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STATUS OF WORK UNDER CONTRACT

Progress

One visit to Burma by Mr. Ben Manring was made during the month of October
1986, to meet project personnel and discuss procurement plans.

Procurement action was begun on the first two project PI0/Cs that were
issued in January, 1987 and March, 1987.

Contracts were issued for PIO/C 50044. Invitations for Bid and Requests
for Quotation have been issued for PIO/C 60014 and are under evaluation.

Commodities for PIO/C 50044 arrived at MANCOR in Mid-April and were mailed
APO to Burma. This method proved unsatisfactory and remaining commodities
will be airireighted.

Preliminary draft specifications for Jeep vehicles and GMC 7-8 ton stake
body trucks were mailed to Burma along with catalogs from scientific,
machinery, tool and office suppliers to assist in specification writing,

Packing/Inspection quotations from local crating companies were received
and Commercial Crating Company received the contract for packing and
inspection services for the BARD contract.

As of the end of the reporting period, the project monies committed in
the existing PIO/Cs being acted upon amounted to approximately $323,300.00,
leaving an uncommitted balance of $2,776,700.00.

Plans

Issuance of contracts, receipt, inspection, export preparation and shipment
of commodities will be the primary activities during the next six months.

Commodities currently contracted are anticipated for shipment by Qctober,
1987.

A trip to Burma by Mr. Ben Manring is scheduled for September, 1987.
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Chronology of Significant Events

June, 1986 - June, 1987

October 16-
October 26

January 23

February 9

March 5

March 6

March 18

March 20

March 23

March 23

March 31

April 21
April 21
May 1-
May 31

May 13-
May 28

June 1-
June 10

June 19

June 25

June 30

Mr. Ben Manring arrived Rangoon for scheduled visit.

Received PIO/C 50044, Office Supplies.

Requests for Quotation issued for PIO/C 50044, Office
Supplies.

Received PIO/C 60014, Agriculture, Shop and Lab Equipment.

AID/Rangoon telex 87/107 requested MANCOR to defer further
procurement/shipments until notified.

AID/Rangoon telex 87/107 requested MANCOR to proceed with
procurement.

Rainier Bark, Seattle, Washington received Letter of Commit-
ment from AID/Washington for PIO/Cs 50044 and 60014 in
the amount of $323,300.00.

Contract was issued to Olympic Office Supply
PIO/C 50044, Office Supplies.

Contract was issued to Truck Center Corporation
PIO/C 50044, Office/Vehicle supplies.

Invitation for Bid 60014, Agriculture Equipment.
Advertisements to AID Bulletin and Commerce Business Daily
were mailed to AID/Washington.

Received Amendment 1 to PIO/C 50044, Office Supplies

Contracts were issued to Olympic Office Supply and
Hewlett Packard, PIO/C 50044, Amendment 1, Office Supplies.

Packaged and mailed 25 boxes of office supplies, PIO/C
50044,

Requests for Quotation issued for PIQ/C 60014, Agriculture,
Shop, Lab Equipment.

Packaged and mailed 21 boxes of Office Supplies, PIO/C
50044,

Bid Opening for Invitation for Bid 60014, Agriculture
Equipment.

Contract issued to John Perine Company, Request for
Quotation 60014-4, Washers, Nuts, Bolts,

Contracts issued to Stoneway Electric and Tsubota
Industrial Supply, Request for Quotation 60014-3, Wire,
Steel Stock.
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CONTRACT #482-0012-0-00-6047 00
SUMMARY OF PROCUREMENT COMIIY tMENTS

Juie, 1947

PlO/C F10/C L ine FlusC Eut]mat ed A bual
No. Itoms Value CI¥ Value CIF Value

Office Supplies %0044 a9 $ 44,000,000 $ 9,000.00

Farm, Lab, Shop 60014 3a4 278,900.00
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Expenditures

ADMINISTRATIVE

PSA Services for Socialist Republic of the Union of Burma Contract

482-0012-C-00-6047-00

Burma Agriculture Research and Development Project 482-50014.

Category

Salaries and Wages
Fringe Benefits
Overhead and GA
Travel and Per Diem

Other Direct Costs

TOTAL:

Fixed Fee

TOTAL:

Personnel Employed

Project

Budget Totals

$ 94,543,
$ 9,266.
$ 64,762,
$ 37,686.
$ 7,600.

$213,857.
$ 15,172,

$229,029,

Key Personnel: Project Coordinator

Contract Administration

Level of Effert, January 1 - June 30, 1987

4,8 Person Months

00
00
00
00
00

00
00

00

A. B. Manring

June Christopherson

Total to
June 30, 1987

$ 18,171.41

$ 9,951.00
$ 1,403.98
$ 6,816.43
$ -
$ _—

$ 1,289.16

$ 19,460.57
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MISCELLANEQUS

Support

STANLEY T. SCOTT COMPANY
COMMERCIAL CRATING COMPANY
MAUST TRANSFER

AMERICAN PRESIDENT LINES

Progress Report

First Semiannual Report
June, 1986 -~ June, 1987

Insurance
Packing/Inspection Service
Container Delivery

Ocean Carrier

PIC/C PI10/C Revd Advertised IFB/RFQ Bid Open Recommend to  Approved Shipped
from Burma Issued AlD from AID to Burma

50044 1/23/87 - 2/9/87 2/24/87 3/4/87 3/18/87 4/10/87

Elapsed Days 17 32 40 54 77

60014 3/5/87 3/31/87 5/6/87 6/19/87

Elapsed Days 26 6. 106



Totals, Project to Date, (June, 1987)

PIO/C

60014
60014
60014

50044
50044
50044

PIO/Cs Received

Line Items

Number of Contracts

COMPANY

JOHN PERINE COMPANY
TSUBOTA
STONEWAY ELECTRIC

OLYMPIC OFFICE SUPPLY
TRUCK CENTER CORP.
HEWLETT PACKARD

472
6

TOTAL CONTRACT

AMOUNT

$ 1,991.37
$10,301.92
$ 337.92

$ 6,302.79
§ 198,75
$ 1,120.00

SMALL
BUSINESS  MINORITY
X
X



