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I. INTRODUCTION
 

A four-member team was assembled by the United States Agency for
 
International Development, Pakistan (USAID/P),in late November, 1981, to
 
assist the mission in developing a Project Paper (PP) for the proposed

FY 1982 Population Welfare Planning Project. The team members were:
 

9 Merrill M. Shutt, American Public Health Association (APHA),
 
team leader;
 

9 Edward Muniak, ASIA/TR, Agency for International Development,
 
Washington, D.C.;
 

e Jack Graves, Communicable Diseases Center (CDC), Atlanta; and
 

* Gary Lewis, Westinghouse Health Systems (WHS), Columbia, Maryland.
 

Dr. Sindinc served as a resource person to the mission and the team
 
during the first part of the visit.
 

The team's report is the draft Project Paper left at the USAID
 
mission. This document contains brief descriptions of the project design
 
process, problems encountered, and the content of the project.
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II. 	SCOPE OF WORK
 

The USAID mission provided the following scope of work:
 

A. 	 The team will 
review the technical and economic feasibility of
 
the proejct components. Specifically, it will:
 

1. 	Determine the amount and type of wntraceptives essential
 
for program functioning, including actual contraceptive

stocks on hand in the central warehouse and in selected
 
provinces.
 

2. 	 Identify the logistic components necessary for contracep
tive storage, including:
 

--data related to warehouse construction cost, building

timetable, equipment needs, and maintenance costs; and
 

movement and distribution of contraceptives through the
 
population family welfare centers, 
as well as other
 
channels, such as the government health centers within
 
the country.
 

3. 	 Evaluate the capability of the Pakistan National Institute
 
of Health to handle systematic testing of oral contraceptives.
 

4. 
 Examine tra4ning of physicians and nurses in reproductive

health care (i.e., voluntary sterilization techniques' re
lated to projected need for trained staff, training method
ology to be used, number of trainers required, training

sites, and other USAID inputs requested by the Government
 
of Pakistan (GOP).
 

5. 	 Evaluate the adequacy of data collection and analytic

capability within the GOP's Population Division and deter
mine additional data needs and suggested methodology for
 
collection. Review analytic capability and feedback sys
tems in operation to carry out programmatic changes.
 

6. 	 Evaluate the establishment of a Population Development

Center (PDC) designed to coordinate all population-related
 
research activity in the country. Issues to explore are
 
initial and long-range funding requirements; staffing pat
terns; computer availability; general research capabilities

within the country; the value, utility, and potential
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problems of forming such as coordinating body for population
 
research; and the technical assistance needed to strengthen
 
the research capabilities within the country and to build
 
up the proposed Population Development Center. The team
 
should design an operational procedure for the Population
 
Development Center based on completed evaluative work.
 

B. 	 In addition to previously identified components, the team will
 
also explore other viable project components in population that
 
may be considered by USAID from FY 1983 onward. Included will
 
be the team's assessment of other donor support for population
 
activities, as well as promotion of coordination among donors.
 

C. 	The team will determine the administrative feasibility of project
 
implementation, specifically GOP capabilities and deficiencies
 
that must be overcome during the life of project, and implica
tions of limited USAID staff. The team should make appropriate
 
recommendations for solutions to these constraints for both the
 
GOP and USAID.
 

D. 	After examination and exploration of population project com
ponents, the team will review the financial plan of the project
 
with an econimist at the mission.
 



III. METHODOLOGY
 

After USAID briefings and team meetings, a series of meetings was
 
held with Pakistani officials of the Ministry of Finance and Economic
 
Affairs, including the secretary and most key members of the Population
 
Welfare Division (PWD). (See Appendix A.) The team then separated, and,
 
accompanied by USAID staff, made site visits to all four provinces
 
(Punjab, The Sind, Baluchistan, and The Northwest Frontier Province).

Trip reports on these visits are available from the USAID mission. Re
convening in Islamabad, the team prepared a discussion paper at the re
quest of the USAID mission, and met with the Population Welfare Division
 
for further talks. Following this latter discussion, the team drafted
 
much of the Project Paper, held a series of meetings with the USAID mis
sion, and redrafted sections of the paper.
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IV. PROBLEMS ENCOUNTERED
 

Reproductive Health Training
 

In discussions between USAID and the Government of Pakistan, which
 
were held before the team's arrival, USAID agreed to consider supporting
 
reproductive health training, which is part of the GOP's Population Welfare
 
Plan. USAID and the team were eager to pursue this aspect of service de
livery, because most of the other assistance requested by the GOP was for
 
research and logistics support, and not delivery of services. Considerable
 
effort was expended to delineate this aspect, only to discover belatedly
 
that the GOP and the United Nations Fund for Population Activities (UNFPA)
 
had already agreed to cooperate in this effort. The UNFPA, reluctantly,
 
was ready to yield to USAID responsibility for support in this category.
 
However, the team observed (and the mission concurred) that changing the
 
administrative, Financial, and logistics arrangements at that stage would
 
disrupt program nomentum. Accordingly, the draft Project Paper resulting
 
from the team's participation did not provide for assistance in this area.
 

Contraceptive Retail Sales
 

In its review of the Project Identification Document (PID), the Asia
 
Bureau encouraged incorporating a contraceptive retail sales (CRS) compo
nent in the project. One team member devoted considerable effort to this
 
endeavor, and produced a discussion paper similar to that prepared by the
 
team for the Population Welfare Planning Project. After discussion, how
ever, USAID and the GOP decided to explore development of CRS as a sepa
rate project.
 

Start-Up Phase of USAID Mission
 

The USAID mission to Pakistan only recently was reintroduced. It is
 
under considerable pressure to initiate project activity, but "standard
 
operating procedures" are not firm. Accordingly, during the consultation,
 
some design standardization procedures were team-stimulated. Other pro
cedures and formats were changed in mid-stream. The result of this process
 
will be easier project design in the future, but the absence of policy and
 
changes in procedure will slow progress.
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Time Constraints
 

The three foregoing problem areas consumed considerable amounts of 
the team's time. T'*:e was lost also because of the complexity of the AID
 
project design process. Consequently, the time allotted to the team to
 
draft the Project Paper (four weeks) was woefully inadequate. This re
porter, therefore, returned to Pakistan for two additional weeks in Feb
ruary, 1982, to help the mission develop the final Project Paper. The
 
logistics component and the financial analysis were redrafted at that
 
time. Additions of less importance were made to other sections of the
 
PP.
 



V. THE PROJECT
 

The GOP is implementing an ambitious three-year Population Welfare
 
Plan, 1982-1984. The plan provides for a variety of family planning and
 
social services ("beyond family planning") that are intended to establish
 
a small-family norm. The GOP has negotiated approximately $19 million
 
from other donors to assist in implementing various components of the
 
plan.
 

The GOP sought USAID's assistance primarily for the non-service pro
visions of the plan. The Project Paper would provide assistance to four 
major support categories: management information, research and evaluation; 
logistics system and contraceptive supply; bio-medical and socio-medical 
research; and professional and personal motivation. 

The discussion paper on the Population Welfare Planning Project (see

Appendix B) describes these categories of assistance. (The financial por
tions of the discussion paper were altered radically during final drafting

of the Project Paper draft and have, therefore, been deleted from the ap
pendix.) The USAID-GOP project will last five years. It is intended to
 
provide significant assistance to GOP population efforts, even if other 
portions of the plan are not implemented on schedule. It does not depend
 
on efforts by other donors. 
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Appendix A
 

LIST OF CONTACTS
 

Agency for International Development
 

Dr. Cornelia Davis, Chief, Office of Health, Population and Nutrition,
 
USAID/Pakistan
 

Ms. Julie Defler, Project Development Officer, Office of Project
 
Development and Monitoring, USAID/Pakistan
 

Mr. M. Hafiz Ahmad, Supervisor, Office of Financial Management,
 
USAID/Pakistan
 

Mr. Iftikhar A. Khan, Program Specialist, Office of Program, 
USAID/Pakistan
 

Dr. Donor Lion, Mission Director, USAID/Pakistan
 

Dr. Linda Lion, Chief, Office of Project Development and Monitoring,
 
USAID/Pakistan 

Ms. Virginia Sewell, Population Officer, USAID/Pakistan
 

Mr. Abdul Wasey, Program Specialist, USAID/Pakistan
 

Government of Pakistan
 

Dr. Shamim Afzal, Director-General (Technical), Population Welfare 
Division 

Mr. Sheikh Shaukat Ali, Director-General, Population, The Sind, Karachi 

Dr. M.A. Aghai, Director (Planning), Population Welfare Division
 

Mr. Mahbub Ahmad, Joint Secretary (Planning), Population and Welfare
 
Division
 

Mr. Khan Ahmed Goraya, Director-General (Program), Population Welfare
 
Division
 

Dr. Attiya Inayatullah, Adviser to the President for Population
 
Wel fare 
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Mr. Ibrahim Khan, Director-General, Population, The Northwest Province
 
Province
 

Brig.(Ret.) A. Latif, Director-General, Population, Punjab, Lahore 

Mr. S.K. Mahmud, Additional Secretary, Population Welfare Division 

Mr. Ejaz Ahmad Naik, Secretary, Ministry of Finance and Economic 
Affairs 

Dr. Mahmud Roshan, Director (Foreign Assistance), Population Welfare 
Division 

Mr. Akhtar A. Zaidi, FPAP Representative for Baluchistan in Quetta 
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POPULATION WELFARE PLANNING PROJECT (391-0469)
 

I. BACKGROUND
 

The following comments summarize the conclusions of the discussions
 
between representatives of the Government of Pakistan (GOP) and the United
 
States Agency for International Development (USAID), and explain the
 
rationale for USAID support of the GOP's population activities.
 

A. USAID Approach
 

USAID's objective is to support the activities, among those sug
gested by the GOP, which will contribute significantly to the program's

overall success. Assistance is proposed in areas where the U.S. has a
 
comparative advantage in experience and technology, and which are 
not
 
overly dependent upon progress in other program components to be useful.
 
Thus, it is anticipated that this assistance would make important contri
butions to fertility reduction, even if other efforts are not wholly suc
cessful. The suggested support does not duplicate or interfere with
 
elements of the GOP's program. USAID's proposed assistance is considered
 
to be the first chapter of what is hoped will be a long-term cooperative

effort in Pakistan's population programs.
 

B. GOP Approach
 

Prior to discussions with USAID, the GOP was well along in
 
attracting donor support for many components of the Population Welfare
 
Plan. The GOP also clearly sought to avoid overlap and duplication of
 
donor support, and indicated its preference that there be single-donor
 
assistance for each of the plan's program areas. It requested U.S. 
as
sistance in components which previously had been supported by USAID.
 

Specifically, assistance was requested in five areas: management in
formation, research, and evaluation; logistics support; one component of
 
reproductive health training; contraceptive supply; and support to bio
medical research. The GOP also agreed that USAID might recommend addi
tional areas for USAID support, should these present themselves during
 
project design.
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C. Summary of USAID Proposal
 

With the exception of reproductive health training, proposed
 
USAID support respords to all the GOP's suggestions. Initially, it ap
peared that USAID could support one of the three core projects through
 
which most direct family planning services ar; to be delivered. However,
 
the Family Welfare Centers Project will receive support from the World
 
Bank; the United Nations Fund for Population Activities (UNFPA) is sup
porting Family Health Manpower Development, and it is also prepared to
 
finance all components of the Reproductive Health Services Project, in
cluding the training component. Inasmuch as the UNFPA and GOP had com
pleted negotiations on the Reproductive Health Services Project and UNFPA
 
support had already begun under UNFPA accounting, monitoring, and evalua
tion methods, USAID concluded that its involvement at this late point
 
might disrupt early movement in the project. Accordingly, it was agreed
 
that USAID would not at this time undertake support in the reproductive
 
health training area. At the termination of UNFPA support, USAID might
 
consider assistance to this activity, should it be requested.
 

Finally, the GOP informally agreed with the USAID suggestion for
 
support in an additional area: short-term training assistance and short
term technical advisory and teaching assistance in program activities.
 

II. DESCRIPTION OF USAID PROPOSAL
 

The components proposed for USAID assistance fall largely under
 
"Support Activities" of the GOP's Population Welfare Plan. They are
 
management information, research, and evaluation; logistics system and
 
contraceptive supply; bio-medical and socio-medical research at the
 
National Institute for Technical Research (NITR); and professional and
 
personal motivation (short-term training and technical assistance).
 

A. Financial Summary
 

Table 1 presents preliminary estimates of the proposed assis
tance for the above mentioned components.
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Table 1 

FINANCIAL SU't1ARY OF PROPOSED USAID ASSISTANCE 
(MuSOOoS) 

Total (Five-Year) 
Year One Funding 

Component FX* LC" -X LL. 

1. Management 	Information, Research, and Evaluation
 

2. Logistics and Contraceptive Supply
 

3. Bio-Medical 	and Socio-Medical Research
 

4. Professional and Personal Motivation
 

Subtotal
 

Combined Total
 

FX - Foreign Exchange ($US).
 

** LC - Local Currency (SUS equivalent of rupees). 

B. Discussion of Components 

1. 	 Management Information, Research, and
 
Evaluation Component
 

The Population Welfare Plan calls for the development of a 
strong research and evaluation capability within the Population Welfare
 
Division (PWD). This function has been assigned to the Population Devel
opment Center (PDC). USAID suggests several areas where funding could
 
improve PDC's position and utility to the program, as described below.
 

a. Survey Research
 

The PDC will carry out or contract for six or seven
 
national surveys over the five-year life of the project. Three large
 
contraceptive prevalence surveys (CPS) will be undertaken. However,
 
modules to collect vital data on the rates of births and deaths and spe
cific program evaluation data will be added to the core survey instrument.
 
In addition to the CPS, three or four smaller-scale surveys will be car
ried out, covering areas such as male attitudes toward contraception,
 
contraceptive mar"eting, use of program facilities (family planning, 
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maternal and child health (MCH), community development, etc.), information,
 
education, and communication (IEC), program impact, and community
development-characteristics surveys.
 

Technical support will be provided by long- and short-term U.S. con
tractors with specific subject-area skills.
 

b. Data Processing
 

The PDC currently has some data-processing capabil
ity, but additional facilities will be required if the PDC is to carry
 
out timely, high-quality research and evaluation. USAID support will
 
cover hardware, maintenance, acquisition of equipment to increase pro
cessing capability (IBM System 34 with 64 K internal memory), acquisition

of social science software packages, and short-term technical assistance
 
to help with initial programming and design for the service-statistics
 
and research efforts. 

c. Seminars and Workshops
 

Common problems experienced in family planning pro
grams are limited ability to communicate research findings, use research
 
findings in the decision process, and coordinate research among the var
ious groups involved in the generation and use of data. To help resolve
 
these problems, it is proposed to organize several seminars and workshops
 
at both the national and provincial levels. Topics would include recent
 
research findings, training in evaluation, target-setting and accomplish
ments, population and development policy, and analysis of other population

and development issues. A total of 30 seminars or workshops is scheduled
 
for the five-year life of the project. A limited amount of technical as
sistance in the areas of evaluation and use of data is anticipated.
 

d. Publications
 

The quantity of research to be carried out by the PDC
 
appears to require that a modest publication capability be built into the
 
center to enable it to meet its goals. USAID will provide support to
 
hire staff with editorial and publication skills, purchase equipment,
 
build a methodological and reference document collection, and cover some
 
costs associated with the printing of documents. The resulting increased
 
capability, linked with existing publication capacity, should create a
 
capacity to generate high-quality research documentation.
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e. Training
 

The limited number of trained researchers, especially
 
in technical areas, and the increasing demand for technical skills among
 
government agencies involved in social and development issues, call for
 
a training program which should strengthen the division's ability to con
duct research and evaluation on an "as needed" basis. USAID proposes to
 
support a training program which would he-lp address the program's need
 
for technically trained manpower. Funds will be allocated for short-term
 
training within Pakistan. Funds will also be allocated for an internship
 
program. The latter will allow university students working toward degrees
 
in the social sciences to work in population and development research for
 
university credit with a small stipend. An overseas training program is
 
also planned for junior professionals to enable them to acquire technical
 
training. Training would be short-term (3-12 months), in specific tech
nical areas, and in non-degree programs. Two or three candidates per
 
year would receive training.
 

f. Provincial Research
 

Given the limited human resources and the institu
tional requirements, it makes sense to centralize the research and eval
uation function. However, the need for liaison with the provincial-level
 
service providers and the unique research needs of the program in each
 
province suggest that some research capability should be housed in the
 
provincial offices. For these reasons, the PDC will receive funding tc
 
place a research and evaluation specialist in each province. This person

will assist the provincial program in the coilection, analysis, and use
 
of data generated at the national level. Funds for province-specific re
search projects also will be provided.
 

g. Technical Assistance
 

Although the PDC is technically capable in some areas,
 
there are other areas in which some technical support significantly could
 
increase the output and utility of the center, namely, design, analysis,
 
and technical writing. To assist the Population Welfare Division in these
 
areas, one long-term (two years) adviser and several short-term advisers
 
are proposed. The long-term adviser would be able to provide technical
 
skills and continuity, in addition to cultural and program sensitivity.

The short-term advisers (two or three a year) would be part of a visiting
scholar program. This program would give the division access to leading
 
population, family planning, and development scholars whose expertise

could be used in training, analysis, and publication of Pakistani data.
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Short-term technical assistance also has been provided in specific areas.
 
(See sections on data processing, survey research, and seminars and work
shops.)
 

Table 2 contains preliminary estimates of proprsed assistance in
 
management information, research, and evaluation.
 

Table 2
 

__ FUNDING FOR MANAGEMENT INFORMATION,
 
RESEARCH, AND EVALUATION
 

($USOOOs)
 

Year One Five-Year Funding
 
FX* LC** FX LC
 

1. Survey Research
 

2. Data Processing
 

3. Seminars and Workshops
 

4. Publications
 

5. Training
 

6. Provincial Research
 

7. Technical Assistance
 

Subtotal
 

Combined Total
 

* FX = Foreign Exchange ($US). 

** LC = Local Currency ($US equivalent of rupees). 



B-8
 

2. Logistics System and Contraceptive Supply
 

In view of the need for adequate logistics support for the
 
new plan, USAID proposes to construct a new cpntral warehouse; assist
 
with documentation of the supply system and training district-level supply
 
personnel; and provide the contraceptives needed to ensure continuing
 
availability of commodities throughout the project period.
 

a. Warehouse Construction
 

It has been recognized for several years that the
 
PWD's central warehousing facilities in Karachi are seriously inadequate
 
to support the program. Under the new plan, the PWD will be required to
 
manage increasing quantities of contraceptives and many other items, in
cluding medicines, food supplements, medical equipment, and educational
 
supplies and equipment.
 

The PWD has proposed that a 50,000-square-foot warehouse be built in
 
Karachi to eliminate the grave problems which inadequate warehouse space
 
will increasingly generate. It has searched for suitable rental space
 
without success. In addition to the warehousing building, equipment for
 
managing and handling the supplies is also needed. This includes materials
handling equipment, such as fork lifts; security equipment, such as fire
 
protection devices; and other equipment related to the needs of the pro
gram. (Condition precedent to the construction and equipping of this
 
warehouse is assurance of ownership of a suitable plot of land, as well
 
as justification of technical and financial feasibility of this sub
component.)
 

b. Supply Management System
 

The system of moving, recording, and reporting logis
tic activities in the PWD is undergoing changes to reflect the needs of
 
the new program. It is expected that new procedures will be designed and
 
ready for testing by January 1, 1982. USAID proposes to assist with re
designing the supply management system by providing consultants and other
 
supporting activities to work with PWD and USAID personnel in evaluating
 
the new system, making any needed adjustments to the system, and document
ing the system by preparing a supply manual which will describe the pro
cedures relating to supply management at all program levels; training
 
district-level personnel in applying the new procedures; and evaluating
 
the results of the system redesign and training.
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c. Contraceptive Supply
 

According to the PWD PC-I, dated April, 1981, the PWD
 
does not anticipate needs for oral contraceptives or condoms duri-g the
 
first two years of the project. In addition, USAID has been informed
 
that the needs of the program for other contraceptives during the first
 
two years will be met by other donors or from PWD resources. USAID pro
poses to provide contraceptives to the program, beginning in the third
 
year. Because of the long lead time required to procure orals and con
doms through the AID central procurement process, funds will be provided
 
during the first and second years of the project to ensure the availabil
ity of these commodities during the third year.
 

Table 3 presents the preliminary estimates of proposed assistance for
 
logistics and supplies.
 

Table 3
 

LOGISTICS AND SUPPLY FUNDING
 
($USOOOs)
 

Year One 	 Five-Year Funding
 

FX* LC** FX LC
 

1. Warehouse Construction
 

2. Equipment
 

3. 	Supply Management
 
System
 

4. Overseas Training
 

5. 	Provision of Contra
ceptives
 

Subtotal
 

Combined Total
 

* FX = Foreign Exchange ($US). 

** LC = Local Currency ($US equivalent of rupees). 
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3. Bio-Medical and Socio-Medical Research
 

Because of the critical role played by the National Insti
tute for Technical Research as the technical arm for the Population Wel
fare Division for bio-medical and socio-medical research and testing of
 
contraceptives, USAID proposes support for long- and short-term training,

short-term advisory and teaching assistance, construction, and commodi
ties.
 

a. Long-Term Training
 

Twelve-month fellowships for two suitable candidates
 
will be funded. The fellowships will lead to master of public health
 
(M.P.H.) degrees in epidemiology, and should end the NITR's dependence on
 
part-time or foreign assistance in this vital skill. USAID proposes fund
ing one candidate in each of the second and third project years.
 

b. Short-Term Training
 

Thirty person-months (PMs) of short-term (averaging

three month training in the United States will be funded in such areas
 
as bio-statistics, computer theory, computer programming, contraceptive

technology, and research design. 
 Attendance at international technical
 
seminars could be included within this category. Condition precedent to
 
this training is a training plan prepared by the NITR providing the spe
cific types of short-term training desired.
 

c. Short-term Advisory and Teaching Assistance
 

USAID will fund up to 15 person-months of short-term
 
(averaging one month) visits by technical experts, consultants, or visit
ing professors.
 

The NITR should prepare a plan outlining the type and scheduling of
 
expertise desired. 
 Approval of the plan will be condition precedent.
For planning purposes, USAID proposes two person-months in Year 1, three 
Pus in Year 2, four PMs in Year 3, three PMs in Year 4, and three PMs in 
Year 5. 
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d. Construction
 

USAID will fund construction of a permanent facility
 
to house the NITR, subject to the GOP meeting a condition precedent per
taining to land ownership, as well as technical and financial feasibility.
 

e. Commodities
 

USAID will provide funds for condom-testing equipment.
 
It recommends that the NITR procure the equipment through PIACT (Program
 
for Information and Appropriate Contraceptive Technology), because of
 
PIACT's international preeminence in this field.
 

Table 4 presents the preliminary estimates for proposed assistance
 
in bio-medical and socio-medical research.
 

Table 4
 

FUNDING FOR BIO-MEDICAL AND SOCIO-MEDICAL RESEARCH
 
($USOOOs)
 

Year One Five-Year Funding
 
FX* LC** FX LC
 

1. 	Long-Term Training
 

2. 	Short-Term Training
 

3. 	Short-Term Technical
 
Assistance and Teaching
 

4. 	Construction
 

5. 	Commodities
 

Subtotal
 

Combined Total
 

* FX = Foreign Exchange ($US). 

** LC = Local Currency ($US equivalent of rupees). 
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4. Professional and Personal Motivation
 

Assistance in this category would expose Pakistani pro
fessionals and prominent citizens to worldwide developments in
 
family planning, demography, and other related factors which might have
 
relevance to Pakistan. The funds that are provided will enable Pakistanis
 
to visit the U.S. and Third World countries, and permit U.S. experts to
 
visit Pakistan.
 

Over the five-year project period, USAID will finance up to 50 short
term (two weeks to three months) training or observation visits in the
 
United States and third world countries by Pakistani population, health,
 
and other professional and managerial personnel; federal and provincial
 
authorities; and prominent citizens. These persons will receive profes
sional training, attend population-related conferences and workshops, and
 
observe and participate in population programs in other countries. (These
 
trainees, observers, and seminar participants will supplement those funded
 
under other elements of the USAID Population Welfare Project.)
 

Funds also will be provided for up to 15 short-term visits by U.S.
 
experts in population, maternal and child health, demography, and the
 
social sciences to enable these persons to consult, provide technical
 
assistance, or teach in program-related activities which have not been
 
anticipated or programmed by the GOP or other donors, but which are
 
likely to be required by the new Population Welfare Plan.
 

Table 5 contains the preliminary data on proposed assistance for
 
professional and personal motivation.
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Table 5 

FUNDING FOR PROFESSIONAL AND PERSONAL MOTIVATION
 

(USOOOs)
 

Year One Five-Year Funding
 

FX* LC** FX LC
 

1. 	Visits by Pakistanis
 

To the U.S.
 
To Other Countries 

2. 	Visits by U.S. Experts
 

Total
 

* FX = Foreign 	Exchange ($US). 

** LC = Local Currency ($US equivalent in rupees). 


