


PROJECT AUTHORIZATION AND REQUEST FOR ALLOTMENT OF FUNDS

PART II
ENTITY : Development Support Bureau
PROJECT : Soybean Utilization

PROJECT NUMBER: 931-0225

A six-month extension from October 1, 1980 through March 31, 1981 is hereby
granted for the Soybean Utilization project, 931-0225. The additional time
will prevent a hiatus in project activities unti] the project summary and
recommendations for follow-on can be presented to the USAID and the Govern-
ment of Bolivia.

No additional funds are needed for the extension.
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September 4, 1980

MEMORANDUM
TO: DS/P0, Bernard C. Chapnick

FROM:  DS/N, Martin J.formW ?%m&
SUBJECT: Extension of Soybean Utilization roject - 931-0225

Your approval is requested for a six-month extension of the Soybean
Utilization Project, 931-0225, from October 1, 1980 through March 31,
1981.

This project was scheduled to terminate September 30, 1980. However,
recent events in Bolivia necessitated the postponement of the final
presentation of the project summary and recommendations of follow-on
activities to the USAID and the Government of Bolivia.

In order to avoid a hiatus in the project activities, an extension is
requested for the presentation to be made under more favorable conditions.

For the above reasons, DS/N requests that you approve a six month ex-
tension of this project by signing the attached PAF, Part II. No
additional funds are required.

Attachment
PAF, Part 1I



