
Attachment #2: Revised Grant roposal 
Approved by USAID in July, 1989 

AVOTRA PROJECT PROPOSAL
 

- CONSTRUCTION AND EQUIPMENT OF THE NEW SALEMA RECEPTION CENTER
 
- EXTENSION (CONSTRUCTION AND EQUIPMENT) OF THE BETANIA ORPHAN
 

CENTER
 
- ECONOMIC ACTIVITIES EXPANSION
 

Proposed for USAID Funding
 

1. BRIEF PRESENTATION 	OF AVOTRA ASSOCIATION
 

NAME 	 : A V O T R A 

Headquarters : 	Rue Naka Rabemanantsoa
 
Behoririka - Antananarivo
 
Madagascar
 

Address : Richard RAHAJASON
 
President of the Committee
 

Bank Account : B.T.M. Andravoahangy - Antananarivo
 
No. 19903083 A
 

12. Status - Objectives
 

AVOTRA, a christian and non-profit Private Voluntary
 
Organization (PVO), was legally established on Feb. 1, 1979.
 
One of its main objectives is the assistance and rehabilitation
 
of distressed people (isolated persons, families, people in
 
hospitals or in jails, etc.) and orphans, children deserted by
 
their parents or homeless street children.
 

13. Rescue and rehabilitation of orphans and street children.
 

As of 1980, the severe economic crisis which has been
 
rampant in the country has led to an invasion of poor and
 
hungry families in the city streets. It did not take long for
 
children to suffer the consequences, and several of them became
 
orphans, abandoned, sick, starved, depressive or even dying.
 

In 1984, AVOTRA started its assistance program by
 
welcoming these children within the organization. Since then,
 
5 doctors, one welfare worker, a lawyer, a psychologist and
 
10 instructors work voluntarily full time or part-time to care
 
for and to rehabilitate them. The number of children cared for
 
is continuously on the rise. Presently there are over one
 
hundred.
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Rehabilitated children are placed in adoptive families ­

carefully chosen by AVOTRA. The departure of those adopted
 
children allows for the admission of other orphaned or
 
abandoned children.
 

In 1985, AVOTRA also began assisting homeless families,
 
with no shelter and no means of support, who often have at
 
their side many malnourished and sick infants, potential
 
orphans if those families are not assisted on time.
 

14. Accommodation Infrastructure for orphans and abandoned
 

children
 

There are now 2 orphan centers:
 

- The first one, called SALEMA, which serves also as
 
headquarters is located in the town center. It includes the
 
medical unit, the dormitory/first care room (where newcomers
 
and sick children are welcomed), the kitchen/dining-room as
 
well as the offices and meeting room.
 

- The second center, called BETANIA, 20 km from the town
 
in the country-side, where AVOTRA undertakes the social
 
rehabilitation of the children coming out of SALEMA. This
 
rehabilitation includes mainly: family life, schooling,
 
awakening towards nature, agricultural work, games, leisure and
 
christian life. The center has 2 dormitories, one
 
kitchen/dining-room and 5 ha of land, 3 ha of which are still
 
to be purchased.
 

15. Economic Activities
 

AVOTRA economic activities are implemented in BETANIA and
 
BETSAIDA (another 5 ha parcel of land bordering BETANIA) - and
 
include an orchard, vegetable gardens, fish farming and poultry
 
raising. A husking/milling machine for animal food was
 
recently inaugurated.
 

The AVOTRA bookshop was established in town in 1983 and
 
continues to operate without problems.
 

Food self-sufficiency is the goal of the economic
 
activities.
 

II. FUTURE SALEMA ORPHAN CENTER CONSTRUCTION AND EQUIPMENT
 

PROJECT
 

21. Reasons for the present SALEMA center transfer.
 

a- Economic problem:
 

Since its creation in 1979, AVOTRA has had, free of
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charge, its SALEMA center within the land parcel used by the
 

"Meubles Charles" corporation. This enterprise itself is a
 

tenant. Recently, the landlord reclaimed his property and won
 
in court the right to evict tenants - including AVOTRA.
 

An appeal to a higher court confirmed the lower court decision
 
in the landlord's favor. Thus, AVOTRA has to leave its present
 
quarters as soon as possible and to settle somewhere else.
 

b- Living space restrictions
 

On the other hand, the present SALEMA center which
 
occupies a 650 m2 area has become too small and unhygenic.
 
One 12 m X 6 warehouse serves as medical room, first aid unit,
 

dormitory, and kitchen/dining room for 40 children and adults.
 

22. Projected location for Salema center
 

It is a rice field of about 6149 m2, located in
 
2


the city). There are 4077m
Ankadimbahoaka (southern limit of 

to be filled, compacted and levelled up to 2.50 m high of which
 

2
approximately 2000 m are needed for the orphan's facilities.
 

The remaining 2072 m2 which have been filled up to 2 m need
 
some additional filling of 50 cm only.
 

23. Filling and compacting cost
 

NOTE: The unit price quoted below came from an estimate
 
provided by International Touzet of Madagascar, the lowest
 
bidder among 5 enterprises which submitted offers to a Ministry
 

of the Interior/EDF request for bids in Jan. 1989 (see copies
 
in Annex).
 

Filling, adjustment and compacting per layer of 20 cm, with
 
final height: 2:50 m
 

(5m3 x 2000) + (im3 x 2072) x (Fmg 9000/m 3 )
 

Fmg 108,648,000 = $ 67,905
 

Grass planting on the banks:
 
675 m 2 x 1950 = .......... Fmg 1,316,250 = $ 823
 

Total..Fmg 109,964,250 or $ 67,728
 

24. Construction
 

Preliminary note : The average cost of construction is
 
estimated at Fmg 300,000/m 2 , including 30% as an inflation
 
factor.
 

242. Administrative buildings include the President's office
 
(Dl), his secretary's office, the two offices of the chiefs of
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the administrative/financial (D2) and the general services
 
departments (D3), their secretariats, the legal office
 
(adoption service), two warehouses (medicine,clothes/foods
 
storage), warehouse operator's office, and toilets.
 

The overall surface: 204 m2 

Cost .................... Fmg 61,200,000 = $ 38,250 

242. Orphans' dormitory including Director's and monitor's
 
rooms, a room for 30 children with a separating wall for boys,
 
girls and babies, as well as closets and toilets.
 

The overall surface : 168 m2
 

Cost .................... Fmg 50,400,000 = $ 31,500
 

243. Kitchen/dining-room
 
2
The overall surface : 59 m


Cost .................... Fmg 17,700,000 = $ 11,063
 

244. Laundry and Ironing room, including the chief
 
laundryman's room, the ironing room, the washing place and
 
drying area.
 

The overall surface: 48 m2
 

Cost .................... Fmg 14,400,000 =$ 9,000
 

245. Medical clinic/dispensary includingan administrative
 
office, 2 consulting rooms, a nursing room, a laboratory, a
 
drugstore, a room with eight beds with flexible retracting
 
walls for contagious cases, a resuscitation room and toilets.
 

The overall surface: 102 m 2
 

Cost .................... Fmg 36.000.000 =$ 22,500
 

246. Guard house includes one room, a kitchen and a toilet.
 

The overall surface : 12 m2
 

Cost .................... Fmg 3,600,000 =$ 2,250
 

247. Studio housing unit for the permanent voluntary staff
 
includes 5 studios, toilets and one veranda.
 

The overall surface: 100 m 2
 

Cost .................... Fmg 30,000,000 =$ 18,750
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includes the wall and the entrance gate
248. Security wall 

: 32m
The overall length 


Fmg 19,500,000 = 12,188

Cost .......................... 


Total Fmg 232,800,000 = t 145,501
 

Equipment
 

Fmg 2,000,000 = $ 1,250
251. office buildings 


3,000,000 = 1,875

252. Dormitory 


3,000,000 = 1,875

253 Kitchen/dining room 


room 2,000,000 = 1,250

254 Laundry/Ironing 


8,000,000 = 5,000

255 Clinic/dispensary 


625
1,000,000 = 
256 Guard room 


257 Studios for voluntary staff 3,000,000 = 1,875
 

= 625
1,000,000
258 Warehouse 


259 Reception room for homeless
 
2,000,000 = 1,250
families 


625
1,000,000 = 
260 Sports field 


External equipment of the buildings,
261 

(water delivering system, landscaping)
 

Fmg 5,000,000 = 3,125
 

Total .......... Fmg 31,000,000 or $ 19,375
 

BETANIA CENTER EXTENSION PROJECT
III 


Acquisition of approximately 3 ha of land
31. 


Most of AVOTRA'S present buildings (e.g. the old children's
 

dormitory, the poultry-house, the kitchen/dining room) are
 
own. 
on a third parcel of land which it does not This


located 

the time a widow
is due to the absence of a cadastral plan at 


the land to AVOTRA. Initially, the
 
(now deceased) offered 


a first marriage inherited
widow, her son and another heir of 

the first two
the BETANIA property. AVOTRA already owns 


parcels of land, and the third one is yet to be purchased. The
 

owner proposes to sell for Fmg 13,500,000 Fmg or $ 9,000.
 
this land will provide the following advantages:
Purchase of 


re-owning of AVOTRA buildings which have been built there,
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supply of heating wood from eucalyptus trees growing there, and
 
space for a play court for the children.
 

Cost ....................... Fmg 13,500,000 = $; 8,438
 

321. Building construction
 
Kitchen/dining room for 120 children
 
The present kitchen/dining room is too small. It can be
 
converted usefully for the use of the staff working at the
 
center.
 

The overall surface : 88 m2
 

Cost ....................... Fmg 26,400,000 = $ 16,500
 

322. Housing 	for the center director and family:
 
Two bedrooms, a living/dining room, a kitchen and
 

toilets.
 
Overall surface : 54 

2
m


Cost ...................... Fmg 16,200,000 = 4 10,125
 
Total ...... 42,600,000 = $ 26,625
 

33. Equipment
 

331. 	 Kitchen/dining room for 120 children
 
Fmg 2,000,000 = $ 1,250
 

332. 	 Center director's housing 2,000,000 = 4 1,250 
Total ......... Fmg 4,000,000 or 2,500 

IV EXPENSES FOR CONTRACTUAL SERVICES
 

41. Architectural fees (plans, engineering service and
 
supervision costs (see MSAADA Antananarivo estimate)
 

Cost 11% of overall construction expenses 
Fmg 275.400.000 x 11 = Fmg 30,294,000 4; 18,934 

100
 

42. Landfill and compacting supervision 
Cost: 3 % of overall cost of filling and compacLing expenses 
109,964,250 x 3 = Fing 3,298,928 = $ 2,062 

100
 

43. Cost of a study for the creation of a foundation which
 
will seek funding and contributions for the orphanage
 
operation
 

Fmg 750,000 = $ 469 

44. 	 US Technical assistance 17,250,000 = 10,780 
Total ...... Fmg 51,592,928 or $ 32,245 
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V. ECONOMIC ACTIVITIES EXTENSION PROJECT
 

51. 	 Agricultural inputs and seeds for BETSAIDA
 

(in collaboration with FOFIFA):
 

Cost ................. 
Fmg 	 3,750,000 = $ 2,344 

the fish ponds
52. 	 Improvement of 


(deepening and waterproofing) 
Fmg 4,000,000 = 2,500Cost ..................... 


Total Fmg 7,750,000 or 4,844
 

VI. 	 SUMMARY
 

71. 	 Landfill and 
compacting Fmg 109,964,254 = $ 68,728 

72. 	 Construction 275,400,000 = 172,125 

73. 	 Equipment 35,000,000 = 21,875 

74. 	 Consultant services 51,592,928 = 32,245 
= 4,84475. 	 Economic activities 7,750,000 


GRAND TOTAL ....... Fmg 479,707,178 or $ 299,817
 

Rounded $ 300,000 



Attachment #3: Additional Cooperative Agreement Provisions
 

I. Substantial Involvement by A.I.D. 
in the Implementation of
 
Cooperative Agreement Activities:
 

A. Architectural, Landfill, and Construction 
Contracts:
 
A.I.D. will 
retain financial management responsibility for all
 
architectural, engineering, landfill, and construction 
funds.

AVOTRo', will be responsible for competitively selecting 
contractors with A.I.D. concurrence, and for executing all

contracting. A.I.D. concurrence also be
will required prior to
 
the release of bid packages. Payments to these contractors will
 
be made by A.I.D. directly.
 

B. U.S. Consultant Services: 
 A.I.D. will contract
 
directly with a U.S. consultant on AVOTRA's behalf for up to

l0,780 in 
technical assistance for long term institutional
 

development planning. 
 During grant implementation, A.I.D. will
 
assist AVOTRA to develop a scope of work and detailed budget for
 
this consultancy. 
 At a minimum, the consultant will assist
AVOTRA to review its accounting and administrative systems, as 
a
 
basis for recommending improvements in 
internal controls,

budgeting, and accounting. The consultant will also assist
 
AVOTRA to prepare a long term plan for meeting expected

recurrent cost needs. To complete this task, 
the consultant
 
will help AVOTRA review its current portfolio of income­
generating activities, including its feedmill/rice husking
 
operation, the production potential of 
its 5 hectare farm at

Betsaida, and its market garden, poultry, and fish pond 
activities at Betania, in comparison with its expected food and

income needs for orphanage operations over the coming years.

The consultant 
 will help AVOTRA explore the feasibility of
creating an endowment or foundation that could receive local and 
external 
donations towards operating costs. The consultant will

also assist AVOTRA to plan the use of food aid and other
 
resources to meet 
expected future shortfalls in operating

costs. Finally, the consultant will assist AVOTRA to define its
 
staff training needs, and to develop a training plan that will
 
address these needs. 
 A.I.D. will assist the grantee to identify
and select a qualified consultant with experience in PVO
 
institution-building, and the required 
FSI French S3/R3 language
 
skills.
 

C. Land Acquisition in Betania: A.I.D. will pay
 
directly for the costs of land acquisition identified in

Attachment #2 (the revised grant proposal). AVOTRA will be
 
responsible for obtaining all necessary surveys and cadastral

plans, and for registering the land title, using its own 
resources.
 



D. Procurement of Equipment, Agricultural Inputs, and
 
Local Legal Services: The budget in Attachment #2 provides a
 
total of $26,719 for the purchase of equipment for the new 
Salema orphanage in Antananarivo, limited equipment for the
 
Betania orphanage, farm inputs for Betsaida (to be defined
 
through consultation with the FOFIFA Agricultural Research
 
Service), and fish pond rehabilitation at the Betania 
orphanage. In addition, 4469 is budgeted in Attachment #2 for a 
local lawyer's fee for a study on procedures needed to create a 
local foundation that could accept local donations for orphanage
 
operations. AVOTRA will be responsible for developing 
a
 

detailed procurement plan, satisfactory to A.I.D., with itemized
 
costs. After review of this plan, A.I.D. will determine which 
items (if any) should be procured by direct A.I.D. payment to
 
suppliers. For the procurement of other items, and the local
 
legal services, A.I.D. will provide periodic advances to the
 
grantee of up to 412,000 per year over the grant period. Each
 
advance must be cleared by vouchers submitted by the grantee
 
with supporting documentation satisfactory to A.I.D. before a
 

new advance will be waived.
 

II. PVO Contribution: AVOTRA will contribute approximately 
$20,000 in local currency over life of project towards the cost
 
of project activities, primarily for staff salaries and the 
operating costs of its orphanages. Using prevailing local
 
salaries as a guide, AVOTRA's in-kind value will contribute at 
least an estimated additional $20,000 to project activities.
 
This will include the donated time of the AVOTRA Director, 
physicians, volunteer administrative aids, and child care
 
workers. This total PVO contribution of 440,000 equivalent over
 
the three year grant period is approximately equal to a 12%
 
contribution to project costs. As AVOTRA is 
a wholly indigenous 
PVO, this is the maximum local contribution that can be 
reasonably expected from available resources. The 25% 

non-A.I.D. contribution has been waived.
 

III. Special Agreement Provisions:
 

The Cooperative Agreement ("Agreement") shall be subject to the
 
following essential terms, covenants and major conditions, 
together with such other terms and conditions as A.I.D. may deem
 
appropriate. 

A. Source and Origin of Commodities, Nationality of Services. 

Except as A.I.D. may otherwise agree in writing:
 

(1) Commodities financed by A.I.D. under the Project
 

shall have their source and origin in countries included in
 
A.I.D. Geographic Code 935. All reasonable efforts shall be
 
used to maximize U.S. procurements whenever practical.
 



(2) 	 Except for ocean shipping, the suppliers of 

commodities or services financed by A.I.D. under the Project
 

shall have countries included in A.I.D. Geographic Code 935 as
 

their place of nationality. 

(3) Ocean shipping financed by A.I.D. under the Project 

shall be financed only on flag vessels of the countries included 

in A.I.D. Geographic Code 935 , subject to the 50/50 shipping 

requirements under the Cargo Preference Act and the regulations 

promulgated thereunder. 

B. Substantial Involvement of A.I.D.: 

(1) Condition 
to AVOTRA. 

Precedent to Direct Disbursement of Funds 

Prior to A.I.D. disbursing any funds under 	 this Agreement 
and substancedirectly to AVOTRA, AVOTRA shall provide, in form 

satisfactory to A.I.D., documentation that 	they have established 

a separate, non-commingled bank account for the deposit and
 

utilization for such funds.
 

(2) Conditions Precedent to Disbursement of Funds for
 

Landfill and Construction at Antananarivo Site.
 

No funds for landfill and/or construction at the 

Antananarivo site will be disbursed or committed by A.I.D. until
 

AVOTRA has provided, to A.I.D., in form and substance 
satisfactory to A.I.D., documentation that 	(i) AVOTRA has
 

adequate unencumbered title to the property in Antananarivo on 

which the construction is to occur, (ii) AVOTRA has adequate
 
surveys of the property in Antananarivo on 	 which construction is 

to occur, (iii) AVOTRA has adequate landfill plans and
 

construction plans for construction at the 	Antananarivo site,
 

and 	(iv) competent architect(s) and construction firm have been
 

appropriately selected for the design, construction supervision
 

and 	construction at the Antananarivo site.
 

(3) 	Conditions Precedent to Disbursement of Construction
 

Funds for Construction Betania Site.
 

No funds for landfill and/or construction at the Betania
 

site will be disbursed or committed by A.I.D. until AVOTRA has
 

provided to A.I.D., in form and substance satisfactory to
 

A.I.D., documentation that (i) AVOTRA has adequate unencumbered
 

title to the property in Betania on which the construction is to 
occur, (ii) AVOTRA has adequate surveys of the property in 
Betania on which construction is to occur, (iii) AVOTRA has
 

adequate plans for construction at the Betania site and (iv)
 

competent architect and construction firm have been appropriately
 

selected for the design, construction supervision, and construction
 
at the Betania site.
 



(4) AVOTRA shall submit to A.I.D., in form and substance 
satisfactory to A.I.D.:
 

(i) Commencing 90 days from AID's execution of the
 
Agreement, annual work plans (including procurement plans) for
 
AVOTRA activities under this Agreement for the next twelve month 
period; and
 

(ii) Commencing 120 days from the date of AID's
 
execution of this Agreement, quarterly narrative and financial
 
reports detailing progress of Agreement activities.
 

(5) That AVOTRA will promptly consult with A.I.D. as to
 
improvements in its procurement system and implement agreed upon 
improvements, which improvements shall include, at a minimum (i)
restructuring of the procurement system to assure that the 
AVOTRA officer approving the procurement is not the same AVOTRA
 
officer approving the related payment voucher (ii) requiring 
solicitation of no less than three quotations for all A.I.D.
 
Agreement-funded procurements, (iii) providing for AVOTRA
 
retention of all supporting documentation for A.I.D.
 
Agreement-funded activities, which documentation shall be 
attached to the A.I.D. payment vouchers, (iv) creation and
 
maintenance of a register of all AVOTRA assets, shown at a 
historical cost, (v) reduction of all procurement procedures to
 
writing and making of them available to all AVOTRA personnel
 
involved in the procurement process, and (vi) refinement of
 
AVOTRA's budgetary system and record keeping with the assistance
 
of external auditors. 

(6) That AVOTRA will consult with A.I.D. and establish
 
personnel and travel systems satisfactory to A.I.D. to be
 
utilized for all A.I.D.-financed personnel related activities 
and travel. 

(7) Prior to the purchase of agrochemica]s for the 
project, AVOTRA will submit a list of the fungicides and
 
pesticides proposed to be used to the REDSO/ESA Pesticide
 
Advisor for evaluation per Section 216.3(b) (1) (i) through (v) of 
22 CFR Part 216. If necessary, AVOTRA will revise its
 
agrochemical procurement plan in line with the Regional
 
Pesticide Advisor's recommendations on preferred formulations. 

C. Additional Terms and Conditions. 

(1) Unless A.I.D. otherwise agrees in writing, direct 
disbursements under the Agreement by A.I.D. to AVOTRA will not 
exceed U.S. Dollars 12,000 for each twelve month period of grant 
implementation, commencing with the date of execution of the
 
Agreement. 



(2) AVOTRA shall not, directly or indirectly, utilize any 
of the A.I.D. funds provided under this Agreement for activities
 
in support of religion, which prohibition shall include but not
 
be limited to construction of buildings or other facilities 
to
 
be used for religious purposes and/or support of evangelical
 

activities.
 

(3) AVOTRA shall insure that project construction sites 
are identified with display signs, suitably marked with the
 
A.I.D. handclasp symbol, indicating participation by the United
 
States in the project. Temporary signs must be erected at the
 
beginning of construction and be replaced by permanent signs,
 
plates, or plaques, suitably marked with the A.I.D. handclasp 
symbol, upon completion of construction. USAID/Madagascar will
 
provide information on marking requirements for the project.
 

D. Covenants.
 

AVOTRA covenants and agrees
 

(1) That, whenever possible, AVOTRA will make 
disbursements for expenditures financed 
by the Agreement by
 
check rather than by cash, which checks shall require two
 
signatories to include the President and one member of the Board 
of AVOTRA.
 

(2) A.I.D., at its sole discretion, may authorize AVOTRA
 

in writing to reprogram funds budgeted for landfill in
 
Antananarivo to purchase an alternative site acceptable to 
A.I.D. on such conditions as A.I.D. may establish for the new 
orphanage. 
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AVOTRA 
RUE NAKA RABEMANANTSOA 

BOITE POSTALE 4223 - TEL. 266.77
TA ANTANANARIVO - MADAGASCAR 

To M. Director of USAID
US. 1mbassy 
An tananarivo 

I acco-t all conditions includei9 in Attachement § 3 

Ac6itiona1 2oo'.erative Agr.eement .rovisions, 

receive#, from T!SAJID on 19th August lq'q. 

Antananarivo. '1th August 1QPO 

T he resident of AVOT'A, 

(ihard "'A Th,A SOT 



Attachment No. 4- AVOTRA Statute
 

iZ A 	 /7) 77- /-/ 

I. NAME - PLACE 

Art. 1 

According to the enactement*' N- 60133 relatin,; to associations (october 3, 1960)
 
and to the decrees for the application of this enactement (october 5, 1960), 
 an
 
association named " AVOTRA 
" 	has been created in ANTANANARIVO.
 

Art.2
 
The offices of the Association are at Ankadimbahoaka, Route Circulaire, but can
 
be transferred to any other place by the (eneral Assembly's decision.
 

Art. 2 bis
 

The Association can create " regional branches 
" out of Antananarivo; these are
 
ruled by the Association's statutes and internal regulation determined by 
 the
 
Commitee.
 

The duration of the Association has no limit.
 

II. AIM
 

Art.4
 

The aims of the Association are
 

- o unite young people who recognize Jesus-Christ as their Saviour and Lord
 
and who accept to announce the Good News for the Salvation of Humanit'.
 
I-.ithin this frame, to assume a particular responsibilitv for those who need
 
urgent help because of despair, sickness, unhappiness, trouble in life
 
vices, delinouancy, extreme povert.,, vagabo'"lage..
 

-	 To edify spirituall' and to help social]'. ( those who need it ) bv workinr 
to.ether with churches or other Christian Associations, or with relief services 
amd medical institutions... 

III. ASSOCTATTON'S Y'ETHOD OF UORK
 

Art .5
 

The Association
 

- Does not deal with politics
 
- Does no discrimination of people or races
 



Art.6 

The Association does its possible to answer to any call from churches, asso­
ciations, families or individuals, if the call fits with the Association 's 
activities.
 

Art. 7 

God's word, as it is written in the Bible, is the frame and the rule for the 
Association's activities.
 

a) In the spiritual field 

Each member has to
 
- Announce the Good News of Cod's iprace (Acts 20,24) 

- " Loose the bands of wickdness, 
- Undo the heavy burdens, 
- Let the oppressed go free, 
- Break ever, yoke,
 
- Deal his bread to the hungry,
 
- Bring the poor that are cast out to his house,
 

- Cover the naked, 

Not to hide himself from the one who needs help. " 

( Isaiah 58, 6-7 ) 
Give freely ( Matthew 10,8 ) 

b) Edification in a centre (rehabilitation)
 

Art.8
 

Edification in a centre means that the Association takes over a person who is
 
spiritually tired, as a boarder or non-resident, during a determined period or 

not, in a centre belonging to the Association, or in a common property of the
 

Association and another Christian Organisation. This taking over is free
 

(Luke 10, 33-35 ) 

Art.9
 

Social help is composed b" free gifts by the Association to the people whom
 
the: consider as poor. These gifts can be :
 

- clothes, food, home ustensils
 

- medecines, medical cares by christian ph\sicians and christian 
medical institutions who accept to cooperate with Association.
 

- different helps from relief services which want to participate 
to the Association's activities.
 

Art.9b
 

Help and rehahilitation of destitute children mean taking over the re-educatio
 
in all fields : physical, ,oral, materiel and spiritual., so that the children
 
become responsible citizens of the nation.
 
This re-education is free and lasts until a christian family chosen by the
 

association is ready to take over, for the total restoration of the child.
 

.........................
/....
 



I V. ADMI NI STI;ATI 0.. 

Art. 10 

The Committee, elected by the General. Assembly, is the board of directors 
of the Association, within the frame of the Association's aims and method 
of work as stipulated before.
 

Art. 11
 

The Committee is composed by 12 members, who are by half over 21, and hy 
half, over 18.
 

Art. 12 

Any vacant seat in the Committee for an), reason is replaced by a member 
elected by the Committee until the renewing of all the Committee by the
 
General Assembly.
 

Art. 13 

The Gencral Assembly renews the Committee ever) three years. The ancient 
members of the Committee can be re-elected, but if they refuse it.
 

Art. 14
 

The Association's bureau is composed by people elected by the Committee,
 
member or not, who are given particular administrative positions. The Bu­
reau is composed by :
 

- I president 
- 2 vice-presidents 
- 1 secretary 
- I Assistant-Secretary 
- 2 Auditors 

Art.15
 

The Association has a chairman elected by the Committee among God's local 
servants.
 

Art. 16 

The General Assembly meets once a year and can be summoned for an Pxtraor­
dinar" meeting if the Comnittee think it necessary for an urgent and impor­
tant reason.
 

V. RES-OURCES - FINANCES
 

Art, 17 

The Association has no lucrative aim.
 

Art. 18 

The Association's res:.ources are from
 

- voluntary contributions 

- Products of handicraft given by the members, exhibiLions. 
- Receipts from authorized activities (cinema, concerts...etc) 



- Products of economical activities (agriculture, farming, transformation
 
factory) of the Association to seek : 

* Food Self-sufficiencN
 
* Financial independance 

* Possibility of expansion to develop and help the 
Association's work according' to Art.7,8,9,9b
 

- Voluntary gifts from
 

" Member or not 
" Christian churches 
" Christian Associations 
* Non governmental or governmental associations, local 

or foreign if 
these gifts are not against the Associa­
tion's statute and against the laws existing in the
 
count ry.
 

VI. ADMISSION - RESIGNATION - DISMISSAL 

Art.19.
 

There are two sorts of members
 
- Active members
 
- Sympathizer members 

Art.20
 

All young christian people, withput an- discrimination, who accept the aims
 
and the rules of the Association stip1.ated in the Statute are 
admitted as 
active members.
 

Art.21
 

The sympathizer members are the people or associations who are willing to 
help or to c6operate with the Association in the social field.
 

Art.22
 

Resignation : Any active member who resigns does it in 
loud voice before one
 
or several members of the Committee.
 

Art.23
 

The revocation of a member who disowns the Association's statutes before more 
than 2 members of the Committee is decided by the Committee. 

'TT. A SrOCTATION. ' r DISSOLUTION 

Art.25
 

If the Association is dissolved, all their properties (but deli) 
 will he given

to one or several christian relief associations chosen by the Association 

VITT. NIODFTCATION OF THE STATUTES 

Art.26 

Any modification of this statute is possible onl by the decision of an extra­
ordinary General Asprihl­



* rvice PrDvincial. LL 	 . .tra*,.ov. J r 

Territoriale.
 

Acknowledgement of the declaration of modification
 

of some articles of the statute.
 

ADplication of the art.5 of the enactervent 60133 on October 3,1960. 

We acknowledge having received at our offices of the Faritanin'An-

tananarivo,Provincial Service of Territory adrainistration,the decla­

ration of nodification of some articles in the sMatute of associa­

tion naned " AVOTRA". 

Offices of the Associations: Rue Naka Rabemanaxtsoa-Behoririka
 

Antananarivo.
 

The copies of the nroces-verbal of the general assembly
 

Antananarivo,November 13, 1984
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M1 toriale.t.,rice ,rovinc.;i I'dinini-;ratior. ,i 

Acknowledgement of the declaration of an Association 

Application of the art.5 of the enactement 60,133 on October 3, 
1960. 

We acknowledge having received at our offices of the Faritanin'
 

Antananarivo the:
 

= Declaration of the creation of an association named 

"AVOTRA" 
= Place of the offices': Rue Naka Raberianantsoa 

Behoririka -Antananarivo­

= Three conies of the statute of the association. 

An tananarivo,February, I979
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Attachment #5: Justification for the Use of External Consulting
 

Services
 

Memo to: 	 REDSO/ESA/RCO, Peter Shirk
 

From: 	 REDSO/PDO, Deborah Prindle v 

Subject: 	 Use of an External U.S. Consultant to Assist with
 

Long Term Institutional Development under the AVOTRA
 

OPG
 

The proposed grantee, AVOTRA, has requested that A.I.D. provide
 

up to 410,780 in U.S. consultant services to assist with 

AVOTRA's long term institutional development planning. AVOTRA 

is a relatively young PVO, limited till now to local donations
 

in the amount of approximately 410,000 per year in local 

currency and in-kind donations, plus voluntary staff time
 

contributions. AVOTRA now requires assistance for a consultant
 

experienced in indigenous PVO institution-building in Africa,
 

with excellent French language skills. First, the consultant 

will assist AVOTRA to review its accounting and administrative 

systems, as a basis for recommending improvements in internal 

controls, budgeting, and accounting. Then the consultant will 

assist AVOTRA to prepare a long term plan for meeting expected 

recurrent cost needs. To complete this task, the consultant 

will need to assist AVOTRA to review its current portfolio of 

income-generating activities, including its feedmill/rice
 

husking operation, the production potential of its 5 hectare
 

farm at Betsaida, and its market garden, poultry, and fish pond
 

activities 	 at Betania, in comparison with its expected food and 

income needs for orphanage operations over the coming years.
 

The consultant will also need to assist AVOTRA to define its
 

staff training needs, and develop a plan for addressing these
 

needs. The consultant will further need to help AVOTRA develop
 

a plan for creating an endowment or foundation that could
 

receive local and external donations towards operating costs,
 

and plan the use of food aid and other resources to meet
 

expected future shortfalls in operating costs.
 

No expertise is available within A.I.D. to provide these
 

specialized consultancy services for the duration of time 

(approximately one month) required. On the basis of this
 

justification, the use of external consultancy services will be
 

required.
 



Attachment #6: IEE
 

INITIAL ENVIRONMENTAL EXAMINATION
 

Country: Madagascar
 

Project Title and Number: AVOTRA Orphanage OPG,
 
Project No. 687-0108
 

Funding: FY 1989 8 300,000
 

IEE Prepared By: John R. Thomas
 
USAID/Madagascar, Agricultural Development
 
Officer
 

Positive Determination
 

Negative Determination X
 

Action Requested By:
 
Baudouin de Marcken
 
USAID/Madagascar, Mission Director
 

Date:
 

Concurrence: .-
Regional Environmental Officer
 

Approved:
 

Disapproved:
 

Date:
 

Clearance:
 

REDSO/ESA/RLA:SSpielman . Date t.C1 

Date ,,REDSO/PDO :DPrindle 
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INITIAL ENVIRONMENTAL EXAMINATION
 

I. SUMMARY PROJECT DESCRIPTION
 

AVOTRA, a non-profit Private Voluntary Organization, was
 

established in Madagascar in 1979 to assist in the care and
 

rehabilitation of children deserted by their parents, and to
 

give assistance to families left homeless in the street. The
 
accelerated migration of rural families into the city during the
 
past decade caused by worsening economic conditions in the
 
country has resulted in increased suffering and abandonment of
 
children. Several have become sick, starved, depressed, and
 

have even died in the streets. In 1984, AVOTRA began its
 
program of caring for and finding adoptive families for these
 

children. In 1985, it also began assisting homeless families
 
with no shelter or means of support for their children who could
 

become potential orphans if not assisted on time. Currently,
 
there are 4 doctors, one welfare worker, one psychologist and 10
 

child care workers who work voluntarily part or full time to
 

care for and rehabilitate these children. Over one hundred 

children are cared for at the present time. As rehabilitated 

children are placed with adoptive families, more room is made 
available for the admission of additional orphaned or abandoned
 
children.
 

AVOTRA operates two orphan centers. The first, Salema, is
 
located in the Antananarivo metropolitan area and serves as a
 
medical, orientation and administrative point for incoming
 
children. The second, Betania, is located about 20 km outside
 

the city where AVOTRA houses and undertakes social
 
rehabilitation of the children in such areas as farming, primary
 
education and health training.
 

AVOTRA has been forced to relocate and expand the Salema Center
 
due to current overcrowded and unhygenic living conditions.
 

Also, the lease for the land on which the Center is located has
 
expired and will not be renewed by the landlord. The new Salema
 

Center will be relocated in a former rice field on the southern
 
limit of the city. A.I.D. funds will be used to finance the
 

landfill of an area of approximately 4072 square meters, and to
 

construct 7 buildings on the site for administrative offices,
 
housing for staff and children, a small clinic/dispensary,
 
laundry facilities, and a kitchen/dining room. Total surface
 
area of building construction will be 693 sq meters. A.I.D.
 

funds will also be used to build a 32 meter security wall and
 
entrance gate, and to purchase equipment and supplies for the
 

operation of the Center.
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At the Betania orphanage, A.I.D. funds will be used to construct
 
two buildings including a kitchen/dining room for 120 children,
 
and a residence for the Center Director. Total surface area of
 
this construction is 142 sq meters. A.I.D. funds will also be
 
used to purchase 3 hectares of adjoining land which will be used
 
as a woodlot and play area for the children. Additional A.L.D.
 
funds will be used to purchase equipment for the new
 
kitchen/dining room, and to provide agricultural inputs such as
 
seeds and water pumping equipment for the Center's gardens at
 
Betania and the farm at Betsaida, and to improve the already
 
existing Betania fish ponds by deepening and waterproofing them.
 

II. 	 EXAMINATION OF THE NATURE, SCOPE AND MAGNITUDE OF
 
ENVIRONMENTAL IMPACTS
 

There will be three types of activities which could have an
 
impact on the natural and physical environment. These are
 
building construction, land development and agriculture
 

on
activities. The three activities and their potential impact 

the environment are discussed below.
 

A. 	 Betania Site Activities:
 

1. Building Construction:
 

The two buildings to be constructed on the Betania site will be
 
modest in size and design. The overall surface of the
 
kitchen/dining-room will be 88 sq meters, and the house for the
 
Center Director will cover 54 sq meters. Both buildings will be
 
single story structures and will be made with locally available
 
and sound construction materials. Building sites are readily
 
available and will require no land alteration. The sites are
 
flat with good drainage, and are adjacent to existing roads to
 
allow clear access for construction materials/equipment.
 
Building designs will be used which are similar to those in
 
place at the Center, and which have already proven to be
 
successful. No significant negative environmental impacts are
 
expected from this construction.
 

Recommendation:
 

Building designs should be scrutinized by a qualified
 
construction engineer to ensure that adequate sanitation (i.e.
 
septic tanks) is provided where necessary.
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2. Land Development:
 

Three hectares immediately adjacent to the Center will be
 
purchased to be used as a woodlot to serve as a source of fuel
 
for cooking and heating, and to provide a children's play area.
 
Part of this land (about 1 and a half hectares) is already being
 
used by the Center as the site of the former children's
 
dormitory, a poultry-house, and a kitchen/dining room. The
 
former dormitory will be converted to meeting rooms once the new
 
kitchen/dining room is constructed, and the old kitchen/dining
 
room will be used by adult staff. A new dormitory has already
 
been constructed and is now in use. The poultry-house is small
 
and well maintained. Approximately 30 hens are raised for egg
 
production. The site on which the poultry house is constructed
 
is level, well drained, and is swept daily to eliminate the
 
chance of the spread of disease.
 

The remainder of the new land proposed for acquisition is
 
already covered primarily with eucalyptus trees, and a few other
 
introduced varieties such as pine and fruit trees. The existing
 
eucalyptus trees are mature. Many have been cut from time to
 
time and allowed to regrow.
 
No significant environmental impacts are expected from use of
 
this land for woodlot and play area activities.
 

Recommendation:
 

It would be useful for the project to request the assistance of
 
a qualified forester to observe the current management of the
 
woodlot in order to make sure trees are allowed sufficient time
 
to regrow before being cut. A study should be undertaken to
 
assess the fuelwood needs of the Center to determine the needed
 
size of the woodlot, and the appropriate mix of trees.
 

3. Agricultural Activities:
 

The center operates about 7 small fishponds for carp
 
production. Most of the ponds have problems with water loss due
 
to leakage. It is not known whether this is due to the soil
 
type used for wall construction, or other structural
 
weaknesses. AVOTRA is in the process of testing a new
 
technology by deepening one pond and lining its walls with
 
donated sheet plastic in an attempt to retard water loss.
 

A.I.D. funds will be used to thicken the clay linings of other
 
ponds, or to purchase additional plastic for them if this
 
technology works. Fertilizers and other growth stimulating
 
chemicals are not added to the ponds. The fish ponds pose no
 
threat to potential ground water contamination.
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The Center operates a small vegetable garden near the woodlot,
 
and it has recently acquired a larger tract of land
 
(5 ha) at nearby Betsaida for food crop production. Last year a
 
first attempt was made to produce beans on the 5 ha parcel
 
without much success. The land appears to lack sufficient water
 
for sustained production. The bean crop was planted late in the
 
season, after the rains had started, which may be another reason
 
for the low production. Soil analysis will be carried out to
 
determine the extent of nutrient deficiencies, and to provide

future soil management and crop mix/variety recommendations in
 
consultation with FOFIFA (the Malagasy Agricultural Research
 
Service). The Center Director is considering the possibility of
 
digging a well to tap ground water for irrigation. This should
 
pose no environmental impact as the land is already properly

terraced, and the soil has good water absorptive capacity.
 
There is, however, a slight slope in the direction of some
 
irrigated rice paddies.
 

The Center normally uses farm yard manure to stimulate food
 
crop production on its agricultural plots. However, no plans
 
are being made at the present time for the regular use of
 
chemical fertilizers due to the high cost and irregular supply

of this input. Some vegetables in the garden are experiencing
 
common fungus problems. Fungicides and insecticides have been
 
used in the past on a small scale. At present, agrochemical
 
applications on food crops are rare. AVOTRA has not yet

proposed the amounts and types of agrochemicals which it hopes
 
to use on the agricultural plots in the future. However, the
 
Center employs a trained agricultural technician to work with
 
the children on vegetable production. This technician certifies
 
that chemicals, when used, are properly stored and applied
 
according to manufacturers' recommendations. The USAID ADO will
 
review AVOTRA's future procurement plan for agricultural inputs,

and consult with the REDSO Pesticide Advisor, if necessary, at
 
that time.
 

The Center's agricultural activities should not create any

negative primary or secondary environmental impacts.
 

Recommendation:
 

Prior to the purchase of agrochemicals by the project, a list of
 
fungicides and pesticides to be used should be sent to the
 
REDSO/ESA Pesticide Advisor (RPA) for evaluation per Section
 
216.3(b)(1) (i) through (v) of 22 CFR Part 216. If necessary,
 
the RPA will advise the project regarding preferred

formulations. In the interim, the RPA should evaluate the most
 
commonly used fungicides by the project, and provide guidance
 
relative to these formulations.
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The Center should request the assistance of a FOFIFA soils
 
management specialist at least once a year to provide guidance
 
and advice on land preparation. It will be necessary to ensure
 
that proper terracing is maintained so that water runnoff from
 
heavy rains does not create errosion and result in the siltation
 
of neighboring irrigation canals.
 

The Center should request assistance from a qualified specialist
 
in fish pond construction and management to review the
 
effectiveness and environmental impact of using plastic material
 
as opposed to clay linings on fish pond walls to retard leakage.
 

B. Salema Site Activities:
 

1. Land Development
 

The new site will be located on a former rice field, part of
 
which is still under active production during the normal
 
production season, October to April. A total of 4072 sq meters
 
will be filled, compacted and leveled up to 2.5 meters high.
 
Already, approximately 2072 sq meters have been filled and
 
compacted up to 2 meters. The project will raise the landfill
 
on that portion of the site and finance landfill for the
 
remaining area up to the planned 2.5 meters level. One side of
 
the site is bordered by a tarmac road which lies at least an
 
additional one and a half meters above the planned level of the
 
project construction site. Another side is bordered by a large
 
private warehouse and construction workshop surrounded by a 3
 
meter concrete wall. The ground level of the neighboring
 
workshop appears to be at the same elevation as the proposed
 
level of the project site. The owner has been there 25 years
 
without flooding problems. The remaining two sides of the
 
project site are bordered by low-lying irrigated rice fields.
 

Good, clean soil has been used as filling material for the area
 
already filled. The soil has good compacting qualities and
 
should support the planned construction. An irrigation access
 
canal will be kept open to facilitate the movement of water into
 
and out of the irrigated rice paddies. The landfill itself
 
should not pose any negative environmental impact such as
 
flooding or the blocking of normal water flow.
 

Recommendation:
 

Adequate review of land fill plans and frequent monitoring must
 
be carried out by a qualified construction engineer at all
 
stages of the filling and compacting process to make sure clean
 
fill material is used with good compacting qualities.
 
Construction plans must include deep enough foundation support
 
to maintain stability of the structures and retaining walls
 
around the fill area, and to prevent sinking. Serious flooding
 
in the area is rare, and has only occurred during periods of
 
intense tropical storms. The last flood which caused water
 

levels to rise above the 2.5 meter elevation level planned for
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the project site occured in 1958. Nevertheless, it is
 
recommended that the project fill the entire proposed site to a
 
level of 3 meters above the proposed level, rather than only 2.5
 
meters as intended, though this may require reducing the surface
 
area to be filled.
 

It is also recommended that the sides of the landfill area
 
adjacent to the rice fields be lined with stone or concrete, and
 
that proper drainage of the landfill surface area be provided
 
to prevent erosion and soil loss into the rice irrigation canals.
 

2. Building Construction: 

Seven buildings will be constructed on the landfill site 
consisting of the following: 

Surface Area (sq meters) 
- Administration Building 204 
- Orphans' Dormitory 168 
- Kitchen/Dining room 59 
- Laundry and Ironing Room 48 
- Clinic/Dispensary 102 
- Guard House 12 
- Staff House 100 

A 32 meter security wall and entrance gate will also be
 
constructed.
 

All buildings will be single story and modestly designed. They
 
will be made with sound construction materials, and will follow
 
the same general design of other donor financed buildings which
 
have proven to be structurally sound. No significant negative
 
environmental impacts are expected from this construction.
 

Recommendations:
 

Prior to the commencement of construction, the landfill site
 
should be thoroughly inspected by a construction engineer to
 
certify that the soil is properly compacted, stable, and at the
 
right elevation. Building designs should be scrutinized by a
 
qualified construction engineer to ensure that adequate
 
sanitation (i.e. septic tanks) is provided where necessary.
 
This is particularly important due to the proximity of irrigated
 
rice fields. Tile fields and septic tanks should be placed as
 
close as possible to the western corner (near the tarmaced
 
road), and should be kept away from the areas near the rice
 
fields.
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III. SUMMARY
 

The proposed project activities are small scale using fairly
 
common building construction materials and procedures, and will
 
be properly managed and supervised by a trained architect or
 
construction engineer. Agricultural production activities will
 
be supervised by trained and qualified technicians using low
 

input technology. In every case where they can be applied,
 
especially during construction and application of agrochemicals,
 
A.I.D. environmental guidelines will be followed.
 

IV. DETERMINATION
 

On the basis of the foregoing environmental examination, and
 
providing that the recommendations are carried out during
 
implementation, a negative determination is recommended for this
 
project.
 



Attachment #7: Grantee Request Letter
 

USAID MISSION DIRECTOR
 
AMERICAN EMBASSY
 
ANTANANARIVO
 

Antananarivo June 5, 1989
 

Dear Sir,
 

Please find enclosed the AVOTRA project document proposal
 
submitted for USAID funding.
 

The project overall amount of $ 376,281 differs
 
significantly from the one proposed by the USAID/Nairobi expert
 
which was $ 200,000.
 

This increase is due to:
 

1. Upon your instructions and further to MSAADA
 
2
Director's proposals, the cost of the developed area per m has
 

been increased from $ 156 to $ 200, and the supervision and
 
architect fees represent 11 % of the overall cost.
 

2. According to offers received from an invitation for 
bids issued by Ministry of Interior/EDF last January, costs for 
filling and compacting work would be 105,811, study and 
supervision fees estimated at 3 % or $ 3,175 not included, 
versus projected cost of $ 20,000 (copies of offers are 
enclosed). 

3. Further to our discussions, you accepted to consider
 
inclusion of the following projects:
 

-Housing units for the permanent voluntary
 
staff ............................ $ 20,000
 

-Mini-bus purchase for children and commodities
 

transportation to the centers ........ $ 23,000
 

Please feel free to contact us for further questions.
 

Sincerely yours,
 

Richard Rahajason
 
President of Avotra
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AVOTRA
 
RUE NAKA RABEMANANTSOA
 

BOITE POSTALE 4223 - TEL. 266.77
 

T R A ANTANANARIVO - MADAGASCAR 

Antananarivo, le 5 Juin 1989
 

Monsieur le Directeur de l'USAID
 
Ambassade des Etats Unis
 
Antananarivo
 

Monsieur le Directeur,
 

Nous avons Phonneur de vous faire parvenir ci-joint le dossier de pr6­

sentation des projets AVOTRA proposes pour le financement USAID.
 

Le montant total du projet, de $ 376,281 diff6re sensiblement de celui 

proposg par l'expert USAID de Nairobi qui 4tait de $ 200,000. Les raisons de 

cette augmentation sont les suivantes : 

_1/ Sur vos instructions, suite aux propositions du directeur de MSAADA, 

le cost du m2 bati a 6t6 port6 de $ 156 A $ 200, d'une part et les frais d'ar­

chitecte et de supervision sont ports 11% du cost total, d'autre part. 

-2/Le cout du remblayage-compactage initialement pr6vu a $ 20,000 re­

viendrait, d'apr s le r6sultat d'un appel d'offres 6ffectu6 par le Ministere
 

de l'int~rieur-FED, en janvier dernier, 1 $ 105,811, non compris les frais 

d16tudes et supervision estim6s a 3% soit $ 3,175. (Photocopies des offres 

jointes)
 

-3/Apr~s echange d'id~es, vous avez retenu pour ' tre ajout6s 1'ensem­

ble, les autres projets ci-apr s :
 

- studios pour personnel permanent b6n6vole pour $ 20,000 

- achat d'un mini-bus pour transport d'enfants et approvisionnement 

des centres pour $ 23,000. 

Restant 5 votre entiare disposition et avec notre sincere reconnaissance, 
nous vous prions d'agr6er, Monsieur le Directeur, l'assurance de notre tres 

respectueuse consid6ration et de notre d6vouement. 

Richard RAHAJASON
 
President de AVOTRA
 



Antananarivo, July 28 1989
 

Ministry of Finance and Economics
 
Antananarivo
 

To
 

President of AVOTRA
 
Rue Naka Rabemanantsoa. 
BP 4223
Antananarivo
26/MPFE/SG/DGR.1/SDIE/LEG.-


SUBJECT: Tax exemption
 

REFERENCE: 
Your lettre No. 044/89 of
 
07/05/89
 

Dear President,
 

In response to your reference letter, I have the honor to
inform you that because your association is a non-profit,
humanitarian organization involved in the social rehabilitation
of homeless children in the capital, I have decided to grant you
a customs tax exemption on 
importation of construction materiel
for your orphanage center as well as for small medical items to
be purchased with the financial assistance of USAID.
 

Sincerely,
 

Henri Ranaivosolofo
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U NCL.SS IFIED .STATE 253184.. 

ACTION: AID-3 INFO: ECON POL/RLO 

VZCZCN A0593 
PP RUETR 
DE RUEHC 3-784 2210211 
ZNR UUUUU ZZt 
? 191209Z AUG 89 
FM SECSTATE WASHDC 

09-AUG-89 

TO RUFHN/MEMBASSY ANTANANARIVO PRIORITY 4362
 
INFO RUEHNR/AMEIB&SSY NAIROBI PRIORITY 6843 
PT
 
UNCLS STATE 253084
 

AIDkC NAIROBI FOR REDSO/ESA
 

E.O. 12356: N/A
 

SUJECT: CONGRESSIONAL NOTIFICATION ORPRAN SUPPORT 

687-0108 

REF: STATE 236171 


CONGRESSIONAL NOTIFICATION FOR THE ORPHAN SUPPORT 

PROJFCT 687-0108 EXPIRED WITHOUT OBJECTION. F.UNDSMY 

NOW BE OBLIGATED. KIMMITT
PT,
 
43084 


UNCLASSIFIED STATE 253084 

TOR: 05:37
 
CN: 50633
 
CHRG: AID
 
DIST: AID
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