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I. Executive sumry:
 

After the Second World War, Thailand began to experience population
 
growth more rapid than ever before. Before 1970, Thailand's annual rate
 
of population Increase was estimated to be around 3.3 percent, one of the
 
highest rates in the world. In order to resolve the issues, the Thai
 
government announced its policy to support voluntary family planning in
 
March, 1970. The Thai National Family Planning Program was established
 
in the third National Social and Economic Development Plan which began In
 
1972. Due to the effort of the National Family Planning Program, the
 
knowledge of contraceptive methods increased from approximately 53% of
 
currently married women of reproductive ages in 19.69 to 99.6 percent in
 
1987. The contraceptive prevalence rate rose from 15 percent in 1969 to
 
approximately 68% in 1987. The overall population growth rate has been
 
halved since the 1970 period from 3.3% to approximately 1.4% at present.
 
The success of the National Family Planning Program was made possible by
 
the financial support from several donor organizations as well as tile
 
commitment of the Royal Thai Government. This report covers the impact
 
of tile financial support provided from the United States Agency for
 
International Development (A.I.D).
 

The Population Planning II project was a 7 year effort to assist the
 
Royal Thai Government to maintain, extend, and strengthen family planning
 
information and services nationwide. Particular emphasis during the
 
implementation of the project was on the delivery of services at the
 
sub-district level and under-performing provinces. USAID funds were also
 
concentrated upon the "hard to reach" clients - the hilltribe ethnic
 
minorities in particular.
 

The Population Planning II project completion report was developed in
 
conjunction with a report on "How Thailand's Family Planning Program
 
Reached Replacement Level Fertility: Lessons Learned" conducted by
 
Dual/POPTECH during the period July, 1989 to November, 1990. The report
 
describes the country setting, provides a demographic synopsis, presents
 
lessons learned and describes the shortcomings of the project.
 
Additionally, related highlights of the study entitled "The Impact and
 
Sustainability of USAID Assisted Health Activities in Thailand,
 
1951-1989" are included in this project completion report. As required, 
a Summary Financial Statement has been prepared as well as a discussion 
of the cooditions precedent and covenants of the project agreement, both 
loan and grant. A comprehensive bibliography has been.:developed as Part 
of the project completion report to guide interested readers to 
additional sources of information on the impact of the Population 
Planning II Project. 
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ii. Glossary 

A.I.D. U.S. Agency for International Development 

AMW Auxiliary midwife 

ASIN Association for Strengthening Information on the National Family 
Planning Program 

CBD Community-based distribution 

flRFPS Community-Tased Family Planning Services Project 

Economic andSocial Commission for Asia and the Pacific 

FHD Family Health Division 

GNP Gross national product 

IEC Information, education and communication 

IPPF International Planned Parenthood Federation 

IUD Intrauterine device 

JICA Japan International Cooperation Agency 

LS (1 and 2) Longitudinal Study of Social, Economic and Demographic Change, 

(rounds 1 and 2, conducted by the Institute for Population Sttdies) 

MCH Maternal and child health 

MIS Management infornation system 

MOPH Ministry of Public Health 

Married women of reproductive ageMWRA 

National Eonomic and Social Development BoardNESDB 

NFPP National Family Planning Program 

NGO Non-governmental organization 



NORPLAN'I 

NSO 


PDA 


PPAT 


RE 

'SOI7 

SPC (1, 2, and 3) 

STD 


TAVS 

TDHS 

TFR 


TFRA 

UNFPA 

UNICEF 

USAID 

VSC 
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A method of contraception which releases tile synthetic hormone 
levonorgestrel through capsules inserted beneath the skini of the upper 

armi 

National Statistical Office 

Population and Community Development Association 

Planned Parenthood Association of Thailand 

Research and Evaluation (unit) 

Survey of Fertility i!nThailand 

Survey of Population Change (rounds. 1, 2, and 3, conducted by the 

National Statistical Office) 

Sexually transmmLleu uisease 

Th1ailand Association for Voluntary Sterilization 

Thailand Demographic and Health Survey 

Total fertility rate 

"lhailand Fertility Research Associati'on 

United Nations Population Fund 

United Nations Children's Fund 

U. S. Agency for International Development (mission) 

Voluntary surgical contraception 
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IV. levILew of CondLtJoLLL Q@ -cLCovefnauts 

The i.,llowlng conditions and covenants were part of the Population II
 
project.
 

Article 4: -ondlRons-Prieeent to DI Dujement Under the ran 

SECTION 4.1. fI stDisbrs-e 

Prior to the first disbursement under the Grant, excepting for 
disbursements under Section 4.3, or to the issuance by A.I.D. of 
documentation pursuant to which disbursement will be made, the 
Grantee will, except as the Parties may otherwise agree in writing,

furnish to A.I.D. in form and substance satisfactory to A.I.D.: 

(a) a statement of the name of the person holding or acting in the
 
office of the Grantee specified in Section 8.2, and of any
 
additional representatives, together with a specimen signature
 
of each person specified in such statement;
 

(b) 	time-phased action plans and detailed budgets for each
 
Grant-financed element of the Project described in Annex A,
 
excepting such plans and budgets as provided for in Section 4.3
 
of this Agreement; 

(c) a statement designating the individual within the Family llealth 
Division of the Ministry of Public Health assigned overall
 
responsibility for commodity management; and
 

(d) evidence that an associated Loan Agreement has been executed by
 
the parties.
 

The condition precedent to the first disbursement was met on November 26,
 
1982 	 without problem or delay. 

SECTION 4.2 Disbursement for Resear Lantd.Evaluation 

Prior to disbursing funds tinder the Grant for research and evaluation
 
studies, or the Issuance by A.I.D. of documentation pursuant to which
 
disbursement will be made, the Grantee will, except as the Parties
 
may othe-wise agree in writing, furnish in form and substance
 
satisfactory to A.I.D. evidence that a working group or committee, 
composed of representatives of the Family Health Division, Department 
of Technical and Economic Cooperation, provincial administrators, the 
research community, and donors to the National Family Planning 
Program, has been established and is Identifying priority research 
and evaluation topics. 
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This condition precedent was met on November 26, 1982.
 

SECTION 4.3 ePlan~Ag 
Activities 

Prior 	to disbursing funds under the grant for the Family Planning

Health and Hygiene Activity and the Community-Based Voluntary 
Surgical Contraception Activity, of the Population and Community

Development Association, or to the Issuance by A.I.D. of
 
documentation pursuant to disbursement will be made, the Grantee
 

satisfying the CP 

will, except as the Parties herwlse agree in writing, 
form anid substance satisfactory to A.I.D.: 

furnish in 

(a) a time-phased action plan, and 

(b) a detailed budget. 

This Condition Precedent (CP) was met on August 29, 1983. 
the Mission faced no particular problems meeting this CP. 

The RTG and 
The "delay" ill 

was not an impediment to project implementation. The 
sub-grantee, the Population and Community Development Association (PDA)

had previously secured funding from AID/HashIngton for the first year's 
activities. The PDA submitted the necessary time-table and detailed
 
budget for its activities when they needed to use bi-lateral project
 
funds under the Population II grant.
 

Article 5: ge~_al Covena_i-Q-mon tgoQnt and LLan__Funds 

SECTION 5.1 ._JL,___Ev__ .J__! 

The Parties agree to establish an evaluation program as part of the 
Project. Except as the Parties otherwise agree in writing, the 
program will Include during the implementation of the Project and at 
one or more points thereafter: 

(a) 	evaluation of progress toward attainment of the objectives of 
the Project; 

(b) 	 identification and evaluation of problem areas or constraints 
which may inhibit such attainment; 

(c) 	assessment of how such information may be used to help
 
overcome such problems; and 

(d) 	 evaluation, to the degree feasible, of the overall development 
impact of the Project. 
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This program will be developed within the first six months of the Project.
 

An evaluation program was jointly developed and two evaluations were 
eventually conducted. The first, a mid-term evaluation, was conducted by 
a joint U.S./Thai team. The report was submitted to the Mission on 
August 3, 1984. All agreed upon recommendations were acted upon. The 
final evaluation was submitted in June, 1990. 

SECTION 5.2 Aorton-Related Activities.
 

None of the funds made available under this Agreement shall be used
 
for any of the following family planning activities:
 

(a) 	procurement or distribution of equipment provided for the
 
purpose of inducing abortion as a method of family planning;
 

(b) 	information, education, training or communication programs
 
that seek to promote abortion as a method of family planning;
 

(c) 	payments to women to have abortions as a method of family
 
planning; or 

(d) 	payments to persons to perform abortions or to solicit persons
 
to undergo abortions.
 

The terms of this covenant were strictly adhered to throughout the
 
project.
 

SECTION 5.3 VolIuntary PartIcipation.
 

The Grantee shall take appropriate steps to ensure that:
 

(a) 	none of the funds made available hereunder are used to
 
nK,tivate or coerce any Individual to practice methods of
 
family planning which are inconsistent with such individual's
 
moral, philosophical, or religious beliefs; and
 

(b) 	the Project is conducted insuch a manner as to safeguard the
 
rights, welfare and health of all individuals who take part in
 
the program. 

The conditions imposed in sections 5.2 and 5.3 are also included as 
Sections 6.1 and 6.2 of the loan agreement. As mentioned above, the RTG 
complied infull with the letter and spirit of the conditions, covenants 
and warranties of these sections of the project agreement.
 



-7-


Article 5: _nt to Db_ 

SECTION 5.1 FIrs t Dlib oumett 

Prior to the first disbursement under the Loan, or to the Issuance
 
by A.I.D. of documentation pursuant to which disbursement will be
 
made, the Government will, except as the Parties may otherwise agree
 
in writing, furnish to A.I.D. in form and substance satisfactory to
 
A.I.D,
 

(a) 	An opinion of counsel acceptable to A.I.D. that this Agreement

has been duly authorized and/or ratified by, and executed on
 
behalf of, the Government, and that it constitutes a valid and
 
legally binding obligation of the Governiemt in accordance
 
with all of Its terms;
 

(b) 	Evidence that an associated Grant Agreement has been executed
 
by the parties; and
 

(c) 	A statement of the name of the person holding or acting in the
 
office of the Government specified In Section 9.2, and of any
 
additional representatives, together with a specimen signature
 
of each person specified In such statement; and
 

(d) 	Time-phased action plans and detailed budgets for each Loan
 
financed element of the Project described In Annex I of this
 
Agreement.
 

This CP was met on October 12, 1982 without problem or undue delay.
 

SECTION 5.2 ColQdtion Pre_(t to Dsbursement for I.UD TrALJhtg 

Prior 	to the disbursement under the Loan, or to the issuance by
 
A.I.D. of documentation pursuant to which disbursement will be made,
 
for IUD training, the Government will, except as the Parties may
 
otherwise agree in writing, furnish to A.I.D. in form and substance
 
satisfactory to A.I.D., evidence that steps have been taken to
 
ensure that those persons successfully completing their respective
 
training programs will be permitted to employ these skills at their
 
respective health facilities.
 

This CP was met on October 12, 1982 without problem or undue delay.
 



-8-


Article 6: SpeciaL.venants
 

SECTION 6.1 Abortion-Related /_ivities
 

None of the funds made available under this Agreement shall be used
 
for any of the following family planning activities.
 

(a) 	Procurement or distribution of equipment provided for the
 
purpose of Inducing abortion as a method of family planing.
 

SECTION 6.2 Vo__ ry Part. c h tJo 

The Government shall take appropriate steps to ensure that: 

(a) 	 None of the funds made available hereunder are usEd to motivate 
or coerce any individual to practise methods of family planning 
which are inconsistent with such individual's moral, 
philosophical, or religious beliefs; and 

(b) 	The Project is conducted in a manner which safe-guards the 
rights, health aiid welfare of all individuals who take part in 
the program. 

See comments on Section 5.2 and 5.3 of the grant conditions and
 
warranties.
 

SECTION 6.3 CommodItyrourmet
 

The Government agrees that AID will act as the procurement agent for 
tile following Items to be purchased under the Loan, unless otherwise 
agreed by the Parties in writing: 

(a) 	oral contraceptives;
 

(b) 	condoms; and
 

(c) 	complete medical kits
 

The Government agrees to procure or arrange to be procured those
 
medical instruments or equipment, to be purchased under the Loan,
 
that are not part of complete kits, unless othewise agreed by the
 
Parties in writing.
 

There were no problems faced in meeting this section of the loan
 
agreement. Procurement was carried out without unusual delays or
 
impediments to project implementation.
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SECTION 6.4 Matntenance of Ora] Contraceptive Supplies
 

If the Government elects not to use all or part of any loan funds
 
which otherwise would have been provided under this Project for the
 
procurement of oral contraceptives, the Government will provide

whatever additional resources are required to ensure that adequate

levels of oral contraceptives are maintained throughout the life of
 
the Project. Pursuant to recently modified NFPP commodity management

guidelines, the Government will make best efforts to maintain an
 
18-months supply of oral contraceptives in-country at all times. In
 
order to avoid the possibility of stock-outs, particularly at
 
peripheral service outlets, the Government assures that the level of
 
oral contraceptive stocks will under no circumstances fall below
 
12-months supply. 

SECTION 6.5 T Qni
_T 


(a) 	This Agreement and the Loan will be free from, and the
 
Principal aiid interest will be paid free from, any taxation or
 
fees imposed under laws in effect in Thailand.
 

(b) 	To the extent that (1) any contractor, including any consulting

firm, any personnel of such contractor financed under the Loan,
 
and any property or transaction relating to such contracts and
 
(2) any commodity procurement transaction financed under the
 
Loan, are not exempt from identifiable taxes, tariffs duties or
 
other levies imposed under laws in effect in Thailand, the
 
Government will pay or reimburse the same with funds other than
 
those provided under the Loan.
 

(c) 	Details of arrangements implementing subsection (b) may be more
 
specifically provided in Project Implementation Letters.
 

All conditions precedent were met and covenants adhered to by the RTG and
 
USAID. No unusual obstacles were faced in satisfying the numerous
 
conditions detailed in the project loan and grant agreement.
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V. Smmary Financia Statemenrt
 

For the period of 6/02/82 - 9/30/90
 

Commitments Actual
 
Exataditures
 

561,434 561,434
 
3,311,377 3,311,377
 

356,984 356,984
 
864,317 864,317
 
219,928 219,928
 
24,162 24,162
 
90,756 90,756
 

465,555 465,555
 
293,754 293,754
 
21,487 21,487
 
2,156 2,156
 

349,986 349,986
 
1,065,333 1,065,333
 

0 0
 

7,627,229 7,627,229
 
mmmnmm mnmmmmm
 

1,211,720 1,211,720
 
1,612,225 1,612,225
 
3,506,912 3,506,912
 
1,643,761 1,643,761
 

181,203 181,203
 
526.84 ___AW
 

8,682,705 8,682,705
 

Project Element 


1. Contraceptives/Commodities 

2. Mobile Units/Int Family-Ping 

3. Family Ping Hlth & Hygiene 

4. Community Based SDC 

5. Provincial Level MOI Promotion 

6. Commodities Management 

7. Management Information 

8. Program Research 

9. Proj. Eval. Monitoring 


10. VSC & IUD Audit 

11. IUD Training 

12. Training 

13. Hilltribes Family Ping 

14. Contingency 


Total Grant 


Loan 

I. Contraceptives/Commodlties 

2. Medical Kits 

3. Institutional Support 

4. IUD Training 

5. Sterilization Training 

6. F.P. & Occupat Hith In Factories 


Total Loan 


Obligations 


561,434 

3,360,307 


356,984 

889,207 

219,928 

24,162 

107,229 

485,701 

314,878 

21,736 

9,640 


388,739 

1,124,479 


0 


7,864,424 

mmmm 


1,211,720 

1,612,225 

3,506,912 

1,947,825 

241,331 

9980Z0 


9,518,033 
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