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/ 
Agency for International Development 

Washington,D.C. 20523 

MAY 15 £ 
ACTION MEMORANDUM FOR THE ASSISTANT ADMINISTRATOR, BUREAU FOR
 
ASIA AND PRIVATE ENTERPRISE
 

FROM: 	 A-APRE/DR, Thomas Nicastro
 

SUBJECT: 	 Regional Environmental Support Project (ESP),
 
Phase I, 499-0004
 

I. Problem: Your approval is requested to authorize the
 
Environmental Support Project (ESP), Phase I. Planned
 
life-of-project funding is $2,640,000 over a two-year period

from the date of authorization. For the initial FY 91
 
obligation, $840,000 currently is budgeted and $300,000 
has been
 
requested from fallout.
 

II. Background: Asian countries face severe environmental
 
problems resulting from rapid urbanization and
 
industrialization, and increasing competition for natural
 
resources. Across the region deforestation and loss of
 
biological diversity are accelerating. Prospects for
 
sustainable development are in question.
 

During the mid-1980s the ANE Bureau implemented a regional

environmental project which provided U.S. private sector
 
technologies and expertise to resolve pollution problems at
 
industrial facilities and technical assistance for country

environmental planning and the conservation of biological

diversity. In 1990, to respond to the increasing severity of
 
environmental problems in the region, the ANE Bureau developed a
 
Bureau strategy, approved a Project Identification Document, and
 
initiated Project Paper design for a new regional project.

APRE's Environmental Support Project, Phase I will provide a
 
transition from the ANE strategy and previous ANE projects to an
 
APRE Bureau strategy and a five-year regional environmental
 
project.
 

III. Discussion: The purpose of the project is to assist
 
missions and host country institutions to promote sound
 
environmental and natural resources policies and programs in
 
support of long-term sustainable economic growth. The project

will support APRE Bureau Asian countries (or activities therein)

which are eligible for assistance. As described in Attachment
 
2, Project Description, the Project will have two components,

Planning Activities and Transition Activities, with the
 
following outputs:
 

Planning Activities
 

" An APRE Environment and Natural Resources Strategy
 
and program
 

* Background and analysis for the design of a longer-term
 
regional environmental project
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A key element of the Planning Activities will be an Asian
 
regional conference for Mission environmental, agricultural, and
 
private sector officers to be held in September 1991. This

conference will permit APRE/W and Mission staff 
to collaborate
 
in developing a Bureau strategy and a longer-term regional

environmental project. The analysis undertaken for the ANE
 
Bureau in 1990 combined with the Planning Activities of tiie
 
Environmental Support Project, Phase I will lead directly into
 
the design of a Phase II project planned for start-up in FY 1992.
 

Transition Activities
 

* Expanded APRE/DR/TR technical assistance through contracted
 
private sector expertise and PVOs in key areas such as:
 

- industrial pollution control
 
- natural resource economics and managemenE
 
- environmental education
 
- conservation of biological diversity
 

* 
Grant funds to encourage Bureau and Mission collaboration with
 
USG and private sector actors such as the Overseas Private
 
Investment Corporation (OPIC) Environmental Investment Fund
 
and/or activities that contribute to the Global Environmental
 
Facility administered by the World Bank.
 

In order to strengthen APRE's technical capacity to assist
 
Missions in environmental/natural resources issues, APRE/DR/TR

will be .upplemented with long-term professional staff and
 
short-term professional services. Urban/industrial pollution

short-term technical assistance will be continued through a new
 
APRE cooperative agreement with the World Environment Center.
 
As the Administration's commitment to the World Bank's Global
 
Environmental Facility is for three years (1992 to 1994), 
we
 
anticipate that this component will be continued in the
 
five-year, follow-on project.
 

IV. Congressional Notification (CN): The Congressional

Notification expired without objection on April 5, 1991. 
 A
 
Technical Notification advising Congress that AID intends to
 
obligate up to an additional $1 million expired without
 
objection on May 9, 1991.
 

V. Recommendation: That you approve and authorize the
 
Environmental Support Project, Phase I, 499-0004, by signing

below and the attached Project Authorization.
 

Disapproved: I
 

Date: MAY 15 1991 
Attachments:
 
1. Project Authorization
 
2. Project Description
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Clearances:
 

APRE/DR/TR, M. KUX (Draft)
 
APRE/DR/PD, G. Morris (Draft)

APRE/FPM, P. Davis (Draft)
 
APRE/A, L. Morse (Draft)
 
APRE/GC, J. Power (Draft
 
DA/APRE, G. Laud6to ESP
 
APRE/DRiPD, 
 oP1~tt, /16/91, 663-2374, ESP 



UNITED STATES IN.TERNATIONAL DEVELOPMENT COOPERATION AGENCY 

AGENCY FOR INTERNATIONAL DEVELOPMENT 
WASHINGTON DC 20523 

ASSISTANT 
ADMINISTRATOR 

PROJECT AUTHORIZATION
 

APRE Regional 
 Regional Environmental
 

Support Project
 

499-0004
 

1. Pursuant to Sections 103, 104, 105 and 106 
of the Foreign

Assistance Act, as amended, 
I hereby authorize the Regional

Environmental 
Support Project (the "Project") for the Asia and

Private Enterprise Bureau involving planned obligations of not to
exceed Two Million Six Hundred Forty Thousand U.S. Dollars
($2,640,000) in grant funds over a two-year period from the date of
 
authorization, subject to the availability of funds in accordance
with the A.I.D. OYB/allotment process, to help in financing foreign

exchange and local currency costs for the project.
 

2. The Project will help develop a Bureau environmental and natural
 resources strategy and long-term program, and support both short
 
and long-term technical assistance in environment and natural
 
resources throughout A.I.D.'s APRE's Asia region.
 

3. The Project Agreements, including contracts, grants and
cooperative agreements, which may be negotiated and executed by the
officer(s) to whom such authority is delegated in accordance with
 
A.I.D. regulations and Delegations of Authority shall be subject to
the following essential terms and major conditions together with
such other terms and conditions as A.I.D. may deem appropriate.
 

Source and Oririn of Goods and Services. Goods and
services, except for ocean shipping, financed by A.I.D. under the

Project, shall have their source and origin in the United States or
the cooperating countries in A.I.D.'s APRE's Asia Region except as
A.I.D. may otherwise agree in writing. Ocean shipping financed by

A.I.D. under the Project shall, except as 
A.I.D. may otherwise
 
agree in writing, be financed only on flag vessels of the United
 
States.
 

. enie a Holsman Fore
 
ssit tAdministrator
 

ureau for Asia and Private Enterprise
 

Date
 



APRE ENVIRONMENTAL SUPPORT PROJECT (ESP) PHASE I
 

PROJECT DESCRIPTION
 

I. BACKGROUND AND PROJECT RATIONALE
 

Issues of natural resource management and environmental quality

are emerging as central economic and political concerns for the
countries in the Asia region. 
These concerns have arisen in
 
response to widespread degradation of forest and land resources

and declining water and air quality resulting from rapid
industrial and urban development. These worsening conditions
 
present significant barriers to sustainable economic development

and socio-political progress in the countries in which A.I.D.
 
works.
 

To respond to these constraints, during 1988-1990, the ANE

Bureau 1) developed an Environment and Natural Resources (ENR)

Strategy based on an intensive analysis of critical problem

areas, 2) approved a PID for a Regional Environmental Project

(REP) to assist in implementing the strategy, and 3) initiated

Project Paper design. 
The PRE Bureau prepared initiatives on
Business and the Environment and on urban and industrial
 
pollution; and the A.I.D. Administrator approved a new

environmental agenda developed by the Agency Environmental
 
Working Group.
 

APRE needs to consolidate all of these efforts into a Bureau

Strategy and an Environmental Support Project (ESP-II). APRE/DR

plans to achieve this through a regional meeting in Asia in

September 1991, which will bring together technical staff from

Missions, and APRE and S & T offices. 
Discussions will focus on
translating the three precursor efforts mentioned above into a

Bureau approach that is enhanced by country experience and
 
initiatives.
 

The transition from the ANE strategy and REP to an APRE strategy

and a multi-year regional environmental project will be achieved

through a bridging activity, the Environmental Support Project,

Phase I (ESP-I) described below.
 

II. PROJECT GOAL/PURPOSE/OUTPUTS/INPUTS
 

The goal of the project is to improve the quality of life in

developing countries in the APRE region, by combatting

widespread environmental degradation.
 

The purpose of the project is to assist missions and host
 
country institutions to promote sound environmental and natural
 
resources policies and programs in support of long-term

sustainable economic growth.
 

(I
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The project will accomplish this through the following outputs:
 

1)-an APRE Environment and Natural Resources Strategy (ENR)

and program,

-background and analysis for the design of a longer-term

regional environmental project (ESP-II) and,
 

2) continuing assistance during this transition period in
 
key areas such as:
 

-private sector approaches to industrial
 
pollution control,
 
-natural resource economics and management,

-environmental education,

-conservation of biological diversity, and
 

3) grant funds to encourage Bureau and Mission
 
collaboration with the Overseas Private Investment
 
Corporation (OPIC) Environmental Investment Fund and/or

activities that contribute to the Global Environmental
 
Facility (GEF) administered by the World Bank.
 

III. PROJECT COMPONENTS.
 

A. Planning Activities
 

This component will include assistance in defining: 1) a
strategy that reflects the needs and priorities of the entire

APRE Bureau and, 2) the longer-term ESP-II Project. The

planning activities will include commissioning technical

background papers (see Annex I) that will 
a used for conference

panel discussions, and support for a September 1991 regional

conference and workshop -- "Environment and Agriculture

Initiatives: 
Integrating APRE Resources for Sustainability and

Profit" -- for environmental, natural resources, agricultural,

and private sector officers and other APRE staff to be held in

Asia. The conference/workshop will have three aims: a) to

provide an opportunity for mission participation in the

development of the strategy and the design of the ESP-II

Project, b) to help integrate the PRE and new units of the
Bureau, and c) provide a forum for sharing experience among

missions and APRE/W and d) presenting new technical

information. The conference/workshop will consist of a four day

conference on APRE integration, technical sessions and

development of the ENR strategy, two days for field trips and a
 
two day workshop to focus on the ESP-II Project design.
 

Following the conference/workshop, the ENR strategy will be
revised and an ESP-II Project Identification Document and

Project Paper will be developed to reflect mission input and
 
direction.
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B. Transition Activities
 

This component will serve as a bridge between the precursor ANE

Regional Environmental Project (REP) and the APRE ESP-II. 
 It
will provide support for planning and technical assistance and

regional environmental studies. 
Technical assistance will be

both short-term and long-term. Long-term assistance will be in

the areas of forestry/biodiversity, natural resource economics,

urban and industrial pollution, and environmental education.
 

Short-term technical assistance will be targeted towards:

private sector approaches to reduce urban/industrial pollution,

environmental policy, law and regulation, raising environmental
 
awareness of policy makers and the general public, and

investigating "green" and "brown" business opportunities (non

timber forest products, nature tourism, wood-based
 
micro-enterprises, etc.). In addition, funds will be allocated
 
to stimulate collaboration with the Overseas Private Investment
 
Corporation (OPIC) and/or the design of discrete Asia mission

activities that meet the criteria of the Global Environmental
 
Facility administered by the World Bank to help meet the

Administration's commitment to provide parallel funding for this
 
purpose.
 

Since most of the transitional activities are expected to last

for only 12 to 15 months before being incorporated into the

Phase II project, measurable results and impact are not

anticipated. Therefore, the evaluation plan for the Phase II

project will include assessment of these activities initiated
 
under Phase I. 
As a result of technical assistance in urban and

industrial pollution it is anticipated that one or two missions

will develop direct project linkages with the implementing

institution (see Section IV). In general as a result of this

project, it is expected that mission environmental and natural
 
resources activities will better reflect the priorities defined
 
in the Agency Environmental Initiative and the APRE Environment
 
and Natural Resources Strategy.
 

I\V. IMPLEMENTATION PLAN
 

A. Contracting Mechanisms.
 

A variety of contract/grant mechanisms will be used to
 
implement this interim, two year project. The different
 
components of the project will be implemented as follows:
 

1. Planning Activities.
 

Preparation of the APRE ENR strategy and support of the

September 1991 ENR conference/workshop will be undertaken by

APRE staff, with assistance from the World Wildlife Fund (WWF)

and the World Resources Institute (WRI) through a buy-in to the

ST/FENR Biodiversity Support Program (BSP), a consortium of WWF,
 

A
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WRI and The Nature Conservancy, three U.S. environmental NGOs

with global programs and strong expertise in Asian countries;

and the World Environment Center (WEC). Technical papers (see

Annex I for proposed topics and Annex II for papers already

prepared) and conference panelists from the US and Asia will be
commissioned through the above cooperating institutions and from

other S&T and PPC projects.
 

The conference will be a joint venture of the environmental and

agricultural staff in APRE/DR/TR with participation from other
 
APRE and S & T Offices.
 

2) Transition Activities.
 

Long-term technical assistance in forestry/biodiversity, natural
 
resource economics, industrial pollution and environmental

education will be obtained through a combination of aither 8-A
 
contracts, IPAs, RSSAs, or the S&T AAAS fellowship program.

Short-term technical assistance to missions to reduce and
 
prevent industrial/urban pollution will be provided through the
 
new cooperative agreement with the World Environment Center

(WEC) to provide pro bono technical services from the US private

sector. Additional short-term technical assistance will be

accessed through the BSP and/or other Cooperative Agreements

such as PPC's project with the Duke University Center for

Tropical Conservation (CTC), or other S&T projects that have
 
buy-in provisions such as the Environmental Planning and
 
Management Project (EPM), Environmental Policy and Training

Project (EPAT), and the Forestry Support Program through the
 
Forest Resources Management Project (FSM-II).
 

Funds in FY91 and FY92 will be set aside and allocated on a

competitive basis to Asia USAIDs to stimulate collaboration with

the Overseas Private Investment Corporation (OPIC) and/or the
 
design of activities that meet the requirements of the World
 
Bank's Global Environmental Facility (GEF) which the
 
Administration has committed A.I.D. to support. 
Missions will

be encouraged to engage in a consultative process with the

Bank; APRE/DR/TR will provide technical assistance to support

this effort.
 

V. COOPERATION WITH OTHER DONORS
 

Increased cooperation and coordination with other multilateral
 
and bilateral donors to address environmental issues is becoming

more urgent. Host country technicalresources are being

stretched thin; donor approaches are sometimes in conflict;

information exchange and coordination is inconsistent. The

September 1991 meeting in Asia will offer an opportunity to
 
improve this situation. APRE/DR will investigate the inclusion
 
in the conference of key players such as OPIC, the World Bank,

the Asian Development Bank, Japanese agencies (OECF, JICA, MFA),

and others such as the Ford and Asia Foundations, and private
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sector organizations such as WES and the US/ASEAN Council for
Business and Technology. 
Important topics for discussion where
 our missions have unique experience include: 1) joint

programming on natural forest management and conservation with
Japan (USAID/Jakarta), 2) donor coordination on national
forestry action plans (USAID/Kathmandu), and 3) cooperation with
ADB on urban/industrial pollution. Consultations with the World
Bank through the Global Environmental Facility for which A.I.D.
is committed to provide $50 million a year, for at least three
 years, beginning in FY 1992 could also be pursued.
 

VI. STAFFING/MANAGEMENT REQUIREMENTS
 

The APRE Bureau's Environmental Coordinator in APRE/DR/TR will
be the Project Manager for this activity. The Project Manager
will be assisted by the long-term professional staff contracted
under the project. APRE's Project Development-Division wi.l
provide direction and support for the planning activities which

lead to the development of a new project. 
An APRE Project
Committee will be formed to assist with the development and

review of the new project's Project Identification Document and
 
Project Paper.
 

VII. EVALUATION
 

Given that this is an interim, bridging activity, this project
does not warrant a formal external evaluation. The diverse
 nature of the project's three components also means that
avaluation and assessment will be performed in different ways.
The results of the planning component will be assessed as the
draft strategy and project paper are reviewed under the formal
Bureau review process. APRE/DR will perform an internal
 
management review of the project's long and short-term

professional support to the Bureau and missions after the
project's first year of operation. An evaluation of WEC was
completed prior to FY 90 funding. 
One of the contracted

professional staff will monitor WEC's performance on a regular
basis and will conduct an internal review at the end of the
project. With respect to the GEF component, it is planned that
this component will be evaluated under the second phase of the
 
project.
 

VIII. INITIAL ENVIRONMENTAL EXAMINATION
 

A categorical exclusion under Section 216.2(c)(2) of 22 CFR 216,
the Agency Environmental Procedures, was approved along with the

PID and is included in Annex 3.
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V. ESP, PHASE-I, ILLUSTRATIVE BUDGET (FY 1991)
 
FY'91 FY'92
1. Planning Activities:
 

-Assistance for Regional Conference 
 225,000

(technical assistance, conference
 
travel*, background papers see Annex I)
 

-ESP-II project design 
 25,000 100,000
 

-Regional environmental NGO
 
conference 
 50,000 80,000
 

2. Transition Activities:
 

-Cooperative agreement on industrial 
 150,000 250,000
 
pollution
 

-Long term technical assistance including

travel and equipment (6 py) :
 

natural resource economist
 
forestry/biodiversity specialist

industrial pollution specialist

environmental education specialist
 

300,000 350,000

-Short term technical assistance and
 
regional support activities:
 

-environmental education
 
-environmental policy/regulation

-private enterprises & business
 
opportunities in environment
 
and forestry

-analysis of forest/land ownership

issues related to indigenous peoples
 

240,000 220,000
 
3. 	Grants for Bureau/Mission Collaboration
 

with OPIC and the GEF 
 150,000 500,000
TOTAL 
 1,140,000 1,500,000
 

GRAND TOTAL 
 2,640,000
 

* These funds will be used for the travel of invited speakers

and resource people. A.I.D. directehire staff travel to the
conference will be funded from other sources. 
 (Under Section

533 (c) (5) FY 91 Appropriations Act, expenses, including

related support costs, of A.I.D. employees relating to the
environment may be covered by funds appropriated by that Act to
 
carry out 	FAA Sections 103 and 106.)
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ANNEXES:
 

I. Technical Papers to be Prepared Under ESP
 
II. Technical Papers Already Prepared

III. Implementation Schedule
 
IV. Initial Environmental Examination
 

ANNEX I
 

TECHNICAL PAPERS TO BE PREPARED UNDER ESP
 

1. Non timber forest products for micro enterprise
 

2. Comparison of EIA policies and practices across Asia
 

3. Primary and secondary forest management practices
 

4. Public awareness through environmental education
 

5. State government experience on pollution control 
 technology

transfer
 

6. Democratic pluralism and natural resources management
 

7. Eco-tourism management in Asia
 

8. Comparison of Integrated Conservation/Development Projects

at the local level (buffer zones, local partnerships for
 
resource management, etc.)
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ANNEX II 

TECHNICAL PAPERS ALREADY PREPARED 

A. ANE ENR Strategy background papers:
 

1. Armstrong, A.P., P. Durst and C. Gallegos. 
 1989.
 
Deforestation and its implications for the Asia/Near East
 
region. Paper prepared for Asia/Near East Bureau, AID.
 
Washington, D.C. 60 pp.
 

2. Archer, R., and R. Ichord. 1989. Global warming and climate

change: Role of the Asia/Near East region. Paper prepared for
 
Asia/Near East Bureau, AID. Washington, D.C. 28 pp.
 

3. Higgins, M.L., W.W. Barclay, and J.N. Pretty. 1989. The use

and management of agricultural chemicals in the Asia and Near
 
East region. AID. Washington, DC 112 pp.
 

4. Johnson, N. and J. Alcorn. 1989. 
 Ecological, economic and
development values of biological diversity. 
Paper prepared for

the Asia/Near Ea3t Bureau, AID. Washington, D.C., World
 
Resources Institute. 100 pp.
 

5. Mackie, C. 1989. Watershed management issues and

opportunities in Asia and Near East countries. 
Paper prepared

for Asia/Near East Bureau, AID. Washington, D.C. World Resources
 
Institute. 27 pp.
 

6. 
Marcil, T.C. and R.A. Carpenter. 1990. Hazardous (toxic)

chemicals and wastes; A natural resources issues paper. 
Paper

prepared for the Asia/Near East Bureau, AID. New York, NY,

East- West Center, Environment and Policy Institute and World
 
Environment Center. 134pp.
 

7. Olsen, S., L.Z. Hale, R. DuBois, D. Robadue, Jr., and G.

Foer. 1989. Integrated resources management for coastal

environment in the Asia Near East region. Paper prepared for the

Asia/Near East Bureau, AID. University of Rhode Island,

Narrangansett. 77pp.
 

8. Panayotou, T. 1989. Natural resources and the environment in
the economies of Asia and the Near East: 
 Growth, structural

change, and policy reform. Paper prepared for the Asia/Near East

Bureau, AID. Cambridge, MA, Institute for International
 
Development. 95pp.
 

9. Richards, D.C. 1989. 
 Strengthening non-governmental

organizations working on natural resources management issues at

the grassroots. Paper prepared for the Asia/Near East Bureau,

AID. Washington, D.C., World Resources Institute. 44pp.
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B. 
Papers prepared for the ANE Regional Environment Project

(REP)
 

1. 
Mackie, C. 1990. Regional Environment Project, Draft Project

Paper. Paper prepared by International Resources Group. 24pp.
 
2. International Resources Group, 1990. Regional Environment
Project, Annex 0: Bibliography of core materials on environment
 
and natural resources. 6pp.
 

3. International Resources Group, 1990. Regional Environment
Project, Annex N: Environmental education, public awareness, and
accountability: approaches and opportunities. 28pp.
 

4. International Resources group, 1990. Regional Environment

Project, Annex K: Strategic planning approach. 32pp.
 

5. International Resources group, 1990. Regional Environment
Project, Annex K: Opportunities for promoting private sector

approaches to environmental enhancement. 29pp.
 

6. International Resources group, 1990. Regional Environment

Project, Annex L: Priorities for Policy Analysis. 23pp.
 

C: Background papers for Bureau for Asia and Private Enterprise

and Bureau for Europe and the Near East.
 

1. Alcorn, J.B., 1991. A.I.D. Biodiversity investments in the
Near East and Asia: An assessment of the 80s & an agenda for the
 
90s. 60pp.
 

D: 
 Issues Paper prepared for, Bureau for Private Enterprise.
 

1. Ernst & Young, 1990. 
 Business and the Environment, a
 
natural partnership. 27pp.
 

E: 
 Bureau for Asia and Private Enterprise, mission project
 
papers:
 

1. 
Natural Resources Management Project, Indonesia, Project

Paper.
 

2. Forestry Development Project, Nepal, Project Paper.
 

3. 
Natural Resources & Environmental Policy Project, Sri Lanka,
 
Project Paper.
 

4. 
Natural Resources Management Project, Philippines, Project

Paper.
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F. Country Natural Resource Assessments/Profiles
 

1. Arbhabhirama, A., D. Phantumavanit, J. Elkington, P.
 
Ingkasuwan, 1987. Thailand Natural Resources Profile, Is the
 
resource base for Thailand's development sustainable? Thailand
 
Development Research Institute. Bangkok, Thailand. 310pp.
 

2. Tarrant, J., E. Barbier, R. Greenburg, M.L. Higgins, S.

Lintner, C. Mackie, L Murphy, and H. V. Veldhuizen. 1987.
 
Natural resources and environmental management in Indonesia.
 
U.S. Agency for International Development, Jakarta.
 

3. World Resources Institute, 1990. Bangladesh Natural
 
Resource Assessment.
 

4. Dames & Moore International, Louis Berger International,

Inc., Institute for Development Anthropology. 1989. Sustainable
 
natural resources assessment - Philippines. United States
 
Agency for International Development. Manila, Philippines. 53pp

and Annexes.
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ANNEX III
 

Implementation Schedule
 

Event 
 Timing
 

Completion of Authorization Package May 1991
 

Authorization of Project 
 May 1991
 

Description of Project Cabled to APRE Missions 
 May 1991
 

Assignment of Background Papers to WWF, WRI, & BSP May 1991
 

Establishment of New WEC Cooperative Agreement 
 July 1991
 

Review of Draft Background Papers July/
 
August 1991
 

Contracting of Long-term APRF/DR/TR Staff 
 August 1991
 

Drafting of Regional Strategy 
 August 1991
 

Drafting of Project Concept Paper 
 August 1991
 

Regional Conference 
 September 1991
 

Drafting of Project Identification Document October 1991
 

Review of PID 
 November 1991
 

Drafting of Project Paper 
 January/
 
February 1992
 

Review of PP 
 March 1992
 

Authorization of Project 
 March 1992
 

Notes:
 

(a) The above activities will be performed by APRE/DR with
 
assistance from other Bureau and Agency offices.
 

(b) Buy-ins to "Transition Activities" by field missions and

APRE/W will occur throughout the life of the project.
 

\
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11M IV.
 

INITIAL ENVIRONMENTAL EXAMINATION 

(A) PROJECT CO.NTRY: ANE Regional 

(I) ACTIVITY: Regional Envirommentof Activity Project 
(394-036S) 

(C) A.I.D. FUNDING: $10 M;llion 

(D) PERIOD OF FUNDING: FY 1991, - FY 1995 

(E) STATEMENT PREPARED 9Y: 
Ronald J. Greenberg, ANE/PD/ENV 

(F) ENVIRDNMENTAL ACTION RECOMMENDED: Categorical Exclusion 
under 22 CFR Sections 216.2(c)(2)(i) and (iII). 

(G) DECISION OF ASSISTANT ADMINISTRATOR 

APPROVED: 

DISAPPROVED: 

DATE: 

(H) DECISION OF ANE EPVIRONMENTAL COORDINATOR 

APPROVED: 

DISAPPROVED: 

DATE: ~ 4 
EXAMINATION OF THE NATURE, SCOPE AND MAGNITUDE OF THE POTENTIA 
ENVIRONMENTAL IFFECT 

A. escriptlon of Project: 

The goal of the project Is to promote long-term sustainable 
economic growth. through the wise use and management of natural 
resources and by reducing the rate of environmental degradation 
in the ANE region. The purpose of the project Is to assist 

USAID Missions and host country Institutions to Identify end 
correct some of the environmental problems that are constraining 
sustainable economic growth and resviurces management. 

The project will finance analyses, studies, and meetings to
 
promote Improved policy formulation, evaluate the potential for
 
the transfer of environmental technology, and training,
 



echnicaI assistance and educationaI 
develop-,ent 
in envirorw.ent
 
and natural 
resources 
management.
 
S. Assessment of Potential Environmentai 
Effects
 
The studies, 
technical assistance,

by and training to be
the projected Pill financed
have the objective of 
supporting
sustainable economic growth and improving environment andnatural 
resources management.

anticipated to have 

These activities are not
a significant, negative, 
irreversible
envirorwental effects.
 

The project subactivities 
are excluded from further
environmental 
assessment.; under 
the folloning sections of 22 CFR
216. 
Section 2 16 .2(c)(2)(i) provides a categorical exclusion
for "education, technical 
assistance,
except to or training programs
the extent such programs 
include activities directly
affecting the environment." 
 Further, Section 2 16 .2(c)(2)(iii)
provides a categorical exclusioh for 
"analyses, studies,
academic or research workshops and meetings."
 
C. 
 Recovnended Environmental 
Threshold Determination
 
It is recornended that 
a categorical exclusion be approved
because the project vvill have
effects and it meets the 

no direct negative environmental
conditions for exclusion as noted above.
 


