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To assist developing countries, particularly in Africa,
in formulating effective strategies and management processes
for dealing with food security problems.
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Extend the Project Assistance Completion Date (PACD) to November 30, 1992.
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Attachment 1 

PROJECT AUTHORIZATION AMENDMENT NUMBER FIVE

Name of Project: Food Security in Africa

Project Number: 931-1190

Country: Worldwide

1. Pursuant to Section 103 (Agriculture, Rural Development, 
and Nutrition) of the Foreign Assistance Act of 1961, as 
amended, the Alternative Rural Development Strategies project 
was authorized on August 9, 1977. The project was renamed Food 
Security in Africa project in 1984, and in April 1987, it was 
authorized to have a Project Assistance Completion Date beyond 
ten years. The Project Authorization, as amended, is hereby 
further amended as follows:

The Project Assistance Completion Date is extended from 
November 3O, 1991 to November 30, 1992.

2. The authorization cited above, as previously amended, 
remains in effect except as hereby amended.

Signature:.
Antonio Gayoso '
Agency Director for Human Resources

Date: J^-V^V

Clearances;
S&T/RD, Eric Chetwynd
S&T/PO, Douglas L. Sheldon _
GC/CP, Gary Winter fdraftl
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Agency for International Development 
Washington, D.C. 20523

MAR I 2 I99I

ACTION MEMORANDUM FOR THE AGENCY DIRECTOR FOR HUMAN RESOURCES

FROM: S&T/RD, Eric Chetwynd

SUBJECT: Project Authorization Amendment for the Pood
Security in Africa Project (931-1190) to Extend the 
Project Assistance Completion Date (PACD)

PROBLEM ; The cent rally- funded Pood Security in Africa (PSA) 
project (931-1190) was authorized on August 9, 1977. Your 
authorization is requested to amend the project to extend its 
PACD front November 30, 1991 to November 30, 1992.

DISCUSSION; The PSA project, which began in 1977, is now in 
its termination phase. A follow-on project will be designed 
and is scheduled to begin in FY 1992, if funding can be made 
available for the project. In 1984, the name of this project 
was changed from "Alternative Rural Development Strategies" to 
"Food Security in Africa." At the same time, the focus of the 
project was changed so that it dealt primarily with issues 
affecting food security in sub-Saharan Africa. Since 1984, 
Africa Bureau involvement in this project has been quite 
extensive. In April 1987, the project authorization was 
amended in order to authorize work beyond the normal ten-year 
limit on project length in order to accommodate an 
unanticipated high demand from the Africa field missions for 
the project's applied research activities.

The project authorization again needs to be amended to complete 
on-going Africa Bureau-funded research activities prior to the 
beginning of the follow-on project. This extension would, 
thus, preclude an interruption in the food security research 
activities in Africa during the interregnum between the end of 
the current project and the beginning of the follow-on project, 
if sufficient funding is available to allow the new project to 
get under way in FY92. S6T/RD itself will not be obligating 
funds under this project during the extension period, either 
from its own OYB or through OYB transfers from the Africa 
Bureau. The sole reason for the PACD extension is to allow the 
Office of Procurement to extend the current cooperative 
agreement in order to enable the Africa Bureau to continue to 
have access to the cooperative agreement through add-ons.

No additional extensions to this project will be requested. 
S&T/RD will monitor the add-on activities to the project to 
ensure that the schedule is met and that no add-on activities 
extend beyond the new PACD of the project .
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RECOMMENDATION: That you sign the attached Project 
Authorization Amendment Number Five.

Attachments:
1. Project Authorization Amendment Number Five
2. Project Data Sheet

Clearances;
S&T/RD/RRD, WDouglass (draft) _______ Date 2/28/91 

&T/RD, LHollis _____ Jldraft/} _______ Date 1/18/9.1. 
DLSheldon Ac3^ vJ»^J Date *

GWinter (drafto Date 2/19/91
AFR/TR/ANR y THobgood (draft) Date 2/01/9T
AFR/SWA, RDaniel (draft) _______ Date 2/01/91

S&T/RD/RRD r GSteele:SST/PO,GStandrod -.2/27/91:7322n




