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RFS 1: Poland - Assistance to Residential Developers 
Jan Czarniecki and William Kriss completed this work June 30, 1992. Their final 
report has been submitted to the RHUDO/EE in Warsaw and to PRE/H. 

RFS 2: EE - Management and Administration 
The work under this RFS continues and the RFS has been amended to extend the 
work for another six months. The RFS format of the contract places considerably 
more management burden on the contractor than would otherwise be the case. 

RFS 3: EE - ProgrLm Development in the Private Sector 
The development of cuuntry strategies is being undertaken in conjunction with 
other RFSs. Currently strategies are under preparation for Poland and the CSFR. 
The contractor developed a proposed strategy for Hungary and recommended an 
initial action plan in April 1992. AID has not authorized the contractor to proceed 
as yet. Similarly AID has not authorized an initial visit to Bulgaria by the contractor 
so that work could commence on a strategy for that country. 

RFS 4: Poland - Krakow Seminar Support 
Work under this was confined to providing financial support to the AID sponsored 
Real Estate Conference in Krakow, Poland in June 1992. 

RFS 5: CSFR - Local Support for Training and TA 
This RFS was issued to Urban Research, UPproposed subcontractor. Budgets are 
being prepared for this work and the scope is being reviewed. 

RFS 6: CSFR - Training and TA for Private Contractors and Developers 
A series of four workshops followed by TA were planned for each of the republics. 
The RFS was subsequently amended to provi& separate RFSs for each pair of 
workshops and TA. The first workshops are in the process of being completed
along with the provision of TA to private firms who reqi ;gsted the assistance. The 
second set of workshops/TA is now scheduled for January 1993. 
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RFS 7: CSFR - Coordination and Logistical Support 
This RFS was also issued to Urban Research and a budget has been prepared 
and is in the process of review. 

RFS 8: Poland - Needs Assessment and Strategy for TA and Training in Private 
Development 

The field work for this RFS commenced in late September and is ongoing. The 
output of the work is acomprehensive strategy and action plan for TA and training. 
The three person consultant team will return from the field mid-October. 

RFS 9: CSFR - Design of Training Curriculum for the Private Real Estate Appraisal 
Industry 

The field work for this RFS commenced in early October. The two person consul­
tant team will spend two weeks in the field during the initial visit determining the 
market for private appraisal services and the type of training/education they will 
need. 

RFS 10: CSFR - TA and Support to the Czech Guild of Private Contractors 
Work under this RFS has not commenced as yet but budgets and approvals are 
in place for a early November visit by the association development specialist. A 
second visit is planned, probably in January. 

RFS 11: EE - Program Review for the Private Development of Housing 
A subcontract with the MIT School of Architecture was envisaged to provide sup­
port to the RFS 3 work under this RFS. There has been a delay in arranging the 
subcontract, and PADCO is considering arranging for a consultant agreement with 
the senior staff person at MIT to provide this input of four days in a timely manner. 

RFS 12: CSFR - Technical Support to Trade Mission 
This RFS was given to Steven Winter Associates, a subcontractor, and the work 
was completed in late September. The Trip Report has been submitted to PRE/H. 

RFS 13: EE - Program Review for Private Development of Housing 
This work will be performed under a subcontract with Steven Winter Associates. 
It will provide support to the work under RFS 3 and other RFSs that involve country
strategies. 
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