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I. 	 SUMMARY 

Introduction: 

The fourth quarter (1 May to 31 July, 1993) has been extremely productive and the project 
has met all planned objectives for the quarter. 

Accomplishments:
 

The major activities and accomplishments for this reporting period include the following:
 

0 Organized and hosted 
a planning workshop for the Burkina Faso Site in Ougadougou, 
Burkina Faso. 

• 	 Organized and Hosted a Writing Team Meeting for finalization of Philippine Frame
 
Work Plan.
 

Held Meeting of Philippines Coordinating Committees to finalize the organizational 
structure for the Philippines Site Activities. 

Conducted Site Selection for Ecuador. 

• 	 Organized and Held Joint Board of Directors and Technical Committee Meeting. 

• 	 Participated in the CRSP Council Meeting in Washington, D.C. 

Participated in Long-Term Soil Management in the Tropics held at Ohio State 
University, in Columbus, OH, 16-19 June 1993. 

• Published LAST UPDATE, Newsletter, Vol. 3 

Funding Status: 

0 Funds expended during the fourth quarter were $191,913.59. 

Planned Activities for the Subsequent Quarter: 

• 	 Finalization of Framework Plan and call for responses to the Invitation to Work in the 
Philippines 

Shipment of Weather Stations to the Philippines site 
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Drafting of Frame Work Plan for the Burkina Faso site by the National Coordinating 

Committee 

b Review of Literature and Institutional Networking for the Ecuador Site 

• 	 Board of Directors and Technical Committee Meeting 

Sign 	Memorandum of Understanding with Philippines Subcontractor - Heifer Project 
International/Philippines 

II. 	 Detailed Accomplishments - Planned versus Actual 

Planned Accomplishments: 

The Scope of Work for the Fourth Quarter was to include the following:
 

" Organize and Execute Workshop for Burkina Faso Site.
 

" 
 Organize and Host Writing Team Meeting for finalization of Philippine Frame Work 
Plan. 

" 	 Conduct Site Selection Phase for Ecuador Site. 

• 	 Organize and Hold Joint Board of Directors and Technical Committee Meeting. 

* 	 Organize and Hold Working Group Meetings. 

Actual Accomplishments: 

• 	 Organization and Execution of Burkina Faso Workshop:
The workshop to discuss the results of the participatory landscape/lifescape appraisal 
was held outside of Ouagadougou during the week of May 25-28, 1993. Workshop
participants were to develop broad research themes and questions to be addressed by the
SANREM CRSP in Burkina Faso. Over 80 participants representing a broad range of 
interests attended th workshop. The participatory workshop gathered over 80
individuals representing Government Organizations, Non-Govervnrnt Organizations,
International Research Centers, Local Government Units, International Voluntary
Organizations, Farmer Groups, and National and U.S. Universities. The resulting
SANREM CRSP Work Plan, will serve as the basis for research design and the project
platform for the entire life of the project in Burkina Faso. Donsin village, site of the
West African SANREM CRSP activities, was represented by 10 farmers (both male and 
female). Researchers from the three Burkinab6 collaborating institutions: Dr. 
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Zoungrana, University of Ouagadougou (IDR); Dr. Belem, INERA; and Dr. Jean-
Marie Ouadba, IRBET; as well as Dr. Ambroise Nitiema from Plan International, a 
PVO collaborator served as conference presidents. Many other interested parties from 
USAID, ICRAF, CILSS, local government offices, and local NGO/PVO's (Africare,
Save the Children, World Neighbors), attended some or all of the four day workshop.
Five representatives from US-based Collaborating institutions were also present (Bill
Hargrove, UGA; Mary Lou Surgi, PVO/University Center; Irma Silva-Barbeau, VPI; 
Jess Reed, University of Wisconsin; and Mudiayi Ngandu, Tuskegee University). 

A representative of the Minister of Higher Education and Scientific Research delivered 
the opening address. Opening remarks were also made by Dr. Tom Luche, the USAID 
Mission Director for Burkina Faso. Dr. Bill Hargrove then outlined the global
organization and coordination of the SANREM CRSP and shared the vision of the 
project. 

After presentations on several of the key features of the SANREM Approach
sustainability, the landscape approach, farmer participation and the inclusion of gender
issues - the synthesis of the Participatory Landscape/Lifescape Appraisal was discussed 
and the results of the Donsin Team were presented. TI.e six major themes drawn from 
the Burkina Faso rapid appraisals: Water, Soil Management, Animal Management, 
Management of Non-Cultivated Lands, Participation of Villagers in Natural Resource 
Management and Human Health and Nutrition were then used as the focal points for
 
small inter-disciplinary group sessions. The outputs of these groups will serve as the
 
basis for the writing teams who will generate a framework plan for the life of the
 
project.
 

At the final session participants agreed that there would be a national coordinator in 
Burkina Faso. The coordinator will work together with the National Coordinating
Committee (men and women from PPI, IDR, IRBET, INERA, USAID, Boulsa, and 
Donsin), and the local community advisory committee in coordinating project research 
activities in the village of Donsin. A trip report for the Burkina Faso Workshop can be 
found as Attachment A. 

Organization and Hosting of Frame Work Plan Writing Team for Philippines Site: 
A Writing Team Meeting was held May 17-20 at the Development Academy of the 
Philippines to develop the Philippines SANREM CRSP Frame Work Plan. The 
Framework Plan which is in the final review process will be the basis for the first five 
years of work in the Manupali Watershed in the Philippines. The writers worked with 
the output of the Philippines SANREM CRSP Workshop and documents that had been 
requested from collaborators by the Philippine Technical Committee. The Writing
Team led by Dr. Willie Dar, Director of Research, Department of Agriculture,
integrated all of the information into a formal document. From the Frame Work Plan, 
specific resear-h tasks will be identified for the first year's work and SANREM 
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collaborators will be invited to submit a plan of work to meet those tasks. Prior to 
presenting the Framework Plan to the Global Technical Committee, a meeting of the 
Philippine Coordinating Committee (now National Coordinating Committee) to discuss 
the plan and to identify and describe a proposed management structure for the 
Philippines SANREM CRSP. The highlights from the Writer's Meeting and the trip
report describing the Coordinating Council Meeting are both found as Attachment B. 

Conducted Site Selection Phase for Ecuador: Dr. Ron Carroll (Inst. of Ecology, 
UGA); Dr. Cornelia Flora (Department of Sociology, VPI); Mr. Jim Hoey (Latin
America Director, Heifer Project International); and Dr. Robert Rhoades (Department
of Anthropology, UGA) made a site selection trip to Ecuador from May 10-16. The 
group was joined by Mr. Eduardo Sotomayor (HPI, Quito). During the trip el groupo
de quatro met with Cisco Ruybal and Fausto Maldonado of USAID/Quito, Jorge Chang
and Jorge Uquillas of FUNDAGRO, Susan Poats of the Center of International 
Agriculture in the Tropics (CIAT), Charles Crissman of the International Center for the 
Potato (CIP), and Francisco Mite of the Pichilinque Experimental Station of the Instituto 
Nacional Aut6nomo de Investigaciones Agropecuarias (INIAP). The group explored a 
possible SANREM site .Jhich would serve as a transect across ecozones on the western 
slopes of the Andes. The area starts at the mouth of the Rio Chones at the dry coast 
and runs east through the wet central lowlands near Quevido, to the foot hills of the 
Andes at La Mand, and into the Andean Highlands at Latacunga. The trip report from 
the site selection trip can be found as Attachment C. 

Organized and Held Joint Meeting of the Board of Directors and Global Technical 
Committee Meeting at Virginia Polytechnic and State University: Dr. S. K. 
DeDatta and the Office of Inte:national Research and Development of Virginia
Polytechnic Institute and State University hosted a joint meeting of the SAN-REM CRSP 
Board of Directors and the Technical Committee from June 21 to 23, 1993. At the 
sessions, the Philippines, Burkina Faso and Ecuador site activities and time frame were
 
discussed. 
 Dr. Willie Dar, Director of Research for the Department of Agriculture,
presented the five-year Frame Work Plan for the Philippines and specific research 
questions for the first year were discussed. The Technical Committee also discussed 
policies for work plan development and graduate student involvement. The Board of 
Directors discussed the status of the SANREM CRSP fronm tne Institutional and the 
Agency for International Development perspective. Dr. Jim Bonner (AID/W) 
announced that the SANREM CRSP was given an "A" in the AID Agriculture Portfolio. 

There were some Board and Committee changes/rotations for the 1993-1994 year. Dr. 
Jess Reed (Wisconsin); Dr. Mudiayi Ngandu (Tuskegee); and Dr. Willh.. Dar 
(Philippines Department of Agriculture) will join the Technical Committee replacing Dr. 
Jean Paul Chavas (Wisconsin) and Dr. Suchet Louis (Tuskegee). Dr. Suchet Louis and 
Mr. Eduardo Sotomayor (HPI - Ecuador) will join the Board of Directors replacing Dr. 
Bryan Duncan (International Aquaculture Center at Auburn). Dr. Kenneth Shapiro and 
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Dr. Cornelia Flora will continue in their positions as Chairs of the Board of Directors 
and the Technical Committee, respectively. The minutes of this meeting can be found 
as Attachment D. 

Long-Term Soil Management Experiments in the Tropics Workshop. Kevin 
McSweeney (University of Wisconsin) and Dale Bandy (ICRAF) participated in a
workshop on Long-Term Soil Management in the Tropics held at Ohio State University,
in Columbus, OH, 16-19 June 1993. The workshop, sponsored by Ohio State 
University, Rockefeller Foundation, and the Agency for International Development, was 
attended by U.S. scientists and representatives from various international centers 
involved in tropical soil management. Presentations provided a valuable review of 
findings from established long-term experiments and an opportunity to discuss options
for establishing new long-term experiments and modifications to those already in 
existence. The workshop proceedings will be published. Professor Rattan Lal of Ohio 
State University will also coordinate preparation of a position paper on the future role of 
long-term experiments in the tropics. The workshop description can be found in 
Attachment E. 

Published LAST UPDATE, Vol. 3. The LAST UPDATE can be found as Attachment 
F. 
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II. Significant Findings and Impacts 

* Impression of the Importance of SANREM CRSP Cornerstones on Individuals 
and Institutions in Burkina Faso. 

The participatory workshop to discuss the results of the participatory
landscape/lifescape appraisal of Donsin Village, Burkina Faso was held in 
Ouagadougou and gathered over 80 individuals representing Government 
Organizations, Non-Government Organizations, International Research Centers, 
Local Government Units, International Voluntary Organizations, Farmer Groups
(10 farmers from Donsin village), and National and U.S. Universities. 

In starting the program, presentations and discussions were held on the four 
cornerstones of the SANREM CRSP. These included Sustainability (Daniel Yves 
Alexandre, IRBET), the Landscape Approach (Issiaka Zoungrana, IDR), Farmer 
Participation (Peter Gubbels, World Neighbors), and Gender Issues (Awa
Adjibade, IPD/AOS). These excellent and motivating presentations greatly
heightened the awareness and understanding of the Landscape, Farmer-Directed 
Research and the Role of Women in Natural Resource Management. As the 
workshop progressed, participants were asked to develop broad research themes 
and questions to be addressed by the SANREM CRSP in Burkina Faso. Themes 
inc'uded Water, Soil Management, Animal Management, Management of Non­
cultivated Lands, Participation of Villagers in Natural Resource Management and 
Human Health and Nutrition and served as the focal points for small inter­
disciplinary group sessions. The SANREM CRSP Work Plan, which will 
ultimately result from this important workshop will serve as the basis for research 
design and the project platform for the entire life of the project in the Burkina 
Faso. 

The activities of the SANREM CRSP in Burkina Faso including the participatory
landscape/lifescape appraisal and the workshop have contributed greatly to impress 
upon the individuals and institutions an overall understanding of the importance of 
the cornerstor fthe SANREM CRSP. This was most evident at the workshop
in which peopic had originally questioned whether the SANREM CRSP would 
adhere to the cornerstones or fall back in to a reductionist, top down mode 
experienced in previous projects. As the workshop progressed, individuals and 
institutions quickly realized that Sustainability, Farmer Participation, Landscape 
Ecology, and Gender Issues would be inherent in every phase of the project.
Once the importance of integration of these ideas was made clear, the 
organizations and institutions representing the community members, government
and non government, universities and international research centers worked hard 
to develop close dialogue and became strongly aware of the necessity to work 
together. In Burkina Faso, institutional relationship strengthening and overall 
inter-institutional awareness through the workshops and the formation of inter­
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sectoral subcommittees will result in a work plan that adequately addresses the 
needs outlined while building on and maintaining the SANREM CRSP 
philosophies. This process inherent in the SANREM CRSP has brought the 
various entities together for information exchange and collective vision. 

IV. Problems/Issues and Approaches to Resolution 
* None 
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V. Financial Status 

SANREM CRSP QUARTERLY EXPENDITURE REPORT QUARTER ENDING JULY 30, 1993
 
GRANT NO. LAG-4198-A-00-2017-00
 

PLANNED ACTUAL AMOUNT CUMULATIVECOST ELEMENT LIFE OF PROJECT ANNUAL SPENT THIS AMOUr'T SPENT BALANCE 
BUDGET 
 BUDGET QUARTER TO DATE 

MANAGEMENT ENTITY 

SALARIES 750,518.00 141,365.00 37,499.01 141,577.47 (212.47)FRINGE BENEFITS 202,230.00 38,092.00 10,700.04 38,466.30 (374.30)CONSULTANTS 34,560.00 0.00 0.00 0.00 0.0CTRAVEL/TRANSPORTATION 
-DOMESTIC 119,659.00 21,439.00 2,222.79 6,769.03 14,669.97-INTERNATIONAL 152,001.00 29,841.00 4,018.11 13,721.82 16,119.18OTHER DIRECT COST 78,703.00 18,685.00 16,176.68 59,859.67 (41,174.67) INDIRECT COST 661,439,00 184,786.00 26,115.08 96,630.43 88.155.57SUBTOTALS 1,999,110.00 434,208.00 96,731.71 357,024.72 77,,33.28 

RESEARCH SUBCONTRACTS 

US COLLABORATORS 
UNIVERSITY OF GEORGIA 1,956,548.00 406,493.00 95,181.88 279,359.08 127,133.92PVO/UNIVERSITY CENTER 405,568.00 115,936.00 0.00 0.00 115,936.00VIRGINIA TECH UNIVERSITY 417,052.00 96,077.00 0.00 0.00 96,077.00UNIVERSITY OF WISCONSIN 664,187.00 81,291.00 0.00 0.00 81,291.00COLORADO STATE UNIVERSITY 184,950.00 0.00 0.00 0.00 0.00USDA ARS 119,190.00 0.00 0.00 0.00 0.00TUSKEGEE UNIVERSITY 396,629.00 55,000.00 0.00 0.00 55,000.00HEIFER PROJECT INTERNATIONAL 240,000.00 55,000.00 0.00 0.00 55,000.00AUBURN UNIVERSITY 499,100.00 55,000.00 0.00 0.00 55.000.00WASHINGTON STATE UNIVERSITY 265,000.00 55,000.00 0.00 0.00 55,000.00
INTERNATIONAL COLLABORATORS
IRRI 801,694.00 155,251.00 0.00 0.00 155,251.00PCARRD 301,860.00 145,744.00 0.00 0.00 145,744.00CIMMYT 126,725.00 0.00 0.00 0.00 0.00ICRAF 94,000.00 0.00 0.00 0.00 0.00ICRISAT 152,350.00 0.00 0.00 0.00 0,00AVRC 99,325.00 45,000.00 0.00 0.00 45,000.00FUNDAGRO- ECUADOR 325,380.00 0.00 0.00 0.00 0.00
SITE AND SPECIAL PROGRAMS 
PANAMERICAN AGRICULTURE SCHOOL
-HONDURAS 318,530.00 0.00 0.00 0.00 0.00MIN.-HIGHER EDUC & SCIENCE RES.
-BURKINA FASO 632,802.00 0.00 0.00 0.00 0,00SUBTOTAL- RESEARCH CONTRACTS 8.000,890.00 1,265,792.00 95,181.88 279,359.08 986,432.92 

TOTAL AMOUNT 10,000,000.00 1.700.000.00 191,913,59 636,383,80 * 1,063,616.20 

PARTICIPANT TRAINING EXPENDED TO DATE TOTALS $89,851.40 THESE AMOUNTS ARE INCLUDED IN THE RESEARCHSUBCONTRACTS. 

*NEGOTIATED RESEARCI CONTRACTS POR $606,321 ARE COMMITrED. AS "IIIS IS TIIE START UP PIIASE OP 'Ih1f. SANREM CRSP,THE RATE OP EXPENDIrURES DOES NOT REPLECI COMMITED DOLLARS. 
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VI. Sununary of Reports Issued During Reporting Period 

" 	 Trip Report of Burkina Faso Workshop. A workshop to discuss the results of 
the participatory landscape/lifescape appraisal was held outside of Ouagadougou
during the week of May 25-28, 1993. Workshop participants developed broad 
research themes and questions to be addressed by the SANREM CRSP in Burkina 
Faso. The workshop was attended by over 80 individuals representing a broad 
range of interests attended the workshop. The resulting SANREM CRSP Work 
Plan, will serve as the basis for research design and the project platform for the 
entire life of the project in the Burkina Faso. 

* Minutes of Writers Meeting in the Philippines to finalize plans for Frame 
Work Plan. A Writing Team Meeting was held May 17-20 at the Development
Academy of the Philippines to develop the Philippines SANREM CRSP 
Framework Plan. The Writing Team led by Dr. Willie Dar, Director of 
Research, Department of Agriculture, integrated all of the information into a 
formal document working with the output of the Philippines SANREM CRSP 
Workshop and documents that had been requested from collaborators by the 
Philippine Technical Committee. 

* Trip 	Report from attendance of National Coordinating Committee and 
finalization of the Frame Work Plan and Management Structure - Philippines. 
Constance Neely traveled to the Philippines to attend the National Coordinating
Council Meeting on June 9. The purpose of this meeting was to finalize the 
Frame Work Plan and proposed management of the SANREM CRSP/Philippines 
to be presented at the Global Technical Committee Meeting. Many other related 
meetings were held during the trip. 

" 	 Trip Report Ecuador Site Selection. Dr. Ron Carroll (Inst. of Ecology, UGA),
Dr. Cornelia Flora (Department of Sociology, VPI), Mr. Jim Hoey (Latin
America Director, Heifer Project International), and Dr. Robert Rhoades 
(Department of Anthropology, UGA) made a site selection trip to Ecuador from 
May 10-16. Working with in-country representatives, the group explored a 
possible SANREM site which would serve as a transect across ecozones on the 
western slopes of the Andes. 

* 	 Minutes of the BOD/TC Meeting. A joint meeting of the SANREM CRSP 
Board of Directors and the Technical Committee was held from June 21 to 23, 
1993 on the campus of Virginia Polytechnic Institute and State University. Items 
of discussion included site activities and time frame, the Frame Work Plan for the 
Philippines, policies for work plan development, graduate student involvement, 
and membership changes for the Board of Directors and Technical Committee. 
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G 	 Meeting Report from Long-Term Soil Management Workshop. Kevin 
McSweeney (University of Wisconsin) and Dale Bandy (ICRAF) participated in a 
workshop on Long-Term Soil Management in the Tropics held at Ohio State 
University, in Columbus, OH, 16-19 June 1993. 

VII. 	 Attachments 

A. 	 Trip Report Burkina Faso Workshop 

B. 	 Highlights from Philippines Writing Team Meeting and Trip Report from 
Finalization of Management Structure for Philippines 

C. 	 Trip Report From Ecuador Site Selection 

D. 	 Minutes for Board of Directors and Technical Committee Meeting 

E. 	 Meeting Report from Long-Term Soil Management Experiments in the Tropics 
Workshop 

F. 	 LAST UPDATE - Newsletter, Vol. 3 
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