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I. Executive Summary 

On September 27, 1989, the International City/County Management 
Association (ICMA) receivcd a five year contract, which included two option 
years, from the USAID Office of Environment and Urban Programs! The 
purpose of this contract was to provide ongoing urban management assistance 
to local government officials in the developing world and emerging 
democracies. The Municipal Development and Management (MDM) project 
was used primarily to access the practical expertise of U.S. local government 
professionals for adaptation to a wide ra:.ge of municipal management concerns 
overseas. During the contract period, the MDM project served as a conduit for 
technical assistance and training on six continents, a successful 2 year 
municipal development program in Honduras, the creation of a Talent Bank of 
more than 2,000 candidates for overseas work, a quarterly international 
newsletter and expanded work in Central and Eastern Europe and the New 
Independent States. 

The principal activities of the MDM project were in 5 key areas: urban 
environmental management; democracy building; housing and land 
management; municipal finance and budgeting; and urban management. In 
each area, ICMA promoted the professionalization of local government in 
general and improved capacity for service delivery in specific cases. Highlights 
of the project include: 

* The Honduras Municipal Development Program which 
established a model for municipal management assistance and 
association building in the region; 

" The establishment of Twinning programs between overseas cities 
and their U.S. counterparts, including an ambitious wastewater 
twinning project with Tetouar,, Morocco that involved the 
purchase of equipment and extensive technical assistance; 

1) At the time of contract award, the USAID program office was called Office of Housing and Urban Programs. In 

1994, the name was changed to Office of Environment and Urban Programs. 
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* 	 Continued support of FEMICA, a regional association 
representing national municipal associations in Central America; 

* 	 Full privatization of solid waste services in Botswana; and 
* 	 The development of numerous training courses, seminars and 

study tours on topics ranging from municipal association 
management to the privatization of solid waste services. 

ICMA also contributed to improved environmental management practices 
throughout Latin America and Africa; increased awareness by local government 
officials of the need for community and business participation; and enhanced 
the budgeting and revenue generating capacity for cities in several countries. 

II. 	 Background and Overview 

In response to the increasing burdens and responsibilities of urban centers in 
the developing world, the USAID Office of Environment and Urban Programs 
(EUP) issued a contract titled the Municipal Development and Management 
project. On September 27, 1989, ICMA was awarded the five year Cost­
reimbursement contract, which included two option years, at a budgeted 
funding ceiling of over $15,000,000. Total expenditures under the contract 
came to just over $9.6 million. 

The Municipal Development and Management (MDM) contract proved to be 
unique in two respects. 

At the program level, the contract provided EUP with full access to local 
government practitioners throughout the United States. Local government 
professionals have addressed many of the same issues faced by cities in the 
developing world, including the delivery of municipal services with limited 
resources, and speak the common language of shared experience with respect to 
project implementation, intergovernmental relations and a host of other 
municipal concerns. The MDM project increased the availability of this 
resource and created a useful tool for providing technical assistance to local 
governments overseas. 

At the funding level, the MDM contract guaranteed a core level of funding to 
support ICMA program management staff. The contract also set aside funds 
for the USAID Washington, DC office and missions to submit Requests for 
Services for smaller, discrete projects. For larger projects, USAID missions and 
offices bought in to the contract through formal amendments to the MDM 
contract. 
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Of the 	$9.6 million expended under the contract, about $6 million was 
allocated for Buy Ins; $700,000 for Requests for Services; and the remaining 
$2.8 million for core expenses. A more detailed account of MDM contract 
activity is provided in Section IV. 

Upon award of the contract, Michael Murphy was hired as MDM project 
manager and served in this capacity for the duration of the program. Irene 
Ramos served as contract administrator and helped manage several projects, 
including ICMA's field offices in Honduras. Steve McCoy-Thompson served as 
technical coordinator and was in charge of recruitment, project management 
on numerous projects and a quarterly international newsletter. Beth Kellar, 
Deputy Executive Director at ICMA, provided limited management assistance 
on the program. As work expanded under the MDM project, ICMA increased 
staff capacity in key functional aceas, such as in urban environmental 
management with the hiring of Frank Ohnesorgen who also managed projects 
in Latin America. Each of these staff served through the end of the contract 
period. 

III. 	 Objectives of Contract 

A principal goal of the MDM project was to promote the strengthening of local 
government in the developing world and the emerging democracies. To 
accomplish this, ICMA worked toward several objectives, including: 

* 	 The transfer of successful municipal management practices in the U.S. 
to cities in diverse environments overseas; 

* 	 The development of materials, publications and general information on 
local government for use and adaptation by foreign government officials; 

• 	 The creation of a cadre of experienced local government professionals 
and international development consultants for work overseas; 

" 	 The strengthening of national municipal associations as important 
components of the democratization process and vehicles of increased 
citizen participation; 

* 	 The establishment of long-term working relations between U.S. local 
government officials and their overseas counterparts; and 

* 	 Where possible, the instillation of a strong sense of professionalism and 
ethics at the local government level. 
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IV. Review of Contract Activities 

During the five year term of the contract, ICMA received 36 funded Buy Ins 
and 59 funded Requests for Services. Buy Ins accounted for more than $6 
million of obligated funds in the program and ranged from $45,000 to a high of 
almost $2 million for the lon, term Honduran Municipal Development Project. 
They also covered a wide array of municipal-related activities, including public 
works, housing, municipal and infrastructure finance, economic development 
and urban management. Requests for Service accounted for approximately 
$700,000 in obligated funds and were generally financed in the $15 to $20,000 
range. The RFSs also covered a similarly wide array of activities. 

Regional Distribution 

Program activity had a broad regional focus as well. The chart below indicates 
that the majority of program activities occurred in Latin America, of which 
almost $2 million was funded by a single Buy In for the Honduran Municipal 
Development Project. This project is described in detail in Section V. ICMA 
made a concerted effort to access its own Hispanic Network of locai 
practitioners and this resource significantly strengthened assistance to this 
region. 

A second ar,.a of significant activity was Africa, particularly North Africa. One 
of the more successful projects proved to be a Twinning program developed 
between Raleigh, North Carolina and Tetouan, Morocco which succeeded 
despite the language barrier. Again, this project is detailed in Section V. As the 
contract developed, ICMA improved its capacity to identify French speaking 
consultants for particular assignments. In addition, ICMA managed several 
projects in southern Africa and, by the end of the contract period, was 
beginning technical assistance work in South Africa. 

Finally, the MDM project served as an entree for ICMA activities in other 
regions of the world. MDM-funded projects in Central & Eastern Europe 
(CEE) and the New Independent States (NIS) provided both a fast-track 
vehicle for assistance to the region and a means to develop larger municipal 
development programs in these areas. With the subsequent award of CEE- and 
NIS-specific contracts to ICMA, the MDM contract was no longer used for 
work in these regions. 
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Region # Buy Ins $ Amount # RFSs $ Amount Notes 
(approx.) (approx.) 

Latin 11 $3.4 million 14 $140,000 Includes activity 
America under Buy In 6* 

Caribbean 4 $150,000 4 $ 24,000 Includes activity 
under Buy In 6 

Africa 13 $1.1 million 13 $170,000 

Asia 1 $ 30,000 5 $ 25,000 

CEE 3 $655,000 5 $100,000 

NIS 1 $205,000 1 $ 42,000 

Global 3 $470,000 17 $200,000 Includes activity 
under Buy In 6 

Total 36 $6 million 59 $700,000 

Buy In No. 6 was an umbrella amendment to the MDM contract which supported avariety of projects 
concerning environmental management and the privatization of environmental services. 

Use of Local Practitioners 

The inclusion of local government practitioners on technical assistance 
assignments was an important component of the MDM project design. ICMA 
actively recruited local and regional government managers, staff and elected 
officials for inclusion in a computerized Talent Bank. The Talent Bank now 
includes information on more than 2,000 candidates for overseas work. Of 
these, more than 1,400 have at least 10 years relevant experience in urban 
management and development in the U.S. and/or overseas. They possess a 
range of experience from municipal finance to environmental management and 
include local government officials, international consultants, academics, 
attorneys and others interested in overseas work. The chart below provides 
further details. 
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Candidates for Overseas Assignment 

# of # w/Direct French Spanish Other Language 
Candidates Local Gov't. Proficiency* Proficiency* Proficiency* 

Experience 

2332 656 389 384 728 

Senior Candidates for Overseas Assignment 
(includes data on candidates w/ at least 10 years relevant experience) 

# of Senior # w/ Direct French Spanish Other Language 
Candidates Local Gov't. Proficiency* Proficiency* Proficiency* 

Experience 

1449 497 203 227 476
 
A limited number of candidates speak both French and Spanish, and occasionally another language as well. 

which means there is some duplication in these figures. 

In responding to USAID requests for overseas projects, ICMA generally 
proposed a practitioner/consultant mix as an effective means for providing 
technical assistance. Where possible, ICMA teamed local government 
professionals with experienced international consultants as the best means for 
combining hands-on, peer-oriented assistance in the broader context of both 
USAID's and the host country's needs. This strategy proved successful in terms 
of responding to the full range of USAID's objectives in the field as well as in 
identifying participants for international conferences, seminars and workshops. 
The following chart summarizes this approach as it pertained to the MDM 
contract, as well as to the totality of ICMA's international development 
activities since the beginning of our relationship with the Office of 
Environment and Urban Programs. 

MDM-related site Consultants and Staff Local Government 
visits( 1) on MDM Assignments Practitioners on MDM 

Assignments(2) 

171 61 33
 

Total Assignments Consultants and Staff Local Government 
funded by USAID on USAID Practitioners on USAID 

Assignments assignments(2) 

334 150 73 
I) For purposes of this chart, a site visit represents the number of trips to the field per person. For example, 

aBuy In that requires a three person team to work in aparticular country would mean three site visits. 
2) Please note that these figures do not reflect study tours or U.S. based seminars coordinated by ICMA 
which involved extensive use of local .overnment practitioners. 
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V. Specific Program Achievements 

During the five years of the Municipal Development and Management 
contract, ICMA has worked with the Office of Environment and Urban 
Programs to focus on key areas of urban assistance. These areas include: 

" urban environmental management; 
" democracy building (of which municipal association building is a 

key element); 
" housing and land management; 
* municipal finance and budgeting; and 
" urban management. 

In each area, either as a direct product of the MDM program or as an 
outgrowth of t e program through other contracts, ICMA provided practical 
management and policy assistance at the national, regional and local 
government levels. Appendix A provides a complete listing of Buy In and RFS 
activity under the contract. 

The following section also highlights the Honduras Municipal Development 
Project. As the program involved elements from each of these key areas of 
assistance, particularly environmental management, democracy building and 
municipal finance, a special section has been incorporated into the text. 

Urban EnvironmentalManagement 

Technical assistance projects in urban environment represent the largest share 
of contracted activities in the MDM program. Almost 30% were in the urban 
environmental management arena. Of the 59 funded Requests for Services 
received, 20 were related to the environment. The corresponding figure for 
funded Buy Ins is 10 out of 36. This figure does not include the long-term 
project in Honduras, which contained a large environmental component, or a 
number of separate environmental projects that were funded under one 
'umbrella' Buy In. 

In dollar amounts, the percentage is lower, but still significant. Of the $6 
million programmed for Buy Ins to the MDM program, approximately 22% was 
allocated for environmental assistance (again, this figure does not include 
money spent for environmental assistance under the Honduras program). A 
roughly equivalent percentage was programmed for Requests for Services: about 
23% out of a total $700,000 allocated. 
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Urban environmental projects under the MDM project took several forms 
depending on the needs and requests of the host country and relevant USAID 
office. These included: direct technical assistance; twinning; study tours and 
on-the-job training; seminars and conferences; and research and writing. 

TechnicalAssistance 

A central feature of urban environmental technical assistance under the 
contract has been the privatization of municipal services. USAID views 
privatization as a means to introduce the cost-efficiencies of business into local 
government operations and the privatization of environmental services has 
served as a test case for this strategy. 

Under the contract, the Office of Environment and Urban Programs and ICMA 
promoted a phased approach by first funding feasibility studies in several 
countries and then, where local officials and USAID officials requested further 
assistance, facilitating further work. One success story in this area has been the 
privatization of solid waste services in Botswana. Following a comprehensive 
feasibility analysis, the City of Gaborone, Botswana elected to privatize both 
solid waste collection and treatment services. ICMA consultants worked closely 
with the city to draft tender documents, identify private vendors and develop 
selection criteria to choose the private firm. A local Botswana firm was selected 
for collection and the city is currently planning to privatize landfill operations. 
The project marks one of the first successful attempts by USAID to privatize 
solid waste operations anywhere in the world. 

ICMA facilitated similar privatization efforts in Swaziland, Honduras, Ecuador 
and Costa Rica. In these cases, the results were largely successful although 
actual privatization has not yet occurred. In Swaziland, for example, ICMA 
consultants recommended against privatization at the time, but did draft 
national legislation to improve solid waste services. The cities of Tegucigalpa, 
Honduras and Guayaquil, Ecuador elected to delay privatization, but did 
respond to a significant number of ICMA recommendations that have led to 
cost savings in solid waste collection. ICMA also facilitated solid waste and 
wastewater management assistance in Morocco which led to a major Twinning 
program (see below for details) and landfill management TA in Tunisia that 
received the support of the President of Tunisia. Finally, in Jamaica, ICMA 
coordinated assistance or a solid waste master plan for the Montego Bay area. 

For every project, ICMA identified U.S. experts with direct hands-on experience 
in the field to conduct the assignments and their practical recommendations 
were well received. In each case, save the project in Costa Rica which was 
terminated due to lack of USAID Mission funding, this technical assistance led 
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to management change by the local government. In Tegucigalpa, for example, 
city officials began immediate implementation of the consultant's 
recommendations, which included creating a self-financing enterprise fund, 
revising the fee structure for collection and landfilling, and developing an 
equipment maintenance program. While this work did not result in 
privatization, the ultimate goal of improved service delivery was achieved. 

ICMA also received two Requests for Services that concerned environmental 
management on the U.S.-Mexican border. After an initial scoping mission, 
ICMA provided technical assistance on projects in Nuevo Laredo to develop 
one of the first wastewater pre-treatment plans in Mexico and in Naco to 
develop wastewater reuse for irrigation purposes. A third program in Tijuana 
has focused on providing staff training and a software program for project 
management. 

Twinning 

ICMA is an active promoter of the Twinning concept in which a host country 
municipality or agency is paired with a counterpart organization in the U.S. (or 
from another developed country). Departments within these organizations are 
then paired in a peer exchange relationship centered around a specific topic, 
such as solid waste collection. Under the MDM program, USAID funded three 
principal Twinning programs. 

The most significant project has been the Raleigh, North Carolina-Tetouan, 
Morocco partnership. In this program, USAID/Morocco funded the purchase 
of wastewater treatment-related equipment from U.S. vendors for shipment to 
Tetouan. The City of Raleigh facilitated the selection of both the equipment 
and vendor and arranged for eventual shipment. In addition, USAID/Morocco 
arranged a Buy In to the MDM contract for $300,000 to facilitate on-going TA 
by Raleigh staff to support the project. 

Despite delays in implementation, the Twinning program achieved its goal of 
providing both equipment and ongoing technical assistance. The first round of 
sewer maintenance equipment was successfully shipped and ICMA has worked 
with USAID/Morocco and Raleigh to ensure the additional shipment of several 
flush truck units and wastewater laboratory equipment. Staff from Raleigh's 
award winning wastewater treatment plant provided direct assistance. This 
included several site visits by Raleigh technicians to Tetouan on a range of 
assignments including department organization, laboratory design, equipment 
maintenance and usage, and site selection for water analysis. The program also 
funded exchange visits between senior local officials from both Raleigh and 
Tetouan. 
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The second Twinning program has been a series of exchanges by selected Thai 
municipalities and counterparts in the U.S. on a range of solid waste and 
wastewater issues. ICMA's role in this program was more limited. In this 
instance, ICMA identified appropriate U.S. cities and utilities for partnership in 
Thailand. Over the course of approximately one year, ICMA identified and/or 
facilitated 6 Twinning relationships with cities, counties and utility districts 
throughout the U.S. 

Third, the U.S.-Mexican border program (mentioned above) is fundamentally a 
Twinning program. At the core of the project is the pairing of Mexican border 
cities with U.S. counterparts to develop long-term relations that should 
facilitate sustained environmental development. The program has been 
generally well-received by the Mexican and U.S. authorities involved. 

In addition, ICMA received several inquiries from USAID Missions to help 
develop Twinning programs in Zimbabwe, Jamaica and elsewhere. 

Study Tours and On-the-Job Training 

ICMA designed 5 environmental-related study tours and 3 on-the-job training 
exercises. The study tours were created for delegations from Thailand, Tunisia, 
Morocco, India and Algeria. Each of these centered on solid waste and 
wastewater issues. ICMA also designed on-the-job training programs for public 
works officials from Morocco (wastewater), Costa Rica (solid waste) and 
Jamaica (wastewater). 

In each case, ICMA carefully selected U.S. host cities, counterpart agencies and 
utilities and interested private sector firms to participate in the programs. 
Selection was based on the U.S. agency's experience, capacity for handling 
foreign visitors and commitment to the program's goals. ICMA also drew 
heavily on the resources and connection of its own Environmental Department 
for advice and assistance. The comments from all the overseas participants 
were positive and several indicated that the projects had significantly altered 
their perspecitive on environmental management. 

Seminarsand Conferences 

The primary theme of ICMA's environmental-based seminars and conferences 
was privatization. One seminar in Washington, D.C. focused on the 
privatization of solid waste services in developing countries and brought 
together leading experts from the public and private sector as well as several 
leading international consultants. ICMA published the proceedings of the 
seminar, titled PrivatizingSolid Waste ManagementServices in Developing Countries, 
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which required a second run of 1,000 copies to meet demand. 

Another seminar, also on the privatization of solid waste services, was held in 
Morocco. This seminar included senior representatives from government and 
business from throughout Morocco, the U.S. and other countries. The meeting 
was a milestone in the privatization of government services in Morocco. A 
number of the panel's final recommendations were proposed in national 
legislation governing solid waste services in Morocco. Seminar proceedings 
were published in English and in French. 

In addition, ICMA received Requests for Services to identify and send U.S. 
experts to speak at international conferences on environmental management 
issues. ICMA provided speakers from the Department of Solid Waste at the 
City of San Jose, CA for a conference in Turkey; an environmental planner for 
a separate conference in Turkey; and several speakers with environmental 
backgrounds to participate in seminars in Latin America. 

Finally, ICMA hosted foreign delegations concerned with urban environmental 
management. At no charge to the contract, ICMA staff met with foreign 
officials to discuss model municipal programs and/or recommended local 
jurisdictions for site visits. 

Research and Writing 

ICMA performed intermittent research and writing assignments for EUP. In 
addition to the seminar proceedings on solid waste privatization, ICMA edited 
and published The Role of the City in EnvironmentalManagement by David Foster. 

ICMA was also requested to compile several compendiums. These included: a 
compendium of solid waste collection and landfill equipment sold in the U.S.; a 
review of short- and long-term urban environmental management courses in the 
U.S.; and a compendium of articles on model urban environmental programs 
around the country. In addition, ICMA staff researched and wrote an 
assessment of the state of urban environment in the developing world as well as 
numerous related articles for the Cities Intenationalnewsletter. 

Democracy Building 

Over the course of the MDM program, democracy building projects assumed 
more importance. While not a significant component in dollar amount, 
contract activities helped to create a foundation for future work in the 
democratization field. 
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As an outgrowth of ICMA's association development work in Honduras (see the 
special section on Honduras for details), the Office of EUP requested assistance 
with association training and development and provided ongoing support for a 
regional association in Central America. The training program consisted of 
bringing 30 senior officials affiliated with national municipal associations in 
Honduras, El Salvador, Guatemala, Costa Rica and Nicaragua to the U.S. for two 
weeks of intensive training. The group received training in association 
management at ICMA and then traveled to Arizona for workshops with the 
Arizona League of Cities and Towns in planning, budgeting, member relations and 
lobbying the national government. The program was successful and helped lead to 
the creation of the International Municipal Management Institute, an ongoing 
joint training program with Arizona State University (see below for details). 

ICMA also provided extensive support to FEMICA (the Federation of Municipal 
Associations in Central Amer _d). Four separate Buy Ins to the MDM contract 
provided support for association management training; the creation of a talent 
bank of urban consultants in Central America; technical assistance on water 
management, education and other issues; and seminars and conferences on 
association management, solid waste management and political decentralization. 

Project-funded assistance to municipal associations has increased ICMA's overall 
capacity to support municipal association building. For example, ICMA received a 
separate grant from USAID to strengthen national municipal associations in 
Poland, the Czech Republic and Slovakia. Further, ICMA established a formal 
relationship with a municipal association in Colombia and has developed informal 
ties to numerous associations around the world. Our association development 
experience has also been instrumental in ICMA's initial work in South Africa. 
ICMA is working closely with the Institute of Town Clerks in South Africa to 
reform its programs and to open its memberships to non-whites. 

The Office of Environment and Urban Programs and ICMA also worked to 
build effective citizen participation into several projects, including municipal 
management assistance in Swaziland and the U.S.-Mexico border project. In 
Swaziland, ICMA sent former city manager Larry Rice to work in the capital 
for six weeks on a range of municipal management and development issues, not 
least of which was citizen participation. USAID has already requested follow­
on assistance in Swaziland. In the U.S.-Mexico border project, ICMA is 
involved in an ongoing effort to involve the community in setting 
environmental priorities. Finally, ICMA coordinated a study of urban 
democratic institutions in the Maghreb region of North Africa. 

It is anticipated that with USAID's continued emphasis on democratization, 
the volume of such work will increase in the future. 
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Highlight:the HondurasMunicipalDevelopment Project 

ICMA managed an important two year municipal development program in 
Honduras which established two field offices and delivered an array of technical 
assistance programs as part of a broad effort to sustain and strengthen local 
government reform in Honduras. Due to the comprehensive nature of the 
program, the following special section is devoted to the Honduran Municipal 
Development Project. 

Backgrund 

In 1990, the Government of Honduras ratified the Municipal Reform Law 
which granted municipalities the right to raise revenues, plan and administer 
local services, and hold free and independent elections. USAID responded to 
this historic opportunity by working with ICMA to design a strategy for the 
Municipal Development Project (MDP). 

At the end of 1990, USAID awarded a $1.99 million Buy In to ICMA to 
establish 2 offices, in Tegucigalpa and San Pedro Sula, that would be staffed by 
3 U.S. professionals with direct local government experience and 8 Honduran 
professionals. Working with USAID, ICMA staff developed a selection process 
to assess the needs of key cities as well as the political will of senior local 
officials. A group of 4 cities, each of which had rapid population growth and 
relatively depressed economies, was selected. As the project progressed, a 
second tier of 10 cities was added; with a final tier of 8 cities added by the end 
of the program. 

Program.Ativities 

ICMA's Honduran-based staff provided assistance in three key sectors: 
environmental management; municipal finance and revenue generation; and 
democracy '-uilding, which included an emphasis on strengthening the country's 
existing national municipal association. 

One of the principal tasks of the program was to work with local officials to 
devise and implement practical solutions to their environmental needs. ICMA 
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supported improvements in solid waste management and collection, increased 
local control over water services and the hiring of qualified engineers by the 
cities to improve the planning and execution of public works projects. One of 
the most significant achievements in this arena was the creation of the Sula 
Valley Metropolitan Authoity (ZMVS). During the course of the MDP, the 
ZMVS grew from 4 to 9 cities and received essential support from local mayors 
and councils. The ZMVS has primarily addressed environmental concerns, 
including regional management of solid waste collection and disposal, and is 
planning to cooperate on region-wide wastewater, drinking water and 
transportation issues. In its short history, ZMVS has already become a model 
for regional cooperation in the country. 

The inadequacies of current municipal finance and budgeting practices have 
become important issues in Honduras as cities assume greater fiscal and 
admnistrative responsibilities. In response, the MDP staff worked to implove 
local budget and accounting procedures; implemented intensive training 
programs; and developed manuals for accounting, purchasing and internal 
auditing. As a result, all 14 target cities which had severely deficient 
accounting systems achieved standardized budgets for the first time. In 
addition, II of these cities put new accounting systems into operation, and 9 
cities installed computerized systems -- t..se were partially financed by the 
cities themselves which indicated a political commitment to the program. 

ICMA also worked with 4 target cities to improve tax administration and 
collection procedures. As a result of the tax and collection work each of the 
target cities increased tax revenues by more than 25 percent for the period 
1991-1993, and 2 cities had increases of more than 50 percent. 

Finally, recognizing that institution building is fundamental to a sustainable 
and decentralized democracy, ICMA worked at the local and national level to 
strengthen Honduras' recent local government reforms. A.t the national level, 
ICMA collaborated extensively with the Association of Honduran 
Municipalities (AMHON) to transform this weak 30-year old institution into a 
strong, viable national organization. With the assistance of MDP staff, 
AMHON set clear goals, hired a dynamic executive director and staff, held 
substantive national conferences that attracted 96 percent of Honduras' mayors 
and quintupled annual revenues from member municipalities. AMHON has 
become an advocate for Honduran cities at the national level and continues to 
play a role in ensuring that the provisions of Honduras' landmark 1990 
Municipal Law are implemented. AMHON is now the 'voice' of the municipal 
sector in Honduras and is recognized as a model for other Latin American 
countries. 
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At the local level, ICMA worked with the mayors and senior officials of selected 
Honduran municipalities to encourage community participation. One target 
city, Choloma, held its first public town meeting in almost 150 years. Several 
others were encouraged to produce public municipal budgets. At ICMA urging, 
a number of cities also enhanced the role of their city administrators as a means 
to professionalize municipal management and further institutionalize the 
improvements gained under the MDP program. All of the target cities followed 
Choloma's lead in holding regular town meetings. 

ICMA also made strides in institutionalizing the progress made under the 
MDP. An important part of ensuring that this work will be carried into the 
future was the creation of the Foundation for Municipal Development 
(FUNDEMUN). At the conclusion of the MDP, local Honduran staff who had 
worked full-time with the project transferred to FUNDEMUN along with MDP 
equipment and vehicles. With continued support from USAID through 1996, 
FUNDEMUN is expected to become self-sufficient by 1997. 

Housingand Land Management 

Housing-related assignments constituted another significant share of the work 
performed under the MDM contract. There were 10 housing-related Buy Ins 
to the contract totalling more than $1.2 million, or 19 percent of the dollar 
amount allocated for Buy Ins. ICMA received 8 Requests for Services for more 
than $64,000. This constituted 7 percent of the dollar amount programmed 
for RFSs. Many of these projects were for discrete USAID Mission-directed 
assignments, such as Housing Guaranty (HG) assessments, or other programs 
such as the funding of conferences and conference participants focused on 
housing. 

Eliecer Fernandez, a member of ICMA's staff, conducted evaluations of the 
EUP's HG program. These projects included: an evaluation of financial 
institutions participating in the HG program (primarily in Latin America, the 
Caribbean and Northern Africa); preparation of the financial sections of 
selected PIDs and PPs; and evaluations of the use of the HG program in the 
financing of particular projects, such as municipal infrastructure programs. 

ICMA also funded, coordinated and/or provided speakers for two large shelter­
related conferences in Morocco, as well as a shelter program review in Morocco 
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by ICMA consultant Mona Serageldin. In addition, ICMA conducted a limited 
number of research assignments related to housing, such as the preparation of a 
compendium on housing privatization programs in the U.S. and England. 

Finally, the MDM program provided an important entree for housing and land 
management work in the emerging democracies. As USAID searched for 
appropriate funding vehicles for projects in Central and Eastern Europe (CEE) 
and the Newly Independent States(NIS), the Office of Environment and Urban 
Programs was able to use the MDM contract to fund several programs. In 
1991, one Buy In of more than $500,000 funded the development of a 
comprehensive training program in Poland on communal housing management; 
land appraisal; land use management; and revenue generation for housing and 
related infrastructure. A smaller Buy In funded an assessment of urban ' 
planning and housing development procedures in Hungary. In 1992, ICMA 
received another Buy In of more than $200,000 to provide immediate technical 
assistance in Armenia and Kazakhstan to help develop a market oriented 
housing sector. 

In each case, the activities under these Buy Ins were continued under 
subsequent contracts from EUP which were designed specifically for work in 
CEE and the souther tier of the NIS. These contracts are now major avenues 
for support for local government- and housing-related assistance in these 
regions. 

Municipal Finance and Budgeting 

Cities must be able to manage their financial resources if they are to achieve 
some level of autonomy and proficiency in delivering local services. As part of 
the MDM program, ICMA provided municipal finance and budgetir.g 
assistance to several localities, primarily in Latin America. 

The Honduran Municipal Development Project served as a conduit for much of 
this work. ICMA also provided assistance to improve local government revenue 
collection and assess the use of municipal bonds to finance infrastructure. The 
studies helped lay the foundation for EUP's overall approach to municipal bond 
development and financing. ICMA also engaged in selected research in urban 
finance, as exemplified by a paper on municipal financing of urban 
infrastructure developed and written by ICMA consultant David Grossman for 
presentation at a United Nations conference on infrastructure finance. 
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Urban Management 

ICMA provided support on a range of urban management assistance projects. 
In Central America, ICMA staff worked with USAID/EI Salvador to develop a 
comprehensive municipal program based in part on ICMA's work in Honduras. 
The resulting report outlined assistance to selected cities in the area of 
municipal finance and revenue generation, public service delivery, municipal 
management and municipal association development. ICMA also provided 
urban management assistance in Honduras, Chile and Costa Rica. 

In Africa, an ICMA consultant provided six weeks of on-site assistance to the 
Mbabane City Council and to the Ministry of Housing and Urban 
Development of Swaziland. The program centered on the reorganization of 
city departments and public services; improved financial management and ways 
to increase local revenues; and local governance issues, including techniques to 
enhance citizen participation. The consultant, a former city manager, provided 
concrete recommendations in each of these areas and was requested by both 
Mbabane and the neighboring city of Manzini for additional work. ICMA also 
conducted a final evaluation for a municipal development support program in 
Cote d'Ivoire. Finally, ICMA provided urban management assistance in 
Morocco that supplemented USAID's environmental management, twinning 
and housing programs. 

ICMA responded to information requests from USAID on a variety of urban 
management topics. One principle vehicle for responding to these requests was 
a pool of funds established under the MDM contract for the purchase of ICMA 
publications. USAID reserved $7,500 to fund these purchases and during the 
course of the contract ICMA received requests from USAID Missions around 
the world for ICMA publications on a range of issues. 

Other Work 

As part of its broad mandate to improve municipal management capacity, 
ICMA responded to a variety of other requests for assistance. In Jamaica, for 
example, ICMA conducted a studv of the feasibility of installing toll roads to 
generate revenue (the consultant ultimately concluded that the toll road system 
as envisioned was not feasible). ICNMA also identified speakers for a conference 
on managing capital cities, funded interns for limited assignments in Ecuador, 
and developed urban indicators to monitor economic development. 
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In addition, ICMA performed numerous tasks which, while not funded by the 
MDM contract, are both a direct outgrowth of the contract and contributed to 
the objectives of the program. A sample listing by country is provided below as 
an indication of the breadth of this work. 

" 	 Jamaica -- ICMA staff designed and managed an Urban Revitalization 
Program and Study Tour for government and business officials from 
Jamaica. The tour led to an additional contract from RHUDO/Kingston 
to assess and make recommendations on the USAID's Kingston 
downtown redevelopment project. 

* 	 South Africa -- Following several MDM-funded site visits to South 
Africa by ICMA staff, ICMA joined with the National Forum for Black 
Public Administrators and the Congressional Black Caucus Foundation 
in submitting an unsolicited proposal for work on local government 
development and increased citizen participation. USAID/Pretoria 
awarded a grant to the consortium and work began in the summer of 
1994. 

" 	 El Salvador -- The International Republican Institute requested that 
ICMA advise them on a community development program in the 
country, and ICMA staff participated with IRI on a related field 
mission. 

* 	 Czech Republic, Honduras & El Salvador -- Senior representatives from 
ICMA, the National League of Cities and local government participated 
in two separate Worldnet Television programs about local government 
which were produced by USIA. 

* 	 Thailand -- As part of a purchase order from USAID/Bangkok's Private 
Enterprise Office, ICMA designed and managed a study tour for 
delegates from the Industrial Estate Authority of Thailand. The tour 
met with U.S. government and business leaders and focused on 
industrial development zones and hazardous waste management. A 
second tour, funded by the Federation of Thai Industries, concentrated 
on wastewater treatment facilities. 

" 	 Bulgaria -- ICMA co-sponsored a two-week training workshop in 
Bulgaria with the Society of Local Authority Chief Executives (ICMA's 
counterpart in England). The workshop focused on local government 
management and the U.S. Ambassador to Bulgaria presented 
complimentary ICMA memberships to the 9 Bulgaria mayors in the 
program. 

* 	 Global -- ICMA met with more than 80 foreign delegations representing 
top national, regional and local government officials from all parts of the 
world. ICMA staff discussed local government structure, 
intergovernmental relations, environmental management and a host of 
other issues. 

19
 



ICMA also became a reliable source for information on local government 
practices. In addition to the provision of ICMA publications and compendiums 
on local government practices, ICMA conducted research in response to specific 
USAID requests. These requests ranged from information on local government 
structure for Thailand to water conservation in Hungary. ICMA anticipates an 
increased level of demand for these activities in the future. 

Finally, the Cities International newsletter served as an important source of 
information about international rikunicipal development. Cities International 
(CI) is a quarterly international newsletter published in English, French and 
Spanish and includes articles on successful urban development programs, 
overviews of innovative municipal strategies, special sections on urban-related 
publications produced by USAID and ICMA, a calendar of relevant seminars 
and conferences and an occasional review of ICMA international development 
programs. Developed under the MDM contract, CI has a circulation of more 
than 2,000 copies and is sent to over 95 countries around the world. Featured 
topics included: 

Housing Privatization; Environmental Management; Citizen 
Participation; Infrastructure Finance; Revenue Generation; Budgeting 
Practices; Regional Cooperation; Association Building; Economic 
Development; Solid Waste Management; and Effective Municipal 
Management. 

VI. Conclusion 

During the five years of the Municipal Development and Management Project, 
ICMA expanded its capacity to deliver assistance on a variety of urban 
programs. Initially, ICMA focused on estab!ishing a database of municipal 
management practitioners and consultants, developing reliable reporting 
systems and in being responsive to EUP requests for assistance. As project 
operations expanded in breadth and scope, ICMA shifted its role to a more 
active, consultative position. To this end, ICMA advocated an approach based 
on practical and sustained assistance to local governments overseas. This 
approach promoted: 

" increased involvement by local government practitioners; 
" a sustained commitment to cities overseas via the careful use of 

resident advisors, field offices, local consultants and Twinning 
programs; 

20
 



* 	 programs to strengthen national municipal associations as a 
means to institutionalize local government professionalization 
and development; and 

* 	 practical, hands-on oriented training programs and study tours. 

Each year, the Office of Environment and Urban Programs met with ICMA staff 
to evaluate performance on the contract and to suggest areas for improvement. A 
report was prepared on these meetings and formed the basis for ICMA's workplan 
for the next year. ICMA adapted to USAID priorities in urban development by 
adding staff and consultants with expertise in urban environmental management, 
municipal finance, citizen participation ad housing as well as a broad effort to 
increase the number of consultants with language expertise. ICMA also attempted 
to improve its research capacity by developing an information base of materials 
and references on overseas municipal management practices and trends. Finally, 
as EUP focused attention on measurable results, ICMA worked to incorporate this 
emphasis in all its programs. 

As detailed in the body of this report, the Municipal Development and 
Management Project met most of its objectives. In countries where the MDM 
contract was utilized, ICMA made progress in adapting selected U.S. municipal 
management practices overseas; creating a cadre of experienced local 
government professionals; working with national municipal associations and; in 
countries where ICMA established a long-term presence in the field, instilling a 
degree of professionalism in local governments. Finally, what should not be 
underestimated is that the Office of Environment and Urban Programs was able 
to utlilze this contract to establish and develop the capacity of a U.S. 
professional association to deliver technical assistance overseas in a wide variety 
of settings, as well as to strengthen municipal governments and local 
democratic processes. 
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Appendix A:
 

List of Municipal Development and Management Project
 

Buy Ins and Requests for Service
 

(with budget allocations)
 



Project Type Project # 

Buy-In I 

Buy-In 2 

Buy-In 3 

Buy-In 4 

Buy-In 5 

Buy-In 6 

Buy-In 6.1 

Buy-In 6.2 

Buy-In 6.3 

Country 

Central America 

Honduras 

Indonesia 

East Caribbean 

Senegal & Togo 

various countries 

Costa Rica 

Honduras 

Honduras 

Project Activities for MDMP Phase I
 
Buy-In and RFS Contracts
 

1989-1994 

Project Name Budget Start Date 

FINANCING MECHANISM EVALUATION 90,844.00 12/13/89 

MUNICIPAL DEVELOPMENT PROJECT 
PLAN 

38,210.00 1/26/90 

MUNICIPAL AND CORPORATE BONDS 
AND LOCAL CURRENCY HOUSING 
GUARANTIES 

ENVIRONMENTAL MANAGEMENT 

29,337.00 

29,389.00 

5/1/90 

5/9/90 

CAPITAL CITIES CONFERENCE: 
DAKAR / PUBLIC INFRASTRUCTURE 
CONFERENCE: LOME 

URBAN ENVIRONMENT PROJECT 

25,994.00 

504,706.00 

5/24/90 

5/29/90 

SOLID WASTE MANAGMENT Under Buy-In #6 5/18/90 

POLICY SEMINAR Under Buy-In #6 9/17/90 

SOLID WASTE MANAGEMENT Under Buy-In #6 10/19/90 

Technical Area 

Municipal Finance/Accounting 

Municipal Development 

Municipal Finance/Accounting 

Urban Environment/Energy
Management 

Planning, Zoning, and Land 
Development 

Urban Environment/Energy
Management 

Urban Environment/Energy
Management 

Planning, Zoning, and Land
Development 

Urban Environment/Energy
Management 

http:90,844.00


Project Activities for MDMP Phase I 
Buy-In and RFS Contracts 

1989-1994 

Project Type Project # Country Project Name Budget Start Date Technical Area 

Buy-In 6.4 Ecuador PRIVATIZATION OF SOLID WASTE 
SERVICES 

Under Buy-In #6 11/8/90 Urban Environment/Energy 
Management 

Buy-In 6.5 Haiti HAITIAN SOLID WASTE STUDY Under Buy-in #6 1/4/91 Urban Environment/Energy 
Management 

Buy-In 6.6 USA Contract Management Support Under Buy-In #6 5/2/91 Urban Environment/Energy 
Management 

Buy-In 6.7 Costa Rica ON THE JOB TRAINING FOR COSTA 
RICAN OFFICIALS 

Under Buy-In #6 5/20/91 Urban Environment/Energy 
Management 

Buy-In 6.8 USA CONTRACT MANAGEMENT SUPPORT Under Buy-In #6 10/10/91 Urban Environment/Energy 
Management 

Buy-In 6.9 USA SEMINAR ON PRIVATIZATION OF SOLID Under Buy-In #6WASTE MANAGEMENT 11/19/91 Urban Environment/Energy
Management 

Buy-In 7 Central America MUNICIPAL POLICY SEMINAR 54,858.00 5/29/90 Planning, Zoning, and Land 
Development 

Buy-In 8 Eastern Europe TRAINING AND TECHNICAL NEEDS 
ASSESSMENT 

46,859.00 6/5/90 Training 

Buy-In 9 Poland HOUSING ASSISTANCE 96,432.00 8/15/90 Neighborhood
Housing/Economic 

Development 



Project Activities for MDMP Phase I 
Buy-In and RFS Contracts 

1989-1994 

Project Type Project # Country Project Name Budget Start Date Technical Area 
Buy-In 10 Honduras MUNICIPAL DEVELOPMENT PROJECT 1,991,256.00 i i/2/90 Municipal Development 

Buy-In II Jamaica URBAN ENVIRONMENTAL STUDY 21,000.00 11/90 verbal Urban Environment/Energy
Management 

Buy-In 12 various countries HOUSING GUARANTY FINANCING 142,444.00 Continuation Neighborhood 
Housing/Economic 
Development 

Buy-In 13 Cote d'Ivoire REGIONAL TECHNICAL 
ASSISTANCE-Cancelled 

0.00 2/18/91 Public Works 

Buy-In 14 Botswana PRIVATIZATION OF SOLID WASTE 
COLLECTION AND DISPOSAL SERVICE 

248,339.00 6/17/91 Public Works 

Buy-In 15 Jamaica INNER KINGSTON PROJECT 25,856 7/22/91 Planning, Zoning, and Land 
Development 

Buy-In 16 USA URBAN ECONOMIC ANALYSIS 55,299 4/16/91 Municipal Finance/Accounting 

Buy-In 17 Morocco TECHNICAL ASSISTANCE TO FEC,
MUN, AND ANIII 

90,947.00 4/4/91 Neighborhood
Housing/Economic 

Development 

BuN-ln 17 I Moroc.ou IN II:iRAIll) INFORMATION SYSTEMS Under Buy-ln #17 5/24/91 Computer/Management 
Systerhs 



Project Type Project # 
Buy-In 17.2 

Buy-In 17.3 

Buy-In 18 

Buy-In 19 

Buy-In 20 

Buy-In 21 

Buy-In 22 

Buy-In 23 

Buy-In 24 

.Development 

Country 

Morocco 

Morocco 

Morocco 

Hungary, Poland 

Poland 

Costa Rica 

Morocco 

Morocco 

various countries 

Project Activities for MDMP Phase I 
Buy-In and RFS Contracts 

1989-1994 

Project Name Budget Start Date 
PRIVATIZATION OF SOLID WASTE Under Buy-In # 17 6/10/91
SERVICES 

SEWAGE TREATMENT Under Buy-in #17 8/6/91 

LOW INCOME SHELTER WORKSHOPS 45,847.00 9/30/91 

PRIVATE HOUSING DEVELOPMENT 48,450.00 1/10/91 

LOCAL GOVERNMENT TRAINING 510,196.00 6/17/91
DEVELOPMENT PROGRAM 

SOLID WASTE MANAGEMENT 77,727.00 6/6/91 

REVIEW OF USAID SHELTER 98,868.00 8/21/91ACTIVITIES 

SEMINAR ON PRIVATIZATION OF SOLID 75,985.00 2/13/92
WASTE SERVICES 

Housing Evaluation (continuation of 
Buy-In # I & 12) 

Technical Area 

Public Works 

Public Works 

Neighborhood 
Housing/Economic 
Development 

Neighborhood
Housing/Economic 

Development 

Neighborhood
Housing/Economic
Development 

Public Works 

Neighborhood
Housing/Economic
Development 

Public Works 

Neighborhood 

Housing/Economic 

http:75,985.00
http:98,868.00
http:77,727.00
http:510,196.00
http:48,450.00
http:45,847.00


Project Activities for MDMP Phase I 
Buy-In and RFS Contracts 

1989-1994 

Project Type Project # Country Project Name Budget Start Date Technical Area 
Buy-In 25 Armenia and Kazakstan TECHNICAL ASSISTANCE FOR 

ARMENIA AND KAZAKHSTAN 
206,069 Neighborhood 

Housing/Economic
Development 

Buy-In 26 Paraguay WORKSHOPS ON MUNICIPAL 
DEVELOPMENT 

91,979 6/10/92 Municipal Development 

Buy-In 27 Central America ROCAP 1 149,075 6/10/92 Municipal Development 

Buy-In 28 Chile ROCAP II 218,114 7/13/92 Municipal Development 

Buy-In 29 Central America ROCAP Ii 236,501 4/1/93 Municipal Development 

Buy-In 30 Central America ROCAP IV 172,735 8/27/93 Municpal Development 

Buy-In 31 Morocco RALEIGH/TETOUAN TWINNING 303, 359 3/26/93 Urban Environment/Energy 
Management 

Buy-In 32 El Salvador EL SALVADOR MUNICIPAL PROGRAM 52,383 3/12/93 Municipal Development 

Buy-In 33 Jamaica GREATER MONTEGO BAY 
INTEGRATED SOLID WASTE STUDY 

60,047 10/1/93 Urban Environment/Energy 
Management 



Project Type Project # 
Buy-In 34 

Country 
Swaziland 

Project Activities for MDMP Phase I 
Buy-In and RFS Contracts 

1989-1994 

Project Name Budget Start Date 
PRIVATIZATION OF SOLID WASTE 30,915 10/26/93
SERVICES 

Technical Area 
Urban Environment/Energy 
Management 

Buy-In 35 Swaziland SWAZILAND (Larry Rice) 29,341 5/11/94 Urban Environment/Energy 
Management 

Buy-In 36 Morocco ANHI MOROCCO CONFERENCE 54,429 5/18/94 Neighborhood
Housing/Economic 

Development 

Buy-In 37 Ivory Coast FINAL EVALUATION FOR MUNICIPAL 
DEVELOPMENT SUPPORT PROGRAM 

84,052 7/12/94 Municipal Development 

RFS I Honduras MUNICIPAL LAW 868.00 10/25/89 Municipal Law 

RFS 2 Latin America MUNICIPAL FINANCE 17, 544.00 10/30/89 Municipal Finance/Accounting 

RFS 2a Latin America MUNICIPAL MANAGEMENT & 
FINANCE 

17,544.00 10/30/90 Municipal Finance/Accounting 

RFS 3 USA ENVIRONMENTAL PROGRAMS 8,837.00 i0/25/89 Urban Environment/Energy
Management 

RFS 4 Philippines CANCELLED-MUNICIPAL BUDGET 0.00 11/1/89 Municipal Finance/Accounting 



Project Activities for MDMP Phase I
 
Buy-In and RFS Contracts
 

1989-1994 

Project Type Project # 
RFS 5 

Country 
Tunisia 

Project Name 
STUDY TOUR DESIGN 

Budget 
306.00 

Start Date 
11/27/89 

Technical Area 
Municipal Development 

RFS 6 Worldwide URBAN LAND REFORM 13,316.00 2/1/90 Neighborhood
Housing/Economic 
Development 

RFS 7 USA INTERN PROGRAM: POLICY & URBAN 
PROGRAMS 

720.00 1/16/90 Contract Management and 
Local Suppport 

RFS 8 World%%ide URBAN MANAGEMENT AND THE 
ENVIRONMENT 

8,660.00 1/30/90 Urban Environment/Energy 
Management 

RFS 9 Kenya ASSISTANCE IN DEVELOPMENT OF 
RHUDO TRAINING PROGRAMS 

8,324.00 2/12/90 Training 

RFS 10 Ecuador MUNICIPAL DEVELOPMENT 5,141.00 2/1/90 Neighborhood 
Housing/Economic 
Development 

RFS 

RFS 

I I 

12 

India 

Honduras 

INFORMATION REQUEST: SOLID 
WASTE MANAGEMENT TRAINING 
PROGRAM- (INDEFINITELY 
POSTPONED) 

MUNICIPAL DEVELOPMENT PROJECT 

350.00 

18,996.00 

2/6/90 

3/15/90 

Urban Environment/Energy 
Management 

Municipal Development 

RFS 13 Jamaica CARIBBEAN URBAN BASED 7,298.00 3/20/90 Urban Environment/Energy 
ENVIRONMENTAL PROGRAM Management 

http:7,298.00


Project Activities for MDMP Phase I 
Buy-In and RFS Contracts 

1989-1994 

Project Type Project # 
RFS 14 

Country 
Worldwide 

Project Name 
LOCAL CURRENCY AND HOUSING 
GUARENTEE AND MUNICIPAL BOND 
FINANCING 

Budget 
5,857.00 

Start Date 
3/27/90 

Technical Area 
Municipal Finance/Accounting 

RFS 15 Costa Rica PRIVATE PROVISION SOCIAL SERVICES 6,916.00 5/7/90 Urban Environment/Energy 
Management 

RFS 16 Morocco MOROCCO MUNICIPAL .EWAGE ON 
THE JOB TRAINING 

2,236.00 5/3/90 Public Works 

RFS 17 USA CONFERENCE SERVICES 1,430.00 4/23/90 Contract Management and 
Local Suppport 

RFS 18 Poland BACKGROUND TRAINING NEEDS 5,160.00 4/30/90 Training 

RFS 19 Worldwide URBAN COMMUNITY DEVELOPMENT 930.00 4/27/90 Neighborhood
Housing/Economic 

Development 

RFS 20 Tunisia USA STUDY TOUR 930.00 6/4/90 Planning, Zoning, and Land 
Development 

RFS 21 Kenya LOCAL CURRENCY AND MUNICIPAL 
BOND GUARANTEE 

14,182.00 6/15/90 Municipal Finance/Accounting 

RFS 22 Poland CANCELLED-EXPLORATORY 
DISCUSSIONS WITH GOVERNMENT OF 
POLAND 

6/16/90 Municipal Development 



Project Type Project # 
RFS 23 

RFS 23A 

RFS 24 

RFS 25 

RFS 26 

RFS 27 

RFS 28 

RFS 29 

RFS 30 

Country 
Ecuador 

Barbados 

Honduras 

Hungary 

USA 

Poland 

Eastern Europe 

Togo 

Honduras 

Project Activities for MDMP Phase I 
Buy-In and RFS Contracts 

1989-1994 

Project Name Budget Start Date 
ICMA INTERNS IN ECUADOR 13,326.00 6/20/90 

ICA INTERN IN BARBADOS 350.00 9/4/90 

HONDURAS MUNICIPAL 9,673.00 7/2/90
DEVELOPMENT PROGRAM 

LOCAL GOVERNMENT STUDY TOUR 310.00 7/3/90 

URBAN ENVIRONMENTAL TRAINING 6,200.00 7/5/90 

POLAND PLANNING AND INFORMATION 33,848.00 7/30/90 

TECHNICAL ASSISTANCE 41,520.00 8/6/90 

CANCELLED-LOME CONFERENCE: 0.00 9/10/90
CASE STUDY PREP 

CANCELLED-HONDURAN NATIONAL not costed 11/16/90 
ASSOCIATION OF MUNICIPALITIES 
CONFERENCE 

Technical Area 
Contract Management and 
Local Suppport 

Contract Management and 
Local Suppport 

Municipal Development 

Neighborhood
Housing/Economic 
Development 

Urban Environment/Energy
Management 

Neighborhood 
Housing/Economic 
Development 

Training 

Neighborhood 
Housing/Economic 
Development 

Contract Management and 

Local Suppport 

http:41,520.00
http:33,848.00
http:6,200.00
http:9,673.00
http:13,326.00


Project Activities for MDMP Phase I
 
Buy-In and RFS Contracts
 

1989-1994 

Project Type Project # 
RFS 31 

Country 
USA 

Project Name 
URBAN ECONOMIC SUPPORT-DEVELOP 
URBAN INDICATORS 

Budget 
15,635.00 

Start Date 
1/2/91 

Technical Area 
Neighborhood 
Housing/Economic 
Development 

RFS 32 Worldwide DOCUMENT ACQUISITION 7,500.00 2/20/91 Contract Management and 
Local Suppport 

RFS 33 Worldwide EXPERT REVIEW OF FIELD 
DOCUMENTS 

4,412.00 2/22/91 Contract Management and 
Local Suppport 

RFS 34 Thailand THAILAND'S BMA DELEGATION 789.00 2/15/91 Urban Environment/Energy 
Management 

RFS 35 Tunisia TUNISIA HOUSING GUARANTEE 
PROGRAM SUPPORT 

9,500.00 4/1/91 Neighborhood 
Housing/Economic 
Development 

RFS 37a Jamaica ENVIRONMENTAL SUPPORT 9, 175.00 5/6/91 Public Works 

RFS 37 Jamaica URBAN SHELTER AND 
INFRASTRUCTURE PROJECT 

7, 694.00 5/6/91 Urban Environment/Energy 
Management 

RFS 38 Chile MUNICIPAL DEVELOPMENT SEMINAR 7, 205.00 5/5/91 Municipal Development 

RFS 39 USA PUBLIC/ PRIVATE PARTNERSHIPS FOR 
CAPITAL PROJECTS 

62,366.00 6/20/91 Neighborhood 
Housing/Economic 
Development 



Project Type Project # 

RFS 40 

RFS 41 

RFS 42 

RFS 43 

RFS 44 

RFS 45 

RFS 46 

RFS 47 

RFS 48 

Country 


Worldwide 


Algeria 

Czechoslovakia 

Indonesia 

Turkey 

USA 

Tunisia 

Turkey 

Panama 

Project Activities for MDMP Phase I 
Buy-In and RFS Contracts 

1989-1994 

Project Name Budget 


LOCAL CURRENCY MOBILIZATION 3,986.00 


ALGERIA SITES AND SERVICES 9,111.00
REVIEW 

INTERNATIONAL 18,037.00 
CONFERENCE-PRAGUE 

INFORMATION ON U.S. CITIES WITH 790.00 
UNDERGROUND DUCT SYSTEMS 

CANCELLED-CONCEPT PAPER FOR 
TURKISH HOUSING PROGRAM 

WASTEWATER AND SEWAGE 28,692.00 
TREATMENT 

TUNISIAN MUNICIPAL OFFICIAL STUDY 40,356.00 
TOUR 

LOCAL INITIATIVES IN 6, 937.00 
ENVIRONMENTAL MANAGEMENT 
SYMPOSIUM 

FINANCIAL ANALYST 17,312.00 

Start Date 

7/31/91 

9/1/91 

9/17/91 

9/16191 

10/10/91 

9/23/91 

10/15/91 

12/2/91 

Technical Area 

Municipal Finance/Accounting 

Urban Environment/Energy 
Management 

Association Management 

Urban Environment/Energy 
Management 

Neighborhood 
Housing/Economic 
Development 

Public Works 

Contract Management and 
Local Suppport 

Urban Environment/Energy 
Management 

Municipal Finance/Accounting 

http:17,312.00
http:40,356.00
http:28,692.00
http:18,037.00
http:9,111.00
http:3,986.00


Buy-In and RFS Contracts
 
1989-1994
 

Project Type Project # Country Project Name Budget Start Date Technical Area 

RFS 49 Tunisia MAGHREB URBAN DEMOCRATIC 
INSTITUTIONS INITIATIVES 

17,726.00 2/11/92 Municipal Development 

RFS 50 Morocco IMPACTS OF URBANIZATION, 375.00 1/15/92 Urban Environment/Energy 
MOROCCO Management 

RFS 51 USA NATIONAL SURVEY OF U.S. CITIES 21,616.00 3/2/92 Contract Management and 
INTERNATIONAL ACITIVITIES Local Suppport 

RFS 52 Armenia and Kazakhstan COMMONWEALTH OF INDEPENDENT 
STATES HOUSING SERVICES 

41,856.09 3/2/92 Neighborhood 
Housing/Economic 
Development 

RFS 53 Central America MUNICIPAL ASSOCIATIONS TRAINING 
PROGRAM 

10,330.00 4/5/92 Training 

RFS 54 Colombia MUNICIPAL 
DEVELOPMENT-COLOMBIA 

6,696.00 4/19/92 Municipal Development 

RFS 55 USA DEVELOP HOUSING 5,597.00 5/14/92 Neighborhood 
STRATEGY/PROJECTS Housing/Economic 

Development 

RFS 56 Turkey USAID- MUNICIPALITY OF ANKARA 
SEMINAR 

11,299.00 9/1/92 Urban Environment/Energy 
Management 

RFS 57 Thailand FUNDING OF US CITIES FOR THAI 5,302.00 5/15/93 Urban Environment/Energy 
"TWINNING" Management 



Buy-In and RFS Contracts 
1989-1994 

Project Type Project # Country Project Name Budget Start Date Technical Area 
RFS 58 Near East and North REGIONAL URBAN ENVIRONMENTAL 7/6/93 Urban Environment/Energy 

Africa ACTION PLAN Management 

RFS 59 Mexico/USA US/MEXICO BORDER URBAN 
ENVIRONMENT PROJECT 

26,653.00 8/16/93 Urban Environment/Energy 
Management 

RFS 60 Turkey THE URBAN ENVIRONMENT: 
INNOVATIVE MUNICIPAL INITIATIVES 

24,767.00 9/15/93 Urban Environment/Energy 
Management 

RFS 61 USA MUNICIPAL INDICATOR 
DEVELOPMENT 

11/10/93 Municipal Development 

RFS 62 Mexico/USA MUNICIPAL ENVIRONMENTAL 5, 360.00 1/07/94 Urban Envi-onment/Encrgy 
SERVICES PROJECT Management 

RFS 63 USA MUNICIPAL FINANCING OF URBAN 
INFRASTRUCTURE 

6,622.00 4/2/94 Municipal Finance/Accounting 

RFS 64 Thailand ROLE OF THE CITY IN 
ENVIRONMENTAL MANAGEMENT 

16,364.00 5/13/94 Urban Environment/Energy 
Management 

RFS 65 Chile CHILE CONSULTANT 201.00 6/2/94 Neighborhood 
Housing/Economic 
Development 



Appendix B:
 

List of Municipal Development and Management Project
 

Buy Ins and Requests for Service
 

(with project discriptions)
 



ICMA
 
INTERNATIONAL MUNICIPAL DEVELOPMENT
 

PROJECT
 

USAID CONTRACT NO. PDC- 1008-C-00-099 1-00
 

SUMMARY OF REQUESTS FOR SERVICES AND BUY-INS 
1989-1994 

BuY-IN 1 (12/13/89 -) FINANCING MECHANISM EVALUATION 

COUNTRY: CENTRAL AMERICA 

Housing Gurantee evaluation by a full time municipal finance advisor in PRE/H for programs in 
Panama, Bolivia, Venezuala, Honduras, Chile, Ecuador, and Nicaragua. 

BUY-IN 2 ( 1/26/90 -) MUNICIPAL DEVELOPMENT PROJECT PLAN 

COUNTRY: HONDURAS 

Project Paper describing the basic information system for monitoring and evaluating the proposed 
Municipal Development program. 

BUY-IN 3 (5/1/90 -) MUNICIPAL AND CORPORATE BONDS AND 

LOCAL CURRENCY HOUSING GUARANTIES 

COUNTRY: INDONESIA 

Study of the potential for the use of Municipal Bonds and local government currency guarantees. 

BuY-IN 4 ( 5/9/90 - ) ENVIRONMENTAL MANAGEMENT 

COUNTRY: EAST CARIBBEAN 

Land use and urban-based environmental management of coastal and natural resources. 

CAPITAL CITIES CONFERENCE: DAKAR,/
BUY-IN 5 (5/24/90 -) 

PUBLIC INFRASTRUCTURE CONFERENCE: 
LOME 

COUNTRY: SENEGAL & TOGO 

CAPITAL CITIES CONFERENCE: DAKAR
 
Paper: "Management of Public Infrastructure and Services in National Capital Cities"
 

PUBLIC INFRASTRUCTURE CONFERENCE: LOME
 
Paper: "The Different Systems for Financing Infrastructure"
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BuY-IN 6 (5/29/90 -) URBAN ENVIRONMENT PROJECT 

COUNTRY: VARIOUS COUNTRIES 

Provides technical assistance and training for solid waste projects in Botswana, Swaziland, Costa 
Rica, Ecuador, and Honduras and supports a full time urban environmentalist position in PRE/H. 

BuY-IN 6.1 (5/18/90 -) SOLID WASTE MANAGMENT 

COUNTRY: COSTA RICA 

Technical design analyst worked to privatize solid waste collection and treatment in one or more 
regions now being serviced by local governments. 

BUY-IN 6.2 (9/17/90 -) POLICY SEMINAR 

COUNTRY: HONDURAS 

Assistance in the technical and administrative/ logistical planning and management of the Policy 
Seminar: "The Municipality in the Development Process." 

BUY-IN 6.3 (10/19/90 -) SOLID WASTE MANAGEMENT 

COUNTRY: HONDURAS 

Technical assistance to the ciy of Tegucigalpa for solid waste collection and treatment services. 

BUY-IN 6.4 (11/8/90 -) PRIVATIZATION OF SOLID WASTE SERVICES 

COUNTRY: ECUADOR 

Appraisal report on the committee on Solid Waste and Waste Water Disposal of the City of 
Guayaquil's proposal to privatize solid waste services. 

BUY-IN 6.5 (1/4/91 -) HAITIAN SOLID WASTE STUDY 

COUNTRY: HAITI 

Comments on the WASH field report # 319 
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BuY-IN 6.6 (5/2/91 -) CONTRACT MANAGEMENT SUPPORT 

COUNTRY: USA 

Researched APRE/H's reporting methods for water and sanitiation projects for inclusion in 
USAID's annual report to Congress. Prepared for and conducted a TDY to Botswana, Swaziland, 
and Kenya in conjunction with the PPSS program. 

BUY-IN 6.7 (5/20/91 - )ON THE JOB TRAINING FOR COSTA RICANOFFICIALS 

COUNTRY: COSTA RICA 

Identification of landfill sites in the U.S. for proposed on-the-job training of IFAM officials. 

BuY-IN 6.8 (10/10/91 -) CONTRACT MANAGEMENT SUPPORT 

COUNTRY: USA 

Major activities for a period from 7/1/91 through 9/30/91were assisting the Asia Bureau on the 
US-Asia Environmental Alliance paper, preparing for the PPSS seminar, and producing a report on 
environmental concerns on the Setubal Peninsula, Portugal. 

BuY-IN 6.9 (11/19/91 - )SEMINAR ON PRIVATIZATION OF SOLIDWASTE MANAGEMENT 

COUNTRY: USA 

Coordination of logistics for the seminar, presentation of a lessons learned paper on APRE/H's five 
case studies, and preparation of an end-of seminar, lessons learned report. 

BuY-IN 7 (5/29/90 -) MUNICIPAL POLICY SEMINAR 

COUNTRY: CENTRAL AMERICA 

Assisted USAID/Honduras in the technical, administrative, and logistical planning and 
management of this seminar, "The Municipality in the Development Process." 
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BUY-IN 8 (6/5/90 -) 	 TRAINING AND TECHNICAL NEEDS 
ASSESSMENT 

COUNTRY: EASTERN EUROPE 

Training and Technical Needs Assessment of local governments in Poland, Hungary, and other 
Eastern European countries. 

BUY-IN 9 (8/15/90 -) 	 HOUSING ASSISTANCE 

COUNTRY: POLAND 

Technical assistance in housing for local governments facing acute shortages. 

BUY-IN 10 (11/2/90 -) 	 MUNICIPAL DEVELOPMENT PROJECT 

COUNTRY: HONDURAS 

Regional Offices that will provide technical assistance and training to 14 municipalities over a 
7-year period. 

BUY-IN 11 (11/90 VERBAL-) 	 URBAN ENVIRONMENTAL STUDY 

COUNTRY: JAMAICA 

Provision of three consultants to examine environmental issues and problems in urban places 
within the overall context of the Jamaican Government's strategy to promote growth and increase 
foreign exchange earnings. 

BUY-IN 12 (CONTINUATION-) 	 HOUSING GUARANTY FINANCING 

COUNTRY: VARIOUS COUNTRIES 

Continuation of Buy-In #1 for a mechanism evaluation of the housing guaranty program in various 
countries throughout Latin America. 

BUY-IN 13 (2/18/91 -) 	 REGIONAL TECHNICAL 

ASSISTANCE-CANCELLED 

COUNTRY: COTE D'IVOIRE 

Proposal for a long-term technical advisor on carrying out the final evaluation ofa low-cost method 
of disposing of solid waste in Abidjan. 
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BUY-IN 14 (6/17/91 -PRIVATIZATION 	 OF SOLID WASTECOLLECTION AND DISPOSAL SERVICE 

COUNTRY: BOTSWANA 

Proposal to the Gaborone City Council (GCC) regarding the improvement of solid waste collection 
and disposal for the city of Gaborone. Phase I of study completed 7/91. Phase II to begin after 
approved by the GCC. 

BUY-IN 15 (7/22/91 -) 	 INNER KINGSTON PROJECT 

COUNTRY: JAMAICA 

Project design assistance for Phase II of the Inner Kingston Project, the revitalization of the 
downtown area. 

BUY-IN 16 (4/16/91-) 	 URBAN ECONOMIC ANALYSIS 

COUNTRY: USA 

Provided seven months of cosultant services working on various urban economic issues for 
PRE/H. 

BuY-IN 17 (4/4/91 -) 	 TECHNICAL ASSISTANCE TO FEC, MUN, AND 

ANHI 

COUNTRY: MOROCCO 

ICMA placed three consultants on separate assignments to provide technical assistance to 
institutions that are implementing shelter and urban development programs. 

BUY-IN 17.1 (5/24/91 -) INTEGRATED INFORMATION SYSTEMS 

COUNTRY: MOROCCO 

Computer specialist carried out a MIS analysis and procurement plan for computer equuipment for 
the National Housing Agency. 
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BuY-IN 17.2 (6/10/91 -) 	 PRIVATIZATION OF SOLID WASTE SERVICES 

COUNTRY: MOROCCO 

Solid waste management expert provided tecchnical assistance to the municipality of Tetouan to 
assisst the public works department to prepare a management analysis of its solid waste collection 
and landfill services. 

BUY-IN 17.3 (8/6/91 -) 	 SEWAGE TREATMENT 

COUNTRY: MOROCCO 

Consultant provided recommendations for establishing a sewerage department in the City of 
Tetouan and initiated a twinning relationship between the consultant's city public works department 
and the city of Tetouan. 

BUY-IN 18 (9/30/91 -) 	 LOW INCOME SHELTER WORKSHOPS 

COUNTRY: MOROCCO 

Design of a series of workshops with the Moroccan National Housing Association for public and 
private professionals involved in shelter issues for the informal sector. 

BUY-IN 19 (1/10/91 -) 	 PRIVATE HOUSING DEVELOPMENT 

COUNTRY: HUNGARY, POLAND 

Team of two consultants working with the local government of Keskemet to develop more efficient 
urban planning and housing development procedures to encourage private sector development. 

BUY-IN 20 (6/17/91 -) 	 LOCAL GOVERNMENT TRAINING 

DEVELOPMENT PROGRAM 

COUNTRY: POLAND 

Project to develop courses and training Polish trainers in four housing-related subject areas. 

BuY-IN 21 (6/6/91-) SOLID WASTE MANAGEMENT 

COUNTRY: COSTA RICA 

Programmed to work with Texas A&M University to train several Costa Rican officials on solid 
waste management issues. 
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BuY-IN 22 (8/21/91 -) REVIEW OF USAID SHELTER ACTIVITIES 

COUNTRY: MOROCCO 

Ongoing work to provide several consultants and surveyors to conduct an evaluation of the impact 
of USAID's shelter sector activities in Morocco. 

BUY-IN 23 (2/13/92 -) SEMINAR ON PRIVATIZATION OF SOLID 

WASTE SERVICES 

COUNTRY: MOROCCO 

Seminar in Rabat coordinated with Moroccan Ministry of Interior dealing with the implementation 
of privatized solid waste services. 

iXY-IN 24 HOUSING EVALUATION (CONTINUATION OF 
BUY-IN # 1 & 12) 

COUNTRY: VARIOUS COUNTRIES 

BUY-IN 25 TECHNICAL ASSISTANCE FOR ARMENIA AND
 
KAZAKHSTAN
 

COUNTRY: ARMENIA AND KAZAKSTAN 

BUY-IN 26 (6/10/92 - 9/26/92) WORKSHOPS ON MUNICIPAL DEVELOPMENT 

COUNTRY: PARAGUAY 

Implementation of a series of seminar-workshops in Paraguay to support policy dialog on 
Municipal Development. 

BuY-IN 27 (6/10/92 - 12/31/92) ROCAP I 

COUNTRY: CENTRAL AMERICA 

BuY-IN 28 (7/13/92 - 12/31/92) ROCAP II 

COUNTRY: CHILE 

Support of FEMICA and travel course. 



Summary ofRFS's andBuy-Ins: Contract# PDC-1008-C-00-0991-00 Page B-8 

BUY-IN 29 (4/1/93 - 12/31/93) ROCAP III 

COUNTRY: CENTRAL AMERICA 

The purpose of this project is to strengthen Central American municipal systems. 

BuY-IN 30 (8/27/93 -) ROCAP IV 

COUNTRY: CENTRAL AMERICA 

The purpose of this project is to strengthen Central American municipal systems. 

BUY-IN 31 (3/26/93 - 2/95) RALEIGHIETOUAN TWINNING 

COUNTRY: MOROCCO 

Technical assistance and training by the City of Raleigh to the Municipality of Tetouan to improve 
the delivery of public services. 

BUY-IN 32 (3/12/93 - ) EL SALVADOR MUNICIPAL PROGRAM 

COUNTRY: EL SALVADOR 

BUY-IN 33 (10/1/93 -) GREATER MONTEGO BAY INTEGRATED SOLID 

WASTE STUDY 

COUNTRY: JAMAICA 

Provided technical assistance for a comprehensive study of the environmental management needs 
of Jamaica in conjunction with national and local government agencies. 

BUY-IN 34 (10/26/93 -) PRIVATIZATION OF SOLID WASTE SERVICES 

COUNTRY: SWAZILAND 

National legislation for solid waste management in Swaziland. Study of feasibility of privatizing 
the solid waste system for the cities of Mbane and Manzini. 

BuY-IN 35 (5/11/94 -) SWAZILAND (LARRY RICE) 

COUNTRY: SWAZILAND 
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BuY-IN 36 (5/18/94-) ANHI MOROCCO CONFERENCE 

COUNTRY: MOROCCO 

BUY-IN 37 (7/12/94 - 9/26/94) FINAL EVALUATION FOR MUNICIPAL 
DEVELOPMENT SUPPORT PROGRAM 

COUNTRY: IVORY COAST 

RFS 1 (10/25/89 - 3/31/90) MUNICIPAL LAW 

COUNTRY: HONDURAS 

Proposed basic information system for monitoring and evaluating the Honduran municipal 
development project which seeks to strenghten local democracy in Honduras. 

RFS 2 (10/30/89 - 1/31/91) MUNICIPAL FINANCE 

COUNTRY: LATIN AMERICA 

Counsultant paper which examines sources of funds available to local governments: central 
government, taxes, and local borrowing. Also analyzes these sources usefulness for recurring and 
capital expenditures at the municipal level. 

RFS 2 (10/30/90 - 4/13/90) MUNICIPAL MANAGEMENT & FINANCE 

COUNTRY: LATIN AMERICA 

Analyze current and proposed AID strategies in Latin America relating to municipal development 
and finance. 

Analysis should include an overview of the sources of funds available to the municipalities, 
particularly those in Central America. This will include the identification of resources and 
revenue-generating mechanisms commonly utilized by local governments in other parts of the 
world, with an assesment of their usefullness for countries in the region. 

RFS 3 (10/25/89 - 11/30/89) ENVIRONMENTAL PROGRAMS 

COUNTRY: USA 

Proposal to alter AID's Gffice of Housing and Urban Programs investment quantity operations and 
other activities to include a concerti for urban environmental matters, unrelated to delivery of shelter 
and infrastructure. 
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RFS 4 (11/1/89 - 11/30/89) CANCELLED-MUNICIPAL BUDGET 

COUNTRY: PHILIPPINES 

RFS 5 (11/27/89 - 11/29/89) STUDY TOUR DESIGN 

COUNTRY: TUNISIA 

Identification of sites for three Tunisian local government officials planning to visit the U.S. 
Delegates interested in: municipal management, municipal and private provision of services, the 
role of cities in the economy, and the potential use of computers by local government. 

RFS 6 (2/1/90 - 5/30/91) URBAN LAND REFORM 

COUNTRY: WORLDWIDE 

Consultant report on urban land reform activities suitable for the housing guaranty program, the 
nature of rural and urban land reform, the appropriateness of HG funding for this type of project, 
and the resources which AID possesses to design and implement the projects. 

RFS 7 (1/16/90 - 1/26/90) INTERN PROGRAM: POLICY & URBAN 

PROGRAMS 

COUNTRY: USA 

Provision of intern to assist policy and urban programs division. 

RFS 8 (1/30/90 - 2/29/90) URBAN MANAGEMENT AND THE 

ENVIRONMENT 

COUNTRY: WORLDWIDE 

Consultant report on the role and importance of urban management in addressing urban growth and 
environmental problems. This review is based on an analysis of why urban issues are important 
and specific case studies. 

RFS 9 (2/12/90 - 3/5/90) ASSISTANCE IN DEVELOPMENT OF RHUDO 

TRAINING PROGRAMS 

COUNTRY: KENYA 

Consultant provided short-term support by developing critical elements of two regional RHUDO 
workshops. 
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RFS 10 (2/1/90 - 2/12/90) 	 MUNICIPAL DEVELOPMENT 

COUNTRY: ECUADOR 

Consultant assisted in identifying municipal-level infrastructure and related activities for potential 
support with housing guaranty programs 

RFS 11 ( 2/6/90 - 2/14/90) 	 INFORMATION REQUEST: SOLID WASTE 
MANAGEMENT TRAINING PROGRAM­
(INDEFINITELY POSTPONED) 

COUNTRY: INDIA 

Identification of training programs for senior public health engineers and local administrators in 
solid waste managment. 

RFS 12 ( 3/15/90 - 5/14/90) 	 MUNICIPAL DEVELOPMENT PROJECT 

COUNTRY: HoNDURAs 

Consultant review of RTI study on decentralization in Costa Rica, preparation of a concept paper 
proposing to deliver technical assistance and funding to the informal sector, and scopes of work for 
the new municipal development program. 

RFS 13 (3/20/90 - 4/4/91) 	 CARIBBEAN URBAN BASED ENVIRONMENTAL 

PROGRAM 

COUNTRY: JAMAICA 

Counultant report on development of an urban environmental strategy for Jamaica and suggestions 
regarding the design of the Montego Bay development plan. 

RFS 14 (3/27/90 - 6/30/90) 	 LOCAL CURRENCY AND HOUSING 
GUARENTEE AND MUNICIPAL BOND 
FINANCING 

COUNTRY: WORLDWIDE 

Consultant undertook a feasibility study of local currency bonds and other financial instruments 
issued in LDC capital markets for the purpose of raising long-term capital to finance essential 
public services, infratructure and housing. 
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RFS 15 (5/7/90 - 5/8/90) PRIVATE PROVISION SOCIAL SERVICES 

COUNTRY: COSTA RICA 

Consultant investigated the feasibility of private sector management, design, and siting of landfills 
in tropical climates. 

RFS 16 (5/3/90 - 6/4/90) MOROCCO MUNICIPAL SEWAGE ON THE JOB 

TRAINING 

COUNTRY: MOROCCO 

On-the-JobTraining for a Morroccan municipal wastewater department chief for the city of 
Tetouan. Visited Orlando, Dade County, and St. Petersburg, Florida over a period of three weeks. 

RFS 17 (4/23/90 - 5/4/90) CONFERENCE SERVICES 

COUNTRY: USA 

Provision of logistical support for meetings relating to the Office of Housing and Urban Programs. 

RFS 18 (4/30/90 - 5/25/90) BACKGROUND TRAINING NEEDS 

COUNTRY: POLAND 

ICMA report on "The Changing Role of Local Government in Eastern Europe" containing 
information on local governments in Poland and Hungary. 

RFS 19 (4/27/90 - 5/4/99) URBAN COMMUNITY DEVELOPMENT 

COUNTRY: WORLDWIDE 

Report for proposed model cities tour which highlights effective housing programs throughout the 
United States, includes 10 cities representing successful public-private partnerships in affordable 
housing and 12 additional projects. 

RFS 20 ( 6/4/90 - 6/7/90) USA STUDY TOUR 

COUNTRY: TUNISIA 

Report identifies land use planning as well as land development and management programs 
throughout the United States for a proposed study tour prepared in lieu of a proposed visit by 

government officials from Tunisia. 
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RFS 21 (6/15/90 - 7/30/90) LOCAL CURRENCY AND MUNICIPAL BOND 
GUARANTEE 

COUNTRY: KENYA 

Consultant report on the "Development of Credit Markets in Kenya for Urban Infrastructure and 
Housing Finance." Evaluates the feasibility bf immediate application of USAID guarantees to the 
current housing and infrastructure program. 

RFS 22 (6/16/90 - 7/20/90) 	 CANCELLED-EXPLORATORY DISCUSSIONS 
WITH GOVERNMENT OF POLAND 

COUNTRY: POLAND 

RFS 23 (6/20/90 - 8/20/90) 	 ICMA INTERNS IN ECUADOR 

COUNTRY: ECUADOR 

Program to send two ICMA interns to Ecuador. One intem to support the management of regional 
activities and the Latin American Training Center; the other intern to support the management of 
AID Ecuador HG program and urban strategy activities. 

RFS 23 (9/4/90 - 9/7/90) 	 ICMA INTERN IN BARBADOS 

COUNTRY: BARBADOs 

Intern hired to asssist the RHUDO Director to Jamaica, William Gelman, and his Training 
Consultant Maureen Webber with the smooth operaton of the Third Annual Confbrence on Shelter 
and the Environment to be held in Bridgetown, Barbados. 

RFS 24 (7/2/90 - 9/14/90) 	 HONDURAS MUNICIPAL DEVELOPMENT 

PROGRAM 

COUNTRY: HONDURAS 

Interviewing and orienting in Miami perspective consultants to work on the Honduras Municipal 
Development Program. 
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RFS 19 ( 4/27/90 - 5/4/90) 	 URBAN COMMUNITY DEVELOPMENT 

COUNTRY: WORLDWIDE 

Report for proposed model cities tour which highlights effective housing programs throughout the 
United States, includes 10 cities representing successful public-private partnerships in affordable 
housing and 12 additional projects. 

RFS 20 ( 6/4/90 - 6/7/90) 	 USA STUDY TOUR 

COUNTRY: TUNISIA 

Report identifies land use planning as well as land development and management programs 
throughout the United States for a proposed study tour prepared in lieu of a proposed visit by 
government officials from Tunisia. 

RFS 21 (6/15/90 - 7/30/90) LOCAL CURRENCY AND MUNICIPAL BOND 

GUARANTEE 

COUNTRY: KENYA 

Consultant report on the "Development of Credit Markets in Kenya for Urban Infrastructure and 
Housing Finance." Evaluates the feasibility of immediate application of USAID guarantees to the 
current housing and infrastructure program. 

RF S 22 (6/16/90 - 7/20/90) 	 CANCELLED-EXPLORATORY DISCUSSIONS 
WITH GOVERNMENT OF POLAND 

COUNTRY: POLAND 

RFS 23 (6/20/90 - 8/20/90) 	 ICMA INTERNS IN ECUADOR 

COUNTRY: ECUADOR 

Program to send two ICMA interns to Ecuador. One intern to support the management of regional 
activities and the Latin American Training Center; the other intern to support the management of 
AID Ecuador HG program and urban strategy activities. 
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RFS 23 (9/4/90 - 9/7/90) ICMA INTERN IN BARBADOS 

COUNTRY: BARBADOS 

Intem hired to asssist the RHUDO Director to Jamaica, William Gelman, and his Training 
Consultant Maureen Webber with the smooth operaton of the Third Annual Conference on Shelter 
and the Environment to be held in Bridgetown, Barbados. 

RFS 24 (7/2/90 - 9/14/90) HONDURAS MUNICIPAL DEVELOPMENT 

PROGRAM
 

COUNTRY: HONDURAS 

Interviewing and orienting in Miami perspective consultants to work on the Honduras Municipal 
Development Program. 

RFS 25 (7/3/90 - 7/9/90) LOCAL GOVERNMENT STUDY TOUR 

COUNTRY: HUNGARY 

Identification of six regions/ municipalities for 10 Hungarian members of Parliament for a 
proposed visit to the U.S. in August, 1990. The sites represented centers for sound municipal and 
financial management and strengths in other areas such as infrastructure. 

RFS 26 (7/5/90 - 8/17/90) URBAN ENVIRONMENTAL TRAINING 

COUNTRY: USA 

Compilation of a complete list of Urban Environmental Training courses offered by insititutions 
and universitites throughout the United States. Consideration was given to short and long term 
training activities. 

RFS 27 (7/30/90 - 2/1/91) POLAND PLANNING AND INFORMATION 

COUNTRY: POLAND 

Preparation and provision of background on Poland's municipal government structure and 
functions, land tenure and housing finance systems to support technical assistance planned for 
housing and municipal management. 

'I
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RFS 28 (8/6/90 - 12/31/90) 	 TECHNICAL ASSISTANCE 

COUNTRY: EASTERN EUROPE 

Local government training program for Poland coordinated with the Polish Foundation in suppport 
of Local Democracy. Also included is a program to provide assistance to national associations of 
mayors, local elected officials, and city administrators. 

RFS 29 (9/10/90 - 10/10/90) 	 CANCELLED-LOME CONFERENCE: CASE 
STUDY PREP 

COUNTRY: TOGO 

Case study on public-private partnerships in the provision of local infrastructure for the 
RHUDO/WCA Togo Conference "Managing Infrastructure for Local Economic Development." 

RFS 30 (11/16/90 - 11/17/90) CANCELLED-HONDURAN NATIONAL 
ASSOCIATION OF MUNICIPALITIES 
CONFERENCE 

COUNTRY: HONDURAS 

RFS 31 (1/2/91 - 4/15/91) 	 URBAN ECONOMIC SUPPORT-DEVELOPURBAN INDICATORS 

COUNTRY: USA 

Consultant worked with APRE/H to examine and refine urban indicators and extend ongoing 
efforts in analyzing private and public alternatives for financing urban infrastructure. 

RFS 32 (2/20/91 - 9/30/92) 	 DOCUMENT ACQUISITION 

COUNTRY: WORLDWIDE 

Fund to pay for ICMA publications requested by AID missions, RHUDO offices, and/or others 
involved in AID related municipal development programs.( $4,000.00 spent in 1991) 

http:4,000.00
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RFS 33 (2/22/91 - 3/8/91) EXPERT REVIEW OF FIELD DOCUMENTS 

COUNTRY: WORLDWIDE 

Environmental expert provided critical reviews on several documents: National Resources 
Methodology, Scope of Work for Preparation of RHUDO/SA Urban Environmental Straegic 
Management Framework, and Thailand Tourism. 

RFS 34 (2/15/91 - 3/21/91) THAILAND'S BMA DELEGATION 

COUNTRY: THAILAND 

Coordination of meetings for the Bangkok Municipal Administration officials who visited city 
officials in Honolulu, San Francisco, and Los Angeles to discuss the purchase of wastewater 
treatment technology. 

RFS 35 (4/1/91 - 7/31/91) TUNISIA HOUSING GUARANTEE PROGRAM 

SUPPORT 

COUNTRY: TUNISIA 

Consultant provided project assistance to Regional Housing and Urban Development Office in 
Tunis. Produced report "Improvements on Sewer Systems in Thirty Cities." 

RFS 37 (5/6/91 - 7/22/91) ENVIRONMENTAL SUPPORT 

COUNTRY: JAMAICA 

RFS 37 (5/6/91 - 5/17/91) URBAN SHELTER AND INFRASTRUCTURE 

PROJECT 

COUNTRY: JAMAICA 

Consultant reviewed the RHUDO and AID mision program and suggested measures that could be 
taken to be more environmentally sensitive. 

RFS 38 (5/5/91 ..5/11/91) MUNICIPAL DEVELOPMENT SEMINAR 

COUNTRY: CHILE 

ICMA representative participated in the IULA and USAID "New Municipal Strategies to meet the 
Challenges of Local Development" symposium in Chile. Also met with USAID and RHUDO/SA 
staff to discuss municipal management in Chile. 
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RFS 39 (6/20/91 - 10/10/91) 	 PUBLIC/ PRIVATE PARTNERSHIPS FOR 
CAPITAL PROJECTS 

COUNTRY: USA 

To assist the Office of Housing and Urban Programs identify U.S. urban experiences and 
circumstances which will be useful in developing strategies and materials that will support the use 
of public/private partnerships for planning, managing, and financing capital projects in urban 
centers in LDCs. 

RFS 40 (7/31/91 - 8/20/91) 	 LOCAL CURRENCY MOBILIZATION 

COUNTRY: WORLDWIDE 

Consultant prepared overview summary of 4 country studies and one Washington study on 
mobilization of local currency through use of AID Guarantees for the "Leading Issues in the 
Financing of Development" conference. 

RFS 41 (9/1/91 - 9/15/91) 	 ALGERIA SITES AND SERVICES REVIEW 

COUNTRY: ALGERIA 

Consultant report on the status quo of sites and services in Algeria and recommendations for 
establishing the sites and services concept as national policy including the mounting of a viable 
demonstration of the concept. 

RFS 42 (9/17/91 - 9/30/91) 	 INTERNATIONAL CONFERENCE-PRAGUE 

COUNTRY: CZECHOSLOVAKIA 

Two ICMA representatives met with the Czech and Slovak Union of Towns and Communities 
attempting to help stregthen their associations. They also participated in the Prague Conference for 
local government officials. 

RFS 43 (9/16/91 - 9/23/91) 	 INFORMATION ON U.S. CITIES WITH 

UNDERGROUND DUCT SYSTEMS 

COUNTRY: INDONESIA 

Consultant assisted USAID Jakarta in identifying U.S. cities with underground utility duct systems 
in preparation for a study tour for an Indonesian delegation. 
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RFS 44 CANCELLED-CONCEPT PAPER FOR TURKISH 
HOUSING PROGRAM 

COUNTRY: TURKEY 

RFS 45 (10/10/91 - 11/30/91) 	 WASTEWATER AND SEWAGE TREATMENT 

COUNTRY: USA 

Texas A&M prepared informational packet on Wastewater Management Technology and 
Privitization based on research on US cities with that work with private contractors. 

RFS 46 (9/23/91 - 12/31/91) 	 TUNISIAN MUNICIPAL OFFICIAL STUDY TOUR 

COUNTRY: TUNISIA 

ICMA coordinated and evaluated a study tour for four Tunisian officials who traveled to the U.S. 
meeting with local government officials in Washington, Phoenix, Atlanta, Miami, and Raleigh/ 
Durham. 

RFS 47 (10/15/91 - 11/15/91) 	 LOCAL INITIATIVES IN ENVIRONMENTAL 
MANAGEMENT SYMPOSIUM 

COUNTRY: TURKEY 

Consultant participated in the "Local Issues in Environmental Management" symposium in Istanbul 
discussing the role of local authorities with respect to environmental protection and the pollution 
resulting from oil spillage. Consultant traveled to Istanbul to participate in an International Union 
of Local Authorities-Eastern Mediterranean and Middle East Symposium and also meet with 
several officials to discuss environmental concerns. 

RFS 48 (12/2/91 - 1/31/92) 	 FINANCIAL ANALYST 

COUNTRY: PANAMA 

Provision of consultant for analysis of a Housing Guaranty Portofolio. 

C-7 
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RFS 49 (2/1/92 - 4/30/92) 	 MAGHREB URBAN DEMOCRATIC 
INSTITUTIONS INITIATIVES 

COUNTRY: TUNISIA 

Provision of technical assistance to 	 formulate strategy for long-term USAID support for the 
development of democratic institutions at the local level. 

RFS 50 (1/15/92 - 1/17/92) 	 IMPACTS OF URBANIZATION, MOROCCO 

COUNTRY: MOROCCO 

Provision of consultant services to review draft report "The Impacts of Urbanization on Natural 
Resources, Tetouan Morocco." 

RFS 51 (3/2/92 - 7/20/92) 	 NATIONAL SURVEY OF U.S. CITIES 

INTERNATIONAL ACITIVITIES 

COUNTRY: USA 

Survey focusing on identifying international relationships that already exist between local 
governments in the U.S. and abroad and will define these relationships in broad terms. 

RFS 52 (3/2/92 - 4/2/92) 	 COMMONWEALTH OF INDEPENDENT STATES 

HOUSING SERVICES 

COUNTRY: ARMENIA AND KAZAKHSTAN 

Assesment of cities in Armenia and Kazakhstan for the purpose of developing a housing technical 
assistance program. 

RFS 53 (4/5/92 - 5/2/92) 	 MUNICIPAL ASSOCIATIONS TRAINING 

PROGRAM 

COUNTRY: CENTRAL AMERICA 

Provided a consultant to meet with Regional Housing and Urban Development Office (RHUDO) 
staff in order to complete design phase of the Municipal Association Training Program. 
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RFS 54 (4/19/92 - 4/24/92) 	 MUNICIPAL DEVELOPMENT-COLOMBIA 

COUNTRY: COLOMBIA 

Provided a consultant to travel to Colombia to meet with Harry Jager, RHUDO/CA Representative, 
to work out the details of a course on Municpal Development which ICMA will run in Colombia, 
for 20 Central Americans. 

RFS 55 (5/14/92 - 5/22/92) DEVELOP HOUSING STRATEGY/PROJECTS 

COUNTRY: USA 

Provided a consultant to assit in the preparation of housing strategies and the design of short-term 
technical assistance projects. 

RFS 56 (9/1/92 - 9/15/92) 	 USAID- MUNICIPALITY OF ANKARA SEMINAR 

COUNTRY: TURKEY 

Provided a consultant topresent a paper and to participate at a joint USAID-Municipality of Ankara 
Workshop on Environmentally Sound Urban Development, which will take place in Ankara, 
Turkey. 

RFS 57 (5/15/93 - 4/30/94) 	 FUNDING OF US CITIES FOR THAI 

"TWINNING" 

COUNTRY: THAILAND 

Work in conjunction with RHUDO/Bangkok to provide appropriate candadates for twinning 
projects focusing on environmental problems. 

RFS 58 (7/6/93 - 10/30/93) 	 REGIONAL URBAN ENVIRONMENTAL ACTION 

PLAN 

COUNTRY: NEAR EAST AND NORTH AFRICA 

Provided technical assistance to RHUDO/NENA in developing the final Regional Urban 
Environmental Action Plan (RUEAP). The RUEAP is a multi-year action plan which can be 
operationally useful at both a regional and county specific level. 
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RFS 59 (8/16/93 - 9/1/93) 	 US/MEXICO BORDER URBAN ENVIRONMENT
 
PROJECT
 

COUNTRY: MEXICO/USA 

Assistance to 3-5 mexican border cities in improved management of urban environmental services. 
Consultants will meet with local officials and produce a report of recommendations. 

RFS 60 (9/15/93 - 11/07/93) 	 THE URBAN ENVIRONMENT: INNOVATIVE 

MUNICIPAL INITIATIVES 

COUNTRY: TuRKEY 

Provided consultant to participate in the seminar entitiled " Effective Policies and Practices for 
Municipal Solid Waste Management" co-sponsored by RHUDO/NENA and the Ministry of the 
Environment of Turkey. The goal was to present management tools which are applicable in cities 
throughout the NENA region. 

RFS 61 (11/10/93 - 11/10/93) 	 MUNICIPAL INDICATOR DEVELOPMENT 

COUNTRY: USA 

To bring two municipal specialists to Washington D.C. to consult on the development of municipal 
indicators for the urban indicators project. 

* The following RFS should be billed as transportation and not as level of effort. 

RFS 62 (1/07/94 - 9/30/94) 	 MUNICIPAL ENVIRONMENTAL SERVICES 

PROJECT 

COUNTRY: MEXICO/USA 

Provide The Office of Housing and Urban Programswith an environmental implementation plan 
and estimated budget for technical assistance to three border cities, Tijuana, Nogales and Nuevo 
Loredo. 

RFS 63 (4/2/94 - 5/20/94) 	 MUNICIPAL FINANCING OF URBAN 

INFRASTRUCTURE 

COUNTRY: USA 

Provided an expert in the area of Municipal Finance to write a paper on "Municipal Financing of 
Urban Infrastrucure." The paper describes the problem of worldwide infrastrucure needs and detail 
case studies that USAID has been involved in. 
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RFS 64 (5/13/94 - 7/31/94) 	 ROLE OF THE CITY IN ENVIRONMENTAL 
MANAGEMENT 

COUNTRY: THAILAND 

Edit format and possibly publish USAID paper on "The Role of the City in Environmental 
Management." Paper originally scheduled for presentation at USAID seminai. 

RFS 65 (6/2/94 - 6/6/94) 	 CHILE CONSULTANT 

COUNTRY: CHILE 

Consultant to spend one day at G/ENV/JP to debreif Director and Staff on the ANHI Conference 
in Morocco, May 24-27, 1994 and breif LAC Bureau and G/ENV/UP Director on status of Chile's 
$40 million Housing Guaranty. 
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ICMA DELIVERABLES BY TECHNICAL AREA 

ASSOCIATION MANAGEMENT 

Trip Report, October 1991 (Michael Murphy, Renata Frenzen ) RFS # 42. 

COMPUTER/MANAGEMENT SYSTEMS 

Structured Systems Analysis and Integration Plan for ANHI, June 1990 (Steven Miles) Buy-In # 
17.1. 

CONTRACT MANAGEMENT AND LOCAL SUPPPORT 

Comments on Scope of Work for Preparation of the Urban Environment: A Strategic Framework 
for Ecuador, February 1991 (Blair Bower) RFS # 33. 

Evaluation of U.S. Study Tour for Tunisian Delegation Organized by ICMA, November 1991 
(Steve McCoy-Thompson) RFS # 46. 

Technical Assistance for Housing Sector Reform for Kazakhstan, March 1992 (Mike Murphy, 
Norma Hickey) RFS # 51. 

Technical Assistance for Housing Sector Reform for Armenia, March 1992 (Mike Murphy, 
Norma Hickey)RFS # 51. 

MUNICIPAL DEVELOPMENT 

Economic Feasibility of The Municipal Development Project, (Raymond L. Richman) Buy-In # 
2. 

Propuesta Conceptual: Segundo Seminario-Taller: Modernizacion Municipal en America Latina, 
February 1993 (Alfonso Palacios) Buy-In # 26. 

Informe Final: Seminario-Taller: Modernizacion Municipal en America Latina, December 1992 
(Mario Rosales)Buy-In # 26. 

Informe de Evaluacion del Seminario, Modernizacion Municipal: Relaciones Intragubernamentales 
para la Modernizacion del Estado y el Fortalecimiento de los Gobiemos Locals, October 1993 
(Alfonso Palacios)Buy-In # 26. 



ICMA DeliverablesBy Technical Area: Contract# PDC-1008-C-00-0991-00 Pape C-2 

Memoria del Seminario/Taller Sobre el, Papel del Municipio en las Soluciones a los Problemas de 
Desechos Solidos, December 1992 (Jorge Alberto Rodriguez) Buy-In # 27. 

Informe Final: Resultados de los Talleres sobre Obstaculos, Soluciones y Necesidades del Sector 
Municipal en el lstmo Centroamericano, August 1992 (Francisco Echegaray, Rita Soler 
Ossolinski) Buy-In # 28. 

Inform Final: Resultados de la Segunda Asamblea Anual de Femica, August 1992' (Francisco 
Echegaray, Rita Soler Ossolinski)Buy-In # 28. 

Inform Final: Visita-Estudio Sobre Descentralizacion y Sistema Municipal en Chile, 1993 (Tirza 
Rivera-Cira)Buy-In # 28. 

Final Report : Meeting of Municipal Associations from the U.S. & Central America, June 1993 
(Ann E. Bueche)Buy-In # 28. 

La Decentralization de la Educacion en Nicaragua, November 1993 (Carlos Pinilla) Buy-In # 29. 

Recommendations for Improving Municipal Capabilities in El Salvador, June 1992 (Mike 
Murphy, Frank Ohnesorgen, Pablo Salcido) Buy-In # 32. 

Final Evaluation- Municipal Development Support Project, October 1994 (Peter Doan and Edward 
Robbins) Buy-In # 37. 

Final Evaluation- Municipal Management Training Project, October 1994 (Peter Doan)Buy-In # 
37. 

Visit of Tunisian Local Government Officials: Potential Sites, January 1990 (Mike Murphy) RFS 
#5. 

Review of Policy Proposal for Costa Rica Municipal Development Project, May 1990 (Aaron 
Benjamin) RFS # 12. 

Report on Local Economic Development Seminar Santiago, Chile, May 1991 (Frank Ohnesorgen) 
RFS # 38. 

Decentralization and Governance in Tunisia, March 1992 (Richard Vengroff, Hatem Ben Salem) 
RFS # 49. 
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MUNICIPAL FINANCE/ACCOUNTING 

Summary of Work, April 1990-November 1990, (Eliecer Fernandez) Buy-In # 1. 

Report on the Potenial for the Urbanization of Municipal Bonds in Indonesia and the Use of Local 
Currency Guarantees, (Donald Gardner) Buy-In # 3. 

Summary of Urban Economic Support Activities for USAID, October 1991 (Caryl Ersenkal) 
Buy-In # 16.
 

Economic Feasibility of the Municipal Development Project, April 1990 (Raymond 1,. Richman,)
 
RFS # 2.
 

Souces of Municipal Finance, April 1990 (Jeanine Kleimo)RFS #2.
 

The Development of Credit Markets in Kenya for Urban Infrastructure and Housing Finance, July
 
1990 (William Stringer) RFS # 21.
 

Analysis of four Local Currency Guaranty Studies, February 1992 (Daniel Coleman) RFS # 40.
 

Infrastructure Finance: A Key Tool for Sustainable Development, April 1994 (David Grossman) 
RFS # 63. 

MUNICIPAL LAW 

Final Report: Proposed Basic Information System for Monitoring and Evaluating the Municipal 
Development Program, March 1990 (Charles P. Boyce) RFS # 1. 

(4.'
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NEIGHBORHOOD HOUSING/ECONOMIC DEVELOPMENT 

Assessment of the Foundation in Support of Local Democracy (FSLD), April 1991 (Renata 
Frenzen) Buy-In # 9. 

Recent Trends on Legislation Affecting the Housing Sector Reform in Poland, April 1990 (Renata 
Frenzen)Buy-In # 9. 

Report on Technical Assistance to the City of Slupsk, Poland, November 1990 (G. Stevens 
Bernard, Robert W. Maftin)Buy-In # 9. 

The Price of Land in Poland: A Real Estate Valuation Method for a New Market Economy, 
October 1990 (Daniel Calano, Daryl Lippincott, David Michonski)Buy-In # 9. 

Organisation d'une Serie de Tables Rondes sur les Strategies d'Intervention dans les Tissus 
Urbains Clandestins, July 1991 (Mona Seragelden) Buy-In # 18. 

Land and Development Controls in the Upgrading of Informal Housing: Summary of Round 
Tables in Rabat, November 1991 (Mona Seragelden)Buy-In # 18. 

Phase i Progress Report: Technical Assistance to Local Self-Governments for Facilitating Private 
Housing Development, Kecskemet, Hungary, September 1991 (Adam Krivatsy, Walter Monasch) 
Buy-In # 19. 

Phase II Progress Report: Technical Assistance to Local Self-Governments for Facilitating Private 
Housing Development, Kecskemet, Hungary, January 1992 (Adam Krivatsy, Walter 
Monasch)Buy-In # 19. 

What Can We Do for the Future of Kecskemet? An Urban Development Concept, November 
1992 (Adam Krivatsy)Buy-In # 19. 

Final Report: Technical Assistance to Local Self-Governments for Facilitating Private Housing 
Development, Kecskemet, Hungary, May 1992 (Adam Krivatsy, Walter Monasch)Buy-ln # 19. 

Evaluation Socio-Economique des programmes de Recasement et Restructuration de Bidonvilles et 
Clandestins, December 1991 (Francoise Navez-Bouchanine) Buy-In # 22. 
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Adoption of Condominium Law in Arenia: A Prelimary Review, June 1992 (Jerold S. Kayden) 
Buy-In # 25. 

Providing an Appropriate Legal and Institutional Infrastructure for Land and Building Markets in 
Armenia: A Preliminary Checklist for Action., May 1992 (Jerold S. Kayden)Buy-In # 25. 

Framework for Thinking About Housing Privitization Laws Before Parliment, May 1992 (Jerold 
S. Kayden)Buy-In # 25. 

Report on Housing Privitization in Alma Ata, Kazakhstan and Related Issues, June 1992 (Engin 
Artemel)Buy-In # 25. 

Republic of Armenia Overview of Identified Areas of Technical Assistance and Update on 
Privitization; Summary of Informational Meetings Regarding AID's Technical Assistance/Resident 
Advisor Program., July 1992 (Steve J. Anlian)Buy-In # 25. 

Srategic Plan: Armenia, September 1992Buy-In # 25. 

Republic of Armenia Progress Report City and District Organization, Structure and Functions 
Resident Advisor Program, July 14-July 24, 1992, July 1992 (Scott Johnson)Buy-In # 25. 

Model Study Tour: Affordable Housing, May 1990 (Steve McCoy-Thompson, David Grossman) 
RFS # 19. 

U.S. Municipal Study Tour for Hungarian Officials, July 1990 (Steve McCoy-Thompson) RFS # 
25. 

Recent Trends on Legislation Affecting the Housing Sector in Poland, May 1991 (Renata 
Frenzen) RFS # 27. 

Le Systeme Communal Marocain, October 1990 (Jaques Gagnon) RFS # 29. 
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Collection of Memos January-April 1991, (Sonia Hammam, Caryl Ersenkal) RFS # 31. 

Overview of Urban Management and Policy Program, (Sonia Hammam)RFS # 31. 

Country Analysis, Turkey: Potential Opportunities for the Housing Guarantee, (Sonia 
Hammam)RFS # 31. 

Concepts and Strategies for Housing and Urban Development Programs in the Post War Middle 
East, March 1991 (Francois Vigier, Mona Serageldin)RFS # 31. 

Summary of Principle Activities Urban Economist Support for the Office of Housing and Urban 
Programs, January-May 1991, May 1991 (Caryl Ersenkal)RFS # 31. 

Composante "Amelioration de l'Assainissement dans 30 villes", July 1991 (Morched Chabbi) 
RFS # 35. 

Identification de Projets Eligibles Aux Financements des Programmes 664-HG-004 C & 
664-HG-004 D, August 1992 (Morched Chabbi)RFS # 35. 

Etat d'Avancement &Impact du Projet 664-HG-004 B Amelioration de l'assainissement dans 30 
villes: Rapport de Pre-evaluation Finale, January 1993 (Morched Chabbi)RFS # 35. 

Reportage Photographique, July 1991 (Morched Chabbi)RFS # 35. 

A Proposal for Publication of Solid Waste Management Technology and Servicies , November 
1991 (Texas A&M University) RFS # 39. 

Solid Waste Management Technology and Services, September 1991 (Public Works Training 
Division, Texas A&M University)RFS # 39. 

Technical Assistance for Housing Sector Reform for Armenia, March 1992 (Mike Murphy, 
Norma Hickey) RFS # 52. 

Technical Assistance for Housing Sector Reform for Kazakhstan, March 1992 (Mike Murphy, 
Norma Hickey)RFS # 52. 

PLANNING, ZONING, AND LAND DEVELOPMENT 

Management of Public Infrastructure and Services in National Capital Cities, (Ana Hardman) 
Buy-In # 5. 
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El Municipio en Su Desarrollo: Una Perspectiva Historica, September 1990 (Robert Menendez 
Palbras, Mario Pita) Buy-In # 7. 

Democracia Participativa en el Nivel Local, September 1990 (Jose Arnoldo Aleman 
Lacayo)Buy-In # 7. 

Democracia Participativa, September 1990 (Grace Montanez Davis)Buy-In # 7. 

Desarrollo de la Tierra y la Movilizacion de Recursos, September 1990 (Municipalidad de San 
Pedro Sula)Buy-In # 7. 

Recommendations for Phase II of the Inner Kingston Project, July 1991 (Steve Dragos, Bob 
Dubinsky, George Karras) Buy-In # 15. 

Urban and Land Use Planning, June 1990 (Steve McCoy-Thompson) RFS # 20. 

Land Development and Management, June 1990 (Steve McCoy-Thompson)RFS # 20. 

PUBLIC WORKS 

PPSS:Gaborone, Botwana: A proposal for the Improvement of Solid Waste Collection and 
Disposal for the City of Gaborone(Phase I), June 1991 (Jim Dohrman, Donald Manning, Brian 
Spielman) Buy-In # 14. 

PPSS: Gaborone, Botwana: Landfill Operating Plan and Privitization tender Documents (Phase I), 
August 1993 (Jim Dohrman)Buy-In # 14. 

PPSS: Gaborone, Botwana: Phase II Feasibility Report on Disposable Alternatives, June 1993 

(Jim Dohrman)Buy-In # 14. 

PPSS: Gaborone, Botwana: Phase II Implementation, March 1994 (Jim Dohrman)Buy-ln # 14. 

Private Provision of Collection Services Contract Management Training Workshop, October 1993 
(Ted Siegler)Buy-In # 14. 

Review of Tenders Private Provision of Refuse Collection, Gaborone South, October 1993 (Ted 
Siegler)Buy-In # 14. 
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Solid Waste Management Service Study, Tetouan, Morocco, June 1991 (Frank Ohnesorgen)
 
Buy-In # 17.2.
 

PPSS City of Tetouan: Landfill Management Plan, October 1991 (Jim Dohrman)Buy-In # 17.2.
 

Review of Tetouan's Public Works Functions, July 1991 (Carl Simmons) Buy-In # 17.3.
 

Morocco/ Munical Sewage Facility Request, January 1990 (Nancy Picard) RFS # 16.
 

A Proposal for Publication Preparation for Wastewater Management Technology and Privitization 
Document, November 1991 (Public Works Training Division, Texas A&M University) RFS # 45. 

TAINNG 

Project No. 1 Role of the City as a Generator of Private Sector Housing and Economic 
Development: A Training Progran for Local Officials in Poland, Buy-In # 8.
 

Project No. 2 Technical Assistance to the City of Slupsk in Housing and Municipal Finance,
 
Buy-In # 8.
 

Project No. 3 Technical Assistance to the City of Warsaw, District of Ochota, in Land Appraisal
 
and Development, Buy-In # 8.
 

Housing Cooperatives in Poland, (Renata Frenzen)Buy-In # 8.
 

Proposed Local Government Activities in Poland and Hungary, July 1990 (Mike Murphy)Buy-In
 
#8. 

The Changing Role of Local Government in Eastern Europe, June 5, 1990 (Nancy Picard, Ronni 
Collazo) RFS # 18. 
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Meetings in Poland on Technical Assistance Needs, September 1990 (Michael Murphy) RFS # 
28. 

Report on regional Training Center in Lodz, Poland, November 1990 (Michael Murphy)RFS # 28. 

Collection of Papers from Meeting at Rutgers University, October 1990 (Michael Murphy)RFS # 
28. 

Program Overview, 1990 (Michael Murphy)RFS # 28. 

Developing Leadership for Associations in Local Government in Central America and South 
America, July 1992 (Mark Kean) RFS # 53. 

Design: Municipal Association Training Program, June 1993 (Steve McCoy-Thompson, Ann 
Bueche)RFS # 53. 

URBAN ENVIRONMENT/ENERGY MANAGEMENT 

Project Paper Design Management of Land and the Built Environment, (Steven Reeve) Buy-In # 
4. 

Solid Waste Study for Sinfra and Tissale, (Jean Tchiman Assemian, Mito Bessalel) Buy-In # 6. 

Solid Waste Study of Private Provision of Solid Waste Management Services, Mbabane and 
Manzini, Swaziland, (Frank Ohnesorgen)Buy-In # 6. 

Urbanization in Swaziland, October 1989 (David DeGroot)Buy-In # 6. 

Solid Waste Management Study and Privitzation of Services, Tunisia, April 1992 (Peter Koomen, 
Bernhard Mosnier de Rochechinart)Buy-In # 6. 

Private Provision of Social Services: Waste Management Options, City of Tunis, Tunisia, 
September 1992 (Jim Dohrman)Buy-In # 6. 

Priviatizing Municipal Solid Waste Services in Asia, November 1991 (George Sanderlin)Buy-In # 
6. 

Private Provision of Social Services Program Description and Lessond Learned (Presented at the 
Miami Conference on the Caribbean), (Jim Dohrman)Buy-In # 6. 

Private Solid Waste Management Project, November 1990 (Frank Ohnesorgen) Buy-In # 6.1. 
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Solid Waste Management Consultant Services for the Municipality of Telucigalpa, September 
1990 (Frank Ohnesorgen) Buy-In # 6.3. 

Appraisal Report on Committee's Proposal to Privatize Solid Waste Services, November 1990 
(Frank Ohnesorgen) Buy-!n # 6.4. 

Comment on the Wash Field Report # 319, (Frank Ohnesorgen) Buy-In # 6.5. 

Draft Report on the Environmental Consequences of Urban Expansion and Industrial 
Development on the Setubal Peninsula, July 1991 (Robert MacLeod, Alison Massa) Buy-In # 6.8. 

Private Sector Participation in Municipal Solid Waste Services in Developing Countries, 
November 1991 (Sandra Cointreau-Levine) Buy-In # 6.9. 

Urban Environmental Managemer- Study of Jamaica, March 1991 (Yvonne Bell, Ivor Jackson, 
Patrick O'Callaghan) Buy-In # 11. 

Urban Environmental Management Study of Jamaica, Team Member Report, February 1991 (Ivor 
Jackson)Buy-In # 11. 

Greater Montego Bay Waste Management Study , April 1994 (Paul Carroll, Sandra 
Cointreau-Levine 
Robert Donovan, Keith Miller) Buy-In # 33. 

Greater Montego Bay Wastc Management Study USAID Study Team's Breifing Paper, December 

1993Buy-In # 33. 

Negril Landfill Report, December 1993 (Robert Donovan)Buy-In # 33. 

Integrated Solid Waste Management Plan for Montego Bay and Negril, Green Island, Final 
Report, October 1994 (Sandra Cointreau-Levine)Buy-In # 33. 

Operating and Managing Municipal Solid Waste Landfills in Jamaica, Final Report, October 1994 
(George Murray)Buy-In # 33. 

Solid Waste Equipment Leasing Options, October 1994 (Robert Donovan)Buy-In # 33. 

Private Provision of Social Services Solid Waste Management Mbabane and Manzini, Phase 11 
Report, November 1993 (Jim Dohrman) Buy-In U34. 
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Action Memo to the Administrator, May 1990 (Fred Hansen) RFS # 3. 

Urban Management in Developing Countries, April 1990 (Jaques Gagnon) RFS # 8. 

Suggestions Regarding the Development of an Urban Environmental Management Strategy for 
Jamaica, April 1990 (Steven Reeve) RFS # 13. 

Compendium of Urban Environmental Training Programs., August 1990 (Steve 
McCoy-Thompson) RFS # 26. 

Sites and Services in Algeria, November 1991 (Piet Nankman) RFS # 41. 

Information on U.S. Cities with Underground Duct Systems: Study Tour Proposal, September 
1991 (Steve McCoy-Thompson) RFS # 43. 

Comments on the Report: The Impact of Urbanization on the Natural Resources:Tetouan, 
M, :occo, January 1992 (Matthew Auer) RFS # 50. 

General Correspondence, February 23, 1993- October 1993, October 1993 (N/A) RFS # 57. 

General Correspondance, October 1993-April 1994, April 1994 (N/A)RFS # 57. 

Regional Urban Environmental Action Plan (RUEAP), September 1993 (Pierre de Rochefort) 
RFS # 58. 

Performance Measurement for Solid Waste Management, October 1993 (Alan Wyatt, Kennedy 
Shaw) RFS # 60. 

The Role of the City: Strategies in Environmental Management-DRAFT, June 1994 (David 
Foster) RFS # (4. 
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RFS 28 (8/6/90 - 12/31/90) 	 TECHNICAL ASSISTANCE 

COUNTRY: EASTERN EUROPE 

Local government training program for Poland coordinated with the Polish Foundation in suppport 
of Local Democracy. Also included is a program to provide assistance to national associations of 
mayors, local elected officials, and city administrators. 

RFS 29 (9/10/90 - 10/10/90) 	 CANCELLED-LOME CONFERENCE: CASE 
STUDY PREP 

COUNTRY: TOGO 

Case study on public-private partnerships in the provision of local infrastructure for the 
RHUDO/WCA Togo Conference "Managing Infrastructure for Local Economic Development." 

RFS 30 (11/16/90 - 11/17/90) CANCELLED-HONDURAN NATIONAL 
ASSOCIATION OF MUNICIPALITIES 
CONFERENCE 

COUNTRY: HONDURAS 

RFS 31 (1/2/91 - 4/15/91) 	 URBAN ECONOMIC SUPPORT-DEVELOP 
URBAN INDICATORS 

COUNTRY: USA 

Consultant worked with APRE/H to examine and refine urban indicators and extend ongoing 
efforts in analyzing private and public alternatives for financing urban infrastructure. 

RFS 32 (2/20/91 - 9/30/92) 	 DOCUMENT ACQUISITION 

COUNTRY: WORLDWIDE 

Fund to pay for ICMA publications requested by AID missions, RHUDO offices, and/or others 
involved in AID related municipal development programs.( $4,000.00 spent in 1991) 

http:4,000.00
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RFS 33 (2/22/91 - 3/8/91) EXPERT REVIEW OF FIELD DOCUMENTS 

COUNTRY: WORLDWIDE 

Environmental expert provided critical reviews on several documents: National Resources 
Methodology, Scope of Work for Preparation of RHUDO/SA Urban Environmental Straegic 
Management Framework, and Thailand Tourism. 

RFS 34 (2/15/91 - 3/21/91) THAILAND'S BMA DELEGATION 

COUNTRY: THAILAND 

Coordination of meetings for the Bangkok Municipal Administration officials who visited city 
officials in Honolulu, San Francisco, and Los Angeles to discuss the purchase of wastewater 
treatment technology. 

RFS 35 (4/1/91 - 7/31/91) TUNISIA HOUSING GUARANTEE PROGRAM 

SUPPORT 

COUNTRY: TUNISIA 

Consultant provided project assistance to Regional Housing and Urban Development Office in 
Tunis. Produced report "Improvements on Sewer Systems in Thirty Cities." 

RFS 37 (5/6/91 - 7/22/91) ENVIRONMENTAL SUPPORT 

COUNTRY: JAMAICA 

RFS 37 (5/6/91 - 5/17/91) URBAN SHELTER AND INFRASTRUCTURE 

PROJECT 

COUNTRY: JAMAICA 

Consultant reviewed the RHUDO and AID mision program and suggested measures that could be 
taken to be more environmentally sensitive. 

RFS 38 (5/5/91 - 5/11/91) MUNICIPAL DEVELOPMENT SEMINAR 

COUNTRY: CHILE 

ICMA representative participated in the IULA and USAID "New Municipal Strategies to meet the 
Challenges of Local Development" symposium in Chile. Also met with USAID and RHUDO/SA 
staff to discuss municipal management in Chile. 
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RFS 39 (6/20/91 - 10/10/91) 	 PUBLIC/ PRIVATE PARTNERSHIPS FOR
 
CAPITAL PROJECTS
 

COUNTRY: USA 

To assist the Office of Housing and Urban Programs identify U.S. urban experiences and 
circumstances which will be useful in developing strategies and materials that will support the use 
of public/private partnerships for planning, managing, and financing capital projects in urban 
centers in LDCs. 

RFS 40 (7/31/91 - 8/20/91) 	 LOCAL CURRENCY MOBILIZATION 

COUNTRY: WORLDWIDE 

Consultant prepared overview summary of 4 country studies and one Washington study on 
mobilization of local currency through use of AID Guarantees for the "Leading Issues in the 
Financing of Development" conference. 

RFS 41 (9/1/91 - 9/15/91) 	 ALGERIA SITES AND SERVICES REVIEW 

COUNTRY: ALGERIA 

Consultant report on the status quo of sites and services in Algeria and recommendations for 
establishing the sites and services concept as national policy including the mounting of a viable 
demonstration of the concept. 

RFS 42 (9/17/91 - 9/30/91) 	 INTERNATIONAL CONFERENCE-PRAGUE 

COUNTRY: CZECHOSLOVAKIA 

Two ICMA representatives met with the Czech and Slovak Union of Towns and Communities 
attempting to help stregthen their associations. They also participated in the Prague Conference for 
local government officials. 

RFS 43 (9/16/91 - 9/23/91) 	 INFORMATION ON U.S. CITIES WITH 

UNDERGROUND DUCT SYSTEMS 

COUNTRY: INDONESIA 

Consultant assisted USAID Jakarta in identifying U.S. cities with underground utility duct systems 
in preparation for a study tour for an Indonesian delegation. 
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RFS 44 CANCELLED-CONCEPT PAPER FOR TURKISH 
HOUSING PROGRAM 

COUNTRY: TURKEY 

RFS 45 (10/10/91 - 11/30/91) WASTEWATER AND SEWAGE TREATMENT 

COUNTRY: USA 

Texas A&M prepared informational packet on Wastewater Management Technology and 
Privitization based on research on US 	cities with that work with private contractors. 

RFS 46 (9/23/91 - 12/31/91) 	 TUNISIAN MUNICIPAL OFFICIAL STUDY TOUR 

COUNTRY: TUNISIA 

ICMA coordinated and evaluated a study tour for four Tunisian officials who traveled to the U.S. 
meeting with local government officials in Washington, Phoenix, Atlanta, Miami, and Raleigh] 
Durham. 

RFS 47 (10/15/91 - 11/15/91) 	 LOCAL INITIATIVES IN ENVIRONMENTAL 
MANAGEMENT SYMPOSIUM 

COUNTRY: TURKEY 

Consultant participated in the "Local Issues in Environmental Management" symposium in Istanbul 
discussing the role of local authorities with respect to environmental protection and the pollution 
resulting from oil spillage. Consultant traveled to Istanbul to participate in an International Union 
of Local Authorities-Eastern Mediterranean and Middle East Symposium and also meet with 
several officials to discuss environmental concerns. 

RFS 48 (12/2/91 - 1/31/92) FINANCIAL ANALYST 

COUNTRY: PANAMA 

Provision of consultant for analysis of a Housing Guaranty Portofolio. 
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RFS 49 (2/1/92 - 4/30/92) 	 MAGHREB URBAN DEMOCRATIC 
INSTITUTIONS INITIATIVES 

COUNTRY: TUNISIA 

Provision of technical assistance to formulate strategy for long-term USAID support for the 
development of democratic institutions at the local level. 

RFS 50 (1/15/92 - 1/17/92) 	 IMPACTS OF URBANIZATION, MOROCCO 

COUNTRY: MOROCCO 

Provision of consultant services to review draft report "The Impacts of Urbanization on Natural 
Resources, Tetouan Morocco." 

RFS 51 (3/2/92 - 7/20/92) 	 NATIONAL SURVEY OF U.S. CITIES 

INTERNATIONAL ACITIVITIES 

COUNTRY: USA 

Survey focusing on identifying international relationships that already exist between local 
governments in the U.S. and abroad and will define these relationships in broad terms. 

RFS 52 (3/2/92 - 4/2/92) COMMONWEALTH OF INDEPENDENT STATES 

HOUSING SERVICES 

COUNTRY: ARMENIA AND KAZAKHSTAN 

Assesment of cities in Armenia and Kazakhstan for the purpose of developing a housing technical 
assistance program. 

RFS 53 (4/5/92 - 5/2/92) 	 MUNICIPAL ASSOCIATIONS TRAINING 

PROGRAM 

COUNTRY: CENTRAL AMERICA 

Provided a consultant to meet with Regional Housing and Urban Development Office (RHUDO) 
staff in order to complete design phase of the Municipal Association Training Program. 
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RFS 54 (4/19/92 - 4/24/92) MUNICIPAL DEVELOPMENT-COLOMBIA 

COUNTRY: COLOMBIA 

Provided a consultant to travel to Colombia to meet with Harry Jager, RHUDO/CA Representative, 
to work out the details of a course on Municpal Development which ICMA will run in Colombia, 
for 20 Central Americans. 

RFS 55 (5/14/92 - 5/22/92) DEVELOP HOUSING STRATEGY/PROJECTS 

COUNTRY: USA 

Provided a consultant to assit in the preparation of housing strategies and the design of short-term 
technical assistance projects. 

RFS 56 (9/1/92 - 9/15/92) USAID- MUNICIPALITY OF ANKARA SEMINAR 

COUNTRY: TURKEY
 

Provided a consultant topresent a paper and to participate at a joint USAID-Municipality of Ankara 
Workshop on Environmentally Sound Urban Development, which will take place in Ankara, 
Turkey. 

RFS 57 (5/15/93 - 4/30/94) FUNDING OF US CITIES FOR THAI 

"TWINNING" 

COUNTRY: THAILAND 

Work in conjunction with RHUDO/Bangkok to provide appropriate candadates for twinning 
projects focusing on environmental problems. 

RFS 58 (7/6/93 - 10/30/93) REGIONAL URBAN ENVIRONMENTAL ACTION 

PLAN 

COUNTRY: NEAR EAST AND NORTH AFRICA 

Provided technical assistance to RHUDO/NENA ii, developing the final Regional Urban 
Environmental Action Plan (RUEAP). The RUEA? is a multi-year action plan which can be 
operationally useful at both a regional and county specific level. 
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RFS 59 (8/16/93 - 9/1/93) 	 US/MEXICO BORDER URBAN ENVIRONMENT 
PROJECT 

COUNTRY: Mi-xico/USA 

Assistance to 3-5 mexican border cities in improved management of urban environmental services. 
Consultants will meet with local officials and produce a report of recommendations. 

RFS 60 (9/15/93 - 11/07/93) 	 THE URBAN ENVIRONMENT: INNOVATIVE 

MUNICIPAL INITIATIVES 

COUNTRY: TURKEY 

Provided consultant to participate in the seminar entitiled " Effective Policies and Practices for 
Municipal Solid Waste Management" co-sponsored by RHUDO/NENA and the Ministry of the 
Environment of Turkey. The goal was to present management tools which are applicable in cities 
throughout the NENA region. 

RFS 61 (11/10/93 - 11/10/93) 	 MUNICIPAL INDICATOR DEVELOPMENT 

COUNTRY: USA 

To bring two municipal specialists to Washington D.C. to consult on the development of municipal 
indicators for the urban indicators project. 

* The following RFS should be billed as transportation and not as level of effort. 

RFS 62 (1/07/94 - 9/30/94) 	 MUNICIPAL ENVIRONMENTAL SERVICES 

PROJECT 

COUNTRY: MEXIco/USA 

Provide The Office of Housing and Urban Programswith an environmental implementation plan 
and estimated budget for technical assistance to three border cities, Tijuana, Nogales and Nuevo 
Loredo. 

RFS 63 (4/2/94 - 5/20/94) 	 MUNICIPAL FINANCING OF URBAN 

INFRASTRUCTURE 

COUNTRY: USA 

Provided an expert in the area of Municipal Finance to write a paper on "Municipal Financing of 
Urban Infrastrucure." The paper describes the problem of worldwide infrastrucure needs and detail 
case studies that USAID has been involved in. 
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RFS 64 (5/13/94 - 7/31/94) 	 ROLE OF THE CITY IN ENVIRONMENTAL 
MANAGEMENT 

COUNTRY: TilAILAND 

Edit format and possibly publish USAID paper on "The Role of the City in Environmental 
Management." Paper originally scheduled for presentation at USAID seminar. 

RFS 65 (6/2/94 - 6/6/94) 	 CHILE CONSULTANT 

COUNTRY: CHILE 

Consultant to spend one day at G/ENV/UP to debreif Director and Staff on the ANHI Conference 
in Morocco, May 24-27, 1994 and breif LAC Bureau and G/ENV/UP Director on status of Chile's 
$40 million Housing Guaranty. 



Appendix C:
 

Municipal Development and Management Project
 

Reports by Technical Area
 



ICMA DELIVERABLES BY TECHNICAL AREA 

ASSOCIATION MANAGEMENT 

Trip Report, October 1991 (Michael Murphy, Renata Frenzen ) RFS # 42. 

COMPUTER/MANAGEMENT SYSTEMS 

Structured Systems Analysis and Integratio., Plan for ANHI, June 1990 (Steven Miles) Buy-In # 
171. 

CONTRACT MANAGEMENT AND LOCAL SUPPPORT 

Comments on Scope of Work for Preparation of the Urban Environment: A Strategic Framework 
for Ecuador, February 1991 (Blair Bower) RFS # 33. 

Evaluation of U.S. Study Tour for Tunisian Delegation Organized by ICMA, November 1991 
(Steve McCoy-Thompson) RFS # 46. 

Technical Assistance for Housing Sector Reform for Kazakhstan, March 1992 (Mike Murphy, 
Norma Hickey) RFS # 51. 

Technical Assistance for Housing Sector Reform for Armenia, March 1992 (Mike Murphy, 
Norma Hickey)RFS # 51. 

MUNICIPAL DEVELOPMENT 

Economic Feasibility of The Municipal Development Project, (Raymond L. Richman) Buy-in # 
2. 

Propuesta Conceptual: Segundo Seminario-Taller: Modernizacion Municipal en America Latina. 
February 1993 (Alfonso Palacios) Buy-In # 26. 

Informe Final: Seminario-Taller: Modernizacion Municipal en America Latina, December 1992 
(Mario Rosales)Buy-In # 26. 

Informe de Evaluacion del Seminario, Modemizacion Municipal: Relaciones Intragubernamentales 
para la Modernizacion del Estado y el Fortalecimiento de los Gobiernos Locals, October 1993 
(Alfonso Palacios)Buy-In # 26. 

/ \. 
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Memoria del Seminario/Taller Sobre el, Papel del Municipio en las Soluciones a los Problemas de 
Desechos Solidos, December 1992 (Jorge Alberto Rodriguez) Buy-In # 27. 

Informe Final: Resultados de los Talleres sobre Obstaculos, Soluciones y Necesidades del Sector 
Municipal en el lstmo Centroamericano, August 1992 (Francisco Echegaray, Rita Soler 
Ossolinski) Buy-In # 28. 

Inform Final: Resultados de la Segunda Asamblea Anual de Femica, August 1992' (Francisco 
Echegaray, Rita Soler Ossolinski)Buy-ln # 28. 

Inform Final: Visita-Estudio Sobre Descentralizacion y Sistema Municipal en Chile, 1993 (Tirza 
Rivera-Cira)Buy-In # 28. 

Final Report : Meeting of Municipal Associations from the U.S. & Central America, June 1993 
(Ann E. Bueche)Buy-In # 28. 

La Decentralization de la Educacion en Nicaragua, November 1993 (Carlos Pinilla) Buy-In # 29. 

Recommendations for Improving Municipal Capabilities in El Salvador, June 1992 (Mike 
Murphy, Frank Ohnesorgen, Pablo Salcido) Buy-In # 32. 

Final Evaluation- Municipal Development Support Project, October 1994 (Peter Doan and Edward 
Robbins) Buy-In # 37. 

Final Evaluation- Municipal Management Training Project, October 1994 (Peter Doan)Buy-In # 
37. 

Visit of Tunisian Local Government Officials: Potential Sites, January 1990 (Mike Murphy) RFS 
#5. 

Review of Policy Proposal for Costa Rica Municipal Development Project, May 1990 (Aaron 
Benjamin) RFS # 12. 

Report on Local Economic Development Seminar Santiago, Chile, May 1991 (Frank Ohnesorgen) 
RFS # 38. 

Decentralization and Governance in Tunisia, March 1992 (Richard Vengroff, Hatem Ben Salem) 
RFS # 49. 
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MUNICIPAL FINANCE/ACCOUNTING 

Summary of Work, April 1990-November 1990, (Eliecer Fernandez) Buy-In # 1. 

Report on the Potenial for the Urbanization of Municipal Bonds in Indonesia and the Use of Local 
Currency Guarantees, (Donald Gardner) Buy-In # 3. 

Summary of Urban Economic Support Activities for USAID, October 1991 (Caryl Ersenkal) 
Buy-In # 16. 

Economic Feasibility of the Municipal Development Project, April 1990 (Raymond L. Richman,) 
RFS # 2. 

Souces of Municipal Finance, April 1990 (Jeanine Kleimo)RFS # 2. 

The Development of Credit Markets in Kenya for Urban Infrastructure and Housing Finance, July 
1990 (William Stringer) RFS # 21. 

Analysis of four Local Currency Guaranty Studies, February 1992 (Daniel Coleman) RFS # 40. 

Infrastructure Finance: A Key Tool for Sustainable Development, April 1994 (David Grossman) 
RFS # 63. 

MUNICIPAL LAW 

Final Report: Proposed Basic Information System for Monitoring and Evaluating the Municipal 
Development Program, March 1990 (Charles P. Boyce) RFS # I. 
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NEIGHBORHOOD HOUSING/EcONOMIc DEVELOPMENT 

Assessment of the Foundation in Support of Local Democracy (FSLD), April 1991 (Renata 
Frenzen) Buy-In # 9. 

Recent Trends on Legislation Affecting the Housing Sector Reform in Poland, April 1990 (Renata 
Frenzen)Buy-In # 9. 

Report on Technical Assistance to the City of Slupsk, Poland, November 1990 (G. Stevens 
Bernard, Robert W. Maffin)Buy-In # 9. 

The Price of Land in Poland: A Real Estate Valuation Method for a New Market Economy, 
October 1990 (Daniel Calano, Daryl Lippincott, David Michonski)BLy-In # 9. 

Organisation d'une Serie de Tables Rondes sur les Strategies d'Intervention dans les Tissus 
Urbains Clandestins, July 1991 (Mona Seragelden) Buy-In # 18. 

Land and Development Controls in the Upgrading of Informal Housing: Summary of Round 
Tables in Rabat, November 1991 (Mona Seragelden)Buy-In # 18. 

Phase I Progress Report: Technical Assistance to Local Self-Governments for Facilitating Private 
Housing Development, Kecskemet, Hungary, September 1991 (Adam Krivatsy, Walter Monasch) 
Buy-In # 19. 

Phase II Progress Report: Technical Assistance to Local Self-Governments for Facilitating Private 
Housing Development, Kecskemet, Hungary, January 1992 (Adam Krivatsy, Walter 
Monasch)Buy-ln # 19. 

What Can We Do for the Future of Kecskemet? An Urban Development Concept, November 
1992 (Adam Krivatsy)Buy-In # 19. 

Final Report: Technical Assistance to Local Self-Governments for Facilitating Private Housing 
Development, Kecskemet, Hungary, May 1992 (Adam Krivatsy, Walter Monasch)Buy-In # 19. 

Evaluation Socio-Economique des programmes de Recasement et Restructuration de Bidonvilles et 
Clandestins, December 1991 (Francoise Navez-Bouchanine) Buy-In # 22. 
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Adoption of Condominium Law in Arenia: A Prelimary Review, June 1992 (Jerold S. Kayden) 
Buy-In # 25. 

Providing an Appropriate Legal and Institutional Infrastructure for Land and Building Markets in 
Armenia: A Preliminary Checklist for Action., May 1992 (Jerold S. Kayden)Buy-In # 25. 

Framework for Thinking About Housing Privitization Laws Before Parliment, May 1992 (Jerold 
S. Kayden)Buy-In # 25. 

Report on Housing Privitization in Alma Ata, Kazakhstan and Related Issues, June 1992 (Engin 
Artemel)Buy-In # 25. 

Republic of Armenia Overview of Identified Areas of Technical Assistance and Update on 
Privitization; Summary of Informational Meetings Regarding AID's Technical Assistance/Resident 
Advisor Program., July 1992 (Steve J. Anlian)Buy-In # 25. 

Srategic Plan: Armenia, September 1992Buy-In # 25. 

Republic of Armenia Progress Report City and District Organization, Structure and Functions 
Resident Advisor Program, July 14-July 24, 1992, July 1992 (Scott Johnson)Buy-In # 25. 

Model Study Tour: Affordable Housing, May 1990 (Steve McCoy-Thompson, David Grossman) 
RFS # 19. 

U.S. Municipal Study Tour for Hungarian Officials, July 1990 (Steve McCoy-Thompson) RFS # 
25. 

Recent Trends on Legislation Affecting the Housing Sector in Poland, May 1991 (Renata 
Frenzen) RFS # 27. 

Le Systeme Communal Marocain, October 1990 (Jaques Gagnon) RFS # 29. 
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Collection of Memos January-April 1991, (Sonia Hammam, Caryl Ersenkal) RFS # 31. 

Overview of Urban Management and Policy Program, (Sonit Hammam)iFS # 31. 

Country Analysis, Turkey: Potential Opportunities for the Housing Guarantee, (Sonia 
Hammam)RFS # 31. 

Concepts and Strategies for Housing and Urban Development Programs in the Post War Middle 
East, March 1991 (Francois Vigier, Mona Serageldin)RFS # 31. 

Summary of Principle Activities Urban Economist Support for the Office of Housing and Urban 
Programs, January-May 1991, May 1991 (Caryl Ersenkal)RFS # 31. 

Composante "Amelioration de l'Assainissement dans 30 villes", July 1991 (Morched Chabbi) 
RFS # 35. 

Identification de Projets Eligibles Aux Financements des Programmes 664-HG-004 C & 
664-HG-004 D, August 1992 (Morched Clabbi)RFS # 35. 

Flat d'Avancement &Impact du Projet 664-HG-004 B Amelioration de l'assainissement dans 30 
villes: Rapport de Pre-evaluation Finale, January 1993 (Morched Chabbi)RFS # 35. 

Reportage Photographique, July 1991 (Morched Chabbi)RFS # 35. 

A Proposal for Publication of Solid Waste Management Technology and Servicies , November 
1991 (Texas A&M University) RFS # 39. 

Solid Waste Management Technology and Services, September 1991 (Public Works Training 
Division, Texas A&M University)RFS # 39. 

Technical Assistance for Housing Sector Reform for Armenia, March 1992 (Mike Murphy, 
Norma Hickey) RFS # 52. 

Technical Assistance for Housing Sectnr Reform for Kazakhstan, March 1992 (Mike Murphy, 
Norma Hickey)RFS # 52. 

PLANNING, ZONING, AND LAND DEVELOPMENT 

Management of Public Infrastructure and Services in National Capital Cities, (Ana Hardman) 
Buy-In # 5. 
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El Municipio en Su Desarrollo: Una Perspectiva Historica, September 1990 (Robert Menendez 
Palbras, Mario Pita) Buy-In # 7. 

Democracia Participativa en el Nivel Local, September 1990 (Jose Arnoldo Aleman 
Lacayo)Buy-In # 7. 

Democracia Participativa, September 1990 (Grace Montanez Davis)Buy-In # 7. 

Desarrollo de la Tierra y ]a Movilizacion de Recursos, September 1990 (Municipalidad de San 
Pedro Sula)Buy-In # 7. 

Recommendations for Phase II of the Inner Kingston Project, July 1991 (Steve Dragos, Bob 
Dubinsky, George Karras) Buy-In # 15. 

Urban and Land Use Planning, June 1990 (Steve McCoy-Thompson) RFS # 20.
 

Land Development and Management, June 1990 (Steve McCoy-Thompson)RFS # 20.
 

PUBLIC WORKS 

PPSS:Gaborone, Botwana: A proposal for the Improvement of Solid Waste Collection and 
Disposal for the City of Gaborone(Phase I), June 1991 (Jim Dohrman, Donald Manning, Brian 
Spielman) Buy-In # 14. 

PPSS: Gaborone, Botwana: Landfill Operating Plan and Privitization tender Documents (Phase I), 
August 1993 (Jim Dohrman)Buy-In # 14. 

PPSS: Gaborone, Botwana: Phase II Feasibility Report on Disposable Alternatives, June 1993 
(Jim Dohrman)Buy-In # 14. 

PPSS: Gaborone, Botwana: Phase II Implementation, March 1994 (Jim Dohrman)Buy-In # 14. 

Private Provision of Collection Services Contract Management Training Workshop, October 1993 
(Ted Siegler)Buy-In # 14. 

Review of Tenders Private Provision of Refuse Collection, Gaborone South, October 1993 (Ted 
Siegler)Buy-In # 14. 

*1_/
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Solid Waste Management Service Study, Tetouan, Morocco, June 1991 (Frank Ohnesorgen) 
Buy-In # 17.2. 

PPSS City of Tetouan: Landfill Management Plan, October 1991 (Jim Dohrman)Buy-In # 17.2. 

Review of Tetouan's Public Works Functions, July 1991 (Carl Simmons) Buy-In # 17.3. 

Morocco/ Munical Sewage Facility Request, January 1990 (Nancy Picard) RFS # 16. 

A Proposal for Publication Preparation for Wastewater Management Technology and Privitization 
Document, November 1991 (Public Works Training Division, Texas A&M University) RFS # 45. 

TRAINING 

Project No. 1 Role of the City as a Generator of Private Sector Housing and Economic 
Development: A Training Progran for Local Officials in Poland, Buy-In # 8. 

Project No. 2 Technical Assistance to the City of Slupsk in Housing and Municipal Finance, 
Buy-In # 8. 

Project No. 3 Technical Assistance to the City of Warsaw, District of Ochota, in Land Appraisal 
and Development, Buy-In # 8. 

Housing Cooperatives in Poland, (Renata Frenzen)Buy-In # 8. 

Proposed Local Government Activities in Poland and Hungary, July 1990 (Mike Murphy)Buy-In 
#8. 

The Changing Role of Local Government in Eastern Europe, June 5, 1990 (Nancy Picard, Ronni 
Collazo) RFS # 18. 
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Meetings in Poland on Technical Assistance Needs, September 1990 (Michael Murphy) RFS # 
28. 

Report on regional Training Center in Lodz, Poland, November 1990 (Michael Murphy)RFS # 28. 

Collection of Papers from Meeting at Rutgers University, October 1990 (Michael Murphy)RFS # 
28. 

Program Overview, 1990 (Michael Murphy)RFS # 28. 

Developing Leadership for Associations in Local Government in Central America and South 
America, July 1992 (Mark Kean) RFS # 53. 

Design: Municipal Association Training Program, June 1993 (Steve McCoy-Thompson, Ann 
Bueche)RFS # 53. 

URBAN ENVIRONMENT/ENERGY MANAGEMENT 

Project Paper Design Management of Land and the Built Environment, (Steven Reeve) Buy-In # 
4. 

Solid Waste Study for Sinfra and Tissale, (Jean Tchiman Assemian, Mito Bessalel) Buy-In # 6. 

Solid Waste Study of Private Provision of Solid Waste Management Services, Mbabane and 
Manzini, Swaziland, (Frank Ohnesorgen)Buy-In # 6. 

Urbanization in Swaziland, October 1989 (David DeGroot)Buy-In # 6. 

Solid Waste Management Study and Privitzation of Services, Tunisia, April 1992 (Peter Koomen, 
Bernhard Mosnier de Rochechinart)Buy-In # 6. 

Private Provision of Social Services: Waste Management Options, City of Tunis, Tunisia, 
September 1992 (Jim Dohrman)Buy-In # 6. 

Priviatizing Municipal Solid Waste Services in Asia, November 1991 (George Sanderlin)Buy-In # 
6. 

Private Provision of Social Services Program Description and Lessond Learned (Presented at the 
Miami Conference on the Caribbean), (Jim Dohrman)Buy-In # 6. 

Private Solid Waste Management Project, November 1990 (Frank Ohnesorgen) Buy-In # 6.1. 
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Solid Waste Management Consultant Services for the Municipality of Telucigalpa, September 
1990 (Frank Ohnesorgen) Buy-In # 6.3. 

Appraisal Report on Committee's Proposal to Privatize Solid Waste Services, November 1990 
(Frank Ohnesorgen) Buy-In # 6.4. 

Comment on the Wash Field Report # 319, (Frank Ohnesorgen) Buy-In # 6.5. 

Draft Report on the Environmental Consequences of Urban Expansion and Industrial 
Development on the Setubal Peninsula, July 1991 (Robert MacLeod, Alison Massa) Buy-In # 6.8. 

Private Sector Participation in Municipal Solid Waste Services in Developing Countries, 
November 1991 (Sandra Cointreau-Levine) Buy-In # 6.9. 

Urban Environmental Management Study of Jamaica, March 1991 (Yvonne Bell, Ivor Jackson, 
Patrick O'Callaghan) Buy-In # 11. 

Urban Environmental Management Study of Jamaica, Team Member Report, February 1991 (Ivor 
Jackson)Buy-In # 11. 

Greater Montego Bay Waste Management Study , April 1994 (Paul Carroll, Sandra 
Cointreau-Levine 
Robert Donovan, Keith Miller) Buy-In # 33. 

Greater Montego Bay Waste Management Study USAID Study Team's Breifing Paper, December 
1993Buy-!n # 33. 

Negril Landfill Report, December 1993 (Robert Donovan)Buy-In # 33. 

Integrated Solid Waste Management Plan for Montego Bay and Negril, Green Island, Final 
Report, October 1994 (Sandra Cointreau-Levine)Buy-In # 33. 

Operating and Managing Municipal Solid Waste Landfills in Jamaica, Final Report, October 1994 
(George Murray)Buy-In # 33. 

Solid Waste Equipment Leasing Options, October 1994 (Robert Donovan)Buy-In # 33. 

Private Provision of Social Services Solid Waste Management Mbabane and Manzini, Phase II 
Report, November 1993 (Jim Dohrman) Buy-In # 34. 
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Action Memo to the Administrator, May 1990 (Fred Hansen) RFS # 3. 

Urban Management in Developing Countries, April 1990 (Jaques Gagnon) RFS # 8. 

Suggestions Regarding the Development of an Urban Environmental Management Strategy for 
Jamaica, April 1990 (Steven Reeve) RFS # 13. 

Compendium of Urban Environmental Traini-ng Programs., August 1990 (Steve 
McCoy-Thompson) RFS # 26. 

Sites and Services in Algeria, November 1991 (Piet Nankman) RFS # 41. 

Information on U.S. Cities with Underground Duct Systems: Study Tour Proposal, September 
1991 (Steve McCoy-Thompson) RFS # 43. 

Comments on the Report: The Impact of Urbanization on the Natural Resources:Tetouan,
 
Morocco, January 1992 (Matthew Auer) RFS # 50.
 

General Correspondence, February 23, 1993- October 1993, October 1993 (N/A) RFS # 57.
 

General Correspondance, October 1993-April 1994, April 1994 (N/A)RFS # 57.
 

Regional Urban Environmental Action Plan (RUEAP), September 1993 (Pierre de Rochefort)
 
RFS # 58.
 

P'erformance Measurement for Solid Wa ' . Mvanagement, October 1993 (Alan Wyatt, Kennedy
 
Shaw) RFS # 60.
 

The Role of the City: Strategies in Environmental Management-DRAFT, June 1994 (David 
Foster) RFS # 64. 


