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TECHNOLOGY TRANSFER COMPONENT
 

PROCUREMFNT SUB PLAN 
MEDIA PRODUCTION EQUIPMENT 

I. INTRODUCTION AND BACKGROUND 

The Third Amendment to the Grai, Agreement for the National Agricultural 
Research Project (USAID Project No. 263-0152) added the Technology 
Component to the original project. The purpose of the NARP Technology 
Transfer Component is to organize and train human resources and utilize 
physical and financial resources to transfer technology from the researchers 
to the farmers and provide feedback from the farmers for future research 
intervention to create a successful agricultural technology transfer system in 
Egypt. The goal of the NARP is to increase agricultural productivity. The 
principle objective of the technology transfer component is to strengthen the 
transfer system so that it draws needed technology from researchers and 
transfers it through public and private sector networks to farmers. 

This Procurement Sub Plan has been conceived and drawn from the above 
stated objectives and goals. The plan has been structured to facilitate the 
various implementation strategies described in the Life Of Project Plan 
(NARP Publication No. 21, Aug. 1989) and also the Implementation and 
Financial Plan (NARP Publication No. 20, Aug. 1989). 

II. STATEMENT OF PROBLEM AND NEEDS 

Contract Amendment Number Three established the need for the emphasis 
to be placed on Technology Transfer by pointing out that staff at the 
governorate level are not sufficiently trained nor are there adequate 
institutionalized linkages with research. The amendment further pointed out 
that Extension lacks communication equlpment, transportation and crucial 
operating budgets which limit the number of farmers that are contacted. It 
was noted that the service delivery capabilities of various Technology 
Transfer groups (public extension service and others) are weak and require 
considerable integration and strengthening. Four specific sub-components 
to be financed were identified. They are: 

(1) 	 Strengthening of planning and management capabilities of 
ARC/EAD (CAAES and AERDRI) 

(2) 	 Decentralizing public extension service improvements 

(3) 	 Supporting non-public extension service agents; and 

(4) 	 Strengthening the researchers technology transfer capabilities 

Procurement of media production equipment proposed herewith this 
document is for the express purpose of facilitating one or more of the above 
sub-components. 
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Sub-component No. 1 At the Central Administration level, central photo,
audio/visual, and printed media support labs will be established and 
equipped to produce training material and to facilitate the production and 
dissemination of research and extension related materials throughout the 
entire research/extension system. 

Sub-component No. 2 Decentralizing public extension service 
improvements will be assisted by the procurement of audio/visual 
instructional equipment to be distributed at the governorate and district 
levels. This will provide Extension personnel at all levels access to 
audio/visual equipment and aids for the purpose of training, instruction and 
field presentations. 

Sub-component No. 3 Supporting of non-public extension service 
agents will be accomplished indirectly by means of institutional support and 
access to facilities, materials and equipment procured under this plan. 

Sub-cuonponent No. 4 Strengthening the researchers' Technology
Transfer capabilities will be primarily accomplished by the establishment 
and equipping of ten (10) new extension communication units at 
strategically located research/extension centers. Each unit will access and 
serve approximately two to three governorates to provide communication, 
instruction, training facilities and equipment. The communication unit will 
also function as data collection and dissemination centers with 
communication links to the Central Administration. 

III. SCOPE AND METHODS 

This procurement sub-plan is submitted under the Technology Transfer 
Component and is limited to the commodity line item designated as Media 
Production Equipment as approved and shown on the revised budget of 
Amendment No.3, Annex I, Table 1. to the Grant Agreement. 

This document will outline the following major category elements of the 
procurement plan and various stages of implementation: 

A. Confermity to Applicable Regulations 
B. Submittal of Procurement Plan 
C. Needs Assessment 
D. Distribution of Commodities/Quantities 
E. Delivery Phases 
F. Utilization and Marking 
G. Training
H. Contracting Method(s) 

I. Payment Method(s) 
J. Equipment Listing 
K. Specifications 
L. Source and Origin 
M. Implementation Chart 
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IV. PROCUREMENT PLAN SUB-COMPONENTS 

A Conformity to Applicable Regulations and Agreements 

Compliance with USAID regulations, preference, and specific contract 
agreements is implied throughout this document to the extent it is feasibly
possible. This procurement plan has taken into consideration policy 
statements and r3gulations from the follow:ng applicable sources: 

(1) 	 USAID Cairo MissiGn Order No. 5-3 dated 20 Dec., 1989 with 
reference to AID Handbook 1, Supplement B; Handbook 11, 
Chapter 3, Handbook 14. 

(2) 	 Section 4.5 of the Grant Agreement "Requirements Precedent to 
Disbursement for Commodities". 

(3) 	 Project Implementation Letter No.13 
(4) 	 Project Implementation Letter No.13, Amd. No.1. 
(5) 	 Project Implementation Letter No. TT-003 
(6) 	 Project Implementation Letter No. ALL-001, Amd. No.2 
(7) 	 Project Implementation Letter No. ALL-001, Amd. No.7 

Specific elements of the above regulations will be examined as part of the 
major category components of this plan. For specific items not mentioned, 
conformity and implementation is implied and will, from time to time, be 
updated by future implementation letters. 

B. Submittal of Procurement Plan 

Section 4.5 of the Grant Agreement reads: "Prior to any disbursement for 
commodities or the issuance of AID of documents pursuant to which 
disbursement will be made foi' commodities, with the exception of office 
equipment and supplies, the Grantee shall, except as the parties may
otherwise agree in writing, furnish to AID, in form and substance satisfactory 
to AID, an implementation plan for the procurement of such commodities." 

Project Implementation Letter No.13 called for the division of the 
procurement plan in to categories or "sub-plans" for each separate
commodity category and suggested vital information that should be included 
as a part of the plan. 

Project Implementation No. ALL-001 required submittal of a procurement
plan and accompanying needs assessment to justify the need and use of 
equipment to be purchased. 

By submittal and subsequent approval by AID of this procurement plan for 
Media Production Equlpioent/Technology Transfer Component, the NARP is 
fulfilling its obligations as called for in the Contract Agreement. Every effort 
will be made to ensure that all directives and suggested formats will be 
incorporated as a part of this plan. 
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C. Needs Assessment 

Project Implementation Letter No. ALL-001 Amendment No. 7, stipulated the
 
inclusion of needs assessments to be a part of all future procurement plans.
 
Amendment No. 2 to the same, clarified the purpose and intent of the needs
 
assessment as follows: "All procurement plans are to include both evidence
 
that the items to be ordered are appropriate under Egyptian conditions and
 
needs assessments which demonstrate that the items to be ordered will fill
 
the gap between those items needed to meet project objectivus and those
 
items on hand, i.e., in relation to the current inventory."
 

In accordance with the above instruction, the item of first priority was to 
clarify objectives at the program level to determine the desired ability and 
output at each program level. The primary tools us3ed to accomplish this 
were the models of ARC Organizational Research/Extension Lirkages 
(Schedule 1) and the NARP Fonctional Chart For Tgchnoloay Transfer 
Component (Schedule 2). Using the charts as function models and in 
meetings with the Technology Transfer Component Director and Technical 
Assistance Staff, it was determined that a minimum standard of equipment 
and facilities at each level should be established in order to facilitate the 
implementation of program goals and objectives. The program equipment 
chart shown (Schedule 3) is intended only to facilitate a modest level of 
service for the basic functions of extension and technology transfer to occur. 
It is realized that much more equipment is needed in orde, to properly 
address all the needs and program functions currently in operation or 
anticipated. 

Based on the program equipment standad a survey was distributed to each 
of the 26 Governorate Extension Directors. They were directed to coordi.nate 
with district and village extension personnel to conduct a needs assessment 
survey for each of the districts ar6 villages within their govarnorate. All 
survey forms were received and evaluated for completeness te ensure that 
al! the surveys were signed and certified as being accurate b the 
Governorate Extension Ditector. A sample of the completed survey form, 
which was c,rculated in Arabic, is shown in Schedule 4. Similar survey 
forms were sent to eacn of the ten R/E Centers selected to base the 
Extension Communication Units that are to be established as part of the 
project. Likewise, programs at the central level were asked to respond as to 
cheir needs and account for similar items already on hand. 

Due to the volume and mass of the survey results it wae not deemed 
practica: to publish thq entire content of the survey results. However, the 
results for each program level are presented in summary form. (Schedules 
5 and 6 for the Villago, District and Governorate levels; Schedules 7 and 8 
for the R/E Centers; Schedule 9 for the Central and Regional levels) The 
survey pointed out that in the 26 Governorates there are 186 Districts and 
more than 4500 villages that will be affected by the technology transfer effort 
of this project. 

D. Distribution of Commodities 

In determining the quantity and distribution of commodities proposed in this 
plan, the basis for such was Drimarily the previously mentioned equipment 
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standard. However, other related factors were often weighed into
 
consideration such as:
 

Number of village or extension workers 
Agricultural activity of requesting unit 

* Written requests for specific needs 
* Anticipated needs of future program levels 

Specific commodity distribution recommendations are shown as part of the
 
previously referred to Needs Assessment Survey. A summary of all program
 
needs and proposed distribution of commodities is proposed as the basis for
 
the procurement plan to prGceed and for subsequent distribution to follow
 
(Schedule 10). 

E. Phases of Procurement and Delivery 

Nearly all of the equipment proposed under this plan will be used to facilitate 
and strengthen existing units that are already in operation. Therefore, there 
is no need for special phasing other than the normal distribution incurred in 
the procurement and shipping process. By bidding and buying the 
equipment in larger quantities, substantial savings may be realized. 
Likewise, by using containerized shipping of larger quantities, less shipping 
damage is likely to occur. Logical steps should be taken to ensure that all of 
the equipment does not arrive at once and overload the distribution system. 

Specifications for delivery and distribution are contained as a part of the 
contract with the coniractot responsible for procurement and shipping. The 
contract calls for 'door-to-door' delivery of all commodities at five separate
locations logistically convenient to all of the governorates. Steps should be 
taken to ensure that those instructions are followed through in the case of all 
materials procured under this plan. From that point final distribution will be 
made by MOA personnel making sure provisions for accurate record­
keeping are in place to facilitate accurate distribution and utilization reports. 

F. Utilization and Marking 

In compliance with AID Mission Order 3-33 ("Utilization of AID-Financed 
Commodities and Equipment") all commodities and equipment will be 
tr.icked with special emphasis to be placed on nonexpendable items with 
value of $500.00 or greater. Utilization reports will be computerized and 
maintained in a central location and made accessible by the GOE/MOA 
Lpecifically within the NARP framework. 

Utilization reports will include such information as: 

- Purchase Order Number 
- Location 
- Type of Use (i.e. Research, Testing, Training, etc.) 
- Inventory/Identification Number 
- Responsible Program/Person 
- Original Cost 
- Mfg., Make, Model and Serial Number 
- Year of Purchase and Installation 
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- Condition 

All capital items will be physically verified at least annually during the life of
 
the project with all project records to be kept intact by GOE/MOA personnel
 
for at least three years after the close of the project.
 

As required by the Foreign Assistance Act all non-expendable commodities 
purchased under this contract will be marked with the AID red, white and 
blue handclasp emblem to identify them as U.S. foreign assistance. This 
provision is called for in the procurement contract, but GOE/MOA inventory 
will monitor incoming freight before distribution to ensure all commodities 
are marked before final distribution. 

Additionally, all non-expendable items will value of $500 or greater will be 
marked with an inventory number designated as a NARP commodity item. 
This inventory in relation to the item description, mfg. ano serial number will 
become the basis for the annual inventory verification. Again, this 
responsibility will be assigned to the procurement contractor but will also be 
monitored by GOE/MOA personnel. 

G. Training 

Training of R/E center, governorate, district and village extension workers in 
the proper use and care of all audio-visual equipment procured under this 
contract will be carried out by personnel appointed from the Central 
Administrative level. This will include technical specialists from the photo 
and audio-visual production labs. Ihe Technology Transfer Component 
Director will ensure such training takes place and that all appropriate users 
are well trained in the effective use and care of such equipment. 

A majority of the equipment purchased under this procurement plan is 
designed for use by non-technical personnel with the exception of 
equipment for the central photo and media production labs to be located in 
Cairo. Some specialized training may need to take place on a short-term 
out of country basis for one or two personnel. An alternative arrangement 
would be to ensure that all equipment purchased under the plan has 
qualified training and support per. onnel already in Egypt. 

H. Contracting Metho 

All procurement of commodities under this plan will be carried out by a U.S. 
based Procurement Services Agent (PSA) designated by the GOE/MOA with 
approval by AID. ThG role of the PSA will be to carry out all phases of the 
procurement process including the preparation of final specifications, 
Invitations to Bid and/cr RFQs, evaluation of responses, recommendations to 
purchase, solicitation ot user input and placement of orders. The PSA will 
assume responsibility to make certain that all applicable AID regulations are 
followed closely in all phases of the procurement procoss. 

In addition, under the terms of the PSA contract, the agent will be 
responsible for the receipt of goods from vendors and the overseas 
shipment of all commodities to at least five (5) predetermined sites in Egypt. 
In all phases of receipt and delivery, the PSA will be responsible to ensure 
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that adequate measures are taken for security and protection of all 
commodities. Insurance claims arising from damage or loss in shipment will 
be the responsibility of tne PSA. 

GOE/MOA personnel will be responsible for the on-site inspection, receipt 
and verification of all goods within five (5) working days of receipt. Bills of 
lading will be provided for all commodity shipments for GOE/MOA to base 
their inspection reports on. 

I. Payment Methods 

Payment methods for vendors are called for, in the contract for the 
Procurement Services Agent. Reimbursement payments to the PSA will be 
in accordance with regulations contained in AID Handbook 1,Supplement B 
under one of the customary metiods of payments. (i.e. partial, progress, 
advance etc.) 

J. Equipment Listing/Procurement Budget 

All items requested uncer this plan have been identified by GOE personnel 
as being essential to the successful implementation of planned objectives. 
A complete listing of all equipment items is shown as Schedule 11. 

The same listing identifies each equipment item with a number. The 
designated item number as used consistently throughout this document is to 
mean the exact same equipment item. A total dollar extension has been 
made for each equipment item based on: (1) the quantity requested in the 
needs assessment. (2) the estimated unit cost (identified under Section K, 
"Specifications"). To the sub-total amcunt 30% has been added to cover the 
cost of overseas freight, handling and insurance. An additional 10% is 
added for maintenance and spare parts which will be identified later in 
coordination with the PSA. 

An amount of 15% is also added to the equipment sub-total for the purpose 
of providing appropriate operating supplies such as film, processing paper 
and related items. It may be appropriate to purchase many of these supplies 
locally and a request for such a wavier is requested under section "L" of this 
document. 

K. Specifications 

General specifications for all equipment and commodities are attached. 
Although every effort has been made to draw specifications around specific 
needs and conditions prevalent in Egypt, care should be taken by the PSA 
to ensure that equip,,ment is satisfactory. 

Particular attention should be paid to the following considerations: 

- Electricity in Egypt is without exception 220/240V 50 Hz. Thus all 
equipment should be so equipped preferably through original 
construction rather than by the addition of after market step-down 
transformers. 
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Additionally, when feasible all expensive electronic equipment 
should be equipped with a voltage stabilizer to prolong life and 
guard against over and under-loading. 

When purchasing equipment that is battery operated, care should 
be taken to ensure that battery power comes from one or a 
combinadon of the following battery sizes that are readily available 
in Egyp ,: "D" "C" or "AA". Other sizes and types are rarely 
available and difficult to find. 

The stardard format for television station broadcasts is the 
European PAL/SECAM system which is not compatible with the 
ITSC 3.58 system used in the U.S. This applies to all types of TV 
and video related equipment including monitors, VCRs and 
camcorders. When possible and within reason, effort should be 
made to purchase multi-system TV monitors, VCRs and all related 
equipment. 

Every effort should be made to obtain equipment that is 
serviceable within the country of Egypt. Many U.S. and 
international firms are located in Egypt with various levels of 
service capacity available. The PSA should enquire as to such 
with each solicitation and include that consideration into standard 
criteria for evaluation of bids and offers from vendors. This 
information should in turn be forwarded to user input evaluators for 
their consideration as well. 

L. Source, Origin and Requests for Waiver 

Section 12 of the General Provisions of the Grant Agreement calls for all 
goods and services financed by AID under this contract to have their 
nationality, source, and origin in AID Geographic Code 000 (the United 
States). To the maximum extend possible the intent of this procurement plan 
is to adhere to that general policy. Provision for exception to this regulation 
may be approved in writing by AID for specific commodities that are not 
readily or competitively available from U.S. sources or in cases where 
urgency or logistic considerations are a concern. 

All of the equipment items called for in this procurement plan may have 
Geographic Code 000 as their source. However, because of the nature of 
some equipment being purchased, (i.e. electronic and photographic) a 
wavier of Geographic Cod, from 000 to 899 may be requested to allow 
consideration of major equipment manufactures, in particular those with 
service capability in the host country of Egypt. Final determination of this 
issue will be recommended by the PSA to the GOE/MOA contact coordinator 
who in turn will forward a specific request for waiver to AID for approval. 

In the case of supplies, a wavier in advance is requested to allow for local 
procurement of supplies that are locally available and not practical for long­
term shipment or distribution. 
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M. Implementation 

The timely implementation of this procurement plan is of upmost importance. 
The Technology Transfer infrastructure is already in place and functioning.
The addition of the media production equipment described in this document 
will greatly aid in the successful implementation of this phase of the NARP 
Project. An implementation flow chart is shown as Schedule 12, and takes 
into consideration the normal time frame of the various stages and process 
steps. It is hoped that by early to mid 1991 materials can be in country ready 
for distribution. At that time it will be important that an Inventory
Management Team be trained and ready to handle the incoming freight and 
to oversee the distribution and related record-keeping functions. 
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SCHEDULES
 

No. 1 Through 12
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Schedule 1 

ARC ORGANIZATIONAL RESEARCHIEXTENSION LINKAGES 

TTCD
 
TECHNOLOGY TRANSFER
 
COMPONENT DIRECTOR
 

RI jCAAES 
RESEARCH CENTRAL ADMINISTRATION 
INSTITUTES FOR AGRICULTURAL 

EXTENSION SERVICES 
ECO
 

EXTENSION CU 
COMMUNICATION COMMUNICATION UNIT 

OFFICE 

EDG
 
EXTENSION
 

DIRECTOR GENERAL
 

UPPER LOWER
 
EGYPT EGYPT
 

RJE CENTERS GED 
. GOVERNORATE 

SMS OFR/Ext EXTENSION 
CO DIRECTOR 

DEO 
DISTRICT EXTENSION* Provide help to identify problems OFFICER 

Training 
Back Stopping Support: TTS 
-Demonstration TECHNOLOGY TRANSFER 
- Field Days SPECIALIST 
-Meetings 

VEW 
VILLAGE EXTENSIONVEW Should receive other support WORKER 

°Audio-visual Aids 
*Publications/information 

* Transporlation 
Budget FARM FAMILY 

* Incentives 
Office 
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NARP FUNCTIONAL CHART FOR TECHNOLOGY TRANSFER COMPONENT
 

NARP 
Director-General 

Component Director Component Director Component Di Component Dirco New 
Research Technology Transfer Policy Analysis .. ... Seeds -- Initiatives 

ARC PBDAC, PWWR 
Research Unit Tnveraio 

AERR Cmpanies, etc. 

Communicatiou Monitoring Progra m I Trainingn 
 Ato

UntPlangning Need s!Studies i S eerh 

Research Eension_ Governorate __ Governoratec OtherExtensxtnsonion
OffeI -- JExtensionConis- Oraztos 

S R / E Centers ' 

On-Farm Trials Demonstrations District
 
Exten sion Staff
 

Village - _ - Village Ext. Village 
Extension Staff gram Committee Staff 

CD Farmers, Families & Community 



NARP
 

TECHNOLOGY TRANSFER COMPONENT
 

PROPOSED EQUIPMENT STANDARD
 
OFFICE EQUIPMENT
 

VILLAGE EXTENSION 

Desk Wooden 
Chairs-Wooden 
2-Drawer Metal File Cabinet 
Handheld Calculator 

DISTRICT EXTENSION 

Desk-Wooden 
Chair-Wooden 
4-Drawer Metal File Cabinet 
Handheld Calculator 
Print-Display Calculator 
Chalkboards 1.5 x 3 meter 
Side-Arm Desk Chairs 
Typewriter/Arabic 
Table-Classroom Wooden 

GOVERNORATE EXTENSION 

Desk-Wooden 
Chairs-Wooden 
4-Drawer File Cabinet 
Typewriter-Electronic (Bilingual) 
Photocopy Machine 
Spiral Binding Machine 

WORKER
 

1 each 
3 each 
1 each 
1 each 

OFFICE 

5 each 
15 each 

2 each 
6 each 
1 each 
2 each 

15 each 
1 each
 
1 each
 

OFFICE 

2 Per/District 
6 Per/District 
4 each 
1 each 
1 each 
1 each 

R/E CENTER EXTENSION COMMUNICATIONS OFFICE
 

Photocopy Machine 
Typewriter-Electronic (Bilingual) 
Desk-Office 
Chair-Office 

1 each 
1 each 
6 each 

40 each 
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4-Drawer Metal File Cabinet 
Facsimile Machine 
30 MB Compiter W/Modern 
Dot Matrix Printer 
Computer TaDle 
Side arm desk chairs 

REGIONAL EXTENSION 

4 each 
1 each 
1 each 
1 each 
1 each 

20 each 

OFFICES
 
UPPER/LOWER EGYPT
 

Photocopy Machine 
Facsimile Machine 
Typewriter-Electronic (Bilingual) 
Spiral Binding Machine 
Computer W/Modern 
Dot Matrix Printer 
Desk-Office 
Chair-Office 
Conference Table 
Computer Table 
4-Drawers metal file cabinet 

CENTRAL ADMINISTRATION 
TTCD/CAAES/AERDRI 

Photocopy Machine 
Facsimile Machine 
Electronic (Bilingual) 
Machine 
40 MB Computer W/Modern 
Laser Printer 
Desk-Office 
Chair-Office 
Conference Table 
Computer Table 

1 each 
1 each 
2 each 
1 each 40 MB 
1 each 
1 each 

15 each 
65 each 

1 each 
1 each 
6 each 

OFFICES 

1 each 
1 each Typewriter­
1 each Spiral Bindini 
1 each 
4 each 
1 each 

10 each 
45 each 

1 each 
1 each 
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C4VR0AE 

NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 
MV* G"S4R MV14R NJA OF DISTRICTS= 3 NBO LAE- 18TI XEDD 

Alexandria 

MEDA PRODUCTION EOUPMENT 

POWER 

SUDE PROJECTOR 

PROJECTO SCREEN 

OVBIHEAD PECTOR 

PORTABLE EASLETUP BOARD 

VIDEO CASSETTE RECORDERPLAYER 

COLOR MONITOR 2r 

VCPA40NITOR CART-PORTABLE 

35MMCAMERA 

PORTABLE SOLND SYSTED 

AUDIO CASSErE RECORDERPLAYER 

VHS VIDEO CAMERA 

nEF 

N. 

1 

3 

4 

6 

9 

12 

11 

14 

15 

2 

10 

13 

ESTIMATED 

UNIT COST 

$102.00 

$385.00 . 

$125.00 . 

$285.00 :5 

$148.00 

$425.00 

S425.00 : 

$160.00 

$285.00 

$585.00 

$86.00 

$1.540.00 

OrY OTY 

ONHA '1D FEsrEB 

-

2 

2 

- 2 

1 3 

- -

- 3 

- 2 

QT.. 

TO ISSUE 

1 

1 

1 

1 

-

1 

1 

My. 

CN HAN 

, 0Y. 

REQUEED 

10 

12 

12 

7 

3 

3 

3 

33 

33-I 

6 

OTY. 

TO ISSUE 

6 -

3 

3 

3 

5 

3 

3 

3 

4 

3 

aOF. VOTLY. 111. 

ON HAND FEQ.EEDt TO ISSUE 

" 

. 

_ __ 

: 

' 

: 

. 

: 

TY.TO 

ISSUE 

6 

3 

3 

3 

5 

4 

4 

4 

5 

3 

4 

1 

TOTAL 

COSTS 

612.00 

1155.00 

3i5.00 

855.00 

740.00 

1700.00 

1700.00 

640.00 

1425.00 

1755.00 

344.00 

1540.00 

GRAND TOTAL $12.641 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL
 

MEDIA PRODUCTION EQUIPMENT
 

GOVERNORATE GOVE'RT 0VEf-T GOVERINRT NUJMBEROF DISTRICTS= 11 " BOF VILLAGES- 253 TOTAL " EXTEN'DED 

Assiut 

MEDIA PRODUCTION EOULPMENT 

rEM ESTIMATED 

Na UNIT COST 

OTY. 

ON HAND 

OTY. 

IEESTEDj 

OTY. 

TOISSUE 

aTY. 

ONH&ND 

OTY.

{FLOETED 

OTY. 

TOISSUE 

QT1. 

ON HAM I 

CI'Y Oly. 

__TEDTO ISSUE 

CITY.;y 

ISSUE 

TOTAL 

COSTS 

POWER MEGZA E 1 $102.00 - 38 22 22 2244 00-
SUDE PROJECTOR 3 $385.00 22 11 1 

PROJECIONSCREEN 4 I $125.00 22 11 11 _.75.0r, 

OVERHEAD PROJECTOR 6 $285.00 21 11 11 ,_.35 00 

PORTABLE EASLE/FLIP BOARD 9 $148.00 21 21 i 21 3108 00 

V1DEOCASSETTE RECORDERPLAYER 12 $425.00 1 1 11 11 _ 12 5100 00 

COLOR MONITOR 20 11 $425.00 2 1 11 11 _ 12 5100.00 

VCR/MONITOR CART-PORTABLE 14 $160.00 2 1 12 11 _ 12 1920 00 

35MM CAMERA 15 $285.00 1 2 1 20 20 __21 5985 00 

PORTABLE SOUND SYSTEM 21 $585.00 - - 16 11 11 643500 

AUDIOCASSETTERECORDERPLAYER 10 1 $86.00 1 10 1- 59 11 12 103200 

VHS VIDEO CAMERA 13 $1.540.00 - 1 1 1 154000 

I] i _ _ _ _ 

I I_" 

GRAND TOTAL $41,209 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORAT 1 GORVET VEFNRT. GOVE9NR . NUMLBEROF 5DISTRICTS5 VILLAGES 117 TOTAL WCJENDED _ __ _ 

Aswan ITEM ESTIAATED TY. ITY. ITY. OTY TY. ITY. ITY. OTY. oTY. QTY.TO TOTAL 

MEDIA PRODUCTION EOuPMENU rO UNIT COST ONHAND REQESTED TO ISSUE ON HAND '-JEESTED TOISSUE ON HAND REUE=D TO ISSUE ISSUE COST $ 

VREWEMEAP-OE 1 5$10200 15 9 _9 918.00 

SUDE PRQJECTOR 3 $38500 - 5 5 ... ... 5 1925.00 

PROJECTK)N SCREEN 4 $12500 5 5 5 625.00 

OVERHEAD PFOJECTOR 6 $285.00 - . ...... 5 5 .... 5 __ 1425.00 

PORTABLE EASLE/FLIP BOARD 9 $14800 - 6 6 6 88300 

VIDEO CASSETTE RECORDERPLAYER 12 $425.00 2 1 i 5 6 2550 00 

COLOR MONITOR2" 11! $425.00 3 1 5 5 , 6 2550 00 

VCPVMONITOR CART-PORTABLE 14 $16000 - 1 1 5 5 6 960 00 

3-MMCAMERA 15 $285.00 1 1 1 6 6 7 1995 00 

PORTABLE SOLIND SYSTEM 2 $585.00 - - - 2 4 3 3 1755 00 

AUDiOCASSETTERECORDERPLAYER 10 I $8600 1 2 _ 1 13 5 6 516 00 

VHS VIDEO CAMERA 13 $1.540.00 - 1 1 - 1 1540.00 

GRAND TOTAL $17,647 

Schedule 5 'C' Page 22 



NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE GO VE ETN r.VERIARTGOVERNRT. NUMAEROF DISTRICTS=- 7 NrAtBl-OF VIiLAGES= 215 TOTAL EXTENDED 

Beni Suef ITEM ESTIMATED OTY OITY. CTY OTY. OTY. OTY OTY. CITY. CITY. TY.TO TOTAL 

MEDIA PRODUCTION EQUIPMENT NO. UNIT COST ONHAND EOLIESTED TO ISSUE ONHAND FEaJESTED TO ISSUE ON HAND REOLESTED TO ISSUE ISSUE COST$ 

POWERMEGAPHONE . 1 $102.00 . - [ 7 7 714.00 

SUDE PRQJr.CTOR -- - - 3 ....$385.00-....... 7 7--- 7 2695 00 

PRCOJECTON SCREEN 4 $125.00 - - - 7..--- - - 7 875.00 

OVERHEAD PROJECTOR 6 $28500 7 7 .-. .... 7 1995.00 

PORTABLE EASLEIFLIP BOARD 9 $14800 - - 7 7 7 1036.00 

VIDEO CASSETTE RECORDER'PLAYER 12 $425.00 -1 1 7 7 8 3400.00 

COLOR MONITOR 20r 11 $425.00 2 1 7 7 8 340000 

VCRMONITOR CART-PORTABLE 14 $160.00 2 1 7 7 8 1280.00 

35MM CAMERA 151 $285 00 2 1 7 7 8 2280 00 

PORTABLE SOIND SYSTEM 2 $585.00 7 7 7 4095.00 

AUDIO CASSETTE RECORDER/PLAYER 10 $86.00 5 1 7 7 8 688 00 

VHS VIDEO CAMERA 13 $1,540.00 1 1 1 1540.00 

____GRAND TOTAL $23,998 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE GOVEFI,1T. GOVEPNRT. GO.ERIT NJMBROF DISTRICTS=- 2 NUMBEROF VILLAGES= 1 0 TOTAL EXTENDED 

Cairo rTEM IESTMATED CTY. CTY- QTY. OY. OTY. OTY. OTY. OTY. OTY OTY.TO TOTAL 

MEDIA PRODU.CTION EQUIPMENT NO. UNIT COST ON HAND FWXESTED TO ISSUE ON HAND IRQUESTED TO ISSUE ON HAND REQUESTED TO ISSUE ISSUE COST $ 

POWERMEGAPHONE 1 $10200 

SUDE PROJECTOR 3 $38500 

PROJECTION SCREEN 4 $12500 " 

OVERHEAD PROJECTOR 6 $285.00 

PORTABLE EASLE/FLIP BOARD 9 $148.00 1 148.00 

VIDEO CASSETTE RECORDER'PLAYER 12 $42500 - -

COLOR MONITOR 2r 11 $425.00 1 1 1 425.00 

VCRIONITOR CART-PORTABLE 14 $160.00 - 1 1 -- 1 160 00 

35MM CAMERA 15 $285.00 1 - 1 1 1 285.00 

PORTABLE SOUND SYSTEM 2 $585.00 - 1 1 1 585 00 

AUDIO CASSETTE RECORDERPLAYER 10 $86.00 1 1 1 1 1 2 172.00 

VHS VIDEO CAMERA 13 $1,540.00 - - - - _ 

GRAND TOTAL $1,775 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 
GOV/EFR'JRTF_ GVERNRT. GOvERMT. GO&~R 4 ITRCS J66 F __________T._____ 

_______ ______ _______ _______ _______ 4 VILLAGES= 79 TOTAL EX v? l 

Damietta ITEM ESTIMATED oTY. oTY. T Y. Ow. OTY. OW. oTY. OTY. ITY. OTY. TO TOTAL 

MEDIA PRODUCTION EOUAPMENT Na UNIT COST ONHAND REOUESTED TOISSUE ONHAND jREOETED. TO ISSUE ON HAND RESTHD TOISSJE ISSUE COSTS 
POWER MEGAPHONE 1 $102.00 -9 8 8 816.00 
SUDE PROJECTOR 3 $385.00 1 1 1 385.00 
PROJECTOSCREEN .00 

1 125.00 
OVERHEAD PFROETOR 

PORTABLE EASLE/FUP BOARD 

6 52$285.00

1148.00 
_ _ _ 

- T -

-

-

1 

4 

1 

4 

1 

4 

285.00 

592.00 
VIDEO CASSETTE RECORDER/PLAYER 12 $425.00 1 - 4 4 5 2125.00 
COLOR MONITOR 2D" 11 $425.00 - 2 1 4 4 5 2125.00 

'VCRMONITOR CART-PORTABLE 14 $160.00 . ;2 1 - 4 4 5 800.00 
35LVACAMERA 

PORTABLE SOUND SYSTBA 

15 

2 

$28500 

$585.00 

-1 

- I 
1 -

3 

2 

2 

2 

2 

3 

2 

855.00 

1170.00 

AUIJD4OCASSETTE REGORInERIPLAYER 101 $86.00 - 2 j 1 . - [ 4 4 5 430.0U 
VHS VIDEOCAMERA 13 $1.540.00 _ 1 1 . - 1 154000 

GRAND . " TOTAL $11,248 
Schedule 5 'F 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE: GOVERNRT. GOVENIr. GO-1 OF DISTRICTSB 8 NIM13EROF 1 VILLAGES 333 TOTAL EXTENDED 

EI-Gharbia ITEM ESTIMATED QTY. a. o. OTY. OTY. OW. OTY. oTY. Cy. 0TY.TO TOTAL 

MEDLAPRODOTION EOUIPMENT NNO UNIT COST ON HAND REQUESTED TO ISSUE ON HAND ROJES'TE TO ISSUE ON HAND FE()ES'TED TO ISSUE ISSUE COST $ 

POWERMECONE -_ $102.0 -_ - - ­ 121 2 _ 12 , 12 1224.00 

SUDE PROJECTOR 3 $385.00 - - 8 8 8 3080.00 

PROJECTION SCREEN 4 $12500 8 8 8 1000.00 

OVERFHEADPROJECTOR 6 $285.00 - 8 8 - -8 2280.00 

PORTABLE EASLEIFLIP BOARD 9 $14800 -, - 8 8 8 1184.00 

VIDEOCASSETTE RECORDERPLAYER 12 $425.00 1 1 8 8 _ 9 3825.00 

COLOR MONITOR 20r 11 $42500 1 1 8 8 __9 3825 00 

VCRMONITOR CART-PORTABLE 14 $160.00 - 1 1 8 8 9 1440 00 

35MMCAMERA 15 $285.00 1 2 1 8 8 9 2565 00 

PORTABLE SOUND SYSTEM 2 $58500 - 8 8 8 4680.00 

AUDIO CASSETTE RECORDERPLAYER 10 $86.00 1 1 8 8 _ 9 774.00 

VHS VIDEO CAMERA 13 .$1540.00 1 1 - - 1 1540.00 

GRAND TOTAL $27,417 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE: GOVERNRT. GOVERNRT. GOVEFRNRT NMBEROF DISTRICTS 8 NJIER OF VILLAGES- 313 TOTAL EXTENDED 

EL-Menufia ITEM ESTIMATED OTY OW OTY. OTY. OW OTY. OTY. oTY. oTY. OTY. TO TOTAL 

MEDIA PRODUCTION EOUIPMENT NO. UNITCOST @N1AND E)UESTED TOtSSUE ONHAND RECUESTED TOISSUE ON HAND REESTED TO ISSUE ISSUE_ COST $ 
POVVERMEGAPI-cE 1 $102.00 D .{ .... - ..... 22 . 16 16 1632.00 

SIDE PROJECTOR 3 $385.00 - 8B.. a- 8 _...8 _ _3080.00 

PROJECTION SCREEN 4 $12500 8 8 8 8 io000 
UVER-IEAD PROJECTOR 6 $285.00 8 8 8 8 2280.00 
PORTABLE EASLE,'FLIP BOARD 9 $148.00 22 16 16 2368.00 
VIDEOCASSETTE RECORDER'PLAYER 12 $425.00 1 1 1 1 1 8 8 9 3825.00 

COLOR MONITOR 20' 11 $425.00 -11 1 8 8 9 3825 00 
VCFAVMONITOR CART-PORTABLE 14 $160.00 1 1 1 8 8 9 1440.00 

35MM CAMERA 15. $285.00 1 1 1 1 8 8 9 2565 00 

PORTABLE SOUND SYSTEM 2 $585.00 1 8 8 8 4680.00 
AUDIO CASSETTE RECORDERPLAYER 10 $86.00 1 2 1 22 8 9 774.00 

VHS VIDEO CAMERA - 13 $1.540.00 1 1 1 
1 1540.00 

GRAND TOTAL $29,009 
Schedule 5 "H' 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE: GOVERNRT. GOVERNRT. GOVER!FRT. N BOF DISTRICTS= 14 N.ABEROF VILLAGES= 406 TOTAL EXTENDED 

EI-Behera ITEM ESTIMATED OTY. OT OTY. OTY, OTY. CITY OlY, OTY CITY QTY. TO TOTAL 

MEDIA PRODUCTION EOUIPMENT NO UNIT COST ONHAND REOUESTED_ TOISSUE ON HAND REJESTED TO ISSUE ONHAND REQUESTED TO ISSUE ISSUE COST$ 

POERMGA E 1 $102.00 - 2 2 - 14 _ 14 16 1632.00 

SLIDE PROJECTOR 3 $385.00 - - 14 14.14..5390.00 4_ 

PROJECTIONSCREEN 4 $125.00 14 {14 14 17500 

OVERHEAD PIOjECTOR G $285.00 - 14 14 14 3990.00 

PORTABLE EASLEIFfIP BOARD 9 $148.00 2 2 14 14 16 2368 00 

VIDEO CASSETTE RECORDERPLAYER 12 $425.00 1 1 14 14 15 6375 00 

COLOR MONITOR 20' 11 $425.00 1 1 14 14 15 6375 00 

VCRMONITOR CART-PORTABLE 14 $160.00 1 1 14 14 15 2400 00 

35MM CAMERA 15 $285.00 2 1 14 14 15 4275.00 

PORTABLE SOUND SYSTEM 2 $585.00 - 14 14 14 8190 00 

AUDIO CASSETTE RECORDERPLAYER 10 $86.00 2 1 14 14 15 1290.00 

VHS VIDEO CAMERA 13 $1.540.00 1 1 1 1540.00 

GRAND TOTAL $45,575 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE: 

EI-Dakahlia 

MEDIA PRODUCT)ON EOUIPMENT 

POWERMEAPICE 

SMDEPROJECTOR 

PROJECTIOH SCREEN 

OVERHEAD PROJECTOR 

PORTABLE EASLE/FLIP BOARD 

ITEM. ESTIMATED 

NO, UNITCOST 

1 $10200 

J $385.00 

4 $125.00 -

6 $28500 

9 - $148.00 

GOVER T. GOVERNRT 

ITY. CTY. 

ON HAND REOUEST:D 

-

..-. 

GOVENRT. 

OY 

TO ISSLIF 

. 

WAEROF DISTRICTS= 

OTY ON 

ON HAND REOUESTED 

12 

12 

- 12 . 

12 

12 

1 2 

OT. 

TO ISSUE 

12 

12 

12 _ 

12 

12 

NLOEROF VILLAGES= 

ON OTY 

ON HAND _EOIESTED 

444 

OTY 

TOISSUE 

---

TOTAL 

CTY. TO 

ISSUE 

12 

12 

12 

12 

12 

EXTENDED 

TOTAL 

COST $ 

122400 

4620 00 

1500 00 

3420 00 

177600 

VIDEO CASSETTE RECORDER/PLAYER 

COLOR MONITOR 2r 

VCR/MONITOR CART-PORTABLE 

35MMCAMERA 

PORTABLESOLD SYSTEM 

AUDIO CASSETTE RECORDERPLAYER 

VHS VIDEO CAMERA 

12 

11 

14 

15 

2 

10 

13 

$425.00 

$425.00 

$160.00 

$28500 

$585.00 

$86.00 

$1.540.00 

1 

1 

1 

2 

-

2 

1 

1 

1 

1 

1 

1 

1 

_, 

I 

-

-

12 

12 

112 

12 

12 

12 

12 

12 

12 

12 

12 

12 

1 

_3 

13 

13 

13 

12 

13 

5525 00 

552500 

2080 00 

370500 

7020.00 

1118 00 

154000 

_ _ _ _ _ _ _ _ _ _ _ _ 

Schedule 5 "J" 

GRAND TOTAL $39.053 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOJERNORATE: " iT~R'R L~R DITICS 
O:GOVNI(rT.O T.iGOVEtRNT. NLIMROF ,DISTRICTS- 5 J OF VILLAGES=- 169 TOTAL MrENDED 

EI-Fayoum ITEM I ESTMATED CITY. CITY. OTY. CIY. .CITYTY. OIY. OW aCY. OTY. TO TOTAL 

MEDLA PRODUCTION EOUPMENT N. [UNIT COST ONHAN REUESTEDI TO ISSUE ON HAND I EJETED TO ISSUE ON HAND ROUESTED TO ISSUE ISSUE COST S 

POWERMGAPH-E ; $102.00 - I 3 - 23 9 900 

SUDE PROJECTOR 3 $385.00 -- - .. 1 7 3 3 115500 

PROJECTION SCREEN 4 $125.00 9 4 4 500.00 

OVERHEAD PROJECTOR 6 $285.00 - - -- 1 7 ... . 3 . . _3 _85500 

PORTABLE EAS.E/FLIP BOARD 9 $14800 - 2 25 8 8 1184 00 

VIDEOCASSETTE RECORDERPLAYER 12 $425.00 1 2 _ 1 2 10 5 6 2550 00 

COLOR MONITOR 2o 11 $425.00 1 1 _ 1 2 8 5 6 2550 00 

VCR/MONITOR CART-PORTABLE 14 I $160.00 - 2 1 - 9 5 6 960 00 

35MMCAMERA 15 $28500 1 1 1 2 9 8 9 256500 

PORTABLE SOUND SYSTEM 2 $585.00 - - - 10 4 4 2340 00 

AUD4OCASSETTE RECORDERPLAYER 10 $86.00 2 1 10 4 5 430.00 

VHS VIDEOCAMERA 13 i $1,540.00 2 . 1 - 1 1540 00 

GRAND TOTAL $17,547 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL
 

MEDIA PRODUCTION EQUIPMENT
 

GOVERNORATE: G)VWERET GOVEFNRT GOVEMNIRT ?ULBROF DISTRICTS= 7 NLJBEROF VILLAGES= 202 TOTAL EXTENDED 

EI-Kalubia ITEM ESTIMATED aTY a a'TY aTY CTY a OCI QTY aTY. OTY. TO TOTAL 

MEDIA P.ODLK T9N EOJIPMENT 

SULDEPROJECTOR 

No. UNIT COST 

1-241 _102.00 

3 -385,00 

4 $125oM 

ON HAND -FEGESTED TO ISSUE 

-7_ -

ON HAND 

.. 

FEO ED TO ISSUE 

- 20 14_ 

..7 7 

7_+ 7 

_ ON HAND _REESTED 

14 

TO ISSUE ISSUE 

14 

COST $ 

2 00 

2695 O 

8 7 -5 0 
OVER-iEAD PROJECTOR 6 $28500 - - 7 7 7 1995 00 
PORTABLE EASLE/FLIP BOARD 9 $14800 14 14 14 2072 00 

VIDEO CASSETTE RECORDERPLAYER 12 $42500 _1 1 7 7 8 3400 00 
COLOR MONITOR 20' 1 1 $425.00 1 1 7 7 8 3400 00 

VCR'MONITOR CART-PORTABLE 14 $16000 -1 1 7 7 8 1280 00 
35MM CAMERA 15 $285,00 1 1 1 7 7 8 2280 00 
PORTABLE SOUND SYSTE:M 2 $58500 - - - 7 7 7 4095 00 
AUDIO CASSETTE RECORDERPLAYER 10 $86.00 4 1 14 7 8 688 00 
VHS VIDEO CAMERA 13 $1,540.00 1 1 

1 1540.00 

GRAND TOTAL $25,748 

Schedule 5 L 
Page 31 



NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE: 

EI-Sharkia 
MEDIA PRODUCTION EOI~PM ENT 

ITEM 

NO 

ESTIMATED 

UNIT COST 

GOVERIIRT. GOVERRT. 

uTY. OTY 

ON HAND I RFSC&STED 

GOVERNRT 

OTY 

TO ISSUE 

NUMBEROF 

QTY 

CN HAND 

DISTRICTS= I 

OTY 

R-QESTED 

1 4 

C.Y 

TO ISSUE 

NUMBEROF 

OTY 

ON HAND 

VILLAGES 

aTY 

FOLESTED 

T 

TO ISSUE 

TOTAL 

QTY TO 

ISSUE 

TOTAL 

COSTS 

P..MGAPHONE 

SUDE PROJECTOR 

. ..JECTK.SCREEN--- -

OVERHEAD PFOJECTOR 

PORTABLE EASLE FLIP BOARD 

VIDEOCASSETTE RECORDERPLAYER 

COLOR MONITOR 20 _ 

VCRMONITOR CART-PORTABLE 

35MMCAMERA 

1 _ 

3. 

4 

6-

9 

12 

11 

14 

15 

$10200 

53500 

$125 00 

$285.00 

$14800 

$42500 

$42500 

$16000 

$285.00 

5 

1 

1 

1 

1 

2 

-

1 

1 

1 

1 

-

1 

__-

85 

13 

I3 

9. 

27 

14 

14 

14 

18 

28 

13 

13 

.-9 

17 

14 

14 

14 

15 

.13 

. .9 

_ 

30 

13 

17 

115 

15 

15 

16 

3060 00 

5005 00 

1625 00 

2565 00 

2516 00 

6375 00 

637500 

2400 00 

456000 

1PORTABLESOUNDSYSTEM 

AUDIO CASSETTE RECORDERPLAYER 

VHS VIDEO CAMERA 

2 

10 

13 

$585.00 

$86.00 

$1.540.00 

1 

1 

1 

1 

1 

1 

-­

26 

14 

14 55 

1 

8190 00 

1290 00 

1540,00 

GRAND TOTAL $45,501 

Schedule 5 "M' 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL
 

MEDIA PRODUCTION EQUIPMENT
 

GOVERNORATE: GOVFNIr. GOVERNRT GOVEUNRT. 4UMBEROF DISTRICTS= 8 ABEROF "VILLAGES= 165 TOTAL EXTENDED 

Giza ITEM ESTIMATED OTY_ OTY. - Th OTh OPTY .YTY. CITY. TY. QTY.TO TOTAL 

MEDLAPRODUCTION EOUIPMENT NO UNIT ,CT Ct,HAND IREOCSTED TO ISSUE ON HAND REOJESTED TOISSUE ON HAND TOISSUE ISSUE COSTS 

POWERMEGPH-NE 

SIDE PROJECTOR--, 

1 

j3 
$10200 

S 38500 

- 8 

--- 8 

_ 

8 8 __ 308000 

PROJECTIONSCREEN 4 $12500 8- 88 1000 00 

OVERHEADPROJECTOR_- 6 $28500 " 8 8 8 2280.00 

PORTABLE EASLEiFLIP BOARD 9 $14S 33 - - - 8 8 8 1184 00 

VIDEO CASSETTE RECORDERPLAYER 12 $42500 - 1 1 8 8 9 3825 00 

COLOR MONITOR 20 1 1 

VCR. MONITOR CART-POR rABLE 14[35MMCAMERA 15 

PORTABLE SOUND SYSTEM 2 

$42500 

$16000 

$28500 

$58500 

1 

I 1 1 8 

8 

8 

8 

8 

8 

8 

8 

9 

9 

8 

8 

3825 00 

1440 00 

2280 00 

.4o80,00 

[AUDIO CASSETTE RECORDERPLAYER 

IVHS VIDEO CAMERA 

10 

13 

$86.00 

$1.54000 

1 1 

1 

1 

1 

8 8 3 

1 

774.00 

1540.00 

GRAND TOTAL $25,908 

Schedule 5 'N" 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL
 

MEDIA PRODUCTION EQUIPMENT
 

GOVERNORATE: GOVERNRT. oOVERNRT. GOVEFNFRT. NUMEROF DISTRICTS= 5 MA3EOFj VILLAGES=- 41 TOTAL EXTENDED 

Ismailia iTEM ESTIMATED QOTY. OTY. OW OTY. O. 0TYTY. oTY. OTY. TY.TO TOTAL 

MEDIA PRODUCTION EQUIPMENT NO UNIT COST ON HAND iREUESTED TO ISSUE ON HAND RECJESTED TO ISSUE ON HAND RECaESTED TO ISSUE ISSUE _ COST $ 

POWER M EGAPHtkE 1 $102.00 5 5 5 510.00 

ISUDEPROJECTOR 3 $385 GO ! 5 5 1925.00 
PRQJECTION SCREEN 4 1_500 5 5 625.00 

OVE-lnEAD PROJECTOR 6 $28500 5 5 5 1425.00 

PORTABLE EASLE/FUP BOARD 9 $148.00 5 5 5 740.00 

VIDEOCASSETTE RECORDERVPLAYER 12 $425.00 1 1 5 5 6 2550.00 

COLOR MONITOR 2(r 11 $425.00 2 1- 5 5 G 2550.00 

VCRMONITOR CART-PORTABLE 14 '$160.00 2 1 5 5 6 96000 

35MM CAMEPA 15 $285.00 1 1 5 5 6 1710 00 

PORTABLE SOLND SYSTBA 2 $585.00 - 5 5 5 2925.00 

AUDIO CASSETrE RECORDERPLAYER 10 $86.00 2 1 5 5 6 516.00 

VHS VIDEO CAMERA 13 $1.540.00 1 1 1 1540.00 

GRAND TOTAL $17,976 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE GOVWT GOVERNR-r. GOVERRTq. Nr ROF iDISTRICTS- 1 0 NJWEROF VILLAGES= 251 TOTAL D(-rNDED 

Kafer EI-Sheikh ITEM ESTIMATED OrY. oTY. oTY. oTY. oTY. OTY. OTY. oTY. oTY. QTY. TO TA L 

MEDIA PRODUCTION EOUIPMENT 

POWERMLEGARE 

SLIDE PROECTOR 

NO 

3 

UNITCOST 

$102.00 

ONHAND PEQESTED-

-

-

TO ISSUE 

-$38500 

. Wr-ED 

10 
_ 10 

TO ISSUE 

10 
10 

ONHA 

-1 

: -K"ZREO TO ISSUE ISSUE 

10 

COS s 

1020.00 
3850 00 

PRQJECT)ONSCREEN 

OVERHEAD PROJECTOR _______________--

PORTABLE EASLE/FLIP BOARD 
VIDEO CASSEI-FE RECORDER'PLAYER 

COLOR MONITOR 2r 

VCRW_NiTOR CART-PORTABLE 

35MMCAMERA 

PORTABLE SOLND SYSTEM 

A4 $125.00 

6 $285.00 

T$!4a.00 
12$500110 

127___ 

11 $4 2 5. 0 
14 $160.00 

15 $285.00 

2 $585.00 

-

$425M 

-

1 

-

1 

1 

1 

-

I 

1 

1 

1 

_ 

-" 

. 

____ 

_ 

10 

10___ 

10 

10 

10 

1 0 

10 

4 

10 

1010__ _ 

10 
10i141 

10 

10 

10 

10 " 

4 

____ 

. 0 

0'0 

_00 

3014.0 0 

1 00 
75 00 

4675.0 

176-.00 

2850.00 

2340.00 

AUDIO CASSErrE RECORDERPLAYER 

VHS VIDEO CAMERA 

10 

13 

$36.00 

$1.540.00 

1 

-

1 

1 

1 

1i 

6 

-

10 10 i 

1 

946.00 

1540.00 

.1. .. . . . .:..: : • . . :.I ............ .. . . __ _ _ _ _ _ 

GRAND TOTAL $29,236 

Schedule 5 "P" 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE GOVE RT GOVERNRT. GOVERRT. NUMBEROF DISTRICTS= 1 2 NUM3EROF VILLAGES= 217 TOTAL EXTENED 

Oena ITEM iESTIMATED QTY. OTY. OY CIY OTY. CITY. CTY. CTY. OTY TY.TO TOTAL 

MEDIA PRODUCTION EOUIPMENT NO I UNIT COST ON HAND RE(LESTED TO ISSUE ON HAND FE-JTED TO ISSUE ONHAND FEQUESTED, TO ISSUE ISSUE COST $ 

PONERMEGAPONE 1 $102.00 13 13 13 1326.00 

SLIDE PROJECTOR 3 $385.00: 13 12 12 4620.00 

PROJECTION SCREEN 4 $125.00 _ 13 12 _ 12 1500 00 

OVERHEAD PROJECTOR 6 $285.00 ____13 12 12 3420,00 

PORTABLE EASLE/FLIP BOARD 9 $148.00 - 13 13 13 1924.00 

VIDEO CASSETTE RECORDERPLAYER 12 $425.00 - 2 1 - 13 12 13 5525 00 

COLORMONITOR 20" 11 $425.00 2 1 13 12 _ 13 5525.00 

VCRtMONITOR CART-PORTABLE 14 $160.00 - 2 1 13 12 ; 13 2080 00 

35MMCAMERA 15 $285.00 1 1 1 - 13 13 i 14 3990 00 

PORTABLE SOLND SYSTEM 2 , $585.00 - 1 . 13 3 _ I 3 1755.00 

AUDIO CASSETTE RECORDERPLAYER 10 $86.00_ 2 1 - 13 12 _ _ 13 1118.00 

VHS Vir)EO CAMERA 13 $1,540.00 2 1 - - 1 1540.00 

GRAND TOTAL $34,323 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOERNORATE I. .. GOV','NR. GOVERNRT GOVE]NRT NtUMBEROFDISTRICTS= I 5 l-LL6MOF VILLAGES= zero TOTAL EX'ENDED 

Mattrouh ITEM ESTIMATED aTY. OTY. OTY. OTY. OTY. OTY. aTy. aTy. OTY. OTY. TO TOTAL 

MEDIA PRODUCTION EOUPMENT NO UNITCOST ON HAND EOUESTED TO ISSUE ON HAND FEQLESTED TO ISSUE ON HAND FEOUETED TO ISSUE ISSUE COST $ 

POWER WEGAPHOE 1 $102.00 5 5 5 510.00 

SIDE PROJECTOR 3 $385.00 5 5 5 1925.00 

PROJECTION SCREEN 4 $125.00 5 5 5 625.00 

OVERHEAD PROJECTOR 6 $285.00 5 5 _ _ 5 1425.00 

PORTABLE EASLE/FUP BOARD 9 $148.00 5 5 5 740.00 

VIDEO CASSETTE RECORDER/PLAYER 12 J$425.00 1 1 5 5 6 2550 00 

COLOR MONITOR 20r 11 $425.00 1 1 5 5 6 2550.00 

VCRUMONITOR CART-PORTABLE 14 $160.00 1 1 5 5 6 960.00 

35WM CAMERA 15 $285.00 5 5 5 1425.00 

PORTABLE SOUND SYSTEM 2 $585.00 - - 1 1 1 1 585.00 

AUDfOCASSETTE REORDER YER 10 $86.00 1 1 1 5 5 . 6 516.00 

VHS VIDEO CAMERA 13 $1.540 00 

1 
1 1 1 

_ 

1540.00 

_1400 

GRAND TOTAL $15,37 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL
 

MEDIA PRODUCTION EQUIPMENT
 

GOVERNORATE GOVERRT. GOVERNRT. GOVENFRT. NLIMBEROF DISTRICTS- 9 NLR BOF VILLAGES- 358 TOTAL EXTENDED 

Minya ITEM ESTIMATED aTY. TY, QTY. QTY. aTY. OTY. OTY. aTY. aTY. OTY. TO TOTAL 

MEDIA PRODLCT)ON EQUIPMENT NO. UNIT COST ON HAND REIESTED TO ISSUE ON HAND REQUESTED TO ISSUE ON HAND REOU 'TO ISSUE ISSUE COST$ 

POWERMEAPHONE 1 $102.00 7 2 2 2 204.00 

SUDE PROJECTOR 3 $385.00 - 9 9 3465.00 

PROJECTION SCREEN 4 $125.00 - 9 9 9 1125.00 

OVFH EAD PROJECTOR 6 $28500 8 1 1 1 285.00 

PORTABLE EASLE/FLIP BOARD 9 $148.00 18 18 18 2664.00 

VIDEO CASSETTE RECORDERPLAYER 12 1 $42500 2 1 9 9 10 4250.00 

COLOR MONITOR 20" 11 $425.00 2 1 9 9 10 4250 00 

VCR"MONITOR CART-PORTABLE 14 $160.00 2 1 9 g 10 1600.00 

35MM CAMERA 15 $285.00 2 1 9 9 10 2850.00 

PORTABLE SOLIND SYSTEM 2 " $585.00 - 1 9 9 9 5265.00 

AUDIO CASSETTE RECORDERPtLAYER 10 $86.00 1 3 1 9 9 10 860.00 

VHS ViEO CAMEA 13 $1.540.00 - 2 1 1 1540.00 

. GRAND TOTAL $28,358 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE GOV.'RT GOVERNRT. GOVERT. MBROF DISTRICTS= 5 NMBEROFI VILLAGES 
--

40 TOTAL 

New Valley ITEM ESTIMATED OTY. OY. QTY. OY. OTY. OTY. TY. I QTY. OTY. OTY. TO TOTAL 

MEDIA PRODUCTION EOUIPMENT NO. UNIT COST ON HAND REQUESTED TO ISSUE ON HAND REOUSTED TO ISSUE ON HAND EOJE5TED TO ISSUE ISSUE COST $ 
POWERAPFIE 1 $102.00 6 6 6 612>00 

SLIDE PROJECTOR 3 $38500 , - 5 5 _ 5 192500 

PROJECTIONSCREEN 4 . $125.00 , 5 5 _ 5 625.00 

OVERHEAD PROJECTOR 6- $285.00 5 5 5 1425.00 

PORTABLE EASUE/FLIP BOARD 9 $148.00 5 5 _ 5 740.00 

VIDEOCASSETTERECORDERPLAYER 12 $4-9I.00 1 1 7 5 6 2550.00 

COLOR MONITOR 20" 11 $42500 11 - 5 6 2550.00 
VCR/MONITOR CART-PORTABLE 14 $160.00 1 11 5 5 6 9600 

35MM CAMERA 15 $285.00 2 1 5 5 _ 6 1710.00 

PORTABLE SOUND SYSTEM 2 $585.00 - - 5 5 5 2925.00 

AUDIO CASSETTE RECORDERPLAYER 10 $86.00 1 1 . 5 5 1 6 516.00 

VHS VIDEO CAMERA 13 i $1,54000 1 I 1 1 1540.00 

__ _ __ __ 

GRAND TOTAL $18,078 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE: GOVERNRT GOVERNRT GCVERNRT L.IBROP DISTRICTS= 6 IMBEROF VILLAGES= 36 TOTAL EXTENDED 

North Sinai JITEM ESTIMATED OTY. OW CTOY OTY. OTY. OY OTY. OTY. CITY. 0TY.TO TOTAL 

MEDIA PRODUCTION EQUIPMENT 

POWER MEGAPOEtI 

ND UNIT COST 

$102.00 

ON R-AND IREQUESTED TO ISSUE ON HAND REOJESTED TO ISSUE 

7 

ON HAND REQUESTED To ISSUE ISSUE COSTS$ 
71400 

SLIDE PROJECTOR 

PROJECTION SCREEN 

- 3 

4 

$38500 

$125.00 

-­

- -

1 6 

6 

6 

6 

6 

6 

2310 00 

750 00 

OVER-HEAD PROJECTOR . 

PORTABLE EASLEPFLIP BOARD 

VIDEO CASSETTE RECORDER PLAYER 

COLOR MONITOR 20" 

VCR,MONITOR CART-PORTABLE 

35MM CAMERA 

PORTABLE SOUND SYSTEM 

AUDIO CASSETTE RECORDERPLAYER 

VHS VIDEO CAMERA 

6 

9 

12 

11 

14 

15 

2 

10 

13 

$285.00 __ 

$148.00 

$425.00 

$425.00 

$160.00 

$285.00 

$585.00 

$86.00 

$1.540.00 

1 

-

1 

1 

1 

1 

1 

1 

.6 

1 

1 

1 

1 

1 

1 

6 

6 

6 

6 

6 

6 

6 

6 

6 

6 

6 

6 

6 

6 

6 

6... 

6 

7 

7 

7 

7 

6 

7 

1 

1710 00 

888 00 

2975 00 

2975 00 

1120 00 

1995 00 

3510 00 

602 00 

1540.00 

GRAND TOTAL $21,089 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE: GORNT. GOVE RT GOVEJRNIT. NUMEROF DISTRICTS= 2 NJtEROF VILLAGES= 4 TOTAL EXTENDED 

port Said 
MEDIAPRODUCTION EOUIPMENT 

ITEM ESTIMATED 

j . UNITCOST 

aTY. 

ON AND FR 

TY 

aJESTED 

CITY. 

TO ISSUE 

CITY 

ON HAND 

OTY 

REQUESTED 

QTY 

TO ISSUE 

TY. 

ON RAND 

O' . 

REESTED 

OTY. 

TO ISSUE 

QTY.'tO 

ISSUE 

TOTA'L 

COSTS 

POWER MEGAR-40N 1 $10200 - 6 4 .. 4 40800 

SLIDE PROJECTOR 3 $385.00 - - -2 j 2 2 770 00 

PROJECTION SCREEN -4 $125.00 -2_ 2- 2 250 00 

OVERHEAD PROJECTOR 6 $285.00 2 2 2 570 00 

PORTABLE EASLE, FLIPBOARD 9 $148.00 4 4 4 592 00 

VIDEO CASSETTE RECORDERPLAYER 12 $425.00 1 1 4 2 I3 127500 

COLOR MONITOR 2" 11 $42500 1 1 2 2 _ 3 1275 CO 

VCR'MONITOR CART-POHTABLE 14 $160.00 1 1 2 2 3 480 00 

35MM CAMERA 15 $285.00 - 1 1 2 2 3 855 00 

PORTABLE SOUND SYSTEM 2 $585.00 - - 4 2 2 1170 00 

AUDIO CASSETTE RECORDER PLAYER 10 $8600 1 1 2 2 3 258 00 

VHS VIDEO CAMERA 13 $1.540.00 1 1 - 1540 00 

GRAND TOTAL $9.443 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE: GOVEYRT GOVERNRT GVERT ULBLEROF DISTRICTS= 4 NJMBEROF VILLAGES= 3.00 TOTAL EXTENED 

Red Sea jITEM ESTIMATED OT OW OTY. oTY oTY. oTY oTY OTY I oTY. TY.TO TOTAL 

MEDIA PRO D CON EOUIPMENT N. UNIT COST ON HAND RECIESTED TO ISSUE ON HAND REQUESTED TO ISSUE ON HAND :-CXESTED I TO ISSUE ISSUE COST S 

POWE RMEGAF'I--ONE . . _1 $102.00 4 4 4 40800 

SLIDEPROECTOR $38500 . 4 4 . 4 1540 00 

PROJECTIHN.SCREEN 4 $125.00 -- 4 4 4 50000 

OVERHEAD PROJECTOR 6 $28500 4 4 4 114000 

PORTABLE EASLEFLIP BOARD 9 $14800 4 4 4 592 00 

VIDEO CASSETTE RECORDERPLAYER 12 $42500 1 1. 4 4 5 2125 00 

COLOR MON TOR 20' 1 1 $42500 2 1 4 4 5 2125 00 

VCRMONITOR CART-PORTABLE 14 $160.00 _ 2 1 4 4 5 800 00 

35MM CAMERA 15 $285.00 1 1 1 4 4 5 1425 00 

PORTABLE SOUND SYSTEM 2 $58500 4 4 4 2340 00 

AUDIO CASSETTE RECORDER'PLAYER 10 $86.00 2 1 4 4 5 430.00 

VHS VIDEO CAMERA 15 $1,540.00 1 1 - - 1 1540 00 

GFAND TOTAL $14,965 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL
 

MEDIA PRODUCTION EQUIPMENT
 

GOVERNORATE . c }-qn i GDVER:OT ,V"ERRT NLLIBEROF DISTRICTS=! 1 1 !UIEtOF VILLAGES= 276 TOTAL EXTENIXD 

Sohag ITEM ESTIMATED r TV OTY CTTY OY OTY I TY OTY TO TOTAL 

MEDIAROCIINEQJI,,ENT ' UNITCOST OH,IWD E2D TOI.SUE ONHAND REQUESTED TOISSUE ONHArJD RE -'ESTEDTOISSUE ISSUE COSTS 

POWER MEGC-tEONE 1 $102U0 23 18 i 18 1836 00 

SLIDE PROJECTOR 3 $38500 

PROJECT)"1SCREEN 4 $12500 

10 

i0 

9 

9 

3 

3 

-3 

3 

1155 00 

375 00 

OVERH4EADPROJECTOR 6 $28500 11 9 3 3 855 00 

PORTABLE EASLE FLIP BOARD 9 $14800 

VIDEOCASSETTERECORDERPAYER 12 $42500 

COLOR M",IITOR'2(,' 11 $42500 

1 2 1 

1 1 1 

1 

1 

27 

12 

12 

21 

11 

11 

21 

12 

12 

3108 00 

510000 

510000 

VCR MONITOR CART-PORTABLE "14 51000 

35MM CAMERA 15 $28500 

2 1 

1 5 1 

1 

1 

12 

20 

11 

19 

12 

20 

11j200 

2703 00 

PORTABLESOID SYSTEM 2 S58500 

AUDtO ,ASSETTE RECORDER PLAYER 10 $8600 

VHS VIDEO CAMERA 13 $1.54000 

2 1 

1 1 1 

II-_____________ 

-­23 

23 

-

11 

11 

11 

12 

1 

6435 00 

1032 00 

1540 00 

_____________ 

GRAND TOTAL $34,156 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

GOVERNORATE: 

South Sinai 

MEDIA PRODUCTION EOUIPMENT 

POWER MSAP-ONE 

SUDE PROJECTOR 

PROJECTICN SCREEN 

OVERHEAD PROJECTOR 

PORTABLE EASLE/FLIP BOARD 

VIDEO CASSETTE RECORDERPLAYER 

COLOR MONITOR 20-

VCFVMONITORCART.PORTABLE 

35MM CAMERA 

PORTABLE SOUND SYSTEM 

AUDIOCASSETTE RECORDERPLAYER 

VHS VIDEO CAMERA 

ITEM' ESTIMATED 

ND. UNIT COST 

1. $102.00 

3 $385.00 

4 $12500 

6 $285.00 

9 $148.00 

12 $425.00 

11 $425.00 

14 $160.00 

151$28500 

2 $585.00 

10 $86.00 

13 $1.540.00 

GOVEN. GOVERNRT. 

CTY. OTY 

ON HAND Fi:OLESTED 

_.... 

-

_ 

1 

1 

1 

1 

" 1 

1 

GOVERNRT. 

OTY 

TO ISSUE 

-

1 

1 

1 

1 

1 

1 

N'JEROF DISTRICTS= 

TY. ITY.OTY. 

OJ HAND F~R-JESTED 

8 

8 

88 

8 

8 

I 8 

- 8 

- 8 

88 

2 6 

8 

-

8 

TO ISSUE 

8 

8 

8 

8 

8 

8 

a 

6 

8 

NLIMBEOF j VILLAGES= 

CTY. QTY. 

ONHAND ROLESTED 

_ _ 

_ _ 

_ 

, 

11 

ITY. 

TO ISSUE 

TOTAL 

OTY.TO 

ISSUE 

8 

8 

8 

8 

8 

9 

99 

99 

9 

6 

9 

1 

EXTENID 

TOTAL 

COST $ 

816.00 

30800 

1000.00 

2280 00 

1184 00 

382500 

3825.00 

1440.00 

2565.00 

3510.00 

774.00 

1540.00 

I I- _ 

GRAND TOTAL $25.839 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL
 

MEDIA PRODUCTION EQUIPMENT
 

GOVERWRATE: GVER'T. GOvsFr. V r NLIEEROF IDISTRICTS=- 1 VILLAGES-- -7BOF TOTAL EXT1'DM 

Suez 

MEDIA PRODUCTION EQUIPMENT 

ITEM 

NI.I 
ESTIMATED 

UNITCOST 

OTY. 

ON HAND 

TY. 

IEoUESTE 

r OJY. 

I TO ISSUE 

OlY 

ON H-AD 

TY. 

EIJErED 

OTY. 

TO ISSUE 

OlY. 

ON HAND P 

OTY. OTY. 

TO ISSUE 

0TY.TO 

ISSUE 

TOTAL 

COST $ 

P MEG 1 $102.00 - 2 2 ( 2 204.00 

SUDEPROJECTOR 3 $385,( 0 - 1 . 1 1 1 385.00 

PRQJECioON SCREEN ___ _ _ 42 0 _ _ L- - - 1 -. 1 125.00 

OVEWEAD PRJECTOR 6 I $28 .00 - - 2 1 1 285.00 

PORTABLE EASLE/FLIP BOARD 9 I $148.0 - I 8 2 ! 2 296.00 

VIDEOCASSETTERECORDERPLAYER 12 $425.00 _ 1 1 2 1 _ 2 850.00 

COLOR MONITOR 20" 11 $425.00T 1 1 , ! 2 1 2 850.00 

VCRUMONITOR CART-PORTABLE 14 i $160.00 1 1 2 1 2 320.00 

35M.MCAMERA 15 $285.00 1 1 1 _ 2 570.00 

PORTALESOLNDSYSTEM 2! $585.00 - 2 2 1 _ 1 585.00 

AUDIO cASSETrE RECORDERPLAYER 10 $86.00 1 I 1 88 1 i 2 172.00 

VHS VIDEO CAMERA 13 $1,540.00 1 1 - I 1 1540.00 

__ _ _ _ _ _ _ I __ _ _ _ _ _ _ _ _ _ _ _ 

I i. I 

GRAND TOTAL $6,182 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL
 

MEDIA PRODUCTION EQUIPMENT
 

TOTAL NO EXTENDrD TOTAL NO EXTEN.DE-D TOTAL NO EX1'NDED 

VILLAGES ESTIMATED COST DISTRICTS ESTIMATED TOTAL COST GOVERNORATE ESTIMATED TOTAL COST $ TOTAL NO. TOTAL 

PROGRAM LEVEL: . ITEM 4511 UNIT VILLAGE i86 UNIT DISTRICT 26 UNIT GOVERNRT. UNITS ESTIMATED 

MEDIA PRODUCTION EQUIPMENT NO QTY.TO ISSUE COST S LEVEL CTY TO ISSUL COST LEVEL OTY TO ISSUE j COST LEVEL REQJESTED COST S 

POWERMEGAPHONE I - 102 241 - 102 24582 4 1 '02 a08 245 S24.990 
SLIDE PROJECTOR 3 385 ! 70 385 65450 385 ' 70 $65 450 

PROJECT)N SCREEN . . 4 171 125 . 21375 - . 125 17, $2.375 

OVEF*-IEADPROJECTOR I 8 285 i ! 58 I 285 45030 - i 285 - 56 $45 ,02r ______ 

PORTABLE EASLEFLIPBOARD t 148 242 148 35816 2 i 148 296 
VIDEO CASSETTE RECORDER/PLAYER 2 - 425 184 425 78200 25 1 425 10625 229 $88,825 

COLOR MONITOR 11 425 184 I 425 78200 26 1 425 i050 2!0 $89250 
VCRMONITORCART.PORTABLE 

35 MM CAMERA-AUTOMATK 

14 

15 

160 ­

285 4 
184 

207 

160 

285 

29440 

58995 

26 

22 I 

160 

285 

4160 

6270 

210 

229 

$33600 

$65265 

PORTABLESONDSYSTEM I2_ 585 - 159 L 585 93015 585 - $93015 

AUDIOCASSETTE RECORDERFPLAYER 10 I 86 184 1 86 15824 26 86 2236 210 $18060 

VHS VIDEO CAMERA W/ACCESSORIE 13 - 1540 '54 - -­ 25 540 38500 25 $38500 

+' oi 54595,2507850 25$8.0 

TOTAL TOTAL TOTAL GR-ND--

COST COST 545927 COST 73545 TOTAL $619,472 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

R 'ECENTER R'E CENTER R'E CENTER 

New Valley OTY. QTY. TO EI-Kasasin 0TY. I OTY. TO Alexandria 0TY. QTY.TO SUB 

Media Equipment OTY.ON HAND REOSTED, ISSUE OTY.ONHAN D REOSTED. ISSUE OTY.ONHAND REOSTED. ISSUE TOTAL 

ELIDE PROJECTOR 1 1 1 3 

PROJECTON SCREEN 
- 2 1 2 

2 
" I 

1 1 
1 

3 

OVERHEAD PROJECTOR 2 1 
[VHS VIDEO CAMERA 1 1 1 1 1 3 

IEOCAT RECORDER 1 1 1 1 1 3 

COLOR MONITOR 20" 3 1 1 1 1 3 

VCPR MONITOR CART 3 1 - 1 1 1 3 

5MM CAMERA 
PORTABLE SOUND SYSTEM 

-2 

2 
i 1 

1 
2 

-3. 
1 

.... 1 
3 

i2 

POWER MEGAPHONE 

AUDIO CASSETTE RECORDER 

_ _ 

-

_ 4 

2 I 

2 

1 1 ] 
2 

1 

2 

1 

2 

1 

6 

3 

SOUND/SLIDE VIEWER - _ 1 1 1 3 

PORT. EASLEFLIPBOARD 

. .. ...... . I7"P- -
;t- I

I-
2 

.. 
-

.. . 
2 

_____.............. 
2 

. ..____________ 

6 

e _____ 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

S R/E CENTER R/E CENTER R/E CENTER 

Sakha OTY. OTY.TO EI-Gmiza OW TY. TO Seds OTY. OTY. TO SUB 

Media Equipment QTY.ONHAND REOSTED. ISSUE QTY.ONHAND REOSTED. ISSUE QTY.ONHAND REQSTED. ISSUE TOTAL 

SLIDE PROJECTOR 3 1 1 1 • 1 I 1 1 3 

PRJECTION SCREEN 3 1 1 1 _ 2 1 3 

OVERHEAD PROJECTOR 3 1 1 1 - 1 1 3 

VHS VIDEO CAMERA 1 1 . -1 - 1 1 3 

VIDEO CASSETTE RECORDER 1 1 - 1 1 - F 1 1 1 3 

COLOR MONFOR 20" 2 1 1 1 " 2 i 1 3 

VCR/MONITOR CART 2 1 - 1 " 2 1 3 

35MM CAMERA 3 1 - 1 1 2 1 3 

PORTABLE SOUND SYSTEM 2 1 - 1 1 1 1 1 3 

POWER MEG-APHONE 10 2 - 2 -4 2 6 
AUDIO CASSETTE RECORDER 3 1 1 1 - 1 j 1 3 

SOUND/SLIDE VIEWER - 1 -:-1 I - 1 3 

PORT. EASLE/FLIPBOAFRD 2 2 - 2 6 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

R/E CENTER R/E CENTER R/E CENTER 
EI-Nobaria hTY. IQTY ,t) EI-Fayoum 0TY. OTY. TO Bahtiem QTY. OTY.TO SUB 

Media Equipment 
SLIDE PROJECTOR 

PROJECTION SCREEN 
OVERHEAD PROJECTOR . 
VHS VIDEO CAMERA 

VIDEO CASSETTE RECORDER 

COLOR MONITOR 20"I 

VCRIMONITOR CART 

35MM CAMERA 

OTYONHAND 

_ _14 
-

-

RE0STED. 

4 , 

4 

2 

2 

2-

2 

4 

iSUF1 

1 

11 
1. 
1 

1 

1 

1 

1 

-

--

TY.ONHANDREQSTED. 1
J 1 

- 1 
1 

- 1 

1 

1 

1 

ISSUE 

1 

1 
1 

1 

1 

1 

13 

OTY.ONHAND REQSTED. 

1 

1 

1 

1 

1 

1 

ISSUE 

1 

1 

1 

1 

1 

1 

TOTAL 

3 

3 
3 

3 

3 

3 

3 

PORTABLE SOUND SYSTEM . .2 1 1 1 1 1 3 
POWER MEGAPHONE 

AUDIO CASSETTE RECORDER 

4 

4 1 
2 1 1 

2 

1 

1 

4 

3 
SOUND/SLIDE VIEWER 

PORT. EASLE/FLIPBOARO 
_ 1 

22 -

1 
2 

1 

2 
3 

6 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

R/E CENTER RE CENTER R/E CENTER 

Shandawil 0TY. QTY.TO QTY. QTY.TO QTY. QTY.TO SUB 

Media Equipment QTY.ON HAND REOSTED. ISSUE QTYON HAND RE-STED. ISSUE QTY.ON HAND REOSTED. ISSUE TOTAL 
SLIDE PROJECTOR 1 1 

PROJECTION SCREEN 1 1 
OVERHEAD PROECTOR - . 1.. 1 

VHS VIDEO CAMERA 1 11 
VIDEO ZASSETrE RECORDER 1 1 
COLOR MON[TOR 20" 1 1 
VCR/MONFTOR CART 1 1 
35MM CAMERA 1 .... 1 

PORTABLE SOUND SYSTEM - I1 ... ...... 1 
POWER MEGAPHONE 2 2 

AUDIO CASSETTE RECORDER 1 1 

SOUND/SLIDE VIEWER 1 1 

PORT. EASLE/FLIPBOARD 2 2 
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ITEM 

R'ECENTER 

SaKha 

NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

PdECENTER R/ECENTER JRPECENTER -ECENTERRIECENTER RIECENTER I/ECENTER RECENTER . . . .. . .. . . . . . . .j.. .. .. -. .E. .... NTEC 

Sds Nubara I Shandaweel Gemrnmeza El Fayoum Alexandrta New Valley El Kasasien 

RECENTER 
N ER 

Bahzeem 

TOTAL 
T TLRO 

R/E EST. UNIT 

TOTAL 

A 

EXTENDED 

NO 

3 

MEDIA PRODUCTION EOLUIP. 
SLIDE PROJECTOR 

Issueoty 
1 

Issue Ory. Issue Oy 

1 t Issue Oty 

-

Issue Ory 

1 

Issue ,y Issue Oy

1 1 

Issue ory 

1 _ 

Issue Oty. Issie Oy. 

1 

CENTERS 

'0 

COST$ 

$385 

COST 

3850 00 

6 

13 

11 

4 ROEC INSCREEN 

OVERHEAD PROJECTOR 

VHS VIDEO CAMERA W ACCESS
€ 

12~~__ 

COLOR MONITOR 21 

. 

1 

1111V-----ETEEORE-

. 

11 

, 

11 

1 _ 

110 

11- -_---

---10 

1010_$25_ 

10 

$125... 

$285 

$1,540 

$425 

0 

285000 

15400 O004200 

425000 

.... ...... .. .. .... . .. . .. .__ . . ____...... ... _ 00 

14 VCRA"OITOR CART-PORTABLE_15_35MM CAMERA-AUOMA'_IC 1 ! 1 1 I 1 1 1 1 1 1 01010 $285 100285000 

10 

2PORTABLE SOUND SYSTEM 

AOCASSETTE RECORDER 

10 

1 

18 

1 

1 

! 

"1/ 122$1540 

_ _ 

1_ 

1 1 

1 1_0 

10 $2 

5850 00 
185400 

46000 
5 

9 

SOUND LIDEPROJECTOR 

PORTABLE EASLE/FLIP-OARD 2 

1 

1 2 

1 

2 

1 

2_1 

__ 1 1 

___ _ 122 

r 
2 . 

10 

2 20 

$785 

$16 

_ _ _ _ 7850 00 

16000 

258 0 0 0 

GPANED TTAL$5.5T5I,11,10 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

PROGRAM: PROGRAM: 
TTCD ITEM OTY O TY TY TO EST UNIT EX'TBNEND ITEM .. . OTY. OTY EST. UNIT BTrED 

Medza ProdJcnor EQUIPMENT NO ON HANDi REOSTD iSSUE COST S COST S N_SD ON HAND REOSTED TO ISUE COST $ COST $ 
Portable Sound system 
Power Megiaphone 

2 
1 

0 
0 L 

1 

j 1 1 

585 00 
00 

!,0200 

585 00 
00 

102 00 
____________ _______________________ 

Shde Projector 3 0 i 1 1 35 00 385 00 
Projcclion Screen 4 0. 1 125 00 125 00 
Sound'Shde Viewe, 5 I 0 1 _ 1 785 00 785 00 __ 

Pverhead Projeo r . . 2 5oo 28500 .. 

P o rtab le_Easle . 9 0 3 2 1.. 0 00 2 8 00- -. . .. . . . . . . . . . . . . .. .--- . ... . . . - - . . -. I--. - . . 
AudIo Casette Player 10 0 1 00 86.00 
Color TV Monilor 0 11 425 00 425.00 
Video Casette Reorder 12 0 1 1 42500. 425 00 
Video Camera Outfit 13 0 1 i 1 1540 00 1540 00 
VCR,'Television Cart 
35 mm camera 

14 
15 

0 
0 

1 
2 

1 
2 

160.00 
- =28500 

160.00 
57000 

____________ 2 L285.00 57000 ______________ 

Microfiche reader 16 0 1 1 365.00 365.00 

__________________________ 

microfiche Cabinet 19 0 1 1 36.00 3600 
AiV Equipment-Cart 

Handheld Recorder 

1 20 

132 
0 

0 

1 

2 

1 

2 

j 
I 

8n.00 

150.00 

80.00 

300.00 = 

P TOTAL! $6.550 P:FWGI TOTAL 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE 

MEDIA PRODUCTION EUUIPMENT 
NEEDS ASSESSMENT SURVEY RESULTS 

CENTRAL AND REGIONAL PROGRAM LEVEL 
MEDIA PRODUCTION EQUIPMENT 

LEVEL 

PROGRAM 
PROGRAM 

CAAES ITEM O TY O TY TO ESTUNIT 1EXTENDED AERDRI ITEM 0TY 0TY. OTY TO EST UNIT EXTENDED 
Media Production 

Overhead Projector 

Sound Slide Viewer 

NO; 
6[ 

5 

OnHand REOSTD ISSUE 
4 4 

5 4 4 

CSTST$______ 
-- 285 D,9i 

785001 

COST$ 
1145 001 

314000 

P 
Video Cassette Recorder 

Tu Montor 20" 

NO 
12 

11 

CiHarr 
2 

4 

REOSTD 
10 

10 

ISSUE 
4 

4 

COSTS 
425 00 

42500 

COST$ 
1700 00 

170000 

Portable Easie FIhoBoard 1 4 4 :48 001 59200 VCR M.otor Cart 14 . '0 4 1 600 640 0 

iVideo Cassevte Recorder 

ColorTv Mon.tor20" 

Side Poiector 

Pro ector Screen 

Audio Cassete Player 

VCR Monitor Cart 

Micro FichReader 

Micro FichCabinet 

Ecuioment Cart 

Voltage Staoelzer 

Portable Sound System 

Camera-35MM Auto 

Video Camera Outfit 

Handheld CaasseteRec 

12 

I1 
3 

4 

10 

14 

16 

tg 

20 

28 

2 

15 

13 

32 

' 

1 

2 

3 

5 

3 

3 

6 

5 

1 

1 

2 

3 

3 

6 

3 

2 

4 2 

2 

2 

2 

4 

2 

1 

1 

3 

3 

2 

4 

1 

2 

425001 

425 00 

38500 

12500 

8600 

160.00 

36500 

3600 

80.00 

140 00 
585.0 

285.00 

154000 

150.00 

85000 

850 00 

7700, 

25000 

34400 

32000 

365.00 

36.00 

240.00 

420.00 

117000 

1140.00 

1540.00 

300.00 

Video Carrrera Outfit 

Portable Sound System 

Overhead Projector 

ShOe Proector 

Profect!on Screen 

ludto Cassee Recorder 

Camefa-35MM Auto 

Portable-Easle 

M,cro FicnheReader 

Micro Fiche Cabinet 

Voltaqe Stabelizer 

AV Eauipment Cart 

Handheld Cassette Rec 

13 

2 

6 

3 

4 

10 

15 

9 

16 

19 

28 

20 

32 

2 

2 

4 

2 

8 

4 

10 

1 

'0 

10 

4 

10 

10 

10 

1 

1 

10 

4 

4 

2 

1 

4 

4 

2 

4 

4 

4 

1 

1 

4 

2 

2 

5400 

585 00 

285 001 

38500 

'2500 

860( 

28500 

14800 

36500 

3600, 

14000 

80 001 

5000 

308000 

585 DOl 

1'40 00 

1540 00 

25000 

344 00 

'14000 

59200 

365 00 

3600 

56000 

160.00 

30000 

PROG. TOTAL $13.467 
PROG. TOTAL $14.132 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

PROGRAM: PROG(:'RAM. 
Central Photo Lab ITEM OT'. OlY TY. TO EST. UNIT ETBNtED Central Media Lab ITEM: 0TY, 0TQTY. 0TY. EST. UNIT Ei mD 

Media Production Equipment INO. CNHAND REDST. ISSUE COSTS COST$ Media Production Equipment NO. CkJHNC REOSTED TOISUE COSTS COSTS 
Camera 6 inch X 6 inch 31 0 1 1 2300 00 2300.00 Video Prodcution System 22 0 1 1 5244000 5244000 
Microtilm Camera Unit 130 0 1 1 4200.00 4200.00 Audio Cassette Copier 23 0 1 2 1000.00 2000.00 
Paper Cutter 24 1 2 2 340.00 68000 16 MM To VHS Film Converer 29 0 1 1 415000 415000 
Volage Regulator 28 4 10 4 140.00 56000 Voltage Regulator 28 2 6 6 140 00 840.00 
Darkroom Satelight 27 1 1 1 280 00 280 00 Portable Lightining System 33 0 1 1 385 00 38500 
Modular Darkroom System 

Microtiche Reader/Printer __ 

. 21 --­

317 

0 

0 

-- 1 

1 1 

.1 9600 00. 

2000.00 

9600 00 

2000 00 

Opaque Projector-

16 mm Projector 

. 

4 
7 

8-

.... 1_ 

0 

___ 

. 

10 

1 

-

. 

l1 

1 

725 00 

125000 

725 00 

125000 
Portable LjghteninSyster - .33 __ 0____ 3 _2 385 00 770.00 Color TV Monitor 20 inch 11 1 1 1 425 00 425.00 
Handheld Cassette Recorder 32 0 1 1 150,00 150.00 Video Cassette Recorder - 12 1 _ , 1 425.00 42500 
35 mm Camera Outlit 

Sound.Slide Projector 

25 

5 

1 

0 , 

4 

1 

3 

1 

135000 

78500 

405000 

78500 

VCR/Mon!lor Cart 

Portable Sound System 

14_ 

2 

1 

0 
1 

3 

1 

1 
160 00 
585 00 

160.00 

585.00 

Projection Screen 4 0 1i 1 125.00 125 00 Power Megaphone 1 0 1 1 10200 102 00 
Power Megaphone 1 0 1 1 10200 102 00 Handheld Cassette Recorder 32 0 2 2 150 00 30000 
Opaque Projector 

Microfiche Workstation 

7 

18 

0 

0 

1 

1 

1 

1 

725.00 

460 00 

725 00 

460.00 

Portable Easle 

VHS Video Camera Outfit j 
9 

13 

2 

2 

2 

3 

2 

1 

148 00 

1540 00 

296 00 

1540 00 
AV Equipment Carl 20 1 3 1 2 8000 16000 AiV Equipment Cart 20 1 6 3 8000 240.00 
Slide Duplicator 26 0 1 1 1050.00; 1050.00 

.... TOTAL $27.997 Ppoc-Fm TOTAL $65,863 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

PR)GRAM: i PROGRAM: 

Central Admin. For Horticulture ITEM CTY. J OTY 0QThTO EST. UNIT _(TENDEND Livestock Trainisakha ITEM CITY. QTY 0TY. EST. UNIT EBNDED 

Media Production EQUIPMENT NO. tON AND REOSTD ISSUE COSTS COSTS Media Production Equipment NO CN HAND REOSTED TO ISUE COST S COSTS 
Power Megahone 1 - 3 102 00 306.00 Power Meqahone 1 0 6 4 102 00 408 00 
Portable Sound System 2 2 2 585 00 1170.00 Portable Sound System 2 1 4 2 585.00 1170.00 

Slide Projector 3 21 21 385.00 8085.00 Slide Projector 3 1 4 2 385 00 770.00 
Projection Screen 

Sound Slide Viewer and projector 

4 

5 

2 

2 

21 

2 

125 00

L 785.00 

262500 

1570.00 

Projection 

Overhead 

Screen 

Projector 

4 

6 

1 

0 

4 

4 

2 

2 

125 00 

285 00 

25000 

570.00 
Overhead Projector6 - 21 1 285.00 5985.00 Portable Easle 9 2 8 3 14800 444 00 
Portable Easle!Flip Board 9 - 1 1 148 00 148.00 Audio Cassette Recorder 10 3 8 4 8600 344.00 
Audio Cassette Player/Recorder 

Color Monitor 20- 3-sysem 

Video Cassette Recorder 

10 

11 

- 21 

21 

2 2 

21j 

21 j 
86.00 

425 00 

425.00 

1806.00 

8925.00 

9350.00 

Color TV Monitor 

Video Cassette Recorder 

VHS video Camera Outfit 

1 

12 

13 

0 

0 

0 

2 

2 

3 

1 

1 

1 

425 00 

425.00 

1540.00 

425.00 

425.00 

1540.00 

VHS Video Camera W/Light 

VCR!Televison Car!-port!able 

13 

14 j 
1 

2 

-_1 

21 

1540.00 

160.00 

1540.00 

3360.00 

VCR/Televison Cart 

35 mm Camera-Auto 

14 

15 

0 

1 

2 

3 

1 

2 

160.00 

285.00 

160.00 

570.00 
Handlield Cassetie Recorder 32 2 2 150.00 300.00 AV Equipment Carl 20 0 2 2 80.00 160 00 

Handheld Cassette Recorder 32 0 _ 1 150.00 150.00 

PEGRI] TOTAL! $45,170 Ppc TOTAL $7,386 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

PROGRAM: PROGRAM: 

CAMD. 
 iTEM TY O mTo EST UNT EX END CAM.D. 1ITEM TY TY Oi( EST UNIT EXTENDED 

Medra Producion EQUIPMENT NO Ct'^,D RES-TD CS;UE CcO;T$_ Cos, S Medta Production Equipment NO ON HAND REOSTED TOISUE COSTS COSTS 
Power kMIpnone 13 3 'C200 -7. 3 3 Audio Cassele Cop er Unit . 23 '--200 1000 0003n_00 
Portable Sound System 2 3 3 5E5 0D 1755 00 35ram Camera KIT Ptlessional 1 25 1 ": 1350 001 o50 DJ 

Slide Projector 3 10 8 '355 3 3380 00 Voila.e Reculator Stabhizer 28 3 8 40C ) 120 00 
IPorjection Screen 4 10 8 125 D0 1000 00 Handheld Cassette Recorder 1 32 3 2 15000 3000 

fSound Slide viewer & projector 5 1 0 1 785 00 785 00 

Overhead projector 6 10 8 285 00 2230 00 

Opeque Projector 7 10 1 725 00 725.00 

16 mm Projector _ . -8 3 0 1250 00. 

Portable easle Fhpboard9 148 00 444_00 

Audio Cassetle Player.Recorder . 10 , 10 8 86 00 088.00 

Color Monitor 20 inch 3-system- -- 1 - 10 8 42500 3400.30- ..... . .. ..... ........ ........ 
 .
 

Video Cassette RecorderPlayer 12 I 1 0 i 8 425 00 3400 00 
VHS Video Camera Outtit 13 _ 10 8 1540 00 12320 00 

VCR TV Cort-Portable 14 10 8 160 00-81T 11 0 1280.0012 00 

35mm Camera-Automatic 15i 3 3i 285 00 855 00 

Microfiche Reader 16_ _ 6 1 355 00 365.00 
Microfiche ReaderiPrinler 17 I 6 0 2000 00 I 
Microfiche Work Station W'File 18 1 1 4 0 j 460 

Microfiche Cabinit 19 4 1 36 36 i 

Equipment cart with casters 20 10 8 80 640 

PROGP.Am TOTAL: Pnoc_: TOTAL $37,129 

Schedule 9 "E' 
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NEEDS ASSESSMENT SURVEY RESULTS
 
VILLAGE, DISTR9ICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 

PROGRAM: PROGRAM. 

Upper Egypt Regional Ext Office ITEM OTY OTY OTY TO, EST UNITS EE)D Lower Egypt Regional E.,; Ofhe ITEM TY. QTY TY EST UNIT 

Media Production EQUIPMENT N O HAD IREOSTD t SSUE COST S COST S Meda Production Equipment NO ONA AND REOSTED TO ISUE COST $ COST $ 
Slide Projeotor 3 i 1 I 1 385 00 385 00 Slide Projector 3 

1 1 385 00 385 00 
Projection Screen 4 1 1 125 00 125 00 projection Screen 4 1 1 125 00 125 00 
Overhead Projector 

VHS VideoCameraWACCESS 
6 

13 -

. 1 1 

1j 
2q5 00 

15.;000 
235 00 

154000 
Overhead projector 

VHS Video Camera 
6 

13 
1 

1 

1 

1 
285 00 

154000 
285 00 

154000 
Video Cassette Projector 121 _ 1 1 42500 42500 Video Cassette Recorder 12 - 1 1 4250) 42500 
Color Monitor 20_inch .1 1 1 i 1 42500 42500 Color Monrtor 20 inch 11 1 1 42503 42500 
VCRMonitor Cart 14 -1 1 10000 160 00 VCR'Monitor Cart 14 1 1 160 -CO 160 00 
35 mm Camera-Automatic 15 1 1 285 00 28500 35 mmCamera-Automatic 15 1 285 00 285 00 
Portable Sound System -2 1 1 I 585 00 585 00 PortableSound _Syste- 2 - 1 1 585 00 585 00 
Power Megaphone_ 1 102 10200 power Meaphne 1 11020 10200 

__ I _ I__ _ 

_ _ I_ _ _ _ _ _ 

PRP,G.4 TOTAL $4,317 PRGAM TOTAL $4,317 
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NEEDS ASSESSMENT SURVEY RESULTS 
VILLAGE, D!STRICT AND GOVERNORATE LEVEL 

MEDIA PRODUCTION EQUIPMENT 
NEEDS ASSESSMENT SURVEY RESULTS 

CENTRAL AND REGIONAL PROGRAM LEVEL 
MEDIA PRODUCTION EQUIPMENT 

PROGRAM ...... .__,,,,,PROGRAM 

DSCC.ISMAILIA ITEM OTY. OTY. OTY.TO EST.UNIT EXTENDED ITEM OTY. OTY. OTY.TO EST.UNT EXTENDED 

Media Production NO. OnHand R EOSTD ISSUE COST $ COST $ Media Production NO. OnHand REOSTD ISSUE COST $ COST $ 

Sound/Shde Viewer 5 1 1 785 00 785 00 

Ooaqe Projector 7 1 1 72500 72100 

Color Mor!or 20"3 System 11 2 2 42500 42500 

Modular Dark Room Syst. 21 1 1 9600 00 960000 

Audio-Visual Production U. 22 1 1 5244000 5244000 

AudioCassette Cojfer U. 23 1 1 100000 100000 

35MM Camera Kit-Prof. 25 1 1 1350 00 1350 00 

SliaDuplcator Set 26 1 1 105000 105000, 

Dark Room Safe Lirt 27 1 1 280 00 280 00 

Voltage Slablizer 28 4 4 14000 56000 

Camera 6x6" 31 1 1 2300 00 2300 00 

Hand-held casse,'te record. 32 4 4 150 00 600 00 

Portable Lghhn System 33 1 1 38500 38500 

.... 
 PROG.I TOTAL $71.925 PROS. TOTAL 
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PROCUREMENT BUDGET SUMMARY
 
MEDIA PRODUCTION EQUIPMENT
 

ITEM $ UNIT $ TOTAL 

N_.1 DESCRIPTION CITY PRICE PRICE 

1 POWER MEGAPH-IONE 278 102 $28,356 
2 PORTABLE SOUND SYSTEM 183 585 $107,055 
3 SLIDE PROJECTOR 220 385 $84,700 
4 PROJECTION SCREEN 220 125 $27,500 
5 SOUND/SLIDE VIEWER AND PROJECTOR 20 785 $15,700 
6 OVERHEAD PROJECTOR 210 285 $59,850 
7 OPAQUE PROJECTOR 4 725 $2,900 
8 16 MM PROJECTOR 1 1250 $1,250 
9 .PORTABLE EASLE/FLIPBOARD 283 148 $41,884 

10 .AUDIO CASSETTE PLAYER/RECORDER 262 86 $22,532 
11 COLOR MONITOR 20' 3-SYSTEM 262 425 $111,350 
1 2 VIDEO CASSETTE RECORDER/PLAYER 260 425 $110,500 
1 3t. VHS VIDEO CAMERA OUTFIT 52 1540 $80,080 
1 4 IVCR\TELE\IISION CART-PORTABLE 260 160 $41,600 
1 5 .135 MM CAMERA-AUTOMATIC 256 285 $72,960 
16 . MICROFICHE READER 4 365 $1,460 

7 . MICROFICHE READER/PRINTER 1 2000 $2,000 
-8 JMICROFICHE WORKSTATION W/FILE 1 460 $460 

19_- MICROFICHE CABINET 4 36 $144 
20 . EQUIPMENT CART-WITH CASTERS 21 80 $1,680 
21 . MODULAR DARKROOM SYSTEM 2 9600 $19,200 
22 .AUDIO VISUAL PRODUCTION UNIT 2 524..0 $104,880 
23 AUDIO CASSETTE COPIER UNIT 4 1000 $4,000 
24 PAPER CUTTER 2 340 $680 
25 .35 MM CAMERA KIT-PROFESSIONAL 5 1350 $6,750 
26. JSLIDE DUPLICATOR SET 2 1050 $2,100 
2 7 DARKROOM SAFELIGHT 2 280 $560 
28 VOLTAGE REGULATOR/STABELIZER 29 1 40 $3,500 
29 .16 MM TO VHS FILM CONVERTER 1 4150 $4,150 
30 MICROFICHE CAMERA UNIT 1 4200 $4,200 
31 CAMERA 6"X 6" 2 2300 $4,600 
32]. HANDHELD CASSETTE RECORDER 18 150 $2,700 
33 PORTABLE LIGHTING SYSTEM 4 385 $1,540 

SUB TOTAL $973,381 
OVERSEAS FREIGHT AND HANDLING AT 30% $292,014 
SPARE PARTS AND MAINTENANCE AT 10% $97,338 

OPERATING SUPPLIES AT 15% $146,007 

TOTAL $1,508,740 
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PROCUREMENT PLAN IMPLEMENTATION CHART 

INPUT 

HIRE TDY PROCUREMENT 

ARRIVAL OF TDY IN COUNTRY 

TDY AND COUNTERPART ACTI. 

FINALIZE TDY ACTIVITY 

NARP APPROVAL OF PLAN 

SUBMIT PLAN TO A.I.D. 

COORDINATE WITH A.I.D. 

COORDINATE WITH A.I.D. 

CONTRACT NEGOTIATION 

COORDINATE WITH PSA 

PSA ACTIVITY 

PSA/GOE PROCUREMENT COM 

PSA ACTIVITY _ 

PSA ACTIVITY 

PSA ACTIVITY 

PSA ACTIVITY 

GOE/MOA INVENTORY TEAM 
PSA/GOE FOLLOW THROUGH 

GOE/MOA INVENTORY TEAM 

SHEDULE 12 


TIME SEQUENCE 

DEC., 1989 

FEB., 1990 

" " 

MAR., 1990 

MAY.,1990 

MAY.,1990 

_ ....MAY, 1990 

JUNE, 1990 

JUNE, 1990 

AUG., 1990 

SEPT., 1990 

OCT., 1990 

DEC., 1990 

FEB., 1991 

MAR., 1991 

MAY, 1991 

JUNE, 1991 

JULY, 1991 

AUG., 1991 

OUTPUT
 

FACILITATE DEVELOPEMENT OF PLAN 

REVIEW OF RELEVANT DATA AND INSTRUCTIONS
 

DEVELOP 
 AND CIRCULATE NEED ASSESSEMENT SURVEY 
___COMPILE SPECIFICATIONS FOR EQUIPMENT 

COMPILE NEEDS ASSESSEMENTS/DRAFT PROCUREMENT PLAN
 
REVIEW AND REVISE PLAN OUTPUTS AS NEEDED
 
REVIEW AND REVISE [AS NEEDED] BY A.I.D.PROJECT OFFICER
 
REVISEPLAN AND RESUBMIT IF NEEDED
 

APPROVAL OF PROCUREMENT PLAN-PIL TO IMPLEMENT
 

SELECTION PROCUREMENT SERVICES AGENT
 

REVIEW OF SPECIFICATIONS AND PROCUREMENT PLAN
 
FINALIZE SPECIFICATIONS/CALL FOR BIDS
 

REVIEW BIDS PLACE ORDERS
 

FINALIZE ALL ORDERS-RECEIVE FREIGHT
 

ORGANIZE AND PREPARE INITIAL SHIPMENTS
 

SHIPMENT OF COMMODITIES
 

CLEARANCE OF CUSTOMS/DISTRIBUTION 
 TO GOE LOCATIONS
 

DISTRIBUTION COMMODITIES
 
SPARE PARTS AND SUPPLIES PROCUREMENT/SHIPMENT
 

PREPARE UTILIZATION REPORTS/CONDUCT INVENTORY
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SPECIFICATION LISTING
 

Item no. 1 Through 33
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!TEM NO. 1 QUANTITY: 278
 

POWER MEGAPHONE 

§PECIFICATIONS: 

Handheld lightweight battery operated unit suited for field operation with
ability to project sound up to 200 yards without howling. Unit to operate on
"Ca or "D"size batteries up to a minimum 16 watt output. Unit to be of the'pistol grip' type with trigger switch for one hand operation. Unit to be 
equ~ipped with adjustable volume control and to be constructed from high­
impact metal or plastic. 

ESTIMATED UNIT COST 

$102.00 
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ITEM NO. 2 QUANTITY: 183
 

PORTABLE SOUND SYSTEM 

SPECIFICATIONS: 

Portable audio lectern suitable for use indoors or outdoors. Rechargeable 
battery. Unit to be capable of operating up to 8 hours on battery charge or 
directly from 220/240V 50 Hz. power input. Features to include an 
illuminated reading panel and minimum 25 watt output up to 40 watts peak. 

Unit to equipped with internal amplifier and full fidelity range speakers with 
outlets for additional speakers (2 min.) and auxiliary input connections for 
additional microphones and/or other audio devices such as tape players. 

ESTIMATED UNIT COST 

$585.00 
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ITEM NO. 3 QUANTITY: 220
 

SLIDE PROJECTOR 

SPECIFICATIONS: 

220/240V 50 Hz. Carousel Projector capable of accepting standard circular 
slide trays. Features to include remote control slide change and focus,,Hi-Lo 
lamp switch, dark-screen shutter to eliminate screen flashes when slide gate 
is open and remote accessory outlet. Unit to be supplied with 120mm f.2.8 
(approx.) projection lens, projector case, three (3) each slide trays and one 
(2) each spare projection lamps. 

REFERENCE: 

Kodak model Ektagraphic B-3 or equal. 

ESTIMATED UNIT COST: 

$385.00 
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ITEM NO. 4 QUANTITY: 220
 

PROJECTION SCREEN 

SPECIFICATIONS: 

Tripod free standing type with built-in keystone eliminator and simple set 
up/take down process. Variable height adjustment and rugged steel 
construction to facilitate durability and longevity. Screen to be 70" x 70" non­
gloss, cleanable, lenticular surface to enhance viewing in conditions where 
rooms cannot be fully darkened. Finish housing to be baked enamel finish 
with carrying handle. Screen surface to be mildew proof, flame resistant, 
unaffected by temperature change and humidity. 

ESTIMATED UNIT COST: 

$125.00 
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ITEM NO. 5 QUANTITY: 20
 

SOUND/SLIDE VIEWER AND PROJECTOR 

SPECIFICATIONS: 

220/240V 50Hz. Audio Viewer/Projector with front projection capability for
large screen viewing and rear projection with a self-contained 9" x 9"screen 
for small groups. Unit to have the capability to record original program
material and slide-advance cues and to erase and re-record cues without
altering program material. 

Tape deck to feature play, record, rewind, fast forward, auto shut-off and 
stop/eject functions. Unit to include internal 5 watt minimum amplifier and
built in speaker with jacks for additional external speaker(s) and
headphones. Unit to be furnished with microphone with ON/Off switch,one
(1) each spare projection lamp and four (4) each color-coded slide trays.
Projection lenses to be included for both normal and wide-angle projection
with lens selection switch. 

REFERENCE: 

Kodak Ektagraphic Model 270P or Telex Caramate Model 4490 

ESTIMATED COST: 

$785.00 
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ITEM NO. 6 QUANTITY: 210
 

OVERHEAD PROJECTOR
 

SPECIFICATIONS: 

220/240V 50Hz. Overhead projector with minimum 10" x 10" flat optical 
stage surface. Unit to feature adjustable focus head with the ability to be 
tilted a minimum of 25 degrees without image distortion. Unit to include 
cooling fan with thermal controls and safety interlock switch to guard against 
overheating. Unit to be furnished with standard 14" lens, one (1) each spare 
lamp and dustcover. 

REFERENCE:
 

Buhl Model 80 or Beseler Model G1 00 LT or 3M Model 394 

ESTIMATED UNIT COST: 

$285.00 
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4 ITEM NO. 7 QUANTTITY: 

OPAQUE PROJECTOR
 

SPECIFICATIONS: 

20/240V 50 Hz. Opaque Projector with minimum 10" x 8.5" platen capable of 
accepting books and other material up to 2 1/2" thick. Unit to be furnished 
with cooling fan adequate for effective cooling of the unit. Machine to be 
constructed in such a matter that subject matter material on the platen will 
not be damaged due to excess heat. Unit to be equipped with lamp
powerful enough to project well in dimly lit rooms. To be equipped with 
precise focus control and adjustable legs to compensate for uneven 
surfaces. 

Unit to be furnished with glass pressure plate, heat filter, vinyl dust cover and 
two (2)each spare projection lamps. 

REFERENCE:
 

Da-Lite Beseler model Vu-Lyte IVor Buhl model Mark IV 

ESTIMATED UNIT COST: 

$725.00 
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1 ITEM NO. 8 QUANTITY: 

16 MM PROJECTOR 

SPECIFICATIONS: 

220/224V 50 Hz. 16 mm Projector with self-thread feature. Unit to 
automatically thread when film is fed into running projector. Rotary manual 
switch for STOP, REWIND, REVERSE, LAMP and FORWARD. Projector to 
be equipped with 50mm (2") f/1.2 lens (approx.) with 160 lines per mm 
resolution (min.) for projecting a sharp, clear picture. Unit to include internal 
full range speaker and external jack for extension speaker(s). Features to 
include individual treble and bass controls and to have minimum reel 
capacity for 1200' films and micro-focusing control. To be furnished with two 
(2) each spare take up reels, metal. (1200' min.) and two (2) each spare 
projection lamps. 

REFERENCE:
 

Eiki/Bell & Howell Model 3585 or Kodak Ektagraphic Model CT1000 

ESTIMATED UNIT COST: 

$1250.00 
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ITEM NO. 9 QUANTITY: 283
 

PORTABLE EASLE/FLIPBOARD 

SPECIFICATIONS: 

Erasable magnetic white board with spring loaded paper and chart clamps 
to facilitate easy pad removal. Unit to be approximately 38" high x 27" wide 
(minimum) with rugged and sturdy adjustable legs that fold or telescope 
down to facilitate tabletop or floor presentations. To include pen tray/chart 
shelf and rear-mounted supply storage box for storage of markers and 
supplies. Standing height to be approximately 69-70". Include two (2) 
erasers, marker set and pointer and four (4) easel pads of 50 sheets each. 

REFERENCE:
 

Highsmith Catalog No. A21 BB-67457 or Optivox 

ESTIMATED UNIT COST: 

$148.00 
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ITEM NO. 10 QUANTITY: 262
 

AUDIO CASSETTE PLAYER/RECORDER 

SPECIFICATIONS: 

220/240V 50Hz. Cassette Player/Recorder with AC/DC power function to 
permit operation from AC direct current or DC operation from four (4) "C"or 
"D"size batteries. Features to include automatic stop at end of cassette in 
any function and headphone monitoring jack. To include built in condenser 
microphone and minimum 3" speaker with 2 watt amplifier and automatic 
recording level control. Unit to feature auxiliary input and output jacks as 
well as external speaker/headphone jacks. 

REFERENCE: 

Panasonic RQ-2309 AV or Bell & Howell 3179 

ESTIMATED UNIT COST: 

$86.00 
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ITEM NO. 11 QUANTITY: 262
 

COLOR MONITOR 20" 

SPECIFICATIONS: 

220/240V 50Hz. 20-21" Color TV Monitor with multi-system international 
broadcast reception capability to include minimum PAL, SECAM and NTSC 
3.58. Unit to include 450-line (min.) high resolution (video in) and 
audio/video patch panel. Mono-sound system with color, tint, brightness, 
contrast and sharpness picture adjustments. Unit need not be remote 
control. 

ESTIMATED UNIT COST: 

$425.00 

Page 73 



ITEM NO. 12 QUANTITY: 260
 

VIDEO CASSETTE RECORDER/PLAYER 

SPECIFICATIONS: 

220/240V 50 Hz VHS Video Cassette Recorder/Player (VCR) with multi­
system international broadcast reception, play and record feature to include 
minimum PAL, SECAM and NTSC 3.58. Features to include tape counter, 
and control functions of play, rewind, fast forward, scan/suarch, pause and 
eject. Unit to be 4 head for special video effects including the ability for 
picture search, stop action, frame advance and slow motion while 
maintaining quality picture. To include 3-speed record/playback (SP, LP, 
EP) and video/audio in/out jacks to facilitate recording and dubbing of 
cassettes. 

REFERENCE: 

Mfg: JVC Model: HR-D337MS 

ESTIMATED UNIT COST: 

$425.00 
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ITEM NO. 13 QUANTITY: 52
 

VHS VIDEO CAMERA OUTFIT 

SPECIFICATIONS: 

220/240V 50HZ VHS PAL system Video Camera/Recorder (Camcorder). 
Unit features to include: flying erase head, video/audio dubbing, mic mixing, 
edit search, auto focus, macro focus, auto iris, fade in/out and auto white 
balance. Also to include time, date and screen titling feature as well as built 
in mic and minimum 2 high speed shutter speeds. CCD image sensor, on­
screen viewfinder display and unit to be rated at minimum 5 lux light 
sensitivity with the ability ,)playback directly to any TV. Unit to be equipped 
with 8:1, f1.4 (min.) power zoom lens. 

Machine to be furnished with audio/video input/output cables and 
connectors, shoulder strap and padded carrying case of sufficient size and 
capacity to house the camera, charger and all accessory equipment. Unit 
also to be furnished with matching rechargeable video light to aid in filming 
dimly lit areas, and two (2) each 2-hr rechargeable batteries, 220/240V 
charger and AC adapter. 

Unit to be furnished with heavy-duty tripod to feature pan and tilt functions. 
Tripod to extend to at least 62" and fold away to less than 30". Tripod should 
be of durable construction with center brace to act as stabilizer and include 
crank and geared elevator. Outfit also to include tripod platform attachable to 
any standard tripod to enable the tripod to be used as a stand for other small 
audio-visual equipment. Approximate dimensions: 11 1/2" x 13 1/2" x 3/8" 
thick and should be capable of holding up to 100 lbs. Unit to equipped with 
anti-skid pads. 

REFERENCE:
 

Camcorder: JVC Model GF-5000 Tripod: Master F 
Platform: Highsmith Cat. No. L9-84750 

ESTIMATED UNIT COST: 

$1540.00 
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ITEM NO. 14 QUANTITY: 260
 

VCR/TELEVISION CART 

SPECIFICATIONS: 

42" (Approximate) height, 3-shelf VCR/Monitor cart with minimum 4" swivel 
casters w/brakes. Minimum platform measurements to be 30" wide X 20" 
Deep. Unit to be capable of holding up to 21" TV monitors with 
player/recorder placed underneath with minimum of 10" shelf space 
between monitor shelf and VCR shelf. Unit to be constructed of rugged 
baked enamel steel or high impact molded plastic. Units to be shipped 
unassembled but with simple instructions and assembly. 

REFERENCE: 

Luxor Model: Endura or Luxor Video Stand. 

ESTIMATED UNIT COST: 

$160.00 

Page 76 



ITEM NO. 15 QUANTITY: 256
 

35 MM CAMERA-AUTOMATIC 

SPECIFICATIONS: 

Programmed automation for focus, metering and film speed settings. 
Features to include automatic film loading and built in power winder for film 
advance. Unit to include either a built-in automatic or attachable auto-flash 
unit, and tripod socket. 

Camera to be equipped with either built-in or attachable 38mm to 70mm 
(min.) auto focus variable zoom lens with macro capability. Due to the 
limited selection of replacement batteries available in the host country of 
Egypt, camera should be powered by a combination of 2 or 4 standard AA 
batteries. Camera to be furnished with suitably sized foam padded vinyl 
carry case with adjustable interior dividers. 

REFERENCE: 

Minolta model: Freedom Zoom 90 for features required with the exception 
of the battery power requirement. If a suitable 'point and shoot' model such 
as the one described above cannot be found with the AA battery power 
supply; then a unit such as Cannon T50 35mm SLR Camera Body equipped 
with a Cannon model EF 35-70mm auto focus lens should be considered. 

ESTIMATED UNIT COST: 

$285.00 
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ITEM NO. 16 QUANTITY: 4
 

MICROFICHE READER 

SPECIFICATIONS: 

220/240V 50Hz. Microfiche Reader with image viewing capabilities for both 
SOURCE and COM film. Unit to be furnished with an 11" x 11" screen for 
full-size viewing of 8 1/2" x 11" documents or 3/4 display of computer
printouts. To be provided with dual lens 42x magnification for quick 
conversion from one film format to another. To be furnished with 4" x 6" ball­
bearing platen carrier that will accept jackets, microfiche or aperture cards. 
Focus system to constructed in a manner to keep lens snug against carder 
glass for constant focus from frame to frame. Front mounted film micro-focus 
for individual adjustment and non-glare screen. 

Accessories to be furnished with unit are to include two (2) each spare
projection lamps, dust cover and dual carrier. 

REFERENCE: 

Micro Design Model 825 or Realist Model S-1411 

ESTIMATE UNIT COST: 

$365.00 
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1 ITEM NO. 17 QUANTITY: 

MICROFICHE READER/PRINTER 

SPECIFICATIONS: 

220/240V 50Hz. Microfiche Reader/Printer with dry printing process so that 
printing can be accomplished without the use of any toner or chemicals. 
Unit to be furnished with dual lens capability to enable reading and printing 
of either SOURCE or COM type film. Unit to produce either full size 8 112" x 
11" copies or 3/4 size copies of larger documents. Paper supply shall be by 
means of a roll or cartridge containing a minimum of 100 sheets. All other 
specs to be the same as item no. 16. 

Unit to be furnished with a dual lens, 36x magnification, two (2) each spare 
lamps, and sufficient paper supply for 2500 copies. 

REFERENCE: 

Micron RP-700 or Micro Design Copy 10 

ESTIMATED UNIT COST: 

$2000.00 
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1 ITEM NO. 18 QUANTITY: 

MICROFICHE WORKS STATION 

SPECIFICATIONS: 

Desktop work station for Microfiche Reader/Printer with filing center. 
Approximate dimensions of unit to be 45"W x 30"D x 30"H with 1 1/4" high 
pressure laminate top. Unit to equipped with four (4) removeable drawers 
'for filing and handling microfiche storage for up to 6000 films each. Drawers 
to be provided with locking mechanism allowing all drawers to be locked. 
Unit to include adjustable leg levelers to accommodate uneven floors. 

REFERENCE:
 

Highsmith catalog no. L9-82174 

ESTIMATED UNIT COST: 

$460.00 
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ITEM NO. 19 QUANTITY:i 4 

MJ(3RQFICHE CABINET. -

SPECIFICATIONS: 

Metal double drawer cabinets constructed from heavy-gauge steelconstruction with nylon drawer glides; follow block and rubber cushionedfeet. Unit to include clip-lock design to allow for attaching stacked units.Each microfiche cabinet to hold up to1 , 1, 3000, 4" X 6" fiche. Approximate 

dimensions: 6 H X 14 1" W X 16" D. Too include label holder and drawer 
pull. 

REFERENCE:
 

Highsmith Catalog no. A21 B-76301 

ESTIMATED UNIT COST: 

$36.00 
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ITEM NO. 20 QUANTITY: 21
 

AUDIO/VISUAL EQUIPMENT CART 

SPECIFICATIONS: 

26" (approx.) height, 2-shelf Audio/Visual Equipment Cart with 4" minimum 
ball bearing casters. Minimum platform dimension to be 24" Wide x 18" 
Deep. Shelves to include approx. 3/8" retaining lip to ensure safety of 
equipment being transported. Unit to be constructed of rugged baked 
enamel steel or high impact molded plastic. Units to be shipped
unassembled with simple instruction and assembly required on site. 

REFERENCE:
 

Luxor Model "Endura" (Highsmith Cat. No. A21 B-76991) 

ESTIMATED UNIT COST: 

$80.00 
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ITEM NO. 21 QUANTITY: 2
 

MODULAR DARK ROOM SYSTEM 

INTENDED USE:
 

To provide adequate film processing facilities to accommodate needs of 
photo lab in processing both print and slide film. 

SPECIFICATIONS: 

The intent of this description is to describe a modular photo processing unit 
capable of producing both slide film and prints up to 20 x 30 cm. and the 
capacity to handle 35 mm tc 6 x 6 cm. film. Basic equipment to include but 
not limited to: 

220/240V 50 Hz photo enlarger unit with modular capability to process 
color-positive and color-negative film and paper. Unit to be of solid 
construction and to include base board, column and column anchoring, 
lens and bellows support and auto color mixing head. Unit also to 
include electronic built in automatic color analyses for color 
positive/negative and black and white work with built in metering. 

REFERENCE:
 

Durst modular 70 with micro module or equal 

220/240V 50 Hz Paper Processor: Dry TO Dry type capable of 
processing Ektaprint 2, Ektaprint 200, Ektaprint RA-4 and lifospeed 
2000. Process to include all phases of development including: 
Developer, Bleach-fix, Rinsing and Drying. Print sixes: maximum 30 x 40 
cm., minimum 7 x 10 cm. Output capacity at 20 x 30 cm. to be a minimum 
of 43 prints per hour using Ektaprint 200 process, or 25 prints per hour 
using Ektaprint 2 process. 

REFERENCE: 

Durst model: print- Dry to Dry 

220/240V Hz manual film processor capable of working in full daylight. 
Unit to have temperature control capable of setting to tenths of a degree 
and maintaining temperature to within 1/10 C (± 0.18 F). Unit to be of 
such configuration that direct contact with the solutions is not required. 
Unit to be capable of processing color negative and color positive film 
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including 6 x 6 cm. to include lift device to empty drum or film tank to 
facilitate dry-hands operation. 

REFERENCE: 

Mfg: JoBo Model: JoBo Lift 
CPA/CPP2 

ESTIMATED UNIT COST: 

$9600 LCE: 25,344 
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2 ITEM NO. 22 QUANTITY: 

AUDIO-VIDEO PRODUCTION SYSTEM 

INTENDED USE:
 

To provide production and duplication laboratory capable of producing 
quality Audio and video productions such as training tapes and instructional 
video presentations to be distributed to Governorate, District and Village 
level. 

SPECIFICATIONS: 

The intent of this specification is to describe in general terms 220/240 V 
super VHS a facility capable of filming primarily in the field but also to 
include sound mixer system for Audio dubbing, microphone input. Also to 
describe a 1 to 3 duplications system. 

Note: This is a technical unit and may need an engineering design to aid in 
final development of equipment of adequate design and function. Unit to be 
provided as a fully integrated and compatible system. Unit to include but not 
limited to the following major equipment items. 

Editing and Audio Equipment Reference 

1 ea Editing control unit JVC RM- G81 ou 
1 ea Super VHS video cassette recorder JVC BR- S611 E 
1 ea Super VHS video cassette editing recorder JVC BR- S811 E 
2 ea 220/240V 50 Hz Ac power cords JVC PGD 00254 
2 ea 25 cm color video monitors JVC TM- 10 E 
1 ea Hi-Fi Auto reverse cassette Deck JVC TD- R42 IBK 
1 ea Audio mixer JVC MI- 1200E 

Estimated sub-total: $13, 200 

Lighting System Reference 
1 ea location lighting kit-3 JVC L 2961C 
10 ea spare lamps (24CN/650W, Halogen) JVC L 232-5 

Estimated sub-total: $1120.00 

Portable Camera Systems: Reference 
2 ea 1/CCD color video camera JVC/By - R10 El 
11 
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4 ITEM NO. 23 QUANTITY: 

AUDIO CASSETTE COPIER 

SPECIFICATIONS: 

220/240V 50Hz. Audio Cassette Copier Machine cap .ble of copying 1 & 3
copies at a time from the original at high quality reproduction. 16 speed unit 
with copy speed of 30 ips minimum. Unit to be equipped with automatic 
rewind at 80 ips (min.). Two channel half track, monophonic. One play only
position, three record only positions on the control deck. 50Hz- 10kHz
frequency response and 45 db signal-to-noise ratio. High impact casing
with detachable cover and carrying handle. 

REFERENCE: 

Telex Model Copyette 1 & 3 

ESTIMATED UNIT COST: 

$1000.00 
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2 ITEM NO. 24 QUANTITY: 

PAPER CUTTER 

INTENDED USE:
 

To be a sub-component of photo lab, used to trim photo paper to exact size 
required. 

SPECIFICATIONS: 

Professional type rotary blade cutter capable of handling most studio and 
lab applications. Unit to be capable of cutting a wide range of materials

including tissue, film, illustration board and other flexible materials up to 1 

inch thick. Unit to feature a totally enclosed self sharpening steel blade, 
double rail track to support cutting head, and an automatic clear plastic 
clamping strip to hold material being cut. Unit to be capable of cutting 
material up to 24 inch wide. 

REFERENCE: 

Mastercut- II Rotary cutter 

ESTIMATED UNIT COST: 

$340.00 
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5 ITEM NO. 25 QUANTITY: 

35 MM CAMERA KIT-PROFESSIONAL 

INTENDED USE:
 

To be used by Extension Photography Specialists for the production of 
extension bulletins, training materials and other media productions. 

SPECIFICATIONS: 

Complete camera kit with the following minimum components: 

- High Quality, fully automatic SLR camera body with auto metering, film 
load and advance and Bayonet "K" type lens mount. Due to the limited 
selection of batteries available in host country of Egypt, camera should 
be powered by a combination of 2 or 4 AA batteries. (Reference Nikon 
Model N4004S or Minolta Maxxum 50001). Camera body should have 
capability for manual override on critical functions to enable special 
photography effects. 

- Matching Lens set to include the following: 

1 each auto focus 50 mm f/1.2
 
1 each auto-focus 70-210 mm (approx.) zoom
 
1 each auto-focus 35-70 mm (approx.) zoom
 
1 each auto-focus 50 mn .f/2.8 macro
 

- Auto Extension Ring Set (Reference Nikon Set "K") 

- Close-Up Lense Set (Reference Nikon No.1 , No.2, No.3T, and No.5T) 

- Tripod with 3-way panhead, adjustable legs with rubber tips 
(Reference Silk Model Deluxe 1000 or Vivtar Model 980) 

- Electronic Flash unit to match Camera Body, powered by AA batteries 

- Camera Case with adjustable interior suitable for above equipment. 

- Manual Camera Body 35 mm single reflex lens that will accept and 
interchange with all above lenses and equipment. LED metered-manual 
exposure control. (Reference Minolta Model X370) 

ESTIMATED UNIT COST: 

$1350.00 

Page 89 



ITEM NO. 26 QUANTITY: 2 

CLOSE-UP PHOTOGRAPHY/SLIDE DUPLICATOR SYSTEM 

INTENDED USE: 

To provide a means for Central Photo Lab Personnel to carry out close-up 
photography including slide duplication. 

SPECIFICATIONS: 

Ciose-Up Photography/Slide Duplicator system to include minimum of the 
following equipment: 

- Automatic Bellows attachment to fit standard SLR camera bodies. Unit to 
feature independently moving lens for precise control of magnification 
and focusing. 

- Double Cable Release and Bellows-Camera Connector 

- Slide Copier unit 

- Focusing Rail with accessories 

- Macro Stand 

REFERENCE 

Minolta AB-Ill system or Nikon PB-6 bellows with PF-4 Repro-Copy Outfit 

ESTIMATED UNIT COST: 

$1050.00 
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2 ITEM NO. 27 QUANTITY: 

DARKROOM SAFETY LIGHT 

INTENDED USE:
 

Cerral Photo Lab for photo production. 

SPECIFICATIONS: 

220V 50Hz Darkroom safety light for color printing with sufficient capacity to 
light entire room. Unit to produce 2500 lumens minimum. Unit to be 
equipped complete with tubes and filters for color printing. Ceiling hung unit 
with all accessories needed for hanging. Adjustable levels of illumination to 
adapt to various material being processed. 

REFERENCE: 

Thomas Duplex Safelight 

ESTIMATED UNIT COST: 

$280.00 
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ITEM NO. 28 QUANTITY: 29 

AC VOLTAGE REGULATOR/ STABELIZER AND TRANSFORMER 
0 

INTENDED USE:
 

SPECIFICATIONS: 

220/240V 50Hz input with both 220V and 11 OV output. 1500 watt capacity 
unit to have fully automatic voltage regulator capacity and visual meter dial 
for reading output levels and replaceable fuse. 

REFERENCE: 

Mfg: Kotobuk, Friend Model: St 1500 W 

ESTIMATED UNIT COST: 

$140.00 
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3 ITEM NO. 29 QUANTITY: 

PORTABLE LIGHTING SYSTEM 

INTENDED USE:
 

To provide adequate lighting for media production and photography 
production at central photo and media production units. 

SPECIFICATIONS: 

Portable 220V 50Hz. tungsten halogen umbrella lighting system. Unit 
capable of accepting 800 Watt 220/240V lamp and to include adjustable and 
fixed barndoors for control of density and spread. Accessories to include 
mounting stand, wall/door mount, clamps, umbrella, gel frame, gels and 
flags. To be constructed in a manner that a single unit can produce even, 
non-focusing illumination of four walls from the corner of a room. Unit to 
include 4 ea. spare bulbs, 220V cord and be able to be folded up easily and 
compact for ease of transportation. 

REFERENCE:
 

Lowel "Tota-Light" 

ESTIMATED UNIT COST: 

$385.00 
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1 ITEM NO. 30 QUANTITY: 

MICROFICHE CAMERA UNIT 

INTENDED USE:
 

To facilitate to production of microfilm to accommodate mass data storage 
systems to be used for extension and agricultural information. 

SPECIFICATIONS: 

220/240V 50Hz 35 mm microfilm camera system. Portable and compact and 
designed for many uses. To include precision 35 mm SLR camera complete 
with 70 mm lens F/5.6 high resolving color corrected lens. Unit to be 
capable of up to 34 x reduction at maximum focusing distance. Shutter­
release to be operated from body with remote control or foot switch. 

Unit to use 35 mm perforated or unperforated film on 100 spools. Through 
the lens viewing, base board to be illuminated by min. 4 adjustable lamps. 
To include extension table set, extension column and automatic control. 

REFERENCE: 

Gordon 35 mm Microfilm camera system. 

ESTIMATED UNIT COST: 

$4200 
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2 ITEM NO. 31 QUANTITY: 

CAMERA-LARGE FORMAT 

INTENDED USE:
 

For use at the Central Photo Lab for professional quality photography and 
use by Photography Specialists. 

SPECIFICATIONS: 

Single-Lens Reflex (SLR) Medium 2 1/4 x 2 1/4 inch (6 x 6 cm) format 
Camera capable of interchangeable lenses and backs to accommodate both 
120, 220 film. Unit to include features of single-level film advance and 
shutter cock. full exposure automation and minimum focal distance of 42" 
(approx.) Unit to include 'through-the-lens' Prism finder and 75mm f/4.5 
lense, 105mm f/2.4 lens, hand grip and suitable carrying case. Unit also to 
be furnished with suitable adapter to convert lens to 35mm lenses described 
under Item No.25. 

REFERENCE: 

Pentax Model 6X7 or Rolleiflex Model SLL66X 

ESTIMATED UNIT COST: 

$2,300.00 
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ITEM NO. 32 QUANTITY: 18
 

HAND-HELD CASSETTE TAPE RECORDER 

INTENDED USE:
 

To provide a means to record meetings and discussions for later 
reproduction and transcription. 

SPECIFICATIONS: 

Hand-held high quality unit with built in omni directional microphone. To be 
powered by "AA" batteries and complete with a 22/240V 50 Hz AC adapter.
Built in speaker and full function recorder/ player with external 
speaker/head-phone jack. Auxiliary in/out jack and remote microphone jack. 

ESTIMATED UNIT COST: 

$150 
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ITEM NO. 33 QUANTITY: 4
 

PORTABLE LIGHTING SYSTEM 

INTENDED USE:
 

To provide adequate lighting for media production and photography 
productionat central photo and media production units. 

SPECIFICATIONS: 

Portable 220V 50Hz. tungsten halogen umbrella lighting system. Unit 
capable of accepting 800 Watt 220/240V lamp and to include adjustable and 
fixed barndoors 5or control of density and spread. Accessories to include 
mounting stand, wall/door mount,clamps, umbrella, gel frame, gels and 
flags. To be constructed in a manner that a single unit can produce even,
non-focusing illumination of four walls from the corner of a room. Unit to 
include 4 ea .spare bulbs, 220V cord and be able to be folded up easily and 
compact for ease of transportation. 

REFERENCE:
 

Lowel "Tota-Light" 

ESTIMATED UNIT COST: 

$385.00 
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PUBLICATIONS
 

PUBLICATION TITLE NUMBER
 

- Quarterly Report 
(November - December, 1986) ---------------------------------------------- 1
 

- Quarterly Report 
(January - March, 1987) ------------------------------------------------------- 2
 

- Implementation Workshop - Proceedings 
February 9-17, 1987 ------------------------------------------------------------ 3
 

- Quarterly Report 
(April - June, 1987) -------------------------------------------------------------- 4
 

- Life of Project Plan 
(September, 1987) -------------------------------------------------------------- 5
 

- Implementation and Financial Plan, Fiscal Year 1987-1988
 
(;..ptember, 1987) -------------------------------------------------------------- 6
 

- Manual for Grant Research Under NARP 
(October, 1987) ------------------------------------------------------------------ 7
 

- Manpower Development & Training Plan 
(November, 1987) --------------------------------------------------------------- 8
 

- Quarterly Report 
(July - September, 1987) ------------------------------------------------------ 9
 

- Annual Report - 1987 
(May, 1988) -------------------------------------------------------------------- 10
 

- Implementation & Financial Plan FY 1988-1989
 
(August, 1988) --------------------------------------------------------------- 11
 

- List of Approved Proposals Under the Research Support System 
(December, 1988) ---------------------------------------------------------- 12
 

- Work Plan for the NARP Research Grants Program 
Part A: For Non-ARC Agricultural Research Institution in Egypt 
(December, 1988) ---------------------------------------------------------- 13
 

- Procedures for Grant Research Under NARP At Non-ARC 
Agricultural Research Institutions in Egypt 
(December, 1988)..-------------------------------------------------------14
 

- Quarterly Report 
(July - September, 1988) ------------------------------------------------ 15
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- Quarterly Report 
(October - December, 1988) --------------------------------------------- 16 

- Reporting Results Workshop Proceedings and Praparation 
Guides for Research Proposals and Progress and Technical 
Reports 
(May, 1989) --------------------------------------------------------------------- 17 

- Quarterly Report 
(January - March, 1989) -------------------------------------------------- 18 

- NARP Annual Report FY 1988-89 and Implementation 
and Financial Plan for the Research Component FY 1989-90 
(August, 1989) --------------------------------------------------------------- 19 

- Technology Transfer Component, Implementation and 
Financial Plan 
(August, 1989) --------------------------------------------------------------- 20 

- Technology Transfer Component, Life of Project Plan 
(August, 1989) --------------------------------------------------------------- 21 

- Quarterly Report 
(July - September, 1989) ------------------------------------------------- 22 

- Report of the Technology Transfer Workshop 
(December, 1989) ---------------------------------------------------------- 23 

- Steering Committee Seminar Report 
(January, 1990) ---------------------------------- 24 

- Quarterly Report 
(October - December, 1989) --------------------------------------------- 25 

- Planning Workshop 
(March, 1990) ---------------------------------------------------------------- 26 

- In-Country Training Plan Technology Transfer Component 
(April, 1990) --------------------------------------------------------------------- 27 

- 1988 Annual Report, Machinery Development Program 
The Agricultural Mechanization Research Institute 
(June, 1990) ----------------------------------------------------------------- 28 

- Research Component - Out-of-Country Training Amendment 
(July, 1990) ---------------------------------------------------------------------- 29 

- Research Component - Annual In-Country Training Plan 
Fiscal Year 1990-1991 
(September, 1990) --------------------------------------------------------- 30 
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- Technology Transfer Component - In-Country Annual Training 
Plan - Fiscal Year 1990-1991 
(September, 1990) --------------------------------------------------------- 31 

- Technology Transfer Component 
Out-of-Country Training Pian 
(September, 1990) --------------------------------------------------------- 32 

- Quarterly Report 
(April - June, 1990) --------------------------------------------------------- 33 

. Research Component - Implementation and Financial Plan 
(July 1990 - June, 1991) -------------------------------------------------- 34 

- Technology Transfer Component 
Implomentation and Financial Plan 
(July 1990 - June, 1991) -------------------------------------------------- 35 

- Quarterly Report 
(July - September, 1990) ------------------------------------------------- 36 

- Development-Oriented Seed Policy 
(October, 1990) ------------------------------------------------------------- 37 

- National Seed Conditioning Strategy 
(October, 1990) ------------------------------------------------------------- 38 

- Procedures for Inspecting Wheat Seed Fields 
(October, 1990) ------------------------------------------------------------- 39 

- Roguing Seed Fields 
(October, 1990) ------------------------------------------------------------- 40 

- Egypt: the Place to Produce Seed 
(October, 1990) ------------------------------------------------------------- 41 

. Egypt the Emerging Seed Market 
(October, 1990) ------------------------------------------------------------- 42 

- Seed Conditioning in Egypt 
(October, 1990) -------------------------------------------------------------- 43 

- Revised Proposal for Establishment of a Central 
Services Unit within the Agricultural Research 
Center - Consultani's Report 
(October, 1990) ------------------------------------------------------------- 44 

- Agricultural Policy Analysis Component 
Implementation and Financial Plan 
(July 1990 -June 1991) ----------------------------------------------------- 45 

- NARP General Brochure 
(October, 1990) ------------------------------------------------------------- 46 
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