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July 10, 2006 
 
MEMORANDUM 
 
TO:  USAID/Ukraine, Mission Director, Earl Gast 
 
FROM: Regional Inspector General, Frankfurt, Gerard M. Custer /s/
 
SUBJECT: Audit of USAID/Ukraine’s Local Governance Program 
  (Report Number 8-121-06-004-P) 
 

This memorandum transmits our final report on the subject audit.  In finalizing the report, we 
considered your comments on the draft report and have included them in their entirety as 
Appendix II.  The report contains two recommendations; based on your comments and the 
documents you submitted, final action is considered to have been taken on both 
recommendations. 

I want to express my sincere appreciation for the cooperation and courtesies extended to my 
staff during this audit. 
 
 
 
. 
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SUMMARY OF RESULTS 
 
USAID/Ukraine’s Local Governance Program seeks to enhance the capacity of local 
governments to deliver municipal services, develop transparent financial planning and 
management strategies, and provide forums for an informed citizenry to actively 
participate in local decision-making.  (See page 2.) 
 
This audit of USAID/Ukraine’s Local Governance Program was designed to determine if 
the Mission was monitoring the program in accordance with USAID guidance to ensure 
that the activities were progressing as intended.    The audit was part of the Office of 
Inspector General’s fiscal year 2006 annual audit plan and was conducted to promote 
improvements in the way USAID/Ukraine monitors its activities to advance the growth of 
democracy and good governance in Ukraine.  (See page 2.)  
 
USAID/Ukraine developed seven useful performance indicators to measure the progress 
of its Local Governance Program.  Most of the related performance data that the Mission 
collected, maintained and reported in connection with these indicators was found to be 
accurate and readily verifiable; however, some of this data was incomplete, erroneous or 
not adequately supported.  This occurred because the Mission had not implemented 
prescribed data quality procedures in monitoring its implementing partners, and because 
the Mission had not fully reviewed the performance data before including it in the 
Mission’s annual report.  Consequently, the performance data maintained and reported 
by USAID/Ukraine has not always been a fully reliable measure of the Local Governance 
Program’s progress toward its intended results.  (See pages 3 through 5.) 
 
In addition, the Mission did not document the reasons for changes made to some 
indicators―changes that had a significant impact on reported program results.  For fiscal 
year 2005 reporting, the Mission significantly changed the methodology for evaluating 
progress under three of its indicators.  However, contrary to USAID’s Automated 
Directory System (ADS) requirements, the reasons for these changes were not well 
documented, and the Mission did not update its Performance Monitoring Plan to reflect 
the changes.  When a mission fails to adequately document revisions to its performance 
measurement methodology, it increases the risk that data may not be consistently 
collected and reported over time.  (See pages 6 through 7.) 
 
In comments on our draft report, USAID/Ukraine officials concurred with our report 
findings and outlined actions they had taken to address our concerns.    Specifically, 
USAID/Ukraine issued a Mission Notice that established procedures for ensuring 
performance data is adequately verified and reviewed prior to the data’s inclusion in the 
Mission’s Annual Report.  In addition, USAID/Ukraine documented changes made to its 
three Local Governance performance indicators and updated the PMP to reflect those 
changes.  As a result, we consider that final action has been taken on both 
recommendations.  (See page 11.) 
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BACKGROUND 
 
USAID/Ukraine’s activities in the areas of local government, municipal development and 
local economic development are designed to enhance the capacity of local governments 
to improve service delivery, further develop transparent financial planning and 
management strategies, and provide forums for an informed citizenry to actively 
participate in local decision-making.   
 
According to USAID’s guidance on performance management, missions need well-
designed performance indicators to effectively monitor activity progress and to measure 
and compare actual results against expected results.   ADS Chapter 203 provides 
guidance on how Operating Units should assess whether activities are actually achieving 
the intended results.  Specifically, it requires missions to develop and maintain a 
Performance Management Plan (PMP) that includes at least one broad performance 
indicator to measure progress towards each Strategic Objective (SO) and at least one 
Intermediate Result (IR) performance indicator under each SO to measure progress 
towards essential intermediate steps.  These indicators should provide, among other 
things, direct, objective and useful information about the program’s progress toward 
achieving intended results. 
 
As of September 30, 2005, USAID/Ukraine’s PMP defined seven indicators for 
assessing the progress of the Local Governance program activities:  two SO-level 
performance indicators, two IR-level indicators, and three sub-IR indicators (for a 
complete list of the indicators, see Appendix III).   The Mission collected performance 
data for the two SO-level indicators from independent surveys and evaluations related to 
democratic conditions in Ukraine.  Data for the remaining five performance indicators 
was submitted by the program’s four primary implementing partners, as the performance 
indicators closely tracked the specific outputs from contracts and grant agreements. 
 
 
AUDIT OBJECTIVE 
 
This audit was part of the Office of Inspector General’s fiscal year 2006 annual audit 
plan and was conducted to promote improvements in the way USAID/Ukraine monitors 
the activities that advance the growth of democracy and good governance in Ukraine.  
 
The audit was conducted to answer the following question: 
 

• Has USAID/Ukraine monitored its Local Governance activities in 
accordance with USAID guidance to ensure that those activities 
were progressing as intended?   

 
Appendix I contains a discussion of the audit’s scope and methodology. 
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AUDIT FINDINGS 
 
In general, USAID/Ukraine monitored its Local Self Governance Program to ensure that 
the activities were progressing as intended.  For example, the Mission’s performance 
indicators, which represent a critical tool in the Mission’s monitoring of this program, were 
determined to be appropriate for tracking program progress, with most of the performance 
data collected, maintained and reported under these indicators having met USAID’s quality 
standards.  However, some of the reported results were incomplete, erroneous or not 
adequately supported.  In addition, the Mission did not document the reasons for 
changes made to some indicators─changes that had a significant impact on reported 
program results.   
 
USAID/Ukraine’s Performance Management Plan (PMP) defines each indicator’s baseline 
and target values, the source of data and the data collection method, a schedule for data 
collection, and other relevant items required by ADS 203.3.3.   The SO-level indicators 
track the general attitudes and perceptions of the citizens regarding local government 
effectiveness and confidence, while the IR and sub-IR indicators are tied directly to 
outputs and deliverables from USAID implementing partners─results that are reasonably 
expected to contribute to the Mission’s objective of improving municipal operations.   
 
With regards to the performance indicator results for fiscal years 2004 and 2005, much 
of the Mission’s data was accurate and could be readily verified.  The SO-level results 
utilized surveys and analyses which were professionally completed following clear and 
appropriate methodology.  Furthermore, most of the data derived from implementing 
partner reports could be verified as complete and accurate through a review of 
implementer submissions, source documents, Mission site visit reports, and our own site 
visits to a limited number of participating cities.  

 
 
 
 
 
 
 
 
 
 
 
 
 
Photograph taken April 
10, 2006 of a water 
pumping station in 
Chernigov, Ukraine that 
had been upgraded as 
part of a USAID/Ukraine-
sponsored effort.  

 
In some instances, however, the performance data reported by the Mission was 
incomplete, erroneous or not adequately supported and revisions to indicators were not 
always documented.  Specific concerns are discussed below in greater detail.  
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Some Mission Performance Data Did Not 
Meet USAID Quality Standards  
 

Summary: According to ADS data quality standards, performance data should be 
accurate and reliable, and the Mission should take steps to ensure that submitted 
data is adequately supported and documented. While much of the Mission’s 
performance data met these requirements, in some instances the data was 
incomplete, erroneous or not adequately supported.  These problems occurred 
because Mission personnel had not always followed prescribed data quality 
procedures while monitoring the activities of implementing partners, and because 
the Mission had not effectively reviewed indicator data prior to submitting its annual 
report.  Consequently, the performance data reported by USAID/Ukraine, at times, 
overstated or understated actual activity results. 

 
To ensure that performance data is useful in managing for results and credible for 
reporting, ADS 203.3.5 requires that the data be precise and reliable.  According to this 
guidance, performance data should clearly and adequately represent the intended 
results, and the Mission should take steps to ensure that submitted data is adequately 
supported and documented.  Towards this end, USAID/Ukraine issued guidance 
requiring that data quality assessments for implementer-submitted data be incorporated 
into normal activity monitoring through site visits, review of supporting data and 
interviews with responsible individuals to verify data.  
 
While in most cases USAID/Ukraine’s performance data met the data quality standards, 
in three instances, it did not, causing the Mission to overstate or understate actual 
program results for two of its seven performance indicators as shown below.  
 

 
Impact of Data Discrepancies on 

Local Governance Performance Results, FYs 2004 and 2005 
 

 
Performance 

Indicator 

 
Fiscal 
Year 

Reported  
Annual 
Results 

Actual 
Results per 

Audit 

 
Impact on Annual 

Results  
Services improved in 
targeted cities 2005 18 12 Overstated results 

by 33 percent 

Targeted cities that use 
financial analysis model 2005 19 35 Understated results 

by 46 percent 

Services improved in 
targeted cities 2004 4 18 Understated  results 

by 350 percent 
 
 
These problems occurred because prescribed data quality efforts had not been 
incorporated into normal monitoring activities for all implementing partners and because 
the Mission had not effectively reviewed indicator data prior to submitting its annual 
report.   Specific problems and related errors are discussed below. 
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For example, the performance data submitted by one of USAID/Ukraine’s four 
implementing partners for FY 2005, relating to municipal service improvements, had not 
been subjected to effective data quality procedures.  Specifically, USAID/Ukraine could 
not provide evidence that Mission personnel, as part of their normal activity monitoring, 
had attempted to validate the reported improvements through site visits, interviews with 
officials in the targeted cities, or reviews of implementer data.  Furthermore, the audit 
found that the partner maintained no documentation to support its reported municipal 
service improvements, and we were unable to verify the claimed improvements during 
site visits to two cities.  As a result, the number of cities with verified improvements for 
FY 2005 was only 12, rather than the 18 reported, causing the data reported under this 
performance indicator to be overstated by 33 percent.  
 
Other errors occurred because USAID/Ukraine had not adequately reviewed its 
performance data after the Mission received and aggregated the various implementer 
data submissions.  For example: 
 

 In a FY 2005 submission, implementers accurately reported that 35 cities had 
adopted an advanced financial analysis model to support the municipal 
budgeting process.  However, the Mission’s FY 2005 annual report erroneously 
indicated that only 19 cities adopted the model that year―46 per cent less than 
the actual total.  This error occurred as a result of a posting error during the 
preceding fiscal year, resulting in the accidental exclusion of 16 cities from the 
cumulative database.  Effective review of the data should have identified the 
discrepancy between the implementers’ submissions and the reported increase.  

 
 In December 2004, one of the Mission’s implementing partners submitted 

performance data identifying municipal improvements in 14 cities for FY 2004.  
However, the Mission misplaced this data submission, and the cities were not 
included in the annual reporting for that fiscal year.   Had the Mission included 
this data, the number of cities showing improvements in FY 2004 would have 
increased from 4 to 18─a 350 percent increase.  Effective review of the data 
should have noted that the input from one of the four implementers was missing. 

 
As a result of these discrepancies, the Mission’s FY 2004 and 2005 annual reports 
contained three errors that caused the data reported with respect to the Local 
Governance Program’s performance to be either overstated or understated.  Such errors 
reduce the usefulness and effectiveness of performance data as a management tool. 
 
To address these concerns, we are making the following recommendation:  
 

Recommendation No 1:  We recommend that USAID/Ukraine develop 
procedures to ensure performance data is adequately verified and reviewed  
prior to the data’s inclusion in the Mission’s annual report.  
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Changes to Performance 
Indicators Were Not Documented 
 

 
 
According to ADS 203.3, performance indicators should be (1) precisely defined in the 
PMP, (2) unambiguous about what is being measured, and (3) reflect stable and 
consistent data collection processes and analysis methods.  While Operating Units may 
change, add, or drop performance indicators based on a compelling reason, operating 
units are responsible for documenting these changes (including the reasons for the 
changes) and updating their PMPs.  Adequate documentation facilitates the collection of 
comparable performance data from one measurement period to the next and is 
especially important in an organization like USAID, where there is considerable staff 
turnover.  Furthermore, documenting the specific characteristics of indicators and data 
allows staff to explain their procedures to those who are seeking assurance that quality 
standards are being maintained in the collection and reporting of performance data. 
 
In FY 2005, USAID/Ukraine significantly changed the data collection methodology for 
three of seven Local Governance performance indicators.  Prior to FY 2005, the Mission 
counted each city that implemented municipal improvements, adopted a strategic plan, 
and/or adopted advanced financial analysis models only once even if the city had 
achieved more than one of these performance measures.  For FY 2005, the Mission 
started counting the number of improvements, strategic plans or adopted financial 
analysis models separately.  Consequently, cities with multiple advances in each 
category were counted multiple times.  This change resulted in a significant increase in 
the program’s performance results under three of the performance indicators for FY 
2005, as shown in the table on the following page: 

 
 
 
 
 
 
 
 
 
 
 
 
 

Summary:  According to ADS guidance, Operating Units may change, add, or drop 
performance indicators based on a compelling reason, but such changes should be 
well documented to facilitate performance data analysis and evaluation of compliance 
with data quality standards.  In FY 2005, USAID/Ukraine significantly altered the data 
collection methodology for three of seven local governance performance indicators.  
However, due to an administrative oversight, these changes were not documented 
during the portfolio review process, and the PMP was not updated to reflect the 
changes and ensure the continuity of the data collection process.  As a result, the 
Mission did not maintain appropriate documentation of the performance measurement 
methodology to ensure data would be consistently collected and reported over time.  
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Comparison of Performance Results Fiscal Year 2005: 

 Original and Revised Methodologies 
 

 
Although the changes had a significant impact on program results─increasing the final 
results under each indicator─the Mission had no record of why the change was made or 
who had approved the change.  Furthermore, the Mission had not updated the PMP to 
reflect the changes and ensure the consistent collection of data over time as required.   
 
According to Mission personnel, the changes in data collection methodology had been 
discussed and approved by Mission management during the most recent portfolio review 
of the Local Governance Program.  However, because of an administrative oversight, 
these approved changes were not documented, and the PMP was not updated to reflect 
the changes. 
 
As a result, the Mission’s current performance measurement methodology for the three 
performance indicators is not adequately documented for future reference.  This lack of 
documentation increases the risk of confusion and the possibility that performance data 
may not be consistently collected and reported over time. 
 
To correct this situation, we are making the following recommendation: 
 

Recommendation No. 2:  We recommend that USAID/Ukraine document the 
recent changes made to its three Local Governance performance indicators and 
update the PMP to reflect those changes. 

 

 
Performance 

Indicators 

FY 2005 
Results with 

Original 
Methodology 

FY 2005 
Results with 

Revised 
Methodology

Percentage  
Difference with 

Revised 
Methodology 

Services improved in 
targeted cities 10 18 +80  percent 

Targeted cities that use 
strategic plans 5 12 +140 percent 

Targeted cities that use 
financial analysis model 14 35 +150  percent 
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EVALUATION OF 
MANAGEMENT COMMENTS 
 
 
In its comments on our draft report, USAID/Ukraine agreed with the audit findings and 
provided documented evidence of the actions taken to address our concerns.  
Specifically, USAID/Ukraine issued a Mission Notice that established procedures for 
ensuring performance data is adequately verified and reviewed prior to the data’s 
inclusion in the Mission’s Annual Report.  In addition, USAID/Ukraine documented 
changes made to its three Local Governance performance indicators and updated the 
PMP to reflect those changes. 

We believe that the Mission’s actions are appropriate to correct the identified problems 
and consider that final action has been taken on both recommendations. 

Mission comments have been included in their entirety in Appendix II of this report.
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SCOPE AND METHODOLOGY 
 
Scope 
 
The Regional Inspector General in Frankfurt audited USAID/Ukraine’s monitoring of its 
Local Governance activities in accordance with generally accepted government auditing 
standards.  The purpose of the audit was to determine whether USAID/Ukraine was 
monitoring the activities in accordance with USAID guidance to ensure that the activities 
were progressing as intended.  In particular, the audit focused on the Mission’s 
compliance with ADS Chapter 203, as this chapter provides guidance on how operating 
units should assess whether activities are actually achieving their intended results. 
 
In planning and performing the audit, we assessed management controls related to the 
development, implementation, use and management review of performance measures 
and indicators.  Specifically, we reviewed (1) the Mission’s fiscal year 2004 and 2005 
annual reports, (2) the Performance Management Plan, (3) ADS requirements related to 
performance measures, (4) data quality assessment procedures and results, (5) Federal 
Manager’s Financial Integrity Act requirements related to performance indicators, and (6) 
the portfolio review process.  Additionally, we considered relevant prior audit findings 
from a similar audit completed in Russia.  We also evaluated the Mission’s current 
performance indicators for Local Governance activities as well as the performance data 
collected and reported under these indicators as of September 30, 2005.   
 
We conducted the audit at the USAID/Ukraine Mission in Kiev, Ukraine and at various 
implementing partner site locations in Kiev.  To further verify results, we also visited four 
cities in Ukraine that had participated in USAID-sponsored Local Governance activities. 
The audit was conducted from February 21 through April 21, 2006.   
 
Methodology 
 
To form a conclusion about whether USAID/Ukraine monitored its Local Governance in 
accordance with USAID guidance, we first reviewed applicable USAID policy and 
procedures.  We interviewed CTOs, implementing partners and Mission managers 
regarding their roles in developing and maintaining performance indicators and related 
performance data.  We also tested various management controls relevant to 
performance indicators—including the Performance Management Plan, data quality 
assessment procedures and results for all active indicators, the FMFIA review process, 
and the portfolio review process—and evaluated the effectiveness of these controls.   
 
We then evaluated the Mission’s compliance with relevant Agency polices, including 
ADS 202 and ADS 203, including the requirements to develop and maintain useful 
performance indicators.  Furthermore, we tested a judgmental sample of performance 
results and compared reported results against documented results for a judgmentally 
selected sample of indicator results submitted by contractors and implementing partners 
for FYs 2004 and 2005 to verify the Mission’s determination of each project’s 
performance.  Finally, our testing included site visits to four Ukrainian cities to verify 
reported performance results for selected indicators.   
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When testing reported results, we used a five percent threshold to determine if the 
Mission accurately reported its specific performance results.  That is, if the Mission’s 
specific reported result under each indicator was within five percent of the documented 
result (based on records retained by the implementing partner), we concluded that the 
data had been accurately reported.   



Appendix II 
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MANAGEMENT COMMENTS 
 
 
 

 
 

 
 
June 21, 2006       
 
MEMORANDUM 
 
TO:   Gerard M. Custer /s/, Regional Inspector General, Frankfurt 
 
FROM:  Earl Gast, USAID/Ukraine, Mission Director 
 
SUBJECT:   Response to Draft Report on the Audit of USAID/Ukraine’s Local 

Governance Program Report Number 8-121-06-00x-P 
 
 
Dear Mr. Custer: 
    
Thank you for allowing us the opportunity to review the draft report on the Audit of 
USAID/Ukraine’s Local Governance Program and for the professional and cooperative 
way in which the review was conducted.  We agree with the audit review findings and 
believe it will assist us to improve our performance monitoring and reporting. 

Description of the actions taken to address the findings and recommendations of the 
draft report, are as follows: 

Recommendation No. 1 
We have issued a Mission Notice, a copy of which is attached, that sets forth procedures 
for ensuring performance data is adequately verified and reviewed prior to the data’s 
inclusion in the Mission’s Annual Report. 

Recommendation No. 2 
USAID/Ukraine has documented the recent changes made to its three Local 
Governance performance indicators and updated the PMP to reflect those changes.  A 
copy of the updated PMP, which includes Performance Indicator Reference Sheets and 
SO 4 Performance Data Table, is attached, as is a Memorandum to the Files describing 
actions taken to address this audit recommendation. 

We believe that the Mission has taken corrective meaningful actions, as indicated above, 
to close both audit recommendations upon issuance of the final report. 

      Sincerely, 

 

      Earl Gast, 
Mission Director 
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USAID/UKRAINE LOCAL GOVERNANCE 
PERFORMANCE INDICATORS 

 
 
 
Strategic Objective 4:  Government Institutions are More Effective, Transparent, 
and Accountable to the Citizens  

 
Indicator 1:  Local Good Government Index 
Indicator 2:  Freedom House Governance Rating 
                        
 
Intermediate Result 4.1 Autonomy and Responsiveness of Local Self-governance 
Increased 

 
Indicator 1: Services Improved in Targeted Cities 
Indicator 2: Progress in Local Government Autonomy-Enhancing Reforms Scorecard 
 

Sub-Intermediate Result 4.1.1 Management of Municipal Services and Assets 
Improved 
Indicator 1: Targeted cities that use strategic plans 
Indicator 2: Targeted cities that use financial analysis model 
Indicator 3: Targeted cities that use advisory boards in decision-making 

 


