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SECTION |

Executive Summary

Chemonics International Inc. is pleased to present its Quarterly Report No. 28 for the period
July — September 2006 for the Poverty Reduction and Alleviation (PRA) Project. In Section |, we
provide an introduction to the project and highlight the project’s quarterly and cumulative
results. In Section Il we present in more detail the PRA Business component’s results for the
guarter, as well as cumulative results through September 2006. And in Section IIl we present
the results to-date of PRA's Public-Private Partnerships (PPP)/Infrastructure Finance
component.

A. PRA’s Approach to Poverty Reduction

The PRA Project Objective: The Poverty Reduction and Alleviation Project was designed to
contribute to the reduction of poverty through the mobilization of private enterprise activity and
investment in key economic corridors, defined as natural commercial networks linking rural
areas with intermediate cities that exhibit both a high incidence of poverty and high economic
growth potential. PRA works through two main components:

o PRA Business: Promote private and market-driven enterprise growth in the economic
corridors through the development of individual enterprises, using Economic Service
Centers (ESC) to, among others, facilitate access to information on markets; provide
technical and management assistance; organize supply; and act as an aggressive
broker of deals between foreign and domestic buyers and investors, on the one hand,
and local producers, on the other.

o PRA Public-Private Partnerships (PPP)/Infrastructure: Facilitate enterprise development,
improve productivity and competitiveness, and spur economic growth in key regions of
Peru, through the design and implementation of long-term public-private partnerships to
finance, build, rehabilitate, operate and maintain major road and port infrastructure
projects.

B. Results to Date
PRA results in each economic corridor are measured and reported quarterly as well as annually
through three business related performance indicators: (i) net incremental sales generated by
PRA-supported businesses; (ii) net incremental employment generated; and (iii) incremental
fixed asset investment by PRA-supported businesses. Modification 15 to the PRA contract
established the following performance targets for the PRA Business Component:

e 45,000 — 52,000 additional jobs

e $140 - $160 million in incremental sales

e $12 - $14 million in new investment
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PRA business results are on target to exceed these contractual targets. Through September
2006, PRA has generated $144 million in incremental sales, 10.46 million days of labor (the
equivalent of 52,315 permanent jobs), and $13 million in new investment. If we consider the
results from the Minas Buenaventura-funded ESC in Huancavelica, PRA’s cumulative results
increase to $146.9 million in sales, 10.7 million days of labor (equivalent to 53,729 permanent
jobs), and more than $13.2 million in new investment. More than 54% of PRA’s sales for the
quarter were in the seven Alternative Development departments, and 18.2% of total sales for the
guarter came from the 58 priority AD districts defined by USAID.

In addition, PRA’s newly added forestry component is working to facilitate the certification of up
to 400,000 hectares of managed tropical forests in the departments of Pasco, San Martin,
Madre de Dios, and Ucayali. The PRA forestry team is working with private enterprises and
native communities that were selected based on very specific criteria (i.e. on-going business
concern, availability of working capital, access to forestry resources, forest accessibility, etc.), to
certify the sustainable management of their tropical forests following the principles, criteria and
standards of the Forest Stewardship Council (FSC). Through September 2006, PRA has
facilitated the voluntary certification of 95,999 hectares of forest, of which the certification of
56,511 hectares corresponding to native communities of Sinchi Roca and Santa Marta were
financed by USAID's Programa de Desarrollo Alternativo (PDA).

The PRA PPP/Infrastructure component’s expected results include the identification, structuring,
and implementation of four to six public-private partnership transactions resulting in major
infrastructure investment in Peru. Despite the fact that PRA's PPP component has significantly
reduced its activities and is being closed ahead of schedule, it has achieved major results under
challenging circumstances, leveraging more than $550 million in private investment for the
development of infrastructure projects. To date, the project has completed the following results:

¢ Amazon North highway Concession ($220 million)
e Port of Callao South Container Terminal ($350 million)

o Rural electrification: comprehensive transaction design study and action plan to develop
four rural electrification projects ($12 million)

In addition, the PRA Project continues to support Prolnversién in the Amazon Central Highway
concession process, and expects to close the transaction in February 2007.
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SECTION Il

PRA BUSINESS COMPONENT

A. Quarterly Results per ESC and Region

TABLE 1
PRA Quarterly Results July - September 2006
Sales, Employment and Investment per Corridor
Corridor Netl_lzsgf of Days(ntq)(l;rl]_)abor Da{;oogqlé??or N(a(bi?)es inve':tegﬁent
(US$)
AYACUCHO 192,694 138,952 53,743 1,441,992 0
CUSCO 67,159 39,375 27,784 2,122,127 0
HUANCAYO 84,843 59,695 25,148 2,780,600 87,800
HUANUCO 8,011 4,706 3,305 169,622 0
JAEN 86,872 67,622 19,249 1,465,816 224,718
PIURA 114,578 79,609 34,970 2,379,864 1,538,286
PUCALLPA 116,574 84,613 31,961 1,721,914 725,737
TARAPOTO 193,975 89,113 104,863 1,118,347 0
CAJAMARCA * 17,163 7,709 9,454 653,399 0
HUAYLAS * 23,948 17,933 6,015 774,533 0
PUNO * 15,184 4,094 11,091 200,262 0
Subtotal 921,002 593,420 327,581 14,828,474 2,576,540
HUANCAVELICA 10,993 4,405 6,588 85,417 0
Total PRA 931,995 597,825 334,169 14,913,891 2,576,540

* These ESCs closed at the end of 2004. Results from these ESCs through December 2004 continue to
count toward PRA’s overall, cumulative results. In addition, PRA will continue to report results from
certain graduated businesses in these Economic Corridors

TABLE 2
PRA Quarterly Results July - September 2006
Sales, Employment and Investment per Region
Region Net Days of | Days of Labor | Days of Labor Net Sales inve,::er;ent
Labor (men) (women) (Us$)
(US$)
AMAZONAS 24,547 17,445 7,102 441,047 73,393
ANCASH 24,168 18,081 6,087 796,563 0
APURIMAC 5,423 3,722 1,701 78,366 0
AREQUIPA 1,299 1,039 260 258,129 0
AYACUCHO 183,198 132,099 51,099 1,274,994 0
CAJAMARCA 77,869 57,444 20,425 1,650,003 76,452
CUSCO 34,802 22,569 12,233 1,093,372 0
HUANCAVELICA 11,094 4,451 6,643 87,516 0
HUANUCO 30,680 20,958 9,722 565,750 21,602
JUNIN 76,534 54,419 22,114 2,373,878 87,800
LAMBAYEQUE 4,946 3,443 1,503 101,476 0
LIMA 112 50 62 1,773 0
PASCO 11,842 8,068 3,775 333,419 0
PIURA 84,589 54,729 29,860 2,116,096 1,538,286
PUNO 44,777 18,977 25,801 975,126 0
SAN MARTIN 195,595 89,556 106,039 1,146,569 74,873
TUMBES 26,253 22,251 4,002 283,626 0
UCAYALI 94,268 68,525 25,743 1,336,188 704,135
Total PRA 931,995 597,825 334,170 14,913,891 2,576,540,
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B. Cumulative Results per ESC and Region

TABLE 3
PRA Cumulative Results Through September 2006
Sales, Employment and Investment per Corridor
Corridor Net Days of | Days of Labor | Days of Labor Net Sales |Net investment
Labor (men) (women) (Us$) (US$)

AYACUCHO 1,177,392 759,443 417,949 9,037,830 170,993
CUSCO 1,228,910 756,923 471,987 18,983,578 782,392
HUANCAYO 1,144,353 736,283 408,070 24,493,070 3,312,294
HUANUCO 356,581 243,383 113,199 5,248,152 151,792
JAEN 1,217,663 970,273 247,390 18,982,622 827,428
PIURA 260,202 187,563 72,639 4,988,859 1,696,000
PUCALLPA 1,420,089 1,108,018 312,071 19,096,547 2,535,584
TARAPOTO 1,285,363 734,494 550,869 10,704,479 1,015,947
CAJAMARCA * 754,705 354,256 400,449 13,360,213 379,210
HUAYLAS * 315,599 230,682 84,917 10,703,563 1,990,412
PUNO * 1,302,123 564,975 737,148 8,741,425 169,868
Subtotal 10,462,982 6,646,295 3,816,687 144,340,338 13,031,919
HUANCAVELICA 282,822 137,023 145,799 2,642,608 207,613
Total PRA 10,745,804 6,783,318 3,962,486| 146,982,946 13,239,532

* These ESCs closed at the end of 2004. Results from these ESCs through December 2004 continue to
count toward PRA’s overall, cumulative results. In addition, PRA will continue to report results from
certain graduated businesses in these Economic Corridors

TABLE 4
PRA Cumulative Results* Through September 2006
Sales, Employment and Investment per Region
Region Net Days of | Days of Labor | Days of Labor Net Sales |Net investment
Labor (men) (women) (USS$) (US$)
AMAZONAS 368,824 279,207 89,617 5,399,473 142,309
ANCASH 316,255 231,124 85,131 10,792,463, 1,990,412
APURIMAC 152,861 93,956 58,905 2,643,685 0
AREQUIPA 1,925 1,540 385 385,831 21,341
AYACUCHO 1,135,278 723,874 411,404 8,046,088 170,993
CAJAMARCA 1,600,226 1,044,324 555,902 26,894,398 966,139
CUSCO 719,485 428,703 290,781 11,105,976 80,904
HUANCAVELICA 284,798 137,796 147,003 2,692,187 216,260
HUANUCO 522,602 365,451 157,151 7,209,065 204,933
JUNIN 1,008,206 645,839 362,367| 21,262,554 3,199,325
LA LIBERTAD 1,315 954 362 29,507 23,317
LAMBAYEQUE 17,529 11,402 6,128] 348,332 12,231
LIMA 342 152 190 4,982 0
LORETO 13,807, 10,665 3,141 207,354 914
MADRE DE DIOS 5 3 2 0 0
PASCO 199,864 138,968 60,896 3,345,820 107,628
PIURA 201,773 142,087 59,686 4,457,083 1,683,769
PUNO 1,662,449 806,700 855,750 14,036,714 850,014
SAN MARTIN 1,290,953 736,419 554,533 10,787,986 1,091,076
TUMBES 44,028 36,181 7,847 537,543 0
UCAYALI 1,203,279 947,973 255,306 16,795,904 2,477,966
Total PRA 10,745,803 6,783,318 3,962,486] 146,982,946 13,239,532
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TABLES
PRA Quarterly Results per Region and Client: July - September 2006
Region Client Sub-product Ne‘ngngf Day?:];;‘b"’ Da{;g;]';naf"’ Net Sales(Uss) | V& '(”L‘J’;)"‘e"‘
/AGROINDUSTRIAS DE EXPORTACION FRESH PINEAPPLE 519 492 27| 7,801 0
AGROSINOR SAC RICE 2,799 2,345 454 49,129 0
/ASOCIACION PRODUCTORES DE PAPAYA DE CHIRIACO PAPAYA 7,827 5,218 2,609 82,250 0
CERRO AZUL DE BAGUA GRANDE EIRL GRANADILLA 249) 152) 97 3,447 0
COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 5,060 4,180 880) 70,381 0
COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE TARA PODS 0 0 0 0 0
AMAZONAS EMPRESA CAOCA SRL 'YACON 2,475 1,458 1,018 90,432 0
EMPRESA CERRO AZUL SRL 'YACON 0 0 0| 0| 0
FRUTAS DERIVADAS DE LA SELVA SRL PITAJAYA 0 0 0 0| 8,447
MOLINOS SELVA SRL RICE 2,386 1,999 387 36,207 0
NATURAL PLANET S.A.C NONI 1,284 976 308 61,319 0
NATURAL PLANET S.A.C EXTRACT NONI 58 43 15| 14,119 0
RAINFOREST TRADING SAC COFFEE PROCESSING, PLANT SERVICE 1,267] 271 996 22,537 64,946
VIRGEN DE LA ASUNCION DE ESPITAL E.LR.L DRIED YACON LEAF 623 311 311 3,424 0
Total AMAZONAS 24,547 17,445 7,102 441,047 73,393
ACSE SAC IARTICHOKE (WITH FRESH THORNS) 2,927 2,250 677 59,284 0
DANPER TRUJILLO IARTICHOKE (WITHOUT THORNS) 0 0 0| 0 0
DANPER TRUJILLO SAC ARTICHOKE (WITH FRESH THORNS) 9,668 7,433 2,235 195,848 0
ANCASH GRUPO PRODUCTORES ALCACHOFA CON ESPINAS ARTICHOKE (WITH FRESH THORNS) 5611 4,314 1,297 113,730 0
SELVA INDUSTRIAL S.A. FROZEN FRUIT 220 148 72 22,030 0
SONG ROSES SAC BOUQUETS 357] 71 286 187,247 0
SONG ROSES SAC ROSES 1,234 673 561 135,407 0
ZULEX INTERNATIONAL EIRL ARTICHOKE (WITH FRESH THORNS) 4,151 3,192 960) 83,017 0
Total ANCASH 24,168 18,081 6,087 796,563 0
AGRIFOOD EXPORT SRL TARA PODS 858 425 433 21,877 0
APURIMAC ALISUR SAC BEANS 0 0 0 0 0
/ASOCIACION DE PRODUCTORES DE KIWICHA KIWICHA 4,565 3,297 1,268 56,489 0
Total APURIMAC 5,423 3,722 1,701 78,366 0
AREQUIPA AICACOLOR OLEORESINA DE PAPRIKA 1,299 1,039) 260) 258,129 0
Total AREQUIPA 1,299 1,039) 260) 258,129 0
/AGROCONDOR SRL PURPLE CORN 589 403 186 4,685 0
AGROCONSULT MOLLE SEED (PINK PEPPER) 1,511 332 1,179 4,728 0
ALLPA SAC HANDICRAFTS 3,328 2,385 943 6,148 0
/ARGOS EXPORT S.A.C QUINOA 3,864 2,486 1,378 40,548 0
ARTESANIAS J.LESLY EXPORTS POTTERY 15,127 10,947 4,180 5,953 0
/ASOCIACION DE PRODUCTORES AGROPECUARIOS "LA COMPARIA " FRESH GARLIC 1,204 735 470 32,842 0
ASOCIACION DE PRODUCTORES DE HOLANTAO Y AFINES "ASPRHOA" SNOW PEAS 1,185 118 1,066] 27,208 0
/ASOCIACION DE PRODUCTORES DEL DISTRITO DE ACOCRO IARTICHOKE (WITHOUT THORNS) 0 0 0| 0 0
CACAO VRAE S.A. CERIFICATED ORGANIC COCOA 2,417 1,705 712) 75,404 0
CACAO VRAE S.A. COCOA GRANULATED 3,372 1,089) 2,283 55,614 0
ICACAO VRAE S.A. COCOA PEELED 2,329 1,655) 674 27,147 0
CEDIAPI MISKITA KUYAYKI HONEY, POLEN, BEE WAX 74 37 37 616| 0
CESAR RUIZ ARCE GREEN PEAS 0 0 0| 0| 0
CESAR RUIZ ARCE WHITE POTATO 0 0 0| 0 0
[CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO |CERIFICATED ORGANIC COCOA 1,586 1,118 467 47,480) 0
ICONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO [COFFEE 5,621 5,309 312) 153,037 0
CONSORCIO PAPA BUENA ICOLORED POTATO 24,056 19,344 4,712 459,223 0
AYACUCHO EMPRESA AGROMPEX EIRL PEANUTS 4,747, 3,323 1,424 53,986, 0
EMPRESA AGROINDUSTRIAL SANTA ROSA SAA. BARBASCO 1,694 1,609 85 38,008 0
INTIRAYMI-RAYMISA TEXTILES 73,120 52,988 20,132 13,798 0
JULIAN CURO BENDEZU /AVOCADO 2,168 1,301 867, 74,743 0
MACEDONIO PALOMINO TORRES COTTON TEXTILES 24,889 18,361 6,528 6,010 0
MACEDONIO PALOMINO TORRES EMBROIDERING TEXTILES 2,674 1,344 1,330 5,170 0
MIGUEL AGURIRRE SANCHEZ EUCALYPTUS TREE POLE 1,856 1,113 742) 30,871 0
MOLINERA LOS ANGELES S.A OAT FLAKES 859) 773 86 16,289 0
MULTIAGRO IMPORT EXPORT SAC COCOA GRAINS 434 306 128] 8,761 0
MULTIAGRO IMPORT EXPORT SAC COFFEE 1,211 1,143 67| 15,643 0
MULTIAGRO IMPORT EXPORT SAC PEANUTS 1,976 1,383 593 26,199 0
MULTIAGRO IMPORT EXPORT SAC IANNATTO 235 165) 71 3,801 0
MULTIAGRO IMPORT EXPORT SAC CURCUMA 301 178 124 17,727] 0
PERUARTCRAFTS SAC HANDICRAFTS 383 245 138] 4,028 0
PRODEMA LUCUMA FLOUR 368 197, 172) 10,439 0
R BERROCAL S.R LTDA CERAMIC NATIVITY SCENES 0 0 0 0| 0
RAUL LAURA BELTRAN STONE SCULPTURES 0 0 0| 159) 0
RAYMISA S.A POTTERY 18 6 12| 8,729 0
Total AYACUCHO 183,198 132,099 51,099 1,274,994 0
AGRO EXPORT CAJAMARCA S.A.C TARA POWDER 0 0 0 0| 0
/AGROINDUSTRIA PRO PERU PLANTAIN FLOUR 68 61 7 1,654 0
AGRONEGOCIOS Y CONSULTORES SRL ARTICHOKE 0 0 0 0 0
AGROSINOR SAC RICE 32,007 26,892 5,205| 563,456) 0
ARIN SA GOLD CHAINS 1,996 199 1,797 90,639 0
CEDEPAS CAJAMARCA - PRODUCTORES ALCACHOFA ARTICHOKE (WITHOUT THORNS) 0 0 0 0| 0
CAJAMARCA  |COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 66 54 11, 911 0
EMP CAOCA SRL GRANADILLA 622) 380 242) 6,165 0
EMP TUTTI FRUTI ICE CREAM 0 0 0 1,214 0
JORGE BASILIO GROSSMAN PAPAYA 343 229 114 1,850 0
MOLINOS SELVA SRL RICE 26,019 21,800 4,219 394,824 0
RAINFOREST TRADING SAC COFFEE PROCESSING, PLANT SERVICE 1,492) 319 1,173 26,530 76,452
TRASFORMADORA AGRICOLA SAC TARA PODS 15,167| 7,509 7,657 562,760 0
VITESA SRL MANGO 0 0 0 0 0
Total CAJAMARCA 77,869 57,444 20,425 1,650,003 76,452
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TABLE 5: PRA Quarterly Results per Region and Client: July - September 2006

Region Client Sub-product Nangg?Of Day?r?‘;L‘)ahor Da{;g:néna;)or Net Sales (US$) Net I?J%mmt
[AGRIFOOD EXPORT SRL [TARA PODS 933 462 471 23,795 0
AICACOLOR BIXINA 9,764 6,935 2,830 233,875 0
AICASA SPECIAL COFFEE 5,371 3,361 2,010 74,560 0
[ARTESANIA EL INCA FURS 4,577 1,880 2,698 56,146 0|
CACAO VRAE S.A. [CERIFICATED ORGANIC COCOA 760 536 224 23,707 0
CACAO VRAE S.A. [COCOA PEELED 1,906 1,354 552 22,211 0

cusco CERAMICAS KANTU SCRL DECORATIVE CERAMIC TILES 3,141 1,967 1,175 431,813 0
COCLA LTDA 281 TEA 41 21 21 13,980 0
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO [CERIFICATED ORGANIC COCOA 978| 690 288 29,283 0
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO ICOFFEE 152 144 8 4,150 0|
EXPLORANDES SAC. TOURISM - TOURS 129 77| 52 27,715 0
GREENHILL FOODS KIWICHA GRAINS 6,392 4,616 1,776 91,506 0
INDACO S.A FRESH CHICKEN 496 414 83 57,378 0
MULTIAGRO IMPORT EXPORT SAC COCOA GRAINS 161 114 47 3,254 0

[Total CUSCO 34,802 22,569 12,233 1,093,372 0|
[AGRICULTORES HUANCAVELICA ARTICHOKE (WITH FRESH THORNS) 0| 0| 0| 0| 0|
[AGRICULTORES HUANCAVELICA [ARTICHOKE (WITHOUT THORNS) 0 0| 0| 0| 0|
IAGROINDUSTRIAS FLORIS SAC WOODEN SPOONS 0 0 0 0 0
[AGROMANTARO S.A.C. ICANNED ARTICHOKE 0 0 0 0 0
ALLPA S.A.C HAND-KNIT CLOTHING 0 0 0| 0| 0
[ARTESANIA "SUMAK MAKI" HAND-KNIT CLOTHING 55] 6 50 1,047 0
[ASOCIACION DE PRODUCTORES ORGANICOS ANGARAES CAPIRO POTATO 7| 3 4 215 0|
[ASOCIACION PROMOTORES ALPAQUEROS HVCA. ALPACA FIBER 10,088 4,035 6,053 52,242 0|
COMITE DE CRIADORES DE CAMELIDOS SILVESTRES DE HUANCAVELICA-VICUNA VICUNA FIBER 0 0 0 0 0
COMUNIDAD CAMPESINA “CENTRO UNION” MACA 0 0 0 0 0
HUANCAVEL ICA FEDERACION ASOCIACIO. PRODUCT. AGROPEC. ACOBAMBA(FAPAA) FAVA 0 0 0 0 0
FEDERACION ASOCIACIO. PRODUCT. AGROPEC. ACOBAMBA(FAPAA) (GREEN PEAS 0 0 0 0 0
FEDERACION ASOCIACIO. PRODUCT. AGROPEC. ACOBAMBA(FAPAA) LOCTAO BEANS 0 0| 0 0 0|
LABORATORIOS CENTRO INVEST. PRODUCT. NATURALES SRL ESSENTIAL OILS 5| 5 0 1,082 0|
LUZ - ORFITA BEANS 0 0 0 0 0
NILTAIRO HAND-KNIT CLOTHING 158 16| 142] 469 0
PERU ARTCRAFTS LEATHER ACCESORIES 23] 2 21 380 0
PISCIGRANJA MUNICIPAL DE ACORIA GUTTED TROUT 324 168 156 18,482, 0
RAYMISA S.A. HANDICRAFTS 145 72| 72| 837 0|
SUMAQ CHALLWA S.AC. (GUTTED TROUT 188 97| 90| 10,663 0|
TALSA ICANNED ARTICHOKE 101 46| 55| 2,099 0
WARMI CREATIONS EIRL HAND-KNIT CLOTHING 0 0 0] 0] 0
Total HUANCAVELICA 11,094 4,451 6,643] 87,516 0
[AGROINDUSTRIAS CAMPO VERDE SAC COTTON FIBER 11,950 8,526 3,423 70,099 13,097
[AGROMANTARO S.A.C. ARTICHOKE (WITHOUT THORNS) 2,039 1,478 561 28,910 0
[AGROMANTARO S.A.C. [CANNED ARTICHOKE 301] 134 167 8,273 0|
[ASOCIACION DE PRODUCTORES DE LECHE DE LEONCIO PRADO — APROLEC-LP FRESH MILK 228 228 0] 10,189 4,266
BELLA FLOR SAC ROSES 0 0 0 0 0
CARLOS MELLY RAVELLO PAPAYA 780 520 260 16,867, 0
COOPERATIVA AGRARIA LA DIVISORIA COFFEE 2,474 1,385 1,089 75,844 0
DEPRONAR TARA PODS 3,477 1,721 1,755 97,843 0
EMPRESA DE SERVICIOS AGRO ECOLOGICO MUNDO ANIMAL LIVESTOCK 696 557 139 14,251 4,239
ENVASADORA BELLA DURMIENTE SRL MINERAL WATER 0 0 0 0 0
HUANUCO MULTIAGROS EXPORT IMPORT SAC COCOA GRAINS 744 525 219 15,290 0
NCS AMERICAN FORESTAL WOODEN FLOORING AND OTHERS 5,435 4,348 1,087 158,728 0
PATT FRESH SAC BANANA 2 2 0 24,497 0
PLAN UCAYALI S.A.C [COTTON SEED 0 0 0 0 0
PLAN UCAYALI SAC [COTTON FIBER 0 0| 0| 0| 0|
PRODUCTORES DE HUANUCO NDUSTRIAL POTATO 0 0 0 0 0
PRODUCTORES DE PAPA SEMILLA HUANUCO POTATO SEED 0 0 0 0 0
RODIL RUIZ FALCON HYDRANGEA FLOWERS 1,681 1,009 672] 36,381 0
SILVIA RAMIREZ DE AZANEDO GRANADILLA 815 498 317| 6,488 0
TAL S.A. ARTICHOKE (WITH FRESH THORNS) 0 0 0 0 0
[TAL S.A. ARTICHOKE (WITHOUT THORNS) 0 0| 0| 0| 0|
TALSA CANNED ARTICHOKE 59 27 31 2,088] 0
[ Total HUANUCO 30,680 20,958 9,722 565,750 21,602
[AGROCOMERCIAL GRANO DE ORO PEANUTS 840 588| 252 9,896 0
[AGROCOMERCIAL GRANO DE ORO RICE 1,005 842 163| 19,348, 0
[AGROCOMERCIAL GRANO DE ORO [SEASAME 1,679 1,282 397| 23,957 0
[AGROCOMERCIAL GRANO DE ORO ANNATTO 969 570 398 12,831 0|
[AGROMANTARO S.A.C. [CANNED ARTICHOKE 496 221 275 13,636 0|
[ASOCIACION DE PRODUCTORES ECOLOGICOS DE SANGARENI ~APROESA COFFEE 7,101 5,061 2,040 75,978 0
[ASOCIACION DE PRODUCTORES LOS COLONIZADORES MARGEN DERECHA RIO PERENE |COFFEE 43| 30 13| 348 0
CENTRAL DE ASOCIACIONES DE PRODUCTORES DE MICROCUENCA ALTOVALLE COFFEE 2,689 1,916 772 26,317 0
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO [CERIFICATED ORGANIC COCOA 105 74 31 3,157| 0
COOPERATIVA AGRARIA CAFETALERA PANGOA LTDA COCOA GRAINS 0 0| 0 0 0|
COOPERATIVA AGRARIA CAFETALERA PANGOA LTDA COFFEE 8,302 5,917 2,385 178,131 0|
COOPERATIVA AGRARIA CAFETALERA SATIPO LTDA COCOA GRAINS 92| 65 27 1,999 0
COOPERATIVA AGRARIA CAFETALERA SATIPO LTDA COFFEE 11,039 7,709 3,330 196,973 0
CORPORACION DE PRODUCTORES CAFE PERU S.A.C. COFFEE 816 570 246 12,344 0
CREACIONES CARSANT S.A SWEATERS AND ACCESSORIES 1,814 336 1,478 23,258 0

JUNIN ECOCAFE VILLARICA S.A. COFFEE 455 325 131 7,940 0|
ECOMUSA SANCHIRIO ORGANIC COFFEE ICOFFEE 6,101 4,260 1,841 63,206 0|
GLORIA S.A. FRESH MILK 9,397 9,397| 0 229,167 0
GRUPO HUANCAYO ARTICHOKE (SLIP) 0 0 0| 0 0
GRUPO HUANCAYO ARTICHOKE (WITH FRESH THORNS) 0 0 0 0 87,800
INVERSIONES MONTERO [SEASAME SEEDS 0 0 0 0 0
[JARCON DEL PERU S.R.L. DEHYDRATED PRODUCTS 763 339 423 12,037 0|
LA GRANJA ORIHUELA EIRL FRESH CHICKEN 6,201 5,167 1,033 486,853 0|
MULTIAGRO IMPORT EXPORT SAC ANNATTO 941 659| 282 15,204 0
PISCIFACTORIA DE LOS ANDES SA TROUT 6,742 3,491 3,251 789,604 0
PRODUCTORES MARACUYA FRESH PASION FRUITS 0 0 0 0 0
PROFRUTEX PINEAPPLE 206 173] 34 12,380 0
SELVA INDUSTRIAL S.A. FROZEN FRUIT 260 175 85 26,097 0|
SELVA INDUSTRIAL S.A. PASION FRUIT PULP 88| 35 53| 17,027 0|
TALSA ICANNED ARTICHOKE 3,291 1,507 1,785 71,696 0
TITO MEDINA SALOME DECORATIVE GOURDS 229 112] 118| 15,271 0
VIVERO LOS INKAS S.A.C FLOWERS AND PLANTS 4,869 3,599 1,270] 29,223 0

[Total JUNIN 76,534 54,419 22,114 2,373,878 87,800
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TABLES
PRA Quarterly Results per Region and Client: July - September 2006
Region Client Sub-product Net Daysof Day?nﬂ;-)ab"' Da{;g;?;’"’ Net Sales (Uss) |N® '(”Jg‘;f)me"‘
LAMBAYEQUE |GLOBE NATURAL INTERNATIONAL SAC CAUPI BEANS 4,515 3,153 1,362 58,229 0
SELVA INDUSTRIAL S.A. FROZEN FRUIT 431 290 141 43,247 0
Total LAMBAYEQUE 4,946 3,443 1,503 101,476 0
LIMA [JARCON DEL PERU SR.L. [DEHYDRATED PRODUCTS 112 50| 62 1,773] 0
Total LIMA 112 50| 62 1,773] 0
LORETO [NCS AMERICAN FORESTAL [WOODEN FLOORING AND OTHERS 0 0 0 0 0
Total LORETO 0 0 0 0 0
/ASOCIACION DE PRODUCTORES AGROPECUARIOS GRAMAZU — TSACHOPEN CERIFICATED SPECIAL COFFEE 920| 643 278 7,947| 0
ECOCAFE VILLARICA S.A. COFFEE 1,366 974 393 23,819 0
EMAMPAN 6 CAFE YANESHA S.R.L.-VOLCAFE-PRODELSUR COFFEE 3,732 2,606} 1,126 36,191 0
PASCO PISCIFACTORIA DE LOS ANDES SA TROUT 2,074 1,074 1,000 242,963 0
PRODUCTORES MARACUYA FRESH PASION FRUITS 0 0 0 0 0
SELVA INDUSTRIAL S.A. FROZEN FRUIT 0 0 0 0 0
SELVA INDUSTRIAL S.A. PASION FRUIT PULP 0 0 0 0 0
VIVERO LOS INKAS S.A.C FLOWERS AND PLANTS 3,749) 2,771 978 22,499 0
Total PASCO 11,842] 8,068 3,775 333,419 0
AMPBAO ORGANIC BANANA 0 0 0 34,630 0
CARAPEZ TRADERS SAC GIANT SQUID 5,956/ 4,453 1,503 59,957 8,147|
DINA RUIDIAS VALLADOLID LIME 11,564 9,719 1,845 411,793 0
EMPAFRUT SAC MANGO 0 0 0 0 0
PIURA (GLOBE NATURAL INTERNATIONAL SAC CAUPI BEANS 39,977 27,917| 12,060] 515,569 0
GRUPO PIQUILLO PRODUCTORES PEPPER AND HOT CHILIS 16,499 6,207 10,292| 165,214 0
MANGOS VALLA EIRL MANGO 679) 631 48| 88,989 0
PROCESADORA MEJIA SAC BEANS 1,401 751 650 706,390 1,530,139
PROCESADORA SAC - PRODUCTORES DE GANDUL BEANS 7,735 4,526 3,208] 55,465| 0
SELVA INDUSTRIAL S.A. FROZEN FRUIT 778] 524 254 78,088| 0
Total PIURA 84,589 54,729 29,860) 2,116,096 1,538,286
ALPATEX ALPACA SWEATERS 5,127| 1,731 3,396 29,084 0
APROTUR LLACHON TOURISM - TOURS 239 119 119 7,018 0
CECOALP 2 ALPACA FIBER 0 0 0 0 0
PUNO [CECOVASA (CAFE ORGANICO) ORGANIC COFFEE 13,474 8,431 5,043 229,734 0
[COOPERATIVA AGRARIA CAFETALERA SAN JUAN DEL ORO LTDA ORGANIC COFFEE 2,889) 1,807 1,081 47,562, 0
PISCIFACTORIA DE LOS ANDES SA FRESH TROUT 13,230 4,644 8,586 497,568 0
ROYAL KNIT E.LR.L. ALPACA SWEATERS 9,751 2,212 7,539) 127,237, 0
SERVICIOS TURISTICOS OVE TOURISM - TRANSPORTATION 67 31 36 36,922 0
Total PUNO 44,777 18,977 25,801 975,126 0
AGRICOLA EL BIAVO SAC Y EMPRESAS RELACIONADAS PROCESSED RICE 22,326 18,705 3,620 377,993 0
AGROFORESTAL RICE 0 0f 0 0 0
/ALGODONERA DE LA SELVA SAC FASE Il COTTON FIBER 108,088| 42,718 65,369 432,004 0
/ALGODONERA JUANJUI SAC COTTON FIBER 61,876 27,014 34,862 285,765 0
SAN MARTIN  [CARLOS L TORREJON RUBIO Y PRODUCTORES DE ALMIZCLE MUSK SEED 1,686] 674 1,012 22,585 0
COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 157 130| 27 2,182] 0
COOPERATIVA AGRARIA LA DIVISORIA COFFEE 2 1 1 58| 0
DISTRIBUIDORA MILAGRITOS, S.R.L. RICE 0 0 0 0 0
RAINFOREST TRADING SAC COFFEE PROCESSING, PLANT SERVICE 1,461 313 1,149 25,982 74,873
ROMERO TRADING SAC COTTON FIBER 0 0 0 0 0
Total SAN MARTIN 195,595/ 89,556 106,039 1,146,569 74,873
TUMBES ASPPBO ORGANIC BANANA 14,447, 14,007| 441 131,373 0
GLOBE NATURAL INTERNATIONAL SAC CAUPI BEANS 11,806 8,244 3,561 152,253 0
Total TUMBES 26,253 22,251 4,002 283,626 0
/AGRO INDUSTRIAL CAMPO NUEVO SAC SOY BEAN 532] 479 53 9,075) 0
AGROINDUSTRIAS CAMPO VERDE SAC COTTON FIBER 2,950) 2,105 845 17,306 3,234
ASOCIACION DE CACAOTEROS TECNIFICADOS DE PADRE ABAD COCOA GRAINS 88 62 26 1,690) 0
[ASOCIACION DE PALMICULTORES DE SHAMBILLO BUNCH 2,921 1,460) 1,460 44,571 0
ASOCIACION DE PRODUCTORES PINEROS SE SHAMBILLO - APPSHA CAYENA PINEAPPLE 983| 752 231 26,587 0
COMYS SAC NATIVE TRINKETS (JEWELRY) 163 92 70 393] 0
COMYS-AIDER SHIPIBO TEXTILES 5,859) 293 5,566 3,816 0
COMYS-AIDER SHIPIBO POTTERY 6 0 6 20 0
CONSORCIO DE PRODUCTORES ALGODONEROS SELVA ORIENTAL - COPASO COTTON FIBER 22,059 15,740) 6,319 101,838 0
(CONSORCIO DE PRODUCTORES DE PLATANO DE UCAYALI - COPPU BANANA 21,526 16,120| 5,406 121,268 0
UCAYALI COOPERATIVA AGRARIA CAFETALERA SATIPO LTDA COFFEE 6| 4] 2| 99 0
COOPERATIVA AGRARIA LA DIVISORIA COFFEE 207| 116 91 6,350) 0
EMPRESA DE SERVICIOS AGRO ECOLOGICO MUNDO ANIMAL LIVESTOCK 1,377 1,102 275 28,176 8,380)
FORSAC \WOOD LUMBER 5,444 4,355 1,089 91,153 0
MADERAS PERUANAS \WOOD LUMBER 527| 517 11 73,516 0
NCS AMERICAN FORESTAL \WOODEN FLOORING AND OTHERS 9,820) 7,856 1,964 286,762 0
OLAMSA S.A PALM CRUDE OIL 13,567| 12,650) 917| 440,861 646,353
PLAN UCAYALI S.A.C COTTON SEED 0 0 0 0 0
PLAN UCAYALI SAC COTTON FIBER 0 0 0 0 0
ROLANDO CHAMBERGO YAURI CAYENA PINEAPPLE 471 360| 111 11,381 0
SEM PERU SELVA SAC / PRODUCTORES DE MAD EN RESTINGAS DE UCAYALI - AMUCAU |[HARD YELLOW CORN 5,764 4,463 1,301 71,326 46,168
Total UCAYALI 94,268 68,525 25,743 1,336,188 704,135
Total general 931,995 597,825 334,170 14,913,891 2,576,540
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TABLE 6
PRA Cumulative Results per Region and Client: Through September 2006
Region Client Sub-product Ne Days of D""V?ﬁ;‘)ah"’ Da(yvsv(‘;;';na;m' Net Sales(Uss) | N '(”L‘j%me"‘
AGRICULTORES ARROCEROS RPS/BAGUA GRANDE RICE 22051 18475 3576 385087 0
AGROINDUSTRIAS DE EXPORTACION CANNED PINEAPPLE 89 84 5 845 0
AGROINDUSTRIAS DE EXPORTACION FRESH PINEAPPLE 13021 12346 675 173705 0|
AGROINDUSTRIAS DE EXPORTACION PINEAPPLE JAM 150 105 45 2564 0|
[AGROSINOR SAC RICE 9143 7660 1483 158674 0
[ASOCIACION PRODUCTORES DE PAPAYA DE CHIRIACO PAPAYA 7827 5218, 2609 82250 0
ASOCIACION PRODUCTORES DE PIMIENTOS Y AFINES DE HUANTA PEPPER AND HOT CHILIS 2131 1065 1065 51935 0
[CERRO AZUL DE BAGUA GRANDE EIRL GRANADILLA 27575 16847 10729 383980 9759
[COMITE DE PRODUCTORES LA LIMA ALTA CAUPI BEANS 580 405 175 2760 0|
[COMITE PRO MENESTRAS DE ESPITAL LOCTAO BEANS 420 336 84 7128 0|
[COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 61579 50865 10713 587816 0
[COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE ITARA PODS 6322 3130 3192 117294 0
ECOMUSA "FLOR DE ANANA" CANNED PINEAPPLE 224 212 12] 2131 0
ECOMUSA "FLOR DE ANANA" FRESH PINEAPPLE 7721 7321 400 39866 25029
ECOMUSA "FLOR DE ANANA" PINEAPPLE JAM 26 18 8| 448 43|
AMAZONAS EMPRESA ALFIL ANDINA SAC DRIED YACON LEAF 906 453 453 6813] 0|
EMPRESA CAOCA SRL 'YACON 43175 25425 17750 1561982 8769
EMPRESA CERRO AZUL SRL 'YACON 5673 3341 2332 157977 57|
FRUTAS DERIVADAS DE LA SELVA SRL PITAJAYA 850 317 532] 22512 8447
(GSMIDHU AMERICAN SERVICE \WOODEN HANDICRAFTS 51 15 36 223 0
MACHU PICHU COFFE TRADING S.A.C (COCOA GRAINS 3531 2491 1041 78854 0|
MOLINOS SELVA SRL RICE 8713] 7300 1413 131664 1260
NATURAL PLANET S.A.C INONI 3213 2442 771 170877 0
NATURAL PLANET S.A.C EXTRACT NONI 263 195 68, 66188| 24000
NOR CACAO PRODUCTORES S.A ICOCOA GRAINS 4747 3348, 1399 88780 0
PRODELSUR S.A COFFEE 83054 67638, 15416 336623 0
PRODUCTORES SAN ISIDRO LABRADOR: MAGUNCHAL, SOLITARIO Y MIRAFLORES [HARD YELLOW CORN 3871 2645 1226 76883 0|
RAINFOREST TRADING SAC COFFEE PROCESSING, PLANT SERVICE 3265 699 2567 57446 64946
REPRESENTACIONES MENDOZA RICE 42867 35916 6951 612986 0
VIRGEN DE LA ASUNCION DE ESPITAL E.I.LR.L DRIED YACON LEAF 5788 2894 2894 33181} 0
[Total AMAZONAS 368,824 279,207 89,617 5,399,473 142,309
A.B. PRISMA (OREGANON 3,800 2,161 1,638 17,021 43,673
ACSE SAC IARTICHOKE (WITH FRESH THORNS) 13,960 10,733 3,227 240,550 2,147
AGRICULTORES ALCACHOFEROS ALCACHOFA BEBE SIN ESPINAS GREEN GLOBE |ARTICHOKE (WITHOUT THORNS) 1,405 1,019 386 22,895 0
[APICOLA LAS MAGNOLIAS HONEY 1,956 978 978 11,119 0
BARRICK/EFADA (OREGANON 2,687 1,528 1,159 11,902 15,534
[CAMARA DE TURISMO CHAVIN ITOURISM - HOTEL 2,123] 1,486 637| 36,112 4,000
ICAMARA DE TURISMO CHAVIN ITURISM RESTAURANT 5,438 3,806 1,631 48,552 0
ICARE BARLEY 1,610 805 805 16,046 0
[CARE-HUARAZ IANDEAN WHEAT 1,028 410 618] 13,409 0
[CARE-HUARAZ YELLOW CORN 4,407, 3,051 1,356 48,429 0
[COOP. ARTESANAL DON BOSCO: NACIONAL Y USA \WOODEN FURNITURE 57,910 55,014 2,895 209,130 0|
[CORPORACION ROOTS GYPSOPHILIA FLOWERS 5,951 3,419 2,532 210,075 2,286
[CORPORACION ROOTS Y AGRICULTORES GYPSOPHILIA FLOWERS 3,214 1,847 1,367 124,902 257
DANPER TRUJILLO IARTICHOKE (WITHOUT THORNS) 6,707 4,862 1,844 107,858, 6,041
DANPER TRUJILLO SAC IARTICHOKE (WITH FRESH THORNS) 56,704 43,598 13,107 929,448 42,074
EL MONTARERO ITOURISM - TOURS 6,312 3,787 2,525 59,385 64,904
EMP SERVICIOS TURISTICOS MULTIPLES "PERU LLAMA TREK" E.I.R.L ITOURISM - TOURS 420 252, 168 41,802 9,486
ESCUELA DE ALTA MONTANA DON BOSCO - OMG ITOURISM - TOURS 3,869 2,321 1,548 94,023 0
EXOTIC TRAVEL ADVENTURE ITOURISM - TOURS 392, 235 157 75,956 26,957
ANCASH FLORES DEL CALLEJON Y AGRICULTORES GYPSOPHILIA FLOWERS 4,908 2,820 2,088 208,001 0
(GRUPO ORTIZ [CONSTRUCTION 1,856 1,671 186 33,943 0
IGRUPO PRODUCTORES ALCACHOFA CON ESPINAS IARTICHOKE (WITH FRESH THORNS) 33,891 26,057 7,834 622,214 23,889
HELADERIA EL ABUELO ICE-CREAM 442 221 221 3,161 0|
HOSTAL EL ABUELO ITOURISM - HOTEL 3 2 1 257| 6,000
HOTEL PIRAMIDE ITOURISM - HOTEL 2,750 1,925 825 174,063 30,243
HOTEL SAN SEBASTIAN ITOURISM - HOTEL 1,212 848 364 75,252 2,429
NET COMPUTER COMPUTER HARDWARE 375] 338 38 775,824 27,152
PONY’S EXPEDITIONS ITOURISM - TOURS 3,363 2,018 1,345 282,078 30,742
PRISMA SAP KIWICHA 111 80| 31 2,412 0|
PRISMA/PRODECCE BARLEY 47| 24 24 2,317 0
PRODESA SAC YELLOW CORN 811] 561 249 38,201 0
PRODESA SAC FRESH POTATO 2,215 1,097 1,119 31,298 0
PROYECTO MOSNA YELLOW CORN 4,336 3,002 1,334 114,986 0
PROYECTO MOSNA CAPIRO POTATO 1,360 1,031 328 23,310 0
SELVA INDUSTRIAL S.A. FROZEN FRUIT 656 442, 214 88,900 0|
SONG ROSES SAC BOUQUETS 3,530 701 2,828 1,902,808 30,213
SONG ROSES SAC ROSES 39,279 21,425 17,854 3,282,042 1,612,220
ZULEX INTERNATIONAL EIRL IARTICHOKE (WITH FRESH THORNS) 27,340 21,020 6,319 503,040 10,166
ZULEX INTERNATIONAL EIRL GYPSOPHILIA FLOWERS 7.879 4,527, 3,352 309,744 0
[Total ANCASH 316,255 231,124 85,131 10,792,463 1,990,412
QUARTERLY REPORT JULY-SEPTEMBER 2006 PAGE 8




CONTRACT NO. 527-C-00-99-00271-00

POVERTY REDUCTION AND ALLEVIATION (PRA) PROJECT

TABLE6
PRA Cumulative Results per Region and Client: Through September 2006
Days of Days of Net
Region Client Sub-product Nal—lggzrsof Laybor Laybor N%gﬁ investment
(men) (women) (USS)
/AGROCOMERCIAL GRANO DE ORO CURCUMA 88| 52 36 6,951 0
AGROCONDOR SRL PURPLE CORN 5,384 3,682 1,702 42,500 0
AGROCONSULT MOLLE SEED (PINK PEPPER) 2,230 490 1,739 9,249) 0
IAGROMULSER BEANS 433] 419 15 5,298] 0
/AGROMULSER "ROME" CLASIFIED POTATO 20,737| 10,473 10,264 222,207 0
ALLPA SAC HANDICRAFTS 30,877 22,124 8,753 64,154 0
ARGOS EXPORT S.A.C QUINOA 7,308] 4,703 2,606 79,553 0
AROMATICAS ANDINAS S.A.C [AROMATIC AND MEDICINAL HERBS 18 5 12 3,126 0
ARTESANIAS J.LESLY EXPORTS POTTERY 128,165, 92,749 35,415 194,697, 0
IASOCIACION DE ALPAQUEROS ALPACA FIBER 13,881 5,552 8,329 16,001 0
/ASOCIACION DE PRODUCTORES AGROPECUARIOS “LA COMPARIA * FRESH GARLIC 1,980 1,208 772 63,856 0
/ASOCIACION DE PRODUCTORES AGROPECUARIOS "UNION DEL VALLE" - APAUV PEANUTS 16,000 11,200 4,800 201,060 0
/ASOCIACION DE PRODUCTORES AGROPECUARIOS AGROINDUSTRIALES VALLE OCROS CHUMBES PEPPER AND HOT CHILIS 1,058 529 529 27,320 0
ASOCIACION DE PRODUCTORES AGROPECUARIOS Y AGROIUNDUSTRIALES DEL VALLE ODROS CHUMBES [TARA PODS 757| 375 382 13,570] 0
[ASOCIACION DE PRODUCTORES DE ALCACHOFAS DE AYACUCHO /ARTICHOKE(BABY) 754 547| 207 11,163 0
IASOCIACION DE PRODUCTORES DE AVENA INDUSTRIAL Y AFINES DE AYACUCHO OAT FLAKES 1,096 986 110| 24,102| 0
/ASOCIACION DE PRODUCTORES DE HOLANTAO Y AFINES "ASPRHOA" SNOW PEAS 48,556 4,856 43,701 582,617 19,300
/ASOCIACION DE PRODUCTORES DE MENESTRAS HARD YELLOW CORN 1,616 1,104 512 21,760] 0
/ASOCIACION DE PRODUCTORES DE NUEVO PROGRESO DE CONDORAY ANDEAN WHEAT 395 158 238 6,892 0
/ASOCIACION DE PRODUCTORES DEL DISTRITO DE ACOCRO ARTICHOKE (WITHOUT THORNS) 542| 393 149 3,246 0
ASOCIACION GUIMIEL BEANS 27 27 1 393] 0
IASOCIACION LA ESPERANZA SEASAME SEEDS 744 568 176 9,051 0
/ASOCIACION NUEVA GENERACION DE CASAORCCO GREEN PEAS 407| 214 193] 3,250) 0
/ASOCIACION PRODUCTORES DE PIMIENTOS Y AFINES DE HUANTA PEPPER AND HOT CHILIS 263| 131 131 7,166] 0
CACAO VRAE S.A. CERIFICATED ORGANIC COCOA 15,853 11,181 4,671 424,631 0
CACAO VRAE S.A. COCOA GRANULATED 4,537 1,466 3,072 73,328 0
CACAO VRAE S.A. COCOA PEELED 3,101 2,203 898 35,075 0
CEDIAPI MISKITA KUYAYKI HONEY, POLEN, BEE WAX 595 297 297 5,455 0
CESAR RUIZ ARCE GREEN PEAS 7,627, 4,007| 3,620 127,589 0
CESAR RUIZ ARCE INDUSTRIAL POTATO 635 482] 153 14,639 0
CESAR RUIZ ARCE WHITE POTATO 9,294 4,694 4,600 119,945 0
CHOCO VRAE SRL CHOCOLATES 2,160] 1,728 432] 6,465 0
CIUDADELA WARPA PICCHU TOURISM - HOTEL 709 354 354 69,282] 0
COMERCIAL ANITA SEASAME 1,505 1,149 356 21,923 0
COMERCIOS ANDINOS GINEAU PIGS 318] 64 254 1,390 0
[CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO CERIFICATED ORGANIC COCOA 9,529 6,721 2,808, 277,184 0
[CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO COFFEE 18,974 17,921 1,053 488,089 0
AYACUCHO  [CONSORCIO PAPA BUENA COLORED POTATO 56,600| 45,513] 11,087 1,099,066 0|
COOPERATIVA AGRARIA CAFETALERA "EL QUINACHO" CERIFICATED ORGANIC COCOA 2,439 1,720 719 64,994 0
COOPERATIVA AGRARIA CAFETALERA "VALLE RIO APURIMAC" CERIFICATED ORGANIC COCOA 6,532 4,607| 1,925 169,663, 0
EMPRESA AGROMPEX EIRL PEANUTS 14,425 10,097| 4,327, 178,184/ 0
EMPRESA AGROINDUSTRIAL SANTA ROSA SAA. BARBASCO 6,227, 5916 312 169,894 0
EMPRESA COMUNAL CHANCHARA FRESH GARLIC 403| 246 157 13,369 0
GEN PERU EIRL FRESH YACON 135 80 56 3,429 0
HERBANDINA SAC ESSENTIAL OILS 41 41 0 4,046 44,079
INDUTAR S.R.L TARA PODS 1,486 736 750) 28,019 0
INTERLINKS TEXTILES 322] 226 97 2,571 0
INTIPA FLOWER EXPORT IMPORT SAC SNOW PEAS 19,865 1,986 17,878 396,023 65,140
INTIRAYMI-RAYMISA TEXTILES 172,513 134,860 37,653 291,054 0
INVERSIONES MONTERO SEASAME SEEDS 777| 593 184 15,572] 0
JULIAN CURO BENDEZU /AVOCADO 11,289 6,774 4,516, 321,445 0
LINO HUAMAN MEJIA FRESH HABA BEANS 2,031 1,339 693 3,265 0
MACEDONIO PALOMINO TORRES COTTON TEXTILES 75,783 55,906 19,878 19,905 0
MACEDONIO PALOMINO TORRES EMBROIDERING TEXTILES 8,644 4,344 4,300 13,416 0
MIGUEL AGURIRRE SANCHEZ EUCALYPTUS TREE POLE 3,879 2,327, 1,551 92,926 0
MOLINERA LOS ANGELES S.A OAT FLAKES 4,263 3,837] 426 78,969 0
MULTIAGRO IMPORT EXPORT SAC COCOA GRAINS 2,079 1,466 613 37,946 0
MULTIAGRO IMPORT EXPORT SAC COFFEE 4,184 3,952 232 55,203 0
MULTIAGRO IMPORT EXPORT SAC PEANUTS 8,825 6,177, 2,647 120,611 17,000
MULTIAGRO IMPORT EXPORT SAC ANNATTO 235 165 71 3,801 0
MULTIAGRO IMPORT EXPORT SAC CURCUMA 301 178 124] 17,727, 0
MULTISERVICIOS RCN BEANS 177 170 6 1,761 0
MULTISERVICIOS RCN SEASAME SEEDS 1,123 857 266 15,678 0
NUEVO HORIZONTE PURPLE CORN 2,725 1,864 861 14,013 0
PASTOR MIRAMDA SULCA SEASAME 410 313 97 5,418] 0
PASTOR MIRANDA SULCA BARBASCO 4,081 3,876 204 102,936/ 23,760
PAWA SAC COCHINILLA 3,719 1,116 2,603, 107,108| 0
PAWA SAC TARA PODS 5,550 2,748 2,802 115,220, 0
PERUARTCRAFTS SAC HANDICRAFTS 25,849 16,551, 9,298 80,833 0
PRODEMA LUCUMA FLOUR 12,108| 6,468 5,640 342,067 0
R BERROCAL S.R LTDA CERAMIC NATIVITY SCENES 230,801 128,320 102,480 246,557 0
RAUL LAURA BELTRAN STONE SCULPTURES 6,209 3,104 3,104 10,457| 0
RAYMISA S.A POTTERY 17,737, 5,805 11,932 429,947 1,714
ROGER ERNESTO AGAMA ORE FRESH YACON 337| 198 138 13,087| 0
SILVER LLAMA ANDEAN EXPORT EIRL TEXTILES 63,023 44,588 18,435 75,726 0
Total AYACUCHO 1,135278| 723,874]  411,404] 8,046,088 170,993
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TABLE 6
PRA Cumulative Results per Region and Client: Through September 2006
Region Client Sub-product Net Daysof Day?nﬂ;ﬁf‘b"' Da(yvsvg;;a;"" Net Sales(Uss) | N '?J%mm‘
IAGRIFOOD EXPORT SRL TARA PODS 1,492] 739 753 34,214 0
AGROBAY SAC SAUSAGES 2,998 1,979 1,019 247,684 0
AGROMULSER BEANS 650 628 22| 7,948 0
ALISUR SAC BEANS 30,430 19,937 10,493 711,112 0
IARGOS EXPORT TARA PODS 55 27| 28 1,500 0
[ASOCIACION DE ALPAQUEROS IALPACA FIBER 21,320 8,528 12,792 34,864 0
IASOCIACION DE PRODUCTORES DE KIWICHA KIWICHA 17,713 12,793 4,920 196,505 0
/ASOCIACION DE PRODUCTOTES DE PIQUILLO PEPPER AND HOT CHILIS 4,050 2,025 2,025 123,153 0
CASA VERDE (ORGANIC BEANS AND GRAINS 56, 34 23 3,076 0
APURIMAC CEATT ANISE 2,534 1,267| 1,267| 29,568 [8)
DON GRANO LEGUMES/GRAINS 32,110 21,038 11,073 514,365 0
HOTURS EIRL TOURISM TOURS 1,814 1,088 725 76,553 0
KUSKI SRL SNACKS 261, 157| 105) 16,660 0
MARA SAC PROCESSED ANDEAN GRAINS 900 540 360) 9,829 0
SEMILLAS ANDAHUAYLAS POTATO SEED 18,408 14,147 4,261 283,184 0
SONDOR SAC CAMOMILA 199 61 138] 44,336 0
TANINOS DEL PERU TARA PODS 2,316 1,147 1,169 60,428 0
TRANSFORMADORA AGRICOLA TARA PODS 3,282 1,625 1,657 65,949 0
YESHUA CLASIFIED POTATO 12,273 6,198 6,074 182,757 0
Total APURIMAC 152,861 93,956 58,905| 2,643,685 0
AREQUIPA AICACOLOR OLEORESINA DE PAPRIKA 1,925| 1,540 385 385,831 21,341
Total AREQUIPA 1,925 1,540 385 385,831 21,341
ADRA PROD. LENTEJA CAJABAMBA LENTILS 1,841] 630) 1,210 25,763 0
/ADRA/SAN IGNACIO PRODUCTORES DE GRANADILLA GRANADILLA 650 397, 253 6,271 2,286
IAGRICULTORES ASOCIADOS - ADRA/JAEN CARAOTAS BEANS 85 79 6| 743 0
IAGRO EXPORT CAJAMARCA S.A.C TARA POWDER 143,362 77,111 66,251 1,557,813 10,000
IAGROINDUSTRIA PRO PERU PLANTAIN FLOUR 1,300) 1,170 130) 26,674 2,206
AGRONEGOCIOS Y CONSULTORES SRL ARTICHOKE 4,332 3,141 1,191 106,437 28,450
AGROSINOR SAC RICE 297,171 248,981 48,190 6,451,641 16,230
AMERICAN TRADING SAC TEXTILES 5,102 2,551 2,551 13,025 0
ARIN SA GOLD CHAINS 52,724 5,267 47,457 2,314,545 22,777
IASOCIACION BENEFICA PRISMA ALUBIA BEANS 621, 348 274 9,772 0
IASOCIACION CIVIL "TIERRA" MOLINO SAN MARCOS TARA POWDER 92,195 49,589 42,606 1,016,344 0
/ASOCIACION DE PRODUCTORES LACTEOS LOS CAMPESINOS CHEESE 6,065 2,470 3,594 40,758 0
AUX S.A GOLD CHAINS 153] 15| 138 6,120 0
CARE - AGRICULTORES CONDEBAMBA IALUBIA BEANS 824 461 363 16,823 0
CARE - CAJAMARCA IALUBIA BEANS 196| 110) 86 3,086 0
CEDEPAS ALUBIA BEANS 356 199 157| 6,229 0
CEDEPAS - ACOPIADORES LOCALES TARA PODS 63,578 31,479 32,099 648,236 0
CEDEPAS CAJAMARCA - PRODUCTORES ALCACHOFA ARTICHOKE (WITHOUT THORNS) 1,800) 1,305 495 38,398 45,412
CHARPAS SA GOLD CHAINS 19,907, 1,989 17,918 833,328 5,000)
ICOMISION DE REGANTES MAGDALENA ALUBIA BEANS 2,044 1,144 900 35,739 0
COMITE DE PRODUCTORES LA LIMA ALTA CAUPI BEANS 3,881 2,711 1,171 18,474 0
COOPERATIVA AGRARIA ATAHUALPA JERUSALEN TOURISM - TOURS 1,378 1,157 220 40,020 50,000
COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 141 117| 25| 1,978 0
CAJAMARCA COOPERATIVA AGRARIA JERUSALEN - ADEFOR WOOD LOGS 16,917, 16,489 428 92,146 0
COOPERATIVA AGRARIA JERUSALEN - ADEFOR WOOD LUMBER 6,198 6,096 102] 145,152 107,902
DEORO S.A. GOLD CHAINS 13,756 1,374 12,382 587,180 28,571
EMP CAOCA SRL GRANADILLA 25,246 15,423 9,822 403,376 1,114
EMP TUTTI FRUTI ICE CREAM 3,365 1,683 1,683 144,020 3,314
EMPRESA ALFIL ANDINA SAC DRIED YACON LEAF 604 302) 302) 45542 0
EMPRESA DE ALIMENTOS HUACARIZ CHEESE 529 215 313 123,866 30,280
EMPRESA DE PRODUCTORES DE MANGO EL PLATANAR SRL MANGO 1,604 1,001 513 7,441 0
EMPRESA REINA DEL BOSQUE S.R.L PLANTAIN FLOUR 3,311 2,980 331 65,356 329
JORGE BASILIO GROSSMAN PAPAYA 3,655 2,437 1,218 71,224 35,000
MACHU PICHU COFFE TRADING S.A.C COCOA GRAINS 3,982 2,809 1,173 88,920 0
MOLINOS SELVA SRL RICE 276,094 231,322 44,772 5,237,342 13,740
NEGOCIACIONES GRANOS PERUANOS SAC COFFEE 683 556 127| 3,864 0
NOR CACAO PRODUCTORES S.A COCOA GRAINS 1,582] 1,116 466 29,593 0
PRODELSUR APESI COFFEE 2,905 2,356 549 17,181 0
PRODELSUR CENTROCAFE COFFEE 1,357] 1,105| 252 6,361 0
PRODELSUR S.A COFFEE 213,567 173,926 39,641 865,602 0
PRODUCTOS LACTEOS LOS PINOS SRL CHEESE 113,915 46,403 67,512 955,079 27,500
R. BERROCAL SAC HANDICRAFTS 1,423 711 711 12,195 0
R. MUELLE S.A TARA PODS 21,067, 10,431 10,636 343,486 0
RAINFOREST TRADING SAC COFFEE PROCESSING, PLANT SERVICE 7,257 1,553 5,704 120,530 536,028
SOUTH AMERICAN TANNING CORP SAC TARA PODS 56,828 28,137 28,691 1,376,737 0
TRASFORMADORA AGRICOLA SAC TARA PODS 115,733 57,303 58,431 2,869,590 0
VITESA SRL IMANGO 8,942 6,085 2,858 105,399 0
Total CAJAMARCA 1,600,226 1,044,324 555,902 26,894,398 966,139
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TABLE 6: PRA Cumulative Results per Region and Client: Through September 2006

Region Client Sub-product Ne‘nggf of Dayfr"n;fb‘” Da{;g:ﬂ;naf"’ Net Sales(uss) | N 'Flj;f)me"‘
AGRIFOOD EXPORT SRL TARA PODS 1,623 803 819) 37,214 0
AGROBAY SAC SAUSAGES 4,497| 2,969 1,528 371,526 0
AICACOLOR BIXINA 227,638 161,672 65,967, 2,487,889 0
AICASA SPECIAL COFFEE 82,844 51,838| 31,006 493,970| 0
ALBERGUE SAN JUAN DE DIOS TOURISM - HOTEL 1,690 1,183 507 53,747 0
/ALBERTO ACURIO LINSEED 1,287 772 515 15,600 0
ALPACA AMERICANA SRL ASSORTED SWEATERS 61,134 6,113 55,021 166,023 0
ALVARO CARRENO ALVARADO ASSORTED SILVER GOODS 1,260) 882 378 67,03 0
ANDEAN COLLECTION SAC ALPACA SWEATERS 2,263 226 2,037, 7,678 0
ARGOS EXPORT TARA PODS 24 12 12] 643 0
ARTESANIA EL INCA FURS 36,240 14,882 21,357 162,687 0
/ASOC PRODUCTORES DE AVENA FORRAJERA FORAJE 26,107 23,497 2,611 121,470 0
[ASOC. PROD. AJONJOLI SEASAME 493 376) 117 6,714 0
/ASOC. PRODUCT. DE CHOMPAS ALPACA SWEATERS 20,100 2,010) 18,090 97,183 0
[ASOCIACION DE ALPAQUEROS ALPACA FIBER 19,691 7,876 11,814 30,781 0
/ASOCIACION DE PRODUCTORES DE MAIZ GIGANTE GIANT WHITE CORN 13,776 13,168 609 174,653 0
[ASOCIACION DE PRODUCTOTES DE PIQUILLO PEPPER AND HOT CHILIS 750) 375) 375) 22,928 0
ASOCIACION GUIMIEL BEANS 14 13 0 197 0
BENEMERITA SOCIEDAD DE ARTESANOS DEL CUSCO ASSORTED HANDICRAFTS 10,316 5,158 5,158 73,288| 0
CACAO VRAE S.A. CERIFICATED ORGANIC COCOA 5,656 3,989 1,667 150,947 0
CACAO VRAE S.A. COCOA PEELED 2,537 1,803 734 28,698| 0
CAPACY/COCLA SPECIAL COFFEE 3,206 2,006 1,200) 56,490 0
CENTRAL DE EMPRESAS CAMPESINAS WHITE CORN 6,707] 6,410) 296 142,711 0
CERAMICA Y ARTE RUIZ CARO SAC POTTERY 9,885| 5,104 4,781 83,356 0
CERAMICAS KANTU SCRL DECORATIVE CERAMIC TILES 25,853 16,187 9,666 3,554,281 0
COCLA LTDA 281 TEA 145 72 72) 53,924 52,618
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO CERIFICATED ORGANIC COCOA 4518 3,187 1,331 129,673 0
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO COFFEE 2,300 2,173 128 52,452 0
COOPERATIVA AGRARIA CAFETALERA "EL QUINACHO" CERIFICATED ORGANIC COCOA 1,006 710) 296 26,806 0

cusco COOPERATIVA AGRARIA CAFETALERA "VALLE RIO APURIMAC" CERIFICATED ORGANIC COCOA 2,018 1,423 595 52,409 0
DASATO EIRL FURS 32,498| 25,999 6,500) 55,133 0
DELTA SAC ASSORTED POTTERY 709) 354 354 3,831 0
DON GRANO LEGUMES/GRAINS 1,510) 989) 521 24,325 0
EL GRAN PAJATEN SRL /ASSORTED POTTERY 813 407 407, 11,457, 0
ENIGMA EXPEDITIONS TOURISM - TOURS 17| 13 3 4,000 0
EXPLORANDES SAC. TOURISM - TOURS 4,244 2,546 1,698 991,104 0
FAMVER SRL GIANT WHITE CORN 2,323 2,220 103 35,237] 0
GELATERIA ITALIANA ICE CREAM 130 65 65| 6,000) 0
GREENHILL FOODS KIWICHA GRAINS 23,889 17,253 6,636 267,640 0
INDACO S.A FRESH CHICKEN 2,198 1,832 366, 268,285 12,171
INDUSTRIAS MOLICUSCO SAC PROCESSED ANDEAN GRAINS 5,542] 3,325 2,217 193,198 0
INV. AGROINDUST. AMAZONAS / SELVA CHAUCHA BEANS 194 152 42 1,550 0
JUAN DE LA CRUZ ASSORTED POTTERY 5,561] 2,780) 2,780) 75,016 0
KUSKI SRL SNACKS 1,109 666 444 71,024 0
KUTIRIMUY-OTROS CERAMIC BEEDS AND BUTTONS 133 66 66 14,621 0
MARA SAC PROCESSED ANDEAN GRAINS 3,599 2,159 1,440 39,314 0
MAURICIO MAMANI FURS 34,850) 14,311 20,538 87,222] 0
MOVIMIENTO MANUELA RAMOS ASSORTED SILVER GOODS 53g| 27, 511 2,120) 0
MULTIAGRO IMPORT EXPORT SAC COCOA GRAINS 679) 479 200 12,525 0
NOVICA ASSORTED POTTERY 72) 36| 36| 1,041 0
PROCOGRA VADI FRESH FAVA 2,425 1,322 1,103 16,028 0
PROCOGRA VADI 'YELLOW CORN 410 284| 126) 23,400 0
PROCOGRA VADI DEHYDRATED POTATO 223 111 111 5,914 0
PROCOGRA VADI TARA PODS 485) 240) 245 13,243 0
RAYMISA SA ASSORTED POTTERY 4,206 1,262 2,944 42,486 116
RUBEN BERROCAL SRL ASSORTED CHESS 12,835 11,551 1,283 40,161 0
TANINOS DEL PERU TARA PODS 993 491 501, 25,898 0
TRANSFORMADORA AGRICOLA TARA PODS 1,565] 775) 790) 31,168| 0
VINAC SAC. TOURISM - TOURS 160 96, 64 20,000) 16,000

Total CUSCO 719,485 428,703 290,781 11,105,976 80,904
AGRICULTORES HUANCAVELICA ARTICHOKE (WITH FRESH THORNS) 9,640) 7,412) 2,228 209,297 0
AGRICULTORES HUANCAVELICA ARTICHOKE (WITHOUT THORNS) 3,298| 2,391 907| 67,660) 0
/AGROINDUSTRIA FLORIS SAC ASSORTED HANDICRAFTS 25 0 25 314 0
/AGROINDUSTRIAS FLORIS SAC WOODEN SPOONS 289 289 0 11,612 0
AGROMANTARO S.A.C. CANNED ARTICHOKE 571 259 313 13,793 0
ALLPA S.A.C HAND-KNIT CLOTHING 5,201] 5,201 0 29,619 114
ARTESANIA "SUMAK MAKI" HAND-KNIT CLOTHING 815) 82 734 9,148 296
ARTESANIA LOYOLA HAND-KNIT CLOTHING 337] 34| 303 1,403 0
[ASOCIACION DE PRODUCTORES ORGANICOS ANGARAES CAPIRO POTATO 218 108| 110 3,765] 0
[ASOCIACION PROMOTORES ALPAQUEROS HVCA. ALPACA FIBER 156,351 62,540 93,811 605,920 1,104
CELCA CAPIRO POTATO 1,545 1,172 373 27,361 0
COMITE DE CRIADORES DE CAMELIDOS SILVESTRES DE HUANCAVELICA-VICURA [VICUNA FIBER 372 149 223 208,258 0
COMUNIDAD CAMPESINA “CENTRO UNION" MACA 960) 576 384 20,617] 11,971
CURTIPIEL S.A.C. FUR 40 40| 0 56| 0
FEDERACION ASOCIACIO. PRODUCT. AGROPEC. ACOBAMBA(FAPAA) FAVA 10,656 6,239 4,417 43,212] 0
FEDERACION ASOCIACIO. PRODUCT., AGROPEC. ACOBAMBA(FAPAA) GREEN PEAS 63,663 33,450) 30,213 834,924 36,064
FEDERACION ASOCIACIO. PRODUCT. AGROPEC. ACOBAMBA(FAPAA) LOCTAO BEANS 9,549) 6,293] 3,255 23,435 0
HUANCAVELICA  |INANA SRL LEATHER ACCESORIES 88 88 0 425 0
INCA LEGACY E.LR.L. LEATHER ACCESORIES 61 61, 0 496) 0
LABORATORIOS CENTRO INVEST. PRODUCT. NATURALES SRL ESSENTIAL OILS 73 73] 0| 14,556 0|
LOURDES JASPER HAND-KNIT CLOTHING 53] 3 51 356 0
LUZ - ORFITA BEANS 5,103 4,927 176) 121,659 0
MINERA ALFONSO CENZANO SAC CALCITE 653 431 222) 15,409 0
NELUBA E.LR.L. CHULLOS (ANDEAN KNITTED CAP) 6 6 0 95| 0
NILTAIRO HAND-KNIT CLOTHING 2,319 232 2,087] 17,788 0
PAWA SAC COCHINILLA 816 245 571 23,512] 0
PERU ARTCRAFTS LEATHER ACCESORIES 612] 61, 551 5,009) 0
PERU ARTCRAFTS LEATHER ACCESORIES 2 2 0 46 0
PISCIFACTORIA DE LOS ANDES SA GUTTED TROUT 1,047 542 505) 61,216 0
PISCIGRANJA MUNICIPAL DE ACORIA GUTTED TROUT 2,510) 1,300) 1,210 146,074 107,418
RAYMISA S.A. HANDICRAFTS 2,495| 1,247 1,247 27,284 0
SUMAQ CHALLWA S.AC. GUTTED TROUT 2,002] 1,083 1,009 117,764 50,645
TALSA ICANNED ARTICHOKE 589 269) 320 12,274 8,647
TQM ON EXPORT SERVICES SAC MACHINE-KNIT CLOTHING 360 36 324 1,528 0
\WARMI CREATIONS EIRL HAND-KNIT CLOTHING 2,390) 956 1,434 16,305 0
Total HUANCAVELICA 284,798 137,796 147,003 2,692,187 216,260
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TABLE 6
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Region Client Sub-product Net Days of Day?ge'n')ab”' Daz’\zg;]';na;m’ Net Sales(Uss) | N& '(”L‘J’;)mem
IAGROINDUSTRIAS CAMPO VERDE SAC ICOTTON FIBER 16,499 11,772 4,727, 99,532 13,097
AGROMANTARO S.A.C. IARTICHOKE (WITHOUT THORNS) 5,041 3,655 1,386 66,110 0
AGROMANTARO S.A.C. ICANNED ARTICHOKE 2,841 1,267 1,574 95,201 0
ALEJANDRO DIAZ CUEVA BANANA 1,788 1,196 593 20,322 3,341
IALEJANDRO DIAZ CUEVA PAPAYA 2,642 1,762 881 83,035 25,581
IALFREDO HUAMANI QUISPE YELLOW POTATO 2,594 1,297 1,297 44,092 0
IASFERA S.A.C ICOTTON FIBER 17,172 12,180 4,993 60,264 0
ASOCIACION DE PRODUCTORES DE LECHE DE LEONCIO PRADO — APROLEC-LP |FRESH MILK 320 320 0 14,121 4,266
AUGUSTO MORALES MAL PARTIDA YELLOW POTATO 1,818 909 909 31,825 0
AUGUSTO MORALES MALPARTIDA INDUSTRIAL POTATO 1,839 1,395 444 48,286 0|
BELLA FLOR SAC ROSES 341 255 85 13,043 0
CARLOS MELLY RAVELLO PAPAYA 780 520 260 16,867 0
CLEVER MENDOZA RAMIREZ YELLOW POTATO 5,006 2,503 2,503 82,080 0
ICOMERCIAL TEMPLO [COCOA GRAINS 24,161 17,042 7,120 402,076 0
ICOMERCIAL TEMPLO COFFEE 14,539 8,138 6,401 120,446 2,566
[COMERCIAL TEMPLO (NUEVA FASE) ICOCOA GRAINS 1,103 778, 325 20,412 0|
COMITE PRODUCTORES ARROZ VALLE BAJO MONZON RICE 8,547 7,161 1,386 130,554 0
[CONSORCIO DE PRODUCTORES ALGODONEROS SELVA ORIENTAL - COPASO  |COTTON FIBER 29,210 20,717 8,493] 122,156 24,781
(COOPERATIVA AGRARIA INDUSTRIAL NARANJILLO L.T.D.A COFFEE 4,699 2,630 2,069 32,923 0
[COOPERATIVA AGRARIA LA DIVISORIA COFFEE 3,230 1,808 1,422 95,574 0
ICOOPERATIVA AGRARIA LTDA EL ALGODONERO RAW COTTON 8,060 5,698 2,363 12,229 0
ICOOPERATIVA CAFETALERA DIVISORIA LTDA. COFFEE 7,291 4,081 3,210 140,128 0|
COPERATIVA AGRARIA CAFETALERA DIVISORIA LTDA ICOFFEE 4,686 2,623 2,063] 45,155 0
DEPRONAR ITARA PODS 13,175 6,523 6,652 331,167 0
DOLI ENCARNACION GARCIA BANANA 38,243 25,569 12,674 276,535 0
ECOMUSA SACSAHUANCA YELLOW POTATO 3,472 1,736 1,736 51,991 0
ECOMUSA SR. DE LOS MILAGROS/ S&C ING. RAW COTTON 8,854 6,259 2,595 29,103 0
EDGAR DIAZ CUEVA PAPAYA 946 630 315 23,967 4,263
ELENA INOCENCIO SIMON YELLOW POTATO 863 431 431 14,442 0
EMPRESA DE SERVICIOS AGRO ECOLOGICO MUNDO ANIMAL LIVESTOCK 2,269 1,815 454 43,235 4,239
ENVASADORA BELLA DURMIENTE SRL MINERAL WATER 642] 642 0 74,754 0
EXPORTACIONES SIERRA Y SELVA [COCOA GRAINS 460 324 135 10,133 0
FONDO ROTATORIO PROYECTO MAIZ HARD YELLOW CORN 11,571 7,907 3,664 87,857 0
.GAT PRODUCTORES DE SEMILLA PILLAO SRL POTATO SEED 981 754 227 2,934 0|
HUANUCO INCOMAB CHAUCHA BEANS 1,578 1,237 341 33,520 0
INSTITUTO DE DESARROLLO DEL MEDIO AMBIENTE - IDMA HARD YELLOW CORN 690 472 219| 7,486 0
INV. AGROIND. AMAZONAS -SIERRA CHAUCHA BEANS 12,481 9,789 2,693 122,060 0
INV. AGROINDUST. AMAZONAS / SELVA [CHAUCHA BEANS 12,722 9,977| 2,744 101,804 0
JARDINES DE TE S.A ITEA 646 323 323 32,766 0
[JORGE PALOMINO BEANS 0| 0| 0| 0| 0|
JUAN BENANCIO ORBEZO YELLOW POTATO 2,174 1,087 1,087 28,143 0
MAD HONORIA Y TOURNAVISTA HARD YELLOW CORN 16,634 11,367 5,267 199,799 0
MARCELINO RAMIREZ GARAY YELLOW POTATO 247| 124 124 5,331 0
MIRKO LOPEZ LANDAURO - FRITO LAY INDUSTRIAL POTATO 7,998 6,068 1,930 165,322 0
MUEBLERIA Y ARTESANIAS ALEX [ORNAMENTAL WRAPPING 189| 151 38 1,225 0
MULTIAGROS EXPORT IMPORT SAC ICOCOA GRAINS 792 559 233 16,219 0
NCS AMERICAN FORESTAL WOODEN FLOORING AND OTHERS 12,981 10,385 2,596 358,709 0
PATT FRESH SAC BANANA 17,333 16,993 340 507,504 0
PLAN UCAYALI S.A.C [COTTON MILLING 1,571 1,338 233 2,366 4,411
PLAN UCAYALI S.A.C [COTTON SEED 0 0 0 104,438| 0
PLAN UCAYALI SAC ICOTTON FIBER 38,481 27,318 11,163 192,576 0
PORFIRIO ROJAS ROBLES YELLOW POTATO 271 135 135 3,507 0|
PRODUCTORES DE HUANUCO INDUSTRIAL POTATO 64,387 48,846 15,541 1,239,958 0
PRODUCTORES DE PAPA SEMILLA HUANUCO POTATO SEED 9,022] 6,934 2,088 104,599 0
PRODUCTORES MAD - AUCAYACU HARD YELLOW CORN 8,005 5,458 2,547 78,147 0
PRODUCTORES PAPAYEROS DE VEPAP PAPAYA 639 426 213 5,235 0
PRODUCTORES PAPAYEROS TULUMAYO PAPAYA 294 196 98 2,520 0
PRODUCTORES PLATANEROS DE PENDENCIA BANANA 0| 0| 0| 381, 0|
RODIL RUIZ FALCON HYDRANGEA FLOWERS 13,762 8,257 5,505 271,164 97,942
[SABROSITOS ISNACKS 647| 388 259 16,697 714
ISEGUNDO OJEDA HARD YELLOW CORN 608 416 193] 6,071 0
SIERRA'Y SELVA [COCOA GRAINS 24,710 17,429 7,281 420,949 0
SIERRA 'Y SELVA COFFEE 2,465| 1,380 1,085 29,484 0
SIERRA Y SELVA (NUEVA FASE) ICOCOA GRAINS 382 269 112 7,057 0|
SILVIA RAMIREZ DE AZANEDO GRANADILLA 18,042 11,022 7,019 269,756 15,546
TAL S.A. IARTICHOKE (WITH FRESH THORNS) 228 175 53 3,448 0
TAL S.A. IARTICHOKE (WITHOUT THORNS) 1,729 1,253 475 29,517 0
TALSA ICANNED ARTICHOKE 1,522 717 805 57,420 2,988
TROPICAL NATURE TOPA WOOD GOODS 1,230 984 246 6,395 1,197|
\VICTOR VILA HARD YELLOW CORN 2,460 1,681 779 34,945 0|
[ Total HUANUCO 522,602 365,451 157,151 7,209,065 204,933
QUARTERLY REPORT JULY-SEPTEMBER 2006 PAGE 12




CONTRACT NO. 527-C-00-99-00271-00

POVERTY REDUCTION AND ALLEVIATION (PRA) PROJECT

TABLE 6
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Region Client Sub-product Net Days of D""V?ﬁ;‘)ah"’ Daz’\zg;]';na;'"’ Net Sales(US$) |N& '(”L‘J’;)me"‘
AGRICULTORES / FOVIDA ARTICHOKE (WITH FRESH THORNS) 9,388 7,218 2,170 216,776 0
AGRICULTORES / FOVIDA INDUSTRIAL POTATO 6,042 4,584 1,458 132,404 0
/AGROCOMERCIAL GRANO DE ORO PEANUTS 3,717 2,602 1,115 51,534 0
/AGROCOMERCIAL GRANO DE ORO RICE 3,279 2,747 532 62,650 0
IAGROCOMERCIAL GRANO DE ORO SEASAME 14,007 10,692 3,315 179,791 0
AGROCOMERCIAL GRANO DE ORO ANNATTO 1,308 770 538 17,335 0
AGROMANTARO S.A.C. CANNED ARTICHOKE 16,843 7,501 9,252 446,854 844,860
ALPACA SWEATER SAC SWEATERS AND ACCESSORIES 20,945 5,236 15,709 20,287 0
ARTE ANDINO SRL JEWELRY 1,280 1,153 127, 14,292 0
ARTESANIAS PRIMAVERA DECORATIVE GOURDS 129 63 66 3,633 0
IASOCIACION DE PRODUCTORES AGROPECUARIOS GRAMAZU — TSACHOPEN CERIFICATED SPECIAL COFFEE 135 94 41 843 0
IASOCIACION DE PRODUCTORES ECOLOGICOS DE SANGARENI ~APROESA COFFEE 18,783 13,387 5,396 181,114 9,184
ASOCIACION DE PRODUCTORES LOS COLONIZADORES MARGEN DERECHA RIO PERENE |COFFEE 31,570 22,046 9,524 179,183 13,860
ASOCIACION LA ESPERANZA SEASAME SEEDS 3,710 2,832 878 45,146 0
/ASOCIACIONES DE PRODUCTORES DE MICROCUENCA SAN CARLOS COFFEE 28,625 19,989 8,636 137,128 0
AUGUSTO G. LUZA VEGA TOURISM - HOTEL 27| 11 16 1,285 0
CENTRAL DE ASOCIACIONES DE PRODUCTORES DE MICROCUENCA ALTOVALLE COFFEE 91,353 65,107 26,246 600,582 0
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO CERIFICATED ORGANIC COCOA 278 196) 82 8,199 0
CONSORCIO COOPERATIVASAGRARIAS CAFETALERAS CACVRA QUINACHO COFFEE 1 1 0 34 0
COOPERATIVA AGRARIA CAFETALERA PANGOA LTDA COCOA GRAINS 279 197, 82 9,967 0
COOPERATIVA AGRARIA CAFETALERA PANGOA LTDA COFFEE 15,740 11,218 4522 328,804 0
ICOOPERATIVA AGRARIA CAFETALERA SATIPO LTDA COCOA GRAINS 92| 65 27 1,999 0
ICOOPERATIVA AGRARIA CAFETALERA SATIPO LTDA COFFEE 19,947 13,929 6,018 322,198 74,542
CORONADO S.A.C COFFEE 106| 74 32 424 0
ICORPORACION CAFETERA PICHANAKI PERU S.A. COFFEE 6,950 4,853 2,097, 38,866 0
ICORPORACION DE PRODUCTORES CAFE PERU S.A.C. COFFEE 1,007 703 304 15,140 0
CREACIONES CARSANT S.A SWEATERS AND ACCESSORIES 14,635 2,711 11,924 221,654 238,823
DE LA TIERRA SAC CITRIC FRUITS 14,779 9,852 4,926 140,979 7,451
DE LA TIERRA SAC PINEAPPLE 569 435 134 9,781 3,429
ECOCAFE VILLARICA S.A. COFFEE 11,395 8,012 3,383 123,977 4,424
ECOMUSA SANCHIRIO ORGANIC COFFEE COFFEE 8,834 6,169 2,665 87,522 45,967
EMAMPAN 6 CAFE YANESHA S.R.L.-VOLCAFE-PRODELSUR COFFEE 7,047 4,921 2,126 37,497 4,070
EUMELIO MATEO NUNEZ /ARTICHOKE (SLIP) 5,625 4,219 1,406 61,127 0
EUMELIO MATEO NUNEZ ARTICHOKE (WITH FRESH THORNS) 2,753 2,117 636 60,374 0
FERROQUIMICA SRL NON-IRON BLENDS 84 76 8 4,931 0
FERROQUIMICA SRL PROCELAIN FOR GROUT/COCKING 227 204| 23 3,193 0
FRANCISCO SOLANO CHAVEZ YELLOW CORN 823 562) 260 28,171 0
FRUTOS MANAHEM EIRL PINEAPPLE 198| 151 47 2,603 0
GLORIA S.A. FRESH MILK 50,226 50,226 0| 1,179,365 0
JUNIN GRUPO HUANCAYO /ARTICHOKE (SLIP) 37,138 27,854 9,285 379,486 0
GRUPO HUANCAYO [ARTICHOKE (WITH FRESH THORNS) 37,379 28,739 8,640 547,799 190,972
GRUPO VILLA RICA SAC COFFEE 2,536 1,771 765, 13,325 0
HOSPEDAJE EL RANCHO TOURISM - HOTEL 19| 4 15| 1,943 0
IDEA PERU ARTICHOKE (WITHOUT THORNS) 399 289 110 9,527 0
IDEA PERU /ARTICHOKE HEARTS 103] 56 48 1,074 0
INVERSIONES MARZALA SAC TANGELO ORANGES 17,226 10,335 6,890 139,277 0
INVERSIONES MONTERO SEASAME SEEDS 2,775 2,118 657, 40,460 0
JARCON DEL PERU S.R.L. /ARTICHOKE HEARTS 295| 15 280 9,605| 25,509
JARCON DEL PERU S.R.L. DEHYDRATED PRODUCTS 7,835 3,486 4,349 149,126 13,186
KUTIRIMUY SAC DECORATIVE GOURDS 29 14 15 869 0
LA GRANJA ORIHUELA EIRL FRESH CHICKEN 41,696 34,747 6,949 3,161,788| 151,049
LOPESA INDUSTRIAL SAC IASORTED PRODUCT DISTRIBUTION 1,524 762 762) 20,570 0
LOPESA INDUSTRIAL SAC SEASONINGS 3,869 1,548 2,322) 161,272 0
MANTARI SWEATER SAC SWEATERS AND ACCESSORIES 39,825 3,983 35,843 66,826 0
MULTIAGRO IMPORT EXPORT SAC ANNATTO 941] 659) 282) 15,204 0
MULTIMARKET SANTA MARIA SCRL MINIMARKET ITEMS 151 27 124 5,076 915
MULTISERVICIOS RCN SEASAME SEEDS 2,696 2,058 638 37,649 0
P.J. MAKIWAN SAC SWEATERS 43,849 10,962 32,886 124,877 3,300
PASTOR MIRAMDA SULCA SEASAME 957 731 227, 12,643 0
PERU VERIDICO SRL TOURISM - HOTEL 35 21 14| 393 0
PISCIFACTORIA DE LOS ANDES SA TROUT 83,174 43,067 40,107 8,165,570) 165,061
PRODUCTORES MARACUYA FRESH PASION FRUITS 3,803 2,324 1,480 123,298 201,045
PROFRUTEX PINEAPPLE 1,004 915 179 88,859 0
ROLANDO DAGA PUCLLAS VILCHEZ PINEAPPLE 229 175 54 3,768 0
ROMERO, TERESA PINEAPPLE 7,544 5,769 1,775 118,667 0
SAIS TUPAC AMARU LTDA N° 1 PACHACAYO FRESH TROUT 733 543 190) 147,876 4,114
SELVA INDUSTRIAL S.A. FROZEN FRUIT 1,174 790 384 209,647 0
SELVA INDUSTRIAL S.A. GUANABANA FRUIT PULP 2,460 984 1,476 154,739 0
SELVA INDUSTRIAL S.A. PASION FRUIT PULP 2,042 817 1,225 305,723 0
SOCIEDAD AGRICOLA COILLOR YELLOW CORN 1,624 1,111 514 23,277 0
SOCIEDAD ROJAS MORENO COFFEE 7,932 5,539 2,393 32,369 30,000
SOLCACE S.A.C. BEANS 294 283 10| 3,335 0
TALLER TAHUANTINSUYO HUALHUAS LOOM-WOVEN TEXTILES 191 96 96 3,700 0
TALSA CANNED ARTICHOKE 39,215 18,011 21,203 825,563 1,090,361
TITO MEDINA SALOME DECORATIVE GOURDS 6,067 2,952 3,116 120,184 0
UCSICEP GREEN PEAS 54| 28 25 1,444 0
VIA LACTEA LECHERIAS EIRL CHEESE 382 156) 227, 1,869 0
VIA LACTEA LECHERIAS EIRL FRESH MILK 170| 170) 0| 3,500 3,104
VICTOR JUAN RAMOS ALANIA PIINEAPPLE 1,618] 1,237, 381, 27,640 0
VIVERO LOS INKAS S.A.C FLOWERS AND PLANTS 194,392 143,681 50,711 1,025,097 74,100
Total JUNIN 1,008,206 645,839 362,367 21,262,554 3,199,325
LA LIBERTAD _|CEDEPAS - LA LIBERTAD /ARTICHOKE (WITHOUT THORNS) 1,315 954 362 29,507 23,317,
Total LA LIBERTAD 1,315 954 362 29,507 23,317
GLOBE NATURAL INTERNATIONAL SAC CAUPI BEANS 9,174 6,406 2,767 133,362 0
LAMBAYEQUE  |pPROCESADORA SAC - PRODUCTORES DE GANDUL BEANS 7,154 4,186 2,968 64,570 12,231
SELVA INDUSTRIAL S.A. FROZEN FRUIT 1,202 809 393 150,400 0
Total LAMBAYEQUE 17,529 11,402 6,128 348,332 12,231
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TABLE 6
PRA Cumulative Results per Region and Client: Through September 2006

Region Client Sub-product Nag;gsof Day?nr:;%)abor Da{;g;;a)bor Net Sales (US$) Net |E1L\J/§)ment
LIMA JARCON DEL PERU S.R.L. DEHYDRATED PRODUCTS 342 152] 190 4,982 0
Total LIMA 342 152 190 4,982 0|
ASFERA S.A.C COTTON FIBER 2,094 1,485 609 7,349 0
MADERAS PERUANAS (WOOD LUMBER 67| 65 1 20,808} 0|
LORETO NCS AMERICAN FORESTAL \WOODEN FLOORING AND OTHERS 8,910 7,128 1,782 154,545 0|
PLAN UCAYALI S.A.C COTTON MILLING 326 277 48 490 914
PLAN UCAYALI S.A.C COTTON SEED 0 0 0 10,739 0
PLAN UCAYALI SAC COTTON FIBER 2,411 1,710 701] 13,423 0
Total LORETO 13,807, 10,665 3,141 207,354 914
MADRE DE DIOS _ |KUSKI SRL SNACKS 5 3 2 0 0
Total MADRE DE DIOS 5| 3 2 0 0
ASFERA S.A.C ICOTTON FIBER 12,565 8,912 3,653 44,096 0|
ASOC. DE PRODUCTORES DE PALMITO PICHIS-PACHITEA FRESH HEARTS OF PALM 7,855 5,498 2,356 49,286 0
[ASOC. PARTICIPACION INDASA - MEDA HEARTS OF PALM IN JARS 360 181 180 7,685 0
[ASOCIACION DE PRODUCTORES AGROPECUARIOS GRAMAZU — TSACHOPEN |CERIFICATED SPECIAL COFFEE 5,081 3,548 1,533 38,163 2,223
ECOCAFE VILLA RICA S.A. COFFEE 26,938 19,004 7,934 322,437 7,864
EMAMPAN 6 CAFE YANESHA S.R.L.-VOLCAFE-PRODELSUR COFFEE 69,738 48,699 21,039 394,875 36,626
FRUTOS MANAHEM EIRL PINEAPPLE 3,764 2,878 886 49,454 0|
GRUPO VILLA RICA SAC COFFEE 5,917 4,132 1,785 31,091 0
PASCO LA GRANJA ORIHUELA EIRL FRESH CHICKEN 4,220 3,517 703| 294,920 12,362
PISCIFACTORIA DE LOS ANDES SA TROUT 18,155 9,401 8,754 1,794,188 27,673
PLAN UCAYALI S.A.C COTTON MILLING 2,254 1,920 334 3,396 6,331
PLAN UCAYALIS.A.C COTTON SEED 0| 0| 0 74,365 0|
PLAN UCAYALI SAC ICOTTON FIBER 16,693 11,840 4,853 92,952 0|
PRODUCTORES MARACUYA FRESH PASION FRUITS 96| 59 37 2,712 10,648
SELVA INDUSTRIAL S.A. FROZEN FRUIT 1 1 0 296 0
SELVA INDUSTRIAL S.A. PASION FRUIT PULP 16 7 10 2,030 0
VIVERO LOS INKAS S.A.C FLOWERS AND PLANTS 26,208 19,371 6,837, 143,872 3,900
[Total PASCO 199,864 138,968, 60,896 3,345,820 107,628
AMPBAO (ORGANIC BANANA 0| 0| 0 35,243 0|
CARAPEZ TRADERS SAC GIANT SQUID 15,421 11,530 3,891 132,365 125,855
DINA RUIDIAS VALLADOLID LIME 51,458 43,250 8,208 1,265,131 19,450
EMPAFRUT SAC MANGO 4,451 3,530 922 309,945 0
PIURA GLOBE NATURAL INTERNATIONAL SAC CAUPI BEANS 81,224 56,722 24,502 1,180,806 0
GRUPO PIQUILLO PRODUCTORES PEPPER AND HOT CHILIS 16,499 6,207 10,292, 165,214 0
MANGOS VALLA EIRL MANGO 4,652 4,323 329 206,437 0|
PROCESADORA MEJIA SAC BEANS 1,401 751 650 706,390 1,530,139
PROCESADORA SAC - PRODUCTORES DE GANDUL BEANS 24,740 14,478 10,263| 251,852 8,325
SELVA INDUSTRIAL S.A. FROZEN FRUIT 1,926 1,297, 629 203,699 0
Total PIURA 201,773 142,087 59,686 4,457,083 1,683,769
[ADETURS ANAPIA TOURISM - TOURS 108 43| 65 4,462 1,374
ALBERGUE RURAL SUASI SAC. TOURISM - HOTEL 150 75| 75| 21,436 0|
[ALPAKAS SRL IALPACA SWEATERS 2,054 205 1,849 13,629 0|
ALPATEX IALPACA SWEATERS 45,002 15,194 29,808 434,541 0
AMARU TOURS EIRLTDA [ TOURISM - TRANSPORTATION 664 332 332 11,298 3,257
[ANDEAN COLLECTION IALPACA SWEATERS 4,598 460 4,138 59,942 0
APRODEL CHEESE 5,049 2,057 2,992, 59,837 0
[APROTUR LLACHON [ TOURISM - TOURS 2,580 1,290 1,290 56,875 3,438
APT EMPRESA COMERCIALIZADORA SAC. FRESH TROUT 11,374 3,993 7,382 389,968 0
[ARAPA SAN PEDRO Y SAN PABLO SAC TROUT 971 389 583 331,135 12,857
[ARTESANIA EL GRAN PAJATEN SRL. HANDICRAFTS 59,128 4,857 54,271 168,663 0
ASCRIGAR RAW WOOL 5,149 1,941 3,208 86,359 0
IASOCIACION DE PRODUCTORES AGROPECUARIOS VIRGEN DE LA NATIVIDAD [MACA 49| 29 20 7,277 0
CECOALP IALPACA THREAD 50 20| 30 1,607 0|
CECOALP 2 IALPACA FIBER 560,335 224,134 336,201 1,082,997 0|
CECOVASA (CAFE DE ALTURA) ALTITUDE COFFEE 24,688 15,448 9,240 151,209 0
PUNO CECOVASA (CAFE ORGANICO) ORGANIC COFFEE 399,549 250,010 149,539 3,786,024 0
CECOVASA LTDA. .GROUND COFFEE 1,158 653| 505 22,508 0
COOPERATIVA AGRARIA CAFETALERA SAN JUAN DEL ORO LTDA (ORGANIC COFFEE 75,451 47,212 28,239 866,717 0
CURTIDOS Y PIELES S.A.C RAW WOOL 123,002 46,378 76,624 1,218,539 0|
CURTIDOS Y PIELES SAC FUR 121,262 121,240 23| 437,559 0|
DA CAPO SAC [TEXTILES(BY POWER LOOM) 3,273 1,870 1,403 107,653 0
EL ALTIPLANO SAC QUINOA 18,270 11,756 6,514 307,149 0
EXPLORANDES S.A. TOURISM - TOURS 1,342 671 671] 174,163 0
LA MOYITAS.R.L CHEESE 8,458 3,445 5,013 74,114 0
MINERO METALURGICA ANDINA SAC CASTING 3,043 152 2,891 106,067 50,230
MODULO DE SERVICIOS PUNO JULIACA SWEATERS 10,555 1,056 9,500 6,892 0|
NATURTEX TRADING E.L.R.L. LOOMS TEXTILES 3,467 3,467 0| 5,543 0
PISCIFACTORIA DE LOS ANDES SA FRESH TROUT 64,943 22,796 42,146 2,233,394 680,146
RIVER FISH FRESH TROUT 4,998 1,754 3,244 168,511 98,712
RODOLFO MORALES DAVILA FRUIT JUICE 156 62 93 6,048 0
ROYAL KNIT E.ILR.L. IALPACA SWEATERS 98,729 22,399 76,330 1,300,487 0|
SERVICIOS TURISTICOS OVE [ TOURISM - TRANSPORTATION 2,844 1,311 1,533 334,112 0|
Total PUNO 1,662,449 806,700 855,750 14,036,714 850,014

QUARTERLY REPORT JULY-SEPTEMBER 2006 PAGE 14




CONTRACT NO. 527-C-00-99-00271-00

POVERTY REDUCTION AND ALLEVIATION (PRA) PROJECT

TABLE 6
PRA Cumulative Results per Region and Client: Through September 2006
Region Client Sub-product Nal_'zsgf"f D""V?ﬁ;‘)ah"’ Da{;gfm';na;m' Net Sales(USss) |N& '(”L‘J’;)me"‘
[AGRICOLA EL BIAVO SAC Y EMPRESAS RELACIONADAS PROCESSED RICE 242,351 203,051 39,300 3,328,312 0
AGROFORESTAL RICE 130,456 109,301 21,155 1,680,125 720,000
IAGROINDUSTRIAS MAYO S.A (CHOCOLATE 1,320 924 396 8,244 6,069
IAGRONEGOCIOS S.A.C RICE 51,482 43,133 8,348 722,493 46,776
I[ALGODONERA DE LA SELVAS.A.C [COTTON FIBER 111,087 43,904 67,183 483,517 0|
IALGODONERA DE LA SELVA SAC FASE Il [COTTON FIBER 462,472 182,778, 279,693 2,386,332 87,982
[ALGODONERA JUANJUI SAC ICOTTON FIBER 121,376 52,991 68,385 532,965 0
IAMAZON COTTON S.A.C ICOTTON FIBER 2,701 1,067 1,633 17,663 0
IAPA FRAY MARTIN DE PORRES [COCOA GRAINS 126 89 37 2,386 0
IASOCIACION DE PRODUCTORES DE ARROZ DEL ALTO HUALLAGA RICE 1,474 1,235 239 22,408 0
CARLOS L TORREJON RUBIO Y PRODUCTORES DE ALMIZCLE MUSK SEED 4,675 1,870 2,805 53,349 0|
ICOLER & COLANTONIO PERU SAC [SUGAR CANE SEED 7,770 5,828 1,943 0] 149,046
COMERCIAL TEMPLO ICOFFEE 1,454 814 640 12,045| 257
COMITE DE PRODUCTORES AGROPECUARIOS DEL DISTRITO DE PAJARILLO RICE 820 687 133] 11,018 0
COOPERATIVA AGRARIA CAFETALERA BAGUA GRANDE COFFEE 369 304 64| 5,163 0
COOPERATIVA AGRARIA DE CITRICULTORES DE JUANJUI (ORANGES 4,026 2,617 1,409 35,793 0
COOPERATIVA AGRARIA LA DIVISORIA COFFEE 2| 1 1 73] 0|
SAN MARTIN DISTRIBUIDORA MILAGRITOS, S.R.L. RICE 1,684 1,411 273 21,282 0
EXPORTACIONES SIERRA Y SELVA [COCOA GRAINS 266 188 78 5,353 0
FORESTA INVERSIONES Y NEGOCIOS SRL ICAUPI BEANS 805 631 174 6,744 0
FORESTA INVERSIONES Y NEGOCIOS SRL HARD YELLOW CORN 3,884 2,654 1,230 55,027 0
FORESTA SRL RICE AND OTHERS 4,186 2,511 1,674 224,305 0
HERLINDA HIDALGO DEL CASTILLO MARKETING FOR TILAPIA 299 150 150 3,642 0|
INDUSTRIAS DEL MAIZ PICOTA S.A HARD YELLOW CORN 1,429 977 453 59,697 0
[JESUS VICTORIANO PANDURO PINEDO MUSK 4,147 1,659 2,488 68,645 0
LILY ACOSTA DE MENDOZA/HOTEL RIO SHILCAYO EVENTS 30 18, 12| 4,217, 0
LOZANO DIAZ ISABEL SAUSAGE 13| 11 1 1,592 0
PERUVIAN COFFEE SAC ICOFFEE 1,587 894 693 19,797, 0
PROCESADORA DEL SUR ICOFFEE 7,272 4,097 3,175 39,490 0|
PROCESADORA DEL SUR - FASE Il COFFEE 3,887 2,190 1,697, 33,036 0
PRODUCTORES DE CHAZUTA HARD YELLOW CORN 21,520 14,706 6,814 234,251 0
RAINFOREST TRADING SAC ICOFFEE PROCESSING, PLANT SERVICE 3,765] 806 2,959 66,227 74,873
ROMERO TRADING SAC [COTTON FIBER 81,350 43,824 37,526 490,896 6,075
RPS BELLAVISTA RICE 8,435 7,067 1,368 96,876 0
RPS RIOJA RICE 2,397 2,008 389 46,343 0|
YACUMAMAN EIRL [TOURISM - TOURS 36 22, 15 8,682 0
Total SAN MARTIN 1,290,953 736,419 554,533 10,787,986 1,091,076
TUMBES IASPPBO [ORGANIC BANANA 20,042 19,430 611] 188,839 0
GLOBE NATURAL INTERNATIONAL SAC ICAUPI BEANS 23,986 16,751 7,236 348,704 0
Total TUMBES 44,028 36,181 7,847 537,543 0|
IAGRO INDUSTRIAL CAMPO NUEVO SAC SOY BEAN 532 479 53 9,075 0
IAGROINDUSTRIAS CAMPO VERDE SAC [COTTON FIBER 4,073 2,906 1,167 24,573 3,234
IAGROSELVA ISANGRE DE GRADO 529 265 265 6,702 0|
ALPI ROSA SAC IWOODEN FLOORING 2,944 2,355 589 197,996 16,815
[AMERICAN TRADING SAC SHIPIBO POTTERY 14,273 4,282 9,991 85,776 10,400
IAPMEPA - ASOC. DE PRODUCTORES DE MENESTRAS DE PADRE ABAD BEANS 643] 621 22 5,621 0
IASFERA S.A.C ICOTTON FIBER 10,052 7,130 2,923 35,277 0
[ASOC. DE PRODUCTORES DE PALMITO DE AGUAYTIA FRESH HEARTS OF PALM 9,536 6,661 2,874 69,706 5,691
IASOC. DE PRODUCTORES DE PALMITO DE AGUAYTIA (ASPPA) FRESH HEARTS OF PALM 1,463 1,022 441 11,316 [
IASOCIACION DE CACAOTEROS TECNIFICADOS DE PADRE ABAD [COCOA GRAINS 802 566 236 19,722, 0
IASOCIACION DE PALMICULTORES DE SHAMBILLO BUNCH 14,193 7,097| 7,097| 213,032 0
[ASOCIACION DE PRODUCTORES DE CAMU CAMU DE AGUAYTIA - APCCA [CAMU CAMU 165| 110 55 6,849 0
[ASOCIACION DE PRODUCTORES PINEROS SE SHAMBILLO - APPSHA (CAYENA PINEAPPLE 10,444 7,987 2,458 164,766 0
COMERCIAL TEMPLO ICOFFEE 2,181 1,221 960 18,067 385
COMITE DE PRODUCTORES FLOR DEL VALLE HARD YELLOW CORN 10,436 7,131 3,304 92,224 0|
ICOMYS SAC NATIVE TRINKETS (JEWELRY) 4,846 2,754 2,092 11,726 0
COMYS-AIDER SHIPIBO TEXTILES 23,262 1,163 22,099 37,439 224
COMYS-AIDER SHIPIBO POTTERY 2,854 143| 2,712 15,974 0
ICONSORCIO DE PRODUCTORES ALGODONEROS SELVA ORIENTAL - COPASO ICOTTON FIBER 109,244 77,611 31,633 465,401 54,437
(CONSORCIO DE PRODUCTORES DE PLATANO DE UCAYALI - COPPU BANANA 152,588 114,265 38,323 903,664 0|
CONSORCIO FORESTAL AMAZONICO IWOOD LUMBER 11,981 11,741 240 423,237 0|
UCAYALI COOPERATIVA AGRARIA CAFETALERA SATIPO LTDA ICOFFEE 31 21 9 450 37
ICOOPERATIVA AGRARIA LA DIVISORIA [COFFEE 1,048 587 461 31,091 0
COOPERATIVA AGRARIA LTDA EL ALGODONERO RAW COTTON 45,675 32,288 13,388, 69,299 0
ECOMUSA SINCHI ROCA SHIRINGA LAMINATED RUBBER 131 105 26 768| 0
ECOMUSA SR. DE LOS MILAGROS/ S&C ING. RAW COTTON 16,443 11,624 4,820 54,048 0|
ECOMUSA UNI PUERTO NUEVO LAMINATED RUBBER 88 70| 18 532 0|
EMPRESA DE SERVICIOS AGRO ECOLOGICO MUNDO ANIMAL LIVESTOCK 4,486 3,589 897| 85,478 8,380
FORSAC IWOOD LUMBER 5,444 4,355 1,089 91,153 0
LA PROVEEDURIA ITROPICAL FRUITS 80 52 27 1,029 2,857
MADERAS PERUANAS IWOOD LUMBER 4,619 4,527 92 755,256 0
INCS AMERICAN FORESTAL IWOODEN FLOORING AND OTHERS 42,503 34,003 8,501 921,517 0|
OLAMSA S.A PALM CRUDE OIL 485,670 442,934 42,737, 9,973,845 1,219,249
PIMENTAL PERUANA S.A BLACK PEPPERCORN 1,111 556 554 32,306 3,474
PLAN UCAYALI S.A.C [COTTON MILLING 3,987 3,397 591 6,008 11,200
PLAN UCAYALI S.A.C [COTTON SEED 0 0 0 247,113 0
PLAN UCAYALI SAC ICOTTON FIBER 88,490 62,818 25,672 445,089 0
PROCESADORA SAC (CARAOTAS BEANS 10,794 7,942 2,852 90,426 1,800
PROYECTO MADEBOSQUES IWOODEN FLOOR 326 321 5| 8,762 0|
PROYECTO MADEBOSQUES IWOODEN FLOORING 5,062] 4,050 1,012 9,189 12,114
PULSES PERU SAC./ AGRICULTORES ICAUPI BEANS 4,961 3,465 1,497 27,007 4,214
ROLANDO CHAMBERGO YAURI (CAYENA PINEAPPLE 2,443] 1,868, 575 44,795 0
SEM PERU SELVA SAC DRYING OF CORN GRAINS 21 19 1 4,452, 1,009,810
SEM PERU SELVA SAC / PRODUCTORES DE MAD EN RESTINGAS DE UCAYALI - AMUCAU [HARD YELLOW CORN 92,823 71,875 20,948 1,078,153 113,645
Total UCAYALI 1,203,279 947,973 255,306 16,795,904 2,477,966
Total general 10,745,803 6,783,318 3,962,486 146,982,946 13,239,532
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E. PRA Resultsin AD Districts and Departments through September 2006

1. Quarterly Resultsin Alternative Development Areas

TABLE Al

Sales (US$) in AD Region and Priority Districts, July - September 2006

. o B e
Region Bisuicts | Distriers | Total Region |*¢PROTASTS
JUNIN 351,561 2,022,317 2,373,878 14.81%
UCAYALI 800,028 536,160 1,336,188 59.87%
IAYACUCHO 420,364 854,631 1,274,994 32.97%
AD Region [SAN MARTIN 681,032 465,536 1,146,569 59.40%
CUSCO 82,604 1,010,767 1,093,372 7.56%
HUANUCO 379,137 186,613 565,750 67.01%
PASCO 333,419 333,419 0.00%)|
Total in AD Regions 2,714,725 5,409,443 8,124,169 33.42%
PIURA 2,116,096 2,116,096 B
CAJAMARCA 1,650,003 1,650,003 |
PUNO 975,126 975,126 |
IANCASH 796,563 796,563 |
Other [AMAZONAS 441,047 441,047 |
Regions |TUMBES 283,626 283,626 B
AREQUIPA 258,129 258,129 |
LAMBAYEQUE 101,476 101,476 |
HUANCAVELICA 87,516 87,516
APURIMAC 78,366 78,366 |
LIMA 1,773 1,773
Total in Other Regions 0 6,789,722 6,789,722 0.00%)
Total PRA 2,714,725 12,199,166 14,913,891 18.20%

TABLE A2

Sales (US$) in AD Region and Priority Districts, July - September 2006 Total Region / Total

— PRA
Region ;23:2,?’5 Di(:)sttrr]i?:rts Total Region
JUNIN 351,561 2,022,317 2,373,878 15.92%
UCAYALI 800,028 536,160 1,336,188 8.96%
AYACUCHO 420,364 854,631 1,274,994 8.55%
AD Region [SAN MARTIN 681,032 465,536 1,146,569 7.69%
CUSCO 82,604 1,010,767 1,093,372 7.33%
HUANUCO 379,137 186,613 565,750 3.79%
PASCO 333,419 333,419 2.24%
Total in AD Regions 2,714,725 5,409,443 8,124,169 54.47%
Total in Other Regions 0| 6,789,722 6,789,722 45.53%
Total PRA 2,714,725 12,199,166 14,913,891 100.00%

* 58 Priority Districts defined by USAID in December 2005
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2. Cumulative Resultsin Areas of Alternative Development

TABLE A3
Cumulative Sales US$ in AD Region and Priority Districts, Through September 2006
) Priority o ) % Priority
Region o Other Districts | Total Region | Districts / Total
Districts f
Region

JUNIN 1,108,734 20,153,820 21,262,554 5.21%
UCAYALI 13,056,754 3,739,150 16,795,904 77.74%)
CUSCO 484,745 10,621,231 11,105,976 4.36%)
AD Regions |SAN MARTIN 5,347,717 5,440,269 10,787,986 49.57%
AYACUCHO 1,908,427 6,137,661 8,046,088 23.72%
HUANUCO 3,837,955 3,371,110 7,209,065 53.24%,
PASCO 3,345,820 3,345,820 0.00%
Total in AD Regions 25,744,332 52,809,062 78,553,394 32.77%
CAJAMARCA 26,894,398 26,894,398 _
PUNO 14,036,714 14,036,714 a
ANCASH 10,792,463 10,792,463 _
AMAZONAS 5,399,473 5,399,473 _
PIURA 4,457,083 4,457,083 _
Other HUANCAVELICA 2,692,187 2,692,187 |
Regions  |APURIMAC 2,643,685 2,643,685 _
TUMBES 537,543 537,543 _
AREQUIPA 385,831 385,831 _
LAMBAYEQUE 348,332 348,332 B
LORETO 207,354 207,354 |
LA LIBERTAD 29,507 29,507 |

LIMA 4,982 4,982
Total in Other Regions 0| 68,429,553 68,429,553 0.00%)
Total PRA 25,744,332 121,238,615 146,982,946 17.52%

TABLE A4
Cumulative Sales US$ in AD Region and Priority Districts, Through September
2006
Total Region /
- Total PRA
. Priority - )
Region Districts Other Districts | Total Region

JUNIN 1,108,734 20,153,820 21,262,554 14.47%
UCAYALI 13,056,754 3,739,150 16,795,904 11.43%
CUSCO 484,745 10,621,231 11,105,976 7.56%
AD Region [SAN MARTIN 5,347,717 5,440,269 10,787,986 7.34%
AYACUCHO 1,908,427 6,137,661 8,046,088 5.47%
HUANUCO 3,837,955 3,371,110 7,209,065 4.90%)
PASCO 3,345,820 3,345,820 2.28%
Total in AD Region 25,744,332 52,809,062 78,553,394 53.44%
Total in Other Region 0 68,429,553 68,429,553 46.56%
Total PRA 25,744,332 121,238,615 146,982,946 100.00%)

* 58 Priority Districts defined by USAID in December 2005
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F. Revised FY 2006 Performance Targets and Progress through September 2006

POVERTY REDUCTION AND ALLEVIATION (PRA) PROJECT

TABLE A5
PRA Annual Results* vs Targets: October 2005 - September 2006
Sales (US$) Employment (days of labor) Investment (US$)
ESC 9 0 0

Netsales | Target | INON | Bar | Teret | Mathioved | wss | Te9et | achioved
AYACUCHO 3,678,397 2,239,348 164.26% 412,735 208,383 198.07% 0 298,513 0.00%)
CUSCO 6,717,672 4,055,985 165.62% 305,102 341,905 89.24% 766,276 540,677, 141.73%
HUANCAYO 8,986,404 5,153,935 174.36% 278,281, 308,387, 90.24% 626,705 687,038 91.22%)
HUANUCO 926,530 1,316,211 70.39%) 43,305] 99,955 43.32%) 113,488 175,456 64.68%)
JAEN 4,902,151 5,700,796 85.99% 285,619 309,425 92.31% 299,107 574,736 52.04%)
PIURA 4,649,956 2,960,406 157.07% 236,789 290,575 81.49% 1,675,444 298,459 561.36%
PUCALLPA 6,584,960 5,324,813 123.67% 359,057 563,986 63.66% 725,960 709,817, 102.27%
TARAPOTO 3,597,444 3,302,019 108.95% 425,365 318,596 133.51% 0 440,171 0.00%)
CAJAMARCA 2,430,154 1,863,071 130.44% 82,403 108,350 76.05% | _ |
HUAYLAS 2,560,875 3,426,475 74.74% 68,938 108,548 63.51% | | |
PUNO 1,069,561 1,603,835 66.69% 107,852, 231,811 46.53% N
AGUAYTIA ** | B B B N B B B B
TINGO MARIA ** i | B | B B B B B
TOCACHE ** i | N | N N N N B
VRAE **
Total 46,104,103] 36,946,894 124.78%| 2,605,447 2,889,921 90.16%) 4,206,980| 3,724,867, 112.94%)
HUANCAVELICA 1,042,535 875,544 119.07% 86,191 86,244 99.94% 30,226 43,060, 70.19%)
** ESC with Target until september 2005 only.

TABLE A6

Annual results vs targets in AD Areas: October 2005 — September 2006

Sales US$ Employment (days of labor)
AD Areas % of Tar 9
get % of Target
Net Sales Target Achieved Days of Labor Target Achieved
Tocache- Juanjui 1,698,618 700,000 242.66% 244,160 71,497 341.50%
Aguaytia 4,276,112 1,650,000 259.16% 261,010 168,527 154.88%
VRAE 1,610,415 1,160,000 138.83% 87,102 118,480 73.52%
Tingo Maria 363,884 700,000 51.98% 10,521 71,496 14.72%
TOTAL 7,949,029 4,210,000 188.81% 602,794 430,000 140.18%)
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G. Forest Certification Activities and Progress Through September 2006

Total Hectares

532,643 (the certification of Sinchi Roca and Santa Marta communities® 56.511 hectares was financed by PDA and managed by PRA)

Region Madre de Dios Ucayali Huénuco Pasco Loreto
Forestal Venao Comunidad
Clients Puntaje| Period | Forest@ CORPFOREST NCS* ARBE FORSAC Maderera Nativa Superpisos AGRINSA
Otorongo CCNN Marafion Santa S. AR
Marta
Skll\‘auhivaaya ‘ Sawawo ‘EI Dorado ‘ \’/\i‘(L:jti\:; ‘ SR?;I: Santa Ana ‘ S':hlz;s;ri ‘ Mapalja
190,983
Forest area (ha) 76,017 20,770 47580 35273 27.060 7.894 20,390 13.124 30.962 8700 46,313 31,309 44,678 27,940 10,198 45,743 38,692
Agreement signed 30-Abr-06
15-May-06 done done done done done done done done done done done done done done done done done
BASELINE
Selection of client 01-Abr-06
06-Jun-06 done done done done done done done done done done done done done done done done done
BASELINE
if’,:g:,p for forest 15-Jun-06 15-Jun-06
5 31-Jul-06 done 5 done 5 done 0.63 done 0.63 done 0.63 done 0.63 done 0.63 [done 0.63 |done 0.63[done 0.63 | 5.00 done 5 done 5.00 done 5 31-Jul-06 0 done 5 done 5 done
BASELINE
Planning exploratory 01-Jul-06 01-Jul-06 01-Jul-06
forest inventory
2 01-Oct-06 done 2 done 2 done 0.25 done 0.25 done 0.25 done 0.25 done 0.25 |01-Oct-06 | 0.00 done 0.25 done 0.25| 175 done 2 done 2 done 2 01-Oct-06 0 done 2 done 2 done
Implementation BASEFINE
- 01-Jul-06 01-Jul-06 01-Jul-06
25 01-Nov-06 done 25 |05-Sep-06 0 done 3.13 done |3.13 done 3.13 done 3.13 done 3.13 |01-Nov-06 | 0.00 done |3.13 done 3.13 [ 21.88 done 25 |done 25 done 25 | 01-Nov-06| O done 25 done 25 |25-Nov-06
Forest management plan BASELINE
adjusted to international 31-Ago-06 [15-Nov-06 31-Ago-06 31-Ago-06 31-Ago-06 31-Ago-06 31-Ago-06 31-Ago-06 31-Ago-06 15-Dic-06
standards 25 31-Ene-07 |10-Dic-06 0 |10-Nov-06 0 done B3] done 3.13| 31-Ene-07 | 0.00 [ 31-Ene-07| 0.00 |31-Ene-07 | 0.00 [31-Ene-07 | 0.00 done [3.13|31-Ene-07 | 0.00 | 9.38 |done 25 |done 25 |31-Ene-07| 0 |31-Ene-07| O done 25 done 25 15-Ene-07
Forest management plan BASELINE n
presented to INRENA 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 15-Dic-06
3 31-Mar-07 |15-Dic-06 0 0 done 0.38 done 0.38] 31-Mar-07 | 0.00 [ 31-Mar-07 | 0.00 |31-Mar-07 | 0.00 |31-Mar-07 | 0.00 |done 0.38(31-Mar-07 | 0.00 [ 1.13 |done 3 30-Nov-06 0 31-Mar-07| 0 | 31-Mar-07 0 done 3 done 3 |15-Ene-07
. . BASELINE
Planning commercial
inventory 2006 harvest 01-Jul-06
3 30-Nov-06 done 3 done 3 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 [ 3.00 done 3 done 3 done 3 done 3 done 3 done 3 done
Implementation BASELINE
commercial inventory 01-Jul-06
2006 10 31-Dic-06 done 10 done 10 done 1.25 done 1.25 done 1.25 done 1.25 done 1.25 done 1.25 done 1.25| done 1.25 10 done 10 |done 10 done 10 done 10 done 10 done 10 |25-Nov-06
BASELINE
AOP 2006 elaborated 31-Ago-06 01-Sep-06 15-Dic-06
8 15-Feb-07 done 8 done 8 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 done 0.38 done [0.38] done 0.38 8 done 8 30-Nov-06 0 done 8 done 8 done 8 done 3 |15-Ene-07
BASELINE
'IA,\‘(;F’E&TG el 15-Sep-06 15-5ep-06 15-5ep-06 01-Sep-06 15-Dic-06
& 28-Feb-07 |15-Nov-06 0 [15-Nov-06 0 done 0.38 done 0.38 done 0.38 done 0.38 [done 0.38 [28-Feb-07 | 0.00 |done 0.38[28-Feb-07 | 0.00 2 done 8 30-Nov-06 0 done 8 done 8 done 8 done 3 |15-Ene-07
1st Preliminar evaluation BASELINE
progress towards 15-Jun-06 15-May-07 15-May-07 15-Jun-06 15-Jun-06 15-Jun-06 15-May-07 30-Nov-06 15-Jun-06 15-Jun-06 15-Nov-06
certification 2 30-Nov-06 [15-Nov-06 0 |15-Nov-06 0 done 0.25 done 0.25| 15-Jun-07 | 0.00 | 15-Jun-07 [ 0.00 [30-Nov-06 | 0.00 |30-Nov-06 [ 0.00 [30-Nov-06 |0.00{30-Jun-07 [ 0.00 | 0.50 done 2 30-May-07 0 30-Nov-06| 0O | 30-Nov-06 0 done 2 done 2 |30-Nov-06
Certification workplan BASELINE
A 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 01-May-06 15-May-07 30-Nov-06
2 15-Dic-06 _ [15-Oct-06 0 [15-Oct-06 0 done 0.25 done 0.25( 15-Dic-06 | 0.00 [ 15-Dic-06 | 0.00 [15-Dic-06 | 0.00 [15-Dic-06 | 0.00 [15-Dic-06 [0.0030-Jun-07 | 0.00 1 done 2 30-May-07 0 done 2 done 2 done 2 done 2 |done
Contacto y contrato con
done done done done
certificadora
2nd Preliminar evaluation BASELINE
progress towards 30-Jun-06 [01-Nov-06 01-Nov-06 30-May-07 30-May-07 30-Jun-06 30-Jun-06 15-May-07 30-May-07 15-Ene-07 30-May-07 30-May-07
certification 2 30-Abr-07_ [30-Abr-07 0 [30-Abr-07 0 done 0.25 done 0.25 [ 30-Jun-07 | 0.00 | 30-Jun-07 | 0.00 [30-Abr-07 | 0.00 [30-Abr-07 | 0.00 [done 0.25]|30-Jun-07 | 0.00 | 0.75 |done 2 30-Jun-07 0 30-Abr-07 0 30-Jun-07 0 done 2 done 2 [30-Jun-07
. BASELINE
ﬁﬁ:;fgg"e measures 01-May-06 |15-0ct.06 15-0ct.06 01-May-06 01-May-06 01-May-06 01-May-06 15-May-07 15-Ene-07 30-May-07 01-0ct-06
5 01-Ene-07 [30-May-07 30-May-07 0 done 0.63 done 0.63 [ 01-Ene-07 | 0.00 | 01-Ene-07 | 0.00 [01-Ene-07 | 0.00 [01-Ene-07 [ 0.00 [done 0.63|30-Jul-07 | 0.00 | 1.88 |done 5 0 30-Abr-07| 0 |30-Jun-07| O done 5 done 5 |01-Nov-06
Application for quotes of BASELINE
formal certification 01-Jul-06 _ [01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 01-Jul-06 15-May-07 30-May-07 15-Ene-07 30-May-07 01-May-07
evaluation 15-May-07 |15-May-07 15-May-07 done done 15-May-07 15-May-07 15-May-07 15-May-07 done 30-Jul-07 done 30-Jun-07 30-Abr-07 30-Jun-07 done done 15-Jun-07
BASELINE
Selection certifier 01-Jul-06 _ [01-Jul-06 01-Jul-06 30-May-07 15-Oct-06 30-Nov-06 01-Abr-07
30-May-07 [30-May-07 30-May-07 done done done done done done done done done 30-Jun-07 30-Nov-06 30-Abr-07 done done 30-May-07
Scoping
. BASELINE
Formal evaluation for 15-Ago-06 [15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 30-May-07 15-Ene-07 15-Jun-07 15-May-07
certification implemented 15-Jul-07  |15-Jul-07 0 [15-Jul-07 0 done |0.63| done |0.63[15-Jun-07 | 0.00 | 15-Jun-07 | 0.00 [15-Jun-07 | 0.00 [15-Jun-07 | 0.00 |done 0.63|15-Jun-07 | 0.00 | 1.88 [done 5 |30-Jun-07 0 |30-Abr-07| 0 |15-Jun-07| 0O done 5 done 5 [30-Jul-07
Corrective measures BASELINE
undertaken 15-Ago-06 |15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 15-Ago-06 02-Oct-06 15-Ago-06 30-Jun-07 15-Ene-07 15-Jun-07 02-Oct-06
5 01-Ago-07 [01-Ago-07 0 |01-Ago-07 0 done 0.63 done 0.63| 01-Jul-07 | 0.00 | 01-Jul-07 | 0.00 |01-Jul-07 | 0.00 [01-Jul-07 | 0.00 [01-May-07 [0.00(01-Jul-07 [ 0.00 | 1.25 [done 5 30-Jul-07 0 30-May-07 O 15-Jun-07 0 done 5 done 5 [01-Jul-07
BASELINE
Certificate issued 30-Sep-06 |30-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 30-Sep-06 30-Jul-07 01-Sep-06 30-May-07 30-Jul-07
30-Sep-07 [30-Sep-07 30-Sep-07 30-Nov-06 30-Nov-06 30-Sep-07 30-Sep-07 30-Sep-07 30-Sep-07 30-Ago-07 30-Sep-06 done 30-Sep-07 30-Ago-07 30-Sep-07 done done 30-Sep-07
BASELINE
Certification annual audit 30-Sep-06 30-Sep-06 1-Sep-06
30-Sep-07 30-Sep-07 30-Sep-06
s e [ | = = =
143 | 0.359| | 0.087| 0.084 |0.052| | 0.019|
|PROGRESS | 67.969] 5 22.992] 8.6949| 4.446 1.102 1.9146

* Company linked to the Sinchi Roca native communities
** Company linked to the Santa Marta native communities
*** Company linked to the native communities Belén, Divisoria, Milagros, Leticia, Dinamarca and Davis



SECTION Il

Public-Private Partnerships (PPP) Component

A. Executive Summary

Due to significant budgetary constraints, in September of 2005, USAID/Peru instructed PRA to wrap up
the Public-Private Partnership (PPP) component - CLIN2 - by the end of July 2006. The Government of
Peru (GOP), through Prolnversion, requested USAID an extension of PRA’s PPP component until the
completion of the Amazon Central Highway concession, initially planned for December 2006, and
offered to finance some of the pending activities Subsequently, due to unforeseen delays in the Amazon
Central concession process, USAID authorized an extension through February 2007.

Notwithstanding the fact that PRA’s PPP component is being closed ahead of schedule and its budget
experienced substantial cuts, it will have achieved major results in a very challenging environment. In
fact, it will not only have achieved the lower results threshold of the PRA contract for CLIN 2: four out of
six PPP infrastructure projects but, most importantly, the project will have leveraged more than $700
million in private investment for the development of badly needed transport infrastructure crucial to
promote enterprise development, improve productivity and competitiveness, and spur economic growth in
lagging regions of Peru.

Since its inception in September of 2003, the PRA/PPP Component has worked closely with the Peruvian
Agency for the Promotion of Private Investments (PROINVERSION) and the Ministry of Transport and
Communications (MTC) in the design, structuring and implementation of PPP transactions to finance,
build, rehabilitate, operate and maintain three major highways that are part of the South American
Infrastructure Integration Initiative (IIRSA), and a new container terminal in the country’s main port. The
results to date of USAID’s assistance to the GOP have been noteworthy:

Completed:

¢ |IRSA Amazon North Highway Concession: This is a 25-year PPP concession agreement
between the Ministry of Transport and Communications (MTC) and a private consortium to
finance, construct, rehabilitate, operate and maintain 964 km of national highway between the
cities of Paita, in the department of Piura on the Pacific coast, and the river port of Yurimaguas,
in the eastern department of Loreto. Signed in June of 2005, this ground-breaking PPP
transaction will mobilize more than US$220 million in private investment to finance the
rehabilitation and construction of the highway over the next four years. Moreover, the
transaction guarantees that the road will be properly maintained following international service
standards over the life of the concession. The Peruvian Government, by turning to the private
capital market for the required investment financing, will lessen the pressure on the GOP's fiscal
budget, freeing scare tax generated resources to be focused on other public sector priorities such
as education and health;

e South Container Terminal of the Port of Callao: This is a 30-year, $360 million concession to
build and operate a new, state-of-the-art, container terminal that will add more than 600,000
TEU (twenty-foot equivalent units) per year in capacity to the Port of Callao, the largest and
most important port serving Peru. The comprehensive technical, legal and financial transaction
design was completed by PRA in March 2006. The concession contract was successfully
awarded in June of 2006 to a consortium led by P&O/Dubai Ports that offered the lowest tariff
and US$144 million in additional investments over the concession period.
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Rural Electrification Program: This $11 million program consists of four rural electrification
projects, including transmission and electricity distribution in the VRAE region, electricity
distribution in Tocache, and completing the on-going electricity distribution project in Ucayali.
At the request of USAID, the PRA/PPP team conducted a comprehensive transaction design
study, project appraisal, financial analysis, system design, and plan of action to develop these
four rural electrification projects. The implementation of this program still requires a significant
financial contribution on the part of USAID, as well as co-financing from the GOP and the
electric utility.

Ongoing:

IIRSA Amazon Central Highway Concession: This is a 30-year, US$115 million concession to
finance, rehabilitate, construct, operate and maintain 847 km of national highway between the
cities of Lima, on the Pacific Coast, and Pucallpa in the eastern department of Ucayali, and the
city of Huancayo. The technical, legal and financial design has been completed and the
transaction is in its final implementation stage. The concession is expected to be awarded in
February of 2007.

Fernando Belaunde Terry Road Concession: This project is preliminarily structured as a 16-year
PPP concession to rehabilitate, build, operate and maintain the 450 km. Fernando Belaunde Terry
(FBT) roadway between the cities of Tarapoto in the department of San Martin, and Tingo Maria
in the department of Huanuco. The initial and preliminary evaluation of a possible concession has
been completed. However, the project still has to go through a complete, detailed and rigorous
technical, financial and legal transaction design process.

B. PPP Component’s Main Activities and Accomplishments

PPP Component’s Goal: To support the Government of Peru’s effort to increase the supply of basic
infrastructure services to facilitate enterprise development, improve productivity and competitiveness, and
spur economic growth within the Alternative Development areas of Peru through the design, structuring,
negotiation and implementation of four to six PPP transactions to finance, build, operate and maintain
major infrastructure projects in the transport (ports and roads) and energy sectors (rural electrification).

Since the PPP program’s inception three years ago, the PRA PPP team has worked actively and closely
with PROINVERSION in the following PPP transactions:

Initial Status as of
Transaction Investments September 30" 2006

The Amazon North (AN) highway concession is US $220 Phase | (design): Completed
a 25-year transaction to finance, construct, million
rehabilitate, operate and maintain 964 km. of Phase Il (implementation):
national highway between the cities of Paita, in Completed
the department of Piura on the Pacific coast, and
the river port of Yurimaguas, in the eastern The Amazon North Concession
department of Loreto. The concessionaire is was awarded on May 5, 2005
expected to raise approximately $220 million in and the Concession Contract
private financing (debt + equity) to cover the signed on June 17" 2005
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Transaction

POVERTY REDUCTION AND ALLEVIATION (PRA) PROJECT

Initial
Investments

Status as of
September 30", 2006

initial capital investment costs. In addition, the
concessionaire is responsible for the
maintenance of the road, in accordance with
international service quality standards, for the
term of the concession contract at an estimated
cost of $15 million per year.

Financial Closure: August 2006

distribution in the VRAE, distribution in
Tocache, and complementing the on-going
distribution project in Ucayali

Port of Callao: Transaction design of the US $200 Phase | (design): completed
concession of the South Container Terminal and million Phase Il (implementation):
possibly the concession of a new minerals berth. Completed
The Concession contract for the
South Container Terminal was
awarded on June 19, 2006
Concession Contract signed on
July 24™, 2006
The Amazon Central (AC) highway concession US $115 Phase | (design): Completed
is a 30 year transaction to improve, construct, million Phase Il (implementation): on-
operate and maintain 847 Km. of national going
highway between the cities of Lima, on the
Pacific Coast, and Pucallpa in the eastern Pre-qualification of bidders:
department of Ucayali. The selected December 12", 2006
concessionaire is expected to raise Contract award expected:
approximately $115 million in private funding to February 28", 2007
cover the initial investments and will guarantee
the maintenance of the road, in accordance with
international service quality standards, for the
term of the concession contract.
Rural electrification: four rural electrification US $11.0 Completed
projects, including transmission and electricity Million

B1l. Amazon Central Highway Concession

The Transaction: The Amazon Central (AC) highway concession is a 30-year transaction to improve,
construct, operate and maintain 847 km. of national highway between the cities of Lima, on the Pacific
Coast, and Pucallpa in the eastern department of Ucayali, and the highway connecting La Oroya and
Huancayo within the department of Junin. The selected concessionaire is expected to raise approximately
$115 million in private funding to cover the initial investments in two phases:

Phase | (years 1-2): $76.5 mill.
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Phase Il (years 6-7): $38.9 mill.

POVERTY REDUCTION AND ALLEVIATION (PRA) PROJECT

In addition, the concessionaire will guarantee the maintenance of the road, in accordance with
international service quality standards, for the term of the concession contract. The concessionaire is
expected to recover its initial investments and cover the O&M costs through the life of the concession
exclusively through the collection of tolls along the corridor.

To facilitate the financing of the road, the government of Peru will provide, through the Ministry of
Economy and Finance, an optional minimum revenue guarantee for up to 98% of the projected revenues.

The concession contract is expected to be awarded in February 2007.

Potential Economic Impact: The Amazon Central concession project will help significantly reduce
transportation costs and travel time, improve the competitiveness of products and businesses in the area,
and provide the foundation for viable alternatives to coca and for a competitive and licit business
environment. The table below shows the estimated savings in transport costs and travel time for the 98
Km. Tingo Maria — Aguaytia segment.

Before Concession With Concession Savings in
Tingo Maria — Aguaitia Tingo Maria — Aguaitia transport time and cost
98 Km. 98 Km.
Transport of Cargo Transport of Cargo
Time: 6 hours Time: 4 hours (-33%)
Cost: S/. 50/ton Cost: S/. 40/T
Cost: ton/Km.: S/. 0.51 Cost: T/km=S/. 0.41 (-20%)
Transport of Passengers Transport of Passengers
Time: 3 hours Time: 2 hours (-33%)
Cost: S/. 20/passenger Cost: S/. 10/passenger (-50%)

Amazon Central Transaction’s Partial Results:

e Business Model and Financial Structuring. The PRA/PPP team finalized the business model for the
Amazon Central concession. Given the estimated levels of initial investments and maintenance costs,
our recommended transaction design included a relatively small government subsidy in order to make
the project financially viable and “bankable.” At the request of PROINVERSION, however, the
business model was subsequently modified to completely eliminate the need for a government
subsidy. This was achieved by spreading the rehabilitation and construction of certain segments of the
road over a seven year period, instead of the original three years, and by using far more aggressive
assumptions regarding financing terms and conditions that we believe are possible to achieve if a
AAA multilateral partial credit guarantee (PRG) is available to potential bidders. PROINVERSION
approved this proposed business model under the condition that the financial assumptions used be
tested with the financial and capital market players in Peru.

e Atthe end of March, the PRA team conducted a market assessment on the Amazon Central highway
concession business and financial model design. The PRA team interviewed 10 key institutional
players active in the Peruvian capital market to determine their interest in and acceptance of the
Amazon Central highway concession business and financial model as it was designed. There was
general agreement among the institutional investors interviewed that the level of investment, term,
currency, level of equity participation (10%) and the presence of a state guarantee were appropriate

QUARTERLY REPORT APRIL-JUNE 2006 PAGE 23



CONTRACT NO. 527-C-00-99-00271-00 POVERTY REDUCTION AND ALLEVIATION (PRA) PROJECT

and adequate in a formal sense. However, there was unanimous agreement that without the presence
of a multilateral guarantee the "bankability” of an Amazon Central bond, as proposed, would be
difficult if not impossible achieve.

e At the request of the PROINVERSION Infrastructure Committee, the PPP team prepared a formal
justification for the need and amount of a multilateral guarantee to be presented to the Ministry of
Economy and Finance (MEF). A final decision regarding the amount and characteristics of the
multilateral PRG, coupled with the definition of the guarantor (i.e. BID or World Bank) were
expected as a result of the analysis. To facilitate this process, our team has also conducted meetings in
Washington with both the IDB and World Bank to discuss the characteristics, terms, and conditions
of a possible PRG for the Amazon Central concession. The government eventually decided not to
include a PCG at this time. It may consider the possibility depending on the feedback from pre-
qualified bidders.

e An Infrastructure Bond simulating the possible financial structure for the Amazon Central concession
was developed and rated by Apoyo/FITCH.

e A comprehensive Environmental Impact Assessment for the entire AC corridor was developed. This
study includes a diagnostic on environmental components (physical, biotical, human, archaeological,
countryside, landscape, aesthetics and environmental relationships to other projects); identifies and
evaluates possible negative and positive, direct and indirect impacts on environmental factors that
project development activities can bring about, as with the environmental impact on the project itself;
the study also included an environmental management plan for rehabilitation, improvement, and
periodic and routine maintenance on the road to mitigate, control, and compensate for likely
disturbances to environmental factors, including preventive and corrective measures programs, follow
up and monitoring, education and training, compensation and resettlement (if necessary),
contingency, abandonment, and restoration. This environmental management tools will ensure that all
environmental protection requirements of the GOP as well as USAID, Section 216 requirements, will
be met. The study was finalized in March 2006.

e A detailed engineering study to determine, as accurately as possible, the cost of the initial investments
and the long term operation and maintenance costs was completed in June 2006. The goal of this
study was to design a program for rehabilitation and maintenance, and also to update and assess the
capital investment costs. The following are some of the results expected from the study:

0 A periodic and routine maintenance program

0 A referential budget for initial investments in rehabilitation, and improvements to
asphalted road infrastructure.

o0 A referential budget for routine maintenance and periodic maintenance every five years
and every nine years.

o0 Economic analysis of alternative maintenance strategies through the use of the Highway
Desigh Management 4 (HDM 4) model, considering actions of periodic structural
reinforcement approximately every five years and every nine years.

o Demand Study. A demand study targeted to investors and financiers was completed in June 2005.
This study complements and enhances the information of an existing demand study of the MTC. This
study is crucial in view of the fact that the financing for this road concession is based solely on the
projected traffic levels of the highway and the collection of tolls. The study develops new traffic and
income projections and provides a clear and precise explanation of the data considered and its level of
support. Furthermore, the analysis will provide future investors and financiers with additional
background information to enable them to adequately assess the risks associated with the project.
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e Transaction Documents. The PRA/PPP team worked with PROINVERSION updating the Bases for
the Amazon Central Concession and preparing the third version of the Concession Contract. The new
version of the Bases includes revised prequalification criteria that take into consideration all of the
recommendations presented by potential bidders during the road shows in Santiago and Bogota.

The third version of the concession contract reflects the new business model and the fact that this is a
self sustainable concession without government subsidies. These two documents were released to the
bidders in July 2006. The team is now preparing the fourth and final version of the concession
contract.

o Data Room. All existing information and documentation pertaining to the project was gathered and
organized in the projects’ Data Room in PROINVERSION.

e Promotion: PRA conducted an aggressive local and international project promotion campaign to
ensure that this is, for the benefit of the government of Peru, a very competitive and transparent
bidding process. Thus far, the PRA team has prepared and published a promotional brochure (teaser)
and an information bulletin to more than a 100 firms in the project’s database. In addition, through
local representatives, PRA has contacted more than 40 firms directly in Chile, Mexico, and Colombia
and conducted road shows with the participation of high level government officials in Santiago, and
Bogota during the months of October and November 2005.

In addition, the first week of September 2006, PRA conducted a series of one-on-one meetings in
Lima with 12 out of the 14 firms that have expressed interest in the Amazonas Centro Concession. At
the meetings, the PRA team presented the third version of the Bases and concession contract and the
revised transaction financial structure and mechanism for contract award.

e Registered firms. Through November 15", 2006 there are three firms already pre-qualified and eleven
registered to participate in the Amazon central bidding process:

Pre-Qualified Firms Country
GRANA & MONTERO PERU
ANDRADE GUTIERREZ BRAZIL
CONALVIAS SA COLOMBIA
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Registered Firms Country

Constructora Malaga Hnos. S.A. Perl
CONCAR S.A. Pert
Hidalgo e Hidalgo S.A. — Construccién y Ecuador-Peru
Administracion S.A.C. Asociados.

TRANSLEI S.A. Portugal
CONSORCIO PLANOVA-SCHAHIN Brasil
CONSTRUCTORA CAMARGO CORREA S.A Brasil
CONSTRUTORA QUEIROZ GALVAO S.A. Brasil
ODEBRECHT BRAZIL
JJC CONTRATISTAS GENERALES S.A. Peru
INCOEQUIPOS Colombia
Consorcio Consultoria Colombiana Colombia

B2. Concession of the South Container Terminal of the Port of Callao
B2a. Background

In early 2005, the concession of the new South Container Terminal of the Port of Callao, the largest and
most important port serving Peruvian cargo, was identified by both USAID and the GOP as a PPP
transaction of the highest priority in which the PRA project was required to provide assistance. However,
due to significant budgetary constraints, USAID was not in a position to fund the complete transaction
design and implementation process as originally envisioned in the PRA contract. The estimated cost of
the complete transaction design and implementation process for Callao was estimated by PRA at US$1.9
million.

Since early March 2005, on USAID instructions, the Chemonics PRA/PPP team worked with
PROINVERSION to prepare a memorandum of understanding (MOU) to govern and guide USAID’s
support of the design and implementation of the Port of Callao PPP transaction. Although the first draft of
the USAID-PROINVERSION MOU was circulated and discussed with PROINVERSION in mid-March,
2005, it was not until six months later, in mid-September, that an agreement was finally reached.

USAID agreed with PROINVERSION to partially fund the Port of Callao PPP structuring work and
instructed PRA to provide technical assistance to PROINVERSION in the initial transaction design phase
of concession for the South Container Terminal within the Port of Callao. USAID limited the funding for
this particular activity to US$550,000.

Several factors influenced the slow evolution of the Port of Callao MOU and the final agreement between
USAID and PROINVERSION. These include:

e The absence of consensus on the content of the Port of Callao modernization program among the
key involved actors as well as conflicting interests;
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e Limited institutional capability within PROINVERSION, as well as its all consuming
involvement in the bidding and award of several PPP concessions since March (i.e., Red Vial #6,
Amazon North, Interoceanica Sur, Tumbes water distribution system);

e The decision by USAID to fund only partially the Port of Callao transaction when the
Government had initially expected USAID to fund the entire PPP structuring work as is the case
of the Amazon North and Amazon Central highway concessions; and

e The subsequent need to mobilize substantial counterpart resources by the GOP became a final
limiting and delaying factor in the Government’s effort to move forward with Callao concession
work through mid-September 2005.

Between October 2005 and March 2006, PRA, with the contributions of a world-class, multidisciplinary
team of port experts and firms, prepared the concession transaction design for this new container terminal.
The final report was presented to PROINVERSION in early April 2006.

B2b. Main Activities

Thanks to USAID assistance, the PRA/PPP team in coordination with its subcontractors Nathan
Associates and Universidad del Pacifico, performed the following activities:

Market demand study

Our team prepared a comprehensive report assessing the demand for port services, cargo handling, the
potential for growth, and sensitivity to improvements in the quality of service and the pricing of these
services. The report includes 30-year traffic and cargo forecasts for containerized and general cargo,
including projections of vessel calls and an analysis of the short, medium and long term competitive
situation and forecast of the expected development of market share. The analysis had three main
components:

i) an econometric analysis;

i) an assessment of possible effects of induced demand factors; and

iii) a simulation of the possible distribution of future cargo between the private terminal and
the public terminals.

The final report was presented to PROINVERSION in March 2006.
Operation and Facilities Review

A revision of the port operations and facilities was performed by Nathan Associates. The main objective
of this analysis was to determine the technical requirements and level of required initial investments to
build and equip the South Container Terminal. The report included the following:

e The contemplated layout (basic design) for the proposed South Container Terminal, demarcating
the physical boundaries for the PPP projects in accord with the market, engineering, cost, and
financial considerations incorporated into the analysis.

e The estimated capital costs associated with the development of the new terminal by type of
capital cost (i.e. construction, dredging, equipment, etc.)

¢ Minimum technical requirements for the bidding process, standards of service to be required to
the concessionaire, technical evaluation criteria.
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Industrial organization and regulation

A comprehensive study of regulation and competition policy within the Port of Callao was developed by
Universidad del Pacifico. The objective of the analysis was to evaluate the impact of private participation
in the provision of infrastructure services and operations of the Port of Callao on the port’s industrial
organization and the competition environment. In addition, a secondary goal was to propose
recommendations on the main regulatory aspects of the South Container terminal’s concession contract to
improve the efficiency of the administration of the port.

Financial modeling and analysis

The PRA/PPP team prepared a 30-year financial projection to establish the economic and financial
viability of the proposed concession project. These forecasts were prepared using two state-of-the-art
financial and economic analysis models developed and tailored specifically to the particular requirements
of this project. The economic analysis model evaluated the proposed concession without financing
considerations and allowed for the simulation of alternative service and tariff levels, capital investments
programs and schedules, different levels of projected demand and competition between the public and
private terminals, and others. The financial analysis model allowed for a variety of financing structures
(e.g. long-term bank loans, short-term bridge loans, bond issues, combinations of the above, etc.) The
projections covered the expected life of the concession and the models allowed to determine the return on
investment, the net present value, debt service coverage ratios, and other indicators under different
scenarios; also the required level of revenues to be generated throughout the life of the project to permit
the operator/concessionaire to undertake the capital investment program to operate and maintain the
facilities, service its debt, maintain adequate levels of debt service coverage ratios and provide equity
investors with their required returns. The financial and economic analysis models were presented to
PROINVERSION in March 2006.

Risk analysis

The objective of this study was to identify and allocate, to the public or private party that is in the best
position to manage the risk, the main financial, commercial, operational, and engineering, construction
and other risks associated with the implementation of the concession of the new South Container
Terminal of the Port of Callao. In addition, the study also recommended risk mitigation mechanisms. The
risk analysis is essential for the development of the concession contract.

Transaction Design and Business Model

Based on the results of these studies, the PPP/team prepared and finalized the complete technical,
financial, and legal business and transaction design model. The final business model was presented to
PROINVERSION in early April 2006.

The main conclusions of this comprehensive analysis of the proposed concession were the following:

1. The financial analysis shows that the concession project of the South Container Terminal is
profitable. However, depending on the methodology used to estimate the allocation of future
demand between the public terminal operated by ENAPU and the new private Terminal, the
concession project may not be bankable (i.e. the debt service coverage ration is not higher or
equal to 1.5)

2. Depending on the level of competition within the Port, the demand captured by the private
terminal could be somewhere between 29% and 48% of the total projected demand. Capturing
only 29% of demand, the private concession would not support any variations in the capital
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o

expenditure costs or lower than anticipated demand growth. Therefore, in order to attract private
investors, it is crucial that the government clearly defines the competition that the private terminal
will face in the future.

ENAPU and the existing Port operators could significantly improve their capacity by adding new
equipment (i.e. Gantry cranes) with a relatively low investment. This is clearly a risk for the
investors in the new terminal and may motivate bidders to not participate in the process.

Muelle 5 could temporarily operate with two mobile cranes to face increased demand.

All these risks can be mitigated by defining a port development plan that is clear to the public and
private parties and that clearly indicates the types of future investments, and future competition.
Otherwise, potential bidders may not participate or may require minimum revenue guarantees or
commitments not to undertake future investments until certain milestones have been achieved, for
example.

All our recommendations were accepted by PROINVERSION and incorporated in the transaction
documents. This contributed to the successful bidding of the project during the second quarter of 2006. A
total of four bids were submitted:

1.

2.
3.
4.

Consorcio Terminal Internacional de Contenedores del Callao (formed by P&O of England and
Uniport from Spain)

Consorcio Dragados- Ransa (from Spain and Peru, respectively)

HC Limited (Hutchinson from Hong Kong )

International Container Terminal Services ( ICTS from the Philippines)

The South Terminal Concession contract was successfully awarded on June 19, 2006 to Consorcio
Terminal Internacional de Contenederos del Callao (P&O from England and Uniport from Spain.) P&O
offered the lowest tariff and the highest additional initial investment (US$144 million). P&O ports
provides logistics services in approximately 100 ports and manages 29 container terminals around the
world. In 2005, P&O moved 17 million TEUs. The Concession contract was signed on July 24, 2006.
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C. M&E Summary Tables

Amazon North Highway Corridor
Summary chart - Monitoring Plan - Private-Public Partnership Component
As of September 2006

. Type of
Final . - P .
Indicator Infrastruct Intermediate indicators Target Status Status (%) Verification media
ure
A. Initial assessment of potential PPP
Assessment of potential PPP alternatives 1 1 100% Definitional Study
B. Completion of Studies and Gathering of Information
for bidders
B.1. Assessment of Financial Structure 1 1 100% Report
B.2. Organization of the Data Room 100% 100% 100% Letters sent to Prolnversion
B.3. Traffic study 1 1 100% Report
B.4 Socio-economic evaluation of the AN highway corridor 1 1 100% Report
B.5. Strategic Environmental Assessment 1 1 100% Report
B.6. Environmental Impact Assessment, segment Olmos- 1 1 100% Report
Piura
_5 B.7. Update Environmental Impact Assessments (EIA) 5 5 100% Report
12
(%]
g B.8. Shadow Rating 1 1 100% Report
8 o~
2 C. Financial Guarantee
: L
53 s C.1. Approval to start negotiations of the guarantee 1 1 100% MEF's communication
T 14
<
5 C.2. Approval of a guarantee by a multilateral organization 1 1 100% Guarantee signed by MEF
z and MDB
S
N D. Design of the Concession Contract
£
< Draft of the Concession contract's final version (sixth 1 1 100% Letter from Chemonics to
version) Proinversion
E. Bidders/Investors
E.1. Number of firms registered to participate in the tender 5 11 100% Prolnversion's communication
process
E.2 Number of pre-qualifed bidders 5 9 100% Prolnversion's communication
E.3. Number of pre-qualified bidders that submitted 3 2 67% Prolnversion's communication
technical proposals
E.4. Number of bidders that passed the technical 3 2 67% Prolnversion's communication
evaluation criteria
E.5. Number of bidders that submitted a financial proposal 3 2 67% Prolnversion's communication
E.6. FINAL INDICATOR: Award of the Concession 1 1 100% Prolnversion's
. 0 . .
contract : Yurimaguas, May 5, 2005 communication
F. Signing of the concession contract: Tarapoto, June 100% Prolnversion's
17, 2005 ° communication

Potential Risks

Risk of not fulfilling target:

None: 0 Low: 1 Medium: 2 High: 3




Amazon Central Highway Corridor
Summary chart - Monitoring Plan - Private-Public Partnership Component
As of September 2006
Final Type of . - T . . .
. Intermediate indicators Target Status Status (%) Verification media Potential Risks
Indicator  Infrastructure
A. Initial assessment of potential PPP
Assessment of potential PPP alternatives 1 100% Definitional Study
B. Completion of Studies and Gathering of Information
for bidders
B.1. Assessment of Financial Structure 100% Report
B.2. Organization of the Data Room 100% Letters submitted to
Prolnversion
B.3. Traffic counts and Origin-Destination Survey (Traffic 1 100% Report
- Study)
.g B.4 Demand Study 1 100% Report
8 B.5 Environmental Impact Assessment 1 100% Report
E B.6 Socio-Economic evaluation 0% Report
(;)‘ B.7 Design of the Rehabilitation and Maintenance Program Report
g " and updating of Investment budget 1 100%
= E
T ] . .
= x C. Design of the Concession Contract
g Drafting of the concession contract's final version (fourth 85% Communication from
8 version) Chemonics to Proinversion
5 D. Bidders/Investors
3 D.1.Number of firms registered to participate in the tender 14 100% Communication from
E process Proinversion
D.2. Number of pre-qualifed bidders 0 0% Communication from
Proinversion
D.3. Number of pre-qualified bidders that submitted 0 0% Communication from
technical proposals Proinversion
D.4. Number of bidders that passed the technical 0 0% Communication from
evaluation criteria Proinversion
D.5. Number of bidders that submitted a financial proposal 0 0% Communication from
Proinversion
D.6 FINAL INDICATOR: Award of the Concession Communication from
contract Proinversion
Risk of not fulfilling target:
None: Low: 1 Medium: 2 High: 3




South Container's Terminal - Port of Callao
Summary chart - Monitoring Plan - Private-Public Partnership Component
As of September 2006

Type of

Final Indicator
Infrastructure

Intermediate indicators Target Status Status (%) Verification media Potential Risks

B.8. FINAL INDICATOR: Completion of Technical Design of the

E A. Initial assessment of potential PPP
S
2 Assessment of potential PPP alternatives 1 1 100% Business design 0
w
E B. Completion of Studies and Gathering of
S Information for bidders
c
o

o Lett t t
o B.1. Organization of the Data-Room 1 100% eters sep ° 0
< - Prolnversion
ug) E B.2 Operations and Facility Review 1 1 100% Report 0
1) B.3. Annalysis of Competition 1 1 100% Report 0
c_% B.4 Econometric and Induced Demand study 1 1 100% Report 0
‘:‘3 B.§ Study of allocation of demand between public and 1 1 100% Report 0
5 private sites
S B.6 Economic and Financial Modelling 1 1 100% Report 0
@ B.7 Risks assessment 1 1 100% Report 0
S
c
[e]
o

100%

studies for the Terminal's Concession Business Model

Riesgo de no cumplir con la meta establecida:

Ninguno: 0 Bajo: 1 Medio: 2 Alto: 3
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