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Mission 

The mission of the Office of Inspector General (OIG) is to contribute to and support 
integrity, efficiency, and effectiveness in all activities of the organizations for which it has 
oversight responsibilities. 

Values 

In accomplishing our mission, OIG is committed to the following: 

• Integrity 

• Excellence 

• Teamwork 

Strategic Goals 

• 	Keep the U.S. Agency for International Development, the African Development 
Foundation, the Inter-American Foundation, and Congress fully informed on those 
agencies’ programs and operations and the need for, and progress of, corrective 
actions. 

• 	Promote improvements in the way that USAID advances sustainable development 
and global interests. 

• 	Help USAID achieve management and organizational excellence. 

• 	Promote better management of significant and unplanned matters. 

• 	Preserve and protect USAID program and employee integrity. 
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MESSAGE FROM THE 
INSPECTOR GENERAL 

This Semiannual Report to 
Congress (SARC) presents 
information on the work 

of  the United States Agency 
for International Development, 
Office of  Inspector General 
(USAID/OIG), and results achieved 
during the six-month period ending 
on March 31, 2007.  It is issued in 
accordance with the requirements 
of  the Inspector General Act of 
1978, as amended, and specifi cally 
addresses OIG’s oversight responsi
bilities for USAID, the African 
Development Foundation (ADF), 
and the Inter-American Foundation 
(IAF). 

The work reported was planned and 
executed in support of  OIG’s fi ve 
strategic goals for USAID, ADF, and 
IAF: 

• 	 Keep USAID, ADF, IAF, and 
Congress fully informed on those 
agencies’ programs and operations 
and the need for, and progress of, 
corrective actions. 

• 	 Promote improvements in the way 
that USAID advances sustainable 
development and global interests. 

• 	 Help USAID achieve management 
and organizational excellence. 

• 	 Promote better management of 
significant and unplanned matters. 

• 	 Preserve and protect USAID 
program and employee integrity. 

This SARC discusses signifi cant 
OIG activity and achievements in 
support of  these goals and provides 
comprehensive statistics and data 
regarding OIG efforts. 

OIG continues to use a collabora
tive, proactive, and results-oriented 
approach in support of  the integrity, 
efficiency, and effectiveness of 
USAID, ADF, and IAF programs 
and operations. 

Donald A. Gambatesa 
Inspector General 
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EXECUTIVE SUMMARY

During this reporting period, 

OIG continued its audit 
and investigative work 

in support of  USAID, ADF, and 
IAF. OIG designed these efforts to 
further its five strategic goals and 
realize positive results overall as well 
as for each goal, as described below. 

Strategic Goal 1: 
Keep the U.S.Agency for 
International Development, 
the African Development 
Foundation, the Inter-
American Foundation, and 
Congress fully informed on 
those agencies’ programs 
and operations and the 
need for, and progress of, 
corrective actions. 

The Inspector General testifi ed 
before Congress on OIG’s oversight 
of  USAID’s reconstruction and 
development efforts in Iraq, 
noting that 33 performance audits 
resulted in 55 recommendations 
with final action being taken on all 
but 4 recommendations.  Financial 
audits identified $20 million in 
questioned costs.  The Inspector 
General briefed staff  members of 
several committees on OIG work 
force matters and issues of  interest, 
including the work force’s composi
tion; current priorities; coordination 
with the Government Accountabil
ity Office and the Special Inspector 
General for Iraq Reconstruction to 
ensure that work is not duplicated; 
plans for allocating resources 
to meet changing priorities; and 
challenges faced in times of  budget 
constraints. 

Strategic Goal 2: 
Promote improvements 
in the way that USAID 
advances sustainable 
development and global 
interests. 

OIG conducted three audits of 
the Public Law (P.L.) 480 Non-
Emergency Monetization Program, 
as well as an audit of  Azerbaijan’s 
economic growth program and 
Egypt’s Agricultural Exports and 
Rural Incomes Project and surveyed 
USAID’s trade capacity building 
(TCB) programs.  In addition, OIG 
prepared a summary audit report of 
the President’s Emergency Plan for 
AIDS Relief, addressing USAID-
wide issues identified during four 
audits. 

Strategic Goal 3:

Help USAID achieve

management and 

organizational excellence.


OIG audited USAID’s fi nancial 
statements for fiscal years 2005 
and 2006 and continued auditing 
USAID’s financial audit program for 
foreign recipients for compliance 
with financial audit requirements.  In 
addition, OIG worked with foreign 
Supreme Audit Institutions and 
oversaw financial audits conducted 
on OIG’s behalf. 

Strategic Goal 4: 
Promote better 
management of significant 
and unplanned matters. 

OIG conducted audits of  programs 
in Iraq and Afghanistan and of 
tsunami-related programs in 
Indonesia, India, the Maldives, Sri 
Lanka, and Thailand, and continued 
oversight activities in West Bank and 
Gaza. 

Strategic Goal 5: 
Preserve and protect 
USAID program and 
employee integrity. 

OIG investigated all allegations of 
fraud, waste, and abuse received 
from USAID personnel, audit staff, 
contractors, grantees, the hotline 
and other sources.  OIG referred 
actions to USAID for administrative 
action when appropriate.  OIG 
referred investigative findings to the 
Department of  Justice for criminal 
and/or civil action, as warranted. 
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SUMMARY OF AUDITS CONDUCTED

AND THE RESULTS


AS OF MARCH 31, 2007


NUMBER OF MONETARY 
TYPE OF REPORT REPORTS RECOMMENDATIONS ($)* 

FINANCIAL AUDITS 

USAID PROGRAMS AND OPERATIONS 1 0


FOUNDATIONS’ PROGRAMS AND OPERATIONS 2 0


U.S.-BASED CONTRACTORS 54 10,025,132


U.S.-BASED GRANTEES 29 3,331,071


QUALITY CONTROL REVIEWS 8 0


FOREIGN-BASED ORGANIZATIONS 118 14,625,335


QUALITY CONTROL REVIEWS 5 0


ENTERPRISE FUNDS 1 0 

PERFORMANCE AUDITS 

USAID ECONOMY AND EFFICIENCY 24 11,226,927


FOUNDATIONS’ ECONOMY AND EFFICIENCY 0 0


OTHER 5 0 

TOTAL 247 39,208,465 

* Monetary recommendations include questioned costs and funds put to better use. 
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SUMMARY OF INVESTIGATIVE ACTIVITY

AND THE RESULTS


AS OF MARCH 31, 2007


USAID 

INVESTIGATIVE ACTIONS 

CASES OPENED 53 CIVIL REFERRALS 1 

CASES CLOSED 59 COMPLAINTS 0 

JUDGEMENTS/RECOVERIES 1 

SETTLEMENTS 1 

WORKLOAD CIVIL 

CRIMINAL ADMINISTRATIVE 
PROSECUTIVE REFERRALS 4 REPRIMANDS/DEMOTIONS 0 

PROSECUTIVE DECLINATIONS 2 PERSONNEL SUSPENSIONS 2 

INDICTMENTS 8 RESIGNATIONS/TERMINATIONS 4 

CONVICTIONS 1 OTHER ADMINISTRATIVE ACTIONS 5 

FINES 2 RECOVERIES 1 

RESTITUTIONS 1 SUSPENSIONS/DEBARMENTS 1 

SAVINGS 1 

SYSTEMIC CHANGES 6 

INVESTIGATIVE RECOVERIES 

JUDICIAL RECOVERIES $3,088,076.00 

ADMINISTRATIVE RECOVERIES 146,949.85 

SAVINGS 224,914.00 

TOTAL INVESTIGATIVE SAVINGS / RECOVERIES $3,459,939.85 
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SUMMARY OF RESULTS

Strategic Goal 1: 
Keep the U.S.Agency for International 
Development, African Development 
Foundation, Inter-American Foundation, and 
Congress fully informed on those agencies’ 
programs and operations and the need for, 
and progress of, corrective actions. 

In accordance with the Inspector 
General Act of  1978, OIG 
keeps Congress and the leaders 

of  USAID, ADF, and IAF informed 
about the status of  signifi cant OIG 
audit and investigative activities, 
problems, and issues.  OIG 
produces reports on completed 
audits and investigations and meets 
periodically with key offi cials and 
congressional staff  members to 
discuss matters of  interest to them. 

Inspector General 
Testifies Before Congress 
The Inspector General testifi ed 
before the House Appropriations 
Subcommittee on State, Foreign 
Operations, and Related Programs 
on OIG’s oversight of  USAID’s 
reconstruction and development 
efforts in Iraq.  The Inspector 
General summarized OIG’s work 
in Iraq and discussed coordination 
efforts with other inspector general 
offices.  Notable among the 33 
performance audits that OIG 
conducted were those focusing 
on increasing crop and livestock 
production; improving the country’s 

educational system; and sustain
ing power, water, and sanitation 
projects. 

The Inspector General testifi ed that 
OIG made 55 recommendations in 
connection with the 33 performance 
audits and reviews.  USAID has 
taken final action on all but four 
recommendations and has made 
management decisions to address 
those that remain. Also noted 
by the Inspector General were 
$20 million in questioned costs 
that USAID had agreed were not 
allowable.  The questioned costs 
were identified by fi nancial audits 
contracted for and supervised 
by OIG.  The Inspector General 
reported to the Committee that 
OIG’s investigations had resulted 
in two employee terminations, one 
employee resignation, a credit of 
approximately $4.6 million, and 
refunds of  nearly $400,000. 

Inspector General Meets 
With Senate Committee 
on Foreign Relations 
The Inspector General briefed 
staff  members of  the Senate 
Committee on Foreign Relations on 
OIG’s oversight activities and the 
composition of  its work force.  He 
told congressional staff  that USAID 
administers foreign assistance 
programs in approximately 100 
countries.  Consequently, a signifi 
cant portion of  OIG’s work takes 
place overseas from seven regional 
offices in Baghdad, Cairo, Dakar, 
Frankfurt, Manila, Pretoria, and San 
Salvador.  OIG’s work force consists 
of  181 employees:  56 auditors and 
13 investigators based overseas and 
112 staff  members in Washington, 
D.C. 

The Inspector General also briefed 
congressional committee staff  on 
OIG’s priorities, which include 
oversight of  reconstruction and 
development in Afghanistan and 
Iraq, the President’s Emergency 
Plan for AIDS Relief, alternative 
livelihood programs in the Middle 
East and Latin America, reconstruc
tion of  areas affected by the 2005 
Asian tsunami, and development 
programs administered by the 
Millennium Challenge Corporation 
(MCC). OIG is working diligently 
to ensure that oversight resources 
are used effectively to address these 
and other vital programs.  The 
Inspector General discussed the 
challenges facing USAID and MCC, 
as well as other issues of  interest 
to the staff  members, such as 
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coordination with the Government 
Accountability Office and the 
Special Inspector General for Iraq 
Reconstruction to ensure that 
audit and investigative work is not 
duplicated. 

Inspector General Briefs 
House Appropriations 
Subcommittee on State, 
Foreign Operations, and 
Related Programs 
The Inspector General also briefed 
staff  members of  the House 
Appropriations Subcommittee 
on State, Foreign Operations, 
and Related Programs on OIG’s 
oversight activities.  Regarding 
the funding of  OIG activities, 
the Inspector General provided 
congressional staff  with appropria
tions data on OIG’s Iraq operations 
since 2003 and discussed OIG’s 
plans for allocating resources to 
meet changing priorities, such as 
increasing oversight activity of 
programs in Afghanistan.  The 
Inspector General emphasized 
that OIG’s mission is critical, 
particularly during this time of 
budget constraints and concerns 
about the use of  taxpayer money.  
OIG brings value by identifying 
funds that can be put to better use, 
by recovering funds that otherwise 
would be lost to fraud, and by 
ensuring that programs operate as 
they are intended. 

Inspector General Briefs 
Senate Committee on 
Appropriations 
The Inspector General briefed 
staff  members of  the Senate 
Committee on Appropriations on 
OIG’s oversight activities around 
the world, the status of  its work 
force, and the challenges it faces 
in times of  budget constraints.  As 
in other congressional briefi ngs, 
the Inspector General explained 
OIG’s current priorities.  He also 
provided background on OIG’s 
appropriations history and how 
OIG’s activities require prioritizing 
and judicious allocation of  scarce 
resources.  The Inspector General 
discussed with the staffers his plans 
for maintaining an office in Iraq 
and for increasing OIG audit and 
investigative oversight activities in 
Afghanistan. 
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Strategic Goal 2: 
Promote improvements in the way that 
USAID advances sustainable development 
and global interests. 

Advancing sustainable 
development and global 
interests requires a 

proactive approach that improves 
peoples’ lives and makes positive 
changes in their societies.  An 
effective program in each of  these 
key areas is critical to the overall 
success of  U.S. foreign assistance.  
Health programs focus on the 
most serious health issues affecting 
mankind, including HIV/AIDS, 
tuberculosis, food security, and 
family planning.  Programs in 
democracy and economic growth 
establish the structure for a stable 
and free society where individuals 
can work and see the positive results 
of  their labors. 

To support USAID’s efforts, OIG 
audits those programs that improve 
health, education, and the environ
ment; advance the growth of 
democracy and good governance; 
strengthen economic growth, 
development, and stability and 
agricultural programs; and minimize 
the human costs of  displacement, 
conflicts, and natural disasters.  

These audits help USAID ensure 
that effective systems are developed 
and implemented for managing and 
monitoring these programs. 

SIGNIFICANT 
OIG WORK 

Audit of USAID/Bolivia’s 
Effectiveness in Complying 
with Tiahrt Requirements 

Following USAID’s reporting of 
noncompliance with the Tiahrt 
Amendment in Guatemala,1 OIG 
audited the Tiahrt Amendment in 
Guatemala for compliance.  OIG 
then expanded work to other 
countries, including Bolivia, to 
assess USAID’s compliance with the 
family planning-related requirements 
of  the Tiahrt Amendment. 

Requirements of  the Tiahrt 
Amendment apply to projects that 
receive USAID support for family 
planning projects.  The provisions 
of  the Tiahrt Amendment that were 
relevant to USAID/Bolivia were the 
following: 

• 	 Service providers and referral 
agents shall not implement or be 
subject to quotas relating to the 
number of  births, the number 
of  family planning acceptors, 
or the number of  acceptors 
of  a particular family planning 
method. 

• 	 The project shall not include 
payment of  incentives to 
individuals in exchange for 

becoming acceptors of  a particu
lar family planning method; or 
program personnel achieving 
targets or quotas related to the 
number of  births, the number 
of  family planning acceptors, 
or the number of  acceptors 
of  a particular family planning 
method. 

• 	 Rights or benefits may not be 
withheld from persons who 
decide not to use family planning 
services. 

• 	 The project shall provide 
comprehensible information on 
the health benefits and risks of 
the method chosen. 

OIG found that USAID/Bolivia 
had implemented controls and 
procedures for ensuring that the 
mission and its partners complied 
with the requirements of  the Tiahrt 
Amendment. However, OIG made 
three recommendations. 

OIG recommended that 
USAID/Bolivia review all current 
awards that include family planning 
activities for inclusion of  the Tiahrt 
Amendment standard provision, 
establish a plan so that future 
awards include the Tiahrt require
ments, and implement controls and 
procedures to improve monitoring 
of  compliance with Tiahrt 
Amendment requirements. 

Final action was taken on all 
recommendations. 

(Audit Report No. 1-511-07-004-P) 

1. “Audit of Compliance with the Tiahrt Amendment Under USAID/Guatemala’s Cooperative Agreements,” August 21, 2006 (Audit Report 
 No. 1-520-06-007-P). 
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Guidance Is Needed to 
Resolve Inconsistencies in 
Measuring the Progress of the 
President’s Emergency Plan 
for AIDS Relief 

The President’s Emergency Plan 
for AIDS Relief  (Emergency Plan) 
is a $15 billion 5-year program 
that provides $9 billion in new 
funding to accelerate the delivery of 
HIV/AIDS-related prevention, care, 
and treatment services in 15 focus 
countries.  The Emergency Plan 
also allocates $5 billion over 5 years 
to bilateral programs in more than 
100 countries and increases the U.S. 
pledge to the Global Fund by 
$1 billion over 5 years.  

OIG audited USAID’s progress in 
implementing the Emergency Plan 
to determine whether prevention 
and care activities progressed 
as expected toward the planned 
outputs in its grants, cooperative 
agreements, and contracts.  OIG 
summarized results of  audits 
conducted at USAID Missions in 
Tanzania, Nigeria, Guyana, and 
South Africa2 in this report.  The 
four missions had fiscal year 2005 
funding levels totaling $171.8 
million. 

OIG was unable to determine 
whether USAID’s prevention 
and care activities progressed as 
expected because the start and 
cutoff  dates for measuring progress 
and achievement of  fiscal year 2005 
outputs were not interpreted and 
applied uniformly by the missions 
audited. 

In addition, OIG found that all 
four missions reported some 
problems with the quality of  output 
data because of  lack of  adequate 
guidance, training, or procedures on 
the part of  the USAID missions, 
prime partners, or both.  Audit 
reports for all four missions 
contained at least one recommenda
tion for addressing the data quality 
issue.  Therefore, OIG did not make 
a recommendation in this summary 
report. 

OIG recommended that the Offi ce 
of  HIV/AIDS Director meet with 
the Department of  State’s Offi ce 
of  U.S. Global AIDS Coordinator 
to clarify the start and cutoff  dates 
for measuring progress and to issue 
guidance to all USAID missions 
with Emergency Plan activities to 
clarify these dates. 

Final action was taken on both 
recommendations.  

(Audit Report No. 9-000-07-004-P) 

USAID/Brazil Achieved 
Results for Its Health 
Program, But Improvements 
Are Needed 

The World Health Organization 
identified 22 countries responsible 
for 80 percent of  tuberculosis (TB) 
cases worldwide.  Brazil ranks 16th 
among those countries and is one 
of  the two countries responsible for 
50 percent of  TB cases reported 
in Latin America. More than 
50 million people in Brazil are 
estimated to be infected with the 
bacterium that causes TB. 

OIG conducted an audit of 
USAID/Brazil’s Health Program 
to determine whether its health 
activities achieved planned results 
and provided stakeholders with 
complete and accurate information. 

USAID achieved important 
results for its TB and HIV/AIDS 
program activities.  For example, 
USAID/Brazil implemented Direct 
Observed Treatment, Short Course 
(the recommended strategy for TB 
control, in the majority of  the 315 
municipalities that account for 70 
percent of  all tuberculosis cases in 
the country).  USAID/Brazil and 
its partners also carried out more 
than 25,000 HIV/AIDS prevention 
activities, reaching more than 1 
million people.  However, OIG 
could not measure or evaluate 
progress in achieving some targets, 
because documents for managing 
the program did not include results 
or baseline data and some program 
funding was delayed. 

In addition, USAID/Brazil did not 
provide stakeholders with complete 
and accurate information, maintain 
offi cial files supporting reported 
data, and perform data quality 
assessments.  Required fi nancial 
audits also were not conducted by 
USAID/Brazil, and suspected fraud 
involving USAID funds was not 
reported to OIG. 

OIG made 12 recommendations, 
including that USAID/Brazil 
validate program results and 
disclose data limitations, conduct 
required financial audits, and report 
suspected fraud to OIG. 

2.	 “Audit of USAID/Tanzania’s Progress in Implementing the President’s Emergency Plan for AIDS Relief,” (Audit Report No. 9-621-06-006-P); Audit of 
USAID/Nigeria’s Progress in Implementing the President’s Emergency Plan for AIDS Relief,” (Audit Report No. 7-620-06-004-P);“Audit of USAID/South 
Africa’s Progress in Implementing the President’s Emergency Plan for AIDS Relief,” (Audit Report No. 4-674-06-013-P); and “Audit of USAID/Guyana’s 
Progress in Implementing the President’s Emergency Plan for AIDS Relief,” (Audit Report No. 1-504-06-005-P). 
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Management decisions were reached 
on 10 recommendations. 

(Audit Report No. 1-512-07-007-P) 

Family Planning Activities 
Were Successful, But 
Improvements Can Be Made 

Family planning enables couples to 
determine whether, when, and how 
often to have children.  Voluntary 
family planning has health, economic, 
and social benefits for families and 
communities, such as (1) reducing 
high-risk pregnancies; (2) protecting 
the health of  children by allowing 
sufficient time between pregnancies; 
(3) reducing abortions by preventing 
unwanted pregnancies; (4) support
ing women’s rights and opportunities 
for education, employment, and 
full participation in society; and 
(5) protecting the environment by 
stabilizing population growth. 

During this period, OIG continued 
to audit USAID’s family planning 
programs 3 in Guatemala and Bolivia. 
These countries have the two highest 
total fertility rates in Latin America.  
OIG conducted these audits to 
determine if  (1) family planning 
activities achieved planned results 
stated in strategic plans, Congres
sional Budget Justifi cations, and 
agreements and contract documents 
and (2) USAID/Guatemala and its 
partners managed its family planning 
activities effi ciently. 

Both missions achieved their planned 
results, and USAID/Guatemala 
and its partners managed its family 
planning activities effi ciently. 

However, OIG made recommenda
tions for improvements. 

OIG recommended that USAID/ 
Guatemala revise its couple-years 
of  protection4 targets, disaggregate 
program targets between urban 
and rural areas, transfer excess 
contraceptives to locations where 
they can be used expeditiously, and 
make sure that only one organization 
has responsibility for determining 
contraceptive requirements for the 
nongovernmental organizations. 

Management decisions were reached 
on all recommendations. 

OIG recommended that 
USAID/Bolivia improve the quality 
of  performance indicators and 
targets, strengthen the reliability 
of  its data collection systems, 
improve its periodic data validation 
procedures, and perform data quality 
assessments. 

Management decisions were reached 
on three recommendations, and fi nal 
action was taken on the fourth. 

[Audit Report Nos. 1-520-07-001-P 
(Guatemala) and 1-511-07-005-P 
(Bolivia)] 

USAID’s Economic Growth 
Program Had Mixed Results 

During this period, OIG audited 
USAID’s Economic Growth 
Programs in Azerbaijan and El 
Salvador. 

Azerbaijan has one of  the fastest 
growing economies in the world with 
its economy growing at an annual 
rate of  20 percent in fiscal year 2005. 

Oil and gas production accounts 
for 90 percent of  all exports and 30 
percent of  gross domestic product 
but only 1.5 percent of  employment. 
USAID/Azerbaijan’s Economic 
Growth Program seeks to strengthen 
and diversify Azerbaijan’s economy. 
As of  fiscal year 2006, USAID/ 
Azerbaijan’s economic growth 
portfolio consisted of  eight projects 
with funding of  approximately 
$41 million. 

OIG conducted an audit of 
USAID/Azerbaijan’s Economic 
Growth Program to determine if 
it progressed as expected toward 
achieving planned outputs under its 
grants, cooperative agreements, and 
contracts. 

OIG found that only one of  the 
eight projects–Junior Achieve
ment–achieved its planned 
outputs.  The seven projects that 
were not progressing as expected 
included energy assistance, banking 
supervision, and rural enterprise 
competitiveness.  Of  these projects, 
one was terminated early, four did 
not deliver key outputs, and two were 
duplicative and restructured.  The 
poor performance of  these projects 
during fiscal year 2006 stemmed 
from a variety of  implementation 
problems, some of  which were 
beyond the Mission’s control. 

OIG made three recommendations, 
including updating local guidance and 
complying with USAID guidance. 

Management decisions were reached 
on all recommendations. 

3.	 During the previous period, OIG’s audit was reported in “Audit of USAID/Egypt’s Family Planning Activities,” September 28, 2006 (Audit Report 
No. 6-263-06-01-P). 

4.	 Couple-years of protection (CYP) is a common indicator used to measure the effect of family planning activities.  CYP is the number of couples 
protected from unplanned pregnancies during a one-year period based on the number and type of contraceptives distributed during the period. 
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El Salvador’s real per capita gross 
domestic product increased just 1.7 
percent during the fi ve-year period 
beginning in 2000. As of  fi scal 
year 2006, USAID/El Salvador’s 
economic growth portfolio consisted 
of  11 activities with obligations of 
approximately $28 million. 

OIG conducted an audit in 
El Salvador to determine if  its 
economic growth activities achieved 
planned results and provided 
stakeholders with complete and 
accurate information. 

OIG found that USAID/El Salvador 
met 14 of  16 targets.  Examples of 
the successful results that exceeded 
target indicators included the number 
of  people trained by business 
development and fi nancial services 
programs and the number of  active 
new borrowers of  assisted microfi 
nance institutions.  OIG also found 
that USAID/El Salvador did not 

provide stakeholders with complete 
and accurate information. 

OIG made 12 recommendations, 
including revising performance 
targets; working with the 
Government of  El Salvador on 
improving its tax structure; and 
requiring cognizant technical offi cers 
to sample and review implementing 
partners’ data for completeness, 
accuracy, and consistency. 

Management decisions were reached 
on nine recommendations, and fi nal 
action was taken on one. 

[Audit Report Nos. 8-112-07-001-P 
(Azerbaijan) and 1-519-07-006-P 
(El Salvador)] 

USAID’s P.L. 480 Non-
Emergency Monetization 
Program Had Mixed Results 

The objective of  the P.L. 480 
Non-Emergency Monetization 
Program (Title II) is to provide food 
aid to vulnerable groups in non-
emergency situations and to promote 
development programs critical to 
long-term food security.  When 
authorized by USAID, cooperating 
sponsors may either distribute the 
commodities directly to recipients 
or sell the commodities to generate 
foreign currency for supporting local 
development programs.  The sale 
of  U.S. agricultural commodities by 
cooperating sponsors (turning food 
assistance into program funds) is 
called “monetization.”  

During this period, OIG continued 
to audit the P.L. 480 Title II 
program, 5 conducting audits in 

Photograph of women in the village of Nagbingou, 
Burkina Faso, who obtained credit from the microfinance 
program. The credit enabled the women to start their own 
businesses, send their children to school, and take care of 
their families. 

Photograph of a farmers’ association member operating 
a water pump to irrigate vegetable plots in Muziva, 
Mozambique. This technique was introduced through 
USAID/Mozambique. 

5. “Audit of USAID/Haiti’s Management of P.L. 480 Non-Emergency Monetization Program,” September 28, 2006 (Audit Report No. 9-521-06-010-P). 
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Burkina Faso, Guatemala, and 
Mozambique to determine if  the 
program activities achieved planned 
outputs.  Even though OIG found 
that the program in Burkina Faso 
achieved only 17 of  22 selected 
categories of  planned outputs, these 
outputs were achieved at 90 percent 
or higher.  Outputs included training 
farmers in agricultural production, 
water and soil conservation 
techniques, and construction of 
livestock enclosures and promoting 
microfinance activities.  Three 
recommendations were made for 
improving monitoring and reporting 
activities. 

Management decisions were reached 
on all recommendations. 

OIG could not determine if  planned 
outputs were achieved by Guatemala 
or Mozambique.  In Guatemala, 
no development programs were 
funded by commodity sales, so no 
outputs were defined for USAID/ 
Guatemala’s monetization activities.  
Instead, monetization proceeds 
were used to defray expenses 
associated with distributing food 
assistance under the Title II food 
program and contributed indirectly 
to achieving the outputs that were 
defined for the food distribution 
program.  However, OIG identifi ed 
opportunities for improving program 
operations.  

OIG made six recommendations, 
including that USAID/Guatemala 
move the program to a market-basket 
approach, sell to more than one 
buyer, and recover about $300,000 
in costs that should not have been 
charged to the program. 

Management decisions have been 
reached on two of  six recommenda
tions. 

In Mozambique, OIG could not 
determine if  planned outputs were 
achieved, because the outputs 
reported could not be verifi ed. 
OIG recommended that USAID/ 
Mozambique perform a data quality 
assessment for its P.L. 480 Non-
Emergency Monetization Program 
and emphasize to its staff  the 
importance of  documenting site 
visits. 

Management decisions were reached 
on both of  the recommendations. 

[Audit Reports Nos. 7-624-07-001-P 
(Burkina Faso), 1-520-07-002-P 
(Guatemala), and 4-656-07-003-P 
(Mozambique)] 

USAID’s Trade Capacity 
Building Programs for 
Supporting Implementation of 
Free Trade Agreements Can be 
Strengthened 

To encourage developing countries 
to participate more fully in the 
international market, the United 
States negotiates free trade 
agreements (FTAs) with developing 
countries.  FTAs are enforceable 
contracts between two or more 
nations that reduce or remove trade 
barriers and give preferential market 
access in return. 

OIG conducted a survey of 
USAID’s TCB programs in response 
to a congressional request.  OIG was 
asked to determine whether USAID 
provided guidance to the fi eld and 
host countries on the reforms to 
be addressed in its TCB programs; 
whether USAID’s TCB programs 
supported implementation of  FTAs 
with developing countries; whether 
the Trade Promotion Coordinating 
Committee’s 2006 National Export 
Strategy reflected USAID’s current 

and planned TCB accomplish
ments; and the status of  USAID’s 
small-business trade matchmaking 
efforts.  OIG conducted this survey 
at USAID/Washington and at the 
Missions in El Salvador, Honduras, 
Nicaragua, the Philippines, and South 
Africa. USAID reported about 
$695 million in TCB activities in 
2005. 

OIG found that USAID provided 
guidance to the field and host 
countries on the reforms to be 
addressed in its TCB programs and 
that many of  the TCB programs 
tested supported implementation 
of  FTAs with developing countries.  
However, OIG found that the 
Trade Promotion Coordinating 
Committee’s 2006 National 
Export Strategy did not refl ect 
USAID’s current and planned TCB 
accomplishments.  In addition, OIG 
determined that several missions that 
were surveyed support matchmaking 
activities although USAID does not 
currently fund a global small-business 
trade matchmaking program.  

OIG made four recommendations, 
including that USAID improve 
its database Web site in two areas, 
develop and distribute mission-level 
TCB performance indicators, and 
appoint a USAID representative to 
the Trade Promotion Coordinating 
Committee. 

Final action was taken on all four 
recommendations.  

(Audit Report No. 9-000-07-002-S) 
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USAID/Egypt’s Agricultural 
Exports and Rural Incomes 
Project Can Be Improved 

USAID/Egypt’s Agriculture Export 
and Rural Incomes Project was a 4
year $57.3 million project designed to 
strengthen the environment for trade 
and investment.  OIG conducted an 
audit to determine if  the project had 
increased jobs and rural household 
incomes of  project recipients.  For 
the activities audited, the project 
had not increased jobs of  planned 
participants, and the grantees were 
unable to support the income results 
they reported.  In addition, several 
weaknesses existed in the mission 
controls for oversight and reporting. 

OIG recommended that USAID/ 
Egypt establish better targets 
for measuring progress, improve 
oversight of  grantee reporting, 
verify reported results, and correct 
its Performance Monitoring Plan.  
Management decisions were reached 
on all recommendations. 

(Audit Report No. 6-263-07-001-P) 
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Strategic Goal 3: 
Help USAID achieve management and 
organizational excellence. 

OIG conducts audits of 
USAID’s fi nancial systems, 
oversees fi nancial audits 

of  USAID contractors and grantees, 
and promotes improvements in 
information technology infrastruc
ture and security awareness. 

In 2003, OIG issued its fi rst 
unqualified opinion on USAID’s 
financial statements and has issued 
an unqualified opinion each year 
since.  This was achieved because 
of  OIG’s efforts and USAID’s 
corrective actions in response 
to previously reported fi nancial 
management challenges.  USAID’s 
programs are implemented through 
contractors and grantees, and 
USAID is required by Federal 
government regulations to obtain 
timely audits of  its contractors and 
grantees.  OIG provides oversight 
of  these audit activities to help 
ensure that audits are conducted 
in accordance with appropriate 
standards and thereby enhance 
accountability. 

In addition, OIG audited USAID’s 
information technology infrastruc
ture and security issues.  OIG is 
continuing to monitor USAID’s 
progress in this area 

SIGNIFICANT 
OIG WORK 

OIG Issued an Unqualified 
Opinion on USAID’s 
Financial Statements, But 
Improvements Are Needed 

OIG issued an unqualifi ed opinion 
on USAID’s fiscal years 2006 and 
2005 financial statements.  The 
opinion included one material 
weakness, fi ve reportable conditions, 
and three instances of  noncompli
ance with laws and regulations. 

The material weakness related 
to USAID’s accounting and 
reporting of  accruals and required 
a $123 million adjustment. OIG 
recommended that USAID prepare 
and complete quarterly reconcili
ations of  its accruals system with 
its general ledger and update its 
accruals training course. 

Reportable conditions included 
weaknesses in the reconciliation 
processes and inadequate controls 
for ensuring the accuracy of 
financial and performance data.  
OIG recommended that USAID 
perform scheduled reconciliations, 
develop and implement procedures 
for identifying invalid accounts at 
the appropriation level, and certify 
the accuracy of  performance data. 

OIG reported instances of 
noncompliance with laws and 
regulations related to USAID’s 
account closing and deobliga
tion process and reported two 
Anti-deficiency Act violations.  
OIG recommended that USAID 
research and resolve problems in 
system processes and ensure that 
obligations are not incurred before 
the commitment of  funds and valid 
obligations.  

Management decisions were 
reached on all recommendations 
and valid obligations are recorded. 

In 2006, USAID fully deployed its 
new financial accounting system 
worldwide.  OIG determined that 
USAID substantially complied with 
the Federal Financial Management 
Improvement Act of  1996. 

(Audit Report No. 0-000-07-001-C)  

USAID/Uganda’s Compliance 
with Financial Audit 
Requirements Regarding 
Foreign Recipients Should Be 
Improved 

USAID administers most of  its 
foreign assistance programs by 
awarding contracts, grants, and 
cooperative agreements to U.S.
based and foreign organizations.  
To help ensure accountability 
over funds, USAID and OIG 
jointly have developed a fi nancial 
audit program.  Foreign nonprofi t 
organizations expending more than 
$300,000 of  USAID funds during 
their fiscal years are required to 
have an annual fi nancial audit. 
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During this period, OIG continued 
to audit USAID’s fi nancial audit 
program for foreign recipients5 

by auditing USAID/Uganda’s 
Compliance with Financial Audit 
Requirements Regarding Foreign 
Recipients.  The objective of  the 
audit was to determine if  USAID/ 
Uganda effectively managed its 
financial audit program in accordance 
with USAID policies and procedures 
for fiscal years 2004 and 2005. 

OIG found that USAID/Uganda did 
not effectively manage its fi nancial 
audit program.  Specifi cally, USAID/ 
Uganda did not ensure that planned 
audits of  foreign recipients were 
performed in a timely manner or that 
delinquent audits were followed up 
and completed. 

OIG recommended that USAID/ 
Uganda develop and implement 
an audit-tracking system for better 
monitoring timely submittal of 
planned audits.  

A management decision was reached 
on this recommendation. 

(Audit Report No. 4-617-07-001-P) 

OIG Identified $28 Million in 
Questioned Costs 

OIG maintains oversight of  audit 
work conducted by federal and 
nonfederal auditors.  OIG reviews 
Defense Contract Audit Agency 
(DCAA) reports and transmits 
them to USAID management.  In 
addition, OIG performs oversight 
of  nonfederal auditors who perform 

audits of  U.S.-based nonprofi t and 
foreign organizations that receive 
USAID funds and conducts quality-
control reviews to determine if  the 
audits comply with U.S. Government 
requirements.  During this period, 
OIG reviewed 202 audit reports 
that identified about $28 million in 
questioned costs, covering about 
$2.3 billion audited. OIG also issued 
13 quality control review reports 
covering $321 million. 

Significant examples of  OIG 
oversight occurred at USAID/Iraq 
and USAID/Pakistan.  At 
USAID/Iraq, OIG transmitted three 
DCAA audit reports that identifi ed 
about $3.4 million in questioned 
costs covering about $509.6 million 
audited. 

OIG recommended that USAID/ 
Iraq determine the allowability and 
collect, as appropriate, $3.4 million in 
questioned ineligible costs. 

At USAID/Pakistan, OIG reviewed 
an audit report prepared by 
nonfederal auditors that identifi ed 
about $2 million in questioned 
costs covering about $3.2 million 
audited, one material internal 
control weakness, and seven material 
instances of  noncompliance. 

OIG recommended that USAID/ 
Pakistan determine the allowability 
of  and recover, as appropriate, 
$2 million in questioned costs, and 
correct the internal control weakness 
and instances of  noncompliance. 

Management decisions are pending. 

5.	 During the previous reporting period, OIG conducted six audits: “Audit of USAID/REDSO/ESA’s Compliance with Financial Audit Requirements 
Regarding Foreign Recipients,” May 22, 2006 (Audit Report No. 4-623-06-008-P);“Audit of USAID/Ethiopia’s Compliance with Financial Audit 
Requirements Regarding Foreign Recipients,” May 31, 2006 (Audit Report No. 4-663-06-009-P);“Audit of USAID/Tanzania’s Compliance with Financial 
Audit Requirements Regarding Foreign Recipients,” July 31, 2006 (Audit Report No. 4-621-06-010-P); “Audit of USAID/Kenya’s Compliance with 
Financial Audit Requirements Regarding Foreign Recipients,” July 31, 2006 (Audit Report No.4-615-06-011-P);“Audit of USAID/Malawi’s Compliance 
with Financial Audit Requirements Regarding Foreign Recipients,” July 31, 2006 (Audit Report No. 4-612-06-012); and “Audit of USAID/Mozambique’s 
Compliance with Financial Audit Requirements Regarding Foreign Recipients,”  September 22, 2006 (Audit Report No. 4-656-06-015-P). 
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Strategic Goal 4: 
Promote better management of significant 
and unplanned matters. 

OIG partners with USAID 
to help ensure audit 
oversight of  activities that 

are of  significant interest to USAID 
and Congress. 

USAID programs in Iraq, Afghani
stan, the West Bank and Gaza, 
rebuilding the tsunami countries, 
and developing a tsunami warning 
system are high-priority programs.  
OIG has maintained an offi ce in 
Iraq since 2003 that is staffed with 
seven auditors and two investigators 
who conduct audits and investiga
tions of  reconstruction and relief 
activities.  OIG primarily conducts 
audits in Afghanistan and in the 
tsunami region from its Manila, 
Philippines, office.  Work in the 
West Bank and Gaza is conducted 
from the OIG office in Cairo, 
Egypt. 

OIG audits in Iraq focus on a 
variety of  programs, including the 
power sector; building the capacity 
and increasing the quality of  the 
country’s educational system; 
building an agricultural sector; and 
strengthening civil societies through 
initiatives such as (1) civic education, 
(2) women’s advocacy, (3) anticor
ruption, and (4) human rights. 

In Afghanistan, OIG audits projects 
such as road, school, and clinic 
reconstruction and projects that 
provide local communities with 
labor-intensive work programs 

in the key poppy-producing 
provinces, referred to as “alternative 
livelihoods.” 

In addition, OIG performs 
oversight of  USAID activities in the 
West Bank and Gaza and conducts 
audits of  tsunami programs. 

SIGNIFICANT 
OIG WORK 

USAID/Iraq’s Agriculture 
Reconstruction and 
Development Program Is on 
Schedule to Achieve Most of 
Its Intended Outputs 

The Iraq agricultural sector is 
marked by low productivity and 
lack of  employment and income 
opportunities for the rural 
population. In October 2003, 
USAID initiated a comprehensive 
national plan for revitalizing the 
agricultural sector and awarded 
a contract for implementing 
USAID/Iraq’s agriculture program. 
As of  June 2006, the contract had 
total obligations of  approximately 
$101 million and disbursements of 
approximately $80 million. 

OIG conducted an audit of 
USAID/Iraq’s Agriculture and 
Reconstruction Program to 
determine if  its agricultural activities 
were achieving intended outputs. 

OIG found that of  the 29 activities 
reviewed, 16 achieved their intended 
outputs, 12 were on schedule to do 
so, and 1 was not likely to achieve 
its intended outputs.  OIG also 
found that USAID/Iraq did not 
properly administer its contract for 
proper review of  payment vouchers, 
documentation of  key events, and 
annual evaluations of  contractor 
performance reporting. 

OIG recommended that USAID/ 
Iraq verify that cognizant technical 
officers are documenting signifi cant 
events and key decisions affecting 
the activities. 

A management decision was 
reached on this recommendation. 

(Audit Report No. E-267-07-002-P) 

USAID/Iraq Can Improve 
Management of Its Civil 
Society Activities 

In support of  U.S. Government 
efforts to foster participatory 
democratic governance in Iraq, 
USAID/Iraq sought to strengthen 
civil society’s role in the economic 
and political development of 
a broad group of  civil society 
organizations (CSOs) in Iraq.  To 
accomplish this goal, USAID/Iraq 
awarded a $43 million contract.  
Through modifications, the funding 
increased to $59.1 million. The 
program funded through the 
contact focused on fostering 
the growth and development of 
CSOs in civic education, women’s 
advocacy, anticorruption, and 
human rights. 
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OIG conducted an audit of 
USAID/Iraq’s civil society activities 
to determine if  those activities were 
achieving their intended outputs.  
Of  the 35 intended outputs 
included in the implementing 
partner’s Performance Monitoring 
Plan (PMP), OIG found that 17 
were achieved and 8 were reported 
as not met. In addition, 10 could 
not be determined because of  a lack 
of  sufficient documentation and 
nonspecific reported outputs. 

OIG found that the contractor’s 
PMP was neither complete nor 
achievable.  It did not list intended 
outputs for all indicators, and 
security issues caused delays in 
implementing the program.  In 
addition, some reported outputs 
were not specifi c, accurate, and 
documented. 

OIG recommended that USAID/ 
Iraq review the contractor’s PMP 
to require that each indicator has 
measurable and achievable outputs 

and that procedures are developed 
to ensure that specific and accurate 
outputs are reported and suffi ciently 
documented. 

Final action was taken on both 
recommendations. 

(Audit Report No. E-267-07-001-P) 

USAID/Afghanistan’s 
Alternative Livelihoods 
Programs-Eastern Region 
Achieved Results, But 
Improvements Can Be Made 

As part of  the U.S. Government’s 
five-pillar counternarcotics strategy, 
USAID/Afghanistan launched its 
Alternative Livelihoods Program 
(ALP) to provide economic alterna
tives to the production of  opium 
poppy in Afghanistan. In February 
2005, USAID/Afghanistan awarded 
a four-year $108 million contract 
for implementing ALP/East 
(ALP/E) in the provinces of  Kunar, 
Laghman, and Nangarhar.  OIG 

conducted an audit of  USAID/ 
Afghanistan’s ALP/E to determine 
if  it achieved planned results for 
fiscal year 2006. 

In fiscal year 2006, ALP/E achieved 
significant results for 13 of  15 
performance indicators.  However, 
OIG did not measure the actual 
results achieved against the planned 
results because performance targets 
were set too late in the year to be 
useful. Two performance indicators 
could not be evaluated because 
sufficient information was not 
available or the activities were not 
fully implemented. 

OIG made four recommendations 
related to updating performance 
indicators and documenting site 
visits. 

Final action was taken on all 
recommendations.  

(Audit Report No. 5-306-07-002-P)  
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Photograph of an Afghan woman working on a cash-for-work 
project to rehabilitate a fruit and vegetable wholesale market in 
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Photograph of Afghan men working on a cash-for-work project 
to build a flood-protection wall for the village of Binigah, 
Afghanistan. 
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USAID/Sri Lanka is Making 
Progress on Its Large-Scale 
Infrastructure Rebuilding 
Activities Under Its Tsunami 
Reconstruction Program, But 
Improvements Can Be Made 

Following the tsunami in December 
2004, President George W. Bush 
signed the Emergency Supplemental 
Appropriations Act for Defense, the 
Global War on Terror, and Tsunami 
Relief, 2005.  Of  the $656 million 
appropriated to USAID, $134 million 
was provided to USAID/Sri Lanka. 

OIG audited USAID’s rebuilding 
activities in Sri Lanka under the 
Tsunami Reconstruction Program 
to determine whether the activities 
were achieving planned outputs and 
whether the outputs were being 
achieved within the cost estimates.  
The $33.3 million project for 
rebuilding infrastructure damaged by 
the tsunami had not begun construc
tion, so OIG’s audit focused on 
preconstruction outputs and costs. 

OIG found that activities either 
achieved or were achieving 43 of 
54 planned preconstruction outputs 
and that the reported costs of  the 
activities were within cost estimates. 

OIG recommended that USAID/Sri 
Lanka modify its contract to delete 
a wastewater treatment facility and 
add the funds to work related to 
groundwater investigations, and 
develop written procedures for 
executing timely modifi cations for 
changes in the contract’s scope of 
work. 

Management decision was reached 
on the first recommendation, and 
final action was taken on the second. 

(Audit Report 5-383-07-001-P) 

USAID/RDMA’s U.S. Indian 
Ocean Tsunami Warning 
Program Intended Results 
Not Achieved During the First 
Implementation Year 

In response to the disaster in 
December 2004, the international 
community joined together to 
develop a tsunami warning and 
mitigation system for the Indian 
Ocean. As a U.S. Government direct 
contribution to the international 
effort, USAID/Regional Develop
ment Mission for Asia (RDMA) 
launched a two-year $16.6 million 
U.S. Indian Ocean Tsunami Warning 
System (IOTWS) Program. 

Under the program, scientists and 
experts from the United States share 
technical expertise to help build 
an early-warning system within 
the Indian Ocean region so that 
governments and communities will 
be able to detect and prepare for 
tsunamis and other coastal hazards.  
The program activities were located 
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Photograph showing half of the original Arugam Bay Bridge in 
Sri Lanka that survived the tsunami connected to a temporary 
bridge. The new bridge will be built adjacent to this bridge. 

Photograph of drilling operations to determine the feasibility of 
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primarily in the countries most 
affected by the tsunami: Indonesia, 
India, the Maldives, Sri Lanka, and 
Thailand. 

OIG conducted an audit of  USAID/ 
RDMA’s U.S. IOTWS Program to 
determine whether critical activities 
achieved intended results following 
the first year of  program implemen
tation. 

OIG found that critical activities 
had not achieved intended fi rst-year 
results.  Specifically, of  the 11 
performance indicators, 1 achieved 
its performance target, 5 did not 
achieve their performance targets, 
and 5 could not be evaluated because 
of  lack of  or inadequate documenta
tion. 

OIG recommended that USAID/ 
RDMA develop and implement a 
plan that includes a timeline and 
steps needed to achieve planned 
performance targets on schedule, 
and a plan that will require that the 
cognizant technical offi cer provide 
technical direction and keep support
ing documentation updated and 
readily available. 

Final action was taken on both 
recommendations. 

(Audit Report No. 5-486-07-003-P) 

OIG’s Oversight Activities 
Continue in the West Bank 
and Gaza 

OIG’s oversight activities in the 
West Bank and Gaza included 
audits of  USAID’s cash-transfer 
program to the Palestinian Authority 
and continuing audits of  USAID’s 
contractors and grantees. 

USAID contracted with indepen
dent public accounting fi rms for 
conducting concurrent audits of 
cash transfers to the Palestinian 
Authority, as well as fi nancial audits 
and agreed-upon procedures of 
contractors, grantees, subcontractors, 
and subgrantees.  These audits help 
ensure the validity of  costs claimed 
and compliance with Executive 
Order 13224 regarding blocking 
assistance to terrorist organiza
tions.  During this period, OIG 
issued 34 final reports, identifi ed 
16 reportable conditions in internal 
controls and 78 material instances of 
noncompliance, and questioned costs 
of  approximately $1 million of  the 
$63.4 million audited. 

OIG oversight activities during this 
period did not identify any instances 
where terrorist organizations 
received USAID funds. 
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Strategic Goal 5: 
Preserve and protect USAID program and 
employee integrity. 

OIG conducts investigations 
and audits to prevent and 
detect fraud, waste, and 

abuse in programs and operations 
and to preserve and protect program 
and employee integrity.  To this end, 
OIG conducts worldwide investiga
tions into allegations of  criminal, 
civil, and administrative violations 
relating to USAID programs and 
operations; conducts fi nancial and 
performance audits; maintains a 
hotline to make it easy to report 
allegations of  fraud, waste, abuse, 
mismanagement, and misconduct 
in programs or operations; and 
provides fraud-awareness and 
financial management training to 
USAID staff, partners, local audit 
firms, and foreign Supreme Audit 
Institutions. 

SIGNIFICANT 
OIG WORK 

USAID Can Improve the 
Management of Its Federal 
Employees’ Compensation 
Act Program 

Congress enacted the Federal 
Employees’ Compensation Act 
(FECA) in 1916 as a comprehensive 
workers’ compensation program 
for federal civilian employees who 
suffer death or disability as a result 
of  either a work-related injury or a 
disease.  The Department of  Labor’s 
Office of  Workers’ Compensation 

Programs administers the program 
governmentwide. 

OIG audited the management 
of  USAID’s FECA Program to 
determine whether USAID has 
managed the program effectively. 

OIG found that USAID has neither 
maintained sufficient records nor 
systematically reviewed quarterly 
Department of  Labor preliminary 
billing reports to ensure that costs 
are appropriate.  As a result, USAID 
did not undertake steps to identify 
and eliminate potential fraud, 
waste, and abuse by periodically 
reviewing a sample of  cases for 
continued beneficiary eligibility and 
by verifying monetary obligations on 
Department of  Labor billings.  In 
addition, USAID did not adequately 
verify and account for “continu
ation of  pay” benefits to ensure 
that those costs were authorized.  
Consequently, USAID made 
unauthorized continuation-of-pay 
benefits to one employee.  USAID 
also did not adequately track the 
occurrence of  workplace injuries 
and illnesses, follow procedures for 
sharing information, and revise and 
update internal guidance in a timely 
manner. 

OIG made six recommendations, 
including verifying benefi ciary 
eligibility and billings for accuracy 
and tracking and monitoring 
continuation-of-pay benefi ts. 

Management decisions were reached 
on all recommendations. 

(Audit Report No. 9-000-07-003-P) 

OIG Conducts Financial 
Management Training 

USAID’s contracts and grants defi ne 
the types of  costs that are legitimate 
charges for supporting USAID 
programs.  To increase awareness 
and compliance with cost principles, 
OIG conducts fi nancial management 
training for overseas USAID staff, 
contractors, grantees, and others.  
The training provides a general 
overview of  both U.S. Government 
cost principles and audit require
ments.  It also provides examples of 
concepts such as reasonableness of 
costs and allowable and unallowable 
costs. 

During this period, OIG provided 
financial management training in 8 
countries to about 400 individuals. 

Investigations:  Prevention 
and Fraud Awareness 

OIG employs proactive strategies 
to prevent fraud. For example, 
fraud awareness training given to 
employees, contractors, grantees, 
and others alerts them to fraudulent 
practices and schemes and advises 
them on how to report fraud. When 
requested, the training is tailored to 
specific groups, such as contracting 
officers or cognizant technical 
offi cers. 

Furthermore, investigations resulting 
in criminal and/or civil prosecution 
are publicized on USAID’s Web site 
and in other publications, calling 
attention to prosecutorial action 
taken against individuals or organiza
tions whose illegal activities have 
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targeted USAID programs.  OIG During the reporting period, OIG contacts were solicitations for 
hotline posters, flyers, and cards received 7,810 hotline contacts. Of money, advertisements, or requests 
have been distributed worldwide.  In these contacts, 17 were referred for for general information that were 
an effort to expand OIG’s outreach possible case openings, 237 were non-OIG-related matters. 
efforts, the materials are produced referred to USAID, 23 were referred 
in English, Spanish, French, and to other federal agencies, 13 were 
Arabic. referred to other law enforcement 

agencies, and 27 were found to be 
unsubstantiated. The remaining 

FRAUD AWARENESS BRIEFINGS CONDUCTED WORLDWIDE 
AS OF MARCH 31, 2007 

Month Location Sessions Attendees Professional Affi liation 

OCT San Salvador, El Salvador 1 40 South American Intelligence and Law
    Enforcement Personnel 

NOV Kabul, Afghanistan 
Cairo, Egypt 
Mexico City, Mexico 
Jerusalem, Israel 
E. Jerusalem, Israel 

2 
1 
1 
1 
1 

46 
34 
29 
20 
102 

USAID Personnel 
USAID/RIG Personnel 
USAID Personnel 
Israeli Accounting Firms 
USAID Personnel 

Sofi a, Bulgaria 1 27 USAID Personnel 

DEC Washington, D. C. 1 15 USAID New Entry Professionals 
Amman, Jordan 3 141 USAID Personnel 

JAN Nothing to Report


FEB Baghdad, Iraq 
Frankfurt, Germany 

2 
2 

40 
32 

USAID and Contractor Personnel 
Regional Procurement Support Offi ce,
    U.S. Consulate 

Cairo, Egypt 
Washington, D.C. 
Brussels, Belgium 

1 
1 
1 

13 
29 
21 

USAID Personnel 
USAID New Entry Professionals 
European Union Anti-Fraud Offi ce Personnel 

MAR Cairo, Egypt 
Frankfurt, Germany 
Washington, D.C. 
Washington, D.C. 
Tel Aviv, Israel 

1 
1 
1 
1 
1 

47 
8 
6 
21 
79 

Pathfi nder International Employees 
General Services Operations, U.S. Consulate 
USAID/ANE Bureau Employees 
USAID New Entry Professionals 
USAID Personnel 

Antipolo, Philippines 
Pasig City, Philippines 
Mindanao, Philippines 
Baghdad, Iraq 

2 
1 
2 
1 

52 
30 
81 
16 

USAID Personnel 
USAID Personnel 
USAID Personnel 
Baghdad State Department Chancery 

TOTAL 30 929
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PROGRAM 
INTEGRITY 

Investigation Leads to 
Imprisonment and Debarment 

An OIG investigation revealed that a 
USAID subcontractor for a Virginia-
based private voluntary organization 
submitted fraudulent travel receipts 
and vouchers to USAID and the 
U.S. Department of  Agriculture for 
reimbursement. 

The subject pled guilty and was 
sentenced in U.S. District Court.  
The subject is debarred from all U.S. 
Government procurement contracts 
for one year.  The debarment is 
subsequent to the District Court 
sentence of  five days or two 
weekends in jail, two years supervised 
release, a $1,000 fine, a $100 special 
assessment fee, and full restitution. 

Organization’s Chief 
Financial Officer Resigns as 
a Result of Investigation for 
Misappropriation of USAID 
Funds 

An organization’s Chief  Financial 
Officer (CFO), performing services 
pursuant to a USAID cooperative 
agreement, resigned as a result of  an 
OIG investigation.  The investigation 
included coordination with OIG 
auditors and a USAID mission 
and uncovered several operational 
irregularities, including the use of 
“shell companies.” 

As a result of  the investigation, 
the organization is revamping its 
business practices and account
ing procedures to meet USAID 
regulations; implementing a 
separation-of-duties policy; hiring 

a new CFO; and establishing a new 
position of  director who will share 
responsibilities with the current 
president. 

Investigation Leads to Former 
Chief Operating Officer’s 
Indictment and Guilty Plea for 
Wire Fraud 

A USAID-funded nonprofi t 
foundation supporting improve
ments in coffee production and the 
industry’s global work force was 
the victim of  a theft of  $170,000.  
An OIG investigation determined 
that the former Chief  Operating 
Officer (COO) for the foundation 
made several unauthorized funding 
transfers. More than $400,000 was 
embezzled from the foundation’s 
parent company, which then 
employed the subject as COO. 

As a result of  the OIG investigation, 
the COO was indicted and pled 
guilty in U.S. District Court to one 
count of  “Honest Services Wire 
Fraud.”  Sentencing is scheduled for 
later this year. 

Investigation Results in 
Termination of Subgrant 

One USAID-financed subgrant was 
terminated, resulting in savings of 
$224,914 and recovery of  funds 
totaling $21,589 after the investiga
tion revealed that the director of  a 
USAID-funded nonprofi t organiza
tion was improperly disbursing funds 
to family members; double billing 
for salaries, supplies, and construc
tion materials; and using funds to 
purchase equipment for a project 
financed by another international 
donor organization. The funding 
was provided to the organization 

for establishing alternative learning 
centers for teaching classes to more 
than 7,000 children. 

Investigation Leads to 
$2.9 million in Criminal and 
Civil Penalties 

After a lengthy OIG investigation, a 
USAID-funded contractor company 
admitted to criminal wrongdoing 
in connection with overbilling the 
government on various USAID 
contracts around the world and 
agreed to a payment of  $2.9 million 
in criminal fines, restitution, and civil 
recovery.  The company admitted 
that from May 1999 through April 
2002, it submitted more than 
110 false invoices to USAID on 
cost-plus-fixed-fee contracts based 
in Egypt, South Africa, Zambia, 
Dominican Republic, Guatemala, 
Honduras, and Rwanda, overbilling 
USAID for foreign labor costs. 

In addition to the monetary 
settlement, the company agreed to 
abide by a Compliance and Ethics 
section in a deferred prosecution 
agreement whereby it agreed to hire 
a third-party auditor to prepare a 
written report and certify that it is 
billing USAID in accordance with 
its contractual agreements with the 
government, improve its supervision 
of  foreign-site accounting and 
finance personnel, and implement 
an on-the-spot employee cash-award 
system for encouraging employees 
to uncover and report signifi cant 
government billing errors.  The U.S. 
Attorney’s Office for the District 
of  Massachusetts agrees to dismiss 
the criminal information that was 
filed in federal court and will not 
prosecute the company for the false 
claims submitted to the United States 
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provided the company fully complies 
with the terms of  the agreement for 
27 months.  USAID also entered 
into a separate corporate compliance 
agreement with the company. 

Investigation Leads to 
Indictments and Arrests for 
Fraud 

A joint USAID/OIG, Federal 
Bureau of  Investigation, Internal 
Revenue Service-Criminal Investi
gations Division investigation 
operating under the auspices of 
the Department of  Justice Joint 
Terrorism Task Force resulted in 
the indictment of  fi ve individuals 
working for an American nonprofi t 
organization.  Subsequent to 
the indictments, four of  the fi ve 
individuals were placed under 
arrest.  In addition to several other 
charges, the defendants have been 
indicted under 18 U.S.C. Section 
666 – “Theft or Bribery Concerning 
Programs Receiving Federal Funds.” 

Beginning around January 1, 1997, 
the defendants had entered into a 
series of  agreements with USAID 
for projects for providing relief  in 
Mali, Africa, totaling approximately 
$2.3 million. The agreements were 
terminated by USAID on December 
19, 1999. The indictment states 
that the defendant organization 
failed to provide matching funds 
as required by the USAID-funded 
agreements; that the defendants 
retained and failed to return $84,922 
in USAID funds as required after the 
agreements were terminated; and that 
the defendants knowingly converted 
and intentionally misapplied USAID 
funds for other than the intended 
and contracted purpose. 

EMPLOYEE 
INTEGRITY 

Investigation Results in 
Administrative Action for 
USAID Employees for 
Computer Misuse 

An OIG investigation discovered 
evidence of  computer misuse by 
approximately four USAID mission 
employees.  The investigation initially 
found sexually explicit materials 
(SEM) on USAID computers in one 
mission and found links to USAID 
employees in other missions.  Specifi 
cally, e-mails were found containing 
SEM or SEM attachments.  All 
employees involved were counseled 
and issued letters of  admonishment 
stipulating that any subsequent 
infractions would result in disciplin
ary action. Further, the Regional 
Legal Advisor will conduct ethics 
sessions emphasizing USAID’s policy 
regarding appropriate computer use. 

Investigation Results in 
Administrative Action for 
USAID Employees for Filing 
False Travel Vouchers 

An OIG investigation revealed 
that two USAID Foreign Service 
National (FSN) fi nancial analysts 
were receiving reimbursement based 
on fraudulent travel vouchers they 
submitted. As a result of  the OIG 
investigation, the two FSNs each 
received a three-day suspension 
without pay and are required to 
reimburse USAID for the overpay
ments. 

Investigation Leads to 
Resignation of USAID 
Employee 

A USAID direct-hire employee 
resigned from USAID following an 
investigation into whistleblower
retaliation allegations brought against 
the employee.  The investigation 
revealed that the employee coerced 
a USAID contractor company into 
withdrawing an employment offer 
made to an individual who had 
previously worked for the employee 
as a third-country national (TCN) 
on USAID projects.  The former 
TCN employee claimed that the 
employee’s conduct was in retaliation 
for the TCN employee’s reporting 
of  inappropriate conduct by the 
employee. 

Investigation Leads to 
Employee Termination 

An OIG investigation revealed 
that an FSN employee engaged 
in a scheme to defraud USAID 
employees and the mission of 
funds related to travel arrangements 
booked by the FSN through local 
travel agencies.  As a result of  initial 
investigative efforts, the mission 
terminated the employee. 
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GENERAL STRATEGY FOR THE AFRICAN 
DEVELOPMENT FOUNDATION (ADF) 
AND THE INTER-AMERICAN 
FOUNDATION (IAF) 

ADF provides grants directly 
to community groups 
in Africa. Congress 

appropriated $23 million to ADF 
in fiscal year 2007, and ADF 
currently supports approximately 
228 projects in 16 African countries. 
IAF provides development grants 
directly to local organizations in 
Latin America and the Caribbean. 
Congress appropriated $19.3 million 
to IAF in fiscal year 2007, and IAF 
currently supports 230 projects in 
26 countries.  Both foundations are 
U.S. Government corporations. 

OIG conducts audits of  ADF 
and IAF.  OIG also contracts with 
nonfederal auditors to perform 
financial audits and provides 
ongoing technical audit advice 

and oversight.  OIG issues annual 
financial statement audits of  ADF 
and IAF. 

Audits of  ADF’s and IAF’s fi nancial 
statements for fiscal years 2005 
and 2006 were performed under 
OIG oversight by public account
ing firms.  The audits resulted 
in unqualified opinions with no 
recommendations.  

[Audit Reports Nos. 0-ADF-07-002-C 
and 0-IAF-07-003-C] 
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USAID FINANCIAL AUDIT REPORTS ISSUED

October 1, 2006 through March 31, 2007


Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

--PROGRAMS AND OPERATIONS-

0-000-07-001-C 11/15/06 Report on the Audit of USAID’s Financial Statements for Fiscal 
Years 2006 and 2005 

--FOREIGN-BASED ORGANIZATIONS-

0-000-07-014-D 12/20/06 RedR -- Engineers for Disaster Relief, Report on Follow-up Audit of 
Accounting System 

0-000-07-020-D 02/06/07 Medicins du Monde-Greece, Report on Audit of Pre-Award 
Accounting System Survey 

1-527-07-001-N 11/22/06 Closeout Audit of the Fund Accountability Statement of the 
“Transparency and Control of the Decentralization Process,” Grant 
Agreement No. LA-527-0402-CG-01, Managed by the Controller 
General of the Republic of Peru, for the Period from October 29, 
2002 to April 30, 2004 

22 

1 

QC 

UN 

1-526-07-001-R 10/04/06 Financial Statement Audit of Programs No. 526-A-00-03-00060
00, National Environmental Reform and Ecoregional Planning of 
the Northern Block of the Interior Atlantic Rainforest, Health 
Decentralization and Community Participation, Managed by the 
Instituto de Derecho y Economia Ambiental for the Year Ended 
December 31, 2005 

2  QC  

1-525-07-002-R 10/05/06 Audit of the Financial Statements of the Ecological Trust Fund 
of Panama Under the Natural Resources Management Project, 
Agreement No. 525-0308, Managed by the Foundation for the 
Conservation of Nature Resources, for the Year Ended December 
31, 2005 

1-511-07-002-N 12/04/06 Close-Out Audit of the Fund Accountability Statement of 
the Health Program for Municipalities of the Yungas Region, 
Cooperative Agreement No. 511-A-00-01-00058-00, Managed by 
Servicios Educativos (SERVIR), for the Period from January 1, 2005 
to January 31, 2006 

87 

40 

QC 

UN 

1-522-07-003-N 02/01/07 Audit of the Financial Statements of the Government of Honduras 
Resources Under the Trust Fund Agreement, Managed by USAID/ 
Honduras, for the Period From October 1, 2003 to September 30, 
2005 

1-527-07-003-R 10/05/06 Close-Out Financial Statement Audit of Coalition for Congressional 
Reform,Agreement No. 527-A-00-02-00167-00, Managed by 
Movimiento Manuela Ramos, for the Period From January 1, 2005 
Through July 21, 2005 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

1-527-07-004-R 10/10/06 Financial Statement Audit of the Program “Acciones de Prevencion 
y Atencion de la Salud Mental y los Derechos Humanos en el 
Marco del Programa Integral de Reparaciones,” Agreement No. 
527-G-00-04-0080-00, Managed by Centro de Atencion Psicosocial 
for the Period from June 7, 2004 to December 31, 2005 

1-522-07-005-R 10/06/06 Closeout Audit of USAID Resources Managed by the Public 
Ministry Under Project No. 522-0394, Strengthened Rule of Law 
and Respect for Human Rights Program, for the Period January 1, 
2005 to September 30, 2005 

92 

87 

QC 

UN 

1-522-07-006-R 10/11/06 Close-Out Audit of the Fund Accountability Statement of 
“Sustainable Improvements in Family Health Program,” Cooperative 
Agreement No. 522-G-00-02-00-354-00, Managed by the 
Asociacion Hondurena de Planificacion de Familia, for the Period 
from October 1, 2004 to December 31, 2005 

1-527-07-007-R 10/11/06 Financial Statement Audit of Reproductive Health in the 
Community Project,Agreement No. 527-0355-A-00-5372-00, 
Managed by Movimiento Manuela Ramos, for the Year Ended 
December 31, 2005 

1-527-07-008-R 10/11/06 Close-Out Financial Statement Audit of Reproductive Health in 
the Community Project,Agreement No. 527-0355-A-00-5372-00, 
Managed by Movimiento Manuela Ramos, for the Period from 
January 1, 2006 to July 31, 2006 

1-527-07-009-R 10/16/06 Financial Audit of the Projects Financed by the United States 
Agency for International Development (USAID) and Administered 
by Asociacion Benefica Prisma and the Asociacion Benefica Prisma 
Institutional Financial Statements for the Period Between January 1, 
and December 31, 2005 

1-527-07-010-R 10/17/06 Financial Audit of the Project “Transparencia en las Adquisiciones 
Estatales,” Under the Letter of Understanding No. 527-0402, 
Managed by the Consejo Superior de Contrataciones y 
Adquisiciones del Estado, for the Period from February 13, 2003 to 
December 31, 2005 

1-527-07-011-R 10/26/06 Financial Statement Audit of the Bilateral Grant Agreement No. 
527-0391,“Addressing the Threats of Emerging and Reemerging 
Infectious Diseases - VIGIA Project,” Managed by the National 
Institute of Health for the Period from January 1, 2004 to 
December 31, 2005 

8 

5 

QC 

UN 

1-523-07-012-R 10/23/06 Report on the Fund Accountability Statement in Accordance With 
the Agreement Made Between the Mexican Nature Conservation 
Fund and the United States Agency for International Development 
for the National Enabling Environment for Mexico Program for the 
Period From January 1 to December 31, 2005 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

1-523-07-013-R 10/27/06 Financial Statement Audit of the Trust Fund Established Under 
Cooperative Agreement No. 523-4007-A-6001-00, Managed by 
the Mexican Nature Conservation Fund,A.C., for the Year Ended 
December 31, 2005 

1-511-07-014-R 10/27/06 Audit of the Fund Accountability Statement of the Donation 
Agreement No. 511-A-00-02-00282-00, Managed by Sustainable 
Technologies Promotion Center, for the Year Ending December 31, 
2004 

1-511-07-015-R 10/27/06 Audit of the Fund Accountability Statement of the Donation 
Agreement No. 511-A-00-02-00282-00, Managed by Sustainable 
Technologies Promotion Center, for the Year Ending December 31, 
2005 

1-526-07-016-R 10/27/06 Financial Statement Audit of the Program No. 526-A-00-00-00125
00,“Strengthening the Sustainable Management of the Chaco and 
Pantanal Ecoregions,” Managed by the Fundacion Para el Desarrollo 
Sustenable del Chaco, for the Year Ended December 31, 2005 

1-596-07-017-R 10/30/06 Fund Accountability Statement Audit of the Project “Improved 
Environmental Management in the Mesoamerican Biological 
Corridor,” USAID Project No. 596-0185, Managed by Secretaria 
General de la Integracion Centro Americana and Comision Centro 
Americana de Ambiente y Desarrollo, for the Period October 1, 
2004 Through September 30, 2005 

1-527-07-018-R 11/07/06 Financial Audit Report of USAID Agreement No. 527-0407,“STEM 
Project,” Managed by the National Environmental Council, for the 
Period From January 1, 2005 Through December 31, 2005 

1-520-07-019-R 11/07/06 Audit of the Fund Accountability Statement of the PL-480 Title II 
Program,Agreement No. FFP-A-00-03-00015-00, Managed by the 
Asociacion SHARE of Guatemala, for the Year Ended December 31, 
2005 

1-511-07-020-R 11/27/06 Closeout of the Financial Statement Audit of the Program for the 
Communication Strategy Supporting Health Organizations in the 
Public and Private Sectors of Bolivia, Cooperative Agreement No. 
511-A-00-01-0067-00, Managed by the Center for Communication 
Programs Bolivia, for the Period from January 1 (Inception) to 
November 30, 2005 

1-511-07-021-R 11/27/06 Fund Accountability Statement Audit of the Integral Health Project 
Chapare, Grant Agreement No. 511-0660, Managed by the Ministry 
of Health and Sport, for the Period from September 1 (Inception) 
to December 31, 2005 

1-596-07-022-R 11/30/06 Close-Out Audit of the Fund Accountability Statement of the Small 
Grants for the Environmental Management Program, Cooperative 
Agreement No. 596-A-00-03-00058-00, Managed by the Centro 
Agronomico Tropical de Investigacion y Ensenanza for the Period 
from January 1, 2005 to December 31, 2005 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

1-511-07-023-R 12/04/06 Fund Accountability Statement Audit of Integrated Health Project, 
Grant Agreement No. 511-0658, Managed by the Ministry of Health 
and Sport, for the Period May 1 (Inception) to December 31, 2005 

14 

1 

QC 

UN 

1-511-07-024-R 12/04/06 Close-Out Fund Accountability Statement of the Integrated Health 
Project, Grant Agreement No. 511-0644, Managed by the Ministry 
of Health and Sport, for the Period from January 1, 2005 to June 30, 
2006 

4  QC  

1-511-07-025-R 12/07/06 Fund Accountability Statement Audit of “Promoting the Full 
Exercise of Sexual and Reproductive Rights of Bolivian Women, 
Men and Adolescents,” Cooperative Agreement No. 511-A-98
0015800, and “Family Planning and Reproductive Health Services,” 
Cooperative Agreement No. 511-A-00-04-00298-00, Managed 
by the Center for Research, Education and Services, for the Year 
Ended December 31, 2005 

725 

296 

QC 

UN 

1-518-07-026-R 12/07/06 Financial Statement Audit of “Program of Financial Sustainability 
and Strategic Alliances,” Agreement No. 518-A-00-98-00-00187-00, 
and the “Program to Strengthen Local Governments in Ecuador,” 
Agreement No. 518-A-00-04-00-00142-00, Managed by Fundacion 
Esquel - Ecuador, for the Year Ended December 31, 2005 

1-527-07-027-R 01/03/07 Fund Accountability Statement of the Cooperative Agreement 
No. EDG-A-00-02-00036-00,“Centro Andino de Excelencia Para 
la Capacitacion de Maestros (Andean Center of Excellence for 
Teacher Training),” Managed by Universidad Peruana Cayetano 
Heredia, for the Year Ended December 31, 2005 

6 

6 

QC 

UN 

1-521-07-028-R 01/12/07 Financial Statement Audit of USAID Resources Under Cooperative 
Agreement No. 521-A-00-04-00040-00, Managed by the Child 
Health Institute, for the Period From September 23, 2004 to 
December 31, 2005 

1 

1 

QC 

UN 

1-521-07-029-R 01/12/07 Financial Statement Audit of USAID Resources Under Cooperative 
Agreement No. 521-A-00-99-00070-00, Managed by Fondation 
Haitienne de l’Enseignement Prive, for the Period From August 1, 
2004 to July 31, 2005 

1-511-07-030-R 01/12/07 Close-Out Fund Accountability Statement Audit of the PROSIN II 
Chapare/Yungas Project, Grant Agreement No. 511-0660 for the 
Period From January 1 to July 31, 2006, Managed by the Integrated 
Health Project II Under the Ministry of Health and Sport 

1-518-07-031-R 01/12/07 Fund Accountability Statement Audit of the Program for 
Strengthening Democracy in Ecuador,Agreement No. 518-A-00-03
00054-00, Managed by the Citizen Participation Corporation, for 
the Year Ended December 31, 2005 

39 

26 

QC 

UN 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

1-520-07-032-R 01/12/07 Closeout Audit of the Fund Accountability Statement of the 
“Emergency Response to Tropical Storm Stan” Project,Agreement 
No. 520-G-00-06-00018-00, Managed by the Asociacion SHARE of 
Guatemala, for the Period From October 31, 2005 to August 31, 
2006 

1-511-07-033-R 01/26/07 Close-Out Fund Accountability Statement of the Integrated Health 
Project II, Grant Agreement No. 511-0643, Managed by the Ministry 
of Health and Sport, for the Period from January 1 to July 31, 2006 

1-520-07-034-R 01/26/07 Audit of the Fund Accountability Statement of the Program to 
Strengthen the Competitiveness of Guatemalan Trade and Products, 
Cooperative Agreement No. 520-A-00-05-00009-00, Managed 
by the Asociacion Gremial de Exportadores de Productos no 
Tradicionales de Guatemala, for the Period From October 14, 2004 
to December 31, 2005 

1-521-07-035-R 02/02/07 Closeout Audit of the Fund Accountability Statement of USAID 
Program for the Recovery of the Economy in Transition, Under 
Cooperative Agreement No. 521-A-00-99-00073-00, Managed by 
the Societe Financiere Haitienne de Development S.A., for the 
Period From October 1, 2004 to September 30, 2005 

33 

33 

QC 

UN 

1-527-07-036-R 02/01/07 Closeout Fund Accountability Statement of the Institute for High-
Quality Health Care -- Max Salud, Cooperative Agreement 527-A
00-99-00307-00, for the Period From January 1, 2006 to September 
30, 2006 

1-522-07-037-R 02/05/07 Audit of the Fund Accountability Statement for the Rural Water 
and Sanitation Program, Under Implementation Letters No. 522
0410.03-193 and No. 522-0410.05-137, Managed by the Fondo 
Hondureno de Inversion Social Through the Directorate of Major 
Infrastructure, for the Period From October 1, 2005 Through 
March 31, 2006 

1-518-07-038-R 02/13/07 Close-out Financial Statement Audit of the “Strategic 
Communication in the Condor Bioreserve” Project No. 518-A-00
03-00153-00, Managed by the OIKOS Corporation (Corporacion 
de Gestion Tecnologica y Cientifica Sobre el Ambiente), for the 
Period from April 1, 2005 to June 30, 2006 

1-522-07-039-R 02/16/07 Financial Statement Audit of the Central American and Dominican 
Republic Centers of Excellence for Teacher Training Program, 
Cooperative Agreement No. 522-A-00-02-00348-00, Managed by 
Universidad Pedagogica Nacional Francisco Morazan, for the Year 
Ended September 30, 2005 

701 

701 

QC 

UN 

1-511-07-040-R 02/15/07 Close-out Fund Accountability Statement Audit of Integrated 
Health Project II, Grant Agreement No. 511-0658, Managed by the 
Ministry of Health and Sport, for the Period January 1, 2006 to July 
31, 2006 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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1-511-07-041-R 02/28/07 Financial Statement Audit of the Primary Attention in Integrated 
Health Program and the Community Health Project, Cooperative 
Agreement Nos. 511-A-00-98-00156-00 and 511-A-00-05-00113
00, Managed by the Integrated Health Coordination Program, for 
the Year Ended December 31, 2005 

31 

16 

QC 

UN 

1-518-07-042-R 02/28/07 Audit of the Fund Accountability Statement for the Activity, 
“Program in Favor of Community Strengthening Initiatives in 
Northern Ecuador,” Cooperation Agreement No. 518-A-00-01
00010-00, Managed by the International Organization for Migration, 
for the Period From January 1, 2005 to December 31, 2005 

1-511-07-043-R 02/28/07 Close-out Fund Accountability Statement Audit of USAID 
Resources Under Cooperative Agreement No. 511-A-00-04-00207, 
Managed by the Federacion de Asociaciones Municipales de Boliva, 
for the Period August 16, 2004 to April 28, 2006 

1-511-07-044-R 03/12/07 Fund Accountability Statement Audit of the Projects: (1) Social 
Marketing,Agreement No. 511-A-00-02-00295-00, and (2) Partners 
for Development,Agreement No. 511-A-00-02-00261-00, for the 
Year Ended December 31, 2005; and (3) PROSALUD Institutional 
Consolidation,Agreement No. 511-A-00-01-00262-00, for the 
Quarter Ended March 31, 2005 (Close-out), Managed by the 
Asociacion de Proteccion a la Salud (PROSALUD) 

25 

25 

QC 

UN 

1-596-07-045-R 03/29/07 Closeout Audit of the Fund Accountability Statement of the 
“Greater Competitiveness For Central America in the Global 
Markets” Project ,Agreement No. 596-0184.20, Managed by the 
Secretariat for the Central American Economical Integration 
(SIECA) for the Period From January 1, 2005 to May 31, 2006 

4-623-07-001-R 10/04/06 Audit of the Regional Centre for Quality of Health Care Under 
USAID Limited Scope Grant Agreement No. 6230010.40-00002 for 
the Period July 1, 2002 to June 30, 2004 

26 

8 

QC 

UN 

4-656-07-001-N 12/18/06 Close-Out Audit of the USAID Resources Managed by CTA - 
Confederacao das Associacoes Economicas de Mocambique Under 
the Mission’s Special Objective, Improved Enabling Environmental 
for Private Sector-led Growth and Development, Cooperative 
Agreement No. 656-A-00-99-00022 for the period June 29, 1999 to 
September 30, 2004 

2,646 

2,060 

QC 

UN 

4-617-07-002-R 10/31/06 Close-Out Audit of The Environmental Conservation Trust Under 
USAID Award No. 617-A-00-01-00002-00, for the six months 
period ended June 30, 2005 

52 QC 

4-661-07-002-N 12/19/06 Close-Out Audit of the USAID Resources Managed by The 
Commercial Bank of Eritrea and The Rural Enterprise Unit Under 
Project Number 661-0009 for the period January 1, 2004 to 
December 31, 2005 

286 

109 

QC 

UN 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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4-623-07-003-R 12/19/06 Audit of USAID Resources Managed by The Commonwealth 
Regional Health Community for East, Central and Southern 
Africa (CRHC-ECSA) Under Limited Scope Grant Agreement No. 
6980483.23-80003 for the Period July 1, 2003 to June 30, 2005 

13 

8 

QC 

UN 

4-615-07-003-N 03/26/07 Close-Out Audit of the USAID Resources Managed by Egerton 
University Under TAMPA I & II and STAK Programs Per Strategic 
Objective Grant Agreement No. 615-007 and Project Agreement 
No. 615-0268; Project Implementation Letters (PIL) Nos. 3, 5, 7, 10, 
12, 21, 28, 29, 32, 37 & 41 for the Period May 1, 2001 to September 
30, 2005 

2,902 

2,204 

QC 

UN 

4-615-07-004-R 12/21/06 Audit of the Kenya Agricultural Research Institute Under USAID 
Award Nos. 615-007 (PIL No. 3) 617-0007 (PIL No. 7), and 615
0268 (PIL No. 51) for the Period July 1, 2004 to June 30, 2005 

188 

188 

QC 

UN 

4-615-07-004-N 03/26/07 Close-Out Audit of the USAID Resources Managed by the Institute 
for Civic Affairs and Development Per Grant Agreement No. 615
0266-G-00-00108 for the Period September 28, 2000 to August 31, 
2005 

191 

88 

QC 

UN 

4-674-07-005-R 03/20/07 Close-out Audit of USAID Resources Managed by Nelson Mandela 
Children’s Fund Under Grant Agreement No. 674-G-00-00-00071
00 for the Period April 1, 2003 to November 30, 2004 

2,797 

1,378 

QC 

UN 

4-656-07-006-R 03/30/07 Audit of USAID Resources Managed by Foundation for Community 
Development Under Kulhuvuka Cooperative Agreement No. 656
A-00-01-00077-00 for the Period October 1, 2003 to September 
30, 2004 

72 

61 

QC 

UN 

5-492-07-001-O 12/07/06 Report on Agreed-Upon Procedures Performed on Financial 
Records of USAID/Philippines’ Education Quality and Access for 
Learning and Livelihood Skills Project, Managed by the Notre Dame 
Foundation for Charitable Activities Inc. - Women in Enterprise 
Development Under Its Sub-Awards with Creative Associates 
International Inc. and Education Development Center, for the 
Period from April 1, 2005, to November 11, 2006 

859 

257 

QC 

UN 

5-492-07-001-D 03/15/07 Closeout Audit of the Program Titled “Private Sector Family and 
Reproductive Health System,” USAID/Philippines Cooperative 
Agreement No. 492-A-00-01-00020-00, Managed by FriendlyCare 
Foundation, Inc., for the Period from January 1, 2005, to December 
31, 2005 

17 QC 

5-367-07-001-R 10/04/06 Financial Audit of the Program for Enhancement of Emergency 
Response, USAID/Nepal Cooperative Agreement No. 367-A-00
03-00075-00, Managed by the National Society for Earthquake 
Technology-Nepal, for the Period from October 1, 2004 to 
September 30, 2005 

9  QC  

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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5-367-07-002-R 10/20/06 Closeout Audit of the Kathmandu Valley Earthquake Risk 
Management Action Plan Implementation Project, USAID/Nepal 
Grant Agreement No. 367-G-00-00-00080-00, Managed by the 
National Society for Earthquake Technology-Nepal, for the Period 
from October 1, 2004, to August 31, 2005 

2  QC  

5-367-07-003-N 11/22/06 Financial Audit of the Department of Health Services, Government 
of Nepal, Under USAID Strategic Objective Grant Agreement, 
Project No. 367-02A1 Implementation Letter No. 36, for the Period 
from July 17, 2002, to July 16, 2003 

23 

3 

QC 

UN 

5-442-07-003-R 11/27/06 Financial Audit of the Institutional Development and Service 
Delivery Support Project, USAID/Cambodia Cooperative 
Agreement No. 442-A-00-99-00033-00, Managed by the 
Reproductive Health Association of Cambodia, for the Period from 
January 1, 2005, to December 31, 2005 

5-492-07-004-R 12/08/06 Financial Audit of the Program Titled “Provision of Flood Early 
Warning to Flood Vulnerable Communities in the Lower Mekong 
River Basin, USAID/Philippines Cooperative Agreement No. 492-A
00-03-00003-00, Managed by The Mekong River Commission, for 
the Period from January 1,2003, to December 31, 2005 

4  QC  

5-497-07-005-N 03/02/07 Financial Audit of Costs Incurred and Billed by PT Wijaya Karya to 
Implement the Aceh road, Bridge Reconstruction and Rehabilitation 
Project, Contract No. 497-C-00-05-00044-00, for the Period from 
August 23, 2005, to March 31, 2006 

12 

5 

QC 

UN 

5-442-07-005-R 12/12/06 Financial Audit of the Institutional Development/Maternal/Child 
Health/Reproductive Health Project, USAID/Cambodia 
Cooperative Agreement No. 493-A-00-04-00005-00, Managed by 
the Reproductive and Child Health Alliance, for the Period from 
January 1, 2005, to December 31, 2005 

14 

10 

QC 

UN 

5-391-07-006-R 01/12/07 Financial Audit of the Four Year Bachelor’s Degree Program, 
USAID/Pakistan Grant Agreement No. 391-G-00-04-01036-00, 
Managed by Forman Christian College, Lahore, for the Period from 
August 23, 2004, to June 30, 2005 

5-391-07-007-R 01/12/07 Financial Audit of the Enterprise Development Facility Program, 
Cooperative Agreement No. 391-A-00-03-01010-00, Managed by 
the Pakistan Poverty Alleviation Fund for the Period from October 
1, 2003, to June 30, 2005 

2,000 

360 

QC 

UN 

5-497-07-008-R 01/30/07 Financial Audit of the Program Titled “Promoting Forest 
Certification and Combating Illegal Logging in Indonesia”, USAID/ 
Indonesia Cooperative Agreement, for the Period from July 1, 2005, 
to June 30, 2006 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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5-367-07-009-R 02/21/07 Financial Audit of the Project Titled “Certification and Sustainable 
Marketing of Non-Timber Forest Product,” USAID/Nepal 
Cooperative Agreement No. 367-A-00-02-00209-00, Managed by 
the Asia Network for Sustainable Agriculture and Bioresources, for 
the Period from January 1, 2005, to September 30, 2005 

1  QC  

5-391-07-010-R 02/22/07 Financial Audit of the Fullbright-USAID Scholarship Program, Grant 
Agreement No. 391-G-00-04-01035-00, Managed by the United 
States Educational Foundation in Pakistan, for the Period from 
September 1, 2004, to August 31, 2005 

5-386-07-011-R 03/08/07 Financial Audit of USAID Funds Managed by the ICICI Bank Limited, 
for the Year Ended March 31, 2006 

6-263-07-001-R 12/14/06 Financial Audit of USAID Resources Managed and Expenditures 
Incurred by Egyptian Foundation for Enterprise Development, 
USAID/Egypt Cooperative Agreement No. 263-A-00-03-00049-00, 
for the Period From January 1, 2005,Through December 31, 2005 

6-263-07-002-R 12/24/06 Financial Close-Out Audit of USAID Resources Managed by the 
Ministry of Health and Population, Healthy Egyptians 2010, Project 
No. 263-0287.04, Implementation Letter No. 3, for the Period From 
June 1, 2004,Through July 31, 2006 

6-263-07-003-R 02/05/07 Financial Audit of USAID Resources Managed by the Ministry of 
Health and Population, Project No. 263-0287-05, Implementation 
Letter No. 2, Fund Accountability Statements of Communication for 
Healthy Living Project for All Sectors and Close-Out Financial Audit 
of Focus on Family Health Sector for the Period From October 1, 
2003,Through December 31, 2005 

6-278-07-004-R 03/08/07 Financial Audit of USAID Resources Managed by the Royal Society 
for the Conservation of Nature, Social-Economic Development for 
Nature Conservation, Under Cooperative Agreement No. 278-A
00-00-00212-00, for the Period From June 1, 2004, Until April 30, 
2006 

6-294-07-005-N 11/09/06 Audit of the Fund Accountability Statement of USAID Resources 
Managed by American Near East Refugee Aid Implemented by Israel 
Palestine Centre for Research and Information Under Award No. 
294-G-00-03-00219-00, “Agricultural Pesticides Workshops for 
Gaza Farmers,” for the Period from September 12, 2003, to June 30, 
2005 

6-263-07-005-R 03/21/07 Financial Close-Out Audit of USAID Resources Managed and 
Expenditures Incurred by the National Population Council/ 
Institutional Development Project, USAID/Egypt Grant Agreement 
No. 263-0287.02 Implementation Letter No. 3, for the Period From 
April 1, 2003, to December 31, 2005 

17 QC 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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6-294-07-006-N 11/09/06 Audit of the Fund Accountability Statement of USAID Resources 
Managed by Ma’an Development Center Sub-Grant Under World 
Vision Cooperative Agreement No. 294-A-00-02-00226-00,“Job 
Opportunities through Basic Services Program,” for the Period 
from September 1, 2002, to August 31, 2005 

5  QC  

6-294-07-008-N 11/30/06 Examination Procedures Related to An-Nuwei’meh Charitable 
Society’s Compliance With Grant Terms And Conditions Awarded 
By Associates In Rural Development Inc. Under USAID Prime 
Contract No. 294-C-00-02-00211-00 For The Emergency 
Assistance Program for January 3, 2004, to May 31, 2005 

6-294-07-009-N 11/30/06 Examination Procedures Related to Beit Lahiya Development 
Association’s Compliance With Grant Terms and Conditions 
Awarded By Associates In Rural Development Inc. Under USAID 
Prime Contract No. 294-C-00-02-00211-00 For the Emergency 
Assistance Program For the Period From January 14, 2004, to 
October 19, 2004 

6-294-07-010-N 11/30/06 Examination Procedures Related to Elderly Home Charitable 
Society’s Compliance With Grant Terms and Conditions Awarded 
By Associates In Rural Development Inc. Under USAID Prime 
Contract No. 294-C-00-02-00211-00 For the Emergency Assistance 
Program For the Period From June 25, 2003, to January 31, 2005 

6-294-07-012-N 12/20/06 Examination Procedures Related to Palestinian Early Childhood 
Educational Programs’ Compliance With Grant Terms and 
Conditions Awarded by Associates in Rural Development Inc. 
Under USAID Prime Contract No. 294-C-00-02-00211-00 for the 
Emergency Assistance Program for the Period July 15, 2003, to 
September 5, 2005 

6-294-07-013-N 12/28/06 Audit of USAID Resources Managed by Save the Children 
Federation Under Cooperative Agreement No. 294-A-00-04
00220-00 “Palestinian Infrastructure for Needed Employment 
Program” for the Period From September 28, 2004, to September 
30, 2005 

6-294-07-014-N 12/28/06 Audit of USAID Resources Managed by Palestinian Trade Center 
Under Cooperative Agreement 294-A-00-04-00214-00 for the 
Period From September 20, 2004, to September 19, 2005 

3  QC  

6-294-07-015-N 02/11/07 Audit of USAID Resources Managed by Save the Children 
Federation Under Cooperative Agreement No. 294-A-00-02
00233-00,“Job Opportunities through Development of Small Scale 
Basic Community Infrastructure Program,” for the Period from 
August 1, 2003, to September 30, 2005 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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6-294-07-020-N 02/28/07 Examination of ARAR General Contracting Company’s Compliance 
with Contract Terms and Conditions Under Sub-Contract No. 
IQC-SWIFT-807-002 “Tulkarem and Shoufeh Water Improvements” 
with Camp Dresser and McKee International, Inc., Funded by U.S. 
Agency for International Development for the Period from May 25, 
2004, to August 25, 2004 

6-294-07-023-N 03/04/07 Audit of Arabtech Jardaneh Subcontract Costs Under CH2MHILL’s 
Integrated Water Resources (Phase III) Contract With USAID 
Contract No. 294-C-00-00-00063-00 for the Period From 
September 5, 2001, to September 30, 2004 

98 QC 

6-294-07-024-N 03/11/07 Examination of the Palestinian Tractor and Equipment Company’s 
Compliance With the Terms and Conditions Under Sub-Contract 
Number EOC-803-022 with Camp Dresser and McKee 
International, Inc., Funded by U.S.Agency for International 
Development, Installation of Thirteen Generators at Different 
Municipalities, for the Period From March 18, 2003, to November 
11, 2003 

6-294-07-026-N 03/12/07 Examination of Alkhiesi Company’s Compliance With the Contract 
Terms and Conditions Under Its Sub-Contract No. G-EOC-806
015 With Camp Dresser & McKee International, Inc., Funded by 
U.S.Agency for International Development,“Rafah Wastewater 
Treatment Plant Pump Installation Project,” for the Period From 
June 13, 2004, to September 5, 2004 

6-294-07-027-N 03/14/07 Examination of the Engineering Center for Heating and A.C. 
Company’s Compliance with Contract Terms and Conditions 
Under Its Sub-Contract No. EOC-806-028-04 with Camp Dresser 
and McKee International, Inc.,Azzoune South Well and Booster 
Station Project, for the Period from June 14, 2004, to December 27, 
2004 

6-294-07-029-N 03/18/07 Audit of the Fund Accountability Statement of USAID Resources 
Managed by Palestinian Trade Center Under Award No. 294-A-00
01-00103-00,“Increased Trade and Investments in the West Bank 
and Gaza,” for the Period From March 20, 2001, to March 19, 2004 

283 QC 

6-294-07-030-N 03/19/07 Examination of Alkhiesi Company’s Compliance With the Contract 
Terms and Conditions Under Sub-Contract Number G-EOC-812
006 With Camp  Dresser and McKee International, Inc.,“Gaza 
City Sewerage Project,” for the Period From April 10, 2004, to 
September 5, 2004 

6-294-07-032-N 03/21/07 Examination Procedures Related to Resources Provided to the 
Palestinian Authority Through the Ministry of Finance Under the 
Cash Transfer Grant Agreement Dated July 16, 2003,“USAID 
Activity Number 294-W-008,” for the Period from October 1, 
2005, to December 31, 2005 (Eighth Reporting Period) 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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7-608-07-001-R 10/31/06 Audit of USAID Resources Managed by the Rural Girl’s Support 
Committee (CSSF) Under Cooperative Agreement No. 608-A-00
02-00137-00 for the Period September 1, 2002 through August 31, 
2003 and the Period September 1, 2003 through August 31, 2004 

7-641-07-001-D 12/29/06 Close-out Audit of the USAID/Ghana Resources Managed by 
MOLTENO, Under Cooperative Agreement No. 641-A-00-04
00048 for the Period December 17, 2003 to September 30, 2004 

177 

71 

QC 

UN 

7-675-07-002-R 11/30/06 Audit of USAID Resources Provided to the Agricultural Marketing 
Agency for the Period October 1, 2001 through September 30, 
2004 

110 

15 

QC 

UN 

7-624-07-001-N 03/29/07 Consolidated Audit of USAID and Other Donor Resources 
Granted to the Permanent Interstate Committee for Drought 
Control in the Sahel for the Period January 1, 2005 to December 
31, 2005 

8-118-07-001-N 11/08/06 Audit of Moscow School of Political Studies, for USAID 
Cooperative Agreement No. 118-A-00-03-00090, for Year Ended 
December 31, 2005 

8-000-07-001-R 10/10/06 Close-Out Audit of Christian Aid, Covering Nine USAID Awards, 
for the Period April 1, 2001 through March 31, 2005 

8-000-07-002-R 11/13/06 Audit of Save the Children UK, for Multiple USAID Awards, for the 
Period April 1, 2002 through March 31, 2004 

8-118-07-003-R 11/13/06 Audit of Regional Public Organization the “Initiative” Kuzbass 
Center Under Two USAID Cooperative Agreements, for the Year 
Ended December 31, 2005 

8-118-07-004-R 12/21/06 Audit of ANO Internews Russia, for USAID Grant No. 118-G-00
04-00054-00, for Year Ended December 31, 2005 

8-118-07-005-R 01/09/07 Audit of the Moscow Public Science Foundation, Under USAID 
Cooperative Agreement No. 118-A-00-02-00135-00, for the Year 
Ended December 31, 2005 

8-118-07-006-R 01/09/07 Audit of Krasnodar Regional Nonprofit Organization “Southern 
Regional Resource Center” for Two Cooperative Agreements for 
the Year Ended December 31, 2005 

8-118-07-007-R 01/11/07 Audit of USAID-Funded Programs Implemented by the Foundation 
for Independent Radio Broadcasting in 2005 

8-000-07-008-R 02/21/07 Audit of Tearfund for Various Grants in Burundi, Sierra Leone, and 
Sudan, for the Year Ended March 31, 2006 

7  QC  

8-118-07-009-R 01/24/07 Audit of the Center for Fiscal Policy Under USAID Cooperative 
Agreement No. 118-A-00-03-00084, for the Year Ended December 
31, 2005 

12 QC 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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8-000-07-010-R 03/08/07 Audit of Three USAID-Funded Programs Implemented by the 
Association Handicap International in 2005 

8-000-07-011-R 02/22/07 Audit of Five USAID-Funded Programs Implemented by Merlin in 
2005 

8-118-07-012-R 02/14/07 Audit of USAID-Funded Program Implemented by the Foundation 
for Information Policy Development in 2005 

8-000-07-013-R 03/13/07 Audit of Seven USAID-Funded Programs Implemented by 
Solidarites, for the Year Ended December 31, 2005 

8-121-07-014-R 03/07/07 Audit of International Charitable Organization “Center for 
Ukrainian Reform Education,” Under Grant No. 121-A-00-02
00002-00, for the Year Ending December 31, 2005 

1  QC  

8-118-07-015-R 3/26/07 Audit of the Institute for the Economy in Transition, USAID 
Cooperative Agreement No. 118-A-00-00-00130-00, for the Year 
Ending December 31, 2005 

7  QC  

E-267-07-003-D 10/19/06 Audit of Fiscal Year 2006 Floor Check and Review of Timekeeping 
Procedures Under Contract No. 267-C-00-05-00505-00 

--U.S.-BASED CONTRACTORS-

0-000-07-001-D 12/18/06 Management Systems International, Inc.,Audit on Incurred Costs 
for Fiscal Years Ended April 30, 2003 and April 30, 2004 

109 QC 

0-000-07-002-D 12/18/06 Montgomery Watson Harza Americas, Inc., Report on MWH 
Americas FY 2003 Incurred Cost 

56 QC 

0-000-07-003-D 12/18/06 Management Sciences for Development, Inc., Report on Audit of 
Incurred Costs for FY Ended December 31, 2002 

385 QC 

0-000-07-004-D 12/18/06 Management Sciences for Development, Inc., Report on Audit of 
Incurred Costs for Fiscal Year Ended December 31, 2001 

2,385 QC 

0-000-07-005-D 12/18/06 Management Sciences for Development, Inc., Report on Audit of 
Incurred Costs for FY Ended December 31, 1999 

632 QC 

0-000-07-006-D 12/20/06 Bechtel National, Inc., Report on Audit of Incurred Costs, Period 
January 1, 2003 through December 31, 2003 

495 QC 

0-000-07-007-D 12/20/06 Louis Berger Group, Inc. -- International, Review of Louis Berger 
Fiscal Year 2000 Incurred Cost Response 

2,502 QC 

0-000-07-009-D 12/20/06 International Management and Communications Corporation, 
Report on Audit of Fiscal Years 2000 and 2001 Final Indirect Rates 
and Incurred Cost 

0-000-07-010-D 12/20/06 Management Sciences for Development, Inc., Report on Audit of 
Incurred Costs for Fiscal Year Ended December 31, 2000 

332 QC 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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0-000-07-011-D 12/20/06 Management Sciences for Development, Inc., Report on Audit of 
Incurred Costs for Fiscal Year Ended December 31, 1998 

263 QC 

0-000-07-012-D 12/20/06 Creative Associates International, Inc.,Audit Report on Billing 
System 

0-000-07-013-D 12/20/06 Creative Associates International, Inc.,Audit Report of Estimating 
System 

0-000-07-015-D 12/20/06 Community Consulting International,Audit of Calendar Year 1997 
Incurred Costs 

1  QC  

0-000-07-016-D 12/20/06 Z Systems Corp., Report on Audit of Calendar Year 2003 Incurred 
Cost 

0-000-07-017-D 02/22/07 Mendez England & Associates, Inc. (formerly Fomentco, Inc.), 
Report on Audit of Incurred Costs for Fiscal Year Ended December 
31, 1997 

180 QC 

0-000-07-018-D 02/06/07 Mendez England & Associates, Inc. (formerly Fomentco), Report on 
Audit of Incurred Costs for Fiscal Year Ended December 31, 1999 

239 QC 

0-000-07-021-D 02/22/07 DPK Consulting, Report on Audit of Fiscal Years 2003, 2004 and 
2005 Incurred Costs 

0-000-07-022-D 02/06/07 Mendez England & Associates (formerly Fomentco, Inc.), Report on 
Audit of Fiscal Year 2000 Incurred Costs 

168 QC 

0-000-07-023-D 02/06/07 Mendez England & Associates (formerly Fomentco, Inc.), Report on 
Audit of Fiscal Year 2001 Incurred Costs 

247 QC 

0-000-07-024-D 03/16/07 Financial Markets International, Inc., Supplemental Report on Audit 
of Fiscal Year 2000 Incurred Costs 

47 QC 

0-000-07-025-D 03/16/07 Financial Markets International, Inc., Supplemental Report on Audit 
of Fiscal Year 2002 Incurred Costs 

0-000-07-026-D 02/16/07 IBM Global Business Services, Public Sector/Federal, Report on 
Examination of Paid Vouchers 

0-000-07-027-D 03/16/07 BearingPoint, Inc. (formerly KPMG Consulting), Report on Audit of 
Fiscal Year 2001 Incurred Costs 

0-000-07-028-D 03/16/07 University Research Corporation, LLC, Report on Audit of Fiscal 
Year 1999 Incurred Costs 

3  QC  

0-000-07-029-D 03/16/07 Development Associates, Inc., Report on Audit of Fiscal Years 2003 
and 2004 Incurred Costs 

0-000-07-030-D 03/16/07 University Research Corporation, LLC, Report on Audit of Fiscal 
Year 2000 Incurred Costs 

140 QC 

0-000-07-031-D 03/16/07 International Science and Technology Institute, Inc., Report on Audit 
of Fiscal Years 2000, 2001, and 2002 Incurred Costs 

48 QC 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

0-000-07-032-D 03/16/07 University Research Corporation, LLC, Report on Audit of Fiscal 
Year 2002 Incurred Costs 

123 QC 

0-000-07-033-D 03/16/07 University Research Corporation, LLC, Report on Audit of Fiscal 
Year 2001 Incurred Costs 

153 QC 

0-000-07-034-D 03/16/07 Nathan Associates, Inc., Report on Audit of Fiscal Year 1999 
Incurred Costs 

0-000-07-035-D 03/16/07 Nathan Associates, Inc., Report on Audit of Fiscal Year 2000 
Incurred Costs 

1  QC  

0-000-07-036-D 03/16/07 Electrotek Concepts, Inc., Report on Audit of Fiscal Years 1999, 
2000, 2001, and 9 Month Period of April 1, 2001 through December 
31, 2001 

682 QC 

0-000-07-037-D 03/16/07 Electrotek Concepts, Inc., Report on Audit of Fiscal Years 2002, 
2003, and 2004 Incurred Costs 

0-000-07-038-D 03/16/07 Nathan Associates, Inc., Report on Audit of Fiscal Year 2001 
Incurred Costs 

6  QC  

5-306-07-001-N 10/16/06 Financial Audit of Local Costs Incurred by the Louis Berger Group, 
Inc. to Implement the Rehabilitation of Economic Facilities and  
Services Program, USAID/Afghanistan Contract No. 306-C-00-02
00500-00, for the Period from April 1, 2006, to June 30, 2006 

5-306-07-004-N 12/11/06 Financial Audit of Local Costs Incurred by the Louis Berger Group, 
Inc. to Implement the Rehabilitation of Economic Facilities and 
Services Program, USAID/Afghanistan Contract No. 306-C-00-02
00500-00, for the Period from July 1, 2006, to September 30, 2006 

6-294-07-002-N 11/05/06 Audit of USAID Resources Managed by Academy for Education 
Development Under Task Order No. EEE-I-04(805)-01-00010-00 
“Higher Education Support Initiative,” for the Period from October 
1, 2003, to September 12, 2004 

6-294-07-003-N 11/07/06 Audit of the Fund Accountability Statement of USAID Resources 
Managed by Financial Markets International Under Award No. 
PCE-I-04-99-00010-00 “Commercial Transparency, Capital Markets 
Development Initiative Program” for the Period From October 1, 
2002, to March 31, 2005 

52 QC 

6-294-07-004-N 11/07/06 Audit of the Fund Accountability Statement of USAID Resources 
Managed by Financial Markets International Under Task Order 
No. PCE-I-806-99-00010-00,“Financial Markets Reform Program 
- Phase II for USAID/West Bank and Gaza” for the Period From 
September 26, 2003, to September 25, 2004 

8  QC  

6-294-07-007-N 11/21/06 Audit of USAID Resources Managed by Academy for Educational 
Development Under Task Order No. EEE-I-07-810-01-00010-00 
“The Presidential Scholarship Program” for the Period from 
September 30, 2003, to September 30, 2004 

5  QC  

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

6-294-07-011-N 12/11/06 Audit of the Fund Accountability Statement of USAID Resources 
Managed by Save the Children Under Cooperative Agreement 
No. 294-A-00-04-00205-00,“Community Psychosocial Support 
Program” for the Period From July 1, 2004, to September 30, 2005 

6-294-07-016-N 02/12/07 Audit of the Fund Accountability Statement of USAID Resources 
Managed by Camp Dresser and McKee International, Inc., Under 
Task Order 806, Contract No. HRN-I-806-99-00011-00,“Village 
Water and Sanitation Program and Emergency Water Operations 
Center,” for the Period from September 29, 2003, to January 31, 
2005 

1  QC  

6-294-07-017-N 02/14/07 Audit of the Fund Accountability Statement of USAID Resources 
Managed by Camp Dresser and McKee International, Inc. Under 
Task Order 803, Contract No. HRN-I-803-99-00011-00,“Village 
Water and Sanitation Program,” for the Period from October 1, 
2002, to January 31, 2005 

230 QC 

6-294-07-018-N 02/15/07 Final Closeout Audit of the Fund Accountability Statement 
of USAID Resources Managed by Camp Dresser and McKee 
International, Inc. Under Task Order 812, Contract 
No. LAG-I-00-98-00034-00,“Small Water Infrastructure Fast Track,” 
for the Period from September 29, 2003, to January 31, 2005 

54 QC 

6-294-07-019-N 02/28/07 Examination of American Intercontinental Constructors, LLC. 
Compliance with Contract Terms and Conditions Under USAID 
Contract No. 294-C-00-04-00216-00 “Eastern Hebron Bulk Water 
Supply System - Package 4B,” for the Period from September 29, 
2004, to September 30, 2005 

6-294-07-021-N 02/28/07 Audit of the Fund Accountability Statement of USAID Resources 
Managed by IBM Corporation Under Contract No. 294-C-00-01
00110-00,“Improved Maternal Child Health - Maram Project,” for 
the Period from July 1, 2003, to April 30, 2005 

7  QC  

6-294-07-022-N 02/28/07 Audit of the Costs Incurred by Chemonics International 
Incorporated Under Contract No. DFD-I-00-00171-00 for the 
Period from October 1, 2004, to September 30, 2005 

6-294-07-028-N 03/18/07 Audit of the Cost Representation Statement of USAID Resources 
Managed by Chemonics International Inc. Under Contract 
No. 294-C-00-00-00077-00, Civil Society and Democracy 
Strengthening Project, for the Period From October 1, 2002, to 
September 30, 2005 

98 QC 

6-294-07-031-N 03/19/07 Audit of the Cost Representation Statement of USAID Resources 
Managed by Development Alternatives, Inc., Under Task Order 
No.  PCE-I-815-99-00009-00,“The Palestinian Enterprise 
Revitalization Project,” for the Period From October 1, 2003, to 
September 30, 2005 

153 QC 

6-294-07-033-N 03/26/07 Audit of the Cost Representation Statement of USAID Resources 
Managed by Financial Markets International Under Task Order 
No. PCE-I-806-99-00010-00 “Financial Markets Reform Program”, 
for the Period From October 1, 2004, to September 30, 2005 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

E-267-07-002-D 10/02/06 Audit of the Accounting System of Unity Resources Group Under 
Subcontract No. IDG 31-2 with Research Triangle Institute Under 
Contract No. 267-C-00-05-00505-00 

E-267-07-004-D 10/25/06 Audit of Billed Costs by SkyLink Air and Logistic Support (USA), Inc. 
Under USAID Contract No. DFD-C-00-03-00026-00 for the Period 
October 1, 2004 through January 31, 2005, and Determination on 
the Allowability of Previously Questioned Serco, Inc. Costs 

50 

2 

QC 

UN 

E-267-07-007-D 12/18/06 Audit of Costs Incurred and Billed by Research Triangle Institute 
(RTI) Under Contract No. 267-C-00-05-00505-00 for the period 
May 9, 2005 through December 31, 2005 

68 QC 

E-267-07-009-D 03/15/07 Audit of Costs Incurred and Billed by Bechtel National, Inc. Under 
Contract No. EEE-C-00-03-00018-00 for the Period 
October 1, 2005 through February 28, 2006 and Contract 
No. SPU-C-00-04-00001-00 for the Period October 1, 2005 
through October 31, 2006 

105 QC 

--U.S.-BASED GRANTEES-

0-000-07-001-T 11/28/06 Initial Review of the Audit of The Centre for Development and 
Population Activities for the Fiscal Year Ended December 31, 2003 

0-000-07-001-E 01/04/07 Review of Audit Report of the Czech and Slovak American 
Enterprise Fund for the Fiscal Year Ended September 30, 2004 

0-000-07-002-T 11/28/06 Initial Review of the Audit of the Pan American Development 
Foundation for the Fiscal Year Ended September 30, 2003 

0-000-07-003-T 11/28/06 Review of the Audit of Africare for the Fiscal Year Ending June 30, 
2003 

0-000-07-004-T 12/13/06 Initial Review of Audit Report of Winrock International Institute for 
Agricultural Development, for the Fiscal Year Ended December 31, 
2003 

0-000-07-005-T 12/13/06 Initial Review of Audit Report of The Vaccine Fund, for the Year 
Ending December 31, 2003 

0-000-07-006-T 12/14/06 Initial Review of Audit Report of Sesame Workshop, for the Fiscal 
Year Ended June 30, 2003 

0-000-07-007-T 12/14/06 Initial Review of Audit Report of International Research and 
Exchanges Board, Inc., for the Fiscal Year Ended June 30, 2003 

0-000-07-008-T 12/14/06 Initial Review of Audit Report of National Democratic Institute for 
International Affairs, for the Fiscal Year Ended September 30, 2003 

0-000-07-008-D 12/20/06 Living Water International, Report on Audit of Pre-Award 
Accounting System Survey 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

0-000-07-009-T 12/14/06 Initial Review of Audit Report of Partnership for Child Healthcare, 
Inc., for the Fiscal Year Ended September 30, 2003 

0-000-07-010-T 12/14/06 Initial Review of Audit Report for The Urban Institute for the Fiscal 
Year Ended December 31, 2003 

0-000-07-011-T 12/15/06 Initial Review of Audit Report for Family Health International for 
the Fiscal Year Ended September 30, 2003 

0-000-07-012-T 12/15/06 Review of Audit Report for the Elizabeth Glaser Pediatric AIDS 
Foundation for Fiscal Year Ending December 31, 2003 

0-000-07-013-T 12/15/06 Review of Audit Report for the Elizabeth Glaser Pediatric AIDS 
Foundation for Fiscal Year Ending December 31, 2004 

0-000-07-014-T 12/15/06 Initial Review of Audit Report for Concern Worldwide (U.S.), Inc., 
for the Fiscal Year Ended December 31, 2003 

0-000-07-015-T 12/15/06 Initial Review of Audit Report for Concern Worldwide (U.S.), Inc., 
for the Fiscal Year Ended December 31, 2004 

0-000-07-016-T 12/18/06 Review of Audit Report for Center for Excellence in Education for 
Fiscal Year Ending December 31, 2003 

0-000-07-017-T 12/20/06 Initial Review of Audit Report for Children’s Resources 
International, Inc., for the Fiscal Year Ended December 31, 2003 

0-000-07-018-T 12/20/06 Initial Review of Audit Report for Children’s Resources 
International, Inc., for the Fiscal Year Ended December 31, 2004 

0-000-07-019-T 12/20/06 Initial Review of Audit Report for Citizens Development Corps, 
Inc., for the Fiscal Year Ended September 30, 2003 

0-000-07-019-D 02/06/07 U.S. Ukraine Foundation, Report on Audit of Accounting and Billing 
System 

6-294-07-001-N 10/04/06 Audit of the Fund Accountability Statement of USAID Resources 
Managed by Academy for Educational Development, Under Award 
No. 294-A-00-02-00228-00,“Support to Local Initiatives for Non
violent Conflict Resolution,” for the Period From September 1, 
2002, to August 31, 2003 

6-294-07-025-N 03/12/07 Audit of the Fund Accountability Statement of Locally Incurred 
Costs of USAID Resources Managed byYoung Men’s Christian 
Association, Under Cooperative Agreement 
No. 294-A-00-02-00227-00, Job Opportunities Through Basic 
Services, for the Period From October 1, 2004, to September 30, 
2005 

1  QC  

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

6-294-07-034-N 03/28/07 Audit of USAID Resources Managed by East Jerusalem YMCA, 
Sub-Grant Agreement No. SC/CPSP 010, Under Save the Children’s 
Community Psychosocial Support Program in the West Bank and 
Gaza, USAID Cooperative Agreement No. 294-A-00-01-00115-00, 
for the Period From October 1, 2002, to January 31, 2004 

E-267-07-001-D 10/01/06 Audit of Direct Costs Incurred and Billed by the International 
Republican Institute through the Consortium for Elections and 
Political Process Strengthening Under USAID Agreement 
No.AFP-A-00-04-00014-00 for the Period July 9, 2004 through 
October 31, 2005 

E-267-07-005-D 11/06/06 Audit of Costs Incurred and Billed by International Relief and 
Development, Inc. Under Cooperative Agreement 
No.AFP-A-00-03-00002-00 from August 1, 2004 through October 
31, 2005 

71 

59 

QC 

UN 

E-267-07-006-D 11/06/06 Audit of Costs Incurred and Billed by the National Democratic 
Institute of International Affairs, Under Cooperative Agreement 
No. REE-A-00-04-00050-00 from July 26, 2004 to October 31, 2005 

E-267-07-008-D 01/03/07 Audit of Costs Incurred and Billed by the Research Foundation of 
the State University of New York (SUNY) Under Its Cooperative 
Subagreement No. 04-04465-IRA.0-408 with National Democratic 
Institute Under USAID Cooperative Agreement 
No. REE-A-00-04-00050-00 for the Period July 26, 2004 through 
December 31, 2005 

E-267-07-010-D 03/27/07 Audit of Costs Incurred and Billed by the International Foundation 
for Election Systems Under Cooperative Agreement 
No. 267-A-00-04-00405-00 from September 1, 2004 through 
September 30, 2005 

3,259 

2,773 

QC 

UN 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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USAID PERFORMANCE AUDIT REPORTS ISSUED

October 1, 2006 through March 31, 2007


Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

--ECONOMY AND EFFICIENCY--

1-520-07-001-P 10/06/06 Audit of USAID/Guatemala’s Family Planning Activities 81 BU 

1-520-07-002-P 11/27/06 Audit of USAID/Guatemala’s Management of Its P.L. 480 Non-
Emergency Monetization Program 

1-518-07-003-P 12/14/06 Audit of USAID/Ecuador’s Democracy and Governance 
Activities 

1-511-07-004-P 12/26/06 Audit of USAID/Bolivia’s Effectiveness in Complying with 
Tiahrt Requirements 

1-511-07-005-P 01/22/07 Audit of USAID/Bolivia’s Family Planning Program 

1-519-07-006-P 03/06/07 Audit of USAID/El Salvador’s Economic Growth Program 11,146 BU 

1-512-07-007-P 03/20/07 Audit of USAID/Brazil’s Health Program 

4-617-07-001-P 12/05/06 Audit of USAID/Uganda’s Compliance With Financial Audit 
Requirements Regarding Foreign Recipients 

4-690-07-002-P 12/18/06 Audit of USAID Activities in Limited-Presence Countries 
Managed by USAID/Southern Africa 

4-656-07-003-P 12/22/06 Audit of USAID/Mozambique’s Management of P.L. 480 Non-
Emergency Monetization Program 

4-674-07-004-P 02/14/07 Audit of USAID Activities in Limited-Presence Countries 
Managed by USAID/South Africa 

5-383-07-001-P 11/30/06 Audit of USAID/SriLanka’s Large-Scale Infrastructure 
Rebuilding Activities Under Its Sri Lanka Tsunami 
Reconstruction Program 

5-306-07-002-P 02/13/07 Audit of USAID/Afghanistan’s Alternative Livelihoods 
Program-Eastern Region 

5-486-07-003-P 02/27/07 Audit of Critical Activities Financed by USAID Regional 
Development Mission/Asia’s U.S. Indian Ocean Tsunami 
Warning System Program 

6-263-07-001-P 02/21/07 Audit of USAID/Egypt’s Agricultural Exports and Rural 
Incomes Project 

7-624-07-001-P 02/27/07 Audit of USAID/West Africa’s Management of the P.L. 480 
Non-Emergency Monetization Program in Burkina Faso 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

8-112-07-001-P 12/15/06 Audit of USAID/Azerbaijan’s Economic Growth Program 

9-000-07-003-P 12/04/06 Audit of the Management of USAID’s Federal Employees’ 
Compensation Act (FECA) Program 

9-000-07-004-P 12/22/06 Audit of USAID’s Progress in Implementing the President’s 
Emergency Plan for AIDS Relief 

9-000-07-005-P 02/08/07 Audit of USAID’s Start-Up of the Supply Chain Management 
System for the President’s Emergency Plan for AIDS Relief 

A-000-07-001-P 11/15/06 Audit of USAID’s Security Controls Over Financial 
Management and General Support Systems for Fiscal Year 
2006 

E-267-07-001-P 11/05/06 Audit of USAID/Iraq’s Civil Society Activities 

E-267-07-002-P 01/22/07 Audit of USAID/Iraq’s Agriculture Reconstruction and 
Development Program 

E-267-07-003-P 02/04/07 Follow-Up Audit of USAID/Iraq’s Education Activities 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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PERFORMANCE AUDIT REPORTS ISSUED

October 1, 2006 through March 31, 2007


ADF


Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

--PROGRAMS AND OPERATIONS-

0-ADF-07-002-C 11/15/06 Audit of the African Development Foundation’s Financial Statements 
for Fiscal Years 2006 and 2005 

IAF


Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

--PROGRAMS AND OPERATIONS-

0-IAF-07-003-C 11/15/06 Audit of Inter-American Foundation’s Financial Statements for Fiscal 
Years 2006 and 2005 

BU--Better Use of Funds 
QC--Questioned Costs 
UN--Unsupported Costs 
Note:  UN is part of QC
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USAID MISCELLANEOUS REPORTS ISSUED

October 1, 2006 through March 31, 2007


Report 
Number 

Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

--QUALITY CONTROL REVIEWS-

0-000-07-001-Q 01/16/07 Quality Control Review of PricewaterhouseCoopers, LLP’s 
Audit of International Medical Corps for the Fiscal Year Ending 
June 30, 2003 

0-000-07-002-Q 01/19/07 Quality Control Review of Deloitte & Touche, LLP Audit of 
Winrock International Institute for Agricultural Development 
for the Fiscal Year Ended December 31, 2003 

0-000-07-003-Q 01/23/07 Quality Control Review of PricewaterhouseCoopers LLP’s 
Audit of World Vision Inc. for the Fiscal Year Ending 
September 30, 2003 

0-000-07-004-Q 02/13/07 Quality Control Review of Charchalis & Company, P.A.Audit of 
U.S. - Ukraine Foundation for Fiscal Year 2004 

0-000-07-005-Q 02/13/07 Quality Control Review of the Deloitte & Touche, LLP Fiscal 
Year 2004 Audit of The Asia Foundation 

0-000-07-006-Q 02/13/07 Quality Control Review of the Raffa, P.C. Fiscal Year 2003 Audit 
of Pan American Development Foundation 

4-674-07-001-Q 01/31/07 Quality Control Review of the Closeout Audit of the READ 
Educational Trust Under USAID Cooperative Agreement 
No. 674-A-00-01-00002-00, for the Period April 1, 2002 to 
March 31, 2003 

5-391-07-001-Q 10/06/06 Quality Control Review of the Audit Report and Audit 
Documentation for the Financial Audit Conducted by KPMG 
Taseer Hadi & Co. of the Aga Khan University – Examination 
Board, USAID/Pakistan Cooperative Agreement 
No. 391-A-00-03-01003-00, for the Period From July 1, 2003, 
to December 31, 2004 

6-294-07-001-Q 10/30/06 Quality Control Review on the Audit of USAID Resources 
Managed by Youth Project Developing Council Under Su-Grant 
No. SC/VSP 001 From the Save the Children Federation Under 
USAID Award No. 294-A-00-00-00073-00, for the Period From 
May 1, 2001, to September 30, 2003 

6-294-07-002-Q 11/30/06 Quality Control Review of the Audit of USAID Resources 
Managed by Catholic Relief Services Under Grant 
Numbers: 294-A-00-02-000221-00 (JOBS) and 
294-A-00-04-000217-00 (PINE) for the Period from 
October 1, 2004, to September 30, 2005 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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Report 
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Date of 
Report Report Title 

Amount of 
Findings 
($000s) 

Type of 
Findings 

7-688-07-001-Q 11/30/06 Quality Control Review of FAACIM-Sarl Regarding the 
Audit of Local Currency Expenses Incurred by the Ministry 
of Agriculture Under the Sustainable Economic Growth 
Objective Program in Mali for the Period May 1, 1999 through 
December 31, 2003, Project No. 688-0273 

8-118-07-002-Q 12/18/06 Quality Control Review of RTF’s Audit of The Institute for 
the Economy in Transition, for Fiscal Year Ended 
December 31, 2006 

8-169-07-001-Q 02/05/07 Quality Control Review of KPMG’s Audit of the Special 
Purpose Fund Accountability Statement of America’s 
Development Foundation, for the Period July 15, 2001 to 
September 30, 2005 

--OTHER-

5-492-07-002-N 11/20/06 Financial Audit of USAID/Philippines’ Peso Trust Fund for 
Operating Expenses, for the Period from January 1, 2005 to 
December 31, 2005 

9-000-07-001-S 10/13/06 Survey of USAID’s Office of Transition Initiatives 

9-000-07-002-S 11/30/06 Survey of USAID’s Trade Capacity Building Programs to 
Support Implementation of Free Trade Agreements 

A-000-07-001-S 11/28/06 Agreed Upon Procedures for Assessing USAID’s Protection 
of Remote Personally Identifiable Information in Information 
Systems 

A-000-07-002-O 12/19/06 Independent Auditor’s Report on Applying Agreed-Upon 
Procedures for Assessing USAID’s Implementation of 
Section 522 of the Consolidated Appropriations Act of 2005 

BU--Better Use of Funds

QC--Questioned Costs

UN--Unsupported Costs

Note:  UN is part of QC
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AUDIT REPORTS OVER SIX MONTHS OLD

WITH NO MANAGEMENT DECISION*


As of March 31, 2007


Report 
Number Auditee 

Issue 
Date 

Current
 Recommendation Status 

Desired 
Decision 
Target 
Date 

NOTHING TO REPORT 

*Applies to USAID,ADF, and IAF. 
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SIGNIFICANT AUDIT RECOMMENDATIONS

DESCRIBED IN PREVIOUS SEMIANNUAL


REPORTS WITHOUT FINAL ACTION

As of March 31, 2007


USAID


Report 
Number Subject of Report 

Issue 
Date 

Rec. 
No. 

Management 
Decision Date 

Final Action 
Target 
Date 

0-000-03-001-C Report on USAID’s Consolidated Financial 

Statements Internal Controls and Compliance for 

Fiscal Year 2002 

01/24/03 2.2 01/24/03 06/07 

9-000-05-001-P Field Support Mechanisms in the Global Health 

Bureau 

12/07/04 3 12/07/04 04/07 

9-615-05-007-P USAID/Kenya’s Implementation of the President’s 

Emergency Plan for AIDS Relief 

07/21/05 4 07/21/05 09/07 

9-000-06-003-P USAID’s Reasonable Accommodation Policies and 

Procedures 

12/13/05 3 12/13/05 06/07 

A-000-06-001-P USAID’s Information Technology Governance Over 

Its Phoenix Overseas Deployment and Procurement 

System Improvement Program Projects 

02/21/06 2 

3 

4 

5 

6 

02/21/06 

02/21/06 

02/21/06 

02/21/06 

02/21/06 

06/07 

06/07 

06/07 

06/07 

06/07 

1-526-06-003-P USAID/Paraguay’s Reproductive Health and Family 

Planning Activities 

01/13/06 5 

6 

01/13/06 

01/13/06 

04/07 

04/07 

4-674-06-013-P USAID/South Africa’s Progress in Implementing the 

President’s Emergency Plan for AIDS Relief 

08/11/06 3 8/11/06 05/07 

9-521-06-010-P USAID/Haiti’s Management of P.L. 480 Non-

Emergency Monetization Program 

09/28/06 1 09/28/06 04/07 
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Report 
Number Subject of Report 

Issue 
Date 

Rec. 
No. 

Management 
Decision Date 

Final Action 
Target 
Date 

9-000-06-009-P USAID’s Development Credit Authority 09/25/06 1 

2 

3 

4 

09/25/06 

09/25/06 

09/25/06 

09/25/06 

04/07 

04/07 

04/07 

04/07 

4-623-06-014-P USAID Activities in Limited-Presence Countries in 

Eastern Africa 

09/21/06 1 

2 

3 

5 

09/21/06 

09/21/06 

09/21/06 

09/21/06 

06/07 

06/07 

06/07 

06/07 

1-523-06-006-P Completeness of USAID/Mexico’s Work Plan 

Deliverables 

06/02/06 1 

2 

06/02/06 

02/01/07 

04/07 

05/07 

9-000-06-007-P USAID’s Procurement Evaluation Program 05/11/06 2 05/11/06 04/07 

4-663-06-009-P USAID/Ethiopia’s Compliance with Financial Audit 

Requirements Regarding Foreign Recipients 

05/31/06 2 05/31/06 06/07 

4-615-06-011-P USAID/Kenya’s Compliance with Financial Audit 

Requirements Regarding Foreign Recipients 

07/31/06 5 

7 

10/13/06 

07/31/06 

11/07 

06/07 

4-656-06-015-P USAID/Mozambique’s Compliance with Financial 

Audit Requirements Regarding Foreign Recipients 

09/22/06 1 

2 

3 

4 

5 

6 

7 

12/18/06 

09/22/06 

09/22/06 

09/22/06 

09/22/06 

09/22/06 

09/22/06 

04/07 

06/07 

04/07 

06/07 

04/07 

04/07 

06/07 



Report 
Number Subject of Report 

Issue 
Date 

Rec. 
No. 

Management 
Decision Date 

Final Action 
Target 
Date 

A-000-06-003-P USAID’s Implementation of Key Components of 

a Privacy Program for Its Information Technology 

Systems 

06/08/06 2 

3 

4 

5 

7 

06/08/06 

06/08/06 

06/08/06 

06/08/06 

06/08/06 

05/07 

05/07 

05/07 

05/07 

05/07 

A-000-06-005-P Selected Application Controls Over the Annual 

Report Application System 

09/27/06 1 

2 

3 

4 

5 

7 

09/27/06 

09/27/06 

09/27/06 

09/27/06 

09/27/06 

09/27/06 

07/07 

07/07 

07/07 

07/07 

07/07 

07/07 

E-267-06-003-P USAID/Iraq’s Local Governance Activities 07/10/06 3 10/30/06 04/07 
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SIGNIFICANT AUDIT RECOMMENDATIONS

DESCRIBED IN PREVIOUS SEMIANNUAL


REPORTS WITHOUT FINAL ACTION

As of March 31, 2007


ADF


Report 
Number Subject of Report Issue 

Date 
Rec. 
No. 

Management 
Decision Date 

Final Action 
Target 
Date 

9-ADF-05-008-P African Development Foundation’s Monitoring, 

Reporting and Evaluation System 

08/17/05 1 

14 

08/17/05 

08/17/05 

09/07 

09/07 

IAF


Report 
Number Subject of Report Issue 

Date 
Rec. 
No. 

Management 
Decision Date 

Final Action 
Target 
Date 

NOTHING TO REPORT
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REPORTS ISSUED WITH QUESTIONED

AND UNSUPPORTED COSTS


October 1, 2006 through March 31, 2007


USAID


Reports 

Number 
of Audit 
Reports Questioned Costs Unsupported Costs1 

A.   For which no management decision had been made as of 
October 1, 2006 

61 $112,181,0492, 3 $19,285,4212, 3 

B. Add:   Reports issued October 1, 2006 through March 31, 
2007 

84 $27,981,5384 $10,882,0674 

Subtotal 145 $140,162,587 $30,167,488 

C.  Less:  Reports with a management decision made October 
1, 2006 through March 31, 2007 

705 $103,911,9256 $20,168,5176 

i. Value of Recommendations Disallowed by Agency 
Offi cials 

$73,073,161 $1,594,974 

ii. Value of Recommendations Allowed by Agency Officials $30,838,764 $18,573,543 

D.   For which no management decision had been made as of 
March 31, 2007 

61 $36,250,6627 $9,998,9717 

1. Unsupported Costs are included in Questioned Costs, but are provided as additional information as required by the Inspector General 
Act Amendments of 1988 (P.L. 100-504). 

2. The ending balance at September 30, 2006, for Questioned Costs totaling $101,808,446 was increased by $10,372,603 to refl ect adjust
ments in prior period recommendations due to additional audit work performed; the ending balance at the same period for Unsup
ported Costs of $19,468,880 was decreased by $183,459 for the same reason. 

3. Amounts include $94,699,605 in Questioned Costs and $18,305,159 in Unsupported Costs for audits performed for the OIG by other 
federal audit agencies. 

4. Amounts include $12,941,467 in Questioned Costs and $2,905,593 in Unsupported Costs for audits performed for the OIG by other 
federal audit agenciesl. 

5. Unlike the monetary figures of this row, this figure is not being subtracted from the subtotal. 

6. Amounts include $95,009,052 in Questioned Costs and $18,366,707 in Unsupported Costs for audits performed for the OIG by other 
federal audit agencies. 

7. Amounts include $12,698,812 in Questioned Costs and $2,885,206 in Unsupported Costs for audits performed for the OIG by other 
federal audit agencies. 
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REPORTS ISSUED WITH RECOMMENDATIONS

THAT FUNDS BE PUT TO BETTER USE

October 1, 2006 through March 31, 2007


USAID


Reports 

Number 
of Audit 
Reports Dollar Value 

A.   For which no management decision had been made as of October 1, 2006 0 $0 

B. Add:   Reports issued October 1, 2006 through March 31, 2007 2 $11,226,927 

Subtotal 2 $11,226,927 

C.  Less:  Reports with a management decision made October  1, 2006 through 
March 31, 2007 

2 $226,927 

i. Value of Recommendations Agreed to by Agency Officials $226,927 

ii. Value of Recommendations Not Agreed to by Agency Officials $0 

D.   For which no management decision had been made as of March 31, 2007 1 $11,000,000 
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Inspector General 

HOTLINE 
OIG’s Hotline makes it easy to report allegations of fraud, 
waste, abuse, mismanagement or misconduct in programs 
and operations of the USAID, IAF, ADF, and MCC. 
Employees, contractors, program participants and the 
general public may report allegations directly by e-mail, 
telephone, or mail to: 

Phone 	1-202-712-1023
 1-800-230-6539 

E-mail 	 ig.hotline@usaid.gov 

Mail 	USAID OIG HOTLINE
  P.O. Box 657

  Washington, DC 20044-0657


U.S. Agency for International Development 
1300 Pennsylvania Avenue, N.W. 
Washington, D.C.  20523 
www.usaid.gov 



U.S.Agency for International Development 

Office of Inspector General 

1300 Pennsylvania Avenue, NW 


Room 6.6D 

Washington, DC 20523


www.usaid.gov/oig 

The Semiannual Report to the Congress is available on the Internet at 

www.usaid.gov/oig/public/semiann/semiannual1.htm
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