
23 
A(fENCf FOR INTERNATIONAL DEVELOPMENT FOR AID USE OLY 

WASHINGTON. 0. C 20623 ,.rit. j
31!BLIiOGRAPM'C INPUT SHEET 

,A. PRIMAraY 
I.SUIJECT SeriA s Y-PAOO-0000-G714 

CLASS -1-
FICATION S. SECONDARY 

A Population--General--Malaysia
 
2. TITLE AND SJBTITLE 

Survey of economic and demographic family behavior inMalaysia; progress report,
 
June-Nov. 1976
 

3. AUTHOR(S)
 

(101) Rand Copr.,Santa Monica,Calif.
 
4. DOCUMEN 

T 
OTE S. NUMBER OF PAGES 6. ARC NUMBER 

1976 4V.. A R MY301.423.R187F ARC 

7. REFERENCE ORGANIZATION NAM AND ADDRESS 

Rand
 

8. SUPPLEMENTARY NOTES (Sponaoring Organization, Publishera, Availabilily) 

(Research summary)
 

9. ABSTRACT 

10. CONTROL NUt-DER $1. PRICE OF DOCUMENT 

12. DESCRIPTORS 13. PR .Z T NUMBER 

Demographic surveys 74.CONTRACT NUMBER 

Malaysia AT BER 
ATfl/nhf-- -1057 Ro-, 

1S. TYPE OF 90CUMENT.. 

AID 590-1 (4-741 



14 (13_ © , H 7?A 1,/.)A . .
 

ADMINISTRATIVE REPORT 
AR-1541-AID
 
DECEMBER 1976 

SEMIANNUAL PROGRESS REPORT
 
1 June 1976 - 30 November 1976 

Ran d prepares Administrative Reports to convey information to its clients onthe status of work being done for them. They are not publications intended for 
distribution to other organizations. 

Prepared for: Agency for International Development 

Contract No.: AI D/pha-C-1057 

S~ MOt4CAandCDA9~6 



Semi-Annual Progress Report on:
 

SURVEY OF ECONOMIC AND DEMOGRAPHIC
 

FAMILY BEHAVIOR IN MALAYSIA
 

(Contract AID/pha-C-1057:RCN-6166)
 

1 June 1976 - 30 November 1976
 

Principal Investigators:
 

William P. Butz
 
Julie DaVanzo
 

Activities of June 1976 through November 1976
 

Survey Research Malaysia recruited interviewers in June; 660 girls
 
applied, 200 were interviewed and 27 hired. 
These girls were then trained
 

by SRM perconnel in interview technique, map reading, and the use of each
 
OL the six questionnaires and conducted pilot interviews during an intensive
 
six-week training program in July and August. 
 Between August 9 and 13, Bill
 
Butz visited SRM, during which time he witnesed several pilot interviews and
 
training sessions and worked with SRM personnel finalizing the questionnaires
 

and field plans. 
 Field work began on Aubust 23 and has proceeded on schedule;
 
as 
of November 22, interviews with 1143 households had been completed.
 

Julie DaVanzo visited SRM between November 28 and December 4. During
 
this visit, she witnessed an interview in the Pantai Remis PSU, and worked
 

with SRM personnel on finalizing the Attitudes and Expectations Questionnaires
 
and the Community Questionnaire, which are to be administered in Round II, 
as
 
well as on methods for updating in Rounds II and III the information gotten in
 
the household roster (MF 1) and retrospective questionnaires (MF 2 and MF 3)
 
in Round I. 
(MF 4 and MF 5, the male and female time budget questionnaires,
 
and MF 6, the income and wealth instrument, will be repeated in Rounds II and
 
III). Round II is scheduled to begin December 27.
 

Julie DaVanzo brought back to Rand the punched and cleaned cards for 10
 
cases. 
These cards have been subjected to extensive within-card logical checks
 
at SRM. 
Dr. DaVanzo also brought back a draft of the code book, which describes
 



the logical checks applied to each data ent-


Plans for December 1976 through May 1977
 

Our computer arogranimers will use the first 10 punched cases to
 

test the programs they have been developing to further check and pro

cess the survey data. Soon SRM will send a tape containing the first
 

200 cases which will be used, after editing and cleaning, in initial
 

analysis. The results of these analyses will be presented to the next
 

meeting of the project's Advisory Committee. We are tentatively planning
 

to have that meeting some time during the first week of February; Dorothy
 

Fernandez of the Department of Statistics and Nyle Spoelstra, co-director
 

of our project at SRM, are planning to attend.
 

Work has recommenced on finalizing the Rand report which will contain
 

the record forms, question lists, and interviewers' manuals. The report
 

should be processed in January and be available for distribution in February
 

or March of 1977.
 


