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I. Introduction
 

As a result of steadily increasing criticism and unrest
 
resulting in riots in early 1982, 
the Government of Egypt has
 
publicly recognizcd the total inadequacy of the existina
 
wastewater systems country-wide reaching an emergency situation
 
in Cairo, Alexandria and 
 the Canal 
Cities where continuous
 
extensive wastewater flooding is contributing to high rates of
 
disease, infant mortality and a steadily deteriorating standard
 
of living. President Mubarak and other senior ministers have 
recognized 
in which 

in public and private 
massive investment is 

that this 
neeed in 

is 
a 

a priority sector 
very short time 

period. 

In response 
tc requests from the Government of Egypt both AID

Acninistrator McPherson and Mission 
 Director Stone have,
 
acknowledged the priorities as stated and 
have offered to
 
allocate funding of up to $1 Billion, over the ne:ct five years

in addition to funds 
currently ohiigeted. This would put in
 
place major critical segments of wastewater systems on the
 
condition that the institutional defeacts that led to the present

situation be eliminated to avoid a recurrence of the present
 
emergency in the future. Related 
investwents in weter supply

and solid waste collection 
can be coordinated more efficiently
by adopting a Water and Wastewater Sector Program. A more
 
productive policy dialogue 
can also 1e conducted with the GOE in
the context of on-going 
sector reviews than would be possible in
 
the context of individual project5.
 

This paper constitutes a first look at the options available to 
AID in its relationship with GOE and in the management of this 
unprecedented program.
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II. Investment Strategy
 

A. GEOGRAPHIC DISTRIBUTION
 

To date AID's major water and wastewater investments have been
 
concentrated in the Greater Cairo Metropolitan Area, Alexandria,
 
and the three Suez Canal cities. In preparation for these
 
investments, masterplans have been prepared with AID funding for
 
water and wastewater systems in 
Greater Cairo, Alexandria and
 
the Canal cities. In all of these major urban 
area the process
 
of preparing detailed 
engineering for project implementation is
 
underway with AID financing (Alexandria water projects have
 
to-date been financed by the IDRD).
 

It is proposed that the Water and Wastewater Sector Program will
 
be focused primarily on the urban areas where AID already
has 

been heavily involved. This strategy is based on three
 
considerations.
 

1. The GOE has specifically asked AID to concentrate its
 
investment in Greater Cairo, Alexandria, and the Canal
 
cities.
 

2. The concentration of population in these urban areas, both
 
now and future, mean
in the will that AID's limited
 
investments will provide benefits 
to the maximum number of
 
people.
 

3. The existence 
 of system master plans and on-goina
 
engineering design work these
in urban areas will reduce
 
the time required to design and construct individual
 
project elements.
 

To the extent that secondary cities (such as Minia, Beni Suef,
 
and Fayoum) develop water and wastewater investment projects not
 
otherwise 
funded by AID or other donors, these will also be
 
given consideration for funding within the Water 
and Wastewater
 
Sector Program. The recommendations of the National Urban
 
Policy Study will be used in determining the priority of
 
investments 
in other secondary cities. That study recommended
 
emphasis of investment in Qena/Naga Hamadi, Assuit, Aswan,
 
Tanta, and Mansoura.
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B. 	TECHNICAL CONSIDERATIONS
 

The Water and Wastewater Sector 
 Program will concentrate
 
investments in technical that
areas 
 will provide immediate and
 
visible improvements in service to consumers. In practical
 
terms this means concentrating our investment in wastewater
 
system improvements. Such investments 
will be desicyneO to 
provide city-wide wastewater collection systems adequate to meet 
projected requirements for the year 2000 and thereby: 

1. 	reduce the incidence of wastewater flooding in sewered areas
 
where sewer systems are 
overloaded or badly deteriorated, and
 

2. 	extend wastewater collecticn 
systems into unsewered areas
 
where existing water supply is creatin 
 flooding problems.
 

Investments in the water systems will limited
be to projects

that will not further exacerbate wastewatei problems such 
as
 
commodity support to operations and maintenance organizations to
 
help them reduce water leakage.
 

On 	the wastewater side, this strategy calls 
for investments in
 
improvement and extension of 
collection networks, rehabilitation 
ard upgrading of sewage pumping stations and force mains, and 
rehabilitation of existing sewage treatment plants to provide
effective primary treatment. These investments will be phased
and prioritized to produce the maximum level of relief to 
flooded areas. For this reason, there will 
he no investment in
 
new primary or secondary treatment plants at this time. The
 
strategy also calls for improvement of solid waste 
collection
 
efforts designed to prevent sewer blockage and improve cverall
 
environmental sanitation. 
 Emphasis will 
be placed on improving

solid waste management systems and integrating new collection
 
technologies with traditional approaches.
 

On the water ide, this strate2i wil. call for efforts to reduce
 
water wastage and leakage which contribute to flooding. In this
 
regard, the most
single effective measure 
to 	reduce wastage

would be a substdntial tariff 
increase. Capital investment in
 
water systems can he 
left to other donors which have expressed

interest in this subsector since such investments are likely to
 
be easier to divide into smaller projects.
 

The construction element of 
the program will be comprised of
 
projecto that can be completed quickly. Therefore, priority

will be given to projects for which land has been acquired 
and
 
on 	which construction can start 
within twelve months of the
 
obligazion of funds.
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C. 	NEW INVESTMENT OPTIONS
 

The Water and Wastewater Sector Program has 
a range of options

for 	investing $1 billion. 
 Table 1 summarizes the broad areas

where funds could be obligated during the period FY 1983 
- FY 
1987. 

The potential for new AID obligations in the water and
 wastewater 
sector amounts to about 3 billion. Of this amount
 
about $109 million is already authorized for on-going projects

but not yet obligated. This leaves 
about $2.9 billion from

which AID can select investments totalling $891 million over the 
period FY 1983 - Ef 1987. 



--------------------------------- -- ------ - - -------------- - ----

Table 1: Water and Wastewater Sector
 

Investment Options for AID FundMo1
 

Annual Obligations in Millions of Dollars and Pound Equivalents (LE I - *3.20)
 

PY' 83 rT' 84 "Y' 85 TY' 86 Y' 97 TOTAL 
Project: FY LC FX LC FX LC FX tOC FX LC # 

Cairo Vlartewater 63.0 195.2 140.4 263.6 116.4 259.2 78.5 183.7 - - II00.C 

Alexandria Wastewater 
 80.0 4.4 60.9 29.1 103.4 56.6 149.5 130.5 27.2 154.4 796.C
 

Cairo Water 18.6 21.2 30.2 29.2 45.2 66.5 57.0 80.7 
 68.5 76.5 493.6
 

Canal Ct-r Water
 
and Wastewbter 66.0 21.0 32.5 8.0 
 - 9.5 ­ - - - 137.0 

Provincial Cities
 
Water& Wastewater 30.0 
 5.0 - 5.0 15.0 5.0 
 15.0 10.0 5.0 10.0 100.0
 

Water & Wastewater O/M 
Conmmodity Support 40.0 - 40.0 - 40.0 - 40.0 - 40.0 - 200.0 

FX Subtotal 297.6 304.0 
 320.0 340.0 140.7 
 1402.3
 

LC Subtotal 
- ­

246.8 334.9 396.8 
---

404.9 240.9 1624.3
 

TOTAL 544.4 638.9 
 716.8 744.9 381.6 3,026.6
 

1. NOTE: Local Currency 'LC) refera 
to funds which AID might provide in support of the foreign exchange

(FX) investments in the same project. It does not include GOE funds. LC is expressed in terms of dollars.
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The 	recommended investment strategy is presented in Table 

below. This strategy would finance the following project
 
components:
 

Cairo Wastewater:
 

• 	 Northwest Project; $288 million (both FX and LC)
 
* 	 Pyramids Collector; $115 million (both FX and LC)
 
* 	 14 Flooding Areas; $59 million (both FX and LC)
 

Alexandria Wastewater:
 

* 	 All major on-shore works; $324 million (FX only)
 
* 	 Kait Bey Outfal'.; $47 million (FX only)
 

Canal Cities Water and Wastewater:
 

Wastewater System
 
Construction (primarily); $87 million (both FX and LC)
 

Water and Wastewater O/M Commodity Support:
 

Pipe, fittings, valves,
 

spare parts, etc.; $80 million (FX only)
 

In light of the extraordinary local currency commitments
 
required of GOE finance a USAIDthe to such program, recommends 
a flexible position on local cost financing. It is proposed
that AID finance both the foreign exchange and local currency 
cost of selected components of the three wastewater projects. 
There are three reasons for this strategy. 

1. 	 It will help assure that the GOE gives proper emphasis and 
priority to the local collector systems and laterals that 
will tie in individual households by freeing GOE funds 
for
 
these essential elements.
 

2. 	 Total AID funding of these project components will result
 
in more attractive projects from a U.S. contractors'
 
prespective. There would be no uncertainty 
regarding
 
payment of either foreign exchange or local currency which
 
has been an issue when local currency is provided by the
 
GOE. This should result ii increased competition and lower
 
prices.
 

3. 	 Since AID will be providing total funding of key contracts,
 
the GOE contract approval process can 1e expedited and
 
total contracting time will be reduced.
 



Table 21 Water and Wastewater Bector 

Recomnended Investment -, 

Annual Obligations in Millions of Dollars and Pound Equivalents (LE I - $1.20) 

Project: 

Cairo Wastewater 

Alexandria Wastewater 

Canal Cities Water 
and Wastewater 

Water & Wdstewater O/M 
Commodity Support 

WV 

IX 

6.0 

79.7 

66.0 

-

83 

LC 

24.0 

-

21.0 

FY' 

FX 

42.2 

100.0 

20.0 

84 

LC 

70.8 

-

-

-

FYI 85 

IX LC 

55.0 85.3 

100.0 -

-

20.0 -

IX 

41.0 

81.3 

20.0 

IV 

-

86 

I&EP 

69.3 

-

-

TY' 87 

LC 

20.5 47.9 

10.0 -

-

20.0 -

TOTAL 

462.0 

371.0 

87.0 

80.0 

FX Subtotal 

LC Subtotal 

151.7 

45.0 

162.2 

70.8 

175.0 

85.3 

142.3 

69.3 

50.5 

47.9. 

681.7 

318.3 

TOTAL 196.7 233.0 260.3 211.6 98.4 1,000.0 

V,NOTE: LC refers to AID funded local currency. 
LC is expressed in terms of dollars. 

It does not include GOE funding. 
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At this stage the investment strategy remains subject to further
 
modification based on the findings of the on-going Water and
 
Wastewater Sector Assessment. The Sector Assessment, which is
 
scheduled for completion by the end of March 1983, is designed
 
to help formulate Mission policy in the water and wastewater
 
sector in terms of:
 

(A) 	realistic priorities for GOE policy reform,
 

(B) 	improvements in project implementaion and operation/
 
maintenance, and
 

(C) 	future sector investments by AID.
 

A team composed of USAID and AID/W staff plus Egyptian
 
consultants is exploring major issues with GOE officials at all
 
levels. These iss,.es include:
 

1. 	 service standards and constraints,
 

2. 	 organization of the sector,
 

3. 	 methods of project implementation,
 

4. system operation and maintenance,
 

5. 	 financing of the sector, and
 

6. 	 sector investment targeting.
 

The 	strategy proposed in this paper is intended to give an
 
outline of how $1 billion can be invested in the sector. Such a
 
major investment in a single sector can not be undertaken
 
without a review of the issues which will affect the programs's
 
potential for success.
 



- 9-


III. Sector Issue Summaries
 

A. TARIFFS
 

The issue of tariff reform is central to any improvement of the
 
water and wastewater sector. Only with appropriate taziffs and
 
revenue collection efforts, can there be hope of putting the
 
sector on a sound financial base. Such a 
sound financial base
 
is a prerequisite 
to adequately operating, maintaining, and
 
expanding the water and wastewater systems.
 

Currently, GOE 
tariff policies have been inadequate to generate
 
revenues sufficient to meet even the operation/maintenance needs
 
of the sector. In a climate of conflicting investment
 
priorities and limited 
 funds for both investment and
 
operations/maintenance, this 
 has resulted in insufficient
 
funding of the sector as a whole. 
 In large measure, the current
 
problems of the sector stem from 
the past lack of financial
 
support by the GOE.
 

To date AID has addressed the tariff issue on a
 
project-by-project 
 basis with little success. The use of
 
financial planning convenants in project agreements has not
 
resulted in substantive tariff reform.
 

The creation of a Water and Wastewater Sector Program offers the
 
possibility of engaging the GOE in 
a policy dialogue concerning

tariffs in a broader context. There is a need for the GOE to
 
adopt a National Water and Wastewater Tariff policy recognizing

the need for tariffs 
which, at a minimum, generate sufficient
 
revenue to meet the 
costs of operation, routine maintenance, and
 
an adequate reserve. this
depreciation Within 
 broad policy

context, individua" 
water and wastewater authorities should be
 
enpowered to develop tariff structures that balance revenue
 
needs and receipts with equity and efficiency cunsiderations.
 

In and of themselves, tariff rate revisions will be of 
limited
 
value unless the water and wastewater authorities can retain the
 
resulting revenues and apply them 
 to their operations,

maintenance, and depreciation needs. Without an increased
 
degree of financial independence the sector authorities will
 
continue to be dependent upon the vagaries of the GOE budgeting
 
process. Experience indicates that this process tends 
 to
 
provide inEufficient 
support to operation and maintenance needs
 
of the systems. Thus tariff reform is necessarily linked to 
institutional reform in the sector. Progress in both these 
areas of reform will be a condition precedent to the obligation
of AID Water and Wastewater Sector Program funds. 
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It should be noted that the GOE 
has recognized most of these
 
issues and is planning to take some measures in the near
 
future. Whether these measures will be adequate, from AID's
 
point of view, is not known yet.
 

B. INSTITUTIONS
 

The institutional structure of the water and 
wastewater sector
 
is weak, fragmented, and poorly adapted deal
to with the
 
problems of the sector. The institutional constraints on sector
 
development have been widely documented in AID funded studies.
 
Such constraints include 
shortages of skilled and experienced
 
staff (due to low salaries and lack of training), over
 
centralization, lack of basic management and accounting systems,

and 
inability to marshal sufficient resources carry
to out
 
fundamental sectoral responsibilities.
 

In addition to their 
weakness, sector institutions form a
 
complex array of organizations with different types of
 
responsibility, authority, and administrative 
control. In some
 
cases there are separate organizations responsible for capital
 
investment and operation/maintenance. In areas
some the water
 
and wastewater authorities are administered by different levels
 
of government or even non-governmental authorities. 
 In the case
 
of Cairo, the Chairman of the water authority reports to the
 
Governor and is responsible for both capital investment and
 
operations/maintenance, but the 
Cairo wastewater activities are
 
the responsibility of two organizations; one for major capital
 
projects reporting to the Minister of Development, and the other
 
responsible for operations/maintenance and smaller 
 capital

investments reporting to the Governor. In the Canal
three 

cities the development and operation/maintenance of the water
 
ystems is the responsibility of the Suez Canal Authority (SCA)

and'does not come under the control of 
either the Governors or
 
the Minister of Development.
 

With the possible 
exception of the SCA water department, the
 
sector institutions are poorly adapted to deal sector
with 

problems. Due to their 
lack of financial independence the
 
sector authorities are chronically under-funded and unable to
 
obtain the personnel and material necessary to 
carry out their
 
responsibilities. Centralization of management 
authority and
 
inability 
to delegate has resulted in key decisions being taken
 
(or delayed) by government officials who are unfamiliar with,
 
and remote from, day-to-day operational problems.
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A Water and Wastewater Sector program must attach a high
 
priority to institutional reform. Authority to implement
 
projects and operate/maintain systems should be passed 
to local
 
organizations which have been substantially strengthened to
 
manage their responsibilities. In this respect the Beheira
 
Water Company should be examined as a possible model for
 
institutional reform. the
At same time, the National
 
Organization for Potable Water and Sanitary Drainage should be
 
strengthened 
to perform its central role in coordination of
 
sector policies and planning while decentralizing its project
 
implementation and operation/maintenance functions. The GOE is
 
actively discussing options for administrative reform in both
 
the Peoples Assembly and the media. There is widespread

recognition of the need fcr improved sector in -t1utions, but 
the approach for implementing these improvements has yet to be
 
detemined. In any event, the development of improved sector
 
institutions will require significant inputs from 
technical
 
experts specialized in the management of water and wastewater 
organizations.
 

C. FINANCIAL BURDEN
 

The financial burden imposed upon the GOE by their planned water
 
and wastewater sector 5-year investment plan is twofold. First,
 
there is the one-time burden of producing the capital funds,
 
both local currency and foreign exchange, to cover the capital
 
budget requirements. Second, there is the on-going 
burden of
 
funding the increased operation/maintenance budgets that result
 
from a greatly increased asset base.
 

1. Capital Investment:
 

On the capital side, the recently adopted 5-year plan calls
 
for total fixed investment of LE 35.6 billion over the
 
period FY 1983 through FY 1987. Of this amount, LE 27.6
 
billion is public sector fixed investment. The water and
 
wastewater sector constitutes LE 3.4 billion of this planned
 
public sector fixed investment of which LE 1.2 billion, 
or
 
about $1.4 billion, is the estimated foreign exchange
 
component. It 
 should be noted that the 5-year plan
 
originally submitted to the 
Peoples Assembly called for LB
 
1.9 billion in water and wastewater fixed investment. At
 
the President's insistance the and
water wastewater sector
 
was given top priority in the final 5-year plan and the
 
target level of fixed investment was increased by LE 1.5
 
billion.
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To put these figures in perspective they should be compared
 
to the estimated actual investments undertaken during the
 
last 5-year plan period. During the last plan period, total
 
fixed investment amounted to LE 16.9 billion which was 22.2%
 
of total GDP. Public sector fixed investment constituted
 
80.3% of tctal investment or LE 13.5 billion. The water and
 
wastewater sector constituted LE 970 million or 7% of public
 
sector fixed investment and 1.3% of total GDP.
 

The latest 5-year plan calls for at least a 111% increase in
 
total fixed investment over the previous 5-year period.
 
Even with GDP growth projected at 8% this constitutes 27.1%
 
of total GDP for the FY 1983-1987 period. The latest 5-year
 
plan for the water and wastewater sector calls for at least
 
a 252% increase in new fixed investment compared to the
 
1977-1982 period. Water and wastewater investment will
 
increase as a percentage of total public sector fixed
 
investment from 7% in 1977-1982 to 12% in 1983-1987. The
 
water and wastewater fixed investments would then claim 2.7%
 
of total GDP by 1987 compared to only 1.3% over the last
 
5-year plan period. These increases are very large and
 
create questions of both the absorhtive capacity of the
 
water and wastewater sector and the ability of the economy
 
to sustain such increased levels of investment.
 

In light of this, AID obligations under the Water and
 
Wastewater Sector Program should be made contingent upon
 
adequate allocation of local currency capital by the GOE in
 
support of AID financed projects.
 

2. Operation and Maintenance Funding:
 

AID financed studies of the water and wastewater sector
 
indicate that operations/maintenance has been seriously
 
under-funded in the past. The result is that systems
 
deteriorate more rapidly and require additional capital
 
investment for major rehabilitation works.
 

During FY 1982-1983 the GOE budgeted only LE 77 million for
 
operation and maintenance of all water and wastewater
 
systems in the country (excluding the SCA water system).
 
This probably represents less than half the funds reauired
 
to adequately operate and maintain the systemr. There is 
crnsistent evidence to indicate that funding of operation/
 
maintenance has a low priority in the GOr budgeting process
 
compared to funding of capital investment. Essentially,
 
maintenance is "defered" until system deterioration reaches
 
a stage where a major capital investment is required.
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It is essential that the Water and Wastewater Sector Program
 
address the problems of operations/maintenance funding. If
 
the GOE's 5-year water and wastewater investment plan is
 
realized, the new works alone will require an annual
 
operations/maintenance expenditure of LE 272 million by the
 
end of the fifth year (in constant 1982-83 LE). This is a
 
280% increase over the FY 1982-1983 operations/maintenance
 

budget level.
 

Since water tariff revenues will not reach self-sufficiency
 
levels immediately and wastewater tariff revenues be
can 

expected to lag even further, continued budget support for
 
operations/maintenance will be necessary throughout the
 
5-year plan period. Rationalizing this budget support and
 
combining it with increased tariff revenues must become a
 
high priority for the GOE. To some degree, AID obligations
 
under the Water and Wastewater Sector program should be made
 
contingent upon improvement of GOE funding for operations/
 
maintenance.
 

D. ACCELERATION OF EXPENDITURES
 

Unless steps are taken by both AID and the GOE to increase the 
expenditure rate of obligated funds, a $1 billion Water and 
Wastewater Sector Program will merely add to AID's backlog of 
unexpended obligations. From 1976 to date, AID has obligated 
$419 milli on in the water and wastewater sector. Only $102 
million has been expended. In part, this level of expenditure 
reflects the time required in planning and engineering design.
It also reflects bureacratic implementation procedures required 
by both AID and the GOE.
 

The engineering design for AID's current portfolio of sector 
projects is at a stage where constriction contracting is
 
accelerating. Although major design remains to be done in both
 
the Cairo and Alexandria Wastewater projects, there are segments
 
of both these projects which could be under construction before
 
the end of FY 1983, and significantly increase expenditure
 
during FY 1984.
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By faL the most costly and unproductive delays in implementation
 

are directly related to the internal review and approval
 

procedures of both Governments. Consequently, first priority
 

has to be given to implementation modes which would eliminate or
 

and AID contact with project
significantly reduce both GOE 


decision making. It is our opinion, that neither the Ministry
 

the management
nor the Mission have now, or ever need to have, 


profile necessary to run a billion dollar construction program.
 

It then becomes necessary to identify alternate modes of
 

operation. The modes identified below have to be evaluated and
 

the benefihs established before changing to these procedures.
 

1. U.S. Government Agency:
 

An Agreement would be made between the GOE, AID and, for
 

example, the Corps of Engineers. In the agreement the Corps
 

would have control of day to day project funds, would make
 

project decisions, would award contracts, accept
 

commodities, supervise construction, approve all invoices,
 

pay contractors and deliver a finished product after a
 

specific time period under a specific budget.
 

In this scenario USAD would only monitor policy and major
 

implementation issues. The GOE would pro;ride all land
 

needed for the project and would provide the %'orps with all
 

necessary licenses, permits, traffic approvals, custom
 

clearances, etc. required to prosecute the project.
 

However, GOE project approval would only be necessary for
 

functional design, after which all decisions would be a
 

Corps responsibility.
 

2. U.S. Private Construction Manager:
 

Basically, the operational procedures and contractor
 

responsibilities would be the same as in 1 above. The AID
 

involvement would be greater than in 1 above because certain
 

responsibilities for project management and payment cannot
 

be delegated to a non-government entity.
 

3. Commodit' Support:
 

Provide commodity support to the operations/maintenance 

functions of sector organizations. Procurements of pipe,
 

fittings, valves, and miscellaneous spare parts could be
 

undertaken in bulk using CIP - like procedures.
 

4. Local Cost Reimbursement:
 

Provide local cost financing of various types of work by a 

specially tailored reimbursement procedure designed to
 

minimize USAID involvement at all stages of the project.
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IV. 	Summary Recommendations
 

Uhe recommended strategy for Implementing AID's agreed program 
of assistance to the Egyptian water and wastewater sector is
 
E, xmarized below.
 

1. 	Approve a Water and Wastewater Sector Program composed of
 
the existing water and wastewater projects, plus additional
 
obligations totalling $1 billion over the period FY 1983
 
through FY 1987. This will result in a sector program with
 
an authorized level of approximately $1.4 billion financed
 
under a single Program Assistance Authorization Document 
(PAAD). 

2. 	Concentrate investment in Greater Cairo, Alexandria, and the 
Cana7. Cities. 

3. 	Concentrate investment in the wastewater subsector to make 
maximum impact on reducing sewage flooding. Assist the 
water subsector by providing O/M commodity support to help 
reduce water leakage. 

4. 	Obligate $196.7 million in FY 1983 for Cairo Wastewater,
 
Alexandria Wastewater, and Canal Cities Water and Wastewater
 
Projects.
 

5. 	Form a high-level USAID-GOE Sector Working Group with
 
overall responsibility for managing the Water and Wastewater
 
Sector Program. Give the Working Group responsibility for
 
resolving both sector policy issues and program
 
implementation problems. Use the Working Group to conduct 
an on-going poli'y dialogue and to develop program 
initiatives in the context of joint USAID-GOE Annual Sector 
Reviews. 

6. 	Plan to obligate _...itional funds during FY 1984-FY 1987 for
 
Cairo Wastewater ($432 million in both foreign exchange and
 
local currency), Alexandria Wastewater ($291.3 million
 
primarily in foreign exchange), and O/M Commodity Support
 
($80 million in foreign exchange only) on the basis of
 
Annual Sector Reviews.
 

7. Emphasize the need for comprehensive tariff reform in the
 
sector by linking the implementation of such reforms to 
annual sector obligations. Conduct a continuing tariff
 
policy dialogue with the GOE in the context of Annual Sector 
Reviews through regular meetings of the Sector Working Group.
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8. 	Assist the GOE in strengthening and adapting their sector
 

institutions to carry out the various responsibilities with
 

which they are charged. Explore means of providing
 

effective management assistance to 6ector institutions
 

focused on tariff development, organizational development,
 

and skills training through Annual Sector Reviews and
 

regular meetings of the Sector Working Group.
 

9. 	Monitor GOE financial commitments to the sector for both
 

capital investment and operations/maintenance funding
 
through Annual Sector Reviews. Identify areas where
 
financial shortfalls may hamper project implementation
 

and/or operation and maintenance of systems. Condition
 
AID's annual sector obligations upon satisfactory financial
 

performance by the GOE in the sector.
 

10. 	Streamline AID and GOE project implementation procedures to
 

reduce or eliminate the role of both governments in project
 
decision making. Explore all reasonable means of reducing
 

the time required for design and construction activities.
 
Link AID's new obligations for the sector to the rate of
 

expenditure of prior obligations.
 


