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SECOND APPROXIMATIONS: UNPLANNED FARMER CONTRIBUTIONS
 

TO IRRIGATION DESIGN
 

Douglas L Vermillion
 

1. INTRODUCTION
 

As people design 
 irrigation 
 systems, 
 either explicitly
implicitly, they predict future cropping patterns, irrigation demand
requirements, water supplies and 
use efficiencies, probability of
 

or
 

drought 
or flooding, 
and command 
area boundaries. 
 In essence,
irrigation design has to anticipate a mode of management (Levine and
Coward, 1985). 
This includes conceptions of whether management will
be demand or 
supply driven, what kinds of information will guide
management decisions, what O&M tasks will be handled at what levels
of the system, whether by the agency or farmers. Design should also
consider 
what performance criteria 
will be acceptable by
managers, future
including equity, distributional

timeliness, efficiency, adequacy,
reliability, 
and sustainability 
issues (Abernethy,
 
1988).
 

In the design process, the assumptions are often more imposing than
the amount of actual local information utilized.
irrigation design The reasons why
so often does not adequately reflect irrigation
management tend to be because of the following factors:
 

1) 
the range and intensity of relevant information is inadequate;
 

2) in rehabilitation 
or upgrading, technical design criteria 
are
usually "satisfied" solely by the application of hydrologic and
structure theory to "collectable,,information (i.e. design often
is not aided 
by any transfer 
of knowledge 
based 
on local
management eXoejence).
 

3) design engineers 
may assume 
too 
narrow 
a definition 
of
management (e.g. may iaclude demand/supply parameters but not
account for expected 
rotational practices, timing constraints,
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or adaptability of distributional procedures to changes in crop
 

patterns, such as a trend toward crop diversification);
 

4) 	design is conceived and implemented as if it were a single task
 

which produces a definitive product (a project mode precludes
 

a phased trial-and-error approach);
 

5) 	design and construction is done by multiple parties which are
 

not accountable either to one another or to the future users and
 

managers of the system.
 

The physical, institutional, and financial sustainability of
 

irrigation systems have become some of the most important indicators
 

of management performance success (Easter, 1986). If done properly,
 

especially with farmer involvement and investment, the design
 

process can be the cornerstone of system sustainability. If done
 

improperly, structures tend to get damaged or to deteriorate
 
quickly, management is hampered, and farmers are less inclined to
 

pay irrigation service fees when they perceive stiuctures as being
 

faulty, unmanageable, or extravagant.
 

In information theory (cybernetics) conventional irrigation design
 

processes can be depicted as "single-loop learning processes", where
 

the actor (design engineer) learns about what action to take (design
 

layout) on the basis of selective information (survey) which is
 

obtained and evaluated solely in reference to given, operating norms
 

(technical design criteria), (see Figure 1; also Morgan, 1986, Pg
 

84-95). By design criteria, we mean principles specified by
 

designers by which the existence, type, location, shape, size and
 

materials of a given, physical irrigation structure can be
 

determined relative to function and setting.
 

This 	approach would be acceptable as long as two conditions are met:
 

1) 	information utilized reflects the relevant complexities of the
 

environment;
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2) design 
criteria adequately determines 
what aspects of 
the
environment are relevant to design a given network successfully.
 

Unforcunately these two conditions are not often realized in dynamic
socio-technical environments, where system objectives and needs may
change 
over time, and where design problems may wax 
and wane and
require locally-evaluated trade-offs against competing criteria.
 

In this paper we attempt to 
illustrate 
the potential extent
multiple, of
incremental 
and interactive 
reactions 
stimulated
outsider design intervention. In 
by
 

our examples, farmer irrigation
systems existed prior to 
government 
interventions 
in design and
construction, and government activity promoted a series of dynamic
and partly unpredictable responses.
 

For example, an enlarged cement weir was constructed in Solok, West
Sumatra 
in 1981 to replace a brush and 
stone gabion weir.
increased This
water levels 
in channels which then stimulated 
a crop
planting schedule with a higher water demand.
flows However, the added
also caused higher 
conveyance 
losses. Thesp two 
factors
prompted subsequent demands for lining. 
Eventually much of the main
canal-was lined, which in turn restricted the number of direct farm
off-takes permissible from the 
canal. 
 This created the need for
additional 
field channels, which then gave rise 
to land use and
rights-of-way issues to be settled between farmers.
 

We now report a more 
detailed investigation of such reactions to
design interventions 
 from the 
 Dumoga irrigation
Indonesia. Project in
The study referred to herein was an exploration of the
nature and range of socio-technical criteria and knowledge farmers
may use in evaluating irrigation design options.
and Field observations
interviews 
were conducted with 
farmers 

instances in o)'der to identifywhere farmers revised, 
or were revising, what had been
designed and built by engineers in the tertiary network development
of the Kosinggolan Scheme of the Dumoga Irrigation Project in North
Sulawesi, Indonesia in the early and mid 1980s. 
This study was done
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while the author was undertaking field research for his Ph.D
 

dissertation (Vermillion, 1986).
 

Criteria used by farmers to make the design changes were identified
 

to demonstrate both the nature, range, and relevance of knowledge
 

inherent in the farmers' experience, ar well as the kinds of
 

information which tend not to be available to engineers. Farmer
 

redesign cases were identified along a major secondary canal, within
 

all tertiary blocks in Ihwan village (in the upper part of the
 

system), and at tertiary blocks seventeen, eighteen, and twenty­

four (in the middle part of the system). Tertiary network
 

construction had not yet been completed, or used long enough by
 

farmers in lower blocks of the system (i.e. for at least three
 

seasons) for these areas to bc represented in this sample.
 

Farmers interviewed trequently reported approaching construction
 

labourers or supervisors in the field to suggest changes and were
 

usually told that the design had been established by the Government
 

and could not be changed. Often farmers relocated the construction
 

markers when the crews had left. Others waited until construction
 

was finished and the contractors had moved on, before altering the
 

structures. Altogether 27 case locations of design alterations were
 

identified in the sample blccks. Many cases involved multiple
 

alterations which were interconnected.
 

The Dumoga valley has about 30,000 cultivable hectares surrounded by
 

steep mountains which send many streams onto the plain, many of
 

which were checked for irrigation prior to the irrigation project.
 

The valley has had a rapid expansion of population, mainly due to
 

immigration, growing from about 8,000 in the early 1960s to over
 

50,000 by the mid 1980s. In the area studied single landholdings
 

were one hectare for transmigrant land allotments or less for non­

transmigration land. Blocks often contain considerable micro­

variation in soils, topography, cropping patterns, and planting
 

dates. They also frequently have multiple water sources,
 

interconnectedness (between fields, blocks, and even systems), and
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return flow from drainage or seepage into lower areas. 
 Hence this
 
was a formidable place to design an irrigation system.
 

The Dumoga Irrigation Project 
was 
designed utilizing topographic
 
surveys which focused primarily on information about landform, 
soils, and natural waterways. Local information on prior use of 
natural waterways, farmer-built structures, landholding boundaries, 
and land use was not integrated into the design. Tertiary layouts
 
were based on topographic surveys using 
a 1:2000 scale and 50
 
centimetre elevation interval 
lines. Design and construction was 
done by multiple consultcnts and contractors. Tertiary blocks 
generally were between 50 and 150 hectares in size. 

Farmers had prior experience irrigating padi and many farmer-built 
structures were in use in the area prior to the project. Before
 
the project weir was completed in 1976, farmers 
were already

irrigating 2,000 of the planned 5,500 hectares of the scheme, due to
 
their own efforts. By 1983 appioximately 3,000 hectares were being
irrigated. Hence, generalizations herein may be less applicable in 
other settings where farmers have had no prior experience with 
irrigation, or where new irrigation is introduced.
 

2. 
FARMER DESIGN ALTERATIONS
 

The most common kinds of alterations observed were channels being

relocated (involved in 11 of the cases), 
streams being diverted or
 
pondad (8 cases), project channels being abolished or not used (7

cases), channei off-takes or divisions 
point being relocated (6

cases). Other action 
 included redirecting project channels into 
drains or streams, making new channels, adjusting division box gates
to alter water divisions, making new flumes, destroying project

flumes and lining channels. Several 
cases 
involved relocating
 
channels to follow 
farm boundaries, to accommodate low water
 
requirement 
crops, or to continue make
to use of pre-existing
 
structures built by farmers, 
such as 
small weirs, channels, and
 
ponds.
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In their need for small-scale manageability within tertiary blocks,
 

farmers often mentioned reasons for making design changes which were
 

different from, and incompatible with, project criteria. One type
 

of rationale was the wisdom of diversifying one's water sources
 

wherever possible as a strategy for avoiding the risk of dependency
 

upon the project channel only. Farmers frequently tapped multiple
 

water sources as supplements to system channels or individual
 

fields. Such sources as small streams, springs, marshes, ponds and
 

drains were prevalent throughout the command area, and were commonly
 

exploited by farmers as water sources additional to the project.
 

The project originally was designed without reference to such
 

alternative sources, assuming that the Kosinggolan Weir would be the
 

sole source.
 

Another strictly farmer criteria was that of, wherever possible,
 

combining conveyance and drainage functions in the same channels, so
 

as to maximize reuse and the utility of the channels, and minimize
 

the number of channels. The project design required the separation
 

of the two functions into different channels. Farmers frequently
 

redirected project channels into streams which were checked to make
 

collecting ponds. This had the effect of maximizing water reuse and
 

redirecting drainage water to add to the centralized supply being
 

conveyed through project channels. Water was then diverted out of
 

the ponds to downstream users. This common pattern helped ensure
 

that the channel had value, at any given point, to both upper­

enders (for drainage) and to lower-enders (for supply). Maintenance
 

was more important to both upper and lower-enders than was the case
 

where supply and drainage functions were kept distinct in different
 

channels. However project design criteria separated supply from
 

drainage channels. The project defined all natural streams as
 

drainageways. Every six months it routinely destroyed farmer-built
 

brush weirs along small streams and natural depressions within the
 

command area with the intent of "normalizing the drainageways" to
 

prevent obstruction of drainage.
 

Farmers were inclined to minimize both the number of channel
 

divisions (especially at the upper ends of blocks) and the levels of
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network hierarchy. 
The project however, was 
based on 
a four-tier
design, with the assumption that farm-level off-takes would be made
only along quaternary channels. 
Farmers did not like to have lower­order channels branching out from higher-order channels and running
parallel to each other for 
"long" distances 
(>200 metres). Many
farmers were convinced by experience that such "excessive dividing"
(especially if done too far upstream) increased conveyance losses.
Light-textured soils were especially prevalent in the upper sections
of the tertiary 
units. Hence, many 
quaternary 
channels
abolished were
or 
not used by the 
farmers. 
 Turnouts were
downstream relocated
to where they branched away more 
directly from mother
canals. 
 The effect was 
to tend to consolidate flows into fewer
 

channels.
 

One example of how farmers altered the design in a step-wise, trial­and-error approach involving socially-evaluated trade-offs, was in
Block 
18 where 
farmers 
chose to 
relocate 
a tertiary 
channel 
in
accordance with farm boundaries, rather than in strict accordance
with topography. 
 They knew this 
would make it 
difficult 
or
impossible for at least one or two relatively high terraces on one
farmer's 
landholding (Farmer A) to 
get water from the
channel. realigned
They also knew that having the channel follow the boundary
was very important to the farmer's productive capacity (Farmer A).
They also knew that the field neighbour (Farmer B) always had more
than adequate shallow groundwater beneath his land (mostly seepage
fro:,: upper fields), 
which came to the surface in his lower field as
this holding 
is situated in 
a slight basin, and 
that this 
water
could be drained across 
the channel, via 
a small bamboo aqueduct,
into the needy terraces of the Farmer A. 
Both farmers were on good
terms, 
so the local water 
users 
association 
decided
"receiving" farmer that the(Farmer A) would have an individual right to makeprivate the neighbour's drainage (which otherwise would have gone
back into the public channel). 
 Only he (Farmer A) could pull out
the aqueduct as needed, for drying.
 

Nevertheless when the small aqueduct did dry up under conditions of
water scarcity, 
the needy farmer (Farmer A) opened 
up a new,
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temporary intake in yet another location to direct water into the
 

terrace. Ordinarily this would not be allowed, but the group
 

recognized the farmer's right to make this alteration temporarily.
 

This decision tu relocate a tertiary channel along farm boundaries
 

as opposed to following the exact topographic line was dependent
 

upon a period for testing water adequacy from multiple sources,
 

negotiating rights of access to alternative water sources and
 

evaluating the trade-off between part of a landholding not being
 

served by the channel versus having land traversed by the channel.
 

3. ANALYSIS OF FARMER DESIGN CRITERIA
 

From the farmer interviews, criteria used by the farmers were 

elicited and categorized based upon the functional implications of 

the design alterations, as expressud by the farmers. A total of 113 

criteria were specified in the cases, which represents an average of 

4.2 related criteria per case. Criteria expressed or directly
 

implied by the farmer design changes were grouped into ten
 

categories of criteria. Their frequencies of occurrence are
 

displayed in Figure 2. The criteria ar of three types: 1) farmer
 

criteria which conceptually were also used by the project (although
 

nbvinusly were quantified into hydraulic theory by the engineers),
 

2) farmer criteria which were additional to project criteria; and
 

3) farmer criteria which were incompatible with project criteria.
 

The frequency of these types of criteria found in the interviews is 

shown in Table 1. 

Reqarding the first order of criteria, both farmers and project 

engineers accepted the rule that water head should be relatively 

even and adequate to reach the intended service area. Both were in
 

agreement that distribution should be equitable according to area
 

served. Both agreed that the tertiary-level structures should be
 

within the abilities of farmers to operate and maintain. The
 

problem was in the different information base which the farmers
 

brought to bear against the criteria. It was micro-level, socio­

technical and grounded in local experience. Farmers have told this
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author about significant variations in soil textures (sandy to loam)
within single padi 
terraces 
of their parcels. 
 The project's
information 
was naturally 
 survey-based, 
primarily 
limited
technical to
criteria 
 (hydraulic, 
 structural,

meteorologic) and based on hydraulic theory. 

agronomic, and
 
42% of all redesign
criteria elicited were cases where 
more 
detailed local knowledge
prompted 
a different 
design, although the 
criteria 
were not 
in
dispute between the agency and farmers (see Table 1).
 

A second order of criteria were those which were additional to, but
not necessarily incompatible with, those used by the project. 
Three
types of such criteria were expressed by farmers: 1) channels should
follow farm boundaries whenever possible; 2) actual farmer land use
preferences (such as planting tree crops); and 3) the design should
incorporate prior 
farmer-built 
structures 
where these 
are still
deemed useful by the users. 
These additional criteria accounted for
29% of the total elicited criteria.
 

The third order of criteria were those which were incompatible with
project criteria. 
 These were: 1) the utility of using multiple
water sources; 
 2) combining conveyance and drainage functions in
the same channel; and 3) minimizing channel divisions and levels of
network hierarchy. 
This type of criteria constituted another 29% of
the total criteria identified.
 

As shown in Figure 2, the most frequent criteria reported by farmers
as a rationale 
 for making design 
changes 
were questions 
of
conveyance and distribution efficiencies, farm boundaries and the
conjunctive 
use of alternative 
water 
sources. 
 Together these
criteria accounted for 
61 of 113 incidences 
of elicited criteria
(54%). Farmer 
criteria 
which 
were either 
additional 
 to or
incompatible with project criteria accounted for 58% of the farmer
criteria elicited. 
 Hence the 
majority of redesign criteria 
were
outside the scope of project criteria.
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4. CONCLUSION
 

This paper has sought to demonstrate the nature of contributions
 
farmers can make in the design process. It has not evaluated the
 
actual performance effects of the farmer alterations, although this
 

should be a research priority. Farmer knowledge has four
 
characteristics which make it a distinct and essential asset for the
 
design process. It is: 1) holistic (cutting across disciplines of
 
expertise); 2) experimental; 3) historical and dynamic; 4) sensitive
 

to micro-level contextual diversity; and 5) in part, derived from
 
locally-evaluated trade-offs and negotiating. This is say
not to 

that these characteristics are only positive. Sensitivity to the
 
micro-level context may include vested factional interests or
 
preclude a system-wide perspective. However, a design process which
 
is interactive, admits "double loop learning", and has system-wide
 
performance objectives, should be structured to incorporate the
 

positive aspects of local knowledge at the system level.
 

Sometimes it is asserted that farmer participation is needed so that
 
the "social aspects" of irrigation will not be left out, implying
 
that thn technical aspects are the realm of the engineers. However
 
the cases observed contained aspects which were as much of a
 

technical nature as social. Design revision sometimes required
 
negotiation and testing over several planting seasons. However
 
exhaustive, resilient, or flexible a set of design criteria may be,
 
it cannot substitute for the local knowledge obtained through
 
dialogues with the farmers and the negotiated settlements of design
 

trade-offs.
 

In such settings as this, conventional system designs should be
 
considered as only preliminary approximations. What is usually
 
needed in the irrigation design process, particularly where farmers
 
have prior irrigation experience and will be future managers, is a
 
"double-loop learning process" which would permit the questioning
 
and potential revising-in-process-of-using "operating norms" (i.e.
 
of design criteria), (see Figure 1); this is also referred to as a
 
management capacity for "learning to learn" and "self-organizing."
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Such a process requires two-way communication and mutual adjustment
between design teams 
and the water users because part of the
essential 
local knowledge and management criteria 
is only in the
minds of the users (Smith, 1988). 
 In such agency-farmer meetings,
attention should be directed toward anticipated functional outcomes,
performance expectations, local sustainability of new structures and
operation and maintenance workplans of water users associations (see

Coward, et al, nd, Pg IV-74).
 

Where agency staff or 
consultants are not 
trained or oriented to
engage in such activities, the use of institutional organizers has
often proven 
to be effective 
in ensuring a more participatory
process. 
There is evidence that this does effect better designs and
system performance 
as well (de los 
Reyes and Jopillo, 1986).
However 
it has proven difficult to replicate 
this model
national scale. on a
Nevertheless the Indonesian program to turn over
small-scale irrigation O&M to the farmers is currently attempting to
do just that, by using 
agency staff 
as institutional 
organizers

(Helmi and Douglas L. Vermillion, 1989).
 

The fact remains that most 
of these intensive 
efforts 
at more
participatory design processes have been pilot projects, not routine
national 
operating procedures. However, largely 
as a result of
lessons learned from such pilot studies, the Indonesian Directorate
General 
for Water Resources Development 
has recently formulated

national policy guidelines to support farmer participation -n 
future
small-scale 
irrigation development (DGWRD/LPMES, 1989). These
 
guidelines include such things as:
 

1) 
the agency will react to farmer requests for assistance (rather

than being the primary initiator);
 

2) farmers 
will submit 
a list which ranks the priorities of
 
proposed improvements;
 

3) water users association (WUA) participation is required in each
 
stage of the assistance process;
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4) 	an agency field staff will function as a motivator, mediator,
 

and fcilitator for the WUA;
 

5) 	a simple farmer version of the design will be prepared, with the
 

assistance of an agency staff, and will form the basis for
 

preparation of a technical version;
 

6) 	the WUA will have a role in construction supervision;
 

7) 	local WUA investment along with the agency assistance will be
 

encouraged.
 

It will be no small challenge for the Indonesian provincial
 

irrigation services to reorient themselves toward implementing such
 

progressive policies.
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Table I. Frequency of Occurrence 
of Three Types of Criteria 

Type of Criteria 
Frequency 

Compatible Criteria but
 
Different 
 Information Base 4 ' '2 ' 

Additional Farmer Criteria 33 29 7. 

Incompatible Criteria Between 
Farmer and Engineers 33 ( 29 7 

Total Related Criteria 
113 100 :7 

Single-loop Learning 
Double-loop Learoing 

/ 

.
i. 

'a 

Figure 1. Alternative Irrigation Design Learning Processes 



Criteria 

Conveyance
 

20Efficiency A 

Distribution 
14Efficiency 

Operational Common Criteria/ 
Manageanbility 10 Different Information Base 

Maintenance 

Manageabilityae bi i y .. . ............33.. . . . ....................................................................................
 

Farm
 

Boundaries 
 M 	 13 

n U10 Additional Farmer Criteria 

Prior Farmer 
Structures 	 10
 

Alt. Water
 

Sources 14
 

Dual Funct. 
Channels 11 Incompatible Criteria 

Minimize
 
Division
 

I I I I 

5 10 15 20 
Frequency 

Figure 2. 	 Frequency of Occurrence 
of Farmer Redesign Criteria 

27 Cases, ',13 Total Frequency of Criteria ) 
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