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PREFACE
 

A.I.D. development assistance has supported a broad spectrum

of environmental natural
and resources programs worldwide. The

goals of these programs are environmentally sustainable economic
 
development and an enhanced 
natural resource base on which it

depends. 
A.I.D. has formulated its environmental strategy around
 
five general problem areas:
 

o Deforestation and loss of biological diversity

0 of sustainable agriculture systems
Toss 

o Inefficient energy production and use
 
o Industrial and urban pollution
 
o Degradation of coastal and water resources
 

Pakistan is one of the countries where A.I.D. has provided
support for two important areas of environment and natural 
resources management: forestry development and energy conservation.
This report summarizes findings from an examination of Pakistan's 
forestry program. 
 A separate companion report covers the
 
environmental impact of 
Pakistan's energy conservation program.
 

In addition to forestry and energy, future studies this
series of assessments of A.I.D. environmental programs will 

in 
examine

the environmental dimensions of A.I.D. sustainable agriculture,
coastal resources management, biological diversity and 
urban­
industrial waste management programs. These program assessment 
studies are results-oriented in nature and seek 
to determine what

difference A.I.D. assistance programs have had on environmental, and 
natural resources conditions.
 

Over the thirty-year span of its assistance programs in
Pakistan, A.I.D. has supported a range of development initiatives
with environmental benefits. A.I.D. programs with direct 
environmental and natural resources management objectives are only

of relatively recent vintage in Pakistan which, itself, has only
had an official environmental program, the National Conservation 
Strategy (NCS) since 1991. 
 This study focuses on the period from 
1983 to 1992. 

CDIE wishes to thank the staff of USAID/Pakistan for itssupport in conducting the field study work. 
CDIE also extends its
 
thanks and appreciation to the 
scores of Pakistani technicians who
 
contributed to this effort.
 

iii
 



FOREWORD
 

Only days before the CDIE evaluation team arrived, Pakistan
 
was hit by torrential late monsoon rains, "the worst 
in fifty

years, " according to local authorities and the press. Pakistan,

like its south-Asian neighbors, is accustomed to the arbitrariness
 
of weather. 
But the country was not prepared for the environmental
 
disaster that followed.
 

Rain waters quickly washed down from hillsides denuded of
forests and vegetative cover. 
With their river beds already filled

with sediments accumulated from earlier rains, the mighty Indus
river and its tribmtaries rapidly swelled and overflowed. Thegovernment and media issued daily reports of 
the river's crest as
it traveled its 1,200 kilometer route toward the sea taking with itlivestock, homes and in some cases 
entire villages. Illegally cut

logs, left on hillsides to be floated down the rivers during normal
spring rains, were swept up in cresting waters and became battering 
rams 
that took out bridges and irrigation dams.
 

This environmental disaster 
was the most recent and to date
 
most dramatic manifestation of the country's neglect and abuse of
its forest and soils resources. The flooding precipitated a publicoutcry for action, significant sustained action, to cure the
country's festering environmental ills. Pakistan's leaders -- inboth government and private circles have begun to come together to
hammer out programs for immediate remedial attention.
 

Fortuitously, a new environmental strategy for Pakistan

just been completed in a unique 

has
 
two-year effort by the government

and local nor-governmental organizations. 
 Pakistan must now find
the political will to make the investments and changes in practices
necessary to get the country on an environmentally sustainable 
course of economic growth.
 

The authors of this report believe Pakistan can overcome its
environmental perils. This report identifies some of the tentative 
steps -- visible, low-cost, quick pay-off and self-sustaining steps
 
-- that the people of Pakistan have already begun to take. WhatPakistan can show the world, and itself, 
are the ways that positive

environmental forces becan released for achieving sustainable 
economic development.
 

Phillip E. Church 
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1. INTRODUCTION
 

This report examines a model of "environmental management"
that appears to work. 
 The model stems from A.I.D. support to
forestry development in Pakistan and focuses on farm forestry.
 

The Pakistan farm forestry model has several noteworthy

features. It: uses private profit to drive 
its activities and

spread its impact; employs an 
emerging partnership between the
 
government and independent farmers; introduces basic, low-cost

technologies with quick and visible pay-offs to attract and hold

the interest of participant; and produces envkonmental benefits

that can be enjoyed by people beyond direct program beneficiaries.
 

At the time of this evaluation, the Pakistan farm forestry

program was coming to the close of its "start-up" or "demonstration
 
phase." Changes in public and private attitudes toward the program
were apparent, new institutions were in place; new technologies and

practices had been introduced, tested and adopted; and increases in
 
the capacity of farmers to produce tree seedlings and tree crops

commercially were apparent.
 

With termination of A.I.D. funding less than one year away,

the Pakistan Government was showing signs of willingness to
consider officially incorporating the program into its budget
processes. The Pakistani managers of the program were also seeking

other donor funding to continue and expand activities beyond the
 
areas and beneficiaries reached with A.I.D. start-up support.
 

This report summarizes the findings of a field study into the
Pakistan farm forestry program and the conditions that appear to

make it work. Section 2 examines the country setting in Pakistan

where the farm forestry program is being carried out, and describes
 
the program and the strategies employed to project it toward 
a

sustainable and effective public and private undertaking. Section

3 presents findings from this evaluation of the program's impact

and performance. Section 4 lists lessons learned from the Pakistan

farm forestry program 
that might have application in other

developing countries. Finally, in Section 5 the report discusses
 
some outstanding issues that have emerged from this evaluation in

Pakistan and merit further examination under other developing
 
country settings.
 



2. FORESTRY IN PAKISTAN 

Country Setting
 

With a population of nearly 110 million in 1992, Pakistan is
 
the 10th most populous country in the world, and the fourth
 
largest, after China, India anJ Indonesia in Asia. It has an area
 
of 803,943 square kilometers (about the size of California),

excluding Jammu and Kashmir provinces, whose territorial control is
 
disputed with India. 
Pakistan borders on the west, northwest and
 
north with Iran, Afghanistan, and China respectively and shares a
 
2,000 kilometer eastern border with India.
 

Pakistan sits astride the rich Indus River basin which over
 
the millennia has endowed the ccuntry with fertile arable land.
 
Bracketed by the high Karakoram, Himalaya and Hindu Kush iiountain
 
ranges to the north, and dry desert areas to the east and west,

Pakistan has harnessed the Indus river to supply one of the most
 
extensive irrigated agricultural systems in the world. By applying

"green revolution" technologies to this irrigated land, Pakistan's
 
food production exceeds the needs of its rapidly growing

population. Pakistan's irrigated agriculture system also provides

rural jobs, generates investable surpluses for infrastructure and
 
industrial expansion and creates domestic markets new
for 

manufactures.
 

Since the mid-1970's the economy of Pakistan has grown 
at
 
about 6 percent annually, a respectable rate for a developing

nation. The small industrial sector (20 percent of Gross Domestic
 
Product in 1990) has grown at about 9 percent annually during the
 
period and brought about significant structural change, notably

greater urban population concentration. The agriculture sector,

which now accounts for about 25 percent of Gross Domestic Product,

still employs over 50 percent of the population and contributes
 
one/third of the country's export (foreign exchange) earnings.
 

Declining illiteracy rates, increased life expectancy and
 
expanding social institutions have formed the foundation for
 
gradual but steady improvements in Pakistanis' lives. The return
 
of trained technocrats and business leaders from abroad and a
 
growing force of skilled labor have helped position Pakistan to
 
join the ranks of the newly industrialized countries "NIC's", of
 
Asia. However, per capita income in Pakistan remains low 
-- about
 
US$ 375 annually in 1990 -- and about 30 percent of the population

lives in poverty with limited or no access to social services -­
health, education, family planning, housing and potable water. A
 
high population growth rate of 3.0 percent annually continues to
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strain food supplies, social services and natural resources.
 

Politically, Pakistan is a federation of four provinces -- the 
Sind, Punjab, Balochistan and the Northwest Frontier Provinces. 
Federally administered tribal areas also extend along much of 
Pakistan's border with Afghanistan. While national defense, trade 
and monetary matters are the domain of the federal government, the 
provincial governments exercise considerable autonomy within their 
territories over management of water, mineral and forest resources 
and administration of health, education and agricultural services. 

During the 1970's and 1980's, Pakistan received large amounts
 
of U.S. foreign economic and military assistance, particularly for
 
developing its energy, infrastructure, agriculture and social
 
sectors. 
This support began to decline in 1990 with the imposition

of the Pressler amendment which prohibits foreign assistance to
 
countries with nuclear arms development programs.
 

Pakistan still remains an important South Asian ally and key

contributor to maintaining the region's political and economic
 
stability and growth. Today, Pakistan, faces an array of
 
challenges: nurturing a fragile democratic system of government;

sustaining its economic growth performance in the face of growing

population pressures; and reversing environmental degradation and
 
natural resource depletion.
 

The Problem
 

By international standards, Pakistan is neither a major

polluter of the environment nor a major consumer of natural
 
resources. 
 The average Pakistani, for example contributes less
 
than one-fifth of his or her proportional share of global carbon
 
emissions and less than one parcent of sulphur dioxide emissions.
 
Pakistan does not produce CFC's, and its energy consumption is
 
one/fourth the per global average (UNCED 1992).
 

However, at the local level, environmental damage is tangible

and mounting. Natural resource depletion and environmental
 
degradation are hindering country's development. Deforestation is
 
one particularly troubling problem that A.I.D. and the Government
 
of Pakistan have sought to address.
 

Behind Pakistan's outwardly encouraging economic performance,
 
some disturbing environmental processes are at work. Large areas
 
of agricultural land lie idle because of soil salinity build-up and
 
water logging from poor drainage and irrigation system maintenance.
 
Soil erosion, aggravated by deforestation, is silting up reservoirs
 
behind hydro-electric dams, reducing their useful life spans 
to
 
only a few decades. The same deforestation aggravates flooding as
 
silting fills river beds, forcing water to overflow onto nearby

agricultural lands and to damage roads and brides.
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Pakistan's forests which are limited to begin with, face

increasing and multiple pressures. Forest cover amounts to a scant

5.2% of the national total (see Figure 1), and, with much of the

remainder comprising desert, high mountains, or cultivated land,

there is limited scope for expansion (NCS 1992). At .05 ha per

capita basis, the nation's 4.58 million hectares constitutes one of

the world's sparsest forest endowments. Much of what is officially

classified as forest is in poor condition 
or consists of open

woodland with limited potential; however, recent resource
 
inventories suggest forests may be more extensive than previously

estimated (NCS 1992).
 

Forests and woodlands begin with alpine scrub and coniferous
 
associations of the northern Himalaya, Hindu Kush, and Karakoram

mountains and continue southward 
through a variety of upland,

riverine, and semi-arid thorn forests to end in-the mangrove areas

along the Indus Delta and the Arabian Sea. Sizeable areas are

under natural forest cover, but a significant and growing portion

is planted either as irrigated plantation or managed timber.
 

Pakistan's remaining old/growth forests 
are important for

wildlife habitats, for safeguarding the capacity of watersheds and
for reducing soil run-off and siltation. The Northern coniferous
 
forests are an important source of commercial timber. Wasteful and
 
uncontrolled harvesting of these forests, compounded by excessive

grazing, threaten their sustainability. Fuelwood continues to be
 a major source of cooking and heating fuel for both urban (38

percent) and rural (58 percent) households.
 

Consequently, forest cover 
has begun to decline in recent
 
years. Rates of reduction are variously listed at between .2 and 1
 
percent per annum. Where fuelwood is in short supply, cattle dung

and other bio-mass fuels have been substituted at the expense oE

soil nutrient. Timber for construction, furniture and other wood

products have further depleted forest reserves. Today, Pakistan
 
imports nearly all its wood pulp and paper products and about 30
percent of its commercial/industrial timber requirements 
-- often
 
at the expense of tropical forests in neighboring asian countries.
 

Trees from public lands alone can only meet a small share of

the demand. Potential exists, however, to encourage private tree

farming as a source of commercial timber and household fuelwood

supplies while restoring forest vegetative cover and rebuilding

soils under a range of agro-climatic settings. Farm forestry is
 
one promising approach to stemming the loss of forest cover.
 
Already trees grown on private farmland account for 50% off

Pakistan's timber and some 70-80% of its fuelwood. 
Still, planting

has not proceeded at a rate insure a
necessary to sustainable
 
supply of wood fiber.
 

One of the challenges facing farm forestry in Pakistan has
been a legacy of hostile policies and practices which Pakistan's
 



Figure 1. Pakistan: Lnd Cover, 1982-1987
 

Forest Area 5.2% 
3.03 X. Cropped Area* 27.0% 

15.64 

Not Cultivable 39.1% 
22.69 Current Fallow 8.4% 

4.88 

Cultivable Waste 20.2% 
11.72 

Source: Pakistan National Report to UNCED 1992. 
*Includes some areas which are multi-cropped. 
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provincial forest services inherited from the British colonial
 
system. From the beginning, the objective has been to restrict and
 
police local use of forests. Historically, foresters have been
 
responsible primarily for government plantations and publicly owned
 
rangelands and forests. To the extent that trees in agricultural
 
areas were an issue at all, fining and prohibitive restrictions on
 
cutting were the rule. This heritage has left little upon which to
 
build extension and outreach programs for promoting farm and social
 
forestry.
 

In addition to this public perception of foresters as
 
policemen, the bureaucratic context in which forest resources are
 
managed poses substantial development challenges. Following

partition with India in 1947, the new Government of Pakistan
 
determined that forestry would be a "provincial subject." However,

the regional specialization did not alter the underlying emphasis
 
on a top-down, command/driven approach to rural policing and
 
protection of territorial forests. Communication and coordination
 
with other technical services (e.g., agriculture, mining,

transport) at the regional and sub-regional levels was virtually

non-existent. Given the country's meager forest resources, the
 
power and influence of forest services within the government had
 
become minimal.
 

The A.I.D. Assistance Approach
 

With forests under pressure, farm forestry has attracted
 
incresin attention in recent years. Farm forestry is an important

part of A.I.D. 's program of support for improving environmental and
 
natural resource management in Pakistan. Box 1 briefly describes
 
this program. A more detailed discussion is included in Appendix
 
C.
 

In the early 1960's, A.I.D. initiated a program to reinforce
 
Pakistan's capacity to define and tackle the challenges to its
 
forestry sector. For nearly three decades, PL-480 funds were
 
directed to a research support program at the Pakistan rPorestry

Institute (PFI). By 1933, when the Forestry Planning and
 
Development Project was designed, the GOP was beginning to
 
introduce farm and community forestry programs. Today farm
 
forestry is an integral part of Pakistan's forest sector program.
 

A.I.D. has also funded tree planting as part of other rural
 
development projects such as the Northwest Frontier Province Area
 
Development Project (391-0485). It has also supported forestry

research in Pakistan under the centrally funded Forestry and
 
Fuelwood Research and Development Project and indirectly through

the National Agricultural Research Center and the country's
 
agricultural universities.
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BOX).* Ub/)PAKISTAN'S ENIOAWTAL PROGR4M 

Pakistan today is experiencingan irreversibleandgrowingpopularawareness aboutthe need to 
address its environmentalproblems. Limitedpublic sectorfinancialresourcesand technical 
capability will constrainthe PakistaniGovernment in its eforts to remedy these environmental ills. 
Pakistanfaces the challenge ofdiscoveringhow to unleash incentives that will encouragemore 
sound environmentaland naturalresourcesmanagementpracticeswith only a limited government 
support or regulation. A.ID. assistancehas helpedto identify, develop and test promising
 
approaches,among them:
 

The Energy PlanningandDevelopment Project which began in 1983 is a 10-year effort 
that includes a major component to help Pakistanlaunch a nationwide energy conservation 
program. -­

+ 	 The ForestryPlanningand Development Projectalso began in 1983 as a 10 year 
undertakingaimed at helping Pakistanreverse deforestationand expand Pakistan'sforest 
resourcebase by generatinginterestamong farmersto planttrees. 

# 	 In 1988 USAID/Pakistan and the UnitedNations sponsoreda NationalSemiaaron the role 
of the media in publicenvironmental awareness to identify techniques of environmental 

journalism, and to launch a sustaineddialoguebetween the media and fhe variousactors 
on the environmentalscene. 

* 	 In 1991, USAID/Pakistanassistedthe Pakistan Government to swmarize and analyze 
currentlegal aspects of environmental management to identify legislative and regulatory 
approachesto environmentalprotection atprovincialand nationallevels. 

* 	 In 1992 USAID/Paklstan and the GOP have collaboratedin the pilotproductionofan 
environmental docudrama videofilm to demonstratethat environmentalmessages can be 
delivered through a human interest approachto increaseawarenessof: the extent and 
natureof environmentalproblems in Pakistan;the need to maintain environmentalquality 
and biologicaldiversity; and how environmentalproblems can be correctedand 
sustainabledevelopment achieved through self-help. 

* 	 To mobilize domestic attention to environmentalproblems that threatenPakistan's 
,potential to sustainfuture agriculturalgrowth, USAID/Pakistan collaboratedwith the 
Pakistan Government in 1990-92 to sponsora series ofprovincialand nationalworkshops 
designed to obtain consensus on the criticalissues affecting agriculturalsustainabiityand 
to evolve an agenda and actionplanfor the nex decade. 

These USAID/Pakdstan environmentalinitiativeswere undertaken with a view toward building the 
foundationsfor a comprehensive long-run environmentalprogram. When PresslerAmendment 
regulationssuspended U.S. assistance to Pakistanin 1990, thatprocess was disrupted,and with it 
the pace of converting awareness into action has slowed. Fortunately,today, Pakistaniofficial 
andprivateconcernfostered by earlierA.I.D. support appearsinexinguishable. 
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Forestry Planning and Development Project
 

The Forestry Planning and Development Project (FP&D) forms
 
part of a 
$200 million A.I.D energy program in Pakistan. Unlike
 
previous USAID/Pakistan and other donor-financed forestry projects,

which have emphasized the production of forest products, it began

by addressing the importance of wood as a source of energy. The

FP&D 	project's primary goal "is to help Pakistan increase 
its
 
indigenous energy supplies and achieve energy self-sufficiency".

The secondary goal is to "reverse the process of deforestation in
 
Pakistan and to expand the extremely limited forest base".
 

The primary purpose of the $27.5 million grant (1983-1994) is
 
to 
"increase the capability of federal, provincial, and local
 
institutions to design, implement, and evaluate policies and
 
programs for increasing the production of fuelwood and timber in

Pakistan". The secondary purpose is "to demonstrate the economic,

technical, and social feasibility of producing tree crops on
 
privately-oned farm and range lands". These purposes have remained
 
valid throughout the life 
of the project despite k shift in
emphasis from fuelwood to timber products. The original design
casts the FP&D project as an "alternative energy program", and,
from an environmental evaluation perspective, it might be viewed
 
that way. However, this evaluation focuses on farm forestry as a
 
strategy to arrest deforestation that is equally valid for both
 
energy and commercial tree production.
 

The FP&D project is a complex and multi-faceted undertaking

with $27.5 million in funds budgeted for a range of expenditures
 
and activities:
 

* 	 $7.5 million for a U.S. technical assistance in forestry

policy, outreach and extension, institution building,

management systems, research and training, and socio-cultural
 
analysis';
 

$4.25 million for in-country and overseas training in
 
technical forestry fields and in program administration;
 

* 	 $3.4 million for commodity procurement -- vehicles, laboratory
equipment, farm machinery, etc.; 

$11.9 million for field operations, research support, local
 
contract construction of dormitories and offices, local
 
forestry NGO creation and support and for other costs; and
 

1Phase I included a socio-cultural analysis unit staffed by a
 
U.S. 	anthropologist and local sociologist. 
 Local hire positions

for policy and management and training logistics were added later.
 
Long term staff were supported by an array short term consultants.
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* $0.45 million for A.I.D. to use for program evaluation.
 

In addition to the A.I.D. funds, the Government of Pakistan
 
committed Rps. 178,000,000 -- $7.12 million -- to cover some local
 
training costs aid a share of field operations expenses. An
 
additional $5 million for agricultural equipment, e.g. tractors
 
supplied to District Forest Offices, was provided through a
 
separate A.I.D. funded Agricultural Commodities and Equipment
 
Project.
 

As a national project, FP&D faced a complex challenge. Not
 
only was forestry extension and the idea of a collaborative
 
partnership between foresters and locl populations a novel
 
concept, but the tradition of abusive fines and expropriation of
 
land and tree use rights left a legacy of suspicion and resistance.
 
It did not help that foresters initially consideked social forestry

assignments an administrative punishment.
 

The FP&D project implementation plan proposed a sequence of
 
complementary and coordinated project activities. The first two
 
years (1983-1985) intended to build a solid base for field
 
activities through training, planning, research, and monitoring.
 
Tree planting was to begin only in 1986. The Office of the
 
Inspector General of Forests (O/IGF) and an A.I.D. funded technical
 
assistance team of U.S. and Pakistani advisors were to provide
 
coordination and continuity.
 

The wide range of program activities and institutional
 
participants is organized and coordinated from the O/IGF, a central
 
federal government office with a limited technical and
 
administrative staff.The Pakistani federal government Office of the
 
Inspector General of Forests, (O/IGF) transfers A.I.D. funds to the
 
Provincial Forestry Departments and to the national research and
 
training facility, the Pakistan Forestry Institute (PFI). Each
 
Provincial Department operates an autonomous program drawing on
 
A.I.D. or GOP funds to carry out field operations, these include
 
nursery and farm forestry outreach, as well as soil water
 
conservation, watershed afforestation and construction to
 
accommodate social forestry staff and infrastructure. Training,

research, baseline surveys, and institution-building activities
 
serve to prepare both national and provincial forest departments,

traditionally concerned only with public lands, to assist private

farmers. Private farmers participate by planting trees on their
 
own lands and by establishing and operating private tree nurseries.
 

The original FP&D project strategy emphasized serving small
 
low-income farmers who form the majority of the rural population.

The project design emphasized planting species that produce

multiple benefits such as shade, fodder, wind protection, and
 
fuelwood. Field operations originally concrntrated in the rainfed
 
(barani) areas of the northern Punjab _. southern Northwest
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Frontier Provinces, where much land is owned by low-income farmers
 
who depend upon collected wood and cow dung for fuel, where
 
rainfall is adequate to allow afforestation without irrigation, and
 
where fodder is scarce.
 

In 1989 a FP&D project amendment added and rescheduled
 
activities without explicitly altering the philosophy, goals, or
 
purpose of the program. The Amendment added rainfed and irrigated
 
areas in all four provinces, a watershed management activity with
 
the World Food Program, more building construction, and a program
 
of grants to non-governmental organizations. The FP&D project
 
strategy has also more explicitly emphasized commercial markets for
 
tree products, the planting of eucalyptus, and the involvement of
 
all farmers irrespective of farm size.
 

Environmental objectives and farm forestry operations
 

Pakistan's farm forestry approach subsumes various
 
environmental objectives and is based on several aesertions:
 

* 	 The production of additional fuelwood will lessen the pressure
 
to cut natural vegetation, especially that found in old growth

forests and highly pressured scrub forest and rangeland.
 

0 	 Additional fuelwood will also reduce the burning of cow dung

which then can be retained to improve the fertility and
 
structure of agricultural soils.
 

* 	 The trees planted under the program will ameliorate local
 
microclimates by disrupting surface winds and by providing
 
shade.
 

* 	 Some tree species fix nitrogen and thus improve soil fertility
 
while others will be well-adapted to the reclamation of saline
 
and waterlogged soils. These soil improvements will help

increase agricultural productivity saving in the use of
 
additional chemical fertilizers and energy consumption.
 

0 	 Increases in agricultural productivity will reduce pressures
 
to clear forested land for agriculture.
 

The program, national in scope, intends to reorient public

Pakistani forestry institutions away from exclusive attention on
 
public lands to a more balanced approach that gives due emphasis to
 
tree production on private lands. Operationally, the program aims
 
at changing the orientation of foresters from enforcement to
 
encouragement, from policemen on public lands to partners in
 
private tree cultivation.
 

This reorientation requires new types of training, new forms
 
of organization, and continuous exposure to relevant technical
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information. The program has four inter-related operational thrust
 
insure the availability and adoption of farm forestry technologies
 
and management practices that reverse deforestation:
 

* 	 improving education and training of farmers and social
 
foresters;
 

* 	 expanding forestry research.
 

* 	 developing a social .orestry extension capacity;
 

* 	 strengthening forest policy.
 

The Pakistani government's approach to farm forestry has been 
fairly consistent across the three main participating provinces --
Punjab, NWFP, and Balochistan. A fourth province, Sindh, has only 
just begun to use project funds to initiate a farm forestry 
program. With A.I.D. support, the Pakistani government constructed 
and furnished housing and offices for social forestry staff, 
assigned and equipped staff, trained private nursery operators to 
produce seedlings, processed requests for free seedlings, and 
provided extension advice to seedling recipients. Seedling 
distribution began in 1985/86 and continues to expand. 

It is primarily in scrub forests and woodlands and not old
 
growth coniferous mountain stands where the impact of A.I.D. 's
 
assistance to Pakistan in reversing deforestation can be expected.

This more closely reflects the program's actual environmental
 
purpose, namely, to increase the availability of fuelwood through

expanding the forests on private farm lands. As such, the farm
 
forestry program aims to mitigate destructive exploitation of the
 
scrub forests near areas of program activity. At the same time,
 
tree 	planting was encouraged as a means to improve management of
 
low potential and degraded private farmlands.
 

Scrub forests, because they are near villages experiencing
 
fuelwood shortages, offers a realistic alternative to on-farm bio­
mass fuel sources (such as manure and crop residues). Scrub
 
forests are composed of dry sub-tropical broad leaved and tropical

thorny species which survive harsh conditions on lands with little
 
potential for other use. These scrub forests are environmentally
 
important not only for their wood resources but also for protecting
 
watersheds, harboring wildlife and providing browse. The forests
 
near productive agricultural areas are increasingly pressured by a
 
growing human population. These forests and woodlands that are
 
under threat of overuse by the populations targeted by the program.
 
To the extent that "farm forestry" reduces demand in these areas,
 
it can be considered an environmental forestry strategy.
 

The Evaluation Procedures
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Pakistan represents an interesting case for the CDIE forestry

assessment because commercial incentives were used to encourage

farmers to grow trees as "cash crops". The CDIE assessment
 
challenges the logic implied by the environmental objectives

outlined above. This is accomplished by first gaining a more
 
precise understanding of the farm forestry model, then by

documenting to what degree the original goals have been transformed
 
or lost, and, finally, by preliminarAly judging the program's

impact and performance relative to its environmental objectives.
 

This analysis measures the impact by examining the extent of
 
adoption of practices which2improve management or stem the loss of
 
existing forest resources. The lag between tree planting and
 
environmental change means that it is too early to draw definitive
 
conclusions. The analysis nonetheless frames these new practices in
 
terms 
of their implied effect on the extent and quality of
 
forest/woodland cover in the country. The assessment asks whether
 
farmers associated the FP&D/supported programs have improved their
 
resource management practices and then traces the effectiveness of
 
A.I.D. support in creating the conditions leading to these
 
improvements.
 

This evaluation examines how the A.I.D. has assisted Pakistan
 
in fostering tree cultivation on marginal lands in the hands of
 
private farmers. The central operating hypothesis of the evaluation
 
is that pressures on deforestation in Pakistan can be reduced by

fostering the adoption of market driven farm forestry among private

cultivators. The basic evaluation questions are:
 

O 	 How important are the following strategies in fostering farm
 
forestry?
 

o 	 Strengthening institutional capacity to plan, coordinate
 
and conduct research and extension programs;
 

o 	 Conducting education and outreach programs raise
to 

awareness and transfer information about farm forestry;
 

o 	 Developing or transferring information about tree farming

conservation technologies;
 

o 
 Reforming policies to remove market distortions and other
 
disincentives to including tree cultivation within farm
 
production systems.
 

o Can a national farm forestry program:
 

o 	 Function on a sustainable basis after A.I.D. assistance
 

2 Appendix A provides a more detailed explanation of the evaluation
 
methodology and how it relates to the logic of the farm forestry program.
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is terminated?
 

o 	 Expand its reach beyond those initial direct participants
 
in A.I.D. support activities?
 

o 	 Generate benefits to society that exceed the value of
 
public -- A.I.D. and host country -- resources invested 
in making the program work? 

In addressing these questions data were collected by the
 
evaluation team at the levels of conditions, practices and impact

(bio-physical and socio-economic). The fieldwork was conducted in
 
October 1992 by a four-member team of environment and economic
 
development specialists. During their one-month stay in Pakistan,
 
the team members worked in Islamabad and traveled to Lahore,
 
Karachi and Peshawar, as well as sites around these cities, to meet
 
with public and private sector organizations and individuals. Over
 
200 	 farmers were surveyed in addition to individuals and
 
organizations interviewed.
 

FO1-INTR.PAK::12/14/93
 



3.EVALUATION FINDINGS 

Over and above timber, fodder, food/medicinal, and
 
environmental benefits, trees supply more than half of Pakistan's
 
non-commercial energy needs. It is not surprising, then, that
 
A.I.D. support to Pakistan's forestry sector was largely set in
 
terms of meeting the country's present and future energy needs.
 
Individual economic gain, whether for firewood or other products,

provides the underlying thrust to the Agency's forestry program in
 
Pakistan.
 

Program Implementation
 

This evaluation examines the role of four A.I.D. strategies in
 
determining or contributing to farm forestry program performance.

This section describes the four strategies, and the conditions they
 
are meant to create, as part of Pakistan's farm forestry program:
 

o Institution building;
 
o Awareness and Education;
 
o Technological change;
 
o Policy reform;
 

The following description of these intervention strategies,

their implementation and the conditions they hay created is based
 
on GOP and USAID project reports and publications, on in-depth

interviews with program technicians and staff and on surveys of
 
farmer participants. (Data collection methods are further
 
discussed in Annex 2 and Annex 3).
 

Institution building
 

The principal government strategy supported by FP&D is to
 
strengthen those public institutions which support the private

sector's capacity to produce tree crops for multiple domestic and
 
commercial purposes. Initially, support was geared primarily to
 
social forestry programs in public sector organizations: planning

and policy coordination at the national level through the Office of
 
the Inspector General of Forests (O/IGF); the creation of project­
funded social forestry "wings" in Provincial Forestry Departments;

and expansion of research, training and curriculum development at
 
the main national technical training facility, the Pakistan
 
Forestry Institute (PFI) with some decentralized activity at
 
research stations and provincial forestry schools.
 

Energy supplies, including fuelwood, are a national
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responsibility in Pakistan. As a national level office, O/IGF is
 
designated as the lead host-country agency. Forests, however, are
 
provincial resources tbider local control. Each regional component
 
of the farm forestr1 program required provincial level approval, a
 
process which consumed two years and, on the host country side,

created, administratively, four distinct but interlinked programs.

The national and provincial governments, moreover, raised the
 
project planting targets from 26,483 acres to 76,718 acres and the 
number of nurseries from 191 to 1,550. The position of Inspector
General, which 0.9o entails serving as project coordinator, was in 
flux until 1985. 

As it became clear that market incentives motivated tree
 
planting, a direct linkage between producer and commercial users
 
was required. With this third leg, "communication of market quality

standards, quantity requirements, species needs, and prices can
 
develop" (Naughton 1991). The shift toward industry participation

in farm forestry de-emphasized multi-purpose tree production that
 
focussed on subsistence fuelwood and conservation.
 

As a principal source of technical and financial support to
 
Pakistani public forestry organizations, the FP&D project has been
 
involved in and affected by many of the opportunities and
 
difficulties that this shift entailed. By 1985, pressure to "show
 
results" led to a pri occupation with building nurseries and
 
seedling distribution. According to the 1987 A.I.D. Mid-Term
 
Evaluation "the Forest Departments became more concerned with the
 
quantitative than the qualitative dimensions of their work". This
 
concern with targets, coupled with a characteristic government

service orientation toward wealthier and more influential land
 
owners, diverted the farm forestry program emphasis away from
 
small, low-income farmers (Catterson, et. al. 1987).
 

The 1987 Mid-Term Evaluation reiterates concerns expressed by
 
the project anthropologist:
 

The intended emphasis of the FP&D project is to assist
 
small f.-mers in meeting household needs for fuelwood,
 
fodder, timber and cash, not to assist large farmers in
 
establishing commercial tree plantations [it] should be
 
supported by revising ...... yearly provincial targets in
 
terms of the number of households planting trees, not
 
acres or numbers of trees planted (Catterson, et. al.
 
1987).
 

The 1991 Mid-Term Evaluation pointed out that "focusing on
 
trees as a commodity has turned attention away from social
 
distributional dimensions that were originally to be addressed".
 
In fact, the project evolved toward and continues under conscious
 
strategy shared by USAID/Pakistan, the technical assistance team,
 
and the government of Pakistan, of emphasizing commercial forest
 
products markets and trees as market commodities (U.S. Agency for
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International Development 1991).
 

This change in emphasis may be well-founded. A recent study

indicated only seven percent of rural farmers expressed interest in
 
tree planting for tuel only and suggests, "that programs which are
 
focussed on encouraging energy plantations are unlikely to succeed"
 
(Leach 1992). Similarly, Blair (1986) suggests, for farm forestry
 
programs in neighboring India, that despite their well-intentioned
 
concern with perceived fuelwood shortages, "planners should expand

the purpose of the program to take local [profit driven) needs and
 
wants into account."
 

Education and Awtireness
 

An important strategy in Pakistan's farm fQrestry program has

been to increase awareness of the value of tree farming. The
 
program strategy hypothesizes that institutional changes will prove

sustainable only if local officials and actors in the wood
 
production and marketing system are committed to and have developed
 
a sense of ownership of the farm forestry initiative. Conditions
 
for this include: 1) permanent commitment to the creation of social
 
forestry wings in the provincial Forestry Departments, 2) industry
 
awareness of the utility of locally produced raw materials and of
 
the capacity of local growers to produce a stable supply, and 3)

farmers becoming aware of their production and marketing options.

Overall, the result is expected to be manifest as permanent demands
 
on social forestry service providers of the type being developed

under the program's institutional strategy.
 

Education activities designed to raise awareness dovetail with
 
a formal program of curriculum reform at the Pakistan Forestry

Institute (PFI). The PFI training program has two main initiatives:
 
introducing a social forestry curriculum and supporting the
 
training of women foresters. This is complemented by a series of
 
outreach visits with farmers in each of the provincial program

regions Female graduates are beginning professional work but have
 
yet to assume official government posts.
 

Observational study tours have contributed to diffusing the
 
concept and knowledge of farm forestry practices. More than 850
 
individuals have, for example, participated in inter-departmental
 
or international study tours. Another approximately 80,000 farmers
 
have received direct training through the outreach program.
 

The GOP has promoted the concept of forestry extension by

establishing multiple channels of information exchange including a
 
social forestry network (which includes other donors), publishing
 
a farm forestry newsletter, involving national and international
 
study tours and organizing formal visits to wood industries and
 
research facilities.
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At the field level, farmer-to-farmer visits and the placement

of "farm forestry extension" signs where the program has intervened
 
have significantly raised awarenese. The farm forester logo found
 
on these signs is repeated in bumper stickers, banners, sew-on
 
patches publications and el3ewhere, contributing to a general
 
awareness of the new farm forestry movement. More general A.I.D.­
supported awareness raising efforts complement the specific farm
 
forestry program. Examples include policy dialogue, national and
 
regional level sustainable agriculture seminars, educating the
 
media, and the video production described elsewhere in this report.
 

Technological change
 

The introduction of new farm forestry technologies is perhaps

the most controversial of the program's strategies. The species

and cultural practices being extended exert a strong influence in
 
defining the beneficiary population. The program design proposed

farm forestry techniques based largely on local multi-purpose

species, especially the Acacia nilotica, commonly known as kikar or
 
babul in Pakistan. Null (1987) reports this species exhibited
 
unforeseen weakness; susceptibility to frost damage in certain
 
environments, relative intolerance of saline soils, lack of support

from forestry extension agents for a species indistinguishable from
 
non-program trees, and low expectations of its value in the
 
commercial market. These weaknesses have combined with market and
 
institutional factors to engender an unchecked drift toward block
 
plantings of Eucalyptus camaldulensis as the favored and
 
predominant model.
 

As a visible and rapidly growing species, eucalyptus propelled

the forest service model beyond projected planting targets and has
 
raised expectations of performance and economic gain in farmers'
 
minds. E. camaldulensis and its appropriateness to meeting program

objectives is discussed in Appendix C and elsewhere in this report.

Over-reliance on a narrow range of technological options in a
 
country as ecologically and culturally diverse as Pakistan may

jeopardize development of a comprehensive and sustainable national
 
social forestry program.
 

Despite this risk, the Ontroduction of rapid growth trees with
 
good coppicing or pollarding characteristics into the farm context
 
is a key element of the FP&D strategy. As momentum and commitment
 
to social forestry developed, a project research component was to
 
support the refinement and diversification of the tree farming
 

ICoppicing is the process of regrowth after basal cutting and
 
pollarding is regrowth after trunk cutting. Both characteristics
 
allow new growth to develop without the need for replanting. A.
 
nilotica tolerates periodic lopping of branches which corresponds
 
to current fuelwood gathering practices.
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models being extended.
 

The research effort was designed to combine social research
 
emanating from the O/IGF program headquarters with e. systematic
applied research program directed cut of the PFI and operating
 
across a network of provincial and departmental research institutes
 
and stations. The social research effort was to provide monitoring

and evaluation capability to program management and feedback to the
 
more technical research program of the decentralized forestry

research and training institutions. A socio-cultural unit carried
 
out 	baseline studies. In the applied research program, three
 
studies had been completed and 28 others were ongoing. Alternative
 
commercial packages based on sucb species as mulberry and cricket
 
willow were under consideration.
 

Policy reform
 

The major policy reforms A.I.D. has sought through the farm
 
forestry program include:
 

" 	 A regulatory climate which facilitates the transformation 
of foresters' roles from policemen to partners;
 

" 	 Reduced subsidies to private landowners who choose to 
plant trees under government sponsored programs . 

The intervention strategy to achieve these policy reforms is
 
not clearly spelled out in the project design. The main mechanism
 
employed consisted of placing an advisor to work directly with the
 
GOP officials responsible for policy coordination. This approach
 
may facilitate access to insider information but at the same time
 
is subject to the risks of loss of perspective and lack of
 
leverage.
 

The FP&D technical advisors conducted market policy studies
 
and an international symposium on forest policy issues. These
 
contributed to social (including farm) forestry being given a
 
higher profile ane more substantial role in the National Forest
 
Policy 1991. The 1991 FP&D Mid-term Evaluation praised the project

for this accomplishment while noting that it was rather late in
 
coming. The reigning official legislation governing forestry,

summarized below in Table 1, underscores the persistence despite

trends toward change of a control oriented system.
 

The GOP experience of implementing the farm forestry program

has been defined by the shift in forest policy emphasis from the
 
traditional focus on relatively small areas of public forests to
 
large areas of private farmland. Without formalizing a "social
 
forestry wing" it will be difficult to enact needed changes in
 
traditional methods of operation, training, and linking government

and producers. Such change depends, moreover, on an expanded
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scientific basis for establishment and management of new species on
 
new kinds of sites. All these factors depend on a supportive

administrative, fiscal, and regulatory policy environment, and all
 
are critical to the long term viability of the farm forestry model.
 
If policies are not in place, Pakistani foresters will have
 
difficulty adopting the new attitude of partnership over policing,

of encouragement over enforcement.
 

TABLE 1: FORESTRY LEGISLATION.... 

"roblems Legislation 

Forest The Forest Act. 1927 
Conservation 

West Pakistan 
Firewood and 
Charcoal (Restriction) 
Act, 1975 

The Cutting of Trees 
(Prohibition) Act, 
1975 

The NWFP Hazara 
Forest Act, 1936 

The NWFP 
(Conservation & 
Exploitation of Forests 
in Hazara Division 
Ordinance, 1980 

Enforcing Agency 

Ministry of Food and 
Agriculture, Forest 
Division 

NWFP Forest 
Department 

NWFP Forest 
Department 

Offence Penalty 

Clearing of forests for 
cultivation, grazing, 
hunting, removing forest 
produce, quarrying, felling 
and lopping and tapping of 
trees, branches ec in 
reserved or protected areas 

Maximum imprison­
meat of 6 months 
and/or fine up to Rps. 
500 

Defacing trees and timber, 
and altering forest boundary 

Maximum imprison­
ment of 2 years, 
and/or fine 

Burning of firewood and 
charcoal in factories, brick: 
kilns & lime kilns 

Maximum imprison­
ment of 1 month 
and/or fine up to Rps. 
500 

Cutting and felling of trees 
in the five mile belt along 
the external frontiers of 
Pakistan without written 

Maximum imprison­
ment of 3 years and/or 
fine 

approval of local formation 
commander 

Similar to Forest Act, 1927 Similar to the Forest 
Act, 1927 

Extraction of timb2r and 
forest produce without 
government approval 

Source: PAKISTAN NATIONAL REPORT TO UNCED 1992 

Program Impact
 

The most visible change resulting from the intervention
 



19
 

strategies is the presence of Pakistan's "Social Forestry" program

with its cadre of social foresters trained in extension techniques.

The active participation of farmers in the program is also easily

verified by visits to the nursery's and fields where seedlings and
 
trees are being cultivated. The existence of new PFI farm forestry

research programs and of newsletters and publications on farm
 
forestry practices reflect changing awareness and technology. This
 
section examines the impact of these changed conditions on f.rm
 
forest management practices, on the environment, and on the
 
economic well-being of farmer participants.
 

In order to gain a reasonable understanding of the adoption of
 
farm forestry practices, CDIE sought data from multiple sources.
 
Two major field surveys of farm trees had just been completed (FSMP

1992, Amjad et. al. 1990, 1992). A third released preliminary

results just as the CDIE evaluation team left-the field (Leach

1992). CDIE complemented these secondary data sources with a brief
 
survey to "ground truth" the adoption of farm forestry practices

directly attributable to the A.I.D. supported portion of the
 
program. The results and in
survey refine large measure
 
substantiate the qualitative data derived from informal and focus
 
group interviews. The results are highlighted throughout the
 
findings section. Data on bio-physical and socio-economic impact
 
are drawn from secondary sources. The analytical framework for
 
examining impact and the approaches to collecting data on
 
.ndicators of impact are discussed in Appendix B. The survey

methodology is elaborated in Appendix C.
 

Impact on Practices
 

Government forests in Pakistan supplied only 2 percent of wood

consumption in 1991 (Leach, 1992). Due to their relatively small
 
area and to the obstacles to efficient environmentally sound
 
management, the scope for increasing their production is limited.
 
The Pakistan government has recognized, therefore, that Pakistan's
 
private farm lands present the only possibility for meeting growing

demand for wood (National Forestry Policy 1991). To bridge the gap

between concept and reality required visible demonstration. The
 
Pakistani government effectively leveraged FP&D support and
 
accomplishments to provide this demonstration.
 

Trees planted under the project occupy 39,989 acres of
 
plantations and 7,360 miles of linear plantings. The total number
 
of trees2 produced in project nurseries through March 1992 was 96
 
million. Neither the project monitoring system nor the Pakistani
 
institutions collect systematic data on the types of plantings and
 

2 More recent unofficial figures place the total at over 120
 
million seedlings distributed.
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the profile of planters and their holdings.3 Local forestry offices
 
record the number and species of seedlings distributed, but FP&D
 
project efforts to aggregate and synthesize these figures were
 
incomplete, thus CDIE could not generalize from this information.
 
A better understanding of what became of the vast number of project

seedlings is, however, essential to interpreting the p-ogram's

impact. The best proxy indicator available to the assessment team

for determining biophysical and development impact derives from
 
aggregating the figures regarding the adoption of farm forestry

practices by project beneficiaries and complementing this
 
information with the reporting of direct observations made by

farmers residing in the zones affected by the social forestry
 
program.
 

How many farmers adopted the new farm forestry practices? At
 
the farmer level , two main groups of actors were needed to make 
the package "take off." On the supply side, a small group of 
farmers were required to operate the privately-owned contract or 
kissan nurseries. The government reimburses Kissan nursery
operators for providing a timely supply of seedlings. From the 
farmer's perspective, these contract nurseries were profitable and,

although dependent on government funding, reasonably predictable as
 
an 
 income source. Because of the market guarantee, nursery

applications were oversubscribed.
 

The kissan nursery system was effective in supplying private

holdings. Not only were large numbers of nurseries established, but
 
the evaluation team's direct comparative observations of 9 private

kissan and 7 publicly managed territorial forestry nurseries
 
revealed that they were visibly better-run and more efficient
 
activities. Two issues were relevant to determining the impact of
 
this contract production program: 1)the tradeoffs between rotating

contracts to spread benefits and maintaining a core of
 
knowledgeable operators, and 2) the equity concern of whether to

favor larger better capitalized operators over smaller farmers who
 
are more in need of the additional income.
 

The second and more critical group of actors is the private

farmers classified as seedling recipients. Here, the program had
 
done an exceptional job of harnessing and building upon an inherent
 
demand. Farm forestry was growing at an exponential rate and
 
spreading beyond the set of immediate project beneficiaries. In
 
spite of the Forest Service tendency to increase planting targets

from those suggested in the A.I.D. Pakistan Mission planning

documents, the numbers of farms, seedlings, and nurseries
 

3 Appendix C highlights some of the principal farm forestry

systems to which project seedlings are destined.
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consistently exceed expectations. The 120,409 farmsl reached by

1992 is 141 percent of the end of project target of 85,240. The

reporting of farmers adopting tree planting depicted in Figures 2
 
and 3 refers to all recipients irrespective of what use they made

of the seedlings. (Virtually all reported planting in lines or
 
blocks.) The CDIE field team visited over 20 
holdings and carried
 
out focus group interviews involving nearly 40 farmer-adopters.
 

The cumulative total of seedlings war c.ounted variously as

falling between 84 and 120 million. The low-end figure coincides

with the Pakistan government's target. The seedling distribution
 
works out to an average of approximately 700 trees per recipient..

(The CDIE survey farmer recipients reported an average of almost
 
1400.) If Sheik's (n.d.) optimum of roughly 100 trees per hectare
 
of scattered plantings in the rainfed barani zone is accepted, an
 
average distribution would be sufficient to cover the needs of a 7
 
hectare farm. In reality, most larger plantings are in concentrated
 
block plantations where planting densities sometimes reach several
 
thousand per hectare.
 

This brings up questions concerning the nature of the

practices being adopted. The issue centers on whether the program

has included large numbers of small farmers planting multipurpose

species or small numbers 
of large farmers planting commercial

stands. The latter scenario implies fewer environmental benefits.
 

The technical assistance team'- forestry extension advisor
 
judged that any farmer receiving mor. than a few hundred seedlings

almost certainly planted with a commercial intention. The CDIE
 
survey results confirmed that the high levels of adoption were
 
motivated by the commercial orientation. Eucalyptus is planted

largely for commercial reasons and can 
be taken as a proxy

indicator for the increased focus on market objectives in planting.

Figure 4 presents evidence of a shift in the later (poost 1988)

project years toward an increasing focus on eucalyptus. Lhe survey

data indicate 60 percent of all seedlings received were eucalyptus,
 
a figure higher than the 55.2 percent reported by the FP&D
 
(October 1991) for the entire project area. Project data 
also

indicated that of 
the farms receiving seedlings, two-thirds
 
included at least some eucalyptus.
 

How well has the commercial strategy functioned in meeting the
 

4The number of farms or farmers receiving seedlings is
tallied annually. Since there is no way of knowing how many of
these same farmers participate in subsequent years, they 
are

referred to in the text as "seedling recipients." Moreover, for

plantings exceeding the 5,000 free seedling planting incentive, it
 
is widely acknowledged that numerous recipients present themselves
 
for a single farm.
 



Figure 2 

Adoption of Farm Forestry Priatices 
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Figure 3 

A.I.D. Support to Farm Forestry in Pakistan: Extent of New Plantings 
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Figure 4 
Relative Importance of Eucalyptus versus Other Seedlings 
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valid social and environmental goals foreseen in the original

design? Does meeting commercial demand provide a vehicle for

simultaneously fulfilling the project 
intent to supply small
farmers with a domestic stock of fuelwood and thereby serve 
to

reduce pressure on surrounding state and communal woodlands? The

baseline surveys suggested that although small farmers were less

likely to express interest in receiving seedlings, their cumulative
 
numbers and total hectares under cultivation made them the most

important target group (Jan and Dove 1989). 
 Table 2 illustrates

that actual adoption rates compare favorably with interest
 
expressed the baseline surveys.
 

Biophysical Impact
 

Pakistan's social forestry program is -­only now gaining

sufficient maturity to 
expect measurable biophysical changes in
affected areas. The FSMP has just completed the first comprehensive

survey of forest cover and production for Pakistan. When the

results are officially published, they will provide a baseline for

future macro-level monitoring. The initial results, portrayed in
Table 3 indicate that the country's forest cover may be far more

extensive, perhaps up to 15 percent, than the five percent range

currently reported. They underscore the importance that farmlands

already play in supplying fuelwood and timber. More than ten of the
estimated 14.4 million metric tons originate from agricultural
 
zones.
 

In addition, to the extent that they accurate,
are the
inventory results sound an alarm regarding pressure of fuelwood

demands on the resource base. The HESS survey reinforces the case
 
that woodfuel demands exceed the current annual rate of production.

If their calculations are 
accurate, annual productivity accounts
 
for less than one-third of the annual consumption. This implies

that "forest capital" is being consumed or mined at a rate of more
than 27 million per At this rate
tons annum. forests would be

depleted by the end of the decade.
 

5Obviously, the real rate must not be this high. If this rate
is projected back six to 
seven years and then brought forward,

Pakistan would be left today with absolutely no forest and trees.

Even the most pessimistic observers of deforestation in Pakistan

would not venture forth that within the decade all of the country's

forests will be consumed. When CDIE made further inquiries, HESS
 
survey analysts indicated uncertainty with regard to assumed growth

rate assumptions, but not sample methodology. Sensitivity analysis

indicated that small upward adjustments in the estimated growth

rates translated to substantial increases in overall production.

HESS technicians are very confident of their fuel consumption/wood

demand figures. The figure of about 40 million tons per annum is

under but close to the 43 million calculated by the FSMP.
 



Table 2 

Participation in Farm Forestry Program by Size of Holding 

1Pqk I dcfFarm Size Planted Planted 1989 Repeated Planting Total Total h 196 
(acres) Before 1989 or After Before and After Participants Nonrecipients BawE 
0- 5 5 5 9 53% 47% 45% 
6- 10 4 4 4 48% 52% 55% 

11 -20 3 4 1 50% 50% 71% 
21 -30 1 2 1 57% 43% 85% 

30+ 3 4 3 83% 17% 90% 
TOTAL 16 19 18 55% 45% -

Source: CDIE Field Survey 1992 and Dove and Qureshi (1989) 

FTABLE-2.PAK:: 12/08193 



Table 3 

Agro-ecological Zones and Forest Productivity 

Description Area Percent Timber Fuelwood Fuelwood Timber Fuetwood Fuelwood
(sq km) cover from trees from trees from shrubs from trees from trees from shrubs 

High productivity irrigated (Punjab and 91845 10.47 23.0 25.8 5.9 1.9 2.4 1.5
NWFP) 
High productivity irrigated (Sindh and 19872 2.27 2.9 3.3 0.5 0.2 0.2 0.1
Baluchistan) 

Moderate/marginal prod irrigated 31863 3.63 10.0 10.0 1.4 0.8 1.2 0.3
(Punjab and NWFP) 
Moderate/marginal prod irrigated (Sindh 44609 5.09 2.3 3.1 2.7 0.2 0.3 0.7
and Baluchistan) 
Sub-tropical rain-fed agriculture (barani) 27878 3.18 0.3 3.1 0.7 0.0 0.2 0.1 
High mountain valleys, scrub and forest 129967 14.82 30.2 42.8 4.3 1.1 1.8 0.5 
areas, and foothills
 
Transitional, moderate and high 253832 28.94 4.2 
 5.5 0.3 0.2 0.4 0.0 
productivity semi-arid
 
Hot, hyperarid desert and arid desert 252342 
 28.77 0.2 1.3 2.4 0.0 0.1 0.3 
Balance: permanent snow 25019 2.85 ­ - - -
Total Pakistan (including AJK) 877227 100.00 73.2 94.9 18.1 4.4 6.4 3.6 

Source: Household and Energy Strategy Survey (HESS 1992) Data derived from NOAA AVHRR Satellite Imagery 
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Increase in forest/tree cover
 

How important is farm forestry in combatting this
 
environmental challenge and what has been the relative importance
 
of A.I.D. support to Pakistan's program of on-farm tree planting?

To answer this question it is necessary to put the quantitative

accomplishments of the program into the overall context of tree
 
planting and fuelwood demand in Pakistan. Longitudinal data on
 
overall tree planting in Pakistan from 1985 to 1992 are not
 
available, but a single year comparison can be made. This helps

establish the parameters upon which biophysical impact of the
 
estimated 100 million project seedlings can be extrapolated.
 

The total number of farm families in Pakistan is 5,558,000
 
(Leach, 1992). The FP&D project records show planting supported on
 
120,409 farms from 1985 through 1991/92. Assuming that none of
 
these farms were counted more than once, the program worked on
 
approximately 2% of all Pakistan farms during the period 1985 to
 
1992. According to the HESS survey 41% or 2,278,780 of all farm
 
families planted trees in 1991. The FP&D supported farm forestry
 
program assisted 48,665 farms to plant trees in 1990/91 or about 2%
 
of all the farms that planted trees in 1991.
 

The program has concentrated 'its work in Punjab and the
 
Northwest Frontier Province and in certain districts of these
 
provinces. Data from the HESS study are available by province. In
 
1990 55 million trees were planted in Punjab and 40 million in the
 
NWFP (Leach, 1992). The FP&D planted 14.8 million trees in Punjab

and 8.0 million in NWFP in 1990/91. In Punjab, therefore, the
 
program planted about 27% of all trees that were planted, and in
 
NWFP it planted about 20%. The HESS survey shows 12.1 million
 
trees planted in Balochistan while the program planted 2.1 million,
 
or about 17% of the total.
 

The HESS survey provides information on tree planting during

1990 that can be compared to the FP&D planting data for 1990/91,

assuming that each covers a twelve month period. For 1990 the HESS
 
survey indicates that 112 million non-fruit trees were planted on
 
private land. A.I.D. support to the program accounts for just over
 
25 million trees planted on private farms in 1990/91. The FP&D
 
project, therefore, apparently contributed to over one fifth of all
 
private non-fruit tree plantings in the period 1990-91.
 

In recent years, other projects have adopted the on-farm
 
planting model pioneered with FP&D project support. When indirect
 
impact is considered, it is likely that the project accounted for
 
an even larger proportion of trees planted than is suggested by the
 
above data. In short, the total number of trees planted since the
 
program began is significant for the country overall and is
 
especially pronounced in those farming areas where the program has
 
been most active.
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How far will the tres planted with FP&D project support go

towards supplying Pakistan's demand for wood? Because many of the
 
seedlings are young, and as section 3.1 made clear, adoption of
 
private tree planting is only now at a take-off point, the most
 
appropriate tack available in estimating future biophysical impact
is to place this tree growing in a framework of meeting energy
demand. The total 1991 wood consumption in Pakistan was 43 millisn 
cubic meters (FSMP,1992). Assuming a 70 percent survival rate,
about 67.2 million of the 96 million trees raised in the kissan 
nurseries are still plive and growing. Using this figure and 
accepted growth rates , trees planted under the program produce
between .45 and 1.4 million m3 to 1.7 million cubic meters per year
 
or about 4% of Pakistan's present annual consumption of wood.
 

Not all growth is destined to be used as fuelwood. Producing

trees for industry reduces deforestation and contributes to
 
increased vegetative cover only to the extent that part of the
 
production enters the local economy. This contribution might be 25­
50 percent of harvest dry weight but varies by species and
 
commercial tree use. This replaces wood that would have otherwise
 
been taken from forests and scrublands.
 

To what extent has the A.I.D. supported program contributed to
 
increasing supplies of wood energy, its principle goal? HESS found
 
that about 50 to 60 percent of the volume of lopped and felled
 
trees is used for fuel. Using the same production range, trees
 
planted under the A.I.D. funded program are supplying between .6
 
and 4 percent of the present firewood requirements of Pakistan. A
 
stocking of 100 trees/ha growing at .05 m3/trees on 16 million
 
hectares with 50 percent of the wood being used for fuel would
 
satisfy Pakistan's present firewood requirements. Using reported
 
area covered, the program has directly encouraged planting of the
 
equivalent of about 4 percent of the trees necessary to satisfy

Pakistan's present firewood requirements. Since some fuelwood can
 
be sustainably harvested from natural forest and scrub, the more
 
important measure is what percent of the annual shortfall (the

portion being mined) is met by program related plantings. Since
 
current estimates are so uncertain, CDIE did not estimate this
 
contribution. It would certainly be higher than the contribution
 

6Project technical staff estimate this figure or higher. Leach
 
(1992) assumes a similar figure, and the mean survival rate
 
reported by CDIE survey respondents is about this level as well.
 

7 As pointed out by Leach (1992) the growth rates for these 
trees are difficult to predict, especially as the program has kept 
no record of the quality of the site on which the trees have been 
planted and does not separate out the number of trees planted by
species. The Forestry Sector Master Plan estimates, however, that 
the average yield for farm trees is .021 to .025 m3/tree/year 
(Leach, 1992). 
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to the overall total.
 

Improved management of degraded sites
 

The farm forestry program has carried out land development on
 
14,281 hectares and treated 2,870 with soil conservation
 
improvements. 
An important, but unmeasured, contribution to
 
improving the environment follows from the reclamation of saline,

sodic, and waterlogged soils. Such plantings are common and much is
 
made in FP&D project documentation about the strategic importance

of this reclamation to the program's mission. The areas of in which 
such soil conditions are found are abundant in Pakistan. The NCS

points to the millions of hectares of saline and of waterlogged

"agricultural wastelands" located in irrigated areas of high

potential production. Existing records make it impossible 
to
 
determine the extent of additional hectares of private lands where
 
farmers improved the management of saline, waterlogged, or other
 
marginal holdings by planting trees. Field visits indicated that
 
many farmers indeed made such environmental investments.
 
Nevertheless, A.I.D.-supported accomplishments in this area can be
 
considered tentative and secondary to the farm forestry program's

main thrust. It is, for example, the only program area where the
 
government did not meet its own targets.
 

Perceived environmental impact of tree planting.
 

Since environmental impact is impossible to measure directly

at this stage, CDIE used its survey instrument to ask farmers
 
whether and how they perceived environmental changes associated
 
with tree planting. When asked if they thought that the number of
 
trees had increased since the program was initiated, about half
 
reported visible increases. Seedling recipients, not surprisingly,
 
were more likely to report increases in tree cover than non­
adopters. Of the total, 49 percent reported a higher number of
 
trees, but results varied greatly between villages. In the three of
 
six villages where the program had taken hold, 80 percent of the
 
respondents reported more trees than when the program was
 
initiated. The majority (64 percent) attributed the rise to the
 
availability of free seedlings which was followed in importance by

greater awareness of the value of trees (14 percent).
 

As the trees from program distributions become integrated into

the agricultural environment, farmers are developing practical

opinions of their perceived impacts on soil moisture, soil
 
fertility, on local climate and temperatures, and on competition

with crops. Concerning soil moisture and fertility, opinions were
 
mixed but generally benign. Many farmers recognized crop

competition as an issue, especially when land 
was a limiting

factor. From these questions the most striking finding was a 
reported climatic benefit -- increased "freshness" especially in 
summers. 
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Another proxy indicator for biophysical impact centers on the

degree of difficulty encountered collecting fuelwood. As shown in

Figure 5, farmers whose seedlings were planted in 1988 or earlier
 
were about four times more likely to report fuelwood gathering to
 
be easier than 
for the period prior to program implementation.

Although it is a rough indicator and the respondents were males,

the implication is that fuelwood is being obtained as planted

seedlings mature. Eventurlly, this in turn would lessen pressures

on surrounding scrub woodlands. The process is still too nascent to
 
show visible measurable impact.
 

Woodfuel and Dung.
 

Has the FP&D project helped to bring about a reduction in the
 
use of dung as fuel rather than fertilizer, a principle economic

and environmental benefit? 
Most of the trees are too young to have
 
yet altered the domestic fuel mix, and 
in some cases, farmers
 
prefer dung as a fuel. 
 While 77 percent of all households report

dung supply insufficient for fertilizer needs, Table 4 suggests

that seedling recipients 
are already beginning to substitute

domestically grown fuelwood for dung. As dung is transferred to

fertilizer uses, the assumption is that soil improvements will lead
 
to increases in productivity and income.
 

Table 4
 

Mean Use of Dung as Fertilizer and Fuel
 

% Fertilizer % Fuel 

Seedling recipients 
Non-recipients 

47 
30 

53 
70 

Source: CDIE Field Survey
 

Socio-economic impacts
 

The six to seventeen year lag between planting and realization

of all benefit flows means that at this stage much of the project's

impact must be imputed. Evidence of socio-economic impact comes

from several sources. Secondary data measuring net incomes for
 
different tree farming systems provide an indicator of benefits at
 
present prices. CDIE survey data attest to the preliminary nature

of the conclusions about development impact 
but point to the
 
importance of market orientation to the farm forestry model of
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environmental management. It is telling to note that of the 85
 
seedling recipients included in CDIE household sample, only 
one
 
reported having sold timber as of November, 1992. Eight had already

marketed at least some firewood. Seedlings quite simply have not
 
yet matured. When asked about intended future sales, a majority, as
 
can be seen in Figure 6, plan both timber and fuel sales 
(with

timber clearly favored).
 

Leach (1992) analyzes the distribution of tree planting based
 
on the results of the HESS survey. He points out the sharply

skewed distributions in tree planting: "Most households or farmers
 
who plant trees plant few of them; and most trees are planted by a
 
small proportion of households or farmers". The experience of the
 
FP&D reflects the HESS findings that most trees are planted by a
 
small proportion of farmers. Although the FP&D supplied 20% of all
 
trees that were planted it worked on only 2% of -all the farms that
 
planted trees. According to Hatch (1990), at least until September

of 1990, the "overwhelming majority of the project produced trees
 
were being planted by the larger and relatively resource-rich
 
landowners".
 

Leach (1992) points out that "when considering the future
 
potential of farm forestry, a major question is the extent to which
 
smaller farmers are constrained by lack of land (or other factors)

from growing more trees, or whether, as with many other
 
agricultural practices, they will in time begin to follow the
 
example set by the largest farmers". The FP&D program design put

considerable emphasis on small farmer participation, not only in an
 
attempt to assure an equitable use of program resources but because
 
smaller farmers control a majority of the land. The two Mid-Term
 
Evaluations, and several reports by the technical assistance team
 
(Dove, 1987) also conclude that the overall impact of the program

will be much greater if smaller as well as larger farmers are
 
involved. Figure 7 underscores the fact that while market
 
orientation has become more important, farmers still view tree
 
planting with multiple objectives in mind.
 

The program's economic impact is manifested mainly in the
 
added incomes and employment generated from the value of tree crops

themselves rather than in added income from higher yields of other
 
crops or livestock that could be indirectly attributed to the
 
incorporation trees into traditional production systems. This
 
evaluation examines only the value of added net income from trees
 
planted between 1986 and 1992. Other benefits -- from tree 
seedling nursery development to soil and watershed improvements are 
recognized to exist. They are not, however, quantified and
 
included in estimates of program benefits.
 

FP&D monitoring staff collectcu cost of production data for a
 
range of farm tree cultivation systems introduced by the farm
 
forestry program during the period of A.I.D. FP&D project support.

Annex 5 presents calculations of farm level net beniefits, expressed
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in terms of per acre farm forestry enterprise budgets for five
 
different tree planting systems and for one "control" crop, rainfed
 
wheat. These enterprise budgets illustrate the range of benefits
 
in terms of total net present value (NPV), equivalent annual income
 
(EAI), benefit/cost ratios (BCR), and internal 
rates of return
 
(IRR) for each enterprise. Table 5 below summarizes these b3nef it
 
measures for the six farm enterprise budgets. (Net benefits, costs
 
and internal rates of return attribitable to the A.I.D. FP&D
 
project investments are discussed in Section 3.3.1).
 

Table 5 : Economic performance of selected farm enterprises
 

Farm enterprise activity NPV EAI BCR IRR
 

Eucalyptus 5-year cycle #1 3,732 996 2.17 
 81.9%
 

Eucalyptus 5-year cycle #2 18,300 4.96
4,885 109.0%
 

Eucalyptus-waterlogged soil 16,688 2.19
3,610 32.7%
 

Eucalyptus as windbreak 7,924 686 1.79 20.4%
 

Acacia nilotica - seeded 29,870 4,736 10.76 59.7%
 

Rainfed wheat (10-year cycle) 5,550 702 2.09 ---


NPV and EAI are calculated in $ per acre; IRR is calculated as
 
a percent.
 

Table 5 reveals that the economic returns from all of these

farm forestry enterprises compare favorably with traditional
 
rainfed wheat cultivation, the only alternative use for most of

these lands. Some of the farm forestry enterprises show income
 
flows and rates of return greater than many cash crops grown on

better irrigated lands under intensive cultivation conditions.
 
Clearly, it pays individual farmers to invest resources into
 
bringing marginal lands under tree cultivation.
 

Of course, the promising benefit picture shown by these farm
 
forestry enterprises, results in no small measure from the strong

market demand for wood products that currently prevails in

Pakistan. The extensive practice of farm forestry would no doubt
 
bring prices down and with lower prices, incomes and rates of
 
return would more closely approach those of many cash crops.
 

Eventual market saturation is sufficiently remote that it does
 
not diminish the argument that farm forestry is profitable.

Moreover, demand, like supply, is dynamic and ample scope exists in
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Pakistan for new wood products industries -- pulp and paper mills,
particle board, etc. -- once there are reliable and sufficiently

abundant supplies of timber from farm forestry production.

Fuelwood prices are subject to different market factors than other
 
wood 	commodities and provide some price stability to farmgate wood
 
prices.
 

Total gross economic benefits attributable to the FP&D project

and its counterpart GOP contributions can be estimated roughly by

multiplying per acre estimates of the value of standing trees
 
cultivated under the farm forestry program by the total estimated
 
number of acres reached by the program. FP&D project records
 
estimate that the GOP supported private farm planting of about
 
40,000 new acres (in block planting) and 7,360 new miles (of linear
 
planting). About 60 percent of the trees have been eucalyptus and
 
40 percent in other tree varieties.
 

An accurate analysis of benefits would require a breakdown of
 
the 40,000 new acres by tree variety, soil condition and type of
 
cultivation. FP&D project records do not contain information that
 
would permit this. Therefore, this analysis uses only the most
 
conservative five-year eucalyptus planting system -- Eucalyptus
five-year cycle 11 in Table 5. Also excluded are the benefits from
 
linear plantings and tree nursery operations. These exclusions
 
result in a more conservative estimate of benefits but one which
 
can be made with greater confidence.
 

Gross equivalent annual income over five years for eucalyptus
block planting is $ 996 per acre according to FP&D project
calculations (Table 5). With a benefit cost ratio of about 2:1,
resulting net annual income iS $ 500 per acre or about $20,000,000 
per year when spread over the entire 40,000 acres reached by the 
program. The net present value of this net income benefit stream
 
over the five year period of eucalyptus cultivation is about
 
$80,000,000.
 

There are several important assumptions about this $80,000,000

estimate of the present value of tree products from Pakistan's farm
 
forestry program:
 

o 	 First, the r80 million estimate excludes all other 
benefits fro1, farm forestry -- improved soil quality,
reduced soil run-off, more crop and livestock residues 
returned to soils. While these contributions may be 
small for any one farm, in the aggregate they can have 
measurable impacts on aggregate crop yields, output, 
incomes and employment demand.
 

o 
 The flow of benefits from nursery stock production and
 
from 	newly stimulated wood products industries is not
 
included in the analysis for lack of data on the costs
 
and returns from these operations. The labor and land
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intensive nature of seedling production and wood products

industries make them import "by-products" of the farm
 
forestry program and should be recognized as an
 
additional indirect program benefit.
 

o 
 Many farmers are likely to benefit from multiple harvests
 
or replant trees and therefore continue the flow of
 
benefits beyond the five years used in the calculations.
 
Moreover, the net income figures generated from the farm
 
forestry enterprise budget data are probably conservative
 
to the extent that farmers during early farm forestry
 
program implementation were just learning how to
 
incorporate tree crops into their farm systems. With
 
added experience and skill, farmers can be expected both
 
to improve yields and reduce costs from farm forestry.

The analysis excludes net income -gains from added
 
experience and skills, because they are too speculative.
 

o 	 The analysis makes no allowance for regressing to the old
 
ways. This may be overly optimistic if some local
 
markets might become saturated with trees or if
 
government policies in the future turn hostile to farm
 
forestry practices or the free commerce of tree products.
 

The above calculations justify concluding that the Pakistan
 
farm forestry program has introduced a significant number of
 
farmers to a new source of cash income, employment and low-cost
 
tree products for home use and It has also
sale. stimulated
 
support activities in seedling nursery operation, in custom tree
 
harvesting and in wood products trade and fabrication. However,

while these activities may have had significant impact on the
 
target farmer population, at this stage their impact at the
 
national level has been less dramatic. The importance of
 
Pakistan's farm forestry program to date lies more in its
 
demonstration of the potential of farm forestry than in its impact
 
on national timber production.
 

Program Performance
 

This section examines the performance of the Pakistan farm
 
forestry program from the standpoints of its efficiency,

effectiveness, sustainability and replicability. A discussion of
 
the evaluation's analytical methodology in Appendix A defines how
 
each of the performance measures is used.
 

Program Efficiency
 

The data from the discussion of the program's socio-economic
 
impact above are used here to calculate a "stripped down" estimate
 
of program efficiency, that is, the returns expressed as the value
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of annual net benefits that can be attributed to the $ 34.5 million 
program costs -- the $27.5 million in A.I.D. and $ 7.0 million in
 
GOP funding. When the estimated $20,000,000 annual flow of income
 
benefits from farm tree crop cultivation is used as the return on
 
the $34.5 million in farm forestry program investments the
 
resulting economic rate of return (ERR) comes to about 60 percent.

The overall program benefit-cost ratio is about 2.3:1
 

This calculation of program economic rate of return makes two
 
important assumptions:
 

Benefit flows. The analysis assumes a constant stream of net
 
income benefit flows over five years from farm forestry

practices which participating farmers and nursery operators

have adopted. Furthermore, there would be not relative shifts
 
in crop prices or in crop cultivation technologies that might

make farm forestry less attractive in future years. Also it
 
assumes that the opportunity costs of land put into tree crops

is zero, an unrealistic assumption if some land might be used,
 
say, for livestock pasture. But given the marginal income
 
likely from the poor lands on which many of the tree crops
 
were planted, assuming a zero opportunity cost does not lead
 
to much over-estimation of net benefits.
 

Investment costs. The analysis is based on the assumption

that farmers pay the full value of tree seedlings even though

the program subsidized most of the costs of seedlings

distributed under the program. Thus the program's economic
 
rate of return is understated to the extent these subsidies
 
are not also netted out of the project cost side of the
 
equation.
 

Another good indicator of efficiency in an exploratory effort
 
such as the FP&D is a steady rise in the ratio between benefits and
 
fixed costs. Figure 8 shows in an unrefined but striking fashion
 
that this is indeed the case. The projections in Figure 8 reflect
 
the future value of seedlings seven years from their planting date
 
and represent stump prices at fuelwood values on a current cost
 
basis.
 

It remains to examine whether A.I.D. funds could have yielded 
even greater bencfits by supporting other forestry activities. Had 
$ 34.5 million been invested in*,tead in reforestation of public
lands in critical watershed areas, would Pakistan have more forest
 
inventory and tree products at its disposal after five years?

Reforestation activities are very costly and have very high tree
 
failure rates associated with them. Whe.t her a greater area would
 
be reforested is highly speculative, but 1irect observation of
 
watershed programs indicated that they wvre costly and met limited
 
success. What a reforestation program would not provide, however,

is the added capacity among farmers to operate nurseries and
 
cultivate tree crops thus leveraging public resources over a
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broader planting area. Public reforestation programs also would
 
not reach the large areas of marginal lands in private hands that
 
could benefit from tree cover.
 

A final question relates to how well the $ 34.5 million was

used for supporting farm forestry activities. If A.I.D. and the

GOP had simply put all project funds into subcontracting the
 
production of tree seedlings and tree crops, could an even greater

rate of return been achieved? Had a technical assistance
 
contractor carried out its own tree farming activities instead of
 
institution building, training and consciousness raising, the

short-run area planted might have been greater. 
In the absence of

outreach services, of changes in public policies farm
toward

forestry and of changes in attitudes of farmers toward engaging in
 
tree crop cultivation, it is unlikely that farm forestry activities
 
would spread or be sustainable.
 

Program effectiveness
 

According to the principal advisor to the FSMP, the 
FP&D

project has been effective because, it has "proven that farm
 
forestry is viable," it continues to be a "dynamic project," and

because "farmers are interested." Despite these positive

dimensions, CDIE raises concern 
that the strategy of relying on

market incentives has produced mixed results regarding equity among

beneficiaries and meeting environmental objectives. The following

section examines the issue of effectiveness in terms of how well

the A.I.D.- supported effort has created 
or built upon enabling

conditions in each of the each 
of the four cross-cutting

implementation strategies described in section on "Program

Implementation".
 

Generally, the GOP was able to build its capacity to undertake
 
a number of farm forestry support activities. By this measure, the
 
evidence suggests that the program has progressed in improving its

effectiveness both 
at managing its program resources and at

bringing about changes in capacity and practices of participating

farmers.
 

A number of factors have also acted to limit the effectiveness
 
at spreading farm forestry activities:
 

o 
 Limited early project ownership and commitment of staff
 
and resources at the provincial level.
 

o 
 The cost of the tree seedling incentives and a social
 
forestry infrastructure;
 

o 
 Limited tree variety and planting technologies developed

and disseminated by the program.
 

o 
 Lack of effective local level organizations
 

Weak or ambiguous lLnkages 
to market and wood processing
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sector may become important as the volume of wood coming to market
 
increases.
 

Institutional ChanQe. The evaluation team uncovered clear
 
evidence that strengthening institutional capacity was beginning

to show payoff. Yet as these changes were not sufficient to
 
conclude that a sustainable level II condition had been achieved.
 
Donors have played a major role in facilitating the Pakistan
 
government's evolution away from a singular orientation of policing

and protection, and the institutionalization of social forestry in
 
Pakistan seems to be at a take-off point. The recently drafted
 
Forestry Sector Master Plan 
(1992) suggests that "virtually all
 
future increase in wood supply would be on private lands." 
 The

HESS study (Leach 1992) speaks of a boom that amounts to a "tidal
 
wave of farm tree growing." The Inspector General of Forests who
 
also directs the Forestry Planning and Development Project, writes:
 

Policy makers and planners have come to the
 
realization.., that in order for Pakistan to meet its
 
future needs.. .without causing irreversible damage to the
 
environment, farmers and farmlands will have to play a
 
more central role in... vastly expanded social forestry
 
programs and socially-oriented programs [about which]
 
very little is known [and] Foresters and other natural
 
resource officers in Pakistan are still like small
 
children playing with pebbles on the shore of the ocean
 
of knowledge. (in Dove and Carpenter 1992)
 

Knowledge and awareness among decision-makers of social
 
forestry's central role in meeting wood needs was behind a recent
 
NWFP Provincial Forest Department initiative examining the
 
feasibility of formally establishing a social forestry wing.

Already, the country is beginning to commit modest budgetary
 
resources to 
social forestry. Its budget share is increasing

relative to territorial forestry. Though incipient, these trends
 
are readily visible in Figure 9. Recent social forestry initiatives
 
in both Sindh and Punjab Provinces confirm institutional spread.
 

The USAID Mission rates the major beneficiaries of its
 
institutional strategy (Provincial Forest Services, O/IGF, and PFI)
 
on their capacity to "institutionally undertake training, research,

and outreach programs in farm forestry." The Mission's
 
"proprietary" index has registered a modest in
improvement

institutional effectiveness, reflected in a cumulative rise from 67
 
to 84 in the USAID , over the period of FP&D project support to the
 
Pakistan social forestry program.
 

8The index includes such variables as staff retention, ability

to carry out strategic planning. It has been applied to O/IGF, PFI,

the Provincial Forestry Departments and the Punjab Forestry
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Four condition level outcomes have contributed to improved
 
program effectiveness:
 

o 	 Target farmers are less suspicious of forest service
 
intentions and more willing to accept advice.
 

o 	 Social forestry has gained credibility as a legitimate
 
service.
 

o 	 Standing tree crops with strong market demand provide

visible demonstration of benefits.
 

o 	 Social forestry extension officers have gained experience

through on the job training.
 

Forestry Extension Agent Motivation. Although the situation
 
concerning forestry extension capacity has improved dramatically
 
many 	foresters remain inept and uninterested in social forestry. In
 
the absence of a well-defined career path and reward structure,

personnel problems will continue to beset forestry outreach. Direct
 
observation of rural foresters in Sindh compared to those in
 
Punjab and NWFP revealed progress where efforts were the most
 
longstanding. Sindh, for example, resisted social forestry and
 
invested FP&D funds to upgrade and manage a government plantation

in the Lower Indus Valley. Its newly launched social forestry

effort is plagued by many of the staffing problems (rapid turnover,
 
assignment to social forestry positions as sanction, etc.)
a 

characteristic of the earlier stages of the farm forestry

experience in Punjab, NWFP, and Balochistan.
 

As progress is made a self-selecting process in both field
 
service and training programs is producing more competent and
 
motivated staff. 
The uneven establishment of the infrastructural
 
base in rural areas hampers the effectiveness of social forestry

institutions. The inability of A.I.D. and the Pakistan government

to coordinate office and housing as new areas were brought into the
 
program is symptomatic in this respect. Tension between new and
 
old program staffs was evident from evaluation team discussions
 
with forestry officials and will continue to operate until clear
 
career paths in social forestry are institutionalized.
 

Pakistan Forestry Institute. An extended focus group interview
 
and individual discussions with key staff confirmed observations
 
that the research and training components have had what appears to
 
be only a minimal impact on the field (environmental) activities of
 
the program. The technical packages extended by national and
 
provincial social forestry programs have not been significantly
 

Research Institute. The life of project target is 119.
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modified by the results of research funded through the FP&D
 
project. CDIE found no signs of an impending breakthrough.
 

The technical assistance team helped develop a social forestry
 
curriculum that now offers an option in the Institute's MSc.
 
program. So far 84 MSc. an 104 BSc. students have been enrolled,
 
thus meeting training targets. The Director of Curriculum claims
 
that this option will be maintained even when project funding
 
ceases. It is perhaps telling that these students are often
 
scholarship or self-financing and are not, in contrast to most
 
students in the other options, slotted for automatic government
 
employment upon graduation. According to the Director of
 
Curriculum, many of the 1990 social forestry graduates have been
 
unable to secure employment; he saw creation of permanent social
 
forestry wing within the Forest Services as the only solution.
 

On a more positive note, environmental awareness and
 
corresponding curricula changes pervade the program. A new course
 
on Environmental Science was recently added. In addition, over 400
 
farmers made visits to PFI in 1991. Provincial meetings of tree
 
farmers were held to encourage farmer feedback into the social
 
forestry process. The minutes of these meetings each contained a
 
section containing recommendations to research. Such feedback to
 
the research agenda setting process is overdue and necessary if the
 
program is to become more relevant to the needs of Pakistan's farm
 
foresters.
 

One of the tangible benefits of the FP&D projects ambitious
 
construction program entailed facilities for women students and
 
faculty. Women are beginning to make a difference at PFI. The head
 
of sericulture is a woman, and 14 students, under program funding,
 
are now enrolled in the program. The employment opportunities are
 
mostly found in NGO and donor-financed, social forestry projects.
 

Role of Women. The program has not fully met its expressed
 
concern to develop institutions that are more responsive to the
 
concerns of women involved in the tending, harvesting, and use of
 
trees and tree products. The need is recognized, and the program

embarked on the construction of facilities for the training of
 
women foresters at PFI. Training facilities constructed and the
 
existence of a cadre of forestry aqents trained to assist women as
 
responsible and informed users of forests and wood products mark
 
enco'raging but tentative progress.
 

For example two women for=ztry graduates from PFI have been
 
hired to work on social forestry programs in Puinjab Province. One
 
of the two female agents reports having made, "deep inroads in thf.
 
here to fore [sic] male dominated forestry domain." In her first
 
two years, she successfully accomplished, under women's control:
 
10,000 trees planted, seven nurseries established, and 275,000
 
seedlings in production. The general picture presented in Table 6
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indicates a modest but growing involvement of women in farm
 
forestry. PFI employs a women forestry instructor, and 14 female
 
students are currently enrolled in the program. As local
 
organizations and NGOs come to play more and more active roles in
 
the country's social forestry programs, these tentative initial
 
accomplishments may stand as landmark contributions to long term
 
change.
 

TABLE 6: Participation of Women in Nurseries/Plantations
 

Year 
 Women Owners
 

1987-1988 
 101
 

1988-1989 
 104
 

1989-1990 
 109 

1990-1991 
 125
 

1991-1992 
 200
 

Source: USAID/Islamabad, Mission Monitoring Unit
 

Awareness and education. The social forestry program's

efforts to raise awareness of farm and social forestry among

Pakistani stakeholders have been successful in many of the villages

affected. One indication of this success lies in the ability of the
 
government to consistently exceed planting targets in every region

and to do so year after year. Financial and administrative
 
barriers, not lack of participant interest, have limited adoption

and the spread of farm forestry practices. The program has
 
consistently contacted and worked with opinion leaders and
 
innovators among the rural population as a means of "opening the
 
door" in those regions where the program now operates. By early

1992, the farm forestry program had trained 75,848 farmers and 594
 
staff. Nearly one thousand individuals had participated in
 
observational study tours at many levels including international.
 
These efforts contributed to better feedback from farmers to
 
research staff, nascent linkages between wood producers and
 
industrial users, easier spread and more rapid learning of farmer­
adopters, and increased job satisfaction for social forestry staff.
 
Progress has been uneven both in extent and in quality of coverage
 
as evidenced in the contrasting remarks drawn from different
 
villages included in the CDIE survey.
 

Greater involvement of local groups of tree growers could play
 
an important role in promoting coverage. An indigenous NGO, the
 
Pakistan Tree Farm Society was spawned by recent efforts to use NGO
 
financing as a means to raising awareness. The Society is a non­
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profit organization whose aims include assisting industry to take
 
an active role in developing processes that would use locally

produced farm forestry products as raw materials.
 

Technological change. In discussions with the evaluation
 
team, the Inspector General of Forests claimed that despite the GOP
 
consistently exceeding planting targets, farm forestry had only

begun to meet potential demand. His belief was that Eucalyptus was
 
the only species that could consistently succeed in the difficult
 
growing conditions found in the Barani areas. He cited the
 
willingness of some farmers to circumvent bureaucratic delay and
 
directly pay for seedlings as an indicator of the technology's

effectiveness. For whatever reasons, private planting
tree 

technologies were being diffused to large numbers of farmers.
 

The preoccupation with meeting seedling distribution targets

has tended to downplay the technical dimensions of farm forestry

systems. CDIE observed that aftercare and effective management of
 
tree plots was very inconsistent between farmers, fields, and
 
extension districts. The CDIE survey found that only 36 percent of
 
seedling recipients had an experience of follow-up contact with
 
forestry agents following distribution. Setting targets in terms of
 
number of seedlings as opposed to number of farmer participants

favors larger fariners and discourages alternative technologies such
 
as 
direct seeding and managed natural regeneration. It may also
 
contribute to the excessive planting densities observed by the CDIE
 
field team and confirmed by the FP&D technical assistance team's
 
forestry outreach advisor.
 

The contract team's chief of party explains the skewed
 
distribution of tree planting toward larger farmers by noting that
 
these farmers have larger landholdings that can absorb larger

numbers of trees, have more disposable resources to pay for site
 
preparation and maintenance, can more easily absorb failure, can
 
get preferential treatment from government officials, and are
 
useful to government officials in meeting their planting targets.

Leach, by contrast, says that smaller farmers have a different
 
interest in trees than larger farmers: "It seems that very few
 
farmers who are growing trees are doing as
so a major business.
 
For most, trees are grown and felled in small numbers to provide

useful products for the home and perhaps some cash income." (Leach

1992) They are an agricultural sideline: supplements and not
 
competitors to field crops, crop lands, and agricultural inputs

such as water and fertilizer.
 

At least two conditions, therefore, would encourage more of
 
the smaller farmers to increase tree planting and thereby

contribute to the environmental goals of the program. Hatch (1990)
 
argues that trees must be made readily available to smaller farmers
 
who "would take 10 to 100 seedlings and plant them, if all they had
 
to do is to walk up to the nurseryman, pay a small amount of cash,
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and carry away the seedling for planting". One way to do this is
 
to establish small, easily accessible private nurseries free of
 
government red tape. Respondents -,.n the CDIE survey echoed this
 
sentiment in making their own suggestions for better coverage:
 

"Only three of my fifty trees survived. You [project

people] come again and again, but I receive no help. I
 
was not allowed to have a nursery. The plants are only

distributed among the large landlords..."
 

Choice of species is also a critical factor. Field oriented
 
research and training components are required to support tailor
 
farm forestry approaches to the diversity of social and
 
environmental conditions in Pakistan. In their absence, forestry

extension will continue to be pulled toward the simplest option,

which in the case of the FP&D project implies an over-reliance on
 
eucalyptus monocultures. Often there are trade-offs between maximum
 
commercial value and multiple use species. Because needs are
 
diverse, technical options available to 
farmers will eventually

need to be broader. The technological trade-offs hold important

considerations for gender and inter-household concerns with which
 
the program has not yet grappled. These concerns are explored in
 
Appendix C.
 

Policy reform. The objective of developing sound
 
afforestation and fuelwood policies consistent with the realities
 
of Pakistan's rural development has been largely realized over the
 
course of the FP&D project. The A.I.D. supported effort has played
 
an important catalytic role. During this time, the GOP has adopted

a National Conservation Strategy which effectively situates the
 
forestry sector within an overall blueprint for sustainable
 
development. A Forestry Sector Master Plan has also been drafted
 
which draws inspiration from the FP&D experience. This new plan

substantiates the fundamental policy shift from emphasizing state
 
lands to private lands in order to meet the country's present and
 
future forestry and fuelwood requirements.
 

As mentioned earlier, the policy reform strategy appears to
 
have been directed to targets of opportunity than it was
 
systematic. That is, much of the force for policy change has come
 
by virtue of the program's central institutional base within the
 
O/IGF. During the course of 
the CDIE team's evaluation, for
 
example, a draft report of the recently submitted Forestry Sector
 
Master Plan was being circulated within the government and among

donors. On the one hand, the USAID Project Officer expressed regret

that the FSMP technical team had not worked more closely with the
 
Mission, the technical assistance team and the Pakistan government

itself. When, on the other hand, it came time 
to review the
 
documer.. and to increase a sense of Pakistan ownership of both the
 
content and process, the same project officer was very much
 
involved and in consultation with local forestry and natural
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resource policy decision makers. The opportunity was there, at
 
least 4n part, because o A.I.D. reliance on an experienced host
 
country national and former official in the forest service as
 
project officer.
 

The program's design called for the creation of a "Data Base
 
Cell" to centralize data and carry out policy related analyses.

Although a number of economic studies and a review of past forestry

policy had been carried out, no evidence was found that these
 
functions were being institutionalized on a permanent basis. With
 
the FSMP, the NCS, the 1991 Forest Policy statement being actively

debated and adopted, a more explicit strategy of policy dialogue

would have been a logical outgrowth. This would have helped the
 
program to capitalize on its successful 1989 farm and social
 
forestry seminar.
 

A final concern relates to the potential negative impact of
 
the program's subsidized tree seedling distribution activities on
 
further private nursery development. To the extent that farmers
 
would come to depend on program subsidized tree seedlings, they

would avoid commercial nurseries trying to make a business. The
 
practice of subsidized tree seedling distribution established
 
during FP&D project implementation raises an important issue with
 
regard to the role of subsidies in conducting environmental and
 
natural resources management programs. (For further discussion see
 
Section 5.0 "Outstanding Issues").
 

Program sustainability and replicability
 

Evidence of sustainability comes from three sources: farmer
 
commitment to tree planting, institutional commitment to social
 
forestry, and net benefit to the environment. As the preceding

sections have hinted, considerable progress toward developing a
 
sustainable model of farm and social forestry has been registered

and supported by the FP&D over the past eight years, yet these
 
accomplishments rem-Ain tentative.
 

A.I.D. support to Pakistan's farm forestry program ends in
 
mid-1993 when funding under the FP&D project terminates. At this
 
point Pakistan has a fledgling agency and social forestry program

and, a few new regional buildings, some vehicles and equipment, a
 
modest extension staff. There is also new capacity, experience and
 
interest among tree seedling nursery operators and among farmer
 
tree cultivators themselves. Finally, new research and training

systems have been initiated. The evaluation team has attempted to
 
determine how sustainable all these conditions will be after A.I.D.
 
funding terminates.
 

Quite aside from the questions of effectiveness and achieving
 
desired environmental and development impacts, the replicability of
 
the FP&D farm forestry model is an issue of paramount importance.
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The CDIE team collected evidence of replicability from a number of
 
sources 
which can be classified into two major categories,

spontaneous and induced. Spontaneous replicability can be
 
characterized by the adoption of essentially similar practices by

rural producers who were not direct beneficiaries of the program.

Induced replicability implies adoption of the FP&D supported farm
 
forestry model by other external funding sources. Although

determining attribution must be based on informed judgement, the
 
weight of evidence in the case of farm forestry in Pakistan
 
strongly supports the contention that a replicable extension model,

capable of being improved upon to be sure, and the conditions for
 
its spread are largely in place. As the project enters its final
 
years, attention is focused on transferring project

responsibilities and financing to another international
 
organization(s).
 

Farmer commitment. At present, farmers are planting a;ight to
 
ten trees for everyone they cut. If this trend continues for a
 
decade, farm forestry will supply the bulk of domestic fuelwood and
 
pressure on forest areas will abe greatly reduced. The decision to
 
plant trees is made at the household level. This decision is the
 
critical factor in sustaining the farm forestry initiative. The
 
HESS survey, the FFI research, and CDIE focus group interviews with
 
farmers all point to the importance the economic incentives offered
 
through wood markets, especially where it is a question of large

numbers of plantings. Recalling that 67 percent of the farmers
 
planting trees planted less than five percent of the total, it is
 
clear that large farmer participation is key to driving the overall
 
movement. What will be the impact on fuelwood and timber markets
 
which have skyrocketed relative to agricultural crops since the
 
1970s? At what point will the market become saturated and fall into
 
a slump?
 

While fuelwood demand will certainly increase with population,

pric's are high relative to conventional energy sources. Leach
 
(199;) reported a flattening in urban prices for fuelwood. Data in
 
Tabl- 7 suggest that fuelwood may be pushing its upper limit
 
re(i-i.ve to alternative fuel sources. 
 Obviously, dependence on
 
market forces makes farm forestry's sustainability largely a
 
function of stable lucrative markets. FP&D's strategy of exploring

and expanding high value products and developing government­
producer-industry linkages in this regard is sound, but it is far
 
too early to determine if the strategy will indeed work in the long
 
run.
 

Mohamed Nawaz Kahn's farm forestry undertaking illustrates how
 
the large farmer focus of the program may be producing sustainable
 
results, albeit for a different target group than the original

design specified. Kahn had planted 7 acres of eucalyptus

monoculture (13,000 plants) and some five acres of hybrid poplar

clones. He had developed an active relationship with the Forest
 
Department stating that they "have become his family." High
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Table 7 

Competitiveness of Alternative Household Fuel Sources
 

FUEL RS/UNIT CONV.UNIT RS/MJ* USEFUL ENERGY FOR COOKING 
MJ/UNIT 

EFFICIENCY 7S/I.JSEFULIMJ* 

TRAD FUELS 

FUEL WOOD 0.98/Kg 16 0.06125 13 0.47 
DUNG 
CROP RESIDUES 
CHARCOAL 

0.58/Kg 
0.70/Kg 
4.40/Kg 

12 
15 
31 

0.04833 
0.04666 
0.14193 

13 
13 
20 

0.37 
0.36 
0.71 

MODERN FUELS 
ELECTRICITY 0.69/Kwh 3.6 0. 19166 70 0.27 
NATURAL GAS 
KEROSENE 

31.00/Mcf 
6.62/Litres 

1030 
35 

0.03009 
0.18914 

60 
40 

0.05 
0.47 

LPG 5.70/Kg 45.5 0.12527 60 0.21 

* Price in Pakistan Rupees per milajoule 

Note: Fuel Prices Actual Prices Paid by Household in 1991 

Source: HESS 1992 
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returns couple with lower labor costs (his trees were in fields
 
formerly planted in tomatoes) and the capacity to wait the 5-6
 
years for benefit flows led him to claim, "if the project

disappears, I have already learned the technology and will do just

fine putting in my own nursery." (Field interview, October 7,

1992). Various views are recorded in the accompanying text box.
 

******************* TEXT BOX *************************** 

If the new forester were gone, would your village continue to plant trees?
 

Yes, it is a profitable activity and we can add beauty to the village.

Alizai Village, NWFP
 

Motivation will stop. They have motivated farmers through group meetings

and seminars. Farmer, Sukkah, Punjab Province
 

"The majority of people in this village are not interested in planting
 
trees. They earn more with vegetables." Farmer, Uchali, Punjab
 

Only those who have connections with the foresters can receive seedlings.

So it does not matter whether they go or not. Farmer Sukkah, Punjab
 
Province
 

They only visit bil landlords who have enough land for block plantations.

Small landlords do not know foresters. Farmer Longay, Punjab Province
 

Majority of people do not know about this project, yet they have planted

trees with their own resources. Farmer, Sukkah, Punjab Province
 

It is easy and convenient to get free seedlings. Before this project, it
 
was impossible for small farmers to get seedlings even at a price. Farmer
 
Longay, Punjab Province
 

Private nurseries would stop without new foresters. Farmers will not take
 
seedlings by paying money. Farmer Haroon, Punjab Province
 

****************** END BOX******************** 

Institutional commitment. Institutional strengthening has had
 
significant impact both in terms of developing replicable models
 
and in making progress toward sustainability. Social forestry's
 
roots in the country are deepening as witnessed through curriculum
 
changes at the Pakistan Forestry Institute (PFI), proposals to
 
establish permanent social forestry career tracks in the provincial

services, and through strong supportive policy declarations in
 
strategic planning documents. A forestry extension network has
 
been established which should further diffuse knowledge and defuse
 
anxieties about farm forestry.
 

However, the sustainability of Pakistan's social forestry
 
program remains uncertain. At the time of the evaluation, the
 
social forestry progr£,m had yet to gain recognition from the
 
Pakistan treasury as an activity worthy of regular core funding at
 
levels sufficient to attract qualified staff and to operate

effectively. Currently, budgetary decisions lie at the level of
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the Chief Conservators of Forests in the Provinces. Personnel
 
policies and programs ar% still overseen by "old guard" foresters.
 
On a more optimistic note, the limited funds available to forestry
 
are increasingly allocated to "forestry on private lands"
 
activities which include various afforestation and farm forestry

activities. Table 8 lists the expenditure in Punjab where it is
 
clear that this category has obtained high relative importance,

garnering over 20 percent of the annual development plan

budget. (Punjab excludes donor funds from its presentation.) NWFP
 
allocated over 60 percent of its 1991-92 budget to "forestry on
 
private lands" category. Slightly over half these funds, however,
 
are derived from outside sources including the FP&D project (Rs. 22
 
million of Rs 61.1 million).
 

At the time of the evaluation the OIG/F farm forestry program
 
was supported almost entirety by FP&D project funds. The pending

termination of FP&D funding brings to a close what might be
 
characterized as the start-up and demonstration phase of farm
 
forestry activities. A re-examination of farm forestry

accomplishments in five or more years after termination of A.I.D.
 
funding would offer a better measure of the growth and spread of
 
its impact.
 

The Political Structures and Organization. Statements such as
 
that quoted earlier by the IGF were echoed by Forestry Officials at
 
all levels throughout the country. While such foresters may still
 
be in the minority, their increasingly vocal presence adds to the
 
evidence that the Government of Pakistan has developed a sense of
 
ownership with relation to this new emphasis on a policy framework
 
emphasizing social forestry.
 

Another healthy sign for the future of farm forestry is the
 
recognition it haE t ceived within the Pakistani bureaucratic and
 
political milieu. i'he assessment team saw evidence of this in the
 
role farm forestry has been assigned in Pakistan's Forestry Master
 
Plan and as part of Pakistan's eighth five-year plan. The
 
redirection of PFI to include farm-level research and social
 
forestry training is another hopeful sign.
 

The reliance on the profit motive to attract farmer
 
participants and maintain their interest offers obvious advantages

to the forestry agencies. Meeting targets is facilitated, and this
 
is an important aspect of the institutional culture especially

given the low esteem with which social forestry was held. As the
 
benefits become obvious to an ever larger segment of the rural
 
population, the program tends to become self-perpetuating. The need
 
for intensive government involvement through its outreach programs,
 
awareness campaigns, and incentives (seedlings) correspondingly
 
diminishes.
 

Environmental sustainability -- net benefit to the 
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Table 8 

Forestry Programs in the Punjab Annual Development Plan
 

Wildlife 
Forestry on private land 
Parks and Recreation 
Forestry on Government Land 
Linear Pl ntations 
Buildings and Infrastructure 
Range and Watershed Management 
Research and Education 
Sericulture 

TOTAL 

Note: No foreign assistance is included. 

1991-92 COST
 

mill Rs% 

17.644 24.9 
15.000 21.1 
7.990 11.3 

11.475 16.2 
5.162 7.3 
2.994 4.2 
8.172 11.5 
0.875 1.2 
1.682 2.4 

70.995 100.0 

Source: Forestry Sector Master Plan 1992 (Vol 6) 



43
 

environment. Positive and lasting environmental benefits can be
 
expected from the generally beneficial effects of trees on the soil
 
and micro-climate. Interestingly, many of the survey respo.adents in
 
the CDIE study reported improved "freshness" in their villages as
 
a reason for tree planting. The only dimension in which farmers
 
expressed negative reactions to planted trees was in terms of their
 
competitiveness with field crops. Reclaimed lands are clearly

benefitting from tree planting and are visible manifestations of
 
positive change from the farmer's perspective. The ease with which
 
saline and waterlogged soils can be brought back into production
 
was impressive. Millions of hectares lie idle for one or the other
 
of these factors.
 

Evidence of Spontaneous Replicability. Attention is also
 
focused on how to assure the continuation of the-private nurseries
 
as private, unsubsidized enterprises.
 

The evaluation team found scope for catitious optimism that the
 
Pakistani farmers will continue to engage in and perhaps share
 
among themselves farm forestry practices and techniques. Farmer
 
interviews surfaced strong interest in farm forestry as a
 
commercial enterprise. Others saw the savings in fuelwood and
 
construction materials costs for their own use as a major reason
 
for tree cultivation on a sustained basis. Awareness of the
 
beneficial contribution of trees to soil improvements and other
 
crop and livestock systems varied considerably from place to place,
 

The evaluation team also noted that farm forestry had taken
 
hold somewhat unevenly among farmers with the larger more
 
commercial operators in the lead. This suggests that the program

of targeted extension and subsidies may need adjustment to sustain
 
the spread to producers with more limited resources.
 

Evidence of Induced Replicability. When FP&D was designed,

farm forestry in the neighboring Indian State of Gujarat had
 
entered an explosive growth stage. In 1983 alone, the Gujarat farm
 
forestry programs distributed more than 200 million free seedlings.

As with FP&D, the original program intent had been to increase
 
production and income by encouraging farmers to grow fuelwood on
 
the poorer marginal areas of their farms. In fact, the same forces
 
took hold in Gujarat as were observed in Pakistan: croplands are
 
being converted to more profitable and less management intensive
 
tree growing.
 

The farm forestry program's ability to survive and to spread

its impact will be enhanced by its successes at attracting

financial and technical support from other donors to underwrite
 
some of the on-going activities of greatest benefit, e.g., outreach
 
services. So far farm forestry is included in proposed ADB funding

for implementing the Forestry Master Plan.
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Farm forestry has been a powerful catalyst to the overall
 
Pakistan social forestry program. The success of FP&D in
 
demonstrating the viability and profitability of the enterprise was
 
cited by World Bank officials as being fundamental to their
 
decision to proceed with the design of an ambitious program of
 
social forestry that will explicitly build out from a farm forestry

focus. Already various provincial governments are negotiating with
 
donors to avoid geographical overlap in their plans to launch
 
widespread farm forestry initiatives.
 

In Punjab, for example, the Asian Development Bank is
 
focussing on hillside programs in the upland pine belt while the
 
Bank is gearing itself toward the Barani areas. Even in those
 
programs where the focus was on community forestry and planting

trees on common property or under other shared access regimes, the
 
farm forestry model had made an impact. The Malakund Social
 
Forestry technical assistance team and their- counterparts had
 
clearly shifted from an exclusive focus on participatory community

forestry and participation to a mixed strategy encompassing farm
 
forestry. Senior forest service officials remarked that the country

had learned that where community forestry was the prevalent model,
 
as in the Kalam Integrated Project and in Agha Kahn program,

advanced extension skills coupled with heavy time and human
 
resource commitments were necessary for even modest success. Spread

in Pakistan's community forestry programs was minimal while farm
 
forestry seemed more in tune with institutional and social
 
realities. The facile nature of its spread had caught the attention
 
of a number of NGO's. AID and other donors were channelling funds
 
to these groups whose future role in the spread of farm forestry
 
may be instrumental.
 

FO3-FIND.PAK::12/21/93
 



4.0 LESSONS LEARNED
 

The following lessons are noteworthy for their broader
 
application to A.I.D.-support for farm forestry efforts elsewhere
 

Market forces can drive individual and institutional
 
participation in a farm forestry program.
 

However, the market incentive requires some regulation to
 
insure that equity and environmental issues are addressed. Reliance
 
on market incentives is a double-edged sword. An important lesson
 
that comes from the FP&D experience is that fuelvood ihortages

alone provide insufficient incentive for farmers to undertake
 
widespread tree planting. Instead farmers plant for multiple
 
reasons implying that careful definition of beneficiary groups and
 
production systems need to be coupled with equal]y careful
 
selection of tree specics and sylvicultural practices being

extended. Because roduction for the market commands so much
 
attention and attracts rural elites, program designs call for
 
special effort not to overlook the multiple and often non­
commercial aims of many tree growers.
 

Flexible project design permits program managers to
 
respond effectively to new conditions and opportunities.
 

Shifting from fuelwood to commercial objectives and from
 
acacia to eucalyptus permitted the Pakistan program to continue
 
growing and responding to private farmer demand despite the more
 
narrow conception outlined in the program's design documents.
 

* 	 Encouraging tree planting on private land is effective
 
when it capitalizes on pre-existing conditions of land
 
and tree tenure security.
 

Despite the time lag between planting and reaping benefits,
 
tree farmers who perceive their access to tree products as being
 
secure are willing to invest. Land ownership alone does not
 
guarantee the requisite sense of security. Where land consolidation
 
programs were active, landowners were not interested in planting.

There may be scope for including landless operators in farm
 
forestry schemes if they are assured of sharing in the benefits of
 
their investment.
 

Farm forestry "sells" best when participants are given
 
access to low-cost technologies with reasonable pay-back
 
periods.
 

q56
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After only two to three years, households began to enjoy

benefits from their investments in planting and protecting young

seedlings. Older plantations showed evidence of thinning to meet
 
ongoing cash flow requirements. Returns to mature harvest were more
 
attractive than those of annual field crops.
 

* 	 Farm forestry programs benefit from separating their
 
policy and operational components.
 

While conducting policy research is feasible, it is difficult
 
to reform policy when the assistance effort is situated within the
 
organization whose policies are at issue. Policies 
affecting

seedling subsidies or the official administrative status of social
 
forestry could be identified but not easily changed through the
 
FP&D project. Complementary program instruments may be necessary to
 
maximize the effectiveness of technical projects. Design

constraints make it difficult to implement policy change from
 
within a project structure. The FP&D project approached policy

dialogue and change have been approached indirectly. Land and tree
 
tenure policy, personnel and organizational policy questions have
 
implications for the spread of on-farm tree production practices.

Should social foresters have the right to impose fines? At what
 
point should their status be formalized? Should there be
 
regulation of frequency of personnel transfers? These as well as
 
policies affecting incentive structures to encourage the private

sector (tax on transport, import tariffs, producer subsidies, etc)

cannot be treated as easily in the project mode as through other
 
vehicles of policy dialogue.
 



5. OUTSTANDING ISSUES
 

The Pakistan farm forestry experience raises policy and
 
strategic issues of potential benefit to program implementation in
 
Pakistan and other countries. These issues will be studied during
 
other CDIE forestry evaluations as part of this series of
 
assessments of A.I.D. environmental programs. Among the more
 
i'portant:
 

0 	 Should large farms or small be favored?
 

The equity issue was important in the early phases of the
 
project and it certainly will continue to be-as farm forestry
 
evolves within the country's economy. If the benefits are to reach
 
small farmers, a policy of affirmative action will likely be
 
necessary. Because small farmers exert most of the pressure on
 
forests and woodlands, a purely growth oriented strategy will not
 
insure that environmental objectives are met.
 

The CDIE survey revealed wide variation among villages.

Overall, farmers with smaller holdings appear fairly represented.
 
But two villages of the six demonstrated that widespread
 
distribution was possible, but in other villages, most farmers
 
conceded that the program was exclusively "owned" by an elite group
 
of large farmers and that they obtained few or no benefits. Further
 
study could pinpoint what differences in forestry extension and
 
seedling delivery help determine the contrasting performance.
 

0 	 How should responsibility for social and farm forestry 
programs be situated aLd formalized? 

The farm forestry program is yet to be fully
 
in3titutionalized. There is general agreement on the need to
 
establish a separate social forestry wing, but the when and how
 
have not yet been resolved. Without permanent formal structures,
 
accomplishments remain tentative. The eventual complementary roles
 
of industry, NGOs and other local organizations such as growers'
 
associations or silk cooperatives call for immediate attention.
 

The program, moreover, pursued diffusion of tree planting
 
by focusing on private lands where there was little question of
 
ownership and tree tenure. As basic social forestry becomes
 
integrated into each province's forestry institutions and agenda,
 
the more contentious issues, heretofore avoided, will require
 
attention. The program aimed to meet the fuelwood and timber needs
 
of farmers residing in the barani or rainfed areas of the Northern
 
plains and Pot,dr Plateau. Varying tenure conditions including
 
sharecropping, renting and land-owning arrangements give rise to
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conflict. Absentee landlords try to hold lands with minimum
 
investment. Land consolidation of highly fragmented holdings
 
creates uncertainty. The current model is seriously challenged by
 
tree rights in shared access regimes, intra-household allocation of
 
benefits, displacement of landless farmers, and insuring investment
 
where land consolidation undermines tree tenure security.
 
Integrating farm forestry and community forestry acti'!.ties will
 
require new institutional solutions.
 

Part of the solution may lie in a greater reliance on user
 
associations or other NGOs. The O/IGF may not need have been the
 
only institutional mode through which farm forestry was fostered in
 
Pakistan. This report has called attention to the budding role of
 
NGOs and other local associations. This world is made up of a range

of farmer organizations and associations to which many of the
 
programs target participants belong. Had the A.I-.D. funded program

chosen to do so it could have worked earlier and more directly with
 
local farmer associations. There seems to have been little
 
attention given to these networks of farmer groups during FP&D
 
project design and program implementation.
 

0 To what extent are subsidies needed?
 

Appropriate incentives can be powerful catalyst in encouraging

the adoption of farm forestry practices, but they must be
 
distinguished from excessive, inefficient and unnecessary

subsidies. During the course of FP&D project implementation, the
 
farm forestry program made extensive use of subsidies. The program

used project funds to build tree nurseries for seedling production,
 
to purchase tree seedlings for distribution and, on a more limited
 
scale, to pay for ground leveling and other services and costs
 
associated with the establishment of block plantings of trees on
 
the lands of private farm land.
 

The CDIE field survey indicated that although the likelihood
 
of tree planting did not depend solely on seedling subsidy,
 
interest dropped considerably without it.
 

The original program targeted resource poor farmers and the
 
barani region as primary beneficiaries of the subsidy. To
 
counterbalance interregional inequality, a social equity dimension
 
with tangible environmental? benefits was offered. In Pakistan,
 
farm forestry 7;ubsidies appeared necessary to break down the
 
farmers skepticism about the government motives for the social
 
forestry program. To encourage farmers to devote time, land and
 
labor to tree cultivation, it was perhaps reasonable to expect that
 
the program should take an "equity" position in tree farming in the
 
form of subsidized seedlings. Coupled with extension advice, this
 
minimal subsidy appears justifiable in this light.
 

Another case for granting subsidies to participants in farm
 
forestry programs derives from the "externalities" achieved from
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growing trees on lands to protect watersheds and/or to act a "soil
 
reservoirs" on others. The case can be made that some public

subsidies are warranted to compensate farmers for a share of the
 
costs they incur in cultivating trees that produce these external
 
benefits to society. Although increased farm income from practicing

farm forestry is the main reward from on-farm tree planting,

society stands to benefit where farm forests contribute to
 
improving micro-climates, wildlife habitats, and soil and watershed
 
conditions.
 

One caution associated with farm forestry subsidies is their
 
potential for distorting the inarket, which may undermine the
 
conditions and practices they were supported to promote. As the
 
program has shifted to a commercial and larger scale clientele
 
(larger farmers are easily able to circumvent the 5,000 seedling
 
per annum limit set by the program), the subsidy might be viewed in
 
terms of an infant industry stimulus. Once subsidies have "made
 
the market," as apparently they have with subsidized seedlings,

farm forestry programs might end subsidies all-together or at least
 
do so gradually. It may be necessary, for example, to differentiate
 
the subsidy on a species by species basis or to divide the
 
commercial subsidy between free seedlings producers and
to 

industrial tax credits.
 

A final concern is the efficient and equitable administration
 
of subsidies. Even during the initial phase of the farm forestry
 
program, subsidized seedlings were given to some larger farmers on
 
better lands capable of paying full cost for seedlings were
 
subsidized.
 

Should there be more reliance on the management of market
 
incentives and less on institution building and
 
subsidies?
 

Market price incentives could provide an alternative to
 
subsidized inputs and farm forestry services. Pakistan's
 
experience suggests that farmers generally are responsive to market
 
incentives. Those most responsive are those with the best access
 
to information, financial resources and management know-how to take
 
advantage of market opportunities. As in many developing countries
 
in Pakistan there are unequal barriers to getting information,
 
credit and land.
 

0 
 How can land and tree tenure security best be assured?
 

From the outset, the A.I.D.-supported farm forestry program

targeted private lands in order to assure secure access to the
 
benefits of investing in wood production. Once momentum is on
 
built private lands where resistance was lowest, the more
 
complicated issues may be easier to tackle. Such challenges 
as
 
tree rights in shared access regimes, intra-household relations,
 
and preserving investment where land consolidation undermines tree
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tenure security are temporarily averted. By and large the strategy

successfully avoided the problems associated with forestry on

communal or state lands (Dove 1992).
1991, Cernea The strategy

enlists participation indirectly by building on preexisting

conditions and security of tenure.
 

The focus on private holdings, where perceived security for

harvesting tree crops was high, was effective 
but incomplete.

Uncertain tenancy or tree access clouded the picture. 
 This occurs
 
in commons, or where ownership is in contention, and where the tree
 
planter is 
not the landowner. Land tenure and intra-household
 
dynamics are complicated, especially when compounded by changes in
 
grazing and tree 
rights, as is the case for the farm families
 
affected by the FP&D, especially challenging.
 

The program, at least for its first five ydars, aimed to meet

the fuelwood and timber needs of small farmers, especially those
 
residing in the barani or rainfed areas of the Northern plains and
 
Potwar Plateau. Tenure conditions vary across a range of
 
landowning, rental and sharecropping arrangements Absentee
 
landlords seek ways of holding lands with minimum investment. Land
 
consolidation creates uncertainty. According to the 1980
 
agricultural census, 73% of agricultural land in Pakistan is
 
cultivated by landowners themselves. Tenancy of the remaining 27
 
is primarily share-cropping, with some fixed rent arrangements.

Early in the implementation of the FP&D project, Dove (1987)

reported that a surprising 32% of landless farmers said they were
 
interested in receiving free seedlings.
 

Under these more ambiguous settings, it was unclear whether
 
these farmers had received seedlings and, if so, how they used
 
them. How has this issue worked out with regard to program

effectiveness and impact insofar as equity is concerned? It is easy

to understand how larger freehold landowners benefit when trees are
 
planted. But the landless benefit, at best indirectly, such as
 
through increased employment. More likely, as the value of marginal

communal, state, and private holdings increase, the landless lose
 
access.
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IThe PF! study of tree growth on Punjabi farmlands (Amjad,

Shah, and Bakhsh 1992) discovered that almost half of Punjab's

croplands exist in highly fragmented holding which are subject to
 
consolidation in government programs. This creates uncertainty and
 
thus insecurity with regard to trees found in the field of
 
unconsolidated holdings.
 

2 Pakistan Census of Agriculture, 1980
 



APPENDIX A
 

EVALUATION PROCEDURES
 

This evaluation is one component of a larger CDIE assessment

of environmental programs 
in the forestry sector. CDIE's
assessments of environmental programs are 
aimed at answering two

central questions: "Has A.I.D. made a difference?, and, if so "How

well did it do it?" The central operating hypothesis of the
environmental assessments is that A.I.D.,through the right mix of
 
program strategies, can impact on local conditions and practices to

produce favorable long-lasting changes in the bio-physical

environment and on the sc,.io-economic welfare of cooperating

countries. This Annex describes the process used test
to this
hypothesis in the context of the farm forestry program in Pakistan.
 

Impact - How much?
 

The aim the assessment is to establish plausible linkages

between A.I.D. program strategies or activities and their impact

manifested as benefits to the human population, resulting from

improved environmental quality and 
from better natural resource
management. In answering the first question, "Did A.I.D. make 
a

difference?", the assessment has to What
attempted document: 

happened or can be expected to happen? 
 How is impact manifested?
 
and, Where is impact is detected?
 

The evaluation has gathered and examined "impact" information
 
to determine whether the strategic development objectives of
A.I.D.'s FP&D project were accomplished: Has forest cover increased

in Pakistan in a sustainable fashion? Unintended, 
as well as

intended, impacts of A.I.D. environment and natural 
resources
 management projects 
and programs were also important as were

differential impacts among subgroups 
-- e.g., women, small farmers
 or landless cultivators. This evaluation examines the

relationships between environmental impact and program investment
 
using a five-level analytical framework. (See Figure A-i.)
 

Working from the bottom of the 
framework, Level I describes

the "program strategies" that A.I.D. and the Pakistan government

employed in implementing an agreed environmental program. In the
 
case of Pakistan's farm forestry program these strategies include

building supportive 
forestry research, training and extension

institutions, developing and transferring new tree cultivation
 
technologies, improving private farmer tree nursery and tree crop

cultivation skills and capacity, fostering awareness 
of the
economic and environmental contributions of tree cultivation and
introducing changes in public policies supportive to farm forestry.
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Figure A-I: Analytic Framework for Farm Forestry
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At Level II, "program outputs" 
are the conditions that have
resulted from these implementing these strategies. 
 They include:
the construction and equipping of new facilities, staffing of new
institutions, new training curricula, introduction of new tree crop
varieties and cultivation 
skills, changed policies toward farm
forestry or new regulations for tree harvesting.
 

The Level III "program outcomes" resulting from changes in
Level II conditions are the adoption of farm forestry practices and
technologies by target farmers. Indicators of the adoption of farm
forestry practices and technologies 
include numbers of farmers,
share of farm land and total area of farm land under 
project

promoted farm forestry schemes.
 

Level IV and V "program goals" constitute the biophysical and
socin-economic changes expected to result from the 
adoption of
Level III 
program outcomes or practices. Level IV and Level V
goals 
can be viewed and mutually supportive each contributing to
the sustainability of the other and in many respects each flowing

from the other.
 

For 
the purposes of the evaluation, Level IV "bio-physical
goals" are the specific environmental objectives of the program
being assessed, e.g., 
increased forest vegetation cover and soil
conditions in the case of Pakistan's farm forestry program. 
Level
IV indicators measure environmental conditions and 
biophysical

changes that contribute to producing 
the strategic objective:
quantity and quality of forest 
cover increased or maintained on a
sustainable basis because of 
practices adopted by participating
farmers, changes 
in soil conditions on land in farm 
forests,
reduced cutting of old growth trees as a result of demand shift to

commercial farm forest supplies.
 

Level V "socio-economic goals" represents the development goal
and is generally associated with sustainable increases in income,
profits, remunerative employment, 
 overall well-being, or
production. While to
access 
 income data is difficult, the
continued involvement of beneficiaries in the program can be used
as a "vote with their feet" proxy 
indicators of improved farm
incomes and profits, at 
least at the time of the evaluation.
 

Performance: How well?
 

In answering the second question, "How?", 
CDIE's primary
concern is the efficiency, effectiveness, sustainability and
replicability of Pakistan's farm forestry program.
 

Where data exist, the evaluation measures program efficiency
by using monet;ry estimates of the flow of benefits to calculate an
economic rate of return for those A.I.D. 
and host government
program investments to which benefits can reasonably be attributed.
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Because benefits occur in the form of a flow of benefits into the
 
extended future, the value of benefits 
must be annualized and
 
adjusted to net out all costs incurred. Rate of return estimates
 
can then be compared to those possible from A.I.D. investments in
 
alternative programs in Pakistan to assess their relative
 
development impact.
 

To assess program effectiveness, the evaluation examines how
 
well A.I.D. sponsored techniques, services, or products are
 
reaching intended target groups and whether there is equity or bias
 
in access and participation by target groups in program activities.
 
Examples of effectiveness indicators include trends in the per unit
 
costs of delivering services by newly created public agencies; the
 
make-up of target participant groups according to resource 
endowments -- e.g., small or large farmers --gender or socio­
political status. 

The examination of sustainability is important at all program

levels (Figure A-l). For example, will new (Level II) conditions
 
created with A.I.D. assistance continue or will they be reversed?
 
Will target participants continue to employ newly introduced (Level

III) practices? Will new (Level IV) farm forestry production
 
systems thrive over the long-run? Will increased (Level V)

incomes, profits and jobs continue after A.I.D. and host government

support is withdrawn? Evidence of sustainability includes the
 
continuation of activities, regulations, price structures and
 
institutions bhey3nd the termination of A.I.D. and
technical 

financial assistance either on their own "internal" momentum or
 
with host government or other donor assistance. The principle
 
measure sustainability at the conditions, practices and economic
 
levels is the number of farmers continuing to employ project

promoted practices after A.I.D. support had ended and the nature of
 
added government and donor support provided A.I.D. initiated
 
activities. Indicators of bio-physical sustainability include
 
trends in plant and wildlife species in forest habitats, water and
 
soil quality.
 

To determine the replicability the evaluation examines whether
 
conditions and practices, promoted by the farm forestry program,

have spread beyond the target areas and whether such spread is
 
"spontaneous", occurring among participants by "word of mouth" or
 
other means without further outside support, or "induced" by

public, private or donor agencies which have picked up on an A.I.D.
 
supported concepts and introducing them elsewhere. Replicability

indicators include number of similar activities supported by local
 
or international agencies outside the program target area and
 
population; number of participants outside the target area that
 
have adopted in sum or in part A.I.D. sponsored practices.
 

Data collection procedures
 

CDIE employs a variety and primary and secondary sources of
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data and information to construct the chain of events linking
 
program activities and resulting observed effects and impacts, to
 
examine major evaluation issues, and to identify lessons learned.
 

In preparation for the field work CDIE collected and analyzed

relevant secondary data and information that are available in
 
Washington or in host countries from a range of sources including

project documents, technical reports, and special studies that are
 
available with the Agency's Development Information System.
 

In Pakistan the evaluation team reviewed studies and reports

conducted by host government agencies, private voluntary

organizations, and international institutions. The team was
 
fortunate to discover a number of comprehensive surveys and reports

that had just reached completion as part of the preparations for
 
the new five-year plan in Pakistan and for the-recently held UN
 
Conference on Environment and Development. Because acquisition of
 
primary data was also called for, the assessment team employed a
 
small farmer-level survey and conducted key informant interviews as
 
part of its primary data collection. Annex 3 discusses survey
 
procedures.
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APPENDIX B
 

FARM FORESTRY SURVEY PROCEDTRES AND
 
QUESTIONNAIRE
 

Background
 

Tens of thousands, perhaps over 
100,000, farm families have
 
participated in FP&D project-funded activities of the GOP's farm
 
forestry programs. In an effort to identify and measure 
program

impacts, especially those manifest at the "people-level," the CDIE
 
evaluation determined that a farmer level survey would be well­
advised. The field level monitoring activities -nvisioned in the
 
original design resulted in only one effort at systematic reporting

(Hull 1981), and this came too early in the project cycle to assess
 
impact. CDIE undertook a follow-up survey of potential and actual
 
beneficiaries residing in the project zone. Without 
some means of
 
characterizing differentiating farm families according their
to 

nature and degree of involvement with the project supported

activities, it is difficult to determine 
the meaning of this

widespread participation. "Net effects" defined here as those
 
changes that can be attributed to the fact that the program has
 
taken place, will be measured in terms of changed attitudes and
 
awareness (level II) 
and changes in wood and energy use practices

(Level III).
 

The socio-cultural development component of the first phase of
 
the FP&D project carried out a series of baseline surveys. It

intended to monitor a sub-sample after an interval of program

implementation. This activity was not implemented. The information
 
from a follow-up survey would allow CDIE to determine better the
 
significance some 100 million seedlings distributed (as of 1992)

under the FP&D to Pakistan's farmers. While the survey demanded
 
additional effort, the results support CDIE's goal of greater

objectivity and rigor and thus offset the 
additional time and
 
resources necessary to complete the case 
study analysis.
 

Objectives
 

The survey tested as a hypothesis the assertion reportedly

held by local and expatriate project staff (FP&D Second Mid-term
 
Evaluation 1991), "that since small farmers have planted trees and
 
a few nurseries are operated by small and marginal landowners, the
 
social distributional dimension and equity issues are automatically

taken care of." The surveys by Dove and Qureshi 
(c.f. Dove 1987),

clearly underscore interest small farmers, even
the of tenant
 
farmers, in participating in the GOP program.
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The 1986-1989 baseline studies do little to explore questions

the discrete needs of different sub-groups of a diverse population

of farmers occupying an equally varied set of environmental
 
habitats (recommendation domains). Taken as a whole, the
 
beneficiary population expressed diverse tree-planting objectives

that would clearly benefit from access to a range of technical
 
options based on varying combinations of crops and multi-purpose
 
tree species. To offer a range of operational designs, the survey

design assumed it would sometimes be necessary to de-emphasize the
 
commodity nature of tree products, to activate local village
 
groups, and to see the extension function expanded beyond

foresters' customary pattern of service to a limited and elite
 
clientele. The field team's perception was that the Pakistan farm
 
forestry program had gravitated toward a narrow set of
 
technologies. The survey attempted to determine to what degree this

impression would be systematically confirmed when farmers
 
themselves were doing the reporting. The survey further examined
 
the use or intended future use of program distributed seedlings.
 

To summarize, the CDIE staff directed a survey to fill gaps in
 
available data and to corroborate other data sources in attempting
 
to answer the following questions:
 

* 	 To what extent were the intended beneficiaries being

reached by the farm forestry program?
 

" 	 What were farmer's experiences with, awareness of, and
 
desire to continue participating in the farm forestry

program?
 

* 
 What are the actual uses to date and intended future uses
 
of the seedlings planted by participating farmers?
 

" 	 To what degree have local populations perceived

biophysical changes associated with the 
tree planting
 
activity?
 

Methodology
 

The 	survey design and methodology were adopted to the
 
constraints and possibilities available to a short term evaluation
 
mission. The intent of the survey was to revisit a sample of
 
villagers participating in the original FP&D baseline surveys. This
 
was not possible during the course of the CDIE team's presence in
 
the 	country. Reliance on a locally recruited survey team was
 
therefore necessary. The CDIE team contacted with 
the Phase I
 
project sociologist who agreed to oversee the proposed follow-up

work. He was 
able 	to engage several of the original enumerators,

thus 	reducing the variability inherent to such a re-survey. All
 
members of the local research team were trained at the post­
graduate level.
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From 	a methodological standpoint, the 
survey needed to be
 
simple enough to conduct within limited time constraints. Toward
 
this end, it addressed a sub-sample of the original larger "Farmer
 
Census" carried out by Dove and Qureshi (1987 a,b,c). In this way

at least some 
of the more detailed household information was not
 
lost and comparative "before and after observations" would have
 
more validity.
 

CDIE 	defined the sample frame by reinterviewing the original

respondents included in the baseline 
surveys for a randomly

selected sub-set of Tehsils in which the program had operated in
 
the Punjab and NWFP Provinces. A de facto control was possible

because some of the villages originally surveyed were not
 
subsequently involved with the provincial outreach programs. The
 
village of Uchali, Punjab was specifically selected because, after
 
making initial contacts, the project social foresters had not

directly approached the village. One villager, however, had
 
acquired 20 seedlings from a neighboring village indicating a
 
potential for future contact and spread effect.
 

Four of the five villages reached by the program lie in Punjab

Province and one is in NWFP. The local research team attempted to
 
cover a wide range of habitats (hence there is only one village per

District), but the survey design does not attempt to compare

effectiveness of the FP&D effort across 
Provincial Boundaries.
 
Largely for practical reasons the Balochistan Province was not
 
included in this follow-up survey. Sindh did not participate in the
 
social forestry program until 
just 	prior to the CDIE assessment
 
team's visit. It was also excluded from the survey, though, for
 
comparative purposes, one member 
of the CDIE assessment team
 
carried out informal surveys in the province.
 

The criteria used for village selection include:
 

" 	 concentration of program activity. The intent was to get
 
a sense of the difference for a region where the program

impact was marked and apparent. Areas of project

intervention were identified by consulting with the FP&D
 
database and with local field officials.
 

" 	 avoidance of duplication of villages with similar
 
ecological characteristics. The intent was to capture a
 
broad range of farming systems.
 

0 expressed interest in the project during the baseline
 
surveys. One desire was 
to gauge how well the intended
 
beneficiaries had fared in receiving services in
and 

their satisfaction over the life of the project.
 

Although one purpose of the original survey was to identify

future participants, there was no way of assuring that they did
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indeed become subsequent beneficiaries. To insure that CDIE did in
 
fact include sufficient recipients in the survey, a targeted sub­
sample of five additional seedling recipients were randomly

selected and interviewed. Aggregated observations, analyzed

relative to the baseline data, provide a reasonably accurate basis
 
upon which to assess the program's impact. The survey thus consists
 
of two groups of respondents:
 

" 	 a targeted sub-sample of an original random sample.
Because its only distinguishing criterion is that the 
program reached that village (preferably in the early
years), the sample should be representative generally of 
the affected beneficiary population. The sample for the 
original baseline surveys was chosen randomly from voter
 
lists. The selection process is described in Dove and
 
Qureshi (1987).
 

" 	 a directed sample of seedling recipients, ostensibly
selected through a random process. Since this sample was 
selected after the CDIE staff left the field, details 
concerning the selection process are known only through
indirect reporting. One might expect it to be skewed 
slightly toward farmers who were better known to the 
local project fozestry officers.
 

The six village sample represented an approximately 20 percent

sub-sample of the original 33 village sample.
 

Logistical Arrangements
 

The supervisor of the local data collection effort met with
 
the CDIE assessment team in Islamabad and visited a nearby village

to test a preliminary questionnaire. This preliminary field test
 
permitted us to better frame the realities of matching the survey's

ambitions with its budget and time limitations. Not surprisingly,

the scope was reduced to a few key variables. These preparatory

steps allowed agreement on timetable and contractual arrangements

thereby permitting data collection to begin immediately.
 

The fieldwork resulted in the following outputs:
 

1) 	 raw data forms completed, controlled and annotated with
 
supervisor's comments;
 

2) 	 an interim report that describes the research
 
preparation, the actual field experience in implementing
 
the survey; and
 

3) 	 a final report to include: (a) the survey methodology

(sample selection process, description of the survey 
process including chronology, criteria used for selecting
seedling recipients who were not included in the original
baseline survey, etc) ; (b) discussion of the validity of 
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responses, focussing on those questions where responses
 
may have been ambiguous; (c) subjective observations of
 
the field team concerning the impact of the project on
 
the local population and on changes in conditions since
 
the original baseline survey was carried out in 1986-87.
 

The survey forms were sent upon completion of the fieldwork,

and the final report including a brief subjective assessment of
 
village level conditions (item 3 (c) was sent shortly thereafter.
 
All outputs of the local research team were received within six
 
weeks of the CDIE assessment team's visit to Pakistan.
 

The fieldwork followed a progressive schedule. Initial visits
 
in early November consisted of the research team making contact
 
with concerned District and Sub-District Forestry Officers funded
 
by the project and responsible for the outreacIr program in their
 
respective areas. These visits were facilitated by CDIE's having

arranged a letter of introduction from the FP&D Project Officer in
 
Islamabad.
 

In addition to meeting with project personnel, the local
 
research team made contact with opinion loaders in 
the villages

concerned. This greatly facilitated the subsequent visits. The
 
visits also provided opportunity to select the targeted sub-sample,

retrain the enumerators and further field test the questionnaire.

To further enhance comparability with the baseline survey results,

the original training guide for the baseline surveys was employed

for the CDIE follow-on study. As an additional measure,

standardized translations of key words and rules for registering

local expressions were agreed upon which enhanced the validity and
 
reliability of the data. Translation, verification, and pre-coding
 
were done subsequently during re-checking and editing sessions.
 

With assistance from CDIE's Economic and Social Data Services
 
Division, the CDIE Environmental Assessment team carried out data
 
analysis.
 

Observations and Recommendations of the Field Team
 

In the following section, the subjective comments contributed
 
by the Pakistan field research team are summarized. CDIE treated
 
these field interviewers' remarks and observations equally valid to
 
other data collected from key informants in focus group and
 
informal interviews. The survey simply provided a systematic

vehicle for collecting and registering such data. While important,

the field team's observacions represent professional judgements and
 
their reflection of underlying realities requires confirmation
 
through other sources. Given this caveat, the following section
 
summarizes first the local research team's and
observations 

recommendations. Where appropriate, their comments have been
 
incorporated into the main body of the text.
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Proximity To Roads
 

The ability of the Focestry Development Project personnel to
 
provide extension services to the farmers, is directly related to
 
the relative distance of their villages from paved roads. The
 
average distance of these sample villages are 2.4 miles from the
 
nearest paved road. However, it has been observed that program

activities are most successfully carried out in those villages

which were situated right on the road side. Good examples off this
 
phenomenon are the villaces Longay and Haroon in Sialkot and Attock
 
Districts respectively. With respect to the development of farm
 
forestry however, conditions in the roadside villages appear

visibly more promising than in other villages.
 

Proximity To Shamlats
 

The proximity of the village population to shamlats and the
 
free usage, whether through licit or illicit means, of their
 
resources is an important factor influencing the dispositions of
 
these villages towards the practice of farm forestry. In Uchali
 
village in the District Khushab is typical example of this case.
 
In this case, people appear to exploit the common on a regular

basis-primarily for fuelwood and free grazing of their animals.
 
This access has left the villages with little interest in planting
 
trees on their own land to fill these needs. Another important

fact may be of the status of these shamlats. Lands are cropped,

and for this purpose they are periodically rotated among all of the
 
land holders in the village. This rotation ensures equity in land
 
use, but of course it would not encourage any long term invest in
 
a particular piece of land, such as that demanded by planting
 
trees.
 

Land Settlement and Consolidation
 

Problems with consolidation have created greater reluctance to
 
make long-term investments in trees. The farmer fears that if he
 
plants trees on his land, be risks losing them to a neighbor when
 
consolidation is carried out, This is just one of the obstacles to
 
farm forestry in the unconsolidated areas.
 

An other important difficulty lies with protection; farmers
 
said that the difficulty of protection is one of the major problems

of the tree cultivations. One of the major reasons why protection

is so difficult is because of the fragmentation of their land
 
holdings. They can not simultaneously look after trees growing on
 
widely separated plots.
 

Extension Services
 

The FP&D Project can best plan its program of extension
 
services to farm forestry. In villages people believe that a major

constraint on their agricultural activities derives from inadequate
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assistance from the government. Further-more, many of the
 
respondents said that they have not met with the foresters, whereas
 
Pubstantial program activity had been carried out in the close
 
vicinity off their villages. Therefore, it suggests that there is
 
indeed a feeling that the delivery of services should be prompt and
 
adequate. A well-designed extension module will also help in
 
removing farmers hesitation and pessimism regarding interest in
 
planting trees. Such modules would provide knowledge/experience in
 
how to carry it out. Despite of the fact that tree planting is a
 
forest service activity, it is still perceived by the farmer that

principal source of assistance is the agriculture department.

Compared with the agriculture and other departments, there has been
 
little interaction or dialogue with the Forest Department.
 

Provision of Seedlings
 

The farmers who are constrained by small holdings and limited
 
resources are not provided seedlings according to their respective

requirements. The Nursery Operators are not encouraging these
 
small farmers in providing them few or less there one hundred
 
seedlings. 
This might be due to the fact they want to dispose of
 
as many seedlings to few people and get financial benefits as
 
early as possible. Therefore, big land-holders are utilizing the

benefits while establishing block plantations. This has had the
 
effect of depriving small farmers from provision of free seedlings.
 

Mechanism For Obtaining Seedlings. The procedure for getting

seedlings is not simple and convenient to the farmers. First of
 
all, they have to obtain a slip (authorization paper) from the
 
office of the 
Field FP&D Project Office. After presenting this
 
slip to Nursery Operator they will get the seedlings. The farmers
 
do not have enough free time to visit the office of FP&D and then
 
obtain the required seedlings from the nursery. In a few cases,

foresters did visit the village and prepared lists of 
interested
 
farmers. 
Slips were also issued right there, but this practice is
 
no longer followed.
 

Big Landlords and the FP&D Project. General awareness of the
 
FP&D project seems to be confined to the big landlords. They have
 
more knowledge about this program. This might be due to the fact
 
that they have 
been used to start the program activities.
 
Moreover, almost all development programs rest with these big

landlords. In the end, small farmers are deprived of the fruits of
 
development.
 

Selection of Species. In selection of species for nurseries
 
and onward supply to farmers, the intended or required preferred

species and needs of the farmers are ignored. For example, in
 
District Khelum and Sailkot there is a shortage of fuelwood in the
 
sample villages, but they have been provided Eucalyptus seedlings.

Eucalyptus, according to is
them, a very poor fuelwood and also
 
provides less fire while used as fire-wood. The emphasis is more
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on commercial plantations rather than functional 
and 	required

energy aspects. This trend has been observed in all the sample

villages. Virtually, the only species is Eucalyptus: it seems that

whole program is single species program i.e.,, "Eucalyptus."
 

Project Trees. By and large survival rates are very high in
 
case of block plantations and trees within the courtyard. 
 There

have been very few follow-up visits to monitor the growth and
 
identify the causes of mortality. Nor have farmers been provided

adequate training for coping up the situation. In some cases the

farmers mentioned that the seedlings provided were not healthy and
 
up to standard. Remedying this shortcoming will require massive
 
program of Farmer-official contact.
 

Recommendations
 

As the focus of this report is on impact assessment, the
 
following recommendations may possibly be drawn from 
 the

discussions held with opinion leaders and observations made during
 

should be given priorities.
 

the field work. 

The villages with clear interest should be accorded the 
highest priority in this development project. 

(a) Those villages which are at distance from paved roads 

(b) *Those villages which have a high percentage of
 
uncultivated waste lands.
 

(c) 	The traditions of informal exchange of labor should be
 
adopted in order to encourage tree plantations and after
 
care.
 

(d) 	The development of farm forestry should concentrate on
 
addressing the following constraints:
 

(i) 	The lack of water for growing trees.
 

(ii) 	The difficulty of protecting trees.
 

(iii) The competitiveness of trees with food crops.
 

(iv) The lack of interest and experience on the farmers'
 
parts and the lack of assistance on the
 
government's part.
 

(vi) 	Farmers should develop habits geared to increasing
 
contacts with Forest Department for assistance in
 
mastering tree cropping.
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CDIE E/NRM PROGRAMS ASSESSMENT
 
Pakistan FP&D Project
 

Interview Schedule -- Follow-up Impact Study
 

I. BACKGROUND
 

1. Village name 
 2. Interview date:
 

Province District Tehsil 

3. Interviewer'(s) names: i. ii. 

4. Name of Head. -Original:Yes No 

II. PROFILE FROM ORIGINAL SURVEY 

5. Are your farmlands: all barani (rainfed) no. acres 

all irrigated 
 no. acres
 

mixed barani and irrigated
 

6. Total acreage: 	 Rented out: 
 Rented in:
 

7. Tenure status: Tenant Tenant/owner
 
OwnE.r-op rator 
 Landlord
 

III. 	CHANGES IN AWARENESS
 

8. Are there more trees in your and the other neighboring villages than there
 
were six years ago?
 

YES NO
 

.'f yes, what species have increased the most?
 

and why?
 

9. Have you heard of the forest service tree planting activity that offers
 

free tree seedlings to farmers for planting on their fields?
 

Yes No _ 

10. 	Have you been visited by a social forestry agent from this proje!::

individually Yes No
 
group meeting Yes No
 
other contact Yes No
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11. Are new foresters different than those before the project? Yes 
_ No 
If yes, how? 

12. How has the village changed since the new 	foresters came to your tehsil?
 

13. 	Have you received trees from this project? Yes No
 
(If no, go to next page)
 

If yes, list years and numbers: (Use recall methods to recreate
 
chronclogy; i.e. have respondent identify something that happened about
 
6 yrs ago and work from there)
 

YEAR NUMBER SPECIES (list all TYPE(S) OF MAIN REASON FOR 
if more thaa one) PLANTING PLANTING/EVENTUAL USE 

C=courtyard, 
S=scattered, 
L=linear, or 
B=block) 

1992 C S L B 

1991 C S L B 

1990 C S L B 

1989 C S L B 

1988 C S L B 

1987 C S L B 

1986 C S L B 

14. What benefits have the planted trees provided:
 

beauty 	 shade
 
fuelwood 	 construction materials
 
save dung so we have more fertilizer
 
make money save labor or labor expenses
 
stop erosion
 
other:
 

15. Has the forest service and project provided help since you planted the
 
trees?
 

If yes, what have they done?
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16. Have you received other benefits from the project? Yes 
 No
 
If yes what were they?
 

17. If the new forester were gone, would your village continue to plant

trees?
 

Yes 
 No
 
Explain?
 

18. 
Would you now like to receive free (non-fruit) tree seedlings from the
 

Forest Department? Yes 
 No
 

If 'yes,' which species and how many of each species?
 

i. Species 
 Number
 

ii. Species 
 Number

iii. Species 
 Number

iv. Species 
 Number
 
v. Species 
 Number

v4. Species 
 Number
 

19. What percent 	of your trees survived?
 

IV. CHANGES IN PRACTICES AND PERCEPTIONS
 

20. Do you burn dung for fuel? Yes 	 No
 

21. What percent of your available dung supply is used for fuel and what
 
percent is used for fertilizer?
 

Fuel __ _ 	 Fertilizer _ _
 

22. Do you use dung as fertilizer? Yes No
 

23. 	Is the supply of dung in your household sufficient for fertilizer?
 
Yes NO
 

24. 	Compared to six years ago is fuelwood:
 
easier to gather in the village surroundings

harder to gather

about the same
 

(GO TO OBSERVATIONS SECTION IF NO TREES PLANTED)-----­

25. Have you begun to use the trees you got from the project? Yes_ No
 
If yes, for what purpose(s):
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26. Have you sold timber wood from these trees? Yes No
 

If yes how much and at what price?
 

Who was the purchaser?
 

If no, are you going to cut timber wood to sell in the future?
 

27. Have you sold firewood from these trees? Yes No
 

If yes how much?
 

and at what price?
 

If no, are you going to cut firewood to sell in-the future?
 

If planning to sell, who would you like to sell to?
 

28. What are 
the impacts of the trees you planted from the project 
on the
 
following:
 

a. soil moisture:
 

b. soil fertility:
 

c. temperature:
 

d. crops:
 

29. If you cut the trees down (or have them cut), will you remove the stumps

from the ground? Yes 
 No
 

If no, why not?
 

VI. OBSERVATIONS (changes since 
original interview, general ambience of
interview, other comments of interest made by farmer not directly answering
Fbove questions, observation of plantings, accuracy of 
responses, etc. Use
back of page 
if more space is needed)
 

FAPPND-B.PAK::12/09/93
 



APPENDIX C
 

FARM FORESTRY IN PAKISTAN
 

Farmers in Pakistan, and in the FD&P project areas, 
have
incorporated trees 
into their farming patterns for a long time.
Dove (1992) describes the detailed knowledge about different trees
that Punjabi farmers have about the interactions between trees and
agricultural crops. 
 The FP&D project sought to to bui.ld on this
farmer knowledge base by introducing new tree varieties, seedling
nursery techniques and cultivation practices into farmers'
 
production systems.
 

The original strategy for the 
FP&D 	project's farm forestry

activities was defined as follows:
 

"The first tenant of farm forestry is to integrate tree crops
with the efficient operation of the entire enterprise and to

achieve the highest overall 
return, not necessarily the
 
maximum wood production" (FP&D PP, p 122).
 

The strategy of integrating trees into the entire farm operation
also is implicit in the four issues defined in the Project Paper as
particular concerns 
of Pakistani farmers and agricultural policy

makers:
 

1. 	 positive and negative interaction beLween trees and
 
conventional row crops


2. 	 displacement of row crops 
from productive arable land
 
following the introduction of tree crops.


3. 	 the substitution of firewood for dung permitting the use

of dung as a fertilizer and soil conditioner; and
4. 	 the reduction of available grazing 
areas and the

production of additional quantities of fodder from

managed tree crops and underplantings" (PP, p. 122).
 

Ecological, economic, and social 
 characteristics of the
project target population and area relevant to the 
selection of
 
farm forestry technology include:
 

1. 	 the high dependence on traditional fuels including
 
cow dung and the scarcity of firewood;


2. 	 the adequacy of rainfall 
(15 to 30 inches per year)

for afforestation without irrigation


3. 	 the scarcity of fodder;
 
4. 	 the large quantities of marginal lands;
 

The project design team also "deliberately...avoided species
not well-known or accepted by farmers"... (PP, p120). The
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implication of this choice is that the project would build on the
knowledge of on-farm trees that the farmers already possessed, as

described by Dove (1992) while attempting to increase the number of
 
trees on the farm land, especially on the marginal lands.
 

Species selection is the principle factor in the design of a

farm forestry technology. 
Based upon the above considerations the
design team selected Acacia ni.lotica. as the principle species for
project emphasis. They justified this selection as 
follows:
 

"A wide variety of native tree species exist in Pakistan and

additional species are under trial, particularly various

poplar clones, eucalyptus species, and ipil-ipil (Leucaena).

However, Acacia arabica, or babul, has many useful

characteristics that it
make uniquely suitable for the

production of fuelwood and energy on private farmlads. 
Most

importantly, babul is a fast-growing, native species that is

well known and accepted by farmers and foresters throughout

all target areas. It is ecologically plastic and well adapted

to the climatic, edaphic, and biotic characteristics of the
 
target areas. Babul is leguminous (nitrogen fixing) and is
tolerant of saline and waterlogged soils. Babul is a

preferred fuelwood, yields substantial quantities of timber
 
for on-farm and commercial use, produces fodder, and 
is
currently the only wood for mine timbers in Pakistan. Nursery

and planting methods and direct seeding techniques are well

developed. 
 The provincial Forest Departments have had
substantial experience in raising babul and 
are in a good

position to transfer that knowledge to farmers and private

nursery workers. Babul produces useful quantities of firewood
 
and fodder within the first two to three years after planting

and can be efficiently grown on rotations short as eight
as 

years although farmers may in many situations, opt to extend
 
the growing period up to 
twenty years. In the absence of

overriding requirements for special characteristics (special

soil conditions, soil conservation treatments, or aesthetic.
 
plantings), babul is the outstanding species of choice for the
 
target areas".
 

Table 14 of the Project Paper compares the species considered
 
for alternative farm forestry models from the point of view of the
products they 
can produce, their ecological requirements and

tolerances, the ecological benefits, their growth rates, and their
propagation methods. 
The Table indicates the comparative benefits
 
of A. nilotica
 

Based upon 
A. nilotica "a variety of m:anagement regimes

featuring babul developed to r-he
were adapt to wide range of
climatic conditions and management objectives found in the

project's target areas ....Harvesting patterns have been scheduled
 
to provide... an even flow of material 
commencing early in the

project. This feature was included in direct response to the needs
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of the small, low-income farmer for a rapid and continuous return
 
on his family's investment of time and other resources" (PP, p120).
 

Table 8 of the Project Paper, reproduced here, shows four
 
illustrative planting models.
 

ILLUSTRATIVE PLANTING MODELS TO MEET FUELWOOD NEEDS
 

Zone Plantation 
 Mean Annual Acre Required

Type Increment Per Farmer
 

(cu.ft./acre)
 

Sub-humid Block/Row 165 1.1
 

Semi-arid Block or Row 
 120 1.5
 

Dry Bock or Row 
 60 3.0
 
Semiarid
 

Sub Block or Row 140 1.5
 
Humid with Grasses
 

planted beneath
 

The Project Paper includes deta!ed economic analysis of the acacia

on-farm planting systems (Project Paper, p.143). These show
Internal Rates 
of Return of 8% for Dry Semi-Arid block or row

equivalent plantings to for block
24% plantations with fodder

production included. If 
 the calculations include the added

economic benefits of replacing the burning of dung with firewood

and using the dung for fertilizer the IRRs rise to 18% and 35%
 
rEspectively.
 

The project design, then, proposed to build on the traditional

widespread use 
of A. nilotica on rainfed farmlands by increasing

its concentration around the edge of fields 
and in blocks on

presently low productivity 
land. The Project's economic,

technical, and social analysis are based on the use of A. nilotica.
 
No economic calculations, for example, are included for the use of
other species. Project socio-economic surveys supported the Project

Paper emphasis on A. nilotica (Jan, 19??).
 

The project has produced little, if any, additional

information regarding the of A. nilotica for
use 
 farm forestry.

There are no additional silvicultural, economic, silvical, soil, or

botanical studies, for example. Especially lacking is a study of
the productivity of A. nilotica for firewood and forage when
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managed under the lopping system practiced throughout the project

areas 
of Punjab, Northwest Frontier Province, and Sindh. The

evaluation team did not observe any A. nilotica plantings financed

by the project. The farm forestry technology based on A. nilotica
 
that was proposed in the Project Paper evidently remains to be

systematically studied in almost all its ecological, economic, and
 
silvicultural aspects.
 

Field observations confirmed the Project Paper's description

of A. nilotica as an important tree for farm forestry in the
project 
area. The species is prevalent throughout the project

areas the evaluation team visited. 
 Almost without exception A.

nilotica trees 
are lopped, whether along the edge of roads or

standing alone in fields. Branches within reach have been grazed.

Interviewed farmers agreed that the forage value of the leaves is

high. Forest department foresters generally appear to know and

appreciate the silvicultural and economic characteristics of the
 
species.
 

Present Project Farm Forestry
 

About 60% of the trees planted under the project have been

Eucalyptus camaldulensis and 40% 
have been other species. Exact

data on the distribution of the other species 
are not available
 
from the project staff.
 

Without a record of which species have been planted under what
 
conditions it is difficult to describe the farm forestry system

presently being promoted by the project; 
as mentioned above, a key

choice in on-farm forestry is species selection to suit the project

strategy and the target group. 
 The arguments for choosing acacia
 
are clearly 
laid out in the Project Paper. The arguments for

emphasizing eucalyptus, by contrast, have not been laid out in any

official project document that I could locate.
 

Perhaps the 40% of other species that have been planted under
 
the project are responding to the needs and interests of the

original target gioup of farmers as was envisioned in the Project

Paper. Systematic data are not available on what size of farms and

what economic level of farmer has received these trees. 
 The non­
eucalyptus species represent 38.4 million trees, however, which is
 
more than enough to reach the Logical Framework goal of 24,000
 
acres of woodlots on the lands of poor farmers. The survey to be

conducted during November 1992 should elucidate the use of these
 
non-eucalyptus plantings.
 

Eucalyptus was not given emphasis in the Project Paper, for
 
reasons that are stated quite clearly. Eucalyptus does not provide

the same multiplicity of on-farm benefits as acacia. 
Its leaves do
 not make good forage. It does not improve the soil. 
 Its long,

superficial root system can compete with neighboring agricultural
 

rl 
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crops. E. camaldulensis does not form a good windbreak, since it

loses its lower branches. Given its long.straight growth form,

eucalyptus cannot be so easily lopped as other species and probably

does not produce as much firewood from branches.
 

The advantages of eucalyptus, stressed repeatedly by project

staff and participating farmers, are its 
 fast growth and
adaptability to poor sites. These characteristics are those that
 
have spread eucalyptus across the world (FAO, 1979) so it 
is no

surprise that they attract attention in Pakistan as well. In fact,
it is more surprising that eucalyptus had not been more widely

planted before the FDPP began to promote. it, since it was
 
introduced to Pakistan in the 1867.
 

Discussions with project staff and field observations indicate
 
that the change in farm forestry models occurred for the some or
 
all of the following reasons:
 

1. It is not necessary to grow A.nilotica in a nursery since

it can be directly seeded. E. camaldulensis, by contrast, needs to

be grown in a nursery and is easy to grow. 
 Seed is also easily

available and is cheap. 
 Both the Forest Department staff, whose

performance is measured by the number of trees 
planted and who

constantly lack funds, and the nursery operators, who are paid by

the number of seedlings produced (with a profit margin of

approximately .5 Rs. per seedling) have every incentive to sow the

species that is easiest and cheapest to produce. E. camaldulensis
 
is their obvious choice.
 

2. After several years of inaction both USAID/Pakistan and

the provincial and national Pakistan governments were probably

anxious to see 
results. The results that everybody wants to see
 
out of a forestry project are nurseries and planted trees. (Many

people have the odd idea that 
trees do not grow unless they are
planted) . The eucalyptus nursery and planting arrangement thus was
 
the quickest way to satisfy the bureaucratic pressure for results
 
that the project was experiencing.
 

3. E. camaldulensis may grow faster, at least in its first
 
years, than A. nilotica. Fast initial growth rates tend to overly

impress both foresters and the general public. The Project Paper

describes A. nilotica as a fast growing species too, however, and
 
says that it will begin to give a return of fodder within three
 
years. In the absence of studies on the growth rates of A nilotica

under the conditions of the project plantings it is not possible to

determine the comparative growth rates of the two species, although

it is probable that under many conditions euclyptus does grow

faster. Acacia may , however, grow back more volume more quickly

after lopping that eucalyptus does in coppices. The production of

firewood may also be spread more evenly over the years as 
well.
 

4. The Provincial Forest Department staff may have promoted
 



6
 

eucalyptus to farmers simply because, 
for the reasons described
 
above, 
it is the species being grown in the nurseries. The

seedlings have to leave the nurseries in order for them to be
 
counted as planted trees.
 

5. The interest or acceptance of eucalyptus possibly

reflects the type of farmers with which the project seems 
to have

principally have worked. The Provincial Forest Department staff

frequently refer to "progressive farmers" the who are
as ones 

interested in planting 
trees. Probably "larger and better-off"
 
could be substituted for "progressive". The evaluation team did
 
not meet any participant 
 farmers who could be considered
 
particularly poor or uneducated. A number of farmers
the were
 
absentee landlords. Several had been 
to the United States. At

least one 
arrived to a meeting in a car. Several referred to the

large (several hundred acres) of land that the F owned. 
 A number
 
spoke English. 
These would not seem to be the characteristics of
 
poorer, smaller farmers.
 

Better off, larger, and especially part-time or absentee
 
landowners would be more 
inclined to grow eucalyptus and to take

the advice of government forester than poorer, smaller farmers.
 
They have more area to plant and are therefore less concerned about
 
possible reductions in crop yields due to the competition of

eucalyptus. They are more interested in the commercial cash market
 
that eucalyptus might provide, since they depend less on their

farm's production. They may be more interested in ensuring their
 
claims to land through the planting of trees than the actual tree

production itself. not
They do need the constant supplies of

firewood and forage that 
a species such as acacia supplies. All

these are hypotheses, of course. 
A survey of the project area is
 
planned in part to further elucidate these possibilities.
 

The project staff has begun to analyze the financial returns
 
from a planting of eucayptus based on the costs of establishment
 
and projected yields. They show returns as high as 32%. 
 Although
 
some of the plantations planted in the first years of the project

are now being harvested, the project has not yet calculated
 
financial returns to the farmer based on actual measurements.
 

Leach (1992) does make some economic calculations for

eucalyptus plantations. He finds that 50 
fast growing trees
 
planted around the edge of agricultural fields give an annual net
 
revenue of 248 Rs. when discounted at 10%. This is an additional
 
income of about 15% in the case of wheat and 4% in the case of
 
cotton.
 

Leach also quotes studies made on farm forestry in the Punjab

based on detailed 
annual surveys made by the Punjab Economic

Research Institute. These studies found that a range of tree

species five higher net returns per hectare than all of the major

agricultural crops, even when using a 15% annual discount rate for
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costs and revenues. 
 The annual net returns per hectare at a 15%
discount rate, for example, are 6,100 and for acacia are 5,804 in

comparison with rates of return for wheat and cotton of only 4,319

and sugarcane of 462. According to Leach, it is these 
studies

"which did much to launch the Punjab Forest Department's swing from
 
government forestry 
to the support of tree growing on private

farmlands" (Leach, p32).
 

It is important to note that these financial calculations are

based on the present market values of wood. 
 Market prices could
well change, and perhaps go down, as volume
more of eucalyptus
 
comes on to the market.
 

6. Many of the farmers interviewed said that they had
planted or were interested in planting eucalyptus because of its

ability to restore waterlogged and saline sites7 A review of the

literature on the use of eucalyptus and acacia for tree production

on saline, sodic, and water logged soils 
(Winrock, 1990, Malik and

Blake 1991) did not indicate that eucalyptus is a better species

for this purpose. Field observations indicate that both species

are capable of growing in 
difficult conditions. 2ucalyptus was
observed on waterlogged and saline conditions as was acacia. 
Two

notable example of acacia's ability to restore saline soils and

survive in waterlogged areas were observed, however. huri
The 

system around has been for
Hydradabad used 
 over 100 years to
 restore saline soils. Acacia 
is a principle species of the

riverain forests between the dikes of Indus
the river which
 
indicates its ability to grow in waterlogged soils.
 

7. A.nilotica is reported to be sensitive to frost damage

when it is young, a characteristic not mencioned in the 
Project

Paper. According to the USAID/Pakistaa Project Manager, who

certainly is extremely knowledgeble, this sensitivity is one reason
why it has not been used more extensively by the project. Frost
 
sensitivity may vary considerably between different parts of the
project area. It may also vary with microclimates and provenances

of the species.
 

Hurl System of On-Farm Forestry
 

The "huri" system of 
on-farm forestry was promoted over a
 
century ago 
by the British in order to increase wood supplies

around Hydrabad in Sindh province. This system consists of broad
 
cast seeding of A. nilotica a
in blocks of few hectares. 

acacia grows quickly, reaching pole size 

The
 
in about 6 years. The


whole plantation is harvested at once, including the removal of the
 
roots. Straighter poles have a strong market for mine props.

Smaller branches are used for firewood. Animals forage the
on

leaves. 
 The roots are made into charcoal. Over the rotation the

acacia has regenerated the soil with the 
addition of nitrogen by
fixation and because animals are allowed to rest 
and graze in the
stand once it is established. The acacia also reduces the salinity
 

014/
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of the soil, Upon cutting, the area is returned to short-cycle
 
crop production for two or three years before being seeded again to
 
acacia. 
 It is unclear why it has not spread to other districts in
 
the Sindh province.
 

FAPPND-C.PAK: :12/08/93
 



APPENDIX D
 

FARM FORESTRY ENTERPRISE BUDGET ANALYSIS
 

Farm forestry in Pakistan, as well as in most countries, spans

a spectrum of cultivation systems and practices. 
The most commonly

assumed pattern of block or wood lot planting is only one of many.

Farm forestry systems also 
 include planting as windbreaks,

interplanting and rotational planting with annual crops. 
As Annex
 
4 explains, the selection of farm forestry systems depends on a
 
range of variables including tree crop varieties, local climate
 
and soil conditions, alternative and complementary crop and
 
livestock options, etc.
 

The evaluation team obtained secondary farm budget data for
 
five different farm forestry systems in Pakistan. These data had
 
not undergone any previous analysis by FP&D project 
staff. In
 
addition, the evalua- on team had farm budget data on traditio. 1
 
rain-fed 
wheat cu .- vation with which to compare relative

profitability. 
These data are presented here in individual farm
 
enterprise budgets and consolidated in Table A-5.1 to permit

comparison across alternative production systems.
 

One distinguishing feature of farm forestry is the delay of
 
one or more years before income flows from tree crops. Often only

incidental benefits -- shade, forage, fuelwood from thinning -- are
 
obtained until trees are harvested, rather than at the end of an

annual crop season is the for most food This
as case crops.

deferred flow of income requires budget an;Jysts to estimate the
 
present values of future income stream and cultivation expenditure

in order to make realistic and accurate comparisons about the
 
economic performance of alternative farm enterprises.
 

In Pakistan, the types of farm forestry practices introduced
 
to date have pay-off periods of from five to fifteen years. This

results from the rapid growing eucalyptus, acacia nilotica tree
 
varieties that predominate among the systems adopted by

participating farmers.
 

Moreover, some farm forestry enterprise systems actually

produce some income earlier from combining them with livestock
 
grazing, annual crops and fuelwood that results from thinning and
 
clearing. The following are budget profiles for the six production

systems used in the calculation of economic benefits and program

efficiency fox this evaluation. In calculating costs and returns:
 

o All farm enterprise budgets ere calculated in current
 
U.S. dollars per acre; 



o 	 A discount rate of 15 percent is used to calculate
 
present values of all costs and revenues from the period
 
in which they were registered;
 

o 	 Values of fuelwood and forage for home use are imputed
 
using local market values.
 

Table D-1 summarizes for each of the six enterprise budgets

presented:
 

o 	 The net present value (NPV) of gross income generated
from the sale/use of all outputs -- fuelwood, poles, 
fodder, etc. -- of each farm forestry enterprise 

o 	 The imputed grcnss equivalent annual income (EAI) from the
 
enterprise over its management cycle;
 

o 	 The benefit/cost ratio (BCR) of the present values of
 
total enterprise incomes and costs;
 

o 	 The internal rate of return (IRR) to enterprise

investments net of land values, rents and interest on
 
borrowed capital.
 

Table D-1: Economic performance of selected farm enterprises
 

Farm 	enterprise activity NPV EAI BCR IRR
 

Eucalyptus 5-year cycle #1 3,732 996 2.17 81.9%
 

Eucalyptus 5-year cycle #2 18,300 4,885 4.96 109.0% 

Eucalyptus-waterlogged soil 16,688 3,610 2.19 32.7% 

Eucalyptus as windbreak 7,924 
 686 1.79 20.4%
 

Acacia nilotica - seeded 29,870 4,736 10.76 59.i 

Rainfed wheat (10-year cycle) 5,550 702 2.09 ---


NPV and EAI are calculated in $US per acre; IRR is calculated
 
as a 	percent.
 

Source: 	 Unpublished FP&D farm forestry enterprise survey
 
data. (See below for more complete list of income
 
and expense items 3ociated with each enterprise
 
budget.)
 

"TI
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1. Eucalyptus block planting planted in 1987 & harvested in
 
1991, at 15'x15' spacing in blocks under barani scheme.
 

Activity Period(s) Cost/value
 

Cultivation costs
 
Land preparation 1 250
 
Seedlings 
 1 195
 
Planting 1 
 200
 
Plant protection 1-5 250
 
Stump removal 5 1,500
 
Total costs 
 2,395
 

Crop revenues
 
Fuelwood 2-4 
 200
 
Stumpage 4 
 6,380
 
Fuelwood 
 5 500
 
Total revenue 7,080
 

Net present value (NPV) 3,732
 
Equivalent annual income (EAI) 996
 
Benefit/cost ratio (BCR) 2.17
 
Real internal rate of return tIRR) 81.9%
 

2. Eucalyptus 5-year cycle block plantation thinned after
 

three years and clear-felled after five years.
 

Activity Period(s) Cost/value
 

Cultivation costs
 
Land preparation 1 300
 
Seedlings 1,2 
 600
 
Planting 1,2 480
 
Plant protection 1-5 100
 
Harvest 5 
 3,350
 
Total costs 
 4,830
 

Crop revenues
 
Fuelwood from thinning 3-5 1,100
 
LivestoclX forage 2-5 
 700
 
Wood sales 5 23,450
 
Total revenue 25,250
 

Net present value (NPV) 18,300
 
Equivalent annual income (EAI) 4,885
 
Benefit/cost ratio (BCR) 4.69
 
Real internal rate of return (IRR) 109.0%
 



4
 

3. 	 Eucalyptus on water logged soils in high density block
 
plantation with 6-year rotation.
 

Activity Period(s) Cost/value
 

Cultivation costs
 
Land preparation 1 500
 
Seedlings 1 4,800
 
Planting 1 4,800
 
Thinning 3 500
 
Plant protection 4-6 500
 
Harvesting 4-6 250
 
Total costs 	 11,350
 

Crop 	revenues
 
Firewood 3 9,000
 
Wood sales 4-5 10,000
 
Pulp & poles 6 15,000
 
Total revenue 34,000
 

Net present value (NPV) 16,688
 
Equivalent annual income (EAI) 3,610
 
Benefit/cost ratio (BCR) 2.19
 
Real internal rate of return (IRR) 32.7%
 

4. 	 Eucalyptus windbreaks planting planted in 1981 on 50'
 

wide 	belt along field border; first harvested in 1991.
 

Activity Period(s) Cost/value
 

Cultivation costs
 
Land preparation 1 350
 
Irrigation 1 600
 
Planting 1 200
 
Plant protection 1-15 400
 
Harvest & transport 9 & 15 3,800
 
Total costs 	 5,350
 

Crop revenues
 
Fuelwood 9 & 15 7,800
 
Erosion/flood benefit 3-15 700
 
Fuelwood 9 & 15 2,600
 
Total revenue 10,100
 

Net present value (NPV) 7,924
 
Equivalent annual income (EAI) 686
 
Benefit/cost ratio (BCR) 1.79
 
Real internal rate of return (IRR) 20.4%
 

'7
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5. Acacia nilotica (kiker). Block plantation from direct
 
seeding in old cropland; harvested at 8 years.
 

Activity Period(s) Cost/value 

Cultivation costs 
Land preparation 1 800 
Seedlings 1 400 
Planting 1 200 
Plant protection 1-5 0 
Total costs 2,395 

Crop revenues 
Cattle grazing 3-8 1,500 
Wood sales 8 30,000 
Total revenue 31,500 

Net present value (NPV) 29,870
 
Equivalent annual income (EAI) 4,736
 
Benefit/cost ratio (BCR) 10.76
 
Real internal rate of return (IRR) 59.7%
 

6. Rainfed wheat cultivation in 10 year cycle with two crop
 

failures in years 3 and 6; yield of 5 maunds/acre/year.
 

Activity Period(s) Cost/value
 

Cultivation costs
 
Land preparation 1-10 500
 
Seed/fertilizer 1-10 250
 
Harvest 1,2,4,5,7,8,9,10 100
 
Threshing 1,2,4,5,7,8,9,10 50
 
Total (annual) costs 900
 

Crop revenues
 
Grain 1,2,4,5,7,8,9,10 900
 
Straw 1,2,4,5,7,8,9,10 600
 
Total (annual) income 1,500
 

Net present value - all years (NPV) 5,550
 
Equivalent annual income (EAI) 702
 
Benefit/cost ratio (BCR) 2.09
 
Real internal rate of return (IRR) --­
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APPENDIX E
 

THE A.I.D. ENVIRONMENTAL PROGRAM IN
 
PAKI STAN
 

Background 

Environment and natural 
resources management initiatives in
 
Pakistan began over a century ago with early forest and wildlife
 
protection measures introduced during the British colonial period.

These early measures were reinforced since partition of Pakistan
 
and India in 1947 with a series of laws and regulations governing

the management and use 
of the nation's water, soils, rangelands,

forests and fisheries resources.
 

The Pakistan government did not, until the mid-1980's launch
 
more systematic efforts to address the increasingly serious threats
 
of soil degradation, loss of forest cover, growing industrial
 
pollution and energy 
waste. Current Pakistani environmental
 
efforts have not yet been sufficiently sustained nor strong enough

to reverse these deteriorating environmental conditions.
 

However, Pakistan today is also experiencing growing popular
 
awareness about its environmental degradation and natural resource
 
depletion problems. A newly prepared official government framework
 
for action, the 1991 National Conservation Strategy (NCS) offers a
 
course 
of action for dealing with Pakistan's environmental ills.-

Limited public sector financial resources and technical capability

will constrain Pakistani Government agencies in their efforts to
 
carry out the NCS. However, this evaluation suggests that Pakistan
 
has considerable private sector capacity and initiative that 
can
 
complement public efforts.
 

Pakistan faces the challenge of discovering how to unleash
 
incentives to encourage more sound environmental and natural
 
resources management practices with only a limited for
need 

government support or regulation. A.I.D. assistance has helped,

particularly in the energy and forestry sectors, 
in identifying,

developing and testing promising approaches.
 

The A.ID. Environmental Program in Pakistan
 

In one sense, the A.I.D. assistance program in Pakistan has
 
had a range of intangible and unmeasured environmental benefits.
 
USAID/Pakistan agricultural programs in the 1970's and 1980's not
 
only improved food crop yields but, in doing so, reduced pressures

to clear and cultivate more fragile and marginal lands. A.I.D.
 



support for improved irrigation water management has helped reduce
 
the demand for power to fuel irrigation pumps and has retarded
 
deterioration of soils from canal seepage and waterlogging.
 

In the early 1980's, however, A.I.D. began to introduce
 
explicit environmental goals into its assistance activities in
 
Pakistan. In two sectors -- energy and forestry 
-- the country's
 
resource base was showing particularly visible and worrisome signs

of strain that threatened long-run national economic development.

In 1983, A.I.D. launched two initiatives in energy and forestry

planning and development which have explicit environmental
 
objectives.
 

o 	 Farm Forestry. The Forestry Planning and Development

(FP&D) Project was launched in 1983 as a 10 year $ 27.5
 
million undertaking aimed, in the first instance, at
 
helping Pakistan increase its energy supplies and move
 
more towards energy self-reliance. As-a secondary goal,

the FP&D project also aimed to reverse deforestation and
 
expand Pakistan's forest resource base by generating

interest among farmers to plant trees. The FP&D project

also shows potential as an environmental model. Under
 
the FP&D project, farmer's, foresters' and officials'
 
attitudes towards farm forestry have changed, trees have
 
been planted and in target areas perceivable changes in
 
environmental and socio-economic conditions are visible.
 

o 	 Energy Conservation. The Energy Planning and Development

(EP&D) Project began in 1983 as a $ 105 million 10-year

effort to strengthen both the public and private energy
 
sectors in the country and to better manage and monitor
 
development and use of Pakistan's energy resources. One
 
important component of the EP&D project helped launch an
 
energy conservation program. The EP&D project, however,
 
does not address the environmental dimensions of energy

production and use in Pakistan. It ignores, for example,

the indirect benefits of reduced emissions of CO2 and
 
other harmful gases from better energy management or of
 
reduced need for potentially environmentally harmful
 
hydro-electric facilities or coal extraction. These
 
benefits are real and worthy of closer examination in the
 
future.
 

During the implementation of the EP&D and FP&D projects, the
 
A.I.D. Pakistan mission also began a series of small direct
 
activities, often using project development and support funding,

aimed at building the foundations for a systematic and sustainable
 
strategy for dealing with national environmental problems. Among

these activities have been the following:
 

o 	 The Role of the Media in Environmental Awareness. In
 
December 1988 USAID and the United Nations sponsored a
 
National Seminar on the Role of the Media 
in Public
 
Awareness of the Environment for the GOP's Ministry of
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Planning, Environment and Urban Affairs Division. 
 The
 
Seminar was convened to highlight the role of th" media
 
in environmental public awareness, to identify and
 
discuss techniques of environmental journalism, and to
 
conduct a dialogue between the media and the various
 
actors on the environmental scene. Numerous
 
governmental, inter-governmental and non-governmental

organizations have since engaged in discussions of the
 
role they might play in spreading environmental values
 
and arousing public consciousness. "Green files" kept by

Pakistani NGO's that monitor environmental articles in
 
the English and Urdu language press demonstrate that
 
environmental consciousness is growing in Pakistan.
 

Legal Aspects of Environmental Management in Pakistan.
 
In July 1991, USAID/Pakistan assisted the Pakistan
 
Government to summarize and analyze current legislative

approaches to environmental protection at provincial and
 
national levels. The study examined legislative,

regulatory and institutional changes necessary to improve

implementation of environmental laws and assessed the
 
adequacy of existing civil enforcement capacity, methods
 
and penalties and standards in Pakistan to protect the
 
environment. The report on "Legal Aspects 
 of
 
Environmental Management in Pakistan" has been reviewed
 
by the GOP which is exploring a continuing activity for
 
framing environmental standards, rules, regulations and
 
procedures for the new Pakistan Environmental Protection
 
Agency (PEPA).
 

o 
 Environmental "Docudrama" Production. USAID/Pakistan has
 
collaborated with the Pakistani Government in the pilot

production of a docudrama video film on environmentally
 
sensitive areas of sustainable development in Pakistan.
 
Members of the environmental docudrama production team
 
are all Pakistani nationals, recognized as top quality

professionals in their respective fields. 
 The
 
docudrama's environmental messages are delivered in a
 
grassroots entertainment format popular in Pakistan. The
 
docudrama effort demonstrates that an environmental
 
message delivered through a human interest approach could
 
increase awareness of: a) the extent and nature of
 
environmental problems in Pakistan; b) the need to
 
preserve environmental quality and biological diversity;

and c) how to correct environmental problems and acchieve
 
sustainable development. An important product of the
 
docudrama effort was the creation of an environmental
 
media NGO with experience in producing such messages in
 
the future.
 

o 	 Agricultural Sustainability and Natural Resource
 
Management To Jomestic to
mobilize 	 attention 
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environmental problems that threaten Pakistan's potential

to sustain future agricultural growth, USAID/Pakistan

collaborated with the Pakistan Government Ministry of
 
Food, Agriculture and Cooperatives, and Ministry of
 
Environment and Urban Affairs, to sponsor four provincial

workshops in May 1990. The workshops sought to obtain
 
provincial perspectives on the critical human,

environmental and natural resource management issues
 
affecting agricultural sustainability. The seminars were
 
a first step in a process which led to a national level
 
conference held in April 1992 to obtain consensus on the
 
critical issues affecting agricultural sustainability and
 
natural resources management and to develop an agenda and
 
action plan for sustainable agricultural development and
 
natural resource conservation during the next decade.
 
One additional product was the establishment of a
 
National Task Force on Agricultural Sustainability

composed of public and private sector leaders,
 

These USAID/Pakistan environmental initiatives were undertaken
 
with a view toward building the foundations for a comprehensive

long-run environmental program. The strategic objective of the
 
USAID Pakistan environmental program at the time of this evaluation
 
in 1992 was to "increase sustainable productivity of the country's

natural resource base. The two program outcomes aimed at achieving

this objective were: a) the conservation of agricultural lands and
 
waters; and b) promotion of environmental conservation and resource
 
management. The Pakistan A.I.D. mission had organized its staff
 
within this framework and begun work to integrate its cross-cutting

environmental 
strategy across all sectors of its development
 
assistance portfolio.
 

When Pressler Amendment regulations suspended A.I.D.
 
assistance programs in Pakistan 
 in 1990, that process was
 
disrupted. However, Pakistani 
public and private interest in
 
environmental problems has continued. A.I.D. financial support has
 
declined and with it the pace of converting awareness into action
 
has slowed. But Pakistani official and private concern kindled by

earlier A.I.D. supports appears inextinguishable. Translating
 
awareness into action still requires considerable commitment to
 
crafting cost-effective environmental strategies.
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APPENDIX F
 

PERSONS AND ORGANIZATIONS CONTACTED
 

USAID/Pakistan Mission Staff
 

John Blackton, Director, USAID Mission to Pakistan
 
Nancy Tumavick, Deputy Director, USAID/Pakistan
 
Arnold Radi, Chief, ARD, USAID/Pakistan
 
John Swanson, Mission Environmental Officer, USAID/Pakistan
 
Jan Emmert, Project Officer, Water Mgt. USAID/Pakistan
 
Dennis Weller, ARD, USAID/Pakistan
 
Ron Senykoff, ARD, USAID/Pakistan
 
C. Laiq Ali, Project Officer, ARD, USAID/Pakistan
 
K. Hameedullah, PO, Forestry P&D, ARD, USAID/Pakistan
 
Judy Schumacker, PDM, USAID/Pakistan
 

Forestry Planning and Development Project Staff:
 

Charles Hatch, Winrock, Chief of Party, Forestry P&D
 
Gary Naughton, Winrock, Extension Advisor, Forestry P&D
 
Mahmood Iqbal Sheikh, Policy & Mgt. Specialist, FP&D
 

Pakistan Government Individuals and Orcanizations
 

Anwar Saifullah Khan, Minister, Environment & Urban Affairs
 
Shamsul Haq, Joint Secretary, Environment and Urban Affairs
 
Asif Bajwa, Additional Secretary, Planning and Development,
 

Government of Punjab, Lahore.
 
Abedualla Jan, Inspector General of Forests
 
Nasrullah Khan Aziz, Deputy Inspector General of Forests,
 

Ministry of Food and Agriculture
 
Raja M. Ashfaq, Director Education, Pakistan Forest Institute
 

(PFI), Peshawar
 
Dr. Bachir Shah, Director Forestry Research, PFI, Peshawar
 
Pazir Gul, Forest Chemist, PFI, Peshawar
 
Anwar Ahmad Khan, Director Biological Sciences, PFI, Peshawar
 
Dr. Mohammad Rafique Sardar, Range Management Officer, PFI
 
Altaf Hussain, Assistant Forest Geneticist, PFI, Peshawar
 
Mrs. M.N. Ashiq, Director Sericulture, PFI, Peshawar
 
Dr. Muhammad Harif, Watershed Management Specialist, PFI
 
Mohammad Yasin, Dir. Forest Products Research Division, PFI
 
M. Ism.iil Chaudhry, Director Entomology Division, PFI
 
Md. Zubair Qureshi, Range Forest Officer, Swat
 
Asgh;r Qureshi, Divisional Forest Officer, Rawalpindi District
 

Government of Punjab.
 
Noor Ahmed, Range Forest Officer, Rawalpindi District, Punjab
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Mohammad Sayed, Forester, Rawalpindi District, Punjab

Md. Mustafer, Divisioinal Forest Officer, Attock District
 
Hamayun Khalil, District Forest Officer, Peshawar
 

Pakistani Farmer contacts
 

Attock District Farmers: Prof. Waris Khan, Muhammad Shafiq,

Abdul Rasheed, Muhammad Akhtar, Mumtaz Sheikh, Javed Ali Khan,

Barkat Ali Khan, Yar Muhammad, Sabbar Khan, Afzal Muhammad,

Munir Ahmed, Malek Nezatek. Rawalpindi District Farmers: Qazi

Jawaid, Md. Banaras. Swat District Farmer: Zubair Ahmad. Kohat
 
District Farmer: Abdur Rauf. 
Sindh Province Tree Nurserymen:

Sufi Bashin Ahmed, Rao Nadi Ali Khan, Shah Habudig Shah, Abdul
 
Khoso, Zulficar Ali Khoso, Jar Jan Md. Khan, Md. Afzad.
 

Other Forestry Individuals and Institutions:
 

Hugh G.W. Marshall, Team Leader, Forestry Sector Master Plan
 
Project, World Bank Pakistan Mission
 

Abdul Qaiyum Sheikh, Projects Adviser, World Bank Mission
 
Johan Nieuwenhaus, Forester, Malakand Social Forestry Project

Frans Werther, Forester, Malakand Social Forestry Project

Gary Archer, Biomass Supply Survey Spervisor, HESS Project

Gerald Foley, Eergy Policy Analyst, HESS Evalluation
 
Gerald Grosenick, Forest Economist, Forest Sector Master Plan
 

Miscellaneous organizations and individuals
 

Abdul Latif Rao, Program Coordinator, IUCN, Islamabad
 
Aban Maker Kabraji, Country Representative, IUCN, Karachi
 
M. Arshad Gill, Project Officer, IUCN Pakistan
 
Ahsan Tayyab, Asian Development Bank Mission, Islamabad
 
Chanel Khan, Third Vision International (ABC), Islamabad
 
Wally Albertin, Environmental Consultant, Leesburg, Va.
 
Nadim Ghouri, Agriculturalist, World Bank, Wash, D.C.
 
Tariq Banuri, Exec. Director, Sustainable Development Policy
 

Institute, Islamabad
 
Albert Merkel, Forestry P.O., RDO/C
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