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Executive Summary

Background and General Information
The City ofIsmailia is one of three major cities along the Suez Canal. Ismailia is located

on the west bank of the Suez Canal at Lake Timsah, the smallest of the three Bitter Lakes

along the Canal route, approximately midway between the Mediterranean Sea and the Gulf

of Suez. Ismailia is the capital city of the Ismailia Governorate and serves as the center for

the Third Administration Region.

Ismailia suffered considerable damage to utilities and other infrastructure during the

1967-73 war. After the war, massive reconstruction efforts were initiated to bring the

original residents back to the City. In 1979, a Water and Wastewater Facilities Master Plan

was prepared and completed for the City of Ismailia.

The wastewater collection and treatment facilities are owned by the governorate.

Currently the wastewater treatment plant is operated by a contract operator, however

ultimate control of the facility remains with the governorate. During the past few years

significant improvements have been made to the Ismailia collection and treatment facilities.

These improvement have been the result of a cooperative effort between the United States

Agency for International Development, the governorate, the National Organization for

Potable Water and Sanitary Drainage and other Egyptian government agencies.

In 1998 the United States Agency for International Development (USAID) contracted

with Black & Veatch International (BVI) to prepare water and wastewater master plans for

the three Canal Cities. The purpose of these master plans is to guide utility infrastructure

development up to the year 2020. Black & Veatch International, in association with

Montgomery Watson Americas and Sabbour Associates, conducted the Canal Cities Master

Plan project during the period from June 1998 to September 1999. Heath Consultants, a firm

specializing in field investigations for water systems, conducted field surveys and training

for leak detection, system pr~ssures, and flow measurement during the project.

Master Plan Objectives
The primary goal of this master plan is to adequately define water and wastewater needs

in Ismailia for both existing and future conditions. Deficiencies of the existing water

distribution system, the water treatment plant, the wastewater collection system and the

wastewater treatment plant are identified. New and modified facilities to rectify these

deficiencies are recommended. Similarly, deficiencies anticipated in the future have also

been identified and facilities needed to accommodate future growth are also recommended
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Study Area Boundary
The study area includes the existing built-up areas of Ismailia City, Abu Atwa, parts of

Nefesha village, and other adjacent areas, which are proposed for future urban development.

The urban area extends 6 km along the Suez Canal and 15 km along Lake Timsah. The total

area within the study area boundary is approximately 78 km2
•

The study area boundary is based on ratified boundary coordinates established in the map

titled Urban Limits ofIsmailia City: The Approbation ofIsmailia Build-out Area, issued by

the Third Regional Planning Department of GOPP in December 1993. The urban limits

were approved by the Governor of Ismailia, the President of the City's Local Council, and

the President of the Ismailia Urban Planning Department. The study area boundary is shown

on Figure V4-ES.l, Ismailia Study Area Boundary.

Population and Land Use
Existing and future land uses were developed for the City of Ismailia. Water demand

factors were applied to the different land use categories to estimate water demands.

Similarly wastewater production factors were derived based on historical data and land use

data. These wastewater factors were also applied to determine projected wastewater flows.

Estimates of existing and projected population to year 2020 were used to obtain per capita

water use and wastewater production. This was used to verify estimates for the entire study
area.

The most recent topographical maps were purchased from the Central Agency for Public

Mobilization and Statistics (CAPMAS) and reflected 1994 land use conditions. In order to

portray the current land use conditions, additional site inspections were carried out,

particularly in selected fringe areas. The inspection findings, as well as modifications to the

land use registered by CAPMAS up to October 1998, were included in the land use plan of

existing conditions. Lists of ongoing and future housing and industrial development projects

were compiled with the help of the Housing Department of the Governorate. The size,

capacity, location, and progress status of each project were interpreted and then incorporated

into the land use plan ofexisting conditions and, whenever applicable, into the 2020 land use
plan.

Preliminary results of the CAPMAS 1996 census indicated that the population of the

Ismailia urban core, excluding the satellite settlements of Nefesha and Abu Atwa, had

reached 254,477, which was subsequently revised by CAPMAS to 255,134 in December

1998. Following a cartographic analysis and a density analyses, it was concluded that the

1996 population of Nefesha and Abu Atwa, was 54,714. Therefore, the 1996 population of

the study area of309,848 was used as the base figure in the CCMP population projections.
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The projections were compared with population projections of approved planning studies
prepared by official agencies such as the Governorate, NOPWASD, or GOPP. The

projection based on CAPMAS population growth rate from 1986 to 1996 was the closest to
the GOPP projection in the official report titled Study ofthe Urban Boundaries ofIsmailia,

September 1992, and was used in the Master Plan. The projected population figures are

listed in five-year increments in Table V4-ES.l, Ismailia Existing and Projected Population.

Table V4-ES.l Ismailia Existing and Projected Population
Year Population

Current 309,848

2000 336,468

2005 374,007

2010 417,020

20 I5 466,249

2020 523,320

Ultimate 575,051

The low occupancy housing rate methodology assumes that new housing developments

would have occupancy rates equivalent to 70 percent of their maximum capacity in year

2020. Ultimate condition assumes new housing developments would have a maximum

occupancy rate equival~nt to 100 percent of their capacity. Ultimate conditions in the study

area will occur after 2020 or earlier depending on variations to the projected population due

to unforeseen factors such as gain in employment rates or change in the prevailing rate of

housing occupancy.

The CCMP land use plans integrate Ismailia Governorate's future development projects

and the proposals of the Ismailia Structural Plan study entitled Urban Limits ofIsmailia City:

The Approbation of Ismailia Built-out Area, prepared by GOPP. The following

recommendations are suggestions to improve and, whenever judged feasible, to modify the

provisions ofGOPP Structural Plan study and the Governorate development plans.

1. The Ismailia Structural Land Use Plan used for this Master Plan should be followed

by Governorate Authorities. If deviations from the land use plan occur, appropriate

measures should be taken by the utilities to modify infrastructure to meet the revised

development needs.

2. Other land use principles that are anticipated in this Master Plan are listed below.

Changes to this land use approach would result in changes to infrastructure needs and

should be dealt with by utility planners.

• Urban growth should continue eastward and westward on desert land.

• Agricultural land within the City limits should remain cultivated and inaccessible

to urban development.
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• Development along Lake Timsah should be closely monitored, to prevent
additional environmental damage and destruction of fishing grounds caused by

over-development and construction on land reclaimed from the lakeshores.

• Development along the Suez Canal should be restricted to only low density

residential development and recreational grounds open to the public.

• The creation of public open areas in future residential districts and the

preservation of the pond south of the City linked to Lake Timsah are

recommended to further enhance the environment-friendly image of Ismailia and

to compensate for the over-development of tourist facilities along the southern

shore of the lake.

3. Population growth should be monitored regularly and utility development adjusted

accordingly.

4. Utilities and government agencies should form joint committees to monitor land

development and communicate regularly on changing utility needs.

Ismailia Existing Wastewater Collection Facilities
The existing Ismailia wastewater service area covers approximately 20 square kilometers

and is projected to expand to more than 70 square kilometers at ultimate build-out. The

majority of the wastewater system in Ismailia is owned, operated and maintained by the

Governorate. Additionally, small portions ofthe system may be owned and/or controlled by

the military, other government agencies or by private industry. The collection system

consists of approximately 300 kilometers of wastewater lines with diameters ranging from

175 to 1350 mm. The system also includes nearly 12,000 manholes and 13 major lift

stations.

A new wastewater treatment plant with a hydraulic capacity of 90,000 m3/day was

constructed in 1996. The plant was partially funded by the United States Agency for

International Development (USAID) in cooperation with several Egyptian Agencies.

During preparation of. the Canal Cities Master Plans a number of sources were used to

obtain data on the existing wastewater collection system. Information in the form of maps

and construction drawings was obtained from, NOPWASD, the Governorate, construction

contractors and engineering consultants. It is important to note that no single source could

be used to obtain information on the entire system. Additionally the scale of drawings, the

reference datum and the level of detail varied from source to source. Ultimately a map of the

system was developed by combining the available information. This map was used to plan

future work and prepare the wastewater system model.

The map prepared for this project is a useful tool; however, it does have limitations.

Specifically where no maps or as-builts were available, line locations were drawn from field

observations. Some areas included horizontal data, but had little or no vertical data. In these

areas manhole inverts were estimated using available slope data.
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Existing Wastewater Treatment Facilities
The Ismailia Wastewater Treatment Plant has been in operation since January 1996. It is

located approximately 15 km to the south of IsmaiIia, northwest of the intersection of the

IsmaiIia-Suez Desert Road and the Cairo-Sarabum Desert Road.

The plant has two treatment trains, each designed for 45,000 m3/d, for a total design flow

of 90,000 m3/d. The plant was designed to treat wastewater with influent characteristics of

240 mglI total suspended solids (TSS) and 270 mg/l biological oxygen demand (BODs). The

plant design calls for effluent quality to meet a standard of 50 mglI TSS and 60 mg/l BODs.

This represents a reduction of approximately 80% of TSS load and approximately 75% of

BODs load.
This wastewater treatment plant has been designed to use a biological process to remove

nutrient material from the wastewater prior to discharge. Prior to initial design of the plant,

two studies were performed. The Receiving Waters Study and the Basis of Design Report

were used to determine the quality of plant effluent water that could be discharged without

detrimental impact to the receiving waters or the native environment. These studies, which

were reviewed and approved by all pertinent Egyptian agencies and authorities, showed that

plant effluent meeting the 50 mgtl TSS, 60 mgtl BODs standard would not have a negative

impact on the receiving waters or on the native environment.

During the 12-month period ending December 1998, the average flow to the plant was

approximately 76,700 m3/d. During the same period the average TSS and BODs loads were

216 mgtl and 183 mg/l respectively. When compared to the design capacity of the plant this

represents approximately 90% of the TSS capacity and approximately 68% of the BODs

capacity. Since initial operation the plant has consistently met or exceeded the required

effiuent standards.

Recently plant operators have been informed by EEAA that in the future EEAA may add

a fecal coliform limit to the effluent discharge permit. When this limit is added, disinfection

will need to be added to the treatment process.

Because of the very low annual rainfall, the Ismailia collection system is not influenced

by rainfall-induced infiltration and inflow; therefore, no analyses for storm events were

conducted. The infiltration during high groundwater conditions estimated from the results of

the 1998 Infiltration/Salinity study, is 7,000 m3/day. Therefore, at the time of this study,

infiltration was approximately 14 percent of the average dry weather flow being transported

for treatment. High groundwater is the principal cause of infiltration.

Planning Criteria and Methodology
Average daily flow to the plant does not represent all wastewater generated in Ismailia.

Some areas of the City receive water service; however, do not have wastewater collection

and treatment. If additional wastewater collection infrastructure were built to cover the

entire Ismailia water system coverage area the total flow to the wastewater plant could
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increase to approximately 125,000 mJ/day. This represents nearly an 60 percent increase to

the current flow.

The flow and loads to the WWTP will increase in the future and these increases can be

attributed to the following three causes: (1) extending wastewater collection to all existing

water service areas, (2) population growth within existing service areas and (3) new

development.

Capacity of a wastewater treatment plant can be expressed in a number of ways. The

BOD loading rate is important and can be expressed as a mass loading rate. As originally

designed the Ismailia wastewater treatment plant has a capacity to treat 90,000 m3/d with a

BOD influent concentration of270 mg/I. This is equivalent 24,300 kg/d.

If one additional train were added this would bring the BOD mass loading rate to 36,450

kg/day. Figure IS-13, Ismailia WWTP BOD Capacity vs. BOD Mass Loading Rate, was

generated using these design capacities and the anticipated influent BOD loading rate. This

figure shows that BOD treatment capacity will be exceeded by year 2004 with two trains

operating and in approximately 2016 with three trains operating.

Using anticipated flow into the wastewater treatment plant and using an estimate of

wastewater strength, the projected TSS and BODs loading was estimated. A projection of

future BODs mass loading is also shown in Table V4-ES.2, Ismailia Projected Wastewater

Flow and BOD Load. Additionally a graphical representation of this data is shown in Figure

V4-ES.2, Ismailia WWTP Capacity vs. Projected BOD Load.

Table V4-ES.2 Ismailia Projected Wastewater Flow and BOD Load
Year Projected Flow Projected BOD Load

(mJ/day) (kg/day)
2000 I 80,000 17,200
2005 I 140,000 30,100
2010 I 165,000 35,475
2015 I 190,000 40,850
2020 2 217,100 46,677
Ultimate 2 237,700 51,106

Notes:
I) Estimated from growth rate curve.
2) Based on an analysis offuture land use and wastewater production factors.

Preparation of the Ismailia Wastewater Master Plan included a review of existing

facilities and historical data. Wastewater flow analyses were conducted to identify current

and projected wastewater flows. Flows were developed using a land use methodology with

wastewater use factors developed for each land use category based on historical water
records and estimated wastewater return rates. Future land use was based on local and

government general land use plans.
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A hydraulic model of the Ismailia wastewater collection system was developed as part of

this project. The hydraulic model was then used to identify system deficiencies and to

develop and evaluate potential facility improvements for correcting the deficiencies. The

hydraulic model includes wastewater collection lines 300 mm and larger in diameter.

The peak flows in the wastewater collection system reflect the water supply system. The

gravity system, however, includes storage capacity, resistance to excessive flow velocities

and a wide range of transmission distances and times from various parts of the system, all of

which tend to mitigate the downstream effect of peaks. In addition, infiltration will not

increase as the user flow increases; rather, it will probably decrease as the water level and

pressure in the pipe increase. To the extent that infiltration constitutes a significant portion

of the average daily flow in Ismailia, it reduces the amplitude of peak and low flows.

Peaking factors, expressed as a multiple of the average daily flow (ADF), have been

developed based on the existing WWTP records and existing water demand patterns. Table

V4-ES.3, Historical Flows and Peaking Factors, presents a summary of the historical

peaking factors.

Table V4-ES.3 Ismailia Historical Flows and Peaking Factors
Rate (m3/d) Peaking Factor

Annual Average Daily Flow (ADF) (I) 76,800 1.00
Maximum Monthly Flow(2) 90,800 1.17
WWTP Minimum Day(2) 46,700 0.61
WWTP Minimum Night-time Flow (MNFi3

) 31,500 0.67 x Min. day = 0041
WWTP Maximum Day MDF(2) . 105,000 1.37
WWTP Peak Hour PHF(4) 145,000 1.38 x MDF = 1.89

I) The annual average daily wastewater flow to WWTP.
2) Based on treatment plant records
3) Minimum day on record multiplied by diurnal nighttime minimum hour.
4) Maximum day on record multiplied by diurnal daytime maximum hour.

The recommended improvement plan is based on the following criteria for phasing

infrastructure needs:
. ..

Pltase 1

• Construction of relief lines to eliminate existing wastewater system hydraulic

deficiencies identified by the model under current peak flow conditions.

• Upgrading of lift stations to eliminate the hydraulic deficiencies identified by the

model under current peak flow conditions.

• Extension wastewater lines into serve areas currently served by the water system,

which do not have wastewater facilities.

• Construction of new lift stations to serve areas currently served by water system,

which do not have wastewater facilities.

• Wastewater System Management Plan to include an annual program of wastewater

line inspection, maintenance, and rehabilitation.
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• Wastewater treatment plant expansion to accommodate the increased flows projected
to be contributed by the new Phase 1 facilities and resulting from population growth

to the year 2004.

Phase 2

• Construction of extension lines to serve future development areas currently without

water or wastewater service.

• Construction of lift stations to serve future development areas currently without

water or wastewater service.

• Wastewater treatment plant expansion to accommodate the increased flows projected
to be contributed by the new Phase 2 facilities and resulting from population growth

to the ultimate development conditions.

The function and future expansion of the wastewater collection system is directly related

to the land use development. Population and land development should be routinely

monitored and appropriate changes made to the wastewater facility plans. The pipe sizes

and flow rates for the recommended relief lines should be reviewed prior to construction,

and adjusted on the actual growth patterns.

Recommendations
It is recommended that the wastewater treatment process currently used in Ismailia be

continued. The plant should be expanded by the year 2004 by adding a third parallel

treatment train. Intermediate sampling and testing should be conducted at the plant to

monitor and adjust the rated performance of the plant. Additional treatment capacity may be

needed by 2009. Disinfection should be added if mandated by EEAA; however, it is not

currently included in the improvement program. A program should be established for

limited agricultural reuse of the treated plant effluent. The current procedures of biosolids

handling should continue. A biosolids testing program should be established to determine

the suitability ofbiosolids for beneficial use.

The total projected capital cost of the Phase 1 Implementation Plan is $166 million. The

current value of the Phase 2 Implementation Plan is $83 million. The recommended capital

improvement projects are summarized in Tables V4-ESA, Summary of Probable Capital

Costs - Phase 1 and Table V4-ES.5, Summary of Probable Capital Cost - Phase 2.

Construction costs include allowances for mobilization/demobilization, shoring, dewatering,

and surface restoration. Costs will vary depending on the actual surface and subsurface

conditions. The projected capital costs listed for capital improvement projects include

construction cost plus allowances of 20 percent for contingencies and 20 percent for

engineering, legal, and administrative costs. No costs are included for land, rights-of~way,

or rock excavation.
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Table V4-ESA Summary of Probable Capital Cost - Phase 1
Construction Cost, Total Capital Cost,

CIP No. US $ (1) US $ (2)
CIP I - Existing System Critical Improvements 20,784,000 24,941,000
CIP 2 - Expansion Lift Station 26,448,000 31,738,000
CIP 3 - Al Abbassy Lower Trunk 20,820,000 24,984,000
CIP 4 - Upper Trunk 14,604,000 17,525,000
CIP 5 - Suez Canal University Force Main 2,676,000 3,211,000
CIP 6 - Old University Site Interceptor 6,924,000 8,309,000
CIP 7 - Gaweesh Area System 2,124,000 2,549,000
CIP'8 - West Basin Interceptor 1,584,000 1,901,000
CIP 9 - Upper Sweetwater Canal trunk 4,764,000 5,717,000
CIP 10 - Northwest Ring Road Commercial Area Trunk 16,296,000 19,555,000
CIP I I - Isolated Lift Station and Force Main 492,000 590,000
C1P 12 - Phase 1 Wastewater Treatment Plant Expansion 19,140,000 22,968,000
Wastewater System Management Plan 0 8,000,000
Phase 1 Totals $136,656,000 $171,988,000
I) Construction cost includes 20 percent construction contingency.

2) Capital Cost includes construction cost and 20 percent engineering and administration cost

Table V4-ES.5 Summary of Probable Capital Cost - Phase 2
Construction Cost, Total Capital Cost,

CIP No. US $ (1) US $(2)
CIP 13 - Existing System Phase 2 Improvements 7,800,000 9,360,000
CIP 14 - Northwest Hilltop Residential Development 1,020,000 1,224,000
CIP 15 - North-Central Hilltop Residential Development 3,132,000 3,758,000
CIP 16 - Upper Northeast Basin Development 15,432,000 18,518,000
CIP 17 - Lower Northeast Basin Development 3,180,000 3,816,000
CIP 18 - North Canal Trunk 2,892,000 3,470,000
CIP 19 - Phase 2 Wastewater Treatment Plant Expansion 34,008,000 40,810,000
Phase 2 Totals $67,464,000 $80,956,000
1) Construction cost includes 20 percent construction contingency.

2) Capital Cost includes construction cost and 20 percent engineering and administration cost

End ofExecutive Summary section
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1.0 Introduction
This section presents an overview of the work and objectives for the Ismailia Wastewater

Master Plan as part of the Canal Cities Master Plan Project.

1.1 Background

IsmaiIia is one of three major cities along the Suez Canal. Figure V4-1.1, IsmaiIia

Location Map, shows the location of the three cities studied. IsmaiIia suffered considerable

damage to utilities and other infrastructure during the 1967-73 war. After the war, massive

reconstruction efforts were initiated to bring the original residents back to the City. In 1979,

a Water and Wastewater Facilities Master Plan (WWFMP) was prepared and completed for

the City of Ismailia.

The wastewater treatment facilities in Ismailia are owned by the Governorate and

operated by the Suez Canal Authority (SCA). Day to day operation of the wastewater

treatment plant is under the direction of the Timsah Company which is a subsidiary of SCA.

The Ismailia collection system is owned and operated by the Ismailia Governorate. Since

1980, the National Organization for Potable Water and Sanitary Drainage (NOPWASD) and

the Ismailia Governorate have made significant improvements to the collection system. In

1996, the current wastewater treatment plant was commissioned. Significant portions of the

funding for the planning, design and construction of this treatment plant were provided by

the United States Agency for International Development.

In 1998 the United States Agency for International Development (USAID) contracted

with Black & Veatch International (BVI) to prepare water and wastewater master plans for

the three Canal Cities. The purpose of these master plans is to guide utility infrastructure

development up to the year 2020. Black & Veatch International, in association with

Montgomery Watson Americas and Sabbour Associates, conducted the Canal Cities Master

Plan project during the period from June 1998 to September 1999. Heath Consultants, a firm

specializing in field investigations for water systems, conducted field surveys and training

for leak detection, system pressures, and flow measurement during the project.

1.2 Objectives

The objective of this volume is to present a wastewater facilities Master Plan to guide

wastewater development in the City of Ismailia from year 2000 to year 2020. It includes the

following activities:

• Define the Study Area and describe the physical setting.

• Develop 20-year population projections and anticipated land use.

• Define the existing and projected wastewater flows and loads.

• Obtain available inventory data for the hydraulic model.

• Describe and evaluate the existing wastewater treatment and collection system.
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• Develop a hydraulic computer model to identify existing collection system

deficiencies and analyze system extensions.

• Recommend system extensions to serve future areas.

• Recommend treatment improvements and identify expansion needs.

• Identify and prioritize capital improvement projects.

A prioritized list of capital improvement projects includes the recommended wastewater

treatment plants, lift stations, force mains, and gravity trunk lines, with order-of-magnitude

cost estimates, that could be used by NOPWASD to establish budgets and funding

requirements.

1.3 Organization of the Report

The Ismailia Wastewater Master Plan report is one of eight volumes comprising the

Canal Cities Master Plan (CCMP). The CCMP final reports address both the water and

wastewater facilities requirements of the three Canal Cities of Ismailia, Port Said, and Suez.

It consists of the Executive Summary and Volumes 1 through 7, listed below:

Executive Summary

Volume 1- Suez Water Master Plan

Volume 2 - Suez Wastewater Master Plan

Volume 3 - Ismailia Water Master Plan

Volume 4 - Ismailia Wastewater Master Plan

Volume 5 - Port Said Water Master Plan

Volume 6 - Port Said Wastewater Master Plan

Volume 7 - Institutional and Financial Report

End ofChapter 1: Introduction
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2.0 Physical Conditions, Land Use, and Population
This section presents infonnation on the physical conditions, land uses and population

trends for Ismailia. The objectives of this section ofthe CCMP Report are as follows.

• To present an analysis of physical conditions, land use, and population in the City of
Ismailia in support of the master planning of the City's water and wastewater
infrastructure to the year 2020.

• To prepare land use plans representative of existing conditions and projections of
future conditions on a phased basis to the year 2020.

• To incorporate the findings and recommendations of present and future urban
development plans approved by central and/or local governmental authorities in the

land use plan for 2020 and into projections of ultimate development conditions.

2.1 Study Area

2.1.1 Study Area Boundaries

The primary focus of the Ismailia portion of the Canal Cities Water and Wastewater

Master Plan is on the existing built-up areas of Ismailia City, Abu Atwa, parts of Nefesha

village, and those adjacent areas, which are proposed for future urban development. The

urban area of interest extends 6 kIn along the Suez Canal and 15 km along Lake Timsah, the

largest ofseveral small Bitter Lakes in Ismailia Governorate.

The Study Area Boundary (SAB) for Ismailia was determined according to the following
criteria:

• The SAB demarcates both existing urban built-up areas and future build-out areas, or
land allocated by local or central authorities for future urban development projects.

These authorities include the Governorate Housing Department, the Ministry of

Defense, the General Authority for Investment, and the General Authority for Free
Zones

• The SAB marks urban districts, but does not integrate all fringe area villages or rural
satellite clusters. Such rural zones are excluded from the SAB even when located
within the borders of districts administratively classified as urban. This jurisdictional

classification means the limits of the capital city are equivalent to the boundaries of
the whole Governorate.

• The SAB is based on ratified boundary coordinates prepared by the Governorate.
The boundary is defined based on the most recent available map and/or planning

document(s) with precise cartographic coordinates, or is clearly marked on scaled

maps. The planning document(s) have been prepared by an official planning agency

such as General Organization of Physical Planning (GOPP) or the local planning

department affiliated with the Ministry ofHousing.
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• The National Building Code and the National Urban Planning Code are applicable
within the officials limits of the city. The application of the Building Code is not

compulsory in rural areas.
The Study Area Boundary, according to the above criteria, is presented in Figure V4-2.I,

Ismailia Study Area Boundary. The SAB is based on the officially ratified border

coordinates for development until year 2015 and shows land use allocations for future urban

development.
The most comprehensive document establishing the coordinates of the SAB is the map

titled "Urban Limits of Ismailia City: The Approbation of Ismailia Build-out Area," issued

by the Third Region Planning Department of GOPP in December 1993. The Governor of
Ismailia approved the urban limits; the President of the City'S Local Council; and the

President of the Ismailia Urban Planning Department. The coordinates of the City's build­

out limits and were used in the GIS database.

2.1.2 Administrative Boundary

Study Area Boundaries also relate to administrative boundaries or official district

borders. Administrative boundaries are classified as Muhafaza (Governorate); Markaz

(District); Madina (Town); Hayy (Quarter); Qism (Police District); and Shiyakha

(Neighborhood). These boundaries are used to register the corresponding population data in
the survey system established by Central Agency for Public Mobilization and Statistics
(CAPMAS). CAPMAS census data, and other available information based on the same

survey system, were used in CCMP land use categorization and population projections as

discussed further in this report.

Other administrative boundaries considered in CCMP future land use planning are

Natural Reserve Boundaries of protected zones declared as National Parks by official

decrees or laws. National Parks are excluded from all forms ofdevelopment.
The Administrative Boundaries of the City of Ismailia according to the above criteria are

presented in Figure V4-2.2, Ismailia Administrative Boundaries. The area within these

boundaries consists of three Qisms divided into seven Shiyakhas, in addition to the satellite

settlements ofAbu Atwa, Nefesha, and parts ofNefesha.
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2.2 Physical Conditions

2.2.1 Geography and Topography
Ismailia is located on the west bank of the Suez Canal at Lake Timsah, the smallest of

the three Bitter Lakes along the Canal route. The City is approximately midway between the

Mediterranean Sea and the Gulf of Suez and is located on a low site, generally below the 5 m

contour. To the north and west, the land rises to fonn a ridge at the 15 m contour elevation.

Ismailia is the capital city of the Ismailia Governorate and serves as the center for the

Third Administration Region. Ismailia Governorate covers an area of approximately 4,750

km2 consisting of two distinct geographical territories:

• The territory west of the Canal extends westward for almost 30 km toward Cairo and

Sharqiyya Governorates. The terrain of this area is mostly flat; it contains practically

all the Governorate's 167,000 feddans of agricultural land and more than 90 percent

of Ismailia's population. Population centers are concentrated around the City of

Ismailia and along the Ismailia-Cairo desert highway.

• The territory east of the Canal in Sinai, or Markaz Al Qantara Sharq, which

constitutes 51 percent of the Governorate's area, is barren desert land, with scattered

ponds east of Lake Timsah.

Throughout the Governorate, ground elevations range from sea level at the Canal and the

lakes to slightly above 20 m on a few isolated knolls and sand dunes. A deltaic expanse of

ponds and wetlands lies along the southern flank of the lake. Ground slopes are gentle in

and around the City, with some low sand dunes westward, on each side of the cultivated

lands.

A network of roads and railway lines connects Ismailia to Greater Cairo, the Nile Delta,

and other Suez Canal Zone Governorates. At present, residents can rely only on one

ferryboat to cross the Suez Canal. Direct road access to Sinai is available through Ahmed

Hamdi Tunnel, located about 60 km south of the City.

2.2.2 Climate
Ismailia is located in a characteristically arid zone, with warm climate year round and

very little rainfall. The annual average temperature is approximately 19 °C. Temperature,

humidity, and rainfall ranges are shown in Table V4-2.1, Ismailia Climatic Data.

Table V4-2.1 Ismailia Climatic Data
Maximum Minimum Percent Total Rainfall

TemDerature TemDerature Humiditv mm
Summer 35 19 53 0
Winter 23 7 57 38

Source: "Sustainable Development Project, Environmental Profile of Ismailia" - UNDP and Ismailia
Governorate, October 1997.
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Most of the annual rainfall, which averages less than 38 mm, occurs between October

and May. Storm runoff is not an issue, although a small amount of surface flooding does

occur one or two days a year.

Relative humidity in Ismailia is moderate; however, on rare occasions, it can become

uncomfortably high. High humidity and salt spray along Lake Timsah and the Suez Canal

can contribute to corrosion of equipment containing ferrous metals. Away from these areas,

corrosion due to humidity is not a significant problem.

Because of high temperatures and lack of ground cover, the evaporation rate is high and

exceeds the total rainfall by several orders of magnitude. Daily evaporation rates range from

3.8 111111 in December to 9.8 mm in May, with an annual average of 7.0 mm per day. Total

evaporation in the Governorate exceeds 2,550 mm per year. The net water deficit

contributes to deterioration of water quality in open water bodies with limited circulation and

a buildup of dissolved solids.

Winds are predominantly from the north and northeast in the summer and from the west,

north, and northeast in the winter. High winds are infrequent, although occasionally in early

summer, a persistent southerly wind (the khamaseen) may raise sufficient dust to impair

visibility and distribute abrasive desert sand.

2.2.3 Geology, Geomorphology, and Soils
Settlement in Ismailia is linked to its strategic location at the confluence of Wadi Al

Tumilat with the Istlunus of Suez depression. The Istlunus of Suez lies on the line of the

Great Rift Valley fault system, which extends from East Africa, parallel to the Red Sea,

north to the Bekaa Valley in Lebanon. Throughout geologic history, the area has been

subjected to repeated raising and lowering relative to sea level. Prior to construction of the

Suez Canal, much of the land on the Isthmus of Suez was below sea level and dry. As a

result ofconstruction of the Canal, areas like Lake Timsah have been flooded with sea water.

During the late Pleistocene Period, a branch of the Nile River cut through the earlier sand

and gravel deposits to form Wadi EI Tumilat. In the 1860s, the wadi served as a natural

route for the construction of the Ismailia Sweetwater Canal.

Also during the later stages of the Pleistocene Period, salt deposits were formed in the

sand and gravel strata, and in some of the clays. In some locations, the salt concentration is

so high that it appears as a thin band of solid stone-like deposit, while in other areas, such as

at Abu Atwa, it has permeated the granular beds. Among the older solution deposits,

calcium carbonate and sulfate predominate.

The more recent geological sediments around Ismailia are windblown, wandering sand

dunes, some of which are still active. Movement is in a general north to south direction.

The greening of the wadi through agricultural development has added a stabilizing local

influence.

Some alluvial soils from the Nile Valley have been deposited in Ismailia, partly as Wadi

EI Tumilat deposits and partly as suspended solids in the Sweetwater Canal. Within
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irrigated areas, the wadi sands and gravel have also been supplemented by organic matter.
In other areas, influenced by high groundwater, the great disparity between evaporation

losses and rainfall has increased the concentration of chlorides and sulfates in the capillary

zone of the surface soils.

From the standpoint of seismic activity, the old fault structure is now considered to be

relatively stable and the risk ofsignificant tremors is low.

2.2.4 Ground Water and Surface Water System
The present hydrologic regime of the Ismailia area is almost entirely man-made. It has

two main components, the saltwater system and the freshwater system.
The saltwater system consists of the Suez Canal, Lake Timsah, the associated salt

marshes, and a groundwater body permeating the Pleistocene sands and gravels.

Salt water from the Suez Canal is introduced into Lake Timsah at either its northern or

southern end, depending on the season and the tidal direction. The change of flow occurs

over a period of a few days. Circulation patterns in the lake are influenced only to a minor

degree by the massive Canal flows, which are confined largely to the dredged ship channel.

The water levels in the lake and the Canal experience minimal fluctuations due to the tidal

effects.

Construction of the Suez Canal allowed salt water to penetrate the permeable sand and

gravel beds of the Ismailia area and to raise the water table.

The freshwater system consists of Wadi EI Tumilat and the Ismailia Sweetwater Canal
irrigation channels and agricultural drains.

Ismailia Sweetwater Canal is the main source of fresh water in the Governorate. It brings

Nile River water to the Suez Canal region, including the three main cities of Port Said,

Ismailia, and Suez. The Canal is 125 km long, with a total flow of 9.5 million m3/day and

has three main branches:

• Suez Branch: 90 km long, including 50 km inside Suez Governorate.

• Port Said Branch: 75 km long, including 45 km inside Port Said Governorate.

• EI Manayef Branch: 24 km long, and all inside Ismailia Governorate.
Al Salam Canal, which is under construction, is a major national project which will

convey Nile water to Sinai. When completed, the Al Salam Canal will cross through the

Govenorates of Damietta, Daqahlia, Sharqiyya, Port Said, and Ismailia, and pass under the

Suez Canal to the Governorate of North Sinai. The project is being implemented in two

phases. Infrastructure works for the first phase, west of the Suez Canal, is completed. The

second phase, 175 km long, is currently under construction. It starts at the crossing point

east of the Suez Canal and ends south of the coastal town ofAl Areish. The volume of water
conveyed through Al Salam Canal is expected to total about 4.45 billion m3/year, with a

daily average flow of 12.2 million m3
• This water, which will consist of a mixture of 48
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percent Nile water and 52 percent agricultural drainage, is expected to help irrigate up to

620,000 feddans for agriculture.

2.2.5 Marine and Terrestrial Biota
Man has heavily influenced the ecosystem of Ismailia, as water is brought into the area

by man-made canals, and its distribution and use are based on human needs.

2.2.5.1 Terrestrial Flora
Terrestrial flora in and around Ismailia has developed largely under human influence.

Before the construction of the Sweetwater Canal and the introduction of irrigated agriculture,

the landscape was sparsely vegetated. Today, as a result of irrigation, most of the non­

urbanized land around Ismailia is devoted to agricultural production.

Aside from agricultural production, trees, shrubs, and ground cover have been planted as

windbreaks and for their ornamental value. Eucalyptus trees are favored along roadways

where they provide shade and serve as windbreaks. Next to eucalyptus, the most

conspicuous trees are date palms and mangos, which are occasionally grown together.

Mango trees are especially abundant and their fruit is an important cash crop in Ismailia.

Orange and guava trees are also common. Tamarind trees are used as windbreaks around

groves.

The most extensive natural wildlife habitats in Ismailia include Chevalier Island,

opposite the urban area in Lake Timsah, which contains both wetland and dry habitats; the

area around and including Birket Abu Gamus, which contains wetlands and lowlands; and

the areas around the west lagoon and along the western shore of Lake Timsah, which are

sparsely populated and contain a variety ofhabitats.

2.2.5.2 Terrestrial Faulla
Terrestrial fauna consist primarily of domesticated species, although a small percentage

of non-domesticated animals are scattered throughout the area. The most frequently

encountered domesticated animals in· Ismailia are cattle; water buffalo; sheep; goats;

donkeys; and a few camels, horses, and mules.

The non-domestic animals inhabit the outlying desert areas and their numbers are

limited. There are some wild boars, jungle cats, and caracal lynx around the delta. The

rocky hills of the eastern desert are home to limited numbers of ibex, jackals, hyenas, foxes,

gerbils and rats, and a few desert gazelles, as well as several species of snakes.

Bird life is especially rich in comparison with other members of the wildlife community.

Over 300 varieties of birds, both resident and migratory, can be found in Egypt and many of

them frequent the Ismailia area. The marshes and swamps to the south of the City are

attractive to birds due to the abundance of cover and the isolation. However, Ismailia does

not have the extensive bird habitats that can be found in the nearby Lake Manzala region.
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2.2.5.3 Aquatic Flora
In the Sweetwater Canal, the light intensity, nutrient availability, favorable temperature,

and sluggish water movement are conducive to heavy growth of aquatic flora. A significant

number of rooted, submerged varieties of aquatic plants flourish along the entire length of

the Canal. Because they impede the flow of water through the Canal, they must be

periodically removed.

2.2.5.4 Aquatic Faulla
The annual commercial catch in Lake Timsah is modest in terms of meeting the potential

consumer demand. Mullet is the most abundant species of fish caught commercially,

followed by shrimp and loot (Sciaena aquilla and Morone sp.) Groupers, crabs, squids, sole,

and a variety of other fish are also taken, although not in large numbers.

The fish of Lake Timsah are a mixture of species originating in the Mediterranean and the

Red Sea. They breed in the sea and thus are primarily migrants to the Canal area. Other

organisms include aquatic wonns and insects, which are represented by several genera.

2.3 Socio-Economic Conditions

2.3.1 Historical Background
Ismailia has served as the eastern access to Egypt since early antiquity as well as the

passageway, along the banks ofthe Bitter Lakes, from mainland Egypt into Sinai.

Ismailia's modem history is linked to the construction of the Suez Canal which began in

1859. The City itself was built between 1862 and 1869 as an essentially service-based

settlement. Since the start of navigation on the Canal, Ismailia has been the headquarters of

the Suez Canal Authority, formerly La Compagnie du Canal.

Administratively, Port Said, Suez, and Ismailia were unified as the Suez Canal

Governorate in 1952. In 1960, Ismailia was established as a separate Governorate.

The Ismailia area grew at a relatively steady pace between 1920 and 1967 to reach a

population ofapproximately 144,000 in 1966. Following the outbreak ofthe 1967 War, the City

was closed and its population evacuated. It was reopened in 1974 following the start of the

Egyptian-Israeli peace talks and shortly before the Suez Canal reopened for navigation. Once

reopened, the City regained the pre-evacuation population within one year.

Several factors are expected to influence Ismailia's future development:

• The convenient position of Ismailia in relation to rapidly developing centers of

economic activities adjacent to the Governorate's boundaries, including the future

agriculture and industrial development zones in Sinai; the ports of Port Said and

Suez; the population centers in the Nile Delta; and the fast developing industrial

cities northeast of Cairo, such as 10th of Ramadan City, which employs an estimated

2,000 workers from Ismailia.
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• Ismailia occupies a key position in the communications network of the Suez Canal

Zone, which establishes it as a major regional center and a potential location for

administrative functions relating to future development of the Sinai. The

Government of Egypt has plans for large agricultural expansion and for an industrial

complex for electronics products, both within Ismailia Governorate boundaries in

Sinai.

• The various projects programmed by the Suez Canal Authority to improve the port

facilities in Ismailia will upgrade the operational and maintenance capacities of its

current staff and increase their numbers.

2.3.2 Socio-Economic Profile

Historical and current data on socio-ecol1omic C011ditions and population statistics

required to analyze present conditions and to anticipate future conditions up to the year 2020

were obtained from several official sources, including the following:

• CAPMAS National Census of 1960, 1966, 1976, 1986, and 1996.

• Comparative surveys conducted in 1992, 1995, and 1996 by the Center of

Information and Support to Decision-Making, a research center affiliated with the

Office of the Prime Minister.

• The local Information Center of Ismailia Governorate.

• The Sustainable Development Project of Ismailia, a long-term joint program of

UNDP and Ismailia Governorate.

Additional information related to the urban environment was obtained through site

reconnaissance and interviews with key officials in Ismailia.

Within the recent past, the Ismailia Governorate Center of Information and Support to

Decision Making has compiled statistics on a variety of subjects. Table V4-2.2, Comparison

of Building Types within Ismailia Qisms, represents a comparison of types of buildings

within the Ismailia Qisms.

Table V4-2.2 Comparison of Types of Buildings within Ismailia Qisms
Combined Total No. of

Residential Housing and Buildings in
Qism Housing Commercial Commercial Vacant Other Qism

Awwal 2,866 702 122 332 262 4,284
Tani 16,170 988 229 1,194 1,354 19,935
Talet 3,936 647 14 179 272 5,048

Total 22,972 2,337 365 1,705 1,888 29,267

The table illustrates that residential buildings dominate Ismailia by nearly 10: lover

commercial buildings and by nearly 4:1 over all other types of buildings.

Table V4-2.3, Ismailia Manpower Data, provides basic information on the Ismailia work

force.
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Table V4-2.3 Ismailia Manpower Data
Workforce Statistics

Employed 205,215
Unemployed 2,180
Never been employed 17,160
Total Workforce 224,555

Source: Ismailia Governorate Center ofInformation and Support to Decision Making - Prime
Minister Bureau - November 1997.

Table V4-2.4, Ismailia Unemployment Rates, provides information on unemployment

from several recent reports.

Table V4-2.4 Ismailia Unemployment Rates
Unemployment Rate

1992 10.43%

1995 13.11%

1996 8.61%

Source: Ismailia Governorate Center of Information and Support to Decision Making - Prime
Minister Bureau - November 1997.

Ismailia may not be considered a major tourist destination; however, hotels and resorts in

the city have nearly increased to nearly 4,000 beds. Table V4-2.5, Ismailia Hotels - 1996,

provides an overview of hotels and number of hotel rooms according to a recent study.

Table V4-2.6, Ismailia Hotel Rooms, shows that between 1992 and 1996, the city

experienced a nearly 20 percent growth in the number ofhotel rooms.

Table V4-2.5
3 to 5 Star Hotel
Other Hotels
Holiday Resorts
Chalets
Youth Hostels
Total Number ofBeds

Ismailia Hotels - 1996
2

15
4

38
3

3,822

Source: Ismailia Governorate Information Center with the Center of Information and
Support to Decision Making: Prime Minister Bureau - November 1997

Table V4-2.6 Ismailia Hotel Rooms
Total Number ofRooms

1992 1,558

1995 1,765
1996 1,878

Source: Ismailia Governorate Information Center with the Center oflnformation and
Support to Decision Making: Prime Minister Bureau - November 1997

2.3.3 Urban Environment
Relative to most Egyptian cities, Ismailia enjoys better zoning and partitioning of land

use. Commercial and residential areas are separated from utility and industrial areas, which

are concentrated west of the City along the Cairo-Ismailia highway.
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Ismailia is home to nearly 200 industrial establishments. Table V4-2.7, Ismailia

Industrial Establishments, provides a categorized list of these industries and shows that

nearly half of all Ismailia industries are food related.

Table V4-2.7 Ismailia Industrial Establishments
Type of Industry Number of Establishments

Chemical 10
Construction materials 16

Metallic work 1

Engineering 11

Wood products 16
Spinning and weaving 19
Paper 20
Food processing 90
Miscellaneous I
Total 184

The built up environment of Ismailia can best be described by dividing the City into its

census districts, or four distinct areas, which include three Qisms and the Abu Atwa

community, and several additional areas that are used for military, tourism, and industrial

applications. Each differs in quality, density, and type of development. The morphological

patterns of the six most particular neighborhoods in Ismailia are shown and compared in

Figure V4-2.3, Ismailia Typical Building Densities.

2.3.3.1 QismAwwal
Quism Awwal consists of three shiyakhas: Al Timsah, Macca, and Al Abbasy, which

are described as follows:

Shiyakha Al Timsah is situated in the eastern part of the City. This area is controlled by

the Suez Canal Authority and, although visually significant and occupying a relatively large

area, it contains only a small proportion ofthe City's population.

Shiyakha Macca forms a transition zone between the villa area to the east and Al Abbasy

to the west. The population is housed mainly in three-, four-, and five-story apartment

buildings of reasonable to good quality. This area also contains large Suez Canal Authority

residences and government offices with mature wooded gardens providing a pleasant

environment.
Shiyakha Al Abbasy has the highest concentration of activities in Ismailia, with large

numbers of shops, restaurants, and cafes. The area is built on a small block grid pattern and

consists mainly of three- to four-story buildings in reasonable to poor condition.
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2.3.3.2 Qism Tani

Quism Tani consists of three shiyakhas: Al Shohada, Arayshiyya, and Al Hikr which
are described as follows:

Shiyakha Al Shohada consists of two very distinct sections. The high-density traditional

section, or the old quarter, on the northwest side of the railway tracks, houses the poorest

segment of the population. It is situated next to the old market, with a large number of small

businesses on its southern edge. The new section, north of Ring Road, constitutes the new

northern urban extension of Ismailia. It is expected to accommodate, along with Qism Talet,

most of the future urban expansion.

Shiyakha Arayshia is a large area north of the railway tracks. The western part of

Arayshia consists of three- to six-story apartment blocks on broad, regular streets in the

south and one- to two-story brick and concrete houses in the north. There is little

commercial activity and the eastern part comprises predominantly four-story apartment

blocks on a wide, regular street pattern. This section includes approximately 15 percent

dedicated social housing and numerous schools.

Shiyakha Al Hikr was initially an area of squatter-type development. In the late 1970s

and early 1980s, Al Hikr was the beneficiary of a long-term teclmical assistance program

which rehabilitated the neighborhood and prepared it for urban integration. At present, Al
Hikr occupies the northwest part of the City core as service and mixed-use area of one- to

five-story apartment blocks. Streets are more regular in the southern part of the Shiyakha

than in the north. Al Hikr, also referred to as Hayy Al Salam, houses mostly low income

population consisting of rural migrants and former residents who returned to the City after it

was reopened in 1975.

2.3.3.3 Qism Talet

Qism Talet consists of Shiyakha AI Sayed and future development areas. Shiyakha Al

Sheikh Zayed was first developed in the early 1980s as a large government housing estate. It

consists of apartment buildings averaging five storeys separated by large areas of open land

and wide roads. The area has low residential density owing to the large open spaces between

the buildings. Addition of floors and extensions of apartment buildings are common,

apparently without legal building permits or controls.

Qism Talet also includes the new development areas in the northeastern extension of the

City and along the extreme western expansion. These new areas are expected to

accommodate the largest share of the population increase up to the year 2020. The new

private and public sector housing developments of Al Asher Min Ramadan are planned to

have very low densities. The future developments of Gamiat Al Attiba', Madinat Al

Mustaqbal, and the sites next to Al Qirsh Army camp and the new university campus are

planned to have higher residential densities. Major new public institutions that were added
to the City in the 1990s, such as the Agriculture Research Institute, Suez Canal University,
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the Islamic Educational Center, the War Academy, and several hospitals, are situated along

the Ring Road on Hayy Talet.

2.3.3.4 Abu Atwa
Abu Atwa is located on raised ground surrounded by extensively cultivated agricultural

land. The area's Local Council is based in Nefesha. An independent core center is

concentrated along the main north-south road containing services, commercial buildings,

small industrial workshops, and several inner subcenters. The original rural character of
Abu Atwa has given way to predominantly urban development of mostly concrete and red

brick housing. Abu Atwa is well connected to Ismailia by minibus and regular bus service.

2.3.3.5 Other Military, Tourism, alld Illdustrial Areas
Between 1976 and 1993, the Army evacuated most of the land it controlled on the

lakeside of Shiyakha AI Timsah. This allowed development of a mixture of housing and

recreational use areas. A major constraint to its growth were the military bases that

remained. Another constraint to urban expansion is the lack of proper crossings on the

railway lines and the Ismailia Canal, which split the City. While the Suez Canal is the

reason for IsmaiIia's existence, it is also a major constraint to its eastward development.

Lake Timsah is the predominant physical feature associated with Ismailia. Tourist

facilities and private secondary homes are concentrated along the lake, south of the City. A

few luxury hotels, social clubs, and residences occupy a large strip of shoreline in Shiyakha

Al Timsah.

Within IsmaiIia's built-up development area are large sections of private agricultural land

that cannot be developed for urban use and are legally excluded from the build-out

extension. However, this land remains an integral part of the varied landscape, which

enhances Ismailia's unique character. Without adequate control, these lands would be used

for urban expansion by developers.

Ismailia has one active industrial zone along the road to Port Said. This site was

expanded northward to accommodate an additional larger- future industrial zone.

2.4 Current Land Use

The methodology used in developing the land use plans of existing conditions for each of

the three cities is summarized below.

2.4.1 Collecting and Interpreting Relevant Cartographic Data
More than 120 maps at different scales and coordinate systems showing land use

information were compiled.
The maps were prepared or published by several institutions and agencies, including the

following:

• Central Agency for Public Mobilization and Statistics.
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• Centre Franyais d'Etudes Demographiques et Juridiques.

• Egyptian Geographical Society.

• Egyptian Survey Authority.

• General Organization of Physical Planning.

• Information Centers ofPort Said, Ismailia, and Suez Governorates.

• Military Survey Authority.

• Ministry ofAgriculture.

• Military Aerial Photographic Authority.

• National Organization for Potable Water and Sanitary Drainage.

• Several national and international consulting firms.

The maps provide detailed data relative to the following:

• Built-up areas and building utilization.

• Administrative district divisions linked to corresponding population data for each

district.

• Topographical features.

• Soil and land capability.

• Land management organization.

• Agricultural use.

• Build-out areas.

2.4.2 Selection ofStandard Mapping System
Based on an evaluation of the collected maps, the mapping system used by CAPMAS

was selected as the most appropriate for CCMP. The reasons for this selection include the

following:

• It is a comprehensive system that includes all the layers ofcartographic data required

for CCMP work.

• It covers all the urban areas of the three Canal cities.

• It is the most up-to-date system identified.

• It is the only map system available in electronic digital format.

• It incorporates the population data of the most recent CAPMAS census.

Following this evaluation, the CCMP project purchased a license from CAPMAS to use

a set of 52 electronic maps.

2.4.3 Primary Land Use Categorization
Cartographic data from the compiled maps were interpreted to determine the land use of

buildings and open areas. Buildings and areas used for similar activities were grouped into

polygons. The polygons were color-coded according to use, with each color representing a

specific land use or facility. This categorization approach was adopted (a) to facilitate water
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and wastewater master planning and system modeling and (b) to interpret current and

projected urban environment conditions. The aim of interpreting urban environments is to

allow the incorporation of general land use recommendations discussing sustainable

planning approaches for the year 2020 into the CCMP report.

2.4.4 Site Reconnaissance: Validating Primary Land Use Categorization
The findings of the primary land use categorization were then confirmed through six site

reconnaissance visits to each of the cities. The site reconnaissance examined specific urban

characteristics to identify the following:

• Location of areas not served with utilities.

• Overall major urban rehabilitation requirements

• Basic condition of water and wastewater infrastructure.

• Urban morphology and housing typologies.

• Future development trends in neighborhoods.

• Environmental constraints.

The most recent maps available reflected 1994 land use conditions. In order to portray

the 1998 land use conditions, additional targeted site inspections were carried out,

particularly in selected fringe areas. The inspection findings, as well as modifications to the

land uses registered by CAPMAS up to October 1998, were included in the land use plan of

existing conditions.

Lists of ongoing and future housing and industrial development projects were compiled

with the help of the Housing Department of each Governorate. The size, capacity, location,

and progress status of each project were interpreted and then incorporated into the land use

plan ofexisting conditions and, whenever applicable, into the 2020 land use plan.

2.4.5 Calculating Net Residential Densities

Net residential densities at existing conditions were calculated according to the following

steps:

5. Administrative boundaries of shiyakhas were demarcated on the land use plan of

existing conditions.

6. Residential areas within each shiyakha were marked to form residential polygons.

7. The area of each residential polygon was computed and calculated.

8. The Net Residential Density of each residential polygon was calculated by dividing

the population of the respective shiyakha by the area of the polygon. Net Residential

Density is a value that indicates the number of residents per square kilometer.

9. Residential polygons with net residential densities of the same or similar nature were

combined into larger polygons.

10. Residential polygons were classified as having Very Low, Low, Moderate, High, or

Very High Net Residential Densities.
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2.4.6 Land Use Categories
The land use categories were derived using current and future land use and population

densities. Land use categories were applied to the land use map of existing conditions,

Figure V4-2.4, Ismailia Existing Land Use. The map defines areas, major facilities, and

boundaries for both existing and future conditions. Table V4-2.8, Ismailia Land Use

Categories, describes the areas identified in the Land Use Legend on these figures and,

where applicable, defines the net residential densities for that category. The same land use

categories are applied to the land use maps of future conditions.

Table V4-2.8 Ismailia Land Use Categories
Land Use Category Description
Residential- Very Low Predominantly residential area with population density of less than 20,000
Density people/km2

•

Residential- Low Density Predominantly residential area with population density of20,000 to 30,000
people/km2

•

Residential- Medium Predominantly residential area with population density of30,000 to 45,000
Density people/km2

•

Residential- High Predominantly residential area with population density of45,000 to 65,000
Density people/km2

•

Residential- Very High Predominantly residential area with population density greater than 65,000
Density people/km2

•

Commercial, Office and Area mostly occupied by government administration and office buildings with
Governmental some residential use. It may also include services and commercial uses and

seaport facilities such as docks and Port Authority's administration buildings.
Irrigated Parks and Open High water use irrigated parks, large landscaped gardens, and greenhouses. It
Spaces may also include lower water use irrigated areas, such as outdoor sports

facilities, large school playgrounds, and large parking lots.
Industrial - Low Water Low water use industrial activities such as auto workshops, warehouses, and
Use oil companies including on-dock seafront areas with fuel storage reservoirs

and related equipment.
Industrial- Moderate Moderate water use industries, within or outside designated Industrial Zones.
Water Use
Unique Water Use Exceptionally high water use industries such as refineries and chemical plants
Future Development Land or water surface (to be landfilled) allocated for future development.
Beach Setback Undeveloped seafront areas and beaches.
Military Camps Land designated for use by military or security forces. These are controlled

by the Armed Forces and may be independently supplied with water and
wastewater services.

Commercial Tourism Areas occupied by hotels, resorts, or camping sites.
Water Bodies Sea, Suez Canal and major irrigation and drainage canals.
Large Educational Group of buildings occupied by large educational facilities, such as
Facilities universities, schools or vocational training centers.
Fish Farms and Salt Ponds Aquaculture or salt production.
Agriculture Land Agriculture land with little or no residential.
Cemetery Cemeteries and related facilities.
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2.5 Current and Future Populations

2.5.1 Current Population
Preliminary results of the 1996 CAPMAS census indicated that the population of the

Ismailia urban core has reached 254,477, excluding the satellite settlements of Nefesha and

Abu Atwa. In December 1998, this population figure was revised by CAPMAS to 255,134.
Following detailed cartographic and residential density analyses, it was concluded that in

1996, the combined population of Nefesha and Abu Atwa, which are located within the

boundaries of the study area, was 54,714. Therefore, the total year 1996 population of the
SAB was 309,848, which was used as the base figure in the CCMP population projections up
to year 2020.

At the time of preparing this report, the final results of the 1996 CAPMAS census had

not been published. Because the preliminary results include socio-economic data relevant to

CCMP work, and assuming that the difference between the preliminary and final results

would be minor, the adjusted preliminary figures were used in CCMP review of the current

socio-economic conditions in Ismailia.

2.5.2 Projection Methodology
The 'methodology applied to project the number of inhabitants from 1996 to 2020 and the

redistribution of this population on future development land is summarized in the following
steps:

1. Compile historical population data by qism and shiyakha according to CAPMAS

National Census for 1960, 1966, 1976, 1986, and 1996, and according to the

Governorates' surveys for 1992, 1995, and 1996. This data is presented in Figure
V4-2.5, CAPMAS Historical Population and Figure V4-2.6, Ismailia Governorate

Historical Population.

2. Project the population of each qism in five-year stages, starting with 1996 and

through the years 2000;2005, 2010, 2015, and 2020. Use the following growth rates

in three projection scenarios:

• Population growth rate from 1986 to 1996 according to CAPMAS Census.

• Average growth rate of the years 1992, 1995, and 1996 according to the surveys

conducted by the Governorates.

• 1996 growth rate assumed by the Governorates.
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Figure V4-2.5 CAPMAS Historical Population
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Figure V4-2.6 Ismailia Governorate Historical Population
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3. Compare the results of the above three projected scenarios, as illustrated in Figures

V4-2.7, Population Projections with CAPMAS 86 & 96 Average Growth Rate, V4­

2.8, Population Projections with Ismailia 1996 Growth Rate, and V4-2.9, Population

Projections Ismailia '92, '95 & '96 Growth Rate, with the population projections of

approved planning studies prepared GOPP, illustrated in Figure V4-2.1O, Population

Projections from GOPP Study.

4. Select the most likely scenario. Ideally this would be the closest to the approved

projection described in Item 3 above.

The selected "most likely scenario" is the projection based on CAPMAS population

growth rate from 1986 to 1996. This is the closest to GOPP projection in the official report

titled "Study of the Urban Boundaries of Ismailia" prepared in September 1992.

Figure V4-2.11, CCMP Population Projections presents line-chart graphical depictions of

population projections based on the three scenarios described in Item 2 above.

Figure V4-2.7 Population Projections with CAPMAS '86 & '96 Average Growth Rate
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Figure V4-2.8 Population Projections with Ismailia '96 Annual Growth Rate
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Figure V4-2.9 Population Projections with Ismailia '92, '95 and '96 Growth Rate
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Figure V4-2.10 Population Projections from GOPP Study
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Source: Ministry ofState for New Urban Communities, GOPP "Urban Boundaries oflsmailia for the Year 2015", September 1993.

Figure V4-2.11 CCMP Population Projection
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2.5.3 Reconciliation of Projected Employment Figures
The Third Region Planning Department and GOPP have conducted comprehensive

surveys to analyze the future economic development prospects of Ismailia, and to project the
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number of new jobs that would be created in the City by year 2015. The studies have
assessed future employment opportunities in the areas of government employment, industry,

mining, services, port and transport, tourism, and commercial activities. The results, first

published in GOPP Approbation Report of Ismailia Build-out Area in 1993, indicate that in

2015 the total workforce in Ismailia City, including the urban settlement of Al Abu Atwa,

would reach 143,775.

This figure corresponds with the results of the CCMP population projection considering

the following:

• GOPP study estimated that in 1993 the average percentage of the workforce

compared to the whole population equaled approximately 26.5 percent.

• Taking into account technological progress and mechanization in Egypt, it is

projected that by the year 2015 the proportion of the workforce compared to the

whole population would have increased to 30 percent.

This suggests that in 2015, the total population ofIsmaiIia would be about 479,250. This

total is very close to CCMP projection of 466,429 for the same year.

2.5.4 Reconciliation of Future Development Plans
The urban growth of Ismailia has not proceeded according to an up-to-date Development

Plan or Master Plan. The last comprehensive Master Plan for Ismailia was prepared in 1976

by a consortium of International Consultants.

The planning period of the 1976 Ismailia Master Plan (IMP) extends to the year 2000.

IMP projected that by the year 2000 the population of the City of Ismailia would reach

560,000. According to 1996 CAPMAS Census the actual population in 1996 was 308,848

and was projected to reach 336,468 by the year 2000, according to CCMP projections. This

means that IMP overprojected the population growth of Ismailia from 1975 to 2000 by

approximately 66 percent.

Nevertheless, the City's current growth has followed the overall land use

recommendations of IMP. Build-out areas, which IMP design~ted as future development by

the year 2000, are on the whole designated as future development areas for the period

between 2015 and 2020.

The future development areas are identified graphically on the map titled "Urban Limits

ofIsmailia City: The Approbation ofIsmailia Build-out Area", issued in December 1993 by

the Third Region Planning Department of GOPP. This is the same document that identifies

the SAB as discussed in Section 2.1.1 of this report. The map is accompanied by a planning

document titled "Urban Limits of Ismailia City", prepared by GOPP in September 1993.

This document is intended to offer an overall Structure Plan for the City of Ismailia,

including population projections and land use recommendations for the year 2015.

Current development status was evaluated for the overall feasibility of the land use
categorizations assigned by the above documents. Relevant portions were integrated into the

CCMP future land use plans. This is particularly applicable to the subdivisions where
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construction work is progressing and to those that are unequivocally allocated for future
development.

2.6 Land Use Projections

2.6.1 Variations to Residential Area Population Distribution
Based on an analysis of overall urban conditions, urban development trends, current net

residential densities, and experience in similar municipal areas, projections were made to

determine the following:

• Future Net Residential Densities of existing residential areas.

• Future Net Residential Densities of future development areas.

• Ultimate level of housing occupancy, or the highest Net Residential Density in future

development areas.

The future land use plan presents the land use and residential densities in year 2020,

based on low housing occupancy rates. The low occupancy housing rate methodology

assumes that new housing developments would have occupancy rates equivalent to 70

percent of their maximum capacity. Ultimate condition differs in that it assumes new

housing developments would have a maximum occupancy rate equivalent to 100 percent of

their occupation capacity.

Ultimate conditions will occur in the study area, but not until after 2020 (or before, if

there is a variation to the projected population due to unforeseen factors such as gain in

employment rates or change in the prevailing rate ofhousing occupancy).

The low occupancy rate rationale for new housing developments reflects the following

considerations:

• Low housing occupancy rate is generated by widespread real estate speculation.

Speculators purchase apartments or houses and keep them vacant, assuming that their

market value will increase. Some may refrain from renting them to avoid leasing

regulations that give near-ownership rights to the tenants. Others would buy

apartments or houses for their young children, and keep them unused for many years

until the beneficiary son or daughter marries and becomes the occupant.

• Low housing occupancy rate reflects high market demand for affordable housing. In

other terms, it reflects an excess of supply in unaffordable housing. Developers of

both the private and public sectors provide this excess of supply. They cater mostly

to high revenue clientele in the formal housing sector. The high sale price of the

residential units remains out of reach for the majority of Egyptians. Therefore, the

newly built residential units may remain vacant or unfinished for long periods before

being sold.

• Low housing occupancy rate is encouraged by the low property taxes imposed on

housing in Egypt.
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Working with Governorate officials, an evaluation was conducted according to the

following steps:

1. Review and make recommendations regarding approved urban and economic

development plans currently undertaken by central and local governmental

authorities.

2. Select the most appropriate location and calculate the land area needed to

accommodate additional population up to the year 2020.

3. Distribute the additional population projected for the 2020 on existing urban areas

and selected future development land.

4. Stage population increases in 5-year increments (2000, 2005, 2010, and 2020) as

required.

Figure V4-2.12, Projected Population by Qism, presents in bar-graph form the projected

population by qism. Figure V4-2.13, Ismailia 2020 Land Use, presents graphically the

projected land uses in the year 2020 and Figure V4-2.14, Ismailia Ultimate Land Use,

presents the land uses for ultimate conditions.

Figure V4-2.12 Projected Population by Qism
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The CCMP land use is based on these projections and should be reviewed periodically
for any changes to the projections, staging, or distribution.

2.6.2 Variations to Other Land Use Areas
Planning for all other land use categories is assumed to remain approximately the same

or to follow the current growth and development trends.

2.6.3 Development of Water and Wastewater Planning
With the creation of land use areas for existing conditions and with the projection and

staging of population growth, future land use areas could be developed to coincide with the

projected development. This information was entered into computerized databases

developed for electronic mapping of the study area. MapInfo, a Geographical Information

System (GIS) software program, was selected for this work because it can accommodate

multiple layers of information on one base map. Utilizing GIS, water and wastewater

plmming can be developed for the CCMP project and added to the same database of

information.

2.6.4 Recommended Modifications to IsmaiIia's Current Development Plan
As discussed in Section 2.5.3, future urban development areas identified in the 2015

planning documents of GOPP are integrated in CCMP future land use plans. However, it is

recommended that additional residential areas, with their related facilities and service areas,

be added to the City 'build-out limits' to accommodate the population growth projected in

Section 2.5. It is recommended that a development area be added along the existing

northwest boundary of the City as a low cost housing development. Planning should be

based on accommodating approximately 34,500 residents in this area by the year 2020. This

Master Plan recommends providing water and wastewater services to this area as part of

Phase 2 development.

2.7 General Recommendations

On the whole, the CCMP Land Use Plan integrates Ismailia Governorate's future

development projects and the proposals of Ismailia 2015 Structural Plan study titled Urban

Limits ofIsmailia City: The Approbation ofIsmailia Built-out Area, prepared by GOPP and

discussed in Section 2.1.1. The following are suggestions to improve and, ifjudged feasible,

to modify the provisions of GOPP Structural Plan study and the Governorate development

plans.

1. The Ismailia Structural Land Use Plan used for this Master Plan should be followed

by Governorate Authorities. If deviations from the land use plan occur, the utilities

should modify the infrastructure to meet the revised development needs.
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2. Other land use principles that are anticipated in this Master Plan are listed below.
Changes to this land use approach would result in changes to infrastructure needs and

should be dealt with by utility planners.

• Urban growth should continue northeastward and west'Yard on desert land.

• Agricultural land within the city limits should remain cultivated and inaccessible

to urban development.

• Development along Lake Timsah should be closely monitored, to prevent

additional environmental damage and destruction of fishing grounds caused by

over-development and construction on land reclaimed from the lakeshores.

• Development along the Suez Canal should be restricted to only low density

residential housing and recreational grounds open to the public.

• The creation of public open areas in future residential districts and the
preservation of the pond south of the city linked to Lake Timsah are

recommended to further enhance the environment-friendly image of Ismailia and

to compensate for the over development of tourist facilities along the southern

shore of the lake.

3. Population growth should be monitored regularly and utility development adjusted

accordingly.

4. Utilities and government agencies should form joint committees to monitor land

development and communicate regularly on changing utility needs.

End ofChapter 2: Physical Conditions, Land Use, and Population
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3.0 VVastevvaterFlovvs
This section presents a description of how wastewater flows were determined for existing

conditions and estimated for future conditions in Ismailia. Determination of existing and

expected flow rates is a critical consideration in planning and design of any wastewater
infrastructure.

3.1 Introduction

The analysis of the wastewater collection system and the recommended improvements to
transport existing and future flows is based on the wastewater flow projections. Flows from

all existing drainage basins were estimated to the level of detail appropriate for hydraulic

modeling.

Wastewater flows were derived using a land use based approach. The land use approach

started with the development of existing and future land uses as shown on Figures V4-2.4,

Existing Land Use; V4-2.13, 2020 Land Use; and V4-2.14 Ultimate Land Use. Land use

categories were identified which reflect differing water consumption and wastewater flow

patterns. For example, different residential land use categories have various ranges of
population density and wastewater flow. A wastewater contribution in cubic meters per day

per square kilometer (m3/d/knl) was developed for each of the existing land use categories.

The wastewater contribution for each of the various land uses was initially based on
measured flows to the existing wastewater treatment plant compared to existing water

demand factors. Flows were then adjusted to match total system flows received at the

wastewater treatment plant.

The land use based approach, versus the flow per capita approach, was chosen as the

method for determining wastewater flows, because it provides a good degree of accuracy and

because the hydraulic model can be easily updated in the future.

3.2 Determination of Existing Wastewater Flows

The wastewater flow projections were based on land use maps developed as part of this

study. In addition, adjustments were made for infiltration. No wet weather flows were

considered because Ismailia receives only minimal rainfall. This Master Plan integrates the

future water and wastewater projections, coordinating implementation programs for both.

The study area was divided into a number of polygons, each of which contributes flows
to a given node in the hydraulic model. MapInfo Geographic Information System (GIS) was

used to determine the area of each land use category within each polygon. The wastewater

return factors were then applied according to the land use category to determine wastewater

flow from each polygon. An infiltration allowance is included, based on the findings of the

Infiltration/Salinity Survey.
Theoretical wastewater flow for the existing system was compared with measured flow

into the wastewater treatment plant. A wastewater return factor was estimated by matching
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calculated flows with plant records. The return factor was then used to determine current

and future wastewater contributions in each polygon. The calculated wastewater

contributions for each polygon were added to the hydraulic model at the appropriate entry

node (manhole).

3.2.1 Existing Land Use Evaluation
A list of land use categories was prepared to reflect typical land use patterns within the

study area boundaries. These land use categories are listed in Table V4-2.6, Land Use

Categories, and their establishment is described in Section 2.4. Areas of similar wastewater

contributions were grouped and assigned to the appropriate category. To maintain

consistency, the same categories were used for both water and wastewater modeling. Some

categories which receive no water or wastewater service are included to ensure that the entire

study area is accounted for.

The digitized land use maps were used as base maps for existing and future wastewater

system overlays. The wastewater drainage basins are individually outlined as wastewater

polygons. By overlaying a polygon on the land use base map, the GIS program was used to

delineate and extract the land use entities associated with each wastewater polygon. The

individual land use entities were sorted and accumulated to provide a cumulative area, by

land use, tributary to a given node in the hydraulic model.

3.2.2 Existing Wastewater Return Factors
Recognizing that all water supplied to customers does not return as wastewater,

wastewater return factors were established according to the existing water use characteristics

of Ismailia. The percentage return factor allows for both losses from and additions to the

wastewater collection systems.

Losses from the system flow can be attributed to the following causes:

• Water system leakage included in gross water supply, but never physically delivered

to users.

• Washing ofvehicles.

• Washing sidewalks and streets.

• Watering lawns and gardens.

• Dust abatement on streets in front of shops and commercial establishments.

• Incorporating water into commercial products or construction materials (such as

concrete, mortar, or grout).

• Cooling or process water evaporation.

• Makeup water for evaporation from fountains and pools.

• Water supplied to communal standpipes or areas without wastewater collection.

• Water supplied to industries or organizations which operate their own independent

wastewater collection and treatment facilities.
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• Leakage from wastewater pipes above groundwater level.

• Additions to the system flow come from the following sources:

• Groundwater infiltration through defective joints, pipes, and manholes.

• Groundwater pumped into the wastewater system.

• Independent water production facilities which discharge into the wastewater system.

• Discharges of irrigation drainage to the wastewater system.
Since many such losses and additions occur simultaneously, the only practical estimate

is to use a net percentage return factor which takes into account the difference (positive or

negative) between the amount of water supplied and the amount of wastewater returned to

the collection system. The return factor for Ismailia was calculated at 90 percent, based on

the current water supply and wastewater collection records in Ismailia. The estimated

contributions to the existing wastewater flows in Ismailia and the resulting wastewater return

factor are presented in Table V4-3.1, Ismailia Wastewater Return Factor.

Table V4-3.1 Ismailia Wastewater Return Factor
Estimated Infiltration as a Wastewater Derived From Water Net Wastewater

percentage of water Supplied (I) Supplied Retu rn Factor
14% 76% 90%

(1) As measured and reported in Phase IIllnfiltration/Salinity Survey Report, Morrison Knudsen Corp.

The wastewater return rate was applied to existing water use factors for each land use

category. The resulting wastewater contribution factors are presented in Table V4-3.2,

Ismailia Existing Wastewater Contributions by Land Use. The area ofeach existing land use

polygon was calculated using GIS. Wastewater factors were then multiplied by the land use

areas and accumulated over the wastewater service areas to determine total system flows.

The resulting derived flows were calibrated with plant flow records.

Table V4-3.2 Ismailia Existing Wastewater Contributions
by Land Use

Land Use Category

Commercial- Office & Government
Commercial- Tourism
Educational Facilities
Industrial- Low Water Use
Industrial- Moderate Water Use
Military Camps
Residential- Very Low Density
Residential - Low Density
Residential - Medium Density
Residential - High Density
Residential- Very High Density

Contribution Factors
(m3/d/km2

)

2,520
1,080

630
90

450
Not Applicable

4,230
5,400
8,100

Not Applicable
Not Applicable
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3.2.3 Existing Wastewater Flow Peaking Factors
Peaking factors represent the increase above the ADF experienced during a specified

time period. The various peaking conditions are numerical values obtained from historical

data and at times are adjusted based on engineering judgment. The peak flows in the

wastewater collection system reflects the water supply systems Peak Hour Demand (PHD) of

2.0 times Average Day Demand (ADD). However, the gravity system includes storage

capacity, resistance to excessive flow velocities, and a wide range of transmission distances

and times from various parts of the system, all of which tend to mitigate the downstream

effect of peaks. In addition, infiltration will not increase as the user flow increases; rather, it

will probably decrease as the water level and pressure in the pipe increase. To the extent that

infiltration constitutes a significant portion of the average daily flow in Ismailia, it reduces

the amplitude of peak and low flows. Peaking conditions that are of particular significance

to hydraulic analysis of the wastewater system include the following:

• Peak hourly flow (PHF) is used for sizing collector pipes, lift stations, and force

mains. PHF reflects the simultaneous peaks in seasonal and diurnal fluctuations in

water use patterns, plus infiltration.

• Average, maximum, and minimum hourly flows are used in determining wetwell

sizes and pump configurations at lift stations.

Peaking factors, expressed as a multiple of the ADF, have been developed based on the

existing WWTP records and existing water demand patterns. Table V4-3.3, Historical Flows

and Peaking Factors, presents a summary of the historical peaking factors.

Table V4-3.3 Ismailia Historical Flows and Peaking Factors
Rate (mJ/d) Peaking Factor

Annual Average Daily Flow (ADF) (I) 76,750 1.00
Maximum Monthly Flow(2) 90,800 U8
WWTP Minimum Day(2) 47,000 0.61
WWTP Minimum Night-time Flow (MNFP) 31,500 0.67 x Min. day = 0.41
WWTP Maximum Day MDP(2) 101,240 1.32
WWTP Peak Hour PHP(4) 145,000 1.43 x MDF = 1.89

1) The annual avemge daily wastewater flow to WWTP.
2) Based on treatment plant records
3) Minimum day on record multiplied by diurnal nighttime minimum hour.
4) Maximum day on record multiplied by diurnal daytime maximum hour.

The maximum hourly peaking factor at the plant was 1.89. To account for the higher

peaking factors farther upstream from the wastewater treatment plant, a peaking factor of

2.10 was used for the collection system. This collection system peaking factor appears

realistic when compared to the WWTP peak flows derived from operating records.

The peaking factors derived for this project were based on detailed flow records recorded

at the Ismailia WWTP for two weeks (one week in winter and one week in summer). If

flows are recorded on an hourly basis then plotted against time of day a pattern can be

observed. This pattern is referred to as a Diurnal pattern. It is typical to observe higher flow

during daylight hours and the lowest flow during the hours just after midnight. The diurnal
Final- September 1999 3-4 Vol. 4 Ismailia Wastewater Master Plan
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pattern for each wastewater treatment plant will vary and generally plants serving large
populations will have less variation than plants serving small populations. Data collected

from the Ismailia wastewater treatment plant was used to generate Table V4-3.4, Ismailia

Wastewater Treatment Plant Diurnal Flow, and this data was used to assist in the

determination of peaking factors. The data is not centered around "I" due to uniform

addition of infiltration.

Table V4-3.4 Ismailia Wastewater Treatment Plant Diurnal Flow
Peak/Average Peak/Average

Hour Ratio Hour Ratio

1:00 1.26 13:00 1.64

2:00 1.25 14:00 1.66

3:00 1.26 15:00 1.80

4:00 1.05 16:00 1.85

5:00 0.97 17:00 2.06

6:00 0.93 18:00 2.10

7:00 0.99 1900 2.00

8:00 1.22 20:00 1.92

9:00 1.22 21:00 1.81

10:00 1.45 22:00 1.72

11:00 1.50 23:00 1.62

Noon 1.77 Midnight 1.56

Data from the Ismailia WWTP indicates a diurnal fluctuation. The data also indicates
there is a definite seasonal variation in average daily flows, although the timing varies

slightly from year to year. The summer average flows are generally highest from July

through October. The winter average flows are generally lowest from February through
May.

Since the Ismailia wastewater system experiences very little rainfall-induced infiltration

and inflow, no wet weather flow analysis was conducted.

Minimum hourly and daily flows are important for sizing pipes, lift stations, pump

configurations, and force mains. The same factors that mitigate the peaking factors also

reduce the fluctuations to below the average. The minimum nighttime flow is generally

considered to be the result of infiltration plus fixture leakage, with minimal user

contribution. In new development areas, the minimum flow may be extremely low, which

may necessitate provisions for flushing gravity systems and either parallel pipes or 'pigging'

to regularly clean sediment from force mains.

Research conducted in North America and Europe indicates that the smaller the

population served, or the ADF, the lower the minimum flow. The recommended range of

minimum flows for analyzing lift stations would be 0.3 to 0.5 of the average. However,
operating records for the existing system indicate a much wider range of minimum flows,
from 0.0 to 0.8. Analysis indicates lift stations serving relatively small commercial and
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industrial areas in Ismailia receive extremely low minimum nighttime flows and

correspondingly high peaks during working hours. At the other extreme are pump stations

that serve large residential areas, which receive minimum flows up to 80 percent of ADF.

These high minimums indicate hydraulic problems such as the following:

• Existing pipelines with extremely flat slopes.

• Inadequately sized pipes causing backups and surcharging.

• Blockage, sedimentation, and surcharging of pipelines and manholes.

• Excessive leakage from toilets and other fixtures.

• Unacceptably high infiltration.

Survey records indicate that many of the above listed conditions are widespread in

Ismailia. The modeling highlights some of these hydraulic deficiencies, and serves as the

basis of recommendations for their correction.

For analyzing the system and making recommendations for the future, the minimum flow

will be in the range of 0.3 for the smallest lift stations, and 0.5 for the largest, but 0.4 will

generally be used unless otherwise indicated. When making recommendations for future

system development, consideration will be given to the dominant land use and historical

trends in wastewater peaks and minimum flows.

The summary of wastewater peaking and minimum flow factors used for this study is

listed in Table V4-3.5, Peaking and Minimum Flow Factors.

Table V4-3.5 Peaking and Minimum Flow Factors
Peak Hourly Flow (PHF) 2.10
Minimum Night-time Flow (MNF) 0041

3.3 Development of Future Wastewater Flows

Future wastewater flows were calculated using a process similar to that used to calculate

existing flows. Development of future wastewater flow rates relies on identification of future

land uses which will receive water and wastewater service. Appropriate return factors were

applied to the projected water demand for each such land use to determine the future

wastewater contribution. The area of each future land use was calculated for each polygon

and wastewater contributions were applied to each to determine wastewater flows for entry

into the hydraulic model. Future flows for the year 2020 and for ultimate conditions were

developed.

3.3.1 Future Land Use
For both the water and wastewater Master Plans, future developments are based on the

same land use base maps and projected population densities. Areas within the study area

with development plans or development potential were identified, categorized, and mapped.

This includes extending wastewater collection to areas which currently receive water, but no

wastewater collection; anticipating increases in density and occupancy rates within the
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existing developed areas; projecting growth in areas on the fringes of existing urban areas;

and projecting development on tracts ofundeveloped land surrounded by urban uses.

Future land uses were identified using the previously established land use categories.

The projected population increases were first distributed to fully utilize dwelling units,

followed by allocating the remaining population increase to new developments. Therefore,

residential densities in some sections of the City are anticipated to be higher in the future,

which results in existing drainage basin polygons being upgraded to higher density land use

categories by year 2020 and at ultimate development.

The life expectancy of most facilities recommended under this Master Plan will extend

well beyond the 20 year planning horizon. To avoid premature obsolescence of permanent

utilities, it is important to consider the ultimate development potential and population density

of an area. Many newly developed residential areas are not expected to be fully occupied by

year 2020. It is assumed that they would be 70 percent occupied by year 2020 and an

"ultimate" or "build-out" horizon has been defined to reflect 100 percent occupancy. This

ultimate condition may not be reached until the year 2025 or later.

3.3.2 Future Wastewater Return Factors
The wastewater return rates for existing conditions and existing wastewater contribution

factors, presented in Tables V4-3.1, Wastewater Return Factors and V4-3.2, Ismailia

Existing Wastewater Contributions by Land Use, respectively, were reviewed for use in

evaluating year 2020 and ultimate conditions. It was decided that the net effect of increased

return percentage and decreased infiltration would balance each other. Therefore, the return

rate of 90 percent derived for the existing system was used for projecting future

contributions.

Table V4-3.6, Ismailia Future Wastewater Contribution Factors, presents the future

wastewater contributions used for the analysis of future collection system performance. The

sole reason for an increase in future wastewater contribution from a land use category is the

assumed increase in water demand resulting from increased water supply, economic

improvements, and increased industrial activities.
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Table V4-3.6 Ismailia Future Wastewater Contribution Factors
(2020 and Ultimate)

Land Use Category
Commercial - Office & Government
Commercial- Tourism
Educational Facilities
Industrial- Low Water Use
Industrial- Moderate Water Use
Military Camps
Residential- Very Low Density
Residential - Low Density
Residential - Medium Density
Residential- High Density
Residential- Very High Density

Contribution Factors
(m3/d/km2

)

2,770
2,160

630
180

2,250
Not Applicable

4,650
5,940
9,720

Not Applicable
Not Applicable

3.3.3 Future Wastewater Flow Peaking Factors
The peaking factors used for analyzing the existing systems were used in the analyses of

future systems. Although reductions in infiltration rates may increase peak fluctuations, the

longer average travel distances from developing areas to the treatment plant will attenuate

fluctuations. The net effect will probably be about the same as existing conditions. The

existing peaking factors are based on actual data, while the magnitude of future changes

could only be estimated. Existing peaking factors as presented in Table V4-3.5, Wastewater

Peaking and Minimum Flow Factors, were used when calculating future peak flows, since

the future variations will be small compared to the natural differences between drainage

basins.

3.3.4 Phasing of Future Wastewater Collection Flows
The increase in future wastewater collection flows can be attributed to the following

three causes: (1) extending wastewater collection to all existing water service areas, (2)

population growth within existing service areas and (3) new development.

Currently, various areas ofdeveloped land in Ismailia do not have wastewater collection.

It is assumed that the initialS-year construction program will focus on extending wastewater

collection to all existing residential and commercial areas. The additional flows from these

areas have been added to the first 5-year incremental flow increase. After year 2005, the

increases in flows reflect only population growth and increases in per capita consumption. If

expansion of the wastewater collection system into existing water service areas is not

completed by year 2005, the incremental increase will shift from year 2005 to the year such

expansion is completed.
It is assumed the nonresidential growth rate would parallel the population growth rate

through year 2020. Applying this growth rate to wastewater contributions produces 5-year
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incremental wastewater collection volumes presented 111 Table V4-3.7 Projected Interim

Wastewater Flows.

Table V4-3.7 Projected Interim Wastewater Flows
Average Daily Flows Peak Flows(5)

Year (ml/day) (mll day)
Current (I) 76,800 145,920
2000(1) 80,000 152,000
2005 (2) 140,000 266,000
2010 (3) 165,000 313,500
2015 (3) 190,000 361,000
2020 (4) 217,100 412,300
Ultimate (4) 237,800 451,820

I) current based on 1998 WWTP data - 2000 based on recent trends.
2) based on addition of wastewater collection in areas with current water service plus population growth.
3) based on population growth.
4) based on future land, water and wastewater factors.
5) 1.89 peaking factor at the WWTP.

The estimates of future flows in this Master Plan analysis of wastewater collection are

based on today's conditions, anticipated population growth, and anticipated future

development of the water supply system. Conditions which could delay the projected growth

in wastewater flow include slower than anticipated expansion of wastewater collection

service into developed areas, and slow development of water system improvements to meet

the projected water demands. Conditions which could accelerate the growth in wastewater

flows include higher than anticipated population growth rates, additional intensification of

land use beyond that estimated, or development beyond the study area boundaries.

Based on derived wastewater flow factors and associated land use categories, flows have

been calculated for existing and future conditions. Total wastewater flows by land use

category are presented in Table V4-3.8, Projected Wastewater Flows. Total flow projections

will vary if the growth of any of the land uses varies. Therefore, land use and flow

projections should be updated regularly.

3.4 Distribution of Wastewater Flows

As a part of developing the hydraulic network model, wastewater collection system

contribution nodes and nodal polygons were identified, reflecting wastewater flows and

tributary boundaries, respectively. Model nodes and their respective nodal polygons were

defmed by system characteristics such as piping configurations, topography, minimum grade

for various diameters of pipe, and proximity to other nodal polygons. Once established,

nodal polygons and land use polygOllS were given various attributes to reflect their state of

development at various time frames: existing, 2020, and ultimate development.

Final - September 1999

Black & Veatch International
3-9 Vol. 4 Ismailia Wastewater Master Plan

Canal Cities Master Plan Project



Table V4-3.8 Projected Average Daily Wastewater Flows
Land Use Category Existing 2020 Ultimate
Commercial - Office &
Government 4,467 12,256 12,256
Commercial- Tourism 1,334 2,160 2,160
Educational Facilities 538 630 630
Industrial- Low Water Use to 180 180
Industrial - Moderate Water Use NA 1,567 1,567
Military Camps NA NA NA

Residential- Very Low Density 22,251 78,842 32,639
Residential - Low Density 36,541 64,802 I I 1,482

Residential - Medium Density 11,626 53,361 73,516

Residential - High Density NA NA NA

Residential- Very High Density NA NA NA

Total Average Daily Flow 76,800 217,100 238,000

The nodal polygons were overlaid on the land use polygons for the time frames of

interest to calculate the area of each land use within each drainage basin polygon.

Wastewater contributions were applied to the land use areas to determine the average daily

flow (ADF) associated with each wastewater drainage polygon. The ADFs were the basic

nodal input to the hydraulic model. Diurnal curves were then used in the hydraulic model to

obtain peak flows.

End ofChapter 3: Wastewater Flows
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4.0 Existing Wastewater Collection System
This section contains a description of the existing wastewater collection system in

Ismailia. The majority of the wastewater system in Ismailia is owned, operated, and

maintained by the Governorate. Additionally, some portions may be owned or maintained

by private industry, the military, SCA or other government agencies.

The existing Ismailia wastewater service area covers approximately 20 square kilometers

and is projected to expand to more than 70 square kilometers at ultimate build-out.

The current, modern community of Ismailia has its origins in the construction ofthe Suez

Canal. A portion of Al Timsah Shiyakha, in the southeastern part of town, was constructed

in the early years of the Canal as housing for Canal managers and workers. The

infrastructure in this area may be among the oldest in Ismailia. In the 1950s and 1960s, the

General Organization for Sewerage and Sanitary Drainage (GOSSD) supervised the design

and construction of more infrastructure in Ismailia, including much of the current wastewater

system.

The system built in the 50s and 60s included lift stations and a trickling filter wastewater

treatment plant. As the community grew, the wastewater infrastructure continued to expand.

The wastewater facilities, particularly the treatment plant, were severely damaged during the

war and hostilities between 1967 and 1973. During much of this time Ismailia was

evacuated, which contributed further to the deterioration of the wastewater facilities. Major

reconstruction was needed after the residents returned to Ismailia.

The collection system has continued to expand, and now consists of approximately 300

kilometers of wastewater lines with diameters ranging from 175 to 1350 mm. The system

also includes nearly 12,000 manholes and 13 major lift stations. A new wastewater

treatment plant with a hydraulic capacity of 90,000 m3/day was constructed in 1996. The

plant was partially funded by the United States Agency for International Development

(USAID) in cooperation with several Egyptian Agencies. It is located approximately 15 km
to the south of Ismailia, northwest of the intersection of Ismailia-Suez and the Cairo­

Sarabum Desert Roads.

4.1 Wastewater Collection Facilities (Pipes)

The Ismailia wastewater system includes over 300 kilometers of wastewater collection

pipe. Figure V4-4.1, Ismailia Wastewater Existing Pipe Network, and Table V4-4.1,

Inventory of Ismailia Wastewater Collection Pipes, provides an approximate inventory of

collection system pipe as recorded in the 1998 survey report prepared by Morrison Knudsen

(MK) for the Canal Cites Phase II project.
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Table V4-4.1 Inventory of Ismailia Wastewater Collection Pipes
Total length (meters) of wastewater pipe by diameter

150mm 175mm 200mm 225mm 250mm 300ml11 3750101 40001m 450mm 50001m

759 164,677 54,520 30,191 4,913 16,852 7,373 2,927 5,403 2,432

600mm 750mm 80001m 90001m 1000mm 1050 mm 1125mm 1200mm 1350mm Total
1,386 1,329 711 1,883 6 1,762 22 1,675 3,080 301,901

The Ismailia wastewater collection system consists of gravity collector and interceptor

lines, which convey flow to the lift stations. The system is classified as a separate

wastewater system, which is not designed to convey storm water.

4.2 Wastewater Collection Facilities (Lift Stations)

Five stations (POlt Said, Matafi, Moustafa Kamel, Gomrok, and Fairouz) discharge to a

1350 mm gravity line leading to the Abu Atwa lift station. The Abu Atwa Lift Station serves

as the main lift station for the WWTP. The 1998 report includes information on 15 lift

stations; however, as noted previously in this report, all components of the Ismailia

wastewater system are not owned and/or operated by the same agency or authority. Table

V4-4.2, Lift Stations Inventory, provides information on the lift stations as obtained from

previous reports and through field verification.

Table V4.4.2 Ismailia Lift Stations Inventory
Lift Stations Included in System Model

Name of Station No. of Capacity FMDiameter
Pumps (m3/d) (mm)

Abdoun 2 1,000 200mm

AbuAtwa 6 167,000 1200mm

Abu Rekhem 4 47,000 700mm

Ashghal 2 ~ 1,200 150mm

Bahtimy 2 1,700 100mm

Ershad 2 1,100 150mm

Eshrini 4 9,300 300mm

Fairouz (under construction) 3 10,000 500mm

Gomrok 2 5,100 200mm

Matafi (I) 3 11,200 350mm

Mostafa Kamel (1) 3 12,100 350mm

Port Said 4 50,000 700mm

Sheikh zayed 3 9,700 300mm

1) lift stations recently rehabilitated or scheduled for rehab - rehab ofpumps only,
other stations are scheduled for other types ofrehab
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Table V4-4.2 Ismailia Lift Station Inventory (continued)

Lift Stations Not Include in System Model

Name of Station No. of Capacity FM Diameter
Pumps (m3/d) (mm)

Fairouz (2) 2 NA 400

El-Mogama EI-Islami (3) NA 10,000 500

Cooperation Society Area (3) NA NA NA

Timsah 4 NA 500

EI Mostakbal (3) 4 56,000 700

Canal City University (3) NA NA NA

Nefesha 1 (3) 3 10,300 300

Nefesha 2 (3) 3 10,300 400

Nefesha 3 (3) 3 2,600 ISO

(2) to be removed on completion of new station
(3) Station Under Construction or Under Design

4.3 Existing Areas without Wastewater Collection

Elimination of the discharge of untreated wastewater and areas without wastewater

collection are a major health concern and are high priority for the Ismailia Governorate and

NOPWASD. Ismailia includes neighborhoods, which have water service, but no wastewater

collection. This report identifies these areas and provides information for prioritizing the

construction of wastewater facilities. Table V4-4.3, Wastewater Service Areas, lists

information on areas without wastewater collection or treatment. Figure V4-4.2, Ismailia

Wastewater Service Area, shows the areas that have wastewater that is currently not

collected or is not treated.

Table V4-4.3 Ismailia Wastewater Service Areas
Area With Water Service 35 km2

Area With Wastewater Collection 17.4 km2

Water Service Area Without Wastewater CoIIection and/or Treatment 17.6 km2

Percentage of Area with Water Service but Without Wastewater Service 50%
Estimated Population in Area Without Wastewater CoIIection and/or Treatment 105,000
Percentage ofCity Population 30%
Potential Additional Wastewater (1) 35,000 m3/d
Percent Increase at WWTP 45%

1) Includes flows from areas without collection and those without treatment. Bahtimy A lift station which currently discharges to the
.....anal.

End ofChapter 4: Existing Wastewater Collection System
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5.0 Ismailia Wastewater Treatment Plant
This section presents an overview of the background and the general condition of the

existing wastewater treatment system in Ismailia.

5.1 General Description

The Ismailia Wastewater Treatment Plant has been in operation since January 1996. It is

located approximately 15 km to the south of Ismailia, northwest of the intersection of the

Ismailia-Suez Desert Road and the Cairo-Sarabum Desert Road. A layout of the plant is

presented in Figure V4-5.1, Ismailia Wastewater Treatment Plant Layout. A schematic is

shown in Figure V4-5.2, Ismailia WWTP Schematic. The plant has two treatment trains,

each designed for 45,000 m3/d, for a total design flow of90,000 m3/d.

During the 12-month period ending in December 1998, the average day flow was

recorded as 76,850 m3/day. Trial operations using various operating procedures were

conducted immediately after plant startup. It was determined that the most cost-effective

procedure which consistently produced the required effluent quality was to operate only one

of the two treatment trains. However, in this mode of operation, with the present rate of

flow, the total detention time in the lagoon was just under 6-1/2 days, compared to the design

detention time of 11 days. During the same period, the total suspended solids and BODs

loadings on the single treatment train were 158 and 116 percent of the design loadings,

respectively. Despite the higher loadings, the plant has been producing a high-quality

effluent within the required limits.

Recently, during cooler weather, plant operators opened a portion of the second

treatment train to reduce foaming in the lagoons. Thus, during cooler weather two aeration

basins are operated in series, followed by one facultative lagoon and two polishing lagoons

operated in parallel.

5.1.1 Headworks
Wastewater is pumped to the plant by the recently modified Abu Atwa lift station

through approximately 11 km of 1,200 mm force main, which discharges to an influent box

at the headworks structure. The equipment at the headworks includes flow measurement,

screening, scum removal, and grit removal facilities.
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A second influent box, adjacent to the first, is equipped with a plugged pipe stub-out for

future connection of a second force main. From the influent box, the flow passes through

one oftwo channels, each sized to pass a peak flow of 270,000 m3/d without overflow. Only

one channel is equipped with a Parshall flume, which has a throat width of 1,524 mm and

can accurately measure flows up to 190,000 m3/d. In the future, a second Parshall flume can

be installed in the second channel. A sluice gate divides flow between the two influent

boxes, and slide gates are available to direct the flow to the preferred channel. A staff gage

laminated in the wall of the flume channel measures the depth of flow through the Parshall
flume. The depth reading is converted to a flow rate using the flow chart developed for the

Parshall flume.

After passing through the Parshall flume, flow enters an effluent box to be divided

among three channels. Each channel is equipped with a mechanically cleaned bar screen

that retains large solids and a scum barrier that captures floating material. The climber-type

front cleaned screens have 25 mm clear openings between the bars. Screenings are emptied

into a truck and hauled to an onsite disposal area. A concrete scum barrier downstream from

the bar screen captures floating material, which is removed by manually raking and hauled to

an onsite disposal area. Slide gates can be used to isolate and drain each channel for

maintenance. Provisions have been made for adding a fourth channel in the future.

From the screening and scum removal channels, the was.tewater flows into an effluent

box to be distributed equally among three grit removal basins. Velocity is controlled in the
basins to allow grit to settle. When sufficient grit has been collected, the slide gates are

closed, the basin is dewatered, and the grit is removed with a front-end loader and hauled to

the onsite disposal area. The grit removal basins are sized to allow one basin to be taken out

ofservice during ofpeak flow.

5.1.2 Treatment Process
From tlie headworks flow enters a splitter box equipped with sharp-crested weirs and is

evenly split between two concrete boxes. Each box serves one lagoon treatment train. Each

train consists of an aerated lagoon, a facultative lagoon, and a polishing lagoon. Earthen
berms form the walls of the lagoons and a synthetic liner prevents the wastewater from

entering the groundwater. The two treatment trains are separated by an earthen berm. A

concrete-surfaced ramp on one side ofeach lagoon provides access to the lagoon bottom.

The flow is delivered to the aerated lagoons through a combination of one 1,050 mm

pipe and two 750 mm pipes. The 750 mm pipe extends into the aerated lagoon. A second

1,050 mm pipe extends from each box to the other aerated lagoon to be used when one

aerated lagoon is taken out of service for maintenance. The second pipe is designed to

maintain the dynamic head losses in the piping to prevent the headworks facilities from
overtopping when all flow is directed to one treatment train. Slide gates are used to isolate

lagoons during maintenance. Flow is discharged from two locations at the bottom of the
lagoons on either side of the access ramp.
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Each aerated lagoon is equipped with 20 dual-speed, floating mechanical aerators with
draft tubes. Operation of the mechanical aerators maintains a positive dissolved oxygen

(DO) concentration. A positive DO concentration is necessary for aerobic biological

activity. The mechanical aerators also serve as mixers to maintain both the microorganisms

and the organic material in suspension. In the aerated lagoons, microorganisms convert

organic matter in the wastewater to gaseous end products and cell tissue. Each aerator is

held in position by three cables attached to mooring posts in the lagoon. Plant personnel

cycle the mechanical aerators on and off to maintain the desired DO concentration in the

lagoon.

Effluent from the aerated lagoons is transferred to the facultative lagoons through two

750 mm pipes that pass through the berm between the aerated lagoon and the facultative

lagoon. Slide gates are used to control discharge from the aerated lagoons. During normal

operation, one pipe in each location is used. Two pipes are used when one aerated lagoon is

out of service. A transfer structure in the berm between the two aerated lagoons is available

for use in the event that a facultative lagoon is to be taken out of service. The transfer

structure consists of 1,500 mm dianleter piping and a concrete control box. A slide gate is

used to control flow from one aerated lagoon to the other.

Each facultative lagoon is equipped with 20 floating mechanical aerators with draft

tubes. In the facultative lagoon, microorganisms convert additional organic material to cell

tissue and gases, but no attempt is made to keep the material in suspension. Most of the

solids in the wastewater settle to the bottom of the lagoon where they undergo anaerobic

decomposition. Transfer structures at each end of the berm between the two facultative

lagoons are used when one of the aerated lagoons or one of the polishing lagoons is out of

service.

Flow from the facultative lagoon is transferred to the polishing lagoon through two

effluent boxes in the berm between the lagoons. Two 750 mm pipes enter the effluent box

from the facultative lagoon and two other 750 mm pipes extend from the box into the

polishing lagoon. Weirs control water surface elevation in the facultative lagoon.

Additional solids settle out in the polishing lagoon. Algae growth in the polishing lagoons

may occasionally causes an increase in suspended solids concentration. The concentration

ofalgae cells can be measured by plant personnel and the suspended solids concentration can

be corrected for algae. When this correction is applied, the solids concentration remains well

within allowable limit.
Space has been provided for addition of a parallel treatment train south of the existing

lagoons. Transfer structures have been constructed in the south berms of the aerated lagoon,

the facultative lagoon and the polishing lagoon to facilitate this expansion.

5.1.3 Disinfection
The removal of pathogenic bacteria is one of the principal objectives of wastewater

treatment. It is somewhat difficult to test for pathogens, however fecal coliform bacteria are
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often used as an acceptable indicator organism. Fecal coliform bacteria have a life cycle and

environmental tolerances similar to many pathogenic bacteria. Laboratory personnel at the

Ismailia WWTP routinely test plant influent and effluent for fecal coliform bacteria.

In 1998 the average fecal coliform bacteria count in the plant influent was 17,530,000

bacterial cells per liter, effluent was 232,600 bacterial cells per liter, and the average count in

the plant represents a 98 percent reduction. Bacteria counts are a useful measure of WWTP

operation; however, the reduction in bacterial count was not included in the design

parameters established for the Ismailia WWTP.

Before the plant was designed, two reports were prepared: the Basis ofDesign Report

and the Receiving Waters Report. Both reports were used to establish the design levels of

treatment and pollutant removal for the plant. Three basic design parameters were adopted:

flow, BOD, and TSS. In accordance with these criteria, no disinfection facilities were

constmcted; however, plant design allows for their addition in the future.

Recently plant operators have been informed by EEAA that in the future EEAA may add

a fecal coliform limit to the effluent discharge permit. When this limit is added, disinfection

will need to be added to the treatment process.

5.1.4 Effluent Discharge
Two effluent control stmctures are located in each polishing lagoon, with two 750 mm

pipes equipped with ports connected to each stmcture. Effluent enters the pipes through the

ports and flows to the effluent stmcture. The pipes are installed at different levels to

withdraw effluent from the depth in the lagoon where the concentration of suspended solids
is lowest.

A 1,500 mm effluent pipe from each transfer stmcture discharges to a collector pipe

which discharges to a junction stmcture connected to an outfall pipe that leads to the

concrete outfall structure at the EI-Mahsama Drain.

5.1.5 Solids Management
Solids that settle in the facultative and polishing lagoons are removed by dredging and

discharged to one of 24 drying lagoons equipped with slide gates and supernatant decant

boxes. The decanted supernatant drains by gravity to the decant pumping station and is

pumped to the splitter box at the grit removal basins. The sludge is removed from the drying

lagoons with front-end loaders and hauled to a disposal area. Sludge from the aerated

lagoons is removed by dredges and returned to the facultative lagoons.

5.1.6 Support Facilities
An operations center is located near the plant access road. The operations building is

divided into an administrative quadrant, a personnel quadrant, a warehouse quadrant, and a

maintenance quadrant. The administrative quadrant houses the following:

• Lobby and Visitors Reception Area.

Final- September 1999

Black & Veatch International
5-6 Vol. 4 Ismailia Wastewater Master Plan

Canal Cities Master Plan Project



• Public Restrooms.

• Conference Room.

• Central Control Room.

• Laboratory.

• Plant Manager's Office.

• Chief Operator's Office.

• Central Clerical Services and Records Storage.

The personnel quadrant is used by plant staff and houses the following:

• Locker Rooms and Restrooms.

• Meeting/Training Rooms.

• Staff Lunch Room.

• General Storage.
The warehouse quadrant contains:

• spare parts and supplies for maintenance of plant equipment

• equipment storage

• parts and supplies for vehicle maintenance

• maintenance supplies

The maintenance quadrant contains:

• vehicle maintenance area

• parking area for some plant equipment

• maintenance areas for vehicles and equipment.

The plant site is surrounded by a perimeter fence. Access is controlled by a manually

operated gate and a guardhouse. The guardhouse is continuously staffed by security

personnel.

5.1.7 Treatment Plant Summary
Table V4-5.l, Ismailia Treatment Plant Design Parameters, provides a summary of

treatment plant design parameters. The 1998 operating records for the single treatment train

indicate that (l) the actual pollutant concentrations in the wastewater are less than the values

assumed for design and (2) the plant can provide treatment at higher loading rates than used

for design. As flow to the plant increases, the second treatment train and additional aerators

will be placed into operation. To determine when the treatment plant may reach its capacity,

additional testing will be necessary. The testing should include influent and effluent BODs,

soluble BODs, total suspended solids and volatile suspended solids in each of the lagoons. A

dissolved oxygen profile in the aerated lagoon cell is also necessary. The need for expansion

of the treatment plant may be determined by the future studies.
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Table V4-5.1 Ismailia Treatment Plant Design Parameters
Flow Characteristics Units Design 1998 Data
Average Plant Flow M3/d 90,000 76,844
Peak Plant Flow M3/d 180,000 *101,240
Influent Characteristics Units Design 1998 Data

Influent Total Suspended Solids
Mgli 240 216
Kgld 21,600 16,600

Influent BODs
Mgli 270 183
Kgld 24,300 14,060

Effluent Characteristics Units Design 1998 Data

Effluent Total Suspended Solids
Mgll 50 17
Kg/d 4,500 1,310

Effluent BODs
Mg/I 60 12
Kg/d 5,400 920

* now for the day of25 August [998
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Table V4-5.2, Ismailia WWTP Components presents the treatment plant components.

Table V4-5.2 Ismailia WWTP Components
Treatment Unit Description Design
Headworks Facility

Parshall Flume
Number 1
Throat Width (mm) 1,528
Number 3

Bar Screen
Type Climber
Channel Width (mm) 1,500
Clear Opening Between Bars (mm) 25
Number 3

Grit Basins Basin Width (m) 3.5
Basin Length (m) 25.95

Process
Number 2
Width (m) 70

Aerated Lagoon Length (m) 114
Side Water Depth (m) 4.3
Retention Time @ Design Flow (d) 1
Number 2
Width (m) Il4

Facultative Lagoon Length (m) 400
Side Water Depth (m) 4.3
Retention Time @ Design Flow (d) 5
Number 2
Width (m) 119

Polishing Lagoon Length (m) 490
Side Water Depth (m) 3.5
Retention Time@ Design Flow (d) 5

Solids Management
Number 24

Sludge Drying Lagoon
Width(m) 50
Length (m) 100
Liquid Sludge depth (m) 1

End ofChapter 5: Ismailia Wastewater Treatment Plant
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6.0 Regulations, Laws, and Treatment Criteria
This section presents a review of the institutional and legal impacts on improvements or

changes in the environment related to the protection of the Nile River and other waterways.

The ability of a waterway to receive a treated wastewater effluent can be a significant factor

in siting a wastewater system, its points of collection and discharge, and the selection of the

appropriate level of treatment.

Responsibility for environmental protection of Egypt is dispersed among many ministries

and government agencies. Recent interest in the protection of the environment has led to the

formation of the Ministry of State for Environmental Affairs and the Egyptian

Environmental Affairs Agency (EEAA) which is empowered to monitor and maintain the

laws and decrees associated with the environment. These are the two central institutions

concerned with environmental protection in Egypt. However, other ministries, including the

Ministry of Health & Population and the Ministry of Public Works & Water Resources, play

an important role in the protection of the environment when the discharge of liquid wastes is

involved.

6.1 1962 - Law No. 93

Law No. 93 for 1962 was established for the development of public wastewater systems

and regulation of the wastes draining into it. Details were provided through the Minister of

Housing and Utilities Decree No. 649 of 1962. The Law and its subsequent decree identified

requirements for permitting, treating wastes, and establishing collection networks. The main

provisions of Law No. 93 and its Executive Regulations can be summarized as follows:

• Defines what constitutes a public wastewater system and establishes who would have

authority over the system.

• Establishes criteria for connections to the network, including requirements for

permits, applications to connect, and penalties to be applied to violations.

• Establishes criteria and specifications for all liquid wastes discharged into public

wastewater collection system.

• Establishes methods and timing for sampling and analyzing liquid waste specimens.

Laws in following years, particularly Law No. 48 for the Year 1982, have superseded or

modified some of the treatment standards and criteria.

6.2 1982 - Law No. 48

Law No. 48 for 1982 was established to protect the Nile River and its waterways from

pollution. Details were provided through the Ministry of Irrigation Decree No. 8 of 1983.

The Law is particularly focused on protecting freshwater resources for both potable and non­

potable agricultural uses. Table V4-6.1, Waterways Protected by Law No. 48 provides a

summary of waterways and sources of pollution defined by the Law and its Executive

Regulations.
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Table V4-6.1 Waterways Protected by Law No. 48
Waterway Description

Nile River and its Two
The main course of the Nile starting from the international

Branches
border with Sudan to the mouth ofDamietta and Rozetta
branches in the Mediterranean Sea.

Bays Side branches of the Nile, inside islands.

Feeders and Main Canals
Large canals conveying water from the downstream side of the
Delta Barrage and feeding canal networks in Northern Egypt.

Canals
Large and small canals, with all their branches, up to field
irrigation canals.

Side Channels
Parallel or adjacent distribution canals fed by main connecting
canals carrying irrigation water.

Drainage and Drains
Large and small drainage canals, with all their branches, up to
field drainage and covered drainage canals.

Lakes Lakes connected with seas or closed.
Ponds Closed water surfaces into which waterways discharge.
Closed Water Surfaces Depressions filled with water and connected with waterways.

Oozes and Swamps
Low ground around lakes in which drainage channels
discharge.

Underground Water Underground water reservoirs inside Egypt's borders.
Reservoirs

All solid materials, whether they are resulting from refuse,
garbage, sweepings, dry rubbish, stone fractures, building and

Solid Wastes
workshop scraps, or any solid material left by persons, housing
buildings, and non-housing buildings - governmental or
private, whether they were commercial, industrial, tourist, or
public, as wel1 as means of transportation.
Wastes resulting from industrial shops and on which the

Fluid Wastes standard measures regarding the industrial liquid wastes are
applicable.
Waste resulting from wastewater purifying operations or from

Human or Animal Waste
their networks, or from real estate or other establishments, such
as public, trading, industrial, and tourist shops, whether
immovable, moveable, or floating.

Animal Fluid Wastes
Wastes resulting from slaughtering operations, abattoirs,
slaughterhouses, poultry farms, hangers, and the like.

Establishment
All real estate shops, trading, industrial, or tourist structures -
whether governmental or non-governmental.

The main provisions of Law No. 48 and its Executive Regulations can be summarized as

follows:

• Defines waterways and pollutant sources.

• Establishes standard for treatment prior to discharge of marine vehicles in potable

and nonpotable water sources.

• Establishes standards for treatment of industrial wastes prior to discharge into potable

and nonpotable water sources.

• Establishes standards for wastewater discharge.
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6.3 1994 - Law No.4

Environmental Law No.4 of 1994 and the Prime Minister's Decree No. 338 of 1995

established the mandate of EEAA and provided clarification to discharge limits. Law No.4

is the outcome of a long process that started with the formation in 1981 of ministerial and

technical environmental committees reporting to the Prime Minister. These early initiatives

led to the issuance of Presidential Decree No. 631 of 1982 and formation of the

Environmental Affairs Authority. The mandate of the Authority was limited; nevertheless, it

issued Law No. 102 of 1983 for the protection of natural resources. In 1985, the Authority

was reorganized, by adding specialized divisions and technical staff positions. Its restricted

operating scope led to the realization of a need for a much stronger authority, with a clear

mandate to protect the environment and with effective enforcement backing. This need was

further recognized with the issuing of Ministerial Decrees Nos. 30 and 31 of 1991 to

restructure and strengthen the Environmental Affairs Authority and with the preparation of

the Environmental Action Plan (EAP) in 1992. In 1994, Law No.4 was authorized to deal

with major environmental policy issues. Although this law does not address all aspects of

environmental protection, it covers the areas of greatest concern including air, land, and

marine environment. Details were left to be worked out by executive regulations and

ministerial decrees. Decree of the Prime Minister No. 338 of 1995 Promulgating the

Executive Statutes of the Law on Environment provided the details. The main provisions of

Law No.4 and its Executive Regulations can be summarized as follows:

• Founding an agency with a clear mandate to protect the environment.

• Establishing and operating environmental information and monitoring networks to

guarantee efficient implementation of the Agency's mandate. EEAA becomes the

coordinating body responsible for the collection and dissemination of information.

• Establishment of an Environmental Protection Fund with sufficient resources and

well-defined expenditure items. The Fund's resources are devoted to research and

technical ap.alysis of the environment; environmental assessment studies;

establishment of environmental networks; the removal of pollutants; and other

activities aiming at environmental protection.

• Establishment of the principles and procedures to be followed in the preparation of

environmental impact assessments on new projects and extensions to existing

projects which have the potential to adversely affect the environment.

• Establishment of an Environmental Affairs Department (EAD) in each Governorate

to help coordinate and implement EEAA's mandate at the local level.

An important provision of Law No.4 is Article 1, which indicates that the new law does

not detract or weaken the provisions of Law No. 48 for the Year 1982 concerning the

protection of the Nile River and the watercourses from pollution.

Annex No. 1 of Prime Minister Decree No. 338 of 1995 sets forth the criteria and

specifications for certain materials when drained and disposed of in a marine environment.
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Reference is made in the Annex to the fact that the criteria and specifications also remain

subject to the provisions of Law No. 48 of the Year 1982.

Annex No.2 of Prime Minister Decree No. 338 of 1995 defines installations subject to

the provisions of evaluation of environmental impact. Item 6, under the heading

"Installations Subject to Environmental Assessment Based on Site Activities," includes all

infrastructure projects, including stations for wastewater treatment and reuse of their waters.

6.4 Discharge Limits

The applicable discharge limits established by Law No. 48 and enhanced by Law No.4

for discharges of treated wastewater effluent are summarized in Table V4-6.2, Wastewater

Effluent Limits. There are no specific guidelines in either law indicating how the

wastewater specifications are to be measured and to what distance from the point of

discharge.
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Table V4-6.2 Wastewater Effluent Limits
Ceiling Criteria and Ceiling Criteria and

Description
Specifications Specifications

Law No. 48 Law No.4
(mg/I), unless noted (mg/I), unless noted

Temperature 35 C ~ 10 C over prevailing
PH 6-9 6-9
Biological Oxygen Demand (BODs) 60 60
Chemical Oxygen Demand (Dichromate) - 100
Chemical Oxygen Demand (Michromate) 80 -
Chemical Oxygen Demand (Permanganate) 40 -
Dissolved Oxygen (DO) Not Less Than 4 -
Oils and Greases 10 15
Hydrocarbons of Oil Origin - 0.5
Dissolved Substances 2,000 2,000
Ashes ofSolute Solid Materials - 1,800
Total Suspended Substances (TSS) 50 60
Color Free of Color Free of Color
Lees and Dregs - NTU50
Sulfides 1 1
Cyanide - 0.1
Phosphate - 5
Nitrates 50 40
Fluorides - 1
Phenols - 1
Total of Heavy Metals 1 -
Aluminum - 3
Ammonia (Nitrogen) - 3
Mercury - 0.005
Lead - 0.5
Cadmium - 0.05
Arsenic - 0.05
Chromium - 1
Copper - 1.5
Nickel - 0.1
Iron - 1.5
Manganese - 1
Zinc - 5
Silver - 0.1
Barium - 2
Cobalt - 2
Pesticides ofAll Types Non-existent 0.2
Coliform Bacteria (probable count in 100 cm3

) 5,000 5,000
NOTE: Law No. 48 limits as defined in Article 66 of Decree No.8 of Year 1983; Law No.4 limits as defined in Annex 1 of
Decree No. 338 of Year 1995.

While they are not specified as applying to wastewater, Table V4-6.3, Discharge

Standards for Non-Potable Water Sources, shows standards from Law No. 48 that apply to

industrial fluid wastes and may also apply to wastewater.

Final- September 1999

Black & Veatch International
6-5 Vol. 4 Ismailia Wastewater Master Plan

Canal Cities Master Plan Project



Table V4-6.3 Discharge Standards for Non-Potable Water Sorces
Description Standard Measures and Specifications
Temperature Not more than 5 C over prevailing rate
Dissolved Oxygen (DO) Not less than 4 mg/I at any time
Hydrogen Exponent (pH) Not less than 7 and not more than 8.5
Industrial Detergents Not more than 0.5 mg/I
Phenol Not more than 0.005 mg/I
Sediment Not more than 50 units
Dissolved Solid Substances Not more than 650 mg/I
Coliform Bacteria (Probable count in 100 cm3

) Not more than 5,000
NOTE: Law No. 48 limits as defined in Article 68 of Decree No.8 of the Year 1983.

6.5 General Water Quality Considerations

Oxygen is a key element in the growth of microorganisms and the subsequent

stabilization of waste materials in aerobic processes. It is also essential for the survival of

fish and other aquatic life. Therefore, when considering a wastewater discharge, it is

important to ensure that the oxygen depletion caused by waste assimilation does not result in

conditions, which are unfavorable to life.

Oxygen demands are created by the absorption of carbonaceous materials (carbonaceous

biochemical oxygen demand or CBOD) and by nitrification of ammonia to the nitrate form

(nitrogenous biochemical oxygen demand). Both of these demands need to be considered

and weighed against the natural reaeration capacity of the water body, whether by mixing,
wind action, photosynthesis by plankton, or other processes.

Eutrophication is the emichment of water bodies by nutrients (primarily nitrogen and

phosphorus). It is usually a major cause of pollution in lakes and other water bodies with

poor mixing and circulation. When conditions are suitable, this emichment increases the

growth rate of phytoplankton which are the basic building blocks of the marine ecosystems

food chain. The rate of algal biomass growth is dependent on temperature and on the

availability of a carbon source and light. Algal biomass is quantified by cWorophylla, a

photosynthetic pigment found in algae.

Algae produce oxygen when adequate light is available, but also have a constant oxygen

requirement for respiration. In the presence of large algal populations or blooms, oxygen

concentrations can be seriously depressed during the night when oxygen production haIts,

but algal respiration continues. The worst situation occurs when the bloom suddenly

collapses, resulting in a tremendous oxygen demand from the decomposition of the dead

algal cells. The decline in oxygen concentration can make conditions unsuitable for fish and

other aquatic life, impart disagreeable color and odor to the water, and produce substances

which are toxic to fish and shellfish.
While such stimulation of the ecosystem can sometimes produce desirable results, the

blue-green algae which usually predominate in phytoplankton populations, have poor food

characteristics for higher tropic levels, and can create nuisance conditions.
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Sustained anoxic (inadequate oxygen concentration) conditions can create a reductive

environment which can lead to the formation of hydrogen sulfide and ammonia, both of

which are toxic to fish and other marine life, and place stresses on the aquatic ecosystem.

These stresses reduce the diversity of the aquatic community, impede growth rates, and

contribute to the incidence of diseases.

Heavy metals and pesticides are also toxic and tend to accumulate and concentrate in the

higher trophic levels, which include fish and, ultimately, man. Areas that are higWy

productive are particularly sensitive to these materials. Every effort must be made to prevent

toxic materials from entering the environment.

The aquatic, estuarine, or marine environment will respond to changes in waste and

nutrient loadings. The more the system is impacted, the worse water quality will become

and the less suitable for certain uses. For example, odors and profileration of weeds make

the environment less suitable for recreation, fish spawning grounds may disappear, human

diseases may increase, and so on. Therefore, the use values and requirements of the

proposed receiving water body need to be considered in determining the acceptable level of

impact.

Each of the receiving water bodies associated with Port Said, Ismailia, or Suez has

certain beneficial uses such as fisheries, water-based recreation, and wildlife habitat. These

uses need to be preserved through maintaining adequate water quality.

End of Chapter 6: Regulations, Laws, and Treatment Criteria
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7.0 Wastewater Collection System Design Criteria
This section presents the methodology for modeling the collection system; Chapter 8

covers hydraulic evaluation to determine system critical deficiencies and recommendations

for improving the Ismailia collection system.

7.1 Preparation of Wastewater System Inventory Database

The inventory, which contains information on the 300-mm and larger wastewater lines

and manholes in the study area, is stored in Mapinfo database files. Morrison Knudsen in

cooperation with the CMC office provided contract submittal drawings for approximately 30

percent of the system. In addition to these drawings, all available as-built drawings for

existing interceptors, which cover an additional 30 percent of the existing system, were

collected. Elevation data, where available, was obtained from these drawings.

Information extracted from the drawings was entered into Black & Veatch's Sanitary

Sewer Management System (SSMS) to check the integrity of the data. Negative slopes ,

inconsistent diameters, inconsistent manhole elevations and other features were flagged for

checking and correction. Unfortunately, limited information was available for

approximately 40 percent of the system; therefore, values for missing data were estimated.

7.1.1 Use of Available Data

To evaluate the hydraulic capacity of the wastewater system, key physical data on each

segment must be known, such as pipe diameter and length, upstream and downstream invert

elevations, and upstream manhole rim elevations. For tIus project, all available data were

collected and entered into SSMS database. MapInfo GIS database of the existing system was

obtained from USAID; however, detailed review revealed that the invert information in the

database was not to a common datum. There was also no record of the datum used for

surveying. To produce a functional computer model, the system was simplified by reducing

the 11,700 manholes to approximately 320 nodes (manholes). The model simplification

involves grouping together the pipes with the same diameter and slope and omitting

intermediate manhole information from the pipe reach. Nodes were included in the

hydraulic model at change ofdirection for headloss considerations.

In order to produce the SSMS database required for the hydraulic modeling, the

following procedures were followed:

• Where no as-built drawings were provided, elevations were interpolated or

extrapolated using the line length in the MapInfo database. Missing invert elevations

were interpolated between the nearest known manholes with available elevations.

Where no levels were available, minimum pipe slopes from the adjacent manholes

were assumed in calculating the invert information. Minimum pipe slopes were

considered a realistic estimate due to the relatively flat terrain throughout the study
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area. A total of 160 manholes were interpolated, because no profiles were given.

The interpolated invert elevations make up approximately 40 percent of the data.

• The available invert information was not to a common datum; attempts were made to

reduce all the invert elevations to a common datum using topographic maps of

Ismailia. Caution was exercised to ensure that the relative invert elevations were

adequate for modeling purposes, so that flow through the system was by gravity. At

a minimum, the invert elevations of wastewater lines discharging to a common

pumping station were all to the same datum. This estimation is likely to affect the

model accuracy by as much as 40 percent, but slopes were estimated as accurately as

possible.

• Where ground elevation was missing, it was assumed to be 3.0 meters above the pipe

invert elevation. These values are not needed for the hydraulic program and are not

critical to the analysis, except in the case of excessive surcharge.

• The coordinate data, although not vital for the hydraulic modeling, are required for

the graphics and were obtained from the MapInfo data and transferred to accurate

base maps.

7.1.2 Data Input and Checking

A series of data queries were conducted to identify wastewater lines for which input data

was not reasonable. The data queries include the following:

• Invert elevation - Checks were made to identify lines with negative slope. Invert

elevations for lines connected to each manhole were also compared.

• Rim elevation - rim elevations were checked against invert elevations.

• Coordinates - Plots of the wastewater system, which depend on the input

coordinates, were reviewed for correctness.

• Connectivity - Pipe reaches that were not properly connected to the actual

downstream lines were identified from the plots and from reports of root nodes for

each basin in the SSMS program. (A root node is the farthest downstream manhole

in the basin).

7.2 Collection System Design Criteria

The improvement criteria described in this section pertain to design of relief lines, lift

stations, and force mains. Operating criteria are established for assessing the performance of

the wastewater systems, as simulated by the computer models, and for sizing future facilities.

The recommended criteria consider specific guidelines recommended by the Egyptian Code

for Water and Wastewater Networks; NOPWASD adopted operations; and accepted industry

standards for design and operation of efficient and reliable wastewater collection systems.

The intent of these criteria is to provide a recommended wastewater system development
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program with sufficient capacity to satisfy future peak flow conditions in the collection

system and to accommodate maximum month loads at the treatment plant.

Computer models developed for Ismailia identify existing deficiencies as well as the

improvements needed to accommodate future growth. Facility deficiencies were identified

by comparing the performance of various elements of the wastewater system with the

recommended operating criteria under various scenarios. Specific system components that

influence operation include the following.

• Wastewater pipe size, grade, material, and condition.

• Wastewater line depth.

• Pump station and force main capacity.

• Available wetwell and upstream storage.

7.2.1 Gravity Wastewater Line Design Criteria
The total peak flow determined by the model for each line segment is compared with the

full pipe capacity. Parallel relief lines are sized, and costs are assigned for any pipe with a

peak flow greater than 100 percent of pipe capacity. All improvements are sized as parallel

relief lines. The wastewater line improvement criteria are summarized below:

• Upgrading of pipelines is not considered if projected peak flows are less than 100

percent ofcapacity.

• Where total flow exceeds 100 percent of pipe capacity, parallel relief lines are sized

to transport the peak flow downstream.

• Relief and extension lines are sized for a design flow-to-capacity ratio of 0.75 using

Manning's 'n' ofO.013.

• Minimum recommended pipe diameter is 175 mm.

• For gravity pipes smaller than 700 mm, a minimum velocity of 0.5 mls and

maximum velocity of0.75 mls at minimum flow is provided.

• For gravity pipes larger than 700 mm and smaller than 2000 mm, a minimum

velocity of 0.6 mls and maximum velocity of 1.0 mls at minimum flows is provided.

7.2.2 Lift Station and Force Main Design Criteria

7.2.2.1 Lift Station Evaluation Criteria
The firm capacity of the lift station is the flow the station can convey with the largest

pump out ofservice. The following criteria are used in evaluating the lift stations:

• Station expan~ion is recommended when ratio of flow to capacity is between 1.0 and

1.2.

• Station replacement is recommended when flow to capacity ratio is more than 1.2.
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7.2.2.2 Force Maill Evaluatioll Criteria
Replacement force mains are assumed for all force main improvements. The following

criteria are used in evaluating the force mains:

• Force main is recommended for paralleling or replacement when maximum velocity

at peak flow exceeds 1.8 m/sec.

• Recommended parallel or replacement force mains have design velocity equal to 1.5

m/sec at maximum capacity of the lift station.

7.2.3 Design Criteria Summary
Table V4~7.1, Recommended System Design and Operating Criteria, presents a summary

of the design criteria.

Table V4-7.1 Recommended System Design and
Operating Criteria

System
System Operating Conditions

Segment
Total peak flow determined by model for each segment is compared to full pipe
capacity.

Parallel relief pipes are sized for any segment with a peak flow greater than 100% of
pipe capacity.
All improvements are sized as parallel relief pipes.

Pipe upgrading is not considered if projected flows are less than

Gravity
100% ofcapacity.
Where total flow exceeds 100% of pipe capacity, parallel relief

Wastewater
Collection

pipes are sized and simulated to transport peak flow.

System Design Wastewater Reliefand extension pipes are sized for a design~to-flow ratio of
Collection 0.75 using Manning's "n" of0.013.
Improvement Minimum recommended pipe diameter is 175 mm.
Criteria For pipes smaller than 700 mm, provide minimum velocity of0.5

m/s and maximum velocity of0.75 mls at minimum flows.
For pipes larger than 700 mm and smaller than 2,000 mm, provide
minimum velocity of0.6 mls and maximum velocity of 1.0 mls at
minimum flows.

Pump stations will be sized to handle the peak flow with the largest pump out of
service.

Lift Station Station expansion is recommended when ratio of peak
Design Lift Station flow/capacity is between 1.0 and 1.2.

Criteria Station replacement is recommended when ratio of peak
flow/capacity is greater than 1.2.

Parallel force mains are assumed for all force main improvements

Force Main
Force Main

Force main replaced when maximum velocity at peak flow
Design exceeds 1.8 m/s.

Criteria
Design velocity for new force mains at peak flow is 1.5 mls.
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7.3 Collection System Modeling

7.3.1 Hydraulic Model
The hydraulic model of the wastewater system was developed utilizing wastewater network

data, flow data, and a flow routing program. Modeling for tlus Master Plan included only 300 mm

and larger trunk lines. The model was developed using HYDRA software (developed by Pizer,

Inc., United States), as the hydraulic engine. The data was processed using Black & Veatch's

SSMS suppOli modules developed to write to and read fi.-om HYDRA.

The Average Daily Flow (ADF) determined from the flow monitoring program and land

use data was used as the "base" flow component and was input into the model. The

monitored diurnal seasonal and daily flow variations observed at Ismailia WWTP were input

into the hydraulic model to obtain peak flows. Infiltration was considered as a constant flow

during high groundwater conditions, as observed infiltration flows were relatively constant

over several days. The system was not influenced by rainfall; therefore, no storm water

inflow was modeled.

7.3.2 Model Calibration
A series of analyses were performed to calibrate the model flow data against actual flow

data to ensure accurate simulation. The collection system peaking factors farther upstream

were adjusted to make the simulated hydraulic peak at the treatment plant match the

measured peaks. Attempts were made to match model predicted flow with monitored or

recorded flows at specific points in the collection system, such as lift stations. However, due

to the limited data on monitored flow, only general comparisons were made. Detailed model

calibration was not conducted, as it was outside the scope of this project.

7.3.3 Planning Horizon
For purposes of this study, the planning period for the Ismailia Wastewater Master Plan

is through year 2020; however, hydraulic evaluations were also carried out for ultimate

development. Ultimate development was considered full occupancy ofdeveloped areas.

7.3.4 Existing System Analysis for Peak Flow Conditions
The purpose of modeling the existing system was to determine how the system would

respond to peak dry weather flows.

7.3.4.1 Existing Modeled FloJV Rate
The average dry weather flow (ADF) rates and infiltration rates used in the model were

determined from the flow projections. The average flow rates were distributed in the model at

selected node points. In most cases, the ADF flow rates were applied to individual manholes

receiving the flows from the contributing polygon or the contributory area
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7.3.4.2 Peak Wastewater Flow Analysis
The peak wastewater flow analysis simulated the dry weather condition, using peak

wastewater production plus infiltration to determine whether any of the existing trunk lines

are undersized for current peak wastewater flow. The model indicated that a number of

pipes are overloaded during peak dry weather conditions.

Following the hydraulic analyses, parallel relief lines were sized and costs were

developed for all lines which currently receive peak flows exceeding 100 percent of their

existing capacity. Analyses and results of hydraulic modeling are presented in Section 8.

End of Chapter 7: Wastewater Collection System Design Criteria
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8.0 Current and Future Wastewater Needs
This section provides a description of current and future expansions, upgrading, and

extensions to the Ismailia wastewater collection and treatment system.

8.1 Wastewater Collection System Analysis

The existing collection system model developed for Ismailia consists of over 300

manholes (nodes) and over 63,000 meters of 300 mm to 1400 mm wastewater pipes. Some

pipes smaller than 300 mm were included in the model if required to reach individual

subbasins. The model includes all lift stations which form part of the existing trunk system.

Table V4-8.l, Modeled Wastewater Pipes Inventory, lists the wastewater lines modeled by

diameter and Table V4-8.2, Lift Stations, includes data on all lift stations included in the

hydraulic model.. The trunk lines were identified through review of maps and drawings

provided by NOPWASD, SCA, the Governorate, CMC and other consultants. Other

relevant information not provided on the as-built drawings was obtained through interviews

with Ismailia Governorate persollilel. The locations of existing 300 mm and larger trunk

lines and lift stations modeled are shown on Figure V4-8.1, Ismailia Modeled Wastewater

System.

Table V4-8.1 Modeled Wastewater Pipes Inventory
length of wastewater pipes (in meters) included in system model

225 mm 250mm 300 mm 375 mm 450 nun 500 mm 600mm

418 58 24,081 2,280 11,064 2,124 887

800mm 1,000 mm 1,100 mm 1,200 mm 1,300 mm 1,400 mm Total
2,221 1,891 1,758 13,985 6 3,097 63,869

Table V4-8.2 Lift Stations
No of Firm Force Main Force Main

Name Pumps Capacity Diameter Length
(mJ/day) (mm) (m)

Abdoun 2 1,000 200 800

Abu Atwa 6 167,000 1200 11000

Abu Rakhem 4 47,000 700 4600

Ashghal 2 1,200 150 300

Bahtimy 2 1,700 100 200

Ershad 2 1,100 ISO 1000

Eshrini 4 9,300 300 650

Fairouz 3 10,000 500 2200

Gomrok 2 5,100 200 900

Matafi 2 11,200 350 3200

Moustafa Kamel 3 12,100 350 2600

Port Said 4 50,000 700 2800

Sheikh Zayed 3 9,700 300 2500
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8.1.1 Hydraulic Capacity Evaluation for Existing Peak Flow Conditions
After rwming the wastewater system model under existing conditions a number of

wastewater lines were shown to be overloaded. Table V4-8.3, Ismailia Overloaded Lines

Existing Conditions, presents a summary of this model run.

Table V4-8.3 Ismailia Overloaded Lines Existing Conditions
Length of Total Length of Pipe in Overloaded Pipes

Overloaded Pipes Modeled System Based on Length
(m) (m) (%)

3,546 63,869 5.6

For peak dry weather flow approximately 3,546 meters (5.6 percent) of the 63,869

meters of wastewater lines modeled were overloaded. Table V4-8.4, Ismailia Overloaded

Lines Percent Utilization shows a summary of the overloaded lines according to percent

utilization.

Table V4-8.4 Ismailia Overloaded Lines Percent Utilization
Percent Utilization Overloaded Pipes Peak Dry Weather Conditions

(%) Total Length (m)
100-125 3,300
125-150 246
> 150 0
Total 3,546

Lift stations were evaluated based on flow conditions and the station's firm capacity For

the purposes of this report "Firm Capacity" is defined as the capacity of the station with the

largest pump out of service. Two examples, below illustrate this concept.

Firm Capacity - Example 1

Lift station with four pumps.

750 m3/day capacity.

Station Firm Capacity

Two pumps have 500 m3/day capacity and two pumps have

= 500 + 500 + 750 + %G

= 500 + 500 + 750

= 1,750 m3/day

Firm Capacity - Example 2

Lift station with three pumps each with 500 m3/day capacity.

Station Firm Capacity =500 + 500 +500

= 500 + 500

= 1,000 m3/day
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Force mains were evaluated based on flow velocity not exceeding 1.8 m/s. Table V4­

8.5, Lift Station/Force Mains Existing Conditions, shows a summary of the pumping station

and force main capacities and the existing peak flows at each station.

Table V4-8.5 Lift Stations/Force Mains Existing Conditions

Existing Conditions
Lift Station Firm Force Main Station Modeled

Capacity (I) Capacity Peak Flow (2)

Lift Station (m3/day) (m3/day) (m3/day) Recommendations
Abdoun 1,000 4,886 1,377 Replace LS
Abu Atwa 167,000 98,936 104,754 Parallel FM
Abu Rakhem 47,000 59,850 25,887 -
Ashghal 1,200 2,748 1,399 Expand LS
Bahtimy 1,700 1,410 1,399 -
Ershad 1,100 2,748 1,362 Replace LS
Eshrini 9,300 10,993 3,268 -
Fairouz 10,000 4,886 7,264 Parallel FM
Gomrok 5,100 4,886 3,359 -
Matafi 11,200 29,925 7,814 -
Moustafa Kamel 12,100 29,925 9,997 -
Port Said 50,000 43,971 42,529 -
Sheikh Zayed 9,700 10,993 4,448 -
(I) May 1996 Infiltration/Salinity Report, Volume I and recent CMC Phase II rehab project.
(2) Flows calculated for existing conditions, peak, dry weather flow conditions

As seen in the above table three lift stations (Abdoun, Ashghal, and Ershad) have

reached their design capacity. It is interesting to note that lift stations Fairouz and Mostafa

Kamel would have been undersized if evaluated at their former capacity. Both are currently

under rehabilitation or scheduled for rehabilitation. As such their capacities (new capacities,

after rehab) were found to be adequate. The table also notes potential overloads in force

mains. It should be noted that lift stations' rated capacities are greater than the firm

capacities used in the analysis; therefore, with all pumps in service, the stations could

periodically handle additional flow.

8.1.2 Year 2020 Hydraulic Peak Flow Capacity Evaluation
This section describes the hydraulic capacity evaluation of the Ismailia wastewater

collection system for year 2020 growth conditions.

8.1.2.1 Year 2020 Peak Wastewater Flow Analysis
This wastewater flow analysis simulated the dry weather (no inflow) high groundwater

infiltration conditions. This was used to determine whether any of the existing pipes are

undersized for future peak wastewater flow conditions. Results of the analysis show that

parts of the system will become overloaded during year 2020 and a summary of those

overloaded lines is provided in Table V4-8.6, Ismailia Overloaded Lines Year 2020

Conditions. For the year 2020 peak flow conditions approximately 5,729 meters (9.0

percent) of the pipes were overloaded.
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Table V4-8.6 Ismailia Overloaded Lines Year 2020 Conditions
Length of

Overloaded Pipe
(m)

5,729

Total Length of
Pipeline

(m)

63,869

Overloaded Pipes
Based on Length

(%)
9.0

Table V4-8.7, Ismailia Year 2020 Overloaded Lines Percent Utilization, presents a

summary of the overloaded lines according to percent utilization.

Table V4-8.7 Ismailia Year 2020 Overloaded Lines Percent Utilization

Overloaded Lines Peak Dry Weather
Percent Utilization Conditions Total Length

(%) (m)
100-125 2,696
125-150 2,965
> 150 68
Total 5,729

Lift station capacities were evaluated based on projected peak flow conditions and the

present firm capacity. Five lift stations (Port Said, Abdoun, Bahtimy, Ashghal and Ershad) and

four force mains (Abu Atwa, Bahtimy, Fairouz and Port Said) were found to have inadequate

capacity and will require expansion or replacement to convey future peak dry weather flows.

The lift stations and force mains recommended for expansion or improvements to convey future

flow conditions are listed in Table V4-8.8, Lift Stations/Force Mains - 2020 Conditions. The

force mains were evaluated based on flow velocities not exceeding 1.8 mls.

Table V4-8.8 Lift Stations/Force Mains - 2020 Conditions
Existing Conditions Lift Station

Lift Station Force Main Modeled
Firm Capacitti) Capacity Peak Flow

Lift Station (mJ/day) (mJ/day) (mJ/day) Recommendations (2)

Abdoun 1,000 4,886 1,372 Replace LS (3)

AbuAtwa 167,000 98,936 132,953 Parallel FM (3)

Abu Rakhem 47,000 59,850 34,841 -
Ashghal 1,200 2,748 1,433 Expand LS (3)

Bahtimy 1,700 1,410 3,682 Replace LS & parallel FM
Ershad 1,100 2,748 1,365 Replace LS (3)

Eshrini 9,300 10,993 5,189 -
Fairouz 10,000 4,886 9,383 Parallel FM
Gomrok 5,100 4,886 3,141 -
Matafi 11,200 29,925 8,671 -
Moustafa Kamel 12,100 29,925 8,771 -
Port Said 50,000 43,971 51,427 Expand LS & parallel FM
Sheikh Zayed 9,700 10,993 5,397 -
(1) Information obtained from May 1996 Infiltration/Salinity Report, Volume I.
(2) This assumes no upgrade in current conditions.
(3) Scheduled for rehab, expansion or replacement in CIP 2. IfCIP 1 work is performed this work may not be needed.
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8.1.3 Ultimate Hydraulic Capacity Evaluation for Peak Flow Conditions
Hydraulic modeling of the ultimate growth analysis on the existing system produced almost

identical system overloading as the year 2020 analysis. This is as a result of minimal growth

within the existing system drainage boundary during this period. The growth that will occur in

the Ismailia system between the year 2020 and ultimate growth is projected to be outside the

existing system boundaries and will be served by new extension lines as discussed later.

8.2 Wastewater Treatment Plant Analysis

A study of alternative treatment processes for Ismailia was conducted during the latter

part of 1989 as part of the Canal Cities Water and Wastewater Phase II Project, USAID

Contract 263-0174. The final report presenting the results of the study was submitted in

October 1989.

A rapid infiltration (RI) process, recommended by others in earlier studies, was

reevaluated first. After a site visit to the area selected for the RI treatment, it was decided

that this site was not acceptable because of the shallow groundwater table, steep relief, an

active sand dune area, and inadequate space. Two additional sites were investigated and

rejected for the same reasons as the first. A general review of the entire surroundings of the

City revealed no suitable, cost-effective site. After further study, the following liquid

treatment alternatives were considered:

• Deep shaft activated sludge process with and without primary settling.

• Complete mix activated sludge process with and without primary settling.

• Aerated lagoons.

• Trickling filters.

Solids treatment alternatives evaluated during the 1989 study are listed in Table V4-8.9,

Solids Treatment Alternatives.

Table V4-8.9 Solids Treatment Alterntatives
Treatment Process

Thickening
Gravity Belt Filter Thickening
Gravity Thickening
Anaerobic Digestion

Stabilization Aerobic Digestion
Facultative Lagoons
Belt Filter Press

Dewatering Sludge Drying Beds
Sludge Drying Lagoons
Land Application on Dedicated Land

Dry Sludge Disposal Land Application on Agricultural Fields
Landfilling

In the aerated lagoon process, solids in the wastewater settle to the bottom of the lagoons

and are stabilized. Unlike the other processes considered, the aerated lagoons require no

additional sludge thickening and stabilization facilities.
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The study recommended the aerated lagoon process followed by sludge drying lagoons

and landfilling of the dried solids. This recommendation was based on least cost, high

treatment reliability, and ease of operation. These reasons are still valid. The aerated lagoon

process is highly reliable and is easy to operate. Adequate space is available and, during

construction ofthe plant, provisions were made for installing an additional process train. It is

recommended that the wastewater treatment process currently used in Ismailia be continued.

Further evaluation of liquid treatment processes was not conducted as part of this Master

Plan study. However, the potential for effluent reuse and improvements to solids handling,

including the use of composting, were evaluated.

8.3 Wastewater Effluent Reuse

The acceptability of treated wastewater for reuse depends on a number of factors,

including the physical, chemical, and microbiological quality of the water. Making

wastewater suitable for reuse is achieved either by (l) removing or reducing the

concentrations of microorganisms and chemical constituents of concern through wastewater

treatment or (2) eliminating contact between reuse water and edible crops by design or by

operational controls.

The constraints on reuse related to physical characteristics, such as pH, temperature, and

particulate matter, and chemical constituents (i.e., chlorides, sodium, heavy metals, and some

trace organic compounds) are well known, and recommended limits have been established

for many of these constituents. One chemical constituent for which recommended limits

have been established and which is of concern is total dissolved solids (TDS), which cannot

be removed by conventional wastewater treatment. The dissolved solids must be removed

by desalination, which is a very costly process and makes the cost of reuse water prohibitive

in comparison to the cost of irrigation water from other sources.

A few agricultural crops, such as the date palm and several varieties of grass, are salt

tolerant and can survive TDS concentrations equal to 1,000 mg/l in the irrigation water.

However, as the plants extract fresh water from the irrigation supply, the salt concentration

in the soil will increase and must be leached out of the soil, by the use of greater quantities of

water, all ofwhich will flow to waste.

The health risks associated with microorganisms are more difficult to assess.

Epidemiological investigations directed at wastewater-contaminated drinking water supplies,

the use of partially treated wastewater for food crop irrigation, the health effects of contact

with such water on farm workers, and the infections carried by aerosols or windblown spray

from spray irrigation sites, have provided considerable evidence of infectious disease

transmission. In developing countries, the irrigation of market crops with poorly treated

wastewater is a major source of enteric disease.
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As a result, water reuse standards and guidelines are concerned principally with the

protection of public health and with nonpotable uses such as agriculture irrigation, and are

generally based on the control of pathogenic organisms.

Where public contact with reuse water is likely or where the water is used to irrigate

edible crops, tertiary treatment is typically required to produce essentially pathogen-free

finished water.

United States Environmental Protection Agency

The USEPA, jointly with the USAID, published "Guidelines for Water Reuse" in 1992.

The primary purpose of the document is to provide guidelines for utilities and regulatory

agencies in the U.S., particularly in states where standards do not exist or are being revised

or expanded. The guidelines address water reuse for nonpotable urban, industrial, and

agricultural applications as well as indirect potable reuse by groundwater recharge and

augmentation of surface water supplies. The USEPA guidelines address important aspects

of water reuse and include recommendations on treatment processes, water quality,

monitoring, and other controls for various reuse applications. The treatment processes and

water quality limits recommended in the guidelines for various applications are given in

Table V4-8.10, USEPA Recommended Guideline for Wastewater Reuse.

Both reuse water quality limits and wastewater treatment unit processes are

recommended for the following reasons:

• Water quality criteria involving surrogate parameters do not adequately characterize

reuse water quality.

• A combination of treatment and quality requirements known to produce reuse water

of acceptable quality obviate the need to monitor the finished water for certain

constituents.

• Expensive, time-consuming and, in some cases, questionable, monitoring for

pathogenic microorganisms is eliminated without compromising health protection;

and treatment reliability is enhanced.

Total and fecal coliforms are the most commonly used indicator organisms in reuse

water. The total coliform analysis includes organisms of both fecal and non-fecal origins.

Since fecal coliforms are better indicators of fecal contamination than total coliforms, the

guidelines use fecal coliforms as the indicator organism.

The USEPA guidelines include limits on fecal coliforms, but not on parasites or viruses.

In the U.S., parasites have not been a problem at the treatment levels and reuse water quality

limits recommended in the guidelines, although there has been considerable interest in recent

years regarding giardia and cryptosporidium in reuse water. Where USEPA recommends

filtration and high levels of disinfection to produce reuse water that is essentially free of

measurable pathogens, chemical addition prior to filtration may also be necessary.
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Table V4-8.10 USEPA Recommended Guidelines for Wastewater Reuse
Use Category Treatment Reclaimed Water Quality

pH = 6-9

1) Urban Uses, Food Crops Eaten Secondary; Filtration; and
::; 10 mg/I BOD
::;2 NTU

Raw, Recreational Impoundments Disinfection
No Detectable Fecal Coli/lOO mL
> I mg/I Clz Residual

2) Restricted Access Area of pH = 6-9
Irrigation, Processed Food Crops, ::; 30 mg/I BOD
Aesthetic Impoundments, Secondary and Disinfection ::; 30 mg/I SS
Construction Uses, Industrial ::;200 Fecal Coli/l 00 mL
Cooling, Environmental Reuse > 1 mg/I CIz Residual
3) Groundwater Recharge of

Site Specific and Use Dependent,
Nonpotable Aquifers by

Primary (Minimum)
Site Specific and Use Dependent

Spreading
4) Groundwater Recharge of Site Specific and Use Dependent,

Site Specific and Use Dependent
Nonpotable Aquifers by Injection Secondary (Minimum)

Site Specific,
5) Groundwater Recharge of ' Site Specific, Secondary and Meet Drinking Water Standards
Potable Aquifers by Spreading Disinfection (Minimum) After Percolation Through Vadose

Zone
Includes the Following:

6) Groundwater Recharge of
Includes the Following: pH = 6.5-8.5
Secondary; Filtration; ::;2 NTU

Potable Aquifers by Injection,
Disinfection; and Advanced No Detectable Fecal Coli/100 mL

1ugmentation ofSurface Supplies
Wastewater Treatment ? 1 mg/I Clz Residual

Meet Drinking Water Standards
NOTE: NTU values based on 24-hour average value should not exceed 5 NTU at any time, should be met prior to disinfection; fecal
coliform count for use categories I and 6 are based on a 7-day median value, should not exceed 14 fecal coli/IOO ml in any sample; Ch
residual measured after a minimum contact time of30 minutes; industrial cool ing use based on recirculating cooling towers; fecal coli
count for use category 2, based on a 7-day median value, should not exceed 800 fecal colil100 ml in any sample.

While viruses in reuse water are a concern, the guidelines do not include virus limits for

the following reasons:

• A significant body of information exists, indicating that viruses are inactivated or

their concentrations reduced by appropriate wastewater treatment.

• The identification and enumeration of viruses in wastewater is hampered by relative
low virus recovery rates.

• There are a limited number of facilities having the equipment and personnel

necessary to perform the analyses.

• The laboratory analyses can take as long as four weeks to complete.

• There is no consensus among public health officials regarding the health significance

oflow levels of viruses in reuse water.

World Health Organization

The World Health Organization (WHO) published guidelines in 1989 for reclaimed

water use in agriculture and aquaculture, which are directed mainly at reuse in countries

where no specific guidelines have been developed. These guidelines are less restrictive than
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those in the u.s. and in many other industrialized countries. The WHO guidelines are

generally followed in Egypt.

The report, "Health Guidelines for the Use of Wastewater for Agriculture and

Aquaculture" by the WHO Scientific Group on Health Aspects of the Use of Treated

Wastewater for Agriculture and Aquaculture that met in Geneva in 1987, recommends the

microbiological quality guidelines summarized in Table V4..:8.11, WHO Recommended

Guidelines for Wastewater Reuse.

Table V4-8.11 WHO Recommended Guidelines for Wastewater Reuse
Intestinal Fecal

Reuse Exposed
Nematodes Coliforms Wastewater Treatment to

Category (Arithmetic (Geometric Achieve the Required
Conditions Group

Mean No. Per Mean No. Per Quality
100 ml) 100 ml)

Irrigation of:
Stabilization Ponds to

Crops Likely to
Workers, Achieve the Micro-

A
be Eaten

Consumers, < I S 1,000 biological Quality
Uncooked;
Sports Fields;

Public Indicated, or Equivalent

Public Parks
Treatment

Irrigation of:
Cereal Crops; Retention in Stabilization

B
Industrial Crops;

Workers SI
No Standards Ponds for 8-10 Days or

Fodder Crops; Recommended Equivalent Helminth and
Pasture; and Fecal Coliform Removal
Trees
Irrigation of:
Crops in Pretreatment as Required
Category B if by the Irrigation

C Exposure ofthe None Not Applicable Not Applicable Technology, But Not Less
Workers and the Than Primary
Public Does Not Sedimentation
Occur

NOTE: In specific cases, local epidemiological, socio-eultural, and environmental factors should be taken into account, and the guidelines
modified accordingly; intestinal nematodes include Ascaris and Trichuris species and hookworms; nematode egg and fecal coliform count
~uring irrigation period; for Category Areuse conditions a more stringent guideline (<200 fecal coliforms per 100 011) is appropriate for
public lawns such as hotel lawns, with which the public may come into direct contact; for Category B reuse conditions in the case of fruit
rees, irrigation should cease two weeks before fruit is picked, and no fruit should be picked off the ground. Sprinkler irrigation should not

"e used.

The guidelines are based on the conclusion that the principal health risks are associated

with helminthic diseases and, therefore, a high degree of helminth removal is necessary for

the safe reuse of wastewater. Intestinal nematodes serve as indicator organisms for the large

settleable pathogens. The guidelines indicate that other pathogens apparently become

nonviable in long-retention pond systems, implying that helminth eggs and protozoan cysts

will be removed to the same extent. The guidelines applicable to helminth eggs are intended

as a design standard, not as a standard requiring routine testing of the effluent.

The Scientific Group concluded that where the only exposed populations are farm

workers, no bacterial guidelines are necessary due to the lack of evidence of a health risk
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from bacteria. The recommended bacterial guideline of a geometric mean fecal coliform

level of 1,000/100 ml is considered to be technically acceptable. The Scientific Group

indicated that the potential health risks associated with the use of treated wastewater for lawn

and park irrigation may present greater potential health risks than those associated with the

irrigation of vegetables and, hence, recommended a fecal coliform limit of 200/100 ml for

such urban irrigation.

The 1989 WHO guidelines identify waste stabilization ponds as the method of choice for

meeting these guidelines in warm climates where land is available at reasonable cost. Based

on helminth removal, the guidelines recommend a retention time of eight to ten days and

state that at least twice that length of time is required in hot climates to reduce the fecal

coliforms to the guideline limit of 1,000/100 m1.

The intent of international organizations such as the World Bank and the United Nations

Development Program, who sponsored early work in this area, was to introduce at least some

treatment of wastewater prior to crop irrigation in developing countries. The WHO

guidelines satisfy this intent. The WHO guidelines are appropriate as an interim measure in

developing countries until there is ability to produce reuse water of higher quality.

Stabilization pond systems have large land requirements and may be appropriate in warm

climates. However, experience in the Middle East indicates that most existing stabilization

pond systems are unable to consistently meet the WHO guidelines for irrigation of food

crops eaten raw.

8.3.1 Potential Reuse of Ismailia Wastewater Treatment Plant Effluent
The characteristics of the effluent from the Ismailia Wastewater Treatment Plant indicate

that the effluent should receive additional treatment before it is made available for reuse.

Two of the most notable characteristics are the total dissolved solids concentration and the

coliform bacteria count. The average TDS concentration of the effluent for the 12-month

period ending in October 1998 was approximately 800 mg/I. This concentration of TDS in

the effluent makes the water suitable for irrigation of many crops, depending on the soil

conditions and permeability.

A pilot project, which uses wastewater plant effluent to irrigate mulberry trees, has been

operating for approximately four years. The mulberry leaves are harvested and fed to

silkworms housed in a structure on the site. This pilot project is operating successfully and

proves that the effluent can be reused. The mulberry trees occupy only a few fedans and

only a small portion of the wastewater plant effluent is being used for irrigation. Should this

project be expanded to include other crops in order to use most of the effluent from the

Ismailia Wastewater Treatment Plant, tile fields would have to be expanded over a much

large area, and facilities would have to be installed to convey the irrigation water to the

growmg areas.

The fecal coliform count in the wastewater effluent is another cause for concern. The

World Health Organization recommends a count not to exceed 1,0001100 ml for crops likely
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to be eaten uncooked. A count of 200/100 ml is suggested for irrigation water used in parks

and on athletic fields. The monthly average coliform fecal count in the effluent of the

wastewater treatment plant has been as high as 875,000/100 ml and has frequently exceeded

200,000/mI. For the effluent to be considered for regular use, it must be disinfected to

reduce health hazards associated with the wastewater. The most common disinfectant is

chlorine. The effluent usually contains algae and other suspended solids that will absorb the

chlorine before disinfection can proceed. It is recommended that the treated effluent be

filtered to remove algae and other suspended solids before the chlorine is added.

Another possibility for reuse would be as industrial process water. The Ismailia

Wastewater Treatment Plant is approximately 15 km from the City and, unless a new

industry locates nearby, the cost of construction, operation, and maintenance of facilities for

pumping and conveying the effluent back to the City for use is likely to be prohibitive.

8.3.2 Disinfection Evaluation

It has been reported that the Egyptian Environmental Affairs Agency has expressed

concern about the coliform bacteria count in the treatment plant effluent. Fecal coliforms are

generally used as indicator organisms for bacterial pathogens, because their survival

characteristics and rates of removal in treatment processes are similar to those of pathogens.

The removal of bacterial pathogens is one of the objectives of wastewater treatment. A

reduction in fecal coliforms is accepted as a reduction in pathogens.

In Ismailia, the 1998 average number of fecal coliforms in the wastewater treatment plant

effluent was approximately 232,600/1 00 mI. The plant effluent discharges to the EI

Mahsama Drain. To determine the effect of the wastewater treatment plant discharge,

samples of water in the drain should be collected both upstream and downstream from the

point of discharge and tested for fecal coliforms. Studies performed at the start of The Canal

Cities Water and Wastewater Phase II Project (USAID Contract No. 263-0174) to determine

design requirements for the treatment plant determined the plant effluent did not require

disinfection.

If new studies indicate the need to disinfect or if the treatment plant effluent is reused for

irrigation, industrial process water, etc., then disinfection should be considered. The most

common method of reducing the fecal coliform count in the wastewater treatment plant

effluent is by adding chlorine as a disinfectant. The existing wastewater treatment plant does

not have facilities for disinfection, although the hydraulic design includes provisions for
future disinfection facilities without the need for additional pumps. Facilities needed for

adding chlorine include the following:

• Covered storage area for 30 one tonne containers.

• Chlorine feed building.

• Chlorine feed equipment.

• Chlorine contact basins
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• Instrumentation.
It should be noted that a chlorine contact basin may not be required due to the contact

time that can occur in the long outfall line. If chlorination is ever required this would need

to be evaluated at the time of design. The amount of chlorine to be used daily will need to

be performed by testing using different concentrations of chlorine. In order to produce an

opinion of cost to disinfect the wastewater plant effluent, it is assumed the concentration

required will be between 5 and 10 mgt!. For the average day flow experienced in 1998, the

amount of chlorine required each day will be between 380 kg and 770 kg.

Chlorine is available in Alexandria. The cost to refill a one-tonne container in early 1999

was approximately 980 LE. Therefore, the cost for disinfecting with chlorine will be 370 LE

to 750 LE per day. After adding transportation to and from Alexandria, it is estimated that

the price would double. This would cost up to 1,500 LE per day or nearly 550,000 LE per

year. Costs would vary depending on the quantity of the effluent.

8.4 Biosolids

The 1989 treatment study recommended that the aerated lagoon process followed by

sludge drying lagoons and landfilling of the dried solids be selected. This recommendation

was based on cost, reliability, and ease of operation. These reasons are still valid today. The

dredging and sludge drying process is highly reliable and is easy to operate. Adequate space

is available in the existing drying lagoons to handle the amount of biosolids being produced.

Because the biosolids are landfilled, they have not been routinely tested for stability and

metals content. In order to consider beneficial uses for the biosolids, a program of regular

testing should be implemented to assess their suitability for reuse. After biosolids have been

shown (by appropriate testing) to be suitable for beneficial use, the current procedures of

biosolids handling should continue. Although the need for additional drying lagoons is not

anticipated for at least 10-15 years, records should be maintained of the actual quantities of

sludge produced in order to project the need for additional facilities in the future.

Although co-composting of biosolids has been implemented in Port Said, to date, it has

met with limited success. Difficulty has been experienced with the quality of the solid waste

added to the sludge and of the resulting mixed material. The Ismailia biosolids should be

tested to determine their suitability for composting or co-composting. Additionally the solid

waste sorting capabilities in Ismailia should be investigated to determine the suitability of

solid waste for co-composting. In light of the difficulties with the Port Said co-composting

program, it is recommended that co-composting of biosolids, with solid waste, at the Ismailia

plant not be implemented at this time. This does not exclude or prohibit investigation or

implementation of a sludge only composting program.
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8.5 Assessment of WWTP Capacity

The Ismailia WWTP has a design capacity of 90,000 m3/day (average day) with design

BOD and TSS loadings of 270 mg/l and 240 mg/l respectively. The plant was constructed

with two 45,000 m3/day treatment trains, with provisions for expansion with one additional

45,000 m3/day train.

To date, the plant has not reached its design capacity of90,000 m3/day and average BOD

and TSS concentrations have also not reached design values. The 1998 average influent

flow was approximately 77,000 m3/day, average TSS concentration was 216 mg/l and

average BOD concentration was 183 mg/I. During the entire service life of the plant effluent

quality has been within the design limits.

The flow and loads to the WWTP will increase as the population of Ismailia increases

and as the number of persons served by the system increases. As noted above, wastewater

treatment plant capacity is often expressed as a flow rate in m3/day and as BOD and TSS

concentration in mg/I. Another, often more useful, way to express treatment plant capacity

is in terms of mass loading rate. Experience indicates that in many types of wastewater

treatment plants, the BOD mass loading rate is one of the most, if not the most, critical

measure of plant capacity and/or performance. The BOD loading capacity of the plant is

estimated to be 24,300 kg/day with two trains operating and would be 36,450 kg/day if a

third train were added.

Using the 1998 average BOD concentration and average influent flow the mass loading

rate can be calculated to be approximately 13,800 kg/day. This represents approximately
56% of the design capacity.

In earlier chapters of this Master Plan future population and future wastewater flow rates

were determined. Using this information future BOD loading can be estimated. Figure V4­

8.2, Ismailia WWTP BOD Treatment Capacity vs. BOD Mass Loading Rate, was generated

from this information. This figure shows that BOD treatment capacity will be exceeded by

year 2003 with two trains operating and in approximately 2009 with three trains operating. It

also shows that construction of a fourth train would provide treatment capacity beyond year

2020. This projection is dependent on the rate of expansion of the wastewater system and

growth in the number of persons and businesses connected to the wastewater system. If growth

occurs at a lower rate BOD mass loading capacity will not be exceeded as soon.

Chapter 9 of this report includes estimated CIP costs for these additional treatment trains.

End of Chapter 8: Wastewater System Evaluation
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9.0 Implementation Plan
This section presents the Implementation Plan, including projected costs, which includes

recommendations for upgrading specific existing trunk sections, extension of the system into

currently unserved areas, and expansion of the system to accommodate development, along

with added treatment facilities to treat the growing flows.

9.1 Introduction

The Implementation Plan was prepared using information from flow monitoring,

wastewater line inventory, growth and development projections, and computer modeling

described in Chapter 8 of this report. The implementation plan prioritizes improvements into

two major construction phases according to the criteria given below.

9.1.1 Phase 1

• Construction of relief lines to eliminate existing wastewater system hydraulic

deficiencies identified by the model under current peak flow conditions.

• Upgrading of lift stations to eliminate the hydraulic deficiencies identified by the

model under current peak flow conditions.

• Extension wastewater lines into serve areas currently served by the water system,

which do not have wastewater facilities.

• Construction of new lift stations to serve areas currently served by water system,

which do not have wastewater facilities.

• Wastewater System Management Plan to include an annual program of wastewater

line inspection, maintenance, and rehabilitation.

• Wastewater treatment plant expansion to accommodate the increased flows projected

to be contributed by the new Phase 1 facilities and resulting from population growth

to the year 2004.

9.1.2 Phase 2

• Construction of extension lines to serve future development areas currently without

water or wastewater service.

• Construction of lift stations to serve future development areas currently without

water or wastewater service.

• Wastewater treatment plant expansion to accommodate the increased flows projected

to be contributed by the new Phase 2 facilities and resulting from population growth

to the ultimate development conditions.

The capital improvements recommended in the Implementation Plan are based on the

following criteria:

• Wastewater line capacity and flow containment for peak dry weather conditions.

• No significant infiltration removal (the collection system is not influenced by rainfall).
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Figure V4-9.1, Ismailia Wastewater System Recommended Improvements, shows the

facilities included in the implementation plan. The recommended improvements are grouped

into two phases. Phase 1 improvements are needed to address immediate or near-term

deficiencies and should be constructed within the next 5 years. Phase 2 improvements are

needed by year 2020. Phase 2 improvements should be reviewed before implementation for

conformance with actual growth and water demand patterns.

9.1.3 Wastewater Collection System Extensions
New interceptor lines, lift stations, and force mains will be required to serve portions of

the study area which are currently served with water, but not by wastewater collection.

Additional wastewater infrastructure will be needed to serve areas of future development.

Currently all wastewater collected is tributary to the Abu Atwa Lift Station, which has been

rebuilt and expanded, and has little room for additional expansion. Peak flow projections

indicate that the Abu Atwa Lift Station can generally accommodate the ultimate peak flow

projected from its current tributary area. Some of the other lift stations are also well

equipted to carry future flows, however others will need to be expanded or rebuilt. To avoid

overloading and the need for upgrading all existing facilities, tlus Master Plan recommends

that another major lift station be constructed about 2 kIn west of Abu Atwa, to receive the

flows from all extension interceptors, lift stations, and force mains.

An additional benefit of this approach is to minimize additional construction within the

densely developed area. It will not only reduce traffic disruption, but also construction cost,

the number of utility conflicts, public complaints, and the construction period.

In some cases, extensions to the existing collection system are already under

construction, or may be completed before the Expansion Lift Station and force main are

completed. Such facilities may be temporarily connected to the existing network. Once the

Expansion Lift Station is commissioned, all extension works should be made tributary to it.

The new extension lines are indicated on Figure V4-9.1, Ismailia Wastewater System

Recommended Improvements and improvements and upgrades of the existing system are

noted on Figure V4-9.2, Ismailia Existing Wastewater System Recommended

Improvements. The recommended interceptors, lift stations, and force mains were sized to

serve ultimate development. The indicated locations are preliminary and should be used

only as a guide for planning. More precise alignments and pump station locations must be

defined by a detailed topographic and land availability survey under a detailed design

contract.
The construction of wastewater system extensions is dependent on development within

the study area. Phase 1 capital improvement projects focus on serving areas which are

currently served with water, but do not have wastewater collection. These interceptors, lift

stations, and force mains are sized to accommodate the peak flow under ultimate

development conditions.
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Some economy may be realized by constructing lift station buildings to accommodate

ultimate peak flow, but installing only the number of pumps needed for the Phase 1

expansions cumulative peak flows. Additional pumps can be purchased and installed when

the Phase 2 extensions are constructed. Phase 2 extension lines assume balanced

development throughout the study area. Therefore, proposed new interceptors are evaluated

as future improvements with construction dates depending on the extension of the water

system into new development areas. It is recommended that utility authorities maintain

communications with the planning agencies and periodically reassess the need to

accommodate changing development.

9.1.4 Recommended Pipe Materials
Selection of pipe material is based on local manufacturing and soil conditions. The

Infiltration and Salinity Study documented that the soil in Ismailia ranges from moderately

corrosive to highly corrosive. The salinity and potential for generation of hydrogen sulfide

gas inside the pipes dictates the need for protective measures there also.

The roughness of the inside surface of the pipe has a large impact on velocity and,

therefore, on the recommended grade to avoid sedimentation of solids. Using pipes with

smooth surfaces, longer pipe lengths, and fewer joints will significantly decrease the number

of pump stations needed in flat areas. Recommended pipe materials are based upon

comparisons of costs and perfonnance characteristics.

Pipe materials recommended for gravity wastewater lines in are listed below.

• PVC is recommended for pipes 175 mm to 300 mm diameter

• Rigid fiberglass reinforced plastic is recommended for pipes 300 mm to 700 mm

diameter;

• Rigid fiberglass reinforced plastic pipe is available in sizes larger than 800 mm and is

preferred because of its longer service life if the cost is not considered prohibitive; or

• Reinforced concrete pipe produced locally is an acceptable material for pipes larger

than 800 mm diameter.

Pipe materials recommended for force mains in Ismailia are listed below.

• PVC pressure pipe is recommended for 75 mm to 300 mm diameter force mains;

• Ductile iron pipe is recommended for 350 mm to 1000 mm force mains, and

• Prestressed concrete cylinder pipe is recommended for force mains larger than 1000

mm in diameter.

Reinforced concrete pipe should be protected on the inside by an embedded PVC liner

similar to T-Iock and coated on the outside with coal tar epoxy against corrosion from the

brackish groundwater throughout the Ismailia area. Special consideration must be given to

protection at the joints, which are particularly vulnerable to corrosion. Similar precautions

should be exercised for DIP. It may also be prudent to wrap DIP or reinforced concrete pipe

in an inexpensive taped polyethylene sleeve. This is commonly done with ductile iron pipes,
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to reduce exterior corrosion. Liners, wraps and coatings could all possibly extend service

life and reliability. In some instances it may also be prudent to investigate and potentially

use cathodic protection.

As always, the installation inspection is as at least as critical as the actual choice of

materials. In the case of PVC or rigid fiberglass reinforced plastic, damage during handling

and jointing can affect the positive attributes. Proper backfilling is also critical with these

pipes. Although these materials are light and easy to handle, they are also easily damaged if

handled roughly. Additionally these pipes are easily damaged during subsequent

excavations if proper care is not exercised.

In the case of reinforced concrete pipe, damage to the interior or exterior coatings

frequently occur by mishandling during installation and must be repaired before backfilling

or commissioning. Even a pinhole in the coal tar epoxy coating will allow corrosion of the

reinforcement or prestressing steel leading to corrosion expansion which will crack the cover

concrete exposing the pipe to massive corrosion. Pinhole detectors are available and

recommended for inspection of both the coal tar epoxy and PVC linings. Dewatering of

construction sites must be performed during the installation of wastewater pipelines and

manholes. Backfilling must be complete before dewatering is stopped to prevent

misalignment by floatation.

9.1.5 Recommended Pipe Slopes and Peak Flow Rates
The wastewater collection system was designed to carry the ultimate peak flow at a

velocity of at least 1.0 mls and minimum flows at 0.6 mls to minimize sedimentation. In

general, the slopes are slightly steeper than those previously implemented in Ismailia, but

experience with the existing system and sedimentation problems found during the Canal

Cities Phase II work indicate this approach is needed. Table V4-9.1, Recommended Slopes

and Flow Rates for Various Pipes, presents these recommended criteria, based on the

Manning's Equation, for both conventional pipe and smooth bore PVC and GRP pipes.

When reviewing the existing Ismailia system and proposed expansion designs available

from NOPWASD, there appears to be a general trend to utilize gravity pipes significantly

larger than are necessary to carry projected peak flows. In theory, larger pipes can be

installed on flatter slopes than smaller pipes to obtain the same velocity, if the depth of flow

in each is the same percentage of pipe diameter. It appears oversized pipes are being

installed mainly to utilize the flatter recommended slopes, thus requiring fewer lift stations.

Unfortunately, the installed pipes will have a serious sedimentation problem unless peak

flow depth is 75%-80% of the pipe diameter and minimum flow depth is at least 30% of the

pipe diameter. Installing oversized pipes should be avoided. It is unnecessarily expensive

during construction, and creates a costly sediment cleaning maintenance problem which will

last as long as the oversized system is in place.
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Table V4-9.1 Recommended Slopes and Flow Rates for Various Pipes
Concrete, vCP or DIP Pipe (N=O.013) PVC or GRP Pipe (N=o.OIO)

Slope for 100% Dia. Flow Rate Slope for 100% Dai Flow Rate
Nominal ID Velocity of Gravity Flow as Force ID Velocity of Gravity Flow as Force

Size (mm) I m/see (m3/d) Main V=1.5 (mm) I m/s (m3/d) Main V=I.5
(mm) (m/lOOOm) m/s (m3/d) (m/IOOOm) m/s (m3/d)

75 70 22.00 347 575

100 100 22.70 702 1,000

110 103 13.00 744 1,080

150 150 13.20 1,577 2,290

175 175 10.80 2,152 3,117

200 200 9.00 2,805 4,072 190 5.70 2,531 3,675

225 225 7.70 3,552 5,153

250 250 6.70 4,388 6,362 238 4.22 3,971 5,766

300 300 5.25 6,316 9,161

315 300 3.10 6,310 9,161

350 350 13,000

375 375 3.90 9,871 14,314

400 400 16,800 380 2.26 10,119 14,698

450 450 3.10 14,310 20,612

500 500 2.65 17,523 25,447 500 1.57 17,534 25,447

600 600 2.10 25,366 36,644 600 1.23 25,237 36,644

700 700 1.70 34,426 49,876 700 1.00 34,325 49,876

800 800 1.42 44,921 65,144 800 0.84 44,915 65,144

900 900 1.22 57,003 82,448 900 0.72 56,928 82,448

1000 1000 1.05 70,038 101,788 1000 0.62 69,965 101,788

1200 1200 0.83 101,258 146,574 1200 0049 101,143 146,574

1300 1300 0.74 118,361 172,021

1400 1400 0040 137846 199,504

1500 1500 0.61 157,394 229,022

1600 1600 0.34 181447 260,576

9.1.6 Improvement Costs

For purposes of economic evaluation and budget estimates, cost data for construction of

wastewater facilities such as lines, lift stations and force mains were compiled from recent

construction costs of similar facilities from the CMC, Phase II project. Additionally cost

estimates for some pipe types and sizes were estimated after consulting materials suppliers

and other contractors. The basis of construction costs used in preparing budget cost

estimates for capital improvement projects is presented in tables below. The construction

costs represent average planning level costs based on mobilization/demobilization, shoring,

dewatering, surface restoration and construction costs. Additionally these costs are based on

use of international contractors, management and inspection. These costs should be updated

during detailed design to represent current costs based on the inflation index and method of
contracting.
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9.1.6.1 Gravity line cOllstruction

Table V4-9.2, Wastewater Gravity Line Construction Costs, presents the estimated cost

of gravity line construction for relief and extension wastewater lines. The cost per meter of

trench, including manhole costs, is presented for representative invert depths.

Table V4-9.2 Wastewater Gravity Line Construction Costs
Nominal Depth of Wastewater Line
Diameter Up to 3.0m Up to 4.5m Up to 6.0 m Up to 7.5 m

(mm) ($/m) ($/m) ($/m) ($/m)

200 uPVC 460 560 670 770
250 uPVC 580 680 790 890
300 uPVC 700 800 910 1010
4000RP 930 1040 1150 1270
5000RP 1060 1260 1370 1470
6000RP 1400 1500 1610 1720
7000RP 1630 1740 1850 1970
800 RCP 1860 1980 2100 2220

1000 RCP 2320 2430 2550 2660
1200 RCP 2790 2910 3030 3150
1300 RCP 3020 3140 3260 3380
1500 Rep 3490 3610 3740 3870

upve = unplasticized poly vinylchloride pipe
ORr = glas reinforced plastic pipe (fiberglass pipe)
RCP = reinforced concrete pipe

9.1.6.2 Force Main COllstruction

Table V4-9.3, Force Main Unit Construction Costs, shows the basis of costs for force

main construction. The force main improvement costs are based on average costs per meter

and an average depth between 1 to 2 m, and do not take into consideration valve chambers

and fittings or air valves. These appurtenances should be priced individually based upon the

detailed design and vertical alignment.

Table V4-9.3 Force Main Unit Construction Costs
Nominal Cost per meter Nominal Cost per meter

Diameter(mm) length ($) Diameter(mm) length ($)
75 uPVC 150 500 DI 520

100 upve 160 600 DI 620
125 uPVC 180 700 DI 720
150 upve 190 800 DI 820
200 upve 200 900 DI 930
250 upve 250 1,000 DI 1030
300 uPVC 300 1,200 PCCP 1240
350 DI 350 1,300 PCCP 1340
400 DI 410 1,500 pecp 1550

upve = unplasticized poly vinylchloride pipe
DI = ductile iron pipe
pecp = prestressed concrete cylinder pipe
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9.1.6.3 Lift Statioll COllstructioll

Table V4-9.4, Lift Station Construction Cost, presents the lift station construction costs,

based on the firm capacity of the station. Expansion or replacement of the lift station is

considered based on the flow to capacity ratio. These costs represent planning level costs

and should be updated during detailed design. The decision whether to expand or to replace

a pumping station will be made at detailed design stage, based on the condition and physical

configuration of the station.

Table V4-9.4 Lift Station Construction Costs
(Cost per Unit Pump Discharge (m3/s)

Lift Station Firm
Capacity Expansion Costs Replacement Costs
(mJ/day) ($) ($)

250 40,000 90,000
500 70,000 150,000

1,000 110,000 220,000
2,500 150,000 310,000
5,000 250,000 490,000

10,000 430,000 860,000
20,000 690,000 1,370,000
25,000 770,000 1,530,000
30,000 830,000 1,670,000
50,000 1,290,000 2,580,000
75,000 1,660,000 3,310,000

125,000 2,390,000 4,780,000
250,000 3,800,000 7,600,000

Does not include land acquisition, ROW acquisition, design, administration or legal costs

9.1.7 Contracting Procedures
The following sections present a breakdown of the critical capital improvements

identified in Chapter 8 into separate capital improvement projects (CIP). The components of

each CIP intended to be implemented at the same time, although components requiring

different construction techniques may be contracted separately. Capital improvement

projects to be implemented by foreign contractors may be grouped to make a more attractive

package and to reduce the necessary mobilization and overhead costs as a proportion of the

work to be accomplished. On the other hand, if the work is to be performed by local

contractors, the components may be divided among several contracts to accommodate

different capabilities and smaller firms.

Wherever a capital improvement project is dependent on another project located

downstream, those CIPs are identified. The contracting agency must pay special attention to

scheduling, monitoring, and funding of contracts to ensure that the downstream projects are

completed first.

All capital improvement projects will require some degree of detailed design and site

surveying. This can be done under a single contract for all Phase 1 projects or with a

separate design team for each project. Detailed design for Phase 1 should begin
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immediately, and sufficient time should be allocated before construction bidding IS

scheduled.

9.2 Phase 1 - Recommended Capital Improvement Projects

9.2.1 CIP 1- Upgrading of Existing System to Handle Current Peak Flows

9.2.1.1 ReliefWastewater line Improvements
For existing (year 1999) conditions, the model indicates over 3,500 meters of wastewater

lines are overloaded during peak, dry weather, conditions. The overloaded lines are detailed

in the CIP 1 cost summary below. The capital improvement projects for relief wastewater

lines required to meet existing system needs are shown in red on Figure V4-9.2, Ismailia

Existing Wastewater System Recommended Improvements.

For planning purposes, relief lines are sized to parallel existing wastewater lines at the

same slopes as the existing lines. During design it is recommended that designers consider

placing the upstream invert of the relief line approximately 60-75 percent of the existing pipe

diameter above the invel1 of the existing pipe. This configuration will allow the relief

wastewater line to begin carrying peak flow before the manhole surcharges, but will

maintain the minimum flows in the existing pipe to avoid sedimentation in both pipes during

low flows. This may not be possible in all locations and must be evaluated on a case by case

basis.

9.2.1.2 Lift Station Improvemellts
Lift station and force main capacities were evaluated based on existing and projected peak

flow conditions and on the existing firm lift station capacity. When flow-to-firm capacity ratio

is less than 1.0, no improvement is recommended. Expansion is recommended when the ratio

of peak flow-to-firm capacity exceeds 1.0, but is less than 1.2. Lift station expansion is

defined as increasing the capacity by replacing pumps or by modifying the existing pump

impellers to obtain additional capacity with the existing pump station and wetwell

configuration. A 20 percent increase in capacity was considered a practical limit without

causing operational or maintenance problems. Lift Station replacement is recommended when

the peak flow-to-finn capacity ratio is higher than 1.2.

A detailed review of whether to expand or to replace each lift station should be carried

out before detailed design. Of the 13 lift stations, three are recommended for improvement

during Phase I: Abdoun, Ashghal, and Ershad. The recommended firm capacities of Phase I

lift station improvements are listed in the table below. The recommended :q.rm capacities

resulting from Phase 1 improvements are estimated to accommodate peak flows up to

ultimate development.
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9.2.1.3 ..Force Maill Improvemellts
Force main capacities were evaluated based on existing and projected peak flow

conditions and the existing firm lift station capacity. Proposed force main improvements are

assumed to be constructed in parallel; however, whether the existing force mains are

paralleled or replaced with a larger pipe will be determined during detailed design,

considering the physical condition of the existing pipe and available space or alternate

alignment for parallel force mains. Abu Atwa Force Main will require an 800 mm parallel

force main during Phase 1.

9.2.1.4 Cost Summmy

The components and cost of CIP 1 are detailed below.

CIP 1 - Existing System Critical Improvements
Facility Size Length, m Estimated Cost, $

Abdoun LS Replacement 1,400 m3/d N/A 240,000

Ashghal LS Expansion
1,400 m3/d (200 m3/d

Expansion) N/A 30,000
Ershad LS Replacement 1,400 m3/d N/A 240,000
Abu Atwa Parallel FM 800mm 11,000 9,030,000
CIP I-P 1 Parallel Relief Line 1200 mm 2,643 7,370,000
CIP I-P2 Parallel Relief Line 300mm 113 80,000
CIPI-P3 Parallel Relief Line 300mm 247 170,000
CIPI-P4 Parallel Relief Line 400mm 175 160,000

Construction Cost Subtotal $17,320,000
Construction Contingency 20% 3,464,000

Subtotal $20,784,000
Engineering and Administration Cost 20% 4,157,000

Total Capital Improvement Cost $24,941,000

9.2.2 CIP 2 - Expansion Lift Station and Force Main
The key to major expansion of the Ismailia wastewater collection system is the capacity

of the Abu Atwa lift station and the pipelines to transport the additional wastewater from the

city to the wastewater treatment plant. The gravity line to Abu Atwa and the force main to

the WWTP are both overloaded during current peak conditions. The lift station itself could

accommodate some additional flow, but only a small portion of the expansion flow between

the present and the year 2020. It was decided that it was more practical to build a separate

expansion pipeline and force main than to make additional expansions to Abu Atwa,

primarily because of the restricted space and the high probability ofdisrupting service during

construction of the expansion.

The Expansion Lift Station is tentatively sited about 2 kilometers west of Abu Atwa, as

shown on Figure V4-9.1, Ismailia Wastewater System Recommended Improvements. The 9

km expansion force main will follow the alignment of the existing road for 1.5 km until it

joins the alignment of the existing force main from Abu Atwa to the WWTP. The

components and cost of CIP 2 are detailed below.
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CIP 2 - Expansion Lift Station
Facility Size Length, m Estimated Cost, $

CIP 2 - LS 272,000 m3/d N/A 8,100,000
CIP 2 - FM to WWTP 1500 mm 9000 13,940,000

Construction Cost Subtotal $22,040,000
Construction Contingency 20% 4,408,000

Subtotal $26,448,000
Engineering and Administration Cost 20% 5,290,000

Total Capital Improvement Cost $31,738,000

In addition to conveying the expansion trunk flows to the WWTP, CIP 2 serves 60

hectares currently developed or projected for development, which drain to it by gravity. This

area will require collectors and laterals smaller than 300 mm, which are not included in the

scope of this repOli or in the costs above.

Construction of this lift station will be a key to expansion of wastewater service into

most ofthe areas not currently provided with wastewater service in Ismailia.

9.2.3 CIP 3 - Al Abbassy Lower Trunk

CIP 3 is planned to serve the Al Abbassy Qism while also serving as the lower end of the

expansion trunk along the west side of the Port Said Sweetwater Canal. Because the gravity

trunk is intended to serve a much larger area north of Al Abbassy, the Governorate cannot

depend on local developers to provide this trunk and lift station. The components and cost

of CIP 3 are detailed below.

CIP 3 - Al Abbassy Lower Trunk
Facility Size Length, m Estimated Cost, $

CIP 3 -LS 187,000 m3/d N/A 6,200,000
CIP 3 - FM to CIP 2 - LS 1300 mm 2,500 3,340,000
Gravity Trunk 1300 mm 2,050 6,190,000
Gravity Trunk 1500 mm 275 960,000
Collector 300mm 655 460,000
Collector 400mm 215 200,000

Construction Cost Subtotal $17,350,000
Construction Contingency 20% 3,470,000

Subtotal $20,820,000
Engineering and Administration Cost 20% 4,164,000

Total Capital Improvement Cost $24,984,000

In addition to carrying the expansion trunk flows, CIP 3 serves 260 hectares currently

developed or projected for development, which drain to it by gravity. This area will require

collectors and laterals smaller than 300 mm, which are not included in the scope of this

report or in the costs above.

To function properly, CIP 3 depends UpOIl CIP 2 beillg completed.
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9.2.4 CIP 4 - Upper Trunk
CIP 4 is planned to serve as the upper portion of the wastewater collection system

expansion trunk between the Al Abbassy Qism and the northern portion of the Ring Road.

CIP 4 is located primarily along the west side of the Port Said Sweetwater Canal, but will

also serve low areas along the east side of the canal. The upper end of the CIP 4 Gravity

Trunk serves an area reported to be generating a large amount of wastewater, which

threatens to seriously contaminate the Port Said Sweetwater Canal. Because of this hazard,

the Governorate considers this a high priority.

This gravity trunk is intended to serve a large area. The Governorate can not depend on

local developers to provide this trunk and lift station. The components and cost of CIP 4 are

detailed below.

CIP 4 - Upper Trunk
Facility Size Length, m Estimated Cost, $

CIP4-LS 161,000 m3/d NlA 5,600,000

CIP 4 - FM to CIP 3 Gravity Trunk 1200 mm 100 120,000

Gravity Trunk 1500 mm 450 1,570,000

Gravity Trunk 1200 mm 1750 4,880,000

Construction Cost Subtotal $12,170,000
Construction Contingency 20% 2,434,000

Subtotal $14,604,000
Engineering and Administration Cost 2Q% 2,921,000

Total Capital Improvement Cost $17,525,000

In addition to carrying the expansion trunk flows, CIP 4 serves 50 hectares currently

developed or projected for development, which drain to it by gravity. This area will require

collectors and laterals smaller than 300 mm, which are not included in the scope of this

report or in the costs above.

To fimctiolt propel"ly, CIP 4 depeltds lIPOIt CIP 3 altd CIP 2 being completed.

9.2.5 CIP 5 - Suez Canal University Force Main
Suez Canal University (SeU) and medical center, north of the Ring Road, have their own

collection system and pump station. At this time the lift station is not operating because the

University has not received permission to connect it to any existing network. The master

plan is for connection of the SCU force main at the upstream end of elP 4 trunk line where

the Port Said Sweetwater Canal intersects the Ring Road. This force main should be

constructed immediately, with a temporary branch connection to the Eshrini lift station,

which is about half-way between the university and the CIP 4 Trunk, and within 200 111 of

the projected alignment along the ring road. The temporary branch can then be closed and

the flow from the university directed to the CIP 4 trunk as soon as it is ready for

commlsslomng.
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The components and cost of CIP 5 are detailed below.

CIP 5 - Suez Canal University Force Main
Facility I Size I Length, m Estimated Cost, $

CIP 5 - FM to CIP 4 Upper Trunk I 400mm I 2400 2,230,000
Construction Cost Subtotal $2,230,000

Construction Contingency 20% 446,000
Subtotal $2,676,000

Engineering and Administration Cost 20% 535,000
Total Capital Improvement Cost $3,211,000

CIP 5 serves only the existing and future development areas of the university north of the

Ring Road, which will be developed with university funds.

CIP 5 can begin functioning as soon as the eastern halfand the temporary connection

to Eshrini Lift Station are in place. CIP 5 will be fully functional and valuable to provide

initialjIowfor commissioning CIP 4

9.2.6 CIP 6 - Old University Site Interceptor
CIP 6 is planned to serve the old university site and the area between the Ring Road and

the military area at the northeast edge of Ismailia. This area is projected for substantial

development in the future. It is currently served by a limited water supply and should have

wastewater collection installed. To accommodate the future development projected for this

area, the water Master Plan is recommending an additional main through the area as water

PH2 CIP 7. Wastewater CIP 6 should definitely be implemented before or in conjunction

with water CIP 7.

In addition to serving the immediate area, CIP6 is sized to convey wastewater from the

north coast area during Phase 2 CPI 17.

The available information indicates that the Cooperative Society Development just west

of the Ring Road has a pump station under construction, but does not have permission to

pump into the existing collection system. To prevent overloading ofthe existing system, it is

recommended that the Cooperative Society lift station pump to LS-CIP 6. If the Cooperative

Society lift station is completed before LS-CIP 6, it can be temporarily connected to the

Sheikh Zayed LS until the CIP 6 and force main are completed.

Because the lift station is intended to re-pump flow from several other pump stations, the

Governorate cannot depend on local developers to provide this lift station and force main.
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The components and cost of CIP 6 are detailed below.

CIP 6 - Old University Site Interceptor
Facility Size Length, m Estimated Cost, $

crp 6- LS 32,000 m3/d N/A 1,800,000
crp 6 - FM to crp 4 - Upper Trunk 600mm 6,000 3,710,000
Collector 300mm 200 140,000
Collector 400mm 100 90,000
Collector 500mm 25 30,000

Construction Cost Subtotal $5,770,000
Construction Contingency 20% 1,154,000

Subtotal $6,924,000
Engineering and Administration Cost 20% 1,385,000

Total Capital Improvement Cost $8,309,000

In addition to carrying the Cooperative Society and North Coast flows, CIP 6 serves 115

hectares projected for development, which drain to it by gravity. This area will require

collectors and laterals smaller than 300 mm, which are not included in the scope of this

report or in the costs above.

To fUllction pmperly, CIP 6 depends upon CIPs 4, 3, and 2 being completed.

9.2.7 eIP 7 - Gaweesb Area Collector System

CIP 7 is planned to serve the Gaweesh area being developed just southeast of the

intersection of the Ring Road and the Port Said Sweetwater Canal. Gaweesh is a low-lying

area which cannot be readily connected by gravity flow to the existing system. CIP 7 will

pump to the CIP 4 gravity trunk. The most practical route for the force main will depend on

the best location for crossing the Sweetwater Canal and the open access routes through the

area at the time of force main design. The components and cost of CIP 7 are detailed below.

CIP 7 - Gaweesh Area System
Facility Size Lene:th. m Estimated Cost $

CIP7-LS 10000 m3/d N/A 860000
CIP 7 - FM to CIP 4 - Uooer Trunk 300mm 1000 310000
Collector 300mm 200 140000
Collector 400mm 500 460 000

Construction Cost Subtotal $1 770000
Construction Contingency 20% 354000

Subtotal $2.124 000
Engineering and Administration Cost 20% 425 000

Total Caoital Imorovement Cost $2.549 000

CIP 7 serves 80 hectares currently under development and projected for future

development, which drain to it by gravity. This area will require collectors and laterals

smaller than 300 mm, which are not included in the scope of this report or in the costs above.

To fUllction properly, CIP 7 depends upon CIPs 4, 3, and 2 being completed.

Final- September 1999

Black & Veatch International
9-15 Vol 4 Ismailia Wastewater Master Plan

Canal Cities Master Plan Project



9.2.8 CIP 8 - West Basin Interceptor
CIP 8 is planned to serve the predominantly agricultural basin west of the Sweetwater

canal and on both sides of the Ring Road. Wastewater collection has not been developed in

this area because of the generally sparse population, but the wastewater generated in this

area drains towards the Port Said Sweetwater Canal and should be collected and conveyed to

the WWTP to avoid pollution of the Sweetwater Canal. CIP 8 will pump to the CIP 4 gravity

trunk. The most practical route for the force main appears to be along the existing access

road through the bottom of the basin.

The components and cost of CIP 8 are detailed below.

CIP 8 - West Basin Interceptor
Facilitv Size Length. m Estimated Cost $

CIP 8 - LS 6300 m3/d N/A 590000
CIP 8 - FM to CIP 4 - Uooer Trunk 250 mm 800 200,000
Collector 300 mm 750 530000

Construction Cost Subtotal $1320000
Construction Contingency 20% 264,000

Subtotal $1 584,000
Engineering and Administration Cost 20% 317,000

Total Capital Improvement Cost $1,901.000

CIP 8 serves 90 hectares currently development as very low density residential and

educational facilities, which drain to it by gravity. This area will require collectors and

laterals smaller than 300 mm, which are not included in the scope of this report or in the'

costs above.

To fUllctioll pl'oper!y, CIP 8 depellds UpOIl CIPs 4, 3, alld 2 beillg completed,

9.2.9 CIP 9 - Upper Sweetwater Canal Trunk
CIP 9 extends north from the CIP 4 trunk parallel to the Port Said Sweetwater Canal.

CIP 9 is a trunk for Phase 2 development north of the Ring Road and serves the existing low

water use commercial area north of the Ring Road and west of the Sweetwater Canal. This

area is far from the WWTP and generates a low volume ofwastewater. This CIP is therefore

ofrelatively low priority, Once CIP 4 is completed, CIP 9 area will drain to it by gravity and

should be developed to prevent possible contamination of the Sweetwater Canal. The

components and cost of CIP 9 are detailed below.

CIP 9 - Upper Sweetwater Canal Trunk
Facility Size Length, m Estimated Cost, $

Collector up to 3.0 m deep 600mm 750 1,050,000

Collector 3.0-4.5 m deep 600mm 1950 2,920,000
Construction Cost Subtotal $3,970,000

Construction Contingency 20% 794,000

Subtotal $4,764,000

Engineering and Administration Cost 20% 953,000

Total Capital Improvement Cost $5,717,000
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CIP 9 serves 100 hectares of currently developed commercial facilities, which drain to it

by gravity. This area will require collectors and laterals smaller than 300 mm, which are not

included in the scope of this report or in the costs above.

To fUllctioll properly, CIP 9 depellds UpOIl CIPs 4, 3, alld 2 being completed.

9.2.10 CIP 10 - Northwest Ring Road Commercial Development Park Trunk
The existing commercial development park north of the Ring Road is served by septic

tanks and drainfields. A lift station and a 500 mm force main to the Mostakbal lift station

are being considered to serve this area. This plan considers only the requirements of this

single development park. In fact, this commercial park is located on a high plateau and with

proper planning can be drained to the Mostakbal Lift Station by gravity, serving a large area

between.

CIP lOis a proposal to serve the-commercial development park and the area between it

and the Mostakbal lift station, which is projected for development as a low water use

commercial area and residential development near the Mostakballift station.

This gravity trunk is intended to serve a large area. The Governorate can not depend on

local developers to provide this trunk. The development of this area would be enhanced if

the collectors can be run through the military area south of the ring road, but the existing

layout assumed this could not be done.

The components and cost of CIP 10 are detailed below.

CIP 10 - Northwest Ring Road Commercial Trunk
Facility Size Length, m Estimated Cost, $

Gravity Collector 400mm 760 710,000
Gravity Collector 500mm 1825 2,120,000
Gravity Collector 600mm 200 280,000
Gravity Collector 800mm 3,650 6,790,000
Gravity Collector 900mm 900 1,880,000
CIP 10 FM 2x700 2500 1,800,000

Construction Cost Subtotal $13,580,000
Construction Contingency 20% 2,716,000

Subtotal $16,296,000
Engineering and Administration Cost 20% 3,259,000

Total Capital Improvement Cost $19,555,000

CIP 10 serves 750 hectares of currently developed commercial facilities which drain to it

by gravity. This area will require collectors and laterals smaller than 300 mm, which are not

included in the scope of this report or in the costs above.

9.2.11 elP 11- Isolated Lift Station and Force Main
CIP 11 is planned to serve the isolated residential area approximately 750 meters

northeast of the Abu Atwa Lift Station. This area currently has a relatively low population,

but is projected to grow over the next 20 years.

The components and cost of CIP 11 are detailed below.
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eIP 11 - Isolated Lift Station and Force Main
Facility Size Length, m Estimated Cost, $

CIP 11 - LS 1,800 m3/d N/A 270,000
CIP 11 - FM to Abu Atwa 150 mm 750 140,000

Construction Cost Subtotal $410,000

Construction Contingency 20% 82,000
Subtotal $492,000

Engineering and Administration Cost 20% 98,000
Total Capital Improvement Cost $590,000

erp 11 serves 12.5 hectares currently being developed or projected for development as

low density residential, which drain to it by gravity. This area will require collectors and

laterals smaller than 300 mm, which are not included in the scope of this report or in the

costs above.

9.2.12 eIP 12 - Phase 1 Wastewater Treatment Plant Expansion

err 12 is planned to expand the existing treatment plant to convey the increased flows

anticipated by year 2004 from expansion of the collection system into currently unserved

areas, population growth, and industrial expansion. This expansion of the WWTP includes

minor upgrading of the inlet works by adding a new flume and a third treatment lagoon train

with connecting piping. No additional drying beds or solids handling areas are considered

necessary. To have these additional facilities on line by 2004, the design and construction

should proceed concurrently with the Phase 1 collectors and pump stations.

The components and cost of eIP 12 are detailed below.

eIP 12 - Phase 1 Wastewater Treatment Plant Expansion
Facility Size Length, m Estimated Cost, $

Mobilization @10% NlA N/A 1,450,000

Headworks Lump Sum N/A 1,000,000
Sitework and Treatment Lagoons 45,000 m3/d N/A 13,500,000

Construction Cost Subtotal $15,950,000
Construction Contingency 20% 3,190,000

Subtotal $19,140,000
Engineering and Administration Cost 20% 3,828,000

Total Capital Improvement Cost $22,968,000

9.3 Phase 2 - Recommended Capital Improvement Projects

9.3.1 eIP 13 - Upgrading of Existing System to Handle Ultimate Peak Flows

9.3.1.1 Relief Wastewater lil1e Improvemel1ts

Phase 2 relief wastewater lines required for future conditions are shown in green on

Figure V4-9.2, Ismailia Existing Wastewater System Recommended Improvements. These

lines will be needed to convey additional peak flow due to growth by year 2020. These
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relief lines were sized to carry the projected peak flow under ultimate development

conditions and should be constructed before year 2020.

9.3.1.2 Lift Station Improvements
Phase 2 lift station recommended improvements are needed to accommodate peak flows

up to ultimate development conditions. Port Said lift station will require expansion under

Phase 2. The total cost of the expansion is projected to be $120,000.

9.3.1.3 Force Main Improvements
Phase 2 force main recommended improvements are to accommodate peak flows up to

ultimate development conditions. Port Said force main will require a parallel force main.

The total cost of the force main improvement is projected to be $1.73 million.

9.3.1.4 SU11l11lmy
The components and cost of erp 13 are detailed below.

CIP 13 - Existing System Phase 2 Improvements
Facility Size Length, m Estimated Cost, $

Bahtimy LS Replace 3,700 m3/day N/A 400,000
Port Said LS Expansion 51,500 m3/d

N/A 120,000
(1,500 m3/d expansion)

Bahtimy - Parallel FM 100mm 500 80,000
Fairouz - Parallel FM 500mm 3,500 1,820,000
Port Said - Parallel FM 600mm 2,800 1,730,000
CIP 13-P5 Parallel Relief Line 400mm 976 910,000
CIP 13-P6 Parallel Relief Line 500mm 679 790,000
CIP 13-P7 Parallel Relief Line 300mm 263 180,000
elP 13-P8 Parallel Relief Line 500mm 372 470,000

Construction Cost Subtotal $6,500,000
Construction Contingency 20% 1,300,000

Subtotal $7,800,000
Engineering and Administration Cost 20% 1,560,000

Total Capital Improvement Cost $9,360,000

9.3.2 CIP 14 - Northwest Hilltop Residential Development
The area north of crp 10 (Northwest Ring Road Commercial Development Park) is

projected for residential development before the year 2020. The water supply for this area

will be provided under Water PH 2 CIP 5. crp 14 will be achieved by simply extending the

trunks constructed under crp 10 if they were sized as recommended to serve this additional

area.

The components and cost ofcrp 14 are detailed below.
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CIP 14 - Northwest Hilltop Residential Development
Facility Size Length, m Estimated Cost, $

Gravity Collector 300 mm 200 140,000
Gravity Collector 400 mm 760 710,000

Construction Cost Subtotal $850,000

Construction Contingency 20% 170,000
Subtotal $1,020,000

Engineering and Administration Cost 20% 204,000
Total Capital Improvement Cost $1,224,000

CIP 14 serves 110 hectares projected for low density residential development, which

drain to it by gravity. This area will require collectors and laterals smaller than 300 mm,

which are not included in the scope of this report or in the costs above.

Wastewater CIP 14 serves the same area as Water CIP 5 and should be installed

concurrently witlt it.

9.3.3 CIP 15 - North-central Hilltop Residential Development
The area north of the Suez Canal University campus is projected for residential

development before year 2020. The water supply for this area will be provided under Water

PH 2 CIP 5. crp 15 will be achieved by simply extending the trunk constructed under crp 9

if they were sized as recommended to serve this additional area.

The components and cost ofCIP 15 are detailed below.

CIP 15 - North-central Hilltop Residential Development
Facility Size Length, m Estimated Cost, $

Gravity Collector 300 mm 300 210,000
Gravity Collector 400mm 300 280,000
Gravity Collector 500mm 1,100 1,280,000
Gravity Collector 600mm 600 840,000

Construction Cost Subtotal $2,610,000

Construction Contingency 20% 522,000

Subtotal $3,132,000

Engineering and Administration Cost 20% 626,000

Total Capital Improvement Cost $3,758,000

crp 15 serves 160 hectares projected for low density residential development, which

drain to it by gravity. 'This area will require collectors and laterals smaller than 300 mm,

which are not included in the scope ofthis report or in the costs above.

Wastewater CIP 15 serves the same area as Water CIP 5 and should be installed

concurrently with it.

9.3.4 CIP 16 - Upper Northeast Basin Residential Development
The area northeast of the Suez Canal University campus is projected for residential

development before the 2020. The water supply for this area will be provided under Water

PH 2 CIP 6. crp 16 will be a completely new system with a pump station and force main to
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deliver the wastewater to the Upper Trunk (CIP 4). The lift station and force main are sized

to receive flow from CIP 17.

The components and cost of CIP 16 are detailed below.

CIP 16 - Upper Northeast Basin Development
Facility Size Lenl!th, m Estimated Cost, $

CIP 16-LS 82400 m3/d N/A 1,770000
CIP 16-FM 900mm 5250 4890000
Gravity Collector 300mm 2000 1,400,000
Gravity Collector 400mm 1000 930000
Gravitv Collector 500mm 600 700,000
Gravity Collector 600 mm 400 560,000
Gravitv Collector 700mm 400 650 000
Gravity Collector 800mm 600 1 120 000
Gravitv Collector 900 mm 400 840000

Construction Cost Subtotal $12860000
Construction Contingency 20% 2572 000

Subtotal $15432000
Engineering and Administration Cost 20% 3,086000

Total Capital Improvement Cost $18.518000

CIP 16 serves 1,400 hectares, projected for development as low density residential,

which drain to it by gravity. This area will require collectors and laterals smaller than 300

mm, not included in the scope of this report or the costs above.

Wastewater CIP 16 serves the same area as Water CIP 6 and should be installed
concurrenflyJvlihit

9.3.5 CIP 17 - Lower Northeast Basin Residential Development
The area northeast of the Suez Canal University campus is projected for residential

development before year 2020. The water supply for this area will be provided under water

PH 2 CIP 6. CIP 17 will be a completely new system with pump station and force main to

deliver the wastewater to the Upper Northeast Basin Lift Station (CIP 16).

The components and cost ofelP 17 are detailed below.

CIP 17 - Lower Northeast Basin Development
Facility Size Length, m Estimated Cost, $

CIP 17-LS 21,000 m3/d N/A 1,400,000
CIP 17 -FM 450mm 800 370,000
Gravity Collector 3000101 400 280,000
Gravity Collector 40001m 650 600,000

Construction Cost Subtotal $2,650,000
Construction Contingency 20% 530,000

Subtotal $3,180,000
Engineering and Administration Cost 20% 636,000

Total Capital Improvement Cost $3,816,000
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CIP 17 serves 350 hectares projected for low density residential development, which

drain to it by gravity. This area will require collectors and laterals smaller than 300 mm,

which are not included in the scope of this report or in the costs above.

Wastewater CIP 17 serves tlte same area as Water CIP 6 and sftould he installed

concurrenUyJvaltit

9.3.6 CIP 18 - North Canal Trunk

The area along the west bank of the Suez Canal is served by 400 mm gravity trunk which

flows to Abu Rekhem LS. In the future, additional trunks and small lift stations pumping

into the trunk will be needed at the upstream end of this area to drain the projected

development areas beyond the gravity reach of this line. The existing line will serve current

needs, but as the area population increases and the development spreads north along the

canal road, the pipeline and the Abu Rekhem LS will become overloaded. It is recommended

that when the line or the pump station becomes overloaded, a lift station be built at the east

perimeter of the SCA area to intercept flow in the North Canal Trunk and pump it to the Old

University Lift Station (CIP6). Additional water supply for this area will be provided under

Water PH2 CIP 7.

The components and cost of CIP 18 are detailed below.

CIP 18 - North Canal Trunk
Facility Size Length, m Estimated Cost, $

CIP 18/1 - LS 1,000 m3/d N/A 220,000
CIP 18/2 - LS 2,100 m3/d N/A 280,000
CIP 18/3 - LS 12,000 m3/d N/A 960,000
CIP 18/1 - FM 100mm 100 20,000
CIP 18/2 - FM 150mm 100 20,000

CIP 18/3 - FM 350mm 2200 770,000
Gravity Collector 200mm 450 90,000

Gravity Collector 250mm 200 50,000

Construction Cost Subtotal $2,410,000

Construction Contingency 20% 482,000

Subtotal $2,892,000

Engineering and Administration Cost 20% 578,000

Total Capital Improvement Cost $3,470,000

CIP 18 serves 25 hectares projected for very low density residential development, which

drain to it by gravity. This area will require collectors and laterals smaller than 300 mm,

which are not included in the scope of this report or in the costs above.

To junction properly, CIP 18 depends upon PHI CIP 6 heing completed. Wastewater

CIPI8 serves the same area as Water CIP 7 and should he installed concurrently wah it.

9.3.7 CIP 19 - Phase 2 Wastewater Treatment Plant Expansion

CIP 19 is planned to expand the existing treatment plant to carry the increased flows

anticipated by year 2016 from extension of the collection system into future development
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areas and from population growth. The expansion of the WWTP includes a major expansion
of the headworks and adding a fourth treatment lagoon train with connecting piping;

rehabilitation of existing works; and additional sludge drying beds. To have these additional

facilities on-line by 2016, the design and construction should be initiated in 2012.

The components and cost for CIP 19 are detailed below.

CIP 19 - Phase 2 Wastewater Treatment Plant Expansion
Facility Size Length Estimated Cost

Mobilization (10% of cost) N/A 2,180,000
Headworks 90,000 m3/d N/A 1,900,000
Sitework and Treatment Lagoons 45,000 m3/d N/A 13,500,000
Solids Handling Facilities N/A N/A 6,400,000
Upgrades and rehabilitation N/A N/A 4,360,000

Construction Cost Subtotal $28,340,000
Construction Contingency 20% 5,668,000

Subtotal $34,008,000
Engineering and Administration Cost 20% 6,802,000

Total Capital Improvement Cost $40,810,000

9.4 Wastewater System Management Plan

Surveys for wastewater system maintenance and control of infiltration are recommended

to be carried out at least every 5 years. Prior to this study, the City of Ismailia conducted an

infiltration/salinity study. The most urgent and cost-effective repairs are currently being
implemented. The City should monitor the success of the infiltration reduction and

rehabilitation projects in order to maintain the design life of the collection system facilities.

If the expected levels of infiltration removal are not achieved, additional studies and

rehabilitation projects may be required.

It is recommended that a wastewater system management plan be developed to improve

the performance of the system as indicated in Table V4-9.4. These activities are necessary

in order to maintain the existing system and to prolong the life the facilities. Failure to

implement a maintenance program will result in deterioration of the facilities and premature

degradation of the facilities. The recommended wastewater system management plan should

include the following components:

• An annual program of cleaning the wastewater inspections by closed circuit

television camera, and other system inspections as needed.

• System inspections to identify areas in need of rehabilitation.

• Updating the hydraulic model at least every 5 years to ensure that it reflects current

land uses, structural improvements, new system data, and demographic changes.
It is recommended that during the next model update, surveyed data of manhole invert

elevations be incorporated into the model in order to obtain a more accurate hydraulic
evaluation of the system. The hydraulic analyses carried out using the limited invert data
could reduce the accuracy of the hydraulic model for some pipe segments by as much as 40

percent. It is recommended that a complete inventory of the wastewater system be conducted
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to determine the pipe invert elevations and to identify negative pipe slopes which should be

eliminated from the system in order to allow flow by gravity as originally designed. The

cost estimate listed in Table V4-9.5, Wastewater System Management Plan, does not include

an allowance for in-country expatriate support.

Table V4-9.5 Wastewater System Management Plan
Probable

Work Tasks(l)
,

Purpose/Benefit Construction
Cost ($)

Planning Activities
Wastewater System The wastewater system inventory will consist of surveying all 1,500,000
Inventory 11,700 manholes in the study area and record, manhole invert level,

in-coming and out-going pipe inverts, pipe diameters. The cost of
surveying 11,700 manholes is estimated at $900,000 excluding
mobilization fee. (However, to survey only approximately 400
manholes to update the hydraulic model will cost only $50,000) (2).

Flow Meters Install flow-recording devices at the 13 major lift stations to record 250,000
hourly flow data for future planning. The hourly data will provide
information on diurnal patterns and any response of the system to
rainfall or infiltration and changes in flow patterns over the years (2)

Hydraulic Modeling Provide up to six months of training in hydraulic modeling. The 300,000
Training purpose of the training will be to meet USAID's goal of providing a

sustainable master plan that could be routinely and effectively
updated by local utilities. This training will allow local staff to
learn the model development process, make revisions to model input
data, and use the model to develop capital improvement programs.
A long-term training program allows time for involvement of
personnel at all levels ofthe organization, including management. (2)

Land Use Map Land use update will reflect current land use data and include any 150,000
Update changes in demographic data since the completion of this Master
(Year 2005) Plan.

Model Update Model update will reflect accurate surveyed data from manhole 500,000
(Year 2005) inventory work to be performed prior to the model. The updated

model will have the accurate invert information and therefore will
produce more accurate results than current model. The updated
model will also have current flow projections from the revisions to
the land use data.

Sub-Total $2,700,000

Inspection Activities

Manhole Inspections To identify infiltration sources and the structural condition ofthe 1,000,000
manholes.(2)

Television To identify infiltration sources and determine the condition of the 800,000

Inspections wastewater lines, and sedimentation problems, which reduce the
effective capacity of the system. (2)

Sub-Total $1,800,000

Maintenance Activities

Rehabilitation To reduce infiltration and extend life of the wastewater system. 3,500,000

Sub-Total $3,500,000

Total $8,000,000
Individual projects will require prioritizing prior to implementation.
nne cost estimate does not include an allowance for local expatriate administrative support.
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9.5 Summary of Costs

The total projected capital cost of the Phase 1 Implementation Plan is $166 million. The

current value of the Phase 2 Implementation Plan is $83 million. The recommended capital

improvement projects are summarized in Tables V4-9.6 and V4-9.7 and indicated on Figure

V4-9.1, Ismailia Wastewater System Recommended Improvements. Construction costs

include allowances for mobilization/demobilization, shoring, dewatering, and surface

restoration. Costs will vary based on the actual surface and subsurface conditions. The

projected capital costs listed for capital improvement projects include construction cost plus

allowances of 20 percent for contingencies and 20 percent for engineering, legal, and

administrative costs. No costs are included for land, rights-of-way, or rock excavation.

Table V4-9.6 Summary of Phase 1 Probable Capital Costs
Total Capital Cost

Construction Cost Including
Cost Item Including 20% for Construction and

Contingencies Engineering
($) ($)

CIP I - Existing System Critical Improvements 20,784,000 24,941,000
CIP 2 - Expansion Lift Station 26,448,000 31,738,000
CIP 3 - AI Abbassy Lower Trunk 20,820,000 24,984,000
CIP 4 - Upper Trunk 14,604,000 17,525,000
crp 5 - Suez Canal University Force Main 2,676,000 3,211,000
CIP 6 - Old University Site Interceptor 6,924,000 8,309,000
CIP 7 - Gaweesh Area System 2,124,000 2,549,000
CIP 8 - West Basin Interceptor 1,584,000 1,901,000
CIP 9 - Upper Sweetwater Canal Trunk 4,764,000 5,717,000
CIP 10 - Northwest Ring Road Commercial Trunk 16,296,000 19,555,000
CIP 11 - Isolated Lift Station and Force Main 492,000 590,000
CIP 12 - Phase 1 Wastewater Treatment Plant
Expansion 19,140,000 22,968,000
Wastewater System Management Plan 0 8,000,000

Phase 1 Totals $136,656,000 $171,988,000
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Table V4-9.7 Summary of Phase 2 Probable Capital Costs
Total Capital Cost

Construction Cost Including
Cost Item Including 20% for Construction and

Contingencies Engineering
($) ($)

CIP I3 - Existing System Phase 2 Improvements 7,800,000 9,360,000
CIP 14 - Northwest Hilltop Residential Development 1,020,000 1,224,000
CIP 15 - North-central Hilltop Residential Development 3,132,000 3,758,000
CIP 16 - Upper Northeast Basin Development 15,432,000 18,518,000
CIP 17 - Lower Northeast Basin Development 3,180,000 3,816,000
CIP 18 - North Canal Trunk 2,892,000 3,470,000
CIP 19 - Phase 2 Wastewater Treatment Plant
Expansion 34,008,000 40,810,000

Phase 2 Totals $67,464,000 $80,956,000

End of Chapter 9: Wastewater System Evaluation
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APPENDIX A

1998 ISMAILIA WASTEWATER TREATMENT

PLANT FLOW DATA



-
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Ismailia WWTP Influent Data I
Plant Influent Flow Data Plant Influent TSS Data mass Plant Influent BOD Data mass

Min Max Avg Min Max Avg Avg*Avg Min Max Avg Avg*Avg

mA3/day mA3/day mA3/day mg/I mgll mg/l kg/day (1) mgll mgll mg/I kg/day (1)

Jan-98 58,000 72,000 66,000 142 366 219 14,454 110 281 197 13,002
Feb-98 47,000 80,000 67,000 155 330 228 15,276 130 278 202 13,534
Mar-98 55,000 77,000 67,000 188 430 253 16,951 147 315 217 14,539
Apr-98 65,000 82,000 69,000 162 446 248 17,112 136 320 219 15,111
May-98 64,000 84,000 72,000 184 304 225 16,200 126 254 192 13,824
Jun-98 68,000 86,000 77,000 152 278 231 17,787 76 224 142 10,934
Jul-98 70,000 92,000 81,000 120 270 210 17,010 69 178 130 10,530
Aug-98 82,000 101,000 91,000 142 264 187 17,017 88 159 117 10,647
Sep-98 81,000 95,000 90,000 156 248 191 17,190 107 273 182 16,380
Oct-98 75,000 101,000 88,000 126 296 191 16,808 127 301 180 15,840
Nov-98 70,000 92,000 81,000 152 254 192 15,552 167 277 204 16,524
Dec-98 66,000 80,000 72,000 174 260 217 15,624 165 282 212 15,264

min 47,000 72,000 66,000 120 248 187 14,454 69 159 117 10,530
max 82,000 101,000 91,000 188 446 253 17,787 167 320 219 16,524
avg 66,750 86,833 76,750 154 312 216 16,415 121 262 183 13,844

I Deisgn /nflow 90,000 Design TSS 240 21,600 Design BOD 270 24,300 I
(2 trains 45,000 each)

Average WWTP Influent Flow (mI\3/day) 76,750

Daily TSS Mass Loading (kg/day) 17,787
Daily BOD Mass Loading (kg/day) 16,524

TSS Concentration (mg/I) - based on Daily TSS/Average Influent Flow 232
BOD Concentration (mg/l) - based on Daily BOD/Average Influent Flow 215

(1) based on Average Daily Flow multiplied by Average Daily TSS or BOD
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CIP -1
Overloaded Pipes -- Existing Conditions
Pipes shown on Figure V4-9.2, Ismailia Existing Wastewater System Improvements.
Overloaded pipes in existing conditions shown as CIP 1.

Upstream Downstream Pipe Pipe Run
Manhole Manhole Diameter Length

ID ID (mm) (m)

FA00234 FA00238 300 113
FLOO027 FLOO010 200 247
FKOO047 FKOOO05 1350 384
FKOO011 FKOO012 1350 88
FKOOO05 FKOO011 1350 431
FKOO012 FKOO016 1350 323
FKOO027 FKOO038 1350 332
FKOO029 FKOO027 1350 245
FKOO025 FKOO029 1350 207
FKOO023 FKOO025 1350 210
FKOO020 FKOO023 1350 168
FKOO018 FKOO020 1350 127
FKOOO17 FKOO018 1350 68
FKOO038 FEOO033 1350 392
FEOO033 FEOO034 1350 36

Notes:
1) Manhole IDs taken from I & S study.
2) Pipe runs indicated may include intermediate manholes.
3) Diameters shown taken from best available data, however not field verified.
4) Diameters shown indicate existing pipe.
.5) To eliminate overloaded conditions, pipes should be replaced or paralleled. Decision to

replace or parallel should be made during design and should be based on condition of
existing pipe and field conditions.

6) Pipes shown on Figure V4-9.1, Ismailia Existing System Improvements.
7) Lengths shown are approximate and should not be used for construction.
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CIP - 10
Overloaded Pipes -- 2020 Conditions
Pipes shown on Figure V4-9.2, Ismailia Existing Wastewater System Improvements.
Overloaded pipes in 2020 conditions shown as CIP 10.

Upstream Downstream Pipe Pipe Run
Manhole Manhole Diameter Length

ID ID (mm) (m)

FA00234 FA00238 300 113
FBOO013 FBOO033 375 711
FLOO027 FLOO010 200 247
FKOO047 FKOOO05 1350 384
FKOO011 FKOO012 1350 88
FKOOO05 FKOO011 1350 431
FKOO012 FKOO016 1350 323
FKOO027 FKOO038 1350 332
FKOO029 FKOO027 1350 245
FKOO025 FKOO029 1350 207
FKOO023 FKOO025 1350 210
FKOO020 FKOO023 1350 168
FKOO018 FKOO020 1350 127
FKOOO17 FKOO018 1350 68
FKOO016 FKOO017 1350 50
FFOO035 FFOO036 300 93
FFOO034 FFOO035 300 70
FFOO031 FFOO034 300 100
FE00809 FFOO031 300 100
FEOO033 FEOO034 1350 36
FEOO034 FEOO035 1350 16

Notes:
1) Manhole IDs taken from 1&S study.
2) Pipe runs indicated may include intermediate manholes.
3) Diameters shown taken from best available data, however not field verified.
4) Diameters shown indicate existing pipe.
5) To eliminate overloaded conditions, pipes should be replaced or paralleled. Decision to

replace or parallel should be made during design and should be based on condition of
existing pipe and field conditions.

6) Pipes shown on Figure V4-9.1, Ismailia Existing System Improvements.
7) Lengths shown are approximate and should not be used for construction.



CIP -10
Overloaded Pipes -- Ultimate Conditions
Pipes shown on Figure V4-9.2, Ismailia Existing Wastewater System Improvements.
Overloaded pipes in ultimate conditions shown as CIP 10.

Upstream Downstream Pipe Pipe Run
Manhole Manhole Diameter Length

ID ID (mm) (m)

FA00234 FA00238 300 113
FBOOO13 FBOO033 375 711
FLOO027 FLOOO10 200 247
FKOO047 FKOOO05 1350 384
FKOOO11 FKOOO12 1350 88
FKOOO05 FKOOO11 1350 431
FKOOO12 FKOOO16 1350 323
FKOO027 FKOO038 1350 332
FKOO029 FKOO027 1350 245
FKOO025 FKOO029 1350 207
FKOO023 FKOO025 1350 210
FKOO020 FKOO023 1350 . 168

FKOOO18 FKOO020 1350 127
FKOOO17 FKOOO18 1350 68
FKOOO16 FKOOO17 1350 50
FFOO035 FFOO036 300 93
FFOO034 FFOO035 300 70
FFOO031 FFOO034 300 100
FE00809 FFOO031 300 100
FEOO033 FEOO034 1350 36
FEOO034 FEOO035 1350 16

Notes:
1) Manhole IDs taken from I & S study.
2) Pipe runs indicated may include intermediate manholes.
3) Diameters shown taken from best available data, however not field verified.
4) Diameters shown indicate existing pipe.
5) To eliminate overloaded conditions, pipes should be replaced or paralleled. Decision to

replace or parallel should be made during design and should be based on condition of
existing pipe and field conditions.

6) Pipes shown on Figure V4-9.1, Ismailia Existing System Improvements.
7) Lengths shown are approximate and should not be used for construction.


