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A. PROJECT ACCOMPLISHMENTS 
 
The GHA/COD-EMH Child Survival project has been able to achieve much in spite of the 
political and socio-economic problems assailing Haiti at this time.  Year 1 has mostly been about 
networking with various stakeholders and assessing availability of resources.   
Accomplishments listed have taken place in the region of Petit Goave except for the DIP 
assessment which took place at the Mini-U in Baltimore (June, 2005): 
 

1. Introduction of the project to the community 
2. KPC survey 
3. Health Facility Assessment (HFA) 
4. Evaluation of health facility and COD-EMH staff training needs 
5. Qualitative assessment 
6. DIP workshop 
7. DIP assessment 
8. Collection of medical supplies and instruments list 
 

1. Introduction of the project to the community: Dr Pierre (PM/field) has been able to gain 
community trust in spite of all the political and socio-economic problems in the region. He has 
also been able to surmount cultural differences given that although he is Haitian, he is not from 
Petit Goave and as an outsider, this can lead to community mistrust.  For example, at the 
beginning of the project, people from the community used to stare at him since they did not 
know who he was; in fact, even if he had been from the town of Petit Goave itself, the situation 
would have been the same for someone coming from town going into rural areas. 
Gaining people’s trust took between 6 to 8 months; this might have taken less time but due to 
political problems in Petit Goave, it was difficult for him to stay there for extended periods of 
time.  However, thanks to Dr. Pierre’s cultural sensitivity and experience working and living in 
rural areas such as the island of La Gonave and Les Cayes, little by little, and even before 
interviewing anyone, he was able to meet people at their level, reaching out to community 
leaders to help them understand the goals of the project.   
 
Another important aspect for integrating the project in the community has been the work that Dr. 
Pierre and Dr. Salomon (from our pilot health center in Olivier) have done with the COD-EMH 
women’s community banks. In the first year, they met with different groups to share the 
importance of the project and do a Q&A session on issues regarding Maternal and Child health.  
These meetings are well underway in the second year of the project, continuing to allow a better 
understanding of where and from whom women receive their health services.  
 
2. KPC survey: The results of this survey have been used to establish baseline indicators that are 
expected to be formally monitored in the second year of the project.  For this purpose the 
PM/HQ, PM/field, COD-EMH Medical Director –Dr. Paul, Dr. Salomon (full time at Olivier 
health center), Dr. Toussaint (Medical Director of the Notre Dame Hospital) and the statistician 
are working together to create and implement a form based on the MoH monthly reporting form 
that will collect the health facility data concerning the project. The statistician will be collecting 
this data for each of the project health facilities so that we can assess whether any of the 
interventions, strategies used, and activities implemented are conducive to access, quality of 
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services and behavior change amongst the target population.  (More details of this survey are 
included in the DIP). 
 
3. Health Facility Assessment (HFA):  Two of the greatest concerns that resulted from the 
assessment were the lack of personnel at some of the facilities and the lack of equipment and 
medical supplies. We believe that because of these reasons, the facilities are not as well attended 
since patients have learned that far too often the facility may be closed or that they may not get 
the medication they need.  As a result, they may go to a traditional healer and become quite ill by 
the time they do go to the hospital in Petit Goave.  In an attempt to provide access and quality of 
services and therefore to regain patients’ trust in the health facilities, the Child Survival project 
has increased the number of clinic personnel and redistributed them for two of the COD-EMH 
clinics.  The Olivier Health Center now has a full time doctor who conducts outreach to the 
community via women’s community banks (CB) as well as the ‘Organisations de base’ (base 
organizations –mostly attended by men who are partners of the women from the CB). The Platon 
Trou Chou Chou dispensary is now opened three times a week (Monday through Wednesday) 
versus once a week; two auxiliary nurses provide their services instead of one.  This is 
particularly important given that this dispensary is in an extremely remote area of Petit Goave to 
which one can only arrive after walking for 3 hours from the community of Vialet (20 minutes 
by car from Petit Goave town or 1 hour by tap tap (public transportation), alternatively, it can 
take 40 minutes by motor boat which is inaccessible to most people). 
 
Other MoH facilities need to have more than one person present.  Currently, the PM/field is in 
conversation with the Unite Communal de Sante (UCS)/MoH coordinator for the region of Petit 
Goave, Dr. Byron, as well as the Medical Director for the COD/EMH to discuss the possibility 
of having staff from the COD-EMH facilities assist the MoH facilities. 
 
The fact that the project works jointly with the MoH has allowed reinforcement of the health 
institutions involved.  For example, before the project, Olivier had a mobile clinic working very 
close to MoH health centers at their same opening times; this created some tension for those 
working at the MoH health facility since it did not encourage those patients to come to the 
facility. Since the project has been in the area, the problem has been brought to the forefront and 
thoroughly discussed. The solution has been to define the area of access to the Olivier mobile 
clinic so it is not close to the MoH facilities; this permits the mobile clinics to reach out to areas 
where patients have less access to medical assistance. It is clear the project has encouraged 
greater communication and collaboration amongst various channels providing health care and 
maximizing their efforts so they can reach the greatest number of people in Petit Goave.    
 
Another concern at the health facility level is the poor conditions in which reports and patients 
charts are kept. For this reason, the PM/field, the archivist, and the statistician are working 
together to reorganize the charts that correspond to pregnant women and make sure these charts 
can be better protected from weather and insects.  (For further details on the HFA, please refer to 
the DIP). 
 
4. Evaluation of health facility and COD-EMH staff training needs:  The PM/field has been 
able to assess staff training needs by observation of their skills implementation during patients’ 
visits. Staff has also expressed interest in STI diagnosis and treatment. Besides this training, 
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GHA, COD-EMH and the MoH are planning a training on the implementation of MCH 
protocols.  The COD-EMH staff has unanimously shown interest in GHA’s leadership and 
management training which is planned for YR 2.  Given the high turnover rate within the partner 
organization, we expect this training will be of great benefit. Its main components are 
Communication, Leadership and Management, Human Resources, Quality Assurance, and the 
importance of Monitoring and Evaluation. All COD_EMH and MoH staff involved in the project 
either in Port-au-Prince and the Petit Goave region will benefit from this training.  
 
5. Qualitative assessment: The findings from the Key Informant Interviews and group 
discussions allowed us to understand some of the questions that remained after the KPC survey 
results. Although an initial qualitative assessment had been done during YR 1, it did not provide 
enough information in other areas concerning birthing and infant feeding practices.  More 
qualitative research has been done at the beginning of YR 2 of the project. Once the final 
qualitative assessment report is ready, we will send it to USAID D.C. and the Haiti Mission, as 
well as share it with project stakeholders including community members.  Sharing this report 
will also ensure activities are inline with the reality of the community and bring awareness to 
behavior patterns that may contribute to maternal and child mortality. 
 
6. DIP workshop: The purpose of this workshop was to share the KPC survey results, 
preliminary results from the HFA, and information collected from informal group discussions 
and key informant interviews. GHA used the workshop to elicit feedback from participants 
regarding the objectives of the project as well as the different activities that had been proposed.  
We discussed whether they were realistic, practical and sustainable given the context and current 
environment in Petit Goave.  This was a time for the community to propose new project 
activities. A total of 31 people attended the workshop, including two journalists from a local 
radio station who aired a radio spot on the project and the workshop itself. 
 
Feedback on the workshop was positive and participants expressed appreciation for the 
participatory format which allowed questions and group work while learning about community 
problems (KPC survey results) and openly discussing them.   

 
7. DIP assessment: This was a great capacity building opportunity for GHA HQ/field and COD-
EMH to further discuss the detailed implementation plan as well as aspects to be considered for 
its improvement.  This was also a networking opportunity to learn more on the challenges and 
successes of other Child Survival programs taking place not only in Haiti but other countries. 
 
8. Collection of medical supplies and instruments list (Annex 2): Given the limitations of the 
MoH and their difficulty to provide supplies and medical equipment on a regular basis, the 
project has successfully collected lists of needed supplies from the health facilities including the 
hospital and organized the shipment of a 42 foot container (an approximate capacity of 800 
boxes) which is expected to depart from the US to Haiti at the beginning of November 2005.  
  
Technical and Capacity Building progress: The USAID/CSTS teams have provided ongoing 
support to HQ/field project staff during the KPC survey as well as the DIP workshop at the Mini-
U which took place in June 2005. As a result of this, the project objectives, interventions, and 
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activities including the M&E plan and the Implementation plan have been redefined for more 
efficiency.  
 
For HQ and field staff (GHA/COD-EMH), this has also been an opportunity to learn more about 
management skills, project monitoring, project reporting, and accountability. 
 
As mentioned in the DIP, there will also be trainings for health facility staff to improve their 
skills. Community Health Workers (CHWs) and Traditional Birth Attendants (TBAs) will also 
be trained in order to facilitate health access to members of the community. 
    
Sustainability progress: the project has created awareness in the community by working with 
already established women’s community banks and base organizations.  These include respected 
community members who have been living in the region of Petit Goave for many years; after 
they receive specifically tailored trainings, they will become peer leaders to other community 
members, making correct maternal and child health information more accessible.   
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Objective 1: 75% of mothers of children 0-23 months of age in the Petit Goave Region of Haiti will have received/utilized high 
quality pre- and post-natal/infant services during their most recent pregnancy by September 2009. 
 
Strategy 1: Improve quality of pre- and post-natal services available in the region 

Activities Status of Activities Comments 
Health Facility assessment Completed For 7 health facilities and the referral hospital in Petit Goave 
Identify existing CHWs 
 

Completed There are only 6 CHWs in the project region (only 1 is active with 
the Olivier COD-EMH clinic). Out of the 5 who are inactive because 
they are not compensated by any organization, 1 is in Platon Trou 
Chou Chou, 1 in Cadet Trou Chou Chou, 1 in Petit Goave and 2 in 
Arnous.  

Identify additional candidates 
for CHW training 
 

On hold All stakeholders agree on importance of CHWs as well as finding a 
solution to them being compensated by private sources since the 
MoH is not able to support them. Once this has been solved, we will 
be able to go forward in the identification of new CHWs 

Develop CHWs training 
curriculum/materials 
 

Currently being reviewed GHA and MoH curriculum is being reviewed to add more MCH 
information  

Explore and implement models 
to address CHW incentives and 
sustainability questions 

Ongoing Stakeholders and community at large agreed that private funding is 
necessary to compensate CHWs.  This is due to MoH constraints 
and them not being able to pay CHWs for several years now. 
GHA/COD-EMH will work with the U.S. Methodist Church to 
provide salaries for the next two years after the CHWs training.  

Identify existing TBAs Done 18 TBAs work with the COD clinic of Olivier. No other TBAs work 
with any of the other project clinics. PM/field has discussed the 
project with the TBAs. 

Identify additional candidates 
for TBA training 

Ongoing GHA/COD-EMH, MoH will train these TBAs in YR 2.  

Assessment of use of standard 
protocols for key MCH 
services by health facility staff 

Completed Training needs have been assessed. GHA/COD-EMH and MoH to 
determine timing for these trainings 

Exit interviews of health 
facility clients 

Ongoing Informal Exit interviews were done by the PM/field in year 1 to 
specifically get a sense of health services for general consultations. 
PM/field will do additional exit interviews targetting pregnant 



Cooperative Agreement Number:  GHS-A-00-04-00021-00 (GHA.COD-EMH) 
 
 

9

Activities Status of Activities Comments 
women based on WHO guidelines.  These ongoing interviews will 
also help to determine whether there has been an increase in quality 
of services 

Review/revise clinic record 
keeping system 
 

Ongoing 
 

Currently HQ/field staffs are developing a form that will 
collect data to monitor demand and utilization of clinic 
services.  This form will be filled out on a monthly basis 
for all the project health facilities by the COD-EMH 
Statistician in conjunction with the MoH statistician in 
Petit Goave. There will also be an emphasis on ongoing 
chart review and health cards for mothers and children 

Coordinate and support to 
visiting US-based medical 
teams 

On hold Due to the political and unsafe conditions in Haiti, the US Methodist 
Church has a security interdiction as well as PC USA for travel to 
Haiti in 2005.  We expect these visits to take place in 2006. 

Institute supportive supervision 
as means to QA 

Ongoing  Since the beginning of the project the Medical Director of the Notre 
Dame hospital and the full time director have been providing 
supervision to the Olivier and Platon Trou Chou Chou staff. This 
will be expanded to other project health facilities 

Assess availability of lab 
equipment and supplies 

Completed Completed as part of the HFA 

Organize collection and 
shipment of medical supplies 

Logistic work has started The shipment will leave the US the first week of November, 2005 

Support service delivery at 
clinics 
 

Ongoing Provision of supplies as well as a supervisory mechanism to assist 
staff 

Assess current work and 
effectiveness of mobile health 
clinics operating in health 
facilities 

Completed This assessment has been done in conjunction with the MoH and 
COD-EMH health facilities 

Improve availability and 
quality of mobile clinics 

Ongoing As mentioned earlier, the Olivier mobile clinic is now reaching 
communities that are far away from the health facili.   
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Strategy 2: Increase demand for, and utilization of, quality pre-/post-natal and infant services in Petit Goave Region 
 

Activities Status of Activities Comments 
Networking with community 
leaders and community groups 
(women, literacy and youth 
groups) 

Ongoing Networking has permitted the integration of the project 
into the region of Petit Goave and an opportunity for 
various stakeholders to provide feedback 

Workshops to raise awareness 
amongst community leaders on 
importance of maternal and child 
health and responsible 
fatherhood  

Ongoing Although this activity was formally foreseen to begin in YR 2, it 
has already started in YR 1 and will continue every other quarter 

Design and carry out KPC 
surveys 
 

Completed Results included in DIP 

Focus groups/Key Informant 
Interviews 

Ongoing This will continue into YR 2 of the project 

Develop clear statements of 
identified barriers to be used as 
basis for BCC activities 

Ongoing This will continue into YR 2 of the project  

Develop protocols/materials for 
community groups’ training and 
mobilization on key topics 
(importance of pre/post natal 
care –including delivery as well 
as STI/HIV impact on 
pregnancy, prevention of 
STI/HIV) 

Ongoing These materials will be finalized at the beginning of YR 2 in 
order to do the trainings and will take into account results from 
the KPC survey as well as the qualitative assessment 

Organization of community  
group members  to become peer 
leaders 

Ongoing Discussion has already started with various women community 
bank groups in order to obtain their input on how this could be 
implemented 

Organize meetings with fathers 
related to women from the 
women’s groups 

Ongoing Discussion has already started with various women community 
bank groups in order to obtain their input  



Cooperative Agreement Number:  GHS-A-00-04-00021-00 (GHA.COD-EMH) 
 
 

11

Objective 2: Establish a local referral network for quality maternal care in Petite Goave region of Haiti by September 2008. 
 
Strategy 1: Build/strengthen referral network and channels within existing health facilities and community 
 
The activities for this strategy were not scheduled for YR 1 
 
Strategy 2: Strengthen health facility capacity to carry out community based education and counseling around family planning, 
danger signs of pregnancy and health service seeking behavior (and referral) 
 

Activities Status of Activities Comments 

 Identify obstacles to community 
outreach for health facility personnel 
 
 

Done Due to low numbers of clinic staff, they were not able to 
do much community outreach. Thanks to the CS project 
and the additional employees, health center staff is now 
able to do more community mobilization and education 
activities in the areas of Vialet, Olivier, Petit Goave town 
and Platon Trou Chou Chou. It does this by reaching out 
to the community banks, base organizations (mixed groups 
of people –mostly men-). Mobile clinics also have become 
regular because there has been an increase in personnel 

 
All other activities for this strategy are planned for YR 2 
Capacity Building  

Global Health Action (GHA) 
Objectives 

- program planning methods 
- management skills and 

methods 
-project monitoring, 

-project reporting and accountability 
Activities Status of Activities Comments 

Establish calendar of 
activities. 
 

Done 
 
 

GHA/HQ and field have had access to plan, field test and implement some of the 
activities. They both stay in contact on a regular basis in spite of problems with e-
mail due to continuous power shortages in Haiti. 
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Creation of forms, 
templates to use for 
program and finance 
reporting. 
 
Meetings with 
COD/EMH, 
GHA/field, MoH 
staff and USAID 
Mission 
 
Research, sharing 
and application of 
TRMs from CSTS 
and the 
USAID/CSTS teams 
assistance 
 
Survey data analysis  
 

Done 
 
 
 
 
Ongoing 
 
 
 
 
Ongoing 
 
 
 
 
 
Ongoing 

 
GHA/HQ has provided expense and cost share forms to GHA/field and the COD-
EMH for financial reporting. 
 
GHA and COD-EMH are currently developing Monitoring forms for data collection 
from the clinics as well as interpreting qualitative data collected from various focus 
groups to resolve barriers to health service utilization and quality.   
 
For project reporting and accountability, HQ and field are developping a system to 
facilitate communication between the two offices on a regular basis. PM/field will 
rely on sending weekly reports to GHA/HQ by regular mail when electricity is not 
available.  The US representative of the Methodist Church in Haiti, Mr. Charles 
Maddox, is now back in Haiti after almost a year’s leave due to safety concerns and 
he will be able to work with PM/field as well. In case of need, he also has made 
available his office which has a generator providing electricity full time. 
 
 

Development Bureau of Methodist Church 
(COD-EMH) 

- project administration 
- project accounting 
- project reporting 

 
Activities Status of Activities Comments 
Regular meetings 
with administrative 
and project staff 

Monthly finance and 
program reports 

Ongoing 

 

 

Ongoing 

GHA/field and COD-EMH meet on the first Monday of every month to share 
program activities and provide feedback to the project.  COD-EMH will start to 
provide finance reports of their Cost share to GHA/field once a month and the 
PM/field will provide them with a monthly programmatic report as well 
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Ministry of Health 
(MoH) Ministry of Health 

(MoH) 
-resource management 

-coordination among partners 
-supervision and support of community groups and structures 

 
 

Activities Status of Activities Comments 
Meetings with MoH 
staff 

Planning of health 
center staff 
distribution and 
mobile clinics 

Coordination of US 
medical groups and 
MoH medical teams 
to avoid overlap  

Ongoing 

Ongoing 

 

Ongoing 

PM/field, the Director of the Notre Dame Hospital and Dr. Byron, UCS coordinator 
for the region of Petit Goave have met several times to discuss various ways in which 
this partnership can benefit from capacity building 

Health Clinic Staff 
(COD-EMH & MoH staff) 

 
- correct implementation of service delivery protocols and norms for key services 

- QA program operation and implementation 
- knowledge and skills necessary to implement service quality improvements 

- data analysis 
 

Activities Status of Activities Comments 
Assessment of Health 
staff skills and their 
MCH service 
delivery 
 
Adaptation of KPC 

Done 
 
 
 
For year 2 

These needs have been assessed. GHA, COD-EMH and MoH to determine timing for 
these trainings which will improve quality of services at the health facilities 
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and focus group 
data/analysis to 
identify and resolve 
service delivery 
weaknesses 
 

 
 

Community  group members (women, youth and literacy groups) 
- increased awareness and understanding of health seeking behaviors, preventive health actions and health service utilization 

 
Activities Status of Activities Comments 
Meetings with the 
women’s community 
banks and base 
organizations 

Ongoing These have been successfully taking place with positive response. Meetings with the 
youth and literacy groups have been scheduled for YR 2 of the project. 

Community leaders 
- community leaders to play key role in community mobilization and education around health issues and service utilization 

 
Activities Status of Activities Comments 
Meetings with 
community leaders 

Ongoing This has permitted project integration into the community 

Responsible fatherhood club members  
 

- increased awareness and understanding of health seeking behaviors, preventive health actions and health service utilization 
 

Activities Status of Activities Comments 
Responsible 
Fatherhood clubs 
Meetings with the 
base organizations 

Meetings started The conversation has started with members of these groups to consider the idea of 
and participation in responsible fatherhood clubs 

 
Other groups who will benefit from capacity building are CHWs and TBAs. During YR1, existing TBAs and CHWs, both active and 
no longer active have been identified. 
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Activities carried out in YR 1 divided according to Technical Intervention: 
 

Maternal and Newborn Care  (with promotion of micronutrients, child spacing and HIV/AIDS integrated into it, as well as complete 
child vaccination for the first year –BCG, Polio 3, DPT 3 and Measles): 55% 
 
Key Activities (as outlined in the 
DIP) 

Status of Activities Comments 

Identify existing CHWs Completed There are only 6 CHWs in the project region (only 1 is 
active with the Olivier COD-EMH clinic). Out of the 5 
who are inactive because they are not compensated by 
any organization, 1 is in Platon Trou Chou Chou, 1 in 
Cadet Trou Chou Chou, 1 in Petit Goave and 2 in 
Arnous.  

Identify additional CHW candidates 
by the community 

On hold All stakeholders agree on importance of CHWs as well 
as finding a solution to them being compensated for the 
work they do.  GHA and COD-EMH are looking for 
faith-based funding since the MoH is not able to support 
them. Once this has been solved, we will be able to go 
forward in the identification of new CHWs.  

Identify existing TBAs Completed 18 TBAs work with the COD clinic of Olivier. No other 
TBAs work with any of the other project clinics. 
PM/field has discussed the project with the TBAs. 

Identify additional TBA candidates 
by the community 

Completed GHA/COD-EMH, MoH will train these TBAs in YR 2. 

Networking with community 
leaders and community groups 
(women, literacy and youth groups) 

Ongoing Networking has permitted the integration of the project 
into the region of Petit Goave and an opportunity for 
various stakeholders to provide feedback 

Workshops to raise awareness 
amongst community leaders on 
importance of maternal and child 
health and responsible fatherhood  

Ongoing Although this activity was formally foreseen to begin in 
year 2, it has already started in year 1 and will continue 
every other quarter 

Develop protocols/materials for 
community groups’ training and 
mobilization on key topics 
(importance of pre/post natal care –

Ongoing These materials will be finalized at the beginning of YR 
2 in order to do the trainings and will take into account 
results from the KPC survey as well as the qualitative 
assessment 
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including delivery as well as 
STI/HIV impact on pregnancy, 
prevention of STI/HIV) 
Organization of community  group 
members  to become peer leaders 
 

Ongoing Discussion has already started with various women 
community bank groups in order to obtain their input on 
how this could be implemented 

Organize meetings with fathers 
related to women from the women’s 
groups 

Ongoing Discussion has already started with various women 
community bank groups in order to obtain their input on 
how this could be implemented 

HEALTH FACILITY LEVEL   
Conduct/continue health facility 
assessment 

Completed For 7 health facilities and the referral hospital in Petit 
Goave 

Assessment of use of standard 
protocols for key services by health 
facility staff 

Ongoing Training needs have been assessed. GHA/COD-EMH 
and MoH are working on timing for these trainings 
  

Organize collection and shipment of 
medical supplies  

Logistic work has started The shipment will leave the US the first week of 
November, 2005 

Organize and support medical 
mission teams  

On hold Due to the political and unsafe conditions in Haiti, the 
US Methodist Church has a security interdiction as well 
as PC USA for travel to Haiti in 2005.  We expect these 
visits to take place in 2006. 

Assess current work and 
effectiveness of mobile health 
clinics operating in health facilities 

Ongoing This assessment has been done in conjunction with the 
MoH and COD-EMH health facilities 

Implement program of increased 
community outreach activities 
(education sessions at clinics, 
vaccination campaigns, pre-natal 
and post natal day at clinic, mobile 
clinics). 

Started Although foreseen for YR 2, it has already started 
through the mobile clinics, Q&A MCH sessions led by 
the Doctor with women’s community groups and the 
base organizations. 
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Immunization of pregnant women and women of reproductive age: 20% 
 

Key Activities (as outlined in the 
DIP) 

Status of Activities Comments 

Identify existing CHWs Completed There are only 6 CHWs in the project region (only 1 is 
active with the Olivier COD-EMH clinic). Out of the 5 
who are inactive because they are not compensated by 
any organization, 1 is in Platon Trou Chou Chou, 1 in 
Cadet Trou Chou Chou, 1 in Petit Goave and 2 in 
Arnous.  

Identify additional CHW candidates 
by the community 

On hold All stakeholders agree on importance of CHWs as well 
as finding a solution to them being compensated for the 
work they do.  GHA and COD-EMH are looking for 
faith-based funding since the MoH is not able to support 
them. Once this has been solved, we will be able to go 
forward in the identification of new CHWs.  

Focus Groups and Community 
group activities 

Ongoing As part of the qualitative research this has been started 
and will continue into YR 2 

Organize and support medical 
mission teams 

Ongoing This is being done in coordination with the schedule of 
the MoH in order to reach out to the greatest number of 
women and children 

 
Promotion of Breastfeeding: 25% 
 
Key Activities (as outlined in the 
DIP) 

Status of Activities Comments 

Identify existing CHWs Completed There are only 6 CHWs in the project region (only 1 is 
active with the Olivier COD-EMH clinic). Out of the 5 who 
are inactive because they are not compensated by any 
organization, 1 is in Platon Trou Chou Chou, 1 in Cadet 
Trou Chou Chou, 1 in Petit Goave and 2 in Arnous.  

Identify additional CHW candidates 
by the community 

On hold All stakeholders agree on importance of CHWs as well as 
finding a solution to them being compensated for the work 
they do.  GHA and COD-EMH are looking for faith-based 
funding since the MoH is not able to support them. Once this 
has been solved, we will be able to go forward in the 
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has been solved, we will be able to go forward in the 
identification of new CHWs.  

Identify existing TBAs Completed 18 TBAs work with the COD clinic of Olivier. No other 
TBAs work with any of the other project clinics. PM/field 
has discussed the project with the TBAs 

Identify additional TBA candidates 
by the community 

Completed GHA/COD-EMH, MoH will train these TBAs in YR 2. 

Focus Groups and Community 
group activities 

Ongoing As part of the qualitative research this has been started and 
will continue into YR 2 
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B. FACTORS IMPEDING PROJECT PROGRESS 

Safety/Security: This has been one of the greatest obstacles to the project. Kidnappings were 
rampant in spring of 2005 mostly affecting the Haitian elite and although our PM does not 
consider himself part of the elite, he could easily be a target since he works for a US-based 
organization.  This situation of insecurity has also affected travel for HQ staff; in spite of US 
Department travel warnings, staff has managed to travel twice to Haiti during YR 1. 

Medical teams:  These teams had originally been planned to begin in YR 1; however due to safety 
issues, the US Methodist Church decided to implement a travel ban for Haiti.  We expect these 
activities to take place in YR 2. 

Partner organization turnover: The COD-EMH has experienced a high turnover rate during YR 
1. This has affected the management and administration of the COD-EMH and consequentl has 
affected the project at several levels as already mentioned in the DIP. However, the new Director 
Rev. Marco Depestre is very interested in collaborating as much as possible in the project. We 
expect this will be a new, stable beginning for COD-EMH.   

Transportation:  There are no US-made motorcycles in Haiti. Since the USAID funds are 
earmarked to purchase only US made products, we would like to learn what other options exist for 
transportation. Also, two bridges that connect the roads from Port-au-Prince to Petit Goave have 
fallen due to the heavy rains, although the PM is still able to access both places, it has provoked 
even greater delays in reaching the final destination. 

Personnel distribution: This was a problem until recently; however staff has been redistributed 
and the COD-EMH dispensary of Platon Trou Chou Chou now has 1 more auxiliary nurse and is 
open 2 more days a week. For YR 2 we would like for Dr. Salomon to visit the dispensary more 
frequently (given how difficult it is for this community to leave the area). Conversation has also 
begun with the UCS coordinator for Petit Goave and the Medical Director of the COD-EMH to 
encourage and approve project staff at the MoH health facilities 

CHWs: the MoH has not been able to cover salaries for CHWs for several years now.  CHWs who 
are currently working in the country are funded by outside sources. Nevertheless, this has been a 
problem that has impeded the training of CHWs for YR 1.  It is clear the MoH cannot do it; as a 
result, we would like to explore the possibility of involving Church and other private donors in the 
US to ensure salaries for two years while working with the MoH to find solutions to this problem. 

Community mistrust: the PM/field has been able to gain the community’s trust by being present 
on a regular basis and working with community leaders, becoming friends with the police force, 
and meeting on a regular basis with local project staff as well as the women’s community bank 
groups. He also knows how to talk with community members which has helped him greatly in 
developing community support. 

Weather: Due to ongoing rain during the last 2 months of YR 1, there were some activity delays 
and the health facilities had less patients than usual.   
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C. AREAS OF TECHNICAL ASSISTANCE 

The project would appreciate opportunities to do more Monitoring and Evaluation trainings whenever available, particularly because 
one.of the original partner organizations (AOPS) was not able to provide its assistance for the long term duration of the project. In the 
meantime, HQ/field has relied on assistance from the USAID/CSTS teams as well as the KPC and DIP consultants. 

D. M&E TO DESCRIBE PROJECT PROGRESS 

Objectives/Outcomes Indicator Method Baseline 
Value 

EOP 
Target 

Strategy Comments 

% of mothers of 
children 0-23 
months in Petit 
Goave Region who 
attend pre-natal 
services during 
most recent 
pregnancy 

-KPC Survey 
  Baseline 
completed 

65% 80% Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

% of mothers of 
children 0-23 
months in Petit 
Goave Region and 
their infants who 
attend post-
natal/infant services 
during most recent 
pregnancy 

-KPC Survey 
   Baseline 
completed 

52.8% 80% Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

Objective 1: 75% of 
mothers of children 0-
23 months of age in 
the Petit Goave Region 
of Haiti will have 
received/utilized high 
quality pre- and post-
natal/infant services 
during their most 
recent pregnancy by 
September 2009 

% children 0-23 
months  who 
received check-up 
at the time of 
mother’s first 
postpartum 
consultation 

-KPC Survey 
  Baseline 
completed  

56.6% 75% 

-Improve quality 
of pre- and post-
natal services 
available in the 
region 
-Increase demand 
for, and 
utilization of, 
quality pre-/post-
natal and infant 
services in Petit 
Goave Region 

Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 
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Objectives/Outcomes Indicator Method Baseline 
Value 

EOP 
Target 

Strategy Comments 

% of CHWs trained 
who recognize 2 
signs of pregnancy 
complication and 
make proper 
referrals  

-CHW records 
and reports  
-Clinic referral 
records 

Training 
Pre-test 
results 

100% Capacity building Expected for 
YR 2 

Outcome 1: Five 
functioning 
community health 
workers (CHWs) per 
health facility 

% of CHWs 
providing 
counseling and 
education on 
pregnancy, family 
planning and STI 
prevention 

-CHW records 
and reports  

Training 
Pre-test 
results 

80% Development of 
referral 
mechanisms  

Expected for 
YR 2 

Outcome 2: Ten 
functioning traditional 
birth attendants 
(TBAs) per health 
facility    

% TBAs making 
proper referrals of 
pregnant women to 
health clinics  

-TBA reports 
-Clinic referral 
records 

Training 
pre-test 
results  

80% Capacity building 
Development of 
referral 
mechanisms  

Expected for 
YR 2 

% of health facility 
personnel correctly 
implementing MoH 
norms, protocols 
and guidelines for 
key MCH services   

-Health 
Facility 
Assessment 
(HFA) reports 
-Internal QA 
reports 

0 100% Build capacity to 
correctly 
implement 
service delivery 
protocols  

Health Facility 
Assessment 
completed.  
Reports and 
evaluations of 
correct 
implementation 
are expected 
for YR 2. 

Outcome 3: All 8 
targeted health 
facilities in region 
delivering key services 
according to MoH 
protocols/norms/guidel
ines 

# of U.S. based 
medical teams 
visiting region to 
provide key MCH 
services   

-Medical team 
reports 
 

N/a 3/yr Facilitate teams 
and their 
effectiveness 

First team 
expected in 
February 2006 

Outcome 4: Improved 
availability of essential 
drugs at all health 
facilities in region 

% facilities with no 
stock outs recorded 
in essential drugs 
and supplies for key 

-Pharmacy 
inventory 
records 

0 100% Build capacity of 
pharmacy staff 
and improve 
coordination with 

Expected to 
begin in YR 2 
Q 3 
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Objectives/Outcomes Indicator Method Baseline 
Value 

EOP 
Target 

Strategy Comments 

services   procurement 
sources 

% of health 
facilities with 
ongoing QA 
program for key 
services   
 

0 100% -Health 
Facility 
Assessment 
completed.  
-Supportive 
supervision 
from doctors at 
100% and 
25%. 
-Charts of 
mothers of 
children under 
2 y.o. kept 
separately to 
facilitate data 
collection and 
analysis.  
-Client exit 
interviews to 
continue in YR 
2 

Outcome 5: All health 
facilities in region with 
functioning QA 
program for pre- and 
post- natal services 

% of facilities 
showing 
improvements in 
quality of service 
indices for pre and 
post-natal services   

-HFA reports 
-Client exit 
interviews 
-Supervision 
and support 
reports 
-Facility QA 
reporting 

0 100% 

Build staff 
capacity through 
functional QA 
mechanisms  

Health Facility 
Assessment 
completed.  
Reports and 
evaluations of 
improvement 
are expected 
for YR 2. 

Outcome 6: Improved 
quality and availability 
of laboratory services 
at Olivier Health 
Center and Notre 

% of pregnant 
women requiring 
lab tests who 
receive services   

-Lab records 
and reports  

0 60% Build lab staff 
capacity  
Improve 
availability of 
necessary 

Shipment of 
supplies to take 
place in 
November 
2005.   
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Objectives/Outcomes Indicator Method Baseline 
Value 

EOP 
Target 

Strategy Comments 

Dame Hospital supplies and 
reagents 

# of key informant 
interviews 
conducted   
 

 -Interview 
records and 
reports 

0 50% of 
patients 

Key informant 
interviews 
have begun 
ahead of 
schedule.  
30 KII 
conducted 
Six focus 
groups have 
been 
conducted. 

Outcome 7: 
Identification of 
barriers to utilization 
of key services  

# of barriers 
identified by 
interviews   

 -Survey 
reports 

0 At least 
2 

Implement 
ongoing patient 
satisfaction 
mechanism and 
implement 
improvements 
identified 

Barriers have 
been identified: 
lack of 
personnel, 
medications, 
services, and 
referral.  For 
clients, 
transportation 
is one of the 
greatest 
problems.  
More 
information on 
barriers will be 
included in the 
final 
qualitative 
assessment 
report 
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Objectives/Outcomes Indicator Method Baseline 
Value 

EOP 
Target 

Strategy Comments 

% mothers of 
children 0-23 
months who 
received  2 TT 
injections before 
birth of youngest 
child    

-KPC Survey 
  Baseline 
completed 

6.7% 65% 
card 
verified 

Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

% mothers of 
children 0-23 
months who 
received/bought  
iron 
supplementation 
while pregnant with 
youngest child   

-KPC Survey 
  Baseline 
completed 

53.8% 80% Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

% mothers of 
children 0-23 
whose last births 
were attended by 
skilled  health 
personnel 

-KPC Survey 
  Baseline 
completed 

91.8% 95% Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

Outcome 8: Increased 
utilization of key 
services 

% children aged 12-
23 months who are 
fully immunized by  
first birthday 

-KPC Survey 
  Baseline 
completed 

25% 80% 

Increase demand 
for, and 
utilization of, 
quality pre-/post-
natal and infant 
services   
     

Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 
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Objectives/Outcomes Indicator Method Baseline 
Value 

EOP 
Target 

Strategy Comments 

 % non-pregnant 
mothers   who 
desire no more 
children in next two 
years (or are not 
sure) who are using 
a modern method of 
child spacing    

-KPC Survey 
  Baseline 
completed 

21.3% 55% Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

 % of pregnant 
women counseled 
and tested for  HIV   
 

-KPC Survey 
  Baseline 
completed 

0 100% Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

% of HIV+ 
pregnant women 
registered and 
entered into 
PMTCT program   

-KPC Survey 
  Baseline 
completed 

0 100% Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

% of children 0-23 
months  who were 
breastfeed at birth    

-KPC Survey 
  Baseline 
completed 

79.8% 90% Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

 

% of mothers of 
children 0-23 
months  who had at 
least one 
postpartum checkup 
after most recent 
delivery  

-KPC Survey 
  Baseline 
completed 

35.9% 80% 

 

Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 
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Objectives/Outcomes Indicator Method Baseline 
Value 

EOP 
Target 

Strategy Comments 

Average number of 
days reported by 
mothers of children 
0-23 months 
between most 
recent delivery and 
first postpartum 
check up 

-KPC Survey 
  Baseline 
completed 

3.7 days 2 days Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

 

% of children 0-23 
months whose birth 
was attended by 
health personnel    

-KPC Survey 
  Baseline 
completed 

66.5% 80% 

 

Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

# of radio spots 
produced and aired 

-Project 
activity 
reports 

0 No 
target 

Expected for 
YR 2 

% of women of 
children between 0-
23 who can state 
two ways in which 
an STI can impact a 
pregnancy  

-KPC Survey 
  Baseline 
completed 

61.3% 80% Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

Outcome 9: Increased 
knowledge of health 
risks, health seeking 
behaviors and services 
among community 
members 

  % of infants 0-5 
months who were 
exclusively 
breastfed during the 
last 24 hours 

-KPC Survey 
  Baseline 
completed 

53.5% 80% 

Use radio spots 
as vehicle for 
BCC 

Baseline KPC 
survey was 
completed. We 
will continue to 
monitor this 
indicator in YR 
2. 

Outcome 10: Creation 
of community based 
mechanisms for 
communication and 

# of peer leaders 
identified and 
trained to deliver 
health messages 

-Project 
activity 
reports 

0 10/clini
c/yr 

Create 
community 
mechanisms and 
structures to act a 

Expected for 
YR 2 
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Objectives/Outcomes Indicator Method Baseline 
Value 

EOP 
Target 

Strategy Comments 

# of community 
youth established 
and trained  

0 5/clinic
/yr 

Contact has 
been 
established 
with key 
community 
groups.  
Training will 
occur in YR 2. 

# of women’s 
groups 
created/trained  

0 5/clinic
/yr 

Already 
working with 
10 of the 
established 
COD-EMH 
community 
banks.  

# of community 
leader workshops 
organized  

0 1/yr Expected for 
YR 2 

# of community 
theatre skits 
organized  

0 1/mont
h 

Expected for 
YR 2 

# of responsible 
fatherhood clubs 
created  

0 1/clinic Expected for 
YR 2 

# of men registered 
in responsible 
fatherhood clubs  

0 35/club Expected for 
YR 2 

education 

# of health related 
community fairs 
organized  

 

0 2 

vehicles for BCC 
and increase 
demand for and 
utilization of key 
services 

Expected for 
YR 2 
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Objectives/Outcomes Indicator Method Baselin
e Value 

EOP 
Target 

Strategy Comments 

% of mothers with 
children 0- 23 
months  who had at 
least one 
postpartum check 
up with other 
health personnel 
after most recent 
delivery 

-KPC Survey 
  Baseline 
completed 

6.6% 50% Baseline KPC 
survey was 
completed. We 
will continue 
to monitor this 
indicator in 
YR 2. 

Objective 2: Establish 
a local referral network 
for quality maternal 
care in Petite Goave 
region of Haiti by 
September 2008. 

% of mothers of 
children 0-23 
months arriving at 
health clinic or 
hospital who were 
referred through 
established 
channels (CHW-
clinic-hospital)  

 
 
  

-Clinic records 
and reports  

0 50% 

Build/strengthen 
referral network 
and channels 
within existing 
health facilities 
and community 
 
Strengthen 
health facility 
capacity to carry 
out community 
based education 
and counseling 
around family 
planning, danger 
signs of 
pregnancy and 
health service 
seeking behavior 
(and referral) 

Expected to 
begin in YR 2 

 Outcome 1: 2-way 
radio communication 
system in place linking 
health centers with 
hospital 

# of health 
facilities with 
operating radios 
and communicating 
regularly with 
hospital   
 

-Installation 
records 
-
Communicatio
n records/logs 

0 7 Improve 
communication 
to facilitate 
effective 
referrals of 
emergency cases 

Health Facility 
Assessment 
completed.  
Reports are 
expected for 
YR 2. 

Outcome 2: All health 
centers have feasible 
referral and evacuation 
plans in place and 
necessary resources for 
implementation 

% of health 
facilities with plan 
and resources in 
place  

-Health 
Facility 
Assessment 
reports 

0 100%  Improve 
planning and 
readiness as 
means to 
improve 
effectiveness and 

Health Facility 
Assessment 
completed.  
Reports are 
expected for 
YR 2. 
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 # of evacuations 
and referrals 
carried out 

-Reports    Expected to 
begin in YR 2 

Outcome 3: Up-to-
date database of 
pregnant and 
postpartum women 
available in health 
centers to monitor 
health of women and 
neonates  

# of health 
facilities with up-
to-date data base 
with all pregnant 
and postpartum 
women in 
catchment area   

-Review of 
database 
-Supervision 
and 
monitoring of 
records and 
reports 

0 7 Data base and 
census will allow 
staff to improve 
tracking and 
service 
utilization of 
pregnant and 
post partum 
women 

Expected to 
begin in YR 2 

availability of 
protocols and 
procedures   

-Protocol 
documentation 

unknow
n 

availa
ble 

Expected to 
begin in YR 2 

Outcome 4: Develop 
standard medical 
protocols and 
procedures for 
referrals for obstetric 
emergencies and other 
women and infant 
health emergencies 

% of appropriate 
clinic staff, TBAs 
and CHWs who 
know and 
understand the 
procedures and 
protocols for their 
level  

-Staff training 
and 
supervision 
reports and 
records 

Pre-
training 
test 
scores 

80% 
staff, 
100% 

CHWs/
TBAs 

Standardized 
service delivery 
protocols, 
correctly and 
rigorously 
implemented, 
will provide the 
basis for 
improvements in 
service delivery 
and patient 
outcomes  

Expected to 
begin in YR 2 

Outcome 5: 
Improved/enhanced 
skills of health facility 
personnel in 
management and 
leadership  

% of identified 
health personnel 
with defined skills   

 -Training 
reports 

Pre-
training 
test 
scores 

80% Improved 
management and 
leadership will 
lead to 
improvements in 
quality of key 
services and 
patient outcomes 

Expected to 
begin in YR 2 
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 Outcome 6: 
Enhanced community 
outreach capacity for 
health facility 
personnel to carry out 
community 
mobilization and 
education activities 

 % of 
planned/scheduled 
community 
outreach activities 
carried out   

 

 -Activity 
reports 

unknow
n 

100%  Reducing 
resource and 
other constraints 
to staff 
performing 
community 
outreach will 
increase the 
frequency of 
outreach and 
therefore its 
effectiveness 

Expected to 
begin in YR 2 

Outcome 7: 
Operational system of 
outreach and follow-up 
pregnant women 
identified as HIV 
positive 

% of HIV positive 
women receiving 
outreach/follow-up 
according to 
protocols and plans  

-Outreach 
activity reports 

unknow
n 

100% Improved follow 
up of identified 
women will 
improve health 
outcomes 

Expected to 
begin in YR 2 
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E.  SUSTAINABILITY PLAN 

Based on the CSSA model, GHA/COD-EMH/MoH have considered sustainability at the 
following levels: 

Health and health services: Baseline surveys (KPC, HFA and staff training needs) have 
been carried out in order to understand behavior patterns that may lead to increase 
maternal and infant mortality rates. These surveys also permit to understand barriers in 
use of services and how to overcome them through community mobilization and capacity 
building through the continuum of care from the household to the hospital level. 

Local Organization: GHA/HQ and field, COD-EMH and the MoH staff involved in the 
project will continue to have trainings that build their capacity as an institution. Project 
partners are in continuous communication and have established regular monthly meetings 
to make sure all parties involved provide project feedback.  Trainings for capacity 
building on Leadership and Management will provide field staff (MoH and COD-EMH) 
the necessary practical skills that will help them design and manage, monitor and 
evaluate health projects.  

Community and Social ecological: 

The project is working with already established community banks and community base 
organizations that have been in the region of Petit Goave for many years now. 

These groups will have access to trainings on essential MCH information and it will also 
offer them the possibility to do a collect towards an emergency plan for pregnant women 
in the group. 

Sustainability can be achieved by creating awareness in the community on the importance 
of MCH services and create an active demand for them. 
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Sustainability plan (continuation) 

STEPS TAKEN TARGETS REACHED CONSTRAINTS TO DATE 

KPC survey 300 women mothers of children under 
2 years old 

None 

HFA 7 health facilities and 1 referral 
hospital 

None 

DIP workshop 33 stakeholders, 2 journalists Good reception and feedback to project’s 
objectives and activities  

Focus Groups/Key Informant 
interviews 

6 Focus groups and 30 Key Informant 
Interviews  

None 

CHWs identification/training 1 active/5 inactive CHWs identified/5 
new ones to be identified to work with 
each of the health facilities 

CHWs compensation/training on hold 

TBAs identification/training 18 TBAs working with Olivier health 
center/new ones identified (10 per 
health facility) 

Training to take place in YR 2 

Community group meetings 10 community groups reached  None, already established groups, good reception 
of the project and its objectives 

Community leaders  20 meetings This involves from the police to religious 
representatives as well as village leaders and 
traditional healers 
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F. ISSUES RAISED IN DIP AND HOW THEY ARE BEING ADDRESSED: 

 
Some of the changes made to the DIP include new activities suggested by the community 
which are highlighted in the work table. Based upon results from the KPC survey and  
HFA, as well as feedback from the USAID/CSTS technical teams, a number of changes 
have been made in the sequence of activities found in the work plan as well. In 
collaboration with COD-EMH and the MoH (UCS), it has been decided that it is most 
important to do the training of health facility staff, TBAs, CHWs as well as equip the 
health facilities in the first year of project activities.  
 
Feedback on the DIP and review of KPC results with the communities led to revision of 
the originally proposed project intervention areas and their relative weighting 
percentages. Some of the objectives and indicators have changed and accordingly, a 
Monitoring and Evaluation framework has been developed. After further discussion with 
the USAID/CSTS technical team, it was decided to change the intervention percentages 
to the following:   
Child Survival/Health Interventions:  

Ø Immunization of pregnant women and women of reproductive age: 20% 
Ø Promotion of Breastfeeding: 25% 
Ø Maternal and Newborn Care  (with promotion of micronutrient, child 

spacing and HIV/AIDS integrated into it, as well as complete child 
vaccination for the first year –BCG, Polio 3, DPT 3 and Measles): 55% 

The new objectives are: 
 
Objective 1: 75% of mothers of children 0-23 months of age in the Petit Goave Region 
of Haiti will have received/utilized high quality pre- and post-natal/infant services during 
their most recent pregnancy by September 2009. 
 
This objective will be achieved through the implementation of two basic strategies: 

Strategy 1: Improve quality of pre- and post-natal services available in the region 
Strategy 2: Increase demand for, and utilization of, quality pre-/post-natal and 
infant services in Petit Goave Region 

 
Objective 2: Establish a local referral network for quality maternal care in Petite Goave 
region of Haiti by September 2008. 
 
This objective will be achieved through the implementation of the following basic 
strategy: 

Strategy: Build/strengthen referral network and channels within existing 
health facilities and community 
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Other noted changes include:  
 
Ø International training has been replaced by training activities to take place in Haiti 
rather than in the US. This step will allow for more staff to benefit from the training 
   
ØDue to the new activities and the PM hired through GHA, there have been some 
changes in the budget which will be annexed to this document. Some of those changes 
have already been approved by USAID/Washington in February, 2005. 
 

 

G. Not applicable 

 

H. Program Management System 
 
The project is managed by administrative and program staff at four levels: 
GHA/headquarters, GHA and COD/ field, UCS and COD clinic staff, and community 
level leaders (CHW’s, TBA’s, community council members). An organizational chart of 
these program management relationships is attached as ANNEX 3. 
 

• Financial Management System  
All staff leaders of the Project have a copy of the detailed operating budget for the 
Project, which outlines the expenditures and cost share items by functional 
expense and responsible party (Ex: GHA/HQ, GHA/Field, and the COD-EMH). 
The existing budget narrative describes the expenditures, calculations, and related 
activities. GHA/HQ has well established and proven financial management 
practices and policies in place that adhere to strong internal controls and current 
required fund accounting and general accounting principles and practices.  
 
GHA/HQ staff developed  
 
Cost Share and Expenditure reporting forms for use by Project staff in Haiti. 
These forms include Project budget line items and local currency conversions. 
The financial reporting forms used for the Project are consistent with GHA’s 
regular financial reporting forms related to revenues and expenditures. The GHA 
PM/Field and the COD Director verify the receipt of funds from GHA/HQ and 
submit back-up receipts for the expenditures. Receiving financial reports from the 
field on a regular monthly basis has been a challenge due to mail, transportation, 
banking systems, and telecommunications within Haiti. To address this issue and 
improve over-all communication for the Project in Haiti, the GHA PM/ Field and 
the Director of the COD-EMH will meet on the first Monday of every month. The 
GHA PM/Field will be responsible for relaying all reports on a monthly basis to 
GHA/HQ.  
 
 
 



Cooperative Agreement Number:  GHS-A-00-04-00021-00 (GHA.COD-EMH) 
 
 

35

• Human Resources 
As noted earlier in the report, there has been a turnover of staff leadership at the 
COD-EMH. Job descriptions are in place for the management level positions to 
increase continuity, but clear job descriptions for the clinic staff are still in 
process. GHA/HQ has provided templates for the job descriptions that still need 
to be completed. In year 2, GHA/HQ will conduct a one-week Leadership and 
Management Course in Haiti for all salaried COD-EMH staff and the leaders from 
the MOH/UCS and COD clinics. This course will include tools and techniques to 
strengthen staff development, communication, project management, staff 
performance, and reporting for the Project and its respective local organizations. 
GHA/HQ will share locally appropriate sections of GHA’s revised Operations 
Manual, and Personnel Manual as guides.  
 

• Communication System and Team Development 
The GHA PM/Field has developed good relationships with the local partner, the 
communities, and the MOH. The monthly meetings between GHA PM/ Field the 
COD-EMH Director will strengthen the communication and team approach. The 
GHA PM/ Field continues to work each week in Petit Goave and is present at 
community meetings and clinic activities. As mentioned before, the difficult 
terrain, missing bridges, and wide distances between the clinics makes regular 
visits by the PM and full Project Team meetings and trainings a challenge.  
 

• Local Partner Relationships and PVO Coordination/Collaboration in 
country. 
As an experienced physician working in remote parts of Haiti, the GHA/ PM-field 
understands the health issues and daily challenges faced by local Project Staff and 
the communities’ served: the staff of GHA/HQ have more than 25 years of 
experience working at the governmental and grassroots levels in Haiti. 
Collaboration is occurring at all levels illustrated on the organizational chart for 
the Project, ANNEX 3. The main challenges are transportation and the general 
lack of financial resources in Haiti.  GHA/HQ staff and the GHA PM/field are 
respected locally for their long-term commitment and proven track record in 
Haiti, both in Port-au-Prince and in the rural communities.  
 

• Organizational Capacity Assessment 
GHA and our Haitian partners continue to assess our capacity to implement this 
Project and future projects and programs in Haiti. For 33 years, GHA has had a 
certified independent financial audit annually without any material exceptions or 
concerns noted by the auditors. As GHA’s field office and presence in Haiti 
grows, GHA management will continue to seek the advice and lessons learned 
form other US-PVO’s with extensive field office experience. The advice gained 
was part of GHA’s organizational strategic planning process before this Project 
actually began. By participating in USAID-related training and CORE Group 
membership, GHA seeks to strengthen our project management skills and 
practices, particularly in the area of monitoring and evaluation.  
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I. MISSION COLLABORATION 

Our project meets USAID Mission’s overall health objectives as well as their specific 
objectives regarding immunization rates, prenatal visits, Family planning and 
breastfeeding. The project’s interventions target Haiti’s most vulnerable groups: 
women and children. These are: 

Ø  Immunization of pregnant women and women of reproductive age 
 The project has a great investment at this level given the low card-confirmed  
rates for women and children  
complete vaccinations 

Ø Promotion of Breastfeeding 
Ø Maternal and Newborn Care  (with promotion of micronutrient, child 

spacing and HIV/AIDS integrated into it, as well as complete child 
vaccination for the first year –BCG, Polio 3, DPT 3 and Measles) 
*Reproductive Health Services: the project aims for 75% of women to receive  
3 or more pre-natal visits which directly follows the USAID Mission 
objectives.  
*Family Planning: Although, this is not a direct objective for this project, it  
will be promoted through the trainings of and delivered by clinic staff, CHWs,  
mobile clinics.  

  
GHA/HQ and field staff are in regular communication with the USAID Mission; they are 
updated on all project activities taking place. 

GHA/HQ and field have discussed with Dr. Desinor the possibility to bring together the 
different Child Survival grantees in Haiti to meet and exchange experiences. 
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J. Work Plan  for Year 2 

 
  

Child Survival Initiative in Petit Goave 
General Workplan 
 
Project Goal: To contribute to the reduction of maternal and infant mortality in the Petit Goave Region of Haiti. 
 
Child Survival/Health Interventions: Immunization 20%, Promotion of Breastfeeding 25%, Maternal and Newborn Care 55% 
 

Major Activities Activity 
Focus 

 
Y2 
Q1 
 

Y2 
Q2 

Y2 
Q3 

Y2 
Q4 

Y3 
Q1 

Personnel Benchmark/Target 

Identify existing CHWs A X X    PM/community 
leaders/project 
health centers  

 Census performed 

Identify additional 
CHW candidates by the 
community 

A X X    Person in charge of 
the health centers in 
the area/community 
leaders 

5/health facility 

Identify existing TBAs A X X    PM/community 
leaders/project 
health centers 

Census performed 

Identify additional TBA 
candidates by the 
community 

A X X    Person in charge of 
the health centers in 
the area/community 
leaders 

Candidates chosen with community input 

Networking with 
community leaders and 

BC X X X X X PM, literacy 
teacher, coordinator 

Ongoing networking with various groups 
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Major Activities Activity 
Focus 

 
Y2 
Q1 
 

Y2 
Q2 

Y2 
Q3 

Y2 
Q4 

Y3 
Q1 

Personnel Benchmark/Target 

community groups 
(women, literacy and 
youth groups) 

micro enterprises 

Workshops to raise 
awareness amongst 
community leaders on 
importance of maternal 
and child health and 
responsible fatherhood  

BC  X  X  Community leaders 
/ project staff / 
leaders of womens’ 
groups 

1 every other quarter 

Organize community 
fairs on safe 
motherhood, child care 
and responsible 
fatherhood 

 X X    PM, project staff, 
community  groups 
and community 
leaders 

1/year 

Develop 
protocols/materials for 
community groups’ 
training and 
mobilization on key 
topics (importance of 
pre/post natal care –
including delivery as 
well as STI/HIV impact 
on pregnancy, 
prevention of STI/HIV) 

Q X X    Commity between  
public health and 
the project staff 

Methods and materials developed 

 Training of community BC  X X    PM, nurse, literacy Training completed, Groups meeting actively. 
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Major Activities Activity 
Focus 

 
Y2 
Q1 
 

Y2 
Q2 

Y2 
Q3 

Y2 
Q4 

Y3 
Q1 

Personnel Benchmark/Target 

groups (women, 
literacy and youth) on 
safe motherhood, child 
care and responsible 
fatherhood 

teacher, coordinator 
of micro-enterprises 

Organization of 
community  group 
members  to become 
peer leaders 

BC X X    PM, nurse, literacy 
teacher, coordinator 
of micro-
enterprises, 
community leaders 
   

Training completed, Groups meeting actively. 

Organize community 
theatre skits and 
activities on importance 
of maternal and child 
health and the role of 
fathers 

BC   X X X PM, women’s 
groups and 
community groups 

1/month 

Organize meetings with 
fathers related to 
women from the 
women’s groups 

BC  X X X X PM, project staff 
and community 
leaders 

Groups meeting actively 

Develop consensus on 
local understanding and 
definition of 
“responsible 
fatherhood” 

BC  X X   Community leaders 
and project staff 

Definition agreed upon 
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Major Activities Activity 
Focus 

 
Y2 
Q1 
 

Y2 
Q2 

Y2 
Q3 

Y2 
Q4 

Y3 
Q1 

Personnel Benchmark/Target 

Organization and 
training of responsible 
fatherhood clubs 

BC   X X X PM and project 
staff 

Training completed, Groups meeting actively. 

Create community 
awareness regarding 
radio health spots 

BC  X X X X PM, local clinic 
staff and CHWs 

Community aware and listening to spots 

Organize Mother’s Day 
fair 

BC   X   PM, project staff 
and community 
leaders  

1 /year 

Assessment of TBA 
skills 

Q X X X X X Auxiliary nurses Assessment completed 

Training for TBAs A   X   Community school 
of Darbone/ 
Leogane / PM 

Training completed 

Training for CHWs A  X X   Community school 
of Darbone/ 
Leogane / PM 

5/health facility 

Conduct/continue 
health facility 
assessment 

Q      PM/project staff Assessment completed 

Facility staff training 
needs assessment 

Q X     PM/project staff Assessment completed 

Ongoing exit interviews 
of health facility clients 

Q X X X X X PM Interviews conducted on 50% of clients 

Assessment of use of 
standard protocols for 

Q X     PM/project staff Assessment completed 
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Major Activities Activity 
Focus 

 
Y2 
Q1 
 

Y2 
Q2 

Y2 
Q3 

Y2 
Q4 

Y3 
Q1 

Personnel Benchmark/Target 

key services by health 
facility staff 
Implementation/training 
and use of standard 
protocols for key 
services by health 
facility staff Maternal 
and Child health 
services 

Q  X X X X MoH/GHA-HQ Training completed.  
 
Staff implementing protocols correctly and 
consistently 

Training on HIV/AIDS 
Counseling and Testing 
of pregnant women 

Q   X   MoH/GHA-HQ  

Staff training in 
pharmaceutical 
management 

A  X X   MoH/GHA-HQ Training completed 
 
Staff implementing inventory management 
skills 

Assessment of linkages 
between facilities and 
UCS pharmaceutical 
depot to determine gaps 
and find solutions 
(including response to 
weaknesses in cold 
chain and service 
delivery) 

A  X    MoH, PM and 
project staff 

Assessment completed, analysis done 

Implement mechanisms A   X X X MoH/PM and 0 stockouts for essential drugs 
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Major Activities Activity 
Focus 

 
Y2 
Q1 
 

Y2 
Q2 

Y2 
Q3 

Y2 
Q4 

Y3 
Q1 

Personnel Benchmark/Target 

to improve linkages 
between facilities and 
UCS pharmaceutical 
depot 

project staff 

Staff training for 
laboratory personnel  

Q, A  X X   MoH/GHA-HQ Training completed and lab services available 
to all who require 

Organize collection and 
shipment of medical 
supplies  

A X X    GHA-HQ/US 
Methodist Church 

Medical supplies distributed to each project 
clinic and Hospital 

Organize and support 
medical mission teams  

A X X X X X COD-EMH/US 
Methodist 
Church/GHA-HQ 

3/year conditions permitting 

Further training of 
interviewers for more 
key informant 
interviews to continue 
identifying barriers to 
services utilization 

Q   X   GHA-HQ, PM Training completed 

Carry out survey of key 
informants on barriers 
to health service 
utilization 

BC   X X  PM, interviewers Survey completed 
 
Data analyzed 
 
Actions developed to respond to barriers 
identified 
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Major Activities Activity 
Focus 

 
Y2 
Q1 
 

Y2 
Q2 

Y2 
Q3 

Y2 
Q4 

Y3 
Q1 

Personnel Benchmark/Target 

Plans to reduce missed 
opportunities for child 
and women 
immunization 

A  X X   MoH, PM, clinic 
staff including 
CHWs 

Implementation of plans 

Organize immunization 
services for pregnant 
women and children 

A  X X X X MoH/PM, doctors 
and nurses 

80% pregnant women receiving 2 TT injections 
(card confirmed) during pregnancy 

Organize iron 
supplementation for 
pregnant women 

A  X X X X MoH/PM, doctors 
and nurses 

80% women receiving supplementation 

Provide counseling and 
referral for  HIV testing 
for all pregnant women 
who attend the project’s 
clinics and  the Notre 
Dame Hospital 

A   X X X Clinic and Hospital 
staff/PM 

100% of pregnant women screened 

Conduct 
census/registration of 
pregnant women who 
are HIV+ 

A   X X X Statistician/archivist Census completed and 100% women enrolled 

Assess current work 
and effectiveness of 
mobile health clinics 
operating in health 
facilities 

Q,A X X    PM and project 
staff 

Assessment completed 
 
Actions developed and implemented to 
improve availability of mobile services 
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Major Activities Activity 
Focus 

 
Y2 
Q1 
 

Y2 
Q2 

Y2 
Q3 

Y2 
Q4 

Y3 
Q1 

Personnel Benchmark/Target 

Improve availability 
and quality of mobile 
health services 

Q,A X X X X X PM and project 
physicians 

Increase in number of patients treated 

Analysis of data form 
exit and key informant 
interviews to develop 
actions to improve the 
utilization of services 

A    X X Statistician/archivist Analysis completed 
Actions implemented to improve services 

Improve/ensure 
availability of HIV 
testing and counseling 
at Notre Dame Hospital 
and Olivier Health 
Center 

A   X X X PM/Medical 
Director of Notre 
Dame Hospital 

100% of women requiring receive counseling 
and testing  

Develop message for 
radio spots 

BC   X   PM, project 
staff/MoH and 
community groups 

Spots developed and pretested 

Support/organize 
broadcasting of radio 
health spots 

BC   X X X PM/MoH/project 
staff 

Spots aired 
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Major Activities Activity 
Focus 

 
Y2 
Q1 

 

Y2 
Q2 

Y2 
Q3 

Y2 
Q4 

Y3 
Q1 

Personnel Benchmark/Target 

 Procure 
motorcycles to 
facilitate 
community outreach 
activities form 
health facilities. 

A X X X   GHA-
HQ/PM 

2 motorcycles in place and being used for 
community outreach activities as planned 

 Implement program 
of increased 
community outreach 
activities (education 
sessions at clinics, 
vaccination 
campaigns, pre-
natal and post natal 
day at clinic, mobile 
clinics). 

A, BC X X  X X PM, clinic 
staff, 
CHWs and 
TBAs 

100% of planned activities  take place  

Install radios in 
50% of health 
facilities. 

A   X X  Local radio 
stations 

Radios installed 

 Develop 
communications 
protocol linked to 
referral and medical 
evacuation 
protocols. 

A     X UCS/MoH, 
clinic 
staff/PM 

Regular communication between facilities in 
support of referral and evacuation of emergencies 

 Develop plan for A     X UCS/MoH Plan developed and referral system operational 
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Major Activities Activity 
Focus 

 
Y2 
Q1 

 

Y2 
Q2 

Y2 
Q3 

Y2 
Q4 

Y3 
Q1 

Personnel Benchmark/Target 

referral and medical 
evacuation between 
health facilities and 
hospital 

clinic 
staff/PM 

Create data base of 
pregnant women 
visiting health 
centers 

A   X X X MoH and 
project 
Statisticians  

Data base developed and up to date 

Create network to 
follow-up on HIV+ 
pregnant women 

Q    X  MoH and 
project 
statisticians 

100% follow up of HIV+ pregnant women 
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K. Not applicable 

L. Not applicable 

M. OTHER RELEVANT ASPECTS:  

Contribution to scaling up: 

Too early to define 

Civil society development:  

This has taken place by working with community leaders, community bank 
groups and base organizations.  The project partners COD-EMH and MoH staff will have 
access to capacity building trainings which will then improve their quality of services. 

Widespread development or adoption of innovative approaches:   

Working with already established women’s groups, such as the community banks, 
and relying on them as a vehicle to introduce and popularize health programs. Also, using 
U.S. based churches in order to supplement and fund additional parts of the project 
(medical supplies and teams) 

Equity : 

The region has an 80% unemployment rate, by working with communities where 
the average daily salary is less than a US$1/day, the project is not only providing jobs to 
community members but also making quality MCH services more accessible.  For 
example, one of the COD-EMH dispensaries used to open once a week, with one staff 
only. Thanks to the project, it is now opened three times a week with two staff which has 
also permitted a women’s community group to meet at the dispensary on a regular basis 
once a week. 
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ANNEX SECTION 
 



Child Survival and Health Grants Program Project Summary

Nov-03-2005 

Global Health Action 
(Haiti) 

General Project Information: 

Cooperative Agreement Number: GHS-A-00-04-00021-00

Project Grant Cycle: 20

Project Dates: (9/30/2004 - 9/29/2009)

Project Type: Entry/New Partner

GHA HQ Backstop: Yolanta Melamed

Field Program Manager Information:

Name: Jean-Eliott  Pierre

Address: RHT Building 

 Port-au-Prince 

Phone: 509-413-2505 

E-mail: jepdoc1@hotmail.com 

Funding Information:

USAID Funding:(US $): $1,061,385 PVO match:(US $) $11,315 

Project Information:

Description:



The project goal is to contribute to the reduction of infant and maternal mortality in the

region of Petit-Goave (Haiti). The interventions will include: immunization of pregnant

women and women of reproductive age; promotion of breastfeeding and Maternal and

Newborn Care which will include the promotion of micronutrients, child spacing and

HIV/AIDS as well as complete child vaccination for the first year -BCG, Polio 3, DPT 3

and Measles. In order to reach its goal, the project will undertake to improve the

availability and quality of key child survival and maternal and newborn services as well as

increase demand for and utilization of those same key services. The project will also build

and strengthen the referral network and channels within existing health facilities and in

the community. All these strategies will take place in coordination with the local PVO, the

staff from the dispensaries and the hospital of the district as well as community members

who are involved in community groups. The health activities in the area will continue

providing a very important framework of child survival intervention package and a

pathway for ensuring the continuity of the project's achievements. 

Project Partners:

COD-EMH and MoH (UCS)

General Strategies Planned:

Social Marketing

Advocacy on Health Policy

M&E Assessment Strategies:

KPC Survey

Health Facility Assessment

Organizational Capacity Assessment with Local Partners

Lot Quality Assurance Sampling

Behavior Change & Communication (BCC) Strategies:

Social Marketing

Mass Media

Interpersonal Communication

Peer Communication

Groups targeted for Capacity Building:

PVO
Non-Govt

Partners

Other Private

Sector
Govt Community



US HQ

(General)

Field Office HQ

CS Project

Team 

Local NGO

Networked Group 

(None Selected) Health Facility

Staff

Health CBOs

CHWs 

Interventions/Program Components:

Immunizations (20 %)
 (CHW Training)

 (HF Training)

  - Polio

  - Classic 6 Vaccines

  - Surveillance

  - Cold Chain Strengthening

  - New Vaccines

  - Injection Safety

  - Mobilization

 (CHW Training)

 (HF Training)

Maternal & Newborn Care (55 %)
 (CHW Training)

 (HF Training)

  - Emerg. Obstet. Care

  - Neonatal Tetanus

  - Recog. of Danger signs

  - Newborn Care

  - Post partum Care

  - Delay 1st preg Child Spacing

  - Integr. with Iron & Folate

  - Normal Delivery Care

  - Birth Plans

  - STI Treat. with Antenat. Visit

  - Control of post-partum bleeding

  - PMTCT of HIV

  - Emergency Transport

 (CHW Training)

 (HF Training)

Breastfeeding (25 %)
 (CHW Training)

 (HF Training)

  - Promote Excl. BF to 6 Months

  - PMTCT of HIV

 (CHW Training)



Target Beneficiaries:

Infants < 12 months: 5,580

Women 15-49 years: 31,447

Population of Target Area: 125,789

Rapid Catch Indicators:

Indicator Numerator Denominator Percentage
Confidence

Interval

Percentage of children age 0-23

months who are underweight (-2

SD from the median

weight-for-age, according to the

WHO/NCHS reference

population)

45 250 18.0% 7.1

Percentage of children age 0-23

months who were born at least

24 months after the previous

surviving child

45 84 53.6% 18.9

Percentage of children age 0-23

months whose births were

attended by skilled health

personnel

269 293 91.8% 11.4

Percentage of mothers of

children age 0-23 months who

received at least two tetanus

toxoid injections before the birth

of their youngest child

191 300 63.7% 10.5

Percentage of infants age 0-5

months who were exclusively

breastfed in the last 24 hours

49 92 53.3% 18.1

Percentage of infants age 6-9

months receiving breastmilk and

complementary foods

33 56 58.9% 23.9

Percentage of children age 12-23

months who are fully vaccinated

(against the five

vaccine-preventable diseases)

before the first birthday

16 64 25.0% 16.2



Percentage of children age 12-23

months who received a measles

vaccine

51 110 46.4% 15.8

Percentage of children age 0-23

months who slept under an

insecticide-treated bednet the

previous night (in malaria-risk

areas only)

7 287 2.4% 2.5

Percentage of mothers who know

at least two signs of childhood

illness that indicate the need for

treatment

139 300 46.3% 9.5

Percentage of sick children age

0-23 months who received

increased fluids and continued

feeding during an illness in the

past two weeks

5 208 2.4% 3.0

Percentage of mothers of

children age 0-23 months who

cite at least two known ways of

reducing the risk of HIV infection

132 282 46.8% 9.9

Percentage of mothers of

children age 0-23 months who

wash their hands with soap/ash

before food preparation, before

feeding children, after

defecation, and after attending to

a child who has defecated

70 300 23.3% 7.3



Annex 2:  List of medical supplies en route to 
Petit-Goave Child Survival Project in Haiti. 

*Shipment sent November 1, 2005 with nearly 900 boxes of medical supplies and 
equipment. 

Box# Item/Description QTY# 

86393 Tables, Examination/Treatment, Fixed,ppWood with Vinyl Mat; 
30inW x 71inL x 31in H 

1 

89254 Catheters, Urinary, Foley,pp22FR Foley Catheter  24 

91356 Cuffs, Blood Pressure,ppAdult Cuff Inflation Bag  24 

91357 Cuffs, Blood Pressure,ppAdult Cuff Inflation Bag  24 

91358 Cuffs, Blood Pressure,ppAdult Cuff Inflation Bag  24 

91359 Cuffs, Blood Pressure,ppAdult Cuff Inflation Bag  24 

91360 Cuffs, Blood Pressure,ppAdult Cuff Inflation Bag  24 

91361 Cuffs, Blood Pressure,ppAdult Cuff Inflation Bag  24 

91362 Cuffs, Blood Pressure,ppAdult Cuff Inflation Bag  24 

94697 Cuffs, Blood Pressure,ppAdult Cuff Inflation Bag  45 

97859 Bassinets,ppStand without basket and mat 1 

101072 Bottles,ppPediatric Nursing Bottles; 8oz. Without nipples 144 

103630 Blood Collection Needle Sets,ppUmbilical Blood Collection Kit  24 

104178 Intravenous Administration Sets,zzzCADD Set with micron filter  19 

106081 Suture Units, Other,ppAssorted staples 26 

106254 Surgical Packs,ppCircumcision Plus Kit 20 

106416 Blood Collection Needle Sets,ppAngel Winged Blood Collection Set 
w/ Luer Lock  

50 

106427 Collectors,ppSpecimen collection Stool/Urine 800cc 100 

106428 Collectors,ppSpecimen collection Stool/Urine 800cc 100 

106771 Cold Packs,ppMedium Instant Cold Pack 20 

107530 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108580 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108590 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108677 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108678 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108679 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108738 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 10 



Control Foley Tray new  

108739 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108740 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108741 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108742 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108743 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108744 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108745 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108746 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108747 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

108748 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

111576 Laryngoscopes,ppHandles, Stainless Steel, 1 

111578 Laryngoscopes,ppHandles, Stainless Steel, 1 

120098 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120103 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120104 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120112 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120114 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120115 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120116 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120117 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120118 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120119 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120155 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120156 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 10 



Control Foley Tray new  

120158 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120162 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120168 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120284 Syringes,ppBulb Syringe  64 

120640 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120660 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120661 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120662 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120663 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120664 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120665 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120666 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120667 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120668 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120669 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120670 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120671 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120672 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120673 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120674 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

120900 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120901 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120902 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 



120903 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120904 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120905 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120906 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120907 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120908 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120909 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120910 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120911 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120912 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120913 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120914 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120915 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120916 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120917 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120918 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120919 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120920 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

120922 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

121047 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

121311 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

123440 Syringes,zzz1cc  480 

124422 Syringes,ppBulb Syringe  60 

124479 Hot Packs,ppWarm/Hot Packs  40 

124959 Gloves, Surgical,ppSize 8 Surgical Gloves; Latex  40 



127540 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

127541 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

127542 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

127543 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

127544 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

127545 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

127546 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

127547 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

127612 Urine Analyzers,pphCG Combo (early detect pregnancy)  150 

127630 Urine Analyzers,ppChemstrip Urine Check 15 

127632 Syringes,pp10cc Syringe; LeVeen  11 

127782 Pins,ppSafety Pins 4,320 

127818 Blood Collection Needle Sets,ppUmbilical Blood Collection Kit  24 

127825 Blood Collection Needle Sets,ppUmbilical Blood Collection Kit  24 

127826 Blood Collection Needle Sets,ppUmbilical Blood Collection Kit  24 

127829 Blood Collection Needle Sets,ppUmbilical Blood Collection Kit  20 

127847 Blades,ppcarbon surgical blade  500 

127849 Blades,ppcarbon surgical blade  500 

127932 Needles, Blood Collection,pp21G x 1in Vacutainer Blood Collection 
Needle 

1,000 

127957 Needles, Spinal,pp22 x 2 1/2 Spinal Needle 450 

128088 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

128089 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

128144 Syringes,zzz1cc  622 

128234 Syringes,ppBulb Syringe  66 

128239 Syringes,ppBulb Syringe  60 

128240 Syringes,ppBulb Syringe  60 

128516 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

128517 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

128518 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

128523 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

128524 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

128526 Needles, Blood Collection,zzzMonoject Blood Lancets 5,000 

128597 Maternity Kits,ppDiaper Bag 12 

128604 Maternity Kits,ppDiaper Bag 12 

128748 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

128796 Intravenous Administration Sets,zzzClosed loop injectate delivery 
system  

14 

128831 Specula,ppMedium Specula  25 

129075 Hot Packs,ppWarm/Hot Packs  40 

129689 Gloves, Examination/Treatment,ppSize Medium Exam Glove; 1,000 



Synthetic; Powder free 

130022 Needles,pp16 X 1 Hypodermic Needle 1,600 

130033 Medications/Solutions,ppLactated Ringers; 1000ml  9 

130076 Syringes,ppBulb Syringe  60 

130079 Syringes,ppBulb Syringe  62 

130139 Medications/Solutions,ppLactated Ringers; 1000ml  7 

130154 Depressors,ppAssorted Tongue Depressors  900 

130157 Masks,ppProcedural Face Mask 500 

130170 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

130268 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

130270 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

130271 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

130272 Catheters, Urinary, Foley,zzz18Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

130281 Needles, Spinal,pp20G x 3 1/2in Spinal Needle 4 

130480 Medications/Solutions,pp0.9% Sodium Chloride Injection; 500ml  24 

130659 Surgical Scrub,ppSkin Scrub Trays  36 

130892 Scissors, Bandage,ppBandage Snips 40 

130956 Gloves, Examination/Treatment,ppSize Medium Exam Glove; 
Synthetic; Powder free 

1,000 

131055 Blood Collection Needle Sets,ppUmbilical Blood Collection Kit  26 

131569 Syringes,pp60cc Syringe; Luer Lock  156 

131581 Collectors, Urine,ppUrine container 3000ml 40 

131776 Gloves, Surgical,zzzSize 8; Latex; Orthopedic  37 

132382 Syringes,zzz60cc  173 

132449 Syringes,pp60cc Syringe; Luer Lock  19 

132926 Aprons,ppKleenguard Smock  40 

132938 Aprons,ppKleenguard Smock  40 

132967 First Aid Kits,ppBandages, gauze, tape 12 

133023 Needles, Dental,pp30 ga. Disposable Dental Needle  1,000 

133024 Needles, Dental,pp30 ga. Disposable Dental Needle  1,000 

133040 Needles, Dental,pp30 ga. Disposable Dental Needle  1,000 

133041 Needles, Dental,pp30 ga. Disposable Dental Needle  1,000 

133044 Needles, Dental,pp30 ga. Disposable Dental Needle  1,000 

133045 Needles, Dental,pp30 ga. Disposable Dental Needle  1,000 

133067 Cleaners,ppMedi-Scrubhealthcare personnel handwash 1 gallon  3 

133166 Aprons,ppKleenguard Smock  40 

134025 Syringes,zzz12cc  410 



134066 Syringes,zzzLoss-of-resistance 10 mL Luer Lock (Latex Free)  50 

134202 Intravenous Administration Sets,zzzExtension Sets/Assorted Sizes 200 

134283 Syringes,zzzLoss-of-resistance 10 mL Luer Lock (Latex Free)  50 

134285 Syringes,zzzLoss-of-resistance 10 mL Luer Lock (Latex Free)  50 

134286 Syringes,zzzLoss-of-resistance 10 mL Luer Lock (Latex Free)  50 

134287 Syringes,zzzLoss-of-resistance 10 mL Luer Lock (Latex Free)  50 

134288 Syringes,zzzLoss-of-resistance 10 mL Luer Lock (Latex Free)  50 

134365 Needles, Dental,pp30 ga. Disposable Dental Needle  2,800 

134696 Syringes,zzz20cc Syringe; Luer Lock  150 

134701 Syringes,ppBulb Syringe  67 

134854 Syringes,ppAssorted Size Syringe  103 

134959 Gloves, Examination/Treatment,ppAssorted Exam Gloves  2,000 

135133 Syringes, Tuberculin,pp1cc Tuberculin Syringe; 25G X 5/8  200 

135142 Needles, Blood Collection,pp20G x 1 1/2in Vacutainer Blood 
Collection Needle 

1,000 

135297 Syringes, Irrigating,pp60cc; Piston Syringe with protector cap  50 

135446 Cleaners,ppLysol no-rinse Sanitizer, 1gal. 4 

135753 Needles, Dental,pp30 ga. Disposable Dental Needle  2,200 

136598 Cold Packs,ppSmall Compress Ice Pack 32 

136630 Specimen Containers,pp5oz Specimen Container  200 

136667 Needles, Blood Collection,pp21G x 1in Vacutainer Blood Collection 
Needle 

1,000 

136672 Blankets,ppFull Body Blanket  6 

136675 Blankets,ppFull Body Blanket  6 

136676 Blankets,ppFull Body Blanket  6 

136679 Blankets,ppFull Body Blanket  7 

136680 Blankets,ppFull Body Blanket  6 

136683 Blankets,ppFull Body Blanket  6 

137845 Syringes, Irrigating,ppBulb Syringe ( Assorted ) 64 

137955 Gowns, Patient, Reusable,ppAssorted Cloth Patient gowns 45 

138095 Syringes,zzz1cc  600 

138562 Syringes,zzz5cc Syringe; luer lock tip,  200 

138609 Delivery Kits,ppVaginal Delivery Tray  1 

138758 Syringes,ppAssorted Size Syringe  600 

138944 Syringes,zzz3cc  175 

138965 Syringes,zzz3cc  100 

138970 Staples,ppDisposable Purse String Device 3 

138989 Needles,zzz20G  1,726 

138999 Needles,zzz25G  800 

139143 Cuffs, Blood Pressure,ppBP Cuffs  41 

139299 Collectors,ppSpecimen collection Stool/Urine 800cc 100 



139302 Needles,zzz22G  700 

139311 Needles,zzz19G  700 

139312 Needles,zzz19G  884 

139422 Syringes,pp60cc Syringe; Luer Lock  113 

139582 Syringes,zzz12cc Syringe; Luer Lock Tip  50 

139602 Syringes,pp60cc Syringe; Luer Lock  56 

139711 Blood Collection Needle Sets,ppUmbilical Blood Collection Kit  16 

139796 Sheets,ppAssorted Linen by the pound  18 

139817 Syringes,pp12cc Control Syringe  250 

139818 Syringes,pp12cc Control Syringe  95 

139844 Needles,zzz25G  1,000 

139846 Needles,zzz25G  1,700 

139849 Needles,zzz18G  600 

139855 Needles,zzz18G  800 

139860 Needles,zzz23G  950 

139869 Needles,zzz21G  650 

139955 Medications/Solutions,pp0.9% Sodium Chloride Injection; 500ml  24 

139956 Medications/Solutions,pp0.9% Sodium Chloride Injection; 1000ml  12 

139963 Dressings,ppSterile Field, Polylined  87 

140030 Gowns, Patient, Reusable,ppAssorted Cloth Patient gowns 55 

140031 Gowns, Patient, Reusable,ppAssorted Cloth Patient gowns 55 

140032 Gowns, Patient, Reusable,ppAssorted Cloth Patient gowns 55 

140053 Needles,zzz25G  1,000 

140062 Needles,zzz19G  600 

140065 Needles,zzz23G  1,000 

140066 Needles,zzz25G  750 

140154 Syringes,zzz1/2cc  225 

140166 Syringes,zzz20cc  131 

140167 Syringes,zzz20cc  114 

140168 Syringes,zzz50cc and 60cc Syringe  100 

140169 Syringes,zzz50cc and 60cc Syringe  120 

140174 Needles,zzz22G  700 

140213 Syringes,zzz35cc 130 

140354 Blood Collection Needle Sets,ppUmbilical Blood Collection Kit  18 

140510 Needles,zzz18G  590 

140513 Needles,zzz20G  735 

140514 Needles,zzz18G  800 

140520 Needles,zzz19G  930 

140524 Needles,zzz19G  675 

140525 Needles,zzz21G  700 



140528 Needles,zzz23G  1,000 

140569 Swabs,ppCotton Tip Applicators. 2,000 

140586 Needles, Intravenous,ppAssorted  410 

140771 Medicated Pads,ppMedi-Wipe Tissue 8,000 

140779 Medicated Pads,ppMedi-Wipe Tissue 8,000 

140780 Medicated Pads,ppMedi-Wipe Tissue 8,000 

140781 Medicated Pads,ppMedi-Wipe Tissue 8,000 

140847 Needles,zzz18G  650 

140860 Needles,zzz23G  2,103 

140871 Needles,zzz18G  1,165 

141006 Medications/Solutions,pp0.9% Sodium Chloride Injection; 1000ml  2 

141031 Syringes,zzz60cc regular Luer Lock w/tip  113 

141046 Syringes,zzz5cc Syringe; luer lock tip,  100 

141086 Syringes,pp60cc Syringe; Catheter Tip  20 

141137 Intravenous Administration Sets,zzzCADD Set with micron filter  19 

141185 Gauze,pp1in X 36 in; Petrolatum Gauze 72 

141397 Syringes,zzz12cc with regular luer tip  480 

141473 Catheters, Urinary, Foley,pp26FR Foley Catheter  12 

141627 Medications/Solutions,ppSepti-Soft Skin Lotion; 4 oz bottle  13 

141683 Gloves, Surgical,zzzLatex; Size 7  200 

142285 Blood Collection Tube Holders,ppAngel Wing blood transfer device - 
tubeholder, female adapter 

75 

142290 Blood Collection Tube Holders,ppBD Luer-Lok Access Device 
w/mult sample Adapter 

102 

142601 Chairs, Disabled Patient,ppVinyl; Adjustable Leg Rest; Wheels 1 

142865 Iodine, Povidone,pp3.7oz. Bottles  72 

142963 Medications/Solutions,ppLactated Ringers; 1000ml  6 

142992 Needles,pp19G x 1 1/2 Hypodermic Needle 100 

143217 Catheters, Urinary, Foley,pp16Fr, 30cc Silicone Foley Catheter  60 

143528 Tourniquets,ppTourniquet Straps 1,400 

143563 Dispensers,ppGlove Dispenser Boxes  3 

143573 Syringes,pp20cc Control Syringe  229 

143752 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

143798 Needles, Dental,pp25ga. Disposable Dental Needle  7,300 

143874 Specimen Containers,pp5oz Specimen Container  200 

143897 Syringes,pp60cc Bulb Syringe  125 

144019 Needles,zzz23G  1,000 

144051 Catheters, Urinary, Foley,pp24FR Foley Catheter  74 

144079 Staples,ppProximate Linear Cutter reload (standard)  11 

144170 Syringes,ppAssorted Size Syringe  300 

144356 Medications/Solutions,ppLactated Ringers; 1000ml  6 



144375 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

144379 Catheters, Urinary, Foley,pp16FR Foley Catheter  675 

144380 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

144381 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

144382 Catheters, Urinary, Foley,zzz16Fr Lubri-Sil I.C. Plus Infection 
Control Foley Tray new  

10 

144411 Sheets,ppAssorted Linen by the pound  25 

144447 Catheters, Urinary, Foley,pp24FR Foley Catheter  10 

144451 Catheters, Urinary, Foley,pp24FR Foley Catheter  10 

144910 Midstream Collection Kits,ppMidstream Urine Collection Kit w/ 
Protective Ring  

100 

145035 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

145037 Specimen Containers,pp5oz Specimen Container  200 

145047 Collectors,ppSpecimen collection Stool/Urine 800cc 100 

145143 Binders, Abdominal,ppAssorted Abdominal Binder 50 

145151 Baby Care Kits,ppNew Parent Kit  22 

145163 Syringes,ppAssorted Size Syringe  100 

145334 Baby Care Kits,ppNew Parent Kit  64 

145349 Baby Care Kits,ppNew Parent Kit  31 

145353 Baby Care Kits,ppNew Parent Kit  50 

145354 Baby Care Kits,ppNew Parent Kit  27 

145359 Diapers, Pediatric,ppInfant Diapers  43 

145360 Surgical Head Coverings,ppSurgical Cap; Disposable  500 

145361 Baby Care Kits,ppNew Parent Kit  31 

145362 Baby Care Kits,ppNew Parent Kit  50 

145363 Baby Care Kits,ppNew Parent Kit  48 

145366 Blood Collection Needle Sets,ppAssorted  205 

145367 Baby Care Kits,ppNew Parent Kit  27 

145368 Baby Care Kits,ppNew Parent Kit  63 

145369 Baby Care Kits,ppNew Parent Kit  45 

145370 Baby Care Kits,ppNew Parent Kit  45 

146086 Syringes,zzz60cc regular Luer Lock w/tip  120 

146087 Syringes,zzz60cc regular Luer Lock w/tip  120 

146088 Syringes,zzz60cc regular Luer Lock w/tip  120 

146089 Syringes,zzz60cc regular Luer Lock w/tip  120 

146090 Syringes,zzz60cc regular Luer Lock w/tip  120 

146091 Syringes,zzz60cc regular Luer Lock w/tip  120 

146094 Syringes,zzz60cc regular Luer Lock w/tip  120 



146095 Syringes,zzz60cc regular Luer Lock w/tip  120 

146096 Syringes,zzz60cc regular Luer Lock w/tip  120 

146099 Syringes,zzz60cc regular Luer Lock w/tip  120 

146100 Syringes,zzz60cc regular Luer Lock w/tip  120 

146101 Syringes,zzz60cc regular Luer Lock w/tip  120 

146102 Syringes,zzz60cc regular Luer Lock w/tip  120 

146104 Syringes,zzz60cc regular Luer Lock w/tip  120 

146105 Syringes,zzz60cc regular Luer Lock w/tip  120 

146107 Syringes,zzz60cc regular Luer Lock w/tip  120 

146108 Syringes,zzz60cc regular Luer Lock w/tip  120 

146110 Syringes,zzz60cc regular Luer Lock w/tip  120 

146111 Syringes,zzz60cc regular Luer Lock w/tip  90 

146200 Collectors,ppSpecimen collection Stool/Urine 800cc 100 

146201 Collectors,ppSpecimen collection Stool/Urine 800cc 100 

146210 Collectors,ppSpecimen collection Stool/Urine 800cc 100 

146250 Syringes,zzz1cc  420 

146295 Syringes,zzz35cc Syringe; Luer Lock Tip 80 

146373 Binders, Abdominal,ppAssorted Abdominal Binder 50 

146478 Syringes,zzz12cc Syringe; Luer Lock Tip  80 

146560 Syringes,zzz35cc Syringe; Luer Lock Tip 180 

146712 Mattresses, Bed,ppNew Mattress  1 

146780 Collectors, Urine,ppUrine container 3000ml 40 

146817 Pads,ppMaternity Pads  288 

146848 Sutures,ppSuture Removal Tray  50 

146851 Intravenous Administration Sets,zzzExtension Sets/Assorted Sizes 181 

146960 Syringes,zzz12cc Syringe; Luer Lock Tip  80 

147103 Pads,ppMaternity Pads  432 

147319 Sutures,ppSuture Removal Tray  20 

147320 Intravenous Administration Sets,zzzClosed loop injectate delivery 
system  

10 

147613 Bassinets,ppStand without basket and mat 2 

147614 Bassinets,ppStand without basket and mat 2 

147679 Surgical Packs,ppKC OB Pack IV 5 

147680 Surgical Packs,ppKC OB Pack IV 5 

147684 Surgical Packs,ppKC OB Pack IV 5 

147685 Surgical Packs,ppKC OB Pack IV 5 

147686 Surgical Packs,ppKC OB Pack IV 5 

147795 Specimen Containers,pp5oz Specimen Container  200 

147900 Gloves, Other,ppSize Small Dental Gloves; Latex  600 

147974 Syringes,zzz12cc Syringe; Luer Lock Tip  260 



149043 Adhesive Strips,zzzWound Closure Strips 50 

149159 Catheterization Kits,ppCatheter Insert. tray, without cath.;10cc Syrn  20 

149160 Syringes,pp60cc Syringe; Luer Lock  100 

149176 Syringes,pp60cc Syringe; Luer Lock  56 

149201 Syringes,pp3cc Syringe; 25G X 1  100 

149248 Dressings,pp4in x 10in Cosmopore Absorbent Adhesive Dressing  200 

149263 Gloves, Examination/Treatment,ppSize Small Exam Glove; Latex 200 

149269 Papanicolaou Smear Kits,ppSafeTex One; Slide, Cytology Fixative, 
Brush, Scra 

625 

149330 Syringes, Tuberculin,pp1cc Tuberculin Syringe; 25G X 5/8  100 

149360 Gloves, Surgical,zzzBrown Latex; Size 8  50 

149362 Gloves, Surgical,zzzBrown Latex; Size 8  50 

149364 Gloves, Surgical,zzzBrown Latex; Size 8  50 

149366 Gloves, Surgical,zzzBrown Latex; Size 8  50 

149367 Gloves, Surgical,zzzBrown Latex; Size 8  50 

149380 Gloves, Surgical,zzzBrown Latex; Size 8  50 

149382 Gloves, Surgical,zzzBrown Latex; Size 8  50 

149383 Gloves, Surgical,zzzBrown Latex; Size 8  50 

149384 Gloves, Surgical,zzzBrown Latex; Size 8  50 

149385 Gloves, Surgical,zzzBrown Latex; Size 8  50 

149437 Gloves, Surgical,ppSize 7 Surgical Gloves; Latex; Orthopedic  25 

149447 Syringes,pp60cc Syringe; Luer Lock  25 

149514 Syringes,ppAssorted Size Syringe  800 

149517 Needles,pp21G x 1 1/2 Injection Needles 700 

149522 Intravenous Administration Sets,zzzExtension Sets; Y-Injection Site; 96 

149556 Gloves, Examination/Treatment,ppSize Medium Exam Glove; Latex; 
Powder free  

700 

149557 Gloves, Examination/Treatment,ppSize Small Exam Glove; Latex 400 

149565 Depressors,pp6in Tongue Depressors  1,285 

149582 Gloves, Examination/Treatment,ppSize Small Exam Glove; Nitrile 600 

149639 Syringes,pp60cc Syringe; Luer Lock  71 

149659 Collectors,ppSpecimen collection Stool/Urine 800cc 100 

149911 Swabs,ppCotton Tip Applicators. 1,300 

149948 Office Equipment/Supplies,ppLabels, assorted, by pound  12 

149950 Syringes,pp60cc Syringe; Luer Lock  77 

149951 Syringes,pp60cc Syringe; Luer Lock  77 

149956 Syringes,zzz12cc Syringe; Luer Lock Tip  283 

149960 Syringes,zzz12cc Syringe; Luer Lock Tip  283 

150063 Syringes,pp3cc Syringe; 23G X 1  293 

150074 Syringes,zzz12cc Syringe; Luer Lock Tip  205 

150081 Gloves, Examination/Treatment,ppSize Medium Exam Glove; Latex; 800 



Powder free  

150112 Gloves, Examination/Treatment,ppSize Small Exam Glove; Latex 900 

150114 Syringes,zzz12cc Syringe; Luer Lock Tip  270 

150115 Syringes,zzz12cc Syringe; Luer Lock Tip  274 

150314 Midstream Collection Kits,ppMidstream Urine Collection Kit w/ 
Protective Ring  

100 

150382 Syringes,pp3cc Syringe; 21G X 1 1/2  225 

150387 Syringes,pp3cc Syringe; 21G X 1 1/2  200 

150394 Syringes,pp3cc Syringe; 25G x 5/8  510 

150434 Syringes, Irrigating,pp60cc; Piston Syringe with protector cap  50 

150460 Syringes,pp5cc Syringe; 18G X 1 1/2  200 

150549 Syringes,ppAssorted Size Control Syringe  70 

150617 Syringes, Tuberculin,pp1cc Tuberculin Syringe; 25G X 1  800 

150629 Trays,ppPlastic Tray for Cart; 18in x 27in 1 

150631 Trays,ppPlastic Tray for Cart; 18in x 27in 1 

150659 Sutures,pp4-0 Polysyn; C7 Reverse Cutting 132 

150665 Syringes,pp3cc Syringe; 23G X 1  100 

150713 Midstream Collection Kits,ppMidstream Urine Collection Kit w/ 
Protective Ring  

100 

150722 Syringes,pp60cc Syringe; Catheter Tip  20 

150766 Gloves, Examination/Treatment,ppSize Small Exam Glove; Latex 600 

150767 Gloves, Examination/Treatment,ppSize Small Exam Glove; Latex 600 

150838 Catheters, Urinary, Foley,pp26FR Foley Catheter  10 

150891 Papanicolaou Smear Kits,ppThin Prep Pap Test 50 

150905 Cotton Balls,ppCotton Balls/By Pound  5 

150977 Syringes,pp1cc Syringe; 29G X 1/2  247 

150980 Syringes,pp1cc Syringe; 25G X 1  409 

151020 Syringes, Metered Delivery,ppUniversal fluid Dispensing Syringe 5 

151045 Needles,pp21G x 1 1/2 Injection Needles 500 

151048 Needles,pp21G x 1 1/2 Injection Needles 500 

151049 Needles,pp21G x 1 1/2 Injection Needles 500 

151050 Needles,pp21G x 1 1/2 Injection Needles 500 

151052 Syringes,pp12cc Syringe; 21G x 1 1/2  300 

151054 Syringes,pp12cc Syringe; 21G x 1 1/2  300 

151091 Swabs,ppSurgical Spear Applicator Swab 864 

151104 Cuffs, Blood Pressure,ppBP Cuffs  10 

151129 Gloves, Surgical,ppSize 7 Surgical Gloves; Assorted types  155 

151166 Gloves, Examination/Treatment,ppSize Large Exam Glove  774 

151169 Gloves, Examination/Treatment,ppSize Medium Exam Glove  1,000 

151182 Baby Care Kits,ppInfant Nipple and Ring 240 

151209 Beds,ppCarrom without mattress  1 



151222 Cleaners,ppAll Purpose, 2oz. 300 

151226 Needles, Blood Collection,pp21G x 1 1/4in Vacutainer Blood 
Collection Needle 

912 

151236 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 65 

151247 Nebulizers,ppNebulizer with Reservoir and Tubing 43 

151320 Blood Collection Tube Holders,ppAssorted Tube Holders  250 

151326 Testers,ppfecal occult blood tests 458 

151333 Blood Collection Needle Sets,ppAssorted  600 

151337 Blood Collection Tube Holders,ppAssorted Tube Holders  1,000 

151379 Baby Care Kits,ppSingle pack/ Baby laundry detergent 26 

151456 Sutures,pp7-0 Vicryl 72 

151475 Sutures,pp4-0 Surgical Steel 15 

151483 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

151484 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

151485 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

151512 Syringes,pp1cc Syringe; 26G; assorted needle length  73 

151514 Syringes,pp3cc Syringe; 23G; assorted needle length  200 

151516 Syringes,ppAssorted Size Syringe  800 

151524 Syringes, Irrigating,pp50cc; Bulb Syringe 50 

151531 Syringes,pp3cc Syringe; 22G; assorted needle length  341 

151537 Syringes,pp3cc Syringe; 23G; assorted needle length  31 

151543 Syringes,pp3cc Syringe; 21G; assorted needle length  79 

151593 Midstream Collection Kits,ppMidstream Urine Collection Kit w/ 
Protective Ring  

100 

151692 Gloves, Examination/Treatment,ppSize Medium Exam Glove; 
Synthetic; Powder free 

600 

151817 Syringes,pp3cc Syringe; 21G X 1  50 

151833 Maternity Kits,ppDiaper Bag 6 

151889 Bibs,ppAssorted Bibs  1,000 

151932 Curets,ppUterine Curette, plastic  50 

151934 Swabs,ppPovidone-Iodine Swabsticks  50 

152286 Surgical Packs,ppMini-Plus Kit 8 

152288 Surgical Packs,ppMini-Plus Kit 8 

152310 Gloves, Examination/Treatment,ppSize Medium Exam Glove  500 

152311 Gloves, Examination/Treatment,ppSize Medium Exam Glove  350 

152445 Sutures,ppSuture Removal Tray  48 

152450 Gloves, Surgical,ppSize 7 Surgical Gloves; Synthetic  50 

152452 Sutures,ppSuture Removal Tray  50 

152525 Surgical Packs,ppMini-Plus Kit 8 

152526 Surgical Packs,ppMini-Plus Kit 8 

152527 Surgical Packs,ppMini-Plus Kit 8 



152528 Surgical Packs,ppMini-Plus Kit 8 

152529 Surgical Packs,ppMini-Plus Kit 8 

152530 Surgical Packs,ppMini-Plus Kit 8 

152581 Cleaners,ppPerineal Wash w/ Aloe; Skin cleaner 8oz  10 

152647 Surgical Packs,ppMini-Plus Kit 8 

152668 Surgical Packs,ppMini-Plus Kit 8 

152669 Surgical Packs,ppMini-Plus Kit 8 

152670 Surgical Packs,ppMini-Plus Kit 8 

152671 Surgical Packs,ppMini-Plus Kit 8 

152672 Surgical Packs,ppMini-Plus Kit 8 

152673 Surgical Packs,ppMini-Plus Kit 8 

152674 Surgical Packs,ppMini-Plus Kit 8 

152716 Cups, Medicine,ppSouffle; 3/4oz  2,500 

152719 Syringes,pp3cc Syringe; Blunt Cannula  1,500 

152760 Cleaners,ppWound Cleanser; 8 oz  6 

152800 Gloves, Examination/Treatment,ppSize Medium Exam Glove; Latex  455 

152802 Gloves, Examination/Treatment,ppSize Large Exam Glove  250 

152803 Gloves, Surgical,ppSize 8 Surgical Gloves; Assorted types  150 

152830 Gloves, Examination/Treatment,ppSize Small Exam Glove; 
Synthetic; Powder free  

800 

152838 Gloves, Examination/Treatment,ppSize Small Exam Glove; 
Synthetic; Powder free  

800 

152844 Anesthesia Kits, Spinal,pp25G w/ Epinephrine & Lidocaine  6 

152851 Gloves, Examination/Treatment,ppSize Large Exam Glove; Latex  1,000 

152869 Applicators,ppSkin Prep Protective Wipe 28 

152895 Masks,ppProcedural Face Mask 124 

152904 Masks,ppProcedural Face Mask 125 

152909 Gloves, Surgical,ppSize 8 Surgical Gloves; Latex  142 

152930 Gowns,ppLarge Coverall Gown 24 

152941 Masks,ppProcedural Face Mask 720 

152960 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

152961 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

152962 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

152963 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

152964 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

152965 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

153008 Packers, Gauze,pp1in.x 5yd; Gauze Packing Strip 12 

153016 Surgical Scrub,ppSurgical Scrub Brush with Nail Cleaner  300 

153021 Gloves, Surgical,ppSize Small Surgical Gloves; Latex; Powder free  150 

153050 Bandages, Elastic,pp3in. x 5yds. Elastoplast wrap 24 

153051 Bandages, Elastic,pp3in. x 5yds. Elastoplast wrap 24 



153100 Gloves, Examination/Treatment,ppSize Large Exam Glove  450 

153108 Gloves, Surgical,ppSize 8 Surgical Gloves; Latex  38 

153127 Masks,ppProcedural Face Mask 500 

153136 Medical Supplies, Miscellaneous,ppResusci Adult Basic 1 

153139 Medical Supplies, Miscellaneous,ppResusci Baby  1 

153239 Surgical Packs,ppC-Section Pack  2 

153251 Surgical Packs,ppMinor Gyn  5 

153252 Surgical Packs,ppMinor Gyn  5 

153255 Surgical Packs,ppMinor Gyn  2 

153256 Surgical Packs,ppMinor Gyn  2 

153257 Surgical Packs,ppMinor Gyn  2 

153258 Surgical Packs,ppMinor Gyn  2 

153259 Surgical Packs,ppMinor Gyn  2 

153282 Syringes,pp3cc Syringe; 25G x 5/8  100 

153287 Gloves, Examination/Treatment,ppSize Medium Exam Glove; Latex; 
Powder free  

400 

153297 Gloves, Examination/Treatment,ppSize Large Exam Glove; Latex; 
Powder free  

600 

153330 Bandages, Elastic,pp4in x 5yd; Elastic Bandage 36 

153370 Intravenous Administration Sets,pp20drops/ml; 67in Universal 
Intravenous Administration Set 

120 

153423 Clamps,ppDisposable drape/tube clamps 100 

153432 Tables,ppChange Center for Infants 1 

153433 Tables,ppChange Center for Infants 1 

153434 Tables,ppChange Center for Infants 1 

153499 Urinary Catheterization Kits, Foley,pp18Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

153579 Spill Kits,ppIsosorb 1200 100 

153619 Office Equipment/Supplies,ppFolders, patient  30 

153627 Gloves, Examination/Treatment,ppSize Large Exam Glove; Nitrile 1,000 

153645 Gloves, Examination/Treatment,ppSize Large Exam Glove; Latex 
free  

600 

153739 Gloves, Examination/Treatment,ppAssorted Size Exam Glove; 
Nitrile 

800 

153740 Gloves, Examination/Treatment,ppAssorted Size Exam Glove; 
Nitrile 

1,000 

153741 Gloves, Examination/Treatment,ppAssorted Size Exam Glove; 
Nitrile 

700 

153802 Germicides,ppGermicidal Disposable Wipes;  3 

153803 Germicides,ppGermicidal Disposable Wipes;  3 

153810 Cotton Balls,ppCotton Balls/By Pound  3 

153818 Medications/Solutions,ppPeri-Wash Cleanser-Deodorizer 48 



153822 Gloves, Other,ppSize Large Dental Gloves; Latex  180 

153827 Sponges,ppAll Purpose Sponges 2x2  5,000 

153832 Sponges,ppAll Purpose Sponges 2x2  4,000 

153835 Sponges,ppAll Purpose Sponges 2x2  4,000 

153836 Sponges,ppAll Purpose Sponges 2x2  4,000 

153848 Surgical Packs,ppMinor Gyn  2 

153860 Cleaners,ppKlenzyme; surgical instrument cleaner, 1gal.  4 

153889 Pads,ppCrib Liners, Disposable  600 

153904 Pads,ppMaternity Pads  288 

153914 Thermometers,ppDigital 32 

153943 Masks,ppProcedural Face Mask 100 

153959 Cotton Balls,ppCotton Balls/By Pound  2,000 

153978 Sheets,ppStretcher sheets, 90in x 44in plastic coated  100 

153997 Sheets,ppStretcher sheets, 90in x 44in plastic coated  100 

153998 Sheets,ppStretcher sheets, 90in x 44in plastic coated  100 

153999 Sheets,ppStretcher sheets, 90in x 44in plastic coated  100 

154000 Sheets,ppStretcher sheets, 90in x 44in plastic coated  100 

154001 Sheets,ppStretcher sheets, 90in x 44in plastic coated  100 

154045 Gloves, Examination/Treatment,ppSize Small Exam Glove; Nitrile; 
Powder free 

1,000 

154055 Sheets,ppStretcher sheets, 90in x 44in plastic coated  100 

154072 Sheets,ppStretcher sheets, 90in x 44in plastic coated  100 

154125 Gloves, Examination/Treatment,ppSize Small Exam Glove; Nitrile; 
Powder free 

1,000 

154129 Cold Packs,ppInstant Cold Compress  29 

154131 Surgical Scrub,ppScrub Solution; 4oz  42 

154137 Gloves, Examination/Treatment,ppSize Small Exam Glove; Latex; 
Powder free 

500 

154138 Diapers, Pediatric,ppInfant Diapers  23 

154142 Gowns, Isolation,ppDisposable Isolation Gown  62 

154148 Blood Collection Needle Sets,ppAssorted  250 

154156 Gloves, Examination/Treatment,ppSize Small Exam Glove  900 

154160 Medicated Pads,ppAlcohol Prep Pads; Large  1,000 

154161 Medicated Pads,ppAlcohol Prep Pads; Large  600 

154270 Cups, Medicine,ppmedicine cups, 3oz. 50 

154273 Cups, Medicine,ppmedicine cups, 100cc 22 

154291 Bandages, Gauze,pp4.5in x 147in Gauze Bandage  100 

154293 Bandages, Gauze,pp4.5in x 147in Gauze Bandage  100 

154370 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

154416 Sheets,ppAssorted Linen by the pound  15 

154420 Sheets,ppAssorted Linen by the pound  17 



154431 Gowns, Operating Room, Reusable,ppAssorted sizes  35 

154442 Gowns, Isolation,ppXLarge Latex Free Isolation Gown; Yellow; 
Disposable 

70 

154445 Iodine, Povidone,pp3.7oz. Bottles  48 

154449 Gloves, Examination/Treatment,ppSize Large Exam Glove; Latex  300 

154462 Syringes,pp12cc Syringe; Assorted Needle Sizes  400 

154468 Diapers, Pediatric,ppInfant Diapers  30 

154469 Diapers, Pediatric,ppInfant Diapers  32 

154470 Diapers, Pediatric,ppInfant Diapers  35 

154508 Nebulizers,ppNebulizer with Tee Adapter and Mouth piece  50 

154509 Nebulizers,ppNebulizer with Tee Adapter and Mouth piece  50 

154512 Airways, Nasopharyngeal,pp30F Nasopharyngeal Airway 
w/Adjustable Flange 

10 

154514 Airways, Nasopharyngeal,pp28F Nasopharyngeal Airway 
w/Adjustable Flange 

20 

154515 Airways, Nasopharyngeal,pp28F Nasopharyngeal Airway 
w/Adjustable Flange 

20 

154516 Airways, Nasopharyngeal,pp28F Nasopharyngeal Airway 
w/Adjustable Flange 

20 

154517 Airways, Nasopharyngeal,pp20F Nasopharyngeal Airway 
w/Adjustable Flange 

10 

154526 Needles, Spinal,pp25 x 4 3/4in Spinocan Spinal Needle 50 

154527 Needles, Spinal,pp25 x 4 3/4in Spinocan Spinal Needle 50 

154531 Caps,ppNebulizer Cap w/ Solution Bottle  50 

154532 Caps,ppNebulizer Cap w/ Solution Bottle  50 

154533 Caps,ppNebulizer Cap w/ Solution Bottle  50 

154540 Caps,ppNebulizer Cap w/ Solution Bottle  50 

154541 Caps,ppNebulizer Cap w/ Solution Bottle  50 

154542 Caps,ppNebulizer Cap w/ Solution Bottle  50 

154543 Caps,ppNebulizer Cap w/ Solution Bottle  50 

154544 Caps,ppNebulizer Cap w/ Solution Bottle  50 

154545 Caps,ppNebulizer Cap w/ Solution Bottle  50 

154546 Caps,ppNebulizer Cap w/ Solution Bottle  50 

154594 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 40 

154595 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 84 

154699 Diapers, Pediatric,ppPremature infant diapers  120 

154744 Sponges, Gauze,pp8Ply; 2in x 2in; Gauze Sponge 5,000 

154745 Sponges, Gauze,pp8Ply; 2in x 2in; Gauze Sponge 5,000 

154746 Sponges, Gauze,pp8Ply; 2in x 2in; Gauze Sponge 5,000 

154747 Sponges, Gauze,pp8Ply; 2in x 2in; Gauze Sponge 5,000 

154780 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

154781 Catheterization Kits,pp14fr Urethral Catheter Tray 20 



154786 Pads,ppMaternity Pads  288 

154803 Catheters, Urinary, Foley,pp16FR Foley Catheter  10 

154805 Catheters, Urinary, Foley,pp16FR Foley Catheter  10 

154806 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

154807 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

154824 Specula, Vaginal,ppPlastic; Disposable; Small 50 

154848 Medications/Solutions,pp0.9% Sodium Chloride Injection; 1000ml  12 

154850 Anesthesia Kits, Epidural,ppEpidural Anesthesia Tray  4 

154857 Bandages,ppAssorted Bandages  124 

154873 Depressors,ppAssorted Tongue Depressors  2,000 

154876 Bandages,ppAssorted Bandages  319 

154877 Medical Supplies, Miscellaneous,ppAssorted dental supplies, by 
pound  

12 

154881 Medical Supplies, Miscellaneous,ppAssorted dental supplies, by 
pound  

9 

154887 Suture Units, Other,ppAssorted staples 86 

154893 Masks,ppProcedural Face Mask 300 

154894 Masks,ppProcedural Face Mask 300 

154895 Cleaners,ppGermicidal Wipe for Hard Surfaces and Instrument 240 

154902 Gauze,ppAssorted Gauze by pound  4 

154907 Syringes,pp1cc Syringe; 25G X 5/8  60 

154961 Blood Administration Sets,ppY-Type Blood solution set w/filters  40 

154971 Syringes,pp3cc Syringe; 22G X 1 1/2  300 

155040 Personal Hygiene Products,ppKleenex Tissue  780 

155044 Personal Hygiene Products,ppKleenex Tissue  2,340 

155047 Specula,ppMedium Specula  25 

155049 Gloves, Examination/Treatment,ppSize Medium Exam Glove; Latex  500 

155150 Needles,ppAssorted Needles 1,000 

155154 Tourniquets,ppAssorted 250 

155155 Tourniquets,ppAssorted 350 

155157 Tourniquets,ppAssorted 200 

155169 Cleaners,ppPerineal Wash w/ Aloe; Skin cleaner 8oz  35 

155170 Cleaners,ppAntibacterial Hand Soap  3 

155172 Medications/Solutions,ppMilk of Magnesia  21 

155175 Breathing Circuits, Oxygen Administration,ppResuscitation circuit  30 

155184 Prep Kits,ppBlood Draw; iodine tincture, rubber s 120 

155187 Prep Kits,ppBlood Draw; alcohol pad, iodine tincture, rubber s 21 

155191 Tourniquets,ppAssorted 350 

155196 Gloves, Examination/Treatment,ppSize Small Exam Glove  1,000 

155238 Sponges, Gauze,pp12Ply; 2in x 2in; Gauze Sponge 8,000 

155239 Sponges, Gauze,pp12Ply; 2in x 2in; Gauze Sponge 8,000 



155270 Baby Care Kits,ppassorted baby wash & shampoo 300 

155271 Baby Care Kits,ppBaby lotion, 2fl oz  300 

155272 Baby Care Kits,ppBaby lotion, 2fl oz  300 

155273 Baby Care Kits,ppBaby lotion, 2fl oz  300 

155365 Office Equipment/Supplies,ppWood pencils 1,752 

155471 Iodine, Povidone,ppAntiseptic Ointment; 3/4oz Foil Packs  250 

155493 Syringes,pp3cc Syringe; 23G X 1  200 

155497 Syringes,pp3cc Syringe; 22G X 1 1/2  97 

155498 Syringes,pp3cc Syringe; 23G X 1  200 

155504 Scrub Suits, Reusable,ppAssorted Reusable Scrub Shirts 54 

155508 Scrub Suits, Reusable,ppAssorted Reusable Scrub Pants 56 

155512 Syringes,pp3cc Syringe; 22G X 1 1/2  883 

155516 Scrub Suits, Reusable,ppAssorted Reusable Scrub Shirts 54 

155568 Tapes,ppElastic Adhesive Tape  24 

155569 Tapes,ppElastic Adhesive Tape  24 

155580 Applicators, Antiseptic,ppAlcohol Prep Pad; Small 4,000 

155623 Scrub Suits, Reusable,ppAssorted Reusable Scrub Pants 52 

155625 Syringes,pp60cc Syringe; Catheter Tip  30 

155636 Blood Administration Sets,ppBlood/Solution Set w/ filters  49 

155659 Dressings,ppMulti-Trauma Dressing  50 

155669 Clamps,ppTowel; Stainless Steel 24 

155702 Intravenous Administration Sets,ppAssorted Infusion Sets  93 

155737 Beds,ppCarrom 2002,  1 

155755 Tables, Examination/Treatment,ppExam Table 1 

155774 Gloves, Examination/Treatment,ppSize Medium Exam Glove; Latex  1,000 

155791 Blood Administration Sets,ppY-Type Blood solution set  49 

155795 Nebulizers,ppNebulizer with Tee Tubiing and Mouth piece  10 

155797 Gloves, Surgical,ppSize Large Surgical Gloves; Assorted types  240 

155798 Syringes,pp3cc Syringe; 18G X 1  1,000 

155801 Nebulizers,ppMisty-Neb with 7ft tubing, mouthpiece  70 

155809 Cleaners,ppPersonal cleansing cloths 68 

155813 Cleaners,ppPersonal cleansing cloths 68 

155814 Cleaners,ppPersonal cleansing cloths 68 

155815 Cleaners,ppPersonal cleansing cloths 68 

155818 Cleaners,ppPersonal cleansing cloths 68 

155821 Cleaners,ppPersonal cleansing cloths 68 

155825 Cleaners,ppPersonal cleansing cloths 68 

155827 Cleaners,ppPersonal cleansing cloths 68 

155828 Cleaners,ppPersonal cleansing cloths 68 

155829 Cleaners,ppPersonal cleansing cloths 68 



155830 Cleaners,ppPersonal cleansing cloths 68 

155831 Cleaners,ppPersonal cleansing cloths 68 

155832 Cleaners,ppPersonal cleansing cloths 68 

155837 Cleaners,ppPersonal cleansing cloths 68 

155845 Cleaners,ppPersonal cleansing cloths 68 

155856 Cleaners,ppPersonal cleansing cloths 68 

155862 Cleaners,ppPersonal cleansing cloths 68 

155869 Cleaners,ppPersonal cleansing cloths 68 

155882 Specimen Containers,pp5oz Specimen Container  200 

155883 Specimen Containers,pp5oz Specimen Container  200 

155885 Specimen Containers,pp5oz Specimen Container  200 

155900 Catheterization Kits,ppCatheter Insert. tray, without cath.;10cc Syrn  20 

155901 Catheterization Kits,ppCatheter Insert. tray, without cath.;10cc Syrn  20 

155958 Baby Care Kits,ppSingle pack/ Baby laundry detergent 135 

156083 Intravenous Administration Sets,ppAssorted Butterfly Infusion Sets  350 

156086 Gloves, Examination/Treatment,ppAssorted Exam Gloves  200 

156088 Testers,ppfecal occult blood tests 240 

156093 Tourniquets,ppAssorted 2,000 

156098 Intravenous Administration Sets,ppAssorted Butterfly Infusion Sets  290 

156116 Midstream Collection Kits,ppMidstream Urine Collection Kit w/ 
Protective Ring  

100 

156119 Specimen Containers,pp5oz Specimen Container  200 

156196 Midstream Collection Kits,ppMidstream Urine Collection Kit w/ 
Protective Ring  

100 

156197 Midstream Collection Kits,ppMidstream Urine Collection Kit w/ 
Protective Ring  

100 

156220 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156224 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 33 

156225 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156228 Baby Care Kits,ppSingle pack/ Baby laundry detergent 80 

156229 Baby Care Kits,ppSingle pack/ Baby laundry detergent 80 

156235 Intravenous Administration Sets,pp20drops/ml; 67in Universal 
Intravenous Administration Set 

99 

156244 Forceps, Biopsy,pp2.0, 100cm;  11 

156297 Blood Collection Needle Sets,ppAngel Winged Blood Collection Set 
w/ Luer Lock  

50 

156466 Urinary Catheterization Kits, Foley,pp16Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

156467 Urinary Catheterization Kits, Foley,pp16Fr Lubri-Sil I.C. Plus 
Infection Control Foley Tray new  

10 

156483 Surgical Scrub,ppGel skin scrub pack wg spg  20 

156485 Catheterization Kits,pp14fr Urethral Catheter Tray 20 



156486 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

156500 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156501 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156502 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156503 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156504 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156505 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156506 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156507 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156508 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156509 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156510 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156511 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156515 Diapers, Pediatric,ppNewborn Diapers (up to 10lbs) 34 

156545 Tapes, Adhesive, Hypoallergenic,pp2in x 10 yd Cloth Adhesive 
Hypoallergenic Tape  

12 

156546 Surgical Packs,ppC-Section Pack  2 

156659 Gauze,pp1/2in x 72in; Petrolatum Gauze 72 

156660 Tapes,ppElastic Adhesive Tape  24 

156661 Tapes,ppElastic Adhesive Tape  24 

156662 Tapes,ppElastic Adhesive Tape  24 

156750 Cleaners,ppDisinfectant Cleaner, 1qt 12 

156751 Cleaners,ppDisinfectant Cleaner, 1qt 12 

156756 Gloves, Examination/Treatment,ppSize Large Exam Glove; Latex; 
Powder free  

1,000 

156775 Sponges,ppAll Purpose Sponges 2x2  8,000 

156776 Sponges,ppAll Purpose Sponges, 3X3  4,000 

156777 Sponges,ppAll Purpose Sponges, 3X3  4,000 

156778 Sponges,ppAll Purpose Sponges, 3X3  4,000 

156779 Sponges,ppAll Purpose Sponges 2x2  8,000 

156780 Sponges,ppAll Purpose Sponges 2x2  8,000 

156781 Sponges,ppAll Purpose Sponges 2x2  8,000 

156782 Sponges,ppAll Purpose Sponges 2x2  8,000 

156783 Sponges,ppAll Purpose Sponges, 3X3  4,000 

156784 Tapes,ppMicropore Paper Tape, 1in X 10yd 144 

156799 Iodine, Povidone,pp3.7oz. Bottles  106 

156840 Surgical Scrub,ppScrub Sponge-Brush with Nail Cleaner; 4% CHG 
Antimic 

300 

156841 Surgical Scrub,ppScrub Sponge-Brush with Nail Cleaner; 4% CHG 
Antimic 

300 

156842 Surgical Scrub,ppScrub Sponge-Brush with Nail Cleaner; 4% CHG 300 



Antimic 

156843 Surgical Scrub,ppScrub Sponge-Brush with Nail Cleaner; 4% CHG 
Antimic 

300 

156844 Surgical Scrub,ppScrub Sponge-Brush with Nail Cleaner; 4% CHG 
Antimic 

300 

156845 Surgical Scrub,ppScrub Sponge-Brush with Nail Cleaner; 4% CHG 
Antimic 

300 

156886 Syringes,pp60cc Syringe; Luer Lock  120 

156887 Syringes,pp60cc Syringe; Luer Lock  120 

156888 Syringes,pp60cc Syringe; Luer Lock  120 

156889 Syringes,pp60cc Syringe; Luer Lock  120 

156890 Syringes,pp60cc Syringe; Luer Lock  120 

156891 Syringes,pp60cc Syringe; Luer Lock  120 

156892 Syringes,pp60cc Syringe; Luer Lock  120 

156893 Syringes,pp60cc Syringe; Luer Lock  120 

156894 Syringes,pp60cc Syringe; Luer Lock  120 

156895 Syringes,pp60cc Syringe; Luer Lock  120 

156896 Syringes,pp60cc Syringe; Luer Lock  120 

156897 Syringes,pp60cc Syringe; Luer Lock  120 

156898 Syringes,pp60cc Syringe; Luer Lock  120 

156899 Syringes,pp60cc Syringe; Luer Lock  120 

156900 Syringes,pp60cc Syringe; Luer Lock  120 

156901 Syringes,pp60cc Syringe; Luer Lock  120 

156902 Syringes,pp60cc Syringe; Luer Lock  120 

156903 Syringes,pp60cc Syringe; Luer Lock  120 

156904 Syringes,pp60cc Syringe; Luer Lock  120 

156905 Syringes,pp60cc Syringe; Luer Lock  120 

156910 Stethoscopes,ppSingle Head Stethoscope 10 

156921 Stethoscopes,ppStandard Bowles Stethoscope 27 

156982 Sutures,ppSuturing Set 12 

156989 Medications/Solutions,pp Antiseptic; 5.4oz/Handrub 22 

156992 Irrigation Kits, Urinary,ppBladder Kit 2 

156997 Dressings,ppMulti-Trauma Dressing  50 

156999 Cleaners,ppDisinfectant Cleaner with Bleach; 22 oz 8 

157010 Pads,ppMaternity Pads  288 

157011 Pads,ppMaternity Pads  288 

157084 Sutures,ppSuture Removal Tray  50 

157085 Sutures,ppSuture Removal Tray  50 

157093 Tapes,ppElastic Adhesive Tape  24 

157096 Cleaners,ppAll Purpose, 2oz. 150 

157104 Baby Care Kits,ppSingle pack/ Baby laundry detergent 100 



157105 Baby Care Kits,ppSingle pack/ Baby laundry detergent 100 

157106 Baby Care Kits,ppSingle pack/ Baby laundry detergent 100 

157107 Baby Care Kits,ppSingle pack/ Baby laundry detergent 120 

157108 Baby Care Kits,ppSingle pack/ Baby laundry detergent 114 

157110 Syringes,pp1cc Syringe; 25G X 5/8  100 

157115 Baby Care Kits,ppassorted baby wash & shampoo 168 

157116 Baby Care Kits,ppBabyAde Balmex ointment for diaper rash 7g. 
paket  

173 

157118 Sponges, Gauze,pp2in x 2in; Gauze Sponge 5,000 

157123 Baby Care Kits,ppBabyAde Balmex ointment for diaper rash 7g. 
paket  

802 

157127 Baby Care Kits,ppBaby lotion, 2fl oz  150 

157128 Baby Care Kits,ppSingle pack/ Baby laundry detergent 100 

157129 Baby Care Kits,ppSingle pack/ Baby laundry detergent 100 

157130 Baby Care Kits,ppSingle pack/ Baby laundry detergent 100 

157131 Baby Care Kits,ppSingle pack/ Baby laundry detergent 46 

157132 Cleaners,ppAll Purpose, 2oz. 150 

157137 Gloves, Examination/Treatment,ppSize Small Exam Glove  600 

157139 Gloves, Examination/Treatment,ppSize Small Exam Glove; Latex; 
Powder free 

600 

157142 Specula, Vaginal,ppStainless Steel 7 

157148 Gloves, Examination/Treatment,ppSize Small Exam Glove; Latex; 
Powder free 

600 

157150 Gloves, Examination/Treatment,ppSize Small Exam Glove; Latex; 
Powder free 

600 

157157 Pacifiers, Infant, Oral,ppInfant Pacifier  50 

157160 Gloves, Examination/Treatment,ppSize Small Exam Glove; Latex; 
Powder free 

600 

157165 Gloves, Surgical,ppSize 8 Surgical Gloves; Biogel  80 

157168 Gloves, Examination/Treatment,ppSize Medium Exam Glove; Latex; 
Powder free  

1,000 

157186 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

157254 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

157261 Sponges, Gauze,pp8Ply; 4in x 4in; Gauze Sponge 4,000 

157265 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

157270 Bandages,ppSterile Bandages 3,600 

157271 Bandages,ppSterile Bandages 3,600 

157272 Catheterization Kits,pp14fr Urethral Catheter Tray 20 

157320 Pads,ppDisposable underpads, 30x30 75 

157321 Pads,ppDisposable underpads, 30x30 75 

157322 Pads,ppDisposable underpads, 30x30 75 

157337 Cold Packs,ppLarge Instant Cold Pack 24 



157345 Surgical Instruments,ppTissue Stabilizer  2 

157346 Surgical Instruments,ppTissue Stabilizer  2 

157348 Surgical Instruments,ppTissue Stabilizer  2 

157350 Baby Care Kits,ppBaby Bath Laundry Detergent Oxiclean 100 

157369 Catheters, Urinary, Foley,pp20FR Foley Catheter  52 

157373 Blankets,ppPreemie/Neonate Warming Blanket  10 

157387 Medications/Solutions,ppEpiderm Balm  4 

157389 Needle Guards,ppNeedle Protectors, disposable  1,100 

157390 Surgical Instruments,ppAssorted Stainless Steel Surgical 
Instruments 

4 

157400 Pacifiers, Infant, Oral,ppInfant Pacifier  55 

157406 Gloves, Examination/Treatment,ppSize Medium Exam Glove; Latex  1,000 

157411 Medications/Solutions,pp0.9% Sodium Chloride Injection; 1000ml  9 

157414 Bandages/Dressings, Adhesive,pp1x3 Sheer Bandage Strip  2,400 

157423 Specula,ppAssorted Sizes Specula  15 

157428 Specula,ppAssorted Sizes Specula  15 

157434 Baby Care Kits,ppBaby lotion, 1fl oz  300 

157435 Baby Care Kits,ppBaby Wipes; Alcohol-Free  25 

157436 Baby Care Kits,ppBaby Bath Laundry Detergent Oxiclean 50 

157437 Baby Care Kits,ppSingle pack/ Baby laundry detergent 50 

157489 Midstream Collection Kits,ppMidstream Urine Collection Kit w/ 
Protective Ring  

100 

157504 Pads,ppMaternity Pads  288 

157505 Pads,ppMaternity Pads  288 

157506 Pads,ppMaternity Pads  288 

157507 Pads,ppMaternity Pads  288 

157508 Pads,ppMaternity Pads  288 

157509 Pads,ppMaternity Pads  288 

157510 Pads,ppMaternity Pads  288 

157511 Pads,ppMaternity Pads  288 

157512 Pads,ppMaternity Pads  288 

157513 Pads,ppMaternity Pads  288 

157559 Basins, Emesis,pp550cc Plastic Emesis Basin 101 

157856 Pads,ppDisposable underpads, 30x30 75 

157857 Pads,ppDisposable underpads, 30x30 75 

157858 Pads,ppDisposable underpads, 30x30 75 

157859 Pads,ppDisposable underpads, 30x30 75 

157862 Pads,ppDisposable underpads, 30x30 75 

157935 Sutures,ppSuture Removal Tray  50 

157936 Sutures,ppSuture Removal Tray  50 

157937 Sutures,ppSuture Removal Tray  50 



158126 Swabs,ppAlcohol Swab Sticks; pack of three  425 

 892 Boxes May include box numbers twice because of mixed items  
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