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Introduction 
 
During this Ninth Quarter of the Aksi Stop AIDS Program (ASA), October to 
December 2007, special attention was given to strengthening strategies and preparing 
for new initiatives for both High Risk Men and Men who have Sex with Men, two 
important target groups which have remained illusive in the past.  Significant 
increases in coverage of both groups should be realized beginning in the next quarter.  
Work with all other target groups continued, with all partner organizations across the 
eight target provinces enthusiastically addressing the challenge of meeting overall 
program targets before implementation ends in June 2008.  Major capacity building 
activities within the BCI and IDU components also continued, and significant 
increases in the quality of all program interventions are expected as a result. 
 
 
Program Achievements and Supporting Activities 
 
The ASA Program Workplan for Year Three was officially approved this quarter 
by USAID and the National AIDS Commission.  This document outlines the 
strategies and targets for the third year of the program, with implementation of all 
activities scheduled to end in June 2008 unless additional funding becomes available. 
 
The overall program received technical assistance from FHI’s Asian and Pacific 
Regional Office in Bangkok during visits by Ms. Chanya Kunanuvat, the Head of 
Human Recourses, who reviewed FHI Indonesia’s personnel policy manual and 
advised on several personnel issues from November 26 to 30, 2007, and by Ms. 
Krittaporn Termvanich, Indonesia point person within the Program Unit, who was 
updated on the entire program from December 10 to 14, 2007. 
 
A formal Financial Audit of all program funding was also implemented by Ernst and 
Young beginning on October 24, 2007, with a final report expected in January 2008.  
Preliminary findings were very positive: only a small number of minor administrative 
issues remain to be addressed. 
 
Also during this quarter, a major capacity building activity was organized in 
collaboration with Inspirit, which focused on improving the interpersonal 
communication skills of the entire FHI staff in conjunction with the BCI capacity 
building efforts (see below).  The staff from the Program, M&E, and Clinical Services 
Units attended the training in Bogor from October 1 to 6, 2007 while all 
administrative staff, including Finance and Contracts and Grants, attended the training 
in Surabaya from November 11 to 15, 2007.  All participants thought the training 
extremely helpful and have already put many aspects of the training into daily 
practice. 
 
During this quarter, FHI executed an additional two subagreements, bringing the total 
number of active subagreements with local partner organizations to 136.  FHI also 
entered into three new contracts to support a variety of program activities, and 
continued collaboration with Project Concern International under a Task Order.  A list 
of all Active Subagreements and Achievements to Date may be found in 
Attachment 1. 

1 



 

I. Results Area One: Increased Coverage and Use of Risk Reduction 
Behaviors, Practices, and Services. 
 
A.  Reducing STI/HIV Transmission through Commercial Sex 
 
Achievements to date based on established program indicators follow: 
 
Result Area I: Increase Coverage and Use of Risk Reduction Behaviors, Practices and Services Target Life of 

Program QTR9 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

National
Indicators
A. Commercial Sex
Outreach for Behavior Change 

- Female Prostitutes Reached 73,000                   8,040                 8,040                      94,731                     102,771 
- High Risk Men Reached in Hotspots 635,000               163,175             163,175                    655,944                     819,119 
- High Risk Men Reached Through Workplace Programs 430,000                 68,223               68,223                    174,937                     243,160 
- Pimps Educated 5,200                      552                    552                        8,279                         8,831 
- Community Leaders Educated 4,100                   1,842                 1,842                      11,261                       13,103 
- Active Peer Educators/Volunteers (End of Quarter) 4,600                   1,543                 1,543                           580  NA 
- IEC/BCC Materials Distributed 1,350,000               240,203             240,203                 1,031,383                  1,271,586 
- Condoms Distributed 1,650,000               153,815             153,815                    965,933                  1,119,748 

STI Services
- Female Prostitutes Screened for STI (First Screening) 39,000                   3,177                 3,177                      27,027                       30,204 
- Female Prostitutes Screened for STI (Total Screening) 84,000                 10,541               10,541                      71,907                       82,448 
- Female Prostitutes Received STI Treatment (Total STI Treatment) 59,000                   8,032                 8,032                      63,198                       71,230 
- High Risk Men Received STI Treatment 5,200                      346                    346                        3,533                         3,879 

VCT Services
- Female Prostitutes Received Pre-Counseling Services 37,600                   2,847                 2,847                      11,595                       14,442 
- Female Prostitutes Tested for HIV 34,000                   2,560                 2,560                      10,102                       12,662 
- Female Prostitutes Received Post-Counseling Services 31,000                   2,248                 2,248                        8,438                       10,686 
- High Risk Men Received Pre-Counseling Services 3,650                      815                    815                        3,550                         4,365 
- High Risk Men Tested for HIV 3,500                      798                    798                        3,381                         4,179 
- High Risk Men Received Post-Counseling Services 3,000                      551                    551                        2,523                         3,074 

CST Services
- Female Prostitutes Receiving Case Management Services 1,000                      120                    120                           719                            839 
- High Risk Men Receiving Case Management Services 100                        34                      34                           182                            216  

 
A number of outreach targets for FSW and high risk men had been exceeded by the 
end of Program Year Two.  For these program areas, significant progress was realized 
during Program Quarter Nine toward reaching adjusted program targets based upon 
accomplishments through two years of program implementation and Year Three 
targets set for ASA’s implementing partners.  These are shown in the last column of 
the above result table. 
 
Positive results were also realized against indicators whose life-of-program targets 
had not yet been reached by the end of Program Year Two.  Notable among these are 
numbers of high-risk men reached at hotspots and in workplaces, the latter of which 
likely reflects ASA’s having revised its approach for reaching men in workplaces.  
Distribution of IEC materials and condoms also accelerated during the quarter. 
 
Utilization of clinic-based services (e.g., sexually transmitted infection screening and 
treatment, HIV counseling and testing) continued to accelerate during the quarter.  
While the overall uptake of clinic-based services remains slower than what was 
expected at the outset of the program, utilization has increased steadily over the past 
four quarters of implementation.  ASA anticipates that updated training of outreach 
workers to more effectively “market” such services (see below for further details) and 
implementation of the formal QA/QI process over the next few quarters will 
contribute to continued acceleration in the use of clinic-based services. 
 
Major supporting activities this quarter included: 
 

• The Comprehensive Training Program in Behavior Change was officially 
launched this quarter.  A team of provincial trainers consisting of six staff 
selected from partner NGOs and FHI provincial staff was trained by Inspirit 
(facilitation skills) and FHI Country Office staff (technical content) during 
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one-week workshops in each province.  Following this, each provincial 
training team, with coaching from FHI CO staff and consultants, implemented 
the first six-day training package focusing on basic information on HIV/AIDS 
and STIs, sexuality, gender, behavior change communications and an 
overview of effective interventions.  A total of 284 outreach workers from 61 
NGOs were trained during this first round.  The training was enthusiastically 
received and immediate results included a significant increase in knowledge, a 
better understanding of the interrelated components of the program, and more 
clarity concerning the roles and responsibilities of outreach workers.  A 
follow-up TOT has been planned for January 2008 to reinforce the facilitating 
skills as well as introduce the contents of the second training package which 
will focus on communication skills and standard operating procedures for BCI 
interventions. 

 
• The Launch of the Targeted Media Campaign for High Risk Men was held 

in Subang, West Java on December 15, 2007 in collaboration with Matari 
Advertising, the local government, and several ASA partner NGOs, with over 
3,000 high risk men attending among an audience of over 4,500.  The event 
began in the early afternoon with a variety of interactive games, quizzes, and 
HIV counseling, and was followed by an evening performance by local 
dangdut entertainers.  The District Bupati and the Head of the District Health 
Services both provided inspiring messages concerning the need for quick 
action and personal responsibility to respond to the local epidemic, and 
introduced the campaign mascot, Bung Kus, who arrived in procession riding 
on a float proceeded by motorcycles, transvestite dancers, and representatives 
of various high risk groups.  Extensive local media coverage was provided.  
Follow-up events in Subang as well as expansion into other provinces are 
currently being planned. 

 
• ASA’s partner NGO, the Indonesian Women’s Coalition, organized a series of 

five Trainings on Human Rights, Reproductive Health, Gender and 
HIV/AIDS for 74 Female Sex Workers from Jakarta and Semarang in 
November 2008. 

 
B. Reducing HIV Transmission among Men who Have Sex with Men 
 
Achievements to date based on established program indicators follow: 
Result Area I: Increase Coverage and Use of Risk Reduction Behaviors, Practices and Services Target Life of 

Program QTR9 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

National
Indicators
B. MSM
Outreach for Behavior Change

- Transvestites Reached 7,500 939                    939                      14,807                       15,746 
- Gay Men Reached 300,000 8,644                 8,644                      43,374                       52,018 
- Active Peer Educators/Volunteers (End of Quarter) 950 485                    485                           909  NA 
- IEC/BCC Materials Distributed 275,000 31,503               31,503                    211,303                     242,806 
- Condoms Distributed 1,150,000 97,745               97,745                    895,203                     992,948 

STI Services
- Transvestites Screened for STI (First Screening) 4,500 498                    498                        3,008                         3,506 
- Transvestites Screened for STI (Total Screening) 9,000 1,041                 1,041                        7,148                         8,189 
- Transvestites Received STI Treatment 7,000 580                    580                        4,816                         5,396 
- Gay Men Screened for STI (First Screening) 1,500 378                    378                           605                            983 
- Gay Men Screened for STI (Total Screening) 3,000 591                    591                        2,411                         3,002 
- Gay Men Received STI Treatment (Total STI Treatment) 2,500 373                    373                        2,075                         2,448 

VCT Services
- Transvestites Received Pre-Counseling Services 3,500 636                    636                        1,949                         2,585 
- Transvestites Tested for HIV 2,800 625                    625                        1,895                         2,520 
- Transvestites Received Post-Counseling Services 2,600 506                    506                        1,611                         2,117 
- Gay Men Received Pre-Counseling Services 3,250 593                    593                        2,194                         2,787 
- Gay Men Tested for HIV 3,000 582                    582                        2,042                         2,624 
- Gay Men Received Post-Counseling Services 2,500 496                    496                        1,727                         2,223 

CST Services
- Transvestites Receiving Case Management Services 450 54                      54                           332                            386 
- Gay Men Receiving Case Management Services 150 30                      30                           106                            136  
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The pace of reaching new waria (i.e., transvestites) slowed during Quarter Nine, likely 
due to the fact that program coverage was already quite high and only the most 
difficult to reach waria remained at intervention sites.  However, program outreach to 
other men-who-have-sex-with-men (MSM) accelerated significantly during the 
quarter.  ASA is in the process of adjusting its approach for reaching gay men to focus 
less on direct, face-to-face outreach contact and more on the use of existing networks 
of gay men and more sophisticated communications products.  A targeted media 
campaign for gay men is under development with the assistance of Matari Advertising 
and will be launched in Quarter Ten. 
 
The rate of uptake of STI diagnosis and treatment and HIV counseling and testing 
also increased slightly during the quarter, but remains below the levels needed to 
achieve program targets.  The targeted media campaign for MSM should help spread 
the message regarding the importance of these services for men who engage in risky 
sexual behaviors.  ASA is also undertaking a study of barriers to acceptance of HIV 
counseling and testing, the results of which will be used to make program 
improvements. 
 
Major supporting activities this quarter included: 
 

• An ad hoc National Working Group Meeting for MSM was organized in 
Jakarta to select representative members and finalize a conceptual framework 
for the group on October 8 and 9, 2007.  A ten member team was selected 
including representatives from FHI, IHPCP, four local MSM NGOs and local 
gay communities.  A Follow-up Workshop was held from December 10 to 
12, 2007 at the Acacia Hotel to develop a detailed workplan and finalize the 
organization structure.  The National AIDS Commission agreed to provide 
funding for quarterly meetings, as well as appoint a full time secretary to help 
coordinate activities. 

 
• Standard Operating Procedures for Cyberspace Outreach and for Hotline 

Services targeting MSM were finalized this quarter with the assistance of 
both local and international technical experts and significant input from 
several local NGOs working with the gay community.  These SOPs will be 
provided to the three ASA supported NGOs which are implementing website 
and hotline services, and together with the technical assistance in 
strengthening IT management provided by Satu Dunia, should result in greatly 
improved interventions. 

 
• ASA also supported a series of seven Local Events in Jakarta throughout 

November and December 2007 targeting the gay community, including live 
music, talk shows, quizzes, outreach, and promotion of VCT and STI clinical 
services.  Over 1,100 MSM were reached, with 550 participating in intensive 
individual risk assessments.  IEC materials and saver sex packages were also 
distributed. 
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C.  Reducing STI/HIV Transmission among Injecting Drug Users 
 
Achievements to date based on established program indicators follow: 
 
Result Area I: Increase Coverage and Use of Risk Reduction Behaviors, Practices and Services Target Life of 

Program QTR9 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

National
Indicators
C. IDU
Outreach for Behavior Change 

- IDU Reached 52,000 4,698                 4,698                      38,669                       43,367 
- IDU Sex Partner Reached 5,200 332                    332                        3,754                         4,086 
- IDU Participating in Support Group 8,000 1,236                 1,236                        5,950                         7,186 
- IDU Referred for Substitution Therapy 13,500 2,663                 2,663                        8,788                       11,451 
- Active Peer Educators/Volunteers (End of Quarter) 950 416                    416                           450  NA 
- Printed IEC Materials Distributed 390,000 37,493               37,493                    267,614                     305,107 
- Condoms Distributed 165,000 37,343               37,343                    180,039                     217,382 
- Needles Distributed (Partnership Funds Only ) 1,250,000 222,243             222,243                    665,574                     887,817 
- Other Materials Distributed 1,400,000 269,485             269,485                    858,953                  1,128,438 

VCT Services
- IDU Received Pre-Counseling Services 5,650 639                    639                        4,575                         5,214 
- IDU Tested for HIV 5,250 516                    516                        3,556                         4,072 
- IDU Received Post-Counseling Services 4,750 451                    451                        2,852                         3,303 
- IDU Sex Partner Received Pre-Counseling Services 700 124                    124                           547                            671 
- IDU Sex Partner Tested for HIV 650 95                      95                           457                            552 
- IDU Sex Partner Received Post-Counseling Services 600 87                      87                           417                            504 

CST Services
- IDU Receiving Case Management Services 3,250 234                    234                        2,294                         2,528 
- IDU Sex Partner Receiving Case Management Services 500 59                      59                           284                            343  

 
Implementation of community-based services for injecting drug users (IDU) slowed 
somewhat during Program Quarter Nine, possibly because most of the IDU remaining 
to be reached at sites targeted by the program tend to be “hidden.” However, the pace 
of distribution of condoms, needles, and other materials increased significantly 
compared with Quarter Eight.  As of the end of Quarter Nine, ASA appears to be on 
course to meet or exceed most community-based outreach/service targets by the end 
of Program Year Three.   
 
Respectable levels of utilization of HIV counseling and testing and case management 
services were realized during the quarter.  However, further acceleration in coverage 
will be needed if life-of-program targets are to be reached.  Based upon reports from 
ASA’s IDU program implementing partners, uncertainty in the eyes of many IDU as 
to whether they will have access to free GoI ARV drugs appears to be a major factor 
in discouraging them from getting tested for HIV.  GoI policy is that all HIV-positive 
Indonesians are entitled to free ARV drugs, but apparent widespread bias on the part 
of individual service providers has resulted in weak demand for HIV counseling and 
testing among IDU.  
 
Major supporting activities this quarter included: 
 

• ASA participated in a Workshop on Methadone Programming within 
Prisons that was organized by the Directorate General for Corrections from 
November 6 to 7, 2007 for ten prisons selected to pilot methadone activities.  
The main challenge identified was the sustainability of financial and technical 
support for long-term implementation. 

 
• A special Training for Doctors involved in IDU Programs was facilitated 

by ASA from December 10 to 15, 2007 in Jakarta focusing on developing 
appropriate approaches to providing adequate and responsive basic health 
services for this unique target group.  Twenty five doctors from local 
community health centers which collaborate closely with each ASA IDU NGO 
attended. 
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• ASA also provided a presentation on effective programming for partners of 
IDU during the National Workshop concerning Research on Woman and 
Children organized by the National AIDS Commission from December 12 to 
13, 2007 at the Hotel Manhattan in Jakarta for over 60 participants from 
relevant NGOs and university academics. 

 
D. Reducing STI/HIV Transmission within the General Population in Tanah 
Papua 
 
Achievements to date based on established program indicators follow: 
 
Result Area I: Increase Coverage and Use of Risk Reduction Behaviors, Practices and Services Target Life of 

Program QTR9 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

National
Indicators
D. General Population in Papua
Outreach for Behavior Change

- Male Age under 25 yr Reached 91,200 27,852               27,852                    143,905                     171,757 
- Male Age more than 25 yr Reached 199,500 24,221               24,221                    168,354                     192,575 
- Female Age under 25 yr Reached 79,800 25,638               25,638                      92,295                     117,933 
- Female Age more than 25 yr Reached 199,500 24,743               24,743                    156,537                     181,280 

Indivuals reached by mass media 500,000 10,000               10,000                    126,104                     136,104 
- Local Organizations Involved in HIV/AIDS Programs 75 48                      48                             45                              93 
- Community and Religious Leaders Educated 2,700 318                    318                        2,650                         2,968 
- Individuals Trained in HIV/AIDS Community Mobilization for HIV/AIDS Prevention, Care and/or Treatment 2,000 25                      25                        1,546                         1,571 
- Active Peer Educators/Volunteers (End of Quarter) 2,000 696                    696                           583  NA 
- IEC/BCC Materials Distributed 100,000 28,470               28,470                    146,282                     174,752 

STI Services
- Male Received STI Treatment 900 18                      18                           283                            301 
- Female Received STI Treatment 650 19                      19                           236                            255 

VCT Services
- Male Received Pre-Counseling Services 2,000 227                    227                        1,384                         1,611 
- Male Tested for HIV 1,800 207                    207                        1,294                         1,501 
- Male Received Post-Counseling Services 1,650 207                    207                        1,218                         1,425 
- Female Received Pre-Counseling Services 1,500 163                    163                        1,122                         1,285 
- Female Tested for HIV 1,350 150                    150                        1,017                         1,167 
- Female Received Post-Counseling Services 1,250 150                    150                           985                         1,135 

CST Services
- Male Receiving Case Management Services 400 29                      29                           142                            171 
- Female Receiving Case Management Services 200 33                      33                           100                            133 

PMTCT Services
# of Service Outlets Providing PMTCT Services According to National & International Standards 4 0 0 0 0
# of Pregnant Women who Received HIV Counseling & Testing for PMTCT and Received Their Test Results 500 0 0 0 0
# of Pregnant Women Provided with a Complete Course of ARV in PMTCT Setting 50 0 0 0 0
# of Health Workers Trained in the Provision of PMTCT Services According to National and International Standards 100 0 0                             16                              16  

 
The pace of program implementation directed to the general population of Tanah 
Papua remained steady during the Ninth Program Quarter, but was slowed somewhat 
by the long holiday season.  With the exception of program coverage via mass media, 
ASA is either on course to reach or has already surpassed all life-of-program outreach 
targets.  New IEC materials are currently being developed for various key target 
populations in Tanah Papua for use in expanding community mobilization, with 
materials for the general population to be widely disseminated during Program 
Quarter Ten. 
 
Use of clinic-based services by the general population of Tanah Papua also remained 
steady during the quarter.  However, sizeable increases in service usage are not 
expected until further progress is made in health systems strengthening, most notably 
ensuring reliable supplies of test kits, reagents, etc. at clinics in Tanah Papua.  To 
date, health systems strengthening has emphasized training, but attention must now be 
shifted to other aspects of the health system if significant increases in service outputs 
are to be realized. 
 
Major supporting activities this quarter included: 
 

• A series of Papua specific IEC Materials were developed, produced, and 
disseminated this quarter which focuse on promoting responsibility and action.  
Following extensive formative research with a cross-section of the general 
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population in Papua, the materials were designed using the local language and 
containing photographs of real Papuans.  Materials include a brochure 
containing basic information on HIV/AIDS, eight posters, four stickers, and a 
2008 calendar. 

 
• Mentoring of the Network of twenty-two Community Health Centers 

involved in the health systems strengthening initiative continued throughout 
the quarter, with solid increased in uptake of VCT and CST services. 

 
• The preparation of Community Volunteers to lead HIV/AIDS activities 

within their respective organizations continued for the Catholic Diocese of 
Jayapura, and was expended to a new community group also in Jayapura, as 
well as a Protestant Church group in FakFak District. 

 
• In collaboration with the District AIDS Commission of Jayapura, ASA 

facilitated HIV/AIDS Educational Activities for community, church, and 
tribal leaders in all 39 sub-districts. 

 
 
II.  Result Area Two: Improving Implementing Agencies’ Ability to 
Self-Assess and Enhance their Performance 
 
Achievement to date based on established program indicators follow: 
 
Result Area II: Improving IA's Ability to Self Assess and Enhance Program Target Life of 

Program QTR9 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

Indicators National

# of Partner Organizations Attending Regular Coordination Meeting 130 132                    132                           127                            132 
# of Implementing Agencies Provided with Technical Assistance for HIV Related Policy Development 130 107                    107                           108                            108 
# of Implementing Agencies Provided with Technical Assistance for HIV Related Capacity Building 135 132                    132                           132                            132 
# of Individuals Trained in HIV-Related Community Mobilization for Prevention, Care and/or Treatment 2,350 426                    426                        2,309                         2,735 
# of Implementing Agencies Provided with Technical Assistance for Strategic Information Activities 135 132                    132                           132                            132 
# of Individuals Trained in Strategic Information (Incl. M&E, Surveillance and/or MIS) 1,100 54                      54                           977                         1,031  

 
Nearly all ASA implementing partners are currently attending regular coordination 
meetings with the local AIDS commission (KPA) in the district(s) in which they are 
working, and nearly all were reached during the quarter with technical assistance in 
several program areas.  ASA is on course to exceed all life-of-program NGO training 
targets. 
 
Major supporting activities this quarter included: 
 

• Work continued in collaboration with Lisbeth Bollen on the preparation and 
pre-testing of a comprehensive Quality Assurance/Quality Improvement 
System for each of the major components of the ASA Program.  The basic 
concept, approach, and indicators are being finalized, and simple check lists 
are being drafted to help guide FHI staff through the assessment of each 
implementing partner.  Implementation in the field, beginning with the IDU 
component, should begin during the next quarter.  It is expected that this effort 
will greatly improve the quality of all program activities through a simple, 
though thorough, periodic review of implementation and management in each 
partner NGO, and guided improvement that has been mutually identified 
through an analysis of the results. 
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III.  Result Area Three: Strengthening Institutional Responses 
 
A.  Managing Comprehensive Responses to HIV/AIDS through National, 
Provincial, and District AIDS Commissions 
 
Achievements to date based on established program indicators follow: 
 
Result Area III: Strengthening the Institutional Response Target Life of 

Program QTR9 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

Indicators National
A. National, Provincial, District AIDS Commision

# of KPAD with a Strategic Plan
-Provincial 8 7                        7                               7                                7 
-District 79 54                      54                             53                              54 

# of KPAD with Active Secretariat
-Provincial 8 8                        8                               7                                8 
-District 79 67                      67                             57                              67 

# of KPAD with an Annual Work plan
-Provincial 8 7                        7                               7                                7 
-District 79 55                      55                             49                              55 

# of KPAD Implementing Regular Coordination Meeting
-Provincial 8 7                        7                               7                                7 
-District 79 57                      57                             44                              57 

# of KPAD whose Budget is Increased over the Previous Year Relative to Overall Development Spending
-Provincial 6 7                        7                               6                                7 
-District 43 39                      39                             40                              40 

# of Individuals Trained in HIV-Related Policy Development 700 41                      41                           563                            604 
# of Individuals Trained in HIV-Related Institutional Capacity Building 1,150 31                      31                           971                         1,002 
# of Individuals Trained in HIV-Related Stigma and Discrimination Reduction 220 0 0                           211                            211 
# of Individuals Trained in HIV/AIDS Community Mobilization for HIV/AIDS Prevention, Care and/or Treatment 830 11                      11                           797                            808 

 
 
Modest progress was made during the quarter with regard to numbers of provincial 
and district KPA which have active secretariats, strategic and annual workplans, and, 
most notably, holding regular coordination meetings.  The large majority of KPA at 
both the provincial and district levels also have increased budgets for HIV/AIDS 
activities in comparison with situation prior to the current phase of ASA.  ASA is on 
course to exceed all life-of-program KPA training targets. 
 
Major support activities this quarter included: 
 

• A special Workshop was organized by ASA’s M&E team for 25 members of 
the Jakarta Provincial AIDS Commission to assist them in developing a 
comprehensive monitoring system, including reporting and recording 
mechanisms, to cover all HIV/AIDS activities within the province using 
ASA’s M&E system as a model. 

 
B.   Strengthening STI/HIV/AIDS Clinical Services 
 
Achievements to date based on established program indicators follow: 
 
Result Area III: Strengthening the Institutional Response Target Life of 

Program QTR9 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

Indicators National
B. MoH Health Services Network

- Number of District with Established "Continuum of Care" 40 50                      50                             50                              50 
- Number of STI Clinics 66 66                      66                             66                              66 
- Number of VCT Sites 95 95                      95                             91                              95 
- Number of Community & Home Based Care Sites 67 76                      76                             46                              76 
- Number of Service Outlets Providing PMTCT Services According to National and International Standards 11 0 0 0 0

- Number of Women who Received HIV Conseling and Testing for PMTCT and Received Their Test Results 48 0 0 0 0

- Number of Women Provided with a Complete Course of ARV in PMTCT Setting 2 0 0 0
- Number of Workers Trained in the Provision of PMTCT Services Accordin

0
g to National and International Standards 35 0 0 0 0

- Number of Individuals Reached by Community and Home Based Care Programs 5,250 515                    515                        3,528                         4,043 
- Number of TB Patient Received VCT Services 5,500 619                    619                        5,094                         5,713 
- Number of HIV-Infected Clients Attending HIV Care/Treatment Services that are Receiving Treatment for TB Disease 336 0 0 0 0

- Number of Service Outlets Providing Clinical Prophylaxis and/or Treatment for TB to HIV Infected individuals 10 1                        1                               1                                1 

- Number of Individuals Trained to Provide Clinical Prophylaxis and/or Treatment for TB to HIV Infected Individuals 168 31                      31                               6                              37 

- Number of Staff Trained in STI Clinical Management 650 30                      30                           566                            596 
- Number of Individuals Trained in Counseling 468 17                      17                           382                            399 
- Number of Individuals Trained in Testing 230 0 0                           163                            163 
- Number of Case Managers Trained 552 20                      20                           548                            568  
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The pace of activities in strengthening of health services in priority provinces and 
districts also remained steady during the quarter, and with the exception of PMTCT- 
and TB-related targets, ASA is on course to reach or exceed all life-of-program 
targets.   
 
Due largely to coordination issues at the national level, moving forward on PMTCT 
has proven challenging.  In Year Three, PMTCT service expansion will be supported 
in collaboration with UNICEF as part of the health systems strengthening initiative in 
Papua, and ASA also plans to establish three demonstration sites/service models in 
collaboration with the MOH and the USAID-funded Health Services Project (HSP).   
 
With regard to TB, ASA is currently supporting two clinics in Jakarta to provide VCT 
and (as necessary) treatment referral services to TB patients.  Over 5,000 patients over 
the life of the current phase of the ASA program have received such services.  
Expanded TB/HIV activities and improved results are anticipated in the upcoming 
quarter under the TBCAP Project (MoH Sub-Directorate for TB and USAID/KNCV), 
with emphasis on Tanah Papua. 
 
Major supporting activities this quarter included: 
 

• A workshop was organized to discuss the preliminary results of the 
Operational Research on VCT Services conducted by the Universities of 
Indonesia (Jakarta), Airlangga (Surabaya), and Cendrawasih (Papua) on 
October 8 and 9, 2007 at the FHI Country Office.  Results of the three 
individual studies were then compiled and analyzed by FHI’s consultant, 
Lisbeth Bollen, and a summary presentation prepared for dissemination.  
Results indicated that the basic quality of VCT services across the board was 
good, but that both high risk groups, as well as the general population did not 
fully understand the concept of VCT or its benefits.  It was therefore suggested 
that more resources be allocated to better promotion of these services. 

 
• In collaboration with ASA partner, Yayasan Layak, a Coordination Meeting 

for Case Managers in Jakarta was held on November 6, 2007 to coordinate 
activities, review service guidelines, discuss issues concerning monitoring and 
quality assurance, and strengthen the overall network.  Over 60 participants 
attended, including case managers from the uniformed services and prisons. 

 
• A special modified Training on STI Clinical Management was organized 

for private practice doctors in Batam, Riau Islands from November 21 to 23, 
2007, with 30 doctors attending.  Since many FSW, as well as high risk men in 
Batam prefer to utilize the services of private doctors, ASA has responded 
with a specific effort to improve the quality of STI clinical management 
offered. 

 
• A standard Training of STI Clinical Management was organized for 

fourteen participants from two community health centers and one hospital in 
North Sumatra from December 10 to 15, 2007. 
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• A Training for Buddies was held in Jakarta for thirty volunteers who will 

provide individual support to People Living with HIV/AIDS in collaboration 
with the Provincial AIDS Commission from December 17 to 18, 2007. 

 
• At the request of the Provincial Health Services in Jakarta, ASA’s M&E team 

facilitated a Workshop to develop a provincial wide reporting and recording 
system for STI clinical services from November 14 to 16, 2007.  Fifty 
participants from the provincial and district levels attended. 

 
 
C.  Establishing HIV/AIDS Interventions within the Prison System 
 
Achievement to date based on established program indicators follow: 
 
Result Area III: Strengthening the Institutional Response Target Life of 

Program QTR9 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

Indicators National
C. Prison System

# of Prisons with Established HIV/AIDS Prevention Program                            50                        35                      35                             35                              35 
# of Prisons Providing Referal to VCT                            28                        24                      24                             24                              24 
# of Prisons Providing Referal to STI Services                            28                        15                      15                             15                              15 
# of Prisons Providing Referal to CST Services                            28                        50                      50                             50                              50 
#  of Prison's Staff Trained in HIV/AIDS                       1,922                        53                      53                        1,887                         1,940 
#  of Prisoners Reached                     22,538                   3,571                 3,571                      16,863                       20,434 
#  of Prisons which Provide Access to Condoms                              9                          9                        9                               9                                9  

 
Limited progress was made during the quarter with regard to establishing HIV/AIDS-
related services in prisons.  Additional prison staff were trained, and as a result ASA 
has now exceeded its life-of-program target with respect to prison staff training.  The 
number of prison inmates being reached with HIV/AIDS-related services grew to over 
20,000 during the quarter.  However, progress was made in introducing new program 
components into prisons that had established HIV/AIDS programs was slow, and no 
new prisons adopted such programs during the quarter.  The major constraint at this 
point in time is insufficient national program budget, making it necessary for each 
prison to rely on its own and local NGO and hospital resources to move forward. 
 
Major supporting activities this quarter included: 
 

• In collaboration with the Directorate General for Corrections, the National 
AIDS Commission, and IHPCP, FHI organized a Training for Prison 
Directors from November 19 to 22, 2007 in Puncak, West Java which focused 
on policy and implementation strategies for HIV/AIDS prevention and care 
within the prison system.  Over 80 participants attend from 24 provinces. 

 
• A special Course on VCT within the Prison System was organized from 

November 26 to 30, 2007 in Jakarta for 80 participants from 24 provinces as 
well. 

 
• A pilot Training Course on M&E within the Prison System for ten selected 

prisons from ten provinces was held from December 3 to 4, 2007 to begin 
developing a comprehensive monitoring and reporting/recording system using 
standard indicators and covering all relevant aspects of HIV/AIDS 
programming. 

 

10 



 

 
D.  HIV/AIDS Prevention within the Uniformed Services 
 
Achievements to date based on established program indicators follow: 
 
Result Area III: Strengthening the Institutional Response Target Life of 

Program QTR9 Total to Date 
Year 3

Total 
Year 1 & Year 2 Total to Date

Indicators National
D. Uniformed Services

- # of Updated Strategic Planning Ministry of Defense/Police AIDS Comission 2                          1                        1                               1                                1 
- # of Uniformed Services Units with Program Plan 3                          1                        1                               1                                1 
- # of Uniformed Services Corps Trained for Peer Leader Education 8                          7                        7                               7                                7 
- # of Uniformed Services Personnel Trained as Peer Leaders 440                        65 65                           565                            630 
- # of Uniformed Services Personnel Trained as BCC Trainer 76                        22                      22                               9                              31 
- # of Uniformed Services Personnel Trained as CSU Trainer 64                        30                      30                             30                              60 
- # of Uniformed Services Personnel Reached 21,600                   2,925 2,925                      24,425                       27,350 
- # of Uniformed Services Corps Provided Access to Condom 8                          7                        7 7                                7 
- # of Uniformed Health Services Providing STI Services 8                          7                        7                               7                                7 
- # of Uniformed Health Services Providing VCT Services 8                        10                      10                             10                              10 
- # of Uniformed Health Services CST Services 6                          6                        6                               6                                6  

 
During Quarter Nine, further progress was made in training Peer Leaders and BCC 
Trainers within the uniformed services.  By the end of the quarter, over 27,000 
members of the uniformed services had been reached with HIV/AIDS-related 
services.  With most life-of-program targets having already been reached, attention in 
the remaining quarters will be on supporting increased activity levels in units that 
ASA has helped prepare to implement HIV/AIDS programs.  ASA’s focus for the 
remainder of the current program phase will be on getting a full program/system up 
and running in one province.  East Java has been chosen as the priority province for 
this effort. 
 
Major supporting activities this quarter included: 
 

• The Indonesian uniformed services implemented an Integrated Behavioral 
and Biological Surveillance Survey during this quarter with the technical 
assistance of the ASA Program.  Six hundred fifty respondents were sampled 
in each of seven representative locations for a total sample size of 4550.  Data 
is currently being cleaned and analyzed, and final results are expected by 
February 2008. 

 
• FHI also provided assistance to the Ministry of Defense during a series of 

Workshops to develop Training Modules for VCT, IMAAI, Case 
Management and HIV Clinical Laboratory Testing for use within the 
unformed services during in-service training for their medical staff.  The 
modules have been finalized, and the first round of training in all four topics is 
scheduled to begin in mid-January 2008 in East Java. 

 
 
IV.  Result Area Four: Strengthening HIV/AIDS and STI 
Surveillance 
 
All data collection and laboratory testing has been completed for the Integrated 
Biological and Behavioral Surveillance Study among Most at Risk Groups across 
all eight ASA target provinces in collaboration with the Ministry of Health and the 
Indonesian Bureau of Statistics.  Data is being cleaned and preliminary analysis is 
well underway, with final results expected by early February 2008. 
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress
-Months Covered:Oct - Dec 2007
 

Achievement to date

Type Number

PAPUA DAN PAPUA BARAT
# of target groups:  
  - Pre-Test Counseling        114 114 600 714
  - Testing                          93 93 587 680
  - Post-Test Counseling      93 93 532 625
  - Case Manag. Services 50 50 140 190

# of target groups reached:
  -General Population 10-24 yo 2,194 2,194 10,624 12,818
  -General Population 24-49 yo 3,332 3,332 20,095 23,427
# EIC material distributed:            411 411 5,655 6,066

# of target groups reached: 
• FSW 330   -FSW 56 56 559 615
• Client 496   -HRM 21 21 908 929
• MSM 80   -MSM 33 33 98 131
• Worker 6,000   -HRM in workplace 0 0 3,028 3,028
• General Population 11,095   -General Population 964 964 17,886 18,850

# condom distributed 10,546 10,546 32,873 43,419
# STI services delivered : 748 748 5,278 6,026
# STI treatment:                774 774 4,638 5,412

# STI services delivered : 624 624 4,884 5,508
# STI treatment:                240 240 3,255 3,495

# STI services delivered : 
  -FSW 0 0 112 112

• FSW (STI Clinic) 1,187   -HRM 0 0 94 94
• Client (STI Clinic) 40   -MSM 0 0 1 1
• MSM (STI Clinic) 635 # STI treatment:                9 9 379 388
• All (VCT) 1500 # VCT services:             36 36 869 905

# Case Management delivered: 1 1 53 54
# of target groups reached:

• Gen pop 10-24 yo 31,941   -General Population 10-24 yo 6,593 6,593 36,944 43,537
• Gen pop 24-49 yo 66,810   -General Population 24-49 yo 5,521 5,521 75,161 80,682

# EIC material distributed:            2,656 2,656 24,491 27,147

# of target groups reached:
• FSW 412   -FSW 155 155 3,088 3,243
• Potential Client 930   -HRM 3,091 3,091 15,532 18,623
• Transvestites   -Transvestites 10 10 82 92
• General Population 42,700   -General Population 11,755 11,755 61,926 73,681

# condoms distributed:            3,414 3,414 41,395 44,809

# of target groups reached:
  -Students 418 418 8,522 8,940
# EIC material distributed:            3,147 3,147 22,231 25,378
# Case Management Services 0 0 4 4

 Total to 
Date 

Year 3 
Total to DateQTR9

30-Jun-08 178,035 113,030 UNDP8 • Papuan Students 8,611 01-Jan-06

• Semarang
• DIY
• Surabaya
• Malang
• Bandung
• Salatiga
• Surakarta
• DKI Jakarta

99,323 UNDP

7 • Jayapura 01-Jan-06 30-Jun-08 235,601 149,321 UNDP

Kelompok Kerja Wanita Papua
Jl. Raya Sentani No. 64 B Abepura – Jayapura
P.O. Box: 251 Telephone:   0967- 582069

6 01-Jan-06 30-Jun-08 132,199• Keerom
• Peg. Bintang

• Outreach
• Peer educators
• Training

USAID

5 • Jayapura 01-Jan-06 30-Sep-07 93,307 76,811 USAID
Rumah Sakit Dian Harapan (RSDH)
Jl. SPG Waena, Jayapura - Papua
Telephone:  0967- 572123; 573479

• STI services

01-Jan-06 30-Jun-08 68,879 51,7304 • FSW 200 • MeraukePusat Kesehatan Reproduksi  (PKR) Merauke Jl. Sulawesi no.01 
(Samp.Bank Mandiri), Merauke Telephone:  0971 – 321484 • STI services

267,695 175,730 UNDP

• Youth
• Religious leader
• General Population
• Community Leader

31-Dec-06 99,787 181,587 USAID

3 • Jayapura 01-Jan-06 30-Jun-08

PKBI Jayapura 
Street Address:  KPR BTN Skyline Indah Gang Matoa Blok D No. 49  
Kotaraja – Jayapura 99225
Telephone:   0967- 582415

• Outreach
• Peer educators
• STI services

01-Jan-06 30-Jun-08

2 NA • Merauke 01-Jan-06

Yayasan Mitra Karya Mandiri (Yamikari)
Jl.  Pompa Air Minum Muli No. 7, Merauke, Papua, Indonesia P.O. Box: 
13003
Telephone:  0971-321650 FAX: 0971-321650    

• Outreach
• Advocacy
• Training

1 • General Population

End Date Budget (USD)
Expenditures 

to Date
Funding 
Source

3500 • Sorong
SELE BESULU HOSPITAL
Jl. Basuki Rahmat Km.12, Sorong, Papua 
Telephone:  0951 – 335811

• VCT Services 
• CST Services
• Case Management

NO Institution & Contact Address Major Activities

Target groups

Yayasan Harapan Ibu
Jl.Prof.DR.Soegarda Poerbakawatja
Telephone:  62-967-582962     
FAX:  62-967-582962 

• Outreach
• Peer educators

Yayasan Binterbusih
Jl. S. Parman Kampung Ngaglik Lama No. 94,  Semarang Telephone:  62 
– 24 – 8411752
E-mail: tao@telkom.net

• Outreach
• Peer educators
• Training

Location of Activities

 Total
Year 1 & 
Year 2 

85,118

Start Date

62,474 USAID
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Achievement to date

Type Number

# of target groups reached:
  -General Population 10-24 yo 3,808 3,808 11,086 14,894
  -General Population 24-49 yo 3,628 3,628 35,178 38,806
# EIC material distributed:     173 173 11,326 11,499
# of target groups:  
  - Pre-Test Counseling        99 99 749 848
  - Testing                          94 94 703 797
  - Post-Test Counseling      94 94 459 553
  - Case Manag. Services 8 8 73 81

• # people reached by ABC 48,000 • # people reached by ABC 23,966 23,966 40,417 64,383
• # people reached by A only 42,000 • # people reached by A only 7,948 7,948 13,043 20,991
• # of people trained to provide ABC 372 • # of people trained to provide ABC 0 0 430 430
• # of religious leader trained to promote ABC 260 •  # of religious leader trained to 

promote ABC
0 0 56 56

• # of FBO/CBO trained 72 • # of FBO/CBO trained 0 0 42 42

Sinode Gereja Protestan Indonesia (GPI) in Papua • Outreach • # Adult people reached           11,379 • Kaimana • # Adult people reached 5,360 5,360 5,713 11,073

Jl.  Akmad Yani Fakfak, Papua Barat • # Young people reached             4,518 • Fakfak • # Young people reached 4,277 4,277 3,004 7,281

# of target groups reached: 
Yayasan Primari • Outreach • FSW                443 • Nabire   -FSW 91 91 241 332
Jl. Pipit Kirimulyo Nabire 98814 P.O.Box 138 • Client             2,710   -HRM 106 106 417 523

Puskesmas Samabusa • STI services • FSW                288 • Nabire # STI services delivered : 212 212 0 212
Jl. Raya km.22 Nabire – Samabusa 
Nabire – Papua

# STI treatment:                232 232 0 232

 Total
Year 1 & 
Year 2 

Total to DateQTR9
 Total to 

Date 
Year 3 Expenditures 

to Date
Funding 
SourceLocation of Activities Start Date End Date Budget (USD)NO Institution & Contact Address Major Activities

Target groups

USAID

USAID01-Jul-07 30-Jun-08

15-May-07 30-Jun-08 USAID

15,019

12

13

11

28,84801-Jun-07 30-Jun-08

USAID241,42617-Jul-06 30-Jun-08 756,398

WORLD VISION INTERNATIONAL
Jl. Wahid hasyim No.33 Jakarta 10340                                       
Telephone:  62-21-31927467 Contact Person: James L Tumbuan, 
National Director

• Outreach
• FBO/CBO • Jayawijaya District10

UNDP01-Mar-06 30-Jun-08 218,266 146,4669 • General Population 49,998 • Sorong

YSA Sorong
Jl. R.A. Kartini No 2, Kampung Baru Sorong 98413 – Papua Telephone:  
62-0961-322020    

• Outreach
• Peer educators
• Training
• VCT Services

59,075

57,916 30,569

32,830
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress
-Months Covered:Oct - Dec 2007
 

Location
Achievement to date

Type Number of Activities

EAST JAVA

# of target groups reached:
  -Transvestites 72 72 2,106 2,178
  -HRM 570 570 11,022 11,592
# condoms distributed:            6,077 6,077 52,611 58,688
# VCT services delivered: 0 0 116 116
# Case Manag. Services 3 3 51 54
# of target groups reached:

• FSW 539   -FSW 268 268 1,978 2,246
• Potential clients 1,078   -HRM 1,334 1,334 9,696 11,030
• FSW (clinic) 539 # condoms distributed:            6,076 6,076 51,087 57,163
• Potential clients (clinic) 107 # STI services delivered : 

  -FSW 183 183 6,182 6,365
  -HRM 0 0 980 980
# VCT services:             326 326 421 747
# Case Management delivered: 4 4 43 47

# of target groups reached:
• Potential clients 8,040   -FSW 64 64 1,190 1,254
• FSW 280   -HRM 1,548 1,548 20,946 22,494

# condoms distributed:            746 746 10,945 11,691

# of target groups reached:
  -MSM 343 343 3,394 3,737
# condoms distributed:            5,778 5,778 32,274 38,052
# VCT services delivered: 59 59 336 395

# of target groups received services:
  - IDU                 0 0 367 367

• IDU   150   - Partner of IDU                     0 0 13 13

• Partner of IDU  50 
# of target groups recievied VCT service and get 
ther result:
  - IDU                 6 6 100 106
  - Partner of IDU                     1 1 5 6
# Case Management Services 2 2 17 19

# of target groups reached:
• FSW             1,000   -FSW 197 197 2,787 2,984
• IDU (VCT) 450   -HRM 67 67 551 618
• Partner of IDU (VCT) 450 # condoms distributed:            1,682 1,682 12,496 14,178
• FSW/Client (VCT) 130 # of target groups:  
• Hospital patient (VCT) 350   - Pre-Test Counseling        293 293 1,921 2,214

  - Testing                          293 293 1,883 2,176
  - Post-Test Counseling      277 277 1,647 1,924
# Case Management delivered: 13 13 57 70

# of target groups reached:
• FSW             5,890   -FSW 55 55 2,321 2,376
• Potential clients 96,890   -HRM 53 53 4,332 4,385

# condoms distributed:            506 506 8,540 9,046
# VCT services delivered: 62 62 125 187

# Company contacted 2 2 809 811
# Executive brief 1 1 173 174
# Core team trained 2 2 3,413 3,415
# Worker reached 32,378 32,378 38,430 70,808

 Total to Date 
Total

Year 1 & Year 
2

QTR9  Total to Date 
Year 3 

USAID

8 • Workplace • High Risk Man         110,120 01-Jan-06 31-Jan-08 83,453 88,149 USAID

130,266 UNDP

7 01-Jan-06 31-Jan-08 99,092

Yayasan Genta
Perum Wisma Indah II Blok K11-22
Surabaya 60294 Telephone:  031- 5681454 /8794525 E-mail: 
genta_sby@yahoo.com

• Outreach
• Peer educators
• Referral to STI services

• Surabaya
• Sidoarjo
• Gresik

97,556

95,395 56,853 UNDP

188,253• Surabaya  01-Jan-06 30-Jun-08

Yayasan Hotline Service Surabaya
Jl. Rungkut Asri Utara RL-I F/18
Surabaya, East Jawa
Telephone:  031-8702048

• Outreach
• Peer educators
• Referral to STI services
• VCT Services
• CST Services
• Case Management

• Malang 20-Dec-05 30-Jun-08

Puskesmas Gondanglegi
Jl. Diponegoro No. 62, Gondanglegi, kabupaten Malang MALANG--JAWA 
TIMUR
Telp.(0341) 879223 Fax.(0341) 751514 

• VCT Services
• CST Services
• Case Management

31-Jan-08 96,771 98,958 USAID• MSM               4,700 19-Dec-05

• Kediri
• Nganjuk
• Madiun
• Tulungagung

158,732 121,145 UNDP

3 19-Dec-05 30-Jun-08 99,486• Banyuwangi
• Jember 72,790 USAID

2 • Banyuwangi 16-Dec-05 30-Jun-08

Dinas Kesehatan Kabupaten Banyuwangi 
Jl.Letkol Istiqlah No.42 Banyuwangi, Jawa Timur BANYUWANGI--JAWA 
TIMUR
Telp.62- 033 – 421354, 429303Fax.62 – 033 - 424794
Contact Person: H. Hariadji Sugito, SKM, MM 

• Outreach
• Peer educators
• STI services

1 • Transvestites 10,060 15-Dec-05

Yayasan Persatuan Waria Kotamadya Surabaya (Perwakos)
Jl. Dukuh Kupang Barat 1/Gang 2 No. 16, Surabaya SURABAYA--JAWA 
TIMUR 60255
Telp.62-31-5631635
Contact Person: Yayuk Maturipva

• Outreach
• Peer educators
• Referral to STI, VCT & CST  
services
• Case Management

• Surabaya
• Gresik
• Sidoarjo
• Jember
• Banyuwangi
• Madiun
• Nganjuk

28-Feb-08 96,174 88,293 USAID

Funding 
SourceNO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures 

to Date

4

5

6

Palang Merah Indonesia - Banyuwangi
Jl. Kartini No. 5 Banyuwangi BANYUWANGI--JAWA TIMUR
Telp.62- 333 - 424240
Contact Person: Suda’i S.Pd 

• Outreach
• Peer educators
• Referral to STI services

LSM Ikatan Gaya Arema - Malang (IGAMA)
Jl. KH Malik Dalam No. 8 RT 02/RW 06, Buring, Malang MALANG--JAWA 
TIMUR 65136
Telp.0341- 715340Fax.0341- 715340
Contact Person: Syaiful Arif, AW 

• Outreach
• Peer educators
• Referral to STI services

• Surabaya
• Sidoarjo
• Gresik
• Tulungangung

Yayasan Mulia Abadi
Jl. Rungkut Asri Tengah 7 / 17
Surabaya 60294Telephone:  62 – 31 – 870 5464  
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Location
Achievement to date

Type Number of Activities
# of target groups reached:
  -HRM 8,342 8,342 54,414 62,756
# condoms distributed:            10,997 10,997 58,932 69,929

• FSW (Clinic) 600
• Client (Clinic)  780 # STI services delivered :  181 181 3,551 3,732
• Trasvestites (Clinic)  5,660 # STI treatment:                53 53 2,103 2,156
• MSM (Clinic)  360 # of target groups:  
• FSW (VCT)  316   - Pre-Test Counseling        99 99 961 1,060
• Client (VCT)  180   - Testing                          271 271 1,434 1,705
• Trasvestites (VCT)  283   - Post-Test Counseling      163 163 639 802
• MSM (VCT) 60 # Case Management delivered: 8 8 26 34

# of target groups reached:
  -MSM 482 482 8,118 8,600
# condoms distributed:            6,299 6,299 32,562 38,861

# of target groups reached: 
  -FSW 379 379 4,291 4,670

• FSW (Outreach)             1,757   -HRM 3,751 3,751 872 4,623
• Client (Outreach)  21,300 # STI services delivered : 159 159 8,850 9,009
• FSW (Clinic)  1,917 # STI treatment:                497 497 7,997 8,494
• Client (Clinic)  2,130 # of target groups:  
• FSW (VCT)  1,915    - Pre-Test Counseling        60 60 613 673

  - Testing                          66 66 766 832
  - Post-Test Counseling      13 13 287 300
# Case Management delivered: 1 1 9 10
# of target groups reached:           

• IDU             3,200   - IDU                                  394 394 2,063 2,457
• Partner of IDU  500   - Partner of IDU                 31 31 186 217
• Prisoner  930    - Prisoner                          474 474 1,079 1,553

  -  VCT                                15 15 201 216
# Prevention Material distributed:            13,532 13,532 45,534 59,066
# Case Management delivered: 5 5 42 47
# of target groups reached:     
  -FSW 280 280 2,957 3,237
  -HRM 6,792 6,792 30,979 37,771

• FSW             1,578   -Transvestites 387 387 2,588 2,975
• Client           85,350 # STI services delivered : 150 150 8,698 8,848
• Trasvestites  1,683 # STI treatment:                303 303 4,635 4,938
• MSM  603  # of target groups:  

  - Pre-Test Counseling        179 179 1,236 1,415
  - Testing                          179 179 1,233 1,412
  - Post-Test Counseling      179 179 1,234 1,413
# Case Management delivered: 5 5 25 30

# of target groups reached:  
• IDU                500   - IDU                                  0 0 80 80
• Partner of IDU  50 • Madiun District   - Partner of IDU                 0 0 7 7
• Prisoner  800  • Madiun City   - Prisoner                          0 0 227 227

  -  VCT                                0 0 0 0
# prevention material distributed:            0 0 1,899 1,899

# of target groups reached:
• IDU                 700   - IDU                                  153 153 1,062 1,215
• Partner of IDU  70 • Sidoarjo District 01-Jun-06 31-Mar-07 48,755 47,948 GFATM   - Partner of IDU                 0 0 58 58
• Prisoner  1000  • Surabaya City 01-Apr-07 30-Jun-08 75,003 44,040 UNDP   - Prisoner                          544 544 1,795 2,339

  -  VCT                                6 6 184 190
# prevention material distributed:            6,839 6,839 26,895 33,734
# Case Management delivered: 3 3 49 52
# of target groups reached:  

• IDU                700   - IDU                                  128 128 1,374 1,502
• Partner of IDU  70 • Gresik District 01-Jun-06 31-Mar-07 42,211 41,540 GFATM   - Partner of IDU                 4 4 131 135
• Prisoner  750  • Surabaya City 15-Apr-07 30-Jun-08 65,927 41,345 UNDP   - Prisoner                          123 123 1,000 1,123

  -  VCT                                4 4 85 89
# prevention material distributed:            4,457 4,457 22,372 26,829
# Case Management delivered: 2 2 35 37

 Total to Date 
Funding 
Source

QTR9  Total to Date 
Year 3 

Total
Year 1 & Year 

2
Start Date End Date Budget (USD)

Expenditures 
to DateNO Institution & Contact Address Major Activities

Target groups

UNDP

118,533

151,382 117,311 UNDP

97,175 UNDP

USAID

105,530

GFATM01-Jun-06 31-Mar-07 32,309 32,309

• Outreach
• NEP
• VCT
• Case Management

Yayasan Bina Hati 
Griya Asri G-VI/20, Laguna Indah
Surabaya – Jawa Timur
Telp.031- 5927223 Fax. 031-5017274
Contact Person: Dr. I Gusti Ngurah Gunadi SP., Sp.Kj.

• Outreach
• NEP
• VCT
• Case Management

01-Jan-06 30-Jun-08 108,020155,918

UNDP

12

01-Jan-06 30-Jun-08 309,108 215,232

• MSM               7,370 01-Jan-06

• Surabaya
• Sidoarjo
• Jember
• Banyuwangi

30-Jun-08

01-Jan-06 30-Jun-08

30-Jun-08

• Potential clients           62,805 

55,600 UNDP

01-Jan-06 30-Apr-08 97,955 84,409

• Surabaya  01-Jan-06

• Surabaya
• Sidoarjo
• Gresik

• STI services
• VCT services
• Case management

Yayasan Gaya Nusantara
Jl. Mulyosari Timur 46
Surabaya 60112 Telephone:  031-5934924
E-mail: gayanusantara@yahoo.com

9 • Outreach

10

11 • Outreach
• Peer educators

15

14

13

Lembaga Panca Indra (LPI)
Jl. Trunolantaran 24, RT 003/RW 001
Kelurahan Mojorejo, Kecamatan Taman,
Madiun – Jawa Timur
Telp. 0351 – 493407
Contact Person: Noorcahyo Lux Endra Fujiantoro

17

• Malang
• Pasuruan

Puskesmas Sumber Pucung
Jl. TGP No. 2 Desa Sumberpucung,
Kecamatan Sumberpucung, Kabupaten Malang Telephone:  62 - 341 – 
385230 

• Outreach
• Peer educators
• STI services
• VCT services

• Malang
• Pasuruan
• Kediri
• Tulungagung

Yayasan Sadar Hati
Jl. Kampar No. 9 – Malang
Telephone:  62 - 341 – 486795
Fax: 62 - 341 –  414697
E-mail: sadarhati@jangkar.net

• Outreach
• Peer educators
• Drop in Center
• Counselling Services

16

Lembaga Studi Pembelajaran untuk Pencerahan (LSP2)
Jl. Ikan Arwana Blok O no. 1, Perum Tj.Sekar Damai Lowokwaru, Malang 
– Jawa Timur
Telp. 08176534897
Contact Person: Muhammad Abduh

• Outreach
• NEP
• VCT
• Case Management

Yayasan Media
Perum Cabean Asri Blok J 2 No. 7, Candi, SidoarjoTelephone:  62 – 31 – 
8949893

• Surabaya  

Puskesmas Perak Timur Surabaya
Jl. Jakarta No 9 Surabaya

Puskesmas Putat Jaya Surabaya
Jl. Kupang Gunung V Raya  No 16
Surabaya Telephone:  0361-568 7637

• Outreach
• Peer educators
• STI services
• VCT services
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Location
Achievement to date

Type Number of Activities
# of target groups reached:  

• IDU                300   - IDU                                  131 131 549 680
• Partner of IDU  30 01-Jun-06 31-Mar-07 32,262 29,862 GFATM   - Partner of IDU                 10 10 23 33
• Prisoner  500  01-Apr-07 30-Jun-08 45,933 26,522 UNDP   - Prisoner                          0 0 112 112

  -  VCT                                10 10 83 93
# prevention material distributed:            4,222 4,222 4,106 8,328

# of people reached:   
• FSW             1,085 • Kediri City   - FSW 146 146 1,791 1,937
• Potential clients             9,350 • Kediri District   - HRM 3,627 3,627 8,846 12,473

# condoms distributed:       1,076 1,076 4,131 5,207

# of target groups reached:  
  - IDU                                  71 71 217 288

  - Partner of IDU                 5 5 30 35
• FSW             1,560 • Madiun City 15-Sep-06 30-Jun-08 76,454 53,671 USAID   - Prisoner                          320 320 224 544
• Potential clients           24,490 • Madiun District 01-Apr-07 30-Jun-08 50,624 33,553 UNDP # of people reached:   

• Nganjuk District   - FSW 158 158 1,881 2,039
  - HRM 4,084 4,084 9,425 13,509
# condoms distributed:       7,876 7,876 20,511 28,387

# of target groups reached:
• FSW                900 • Tulungagung District   -FSW 272 272 1,255 1,527
• Potential clients             1,409   -HRM 5,154 5,154 4,015 9,169

# condoms distributed:            930 930 10,465 11,395

# STI services delivered :  
  -FSW 81 81 1,304 1,385

• FSW                680   -HRM 0 0 1 1
• Potential clients • Surabaya City   -Transvestites 4 4 0 4
• Transvestites   -MSM 0 0 2 2
• MSM # STI treatment:                 174 174 1,381 1,555

# VCT services delivered: 142 142 230 372
# Case Management Services 5 5 7 12
# STI services delivered :  
  -FSW 26 26 156 182

• FSW                170   -HRM 0 0 4 4
• Potential clients             3,790 • Madiun District   -Transvestites 26 26 8 34
• Transvestites                  48   -MSM 3 3 17 20
• MSM                160 # STI treatment:                 73 73 207 280

# VCT services delivered: 40 40 30 70
# Case Management Services 2 2 2 4
# STI services delivered :  

• FSW                280   -FSW 18 18 48 66
• Potential clients                  97 • Jember District   -HRM 0 0 4 4
• Transvestites                  30   -Transvestites 0 0 0 0
• MSM                280   -MSM 0 0 0 0

# STI treatment:                 19 19 108 127
# VCT services delivered: 58 58 220 278
# Case Management Services 2 2 6 8
# STI services delivered :  

• FSW                290   -FSW 15 15 108 123
• Potential clients                  33   -HRM 0 0 8 8
• Transvestites                250 • Sidoarjo District   -Transvestites 26 26 3 29
• MSM                  25   -MSM 0 0 1 1

# STI treatment:                 24 24 142 166
# VCT services delivered: 64 64 74 138
# Case Management Services 0 0 9 9

QTR9  Total to Date 
Year 3 

Total
Year 1 & Year 

2
 Total to Date 

NO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures 

to Date
Funding 
Source

• Banyuwangi District

USAID

USAID57,051

20,038

01-Oct-06 78,889

55,819

30-Jun-08

Kelompok Kerja Pelita Hati Husada(KKPHH)
Jl. Letkol Istiqlah No. 42, Banyuwangi,
Jawa Timur
Telp.
Contact Person: Dr. H. Basuki Setyawan, MM

UNDP

UNDP

30-Jun-08

30-Jun-08 UNDP

UNDP

26,899

18,923

37,043

24

Puskesmas Puger
Jl. Jend. Achmad Yani no 32, Kec. Puger Kabupaten Jember
East Java
Telephone:  62 – 0336 – 722141/Fax: 62 – 0336 – 721 211  
Contact Person: Dr. Santoso Gunawan

• STI
• VCT
• Case Management

30-Jun-08 34,18201-Dec-06

42,30501-Dec-0625

Puskesmas Kota - Kabupaten Sidoarjo
Jl. Dr. Soetomo No 14
Sidoarjo – East Java
Telephone:  62 – 31 – 892 1956
Contact person: Dr. Agustine

• STI
• VCT
• Case Management

20
YAYASAN BAMBU NUSANTARA
Perumas Candirejo Blok J No.6  NGANJUK --JAWA TIMUR
Telp.62- 0358 – 323752 Hp. 0817375073
Contact Person: Adrianus M Uran

• Outreach
• NEP
• VCT
• Case Management

19

Perkumpulan Suara Nurani
Desa Bangsongan Rt 1 Rw 6 Kec. Kayen Kidul Kab. KEDIRI --JAWA 
TIMUR
Telp.62- 0354 – 526140 Email:Sanusi_lantong@yahoo.com or 
sanusi_lantung@telkom.net
Contact Person: Sanusi

 • Outreach
• Peer educators
• Referred to STI services and VCT 
services

 • Outreach
• Peer educators
• Referred to STI services and VCT 
services

18

21

Yayasan Centre for Studying Milieu Development (CESMiD)
Jl. K.H. Agus Salim Gg. I No. 31 Tulungagung Jawa Timur. 
Telp/Fax (0355) 7722591 
e-mail: cesmidtagung@telkom.net / cesmidtg@yahoo.co.id
Contact Person: Nur Kholis, M.Pd

 • Outreach
• Peer educators
• Referred to STI services and VCT 
services

22

Puskesmas Sememi
Jl. Raya Kendung Kel. Sememi
Kec. Bendowo Kota Surabaya
Telephone:  62 – 31 –741 3631
Contact person: Dr. Junita Arbie

• STI
• VCT
• Case Management

01-Dec-06

23,813

30-Jun-0801-Oct-06

30-Jun-08 34,246

27,785

01-Dec-0623

Puskesmas Dolopo 
Dinkes Kab Madiun
Jl. Raya Solo No.32 Madiun
Jawa Timur 63161
Telephone:  62 – 0351 – 462 728/Fax: 62 – 0351 –  492 759
Contact person: Dr. Andari Retnowati

• STI
• VCT
• Case Management
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Location
Achievement to date

Type Number of Activities

• FSW                610 # STI services delivered :  
• Potential clients                  29   -FSW 14 14 27 41
• Transvestites                  30   -HRM 0 0 12 12
• MSM                  19 • Madiun City   -Transvestites 2 2 4 6
• IDU (VCT)                  88   -MSM 7 7 24 31
• PIDU (VCT)                    9 # STI treatment:                 46 46 132 178
• Prisoner  (VCT)                  80 # VCT services delivered: 31 31 88 119
• Case Management                  85 # Case Management Services 3 3 11 14

# STI services delivered :  
  -FSW 0 0 453 453

• FSW                780   -HRM 0 0 2 2
• Potential clients                180 • Nganjuk District   -Transvestites 0 0 0 0
• Transvestites                  30   -MSM 0 0 0 0
• MSM                  13 # STI treatment:                 0 0 722 722
• Case Management                  20 # VCT services delivered: 0 0 187 187

# Case Management Services 0 0 11 11

# STI services delivered :  
  -FSW 50 50 340 390

• FSW                300   -HRM 0 0 14 14
• Potential clients                102 • Kediri City   -Transvestites 2 2 38 40
• Transvestites                160   -MSM 0 0 14 14
• MSM                  29 # STI treatment:                 169 169 700 869
• Case Management                  43 # VCT services delivered: 27 27 231 258

# Case Management Services 0 0 5 5

# STI services delivered :  
  -FSW 93 93 656 749

• FSW                660   -HRM 0 0 6 6
• Potential clients                  79 • Kediri District   -Transvestites 4 4 15 19
• Transvestites                120   -MSM 12 12 18 30
• MSM                  38 # STI treatment:                 224 224 721 945
• Case Management                149 # VCT services delivered: 0 0 35 35

# Case Management Services 5 5 10 15

• FSW                390 # STI services delivered :  
• Potential clients                104   -FSW 258 258 64 322
• Transvestites                230   -HRM 0 0 7 7
• MSM                187 • Pasuruan   -Transvestites 13 13 54 67
• IDU (VCT)                  90   -MSM 1 1 6 7
• PIDU (VCT)                    9 # STI treatment:                 263 263 347 610
• Prisoner  (VCT)                  36 # VCT services delivered: 93 93 185 278
• Case Management                  51 # Case Management Services 5 5 6 11

# CST services
• CST • East Java Province   -ARV 0 0 0 0
• Methadone Treatment # Methadone Treatment services 0 0 0 0

# SOP Finished 0 0 9 9

 Total to Date 
Funding 
Source

QTR9  Total to Date 
Year 3 

Total
Year 1 & Year 

2

Target groups

Start Date End Date Budget (USD)

30-Jun-08

30-Jun-08

30-Jun-08

UNDP

32,883 20,350

37,531

Expenditures 
to Date

29

Puskesmas Gurah
Kolonel Seruji No 10
Kecamatan Gurah Kabupaten Kediri
Jawa Timur
Telephone:  0354 – 545 243 
Email: puskesmas_gurah@telkom.net
Contact person: Dr. A. Nugroho PL

Puskesmas Bagor
Jl. Raya Madiun
Nganjuk – Jawa Timur
Telephone:  62 – 0358 – 326 581
Contact person: Dr. Budi Murtini

NO Institution & Contact Address Major Activities

27,002

01-Jan-07

32,506

30-Jun-08 33,928 23,006

31

RS DR Soetomo
Jl. Dr. Moestopo No 6-8
Surabaya Indonesia
Telephone: 031 – 550 1111/1222/1444/1663
Contact person: Prof. dr. Jusuf Barakbah

• CST
• Methadone Treatment

Puskesmas Semampir
Jl. Mayor Bismo No 27
Kompleks Kelurahan Semampir
Telephone (kelurahan):  0354 – 684 942
Contact person: dr. Endiani Roosiwardhani 

• STI
• VCT
• Case Management

01-Jan-07

28

80,87401-Feb-07

UNDP

UNDP

26
Puskesmas Oro-Oro Ombo
Jl.  Diponegoro, Kota Madiun
Telephone:  0351 – 46 4402
Contact person: Dr. Sinta T

• STI
• VCT
• Case Management

01-Jan-07 20,387 UNDP

27

30

Puskesmas Pandaan
Jl. Ahmad Yani No 11 Pandaan 
Kec. Pandaan Kab. Pasuruan – East Java
Telp: 0343 – 630 116
Contact person: Dr. Ani Latifah

• STI
• VCT
• Case Management

01-Jan-07 UNDP

17,302 UNDP

• STI
• VCT
• Case Management

30-Jun-08 36,167 21,856

• STI
• VCT
• Case Management

01-Jan-07 30-Jun-08
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress
-Months Covered: Oct- Dec 2007
 

Location
Achievement to date

Type Number of Activities

CENTRAL JAVA
# of target groups reached:

• FSW             1,394   -FSW 283 283 4,028 4,311
• Potential clients             5,511 • Tegal   -HRM 6,206 6,206 14,340 20,546
• FSW (clinic)                405 • Batang # condoms distributed:         8,329 8,329 60,515 68,844
• Potential clients (clinic)  - # STI services delivered : 230 230 6,802 7,032
• Transvestites (clinic)                147 # VCT services:              277 277 300 577

# Case Management delivered: 4 4 10 14

# of target groups reached:  
• IDU               1,938   - IDU                                  15 15 1,696 1,711
• Partner of IDU                194 • Semarang City   - Partner of IDU                 28 28 175 203
• Prisoner                840 • Semarang Distric   - Prisoner                          342 342 690 1,032

  -  VCT                                326 326 140 466
# prevention material distributed:            9,922 9,922 68,026 77,948
# Case Management delivered: 5 5 34 39

• Semarang
• Kendal
• Salatiga # of target groups reached:

               932 • Surakarta   -Transvestites 72 72 1,235 1,307
            2,223 • Batang   -HRM 570 570 3,745 4,315

40 • Tegal # condoms distributed:            6,077 6,077 20,283 26,360
• Cilacap # Case Management delivered: 4 4 65 69
• Banyumas
• Pati

# of target groups reached:
• FSW (Outreach)             1,656   -FSW 191 191 5,270 5,461
• HRM           13,689   -HRM 2,297 2,297 272 2,569
• FSW & Waria (clinic)             1,158 # condoms distributed:         3,089 3,089 64,101 67,190
• FSW & Waria (VCT) 939 # STI services delivered : 79 79 12,197 12,276
• FSW & Waria (CM) 29 # VCT services:              64 64 1,157 1,221

# Case Management delivered: 1 1 47 48

# of target groups reached:
• Potential clients         192,000   -HRM 6,908 6,908 37,304 44,212
• Worker  227,000    -HRM in workplace 32,378 32,378 3,047 35,425

# condoms distributed:            1,532 1,532 31,996 33,528

• Semarang # of target groups:   
• Tegal   - Pre-Test Counseling        840 840 2,727 3,567

            1,680 • Klaten   - Testing                          294 294 1,907 2,201
• Magelang   - Post-Test Counseling      0 0 1,789 1,789
• Ambarawa # Case Management delivered: 3 3 37 40

# of target groups reached:
• Truckers           57,943 • Tegal   -HRM 5,616 5,616 47,356 52,972
• Seamen • Batang # condoms distributed:            6,995 6,995 47,265 54,260

# of target groups reached:
• IDU                324   - IDU                                  128 128 739 867
• Partner of IDU                  33 • Surakarta City 1-May-06 31-Mar-07 44,672 43,922 GFATM   - Partner of IDU                 4 4 65 69
• Prisoner                286 • Salatiga City 1-Apr-07 30-Jun-08             77,999          48,199 UNDP   - Prisoner                          123 123 708 831
• IDU (CM) 24   -  VCT                                59 59 63 122

# Case Management delivered: 8 8 0 8
# prevention material distributed:            4,457 4,457 35,943 40,400
# of target groups reached:

• IDU                507   - IDU                                  131 131 690 821
• Partner of IDU                  51 • Banyumas Distric 15-Jun-06 31-Mar-07 48,156 47,411   - Partner of IDU                 10 10 24 34
• Prisoner                420 • Cilacap Distric 1-Apr-07 30-Jun-08             64,702 42,241   - Prisoner                          0 0 305 305
• IDU (CM) 36   -  VCT                                93 93 44 137

# prevention material distributed:            4,222 4,222 31,813 36,035

QTR9

01-Jan-06 30-Jun-08

USAID93,305

UNDP

159,343 UNDP

GFATM
UNDP

 Total to Date 
Year 3  Total to Date 

59,288 USAID

95,902 UNDP

Total
Year 1 & Year 2

94,505• Semarang 01-Jan-06 31-Jan-08

01-Jan-06
Balai Pencegahan & Pengobatan Penyakit Paru (BP4) Semarang
Jl. KH. Ahmad Dahlan No. 39, Semarang
Telephone/Fax:  62-24-8316758

• VCT
• Case Management 80,200

Yayasan Fatayat NU
Jl. Raya Talang No 236 (Butak) Desa Talang TT/RW : 06/01 Kecamatan 
Talang, Kab. Tegal
Telephone: 0283-444218  

• Outreach
• NEP
• VCT
• Case Management

Yayasan Mitra Alam(YMA)
Jl. Batara Bromo No E3 Perum Gentan Wyakta Baki Sukoharjo – Kode 
Pos 57194
Telp.62 – 271-744492
Contact Person: Yunus Prasetyo

• Outreach
• Peer educators

• Outreach
• NEP
• VCT
• Case Management

• SemarangPerkumpulan Keluarga Berencana Indonesia - Semarang
Jl. Kedung Mundu 200 KB, Semarang

6 • TB Patient

Lembaga KALANDARA
Jl. Dr. Wahidin NO 76 B, Semarang, Central Java, Indonesia
Telephone: 024 – 8315820

• Outreach
• Workplace

128,706

USAID

30-Jun-08 99,826 83,497 UNDP

30-Jun-08 221,567 157,549

30-Jun-08

160,354 109,913

Yayasan Wahana Bakti Sejahtera
Jl. Raden Patah No. 277-279, Semarang SEMARANG--JAWA TENGAH
Telp.024-7612156Fax.024-7612156
Contact Person: Dra. Sri Peni Hernawati

• Outreach
• NEP
• VCT
• Case Management

15-Dec-05 30-Jun-08

1 01-Dec-05 30-Jun-08 243,991
• Outreach
• Peer educators
• STI services

Perkumpulan Keluarga Berencana Indonesia - Tegal
Jl. H.Samanhudi Trayeman-Slawi Kabupaten Tegal 
TEGAL-JAWA TENGAH
Telp.0283-498486
Contact Person: Dr. H.W.Joko Mulyono, M.Kes 

2

Funding 
SourceNO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures 

to Date

LSM Peduli HIV/AIDS (PEDHAS)
Jl. RA. Wiryaatmaja No 42
Purwokerto 53131, Banyumas Jawa Tengah
Telp.62 -281-635611
Contact Person: Mieke Utami Suwardo

• Outreach
• Peer educators

4

9

5

• Outreach
• Peer educators
• STI services
• VCT services

8

7

01-Jan-06
• Transvestites
• HRM
• Case Management

01-Jan-06

3
LSM Graha Mitra
Jl. Hanoman 351C, Semarang 50146
Telephone: 024-760 6318 
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Location
Achievement to date

Type Number of Activities

            3,975 # of target groups reached:             
• Kendal   -MSM 343 343 3,305 3,648
• Batang # condoms distributed:            5,778 5,778 6,917 12,695
• Tegal
• Cilacap Distric
• Banyumas Distric

# of target groups reached:
• FSW                554   -FSW 136 136 1,016 1,152
• Potential clients           17,783   -HRM 2,852 2,852 8,357 11,209

# condoms distributed:            5,352 5,352 12,678 18,030

# of target groups reached:
• FSW             1,994 • Salatiga City   -FSW 140 140 1,729 1,869
• Potential clients           35,159 • Semarang District   -HRM 3,492 3,492 9,034 12,526

# condoms distributed:            1,034 1,034 2,154 3,188

• FSW                639 # of target groups reached:
• Potential clients           13,211 • Banyumas District   -FSW 281 281 848 1,129

  -HRM 3,977 3,977 3,550 7,527
# condoms distributed:            3,490 3,490 3,544 7,034

# STI services delivered :  
• FSW (clinic)                501   -FSW 18 18 691 709
• Potential clients (clinic)  -   -HRM 0 0 11 11
• Transvestites (clinic)                200 • Batang District   -Transvestites 0 0 4 4
• MSM (STI Clinic)                  32   -MSM 0 0 0 0
• VCT 593 # STI treatment:                 19 19 893 912
• FSW (CM)                  11 # VCT services delivered: 58 58 492 550

# Case Management Services 6 6 14 20
# STI services delivered :  

• FSW (clinic)                  95   -FSW 14 14 322 336
• Potential clients (clinic)  -   -HRM 0 0 5 5
• Transvestites (clinic)                  24 • Salatiga City   -Transvestites 2 2 5 7
• MSM (STI Clinic)                  31   -MSM 7 7 15 22
• VCT                138 # STI treatment:                 46 46 598 644
• FSW (CM)                    2 # VCT services delivered: 142 142 295 437

# Case Management Services 5 5 3 8
# STI services delivered :  

• FSW (clinic)                265   -FSW 76 76 1,162 1,238
• Potential clients (clinic)  -   -HRM 0 0 16 16
• Transvestites (clinic)                  24 • Semarang District   -Transvestites 28 28 2 30
• MSM (STI Clinic)                  24   -MSM 3 3 3 6
• VCT                299 # STI treatment:                 242 242 1,178 1,420
• FSW (CM)                    6 # VCT services delivered: 31 31 315 346

# Case Management Services 5 5 1 6

• Prisoner                920 # of target groups reached:
• FSW                254   -FSW 197 197 590 787
• Potential clients           10,589   -HRM 67 67 993 1,060
• FSW (clinic)                165 # condoms distributed:            1,682 1,682 17,891 19,573
• Potential clients (clinic)  - • Cilacap District # STI services delivered :  
• Transvestites (clinic)                  29   -FSW 93 93 984 1,077
• MSM (STI Clinic) 78   -HRM 0 0 36 36
• VCT 284 # STI treatment:                 224 224 1,222 1,446
• FSW (CM)                    4 # VCT services delivered: 67 67 616 683

# Case Management Services 3 3 10 13

 Total to Date 
Year 3 

Total
Year 1 & Year 2  Total to Date Target groups

Start Date End Date Budget (USD)

01-Jul-06

• Semarang kota and district
• Salatiga
• Surakarta
• Pati

30-Jun-08

Expenditures 
to Date

Funding 
Source

QTR9

43,253

58,460

USAID

52,524 UNDP

82,655 UNDP

62,869 UNDP

25,781 UNDP

UNDP

30-Jun-08

30-Jun-08

30-Jun-08 84,072

30-Jun-08 38,458

84,638

30-Jun-08

30-Jun-08 73,096

USAID

• Salatiga City
• Semarang District

27,320

01-Oct-06

84,526

26,924 UNDP

42,463

41,211

30-Jun-08

95,382

13

11

17

Dinas Kesehatan Kabupaten Cilacap
Jl. Gatot Subroto No 26 Kabupaten Cilacap
Jawa Tengah
Telephone/Fax:  (0282) – 521221
Contact person: dr. Slamet Yulianto

Puskesmas Sidorejo Lor Kota Salatiga
Jl. Diponegoro No 100 
Kota Salatiga
Telephone/Fax:  (0298) – 322828
Contact Person: Dr. Frida Eriyantono

14

Puskesmas Limpung II
Dinas Kesehatan Kota Batang
Jln. Jendral Sudirman No: 17-A
Kabupaten Batang - Jawa Tengah
Telephone/Fax:  (0285) – 392719
Contact person: dr. Ratna Westri Erika

16

Dinas Kesehatan Kabupaten Semarang
(Program Penanggulangan HIV/Aids) 
Jl. M.T.Haryono No29,
Ungaran – Semarang 
Central Java 
Telephone/Fax: (024) 6921 238
Contact person: Dr.Nurmalia Purnamasari

15

• STI
• VCT
• Case Management

YAYASAN Gerakan Sosial Advocacy dan Hak Asasi Manusia untuk 
Gay Surakarta (GESSANG)
Jl. Bengawan Solo VIII RT 5 RW IX Semanggi Mipitan  Solo 57117
Telp.0271-668170 email:gesangsolo@yahoo.com
Contact Person: Argyo Demartoto

• Outreach
• Peer educators
• Referral to STI services, VCT

• Outreach
• Peer educators
• Referral to STI services

Institution & Contact Address Major Activities

12
Yayasan Solidaritas Perempuan untuk Kemanusiaan dan Hak Asasi 
Manusia (SPEKHAM)
Perum. Dosen UNS 107 BATURAN SOLO JAWA TENGAH Telp.271- 
715012 email:spekham@indo.net.id Contact person: Indriyati Suparno

NO

• Outreach
• Peer educators
• Referral to STI services, VCT

Lembaga Penelitian dan Pengembangan Sumber Daya dan 
Lingkungan Hidup (LPPSLH)
Jl. Jatisari no. 28 Sumampir 53125 Banyumas, CENTRAL JAVA Telp.281-
623117 email:lppslh@indo.net.id Contact person: A.R Widodo, SE

LSM Tegakkan Empati Gapai Asa dan Rasa Percaya Diri (TEGAR)
Jl. Bulusari Rt 2 Rw 6 Kel. Tegal rejo Kec. Argomulyo Salatiga JAWA 
TENGAH Hp. 081393071400 Contact person: dr Errythrina Whismah

01-Oct-06

10

01-Aug-06
• Outreach
• Peer educators
• Referral to STI services, VCT

• MSM   
• MSM (STI)
• MSM (VCT)

17-Jul-06

• STI
• VCT
• Case Management

01-Oct-06

• STI
• VCT
• Case Management

01-Oct-06

• STI
• VCT
• Case Management

01-Oct-06
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Location
Achievement to date

Type Number of Activities

# of target groups reached:
• FSW                246   -FSW 64 64 249 313
• Potential clients           11,622   -HRM 1,548 1,548 2,008 3,556
• Transvestites (clinic)                  18 # condoms distributed:            746 746 8,513 9,259
• MSM (STI Clinic)                  40 • Pati District # STI services delivered :  
•  FSW (STI Clinic)                160   -FSW 258 258 483 741
• FSW (CM)                    4   -HRM 0 0 5 5

  -Transvestites 13 13 19 32
  -MSM 0 0 0 0
# STI treatment:                 263 263 448 711

# of target groups reached:
  -FSW 268 268 921 1,189

• FSW             1,271   -HRM 1,334 1,334 2,514 3,848
• Potential clients           39,020 # condoms distributed:            6,076 6,076 14,137 20,213
• Transvestites (clinic)                  24 • Kendal District # STI services delivered :  
• MSM (STI Clinic)                  21   -FSW 81 81 1,478 1,559
• FSW (STI Clinic)                826   -HRM 0 0 9 9
• FSW (CM)                  18   -Transvestites 4 4 157 161

  -MSM 0 0 0 0
# STI treatment:                 174 174 1,617 1,791

Total
Year 1 & Year 2  Total to Date 

Expenditures 
to Date

Funding 
Source

QTR9  Total to Date 
Year 3 

NO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)

19

Dinas Kesehatan Kabupaten Kendal
Jln. Waluyo No.10 – Kendal 51318
Jawa Tengah
Telephone:  (0294) – 381159 Fax : (0294) – 381588
Contact person: Dr. Ario Adhianto

• Outreach
• STI

18

Dinas Kesehatan Kabupaten Pati
Jl. P. Diponegoro No 153 Pati
Jawa Tengah
Telephone/Fax:  (0295) – 381685, 385819
Contact person: Hussein

• Outreach
• STI 30-Jun-08

UNDP30-Jun-08

01-Oct-06

01-Oct-06

UNDP82,953

88,354 57,626

52,498
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress  

-Months Covered:Oct - Dec 2008
 

Location
Achievement to date

Type Number of Activities

WESTJAVA
# of target groups reached:            

• IDU              1,300   - IDU                                  86 86 1,031 1,117
• Partner of IDU  400   - Partner of IDU                 26 26 82 108
• Prisoner  1,500    - Prisoner                          78 78 1,525 1,603

  -  VCT                                41 41 160 201
# prevention material distributed:            12,379 12,379 72,805 85,184

    # of target groups reached:
• FSW             1,565   -FSW 128 128 4,253 4,381
• Potential clients  12,000   -HRM 2,880 2,880 7,182 10,062
• Pimps  245 # STI services delivered :  
• FSW (clinic)  1,320   -FSW 103 103 1,515 1,618
• Potential clients (clinic)  1,200   -HRM 0 0 133 133
• Transvestites (clinic)  40    -Transvestites 1 1 3 4

# STI treatment:                 189 189 1,722 1,911
• Bandung
• Karawang

• PLWHA                  946 • Subang
• Hospital  5  • Cianjur

• Sukabumi
• Tasikmalaya
• Cimahi

# of target groups reached:            
• IDU               3,000   - IDU                                  217 217 2,900 3,117
• Partner of IDU  750   - Partner of IDU                 14 14 230 244
• Prisoner  2,200    - Prisoner                          134 134 1,736 1,870

  -  VCT                                33 33 333 366
# prevention material distributed:            9,911 9,911 108,111 118,022
# Case Management delivered: 7 7 116 123
# of target groups reached:

• FSW             2,947   -FSW 336 336 2,478 2,814
• Potential clients           27,060 • Bandung   -HRM 2,101 2,101 7,199 9,300
• FSW (clinic)   1,220 • Cimahi # STI services delivered :  
• Potential clients (clinic)   2,600 • Sumedang   -FSW 93 93 1,891 1,984
• Transvestites (clinic)   500   -HRM 78 78 476 554
• MSM (clinic)   500   -Transvestites 59 59 478 537
• VCT   666    -MSM 44 44 492 536

# STI treatment:                 416 416 3,422 3,838
# VCT services delivered: 176 176 1,171 1,347
# Case Management delivered: 3 3 47 50

• IDU                855 
# of target groups:     

• FSW   834 • Bandung   - Pre-Test Counseling        168 168 838 1,006
• MSM   80 • Sumedang   - Testing                          155 155 901 1,056
• Potential clients   36 • Subang   - Post-Test Counseling      133 133 666 799

• Hospital patient   378  

• Bandung
• Sumedang
• Subang # of target groups reached:
• Cimahi   -MSM 2,190 2,190 7,187 9,377
• Cirebon # condoms distributed:         4,206 4,206 31,384 35,590
• Indramayu
• Tasikmalaya
• Bekasi
• Karawang

 Total to 
Date 

Year 3 

Total
Year 1 & 
Year 2

16

Total to Date

726694

QTR9
Funding 
Source

# of target groups:  16

30-Jun-08

86,308

170,321

1-Dec-05 30-Jun-08

12-Dec-05

16-Jan-06

20-Dec-05 30-Jun-08

• Bandung

• MSM               3,120 

Himpunan ABIASA
Jl. Caringin Gg. Lumbung II Kavling I No. 89
Bandung Telephone:  62 – 22 – 91231807
E-mail: Abiasa_bdg@yahoo.com
Contact Person: Iman Abdurrahman

• Outreach
• Peer educators
• VCT Services
• Case Management

Himpunan Konselor HIV AIDS Jawa Barat
Perumnas Sarijadi Jl. Sariamanah II No. 171 rt. 03 rw 03. Bandung 
BANDUNG--JAWA BARAT
Telp.(022) 201 9203
Contact Person: Sri Judaningsih 

30-Jun-08 106,292

69,699 UNDP

89,288 UNDP

128,871

91,014 USAID

210,704 158,248 UNDP

UNDP

1-Dec-05 30-Jun-08 129,960

• Case Management 
• Peer counseling dan Buddies
• Home visit 
• Peer counseling dan Buddies
• Home visit 

86,640 UNDP

Puskesmas Patok Beusi Subang
Jl. Letjend Suprapto 103 Subang SUBANG--JAWA BARAT 41211
Telp.0260-411418Fax.0260-411418
Contact Person: Dr. Wawan Setiawan 

2 • Subang 1-Dec-05 30-Jun-08

• Outreach
• Peer educators
• STI service
• VCT service
• Case Management

131,886

• Bogor 102,621 UNDP1-Dec-05 30-Jun-08 163,555

Start Date End Date Budget (USD)
Expenditures to 

DateNO Institution & Contact Address Major Activities

Target groups

1

• Outreach
• NEP
• VCT Service
• Case Management

5

Yayasan Insan Hamdani - Bandung Plus Support
Jl. Gegerkalong Girang No.52 Bandung BANDUNG--JAWA BARAT 40154
Telp.022 - 2011550Fax.022 - 2011550
Contact Person: Derajat Ginanjar

Perkumpulan Keluarga Berencana Indonesia Jawa Barat
Jl. Sukarno Hatta No. 496 Bandung BANDUNG--JAWA BARAT 40266
Telp.(022) 756 7997Fax.022 – 751 4332
Contact Person: Nanang Munajat 

3

6

7

4

Yayasan Harapan Permata Hati Kita
Jl. Ciasin No.21 Desa Bendungan Ciawi, Bogor – Jawa Barat BOGOR--
JAWA BARAT
Telp.(0251) - 243 077, 243 067, 242Fax.(0251) - 243005
Contact Person: David Gordon 

• Outreach
• NEP
• VCT Service
• Case Management

Yayasan Bahtera Bandung
Jl. Cijarah Gg. Al-Hidayah No. 40 RT 07/04, Bandung BANDUNG--JAWA 
BARAT 4021
Telp.62-22-7279320Fax.62-22-7279320
Contact Person: Tamami Zain

• Outreach
• Peer educator
• STI Service
• VCT Service
• Case Management

• VCT Services
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Location
Achievement to date

Type Number of Activities
• Bandung
• Sumedang
• Subang
• Cimahi

• Transvestites             2,312 • Cirebon # of target groups reached:
• Client of Transvestites             4,650 • Indramayu   -Transvestites 148 148 1,670 1,818

• Tasikmalaya   -HRM 401 401 3,084 3,485
• Bekasi # condoms distributed:         6,570 6,570 41,253 47,823
• Karawang
• Cianjur
• Bogor
• Depok

# of target groups reached:         
• IDU                  450   - IDU                                  68 68 564 632
• Partner of IDU  250   - Partner of IDU                 1 1 41 42
• Prisoner  500    - Prisoner                          59 59 847 906

  -  VCT                                13 13 122 135
# prevention material distributed:            378 378 7,950 8,328
# Case Management delivered: 2 2 41 43

# of target groups reached:  
• IDU                  400 • Tasikmalaya City   - IDU                                  164 164 612 776
• Partner of IDU  100 • Tasikmalaya District   - Partner of IDU                 22 22 100 122
• Prisoner  400 • Ciamis District   - Prisoner                          109 109 581 690

• Garut District   -  VCT                                17 17 105 122
• Banjar City # prevention material distributed:            4,616 4,616 20,194 24,810

# Case Management delivered: 5 5 45 50

# of target groups reached:  
• FSW 4,180 • Bekasi City   -FSW 323 323 4,522 4,845
• Potential clients 28,500 • Bekasi District   -HRM 3,212 3,212 11,129 14,341
• Partnert of FSW 280 # condoms distributed:         1,405 1,405 11,645 13,050
• Keyperson 150

# of target groups reached:  
• IDU                  750   - IDU                                  214 214 986 1,200
• Partner of IDU  150 • Bekasi Regency   - Partner of IDU                 14 14 57 71
• Prisoner  400  • Bekasi City   - Prisoner                          132 132 636 768

  -  VCT                                50 50 66 116
# prevention material distributed:            6,718 6,718 40,993 47,711
# Case Management delivered: 2 2 21 23

# of target groups reached:  
• IDU                 500   - IDU                                  139 139 520 659
• Partner of IDU  50 • Bandung District   - Partner of IDU                 6 6 43 49
• Prisoner  425  • Subang District   - Prisoner                          35 35 619 654

  -  VCT                                12 12 74 86
# prevention material distributed:            5,326 5,326 43,352 48,678
# Case Management delivered: 6 6 40 46

# of target groups reached:
  -FSW 31 31 1,056 1,087
  -HRM 868 868 662 1,530
# STI services delivered :  

• FSW             1,493 • Karawang District   -FSW 0 0 32 32
• Potential clients             8,200   -HRM 0 0 11 11

  -Transvestites 0 0 5 5
  -MSM 0 0 0 0
# STI treatment:                 23 23 496 519
# VCT services:              9 9 169 178
# Case Management  services:              3 3 3 6

 Total to 
Date 

Year 3 

Total
Year 1 & 
Year 2

Total to Date

NO Institution & Contact Address Major Activities

Target groups

Funding 
Source

QTR9

38,791

1-Apr-07 30-Jun-08

1-Jun-06 31-Mar-07

1-Apr-07

GFATM

UNDP

94,96230-Jun-08

38,25731-Mar-07

30-Jun-08 59,141

End Date

1-May-06

16-Jan-06

1-Jun-06

Start Date

1-Apr-07

9 • Karawang District

Paguyuban Sri Kandi Pasundan  
Jl. Leuwisari VIII no. 6
Bandung Telephone:  62 – 22 – 5204927
Contact Person: Riri Wirayadi

99,245 UNDP30-Jun-08 116,189

Budget (USD)
Expenditures to 

Date

11

YAYASAN MITRA SEHATI 
Jl. Cut Mutiah RT 001/RW 025 No. 83, Kelurahan Margahayu, Kecamatan 
Bekasi Timur - Bekasi 17113
Telp.62-21 – 88352061
e-mail : mitra _sehati@yahoo.com
Contact Person: M. Jamaluddin Al afghoni, SP

• Outreach
• Peer Educator 

PANTURA PLUS
Jl. Citarum Raya No. 95 Adiarsa Karawang 41313 – 
Jawa Barat
Telp.(0267) 416 288
Contact Person: Abdul Rachman

YAYASAN AKSES INDONESIA (YAKIN)
Jl.  SKP Perumahan Baru Regency no. 13   Tasikmalaya Jawa Barat
Telp.(0265) 343 910
Contact Person: dr. Okki Zulkifli

12

13

10

8

YAYASAN MASYARAKAT SEHAT (YMS)
Jl. Jatihandap Gg.210 Cicaheum  Bandung – Jawa Barat
Telp.022- 7279320
Contact Person: Dedi Junaedi Yusuf

• Outreach
• NEP
• VCT Service
• Case Management

LEMBAGA STUDI PARADIGMA RAKYAT (LESPRA)
Jl. Jenderal Sudirman Rt. 001/004 Kel. Harapan Mulya Kec. Medan Satria 
Kota Bekasi Jawa Barat
Telp.(021) 8856162
Contact Person: Ucu Asmara Sandi

• Outreach
• NEP
• VCT Service
• Case Management

• Outreach
• NEP
• VCT Service
• Case Management

• Outreach
• NEP
• VCT Service
• Case Management

• Outreach
• Peer educator
• VCT Service
• Case Management

58,764 UNDP14
DINKES KABUPATEN KARAWANG
Jl. Parahiangan No.39, KARAWANG-WEST JAVA
Telp.62-267 – 402276
Contact Person: dr. Julian

• Outreach
• STI Service
• VCT Service
• Case Management

15-Jul-06 30-Jun-08 109,504

37,827 GFATM

35,814

30,883

GFATM

UNDP

68,962 USAID

34,745

34,369

44,493 UNDP

39,713

34,755

GFATM

UNDP

58,956

31-Mar-07

30-Jun-08

1-Jun-06

1-Apr-07

35,310

58,696

64,945

1-Jun-06 31-Mar-07 40,357

30-Jun-08
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Location
Achievement to date

Type Number of Activities

# of target groups reached:  
• FSW             2,728 • Cirebon City   -FSW 130 130 1,660 1,790
• Potential clients             9,766 • Cirebon District   -HRM 986 986 3,244 4,230

# condoms distributed:         1,535 1,535 3,829 5,364

• FSW             2,063 # of target groups reached:  
• Potential clients           23,829 • Bogor Kota   -FSW 250 250 1,498 1,748
• Partner of FSW                400 • Bogor District   -HRM 1,328 1,328 2,229 3,557
• Key Person                210 # condoms distributed:         948 948 4,185 5,133

# STI services delivered :  
  -FSW 9 9 98 107

• FSW (STI)             6,360 • Bogor Kota   -HRM 0 0 9 9
• FSW (VCT)                960 • Bogor District   -Transvestites 1 1 1 2

  -MSM 0 0 1 1
# STI treatment:                 53 53 701 754
# VCT services:              31 31 68 99
# Case Management  services:              0 0 0 0

# STI services delivered :  
  -FSW 33 33 234 267

• FSW (STI)           16,160 • Bekasi District   -HRM 2 2 41 43
• FSW (VCT)                960   -Transvestites 5 5 54 59

  -MSM 1 1 12 13
# STI treatment:                 90 90 486 576
# VCT services:              63 63 268 331
# Case Management  services:              0 0 6 6

# STI services delivered :  
  -FSW 37 37 292 329

• FSW (STI)             9,644 • Cirebon Kota   -HRM 15 15 86 101
• FSW (VCT)                960 • Cirebon District   -Transvestites 21 21 51 72

  -MSM 37 37 59 96
# STI treatment:                 88 88 606 694
# VCT services:              0 0 92 92
# Case Management  services:              2 2 10 12

# of target groups reached:
• FSW             1,903 • Cianjur District   -FSW 180 180 1,912 2,092
• Potential clients           10,900 • Sukabumi City   -HRM 1,591 1,591 4,891 6,482
• Key Person                210 # condoms distributed:    970 970 3,582 4,552

# of target groups reached:
  -FSW 52 52 311 363
  -HRM 145 145 503 648
# condoms distributed: 286 286 1,441 1,727

• FSW             4,082 # STI services delivered :  
• Potential clients           22,500   -FSW 13 13 36 49
• FSW (STI)             4,400 • Indramayu District   -HRM 0 0 3 3
• FSW (VCT)                960   -Transvestites 21 21 23 44

  -MSM 0 0 0 0
# STI treatment:                 75 75 137 212
# VCT services:              54 54 148 202
# Case Management  services:              0 0 0 0

Total
Year 1 & 
Year 2

Total to DateQTR9
 Total to 

Date 
Year 3 

End Date Budget (USD)
Expenditures to 

Date
Funding 
SourceNO Institution & Contact Address Major Activities

Target groups

USAID

55,395 38,760 UNDP30-Jun-08

84,056

17-Jul-06

53,021

UNDP

UNDP

14-Aug-06 30-Jun-08

34,050

30-Jun-08 63,700

20

Yayasan GPNA
Jl. Raya Cipanas No.144 RT1/ Rw 11 Desa Sindanglaya Kec. Cipanas 
Kab. Cianjur 
Telp.0263-516130 email:pelangi_gpna@yahoo.com
Contact Person: Asep Mirda Yusuf

• Outreach
• Peer educators
• Referral to STI & VCT services

19
DINKES KOTA CIREBON
Jl. Kesambi No.52, CIREBON Telp:0231-208879 Hp.0818231727 
Contact Person: dr. Anie Sumarwatie

• STI Service
• VCT Service
• Case Management

18
DINKES KAB.BEKASI
Komplek Pemerintah Kab.Bekasi Perumahan Delta Mas Desa Sukarami 
Kec. Cikarang Pusat Telp:021-89970347
Contact Person: Dr Djunaidi

• STI Service
• VCT Service
• Case Management

1-Jul-06 34,375

1-Jul-06 30-Jun-08 58,125

YAYASAN  MUTIARA HATI
Jl. Veteran 3 Rt 1 Rw 1 Desa Jambuwuluk Kec. Ciawi Kab. Bogor 
Hp:0818403646
Contact Person: Tjetje Iskandar

45,492                • Outreach UNDP1-Jul-06 30-Jun-08 85,786

Start Date

16

17
DINKES KAB.BOGOR
Jl. Raya Kedung Halang No.150, Bogor Telp:0251-660546
Contact Person: dr. Eulis Wulantari

• STI Service
• VCT Service
• Case Management

58,731 UNDP15
WARGA SIAGA
Griya Sunyaragi Permai
Jl Mahoni Blok D No.16A, Cirebon Telp.62-231-487234
Contact Person: Drs Syaeful Badar, M.Ag

• Outreach 17-Jul-06 30-Jun-08 90,388

Puskesmas Kandanghaur Indramayu
Jl. Kesambi No.52, CIREBON Telp:0231-208879 Hp.0818231727 
Contact Person: dr. Wahyudi Jayakusuma

• Outreach  
• STI Service
• VCT Service
• Case Management

21 UNDP49,12088,97730-Jun-081-Dec-06
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Location
Achievement to date

Type Number of Activities

• Bandung Kota # District with Established "Continuum of Care" 0 0 0 0

• Bandung District
# Service Outlets Providing PMTCT Services 
According to National and International 
Standards

0 0 0 0

• District in West Java
# Women who Received HIV Conseling and 
Testing for PMTCT and Received Their Test 
Results

0 0 0 0

# Women Provided with a Complete Course of 
ARV in PMTCT Setting 0 0 0 0

 Total to 
Date 

Year 3 

Total
Year 1 & 
Year 2

Total to Date
Funding 
Source

QTR9

NO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures to 

Date

37,442 UNDP700 1-Feb-07 30-Jun-08 57,10722

                                                                                                                       
Rumah Sakit Hasan Sadikin                                                                        
Jl. Pasteur 38
Bandung 40161
Telp. 022-70787946
Prof. Dr. Tony S. Djayakusumah dr. SPKK

• CST • PLWHA
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress
-Months Covered: October - December 2007
 

Location
Achievement to date

Type Number of Activities

DKI JAKARTA

# of target groups:      
• Mass Campaign on VCT             6,900   - Pre-Test Counseling        252 252 2,529 2,781
• Pre Counseling             3,000   - Testing                          252 252 2,492 2,744
• Testing and Post Counseling             1,650   - Post-Test Counseling      249 249 2,357 2,606

# Case Management delivered: 28 28 1,279 1,307

# of target groups reached:            
  - IDU                                  211 211 1,706 1,917

• IDU               3,000 • South Jakarta   - Partner of IDU                 3 3 44 47
• Partner of IDU                705 • Depok   - Prisoner                          0 0 0 0

# prevention material distributed:            25,918 25,918 105,850 131,768
# VCT 58 58 37 95
# Case Management delivered: 11 11 46 57

# of target groups reached:            
• Central Jakarta   - IDU                                  283 283 2,337 2,620

• IDU               3,000 • West Jakarta   - Partner of IDU                 43 43 26 69
• Partner of IDU  300  • North Jakarta   - Prisoner                          0 0 0 0

  -  VCT                                64 64 504 568
# prevention material distributed:            136,465 136,465 466,678 603,143
# Case Management delivered: 50 50 776 826

# of target groups reached:
• Transvestites             1,340 • Jakarta                                      -Transvestites 84 84 2,204 2,288
• Client of Transvestites             3,870 • Depok                                        -HRM 262 262 6,050 6,312

# condoms distributed:         11,488 11,488 328,118 339,606
# Case Management delivered: 17 17 118 135

# STI services delivered :  
• STI Services             4,035   -FSW 158 158 2,328 2,486
• VCT Services             1,900   -HRM 27 27 101 128
• Case management                  61 # STI treatment:                 413 413 2,527 2,940

# VCT services:              142 142 254 396
# Case Management  services:              17 17 109 126

# of target groups reached:
• FSW             1,465   -FSW 28 28 1,327 1,355
• Potential clients           35,442   -HRM 7,195 7,195 16,744 23,939

# condoms distributed:         8,999 8,999 19,202 28,201

# of target groups reached:              
  - IDU                               164 164 2,572 2,736

• IDU               3,200   - Partner of IDU             13 13 50 63
• Partner of IDU  320    -  VCT                           17 17 10 27

# prevention material distributed:            31,479 31,479 176,415 207,894
# Case Management delivered: 12 12 78 90

6

2

4

Suku Dinas Kesehatan Jakarta Barat
Jl Blustru No 1 Kelurahan Mangga Besar Jakarta Barat JAKARTA BARAT-
-DKI JAKARTA
Telp.021-659 5342
Contact Person: Dr. Ariani 

Centre For Harm Reduction Universitas Indonesia ( CHR UI)
Lembaga Penelitian, Universitas Indonesia Gd. LP-UI, Kampus Baru – 
Depok Jl. Margonda Raya Depok Jawa Barat BOGOR--JAWA BARAT
Telp.62-21 727 0154Fax.62-21 727 0154
Contact Person: DR. Mardiati Naj

• Outreach
• Peer educators
• Referral to STI, VCT & CST  
services
• Case Management

• STI services
• VCT services                              • 
Case Management

• North Jakarta

• Outreach
• NEP
• VCT
• Case Management

Funding 
SourceNO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures to 

Date

3 01-Nov-05 30-Jun-08

Atmajaya Catholic University
Universitas Atmajaya Gd. K-III, Lt. 3 Jl. Jend. Sudirman # 51 Jakarta 
JAKARTA PUSAT--DKI JAKARTA 12930
Telp.62 - 21 5734355Fax.62 - 21 5734355
Contact Person: Dr. Clara RP Ajisukmo, MSc 

• Outreach
• NEP
• VCT
• Counselors & Case Manager

01-Nov-05 30-Jun-08

1
• Education
• VCT Services
• CST Services
• Case Management

• Jakarta

Perkumpulan Pemberantasan Tuberkolosis Indonesia - Jakarta
Jl. Baladewa 34, Jakarta Pusat JAKARTA PUSAT--DKI JAKARTA
Telp.(62-21) 4241488Fax.(62-21) 4241488
Contact Person: Dr. Marion E. Aritonang 

UNDP

399,279 315,661.07 UNDP

284,861 198,389.16

5 • West Jakarta 01-Dec-05 30-Jun-08 102,337 50,873.02 UNDP

Yayasan Srikandi Sejati
Jl. Pisangan Baru Timur III No. 64, Rt 003/Rw 07, Jatinegara Jakarta 
Timur JAKARTA TIMUR--DKI JAKARTA 13110
Telp.(021) 857-7018Fax.(021) 8834-0196
Contact Person: Lenny Sugiharto 

01-Dec-05 30-Jun-08 154,250 116,951.94 USAID

01-Dec-05 30-Jun-08

Komunitas Aksi Kemanusiaan Indonesia (KAKI)
Jl. A.Yani Gg. Pura Bali No. 23A, Rawamangun, Jakarta Timur JAKARTA 
TIMUR--DKI JAKARTA Telp.(62-21) 9236636 Fax.(62-21) 9236636
Contact Person: Erwan Cahyono 

• Outreach
• Peer educators
• Referral to STI & VCT services 

109,167 87,239.10 USAID

7 • East Jakarta 01-Dec-05 30-Jun-08

Yayasan Karisma
Jl. Wolter Monginsidi No. 18, Jakarta, JAKARTA SELATAN--DKI 
JAKARTA 12160
Telp.021-7243351Fax.021-7243352
Contact Person: Ria Sjahroni 

• Outreach
• NEP
• VCT
• Counselors & Case Manager

165,856 107,249.83 UNDP

USAID01-Nov-05 30-Jun-08 66,204 56,905.81

 Total to 
Date 

Year 3 

 Total
Year 1 & 
Year 2 

Total to DateQTR9

 

26 



 

Location
Achievement to date

Type Number of Activities

• FSW             2,218 # of target groups reached:
• Potential clients           43,952   -FSW 218 218 2,534 2,752
• Partner of FSW   1,006    -HRM 4,011 4,011 44,956 48,967

# condoms distributed:          3,268 3,268 40,304 43,572

• Central Jakarta # of target groups reached:
• Male Sex Worker             4,830 • West Jakarta   -MSM 2,854 2,854 15,339 18,193
• MSM  Visible             6,570 • South Jakarta # condoms distributed:         9,343 9,343 74,565 83,908

# of target groups reached:
• Prisoner             3,880 • Jakarta   -Prisoner 1,009 1,009 5,323 6,332
• Staff of Prison  780  • Tanggerang # prison staff trained:            0 0 172 172

# Case Management delivered: 0 0 53 53

# of target groups reached:
• FSW                977   -FSW 12 12 1,038 1,050
• Potential clients           53,163   -HRM 12,780 12,780 19,186 31,966

# condoms distributed:         210 210 6,426 6,636

# of target groups received:
• PLWHA             4,252   - Case management services    95 95 1,142 1,237
• Case manager trained  225  # Case manager trained:             0 0 193 193

# of target groups reached:
  -FSW closed 155 155

• Counselor trained                  70   -HRM 0 0
• MSM (Outreach)  2,000 • Jakarta # condoms distributed:         0 0
• MSM & IDU (VCT)  3,100  • All site for CB # of target groups:  

  - Pre-Test Counseling        14 14
  - Testing                          13 13
  - Post-Test Counseling      13 13
# Counselor trained

# of target groups reached:
  -FSW 506 506 2,230 2,736
  -HRM 8,710 8,710 52,725 61,435

• FSW (Outreach)             3,046 # STI services delivered :  
• Client (Outreach)         102,554   -FSW 221 221 1,913 2,134
• First Screening             1,980   -HRM 52 52 228 280
• VCT Pre test             1,980   -Transvestites 74 74 1,933 2,007
• VCT  test             1,782   -MSM 55 55 887 942
• VCT Post test             1,603 # STI treatment:                 736 736 4,202 4,938
• Case Management                  53 # VCT services:              414 414 1,226 1,640

# Case Management  services:              4 4 21 25

 Total to 
Date 

Year 3 

 Total
Year 1 & 
Year 2 

Total to Date
Funding 
Source

QTR9

Start Date End Date Budget (USD)
Expenditures to 

DateNO Institution & Contact Address Major Activities

Target groups

11

12

13

• North Jakarta

PKBI Jakarta
Jl. Pisangan Baru Timur no. 2A
Kec. Matraman, Jakarta 13110
Ph/Fax: 62-21-8566535
E-mail: medispkbidki@dnet.net.id 

Yayasan Partisan
Jl. MPR III Dalam No. 34, Jakarta Selatan JAKARTA SELATAN--DKI 
JAKARTA 12430
Telp.021 765 2737Fax.021 765 2737
Contact Person: Baby Siti Salamah  

8 • East Jakarta 01-Dec-05 30-Jun-08

Yayasan Perkumpulan Bandungwangi
Jl. Pisangan Lama Raya no. 7 RT 04 RW 02 Jakarta Timur JAKARTA 
TIMUR--DKI JAKARTA 13230
Telp.62-21-490617Fax.62-21-490980
Contact Person: Anna Sulikah 

• Outreach
• Peer educators
• Referral to STI & VCT services 

105,677 75,138.18 USAID

9 01-Dec-05 30-Jun-08 137,648

Yayasan Pelangi Kasih Nusantara
Jati Bening Estate, Jl. Beo 2 Blok B7 / 1 BEKASI--JAWA BARAT 17412
Telp.(021) 847 7014Fax.(021) 847 7014
Contact Person: Vic Halim 

• Outreach
• Peer educators
• Referral to STI services

96,791.39 USAID

01-Dec-05 30-Jun-08

• Trainings
• Peer Educators (40 PEs) & Case 
Manager
• Referral system with STI, TB & 
VCT service providers
• Harm reduction program

01-Dec-05 30-Jun-08

35,826.33

UNDP

114,144 91,550.74 USAID

161,366

USAID

USAID

106,410.61

158,404.4230-Jun-08 233,125

Yayasan Pelayanan Anak dan Keluarga (Layak)
Jl. Raya Kartini/Citayam III No. 7 RT 003/02 Pancoran Mas Depok . 
BOGOR--JAWA BARAT 16436
Telp.(021) 777 4735Fax.(021) 777 4735
Contact Person: Evie S. Tarigan 

• Capacity building
• Case management

• Jakarta
• All site for CB

UNDP•  Jakarta 01-Jan-06 292,912

• Outreach
• Peer educators
• STI services
• VCT services

30-Jun-08

Institute For Community Development and Social Advocacy 
(Icodesa)
Jl. Pluit Karang Ayu Blok A.1.U No. 47, Muara Karang, Jakarta JAKARTA 
UTARA--DKI JAKARTA
Telp.021-6670731Fax.021-6670731
Contact Person: Yustinus Suhardi Ruman 

• Outreach
• Peer educators
• Referral to STI services

Yayasan Mitra Indonesia
Jl. Jatirawasari No. 9 RT 005/013 Cempaka Putih Barat Jakarta Pusat,  
10520
Telephone/Fax: 021 – 4249654
Email: ymijak@yahoo.com

• Capacity building
• Outreach
• VCT Services 276,736

10

01-Jan-06 15-May-06

15-Dec-05

171,494.9814
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Location
Achievement to date

Type Number of Activities
# of target groups reached:
  -FSW 114 114 4,954 5,068
  -HRM 12,471 12,471 46,253 58,724

• FSW             6,780   -HRM in workplace 410 410 21,575 21,985
• Potential clients in Hot Spot           95,628 # condoms distributed:         178 178 13,092 13,270
• Potential clients in WP         143,442 # Executive brief 2 2 210 212
• Company reached                240 # Core team trained 0 0 531 531

# Executive brief 13 13 307 320
• HRM         380,000 • North Jakarta # Core team trained 320 320 911 1,231
• Company reached                380 • South Jakarta # Worker reached 23,715 23,715 68,173 91,888

# of target groups reached:       
• Outreach   - IDU                                  closed 1,529 1,529
• NEP • IDU                  700   - Partner of IDU                 13 13
• VCT • Partner of IDU  70    - Prisoner                          0 0

• Counselors & Case Manager   -  VCT                                65 65

# prevention material distributed:            110,829 110,829
# Case Management delivered: 46 46

# of target groups reached:   
• Outreach   - IDU                                  178 178 1,872 2,050
• NEP • IDU               2,020   - Partner of IDU                 37 37 64 101
• VCT • Partner of IDU                202   - Prisoner                          0 0 0 0
• Counselors & Case Manager   -  VCT                                16 16 97 113

# prevention material distributed:            21,738 21,738 40,813 62,551
# Case Management delivered: 3 3 29 32

• Training •  HR Trained 60 # HR trained closed 115 115
• Network • Counselor 25 # VCT Counselor Trained 24 24
• Workshop • CM 25 # CM Trained 26 26

# Counselor trained closed 25 25
# Medical doctor of PHC trained 24 24

• Training • Councelors                  25 # Medical doctor of prison trained 47 47
• Medical Doctor of prison                  50 
• Medical Doctor of PHC                  25 

# of target groups reached:   
• Outreach • MSW             5,346 • North Jakarta   - MSM 1,153 1,153 3,052 4,205

• MSM           12,474 • East Jakarta # condoms distributed:         1,605 1,605 4,939 6,544
• Depok

 Total to 
Date 

Year 3 

 Total
Year 1 & 
Year 2 

Total to Date
Funding 
Source

QTR9

Start Date End Date Budget (USD)
Expenditures to 

DateNO Institution & Contact Address Major Activities

Target groups

GFATM

UNDP

45,870.00

40,349.90

USAID

• National 31-Mar-07 40,732 40,718.00 GFATM

GFATM01-Nov-06 31-Mar-07 47,833 46,883.00

20

Rumah Sakit Ketergantungan Obat
Jl. Lapangan Tembak No. 75 Cibubur, Ciracas, Jakarta Timur
Telephone: 62-21- 877 11 968/9   Fax : 62-21- 877 11 970
Hp. 0816 186 2174 Email : ardiawika@yahoo.com
Contact person: Dr. Ratna Mardiati S, Sp.KJ

15-Nov-06

21

Lembaga Peduli AIDS Yayasan Karya Bhakti
Graha Cempaka Mas Blok C No. 9
Letjen Suprapto Kav. 1 – Cempaka Putih
Jakarta Pusat 10460
Telephone: 62-21- 421 6020 Fax : 62-21- 426 2292
Email: info@karyabhakti.org 
Contact person: Zulmasri Marzuan

01-Jan-07 30-Jun-08 94,450 49,707.41

19

Wisma Adiksi
Jln. Jati Indah I No. 23, Pangkalan Jati, 
Pondok Labu, Cinere
Jakarta 16514
Telp. 021-7540604/7690455
Fax. : 021-7531618
Contact Person:  Dr. Tri Mulyati

Yayasan Kusuma Buana
Asem Baris Raya Blok A/3 Gudang Peluru, Tebet, Jakarta P.O. Box   
8124, Telephone:(62-21) 8296337  E-mail: ykb-jkt@idola.net.id

Komite Kemanusiaan Indonesia (KKI)
Jl. Bangka IX no. 41 Jakarta Selatan 12720
Tel. No: 62-21-7196617 E-mail: kki@centrin.net.id  

• National

238,039 UNDP
• Outreach
• Peer educators
• Workplace

30-Jun-08 182,485.83

189,746

01-Jan-06

COMMUNITY ENCOURAGE OF PLWHA (COMET)
Jl. Margasatwa komplek. Timah No. 17A Rt. 01/Rw. 03, Pondok Labu, 
Cilandak Jakarta Selatan 12450.
Telp.62-21-7668990
Contact Person: Prem Singh Rendhe

01-Jan-06 30-Jun-08

47,519

16 • Workplace

17 • Central Jakarta 01-Jun-06

15 • West, Central and East 
Jakarta

18 • North Jakarta 01-Jun-06 31-Mar-07

YAYASAN REMAJA PEDULI HIV/AIDS (REMPAH)
Jl. Krandang Gang 3C RT/RW:01/03vKelurahan Duri Utara, Kec. Tambora
Jakarta Barat DKI 11270
Telp.62-21-638 60672
Contact Person: Faried Budiman

GFATM10,905.6931-Mar-07

103,974.99 UNDP131,558
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Location
Achievement to date

Type Number of Activities

# of target groups reached:
  -FSW 939 939 4,501 5,440

• Outreach • FSW             5,370 • Central Jakarta   -HRM 10,148 10,148 4,182 14,330
• HRM         133,395 • South Jakarta # condoms distributed:         246 246 15,302 15,548

# of target groups reached:       
• Outreach   - IDU                                  198 198 1,529 1,727
• NEP • IDU                  700   - Partner of IDU                 24 24 13 37
• VCT • Partner of IDU  70    - Prisoner                          0 0 0 0

• Counselors & Case Manager   -  VCT                                27 27 65 92

# prevention material distributed:            34,858 34,858 110,829 145,687
# Case Management delivered: 20 20 46 66

# of target groups received:
  - Case management services    77 77 58 135

• PLWHA                400 

 Total to 
Date 

Year 3 

 Total
Year 1 & 
Year 2 

Total to Date
Funding 
Source

QTR9

Start Date End Date Budget (USD)
Expenditures to 

DateNO Institution & Contact Address Major Activities

Target groups

UNDP22

Yayasan Kapeta
Jl. Pinang Emas III Blok UU- 3
Pondok Indah – Jakarta Selatan
Telephone: 62-21- 765 1107 Fax : 62-21- 769 9149
Email: bcc_kapeta@yahoo.com
Contact person: Irfan Hardiansyah

01-Jan-07 30-Jun-08 97,932 56,882.33

23

Yayasan Gerbang
Jl. Murdai 1 no. 9 RT/RW 001/013 Kel. Cempaka Putih Jakarta Pusat 
10520, Telp. 021-93432860, Fax. 021-4252141, email: 
gerbang_f@yahoo.co.id
Contact Person: 

• Central Jakarta 01-Dec-07 30-Jun-08 39,791 10,905.69 UNDP

24

Yayasan Tegak Tegar
Rumah Susun Tanah Abang, Jl Kyai Haji Mas Manshur 25 A blok 5 lantai 
1 nomer 25 Jakarta Pusat Office: 021-70298917 HP: 0818 771238 email: 
tegaktegar@yahoo.com
Contact Person: Muhammad Juharto

• Case management • Central Jakarta UNDP01-Sep-07 30-Jun-08 38,897 15,762.07
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress  
-Months Covered:Oct - Dec 2007
 

Location
Achievement to date

Type Number of Activities

RIAU ISLAND
# of target groups reached:

• Male Sex Worker                569   -MSM 109 109 1,763 1,872
• Gay man   780   -Transvestites 19 19 570 589
• Transvestites   392   -HRM 264 264 2,558 2,822
• Client of Transvestites   2,285  # condoms distributed:           2,910 2,910 50,759 53,669

# Case Management delivered: 2 2 13 15

# of target groups reached:
• FSW             1,390   -FSW 102 102 1,764 1,866
• Potential clients  14,190    -HRM 785 785 10,902 11,687

  -HRM in workplace 0 0 445 445
# condoms distributed:          2,557 2,557 22,818 25,375
# of target groups reached:

• FSW                435 • Kundur Island   -FSW 28 28 2,436 2,464
• Potential clients  9,456  (Karimun Distric)   -HRM 347 347 12,711 13,058

# condoms distributed:          609 609 18,420 19,029

# STI services delivered :  
  -FSW 14 14 556 570

• FSW (clinic)                960   -HRM 2 2 51 53
• Transvestites (clinic)  100   -Transvestites 2 2 55 57
• Potential clients (clinic)  1,600 # STI treatment:               27 27 744 771

# VCT services       70 70 353 423
# Case Management Services 2 2 20 22

# of target groups reached:
• FSW             1,290 • Tanjung Pinang   -FSW 210 210 2,901 3,111
• Potential clients  16,311  • Kepulauan Riau   -HRM 1,299 1,299 18,584 19,883

# condoms distributed:    1,176 1,176 37,961 39,137

# STI services delivered :  
• FSW (clinic)             1,100   -FSW 25 25 1,256 1,281
• Clients (clinic)                110   -HRM 4 4 412 416
• FSW (VCT)  300 # STI treatment:               84 84 1,705 1,789
• Clients (VCT)                  30 # VCT services       12 12 1,074 1,086

# Case Management Services 20 20 391 411

# of target groups reached:
  -FSW 309 309 5,168 5,477
  -HRM 2,201 2,201 13,710 15,911
  -HRM in workplace 3,470 3,470 12,670 16,140

• FSW             3,942   -IDU 57 57 445 502
• Potential clients  20,047   -PIDU 4 4 33 37
• IDU  700    -Prisoner 414 414 492 906

# condoms distributed:         1,281 1,281 54,810 56,091
# Executive brief 7 7 26 33
# Core team trained 2 2 0 2

 

# STI services delivered :  
  -FSW 123 123 1,015 1,138

• FSW (clinic)                280   -HRM 0 0 612 612
• Clients (clinic)                  28 # STI treatment:               301 301 1,691 1,992
• FSW (VCT)  140  # VCT services       102 102 128 230

# Case Management Services 0 0 12 12

Start Date End Date Budget (USD)
Expenditures 

to DateNO Institution & Contact Address Major Activities

Target groups

Funding 
Source

166,910 107,668 UNDP30-Jun-08

Yayasan Gaya Batam
Jl. ImamBonjol Komp. Wijaya Kusuma Blok C No. 5 Lt.3 Nagoya , Batam 
B A T A M--KEPULAUAN RIAU
Telp. 0778-433276Fax. 0778-433276
Contact Person: Meilandi Panca W, SH 

2 • Karimun 1-Dec-05 30-Jun-08

• Outreach
• Peer educators
• Referral to STI, VCT & CST  
services
• Case Management

1 • Kep. Riau province 1-Nov-05

120,090 76,996 USAID

Yayasan Sri Mersing
Jl. Kavling No. 46 Kec. Tebing Kab. Karimun KARIMUN--KEPULAUAN 
RIAU
Telp.0777-21493/21493Fax.0777-21493
Contact Person: Drs. Ishak Lazim, SE

• Outreach
• Peer educators
• Referral to STI & VCT services

104,535
• Outreach
• Peer educators
• Referral to STI & VCT services

4 • Tanjungpinang 15-Dec-05

Yayasan HANZ Tanjung Balai Karimun
Jl. Pertambangan Komplek Padi Mas Blok C No.2 Tanjung Balai Karimun 
KARIMUN--KEPULAUAN RIAU
Telp.0777-326064
Contact Person: NUZUL AKBAR 

3 15-Dec-05 30-Jun-08

87,855

Yayasan Bentan Serumpun Tanjung Pinang
Jl. H. Ungar, Lr. Belitung, Blok J/18, Tanjungpinang TANJUNG PINANG--
KEPULAUAN RIAU
Telp.0771-315660Fax.0771-315660
Contact Person: Harmoni, SS 

• Outreach
• Peer educators
• Referral to STI & VCT services

30-Jun-08

5 16-Dec-05 30-Jun-08

Dinas Kesehatan Kota Tanjung Pinang Riau
Jl. Nila no1 Tanjungpinang TANJUNG PINANG--KEPULAUAN RIAU 
29112
Telp.0771 317 847Fax.0771 317 847
Contact Person: Dr. Hj. Supartini

• STI services
• VCT services                              • 
Case Management

6 • Karimun 1-Jan-06 31-Mar-08
Dinkes Kabupaten Karimun
Jl. Poros Gedung A. Tanjung Karimun
Telphone: 0777-328 604

• STI services
• VCT services                              • 
Case Management

7 • Batam 1-Jan-06 30-Jun-08

Yayasan Batam Tourism Development Board
Jl. RE Martadinata BTPB Building 2 nd Floor, Batam Telephone:  0778 – 
322 879
Efrizal_ybtdb@yahoo.com

• Outreach
• Peer educators
• Referral to STI & VCT services
• Workplace

8 • Tanjungpinang 1-Jan-06 30-Jun-08
Dinkes Kabupaten Kepulauan Riau (Bintan)
Jl. Ir. Sutami Km 5
Tanjungpinang Telephone: 0771 21876 

• STI services
• VCT services                              • 
Case Management

66,770 USAID

53,543 44,042 UNDP

99,747 74,123 USAID

239,145 155,450

Total to DateQTR9
Total

Year 1 & 
Year 2

 Total to 
date 

year 3 

41,599

UNDP

138,811 88,245 USAID

UNDP
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Location
Achievement to date

Type Number of Activities

# STI services delivered :  
• FSW (clinic)             2,284   -FSW 39 39 330 369
• Transvetites (clinic)  145   -HRM 25 25 325 350
• Clients (clinic)  154   -Transvestites 1 1 114 115
• FSW (VCT)  475 # STI treatment:               151 151 987 1,138
• Transvetites (VCT)  145  # VCT services       145 145 422 567

# Case Management Services 39 39 77 116
 

QTR9
 Total to 

date 
year 3 

Total
Year 1 & 
Year 2

Total to Date

Start Date End Date Budget (USD)
Expenditures 

to DateNO Institution & Contact Address Major Activities

Target groups

9 • Batam 1-Jan-06 30-Jun-08
Dinkes Batam
Jl. Raja Haji Sekupang  No 7 Batam   
Telephone: 0778-322060

• STI services
• VCT services                              • 
Case Management

53,482 UNDP87,210

Funding 
Source
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FHI/ASA ACTIVE SUB-AGREEMENT Summary of Progress
-Months Covered: Oct - Dec 2007
 

Location
Achievement to date

Type Number of Activities

NORTH SUMATERA

# of target groups reached:
• FSW             1,853   -FSW 51 51 2,041 2,092
• Potential clients           26,000   -HRM 1,650 1,650 13,058 14,708

  -Company reached 3 3 1 4
# condoms distributed:       4,499 4,499 11,784 16,283

# of target groups reached:
• FSW             1,130 • Deli Serdang   -FSW 86 86 1,264 1,350

• Potential clients           20,220 • Serdang Bedagai   -HRM 2,786 2,786 23,150 25,936
• Transvestites                  10   -Transvestites 15 15 349 364

# Case Management delivered: 5 5 11 16
# condoms distributed:           1,268 1,268 14,357 15,625

# of target groups reached:  
• IDU               3,980   - IDU                                    160 160 1,752 1,912
• Partner of IDU                398   - Partner of IDU              3 3 84 87
• Prisoner             6,000   - Prisoner                     571 571 3,438 4,009

  -  VCT                          32 32 178 210
# prevention material distributed:                  100,578 100,578 384,584 485,162
# Case Management delivered: 1 1 55 56

# of target groups reached:
• FSW             1,280 • Pematang Siantar   -FSW 159 159 1,894 2,053
• Potential clients  26,470  • Simalungun   -HRM 3,530 3,530 18,728 22,258

# condoms distributed:         609 609 26,707 27,316

• FSW (First Screening )                292 # STI services delivered :  
• Transvestites (First Screening)                    7   -FSW 34 34 1,797 1,831
• MSM (First Screening)                    8 • Deli Serdang   -HRM 0 0 5 5
• IDU (First Screening)                  17 • Serdang Bedagai # STI treatment:               143 143 1,933 2,076
• FSW (Post Counseling )                237 # VCT services       30 30 104 134
• Transvestites (Post Counseling)                    5 # Case Management Services 15 15 1 16
• MSM (Post Counseling)                    7 
• IDU  (Post Counseling)                215 
• Case Management                  70 

# of target groups reached:
  -FSW 122 122 931 1,053

• FSW                670   -HRM 1,247 1,247 5,131 6,378
• Potential client           11,120 • Langkat   -Transvestites 20 20 283 303
• Transvestites                  30   -MSM 23 23 297 320
• MSM                  49 # condoms distributed:           1,699 1,699 16,591 18,290

# company reached 0 0 13 13

 Total to 
Date 

Year 3 

 Total
Year 1 & 
Year 2 

Total to DateQTR9

USAID

5 01-Nov-05 30-Jun-08 59,012 40,598.00 USAID

Yayasan Peduli AIDS Deli Serdang
Klinik Simpang Tanah Raja Jalan Medan-Tebing Tinggi Km. 48 Simpang 
Tanah Raja Desa Sei Buluh, Kec. Teluk Mengkudu Deli Serdang, DELI 
SERDANG--SUMATERA UTARA
Contact Person: Dr. Darwin Dalimunte 

• STI services
• VCT services
• Case Management

71,049.38

3 • Medan

1

171,809

2 119,242

138,466.36

Yayasan Solidaritas Perempuan Pekerja Seks (SP2S)
Jln. Mesjid No. 3. Link X Kel. Tualang Kec. Perbaungan – 20586 Kab. 
Serdang Bedagai – Sumut 
Telp.(061) 7990840
Contact Person: Syamsidar Barus 

• Outreach
• Peer educators
• Referral to STI & VCT services
• Case Management

• Outreach
• NEP
• VCT
• Counselors & Case Manager

Yayasan Galatea
Jl. Laboratorium III No.5 Kelurahan Kesawan Medan 20111 MEDAN--
SUMATERA UTARA
Telp.(061)-4512702
Contact Person: Dra.Fachnita FM 

01-Nov-05 30-Jun-08

91,028.1801-Nov-05 30-Jun-08

4 01-Nov-05 30-Jun-08 91,739

Lembaga Perhimpunan Buruh Indonesia (PBI)
Kompleks Griya Firdaus Permai Blok A. No.6 Desa Firdaus Kecamatan 
Sei Rampah Kabupaten Serdang Bedagai, Sumatra Utara SERDANG 
BEDAGAI--SUMATERA UTARA 20695
Telp.(0621) 441926Fax.(0621) 441926
Contact Person: Sukarman 

• Outreach
• Peer educators
• Referral to STI & VCT services

UNDP

UNDP

Pusat Pengkajian dan Pengembangan Masyarakat Nelayan (P3MN)
Jl. Puri Gang Zaniar No 407 A Kelurahan Kota Matsum I Medan Sumatera 
Utara MEDAN--SUMATERA UTARA
Telp.061 - 7363876
Contact Person: Leonardo Marbun 

• Outreach
• Peer educators
• Referral to STI & VCT services

• Medan 01-Nov-05 30-Jun-08 109,534 82,733.48 UNDP

Funding 
SourceNO Institution & Contact Address Major Activities

Target groups

Start Date End Date Budget (USD)
Expenditures to 

Date

6
Yayasan Penguatan Rakyat Pedesaan (PARAS)
Jl. Jenderal Sudirman Gang Damai No.3 Stabat, LANGKAT--SUMATERA 
UTARA
Contact Person: Effendi Lubis

• Outreach
• Peer educators
• Referral to STI & VCT services

15-Sep-06 30-Jun-08 72,346 53,441.90 USAID
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Location Achievement to date

Type Number of Activities

# of target groups reached:
• FSW                520   -FSW 50 50 404 454
• Potential client           11,360 • Tanjung Balai   -HRM 1,976 1,976 7,651 9,627
• Transvestites                250   -Transvestites 16 16 177 193
• Gay                100   -MSM 33 33 94 127

# condoms distributed:           3,067 3,067 10,142 13,209

# of target groups reached:
• Transvestites                300 • Medan City   -HRM 1,103 1,103 7,396 8,499
• HRM           16,230 • Deli Serdang District   -Transvestites 41 41 1,468 1,509
• Gay                465 • Serdang Bedagai District   -MSM 32 32 1,363 1,395

# condoms distributed:           18,104 18,104 148,704 166,808

# of target groups reached:  
• Deli Sedang District   - IDU                                    149 149 685 834

• IDU             1,700 • Serdang Bedagai District   - Partner of IDU              18 18 49 67
• Partner of IDU                170 • Pematang Siantar   - Prisoner                     481 481 769 1,250
• Prisoners             2,441 • Simalungun # prevention material distributed:                  35,289 35,289 38,670 73,959

# VCT services 48 48 73 121
# Case  Management services 1 1 31 32

# of target groups reached:
  -FSW 21 21 327 348

• FSW                370 • Pematang Siantar   -HRM 397 397 2,867 3,264
• Potential client           22,430 • Simalungun   -Transvestites 12 12 1,275 1,287
• Transvestites                450 • Tobasa   -Client of Transvestites 951 951 6,453 7,404
• MSM                300   -MSM 8 8 455 463

# condoms distributed:           173 173 2,185 2,358
# company reached:           34 34 2 36

• FSW (First Screening )                858 
• Transvestites (First Screening)                210 
• MSM (First Screening)                  66 • Medan City # STI services delivered :  189 189 375 564
• IDU (First Screening)                  80 # VCT services       109 109 60 169
• FSW (Post Counseling )                695 # Case Management Services 0 0 1 1
• Transvestites (Post Counseling)                170 
• MSM (Post Counseling)                  53 
• IDU  (Post Counseling)             1,003 
• Case Management                314 

• FSW (First Screening )                834 
• Transvestites (First Screening)                301 
• MSM (First Screening)                  50 • Pematang Siantar City # STI services delivered :  30 30 108 138
• IDU (First Screening)                  28 • Simalungun # VCT services       0 0 43 43
• FSW (Post Counseling )                675 # Case Management Services 0 0 2 2
• Transvestites (Post Counseling)                244 
• MSM (Post Counseling)                  41 
• IDU  (Post Counseling)                347 
• Case Management                144 

 Total to 
Date 

Year 3 

 Total
Year 1 & 
Year 2 

Total to Date
Funding 
Source

QTR9

Start Date End Date Budget (USD)
Expenditures to 

DateNO Institution & Contact Address Major Activities

Target groups

12

Puskesmas Kerasaan
Jln. Pematang Bandar No. 4 Kecamatan Pematang Bandar, 
Kabupaten Simalungun 21186
Telp.6281 - 3610 40687
Email: puskesmas_kerasaan@yahoo.com
Contact Person: Dr. Jon Pangarapan Saragih (PM)

• STI services
• VCT services
• Case Management

01-Jan-07 30-Jun-08 45,652 28,120.34 UNDP

11

Puskesmas Padang Bulan - Dinkes Kota Medan
Jln. Letjend. Jamin Ginting Kompleks Pamen, Padang Bulan
Medan  - North Sumatera  
Telephone/Fax : 061 – 822 3282
Contact Person: dr. Rehulina Ginting (PM)
Dr. Rumondang Pulungan (PD)

• STI services
• VCT services
• Case Management

01-Jan-07 30-Jun-08 43,012 31,211.07 UNDP

7
Yayasan Komunitas Karya Anak Bangsa (KARANG)
Jl. Melur No.77 Lingkungan IV Kel.Pahlawan KOTA BINJAI-SUMATERA 
UTARA
Contact Person: Indra Gunawan

• Outreach
• Peer educators
• Referral to STI & VCT services

15-Sep-06 30-Jun-08 89,856 64,974.87 UNDP

76,155 52,442.26 USAID8

Jaringan Kesejahteraan/Kesehatan Masyarakat
Jln Williem Iskandar No 107 B 
Medan – North Sumatera
Telephone: 061 – 7781 7575
Email: jkm_mdn@yahoo.com
Contact person: Dr. T. Yenni Febrina (PM)
Dr. Wahyu Karim (PD)

• Outreach
• Peer educators
• Referral to STI & VCT services

01-Nov-06 30-Jun-08

9

Medan Plus Support
Jl. Bunga Kantil No. 45, Pasar VII
Padang Bulan – Medan 20154 Sumatra Utara 
Telephone:  61- 8216211 Fax: 061- 8223580
Mobile Phone: 0816-300050 (Eban Totona Kaban)
E-mail: medan_plus@yahoo.com
Contact Person: Holland Tobing (PM)
Eban Totonta Kaban (PD)

• Outreach
• NEP
• VCT
• Counselors & Case Manager

01-Nov-06

10

Yayasan Pengembangan Sumberdaya Manusiawi "Bina Insani" 
(YPSM)
Jln. Sangnawaluh No 16 
Pematang Siantar 21154 North Sumatera
Telephone: 0622 – 702 7944 Fax: 0622 – 755 2822
Email: bina_insani04@yahoo.com
Contact person: Rasidin Harahap, SPd (PM)
Agus Marpaung (PD)

• Outreach
• Peer educators
• Referral to STI & VCT services

01-Nov-06 30-Jun-08 86,188 56,183.07 USAID

30-Jun-08 81,957 58,842.67 UNDP
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Location
Achievement to date

Type Number of Activities

• FSW (First Screening )                436 
• Transvestites (First Screening)                  21 
• MSM (First Screening)                  10 • Langkat # STI services delivered :  25 25 134 159
• IDU (First Screening)                  13 # VCT services       31 31 75 106
• FSW (Post Counseling )                352 # Case Management Services 10 10 0 10
• Transvestites (Post Counseling)                  17 
• MSM (Post Counseling)                    8 
• IDU  (Post Counseling)                167 
• Case Management                  65 

• FSW (First Screening )                338 
• Transvestites (First Screening)                147 
• MSM (First Screening)                    7 • Tanjung Balai City # STI services delivered :  31 31 28 59
• IDU (First Screening)                  21 # VCT services       0 0 0 0
• FSW (Post Counseling )                274 # Case Management Services 0 0 0 0
• Transvestites (Post Counseling)                119 
• MSM (Post Counseling)                    6 
• IDU  (Post Counseling)                265 
• Case Management                  98 

• FSW (First Screening )                241 
• Transvestites (First Screening)                  15 • Tobasa # STI services delivered :  35 35 38 73
• MSM (First Screening)                  10 # VCT services       36 36 19 55
• IDU (First Screening)                  12 # Case Management Services 2 2 4 6
• FSW (Post Counseling )                194 
• Transvestites (Post Counseling)                  12 
• MSM (Post Counseling)                    8 
• IDU  (Post Counseling)                147 
• Case Management                  50 

• FSW (First Screening )                444 
• Transvestites (First Screening)                105 • Deli Serdang # STI services delivered :  80 80 0 80
• MSM (First Screening)                  20 # VCT services       2 2 0 2
• IDU (First Screening)                    7 # Case Management Services 80 80 0 80
• FSW (Post Counseling )                360 
• Transvestites (Post Counseling)                  87 
• MSM (Post Counseling)                  17 
• IDU  (Post Counseling)                472 
• Case Management                162 

# of target groups reached:
• FSW                650 • Dairi   -FSW 161 161 218 379
• Potential clients           12,420 • Karo   -HRM 3,412 3,412 1,733 5,145

# condoms distributed:         397 397 27 424

 Total to 
Date 

Year 3 

 Total
Year 1 & 
Year 2 

Total to Date
Funding 
Source

QTR9

Start Date End Date Budget (USD)
Expenditures to 

DateNO Institution & Contact Address Major Activities

Target groups

17

Perkumpulan Sada Ahmo (PESADA)
Jln. Ahmad Yani No.187 Sidikalang
Medan - North Sumatra
Hp. 061-722011 email:pesada@indosat.net.id
Contact Person: Elvina Sipayung (PM)

• Outreach
• Peer educators
• Referral to STI & VCT services

30-Jun-08 57,806 20,474.19 USAID15-Jul-07

13

Puskesmas Stabat
Jln. Palang Merah Kelurahan Kuala Bingei Kec. Stabat – 
Kabupaten Langkat
Telp. (061) 8910027 / 08126055737
Contact Person: dr. H. Mulianto (PM)
H. Supardi, S.Kp (PD)

• STI services
• VCT services
• Case Management services

01-Mar-07 30-Jun-08 37,497 27,906.33 UNDP

14

Puskesmas Datuk Bandar
Jln. H. Adlin Sidin Tanjung Balai
Telp. 081578714840
Email: prabowo69@yahoo.co.id
Contact Person: drg. Rinto Prabowo, M. Kes (PM)
dr. M.Arief Lubis (PD)

• STI services
• VCT services
• Case Management services

15-Mar-07 30-Jun-08 38,734 25,392.00 UNDP

15

Komite Aids HKBP
Jln. Gereja No 17
Balige 22314 – Toba Samosir - North Sumatra
Telp / Fax # 0632 - 322 635
Email: komiteaids_hkbp@yahoo.com
Contact Person: dr. Raja Tampubolon (PM)
dr. Loli Simanjutak, SpPD (PD)

• STI services
• VCT services
• Case Management

15-Mar-07 30-Jun-08 38,730 21,814.45 UNDP

16

Puskesmas Bandar Baru
Jln. Letjend Jamin Ginting Km 47 Desa Bandar Baru
Medan - North Sumatra
Hp. 0815-3119544
Contact Person: dr. Devi Sabarita Tarigan (PM)

• STI services
• VCT services
• Case Management

01-Jun-07 30-Jun-08 30,500 19,625.46 UNDP
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FHI/ASA Funded Contract Status
-Months Covered: Oct - Dec 07
 

1 402251

PT. ACNielsen Indonesia
Gedung Wisma Bank Dharmala
15th Floor, Jl. Jendral Sudirman Kav.28
Jakarta 12920, Indonesia

Catherine Eddy ASA HIV/AIDS Program Effectiveness Study Research
• Jakarta
• North Sumatera
• East Java

10-Oct-05 30-Nov-05              31,154  USAID                28,669 

2 15254 GAYa NUSANTARA
Jl. Mojo Kidul Gang I No. 11A Surabaya Dr. Dede Oetomo Study on the Dynamics and Contexts of Male-to-Male Sex in 

Indonesia and Thailand Research
• Surabaya
• Batam
• Manado

1-Nov-05 31-May-06              73,709  UNDP                61,460 

3 15280 Burnet Institute
Bypass Ngurah Rai 287, Sanur, Bali

Bradd Otto
Executive Director, Burnet 

Indonesia Training Program Design and Training Package Development Workshop • Jakarta 1-Jan-06 30-Apr-06              35,120  UNDP                33,987 

4 15309

PT. Fortune Indonesia
Graha Pratama 
7th Floor, Jl. MT. Haryono Kav.15
Jakarta

Charlie Aziz
Business Development 

Director

Positioning Key Messages and Identify Communication 
Channels 

for Each Target Groups of FHI/ASA
Workshop • Jakarta 13-Nov-06 16-Feb-07              82,953  UNDP                10,667 

5 15327
Matari Advertising
Gedung Puri Matari – 2, Jl.HR Rasuna Said Kav. 
H 1 – 2 

Budi Darmadi 
Senior Account Director

The Design and Development of a Targeted Multi-media 
Campaign Reaching Clients of Sex Workers and High-Risk 
Men in DKT Jakarta, West Java, Central Java, East Java, 

North Sumatera and Riau Island 

Design and Development

• Jakarta
• West Java
• Central Java
• East Java
• North Sumatera
• Riau Island

2-Mar-07 31-May-07              20,147  UNDP                28,363 

6 15348
Matari Advertising
Gedung Puri Matari – 2, Jl.HR Rasuna Said Kav. 
H 1 – 2 

Budi Darmadi 
Senior Account Director

The Design and Development of a Targeted Multi-media 
Campaign Reaching Clients of Sex Workers and High-Risk 
Men in DKT Jakarta, West Java, Central Java, East Java, 

North Sumatera and Riau Island 

Design and Development

• Jakarta
• West Java
• Central Java
• East Java
• North Sumatera
• Riau Island

2-Mar-07 31-May-07              20,147  UNDP                26,656 

7 15323

CHR - UI
Universitas Indonesia Gedung LP-UI, Kampus 
Baru Depok, Jl. Margonda Raya Depok - Jawa 
Barat

Dr. Sabarinah Prasetyo, MSc
TELAAH SITUASI POPULASI BERPINDAH DI SEPANJANG 
JALAN RAYA DAN PELABUHAN LAUT DI PANTAI UTARA 

PULAU JAWA DAN SUMATERA UTARA
Research • North Java Island

• North Sumatera 1-Feb-07 31-Mar-07              55,480  UNDP                54,702 

8 15325
Airlangga University
Epidemiology Study Group, Faculty of Medicine
Jl. Mayjen. Prof. Moestopo no. 47 Surabaya

Dr. Siti Pariani 
Investigation into Quality and Access Factors Affecting 
Uptake of VCT Services among High Risk Groups in 

Indonesia
Research • East Java 1-Mar-07 31-May-07              13,395  UNDP                  5,903 

9 15331

CHR - UI
Universitas Indonesia Gedung LP-UI, Kampus 
Baru Depok, Jl. Margonda Raya Depok - Jawa 
Barat

Dr. Rita Damayanti Sutomo
Investigation into Quality and Access Factors Affecting 

Uptake of VCT Services among High Risk Groups in DKI 
Jakarta

Research • Jakarta 15-Mar-07 30-Jun-07              21,371  UNDP                20,830 

10 15332

Anthropology Laboratory, Cendrawasih 
University
Jln. Prof. S. Poerbakawatja Kampus Abepura, 
Jayapura

Djekky R. Djoht  
(Jack Morin) 

Investigation into Quality and Access Factors Affecting 
Uptake of VCT Services

among High Risk Groups in Papua
Research • Papua 15-Apr-07 31-Jul-07              17,821  UNDP                16,650 

Budget (USD) Expenditures  
to DateLocation of Activities Funding 

Source
FCO 

Number Start date End dateNO Institution & Contact Address Major ActivitiesContact Person and Title Contract Title
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11 402304
PT. Manggala Jiwa Mukti
Jl. Transformator III A 34 / 65, Jatiwaringin 
Pondok Gede 17411

Joseph E Hudyono

Technical Assistance (TA) for Strengthening of HIV /AIDS 
related Logistic Management in Papua and Papua Barat 1st 

activity Assessment • Papua 8-Jun-07 15-Sep-07              15,835  USAID                13,481 

12 15350
DKT Indonesia
Graha Sucofindo Lt.12, Jl. Raya Pasar Minggu 
Kav.34 Jakarta 

Rahma Nofa Arif
To provide condoms and lubricant sachets, without 

packaging, to ASA Program partner organizations to support 
the promotion of safer sexual practices

Providing • Jakarta 1-Aug-07 31-Oct-07              48,990  UNDP                43,367 

13 15357
DKT Indonesia
Graha Sucofindo Lt.12, Jl. Raya Pasar Minggu 
Kav.34 Jakarta 

Toto Budiono
To provide condoms and lubricant sachets, without 

packaging, to ASA Program partner organizations to support 
the promotion of safer sexual practices

Providing • Jakarta 15-Dec-07 15-Mar-08              48,321  UNDP                          - 

14 15351
PT Roche Indonesia
Gedung Artha Graha 21st Floor
Jl. Jend. Sudirman Kav.52-53 Jakarta 12190

Dra. Lianita Salim To provide equipment (cobas Amplicor) and reagen Providing • Jakarta 1-Aug-07 31-May-08            177,818  UNDP              171,512 

15 15354
Matari Advertising
Gedung Puri Matari – 2, Jl.HR Rasuna Said Kav. 
H 1 – 2 

Susy Noorhayati 
Account Director

Materials Production for a Targeted Multi-media Campaign 
Reaching Clients of Sex Workers and High-Risk Men in DKT 
Jakarta, West Java, Central Java, East Java, North Sumatera 

and Riau Island

Providing

• Jakarta
• West Java
• Central Java
• East Java
• North Sumatera
• Riau Island

8-Nov-07 28-Feb-08            314,233  UNDP                91,524 

16 15347
Mega Promosi
Jl. Rawa Kepa 3 No. 672, Tomang - Jakarta 
11440

Anita Kresnasari 
CREATIVE TEAM TO PROVIDE TECHNIQUES 

DEVELOPMENT OF INFORMATION, EDUCATION & 
COMMUNICATION (IEC) FOR PAPUA

Capacity Building • Papua 18-Jun-07 28-Feb-08              18,278  UNDP                10,085 

End date Budget (USD) Funding 
Source

Expenditures  
to DateContract Title Major Activities Location of Activities Start dateNO FCO 

Number Institution & Contact Address Contact Person and Title
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FHI/ASA Partner Agreements Status
-Months Covered: Oct - Dec 07
 

NO Institution & Task Order FCO Number Major Activities Location of 
Activities Start Date End Date Amount (USD) Expenditures 

to Date
Funding 
Source Deliverables

PCI (Project Concern Indonesia)
Tirtayasa Raya No 5, Kebayoran baru 
Jakarta Selatan 12160

• Papua 26-Dec-05 30-Jun-08         1,149,203            524,417  USAID 

PCI TO # 1 402280
- Develop implementation plan
- Pre award activity
- Site visit to Nabire and Paniai

• Nabire
• Paniai
• Jakarta

9-Jan-06 28-Feb-06              24,833              18,727  USAID 
- Partner Agreement
- Trip Report on Nabire and Paniai
- Annual Work Plan

PCI TO # 2 402282

- Establishment of local 
HIV/AIDS prevention networks
- Training/motivation of district
- District, subdistrict and 
village-based BCI activities

• Nabire
• Paniai 1-Mar-06 28-Feb-07            492,212            480,690  USAID - Monthly report activities

PCI TO # 3 402283

- Preparation of Cooperative 
Agreement with USAID
- Pre award activity
- Mapping Respond activities

• Jayapura
• Jakarta 15-Oct-05 31-Dec-05              25,000              25,000  USAID - Narative report

PCI TO # 4 402300

- Establishment of local 
HIV/AIDS prevention networks
- Training/motivation of district
- District, subdistrict and 
village-based BCI activities

• Nabire
• Sorong 1-Mar-07 28-Feb-08            609,822                       -  USAID - Narative report

1
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FHI/ASA Project Funded through Response Rapid Fund (RRF) Status
-Months Covered: Oct - Dec 07
 

Contact Person Location of Start End Approved
Project

and Title Activities Date Date Budget
 Monitor

1 Yayasan Tegak Tegar Muhammad Juharto Jakarta 15-Aug-06 15-Jan-07 4,989 4,816 Julietty # Case Management 58 58
Rumah Susun Tanah Abang, Blok 5 Lantai 1/ no 2 Program Coordinator 44,500,000
Telp: 021. 68662053 20-Mar 20-Jun

Sorong City 10-Oct-06 9-Feb-07 5,000 3,903 Karen Smith # of target groups reached:
2 CLION Sorong   -WPS 604 604

Jl. Kakatua No. 16 Remu Utara Sorong Ny. Butet Asyerem, SKp   -Transvestites 60 60
Telepon:  (0951) 321056   -HRM 900 900

# condoms distributed:            41 41
Langkat
Medan

3 Sahiva Medan Deli Serdang
Jalan Universitas  No. 22 Lt. 2  Kampus USU, Medan Beny Iskandar, SH Mapping Serdang Bedagai 01-Nov-06 30-Jan-07 4,992 3,845 Kuspujiono # MSM Mapping 1049 1049
Telp. 061-8221104 Fax 061-8221104 Need assessment Pematang Siantar

Simalungun
Tanjung Balai
Toba Samosir

4 Satu Dunia Bandung (ABIASA)
Jl. Tebet Utara 2 no. 6 Jakarta 12820 Ir. Rini Devianti Nasution MSc Malang (IGAMA) 28-May-07 30-Jun-07 2,043 0 Julietty Leksono # Assessment 4 4
Telepon: 62-21-83705520 Need assessment Solo (Gessang)

Jakarta (YPKN)

5 Yayasan Putri Waria Indonesia
Jl. H. Ali No.3 Mampang Prapatan VII, Jakarta Selatan Megie Megawatie Jakarta 23-Jul-07 20-Aug-07 1,333 James Johnson # participant 150 150
Telepon: 62-21-7941605 Congress

6 YAYASAN SPIRITIA
Jl. Johar Baru Utara no. 17, Jakarta - 10560, Indonesia Daniel Marguari Bandung 19-Jul-07 31-Aug-07 5,000 3992,64 Kekek Apriana # participant
Telepon: 62-21-4225163, 62-21-4225168 Congress 600 600

# of target groups reached:
7 Yayasan YASUKHOGO FSW and HRM Outreach   -FSW 87 87 105 192

Jl.  Wesama No. 3 Wamena Joram Yogobi, STh Genpop - HRM 165 165 27 192
- Student 1467 1467 334 1801
# KIE 712 712 184 896
# condoms distributed:            4090 4090 1074 5164

8 Lembaga Peduli AIDS – Yayasan Karya Bhakti
Jl. Patra II No. 29, Cempaka Putih Timur, Jakarta 10510 Sugeng Rubiyanto Mapping Kota Depok 06-Aug-07 05-Sep-07 878 677 Julietty Leksono # MSM Mapping 1118 1118 1118
Telepon: 021-4251489, Fax 021-4262292 Program Direktur Need assessment

# of target groups reached:       
  - IDU                                  160 160

9 Yayasan Gerbang   - Partner of IDU                 12 12
Jl. Menteng Jaya No. 28, RT 007/RW 008, Jakarta Pusat Junianto Harm Reduction Central Jakarta 01-Sep-07 30-Sep-07 4,510 2,614 Julietty Leksono   - Prisoner                          0 0
Telepon: 021-30672262 Ketua Yayasan 01-Oct-07 31-Oct-07 4,543 3,572   -  VCT                                0 0

01-Nov-07 30-Nov-07 4,633 152 # prevention material distributed: 23385 23385
# Case Management delivered: 4 4

Please see the results 
on SA

THE  SECOND NATIONAL  CONGRESS of 
PLHIV 2007

Pagelaran Seni, Budaya dan Olahraga (Pentas 
Tari dan Busana Nusantara, Turnamen Bola 

Volly Waria se-Indonesia, dan Pemilihan Putri 
Waria Indonesia 2007

Penurunan penularan infeksi IMS dan HIV serta 
peningkatan pengetahuan dasar umum 

termasuk pencegahan IMS, HIV dan AIDS di 
antara pekerja seks, kliennya dan asrama 

siswa-siswi yang terdapat di kota Wamena, 
Kabupaten Jayawijaya

Mapping dan Need Assesment Kelompok MSM-
non Waria di 8  kabupaten/kota di Sumatera 

Utara

Achievement to Date

HIV/AIDS Prevention and Care Program 
through Behavior Change Intervention among 

IDUs in Central Jakarta

Jayawijaya District 1-Aug-07 30-Nov-07

No Institution & Contact Address Project Title

Penjangkauan Pada PSKJ, Pramuria Bar, 
Waria, Karyawan Panti Pijat, Sopir Truck, 

Pengojek, dan Remaja Putus Sekolah di Kota 
Sorong

Pilot Project Pelayanan Manajemen Kasus dan 
Kelompok Dukungan ODHA bagi   Ibu Rumah 

Tangga, anak-anak, dan Gay 

Total Life 
of Program

Assessment to MSM and their clients in Depok, 
West Java

            41,220 Karen H. Smith

Major Activities

Case Management

FSW and HRM Outreach

Need Assessments of Capacity Building for 
FHI/ASA partners

in developing and maintaining website and SMS 
gateway as media campaign

QTR9
Total to 

Date 
Year 3

Total 
Year 1 & 
Year 2Expenditures to 

Date
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Contact Person Location of Start End Approved
Project

and Title Activities Date Date Budget
 Monitor

10 Yayasan Srikandi Sejati
Jl. Pisangan Baru  III No. 64 Rt. 003/07 Lenny Sugiharto Mapping Kota Depok 06-Aug-07 05-Sep-07 1,450 1,118 Julietty Leksono # Waria Mapping 200 200 200
Telepon: Telephone: 62-21- 8577018; Fax: 62-21-88340196 Need assessment

11 Perkumpulan Terbatas Peduli Sehat (pt.PS) # of target groups reached:
Jl. Trikora, Wosi – Manokwari, Papua Barat Matheus Marisan Outreach Kota Manokwari 01-Nov-07 28-Feb-08 4,889 0 Yohanis Philips Re  -FSW 144 144 144
Telepon: 0986 (211645) ; 081344645521 Direktur Program - IEC materials distributed 136 136 136

QTR9
Total to 

Date 
Year 3

Total 
Year 1 & 
Year 2

Total Life 
of ProgramNo Institution & Contact Address Project Title Major Activities

Assessment waria dan pelanggannya di wilayah 
Depok

Expenditures to 
Date

Achievement to Date

Penjangkauan dan Pendampingan bagi pekerja 
seks jalanan dan pekerja seks lokalisasi di Kota 

Manokwari
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