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EXECUTIVE SUMMARY  
 
The purpose of this document is to report on the activities of the CRIAS project 
(Cultivating Solidarity Networks for Food Security) from October 2005 to 
December 2006. The overall objective of this project is to develop and 
disseminate models and effective solutions for poverty reduction and hunger 
alleviation in the semi-arid. The project aims to promote increased access to 
water security for household consumption, agricultural production and animal 
husbandry.  It promotes sustainable agricultural practices and their replicability in 
an effort to improve food security. Activities are focused in the semi-arid region 
(north of Minas Gerais, the Sertão and the Agreste region of Paraíba state).   
 
This initiative, funded by the United States Agency for International Development 
(USAID), brings together lead organization Catholic Relief Services (CRS) and a 
consortium of two partners, Caritas Brasileira (Regional Minas Gerais office) and 
AS-PTA (Assessoria e Serviços a Projetos em Agricultura Alternativa da 
Paraíba), with the participation of the Pastoral Land Commission (CPT – 
Cajazeiras/PB).  
 
The project‘s strategic objectives are: 
 
SO1: Poor communities in targeted regions are successfully prepared to manage 
community based programs related to food security, water supplies and income 
generation; they have tested specific innovations to create models for replication. 
 
SO2: The capacity of civil society organizations to advocate for policies that 
ensure greater food security is strengthened.  
 
This document is comprised of three parts. Part I focus on the period’s activities 
and the achievements of AS-PTA, CPT and Caritas MG's rural initiatives. 
Information is provided regarding trainings, the development and dissemination 
of technology, monitoring efforts, communications and public policy advances.  
 
Part II briefly discusses some of the project’s efforts in urban development, 
including results and challenges. Despite the small investment in the project, the 
Maos de Moleque school, one initiative of the NGO CPD, demonstrates the 
original idea of CRIAS to invest in job opportunities in urban environment, This 
has resulted in a very interesting partner achievement of project. 
 
Part III discusses the challenges faced by the project and identifies potential 
learning possibilities as a result of this experience.  
 
A tool kit which was developed during monitoring exercises is annexed to the 
report.  



In September USAID proposed to amplify the project in order to finance a food 
security intervention in Brasilia. CRS began to investigate the possibility of a 
small adjunct project with garbage recyclers. Field visits were made and 
feasibility assessments were initiated with Caritas DF.  
 
In October of the same year, just one month later, USAID reported that it would 
no longer be able to commit the funds for the second phase of the project cycle – 
the last 18 months. As a result, the funds being considered for the extension 
project with the recyclers was designated to cover the continuation of anticipated 
activities in the CRIAS project. CRS and its partners abandoned the proposed 
idea of working with the recyclers and began to elaborate a closeout plan, which 
will be discussed in this report. 
 
 
RURAL ACTIVITIES 
 
Whenever possible partners carried out project activities as planned, however in 
light of the funding cut partners had to readapt activity schedules to fit the new 
financial scenario. For the most part project activities proceeded as planned with 
exchange visits, workshops on agro-ecological production, preparation of multi-
mix and home-made remedies, processing of fruits and other locally grown 
produce and commercialization of locally produced goods in farmer’s markets. A 
good majority of these trainings have taken place in situ, giving participants an 
opportunity to learn hands on.  
 
In the state of Paraiba, the total number of project beneficiaries was 5, 831 
families – 3, 482 in the Agreste and 2, 349 in the Sertão (about 29, 155 people 
in total). The most prominent activities in this period revolved around improving 
the cultivation and use of medicinal plants, workshops to promote the multi-mix 
which included the improvement of 3 community kitchens and the establishment 
of more efficient seed banks and seed transportation mechanisms. In regards to 
water security, activities centered on organizing mutirões (collective work groups) 
to rehabilitate water infrastructures. The enhancement of agro-ecological 
production was achieved through trainings, site visits and exchanges among 
farmers. In both the Sertão and the Agreste the focus is the household garden, in 
the former activities focused around mandalas while in the later greater emphasis 
was placed on native fruit processing, beekeeping and the improvement of the 
gardens through fencing and bird rearing.  
 
In the North of Minas the project reached 344 families or approximately 1720 
beneficiaries. A drought at the end of 2005 hit the reference areas particularly 
hard and caused a reduction in seed stocks. Thanks to the community seed 
banks farmers had something to fall back on. In addition, monitoring efforts have 
already demonstrated that farmers are indeed adopting the technologies 
disseminated through the agroecology workshops supported by the project. In 
order to enhance participation in policy development, the project has helped 



ensure the presence of beneficiaries in regional and statewide meetings.  
 
In its inception, the project intended to operate on two fronts: rural and urban. 
Difficulties were encountered with the urban portion due to several factors. The 
urban segment of the project got off to a later start and, with the news of the 
funding cut, the decision was made abandon the garbage recyclers in support of 
a small community kitchen for drug addicted youth in Recife. This community 
kitchen trained 300 inner city youth in various gastronomic areas in an effort to 
generate employment and income.  
 
With regards to CRS's management of the project, the recent months have 
focused on the ongoing effort to establish a monitoring system. Previous activity 
reports document the trajectory of these efforts, which took place on two 
separate occasions, through meetings in Recife and in the Alto Sertão. 
Monitoring cards were developed in an effort to assess progress on three 
indicators: trainings and improved practices adoption; the evolution of water and 
seed reserves; and engagement in local, regional, and national policy 
developments. In the last period, partners have been implementing these cards 
in the field. The premature interruption of funding affected the quality of the 
execution of this aspect of the project. The preliminary results are annexed to the 
report. In addition to the development of an implementation system for the 
project, CRS continues to make monitoring visits to project sites. 
 
 
PARAÍBA (AS-PTA  and CPT) 
 
 

Total Number of Project Beneficiaries 

Description AS-PTA CPT Total 

Counties 14 22 36 

Communities 90 92 182 

Families 3,482 2,349 5,831 

 
 
 
 
 
 
 
 



TRAININGS 
 
AS-PTA 

ACTIVITY 
RELATION 

TO 
OBJECTIVE 

NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

Exchange visit to a medicinal 
plants laboratory in a rural 
community 

Objective 1 30 Farmers October 6, 
2005 Orobó County 

 
CPT 

ACTIVITY 
RELATION 

TO 
OBJECTIVE 

NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

42 Community workshops on 
health and nutrition. Training 
focused on multi-mix 
preparation and medicinal 
plants  (2 trainings per 
community) 

Objective 1 252 Farmers 2005 

18 
Settlements 
and 3 
Landless 
Camps. In 18 
different 
counties 

Agroecological exchange visits 
to Valdecy Santiago Settlement Objective 1 

23 Farmers from 
the Fortuna 
Settlement 

September 
10, 

Cajazerias 
County 

Exchange visit: medicinal 
plants and homemade 
remedies preparation 

Objective 1 
20 Farmers from 
11 settlements 
and 3 camps 

September 
24, 2005 

Princesa 
Isabel 
Community 

 
Exchange visits: 
 
The CRIAS partners use regional exchange visits as a means of disseminating 
technologies and best practices. These visits are an opportunity for participants 
to share experiences and solutions. They are also an extremely important 
motivating factor. Farmers are inspired to implement new technologies and 
practices when they see how others facing similar circumstances have overcome 
tantamount challenges. These farmer-to-farmer dissemination methods respond 
to a felt and growing need to develop and implement new technologies and 
practices for improved production in the semi-arid. During the period in question, 
exchange visits focused on improving household gardens and agroecological 
production in general, manufacturing of the multi-mix and growing and using 
medicinal plants. These exchange visits are also opportunities for farmers to 
exchange seeds. Drought resistant seeds are shared between communities, as 
are other seeds that may have been lost or are not available locally. 
 
 
 
 



DIFFUSION OF HEALTH AND NUTRITION APPROACHES FROM 
THE AGRESTE REGION TO THE SERTÃO 
 
The Pastoral Land Comission (CPT) of the Sertão has been working closely with 
AS-PTA in the Agreste region. Both organizations have been using the above-
sited exchange visits as a means to share experiences, lessons learned and to 
network. Farmers from the Sertão visited the Pólo Sindical in the Agreste in an 
effort to learn how their counterparts are handling issues of food and nutritional 
security. The most notable experiences have already been appropriated by 
farmers in the Sertão; these include the improvement of household gardens, 
medicinal plants, better water management practices and the preparation of the 
nutritious multi-mix.   
 
The Pólo’s experience with the multi-mix has captured the attention of their 
counterparts in the Sertão. The mix, which is incredibly nutritious, is now being 
produced in the settlements and camps in the Alto Sertão and distributed to both 
mothers and children. Besides being highly nutritious, activities around the mix, 
contribute to the agricultural development of the region. The ingredients to 
prepare the mix are locally purchased whenever possible.  
 
Results:  
 
In total 1,497 farmers (505 from the CPT and 992 from AS-PTA) participated in 
trainings supported by the CRIAS project. These trainings aimed to improve food 
production to achieve better nutrition and income generation. Activities focused 
on improving production for the peri-domestic sphere by investing the household 
gardens, guaranteeing quality seeds and enough water for human and animal 
consumption as well as agricultural production. These trainings were also 
important forums for discussions of food and nutrition policies affecting the 
farmers.  
 
FOOD AND WATER SECURITY  
 
AS-PTA 

ACTIVITY 
RELATION 

TO 
OBJECTIVE

NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

Seed distribution for 
Mother Bank Objective 1 80 Farmers March 21 

2006 Montadas 

Manufacturing and 
distribution of multi-mix Objective 1 1, 175 Children and 

adults 
Abril 24 – 
27 2006 

Solânea, 
Remígio, Lagoa 
Seca, Alagoa 
Nova, 
Massaranduba, 
Matinhas e 
Queimadas 

Acquisition of materials for 
the improvement of multi- Objective 1 100 Children October 

2005 
Pólo Sindical da 
Borborema 



mix manufacturing 
Purchase of wires for 
enlargement or 
implementation of 
household gardens 

Objective 1 10 Families October 
2005 

Pólo Sindical da 
Borborema 

Implementation of 3 min- 
laboratories for the 
production of medicinal 
plant remedies 

Objective 1 150 Families October 
2005 

Solânea e Lagoa 
Seca 

Acquisition of equipment 
for native fruit processing, 
apiculture and mandala 
construction 

Objective 1 100 People November 
2005 

7 Counties in the 
Agreste 

 
CPT 

ACTIVITY 
RELATION 

TO 
OBJECTIVE 

NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

Acquisition of materials 
and implementation of 3 
plant nurseries 

Objective 1 35 children and 
youth 25 September 

3 Settlements: 
Aparecida, Santo Antonio 
and Frei Damião. 

Construction of 3 
mandalas Objective 1 24 Families August – 

September 2005 

3 Settlements: Frei 
Damião, São Francisco II 
and Três Irmãos 

Implementation of three 
irrigation kits Objective 1 22 Families August – 

September 2005 
2 Settlemnts: Jacu and 
Cruzeiro 

Construction of 5 
subterranean dams Objective 1 15 Families August – 

September 2005 Fortuna Settlement 

Construction of 5 
community seed banks Objective 1 179 Families August – 

September 2005 

5 Settlements: Sarapó, 
Frei Beda, Paxicú, 
Curralhinho and Jacu 

Reconstruction of a 
community seed bank Objective 1 50 Families August – 

September 2005 Três Irmãos 

Seed acquisition for 
Sarapó Seed Bank Objective 1 36 Farmers September 2005 Sarapó Settlement 

Construction of 4 
subterranean dams to 
improve cattle rearing 

Objective 1 12 Families October 2005 Fortuna Settlement 

Seed acquisition Objective 1 10 Families October – 
November 2005 Sarapó Settlement 

Seeds, silos and 
treelings transported Objective 1 500 Seed Bank 

Members 
October – 
November 2005 

22 Settlements in the 
Sertão 

Acquisition of kits for the 
manufacturing of the 
multi-mix 

Objective 1 500 Farmers October 2005 13 Communities in the 
Sertão 

Acquisition of kits the 
medicinal plant gardens Objective 1 100 Families October 2005 5 Communities in the 

Sertão 
Support for nurseries: 
Acquisition of treelings 
(for honey production 
and medicinal plants) 

Objective 1 50 Families May 2006 
4 Settlements: Cruzeiro, 
Juazeiro, acauã and frei 
Damião 

During the period in question, activities related to improving food and water 



security heavily emphasize the building of water infrastructures and 
implementation of micro-irrigation systems, such as mandalas and subterranean 
dams; the distribution of irrigation kits; improvements to seed banks and general 
seed transportation; the acquisition of treelings for medicinal plant nurseries and 
improvements to household gardens through the construction of fences to keep 
ruminants and other animals from invading fields.  
 
Results:  
 
As a result of project efforts, a total of 1,975 people had access to the multi-mix, 
had their peri-domestic gardens improved through fences and were given access 
to various equipments for improved fruit processing and marketing. Of these 
1,375 were accompanied by AS-PTA technicians and 600 by the CPT. In regards 
to seed security, 2500 farmers had access to good quality seeds through 
community seed banks. During the period in question, five community seed 
banks were constructed.  
In addition, 85 farmers organized the production of treelings for three nurseries in 
the Alto Sertão. Finally, 73 families had improved access to water through the 
construction of small irrigation technologies like mandalas, subterranean dams 
and the distribution of irrigation kits.  
 
CAPACITY BUILDING AND PUBLIC POLICIES  
 
AS-PTA 

ACTIVITY 
RELATION 

TO 
OBJECTIVE

NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

Meetings (5) of the Seed 
Commission with the Pólo 
Sindical da Borborema in the 
Agreste  

Objective 1 15 Farmers January – June 
2006 Esperança 

Meetings (2) of the Seed 
Commission in ASA – 
Articulation for the semi-arid  

Objective 1 20 Farmers January 24 and 
May 26, 2006 

Campina 
Grande 
andPatos 

Seminar on rotating funds – 
Pólo Sindical da Borborema Objective 1 180 Farmers October 18 and 

19, 2005 Lagoa Seca 

Collective working group to 
build a community center in 
Goiana 

Objective 1 
60 People 
(children, youth 
and adults) 

August – 
December 2005 Solânea 

Health and Nutrition Network 
meeting on alternative 
nutrition and multi-mix 

Objective 1 70 People October 27 and 
28, 2005 Arara 

Statewide meeting of Seed 
Network Objective 2 80 Farmers March 9 and 10, 

2006 
Campina 
Grande 

Development of proposal for 
the Third Annual Seed 
Festival  

Objective 2 20 People May 29, 30 and 
31 

Campina 
Grande 

Preparatory meeting for Third 
Annual Seed Festival Objective 2 40 Participants June 28, 2006 Campina 

Grande 
 



CPT 

ACTIVITY 
RELATION 

TO 
OBJECTIVE

NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

Meeting of the health and 
nutrition network about 
homemade remedies 

Objective 1 

18 Female 
Farmers from 9 
settlements and 3 
camps 

September 
25, 2005 

Santo Antonio 
Settlement 

Coordinating meeting of the 
health and nutrition network  Objective 2 6 People Monthly Cajazeiras 

Coordinating meeting of the Seed 
Network Objective 2 6 People Monthly Cajazeiras 

Regional meeting of the health 
and nutrition network on multi-
mix and enriched foods 

Objective 2 24 Farmers November 
16 2005 Cajazeiras 

Regional capacity building 
meeting for the Seed Network on 
managing community seed banks 

Objective 1 45 Farmers February 
24, 2006 Cajazeiras 

Regional capacity building 
meeting for the Seed Network on 
storage and fodder 

Objective 1 30 Farmers April 22, 
2006 Cajazeiras 

Regional capacity building 
meeting for the Health and 
Nutrition Network on hygiene  

Objective 1 40 Farmers 
March 23 
and 24, 
2006 

Cajazeiras 

Regional capacity building 
meeting for the Health and 
Nutrition Network on home 
economics 

Objective 1 25 Farmers 
June 12 
and 13, 
2006 

Cajazeiras 

Regional capacity building 
meeting for the Seed Network on 
natural defensive systems 

Objective 1 40 Farmers June 30, 
2006 Cajazeiras 

 
 
 
 
In the year 2006, the CRIAS project has helped facilitate an ongoing 
collaboration between organizations in the state of Paraiba and government 
agencies. Critical to this relationship is the federal government's Zero Hunger 
program. The negotiations between the farmers, the partner organizations and 
government agencies aim to deepen discussions on food policy and empower 
farmers to become more engaged in the development of the policies that affect 
them. Through CONAB (the National Agency for Food Supply), the Pólo Sindical, 
AS-PTA and the CPT were able to negotiate funds to purchase seeds for the 
community seed banks and grains for the manufacturing of the multi-mix. 
Another impressive result of this partnership is the acquisition of agroecological 
products produced by small farmers which CONAB purchases and then 
distributes to local counties to supply school lunch programs. This activity is 
taking place in three counties, Lagoa Seca, Queimada and Soledade, thus 
creating a reference for other counties in the region.  
 



COMMUNICATIONS 
 
 
AS-PTA 

ACTIVITY 
RELATION 

TO 
OBJECTIVE

NUMBER OF 
BENEFICIARIES PERIOD LOCATION

Presentation on the 
community seed banks 
experiences in the 
Regional Meeting of the 
Biodynamic Association 

Objective 1 2 Farmers March 11, 2006 Mossoró 

 
 
 
CPT 

ACTIVITY 
RELATION 

TO 
OBJECTIVE

NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

Production of 1000 
newsletters on the 
experiences of the Frei 
Damião Settlement on 
animal rearing, community 
seed banks and rescuing 
native seed species  

Objective 1 

21 Families from the 
Frei Damião 
Settlement – 
newsletter was 
distributed to other 
settlements in the Alto 
Sertão 

September 
2005 Cajazeiras 

 
 
AS-PTA and the CPT have produced a series of articles, theses and reports 
relaying the experiences and references encountered as a result of their work in 
the region. Many have been published and presented in various seminars. Not all 
of these references and experiences are directly attributable to CRIAS per se 
but, since these organizations do not work in isolation a great deal of these 
experiences are related to the project.  
 
Results:  
 
In addition to the aforementioned products, the CPT and AS-PTA have engaged 
in other creative communication means to disseminate information on 
agroecology and food security. These include: popular theater, videos, t-shirts, 
banners, photo panels slides, interactive regional maps and calendars  
 
The following Newsletters have been produced:  
“From organization to commercialization and everything that is close to home: 
The experience of Dona Severina” 
“Agriculture with pride – The Story of Maria Isabel” 
“Suelmas’s Family: Organizing around the home to take advantage of every 
square inch of land” 
“Moça and Taís: Caring for the home gardens is taught through the family” 



“The Passion Seed: Cultivating life and keeping the fruits of the Semi-Arid – A 
Political Letter from Cajazeiras” 
“Management of the Pólo Sindical and small scale agriculture organizations from 
the Borborema region” 
“The experience of the solidarity based rotating fund in Chã do Marinho – Lagoa 
Seca” 
“The Experience of Mr Antonio Bento with the fodder” 
 
In addition to the development of these newsletters, the project funded the 
modification of older newsletter and reprinting.  
 
Materials funded by the project include:  
2,800 t-shirts for farmer mobilization campaigns 
15 banners used in various events 
5 sets used for popular theater presentations 
40 photo panels used in various trainings exhibiting successful experiences  
10 slide presentations 
10 regional maps  
Invitations for various training events 
2006 calendars 
2006 appointment books 
 
MONITORING 
 
AS-PTA 

ACTIVITY NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

Data gathering and cataloging 
on community seed bank 
experiences by the Pólo 
Sindical 

7 Farmers February 15 and 16 
2006 Esperança 

Recording Seed Network 
Experiences in Paraiba 4 Farmers April 24 – 27, 2006 Esperança and 

Campina Grande 
Planning and evaluation 
meeting of the Pólo’s food and 
Nutrition Commission 

26 Farmers, staff and 
technicians 

January 18, April 
27 and July 6, 2006 

Lagoa Seca, 
Massaranduba 
and Esperança 

Planning and evaluation 
meeting of the Pólo’s food and 
Nutrition Commission on 
household gardens 

18 Farmers, staff and 
technicians March 28, 2006 Esperança 

Statewide seminar for planning 
and evaluation of rotating funds 
in participating communities 

200 Farmers September 22 and 
252005 Lagoa Seca 

Applied monitoring cards Selected project 
participants Throughout 2006 All participating 

communities 
 
 
CPT 

ACTIVITY NUMBER OF PERIOD LOCATION 



BENEFICIARIES 
Planning and monitoring 
meetings to discuss project 
activities 

CPT Staff Monthly Cajazeiras 

Applied monitoring cards Selected project 
participants Throughout 2006 All participating 

communities 
 
 
Results:  
 
Partners continue to monitor activities on the ground, having monthly planning 
and monitoring meetings. For the most part each partner has their particular 
monitoring mechanisms. There has been an effort to make monitoring 
approaches uniform in order to collect better data on the project’s process and 
impacts. The results of the monitoring efforts have been slow. The two project 
wide monitoring meetings that took place in 2005 identified the indicators to be 
tracked. Monitoring cards were developed and partners have begun to collect the 
data. It is difficult to evaluate the monitoring system at this time because the 
tracking cards have not yet been turned in. CRS has been working with each 
partner individually to test the system and answer any of the questions regarding 
data collection. Implementing the monitoring cards is extremely labor intensive. 
In light of the funding cuts and the early termination of the project, partners are 
choosing to emphasize project activities. It is important to emphasize that while 
monitoring is still taking place, partners are feeling a bit of pressure to implement 
project activities thus the sluggish results of the monitoring systems.  
 
 
MINAS GERAIS (CÁRITAS) 
 

Total Number of Project Beneficiaries 

Description Total 

Counties 9 

Settlements 9 

Families directly benefiting  282 

Families indirectly benefiting 62 

Total Number of Families 344 

 
 
 



TRAINING  
 
CARITAS MINAS GERAIS 

ACTIVITY 
RELATION 

TO 
OBJECTIVE 

NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

Thematic workshop on 
agroecology Objective 2 22 Families December 2005 

Pastorinhas and 
Brumadinho 
Settlements 

Third Statewide module on 
agroecology Objective 2 319 Families September 12 – 

15, 2005 Mário Campos 

Exchange visit   Objective 1 114 Families September 10 – 
12, 2005 

Varzelândia 
Settlement 

10 Exchange visits Objective 1 369 beneficiaries June - Nov 2005 9 settlements 
Thematic Workshop on 
cooperatives Objective 2 27 people April 24 – 27, 

2006 Pedra Azul 

11 people May 2006 Nova Serrana, 
Pedra Azul/MG 

  
13 people Dec 2005 Pastorinhas 

Brumadinho/BH 
2 workshops on fish 
production  Objective 1 47 people Feb 2006 Arapuim 

Verdelandia 
3 sessions for 9 areas; 27 
classroom sessions in 
agroecology courses  
 

Objective 1 369 families 
1 session every 3 
months 2005 - 
2006 

9 settlements 

 
The trainings and workshops provided through the project help improve 
beneficiary’s technical knowledge. They have focused mostly on disseminating 
technologies in an effort to help farmers improve production and subsequently 
food security and income generation. The following trainings have taken place 
during the period in question: 
1 2 workshops on apiculture 
2 3 workshops on public policy 
3 4 workshops on solidarity based economy models 
4 2 workshops on fish production 
5 1 training in communications 
6 27 investment in agroecology courses 
 
Results 
 
The results of these trainings are always difficult to measure. Whether or not 
farmers are using the information learned in these trainings is one of the 
indicators currently being followed through the monitoring process. Despite this 
challenge, the fruits of these trainings are already evident in some communities. 
The results of the third Agroecology Module presented in the nine participating 
communities are already evident. All of the 25 representative community 
participants have adopted at least one of the disseminated technologies, with a 
majority adopting as many as three technologies.  



In the Nova Rosada settlement, the community has already begun to replicate 
some of the technologies disseminated through the agroecological training 
courses. Results are evident through an increase in production. Corn production 
was particularly good, with enough being produced for the birds and pigs reared 
in the community. In all the reference areas one can find at least one working 
model of the technologies disseminated through CRIAS.  
 
 
FOOD AND WATER SECURITY 
 
CARITAS MINAS GERAIS 

ACTIVITY 
RELATION 

TO 
OBJECTIVE

NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

Fish Ponds Objective 1 5 Families November 2005 
Brejão do 
Jequintinhonha 
Settlement 

Pig Rearing - Sties  Objective 1 6 Families November 2005 
Brejão do 
Jequintinhonha 
Settlement 

Water Distribution Objective 1 9 Families November 2005 
Brejão do 
Jequintinhonha 
Settlement 

Bird Rearing - 
Cages Objective 1 6 Families November 2005 Conjunto Santa Cruz 

Settlement 

Water Distribution Objective 1 17 Families November 2005 Conjunto Santa Cruz 
Settlement 

Pig Rearing - Sties Objective 1 4 Families September 2005 Conjunto Santa Cruz 
Settlement 

Improvement to 
storage 
infrastructure  

Objective 1 22 Families October 2005 Arapuim Settlement 

Improvements to 
household gardens Objective 1 40 Families October 2005 Nossa Senhora da 

Guia Settlement 
Community 
gardens Objective 1 25 Families October 2005 Nova Rosada 

Settlement 
Fruit and native 
tree nurseries Objective 1 25 Families October 2005 Nova Rosada 

Settlement 

Farming Objective 1 22 Families October/ 
November 2005 Arapuim Settlement 

Field for improved 
seed reproduction   Objective 1 6 Families October/ 

November 2005 Arapuim Settlement 

Pig Rearing - Sties Objective 1 8 Families October/ 
November 2005 Arapuim Settlement 

Bird Rearing Objective 1 9 Families October/ 
November 2005 Arapuim Settlement 

2 Water retention 
tanks Objective 1 11 Families November/Decem

ber 2005 Betânia Settlement 



Farming Objective 1 20 Families November/Decem
ber 2005 Betânia Settlement 

Field for improved 
seed reproduction  Objective 1 50 Families November 2005 Betânia Settlement 

Tools for 
household garden 
improvements 

Objective 1 50 Families December 2005 Betânia Settlement 

Community 
vegetable gardens Objective 1 50 Families September 2005 Pre settlement July 

Second 
6 community 
vegetable gardens Objective 1 22 Families April 2006 Pre settlement 

Pastorinhas 
Household garden 
improvements Objective 1 40 Families April 2006 Conjunto Santa Cruz 

Settlement 
Household garden 
improvements Objective 1 31 Families April 2006 Brejão Settlement 

Water distribution  Objective 1 7 Families April 2006 Pre settlement 
Pastorinhas 

Nursery Objective 1 31 Families January 2006 Brejão Settlement 
Household garden 
improvements Objective 1 40 Families January 2006 Conjunto Santa Cruz 

Settlement 
Community 
vegetable gardens Objective 1 31 Families January 2006 Brejão Settlement 

Nursery Objective 1 40 Families January 2006 Conjunto Santa Cruz 
Settlement 

Fish ponds Objective 1 31 Families January 2006 Brejão Settlement 
Household garden 
improvements Objective 1 22 Families February 2006 Pre settlement 

Pastorinhas 

Nursery Objective 1 27 Families February 2006 Pre settlement 
Serrana 

Community 
vegetable gardens Objective 1 4 Families May 2006 Pre settlement 

Pastorinhas 
Chicken husbandry Objective 1 30 families  September 2006 Serrana 

Land preparation Objective 1 30 families  
 September 2006 Serrana 

Bean and corn 
inputs and organic 
seed fertilizer  

Objective 1 30 families  September 2006 Serrana 

Improvements in 
fruit gardens Objective 1 30 families  September 2006 Serrana 

Meetings of the 
solidarity-based 
economy  

Objective 2 77 people November 30, 
2006 Jequitinhonha 

Workshop of 
agrobiodiversity Objective 1 750 people August 31, 2006 Januaria 

Public policy 
workshop 
 

Objective 2 40 families; 60 
people 

September 7, 
2006 

Jequitinhonha 
Assentamento santa 
Cruz 

Cooperative 
workshop  Objective 1 22 families; 37 

people September 2006 pastorinhas 



  
 
Results 
 
The region in the north of Minas Gerais lost 80-100% of the harvest at the end of 
2005 due to a drought. Arapuim and Betânia were hit particularly hard. 
Meanwhile thanks to the bird and pig rearing project, water distribution, and 
some of the home gardens the impact of this calamity was mitigated. In Arapuim, 
thanks to the partnership between CRIAS/INCRA, all the families in the 
community have access to water in their homes. In Betânia, the partnership 
helped guarantee water to families in the settlement, however there are seven 
families still waiting for services. The project was also fruitful in helping secure 
seeds to the farmers through CONAB. Thanks to this, farmers were seed secure, 
consequently safeguarding production despite the harvest loss. Four of the nine 
participating communities are currently utilizing the CONAB direct purchase 
mechanisms.  
 
The drought also affected the Valley do Jequintinhonha, already one of the 
poorest regions of Brazil. The loss in the Valley was less acute than in the north 
of the state. In the community of Nova Serrana only the bean harvest was saved. 
The nursery project was extremely successful in this community despite the 
drought. In fact, this community has been efficiently producing aguardente 
(sugarcane alcohol) and Caritas is currently studying how to improve production 
and marketing.  
 
The situation in the North of Minas is critical for us small farmers. The loss of our 
harvest this year demonstrated to us the importance of the community seed 
banks. The farmers only had what they saved in the banks. In Arapuim and 
Betânia, the vegetable gardens have been of significant importance, particularly 
for the production of pumpkins and to distribute water for bird rearing, which is 
the people’s main livelihood. The situation has been difficult, but thanks to 
CRIAS, it is not as bad as other farmers.  
 
In addition, in the nine participating communities, the project saw the 
implementation of five projects related to improved production, water security 
and/or community forestry management.  
 
 
CAPACITY BUILDING AND PUBLIC POLICY 
 
CARITAS MINAS GERAIS 
ACTIVITY RELATION TO 

OBJECTIVE 
NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

INCRA Mobilization for 
Land Rights Objective 2 22 Families May 17 

2005 Belo Horizonte 

Social Movements of 
Minas Gerais Meeting Objective 2 1000 Participants April 1-4 

2006 Belo Horizonte 



Thematic workshop on 
citizenship and public 
policies 

Objective 2 71 Participants April 2006 
Conjunto Santa 
Cruz 
Settlement 

Thematic workshop on 
citizenship and public 
policies 

Objective 2 22 Participants March 16-
18 2006 

Pre settlement 
Pastorinhas 

 
 
 
 
 
 
Other meetings in which Cáritas and beneficiaries have participated 
ACTIVITY RELATION TO 

OBJECTIVE 
NUMBER OF 
BENEFICIARIES PERIOD LOCATION 

Meeting of the Minas 
Gerais Forum for Food and 
Nutritional Security  

Objective 2 
5 participants; 
35 members from 
20 organizations 

Bimonthly 
September 
2005 – 
September 
2006 

Belo 
Horizonte 

Seminar on Rural Social 
Movements Objective 2 

ASA, FMSA, 
FMEPS, AMA, 
CMFSM, Via 
Campesina; 1500 
participantes 

2005- 2006 
 

Montes 
Claros, 
aracuai, BH 

Seminar on Agrarian 
Reform Objective 2 200 people from 

settlements 
November 
2005 paracatu 

Plenary for the Sate 
Council Food and 
Nutritional Security 

Objective 2 

35 education, 
health, agriculture, 
land, EMATER-MG, 
government and civil 
society 

November 
2005 

Belo 
Horizonte 

Third annual State 
Conference on Food and 
Nutritional Security  

Objective 2 500 total people; 20 
local participants 

December 2- 
4, 2005 

Belo 
Horizonte 

State Meeting of Rural 
Social Movements Objective 2 N/A January 16, 

2006 
Belo 
Horizonte 

Meeting of the Agroecology 
Group of MG Objective 2 25 - 30 participants February 1, 

2006 
Belo 
Horizonte 

Plenary for the Sate 
Council CONSEA Objective 2 

5 Cáritas 
participants; 35 
people 
 

February 13, 
2006 

Belo 
Horizonte 

Meeting of the MG Forum 
on Food and Nutritional 
Security  

Objective 2 N/A February 14, 
2006 

Belo 
Horizonte 

Meeting of the Brazilian 
Forum for Food and 
Nutritional Security  

Objective 2 5 Cáritas 
representatives 

April 3 and 4, 
2006 Brasilia 

Plenary for the State 
Council CONSEA Objective 2 

5 Cáritas 
participants; 35 
people 

April 19, 2006 Belo 
Horizonte 

 



The objective of this line of action is to increase the capacity of project 
beneficiaries to participate, in conjunction with the greater civil society, in the 
formulation of the food policies that affect them. Such efforts also help strengthen 
social control mechanism over political actions through advocacy efforts.  
 
Results:  
The project has helped guarantee beneficiary participation in events of the Minas 
Gerais Forum on Food and Nutritional Security, the state Council for Food and 
Nutritional Security – CONSEA MG, the 22 regional commissions on food and 
nutritional security – CRSAN and the municipal councils on rural sustainable 
development.  Selected project beneficiaries participated in 12 plenary sessions 
of the state Council for Food and Nutritional Security – CONSEA MG and 5 
Regional commission meetings on food security. In addition, selected 
beneficiaries also participated in: 3 training meetings and 8 plenaries of the 
Minas Forum on Food and Nutritional Security. Community leadership in the 
selected areas are also participating in local sustainable development 
commissions. Finally, Caritas MG is proud to announce an incipient partnership 
with 5 city halls across the reference areas. Such partnerships are crucial for the 
sustainability of actions developed through the project and help ensure 
community engagement in the policy process.  
 
CRIAS efforts also contributed to the training activities in territorial policies 
through the Minas Gerais network on Agroecology and the Ministry of Social 
Development. In addition, one of the community agents from a participating 
settlement became the 26th member of the CONSEA MG.  As in the state of 
Paraiba, the project was also instrumental in helping facilitate the direct purchase 
program through CONAB. 
 
COMMUNICATION 
 
Electronic newsletters publicize CRIAS  
 
The electronic newsletters published by Caritas Minas Gerais serve as the main 
communication vehicle for the organization. It is distributed to more than 1000 
people among them, beneficiaries, regional Caritas offices, partners, other 
NGOs, communities and public representative. The experiments and innovations 
attributed to CRIAS are shared to a wider audience through this mechanism.  
 
In addition, Caritas MG also publishes primers and pamphlets which describe in 
detail some of the technologies and practices of the project. Often technical in 
character these primers are distributed to workshop participants as a reference 
tool. Another communication tool employed by Caritas MG are the community 
radio stations. The Caritas field office in Almenara has developed a community 
radio station project that produces educational shows focused on semi-arid 
issues such as: small scale agriculture, food and nutritional security, water 
management, small animal rearing, rainwater harvesting and agroecology among 



others. The shows serve as a means to divulge the experiences of Caritas and 
are also an excellent means of disseminating technologies and knowledge. 
These radio shows are broadcasted in the reference areas supported by CRIAS 
and serve to reinforce the fieldwork of Caritas MG staff. The audience consists of 
small farmers in the settlements and residents of nearby towns.   
 
 
 
 
 
 
MONITORING  
 
CARITAS MINAS GERAIS 
ACTIVITY NUMBER OF 

BENEFICIARIES PERIOD LOCATION 

Applied monitoring cards Selected project 
participants Throughout 2006 All participating 

communities 
 
During the period in question 4 planning and monitoring meetings were held. The 
monitoring cards discussed above have been implemented in all of the 
participating communities. Six different Caritas agents were in charge of 
collecting this data; this created some difficulties in consolidation as different 
agents interpreted data differently and employed different methods of collection.  
The Caritas MG office will work with these agents to organize the collected 
information in a more uniformized manner.  Despite these difficulties monitoring 
efforts have confirmed the following results:  
The 2005 drought that hit the region severely impacted seed stocks.   
All of the reference areas boast at least one model of the technologies 
disseminated through the project 
Twenty five participants of the agroecology courses conducted in the 9 
participating communities have already adopted at least 1 of the technologies 
disseminated, with a good majority adopting as many as 3. 
 
 
 
URBAN INITIATIVES 
 
The project originally hoped to establish experiences of reference for food 
security initiatives in urban areas. After some of the difficulties encountered with 
this particular segment of the project, including the abandonment of the recycler’s 
project in Brasilia, the Center for the Prevention of Dependencies was chosen as 
the implementing partner. The center is located in Recife and has a community 
kitchen project run by inner city youth with the aim of providing training and 
generating income for 320 adolescents at risk. The project is experimental in 
nature in that it is a reference for this type of work in the city of Recife. Project 



activities include trainings and employment and income generation through the 
meals produced in the community kitchen. In addition, the project hopes to 
politically engage youth by working to raise awareness on issues of citizenship 
and solidarity. In raising awareness among participants, the project donates 5% 
of the meals served to children with a nutritional deficit and low-income members 
of the Imbiribeira community. The beneficiaries are low-income youth in the 16-
24 age group who, prior to their engagement in the project, were either 
unemployed or were not enrolled in school.  
Some of the activities implemented are:  
 
1 Kitchen reform to meet sanitation standards 
2 Purchase of equipment and utensils for the kitchen financed by CRIAS and 

other partners 
3 Systematic, theoretical and practical training in various areas of gastronomy 

to 75 youth at risk 
4 Purchase of incubator for a productive unit with 20 youth (production and 

marketing of meals) 
5 Partnership with more than 40 private firms, resulting in internships for 

participating youth and employment placement 
6 Marketing of the school through various means of communication  
7 Official juridical recognition of the school “Mãos de Moleque”  
8 Meeting systematicly for management purposes and to plan project activities  
 
 
 
Results:  
1 Youth become qualified to work in the field of gastronomy. They receive 

theoretical and hands on practical training 
2 Many hotels, bars and restaurants have agreed to provide internships and 

jobs for “Mãos de Moleque” students and graduates 
3 Creation of a the logo and juridical recognition for the kitchen 
4 Trainings were conducted with the support of the Federal Government, the 

Ministry for Work and Employment and the state of Pernambuco 
5 Employment generation for youth 
6 Partnerships established with community groups in Imbiribeira 
7 Partnership with a publicity firm to help market the school 
8 Inauguration of the kitchen November 2006 
9 Hired 20 youth for the community kitchen 
 
Some of the difficulties encountered by the group have been the lack of financial 
support to conclude the reforms made to the kitchen and to finish purchasing the 
equipment necessary. In addition there is a general shortage of funds to pay for 
the maintenance of the kitchen such as rent, electricity, water, telephone and 
other utilities. Other difficulties include the non-compliance to agreements made 
between public agencies and the group.  
 



Prospects for the future include improving the financial sustainability of the 
project by engaging in stronger partnerships with public and private groups of 
interest, shared management between the center and the school, better 
marketing of the school and better recognition of this experience by the public 
sector. The group also hopes to reduce the nutritional deficit of the children 
residing in the community of Imbiribeira and increase to 50% the number of youth 
gainfully employed after participating in the project.  
 
In the fall of 2006, the US Ambassador to Brazil, Clifford M. Sobel, and the US 
Consul in Recife, Diana Page, visited Mãos de Moleque. While there, they met 
the students, teachers, and founders of the program. Mãos de Moleque students 
prepared lunch for the visitors, and Sobel and Page toured the facilities. 
 
 
 
CHALLENGES AND LEARNING 
 
The greatest challenge facing the CRIAS consortium right now is guaranteeing 
the continuation of the project given the recent cuts in funding. Despite the news, 
the organizations plan on continuing activities for as long as the funding allows.  
 
As reported in previous project documentation, the urban portion of the project 
suffered many setbacks. The reason behind these difficulties lies in the 
experimental nature of the initiatives in the urban sector. There were difficulties in 
establishing strong and reliable partnerships in the urban food security sector. 
Based on a study conducted on community kitchens, it was found that there are 
indeed very few consolidated initiatives in this field. There are functioning 
community kitchens where operations are managed by the county or city; 
however, these are not “community run”. Hence while “community run” kitchens 
are divulged in the Zero Hunger program it remains strictly theoretical lacking in 
concrete experiences. Previous project documents relay these difficulties in 
detail.  
 
Monitoring continues to be a great challenge for both CRS and the CRIAS 
partners. The monitoring system developed during the aforementioned 
workshops is simple to implement, but requires time. Data collection, for the most 
part, is straightforward. The challenge lies in making sure that both partners are 
collecting the data in a uniform manner. The data has not yet been analyzed and 
synthesized hence it is difficult to assess the success of this system at this time. 
Either way, it has been a huge learning experience for both CRS and the partner 
organizations. The importance of monitoring and collecting data for an eventual 
evaluation is not new; however the development of an efficient system that is 
simple and manageable is a skill that requires patience and practice. Developing 
quantitative monitoring skills are of particular importance in this case. Historically, 
partners have worked mostly with qualitative data – recording stories on the most 
significant changes taking place is beneficiaries’ lives as a result of the project. 



CRS felt that although this information is important and should continue to be 
recorded, it was also imperative to collect more quantitative data as to better 
assess the impact of the project. CRS has been working in conjunction with 
Caritas, CPT and AS-PTA, to develop monitoring systems that reflect partner’s 
interests, capacities and abilities to implement them in the field.  Such an effort to 
increase capacity in monitoring and data collection involves a great deal of 
testing and trial and error and takes time. This line of action is coherent with 
CRS’s mission to collaborate and foster a mutual learning environment.  
 
Another challenge lies in demonstrating the results or impacts of the trainings 
conducted. Monitoring efforts attempt to hone in on this exact issue. One of the 
three main monitoring indicators aims to reveal if and how beneficiaries are 
implementing the knowledge they’ve acquired through project sponsored 
trainings.  This indicator helps us follow the adoption of the techniques divulged, 
the reasons why beneficiaries chose to adopt them and the degree or rate of 
adoption.  
 
Engaging communities in the development of public policies remains a 
tantamount challenge, one that is not faced by the CRIAS project alone. Many of 
the government efforts continue to focus on large scale actions to combat 
poverty in the semi-arid. This approach diverges from what civil society 
organizations feel is the best solution for the semi-arid. Such organizations prefer 
smaller scale sustainable solutions for living in harmony with their environment. 
The project partners work in tandem with networking efforts such as the national 
and state specific ASA (Articulação do Semi-árido).  Strides have been made, 
most notably in action with CONAB and in inserting community leaders into local 
commissions discussing food security policy.  
 



 
ANNEX - Toolkits of Monitoring & Evaluation 
 
 
 
During the CRIAS implementation, an important investment generated a 
discussion about evaluation. This exercise started with a training session and 
was interrupted after the beginning of the test phase.  However, the financial 
ending of the project compromised the stability of the Monitoring team, which 
compromising the results of this exercise. Furthermore, the project ended 
prematurely without obtaining the final results. 
 
The following tables present in the original Portuguese version this unconcluded 
exercise (Portuguese version) of impact evaluation and monitoring evaluation. 
Despite having been interrupted, these toolkits will serve as reference for similar 
exercises in the future. 
 

CRIAS : INSTRUMENTOS DE MONITORAMENTO 
ANEXO 1 

 
 
 
 
 
 
 
 
 
 

FICHAS DE REGISTRO,  
ACOMPANHAMENTO E SÍNTESE 

(para serem xerocadas) 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 

INDICADOR 1 
 
ADOÇÃO DE PRÁTICAS 
AGROECOLÓGICAS 



Projeto CRIAS: Indicador 1 - Adoção de práticas agroecológicas 
FICHA 1 – REGISTRO DE EVENTO DE FORMAÇÃO (OU DE REPASSE) 

 
Registro feito por:         Código da ficha: 

INFORMAÇÔES GERAIS SOBRE O EVENTO 
Local e data: Nome/objetivo do evento: 

 
 

Nº de participantes: Número de práticas: 
Comunidades representadas: 
 
 
 

Nome das práticas:  
 

LISTA DOS PARTICIPANTES 
 Nome da pessoa Comunidade/Município 

da pessoa 
 Nome da pessoa C

d
1   31   
2   32   
3   33   
4   34   
5   35   
6   36   
7   37   
8   38   
9   39   
10   40   
11   41   
12   42   
13   43   
14   44   
15   45   
16   46   
17   47   
18   48   
19   49   
20   50   
21   51   
22   52   
23   53   
24   54   
25   55   
26   56   
27   57   
28   58   
29   59   
30   60   



Projeto CRIAS: Indicador 1 - Adoção de práticas agroecológicas 
FICHA 2 -  ACOMPANHAMENTO NA COMUNIDADE DOS EVENTOS DE  

FORMAÇÃO OU  REPASSE   
 
Levantamento feito por:         Código da ficha: 
Levantamento atual (acompanhamento depois da formação) 
Data:  
Local do levantamento:  
Entrevistados:  

Evento d
Data:  
Nome e o
 

Nome da prática  Nome da prática Nome da prática Nom
   

 
 

I P N I P  N I P  N I 
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
Comentários 
para cada prática 
 
(Por exemplo, se uma  prática  é 
pouco adotada pelas pessoas, 
dizer por que) 
 
 
 
 
 
 

    

Comentários gerais 
 
 

 

I : a pessoa adotou Integralmente a prática                       P:  adotou Parcialmente                                   
N: Não adotou a prática 



Projeto CRIAS: Indicador 1 - Adoção de práticas agroecológicas 
FICHA 3 -  SINTESE DO ACOMPANHAMENTO DOS EVENTOS DE  

FORMAÇÃO OU  REPASSE   
Número total de pessoas que adotaram  práticas agroecológicas em cada evento, em 
determinado ano, para determinada entidade 
 

Síntese feita por:        Data da síntese:    
 Código da ficha: 
Ano: 
Entidade:  

Prática:  Prática: Prática: Prática:

 I P N I P N I P N I 
Nome evento:   
 
Data do evento:  
N° participantes.:  
Datas dos levantamentos:  
 

          

Nome evento:   
 
Data do evento:  
N° participantes.:  
Datas dos levantamentos::  
 

          

Nome evento:   
 
Data do evento:  
N° participantes.:  
Datas dos levantamentos: 
 

          

TOTAL           
%           

Comentários 
de cada prática 
 
 
 
 
 
 
 
 
 
 

    

Comentários gerais  
 
 

I : a pessoa adotou Integralmente a prática                       P:  adotou Parcialmente                                   
N: Não adotou a prática 



 
 

 
 
 
 

INDICADOR 2 
 

EVOLUÇÃO DAS RESERVAS DE ÁGUA  
 
 

e 
 

 

INDICADOR 3 
 

EVOLUÇÃO DOS ESTOQUES DE 
SEMENTES



Projeto CRIAS: Indicador 2 – Evolução das reservas de água 
FICHA 4 -  ACOMPANHAMENTO NA COMUNIDADE DAS RESERVAS DE ÁGUA 

(Preencher esta ficha depois de desenhar coletivamente o mapa da comunidade, com a 
localização dos estoques de água e sementes) 

 
Levantamento feito por:         Código 
da ficha: 

INFORMAÇÔES GERAIS SOBRE O LEVANTAMENTO 
Local e data do levantamento: Número total de famílias na comunidade: 
Nº total de participantes do levantamento:  
N° de mulheres presentes:              N° de homens:      
N° de jovens:                                        
N° de famílias representadas:       N° de lideranças: 

Comentários sobre os partic

AS RESERVAS DE ÁGUA 
Descrição do sistema hídrico 
coletivo (N° e capacidades 
dos açudes, barragens,  
encanação, irrigação, etc.)  
 
 
 

  
 
 

Descrição do sistema hídrico 
familiar  (N° e capacidades 
das cisternas, caixas, 
mandalas, etc.) 
 
 
 

 

 Para o consumo doméstico Para os animais Par
Proporção de famílias 
que têm acesso a água 
suficiente para os 
próximos 12 meses  
(destacar a resposta) 

Muito poucas 
Poucas  
Metade  
Grande parte 
Quase todas 

Muito poucas 
Poucas  
Metade  
Grande parte 
Quase todas 

Mu
Pou
Me
Gra
Qu

Comentários gerais 
sobre o sistema hídrico 
 
[Favor destacar o que 
está/não está em relação 
direta com o projeto 
CRIAS] 

 

 



Projeto CRIAS: Indicador 2 – Evolução das reservas de água 
FICHA 4 -  ACOMPANHAMENTO NA COMUNIDADE DAS RESERVAS DE ÁGUA 

(Preencher esta ficha depois de desenhar coletivamente o mapa da comunidade, com a 
localização dos estoques de água e sementes) 

 
Levantamento feito por:         Código 
da ficha: 
INFORMAÇÔES GERAIS SOBRE O LEVANTAMENTO 
Local e data do levantamento: Número total de famílias na comunidad
Nº total de participantes do levantamento:  
N° de mulheres presentes:              N° de homens:                   N° 
de jovens:                                        
N° de famílias representadas:         N° de lideranças: 

Comentários sobre os participantes

AS RESERVAS DE ÁGUA 
Descrição do sistema 
hídrico coletivo  
(N° e capacidades dos 
açudes, barragens,  
encanação, irrigação, etc.)  
 
 
 

  
 
 

Descrição do sistema 
hídrico familiar   
(N° e capacidades das 
cisternas, caixas, 
mandalas, etc.) 
 
 
 

 

 Para o consumo doméstico Para os animais Par
Proporção de famílias que 
têm acesso a água 
suficiente para os próximos 
12 meses  
(destacar a resposta) 

Muito poucas 
Poucas  
Metade  
Grande parte 
Quase todas 

Muito poucas 
Poucas  
Metade  
Grande parte 
Quase todas 

Mu
Pou
Me
Gra
Qua

Comentários gerais sobre 
o sistema hídrico 
 
[Favor destacar o que 
está/não está em relação 
direta com o projeto 
CRIAS] 

 

 
Projeto CRIAS: Indicador 3 – Evolução dos estoques de sementes 

FICHA 4 (Verso) -  ACOMPANHAMENTO NA COMUNIDADE DOS ESTOQUES 
DE SEMENTES 



(Preencher esta ficha depois de desenhar coletivamente o mapa da comunidade, com a 
localização dos estoques de água e sementes) 

 
OS ESTOQUES DE SEMENTES 
Descrição dos estoques 
coletivos de sementes 
(capacidades dos 
bancos comunitários 
e/ou regionais  de 
sementes,  
 
 
 

  
 
 

Descrição dos estoques 
familiares  
(garrafas, silos...) 
 
 
 
 
 

 

 Contando apenas com estoques 
familiares 

Contando com estoques familiares e 
comunitários 

Con
com

Proporção de famílias que 
têm acesso a sementes em 
número suficiente para os 
próximos 12 meses  
(destacar a resposta) 

Muito poucas 
Poucas  
Metade  
Grande parte 
Quase todas 

Muito poucas 
Poucas  
Metade  
Grande parte 
Quase todas 

Mu
Pou
Me
Gra
Qua

Comentários gerais sobre 
os estoques de sementes 
 
 
[Favor destacar o que 
está/não está em relação 
direta com o projeto 
CRIAS] 
 
 
 
 

 

 



Projeto CRIAS: Indicador 2 – Evolução das reservas de água 
FICHA 5 -  SÍNTESE DO ACOMPANHAMENTO NAS COMUNIDADES DAS 

RESERVAS DE ÁGUA 
 
Síntese feita por:         Código da ficha: 
Entidade:                                                                                                     Ano: 

 Proporção de famílias com 
acesso a reservas de água para 

os próximos 12 meses 

Comentários  
[Síntese dos comentários das fichas 4 e

 Consumo 
doméstico

Consumo 
animal 

Outro  

Comunidade: 
 
Data do levantamento: 
 
 

    

Comunidade: 
 
Data do levantamento: 
 
 

    

Comunidade: 
 
Data do levantamento: 
 
 

    

Comunidade: 
 
Data do levantamento: 
 
 

    

Comunidade: 
 
Data do levantamento: 
 
 

    

1 = Muito poucas famílias            2 = poucas                   3 = metade                   4 = grande parte                     
5  = quase todas 



Projeto CRIAS: Indicador 3 – Evolução dos estoques de sementes 
FICHA 6 -  SÍNTESE DO ACOMPANHAMENTO NAS COMUNIDADES DOS 

ESTOQUES DE SEMENTES 
 
Síntese feita por:         Código da ficha: 
Entidade:                                                                                                     Ano: 

 Proporção de famílias com acesso a 
estoques de sementes para os próximos 

12 meses 

Comentári
[Síntese dos comentários das ficha

 Estoques 
familiares

Familiares 
+comunitários

Familiares + 
comunitários 

+ outros 

 

Comunidade: 
 
Data do levantamento: 
 
 

    

Comunidade: 
 
Data do levantamento: 
 
 

    

Comunidade: 
 
Data do levantamento: 
 
 

    

Comunidade: 
 
Data do levantamento: 
 
 

    

Comunidade: 
 
Data do levantamento: 
 
 

    

1 = Muito poucas famílias            2 = poucas                   3 = metade                   4 = grande parte                     
5  = quase todas 



 

 
 
 
 
 
 

INDICADORES 4, 5 e 6 
 

PARTICIPAÇÃO POPULAR NAS 
POLÍTICAS PÚBLICAS DE SEGURANÇA 

ALIMENTAR E NUTRICIONAL  
EM NÍVEL MUNICIPAL, ESTADUAL E 

FEDERAL  
 



Projeto CRIAS: Indicador 4 – Participação popular nas políticas públicas de 
segurança alimentar e nutricional em nível municipal 

FICHA 7 -  ACOMPANHAMENTO DA PARTICIPAÇÃO A NÍVEL 
MUNICIPAL 

Entrevistadores: Paula da AS-PTA, Gizelda do Pólo Sindical e Marilene da AS-PTA 
As observações do final da ficha foram colocadas no corpo das respostas para cada 
município. As respostas a cada pergunta já contém os nomes dos espaços e eventos e 
os nomes dos representantes. 
Levantamento feito por:         Código 
da ficha:  
Entidade: AS-PTA 
Município: Montadas 
Ano de referência: 

Data e local do levantamento: 25/08/20
Entrevistado/a (s): Joaquim Pedro de 
Pólo) 

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no município (GTs, CONSEAs, CNMDR, Conselho de saúde, etc.) 
•   Consea municipal tem como representante Joaquim e Cezar do STR e 8 Associações de agricultor

município (em 2004 e 2005, em curso) 
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
município em torno de políticas e leis relativas a SAN 
Já tiveram 4 assembléias do STR para discutir propostas de segurança alimentar com a presença de au
município (Em 2004 e 2005) 
Participação das principais organizações da sociedade civil local em conferência municipal ou event
definição de políticas ou diretrizes de SAN no município 
Seminário Municipal de Segurança Alimentar com a presença de agricultores do STR e associações (em 20
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade ci
de leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos 
 

 



 
 

Entidade: AS-PTA 
Município: S. S. Lagoa de Roça 
Ano de referência: 2004 e 2005 

Data e local do levantamento: 25/08/20
Entrevistado/a (s): Geraldo (presidente 

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no município (GTs, CONSEAs, CNMDR, Conselho de saúde, etc.) 
•  
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
município em torno de políticas e leis relativas a SAN 
Encontro sobre o Programa do Leite que é do Fome Zero com a presença de autoridades munic
associações em 2005 
5 Assembléias do STR com a presença de Igreja, Emater e outros órgãos já tratou de segurança alim
2004 e 2 em 2005) 
Participação das principais organizações da sociedade civil local em conferência municipal ou event
definição de políticas ou diretrizes de SAN no município 
 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade ci
de leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos 
 

 



 
 

Entidade: AS-PTA 
Município: Casserengue 
Ano de referência: 2004 e 2005 

Data e local do levantamento: 25/08/20
Entrevistado/a (s): Gilvaneide (diretoria

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no município (GTs, CONSEAs, CNMDR, Conselho de saúde, etc.) 
• Conselho de desenvolvimento Sustentável (participa Maria, presidente do STR e 2 associações comunitár
• Pastoral da Criança (participa Maria, presidente do STR, a Igreja e as agentes de saúde) em curso 
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
município em torno de políticas e leis relativas a SAN 
Assembléia do STR em 2004 tratou das políticas de SAN 
 

Participação das principais organizações da sociedade civil local em conferência municipal ou event
definição de políticas ou diretrizes de SAN no município 
Encontro Municipal sobre o Programa do Leite do Fome Zero promovido pelo STR com a presença de
municipais (2004) 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade ci
de leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos 
O STR participou ativamente do abaixo assinado contra a lei para a aprovação dos transgênicos (2004

 



 
Entidade: AS-PTA 
Município: Lagoa Seca 
Ano de referência: 2004 e 2005 

Data e local do levantamento: 25 de ag
Entrevistado/a (s): Nelson Anacleto 
Ferreira(tesoureiro STR) 

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no município (GTs, CONSEAs, CNMDR, Conselho de saúde, etc.) 
• Consea Municipal (Participa Diógenes da diretoria do STR) 2004 e 2005 
• Conselho de ação social (participa Diógenes e Marlene da diretoria do STR) 2005 
• Conselho de Desenvolvimento Rural Sustentável (participam Nelson, Diógenes e Marlene da direto

em 2004 e 2005 
• Conselho de Saúde (participa Marlene do STR) em 2005 
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
município em torno de políticas e leis relativas a SAN 
5 Assembléias do STR já trataram do tema de Segurança Alimentar, sendo 4 em 2004 e 1 em 2005 
Encontro Municipal para tratar das políticas de SAN promovido pelo STR 
Participação das principais organizações da sociedade civil local em conferência municipal ou event
definição de políticas ou diretrizes de SAN no município 
Sessão Publica na Câmara dos Vereadores para tratar de propostas ao orçamento do município par
experiências de agroecologia na agricultura familiar (2004) 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade ci
de leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos 
Emenda ao orçamento municipal para inclusão de experiências de agroecologia para agricultura
município tais como cisternas, barragens subterrâneas, bancos de sementes, viveiro de mudas) Es
foram apresentadas em 2004 e repetidas em 2005 

 



 
Entidade: AS-PTA/STR 
Município:Solânea 
Ano de referência: 2004 e 2005 

Data e local do levantamento: 25 de ag
Entrevistado/a (s): Antônio Cadete (dir

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no município (GTs, CONSEAs, CNMDR, Conselho de saúde, etc.) 
• Conselho de Desenvolvimento Rural Sustentável (participa Marízio, presidente STR e Toinho como vere
• Conselho da Saude (participa Lucia, secretaria do STR e agentes de saúde) este conselho faz o acompanh

agentes de saúde que pesam as crianças nas comunidades. 
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
município em torno de políticas e leis relativas a SAN 
As assembléias do STR tratam de segurança alimentar em 2004 e 2005 
Participação das principais organizações da sociedade civil local em conferência municipal ou event
definição de políticas ou diretrizes de SAN no município 
 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade ci
de leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos 
O STR possui um programa de rádio local que trata das ações governamentais de segurança alimenta
família e divulga as ações do STR e Pólo como bancos de sementes, cisternas, quintais, barragens su
outros em 2004 e 2005 em curso 

 



 
Entidade: AS-PTA/STR 
Município:Queimadas 
Ano de referência: 2004 e 2005 

Data e local do levantamento: 
Entrevistado/a (s): Anunciada (presiden

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no município (GTs, CONSEAs, CNMDR, Conselho de saúde, etc.) 
• Conselho de Desenvolvimento Rural Sustentável (participa Antônio, da diretoria do STR) 
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
município em torno de políticas e leis relativas a SAN 

Participação das principais organizações da sociedade civil local em conferência municipal ou event
definição de políticas ou diretrizes de SAN no município 
 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade ci
de leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos 
 

 



 
 

Entidade: AS-PTA/STR 
Município: Massaranduba 
Ano de referência: 

Data e local do levantamento: 25 de ag
Entrevistado/a (s): Ari (presidente STR

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no município (GTs, CONSEAs, CNMDR, Conselho de saúde, etc.) 
• Conselho de Assistência Social (participa Ari, presidente do STR) em 2005 
• Conselho de Desenvolvimento Rural Sustentável (participa Ari, presidente do STR) em 2005 
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
município em torno de políticas e leis relativas a SAN 
 
Participação das principais organizações da sociedade civil local em conferência municipal ou event
definição de políticas ou diretrizes de SAN no município 
 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade ci
de leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos 
 

 
 



 
Entidade:AS-PTA/STR 
Município: Arara 
Ano de referência: 2004 e 2005 

Data e local do levantamento: 25 de ou
Entrevistado/a (s): Gabriel (presidente 

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no município (GTs, CONSEAs, CNMDR, Conselho de saúde, etc.) 
• Pastoral da Criança (participa Da Luz, diretora do STR) em 2004 e 2005 
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
município em torno de políticas e leis relativas a SAN 
 
Participação das principais organizações da sociedade civil local em conferência municipal ou event
definição de políticas ou diretrizes de SAN no município 
 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade ci
de leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos 
 

 
 



 
Entidade: AS-PTA/STR 
Município: Alagoa Nova 
Ano de referência: 2004 e 2005 

Data e local do levantamento: 25 de ag
Entrevistado/a (s): Manoel (presidente 

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no município (GTs, CONSEAs, CNMDR, Conselho de saúde, etc.) 
• Consea municipal (participa Manoel, presidente do STR e 6 associações) em 2004 e 2005 
• Conselho de Desenvolvimento Rural Sustentável (Participam Manoel e Severino do STR) em 2004 
• Conselho de Saúde (participam Antonio Marcos e Zé Ricardo, da diretoria do STR) em 2005 
• Conselho da Merenda (participam Abraao e José Pereira, diretores do STR) em 2004 
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
município em torno de políticas e leis relativas a SAN 
Em 2004 houve uma grande assembléia com a presença de 700 agricultores, prefeito municipal, Igreja
vereadores, para tratar do bolsa família pois o município não tinha vaga. Conseguiu-se 700 vagas i
hoje já são 2.116 famílias que recebem bolsa alimentação do governo 
Participação das principais organizações da sociedade civil local em conferência municipal ou event
definição de políticas ou diretrizes de SAN no município 
3 Assembléias do STR já trataram do tema com a presença de autoridades da cidade em 2004 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade ci
de leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos 
Abaixo assinado para implantação do bolsa família no município com a promoção do STR em 2004 
Programa de rádio trata da questão iniciado no final de 2004 e em curso em 2005 
Sessão publica na câmara dos Vereadores para o uso dos 8% destinados a agricultura familiar 
experiências dos agricultores como bancos de sementes, cisternas, poços, etc em 2004 

 
 



 
 

Entidade: AS-PTA/STR 
Município: Matinhas 
Ano de referência: 2004 e 2005 

Data e local do levantamento: 25 de ag
Entrevistado/a (s): Vanda (diretora STR

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no município (GTs, CONSEAs, CNMDR, Conselho de saúde, etc.) 
• Consea municipal (participou Dona Nova, presidente do STR em 2004 mas em 2005 não houve mais reu
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
município em torno de políticas e leis relativas a SAN 
 
Participação das principais organizações da sociedade civil local em conferência municipal ou event
definição de políticas ou diretrizes de SAN no município 
Audiência publica com a sociedade civil na câmara municipal sobre segurança alimentar em 2004 
 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade ci
de leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos 
Participação no recadastramento do Bolsa Família em 2005 

 
 



 
Entidade: AS-PTA/STR 
Município: Remígio 
Ano de referência: 2004 e 2005 

Data e local do levantamento: 25 de ag
Entrevistado/a (s): Euzébio (presidente 

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no município (GTs, CONSEAs, CNMDR, Conselho de saúde, etc.) 
• Consea municipal (participam Roselita e Gizelda, da diretoria do STR) em 2004 e 2005 
• Conselho de Desenvolvimento Sustentável (participam Euzébio e Chiquinho do STR) em 2004 e 200
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
município em torno de políticas e leis relativas a SAN 
Nas assembléias do STR são tratados temas de SAN em 2004 e 2005 
Participação das principais organizações da sociedade civil local em conferência municipal ou event
definição de políticas ou diretrizes de SAN no município 
 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade ci
de leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos 
O STR tem participação ativa no Plano Pluri Anual (PPA) do município de Remigio em 2004 
Campanha Por Um Brasil Livre de Agrotóxicos e Transgênicos (2004) 
Ato Publico na Câmara para tratar de SAN (2004) 

 
 
 
 
 



Projeto CRIAS: Indicador 5 – Participação popular nas políticas públicas de 
segurança alimentar e nutricional em nível estadual 

FICHA 8 -  ACOMPANHAMENTO DA PARTICIPAÇÃO A NÍVEL 
ESTADUAL 

 
Levantamento feito por:         Código 
da ficha: 
Entidade: AS-PTA/Pólo Sindical  
Estado: Paraíba 
Ano de referência: 2004 e 2005 

Data e local do levantamento: 01 de set
Entrevistado/a (s): Marilene da AS-PTA

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN no seu estado (GTs, CONSEAs, Conselho de saúde, etc.) 
• CONSEA Estadual (Marilene/AS-PTA representando a ASA Paraíba – exercendo de maio/2003 a a

Presidência e até os dias atuais como conselheira) 
• Membro do GT – Plano Estadual de SAN no CONSEA/PB de abril de 2004 até hoje 
• Fórum Estadual de Segurança Alimentar e Nutricional – pessoas de várias entidades da ASA Paraí
Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
estado em torno de políticas e leis relativas a SAN 
Semana Mundial da Água, março/04, iniciativa da ASA Paraiba 
I Festa da Semente da Paixão, julho/2004, Soledade, iniciativa da ASA Paraíba  
Seminário sobre Biodiversidade e Segurança alimentar, outubro/04, Lagoa Seca. 
III Encontro Paraibano de Agroecologia, novembro/04 iniciativa da ASA Paraíba que tratou do te
terra e acesso à água 
Visita do Ministro Patrus Ananias a experiências de convivência com o semi-árido e segurança
nutricional, dezembro/05, iniciativa da ASA Paraiba 
Oficina sobre Segurança Alimentar e Exclusão Social – em fevereiro/05 em pa
IBASE/CESE/CECIP/PÓLO sindical da Borborema, Coletivo Regional de Educação Solidária e
projeto “Formação de Atores Sociais em SAN”. 
II Festa Estadual da Semente da Paixão, julho/05, Cajazeiras, iniciativa da ASA Paraíba 
Participação das principais organizações da sociedade civil local em conferência estadual ou evento público
de políticas ou diretrizes de SAN no estado 
Plenárias Regionais de Segurança Alimentar e Nutricional, janeiro/2004 
I Conferencia Estadual de Segurança Alimentar e Nutricional e Feira de Experiências de Segurança
Nutricional, fevereiro/2004, João Pessoa 
II Seminário Estadual dos CONSEAs, setembro/2004, João Pessoa com a presença do Secretário
Segurança Alimentar do Minist. Desenvolvimento Social e representante do CONSEA Nacion
Secretários Estaduais de Assistência Social e da Agricultura. 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade civil
leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos em nível estadual. 
Foram dadas entrevistas p/ TVs, rádios e jornais divulgando as experiências de SAN (período que
Conferencia Estadual de SAN) 
Organização da Cartilha “Experiência de SAN” – publicação do CONSEA/PB, março/2004 
Carta Política da I Festa Estadual da Semente da Paixão, julho/2004 
Carta política do III EPA, novembro/2004 
Cartilha “O Direito ao Alimento que Nutre”  e produção do vídeo “Por uma Vida melhor”– em p



IBASE, CESE, CECIP, Pólo Sindical da Borborema, Coletivo Regional de Educação Solidária e PATA
projeto Formação de Atores Sociais em SAN. 
Carta Política da II Festa Estadual da Semente da Paixão, julho/2005 
Campanha contra Transgênicos em 2004 
COMENTÁRIOS   Em particular:  
- Quem são os sujeitos da participação: Que pessoas? grupos? organizações?etc. 
- De que instâncias participativas se trata? Quais as iniciativas de participação? etc. 
 
Os comentários se encontram no corpo do questionário 
 
 

 



Projeto CRIAS: Indicador 6 – Participação popular nas políticas públicas de 
segurança alimentar e nutricional em nível federal  

FICHA 9 -  ACOMPANHAMENTO DA PARTICIPAÇÃO A NÍVEL FEDERAL 
 
Levantamento feito por:         Código 
da ficha: 
Entidade: 
Ano de referência: 

Data e local do levantamento: 
Entrevistado/a (s): 

 
• Presença de representantes de organizações da sociedade civil em instâncias de controle social de política

relacionadas a SAN em nível federal (GTs, CONSEAs, Conselho de saúde, etc.) 
• Forum Brasileiro de Segurança Alimentar e Nutricional (Marilene – membro da Coordenação) 
• GTs/CONDRAF (ver com Paulo Diniz ou Luciano) 
• GT/Ministério do Trabalho e Emprego/Séc. Nacional de Economia Solidária e Ministério de Desenv

Social – participação sistemática de Waldir/PATAC representando a ASA Brasil para formulação 
Programa de Inclusão Social e Desenvolvimento Solidário e do Programa de Apoio a Projetos Prod
Solidários do Banco do Nordeste (entra???). 

Organização autônoma, por parte de organizações da sociedade civil, de seminários e/ou eventos de deba
torno de políticas e leis relativas a SAN em nível federal 
Encontro sobre a parceria ASA-Pb e Conab em abril de 2005 com a presença do Diretor da Conab, Sil
 
Participação das principais organizações da sociedade civil local em conferência estadual ou evento público
de políticas ou diretrizes de SAN em nível federal 
II Conferencia nacional de Segurança Alimentar e Nutricional, março/2004, Olinda – participação de vá
entidades da ASA Paraíba como delegados. 
Participação (Paula e Elza) no Seminário do Programa de Aquisição de Alimentos  Nacional PAA
Brasília, abril de 2005 
Ocorrência de iniciativas de formulação e difusão de propostas por parte de organizações da sociedade civil
leis, campanhas de divulgação e/ou mobilização, artigos e/ou documentos públicos em nível federal. 
Unidade Gestora do P1MC e  representação no Conselho Executivo da ASA Brasil (Luciano da AS-P
CAAASP) 
Parceria com a Conab para compra antecipada da agricultura familiar envolvendo mais de 800 agric
compra das sementes da paixão envolvendo mais de 5.000 agricultores e para compra da 
beneficiando mais de 1.000 crianças. 
Apoio a formulação do Decreto de Regulamentação da Lei das Sementes, que inclui as variedades
programas governamentais 
COMENTÁRIOS   Em particular:  
- Quem são os sujeitos da participação: Que pessoas? grupos? organizações?etc. 
- De que instâncias participativas se trata? Quais as iniciativas de participação? etc. 
 
Os comentários estão no corpo do questionário 



 



Projeto CRIAS: Indicador 4 – Participação popular nas políticas públicas de 
segurança alimentar e nutricional em nível federal  

FICHA 10 -  SINTESE  DA PARTICIPAÇÃO A NÍVEL MUNICIPAL, 
REGIONAL, ESTADUAL E NACIONAL 

Intensidade da participação social em torno de propostas de políticas públicas de 
Segurança Alimentar e Nutricional nos municípios beneficiados pelo CRIAS, para 

determinada entidade (AS-PTA, CPT ou Cáritas) em determinado ano (2004, 2005, 2006 
ou 2007) 

 
Síntese feita por: DIDIER /CRS       Código da ficha: 
AS-PTA  - 2004  
Entidade:  AS-PTA 
Ano de referência: 2004 
Data da síntese: 07/10/2005 
Municípios Inte
Montadas 
SS Lagoa de Roca 
Casserengue 
Lagoa Seca 
Solânea 
Queimadas 
Massaranduba 
Arara 
Alagoa Nova 
Matinhas 
Remígio 
 
Nível regional 
Nível estadual 
Nível nacional 
 
COMENTÁRIOS   [Síntese dos comentários das fichas municipais e outros comentários] 

 
 
 
 

 
 
 
 
 
 
 

(*)  0 = nenhuma participação    1 = baixa       2 = média       3 = alta               4 = muito alta 



Síntese feita por: DIDIER /CRS       Código da ficha: 
AS-PTA  - 2005 
Entidade:  AS-PTA 
Ano de referência: 2005 
Data da síntese: 07/10/2005 

Municípios Inte
Montadas 
SS Lagoa de Roca 
Casserengue 
Lagoa Seca 
Solânea 
Queimadas 
Massaranduba 
Arara 
Alagoa Nova 
Matinhas 
Remígio 
 
Nível regional 
Nível estadual 
Nível nacional 
 
COMENTÁRIOS   [Síntese dos comentários das fichas municipais e outros comentários] 

 
Houve um pouco mais ações em 2004 do que em 2005 por diversas razões:... 
 

 
 
Ligação com o CRIAS?  
 
 
 
 

(*)  0 = nenhuma participação    1 = baixa       2 = média       3 = alta               4 = muito alta 
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CRIAS : INSTRUMENTOS DE MONITORAMENTO 
 



 
 
 
 
 
 
 
 

FICHAS DE CAMPO 
 

Teste na CPT Cajazeiras  
31 de agosto a 2 de setembro 2005 

 
Importante  

Estes exemplos, criados a partir o teste na CPT em agosto 
2005, ficaram DEFASADOS em  relação às últimas versões das 
fichas de monitoramento, revisadas em outubro 2005, durante 
a reunião do CRIAS em Cajazeiras.  Assim que as novas fichas 

estiverem preenchidas, os exemplos que figuram neste 
documentos serão substituídos.  

 
Didier Bloch / CRS 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

INDICADOR 
 

ADOÇÃO DE PRÁTICAS 
AGROECOLÓGICAS 



Projeto CRIAS: Indicador 1 - Adoção de práticas agroecológicas 
FICHA 1 – REGISTRO DE EVENTO DE FORMAÇÃO (OU DE REPASSE) 

 
Registro feito por:  Didier Bloch/ CRS      Código da ficha: 1 
– CPT  Solânea – 27/05/2005 

INFORMAÇÔES GERAIS SOBRE O EVENTO 
Local e data:   
Solânea e Lagoa Grande/PB   
27/ e 28/05/2005 

Nome/objetivo do evento:Viagem de intercâm
agroecologia e plantas medicinais 
 
 

Nº de participantes: A completar pela CPT Número de práticas: 6 
Comunidades representadas: 
A completar pela CPT 
 
 

Nome das práticas:  
Fundo rotativo de telas 
Manejo de pastagem 
Conservação da biodiversidade 
Feira agroecológica 
Plantas medicinais 
Produção de material de higiene 

LISTA DOS PARTICIPANTES 
 Nome da pessoa Comunidade/Município 

da pessoa 
 Nome da pessoa C

d
1 * Aldamir Souza Silva Ass. Frei Damião/Cajazeiras/PB 31   
2 * Alcilene da Silva Pereira Ass. Frei Damião/Cajazeiras/PB 32   
3 * Eudarli da Silva Pereira Ass. Frei Damião/Cajazeiras/PB 33   
4 A completar pela CPT  34   
5   35   
6   36   
7   37   
8   38   
9   39   
10   40   
11   41   
12   42   
13   43   
14   44   
15   45   
16   46   
17   47   
18   48   
19   49   
20   50   
21   51   
22   52   
23   53   
24   54   
25   55   
26   56   
27   57   
30   60   



Projeto CRIAS: Indicador 1 - Adoção de práticas agroecológicas 
FICHA 2 -  ACOMPANHAMENTO NA COMUNIDADE DOS EVENTOS DE  

FORMAÇÃO OU  REPASSE   
 
Levantamento feito por:  Didier Bloch/CRS      Código 
da ficha:  2 - CPT – Frei Damião – 02/09/2005 – 2 - a 
Levantamento atual (acompanhamento depois da formação) 
Data: 02/09/2005 
Local do levantamento: Ass. Frei Damião/Cajazeiras/PB 
Entrevistados: Todas as mulheres de Frei Damião que participaram da visita 

Evento d
Data: 27 e
Nome e o
intercâmbi
experiênci

Nome da prática  Nome da prática Nome da prática Nom
Fundo rotativo de telas Manejo de pastagem Conservação da 

biodiversidade 
Feira a

 
 

I P N I P  N I P  N I 
* Aldamir Souza Silva   x   x   x  
* Alcilene da Silva Pereira   x   x   x  
* Eudarli da Silva Pereira   x   x   x  
           
Comentários 
para cada prática 
 
(Por exemplo, se uma  prática  é 
pouco adotada pelas pessoas, 
dizer por que) 
 
 
 
 
 
 
 
 
 

Já existe um fundo 
rotativo de cisternas, ao 
qual o pessoal pede 
dinheiro emprestado. Foi 
usado para a mandala da 
farmácia viva e agora vai 
ser usado para as telas.  
Mas ainda não foram 
compradas e não vai 
haver um fundo rotativo 
específico para telas. 

Aprenderam a fazer 
enxerto, porém, ainda não 
fizeram. 

Não lembram o que foi 
mostrado. 

Depois da
passaram 
produtos p
agroecoló

Comentários gerais 
 
 
 
 
 
 

A visita ocorreu logo depois de um encontro de Saúde e Alimentação.  
Aldamir : Primeira vez que saía de Cajazeiras: “Foi a coisa melhor: sem a visita, a gente não f
“O mais proveitoso, foi sobre plantas. A gente viu essas mulheres là fazendo muito, quase sem
“ A gente tinha plantas e nem sabia para que usar.” 

I : a pessoa adotou Integralmente a prática                       P:  adotou Parcialmente                                   
N: Não adotou a prática 



Projeto CRIAS: Indicador 1 - Adoção de práticas agroecológicas 
FICHA 2 -  ACOMPANHAMENTO NA COMUNIDADE DOS EVENTOS DE  

FORMAÇÃO OU  REPASSE   
 
Levantamento feito por:  Didier Bloch/CRS      Código 
da ficha: 2 - CPT – Frei Damião – 02/09/2005 – 2 - b 
Levantamento atual (acompanhamento depois da formação) 
Data: 02/09/2005 
Local do levantamento: Ass. Frei Damião/Cajazeiras/PB 
Entrevistados: Todas as mulheres de Frei Damião que participaram da visita 

Evento d
Data: 27 e
Nome e o
intercâmbi
experiênci

Nome da prática  Nome da prática Nome da prática Nom

Material de 
higiene 

Multimistura  
 

 

I P N I P  N I P  N I 
* Aldamir Souza Silva   x   x     
* Alcilene da Silva Pereira   x   x     
* Eudarli da Silva Pereira   x   x     
           
Comentários 
para cada prática 
 
(Por exemplo, se uma  prática  é 
pouco adotada pelas pessoas, 
dizer por que) 
 
 
 
 
 
 

Ainda não 
implementaram, mas 
marcaram um curso para 
fazer sabonetes e 
detergente. Falta comprar 
o material.  

Ainda não 
implementaram, mas, 15 
dias depois da visita, 
foram fazer um curso. 
Já repassaram o que 
viram para outras 
mulheres e estão fazendo 
uma parceria com a 
Pastoral da Criança para 
conseguir uma balança. 

  

Comentários gerais 
 
 

 

I : a pessoa adotou Integralmente a prática                       P:  adotou Parcialmente                                   
N: Não adotou a prática



Projeto CRIAS: Indicador 1 - Adoção de práticas agroecológicas 
FICHA 1 – REGISTRO DE EVENTO DE FORMAÇÃO (OU DE REPASSE) 

 
Registro feito por:  Didier Bloch/ CRS      Código da ficha: 
1 - CPT – Intercâmbio Bartolomeu  – 17/05/2005 

INFORMAÇÔES GERAIS SOBRE O EVENTO 
Local e data: Assentamento Bartolomeu/Bonito de Santa Fé/PB  17/05/2005 Nome/objetivo do evento:  Visita de intercâm

agroecologia e plantação de tomates 
 
 

Nº de participantes: Para a CPT completar Número de práticas: 4 
Comunidades representadas: Para a CPT 
completar com as outras comunidades presentes 
na visita. 
 
 
 

Nome das práticas: Plantaçã
tomates 
Cobertura morta 
Manejo da caatinga 
Controle biológico de pragas 
Hortas 

LISTA DOS PARTICIPANTES 
 Nome da pessoa Comunidade/Município 

da pessoa 
 Nome da pessoa C

d
1 Francisco Henrique Ass. Frei Damião/Cajazeiras/PB 31   
2 Ivonete Bezerra Ass. Frei Damião/Cajazeiras/PB 32   
3 Rosângela Alves Ass. Frei Damião/Cajazeiras/PB 33   
4 Rosicleide Gomes da Silva Ass. Frei Damião/Cajazeiras/PB 34   
5 Para a CPT completar (Outras comunidades presentes)  35   
6   36   
7   37   
8   38   
9   39   
10   40   
11   41   
12   42   
13   43   
14   44   
15   45   
16   46   
17   47   
18   48   
19   49   
20   50   
21   51   
22   52   
23   53   
24   54   
25   55   
26   56   
27   57   
28   58   
29   59   



30   60   



Projeto CRIAS: Indicador 1 - Adoção de práticas agroecológicas 
FICHA 2 -  ACOMPANHAMENTO NA COMUNIDADE DOS EVENTOS DE  

FORMAÇÃO OU  REPASSE   
 
Levantamento feito por:  Didier Bloch/CRS      Código 
da ficha:  2 - CPT – Frei Damião – 02/09/2005 - 3 
Levantamento atual (acompanhamento depois da formação) 
Data: 02/09/2005 
Local do levantamento: Ass. Frei Damião/Cajazeiras/PB   
Entrevistados: Ver abaixo os nomes com * na frente 

Evento d
Data: 17/0
Nome e o
Bartolome
agroecolog

Nome da prática  Nome da prática Nome da prática Nom
Plantação de tomates 

consorciada 
Cobertura morta Manejo da 

caatinga 
Control

p

 
 

I P N I P  N I P  N I 
Francisco Henrique   x   x   x  
Ivonete Bezerra   x   x   x  
* Rosângela Alves  x    x   x  
* Rosicleide Gomes da Silva   x   x   x  
           
           
           
           
           
           
           
Comentários 
para cada prática 
 
(Por exemplo, se uma  prática  é 
pouco adotada pelas pessoas, 
dizer por que) 
 
 
 
 
 
 

Rosângela experimentou 
mas as formigas atacaram 
a maior parte das plantas. 
Vai tentar novamente.  

Rosângela e Francisco:  
não adotaram após a 
visita porque já faziam 
antes. 

Rosângela: esperando o 
PRONAF sair para 
começar. 

Rosângela
da visita.
 
As receita
foram repa

Comentários gerais 
 
 

A rede de saúde e alimentação é nova. Para alguns/mas, foi a primeira saída do município. Ro
passou mal, de tanta emoção.  
“O mais interessante da visita? Foi a coragem das mulheres, que trabalham quase sem água, c
um assentamento do Estado da PB, eles não têm créditos da reforma agrária, fazem tudo por c
 
Sugestões para as próximas visitas de intercâmbio: Demorar mais (mais de um dia em cada as
de encontro depois do intercâmbio, para consolidar a visita (por exemplo, passar as receitas do
 

I : a pessoa adotou Integralmente a prática                       P:  adotou Parcialmente                                   
N: Não adotou a prática 



 
 
 
 
 
 
 

INDICADORES 
 

EVOLUÇÃO DAS RESERVAS DE ÁGUA  
 

E 
 

EVOLUÇÃO DOS ESTOQUES DE 
SEMENTES 

 



 
 
 
 
 

Mapa simplificado do assentamento Fortuna, desenhado a partir do mapa original, 
 completado durante o levantamento 



Projeto CRIAS: Indicador 2 – Evolução das reservas de água 
FICHA 4 -  ACOMPANHAMENTO NA COMUNIDADE DAS RESERVAS DE ÁGUA 
(Com base no mapa real do assentamento, foi desenhado um mapa simplificado, com a 

localização dos estoques de água e sementes, da agrovila, áreas de reserva, áreas 
coletivas, porém sem detalhar as fronteiras dos lotes  - Ver fotografia anexa ) 

 
Levantamento feito por: Didier Bloch/CRS      Código 
da ficha: 4 – CPT – Fortuna – 01/09/2005 

INFORMAÇÔES GERAIS SOBRE O LEVANTAMENTO 
Local e data do levantamento: Ass. Fortuna/Aparecida/PB     01/09/2005 Número total de famílias na comunidade: 7
Nº total de participantes do levantamento:  
N° de mulheres presentes:  0            N° de homens:  
4                N° de jovens: 0                                        
N° de famílias representadas:  4     N° de lideranças: 1             Técnicos CPT :  2 

Comentários sobre os partic
Número insuficiente de assentados. Deveria co
pessoas que moram nas diversas áreas do asse

AS RESERVAS DE ÁGUA (esta descrição foi feita após a elaboração do mapa c
barragens subterrâneas, etc.) 
Descrição do sistema hídrico 
coletivo (N° e capacidades 
dos açudes, barragens,  
encanação, irrigação, etc.)  
 
 
 

 5 açudes: 10 famílias têm acesso direto e mais 16 acesso por um corredor ao maior açude, no cent
área de reserva (onde animais pastam no inverno). 1 serve para 1 família.  
10 poços Amazonas na área de baixio, dividida em 72 mini lotes. 1 poço só para abastecer uma cai
agrovila. Os outros 9 são de 69 famílias (quase todas), e foram feitos no âmbito do PRONAF A. S
mas um projeto de fruticultura está em discussão. 
1 riacho intermitente. Alimentado através de uma comporta pelo Açude Carneiro, vizinho, porém 
assentamento do Estado.  
Barragens subterrâneas: 5 quase prontas, para 17 famílias (3 a 4 por BS); 5 previstas para 18 famíl

Descrição do sistema hídrico 
familiar  (N° e capacidades 
das cisternas, caixas, 
mandalas, etc.) 

 
44 cisternas :  35 na agrovila + 9 nas casas isoladas 

 Para beber o consumo 
doméstico 

Para os animais Para cultivos (irrigação)
  


