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Executive Summary 
 
Current estimates indicate that between 30% and 70% of health care services in Africa are operated by 
faith-based organizations (FBOs) (Karpf, 2007). However, these resources are not effectively integrated 
into national health information systems. While most partners providing health care in sub-Saharan Africa 
agree that FBOs play an important role in providing health services, there are few comprehensive data 
about the scope and scale of their contribution (ARHAP, 2008). Additionally, the absence of up-to-date 
and compatible personnel information in both the public and FBO health sectors is problematic, 
obscuring development of a clear picture on these issues. 
 
Since 2006, the USAID-funded Capacity Project has engaged in programs designed to bolster more 
effective human resources for health (HRH) information and facilitate more intrasector data-sharing. As 
part of the Capacity Project consortium team, IMA World Health (IMA) with the Christian Social Service 
Commission (CCSC) developed a human resources-based geographic information system (HR-GIS) with 
a database containing multivariate information on 850 FBO health facilities and over 15,000 personnel.  
 
The project partners collected facility location and personnel information to support the mapping and 
database development processes. They designed systems and procedures for maintaining the data that 
utilized the information as a part of routine decision-making scenarios. Targeted training and technical 
assistance provided by IMA to the CSSC central office and five zonal secretaries also served to upgrade 
CSSC’s internal capacity for providing technical assistance to local partners. The information developed 
through this project provides new insight into the geographic distribution of FBO HR across Tanzania. 
Overall, this project has created compatible human resources information systems that can be integrated 
and used to assist with national health assets planning and policy development, improve health care 
service provision and reduce disparities in service delivery between FBOs and public facilities. 
 
The implementers learned several key lessons during the three years of the project: 1) the CSSC and the 
Ministry of Health and Social Welfare of Tanzania have a long history and great capabilities for working 
together; 2) the recent work of both organizations makes clear that information technology is a basic 
requirement for effective health systems strengthening in the 21st century; 3) when information is 
presented visually and decision-makers invest time and resources into understanding that information, it 
greatly increases both the capacity for making good decisions and the demand for good data upon which 
decisions can be made; 4) health systems personnel at all levels can readily understand and become 
engaged in higher-level GIS analysis of health system issues when information is presented on a map; and 
5) it appears that decentralization of government authority has fundamentally changed the operating 
paradigm in Tanzania, yet this realization seems not yet fully realized in some ministries. As a result, the 
projects that progress more easily are those targeted at the local level that also seek buy-in from the 
central level. 
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I. Introduction 
1.1 Background 

Many of the earliest health facilities throughout sub-Saharan Africa (SSA), especially those in remote 
areas, were built and supported by Christian mission agencies. In the 19th century and continuing through 
World Wars I and II, European nations established more formal hospitals to care for European soldiers, 
officers and settlers. Over the last half of the 20th century, after African nations gained their 
independence, many of these health facilities were either handed over to larger church institutions or 
nationalized by governments ready to assume political control over basic services. As with other 
infrastructure components that are expensive to maintain, hospitals and health facilities began to decline. 
While national health systems and basic health indicators deteriorated, exacerbated by changes in 
international funding models, various agencies and donors provided support to both health facilities and 
single disease control programs. Indigenization of basic service facilities such as hospitals and schools and 
the general decline in overseas church funding mean that formerly well-resourced facilities find 
themselves completely dependent on regular government subsidies or fee-for-service structures in order 
to survive. 
 
Since ownership, management, staffing and funding for faith-based organization (FBO) facilities are 
sometimes provided by different institutions, government ministries have difficulty implementing policies 
over these organizations uniformly. This can ultimately hinder equitable distribution of funds and support 
for human resources. It also means that there is no parity in employment conditions for health workers 
at FBO and government health facilities. This causes problems with recruitment and retention of staff, 
and results in compromised quality of care (ARHAP, 2008). 
 
As fledgling governments nationalized mission hospitals and health facilities, many of the faith-based 
institutions that owned and managed them expanded the original purposes of their earlier health facility 
associations in order to advocate for equitable representation and inclusion of the FBO community. In 
the 1970s and 1980s these networks of facilities and providers came to be known as Christian Health 
Associations (CHAs). In 1992, Tanzania’s two largest CHAs—the Christian Council of Tanzania and the 
Tanzania Episcopal Conference (TEC)—established a memorandum of understanding (MOU) with the 
Government of Tanzania, thus establishing the Christian Social Services Commission of Tanzania (CSSC) 
as an ecumenical nonprofit agency. In 1994 the CSSC became incorporated as a legal entity. 
 
The CSSC focuses on improving quality, accessibility and availability of health and education services by 
following three strategies: 1) fostering partnerships and institutional development; 2) capacity-building; 
and 3) lobbying and advocacy. Its primary roles and activities are ecumenical cooperation, advocacy and 
lobbying, capacity-building, applied research and dissemination of information, program work, consultancy 
and support services. In fulfilling these roles it supports both provision of health and education services, 
coordinating implementation of various projects such as the HIV/AIDS Project (Global Fund), the Malaria 
Communities Program (USAID), the Pay for Performance Project (Cordaid) and the Construction and 
Rehabilitation of school and health facilities (German Development Bank). 
 
1.2 Problem 

The CSSC estimates that FBOs in Tanzania manage 40% of hospitals and approximately 26% of all health 
facilities and provide 50% of health services in rural areas. However, these resources are poorly 
integrated into national and global health information systems (HIS). For example, WHO has mapped 
health facilities in many countries that received funding from the President’s Emergency Plan for AIDS 
Relief (PEPFAR) in recent years, but until recently, most FBO facilities were not included. 
 
In 2006, WHO commissioned another study that found that FBOs play a much larger role in disease 
prevention, care and treatment in SSA than previously realized. This report concluded that as much as 
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70% of Africa’s health infrastructure is currently owned by FBOs, yet there is often little cooperation 
between religious organizations and mainstream government health programs. Because they are so 
ubiquitous, health services often go unnoticed and FBOs continue caring for people, as they have done 
for the past 150 years (Karpf, 2007). These statistics show that FBOs must be better integrated into 
global and national HIS in order to improve their internal functioning and collaboration with health 
ministries, international donors, nongovernmental organizations (NGOs) and even the churches under 
which they operate. 
 
Additionally, in terms of HRH, substantial international funding has been provided to PEPFAR countries in 
recent years as a response to the HIV/AIDS crisis. Most of these countries applied a large portion of 
these funds to increase the public health workforce, but often this process simply moves qualified 
personnel from FBO to MOH facilities. This “brain drain” needs to be better understood and addressed; 
however, absence of current, compatible personnel information in both the MOH and FBO sectors is 
problematic, obscuring development of a clear picture of these issues. FBOs, government health 
programs and other health care agencies need enhanced coordination and communication.  
 
1.3 Purpose 

From 2006-2009, IMA World Health (IMA), with the support of the Capacity Project and in 
collaboration with the CSSC, developed the HR-GIS. The purpose was to establish a solid basis for 
recognition of FBO contributions in health care provision, and to support integration of FBO 
information within the broader global and national information infrastructure. The HR-GIS contains a 
relational database with multivariate information on over 850 FBO health facilities and 15,000 personnel. 
 
Through the design and development of this system, the project team recognized the need for CSSC 
ownership and opportunities for building its capacity by providing technical assistance in information 
communication technology (ICT) strengthening. Therefore CSSC personnel were intimately involved in 
the design and development of the system by establishing a clear goal and objectives to reach it. The 
goal of the CSSC in this project is to promote improved health care services delivery through a human 
resources information system (HRIS). In addition, this project sought to include the use of GIS 
technology to enable ongoing analysis, monitoring and evaluation of health programs. The CSSC 
objectives are to: 

1. Develop CSSC databases for HR and facilities 

2. Integrate the CSSC health database into the national system and CSSC website  

3. Build capacity for health management information systems (HMIS) and HRIS 

4. Implement sustainable maintenance and quality assurance for information systems. 
 

The HR-GIS project represented a massive data collection effort, requiring complex and dedicated 
collaboration among several teams. The CSSC had a lead role in managing data collection, while the 
central office coordinated five teams in each of five zones using global positioning system (GPS) 
receivers to locate many of the facilities and three survey instruments to collect facility and HR data on 
hospitals, health centers and dispensaries. 
 
Over the course of the project’s execution, these objectives helped the team maintain a clear direction 
for system development. This approach provided current data to document FBO contributions to health 
care provision, and enhanced internal capabilities for developing, operating and managing an information 
system across multiple levels of the organization. Finally, the project team gained recognition as ICT 
experts for health facilities and HR systems in Tanzania. 
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1.4 Concepts 
In addition to pursuing the defined CSSC objectives through systems implementation, the project team 
recognized opportunities where technical assistance could provide further health system strengthening 
at various levels and through various agents of the CSSC network. The team applied five additional 
concepts, cutting across each of the CSSC-defined objectives. Through coincident application of these 
cross-cutting concepts (see Figure 1) for system design and data development, the team maintained the 
CSSC objectives and captured additional opportunities for health system strengthening. 
 

Figure 1. Cross-cutting System Design and Data Development Concepts 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.4.1 Faith-Based Information Integration 
By using an integration-oriented approach, the team sought to promote representation through 
integration of FBOs in national and global contexts, and in so doing, realized additional benefits by 
applying this concept through system design and data development. First, it is not possible to understand 
the resources of a national health system by looking at it from only one perspective. Since the 
government, FBO, NGO and private not-for-profit (PNP) sectors operate in Tanzania, it is impossible to 
effectively plan, allocate or distribute resources without bringing information together on all of them. 
Second, while this project intended to document FBO information and health care contributions, it also 
intended to promote the integration of FBO information within the larger national information 
infrastructure. The driving concept here was that collaborative opportunities for data-sharing would 
arise, and further connections with new and existing partners would emerge around the subject of 
health information. Finally, this integration-oriented approach also intended to elevate the level at which 
CSSC collaborates and create further opportunities for FBO participation in other existing health 
programs in Tanzania. 
 
1.4.2 Information Technology for Health Systems Strengthening 
Another cross-cutting concept was that the information being developed, and the technologies for using 
it, should be primarily promote overall health systems strengthening. This meant that systems and data 
should assist CSSC in its operations as the FBO health provider network, and that systems and data also 

HR-GIS Data Development and Systems Implementation for the CSSC of Tanzania    4 



 

needed to assist the individual FBO health providers in directly strengthening the overall health care 
systems. This concept is apparent in the database design, and was emphasized to CSSC officers at the 
central and zonal levels through ongoing dialogue and training materials. 
 
The HR-GIS project also targeted capacity-building of key individuals, namely the five zonal secretaries. 
The zonal secretaries are positioned both to be connected nationally and to operate locally in 
coordinating and supporting the needs of diocese and FBO facilities within their respective zones. In 
order to create a sustainable system, the key individuals needed to understand the information, utilize it 
and make it available for planning and decision-making, thereby creating additional demand to fuel its 
ongoing utilization and maintenance as part of their routine operations. In their locally decentralized yet 
nationally integrated capacity, the zonal secretaries were the ideal candidates for performing this 
function. Therefore, CSSC zonal secretaries were trained to become technology trainers in order to 
pass along tools and techniques to the local district and health facility personnel in their respective 
zones. 
 
1.4.3 Data-Driven Decision-Making (DDDM) 
The concept of DDDM means that systems are designed and data are developed to support making 
better decisions for improved outcomes. Following this ideal, the key directions to shape database 
design should support the kinds of questions that system planners and decision-makers want to ask. 
However, many times it is impossible to know what questions to ask without understanding the 
information available. Therefore, health system planners and decision-makers need to be educated about 
the information contained in their systems in order to utilize it for asking questions and then making 
decisions based on the informed answers. 
 
Once the information is understood well enough to be utilized, additional tools can be developed to 
assist in planning and decision-making functions that are most critically important and will be most 
commonly used. In order for these tools to support DDDM, they must focus on key information that 
will be in highest demand. Activities that foster a concept known as data demand and information use 
(DDIU) involve a systematic approach that applies proven best practices and tools to help increase 
demand for health system data and ensure that the information is used in an evidence-based decision-
making process.  
 
1.4.4 HR Health Geography 
Geography is a science that studies the earth and its life; it describes the location, distribution and 
relationships of physical features and biotic life, including people and the places where they live and 
operate. The primary tool of geography is a map. Therefore a fourth cross-cutting concept for 
strengthening overall health systems was to apply geographic methods (maps) to human resources for 
health (HRH) in order to visualize the location, distribution and relationships between health providers 
and those who need health care. This concept of HRH geography not only improves understanding of 
where facilities are located, it also highlights what programs are in operation relative to where health 
workers are located and what their professional capabilities are. Maps provide a clear picture of the 
FBO health system in Tanzania and reveal gaps in coverage, an important tool when addressing issues of 
equity and access with the Ministry of Health and Social Welfare (MOHSW) and donors. 
 
One of the most important reasons for using GIS in this project was to highlight the fact that people 
provide health care at facilities. While this may seem apparent, most efforts to acquire HR information 
do not visually connect health workers to the places where they are located as part of data 
development. One of the great strengths of applying this concept in data development is that it allows 
people to see data collection progress on the map as it is being accomplished. This visual factor in data 
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development promotes understanding of project intent, value and the need for ongoing maintenance as 
an integral function of system utilization. 
 
1.4.5 Assisting National Information Systems Development 
The cross-cutting concept of collaboration to assist in developing the national health information 
infrastructure was a recurring focus applied to every CSSC objective. This ties together all the concepts 
of FBO representation, health systems strengthening, decision-driven data and HR geography. In 
addition, the engaging nature of mapping (and the generalized approach to data development that 
incorporates multiple layers of information) greatly enhances opportunities for open dialogue in 
discussing collaborative approaches to developing national systems for health facility and HR 
information.  
 
Collaboration also provides credibility for reasoned engagement by all parties in sharing information. 
Through partnering, stakeholders work toward shared goals required for improving the national health 
information infrastructure for the sake of strengthening the entire state of health care in Tanzania. 
Health systems and HR cannot be understood or strengthened within the FBO sector alone; reasonable 
decisions cannot be made on the exclusive basis of FBO data, and an HR geography that only shows 
FBO facilities and people is incomplete for effectively describing the national state of either. 
 
Finally, the concept of collaboration to assist in the development of national HIS applies at both the 
central and local levels. The Tanzanian health system is decentralized; therefore, collaboration must be 
pursued at regional, district and local levels of government and private practice. This collaborative 
concept successfully drove the development of the CSSC system at both the central and local levels. 
Collaboration at all levels will likely need to be applied in order for any public information infrastructure 
efforts to create sustainable systems and promote ever-expanding demand and effective utilization of 
health information at the national, regional, district and local levels in the future. 



 

2. Project Events  
2.1 HR-GIS Technical Approach  

Throughout the project a widely varied course of events transpired, some according to the original plan 
and others as unexpected opportunities that were capitalized upon as possible. Overall, the technical 
approach in any information system development must be planned as iterative, with some phases 
needing to be revisited and procedures refined over the course of systems implementation. The 
following model (Figure 2) illustrates the process in this project. 
 

 
Figure 2: HR-GIS Data Development and Ongoing Management Process 

 
This general approach illustrates the overall process and methodology; however, there were also several 
key events that unfolded to support HR-GIS system development. In the following sections, program 
years are used as headings for organizing these key events in order to support a clearer description of 
the details in this iterative process. 
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 2.2 Preliminary Events 
In 2002, the Interfaith Health Program held a Global Religious Health Assets Initiatives meeting in 
Atlanta, Georgia, where health facility and program asset mapping were discussed. Christian 
Connections for International Health (CCIH) took the lead in health facilities assets mapping. This 
evolved into Global Religious Health Assets Mapping (GRHAM). 
 
In 2005, a renewed interest in FBOs, CHAs and mapping resulted from: 

• IMA’s engagement in FBO coordination in both the Access Project and the Capacity Project 

• The Capacity Project’s provision of core funding for GRHAM development 

• Development of the GRHAM website to share existing information from CHA databases 

• WHO’s funding of African Religious Health Assets Program (ARHAP) for Lesotho and Zambia 

• The Partnership for Quality Medical Donations’ mapping of medical donations. 
 
Early in 2006, various events and IMA interests converged on mapping and HRIS in Tanzania with the 
CSSC: 

• The Access Project provided primary initial funding to support initiation of the HR-GIS including: 
a data entry person with CSSC technical supervision; funding for stakeholder interviews and 
survey instrument design; data collection training and IMA technical assistance and coordination; 
and all travel costs for three separate visits. In addition, the Access Project provided funding for 
seven laptops and seven sets of GIS software from Global Mapping International (GMI) via an 
FBO discount to CSSC for GIS base data and to improve coordination of focused antenatal 
care/malaria in pregnancy (FANC/MIP) activities in FBO health facilities. 

• The Capacity Project’s FBO coordinator informed IMA of the Capacity Project IT team’s plans 
for an HRIS system with the MOHSW in Tanzania 

• IMA sent a senior advisor to Tanzania for technical assistance to CSSC to prepare an action plan 
and comprehensive budget for CSSC health facilities mapping  

• CSSC and stakeholder input were solicited for initial project design and identification of data 
elements, definition of content for survey and data collection instruments 

• IMA provided technical assistance to CSSC for planning, budgeting and managing the initial data 
collection campaign across five zones throughout the country 

• The IMA technical advisor assisted in developing survey instruments for data collection and 
provided preliminary training to CSSC technical officers. 

 
 2.3 Capacity Project CSSC HR-GIS Year One (July 2006 to June 2007) 

• September 2006: IMA technical advisor traveled to Tanzania to provide CSSC training of zonal 
teams in data collection, GPS instrumentation and data entry 

• September 2006: IMA consultant from GMI performed initial GIS data collection 

• October 2006: Refined specific procedures for GPS instrument operation and coordinated data 
entry logistics and refining Microsoft Excel tables for data entry 

• November 2006: Initial round of data collection completed within six months; all basic 
information in all five CSSC zones yielded over 65% collection of attribute and mapping data; all 
attribute data elements and map feature layers further expanded and integrated into GIS project 
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workspaces to assess both content and completion of all data; defined queries and map variables 
and assesses potential for spatial analysis to establish of referral health areas 

• December 2006: IMA team performed additional data cleaning and recompilation; relational 
database development in Microsoft Access; facilities and site HR-GIS data set development 

• January 2007: IMA presented the CSSC HR-GIS at the CHA annual conference in Bagamoyo and 
held a meeting to present system capabilities and updates on project progress 

• February 2007: Refined database and clarified required attribute domains and coded values 

• March 2007: Presentation designed, training materials developed, trainer provided first Zonal 
Coordinator Training in Dar es Salaam 

• April 2007: Another iteration of attribute variables defined 

• May 2007: Explored options for open-source GIS adoption 

June 2007: IMA assisted the CSSC in developing the MOU for facilities data-sharing with the 
MOHSW. 
 

2.4  Capacity Project CSSC HR-GIS Program Year Two (July 2007 to June 2008) 

• July 2007: Held first meeting of the Mapping Task Team and CSSC secondary data collection 
budget 

• August 2007: Began secondary data collection campaign 

• September 2007: Terms of reference (TOR) developed for full-time zonal secretary, all positions 
filled in early 2008 

• October 2007: Secondary cleaning, recompilation and GIS data set adjustment 

• November 2007: Reports generated on data quality and collection status 

• December 2007: Held preliminary discussions for CSSC engagement of the Capacity Project’s 
iHRIS Manage software 

• January 2008: Completed design and development of newly versioned Environmental Systems 
Research Institute (ESRI) GeoDatabase to integrate and contain all systems data; all non-GPS 
CSSC facility locations plotted via populated place data 

• February 2008: IMA worked on design and development of system utilization and maintenance 
routines 

• March 2008: Secondary training planned for three user levels (decision-maker, query, 
maintenance technician and training of trainers for ArcExplorer free GIS) 

• April 2008: Held secondary training and installed updated data and new GIS tools; CSSC 
director requested iHRIS Manage implementation for CSSC; IMA coordinated collaborative 
workshop with the MOHSW and other stakeholders in Dar es Salaam 

• June 2008: CSSC and the MOHSW signed MOU for facility data-sharing. 
 

2.5  Capacity Project CSSC HR-GIS Program Year Three (July 2008 to June 2009) 

• July 2008: CSSC conducted the ICT needs assessment process for each of the five zonal offices; 
IMA assisted CSSC in writing the GIS chapter in Cordaid’s Quest for Quality 
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• August 2008: Planned the iHRIS Manage CSSC implementation; IMA began remote coordination 
of remaining data collection with zonal secretaries; MOHSW requested IMA and CSSC 
attendance at Geocodes Workshop in Kibaha; IMA sent Scott Todd, Daniel Nyagawa (IMA-
Tanzania office director) and Petro Pamba (CSSC ICT officer)  

• September 2008: CSSC developed TOR for new ICT officer to assist with iHRIS Manage 
software customization; conducted first consultation for iHRIS Manage  

• October 2008: Data management and analysis routines to prepare four-week travel to zonal 
offices; CSSC completed ICT needs assessment to prepare for zonal office relocations 

• November 2008: All CSSC zonal secretaries acquired dedicated office space; IMA provided 
technical assistance for new office ICT systems installation and networking; assisted in setup and 
configuration of broadband Internet at each location; performed HR-GIS system updates and 
follow-up training to zonal secretaries and assistants for full system-wide data update routines; 
provided iHRIS Manage information and demo software to anticipate future iHRIS installation at 
zonal offices 

• December 2008: CSSC hired ICT officer for iHRIS software customization 

• January 2009: Capacity Project staff conducted second consultation and installation of central 
office iHRIS Manage server and software customization; tested new mini-server (intended for 
each zonal office) to check compatibility with primary central office server 

• February 2009: IMA provided remote technical assistance to zonal secretaries for data utilization 
and maintenance updates; reinforced collection of remaining HR data from selected hospitals 

• March 2009: Capacity Project staff prepared for the third consultation and installation of 
upgraded central office server and provision of iHRIS Manage mini-servers and software updates 
for future CSSC installation in each zonal office.  
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3. Key Project Themes 
Taken together, the key events of this project contributed to an application of the cross-cutting 
concepts, in order to meet each of the CSSC-defined objectives: 1) develop CSSC databases for HR and 
facilities; 2) integrate the CSSC health database into the national system and CSSC website; 3) build 
CSSC capacity for HMIS, including HRIS; and 4) implement sustainable maintenance and quality 
assurance for information systems. This section details how the technical assistance provided by the 
Capacity Project team helped the CSSC realize those objectives through ICT for strengthening health 
systems, DDDM, understanding the geography of HRH and assisting national systems as integral parts of 
the project philosophy and approach. 

 
3.1 FBO Information Integration 

3.1.1 National Health Assets and HR 
In order to establish a balanced understanding of Tanzania’s national health system, information on all 
the health assets and HR must be considered in totality. This requires not just looking at these assets 
and resources from the government perspective alone. In order to understand resource distribution, 
allocation and planning, and to reduce disparities between these sectors and public facilities in service 
delivery to the country, the FBO, NGO and PNP sectors must be included. Pursuing this need to share 
and integrate information across sectors and nationwide, the Capacity Project began specific activities 
with this end in mind. 

 
3.1.2 Data-Sharing MOU 
The CSSC has long had a strong connection and history of working with the MOHSW, yet until this 
project there were no explicit initiatives to promote the integration of any FBO information within the 
national information infrastructure, aside from basic reporting through the existing structures. A key 
event of this project was the establishment of a vision for nationally integrated health information by the 
signing of an MOU between the CSSC and the MOHSW. The MOU specified that that they would 
create “an integrated and shared database of health facility information that both organizations will 
update through a collaborative process” (see Annex A). While initial guidance and development of the 
MOU was provided by the Capacity Project team for CSSC, its modification, adaptation and execution 
was jointly owned and applied by both parties.  

 
3.1.3 FBO/MOHSW Collaboration in Health Facilities Information 
The establishment of an MOU between the CSSC and the MOHSW created a basis for FBO inclusion in 
other national-level health facilities information development efforts. From this formalized 
understanding, a Mapping Task Team (MTT) formed with the purpose of “further coordinating, defining 
data collection, sharing policy and designating responsibilities as part of the comprehensive collaborative 
national database development process.” Key participants in the MTT came from a wide variety of FBO, 
NGO and public sector agencies. The organizations officially designated with representation on the MTT 
include the MOHSW, CSSC, National Institute for Medical Research (NIMR), National Malaria Control 
Program (NMCP), IMA, Mennonite Economic Development Associates (MEDA) and Jhpiego. Other 
organizations identified as key stakeholders who use or conduct geocoding activities included Ifakara 
Health Research and Development Centre (IHRDC), National Bureau of Statistics (NBS), Tanzania 
Commission for AIDS (TACAIDS), National AIDS Control Programme (NACP), Research on Poverty 
Alleviation (REPOA)/ Economic and Social Research Foundation (ESRF), German Technical 
Cooperation/Tanzanian German Programme to Support Health (GTZ/TGPSH), Ardhi University and 
MOHSW/WHO (SAM). 
 
The representation of agents from public, FBO, NGO and PNP sectors has also created further 
opportunities for FBO participation in existing programs operating at the national level. It indicated the 
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commitment and desire of these parties to work together in developing shared national health 
information, and in strengthening all operating health systems in Tanzania. The TOR for the MTT are 
included as Annex B.  
 
3.2 Health Systems Strengthening 

3.2.1 ICT Strengthening Health Systems 
The CSSC objective to build capacity for HMIS, including HRIS, was reinforced by the concept that the 
information developed and the technologies for using it were fundamentally intended to promote overall 
health systems strengthening. Therefore, the systems and data developed also needed to assist FBO 
health providers directly to strengthen the health care systems. In order to accomplish this, the Capacity 
Project team provided training and technical assistance to the CSSC and its FBO members to upgrade 
the CSSC’s internal capacity for providing technical assistance to local facilities. Initially individuals from 
these organizations worked collaboratively to collect facility location and personnel information to 
support the mapping and database development process. 
 
The primary data collection initiative began in March 2006, when an IMA consultant visited Tanzania to 
help prepare an action plan and comprehensive budget for the project. In April, the IMA technical 
advisor trained the five zonal teams in data collection, GPS instrumentation and data entry. In 
September, a follow-up team facilitated data collection and provided quality assurance. At this time the 
project team decided that rather than using computerized data capture that would potentially require 
high-level technical support in the field, they would instead use simple paper forms (see Annex C). 
While this required subsequent office-based data entry, it also allowed more flexibility in data collection, 
substantially increasing user proficiency in spite of requiring moderate data cleaning during recompilation 
efforts. 
 
By December 2006, in-country teams had completed 75% of the data collection for all CSSC health 
facilities, and 50% for health personnel data. IMA provided technical assistance to clean the data for 
subsequent recompilation and conversion to an Access database. This was followed by further 
conversion into an ESRI geo-database to permit mapping and analysis with ArcGIS software. In January 
2007, IMA presented preliminary results of the mapping and database development during a regional 
conference of CHAs in Bagamoyo. In March 2007, IMA trained the zonal teams to use the GIS software. 
 
3.2.2 CSSC Zonal Structure 
During the initial stages of development, each of the CSSC’s five zones was represented by a part-time 
zonal coordinator who generally operated out of a diocesan office, a health facility or his/her home. In 
the fall of 2007, through financial assistance from Cordaid, CSSC was able to create five full-time zonal 
secretary positions. In the spring of 2008, these full-time zonal secretaries received follow-up classroom 
training in the use of the HR-GIS as a resource and tool for performing a wide variety of tasks. One of 
their first assigned tasks was to locate suitable office space for representing the activities of CSSC within 
their respective zones. In November 2008, IMA provided technical assistance to each of the five CSSC 
zonal offices (Morogoro, Arusha, Mwanza, Tabora, Mbeya); all were made operational with the HR-GIS 
and Internet connectivity, and all five zonal secretaries (and one assistant each) received additional on-
site HR-GIS training. 
 
3.2.3 CSSC Zonal Secretaries 
CSSC zonal secretaries are the frontline representatives who facilitate the flow of information and 
understanding of requirements between MOHSW structures (regional and district levels) and FBO 
structures (diocese and health facilities). They provide assistance with reporting, budget and workplan 
development; coordinate training; inform and educate on policy; provide technical assistance; advocate 
for the FBO sector; work across CSSC social sectors and perform other FBO representative activities 
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within their operational zones. The CSSC TOR for zonal secretaries is included as Annex D. An 
overarching concept has been that maintenance of the HR-GIS database should not be approached in a 
way that will create additional data documentation tasks for zonal secretaries; instead it should function 
as an information resource to support their day-to-day core activities and fuel expansion of health 
information development efforts. This was represented in terms of the database application design and 
emphasized to CSSC officers at the central and zonal levels through ongoing dialogue and training 
materials. Additionally, to further assist in health systems strengthening, technology training was 
provided to zonal secretaries using basic-level, freely available GIS applications (ESRI ArcExplorer and 
ArcReader) so that they can pass along tools and techniques to the district and health facility personnel. 
 
3.3  DDDM 

3.3.1 Understanding Information 
After the first round of data development, during the initial system deployment the project team 
requested that CSSC decision-makers provide sample questions for testing. This exercise revealed that 
in order for hypothetical queries to be derived from intended system users, actual data would need to 
be generated in order to better illustrate the system’s potential. Therefore a midterm training for high-
level decision-makers was also provided concurrent with the second round of zonal secretary training. 
This higher-level training promoted continued support and adoption at the CSSC central office and 
served to further leverage the utilization of system data for a wide variety of purposes such as 
assessment of subordinate proposals for in-country travel, feasibility of new program proposals and 
financial monitoring of other program activities. 
 
3.3.2 Data Demand for Information Use 
When decision-makers understand the information available and how it can assist them, demand for the 
information and systems for providing it is created. Once the information available is understood well 
enough to be utilized, additional tools can be developed to assist in planning and decision-making 
functions that are most important and will be most commonly used. 
 
In order for this to occur, the focus of information to support DDDM must be placed upon key 
information to support those most important and common decisions. System tools that increase local 
demand for information and facilitate its use enhance evidence-based decision-making and help make the 
health system more effective. Activities that foster DDIU involve a systematic approach that applies 
proven, effective best practices and appropriate tools to help increase demand for health system data 
and ensure that the information is used in an evidence-based decision-making process. DDIU is a 
strategy developed by Measure Evaluation through support from USAID to identify opportunities for, 
and constraints to, effective and strategic data collection, analysis, availability and use. This strategy 
begins with an assessment that helps stakeholders, policy-makers and monitoring and evaluation (M&E) 
practitioners determine points of entry for DDIU intervention. Once specific needs are identified, DDIU 
core tools and approaches can be utilized to stimulate data demand, build capacity and enhance 
evidence-based decision-making (Measure DDIU). 
 
Decision-makers are normally not positioned to be the ones who manage, maintain and provide the 
information; therefore, key individuals must be targeted to fill this role. Additionally, systems and 
procedures for maintaining the data must then be designed to operate by utilizing the information as a 
part of routine decision-making scenarios. Therefore, once systems were deployed and use began, CSSC 
zonal secretaries were interviewed to gain a clearer understanding of how the operational systems 
could be further utilized to foster additional data demand from higher levels such as diocese head offices 
and to further strengthen health systems at lower facility-based levels. 
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3.3.3 Zonal Decision-Making 
Zonal secretaries were previously described as the key individuals targeted for capacity-building to 
understand the information, utilize it and make it available for planning and decision-making, and thereby 
to create additional demand to fuel its ongoing utilization and maintenance as part of their routine 
operations. During interviews with zonal secretaries, areas where the concept of DDDM could be most 
fully applied were determined and their primary HR-GIS system utilization functions were discussed at 
length. Maintaining the HR-GIS data as described in the TOR refers to continuing to “update and 
maintain data on an ongoing basis” and “collect, compile, analyze, update, maintain, store and retrieve 
the data for utilization.” This includes using the system “for developing reports, graphics and to 
coordinate among member organizations;” and to “track and monitor ongoing health facility and human 
resource data collection.” In this context, maintenance essentially translates into zonal secretaries 
possessing the skills to work with data in a wide variety of formats, applications and ways to translate it 
into information that is further applied to various analysis, reporting or decision-making functions. 
 
Based on interviews, IMA determined that zonal secretaries fill a crucial function in terms of 
coordinating the transfer of policy and reporting requirements between MOHSW structures and FBO 
structures within their zone. Interactions operate in terms of zonal secretaries: 

• Informing FBOs about MOHSW requirements 

• Assisting FBOs to prepare MOHSW reports according to requirements 

• Assisting FBOs to prepare MOHSW applications for ongoing funding 

• Advocating to the MOHSW on behalf of the FBO community. 
 
Zonal secretaries provide information to health facility officers to help them understand new MOHSW-
assigned salary ranges, providing them with circulars and guidelines and assisting them to assemble and 
document information required for reporting on: 

• Personnel meeting standard establishment; required versus available 

• Number of beds (for approval and direction of funding) 

• Personnel qualified eligible for increases and/or training. 
 

The CSSC receives public funding to support scholarships for health worker training (up to 70% of funds 
required). Therefore, zonal secretaries utilize HR information from the HR-GIS database to assist 
personnel managers in developing applications based on employee qualifications. They must follow up to 
document training qualifications and promotions by entering data into the HR-GIS on an ongoing basis 
after training is received. 
 
The Comprehensive Council Health Plan (CCHP) is a district-level planning tool and document that 
health providers must submit as part of their application for basket funds. The CCHP is now used as the 
document to support eligibility. All CCHP requirements are specified at the district level; therefore, all 
are different. Zonal secretaries assist and coordinate between the various diocesan member 
organizations. Diocesan offices assist their facilities in preparing the CCHP specific to the requirements 
of their own district and also represent their facilities at district levels. They assist in developing the 
CCHP using facility information from the HR-GIS database based on requirements. For example, 
requirements for the health information system known as MTUHA (Mfumo wa Taarifa za Uendeshaji wa 
Huduma za Afya) include information on patients served, programs operated, drugs consumed from the 
Medical Stores Department (MSD) and the top ten diseases reported in each district. All of this 
information needs to be provided in the CCHP, along with details on programs such as maternal and 
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child health and reproductive health to support the CCHP. Zonal secretaries also recently provided a 
diocesan workshop to educate facility managers and diocese personnel regarding these new 
requirements and procedures for developing and submitting the CCHP. 
 
In addition to these core health functions, the zonal secretaries provide support to other social sectors 
such as education. There is also great interest from CSSC for technical assistance to zonal secretaries in 
order to start developing educational facility mapping and database development. In these and other 
areas the CSSC zonal secretaries are learning to use the HR-GIS as a tool to assist them in performing 
their core functions.  
 
3.4 HR Geography 

3.4.1 Mapping for Visual Data Development 
The information developed through this project provides new insight into the geographic distribution of 
FBO assets and HR across Tanzania. A theme fueled by the geographic approach for understanding HR 
distribution was that people provide health care at facilities. In order to understand where HR are 
adequate or inadequate, in terms of number or capability, it is essential to see and compare where they 
are located in the health system. Visualization of HR usually takes the form of a tabular approach to data 
development that can later be leveraged into charts, graphs and summary tables. As a result of this 
geographic approach, concepts of place, resource distribution and programmatic relationship (relative to 
service population density) were readily apparent to all members of the project team. This visualization 
assisted the CSSC team members in their comprehension of project intent, value and need for ongoing 
maintenance as an integral function of system utilization. Prior to project inception, the value of mapping 
to assist in data development was not fully realized; it occurred as a response to progress tracking. 
However, the high level of comprehension of system intent contributed to the focus on subsequent data 
collection and accelerated the process considerably.  
 
3.4.2 HR and Facility Asset Visualization by Mapping 
During preliminary data evaluations, implementers acquired insights regarding the distribution of HR in 
various regions around the country. While these insights (modified as additional data) were brought into 
the system, many early observations were later confirmed. While the mapping aspect of the system 
provides a key to visualization that resonates with those who know the systems and geography best, 
there is also a great deal of insight to be gained by the nature of geographically-oriented attribute 
(tabular) information. Annex E illustrates an analysis of the various aspects of HR related to quantity of 
service by region. These charts show a strong HR level in regions where large FBO hospitals are 
present. Taking the HR information to the next level by studying staff levels according to clinical staff 
categories (cadres) provides even further insight into the composition of the FBO workforce in various 
regions. Of note is that the number of medical attendants—a cadre with little training required and 
whose members often perform a wide variety of functions where few nurses are available—is off the 
scale with Standard Establishment target levels exceeding 100% in 13 out of the 20 regions. With the 
exception of Dar es Salaam, where fewer FBO facilities exist, nearly all of these low HR level facilities 
are in rural regions of the country. Alternatively, both medical officers and nursing officers, two of the 
highest trained cadres, occupy levels below 25% of the Standard Establishment target in both cases 
together. Individually one or the other of these cadres is below 25% in all but two regions, those regions 
being among the areas of highest tourist activity in the country. This example illustrates the importance 
of considering geographic factors in health systems and HR analysis. 
 
3.4.3 Matching HR Strength with Program Needs 
Figure 3 provides another view of HR and health facility data. In this case, both the existence of a health 
facility antenatal care (ANC) program and nurse midwives, the primary cadre required for dispensing 
the program, are overlayed. 
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Figure 3: Nurse Midwives Available to Support ANC Programs at FBO Health Facilities 
 

 
 
This map shows FBO facilities in Tanzania color-coded by ANC program status (green for yes, pink for 
no). On top of the program layer are HR cadre data indicating the number of nurse midwives currently 
working at each facility. Large squares represent hospitals, medium-sized pentagons represent health 
centers and small circles represent dispensaries. In each case the lowest numbers of staff are color-
coded red in a range up to the highest staff levels in blue. This analytical mapping technique highlights the 
lack of trained personnel available, in many cases where there is an existing qualified program in place, to 
administer this critical care function. Mapping emphasizes the potential for using GIS to analyze the 
depth and extent of the HR crisis in Tanzania. 
 
In order to support further analyses of this nature, the overall data content of the CSSC database 
contains information on 36 other program areas, including variables dealing with maternal and child 
health issues, HIV/AIDS, malaria and a host of other health crisis areas for the more than 850 CSSC 
health facilities. While the personnel data shown here highlight the availability of nurse midwives, the 
database also includes 80 additional cadres in hospitals, health centers and dispensaries. The HR tables 
contain over 15,000 personnel records covering over 20 HR variables along with facility-based HR 
information. In addition to program and HR information, the database includes infrastructure and 
equipment available at facilities, data on funding partners, and the existence of complementary 
community-based programs and non-facility-based programs. 
 
The CSSC appreciated the map-based data analysis tools. In response to the question “Why mapping?” 
the Capacity Project FBO coordinator replied: 

The mapping makes the data easy to follow and understand; it captures people’s attention. It is 
attractive, like a photo (a picture is worth a 1000 words); it provides a clear picture of the whole 
country and it shows the gaps in coverage very clearly. This is important when addressing issues of 
equity and access. The maps are most helpful at the CSSC headquarters level to use for advocacy with 
MOHSW and donors. It can show population versus services and where there are gaps. It will also be 
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important at the zonal and or district level in illustrating gaps and coverage and finally, even at the facility 
level. 

 
3.5 Assisting National Systems 

3.5.1 Collaboration 
This project facilitated the creation of compatible HRIS that can be readily integrated with other data 
sets locally and used to assist with national-level health assets decision-making, planning and policy 
development. Collaboration was important in all stages of project implementation, and each member of 
the project team pursued opportunities for reaching out to national-level players and initiatives at the 
MOHSW. This was the case with other public agencies, NGOs and health programs operating at local 
and national levels. The engaging nature of mapping, and the generalized approach to data development 
that incorporates multiple layers of information, greatly enhanced opportunities for open dialogue 
between CSSC and the MOHSW in developing national systems. The strengths of using GIS for 
developing a clearer understanding of system attributes also interested the MOHSW decision-makers 
who requested CSSC assistance on various occasions. 
 
Three such occasions of interest by the MOHSW occurred within the last year. The first was during a 
phone call between CSSC director Dr. Adeline Kimambo and an MOHSW director-level colleague. 
Another occasion was during a Capacity Project-coordinated collaborative workshop in Dar es Salaam 
in April 2008 where several members of the MOHSW and other local NGO health systems 
professionals were invited to attend a presentation of the CSSC HR-GIS, a demonstration of the 
Capacity Project iHRIS Manage application and a presentation on the AfyaMtandao initiative being 
pursued by CSSC. The third occasion was via the invitation of CSSC, IMA and GMI personnel to a 
Capacity Project-sponsored gathering of key stakeholders to discuss and plan for development of the 
national health database survey data collection instruments during the Geocodes Workshop at Kibaha in 
August 2008. 
 
3.5.2 Population Demographics and Health Facility Data Gaps 
Another illustration of the strength of geographic analysis for studying health systems strengthening 
intentions and needs is the map provided in Figure 4. This map shows a detailed analysis where referral 
health area (RHA) coverage is studied to determine actual population numbers within a hypothetical 
catchment area. In this case, RHAs are determined by a generalized radius from the health facility and 
sized according to facility (in-patient bed) capacity. The circular RHAs are then overlayed onto a 
population data set that allows for high-level GIS analysis to interpolate specific numbers of people living 
within each facility’s RHA (Landscan, 2004). The estimated number of people within each RHA intersect 
area (where two facility catchment areas overlap) is labeled on the map and each area is color-coded 
according to the number of other RHAs intersected at any given intersecting location. The number of 
intersected RHAs is color-coded with light green indicating only one RHA overlap, orange showing an 
overlap with five other facility RHAs. This particular analysis is rather gross in specificity given that RHAs 
are unlikely to occur in a circular pattern, but rather would follow natural and man-made features of the 
landscape like mountains, rivers and roads. However, there is still considerable value in using this 
technique for beginning to determine health areas commensurate with health facility capacity and also 
relative to identifying overlaps and gaps in service coverage. 
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Figure 4: Referral Health Areas in the Morogoro Region 
 

 
 

 
3.5.3 Responding to Decentralized Health Systems 
The Tanzanian health system is decentralized, thus collaboration must be pursued at all levels of public, 
FBO, NGO and private practice. Figure 5 shows a detailed local map of health facilities in the Morogoro 
region overlayed on top of a population density map layer. Overall numbers of staff are displayed in the 
red to blue range, and the map reflects facilities located in areas of more dense population. 

 
Figure 5: Detailed Map of Health Facilities in the Morogoro Region 
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As CSSC zonal office personnel became more comfortable and proficient with systems, they grew more 
interested in reaching out at the local and district levels to support a decentralized framework for 
ongoing collaborative data development and system implementation with MOHSW agents. These factors 
point to the growing potential for collaboration with regard to the information discussed, the questions 
raised and the analyses performed. The interest and need for movement in this direction does not solely 
rest with FBOs. This was shown to be an area of interest behind the adoption of the MOU focused 
around the subject of collaborative data development and information sharing with regard to health 
facilities. 



 

4. Project Accomplishments 
The headings outlined in this section do not align specifically with CSSC objectives. These headings 
describe larger and more comprehensive accomplishments that include and, in many cases, exceed the 
original project intent. However, given that CSSC objectives were driving factors behind the overall 
project direction, each subsection provided here explains how the objectives were also met in tandem 
with the substantive additional accomplishments. 
 
4.1 Information Infrastructure 

The results of implementing the CSSC HR-GIS accomplished measurable results in terms of meeting the 
first three of CSSCs original objectives. First, the project successfully developed CSSC databases for HR 
and health facilities. Second, while the CSSC database has not yet been integrated into the national 
system or the CSSC website, it is poised for those events, and prior to the end of Capacity Project-
funded work the entire CSSC database will be fully available for both of those purposes. Third, the 
CSSC capacity for HMIS, HRIS and mapping has been strengthened to a significant degree and the 
current database maintained by CSSC could readily be leveraged to support any third-party HMIS and/or 
HRIS, with considerable mapping already produced and able to be replicated by various CSSC staff 
members. On that basis, the first three objectives were accomplished, representing a fairly substantial 
level of completion. Estimated status of data completion currently stands at 90% for facility attribute 
data, with all facilities geo-referenced; approximately 40% of those were GPS-derived with the 
remainder based on populated place location. Estimates of HR data completion currently stand at over 
85%. Additionally, with CSSC zonal secretaries now fully trained and equipped, the remaining data is 
intended for completion as part of ongoing system maintenance. 
 
Additionally, since one of the basic concepts that guided project intent was for information to be useful 
and potentially sharable with the entire Tanzanian health sector, the design concept behind database 
development needed to be for ongoing planning and decision-making at a national scale and context, not 
just geared to the needs of FBO facilities or those of a specific project. While the basic intent of this 
approach was to supply quality data for decision-making purposes, the key to realizing that intent was an 
initial design guided by the concepts of DDDM  and creating DDIU. As a result, the CSSC now has an 
information resource enabling it to overlay and assess multiple layers of data spanning a wide array of 
attributes on health facilities and HR. 
 
In terms of specific database content, health facility information is now available to support decisions 
regarding administrative functions, geographic location specified down to the populated place level, 
facility-based program and service provision, infrastructure and equipment, funding partner composition 
and even some community based programs. HR decisions can also be made on the basis of information 
related to individual health workers in terms of their age, gender, staff category, qualifications and recent 
employment and training. 
 
An additional contribution to national information infrastructure resulted from meetings and discussions 
with members of the Health-DB Group that was established following the efforts of members involved 
in the August 2008 Geocodes Workshop. The members of the Health-DB Group include two 
representatives from the MOHSW, two consultants from the Government of Tanzania, one staff 
member from NIMR, one from NBS, two from IMA and one from the CSSC. A key contribution 
provided by the Capacity Project personnel was the establishment of a protocol for unique identifier 
creation to be utilized for defining the future national health facilities database. The guiding document 
developed by members of the Health-DB Group is included with this report in Annex F. Based upon 
follow-up discussions from those efforts, Benjamin Mayala of NIMR compiled a complete and cleaned list 
of all Tanzanian health facilities, with plans to proceed with calculation of the unique ID code based upon 
this protocol. 
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4.2 Technology Transfer 
The efforts related to technology transfer also contributed substantially to accomplishing two of the 
CSSC objectives, those being supported by the development of the CSSC databases for HR and facilities 
and also the building of CSSC capacity for HMIS, HRIS and mapping. Specific accomplishments 
considered as technology transfer included the provision of technical assistance and direction in the 
design and administration of data collection instruments, along with training and provision of both GPS 
receivers and several instances of training new and existing data collection personnel in their use and 
application. Additionally, while some CSSC staff members previously possessed reasonable proficiency 
with Microsoft Office applications, for others, additional training was required. In those cases training to 
bring the additional CSSC personnel up to speed represented significant technology transfer. The 
additional Office applications for which training was provided included Excel, Access and PowerPoint. In 
all cases of CSSC staff, the primary applications of note in terms of technology transfer were those 
associated with learning to apply and utilize the Global Ministry Mapping System software provided by 
GMI and the ArcGIS software that included ArcView, ArcExplorer and ArcReader GIS. Additionally, 
while no formal training was provided by the Capacity Project staff in the utilization of iHRIS Manage 
software, precursory orientation regarding the overall functions and intent was provided to CSSC zonal 
secretaries in order to prepare them for the upcoming technology training. 
  
4.3 Capacity-Building 

Nearly all technical assistance efforts provided by the Capacity Project staff can be considered capacity-
building. Foremost among these are the training and technical assistance provided to CSSC zonal 
personnel that built their competence with systems and data management. It is important to point out 
that their promotion from part-time coordinators to full-time secretaries was financially supported by 
another organization. Additionally, the substantial efforts of the zonal secretaries and the CSSC ICT 
officer played the most significant role in the elevation of their status. The progress achieved in terms of 
their comprehension and growth as part of HR-GIS project activities contributed to their capacity for 
taking on the expanded responsibilities of their new posts, especially with so many aspects of their 
formal TOR being based upon their ability to operate, maintain and manage the HR-GIS.  
 
In addition to the capacity-building contributions, during the November 2008 zonal visits IMA staff 
provided substantial ICT support with hardware and software set up and configuration of broadband 
Internet and e-mail capabilities at each of the four new zonal offices and the one existing zonal office. 
Finally, the adaptation and application of HR-GIS data being used in the Presidents Malaria Initiative-
Malaria Communities Program provided additional capacity-building support in terms of assisting with 
data preparations to support pending integration of the CSSC health database into the national system 
and CSSC website, along with training and technical assistance to prepare the CSSC personnel for 
maintenance and quality assurance of information contained in the HR-GIS. 
  
4.4 Collaboration 

Collaboration was a recurrent theme during the course of the three-year HR-GIS project. Collaborative 
opportunities emerged around the subject of health information and the tools for its development and 
ongoing use. Additionally, as has been described in other sections of this report, many of these were 
new connections and many were related to strengthening collaborative relationships with existing 
partners. The fairly standard events and/or venues where collaboration occurred were generally in 
scheduled GIS training where collaborating organizations were invited and/or requested to be included. 
 
One prominent collaboration events was the collaborative workshop held in Dar es Salaam in April 
2008; several members of the MOHSW attended for the technology demonstrations. This event also 
included a series of roundtable discussions focused on collaboration in data development and sharing. 
Another significant event was the invitation to attend the MOHSW Geocodes Workshop at Kibaha; for 
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the purpose of this event the MOHSW requested IMA’s and CSSC’s participation in consultative 
discussions aimed at collaborative development and selection of content for inclusion in the national 
health facilities database. Contact information for many of these engagements is provided in Annex G. 
Finally, and most notably, was the Capacity Project support that assisted and backstopped the ultimate 
signing of a collaborative data development and data-sharing MOU between the CSSC and the MOHSW. 
 
4.5 Sustainability 

A final area of accomplishment connects with the efforts aimed at CSSC sustainability of the overall HR-
GIS data development and ongoing data management and maintenance program. While it remains to be 
seen if an adequate level of sustainability has been incorporated into the project, considerable effort has 
been expended with that aim in mind. All four CSSC objectives were addressed through one of the 
following: database development in HR and facilities that evolved over the last three years; integration of 
the CSSC health database into the national system and CSSC website that is scheduled; and the building 
of CSSC capacity for HMIS, HRIS and mapping through two zonal staff trainings at the CSSC 
headquarters in Dar es Salaam and also via the follow-up trainings that occurred late in 2008. 
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5. Project Lessons Learned 
5.1 Faith-Based HRH in Tanzania 

Involvement in a three-year project of this scope and scale provided valuable lessons learned. Project 
implementers and stakeholders gained insight regarding previously existing situations and captured 
results from project efforts. One lesson was the realization of the strength of the relationship between 
the CSSC and the MOHSW. While there were difficult aspects in attaining the MOU signing, the two 
organizations reflected strong interest in maintaining a compatible and collegial working relationship. 
Additionally, much in the Tanzanian and global health sector interplay has changed since this project 
began relative to African FBOs being more equitably recognized as important contributors to health. 
While this recognition did not result from HR-GIS project activities, some contribution may be relevant 
in Tanzania. 
 
5.2  ICT Infrastructure for Health Systems Strengthening 

The results of this project indicated that access to information and capabilities for utilizing IT tools 
contributes significantly to overall health systems strengthening. Equally important is the growing 
indication that opportunities for making positive contributions to strengthen health systems through 
technical assistance in ICT are growing for those with skills and knowledge. 
 
5.3 Decision-Driven Design for Data Development 

Two areas of learning emerged through HR-GIS implementation. First, decision-makers must understand 
the data available in their systems in order to utilize it effectively. Not only must technicians be trained 
to understand data, but decision-makers must become more familiar with aspects of information use; 
visualization greatly enhances that capacity. Second, the concept of implementing demand-driven data 
systems is greatly enhanced with GIS. Once system users and decision-makers see the information 
displayed visually on a map, they can better understand the issues connecting the who, what, why and 
how with the critical aspect of where activities occur. 
 
5.4  Health Facilities for Locating HRH 

Another area of learning was that health facilities are a key component for understanding the wide 
variety of health system attributes of HR distribution and allocation. HRH geography not only improves 
understanding of where facilities are located, it also highlights what programs they operate relative to 
where health workers are located and what their professional capabilities are. Maps provide a clear 
picture of the FBO health system in Tanzania and reveal gaps in coverage, which is important in 
addressing issues of equity and access, as well as for advocacy with MOHSW and donors. 
 
5.5 Decentralized Framework for HRH Information 

Based on the CSSC experience, a proposed strategy for implementing a public sector HRIS should target 
a more local approach, rather than proposing initiatives for the MOHSW at the central level. However, 
since the central-level MOHSW expressed a strong desire in facility-based information (in line with 
interests expressed via the Geocodes meeting in August 2008), there is potential that, while HR 
activities might achieve results being directed at the local level, facility-oriented data and systemwide 
structural support might be viable at the central or regional levels, and could potentially elicit early buy-
in from them as a result. 
 
Finally, the concept of collaboration to assist in development of national health information systems 
applies at the central level and locally. The Tanzanian health system is decentralized; therefore, 
collaboration must also be pursued at regional, district and local levels of government and private 
practice. This collaborative concept successfully drove the development of the CSSC system at both the 
central and local levels. If collaboration is pursued at all of these levels in the development of the 
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Tanzanian national health information infrastructure, efforts to create sustainable systems and promote 
demand and utilization of health information at the national, regional, district and local levels can be 
realized in the future. 
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 Annex A: Memorandum of Understanding Between the 
MOHSW and the CSSC 

 

 
 

MEMORANDUM OF UNDERSTANDING 
  

FOR STRENGTHENING THE DEMOGRAPHIC SURVEILLANCE 

SYSTEM 

 
BETWEEN  

 
THE MINISTRY OF HEALTH AND SOCIAL WELFARE 

(MOHSW)  

 
 
 

AND 
 
 
 

CHRISTICIAN SOCIAL SERVICE COMMISSION 

 
 
 
 
 

DATED THIS ……….DAY OF …………..2008 
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This Memorandum of Understanding (MOU) is made on this ……….. day of …… 2008 
between the MINISTRY OF HEALTH AND SOCIAL WELFARE of P.O. Box 9083 Dar es 
Salaam, (hereinafter referred to as MOHSW) and the CHRISTIAN SOCIAL SERVICES 
COMMISSION of P.O. Box 35062 Dar es Salaam, (hereinafter referred to as CSSC). 

 
1. PREAMBLE 

 
WHEREAS 
The MOHSW of The United Republic of Tanzania is responsible for providing health services of 
high quality, effective and accessible to all, delivered by a well performing and sustainable national 
health system. The Ministry has to ensure that  health employees and providers deliver health 
services for the achievement of improved health status of the public; 

 
WHEREAS 

The CSSC strives to support delivery of social services through partnership, lobbying and advocacy 
in a manner that will ensure transparency, quality, equity, availability and accessibility. Its vision is to 
see an enlightened and well-educated community that is enjoying quality life and free from the 
diseases of poverty; 
 
WHEREAS 

The MOHSW delivers health services through a network of more than 5000 health facilities in all 
districts of Tanzania; 

 
WHEREAS 

The CSSC through its faith-based membership delivers health services through over 800 health 
facilities spread across the country; 

 
WHEREAS 

The MOHSW and the CSSC are jointly committed to the goal of improvement of the national 
health information system; 

 
WHEREAS 

The CSSC is involved in and shall continue the process of collecting comprehensive data on all of its 
health facilities including services offered, human resources and Global Positioning Satellite (GPS) 
location and this database is now in an exchangeable and flexible format; 

 
AND WHEREAS 

The MOHSW and CSSC have for many years collaborated in improvement of service provision, 
training, data collection and data dissemination. 
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NOW THEREFORE IT IS AGREED: 
 

2. PRELIMINARY PROVISIONS 
 

2.1 That the database will be owned by the MOHSW and being utilized by the CSSC; 
 

2.2 The MOHSW and the CSSC agree to create an integrated and shared database of health 
facility information that both organizations will update through a collaborative process, 
 

2.3 That the integrated database will be developed and shared collaboratively in a spirit of 
understanding which will be expressed in a further MOU with each of the supporting 
partners;  
 

2.4 That the database will, at a minimum, include the basic identification information for health 
facilities, including GPS coordinates, to permit digital mapping using a variety of software; 
 

2.5 That the MOHSW and the CSSC will jointly participate and support a Mapping Task Team 
whose basic Scope of Work will be to further coordinate, define data collection and sharing 
policy and designate responsibilities as part of the comprehensive collaborative national 
database development process.  
 

2.6 That the MOHSW and CSSC will share resources in order to strengthen Public Private 
Partnership for the improvement of health information system; 
 

2.7 The MOHSW will collaborate with CSSC in reviewing the data collection tools.  
 

3. COPYRIGHTS  
All rights over the documents, notes, papers, records or other publications of whatsoever nature in 
any materials produced under the provisions or in the execution of this Memorandum are protected 
by copyrights laws and shall be vested exclusively on the Health Information and Research section 
of the MOHSW. 

 
4. REPORTING REQUIREMENTS  
The CSSC shall be required to furnish a report to the parties on semi-annual and annual basis. The 
report among other things shall provide the details of the activities done, success and problems 
encountered and how they were solved with ostentatious examples. The CSSC will advise the 
MOHSW on the best and cost effective means of solving the unsolved problems. The parties may 
provide requirements as to the contents of the report and shall be complied thereof. 
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5. DOMICILLIUM 
All notice and other communication requires or permitted to be given or made under or made under 
this agreement shall be given or made in writing by fax, facsimile transmission, dispatches or by 
registered airmail, postage prepared address as follows: 

 
Permanent Secretary 
MINISTRY OF HEALTH AND SOCIAL WELFARE 
P.O. BOX 9083 
DAR ES SALAAM 
 
Director 
CHRISTIAN SOCIAL SERVICES COMMISSION 
P.O. BOX 35062 
DAR ES SALAAM 

 
6. DURATION OF THE MEMORANDUM 
This Memorandum shall last for a period of five (5) years from the commencement date, and may 
be subject to two (2) years interim review and or renewal upon successful completion of the term of 
the MOU. 

 
7. COMMENCEMENT DATE OF THE MEMORANDUM 
This Memorandum shall come into force at such date as the Parties will sign it unless otherwise 
expressly stated by the parties at such time when signing this memorandum. 

   
8. TERMINATION OF CONTRACT 
That the Memorandum shall be terminated where there is fundamental breach of terms and 
conditions of these presents. That either party to the MOU may terminate it after serving the other 
party a three (3) months notice; stipulating the reasons thereof and terms of termination negotiated.  

 
9. DISPUTE SETTLEMENT 
The parties shall use their best effort to settle amicably any dispute, controversy or claim arising out 
of or relating to this MOU. Unless any such dispute, controversy or claim between the parties arising 
out of or relating to this agreement the breach, termination, or invalidity thereof is settled amicably 
within 60 days after receipt by one party of the other party request for such amicable settlement, 
such dispute, controversy or claim shall be referred to an external individual elected by both parties 
to mediate and facilitate resolution of the dispute. The decision of mediator shall be final and shall 
be the sole and exclusive remedy between the parties regarding any claims, counterclaims, issues or 
accountings fees, including attorney’s fees and expenses. 
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10.       APPLICABLE LAWS 
      This memorandum shall be governed by Tanzania laws in force  

      
 

In witness where of the parties here have executed these presents on the day, year and in manner 
hereinafter appear. 

 
 

ENTERED INTO, in good faith this ………….. Day of ………….2008 
 
    

For the Ministry of Health and Social Welfare   For the Christian Social Services Commission 
Name: Mr. Wilson Mukama    Name: Dr. Adeline Kimambo         
Title: Permanent Secretary    Title: Director 

      
Signature________________________    Signature_____________________________ 
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Annex B: Terms of Reference for the MOHSW Mapping Task 
Team 

 
Guiding Principles for the Mapping Task Team (MTT) 
 
1) CSSC and the MOH Collaboration in Mapping: Effective planning, coordination and mapping of 
health care require a comprehensive database that includes all “public” health facilities, including those of 
the MOH and CSSC. In this end we are encouraging the establishment of a MOU between the MOH 
and CSSC along the following lines:  
 
The Ministry of Health and Christian Social Services Commission agree to create an integrated 
and shared database of health facility information that both organizations will update and share 
periodically. The database will be developed collaboratively; with further authorization to 
collaborate applying to each organization’s supporting technical partners. It shall, at a minimum, 
include the basic identification information for health facilities, including GPS coordinates, to 
permit digital mapping using a variety of software. The MOH and CSSC agree to create a 
Mapping Task Team (MTT) to assist with this process. 
 
2) The Mapping Task Team (MTT): The compilation of a complete database to include the GPS 
coordinates of all health facilities (MOH and CSSC) is something that can best be done by a 
collaboration of partners interesting in mapping. To this end the Mapping Task Team (MTT) establishes 
that collaboration and should (eventually) be documented with its own MOU:  
 
In accordance with MOU#, dated_______ between the Ministry of Health and the Christian 
Social Services Commission, we agree to work together collaboratively to support both 
organizations in the development of an integrated, shared database of health facility information. 
This will include data collection, data sharing and other tasks as required. Each partner agency 
agrees to designate a technical person to participate on a “Mapping Task Team” to define and 
coordinate respective responsibilities for this collaboration.  
 
3) Data Collection of GPS coordinates: The MTT is mandated to compile a complete basic 
database for the MOH and CSSC. This begins with the identification of health facilities with missing GPS 
coordinates and establishing procedures for a coordinated data collection of information. For example, 
as CSSC zonal coordinators collect data for CSSC facilities, they should also collect location and contact 
(position, not person) information whenever possible for MOH facilities that lack GPS coordinates in 
the database. It is important that agents of CSSC, the MOH, MEDA, and other collaborating partners 
have an official mandate to collect this information. The MOH-CSSC MOU should establish that 
mandate, but it also needs to be known and documented.  
 
4) The Basic Health Facility Database: The basic health facility database should be based on a 
subset of fields that are common to both the MOH and CSSC database (as well as to the databases of 
partners). Having a unique uniform and shared identifier for each facility is essential to creating and 
maintaining a shared database. The MTT will work towards the creating this uniform database format for 
data sharing, as well as procedures for data entry, sharing, and updating information periodically. 

 
 



Annex C: Paper-Based Survey Collection Forms 
 

CSSC Hospital Questionnaire       TECF-02 CSSC ID#       Current data Resp 
Current data Response 4. Facility-Based Activities:  indicate which health 

services are provided by this facility 
Code 

1 General Information Code     

  1.01  Regis# (MOH) #N/A    4.01  EPI at facility #N/A Y,D,N 
 1.01b  Regis# (CSSC)      4.02  Ante-natal Care #N/A Y,D,N 
  1.02  Name of Facility #N/A    4.03  New Born Care #N/A Y,D,N 
  1.03  Organization #N/A    4.04  Growth monitoring at facility #N/A Y,D,N 
  1.04  Zone #N/A    4.05  Deliveries #N/A Y,D,N 
  1.05  Region #N/A    4.06  Supplementary Feeding #N/A Y,D,N 
  1.06  District #N/A    4.07  Intermit. Preventive Malaria Treatment #N/A Y,D,N 
1.07 Contact person #N/A    4.08  Family Planning (natural methods) #N/A Y,D,N 
1.07b Contact person/position      4.09  Family Planning (modern methods) #N/A Y,D,N 
1.08 TelNo. #N/A    4.10  ITN bednet distribution at facility #N/A Y,D,N 
1.09 MobileNo. #N/A    4.11  VCT #N/A Y,D,N 
1.10 E-mail #N/A    4.12  PMTCT #N/A Y,D,N 
1.11 Location / Address #N/A    4.13  Anti-Retroviral Treatment  HIV #N/A Y,D,N 
1.12 Nearest town #N/A    4.14  TB #N/A Y,D,N 
1.13 Distance/Direction from town #N/A    4.15  Lab #N/A Y,D,N 
1.19 Type of Facility #N/A    4.16  blood transfusion #N/A Y,D,N 
1.2 Status (active, closed, etc) #N/A    4.17  X-ray #N/A Y,D,N 
1.21 Ownership     #N/A    4.18  Ultrasound #N/A Y,D,N 
1.22 Population served #N/A    4.19  OPD treatm. severe malnutrition #N/A Y,D,N 
1.23 GPS N/S (if known) #N/A    4.20  ITN bednet distribution at facility #N/A Y,D,N 
1.24 GPS E/W (if known) #N/A    4.21  Health Education at facility #N/A Y,D,N 

2. Infrastructure and Equipment    4.22  INH prophylaxis for HIV patients #N/A Y,D,N 

  2.01  Safe water within 100 m #N/A Y,N    4.23  Treatment opportun. Infect. HIV #N/A Y,D,N 
2.01b Latrine available at facility #N/A Y,N    4.24  Minor surgery #N/A Y,D,N 
2.02 Telephone (type) available #N/A Y,N    4.25  Eyelid surgery #N/A Y,D,N 

  2.03  Radio available #N/A Y,N    4.26  Physio-occup-therapy #N/A Y,D,N 
  2.04  Internet Access #N/A Y,N   5. Community-Based  Health & Control Programs   

  2.06  Bicycles #N/A Y,N    5.01  Growth monitoring (outreach) #N/A Y,D,N 
  2.07  Motorcycles #N/A Y,N    5.02  TBA program #N/A Y,D,N 
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  2.08  Ambulance #N/A Y,N    5.03  HIV Awareness #N/A Y,D,N 
  2.09  ?? #N/A Y,N    5.04  Home Based Care, HIV/AIDS #N/A Y,D,N 

3. What local partners have provided financial/in-kind    5.05  Patient Group (e,g PLWA) #N/A Y,D,N 

  3.01  OFDA #N/A Y,N    5.06  Water/Sanitation programs #N/A Y,D,N 
  3.02  Global Fund Malaria #N/A Y,N    5.07  TB Control #N/A Y,D,N 
  3.03  Global Fund HIV/AIDS #N/A Y,N    5.08  Schistosomiasis #N/A Y,D,N 
  3.04  VOM #N/A Y,N    5.09  Guinea Worm Control #N/A Y,D,N 
  3.05  EED #N/A Y,N    5.10  Onchocerciasis Control #N/A Y,D,N 
  3.06  ICCO #N/A Y,N    5.11  Trachoma Control #N/A Y,D,N 
  3.07  Miserior #N/A Y,N    5.12  ITN distribution in community #N/A Y,D,N 
  3.08  Cordaid #N/A Y,N    5.13  Trypanosomiasis (fly traps) #N/A Y,D,N 
  3.09  EU #N/A Y,N    5.14  Leprosy Control #N/A Y,D,N 
  3.10  Other: #N/A    5.15  Social Marketing ITN (for cash) #N/A Y,D,N 
  3.11  Other: #N/A    5.16  Social Marketing Condoms (for cash) #N/A Y,D,N 
  3.12  Other: #N/A     6. In-patient beds 
7. In patient surgical care   6.01 Total number of in-patient beds #N/A 

7.01 Obstetric Surgery #N/A Y,I,N,N/A   6.02 Total number of approved beds #N/A 
7.02 General Surgery #N/A Y,I,N,N/A   6.03 Occupancy rate #N/A 
7.03 Eye Surgery #N/A Y,I,N,N/A   6.04 Number of maternity beds #N/A 
7.04 Other specialised surgery #N/A Y,I,N,N/A   6.06 Occupancy rate (mat) #N/A 

8. Specialised in-patient care   

8.01 TB #N/A Y,D,N   

8.02 Leprosy  #N/A Y,D,N         No. of records 
8.03 Schistosomiasis #N/A Y,D,N   HRH records #N/A #REF! 
8.04 Sleeping sickness #N/A Y,D,N   Missing records #N/A #N/A 
8.05 Malnutrition  #N/A Y,D,N   [in sections 2 to 8] completed 

8.06 Other #N/A             

 Please fill in all the blank boxes.   Y=Yes, N=No, I=Intermittent, D=Developing program, N/A=not available  
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CSSC Hospital Questionnaire CSSC ID# 
ACMO-
01 #N/A #REF! 

Please complete information for Fulltime Health Staff employed by this health facility. (Add additional pages if needed) 
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CSSC Facility Questionnaire SDMW-01 CSSC ID# Current data Resp 
Current data Response 4. Facility-Based Activities:  indicate which 

health services are provided by this facility 
Code 

1 General Information Code     

  1.01  Regis# (MOH) #N/A   
 
4.01  EPI at facility #N/A Y,D,N 

 1.01b  Regis# (CSSC)   
 
4.02  Ante-natal Care #N/A Y,D,N 

  1.02  Name of Facility #N/A   
 
4.03  New Born Care #N/A Y,D,N 

  1.03  Organization #N/A   
 
4.04  Growth monitoring #N/A Y,D,N 

  1.04  Zone #N/A   
 
4.05  Deliveries #N/A Y,D,N 

  1.05  Region #N/A   
 
4.06  Supplementary Feeding #N/A Y,D,N 

  1.06  District #N/A   
 
4.07  Intermit. Prev Malaria Rx #N/A Y,D,N 

1.07 Contact person #N/A   
 
4.08  FP (natural methods) #N/A Y,D,N 

1.07b Contact person/position   
 
4.09  FP (modern methods) #N/A Y,D,N 

1.08 TelNo. #N/A   
 
4.10  ITN bednet distrib at facility #N/A Y,D,N 

1.09 MobileNo. #N/A   
 
4.11  VCT #N/A Y,D,N 

1.10 E-mail #N/A   
 
4.12  PMTCT #N/A Y,D,N 

1.11 Location / Address #N/A   
 
4.13  Anti-Retroviral Rx  HIV #N/A Y,D,N 

1.12 Nearest town #N/A   
 
4.14  TB #N/A Y,D,N 

1.13 Distance/Direction from town #N/A   
 
4.15  Other #N/A Y,D,N 

1.19 Type of Facility #N/A   
 
4.16  Other #N/A Y,D,N 

1.2 Status (active, closed, etc) #N/A   
 
4.17  Other #N/A Y,D,N 

1.21 Ownership     #N/A   5. Community-Based  Health & Control Programmes 
1.22 Population served #N/A    Growth monitoring #N/A Y,D,N 
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5.01  (outreach) 

1.23 GPS N/S (if known) #N/A   
 
5.02  TBA program #N/A Y,D,N 

1.24 GPS E/W (if known) #N/A   
 
5.03  HIV Awareness #N/A Y,D,N 

2. Infrastructure and Equipment     
 
5.04  Home Based Care, HIV/AIDS #N/A Y,D,N 

  2.01  Total # of in-patient beds #N/A   
 
5.05  Patient Group (e,g PLWA) #N/A Y,D,N 

2.01b Total # of approved beds #N/A   
 
5.06  Water/Sanitation programs #N/A Y,D,N 

2.02 # of maternity beds #N/A   
 
5.07  TB Control #N/A Y,D,N 

  2.03  Safe water within 100 m #N/A Y,N   
 
5.08  Schistosomiasis #N/A Y,D,N 

  2.04  Latrine available at facility #N/A Y,N   
 
5.09  Guinea Worm Control #N/A Y,D,N 

  2.06  Telephone (type) available #N/A Y,N   
 
5.10  Onchocerciasis Control #N/A Y,D,N 

  2.07  Radio available #N/A Y,N   
 
5.11  Trachoma Control #N/A Y,D,N 

  2.08  Internet Access #N/A Y,N   
 
5.12  

ITN distribution in 
community #N/A Y,D,N 

  2.09  Bicycles #N/A Y,N   
 
5.13  Trypanosomiasis (fly traps) #N/A Y,D,N 

  2.10  Motorcycles #N/A Y,N   
 
5.14  Leprosy Control #N/A Y,D,N 

  2.11  Ambulance #N/A Y,N   
 
5.15  Other: #N/A Y,D,N 

  2.12  ?? #N/A Y,N   
 
5.16  Other: #N/A Y,D,N 

3. What local partners have provided financial and/or in-kind support during 
2005   
  3.01  #N/A         No. of records 
  3.02  #N/A   HRH records #N/A #REF!   
  3.03  #N/A   Missing records #N/A #N/A   
  3.04  #N/A   [in sections 2,4& 5] completed   
  3.05  #N/A               
  3.06  #N/A   
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 Please fill in all the blank boxes.                             Y=Yes, N=No, D=Developing program, N/A=not available  
Please complete information for Fulltime Health Staff employed by this health facility. (Add additional pages if needed) 
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SDMW-01 Person Name M 1965 PH Specialist C MS 2003 7 D 
SDMW-01 Person Name F 1964 AMO C AD 2002 9 D 
SDMW-01 Person Name F 1966 CO C D 1989 5 D 
SDMW-01 Person Name M 1968 CO C D 1995 6 D 
SDMW-01 Person Name F 1959 C C 1984 6 D 
SDMW-01 Person Name F 1963 LA C C 1996 9 D 
SDMW-01 Person Name F 1963 NA C C 1997 9 D 
SDMW-01 Person Name F 1963 NA C C 1997 9 D 
SDMW-01 Person Name F 1965 C C 5 D 
SDMW-01 Person Name F 1982 C C 2002 4 D 
SDMW-01 Person Name F 1981 C C 2004 2 D 
SDMW-01 Person Name F 1976 DA C D 1997 2 D 
SDMW-01 Person Name F 1979 C D 2005 1 D 
SDMW-01 Person Name F 1980 C D 2005 1 D 
SDMW-01 Person Name M SG D 
SDMW-01 Person Name M SG D 
SDMW-01 Person Name M 1977 PHA C C 2003 1 D 
SDMW-01 Person Name M 1974 CO C C 2000 4 D 
SDMW-01 Person Name M 1958 AC C C 2006 D 

 



Annex D: Terms of Reference for CSSC Zonal 
Secretaries 

 
Job description of a full time Zonal Secretary 
 
Job Title: Zonal Secretary  
 
Job Summary: Zonal secretary shall assume full time job of day to day activities of the respective 
CSSC zone. The secretary shall be responsible for management and administration of the zone in 
accordance with the guidelines given by the CSSC director and zonal policy forum chairperson. Facilitate 
provision of social services by the churches in the zone and collaborate with zonal coordinators and 
FBOs doing similar activities related to health or education. He/she shall be in charge of HRIS and GIS 
within the zone and avail the information to CSSC central office. 
 
Qualification: **Basic university degree with Masters in Social Sciences, or with Master in Education or 
Public Health and able to use English and Swahili languages fluently and accurately on all levels  
 
Accountability: Reports to the director of CSSC but will work closely with the chairman of the zonal 
policy forum 
 
Duties and Responsibilities: 

• He/she shall be the secretary of the zonal policy forum meetings 

• Provide management and administrative services of the zone  

• Prepare work plan and budget of the zonal policy forum and zonal activities in collaboration with 
the zonal coordinators 

• He/she together with the zonal coordinators shall carry out policy advocacy and technical 
support services work 

• Facilitate promotion of ecumenism and partnership 

• Coordinate capacity building activities in the zone 

• Liaise with the CSSC relevant social sectors   

• Facilitate initiative of Income generating activities 

• Compile reports of activities from zonal coordinators and submit them to the zonal policy 
forum chairperson and copy to CSSC 

• Update and maintain the HRIS data ongoing basis. Collect, compile, analyze, update, maintain, 
store and retrieve the data for utilization 

• Use the HRIS/GIS for developing reports, graphics and coordinate among member organizations 

• Track and monitor facility and human resources data collection 

• Carry out any other duties which by definition belong to the domain of the zonal secretary.  
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Relationship/Interactions:  
CSSC health and education sectors, information and technology, accounts section, administration, zonal 
chairman, zonal coordinators and local development partners/organizations. The zonal secretary will 
also collaborate with the regional and districts authorities in their respective zones.  
 
**Skills 

• Project management/planning/development  

• Evaluator, systems management 

• Public relation 

• Communication skills 

• Basic knowledge in research 

• Advocacy and lobbying skills 

• Managerial skills 

• Computer application skills (Excel, Excel, Word, Access and PowerPoint). 
 



Annex E: FBO Clinical Staff Analysis Charts and Maps 
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Annex F: Protocol for Establishing Parameters for Unique 
Health Facility ID 

 
National Health Facilities Database of Tanzania 
Unique ID Coding System Structure 
 
The following summarizes a discussion regarding the Unique ID Coding System Structure that occurred 
on August 28, 2009 at the NIMR offices. This meeting was held as an MoHSW approved follow up to 
the MoHSW Geo-codes workshop that occurred at Kibaha on August 25 & 26. The following 
information components were determined as being required in the construction of a Unique Health 
Facility Identification Code to be used in uniquely identifying every health facility in the future National 
Health Facilities Database: 
 
Structure Elements: 

Region – 2 digit number 
District – 2 digit number 
Ward – 3 digit number 
*Type of Facility – A (Afya) 
**Unique – three digit within Ward 
Qualifier (H.F. Type)   H = Hospital 
     C = Health Center 
     D= Dispensary 

*Type Note: Other Health Facility *Type codes may be added via coordination with the MoHSW. 
Additional new *Type (place) codes may eventually be developed for other important social or public 
facility places (like Schools, Orphanages, transportation facilities, etc. – see Other Example below) 

**Unique Note: Existing DMO assigned MTUHA numbers will be used for the **Unique (three digit 
within Ward) part of the code for existing facilities. In the future, a new system of code assignments for 
this 3 digit part of the code will be developed by the MOHSW (for any new facilities to be added). The 
current plan is that the new 3-digit unique number will be assigned based upon requirements for the 
new DHIS system being currently developed as an improvement to the old system. 
 

Example of Unique ID code Structure for a specific health facility: 

Region:  Mbeya  =  12 
District: Chunya = 01 
Ward:  Ifumbo (U) = 121  
Type:  Health  = A 
Unique:  Ifumbo Disp = 019 (existing number assigned by DMO) 
Qualifier: Dispensary = D 
 
Therefore the Unique ID for Ifumbo Dispensary is: 1201121_A019D 
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Other Example: Ifumbo Primary School:1201121_E###P 
(In the above example ### would be a different unique 3-digit code assigned for this Primary School 
facility by the TZ Ministry responsible for managing educational facilities) 
 
Those present at this meeting included: Benjamin Mayala (NIMR), Marcus Mzeru (MoHSW), Mr. 
Valentine (MoHSW), Stefanie Henke (TFB), Ronny Poppschotz (TFB), Daniel Nyagawa (IMA World 
Health-TZ), and Scott Todd (IMA World Health-US) 



Annex G: Contact List 
    
GIS 
Training  

Full Name  Institution / 
Organization  

Designation / 
Position 

Postal 
Address  

E-mail  Mobile No.  Telephone No. 

Yes Dr. 
Frederick 
C. Kigadye  

Tanzania Episcopal 
Conference  

Executive 
Secretary 
(Health)  

Box 21333, 
DSM, TZ 

fckigadye@yahoo.com   022-2860375 

No Dr. Adeline 
I. Kimambo 

CSSC - HQ CSSC Director Box 9433, 
DSM, TZ  

akimambo@cssc.or.tz 022-2112918 

Yes Petro 
Masatu 
Pamba  

CSSC - HQ Information & 
Technology 
Officer  

Box 9433, 
DSM, TZ 

ppamba@cssc.or.tz  022-2112918 

Yes Dr. Godwin 
Ndamugoba 

CSSC - HQ Policy Analyst - 
Health 

Box 9433, 
DSM, TZ  

gndamugoba@cssc.or.tz   022-2112918 

Yes Dr. Jane 
Kahabi 

CSSC - HQ Technical 
Support 
Services 

Box 9433, 
DSM, TZ  

jkahabi@cssc.or.tz   022-2112918 

Yes Dr. 
Narsassus 
MluQe 
Kibozi  

CSSC - Eastern 
Zone 

Zonal Secretary Box 260, 
Morogoro, 
TZ 

nkibozi@cssc.or.tz  022-2112918 

Yes Mr. Castro  CSSC - Eastern 
Zone 

Zonal Assistant Box 260, 
Morogoro, 
TZ 

easternzone@cssc.or.tz   

Yes Dr. Richard 
Mbwambo 

CSSC - Lake Zone Zonal Secretary Mwanza, TZ rmbwambo@cssc.or.tz   

Yes Deogratius 
Katonyella 

CSSC - Lake Zone 
\ DHMIS 

Zonal Assistant 
\ Tech Manager 

Mwanza, TZ deokatonyella@gmail.com   

Yes Irenius 
Lyimo 

CSSC - Northern 
Zone 

Zonal Secretary Arusha, TZ ilyimo@cssc.or.tz   

Yes Dennis 
Louis Laizer 

CSSC - Northern 
Zone 

Zonal Assistant Arusha, TZ northernzone@cssc.or.tz   

Yes Simeon 
Kasoga 

CSSC - Western 
Zone 

Zonal Secretary Tabora, TZ skasoga@cssc.or.tz   

Yes Swalleh 
Clement 

CSSC - Western 
Zone 

Zonal Assistant Tabora, TZ  westernzone@cssc.or.tz   
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GIS 
Training  

Full Name  Institution / 
Organization  

Designation / 
Position 

Postal 
Address  

E-mail  Mobile No.  Telephone No. 

Yes Fr. Lucas 
Komba 

CSSC - Southern 
Zone 

Zonal Secretary Mbeya, TZ  lkomba@cssc.or.tz    

Yes Dafroza 
Mabula 

CSSC - Southern 
Zone 

Zonal Assistant Mbeya, TZ southernzone@cssc.or.tz   

Yes Dr. Simon 
Haule  

CSSC - HQ Former 
Technical 
Support 
Services Officer 
(H)  

Box 9433, 
DSM, TZ  

haule@cssc.or.tz  022-2112918 

Yes Dr. Charles 
Mbwanji  

CSSC - Southern 
Zone 

Former Zonal 
Coordinator, 
Southern Zone 

Box 9433, 
DSM, TZ  

mbwanji@yahoo.com   025-2502307 

Yes Dr. Mganga 
Asheli 
Kipuyo  

CSSC - Northern 
Zone 

Former Zonal 
Coordinator, 
Northern Zone  

Box 3164, 
Arusha, TZ 

kipuyo@gmail.com   027-2509973 

Yes Dr. Edwin 
Kiula  

CSSC - Western 
Zone 

Former Zonal 
Coordinator, 
Western Zone  

Box 86, 
Manyoni, TZ 

act-drv@maf.or.tz  026-2540270 

Yes Paschal 
Chacha  

MEDA  Voucher 
Tracking 
System Officer  

Box 10817, 
DSM, TZ  

paslifechosen@yahoo.com  022-2701313 

Yes Mercv 
Kiologwe  

MEDA  Voucher 
Tracking 
System Officer  

Box 10817, 
DSM, TZ  

marciena2@yahoo.com   022-2701313 

No Ombeni 
Mwerinde 

MEDA  Area Regional 
Coordinator 

Box 10817, 
DSM, TZ  

okmwerinde@yahoo.com   022 270 1313 

Yes Victor 
Mponzi  

JHPIEGO  Data Analyst  Box 9170, 
DSM, TZ 

vmponzi@jhpiego.net  022-2771346 

No Gregory 
Kabadi 

JHPIEGO M&E Officer  Box 9170, 
DSM, TZ 

gkabadi@jhpiego.net   

Yes Joel Lubebe  IMA / ACCESS  FBO-
Coordinator  

Box 9260, 
DSM, TZ  

joellubebe@lnterchurch.org   022-2772728 

Yes Mathew 
Luepheng  

USAID  Intern USAID 
Embassy, 
DSM, TZ 
 

mluepheng@usaid.com     
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GIS 
Training  

Full Name  Institution / 
Organization  

Designation / 
Position 

Postal 
Address  

E-mail  Mobile No.  Telephone No. 

No Josiberte J. 
Rubona 

MoHSW Tanzania Head HMIS and 
Research 
Section 

DSM, TZ mkerebe@yahoo.co.uk   

No John Claud MoHSW Tanzania HMIS DSM, TZ claudjohnk@yahoo.com   

No Dr. Bruno 
Masumbuko 

GTZ Technical 
Advisor 

Box 1519, 
DSM, TZ 

bruno.masumbuko@gtz.de   

No Ronny 
Poppschotz 

Technische 
Fachhochschule 
Berlin 

Civil 
Engineering and 
Geo 
Information 

Berlin, GE ropgeo@web.de   49 30 4504 2573 

No Stefanie 
Henke 

Technische 
Fachhochschule 
Berlin 

Civil 
Engineering and 
Geo 
Information 

Berlin, GE henke@tfh-berlin.de   49 30 4504 5441 

No Benjamin 
Mayala 

NIMR Tanzania Geographic 
Information 
Specialist 

DSM, TZ benjaminmayala@yahoo.com   

No Benedict 
Mugambi  

NBS Tanzania Former Head 
of 
Geoinformation 

DSM, TZ Benedict mugambi@yahoo.com   

No Vincent C. 
Mugaya 

NBS Tanzania Head of 
Geoinformation 

DSM, TZ vinmugaya@nbs.go.tz 713 272 121 

No Nicholas 
Moens 

iiCD Country 
Manager - 
Tanzania 

The Hague, 
NL 

nmoens@iicd.org   70 311 7311 

No Bernadette 
Huizinga 

iiCD Officer 
Capacity 
Development 

The Hague, 
NL 

bhuizinga@iicd.org   70 311 7311 

No Sr. Rita 
Toutant 

TNCHF CEO Box 7146, 
DSM, TZ 

network@tnchf.or.tz   022-2122063 

No Euniace 
Bandio 

TCMA   Muhumbilli 
Univ. CHS 

ebandio@muhas.ac.tz     
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The Capacity Project is an innovative global initiative funded by the United States Agency for 
International Development (USAID). The Capacity Project applies proven and promising approaches to 
improve the quality and use of priority health care services in developing countries by: 

• Improving workforce planning and leadership 

• Developing better education and training programs for the workforce 

• Strengthening systems to support workforce performance. 
 
 

The Capacity Project Partnership 

 

 
 

 
  

Inc. 
6340 Qu rangle Drive 
Suite 200
Chapel H , NC 27517 
Tel. (919) 313-9100 
Fax (919) 313-9108 
info@capacityproject.org

The Capacity Project 
IntraHealth International, 

ad
 
ill

 
www.capacityproject.org 
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