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PREFACE

This assessment of USAID support for agribusiness in Uganda is
one of seven case studies comprising a worldwide assessment of
the effectiveness, impact, sustainability and efficiency of
USAID-financed agribusiness programs. The assessment is being
conducted by the Center for Development Information and
Evaluation (CDIE), Bureau for Policy and Program Coordination
(PPC) of the U.s. Agency for International Development (USAID).
The other case studies include Bangladesh, cameroon, Ecuador,
Guatemala, Sri Lanka and Thailand. The findings and conclusions
of the seven case studies contribute to a synthesis report
drawing general conclusions and lessons learned that can be
applied to the design and implementation of future USAID
supported agribusiness programs.

The overall manager of the agribusiness assessment is Krishna
Kumar of CDIE. Dr. Kumar prepared the concept paper and the
overall design for the assessment, was the team leader for the
Sri Lanka case study, and will be the principal author of the
synthesis report.

The Uganda case study was prepared by a three-person team: John
Eriksson (Director of CDIE) , team leader; John Balis
(USAID/ANE/DR), agribusiness specialist; and Roger Poulin
(Evaluation Technical Services/Development Alternatives, Inc.),
economist. Field work in Uganda was conducted over a 3-week
period, from September 27 to October 15, 19-93 (Eriksson to
October 10). The team would like to express its appreciation to
Mission Director Keith Sherper and his staff for the technical
and logistical support it received during and sUbsequent to the
field visit. In particular, we would like to acknowledge with
gratitude the help provided by Rosern Rwampororo and Gary Bayer
of the Agriculture and Natural Resources Office; Norman Olsen,
Program Officer; and Robin Phillips, Senior Economist, as well as
helpful comments on an earlier draft by Rosern Rwampororo, Carol
Carolus, AFR/ARTS, and Torn Harrington, MSI. Remaining
deficiencies and opinions are solely the responsibility of the
team.

John Eriksson
John Balis
Roger Poulin

April, 1994

-i-
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· EXECUTIVE SUMMARY AND LESSONS LEARNED

One of the unique features of an agribusiness development
strategy is its focus on the demand side of agricultural growth.
A focus on demand for a relatively small, low-income agricultural
country like Uganda necessarily implies external markets, i.e.,
exports. The performance of the Ugandan economy over the last
six years, led by agribusiness in the form of non-traditional
agricultural exports (NTAEs), has been impressive.

Based on the Uganda experience, the elements of a sound strategy
to promote agribusiness include:

• liberalizing the pOlicy environment;

• improving basic physical and institutional infrastructure;

• providing selective, time-limited technical and marketing
assistance to agribusiness ventures at the pilot stage,
utilizing high quality private sector expertise. 1

The first two elements, policy environment and infrastructure,
are fundamental. without them, direct assistance to
agribusinesses will not be productive. In Uganda, major policy
reforms and infrastructure rehabilitation during the late
eighties stimulated impressive NTAE growth rates, which grew from
a tiny base in 1988 by over five-fold in 1989, almost three-fold
in 1990, almost 40 per cent in 1991, and a~ter a decline of 13
per cent in 1992 (caused in part by serious drought), appeared
likely to double in 1993, when they accounted during the first
half of the year for almost 30 per cent of total agricultural
exports (see Table 2 in main text).2

Such relative and absolute growth has commanded the attention of
both the public and private sectors. It is generating enthusiasm
and a constituency for public pOlicy and investment that could
help sustain recent dynamism.

While it is difficult (and beyond the limits of this assessment)
to attribute to USAID or any other donor with quantitative
precision the performance of NTAE growth under an agribusiness
strategy, it is clear from a review of USAID's experience in

lFor a detailed description of the major agribusiness components of the
USAIDjUganda program and their evolution, see the first annex to this paper,
Annex I: Agribusiness Activities in the USAID/Uganda Development Assistance
Program, by John Balis.

2some of the early spurt in NTAEs in 1988-90 may be "statistical" in
nature. It has been suggested that with the liberalization of the foreign
exchange regime, exports that had previously been clandestine and unrecorded
became recorded and "official." This is likely to have been a one-time
phenomenon, however, with the NTAE growth recorded in the nineties being real.
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Uganda that the Mission's programs and presence have played a
significant role in liberalizing the economic environment and in
improving physical and institutional infrastructure. However,
USAID direct assistance to pilot NTAE agribusinesses is fairly
recent .. Its impact on overall growth will take longer to
materialize. While the projected exports of several of these
pilot activities add up to a significant share of recent total
exports, the team has little basis for accepting these
projections with confidence.

A significant characteristic of the recent growth in NTAEs from
the perspective of impact on incomes and people is the fact that
the bulk of this growth has been in such low-value crops as maize
and beans, which are grown by large numbers of smallholders in
Uganda. While USAID support for policy reform and infrastructure
improvement has undoubtedly contributed to this growth, direct
agribusiness support has not yet played a role in stimulating the
growth of low-value NTAEs. 3 There is evidence that smallholders
are viewed by some exporters to be relatively efficient in the
production of some high-value NTAEs (vanilla, silk, pyrethrum and
some vegetables, such as snow peas), as compared with estate or
large farm approaches relying on hired labor, but this will not
be the case for every such crop (e.g., cut flowers, which are
grown on relatively capital-intensive farms). Limited available
evidence also suggests a relatively wide dispersion of additional
incomes earned by smallholders within these new high-value NTAE
activities.

Finally, while the USAID/Uganda program has shown sensitivity to
gender concerns in several ways, including framing its economic
growth strategic Objective in terms of "Increased Rural Men's and
Women's Income from Agricultural Exports,,,4 and seeking to
ensure that women farmer groups, led by women leaders and
assisted by women extension workers, participate in the new
schemes, the limited available evidence suggests that the
additional incomes or benefits received by participating women
farmers are considerably less than those received by men (one
third, on average, in the case of a small sample of vanilla
farmers).

The Uganda experience suggests the following lessons of more
general applicability:

1. Even after almost two decades of conflict, mismanagement and
consequent damage to physical and institutional
infrastructure and productive capital, a five-year period of

3
It should be noted that the USAID program has supported the development

of j.mproved maize varieties in Uganda, and that the new "IDEA" project
("Investing in the Development of Export Agriculture") is intended to address
the constraints to expanded exports of maize and beans.

4
See USAID/UGANDA FY1993 ASSESSMENT OF PROGRAM IMPACT
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political stability accompanied by key macro-economic policy
reforms and basic infrastructure rehabilitation are enough
to restore significant export-oriented agricultural growth
and to lay a foundation for agribusiness expansion.

2. Once the rehabilitation phase is over, macro-economic
policies, agribusiness policies, and infrastructure -both
physical and institutional- strengthening and maintenance
become the main factors affecting agribusiness growth. The
efficiencies of key institutions, ranging from research, to
financial institutions, to cooperatives, and to pUblic
utilities can be critical limiting factors at this point.

Decades of political interference and corruption in some of
these institutions compound the problem in Uganda. The
Ugandan experience is particularly sobering with respect to
both cooperatives and financial institutions. Both sets of
institutions have been relatively isolated by government
policies and practices from the discipline of the market
place, and from accountability to their members, customers
and/or share-holders. Financial institutions must be
reformed if agribusiness growth is to be sustained. The
process is just beginning. The USAID Mission's support for
restructuring the Uganda Cooperative Bank on a commercial
basis represents a major initiative in this regard.
However, the history of other cooperative organizations over
the last few decades in Uganda is so dismal that,
notwithstanding assistance from USAID -and other donors, it
is not clear that (perhaps with the exception of some of the
coffee cooperatives) they will survive the current
liberalized environment. Nor is it clear that they are
needed in the Ugandan context, on either production or
equity grounds.

3. Specific policies and regulations affecting agribusiness,
including exports, and their implementation require just as
much effort and capability, if not more, than putting sound
macro-economic policies in place. Examples from Uganda that
have not yet received the attention they deserve include
implementation of regulations for exemption of duties on
imported inputs to export-oriented production (e.g., duty
drawbacks or similar schemes); streamlining customs
operations; and reducing special charges associated with
international air freight to competitive levels. This
requires a mechanism to efficiently mobilize the highly
specialized short-term technical assistance required to help
address these policy and regulatory constraints.

4. There is an ongoing need for policy dialogue between the
donors supporting agribusiness and government, and between
the private agribusiness sector and government. The
Mission's support of GOU "Policy Forums" with the Ugandan
private sector, and its assistance to strengthen the policy
dialogue capacity of the Uganda Manufacturers Association,
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have been important initiatives in this regard. Constantly
changing circumstances facing pOlicy makers means that
agribusiness interests will frequently be confronted with
opposing, but often equally legitimate interests. Effective
dialogue and strong pOlicy analysis capability in government
are necessary to assure a unified and coherent policy
framework over the long-term.

5. Providing the above-mentioned elements are in place, or are
moving sUfficiently in the right direction, the rate of
agribusiness growth can be accelerated through selective,
time-limited direct assistance, mostly in the form of
transfer of expert knowledge about the technologies and
market information required to successfully compete in world
NTAE markets.

6. While direct assistance should be targeted and selective,
the Uganda experience suggests that at least in the case of
high-value NTAEs, it is not possible to select in advance
which commodities, enterprises or aspects of operations will
require assistance or comprise the critical constraint. For
example, in the case of vanilla, the U.s. buyer was
critical, in the case of snow peas it was the technology and
the knowledge of the European market, etc. Therefore,
resident expatriate expertise with sufficient private sector
experience to identify these critical constraints (as in the
case of the advisors USAIDjUganda has 'supported) would
appear to be a pre-requisite for direct assistance to be
effective.

7. similarly, the Ugandan experience indicates the desirability
of significant involvement by the local private sector,
including private sector associations, in the design and
implementation of an agribusiness strategy, including:

• as a source of information, knowledge and expertise;

• as partners in program management.

8. A development strategy based on agribusiness growth and
focussed on NTAEs, if it is to have a broad and sustained
impact, is necessarily long-term. Uganda's impressive
performance has been stimulated for the most part by the
macro-economic policy reforms and physical infrastructure
investments of the last six years. Additional growth will
come more slowly. Needed additional pOlicy and regulatory
reforms and infrastructural improvements will be more
incremental in nature than in the past. Direct assistance
to agribusiness will yield a positive rate of return only
after a period of sustained growth following an often
lengthy gestation period.

9. When USAID and donors support the establishment of
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specialized, independent government institutions to support
agribusiness, as they did in Uganda in the case of the
Export Policy Analysis and Development unit (EPADU) and the
Uganda Investment Authority (UIA), both under the Ministry
of Finance and Economic Planning, but independent of regular
civil service regulations, sustainability is likely to be a
critical issue. sustaining such institutions in low-income
countries with severe budgetary constraints, such as those
faced by Uganda, requires a long-term commitment by donors
to meet all or most of their on-going costs, supported by
sound strategic plans.

10. The limited evidence from Uganda suggests that
smallholders are viewed by some exporters as relatively
efficient producers of some high-value NTAEs as compared
with estate farms employing hired labor. From the
perspective of the empowerment associated with a smallholder
approach as opposed to estate farms, this is a positive
indication. However, the evidence also suggests that the
employment growth potential of at least one NTAE, cut
flowers, maybe limited by the relatively high capital
intensity involved.

11. A much larger number of Ugandan smallholders produce
relatively low-value NTAEs, such as maize and beans,
compared to the relatively few who produce high-value NTAEs.
Thus, if an agribusiness strategy in a low-income country
like Uganda is to have significant impact on smallholders,
adequate attention must be paid to the lower-valueNTAEs.
This requires a clear strategy for identifying and
overcoming the critical constraints to expanding the exports
of these crops. The USAID/Uganda program has yet to develop
such a strategy.

12. Women comprise the major share (about 70 per cent) of the
agricultural labor force in Uganda and, by one estimate,
account for 80 per cent of agricultural production. 5 They
can make a major contribution to the success of an
agribusiness strategy and should participate as full
partners in its implementation and benefits. Gender
considerations are receiving attention in the design and
implementation of directly assisted pilot agribusiness
activities in the USAID/Uganda agribusiness program.
However, the limited available evidence suggests that the
women participating in these activities receive far less
than men in the way of benefits. Analyses of the
constraints that limit fuller participation by women
constitutes one step that could be taken. Beyond
agribusiness projects per se, enhanced participation of
women requires attention throughout the USAID program,

5
See World Bank, Uganda: Growing Out of Poverty (Washington: 1993), p.

26.
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including in policy dialogue, democracy and governance, and
in education for girls and women.

6

13. Flexible donor implementation capability, to enable quick
response to a changing environment, is particularly
important at the pilot or experimental stage. This
capability is made possible through a combination of the
kinds of instruments and capability that USAID/Uganda has
had at its disposal, namely:

• an array of assistance modalities, such as Project
Assistance, Non-Project Assistance (NPA) , and PL 480
Food Aid; and

• competent field staff who remain in country for at
least two tours and maintain effective working
relationships with their private sector and government
counterparts.

14. Among the assistance modalities employed by many Missions
are CIPs (Commodity Import Programs) and the programming of
local currency generations from CIPs and other Non Project
Assistance (NPA), and from PL480 Food Aid sales. The need
for CIPs must be carefully assessed in the light of both the
current and projected economic environment. In Uganda, the
progressive reform of the foreign exchange regime rendered
CIPs targeted to agribusiness unattractive to potential
importers. Local currency generations from NPA" and PL 480
sales have contributed to infrastructure essential for
agribusiness growth (from PL 480 Title III) and have
provided financing for selected agribusinesses (from PL 480
Title II) and new GOU institutions in support of
agribusiness (e.g., the Uganda Investment Authority from
Agricultural Non-Traditional Export Promotion Program
generated local currencies). To maximize their
contributions, these instruments need to be systematically
integrated into the overall agribusiness growth strategy,
and the performance of the activities they support needs to
b~ adequately monitored.

15. Regular monitoring and evaluation of implementation and
impact, including by gender, are essential in order to help
host country institutions resolve technical and policy
problems as they arise, thus assuring that targeted results
are realized. While the USAID/Uganda Mission has been
strong on implementation monitoring, it has been weak on
monitoring and evaluation of impact or results. The fact
that the Mission's first strategic Objective is framed in
terms of the incomes of rural men and women producers is to

6Increasing girls' continuation rates, or "persistence," in school is an
explicit target of the third Strategic Objective of the USAID/Uganda program,
"Improve the Quality and Efficiency of Basic Education." (FY 1993 API).
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be commended, but the monitoring of performance against this
objective requires a significant investment of attention and
resources. The results reported in this evaluation and in
the FY1993 Assessment of Program Impact represent the
beginning, but only the beginning, of a monitoring effort
along these lines. Over time, the development of an impact
monitoring and evaluation capability in the host government
itself should be encouraged and supported.
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BACKGROUND

The Macro-economic setting

During the 1970s and early 1980s the Ugandan economy went through
major restructuring and disastrous decline as a result of
perverse economic policies and a devastating civil war. Prior to
the Amin period, Uganda enjoyed relative prosperity based mainly
on exports of coffee, tea, cotton and tobacco. By 1986, when
political stability had returned to most parts of the country,
the only major export was coffee. Uganda had lost its
comparative advantages in most other crops and was essentially in
the position of "starting allover again," not only in building
up new export markets but also in trying to restore much of its
infrastructural and institutional base. Since 1986, the economy
has been in a relatively strong recovery phase with GDP growth
averaging over five per cent a year. This, despite the sharp
drop in world coffee prices that resulted in precipitous declines
in Uganda's external terms of trade (from 100 in 1985/86 to 30 in
1991/92) and coffee exports (from $265 million in 1988 to $115
million in 1992). During this same period, non-coffee exports
increased from $7 million to $47 million. Even with seven years
of significant overall growth, however, per capita income remains
low at about $180. Agriculture still dominates the economy,
accounting in the early nineties for over 50 per cent of GDP (at
current prices), over 95 per cent of exports and over 80 per cent
of the labor force.

There have been three aspects to Uganda's economic recovery:

Economic rehabilitation. In order for recovery to be sustained,
Uganda had to rebuild its economic infrastructure, especially
roads but also most urban utilities, revive its economic and
social institutions, and rehabilitate its productive enterprises
in manufacturing as well as agriculture. This process could not
begin in earnest until 1986, when political stability was finally
established in most areas of the country except in the north.
Between 1981 and 1988, most donor assistance went to support the
rehabilitation effort. Since then, donors have been providing
increasing amounts of non-project assistance (NPA) in support of
the country's stabilization and structural adjustment programs.
While the main transportation network is now in relatively good
shape, rural feeder roads require continued investment and
attention; power and telecommunications capacities remain
seriously deficient.

Economic stabilization. A major consequence of the sharp
economic decline of the seventies and eighties was a drop in
government revenues to a level that covered only a fraction of
expenditures. In order to meet its financial obligations, the
government (GOU) borrowed heavily from the central bank, causing
hyper-inflation, as well as from the domestic economy (banks and
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suppliers), resulting in a growing domestic debt that it was
unable to repay. In mid-1987, the GOU initiated an IMF-supported
stabilization program aimed at reducing inflation and creating
the conditions for economic recovery. Inflation was not
immediately halted (the annual rate dropped from 200 per cent in
the mid-1980s to the 30-50 per cent range in the early 1990s),
but prices and the exchange rate were decontrolled so that the
economy could function based on market forces. Although the
annual inflation rate fell close to zero in the fall of 1993,
money supply was continuing to grow at a 30 per cent annual rate,
indicating that the inflationary threat was not yet over.

The country and the government are still facing very large
resource gaps that must be filled by highly concessional foreign
aid if inflation and increasing indebtedness are to be avoided.
Government revenues are only 7 per cent of GDP and one third of
expenditures, and the situation is not likely to improve soon.
Civil service salaries, which are only a fraction of what is
needed to meet basic living expenses, must be increased.
complicating the picture is the fact that GOU employment rolls
are bloated and need to be severely cut back. On the revenue
side, the tax base, represented by the formal sector, cannot grow
fast enough to fill the gap, even in the medium-term, and tax
rates cannot be increased much without dampening the still
fragile recovery. The country's balance of payments gap is
equally serious. In 1992, imports totalled $530 million while
exports totalled only $170 million. In addition, external debt
service obligations amounted to about $150 .million, about 80 per
cent of exports. Even with rapid economic growth and
conservative fiscal and monetary policies, Uganda will require
very large levels of concessional balance of payments and
bUdgetary support for the foreseeable future.

Economic liberalization. The GOU has undergone one of the most
impressive economic liberalization programs in Sub-Saharan
Africa. The exchange rate is now market based, there are no
significant foreign exchange controls, nor does trade pOlicy
provide excessive protection from imports or otherwise create
market distortions. All taxes on exports have been removed and
goods used in the production of exports have been officially
exempted from import duties and sales taxes, although this last
change has yet to be fully implemented. These measures should
help assure that Uganda's economic growth will be export-led and
based on international competitiveness.

The GOU is also moving to liberalize its policies toward the
private sector. In the past three years, the GOU has expedited
investment licensing, eliminated or greatly simplified export and
import licenses, simplified and improved the administration of
customs procedures, and taken away the export monopolies of the
Coffee Marketing and Lint (cotton) Marketing Boards. The GOU has

2
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also undertaken a major privatization program, including the on
going return of all expropriated Asian properties to their former
owners. Implementation of these liberalization measures has been
slow, however. The responsible agencies must now receive
detailed guidance, and in some cases training, on how to
implement the policy changes.

The USAID Agribusiness Program Rationale

The GOU and major donors are all agreed on what will be the motor
for growth in Uganda: very rapid growth in agricultural exports
(the GOU and World Bank are using a target of 15 percent
sustained annual growth for their long-term macro-economic
projections). For this to happen, Ugandan agricultural products
must become competitive on world markets through increases in
productivity, not only at the farm level but at every step of the
processing and marketing chain. The Ugandan development strategy
looks to the private sector to find the markets where Uganda can
compete, obtain the technologies necessary to increase
productivity, and, finally, create the productive capacity, both
on and off the farm, through investment and entrepreneurship.7
The strategy also emphasizes a complementary role for government
to support the private sector with infrastructure investments; a
sound policy, legal and regulatory framework; effective
supporting institutions; and joint marketing and technology
development initiatives.

The underlying rationale for USAID's agribusiness program in
Uganda is that the agribusiness sector must play a leading role
if the country's ambitious market-led economic growth strategy is
to be successful. 8 With very few exceptions, agribusinesses in
Uganda are starting from not only a very low production base but
also a lost knOWledge base that must be re-established in the
face of greatly changed and more competitive world market
conditions. The GOU also has a lot to learn about creating the
right environment and providing the right kind of support for
agribusiness seeking to successfully compete in today's world

7see , for example, G. Helleiner, et al, Report of an Independent Working
Group on the Ugandan Economy (Kampala: July, 1993, draft).

8
Agribusiness is defined in this paper as all businesses involved in

the production and distribution of equipment and inputs used in agricultural
production, and all businesses involved in the processing and marketing of
agricultural products, or in providing supporting services for those
activities. Medium- and large-scale commercial farms actively involved in the
post-harvest handling and marketing of their products are considered to be
agribusinesses. Smallholders that supply producers or marketers on an
"outgrower" basis, while they do not fall strictly within this definition, are

- also examined in this paper because of their close linkage to agribusiness and
their potential to contribute to agricultural exports.

3
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market place. In support of the GOUls growth objective, USAID
sees its program as, first, helping to address constraints and
create the right environment for private agribusiness growth;
second, helping the GOU to define its role in support of private
agribusiness and carry it out effectively; and, third, providing
some of that support, while the GOU is not yet in a position to
provide it.

PROGRAM DESCRIPTION AND PERFORMANCE

USAID support to agribusiness in Uganda has gone through several
phases, partly in response to changing economic conditions and
partly as a result of lessons learned from implementation
experience. The following section summarizes the evolution of

. this portfolio; a more detailed description of the various
activities is found in Annex I.

Phase I: The rehabilitation of aqro-enterprises (1984
1988)

Post-Amin USAID support began in 1984 with the Rehabilitating
Productive Enterprises (RPE) project. RPE started as a Commodity
Import program (eIP) aimed at providing foreign exchange and
credit for equipment needed by agro-enterprises that had ceased
operations or were operating well below capacity. The foreign
exchange was to have been channelled through commercial banks to
the agro-enterprises and technical assistance was to have been
provided to the banks to improve their ability to analyze and
manage agribusiness loans. Project inputs consisted of a $19.5
million credit line to finance the imports; $7.5 million to
finance local costs; and $2.9 million for technical assistance to
the participating banks. About 200 enterprises were to have
received loans, which was to have resulted in the creation of
about 4,500 jobs.

Project implementation was delayed by two years because of
continued civil unrest in many parts of the country. When the
program finally got underway in 1986, there was a strong demand
for the loans, mainly because the foreign exchange was priced at
the highly overvalued official exchange rate. However, loan
disbursements were extremely slow. The CIP procedures were
cumbersome, the Bank of Uganda (BOU) loan approval procedures
became a major bottleneck, and the commercial banks proved unable
and unwilling to manage agribusiness loans effectively. Those
who did receive loans often complained about imported equipment
procurement delays. By 1988 the USAID Mission decided to
concentrate on one objective through RPE: increasing the
production and employment of Ugandan farming enterprises. Over
the next three years about 200 enterprises received loans under
the program, but the objective of strengthening the ability of

4
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commercial banks to make agricultural loans was effectively
abandoned. These 200 loans created over a thousand jobs, but
they proved to be short-lived. Most of the loan recipients,
mainly medium-sized farms, were not commercially viable. Many of
them continue to perform poorly, and the repayment rate on the
loans is below 30 per cent. Also, once the large difference
between the official and parallel exchange rates was eliminated,
there was no demand for CIP funds to finance agricultural inputs.
As a result, most of the RPE CIP funds remain undisbursed. 9

Phase II: agro-enterprise rehabilitation, cooperative
development, and the promotion of non-traditional
agricultural exports (1988-1990)

In 1988, USAID broadened its agribusiness program to include the
rehabilitation and development of cooperatives and the support of
policy reforms to facilitate non-traditional agricultural exports
(NTAEs). The program then consisted of three separate
activities: RPE, described above; the Cooperative Agriculture and
Agribusiness Support (CAAS) project, and the Agricultural Non
traditional Export Promotion Program (ANEPP).

Cooperatives had been established by the British during the
colonial era and had become the major marketing institutions for
Uganda's exports of coffee and cotton. Although cooperatives had
suffered during the years of economic decline and had also become
heavily politicized, the Mission believed this set of
institutions could be revitalized to become a positive force in
agribusiness growth.

CAAS continued the RPE focus on providing foreign exchange for
agricultural inputs but, instead of the local currencies being
used to set up a credit line, they were used to strengthen
cooperative institutions. The project purpose was to increase
agricultural productivity by a) increasing the availability of
agricultural inputs, b) putting agricultural input supply within
the cooperative system on a sound commercial basis, and c)
stimulating agribusiness development for the production of
agricultural equipment and inputs. Project inputs consisted of a
$15 million CIP and $5 million for technical assistance, training
and commodities. The CIP was to have financed imports of
agricultural inputs by a specialized cooperative purchasing and
services arm, the Uganda Central Co~perative Union (UCCU). These
inputs were then to be sold to farmers through local cooperative

The main sources of information on RPE performance were the RPE Mid
term Evaluation, dated July 1988; two cables from the Mission to USAID/W in
1990 reporting on field trips that assessed the impact of the RPE loans
(KAMPALA 00172 and 01640); and the two latest Semi-Annual Project Reports,
dated october 1992 and March 1993. The information in these documents was
supplemented by discussions with Mission staff responsible for managing the
RPE project.
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societies, and the local currencies generated were to be used to
strengthen key cooperative institutions including the apex
organization (the Uganda Cooperative Alliance - UCA) , the UCCU,
the thirty or so District Unions (DUs) , and about 4,000 primary
societies. Activities funded with the local currencies included
budget support for UCA, policy studies, advisory services and
training for the DUs, and grants to primary societies for
equipment and storage.

The CAAS project evaluation of May 1990 found the design to be
lacking in several respects. First, there was little effective
demand for the agricultural inputs imported under the CIP. Given
the structure of relative prices, farmers did not find increased
use of the imported inputs profitable. In order for CAAS to
generate the local currencies to fund other project components,
the CIP had to be expanded to include construction materials,
most of which were used in urban areas on facilities unrelated to
agriculture. Second, with the exception a few coffee-based
cooperatives, most of the DUs and primary societies had no
economic base and had little chance of becoming commercially
viable. Thus, the activities aimed at strengthening these
organizations had little chance of success. Third, inefficiency
and corruption continued to characterize cooperative management,
particularly among many DUs.

The underlying premise of ANEPP, also initiated in 1988, was that
the key to Uganda's achieving sustained growth lay through
diversifying its exports. The program goal was to increase rural
production and employment by 10 per cent, and the project purpose
was to increase the value of NTAEs by 100 per cent. There were
two components: a $12.5 million CIP linked to exchange rate and
trade policy reforms, and a $1.5 million component for technical
assistance, training and commodities to be used to create and
support the Export Policy Analysis and Development unit (EPADU)
in the Ministry of Finance and Economic Planning (MFEP).

Most of the increase in NTAEs was to have resulted from the
pOlicy reforms. In 1988, the highly overvalued exchange rate and
restrictive trade policies made it impossible to export NTAEs
legally. The ANEPP-supported policy changes were aimed at
facilitating such exports at the parallel exchange rate. The
changes that were needed included: legalizing the parallel rate;
gradually reducing the gap between the official and parallel
rates; allowing exporters to utilize their foreign exchange
earnings to purchase imports; reducing and simplifying trade
controls; and eliminating the monopolies of the Agricultural
Produce Marketing Board and Food and Beverages Ltd. 10

10
During this same period, USAID also supported changes in policies

affecting the availability of air cargo space and the cost of air cargo
handling through conditions precedent under its PL 480 Title I program.
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By 1990, all of the policy reforms associated with the CIP had
been put into effect, EPADU was carrying out policy studies and
advocating further policy changes needed to facilitate growth in
NTAEs, and the ANEPP objective of doubling NTAEs had already been
achieved. This is not to say that ANEPP had been an unqualified
success. First, by providing foreign exchange at the official
exchange rate, the CIP created windfall profits for the importers
and ended up financing imports that would probably have been
uneconomic at true market prices. Second, on the project side,
the technical assistance provided to EPADU for policy analysis
arrived late and the quality was uneven, and the export
development activities in the form of short-term technical
assistance and seminars, while they stimulated interest and
broadened contacts between the private and pUblic sectors and the
Mission, were rather general and lacked focus. ll Finally,
although NTAEs were obviously growing rapidly, this was
benefitted greatly by political stability and improving economic
conditions. The policy reforms supported by ANEPP were part of
this improved environment. USAID, through ANEPP, complemented
the IMF and the World Bank which had already negotiated
agreements on the key reforms. ANEPP's main contribution was the
work done by EPADU which created an increased capacity in
government to analyze policy issues and formulate policy changes.

Phase III: the replacement of CIPs with non-project
assistance and PL 480; the increased emphasis on direct
assistance to agribusinesses; and the focus on a limited
number of specific non-traditional commodities '(1990-1993)

In 1990, all three of the Mission's major agribusiness efforts
were evaluated and redesigned. The first change was to terminate
the CIPs. Once foreign exchange became freely available at the
market rate of exchange, importers of intermediate and capital
goods no longer needed the CIPs as a means of obtaining their
foreign exchange. The USAID Mission shifted its balance of
payments support to non-project assistance (NPA) and PL 480
Titles II and III. The NPA was provided under ANEPP ($20 million
in 1990 and $13.5 million in 1992) to service external debt and
finance petroleum imports. ANEPP-generated local currencies, in
addition to funding operating costs of EPADU, were also employed
during this period to help create and cover the operating costs
of a new semi-autonomous institution under the MFEP, the Uganda
Investment Authority (UIA). The significance of the UIA for
agribusiness is discussed in a following section on Impact of
Government Institutions. PL 480 Title II was used to finance
edible oil imports, generating local currencies to fund
cooperative development activities under CAAS. PL 480 Title III
was used to finance tallow imports for the soap industry, and to

11
See the COlE ANEPP Impact Evaluation, dated 1990, and Herlehy, 1991,

for detailed assessments of ANEPP during its first three years.
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generate local currencies in support of the overall USAID
program. About $10 million of Title III-generated local
currencies were used to finance activities related to
agribusiness, including feeder roads and agricultural research.

The second major change was to provide direct assistance to
specific agribusinesses for the production and export of specific
commodities. Under CAAS, the decision was made to provide
assistance to a limited number of District Unions
and primary societies considered to have the potential to improve
coffee marketing, increase the production of edible oil for
domestic consumption, and increase NTAEs. This assistance
consisted of technical and marketing advice (an agribusiness
advisor was added to the technical assistance team), management
training, and production and marketing loans totalling over $20
million funded with PL 480 Title II local currencies.

The export initiative began by focussing on sesame as a large
volume, low-value crop suitable for the drier growing areas in
northern Uganda, and on snowpeas as a promising high-value crop
for the European markets. When sesame export prices dropped
below Ugandan production costs, the project shifted to maize, but
at this time it does not appear that cooperatives have any
advantages over the private sector in maize production, marketing
or exports. 12 The edible oil initiative has also met with
limited success. The project is focussing on sunflower seed
production and small scale oilseed process~ng, but at this time
it appears that the possibilities are limited for the foreseeable
future. As in the case of maize, it has not been demonstrated
that cooperatives are particularly effective or necessary in the
marketing and processing of oilseeds. The project's snowpea
initiative in the higher altitudes of south-western Uganda has
resulted in a promising but still market-untested pilot
activity. 13 The promising raw silk production scheme in Iganga
District (Innula silk Estates, Ltd., described in a following
section) also benefitted from a loan utilizing PL480 Title 11
generated local currencies.

The local currencies generated by the PL 480 Title II program

12A reported significant factor in these sesame shifts has been the
departure from, and re-entry into, the world sesame market by Sudan, where
agro-climatic conditions are more favorable to eesame production than in
Uganda.

13unfortunately, the recent tragic events in Rwanda do not augur well
for the economic viability of exports of such high-value NTAEs as snow peas,
French beans and pyrethrum grown in the favorable agronomic conditions of
Southwestern Uganda. This is because the international airport at Kigali,

. Rwanda, is about half the distance from Kabale, Uganda, as the airport at
Entebbe. This difference seems to be significant in terms of potential
viability according to project managers interviewed by the team.
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have been used entirely to fund CAAS activities, including grants
to the UCA and other cooperative institutions and loans through
the Cooperative Bank to farmers and agribusinesses. As discussed
above, because of the intrinsic weaknesses of the cooperative
institutions, the assistance they have received has been largely
ineffective. The loan program appears to have benefitted farmers
(most are repaying their loans), but no serious attempt has been
made to monitor and document these benefits. Because the loan
program has been managed entirely by USAID, there is no assurance
that it will continue to function after the CAAS project
terminates.

This same shift in emphasis took place under ANEPP. The export
development component was expanded with $4.0 million additional
technical assistance to include a long-term agribusiness advisor,
commodity-specific short-term technical assistance for individual
businesses, and direct grants to agribusinesses for feasibility
studies, market development and financial packaging. ANEPP
carried out six opportunity studies of major agricultural export
sUb-sectors, and has provided direct technical assistance to
agribusinesses in the production and marketing of NTAEs, mainly
high value crops for European (and in the case of vanilla, U.S.)
markets.· This has contributed to several small but promising
successes (e.g., flowers, vanilla, silk, and crocodile skins).

During this period, ANEPP's policy and regulatory reform
objectives were relatively de-emphasized. The NPA
conditionalities consisted mostly of requiring the GOU not to
backtrack on its earlier economic liberalization measures, and
EPADU's pOlicy analysis performance did not move beyond the
successful strategy formulation work that had been done from 1989
through 1991. The October 1993 ANEPP evaluation (October 27
draft) found that EPADU was no longer a major factor in the
analysis and formulation of export related policies, these roles
having been assumed by the Uganda Investment Authority (UIA) and
the Uganda Manufacturers' Association (UMA). Policy and
regulatory issues that continue to require urgent attention
include tax and customs administration, procedures for
administering the duty drawback system for exporting firms, the
introduction of export incentive schemes, and the need for better
coordination between EPADU, UIA, and the Uganda Export Promotion
council (UEPC). Hopefully, a USAID-funded long-term pOlicy
advisor who recently joined EPADU can mobilize and coordinate the
specialized short-term expertise required to tackle these issues
effectively.

By 1990, RPE had become moribund. The USAID Mission shifted $1
million from the credit program into a feasibility study fund
managed by the BOU. This fund has remained largely unspent, but
$2~0,000 has been transferred to the UMA where it is being.
utilized for pOlicy analysis and to support policy dialogue
between the private and pUblic sectors. Recently, RPE resources

9

John M
Rectangle



•

were used to meet two requests for modest assistance: technical
assistance in commercial lending and operations to the privately
owned Nile Bank, and accounting and aUditing assistance to the
Departed Asians Property Custodian Board (DAPCB), which is
responsible for returning expropriated Asian-owned properties to
their former owners. It is still too early to determine whether
these two activities have achieved their objectives.

Phase III was a major improvement over Phase II in two respects.
First, the NPA financing of petroleum imports and debt serviclng,
and the PL 480 financing of edible oil and tallow imports, were a
much more effective way of helping to fill Uganda's foreign
exchange gap than the CIPs which were cumbersome to administer,
financed imports for which there was little effective demand, and
provided foreign exchange to importers at a highly overvalued
exchange rate. Second, providing direct assistance to
agribusinesses (including potentially viable DUs and primary
societies) that was focussed on specific commodities greatly
increased the chances that the assistance would be aimed at
critical problems and therefore achieve measurable results.

It was also during this period that the USAID Mission first
articulated its agribusiness strategy. The 1992 Country Program
Strategic Plan (CPSP) (prepared in 1991) included as one of the
Mission's Strategic Objectives -- increased rural incomes from
agricultural exports (gender disaggregated) -- with an associated
strategic target -- increased agricultural .exports. It was at
this time that the Mission decided to target export-led growth in
Uganda by focussing specifically on NTAEs. The measures of
target achievement were: 1) an increase in marketed production of
exportables, 2) an increase in the number of export markets, and
3) and increase in the number of different products being
exported at significant levels (over $2 million). The
agribusiness program was then restructured to deal specifically
with the major constraints to increasingNTAEs. This led to the
following sUb-targets, each addressed by one or more of the
Mission's agribusiness projects:

• A~ improved policy and institutional framework
• Improved access to markets
• Improved access to technology
• Improved access to financing (equity and credit)
• stronger trade (producer, agribusiness, exporter)

associations

This strategy is reflected in phase IV, which is just getting
underway.

Phase IV: continued non-project assistance in support
of pOlicy reforms and an increased emphasis on direct
assistance to agribusinesses, combined with targeted
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•
financial sector and infrastructure development to
address specific needs identified by the direct
assistance programs

The major agribusiness activity for the future will be the
recently obligated $25 million Investment in Developing Export
Agriculture (IDEA) project. Direct assistance will be provided
to individual businesses for the purpose of increasing exports of
selected NTAEs. The end result, on which the project's success
will be jUdged, will be increases in production, incomes and
exports. The main focus of the institution building efforts will
shift to private sector trade associations rather than GOU
agencies, although the latter are recognized as critical to long
term export-led growth. It is intended that IDEA will build on
the NTAE momentum that has been created by ANEPP and CAAS during
Phase III.

In the process of providing direct assistance, the Mission
developed an improved understanding of the most critical
constraints facing agribusinesses. Two of these, the lack of
marketing infrastructure and the lack of financing, will be
addressed in phase IV under the three existing projects. ANEPP
has recently been amended to include the financing of a pilot
cold storage facility at Entebbe airport, an essential investment
for breaking into the European market for high value fruits,
vegetables and flowers. Other infrastructure investments are
being considered under the next phase of ANEPP which is scheduled
to be designed in 1994. Under CAAS, which ·will end in 1994,
USAID will recapitalize the Cooperative Bank (using $7 million of
PL 480 Title II-generated local currencies) and provide long-term
technical assistance to help restructure it into a fUll-fledged
commercial bank specializing in agricultural and agribusiness
credit serving the private sector as well as cooperatives.
Finally, USAID is now studying the possibility of using the
remaining RPE funds to finance a venture capital facility that
will invest in new ventures, most of which would likely be in the
agribusiness sector.

The key components of USAID/Uganda support to agribusiness are
summarized in the following table. 14

14At least some portion of the $10 million in PL 480-generated Title III
local currencies allocated to agricultural research and feeder road
construction should have been added to the table. In the absence of more
detailed information on these activities and their locations, they were not
included in the table.
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TABLE I

Components of USAID Support to Agribusiness in Uganda

project/Program CIP/NPA& ~b TOTAL
(million dollars)

Rehabilitating Productive
Agriculture (RPE)

Cooperative Agriculture and
Agribusiness Support (CAAS)

PL 480 Title II (annual local
currency generations)

Agricultural Non-traditional Export
Promotion Program

(ANEPP)

Investment in Developing Export
Agriculture (IDEA)

TOTAL

27.0

15.2

20.0

46.0

108.2

3.0

4.8

5.5

25.0

37.8

30.0

20.0

20.0

51.5

25.0

146.5

&Commodity Import Program Assistance or Non-Project Assistance

bTechnical Assistance

ASSESSMENT OF IMPACT ON THE AGRIBUSINESS SECTOR

Impact on the policy and Institutional Environment for
Agribusiness

The Policy Framework

As previously noted, there have been important, positive pOlicy
changes during this period. From the standpoint of agribusiness,
the key change has been the liberalization of foreign exchange
markets. This made it legal to export agricultural products
other than coffee at the market rate of exchange with no
restrictions on the use of the foreign exchange earnings. These
changes occurred in 1990 and had an immediate, dramatic effect on
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recorded exports. USAID activities, including policy studies,
contributed to these changes, but as noted previously, most of
the changes were supported by other, larger donors, especially
the IMF and World Bank. USAID was just one factor.

Although the overall policy change effort has been successful,
more is needed. The GOU does not yet have a clear and consistent
pOlicy with respect to export-led growth. This is most evident
in the large number of agribusiness-specific problems that remain
to be addressed, especially customs and tax administration, the
absence of an effective export incentive scheme, and the
ineffectiveness of the key government export development
institution, the UEPe. It is with respect to this apparent lack
of commitment that USAID could have the most impact. Meaningful
pOlicy change occurs only when the government understands why it
is necessary and is committed to its implementation. Donors can
identify the need for a particular policy change and through
dialogue can strengthen the case for commitment, which of course
must ultimately come from the recipient country.

The USAID Mission's attempt to create a policy analysis
capability in EPADU is a potentially important contribution to
this process. So is its support for policy forums that bring
government and the private sector together to discuss development
policies and priorities. The more dialogue takes place within
government as well between different interest groups on the
subject of export-led growth, the more lik~ly it will be that the
government will speak with one voice and follow through on sound
commitments. Without dialogue, the commitment will be limited to
a small number of political leaders and senior bureaucrats and
the donors. This is too narrow a political base to assure that,
when conflicting interests are involved, export-led economic
growth objectives will prevail over welfare, urban unemployment,
ethnic and other politically sensitive considerations.

Government Institutions

A number of key GOU services are needed in support of
agribu~iness growth, including export promotion and development,
policy analysis and advocacy, technology development and
dissemination, market information, risk reduction assistance for
technology and market development, standards and quality control,
bank supervision, and investment regulation and promotion. 15

These are all lacking to a greater or lesser degree in Uganda.
USAID has focussed on four areas: policy analysis related to
exports; export development; investment regulation and promotion;

15
See Helleiner et ai, Report of an Independent Working Group on the

Ugandan Economy, for a good summary of the institutional support needed by the
private sector, including agribusiness, in Uganda. (Kampala: July, 1993,
draft).
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and technology development -- the first three under ANEPP, and
the fourth under the recently completed MFAD (Manpower for
Agricultural Development) Project, which was not explicitly aimed
at agribusiness needs but trained high level agricultural
manpower, including researchers, and developed high yielding crop
varieties that could lead to new, profitable cash crops. In
general, USAID's institution building efforts in Uganda highlight
the difficulties of achieving institutional sustainability under
conditions of chronic financial constraints and lack of
adequately trained host government personnel.

The major institution building effort has been the Export Policy
Analysis and Development unit (EPADU) in the Ministry of Finance
and Economic Planning (MFEP). Two key sustainability issues were
evident from the outset. First was the issue of where EPADU
should be located. The logical choice would have' been the
Ministry of cooperatives and Marketing, now the Ministry of Trade
and Industry (MTI) , linked to, or as a part of MTI's Uganda
Export Promotion Council (UPEC). Given the relative weakness of
the MTI, and particularly of UPEC, EPADU was instead placed in
the MFEP, where there was a strong interest in export-led growth.
The second issue was how the EPADU staff was to be paid. with
the GOU unable to pay appropriate salaries, EPADU had to be
created as a semi-independent unit outside of the civil service.
The issue now is how to institutionalize this capacity.

There are two difficulties. The first is ~he lack of qualified
Ugandans. The experience of the last five years under ANEPP is
that expatriate technical assistance is still needed for both
pOlicy analysis and export promotion. ANEPP does not have a plan
for moving from long-term technical assistance to short-term
technical assistance in specialized subjects. The possibility of
building a complementary policy analysis capability at Makerere
University is being explored, but there is no similar effort for
export development. The second difficulty is the institutional
structure and location for export policy analysis and
development. The GOU has now decided that policy analysis will
remain in MFEP, apparently as a unit of the Planning Division.
The ch~llenges here will be how to maintain a high priority for
NTAEs and how to create a mechanism for expeditiously mobilizing
specialized short-term experts on specific export policy and
regulatory issues, as recommended by the October 1993 ANEPP
evaluation team. Responsibility for export development will be
shifted to MTI, where the UEPC is to become an autonomous agency
funded by the GOU (initially by donors) but with a private sector
board. The issue of how these two activities, policy analysis
and export development, will be funded over the long term remains
unresolved.

USAID's second major government institution building activity has
been the creation of the Uganda Investment Authority (UIA). The
GOU, in consultation with USAID and other donors, instituted a
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new investment code in 1991 and created the UIA as a semi
independent investment regulatory and promotion agency under
MFEP. USAID and the British Overseas Development Administration
(ODA) provided technical assistance to help define UIA's mission
and organizational structure. Once the UIA was established,
USAID and ODA each provided long-term advisors who are acting as
deputy directors. USAID is also funding UIA's entire operating
costs with ANEPP-generated local currency. It should be noted
that the ANEPP design did not specifically provide for this
support. The local currency was available and UIA needed it.
While UIA, with the help of what appear to be two first-rate
expatriate advisors, seems to be well-managed, and the USAID
Mission appears to keep in touch with UIA developments, oversight
and assessment of the performance of this important institution
would be on a much firmer basis if the Mission were to develop a
strategic plan, objectives and performance targets for UIA.

UIA is an important element in the overall environment for
agribusiness. The Authority's mandate gives equal priority to
regulation and promotion and consequently the staff are expected
to be facilitators, not enforcers, in applying the investment
regulations. As an investment facilitation and promotion agency,
UIA has a key role in creating a positive environment for foreign
as well as domestic investors. Since alliances with foreign
businesses are likely to be the primary means of gaining access
to technology, markets and financing for many Ugandan
agribusinesses, UIA can be expected to becQme increasingly
important in supporting agribusiness growth. The key
sustainability issues are the same as for EPADU, the shortage of
qualified staff and the GOU's inability to fund operations at the
salary levels currently being paid. For the immediate future,
there is the possibility of World Bank funding, and for the
longer term, the GOU is considering earmarking part of a one per
cent tax on imports for UIA.

Two conclusions can be drawn from these experiences. First,
there are limits in the short term to what any donor can do to
create effective, sustainable, locally staffed institutions. It
is likely that both EPADU and UIA will continue to depend on
foreign financing and technical expertise for the foreseeable
future. This in turn means that, without donor assistance, much
of the GOU support required by private agribusiness will not be
forthcoming, or will not be as effective at it should be. The
second conclusion is that USAID assistance to GOU institutions
supporting agribusiness has been somewhat ad hoc, "target-of
opportunity," in nature. The Mission had focused on building
policy analysis and export development capacity and ended up
supporting investment promotion as experience demonstrated the
need for more direct intervention.

Financial Institutions
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USAID identified the weakness of the financial sector as a major
constraint to agribusiness growth as far back as 1984 when it
started the RPE project. RPE was to have strengthened the
capacity of commercial banks to analyze and manage agribusiness
loans. This effort was later terminated when it became clear
that the technical assistance provided was not being effectively
utilized, largely due to the perception of the large commercial
banks that agribusiness loans would involve too much risk and
would be too expensive to manage. However, RPE has recently been
providing technical assistance (two long-term advisors) in
commercial loan management and bank operations to the Nile Bank,
a small Ugandan-owned commercial bank that has a strong interest
in making agribusiness loans.

In 1990, USAID-generated resources started funding loans to
farmers and some agribusinesses under CAAS and the PL 480 Title
II monetization program. The funds were channelled through the
Cooperative Bank, but the program was actually managed by the
CAAS core committee. The main purpose of these loans was not to
strengthen financial institutions but to address the financial
constraints of selected farmers and agribusinesses and to
demonstrate the viability of certain crops and agro-enterprise
(e.g., oilseeds and sesame). There were no efforts to
institutionalize the program or to prepare the cooperative Bank
to eventually take it over.

However, the Mission is now about to undertake a major effort to
recapitalize the Cooperative Bank and convert it to a full
fledged commercial bank meeting the needs of farmers and
agribusinesses. PL 480 Title II-generated local currencies
equivalent to $7 million, which have already been deposited in
the Bank, will be converted into equity (owned by the cooperative
members), and USAID will use the funds that are remaining in the
CAAS project to finance two long-term advisors who will oversee
the Bank's restructuring and set up sound commercial lending
procedures. The GOU's contribution will be to assume the Bank's
large non-performing loan portfolio.

Three pre-conditions are necessary for this initiative to
succeed: 1) the owners of the cooperative Bank, i.e., the
cooperatives, must see this as their initiative and understand
what it means; 2) the senior management of the Bank must be fully
committed to the change and able to carry it out; and 3) the
staff of the Bank must have or acquire the expertise to manage a
commercial loan portfolio. A strong commitment to profitability
based on attracting deposits and maximizing net income within
acceptable risks will be the key to success. While some senior
management of the Bank seem committed to these changes, it was
not apparent to the evaluation team that the other pre-conditions
were in place. Thus, USAID has embarked on a high risk
initiative.
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The Mission is also exploring the possibility of using the
remaining RPE funds to create a venture capital fund to provide
equity financing to Ugandan businesses. The target would be
ventures that promise to provide a high rate of return to
investors and also cover the fund's management costs. It is
unlikely that ventures with less than $1 million of initial
investment would qualify. It is expected that very few
agribusiness ventures would meet these requirements, but for the
two or three per year that might qualify, this influx of capital
could be what makes them financially viable.

The Impact on Private Sector organizations

In addition to strengthening key pUblic sector institutions,
USAID has been seeking to create and strengthen organizations in
the private sector. Given the many constraints and
sustainability issues facing pUblic sector institutions, it has
become clear that the private agribusiness sector will have to
provide its own supporting services.

The main recipient of USAID support had been the Uganda
Manufacturers Association. In recent years, this organization
has been very active in spearheading initiatives to improve
government policies toward the private sector and has contributed
to the setting of broad development pOlicies and priorities.
The UMA has received several USAID grants for the purpose of
carrying out policy studies and organizing joint government
private sector workshops and forums. USAID has also provided
funding for the UMA to assist private businesses, mostly in the
agribusiness sector, with feasibility studies, and is also
funding two young MBAs on the liMA staff. The end result has been
the increased ability of the private sector to identify and
address constraints to growth and an increased ability to
organize for the purposes of advocating for policy change and for
providing supporting services to individual businesses.

USAID has also been working with trade associations, particularly
those concerned with agricultural exports (the Horticulture
Exporters Association and the Grain Exporters Association), by
funding trips to export markets and ad hoc support for technology
and market development. The response from the membership of
these associations has been enthusiastic, but there have not yet
been any major concrete results in terms of increased production
or exports. These businesses are still in the learning phase,
but the possibilities that have been identified has caused USAID
to make a major commitment to these associations under the IDEA
project. Almost all of its activities will be implemented
through private sector institutions.

Impact on cooperative Agribusinesses
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A central element of USAlD's agribusiness program has been to
develop cooperatives as agribusinesses, initially to supply
inputs to farmers, then to market agricultural products, and,
after the 1990 re-design, to develop and manage commodity
specific production and marketing ventures. The effort started
in 1988 and is scheduled to end in 1994.

The first objective was to make the Uganda Central Cooperative
union (UCCU) commercially viable as an importer of agricultural
inputs and equipment by giving it primary implementation
responsibility for the ClP and providing technical assistance in
supply management and later in general business management. This
effort did not succeed because the UCCU suffered from extremely
weak management, the organization was severely undercapitalized,
and, most importantly, there was little effective demand in
Uganda for imported agricultural inputs. The end result was that
only small quantities of agricultural inputs were distributed,
and the UCCO was not strengthened as an institution, incurred
steady losses and is now in receivership. Agricultural input
supply and agricultural marketing are now seen by the Mission as
primarily private sector undertakings.

The second objective was to strengthen the Uganda Cooperative
Alliance (UCA) as the apex organization and provider of
supporting services to the 37 District unions (DUs) and 5,000
primary societies. The UCA's main functions were to have been:
1) general training and advisory services; 2) consulting and
training in business management, especially financial management;
and 3) "statutory" services consisting mostly of audits of the
DUs and primary societies. These activities were all carried out
to some degree but there has been almost no sustainable impact.
Not only is the UCA not self-supporting, the future agribusiness
role of the DUs and primary societies has never been established.
At present, very few of them are in a position to benefit from
the services that the UCA might have provided. The UCA,
therefore, is not financially viable in its present form and with
one year of USAlD support left, there are no plans for a
transition to an organization that is smaller, better defined,
based ~n identified needs, and financially sustainable. 16

The third objective was to strengthen the DUs and primary
societies as agribusinesses and providers of services to their
members. During the early years, when the project tried to reach
as many cooperatives and DUs as possible, these activities had
almost no discernable impact. Later, the focus shifted to
selected DUs and specific commodities, but, based on discussions

16 The main sources of information on CAAS and the condition of
cooperatives in Uganda were the 1990 CAAS Project Evaluation, the CAAS annual
reports and discussions with the A.I.D. CAAS project officer and the CAAS
Chief of Party.
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with CAAS project staff, there is still no evidence that USAID
funded activities are making much of a difference. The major
effort was on the production and milling of oilseeds. In
general, farmers have not found oilseed production financially
attractive relative to other cash crops, and CAAS has been unable
to identify an appropriate technology for milling. There would
appear to be no particular reason why cooperatives rather than
private agribusinesses should be major participants in the edible
oil industry.

It appears, therefore, that USAID assistance did not succeed in
developing cooperatives either as commercially viable
agribusinesses or as financially sustainable providers of
services to farmers. A basic problem is that a compelling
rationale for cooperatives in Uganda, including how they can
compete with, or complement, private sector agribusinesses, has
yet to emerge.

Impact on Private Sector Agribusinesses

USAID's impact on agribusinesses has been of two types: 1)
production increases in a large number of firms resulting from an
improved policy and institutional environment, and 2) production
increases in a small number of firms resulting from direct
assistance to individual businesses. The former is very
difficult to measure. As noted above, USAID has had an impact on
the agribusiness environment mainly through the ANEPP policy
reform conditionalities and the policy dialogue conducted by the
EPADU staff and advisors, and by USAID Mission staff. The policy
reforms, which were also supported by the IMF, World Bank and
other donors, helped create "the conditions for across-the-board
increases in economic activity, especially NTAEs. From this
standpoint, a large number of agribusinesses benefitted from
USAID-supported activities.

The production impact of USAID's direct assistance to
agribusinesses has been more focused, but also more limited.
Under RPE, USAID financed equipment and agricultural input
imports. The main beneficiaries were medium-scale commercial
farms producing beef, dairy products and foodstuffs for the
domestic market. Initially, production and employment increased,
but the impact was short-lived. Most of the equipment is no
longer being used by the original recipients and most of the
loans are not being repaid. This program can be considered to
have had almost no lasting impact on agribusiness.

The second type of direct assistance was aimed at agribusinesses
producing or marketing NTAEs or oilseeds (the latter are a major
import substitution crop). The first direct assistance
activities were export seminars under ANEPP. These seminars were
well-attended and generated interest in exports, but the
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information tended to be too general to be of immediate use to
the attendees. They were followed in 1992 by more direct one-on
one assistance under ANEPP and CAAS. Finally, the PL 480 Title
II monetization program provided loans to cooperatives and a few
agribusinesses to finance crop production, crop marketing, and
fixed investments.

Although some direct assistance was provided to producers of low
value NTAEs (corn, sesame), most of the assistance has been aimed
at the high-value NTAEs. High-value NTAEs consist of fruits,
vegetables, spices, and miscellaneous agricultural products such
as flowers, silk, pyrethrum, and crocodile skins. Zimbabwe and
Kenya have been the region's dominant exporters of most of these
products. Uganda is just starting to enter this market by
producing mainly those commodities at the lower end of the high
value range, that are not highly perishable and do not have
exacting quality standards, such as chilies, ginger, pUlses and
cooking bananas. These products tend to be low profit items with
limited growth potential.

The number of agribusinesses moving into the more sophisticated
high-value NTAEs is small, the range of products is narrow, and
production levels, for the most part, are extremely low. The
most established products are vanilla and flowers, vanilla
because Uganda is able to produce a high value product at a
competitive price and has a ready market in the U.S., and flowers
because the production system is largely self-contained and the
technology proved to be easily transferrabie from Kenya. Raw
silk, crocodile skins and pyrethrum can also be produced
competitively under Ugandan conditions (low level of
infrastructure development but the right climatic conditions).
The least growth has been in fruits and vegetables for the
European market, although the picture is mixed, depending on the
particular commodity.17 This market has the most demanding
requirements in terms of quality standards and reliable supply.
It is for these products that the transfer of production and
marketing know-how will be the most difficult and the development
of the necessary infrastructure and supporting services will be
slowest.

Because the production of high-value NTAEs is just getting
started, the impact of USAID's direct assistance to

17The overall decline in fruit exports during the nineties more than
offset an increase in vegetable exports (especially of potatoes and shelled
vegetables to the U.K., Kenya and Sudan). Within the fruit category, sharp
increases -from a very small base- in exports of avocados, guavas and mangoes
were more than offset by larger declines of exports of bananas, oranges and

-pineapples. From a recent analysis prepared by Julie Stepanek for EPADU,
Draft Report on the Analysis of Customs Data for the Period January 1990 
June 1993 (Kampala: December 15, 1993), p.?
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agribusinesses is measured more often in terms of getting the
process started, rather than actual production increases.
USAID's impact is best explained with examples from specific

t
. 18

en erprlses:

UVAN Limited, vanilla growers

Uganda had exported small quantities of vanilla in the 1960s, but
exports stopped in 1971 when Idi Amin expelled all foreigners.
In 1990, a Ugandan businessman, after carrying out a feasibility
study, requested USAID assistance in funding a vanilla pilot
project. He needed assistance to identify an international
buyer, rehabilitate a vanilla drying facility, and train farmers
in how to grow and harvest high quality beans. with $86,000 of
USAID funding and $20,000 from the African Project Development
Facility, he established contact with McCormick in Baltimore,
Md., which agreed to purchase his vanilla and also provided the
technical advice he needed on quality control and vanilla curing
equipment. UVAN Ltd. was formed in 1990 and, in January 1991,
exported one ton of cured vanilla beans to McCormick. By 1993,
3,000 growers, all located in Mukono District, just east of
Kampala, produced about 18 tons with a farmgate value of $72,000.
Currently, only 20 percent of the plants are fully mature. When
they all reach their full production potential, UVAN will produce
240 tons per year with a farmgate value of $960,000 and an export
value of about $3 million. USAID is providing continuing
assistance to the firm through a technical .advisor who visits
several times a year, mainly to teach growers appropriate
cUltivation, pollination, and harvesting practices. The success
of UVAN has apparently stimulated other similar vanilla
operations in the area. Exports of vanilla from the combined
output of several exporters in 1993 are expected to exceed
U.S.$500,000, representing an increase of over 200 per cent over
1992. 19

Innula silk Estates, Ltd.

This firm was started in 1990 by three Ugandan businessmen,
following a search for alternative export possibilities. The
owners made contact with a Japanese firm that would provide the
silkworm eggs and purchase the raw silk. USAID provided about
$175,000 financing through the PL 480 Title II-funded loan
program, and also financed a trip to other silk producing
countries. The firm has an estate on which it grows mulberry
trees, but 75 percent of its production comes from 150
outgrowers. The company finances the outgrowers' initial

18
Much of the information presented in the following paragraphs was

obtained from the recently completed ANEPP evaluation.

19 • 8Lac. c~t. p•.
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•

investment (about $1,000), and shows them how to raise the
silkworms. The firm has shipped one ton of raw silk and has two
more tons ready for shipment, with an export value of $8,500 per
ton. The firms's main constraint is the lack of working capital
to finance the outgrowers. At full production Innula will have
1,000 growers producing 50 tons of silk per year, with an export
value of about $500,000. A second silk producer has already
started production. Experts estimate that Uganda's silk exports
could reach $10 million per year.

Fruitpack, Ltd.

This is a small business which is now exporting mostly low-value
"Asian" vegetables such as chilies, cooking bananas, gourds, and
beans, and wants to move into the high-value European vegetable
market. The owner has availed himself of market development
assistance under ANEPP and CAAS, including a marketing trip to
Europe. The firm is about to start test marketing snowpeas in
Europe with support from the CAAS long-term advisor. At the
present time, he hopes to enter the European market with small
shipments of 300 to 500 kilograms, but feels that he cannot
become commercially viable unless he can export several tons per
week. His key constraints are financing, seeds, technical
expertise in production systems and quality control, and
packaging. The owner has also been active in forming the
Horticultural Exporters Association. The association has 80
members, of which ten are actually exporti~g.

Nile Roses, Ltd.

This business was formed in 1992. It found its own markets and
obtained the necessary expertise from Kenya. USAID provided a
small amount of funding ($90,000 out of a total investment of
over $1 million) with much of the remaining financing coming from
development banks. The firm has 90 employees and ships three to
four tons of flowers per week to Europe. Its 1993 exports are
expected to total about $800,000. The company needs to double
its production to become profitable.

Zlwa Horticultural Exporters, Ltd.

This firm produces roses, leather leaf and asparagus. Plans have
been made to export asparagus to the U.K. and leather leaf to the
Netherlands, where roses are already being exported. Production
and exports have not yet reached profitable levels. About 80 per
cent of the staff of Ziwa are women, as well as the managing
director. Ziwa has received technical assistance under ANEPP
that includes advice on crop production and trials and various
aspects of marketing and management. Both the Ziwa and Nile
horticultural firms are located in Mukono District.
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Uganda Crocs, Ltd.

This firm was formed in 1991. The Ugandan owner found his own
market and technology through a Zimbabwe contact and partner.
USAID helped with financing at a critical juncture. The first
export of crocodile skins to Europe is expected in early 1994.
The firm reportedly has 26 full-time employees and projects
exports of over $500,000 annually.

RECO, Ltd.

One of the few agro-processing firms in Uganda, this business has
about 100 employees and produces concentrates, juices, jams, and
papaya enzyme extraction. Twenty per cent of its production is
exported. In 1989, USAID financed some equipment and a marketing
trip to the U.s. More recently, ANEPP funded technical
assistance in food technology and marketing through VOCA. The
firms estimates that it added twelve new jobs asa result of
USAID assistance. In addition, by producing 1,000 kg of
pineapple, orange and mixed fruit jam per week, RECO has created
a market for fruit growers in the surrounding area.

As is clear from these examples, the impact of USAID direct
business assistance on the overall level of agribusiness activity
has thus far been very limited. The agribusiness sector in
Uganda is just beginning the process of catching up with Kenya
and Zimbabwe. Ugandan agribusinesses are pursuing new markets,
technologies, and sources of financing, and are willing to accept
lower prices to break into new markets. For most prOducts, they
know the road they must follow; Kenya has already taken it. Some
of them already have the market contacts and know the market
requirements but, because of lack of technical knowledge and
inadequate infrastructure, are still far from being able to
deliver the products. The task for USAID and the GOU is to
follow their lead, providing the missing ingredient (market
information, a new technology, a feasibility stUdy, or assistance
in obtaining financing) as necessary. The pace of growth, and
therefore the production impact of USAID's direct assistance,
will be determined by how well all of the constraints -
production capacity, market access, financing, infrastructure,
and support services -- are dealt with in a coordinated and
mutually sustainable manner.

Although the requirements for expansion of high-value NTAEs are
extremely demanding, sustained success over time could result in
their accounting for a substantial fraction of Uganda's foreign
exchange earnings. For example, if the export projections of
four of the above-mentioned firms above are realized, the total
(about $ 15 million) would exceed ten per cent of the 1992 value
of total Ugandan agricultural exports. Assuming these
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projections have a sound basis, a matter which the team was not
able to assess, and that they could in .turn be successfully
replicated by other firms, high-value NTAEs would have made a
real impact on Ugandan economic growth.

It should be noted that USAID's direct assistance activities for
the low-value NTAEs (e.g., maize, beans, and sesame) is not as
well defined as for the high-value crops. The production of
maize and beans in particular is widespread, employing large
numbers of smallholders in most parts of the country. Exports of
maize and beans alone have been amounting to two or three times
the value of total high-value NTAEs in recent years (see Table 2
below). The USAID Mission includes these products in its IDEA
project objectives and plans to provide assistance through the
National Agricultural Research organization (NARO) for
mUltiplication and distribution of improved seed. But there is
no clear strategy for identifying and overcoming other critical
constraints faced by these commodities. The agribusinesses that
export these products buy from farmers and sell to wholesalers or
grain mills in the neighboring countries. USAID could have an
impact by helping these'agribusinesses disseminate productivity
increasing new technologies (especially seeds and improved
disease and pest control) to the producers and by helping to
improve marketing channels, including better secondary roads and
fewer cross-border trade restrictions. Neither ANEPP nor CAAS
has had much impact on the low-value NTAEs in the three years
that they have been providing direct assistance to
agribusinesses. The exporters are well established and know the
markets. What they need is relevant services to ensure improved
seed supplies, agricultural extension, and improved market
access.

ASSESSMENT OF ECONOMIC AND SOCIAL IMPACT

Impact on Non-Traditional Agricultural Exports (NTAEs)

USAID was to have had an impact on NTAEs mainly through the ANEPP
pOlicy reform component, then through the ANEPP and CAAS export
development activities. Table 2 (below) shows a quantum jump in
low-value NTAEs in 1989, and a further tripling in 1990. While
these exports declined somewhat in 1992 owing to drought, data
for the first six months of 1993 suggest another quantum jump.
High-value NTAEs doubled from 1989 to 1990 and have been growing
consistently by at least 30-50 per cent per year since then, with
the first half of 1993 suggesting the possibility of a doubling
for the year. 20 It is clear that the liberalization of the

20These trends and other data reported in Table 2 are broadly consistent
with those reported in a recent EPADU analysis prepared by Julie Stepanek
(op.cit.). One significant discrepancy is the reported level of coffee
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foreign exchange and trade regimes in 1989 and 1990 had a major
impact on NTAEs, and to the extent that the ANEPP policy reform
component contributed to the improved policy environment, it had
an impact on the level of NTAEs. As noted previously, however,
USAID can claim credit only as one of the donors supporting the
overall structural adjustment program during that period. 21

Unlike the policy reforms, the ANEPP and CAAS export development
activities have not yet had a significant impact on NTAEs. These
two activities have not targeted the low-value products where
most of the growth has occurred. Their impact on high-value
NTAEs (vanilla, flowers, silk, and selected vegetables) was not
measurable until 1992, and still remains at a very low level
relative to total non-coffee exports. Given the risks and
uncertainties involved with high-value NTAEs, USAID's approach
has thus far consisted mainly of pilot efforts to determine the
feasibility of producing new products and entering new markets,
and to help new agro-enterprises establish themselves as
exporters. The appropriate time frame for assessing program
impact will be over the next ten years.

Experience with CAAS and ANEPP has led the USAID Mission to
undertake the IDEA project, which targets both low-value and
high-value NTAEs. As may be inferred from the table, low-value
NTAEs reached 25 per cent of total agricultural exports during
the first half of 1993. The task ahead, however, will not be
easy. The focus of the low-value NTAE interventions under IDEA
is on increasing maize and bean exports to "neighboring countries.
These markets are highly competitive and have limited long-term
potential because purchasing power in these countries is limited,
even in Kenya, where both potential and purchasing power are
higher than elsewhere in the region. The high-value products may
have a greater long-term potential but, again, the markets are
very competitive and Uganda is starting from a very low base.
But the base is growing. As implied by Table 2, high-value NTAEs
accounted for 3.5 per cent of total agricultural exports during
the first half of 1993. If the first six months of 1993 are
indicative of annual performance, both high-value and low-value
NTAEs could well have doubled in 1993 over 1992. Nonetheless,
relatively high annual growth rates of these exports must be

exports during the first six months of 1993, with the sources on which Table 2
is based reporting u.s.~ million, and EPADU/Stepanek reporting somewhat over
~ million. The discrepancy arises from the fact that the latter figure is
based only on Customs data, while the former figure draws on other sources,
including the Coffee Marketing Board, Ltd., and is believed therefore to be
more accurate. (Email from USAID/Uganda Economist Robin Phillips, March 1,
1994.)

21The possibility that some of the "growth" of NTAEs during 1988-90
reflects formerly unrecorded, "clandestine" exports being recorded, or
"official," has been previously mentioned (fn.2, p.3).
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sustained for at least the next five years if USAID's investments
are to be justified. 22

22
See the Economic Analysis section of the IDEA Project Paper as well

as the section on "Benefit-Cost Analysis" in the text, below, for analyses
that lead to this conclusion.
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Table 2

Agricultural Exports
($ million)

1988 1989 1990 1991 1992 1993
Jan-June

Coffee 265.0 263.0 140.0 121. 0 95.0 58.0

other traditional:

Cotton 3.0 4.0 6.0 12.0 8.0 1.5
Tea 3.0 3.0 4.0 7.0 8.0 5.1
Tobacco 1.0 3.0 5.0 4.0 4.3
Sub-total 6.0 8.0 13.0 24.0 20.0 11. 0

Low-value non-traditional:

Fish
Hides and skins
Sesame
Corn
Beans
Sub-total

0.3
0.4

0.7

0.7 1.4 5.3 6.5 3.8
1.8 6.1 4.4 4.0 2.8
0.8 5.2 10.5 6.4 2.3
0.2 3.3 4.2 3.9 9.5
2.7 4.7 4.3 2.8 5.8
7.2 20.7 28.7 23.6 24.1

High-value non-traditional:

Fruits 0.6 0.5 0.8
Vegetables 0.2
Spices 0.1 0.2 0.1
other foodstuffs 0.1 0.6
other agricultural prod.-
Sub-total 0.7 0.8 1.7

Total Non-traditional 1.4 8.0 22.4

Total Agricultural 272.4 279.0 175.4
~xports

0.4
0.7
0.5
0.8

2.4

31.1

176.1

na
na
na
na
na

27.1

142.5

na
na
na
na
na

3.4 ..

27.5

96.5

Sources: Data from Customs and other sources assembled by EPADU,
Ministry of Finance and Economic Planning, and by the USAID
Mission and consultants.

-The 1988 values for the "Low-Value Non-Traditional Agricultural
Exports" category and the "Corn and Beans" sub-category were nil
or insignificant.

--Based on rough estimates by the USAID Mission and consultants.
Exports by product in the high-value non-traditional category
were not yet available for 1992 and 1993.
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Impact on Smallholders and Agribusiness Workers

There is very limited direct evidence of the impact on Ugandan
farmers and workers as a result of their participation in
agribusiness activities receiving USAID direct agribusiness
support. The first attempt to provide such information,
recently completed Mission-funded surveys of households of USAID
assisted outgrower producers in silk and vanilla-growing areas,
suggests that smallholders do benefit from NTAE activities
although limitations of sample size and survey methodology,
particularly for the small sample surveys, do not permit
definitive conclusions. 23 The following points comprise the
salient findings:

silk Raising Areas in Iganga and Bushenyi Districts (East Central
and Southwestern Uganda, respectively)

• Reporting on the USAID-assisted Inuula silk Estates
enterprise east of Kampala:

liThe silk project has so far created employment for 476
farm families (in the two areas), with an average of
eight members per household. Raising silk worms at
about minimum $500/acre net annual returns compared to
about $200/acre for maize, a vast improvement in the
quality of life [for] participat~ng farm families. ,,24

• In both districts there was an apparent increase in
household expenditures on education, health, clothing and
other household durables.

• There was no evidence to suggest that silk production had
supplanted food crop production. For a small sample of
households in Bushenyi District, a survey concluded that
food crop growing was not supplanted, owing to the practice
of intercropping, especially with beans. 25

23Recon International Ltd. in association with Rank Consultant (U) Ltd.,
The Main Report of the Final Report for a Pilot Survey to Obtain Baseline Data
for Monitoring and Evaluation of changes in Men's and Women's Incomes,
Decision-making and Control of Resources, Volumes I-III (Kampala: November,
1993). Unless otherwise noted, data for vanilla producers are cited in Volume
I, pp. 54-55, ~nd for silk producers, pp. 58-59. This source is cited
hereafter in text as "Recon Survey."

24 • 66Loc. c~t., p. .

25
Op. cit., p. 65-66.
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Vanilla Growing Area in Mukono District (Central Uganda, just
26east of Kampala)

• Since 1990, the number of households involved in vanilla
production in MUkono, which accounts for 80 per cent of the
national crop, has increased from 710 to 1812, with 3000
individual growers, including 782 women.

• At current production levels in 1993, 97 growers will earn
incomes averaging $604 while 2903 growers will earn an
average of $17 (this variation reflects, at least in part,
the fact that different growers have plants at different
stages of maturity with varying implications for revenue).
However, even $17 represents about a ten per cent increase
over national per capita income.

• Income from vanilla production for ten male farmers in a
small sample reported by the Recon Survey, averaged about
U.S.$290 per farmer in 1993 (range of $20 - $1130), and $90
for seven female farmers (range of $12 - $350).27

• As in the case of silk, vanilla growers reported that they
used the increased income for family medical and education
expenses, with men also mentioning housing improvements and
modest consumer durables (e.g, bicycles, radios); and women
mentioning clothing as well as education and medical
expenses. Increased incomes reportedly permitted the
regular addition of meat and fish to diets and the
attendance of "all" children at school.

Of particular interest in these findings is the reported use of
increased incomes for non-food items, which is indicative that
welfare has been enhanced. The suggestion that raising these new
crops does not compete with raising food crops is also of
interest, but this question cannot be settled definitively in the
absence of a more systematic study of household time allocation.
In any event, without data over time for a larger representative
sample of farm families, it is not possible to assess benefits in
relation to costs, or to make comparisons with benefits from
alternative activities or with what is happening to non-

26The information reported below is drawn from the USAID/UGANDA FY1993
ASSESSMENT OF PROGRAM IMPACT, pp. 1II-5, as well as the Recon Survey.

27According to the Recon Survey, Table SS16A (just after p. 54), these
figures refer to 1993, but since the first draft of the report was completed
on September 1, 1993, the figures must refer to an annual period ending in
mid-1993.
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participating farmers in the same area. 28 Nonetheless, these
survey efforts constitute an important first step that needs to
be improved upon in future efforts.

The USAID Mission, in connection with preparing the 1993
Assessment of Program Impact (API), undertook an indirect
approach to measuring impact on farmer incomes by estimating the
"gross margins" earned by farmers from exports of the three non
coffee traditional crops (tea, cotton and tobacco) and the three
major low-value non-traditional export crops (corn, beans and
sesame). Using 1990 as a base, and deflating nominal values by a
Uganda Urban Consumer Price Index (CPI), the Mission constructed
a "real gross margin per personday index" to show the change in
gross margins received per person-day spent growing these crops
for export in 1991 and 1992 as compared with 1990. The value of
this index was calculated as 156 for 1991 and 133 for 1992.
Notwithstanding the drought-related production decline from 1991
to 1992, and the sharp inflation over the same period, the
Mission concludes that the implied fifteen per cent annual growth
of gross margins per personday over the two-year period (1990-92)
"compares favorably with the 2.8 per cent growth rate of
population, as well as with both the 3.3 per cent average annual
growth rate of GDP and the 2.1 per cent average annual growth
rate of agriculture during the period," and therefore that
"clearly, production of export is welfare-enhancing."29

These figures are suggestive, but they cover a very brief
interval. Also, as noted by the Uganda FY'1993 API '(po 111-4),
gross margins represent all export commodity producers and do not
measure per capita rural incomes.

Distribution Patterns of Agricultural Holdings

The recent pUblication of the 1990-1991 Uganda National Census of
Agriculture and Livestock permits a more comprehensive
examination of data on the distributional patterns of
agricultural holdings in Uganda. The most important conclusion
to be derived from these data is that the farmers of Uganda are
overwhelmingly smallholders. According to the Census, almost 50
per cent of holdings amount to less than one hectare, or less
than 2-1/2 acres each. About 75 per cent are less than two
hectares (has.) each, and over 90 per c~nt are less than five

28The Recon Survey (Table SS16A, after p. 54, Volume I) gives data for
the vanilla farmer small sample for 1990-92 in'addition to 1993, but the
sample size varies from year to year. Also, since the data were collected in
1993, "recall error" could be significant for the earlier years.

29From last page of supplemental analysis, "Indicators for Strategic
Objective No.1," prepared by USAID/Uganda for 1993 Assessment of Program
Impact (API).
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has. each. Area is, of course, not distributed in the same
proportions. The 50 per cent of holders with less than one ha.
each only account for only 11 per cent of the total area in
agricultural holdings, the 75 per cent of holders with less than
two has. each account for 27 per cent of total area, and the 90
per cent of holders with less than five has. each account for
about 50 per cent of total area. However, the 3.5 per cent of
holders with ten has. and above account for slightly over 30 per
cent of the total area in agricultural holdings.

In the absence of data classified in the same size categories
from other countries, it is not possible to conclude definitively
that holdings are distributed relatively more or less equally in
Uganda. There probably are a number of countries, particularly
in Latin America, where distribution is more unequal; where, for
example, there are similar proportions of holders (around 90 per
cent) with less than five has. each, but who account for
considerably less than 50 per cent of total area.

An analysis, based on the 1990-91 Agriculture and Livestock
Census data, was also undertaken of agricultural holding patterns
by size and by district in Uganda. However, owing to the wide
range of factors affecting the use and productivity of land
holdings, it is difficult to derive definitive implications for
the impact of agribusiness activities on smallholders by
district. The findings and limitations of the analysis are
discussed further in Annex II.

A finding of the previously cited Mission-funded survey of
vanilla and silk producers suggests that smallholders will remain
economically viable producers of at least some high-value NTAEs.
Both the Innula silk and UVAN vanilla enterprises:

" ... discovered that the yields and quality of
smallholders production exceed that which they have been
able to achieve from their estate production using hired
labor. In response to this Innula have gone so far as to
contract [their] production of silk on their estates to
smallholders who opt for this in between mUlberry harvests
on their own holdings. 11

30

UVAN Ltd. has left all production to smallholders, with the
exception of a two-hectare plot used for research and
demonstration purposes. 31

Impact on Agribusiness Wage Workers

30
Recon International Ltd., Ope cit., p. 64.

31
Reported by Rosern Rwampororo, Agricultural Economist, USAID/Uganda.
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Another group of agribusiness beneficiaries are the hired workers
employed by enterprises involved in the manufacture and
distribution of agricultural inputs, the processing and marketing
of agricultural products and the growing of crops in commercial
operations that require wage labor and relatively intensive
supervisory management. This category is relatively
insignificant in Uganda now, but will grow over time in
importance. The previous section on Impact on Private Sector
Agribusinesses briefly described several such USAIO-assisted
operations involved in cut-flower production, fruit processing
and crocodile raising. Baseline data on the wages currently
received by these employees should be collected now in order to
provide a benchmark to assess future impact.

Table A-3 in Annex II presents data on nominal and real
agricUltural wages in Uganda. While the data are undoubtedly
sUbject to limitations regarding representativeness and accuracy,
they suggest generally rising real wages in agriculture during
the late eighties and early nineties. It.seems reasonable to
assume that wages received by agribusiness workers in general
would increase by at least the same rate as the wages of
"agricultural" workers.

Employment growth is of equal or greater interest than wage
growth as an impact of agribusiness growth. Employment data are
available from some of the export-oriented firms established in
the last three years that have benefitted from the direct
assistance component of ANEPP. Ziwa Horticultural Exporters,
Ltd., is estimated to have created 180 jobs; Nile Roses, 90 jobs
(of which 72 per cent, but no senior positions, are held by
women); Victoria Flowers, 100 jobs; and Crane Roses, formed in
1992, is expected to create 250 jobs (full-time jobs in each of
the four firms). 33

The potential for employment growth in such firms will be
governed by (1) the rate of growth of demand and production, and
(2) the relative capital-intensity of production. A rough
indicator of capital-intensity, the ratio of the value of capital
invest~ent to employment, yields a capital cost of about
U.S.$ll,OOO per employee for both Nile Roses and Ziwa

32see World Bank, Uganda: Growing out of Poverty (Washington: 1993), p.
50, paras 4.25 and 4.26 for a discussion of data limitations and
interpretation.

33Data taken from Evaluation Report of the Uganda Non-Traditional
Agricultural Export Program (ANEPP), (Kampala: October 27, 1993, draft), p.
19.
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Horticultural Exporters. 34 Given the demanding export quality
requirements for horticultural products like roses, such costs
may well not be out of line. It is also possible that there is
room for further employment growth in these new firms, as demand
expands, before having to add to total capital investment.
Nonetheless, given the shortage of capital in a low-income
country like Uganda, it is clear that most employment growth will
likely occur in activities with capital requirements considerably
less than $10,000, or even $5,000, per worker.

conclusions on Smallholder and Worker Impact

The data on smallholder farmer and worker impact are only
fragmentary and provisional at this point. However, it is clear
from the information analyzed in this and previous sections that
it will be some time before growth in high-value NTAEs and
related agribusiness enterprise involves a substantial share of
the Ugandan labor force. Greater numbers would be benefitted by
even modest growth in the lower-value NTAEs, such as corn, beans
and sesame, and even the non-coffee traditional crops (tea,
cotton and tobacco). Thus, from the perspective of smallholder
and worker impact, agribusiness strategy in a low-income country
like Uganda must pay adequate attention to both the low and high
value non-traditional export crops.

Gender Impact

The Agriculture and Livestock Census and other data yield some
insights into the Rotential impact of agribusiness on farm
holdings of women. 5 Census data reported in Annex II show that
women accounted for about 16 per cent of all holders in Ugandan
agriculture at the time of the Census, but that there was a
fairly wide variation among districts, from a maximum of about 30
per cent in Masaka in the southwest to a minimum of 7 per cent in
Bundibugyo in the west. Holdings classified as being held by
women were on average about 70 per cent of the size of the
average holding of men for Uganda as a whole, but by district
this comparison varied from Tororo in the southeast, where the
average female holding exceeded the average male holding by 12-

34capital investment figures were provided by the USAID Mission in
Kampala. Capital investment outlays for Nile Roses were estimated at U.S.$l
million; and for Ziwa Horticultural, at U.S.$2 million. Since the employment
level in Ziwa, at 180, was just double that of Nile at 90, the capital
investment cost per worker turns out to be the same for each firm, which
suggests similar technologies in each case.

35The "Recon Survey" (op. cit., p. 11) notes that "the majority of women
in Uganda do not 'own' land. Many of them, however, participate actively in
agriculture and have individual fields on gardens over which they have primary
responsibility."
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1/2 per cent, to Apac in the central-north, where the average
holding by women was about 43 per cent of the average size for
men. Apac was followed by Kabale in the southwest, with an
average size for women's holdings being 45 per cent of the
average for men (and about 17 per cent of all holdings belonging
to women). Table A-2 in Annex II provides such data for 26
districts that cover most of Uganda except the far north.

These statistics tell only part of the story regarding the
gender-differentiated farmer impact of agribusiness activities.
Studies cited by the 1993 World Bank Report indicate that women
typically cultivate a higher share of holdings than official
statistics would suggest, and that they exercise some control
over the income from the fields they cultivate, although the
degree of control varies by region of the country.36 The
Mission-supported "Recon Survey" confirmed these findings in
special surveys of 48 households in Mukono District and 33
households in Mbarara District. Over 80 per cent of women
respondents in both districts indicated that they make their own
choices on the types of crops to grow in their own fields. In
Mukono, 65 per cent of women respondents indicated that they
controlled more than half of the proceeds from their own fields;
in Mbarara, the corresponding proportion was 50 per cent. 37

The USAID Mission has been quite sensitive to gender
considerations at the farmer level. It supported a deliberate
and successful effort to recruit female extension workers to work
with women vanilla producers in UVAN Limited, the ANEPP-supported
project in Mukono district. 38 Women farmer plots, with women
leaders, have been established for the snowpea trials in Kabale
district. One of these leaders reported to the evaluation team
on its field trip to Kabale that women farmers working in her
fields would in fact exercise control over the income they hoped
to earn from the export of snowpeas grown on their fields. This
leader also indicated that she would use any net income earned
from snowpea exports for her children's education expenses. On a
separate field trip to the silk-producing area in Iganga
district, the team met a group of women farmers from a
neighboring village who were investigating the silk-growing

36
See Chapter 3, "The Gender Dimension," of World Bank, op. cit.

37
The samples were drawn from the frame of the 1991 Integrated Household

Survey undertaken by the MFEP. Recon International Ltd., op. cit., Volume I,
pp.9,43 and 51.

38 .
The USAID/UGANDA FY1993 ASSESSMENT OF PROGRAM IMPACT reports that:

"For the past two years women have been specifically encouraged to plant and
tend their own vanilla through a network of 23 paid women
coordinators/extension workers, 4 village agents and 4 government workers."
(p. III-5)
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effort with a view to shifting from cotton-growing to silk
because they were unhappy with the returns from cotton. These
examples suggest control by women over decisions concerning which
cash crops they grow and how to spend the proceeds.

The previously cited "Recon Survey" suggests that the consistent
pattern of response differences found between women producers in
Mukono District (just east of Kampala) and in Mbarara District (a
greater distance southwest of Kampala) may in part be explained
by the sensitization to women's needs and opportunities by both
women and men as a result of the USAID/ANEPP-supported female
extension workers who work with women vanilla producers in
Mukono. 39 These differences in responses include the following:

• Women producers in Mukono have a higher cultivated area
relative to men than is the case for Mbarara;

• they rely on more sources of information about growing
methods; and

• they exercise more control over how much to sell of what
40they produce, and over how to spend the proceeds.

While these observations could reflect the impact of the women
extension workers in Mukono, they could also be related to
regional differences in types of crops grown, in employment
opportunities available to men, relative distances from Kampala,
and other factors. In any event, these observations of relative
control over production and income go against a well-documented
tradition in Uganda for women to be relegated to subsistence
crops and to have little or no control over the income generated
from cash crops.41 Moreover, the evidence reported above
indicates that while women may have control over the income from
crops grown on their fields, they do not receive any cash income
for the labor they devote to their husbands' fields. For
example, it is reported that 80 per cent of the women who grow
vanilla on their own plots, also tend husbands' and/or fathers'
plants, but rarely are paid for their labor. 42

The 1993 World Bank country report on Uganda finds a great
"asymmetry in rights and obligations of men and women" in Uganda,
with "implications not only for economic equity, but also, and
much more importantly, for economic efficiency and foregone

39
op. cit., see pp. 38, 44 and 49.

40Lcc. cit., pp. 38, 44, 49, and 51.

41 Ibid ., p. 34.

42Repcrted in FY 1993 ASSESSMENT OF PROGRAM IMPACT, cp.cit., p. III-s.
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economic output and income. ,,43 This asymmetry is also reflected
in customs and practices which severely restrict and discriminate
against women in inheritance and in obtaining credit. All these
issues have a bearing on women's ability to benefit from
agribusiness programs.

Thus, a multi-faceted strategy is required to significantly
enhance the participation of women in Ugandan agribusiness.
Beyond such initiatives as women extension agents and women's
farmer groups, a wide range of ether efforts are essential,
including policy dialogue, expanded education for women and
girls, including non-formal education on women's rights, and
investment in such infrastructure as feeder roads and improved
water supplies (so as to free women's time). The USAID program
need not provide support in all these areas, but should seek to
ensure that they are being addressed through pOlicy dialogue with
the Government and with other donors. A first step would be to
ascertain whether additional support for analyses of the
constraints that limit fuller participation by women is in
order. 44

A positive sign is that issues regarding women's rights and women
in development have been receiving fairly high level attention in
the GOU, including representation and active participation of
women in political structures and fora (e.g., 12 women in the
Uganda Parliament), appointment of women to key ministerial
posts, and the creation of a Ministry for Women in Development
which has, with DANIDA support, mobilized the views of Ugandan
women about needed legal reforms to protect women's rights
through the new constitution. 45

IMPACT SUSTAINABILITY

The USAID agribusiness program in Uganda has had a development
impact at two levels: on the environment for agribusiness growth

43 Ibid ., p. 25.

44 In addition to the time required for carrying water, producing
domestic food crops and caring for children, time spent on the care of
extended family members afflicted by such diseases as AIDS and malaria may
also limit in some regions women's ability to engage in production for NTAEs.
While AIDS in particular is a public health problem that many observers would
say has reached "pandemic" proportions in Uganda, no one with whom the team
talked identified it as a specific limiting factor on rural labor availability
or productivity for growing non-traditional crops. Some USAID Mission staff
saw AIDS as a more serious problem in urban and peri-urban than in rural
areas. On the other hand, high rates of orphaned and abandoned children,
partly resulting from AIDS having claimed parents or guardians, are found in
some rural districts as well. See World Bank, op.cit., p. 17.

45
See World Bank, op. cit., pp. 31 and 39.
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and on agricultural exports and agriculture-based value added.

Impact on the Environment for Agribusiness Growth

sustained agribusiness growth requires appropriate pOlicy and
institutional frameworks. USAID has had an impact on both. The
main sustainability issues with respect to the policy framework
are the GOU's commitment to export-based and private sector-led
growth, and its ability to formulate the appropriate pOlicies in
response to changing political and economic conditions. At
present, the GOU seems to be fully committed to private sector
led growth. The macro-economic framework is among the best in
Africa and the shortcomings in the regulatory environment are due
more to the ineffectiveness of the institutions formulating and
implementing the policies than to the GOU's policy goals and
priorities. This raises questions about the adequacy of the
policy-making process. Implementing a set of policies designed
to maximize private sector-led growth is a complex and ongoing
process requiring technical expertise, a strong analytical
capacity and an ongoing constructive dialogue with the private
sector. Since the GOU is just beginning to establish these
capacities, the positive pOlicy framework is not likely to be
sustained without continued donor support (technical and
financial) and policy dialogue.

With respect to the institutional framework, USAID has had an
impact on government institutions, cooperatives and the banking
sector. The discussion of these institutions in a previous
section highlighted the sustainability issues. The GOU
institutions that have benefitted from USAID support, i.e., EPADU
and UIA, face major financial problems due to the GOU's overall
budget deficit, and EPADU has staffing as well as organizational
problems. The pOlicy analysis function is appropriately located
in MFEP and could continue to be effective as long as it has
strong leadership and access to high caliber analytical
expertise. Neither of these conditions are assured at this time.
The export development function is even more problematic. The
decision has been made to locate it in MTI (the Ministry of Trade
and Industry) where it belongs in principle, but that ministry
has neither the leadership nor the staff to carry out an
effective program. The World Bank may be providing export
development assistance to MTI, but when this will occur or what
form it will take has not yet been determined.

As previously discussed, USAID was not able to have much impact
on the cooperative sector owing to its mUltiple problems. The
only active cooperatives are involved in coffee marketing. These
cooperatives have received assistance from Sweden and could
become commercially viable. outside of the coffee sector,
virtually all agribusiness activity (input supply, agricultural
marketing and processing) is likely to take place in the private
sector. A great deal of USAID's support to the cooperative
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sector in Uganda is therefore not likely to have a sustainable
impact.

The same is true of USAID support thus far in the banking sector,
although the effort here has been much smaller, and is not yet
complete. Most Ugandan commercial banks have neither the
interest nor the expertise to make medium-term loans to agro
enterprises. The World Bank is taking the lead in reforming the
financial sector. Once this has been completed, the most that
can be done by USAID or other donors will be to strengthen the
ability of individual commercial banks to analyze agricultural
loan applications and manage agricultural loan portfolios.
Although commercial banks cannot be expected to become a major
source of medium-term capital for agricultural investment, they
could become more effective in providing short-term production
and marketing loans if policies and systems could be put in place
to reduce risks to, or manage them at, acceptable levels.
USAID's upcoming direct support under CAAS to the Cooperative
Bank could provide important lessons in this regard.

Impact on Agricultural Exports and Agriculture-based Value-Added

As previously discussed, USAID's economic impact thus far has
been relatively modest. Looking to the future, however, any
increases in value-added are likely to be sustainable because
they will be market-based. Uganda's ventures into new export
markets are all taking place in markets which in Uganda are open,
with no GOU subsidies and no preferred access into the importing
countries. The key sustainability issue is therefore Uganda's
competitiveness. For export growth to be sustained, Uganda's
infrastructure and institutional base must continue to grow and
improve. Otherwise, productivity and quality will remain low,
overall costs will remain high, exports will grow very slowly,
and per capita incomes in agriculture and agribusiness will
remain close to present levels. Uganda's agribusiness agenda is
clear. All of the constraints to growth must be addressed in a
coordinated manner, otherwise agribusiness growth will be limited
by the binding constraint that is being least effectively
addressed.

BENEFIT-COST ANALYSIS

Between 1984 and 1993, USAID-funded activities in support of
agribusiness totalled about $70 million. Their impact has been at
three levels: an improved environment for agribusiness; export
diversification and growth; and increased value added in
agriculture and agribusiness. Of course, only the last provides
a benefit stream, but the first two are necessary for the third
to occur. The impact at each level can be summarized as follows:

Contributing to an improved environment for agribusiness growth:
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The program has had an impact on the agribusiness environment in
three areas: the policy framework, the institutional framework,
and the economic infrastructure. The impact on policy consisted
of the ANEPP and PL 480 Title III pOlicy conditions dealing
mostly with the exchange rate and foreign exchange controls, the
increased pOlicy analysis capability in MFEP, and the improved
dialogue between the GOU and the private sector. The pOlicy
changes supported by ANEPP were an essential precondition for
growth in non-traditional exports, and the increased policy
analysis capacity and improved pOlicy dialogue are critical to
continued improvements in the pOlicy framework. In addition to
creating this policy analysis capability, USAID helped establish
the Uganda Investment Authority (UIA). The Mission's recent
preparations for strengthening the Cooperative Bank and creating
a venture capital fund could significantly improve the financial
support for agribusiness. Encouragement of trade associations,
to be intensified through the IDEA project, is a further
important step. In the area of infrastructure, USAID has
financed feeder roads and a cold storage facility at Entebbe
Airport, now under construction.

Contributing to export growth and diversification:

Between 1988 and 1992, with the collapse of the world coffee
market, Uganda's coffee exports dropped from $265 million to $95
million, while all other agricultural exports grew from $7
million to about $47 million (see Table 1, .above). Most of this
increase was due to increased political stability, infrastructure
rehabilitation, and the GOU's economic stabilization and
liberalization policies. USAID's main contribution was to
support the policy changes, first through the ANEPP and PL 480
Title III conditionalities, and then through EPADU studies and
workshops which helped keep export-related issues in the
forefront of GOU policy deliberations.

The impact on value added in agriculture and agribusiness:

At the aggregate level, USAID's support for the pOlicy changes
and infrastructure improvement that made increased NTAEs possible
had an indirect impact on value-added. Cotton, tea, tobacco,
hides and skins, fish, maize and beans accounted for most of this
growth. At the firm and farm level, USAID's direct assistance
activities have not yet had significant impact on overall value
added (probably less than $1 million through the end of 1992),
but have brought some agribusinesses and farmers closer to being
able to produce non-traditional crops profitably for export
markets. Thus far, USAID-financed direct assistance has had the
most impact on vanilla, flower and raw silk exports.

Whether these impacts are sufficient to justify USAID's costs
revolves around two issues. The first is the extent of USAID's
contribution to the $23 million increase in NTAEs that took place
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in 1990 and 1991 (see Table 2). If ANEPP had contributed
significantly to the pOlicy reforms that made this increase
possible, then the discounted benefit stream from that impact
alone would have been enough to justify the entire USAID
agribusiness program including RPE, CAAS and PL 480 Title II.
However, since most of the changes that led to the increase in
exports took place in 1989 and 1990 and can be only partly be
attributed to only one USAID activity, ANEPP, it is necessary to
go on to the second issue: has the combined package of support
provided by USAID made a significant contribution to the full
range of pre-conditions that are necessary for sustained
agribusiness growth? If so, will that future growth be enough to
justify the cost? creating these pre-conditions has had a cost,
$95 million, which the team estimates to have already been
disbursed from the various USAID-supported agribusiness
components (see Table 1, above); and a value, the discounted
present value of the future increases in value added that would
not otherwise have occurred in the absence of USAID support.

The extent of USAID's contribution USAID to creating the
necessary preconditions to growth is not yet clear. The known
contributions are the policy analysis capacity in MFEP, a
functioning UIA, improved feeder roads, the cold storage facility
at Entebbe, and technology and market knowledge imparted to a few
exporting agribusinesses that appear close to becoming
commercially viable. Important initiatives that are underway but
not yet completed are the recapitalization and restructuring of
the Cooperative Bank, the creation of a venture capital fund, and
the ongoing knowledge transfer to agribusinesses that started
under ANEPP and CAAS and will continue under IDEA. These ongoing
activities will about $50 million to the costs, but there is no
question that they are necessary for the initial $95 million to
have its intended impact.

The critical variable is the size of the future benefit stream.
Excluding the initial growth that occurred in 1989-90, which is
rather early to attribute much of the growth to specific USAID
supported interventions, the impact of the combined activities on
value added must reach $25 million per year before 2000 for the
USAID agribusiness program to generate an economic rate of return
(ERR) of ten per cent (compare Tables 3 and 4, below).

These considerations are incorporated in the following tables
which show three alternative approaches to benefit-cost analysis
of the USAID/Uganda agribusiness program. All the alternatives
cover a twenty year period. Any growth beyond this time frame
would be difficult to attribute to a program that is scheduled to
end in 1998.' No attempt is made to differentiate between
specific commodities or between specific USAID interventions.
The second column of the tables, "Cost," shows an estimated
annual pattern for the $95 million already disbursed from the
USAID agribusiness 'program over the period 1987, when RPE and
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CAAS effectively started, and 1993, and assumes that the $50
million programmed for the next five years will be disbursed in
$10 million annual installments until 1998 when the IDEA project
is scheduled to end. 46

Tables 3 and 4, or Alternatives "A" and "B", assume some degree
of attribution of NTAE growth beginning as early as 1991 to USAID
support, thus attempting to take into account the impact of ANEPP
support for macro-policy reforms. This is reflected in the third
column of the tables, where growth in exports first appears in
1991. Alternative A assumes that 25 per cent of NTAE growth over
the period 1991-2006 is attributable to USAID support, while
Alternative B assumes that 50 per cent is attributable. NTAE
growth is projected to slow down in stages at the same rates in
both alternatives from 1994-2006. 47

NTAEs do not in themselves constitute "benefits" to the USAID
investment, however. Benefits are more properly viewed as the
value added resulting from the investment. The fourth column of
the tables, "increased value added," is assumed to be 25 per cent
of the third column, the total FOB value of the increased NTAEs.
This reflects two assumptions that are arbitrary, but believed to
be conservative. First, it is assumed that 50 per cent of the
FOB value of the exports is accounted for by returns to land and
labor. The other 50 per cent is made up of purchased inputs and
equipment depreciation. Second, it is assumed that the
opportunity cost of land and labor used in production and in
country processing and marketing is one-haif of the land and
labor content of the FOB value of the exports.

The Economic Rate of Return (ERR) is calculated from the last
column, "Net Benefits," which is "Increased Value Added" from
attributed NTAE growth (4th column) less "Costs" (2nd column).
The ERR implied by Alternative A, which attributes 25 per cent of

46The allocation of expenditures over the 12-year period was based on
existing disbursement information and an "informed guess." The total USAID
cost of·S146.5 million shown in Table 1 was rounded for purposes of the
benefit cost analyses to S145 million, of which S50 million was estimated yet
to be expended.

47Actual NTAE growth is used for 1991 and 92. Based on an analysis of
export data for 1990-92, when on average, both for agricultural exports as a
whole, and for non-coffee exports, exports for the last 6 months of the
calendar year were about 80 per cent of those for the first half, NTAE exports
for all of 1993 were assumed to be larger than the available figures for the
first six months by a factor of 1.8. It was further assumed that NTAEs will
grow by 50 per cent a year during 1994-96; 25 per cent a year during 1997-99;
20 per cent a year during 2000-2001; and 10 per cent during 2002-2006.
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The latter ERR appears relatively favorable by the traditional
benchmark of 10 per cent for a satisfactory rate of return. But
a 50 per cent attribution rate is probably generous in view of
the very substantial support for policy reform and
infrastructure provided by other donors, especially the World
Bank and IMF. In fact, data reported to the DECD indicate that
in the late eighties and early nineties, the U.S. accounted for
five per cent at most of all foreign assistance received by
Uganda. 48 However, a five per cent attribution rate would
clearly be too small, particularly in view of the unquestionably
significant role played by USAID Mission leadership and staff in
the dialogue over policy reform with the GOU and other donors.

On the other hand, no attempt was made to incorporate a portion
of the $10 million in local currency generations from PL 480
Title III that went to feeder road construction or agricultural
research into the "Costs" column. Nor has an estimate of GOU
contributions to cost, for the most part contributions in kind,
been added. Finally, some of the recorded NTAE growth may
reflect previously unrecorded, "clandestine" exports now becoming
"official. II As noted previously, this phenomenon was likely to
have been more significant, if it was at all, as the major
reforms were being implemented in 1988-90, rather than in
sUbsequent years (see footnote 2, p.3).

An offsetting factor would be the extent to which USAID support
has stimulated traditional export growth. .Table 2, ~bove, shows
significant growth in the early nineties of non-coffee
traditional exports. While coffee exports continued to decline,
the rate of decline slowed considerably. There are reports that
the liberalization of the exchange rate led at least some
producers to improve their cultivation practices of traditional
crops and to plant higher yielding varieties, which should have
had positive effects on productivity and export growth (with a
gestation lag in the case of some new varieties). Finally, the
overall boost to the economy from the reforms and infrastructure
rehabilitation, including to non-agricultural activity, should be
taken into account in a complete analysis.

What on balance is to be concluded from the discussion of these
two alternative scenarios? At best they are suggestive of orders
of magnitudes that result from analysis of available data,
modified by a number of assumptions and estimates about some

48The World Bank (IDA), the IMF and the U~ have been, in that order, by
far the largest sources of Official Development Assistance (ODA) to Uganda in
recent years. The U.S. has been fourth, at about half the level of the U.K.,
and roughly equal to assistance from Germany and,in the early nineties, from
Denmark. overall, the U.S. accounted for about 4.5% of Uganda's total net ODA
receipts for 1986-91 (about 11% of bilateral ODA). The share increased
slightly to about 5% for 1989-91 (12% for bilateral ODA). (From latest OECD,
Geographical Distribution of Financial Flows to Developing Countries.)
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parameters (e.g., value added and donor attributions) and
prospects for future NTAE growth; and caveated by the complete
absence of estimates of other factors (e.g., GOU costs and
broader benefits).
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Table 3

BENEFIT-COST ANALYSIS
($ millions)

Alternative A
l

INCR. INCR. NET
YEAR COST EXPORTS VALUE ADDED BENEFITS

1987 10.0 0.0 0.0 -10.0

1988 15.0 0.0 0.0 -15.0

1989 15.0 0.0 0.0 -15.0

1990 15.0 0.0 0.0 -15.0

1991 10.0 2.18 0.54 - 9.46

1992 15.0 1.18 0.30 -14.70

1993 15.5 6.78 1. 70 -13.80

1994 10.0 12.97 3.24 - 6.76

1995 10.0 22.25 5.56 - 4.44

1996 10.0 36.17 9.04 - 0.96

1997 10.0 46.61 11. 65 1. 65

1998 10.0 59.66 14.92 4.92

1999 0.0 75.98 19.00 19.00

2000 0.0 92.30 23.08 23.08

2001 0.0 111.88 27.97 27.97

2002 0.0 123.63 30.91 30.91

2003 0.0 136.55 34.14 34.14

2004 0.0 150.77 37.69 37.69

2005 0.0 166.41 41. 60 41. 60

2006 0.0 183.61 45.90 45.90

Economic Rate of Return: 7.81 per cent.

ISee explanation of Alternatives A, Band C in text.
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Table 4

BENEFIT-COST ANALYSIS
($ millions)

Alternative B1

YEAR

1987

1988

1989

1990

1991

1992

1993

1994

1995

1996

1997

1998

1999

2000

2001

2002

2003

2004

2005

2006

COST

10.0

15.0

15.0

15.0

10.0

15.0

15.5

10.0

10.0

10.0

10.0

10.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

INCR.
EXPORTS

0.0

0.0

0.0

0.0

4.35

2.35

13.55

25.93

44.49

72.33

93.21

119.32

151. 95

184.58

223.74

247.23

273.08

301. 51

332.78

367.18

INCR.
VALUE ADDED

0.0

0.0

0.0

0.0

1.09

0.59

3.39

6.48

11.12

18.08

23.30

29.83

37.99

46.14

55.94

61.81

68.27

75.38

83.20

91.80

NET
BENEFITS

-10.0

-15.0

-15.0

-15.0

- 8.91

-14.41

-12.11

- 3.52

1.12

8.08

13.30

19.83

37.99

46.14

55.94

61.81

68.27

75.38

83.20

91.80

Economic Rate of Return: 15.69 per cent.

lsee explanation of Alternatives A, Band C in text.
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The last alternative, "e" (Table 5), focuses more on the
projected benefits and costs of direct assistance to
agribusiness. Thus, the cost column of the table excludes $15
million from 1988-1990, which represents the non-project
assistance in support of macro-policy reform funded from ANEPP.
It continues to (include, however, the costs of other activities
focussed on assistance more directly targeted on agribusiness.
The third column of the table shows the program having a
measurable impact on NTAEs beginning only in 1993, at u.s. $1
million. On the other hand, it also assumes that the gestation
period for establishing a NTAE sector is over and that rapid
growth can now be expected. Thus, the rate of growth from this
small base is assumed to be faster (although still declining over
time) than for Alternatives A and B. 49

The ERR resulting from these assumptions is negative, at 0.09 per
cent. Thus, this alternative illustrates the point that future
growth in NTAEs will have to be dramatic for the direct
assistance element of the USAID program to have been cost
effective. This alternative should not be taken as a projection
or prediction of what is likely to occur. It should also be
noted that some, perhaps a majority, of this growth would occur
in commodities where USAID has not had and may well not be having
much impact, notably maize and cut flowers. Only the export
growth that can be attributed to the USAID program should be
included in this ERR calculation. On balance, therefore, it
appears very unlikely that the program can.ever achieve a
significant positive rate of return on the entire $130 million
investment. This does not mean that the program should be
discontinued. All it means is that a large part of what has been
funded in the past has had little or no impact. These
expenditures should now be written off as sunk costs and
decisions regarding future funding should be based on realistic
projections of actual impact on exports and value-added.

49
The assumed annual rates of NTAE growth are 100 per cent a year for

1994 to 1996; 50 per cent for 1997-99; 25 per cent for 2000-02; 20 per cent
for 2003-04; and 10 per cent for 2005-06.
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Table 5

BENEFIT-COST ANALYSIS
($ millions)

Alternative c 1

YEAR

1987

1988

1989

1990

1991

1992

1993

1994

1995

1996

1997

1998

1999

2000

2001

2002

2003

2004

2005

2006

COST

10.0

10.0

10.0

10.0

10.0

15.0

15.5

10.0

10.0

10.0

10.0

10.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

INCR.
EXPORTS

0.0

0.0

0.0

0.0

0.0

0.0

1.0

2.0

4.0

8.0

12.0

18.0

27.0·

33.75

42.19

52.74

63.29

75.95

83.55

91.91

INCR.
VALUE ADDED

0.0

0.0

0.0

0.0

0.0

0.0

0.25

0.5

1.0

2.0

3.0

4.5

6.75

8.44

10.55

13.18

15.82

18.99

20.89

22.98

NET
BENEFITS

-10.0

-10.0

-10.0

-10.0

-10.0

-15.0

-15.25

- 9.5

- 9.0

- 8.0

- 7.0

- 5.5

6.75

8.44

10.55

13.18

15.82

18.99

20.89

22.98

Economic Rate of Return: -0.12 per cent.

lSee explanation of Alternatives A, Band C in text.
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FACTORS AFFECTING PERFORMANCE AND IMPACTS

Three factors have adversely affected the agribusiness program's
impact on production: project design considerations; the lack of
an articulated agribusiness strategy; and the macro-economic
setting within which the agribusiness program was implemented.

Project Design Considerations

At the overall program level, two design factors stand out. On
the positive side, the program had an unusual amount of
flexibility built in that allowed the Mission to adjust quickly
to changing conditions and take advantage of targets of
opportunity. When a pUblic or private institution needed
assistance in providing improved services to the agribusiness
sector, the Mission was able to respond with more timely and
appropriate financial support or technical assistance than is
normally true of USAID programs. The Mission was also able to
provide timely support to agribusinesses for market and
technology development as well as for facilitating contacts
between Ugandan and foreign firms. Under the rapidly changing
political, economic and market conditions that prevailed in
Uganda during most of the period covered by the agribusiness
program, USAID could not have effectively met the needs of
Ugandan agribusiness sector without this flexibility.

One reason that the program was so flexible is that much of it
was funded with local currencies generated by non-project
assistance, including CIPs, PL 480, and balance of payments
support. The Uganda program has relied on this type of funding
more than most USAID programs. The evaluation team found that,
although this contributed much needed flexibility, it also had
some negative effects. First, the CIP-generated local currencies
were not always available when needed because the imports that
generated those local currencies often did not take place as
planned. Dollar funding would have been more reliable. Second,
because the local currencies were owned by the GOU, they were not
as clo~ely managed by the Mission as dollar funds would have
been. As a result, many of the local currency-funded activities
do not fit into an overall strategy and do not have clear
purposes and goals. This has tended to reduce the long-term
impact of even some of the most successful of these activities.

Beyond these broad, program-wide issues, several specific design
shortcoming have had a negative effect on output achievement and
development impact: .

• The foreign exchange made available under the CIPs was made
available to importers at the official exchange rate, which
greatly overvalued the currency. This resulted in foreign
exchange being spent on goods that would not have been
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imported at the full market price. The resulting impact of
these imports on agribusiness growth was unsustainable as
was demonstrated when pOlicy reforms brought the official
and market exchange rates in line with each other, and
agribusinesses stopped importing goods that had previously
been imported under the CIPs.

• The RPE loan program was not sustainable because it was
implemented by commercial banks that had neither the
expertise nor the interest to manage an agribusiness loan
program. The result was that the intended revolving loan
fund for agro-enterprises never developed.

• There were a number of design shortcomings in the CAAS
project, but the most basic is that most cooperatives did
not have an economic base that would allow them to benefit
from the CAAS interventions and become financially viable.
Had this been taken into account in the initial design, the
cooperative development program would have been smaller,
more focussed, and more cost-effective. This lack of focus
also affected the ANEPP export development component during
its first three years. An appropriate design would have
identified the sub-sectors with the most potential and the
specific needs of the agribusinesses operating in these sub
sectors. When this was done (in 1990) ANEPP export
development activities started having much more impact.

These shortcomings affected the program mostly between 1984 when
the program started and 1990 when all of the activities were
redesigned. Since 1990, the program has been much more effective
in providing appropriate support to potentially viable
agribusinesses. This recent experience has provided the basis
for the IDEA project, which will provide focussed assistance to
private agribusinesses based on a solid analysis of the
constraints they are facing.

The Lack of an Articulated Agribusiness Development strategy

until 1990, the USAID agribusiness strategy lacked clear
objectives and was based on an inadequate analysis of
constraints. In the early years, 1984-1986, USAID's implied
agribusiness strategy was to rehabilitate productive enterprises.
This "quick-start" strategy, with little design effort, was
perhaps appropriate for the times, but the resulting impact was
short-lived, partly because agribusiness needs and the
capabilities of intermediary financial institutions had not been
properly analyzed. From 1987 to 1990, as economic conditions
improved, the de facto strategy was broadened to include
institution building and pOlicy reform, but once again the
strategy suffered from an inadequate analysis of constraints as
well as insufficient consultation with the private sector. As a
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result, many of the targets were overambitious, and in some cases
inappropriate, and most of the activities were not focused on
critical constraints. During this period, only the policy
reforms supported by ANEPP made a significant sustainable
contribution to agribusiness growth.

In 1990, based mainly on the experiences of its ongoing program,
the Mission: 1) increased the emphasis on NTAEs; 2) identified
critical constraints to agribusiness growth; 3) redesigned its
activities, including PL 480-generated local currencies, to focus
on those constraints; and 4) provided more direct assistance to
agribusinesses. since then, the agribusiness program as a whole
has made measurable progress in creating the conditions for
export-led agribusiness growth, although it is still too early to
measure the impact in terms of increased value added, income and
employment.

The cost of the lack of a strategy in terms of lost impact became
especially clear when the Mission articulated for the first time
an agribusiness sector strategy for the 1992 CPSP (Country
Program strategic Plan). The process of setting strategic
objectives and targets highlighted the importance of having
objective and verifiable impact indicators against which to
assess program effectiveness. The usefulness of an articulated
strategy as a management tool can be seen from a brief
description of the strategy.

The program's overall strategic objective is to increase the
incomes of men and women rural producers from agricultural
exports. The export targets relate to growth in total value of
non-traditional exports, and export diversification as measured
by the number of products and the number of export markets.

Taking into account the CPSP strategy as well as more recent
developments, such as the IDEA Project, the evaluation team
derived five sub-targets, corresponding to project-level purpose
indicators, that would lead to the achievement of the overall
target. These are:

• An improved policy, regulatory and institutional environment
for agribusiness. The indicators would be the actual
changes in policies and regulations, and the means of
achieving the changes, the pOlicy analysis and dialogue
provided for in ANEPP, and the advocacy work of the trade
associations that are to be strengthened under IDEA.

• Improved access to the production and marketing technologies
needed to compete effectively in export markets. The
indicators would be the new technologies themselves. The
IDEA project will support technology transfers by
facilitating alliances with agro-enterprises in more
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developed countries and by strengthening the ability of GOU
research institutions to meet the needs of Ugandan
agribusinesses.

• Imoroved access to export markets. The sub-target indicator
would be the number of new or significantly expanded markets
and the means of achieving the sub-target would be through
improved market information, assistance in market
development, assistance in creating business alliances, and
actions aimed at removing trade barriers in neighboring
countries. (IDEA)

• Improved access to financing which would be measured by the
increased flows of credit and investment to agribusiness,
and would be achieved through strengthening banking (CAAS)
and venture capital institutions (RPE).

• stronger farmer groups and trade associations involved in
technology and market development and in advocating for
appropriate policy, regulatory and institutional reforms.
(IDEA)

USAID's ability to achieve its overall export targets as well as
these kinds of sub-targets will depend on certain key assumption
that will have to be closely monitored. For the sub-targets to
lead to the overall target, the GOU must continue to pursue
liberalized macroeconomic policies and must place top priority on
maintaining international competitiveness, 'creating conditions
for private sector-led growth, and eliminating the bUdget
deficit. A second requirement is that donors continue to finance
infrastructure improvements, especially roads, telecommunications
and electricity, as well as support key institutions, like EPADU
(or the export policy analysis unit that will continue in the
MFEP) and UIA, until the GOU is in a position to assure their
effective operation. Even at the sub-target level other donor
activities will be critical, since USAID will not be the only
donor contributing to each sub-target. The GOU must also
undertake certain actions, including restructuring the financial
sector,and strengthening its agricultural research and extension
programs.

Finally, the link between the targets and the overall strategic
objective (S.o.) is critical, especially the link between NTAE
growth and increases in the incomes of mem and women rural
producers. More systematic information than is currently
available will be required to adequately monitor and assess
people level impact in these terms.

Presenting the strategy in this way brings out the importance as
a ~anagement tool of the USAID Africa Bureau requirement that
each Mission prepare an annual "Assessment of Program Impact"
(API). With an annual review of the stra~egic targets and sub-
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targets, the Mission can restructure the overall program and
assess the effectiveness of the individual activities. The key
is to focus on the achievement of the sUb-targets and on the
validity of the links between sub-targets, targets and strategic
objective. This is the only way to assess objectively and
accurately whether USAID's resources are having their intended
development impact. The Mission's questions should always be:
Ills progress satisfactory?;11 Ills this where we thought we would
be?;11 and, if not, IIWere our targets inappropriate or are we
doing something wrong?1I These are not easy questions, and the
answers will often be sUbjective. The key is to approach the
exercise in an objective and hard-headed manner, looking for
improvements, not excuses.

SUbsequent to the team's field visit, the Mission submitted in
December 1993 its second API. This API represents a significant
evolution over the 1992 API, and parallels in several ways the
evaluation team's construction, depicted above. The s.o. is
defined the same way, followed by two targets, with 3 sUb-targets
each:

• (1) increased exports of NTAEs:
-improved enabling environment for NTAE enterprises
-increased use of financial resources by NTAE
enterprises

-improved management performance of NTAE enterprises

• (2) increased rates of return to producers and exporters
from NTAEs:
-increased efficiency of NTAE markets
-improved on-farm post harvest technologies
-increased adoption of improved agricultural production
technologies

The API includes performance indicators for each target and sub
target (and for the S.O.), and identifies the contributions of
program and project activities to each sUb-target.

It may.be a moot question, but the Mission might have articulated
this kind of strategy, possibly as early as 1990 when all three
of its ongoing projects were redesigned to reflect its better
understanding of what agribusiness development in Uganda
entailed. A systematic analysis of the constraints facing
agribusiness at that time could have l~d to a major redesign of
both the RPE and CAAS projects, with a greater emphasis on
commercial viability of the enterprises and institutions being
assisted. ~he analysis might also have resulted in broadening
the focus of USAID's activities beyond high-value NTAEs, with
their limited potential for generating substantial production and
employment in the medium term, to include the low-value NTAEs and
perhaps even the traditional agricultural exports which are
essential for Uganda's overall economic growth.
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The Macro-economic setting

Level of Development

Its natural resource base and low labor costs give Uganda obvious
comparative advantages in agricultural exports although its
inland location precludes it from the advantage of direct
maritime access. Given these factors, the level of development
sets the limits on how rapid the growth will be. The lack of
infrastructure (roads, electricity, telecommunications, cold
chain) and supporting services (technology development and
dissemination, marketing, agricUltural credit, agribusiness
credit, affordable transport, storage and packing) have been and
will continue to be the binding constraints to growth in non
traditional exports. Furthermore, because economic development
in Uganda is starting from a very low base and the level of
commercial activity will remain low for some time, economically
justifiable and financially sustainable improvements in
infrastructure and supporting services (public and private) will
be slow in coming. This will keep competitors such as Kenya and
Zimbabwe ahead of Uganda in important respects, but' with the
right policies and support, Uganda's comparative advantages can
allow it to eventually at least close the relative gap with its
"head-start" neighbors.

Macro-economic Policy Framework

The GOU's macroeconomic policy changes were an essential pre
condition to the rapid agribusiness growth that has occurred over
the past five years, but there continues to be limited capacity
to implement policy changes and conduct ongoing policy analysis.
Until the country has brought its huge government and balance of
payments imbalances down to manageable levels, and the GOU has
developed or obtained access to an independent pOlicy analysis
capability, the agribusiness sector cannot be assured that the
macro-economic policy framework will remain as attractive as it
is at present. This continues to be a looming negative factor in
the agribusiness environment.

Government's commitment to Private sector-Led Growth

Uganda's agribusiness policy, regulatory and institutional
framework is steadily improving, as evidenced by the removal of
government marketing monopolies, the new investment code, the
absence of foreign exchange controlS, and the World Bank
supported efforts to restructure the financial sector. These
changes have contributed greatly to increased agribusiness
activity, but they are not enough. The GOU's commitment to
private sector development and market-led growth must be
strengthened and made more coherent and consistent, especially
with respect to regulation, privatization, parastatal management
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(e.g., electricity), export promotion, and demand-driven
technology development.

SUMMARY OF FINDINGS AND CONCLUSIONS

Program Performance

1. The program has consisted of four major activities: the
Rehabilitating Productive Enterprises Project (RPE) , the
Cooperative Agriculture and Agribusiness Support Project
(CAAS) , the Agricultural Non-traditional Export Promotion
Program (ANEPP), and the PL 480 Title II Monetization
Program (edible oils) in support of CAAS.

• RPE was reasonably successful in providing imported
agricultural equipment and inputs to agro-enterprises
but, because many of these businesses were not
commercially viable, this activity has not led to
sustained increases in production and employment. RPE
also failed to strengthen the capacity of commercial
banks to provide credit to the agricultural and
agribusiness sectors.

• Due to lack of demand and UCCU under-capitalization,
the CAAS CIP component did not deliver significant
quantities of agricultural inputs to farmers, and, with
few exceptions, the cooperative qevelopmen~ component
did not succeed in strengthening the ability of
District Unions and primary societies to deliver
agricultural inputs or provide other services to
farmers. CAAS resources have helped strengthen the
UCA, but it does not appear that this institution can
ever become financially sustainable. After it was
redesigned in 1991, CAAS succeeded in increasing the
capacity of selected cooperatives to produce and
process oilseeds (sunflowers), and helped make selected
cooperatives more knowledgeable about producing and
marketing non-traditional agricultural export crops.

• The PL 480 Title II program has provided local
currencies to fund grants to the UCA and other
cooperative institutions and loans to farmers and
agribusinesses. For reasons discussed above, the
cooperative support funded with these local currencies
has for the most part not been effective or
sustainable. The repayment rate on the loans is
steadily improving, but the program is closely managed
by USAID-funded advisors, and no steps have yet been
taken to institutionalize the program in the
Cooperative Bank. pilot production of promising high
value NTAEs (e.g., snow peas) has been supported.
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• The ANEPP policy reform conditionalities were all met
and the policy studies called for in the project design
and workplans were all carried out by EPADU staff and
advisors. The ANEPP policy reform component had a major
influence on GOU policy affecting NTAEs prior to 1991,
but has made little significant contribution since
then. Conversely, the export development activities
started slowly and were strengthened when it became
evident that greater focus on export diversification
was required if the agribusiness sector was to have the
intended impact on economic growth and incomes.

2. The agribusiness program's overall performance was adversely
affected by project design, including weak constraints
analysis, and faulty, largely unsubstantiated assumptions
regarding factors that w~re critical to project success:

• First, the assumption that agribusiness growth was
constrained in particular by the lack of imported
equipment and inputs led to a heavy emphasis on CIPs
between 1984 and 1990. In the end, the CIPs
contributed very little, if anything to agribusiness
growth.

• Second, the agribusiness projects were funded with CIP
generated local currencies. Not only did this cause
the projects to be under-funded ~hen the CIPs were not
utilized, many of the activities funded with the local
currencies (which were owned by the GOU) were neither
well designed nor well monitored. If these projects
were deemed important for agribusiness growth, they
should have been either monitored more closely or
funded with U.S.-owned dollars, and designed and
implemented accordingly.

• Because of these design weaknesses:

• RPE had almost no lasting impact either on the
targeted productive enterprises or on the
financial institutions implementing the program;

• CAAS has not been able to create viable
cooperative institutions, nor evan establish what
the appropriate role of cooperatives as
agribusinesses or as providers of services to
farmers might be;

• the link between ANEPP's export development
activities and the project's objective of doubling
NTAE exports has never been clearly established;

• a sizeable PL 480 Title II-funded loan program for
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cooperatives, farmers and agribusiness was
undertaken with no provision for its
institutionalization or sustainability.

3. However, the adverse effects of weak designs have been
partly made up by effective implementation actions,
especially the close monitoring of output achievement. As a
result, the activities have become increasingly focused on
key constraints and opportunities and have started having
small-scale but replicable impacts at the agribusiness
level. This has led to: 1) an increasingly effective policy
dialogue with the private agribusiness sector as well as
with government; 2) the design of a new agribusiness
project, IDEA, which combines the lessons learned from
ANEPP, CAAS and the Title II-funded loan programs; and 3)
new initiatives to address the urgent and highly
constraining financial needs of agribusinesses.

Program Impact

4. NTAEs grew rapidly between 1987 and 1991, and again in 1993,
due to political stability, increased private sector
confidence, macroeconomic policy changes, and improved
infrastructure. The rapid rate of growth was also
facilitated by the large under-utilized productive capacity
in agriculture and agribusiness. Sustained future growth
will require the creation of new productive capacity and
will therefore probably not be as rapid.

5. The USAID program contributed significantly to the improved
policy environment for agribusiness through pOlicy
conditionalities under ANEPP and the PL 480 Title I and III
programs, and by financing pOlicy studies and dialogue in
the Ministry of Finance and Economic Planning under ANEPP's
EPADU component. More recently, USAID has contributed to
policy dialogue through its support to the Uganda Investment
Authority (UIA) and the Uganda Manufacturers Association
(liMA), and by sponsoring joint government-private sector
forums on economic, fiscal, and regulatory pOlicies.

6. The program's success in strengthening institutions that are
important for agribusiness growth has been mixed. RPE
failed to create an agricultural lending capability in the
major commercial banks, CAAS failed to make cooperatives
commercially viable suppliers of agricultural inputs and
marketers of agricultural products, and ANEPP has not yet
completed the task of institutionalizing policy analysis and
development capabilities related to NTAEs. However, USAID
provided critical support for the establishment of the UIA,
a key institution in the promotion of private sector
agribusiness investment, and has also played an important
role in strengthening the liMA, the largest and most
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effective private sector trade association in Uganda. Even
in the case of the UIA, however, sustainability is not
assured because the institution is entirely dependent on
donors for its funding and there is no indication that the
government will be able to assume financial responsibility
for UIA in the foreseeable future.

7. Since direct assistance to agribusinesses did not become a
major part of USAID's agribusiness program until 1991, this
assistance has not yet had a significant and widespread
impact on agriculture-based value-added, employment and
incomes. ~hus far, the impact has consisted mainly of
promising pilot activities and a better understanding of
constraints.

Factors Affecting Impact

8. Its natural resource base and low labor costs give Uganda
obvious comparative advantages in agricultural exports, but
the level of development sets the limits on how rapid the
growth will be. The lack of infrastructure (roads,
electricity, telecommunications, cold chain) and supporting
services (technology development and dissemination,
marketing, agricultural credit, agribusiness credit,
affordable transport, storage and packing) have been and
will continue to be the binding constraints to growth in
NTAEs. Furthermore, because economic .development in Uganda
is starting from a very low base and the level of commercial
activity will remain low for some time, economically
justifiable and financially sustainable improvements in
infrastructure and supporting services (public and private)
will be slow. This will keep competitors such as Kenya and
Zimbabwe ahead of Uganda in important respects, but Uganda's
comparative advantages will allow it to eventually close the
gap, assuming the right pOlicy framework and infrastructure
investments.

9. The GOU's macroeconomic pOlicy changes were an essential
pre-condition to the rapid agribusiness growth that has
occurred over the past five years, but there continues to be
limited capacity to implement policy changes and conduct
ongoing policy analysis. Until the country has brought its
huge government and balance of payments imbalances down to
manageable levels, and the GOU has developed or obtained
access to an independent pOlicy analysis capability, the
agribusiness sector cannot be assured that the macro
economic pOlicy framework will remain as attractive as it is
at present.

10. Uganda's agribusiness policy, regulatory and institutional
framework is steadily improving, as evidenced by the removal
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of GOU marketing monopolies, the new investment code, the
absence of foreign exchange controls, and the World Bank
supported efforts to restructure the financial sector.
These changes have contributed greatly to increased
agribusiness activity, but they are not enough. The GOU's
commitment to private sector development and market-led
growth must be strengthened and made more coherent and
consistent, especially with respect to regulation,
privatization, parastatal management (e.g., electricity),
export promotion, and demand-driven technology development.

11. Until 1990, the USAID agribusiness strategy lacked clear
objectives and was based on an inadequate analysis of
constraints.

• In the early years, 1984-1986, USAID's implied
agribusiness strategy was to rehabilitate productive
enterprises. This strategy was appropriate for the
times, but the resulting impact was short-lived partly
because agribusiness needs and the weaknesses of
intermediary financial institutions had not been
accurately assessed.

• From 1987 to 1990, as economic conditions improved, the
de facto strategy was broadened to include institution
building and policy reform, but once again the strategy
suffered from an inadequate analysis of constraints as
well as insufficient consultation with the' private
sector. As a result, many of the targets were
overambitious, and in some cases inappropriate, and
most of the activities were not focused on critical
constraints. During this period, only the policy
reforms supported by ANEPP made a significant
sustainable contribution to agribusiness growth.

• In 1990, based mainly on the experiences of its ongoing
program, the Mission: 1) increased the emphasis on non
traditional agricultural exports; 2) identified
critical constraints to agribusiness growth; 3)
redesigned its activities, including PL 480-generated
local currencies, to focus on those constraints; and 4)
provided more direct assistance to agribusinesses.
since then, the agribusiness program as a whole has
made measurable progress in creating the conditions for
export-led agribusiness growth, although it is still
too early to measure the impact in terms on increased
value added, income and employment. If the growth
performance of 1990, 91 and 93 of high and low-value
NTAEs is maintained over the next five years, the
impact on the incomes of men and women rural producers
and workers will be substantial.
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LIST OF DOCUMENTS REVIEWED AND PERSONS INTERVIEWED
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Introduction

Agribusiness is important in Uganda, but the country is faced
with a major program to both rebuild and restructure the sector if
it is to again serve the role of economic engine. Most
particularly, the changes in the world coffee and cotton markets,
the main agribusinesses of the past, require that production and
processing operations include more care for product quality as well
as the establishment of new marketing practices and arrangements.
It is also noted that there is serious concern that even with such
improvements, the incomes from these sources can not be raised to
their past levels. It is generally believed that Uganda must now
add to and diversify the agriculture and agribusiness sectors by
the introduction and establishment of a range of new c.~ops and
products, the non-traditional exports, both high-value and lower
value non-traditional crops.

Concurrent with the shift in commodity interest, the trend in
macro-economic policy reforms is shifting greater respon~ibilityto
the private sector and requiring new or reorganized structures for
agribusiness, particularly a redefinition of the role of
cooperatives. There are numerous analytical reports on these
trends and their implications, many of which have been the .product
of USAID activities. The prescriptions and projections for the
future often vary, sometimes reflecting differences in philosophy,
but more often differences related to the point in time of the
analysis. The situation in Uganda is dynamic as the government has
proceeded with a program of political and economic rebuilding. One
notes both urgency and caution in these reforms, but perhaps of
greater importance is a sense of performance-based progressivity.
In other words, the agribusiness sector is expected to gain ground
as it becomes more private, more diverse, more export oriented, and
more profitable.

While the Government of Uganda has articulated macro-economic
reforms which are creating a better environment for private-sector
agribusiness, it is less than fully effective. On the down side
one finds regulations and administrative actions that are carry
overs from the past and are counter to the new policy formulations
causing disruption and uncertainty for the private sector. There
are significantly more· pluses-thanmifluses in the picture,but the
total outl-ook--is so fuz-z-y--that- private sector' reaction' i-s- ---cautious ;----
The bottom line is a rather modest level for new private
investment.

USAID has made a significant commitment to encouraging the GOU
by conditionality of its assistance, by supporting policy studies
that reinforce or elaborate the new directions and through
participation in dialogue as these policies are formulated. Over
time the Mission has increased the investments in research and
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development or technology transfer to increase the flow of needed
know-how for rebuilding the agribusiness sector at the enterprise
level. The program has also contained elements of institutional
rebuilding, such as the assistance to the cooperatives, that seemed
at the time to have been the right things to do but have not had
the impacts that were sought and needed to re-establish the level
of agribusiness in the economy. Perhaps the most interesting
aspect of the current USAID program is the increased level of
private sector involvement that is planned, and the favorable
attitude regarding such targets within the government and the
private sector.

At many places in the USAID program there is coordination with
the multi-lateral and bilateral donors. At the level of macro
economic reforms and program conditionality the coordination with
the IMF/World Bank is highly effective. At the level of project
technical assistance, the record is more mixed although there is no
indication of donors working at crossed purposes.

At this stage the agribusiness sector is far from a
sustainable growth mode. There is significant evidence that such
a mode is again possible, but external resources are vital to
realization of that outcome in a reasonable time frame. The
challenge will be to mobilize the package of resources; a package
that will have a complex mix of pOlicy reforms, institutional
restructuring, technology introduction/adaptation and multi-lateral
business alliances. Uganda is attempting to again playa role in
the world market place for agriculture and that market is
considerably more competitive than the market of thirty years ago.
USAID has made a good start in supporting this objective, but they
have a lot of work yet to do if this objective is to be achieved.

The USAID strategy

Agribusiness sector development is the primary vehicle for
realizing the USAID/Uganda strategic objective of raising farm
family incomes from increased agriculture productivity and
production. Local, seasonal markets are generally well-stocked,
but there are serious distributional problems-that are limiting the
ma:rket Qutlets--for most -regions of- the- count~--Without--expansion
and diversification of the market structure, in other words a
stronger agribusiness sector, the prospects for farm growth will be
determined by the growth and purchasing power of the rural
population.

The intervention for improvement of the agribusiness sector
has evolved during the last ten years from a simple injection of
resources into established agribusiness in a quick impact,
rehabilitation program to a complex mix of pOlicy reform
conditionality, institutional reorganization, technology transfer
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and private sector involvement. At one stage the Mission focused
attention on the cooperatives because of their sizeable assets as
agribusinesses, yet this approach proved to be encumbered with
excessive political complications and is being wound up as a means
of effectively addressing the strategic objective. One feature
that stands out through the course of this program history is the
feed-back effect of experience in shifting activities and resources
to more effectively accelerate the growth of the private sector.
A second observation is a sharpening of focus on the non
traditional exports in direct partnership with the private sector.
In the last few years the program has taken a much more focused
mode along this line.

Unfortunately, it is difficult to find hard evidence tpat this
program has had significant positive impacts. There is a general
consensus that it has contributed positively, and will be even more
beneficial in the future, but the hard numbers in support of these
statements are limited to a few small sample surveys and case
studies of pioneering ventures. What' is most striking is the farm
performance of several of these new ventures; performance that is
generally ahead of projections for both quantity and quality of
farm product in such commodities as vanilla, snowpeas, pyrethrum,
silk-worm cocoons, roses and alligators. These results are
encouraging further diversification and now the financial
constraints appear to be more trOUbling than concerns about
technology. Of course, everyone cites the weak infrastructure as
a constraint on both current production performance and future
potential. In other words, while the impact evidence is positive,
it is not very strong.

The CDlE Impact Evaluation

This picture of the impact on agribusiness in Uganda has been
formulated .from a review of program and project documentation
combined with extensive interviews with the people engaged directly
and indirectly with the sector. Project papers, implementation
reports, evaluations, and studies have all contributed to the
description of impacts. A major challenge for the evaluators has
been to relate the program results with the changing economic and
political context of Uganda· as -the --program activities·were-···

-------,e"..xlt'1e~cr-nu+t-.=>ed;· There has been arr unusua-.lly-dynamic-environment for-th±s----u--,u
program, and the flexibility· with which the program has been
executed appears as a strongly positive factor in the results of
this assistance. In other words, the evaluation has rated more
highly the outputs and achievements according to their timing, and
has been inclined to give less attention to planned outputs that
became obsolete during the life of the activity. This dynamic
factor in the development assistance environment has been a
significant influential factor at each stage of program or project
implementation and a factor which the Mission seems to have managed
with impressive effectiveness.
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The Agribusiness Portfolio

In the following pages six activities from the USAID/Uganda
portfolio are summarized from the point of view of their
contribution to the economic development of the agribusiness
sector. These are summary presentations, and of necessity simplify
some very interesting and quite complex development instruments.
The format for this presentation was framed for this particular
impact evaluation and with the intent of drawing lessons from
experience in Uganda that might be helpful in other development
programs. Many readers may find their interest only p~rtially

satisfied by the descriptions in this format, and they are
encouraged to explore the complete project or program documentation
for there is a wealth of information and experience with
agribusiness assistance contained within the records of these
activities.

The conclusions

1. Agribusiness is important to the economy of Uganda and has
become a major program element for USAID/Uganda in supporting the
rebuilding of this potentially powerful, national economic engine.

2. The mode of assistance has reflected the guidance of the
Agency, the needs of the country and the experience of the Mission
as each of these factors has changed over time. The interventions
have shifted from a limited injection of resources to an inter
dependent group of projects with similar targets for expansion of
non-traditional exports.

3. There is a significant factor of flexibility in the
implementation of the country program that has produced adjustments
responding to the incremental reforms in the macro-economic and
political environment.

4. The older activitiesdid-not-realize many of their-objectives
as a result--oT--a----combination--~oe--factors 'which includederroneous--~

assumptions, inadequate input/output analysis, implementation
problems and only partial cooperation of the host institutions.
Nonetheless, each activity of the portfolio seems to have
contributed important experience, greater USAID involvement,
expansion of the policy reform agenda, and general sharpening of
the focus on agribusiness.

5. The reshaping of the assistance activities over time suggests
an implicit underlying agribusiness sector strategy for the full
portfolio; the development of improved production and management
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technologies with progressive, direct involvement of the private
sector and supported as necessary in advocacy of policy reforms.

6. The newest project in the portfolio, Investment in Developing
Agricultural Exports (IDEA), focuses quite sharply on this
strategy. Perhaps it is so narrowly focused that the Mission will
lose the flexibility options that appear to have contributed
valuably through the last ten years.

7. There are many significant externalities for the Uganda
agribusiness activities making it difficult to plan and implement
this assistance without effective monitoring, feedback and
collaboration among projects in the USAID portfolio, with numerous
offices of the GOU, other donors and other agencies. Thi? places
heavy responsibility on the people who are managing this portfolio,
something that can usefully absorb as much attention as Mission
senior management can give to this sector.

8. The Uganda agribusiness program 'is valuable to the Agency for
the experience that can be gained from the comprehensive and
critically focused features which shape the heavy commitment to the
agribusiness sector. The value of this experience is presently
qualified however, by the comparatively short time-frame and
limited, hard data describing program performance and impact.
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Rehabilitation of Productive Enterprises

The initial obligation for RPE was in FY84 to provide for
short-term rehabilitation of war-damaged agriculture
infrastructure. The LOP funding was then projected at $18.2
million. Continued civic unrest interfered with early project
assistance and a PP Supplement was submitted in January 1987 after
a complete review of the economic and political context. The
Supplement shifted emphasis from credit institution development to
provision of direct benefits to agricultural enterprises through a
credit scheme. Eligible enterprises were to be private sector
entities either in production or in labor-intensive processing and
service activities directly linked to agriculture. Technical
assistance was provided for monitoring, loan appraisal,
strengthening credit services and assistance to borrowers. Project
implementation continued to be hampered by import problems, poor
credit attitudes among borrowers and banking problems, however it
is also evident that the project contributed to additional
agriculture production and enterprise revitalization. The project
as now amended has a PACD of September 24, 1994 and LOP funding of
$29.9 million.

Inputs

1. The establishment of a line of credit, including foreign
exchange and local currency finance, with conditionality regarding
the establishment of good banking practice. The foreign exchange
was projected at $19.5 million and local currency bUdget was the
equivalent of $7.5 million.

2. Technical assistance to assist in the establishment of
uniform lending criteria and in the improvement of loan approval,
monitoring and reporting procedures. Technical assistance,
training and other costs were budgeted at $2.9 million

Planned project targets and outputs --

1. Increased agricultural production, processing and services
as a result of expansion of Financial Services for established
enterprises in agricultural production and agribusiness -- 200
agricultur~ and agribusiness loans
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2. Expansion of intermediate term Loan Activity
million loan portfolio, 3 banks and 20 loan officers

Project outputs

$27.0

1. Finan'cial Services Improvement in the financial
services of Nile Bank was realized from the technical assistance
inputs, however the target for intermediate term lending was not
realized due to structural problems in the banking sector.

2. Loan Activity -- The use of the CIP element to furnish
the foreign exchange component of agricultural loans did 'not work
and became a fundamental problem negatively influencing the
performance of the total project. Repayment rates have been very
low and attributed by the borrowers to the late arrival of inputs
and less than anticipated benefits from input use.

3. Productive Enterprises -- 223 loans; agriculture and
agribusiness activity generally improved to target levels in short
term objectives, but higher level of production was not sustained.

4. Reprogramming After considerable dialogue with the
government, the remaining project resources are being reprogrammed.

Note: Generally considered to be a successful "Jump Start" of the
rural economy, but an unsatisfactory rural lending program.

Design Factors Affecting Performance

1. Input/Output Concept/Specifications The strategic
concept of a "jump start" for agriculture sector economic activity
by remediation of the working capital constraints of the banks and
operational improvements of agribusiness is well supported by the
initial context of the project. Unfortunately, assumptions about
the banking sector, ,the ,importing, arrangements .. and· ,the, financial
performance-of the businesses did not prove to be sound"duringthe---' .-.
course of the implementation of the project. The TA was not
particularly influential, nor well placed in the banking
institutions.

2. Linkages and Dependencies The CIP was a sluggish
resource generator. Structural problems proved to be serious
constraints on input goods with resultant 'negative effect on the
performance of both the banks and agricultural enterprises.

3. Flexibility Adjustments were made through
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successive amendments of the program, however these were only
partially effective and did not enable the aided agribusiness
enterprises to become viable.

4. Equity No equity objectives were established for
the project, however 40% of project benefits were realized by
women.

Implementation Factors Affecting Performance --

1. Intervention Level (The Agriculture and Agribusiness
Enterprise) -- Loan funds enabled rehabilitation of enterprises
with resultant performance benefits in terms of ad~itional

production on the short-term. There was a high level of
beneficiary enthusiasm for the line of credit in terms of heavy
demand for additional loans. Evaluations of the program report a
total of 5400 production workers benefited. However, borrowers
gave numerous excuses for minimal repayment, including delays in
delivery of inputs resulting in poor financial performance of the
enterprise. Late and inadequate technical assistance is also
reported for the rural financing component, however this was only
one of many problems in the participating banking organizations.

2. Management Level -- Management was complicated by flux in
the macro-economic environment. Adjustments lagged reforms by the
cycle of reporting/evaluation, redesign and amendment authorization
and were consequently slow in redirecting the resources of the
program.

3. Private Sector Participation -- The direct beneficiaries
of the program were private sector farms and firms, but there was
no role for their participation in the implementation of the
program as a development unit. ad hoc exchanges between mission
management and loan recipients is, however, apparent in the files
and did indirectly influence the amendments of the program.

4.
of this
nominal.

Reporting
activity,

There are several studies and evaluations
however regular implementation reporting is

Environmental Factors

1. Stage of business development -- Targeted inoperative,
but established enterprises and intended to enable/up-grade the
performance of existing farm production and agribusiness service
enterprises in the context of reestablishment of a productive rural
economy.

2. General Economic Conditions -- The macro-economic policy
was not favorable to private enterprise at the outset, yet the
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target enterprises had a modus operandi that was at least
marginally viable. These enterprises were also hampered by poor
infrastructure and weak markets.

3. Policy/Regulatory -- The program furnished no resources
for intervention in the policy/regulatory environment. The
objective of rehabilitation of existing enterprise assumed no
changes were required to reestablish an earlier level of economic
activity in the rural economy.. .

4. Host government commitment At the point were the
weaknesses in the flow of inputs and of bank performance became
apparent it became evident that the commitment of the host
government was limited.

5. Physical Infrastructure Poor roads and limited
business services were negative factors for agriculture and
agribusiness enterprise performance.

6. Institutional Infrastructure
procurement and importation of inputs was
excuses for minimal and tardy repayments
agribusiness managers.

Reference Documents

1. Project Paper of 12/16/86

Problems
used as one
by farmers

in the
of the
and by

2. Cable status Report of 17/6/87 (87Kampala02178)

3. Mid-Term Evaluation of July 1988

4. Field Trip Review of status of 12/1/90 (90Kampala00172)

5 .. Field Trip Review of status of 17/4/90 (90Kampala01640)

6. Semi-Annual Project Report (10/1/92 -- 3/31/93)
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Cooperative Agriculture/Agribusiness Support
CAAS

The CAAS project was authorized in FY88 with LOP funding of
$20 million. A CIP component of $15.2 was intended to relieve
short-term foreign exchange constraints and increase the
availability of agriculture inputs. Local currencies were to be
used in up-grading and recapitalization of cooperative societies
and unions of cooperatives. Technical assistance for addressing
five elements of cooperative development was also provided by the
project; policy and planning assistance for the Uganda cooperative
Alliance; cooperative accounting, audit and management improvement
for primary societies and unions; cooperative education and
training; agribusiness and cooperative diversification support; and
matching grants to primary societie~ initiating new activities.
The project was amended in September 1989 to provide $1 million for
technical assistance in seed production and marketing from an off
setting reduction of the budget for CIP. At that time the
cooperative development technical assistance was also increased by
$552,500 to support an oilseeds development activity. PL-480 Title
II local currencies are also being used in the oilseeds development
activity. A second amendment was signed in May 1991 to focus
development efforts on: vegetable oil production; coffee sector
development (particularly pOlicy and market structural changes to
increase export earnings and farmers' share of sales); and
development of carefully selected non-traditional crops for
domestic and export markets. The second amendment also focused the
commodity work in 6-8 districts and the best societies in those
districts. with this amendment the LOP was increased to
$20,766,500. The PACD is 9/30/94.

Inputs

1. A Commodity Import Program at the level of $15.2 million
(75% of LOP funding) addressing needs of cooperative development
which were constricted by the tight foreign exchange position of
the GOU. The--CIP-c'omponent was "amended to furnish halance--of---
payments support subsequent to reform of the foreign exchange
regime.

2. A cooperative and agribusiness development component, with
USAID funding of $4.8 million, for technical assistance, training,
commodities/support and related studies. PL-480 generated local
currencies have also been provided for the cooperative and
agribusiness development activities.
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Planned Targets and Outputs

(per 1988 Project Paper) --
1. Increase agricultural productivity and production through

increased supply of agricultural inputs.

2. Help place input supply and marketing on a sound
commercial basis.

3. stimulate agribusiness development.

(as amended in PP Supplement of May 6, 1991) ..
1. Increases in quantities and values of selected crops

produced and processed (coffee, oilseeds, non-traditional) in
selected areas and marketed domestically or exported.

2. Substantially enhanced ability, especially in the
cooperative sector, to analyze, develop and implement intensive
commodity/area programs on a larger regional or national scale for
these and/or other commodities or commodity groups.

(Fourth Project Amendment currently under consideration by GOD)
1. Restructuring and Recapitalization of the Cooperative

Bank.

Outputs --

(as noted in Evaluation Report of 5 September 1990)
1. Strength and potential viability of the primary

cooperative societies and the unions was misjudged at the design
stage and cooperatives did not enable a substantial increase in
rural economic activity as a result of the benefits they gained
from the project.

2. eIP increased flow of inputs, but generations of local
currency was sluggish in initial years. Benefits of the eIP were
reduced subsequent to -currency liberalization.- ·-The resources
budgeted for-ttre-eIP -were--re--budgeted' for' fueT -i:mports-and -bai:ance
of payments support.

3. The management operations of cooperatives was improved in
the area of financial management, however encumbrances in other
areas of cooperative operations and union management impaired
commercial viability. (indebtedness, lack of liquidity, financial
and administrative mismanagement, coop by-laws) .

4 .
however

The national market information service was not developed,
a series of studies generated by the project were
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marketing,

sector and
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5. Cooperative accounting and audit practices were improved
for some primary societies and unions. (2000 or 60% of primary
societies, four national unions and nine of thirty district unions)

6. Design and implementation did not enable the attribution
of production changes to the flow of inputs.

7. Input supply and marketing was not established at the
level of commercial viability in the cooperatives.

8. Limited progress has been made in the diversification of
agriculture production (Snow peas, french beans and Sesame under
trial for production and export in cooperative diversification)

(per recent Implementation Report)
1. Cooperative societies have distributed 46 tons of Sunfola

variety sunflower to three women groups, two cooperative unions and
three privately owned, small scale oil millers. This is expected
to plant 11,500 hectares. This quantity of seed is the product of
several seed multiplication operations conducted during the
pervious year by primary societies and others.

2. Four studies were completed for edible oil processing to
determine approaches for the revitalization of the edible oil
industry. It was concluded that construction of medium to large
scale mills at the coop union level was not viable and emphasis was
shifted to small-scale mills owned and operated by a primary
society or by the private sector. A program has been put in the
FY94 work plan to set-up 15 such mills.

3. The Northern Uganda Unions Association has setup a
purchasing and export program at the level of UShs 200 million for
non-traditional crops. The initial plan visualized sesame, however
changing market prices has shifted attention to maize, sorghum and
beans.

4. Field trials are now under-way for snowpeas and French _.
Beans fUL expurtto- -Europe-;·~uGruwer---trials- -are· planned - -fur---·
cauliflower, broccoli and brussels sprouts to be exported as frozen
items.

5. Activities with women's groups engage 12 groups in such
enterprises as sunflower crushing, poultry production, palm oil
processing, brick making, farm and consumer services, and grinding
mills

6.
include;

Associated non-cooperative agribusiness activities
silk production engaging 170 out-growers, fish maws for
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export to Hong Kong, garden-blend tea bags, and private, small
scale oil mills.

Design Factors --

1. Input/Output concept/Specifications Focus on
financial operations and audits for tracking of viability and
leading the improvement in the performance of primary societies and
unions of societies. The improved financial management capability
combined with the increased flow of inputs trough cooperatives was
expected to serve a broad based expansion of the rural economy.

2. Linkages/Dependencies -- The CIP was expected to serve as
a "pump priming tool" to furnish working capital for the supply of
inputs required for increased agriculture productivity. CIP became
progressively less useful for agriculture input imports and
generation of resources for rural enterprise financial services as
the foreign exchange situation improved, Also, persistent problems
in banking and input supply operations were not resolved. Further,
laxity at the union and apex level of the cooperatives did not
reinforce the management improvement objectives of the project.

3.° Flexibility The mUltiple, and revised, output
objectives of the project during its life reveal that this project
has furnished the Mission with a flexible instrument, however that
flexibility was not a feature of the initial design. In its final
form, the project has the scope for addressing nearly the full
gamut of the agribusiness sector.

4. Gender/Equity Provisions Targeting on the
cooperatives resulted in a broad based benefit stream, however
there was minimal level of women's benefits in the initial design.
Amendments have established specific lines of assistance for direct
benefit to women and these sub-activities have been utilized with
significant benefits.

Implementation Factors

1-;~ .Interventi-on~Level----"''''----About - 60%--of unions,-- -and- °the---
primary societies which have formed the progressive unions, took
advantage of the improved financial management skills training and
other training in up-grading of commercial operations. Other
improvements of coops included diversification of enterprises,
store improvements, staff training, seed mUltiplication and
maize/oil mill trials.- However, interventions at higher levels of
the cooperative federation were minimally effective in improving
the effectiveness of cooperatives as agribusinesses.

2. Management Level National leadership of the
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cooperative subsector has not taken advantage of the full potential
of this project. In fact, they have remained unmoved by the
benefits at the society and union levels. At the same time, the
technical assistance team leader in collaboration with the USAID
project officer have made a number of adjustments in the program of
work to improve the benefits, perhaps most notable is the focus on
oils seeds processing that was developed from that level.

3. Private Sector Role Cooperatives have not proven to
be effective competitors with the private sector as the general
trend to privatization has been pursued by government, except in
some coffee marketing. However, in recent cooperative
diversification trials for export of sesame, french beans and snow
peas, private sector exporters have been engaged in the .pusiness
operations with mutual benefits to both the cooperatives and the
entrepreneur.

4. Reporting The record for this project raises almost
as many questions as it answers, yet feedback has been effective in
gaining changes in the features targeted by the project. Certain
aspects like oil seeds processing have been thoroughly reported,
and have gained Mission support through supplemental resources such
as Title II.

Environmental Factors

1. Stage of Agribusiness Development As the target of
the project, the cooperative societies directed assistance to
broad-based, small-farmer, commercial agriculture and agribusiness
development. During the course of the project the limitations of
rural financial services for both the cooperatives and the private
sector have become apparent and the sUbject for increased remedial
action to enable agribusiness development.

2. General Economic Conditions The project was initiated
in a recovery period and implemented through a period of general
economic liberalization. The changing terms of trade for the
cooperatives in the world market for coffee and cotton had serious
negative consequences for cooperative viability. The recent
efforts to develop coop oil-seeds milling is intended to establish

-----ott-tl.....le::r-,coops in a"" constructive- -rol-efor- resolving--"a---criti-cal-- macro
economic problem; an inadequate domestic supply of vegetable oils.

3. Policy and Regulatory setting The cooperatives lost
their monopoly position in coffee and cotton marketing during the
period of the project as a result of economic liberalization.
Banking sector performance came under attention, in this same
context. Crop diversification for exports gained importance and
the collectivity of these pOlicy and regulatory reforms has had a
marked effect on the potential of cooperatives.
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4. Government Commitment The favored position of
cooperatives was progressively eroded as the government sought to
diversify the agriculture sector and increase export earnings.
However, many features of the governments interest in and support
for cooperatives are presently ill-defined within the context of
macro-economic liberalization.

5. Physical Infrastructure While several government and
donor programs are contributing improvements to physical
infrastructure (prominently rural roads), infrastructure continues
to be a serious constraining factor. There is little documentation
of the correlation between infrastructure improvements and
cooperative performance.

6. Institutional Infrastructure The inadequacies of tne
banking sector have become increasingly apparent during the life of
the project. Commercial infrastructure in input supply has also
limited the cooperatives.

Reference Documents

1. Project Paper of 2/11/88

2. Project Evaluation of 5/9/90

3. Project Paper Supplement of 5/6/91

4. Fourth Project Amendment

---------------._------_. --
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Agricultural Non-Traditional Export Promotion Program
ANEPP

Established in 1988, the Agricultural Non-traditional Export
Promotion Program provides both project and non-project assistance
with the purpose of increasing the range and value of agricultural
exports. The program focus assists the GOU in its liberalization
of the pOlicy and regulatory framework influencing the non
traditional export sector. Technical assistance, training and
small grants provide producers and exporters with resources to
overcome operational constraints in their individual enterprises.
The program was amended in 1990, 1991 and 1992. Changes included
a shift from CIP to balance of payments support in alignment with
the macro-economic pOlicy reforms as they occurred. The focus
since 1992 has been on resolving issues related to the development
of a sound institutional framework for export promotion and to an
improvement of the regulations and statutes affecting trade through
direct technical and start-up financial assistance to selected non
traditional export operations with promising potential. Current
PACD is March 1995 and LOP Funding is $54 million in program
assistance and $5.5 million in project assistance.

Inputs

1. A Commodity Import Program of $12.5 million supporting
the imports of agriculture production inputs with generated local
currencies to be used in support of non-traditional agricultural
exports. FY90 and FY92 Amendments raised the LOP to $54 million
and shifted the program support to balance of payments and debt
service consistent with the progressive macro-economic reforms in
Uganda. Conditionality required continuing progress in
macroeconomic reform and market liberalization.

2. Through two closely related proj ects a total of $8.0
million is being provided in the technical assistance component for
developing a -st:ra~egy-and pr"ograrn for the -promotion"of n"on
traditional agriculture exports, improvement of the institutional
framework dealing with exports, reform of the legal and regulatory
environment, the construction of cold storage facilities for export
marketing through Entebbe airport and operational support to the
Uganda Investment Authority. Technical assistance includes funding
through the African Project Development Facility, assistance to
smaller enterprises through Volunteers in Cooperative Assistance
and the International Executive Service Corp, and a special
technical assistance set-aside to address women's activities in
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agricultural export systems.

Conditionality

(for the 1990 Amendment)
1. Conditions Precedent to Release of the First Tranche

(late FY90)
Progress report on reforms of the foreign exchange

markets.
Continued adherence to the IMF/IBRD agreements in respect

to exchange rate management.
Evidence of a constructive dialogue with the private

sector addressing the investment code.

2. Conditions Precedent to Release of the Second Tranche
(Jan '91)

Continued progress in the liberalization of the foreign
exchange markets.

--- continued adherence to the IMF I IBRD agreements in respect
to exchange rate management.

Progress in the formulation of the investment code.
'Evidence of rationality in the pricing pOlicy for

petroleum products.
3 . Conditions Precedent to Release of the Third Tranche

(April '91)
Evidence of further progress in the liberalization of the

foreign exchange markets.
Evidence that exchange rate management will establish a

market-clearing exchange rate by year-end 1991.
The enactment of a new investment code.

Evidence that the petroleum pricing pOlicy reflects
actual cif-Uganda plus inland delivery costs.

(for the Third Amendment September 29, 1992)
1. Conditions Precedent to Release of the Initial

Disbursement. olb April 1, 1993
An institutional framework for export and investment

development.
A plan for a trade certification system., ,--, -,,,,

------------,An--ana'1-ys-i-s-of-e~0rtmarketing- regul-ati-ons-·-and -statutes ~'-'

2. Conditions Precedent to Release of a Second Disbursement
olb June 30, 1993

Establishment of the framework for export-and investment
development.

An operating trade certification system.
Time-phased plan for modification of trade regulations

and statutes.

Planned Targets and Outputs --
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(per Program Paper of August 1988)
. 1. comprehensive National strategy for promoting increased

non-traditional exports
2. Expansion of the capacity of the private sector in

implementing the strategy and dialogue with the GOU on further
pOlicy and institutional improvements

3. Improve the knowledge of private marketing agents and
exporters on the structure and functioning of international markets

4. Increase the importation of inputs for export production
5. Establish financing services for exports
6. Support demonstration operations of the private sector
7. Progressive reform of the pOlicy and institutional

environment

(as stated in Logical Framework of PAAD Amendment 9/28/90)
1. Expansion of economic pOlicy reforms by the formulation of

policy, regulatory and infrastructure changes to improve the
environment for non-traditional exports.

2. Foreign exchange to permit -expansion of non-traditional
exports.

3. Improved infrastructure to support export marke~ing and
direct assistance to pioneering exporters.

(per Project Supplement of August 1993)
1. Construction of a cold storage facility at Entebbe

airport to enable prototype trials of high-value, export marketing
systems.

2. Operational costs for the Uganda Investment Authority in
expansion of non-traditional export marketing investments.

outputs --

(per August 1990 impact evaluation)
1. Non-traditional exports increased from $3 million in 1987

to $8.6 million in 1989 and were projected to reach $12 million in
1990 reflecting potential in the line of development being
supported by the project. However, at this stage there was
probably minimal direct benefit from program interventions.

2. Progress in pOlicy reforms were reported, however numerous
----npersistent problems were--a-l-so- rep-or-ted-by"the--private -sector~

3. The CIP program was not performing as planned and
negotiations were in progress with the government to resolve the
problems.

4. The Export Policy Analysis and Development unit (EPADU)
had been establ ished in the Ministry of Finance and Economic
Planning.

(per Herlehy impact evaluation of October 1991)
1. International and domestic events combined to create

economic factors which adversely affected ANEPPi i.e., oil shock
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caused GOU to need FX for fuel imports rather than agriculture
production inputs, international coffee prices remained very low
causing cascading problems in the cooperative and other sectors,
drought, inflation and regional strife were also influential

2. Activities in which the program was engaged such as
Foreign Exchange reforms, devaluation, revisions of the investment
code, private sector facilities, revision of export procedures,and
rehabilitation of roads contributed positive factors for the
expansion of non-traditional exports.

3. EPADU pOlicy Papers, an exporters survey, an exporters
handbook, exporter seminars and one-on-one interaction with the
private sector created a positive attitude in both the pUblic
sector institutions and among private sector entrepreneurs, but
evidence of direct affect on export trade was not discoyered at
this stage of the program.

4. With the liberalization of foreign exchange and reduction
in gaps between official and parallel rates, CIPs were no longer
attractive.

(per CDIE Evaluation Working Paper Report No. 148 of December 1991)
1. Several entities are vitally involved in policy

formulation in Uganda and the EPADU is among that group. The
policy studies and reports ·served as reference works for the
government in establishing several of the liberalization decisions.

2. The diversity of the private sector, ranging from large
firms to quite small entrepreneurs, called for a range of analysis
and pOlicy prescriptions somewhat wider than undertaken to date in
the agenda of the program.

3. While the general reaction to the pOlicy reforms
implemented to date was positive, the sustainability of the reform
movement remains uncertain.

Design Factors affecting performance

1. Input/output Concept/Specifications The CIP became
ineffective in the course of the macro-economic policy reforms and
it was necessary to shift the program component to a balance of
payments support program. The technical assistance was a
contributing factor to the process of policy reforms -through·the

---~s-tud-ies andadvocacY--"activities~'.... . There were;'" however,---'
institutional w,eaknesses that interfered with the accomplishment of
all of the outcomes specified in the early program documentation.

2. Linkages/Dependencies This program was
interdependent with the IMF/WB macro-economic pOlicy reforms. The
CIP was also dependent on the banking and import service
institutions; a factor that lead to numerous irregularities and
eventual abandonment of that modality. The technical assistance
has developed an extensive set of professional associations with
the private sector and is drawing upon this network in the
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development of production and marketing technology for the non
traditional exports.

3. Flexibility The adjustments of the program
components were undertaken through program amendments. The agenda
for the policy analysis component was revised from time to time as
the need for analysis was defined in the pOlicy reform dialogue.
This was an interactive process involving the government, the
Mission, other donors and the professional staff of the analysis
unit. Similarly the technology development component has a high
feedback factor in work planning.

4. Gender /Equity Features The program did not undertake
gender/equity interventions in the initial policy analysis~ but has
integrated women's producer groups in the production trials.

Implementation Factors affecting performance

1. Intervention Level This program has been directly
associated with the pOlicy reform process as both a supporting and
enabling instrument. There is some questioning of the effective
contribution made by the various program components, questions that
do not appear to be resolved by available data. For example, while
exports rose in the timeframe of the project, there is little or no
apparent linkage between policy studies or imported commodities and
the specif ic export increases. This is not to say that the studies'
and resultant policy reforms have not significantly improved the
potential for future exports.

2. Management Level This program, including the policy
studies, enjoyed a prominent position in the eyes of Mission
management and as a result was linked across a wide scope of the
development assistance activity in Uganda. This close involvement
contributed positively to agenda setting for pOlicy analysis and
dissemination of the analysis results.

3 . The Pr i vate Sector Role In the course of the program
the involvement of the private sector has taken a markedly more
prominent place. Professional collaboration and dialogue with
business leaders has been an input in study planning and execution.
In the last few years---direct col·laborati-on--'---with pioneering
entrepreneurs has been undertaken for adaptation and/or proving out
of promising export lines of agribusiness.

4. Reporting This project has produced some important
results which have been well reported, and for other studies has
either not addressed certain objectives or failed to get the
outputs to those who might usefully benefit. One might say that
systematic reporting did not have a high priority and the benefits
to the private sector particularly were less than they might have
been as a result.
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Environmental Factors

1. stage of Agribusiness Development The export
agribusiness sector is a nascent industry, but clearly designated
for private sector development. To date there is limited
experience for the non-traditional crops but a comparatively strong
interest in consultation with the staff of the project in the
investigation of development options.

2. General Economic Conditions The project was
initiated in a recovery period and implemented through a period of
general economic liberalization. Also, the changing terms ..of trade
for regional and world markets had serious negative influences on
the establishment of some of the new and pilot business ventures.
On balance, the potentials off-set the problems and pilot ventures
are being established and appear to be growing.

3. pOlicy and Regulatory setting Macro and fiscal
policy changes generally benefit the program objective of increased
non-traditional exports, however inconsistent implementation of
pOlicy reforms have caused ups and downs in the realization of the
benefits.

4. Government Commitment The commitment of the GOD to
private sector exports of non-traditional crops generally improved
in a number of important factors, but negative factors persist.

5.
made in
however
and the

Physical Infrastructure -- Similarly, improvements were
national infrastructure during the course of the project,
there was only chance correlation between the improvements
needs of the new entrepreneurs.

6. Institutional Infrastructure constraints in banking
and commercial infrastructure proved to be serious limitations on
the program.

Reference Documents

1. PAAD of August 1988

2. PAAD Amendment of 9/28/90

3. Analysis of Recent Developments 1990-1991 dated 10/1/91

4. The AID Economic Policy Reform Program in Uganda (AID
Evaluation Working Paper Report No. 148)i CDIEi December 1991

5. Uganda Non-traditional Export Commodity Rapid Appraisal dated
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JUly 1992

6. Opportunities for Non-traditional Agricultural Exports from
Uganda (A six volume series of reports considering floriculture,
vegetables, spices/essential oils, cereals/beans/oil crops,
sericulture and fruit pUblished in 1993)

7. Action Plan and Work Program 1993-94; Export Policy Analysis
and Development Unit; Agricultural Non-traditional Export Promotion
Project

8. A Survey Report on Government Policy and Non-traditional
Exports; Dr. Tuan Anh Nguyen; Export Policy Analysis and
Development Unit; GOU; April 1993

9. PAAD Amendment of September 29, 1992

10. Project Supplement of August 1993.
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Investment ln Developing Agricultural Exports
IDEA

IDEA is a $25 million project authorized September 28, 1993
with LOP of six years to assist in promoting and diversifying non
traditional exports thereby improving incomes for producers and
exporters. The project has been designed from a private-sector,
market-driven perspective. For selected, promising commodity
groups, IDEA will transfer technology, facilitate marketing
linkages and provide other services to help entrepreneurs initiate
and expand non-traditional exporting operations. The commodity
groups are; 1) low-value food exports to regional markets
(primarily maize and beans), and 2) high-value exports on.a world
market basis (spices, essential oils, floriculture and vegetables) .

Inputs

1. Technical assistance, training, commodities and other
costs for the operations of the Agribusiness Development Center at
$20.7 million.

2. Research and extension in support of new crop development
at $1. 6 million.

3. Monitoring, evaluation and management at $1.0 million.

4. Africa Project Development Facility at $0.8 million.

5. Other project costs at $0.9 million.

Planned Targets and outputs

1.
beans

2.

Increase in export value and farmgate value of maize and

Increases in export value of high-value commodities

3. ---Inc'reases --in nt1ie--number of small"':'ho-raers arid hired-
laborers involved in production of high-value commodities

4. At least 40% of high-value producers, outgrowers, hired
labor and exporters assisted by the project are women

Outputs

None to date, Project authorized September 28, 1993
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Design Factors

1. Input/output Concepts/Specifications By focusing on
the delivery of technical information and assistance through an
autonomous, temporary Agribusiness Development Center the design
assumes that other needs for agribusiness growth will be adequately
met from non-project sources at a level that will fulfill the
production and export targets. There is also a rather modest pool
of qualified professionals in the desired fields of specialization
and the specifications leave some room for increasing that universe
which places the quality control responsibility more heavi*y on the
implementing contractor.

2. Linkages/Dependencies This project involves bold
assumptions about business finance, the identification of export
markets and the capability of infrastructure.

3. Flexibility The project has a heavy agenda, but at
the same time there are many knowledgeable about agribusiness in
Uganda who believe that some critical areas are not within this
agenda. In other words there appears to be a strong need for
flexibility, although no modalities or priorities for decision
making are specified in the design documents.

4. Gender/Equity Features This project continues the
trend within the Mission to become progressively more proactive in
addressing the gender/equity attributes while at the same time not
setting excessively ambitious targets in this respect.

Implementation Factors

1. Intervention Level By concentrating on the technology
introduction and adaptation aspects of business development, the
project is counting upon the aggressiveness of business to run with
their results. This carries with it an assumption that the
demonstration of potential for appropriate technology can be
adequately done with a comparatively modest level of resources and··

----nonce that potelltial-- nis-demonstrate·cl···the··--universe--·of business'"
entrepreneurs will mobilize resources and get their operations
running in a rather short time frame.

2. Management Level The project appears to conform well
with the Missions established management capability.

3. Private Sector Role The project sets up a service
agency for the private sector and anticipates a comparatively high
growth rate for the sector as it takes advantage of the direct
outputs of improved technologies identified by the project staff.
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4. Reporting Monitoring, reporting and coordination may
be crucial to realizing the economic benefits from this project.
The design describes these features in some detail reflecting that
sense of importance. By also drawing on the experience of the
Mission in these provisions, the plans appear to be highly
promising.

Environmental Factors

1. stage of Agribusiness Development Increasing non-
traditional agriculture exports is seen as the route to increased
farm earnings and improvement of the national macro-economic
situation. Assets have been identified for such a course of
action. Current activity is modest and external resources are
considered to be vital for accelerating the rate of development.

2. General economic conditions Macro-economic reforms
have established the environment for 'supply response as technical
and other resources are mobilized for the development and expansion
of non-traditional exports.

3. Policy and regulatory' setting The numerous
institutions involved have had mixed effectiveness. A number of
developments now underway are expected to set the stage for
viability in production and marketing for export of agricultural
commodities.

4 . Government Commitment GOD has made progress in
alleviating the constraints to non-traditional exports at the
macro-economic policy level and is now beginning to tackle legal
and regulatory restrictions. The infrastructural and capital
constraints and the institutional framework are also being
addressed. The collectivity of these~ctions indicates a
considerable commitment of the govern~ent.

5. Physical infrastructure Improvements are being made
in all features of physical infrastructure, however deficiencies
are expected to be a fact of life for some time to come. Care in
activity conception and location will be required through the life
of this project.

6. Institutional infrastructure The GOD has taken
substantial measures to improve the institutional infrastructure
for the purpose of increasing the flow of foreign investment.
Additional policies and reforms are under consideration and the
prospects are good for further improvements of interest to non
traditional exporters.

Reference Documents

John M
Rectangle

John M
Rectangle

John M
Rectangle

John M
Rectangle

John M
Rectangle

John M
Rectangle



27

1. New Approaches to Growth: Systemic Development of Agricultural
Marketing in Uganda, 1987 - 1992; Thomas J. Herlehy; January 12,
1993 (A revised version of a TDY report dated October 1, 1991)

2. Generating Agricultural Growth in Uganda: A Demand-driven
Approach to Research and Market Development (A Concept Paper for
the development of a Marketing and Agricultural Research Support
Project); Thomas J. Herlehy and Jeff Hill; USAID-AFR/ARTS/FARA;
April 23, 1992

3. Chemonics Project Design Report

4. Project Paper of 9/28/93
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Vegetable oil Development Program
(Monetization of Vegetable oil and Technical Assistance

in Support of the CAAS Project - PL-480 Title II)

The initial PL-480 Title II Agreement was approved May 1989
and provided for the generation of local currency to be used to
rehabilitate the financial structure of cooperative societies,
establish a line of production credit for farmers and for human
resource development in the cooperative sector. A multi-year $30
million program was planned to be implemented in parallel with the
Cooperative Agriculture/Agribusiness Support Project. Amendment 2
of the PL-480 Title II Agreement was signed December 20, 1991 with
final delivery of oil scheduled for July 1994 and with some
restructuring of goals and objectives in line with similar
amendments of the CAAS project. Agricultural Cooperative
Development International (ACDI), the implementing agency for CAAS,
has proposed continuation of the program beyond September 1994.
The proceeds generated from the sale of vegetable oil will be
utilized to provide financing for input, production and marketing
loans, create training opportunities for rural cooperative farmers
and managers, and establish special grant mechanisms to guarantee
bank financing and support rural development.

Planned Targets and outputs

1. Revitalize the edible oil industry; 12 expellers at four
sites, financing for equipment, mills and buildings

2. Increase the production and incomes of small farmers;
introduction of new seed lines (sunflower), farm production credit
and extension services

3. Develop and enhance the effectiveness of agricultural
cooperatives in agribusiness lines of activity; credit for the
purchase of equipment and commodities in support of agribusiness
such as oilseeds processing, maize grinding, vegetable marketing
etc. Also, to replenish the credit lines for support of coffee

--:-----=m=-a---rReting a--na---deveropme·nt· of .non.:.traditionar"export operations in
the cooperative sector.

4. Increase commercial lending to women's business
organizations; through waiver of the official registration
requirement for women's groups for a new credit line in the
cooperative banking system

outputs
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1. Many new and several large, existing mills have been
installed/improved, however the limited experience of operators and
the difficulty in collecting raw material have inhibited the
program. (1992-93 production reported at 2,625 tons against
estimated demand of 38,200 tons. Problem is the limited
availability of oil-seeds; cotton at 55,000 bales, sunflower at
about 5000 tons, soybeans at about 2000 tons and sesame at about
1000 tons)

2. Attention being given to the introduction and
mUltiplication of new lines of sunflower. Fifty tons of
Sunfola variety and two tons of a hybrid have been
imported/distributed with projections of 6000 hectare coverage in
the 1993-94 crop season. Cooperative societies in Tororo, Mbale,
Lira, Kitgum, Masindi, Bugiri and Mbarara are engaged "in this
activity. FY92 activity included loans to 2,500 farmers in 62
cooperatives in 9 districts.

3. Agribusiness diversification activities included up-
grading of coffee milling operations, establishment of dairy
production servicing operations and prototype export production and
marketing operations for non-traditional crops. 70% of project
proceeds were budgeted and allotted for this output in FY92 plan of
work. FY93 Plan provides for 45% of project funds for support of
oil production and processing and a reduction of the cooperative
development fund to 22% of project activity.

4. Women I s groups have been the beneficiaries of non-
cooperative development loans and the grant/discretionary account
of the program for activities such as establishment of silk
production, dairy improvements, snow-pea production and other areas
are under development. The trend line for this output is on the
increase, although the base was modest and this will therefore
continue to be a minor component for some time.

Design Factors Affecting Performance

1. Input/Output Concept/ Specif.ications ..... The vegetable
-----('oHil-·-de-f-i-cit, ·to which- -ehe··program--is···a . response,'has···proven· to' "be-"

a serious matter. Consumer demand has continued at the order of
magnitude estimated in the designs and local currency generations
have proceeded as planned. Oil seeds supplies, and the ability of
the cooperatives to obtain suppli~s, has proven to be more
difficult than projected by the initial designs, requiring the
amendment of the program to increase attention to production of
alternative oil seeds and other diversifications in local currency
support.

2 . Linkages/Dependencies Local currency activities are
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dependent on, and enable wider scope for, other components of the
USAID/Uganda development program; most directly recapitalization of
the better cooperatives as identified in the cooperative
development project and the expansion of non-traditional exports.

3. Flexibility Local currency uses are diverse, in
part reflecting the limited absorptive capacity of the various
types of rural financing. Most of these activities are
experimental, and would probably not be pursued in the absence of
the project resources. '

4. Gender/Equity Features The project furnishes local
currencies to women's groups and carries a bias in favor of small
scale oil mills with the budgets for such activities set at a level
at least equal to the needs for local currency support as· created
by technical assistance and/or new enterprise development in the
other projects of the portfolio as well as the cooperative
development program.

Implementation Factors Affecting Performance

1. Intervention Level An effective structure has been
set up for the generation of local currencies and their management.

2. Management Level The activity has been managed
rather closely, with short, turn-around of results in the form of
operational revisions; i.e., difficulty in obtaining oilseeds for
crushing has resulted in shifting resources to the introduction of
alternative oilseed crops and more support to export agriculture.
Complications in oilseeds supply have resulted in shifting
resources to support diversification of oilseeds production
(introduction of sun-flowers and establishment of seeds
mUltiplication) and diversification of agriculture such as
vegetables and alternative cash crops through establishment
financing through cooperatives and banks.

3. Private Sector Role Private sector market
development for the new flow of local oil seeds is visualized as
developing without assistance; an assumption that will not be
tested, at least until the production potentials of the new lines
have been established. - Available technical assis-tance- -appears- to
be adequate-fo-r-thes-eearly--marketing -operations-~-· ·-·The ---lines ·of -. ---
credit for the crop diversification activities are supporting new
private sector ventures as an incidental benefit. (Silkworms and
cut flowers)

4. Reporting The several activities which are being
assisted under this project enjoy a high level of interest and are
therefore the sUbject of a variety of studies and analysis which
combine with the routine proj ect reports to furnish a rather
complete record for the development of the subject technologies.
This reporting has been the feed-back loop that has adjusted the
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approach to increase the supply of indigenous oil-seeds.

Environmental Factors Affecting Performance

1. stage of Business Development Businesses, including
cooperative oil-seeds processing and private sector exports, are
being supported at the experimental production and early
establishment phases of operation. Financial resources are being
coordinated with technical assistance support,· in development of
the commercial parameters for the new agribusinesses.

2. General Economic Conditions Macro economic policy
has undergone some flux during the project period, however
technology problems, poor transportation and communications plus
weak markets are expected to be more serious constraints for the
medium term.

3. Policy/Regulatory The activities have not been
constrained by the policy/regulatory environment at the level of
operations to date, however target objectives may not be realized
without continued liberalization of the economy.

4. Host Government Commitment While the government is
strongly committed to the diversification of agriculture, the
commitment to sounder performance of the cooperatives has serious
limits and minimal support for crop diversification is available
from the research and extension services.

5. Physical Infrastructure Will continue to be a
negative factor in the performance of the oilseeds processing and
other agribusinesses through the life of the project.

6. Institutional Infrastructure This activity furnishes
local currency resources for several other development assistance
activities in a loose and flexible management system. This
approach is well suited to the experimental nature of most of the
activities. The capability of institutional infrastructure to
support the next stages of the prototype enterprises, or to carry

--on after the termination. of . program...support,. remains·· to be
------idCf-ep'termined. . -------- - -_.... - --- .. -----..-

7. Involvement of the Private Sector and the linkages with
u.s. firms. Some creative business alliances are under
development for the export markets, however the involvement of u.s.
firms is limited.

Reference Documents

1. PL-480 Title II Agreement of 7/6/89
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2. PL-480 Title II Program Description (Attachment I to the In
country Agreement)

3. ACDI Proposal requesting additional PL-480 oil after September
1994

4. Amendment 2 of the Multi-year Operational Plan dated July 13,
1993

5. FY1992 Annual Program Progress Report
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PL-480 Title III

A multi-year Agreement signed July 10, 1992 to provide up to
$30 million for tallow imports with the local currencies to be used
for feeder road rehabilitation, improvement of health services,
support of agriculture research and environment activities. The
FY92 program level was $4 million, the FY93 program level was $7.2
million and the Mission proposed a FY94 program level of $9.35
million and a similar level for FY95.

Planned Targets and outputs

1. Improvement of rural feeder roads
currency generations

2. Small scale oil seeds processing
currency generations

22% of local

5% of local

3. Agricultural research in support of crop diversification
and export 10% of the local currency generations

Conditions Precedent

Conditions Precedent to the First Year of the Program
1. Market-based, foreign exchange auction.
2. . Import certification system to replace import
licensing.
3. Export certification system to replace export
licensing.

Conditions Precedent to the Second, and subsequent, year(s) of
the Program

1. Evidence that the auction, import certification and
export certification systems are proceeding

smoothly. . ... "...
---------:---- - 2. Furtherliberal1zation o"f the foreign" exchange'"

allocation system.

outputs

1. Improvement of Rural Roads Quarterly progress
reports for local currency uses show such activities as
shaping/grading, graveling, drainage improvements, brush clearing
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and culvert installation. The district
types of improvements vary widely by
according to planning, survey and
Something on the order of 50 kilometers
benefits from this activity.

totals in these various
location and over time
oversight capabilities.
per quarter per district

2. Progress in oil-seeds processing improvements are
constrained by the limited oil-seeds supply, however field trials
of sunflowers and expansion in cultivation for the other oil-seeds
indicates strong potential for improvement of domestic production.
Appropriate Technology International has completed feasibility
study for a village ram-press and proposed a three-year project to
support production and installation of 250 presses per year.

3. Agriculture research programs in development of 'improved
potato lines has moved from station to field trials with yields in
the 50 to 100 ton per hectare range. other promising lines are in
the early.trial stage.

Design Factors Affecting Performance

1. Input/Output Concepts/Specifications The Agreement
does not specify the features for the local currency activities
benefiting agribusiness, but leaves them for definition in the
course of Mission and Host Government management of local currency
uses. Minimal technical assistance and management oversight is
provided for the local currency activities in this project because
of management support by drawing upon the resources of related
projects in the portfolio.

2. Linkages/Dependencies -- Monetization has been realized
through the established soap manufacturing industry. Public and
private sector extension services transmit the research results to
commercial agriculture operations without further assistance during
the life of the project, should trials reach that stage.

3. Flexibility The processes of tallow imports and
local currency generations have .been rather precisely defined,

,--------Jh~oVJwe"er the-degree--Of...flexibility ..in.local .currencyusesis. very..
high.

4. Gender/Equity Features Provision has been made for
local currency uses by women I s groups at a level that probably
meets their absorptive capacity as created by other projects in the
Mission portfolio. In addition, the local currency support to
small-scale, local oil-mills is expected to be pro-active in
broadening the rural base of participation in economic development.
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Implementation Factors Affecting Performance

1. Intervention Level Timely delivery of tallow,
processing and monetization has been demonstrated in the initial
phase and the changing economic and other policies of the
government are not expected to adversely affect these transactions.
The feeder road component of local currency expenditures has some
dependency upon district government budgets and financing which has
proven to cause irregularity in the roads improvements.

2. Management Level There is a modest management load
for the local currency accounts. Effective systems are in place
for the necessary coordination with related project~· in the
portfolio, particularly the agriculture research, health and
environment activities.

3. Private Sector Role A private sector role was not
defined in this project, although business leaders have expressed
strong appreciation for AID provision of resources for improvement
of rural roads. The oil-seeds processing component is attempting
to maximize the small-scale rural entrepreneurs.

4. Reporting -- While the specified reporting requirements
are complied with, there is a question about the spatial location
of .the roads under improvement and the extent of coincidence
between those road segments and the development of new production
and marketing enterprises. After consideration it may be premature
to add such an oversight factor at this stage, but any extension or
follow-on program should have provision for evaluation of the needs
of agribusiness expansion and mechanisms for coordination of road
improvements in order to improve the performance of the business
ventures.

Environmental Factors Affecting Performance

1. General Economic Conditions The adj ustments of
----pub1ic- pol icy and--ser;v.ices-which·'care.~:foreseen, ar-e...expected: ,to, have ;.. ,.

minimal affect on this two year program.

2. Host Government commitment
high priority on all elements of this
agribusiness related elements.

The GOD has placed a
program, including the

3.' Physical Infrastructure While this activity will
improve rural roads, the problems of poor communications services
may continue as constraints to agribusiness and the potential
benefits of the project assistance will be realized only in part.
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4. Institutional Infrastructure Problems of government
finance have forced all of the cooperating institutions to operate
at part capacity for some time. It is this under-utilized capacity
that the project expects to activate with the local currency
generations. .

5. Involvement of the Private Sector A modest objective
of assisting small-scale local entrepreneurs with financing of oil
milling operations has been set for this activity. The existence
of this entrepreneurial class has been demonstrated in credit
applications submitted to the commercial and cooperative banks.
This program provides a particular line of credit that has not been
available to respond to this demand.

Reference Documents

1. PL-480 Title III Grant Agreement dated July 10, 1992

2. Proposal for Renewal of the Multi-year Agreement for Providing
Tallow (Kampala07047)

3. Budget Plan Spread Sheet for the program through FY95-96

John M
Rectangle

John M
Rectangle



ANNEX II

DETAILED ANALYSES: BOLDING PATTERNS BY DISTRICT AND GENDER; WAGE

TRENDS FOR CASUAL LABOR - UGANDAN AGRICULTURE
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Bolding Patterns by District

The following analysis is based on data reported in the Uganda
National Census of Agriculture and Livestock. 1990-1991. The
data reveal considerable variation in holding patterns among
Ugandan districts. While larger holdings undoubtedly contain
relatively larger areas of land less suitable for cultivation,
the differences that emerge among districts probably also reflect
inequalities in income-generating potential.

One of the most striking patterns revealed by the data is the
relatively high degree of inequality apparent in the holding
patterns of some districts. Table A-1, below, presents a
"max/min" ratio, which was calculated by dividing the area-to
holdings ratio in the maximum (ten has. and above) size category
(as reported by the census) by the same ratio for the minimum
(under one ha.) size category. Of twenty-six districts that
cover most of the country except the far north, six, all in the
central and southwestern regions, yield a "max/min" ratio greater
than the national average of 38.5. The highest, by a wide margin
with a ratio of 55.4, is Kabale district, in the southwestern
corner of Uganda. In Kabale, the slightly over 3-1/2 percent of
holders with ten has. or more account for over 50 per cent of the
area, while the almost 85 per cent of holders with less. than one
ha, account for about 22 per cent of total area. In view of the
relatively high population density of Kabale, 246 per square km.
in 1991 compared to 85 for all of Uganda, the relatively high
proportion of holders in the minimum size category is not very
surprising. But the high share of total area in the maximum size
category is surprising. The other districts with ratios higher
than the national average are (in order) Bushenyi, Mbarara,
Masaka, Mpigi and Mukono (the latter at 38.7, just above the
national average).

At the other end of the spectrum are Mbale and Kapchorwa
districts in eastern Uganda, with both high and low population
densities of 284 and 67, respectively. However, both districts
show relatively equal landholding patterns and low "max/min"
ratios of 16.5 and 12.1, respectively. For example, in Mbale,
80.0 per cent of holders have less than one ha, each but account
for 43.6 per cent of total area, precisely twice the share that
the 84.6 per cent of holders in this category account for (21.8
per cent) in Kabale.
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Table A-l
Distribution Patterns of Holdings in ugandan Agriculture,

1990-1991

Maximum Size Minimum Size
category Ten category Under Ratio:
Hectares Plus One Hectare MaxIMin

Uganda
Percent(%) Area 30.2 11. 0 ---

% Holdings 3.5 49.2 ---
% AI % H 8.629 I 0.224 = 38.52

Districts (Ranked by last column - "MaxIMin Ratio")

1. Kabale % A 50.8 21.8
% H 3.7 84.6 ---
% AI % H 13.730 I 0.248 = 55.36

2. Bushenyi % A 50.1 8.2
% H 6.9 53.2
% AI % H 7.261 I 0.154 = 47.15

3. Mbarara % A 54.7 7.4
% H 7.4 47.2
% AI % H 7.392 I 0.157 = 47.08

4. Masaka % A 29.4 13.0
% H 2.5 49.2 ---
% AI % H 11. 760 I 0.264 = 44.55

5. Mpigi % A 31.3 14.1
% H 2.7 50.0 ---
% AI % H 11. 593 I 0.282 = 41.11

6. Mukono % A 17.8 10.9
% H 1.9 45.0 ---
% AI % H 9.368 I 0.242 = 38.71

7. Kasese % A 22.0 30.1
%'H 1.3 68.4 ---
% AI % H 16.923 I 0.440 = 38.46

8. Masindi % A 24.7 10.2
% H 2.8 44.3
% AI % H 8.821 I 0.230 = 38.35

9. Nebbi % A 5.2 28.4
% H 0.3 62.7
% AI % H 17.333 I 0.453 = 38.26

10.Moyo % A 14.5 21.0
% H 1.0 54.1 ---
% AI % H 14.500 I 0.388 = 37.37
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Calculated from Tables 2.03 and 2.04 of Volume II of Report on
Uganda National Census of Agriculture and Livestock,' 1990-1991;
Ministry of Agriculture, Animal Industry and Fisheries; Entebbe;
December, 1992.

*The Census did not report any holdings of ten hectares and above
for Mbale and Kapchorwa Districts. The figures in this column
for these two districts therefore apply to the category: "5
hectares up to 10 hectares."
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What is to be made of these statistical findings? They should at
least raise some questions regarding equity considerations for
USAIO assistance in direct support of agribusiness in different
areas of Uganda. In fact, a number of activities currently being
supported are located in several of the above-named districts
with above average "max/min" ratios, including Kabale.

The implications of these findings for farmer equity are not
unambiguous, however. To begin with, they cannot be understood
without also examining patterns of land use as well as holding.
For example, in its visit to Kabale district, the COlE team
learned that some farmers held large areas of relatively
unproductive land on steep slopes or on tops of hills and ridges.
This could mean that the relatively unequal pattern of land
holding in Kabale does not translate into a similarly inequitable
pattern of use of productive land. On the other hand, the
popularity of pyrethrum flower production (petal oil extracted to
be exported as a natural insecticide), which is well-adapted to
the steep slopes and hill tops, could have adverse income
distribution consequences if pyrethrum cultivation is taken up on
a major scale by farmers with larger holdings.

Analysis of Holdings by Gender of Holder

Table A-2 below presents data calculated from the 1990-91
agriculture census that relate to holdings by gender~ categorized
by size and district. These data indicate that women accounted
for about 16 per cent of all holders in Ugandan agriculture at
the time of the census, but that there was fairly wide variation
among districts, from a maximum of 29.9 per cent in Masaka in the
southwest to a minimum of 7.1 per cent in Bundibugyo in the west.
Holdings classified as being held by women were on average about
70 per cent of the size of the average holding of men for Uganda
as a whole, but by district this comparison varied from Tororo in
the southeast, where the average female holding exceeded the
average male holding by 12-1/2 per cent, to Apac in the central
north, where the average holding by women was about 43 per cent
of that of men. Apac was followed by Kabale in the southwest,
with 16.6 per cent of holdings by women, and with an average size
45 per cent of the average for men.
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Table A-2
Holdings and Size of Holding by Gender of Holder in Ugandan

Agriculture, 1990-1991

Uganda

Average Size
of Holdings

(all holders)
in Hectares

2.16

Percent
Female

Holders of
All Holders

16.3

Ratio, Average
Size of Female

Holdings to
Male Holdings

0.714

Districts (Ranked by last column - Ratio of average size of
female-held holdings to that of male holdings.)

1. Tororo

2. Luwero

3. Kapchorwa

4. Hoima

5. Mukono

6. Jinja

7. Moyo

8. Kamuli

9. Kabarole

10. Bushenyi

11. RUkungiri

12. Bundibugyo

13. Masindi

14. Mbarara

15. Mbale

16. Arua

17. Mpigi

18. Lira

19. Rakai

20. Kasesi

2.03

1.97

0.89

2.89

1.91

1.60

1.44

3.15

3.24

2.92

2.14

1.38

2.24

3.05

0.70

0.99

1.99

2.19

2.27

1.19

13.4

25.0

13.0

13.6

25.7

13.5

21.1

13.2

18.5

12.8

21.8

7.1

15.1

10.0

8.4

9.9

25.1

15.0

20.1

8.6

1.125

0.930

0.900

0.894

0.859

0.827

0.819

0.796

0.775

0.764

0.731

0.674

0.669

0.658

0.639

0.618

0.618

0.608

0.610

0.597
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21. Nebbi

22. Iganga

23. Mubendi

24. Masaka

25. Kabale

26. Apac

Table A-2 (continued)

Average Size Percent Ratio, Average
of Holdings Female Size of Female
in Hectares Holders of Holdings to

(all holders) All Holders Male Holdings

1.06 10.3 0.586

2.56 16.6 0.576

3.11 16.8 0.538

2.00 29.9 0.509

1.31 16.6 0.451

3.30 13.7 0.434

Calculated from Table 2.02 of Volume II of Report on Uganda
National Census of Agriculture and Livestock. 1990-1991; Ministry
of Agriculture, Animal Industry and Fisheries; Entebbe; December,
1992.

Agricultural Wage Trends Analysis

Table A-3 presents data on nominal and real agricultural wages in
Uganda. While the data are undoubtedly sUbject to limitations
regarding representativeness and accuracy, they suggest generally
rising real wages in agriculture during the late eighties and
early nineties. l It seems reasonable to assume that wages
received by agribusiness workers in general would increase by at
least the same rate as the wages of "agricultural" workers.

The data shown in the table for the last two years, 1992 and
1993, are of particular interest. They show how movements in
real wages can be affected by inflation (measured in the table by
the Kampala Consumer Price Index). An increase of 17 per cent in
the nominal daily rate for casual labor was more than offset by a
sharp jump in inflation from February to October 1992, but a
somewhat smaller relative nominal increase, 14 per cent, from
October 1992 to May 1993, resulted in roughly a twenty per cent
increase in the real wage level, owing to the negative inflation
rate between the two periods (-4.4 per cent).

1
See World Bank, Uganda: Growing Out of Poverty (Washington: 1993), p.

50, paras 4.25 and 4.26 for a discussion of data limitations and
interpretations. Also see discussion of sources at end of Table A-3 below.
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Table A-3
Daily Wages of Ugandan Agricultural Casual Labor

(Nominal wages in current Ugandan Shillings; Real Wages in
Ugandan Shillings at December 1988 Prices)

Sources: Nominal wage rates from Agricultural Secretariat, Bank
of Uganda. Kampala Consumer Price Index (CPI) from statistics
Department, Ministry of Finance and Economic planning. December
1984 - February 1992 data reported in World Bank, Uganda: Growing
Out of Poverty (Washington, 1993), p. 51. Data for October 1992
and May 1993 were provided by the USAID Mission from the same
Government sources. The World Bank report (pp. 50-51) discusses
several characteristics and limitations of the data, including
the obvious limitation of deflation with the Kampala price index,
the only series available. The USAID Mission indicates that the
October 1992 and May 1993 wage data, from "Bi-Annual Surveys,"
are monthly averages over the preceding six months. No such
indication is made in the World Bank report. For October 1992
and May 1993, the modal wage across districts was chosen rather
than the arithmetic average. The World Bank report does not make
this distinction, but a comparison of the Mission-provided data
with the series reported by the World Bank suggests that the
Bank-reported data are also modes across districts. The World
Bank· report table (Table 4.4, p. 51) indicates in its title a CPI
base of December 1991, and in one of the columns, a December 1987
base. But it is obvious from the data and from the footnote to
the table that the base is December 1988.

December 1984

December 1985

December 1986

December 1987

December 1988

December 1989

December 1990

December 1991

February 1992

October 1992

May 1993

Casual Labor
Nominal

1.00

3.00

15.00

100.00

165.0.0

300.00

400.00

500.00

600.00

700.00

800.00

Daily Wage
Real

48.08

52.54

107.53

259.20

165.00

191.31

208.37

197.01

208.99

187.96

224.65

Kampala CPI
CDec.88=100)

2.08

5.71

13.95

38.58

100.00

156.81

191.97

253.80

287.09
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