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Acronyms 
 
CARE  Cooperative for Assistance and Relief Everywhere 
 
CoP  Chief of Party 
 
DOT-EDU Digital Opportunity through Technology implemented by Education Development 

Center 
 
GOSS  Government of South Sudan 
 
IRI  Interactive Radio Instruction 
 
MoEST Ministry of Education, Science and Technology 
 
OTI  Office of Transitional Initiatives 
 
PS101/OA Professional Studies 101/Over the Airwaves 
 
SBEP  Sudan Basic Education Program 
 
SoE  Secretariat of Education  
 
SOW  Scope of Work 
 
SRS  Sudan Radio Service 
 
SSIRI  Southern Sudan Interactive Radio Instruction 
 
SPLM  Sudan People’s Liberation Movement 
 
Terbia  Teaching English through Radio-Based Instruction for All 
 
TTI  Teacher Training Institute 
 
UNICEF United Nations International Children’s Education Fund 
 
UNMIS United Nations Mission in Sudan 
 
USAID United States Agency for International Development  
 
VSAT  Very Small Aperture Terminals (used for data broadcasts) 
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SSIRI 
Southern Sudan Interactive Radio Instruction 

Quarterly Performance Report 
October 1 – December 31, 2006 

 
Harnessing the power of radio to reach students and teachers  

across Southern Sudan 

EXECUTIVE SUMMARY 
 
The USAID-funded Southern Sudan Interactive Radio Instruction (SSIRI) Project designs, 
develops, produces and broadcasts interactive radio instruction programs in coordination with the 
Southern Sudanese Ministry of Education, Science, and Technology (MoEST). SSIRI implements 
three interrelated, radio-based education programs:  

• The Learning Village  
• TERBIA - Teaching English through Radio-Based Instruction for All  
• Professional Studies for Teachers  

 
The Learning Village consists of English, literacy, and mathematics for primary grades 1 to 4.   
 
Terbia, which means “education” in simple Arabic, provides English language instruction to youth 
and adults, and engages the learners in important issues around the Comprehensive Peace Agreement 
(CPA) and civic education. 
 
Professional Studies for Teachers is a non-traditional, radio-based, distance-learning course to 
improve the teaching practice of Southern Sudanese teachers and help them to earn credit toward 
certification.  The first module of twelve lessons is PS 101 focusing on classroom management. 
 
This report outlines activities and achievements of SSIRI during its 10th project quarter, from 
October 1 to December 31, 2006. Highlights of the activities completed this quarter include:   
 
• Start of Primary 4, Terbia and PS101 plus the extension of SSIRI to the three urban areas of 

Juba, Malakal, and Wau, plus the Three Areas of Southern Kordofan, Blue Nile, and Abyei; 
• Primary 1 and 2 on the air for 470 classrooms; 
• Continued development of the Primary 3 series; 
• Start of the Primary 4 series development; 
• Distribution of the Primary 2 Teacher’s Guide; and 
• Outreach Staff training. 
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SSIRI TECHNICAL ACTIVITIES 
 
THE LEARNING VILLAGE- Primary Grades 1, 2, 3 and 4 
 
Broadcasting Primary 1 and Primary 2 
Primary 1 and Primary 2 lessons were aired on the shortwave frequency15205 kHz.  Upon 
completion of 100 lessons for each grade, the broadcasts were concluded on December 8 at the end 
of the academic year. SSIRI will resume broadcasting P1 and P2 and introduce P3 next school 
year, which is expected to begin early April 2007. 
 
Reception  
Reports from SSIRI Outreach staff indicate that SSIRI reception is loud and clear in target 
locations and that there are no interferences from other radio stations.  Though occasionally there is 
variation in volume during the broadcast, staff report that teachers can manage this without any 
significant loss in the lesson.  Generally, the P1 reception between 9:30 and 10:00 AM was better 
then the subsequent P2 reception between 10:00 and 10:30 AM. 
 
Using FM Stations 
Mr. Huub Gales, Manager of UNMIS FM Radio, agreed to provide free radio time for SSIRI in 
2007, after listening to sample lessons provided by the Outreach Advisor and sharing them with 
supervisors of the United Nations Mission in Sudan, pending the signatures on a formal agreement 
between the MoEST and UNMIS.   
 
P3 Development and Scriptwriting 
The scriptwriting team completed the first drafts of the scripts of programs 94 – 100.  They 
reviewed, edited and prepared them for recording. 

 
Development of P4 
The planning and development of the Primary 4 series began this quarter.  The approval for this 
additional grade was authorized in the last week of the previous quarter.  EDC staff member Fiona 
Edwards, based in the UK, completed the Scope and Sequence for Literacy and English, as she has 
done for the other SSIRI primary grades.  With the completed Scope and Sequence, the Nairobi-
based scriptwriters began to develop the master plans for each of the lessons. 
 
The scriptwriting team, all from Southern Sudan, came up with examples of stories, festivities, and 
legends from Southern Sudan to support lesson activities. They developed a rich set of materials 
that will enrich the Primary 4 programs.   

 
The planning for the P4 Math segments also began this quarter.  With the support of the IRI 
Advisor, the scriptwriters analyzed the official MoEST syllabus and allocated the different topics 
over the twenty-week timeframe of the radio series.  
 
Two segments per week on the topic of Peace Building Education are planned for P4.  Through 
contacts with Benoit d’Asemberg from Refugee Education Trust (RET) and others, SSIRI 
developed a working relationship the UNHCR Interagency Network for Education in Emergencies 
(INEE) and UNESCO to obtain materials and assistance for the creation of these programs.  
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UNESCO provided the printed material from the Interagency Peace Education program.  Margaret 
Sinclair, former UNHCR officer and creator of this program, laid out the topics for these lessons 
via email and agreed to work with the SSIRI Team on the peace building segments of the P4 
program.  Her contributions were pro bono. 

 
Formative Evaluation  
Formative evaluation was carried out for the Primary 3 lessons 49 – 85 at SUD Academy.  Staff 
report that, at this stage of the program, teachers and students are very familiar with the various 
activities and are able to focus better on the content of each lesson. 
 
In December, SSIRI hosted a visit to SUD Academy by Mary Hobbs of USAID.  She observed a 
class Primary 3 lesson and actively participated in the program.   
 
Production 
The production team finalized the recording of the P3 programs 94 to 100 and also edited programs 
8 to 100 based in preparation for formative evaluation.  The production team also began inputting 
changes into the P3 programs 1 – 10 after the formative evaluation.  A sign-in tune (intro) and a 
sign-out tune (outro) were added to the P3 programs 1 – 10, making them ready for broadcast next 
year. 
 
The production staff worked with SRS technical staff to upload P1 and P2 programs to VT Merlin 
for broadcast.   
 
The last five programs (95 – 100) of both P1 and P2 carried an announcement informing our 
listeners of the suspension of broadcasts until next school year.  The announcement was also 
broadcast on the Sudan Radio Service English language broadcasts. 
 
Teacher’s Guides 
Twenty Teacher’s Guides were sent to Kurmuk this quarter.  Distribution to Pochalla, Julud and 
Yabus was delayed due to lack of transport. 

 
Procurement was carried out to reprint the Primary 1 and Primary 2 Teacher’s Guides for 
distribution to the field for the 2007 school year. 
 
All 100 lessons of the P3 Teacher’s Guide were completed, edited and the final version was 
submitted to the desktop publishing consultant for final layout.  In addition, the introduction to the 
P3 Guide was adapted to the new grade level as were the teaching materials, i.e., the Village piaster 
currency used for counting and the rulers.  The new guide also includes a map of Southern Sudan. 
 
A copy of the Teacher’s Guide was sent to the MoEST Curriculum Unit and the General Education 
Division for approval.  The procurement process for the printing was also carried out this quarter. 
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TERBIA 
 
Terbia A and B Development 
A consultant, Nick Boke, prepared the Scope and Sequence for the Terbia A program after 
selecting topics from SRS’s Road to Peace program and identifying the appropriate English topic 
to teach from it.  Among the civic education topics to be included in Terbia are: DDR - 
Demobilization, Disarmament and Reintegration, media support development, media voice for 
people, land ownership, land regulations, democracy, internally displaced people and returnees, 
role of leaders in preserving peace, Garang’s vision, vote, women’s rights, corruption, civil society 
organizations, citizenship,  and HIV/AIDS and education for all.  The English segments of the 
program cover advanced and intermediate topics that include: prefixes, verb tenses, questions, 
irregular plurals, the verb to get, contractions, comparatives, qualification and quantification.  

The Scope and Sequence for Terbia B was developed, reviewed and edited this reporting period 
and the master plans were created for the first 11 programs. 
 
Terbia Scriptwriters  
Four scriptwriters were hired in the beginning of October to develop the materials for Terbia. They 
have adapted well to their new assignment, delivering high quality scripts in a timely fashion.  
These scriptwriters are: Joyce Abe Geri, Jesca Wude, Sebit Evans and Bior Ajak Nicodemus, all 
Southern Sudanese. 
 
Terbia Production 
New actors were recruited to record the Terbia programs. Auditions were held and 6 new actors 
were contracted.  Training was held for the new actors giving them an orientation to the Terbia 
program and instructions on how to portray the various characters.  This quarter production staff 
recorded Terbia Advanced (A) programs 1 to 17 and edited programs1 to10.   
 
Terbia Formative Evaluation 
SSIRI negotiated with the Sudan Women’s Action Network (SWAN, formerly known as Sudanese 
Women’s Association in Nairobi) to conduct formative evaluation of Terbia.  SWAN will convene 
a group of 15-20 Southern Sudanese adults who will listen to the programs.  All 60 programs of the 
Terbia A series will be evaluated during the first half of 2007.   
 
PS101 TECHNICAL ACTIVITIES 
 
An Education Advisor, placed in Juba, was hired during this reporting period.  The Education 
Advisor held several meetings with various MoEST staff, including Edward Kokole, Department 
of Teacher Education and Training.  Discussions centered on the implementation of PS101/OA in 
pre-service and in-service settings, as well as criteria for selecting teachers and local instructors.  It 
was agreed that the first broadcast cycle of PS101 would be aired in April 2007, to coincide with 
the start of the new academic year.  Successful participants from the MoEST Fast Track Training 
Program will be enrolled in the in-service teacher training program to be delivered through 20 
selected County Education Centers.  They will also be enrolled in PS101/OA as part of that in-
service program.  SSIRI and unqualified non-SSIRI teachers in SSIRI schools who meet the 
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criteria for selection can be enrolled in PS101/OA.  Because it is likely that the in-service program 
will not begin until July the first PS101/OS broadcast cycle will likely target SSIRI schools.   

 
Pre-service student teachers will not be directly enrolled in PS101/OA.   However, Teacher 
Training Institutes and Colleges will receive a CD-Rom of PS101/OA broadcasts, along with 
copies of the written materials (student teachers and local instructors books).  Pre-service staff will 
be orientated on the materials and how they can use/modify the materials for their classes.  In this 
way, the materials become an extra resource for the pre-service tutors to refer to when preparing 
lessons for “Classroom Management and Administration.” 
 
It was also agreed with Edward Kokole that EDC be timetabled for a session(s) with the TOT 
training for Fast Track Training in Maridi in January 2007.  Preparation for SSIRI participation in 
that training is underway. 
 
The Education Advisor also revised the PS101/OA Teachers Guide which was developed during 
the PS101/OA pilot.  The Education Advisor also provided the Outreach Staff with a thorough 
orientation on PS101/OA at the Outreach Staff Workshop in Lokichoggio in November, to prepare 
them to promote and support the program in their locations. 
 
SPECIAL ACTIVITIES AND PROMOTION 
 
Outreach Staff Training 
Training was held in Lokichoggio, Kenya for the Field Staff in November.  The workshop was held 
in Lokichoggio given the travel restrictions imposed on American Citizens, which prevented the 
COP and Technical Advisor from traveling to Southern Sudan.  Participants included: 2 Outreach 
Advisors (including a newly hired one expected to oversee the Three Areas); 4 Outreach 
Coordinators (including a newly hired Outreach Coordinator for Malakal); as well as the recently 
hired Technical Advisor for the Three Areas, Education Specialist, and M&E Specialist.  Two 
additional Outreach Coordinators (for Kurmuk and Kauda) were not able to attend due to the 
unavailability of flights. 
 
The workshop was held so as to: 
 

• Provide a forum for field staff and Nairobi staff to share ideas and experiences that promote 
successful SSIRI implementation. 

• To strengthen the relationship between Outreach Coordinators and Outreach Advisors with 
an emphasis on developing relationships among new staff members. 

• To discuss the implications of implementing SSIRI and develop practical solutions to 
challenges in the field. 

• To strengthen communication systems between and among Outreach Staff and Teachers, 
MoEST, and Nairobi-based supervisors. 

• To train staff on IRI, new SSIRI activities (Terbia and PS101) and on successfully carrying 
out their duties and responsibilities. 

  
Participatory sessions were held on M&E and reporting; improving communication; collaborating 
with NGOs and government counterparts; updates on MoEST meetings (including a debrief by the 
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Outreach Advisors who attended the Training Work Group and ERDF meetings in November); and 
planning for 2007, including the launch of two new programs, Terbia and PS101/OA. 
 
A full day was devoted to reporting and M&E.  The M&E Specialist provided a thorough 
orientation on the importance of monitoring and evaluation, as well as the process, including a 
review of existing M&E forms.  The Outreach Staff shared experiences using the M&E forms and 
provided input into revisions.  Revised instruments were subsequently sent to the Outreach Staff 
later in the quarter, including draft Terbia and PS101/OA monitoring plans.  The Technical 
Advisor for the Three Areas worked with the Outreach Staff to develop a reporting template 
highlighting key information they should be collecting on an ongoing basis and reporting regularly.   
 
A workshop session and out-of-session time was devoted to computer training and satellite phones 
in an effort to improve communication between staff.. 
 
The workshop provided the Outreach Staff with a valuable opportunity to share experiences in 
implementing SSIRI.  Such workshops are critical given that the Outreach Staff largely work in 
isolation, rarely having an opportunity to meet with each other.  The workshop also provided a 
great orientation for new staff (four new staff were introduced at the workshop, including the 
Technical Advisor for the Three Areas, the Education Specialist, M&E Specialist, and the Malakal 
Outreach Coordinator). 
 
Advertisements 
An announcement was developed, produced and aired regularly on Sudan Radio Service (SRS)to 
advertise Primary One and Two broadcasts.  A similar announcement also aired regularly as part of 
the SSIRI Learning Village broadcasts. 
 
Another radio spot was developed and aired both on SRS and SSIRI to announce the end of 
transmission for Primary One and Primary Two on 8th December 2007.  
 
OUTREACH ACTIVITIES 
 
Radio Distribution 
SSIRI received 160 Free Play radios from the National Democratic Institute (NDI) and stored them 
at the new shared AED/SSIRI office space in Juba. NDI informed SSIRI that another 1,017 Free 
Play Radios are available to SSIRI immediately and are being kept with NDI until SSIRI locates 
adequate storage space and/or can distribute them.  SSIRI Outreach Staff has already begun to 
negotiate space and prepare the distribution schedule. 

 
Coordinating with the MoEST 
The Outreach Advisor continued to work with representatives of MoEST in Juba on the SSIRI 
endorsement letter. 
 
SSIRI Outreach Coordinators have been working closely with local education authorities and, in 
many cases, have developed productive partnerships to manage program implementation. In 
Pochalla, the county officers held meetings with the Outreach Coordinator in order to assess the 
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program following the first term of the broadcasts. In Panyagor the county officer is much involved 
and offers as much help as possible.  In Kurmuk transport is provided when possible.  In Malakal, 
the County Education Officer has agreed to give office space to the new Outreach Coordinator 
located there. 
 

Participation in the Thematic Working Group Meetings 
Outreach Advisors Joseph Liya and Bullen Nginzo attended Thematic Working Group Meetings in 
Juba the week of November 6th.  The Thematic Working Groups (TWGs) provide an opportunity 
for the MoEST, donors, and NGOs to share views, experiences, and lessons learned on issues 
related to basic education in Southern Sudan; and enable the MoEST to integrate partners’ 
activities into their major operational activity plans for the education sector.  Four TWG meetings 
were held: Basic Education; Vocational Training and Youth Education TWG; Alternative 
Education Systems; Primary Teachers Education and Training. 
 
In all the meetings, partners gave updates of their activities and the MoEST requested that partners 
develop a 2007 Academic Year plan to be included in the  MoEST overall plan.  

As part of each TWG, Outreach Advisors Nginzo and Liya made brief presentations on the SSIRI 
program and progress to date.  They also used the TWGs to network with other NGOs.  Initial 
contact was made with three local NGOs:  

• AMURT is an NGO operating a women’s literacy program in Northern Bahar El Ghazal at 
Malual Akoon (in Aweil East County). 

• Echo Bravo, an NGO supported by the British Council, operates a literacy program in Yei 
and intends to open branch offices in Maridi and Juba.   Echo Bravo’s literacy programs 
target government employees/civil servants, as well as community members using taped 
audio material and training modules.  Liya discussed their possible involvement in Terbia. 

• International Aid Service (IAS) also expressed interest in SSIRI and wanted to tune into 
some of the radio broadcasts.   

The initial interest expressed by these organizations will be followed up with during subsequent 
meetings. 

During the Alternative Education Systems meeting, government officials reiterated GOSS’s 
commitment to reducing illiteracy to 50% by 2010, with a particular emphasis on government 
officials.  This emphasis on government officials could represent another important target group for 
Terbia.  During the Primary Teachers Education and Training TWG emphasis was placed on the 
use of media in teacher professional development and continued support was given to SSIRI, 
Terbia and PS101. 
 
ERDF 
Outreach Advisors Nginzo and Liya also attended the ERDF meeting in Malakal the week of 15th 
November.  ERDF serves as a platform for information sharing and monitoring and evaluating 
progress in the education sector. The forum brings together the MoEST at all levels, with 
stakeholders and partners.  The MoEST Undersecretary briefed the participants on policy issues 
and priorities.  Among priorities identified by the Ministry were reconstruction of schools, teacher 
training, accelerated education.  A number of cross-cutting issues were also discussed, including 
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Disarmament, Demobilization, and Reintegration; HIV/AIDS; gender; the environment; special 
education; and community involvement in education.  The MoEST also highlighted some notable 
achievement, including the success of the “Go to School” initiative which has significantly 
increased the number of children going to school.   The MoEST appealed to NGOs to work with 
their respective departmental counterparts in Juba to better coordinate activities.  
 
Teacher Selection and Training 
The Maridi Outreach Coordinator conducted training for 34 new teachers and provided refresher 
training for 18 existing SSIRI teachers.  No training took place in Kurmuk as expected this quarter 
since we were not able to send funds to the local staff there. 
 
By the end of this reporting period, SSIRI has trained 504 teachers in IRI in 15 locations 
throughout Southern Sudan, the Three Areas and the Three Urban Areas.  Not included in this tally 
are the teachers trained in Nairobi for formative evaluation or those trained by the NGO 
representatives, who were first trained by SSIRI. 
 
Table A:  This table shows the number of teachers trained this quarter 
 

Training  
Location and Dates 

Number of new teachers 
trained  

Reinforcement 
Training 

 
TOTALS 

Male Female Male Female Male Female 
Maridi 

October 2 – 5, 2006 30 4 15 3 45 7 

TOTALS 34 18 52 
 

See Appendix B for a complete list of teachers trained in SSIRI by December 31, 2006. 
 
Implementation 
The Outreach Coordinators from Panyagor, Pochalla, Maridi, and Malakal attended a week-long 
workshop in Lokichoggio, Kenya in November (described above).  Unavailability of flights 
prevented two other OCs from Kauda and Kurmuk from attending.  A polio eradication campaign 
in Southern Sudan late in the year severely effected the ability of the Outreach Staff to reach their 
locations.  Despite this, the OCs have been very active in mobilizing schools and communities to 
participate in SSIRI and Terbia in 2007.  The OCs have met with local authorities to discuss SSIRI 
programs, in particular Terbia, and identify target participants for the programs.  Below is an 
update of Quarter 10 SSIRI implementation activities by location.   
 
Southern Sudan 
 
Juba 
An Education Advisor was hired during this quarter and following discussions between EDC and 
AED, she has been provided office space with the AED Diaspora Skills Transfer Project and 
Windle Trust.  She will assume the technical lead on Terbia implementation and refinement and 
implementation of PS101/OA.  Her involvement in PS101/OA implementation is described above. 
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Maridi 
As noted above, the Maridi Outreach Coordinator conducted training for 34 new teachers and 
provided refresher training for 18 existing SSIRI teachers.  The Outreach Coordinator interviewed 
a SSIRI teacher to contribute to the success story being written by the Chief of Party.   The Maridi 
OC was scheduled to implement a post-test to Learning Village pupils, but due to flight delays he 
was unable to return to Maridi before the school year ended.  The OC is working with the M&E 
Specialist to trace students for possible implementation of the post-test when pupils return to 
school in 2007. 
 
The Outreach Coordinator also received a project motorcycle to facilitate transportation. 
 
Panyagor 
The Outreach Coordinator distributed data collection forms to SSIRI schools and visited four new 
schools in Pongborong, Matikac, Alet and Aluer to mobilize them for participation in the program.  
He also trained 42 new teachers.   

                               
Pochalla 
The Outreach Coordinator visited schools to observe SSIRI classes and provide support. All the 
teachers reported that they have been implementing the programs in their classrooms without 
problems.  He also monitored SSIRI reception in three locations around Pochalla and found that 
reception is clear.  He informally surveyed a group of children regarding The Learning Village 
lessons and learned that the majority enjoyed the program.   
 
The Outreach Coordinator also received a project motorcycle to facilitate transportation. 

 
Malakal 
A new Outreach Coordinator was hired for Malakal during this quarter and he was able to attend 
the Outreach Workshop in Lokichoggio in November, which provides him a good orientation to 
SSIRI programs.  His return to Malakal after the workshop was delayed due to the insecurity in 
Malakal Town at the end of the year and subsequent cancellation of flights.  Despite this the 
Outreach Coordinator has been busy meeting with local officials.  This has already borne fruit as 
the County Education Officer has promised to give the Coordinator space within the CEO.  An 
early January trip by one of the Outreach Advisors is planned to continue orientation and training 
of the new Malakal OC.   

 
Rumbek 
In Rumbek the SSIRI IT specialist visited 5 schools that are implementing SSIRI in primary 1 and 
2.  The teachers were pleased to see a SSIRI visitor and were enthusiastic to participate in Terbia 
and primary 3 classes next year. 
 
Waat 
SSIRI implementation partner CUSH Community Relief International (CCRI) has trained over 50 
teachers from 32 schools in Waat and surrounding areas. 
 
Yambio 
An Outreach Advisor visited two Community Girls’ Schools around Yambio (Nangbiimo and 
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Asanza) to mobilize teachers for The Learning Village. The Advisor also discussed the SSIRI 
program with the Bishops of the Episcopal Church of the Sudan and the Catholic Diocese of 
Tambura-Yambio.  The Church administers the SSIRI Program.  Non-payment of teacher salaries, 
especially teachers of private and church schools, has the potential to seriously disrupt the SSIRI 
program as some teachers stop teaching.   

An unexpected outcome the visit to Yambio was hearing that shopkeepers at the local market were 
regularly listening to SSIRI broadcasts.  Some of the shopkeepers learned about the program from 
their children. 

The Advisor met with the paramount chief and community leaders in Yambio to discuss the SSIRI 
Program and the important role it can play in improving the quality of education.  The Terbia 
program was also discussed.   
             
Three Areas 
Kauda, Southern Kordofan 
On account of the cancellation of flights, the Kauda Outreach Coordinator was not able to attend 
the staff training this quarter.  Communication continues to be a problem between the Nairobi 
office and Kauda.  Outreach staff scheduled a visit in December but flight cancellations once again 
prevented travel.  A trip is rescheduled for January 2007. 
 
Kurmuk, Blue Nile 
Teaching within Kurmuk was disrupted during this quarter due to the large number of returnees 
occupying school premises and the fact that teachers were not being paid.  The Kurmuk Outreach 
Coordinator registered one new SSIRI school for participation, Jerdani Primary School, even at this 
late date in the school year.  He also met with local authorities to identity potential Terbia target 
groups and individuals. 
 
Abyei 
Working closely with local authorities a new Outreach Coordinator was recruited and hired at the 
close of the year.  The Outreach Advisor oriented and trained the new Outreach Coordinator on all 
SSIRI programs, as well as financial and administrative matters.  With support from the Outreach 
Advisor, the new Outreach Coordinator has been active in mobilizing for SSIRI and Terbia.  While 
in Abyei, the Outreach Advisor had meetings with local authorities, including SSRRC Deputy 
Director, SPLM Secretary, the Chairman of the Abyei Development Committee and Paramount 
Chief of Abyei Area, Education Director for Abyei, and Commission, as well as four payam 
Administrators.  The OA also had productive meetings with several local NGOS, including Abyei 
Community Action for Development (ACAD) and War Affected Rehabilitation and Development 
(WARD).  Both expressed interest in working with SSIRI, and they might be in a position to offer 
the OC space within their offices.  Further discussions will be held early next year when the OA 
returns to Abyei to continue orientation and training of the new Abyei OC.   
 
MONITORING AND EVALUATION 
 
The new M&E Specialist conducted a review of the existing SSIRI data collection tools.  
Following consultation with the project staff, it was decided to reduce the number of forms and to 
simplify the existing ones, all without losing vital information needed for reporting.  
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The Specialist led training sessions for new outreach staff on the use the data collection forms. 
 
A second task was the start of the TERBIA and PS101 monitoring plans. A draft plan was created 
including results indicators.   
 
To facilitate the rolling out of the TERBIA A program early in 2007, several tools were developed. 
For the identification and registration of listeners, a new registration form was developed. In 
addition, a radio distribution form was developed. 
 
The M&E Specialist joined SSIRI staff during the formative evaluation sessions at SUD Academy.  
His observations indicated that formative evaluation, still under the purview of the IRI Advisor, is 
conducted effectively, enabling staff to improve the production and quality of the radio programs.  
These lessons will enhance the creation and production of future programs. 
  
PROJECT ADMINISTRATION AND MANAGEMENT 

 
Staffing 
The Technical Advisor for the Three Areas, Mr. Michael Cacich, joined the project this reporting 
period.  His main area of responsibility will be to oversee the implementation of program activities 
and to supervise the Outreach Staff, the Education Specialist, and the M&E Specialist, all based in 
Southern Sudan and the Three Areas.  He will also serve as the Deputy Chief of Party.   

 
Monitoring & Evaluation Specialist, Mr. Martin Omukuba, joined the SSIRI team in November.  
Though based in the Nairobi office this quarter, he will be based in Maridi, Sudan beginning in 
January 2007. 
 
The Education Specialist Ms. Maree Melican also joined SSIRI in November.  She is based in 
Juba, Sudan.  Her main responsibility is the development and implementation of Terbia and PS101.  
She will also work closely with MoEST staff, strengthening the link with the Nairobi office. 
 
Another new staff member, Outreach Advisor, Mr. Joseph Liya, continued to “shadow” veteran 
Outreach Advisor Bullen Ngzingo as part of his orientation to SSIRI.  In addition to attending the 
Thematic Working Group Meetings in Juba and the ERDF meeting in Malakal, the Advisors 
identified a new Outreach Coordinator in Malakal, Achuil Otong Arop, who was hired in 
November.  Liya also hired a new Outreach Coordinator for Abyei and provided preliminary 
training and orientation just before the close of the year. 
 
Four scriptwriters were hired in the beginning of October to develop the materials for Terbia. They 
have adapted well to their new assignment, delivering high quality scripts in a timely fashion.  
These scriptwriters are: Joyce Abe Geri, Jesca Wude, Sebit Evans and Bior Ajak Nicodemus, all 
Southern Sudanese. 

 
Josphine Osike and David Duku joined the SSIRI Team as scriptwriters for Learning Village 
program in November. They started by editing the Primary 3 programs and the Teacher’s Guide 
and began to plan for the Primary 4 series.  All scriptwriters work under the supervision of the IRI 
Advisor. 
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SSIRI Information Technology staff conducted a workshop for the new staff on how to use a 
computer to write and edit scripts and how to use the internet and email.  Following the course, the 
scriptwriters showed more confidence in their computer skills and their output improved.  The 
SSIRI IT Specialist also conducted some preliminary training for Outreach Staff during the Loki 
workshop. 
 
Originally hired as a consultant, Anthony Mwamodo became a full-time SSIRI staff member to 
provide logistic services in Kenya and Southern Sudan in order to distribute funds, radios and other 
materials to the field, arrange airfare and lodging, and provide a general link between the field and 
the Nairobi office. 
 
Desktop publisher David Ndii continued to work this quarter to complete the layout of the Primary 
3 Teacher’s Guide. 

 
Nairobi Office Relocation 
SSIRI moved from its location in Lavington to Umeme Plaza at Dagoretti Corner, joining the staff 
of Sudan Radio Service and the EDC Anglo Africa Regional Office.  This consolidation should 
yield cost savings and facilitate communication and collaboration between the two sister radio 
projects. 

 
Other Collaborative Activities  
 
Working with Partners 
 
Table B:  Brief description of the support provided.  

 
Organization Assistance provided Location 

Samaritan’s Purse  Transport of materials 
 Julud 
 Kurmuk 
 Yabus 

Norwegian Church Aid (NCA)  Distribution of material  Kauda 
Sudan Evangelical Mission 
(SEM) 

 Management of the program in 
two adult learning centers  Mundri 

Relief Organization of Fazugli 
(ROOF)  Accommodations for SSIRI staff   Kurmuk 

Church Ecumenical Action in 
Sudan (CEAS) 

 Management of the program in 
CEAS primary schools 

 Distribution of material 

 Rumbek 
 Juba 

New Sudan Council of 
Churches (NSCC) 

 Management of the program in 
NSCC schools  Rumbek 

GOAL Ireland  Distribution of material.  Kurmuk 

Norwegian Refugee Council 
(NRC) 

 Management of the program in 
schools 

 Teacher training 
 Distribution of material 

 Kadugli 
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Organization Assistance provided Location 
Association of Christian 
Resource Organizations 
Serving Sudan (ACROSS) 

 Management of the program in 
ACROSS-supported schools  Boma 

Cush Community Relief 
International (CCRI) 

 Management of the program in 
CCRI-supported schools.  Waat 

County Education Office  Management of the program in 
MoEST schools  Juba 

County Education Office  Management of the program in 
MoEST schools  Julud 

 
Collaboration with the Diaspora Skills Transfer Program 
Colin Lasu served as a short-term volunteer under the USAID-funded Diaspora Skills Transfer 
Program for Southern Sudan administered by AED.  Insecurity in Malakal Town prevented Colin 
from taking up his assignment there and required a last minute re-posting to Panyagor.  There he 
worked closely with SSIRI Outreach Coordinator, Chol Bol, to orient local authorities to Terbia, 
and register participants for the Terbia broadcasts beginning in January; and continue outreach of 
SSIRI.  He also provided on-site technical support and capacity build capacity of the SSIRI OC. 
 
SSIRI negotiated with AED to co-locate offices in Juba.  The SSIRI Education Advisor will be 
housed there and is currently setting up the office. 
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Appendix  
 

List of teachers and Schools registered in SSIRI by December 31, 2006 
By the end of December, SSIRI trained 504 teachers and trainers. The following is a complete list, by 
county of the teachers trained, including the schools and their locations.  Light blue corresponds to teachers 
trained in Quarter 7; yellow indicates those trained in Quarter 8; white corresponds to Quarter 9 and peach 
to those trained this Quarter (10).  Also included are the Payam Education Officers trained. 

Maridi 
 Name of Teacher School Location 
1 Rhoda Martin Abiriko Community Girls School Ibba 
2 Martin Nelson Araka Community Girls School Maridi 
3 Charles Juma Said Araka Displaced Araka 
4 Alex Nyogo Arende Primary School Narende 
5 Henry Thomas Bakindo Primary School Maridi 
6 Johnathan William Bakindo Primary School Maridi 
7 Jackson Justin Gabati Primary School Maridi 
8 Martin Peter Gabati Primary School Maridi 
9 Saban Lado Haddow Primary School Maridi 

10 Enzaru Judith  Haddow Primary School Maridi 
11 Noah Henery Hai Garat Primary School Hai Garat 
12 Alfred James Hissen Juba Displace Primary School Muku I 
13 John Taban Juba Displaced Primary School Maridi 
14 Oliver Nyei Kazana I Primary School Maridi 
15 Doula Charles Kuwanga Community Girls School Maridi 
16 Sebit Gidam Mabrindi Primary School Maridi 
17 Charles John Manikakara Community Girls School Ibba 
18 Wilson Jamal Manubu Community Girls School Maridi 
19 Fatna Hezikia Maridi Girls Maridi 
20 Henry Zingi Mburoko Primary School Maridi 
21 Mararungu John Michael Tawil Memorial Primary School Hay Matara 
22 John Ari Michael Tawil Memorial Primary School Hay Matara 
23 Emmanuel Repent Mombasa Primary School Maridi 
24 Lona Vension Mudubai Primary School Maridi 
25 Philip Juma Munari Community Girls School Kuwanga 
26 Martin Hezekiel Nagbaka Unity /community  Maridi 
27 John Badi Nagbia Primary School Matara 
28 Frazer Elia Nakua Primary School Maridi 
29 Yeremiah Luka Nakua Primary School Nakuula 
30 Joseph Mbaraza Ngburudoko Community Girls School Maridi 
31 Luka Said Ngburusai Community Girls School Maridi 
32 Jeremaih Sebie Frog Nguburusai Community Girls School Nguburusai 
33 Andrew John/Elia Kiliopa Nzumara Primary School Nzumara 
34 Luis Gire Ras Tigi I Maridi 
35 Charles Obede Seventh Day Adventist Primary School Maridi 
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36 Kiliona Wilson Wakoapoi Primary School Maridi 
37 Keliona Wilson Tikimo Wokoapia Primary School Wokoapia 
38 Justine Ngolo Araka Community Girls School Araka 
39 Martin Nelson Araka Community Girls School Araka 
40 Godwin Kaka Araka Displaced Araka 
41 Charles Kabi Arende Arende
42 Lino Juma Arende Arende
43 Erneo Zacharia Bakindu Bakindu
44 Peter Gureva Bakindu Bakindu
45 Charles Edward Gabati Gabati 
46 Lino Dudu Gabati Gabati 
47 Mawa Henry Gabati Gabati 
48 Simon Sekwat Gabati Gabati 
49 Sabeko Bates Haddow Maridi 
50 Feddan Tito Juba displaced Maridi 
51 Daniel Suma Kazana 1 Maridi 
52 James Baibai Mabrindi Mabrindi
53 Morris Woodman Mabrindi Mabrindi
54 Thomas Juma Manubu CGS Manubu 
55 Franco Legge Maridi girls Maridi 
56 Aggrey Masale Michael Thowil Maridi 
57 Nelly James Mudubi Mudubi 
58 Nicholus Keliopas Nambia Nambia 
59 Issa Tabiu Nangume Nangume
60 Jackson John Nangume Nangume
61 Justin Ramadhan Nazareta Nazareta 
62 Simon Charles Nburuka Maridi 
63 Jeremiah Sebit Ngoburusai SGS Ngoburusai 
64 Charles Sebit Ngordok CGS Maridi 
65 Elia Keliopa Nzumara Nzumara 
66 Richard Mark Rashtiji 1 Rashtiji 
67 Thomas Green SDA Maridi 
68 Samuel Hassan Unity Maridi 
69 Wilson Alfred Unity Maridi 
70 Richard Levi Wakopoi Wakopoi
71 Santino Wani Wakopoi Wakopoi

 
Kajo-Keji 

 Name of Teacher School Location 
72 Kade Lilian Simaja Adire Primary School Bamurye 
73 Kenyi Jackson Lokariza Beliak Primary School Beliak 
74 Ludoru Fancis Mule Bomurgye Primary School Bomurgye 
75 Amule John K Gurube Primary School Kinyiba 
76 Matale Samuel Wurube Jalimo Orphanage Primary School Jalimo 
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77 Modi David Suma Kansur Primary School Kansur 
78 Modong Celina Nyombe Kinyiba Accelerated Learning Center Kinyiba 
79 Kenti Joseph Isaak Kinyiba Model Kinyiba 
80 Isaiah Pakateng Loke Kiri Christian Model Primary School Pamoju 

81 Modi Stephen Suka Limi Internally Displaced Persons 
Primary School Limi 

82 Kiden Betty Monoji Litora Model Christian Primary School Litora 
83 Atoo Reginm Taban Longira Model Christian Primary School Longira 
84 Lubajo Henry Tadayo Lubule Primary School Lubule 
85 Gabu Saviour Manyia Mobiri Primary School Mobiri 
86 Lokuyu Moses Erastu Mondikolok Primary School Mondikolok 
87 Muje Robert Pamoju Primary School Pamoju 
88 Amo Chaplain Wani Sera-Jale Primary School Sera-Jale 
89 Kiden Mary Ezbon St. Daniel Comboni Primary School Lomin 
90 Kirya Julius St. Daniel Comboni Primary School Lomin 
91 Geri Bullen El-Lobdka Wuau ALP center Wuau 

 
Juba 

 Name of Teacher School Location 
92 Rejoice William Buluk A Basic School Buluk “A” Juba 
93 Patrick Lado Tombe Jada Buluk B Basic School Buluk ”B” Juba 
94 Ernesto Tombe Swaka Juba Boys Basic Education Juba  
95 Eliseo Wani Juba Model West Lobonok 
96 Mathias Mogga Mohamed Kabo Primary School Kabo 
97 Mauro Laku Lobonok Basic School Munuki 
98 John Ramadan  Kiri Lubiya Bsic School Munuki 
99 James Roji Eliakima Mirikio  Basic School Rokon 

100 Hillary Ladu Mirikio Basic School Rokon 
101 Esther  Poni Anthony Rajaf Complex Basic School Rajaf 
102 Raimondo Rukadi Gindalang Rokon Basic Education School Wonduruba 
103 Eunice Poni Anthony Rokon Complex Basic Education Rokon 
104 George  Pitia Jada Tadayo Sadak Primary School Rajaf 
105 Francis Laku Eliseo St. Joseph Primary School Juba 
106 Emmanuel Wani St. Josephine Bakhiia Primary School Lokiliri 
107 Carlo Modi Ladu Terekeka Basic Education Terekeka 

Panyagor 
 Name of Teacher School Location 

108 David  Deng Dut Amer  Primary School Amer 
109 John Wan Gai Amer Primary School Amer 
110 Abraham Dhieu Aleu Kiir   Primary School Kiir 
111 Deng Aweer Green Kongor Pamot CMS  Pamot 
112 Gabriel Aweth Panyagor Kongor Pawel Primary School Pawel 
113 Simon Gai Thiong Maar  Primary School Maar 
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114 Daniel Akuen Arok Maar  Primary School Maar 
115 Philip Major Ajang Marial Primary School Marine 
116 David Abuoi Nul Matjok Primary School Matjar 
117 Lual Ayeiei Lual Njikkel Primary School Maar 
118 James Deng Atem Pageer  Primary School Pega 
119 John Manyuon Chol Pageer Primary School Pager Thii 
120 John Majok Tor Pageer Primary School Pageer 
121 Daniel Achien Akol Pakuor Primary School Pakuor 
122 Jacob Deng Arok Paliau Primary School Paliau 
123 Jacob Beek Amol Paliau Primary School Paliau 
124 Gabriel Aguer Reech Pamot  Primary School Pamot 
125 John Kuol Dam Panyagor Primary School Panyagor 
126 Michael Aguer Bul Panyagor Primary School Panyagor 
127 Jacob Deng Kuany Piom Bior Primary School Piom Bior 
128 Abraham Kuol Tor Piom Bior Primary School Piom Bior 
129 Abraham Bul Kuer  Pongborong Primary School Pongborong 
130 Arok Ajok Aguer Wangulei Primary School Wanguleiu 
131 Philip Mabior Reech Wangulei Primary School Wangulei 
132 Michael Ayiik Akech Wernyol Primary School Wernyol 
133 Simon Mabior Garang Women Federation Adult  School  Danyagor 
134 Moses Machar Maketh Wunlir Primary School Twic 
135 John Juach Atem Wunlit Primary SchoolS Paliau 
136 James Garang Chol Aliet Nyuak 
137 Gabriel Manyok Amer Lith 
138 John Chol Duot Baping Nyuak 
139 Peter Chol Daau Baping Nyuak 
140 Simon Ajith Akol Kiir Lith 
141 Abraham Garang Deng Kiir Lith 
142 David Manyok Deu Lualajekbil Nyuak 
143 Gabriel Riak Kiir Maar Jonglei 
144 Daniel Ayuen Manyour Mareniekel Jonglei 
145 Roda Amvor Manyang Matjak Kongor 
146 Samuel Lual Deaf Matjak Nyuak 
147 Peter Dau Chol Pakuor Kongor 
148 Emmanuel Atem Mading Paliau Jonglei 
149 Jacob Tor Thile Pamot Kongor 
150 Solomon Deng Ajang Pamot Kongor 
151 John Kongor Ayiik Panyagor Kongor 
152 Abraham Ajang Kuir Panyagor Kongor 
153 John Bul Yuot Paper Kongor 
154 William Ajang Bol Pawel Kongor 
155 Aguer Abraham Arok Pawel Kongor 
156 Elizabeth Athieng Pawel Kongor 
157 Mabior Dabek James Pongborong Nyuak 
158 John Deng Yong Prombior Kongor 
159 Michael Thon Deng Walajokbil Nyuak 
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160 Chol Maduk Deng Wangulei Nyuak 
161 John Ajak Garang Wernyol Lith 
162 Yuanis Garang Dau Wernyol Lith 
163  James Thon Wutkoro Nyuak 
164 John Mabior Dau Wutkoro Nyuak 
165 John Yuol Thur Wutlir Jonglei 
166 Joseph Chol M Aliet Aliet 
167 Tabitha Akoi Deng Aliet Aliet 
168 John Atem Deng Aluer Aluer 
169 Peter Atem Mabior Aluer Aluer 
170 James Malueth Garang Amel Amel 
171 James Majier Amer Amer 
172 David Malual Deng Baping Baping 
173 Simon Nuul Lual Baping Baping 
174 Deng Apiu Philip Maar Maar 
175 John Mabior Guac Maar Maar 
176 Dau Manyok A Marial Marial 
177 John Chol Kuol Marial Marial 
178 Willium Ager Mayen Marial Marial 
179 Atem John Ajak Mark Mark 
180 Atem Peter Deng Mark Mark 
181 Abraham Dau Nul Matjak Matjak 
182 John Nul Manyang Matjak Matjak 
183 Abraham B Bul Pager Pager 
184 Deu Deng Juac Pager Pager 
185 Michael K Maketh Pager Pager 
186 John Manyok Kuir Pakuor Pakuor 
187 Abram M Majuch Paliau Paliau 
188 Atem A Deng Paliau Paliau 
189 John Gak Lueth Paliau Paliau 
190 Angok J. Garang Pamot Pamot 
191 Gabriel Garang A Pamot Pamot 
192 Diak Akor Mabior Panyagor Panyagor 
193 Mildred Amony Panyagor Panyagor 
194 Abraham K. Arok Pauupl Pauupl 
195 Peter Kuel Gak Pauupl Pauupl 
196 Wilson Tor Bul Piakuor Piakuor 
197 Agok Manyiel Jacob Piomebior Piomebior 
198 John Ador Magong Piomebior Piomebior 
199 Dau Dit Atem Pongborong Pongborong 
200 Jacob Atem Manyok Pongborong Pongborong 
201 Deng Chol Bior Uuanglei Uuanglei 
202 John Kong Duot Uuernyol Uuernyol 
203 John Mabior Deng Uuernyol Uuernyol 
204 Yohhannes Mayen Uutakoro Uutakoro 
205 John Gai Mayien Uutkoro Uutkoro 
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206 John Garang Wunliet Wunliet 
207 Majok Arop Akuiem Wunliet Wunliet 

 
Rumbek 

 Name of Teacher School Location 
208 Abraham Dhal Agok Adiidir Primary School Adiidir 
209 Mary Ajok Mading Adult Education Center Rumbek 
210 Peter Mabor Marial Adut Primary School Rumbek 
211 John Wel Mabor  Ager Gum Primary School Ager Gum 
212 Emmanuel Mawuon Ager Gum Primary School Ager Gum 
213 Benjamin Maker Amethduol  Primary School Amethduol   
214 Daniel Lueth Kon Deng Nhial Primary School Deng Nhial 
215 Ruben Makoi Yuol Deng Nhial Primary School Deng Nhial 
216 Andrew Terkooch Dhiakuei Primary School Dhiakuei 
217 Santino Machiek Mantanggap Primary School Mantanggap 
218 David Machar Wurieng Primary School Wurieng 

 
Kauda 

 Name of Teacher School Location 
219 Mary Badawi Aere Primary School Aere 
220 Salah Musa Kacho Crania Primary School Sarfnila 
221 Yousif Jaafar Tamon Eree Primary School Eree 
222 Saleh Katan Lamadu Kambara Primary School Kambaka 
223 Khamis Salim Tambura Kambara Primary School Kambarfa 
224 Kuame Moses Abrad Kauda Center Primary School Kauda 
225 Simon Faruk Kauda Center Primary School Kauda 
226 Ikhlass Hassan Kudi “A” Primary School Kudi 
227 Timsa Almin Timsa Kudi “A” Primary School Lader 
228 Galua Omer Kudi “A” Primary School Kudi 
229 Deliman Alimen Kudi “A” Primary School Kudi 
230 Alfawi Ali Kuku Kudi “B” Primary School Kudi 
231 Mark Adam Kuku Kudi “B” Primary School Kudi 
232 Fiat Hassen Kudi “B” Primary School Kudi 
233 Elizabeth Said Warsha Kudi Model Primary School Tuchi 
234 Aluma Alamin Shango Kudi Model Primary School Kudi 
235 Hassan Mana Limu Kulibira  Primary School Kulibira 
236 David Jacob Lochulo Primary School Lochulo 
237 Samuel Adam Koch Riely Primary School Laira 
238 Saleh Hamm ad Malik Smokin Primary School/ALP Smokin 
239 Awad Ladin Eldawi Smokin Primary School Kauda 
240 Kaloka Osman Ibrahim Subways Primary School Shuwaya 
241 Haidar Kidir Tuchi “A” Primary School Tuchi 
242 Anuwar Ali Alkidr Tuchi “B” Primary School Tuchi 
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243 Mariam Ibrahim Anawar Tuchi “B” Primary School Tuchi 
244 Sarah Omar H. Tuchi “B” Primary School Tuchi 
245 James Ali Torkay Tuchi Primary School Tuchi 
246 Frita Daud Tuchi Primary School Tuchi 
247 John Hussein Abunour Tuchi”B” Primary School Tuchi 

 
Yambio 

 Name of Teacher School Location 
248 Isaac Juma Martin AET Role Centra  
249 Francis Amuda County Education Officer  
250 Modi Francis Patiro Mangbondo Primary School  
251 Alex K. Kuramo Mangbondo Primary School  
252 Gersoma Andrew Mbikogbia  Nabagu Primary School  
253 Alison Timaco Rec Parents Primary School  
254 Santina Fozia Rec Parents Primary School   
255 William T. Andrews Tundoka Upper Primary School  
256 Roza Aliminio Tundoka Upper Primary School  
257 Arkangelo Albert Kereboro Yabongo Primary School  
258 Susan E, Mbaraza Yabongo Primary School  
259 Wilson Penesi Dogati Yambio Boys’ Primary School  
260 Paiyo P. Zawo Yambio Boys’ Primary School  

The information on locations from Yambio was unavailable at this writing. 

 
Waat 

 Name of Teacher School Location 
261 Andrew Chol Nyong   
262 Chuok Kuels Duol   
263 Dak Pal Uhar   
264 Daniel Deng Nuol   
265 David Lony Dup   
266 David Pur Kuon   
267 Galuak Gabriel Foryam   
268 George Ogutu   
269 Jacob Riele Makieth   
270 James Gatjiek Chol   
271 James Lonykong   
272 James Waawl Yol   
273 John Jack Down   
274 John Witual Jock   
275 John Wiyual   
276 Judiya Nsapal Puol   
277 Kang Yien Buom   
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278 Khor Chuol Mabwal   
279 Koang Tut Nyon   
280 Majak   
281 Marew Puol Yiek   
282 Mary Nyarek Deng   
283 Mau Nyawol Lual   
284 Michael Tut Nyal Kuon   
285 Monica Wichur   
286 Nya Siet Aweg   
287 Nyakong Leel   
288 Nyaun Nyang Duir   
289 Peter Buong Nyok   
290 Peter Mayiel Ruot   
291 Peter Reath Kulang   
292 Rebecca Ruokbol   
293 Rial Teny Nyot    
294 Sam Welbuom   
295 Sarah Nyalow   
296 Sarah Nyanin Lam   
297 Simon Bil Chan   
298 Simon Deng Makuag   
299 Simon Gatwech Najak   
300 Simon Ruach Wechtua   
301 Stephen Tuada Duoka   
302 Tabitha Ayen Mayom   
303 Thomas Ker Lul   
304 Thomas Lut Duen    
305 Thomas Tut Nyon   
306 Tibeth Biling   
307 Tut Ismael Billiu   
308 Wathol Dak   
309 William Dmol Pajok   
310 Yohannis Yoal Tot   

The information from Waat was not available at this writing.  The security situation has prevented the CCRI education 
officer to return there from Nairobi, collect the details on the registered teachers and distribute the materials.  

 
Julud 

 Name of Teacher School Location 
311 Hussein Azrag Mindeel Adult Literacy School Julud 
312 Mohammed Sulaiman Kuku Adult Literacy School Julud 
313 Khalid Haroon Kito Adult Literacy School Julud 
314 Sadik Elias Idris Adult Literacy School Julud 
315 Dahiya Juma Hamad Babai Model School Wali 
316 Suleiman Al-Asiar Musa Babobi Primary School Babobi 
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317 Hashim Bashir Torsheen Elkak Primary School Elkak 
318 Sadik Elias Ajar Julud Barbarian Primary School Julud 
319 Ibrahmin Basha Kunda Julud Basha Primary School Julud 
320 Emmanuel Timothy Teacher Training Institute Julud 
321 Ahamed Khallil Julud Mandry Primary School Julud 
322 Anwar Ibrahim Abdalla Julud Mandry Primary School Julud 
323 Doctor Bashir Kunda Julud Medari Primary School Julud 
324 Abdulwahid Abu Kabila Primary School Kabila 
325 Abdellatif Makki Kabila Primary School Kabila 
326 Juma Ibrahim Hassan Kamere Model Primary School Teimein 
327 Ali Abbas Eleasir Katangara Primary School Julud 
328 Anour Mohammed Kauk Primary School Ama 
329 Ramadan Ismail Abdalla Kaltla Muelle Primary School. Kaltla 
330 Hamza Ismail Abdullay Lumrik East Primary School Lumrik 
331 Alasafir Tima Musa Lumrik Primary School Tima 
332 Magboul Kheir Elseed Lumrik West Primary School Tima 
333 Ismail Kuku Nahala  Lumrik Primary School Tima 
334 Hussein Dafalla Hassan Manadri Primary School Wali 
335 Hashim Ismail Adow Payam Education Officer Lumrik 
336 Ziriab Idris Shungul Primary School Owncho 
337 Daldoum Akwa Shuwa Primary School Tulushi 
338 Ruben Radwan Shuwa Primary School Tulushi 
339 Jubarra Ibrahim Shuwa Model Primary School Tima 
340 Shazaly Abdalla Teimein Jugba Primary School Teimein 
341 Kafi Kuku Teimein Boarding School Teimein 
342 Michael Komkom Teimein Jugba Primary School Teimein 
343 Abdulmarin Abdalla Mohamed Teimein Sarif Primary School Ama 
344 Ahmed Kanu Hamad Tima East Primary School Tima 
345 Zahara Taa Suleiman Tima Lumrik East Primary School Tima 
346 Babiker Kuku Kafi Tima West Primary School Tima 
347 Ahsia Kanu Kafif Tima West Primary School Tima 
348 Rajab Raman Tiyok Tima West Primary School Tima 
349 Bakheit Mohammed Abdalla Teimein Jugba Primary School Julud 
350 Hussein Ahmmed Arjai Ardie Teimein Jugba Primary School Ama 
351 Omar Babikir Tima Lumrik West Primary School Tima 
352 Roselinda Joseph Tulushi Primary School Tulushi 
353 Martou Shaib Martou Tulushi Soda Model Primary School Tulushi 
354 Hanim Ibrahim Regeg Ali Student Teacher Julud 
355 Khadija Maki Abdu Student Teacher Julud 
356 Ahmed Kali Dallasum Student Teacher Julud 
357 Aisha Ismail Ibrahim Student Teacher Julud 
358 Alfatih Mohammed Jemal Student Teacher Julud 
359 Hikma Osman Sod Student Teacher Julud 
360 Ismail Issa Berg Student Teacher Julud 
361 Nahid Osman Ibrahhim Student Teacher Julud 
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362 Naseradain Ismail Karko Student Teacher Julud 
363 Achola Christine Dominic Student Teacher Julud 
364 Aroni Elizabeth Losike Student Teacher Julud 
365 Benson Moini Ponsiano Student Teacher Julud 
366 Kei Robert Student Teacher Julud 
367 Mulai Stephen Michael Student Teacher Julud 
368 Ahmed Kaffi John Garang Community Center Julud 

Student Teachers were those in the local Teacher Training Institute who attended the workshop but were not registered 
in SSIRI. 

 
Pochalla 

 Name of Teacher School Location 
369 Aboya Omot Obang Oweida Primary School Aweila 
370 Akelo Geach Otallo Primary School Otallo 
371 Christine Odiel Cham Pochalla Primary School Pochalla 
372 Gak Opara Omiella Primary School Omiella  
373 Macla Akway Obahaag Pochalla Primary School Pochalla 
374 Moro Omot Omot Pochalla Primary School Pochalla 
375 Obang Adego Omot Alari Primary School Alari 
376 Ochalla Omot Pochalla Primary School Pochalla 
377 Odowgi Odolamot Omiella Prmary School Omiella 
378 Okach Omot Opden Alari Primary School Alari 
379 Okello Agwa Alari Primary School Alari 
380 Simon Manir  Nyium Primary School Nyium 
381 Tony Thopia Ojuu Pochalla Primary School Pochalla  
382 Ojullu Dehan Olero Adongol Primary School Adongol 
383 Thowl Omot Kuot Adongul Primary School Adongol 
384 Balimi Olayo Ochalla Ajwara Primary School Kjwana 
385 James Aconga Onyengi Ajwara Primary School Ajwara  
386 Odola Cham Abella Alari Primary School Alari 
387 Ojulu Ojulu Akew Alari Primary School Alari 
388 Peter Okuwori Ojulu Alari Primary School Alari 
389 Akiim Agwa Ochalla Daktek Primary School Daktek 
390 Obang Olok Ojwiu Daktek Primary School Daktek 
391 Amos Olok Ajiba Liech Primary School Liech 
392 David Ogani Nyium Primary School Nyium 
393 Gilo Ojullo Odiel Nyium Primary School Nyium 
394 Omal Obudi Ochalla Obodi Primary School Pochalla 
395 Oman Ogot Nyigwo Obodi Primary School Pochalla 
396 Ojullu Odong Mielto Ojangbai Primary School Ojangbai 
397 Olata Owar Ochalla Ojangbai Primary School Ojangbai 
398 Ojoo Okalis Akway Okadi Primary School Okadi 
399 Ojullu Obang Cham Okadi Primary School Okadi 
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400 Cham Kwot Odow Omella Primary School Omella  
401 Oboya Omol Obang Omella Primary School Omella  
402 Okony Obono Ojwato Otallo Primary School Otallo 
403 Othow Ojwok Alaw Otallo Primary School Otallo 
404 Tom Abolla Ochalla Otallo Primary School Otamo 
405 Acquier Odel Odier Pochalla Primary School Pochalla 
406 Omot Odiel Cham Pochalla Primary School Pochalla 
407 Omot Obang Othow Pochalla Primary School Pochalla 
408 Ojulu Othou Okach Adongul Adongul 
409 Ojulu Akwai Obang Ajwara Ajwara 
410 Omot Omot Agade Ajwara Ajwara 
411 Abella Othou Thatha Alari Alari 
412 Odola Obang Guer Alari Alari 
413 Okeu Ochon Kuot Alari Alari 
414 Okon Lual Abongo Alari Alari 
415 Obol Cham Akwai Dektek Dektek 
416 Ochalla Bakow Dektek Dektek 
417 Simon Ojwok Leru Dektek Dektek 
418 Ojon Tam Ojuru Liech Liech 
419 Ojuru Omot Okello Liech Liech 
420 Ochalla Okony Omam Nyium Nyium 
421 Omot Opiew Obub Nyium Nyium 
422 Angar Ochalla Bako Obodi Obodi 
423 Kut Okumu Ochan Obodi Obodi 
424 Bajier Omot Ojwanbai Ojwangbai 
425 Bajier Omot Odiel Ojwanbai Ojwangbai 
426 Ojuru Apei Ogalla Ojwanbai Ojwangbai 
427 Obang Tam Akwai Okadi Okadi 
428 Gak Opara Opara Omilla Omilla 
429 Gillo Omot Nyiguor Omilla Omilla 
430 Alfred Omot Akwai Adongo Otaro 
431 James Ochalla Okech Adongo Otaro 
432 Ochan Ochalla Okech Adongo Otaro 
433 Ochun Odong Ochan Adongo Otaro 
434 Adem Omot Obang Pochalla Pochalla 
435 Bujayi Tupuro Akwai Pochalla Pochalla 
436 Obang Gur Lual Pochalla Pochalla 
437 Olang Ojok Omot Pochalla Pochalla 
438 Omot Metho Akway Pochalla Pochalla 
439 Omot Ojuru Okiel Pochalla Pochalla 
440 Owal Omot Ojang Pochalla Pochalla 
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Boma 
 Name of Teacher School Location 

441 Abraham Kuol Akech Orgin Primary School Origin 
442 Charles Gaino Bulo Labarab Primary School Boma 
443 David Kanyadol Ngazego basic  Primary School Lekuangole 
444 David Otto Immaculate Heart of Mary Primary 

School 
Boma 

445 John Baba Boma Itti Primary School Boma 
446 John Kaka Muthe Ngachigak Primary School Boma 
447 John R Nganwiny Boma Primary School Itti 
448 Joseph Lotabo Lokuwar Origin Primary School Origin 
449 Joseph Nylim Nyat Primary School Itti 
450 Julius Joseph Boma Primary School Boma 
451 Martim Nyonyo Labarab Primary School Labaram 
452 Moses Irer Ngalongoro Primary School Ngulongoro 
453 Peter Louis Ohuyo Boma Itti Primary School Itti 
454 Samuel Logidong Immaculate Heart of Mary Primary 

School (Boma Upper) 
Boma 

455 Simon Moses Alla Lekuangole Primary School Lekuangole 
456 Stephen Luga Boma Teacher Training College Itti 
457 Charles Racher Student Teacher  Itti 
458 Peter Baba Student Teacher Itti 
459 John Kireru Student Teacher Itti 
460 John Baba Akuer Student Teacher Itti 
461 Robert Doctor Alternative Learning Program Itti 
462 Joseph Gira Student Teacher Itti 
463 Augustine Sisi Student Teacher Itti 
464 John Aim Ngabe Boma Primary School Itti 
465 David Lokula Boma Primary School Itti 
466 John Karar Student Teacher Itti 
467 Martin Chacha Student Teacher Itti 

Student Teachers were trained but not registered for participation.  Stephen Luga, Head of the Boma Teacher Training 
College was trained and will include IRI methodology in his classroom lectures. 

Kurmuk 
 Name of Teacher School Location 

468 Gabriel Majok Kurmuk Community Centre Kurmuk 
469 Jubbala  Musthafa Wadaga Primary Wadga  
470 Isaac Abdurhaman Wadaga Primary Wadaga 
471 Bingi Hissein Mayak West Primary Mayak 
472 Nassar Nimir Jorot Primary Jorot 
473 Mabio Siraj Kurmuk Model  School Kurmuk 
474 Yakub Hassan Zeriba Primary Zeriba 
475 Abdraizg Alamin Jorot West Primary Jorot 
476 Abdelrahman Said Mayak East Mayak 



SSIRI Quarter 10 Report:  October – December 2006  29

477 Elkhala Yubo Mayak East Mayak 
478 Clement Taban Comboni Primary Kurmuk 
479 Rehab Monycol Kurmuk Community Centre Kurmuk 
480 Hajir Mohammed Kurmuk Community Centre Kurmuk 
481 Elizabeth James Kurmuk Community Centre Kurmuk 
482 Amjad Khalid Keli Primary Keli 
483 Samira Musa Kurmuk Community Centre Kurmuk 
484 Khalifa Hakim Zeriba Primary Zeriba 
485 Badur Fadur Keli Primary Keli 
486 Hilal Rajab Keli Primary Keli 
487 Juma Alex Kurmuk Primary  Kurmuk 
488 Priscilla Atieno Comboni Primary  Kurmuk 
489 Juma Alex Comboni Primary Kurmuk 

 
Yabus 

 Name of Teacher School Location 
490 Yakub Thuruk Belatuma Primary School Belatuma
491 Ahmed Butrus Belatuma Primary School Belatuma
492 Yolla James Belatuma Primary School Belatuma
493 Yutham Hilah Belatuma Primary School Belatuma
494 Isaac Musa Jerdan Primary School Jerdan  
495 Hassan Ali Jerdan Primary School Jerdan  
496 Terab Yissen Jerdan Primary School Jerdan  
497 John Limam Jerdan Primary School Jerdan  
498 Yoyo Ponis Anyile Primary School Anyile 
499 John Ali Anyile Primary School Anyile 
500 Titus Jeremiah Anyile Primary School Anyile 
501 James Monygon Komo Kanza Primary School Komo Kanza 
502 Chitta Tallo Komo Kanza Primary School Komo Kanza 
503 Isaac Philip Komo Kanza Primary School Komo Kanza 
504 Mohamed Ahmed Komo Kanza Primary School Komo Kanza 

 


