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Acronyms and Abbreviations 
 
AOTR Agreement Officer’s Technical Representative 
AM Amplitude Modulation 
BIS US Department of Commerce Bureau of Industry and Security 
CBJ Certificate in Broadcast Journalism  
CPA Comprehensive Peace Agreement 
DA-1 Kenyan VAT exemption forms 
D&G USAID’s Democracy and Governance Team and its partners. 
DNIS Darfur News and Information Service (an EDC project funded by DOS) 
DOS United States Department of State 
EDC Education Development Center 
FM Frequency Modulation – the most popular form of radio broadcasting 
FY Fiscal Year 
GOSS Government of southern Sudan 
GPS Global Positioning System 
HF High Frequency (generally refers to Codan type two-way radios) 
MOU Memorandum of Understanding 
M&E Monitoring and Evaluation 
NPR National Public Radio 
N.B. Note Bene (Note Well) 
PSI Population Services International in southern Sudan 
SANU Sudan African Nationalist’s Union 
SRS Sudan Radio Service 
SPLM Sudan People’s Liberation Movement 
SPLM DC Sudan People’s Liberation Movement for Democratic Change 
TSL Time Spent Listening 
USAID United States Agency for International Development 
USAP United Sudan Africa Party 
USG United States Government 
VAT Value Added Tax 
VHF Very High Frequency (generally refers to hand held “walkie talkies.”) 
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I. Sudan Radio Service EXECUTIVE SUMMARY 
 
“As for Sudan, I want to hear news about any part of the country. I want to know what is 
going in other parts of the country, communication and relations between all of us. I also 
want to know about other states, counties and villages.”   Juba Feedback Forum Participant 
 
Qualitative Impact 
 
A Feedback Forum focus group conducted in Juba, Sudan this quarter confirmed EDC and 
USAID’s decision to build an FM Station in Juba.  These focus groups have been conducted 
in various places in Sudan to measure audience listening to SRS and provide feedback used 
to make changes in the programs.   
 
All of SRS programs are broadcast currently on Shortwave, and it has been proven effective 
for most of Sudan, even by quantitative research conducted by USAID and others.  
However, in Juba shortwave listening was poor.  This was to be expected, as Juba has 
several FM stations to choose from Including SRS’s largest competitors:  Miraya and the 
BBC.  On shortwave in rural Sudan SRS beats Miraya, but consistently comes in second to 
the BBC World Service. 
 
The Juba Feedback Forum was conducted largely to “scope” the Juba market for SRS FM 
coming soon.  The results of the Feedback Forum show listeners are hungry for news about 
Sudan, and that Juba is more cosmopolitan than parochial. 
 
Quantitative Impact 
 
EDC is doing well in terms of results for this fiscal year, exceeding expectations in three of 
the five indicators.  Particularly good this quarter is the audibility of the broadcasts which was 
rated at 99%, far above the target of 85%.  After just one quarter 1,080 Civic Education 
Messages have been broadcast.  The annual target is 2,626, putting SRS well on track for 
the year.  98 of SRS’s news Stories were quoted by non-state Sudanese media.  This is a 
measure of the quality of SRS news, since other media are using our stories.  The annual 
target is 300. 
 
Journalism training indicators are lagging, but for a very good reason.  The number of 
graduates with a Certificate in Broadcast Journalism is 0 for this quarter.  That is because 
the program will start in the next quarter, and even then it will be two years before anyone 
can graduate.  EDC’s focus in this quarter has been to develop a Curriculum for the 
Certificate program, and therefore training of Journalists with USG funding in this quarter is 
one with an annual target of 92.  EDC will offer Special Topics (Master Classes) and five 
courses a week in the Certificate Program during in the remaining quarters of the fiscal year 
which will bring this number up. 
 
Project Administration 
 
EDC achieved two major successes in the last days of this quarter:  We finalized a lease on 
land in Juba for the FM Station, and; the Ministry of Information and Broadcasting issued 
SRS FM a Certificate of Operation (Broadcast License)!  After a year of hurdles and 
seemingly endless obstacles or setbacks, the land officially became EDC’s on December 15, 
2009.  The next day we received the license to operate an FM Station.  Construction of the 
station compound is expected to start in February of 2010.  The station should be on the air 
in third quarter of this fiscal year.  To celebrate these successes EDC submitted a case 
study to USAID’s Telling Our Story program. 
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II.  PROGRAM PROGRESS AND KEY ACHIEVEMENTS 
(Qualitative and Quantitative Impact) 
  
Listener Comment:  “…in the strongest mode we would like to appreciate the effort of the 
SRS and register thanks to USAID for supporting the program to connect all the Sudanese 
community around the world.” …Manase Doboyi Agoli,  Western Equatoria State  
 
The civic education program, The Road to Peace, is the flagship program of Sudan Radio 
Service, that educates Sudanese listeners on civic matters to enable them make informed 
decisions, especially in the months leading to the general elections in April 2010 and the 
referendum for southern Sudan and Abyei in 2011. 
 
The airing of summaries of the Comprehensive Peace Agreement (CPA) protocols during 
October reinforced our listeners’ knowledge of the CPA and helped them assess the 
achievements and some of the contentious issues within the peace agreement. 
 
As a way of preparing the electorate for the forthcoming elections, a program on democratic 
transformation was aired.  It Educated listeners on democracy and why it is a system that 
ensures good governance. This resonates with the grassroots democracy that is practiced 
among the Nuer people of Unity, Upper Nile and Jonglei states where chiefs are voted into 
office using stones to represent ballot paper, or by queue behind their preferred candidate. 
 

 
 
SRS Producer Queen Makalele interviews Cecelia Apaya Andrea, a lecturer at Juba University about the 
role of women and youth in election campaigns.  The interview was used in the SRS daily news and in 
the Let's Talk civic education series. 
 
Security was a major concern to the government of southern Sudan in the fall of last year as 
a result of illegal firearms in the hands of civilians and armed groups. A civic education 
program on disarmament supported the (government) campaign against illegal firearms. In 
Lakes state, for instance, the governor has maintained a standing order against possession 
of illegal firearms.  Any civilian found in possession of an illegal firearm is fined 10 head of 
cattle. This is a regarded a hefty fine by people whose livelihood depends on cattle as a 
source of wealth (and as an investment), marriage, and prestige. 
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The proliferation of firearms in southern Sudan has been a source of communal violence, 
particularly in the greater Upper Nile region. An SRS civic education program on conflict 
management prompted the governor of Jonglei state to step up a disarmament program in 
his state.  
 
One of the components of our civic education program is the drama series, Let’s Talk. One 
of the major talking points was on (political) campaigning and freedom of speech, which is 
anticipated to impact the political campaigns by the various political parties in the country. 
The program episodes highlighted and took into account some of the complaints by other 
parties of harassment by the government of southern Sudan. 
 
SRS also educated people on voter registration in preparation for the elections, explaining to 
them that voting is an individual’s civic and democratic right. 
 
CIVIL SOCIETY: MEDIA FREEDOM AND FREEDOM OF INFORMATION.  Private, Public 
and/or Community Media Infrastructure. 
 
Objective 1:  To inform Sudanese on matters relating to the Comprehensive Peace 
Agreement. 
 
Objective 2:  To provide balanced news and information on civic education, health, 
agriculture, education issues, culture, and women’s issues. 
 
Audibility of broadcasts 
 
In this quarter SRS monitors recorded that 99% of programs were audible.  The target is 
85%.  With the change of seasons SRS changes frequencies, as propagation of shortwave 
radio signals is affected by seasonal atmospheric changes.   
 
EDC has several monitors located throughout Sudan who must listen to selected programs.  
They send in numeric evaluations of the audibility of the program, and, as a cross-check, 
also list what the program was about.  If what they say they heard matches what SRS 
broadcast, we can be reasonably assured the report is accurate.   
 
SRS stories quoted by non-state Sudanese media outlet 
 
98 news stories which were produced by SRS in the first quarter were picked up and re-used 
by non-state media outlets.  The target for the fiscal year is 300, which means SRS is on 
track for this year 
 
This indicator is intended to be indicative of the quality of SRS news.  If other media outlets 
use SRS stories they must think them credible, timely, and relevant. 
 
Stringers identified and trained 
 
SRS’s target for stringers (freelance correspondents paid per story actually used) is three 
stringers per quarter.   
 
In this quarter SRS used stories from four stringers who submitted a total of 26 news items.  
Stories were received from Bor (Jonglei State), Rumbek (Lakes State), Bentiu (Unity State), 
and Cairo, Egypt. 
 
The indicator is designed to show the improved capacity and access to information in Sudan.  
Stringers are not regular employees of SR.  Instead they are paid for their services on a per 
story basis.  They are paid only if the stories actually pass through the editorial process and 
are broadcast.  SRS’s provides training for these stringers by providing feedback about 
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stories they submit, and through the editorial process.  Should a stringer’s story be rejected, 
they are informed why the story was not used. 
 

NUMBER OF STRINGERS IDENTIFIED & TRAINED FOR Q1 FY 2010 

Q1 MONTH NAME LOCATION SLUG DATE 

  October James Mabor Puot Bentiu, Unity state Bentiu clashes 5th 

    Mayom Biar Sirocco Bor, Jonglei state Demonstration in Bor 6th 

    Samir Bor Cairo, Egypt 3 Darfur factions to unite 8th 

    Mayom Biar Sirocco Bor, Jonglei state 7 people kiiled in a cattle raid 19th 

    Mayom Biar Sirocco Bor, Jonglei state Jonglei governor rallies for SPLM 21st 

    Angelo Mageng Wade Rumbek, Lakes state Harrasment of foreigners 22nd 

    Mayom Biar Sirocco Bor, Jonglei state 17 kids rescued from abducters 23rd 

    Samir Bor Cairo, Egypt Salva's visit to Egypt 26th 

    Mayom Biar Sirocco Bor, Jonglei state 
5 members from NCP and USAP defect to join SPLM in 
Jonglei state 26th 

    Samir Bor Cairo, Egypt Trade and Commerce  28th 

    Mayom Biar Sirocco Bor, Jonglei state 11 dead of Kalazar 29th' 

  

  November Samir Bor Cairo, Egypt Alexandria in Warrap states 2nd 

    Angelo Mageng Wade Rumbek, Lakes state 10 people arrested in Rumbek 12th 

    Mayom Biar Sirocco Bor, Jonglei state Ivory Bank robbed 13th 

    Mayom Biar Sirocco Bor, Jonglei state Insecurity in Jonglei 24th 

    Mayom Biar Sirocco Bor, Jonglei state Voter registration challenges 25th 

    Samir Bor Cairo, Egypt Registration in Egypt 27th 

  

  December Angelo Mageng Wade Rumbek, Lakes state HIV might hinder democratic process 2nd 

    Samir Bor Cairo, Egypt Sudanese stabbed in Cairo 8th 

    Mayom Biar Sirocco Bor, Jonglei state Disarmament in Jonglei 17th 

    James Mabor Bentiu Unity state Governor promises development 17th 

    Mayom Biar Sirocco Bor, Jonglei state DDR in Jonglei state 18th 

    James Mabor Bentiu Unity state Teachers refuse to take exams 18th 

    Samir Bor Cairo, Egypt NISS Act passed 21st 

    Mayom Biar Sirocco Bor, Jonglei state 11 people dead 37 others admitted 21st 

    Samir Bor Cairo, Egypt SPLM in Egypt 22nd 

  

# 26 news stories from 4 stringers 

 
Civic Education Messages  
 
1,080 Civic Education Messages were broadcast in the first quarter of FY10.  These are 
programs or public service announcements that inform the public about the structure and 
function of government, or key political processes and events. 
 
Civic Education is a key component of SRS’s program, and, as one might expect, the 
upcoming elections are the center of attention.  The messages are both short and long, 
taking the form of PSAs (Public Service Announcements) of about 60 seconds to 30 minute 
programs such as The Road to Peace. 
 
Advisory Board meetings 
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The Advisory Board did not meet in this quarter.  EDC, at the recommendation of the board, 
will have the next meeting in our newly constructed radio station in Juba.  With the 
construction of the SRS compound not yet begun, it is anticipated that the Advisory Board 
will meet in the third or fourth quarter of this fiscal year. 
 
PROFESSIONAL AND INSTITUTIONAL CAPACITY 
 
Objective 3:  To build the capacity of Sudanese journalists and media partners 
 
Journalists trained 
 
In this quarter one Journalist was trained by EDC.  EDC trained Al Mujtama, of 88.0 FM in 
Blue Nile state.  This station is one of the stations operated by Internews.  Internews and 
EDC cooperate closely and have designed a special Internship program to train Internews 
staff. 
 
The training focus this quarter has been on preparing for the Broadcast Journalism 
Certificate (CBJ) and developing its curriculum. 
 
Completion of Broadcast Journalism Certificate 
 
EDC is preparing to offer a series of courses which lead to a Certificate in Broadcast 
Journalism, in partnership with Juba University.  In this quarter, EDC continued discussions 
with Juba University, and refined its plans by producing a proposed curriculum.  There are 
still some details to be worked out.  Juba University is, frankly, also in a development stage, 
and some details cannot be worked out until Juba University establishes a number of its own 
policies.  For example, the fees to be charged to JU students taking the courses has not yet 
been set.   
 
The courses will start in March of 2010, which means that there will be no graduates of the 
CBJ program until they complete four semesters of courses.  The earliest that there could be 
graduates will be in two years.  The indicator for this activity is the number of graduates.  
The target for FY10 is 0.  The indicator target for FY11 is 10. 
 
Please see Attachment 2 for the proposed curriculum for the CBJ. 
 
Cross Cutting Issues 
 
EDC provides coverage and discussion of cross-cutting issues on a daily basis.  Programs 
appear regularly on the Environment, Agriculture, Health, Governance, Civil Society, 
Women’s Issues, Education, and Development.   
 
Environmental Compliance 
 
EDC will complete its Environmental Review Report for the Juba FM station in the next 
quarter.  This report was necessarily delayed because of it could not be written without 
surveying the land, which was completed at the end of this quarter. 
 
Lessons Learned 
 
This quarter saw two major achievements which offered a valuable lesson: 
 

1. EDC signed a 30 year lease with the Government of Central Equitoria State which 
provides SRS with just over two acres of land on which to build the SRS FM in Juba. 

2. EDC received a Certificate of Operation from the GOSS Ministry of Information and 
Broadcasting for SRS FM.  In essence, this is a license to broadcast. 
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The lesson learned is that the perseverance and political savvy of SRS staff can prevail, 
even in a difficult environment.  EDC applied for the land lease in January of 2009.  On 
December 15th 2009 Surveyors completed the last step in the process, and marked the four 
corners of the 120 meter by 60 meter plot.  The next day, the Ministry of Information and 
Broadcasting issued the Certificate of Operation and a letter authorizing the Ministry of 
Telecommunications to issue SRS a frequency. 
 
Credit for the perseverance and political skill goes to Deputy Chief of Party John Tanza and 
to Senior Journalism Trainer Colin Lasu. 
 
 

 
 
Farida Susan, Field Survey Supervisor for Central Equatoria State, with Jon Newstrom, SRS COP, and 
John Tanza, DCOP, certifies the location of the official boundaries of the land where the SRS Juba FM 
station will be constructed.  The 30-year property lease was issued in December. 
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III. PROGRESS ON INDICATOR TARGETS (Quantitative Impact) 
 

SUMMARY INDICATOR TABLE FY10 

Summary Indicator Table FY10 
Indicator FY 

2010 
Target 

Quarterly 
Achievement 
Q1 

Quarterly 
Achievement 
Q2 

Quarterly 
Achievement 
Q3 

Quarterly 
Achievement 
Q4 

FY 2010 
Achievement

# of 
journalists 
trained with 
USG 
assistance  92 1       1 
# of civic 
education 
messages 
relayed 
through the 
media and 
supported 
by USG  2,626 1,080       1,080 
% of 
broadcast 
hours 
audible in 
Sudan on 
radios 
available in 
Sudan 85% 99%       99% 
# of 
students 
who 
successfully 
complete 
the SRS 
broadcast 
journalism 
certificate 
program 0 0       0 
 # of SRS 
news 
stories 
quoted or 
used by a 
non state 
Sudanese 
media 
outlet 300 98 0 0 0 98 
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NUMBER OF JOURNALISTS TRAINED WITH USG ASSISTANCE 

INDICATOR TITLE: NUMBER OF JOURNALISTS TRAINED WITH USG ASSISTANCE 
UNIT: Number of journalists DISAGGREGATE BY:  Location, topic, media outlet & job type, date and gender 

Geographic 
location 

Media outlet & 
position Topic     Date W M Sub-total 

Nairobi, Kenya 

Internews station 
journalist                     (Al 
Mujtama. 88.0 FM Blue 

Nile state) Basic newswriting     
12 Oct 09-30 

Oct 09 0 1 1 

            Totals 0 1 1 

Results: 

  Baseline 

Reporting 
period 

31/Dec/09

Reporting 
period 

31/Mar/10

Reporting 
period 

30/Jun/10

Reporting 
period 

30/Sep/10
Cumulative for 

FY 2010 
FY 2010 
Target FY 2011 Target 

  W M W M W M W M W M W M W M W M 
Total, by gender N/A N/A 0 1             0 1 23 69 33 100 
Nairobi, Kenya N/A N/A 0 1   0 1   

 
 

NUMBER OF CIVIC EDUCATION MESSAGES RELAYED THROUGH THE MEDIA AND SUPPORTED BY USG 

INDICATOR TITLE: NUMBER OF CIVIC EDUCATION  MESSAGES RELAYED THROUGH THE MEDIA AND SUPPORTED BY USG 

UNIT: Number of civic 
education programs and 
public service 
announcements Baseline 

Reporting 
period 

31/Dec/09 

Reporting 
period 

31/Mar/10 

Reporting 
period 

30/Jun/10 

Reporting 
period 

30/Sep/10 
Cumulative 
for FY 2010 

FY 2010 
Target 

FY 2011 
Target 

  N/A 1,080       1,080 2,626 1,924 
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NUMBER OF STUDENTS WHO SUCCESSFULLY COMPLETE THE SRS BROADCAST JOURNALISM PROGRAM 

INDICATOR TITLE: NUMBER OF STUDENTS WHO SUCCESSFULLY COMPLETE THE SRS BROADCAST JOURNALISM PROGRAM 

UNIT: Number of students Baseline 

Reporting 
period 

31/Dec/08 

Reporting 
period 

31/Mar/09 

Reporting 
period 

30/Jun/09 

Reporting 
period 

30/Sep/09 
FY 2009 
Target 

Cumulative 
for FY 2010 

FY 
2010 

Target

FY 
2011 

Target
  W M W M W M W M W M W M W M W M W M
  N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 0 0 3 7
                   

Note: This indicator has no targets until FY 2011, therefore, data columns in years prior to FY 2011 are not applicable 
 
 

NUMBER OF SRS NEWS STORIES USED OR QUOTED BY NON-STATE SUDANESE MEDIA OUTLETS 

INDICATOR TITLE: NUMBER OF SRS NEWS STORIES USED OR QUOTED BY NON-STATE SUDANESE MEDIA OUTLETS 
UNIT: Number of stories DISAGGREGATE BY:  Media outlet 

  

Media outlet Sub-total
Sudan Watch 80 

BBC Monitoring Service 12 
Anyuak Media Website 2 

Gurtong  1 
Uganda Watch 3 

Total 98 

  
Baseline 

Reporting 
period 

31/Dec/08 

Reporting 
period 

31/Mar/09 

Reporting 
period 

30/Jun/09 

Reporting 
period 

30/Sep/09 

Cumulative 
for FY 
2010 FY 2010 Target 

FY 2011 
Target 

N/A 98       98 300 100 
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PERCENTAGE OF BROADCAST HOURS AUDIBLE ON RADIOS AVAILABLE IN SUDAN 

INDICATOR TITLE: PERCENTAGE OF BROADCAST HOURS AUDIBLE IN SUDAN ON RADIOS AVAILABLE IN SUDAN 
UNIT: Number of 
broadcast hours 
audible divided by 
total number of 
broadcast hours 
monitored Baseline 

Reporting 
period 

31/Dec/09 

Reporting 
period 

31/Mar/10 

Reporting 
period 

30/Jun/10 

Reporting 
period 

30/Sep/10 
Cumulative for 

FY 2010 
FY 2010 
Target 

FY 2011 
Target 

  N/A 99%       99% 85% 85% 
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IV. MONITORING 
 
Listener Comment:  “It is good, what you’re doing guys. I am very happy to see the Sudan 
Radio service. Thank you guys - I wish to be one of your team. Thank you; God bless us.”  
…Achut Awujak Akol, SRS shortwave listener 
 
Feedback forum results 
 
The feedback forum held in Juba during September 2009 differed in its purpose from 
previous forums.  The previous forums were designed to give SRS insights into listener 
reactions to its shortwave broadcasts, with an eye to improving audience size and interest.  
The Juba forum was intended to “scope” the Juba radio market.  Several FM signals are 
heard in the Juba area and the ease of tuning in those stations and the variety of program 
options they present have resulted in low listenership for SRS’s shortwave broadcasts. 
The Juba feedback forum results confirmed the decision for SRS to build an FM station to 
serve the Juba area.  The overwhelming result of the forum showed that local FM signals, 
with their ease of tuning, nearly round-the-clock programming and stable, quality signals are 
much preferred over trying to fine-tune short wave signals, particularly when the shortwave 
frequency must change in response to seasonal propagation changes. 
 
The forum indicated clear preferences for Miraya FM, followed by Jonubna FM and the local 
BBC FM service and southern Sudan government radio service.  The respondents clearly 
favored a music and news mix of programming, but also indicated they would like more 
news, especially in local languages, which is an SRS specialty.  Even though it is not offered 
in the market, there was a clear preference for news broadcasts in the early morning hours; 
before 7:00 AM.  More news and at earlier times have consequently been confirmed as 
programming choices for the new SRS Juba FM. 
 
Other programming trends gleaned from the forum and intended for use by the SRS Juba 
FM were:   

 Age is a much more reliable gauge of programming preferences than gender 
 Interest in national news and issues, Juba is more cosmopolitan than parochial 
 There is interest in local weather, ads, job ads, community news 
 Sports is important component in any program schedule 
 Listeners like programs that address social issues 
 Sudanese music is important (but not unique)  
 Interactive programs are key! 

 
See Attachment 4 for a PowerPoint presentation on the Juba Feedback Forum. 
 
Juba Audience Research 
 
In a separate effort SRS conducted a small audience survey (49 people) with the purpose of 
finding out when people listen, for how long they listen, and what their favorite radio station 
is.  This quick study was done to prepare for the SRS FM station.  Of great importance is 
when people listen to the radio.  Expensive to produce news programming should target the 
times when people are listening. 
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Radio Listening on Weekdays
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Much like anywhere else in the world, Juba’s radio audience listens in the morning and the 
evening.  There are surprises however.  The morning audience rises rapidly at 6:00am, 
significantly earlier than many markets, and even more surprising is that the radio audience 
is strong even up to 9:30 pm.  In most markets, after 7:00 each evening the radio audience 
drops like a rock, as people turn to television.  The last surprise in the chart is that there is 
not a small peak of increased listenership at lunch time.  That is probably because none of 
the current broadcasters have a lunch time newscast.  SRS FM will have an hour of news 
from 1:00 to 2:00pm daily. 
 
Another surprise is how long people listen.  In US markets the Time Spent Listening (TSL) 
can be as short as 10 minutes.  In Juba it is over an hour!   
 
Not surprisingly, Miraya FM is the most popular radio station.  This is because of their Sudan 
news programming which is not offered elsewhere on the FM dial in Juba. 
 
Efforts to ensure data quality  
 
EDC’s M&E team regularly reviews the data collected for quality.  USAID conducted a Data 
Quality Audit during this quarter, and SRS passed with flying colors.  
 
In the next quarter the M&E team will conduct training sessions with groups of shortwave 
monitors. 
 
Monitoring geographic news coverage 
 
SRS tracks the number of original stories produced by geographic area (categorized by 
national, regional, or state).  This information is presented to the SRS management team 
and to producers so that we can identify coverage gaps and brainstorm ways to get stories 
from under-covered areas. 
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During the first quarter of FY10, more than a quarter of SRS’s stories dealt with national (all 
of Sudan) issues. Stories dealing with issues across all of southern Sudan took up over 14% 
of our coverage, closely followed by stories from Khartoum State (13.7%).  Most of these 
stories could be classified as being more than local in content, meaning that over 50% of 
SRS news coverage was devoted to national or regional reporting.  Coverage of Khartoum 
State issues increased during the quarter, from 4 stories in October to 29 in December.  
Coverage from the other areas remained relatively constant over the three months of the 
period. 
 
This quarter, therefore, continued our average of approximately 30% national news stories.  
The increase in coverage of stories about Khartoum state and the north as a region also 
continued, as shown above.  As a result of increased coverage of northern states, as well as 
a focus on important local state stories, the proportion of south Sudan regional stories 
continued to decrease, from 20% for all of FY 09 to 14.3% this quarter.  See Annex 3 for the 
detailed chart on SRS stories by geographic area in this quarter. 
 
  

V. NEXT QUARTER’S WORK PLAN  
 
EDC did not have an approved Work Plan for Fiscal year 2010 during the first quarter. 
 

VI. PROJECT ADMINISTRATION 
 
Constraints and Critical Issues 
 
Delays in work permits for SRS Sudanese staff working in Nairobi, and similarly, the 
issuance of DA-1’s continue to be a critical issue.  The largest constraint for the next two 
quarters will be time. 
 
Kenyan Work Permits and DA-1’s 
 
The Work Permit issue has reached a level beyond critical.  The problem is that the permits 
currently have to be processed through USAID/Kenya which, up to this writing, has been 
unconscionably slow.  EDC has 19 employees with unprocessed Kenyan work permits.  One 
has been pending since FY08!  Technically, our Sudanese or American staff could be 
arrested and deported for not having a work permit.  Border tensions between Sudan and 
Kenya have recently become exacerbated by a crackdown on Somali foreigners in Kenya, 
which could easily extend to Sudanese.  Some Kenyan authorities blame the skyrocketing 
cost of housing in Kenya on Somalis rich from pirate activities buying up property in Kenya.  
Whispers are also heard that Sudanese are buying up land and housing in Kenya as well.  
These tensions make it likely Kenyan authorities will cause problems for our staff.  Losing 19 
of our Sudanese and American staff due to this technicality could cripple the SRS shortwave 
broadcasts.  Especially since the Managing Producer, Chief of Party, News Advisor, and 
Civic Education Advisor are among the staff awaiting work permits.  EDC is working with our 
AOTR on an improved process which we hope can break the bottleneck. 
 
EDC has DA-1’s pending for exemption from Kenyan VAT; some pending for months.  As a 
result of these delays, EDC has been forced to pay VAT, which of course is an expense to 
the USG.  The expense is caused when USAID/Kenya does not process EDC’s DA-1 
applications in a timely manner. 
 
Time Constraint 
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EDC and USAID’s intention has always been to have the Juba FM station on the air before 
the elections in Sudan.  Broadcasting to the Capital of southern Sudan would be a valuable 
public service during the election period. 
 
As reported above, the land for the FM Station was obtained at the every end of the first 
quarter, and the election is scheduled for the very beginning of the 3rd quarter.  Building a 
complete radio station from the ground up in one quarter is a huge challenge, even if that 
radio station were being built in the USA. 
 

 
 
A container containing the broadcast tower for SRS FM arrives in Juba from New Jersey where the radio 
station was built.  A total of five containers were received safe and sound in Juba. 
 
The good news is EDC has an already complete radio station in Juba in containers (with 
some assembly required).  A General Contractor, however, has to be awarded a sub-
contract to do the construction of the compound for the station and pour the concrete pads 
for the station containers.  Further good news is that the vendor selection process has 
already been completed.  Now bids have to be received and a contract signed. 
 
If all goes well, SRS FM can broadcast special programs for the Elections in April.  If delays 
in critical steps occur, however, even that may not be possible.  For example, the container 
with the radio station and broadcast tower has to be placed on concrete pads which need 
weeks to cure before they can bear any weight.  Delays in pouring the concrete due to 
delays in the bidding or construction process could cause EDC to miss the election deadline. 
 
Security Issues 
 
Two recent security issues are of concern to SRS.  The Internews station in Leer, was taken 
off the air briefly by a local government official, but, more seriously, some of its staff was 
arrested and beaten by authorities. 
 
In this quarter an incident occurred in Juba at Radio Bakhita, during a tense period when 
students were protesting, Police in riot gear entered the Bakhita compound and beat one of 
their employees.  Radio Bakhita is the Catholic Church’s radio station.  Priests and Nuns 
witnessed the attack.  As the Directress of Radio Bakhia said, “Who are you going to call for 
help - the Police?” 
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This situation is bone chilling.  Furthermore the Director of Radio Miraya has also reported 
incidents of harassment.  Radio Miraya is happily inside the armed UNMIS compound, and, 
therefore, less likely to suffer from violence at the station itself. 
 
EDC in this quarter has spoken with several media outlets and some International 
organizations about what can be done.  In the next quarter EDC may present some 
comments and/or proposals on this issue to USAID. 
 
Personnel 
 
In November, Dr. Lisa Hartenberger-Toby left the project to work at EDC’s Washington, DC 
office.  Dr. Charles Northrip will take over as Civic Education and Programming advisor in 
January of 2010.  Mr. Northrip and Ms. Hartenberger had a crossover week in November to 
work together in Nairobi. 
 
SRS is recruiting for its Juba office.  While many of the Sudanese producers working in 
Nairobi, plan to relocate to Juba, administrative staff will be recruited locally. 
 
Contract Modifications and Amendments  
 
EDC received no modifications or amendments to the award in the first quarter of Fiscal 
Year 2010 (1Q FY10). 
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ANNEX 1: Success Story 
 
EDC submitted a Case Study to the USAID Telling Our Story database on January 29, 2010, 
and received confirmation.  EDC’s submission is titled USAID to go “On the Air” in Southern 
Sudan.  A pdf copy of the success story is attached to this report as Attachment III. 
 
Note:  Attachment III is a pdf file which is an approximation of the final Telling Our Story.  
EDC does not have a copy of the USAID/Sudan logo, nor does the TOS submission process 
offer us a final pdf version.  EDC can only assume the mission has access to the TOS 
database and can obtain a copy of the final version as it was submitted. 
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Annex 2:  Schedule of Future Events 

 
 

Date Location Activity 

11-16 January, 
2010 

Malakal County, 
Upper Nile State 

Producers will gather program materials for Road 
to Peace and Health for All, and send news 
reports. 

15 January, 
2010 

Juba, Central 
Equatoria State 

Ayuen Panchol will be the first producer to 
relocate from Nairobi to Juba, where he will be 
based.  He will send news items and program 
elements to the Nairobi studios. 

16-21 January, 
2010 

Yambio County, 
Western Equatoria 
State 

DCOP John Tanza will lead news team in 
coverage of 5th Anniversary of the CPA. 

21-27 January, 
2010 

Maridi County, 
Western Equatoria 
State 

Producer Gabriel Galuak will gather actualities 
and sound bites for the development program 
and send news stories. 

31 January-
7February, 
2010 

Juba,  Central 
Equatoria State 

Producers will gather materials for Road to 
Peace, Health for All, and Spotlight.  They will 
also contribute news stories. 

3-11 February, 
2010 

Juba,  Central 
Equatoria State and 
Rumbek, Lakes 
State 

Marketing Director Michael Tamburu will identify 
new reception monitors in both locations, train 
them, and refresh the training of existing 
monitors.  He will also distribute SRS Calendars 
and conduct other publicity activities. 

14-21 
February,  
2010 

Juba,  Central 
Equatoria State 

Managing Producer Victor Lugala will conduct 
interviews, contrasting the views of party leaders 
with those of ordinary citizens and gather other 
materials for a series of programs on the 
upcoming elections. 

15-18 
February, 2010 

Rumbek, Lakes 
State 

News Programming Advisor Charles Haskins will 
interview candidates and set up a new SRS 
bureau.

22-27 
February, 2010 

Khartoum 

News Programming Advisor Charles Haskins and 
Project Administrator Jane Kariuki will train and 
provide technical assistance to program and 
administrative staff at the Khartoum office. 

3 Days in 
March, 2010 

Wau, Western El 
Ghazal State 

Marketing Director Michael Tamburu will identify 
new reception monitors, train them, and refresh 
the training of existing monitors.  He will also 
distribute SRS Calendars and conduct other 
publicity activities.

4 Days in 
March 

Juba,  Central 
Equatoria State 

DCOP John Tanza will assist in recruiting and 
training of local administrative staff for the new 
FM station and offices. 
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Annex 3  SRS stories by geographic region 
 

GEOGRAPHICAL ANALYSIS OF SRS ORIGINAL STORIES 
FOR Q1 FY 10 

NAME OF STATE DEC. NOV. OCT. 
Q1 

TOTAL 
% 

Abyei 1 2 2 5 1.46% 

Blue Nile State 0 0 1 1 0.29% 

Central Equatoria 9 15 6 30 8.75% 

Darfur (Regional) 5 7 10 22 6.41% 

Eastern Equatoria 0 1 0 1 0.29% 

Eastern Sudan 0 2 2 4 1.17% 

Gadarif State 0 0 1 1 0.29% 

Gezira State 0 0 0 0 0.00% 

Jonglei State 3 3 3 9 2.62% 

Khartoum (state) 29 14 4 47 13.70% 

Lakes State   1 1 0 2 0.58% 

National (all Sudan) 22 34 34 90 26.24% 

North Darfur State 5 0 1 6 1.75% 

Northern Bahr el Ghazal  0 1 0 1 0.29% 

Other 2 1 0 3 0.87% 

Regional North 0 1 2 3 0.87% 

Regional South 19 18 12 49 14.29% 

Regional Three Areas 1 0 0 1 0.29% 

Southern Darfur State 2 0 1 3 0.87% 

Southern Kordofan 0 2 2 4 1.17% 

Unity State 4 5 2 11 3.21% 

Upper Nile State 13 5 5 23 6.71% 

Warrab State 0 0 0 0 0.00% 

Western Bahr El Ghazal State 1 4 6 11 3.21% 

Western Darfur  State 5 2 1 8 2.33% 

Western Equatoria State 4 3 1 8 2.33% 

TOTAL # OF STORIES 126 121 96 343 100.00% 
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Annex 4: SRS Shortwave Broadcast Schedule 
 

D 
A 
T 
E 
 
26  

M
O

N
D

A
Y

 

SIMPLE ARABIC NEWS:  
( 7:00 – 7:30  AM) 
 

GENERAL DEVELOPMENT:  
   (7.30 – 8:00 AM) 

SIMPLE ARBIC NEWS:   
(6:00 – 6:30 PM) 

GENERAL DEVELOPMENT (R):    
(6:30 – 7:00 PM)  

SIMPLE ARABIC NEWS: 
7:00 – 7:30 PM 
 
 

SIMPLE ARABIC ROAD TO PEACE (R):   
7:30 – 8:00 PM 
 

DINKA NEWS AND ROAD TO PEACE: 
8:00 – 8-30 PM 
 

ENGLISH NEWSCAST: 
(8:30 – 9:00 PM) 
 

D 
A 
T 
E 
 
27 

T
U

E
S

D
A

Y
 

NEWSCAST:  NEWS TEAM
( 7:00 – 7:30  AM) 
 

HEALTH FOR ALL: 
(7.30 – 8:00 AM) 

SIMPLE ARBIC NEWS 
(6:00 – 6:30 PM)

HEALTH FOR ALL:  
(6:30 – 7:00 PM)

SIMPLE ARABIC NEWS: 
(7:00 – 7:30 PM) 

SPOTLIGHT (R):   
(7:30 – 8:00 PM) 

ZANDE NEWS AND ROAD TO PEACE: 
(8:00 – 8:30 PM) 

ENGLISH NEWSCAST:  
(8:30 – 9:00 PM) 
 

D 
A 
T 
E 
 
28 

W
E

D
N

E
S

D
A

Y
 

SIMPLE ARABIC NEWS:  
( 7:00 – 7:30  AM) 
 

ROAD TO PEACE:  
(7.30 – 8:00 AM) 
 

SIMPLE ARBIC NEWS:   
(6:00 – 6:30 PM) 

ROAD TO PEACE:  
(6:30 – 7:00 PM) 
 

NUER NEWS AND ROAD TO PEACE: 
(7:00 – 7:30 PM) 

MORU NEWS AND ROAD TO PEACE: 
(7:30 – 8:00) 

ENGLISH NEWS:  
(8:00 – 8:30 PM)  
 

ROAD TO PEACE:
(8:30 – 9:00 PM)    

D 
A 
T 
E 
 
29 

T
H

U
R

S
D

A
Y

 
NEWSCAST:  NEWS TEAM 
( 7:00 – 7:30  AM) 
 

LISTENERS FEEDBACK :  
(7:30 – 8:00 AM) 

SIMPLE ARBIC NEWS 
(6:00 – 6:30 PM) 

LISTENERS FEEDBACK  
(6:30 – 7:00 PM) 

SIMPLE ARABIC NEWS: 
(7:00 – 7:30 PM)

HEALTH FOR ALL (R):  
(7:30 – 8:00 PM)

BARI NEWS AND ROAD TO PEACE:  
(8:00 – 8:30 PM) 

ENGLISH NEWSCAST:  
(8:30 – 9:00 PM) 
 

D 
A 
T 
E 
 
30 

F
R

ID
A

Y
 

NEWSCAST:  NEWS TEAM 
( 7:00 – 7:30  AM) 
 

SPOTLIGHT: KOANG AND TEAM 
(7:30 – 8:00 AM) 

SIMPLE ARBIC NEWS 
(6:00 – 6:30 PM) 

SPOTLIGHT: KOANG AND TEAM 
(7:30 – 8:00 AM)

SIMPLE ARABIC NEWS: 
(7:00 – 7:30 PM)

ROAD TO PEACE:  
(7:30 – 8:00 PM)

SHILLUK NEWS AND ROAD TO 
PEACE: 
(8:00 – 8:30 PM) 

ENGLISH NEWSCAST:  
(8:30 – 9:00 PM) 
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 SIMPLE ARABIC NEWS 
(7:00 – 7:30 AM) 

 

SIMPLE ARABIC ROAD TO PEACE (R) 
(7:30 AM – 8:00 AM  

 
CLASSICAL ARABIC WEEKLY  NEWS  REVIEW AND 
ROAD TO PEACE 
(8:00 – 8:30 AM)  

 

ENGLISH NEWS (R)  
(8:30 – 9:00 AM) 

 

 

S
U

N
D

A
Y

  
D

A
T

E
  2

6 

SIMPLE ARABIC WEEKLY NEWS REVIEW  
(7:00 – 7: 30 AM ) 

 

SPOTLIGHT 
(7:30 – 8:00 AM) 

 
HEATH FOR ALL  
(8:00 – 8:30 AM) 

 

ENGLISH WEEKLY NEWS REVIEW 
(8:30 – 9:00 AM) 

 
 



Attachment I:  List of Deliverable Products 
 
The following deliverables were produced during the first quarter of Fiscal Year 2010 
(1Q FY10), and are attached to this annual report 
 
Attachment 1:  List of Deliverable Products 
Attachment 2:  Proposed Certificate in Broadcast Journalism Curriculum 
Attachment 3:  Telling Our Story case study:  USAID to go “On the Air” in Southern 
Sudan. 
Attachment 4:  Powerpoint presentation of Feedback Forum conducted in Juba, Sudan 
 



Attachment II:  Proposed Certificate in Broadcast 
Journalism Curriculum 
 

 
 

                                                  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROPOSED CERTIFICATE IN BROADCAST JOURNALISM 
CURRICULUM 

 
 
 

Colin Lasu 
Senior Journalism Trainer 

Education Development Center-Sudan Radio Service (EDC-SRS) 
Hamza Inn, Suite 202, Juba, Sudan 

clasu@edc.org / clasu@sudanradio.org 
+249910549270 / +249955000005 / 0477260458 



INTRODUCTION 
The aim of the Certificate in Broadcast Journalism (CBJ) is to train journalists and give them skills 
to practice journalism in a radio environment in Sudan. The project is a collaborative effort 
between the Education Development Center-Sudan Radio Service (EDC-SRS) and the 
Communication Department at Juba University.  
 
Students in the program will get training in practical journalism in the context of post conflict 
Sudan. CBJ students will also receive training in specialized journalism topic areas using 
computer software, hardware, and audio recording technologies. They will learn to adapt 
technologies in the production of news and programs for radio. To build on in-class training, 
students will have hands-on workshops at the Sudan Radio Service FM (SRS FM) station in 
Juba. Students will also have short-term training opportunities with external journalism 
professionals.   
 
OBJECTIVES OF THE CERTIFICATE  
The primary objective of the certificate program is to train students in practical journalism. 
Successful graduates can expect to start careers in broadcast journalism at any radio station in 
Sudan.  
 
Students who complete the certificate program would have enrolled and successfully completed 
courses with the following broad objectives:   

- Learn and develop the broadcast style of writing radio news and learn to write clearly and 
coherently using narrative, and descriptive styles. 

- Learn and develop critical thinking skills in determining how news stories fit in larger 
context. 

- Learn and demonstrate initiative in planning, preparing, and problem solving in news 
production in a deadline-oriented broadcast news environment. 

- Learn and demonstrate the creation of accurate information for news and radio programs.  
- Learn and gain proficiency in audio production procedures using technically adequate 

and acceptable audio levels. 
- Learn and demonstrate technical proficiency with professional quality recording/editing 

hardware and software used in field productions and studio productions. 
- Learn and develop good work habits in managing news scripts, program scripts, and 

audio files in a computerized work environment.  
- Learn and gain practical presentation skills in live broadcasting, remote broadcasting, or 

in-studio pre-recorded sessions.   
 
JUSTIFICATION FOR CERTIFICATE IN BROADCAST (CBJ) PROGRAM 
The CBJ program will bridge a journalism-training gap and will supplement training already 
offered by other media training organizations.  
 
An International Media Support (IMS) 2009-report points out that many organizations usually offer 
media/journalism training in Sudan. However, these trainings are mostly short-term opportunities. 
The CBJ program avoids this pitfall by offering a longer-term practical journalism program in 
which students learn and gain practical skills. The program is a cohort-style system, where 
students start and complete the certificate program together as a group of learners. This allows 
students to learn and develop their journalistic skills in a team-based environment. The program 
will offer a tailored broadcast journalism courses aimed at people with little or no formal 
journalism training. Students will attend classes in the evenings. The IMS report also notes that 
media trainers tend to come with fixed and inflexible training agenda without researching local 
training needs. Therefore, the CBJ program offers course units, which cover the essential aspects 
of journalism like writing, reporting, ethics, and technology usage. Fulltime students can complete 
the program in two (2) semesters. Ultimately, the CBJ program will help increase the technical 
capacity of journalists in Sudan.  
 
TEACHING 



Colin Lasu, Senior Journalism Trainer (SJT), assisted by Chris Opoka, the Journalism Trainer 
(JT), will teach most of the program’s courses. These trainers are primarily responsible for most 
in-class and practical training of enrolled students. The trainers will use a combination of hands-
on exercises, case studies, lectures, multimedia presentations, software/hardware training, and 
field trips. Other broadcast journalism professionals and senior SRS staff members will also offer 
courses in special journalism topics. The trainers and SRS staff will also mentor students during 
the practical segments of their coursework. 
 
ASSESSMENT & RECORDS 
All enrolled students will be assessed in all course units in which they are registered. There will 
be regular tests on course material covered during class lectures. Students will also have take-
home, in-class, and in-studio assignments. All assignments will be graded (marked) by the 
trainer(s) and returned to the students. This will enable each student to know his/her academic 
progress in any course unit.   
 
Each student enrolled in the program will complete a profile form with demographic information, 
contacts, professional affiliations, and career aspirations. This information will become a part of a 
database for tracking each cohort of students. The program is a cohort system where students 
start and complete the program together. Each cohort of CBJ graduates would also mentor the 
new batch of students. This linkage is important as a long-term plan for developing a close-knit 
group of journalism professionals in Sudan. Ultimately, CBJ alumni will participate in the 
program’s activities (e.g. guest lectures, public events,   through out the academic year. 
 
The following is coursework grade distribution:  

- 30% assignments (in-class or take-home), quizzes, participation, projects, etc.   
- 70%  final examination  
- 100% Total  

However, instructors can change the grading scale to reflect the course he/she is teaching. This 
is necessary because students’ coursework may be assessed based on their planning, writing, 
production and editing, rather than examinations.  
 
Each enrolled student will take a final examination at the end of each semester. Successful 
students must pass each course unit with an average grade of C. In the event a student does not 
pass the final examination, he/she must take a supplementary examination1 (as required by Juba 
University policy) the following semester. A student must take a substitute exam2 if he/she cannot 
the final examination during the regularly scheduled time. Students can only take the 
supplementary exam or substitute examination during the examination period of the following 
semester.   
 
ADMISSION & FEES 
Any Juba University student can enroll in the program through the university admissions process. 
Similarly, non-university students can apply for admission into the program through EDC-SRS. All 
university policies and fee structures are applicable to students enrolled in the program.  
 
Each course unit’s class size is limited to 10 students. The reason being, smaller class sizes will 
allow students and instructors to give students their undivided attention during hands-on training. 
In its initial phase, 70% of the program’s students will be from Juba University and 30% from Juba 
area media houses. The percentage distribution of students can be revised.   
 

                                                 
1 A supplementary exam is given to a student who has failed the final examination in a course unit.  
2 A substitute exam is given to a student who cannot take the final examination in a course unit due to 
extenuating circumstances e.g. death in the family, illness, accident etc. 



The program fees will range from 350-500 Sudanese Pounds per semester for a fulltime student. 
Part-time students will pay a prorated fee. Specific fee distributions between EDC-SRS and the 
Communication Department will be determined later.  
 
LANGUAGE REQUIREMENTS 
All course instruction will be in the English language. Therefore, all students will need English 
language skills. Students should (but not required) have a working knowledge of Arabic (simple or 
classical) to enable them to work in bilingual radio stations in Sudan.   
 
Before admission to the CBJ program, students must have any one of the following requirements: 

 Take and pass the International English Language Test System (IELTS)3 
 
Any student admitted can to the CBJ program can be a part-time student. A part-time student can 
earn a certificate after he/she has completed the minimum required courses. A part time student 
may take between 1-4 courses per semester.   
 
COURSE CREDITS:  
All courses are weighed at two (2) credits per semester. Each semester, a student can earn 1-10 
credits plus and additional one credit in a special topics course. A student must earn a minimum 
of 20 credits – earned after successful completion of courses - before earning the Certificate in 
Broadcast Journalism (CBJ).  
 
CONTACT HOURS & SCHEDULE 
The will be five (5) courses per week in 2-hour segments Tuesday through Friday. Saturday 
would be a practical training day at the SRS FM studios. Students in the program will also have 
opportunities to attend other short-term special topics courses. Visiting instructors or SRS staff 
members will teach these courses. 
 
- In-class hours with instructor  = 2 hours x 4 days  = 8 hours/week 
- Semester duration    = 3 months x 4 weeks = 12 weeks 
- Total in-class hours   = 96 hours 
- Broadcast Hands-on Training = Hours per week (to be determined) 
- Study week    = 1 week 
-  Exam week   = 1 week 
 
PROGRAM SCHEDULE 
The CBJ program is a two (2) semester-long program. The first semester will start in March 154  
and last for three (3) months/12 weeks. There is an addition one (1) week for study and another 
one (1) week for final examinations. The second semester will start on August 16 and last for 
three (3) months/12 weeks until mid November5. There will be a two-week break between first 
and second semesters.  
 
Semester 1: March – July 2010 
Time/Day of week  Time: 5-7PM or 6-8PM Time: To Be Arranged  

Monday No class  

Tuesday Introduction to Journalism @ 
Juba University 

Special topics course @ TBA 

Wednesday Broadcast Presenting @ SRS 
FM 

Special topics course @ TBA 

                                                 
3 EDC-SRS will pay for the test results. The test will be at no cost to any student.  
4 Dates are yet to be decided by university’s committee, which determines the academic calendar.  
5 Dates are yet to be decided by university’s committee, which determines the academic calendar. 



Thursday Journalism Ethics & Society @ 
Juba University 

Special topics course @ TBA 

Friday Broadcast Writing @ Juba 
University 

 

Saturday  Broadcast Hands-on Training 
@ SRS FM 

 



Semester 2: August-December 2010 
Time/Day of week  Time: 5-7PM or 6-8PM Time: To Be Arranged  

Monday No class  

Tuesday Introduction to Journalism @ 
Juba University 

Special topics course @ TBA 

Wednesday Field Reporting @ Juba 
University 

Special topics course @ TBA 

Thursday Documentary Production @ 
Juba University  

Special topics course @ TBA 

Friday Final Project @ Juba 
University 

Special topics course @ TBA 

Saturday  Broadcast Hands-on Training 
@ SRS FM 

 
COURSE DESCRIPTIONS 
Introduction to Journalism:  
This course introduces students to journalism research and writing. Other topics covered in the 
course include news judgment, developing story ideas, newsgathering, interviewing, observation, 
accuracy, and writing basic news and feature stories (story structure, narration techniques, and 
the use of quotations).  
 
Field Reporting  
This course will introduce students to field reporting. It will cover topics in information gathering, 
live-field reporting, technical challenges, deadline reporting, live-field reporting, and field writing. 
Students will also learn to use audio recorders and remote reporting using mobile phones, 
satellite phones, BGAN satellite interface, and other remote technologies.  
  
Broadcast Writing 
This course centers on techniques of gathering and writing news for radio. Students will also 
learn the processes of writing news stories from press releases, press conferences, and 
interviews. Students will also learn how to write for the ear. 
 
Broadcast Presentation 
Students in this course will learn how to read news, documentary, and program scripts, with few 
errors. Students in also learn to do quick script edits, how to conduct interviews, clock watching, 
and reading script under deadline. 
 
Journalism Ethics and Society 
This course uses case studies to examine journalism values in relation to truth telling, conflicts of 
interest, fairness, and bias. Other case studies include censorship, government control, gender, 
ethnicity, religion, social class, poverty, development, and public health.  
 
Broadcast Hands-on Training 
Students in this course will learn to develop story ideas, assign stories, write, edit, line up and 
host newscasts, do tape talks, prepare mini-documentaries, and conduct studio and field 
interviews. Each course will have a hands-on training component. 
 
Documentary Production:   
Students in this course will produce radio documentaries, which tackle a variety of topics such as 
peace, development, commerce, and history. Students will generate original topic ideas, identify 
sources, research, interview, script, and produce quality pieces.  
 
 
 



 
Final Project: 
Students in this course will produce a final audio project. This project can be a documentary, 
artistic radio piece, radio program, and a radio series. Each student will plan, research, script, 
record and edit the final project. The Senior Journalism Trainer and Journalism Trainer will 
choose which audio project is fit use on SRS FM. 
 
Special Topics Courses: 
Broadcast journalism professionals, SRS staff members, and other media professions will offer 
also special topics courses. Other training institutions may offer additional courses to the CBJ 
program. Special topics courses may be a one (1) day course to three (3) or four (4)-week-long 
courses. 
 
Some special topics course may deal with the following broad topics:   
- Business of Media, Jon Newstrom or Charlie Northrop 
- Covering elections 
- Disaster reporting, Charlie Northrop 
- Development journalism 
- Political journalism, Jon Newstrom 
- Covering public health, Charles Haskins 
- Reporting about agriculture, Charles Haskins 
- Covering environmental/climate issues 
- Education journalism, Colin Lasu 
- Reporting on social movements 
- Sports journalism, Chris Opoka 
- Business journalism 
- Science journalism 
- Copyediting, Charles Haskins 
- Analytical and opinion writing, Victor Lugala 
- Literary journalism/Narrative nonfiction 
- Media management, Jon Newstrom 
- Covering conflict, John Tanza 

 
 
 
 




