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I. Executive Summary

The highlight of the quarter was the launching of the two USAID-Rotary projects that the
Philippine Sanitation Alliance (PSA) is implementing in partnership with several Rotary clubs
and districts. In San Fernando, the PSA and Rotary organized a large sanitation symposium for
sanitary inspectors, engineers, city environment officers and private sector service providers
from throughout Region 1.  A major output of the event was a workshop where teams from 8 of
the region's largest cities developed sanitation action plans. The USAID-Rotary Pasig River
Improvement Project began the construction of a low-cost, low-maintenance wastewater
treatment plant for the Sta. Ana Public Market with participation from the City of Manila
Engineering Department and the Metropolitan Manila Development Authority.

The PSA worked with partners in Sta. Rosa and Cagayan de Oro Cities to develop hygiene
promotion programs focused on mothers with children below 5 years of age and school children.
Other city and water district partners continued preparation of promotion campaigns for their
septage management programs. The city council of Davao City and the municipal council of Los
Baños passed septage management ordinances, which have been sent to the respective
mayors for signature.

II. Results Achieved

Halfway through the fiscal year, the project has made substantial progress in working with its
partners to achieve the indicator targets for FY10. However, most of the activities are still in
development and are not expected to move forward until after the elections. Once new officials
are in place, the PSA expects to be able to proceed as planned and meet the targets for FY10
by the end of the fiscal year.
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Summary of Results

Indicator 10th Qtr
Results

Cumulative FY10
Results (Qtrs 9+10)

FY10
Target

Project
Target

1. Number of people in target
areas with access to improved
sanitation facilities as a result
of USG assistance
(disaggregated by gender).

183 Men
297 Women
480 Total

402 Men
733 Women
1135 Total

300,000 1,200,000

2. Number of feasibility and
special studies/plans prepared

0 0 2 12

3. Amount of non-USAID
financing mobilized for
sanitation projects and
facilities.

$10,505 $220,143 $722,800 $3,477,805

4. Number of people trained in
environmental law,
enforcement, public
participation, and cleaner
production policies, strategies,
skills and techniques,
disaggregated by gender.

162 Men
84 Women
246 Total

290 Men
157 Women
447 Total

- 1500

5. Number of people trained in
child health and nutrition
through USG-supported health
area programs.*

9 Men
62 Women
71 Total

9 Men
62 Women
71 Total

700 1500

6. Increase in the percentage of
mothers of children under five
who can cite at least 2
measures to prevent diarrhea.

- - 25% 25%

7. Increase in the percentage of
students who, while at school,
observably wash their hands
with soap and clean water after
using the toilet to prevent
diarrhea.

- - 25% 25%

8. Number of pollution and urban
environment policies, laws,
agreements or regulations
implemented as a result of
USG assistance.

- - 2 5

9. Number of hygiene-related
policies, laws, agreements or
regulations implemented as a
result of USG assistance.

- - 1 2

10. Number of wastewater
treatment projects developed
by PSA partners that reduce
pollution to levels that meet the
government’s effluent
standards.

- 1 3 8
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Details of Results

1. Number of people with access to improved sanitation

Project Men Women Total
Gk-Tayabas Quezon Province 20 30 50
GK-Sariaya Quezon Province 40 60 100
GK-Alabat Quezon Province 60 90 150
GK-Lumad, Batasan Hills QC 63 117 180
TOTAL 183 297 480

2. No feasibility or special studies/plans were completed during the quarter.

3. Amount of non-USAID financing mobilized

Private Sector $8,305.10 Cash $6,108.54
Public Sector $2,199.47 In Kind $4,396.03
Total $10,504.57 Total $10,504.57
(See attached summary in Excel. Cost share sheets from each partner are available
upon request.)

4.
People Trained Men Women Total
Orientation of Promotions Cluster on 10-
Step Promotion Toolkit-January 19, 2010-
Los Baños Laguna  7  6  13
Coordination Meeting USAID-Rotary Baesa
Project-January 21, 2010-Quezon City  5  2  7
Training on Rapid Technical Assessment of
Certified Plumbers and Engineers-February
16-18, 2010-San Fernando La Union  45  40  85
 Septage Management and Promotions
Program-February 10-12,2010-Davao City  14  10  24
Septage,Sewerage and Sanitation
Technology Symposium-March 16-18,
2010-San Fernando La Union  91  26  117
Total for Quarter 10 162  84  246

5. In Sta. Rosa, 71 people were trained during a workshop on hygiene promotion for
children under five, focused on handwashing with soap.

6. None
7. None
8. None
9. None
10. Sta. Rosa Community Hospital Wastewater Treatment Facility.
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III. Summary of Major Accomplishments

A. Baesa Component of USAID-Rotary Sanitation Project Launched

Barangay Baesa hosted the launching of the Baesa portion of the USAID-Rotary Pasig River
System Improvement Project on January 8, 2010. The project will work to improve the state of
the Pasig River by undertaking wastewater treatment, solid waste management, hygiene
promotion and related activities in Paco and Santa Ana, Manila and in Baesa, Quezon City. The
following signed a Memorandum of Understanding (MOU) during the launch: Rotary
International District 3780 District Governor Dulce dB. Coyukiat, AECOM International
Development (implementer of the USAID Philippine Sanitation Alliance project) Chief of Party
Lisa K. Lumbao, Maynilad Water Services, Inc. President Rogelio L. Singson, and Barangay
Baesa Captain Eduardo R. Juan. Quezon City Vice-Mayor Herbert Bautista, City Councilor
Bernadette Herrera-Dy, USAID officer Jose Dulce, and members of the Rotary Community
Corps of Baesa were also present to grace the occasion.

The project overview was presented by PSA Chief of Party Lisa Lumbao, followed by a
presentation on the proposed combined sewerage system and sewage treatment plant project
by Maynilad Head of Sewerage and Sanitation, Tony Garcia. Paul Tatlonghari from Quezon
City’s Environmental Protection and Waste Management Department present the environmental
initiatives and programs of the city. Barangay Captain Ed Juan made the closing remarks after
the formal MOU signing.

The four partners will work together to develop and implement a work plan to support Maynilad’s
sewage treatment system through community awareness raising and improved solid waste
management. Hygiene promotion through handwashing will also be promoted in public schools.

B. Manila Component of USAID-Rotary Sanitation Project Launched

On January 13, 2010, the Paco and Sta. Ana, Manila component of the USAID-Rotary Pasig
River Improvement Project was launched in Sta. Ana, Manila on board the Pasig River Ferry.
While cruising down the historic river, project partners signed two Memoranda of Understanding
(MOUs) to help improve the state of the Pasig River by undertaking wastewater treatment, solid
waste management, hygiene promotion and related sanitation activities in Paco and Sta. Ana in
Manila. The Manila project partners include the USAID Philippine Sanitation Alliance, Rotary
International District 3810, City of Manila, and Metro Manila Development Authority. Two NGOs,
Lola Grande Foundation for Women and Children, Inc., and Solid Waste Management
Association of the Philippines, will implement various components of the project. The launch
was graced by Acting USAID Mission Director Elzadia Washington; Regional Rotary Foundation
Coordinator and Past District Governor Melito Salazar; a representative of City of Manila Mayor
Alfredo S. Lim; and MMDA General Manager Robert Nacianceno. At the helm was RI District
3810 Governor, Concepcion N. Beltran. PSA Chief of Party Lisa Lumbao presented the project
components, and a joint Statement of Commitment to cooperate was made by representatives
of Sta. Ana Barangays 873, 876, 879, 884, 885 and 889, PLAN International Philippines, Public
Market Vendors’ Associations, Church of our Lady of the Abandoned, and schools in Sta. Ana
and Paco.

C. Construction of the Sta. Ana Public Market Wastewater Treatment Plant Begins
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On March 11 construction of the Sta. Ana Public Market Wastewater Treatment plant started.
The facility was designed by Engineer Lito Santos, a PSA consultant, together with engineers
from the City of Manila. It utilizes low-cost, low-maintenance technology made up of two main
components: an anaerobic baffled reactor and a sequencing batch reactor. The system is
designed to meet DENR’s discharge requirements for the Pasig River of less than 50 mg/l
biochemical oxygen demand (BOD) and less than 50 mg/l total suspended solids (TSS). It is
also designed to provide for full disinfection that will result in zero fecal coliform bacteria per 100
ml being discharged. The Metropolitan Manila Development Authority (MMDA) is providing the
staff and construction equipment, while members of the Rotary Club of Manila are purchasing
the construction materials and providing monitoring and oversight. Rotary International District
3810 has engaged a locally-based nongovernmental organization, the Lola Grande Foundation,
to provide logistical support and conduct consultations with local stakeholders, including
barangay leaders and the Sta. Ana Public Market Vendor’s Association.

On March 24, PSA Senior Sanitation Advisor Dave Robbins trained the Metro Manila
Development Authority field construction staff on safety at the Sta. Ana sewage treatment plant
construction site. The training focused on confined space entry and electrical safety. The first
topic, highlighting the proper ways of entering tanks or other confined spaces, is most important
in the Philippines. Every year people are needlessly injured or killed due to by entering tanks
improperly, often due to low levels of oxygen. The training presented the proper safety
equipment, use of the buddy system, air monitoring and the Occupational Safety and Health
Administration (OSHA) procedures required in the United States. The second topic, electrical
safety, focused on OSHA's Lockout/Tagout electrical safety procedures. These include steps to
ensure that circuit breakers are de-energized prior to technicians working on electrical
components. For both topics, handouts describing latest safety, compliance and monitoring
information were provided.

D. MOA signed for USAID-Rotary San Fernando City Sewerage and Septage Management
Project

On January 19, a memorandum of agreement (MOA) between the Rotary Club of San Fernando
(L.U.), Inc., the City of San Fernando and the USAID Philippine Sanitation Alliance was signed
for the 18-month USAID-Rotary Sewerage and Septage Management Project. The City Council
of San Fernando, La Union approved a measure authorizing the mayor to enter into the MOA.
The project is part of the USAID-Rotary International Water Collaboration, which is supporting
water and sanitation initiatives in the Dominican Republic, Ghana and the Philippines. During
the signing ceremony, statements of commitment were read from the Department of Health, the
Environmental Management Bureau of the Department of Environment and Natural Resources,
the local water district, and the Barangay association of the city. There were approximately 50
people including members of the public, media and government in attendance. A formal launch
of the program is scheduled for March 11 and 12, which will be a feature of the first annual
Regional Water and Sanitation Convention, which will be held in San Fernando and promoted
by the city and local rotary clubs.

E. San Fernando City Sanitation, Sewerage and Septage Management Symposium

On March 16 and 17, the Philippine Sanitation Alliance, in conjunction with the San Fernando
City government and the Rotary Club of San Fernando (LU), Inc., convened its first annual
Region 1 Sanitation, Sewerage and Septage Management Symposium. The event attracted 144
registered guests from the region and included sanitary inspectors, engineers, city environment
officers and private sector service providers. Also in attendance were 32 graduating engineering



Page 6

students from St. Louis College in San Fernando City. An exhibit hall was provided where
products and services for the sanitation sector were displayed and demonstrated. The two-day
event culminated in a city tour, which included visits to sanitation projects including the
wastewater treatment system for the public market, the EcoSan village, the Lorma Hospital
wastewater treatment plant, and the site of the proposed city's septage treatment facility. A
major output of the event was a workshop where teams from 8 of the region's largest cities
developed sanitation action plans. The symposium was funded in part by the USAID-Rotary San
Fernando City Sewerage and Septage Management Project, with additional support from
exhibitor and registration fees.

F. Launching of the USAID-Rotary San Fernando City Sewerage and Septage
Management Project

On March 16th, the USAID-Rotary San Fernando City Sewerage and Septage Management
Project was officially launched. Representatives from the Region 1 Governor's office, the City of
San Fernando, Department of Environment and Natural Resources, Department of Health,
USAID, and the local Rotary Club were in attendance along with 176 attendees of the
Sanitation, Sewerage and Septage Management symposium. The event marks the beginning of
an 18 month project that will provide septage management and sewerage for San Fernando
City in La Union Province.

G. CDO to Commence Procurement for Septage Facility

Following completion of the terms of reference (TOR) and agreements with the Cagayan de Oro
Water District (COWD), Cagayan de Oro City is actively seeking a private sector partner to
implement a design-build-operate (DBO) contract for its septage management program. The
contract will require the private proponent to design and construct a treatment facility, purchase
and operate the desludging trucks, and implement a comprehensive program for scheduled
desludging of septic tanks in the city. The city government will approve a comprehensive
citywide septage management ordinance and develop a targeted promotion campaign. The
COWD will collect septage treatment fees and use them to pay the private operator. PSA is
assisting the Technical Working Group of the City in crafting the ordinance, developing the
promotion campaign, and facilitating the development of an optimal institutional arrangement
among the partners. The TOR will be published in April.

A Handwashing Day is being organized in the City with the involvement of PSA, CDO-based
organizations, a German-funded Department of Education program called Fit for School, private
manufacturing company Union Galva Steel, and Xavier University. The group will construct
handwashing stations, conduct a campaign on handwashing in schools and measure the
impact.

H. Calamba City Commits to Fund Treatment Facility Sites

Subsequent to the passage of the city’s septage management ordinance, the Calamba Water
District (CWD) Board members, key officers and PSA consultants met with the City Mayor on
January 12, 2010 to discuss the LGU’s role in the program, particularly on the procurement of
land for the treatment sites. The Chairman kicked off the discussion by thanking the city
government for the septage management ordinance and went on to share the experiences of
one of the CWD board members and some officers during their PSA-supported study tour to
Dumaguete City and two other neighboring cities. He stressed the importance of collaboration
between the LGU and the water district in sanitation projects. Thereafter, the rest of the CWD
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contingent and PSA consultants formally asked the Mayor to appropriate P5 million for the
purchase of land in Barangay Bukal for the sewage treatment system and donate a portion of
the city’s property located at Puting Lupa, Calamba City for the septage treatment plant. The
City Mayor committed to endorse the request to the city council for approval but asked the CWD
to first specify the site at Puting Lupa and determine the exact size needed by the treatment
facility.

In separate small workshops with the technical working group (TWG) and promotions team of
the water district, PSA consultants assisted them in finalizing the draft IRR of the ordinance and
revising the design of the wastewater treatment facility to include an anaerobic baffled reactor
with intermittent sand filter. PSA consultants also oriented the interviewers on the conduct of the
forthcoming survey. With all these preparations, the water district hopes to start the bid process
for the construction of the Bukal wastewater treatment facility in March.

I. Barangay Consultation on Bucal Sewerage Project Held

Approximately 80 residents from Barangay Bucal in Calamba City and a number of water district
officers and staff attended a barangay consultation meeting on the acceptability of the proposed
sewerage project on March 12, 2010 at the nearby Bucal Elementary School. To establish the
urgency and need for the project, PSA consultant Nene Narvaez highlighted the pollution
situation in the country and Calamba City and reported on the steps being undertaken by the
water district and city government to reduce further pollution. Engineer Ranely Cartago of the
Calamba Water District illustrated how the facility will be constructed and the different steps
needed to complete the project.

The participants realized the importance of their participation in this long-term sewerage project
that seeks to protect the Bucal spring, the city’s main source of water. They also understood the
need for additional tariff that will be added to the water bill. Some mentioned limited budget as
possible constraint but in general, there was a consensus that the project will bring about long-
term benefits to their community. The water district will now apply for the required environmental
clearance certificate (ECC) in preparation for the project construction anticipated to start in June
of this year.

J. Davao Kicks Off Work Planning for Septage Management

From January 14 to 15, PSA Sr. Project Coordinator Jay Tecson met with officers and staff of
the Davao City Water District, Davao City government, and Davao City Council to kick off work
planning for septage management. The septage management ordinance is now in its 7th version
and is scheduled to undergo a series of readings and deliberation in the Council starting
January 26. To kick off the septage management program, a planned workshop and site visit is
being scheduled on February 10 and 11. The workshop will focus on site investigation and
selection for the septage treatment facility and a parallel session on promotions. The proposed
site visit will look into existing STPs and proposed sites for the septage treatment facility within
Davao City. A technical working group will be organized prior to the workshop; 7 will come from
DCWD, 8 from the City, and 10 from national agencies, barangay officials, local rotary club, and
private desludgers. Two barangays are being considered to pilot test the septage management
program: Brgy. Toril and Brgy. Lubugan, comprising about 7,600 connections.

K. Laguna Develops Septage Management Program
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The Technical Cluster and Promotion Cluster met in separate sessions on January 19 and 20 in
Los Baños, Laguna. The Technical Cluster meeting was facilitated by Sr. Sanitary Engineer Lito
Santos and focused primarily on site investigation and selection. The Promotion Cluster was
facilitated by Sr. Finance Specialist Nene Narvaez, who went through the initial steps of the 10-
step promotion toolkit. The Technical Cluster conducted site visit of 4 sites that are being
considered for the septage treatment facility. They also visited the sewage treatment facility of
UP Los Baños campus which is currently not operational. The Promotion Cluster customized
the survey instrument to be used for the survey of households and commercial establishments,
and did role-playing to test out the instrument and revised it accordingly. The Technical Cluster
will meet in February to discuss further the different site options and finalize the siting of the
facility, while the Promotion Cluster will conduct the pre-testing of the survey instrument and
carry out the survey in the four municipalities. PSA works with 4 municipalities in Laguna: Los
Baños, Bay, Calauan, and Victoria, all within the service area of the Laguna Water District.

L. PSA-PWRF Partnership to Develop Septage Management in Iloilo, Bacolod and Roxas

In a meeting held last January 22, PSA Sr. Project Coordinator Jay Tecson met with
representatives of Iloilo City, Bacolod City, and Roxas City in Iloilo together with Alma
Porciuncula, Chief of Party of the USAID Philippine Water Revolving Fund Support Program
(PWRF-SP) to talk about conducting simultaneous studies on septage management for the
three cities. Hosted by Metro-Iloilo Water District, the participants discussed collaboration
among the three cities and their respective water utilities, which will benefit from the technical
assistance from PSA and PWRF-SP. A presentation was made on septage management and
on the project development process, which will be used as the basis and scope for the technical
assistance. PWRF-SP presented a model Terms of Reference that was reviewed and
commented on by the participants. The group proposed to finalize and submit a resolution and
signed Memorandum of Understanding (MOU) from the Board of Directors of each water utility
to PWRF-SP, organize a technical and promotion team, plan a high-level MOU signing
ceremony of MOU in February, and conduct the first workshop on February 25 and 26 in Iloilo
City.

M. Dumaguete Gears Up for the Opening of the Septage Treatment Facility in March

To prepare for the start up of Dumaguete City Septage Treatment facility, the Technical Working
Group met with PSA’s Jay Tecson and Nene Narvaez on January 25-26, 2010 to talk about
details of the operations and maintenance of the treatment facility and the desludging trucks.
The TWG, representing members from the city departments and Dumaguete City Water District,
presented the proposed operation and maintenance procedures for the facility and trucks and
this was reviewed and commented on by the participants. At the end of the meeting, the TWG
decided to send out notices to the public on the planned operation of the facility and start of the
collection of septage fees in March.

N. Dumaguete City Authority Approves Policies for the Septage Management Program

During the first Dumaguete City Septage Management Authority (CSMA) meeting held March 9,
major operational and financial policy issues that will govern the soon-to-be launched septage
management program of Dumaguete City were approved by the body. The CSMA is co-chaired
by City Mayor Agustin Perdices and DCWD General Manager Espirato Dicen. The policy issues
resolved by the body included procurement of additional desludging trucks, accommodation of
requests from other LGUs and existing service providers to use the septage treatment facility,
assistance to households with substandard septic tanks or no septic tank, residuals
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management, bookkeeping of the trust fund, incentive fund for the host barangay, and pricing
and strategy for non-DCWD customers and emergency desludging. The next CSMA meeting is
scheduled on April 13.

In a workshop facilitated by PSA Senior Project Coordinator Jay Tecson on March 10, the
expanded TWG met to finalize procedures and rules for the operations and maintenance
manual for the septage management program. There will be three volumes representing plant
operations (Volume 1), desludging operations (Volume 2), and financial management (Volume
3). The final document will be launched during the inauguration of the septage treatment facility
on April 22.

On March 11, approximately 25 city residents and other stakeholders discussed the septage
management program during the “Kolokabildo”—a bi-monthly program of the Public Information
Office to discuss topics that concern the citizenry in a cordial environment. City Administrator
William Ablong presented the legal basis for the program, while Leo Namicpic of the promotion
team discussed the project’s benefits to the residents. Some members of the TWG and
promotions team, GM Dicen of DCWD and PSA consultant Nene Narvaez alternately answered
the questions and concerns of the participants. At the end of the forum the participants were
convinced of the safety and advantages of the program.

O. Handwashing Workshop-Training for Barangay Health Workers and Daycare Workers

Forty eight barangay health workers and day care workers underwent a one-day training-
workshop on Handwashing on March 12 as part of Santa Rosa's Promotions Plan on Hygiene
and Sanitation. The focus of the workshop was to create an action plan for an information drive
in three barangays with the highest incidence of diarrhea and other water-borne diseases in the
city. The three barangays—Caingin, Sinalhan and Tagapo—were also affected by the AH1N1
epidemic last year. PSA consultants Andrea Echavez and Nene Narvaez gave inputs and
facilitated workshop sessions on effective information drive strategies and tools focused on
mothers with children under 5. Participants came up with information tools and drew up 3-month
campaign plans for their respective barangays. The objective of the campaign is to increase the
number of mothers with children under 5 practicing proper handwashing in the target barangays
by September 2010 and thereby decrease the percentage of diarrhea incidence.

P. PSA Participates in East Asia Ministerial Conference on Sanitation

PSA staff provided assistance in the planning and implementation of the second East Asian
Ministerial Conference on Sanitation and Hygiene (EASAN) held in Manila last January 27 to
29. PSA worked with PWRF and MWSS on the documentation and communication committee,
and assisted in developing the technical program. PSA consultants Jay Tecson and Nene
Narvaez facilitated breakout sessions and provided support to the press coverage. Information
on PSA and its work on septage management was provided in an exhibit during the whole
conference. Several PSA partner cities like Dumaguete City and Marikina City were cited during
the session on septage management. PSA and USAID-Philippines were also invited to attend
the luncheon meeting for donor agencies on the third day. The next EASAN conference will be
held in Indonesia in 2012.

Q. PSA Supports Crafting the National Promotion Program for Sustainable Sanitation

Under the auspices of the Department of Health (DOH), a one and half day workshop on the
National Sustainable Sanitation Promotion Program was conducted at the World Bank office in
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Manila last February 3 and 4. The workshop was meant to contextualize and integrate results of
the National Sustainable Sanitation Plan (NSSP) with the task of doing a promotion program to
support the NSSP. Clear objectives and targets were identified and an outline for the framework
was developed, which will be subjected to a finalization consultation workshop in mid-March.

Participants included stakeholders from government, NGOs, donor agencies, and DOH
consultants. The activity was supported by the Sustainable Sanitation in East Asia (SuSEA)
program of the World Bank with the Department of Health. PSA provided facilitation support and
provided inputs from its extensive promotion work. PSA has also suggested the use of the 10-
step promotion toolkit as a process for assisting local stakeholders develop their individual
promotion campaigns. The final draft is set to be submitted and approved by DOH by the end of
April.

R. PSA Lined Up as Mentor for Resource Pool for Sustainable Sanitation

On March 8-12 in Tagaytay City, a workshop was held to prepare for a Training of Trainers on
Sustainable Sanitation course that will be offered to sanitary inspectors, sanitation professionals
and practitioners with support from the Department of Health, Center for Advanced Philippine
Studies, World Bank, and the Stockholm Environment Institute. PSA consultant Jay Tecson
participated in the Tagaytay workshop, finalized the list of topics for the training course, drafted
the syllabi of selected topics that will be useful for the Basic or Advanced Training Course on
Sustainable Sanitation and developed an oath of commitment signed by the Charter Trainers on
sustainable sanitation. The training included mentoring and coaching methods as part of the
basics of adult teaching and learning, delivery methods, and style.

IV. Management and Finance

The project is on track in terms of overall management, reporting and expenditures.  Information
on training programs is updated on the TraiNet system. Additional funding was received from
USAID for the two USAID-Rotary projects, and AECOM has requested a budget realignment.
AECOM submitted revised indicators to USAID and is awaiting feedback.  Once approved,
AECOM will revise the projects Monitoring and Evaluation Plan. AECOM has begun
development of a PSA website.

AECOM has submitted the VAT exemption certificate reports that detail all expenditures in
which the VAT was exempted, and all expenditures over $100 in which the certificate was not
honored and VAT was paid. AECOM’s inventory list has been updated and two nonfunctioning
computers have been disposed of. One small desk remains to be transferred to another USAID-
funded project or donated to an NGO.

V. Performance Objectives for Next Quarter

During the next quarter, AECOM will focus on the following major activities:
1. Completion of the Sta. Ana Public Market Wastewater Treatment Facility;
2. Launching of a PSA website;
3. Continued assistance focused on development of septage management programs and

promotion campaigns; and
4. Inauguration of the Dumaguete City Septage Treatment Facility and Sta. Rosa

Community Hospital Wastewater Treatment Facility.


