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1. Summary of Activities

The USETI Legacy Alliance is a Cooperative Agreement under the Global Development Alliance funded by the
U.S. Agency for International Development. American Councils for International Education is the Cooperating
Partner, together with USAID and 15 other founding partners. The Agreement builds on the accomplishments of
previous assistance, in order to: build a sustainable strengthened Ukrainian Center for Educational Quality
Assessment capable of independently and transparently developing and implementing secure tests that meet
international standards; secure a legislative basis for testing and higher education admission, and an
institutionalized partnership between business, higher education, and policymakers; transform public support for
testing into a proactive contemporary public expectation; and assist in the development of a basic, high-quality
test-preparation industry driven by informed consumer demand.

Throughout Year 1 Quarter 4 of project implementation, project activities centered on conducting the 2010 Test
Analysis, support of Item Banking, publication of the 2011 MOES Conditions on Admission, regional ELPEG
meetings in Kyiv and Kharkiv, the USETI Alliance Partners meeting as well as addressing other issues.

1.1. Significant Events

Preparation for the “Quality of Education Monitoring” Study Tour to U.S. In October 2010, the
Community Connections Program, funded by USAID, worked on the recruitment of finalists for the “Quality of
Education Monitoring” Study Tour to the U.S. (October 5 - selection of semi-finalists; October 12-14 —
interviews in Kyiv and Simferopol to select 15 finalists). USETI Alliance was to serve on the Selection
Committee.

Area 1: Reinforcing and Building UCEQA's Test Development and Operational Capacity

Technical Assistance (TA) delivered — special needs tests that are used internationally identified. In
December, USETI Alliance consultants developed an Analysis of 14 general Special Education categories for
which there were special additions of tests. The categories are: Auditory Impaired; Other Health Impaired;
Communication Impaired; Emotionally Disturbed; Cognitively Impaired; Multiply Disabled; Traumatic Brain
Injury; Orthopedically Impaired; Specific Learning Disability; Social Maladjustment; Visually Impaired,;
Speech-Language Services Only; Autistic.

The Consultant analyzed the accommodations needed to ensure that students are tested under appropriate
conditions.

Technical Assistance (TA) delivered — 2010 Test Analysis delivered. In October, USETI Alliance Partner
American Institutes for Research finished an analysis of the 2010 external tests. The Analysis contains of all
subjects researches, developed by USETI Alliance consultants — test analysis summary, general comments and
characteristics, as well as item review.

The 2010 Test Analysis was translated into Ukrainian and delivered to the Ukrainian Center for Educational
Quality Assessment.

Technical Assistance (TA) delivered — Support effective item banking. During the period of November 16
through December 9, USETI Alliance consultants assisted UCEQA with particular attention to effective item
banking. The TA included: a workshop on Fast TEST Item Banking for UCEQA content specialists;
consultancies for UCEQA Item Bank Department on evaluation of improvements and development of further
functionality of custom IB program; an analysis of 2010 pilot data and generation of item statistics for the Item
Bank (FastTEST), etc.
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Workshop on Scaling of test results. On December 7, USETI Alliance held a workshop on scaling and
interpreting of the external tests results through the Kharkiv Regional Center for Educational Quality
Assessment. The aim of the workshop was to discuss the ways of improving interpretation and scaling of the
external testing results.

Technical Assistance (TA) delivered — Quality of items ensured through targeted technical assistance and
item review. During December 6-10, USETI Alliance consultant, Dr. Markus Broer, assisted UCEQA foreign
languages content specialists (English, German, French and Spanish) on finalizing the development of the 2011
tests.

Area 2: Securing the Legislative Basis for Testing and HEI Admissions, and Institutionalizing Partnership
between Business and Education

Regional ELPEG meetings. During the reporting period, USETI began a series of regional ELPEG meetings
with HEIs’ representatives to discuss ways of external testing results usage optimization for admission process.

On November 19, 2010, the first mutual meeting of ELPEG and the Taras Shevchenko National University
Scientific-Methodological Council was held.

On December 8, USETI Alliance held an ELPEG meeting on optimizing the ways in which external testing results
could be used in the enrollment process for students next year in Kharkiv.

The participants discussed ways to optimize the use of external testing results for student enrollment next year.
Much attention was given to two key issues:
1) The quality of the applicant selection process based on the external testing;
2) The practice of selecting applicants based on tests in various subjects using the ACT in the United
States.

ELPEG Meeting on rights for higher education in Ukraine On December 13, USETI Alliance held an
ELPEG meeting on the protection of rights in higher education in Ukraine considering the 2010 admission
campaign.

Coordination meeting on special needs testing development. On December 21, a working meeting regarding
external testing for children with special needs was held in the USETI Alliance office. Representatives of
USETTI Alliance, IRF, Public Association of Blind Professionals “Rearesurs” and Ukrainian Foundation “Krok za
krokom”[Step by Step] participated in the meeting.
The following questions were discussed:

- Raising public awareness on the issues of education/test adaptation for children with special needs;

- Equal access to quality education for children with special needs;

- Technical adaptation of educational process/tests;

- Ukrainian organizations that could be involved in dealing with these issues;

- Inviting experts from those countries where these issues are being fruitfully addressed.

Integration of Konkurs System with prospective online HEI pre-registration system. On December 29, the
Ministry asked USETI Alliance to assist it ensuring that the electronic pre-registration system for HEI applicants
be fully linked and compatible with the “Konkurs” web-based, admissions information system
(http://vstup.info). The parties agreed that Konkurs programmers will develop a local program that will integrate
the HEI applicant data base with the HEI client program for online document submission being developed by
MOESYS.

Area 3: Transforming Public Support for Testing into a Proactive Contemporary Public Expectation
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Media Monitoring According to data from the monitoring service InfoStream© for the period October 1
through December 31, 2010, 2781 publications dealing with external testing appeared in Ukrainian media.

USETI Alliance Partners' meeting On October 15, the 2" USETI Alliance Partners' meeting was held at the
Hotel Rus. At the meeting, “Building public support for external testing; an analysis of the 2010 admission
campaign based on data from the “Konkurs” system” (quantitative characteristics, correlation of 2010 GPA’s
with 2010 average test scores, characteristics of privileged categories, HEI rankings based on number of
applications in 2010 and other categories of data) was presented.

Two new partners joined the USETI Alliance —the Union of Rectors of Ukraine and the Ministry of Health Care's
Testing Centre — at the meeting.

Area 4. Facilitating Informed Test Preparation Demand and a Professional Test Prep Industry

2011 Preparation Materials Development. In the period of October through December 2010, the FAKT
Publishing House , a USETI Alliance Partner, developed test preparations materials in Ukrainian language &
Literature, Math, History of Ukraine and English language for 2011 test takers. The preparation materials
consisted of recommended literature for 2011 external testing preparation as well as sample tests, developed in
assistance with UCEQA subject specialists. The test preparation materials are available at web-based admission
system “Konkurs” (http://vstup.info).
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USETI Legacy Alliance Year 1/Quarter 4 Report - Annex 1: Status of Activities of Tasks

Activities

Progress

End-of-project target

Area 1: Reinforcing and Building UCEQA's Test Development and Operatio

nal Capacity

Activity 1.1: Support UCEQA item and test development training and planning for ong

oing learning

1.1a Recommendations to UCEQA on institutionalizing item and test development trainings

Completed in Y1.

International Consultants created recommendations for
UCEQA on institutionalizing item and test development
trainings

Activity 1.2: Expand support for item writing and test development to enhance test qu

ality

1.2a Training in ltem and test development (Measuring high-order thinking skills)

2 trainings conducted in September of Y1.
The next training will be conducted in Y2Q1.

UCEQA subject specialists and item writers trained in
measuring high-order thinking skills; increased item and
test development capacity

1.2b Item review and targeted technical assistance

In October AIR developed 2010 Test Analysis and delivered it to UCEQA.

Quiality of items ensured through targeted technical
assistance and item review

1.2¢ Test Construction Support

USET]I Alliance consultant Markus Broer worked with foreign languages
UCEQA specialists on 2011 test construstion in December.

Quiality of tests increased through ongoing support for test
construction

1.2d Training UCEQA in Modern test theory (multiple forms)

USET!I Alliance consultants trained USEQA in multiple test forms during
workshop in September of Y1.

UCEQA obtains skills to develop multiple test forms that
meet modern test theory standards

1.2e IC Support in implementing multiple forms

USET!I Alliance consultants supported UCEQA in reliability of multiple test
forms during workshop in September of Y1.

Reliability of multiple test forms is ensured through
regular support in developing multiple test forms

1.2f Introduciton of pilot test practices

USET!I Alliance consultants assisted UCEQA in piloting testing during
workshop in September of Y1.

UCEQA becomes familiar with internationally accepted
test piloting practices

1.2g IC Support for pilot tests

Scheduled for Y2.

Pilot testing is supported by direct technical assistance

1.2h Training in data analysis and psychometric evaluation

USET]I Alliance consultants Zarko Vukmirovic (November-December)
Algirdas Zabulionis (December) worked with UCEQA on data analysis and
psychometrics evaluation during their visits to Kyiv and Kharkiv.

Correlation of multiple forms ensured through trainings in
data analysis and psychometrics

1.2i Publication of materials for teaching and learning Ed.Measurement and/or
Psychometrics

N/A

1.2j Publication of a Glossary of Educational Measurement and Testing Terminology

Glossary is developed in electronic version by FAKT Publishing House.

Materials developed for UCEQA learning and training of
educational measurement and psychometrics

Enhanced professionalism of UCEQA staff and partners
via professionalized common lexicon

Activity 1.3: Support effective item banking

1.3a Software purchase

Completed in Y1.

Procurement of specific software enables optimized

1.3b Item bank software training

USET!I Alliance consultants Zarko Vukmirovic assisted UCEQA in software
usage during his visit November-December).

Training UCEQA to use software enables optimized
banking methodology

1.3c Item bank implementation support

USET]I Alliance consultant Zarko Vukmirovic supported UCEQA item bank
during his visits August of Y1.

International item banking standards are upheld by
ongoing support and direct assistance from Ics

Activity 1.4: Support for scoring, scaling and reporting of scores

1.4a Training Manual for Markers including practical guidance on marking

USET!I Alliance consultant Algirdas Zabulionis trained UCEQA on marking in
March 2010.

Training manual for open item markers with practical
methodologies developed to insure reliability

1.4b Training in inter-rater reliability

USET!I Alliance consultant Algirdas Zabulionis consulted UCEQA in inter-
rater reliability during his visit in September of Y1.

UCEQA acquires skills to carry out inter-rater reliability
studies through workshops

1.4c Score reporting workshops

USET!I Alliance consultants assisted UCEQA in score reporting Training will
be conducted in Y1/Q3.

UCEQA's score reporting methodology enhanced through
workshops

Activity 1.5: Develop recommendations for special needs tests

1.5a Introduction into special needs tests and techniques for UCEQA

USET]I Alliance consultants Mark Zelman developed Analysis of general

special education categories in October.

Introduce UCEQA management and test developers to
the kinds of special needs tests that are used
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Activities

Progress

End-of-project target

1.5b Development of written recommendations for special needs test development

To be conducted in Y1/Q1.

Specific recommendation on the types of special needs
tests useful in Ukraine build UCEQA's capacity to meet

Activity 1.6: Support for BA in Educational Measurement and the field of Psychometrics

1.6a Malardalen University supports Ed.Measurement and Psychometrics cadre
development

In September of Y1 Tempus Project conducted Summer School in
educational measurement. USETI Alliance consultant Mark Zelman
participated.

Continued support for BA in Ed. Measurement Course

Activity 1.7: Ensuring reliability and validity of tests as predictive of student performance at university

1.7a Validity study

USET!I Alliance began data gathering for validity study in 2009.

IReIiabiIity and validity is ensured through external review

Area 2: Securing the Legislative Basis for Testing and HEI Admissions, and Institutionalizing Partnership Between Business and Education

Activity 2.1: Support for legislative foundations

2.1a Drafting of legislation by ELPEG to ensure basis for testing

In process.

Legislation drafted supporting use of testing in
admissions to HEIs

Activity 2.2: Address issues of Privileged Categories in Admission

2.2a ELPEG analyzes privileged categories in admissions

will be conducted in Y2/Q1-2.

Specific categories needing Special Needs Testing
identified

2.2b Categories requiring special needs testing identified

will be conducted in Y2/Q1-2.

Recommendations are made for categories of citizens
who are eligible for special needs testing

2.2c Recommendations on special needs testing in admissions by ELPEG

Scheduled for Y2/Q3.

Special Needs testing techniques secured through written
recommendations

Activity 2.3: Law on education revisions to include provisions for assessing quality applicants

2.3a Review of Law on Education

Considering that new draft laws on higher education registered in Verkhovna
Rada (#7486 and #7486-1) USET!I Alliance and IRF began an analysis to
make appropriate recommendations.

Recommendations made on new law on education to
reflect international standards for quality review

2.3b New draft law on education

Scheduled for Y2 and Y3.

Legislation revised to ensure education meets
international standards of quality assessment

Activity 2.4: Building stakeholder support in employer community

2.4a High level round tables

Conducted in July of Y1.

Stakeholders expanded to include employers to serve as
public advocates for admissions and education reform
and to devote resources to testing

2.4b Establishment of "Employer Forum” In process. Consumers of education system output are organized
Regular meetings allow consumers of education system
2.4c "Employer Forum" N/A. output to voice concerns, needs, and readiness to devote

resources

Activity 2.5: Admissions Standards Committee

2.5a Development of concept of Admissions Standards Committee

USET!I Alliance and Union of Rectors of Ukraine began work on Concept
paper.

Concept paper guides work of the Admissions Standard
Committee and its function vis a vis MOES, ensuring buy-
in

2.5b Establishment of Admissions Standards Committee

Scheduled for Y2/Q1.

Admissions Standards Committee created to serve as
venue for admissions reform

An Admissions Standards Committee will ensure that the

2.5¢c Meetings Admissions Standards Committee N/A. "users" of testing and new admissions policy have
informed input into the system
Increased membership and acceptance of Admissions
2.5d Round tables of Admissions Standards Committee N/A. P P

Standards Committee

Activity 2.6: Support for "Konkurs" admissions management system

2.6a Konkurs improved to increase user-friendliness

CEP administered Konkurs System during Admission campaign in Q3/Y1.

Better use and compliance to Konkurs through increased
capacity of system
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Activities

Progress

End-of-project target

2.6b Soft and hard ware purchase

Completed in Y1.

Konkurs system is technically more efficient

2.6¢ Regional trainings for university staff in how to input information

The next series of regional trainings are scheduled for Y2/Q1.

Properly trained data input managers will make the
system more dependable

Area 3: Transforming Public Support for Testing into a Proactive Contempo

rary Public Expectation

Activity 3.1: Public Monitoring of Test Administration

3.1a Trainings for monitoring of test administrations

The 2011 trainings will be conducted in Y2/Q1-2.

Public monitors of test administrations possess up-todate
knowledge

3.1b Monitoring of test administrations

2011 public monitoring will be conducted in Y2/Q2.

Monitoring of test administration positively influences
public support

Activity 3.2: Public monitoring of admissions processes

3.2a Training for Admissions Committee monitoring

2011 training will be conducted in Y2/Q2.

Public monitors of admissions committee practices
sustained

3.2b Monitoring of Admissions

2011 Admission campaign's monitoring will be conducted in Y2/Q3.

Compliance to admissions rules ensured through public
review

IActivity 3.3: Advertising and articles on testing processes

3.3a TIMO printing

TIMO is published regularly.

Stakeholders are informed of specific scientific aspects of
testing procedures, preparation innovations and
admissions policy reform

3.3b Print media information

TIMO informed test takers and teachers about peculiarities of 2011
admission campaign.

Students and teachers informed about testing issues and
new policies in admissions

3.3c Public Service Announcements

USET!] Alliance cofounded official 2010 external testing report publishing in
August of Y1.

Public informed about testing issues and new policies in
admissions

3.3d Project Website update

Project Website is updated regularly.

Stakeholders informed of issues in testing and
admissions via web-site

3.3e Internet banner campaigns and other outreach

Banner campaigns conducted cost-free — funds were available for other
USETI Alliance PR activities.

Public informed of new test administration procedures

3.3f Quarterly press conferences

Two National press conferences bringing testing process to public forum
were conducted: UCEQA on 2011 testing (December 7) and NGO reps on
2011 MOES Conditions on Admission (November 7 at Glavred Informational
Agency).

Reforms processes underway become part of public
discourse

3.3g Press Club

No Press Club in admissions reform conducted.

Journalists receive accurate information specific issues of
reforms in admissions and testing

Activity 3.4: Transferring capacity to manage public opinion of testing

3.4a Media monitoring

Media Monitoring is conducted regularly.

UCEQA and MOES aware of public reaction to
innovations in testing and admissions

3.4b Public opinion guidance

Pro.Mova company provides public opinion analysis regularly.

MOES and UCEQA receive expert analysis and guidance
on how to respond to public opinion

Activity 3.5: Linking testing with employment decision-making

3.5a Development of the "Career" Internet Portal

In December AC signed Grant Agreement with TIMO Foundation (FAKT
Publishing House’s affiliated NGO) on web-site creation. Work is continuing.

Information on careers and training needed will help
students choose programs of study and universities

3.5b Updating and populating the "Career" Internet Portal

Web-site on career and education began to work but not in full scale basis.

Regularly updated information for students on career and
education issues, as well as testing issues

3.5¢ Publication of the booklet "How to apply to Higher Education™

N/A.

Students are better informed in making choices on
applying to HEIs and the application process
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Activities End-of-project target
' Progress

Activity 3.6: Building the Alliance

Alliance functioning is enhanced and membership and

3.6a Coordination meetings and outreach USETI Alliance Partners' meeting was conducted in October 2010. contributions are expanded

Area 4: Facilitating Informed Test Preparation Demand and a Professional Test Prep Industry

Activity 4.1: Partner-led development of preparation tests and widened access

FAKT publishing House created three tests in Ukrainian language & Quality sample tests developed
literature, Math and English for test preparation in 2011. The rest of tests will
be developed in Y2Q1.

UCEQA published preparation materials for all subjects (including Russian
language as the additional test for 2011 testing session) at its web-site in
October 2010.

4.1a Test preparation development

Two issues of TIMO (No 2 and 3) included practice tests in Ukrainian Students will have the opportunity to test their skills

4.1b Devel t of TIMO - For Student -
evelopment o or students Language & Literature, Math, and English language). before actual operational tests

USET!I will assist Fakt in developing an online practice

In December TIMO Foundation (FAKT Publishing House affiliated NGO) test system for the Career web-site

received the first tranche of American Councils grant to develop online
practice test system.
Work on Website creation and on-line preparation for testing began.

4.1c Development of on-line test practice system

Students with internet will be able to test their skills before

4.1d Implementation of on-line practice test system Practice tests currently available on line offer only raw scores. actual operation tests remotely
Fakt Publishing House printed only three tests (Ukrainian language &  |nexpensive test preparation materials made available to
4.1e Production of booklet of sample tests in all subjects literature, Math and English). The rest of testing subjects will be developed [target rural students

in Y2Q1.
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Performance Monitoring and Evaluation Chart

Year 1
Expected ] Methodology for Measurement Baseline Target |Target| Target
Result Performance Indicator Q1 | Q2 | @3 Q4 | End of |End of | End of Notes
Y1 Y2 | Project
Data Source‘CoIIection‘ Responsible
Area 1: Reinforcing and Building UCEQA'’s Test Development and Operational Capacity.
Activity 1.1: Support UCEQA item and test development training and planning for ongoing learning
E Internatlongl Consultants create #of_ Re'comr_nt_endatlc_)n_s (on_ Re(_:ommendal Area 1 leader & Recommendations developed by USETI
fecommendations for UCEQA on institutionalizing trainings in test tions and Annually |international N/A N/A | N/A 1 1 1 1 1 Alliance consultants and delivered to
nstitutionalizing item and test development and item writing drafted] Meeting y
? . consultants UCEQA.
pdevelopment trainings land delivered) notes
Activity 1.2: Expand support for item writing and test development to enhance test quality
. UCEQA subject specialists and item Trainin

Writers gainedjin megsuring high-order . recordsg Semi- _Area ! I_eader & L .

L i - # of trainings in test development international N/A N/A | N/A 2 2 2 4 6 P trainings conducted in September of Y1.
thinking skills; increased item and test and annually
i consultants

Hevelopment capacity reports
p. Quality of items ensured through % of items not needing consultant | Consultan /Area 1 leader & USETI Alliance consultants worked on
fargeted technical assistance and item - g Quarterly [international 15% | 15% |20% | 30% | 30% | 30% |50% | 75% puality of items during workshop in

? review t reports o

Feview consultants September of Q1.

. . . . . /Area 1 leader & USET! Alliance consultants supported
0,

- Quality of tests increased through ongoing| % of test architecture not needing | Consultan iy oty linternational | 20% | 20% | 25% | 30% | 30% | 30% |50% | 75% UCEQA in Test construction during

Kupport for test construction consultant review t reports .
consultants workshop in September of Y1.

. UCEQA obtains skills to develop multiple # of traininas in Modern test Traininas /Area 1 leader & USETI Alliance consultants trained USEQA

fest forms that meet modern test theory o g /Annually finternational N/A N/A | N/A 1 30% 1 2 3 n multiple test forms during workshop in
theory (multiple forms) reports N

ktandards consultants September of Y1.

A . . . . USET!I Alliance consultants supported

k. Reliability of multiple test forms is % of quality of multiple test forms Consultan Area 1 leader & UCEQA in reliability of multiple test
ensured through regular support in reliability not needing consultant Quarterly finternational 20% [20% ]J20% | 30% | 30% | 30% 50% | 75% . y ol p

. . - t reports forms during workshop in September of
developing multiple test forms review consultants Y1
- . USET]I Alliance consultants assisted
[ UCEQA becomes familiar V.V'th. UCEQA uses internationally UCEQA _Area . I_eader & in in UCEQA in piloting testing during
nternationally accepted test piloting S - Quarterly (international No No No Yes Yes Yes .
- accepted test piloting practices reports process|process workshop in September of Y1. Need for
practices consultants -
more assistance.
. - . . /Area 1 leader &
. Pllt_)t testhg is supported by direct # of _consultfints recommendations | Consultan Quarterly finternational NA  INA A b wa | nva | va 1 2 Scheduled for Y2.
kechnical assistance on pilot testing t reports
consultants
USET!I Alliance consultants Zarko
. . Training and Vukmirovic (April and May 2010)

- Correlatl_or) of r_nultlple forms_ ensured # of trainings in data analysis &  [psychometric Area L I_eader & Algirdas Zabulionis (June 2010) worked
khrough trainings in data analysis and . . - /Annually |international N/A N/A 1 1 1 1 2 3 . .

. psychometrics evaluation evaluation with UCEQA on data analysis and

psychometrics consultants - - - .

reports psychometrics evaluation during their
visits to Kyiv.

. Materials developed for UCEQA learning {# of Materials for teaching and Publishin No Material was developed for UCEQA
hnd training of educational measurement andlearning ed. Measurement and/or Books Annually House “ngt" N/A N/A | NJA | NJA | N/A N/A 1 2 learning and training of educational
psychometrics psychometrics published measurement and psychometrics.

- Enhanced professionalism of UCEQA Publishing in Glossary is developed in electronic
Ktaff and partners via professionalized Glossary produced Glossary /Annually House “Fakt” N/A N/A 1 N/A process N/A | N/A 1 version,
common lexicon

Activity 1.3: Support effective item banking
k. procurement of soecific software enables Procurement of Winsteps and Procurement Procurement of relevant software
L ofsp Parscale software delivered & /Annually |Area 1 leader No No No Yes Yes Yes Yes Yes delivered & installed in Q3/Y1.3.
pptimized banking system installed of software
- - . . - /Area 1 leader & . . USET]I Alliance consultants Zarko
b- T_ra_lnlng UCE.EQA to use software enables f# of trainings of |t(_am banking Training Quarterly (international N/A  IN/A N/A n In N/A 1 2 Vukmirovic began assistance in software
pptimized banking methodology software and banking methods reports process|process . A
consultants usage during his visit in August of Y1.




Year 1

Expected ] Methodology for Measurement Baseline Target |Target| Target
Result Performance Indicator Q1 | @2 | @3 | Q4 |Endof |Endof| End of Notes
Y1 Y2 | Project
Data Source|Collection| Responsible
. International item banking standards are % of UCEQA item bank capacity Consultants’ /Area 1 leader & \L;SE;L'SJ:'CTSG C;?;gls ?:tEgi,[\k?tem bank
pheld by ongoing support and direct hich demonstrates high quality renorts Quarterly [international 20% 20% 35% | 40% | 50% 50% 75% | 100% during his visitgﬁ\lovember-December of
pssistance from ICs |according to international standards | <" consultants Y1 9
Activity 1.4: Support for scoring, scaling and reporting of scores
Training manual for each testing year Manuals /Annuall ﬁ\igfnitli?;daﬁr . N/A 1 1 1 1 1 2 3
p. Training manual for open item markers  |developed Y USET]I Alliance consultant Algirdas
with practical methodologies developed to - - consultants Zabulionis trained UCEQA on marking in
nsure reliability Manual for open item markers with Area 1 leader & March 2010
practical methodologies developed to|Manual /Annually |international No No No No No No No Yes '
insure reliability consultants
Area 1 leader & USETI Alliance consultant Algirdas
b. UCEQA acquires skills to carry out inter- I Training . - Zabulionis consulted UCEQA in inter-
Fater reliability studies through workshops f# of trainings reports Annually :;Tﬁ;gﬁgﬁ?sal N/A N/A-| NIA 1 1 1 2 3 rater reliability during his visit in
September of Y1.
. UCEQA's score reporting methodolo Trainin /Area 1 leader & USETI Alliance consultants assisted
: P g WY of trainings g /Annually |international N/A N/A | N/A 1 1 1 2 3 UCEQA in score reporting Training will
nhanced through workshops reports :
consultants be conducted in Y1/Q3.
Activity 1.5: Develop recommendations for special needs tests
p. Introduce UCEQA management and test [ of ELPEG Meetings which will ELPEG /Area 2 leader &
pdevelopers to the kinds of special needs testsfintroduce UCEQA to kinds of meeting /Annually |international N/A N/A | NJA | NJA | N/A 1 1 1 Will be conducted in Y2/Q1.
khat are used internationally special needs tests minutes consultants
p. Specific recommendation on the types of E:ginrgmzr&%?gOni)?\nste;f:?;]ll?\iziis in Consultant Mark Zelman developed
Epecial needs tests useful in Ukraine build : gy on $p Report Annually |Area 1 leader N/A | N/A | N/A | N/A N/A 1 1 Analysis of general special education
s . testing developed, written and process o
JUCEQA’s capacity to meet these needs delivered categories in Y1Q4.
Activity 1.6: Support for BA in Educational Measurement and the field of Psychometrics
In September of Y1 Tempus Project
conducted Summer School in educational
h. Continued support for BA in Ed. Educational Measurement Course in Malardalen in in in in measurement. USETI Alliance consultant
AR Course Annually | """ No Yes Yes Yes o
[Measurement Course pedagogic universities implemented University process|process|processjprocess Mark Zelman participated.

Course on BA in Ed. Measurement in
nascent stage

Activity 1.7: Ensuring reliability and validity of tests as

predictive of student performance at university

h. Reliability and validity is ensured through
pxternal review

# of validity studies

Study

Annually

IRF

N/A 1

in in
process|process

in
process

1

USETI Alliance began data gathering for
P009 validity study.

Area 2. Securing the Legislative Basis for Testing and HEI Admissions, and Institutionalizi

ng Partnership

Between Business and Ed

ucation

2.1: Support for legislative found

ations

Stage 1 — Interested groups propose that
egislation is needed on this issue;
Stage 2 — Issue is introduced in the relevant

p. Legislation drafted supporting use of Legislation securing testing in 'VR voting Stage |Stage egislative committee;

festing in admissions to HEIs ladmissions to HElIs is accepted report Annually |Area 2 leader | Stage 2. | Stage 2] Stage 2| Stage 2JStage 2 3/4 3/4 Stage 4 Stage 3 — Legislation is drafted by relevant
committee;
Stage 4 — Legislation is debated by the
egislature.

2.2: Address issues of Privileged Categories in Admission
. Specific categories needing Special Needs . ELPE.G . .
Fresting identified # of ELPEG Meetings Meetltng Quarterly [Area 2 leader N/A N/A | NJA | N/A | N/A 3 3 3 Will be conducted in Y1Q1-2.
reports




Year 1

Konkurs system

Expected ] Methodology for Measurement Baseline Target |Target| Target
Result Performance Indicator Q1 | Q2 | @3 Q4 | End of |End of | End of Notes
Y1 Y2 | Project
Data Source|Collection| Responsible
p. Recommendations are made for Categories for special needs testin ELPEG Categories for special needs testing are not
Categories of citizens who are eligible for sgories P 9 Meeting Quarterly |Area 2 leader No No | No No No No Yes Yes 9 P g
? - lare identified outlined
kpecial needs testing reports
. Special l\_leeds testing techn_lques secured Reco'mmendatlons_ securing use of RecommendaQuarterly Area 2 leader No No No No No No Yes Yes Lack of Sp_ec_lal Needs t_est_lng allows for
through written recommendations Special Needs testing delivered tions obscure privileged admissions
2.3: Law on education revisions to include provisions for assessing quality applicants
Considering new draft laws on higher
. Recommendations made on new law on  [International experience taken into Meetinas in in in education registered in Verkhovna Rada
pducation to reflect international standards faccount in review of existing 9 Quarterly (IRF No No Yes Yes Yes (#7486 and #7486-1) USETI Alliance and
. g A reports process|process|process . :
for quality review legislation IRF began their analysis to make
appropriate recommendations.
Stage 1 — Interested groups propose that
N . . T egislation is needed on this issue;
p. Legl_slatlon _rewsed to ensure educgtlon Leglsla_tlon 1S c!rafted by ELPE.G to /Amendments Stage Stage Stage Stage 2 — Interested groups discussed the
Imeets international standards of quality lensure international standards in rafted Quarterly (IRF Stage 1 |Stage 1 5 Stage 2 2 Stage 2 3 Stage 3 kev ch ded
ssessment quality assessment rafte €y changes neede .
Stage 3 — The Draft Law is drafted and
ntroduced to the relevant state authority
2.4: Building stakeholder support in employer community
. Stakeholders expanded to include Round Semi-
Emp!oyers to serve as pUb“C advocates for # of High level round tables Tables annually Area 3 leader & N/A N/A 1 2 2 2 3 4 HLRT was held in July of Y1.
dmissions and education reform and to pro.mova
- reports
Hevote resources to testing
. . . No forum exists for business and
p- Cor]sumers of education system output areEmployer Forum established as Mesting Quarterly [Area 3 leader No No No No No Yes Yes Yes education decision makers to
brganized enue for consumers of education  [reports -
communicate
. Regular meetings allow consumers of # of meetings of Employer Forum Meetinas No forum exists for business and
pducation system output to voice concerns, [bring consumers of education e ortsg Quarterly [Area 3 leader N/A N/A | N/A N/A 1 N/A 4 8 12 education decision makers to
heeds, and readiness to devote resources system output together P communicate
2.5: Admissions Standards Committee
. Concept paper guides work of the Guidelines for the work of an
JAdmissions Standard Committee and its Admissions Standards Committee  |Meeting Quarterly [Area 2 leader No No No No n Yes Yes Yes USE.TI Alliance and Union of Rectors of
- . ] . - are developed and accepted by report process Ukraine began work on Concept paper
function vis a vis MOES, ensuring buy-in members
. Admissions Standards (_Zommlttee created |Admissions Standards Committee  |Meeting Quarterly |Area 2 leader No No No No No Yes Yes Yes Committee _to influence admissions reform
fo serve as venue for admissions reform created notes does not exist
L. An Admissions Standards Committee Users of admissions reform do not have a
ill ensure t_hat the Users OT testing an d # of Committee meetings Meetings /Annually |Area 2 leader N/A  IN/A N/A N/A | N/A | N/A 1 2 body to Whefe th(_ey can bec_ome |n_f0|_'med
hew admissions policy have informed input reports of best-practices in testing in admissions,
nto the system and can influence such standards
. Inqregsed membership and _acceptance of # of Committee Round Tables RTs reports |Annually [MOES N/A N/A | N/A N/A | N/A 1 2 3 Admissions Standards Co_mmlttee Is not
IAdmissions Standards Committee known to HEI representatives
2.6: Support for ""Konkurs" admissions management system
k. Better use and compliance to Konkurs % of Konkurs system capacity Technical changes to Konkurs system
. . piie which demonstrates high level of Reports /Annually |Area 2 leader 50% 55% ]60% | 65% [ 65% | 65% 85% | 100% |ncreased capacity and user-friendliness
through increased capacity of system h . ]
user-friendliness during Y1/Q1-Q3.
b, Konkurs svstem is technically more Programming, soft and hardware Technical capacity of Konkurs supported
efficient Y Y purchased for Konkurs capacity Report /Annually |CEP No No Yes Yes Yes | Yes Yes Yes increase in clients with buying of
increase additional server in July of Y1.
. . # of rounds of regional trainings for . . . . L
c._ProperIy trained data input managers university staff on how to use Meetings Semi- MOES/NAM 1 2 P 2 2 4 6 The next series of regional trainings are
Will make the system more dependable reports annually scheduled for Y2Q1.

Area 3: Transforming Public Support for Testing into a Proactive Contemporary Public Expectation




Year 1

Expected ] Methodology for Measurement Baseline Target |Target| Target
Result Performance Indicator Q1 | Q2 | @3 Q4 | End of |End of | End of Notes
Y1 Y2 | Project
Data Source‘CoIIection‘ Responsible
Activity 3.1: Public Monitoring of Test Administration
. Public monitors of test administrations  [# of _trf_ilnlngs for monitoring of test [Training Annually [Area 3 leader N/A NA | 17 17 17 9 18 27 The 2011 trainings will be conducted in
possess up-to-date knowledge administrations report Y2Q1-2.
L S Public monitoring of test - . - .
b. l\_/lgmtor]ng of test adm|'n|strat|on administration procedures Monitoring Annually [OPORA N/A N/A 1 1 1 1 2 3 _2011 public monitoring will be conducted
positively influences public support reports in Y2Q1-2.
conducted properly
Activity 3.2: Public monitoring of admissions processes
B PUb!'C monlto_rs of adm'lsswns i of tra}nlngS fo! Alessmns Training /Annually |Area 3 leader N/A N/A | N/A 1 1 1 2 3 2011 training will be conducted in Y2Q2.
committee practices sustained Committee monitoring reports
b. Compllanqe to a_dmlssmns rules ensured |Admission campaigns’ monitoring  |Monitoring Annually |[OPORA N/A va | na 1 1 1 2 3 2911 Admission campaign’s monitoring
through public review conducted properly reports will be conducted in Y2Q3.
Activity 3.3: Advertising and articles on testing processes
. Stakeholders are informed of specific
SC'emm? aspects of_testmg proce_du_res, # of Timo published Tlmo Monthly Publlsh‘!ng " 2 3 6 10 12 12 24 36 TIMO is published regularly.
preparation innovations and admissions ljournals House “Fakt
policy reform
b. Students and teachers will be informed # of newsletters/ads informing test TIMO issue #11 published 2011 MOES
: S S takers and teachers about testing Newspaper |Semi- Publishing Conditions on Admission to inform all
bout testing issues and new policies in . Lo . « " N/A 3 6 6 7 2 4 6 . o L
dmissi issues and new policies in articles/ads [annually [House “Fakt interested about admission campaign in
missions >
admissions 2011.
. . USET]I Alliance cofounded official 2010
k. Public Service Announcements f of PS.AS developed and delivered - (Copies of Annually |Area 3 leader N/A 1 1 1 1 1 1 external testing report publishing in
to public PSAs
August of Y1.
. S_takeholders '|nf_0rmed' of ISSues In \Website updated regularly \Web-site Monthly |Area 3 leader Yes Yes Yes Yes Yes Yes Yes Yes Website updates regularly
festing and admissions via web-site
. L . Banner campaigns conducted cost-free —
- Pl{b!'c mformed of new test f of banner campalgns informing of |Report on /Annually |Area 3 leader N/A N/A | N/A 1 1 1 4 6 funds were available for other USETI
dministration procedures new test administration procedures  |placement - S
Alliance PR activities.
Two National press conferences bringing
testing process to public forum were
f. Reforms processes underway become # of press conferences bringing Press conducted: UCEQA on 2011 testing
‘art of public discourse testing process to public forum conferences |Quarterly [MOES 1 1 7 11 13 2 2 3 (December 7) and NGO reps on 2011
P P gp P reports MOES Conditions on Admission
(November 7 at Glavred Informational
Agency).
. Journalists receive accurate information Meetinas No Press Club in admissions reform
Bpecific issues of reforms in admissions # of press clubs conducted g Annually [UCEQA N/A N/A | NNA | NJA | N/A 1 24 36
. reports conducted.
pnd testing
Activity 3.4 Transferring capacity to manage public opinion of testing
h. UCEQA and MOES aware of public . . -
Feaction to innovations in testing and # of monitoring reports Monitoring Monthly |Area 3 leader 2 3 6 9 9 12 24 36 3 media monitoring reports were
. reports developed by Pro.Mova in Q4/Y1.
pdmissions
. MOES and UCEQA receive expert . Lo
Enalysis and guidance on how to respond to [# of recommendations developed Reports Quarterly [pro.mova N/A 2 5 8 11 4 8 12 Each of mgle rgomtorlng repgrts_ made by
ublic opinion Pro.Mova includes recommendations.
Activity 3.5 Linking testing with employment decision-making
p. Information on careers and training In December AC signed Grant Agreement
’ - . - Publishing in in with TIMO Foundation (FAKT Publishing
heeded will help stuc_ignts choose programs |Website developed and working Report Annually House “Fakt” No No No process|process Yes Yes Yes House’s affiliated NGO) on web-site
pf study and universities . - -
creation. Work is continuing.
b. Regularly updated mformapon_for Information is updated and site is Reports Monthly Publlsrung } N/A NvA | na N/A in Yes Yes Yes Web-site on career and educqtlon began to
ktudents on career and education issues, as |populated quarterly House “Fakt process work but not in full scale basis.




Year 1

Expected ] Methodology for Measurement Baseline Target |Target| Target
Result Performance Indicator Q1 | Q2 | @3 Q4 | End of |End of | End of Notes
Y1 Y2 | Project
Data Source|Collection| Responsible
Wwell as testing issues
. Students are better informed in making - .
] - - Publishing Current booklets on HEIs do not include
chonges on applying to HEIs and the # of booklets printed Booklet Annually House “Fakt” N/A N/A | N/A N/A | N/A 1 2 3 student guidance
[ppplication process
Activity 3.6 Building the Alliance
- Altiance functioning s enhanced and Meetings Semi- USET!I Alliance Partner meetin
Imembership and contributions are # of meetings g I Project Director | N/A N/A 1 1 2 2 4 6 ducted in October 2010 9
L xpanded reports annually conducted in October 2010.
Area 4: Facilitating Informed Test Preparation Demand and a Professional Test Prep Industry
Activity 4.1: Partner-led development of preparation tests and widened access
FAKT publishing House created three
tests in Ukrainian language & literature,
Math and English for test preparation in
2011. The rest of tests will be developed
. Sample tests for all subjects Sample test Area_ ! I_eader & in Y2Q1
p. Quality sample tests developed : . /Annually |Publishing N/A 11 11 11 15 11 22 33 ' . . .
produced for each testing sessions  |forms « " UCEQA published preparation materials
House “Fakt . - ! -
for all subjects (including Russian
language as the additional test for 2011
testing session) at its web-site in October
2010.
Soecial issue of Timo iournal for Special Two issues of TIMO (No 2 and 3)
p. Students will have the opportunity to test teF;t takers published b{efore each issues of Annuall Publishing N/A 1 9 2 2 1 2 3 included practice tests in Ukrainian
kheir skills before actual operational tests testin Sesfion Timo Y |House “Fakt” Language & Literature, Math, and English
9 journal language)
In December TIMO Foundation (FAKT
Publishing House affiliated NGO)
. USETI will assist Fakt in developing an On-line prenaration tests created On-line Publishin in received the first tranche of American
bnline practice test system for the Career prep - IAnnually “ 9 " No No No Yes Yes Yes Yes Councils grant to develop online practice
. developed and working tests House “Fakt process
\eb-site test system.
Work on Website creation and on-line
preparation for testing began.
H. Students with internet will be able to test . . Product and . . . . . .
L - Practice tests are made available on- Publishing in in Practice tests currently available on line
kheir skills before actual operation tests li d . ibl reportson  |Annually “Eakt” No No No Yes Yes Yes £ I
emotely ine and scoring possible hits House “Fakt process|process offer only raw scores
in Fakt Publishing House printed only three
k. Inexpensive test preparation materials Booklet of Preparation Tests Publishing process tests (Ukrainian language & literature,
Imade available to target rural students Published for each testing session Product Annually House “Fakt” N/A No No No ! 2 3 Math and English). The rest of testing

subjects will be developed in Y2Q1.




	Annex 1 - USETI Legacy Alliance Status of Activities and Tasks (October-December 2010).pdf
	Anex 1. Report Q3.


