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Executive summary 
The goal of the USAID Vietnam Clean Energy Program (hereunder referred to as the 
Program) is to enhance the capacity of the Government of Vietnam in energy policy planning, 
while promoting private sector investments in renewable energy and energy efficiency, 
towards the achievement of lower emission growth in the country.  

Vietnam’s strategies in terms of energy development, climate change or green growth are, 
therefore, decisive factors in attaining the Program goal and objectives. The Program can 
only be successful if its approach and proposed program activities are in line with the 
development strategies of the country. To do this, the Program team needs to fully 
understand the country’s socio-economic development in general, and its energy and 
renewable energy development in particular.    

Given the Program’s constraints in terms of time and budget, an appropriate and effective 
approach is to focus program activities on particular cities and provinces.  Along this line, 
the Program carried out a general resource assessment, through which it was able to 
identify cities and provinces with high potential for clean energy promotion, depending on 
their resource dotations. On top of this list are the provinces of Thanh Hoa and Nghe An. 

Current economic, social and natural conditions present in Thanh Hoa and Nghe An 
provinces are representative of the entire country, thus making both provinces suitable 
focus areas.  All types of territories are present in Thanh Hoa and Nghe An, including urban, 
mountainous, forestry and maritime areas. Both provinces have the highest number of un-
electrified households in the country. Given these, there is huge potential for clean energy 
development in Thanh Hoa and Nghe An, and the Program’s proposed activities would 
appropriately address the provinces’ needs and  make the best use of opportunities. 

Our first field trip to the two provinces was very successful. The Team explored various 
potentials for renewable energy in the provinces, specifically agricultural and municipal waste 
sources that could be used to generate electricity. We were warmly welcomed by every 
provincial authority we met during our trip. Some initial findings and recommendations are 
given in the Sections 5 and 6 of this report.   

The Team carried out a comprehensive survey at household level in an off-grid commune 
(Thung Khang hamlet, Quy Chau commune, Nghe An Province) as well. The survey’s 
purpose was to understand actual energy needs of the people in terms of candles, firewood, 
batteries, income, among others, and determine the  people’s  “willingness to pay” for 
energy. Together with necessary resource assessments, finding out the people’s willingness 
to pay for energy will allow us to identify viable solutions for electrification of these 
communes.  

Finally, some specific initiatives are proposed for Program implementation, starting with the 
conduct of evaluation studies on RE opportunities from agricultural residuals, municipal 
waste and some pilot projects in selected locations.  
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1 Introduction 
1.1 VCEP introduction 

The USAID Vietnam Clean Energy Program is a USAID’s flagship 5-year (2012-2017) 
initiative to promote a cleaner environment in Vietnam. The Program falls under the 
framework of the Bilateral Agreement for Economic and Technical Cooperation between 
the Government of the United States and the Government of the Socialist Republic of 
Vietnam. The Program is part of USAID’s Vietnam Climate Change Strategic Framework. Its 
primary objective is to contribute to the larger overall USAID goal of accelerating Vietnam’s 
climate resilience and low emission sustainable development.  

Winrock International Institute for Agricultural Development (Winrock International) was 
awarded the contract to implement the Program. The Program consists of three 
Components and expects to achieve the following results: 

Enhance capacity to acquire, manage, analyze, and use energy sector data in 
decision making 

The program aims to enhance the capacity of the Government of Vietnam to acquire, 
manage, analyze, and use energy sector data in decision making, develop and maintain energy 
databases, analyze, model, and use the results for energy planning and policy making by: 

x Enhancing national and local capacity to collect and manage energy data 
x Building capacity for modeling analysis of low emission energy policy scenarios  
x Improving Energy data and analytical results used in energy policy decision making 

Increase energy efficiency in high energy use sectors 

The program looks to strengthen the capacity of the Government of Vietnam, as well as in-
country organizations and private sector stakeholders, to increase energy efficiency through 
policies and regulations through market-transforming initiatives that spur investment and 
behavior change, with focus on the efficiency of electricity use in the commercial/public 
building sectors that account for more than 50% of total final consumption. The Program 
will: 

x Identify economically viable energy efficiency projects for private sector developers 
x Propose market incentive programs for energy efficiency projects to be 

implemented 
x Demonstrate energy demand management practices and technologies 
x Enhance technical capacity of professionals related to energy efficiency practices 

Increase public and private investment in and piloting of renewable energy 
technologies  
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The program works to improve the enabling environment that will increase investments in 
Renewable Energy through policy incentives and assessment of opportunities in specific 
areas including biomass, biogas, hydro power, solar, geothermal and agricultural waste 
utilization for energy generation. The Program will: 

x Improve the policy framework for renewable energy to facilitate private investment 
sector 

x Identify economically viable renewable energy projects 
x Provide off-grid and  poor communities access to renewable energy 

1.2 Purpose of the trip 

The Program Team’s trip to Thanh Hoa and Nghe An was a scoping mission to explore 
renewable energy potential in the provinces to support energy planning, and to determine 
the agricultural waste and alternate energy sources 
that could be used to generate electricity for off-grid 
communities.   

In order to carry out a preliminary technical 
assessment, the Team met with the Provincial 
Departments of Industry and Trade, Planning and 
Investment, Agriculture and Rural Development, 
Natural Resource and Environment, Department 
Construction and the Provincial Power Company.  

The trip’s main purpose was to assess the potential 
collaboration with the provinces and to discuss the following issues: 

• To inquire about information on socio-economic development policies of the 
province;  

• To learn about new urban areas to be developed in Than Hoa and, thus, identify 
opportunities to incorporate building energy efficiency requirement or green design 
criteria in its initial stage of planning, and design and physically develop a structure 
that demonstrates energy efficiency building code compliance in its design. 

•  To learn about the Power Development Master Plan and Renewable Energy 
Development Plan of the province, if any; 

• To validate and get updated information on off-grid communities of the province 
(see attached list and map); 

• To seek recommendations from the People’s Committee on priority areas 
(hamlets/communes) with RE potentials for off-grid community electrification (e.g. 
small hydro, biomass, biogas and solar power sources) and to identify sites for 
preliminary surveys; 

• To learn about potential sources of biomass such as rice husk, rice straw, sugar 
bagasse, woody biomass, large-scale livestock and municipal waste. 

TWO HOUSEHOLDS ELECTRIFIED BY AN 
INDIVIDUAL PICO-HYDRO POWER UNIT 
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2 Preparation 
2.1 Task assignment 

The entire work -- from activity design to actual site visit, and this trip report -- had been 
carefully prepared.  The scoping activity that commenced in late September 2013 initially 
focused on off-grid electrification, but was later broadened to cover other eras, including 
green growth, general resource assessment, among others. The main purpose was to gather 
sufficient information on the Province’s energy needs and opportunities that will lead to 
appropriate intervention by the Program. 

The below table shows a summary of all essential tasks, chronologically sorted and put into 
three main groups. Detailed planning and flowchart are available in appendix. 

ID Task Name Duration Start Finish Predecessors 
1 Field trip to Thanh Hoa & 

Nghe An 
41 days Mon 9/30/13 Mon 11/25/13   

2    Pre visit 22 days Mon 9/30/13 Tue 10/29/13   
3       Site selection 1.5 days Mon 9/30/13 Tue 10/1/13   
4          Thanh Hoa site selection 1 day Mon 9/30/13 Mon 9/30/13   
5          Nghe An site selection 1.5 days Mon 9/30/13 Tue 10/1/13   
6          Mountainous off-grid site 

selection 
0.5 days Mon 9/30/13 Mon 9/30/13   

7          Island off-grid site selection 0.5 days Mon 9/30/13 Mon 9/30/13   
8       Desk study & technical 

work 
9 days Tue 10/1/13 Mon 10/14/13   

9          Collect provincial 
information 

5 days Tue 10/1/13 Tue 10/8/13 4,5,6,7 

10          Identification of concerned 
provincial departments 

1 day Tue 10/1/13 Wed 10/2/13 4,5,6,7 

11          Tentative work agenda 1 day Wed 10/2/13 Thu 10/3/13 10 
12          Research on technical 

information and points of 
discussion 

2 days Wed 10/2/13 Fri 10/4/13 10 

13          Slides for VCEP presentation 1 day Fri 10/4/13 Mon 10/7/13 12 
14          Slides for technical 

discussion with each department 
5 days Mon 10/7/13 Mon 10/14/13 13 

15       Approval 12 days Tue 10/1/13 Thu 10/17/13   
16          USAID's approval for the 

field trip 
7 days Tue 10/1/13 Thu 10/10/13 4,5,6,7 

17          Letters of introduction  5 days Thu 10/10/13 Thu 10/17/13   
18             Letter to Thanh Hoa to be 

signed by USAID 
5 days Thu 10/10/13 Thu 10/17/13 16 

19             Letter to Nghe An to be 
signed by Warnock’s 
representative 

3 days Thu 10/10/13 Tue 10/15/13 16 

20       Contact 9.5 days Tue 10/15/13 Mon 10/28/13   
21          Send letters to Provincial 

DOFAs by express courier 
1 day Tue 10/15/13 Wed 10/16/13 19 

22          Send letters & work agenda 
to concerned departments 

1 day Wed 10/16/13 Thu 10/17/13 21 

23          Follow-up with DOFAs & 
Departments for confirmation of 
meetings 

7 days Thu 10/17/13 Mon 10/28/13 22 
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24       Accommodation, 
Transport & other admin 
tasks 

2 days Mon 10/28/13 Tue 10/29/13   

25          Car rent 1 day Mon 10/28/13 Tue 10/29/13 23 
26          Hotel reservation 1 day Mon 10/28/13 Tue 10/29/13 23 
27          Print slides, handouts for 

meetings (60 copies) 
2 days Mon 10/28/13 Tue 10/29/13   

28    Field trip 6 days Mon 10/28/13 Mon 11/4/13   
29       Thanh Hoa 3 days Wed 10/30/13 Fri 11/1/13   
30          Travel to Thanh Hoa 

province 
0.5 days Mon 10/28/13 Mon 10/28/13   

31          Meeting with DOFA 0.2 days Wed 10/30/13 Wed 10/30/13 30 
32          Meetings with other 

departments 
1.5 days Wed 10/30/13 Thu 10/31/13 31 

33          Meeting with DOFA for 
briefing 

0.2 days Wed 10/30/13 Wed 10/30/13   

34       Nghe An 2.4 days Wed 10/30/13 Fri 11/1/13   
35          Travel to Nghe An province 0.5 days Wed 10/30/13 Wed 10/30/13   
36          Meeting with DOFA 0.2 days Thu 10/31/13 Thu 10/31/13 35 
37          Meetings with other 

departments 
1 day Thu 10/31/13 Fri 11/1/13 36 

38          Meeting with DOFA for 
briefing 

0.2 days Fri 11/1/13 Fri 11/1/13 37 

39       Off-grid field survey 2 days Fri 11/1/13 Mon 11/4/13   
40          Travel to Quy Chau district 0.5 days Fri 11/1/13 Fri 11/1/13 38 
41          Meeting with Quy Chau 

departments 
0.2 days Fri 11/1/13 Mon 11/4/13 40 

42          Travel to Thung Khang 
hamlet 

0.5 days Fri 11/1/13 Fri 11/1/13   

43          Surveys/Interviews 2 days Fri 11/1/13 Mon 11/4/13   
44    Post visit 41 days Mon 9/30/13 Mon 11/25/13   
45       Meeting minutes 15 days Tue 11/5/13 Mon 11/25/13   
46          Prepare meeting minutes 3 days Tue 11/5/13 Thu 11/7/13 43 
47          Send meeting minutes to 

team for correction 
1 day Fri 11/8/13 Fri 11/8/13 46 

48          Send meeting minutes to 
provincial departments for 
comments 

0.2 days Mon 11/11/13 Mon 11/11/13 47 

49          Follow-up with provincial 
departments for feedback 

3 days Mon 11/11/13 Thu 11/14/13 48 

50          Consolidate meeting 
minutes 

0.5 days Thu 11/14/13 Thu 11/14/13 49 

51          Translate meeting minutes 
into English 

3 days Thu 11/21/13 Mon 11/25/13 50 

52       Write trip report 11.2 days Mon 9/30/13 Tue 10/15/13   
53          Introduction 0.2 days Mon 9/30/13 Mon 9/30/13   
54          Stakeholder meetings 1 day Mon 9/30/13 Tue 10/1/13 53 
55          Findings and observations 2 days Tue 10/1/13 Thu 10/3/13 54 
56          Survey analysis & findings by 

SNV 
5 days Thu 10/3/13 Thu 10/10/13 55 

57          Resource assessment 1 day Thu 10/10/13 Fri 10/11/13 56 
58          Recommendations 1 day Fri 10/11/13 Mon 10/14/13 57 
59          Annexes 1 day Mon 10/14/13 Tue 10/15/13 58 
60       Submit trip reports to 

USAID 
0.5 days Mon 11/25/13 Mon 11/25/13 59 
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2.2 Administrative procedures 

Apart from technical preparation work for the field trip, administrative procedures had been 
quite time-consuming, especially for things related to contacts & coordination with provincial 
offices. One month was needed for us to get necessary approvals from the USAID as well as 
from all provincial authorities for the meetings. Below is a simplified flow chart of the 
process. Detailed chart is given in appendix. 

FIGURE 1 FLOW CHART OF THE FIELD TRIP 
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VCEP to work on meeting 
contents and questionnaires 

VCEP intro letter sent to DOFA 
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Go to the provinces 
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departments if agendas are accepted 
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car/accommodation 
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Meeting with DOFA 
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Meeting with DOFA 

Meeting minutes in VNese 

Meeting minutes to share with provincial 
Depts for their comments and inputs 

 

Revise, translate Meeting minutes 
and consolidate for Trip report 

Submit report to USAID 

DOFA staff to accompany VCEP team to the provincial departments 

Pre Visit 

Field Visit 

Post Visit 
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3 Thanh Hoa provincial profile 
3.1 Introduction 

Thanh Hoa Province lies in the far north of the Central, 150km from Ha Noi, 1,560km from 
Ho Chi Minh City. It borders provinces of Son La, Hoa Binh and Ninh Binh to the north, 
Nghe An to the south, Hua Phan Province (the People Democratic Republic of Laos) to the 
west, and the Gulf of Tonkin to the east. Thanh Hoa includes one city directly under the 
province, 2 towns and 24 communes, with the total land area of 11,133.4 km2. 

Thanh Hoa is under 
the influence of the 
Northern Key 
Economic Region, the 
northern provinces of 
Laos, and the Central 
Key Economic Region. 
It is the gateway to 
the North and the 
Central, having 
favorable traffic routes 
such as: Trans-
Vietnam railway, Ho 
Chi Minh Trail, 
highways of 1A, 10, 
45, 47, 217; deep 

water seaport of Nigh 
Son and the river 
system favorable for river traffic between the North and the South and foreign countries. 
Thanh Hoa has Sao Van Airport and is preparing to build a new international airport by the 
coast serving the Nghi Son Economic Zone and tourism. 

The province is located in the tropical monsoon climatic region and has two distinct 
seasons, namely hot / humid and high rainfall summer between July and October and a cold, 
dry winter with low rainfall (November to February). Thanh Hoa experiences high 
temperatures, with an average monthly temperature of 23.7°C, though it differs between 
three geographical regions. There are four major River systems including the Ma, Yen, Hoat, 
and Bang Rivers and many smaller rivers and streams, creating a dense hydrographic 
network distributed fairly evenly over the area with average density of 0.5-0.6 km of Rivers / 
km2.  

The population of Thanh Hoa is 3,400,595 (UNPFA, 2011) with ethnic minority groups 
accounting for over 82% of the population as a result of a national household census in 2009. 
Ethnic groups comprise over 43% of the provincial population and include over twenty 
groups, with Muong, Thai, Tay, Mong, Dao and Kamu being the largest.  

FIGURE 2: ADMINISTRATIVE MAP OF THANH HOA PROVINCE 
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Thanh Hoa has a 102km coastline with over 120,000 hectares of low-lying coastal area; 
these areas are subject to annual flooding during the rainy season and severe droughts, 
salinity intrusion in the dry season. Climate change will exacerbate these issues, causing 
difficulties for drainage, effecting larger flood areas, increasing both coastal erosion and saline 
intrusion which affects agriculture and water. Increased floods and erosion will impact sea 
walls ports, factories and residential areas that are located in flood risk area.  The loss of 
productive land in highly populated areas may gravely affect local communities.  

As to how climate change will impact the energy sector, it evident that the sector is 
increasingly strained by rising demands for water pumping, socio-economic development in 
the province, and the pressures placed on hydropower. There is also a need to address 
multifunction management of dams for power, especially during flooding,  and also in dry 
season when water flows should be maintained to prevent salinization. An analysis of climate 
change impact and  gas emissions in the energy and transport sector is being undertaken 
through a project led by the Asian Development Bank (ADB). 

Thanh Hoa has a number of socio-economic development zones as well as parks, ports and 
harbors. With plans on the way for developing more economic zones, careful planning needs 
to be undertaken in order to limit the impact of sea level rise and climate change hazards. 
Developing more industrial zones could result in increased environmental management costs 
as more dikes, canals and drainage systems need to be built, and more emergency response 
activities need to be undertaken. Storage of waste and toxic chemicals must be resilient to 
floods, storms and other hazards in order to limit the risks placed on human and animal 
health. 

3.2 Low Emission Development 

Thanh Hoa province, as with other coastal and upland provinces in Vietnam, is highly 
vulnerable to climate change. With the province moving to transform its economic status 
through numerous industrial and improved infrastructure schemes, it is an opportune time 
to provide technical support  to make Thanh Hoa a pioneering province in the country that 
complies with Vietnam’s policies on socio-economic development and sustainable green 
growth, and supports strategies to lower greenhouse gas emissions and promote climate-
resilient practices.  

Thanh Hoa is currently planning a number of infrastructure and investment projects. Annex 
1.0 lists development projects that are proposed in the 2010-2020 Provincial SEDP Strategy. 
This list includes manufacturing, mining, heavy industry and mineral development (oil 
refineries) as well as plans to develop provincial road networks to make rural areas more 
accessible. It also plans to improve sea transportation and make export links of products 
more efficient.  

Figure 8.0 shows the location of the three industrial areas, cement factories and hydropower 
and coal power plants thatpose environmental impacts and lead to increased greenhouse gas 
emissions if climate change-resilient plans are not put in place. Careful planning that takes 
into account the potential impact of climate change must be undertaken to ensure 
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environmental impacts are minimized, greenhouse gas and pollutants reduced, and thus 
prevent severe loss of income and limit risks to lives and property. 

 

FIGURE 3 PLANNING INFRASTRUCTURE AND INDUSTRIAL ZONES IN THANH HOA 
PROVINCE (2010-2020) 

 

Between 2000 and 2010, Vietnam’s economy grew at an annual average rate of 7.2% per 
year.1 Since then, GDP has continued to grow, although at a slower pace. Similarly, 
Vietnam’s GHG emissions have increased significantly over the last decade. For example, 
energy-related emissions are estimated to have more than doubled between 2000 and 2010.  
In 2000, the year of Vietnam’s most recent GHG inventory, the country’s GHG emissions 
amounted to more than 150 million tons of CO2e per year. The agricultural sector was the 
leading source of GHG emissions (43%), followed by the energy sector at 35%, and Land 
Use, Land Use Change, and Forestry (LUCF2) at 10%. 

                                                

1 World Bank, “World Development Indicators,” 2012, 
http://data.worldbank.org/data-catalog/world-development-indicators.  

2 The abbreviations LUCF and LULUCF are both commonly used. 

http://data.worldbank.org/data-catalog/world-development-indicators
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3.3 Socio-economic Development Plan 

Since the 1990’s, Thanh Hoa province's economy has gradually stabilized and developed, and 
the people's living standards improved markedly. Since 2001, following implementation of 
the Resolution of the 15th Provincial Party Congress and 5-year socio-economic 
development plan (2001 – 2005), the province’s economy posted an average growth rate of   
9.1%, higher than the national average of 7.5%. Agriculture, forestry and fisheries grew by 
4.4%; industry - construction rose by 15.1%; and services increased by 8.1% per annum.  In 
2012, 67.2% of the labor of Thanh Hoa province works in agriculture and forestry sectors 
with more than 90.2% of the population living in rural areas. However, the total value of 
agriculture and forestry sectors only account for 31.6% of the province's GDP. This shows 
the slow process of restructuring labor from agriculture and forestry sector to other 
sectors. There is a big gap in the income between domestic agricultural and forestry 
workers and overseas workers. The wealth gap between urban and rural areas is becoming 
wider as well.   

Aggressive development spurred by an ambitious provincial socio-economic development 
strategy has seen the economy grow at an average annual rate of 17-18% per year. Thanh 
Hoa’s GDP in 2015 is anticipated to reach 2100 USD. The agricultural sector is expected to 
grow at an average of 3.5% per year; industry and construction by 22.3 % per year, and 
services VT 16.8 % per year. Agriculture, forestry and fisheries are expected to account for 
14.4% of provincial GDP, industry 49.7 and services for 35.9%. By 2015,  clean water will be 
supplied to 100% of the urban population and 95% of the rural population.  

In 2015, it is predicted that forest cover will be at 52%. The plan also requires 100% of new 
companies to have water treatment facilities, with 80% meeting approved national targets. 
With these ambitious development targets, it is likely that climate change would have 
considerable impact unless strategies are implemented to adapt or mitigate the effects. The 
agricultural sector is particularly vulnerable and this will impact on food security, water 
resources, and health. The coastal areas are highly at risk during tropical storms and floods, 
and upland areas to flash floods and landslides. 

TABLE 1 LIST OF PROPOSED INFRASTRUCTURE IN THANH HOA PROVINCIAL SOCIO-
ECONOMIC DEVELOPMENT PLAN – 2010-20203 

Project Scale / capacity Location Estimated 
investment 

Bill 
VND 

Mill 
USD 

Cement Thanh Sơn 1,4 mill tons/year Thúy Sơn-Ngọc Lặc 1.475,0  
Cement Cẩm Thủy 1,4 will tons/year Cẩm Phong-Cẩm 

Thủy 
1.454.0  

Cement Công Thanh 3.000.000 tons of 
clinke/year 

Nghi Sơn Industrial 
Zone 

920,5  

                                                

3 Source: Thanh Hoa Socio-Economic Development Plan 2010-2020 
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phase II 
Cement Nông Cống 1,4 mill tons/year Huyện  Nông Cống  225 
Petrol Refinery Nghi Sơn  Nghi Sơn Industrial 

Zone 
 6.500 

          - Phase I 8,4-10 mill tons of raw 
oil/year 

   

         -  Phase II 20 mill tons/year    
Plant Poly Propylyne 1,0-1,5 hundred thousand 

tons/ year 
Nghi Sơn Industrial 
Zone 

 30 

Plant for raw material for 
garment PTA 

30-40 hundred thousand 
tons/year 

Nghi Sơn Industrial 
Zone 

 247 

Plant for raw material for 
garment PET 

300.000 ton/year Nghi Sơn Industrial 
Zone 

 218 

General storage for petrol  22-40 hundred thousand  
m3 

Nghi Sơn Industrial 
Zone 

 30 

Plant for production of  
Benzen, Xylen(BTX) 

400.000 tons/year Nghi Sơn Industrial 
Zone 

 180 

Plant for DAP fertilizer 300.000 tons/year Nghi Sơn Industrial 
Zone 

 10 

Steel production plant Nghi 
Sơn 

750.000 ton/year Nghi Sơn Industrial 
Zone 

1.475  

Steel production plant 
POMIDO 

650.000 ton/year Nghi Sơn Industrial 
Zone 

1.400  

Nonrused  steel plant  100.000-200.000 ton/year Nghi Sơn Industrial 
Zone 

 30 

Steel plant 100.000 tons/year Nghi Sơn Industrial 
Zone 

 8 

Ship production plant  12.500 ton capacity of ship 
/year 

Nghi Sơn Industrial 
Zone 

339,71  

Auto assembly line plant 20.000-30.000 car/year Bim Sơn Industrial 
Zone 

300  

Plant for home electric 
devices 

Hone device Lễ Môn 

Industrial Zone 
Thanh Hóa city 

 5 

Mechanical plant Production of equipment 
for cement industry and 
material for contruction   
5.000 ton/year 

Bỉm  Sơn Industrial 
Zone 

160  

 Ferocrom production plant 25.000 Ferocrom/year Nghi Sơn Industrial 
Zone 

240 155 

Electricity power plant 
(coal)  

        -  phase I 

600 MW Nghi Sơn Industrial 
Zone 

11.745  

         - phase II 1.800 MW Nghi Sơn Industrial 
Zone 

23.490  

         - phase III 3.000 MW Nghi Sơn Industrial 
Zone 

25.500  

Công Thanh power plant  300 MW Nghi Sơn Industrial 
Zone 

10.000  

NM thủy điện Trung Sơn 260 MW Quan Hóa district  300 
Song Lo hydropower plant  92 MW Quan Sơn district  130 
MDF plant  60.000 tons of 

powder/year; 
Nghi Sơn Industrial 
Zone 

 7,2 
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chopped 20.000 ton/year; 

MDF 30.000m3/year 
Clean water plant  

           - phase I 

30.000 m3/day night Nghi Sơn Industrial 
Zone 

245,6  

           - phase II 60.000 m3/day night Nghi Sơn Industrial 
Zone 

516,9  

Thanh Hoa Beer Production 
Plant  phase II 

50 tr. lit/year Nghi Sơn Industrial 
Zone 

123  

Assembling, production of 
construction and 
transportation equipment 

Production of spare parts  Nghi Sơn Industrial 
Zone 

 10 

Concrete production plant 100.000 m3/year Nghi Sơn Industrial 
Zone 

 30 

Glass fiber poles Pile for fiber  10:65km/day Nghi Sơn Industrial 
Zone 

101,5  

Road connecting districts of 
western Thanh Hoa  

183 km Districts at western 
of Thoa 

1.210  

Cross line -road system 
project (7 lines)  

420 km 

 

Districts at western 
of T.Hóa 

5.400  

Highway Ninh bình-Thanh 
hóa-Vinh 

215 km  3 proinces  960 

Coastal road 100km 6 coastal districts  350 
General harbor Ship more than 1 10.000 

tons enter 
Nghi Sơn Industrial 
Zone 

 160 

Harbor for import-export 
oils 

20 mill tons/year Nghi Sơn Industrial 
Zone 

 25 

General storage  Storage for im-export of 
goods. Area of 500.000 m2 

Nghi Sơn Industrial 
Zone 

 25 

Đò Lèn harbor 1,6 mill tons/year Đò Lèn - Hà Trung  100 
Airport 30ha Quảng Xương  90 
Infrastructure for Nghi Son 
economical zone 

18.600ha Tĩnh Gia district 3.000  

Infrastructure for Ngọc Lặc 
economical zone 

11.000ha Ngọc Lặc district 2.000  

Infrastructure of Thanh Hóa 
city 

15.000 ha year 2015 Thanh Hóa city 75.000  

Thạch Quảng Industrial 
zone 

100 ha Thạch Thành 
district 

300  

 Bãi Trành industrial zone 200 Như Xuân district 600  
Infrastructure Sầm Sơn 10.000 ha Sầm Sơn town  100 
Hàm Rồng recreation area 568,8 ha Thanh Hóa city  40 
Hồ historical relict and 
surrounding  

120 ha Vĩnh Lộc district  100 

Bến En recreation  100 ha Như Thanh district  10 
Nghi Sơn island recreation 
project 

106 ha Nghi Sơn Industrial 
Zone 

155  

Na Mèo border economic 
zone 

30 ha Quan Sơn district 30  

Xuân Liên- Cua  Đat lake 
ecological area    

 Thong Xuân district   

Nghi Sơn Health Centre 150 beds Tĩnh Gia district  10 
Private university 4.000-5.000 Thanh Hóa city  25 
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 Students 
Nghi Sơn technical 
vocational training school  

1.200 technician Tĩnh Gia district  7 

Thanh Hoa College for 
Economic  and Technique  

1.200-1.500 

Students 

Thanh Hóa city  10 

Project on production of 
material for pulp  

173.000 ha Mountainous 
districts 

52  

 

4 Nghe An provincial profile 
4.1 Introduction 

With a total area of 16,470 km2, of which 12,000 km2 are made of forests and mountains, 
Nghe An is known as the biggest province in the North Central Vietnam. It adjoins Thanh 
Hoa Province to the North, Ha Tinh Province to the South, Laos to the West, and the East 
Sea to the East. Vinh, the capital city and also the largest city of Nghe An, is located 291km 
to the South of Hanoi. Interestingly, Nghe An Province and Ha Tinh Province used to be 
called Nghe Tinh Province from 1976 to 1991. Not until then were the two of them 
separated and renamed as nowadays.  

Being the biggest province 
in the North Central 
Vietnam region, Nghe An 
is one of the most 
populous provinces in the 
country as well.  By the 
end of 2010, the 
population was 2,954,633. 
Urban population stands 
at 372,284 people , 
equivalent to  12.60% of 
the total population; and a 
rural population is 
2,582,349 people, 
accounting for 87.4% of 
the total population. Nghe 
An has over seven ethnic 
groups, including Kinh, 
and minority groups including Thai, Hmong, Khmu and other groups. Kinh account for 
85.51% of the total provincial population.  

As Nghe An is part of the vast Truong Son Mountain Range, 83% of its area is mountainous, 
making its topography highly complicated. The terrain has a descending slope from 
Northwest to Southeast. It is separated by mountains, hills, rivers, and streams into many 
small valleys. Nghe An also has a highly dense system of rivers with a total length of 

FIGURE 4: ADMINISTRATIVE MAP OF NGHE AN PROVINCE 

http://www.vietnamonline.com/destination/hanoi.html


Thanh Hoa – Nghe An Trip report 

The USAID Vietnam Clean Energy Program | 18 

 

9,828km. The biggest river is Ca River (also known as Lam River), which actually originates 
from Laos. The coastline of the province is 82km and has 6 watercourse-mouths that make 
it suitable for developing seaports and sea transportation.  

The total area of the province in year 2011 is 1,649,025 ha, in which agricultural and 
forestland accounts for 1,238,315 ha (75.0 % total area of province), non-agricultural land for 
124,653 ha (7.5 %), un-used land 286,056 ha (17.35% of total area of the provinces). 
Agricultural land accounts for 256,843 ha (15.6% of total area) comprised of annual crop 
land (11.69%), paddy land (6.34%), animal grazing (0.15%), other crops (5.2%) and perennial 
crops (3.8%). 

With a monsoonal tropical climate, Nghe An enjoys its 4 distinct seasons: Spring, Summer, 
Autumn, and Winter. While from April to August, it is affected by the dry Southwestern 
winds, the province experiences the humid and cold Northeastern winds during winter. 
However, the weather is still favorable most of the time. The annual average precipitation is 
1670mm and the annual average temperature is 25.2oC. Like other provinces in Vietnam, 
Nghe An has a high level of humidity: about 86 – 87%.  

As the impact of climate change on the energy sector, it is evident that the sector is 
increasingly strained by rising demands for water pumping, socio-economic development in 
the province, and the pressures placed on hydropower. There is also a need to address 
multifunction management of dams for power, especially during flooding and also in dry 
season when water flows need to be maintained to prevent salinization.   

4.2 Socio-Economic development plan 

Since the 1990’s, Nghe An province's economy has gradually stabilized and improved, with 
living standards becoming better for the people . Since 2001, following implementation of 
the Resolution of the 15th Provincial Party Congress and 5-year socio-economic 
development plan (2001 – 2005) of the province’s economy reached an average growth rate 
of 9.1%, higher than the national average of 7.5%. The agriculture, forestry and fisheries 
sector grew by 4.4%; industry - construction rose by 15.1%; and services increased by 8.1% 
per annum.  In 2012, as more than 90% of the population live in rural areas, 67.2% of the 
total labor force belong to agriculture and forestry sectors. However, the total value of 
agriculture and forestry sectors only account for 31.6% of the province's GDP. This 
illustrates the slow process of restructuring labor from agriculture and forestry sector to 
other sectors.   

The government aims to make Nghe An an industrial province by 2020. The goal is to 
develop Nghe An into a center of industry, tourism, trade, education, health, culture and 
science and technology of the North Central region, with equally developed infrastructure 
systems. The province is envisioned as a place where people enjoy better quality of life, 
where culture is nurtured and strong defense and security, safety and social order are 
guaranteed. 

 

http://www.vietnamonline.com/guide/before-you-go/vietnam-weather/vietnam-weather-april.html
http://www.vietnamonline.com/guide/before-you-go/vietnam-weather/vietnam-weather-august.html
http://www.vietnamonline.com/guide/before-you-go/vietnam-weather.html
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4.3 Electrification status 

There are many upland 
communities in Nghe An 
that are classified as off-
grid, i.e. having no grid 
electricity supply which 
may be considered 
priority sites for clean 
energy development. 
There is a high overlap 
between VFD priority 
locations and off grid 
electricity, and low 
emission development is a 

priority for the PPC.  

 

Figure above shows Nghe An province and the location of off-grid communities (note: the 
map differs slightly from data provided in the 2011 Nghe An Statistics Book ) 

Refer to Table 2  for the key areas, including KY Son, Que Phong and Tuong Duong 
districts, that are up for VFD implementation. 

TABLE 2 COMMUNE ACCESS (%) TO ELECTRICITY, NGHE AN PROVINCE4 

District Electrification (%) 
2005 2009 2011 

Quy Chau 66.7 66.7 66.7 
Quy Hop 95.2 100 100 
Que Phong 50.0 71.4 71.4 
Con Cuong 92.3 92.3 92.3 
Tuong Duong 62.0 62.0 77.8 
Ky Son 19.1 42.9 42.9 

 

  
                                                

4 Source: Nghe An Provincial Statistics Book, 2011 

FIGURE 5: OFF-GRID COMMUNES IN NGHE AN PROVINCE 
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5 Stakeholder meetings 
5.1 Organization 

The Team held coordination and discussion meetings with the Department of Foreign Affairs 
(DOFA) in both Thanh Hoa and Nghe An. These meeting were important in gathering 
relevant information and getting first-hand understanding of the conditions in both provinces 
that will guide the team in identifying possible schemas for Program intervention. Tables 3 & 
4 show the agenda for the two-day visit in each province. Detailed agenda for each 
provincial department is given in the appendix. 

 

  
MEETING WITH THANH HOA  
PROVINCE’S DEPARTMENT OF FOREIGN 
AFFAIRS 

MEETING WITH THANH HOA 
PROVINCE’S DEPARTMENT OF 
CONSTRUCTION 

MEETING WITH NGHE AN PROVINCE’S 
DEPARTMENT OF INDUSTRY AND TRADE 

MEETING WITH NGHE AN POWER 
COMPANY 
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TABLE 3 AGENDA IN THANH HOA PROVINCE 

Time Department Theme of discussion 
Tuesday, October 29  
08.00 – 10.00  • Department of Foreign 

Affairs (DOFA 
• Department of Planning 

and Investment (DPI) 

• Introduction of the USAID-Clean Energy 
Program and purpose of the VCEP’s 
team visit to Thanh Hoa  

• Thanh Hoa’s  social and economic 
development master plan and 
formulation of the province’s green 
growth action plan,  energy sector 

10.30 – 11.30  • Thanh Hoa Power 
Company 

• Status of the grid coverage and  plans for 
grid extension to rural areas in the 
coming time;  

• RE Potentials for power supply to off-
grid areas; 

• Recommendation of  possible supply 
solutions for the most remote areas  

13.15 – 14.30 • Department of Industry 
and Trade (DOIT) 

• Status of the grid coverage and  list of 
areas, communes,  households still un-
electrified  or off-grid;  

• Thanh Hoa Rural Electrification Plan for 
these off-grid areas; 

• Recommendation of  possible supply 
solutions for the most remote areas 

15.00 –  
16.30 

• Department of Natural 
Resource and 
Environment  

• Study of city waste, present plans for 
municipal waste treatment and potentials 
to power generation if known 

Wednesday, October 30  
08.00 - 09.30 • Department of 

Agriculture and Rural 
Development (DARD) 

• Potential  agricultural and woody biomass 
resources in the province  

• Any opportunity for power production 
(rice husk, straw, sugar bagasse, woody 
waste, etc.) 

10.00 - 11.30 • Department of 
Construction (DOC)  

• New Urban Areas in Planning for Thanh 
Hoa Province/Thanh Hoa City 

• New MOC Circular No. 15-2013 TT-
BXD dated 26 Sep. 2013 on Issuance of 
Energy Efficiency Building codes 

• Opportunity to demonstrate  energy 
efficiency in a new building that could  
incorporate Energy Efficiency Building 
Code in the design 

14.00 - 15.30 • Department of Foreign 
Affairs (DOFA) 

• Debriefing with Final Report on the fact 
finding mission in Thanh Hoa and  issues 
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TABLE 4 AGENDA IN NGHE AN PROVINCE 

Time Department Theme of discussion 
Thursday, October 31 
08.00 – 10.00  • Department of Foreign 

Affairs (DOFA) 
• Department of Planning 

and Investment (DPI) 

• Introduction of the USAID-Clean Energy 
Program and purpose of the VCEP’s 
team visit to Nghe An 

• Nghe An social and economic 
development master plan and the 
development of the province’s green 
growth strategy and action plan 

10.30 – 11.30  • Nghe An Power 
Company 

• Status of the grid coverage and plan for 
grid extension to rural areas in the 
coming time;  

• RE Potentials for power supply to off-
grid areas; 

• Recommendation of possible supply 
solutions for the most remote areas. 

13.30 – 15.00 • Department of Industry 
and Trade (DOIT) 

• List of areas, communes, households still 
off-grid;  

• Nghe An Rural Electrification Plan for 
these off-grid areas; 

• Other renewable energy resources for 
power generation;   

• Recommendation of possible supply 
solutions for the most remote areas. 

15.00 –  
16.30 

• Department of Natural 
Resource and 
Environment (DONRE)  

• Study on city waste, present treatment 
and potential in the province  

• Any opportunity for power generation 
Friday, November 1 (Team 1) 
08.00 - 09.30 • Department of 

Agriculture and Rural 
Development (DARD) 

• Potential agricultural and woody biomass  
• Potential resources for power 

production (rice husk, straw, sugar 
bagasse, woody waste, etc.) 

09.30 - 10.30 • Department of Foreign 
Affairs (DOFA) 

• Debriefing with Final Report on the fact 
finding mission in Nghe An and issues 

• Recommendation on suitable site for 
survey 

• Quy Chau District pre-selected 
• Introduction of VCEP team to 

district/commune for survey 
Friday & Saturday November 1-2 (Team 2) 
All day • Quy Chau district • Household surveys at hamlet level 

• Resource assessment at district levels 
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5.2 Key findings and observation 

x Renewable Energy is a concrete concern that is intensely-debated in Vietnam in 
general, and in Thanh Hoa and Nghe An provinces in particular. Vietnam needs 
support from international organizations such as the USAID in this field.  

x However, attention is needed for RE-related issues such as environmental pollution, 
municipal and agricultural waste disposal and treatment, among others. 

x Off-grid electrification is an urgent task on the agenda of the two provinces. Thanh 
Hoa & Nghe An are the two biggest provinces in Vietnam in terms of remote 
mountainous areas. The number of off-grid households is therefore among the 
highest in the whole country. 

x The two provinces need support from international organizations and donors in 
terms of technical assistance, knowledge transfer, as well as in financing. Capacity 
building is much needed for the local government and other stakeholders. 

x Some demonstration, pilot projects are proposed to elaborate suitable solutions for 
the two provinces in the field of waste treatment and off-grid electrification. 

x USAID Vietnam Clean Energy Program is very welcome in the field. The Provinces’ 
authorities are eager to cooperate with the Program in every stage of 
implementation. 

Please see detailed discussion in separate Minutes of Meetings (appendix). 

6 Recommendations 
6.1 Locations 

Given the limitations in both time and budget for the Program, it is proposed that we put 
our focus on only few specific locations, as well as some specific domains of intervention.  

Thanh Hoa and Nghe An provinces are proposed to be the first sites for the Program’s 
intervention, because of the following reasons: 

x These provinces are the biggest territories in Vietnam. The Provinces represent the 
whole country in terms of natural, economic and social conditions. All types of 
territories are present in these provinces, including urban, mountainous, forestry 
and maritime areas. 

x The Program’s expected outcomes, if 
achieved in these two provinces, would 
be easily replicable to other provinces 
in Vietnam. 

x Environment and energy-related issues 
are urgent and given high priority in 
these provinces. 

WOODY BIOMASS 
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x Provincial leaders are eager to cooperate with the Team to implement the Program 
in the regions. 

6.2 Domains of intervention 

Given the two provinces’ resource 
dotation, the following domains are 
proposed for the implementation of the 
Program: 

x Solutions for management and 
valorization of agricultural waste, 
including livestock waste and woody 
biomass from forest exploitation. 

x Municipal waste treatment and valorization technologies, such as waste to energy, 
composting etc. 

x Electrification of off-grid mountainous and island communities using RE technologies, 
especially solar PV. 

x Capacity building on waste treatment technologies and off-grid RE electrification 
technologies. 

6.3 Activities 

Theoretically, the Provinces have big potentials for energy generation from various waste 
resources in agriculture and forests. However, in practice, the distribution of these 
resources is very scattered, especially for mountainous areas, making energy generation 
options less likely to be profitable.  

 

Therefore, it is proposed that we focus the Program’s activities on: 

x Evaluation of RE generation opportunities from agricultural and municipal waste; 
x Elaboration of some preliminary feasibility studies for selected resources; 
x Setting up some typical pilot projects in various locations, including urban and off-

grid mountainous and island sites; 
x Connection of local RE developers and investors to potential financing sources. 

  

WASTE TO ENERGY PROJECT 
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7 Off-grid field survey in Nghe An province 
7.1 Introduction & Purpose 

The initial purpose of the Team’s visit to Nghe An Province was to carry out a survey under 
the scope of the “Off-grid assessment study”. The work has been contracted to SNV.  

This work focuses on communities that do not have access to the national power grid. Many 
of these communities are totally un-electrified and are likely to remain as such until 2020 or 
longer. Concerned off-grid communities include those living on islands, remote mountains 
and other rural areas throughout Vietnam.  

The second phase of this off-grid study consists of two field trips to selected un-electrified 
communes in order to carry 
out detailed data collection 
work as well as surveys at 
household level. The field 
surveys would allow the 
Team to take a close look at 
actual living conditions of 
those un-electrified 
communities, understand 
actual needs of people and 
identify their willingness to 
pay for energy. 

 

Finally, based on the surveys’ results and the resource assessment work, the Team will 
identify possible solutions for the Program’s intervention to help off-grid communities have 
access to electricity, ideally by exploiting renewable energy alternatives.  

7.2 Methodology 

The work started with a detailed desk study identifying categories of off-grid areas of 
Vietnam, then collecting demographic, geographic, resource, and socio-economic data for 
those communities. An initial desk assessment of the renewable energy resources and 
potential energy demand was also performed based on existing data.  

The first part of the Report has been submitted to USAID mission, in which the Team 
highlighted approximate numbers of off-grid communities in each geographic category as 
well as the renewable energy resources these communities will likely have. The report listed 
ongoing national and provincial initiatives that promote off-grid electrification in Vietnam, 
highlighting both successes and failures. It also identified and analyzed the major barriers to 
investing in electrification projects in off-grid communities in Vietnam, including policy, 
economic, financial, technological, and capacity.  

A TYPICAL “NHA SAN” (STILT HOUSE) OF ETHNIC 
MINORITIES IN VIETNAM 
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Based on findings of the initial assessment, two off-grid sites are selected for survey and 
detailed analysis representing the geographic categories where pilot energy investments 
would have the best prospects for replication to benefit the largest under-served 
populations in the country, which are either un-electrified or are receiving poor quality or 
high cost energy.  

Once identified, a sample of 30-40 households in the selected off-grid communities will be 
surveyed by direct interviews and questionnaires. During our desk study, we have found that 
a typical Vietnamese un-electrified village or hamlet has about 100-200 households. 
Therefore, our sample population represents around one third of the total households in 
the surveyed areas.  

Moreover, interviewed households are randomly selected, covering every category of the 
population. Our findings should therefore be significant. 

Copies of questionnaires and data collection sheets are supplied in annex of this report. 

7.3 Detailed planning of the field survey 

Based on the scope of work specified in the signed contract between Winrock and SNV, the 
surveys to be carried out in the selected communities will involve the following tasks:  

(1) To collect demographic data, socio-economic data & RE resource information; 
(2) To understand the current energy usage, energy needs & the ability and willingness 

to pay for electricity by a sample of households;  
(3) To do a preliminary assessment of renewable energy technology options and costs; a 

preliminary analysis of investment in terms of cost-benefit and return on investment. 

The field surveys therefore will cover two sections of work: 

¾ Coordination with local authorities to get general information on demographic data, 
socio-economic data and potential sources of renewable energy; build a good 
relationship with local authorities for further support in the next implementation 
phases. 

¾ Face-to-face interview with local people to learn about their energy consumption, 
future energy demand as well as their willingness and ability to pay for electricity. 

TABLE 5 PROPOSED APPROACH FOR DATA COLLECTION 

 Local authorities Households 
What 
information 
we need 
from 
targeted 
groups 

- Demographic data 
- Socio-economic data 
- Energy needs for whole 

community 
- RE resource assessment (Solar, 

wind, hydro, biomass) 

- Current energy consumption 
at household level 

- Energy demand for future at 
household level  

- Ability and willingness to pay 
for electricity 
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Where to 
get the 
information 

- Province/ District/Commune 
People’s Committees 

- Local Department of Industry and 
Trade 

- Local Department of Agriculture 
and Rural development 

- Local Department of 
Hydrometeorology for collecting 
hydrological, wind and solar data if 
any 

- Local households 
- Community committee 

supports 
 

How to get 
the 
information 

- Contact with local authorities by 
utilizing available contacts. 

- Send official letters to 
district/commune PCs to inform 
them of the working plan 

- Meet with relevant local 
authorities and departments to 
collect information.  

- Face-to-face interviews (with 
representatives of 30 - 40% of 
total households for each 
target site) 

- Deliver questionnaires and 
guide participants in filling in 
the information. 

 

7.4 Justification for selection of off-grid communes 

Based on an analysis of the long list of un-electrified households, a sorted list was developed 
at district level for both mainland and island. The sorted list helps to identify 29 provinces 
and 13 district islands with a total of 76,076 un-electrified households; the information 
regarding the numbers of off-grid households is provided at hamlet, commune and district 
levels.  

The Team developed a separate set of criteria for each kind of commune (island & 
mainland), then applied filters based on those criteria in order to select the most suitable 
island and mountainous area for potential off-grid field surveys. 

7.4.1 Island site selection 

A total of 13 district islands have been identified to be considered in this screening process. 
Selected islands must satisfy all of the below criteria: 

x Island is not connected to the National Grid, and there is no plan to connect 
to the National Grid in the near future (next ten years). 

x The island must hold potential for RE Solutions (wind, solar or biomass), 
making it possible to supply electricity from RE as the main source. 

x Local Government is interested in RE solutions and willing to look into the 
different options available for this site. Local Government or other local 
stakeholders are willing to invest in RE solutions for electricity supply 
purposes. 

x The island can be easily accessed by waterway and is not too far away from 
mainland.  
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TABLE 6 SCREENING PROCESS FOR ISLAND SELECTION 

No Island Characteristics Justification  Selected 
1 Co To 

(Quang 
Ninh) 

A tourism island, 30km far away from 
mainland, 1500 households, 6,000 people. 
Existing 21 diesel generators sets with total 
capacity of 1300 kVA for domestic 
consumption and 53 solar PV stations 
serving public activities. 

Co To island is planned to connect with 
national grid by end 2013. The project with 
a new power station and transmission lines 
from Van Don district to Quan Lan and 
from Quan Lan to Co To with total length 
of 65km has been approved and financed by 
Vinacomin and Quang Ninh province PC.  

Having plan 
for grid 
connection in 
near future, 
by a 58km 
cable, of 
which 23km 
under sea. 
Expected 
completion: 
End of 2013. 

 

EVN, August 
2013 

 

NO 

2 Quan Lan 
(Quang 
Ninh) 

A tourism commune island, 15km from 
mainland, belong to Van Don district, has 
been visited and done lot of surveys by 
several power investors so far.  

Do have a plan to connect this commune 
island with national grid in the same grid 
extension project with Co To island. 

Having plan 
for grid 
connection in 
near future 
(same as Co 
To island)  

 

EVN, August 
2013 

 

NO 

3 Bach Long 
Vi (Hai 
Phong) 

Small society in long distance from the 
mainland (110km) with few inhabitants living 
dispersedly.  

Already have a hybrid power system of 
diesel and wind turbine with high capacity 
relative to the demand (800kW wind + 2 x 
0.4MW diesels) and central power sypply. 

Not easy to 
access.  

Almost 
sufficient 
existing 
power supply 
by hybrid 
system. 

NO 

4 Con Co  
(Quang 
Tri) 

A new established district island since 2004, 
2.2 km2  with 150 households, 500 people, 
28km from mainland,  

Limited access to electricity with a 
centralized diesel-based power station 
(132KVA / 112.2kW / 0.4kV) comprising of 
two units of 66kVA each to meet electricity 
demand on the island. Existing few small 
solar PV panels supply electricity for 

Having no 
plan for 
power 
development,  

RE source 
availability  

Supportive 
local 

YES 

http://coto.gov.vn/News,vs552,Truoc-ngay-30-10-khoi-cong-du-an-dien-luoi-ra-dao-Co-To
http://www.evn.com.vn/Home/Detail/tabid/84/ItemId/8738/View/2/CateId/3/language/vi-VN/Default.aspx
http://www.evn.com.vn/Home/Detail/tabid/84/ItemId/8738/View/2/CateId/3/language/vi-VN/Default.aspx
http://conco.quangtri.gov.vn/portlet-params@uP_portlet_action%253Dtrue%2526uP_root%253Dctf1%2526jspName%253DTTHC%25252Ejsp%2526MaCM%253D0001@portlet-params.tag.3a86cd378c987c6b.render.userLayoutRootNode.target.ctf1.uP
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administration (almost 10 years operated).  

No survey has ever been conducted to 
determine power demand and consumption 
for the island so far. 

Quang Tri has published a request for 
donors/project developers for RE solutions 
for the island on the Decision 1936/QD-
UBND dated on 16 Oct, 2012. 

government  

Easy approach 
from Cua 
Tung by 
boat/ship 

5 Cu Lao 
Cham  
(Quang 
Nam) 

Tourism island, 18km from the mainland, 
900 households,  

There are 3 diesel generators with total 
capacity of 75kVA, a central electricity 
supply.  

In 2009 VSRE piloted a hybrid system of 
solar and diesel in Bai Huong islet with 
capacity of 28kW, voltage 220V to provide 
the electricity for about 90 households. 

New hybrid wind/diesel power project 
1MW (planning for 2MW in near future) is 
under feasibility study to electrify the entire 
Cu Lao Cham island, implemented by EAB 
Company. 

Quite a 
number of 
power 
projects have 
been 
implemented 
and sufficient 
power supply 
in nearby 
future. 

NO 

6 Ly Son 

(Quang 
Ngai) 

Typical island society, 30km from mainland, 
4747 household, 21,000 people with 
perspectives for economic development. 
Good potential for wind and solar energy.  

Currently, only 50% of electricity demand 
has been provided by existing diesel 
generators total capacity of 3MW. 

A grid extension project with 30km 
submarine cable has been approved and 
expected to be finished by end of 2014 to 
provide electricity for whole island. 

Plan for grid 
connection 
expected to 
be complete 
by 2014 
(10km above-
ground cable, 
20km under-
sea cable, 
22kV); 

 

Source: EVN, 
2013 

NO 

7 Cu Lao 
Xanh (Van 
Phi)  

(Binh 
Dinh) 

Tourism island belong to Quy Nhơn city, 
365 ha with 484 households or 2,110 
people; located 9km from mainland.  

Plan to install 13km submarine cable (22kV 
grid) to supply electricity for whole island. 

Having plan 
for grid 
connection in 
near future. 
13km under-
sea cable. 

 

Expected 
completion:  

NO 

http://talkvietnam.com/2013/01/nearly-50-million-to-bring-electricity-to-ly-son-island/
http://www.evn.com.vn/Home/Detail/tabid/84/TopicId/1/ItemId/7102/View/2/CateId/3/language/vi-VN/Default.aspx


Thanh Hoa – Nghe An Trip report 

The USAID Vietnam Clean Energy Program | 30 

 

(source: GVN 
news). 

8 Bich Dam 
(Khanh 
Hoa) 

Belong to Vinh Nguyen ward, 10 ha area; 
142 household population or 900 people. 
Electricity is currently supplied by local EVN 
4 hours per day with a central diesel based 
power station capacity of 165kVA .  

Aware of the importance on electricity 
providing to islanders, Khanh Hoa provincial 
PC is planning to connect the island with 
grid in nearby future. 

Having plan 
for grid 
connection in 
near future 
(source: 
Saigonnews, 
2013) 

NO 

9 Van Ninh  
(Khanh 
Hoa)  

There are still 3 hamlet islands of Ninh Tan 
(55 HH), Ninh Dao (130 HH) and Diep Son 
(78 HH) having no access to electricity due 
to the difficult geographical condition.  

On 21/03/2012, Khanh Hoa province PC 
has approved a demonstrated project to 
provide clean energy solution for all 55 
households in Ninh Tan hamlet. The total 
investment cost of 4 billion VND will 
provide each household a 350 Wp solar PV 
system. Once this model implemented 
successfully, it will be replicated to all other 
islands within province. 

Very small 
island with 
only 55 
households; 

 

Having plan 
for providing 
renewable 
energy 
solution for all 
un-electrified 
island’s hhs 
(source: EVN, 
2013) 

NO 

10 Phu Quy  

(Binh 
Thuan) 

Big island with 16km2 area, 3,293 household 
and about 27,000 people 

Having well-developed central power supply 
system including a central diesel-based 
power station with a total capacity of 3 
MW, additional 6 MW of wind power (3 
units @ 2MW) and a 22 kV power 
distribution system. The combined power 
system is expected to cover 100% energy 
consumption for whole island. 

Having 
sufficient 
power supply 
system. 

NO 

11 Con Dao 

 (Vung 
Tau) 

Tourism & fishing island, 100 km from 
mainland, 51 km2 area, 4,500 households 
and about 20,000 people. 

Having a developed central power supply 
system, including a diesel power station 
with a total capacity of 3 MW and a 22 kV 
power distribution system.  

There is ongoing wind measurement by 
EVN and a private investor is preparing a 
wind farm project for Con Dao. The 
proposed project includes 6 MW wind 
power, 3 MW additional diesel power (in 

Expected to 
have sufficient 
power supply 
system in 
nearby future. 

NO 

http://baodientu.chinhphu.vn/Home/Binh-Dinh-keo-dien-luoi-quoc-gia-ra-dao-Nhon-Chau/20126/141069.vgp
http://www.cpc.vn/cpc/home/Ttuc_Detail.aspx?pm=ttuc&sj=al&id=6672
http://www.cpc.vn/cpc/home/Ttuc_Detail.aspx?pm=ttuc&sj=al&id=6672
http://www.cpc.vn/cpc/home/Ttuc_Detail.aspx?pm=ttuc&sj=al&id=6672
http://pclamdong.evnspc.vn/index.php?option=com_content&view=article&id=4214:-e-mail-bn-in-khanh-hoa-ph-in-nng-lng-mt-tri-cho-o-ninh-tan-&catid=87:tin-tc-va-s-kin&Itemid=400
http://www.saigonnews.vn/doi-song/23992-khanh-hoa-lap-dien-mat-troi-cho-dao-ninh-tan.html
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addition to the existing 3 MW), and a 1 
MW fly-wheel unit. 

12 Phu Quoc  

(Kien 
Giang)  

Tourism and fishing island, 45 km from 
mainland, 589 km2, 62687 people living in.  

Centralized power station with diesel 
electric generators total capacity of 12MW. 

Planned to be power connected to the 
mainland. The construction of a 55.8-
kilometer cable line with a capacity to 
transmit 131 MVA has been budgeted with 
USD114 million (VND2.4 trillion) and is 
targeted for completion early 2014. 

Having plan 
for grid 
connection in 
near future, 
one of the 
biggest under-
sea grid 
extension 
projects in 
Vietnam. 
(Source: EVN 
Southern 
Power 
Company, 
2013) 

NO 

13 Kien Hai   

(Kien 
Giang) 

Group of very small societies. 

There are plans to build a sea-crossing 
overhead transmission line to bring power 
to Hon Tre island commune- the district’s 
administrative centre. The 13 km-long line 
will be built in 2014 and 2015. 

Another commune, Lai Son island, will have 
power supply from a solar power plant 
invested by the Hanoi-based Europe 
Distribution Joint Stock Company. 
Depending on the success of this plant, the 
model may be replicated in An Son and 
Nam Du island communes. 

Having plan 
for grid 
connection in 
near future, 
by 13km 22kV 
cable. 
Expected 
completion 
2015. 

Source: 
ERAV, May 
2013, 

 

NO 

The above screening process indicates that most of island districts have central power 
systems based on diesel generation, which are owned and operated by EVN. However, 
those central power systems are limited in both operation period and capacity. Documented 
so far, most islands have either plans to be soon connected with the national grid (plan for 
2014 – 2015) or invested with RE solution of wind/solar.   

Con Co island is found to be the only island that satisfies all the criteria. Con Co, originally 
known as a military island, was established in 2004 as an island district belonging to Quang Tri 
province. Con Co has very favorable conditions for the implementation of a pilot study that 
will focus on renewable energy source availability (wind/solar) on the context of limited 
access to electricity and absence of any power development plans and given that energy 
demand spurred by  economic development is increasing and needs strong support from the 
local Government. 

Moreover, by experience, good relationship with local governments and strong support 
from the local people are key drivers to a successful project implementation. Con Co island 
is considered a good choice for off-grid site study, since the Program’s DCOP and RE 

http://www.evnspc.vn/index.php?option=com_content&view=category&layout=blog&id=95
http://www.evnspc.vn/index.php?option=com_content&view=category&layout=blog&id=95
http://www.evnspc.vn/index.php?option=com_content&view=category&layout=blog&id=95
http://www.evnspc.vn/index.php?option=com_content&view=category&layout=blog&id=95
http://www.evnspc.vn/index.php?option=com_content&view=category&layout=blog&id=95
http://www.erav.vn/Home/Detail/tabid/64/ItemId/267/View/2/cateID/21/language/vi-VN/Default.aspx
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Advisor have long term relationships with the local authorities during the implementation of 
solar PV systems for the island in 2004-2005. 

9 Therefore, Con Co Island has been selected as the most appropriate island for site study. 
However, it is not presented in this report. 

7.4.2 Mountainous Site Selection 

Table below presents the criteria for selecting among 29 un-electrified provinces the most 
appropriate province to be considered for site survey analysis.   

The screening process covers all districts. Discussions held with provincial representatives 
show that local authorities would prefer other district for the site survey, hence a flexible 
approach in selecting sites was adopted.  

TABLE 7 CRITERIA FOR MOUNTAINOUS SITES SCREENING 

No Criteria Standard  Justification  
1 Number of 

households 
without access to 
electricity. 

Over 2,623 
households 

Number of un-electrified households of selected 
province must excess the average number per 
province. 

2 Renewable 
energy potential 
source are 
available  

Y/N The site must hold potential for RE Solutions 
(wind, solar, hydro and especially biomass source), 
making it possible to supply electricity from RE as 
the main source. 

3 Ethnic minority Y/N High priority is given to the mountainous off-grid 
areas where having high rate of ethnic minority 
people.  

4 Accessibility Accessible 
(Y/N) 

To avoid the locations where is impossible to 
access or costly for traveling and implementing 
pilots afterwards.    

5 Poverty rate Over 20% To classify the low and high income province, this 
is highly related to the shortage of electricity.  

6 Coordinate with 
VFD project 
location in 
implementation. 

Y/N The VFD project will be implemented in Thanh 
Hoa, Nghe An, Nam Dinh and Long An. It would 
be beneficial for both VCEP and VFD projects if 
implemented in the same location on sharing the 
network and information. 

The first screening step is based on the available information of un-electrified list. There are 
29 provinces with a total of 76,076 households without electricity.  The provinces of Ha 
Giang (8,805 HHs), Quang Ngai (5,806 HHs), Nghe An (5,277 HHs), Son La (3,674 HHs), 
Dak Lak (3,133 HHs), Yen Bai (3,099 HHs), Thanh Hoa (3,013 HHs) and Lang Son (2,648 
HHs) have been sorted as having the highest rate of un-electrified households. 

The following screening steps would give preferences to the provinces having: 

x Ethnic minorities,  
x Accessible 
x High poverty rate  
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x Available renewable energy source 

All filtered provinces (except Dak Lak) are almost similar in their qualification based on the 
selection criteria.  

The last criterion was based on the ability of both the Program and VFD to work in 
the province together.  Having applied this criterion, the provinces of Thanh Hoa and 
Nghe An were selected. 

A comparison between Thanh Hoa and Nghe An provinces in terms of economic viability 
showed that Nghe An had more potential, because it has lower rate of electrification and 
has and higher density of un-electrified households at commune level. Implementing the 
project in Nghe An would result to greater impact to local people and allow for scaling-up 
and pilot models across provinces in future. 

9 Based upon justification, Nghe An province has been selected for site survey 
under this study. 

District level identification: 

Screening three districts, namely Quy Chau, Tuong Duong and Ky Son, in Nghe An 
province from SNV un-electrified list, Quy Chau is more favorable since it is located 
in the province central and is easier to access by car. Tuong Duong and Ky Son, 
which are frontier districts sharing the border with Lao, are less accessible and are 
laden with sensitive political issues. 

Aside from this, Nghe An province PC is currently planning to connect some 
communes in Tuong Duong and Ky Son with the national grid. 

9 For reasons given, Quy Chau district in Nghe An Province is the  
recommended site for the survey. 

7.5 Quy Chau District – Nghe An Province 

Based on the above analysis of off-grid communes, Quy Chau district in Nghe An Province had 
been selected for the site study. 

Nghe An Province currently has about 19,500 off-grid households with more than 100,000 
people not having access to the national grid (Nghe An DOIT, 2011). Off-grid households 
are present in 18 communes (of total 436 communes of the Province) belonging to eight (8) 
mountainous districts.  

Quy Chau is a mountainous district in the North-West on the Province, with total area of 
1,057,656 km2. Quy Chau district has in total 12 communes with around 55,200 habitants 
(10,321 households). While it does not have the highest number of off-grid households, the 
district contains many mountainous communes that have absolutely no access to the 
national power grid. According to the Province’s Department of Industry and Trade, these 
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communes will likely remain off-grid until 2020, probably until 2025, due to their 
remoteness.  

Following a detailed discussion with the  Bureau of Industry and Trade and the Bureau of 
Ethnic Minorities of the Quy Chau district’s People’s Committee, the Team proposed to 
carry out field surveys in Thung Khang hamlet (Chau Binh commune – Quy Chau district).  

Thung Khang is an un-electrified 
hamlet, about 30km from the 
district center,10 km pathway 
from commune center with very 
poor condition. The hamlet 
actually has 125 off-grid 
households with 510 people, 80% 
of them are “Thai”, 20% are 
“Nung” , both are Vietnamese 
ethnic minority groups (Quy 
Chau PC report, 2013). 

 

The Team stayed for two days in Thung Khang hamlet to carry out  in-depth household-
level survey to determine the households’ current energy use and their willingness to pay 
for electricity. Detailed survey work and key findings are presented in the following sections. 

7.6 The survey in Thung Khang hamlet – Quy Chau commune 

The survey was conducted through group interviews. The objective of survey is to collect 
information on household monthly income and expenses; current use of energy and 
payment;  energy demand for the future and the ability to pay for electricity. Based on 
gathered information, the actual ability of the households to pay for electricity could be 
analyzed and estimated. 

The hamlet leader helped in randomly selecting 43 out of 125 households that were qualified 
as poor, nearly poor and better-off households, with or without access to electricity. These 
households were interviewed using a questionnaire and through group meetings.   

The hamlet leader was interviewed as well to get an overview of the hamlet’s demographic 
data, socio-economic data, energy use situation and resource assessment.   

7.7 Key findings and analysis 

Thung Khang hamlet has a total of 125 households with 510 people mainly living along the 
Nam Khang stream. There is one primary school located in the hamlet with 117 enrollees 

distributed in 5 classrooms. Most of the children in the hamlet attend primary school but 
only a few continue to high school.  

A WOMAN FROM THE “THAI” ETHNIC MINORITY IN 
THUNG KHANG HAMLET – QUY CHAU DISTRICT 
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Of the 43 interviewed households, 60.5% 

are poor, 32.2% are better-off and 9% are 
nearly poor according to the Vietnam’s 

standard. The average income per 
household is about 1.45 million 
VND/month (70USD/month). The 
economic activity mainly focus on 
agriculture such as planting upland rice, 

cattle breeding and forest product 
exploitation (e.g. picking bamboo sprout, 
colleting firewood). 

The energy sources in Thung Khang hamlet are pico-hydro, kerosene, wood, batteries, and 
candles. Among these, pico-hydropower usage is relatively high. There are 70 pico-hydro 
units currently running to provide electricity for 100 households; 30 households shares pico-
hydros with relatives or neighbors. The pico-hydro units are being used since 1994, and are 
currently still being considered as the best option for power generation in the hamlet.  

There are 25 households that still has no access to electricity. Some live too far away from 

the main stream to make use of pico-hydro units; some are so poor that they cannot afford 
buying and maintaining power equipment. Those who can afford  use individual Chinese-
made pico-hydro units for electrification, normally of 300W – 500W capacity. Each unit 

costs about 700,000 to 1,000,000 VND (35-50 USD) and all households installed their pico-
hydro units by themselves. Most of pico-hydro units are reported to be low quality; their 
lifetime isvery limited and normally last for 2-3 years under good maintenance condition. 

The electricity generated from 

pico-hydro units is mostly used in 
households for lighting (using 
15W compact lamps), and some 
households use electricity for 
televisions and fans. All of the 

interviewees reported that they 

kept pico-hydro units running 24 
hours per day and use high 
capacity incandescent lamps 
(60W) in order to avoid the units 

from operating without load that 
could lead to damage. 

The survey found that operational costs for maintaining these pico-hydro units are quite 
high, around 100,000VND/month (5 USD), equivalent to 50kWh/month, which is about 5-7 

INTERVIEW WITH LOCAL PEOPLE 

A PICO-HYDRO POWER UNIT 
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times higher than the normal consumption of grid-connected households in the region. The 

operation and maintenance costs are mainly for buying replacement ball bearings for the 
pico-hydro units, for buying electric wires and light bulbs. People usually have to replace 

their units’ ball bearings twice a month, costing them about 60,000 – 70,000 VND/month 
(3.5 USD). Moreover, the units come with no voltage regulator, causing many electrical 
shocks and, thus shorten the life of light bulbs and other electric equipment. 

Hamlet people do not have sufficient knowledge in electricity to set up and operate pico-
hydro units. They also use every kind of cable they can find for electric wiring, including 
telephone and insufficient-quality cables, causing many risks of electric fires and even deaths. 

Kerosene is reported to be second main energy sources for lighting in all households. At 

least 84% of interviewed household are using kerosene for lighting. Kerosene  is commonly 
used as backup for pico-hydro during flooding and drought seasons (0.8 – 1.5 lit/month) or 

as main energy source in household without access to electricity (1.5 - 4 lit/month). All 
households get state subsidy of 5 liters of kerosene per year.   

Cell flashlights and rechargeable flashlights are also widely used in the hamlet for lighting 

purpose or as backup for pico-hydropower. About 67% of interviewed households use 
rechargeable flashlights.   

Wood is the main energy source, with 100% of households using woodfire for cooking. An 
average household consumes 320 kg 

of wood per month. Most of the 

firewood used are freely collected 
from surrounding Acacia forests by 
women, which could be Acacia tree 
covers and branches.  

About 25% of interviewed households 

reported having motorbikes and they 
consume about 10 liters of 

gas/household/month.  

 

All interviewed households expressed their desire to have a more stable source of 
electricity and most would like to use electricity for lighting, cooking, television, electric fans. 
There are some who would like to have sufficient power supply for water pumping and 
raising business with rice mills. The average “revealed” willingness to pay for electricity of 
households is 92,000 VND/month, which more or less falls in the range of monthly 
maintenance expenses that they currently have been paying to maintain their pico-hydro 
units or to buy kerosene or other energy sources for lighting. 

WOODFIRE IS THE ONLY ENERGY SOURCE FOR 
COOKING IN THIS COMMUNE 
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7.8 Preliminary resource assessment  
7.8.1 Biomass resources 

Chau Binh commune (Quy Chau district) has a forestry land area of 11,127.4ha and 
1,109.6ha of agricultural land. About 3,650ha are areas planted with forest trees, mainly 
Acacia. Annually, about 400-500ha of planted forest is explored with a volume of 4,000 
m3/year. This volume is mainly sold to paper making factories in the province. The residual 
wastes from logging of the planted forest are mainly branches, tree covers currently being 
utilized for cooking and partly from open burning on site. However, in selected sites of 
ThungKhang hamlet, the forest has not yet been allocated to households for plantation and 
protection. It is still managed by local afforestation units and are thus limited to wood waste 
sources for energy generation. 

7.8.2 Hydro 

Thung Khang village is located along the Nam Khang stream that falls 1,000m from the 
mountains. It has a catchment area of 200ha. The stream flow is kept about 0.5-0.8m3/s5 
during dry season, with shallowest water level reaching about 0.5m. The average slope of the 
stream is 35%-40% and its flood frequency is about 5%.There is a waterfall of about 10m 
nearby the village and this appears to be a good potential for mini-hydro power 
development. 

7.8.3 Wind 

As mentioned in the Power Master Plan of Nghe An period 2011-2020 with outlook to 
2030,  the wind potential in this area is only identified in some coastal districts as NghiLoc, 
Dien Chau, Quynh Luu and Ngu island with velocity from 3-4m/s. Installation of small wind 
farms with up to 3MW installed capacity may be studied further.    

7.8.4 Solar 

Also, according to the Power Master Plan of Nghe An for the period 2011-2020 with 
outlook to 2030, solar energy resource is feasible via the installation of solar photovoltaic 
systems to provide the electricity onsite for off-grid communities.   

 

More findings & recommendations will be shown in the off-grid report, to be completed by SNV. 

 

  
                                                

5Estimated based on experience and observation during field visit. An actual measurement is recommended to determine if the 
site will be favourable for a pilot project 
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8 Annexes 
8.1 Administrative procedure chart and trip planning 
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NĂNG$LƯỢNG$SẠCH$TRONG$
CHIẾN$LƯỢC$PHÁT$TRIỂN$XANH$$

CỦA$TỈNH$THANH$HÓA$$

10/2013$

Chương trình Năng lượng sạch 
USAID Việt Nam 









 

U.S. Agency for International Development 
USAID Vietnam, 15/F Tung Shing Square 
 2 Ngo Quyen Street 
Hanoi, Vietnam 
 

Tel: 84-4-3-935-1260 
Fax: 84-4-3-935-1265 
   

 

 

 
                                               Ngày 15 tháng 10 năm 2013 

 
Ông Nguyễn Song Hoan 
Giám đốc 
Sở Ngoại Vụ tỉnh Thanh Hóa 
42 Lê Quý Đôn, Phường Ba Đình 
Thành phố Thanh Hóa, Tỉnh Thanh Hóa 
 
Về việc: Đoàn công tác tại tỉnh Thanh Hóa về Năng lượng sạch 
 
Kính gửi ông Nguyễn Song Hoan, 
 
Chúng tôi đã rất hân hạnh được làm việc cùng ông vào ngày 17 và 18 tháng 8 năm 2013 trong chuyến 
công du tại tỉnh Thanh hóa cùng ông Joakim Parker, Giám đốc Cơ quan Phát triển Quốc tế Hoa Kỳ 
(USAID). Trong buổi họp này, ông Parker một lần nữa khẳng định cam kết của USAID trong việc hỗ 
trợ kỹ thuật cho tỉnh Thanh Hóa thông qua Chương trình Rừng và Đồng bằng, đồng thời đề cập rộng 
hơn tới chiến lược của USAID trong việc hỗ trợ tăng trưởng xanh tại quý Tỉnh. Như ông Parker đã đề 
cập, những hỗ trợ hiện có của chúng tôi trong tăng trưởng xanh bao gồm các lĩnh vực (i) cảnh quan 
bền vững (lâm nghiệp và nông nghiệp) và (ii) năng lượng sạch. 
 
Cũng tại buổi họp này, chúng tôi đã được nghe ý kiến từ ông Nguyễn Đức Quyền, Phó Chủ tịch Ủy 
ban Nhân dân tỉnh Thanh Hóa về việc yêu cầu hỗ trợ trong việc sử dụng phụ phẩm nông nghiệp để sản 
xuất năng lượng. Đáp lại yêu cầu này, USAID xin được cử đoàn chuyên gia về năng lượng sạch của 
chúng tôi đến quý Tỉnh nhằm tìm hiểu những lĩnh vực tiềm năng cho hỗ trợ kỹ thuật. 
 
Theo ý kiến của Ủy ban, nhằm giúp hiểu rõ hơn về hiện trạng và tiềm năng phát triển năng lượng sạch 
tại quý Tỉnh, đoàn chuyên gia của chúng tôi đã lập một danh sách các cuộc họp. Trong đó đoàn đặc 
biệt quan tâm tìm hiểu các chính sách và kế hoạch của quý Tỉnh trong việc phát triển năng lượng nói 
chung và năng lượng tái tạo nói riêng. Đoàn cũng mong muốn xác định những nguồn rác thải nông 
nghiệp và các nguồn năng lượng thay thế có thể sử dụng để sản xuất điện cung cấp cho các cộng đồng 
ngoài lưới. 
 
Để giúp đoàn nắm bắt được toàn cảnh về tiềm năng đầu tư cho năng lượng sạch tại Thanh Hóa, đoàn 
xin phép có các buổi làm việc với các Sở Công thương, Sở Kế hoạch và đầu tư, Sở Nông nghiệp và 
phát triển nông thôn, Sở Tài nguyên và Môi trường, Sở Xây dựng và Công ty Điện lực của Tỉnh. Kính 
mong quý Sở hỗ trợ điều phối, sắp xếp các cuộc họp này nếu có thể theo lịch đính kèm. 
  
Đoàn chuyên gia của chúng tôi xin được thảo luận các nội dung sau với các Sở liên quan: 

• Cập nhật thông tin về chính sách, định hướng phát triển kinh tế xã hội chung của Tỉnh; 
• Kế hoạch xây dựng các khu đô thị mới tại tỉnh Thanh Hóa, để tìm cơ hội tích hợp các yêu 

cầu về công trình xây dựng sử dụng năng lượng hiệu quả hoặc các tiêu chí thiết kế xanh 
vào quy hoạch; 

• Quy hoạch phát triển điện và kế hoạch phát triển năng lượng tái tạo của Tỉnh (nếu có); 
• Thông tin cập nhật về các thôn, xã còn chưa được nối lưới thuộc địa bàn Tỉnh; 
• Định hướng của  Ủy ban nhân dân Tỉnh về các địa bàn trọng điểm (xã/thôn) có tiềm năng 

phát triển năng lượng tái tạo phục vụ các cộng đồng ngoài lưới (thủy điện nhỏ, sinh khối, 
khí sinh học, điện mặt trời) và xác định các điểm có thể khảo sát sơ bộ hiện trường trong 
địa bàn Tỉnh; 

• Tìm hiểu tiềm năng về các nguồn sinh khối như trấu, rơm rạ, bã mía, phụ phế phẩm gỗ, các 
trang trại chăn nuôi qui mô lớn và rác thải đô thị. 
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Thành phần đoàn chuyên gia năng lượng sạch gồm có: 

• Bà Vũ Thị Kim Thoa – Phó giám đốc Chương trình 
• Tiến sỹ Đặng Đình Thống – Cố vấn hợp phần năng lượng tái tạo – Trưởng đoàn 
• Ông Hàn Thế Phong – Quản lý hợp phần năng lượng tái tạo – Phó trưởng đoàn 
• Bà Nguyễn Thị Thu Hà – Chuyên gia năng lượng tái tạo 
• Bà Phạm Hồng Hạnh – Chuyên gia truyền thông 

 
Đoàn xin phép đề xuất ngày họp tại quý Tỉnh, vào ngày 29 và 30 tháng 10 năm 2013 (lịch mới cập 
nhật tại bản dịch này). Xin được gửi kèm lịch làm làm việc dự kiến cho hai ngày này để quý cơ quan 
xem xét và cho ý kiến. 
 

Xin trân trọng cảm ơn, 

(đã ký) 

Kyung (KC) Choe 

Giám đốc 

Phòng Môi trường và Xã hội 

 

Đồng kính gửi: 
Ông Hoàng Văn Hùng, Giám đốc Sở Công thương 
Ông Lê Văn Đốc, Phó giám đốc Sở Nông nghiệp và Phát triển Nông thôn 
Ông Lê Ngọc Hợp, Phó giám đốc Sở Kế hoạch và Đầu tư 
Ông Vũ Đình Xinh, Giám đốc Sở Tài nguyên và Môi trường 
Ông Ngô Văn Tuấn, Giám đốc Sở Xây dựng 
Ông Trịnh Xuân Như, Giám đốc Công ty Điện lực Thanh Hóa 

 

 

 

 
(bản dịch ngày 18/10/2013) 
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ĐOÀN CÔNG TÁC ĐẾN TỈNH THANH HÓA 
Lịch họp đề xuất 

Ngày 29 và 30 tháng 10 năm 2013 
 

Giờ Cơ quan Nội dung thảo luận 
Thứ ba, ngày 29 tháng 10  
08.00 – 
10.00  

• Sở Ngoại vụ 
• Sở Kế hoạch và đầu tư 

• Giới thiệu đoàn và mục đích chuyến công tác tại tỉnh 
Thanh Hóa; 

• Quy hoạch phát triển kinh tế xã hội và việc xây dựng kế 
hoạch hành động tăng trưởng xanh của tỉnh Thanh Hóa, 
ngành năng lượng. 

10.30 – 
11.30  

• Công ty Điện lực 
Thanh hóa 

• Hiện trạng cấp điện và kế hoạch mở rộng lưới điện đến các 
vùng nông thôn trong thời gian tới; 

• Tiềm năng cấp điện từ năng lượng tái tạo cho các khu vực 
ngoài lưới; 

• Đề xuất các giải pháp cấp điện khả quan cho các khu vực 
vùng sâu vùng xa.  

13.30 – 
15.00 

 

• Sở Công thương 
 

• Hiện trạng cấp điện và danh sách các khu vực, xã, hộ gia 
đình chưa có điện; 

• Kế hoạch cấp điện cho những khu vực ngoài lưới trên; 
• Đề xuất các giải pháp cấp điện khả thi cho các vùng xa 

nhất. 
15.00 –  
16.30 

• Sở Tài Nguyên và Môi 
trường 

• Hiện trạng xử lý rác thải đô thị và tiềm năng phát điện từ 
rác thải (nếu có). 

Thứ tư, ngày 30 tháng 10  
08.00 - 
09.30 
 

• Sở Nông nghiệp và 
phát triển nông thôn 

• Nguồn phụ phế phẩm gỗ và nông nghiệp tiềm năng trong 
tỉnh; 

• Các cơ hội sản xuất điện từ trấu, rơm rạ, bã mía, phụ phế 
phẩm gỗ, v.v… 

10.00 - 
11.30 
 

• Sở Xây dựng  • Quy hoạch Khu đô thị mới của tỉnh Thanh Hóa; 
• Vấn đề triển khai thông tư mới của BXD số 15-2013/TT-

BXD ngày 26 tháng 9 năm 2013 về ban hành Quy chuẩn 
quốc gia các công trình xây dựng sử dụng Năng lượng hiệu 
quả 

• Cơ hội đưa tiêu chí hiệu quả năng lượng phù hợp với “Quy 
chuẩn quốc gia các công trình xây dựng sử dụng Năng 
lượng hiệu quả” vào trong thiết kế xây dựng 

14.00 - 
15.30 
 

• Sở Ngoại vụ • Báo cáo kết quả làm việc. 
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Hanoi, Vietnam 
Tel: 84-4-3935-1260 
Fax:  84-4-3935-1265 
 
http://vietnam.usaid.gov 
 
Program Office:  
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Photovoltaic panels in Vietnam 
(Photo: Credit Winrock International) 

USAID Vietnam Clean Energy Program 
The USAID Vietnam Clean Energy Program is USAID’s flagship five-year 
initiative to promote a cleaner environment in Vietnam. Initiated in October 
2012, its primary objective is to build capacity and strengthen the foundation 
for low emissions energy systems to contribute to the larger USAID goal of 
accelerating Vietnam’s climate resilience and achieve low emission 
sustainable development. Implemented by Winrock International, the 
program is based on three major activities: 
  
ENHANCE CAPACITY TO ACQUIRE, MANAGE, ANALYZE, AND USE 
ENERGY SECTOR DATA IN DECISION MAKING 
The program aims to enhance the capacity of the Government of Vietnam to 
acquire, manage, analyze, and use energy sector data in decision making, 
develop and maintain energy databases, analyze, model, and use the results 
for energy planning and policy making by: 
 
x Enhancing national and local capacity to collect and manage energy data 
x Building capacity for modeling analysis of low emission energy policy 

scenarios  
x Improving Energy data and analytical results used in energy policy 

decision making 
 
INCREASE ENERGY EFFICIENCY IN HIGH ENERGY USE SECTORS 
Secondly, the program looks to strengthen the capacity of the Government of 
Vietnam as well as in-country organizations and private sector stakeholders 
to increase energy efficiency through policies and regulations through 
market-transforming initiatives that spur investment and behavior change 
with focus on the efficiency of electricity use in the commercial/public 
building sectors, which account for more than 50% of total final consumption. 
The program will: 
 
x Identify economically viable energy efficiency projects for private sector 

developers. 
x Propose market incentive programs for energy efficiency projects to be 

implemented. 
x Demonstrate energy demand management practices and technologies.  
x Enhance technical capacity of professionals related to energy efficiency 

practices. 
 
INCREASE PUBLIC AND PRIVATE INVESTMENT IN AND PILOTING OF 
RENEWABLE ENERGY TECHNOLOGIES 
Finally, the program works to improve the enabling environment that will 
increase investments in Renewable Energy through policy incentives and 
assessment of opportunities in specific areas including biomass, biogas, 
hydro power, solar, geothermal and agricultural waste utilization for energy 
generation. The program will: 
 
x Improve the policy framework for renewable energy to facilitate private 

investment sector 
x Identify economically viable renewable energy projects 
x Provide off-grid and  poor communities access to renewable energy 

USAID in Vietnam 
Ms. Rosario Calderon 
15/F, Tung Shing Building 
2 Ngo Quyen Street 
Hanoi, Vietnam 
Tel: 84-4-3935-1260 
Fax:  84-4-3935-1265 
Email: rcalderon@usaid.gov 
 
http://vietnam.usaid.gov 
 
Vietnam Clean Energy 
Program  
Add: 20/52 To Ngoc Van, Tay 
Ho, Hanoi 
Tel: +84 4 62580211 
Fax: +84 4 62580221   
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GIỚI THIỆU  

CHƯƠNG TRÌNH NĂNG LƯỢNG SẠCH USAID VIỆT NAM 

Chương trình Năng lượng sạch USAID Việt Nam, nằm trong khuôn khổ Hiệp định song phương về 
hợp tác kinh tế và kỹ thuật giữa Chính phủ Hoa Kỳ và Chính phủ Việt Nam, là một chương trình hỗ 
trợ kỹ thuật được triển khai từ tháng 10/2012 trong 5 năm với tổng kinh phí 12,9 triệu USD. Chương 
trình là một bộ phận hợp thành thuộc Khung chiến lược về biến đổi khí hậu Việt Nam của Cơ quan 
phát triển quốc tế Hoa Kỳ (USAID), với mục tiêu tăng cường năng lực và củng cố nền tảng cho các hệ 
thống năng lượng phát thải thấp, góp phần giúp Việt Nam nâng cao khả năng thích ứng với biến đổi 
khí hậu và phát triển bền vững.  

Cùng với Tổ chức Winrock International, là nhà thầu tư vấn chính triển khai Chương trình, các cơ 
quan đối tác được đề xuất từ phía Việt Nam là: 

• Bộ Công thương, bao gồm Tổng cục Năng lượng và Cục Điều tiết Điện lực;  
• Bộ Xây dựng, bao gồm Cục, Vụ, Viện thuộc Bộ; 
• Tập đoàn điện lực Việt Nam;  
• Một số tỉnh/thành phố có tiềm năng phát triển năng lượng tái tạo, đặc biệt cho cộng đồng 

dân cư ngoài lưới. 

Ngoài ra, các đối tượng hưởng lợi còn có các tổ chức xã hội, các tổ chức phi lợi nhuận, các trường đại 
học, Hội liên hiệp phụ nữ Việt Nam, các đơn vị phát triển dự án, các cán bộ ngân hàng, các nhà tài 
chính, các nhà báo cũng như các đối tác và nhà tài trợ nước ngoài có liên quan tham gia phối hợp với 
Chương trình. Các nhà đầu tư phát triển năng lượng sạch và các Công ty dịch vụ năng lượng (ESCOs) 
dự kiến sẽ có khả năng thiết lập hoạt động kinh doanh khả thi nhờ các hoạt động theo kế hoạch thực 
hiện Chương trình. 

Chương trình có 3 hợp phần chính như sau: 

Nâng cao năng lực thu thập, quản lý, phân tích và sử dụng dữ liệu về năng lượng trong việc 
hoạch định chính sách 

Chương trình tập trung vào tăng cường năng lực cho các đối tác Việt Nam trong việc thu thập, quản 
lý, phân tích và mô hình hoá dữ liệu về năng lượng; sử dụng kết quả phân tích vào việc quy hoạch và 
ban hành chính sách về năng lượng. Chương trình sẽ: 

• Nâng cao năng lực cho cấp trung ương và địa phương trong việc thu thập và quản lý dữ 
liệu năng lượng; 

• Xây dựng năng lực phân tích và mô hình hóa các kịch bản chính sách năng lượng có phát 
thải thấp; 

• Nâng cao chất lượng và kết quả phân tích dữ liệu năng lượng được sử dụng trong việc 
hoạch định chính sách. 

Tăng hiệu quả sử dụng năng lượng trong ngành xây dựng 

Chương trình tập trung vào tăng cường năng lực cho Chính phủ Việt Nam cũng như cho các tổ chức 
trong nước và các đơn vị tư nhân để nâng cao hiệu quả sử dụng năng lượng, thông qua các chính sách, 
quy định và các sáng kiến chuyển đổi thị trường, nhằm thúc đẩy đầu tư theo hướng chú trọng đến hiệu 
suất sử năng lượng khi xây dựng các công trình công cộng và thương mại, vốn chiếm trên 50% tổng 
mức tiêu thụ năng lượng toàn quốc. Chương trình sẽ: 
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• Xác định các dự án tiết kiệm năng lượng khả thi về mặt kinh tế cho các nhà đầu tư tư 
nhân; 

• Đề xuất các chương trình khuyến khích thị trường nhằm thúc đẩy đầu tư các dự án tiết 
kiệm năng lượng; 

• Trình diễn các công nghệ và kinh nghiệm thực tiễn trong quản lý nhu cầu năng lượng của 
các công trình xây dựng; 

• Nâng cao năng lực kỹ thuật cho các chuyên gia hoạt động trong lĩnh vực tiết kiệm năng 
lượng. 

Thúc đẩy đầu tư tư/công và thí điểm các công nghệ về năng lượng tái tạo 

Chương trình được thực hiện nhằm tạo điều kiện thuận lợi để thúc đẩy đầu tư vào năng lượng tái tạo. 
Thông qua các sáng kiến chính sách và đánh giá các cơ hội trong các lĩnh vực cụ thể như sinh khối, 
khí sinh học, thủy điện, năng lượng mặt trời, địa nhiệt và sử dụng rác thải hay phụ phẩm nông nghiệp 
để sản xuất năng lượng, Chương trình sẽ: 

• Hỗ trợ hoàn thiện khung pháp lý về năng lượng tái tạo để tạo điều kiện cho đầu tư tư 
nhân; 

• Xác định các dự án năng lượng tái tạo khả thi về mặt kinh tế;  
• Hỗ trợ các cộng đồng nghèo ngoài lưới chưa được sử dụng điện từ lưới điện quốc gia tiếp 

cận với năng lượng tái tạo.  
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 DISTRIBUTION OF OFF-GRID HOUSEHOLDS IN THANH HOA PROVINCE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



List of off-grid communes in Thanh Hoa province
Updated September 2012

Source: CEMA

Name Ethnic No. of 
househol
ds

No. of 
habitants

Geography

(Km)
(road)

(km) 
(path)

 (km) 
(water
way)

PROVINCE  THANH 
HOÁ

       3,013       15,169 22.6%            840 

District Mường Lát        2,115       11,049 
Commune Quang 
Chiểu

          195            951 
Hamlet Hạm Thái             76            361 Moutainous 6
Hamlet Pù Đứa H'Mông             54            329 Moutainous 14
Hamlet Cúm Thái             65            261 Moutainous 10
Commune Tén Tằn           134            640 
Hamlet Đoàn Kết Khơ mú           134            640 Moutainous 10
Commune Tam 
Chung

          196            984 
Hamlet Cân Thái             79            341 Moutainous 7
Hamlet Tân Hương Thái             56            267 Moutainous 6
Hamlet Suối Loóng H'Mông             61            376 Moutainous 12
Commune Pù Nhi           549         2,842 
Hamlet Pha Đén H'Mông             71            353 Moutainous 6
Hamlet Hua Pù H'Mông             54            247 Moutainous 10
Hamlet Pù Ngùa H'Mông           155            833 Moutainous 10
Hamlet Cá Tớp H'Mông             71            368 Moutainous 7
Hamlet CÁ Nọi H'Mông             85            445 Moutainous 6
Hamlet Cơm H'Mông           113            596 Moutainous 10
Commune Trung Lý           422         2,268 
Hamlet Tà Cóm H'Mông             77            491 Moutainous 29
Hamlet Cánh Cộng H'Mông             56            282 Moutainous 27
Hamlet Cá Giáng H'Mông             88            432 Moutainous 26
Hamlet Cò Cài H'Mông             99            434 Moutainous 16
Hamlet Pa Búa H'Mông           102            629 Moutainous 16
Commune Mường Lý H'Mông           619         3,364 
Hamlet Tài Chánh H'Mông             61            247 Moutainous 10 10
Hamlet Nàng I H'Mông             60            252 Moutainous 5 5
Hamlet Muống I H'Mông             81            424 Moutainous 4 4
Hamlet Xì Lồ H'Mông             50            284 Moutainous 13
Hamlet Trung Tiến I H'Mông             65            300 Moutainous 12
Hamlet Ún H'Mông           102            666 Moutainous 12
Hamlet Sài Khao H'Mông             72            521 Moutainous 13
Hamlet Trung Thắng H'Mông             75            459 Moutainous 14
Hamlet Chiềng Nưa H'Mông             53            211 Moutainous 12 12
District Quan Sơn           818         3,805 
Commune Na Mèo           193            822 

Poverty 
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income 
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Hamlet Son Thái             63            288 Moutainous 12
Hamlet Xá Ná Thái             66            277 Moutainous 115
Hamlet Bo Thái             64            257 Moutainous 13
Commune Sơn Thủy             80            467 
Hamlet Mùa Xuân H'Mông             80            467 Moutainous 18
Commune Mường 
Mìn

Thái           109            516 
Hamlet Yên Thái           109            516 Moutainous 105
Commune Sơn Điện Thái           126            585 
Hamlet Sủa Mường             65            305 Moutainous 20
Hamlet Na Phường Mường             61            280 Moutainous 20
Commune Tam 
Thanh

            91            431 
Hamlet Pa Thái             91            431 Moutainous 11
Commune Trung 
Thượng

          219            984 
Hamlet Bàng Thái             92            415 Moutainous 13
Hamlet Khạn Thái             61            293 Moutainous 15
Hamlet Mảy Thái             66            276 Moutainous 11
District Bá Thước             80            315 
Commune Lũng Cao             80            315 
Village Thành Công Thái             80            315 Moutainous 14



List of off-grid communes in Nghe An province
Updated September 2012

Source: CEMA

Name Ethnic No. of 
househol
ds

No. of 
habitants

Geography

(Km)
(road)

(km) 
(path)

 (km) 
(water
way)

PROVINCE NGHỆ AN        5,277       22,162 22.5%            920 

District Kỳ Sơn        1,753         6,028 
Commune Hữu Lập             94            355 
Hamlet Nọng Ó Thái             94            355 Moutainous 5 13
Commune Hữu Kiệm             66            235 
Hamlet Định Sơn Khơ Mú             66            235 Moutainous 6 8
Commune Nậm Cắn           185            297 
Hamlet Huồi Pốc Mông           185            297 Moutainous 12 2
Commune Đoọc Mạy           115            390 
Hamlet Noọng Hán H'Mông           115            390 Moutainous 4 9
Commune Na Loi             74            356 
Hamlet  Piêng Lau Thái             74            356 Moutainous 3 8
Commune Keng Đu           264  1 068 
Hamlet Quyết Thắng Khơ Mú             68            308 Moutainous 6 9
Hamlet Huồi Lê Khơ Mú           129            470 Moutainous 4 11
Hamlet Huồi Xui Khơ Mú             67            290 Moutainous 0 17
Commune Bắc Lý           142            530 
Hamlet Buộc Thái             92            340 Moutainous 3 12
Hamlet Nhọt Kho H'Mông             50            190 Moutainous 3 15
Commune Mỹ Lý           196            681 
Hamlet Piêng Vai H'Mông             60            245 Moutainous 4 8
Hamlet Hoà Lý Thái           136            436 Moutainous 10 0
Commune Bảo Nam           102            519 
Hamlet Phia Khoáng Khơ Mú             50            195 Moutainous 0 20
Hamlet Khe Nạp Khơ Mú             52            324 Moutainous 0 20
Commune Bảo Thắng           160            314 
Hamlet Ca Da Khơ Mú             97            164 Moutainous 0 14
Hamlet Tát Xao Va Khơ Mú             63            150 Moutainous 0 16
Commune Na Ngoi             59            121 
Hamlet Pù Qoặc 2 H'Mông             59            121 Moutainous 25 7
Commune Nận Càn           126            533 
Hamlet Nậm Khiêm H'Mông           126            533 Moutainous 5 5
Commune Mường 
Típ

            80            365 
Hamlet Tà Đo H'Mông             80            365 Moutainous 10
Commune Mường 
Lống

            90            264 
Hamlet Xám Xúm H'Mông             90            264 Moutainous 3 13
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District Tuong Dương        2,389       10,615 
Commune Lượng 
Minh

          545  2 610 
Hamlet Chăm Puông Khơ Mú           167            793 Moutainous 15
Hamlet Minh Tiến Khơ Mú           107            497 Moutainous 10
Hamlet Minh Thành Thái             70            289 Moutainous 17
Hamlet Cà Moong Khơ Mú           131            614 Moutainous 10
Hamlet Xốp Cháo Khơ Mú             70            417 Moutainous 7
Commune Hữu 
Khuông

          500  2 146 
Hamlet Xàn Thái           176            747 Moutainous 4 10
Hamlet Con Phen Khơ Mú             55            279 Moutainous 7 11
Hamlet Pủng Bón Thái             70            269 Moutainous 10
Hamlet Tùng Hốc Khơ Mú             72            300 Moutainous
Hamlet Hồi Cọ Khơ Mú             74            291 Moutainous 8
Hamlet Hồi Pủng Khơ Mú             53            260 Moutainous 10
Commune Nhôm Mai           259  1 170 
Hamlet Nhôm Mai Thái           161            704 Moutainous 1
Hamlet Na Hỷ Thái             98            466 Moutainous 3
Commune Mai Sơn           211            945 
Hamlet Hồi Xá Thái             88            420 Moutainous 0
Hamlet Hồi Tố 1 Thái             67            280 Moutainous 2
Hamlet Chà Lò 2 Khơ Mú             56            245 Moutainous 7
Commune Yên Hoà           139            717 
Hamlet Xốp Kha Thái             74            369 Moutainous 8
Hamlet Yên Hương Thái             65            348 Moutainous 6
Commune Yên Tĩnh           459  1 562 
Hamlet Na Cáng Thái             79            334 Moutainous 5
Hamlet Pà Khốm Thái           180            241 Moutainous 6
Hamlet Hồi Pai Thái             66            346 Moutainous 4
Hamlet Chà Lúm           134            641 Moutainous 9
Commune Nga My           276  1 465 
Hamlet Na Kho Thái             74            366 Moutainous 7
Hamlet Xốp Kho Thái             90            420 Moutainous 9
Hamlet Na Ngân Thái           112            679 Moutainous 10
District Quy Chau 1135 5519
Commune Châu 
Hoàn

565 3000

Commune Diên Lãm 570 2519
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Chương trình làm việc  

với Sở Kế hoạch và Đầu tư tỉnh Thanh Hóa 

  

STT Nội dung  Ghi chú 

I Nội dung làm việc  

1. Giới thiệu chương trình năng lượng sạch Việt Nam (VCEP) của USAID.  

2. Thảo luận về kế hoạch phát triển kinh tế và xã hội tỉnh Thanh Hóa trong 5 
năm. 

 

3 Thảo luận về chương trình hành động và chiến lược tăng trưởng xanh  của 
Tỉnh, nếu có. 

 

II Các thông tin xin được tham khảo nếu có  

1. Bản kế hoạch về phát triển kinh tế - xã hội tỉnh Thanh Hóa 5 năm gần nhất.  

2 Chương trình hành động và chiến lược Tăng trưởng xanh của tỉnh, nếu có  
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Chương trình làm việc  

với Sở Công Thương tỉnh Thanh Hóa 

  

STT Nội dung  Ghi chú 

I Nội dung làm việc  

1. Giới thiệu chương trình năng lượng sạch Việt Nam (VCEP) của USAID.  

2. Thảo luận về hiện trạng cung cấp điện lưới trên toàn tỉnh và kế hoạch phát triển 
lưới điện của tỉnh trong 5-10 năm tới 

 

3. Thảo luận về danh sách các địa phương ngoài lưới điện, số lượng hộ gia đình, 
thôn/bản, xã chưa có điện trên toàn tỉnh. 

 

4. Tìm hiểu về kế hoạch cấp điện của Tỉnh Thanh Hóa cho các thôn/bản không có khả 
năng được nối lưới. 

 

5. Tìm hiểu và thảo luận tiềm năng về năng lượng tái tạo sẵn có tại địa phương cho 
sản xuất điện và cấp điện tại các khu vực ngoài lưới này (gió, mặt trời, biogas, 
biomas,…) 

 

II Các thông tin xin được tham khảo nếu có  

1. Bản quy hoạch phát triển điện của tỉnh trong 5 -10 năm tới.  

2 Số lượng, danh sách các hộ gia đình, thôn/bản, xã chưa có điện trên toàn tỉnh.  

2 Kết quả nghiên cứ (dự án đã thực hiện) về chương trình điện tái tạo trên địa bàn 
tỉnh, nếu có. 

 

3 Báo cáo về tiềm năng điện tái tạo cho tỉnh Thanh Hóa, nếu có  
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Chương trình làm việc  

với Sở Nông nghiệp và Phát triển Nông thôn tỉnh Thanh Hóa 

  

STT Nội dung  Thời gian 

I Nội dung làm việc  

1. Giới thiệu chương trình năng lượng sạch Việt Nam (VCEP) của USAID.  

2. Thảo luận về tiềm năng sản xuất điện từ các chất thải nông nghiệp, phụ 
phẩm từ quá trình sản xuất nông nghiệp, chế biến Lâm thủy sản cho địa 
phương. 

(trấu, rơm rạ, bã mía, chất thải chăn nuôi, ….).  

 

3 Thảo luận về tiềm năng sản xuất điện từ sinh khối rừng, gỗ thải từ các nhà 
máy chế biến gỗ và các chất thải từ các hoạt động quản lý rừng. 

 

II Các thông tin xin được tham khảo nếu có  

1. Báo cáo về hoạt động khai thác và chế biến rừng trên địa bàn tỉnh. 

(Diện tích rừng tự nhiên, rừng trồng, trữ lượng khai thác và số lượng, công 
suất các nhà máy khai thác và chế biên gỗ trên toàn tỉnh) 

 

2 Hiện trạng sử dụng chất thải từ rừng, các phụ phẩm từ chế biến gỗ, nếu có  

3 Báo cáo của Tỉnh về Sản xuất nông nghiệp.  

4 Hiện trạng sử dụng chất thải nông nghiệp trên địa bàn tỉnh, nếu có  
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Chương trình làm việc  

với Sở Tài Nguyên Môi trường tỉnh Thanh Hóa 

  

STT Nội dung  Thời gian 

I Nội dung làm việc  

1. Giới thiệu chương trình năng lượng sạch Việt Nam (VCEP) của USAID.  

2. Thảo luận về các nghiên cứu, dự án trên địa bàn tỉnh về vấn đề quản lý và 
xử lý chất thải sinh hoạt và tiềm năng cho sản xuất điện từ rác.  

 

3. Thảo luận về tiềm năng các nguồn năng lượng tái tạo sẵn có tại địa phương  
như là năng lượng gió, năng lượng mặt trời, sinh khối (trấu, rơm rạ, bã mía,  
phụ phẩm từ chế biến gỗ, rác thải sinh hoạt ,….) 

 

II Các thông tin xin được tham khảo nếu có  

1. Báo cáo về hiện trang thu gom và xử lý rác thải sinh hoạt trên địa bàn tỉnh.  

2 Số liệu về hướng gió và tốc độ gió của trạm khí tượng đặt tại địa bàn tỉnh 
trong vòng 5 năm gần nhất. 

 

3 Số liệu về cường độ bức xạ mặt trời và số giờ nắng trong năm (tổng xạ, trực 
xạ định thời thực đo theo tháng, ngày) của trạm khí tượng đặt tại địa bàn 
tỉnh trong vòng 5 năm gần nhất. 

 

4 Số liệu về thủy văn (sông suối) trên địa bàn tỉnh  
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Chương trình làm việc  

với Công ty Điện lực tỉnh Thanh Hóa 

  

STT Nội dung  Thời gian 

I Nội dung làm việc  

1. Giới thiệu chương trình năng lượng sạch Việt Nam (VCEP) của USAID.  

2. Thảo luận về hiện trạng cung cấp điện lưới trên toàn tỉnh và kế hoạch phát triển 
lưới điện của tỉnh trong 5-10 năm tới 

 

3. Thảo luận về danh sách các địa phương ngoài lưới điện, số lượng hộ gia đình, 
thôn/bản, xã chưa có điện trên toàn tỉnh. 

 

4. Tìm hiểu về kế hoạch cấp điện của Tỉnh Thanh Hóa cho các thôn/bản không có 
khả năng được nối lưới. 

 

5. Tìm hiểu và thảo luận tiềm năng về năng lượng tái tạo sẵn có tại địa phương 
cho sản xuất điện và cấp điện tại các khu vực ngoài lưới này (gió, mặt trời, 
biogas, biomas,…) 

 

II Các thông tin xin được tham khảo nếu có  

1. Báo cáo về hiện trạng cấp điện trên địa bàn tỉnh  

2 Quy hoạch phát triển điện của tỉnh trong 5 -10 năm tới.  

3 Số lượng, danh sách các hộ gia đình, thôn/bản, xã chưa có điện trên toàn tỉnh.  

4 Kết quả nghiên cứ (dự án đã thực hiện) về chương trình điện tái tạo trên địa 
bàn tỉnh, nếu có. 

 

5 Báo cáo về tiềm năng điện tái tạo cho tỉnh Thanh Hóa, nếu có  
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Bản dịch: 

 

Ông Hoàng Đăng Hảo 

Giám đốc 

Sở Ngoại Vụ tỉnh Nghệ An 

Số 144 đường Đinh Công Tráng 

Thành phố Vinh, tỉnh Nghệ An 

 

Về việc: Đoàn công tác tại tỉnh Nghệ An về Năng lượng sạch  

 

Kính thưa ông Hoàng Đăng Hảo, 

 

Cho phép tôi thay mặt tổ chức Winrock International gửi đến Sở Ngoại Vụ tỉnh Nghệ An lời chào 
trân trọng. 

 

Trước tiên cho phép tôi được bày tỏ lòng biết ơn sâu sắc trước sự tiếp đón nhiệt tình và thời 
gian ông đã dành cho chuyến thăm đầu tiên của tôi tới tỉnh Nghệ An vào ngày 17 tháng 5 năm 
2013. Chuyến thăm đó đã chuẩn bị tốt đẹp cho việc triển khai Chương trình Rừng và Đồng bằng 
Việt Nam (VFD) do Cơ quan Phát triển Quốc tế Hoa Kỳ (USAID) tài trợ. Tôi tin rằng việc triển 
khai Chương trình VFD sẽ giúp đẩy mạnh hợp tác giữa tỉnh Nghệ An, USAID và Tổ chức 
Winrock International trong lĩnh vực biến đổi khí hậu. 

Với tư cách là đối tác thực thi của USAID tôi xin trân trọng giới thiệu với ông Chương trình Năng 
lượng sạch USAID Việt Nam (VCEP), cũng do Tổ chức Winrock International triển khai thực 
hiện. Cùng với VFD, Chương trình VCEP sẽ góp phần giảm phát thải khí nhà kính trong lĩnh vực 
năng lượng. 

Chương trình Năng lượng sạch USAID Việt Nam là một chương trình hỗ trợ kỹ thuật 5 năm, với 
mục tiêu nâng cao năng lực trong quản lý dữ liệu năng lượng, nâng cao hiệu quả sử dụng năng 
lượng và thúc đẩy đầu tư từ các doanh nghiệp tư nhân vào các công nghệ sử dụng năng lượng 
tái tạo. Hiện nay, Winrock International đang làm các công tác chuẩn bị để triển khai chính thức 
chương trình này và chúng tôi rất mong muốn được hợp tác với tỉnh Nghệ An để thực hiện 
Chương trình này tại tỉnh. Để chuẩn bị, chúng tôi kính đề nghị quý Sở giúp đỡ và tạo điều kiện 
cho Đoàn chuyên gia của Chương trình tới thăm và làm việc với các cơ quan liên quan trong 
tỉnh gồm Sở Công Thương, Sở Kế hoạch và Đầu tư, Sở Nông nghiệp và Phát triển Nông thôn, 
Sở Tài nguyên và Môi trường, Công ty Điện lực Nghệ An.  

Nội dung làm việc sẽ tập trung vào các vấn đề sau: 

 

• Cập nhật thông tin về chính sách, định hướng phát triển kinh tế xã hội chung của tỉnh; 
• Tìm hiểu về Quy hoạch phát triển điện và kế hoạch phát triển năng lượng tái tạo của 

tỉnh (nếu có); 
• Cập nhật thông tin về các thôn, xã còn chưa được nối lưới thuộc địa bàn tỉnh; (danh 

sách và bản đồ kèm theo) 
• Tìm hiểu về tiềm năng các nguồn sinh khối như trấu, rơm rạ, bã mía, phụ phế phẩm 

gỗ, các trang trại chăn nuôi qui mô lớn và rác thải đô thị. 
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• Định hướng của Ủy ban Nhân dân Tỉnh về các địa bàn trọng điểm (xã/thôn) có tiềm 
năng phát triển năng lượng tái tạo phục vụ các cộng đồng ngoài lưới (các nguồn thủy 
điện nhỏ, sinh khối, khí sinh học, điện mặt trời) và xác định các điểm để tiến hành 
khảo sát sơ bộ. 

 

Thành phần đoàn chuyên gia gồm có: 

• Bà Vũ Thị Kim Thoa – Phó giám đốc Chương trình VCEP 
• Tiến sỹ Đặng Đình Thống – Cố vấn hợp phần năng lượng tái tạo – Trưởng đoàn 
• Ông Hàn Thế Phong – Quản lý hợp phần năng lượng tái tạo – Phó trưởng đoàn 
• Ông Nguyễn Thanh Quang – Chuyên gia năng lượng tái tạo 
• Bà Nguyễn Thị Thu Hà – Chuyên gia năng lượng tái tạo 
• Bà Phạm Hồng Hạnh – Chuyên gia truyền thông 

 

Đoàn xin đề xuất lịch làm việc với tỉnh vào 2 ngày 31/10 và 01/11 năm 2013. Xin được gửi kèm 
lịch làm việc dự kiến cho hai ngày này để quý cơ quan xem xét và cho ý kiến. 

 

Trân trọng, 

 

 

 

Mark Fenn 

Trưởng đại diện 

Văn phòng Dự án Winrock International 

Tại Việt Nam 

 

Đồng kính gửi:  

- Ông Phan Thanh Tịnh, Giám đốc Sở Công thương, 

- Ông Nguyễn Văn Độ, Giám đốc Sở Kế hoạch và Đầu tư, 

- Ông Hồ Ngọc Sỹ, Giám đốc Sở Nông nghiệp và Phát triển Nông thôn, 

- Ông Võ Duy Việt, Giám đốc Sở Tài nguyên và Môi trường, 

- Ông Trịnh Phương Trâm, Giám đốc Công ty Điện lực Nghệ An 
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ĐOÀN CÔNG TÁC ĐẾN TỈNH NGHỆ AN 

Lịch làm việc đề xuất 

31 tháng 10 – 1 tháng 11, 2013 

Giờ Cơ quan Nội dung thảo luận 

Thứ năm, ngày 31 tháng 10 

08.00 – 
10.00  

• Sở Ngoại vụ 
• Sở Kế hoạch và đầu 

tư 

• Giới thiệu đoàn và mục đích chuyến công tác tại tỉnh Nghệ 
An; 

• Quy hoạch phát triển kinh tế xã hội và việc xây dựng kế 
hoạch hành động tăng trưởng xanh của tỉnh Nghệ An, 
ngành năng lượng. 

10.30 – 
11.30  

• Công ty Điện lực Nghệ 
An 

• Hiện trạng cấp điện và kế hoạch mở rộng lưới điện đến 
các vùng nông thôn trong thời gian tới; 

• Tiềm năng cấp điện từ năng lượng tái tạo cho các khu vực 
ngoài lưới; 

• Đề xuất các giải pháp cấp điện khả quan cho các khu vực 
vùng sâu vùng xa.  

13.30 – 
15.00 

 

• Sở Công thương 
 

• Hiện trạng cấp điện và danh sách các khu vực, xã, hộ gia 
đình chưa có điện; 

• Kế hoạch cấp điện cho những khu vực ngoài lưới trên; 
• Đề xuất các giải pháp cấp điện khả thi cho các vùng xa 

nhất. 

15.00 –  

16.30 

• Sở Tài Nguyên và Môi 
trường 

• Hiện trạng xử lý rác thải đô thị và tiềm năng phát điện từ 
rác thải (nếu có). 

Thứ sáu, ngày 1 tháng 11   

08.00 - 
09.30 

 

• Sở Nông nghiệp và 
phát triển nông thôn 

• Nguồn phụ phế phẩm gỗ và nông nghiệp tiềm năng trong 
tỉnh; 

• Các cơ hội sản xuất điện từ trấu, rơm rạ, bã mía, phụ phế 
phẩm gỗ, v.v… 

09.30 - 
10.30 

 

• Sở Ngoại vụ • Báo cáo kết quả làm việc. 
• Tổng hợp ý kiến đề xuất về địa điểm thực hiện khảo sát 

hiện trường. 
• Giới thiệu đoàn chuyên gia năng lượng sạch tới thực hiện 

khảo sát ở địa bàn huyện/xã 
 

10.30 – 
17.00 

• UBND Huyện/Xã thực 
hiện khảo sát hiện 
trường 
 

• Dựa trên kết quả làm việc và đề xuất về địa điểm thực 
hiện khảo sát, đoàn chuyên gia sẽ di chuyển tới địa bàn 
huyện/xã để thực hiện khảo sát, đánh giá tiềm năng cấp 
điện từ năng lượng tái tạo cho các khu vực ngoài lưới. 
 

Thứ bảy, ngày 2 tháng 11 (theo đề xuất địa điểm) 

08.00 !  • Huyện/Xã thực hiện 
khảo sát hiện trường 
 

• Tiếp tục thực hiện khảo sát hiện trường để đánh giá tiềm 
năng cấp điện từ năng lượng tái tạo cho các khu vực 
ngoài lưới. 
 

 



 

April 2013 

USAID in Vietnam 
15/F, Tung Shing Building 
2 Ngo Quyen Street 
Hanoi, Vietnam 
Tel: 84-4-3935-1260 
Fax:  84-4-3935-1265 
 
http://vietnam.usaid.gov 
 
Program Office:  
Add: 20/52 To Ngoc Van, Tay 
Ho, Hanoi 
Tel: +84 4 62580211 
Fax: +84 4 62580221   

Photovoltaic panels in Vietnam 
(Photo: Credit Winrock International) 

USAID Vietnam Clean Energy Program 
The USAID Vietnam Clean Energy Program is USAID’s flagship five-year 
initiative to promote a cleaner environment in Vietnam. Initiated in October 
2012, its primary objective is to build capacity and strengthen the foundation 
for low emissions energy systems to contribute to the larger USAID goal of 
accelerating Vietnam’s climate resilience and achieve low emission 
sustainable development. Implemented by Winrock International, the 
program is based on three major activities: 
  
ENHANCE CAPACITY TO ACQUIRE, MANAGE, ANALYZE, AND USE 
ENERGY SECTOR DATA IN DECISION MAKING 
The program aims to enhance the capacity of the Government of Vietnam to 
acquire, manage, analyze, and use energy sector data in decision making, 
develop and maintain energy databases, analyze, model, and use the results 
for energy planning and policy making by: 
 
x Enhancing national and local capacity to collect and manage energy data 
x Building capacity for modeling analysis of low emission energy policy 

scenarios  
x Improving Energy data and analytical results used in energy policy 

decision making 
 
INCREASE ENERGY EFFICIENCY IN HIGH ENERGY USE SECTORS 
Secondly, the program looks to strengthen the capacity of the Government of 
Vietnam as well as in-country organizations and private sector stakeholders 
to increase energy efficiency through policies and regulations through 
market-transforming initiatives that spur investment and behavior change 
with focus on the efficiency of electricity use in the commercial/public 
building sectors, which account for more than 50% of total final consumption. 
The program will: 
 
x Identify economically viable energy efficiency projects for private sector 

developers. 
x Propose market incentive programs for energy efficiency projects to be 

implemented. 
x Demonstrate energy demand management practices and technologies.  
x Enhance technical capacity of professionals related to energy efficiency 

practices. 
 
INCREASE PUBLIC AND PRIVATE INVESTMENT IN AND PILOTING OF 
RENEWABLE ENERGY TECHNOLOGIES 
Finally, the program works to improve the enabling environment that will 
increase investments in Renewable Energy through policy incentives and 
assessment of opportunities in specific areas including biomass, biogas, 
hydro power, solar, geothermal and agricultural waste utilization for energy 
generation. The program will: 
 
x Improve the policy framework for renewable energy to facilitate private 

investment sector 
x Identify economically viable renewable energy projects 
x Provide off-grid and  poor communities access to renewable energy 

USAID in Vietnam 
Ms. Rosario Calderon 
15/F, Tung Shing Building 
2 Ngo Quyen Street 
Hanoi, Vietnam 
Tel: 84-4-3935-1260 
Fax:  84-4-3935-1265 
Email: rcalderon@usaid.gov 
 
http://vietnam.usaid.gov 
 
Vietnam Clean Energy 
Program  
Add: 20/52 To Ngoc Van, Tay 
Ho, Hanoi 
Tel: +84 4 62580211 
Fax: +84 4 62580221   
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USAID Vietnam Clean Energy Program, implemented by Winrock International 
20/52 To Ngoc Van Str, Tay Ho, Hanoi, Vietnam 
Tel: (+84 4) 6258 0211 ; Fax (+84 4) 6258 0221 
Website: www.usaid.gov 
Email: info@winrockvn.org 
  

 

 

GIỚI THIỆU  

CHƯƠNG TRÌNH NĂNG LƯỢNG SẠCH USAID VIỆT NAM 

Chương trình Năng lượng sạch USAID Việt Nam, nằm trong khuôn khổ Hiệp định song phương về 
hợp tác kinh tế và kỹ thuật giữa Chính phủ Hoa Kỳ và Chính phủ Việt Nam, là một chương trình hỗ 
trợ kỹ thuật được triển khai từ tháng 10/2012 trong 5 năm với tổng kinh phí 12,9 triệu USD. Chương 
trình là một bộ phận hợp thành thuộc Khung chiến lược về biến đổi khí hậu Việt Nam của Cơ quan 
phát triển quốc tế Hoa Kỳ (USAID), với mục tiêu tăng cường năng lực và củng cố nền tảng cho các hệ 
thống năng lượng phát thải thấp, góp phần giúp Việt Nam nâng cao khả năng thích ứng với biến đổi 
khí hậu và phát triển bền vững.  

Cùng với Tổ chức Winrock International, là nhà thầu tư vấn chính triển khai Chương trình, các cơ 
quan đối tác được đề xuất từ phía Việt Nam là: 

• Bộ Công thương, bao gồm Tổng cục Năng lượng và Cục Điều tiết Điện lực;  
• Bộ Xây dựng, bao gồm Cục, Vụ, Viện thuộc Bộ; 
• Tập đoàn điện lực Việt Nam;  
• Một số tỉnh/thành phố có tiềm năng phát triển năng lượng tái tạo, đặc biệt cho cộng đồng 

dân cư ngoài lưới. 

Ngoài ra, các đối tượng hưởng lợi còn có các tổ chức xã hội, các tổ chức phi lợi nhuận, các trường đại 
học, Hội liên hiệp phụ nữ Việt Nam, các đơn vị phát triển dự án, các cán bộ ngân hàng, các nhà tài 
chính, các nhà báo cũng như các đối tác và nhà tài trợ nước ngoài có liên quan tham gia phối hợp với 
Chương trình. Các nhà đầu tư phát triển năng lượng sạch và các Công ty dịch vụ năng lượng (ESCOs) 
dự kiến sẽ có khả năng thiết lập hoạt động kinh doanh khả thi nhờ các hoạt động theo kế hoạch thực 
hiện Chương trình. 

Chương trình có 3 hợp phần chính như sau: 

Nâng cao năng lực thu thập, quản lý, phân tích và sử dụng dữ liệu về năng lượng trong việc 
hoạch định chính sách 

Chương trình tập trung vào tăng cường năng lực cho các đối tác Việt Nam trong việc thu thập, quản 
lý, phân tích và mô hình hoá dữ liệu về năng lượng; sử dụng kết quả phân tích vào việc quy hoạch và 
ban hành chính sách về năng lượng. Chương trình sẽ: 

• Nâng cao năng lực cho cấp trung ương và địa phương trong việc thu thập và quản lý dữ 
liệu năng lượng; 

• Xây dựng năng lực phân tích và mô hình hóa các kịch bản chính sách năng lượng có phát 
thải thấp; 

• Nâng cao chất lượng và kết quả phân tích dữ liệu năng lượng được sử dụng trong việc 
hoạch định chính sách. 

Tăng hiệu quả sử dụng năng lượng trong ngành xây dựng 

Chương trình tập trung vào tăng cường năng lực cho Chính phủ Việt Nam cũng như cho các tổ chức 
trong nước và các đơn vị tư nhân để nâng cao hiệu quả sử dụng năng lượng, thông qua các chính sách, 
quy định và các sáng kiến chuyển đổi thị trường, nhằm thúc đẩy đầu tư theo hướng chú trọng đến hiệu 
suất sử năng lượng khi xây dựng các công trình công cộng và thương mại, vốn chiếm trên 50% tổng 
mức tiêu thụ năng lượng toàn quốc. Chương trình sẽ: 
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• Xác định các dự án tiết kiệm năng lượng khả thi về mặt kinh tế cho các nhà đầu tư tư 
nhân; 

• Đề xuất các chương trình khuyến khích thị trường nhằm thúc đẩy đầu tư các dự án tiết 
kiệm năng lượng; 

• Trình diễn các công nghệ và kinh nghiệm thực tiễn trong quản lý nhu cầu năng lượng của 
các công trình xây dựng; 

• Nâng cao năng lực kỹ thuật cho các chuyên gia hoạt động trong lĩnh vực tiết kiệm năng 
lượng. 

Thúc đẩy đầu tư tư/công và thí điểm các công nghệ về năng lượng tái tạo 

Chương trình được thực hiện nhằm tạo điều kiện thuận lợi để thúc đẩy đầu tư vào năng lượng tái tạo. 
Thông qua các sáng kiến chính sách và đánh giá các cơ hội trong các lĩnh vực cụ thể như sinh khối, 
khí sinh học, thủy điện, năng lượng mặt trời, địa nhiệt và sử dụng rác thải hay phụ phẩm nông nghiệp 
để sản xuất năng lượng, Chương trình sẽ: 

• Hỗ trợ hoàn thiện khung pháp lý về năng lượng tái tạo để tạo điều kiện cho đầu tư tư 
nhân; 

• Xác định các dự án năng lượng tái tạo khả thi về mặt kinh tế;  
• Hỗ trợ các cộng đồng nghèo ngoài lưới chưa được sử dụng điện từ lưới điện quốc gia tiếp 

cận với năng lượng tái tạo.  
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 DISTRIBUTION OF OFF-GRID HOUSEHOLDS IN NGHE AN PROVINCE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



List of off-grid communes in Thanh Hoa province
Updated September 2012

Source: CEMA

Name Ethnic No. of 
househol
ds

No. of 
habitants

Geography

(Km)
(road)

(km) 
(path)

 (km) 
(water
way)

PROVINCE  THANH 
HOÁ

       3,013       15,169 22.6%            840 

District Mường Lát        2,115       11,049 
Commune Quang 
Chiểu

          195            951 
Hamlet Hạm Thái             76            361 Moutainous 6
Hamlet Pù Đứa H'Mông             54            329 Moutainous 14
Hamlet Cúm Thái             65            261 Moutainous 10
Commune Tén Tằn           134            640 
Hamlet Đoàn Kết Khơ mú           134            640 Moutainous 10
Commune Tam 
Chung

          196            984 
Hamlet Cân Thái             79            341 Moutainous 7
Hamlet Tân Hương Thái             56            267 Moutainous 6
Hamlet Suối Loóng H'Mông             61            376 Moutainous 12
Commune Pù Nhi           549         2,842 
Hamlet Pha Đén H'Mông             71            353 Moutainous 6
Hamlet Hua Pù H'Mông             54            247 Moutainous 10
Hamlet Pù Ngùa H'Mông           155            833 Moutainous 10
Hamlet Cá Tớp H'Mông             71            368 Moutainous 7
Hamlet CÁ Nọi H'Mông             85            445 Moutainous 6
Hamlet Cơm H'Mông           113            596 Moutainous 10
Commune Trung Lý           422         2,268 
Hamlet Tà Cóm H'Mông             77            491 Moutainous 29
Hamlet Cánh Cộng H'Mông             56            282 Moutainous 27
Hamlet Cá Giáng H'Mông             88            432 Moutainous 26
Hamlet Cò Cài H'Mông             99            434 Moutainous 16
Hamlet Pa Búa H'Mông           102            629 Moutainous 16
Commune Mường Lý H'Mông           619         3,364 
Hamlet Tài Chánh H'Mông             61            247 Moutainous 10 10
Hamlet Nàng I H'Mông             60            252 Moutainous 5 5
Hamlet Muống I H'Mông             81            424 Moutainous 4 4
Hamlet Xì Lồ H'Mông             50            284 Moutainous 13
Hamlet Trung Tiến I H'Mông             65            300 Moutainous 12
Hamlet Ún H'Mông           102            666 Moutainous 12
Hamlet Sài Khao H'Mông             72            521 Moutainous 13
Hamlet Trung Thắng H'Mông             75            459 Moutainous 14
Hamlet Chiềng Nưa H'Mông             53            211 Moutainous 12 12
District Quan Sơn           818         3,805 
Commune Na Mèo           193            822 

Poverty 
Rate
(GSO 
2011)

Average 
income 
(1000 

VND/perso
n/month) 

(GSO 

Distance from 
communal centre

USAID Vietnam Clean Energy Program 



Name Ethnic No. of 
househol
ds

No. of 
habitants

Geography

(Km)
(road)

(km) 
(path)

 (km) 
(water
way)

Poverty 
Rate
(GSO 
2011)

Average 
income 
(1000 

VND/perso
n/month) 

(GSO 

Distance from 
communal centre

Hamlet Son Thái             63            288 Moutainous 12
Hamlet Xá Ná Thái             66            277 Moutainous 115
Hamlet Bo Thái             64            257 Moutainous 13
Commune Sơn Thủy             80            467 
Hamlet Mùa Xuân H'Mông             80            467 Moutainous 18
Commune Mường 
Mìn

Thái           109            516 
Hamlet Yên Thái           109            516 Moutainous 105
Commune Sơn Điện Thái           126            585 
Hamlet Sủa Mường             65            305 Moutainous 20
Hamlet Na Phường Mường             61            280 Moutainous 20
Commune Tam 
Thanh

            91            431 
Hamlet Pa Thái             91            431 Moutainous 11
Commune Trung 
Thượng

          219            984 
Hamlet Bàng Thái             92            415 Moutainous 13
Hamlet Khạn Thái             61            293 Moutainous 15
Hamlet Mảy Thái             66            276 Moutainous 11
District Bá Thước             80            315 
Commune Lũng Cao             80            315 
Village Thành Công Thái             80            315 Moutainous 14



List of off-grid communes in Nghe An province
Updated September 2012

Source: CEMA

Name Ethnic No. of 
househol
ds

No. of 
habitants

Geography

(Km)
(road)

(km) 
(path)

 (km) 
(water
way)

PROVINCE NGHỆ AN        5,277       22,162 22.5%            920 

District Kỳ Sơn        1,753         6,028 
Commune Hữu Lập             94            355 
Hamlet Nọng Ó Thái             94            355 Moutainous 5 13
Commune Hữu Kiệm             66            235 
Hamlet Định Sơn Khơ Mú             66            235 Moutainous 6 8
Commune Nậm Cắn           185            297 
Hamlet Huồi Pốc Mông           185            297 Moutainous 12 2
Commune Đoọc Mạy           115            390 
Hamlet Noọng Hán H'Mông           115            390 Moutainous 4 9
Commune Na Loi             74            356 
Hamlet  Piêng Lau Thái             74            356 Moutainous 3 8
Commune Keng Đu           264  1 068 
Hamlet Quyết Thắng Khơ Mú             68            308 Moutainous 6 9
Hamlet Huồi Lê Khơ Mú           129            470 Moutainous 4 11
Hamlet Huồi Xui Khơ Mú             67            290 Moutainous 0 17
Commune Bắc Lý           142            530 
Hamlet Buộc Thái             92            340 Moutainous 3 12
Hamlet Nhọt Kho H'Mông             50            190 Moutainous 3 15
Commune Mỹ Lý           196            681 
Hamlet Piêng Vai H'Mông             60            245 Moutainous 4 8
Hamlet Hoà Lý Thái           136            436 Moutainous 10 0
Commune Bảo Nam           102            519 
Hamlet Phia Khoáng Khơ Mú             50            195 Moutainous 0 20
Hamlet Khe Nạp Khơ Mú             52            324 Moutainous 0 20
Commune Bảo Thắng           160            314 
Hamlet Ca Da Khơ Mú             97            164 Moutainous 0 14
Hamlet Tát Xao Va Khơ Mú             63            150 Moutainous 0 16
Commune Na Ngoi             59            121 
Hamlet Pù Qoặc 2 H'Mông             59            121 Moutainous 25 7
Commune Nận Càn           126            533 
Hamlet Nậm Khiêm H'Mông           126            533 Moutainous 5 5
Commune Mường 
Típ

            80            365 
Hamlet Tà Đo H'Mông             80            365 Moutainous 10
Commune Mường 
Lống

            90            264 
Hamlet Xám Xúm H'Mông             90            264 Moutainous 3 13

Distance from 
communal centre

Average 
income 
(1000 

VND/perso
n/month) 

(GSO 
2010)

Poverty 
Rate
(GSO 
2011)

USAID Vietnam Clean Energy Program 



Name Ethnic No. of 
househol
ds

No. of 
habitants

Geography

(Km)
(road)

(km) 
(path)

 (km) 
(water
way)

Distance from 
communal centre

Average 
income 
(1000 

VND/perso
n/month) 

(GSO 
2010)

Poverty 
Rate
(GSO 
2011)

District Tuong Dương        2,389       10,615 
Commune Lượng 
Minh

          545  2 610 
Hamlet Chăm Puông Khơ Mú           167            793 Moutainous 15
Hamlet Minh Tiến Khơ Mú           107            497 Moutainous 10
Hamlet Minh Thành Thái             70            289 Moutainous 17
Hamlet Cà Moong Khơ Mú           131            614 Moutainous 10
Hamlet Xốp Cháo Khơ Mú             70            417 Moutainous 7
Commune Hữu 
Khuông

          500  2 146 
Hamlet Xàn Thái           176            747 Moutainous 4 10
Hamlet Con Phen Khơ Mú             55            279 Moutainous 7 11
Hamlet Pủng Bón Thái             70            269 Moutainous 10
Hamlet Tùng Hốc Khơ Mú             72            300 Moutainous
Hamlet Hồi Cọ Khơ Mú             74            291 Moutainous 8
Hamlet Hồi Pủng Khơ Mú             53            260 Moutainous 10
Commune Nhôm Mai           259  1 170 
Hamlet Nhôm Mai Thái           161            704 Moutainous 1
Hamlet Na Hỷ Thái             98            466 Moutainous 3
Commune Mai Sơn           211            945 
Hamlet Hồi Xá Thái             88            420 Moutainous 0
Hamlet Hồi Tố 1 Thái             67            280 Moutainous 2
Hamlet Chà Lò 2 Khơ Mú             56            245 Moutainous 7
Commune Yên Hoà           139            717 
Hamlet Xốp Kha Thái             74            369 Moutainous 8
Hamlet Yên Hương Thái             65            348 Moutainous 6
Commune Yên Tĩnh           459  1 562 
Hamlet Na Cáng Thái             79            334 Moutainous 5
Hamlet Pà Khốm Thái           180            241 Moutainous 6
Hamlet Hồi Pai Thái             66            346 Moutainous 4
Hamlet Chà Lúm           134            641 Moutainous 9
Commune Nga My           276  1 465 
Hamlet Na Kho Thái             74            366 Moutainous 7
Hamlet Xốp Kho Thái             90            420 Moutainous 9
Hamlet Na Ngân Thái           112            679 Moutainous 10
District Quy Chau 1135 5519
Commune Châu 
Hoàn

565 3000

Commune Diên Lãm 570 2519
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USAID Vietnam Clean Energy Program 
Chương trình Năng lượng sạch USAID Việt Nam 
  

 

Chương trình làm việc  

với Sở Công Thương tỉnh Nghệ An 

  

STT Nội dung  Thời gian 

I Nội dung làm việc  

1. Giới thiệu chương trình năng lượng sạch Việt Nam (VCEP) của USAID.  

2. Thảo luận về hiện trạng cung cấp điện lưới trên toàn tỉnh và kế hoạch phát triển 
lưới điện của tỉnh trong 5-10 năm tới 

 

3. Thảo luận về danh sách các địa phương ngoài lưới điện, số lượng hộ gia đình, 
thôn/bản, xã chưa có điện trên toàn tỉnh. 

 

4. Tìm hiểu về kế hoạch cấp điện của Tỉnh Nghệ An cho các thôn/bản không có khả 
năng được nối lưới. 

 

5. Tìm hiểu và thảo luận tiềm năng về năng lượng tái tạo sẵn có tại địa phương cho 
sản xuất điện và cấp điện tại các khu vực ngoài lưới này (gió, mặt trời, biogas, 
biomas,…) 

 

6. Đề xuất/ Giới thiệu của Sở một địa điểm (thôn/bản) ngoài lưới thuận lợi cho nhóm 
dự án thực hiện khảo sát về nhu cầu điện năng và tiềm năng điện tái tạo, từ đó có 
thể phát triển thành dự án thí điểm. 

 

II Các thông tin xin được tham khảo nếu có  

1. Bản quy hoạch phát triển điện của tỉnh trong 5 -10 năm tới.  

2 Số lượng, danh sách các hộ gia đình, thôn/bản, xã chưa có điện trên toàn tỉnh.  

2 Kết quả nghiên cứ (dự án đã thực hiện) về chương trình điện tái tạo trên địa bàn 
tỉnh, nếu có. 

 

3 Báo cáo về tiềm năng điện tái tạo cho tỉnh Nghệ An, nếu có  
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USAID Vietnam Clean Energy Program 
Chương trình Năng lượng sạch USAID Việt Nam 
  

 

Chương trình làm việc  

với Sở Kế hoạch và Đầu tư tỉnh Nghệ An 

  

STT Nội dung  Thời gian 

I Nội dung làm việc  

1. Giới thiệu chương trình năng lượng sạch Việt Nam (VCEP) của USAID.  

2. Thảo luận về kế hoạch phát triển kinh tế và xã hội tỉnh Nghệ An trong 5 
năm. 

 

3 Thảo luận về chương trình hành động và chiến lược tăng trưởng xanh  của 
Tỉnh, nếu có. 

 

II Các thông tin xin được tham khảo nếu có  

1. Bản kế hoạch về phát triển kinh tế - xã hội tỉnh Nghệ An 5 năm gần nhất.  

2 Chương trình hành động và chiến lược Tăng trưởng xanh của tỉnh, nếu có  
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USAID Vietnam Clean Energy Program 
Chương trình Năng lượng sạch USAID Việt Nam 
  

 

Chương trình làm việc  

với Sở Tài Nguyên Môi trường tỉnh Nghệ An 

  

STT Nội dung  Thời gian 

I Nội dung làm việc  

1. Giới thiệu chương trình năng lượng sạch Việt Nam (VCEP) của USAID.  

2. Thảo luận về các nghiên cứu, dự án trên địa bàn tỉnh về vấn đề quản lý và 
xử lý chất thải sinh hoạt và tiềm năng cho sản xuất điện từ rác.  

 

3. Thảo luận về tiềm năng các nguồn năng lượng tái tạo sẵn có tại địa phương  
như là năng lượng gió, năng lượng mặt trời, sinh khối (trấu, rơm rạ, bã mía,  
phụ phẩm từ chế biến gỗ, rác thải sinh hoạt ,….) 

 

II Các thông tin xin được tham khảo nếu có  

1. Báo cáo về hiện trang thu gom và xử lý rác thải sinh hoạt trên địa bàn tỉnh.  

2 Số liệu về hướng gió và tốc độ gió của trạm khí tượng đặt tại huyện Quỳ 
Châu và Tương Dương trong vòng 5 năm gần nhất. 

 

3 Số liệu về cường độ bức xạ mặt trời và số giờ nắng trong năm (tổng xạ, trực 
xạ định thời thực đo theo tháng, ngày) của trạm khí tượng đặt tại huyện Quỳ 
Châu và Tương Dương trong vòng 5 năm gần nhất. 

 

4 Số liệu về thủy văn (sông suối) của các huyện Tương Dương, Quỳ Châu.  
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USAID Vietnam Clean Energy Program 
Chương trình Năng lượng sạch USAID Việt Nam 
  

 

Chương trình làm việc  

với Sở Nông nghiệp và Phát triển Nông thôn tỉnh Nghệ An 

  

STT Nội dung  Thời gian 

I Nội dung làm việc  

1. Giới thiệu chương trình năng lượng sạch Việt Nam (VCEP) của USAID.  

2. Thảo luận về tiềm năng sản xuất điện từ các chất thải nông nghiệp, phụ 
phẩm từ quá trình sản xuất nông nghiệp, chế biến Lâm thủy sản cho địa 
phương. 

(trấu, rơm rạ, bã mía, chất thải chăn nuôi, ….).  

 

3 Thảo luận về tiềm năng sản xuất điện từ sinh khối rừng, gỗ thải từ các nhà 
máy chế biến gỗ và các chất thải từ các hoạt động quản lý rừng. 

 

II Các thông tin xin được tham khảo nếu có  

1. Báo cáo về hoạt động khai thác và chế biến rừng trên địa bàn tỉnh. 

(Diện tích rừng tự nhiên, rừng trồng, trữ lượng khai thác và số lượng, công 
suất các nhà máy khai thác và chế biên gỗ trên toàn tỉnh) 

 

2 Hiện trạng sử dụng chất thải từ rừng, các phụ phẩm từ chế biến gỗ, nếu có  

3 Báo cáo của Tỉnh về Sản xuất nông nghiệp.  

4 Hiện trạng sử dụng chất thải nông nghiệp trên địa bàn tỉnh, nếu có  
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USAID Vietnam Clean Energy Program 
Chương trình Năng lượng sạch USAID Việt Nam 
  

 

Chương trình làm việc  

với Công ty Điện lực tỉnh Nghệ An 

  

STT Nội dung  Thời gian 

I Nội dung làm việc  

1. Giới thiệu chương trình năng lượng sạch Việt Nam (VCEP) của USAID.  

2. Thảo luận về hiện trạng cung cấp điện lưới trên toàn tỉnh và kế hoạch phát 
triển lưới điện của tỉnh trong 5-10 năm tới 

 

3. Thảo luận về danh sách các địa phương ngoài lưới điện, số lượng hộ gia 
đình, thôn/bản, xã chưa có điện trên toàn tỉnh. 

 

4. Tìm hiểu về kế hoạch cấp điện của Tỉnh Nghệ An cho các thôn/bản không 
có khả năng được nối lưới. 

 

5. Tìm hiểu và thảo luận tiềm năng về năng lượng tái tạo sẵn có tại địa phương 
cho sản xuất điện và cấp điện tại các khu vực ngoài lưới này (gió, mặt trời, 
biogas, biomas,…) 

 

II Các thông tin xin được tham khảo nếu có  

1. Báo cáo về hiện trạng cấp điện trên địa bàn tỉnh  

2 Quy hoạch phát triển điện của tỉnh trong 5 -10 năm tới.  

3 Số lượng, danh sách các hộ gia đình, thôn/bản, xã chưa có điện trên toàn 
tỉnh. 

 

4 Kết quả nghiên cứ (dự án đã thực hiện) về chương trình điện tái tạo trên địa 
bàn tỉnh, nếu có. 

 

5 Báo cáo về tiềm năng điện tái tạo cho tỉnh Nghệ An, nếu có  
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USAID Vietnam Clean Energy Program 
Chương trình Năng lượng sạch USAID Việt Nam 
  

Khảo sát tiềm năng năng lượng tái tạo Phòng Nông nghiệp Huyện (xã) 
 

STT Câu hỏi Người trả lời/Câu trả lời 

I Biomass Phòng Nông nghiệp Huyện/xã 

1 Diện tích rừng trồng tại khu vực dự án và khu 
vực lân cận. 

Báo cáo về hiện trạng rừng tại địa phương huyên./xã 
2 Diện tích rừng tự nhiên tại khu vực dự án và khu 

vực lân cận. 

3 Tiềm năng chất thải từ các họat động trồng và 
khai thác rừng. Tấn gỗ/ngày (tháng) 

4 Nhà máy/xưởng chế biến gỗ Số lượng: ………..…….……….... xưởng/nhà máy 
Công suất trung bình: …………………. (tấn/ngày/nhà máy) 
Khoảng cách trung bình giữa các nhà máy    ………….... km 
Hiện trạng thu gom và sử dụng gỗ thải: …………………… 
……………………………………………………………… 
……………………………………………………………… 
............................................................................................... 
.............................................................................................. 

5 Các hoạt động sản xuất nông nghiệp tại địa 
phương (xã/huyện) Báo cáo về hiện trang sản xuất nông nghiệp tại địa phương 

huyện/xã 6 Hiện trạng sử dụng rơm rạ, trấu,và các chất thải 
từ cây nông nghiệp khác. 

7 Xưởng/trạm xay xát lúa Số lượng: ………..…….………….... xưởng 
Công suất: ……………….………. (tấn/ngày) 
Khoảng cách trung bình giữa các xưởng   ……………… km 
Hiện trạng thu gom và sử dụng trấu: ………………………. 
……………………………………………………………… 
……………………………………………………………… 
……………………………………………………………… 
……………………………………………………………… 
 

8 Xưởng/trạm chế biến nông sản khác (sắn khoai) Số lượng: ………..…….…………...xưởng 
Công suất: ……………….………. (tấn/ngày) 
Khoảng cách trung bình giữa các nhà máy    ……….. km 
Hiện trạng thu gom và sử dụng chất thải: 
……………………………………………………………… 
……………………………………………………………… 
……………………………………………………………… 
……………………………………………………………… 
……………………………………………………………… 
 

II Biogas Phòng Nông nghiệp Huyện/xã 

1 Số lượng trang trại chăn nuôi  Lợn    ………….  Trang trại ……………….… con 
 Bò………………. Trang trại ……………….... con 



 
 

 
 

Hiện trạng thu gom và xử lý chất thải: ……………………. 
……………………………………………………………… 
……………………………………………………………… 
……………………………………………………………… 
……………………………………………………………… 
……………………………………………………………… 

 
Ngày:………………………….. 

Người phỏng vấn       Người trả lời phỏng vấn (Ký 
và ghi rõ họ tên)       (Ký, ghi rõ họ tên) 
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USAID Vietnam Clean Energy Program 
Chương trình Năng lượng sạch USAID Việt Nam 
  

Khảo sát tiềm năng năng lượng tái tạo  

Phòng Tài Nguyên Môi trường Huyện (xã) 
 

STT Câu hỏi Người trả lời/Câu trả lời 

I Năng lượng thủy điện Trạm khí tượng thủy văn /Phòng tài nguyên MT của huyện 

1 Trong khu vực có sông suối không?  Có 
 Không 

 Lưu lượng sông/suối Mực nước mùa mưa: 
Mực nước mùa khô: 

2 Khoảng cách từ các hộ gia đìnhđến sông/suối 
gần nhất là bao xa? ……………………………. km 

3 Thời gian có thể phát điện trong năm. …………………………….Tháng /năm 

II Năng lượng gió Trạm khí tượng thủy văn /Phòng tài nguyên MT của huyện 

1. Vận tốc gió trung bình (m/s) tại độ cao (m) ……..….. m/s  tại độ cao…………m 
……..….. m/s  tại độ cao…………m 

2 Nếu có tiềm năng, khu vực nào thích hợp cho 
lắp đặt hệ thống điện gió cho khu vực dự án 
đề xuất. 

 

III Năng lượng mặt trời Trạm khí tượng thủy văn /Phòng tài nguyên MT của huyện 

1 Số giờ nắng trong năm (h/năm) …………………………….  hr/năm 

2 Cường độ bức xạ mặt trời (kWh/m2/yr) …………………………….  kWh/m2/yr  

3 Nếu có tiềm năng, địa điểm thích hợp cho lắp 
đặt hệ thống điện mặt trời trong khu vực dự 
án đề xuất. 

 

IV Rác Phòng Tài nguyên môi trường huyện/xã 

1. Trong khu vực dự án đề xuất có đơn vị nào 
thu gom rác không? 

 Có 
 Không 

Nếu có, họ thu gom bao nhiêu lần mỗi tuần:   ….…..lần/tuần.  
Chi phí phải trả hàng tháng là: ………………..….VNĐ/tháng 

2. Trong khu vực dự án có bãi thu gom và xử lý 
rác thải không? 

 Có 
 Không 

Nếu có, công suất của bãi rác? .....................(tấn/ngày)  
Công nghệ xử lý rác:  .................................................. 

 
Ngày:………………………….. 

Người phỏng vấn       Người trả lời phỏng vấn (Ký 
và ghi rõ họ tên)       (Ký, ghi rõ họ tên) 
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USAID Vietnam Clean Energy Program 
Chương trình Năng lượng sạch USAID Việt Nam 
  

Phiếu câu điều tra thông tin của thôn/bản (trưởng thôn) 

 
STT Câu hỏi Câu trả lời 

I Thông tin về người được phỏng vấn  

1 Tên  

2 Giới tính & Tuổi  Nam 
 Nữ 

Tuổi:…………. 

3 Cơ quan:  

4 Vị trí trong thôn/xã:  

II Thông tin chung về cơ sở hạ tầng 

1 Khoảng cách từ trung tâm huyện/xã về 
đến khu vực của thôn. 

Từ trung tâm huyện : ............................ km 
Từ trung tâm xã : .................................. km 

2 Tổng số dân sống trong thôn? ……………………………. người 

3 Có bao nhiêu hộ gia đình trong thôn  ……………………………. hộ 

4 Có bao nhiểu trường học trong thôn …………………………… trường học 

5 Có bao nhiêu trạm/trung tâm y tế trong 
thôn 

…………………………… trạm 

6 Có đường đi dẫn đến trực tiếp thôn 
không? 

 Có 
 Không 

9 Những loại phương tiện giao thông nào 
có thể tiếp cận thôn? 

 

III Thông tin chung về hệ thống cấp điện hiện tại 

1 Trong khu vực đã có hệ thống cấp điện 
chưa? 

 Có  
 Không 

Nếu có , xin vui lòng trả lời tiếp câu hỏi 2-10 
Nếu không, xin vui lòng trả lời tiếp câu hỏi 11 

2 Nếu có, hệ thống cấp điện là loại nào 
trong số các hệ thống sau? 

 Thủy điện nhỏ : …………………………. kW 
 Điện gió : …………………………….…. kW 
 Điện mặt trời : …………………………... kW 
 Điệnchạy dầu: …………………………... kW 
 Điện sinh khối : …………………………. kW 
 Điện khí sinh học : ……………………… kW 
 Điện gió kết hợp dầu: …………………… kW 
 Điện mặt trời kết hợp dầu: …………….… kW 

3 Tổng công suất là bao nhiêu? ………………. kW 

4 Ai là nhà đầu tư và vận hành?  

5 Chất lượng cung cấp điện?  Ổn định 
 Không ổn định 



 
 

 
 

6 Thời gian phát điện trung bình trong 
ngày? 

………………… giờ/ngày 

7 Số hộ được dùng điện …………………  hộ 

8 Phương thức trả tiền điện tại thôn  Theo tháng 
 Theo công tơ 

9 Giá điện các gia đình phải trả là bao 
nhiêu? 

……….………. VND/kwh 

10 Các gia đình có hài lòng với hệ thống 
cấp điện hiện tại không? 

 Có 
 Không 

Nếu không, chia sẻ cho chúng tôi biết lý do tại sao? 
……………………………………………………………….... 
…………………………………………………………..…….. 
………………………………………………………………… 

11 Các loại nhiên  liệu sử dụng tại thôn nếu 
không có điện?  

- Chiếu sáng: 
 

- Nấu nướng: 

 

- Đi lại: 

 

- Sản xuất: 

 

12 Giá nhiên liệu là bao nhiêu?  Dầu : …………..…VND/lit  
 Xăng:  ……………VND/lit  
 Củi: ………………VND/kg 
 Ắc qui: ……………VND/lần sạc 
  Nến: ………………VND/chiếc 
  Pin : ………………VND/cục 
 Than:  …………..…VND/kg 
 Gas: ………….……VND/bình 
 Biogas: ……….……VND/m3 

 
Ngày:………………………….. 

Người phỏng vấn       Người trả lời phỏng vấn (Ký 
và ghi rõ họ tên)       (Ký, ghi rõ họ tên) 
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Chương trình Năng lượng sạch USAID Việt Nam 
  

Phiếu điều tra nhu cầu sử dụng điện năng cho hộ gia đình 

STT Câu hỏi Câu trả lời 

I Thông tin người trả lời phỏng vấn  

1 Tên trưởng hộ  

2 Giới tính  Nam 
 Nữ 

Tuổi: …………….. 

3 Địa chỉ  

4 Nghề nghiệp   

II Thông tin về hộ gia đình  

1 Phân loại kinh tế hộ  Hộ nghèo (thu nhập bình quân dưới 400.000 đồng/người/tháng) 
 Hộ cận nghèo (thu nhập 401.000 – 520.000 đồng/người/tháng) 
 Hộ khá (thu nhập bình quân trên 520.000 đồng/người/tháng) 

2 Ngành nghề kinh doanh  Nông nghiệp (Trồng trọt, chăn nuôi) 
 Lâm nghiệp (trồng rừng, chế biến gỗ) 
 Đánh bắt thủy sản 
 Dịch vụ (buôn bán, kinh doanh…………………….) 
 khác: 

3 Hộ có bao nhiêu người? ………...: người trong độ tuổi lao động (18 tuổi đến 60 tuổi) 
……….. : người ngoài độ tuổi lao động (dưới 18 và người già trên 60) 

4 Thu nhập bình quân hàng tháng của 
gia đình (VND/tháng) 

Các nguồn nhập: 
 Lương tháng: ……………………………...…….VND/tháng 
 Tiền công lao động:  ………………………….VND/tháng 
 Buôn bán: ……………………………..………...VND/tháng 
 Nghề phụ, thủ công ……………………….….VND/tháng 
 Trồng trọt, chăn nuôi ………………….…….VND/tháng 
 Trợ cấp …………………………………………..VND/tháng 
 Nguồn khác (người nhà gửi về,….)  ……………….VND/tháng 

5 Chi phí sinh hoạt cho hộ gia đình Các khoản chi: 
 Thuê nhà:   …………………….…………….….. VND/tháng 
 Đi chợ hàng ngày: …………………….….…... VND/tháng 
 Học phí cho con cái: ………………………….. VND/tháng 
 Tiền điện (nếu có): ……………………..…….. VND/tháng 
 Tiền nước: …………………….………..….…….. VND/tháng 

III. Thông tin về nhu cầu năng lượng: 

1 Gia đình có điện để sử dụng không?  Có 
 Không 

Nếu có, chuyển sang câu hỏi số 2 đến 5 
Nếu không, chuyển sang câu hỏi số 6 đến 7 



 
 

 
 

2 Gia đình hiện đang sử dụng loại 
điện năng gì? 

 Từ thủy điện nhỏ  ………………….…….. W 
 Từ điện mặt trời ………………………..…..W (số tấm: …….) 
 Từ điện gió …………………………………. W 
 Từ máy phát điện: ………………….……. W 
 Từ biogas: ………………………………..…W 
 Ắc qui:   …………………………………...…W 
 Khác (cụ thể: …………….….……)..………W 

3 Nguồn điện gia đình đang sử dụng 
có ổn định và đủ hay không?  

 Có 
 Không 

Số giờ sử dụng điện trong ngày: …….……… (giờ/ngày) 

4 Hiện nay gia đình phải trả trung 
bình bao nhiêu tiền điện trong một 
tháng? 

 Giá điện: ………………….. VND/số (nếu có công tơ) 
 Số điện: …………………… kWh/tháng 
 Số tiền: …………………..  VND/tháng (nếu có công tơ) 

5 Liệt kê các thiết bị điện mà gia đình 
đang sử dụng. 

Các thiết bị sử dụng điện trong hộ gia đình 

Các thiết bị số lượng 
(chiếc) 

Công 
suất (W) 

Thời gian sử dụng 
trung bình 
Giờ/ngày 

Bóng đèn    

Tivi    

Đài    

Bơm nước    

Quạt điện    

Ấm đun nước    

Nồi cơm điện    

Điều hòa nhiệt độ    

Tủ lạnh    

Bình nước nóng    

Bàn là    

Máy tính    

Máy giặt    

Chế biến thực phẩm    

Chế biến gỗ    

Máy làm đá     

Máy xay xát lúa    

Chế biến nông sản khác    

Khác    
 

6 Nhu cầu năng lượng cho chiếu sáng 
 

 Đèn dầu  …………..…..  lít/tháng ………….………………..…..…. 
VND/lít 

 Nến ……………... chiếc (cỡ ……...)/tháng  ……….… VND/chiếc 
 Đèn pin   ……….. .pin (loại………..)/tháng ….……...  VND/cục 



 
 

 
 

 Ắc qui ….………. công suất (……...W) ………… ….. VND/tháng 

 Chạy máy phát điện ……….…. lít/tháng …………….. VND/lít 

7  Năng lượng cho các thiết bị khác 

 

 Đài (sử dụng pin): ………………. pin/tháng  

 Tivi (sử dụng ắc qui): …….…….tiền sạc/tháng. 

 Bơm nước: (chủng loại……….……., chi phí……….……/tháng) 

8 Cho các hoạt động nấu nướng 

 

 

 Củi ………………………kg/tháng …………..…… VND/kg 

 Than …………………….kg/tháng ……………..… VND/kg 

 Dầu ……………………  lít/tháng………………… VND/lít 

 Biogas ………………… m3/tháng ………………   VND/m3 

 Gas ……………………  bình /tháng…………….. VND/bình 

9 Cho đi lại và sản xuất  Dầu chạy thuyền………………….…..… lít/tháng  

 Xăng xe máy/ôtô….……………….….…lít/tháng  

 Máy cày/máy kéo ….……………….……lít/tháng  

 Máy xay xát/gặt…….……………….……lít/tháng  

 khác ………………..…….……………….…lít/tháng  

10 Gia đình có sư dụng tấm pin mặt 
trời cho mục đích chiếu sáng 
không? 

 Có 

 Không 

Công suất tấm pin: ………………………………….. W 

11 Gia đình có sẵn sàng sử dụng điện   Có 

 Không 

Nếu có, xin trả lời câu hỏi tiếp theo số 12 

Nếu không, xin chia sẻ cho chúng tôi biết lý do: 
……………………………………………. 

12 Gia đình có thể chi trả bao nhiêu 
cho sử dụng điện?  

…………………………(VND/tháng) 

 

 

Ngày:………………………….. 

Người phỏng vấn                  Chủ hộ 
(Ký, ghi rõ tên)               (Ký, ghi rõ họ tên) 
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8.3 Attendance list 

  



Date:& 29/10/2013
Location: Thanh&Hoa&Power&Company&(PC)
No Name Title*+*Organization* Cellphone Email Note

1 Đỗ&Công&Tài Vice&Director&D&PC&Thanh&Hoa 0962011728
2 Nguyễn&Văn&Hải Chief&of&Power&Business&Dept.&D&PC&Thanh&Hoa 0962011808 haikdpcth@gmail.com
3 Nguyễn&Văn&Tùng Deputy&Chief&of&Power&Business&Dept.&D&PC&Thanh&Hoa 0963986666 nguyentungpcth@gmail.com
4 Mai&Văn&Ước Deputy&Chief&of&Administration 0968105888 uocpcth@gmail.com
5 Lê&Văn&Minh Officer&D&Planning&Dept.&D&PC&Thanh&Hoa 0963467888 minhvtth75@gmail.com

Location: Thanh&Hoa&DOIT
No Name Title*+*Organization* Cellphone Email Note

1 Lê&Trọng&Cẩm Director&D&Thanh&Hoa&DOIT 0913293767 letrongcam@yahoo.com.vn
2 Nguyễn&Văn&Hà Vice&Director&D&Thanh&Hoa&DOIT 0912384539 nguyenhasctth@gmail.com
3 Trường&Văn&Tùng Chief&of&Power&Management&Dept. 0979756467 tungre123@gmail.com

4 Lê&Minh&Tú
Chief&of&Energy&Efficiency&Dept.&D&Centre&for&Industrial&Promotion&and&
Energy&Efficiency tulm78@yahoo.com.vn

5 Phạm&Minh&Đức Officer&D&Dept.&of&Investment 0986080999 ducpm1980@gmail.com
6 Nguyễn&Việt&Huy Officer&D&Dept.&of&Power&Management 0989666801 nguyenhuysct@gmail.com

Location: Thanh&Hoa&DPI
No Name Title*+*Organization* Cellphone Email Note

1 Nguyễn&Văn&Trình Chief&of&Dept.&of&Planning&Management&D&DPI
2 Mai&Văn&Trường Deputy&Chief&of&Dept.&of&Foreign&Economics 0916886688 truongmv85@gmail.com
3 Nguyễn&Huy&Văn Officer&D&Dept.&of&Planning&Management 0913178001 vannh.khdt@gmail.com

4 Lê&Ngọc&Hợp Vice&Director&D&DOIT& 0978147999

Urgent&meeting&in&
Hanoi,&cannot&
attend

Location: Thanh&Hoa&DONRE
No Name Title*+*Organization* Cellphone Email Note

1 Lưu&Trọng&Quang Vice&Director&D&Thanh&Hoa&DONRE 0912084034 quangluutrong@yahoo.com.vn
2 Nguyễn&Quang&Thái Manager&of&Environment&Protection&Agency 0912395086
3 Hoàng&Thị&Minh Head&of&General&Dept.&D&Environment&Protection&Agency 0919677689 minhbau.mtd@gmail.com

LIST*OF*PARTICIPANTS*OF*THE*WORKING*SESSION*WITH*USAID*VIETNAM*CLEAN*ENERGY*PROGRAM



Date: 30/10/2013
Location: Thanh&Hoa&DARD
No Name Title*+*Organization* Cellphone Email Note

1 Lê&Văn&Đốc Vice&Director&D&DARD 0913293958 levandocln1957@gmail.com
2 Đỗ&Văn&Kỳ Chief&of&Dept.&of&Crop&Production 0912046150 dovankytuth@yahoo.com.vn

3 Lê&Công&Cường
Director&D&Fund&for&environmental&protection&and&forestry&
development&of&Thanh&Hoa 0912384023 lecuongtccb@gmail.com

4 Phạm&Chí&Dũng Deputy&Chief&of&Forest&Administration&Office&D&DARD dungchiccln@gmail.com
5 Hoàng&Văn&Chuyên Officer&D&Dept.&of&Planning&D&Finance&D&DARD 0947138089 chuyenbttn@yahoo.com.vn

Location: Thanh&Hoa&DOC
No Name Title*+*Organization* Cellphone Email Note

1 Đào&Vũ&Việt Vice&Director 0974749888
2 Nguyễn&Mạnh&Tuấn Head&of&Urban&Development&Dept. 0913060064 mtuan@yahoo.com
3 Nguyễn&Hữu&Đức Head&of&Construction&Dept. 0913293811 huuduc00k6@gmail.com
4 Nguyễn&Thị&Cảnh Deputy&Manager&of&Dept.&of&Infrastructure&Management 0916589262 ntcanhsxd@gmail.com
5 Trương&Việt&Phương Deputy&Manager&of&Urban&Development&Dept. 0945588007 phongptdt@gmail.com

Location: Thanh&Hoa&DOFA
No Name Title*+*Organization* Cellphone Email Note

1 Nguyễn&Song&Hoan Director
2 Kim&Ngọc&Hiệp Head&of&External&Relations&Dept. 0912101226
3 Lý&Ngọc&Tân Officer&D&External&Relations&Dept. 0963642623



Date:& 31/10/2013
Location: Nghe&An&DOFA
No Name Title*+*Organization* Cellphone Email Note

1 Nguyễn&Hải&Dương Vice&Director&@&DOFA 0918003555 duongnh@ngoaivu.nghean.gov.vn
2 Phan&Văn&Tú Dept.&of&International&Cooperation 0945065789 tuv.dofana@gmail.com
3 Đặng&Thị&Thanh&Huyền Dept.&of&International&Cooperation 0973452152 thanhhuyen6686@gmail.com
4 Cao&Thị&Lệ&Thủy Dept.&of&International&Cooperation&@&DOFA 0987628637 thuycl@ngoaivu.nghean.gov.vn

Location: Nghe&An&DPI
No Name Title*+*Organization* Cellphone Email Note

Phạm&Thị&Vinh Senior&Officer&@&Dept.&of&Foreign&Economics 0913054568 vinhktdn2001@yahoo.fr In&charge&of&INGO

Location: Nghe&An&Environmental&Protection&Agency&@&DONRE
No Name Title*+*Organization* Cellphone Email Note

1 Bạch&Hưng&Cử Head&of&Dept.&of&Environmental&Impact&Assessment 0915051316 bachcumt@gmail.com
2 Trần&Phúc&Nguyên Deputy&Manager&of&Dept.&of&Pollution&Control 0916968646 tranphucnguyenql@gmail.com

Location: Nghe&An&DOIT
No Name Title*+*Organization* Cellphone Email Note

1 Lê&Thị&Thu&Hường Deputy&Chief&of&Dept.&of&Power&Management 09982175006 quanlydien@gmail.com
2 Nguyễn&Đăng&Hải Deputy&Chief&of&Dept.&of&Power&Management 0936458009 haidangena@gmail.com
3 Lê&Việt&Cường Head&of&EE&RE&Dept 0983577266 levietcuongre2@yahoo.com.vn

4 Võ&Văn&Phúc
Deputy&Director&@&Center&for&Industrial&Promotion&
and&Industrial&Development&Consultation& 0903458369 vovanphuc09@gmail.com

Location: Nghe&An&PC
No Name Title*+*Organization* Cellphone Email Note

1 Nguyễn&Xuân&Lợi Deputy&Director&@&Nghe&An&PC 0963437888
2 Đinh&Xuân&Tiến Head&of&Technical&Dept. 0963483999 tiennd6@gmail.com

3 Nguyễn&Văn&Đạt Officer&@&Technical&Dept.& 0974335833 nguyendatdlna@gmail.com
monitoring&power&
grid

4 Xuyên Director&@&Quy&Chau&District&Power&Company 0963455863

LIST*OF*PARTICIPANTS*OF*THE*WORKING*SESSION*WITH*USAID*VIETNAM*CLEAN*ENERGY*PROGRAM



Date:& 1/11/13
Location: Nghe&An&Forest&Administration&Office&(FA)
No Name Title*+*Organization* Cellphone Email Note

1 Nguyễn&Khắc&Lâm Deputy&Director&@&Nghe&An&FA 0913357991 lamnavina@gmail.com
2 Nguyễn&Hồng&Lam Head&of&Dept.&of&Planning&and&Technical 0949831399 honglamnguyen.ngo@gmail.com
3 Đinh&Văn&Hào Technical&officer&@&Dept.&of&Planning&and&Technical 0942567776 chicuclnna@gmail.com
4 Nguyễn&Khắc&Hải Technical&officer&@&Dept.&of&Planning&and&Technical 0917915911 nkhfuv@gmail.com
5 Nguyễn&Viết&Việt Technical&officer&@&Dept.&of&Planning&and&Technical 01692122686 nguyenviet.lnna@gmail.com
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8.4 Meeting minutes 
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Website: Vietnam.usaid.gov 
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THANH HOA DEPARTMENT OF FOREIGN AFFAIRS 
(DOFA) 

MINUTES OF MEETING 
Date: 29 and 30/10/2013 

Location: Meeting room of Thanh Hoa Department of Foreign 
Affairs  

Reported by: Ms. Hanh 

  



 
 
 

2 
 
 

1. ATTENDANTS 

 
2. CONTENTS OF DISCUSSION 
1. DOFA introduced its attendants and warmly greeted VCEP.  
2. Mr. Thong presented the purpose of this mission, introduced the non-refundable 

Vietnam Clean Energy Program for Vietnam by USAID. VCEP hoped to receive 
support of DOFA for jobs in the future. 

3. Mr Hoan introduced general information of DOFA, its functions and missions. DOFA 
was  happy  to  welcome  VCEP  as  what  VCEP  could  bring  was  also  of  Thanh  Hoa’s  
interests. Thanh Hoa could plant bamboo, flow yet without processing solutions for 
biomass from these products. There are a number of investors who, however, can deal 
with only a small portion. 

4. Ms Thoa: 
- General information on 3 components of VCEP, WI and USAID. 
- VCEP’s  objectives.  Looking forward to long term cooperation with Thanh Hoa 

Province in general and Department of Foreign Affairs in particular 
 

5. Ms Thoa summarized what 2 sides have discussed in the past 1.5 days. More 
information have been collected and needs and present situation of energy use and 
consumption of Thanh Hoa has been understood. 

6. Mr Hoan thanked and highly appreciated the mission. Cooperation with United States 
will on a gradual basis and sustainable. We hope to move forward with this program 
as Thanh Hoa plays an important role in terms of geography (transition between the 
North and the Middle). We highly appreciate the effort of VCEP.  
DOFA is willing to support for more information. 

7. Ms Thoa:  
- Thanked DOFA for a very effective mission 

 

Full name Position Unit 
Nguyễn  Song  Hoan Department Director Thanh Hoa Department of Foreign 

Affairs 
Kim  Ngọc  Hiệp Manager of external 

relations department 
Thanh Hoa Department of Foreign 
Affairs 

Lý  Ngọc  Tân  Officer of  of external 
relations department 

Thanh Hoa Department of Foreign 
Affairs 

Đặng  Đình  Thống RE Advisor USAID Vietnam Clean Energy Program 
(VCEP) 

Vũ  Thị  Kim  Thoa Deputy Chief of Party USAID Vietnam Clean Energy Program 
Hàn  Thế  Phong RE Manager USAID Vietnam Clean Energy Program 
Phạm  Hồng  Hạnh Communications Specialist USAID Vietnam Clean Energy Program 
Nguyễn  Thanh  
Quang 

RE Specialist SNV 

Nguyễn  Thị  Thu  Hà Biomass Specialist SNV 
Đặng  Thúy  Nga Program officer Vietnam Forests and Deltas Program 
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USAID Vietnam Clean Energy Program 

USAID Vietnam Clean Energy Program, implemented by Winrock International 
20/52 To Ngoc Van Str, Tay Ho, Hanoi, Vietnam 
Tel: (+84 4) 6258 0211 ; Fax (+84 4) 6258 0221 
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THANH HOA DEPARTMENT OF INDUSTRY AND TRADE 
(DOIT) 

MEETING MINUTES 
Meeting date: 10/29/2013 

Meeting location: Thanh Hoa DOIT 

Recorded by: Hanh 

  



 
 

2 
 

1. ATTENDANCE 

 

2. AGENDA TOPICS 

1. Introduction and welcome speech by Thanh Hoa DOIT 
 

2. Thanh Hoa DOFA made introduction and purpose of the meeting 
 
3. General introduction by Dr Dang Dinh Thong 

- Introduce the team members 
- Introduce the objectives and the components of the Program 

 
4. Ms Thoa 

- We would like to learn about the planning for power development, focal energy 
consumption households, and off-grid households in Thanh Hoa. 

- USAID expect to via this Program leverage the investments from other donors. 
- The Korean donors are looking for information on technically viable hydropower 

projects but lack of investment so that they could provide support. 
- The Program would like to learn more about RE in Thanh Hoa 

 
5. DOIT 

- Wind power development in Thanh Hoa is not feasible due to low velocity. It is 
recommended that attention be paid to solar energy for lighting in building, waste to 
energy,  biogas… 

Họ  và  tên Chức vụ Đơn  vị 
Lê  Trọng  Cẩm Director - Thanh Hoa DOIT Thanh Hoa DOIT 
Nguyễn  Văn  Hà Vice Director - Thanh Hoa 

DOIT 
Thanh Hoa DOIT 

Trương  văn  Tùng Chief of Power Management 
Dept. 

Thanh Hoa DOIT 

Lê Minh Tú Chief of Energy Efficiency 
Dept. - Centre for Industrial 
Promotion and Energy 
Efficiency 

Thanh Hoa DOIT 

Phạm  Minh  Đức Officer - Dept. of Investment Thanh Hoa DOIT 
Nguyễn  Việt  Huy Officer - Dept. of Power 

Management 
Thanh Hoa DOIT 

Đặng  Đình  Thống RE Advisor USAID Vietnam Clean Energy 
Program 

Vũ  Thị Kim Thoa DCOP USAID Vietnam Clean Energy 
Program 

Hàn  Thế  Phong RE Manager 
 

USAID Vietnam Clean Energy 
Program 

Phạm  Hồng  Hạnh Communications Specialist USAID Vietnam Clean Energy 
Program 

Nguyễn  Thanh  Quang RE expert SNV 
Nguyễn  Thị  Thu  Hà Biomass expert SNV 
Đặng  Thúy  Nga Program officer Vietnam Forests and Deltas 



 
 

3 
 

- At  present,  there’s  a  RE  development  project  implemented  by  the Institute of Energy 
with detailed survey data collected for this province. Therefore, the Program could refer 
to IE for more info. 

- The  Government’s  53  on-grid hamlet plan until 2020 is not possible due to budget 
shortage. 

- There have been some mini hydro power projects in Thanh Hoa but most of them were 
canceled. 

 
6. Mr Thong 

- Solar energy is a proper solutions for Thanh Hoa. The potential for PV solar is very high 
at low investment cost. Wind power is not feasible. USAID support PV solar for 
households/ hamlets. 

- Wind energy has been implemented by the German donor but not very efficient. 
 
7. DOIT 

- For the past 3 year, we have been carrying out some communications program with the 
Institute of Energy. 

- Thanh Hoa is one of the beneficiaries of the VNEEP (according to Decision 27 of the 
Government) 

- Solar energy for lighting has been piloted in Sam Son but was interrupted during winter. 
- Based on personal experience, I would suggest the Program to choose some enterprises 

or households for pilot projects (support with a generator) before replication. 
- We are willing to support the Program in doing investigation, survey, cost estimates.. 

(geothermal, wind, solar energy …) 
- When the Program done choosing pilot locations (village/ hamlet), biomass sources 

(bamboo..), or public facilities (schools, hospitals..), we are ready to support to run the 
projects right away. 
 

8. Mr Thong 
- Expressed appreciation and promised to send MOM for review and feedbacks later.  

 

3. FOLLOW UP ACTIVITIES 
- Please refer to the Priority list of villages/ hamlets  
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THANH HOA POWER COMPANY (PC) 

MEETING MINUTES 
Meeting date: 10/29/2013 

Meeting location: Thanh Hoa PC 

Recorded by:  Hanh 
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1. ATTENDANCE 

 

2. AGENDA TOPICS 

Topic 1: Introduction by VCEP team 
- Introduce the team members 
- Introduce the objectives and the components of the Program 

 
Topic 2: Overview on Power supply in Thanh Hoa province – Mr Nguyen Van Tung 

- Refer to the attached Report on Power supply in Thanh Hoa province and solutions for 
electrification of off-grid areas. 

 
Topic 3: Mr Tai  

- Based on this Report, there is one off-grid commune (Muong Ly commune, Muong Lat 
Dist) and are 15 scattered hamlets in the province. EVN Thanh Hoa in cooperating with 
the provincial command of boarder guard are implementing $650,000 Muong Ly on-grid 
project which planned to be finished by the end of 2013. 

- Thanh Hoa PC and the Program will look for opportunities to cooperate with each other. 
- It’s  suggested to develop solar energy in Hon Me island, Tinh Giang district. The island 

is 12 nautical miles from the main land with lots of solar and wind potential un-
exploited. 

- Currently, in Thanh Hoa, Nghi Son cement factory is the biggest nationwide. It is 
recommended to look into the case of heat recovery from cement factory. 

- Mountain is the main type of terrain in Thanh Hoa spreading over 75% of total land, 
which could be a big potential for hydropower. According to the instruction from the 
Central Government, till 2020, Thanh Hoa must get 11432 households electrified. The 
list of 53 households in difficulties have been approved. 

Name Title Organization 
Đỗ  Công  Tài Vice Director  Thanh Hoa PC 
Nguyễn  Văn  Hải Chief of Power Business Dept.  Thanh Hoa PC 

Nguyễn  Văn  Tùng 
Deputy Chief of Power Business 
Dept.  

Thanh Hoa PC 

Mai  Văn  Ước Deputy Chief of Administration Thanh Hoa PC 
Lê  Văn  Minh Officer - Planning Dept.  Thanh Hoa PC 
Đặng  Đình  Thống RE Advisor USAID Vietnam Clean Energy 

Program 
Vũ  Thị  Kim  Thoa DCOP USAID Vietnam Clean Energy 

Program 
Hàn  Thế  Phong RE Manager 

 
USAID Vietnam Clean Energy 
Program 

Phạm  Hồng  Hạnh Communications Specialist USAID Vietnam Clean Energy 
Program 

Nguyễn  Thanh  
Quang 

RE expert SNV 

Nguyễn  Thị  Thu  
Hà 

Biomass expert SNV 

Đặng  Thúy  Nga Program officer Vietnam Forests and Deltas 
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- Till 9/2013, electricity tariff for Thanh Hoa is 1345.297 VND/kWh. If the tariff to increase 
5% (1381 VND/kWh), EVN still suffer from the loss of 127.85 VND/kWh. At present, 
there’s  no  investor  in  power plants in Thanh Hoa province. 

- Decree   1467/QĐ-UBND dated 7/5/2013 approved   by   Thanh  Hoa’s   People   committee  
about Thanh Hoa Energy development Plan to 2020, toward 2025. Leaded by the 
provincial DOIT, this plan focuses on renewable energies such as wind, solar, ocean, mini 
hydro power and biomas 

- In general, the difficulties in the power sector are obvious, the importance of emission 
reduction, the exhaustion of primary energy are well-aware by all the local authorities. 
Therefore, it is appreciated that the Program could contribute to the completion of socio-
economic objectives of the country and ensure sustainable development for the future. 

 
Topic 4: Ms Thoa 

- The Program will look into the possible projects in islands since they are within the 
Program’s  scope  of  concern.  The  Program  will  work  more  with  border’s  guard  force  (via  
PPC) or discuss more with Tinh Gia district’s  representative  (Mr  Hoan) 

- Introduced about the Program budget allocation for different components 
- Expressed the wish that EVN (power companies) to involve in the design of new 

buildings in view of Energy efficiency from the start. 
 

Topic 5: Mr Thong 
- Concluded the sessions with thanks to the participants. 
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THANH HOA DEPARTMENT OF AGRICULTURE AND 
RURAL DEVELOPMENT (DARD) 

 MINUTES OF MEETING 
Meeting date: 30/10/2013 

Meeting location: TH DARD Meeting room 

Recorded by: Hạnh 
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1. ATTENDANCE 

 
2. AGENDA TOPICS: 
1. DOFA to open with purposes of the visit.  
2. Mr Thong to introduce about VCEP, goal and objectives of the Program. 
3. Ms Thoa: we would like to find more information about these following points: 

- Provincial Socio-Eco development Plan including Green Growth strategy.  
- Current funds for off-grid  areas,  forest  ranger  stations…   
- Current sea management: What is the current situation at the sea harbor? Is it 

under DARD management?   
- We would like to know more about the Project #70 about slaughter houses. Is 

there any good story to share? 
4. DARD: 

- Introduction the team 
- We  cannot  answer  all  Thoa’s  questions  right  now.  We  have  prepared  some  main  

points as suggested in the memo (see attached file) 
- The natural exhausted forest is another resource that is available but not yet been 

used in Thanh Hoa 
- Thanh Hoa is doing 2 crops per year (225ha paddy/year). Straws are partly used to 

feed  livestock,  and  60%  are  burnt  away  so  there’s  a  huge  waste  of  resource. If 
there is any solutions to make use of those materials, it would be very helpful. 

- There are 4 sugar factories in Thanh Hoa, among which only the Sugar factory 
No.1 has modern production machineries while others used very backward 
technology. Sugar bagasse are not of much use. 

Name Title Organization 
Lê  Văn  Đốc Vice Director DARD Thanh Hoa 
Đỗ  Văn  Kỳ Chief of Dept. of Crop 

Production 
DARD Thanh Hoa 

Lê  Công  Cường Director - Fund for 
environmental protection 
and forestry development 
of Thanh Hoa 

DARD Thanh Hoa 

Phạm  Chí  Dũng   Deputy Chief of Forest 
Administration Offic 

DARD Thanh Hoa 

Hoàng  Văn  Chuyên Officer - Dept. of Planning 
- Finance 

DARD Thanh Hoa 

Đặng  Đình  Thống RE Advisor USAID Vietnam Clean Energy Program 
(VCEP) 

Vũ  Thị  Kim  Thoa Deputy Chief of Party USAID Vietnam Clean Energy Program 
Hàn  Thế  Phong RE Manager USAID Vietnam Clean Energy Program 
Phạm  Hồng  Hạnh Communications Specialist USAID Vietnam Clean Energy Program 
Nguyễn  Thanh  
Quang 

RE Specialist SNV 

Nguyễn  Thị  Thu  Hà Biomass Specialist SNV 
Đặng  Thúy  Nga Program officer Vietnam Forests and Deltas Program 
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5. Mr Doc expressed the wish to call for more investors into forestry industry (bamboo..) 
6. Mr Cuong: 
Thanh Hoa is having 70000 ha of bamboo plantation, and the wastes from this industry is 
very huge and mainly in the mountainous areas. Therefore, it is expected that there will be a 
factory that make use of the bamboo nodes so that they do not have to burn them and cause 
environmental pollution. It would be ideal to have a manufacturing factory for active coal and 
fire-wood. 
Straw and livestock manure could be used as inputs for energy production, however not yet 
exploited. It is expected that there will be a rollout of Biogas projects in Thanh Hoa. We are 
very  much  interested  in  these  projects  but  couldn’t  proceed  due  to budget constraints. 
 

3. NEXT STEPS: 
- DARD suggested to refer to Doc 3119 dated Dec 16th 2011. 
- The next trips should be organized to be the commune visits. 
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THANH HOA DEPARTMENT OF CONSTRUCTION 
(DOC) 

MINUTES OF MEETING 
Date: 30/10/2013 

Location: Meeting room of Thanh Hoa Department of 
Construction 

Recorded by: Hanh 
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1. ATTENDANTS 

 
2. CONTENTS OF DISCUSSION 
1. DOC introduced its attendants and warmly greeted VCEP. 
2. Mr. Thong presented the purpose of this mission, introduced the non-refundable 

Vietnam Clean Energy Program for Vietnam by USAID.  
3. Ms Thoa:  

- Cooperation with MOC in component 2 on energy efficiency in buildings, with 
the focus on the designing step of new construction sites. 

- VCEP would like to acquire more information on the number of buildings 
according to different types in the province. 

4. Mr Viet 
- The current urban population accounts for 18.2% of the whole province, until 

2015 there will be more new urban zones and such, Clean Energy Program will be 
very important to the urbanization process. 

- DOC takes part in the process of licensing, verifying construction designs. An 
uniform code on criteria for clean energy during the verification process of 
construction design along with Decision 09 is much expected. 

- DOC is willing to provide data and information. 
- No specific action plan for Clean Buildings yet. 

5. Regarding the planning of construction of waste treatment facilities and compounds in 
the province, Thanh Hoa PPC has issued Decision No. 485/QD-UBND dated 18/2/2009 
approving the Planning for solid waste disposal in Thanh Hoa province to the year 2020. 
According to this planning, there will be 5 large sized solid waste treatment facilities in 
Thanh Hoa City, Bim Son, Tinh Gia, Cam Thuy and Tho Xuan with the capacity of 200-
500 tons/day. 

Full name Position Unit 
Đào  Vũ  Việt Deputy Director Thanh Hoa Department of Construction 
Nguyễn  Mạnh  Tuấn Manger of Urban 

Development  
Thanh Hoa Department of Construction 

Nguyễn  Hữu  Đức Manger of Construction 
activities 

Thanh Hoa Department of Construction 

Nguyễn  Thị  Cảnh Deputy Manager of 
Infrastructure Management 

Thanh Hoa Department of Construction 

Trương  Việt  Phương Deputy Manger of Urban 
Development 

Thanh Hoa Department of Construction 

Đặng  Đình  Thống RE Advisor USAID Vietnam Clean Energy Program 
(VCEP) 

Vũ  Thị  Kim  Thoa Deputy Chief of Party USAID Vietnam Clean Energy Program 
Hàn  Thế  Phong RE Manager USAID Vietnam Clean Energy Program 
Phạm  Hồng  Hạnh Communications Specialist USAID Vietnam Clean Energy Program 
Nguyễn  Thanh  
Quang 

RE Specialist SNV 

Nguyễn  Thị  Thu  Hà Biomass Specialist SNV 
Đặng  Thúy  Nga Program officer Vietnam Forests and Deltas Program 
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However, in fact, the investment and implementation of these planning have not been 
efficient and timing enough. At present, wastes are still gathered to Con Quan Landfill 
which is only 3km away from the city. The project of Solid waste treatment facility in 
Dong Nam commune (capacity of 500 tons/day) is being carried out urgently. 
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THANH HOA DEPARTMENT OF NATURAL RESOURCE 
AND ENVIRONMENT (DONRE) 

MEETING MINUTES 
Meeting date: 10/29/2013 

Meeting location: Thanh Hoa DONRE 

Recorded by: Hanh 
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1. ATTENDANCE 

 

2. AGENDA TOPICS 
1. Thanh Hoa DOFA introduced the delegation and purpose of visit. 
2. Thanh  Hoa  DONRE:  Mr  Lưu  Trọng Quang excused to absent from the meeting for an 

urgent task and designated Mr Thai to receive the delegation. 
3. Mr. Thai gave general introduction of Thanh Hoa province 
- Population:  3,4  million  ppl,  more  than  1  million  are  ethnic  minorities.  It’s  the  third  largest 

province in the country and is the transition area between the North and the Central region 
therefore it possesses the characteristics of both. Forest area: more than 51%. 

- Renewable Energy development: Focus on hydropower with proper attention to eliminate 
negative impacts, cancel projects that have bad impacts on the environment. 

- There  hasn’t  been  a  proper  treatment  system  for  the vast amount of wastes and disposals 
from Thanh Hoa city and Sam Son. A landfill of 300 thousand ton of wastes still exist 
for more than 10 years now. Part of the landfill has been covered up but wastes are still 
being poured in. The province have a plan to build a Waste treatment facility with 
capacity of 300-350  thousand  ton,  over  the  area  of  50ha  but  haven’t  got  the  budget. At 
present, the amount of waste collected from Thanh Hoa city is about 150-180 ton/day 
(90% total wastes of the province). Landfill is still the main treatment method. 

- In Thach Thanh district, it has been piloted and installed the waste incinerator (capacity 
of 500 kg/day) but not seen as an appropriate solution. 

- For medical wastes from hospitals: 
o Sewage system: different treatment systems have been built using different 

budget sources, 
o Solid wastes: Incinerators have been installed for hospital at district level 

- Waste collection: waste collection force was established but their task is to gather wastes 
to a common location without any further actions. 

Họ  và  tên Chức  vụ Đơn  vị 
Lưu  Trọng  Quang Vice Director - Thanh Hoa 

DONRE 
Thanh Hoa DONRE 

NGuyễn  Quang  Thái Manager of Environment 
Protection Agency 

Thanh Hoa DONRE 

Hoàng  Thị  Minh Head of General Dept. - 
Environment Protection 
Agency 

Thanh Hoa DONRE 

Đặng  Đình  Thống RE Advisor USAID Vietnam Clean Energy 
Program 

Vũ  Thị  Kim  Thoa DCOP USAID Vietnam Clean Energy 
Program 

Hàn  Thế  Phong RE Manager 
 

USAID Vietnam Clean Energy 
Program 

Phạm  Hồng  Hạnh Communications Specialist USAID Vietnam Clean Energy 
Program 

Nguyễn  Thanh Quang RE expert SNV 
Nguyễn  Thị  Thu  Hà Biomass expert SNV 
Đặng  Thúy  Nga Program officer Vietnam Forests and Deltas 
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- Landfill is the most cost effective way to treat wastes. We do recognize that waste is also 
a resource but  there’s  no  other  way.  The  Municipal  government  only  pay  for  temporary  
treatment to reduce odor but the wastes are still there. 

- The quantity of bamboo in Thanh Hoa is the highest of the country and mainly used for 
paper production but the resource is still abundant. 

- Rice straw and rice husk are used for burning, cooking, not for livestock keeping. There 
are some rice straw/ rice husk collecting units but not much. 

- Livestock husbandry: there are 3000 livestock husbandry farms in the province with 
wastes untreated. Wastes from this activity are not used as fertilizer, many units used 
them in biogas facilities but inefficient and not friendly to the environment. 

- We have encouraged the investment in generator but do not have budget to support. 
- Bamboo nodes processed into active carbon get the attention of many foreign companies 

(Lan Son Company, Tho Xuan). Therefore, solid wastes from bamboo process and 
production is not an issue but the treatment of waste water for pulp and paper 
manufacturing factories (Lam Son, Muc Son). 

- Tapioca: there are two big tapioca processing factories in Nhu Xuan, Ba Thuoc using 
two methods of waste treatment: biogas and canvas bags. 

4. Mr Thong thanked and said that we would send MOM for review and feedback 
5. Mr Thai thanked the Program and promised to provide necessary information and look 

forward for a long-term cooperation. 
 

3. NEXT STEPS 
- VCEP would like to access more info related to waste sources in Thanh Hoa 
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 NGHE AN DEPARTMENT OF FOREIGN AFFAIRS 
(DOFA) 

NGHE AN DEPARTMENT OF PLANNING AND 
INVESTMENT (DPI) 

MINUTES OF MEETING 
Meeting Date: 31/10/2013 

Meeting location: Meeting room, DOFA office 

Recorded by: Hanh  
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1. ATTENDANCE 

 
2. DISCUSSION 
1. Mr Thong sent a big thank to DOFA for their support. VCEP introduction, the 

program’s  goals  and  purposes  of  the  trip  was  presented. 

Mr Thong proposed to visit some off-grid communes of Quy Chau district to learn 
about people’s living situation and potentials for electrification for these sites. 

2. Ms  Thoa  to  introduce  the  3  program’s components focusing on RE and off-grid 
planned  activities.  She  showed  her  interest  in  Nghe  An’s  policies  and  opportunities 
for VCEP implementation. 

3. Morover,  the  Program  is  interested  in  learning  more  about  Nghe  An’s  socio-economic 
development plan and would like to look for opportunities of contributing to the 
Province’s  economic  development,  especially  in  Green  growth  issues.   

4. DOFA: 

- Regarding the Green growth strategy, the Province has created a Project 
Management Board to look after. The Province has also been working with 
USAID’s  VFD  program.  The  Province  highly  appreciates  USAID  Vietnam  Clean  
Energy Program. 

- Regarding electrification plan for off-grid communities, DOFA suggests to work 
on mini & pico-hydro power at household level in order to meet the province’s  
target of 95% electrification rate. 

Name Title Organization 
Nguyen Hai Duong Deputy Director Nghe An Department of Foreign 

Affairs (DOFA) 
Phan Van Tu International Relations 

Department 
Nghe An Department of Foreign 
Affairs (DOFA) 

Dang Thi Hanh International Relations 
Department 

Nghe An Department of Foreign 
Affairs (DOFA) 

Pham Thi Vinh International Relations 
Department 

Nghe An Department of Planning 
and Investment (DPI) 

Đặng  Đình  Thống RE Advisor VCEP 
Vũ  Thị  Kim  Thoa Program Deputy Director VCEP 
Hàn  Thế  Phong RE Manager VCEP 
Phạm  Hồng  Hạnh Communications 

Specialist 
VCEP 

Nguyễn  Thanh  
Quang 

RE Expert SNV 

Nguyễn Thị  Thu  
Hà 

Biomass Energy Expert SNV 
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- Regarding the implementation of ODA projects, the Department of Planning and 
Investment would be the focal point.  

- Regarding  the  Program  team’s  intention  to  visit  and  survey  in  Quy  Chau  district,  
DOFA  will  report  to  the  People’s  Committee.   

5. Ms Vinh (DPI) 

- Ms Vinh gave a brief presentation on some international cooperation projects 
being implemented in the Province. The Denmark and French governments 
(CODEV) and some other donors have been working with the Province in rural 
electrification issues. SNV has also long term relationship with Nghe An through 
agricultural biogas program. 

- DPI recommends the Program focusing on premininaliry info research and 
proposal for project implementation in Nghe An province. DPI is willing to 
provide any necessary information for implementation of the Program under 
Vietnamese regulations, in particular following the Decree no. 38/2013 on ODA. 

- In order to guarantee a sustainable investment environment, ODA projects have to 
be ratified by different departments including the DOFA, DPI, DOF and one 
technically-related department such as the Department of Construction, 
Department of Natural Resources and Environment etc. 

 



 
 

1 
 
 

USAID Vietnam Clean Energy Program 

USAID Vietnam Clean Energy Program, implemented by Winrock International 
20/52 To Ngoc Van Str, Tay Ho, Hanoi, Vietnam 
Tel: (+84 4) 6258 0211 ; Fax (+84 4) 6258 0221 
Website: Vietnam.usaid.gov 
Email: info@winrockvn.org 
 

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

NGHE AN DEPARTMENT OF NATURAL RESOURCES 
AND ENVIRONMENT 

ENVIRONMENT PROTECTION AGENCY 

MINUTES OF MEETING 
Meeting Date: 31/10/2013 

Meeting location: Meeting room, Nghe An Environment 
Protection Agency 

Recorded by: Hanh/Phong/Thong 
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1. ATTENDANCE 

2. DISCUSSION 
1. Mr. Thong to introduce the VCEP team members, purposes of the trip to Nghe An 

Province as well as pupose and main agenda of the meeting with Department of  
Natural Resources and Environment. Brief presentation about the USAID Vietnam 
Clean Energy Program: goal, objectives, components (slideshow) 

2. Nghe An Environmental Protection Agency: 
- The management of solid rubbish has been assigned to a 1-member limited 

company whose capacity is 300 ton/day. 
- There are a total of 20 projects on waste treatment (refer to Decision 494/QD-

UBND.DTXD dated 4 February 2013 of Nghe An Province). Nghe An also 
developed the planning for waste treatment of the province until 2020. 

- For Vinh City, average waste per day is 300 ton. Collecting rate reachs around 
80%, however only landfilling is applied. The current landfills are overloaded. 
Vinh City has planned to build a new landfill at Nghi Yen Commune at 53ha, 
however due to lack of funding only a small, temporary lot has been built. 

- An Italian investor has inspected and designed with modern technology into the 
landfill at Thai Hoa Town, Nghia Dan District, however this landfill has not been 
built yet. 

- Government is offering a financial support policy for waste collection and 
treatment. Current cost for waste burial is 345.000VND/ton. Some investors has 
been attracted to the province for inspection but  there  hasn’t  been  any  on-going 
project.  

- Nghe An is hoping that USAID Vietnam Clean Energy Program can mobilize 
investment on the waste treatment in the province. 

3. Ms. Thoa: 
- The Program is planning to organize a workshop on waste treatment for each 

province. We are considering to hold this workshop at Nghe An and other 
provinces. This would be a great opportunity for concerned organizations, 
agencies to discuss and find solutions for waste treatment and utilization at Nghe 
An. 

Name Title Organization 
Bạch  Hương  Cử Head of Dept. of 

Environmental Impact 
Assessment 

Nghe An Environmental Protection 
Agency (DONRE) 

Trần  Phúc  Nguyên   Deputy Manager of Dept. 
of Pollution Control 

Nghe An Environmental Protection 
Agency 

Đặng  Đình  Thống RE Advisor VCEP 
Vũ  Thị  Kim  Thoa Program Deputy Director VCEP 
Hàn  Thế  Phong RE Manager VCEP 
Phạm  Hồng  Hạnh Communications 

Specialist 
VCEP 

Nguyễn  Thanh  Quang RE Expert SNV 
Nguyễn Thị  Thu  Hà Biomass Energy Expert SNV 
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- We look forward to collaborating with Nghe An Department of  Natural 
Resources and Environment as well as Nghe An Environmental Protection 
Agency for furthur steps of the Program. 
 

4. Nghe An Environmental Protection Agency: Vinh City has experimented the Sanitary 
Waste Treatment Technology and produced some products such as Compost, Unfired 
Bricks. The rest waste accouting for 30% will be burned at high temperature 
(>1,100oC). However Compost is not popular due to its negative effect to 
environment and reduction of soil fertility. Currently compost is used to fertilize 
industrial crops such as rubber and coffee. 
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NGHE AN POWER COMPANY 

MINUTES OF MEETING 
Meeting Date: 31/10/2013 

Meeting location: Meeting room, Nghe An Power Company 

Recorded by: Hanh  
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1. ATTENDANCE 

2. DISCUSSION 
1. Mr. Thong to introduce the VCEP team members, purposes of the trip to Nghe An 

Province as well as Nghe An Power Company. Brief presentation about the USAID 
Vietnam Clean Energy Program. 

2. Nghe An Power Company: 
- General information on EVN Nghe AN: 1350 officers, 11 departments, 1 Director, 

and 3 vice directors, 20 district branches. Current Power Status in Nghe An 
(attached); 

- From 2008 to present, EVN Nghe An has received more than 7000km of low 
voltage with very poor quality, at some locations bamboo is used for utility poles, 
electric conductors are made by unsuitable materials, even by telephone wire, or 
other substandard wire. Therefore our preference is given to any fund to replace, 
improve the current infrastructure and 30% of the workload has been finished by 
EVN program with loans/donor of German Development Bank KFW (about 700 
billion dong). 

- In the whole province there are about 18 communes (out of 435 communes) 
without electricity. We are planning to supply power to these communes, 
including remote areas, total funding for this job will exceed 1000 billion dong. 
However, the actual implementation cost is very limited and difficult to mobilize. 

- Nghe An targets to reach 100% of households with electricity in 2020, thus we 
look forward to support from all sides for implementation. At some remote areas 
with sparsely offgrid population, potential to develop small hydropower is very 
huge. 

3. Ms. Thoa: 
- The Program budget is non refundable ODA from the US Government to 

Vietnam. One of the task is to bridge donors, investors and call for investment for 
localities. 

- The Program expects to acquire more information on lending terms of KFW bank, 
if possible, as one of the foundation to recommend to US partners. 

Name Title Organization 
Nguyen Xuan Loi Vice Director Nghe An Power Company 
Dinh Xuan Tien Manager of Technical 

Department 
Nghe An Power Company 

Nguyen Van Dat Technical Officer 
(offgrid) 

Nghe An Power Company 

Đặng  Đình  Thống RE Advisor VCEP 
Vũ  Thị  Kim  Thoa Program Deputy Director VCEP 
Hàn  Thế  Phong RE Manager VCEP 
Phạm  Hồng  Hạnh Communications 

Specialist 
VCEP 

Nguyễn  Thanh  Quang RE Expert SNV 
Nguyễn  Thị  Thu  Hà Biomass Energy Expert SNV 
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- The  U.S.’s  $1billion credit line is trusted to Vietnam Development Bank (VDB). 
To date, the only funding is to Bac Lieu wind power project. Nghe An Power 
company can refer to this credit. 

- In addition, to improve energy efficiency, we propose Nghe An Power company 
to provide a list of companies who are main power users in the province (using 1 
billion kWh/year up). 

4. Nghe An Power Company: 
- Suggest VCEP work with EVN on the KfW loan information. 
- Nghe An Power Company will provide the list of companies who are main power 

users in the province, including basic information such as name, plant location, 
name and address of the companies, electricty consumption, etc. 
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NGHE AN DEPARTMENT OF INDUSTRY AND TRADE 
(DOIT) 

MEETING MINUTES 
Meeting date: 10/31/2013 

Meeting location: Nghe An DOIT 

Recorded by:  Hanh 
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1. ATTENDANCE 

 

2. AGENDA TOPICS 
1. Mr Thong gave introduction about the team members, purpose of visit, and the USAID 

Vietnam Clean Energy Program. 
2. DOIT:  

- Report on the status of power supply: 18 communes are not yet electrified (in Ky Son, 
Tuong Duong, Que Phong, Quy Chau district); 47 hamlets are impossible to get 
connected (mainly in Ky Son and Tuong Duong).  

- According to the planning, from now till 2017, the Grid must reach the commune 
centres however the possibility of reaching out to remote households are very low. In 
case everything goes smoothly, till 2020, the target could only half accomplished. The 
planning for Grid transmission and distribution has completed. 

-  
3. DOIT: 

- The budget for National Target Program is limited (200 million VND for the year 
2013), main activities are propaganda, dissemination of brochure, leaflets, EE 
workshops, EE promotion campaign over TV or radio..) 

- Plan for 2014: continue the propaganda, awareness raising in building EE models, 
EE households 

4. DOIT: 
- There are 13 focal energy consuming enterprises within the province. They have 

been trained and consulted about the government regulations to carry out the Law on 
Energy Efficiency. 

- There exists the Provincial Steering committee to support the implementation of EE 
activities 

Name Title Organization 
Lê  Thị  Thu  Hường Deputy Chief of Dept. of Power 

Management 
Nghe An DOIT 

Nguyễn  Đăng  Hải Deputy Chief of Dept. of Power 
Management 

Nghe An DOIT 

Lê  Việt  Cường Head of EE&RE Dept Nghe An DOIT 
Võ  Văn  Phúc Deputy Director - Center for 

Industrial Promotion and 
Industrial Development 
Consultation  

Nghe An DOIT 

Đặng  Đình  Thống RE Advisor USAID Vietnam Clean Energy 
Program 

Vũ  Thị  Kim  Thoa DCOP USAID Vietnam Clean Energy 
Program 

Hàn  Thế  Phong RE Manager 
 

USAID Vietnam Clean Energy 
Program 

Phạm  Hồng  Hạnh Communications Specialist USAID Vietnam Clean Energy 
Program 

Nguyễn  Thanh  
Quang 

RE expert SNV 

Nguyễn  Thị  Thu  Hà Biomass expert SNV 
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- As for Renewable Energy: Nghe An is a complex terrain province with the highest 
number of off-grid households. In our viewpoint, solar and mini-hydro power is 
appropriate for remote households. 

- According to the Province plan, project to transmit electricity to the commune center 
will be focused until 2015, while the period between 2015 and 2020 will focus on 
projects to connect households offgrid. 

- Mini-and-medium   hydro   power’s   potential   is   1050MW.   The   capacity   of   current  
operating stations is 650MW. It is estimated that around 780 – 790 MW can be brought 
into operation. 

- According  to  DOIT’s  estimation  to  reach  100%  of  households  to  be  electrified,  the  
budget of 1,000 billion VND is needed.  

5. Ms Thoa: 
- The Program budget is ODA from the US Government to Vietnam. One of the task 

is to bridge donors, investors and call for investment for localities. 
- Appreciate  DOIT’s  sharing  and  introduce  “Vietnam  Geospatial  Toolkit”  Program,  

funded by US Government to Vietnam. This software has been transferred to 
Institute of Energy and General Department of Energy (MOIT). 

- We will send a copy of this software along with guidelines. This is an open and 
useful program. Concerned parties can contribute if necessary. 
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MEETING MINUTES 
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1. ATTENDANCE 

 

2. AGENDA TOPICS 
1. Dept. of Foreign Affairs’s representative introduces USAID Vietnam Clean Energy 

Program’s  mission  group  and  the  purpose  of  the  visit  to  Nghe  An. 
2. Mr Thong expresses the appreciation to the support of Nghe An DARD and Nghe An 

Forestry Department. Mr. Thong then introduces about the team members, purpose of 
visit, and the USAID Vietnam Clean Energy Program. 

3. Ms. Thoa:  
- Expects to acquire information on the quantity of ranger stations with and without 

electricity,  as  well  as  State’s  support  to  provide  power  for  these  places. 
- The Program also wants to find out the forest harvesting, processing, re-using of forest 

waste in the province. 
4. Nghe An Forestry Department: 

- At Nghe An Province there are 168,000ha of forest, 1,178,000ha of forestry land, 
forest 88.000ha which includes 733ha of natural forest and 155.000ha of planted 
forest.. 

- 177.000ha forest area is poor, bamboo accounts for about 77.000ha. 
- Productivity harveting of natural forest has been declining in recent years 

(10.000m3/year). Productivity harveting of planted forest 700.000m3/nam forest. 
Planted forest can be found mainly in Quy Hop, Thanh Chuong, Nghia Dan, Quy 
Chau, Tan Ky, Yen Thanh. 

- Depletion potential of poor forests, concentrated mainly in Con Cuong, Tuong 
Duong, Que Phong, Quy Chau, Quy Hop, etc. 

- In Nghe An, there currently are 2 companies harvesting natural forests, Forestry 
Company Con Cuong and Tuong Duong Forestry Company . 

- Regarding agriculture: Rice area : 185.000 ha, corn: 60.000 ha, peanut: 21,000 ha. 
Livestock : buffalo: 300,000, cow: 37,000, pig: 1,000,000 and poultry: 17,000,000. 

- There are 21 districts with 21 ranger stations, 13 management units of protection 
forests management, 4 management units of special use forests. 

- Solar cells was installed at some ranger station however all has become broken. 
  

Name Title Organization 
Nguyen Khac Lam Deputy Chief of Dept.  Nghe An Forestry Department 
Nguyen Hong Lam Head of planning and technical 

dept. 
Nghe An Forestry Department 

Dinh Van Hao Technical Offical Nghe An Forestry Department 
Nguyen Khac Hai Technical Offical Nghe An Forestry Department 
Nguyen Viet Viet Technical Offical Nghe An Forestry Department 
Đặng  Đình  Thống RE Advisor USAID Vietnam Clean Energy 

Program 
Vũ  Thị  Kim  Thoa DCOP USAID Vietnam Clean Energy 

Program 
Phạm  Hồng  Hạnh Communications Specialist USAID Vietnam Clean Energy 

Program 
Cao Thi Le Thuy International cooperation dept. Dept. of Foreign Affairs 
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5. Ms Thoa: 
- Introduces “Vietnam  Geospatial  Toolkit”  Program,  funded  by  US  Government  to  

Vietnam. This software has been transferred to Institute of Energy and General 
Department of Energy (MOIT). 

- We will send a copy of this software along with guidelines. This is an open and 
useful program. Concerned parties can contribute if necessary. 

6. Nghe An Forestry Department: 
- Forest biomass including branches, tops, leaves accounts for about 40% of the trees. 

Based on the timber, biomass can be calculated. However, these biomass have not 
been utilized. 

- Flow biomass is quite large, over 50% of trees. Currently most of these products are 
reused in small scale pulp production, however the backward technology is causing 
serious environmental pollution. 

- The amount of sawdust, shavings, woody biomass is also quite large. However, 
currently as Forestry Department has no statistics for wood processing enterprises, 
factory, the statistics on these biomass are also not available. 

Mr. Lam also added: 
- Straw yield: about 4 dry tons/ha; 
- Rice: 5 tons/ha; 
- Maize: 4 tons/ha. 
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8.5 Reports supplied by provincial departments 
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8.6 Extract of off-grid field survey sheets 

 










































































































