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I. Introduction and Sumary

Funds provided under Grant AID/pha-G-1116 were made available for
activities begun prior to 16 May 1983. This report includes narrative
progress reports and financial information for each subaward, subcontract,
or in-house activity supported under the Programmatic Grant in 1983. As
in past years, the progress reports are presented by region and in-house
activities (including subawards and subcontracts entered into as part
of Council in-house activities under the Grant) and the summary of 1983
activities is divided into interregional activities, regional activities,
and country-specific activities. In 1983, a total of 23 projects was
active; 19 were started in prior years; 4 were started in 1983.

Interregional Activities

In 1983, interregional activities supported by the Programmatic
Grant included contraceptive development and pre-introduction of advanced
Copper-T IUDs.

In contraceptive development, support was initiated for camparative
studies on the subdermal implant system of six capsules (NORPLANTR) and
the alternative system consisting of two covered rods (NORPLANTR-Z) at
Rutgers Medical School and at the University of California, San Francisco
General Hospital. Support was continued for animal toxicity studies
being conducted at George Washington University and the Bowman Gray
School of Medicine at Wake Forest University to prepare for a New Drug
Application filing on the contraceptive vaginal ring.

Other contraceptive development activities supported in 1983
included a project on the effects of more than six months of daily
intranasal LRH agonist treatment on ovulation in women; clinical pharma-
cology studies on contraceptive rings; camparative clinical studies
to evaluate the effectiveness and safety of the levonorgestrel and TCu
380Ag IUDs; a study on the effect of levonorgestrel IUDs on rabbit
endametrium using the New Zealand white rabbit as an experimental ani-
mal; laboratory and clinical evaluation of the potency and effects of
LHRH-13 on ovulation in women; a project at the Worcester Foundation
for Experimental Biology for the collection of ram rete testis fluid;
and a project at the Salk Institute for Biological Studies for frac-
tionation and purification of inhibin,

Support was continued for a Population Council in-house project
to facilitate the wide availability and use of the advanced Copper-T
intrauterine devices, Copper-T 380A and Copper-T 3B0Ag.

Regional Activities

In Sub-Saharan Africa, support was initiated for the Population
Council in-house project, Design, Implementation and Evaluation of
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Family Planning Projects in Sub-Saharan Africa to initiate discussion
and to identify collaborative institutions interested in developing

a post-partum family planning program and in expanding family planning
information and services in Sub-Saharan Africa. In Latin America,
support was continued for the Council's office located in Bogota, Colam—
bia to monitor and provide technical assistance for AID-funded population
activities in the Andean region, and for the Spanish Translation Program.
In the Middle East, support was continued for the Population Council in-
house project, Population and Analysis Techniques for Planners in the
Middle East and publication of a monograph entitled The Population Fac-
tor in Development Planning in the Middle East. The monograph is
expected to be campleted and published by July 1984.

Country-Specific Activities

In Brazil, support was continued for Copper-T IUD Training and
evaluation in medical schools. Support was also continued for a seminar
on population projections at the Consejo Nacional de Poblacion and
Instituto Nacional de Estadistica in Lima, Peru. The seminar was
held in August 1983.
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Population Council Award No. I79.85A

To: Consejo Nacional de Poblacion y Familia (CONAPOFA)
Santo Damingo, Daminican Republic

Period: October 1, 1979 to September 30, 1981 (a) Amount: $44,960(a)
Extended to September 30, 1982(b) 11,000(b)*
Approved by AID: December 29, 1979(a) Status: Expired

November 2, 1981 (b)*

Purpose: To determine the effects of oral contraceptives, sterilization,
and use of no contraceptive method on 1) duration of lactation;
2) child growth; 3) child morbidity; 4) child mortality; and
5) inter-pregnancy interval.

* approved by AID but not awarded because project activities have been suspended.

This project was not reactivated during 1983. All subsequent plans for
reactivation have been curtailed.

The Population Council has been in touch with the administrating body at
CONAPOFA requesting that they account for all funds sent them under this
award. We expect to receive this information by the end of March 1984.
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Population Council Awarc No. IB1.55%

To: Corporacion Centro Regional de Poblacion (CCRP)

Period: May 1, 1961 to April 30, 1962 (a) Amount: $78,040
Extended to June 30, 1983 (b)
Exterded to December 31, 1983 (c)
Extended to June 30, 1984(d) . Status: Current

Approved by AID: October 1, 1981 (a)
November 12, 1982 (b)

Angust 18, 1983 (c)
January 30, 1984(d)

Purpose: To increase effective knowledge on population and family planning
in Latin America by producing and distributing Spanizh language
population publications.

The selection, translation, publication and distribution of new material
to be produced and distributed by the Corporacion Centro Regional de
Poblacion (CCRP) continues under this award. To date, nine articles
have been published; two are being printed; three are being translated
in hopes of being published; and four others are being evaluated.

The following Ensayos sobre Poblacion y Desarrollo have been published:

"La brecha Norte-Sur en el ingreso: una perspectiva demografica" by
Paul Demeny; from Population and Development Review 7, No. 2 (June 1981):
297-310. : - )

"Proyecciones de la poblacion mundial: una breve historia" by Tomas
Frejka; from Selected Documents, International Conference on Population,
Manila 1981, Volume 3, (Lieja: IUSSP, 1981): 505-527.

"Un marco para el analisis de los determinantes proximos de la fecundidad"
by John Bongaarts; from Population and Development Review 4, No. 1 (March
1978): 105-132.

“Fecundidad y anticoncepcion en Colombia: determinantes e implicaciones"
by Luis Hernando Ochoa and Paul Richardson

“E1 individuo, la familia y la distribucion del ingreso" by Yoram Ben-
?orath; from Population and Development Review, Supplement to Volume 8
1982): 1-13.

"Desigualdad del ingreso familiar: Tiene importancia el ingreso de la
esposa?" by Reuben Gronau
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"Estructura de la familia y desiqgualdad del ingreso" by T. Paul Schultz
from Population and Development Review, Supplement to Volume 8 (1982):
137-150. :

"Tendencias futuras de la poblacion colombiana” by Jesus Rico Velasco

"E1 estudio urbano: Resumen de resultados e implicaciones de politica"
by Gregory K. Ingram, Alvaro Pachon and Jose Fernando Pineda.

The following articles are being printed:

"Migraciones y politicas sobre distribucion espacial de 1a poblacion en
zonas de ladera de America tropical" by Ramiro Cardona

"La desnutricion infantil en Colombia 1965-1980 - Resultados del Estudio
Nacional de Salud" by Jose 0. Mora.

This award will be concluded by June 30, 1984.
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Population Council Award No. IB3.20A

To: Centro de Pesquisas e Controle das Doencas Materno-Infantis
de Campinas (CEMICAMP), Campinas, Sao Paulo, Brazil

Period: January 1, 1983 to December 31, 1983(a) Amount: $B2,950
Extended to March 13, 1984 (b)

Approved by AID: October 1, 1982(a)
December 12, 1983 (b)

Status: Current

Purpose: To support Copper-T IUD training and evaluation in medical
schools in Brazil.

During 1983 project activities centered on evaluation and training more
than the enrollment of new clinics.

Nevertheless, during the year, four new clinics were enrolled in the
program, one each in the states of Sao Paulo and Rio de Janeiro and one each
in Pernambuco and Goias. This brings the total number of participating
clinics to twenty-eight.

To date, 21,607 IUDs have been delivered to CEMICAMP. Of this amount,
19,151 have been inserted; 8,615 were inserted during 1983.

The Ministry of Health has taken an increased interest in this project
thereby causing the number of requests for training of physicians
participating in the program to escalate. Twenty-six physicians were
trained during this program year.

In addition, short term courses on IUDs and Contraception in Clinical
Practice were given in several cities in Brazil.

It is expected that the final results from this project will be available
after the first quarter of 1984.

-11-
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Project: Fellowships 1976-19/7
Period: Academic Year 1976777 Amount: $117,000.00
Approved by AID: August 16, 1976 Status: Expired

To provide partial support for 14 Populatfon Council Fellows for

Purpose:
the 1976/77 academic year.

A list of the fellowships befing charged to this grant follows, togcther
with disbursement information to December 31,1983 ; all are rcnewals.,

1976/77 PC/RID FELLOUSHIPS, INTERNATIONAL PROGRAMS

Country Name Estimated Cost Disbursed to 12/31/83
Kenya Miriam K. Were $ 10,000.00 $10,000.00
Pakistan  Fasih-Uddin Ahmed 3,000.00 _1,435.00
Subtotal $ 13,000.00 $11,435.00
1976/77 PC/AID FELLOWSHIPS, CENTER FOR POLICY STUDIES
Country Name Estimated Cost Disbursed to 12/31/83
Bangladesh Khawja S. Huda $ 9,600.00 $ 8,554.20
Guyana Susheela D. Singh 9,000.00 8,268.70
India Shireen J. Jejeebhoy 9,700.00 9,214.20
Indonesia Si Gd Made Mamas 9,000.00 4,940.40
Iran Mohanmad Mirzaee 9,700.00 9,743.20
Nigeria Enmanuel C. Anusionwu 9,600.00 7,355.90
Nigeria Mustapha C. Duze 2,500.00 3,122.30
Nigeria Augustine Okore 7,000.00 5,337.67
Nigerfa. Johnson 0. Oleru 9,700.00 7,958.05
Nigerfa  Stella C. Osuvagwu 9,700.00 9,020.00
Thailand Wilawan Kanjanapan 9,000.00 7,990.00
Thailand  Vichit Yamboonruang 9,500.00 __5,702.00
Subtotal  5124,000.00 $87,206.62

$98, 641.62

e

OTAL $17,000.00
P‘I@Vi@ﬁm 34“: g © El@d&ﬁ -15-
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Project: Fellowships 1977 - 1978

Period: Academic Ycor 1977/78 Amount: $41,009.00

Approved by AID: January 18, 1978 Stotus: Expired

Purpose. Yo providc partial support for b Popu1allon Council Fellows for the
1927/78 ecademic year.

R 1ist of the fellowships being charged to this grent follows, together
with disbursement informytion 1o December 31,1983 ' all are rencwals.

1972/78 PC/AID FELLOWSHIPS, CIMIER IOR POLICY STUDIES
fstimated Cost Disbursed to 12/31/83

Country ' Name
Ba;gladesh Khawia S. Huds $ 9,700.00 $ 8,243.40
India Shireen J. Jejecbhoy 9,700.00 7,313.20
.Indonesia $i Gd Made Vamas 4,100.00 3,93).80
Nigeria Avgustine O. Olore 1,200.00 927.41
Niger}a Johnson 0. Olerv 7,300.00 6,000.38
Thailand Wilawan kanjanapan _ 9,000.00 . 7.314.5¢8
1011 $41,000.00 © $33,730.73

-16-
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Project: Tellowships 1978 - 1979

Perfod: Academic Year 1978/79 Arpunt: $30,000

Rpproved by R1D: September 29, 1978 Status: Expired

Purpose: Yo provide partial support for 5 Population Countil Fellows
for the 1978/79 academic year.

‘A Yist of the fellows being charged to this Ayard follows, together with
disbursement information 1o December 31, 1983; 211 are renewals.

1978/79 PC/AID FELLOWSHIPS, CENTLR FOR POLICY STUDJES
Estimated Cost  Disbursed to 12/31/83

Country Name

Bangladesh  Khawja S. Huds $ 4,872.00 "$ 4,872.00

India Shireen J. Jejeebhoy 6.421.00 6,083.80

Nigeria Johnson 0. Oleru 5,945.00 4,561.10

Nigeria Stells Osvagwu 6.687.00 5,228.30

Thailand Wilawan Kanjanapan 6.070.00 .~ 4,101.00
TOTAL $30.000.00 324,851.20

-17-
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Population Council In-House Project

Project: Local Office Expenses, Bogota, Colambia

Period: February 1, 1982 to January 31, 1983(a) Amount: $35,000(a)
Extended to April 30, 1983(b) $ 8,326(b)
Extended to May 16, 1983 (c)

Approved by AID: September 24, 1982(a) Status: Expired

April 12, 1983(b) '

May 12, 1983(c)

Purpose: To monitor and provide technical assistance for AID-funded population
activities in the Andean region.

AID funding for this period has been utilized to support the maintenance of
the Population Council Bogota office covering rent, supplies, local staff
support and computer time expenditures.

Professional staff have been supported through project specific funds. The
Bogota office activities in Colombia have centered on:

(1) completion of the third and final phase of the PROFAMILIA rural
experimental CBD project

(2) preparation of a proposal to determine the need to continue
PROFAMILIA's family planning CBD program in distribution to be
submitted to AID as an unsolicited proposal

(3) continuation of the Spanish publications program with the
Corporacion Centro Regional de Poblacion

(4) preparation of a natural methods cost-effectiveness study to be
funded by AID as a supplement to the new Programmatic Coop-
erative Agreement

(5) completion of a Country Report on demographic, economic and
social development in Colombia

For the Profamilia project, technical assistance has been given in project
design, implementation, evaluation and report writing. In Peru, a seminar
on population projections at the Consejo Nacional de Poblacion and
Instituto Nacional de Estadistica was held during August. Also in Peru,
Council staff provided assistance for the preparation of an evaluation of
the organization and programs of the Instituto Peruano de Paternidad
Responsable (INPPARES).

-18-
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Population Council In-House Project

Project: Contraceptive Development Program - 1981

Period: September 1, 1980 to July 31, 1981 Amount: $140,000%
$225,861*%*

Approved by AID: October 17, 1980

*Amendment No. 21
**Amendment No. 25

Purpose: To aid in developing a contraceptive ring.

This funding was used in partial support of the toxicology study in cynomolgus
monkeys described in the report on subcontract CB82.57A/ICCR.

Subcontracts: CB81.30A/ICCR - Bowman Gray School of Medicine of Wake
Forest University $117,857

CB82.57A/ICCR - Bowman Gray School of Medicine of Wake
Forest University $292,298 ($247,004
derived from amendments 21 and 25 and
$45,294 from amendment 34). (Report
is under Contraceptive Development
Program - 1982)

-20-
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Population Council In-House Project

Project: Contraceptive Development Program - 1981

Period: April 1, 1981 to June 30, 1982 Amount: $200,000*
S 28,200**

Approved by AID: July 30, 1981

*Amendment No. 30
**Amendment No., 23

Purpose: To pursue the development of selected approaches to new
contraceptive methods.

The development activities conducted under this funding are reported in
the January - December 1982 progress report except for the completion of
subcontract CB81.54A/ICCR at George Washington University, subcontract
CB82.22A/ICCR at the University of Uppsala and subcontract CB82.21A/ICCR
at the same institution. The completion of these subcontracts is reported
in individual progress reports covering the January ~ December 1983 period.

-21-
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Population Council Subcontract No. CB81.54A/ICCR

To: George Washington University
Washington, D.C.

Period: October 1, 1981 to June 30, 1983 Amount: $40,239
Approved by AID: December 4, 1981 Status: Expired
Purpose: To organize and conduct a study on the "Carcinogenicity of

Estrogen—Progestin Cambinations Delivered Intravaginally to
Rabbits."

This is one of the two animal toxicity studies being conducted to prepare
for a New Drug Application filing on the contraceptive vaginal ring. A
group of rabbits have levonorgestrel/estradiol rings in place in the
vagina and a second group has placebo rings. After 2 years, the animals
are to be sacrificed and organs examined for evidence of adverse effects.

After two false starts attributable to poor quality animals in one instance
and difficulty in keeping the rings in place in the second instance, the
studies were initiated in September 1982 with 23 animals in the test group
and 21 in the control. Five test and 6 control animals have died because
of accumulation of hairballs in their stomach. A high fiber diet appears
to have solved this problem. A pronounced decidual reaction has been

noted in all test animals that have died.

-22-
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1

Population Council Award No. B82.21A/ICCR

To: University of Uppsala,
Uppsala, Sweden

Period: May 1, 1982 to April 30, 1983(a) Amount: $12,769
Extended to October 21, 1983 (b)
Status: Expired
Approved by AID: May 26, 1982(a)
June 9, 1983(b)

Purpose: For support of a project entitled "Effects of More thanSJ.x Months
of Daily Intranasal LRH Agonist Treatment on Ovulation in Women. "

The aim of this project was to study effects on bleeding patterns and on
the endometrium and to identify any side effects associated with 12 month
use of 200 and 400 ug/day of buserelin.

Twenty~-two women entered the study; 17 continued for the planned duration
of 12 months. Ovulation was regularly suppressed but with some luteal
activity in 10 percent of cycles. Seven women had amenorrhea throughout
the study. Thirty-six endometrial biopsies were studied. All showed
atrophy or weak proliferative activity of the endometrium.

-23-



ATD/pha-G-1116
Progress Report
January-December 1983

Population Council Subcontract No. CB82.22A/ICCR

To: University of Uppsala,
Uppsala, Sweden

Period: June 1, 1982 - January 31, 1983 Amount: $19,307

Approved by AID: May 26, 1982 Status: Expired

Purpose: To conduct clinical phammacology studies on contraceptive
vaginal rings.

The objectives of this project were to:

a. Study ovarian activity, steroid blood levels, bleeding patterns
and lipoprotein patterns in subjects using progesterone/estradiol
containing rings.

b. Study the effects of norethindrone/estradiol rings on lipoproteins.

c. Study the effects of previous exposure to estradiol or levonorges-
trel on estradiol absorption fram the vagina.

The progesterone/estradiol rings were found to give inadequate control

of bleeding patterns and not to regularly inhibit ovulation. The
norethindrone/estradiol rings hadmoderate effects on lipoprotein patterns.
Previous exposure to estradiol from estradiol/levonorgestrel rings
resulted in lower estradiol blood levels than observed immediately after
first use of an estradiol/levonorgestrel ring. The effect was not due

to moderated release of estradiol from the ring.

-24-
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Population Council In-House Project

Project: Contraceptive Development Program - 1982

iod: i Amount: $476,660%
Period: April 1, 1982 to March 31, 1983 un 2439'434**
Approved by AID: July 20, 1982

*Amendment No. 33
**Amendment No. 34

purpose: To pursue the development of selected approaches to new contraceptive
methods.

Subproject: Contraceptive Ring ($165,006)

Progress is reported in the January - December 1982 Progress Report
except for continuing research on the cynomolgus monkey toxicity study
CB82.57A/ICCR for which a January - December 1983 Progress report has
been prepared.

Subcontract: CB82.57A/ICCR - Bowman Gray School of Medicine ($292,298)
of which $45,294 came from amendment 34)

Subproject: Levonorgestrel subdermal implants ($214,119)

Phase III clinical trials of the 6 capsule subdermal implants
system (NORPLANTR) and the 2 covered rod system were initiated at the
University of California system at San Francisco and at Rutgers University.

Subcontracts:
CB83.17A/ICCR Rutgers Medical School ($109,754)
CB83.18A/ICCR University of California ($104,365)

Subproject: Levonorgestrel IUD ($99,000)
Record forms from ongoing phase III clinical trials in 5 countries
are being reviewed and analyzed. To prepare for regulatory agency filings
a chronic toxicity study in rabbits with particular attention to endometrial
effects has been initiated.

Subcontracts:

CB83.8A/ICCR Centro Nacional de la Familia ($26,650)
CB83.1A/ICCR University of Western Ontario ($45,516)

-25~-
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Subproject: LHRH analogs ($269,719)

Additions to the progress reported in the January - December 1982
Progress Report are:

An agonist that we designate as LHRH-13 has been carried through
dose-finding and clinical pharmacology studies with findings of high
activity when delivered either subcutaneously or intranasally and no
findings of adverse effects.

Subaward: B82.54A/ICCR - Professional Staff Association of the
LAC/USC Medical Center - ($27,050)
Subproject: Inhibin ($168,250)

This project is aimed at isolation of inhibin from rete testes
fluid of the ram. Fluid was collected and subjected to fractionation.
A 5000 fold increment in purity was attained.

Subawards:

B82.61A/ICCR - The Worcester Foundation for Experimental Biology -
(8$31,252)

B82.10A/ICCR - Salk Institute for Biological Studies ($112,000)

—26~
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Population Council Subcontract Agreement No. CB82.57A/ICCR

To: Bowman Gray School of Medicine of Wake Forest University,
Winston-Salem, North Carolina

Period: July 1, 1982 to June 30, 1984 Amount: $292,298
Approved by ATID: November 16, 1982 Status: Current
Purpose: To continue studies on the effects of contraceptive steroids on

atherogenesis, lipoprotein patterns, and general health using
the cynomolgus monkey as an experimental animal.

After an initial 6 month acclimation period to a mildly atherogenic diet, treat-
ment was begun with a levonorgestrel/estradiol ring, a placebo ring or ovralR
delivered orally. In addition the experiment included a group of male monkeys.
Changes in lipoproteins were in the same direction as observed in humans using
rings or ovralR. After 2 years of treatment, the animals were sacrificed in
January 1984. Tissues are being examined grossly and histologically with
particular attention to coronary arteries and reproductive organs.

-27-
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Population Council Subcontract No. CB83.17A/ICCR

To: University of Medicine and Dentistry of New Jersey - Rutgers Medical School,
New Brunswick, New Jersey

Period: March 31, 1983 to June 30, 1984 Amount: $109,754
Approved by AID: March 4, 1983 Status: Current

Purpose: In support of the project entitled "Comparative Use-Effectiveness of
NORPLANTR and NORPLANTR-2 Contraceptive Implants."

The objective of this project is to obtain clinical data on the performance of
two subdermal implant systems releasing levonorgestrel. The NORPLANTR system
utilizes six capsules; NORPIANTR-2 utilizes two covered rods. 175 subjects
are to be enrolled on NORPIANTR-2 implants and 75 on NORPLANTR implants at
this clinic.

As of January 1, 1984, 22 subjects had been enrolled at this clinic. The rate
of enrollment is slower than expected, apparently due to a limited clientele
and delays in making arrangements with other facilities to refer candidate
subjects.

-28-
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Population Council Subcontract No. CB83.18A/ICCR

To: San Francisco General Hospital, University of California,
San Francisco, San Francisco, California

Period: March 31, 1983 to June 30, 1984 Amount: $104,365
Approved by AID: March 28, 1983

Purpose: In support of the project entitled "Comparative Use-Effectiveness of
NORPLANTR and NORPLANTR-2 Contraceptive Implants.”

The objective of this project is to obtain clinical data on the performance
of two subdermal implant systems releasing levonorgestrel. One (NORPLANTR)
utilizes six capsules;-the other (NORPLANTR-2) uses 2 covered rods. 175

subjects are to be enrolled on NORPLANTR-2 implants and 75 on NORPLANTR
implants at this location.

Due to other commitments of the principal investigator the project got

underway much slower than expected. Seven subjects had been enrolled by
January 1984, The rate of enrollment has accelerated since that date.

-29-
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Population Council Subcontract No. CB83.8A/ICCR

To: Centro Nacional de la Familia, Santiago, Chile
Period: December 1, 1982 to May 31, 1984 Amount: $26,650
Approved by AID: January 28, 1983 Status: Current

Purpose: To conduct camparative clinical studies to evaluate the effectiveness
and safety of the levonorgestrel and TCu 3802Ag IUDs.

This study is one unit of a multiclinic comparison of a levonorgestrel
releasing IUD and a Copper IUD, the TCu 380Ag. It was planned that
100 subjects be enrolled on each device at this site.

186 subjects had been enrolled as of January 1, 1984. Effectiveness and
continuation rates have been excellent.
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Population Council Contract No. CB83.1A/ICCR

To: University of Western Ontario,
London, Ontario, Canada

Period: December 1, 1982 to June 30, 1984 Amount: $45,516
Approved by AID: March 1, 1983 Status: Current

Purpose: To organize and conduct a study on the effect of levonorgestrel
IUDs on rabbit endometrium using the New Zealand white rabbit
as an experimental animal.

The study is aimed at determining the effect of continuous exposure of the
endometrium to locally released levonorgestrel. A particular focus is an
endometrial carcinoma.

The study was begun in April 1983 with the placement of devices releasing
levonorgestrel in 50 rabbits and placebo devices in another 50. Rabbits

of 2.5 years age were used to give maximum chance of developing endometrial
cancer during the scheduled 2 year treatment period. Laparatomy of the
animals after 6 months of treatment showed generally quiescent endometria
in both groups and no carcinoma.
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Population Council Award No. B82.54A/ICCR

To: Professional Staff Association of the LAC/USC Medical Center,
Ios Angeles, California

Period: September 1, 1982 to August 31, 1983 Amount: $27,050
Approved -by AID: October 22, 1982 Status: Expired

Purpose: In support of "Laboratory and Clinical Evaluation of the Potency and
the Effects of IHRH-13 on Ovulation in Women."

One aim of this study was to determine the doses of LHRH-13 delivered
subcutaneously or intranasally that are required to cause release of
luteinizing hormone and follicle stimulating hormone. A second aim was to
monitor serum chemistry, haematology, and complaints of the women for
evidence of undesired side effects.

The project has been completed with the testing of five subcutaneous dose
levels and four intranasal dose levels in six women for each dose level.

The objective of identifying the average response to be expected at each

dose level was attained. No untoward side effects were identified.
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Population Council Award No. B82.61A/ICCR

To: The Worcester Foundation for Experimental Biology
Shrewsbury, Massachusetts

Period: December 1, 1982 to November 30, 1983(a) Amount: $31,252
Extended to December 31, 1983(b)
Status: Expired

Approved by AID: November 29, 1982(a)
November 20, 1983 (b))

Purpose: In support of a project entitled "Collection of Ram Rete Testis Fluid."

The objective of this project was to collect supplies of rete testes fluid
to permit the isolation of inhibin by the Salk Institute.

A sufficient volume of rete testes fluid was collected from rams to allow
the Salk Institute to achieve initial isolation of a peptide with inhibin
activity.
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Population Council Award No. B83.10A/ICCR

To: Salk Institute for Biological Studies,
San Diego, California

Period: December 1, 1982 to November 30, 1983 Amount: $112,000
Approved by AID: March 29, 1983 Status: Expired

Purpose: In support of the project entitled "Fractionation and Purification
of Inhibin."

The objective of this project was to isolate inhibin using ram rete testes
fluid as a source.

During the period of this award a 5000 fold concentration of inhibin
activity was attained.
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Population Council In-House Project

Project: CEMICAMP In-house Costs

Period: October 1, 1982 to September 30, l983(a) Amount: $21,600
Extended to December 31, 1983 (b)
Extended to March 31, 1984 (c) Status: Current

Approved by AID: November 20, 1982(a)
November 28, 1983 (b)
December 12, 1983 (c)

Purpose: To cover costs in connection with Population Council Award No. I83.20A
to CEMICAMP.

This report should be read in conjunction with the report for Award No.
183.20A. -

Council staff provided technical assistance with the implementation of
project activities.
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Population Council In-House Project

Project: Seminar on Population Projections at the Consejo Nacional
de Poblacion and Instituto Nacional de Estadistica,
Lima, Peru

Period: November 1, 1982 to March 31, 1983(a) Amount: $2,380
Extended to September 30, 1983 (b)
Status: Expired
Approved by AID: December 28, 1982(a)
March 16, 1983 (b)

Purpose: For a seminar on population projections at the Consejo Nacional
de Poblacion and Instituto Nacional de Estadistica in Lima, Peru.

During the period 2-6 August 1983, a seminar was conducted on Population
Projections at the Consejo Nacional de Poblacion and Instituto Nacional de
Estadistica, Lima, Peru. Seventeen persons, eleven from the Statistic
Institute, two from the Lima Municipality and one each from the Ministries
of Health, Education, Housing and Labor, participated in this program for
mounting the Shorter and Pasta Population Projections computer package and
were trained in its use.

Besides satisfactory mounting of the package, a standardized procedure was
designed for package use in relation to data entry. Various 'templates"
were designed; they include the most general cases of population pro-
jection with initial population, fertility, mortality and migration,
projection by single years, and socio-economic projections. Each time
that a projection is made, a basic file is called and the necessary changes
are made.

In addition, both detailed projections by single calendar year and labor
force projections were carried out for Peru for the period 1980 through
2015. The present projections only give information for every five years
between that same period.
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Population Council In-House Project

Project: Pre-Introductién of Advanced Copper-T IUD

Perijod: January 1, 1982 to December 31, 1982(a) Amount: $100,000
Extended to October 31, 1983(b) $ 16,626(c)

Approved by AID: October 22, 1982(a)
March 1, 1983(b) , Status: Expired
May 13, 1983(c)

Purpose: To facilitate the wide availability and use of the advanced
Copper-T intrauterine devices, Copper-T380A and Copper-T380Ag.

The specific objectives of this programs are to:

1) negotiate 1licensing agreements with international manufacturers
or developing country governmental organizations for the manufacturing
and distribution of the advanced Copper-T IUDs,

2) attain approval of the USFDA,

3) inform decision makers, clinicians, family planning managers and
potential users of the advantages of these new IUDs.

Considerable time and effort was spent in negotiations with a number
of manufacturers to provide licenses for manufacture and distribution
of the Copper-T380A and Ag IUDs. In addition to ensuring availability
in the private sector these licensees will make the new IUDs available
to public sector organizations at a protected price.

Additional materials have been provided to the FDA to facilitate its
final review of the NDA. With approval the Council will Tlaunch its
international informational program. Through other Council resources
informational materials have been prepared, and regional and in-country
seminars and workshops are being planned.

Activities will continue to be funded under the new cooperative
agreement.
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Population Council In-House Project

Project: Population Analysis Techniques for Planners in
the Middle East

Period: December 1, 1978 to November 30, 1980(a) Amount: $141,100(a)
Extended to November 30, 1981 (b) $ 9,500(b)
Extended to September 30, 1982(c) ($ 8,195)(d)
Extended to March 31, 1984(d)

Extended to July 31, 1984(e) Status: Current

Approved by AID: February 8, 1979(a)
November 28, 1980 (b)
October 20, 1981(c)
April 1, 1983(d)
March 23, 1984 (e)

Purpose: To create a campelling awareness and an analytic capacity to respon@ to
population problems that are inherent, although frquently unrecognlzed,
in national development and sector planning institutions in the Middle
East.

This project has two aspects: (1) demonstration of techniques by col-
laborative development and application; and (2) writing up and pub-
lication of general methods and case studies in a book aimed at planning
audiences primarily in the Middle East region. During 1983, progress
continued in the compiling and editing of materials to be included in the
final written product of the project which will be completed and published

in 1984. This monograph, entitled The Population Factor in Develqgmenf
Planning in the Middle East, will consist of the following sections:

(1) "Women's Economic Participations'" by Huda Zurayk.
(2) "Demographic Measures of Inequality and Development" by Frederic Shorter.

(3) "Urban Planning Under Population Growth Pressures' by Leila Bisharat,
Council Associate in Amman.

(4) "Social Determinants of Health and Mortality in Infancy and Early Child-
hood" by Belgin Tekce and Henry Mosley. This chapter contains a paper by
Mosley that gives his '"conceptual framework" for the first time. This paper
has already been widely quoted.

(5) '"Agricultural Labor Responses to Population Growth and Agro-Technical
Intervention: Gezira Scheme" by Tosun Arincanli. This chapter was designed
with special reference to the problems faced in the Gezira scheme of the
Sudan.

(6) '"Monitoring the Proximate Determinants of Fertility" by John Bongaarts
and Allan G. Hill.
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Population Council In-House Project

Project: Design, Implementation and Evaluation of
Family Planning Projects in Sub-Saharan Africa

Period: March 1, 1983 to May 31, 1983 (a) ' Amount: $19,311
Extended to June 30, 1983 (b)

Approved by AID: March 21, 1983 (a) Status: Expired
May 18, 1983 (b)

Purpose: To initiate discussion and identify collaborating institutions
interested in developing a post partum family planning program
and in expanding family planning information and services in
Sub-Saharan Africa.

During 1983, Dr. Virginia Laukaran attended a Reproductive Epidemiology
Workshop for Anglophone Africa in Mombasa, Kenya, in cooperation with
CDC/JHPIEGO and the National Family Welfare Center in Nairobi, for the
purpose of discussing potential postpartum family planning programs.

Dr. Laukaran provided technical assistance on project development to the
Departments of Obstetrics and Gynecology of the University of Zimbabwe
Medical School and the University Teaching Hospital in Lusaka, Zambia.
Potential proposals were developed for postpartum family planning programs
in Zambia, Zimbabwe, and Kenya. The Zambia proposal is pending until
further technical assistance can be provided by Council staff in 1984.

- The Zimbabwe proposal has been reviewed and was referred to Family Health
International for funding. In Kenya, a proposal was developed in the area
of postpartum family planning taking into account the high prevalence of
lactating women. This proposal remains under consideration by the National
Family Welfare Center.

For the expansion of family planning information and services, the follow-
ing activities were undertaken:

Bwanda: Technical assistance has been provided by Dr. Margaret McEvoy to
the Office National de la Population du Ministere de la Santé (ONAPO) in
setting up an ongoing monitoring and evaluation system for the 20 pilot
rural clinics providing family planning services. A consultant, Maria
Elena Casanova, developed and tested Information, Education and Communica-
tion (I.E.C.) materials for use among non-literate populations. A process
to systematically review potential target populations for each of the pilot
clinics has been set up; service statistic forms designed by Dr. McEvoy
have been tested and reporting systems to measure the quality of information
and ease of use have been modified according to need. Studies that will
give rapid feedback to program managers on specific program components have
been designed. A system to monitor the training, supervision, logistics,
delivery of services follow-up of acceptors, information and education and
outreach services has been developed. This project is ongoing.
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Zimbabwe: Dr. McEvoy initiated discussions with the Child Spacing and

Family Planning Association to assist the Government of Zimbabwe to design,
test, and evaluate viable models of family planning service delivery systems
that are acceptable at the community level in a variety of cultural contexts.
The role of the family planning educator needs to be redefined and expanded
in order to achieve nation-wide CBD coverage; a system of coordination of the
multisectoral outreach workers needs to be instituted as well as the role
each cadre will assume; I.E.C. materials need to be designed and tested, as
well as supervision and monitoring systems; staff need to be trained in
operation research methods. The final objective is to develop a cost-efficient
CBD model which can be replicated on the national level.

Further development of this project planned for the summer of 1983 was delayed

for political reasons. Additional follow up has been planned by Dr. McEvoy
for the summer of 1984.
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UPDATED INFORMATION ON EXPIRED AWARDS AND SUBCONTRACTS
AID/pha-G-1116

The following awards and subcontracts have expired and'ffna1 substantive reports

have been written for AID in previous Progress Reports.

and subcontracts is presented below.

Award/Sub-
contract No.

D76.13A

D76.22A

D76.24A

D76.26A

M76.32

C178.4A
178.5A

178.6A

CB78.8A/ICCR
CB78.21A/ICCR

178.30A

Administering
Institution/ Sub-
Contractor

University of Zambia

University of Dar es
Salaam

University of Ibadan

Chulalongkorn University

University of Ibadan

PIACT de Mexico
University of Cape Coast

Peruvian Association of
Medical Schools (ASPEFAM)

Albany Medical College

Professional Staff
Association of LAC/USC
Medical Center

University of Ibadan
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Date of
Progress
Report Con-
taining Final
Substantive

June 1978

June 1978

April 1979

June 1978

April 1979

April 1980
April 1980

April 1981

April 1980
April 1981

April 1981

The status of these awards

Updated
Information

Audit started by Coopers

& Lybrand but not com-
pleted because the appro-
priate financial documents
were not available.

Audit started by Coopers

& Lybrand but not com-
pleted because the appro-
priate financial documents
were not available.

Audit started by Coopers

& Lybrand but not com-
pleted because the appro-
priate financial documents
were not available.

Audit report received
from Coopers & Lybrand.
Date of expenditures
questioned.

Audit started by Coopers

& Lybrand but not com-
pleted because the appro-
priate financial documents
were not available.

Audit to be assigned.

Final financial report over-
due; last follow-up 1/25/84.

Auditor engaged December 1981
but the audit was not per-
formed because the appropriat
financial documents were

not available.

Audit to be assigned.
Audit to be assigned.

Audit started by Coopers

& Lybrand but not com-
pleted because the appro-
priate financial documents
were not available.
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Award/Sub-
contract No.

178.31A

CI79.13A
CB79.26A/ICCR
180.1A/ICARP
180.7A/I1CARP

180.28A

CB80.34A

180.37A

180.39A/ICARP

180.42A/ICARP
181.46A

CB81.30A/ICCR

Administering
Institution/Sub-
Contractor

University of Dar es Salaam

PIACT de Mexico
Dow Corning Corp.
ICARP/Asia

Comite de Investigacion
Aplicada en Poblacion en
la America Latina (ICARPAL)

Peruvian Association of Med-
cal Schools (ASPEFAM)

Professional Staff Associa-
tion of LAC/USC Medical Ctr.

Asociacion Colombiana para el

Estudio de a Poblacion (ACEP)

Comite de Investigacion
Aplicada en Poblacion

en la America Latina (ICARPL)

ICARP/Asia

Asociacion Pro Bienestar
de T1a Familia de
Guatemala (APROFAM)

Bowman Gray School of Medi-
cine of Wake Forest Univer-
sity
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Date of
Progress
Report Con-
taining Final Updated
Substantive Information
April 1979 Signed Terms of Award
never returned by Admin-
istering Institution; no
direct payments were made
to institution; payments
were made to Fellow study-
ing in U.S.
April 1980 Audit to be assigned.
April 1981 Audit to be assigned.
April 1981 Audit to be assigned.
April 1981 Audit to be assigned.
April 1981 The auditor was engaged but
the audit was not performed
because the appropriate
financial documents were
not available.
April 1981 Audit to be assigned.
April 1981 Audit to be assigned.
April 1981 Audit to be assigned.
April 1981 Audit to be assigned.
April 1982 Auditor engaged 7/83.
April 1982 Audit to be assigned.
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IV. LIST OF TERMINATED AWARDS, SUBCONTRACTS, AND PROJECTS
(Reporting Completed)

Reports submitted in June 1977 (January-December 1976 Progress Report)

Fertility Research 1976

Population in Development Planning 1975/76

Population Council Advisor in Economic Demography,
MOL, Peru 1975/76

Information Office 1976

Local Office Expenses 1976, Bogota, Colombia

First Hemispheric Conference on Adolescent Fertility

Reports submitted in June 1978 (January-December 1977 Progress Report)

Ministry of Public Health, Thailand T76.012

Fertility Research 1977

Population in Development Planning 1976/77

Population in Development Planning 1977

Population Council Advisor in Economic Demography,
MOL, Peru 1976/77

Publications and Information Office 1977

Local Office Expenses 1977, Bogota, Colombia

Program Review-AID Conferences

Brown University D74.44A

Reports submitted in April 1979 (January-December 1978 Progress Report)

Peruvian Assocation of Medical Schools (ASPEFAM) T76.12A

Asociacion Sociedad Medico Farmaceutica (SOMEFA) 177.1A

Fertility Research 1978

Population Council Advisor in Economic Demography to the
Ministry of Labor, Peru 1977/78

Publications and Information Office 1978

Local Office Expenses 1978, Bogota, Colombia

Research & Program Monitoring (PROFAMILIA), Bogota

E1 Colegio de Mexico D76.5A

University of Indonesia 177.8A

Pontificia Universidad Catolica del Peru 177.23A

PROFAMILIA 177.49A

ACEP 177.78A

Trost Associates CI78.55A

Business International CI77.65A

Business International CI78.62A

National University of Zaire 177.79A

Dacca University 176.36A

Reports submitted in April 1980 (January-December 1979 Progress Report)
Publications and Information Office 1979

International Fact-Finding Study _
Community Based Family Planning Services 178.42A/ICARP
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Marketing Research to Support Commerical Sales of
Contraceptives in Mexico

Introduction of Subdermal Implants in Egypt

ICARPAL 178.89A

ACEP 178.97A

University of Indonesia 178.35A

Ministry of Health, Bangkok, Thailand 178.44A/1CARP

Busan National University 179.48A/1CARP

National University of Zaire 178.84A

University of Dacca 178.93A/ICARP

Asociacion Dominfcana Pro-Bienestar CB78.15A/ICCR

PROFAMILIA 178.94A

PROFAMILIA 179.44A

Trost Associates CI79.78A

Local Office Expenses 1979, Bogota, Colombia

University of Jyvaskyla CB78.18A/ICCR

Instituto de Tocoginecologia B78.107A

Reports submitted in April 1981 (January-December 1980 Progress Report)

University Nationale du Zaire 179.64A
Asociacion Colombiana para el Studio
de la Poblacion (ACEP) 179.43A
University of Uppsala CB78.13A/ICCR
Asociacion Dominicana Pro Bienestar de la Familia B78.109A
Professional Staff Association of LAC/USC Medical Center CB79.16A/ICCR
Albany Medical College of Union University CB80.10A/ICCR
Cairo Family Planning WANA/79.13A
Asociacion Demographic Salvadorena 179.69A
Instituto de Tocoginecologia e Patalogia Mamaria CB79.70A/ICCR
Special Issue of Studies in Family Planning
Publications and Information Office 1980
Local Office Expenses 1980, Bogota, Colombia
Post-test Study and Study Director In-House Costs (In connection
with I78.94A{
Kaplan Hospital B79.45A/ICCR
Instituto Materno-Infantil de Pernambuco (IMIP) 180.44A

Vrije Universiteit Brussels 178.40A
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Reports submitted in April 1982 (January-December 1981 Progress Report)

Thammasat University Faculty of Law SEA/80.203A

Office of Communications 1981

Local Office Expenses 1981, Bogota, Colombia

Bispebjerg Hospital CP78.14A/I1CCR

National Institute for Medical Research CB78.22A/ICCR

Ministry of Health, Lima, Peru 177.56A

University of Jyvaskyla B79.54A/ICCR

University of Helsinki B80.9A/ICCR

Asociacion Dominicana Pro-Bienestar de la Familia, Inc. B80.18A/ICCR

Federal University of Bahia, Laboratory of Physiology Reproduction
880.27A/1CCR

International Conference on Family Planning in the 80's

Asociacion Pro-Bienestar de la Familia de Guatemala (APROFAM)
179.84A

Centro de Pesquisas e Controle das Doencas Materno Infantis
de Campinas (CEMICAMP) 181.53A

V. LIST GF CANCELLED AWARDS

NFPCB, Indonesia 178.101A/I1CARP
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For the Perlod January 1, 1983 to March 31, 1983

P.C, Approved Date of DISBURSEMENTS

P.C. Sub=Grant (Original, Adjusted or AlD This Perlod 1/1/83-3/31/83
Div. No. Grantee Expended) Amount Approval To Date Date Remarks Amount
CPs D74,44A Brown Unlversity (U.S.) $  12,623,91 1/28/716 $  12,623,91 $ -
P T76,5A El Coleglo de Mexico (inst,) 50,000,00 6/30/76 50,000,00 -
1P T16,12A Asoclaclon Peruana de Programas Academicos

de Medlicine Humana, Peru (F/P) 39,820,00 6/14/76 39,820,00 -
14 T16,13A Unlversity ot Zembla (F/P) 25,000,00 8/26/16 25,000,00 -
P T16,21A Unlversity of Ite (Inst,) . Cancel led 10/15/76 - -
14 T76,22A Unlversity of Dar es Salaam (Inst,) 59,500,00 8/16/16 58,657,19 -
134 T76,24A University of Ibadan (Inst,) 34,000,00 10/26/16 8,628, 34 -
P T76,26A Chulalongkorn Unlversity (iInst,) 20,907,775 9/10/76 20,907,75 -
CBR M76,32A Unlversity ot Ibadan (Inst,) 55,000,00 2/ /1N 53,069,77 -
P T16,36A Dacca Unlversity (lInst,) ' 37,696.71 7 31 37,696,711 N -
1P T76,012A Minlstry of Publlic Health, Thalland (F/P) 6,369.10 9/30/76 6,369,10 -
P 177.1A Asoclaclon Socledad Medico Farmaceutlica

(SOMEFA), Colombla (F/P) 9,850,00 2/1/171 &8 3/ 3/17 9,850,00 -
(14 177.8A University of Indonesla (lnst,) 23,187,00 2/ /1 23,187,00 -
1P 177.23A Pontiticla Unlversidad Catollica del

Peru (Inst,) 48,000,00 5/18/17 48,000,00 -
P 177.49A Asoclaclon Pro-Blenestar de la Familla

Colombla (F/P) 134,362,05 9/22/11 134,362,05 -
1P 177,56A Ministry ot Health, Lima, Peru (F/P) 15,000,00 10/2/77 & 1/11/78 14,837,02 -
P C177,65A Business International Corp. (U.S.) 75,000,00 11/14/77 75,000,00 -
P 177.77A University of Zalre (lnst,) 54,647,39 1212/11 54,847,39 -
14 177,784 Asoclacion Colomblana para el Estudlo

de la Poblaclon (Transiation Program) 69,945,00 9/2/171 & 11/14/77 69,945,00 -
P Cl78,4A Plact de Mexico (F/P) 175,785,00 1/19/18 175,785,00 -
P 178.5A Unlversity of Cape Coast (Inst,) 34,232,70 2/ 8/18 31,386,72 -
[4 176,64 Asoclaclon Peruana de Facultades de

Medicina Humana (F/P) 104,886,35 2/ 17718 , 104,886,35 -
P 178,30A Unlversity of Ibadan (lInst,) 49,000,00 4/28/78 30,678,96 -
1P 178,31A University ot Dar es Salaam (inst,) 47,000,00 5/ 1/18 ! 31,814,13 -
14 178,354 Unlversity of Indoneslia (Inst,) 23,100,00 5/26/18 [ 23,100,00 ) -
14 178,40A Vrije Unlversitelt, Brussels (F/P) 16,000,00 5/26/18 16,000,00 -
134 C178,5% Trost Assoclates, Inc, (F/P) 7,800,00 1/10/78 \ 7,800,00 -
14 C178,62A Busliness International Corp, (U.S.) 15,806,00 1/ 5/18 15,806,00 -

14 178,844 Natlonal University ot Zalre (inst,) 37,696,54 9/26/18 37,696,54 -
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134 178,94A Asoclaclon Pro-Blenestar de la Famllla

Colombla (F/P) $ 136,445,00 10/12/78 $ 135,628,00 $ -
IP 178,97A Asoclaclon Colomblana Para el Estudio de

la Poblaclon (Translation Program) 29,295,00 12/ 1/18 29,295,00 -
P CI79,13A Plact de Mexico (F/P) 16,000,00 3/ 219 16,000,00 -
P 179.43A Asoclaclon Colomblana Para el Estudio de

la Poblaclon (Translation Program) 87,681,00 9/5/19 & 12/2V/19 87,681,00 o
P 179.44A Asoclaclon Pro-8Blenestar de la Familla

Colombla (F/P) 60,864,00 9/ 5/19 60,864,00 -
P 179.64A Natlonal University of Zalre (lnst,) 6,190,26 12/19/19 6,190,26 -
1P 179,78A Trost Assoclates, Inc, (F/P) 1,000,00 11/14/719 1,000,00 -
P 179.84A Asoclaclon Pro-Blenestar de la Familla

Guatemala (F/P) 57,560,81 12/20/79 37,560,81 -
P 179,854 Consejo Naclonal de Poblaclon y Famllia

Dominlcan Republlic (F/P) 44,960,00 12/20/19 25,844,76 -
1P 180,28A Asoclaclon Peruana de Programas Academicos

de Mediclina Humana, Peru (F/P) 64,365,92 8/ 1/80 64,365,92 -
P 180,37A Asoclaclon Colomblana para el Estudio de

la Poblaclon (Translation Program) 47,000,00 8/ 1/80 46,630,00 -
1P 180,38A Unlversity ot Indonesla (linst,) 13,000,00 8/14/80 12,890,00 -
1P 180,447 Instituto Materno Infantlile Pernsabuco -

C(IMIP) (F/P) 33,000,00 1/24/80 33,000,00 -
P SEA80,202A Ramathibod| Hospltal (last,) 1,765,00 R 9/ 3/80 & 2/20/81 1,400,00 -
1P SEAB0,203A  Thammasat Unlversity (Inst,) 5,551,10 9/ 3/80 & 2/20/81 4,491,97 -
IP 181,46A Asoclaclon Pro-Blenestar de la Familla

Guatemala (APROFAM) (F/P) 46,612,00 1/30/81 45,031,84 - -
P CIB1,53A Centro de Pesquisas e Controle das Doencas

., Materno Infantls de Camplnas, Brazll (F/P) 79,440,00 117 5/81 74,938,60 -

P CIB81,55A Corporaclon Centro Reglonal de Poblaclon

(CCRP), Colombla (Translation Program) 78,040,00 10/ 2/81 40,000,00 -
14 183,20A Centro de Pesquisas e Controle das Doencas

Materno Intantls de Campinas, Brazll (F/P) 82,950,00 10/ 1/82 20,000,00 3/31/83 20,000,00

e
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Statt Development Awards (Balances Transferred from AlD/csd-2897)

P T72,51A University of Nigerla $ 90,00 3 90,00 s -
P TI3.4A Natlonal University of Zalre 1,567,57 1,567,57 -
P T74.38A Natlonal University of Zalre 1,738,86 1,738,86 -
P T74.43A Unlversity ot Dar es Salaam . 48,35 48,35 -
IP TI4,67A Pontiticla Unlversidade Catolica del Peru 1,398,37 1,398,37 -
P T75.3A University of Indonesla 1,373.00 1,373,00 -
IP TI5.12A Pontlificla Universidade Catollca del Peru 1,162,27 1,162,217 -
P T75,28A University of Dar es Salaam 2,887,50 2,887.50 -
14 T76,3A University of Indonesia 734,46 734,46 -
P T76.8A Natlonal Unlversity of Zalre 6,201,29 6,201.29 . -
Sub~Total Awards 2,171,337.26 1,975,768.76 20,000,00

Speclal Projects

CPS Fellowships 1978-1979 24,400,10 9/29/78 24,400,10 -
cPS Fellowships 1977-1978 33,730,713 1/18/78 . 33,730,73 -
CcPS/IP Fellowshlps 1976-1977 99,041,62 8/16/16 99,041,62 -
cPs/IP Fellowshlps 1972-1975 (Bal, transterred from AID/csd-2897) 14,906,82 1/ 2/80 14,906,82 -
P Population Councll Ottice, Bogota 19682 (Schedule 23A-1) 43,326,00 5/16/83 39,693.51 11,667,63
[ Population Counc|i Office, Bogota 1981 (Schedule 23A-2) 35,000,00 1/30/81 35,000,00 -
P Population Councl) Ottice, Bogota 1980 30,844,96 4/18/80 30,844,96 -
P Population Councl| Otfice, Bogota 1979 35,000,00 9/13/719 35,000.00 -
P Population Councl| Ottlice, Bogota 1978 35,000,00 2/ 8/19 35,000,00 -
P Population Councl| Otflice, Bogota 2/77-1/78 30,000,00 3/29/17 30,000,00 -
P Population Councll Ottice, Bogota 5/76~1/77 22,112, 21 2/25/16 22,112,221 -
PSS Communlication Offlice 1981 160,000,00 8/25/81 160,000,00 -
PSS Information Oftice 1980 140,000,00 5/23/80 140,000,00 -
PSS Intormation Office 1979 140,000,00 9/12/79 ’ 140,000,00 -
PSS Information Otfice 1978 140,000, 00 10/ 4/78 ' 140,000,00 -
PSS Information Office 1977 138,837,00 1/724/M 138,837,00 -
PSS Intormation Oftice 1976 92,637.48 . 4/ 9/16 92,637,48 -
CPS Fertiiity Research Program 1978 . 37,090.03 5/26/18 37,090,03 -
CPS Fertility Research Program 1977 34,000,00 1/724/17 : 34,000,00 -
CPS Fertllity Research Program 1976 21,544,.31 4/ 9/76 21,544,310 -
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P Advisor In Economlc Demography for the ’
Minlstry of Labor, Peru (OTEMO) 1977-1978 $ 58,700,00 5/ 6/11 58,700, 00 $ -
P Advisor In Economlc Demography for the
Minlistry of Labor, Peru (OTEMO) 1976~1977 36,231,92 5/10/76 36,231,92 -
CcPS/IP Population In Development Planning 1977 52,001,79 9/ o/mn 52,001,79 -
CcPS/IP Population in Development Planning 19761977 77,322,01 6/11/16 11,322,01 -
CcPS/IP Population In Development Planning 1975-1976 4,299.39 5/30/7% 4,299,39 -
1P First Inter-Hemispheric Conference on Adolescent
Fertllity 8,945,31 1/20/76 8,945,31 -
P Medical Kits Program 6,234,48 11/21/716 6,234,48 -
CBR Contraceptive Ring - Awards and Contracts $113,348,00
Performance Study ~ Other 73,152,00 186,500,00 8/31/17 186,500,00 -
CBR Test of Contragestational - Contract 55,352,00
Effectiveness of Anti-hCG = Other 10,436,16 65,788,16 8/31/17 65,788, 16 -
CBR Contraceptive Development Program
= Awards and Contracts 134,210,00
= Other 134,629,00 268,839,00 9/13/18 268,839,00 -
CBR Contraceptive Ring - Awards and Contracts
(1979-80) 133,696,00
- Other 187,916,00 321,612,00 8/ /19 321,612,00 -
CBR Contraceptive Ring = Awards and Contracts 30,000,00
* = Other 62,340,00
(1980~81 Budget $92,340) (Schedule 23A-2) 92,340,00 11/13/80 86,774,00 -
CBR Confraceptive Ring ~ Awards and Contracts 29,500,00
= Other 94,485.00
(1981-82 Budget $123,985) (Schedule 25A-3) 123,985,00 7/30/81 104,092,50 -
CBR Contraceptive Ring = Contract” 411,155,00
(Budget $411,155) (Schedule 25A-4) 411,155,00 5/22/81 185,569,26 79,289,03
Confraceptive Ring ~ Avards and Contracts 10,977,00
= Other 108,1735,00
(1982-83 Budget $119,712) (Schedule 23A-5) 119,712,00 7/20/82 119,712,00 29,866,66
Passive Immunization - Awards and Contracts 40,542,00
(1979-80) = Other . 19,458,00 60,000,00 8/ 1/719 60,000,00 -
CBR Gossypol (1979-80) = Awards and Contracts 20,900,00
= Other 29, 100,00 50,000,00 8/ 1/19 50,000,00 -
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CER Gossypol (Spermicide)=- Other $ 19,200,00 )
(1980-81) . $ 19,200,00 11/13/80 $ 19,200,00 $ -
C8R LHRH Analogs = Awards and Contracts 12,000,00
(1979-80) = Other - 38,000,00 50,000,00 8/ /19 50,000,00 -
CBR LHRH Analogs = Awards and Contracts 24,011,00
(1980-81) = Other . 19,345,00 103,356,00 11/13/80 103, 356,00 -
CBR LHRH Analogs - Awards and Contracts 26,769,00 '
= Other 49,246,00
(1981-82 Budget $76,015) (Schedule 25A-6) 76,015,00 76,015,00 6,384,590
CBR LHRH Analogs = Awards and Contracts -
= Other 116,906,56
(1982-83 Budget $187,255) (Schedule 25A-7) 187,255,00 1/20/82 173,730,00 56,823,44
C8R New Drug Combinations for Inhibtion of Spermatogenesls
(Budget $26,660) (Schedule 25A~8) 26,660,00 1/20/82 18,661,43 8,186,43
CBR LHRH Analogs (Budget $53,804) (Schedule 25A-9) 55,804,00 3/ 2/83 53,926,715 11,176,715
CER Levonorgestrel I1UD = Awards and Contracts 72,166,00
= Other 26,834,00
(Budget $99,000) (Schedule 25A-10) 99,000,00 1/20/82 59,001,39 42,651,3
CBR Subdermal Implants (Budget $214,119)  (Schedule 25A-11) 214,119,00 3/ 2/83 - -
CBR Inhibin = Awards and Contracts 143,250,00
= Other 25,000,00
(1982-83 Budget $168,250) (Schedule 25A-12) 143,250,00 3/ 2/83 40,626,00 15,626, 00
PSS AID Sectlion 117 Conterence 305,21 305,21 -
P Research and Program Monltoring (PROFAMILIA) (F/P) 7,8680,27 9/22/17 7,880,27 -
P Post-Test Study (PROFAMILIA) (F/P) 77,432,00 10/ 3/78 17,432,00 -
14 Marketing Research to Support Commercial Sales of
Contraceptives In Mexlco (F/P) 23,394,54 1719778 23,394,54 -
P Advisory Services to M,0,H, (IMPROMI) Lima, Peru (F/P) 4,000,00 10/2v/1 4,000,00 -
1P International Fact Finding Study (U,S,) 8,000,00 114/n 8,000,00 -
P 1CARP = Awards and Contracts 87,691,00
' = Other 18, 000,00
(Budget $105,691) (Schedule 25A-13) 105,691,00 10/10/78 & 11/16/1 103, 191,00 -
ICARP - Awerds and Contracts 174,000,00 '
= Other 24,776,69 198,776,69 10/11/79 198,776,69 -
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14 ICARP = Awards and Contracts 185,000,00 ’ ’
- Other - 13,760,60 $ 194,242,20 9/28/80 $ 184,286,20 $ -
P Population Analysls Techniques for Planners In the
Middie East (Budget $142,405) - (Schedule 25A-14) 142,405,00 4/ 1/83 98,701,81 5,296,03
P Reglonal Small Projects = Awards 8,936,00
: = Other i 3,344,26 12,280,26 2/15/80 12,280,26 -
14 Institutionalization ot Famloy Planning, Education )
and Services In Peru (F/P) 13,676,73 6/ 6/80 13,676,713 -
P Development of Famlly Planning Services, Peru
(Budget $32,511,54) (F/P) (Schedule 25A-15) 32,511,54 107 2/81 32,511,554 -
1P Development of Famlly Planning Services, Peru
(1982 Budget $1,156,70) (F/P) (Schedule 25A-16) 1,156,70 1/ 9/82 1,156,70 -
P Etfects of Contraception on Lactation and Faally
Health In the Dominlican Republic (F/P)
(Budget $13,792) (Schedule 25A-17) 13,792,00 12/20/719 7,415,34 -
P Spanish Translation Program 6,126,23 8/ 1/80 6,126,23 -
P Spanish Transliation Program . 5,891,87 10/ 2/81 5,891,87 -
P Training tor Contraceptive Technology, Brazll (F/P)
1980/81 . 14,277,00 1/24/80 14,277,00 -
P Copper=T IUD Training and Evaluation, Brazll (F/P)
(Budget $16,750) (Schedule 25A-18) 16,750,00 117 5/81 16,750,00 (%,530,61)
P Copper=T IUD Tralning and Evaluation, Brazll (F/P)
(1982-83 Budget $21,600) (Schedule 25A-19) 21,600,00 11/30/82 9,753.46 4,222,085
P Review of Literature on Epldemiology of Pregnancy
Outcomes (inst,) . 4,905,12 9/3/80 & 3/11/81 4,905,112 -
cPsS Population Growth Definition tor the 80's (Script Rewrlte)
(Information Progrems )
(Budget $15,000) 15,000,00 2/28/81 15,000, 00 -
P Pre~introduction of Copper=T I1UDs Technology
(1982 Budget $116,626) (Scheudle 25A-20) 116,626,00 3/ 1/83 92,772,07 4,346,07
P International Conference on Famlly Planning In the 1980's 100,000,00 3/31/81 100,000,00 -
1P Population and Famlly Planning Progrems Fact Book 3
(1982 Budget $28,000) . (Schedule 25A-21) 28,000,00 11/29/82 26,413,00 -
P Famlly Planning, Guatemala (Inst.) 1,595.17 7/30/81 21,595, 17 -
1P Seminar on Population Projects (Budget $2,380) L - -
P Design, Implementation, and Evaluation of Famlly Planning
In Africa (Budget $19311) (Schedule 25A-22) 19,311,00 3/21/83 6,0849,52 6,849,352
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MSS Audit Foes —
(Budget $172,725) . (Schedule 25A-23) § 28,212,23 $ 28,212,23 $ -
Sub-Total Speclal Projects 5,439,635.08 4,692,531,12 276,855,69
Total Direct Charge 7,610,972,34 6,668,299,88 296,855,69
Indirect Costs . 1,852,424,19 1,637,246,30 See Fin, Status Report Appen, No,2 99,110,753
IDC Rate Adjustments for 1976/79 per Indirect Cost Agreesent dated
April 28,1980 375,157,417 315,748,25 -
IDC Rate AdjJustment for 1979 per Indirect Cost Agreement dated
February 4, 1981 32,603,58 23,839,06 \ -
LESS: Interest Earned by grantee—funds pald for 180,1A/ICARP (917,97 (917,97 -
PLUS: Interest Earned by grantee~refunded to AID by check 917,97 917,97 -
$9,871,157,58 $8,645,133,49 $395,966,44

Unobl Igated balinco of $57,732,42 Is tully obligated as of 3/2/83, per letter trom Dallas Voran,

*The undersigned fiereby certifies: (1) that payment of the sum clalmed under the grant Is proper and due and that approprlate refund to AID will be made pramptly upon
request of AID In the event of disallowance of costs not relmbursable under the terms of the grant; and (2) that Information on the tiscal report Is correct and such
detalled supporting Information as the cognlizant AID Controller or Grant Officer may require will be furnished promptly to AID on request,”

[
Q%M/ '
Title: Assistant Treasurer and Compiroller Date: July 26, 1983
Geol

rge A, Babb

RN
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cPs D74,44A Brown Unlversity (U,S,) 3 12,623,91 1/28/76 12,623,91 $ -
P 776,54 El Coleglo de Mexico (Inst,) 50,000,00 6/30/76 50,000,00 -
14 176, 12A Asoclaclon Perusna de Programas Academicos

de Medicine Humana, Peru (F/P) 39,820,00 6/14/16 39,820,00 -
P 176,134 University of Zambla (F/P) ' 25,000,00 8/26/76 25,000,00 -
P T76.21A University of Ife (lnst,) Cancel led 10/15/76 - -
P T176.22A University of Dar es Salaam (iInst,) 58,657,19 8/16/76 58,657,19 -
1P T76,24A Unliversity ot Ibadan (iInst,) 34,000,00 10/26/76 8,628,34 -
P T76,26A Chulalongkorn Unlversity (inst,) 20,907,753 9/10/76 20,907,75 -
CBR M76,32A Unlversity of Ibaden (Inst,) 63,069,77 2/ /17 63,069,77 10,000,00
P T76,36A Dacca Unlversity (inst,) 37,696,71 7 3/ 37,696,71 -
P T76,012A Minlstry ot Publlic Health, Thalland (F/P) 6,369,10 9/30/76 6,369,10 -
P 177,14 Asoclaclon Socledad Medico Farmaceutlica

(SOMEFA), Colombla (F/P) 9,850,00 2/1/171 & 3/ 3/N 9,850,00 -
14 177,84 Unlversity of Indonesla (Inst,) 23,187,00 2N 23,187,00 -
14 177,237 Pontiticla Unlversidad Catolica del

Peru (lInst,) 48,000,00 5/18/17 48,000,00 -
14 177,497 Asoclaclon Pro-Blenestar de la Famiila

Colombla (F/P) 134,362,05 9/22/17 134,362,035 -
P 177,56A Ministry of Health, Lima, Peru (F/P) 14,837,02 10/72/77 & 1/11/78 14,837,02 -
14 Cl77,6% Business International Corp, (U.S.) 7%,000,00 11714777 75,000,00 -
P 177.77A University of Zalre (lnst,) 54,847,39 1212/1 54,847, -
1 177,78A Asoclaclon Colomblana para el Estudlo

de la Poblaclon (Transiation Program) 69,945,00 9/2/77 & 11/14/M 69,945,00 -
13 C178,4A Plact de Mexico (F/P) 175,785,00 1719778 175,785,00 -
P 178,5A University of Cape Coast (Inst,) 31,386,72 ) 2/ 8/78 31,386,72 -
14 178,6A Asoclaclon Peruana de Facultades de

Medicina Humana (F/P) 104,886, 35 2/ 1718 104,866,335 -
P 178,304 University of Ibadan (Inst,) 49,000,00 4/28/78 30,678,96 -
1P 178.31A University ot Dar es Salsam (Inst,) 31,814,13 5/ 17718 31,814,13 -
P 178,35 University of Indonesla (lnst,) 23,100,00 5/26/18 23,100,00 -
1 178,404 Yrije Universitelt, Brussels (F/P) 16,000,00 5/26/178 16,000,00 -
(14 C178,.55 Trost Assoclates, Inc, (F/P) 7,800,00 1/10/78 7,800,00 N
P Ci178,62A Business International Corp, (U,S,) 15,806,00 1/ 5/18 15,806,00 -
P 178,840 Natlonal University of Zalre (Inst,) 37,696,.54 9/26/18 37,696,54 -

dest Available Documen:
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14 178,944 Asoclecion Pro-Blenestar de (s Famills

Colombia (F/P) $ 135,628,00 10/12/78 $ 135,628,00 $ -
P 178,977 Asoclaclon Colamblana Para el Estudio de

ls Poblacion (Transiation Program) 29,295,00 12/ 1718 29,295,00 -
P C179,13A Plact de Mexico (F/P) 16,000,00 3 219 16,000,00 -
P 179,437 Asoclaclion Colomblana Para el Estudio de °

la Poblaclion (Transiation Program) 87,681,00 9/5/19 & 12/2V/19 87,681,00 -
P 179,444 Asoclaclion Pro-8lenestar de |a Famills

Colombla (F/P) 60,864,00 9/ 5/19 60,864,00 -
P 179,647 Natlonal Unlversity ot Zaire (lnst,) 6,190,26 12/19/19 6,190,26 -
1P 179,78A Trost Assoclates, lac, (F/P) 1,000,00 11/14/79 1,000,00 -
P 179,844 Asoclaclon Pro-Blenestar de |a Faallia

Guatemaia (F/P) 37,560,81 12/20/19 37,560,81 -
P 179,854 Consejo Naclonal de Poblaclon y Famllla

Oominlican Republic (F/P) 44,960,00 12/20/719 23,844,176 -
14 180,264 Asoclaclion Peruans de Programas Acadeslcos

de Medicina Humana, Peru (F/P) 64,365,92 8/ 1/80 64,365,92 -
P 180,374 Asoclaclon Colomblana para el Estudlio de

ia Poblaclon (Translation Program) 46,630,00 8/ 1/80 46,630,00 -
P 180,38A University ot Indonesis (lnst,) 12,690,00 8/14/80 12,890,00 -
P 180,444 Instituto Materno Intantile Pernambuco

(IKIP) (F/P) 33,000,00 1/24/80 33,000,00 -
P SEAB0,202A Ramathibod| Hospital (Inst,) 1,400,00 9/ 3/80 & 2/20/81 1,400,00 -
14 SEABO,203A  Thaamasat University (inst,) 4,491,97 9/ 3/80 & 2/20/81 4,491,97 -
P 181,46A Asoclaclon Pro-Blenestar de la Famlila

Guatemals (APROFAM) (F/P) 45,031,684 7/30/81 45,031,684 -
P clei s Centro de Pesquisas e Controle das Doencas

Materno Intantis de Cemplinas, Brazli (F/P) 79,440,00 11/ 5/81 74,938,60 -
P Cl81,5% Corporacion Centro Reglonal de Poblaclon

(CCRP), Colambla (Transiation Program) 78,040,00 10/ 2/81 40,000,00 -
P 183,204 Centro de Pesquisas e Controle das Doencas

Materno Intantis de Campinas, Brazll (F/P) 82,950,00 10/ 1/82 20,000,00 -

N
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Statt Development Awards (Balances Transterred trom AlD/csd-2897)
P T72.51A University ot Nigeria 3 90,00 $ 90,00 3 -
1P T73,4A Natlonal Unlversity of Zalre 1,561,57 1,567,571 -
134 T74,38A Natlonal Unlversity of Zalre 1,738.86 1,738,86 -
P T74.43A University ot Dar es Salaam . 48,35 48,35 -
P T14,67A Pontliticla Universidade Catollica del Peru 1,398,37 1,398,537 -
P T75.3A4 University ot indonesia 1,373,00 1,373,00 -
1P T15.12A Pontiticla Unlversidade Catallca del Peru 1,162,27 1,162,27 -
P T75.28A University ot Dar es Salaam 2,887,50 2,887,50 -
P T76.3A Unlversity of Indonesla 734,46 734,46 -
P T76.8A Natlonal Unlversity ot 2aire 6,201,29 6,201.29 -
' Sub-Total Awards 2,156,068, 10 1,985,1768,176 10,000,00

Speclal Projects

CPS Fellowshlps 1978-1979 24,400,110 9/29/78 24,400,10 -
cPs Fellowshlps 1977-1978 33,730,713 1718/78 33,730,73 -
cPs/ip Fellouships 1976-1977 99,041,62 8/16/16 99,041,62 -
cPs/iP Feliowshlps 1972-1975 (Bal, transterred from AlD/csd-2897) 14,906,82 1/ 2/860 14,906,082 -
P Population Counclii Ottlice, Bogota 1982 (Schedule 25A-1) 43,326,00 5/16/83 43,326,00 3,632,49
P Population Councll Ottice, Bogota 1981 (Schedule 25A-2) 35,000,00 7/30/81 35,000,00 -
e Population Council Ottice, Bogota 1980 30,844.96 4/18/80 30,844,96 -
P Population Councl| Ottlce, Bogota 1979 35,000,00 9/13/19 35,000,00 -
1P Population Councli Ottlice, Bogota 1978 35,000,00 2/ 8/719 35,000,00 -
P Population Councii Ottlce, Bogots 2/77-1/18 30,000,00 3/729/M 30,000,00 -
P Population Councll Ottice, Bogota 5/76-1/11 22,112,210 2/25/16 22,112,201 -
PSS Comaunication Ottice 1981 160,000,00 8/25/81\ 160,000,00 -
PSS Intormation Ottice 1980 140,000,00 5/23/80 140,000,00 -
PSS Intormation Ottlce 1979 140,000,00 9/12/79 140,000,00 -
PSS intormation Ottice 1978 140,000,00 10/ 4/78 140,000,00 -
PSS intormation Ottice 1977 138,837,00 1724/77 138,837,00 -
PSS intormation Ottice 1976 92,637.48 4/ 9/76 92,637.48 -
cPs Fertility Research Prograa 1978 37,090,03 5/26/18 37,090,03 -
cPS Fertillty Research Program 1977 34,000,00 /24/17 34,000,00 -
cPs Fertllity Research Program 1976 21,544,531 4/ 9/16 21,544,310 -
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1 Advisor In Economlic Demography for the ’
Minlstry ot Labor, Peru (OTEMO) 1977-1978 $ 58,700,00 5/ 6/11 58,700,00 $ -
14 Advisor In Econamic Demography tor the
Ministry ot Labor, Peru (OTEMO) 1976-1977 36,231,92 5/10/76 36,231,92 -
CcPS/iP Population In Development Planning 1977 52,001,79 9/ /1 52,001,79 -
cPs/iP Population In Development Planning 1976-1977 77,322,01 6/11/76 717,322,010 -
cPS/IP Population In Developmeat Planning 1975-1976 4,299,39 5/30/75 4,299,39 -
1P Flrst Inter-tHealspheric Conterence on Adolescent
Fertility 8,945,31 1/20/76 8,945,31 -
P Medical Kits Program 6,234,48 11/21/76 6,234,48 -
CBR Contraceptive Ring - Awards and Contracts $113,348,00
Pertormance Study = Other 73,152,00 186,500,00 8/31/11 186,500,00 -
CBR Test of Contragestational - Contract 55,352,00
Ettectiveness of Anti-hCG - Other 10,436, 16 65,788,16 8/3v/17 65,788,16 -
CBR Contraceptive Development Program
- Awards and Contracts 134,210,00
- Other 134,629,00 268,839,00 9/13/78 268,839,00 -
CBR Contraceptive Ring - Awards and Contracts
(1979-80) 133,696,00
= Other 187,916,00 321,612,00 8/ /719 321,612,00 -
CBR Contraceptive Ring - Awards and Contracts 30,000,00
- Other 62,340,00
(1980-81 Budget $92,340) (Schedule 26A-2) 92,340,00 11/13/80 92,340,00 3,566,00
CBR Contraceptive Ring - Awards and Contracts 29,500,00
= Other 94,485,00
(1981-82 Budget $123,985) (Schedule 26A-3) 123,985,00 7/30/81 125,985,00 19,8%2,50
CerR Contraceptive Ring -~ Contract 411,155,00 .
(Budget $411,155) (Schedule 26A-4) 411,155,00 5/22/81 224,701,36 39,202,10
Contraceptive Ring -~ Awards and Contracts 10,977,00
' - Other 108,735, 00
(1982-83 Budget $119,712) 119,712,00 1/20/82 119,712,00 -
Passive immunization -~ Awards and Contracts 40,542,00
(1979-80) = Other 19,458,00 60,000,00 8/ /19 60,000,00 -
CeR Gossypol (1979-80) =~ Awards and Contracts 20,900.00
. = Other 29,100,00 %0,000,00 8/ /19 50,000,00 -

<A

————
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CBR Gossypol (Speraicide)~ Other $_19,200,00
(1980-81) $ 19,200,00 11/13/80 $ 19,200,00 ) -
CBR LHRH Analogs - Awards end Contracts 12,000,00
(1979-80) = Other 38,000.00 50,000,00 8/ 1/19 50,000,00 -
CBR LHRH Analogs - Avards and Contracts 24,011,00
(1980-81) - Other 79,345,00 103,356,00 11/13/80 103,356,00 -
CBR LHRM Anslogs = Awards and Contracts 26,769,00
= Other 49,246,00
(1981-82 Budget $76,015) 76,015,00 76,015,00 -
CBR LHRH Analogs ~ Awards and Contracts -
- Other 116,906.56
(1982-83 Budcet $187,255) (Schedule 26A-5) 187,255,00 1/20/82 187,255,00 13,525,00
CBR New Drug Comblinations for Inhibtion ot Spermatogenesis
(Budget $26,660) (Schedule 26A-6) 26,660,00 1/20/82 26,660,00 7,998,57
C8R LHRH Analogs (Budget $55,804) (Schedule 26A-7) 55,804,00 3/ 2/83 55,804,00 1,877,25
CBR Levonorgestrel 1UD =~ Awards and Contracts 72,166,00
= Other 26,834,00
(Budget $99,000) (Schedule 26A-8) 99,000,00 1/20/82 60,159,00 1,157,61
CBR Subdermal Implants (Budget $214,119)  (Schedule 26A-9) 214,119,00 3/ 2/83 36,584,00 36,584,00
CBR inhibin = Awards and Contracts 143,250,00
- Other 25,000.00
(1982-83 Budget $168,250) (Schedule 26A-10) 168,250,00 3/ 2/83 68,626,00 28,000,00
PSS AlD Section 117 Conference © 305,21 305,21 -
(14 Research and Program Monltoring (PROFAMILIA) (F/P) 7,880,27 9/22/11 7,680,27 -
P Post-Test Study (PROFAMILIA) (F/P) 77,432,00 10/ 5/18 77,432,00 -
P Marketing Research to Support Commercial Sales of '
Contraceptives In Mexico (F/P) 23,394,54 1/19/18 23,394,.54 -
14 Advisory Services to M,0,H, (INPROMI) Lima, Peru (F/P) 4,000,00 10/21/M 4,000.00 -
P International Fact Finding Study (U,S.) 8,000,00 [RVAL VAN 8,000,00 -
P ICARP | = Awards and Contracts 85,191,00
= Other 18,000,00
(Budget $105,691) 103,191,00 10/10/78 & 11/16/18 103,191.00 -
ICARP = Awards and Contracts 174,000,00

= 0ther 24,776,69 198,776.69 10711719 198,776,69 -



The Population Councli
Grant No. AtD/pha-G-1116

Fliscal Report No,.26

For the Period April 1, 1983 to June 30, 1983

Page g ot 7

Approved Date of DI SBURSEMENTS
P.C. (Original, Adjusted or AlID This Period 4/1/83-6/30/83
Div, Speclal Projects (Cont'd,) Expended) Amount Approval To Date Date Remarks Amount
1P ICARP = Awards and Contracts 180,481,60
- Other 3,804,60 $ 184,286,20 9/26/60 $ 184,286,20 $ -
P Population Analysls Techniques for Planners in the
Middie East (Budget $142,405) (Schedule 26A-11) 142,405,00 4/ 1/83 101,178,75 2,476,94
14 Reglonal Small Projects = Awards 8,936,00
: = Other 3,344,26 12,280,26 2/15/80 12,280,26 -
P Institutionalization of Family Planning, Education
and Services In Peru (F/P) 13,676,73 6/ 6/80 13,676,713 -
P Development ot Famlly Planning Services, Peru
(Budget $32,511,54) (F/P) 32,511,954 10/ 2/81 32,511,54 -
P Development ot Fzally Planning Services, Peru
. (1982 Budget $1,156,70) (F/P) 1,156,70 1/ 9/82 1,156,70 -
14 Ettects ot Contraception on Lactation and Family
Health In the Dominican Republic (F/P)
(Budget $13,792) (Schedule 26A-12) 13,792,00 12/20/79 7,415,34 -
P Spanish Transiation Program 6,126,23 8/ 1/80 6,126,23 -
(14 Spanish Transiation Progras 5,891,87 10/ 2/81 5,891,87 -
14 Training for Contraceptive Technoiogy, Brazll (F/P)
1980/81 14,277,00 1/24/80 14,277,00 -
P Copper=T IUW Tralning and Evaluation, Brazll (F/P)
(Budget $16,750) 16,750,00 11/ 5/81 16,730,00 -
14 Copper=T IUD Tralning and Evaluation, Brazil (F/P)
(1962-83 Budget $21,600) (Schedule 26A-13) 21,600,00 11/30/82 13,056, 21 3,302,75
P Review ot Literature on Epldemliology of Pregnancy
Outcomes (linst,) 4,905,12 9/3/80 & 3/11/81 4,905,12 -
CcPS Population Growth Detinition tor the 80's (Script Rewrlte)
(intormation Program )
(Budget $15,000) 15,000,00 2/26/81 15,000,00 -
P Pre~introduction ot Copper=-T 1UDs Technology
(1982 Budget $116,626) (Scheudle 26A-14) 116,626,00 3/ 1/83 116,626,00 25,853,95
P International Conterence on Famlly Planning in the 1980's 100,000,00 3/31/81 100,000,00 -
P Population and Famliy Planning Programs Fact Book
(1982 Budget $26,413) 26,413,00 11/29/82 26,413,00 -
P Feally Planning, Guatemsla (inst,) 1,595,117 7/30/81 1,595,117 -
P Seminar on Population Projects (Budget $2,380) - - . =
14 Deslign, Implementation, and Evaluation of Femlly Planning
In Africs (Budget $17,185,69) Schedule 26A-15) 17,185,69 3/21/83 17,185,69 10,30, 17
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MSS Audlt Fees
(Budget $172,725) (Schedule 26A-16) § 28,212,23 $  28,212,23 $ -
Sub-Total Speclal Projects 5,448,466, 77 4.889.936.43 |91.l05.5|
Yotal Direct Charge 7,604,534,87 6,875,705, 19 207,405, 31 .
Indirect Costs 1,855,160,80 1,707,332,39 See Fin, Status Report Appen, No,2 70,086,09
10C Rate Adjustments for 1976/79 per Indirect Cost Agreement dated
April 28,1980 375,157.47 315,748,25 -
I0C Rate Adjustment for 1979 per Indirect Cost Agreement dated
February 4, 1981 32,603,58 23,839,06 -
LESS: Interest Earned by grantee-tunds pald tor 180,1A/ICARP 917,97 917,97 -

PLUS: Interest carned by grantee-refunded to AID by check 917,97

$9,867,456,72

Unobl igated balance of $61,414,28 Is fully obligated as of 3/2/83, per letter trom Dallss Voran,

917,97

$8,922,624,89

$277,491,40

"The undersigned hereby certifles: (I) that payment of the sum claimed under the grant is proper and due and that appropriate refund to AID will be made promptly upom
request of AID In the event of disasllowance of costs not reimbursable under the terms of the grant; and (2) that Intormation on the tiscal report Is correct and such
detalled supporting Information as the cognlzant AID Controlilier or Grant Officer may require will be furnished promptly to AlD on request,® ’

Title: Assistant Treasurer and Comptroller Date:

George A, Babb

November 28, 1983

-t mmmeeme e =
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e D74, 44A Brown Unlversity (U.S.) $  12,623,91 1/28/16 $  12,623,91 s -
P T76.5A El Coleglo de Mexico (Inst,) 50,000,00 6/30/76 50,000,00 -
P T76,12A Asoclaclon Peruana de Programas Academicos
de Medicine Humana, Peru (F/P) 39,820,00 6/14/16 39,820,00 -
P T16.,13A Unlversity of Zambla (F/P) 25,000,00 8/26/16 25,000,00 -
14 T76,21A Unlversity of ite (Inst,) Cancel led 10/15/76 - -
P T16,22A Unlversity of Dar es Salaam (inst,) 58,657,19 8/16/16 58,657,19 . -
1P T76,24A University of Ibadan (inst,) 34,000,00 10/26/76 8,628.34 -
P T76,26A Chulalongkorn Unlversity (inst,) 20,907,75 9/10/76 20,907,75 -
CBR M76,32A University of lbadan (inst,) 63,069,77 Y7 vaki 63,069,77 -
P 776,36A Dacca Unlversity (inst,) 37,696,171 v 317 37,696,71 -
14 T76,012A Ministry of Public Health, Thalland (F/P) 6,369,10 9/30/76 6,369,10 -
P 177, 1A Asoclaclon Socledad Medico Farmaceutica
(SOMEFA), Colombla (F/P) 9,850,00 2/1/717 & 3/ 3/17 9,850,00 -
1P 177.8A Unlversity of Indonesia (inst,) 23,187,00 2/ Y17 23,187,00 -
1P 177,234 Pontiticia Unliversidad Catollica del '
Peru (lInst,) 48,000,00 5/18/11 48,000,00 -
P 177.49A Asoclaclion Pro-Blenestar de 1a Familla
Colombla (F/P) 134,362,05 9/22/11 134, 362,05 -
P 177,56A Ministry of Health, Lima, Peru (F/P) 14,837,02 10/72/17 & V/17/78 14,837,02 -
P CI77,65A Business International Corp, (U,S,) 75,000,00 11714777 75,000,00 -
P 177.77A Unilversity of Zalire (inst,) 54,847,39 12/12/77 54,847,39 -
P 177.78A Asoclaclon Colomblana para el Estudio
de la Poblaclon (Transiation Program) 69,945,00 9/2/17 & 11/14/77 69,945,00 .
134 CI78,4A Plact de Mexico (F/P) 175,785,00 1/19/78 175,785,00 -
1P 178,54 University ot Cape Coast (Inst,) 31,386,72 2/ 8/78 31,386,72 -
P 178,64 Asoclaclon Peruana de Facultades de
. Mediclina Humana (F/P) 104,886,35 2/ 1/18 104,886, 35 -
P 178,304 University of Ibadan (lInst,) 49,000,00 4/28/78 30,678,96 -
1 178.31A Unlverslity of Dar es Salasm (Inst,) 31,814,13 5/ 1/18 31,814,13 -
P 178,354 University of Indonesla (inst,) 23,100.00 5/26/18 23,100,00 -
1 178,404 Vrije Universitelt, Brussels (F/P) 16,000,00 5/26/18 16,000,00 -
P C178,55A Trost Assoclates, Inc. (F/P) 7,800,00 1/710/78 7,800,00 -
P C178,62A Business International Corp, (U,S,) 15,806,00 1/ 5/78 15,806,00 -

P 178,84A Natlonal Unlversity of Zalre (lnst,) 37,696,54 9/26/78 37,696,54
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P 178,94A Asoclaclon Pro-8lenestar de la Famllla

Colombla (F/P) $ 135,628,00 10/12/18 $ 135,628,00 $ -
P 178,97A Asoclaclon Colomblana Para el Estudlo de

la Poblaclon (Translatlon Program) 29,295,00 12/ 1/18 29,295,00 -
P Cl179.13A Plact de Mexlco (F/P) 16,000,00 3/ 2/19 16,000,00 -
P 179.43A Asoclaclon Colomblana Para el Estudlo de

la Poblaclon (Translatlion Program) 87,681,00 9/5/719 & 12/21/19 87,681,00 -
P 179.44A Asoclaclon Pro-Blenestar de la Famllla

Colombla (F/P) 60,864,00 9/ 5/19 60,864,00 -
P 179,64A Natlonal Unlversity ot Zalre (lnst,) 6,190,26 12/19/79 6,190,26 -
14 179.76A Trost Assoclates, Inc. (F/P) 1,000,00 11/714/79 1,000,00 -
P 179,84A Asoclaclon Pro-Blenestar de la Faallla

Guatemala (F/P) 37,560,81 12/20/79 37,560,81 -
P 179,854 Consejo Naclonal de Poblaclon y Famllla

Domlnlcan Republlic (F/P) 44,960,00 12/20/719 23,844,76 =
P 180,28A Asoclaclon Peruana de Programas Academlcos

de Medliclina Humana, Peru (F/P) 64,365,92 8/ 1/80 64,365,92 -
P 180,377 Asoclaclon Colomblana para el Estudlo de

la Poblaclon (Translatlon Program) 46,630,00 8/ 1/80 46,630,00 -
1P 180.38A Unlversity ot lndonesla (lnst,) 12,890,00 8/14/80 12,890,00 -
1P 180,44A Instituto Materno Intantilie Pernambuco )

(IMIP) (F/P) 33,000,00 1/24/80 33,000,00 -
P SEA80,202A Ramathlbod| Hospltal (Inst.) 1,400,00 9/ 3/80 & 2/20/81 1,400,00 -
P SEA80,203A Thommasat Unlversity (lInst,) 4,491,97 9/ 3/80 & 2/20/81 4,491,97 -
P 181,46A Asoclaclon Pro-Blenestar de la Familla

Guatemala (APROFAM) (F/P) 45,031,84 7/30/81 45,031,84 -
P C181,53A Centro de Pesqulsas e Controle das Doencas

Materno Infantls de Camplnas, Brazll (F/P) 79,440.00 11/ 5/81 75,809, 09 870,49
IP CI181.55 . Corporaclon Centro Reglonal de Poblaclon

(CCRP), Colombla (Translation Program) 78,040,00 10/ 2/81 40,000,00 -
P 183,20A Centro de Pesqulsas e Controle das Doencas

Materno Intantls de Camplinas, Brazll (F/P) 82,950,00 10/ 1/82 47,769,43 27,789,43
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Statt Development Awards (Balances Transferred from AlD/csd-2897)
P T72,51A University of Nigeria 3 90,00 3 90,00 $ -
P T13.4A Natlonal Unlversity of Zalre 1,561,57 1,567,57 -
P T74,38A Natlonal Unlversity of Zalre 1,738,86 1,738,86 -
1P T74,43A University of Dar es Salaam 48,35 48,35 -
P T74,67A Pontliticla Unlverslidade Catollca del Peru 1,398,37 1,398,37 -
P T75.3A4 University of Indonesla 1,373,00 1,373,00 -
1 T75.12A Pontiticla Unlversidade Catolica del Peru 1,162,27 1,162,27 -
P T75,28A Unlverslty of Dar es Salaam 2,887,50 2,887,50 -
P T76,3A Unliversity of Indoneslia 734,46 734,46 -
P T76.8A National Unlversity of Zalre 6,201,29 6,201,29 -
Sub-Total Awards 2,156,068, 10 2,014,428,68 28,659.92
Speclal Projects
CcPS Fellowshlps 1978-1979 24,400,10 9/29/18 24,400,110 -
cPS Fellowshlps 1977-1978 33,730,73 1/18/78 33,730,73 -
cPS/IP Fellowshlips 1976-1977 99,041,62 8/16/76 99,041,62 -
cPs/IP Fellowships 1972-1975 (Bal, transterred from AlD/csd=-2897) 14,906,82 1/ 2/80 14,906,82 -
P Population Councll| Oftfice, Bogota 1982 43,326,00 5/16/83 43,326,00 -
P Population Councl| Office, Bogota 1981 35,000,00 7/30/81 35,000,00 -
P Population Councll Oftice, Bogota 1980 30,844,96 4/18/80 30,844,96 -
P Population Councl| Office, Bogota 1979 35,000,00 9/13/79 35,000,00 -
P Population Councl| Oftice, Bogota 1978 35,000,00 2/ 8/19 35,000,00 -
P Population Councli Offlce, Bogota 2/77-1/78 30,000,00 3/29/11 30,000,00 -
1P Population Councll Oftice, Bogota 5/76-1/77 22,112,21 2/25/16 22,112, 21 -
PSS Communicatlion Ottlce 1981 160,000,00 8/25/81 160,000,00 -
PSS information Oftice 1980 140,000,00 5/23/80 140,000,00 -
PSS 1nformation Otflice 1979 140,000,00 9/12/719 140,000,00 -
PSS Information Office 1978 140,000,00 10/ 4/78 140,000,00 -
PSS intormation Oftice 1977 138,837,00 1/24/71 138,837,00 -
PSS tntormation Ottice 1976 92,637,48 4/ 9/176 92,637,48 -
CPS Fertl i1ty Research Program 1978 37,090,03 5/26/78 37,090.03 -
cPS Fertllity Research Program 1977 34,000,00 1/24/77 34,000,00 -
cPs Fertllity Research Program 1976 21,544,31 4/ 9/16 21,544 .31 -
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P Advisor In Economic Demography for the
Ministry of Labor, Peru (OTEMO) 1977-1978 $ 58,700,00 5/ 6/11 $ 58,700,00 $ -
P Advisor In Economic Oemography for the
Ministry of Labor, Peru (OTEMO) 1976-1977 36,231,92 5/10/16 36,231,92 -
cPs/iP Population In Development Planning 1977 52,001,79 9/ 9/11 52,001,79 -
CPS/IP Population In Development Planning 1976-1977 77,322,01 6/11/16 77,322,01 -
cPS/iP Population In Development Planning 1975-1976 4,299,39 5/30/75 4,299,39 -
134 Flrst Inter—Healspheric Conference on Adolescent
Fertllity 8,945, 31 1/20/16 8,945,31 . -
P Medical Kits Program 6,234 ,48 11/21/76 6,234,48 -
CBR Contraceptive Ring - Awards and Contracts $113,348,00
) Pertormance Study - Other 13,152,00 186, 500,00 8/31/11 186,500,00 -
C8R Test of Contragestational - Contract 55,352,00
Ettectiveness of Anti-hCG ~ Other 10,436, 16 65,788,16 8/31/11 65,788,16 -
CB8R Contraceptive Development Program
= Awards and Contfracts 134,210,00
- Other 134,629.00 268,839,00 9/13/18 268,839,00 -
CBR Contraceptive Ring - Awards and Contracts
(1979-80) 133,696,00
- Other ) 187,916.00 321,612,00 8/ 17719 321,612,00 -
CBR Contraceptive Ring - Awards and Contracts 30,000,00
= Other 62,340,00
(1980-81 Budget $92,340) 92,340,00 11713780 92,340,00 b
CBR Contraceptive Ring - Awards and Contracts 29,500,00
- Other 94,485,00
(1981-82 Budget $123,985) 123,985,00 7/30/81 123,985,00 -
CBeR Contraceptive Ring = Contract 411,155,00
(Budget $411,155) (Schedule 27A-1) 411,155,00 5/22/81\ 265,646,14 40,874,178
Contraceptive Ring - Awards and Contracts 10,977,00
‘ - Other 108,735.00
. (1982-83 Budget $119,712) 119,712,00 1/20/82 119,712,00 -
R Passive Immunization - Awards and Contracts 40,542,00
(1979-80) - Other 19,458,00 60,000,00 8/ /19 60,000,00 -
CBR Gossypol (1979-80) - Awards and Contracts 20,900,00

= Other 29, 100,00 50, 000,00 8/ 1/19 50,000,00 -
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CBR Gossypol (Spermiclde)- Other $ 19,200,00
(1980-81) $ 19,200,00 11/13/80 $ 19,200,00 $ -
C8R LHRH Analogs - Awards and Contracts 12,000,00
(1979-80) = Other 38,000.00 50,000, 00 8/ /19 50,000,00 -
CBR LHRH Analogs - Awards and Contracts 24,011,00
(1980-81) - Other . 19,345,00 103, 356,00 11/13/80 103,356,00 -
CBR LHRH Analogs - Awards and Contracts 26,769,00
= Other 49,246.00
(1981-82 Budget $76,015) 76,015,00 76,015,00 -
CBR LHRH Analogs - Awards and Contracts -
- Other 116,906,56
(1982-83 Budget $187,255) 187,255,00 1/20/82 187,255,00 -
CBR. New Drug Comblnatlions for Inhibtlon of Spermatogeneslis
(Budget $26,660) 26,660,00 1/20/82 26,660,00 -
CBR LHRH Analogs (Budget $55,804) 55,804,00 3/ 2/83 55,804,00 -
CeR Levonorgestre!l 1UD - Awards and Contracts 72,166,00
- Other 26,834.00
(Budget $99,000) (Schedule 27A-2) 99,000,00 1/20/82 70,793.00 10,634,00
CBR Subdermal lmplants (Budget $214,119)  (Schedule 27A~3) 214,119,00 3/ 2/83 71,372,00 34,788,00
CBR Inhibin - Awards and Contracts 143,250,00 '
- Other 25,000,00
(1982-83 Budget $168,250) (Schedule 27A-4) 168, 250,00 . 3/ 2/83 96,626,00 28,000,00
PSS AID Section 117 Conterence 305,21 305,21 : -
14 Research and Program Monltoring (PROFAMILIA) (F/P) 7,880,217 9/22/71 7,880,27 -
P Post-Test Study (PROFAMILIA) (F/P) 77,432,00 10/ 5/18 77,432,00 -
14 Marketing Research to Support Commerclal Sales of
Contraceptives In Mexico (F/P) 23,394,54 1/19/18 23,394,54 -
P Advisory Services to M,0,H, (IMPROMI) Lima, Peru (F/P) 4,000,00 10/21/17 4,000,00 -
P International Fact Findlng Study (U.S.) 8,000,00 11/14/17 8,000,00 -
P (CARP . = Awards and Contracts 85,191,00
= Other 18,000,00
(Budget $105,691) 103,191,00 10/10/78 & 11/16/78 103,191,00 -
ICARP - Awards and Contracts 174,000,00

= Other 24,776.69 198,776,69 10/11/79 198,776,69 =
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P ICARP - Awards and Contracts 180,481,60 -
- Other 3,804.60 $ 184,286,20 9/28/80 $ 184,286,20 [ -
P Population Analysls Techniques for Planners In the
Middle East (Budget $142,405) (Schedule 27A-5) 142,405,00 4/ 1/83 107,302,22 6,123,47
P Reglonal Smali Projects - Awards . 8,936,00
= Other 3,344,26 12,280,26 2/15/80 12,280, 26 -
[ Institutionalization of Family Planning, Education
and Services In Peru (F/P) 13,676,73 6/ 6/80 13,676,713 -
P Development of Family Planning Services, Peru
(Budget $32,511,54) (F/P) 32,511,54 10/ 2/81 32,511,54 -
P Davelopment of Family Plannlng Services, Peru
(1982 Budget $1,156,70) (F/P) 1,156.70 1/ 9/82 1,156.70 ’ -
P Ettects of Contraception on Lactation and Famlily
Health In the Dominlcan Republlic (F/P)
(Budget $13,792) (Schedule 27A-6) 13,792,00 12/20/19 7,415,34 -
P Spanlsh Translation Program 6,126,23 8/ 1/80 6,126,23 -
134 Spanish Translation Program 5,891.87 10/ 2/81 5,891.87 -
1P Tralnlng tor Contraceptive Technology, Brazll (F/P)
1980/81 14,277,00 1/24/80 14,2717,00 -
P Copper=T IUD Tralning and Evaluation, Brazll (F/P)
(Budget $16,750) 16,750,00 11/ 5/81 16,750,00 -
1P Copper=T IUD Tralning and Evaiuation, Brazil (F/P)
(1982-83 Budget $21,600) (Schedule 27A-17) 21,600,00 11/30/82 17,548,717 4,492,56
P Review of Llterature on Epldemlology of Pregnancy .
Outcomes (inst,) 4,905,12 9/3/80 & 3/11/81 4,905,12 -
cPS Population Growth Detinltion for the 80's (Script Rewrite)
(Intormatlon Program )
(Budget $15,000) 15,000,00 2/28/81 15,000,00 -
P Pre-Introduction of Copper-T IUDs Technology
(1982 Budget $116,626) 116,626,00 3/ 1/83 116,626,00 -
P Internatlonal Conference on Famlly Planning In the 1980*s 100,000,00 3/31/81 100,000,00 -
P Population and Famlly Planning Programs Fact Book
(1982 Budget $26,413) 26,413,00 11729/82 26,413,00 .
[ Famlly Planning, Guatemala (Inst,) 1,595,17 7/30/81 1,595,117 -
1P Sealnar on Population Projects (Budget $2,380) 2,380,00 12/21/82 540,00 540,00
14 Design, lmplementation, and Evaluation of Famliy Planning

in Africa (Budget $17,185.69) 17,185,69 3/21/83 17,185,69 -
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MSS Audit Fees
(Budget $172,725) (Schedule 27A-8) $ 28,212,223 $  28,212,23 $ -
Sub-Total Speclal Projects 5,450,846,77 5,015,389,24 125,452, 84
Total Dlrect Charge 7,606,914,87 7,029,817,92 154,112,773
Indirect Costs 1,855,952.86 1,759,901,23 See Fln, Status Report Appen, No,2 52,568,84
IDC Rate Adjustments for 1976/79 per Indlrect Cost Agreement dated
April 28,1980 375,157, 47 315,748,25 -
10C Rate Adjustment for 1979 per Indirect Cost Agreement dated
February 4, 1981 32,603,58 23,839,06 . -
LESS: Interest Earned by grantee~tunds pald for 180,1A/ICARP (917,97 (917,97) -
'PLUS: Interest Earned by grantee-refunded to AID by check 917,917 917,97 -
$9,870,628,78 $9,129,306,46 $206,681, 57

Unobligated balance of $58,242,22 Is fully obllgated as of 3/2/83, per letter from Dallas Voran,

"The undersigned hereby certlifies: (1) that payment of the sum claimed under the grant Is proper and due and that approprliate refund to AID will be made promptly upon
request of AID In the event of dlsallowance of costs not relmbursable under the terms of the grant; and (2) that Informatlon on the tiscal report Is correct and such
detalled supporting Information as the cognlzant AID Controller or Grant Officer may require will be furnished pramptiy to AID on request,”

By- ’\/)/ ¢/ Title: Asslistant Treasurer and Comptroller Date: December 16, 1983

George A, Babb
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cPS D74,44A Brown University (U,S,) 12,623.91 1/28/16 $  12,623,91 $ -
[ T76,5A El Coleglo de Hexico (lInst,) 50,000,00 6/30/76 50,000,00 -
P T76.12A Asoclaclon Peruana de Programas Academlicos

de Medicline Humana, Peru (F/P) 39,820,00 6/14/16 39,820,00 -
1P T76,13A University ot Zambla (F/P) 25,000,00 8/26/16 25,000,00 -
IP T76,21A Unlversity of Ife (Inst,) Cancel ted 10/15/76 - -
[4 T76,22A University ot Dar es Salaam (Inst,) 58,657,19 8/16/16 58,657.19 N -
14 T76,24A Unlversity ot Ibadan (Inst,) 8,628,34 10/26/76 8,628,34 -
P T76,26A Chulalongkorn Unlversity (Inst,) 20,907,75° 9/10/76 20,907,75 -
CBR M76,32A University ot Ibadan (Inst,) 63,069,717 2/ /N 63,069,77 -
P T76,.36A Dacca Unlversity (Inst,) 37,696,71 v 3/n 37,696,71 -
14 T76,012A Ministry of Publlic Health, Thalland (F/P) 6,369,10 9/30/76 6,369,10 -
P 177.1A Asoclaclon Socledad Medlico Farmaceutica

(SOMEFA), Colombla (F/P) 9,850,00 2/1/77 & 3/ 3/1 9,850,00 -
P 177.8A Unlversity of Indoneslia (Inst,) 23,187,00 2/ YN 23,1817,00 -
IP 177.23A Pontificla Unlversidad Catolica del

Peru (Inst,) 48,000,00 5/18/17 48,000,00 -
P 177,494 Asoclaclon Pro-Blenestar de la Famlila

Colombla (F/P) 134,362,05 9/22/17 134,362,05 -
P 177,56A Ministry of Health, Lima, Peru (F/P) 14,837,02 10/2/77 & \/11/18 14,837,02 -
14 CI77,65 Buslness International Corp, (U,S,) 75,000,00 11714777 75,000,00 -
P 177,77A University ot Zalre (Inst,) 54,847,39 12/12/77 54,847,39 -
14 177,76A Asoclaclon Colomblana para el Estudlo

de la Poblaclon (Translation Program) 69,945,00 9/2/17 & 1 /14/77 69,945,00 -
1P C178,4A Plact de Mexico (F/P) 175,785,00 1/19/78 175,785,00 -
P 178,54 University ot Cape Coast (inst,) 31,386,72 2/ 8/18 31,386.72 -
P 178,6A Asoclaclon Peruana de Facultades de

Medlicina Humana (F/P) 104,886.35 2/ 1/18 104,886,35 -
P 178,304 Unlversity of Ibadan (inst,) 30,678,96 4/28/18 30,678,96 -
IP 178,31A University of Dar es Salaam (!Inst,) 31,814,13 5/ 1/18 31,814,413 -
1P 178,354 University of Indonesla (inst,) 23,100,00 5/26/18 23,100,00 o
P 178,407 Vrije Unlversitelt, Brussels (F/P) 16,000,00 5/26/18 16,000,00 -
1P C178,55A Trost Assoclates, Inc, (F/P) 7,800,00 1/10/78 7,800,00 -
1P C178,62A Business International Corp, (U,S,) 15,806,00 7/ 5/18 15,806,00 -
1P 178,84A Natlonal Unlversity of Zaire (inst,) 37,696,54 9/26/18 37,696.54 -
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1P 178.94A Asoclaclon Pro-Blenestar de la Familla

Colombla (F/P) $ 135,628,00 10/12/78 $ 135,628,00 $ -
P 178,97A Asoclacion Colomblana Para el Estudio de

1a Poblaclon (Translation Program) 29,295,00 12/ 1718 29,295,00 -
P Cl79.13A Plact de Mexico (F/P) 16,000,00 3/ 2/719 16,000,00 -
1P 179,430 Asoclaclon Colomblana Para el Estudio de

1a Poblaclon (Transiation Program) 87,681,00 9/5/19 & 12/21/719 87,681,00 -
P 179.44A Asoclacion Pro-Blenestar de la Famllla

Colombla (F/P) 60,864,00 9/ 5/19 60,864,00 -
P 179.64A Natlional University of Zalre (inst,) 6,190,26 12/19/19 6,190,26 -
1P 179.78A Trost Assoclates, Inc, (F/P) 1,000,00 X 11/14/19 1,000,00 -
P 179.84A Asoclaclon Pro-Blenestar de la Famlilla

Guatemala (F/P) 37,560,81 12/20/19 37,560,81 -
P 179.854 Consejo Naclonal de Poblaclon y Fomilila

Dominican Republlc (F/P) 23,844,76 12/20/79 23,844,76 -
1P 180,284 Asoclaclion Peruana de Programas Academicos

de Medicina Humana, Peru (F/P) 64,365,92 8/ 1/80 64,365,92 -
P 180,37A Asoclaclon Colomblana para el Estudlio de

la Poblacion (Transiation Program) 46,630,00 8/ 1/80 46,630,00 -
P 180,384 University of Indonesia (Inst,) 12,890,00 8/14/80 12,890,00 -
1P 180,44A Instituto Materno Intantile Pernambuco

(IMIP) (F/P) 33,000,00 1/24/80 33,000,00 -
P SEA80,202A Ramathlibodl Hospital (Inst,) 1,400,00 9/ 3/80 & 2/20/81 1,400,00 -
1P SEA80,203A Thammasat University (Inst,) 4,491.97 9/ 3/80 & 2/20/81 4,491,97 -
1P 181,46A Asoclaclon Pro-Blenestar de |a Famllla

Guatemala (APROFAM) (F/P) 45,031,.84 7/30/81 45,031,84 -
P CI181,53A Centro de Pesquisas e Controle das Doencas

Materno Infantls de Camplnas, Brazll (F/P) 79,440,00 11/ 5/81 75,809,09 -
P Ci8i,5%M Corporaclion Centro Regional de Poblacion :

(CCRP), Colombla (Transiatlion Program) 78,040,00 10/ 2/81 40,000,00 -
P 183,204 Centro de Pesquisas e Controle das Doencas

Materno Intantis de Camplnas, Brazll (F/P) 82,950,00 10/ 1/82 53,082,22 5,292,79
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.
Statf Development Awards (Balances Transferred from AlD/csd-2897)
IP T72,51A Unlversity of Nigerla $ 90,00 S 90,00 S -
P T13,4A National Unlversity of Zaire 1,567,57 1,567,57 -
P T74,38A Natlonal University of Zalre 1,738,86 1,738,86 -
P T74,43A University of Dar es Salaam 48,35 48,35 -
P T14,67A Pontificla Universidade Catollica del Peru 1,398,37 1,398,37 -
14 T75,3A University of Indonesia 1,373,00 1,373,00 -
P T75.12A Pontiflicia Universidade Catollica del Peru 1,162,27 1,162,27 -
P 175,280 University of Der es Salaam 2,887,50 2,887,50 -
1P T76,3A University of Indonesia 734,46 734,46 -
P T76,8A Natlonal Unliversity of Zalre 6,201.29 6,201,29 -
Sub-Total Awards 2,091,260,16 2,019,721.47 5,292,719
Speclal Projects
CPS Fellowshlps 1978-1979 24,400,110 9/29/18 24,400,10 -
cPS Fellowshlips 1977-1978 33,730,713 1/18/78 33,730,73 -
CcPS/IP Fellowshlps 1976~-1977 99,041,62 8/16/76 99,041,62 -
cPS/IP Fellowshlips 1972-1975 (Bal, transferred ftrom AlD/csd-2897) 14,906,82 1/ 2/80 14,906,82 -
(14 Population Councl| Otfice, Bogota 1982 43,326,00 5/16/83 43,326,00 -
P Population Councl| Office, Bogota 1981 3%,000,00 1/30/81 35,000,00 -
P Population Counci| Offlice, Bogota 1980 30,844,96 4/18/80 30,844,96 -
P Population Councl| Ottice, Bogota 1979 35,000,00 9/13/719 35,000,00 -
IP Population Councll Oftice, Bogota 1978 35,000,00 2/ 8/719 35,000,00 -
P Population Councl| Office, Bogota 2/77-1/18 30,000,00 3/29/17 30,000,00 -
1P Population Councll Oftice, Bogota 5/76~1/717 22,112, 20 2/25/16 22,112, 21 -
PSS Communication Office 1981 160,000,00 8/25/81 160,000,00 -
PSS Information Oftice 1980 140,000,00 5/23/80 . 140,000,00 -
PSS information Office 1979 140,000,00 9/12/719 140,000,00 -
PSS Information Otflice 1978 140,000,00 10/ 4/78 140,000,00 -
PSS Information Office 1977 138,837,00 1724/ 138,837,00 -
PSS Intormation Oftice 1976 92,637,48 4/ 9/16 92,637,48 .
CPs Fertllity Research Program 1978 37,090,03 5/26/18 37,090,03 -
CcPS Fertllity Research Program 1977 34,000,00 1724/17 34,000,00 -
CPS Fertillty Research Program 1976 21,544 31 4/ 9/16 21,544,31 -
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P Advisor In Economic Demography for the
Minlstry of Labor, Peru (OTEMO) 1977-1978 58,700,00 5/ 6/11 $ 58,700,00 3 -
P Advisor In Economic Demography for the
Minlstry ot Labor, Peru (OTEMO) 1976-1977 36,231,92 5/10/16 36,231,92 -
CcPS/IP Population Iin Development Planning 1977 52,001,79 9/ 9/11 52,001,79 -
CcPS/\1P Population In Oevelopment Planning 1976-1977 11,322,01 6/11/16 77,322,01 -
cPS/IP Population In Development Planning 1975-1976 4,299,39 5/30/75 4,299,399 -
13 First Inter-Hemlspheric Conference on Adolescent
, Fertitity 8,945,31 71/20/16 8,945,31 -
1P Medlcal Kits Program 6,234 ,48 11/21/76 6,234,48 -
CBR Contraceptive Ring = Awards and Contracts $113,348,00
Performance Study = Other 73,152,00 186,500,00 8/31/17 186, 500,00 -
CeR Test of Contragestational - Contract 55,352,00
Etfectiveness of Ant|-hCG = Other 10,436,16 65,788,16 8/31/11 65,788, 16 -
CBR Contraceptive Development Program
- Awards and Contracts 134,210,00
= Other 134,629,00 268,839,00 9/13/18 268,839,00 -
CeR Contraceptive Ring - Awards and Contracts
(1979-80) 133,696,00
= Other 187,916,00 321,612,00 8/ 1/19 321,612,00 -
CEBR Contraceptive Ring - Awards and Contracts 30,000,00
= Other 62,340,00
(1980-81 Budget $92,340) 92,340,00 11713780 92,340,00 -
CBR Contraceptive Ring - Awards and Contracts 29,500,00
= Other 94,485,00
(1981-82 Budget $123,985) 123,985,00 1/30/81 123,985,00 -
car Contraceptive Ring = Contract 411,155,00
(Budget $411,155) (Schedule 28A-1) 411,155,00 5/22/81 305,403,37 39,757,23
CBR Contraceptive Ring - Awards and Contracts 10,977,00
= Other 108,735,00
(1982-83 Budget $119,712) 119,712,00 1/20/782 119,712,00 -
CBR Passive Immunlzation - Awards and Contracts 40,542,00
(1979-80) = Other 19,458.00 60,000,00 8/ 1/19 60,000,00 -
CBR Gossypol (1979-80) =~ Awards and Contracts 20,900,00
= Other 29,100,00 50,000,00 8/ 1/19 50,000,00 -

=
A
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CEeR Gossypol (Spermicide)- Other $_19,200,00 -
(1980-81) $ 19,200,00 11/13/80 $ 19,200,00 $ -
C8R LHRH Analogs = Avards and Contracts 12,000,00
(1979-80) = Other 38,000,00 50,000,00 8/ 1/19 50,000,00 -
CBR LHRH Analogs = Avards and Contracts 24,011,00
(1980-81) ° = Other 79,345.00 103,356,00 11/13/80 103,356,00 -
CBR LHRH Analogs - Awards and Contracts 26,769,00
= Other 49,246.00
(1981-82 Budget $76,015) 76,015.,00 76,015,00 -
CBR LHRH Analogs - Awards and Contracts -
= Other 116,906, 56
(1982-83 Budget $187,255) 187,255,00 1/20/82 187,255,00 -
CBR New Drug Combinations for Inhibtlon of Spermatogeneslis
(Budget $26,660) 26,660,00 7/20/82 26,660,00 -
CBR LHRH Analogs (Budget $55,804) 55,804,00 3/ 2/83 55,804,00 -
CBR Levonorgestrel IUD -~ Awards and Contracts 72,166,00
= Other 26,834,00
(Budget $99,000) (Schedule 28A-2) 99,000,00 1/20/82 99,000,00 28,207,00
CBR Subdermal Implants (Budget $214,119)  (Schedule 28A-3) 214,119,00 3/ 2/83 71,372,00 -
CBR Inhibin - Awards and Contracts 143,250,00
-~ Other 25,000,00
(1982-83 Budget $168,250) (Schedule 28A~4) 168,250,00 3/ 2/83 168, 250,00 71,624,00
PSS AID Sectlon 117 Conterence 305.21 305,21 -
P Research and Program Monltoring (PROFAMILIA) (F/P) 7,880,27 9/722/11 7,880,27 -
P Post-Test Study (PROFAMILIA) (F/P) 77,432,00 10/ 5/18 77,432,00 -
14 Market Ing Research to Support Commerclal Sales of
Contraceptives In Mexico (F/P) 23,394,54 1/19/78 23,394,54 -
P AMdvisory Services to M,0,H, (IMPROM1) Lima, Peru (F/P) 4,000,00 10721777 4,000,00 -
P International Fact Finding Study (U,S,) 8,000,00 1/14/77 8,000,00 =
1P ICARP = Awards and Contracts 85,191,00
= Other 18,000,00
(Budget $105,691) 103, 191,00 10/10/78 & 11/16/78 103, 191,00 -
ICARP - Awards and Contracts 174,000,00 ’
- Other 24,776.69 198,776.69 10/11/79 198,776.69 -

<
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14 1CARP = Awards and Contracts 180,481,60
= Other 3,804,60 $ 184,286,20 9/28/80 $ 184,286,20 3 -
1P Population Analysls Technliques for Planners in the
Middle East (Budget $142,405) (Schedule 28A-5) 142,405,00 4/ 1/83 109,314,81 2,012,59
114 Regiona! Smail Projects - Awards 8,936,00
= Other 3,344,26 12,280,26 2/15/80 12,280,26 -
|14 Institutlonallzation of Famlly Planning, Education
and Services In Peru (F/P) 13,676,73 6/ 6/80 13,676,73 -
iP Development ot Family Pianning Services, Peru
(Budget $32,511,54) (F/P) 32,511,54 10/ 2/81 32,511,54 -
P Develiopment of Famlly Planning Services, Peru
(1982 Budget $1,156,70) (F/P) 1,156,70 1/ 9/82 1,156,70 -
P Effects of Contraception on Lactation and Famlly
Health In the Dominlican Republic (F/P)
(Budget $13,792) (Schedule 28A-6) 7,415,34 12/20/79 7,415,34 -
P Spanish Transliation Program 6,126,23 8/ 71/80 6,126,23 -
1P Spanish Transiation Program 5,891,87 10/ 2/81 5,891,87 -
P Training for Contraceptive Technology, Brazil (F/P)
1980/81 14,277,00 7/24/80 14,277,00 -
14 Copper-T WD Tralning and Evaluation, Brazil (F/P)
(Budget $16,750) 16,750,00 117 5/81 16,750,00 -
14 Copper=T IUD Tralning and Evaluation, Brazll (F/P)
(1982-83 Budget $21,600) (Schedule 28A-7) 21,600,00 11/30/82 20,881,32 3,332,5%
14 Review ot Literature on Epldemiology of Pregnancy
Outcomes (lInst,) 4,905,12 9/3/80 & 3/17/81 4,905,12 -
cPS Population Growth Definition for the 80's (Script Rewrite)
(Intormation Program )
(Budget $15,000) 15,000,00 2/28/81 15,000,00 -
P Pre~introduction ot Copper-T 1UDs Technology ’
(1982 Budget $116,626) 116,626,00 3/ 1/83 116,626,00 -
iP International Conference on Famliy Planning in the 1980's 100,000,00 3/31/81 100,000,00 -
1P Population and Family Planning Programs Fact Book
(1982 Budget $26,413) 26,413,00 11/29/82 26,413,00 -
P Famlly Planning, Guatemala (Inst,) 1,595,17 7/30/81 1,595,17 -
P Seminar on Popuilatlon Projects (Budget $2,380) (Schedule 28A-8) 2,006,98 12/21/82 2,006,98 1,466,98
P Design, implementation, and Evaluation ot Family Planning
in Africa (Budget $17,185,69) (Schedule 28A-9) 19,311,00 3/21/83 19,311.01 "oy s

e \‘
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MSS Audlt Fees
(Budget $172,725) (Schedule 28A-10) §  29,733,23 $ 29,733.23 $ 1,521.00
Sub-Total Speclal Projects 5,447,743.40 5,165,435.91 150,046,67
Total Direct Charge 7,539,003,56 7,185,157,38 155,339,46
Indirect Costs 1,854,920,06 1,806,729,33 See Fin, Status Report Appen, No,2 46,828,10
§0C Rate Adjustments for 1976/79 per Indirect Cost Agreement dated
April 28,1980 375,157,47 315,748.25 -
I0C Rate Adjustwment for 1979 per Indirect Cost Agreement dated
February 4, 1981 32,603,58 23,839,06 -
(917,97 -

LESS: Interest Earned by grantee-funds paid for 180, IA/ICARP (917,91
PLUS: Interest Earned by grantee-refunded to AID by check 912,97

$9,801,684.67

Unobligated balance of $127,186,33 Is fully oblligated as of 3/2/83, per letter from Dallas Voran,

L

917,97 ' -

- $9,331,474.02 $202, 167,56

*The undersigned hereby certifles: (1) that payment of the sum claimed under the grant |s proper and due and that appropriate refund to AID will be made promptly upon

request of AID In the event of disallowance ot costs not relmbursable under the terms of the grant; and (2) that Information on the fiscal report is correct and such
detalled supporting Information as the cognlzant AID Controller or Grant Of ficer may require will be furnished promptiy to AID on request.®

W_/Z/ (773t

Title: Assistant Treasurer and Comptroller Date:

George A, Babb

April 16, 1984






