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PROJECT MANAGEMENT AND ADMINISTRATION (Task Order 1) 

In addition to routine support of field operations and ongoing contract administration, 
the following activities are worth special mention: 

Project Director Peter Epstein and Washington staff completed detailed plans for an 
early November conference in Almaty, Kazakhstan, on implementation of the Presidential 
Decree "On A New Housing Policy." The conference was jointly sponsored by the Vice 
President of the Republic and the ICMA/USAID project. Considerable time was devoted to 
determining the substantive scope of the conference (in consultation with Almaty) and to the 
logistics )f recruiting participants from the US, Eastern Europe and Russia and arranging 
their travel to Almaty. 

During the first week of November, Peter Epstein participated in the meeting of NIS 
Shelter Sector Reform Project resident advisors held in Moscow. Following the meeting, he 
traveled to Almaty to assist in final preparations for and to participate in the housing policy 
decree conference. 

Staff also spent time during the review period on recruitment of candidates for 
potential resident advisor positions in Kyrgyzstan and Armenia. In October, Wallace 
Kaufman was sent to Almaty as a second resident advisor to join Joe Grassie. Jacob Terk 
was selected as the candidate for the Armenian position to work in parallel with World Bank 
funded earthquake zone reconstruction activities. However, in light of delays in World Bank 
approval for the earthquake reconstruction project, ICMA (at GFR/H's instructions) sent 
Terk to Armenia on an extended short term assignment on the understanding that he would 
be offered a long term assignment if the World Bank loan were to be approved. A candidate 
to work as a long term adviser to the City of Bishkek, Kyrgyzstan was also identified. 
However, as of the end of the year, GFR/H had still not authorized ICMA to fill the 
position, evidently because authorization from the NIS Task Force to initiate a full-scale, 
housing sector reform project in Kyrgyzstan was still pending. 

LONG-TERM ADVISORS TO ARMENIA (Task Order 2) 

Project efforts during the reporting period focused on basic urban land reform policy 
(including input into the Law on Land Tax and a number of "decisions" having to do with 
the privatization of land and housing); designing a detailed methodology for creating a 
market-oriented cadastral system and instituting a market monitoring mechanism for creating 
a database on actual sales transactions; and assisting in the organization of an occupant 
association to manage the housing being completed through the earthquake zone 
reconstruction project. 

Long-term advisor Steven Anlian was appointed to a working committee consisting of 
representatives of the Ministry of Economy, the Government Apparat and the Ministry of 
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Justice to review and finalize a draft condominium decision promulgated by the government. 
Condominium legislation based in large part on the proposed language prepared by ICMA 
short-term advisors was presented to ICMA in mid-September for review. 

LTA Anlian and RMA, USAID's energy consultants in Armenia, prepared a proposal 
to incorporate assistance to tenants around housing conservation and cooperative preparation 
for winter as part of the initial organization of tenants in two apartments selected as 
demonstration sites. 

Confirmation was received in September of A.I.D.'s interest in funding a construction 
supervisor/trainer position to work in parallel with a World Bank housing reconstruction loan 
to Armenia and recruitment efforts to identify candidates for the position were stepped up. 

On October 7, LTA Anlian and City of Yerevan counterparts conducted an 
organizational meeting for residents of the apartment complex selected as an initial 
demonstration project in forming resident associations. A similar meeting was held on 
October 14 for the interim residents association of a 96-unit apartment complex selected as a 
demonstration site in the earthquake zone city of Stepanavan. Early in November, a three­
day training session was held for the newly-elected boards of directors of the associations. 

Steve Anlian participated in the meeting of NIS Shelter Sector Reform Project 
resident advisors in Moscow during the first week in November. 

SHORT-TERM ADVISORS TO ARMENIA 

Early in October, Mahesh Reddy advised on financial and contractual aspects of the 
planned formation of resident associations (and associated bidding of management and 
maintenance) in both Yerevan and the earthquake reconstruction zone. His mission included 
consultation and research on State housing maintenance budgets, methodologies of budget
preparation for housing maintenance functions, utility usage and costs for common areis, and 
analysis of the affordability to residents of housing maintenance and related issues. reddy 
reported on his TDY in Development of Housing Maintenance Budgeting and Financial 
Control Systems: Housing PrivatizationProgramfor the Republic ofArmenia. (Task Order 
24) 

Short-term legal advisor Richard Gaynor was sent to Yerevan in mid-October from 
his mission in Kazakhstan for a two-week consultation on condominium law, including
consulting with a working group of government officials to help finalize the governmental 
decree on condominium formation. (Task Order 15A) 

At the end of October, short-term advisors Richard Almy and Lynn Holstein were 
scnt to Yerevan for three-week TDYs on cadastre reform and titling following up on Almy's 
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earlier visit during the summer. Almy addressed issues concerning the fiscal cadastre and 
Holstein addressed those involving the legal cadastre. Workshops/training events were held 
in conjunction with these TDYs. (Task Order 30) 

Early in November, Alex Miller was sent on a return trip to Armenia to carry out 
training activities in support of the housing and housing maintenance privatization 
demonstration projects in Yerevan and the earthquake zone cities of Guimry and Stepanavan. 
The focus of this trip were several inter-related training events: training for the board f 
directors of the Yerevan apartment complex being used for demonstrtion purposes; training 
of prospective bidders for housing management/maintenance contracts; and initial "training of 
trainers" for prospective property management trainers recruited from Yerevan State 
University. (Task Order 29) 

Attorney Richard Winnie traveled to Yerevan in mid-November for a three-week 
mission to provide legal/policy advice requested by the government per the agreed upon 
near-term priorities for assistance; to assure that the pilot housing privatization demos were 
proceeding on a sound legal footing; to assure timely USAID/ICMA input into the draft 
Housing Reform Action Plan; and to develop recommendations and help move the 
government closer to making basic policy decisions in respect to urban land reform. (Task 
Order 28) 

In mid-November, Jacob Terk, candidate for the long-term position as construction 
supervisor/trainer working in parallel with an anticipated World Bank loan to the 
Government of Armenia' Earthquake Reconstruction Project (including apartment 
completions, single family homes, and community infrastructure and facilities) began a two­
month mission to assist the Armenian government in instituting market-oriented construction 
management/supervision procedures in conjunction with the World Bank loan. Terk began 
development of a quality cost control system and common project report system to govern 
contract relations with contractors participating in the earthquake zone reconstruction 
activities. He also commenced his participation in selection and training of private Armenian 
construction supervisors to be retained by the ROA to provide field supervision for the 
Earthquake Reconstruction Project. (Task Order 31) 

TRAINING PROGRAMS FOR ARMENIAN OFFICIALS 

Seminars, workshops and other training activities were carried out in conjunction with 
Peter Epstein's TDY and the short-term assistance provided by Jacob Terk (Task Order 31) 
and the seminars on housing maintenance privatization provided by Alex Miller for the board 
members of the condominium demonstration projects' rew resident associations and for the 
prospective bidders on management/maintenance contracts for the projects. (Task Order 29) 

LONG-TERM ADVISORS TO KAZAKHSTAN (Task Order 5) 

3 



Project attentions during the fifth quarter focused on the signing of the Presidential 
Decree "On A New Housing Policy," which established a new Housing Ministry with a 
broad mandate to develop policy and laws to introduce a market-oriented system of planning, 
land use regulation, and regulation of the building industry; established new housing finance 
institutions and introducing long-term mortgage lending; committed substantial government 
resources to production of housing through competitive procedures; and established initiatives 
including a housing allowance program to complete the housing privatization process. 

During the second week in November, ICMA conducted a major conference in 
Almaty dealing with issues of implementing the Presidential Decree and officially co­
sponsored by the Office of the Vice President and USAID. The conference was attended by
deputy administrators and chief architects from most of the 19 Oblasts and the largest cities 
in Kazakhstan plus Officials and staff of the new Housing Ministry created by the decree and 
other concerned government ministers and staff. The importance of the conference was 
underscored by the fact that the participants took four days out of a week fraught with 
economic crisis to attend. (Task Order 26) 

As a result of the conference, ICMA reached agreement with the Republic's Deputy Minister 
of Housing on work programs for proceeding immediately with implementation in three 
priority areas with technical assistance from USAID: 

(1) 	 creation of a low density, residential development demonstration project under which 
the government would make land available to developers on a competitive basis; 

(2) 	 establishment of the housing bank authorized by the new housing policy with the aim 
of introducing secured construction and mortgage lending on a pilot basis; 

(3) 	 creation of a demonstration project on housing maintenance privatization (on the 
models already tested in the Russian Federation with USAID support) with Almaty as 
the likely site. 

At the initiative of the government, a committee of high level city officials was 
formed to organize the housing maintenance privatization demonstration project in Almaty.
Three complexes, ranging from 50 to 1,500 units, were identified as sites for the project
and meetings were held with the government official who will oversee a program to create 
private developers of residential housing. 

At the request of the Republic government, Long-term advisor Joseph Grassie 
prepared a preliminary proposal for organizing the new Ministry of Housing created as a 
re.ult of the Presidential decree on housing policy 

During the reporting period, Wallace Kaufman was recruited to serve as ICMA's 
second resident advisor in Kazakhstan, bringing to the job over 20 years as a real estate 
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developer and appraiser, including extensive training. He is also an author of non-fiction 
books on a variety of public policy subjects. Kaufman played a major role in coordination of 
the November conference on implementation of the President's housing decree and took the 
lead in working with the Republic government on follow up to the conference. Kaufman and 
STA Richard Gaynor also participated in the meeting of NIS Shelter Sector Reform Project 
resident advisors in Moscow during the first week in November. Kaufman also organized 
and conducted a workshop at the November conference. 

On November 23, resident adviser Joseph Grassie returned to the United States for 
medical treatment of indefinite duration. He was not expected to return. In Grassie's 
absence, Wallace Kaufman was placed in charge of ICMA's Almaty office. Since Grassie's 
departure, Kaufman has initiated with Republic counterparts detailed preparation for a 
housing maintenance demonstration project in Almaty and initial planning for a small pilot 
residential subdivision. He also provided some assistance to the Ministry of Housing on 
licensing provisions for real estate professionals, the design of quality control procedures and 
building codes for new construction and the setting of fees for construction permits. Plans 
were made for Short-term adviser Richard Gaynor to complete his TDY in December and 
return in January as the second Resident Adviser. 

SHORT-TERM ADVISORS TO KAZAKHSTAN 

Robert West was sent for four weeks in September/October to do follow-up work to 
Joseph Eckert's earlier TDY on property valuation, taxation and registration systems with the 
cities of Almaty and Karaganda as well as the same kind of work starting from scratch in 
Kyrgyzstan. While in Almaty, West coordinated with David Ellerman of EDI in the 
planning for a two-week seminar on real estate appraisal to be conducted there in January. 
(Task Order 21) 

During the reporting period, attorney Richard Gaynor assisted in the drafting of 
several laws including a condominium law, a mortgage security law and background work on 
land tenure law. During the first week in October, he presented a day-long seminar on 
condominium formation to an audience of city officials and staff in Karaganda. He also 
helped organize and conduct several of the workshops for the November conference on 
implementation of the Presidential housing decree. (Task Order 15) 

TRAINING PROGRAMS FOR KAZAKHSTANI OFFICIALS 

In addition to the major conference conducted in November on implementation of the 
Presidential Decree on housing policy, seminars workshops, and other training activities were 
delivered in conjunction with the short-term technical assistance provided by Robert West, 
who conducted seminars on property valuation, taxation, and registration systems in Almaty 
and Karaganda (Task Order 21); and Richard Gaynor, who early in October presented a day­
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long seminar on condominium formation to an audience of city officials and staff in 
Karaganda (Task Order 15). 

OTHER SHELTER SECTOR ASSISTANCE ACTIVITIES 

Robert West was sent for four weeks in September/October on a mission focusing on 
property valuation, taxation and registration systems with the Republic of Kyrgyzstan and the 
City of Bishkek. He advised the Ministry of Economics and Finance, the State Property 
Fund, and the Bishkek city administration on appraisal certification ar.d applicability of 
market appraisal techniques to property tax administration. West also conducted a seminar 
on property valuation, taxation, and registration systems for city and republic officials. 
(Task Order 21) 

At GFR/H's request, ICMA sent Robert Dubinsky to Moscow in September to 
undertake a review of land issues in the Russian Federation including all activities being 
carried out through U.S.A.I.D. projects such as the Housing Sector Reform Project. (Task 
Order 23) 

At the request of the USAID mission for Central Asia in Almaty, a five-person team 
was sent on a three week mission at the beginning of November to conduct a comparative 
study of the status of housing privatization and the context for housing reform in Kazakhstan, 
Kyrgyzstan, Turkmenistan, and Uzbekistan. (Task Order 26) 

On November 19, ICMA received a request from GFR/H to send STA Jerold Kayden 
to Russia on November 29 for a TDY on land strategy. 
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TASK ORDER SUMMARY (as of December 31, 1993) 

TASK ORDER 1 - Washington, D.C., Project Management 

TASK ORDER 2 - Long-term Advisors to City of Yerevan and Republic of 
Armenia 

TASK ORDER 3 - Seminar on Housing Planning, Design and Development 
(Almaty, Kazakhstan) 

TASK ORDER 4 - St., ly Tour on American Residential Housing for Almaty City 
Officials (Washington, D.C.) 

TASK ORDER 5 - Long-Term Advisor to Cities of Almaty and Karaganda and 
Republic of Kazakhstan 

TASK ORDER 6 - Short-term Legal Advisor to Republic of Kazakhstan 

TASK ORDER 7 - Short-term Advisor on Building Codes and Standards to 
Republic of Kazakhstan 

TASK ORDER 8 - Report on Relevance of U.S. Uniform Law Reform Movement 
to Land Privatization in the NIS 

TASK ORDER 9 - Participation in Seminar on Housing Finance in Emerging 
Market Economies by Delegates from Armenia and Kazakhstan 
(Salt Lake City/Park City, Utah) 

TASK ORDER 10 - Short-term advisor on Property Assessment, Taxation and 
Registration Systems to Cities of Almaty and Karaganda and 
Republic of Kazakhstan 

TASK ORDER 11 - Short-term advisory on Condominium Legislation to Republic of 
Armenia and City of Yerevan 

TASK ORDER 12 - Participation in Seminar on Land Privatization by Delegates 
from Armenia and Kazakhstan (Kiev, Ukraine) 

TASK ORDER 13 - Short-term Legal Advisor to Republic of Kazakhstan 

TASK ORDER 14 - Short-term Legal Advisor to Republic of Armenia 

TASK ORDER 15 - Short-term Legal Advisor on Privatization Topics to Republic of 
Kazakhstan 
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TASK ORDER 16 -

TASK ORDER 17 -

TASK ORDER 18 -

TASK ORDER 19 -

TASK ORDER 20 -

TASK ORDER 21 -

TASK ORDER 22 -

TASK ORDER 23 -

TASK ORDER 24 -

TASK ORDER 25 -

TASK ORDER 26 -

TASK ORDER 27 -

TASK ORDER 28 -

TASK ORDER 29 -

TASK ORDER 30 -

TASK ORDER 31 -

TASK ORDER 32 -

Participation in Study Tour on Housing Privatization in Hungary 
by Delegates from Armenia and Kazakhstan (Budapest) 

Short-term Advisor on Environmental Planning to City of
 
Moscow, Russian Federation
 

Short-term Advisor on Property Management and Tiaining to 
City of Yerevan 

Short-Term Advisor on Property Assessment, Taxation and 
Registration to City of Yerevan and Republic of Armenia 

Short-term Advisor to City of Almaty on Housing Sector Market 
Dynamics 

Short-term Advisor to Kyrgyzstan and City of Almaty on 

Property Assessment, Taxation, and Registration Systems 

Long-term Advisor to City of Almaty 

Short-term Advisor In Support of World Bank Loan to Russia 

Short-term Advisor to City of Yerevan and Republic of Armenia 
on Housing Maintenance Privatization 

Central Asia Housing Reform Study 

Conference in Almaty, Kazakhstan, on Implementation of the 

Presidential Housing Decree 

Short-term Advisor to Kazakhstan on Housing Finance 

Short-term Legal Advisor to City of Yerevan 

Short-term Advisor to City of Yerevan on Property Management 
and Training 

Short-term Advisors to City of Yerevan and Republic of 
Armenia on Property Assessment, Taxation, and Registration 

Short-term Advisor to Republic of Armenia on Construction 
Supervision and Training 

Short-term Advisor to Russia on Land Privatization Strategy 
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PROJECT DELIVERABLES (as of December 31, 1993) 

Aida, Iskoyan. Legislation Concerning the Regulations of Land Relationships in the Republic 
ofArmenia and Some Proposalsfor Its Improvement, March 1993. 

Almy, Richard. CadastralRecords, Property Taxation, and the Privatizationof Property in 
the Republic of Armenia, October 1993. TO#19. 

Aloyan, A. Adoption of the Main Statutes on Formingthe Urban Development Policy During 
the TransitionalPeriod of the Republic ofArmenia, 1993. 

Anlian, Steve, ed. Summary Report: Paid Use of Land in the Cities of the Republic of 
Armenia, February 1993. 

Armenian Urban Research Institute. Privatizationof Housing and Housing Service --
Demonstrationand Training USAID/ICMA Housing Reform Program in Armenia, September 
1993. 

Armenian Urban Research Institute & Yerevan State University. Housing Indicatorsfor the 
Republic of Armenia and the City of Yerevan, October 1993. 

Eckert, Joseph K. & Natasha Kalinina. Recommendationsfor Creating Property Titling and 
Real Estate Information Systems to Support Property Tax Systems and the Privatization 
Process, May 1993. TO#10. 

Epstein, Peter. ConceptualStrategyfor Technical Assistancefor Shelter Sector Reform in 
Selected Newly Independent States, March 1993. 

Epstein, Peter. OperationalStrategyfor Technical Assistancefor Shelter Sector Reform: City 
of Almaty, March 1993 

Epstein, Peter. OperationalStrategyfor Technical Assistancefor Shelter Sector Reform: 
Republic of Kazakhstan, March 1993. 

Epstein, Peter & Steven Anlian. OperationalStrategyfor Technical Assistance for Shelter 
Sector Reform: City of Yerevan, March 1993. 

Epstein, Peter & Steven Anlian. OperationalStrategyfor Technical Assistancefor Shelter 
Sector Reform: Republic of Armenia, March 1993. 

Epstein, Peter. Technical Assistancefor Shelter Sector Reform in Kyrgyzstan: A 
Reconnaissance Report, August 1993. 
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Gaynor, Richard. Condominium Form of Ownership and Management of Multifamily
 

Apartment Buildings in the Republic of Kazakhstan, August 1993. TO#15.
 

Gaynor, Richard. Model Condominium FoundationDeed and Bylaws, August 1993. TO#15.
 

Hattis, David B. A Building Regulatory System for Kazakhstan: Building Codes in a Market
 
Economy, February 1993. TO#7.
 

Institute of Economic and Marketing Relations. Housing Indicatorsfor Almaty and the
 
Republic of Kazakhstan, September 1993.
 

Josephs, Robert. PreliminaryAssessment of Laws and Institutionsfor PrivateReal Estate 
Markets in Armenia, June 1993. TO#14. 

Josephs, Robert. Seminar on Real Property Interests, June 1993, TO#14.
 

Kalinina, Natasha. Improvements in Systems af Real Property Titling, Assessments, and
 
Taxation in the Republic of Kazakhstan, June 1993. TO#10.
 

Kaufman, Wallace. PrivateHousing Market Information in Almaty, Kazakhstan: Investigation 
of Creatinga System of Reporting andfor Organizing Ongoing TechnicalAssistance, August 
1993. TO# 20. 

Kayden, Jerold. Providing an AppropriateLegal and InstitutionalInfrastructurefor Land and 
Building Markets in Armenia: A PreliminaryChecklist for Action, May 1992.
 

Miller, Alex. Model Approaches to the Formationof ResidentialAssociations in Armenia,
 
August 1993. TO#18.
 

Miller, Alex. Workshop on PrivateManagement and Maintenance in the Republic of Armenia
 
and the City of Yerevan, August 1993. TO#18.
 

Mushegian, Gurgen. About Land Reform in the Cities of the Republic ofArmenia, July 1993.
 

Mushegian Gurgen & Petros Sogomonian. Policy of Management of Urban Land With Its
 
Legal Provisions in the TransitionalPeriod of the Republic of Armenia, May 1993.
 

Najarian, Nancy. Armenia's Burgeoning Real Estate Sector: A Survey of the Residential Real
 
Estate Sector, January 1993.
 

Rabenhorst, Carol. Housing Privatizationand the Establishmentof Condominiums in the 
Republic of Armenia, April 1993. TO#11. 
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Reddy, Mahesh. Development of Housing MaintenanceBudgeting and FinancialControl 
Systems: Housing PrivatizationProgramfor the Republic of Armenia, November 1993. 
TO#24. 

Sanger, John. PreliminaryAssessment of Laws and Institutions in the Private Real Estate 
Market of the Republic of Kazakhstan and Recommended Reform Strategy, February 1993. 
TO#6. 

Sanger, John. Seminar on the US Laws on Real Property, Housing, Land Development and 
Government Regulation of Private Property, February 1993. TO#6. 

Sanger, John. Supplement to Reform Strategy Agenda on PriorityAgendafor Legal Reform 

for Housing and Real Estate Markets in the Republic of Kazakhstan, May 1993. TO# 13. 

West, Robert. Property Tax Initiative in Kyrgyzstan, September 1993. TO#21. 

West, Robert. Real Estate Appraisal and Licensing in Kazakhstan, September 1993. TO#21. 

aid-gen\quarter5.rpt 
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Z2 ICMA 

Z:EWLY INDEPENDENT STATES 

TECHNICAL ASSISTANCE 
USAID CONTRACT NO. CCS-0008-C-00-2056-00 

Quarter No. 5 - Financial Report 
Date: 09/01/93 - 11/30/93 Page 1 

Current Quarter - 5 09101/93-11/30193 Next Quarter - 6 12/01/93-02128/94 

Project to Date Expendi 1,725.698 

Prior to Date Expended 1,176,510 
Expended This Quarter: 549.188 Estimated Expenditures: 550,000 

Estimated Expenditures 5U5.655 

%Vaiance: 8.6% 

PnorTo Re-align --- Current Quarter-- Expended Estimated Estimated TO Funds TO Funds Balance 
Budget Date Prior Costs Expended Accruals To Date Expenditures Committed Committed Committed Uncommitted 

Category Base Period @8/31/93 @8/31/93 Sep - Nov'93 @11/3093 Next Qtr Future This Quarter @11/30/93 Funds 
& Opton 1 Dec - Feb Expenditures TO's 21 - 31 TOs 1 ­ 31 (a-i) 

(a) (b) (c) (d) (e) (t) (g) (h) 
(e+f+g) 

(1) j)_ 

Salaries &Wages 

Fringe Benefits 

Su bcontrs/PO (TO 2) 

1,752,200 
364,400 

218,500 

245.752 
58,981 
54.599 

245,753 
58,980 
63,099 

113,493 

27,239 

0 

359,246 
86,219 

63,099 

114.496 

27,479 

0 

326.904 

70,829 

500 

30,875 
7,410 

0 

800,646 

184,527 
63,599 

951,554 
179.P73, 
154.901 

Overhead 
Training (TO 3,4,12,16) 
Other Direct Cost 

1,106.600 
1,654,800 
2.535,300 

174,121 

0 
134,453 

174,121 

65,797 
348,678 

77,301 
11.589 

224,536 

251,422 

77,386 
573,214 

80,131 
24,664 

202,800 

230.856 
(21,089) 
857,253 

29,345 

0 
216,848 

562,409 

80,961 
1,633.267 

544,191 
1,573,839 

902,033 
Logistic Support (TO2,5) 
Consultants 

Subtotal 

439,400 

223,500 
8,294,700 

352,567 

69,191 
1.089,664 

80,998 
52,238 

1,089,664 

9,635 
44,856 

508,649 

90,633 
97,094 

1,598,313 

28,886 
30,945 

509,401 

827,304 
103,048 

2,395,605 

0 
0 

284,478 

946,823 

231,087 
4,503.319 

(507,423) 

(7,587) 
3,791,381 

G & A 613,200 86.846 86,846 40,539 127,385 40,599 190,930 22,673 358,914 254,286 

Total 8,907,900 1,176,510 1,176,510 549,188 1.725,698 550,000 2,586,535 307,151 4,862,233 4,045,667 



TECHNICAL ASSISTANCE 
USAID CONTRACT NO. CCS-0008-c-00-2056-00 

QUARTERLY FINANCIAL REPORT 
Date: 09/01/93-11/30/93 

blO 

TOO 
TASK ORDER TITLE 
COUNTRY ACTIVITY AREA NAME 

PREV 
TYPE RATE 

NEW 
RATE 

Authorized 
Days Amount 

Expanded Thru 
08/31/93 

Days Amount 

Expended This Qtr 
09/01/93-11/30/93 
Days Amount 

Total 
Expended 

Days Amount 

Balance 
Unexpended 

Days Amount 

#1 
Management of all Task Orders 

USA Murphy, M. 
Epstein, P. 
Hoff, R. 
Dubinski, R. 
Feiden,P. 
Ranos, I. 
Housng Spec 
Freeman, S. 
Interns 

E 
E 
E 
E 
E 
E 
E 
E 
I 

321.08 
321.15 
17-9.20 
331.92 
258.98 
254.70 
331.92 
173.10 

TOTAL 

187.65 

258.30 

181.80 

46 
520 
364 

52 
117 
325 

1057 
2.481 

14,983 
172,975 
60,949 

13,599 
38,834 
44,336 
60,000 

405,676 

0 
210 
137 
16 

12 

73 
243 
692 

86 
67,507 
24,724 

5,368 
0 

3,107 

12,693 
17,408 

130,893 

0.7 
69.2 
43.7 
3.5 
2.0 
7.4 

29.3 
554.0 

710 

214 
22,159 
8,285 
1,249 

518 
1,911 

5,197 
6,350 

45,883 

1 
279 
181 
20 

2 
19 

102 
797 

1,402 

300 
89,667 
33,008 

6,617 
518 

5,019 

17,890 
23,758 

176,776 

Page 2 

45 
241 
183 
(20) 

(2) 
33 

117 
223 
260 

1,079 

14,683 
83,308 
27,941 
(6,617) 

(518) 
8,580 

38,834 
26,446 
36,242 

228.900 

#2 L/T Advisor to Republic of Armenia 
Armenia Municipal Mgmt Anilan, S. 

Amer Univ 
E 320.08 

PO 
TOTAL 

321.23 584 

584 

186,160 
9,000 

195,160 

221 
0 

221 

70,975 
0 

70,975 

67.0 
0.0 

67.0 

21,519 
8,500 

30,019 

288 
0 

288 

92,494 
8,._0 

100,994 

296 
0 

296 

93,666 
500 

94,166 

#3 
Seminar of Housing Planning, Design, and 
Development in Alma-Ata 
Kazakhstan Municipal Mgmt Artemel, E. 

Palmer, A 
C 
C 

320.00 
320.00 

TOTAL 

33 
10 
43 

10,560 
3,200 

13,760 

29 
10 
39 

9,280 
3,200 

12,480 

0.0 
0.0 
0.0 

0 
0 
0 

29 
10 
39 

9,280 
3,200 

12,480 

4 
0 
4 

1,280 
0 

1,280 

#4 Stu -VTour for Alma Ata City Officials 
Kazakhstan Municipal Mgmt Artemel, E. 

Palmer, A 
Gerard, B. 

C 
C 
C 

320.00 
320.00 

96.00 
TOTAL 

8 
2 
5 

15 

2,560 
640 
480 

3,680 

8 
2 
0 

10 

2,560 
640 

0 
3,200 

0.0 
0.0 
0.0 
0.0 

0 
0 
0 
0 

8 
2 
0 

10 

2,560 
640 

0 
3,200 

0 
0 
5 
5 

0 
0 

480 
480 

#5 
L/T Advisor to City of Alma Ala/City of Karaganda 
and the Republic of Kazakhstan 
Kazakhstan Municipal Mgmt Grassie, J. 

(Formefy 1#22)- Kaufman, W. 
Gaynor, R. 

E 
E 
E 

320.08 
331.92 
331.92 

TOTAL 

321.23 310 
238 
166 
714 

99226 
78,996 
55,098 

233,320 

186 

0 
186 

57,480 
0 
0 

57,480 

66.0 
39.0 

0.0 
105.0 

21,197 
12,967 

0 
34,164 

252 
39 

0 
291 

78,677 
12,967 

0 
91,644 

58 
199 
166 
423 

20,549 
66,029 
55.098 

141,676 

#6 S/T Advisor to Kazakhstan (Sanger)
Kazakhstan Municipal Mgrt Sanger, J. C 320.00 

TOTAL 
28 
28 

8,960 
8,960 

28 
28 

8,960 
8,960 

0.0 
0.0 

0 
0 

28 
28 

8,960 
8,960 

0 
0 

0 
0 
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TOO 
TASK ORDER TITLE 
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08/31/93 

Days Amount 

Expended This Qur 
09/01/93-11/30/93 
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Total 
Expended 

Days Amount 

Baltnce 
Unexpended 

Days Amount 

#7 
S/T Advisor to Kazakhstan 
Building Codes/Standers (Hattis)
Kazakhstan Municipal Mgmt Hattis, D. C 320.00 

TOTAL 
27 
27 

8,640 
8,640 

26 
26 

8,160 
8,160 

0.0 
0.0 

0 
0 

26 
26 

8.160 
8,160 

Page 3 

2 
2 

480 
480 

#8 Law Reform Movements to Land Priviltzaton 
NIS Municipal Mgmt Schreiberg, S C 10,800 

10,800 
0 
0 

0 
0 

0.0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

10,800 
10,800 

#9 Parficipant Training/Housing Finance Seminar 
USA Housing Finance Pratt Assoc. S 

TOTAL 
54,599 
54,599 

0 
0 

54,599 
54,599 

0.0 
0.0 

0 
0 

0 
0 

54,599 
54,599 

0 
0 

(0) 
(0) 

#10 S/IR Advisor to Cities of Alma Ata, Karaganda, & Kazakhstan 
Ksakhstan Municipal Mgmt. Eckert, J. C 326.00 

TOTAL 
25 
25 

8,150 
8,150 

25 
25 

8,150 
8,150 

0.0 
0.0 

0 
0 

25 
25 

8,150 
8,150 

0 
0 

0 
0 

#11 

S/T Advisor to City of Yeravan and 
Republic of Armenia 
Armenia Condominium Law Rabenhorst, ( C 331.92 

TOTAL 
24 
24 

7,968 
7,968 

23 
23 

7,468 
7,468 

0.0 
0.0 

0 
0 

23 
23 

7.468 
7.468 

2 
2 

500 
500 

#13 
S/T Legal Advisor to the Republic of Kazakhstan 
Kazakhstan Municipal Mgmt. Sanger, J. C 331.92 

TOTAL 
20 
20 

6,638 
6.638 

0 
0 

0 
0 

0.0 
0.0 

0 
0 

0 
0 

0 
0 

20 
20 

6,638 
6.638 

#14 
SfT Legal Assistance to Armenia 
Armenia Municipal Mgmt. Josephs, R. C 331.92 

TOTAL 
45 
45 

14,936 
14,936 

45 
45 

14.936 
14,936 

0.0 
0.0 

0 
0 

45 
45 

14,936 
14,936 

0 
0 

0 
0 

#15 
S/TLegal Assistance to Kazakhstan 
Kazakhstan Municipal Mgmt. Gaynor, R. 

Sanger, J. 
C 
C 

305.04 
331.92 

TOTAL 

67 
5 

72 

20,435 
1,660 

22,095 

0 
0 
0 

0 
0 
0 

54.0 
0 

54 

16,470 
0 

16,470 

54 
0 

54 

16,470 
0 

16,470 

13 
5 

18 

3,965 
1,660 
5,625 

#16 
Study Tour to Hungary on Housing Privatization 
Hungary Municipal Mgmt. Boar, Toni C 260.00 

TOTAL 
5 
5 

1,300 
1,300 

5 
5 

1,272 
1,272 

0.0 
0.0 

0 
0 

5 
5 

1,272 
1,272 

0 
0 

28 
28 
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bl00
 

TOO 
TASK ORDER TITLE 
COUNTRY ACTIVITY AREA NAME 

PREV 
TYPE RATE 

NEW 
RATE 

Authorized 
Days Amount 

Expended Thru 
08/31/93 

Days Amount 

Expended This Qtr 
0901193-11130/93 
Days Amount 

Total 
Expended 

Days Amount 

Balance 
Unexpended 

Days Amount 

#17 
Russian Federation on Environmental Planning
Russia Municipal Mgmt. MacLeod, R. E 200.63 

TOTAL 
23 
23 

4,614 
4,614 

19 
19 

3,812 
3,812 

0.0 
0.0 

0 
0 

19 
19 

Page 4 

3,812 
3,812 

4 
4 

803 
803 

#18 
S/T Advisor on Condominium Property Management
Armenia Condominium Law Miller, A. C 331.92 

TOTAL 
30 
30 

9,960 
9,960 

0 
0 

0 
0 

26.5 
26.5 

8,796 
8,796 

27 
27 

8,796 
8,796 

4 
4 

1,164 
1,164 

#19 
S/T Advisor or 
Armenia 

Property Assessment, Taxation 
Municipal Mgmt. Aimy, R. C 331.92 

TOTAL 
24 
24 

7,968 
7,968 

0 
0 

0 
0 

0.0 
0.0 

0 
0 

0 
0 

0 
0 

24 
24 

7,968 
7,968 

#20 
Sfr Advisor on Current Housing Sector 
Kazakhstan Municipal Mgmt. Kaufman, W. C 326.00 

TOTAL 
20 
20 

6,638 
6,638 

14 
14 

4,564 
4,564 

0.0 
0.0 

0 
0 

14 
14 

4,564 
4,564 

6 
6 

2,074 
2,074 

SfT Advisor on Property Assessment 
21 Kazakhstan & Municipal Mgmt. West, R. C 315.00 

TOTAL 

22 Long-Term Advisor (W.Kaufman) is included under #5 

31 
31 

9,765 
9,765 0 0 

27.0 
27.0 

8,504 
8,504 

27 
27 

8,504 
8,504 

4 
4 

1,261 
1,261 

World Bank Loan Support
23 Russia Municipal Mgmt. Dubinsky, R. 

S'r Advisor on Housing Maintenance Prvatzatlon 
24 Armenia Municipal Mgmt. Reddy, M. 

Central Asia Housing Sector Reform Survey
25 Kazakhstan, etc Municipal Mgmt. Feiden, P. 

Salcido, P. 
Dinaburg, M. 
Harris, C. 
Leonardo, E. 

E 

C 

E 
E 
C 
C 
C 

331.92 
TOTAL 

331.92 
TOTAL 

259.00 
312.00 
320.00 
331.92 
275.00 

TOTAL 

50 
50 

18 
18 

25 
25 
21 
21 
21 
113 

16,600 
16,600 

5,976 
5,976 

6,475 
7,800 
6,720 
6,972 
5,775 

33,742 

0 
0 

0 
0 

0 
0 
0 
0 
0 
0 

0 
0 

0 
0 

0 
0 
0 
0 
0 
0 

16.0 
16.0 

0.0 
0.0 

23.5 
22.0 

0.0 
0.0 

21.0 
67 

5,313 
5,313 

0 
0 

6,102 
6,864 

0 
0 

5,775 
18,741 

16 
16 

0 
0 

24 
22 
0 
0 

21 
67 

5,313 
5,313 

0 
0 

6,102 
6,864 

0 
0 

5,775 
18,741 

34 
34 

18 
18 

1 
3 

21 
21 

0 
46 

11.287 
11,287 

5,976 
5,976 

373 
936 

6,720 
6,972 

0 
15001 
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bl 00 

TOO 
TASK ORDER TITLE 
COUNTRY ACTITY AREA NAME TYPE 

PREV 
RATE 

NEW 
RATE 

Authorized 
Days Arount 

Expanded Thru 
08/31/93 

Days Amount 

Expended This Qtr 
09/01/93-11/30/93 
Days Amount 

Total 
Expended 

Days Amount 

Balance 
Unexpended 

Days Amount 

Conference on Implementation of Presidential Housing Decree 
26 Kazakhstan Municipal Mgmt. Abeles, P. C 331.92 

Kozlowski, E. C 175.00 
Pratt, R. C 331.92 
Sanger, J. C 331.92 
Tosics, I. C 175.00 

TOTAL 

15 
6 

15 
10 

8 
54 

4,980 
1,050 
4,980 
3,320 
1,400 

15,730 

0 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 

0.0 
0.0 
0.0 
0.0 
0.0 

0 

0 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 

Page 5 
0 15 
0 6 
0 15 
0 10 
0 8 
0 54 

4,980 
1,050 
4,980 
3,320 
1,400 

15,730 

S/T Adeisor on Housing Finance 
27 Kazakhstan Municipal Mgmt. Weis, E. C 331.92 

TOTAL 
26 
26 

8,632 
8,632 

0 
0 

0 
0 

0.0 
0.0 

0 
0 

0 
0 

0 
0 

26 
26 

8,632 
8,632 

SIT Advisor on Housing Finance 
28 Armenia Municipal Mgmt. Winnie, R. C 331.92 

TOTAL 
38 
38 

12,616 
12,616 

0 
0 

0 
0 

0.0 
0.0 

0 
0 

0 
0 

0 
0 

38 
38 

12,616 
12,616 

S/T Advisor on Housing Finance 
29 Armenia Municipal Mgmt. Miller, A. C 331.92 

TOTAL 
24 
24 

7.968 
7,968 

0 
0 

0 
0 

0.0 
0.0 

0 
0 

0 
0 

0 
0 

24 
24 

7,968 
7,968 

SIT Acisor on Phase 2 of Property Assessment 
30 Armenia Municipal Mgmt. AJmy, R. 

Holstein, L. 
C 
C 

331.92 
331.92 

24 
24 

7,968 
7,968 

0 
0 

0 
0 

0.0 
0.0 

0 
0 

0 
0 

0 
0 

24 
24 

7,968 
7.968 

TOTAL 48 15,936 0 0 0 0 0 0 48 15,936 

SIT Consruction Adviscr In Earthquake Reconsruction
31 Armenia Municipal Mgmt. Tank, J. C 331.92 

TOTAL 
67 
67 

22,244 
22,244 

0 
0 

0 
0 

16.0 
16.0 

5,311 
5,311 

16 
16 

5,311 
5,311 

51 
51 

16,933 
16.933 

GRAND TOTAL 4,649 1,174,071 1,332 386,949 1,088 173,201 2,420 560,150 2,229 613,921 

TOTALS BY TYPE: 
EMPLOYEES 
INTERNS 
CONSULTANTS 
SUBCONTRACTORS & PO's 

2,845 
1,057 

747 
0 

800,645 
60,000 

249,827 
63,599 

875 
243 
214 

0 

245,752 
17.408 
69,191 
54,599 

389 
554 
145 

0 

113,495 
6,350 

44,856 
8,500 

1,264 
797 
359 

0 

359,246 
23,758 

114,046 
63.099 

1,580 
260 
389 

0 

441,399 
36,242 

135,781 
500 

TOTAL 4,649 1,174,071 1,332 386,949 1,088 173,201 2,420 560,150 2,229 613,921 


