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a Executrve Summary 

Thw report summarizes the work of Booz-Allen & Hanulton Inc ( "BM)  on the USAID Project to 

Develop Land and Real Estate Markets m Moldova ("Land Project") The report mth the 

accompanymg annexes, is the final contract dehverable under USAID Contract Number EPE-1-00-95- 

0007 1 and MIOP Task Order Number EPE-1-06-95-0007 1 The report covers project acttvlhes and 

achevements from June 1,1997 to March 1,1999 

The team that worked on the project consisted of professional expatnates represenbng the Booz-Allen 

& Hamdton Consortium (Booz-Allen & Harmlton, Inc , Rural Development Insbtute, and Stewart 

Informabon Internabonal), over 50 local professional and support staff, and no less than 50 pnvate 

survey firms wrth a total of nearly 400 employees The BAH team assisted the M~rustry of Pnvatmbon 

and State Proper& Adrrrrmstrabon ("MOP, now the Department of Pnvatmbon under the Mmstry of 

Economy and Reforms, "MOE") to (1) draft amendments to laws and regulabons and to draft 

Government Decisions to remove legal, regulatory and procedural mpedunent. to the formabon of a 

market for land, (11) to pnvabze both agmdtural and enterpnse land and develop a market for pnvate 

land m Moldova, (111) to streamhe the estabhshed mechamsm for bthng and regstrabon of 

apcultural land parcels created as a result of the break-up of collectwe farms, and (iv), to contmue the 

development of a network of private survey firms by engagng 50 firms to begm work on the Nabonal 

Land Program, whch mcludes break-up and land btling of 550 collectwe farms 

The support of the Moldovan Government has been cnbcal to the overall success of the Land Project 

Without this support, it IS doubtlid that work on farm pnvatmbon, land b b g ,  and Egstrabon of 

agricultural land could have been completed by the BAH team Support of local authonbes (mayors, 

r e~ona l  execubve officials, etc ) has been instrumental m the success of enterpm land privatmbon 

Through ded~cated efforts of the BAH team and Government support, the team fulfilled each of the 12 

tasks requred by the approved USAID task order scope of work Each of these tasks are &scussed m 

detad m the text of t h ~ ~  final report As a result of the successful pnvatmbon and b b g  of land on 

the 72 collecttve farms and the successll pnvabzabon of enterpnse land, the Moldovan Government 

asked USAID to conbnue its work m these areas and to ass& u?th the development of a market for 

pnvate land Consequently, USAID awarded the BAH team a follow-on task order to expand the farm 

pnvabzabon and land b t h g  project to include an addrbonal550 former collechve farms, to prepare 

land btles for 100,000 independent farmers who prewously wthdrew fiom collechve farms wth land 

in kmd but never received their legal btle to the land, and to conbnue to work on the pnvafizabon of 

enterpnse land and the development of a market for pnvate land m Moldova 



L Background 

Farm Reorgmzahon and Land T i h g  

In December 1996, the BAH team asslsted the MOP to break-up and reorgaruze the former collectwe 

farm "Mzua~~~ located m Nisporem rayon The break-up of ~s farm resulted m the ~ssuance of over 

1,400 land btles transfang ownerdup of the former wlle-ctwe f m 7 s  land from the State to 

mdmdual members of the farm The President elect at that bme, Mr Petm Luclunsclu, parhapated at 

the Miuac tttle issuance ceremony sl-g the new Government's mtent to fully support land reform 

in Moldova l%s hstonc ceremony, beheved to be the first of its hnd m the former Sowet Umon, led 

to the development of a scope of work under whch the BAH team, m cooperatton wth a team from the 

Soros East West Management Insbtute, was asked to break-up an add&onal72 former collecbve farms, 

expandmg the land tttlmg process to nearly every regon of Moldova The scope of work was designed 

to test the brealc-up methodology and establish a decentrahzed mecharusm that could prepare and lssue 

ownershp btles to land qwckly, effiaently, and at a low cost The mzun objechve was to transfer the 

responsibhty for preparabon of these trtles from officials of the Mumtry of Agriculture in C h s m u  to 

the o f f i d s  of the local mayor's office ("p111ll;lfla~~) and pnvate swey  firms 

Enternme Land Sales a The Government's enactment of the Regulatton on Sale and Purchase of Land Assocmted mth 

Pnvatlzed Objects and Objects Subject to Pnvatmtton m October 1996 estabhshed the legal framework 

under wluch the State pnvatzed the land assmted wth pnvawed enterpnses The regulabon 

created a slmphfied process whereby enterpmes whch had pnvatzed then fixed assets (not mcludmg 

land) were ehgble to purchase thew assmted land from the State The regulatton clearly stated that 

pnvatmaon would occur on the basis of "e-g land plans", thereby ehmnatmg the need for 

expemve new surveys and substanttal delays m pnvatuaQoa The n u n  roadblock to the comple&on 

of sales of enterpnse land that r e m e d  was the exorbitant pnce estabhshed by the Law on Normatwe 

Pnce 'Jhs law estabkhed a prrce of nearly $150,000 per hectare of enterpnse land, basmg the pnce 

on the theory that all land ls agncultural m Moldova and purchase of land from the State for other than 

agncultural purposes reqwed the buyer to pay the State 99 years worth of lost profits from the land In 

May 1997, the Parliament passed normatwe pnce lowemg coeffiaents as an amendment to the Law on 

Normatwe Price and finally made it h a a l l y  prachcal for pnvatwd enterpnses mth small 

associated land parcels to purchase thew land 

Legal and Redatow Environment 

After October 1996, the BAH team conmually made efforts to lower the normatwe pnce of land 

Amendments drafted by the team were submtted to Parliament m 1996 and were not voted upon and 

passed, as desmbed above, untd May 1997 Dunng thts bme, the team made concentrated efforts to 

lobby key government o f f i d s  and donor representattves m order to accelerate the passage of pnce 

Iowermg amendments The BAH team devoted considerable resources to the design of a streamlmed 



and decentmlued btle preparabon and issuance procedure that was camed out by offiaals of the local 

pnmanas and employed pnvate survey firms From early 1997 unbl September 1998, constant battles 

raged between the MOP and the Nabonal Agency for Geodesy, Cartography and Cadastre (NAGCC), 

whch contmually attempted to recentrahe the land surveymg and btle preparabon process 

Throughout tlus tune penod, the BAH team supported the lmttabves of the MOP to decentrahe the 

land b b g  process by d r a h g  numerous posibon papers on a vanety of land market, land use, and 

ownershp regstrabon lssues for the MOP, and lobbymg donor representabves for support 

Due to the substanbal support of the Moldovan Government for land pnvabzabon and the development 

of a market for pnvate land, an atmosphere was created whch allowed the BAH team to acheve all of 

the task objechves hsted in the contract mth USAID The follomng are the team's mam 

accomplishments fkom June 1,1997 to March 1,1999 

Completed work on all twelve tasks defined m the scope of work for the rollout project and 

accomphhed all of the contract dehverable reqwrements under that scope of work 

a Designed a decentmlued land b b g  and regrstrabon system by s tmmhmg the e-g prrmarra 

cadastral regstry of landholders Each of the p m a s  m whch the break-up of the 72 collectme 

farms was completed mtam a re- wrth full record of the land owners created as part of the 

project 

Completed land bthng for 72 former collectwe farms reorgamzed under the USAID methodology 

The break-up of these farms resulted m preparabon of nearly 185,000 land btles passing ownershlp 

from the State to some 70,000 mdmdual land owners All land b t h g  work was completed at a 

cost of approxmately $2 25 per parcel 

Drafted Provisional Instruchons on the Preparabon of Land Arrangement Plans and the Preparabon 

and Issuance of Title Cerhficates, m cooperabon mth the NAGCC These mtrwbons were 

enacted by joint order of the MOP and NAGCC and serve as the basis for all land b t h g  and survey 

work on the 72 farms and all btle preparabon and btle issuance for both apcultural land and 

enterprise land 

Successfully estabhshed no less than 10 pnvate survey firms that worked together wrth the BAH 

team to complete land tltlmg and regstratlon actmbes on 72 former collectwe farms throughout 

Moldova Employees of these firms were tmned to perform surveymg, land subdmsion and 

cadastre work in accordance mth the decentrald procedures established by the project 

Began work on the Nabonal Land Program mth the objechve of pnvatmng the land of over 550 

former collechve farms With USAID approval, negobated and signed 200 contracts mth 50 

pnvate survey firms to begn survey and land htlmg work on the farms included In the Nabonal 

Land Program 



Ass~sted the MOP to pnvabze the land assoc~ated mth over 700 pnvate and pnvamed enterpnses 

These sales grossed over 8 0 mlhon l e ~  ($1 1 mlhon) for the State Budget mth a&honal 

installments to be collected over a penod of 3 years totalmg another 15 0 &on lei ($2 0 mdhon) 

Asslsted pnvate cltmns and enterprrses to complete no less than 100 sales of privately owned land 

The team ass~sted mth the complebon of sales of agricultural land, res~denhal land, and enterpnse 

land at free market pnces 

Tmned no less than 35 local Enterpnse Land Sales (ELS) consultants to conduct transact~ons for 

the pnvatIzabon of enterpnse land Each of these consultants was tmned to complete requred land 

sale documentahon, to negmate mth the pnmana (the seller of the enterpnse land), to execute all 

requved documents, to close the transact~ons, and to r e a e r  land ownershp nghts 

Inst~tuted an mcentwe-based payment system for all survey subcontractors and ELS consultants 

For w e y  subcontractors, a percentage of the gross contracted amount was pad only upon 

complebon of des~gnated steps of the scope of work that was described m contracts between the 

firms and BAH For the ELS consultants, a fixed payment was made upon complehon and 

remtrabon of each pnvabzabon transamon that transferred ownershp of a land parcel fiom the 

State to the enterpnse 

Contmued to asslst the MOP and the MOE m rmemng and analyzmg all relevant laws, 

regulabons, and other normative acts that Impact land pnvatmbon, land btlmg, and land 

ownerdup regstrahon Issues The BAH team drafted new laws and Government Dec~~ons,  as well 

as amendments to e w g  laws m order (I) to fachtate the development of a land market, (11) to 

streamhe the framework by whch the local and state authonties pnvame the land associated mth 

enterpnses, and (111) to implement the legal regstraoon of land plots at the local level 

0 The Team improved the capabdittes and the slalls of the MOP statE and enhanced theu 

understandmg of property, land, and real estate Issues by prmdmg trauung m several techcal 

areas mcludmg publ~c educabon, pubhc pohcy advocacy, legslative rmew, and legal drahng 

Such tmmng was also prmded to terntonal agennes of the MOP, local adrmrustrahons, and 

pnvate assocl;itions, such as the Chamber of Commerce, Assoc~abon of Peasant Farmers, 

Collegum of Advocates, and other Non-Governmental Orgmzabons 

I tL Completed Tasks 

Task 1 Contrnued Suunort for the Mot Phase 

The BAT3 team asslsted the MOP m secunng amendments to the Law on Normatwe Price of Land In 

May 1997, the Moldovan Parhament passed amendments whch lowered the pnce of land associated 

mth pnvatned enterpnses by 50 percent m Clus~nau, by 70 percent ~n Balk and by 80 percent m the 

rayons The team was ~nstnunental m the passage of amendments to the law pemttmg enterpnses to 

pay the normatwe pnce for land m ~nstallments over a three year penod 



The BAH team also assisted nearly 100 enterpnses m the 4 pdot areas of Nisporem, Orhei, Unghem, 

and Edrnet to submt apphcabons and ulbmately to purchase theu assoclated land All the enterpnses 

that purchased land in the o n p a l  4 pilot areas and other areas of Moldova have their ownershp nghts 

regstered in the pnmana cadastral regstry and at the local Bureau of Techcal Invento~y @TI) wth a 

Qtle amficate for the purchased land parcel issued to each enterpnse 

Task 2 Desm of the Entemnse Land Pnvatmabon Roll Out Methodology 

The USAlD enterpnse land pnvatuabon me tho do lo^ is fully desmbed in the draft tramng manual 

attached as Exhibit 1 The m m n g  manual descnbes the manner by whch enterprrses are idenhfied 

and evaluated accordmg to the cntena estabhshed by the task order, then selected for parhcipabon m 

the land pnvatuabon program The manual is part of a comprehensive trarung program that teaches 

consultants/tmnees the enterpnse land sales process m a step by step manner fiom the ident&abon 

and s e l d o n  of enterpmes to the preparabon of documents and the complehon of the land sale 

transamon The manual also desmbes the process of r e w b o n  of ownershp nghts and the issuance 

of the btle cerhficate of ownershp nghts The methodology takes mto account each of the factors 

mtmlly set out by USAID as objectrves m the scope of work These factors mclude the selmon of no 

less than 20 rayons m whch enterpnses pnvatmxl theu assoclated land, the tmmng of MOP terntonal 

agency employees and local consultants, the development of a pubhc educabon program, and the 

offemg of techn~cal assistance to local pubhc authonbes to accelerate reptmbon of ownershp nghts 

and preparabon of btle cerhficates The BAH team also developed an incenbve based compenmbon 

plan for ELS consultants whereby they are pmd a fixed fee per transamon completed A copy of the 

contract used for ELS consultants is attached as Exh~bit 2 T ~ I S  compensabon scheme helped mobvate 

consultants to actrvely assst enterpnses to pnvatue then land The plan resulted m the pnvatmbon 

of nearly 900 land parcels by over 750 enterpnses smce August 1997 The team mamtam a complete 

database of all transachons, a copy of whch is attached as Exhiiit 3 

Task 3 Idenbfv reglons and rnu~utx~al~bes for entemnse land Dnva~abon 

The BAH team selected 20 rayons m whch pnvatmbon efforts would mbally be conducted accordmg 

to the task order objmves A memorandum to USAID and the MOP includmg the list of rayons IS 

shown in the attached Exhbit 4 Each rayon selected -tam a good record of pnvatlzaQon and 

typically has progressive and reform rmnded officials These officds are often mllmg and eager to 

work mth our team to realize the benefits of land pnvabzahon includmg the potenbal to attract 

investment to then commum&es Each selected rayon has a substantd number of enterpnses mllmng 

and able to pnvabze their land Whenever possible, the team selected rayons in whch enterpnses that 

received tecbcal assistance fiom other USAID contractors are located The selmon of such 

enterpnses promotes the development of these enterprises through synergmc efforts of USAlD 

PrOJm 



Task 4 Select enterurns wh~ch want to acawe land t~tles 
@ The BAH team imbally identified no fewer than 200 enterpnses that were w l h g  and financially able 

to purchase their associated land Typically, enterpnses were identified through representatwes of the 

MOP terntonal agencies, local consultants, and adverhsements m the rayonal and nabonal 

newspapers All of the enterpnses ~denbfied by the BAH team were mterested m acqurnng btle to then 

land parcels and in many cases came to the BAH team on theu own to seek ass~stance mth document 

preparabon, admce on land pnvabzabon, and negotmbon mth local pnmatlils on the purchase of then 

assmated land parcels All enterpnses selected met the mtena set out m the task order The selection 

of enterpnses occurred s~multaneously mth the selection of rayons that qualdied for inclusion m the 

pnvatmibon program under the task order objectives The BAH team i d e n ~ e d  all types of 

enterpnses, some wrth large associated land parcels and some ulth small assmated land parcels 

However, even mth the passage of the amendments lowenng the normatwe pnce and promdmg for 

payment of that prrce m mstallments, most enterpnses mth large associated parcels stdl cannot a o r d  

to purchase then assmated land 

Task 5 Select entemnses m l l m ~  to sell excess land 

The BAH team selected and assisted no less than 10 p m t e  and pnvabzed enterpnses to sell theu land 

in secondary land sales, using the hst of enterpnses that pnvabzed land from the penod of July 1997 to 

March 1999 The team helped entepnw to find purchasers of the land through local contacts, 

adverhsmg m the mass medm, and other types of marketmg Once the purchasers were ~dent~fied, the 

proper documentabon needed for the sale to occur was gathered and the sale was completed In most 

s~tuabom, all documentabon was readdy avadable because our team ass~sted mth the pnvatmibon of 

the land and the preparabon of the mtml tde  c e ~ c a t e  

Task 6 Identdy ~arceh of land to be sold and as!& enterunses m the sale of sur~lus land 

Once the BAH team selected 10 enterpnses mth whlch to work on secondary (private) land sales, the 

team worked to find monvated buyers who were wdlmg and fhanclally able to complete transact~om 

Because most of these enterpnses pnvabzed then land mth assstance of the BAH team, typically, once 

a purchaser was found the document preparabon and negotrabon of the purchase and sale contract was 

completed qwckly After negombon, the sale and purchase contract was prepared Arrangements to 

close the deal were made mth the local notary and the documents were then s~gned and re~stered mth 

a correspondmg btle cerhficate bemg ~ssued m the name of the new owner Each enterpnse mvolved 

~n these secondary sales transact~om fully cooperated wth the team and completed the sale m a tmely 

manner 

In addbon to the work on secondary sales mth enterpnses, the BAH team rece~ved pemsslon fiom 

USAID m February 1998 to work on secondary sales of agricultural and residenbal land As of the end 

of February 1999, aver 160 secondary sales of p m t e  land have been completed mth the assistance of 

the BAH team These transachons mclude no less than 10 enterpnse land sales, no less than 90 



agncultural land sales, and no less than 30 residential laud sales The complete hst of secondary 

(pnvate land sales) is attached as Exh~bit 5 

As a result of these land sales, the development of a pnvate land market has begun m Moldova 

Indmduals and enterprises are actwely seelang to purchase land Many mdmduals and enterprrses 

have recently learned that the purchase and sale of land is legally allowed, causing a rapid nse m 

pubhc mterest to complete land transacbons Along wth the increase in pnvate land transacbons is 

the mcrease in demand for mortgage financmg by both agncultural land owners and enterprise 

landowners 

Task 7 D e s ~ m  a Decentralwed m t h n ~  and Remtrabon System 

A wable legal regstry was designed for the pr~manas of the 72 h m s  lnvolved in the pdot land 

pnvatuahon and Otlmg project. The legal re- bts all mformation necessary to d e t e m e  an 

m&v1d17s ownerslup nghts m land The regstty hsts the land owner's name, the mcpe p a l  

number (cadastral number), the type of land, the sue of the parcel, the date that the ownerdup nghts 

were regstered mto the regstry, and the basis for the regstraflon of nghts (prrmana declsion on land 

allocaOon) All documents needed to support the regstry are completed by the pnvate survey firm and 

the pnmana, are verrfied by the BAH team, and are copied in three sets One set of documents is gven 

to the pnmana, one set to the NAGCC, and the W set remaus wtb the pnvate survey hrm that 

completed the work These documents include the land arrangement project map, all prelrrmnary 

maps, the legal decisions on the pnvatm~on land fund, legal dmsions on the groupmg and arrangmg 

of land owners in the field, the pllmarra approved general ehgbihty I&, and legal changes to any 

other documents and o f f i d  prvnarra dec~~ions The documents gve the pnmana the abhty to trace 

the creation of land ownerslup nghts m a smgle parcel of land created as a result of the farm break-up 

and reorganuaOon. All reptraOon, Otle preparaQon, title ~~suance, and land surveying that takes 

place as part of tlus process is completed at no charge to the land owner The cost to USAID IS 

appmumately $2 25 per parcel 

Task 8 Im~lementalxon of Pdot Decentrahzed Remstrahon Svstems 

In each of the prunanas m whch the 72 former collectwe farms underwent reorgmzabon, the BAH 

team implemented a decenlrahzed land regrstrabon system usmg the exMmg Cadastral Regstry of 

Landholders The land regstrabon system described abave was designed to use, to a maxl~ilum extent 

possible, the emshng structure of the cadastral regstry The e m g  manual system of record keepmg 

was mammned for smphcity sake, however, a computer pmted insert to the re- was used for the 

mass regstraoon of land owners after the mOal farm reorgumation and land titling All cadastral ' engneen were lmned on the use and mamtenance of the re- incluhng the computer pnnted 

porhon of the regudry relating to the collectwe farm reorgannabon The BAH team also momtored the 

contmued use of the regstry through site vlsits and detaded exarmnahon of the regstry A copy of a 

computer pnnted regstry page is attached as Exh~bit 6 



@ With respect to urban lands, all enbles on land ownerdup were made mto the same regrstry as for 

agr rcu lw land, wth the excepbon that the entnes for urban land were handmtten and not mcluded 

m a computer pmted mert  Handwritten entnes were made because regmatron of urban land 

ownershp nghts is dependent upon sporadlc pnvabzabon of land rather than mass privatmbon as is 

done with apcultural land when a collectwe farm reorgamzes 

Task 9 Remstrabon of Ownershiu Interests at the Collectrve Farm Level 

In cooperabon mth the EWMI team, the BAH team completed r eo rgmbon  of 72 former collectwe 

farms throughout Moldova The BAH team, worlung through 10 private survey subcontractor firms 

and one Moldovan software development firm, completed all b t h g  and r e e a b o n  work on these 

farms resultmg m the dehvery to pnmarm of 184,168 btle cedcates for drstnbubon to 68,011 

agricultural land owners A copy of a btle cerbficate 1s attached as Exlubit 7 A copy of the land 

arrangement project map, whch is the underlymg map on whch btle documents are based, is attached 

as Exfubit 8 Performance based contracts were executed wrth each p m t e  survey firm to ensure 

mobvated subcontractors and tunely complebon of all survey and land b t h g  work A copy of the 

current survey subcontract ~s attached as Exlubit 9 The BAH team made great efforts to enswe that 

dehvery of these btles to the indmdual land owners was completed by the local mayor By conducing 
@ site vmts to each pnmanr, the team v d e d  c2lstrrkon of over 90 percent of the ntles to the new land 

owners by the end of October 1998 The 1~ of the 72 farms mcluded m the mbal farm reorgmzabon 

and land b t h g  project is attached as E h b i t  10 

Task 10 Continued Develo~ment of the Moldovan Pnvate-Sector Real Estate Industrv 

The BAH team has implemented a trammg program for over 35 Moldovan real estate consultants who 

are based m the rayons and work mth the local enterprise managers, pnmarras, cadastral engmeers and 

rayonal offiaals to promote enterprise land pnvatmbon and p m t e  land sales The 

consultantslmees all agn a contract wth the BAH team under whch compensabon is pad "per 

transa&onY' completed This type of compensabon scheme is specrally designed to promote a "market 

style" real estate sales system where compensaQon is based on the completed or "closed" deal The 

contract, whch IS attached as E h b i t  2, sets out the process for completmg a land sale and the 

compensafion scheme The BAH team prmdes the consultantltmnee mth full support and tmnmg, 

thereby malung thls system a reasonable means to get valuable work completed whde properly 

compensatmg the consult..nt/tmnee for their work 

The trauung program is "hands on" and completely supe~sed  by semor BAH consultants It mcludes 

one on one lnstructr.on from semor BAH consultants on all matters Site mats to enterpnses and local 

off ids ,  preparabon of all documents, and negobabons wth buyers, sellers, notaries, and regstrabon 

authonbes in order to close the -&on are all actmbes included m the tramng programs As part 

of the t m m g ,  consultants were reqwred to attend a senunar on September 6, 1997 where they 



received the trauung manual and recaved instrucbon m identrfylng enterpnses willmg and financdy 
@ able to purchase theu assmated lad,  p e p ~ n n g  all documentabon necessary to complete the 

transamon, completmg the land sale7 and regstemg the ownerslup nghts of the purchaser To date, 

more than 20 consultants/trrunees have proven that they are fully tmned by completmg pnvabzabon 

transamons and pnvate land sales on then own All completed transamons have been verified by a 

BAH team consultant, e~ther by observmg the transamon personally or venfylng the accuracy, 

completeness, and proper execubon of the documents after the transamon IS complete and ownerslup 

nghts are repstered Over ame, more consultants/trcimees mll be able to complete transamons 

mthout &red assistance from the BAH team, thereby increasmg the number of dmdua l s  mth a 

detded understandmg of enterpnse land pnvatmbon 'lks tmmng program increases the frequency 

of enterpnse land sales and the hkelihood that such land sales wdl be accomphshed mthout techrucal 

asslstance from USAID and other donor agenaes m the future 

For work on the former collectwe farms, on-thejob tmmng was estabhshed for the employees of 

p m t e  survey firms that signed subcontracts mth the project The employees of each firm worked 

closely mth BAH team members to learn the operabon of computer software and systems for parcelhg 

and b t h g  of land parcels to mdmdual owners The slab learned by the employees of the survey 

firms mclude computer land arrangement, computer parcelhng of land, atle preparabon procedures, 

and land survey techruques 

Ad&bonally, trauung and legal asslstance was pven to local government offiaals m the 72 pnmanas 

where land b t h g  and farm reorgammaon work took place T m m g  was focused on the local 

adrrrrmstrabve o f f i d s  and the local cadastral engmeers m the areas of btle regmatton, preparahon of 

legal decmons, btle issuance, and the mamtenance of legal records 

Task 11 h b h c  Educabon Interface 

Accordmg to the task order reqwments, the BAH team coorh ted  its pubhc educabon efforts mth a 

number of USAID Contractors Imtdy,  the team coordmted with IBTCI's pubhc educabon team and 

local m d a  consultants The team mamtamed a staff of pubhc educaQon and medm consultants to 

draft press releases, to arrange &a events and b t h g  ceremomes, and to mform the pubhc of the 

accomphhments and obstacles encountered by the Land Project The team also conbnued its 

cooperaaon mth other USAID projects (Em, ACDWOCA, and CNFA) and other donor projects 

(TACIS Agromform project) to promote the ongomg farm pnvatizabon and land reform The team 

also cooperated with Moldovan ra&o by sponsoring the momng program "Good M o m g  Farmers" 

a whch presents agriculturally related content to peasant farmers early m the m o m g  one day per week 

l%s sponsorship proved valuable to our project by drawng constant attenbon to the Land Project and 

complebon of the land b t h g  on the 72 farms Finally, the team began p u b h h g  the monthly 

newsletter "Land Markets" amed at promobng land reform and agricultural land pnvatizabon The 

target auhence is mamly peasant h e r s ,  but informabon w e d  at enterpnses interested in 



purchasmg land and purchasers and sellers of pnvately owned land is regularly mcluded m the 
@ newsletter Some of the arhcles pubhshed through efforts of the BAH public educabon team are 

attached m Exhibit 11 A copy of the '%and Markets" newsletter mth an Engllsh translabon is also 

attached as E h b i t  12 

Task 12 Streamlme Legal and Redatom Framework 

The BAH team worked to streamhe the legal and regulatory framework under whch land reform and 

land pmatmbon occurs Examples of beneficla1 changes brought about through duect or supporhve 

efforts of the team mclude 

Lowenng of the normatme pnce for land under amendments to the Law on Normabve Pnce that 

estabhshed pnce reducbon coeffiaents for purchase of land from the state These amendments 

were passed by the Parhament m 1997 

Drafhng of amendments to the Land Code that s t r m e d  the procedure by whrch land allocabon 

is conducted d u n g  pnvabzabon of agrrcultural land These amendments were passed by 

Parliament in October 1998 

Extensive redrafbng of the Law on Real Estate Cadastre to ensure that the new regstrabon system 

bang mplemented by the World Bank and the Moldovan Government does not mterke wth the 

contmumg land pnvabzabon work of the USAID Land Project Thls law underwent numerous 

edlts prompted by our team before its passage by the Parliament m February 1998 

D d b g  and ed~tmg of numerous Government Decwons and regulabons relabng to the 

implementation of the Law on Real Estate Cadastre The BAH team worked closely mth the 

NAGCC to ensure that none of the Government Decisions and regulahons necessary for 

unplementatton of the law would ~mpede and obstruct the current process under whch land 

pnvatmbon is conducted by the USAID Land Project Some of the regulahons exanuned and 

drafted mclude The State Program on Futlct~on~ng of the Real Estate Cadastre, Regulahon on 

Real Estate Parcel Formabon, Regulabon on h t m l  Mass Regutmaon, Regulabon on TCO 

(Terntonal Cadastre m c e )  Fees, and Regulabon on RegMrabon of Land Parcels under 

Residenbal Housmg 

Drafhng of mlmct~ons for the preparabon of land arrangement project maps and the preparabon 

of atle ceMcates Through lengthy negotmaons and drafhng sessions wth the NAGCC, the 

BAH team drafted a comprehemve set of lnstruchons that described the work necessary to prepare 

land arrangement project maps and the documentabon that supports such maps A second set of 

mstruchons addressed the procedure for preparabon and lssuance of Me c e ~ c a t e s  to land 

owners Both instructrons were enacted by joint order of the NAGCC and the MOP These 

instruchons are attached as Exh~bit 13 

The BAH team conbnues its work to s t r d n e  the legal hnework under whch land pnvatzabon 

and development of a market for pnvately owned land is conducted Recent proposals mclude (1) 

amendments to the Law on Collateral, Law on Real Estate Cadastre, and Law on Normafive Pnce to 



streamlme the process for mortgage lendmg and the externon of mortgage cred~t for the purchase of 
@ land parcels, (11) amendments to the Law on Normatwe Pnce to hmhcer reduce the normatm pnce of 

land subject to pnvatmtton, and (111) commentaries on the Law on Rabonal Soil Use and Law on Land 

Use Controls in order to prevent recentralnabon of authority and excessive restnchons on the nghts of 

pnvate land owners 

The BAH team expects to promote adQbonal changes m the followmg areas dunng the new task order 

(I) conbnumg reform of the framework under whch mortgage c r d t  is extended, (u) s t r b g  the 

areas of the law that deal mth foreclosure and the protmon of a mortgagee's nghts m c r d t  

transactions where land is used as collateral for loans, and (111) streamhung of the newly unplemented 

cadastre system that umfies the land and bddmg records to ensure proper funct~omg of the system 

and mlnlmrze the obstruchons to pnvattzabon of land and the development of a market for pnvately 

owned land 

IV Tangble Results 

1 The BAH team successfully prepared 184,168 btles to agncultural land for a total of 68,011 

indmdual land owners as a result of the break-up and reorgafllzabon of 72 former collmve farms 

2 The BAH team assisted 772 enterpnses to pnvatm thex associated land parcels These enterpnses 

purchased a total of nearly 900 land parcels All pnvattzatton transact~ons are properly regmered 

and ownerslup btle cerh6cates were lssued to the enterpnse that purchased its land 

3 The BAH team assisted pnvate atwens and enterpnses to complete 160 pnvate land sales Each 

land parcel sold to a pnvate buyer is properly regstered m the pnmana cadastral regmy and a htle 

ceMcate evldencmg ownerslup of land was issued to each enterprrse The team assisted mth sales 

of enterpnse, agncultural, and remdenbal land parcels, as well as buddmgs located on those 

parcels 

4 The BAH team employed no less than 50 p m t e  surveymg and real estate firms to conduct land 

surveys, land parcel projechon and subdmsion, btle preparabon, preparahon of cadastral regrstnes 

at the pnmana level, cadastral work, and computer sohare  development as part of the 72 farm 

pdot project and the ongomg Nabonal Land Program These 50 firms were formed mth the 

assistance of the BAH team and supported wrth techcal assistance and tmmmg from the BAH 

professional staff In total, these firms employ no less than 400 indmduals to conduct the work 

desmbed above 

5 The BAH team trrtlned more than 35 local consultants to conduct land pnvatizabon and assist m 

land market development The consultants are responsible to assist wth enterpnse land 



pnvatuabon by findmg enterpms wdhg  and finmaally able to purchase then land from the 

state As the project progressed, the consultant's dubes expanded to mclude compl&on of 

secondary land sales between p m t e  buyers and sellers All co~lfllltants received extensive trauung 

m legal and procedural Issues mcludmg land regstrabon, land transacbons, btle ~ssuance, and 

other issues related to project and busmess management 

6 The BAH team estabbshed a decentrahzed land regstrabon system that IS mamtamed m each of the 

pfll2l;ttlas mvolved m the 72 farm land b b g  program These legal regstnes, wrth thar back-up 

documentabon, hold the informabon necessary to iden@ the legal owner of each parcel created as 

a result of the land btling program The land regstrabon system has been streambed to the extent 

possible through the preparabon of computer generated regstry pages that hst each owner, each 

parcel wth a uruque parcel identtiicabon number, and other relevant charactenstm of the pnvately 

owned land parcels 

The BAH team developed a public educabon carnpagn that reached peasant farmers, md~mduals, 

and enterpmes interested m land pnvabzaaon issues through the use of press releases, newspaper 

arhcles, ra&o show sponsorshp, and the Land Markets newsletter 

Lessons Learned 

The land pnvabzabon project m Moldova is the first of its land m the former Somet Umon T ~ E  

project achleved tangble results by pnvatmng appro~mately 185,000 agrrcultural land parcels and 

nearly 900 enterpnse land parcels Pmous attempts to Implement land pnvatuabon programs m 

Russla and w e  have had httle success, e q e c d y  regarhg agmultural land and farm 

reorganuabon In Moldova, the USAlD Land Project estabhshed a methodology for land pnvatmbon 

that is worthy of duphcabon m other areas of the former Somet Umon The BAH team mvely worked 

with the Government to decentdue the btle preparabon process Legal and regulatory uubatmes by 

the BAH team, through the MOP and MOE, were a major reason for the success of the Land Project 

The BAH team also employed local consultants and pnvate survey firms that were al l  pad on 

performance based contracts As consultants and pnvate surveyors completed specific tasks, they were 

pad a pmously agreed upon fee Thls mque method of contrawg, common in the world of pnvate 

busmess and real estate transacbons, produced a work force of motwated m&wduals wth lugh qual~ty 

standards that was another major factor contnbutng to the success of the Land Project 

However, the ultmate success of overall land reform, both agrrcultural and urban, in Moldova and 

elsewhere throughout the former Somet Umon depends not only on the pnvatmbon of land Complete 

land reform requlfes that btle to land be useable to obtam mortgage c r d t  Without the avadabity of 

such cr&t, the complete benefits of land pnvatrzabon cannot be transferred to the new land owner 



The lack of mortgage c r d t  makes it more =cult to develop the market for land, whch thereby 

creates problems for enterpnses and h e r s  to attract capital mvestments or obtam loans for their 

operattons Land value is not fully reahzed unless there exlsts an achve market for land, where owners 

can quckly and emly sell or mortgage land to obtam needed capital These issues r e m  to be dealt 

mth m the future and should be part of an overall comprehemve USAID strategy for contmued land 

reform assistance to Moldova 

VL Future Dlrect~ons 

In hght of the accomphshments m land reform in Moldova, and the fact that Moldova should act as a 

model for the remamder of the former Smet Uxuon on the issue of land reform, USAID should 

conunue its land reform work through a comprehensrve program of post pmhzatton assistance The 

BAH team is ready to asslst m any post pnvabzatton work m Moldova and suggests the follomg 

potentul areas of work specifically relatmg to conttnued land reform and the development of a market 

for pnvate land 

USAID should contmue to work on the development of a market for pnvate land With the first 

160 pnvate land sales completed, USAID should make adhtional efforts to increase the volume and 

frequency of pnvate land sales by further promotmg sales of land through the m d a  and other 

pubhc education vehcles 

To further develop the pnvate market for agricultural, urban, and resldentd land, USAID should 

encourage the development of mortgage c r d t  by worlang mth selected Moldovan commercral 

banks to test the e-g legal procedures under whch such loans can be made The BAH team, 

workmg m cooperatton mth one Moldovan commerd bank, has developed a procedure for closing 

purchase money mortgage loans that now must be tested and streambed so that the parhes 

mvolved m pnvate land transachom ubhmg mortgage c W t  can complete the transachon and 

recewe then expected benefits from purchase and sale of land m the shortest tune possible Work to 

develop mortgage c d t  for enterpnses, farmers, and residentnl home and apartment buyers wdl 

promote Investment and the transition to a market economy m Moldova 

USAID should work to estabhsh self sustauung pnvate sector Trrms that conduct land pnvahzation 

efforts and asslst with the compleDon of pnvate real estate tmnsachons USAID assistance should 

provlde tmmng and other techcal assistance to these fledgmg fums once they are established to 

ensure their profitability and to make them responsible agents that represent both sellers and buyers 

m an achve real estate market 

USAID should conhnue its parcelling and titling efforts m the Nabonal Land Program unfil all 

former collectwe farms in Moldova are reorgmed and a l l  in&vldual members have received land 

tttles to the pnvaWed land parcels 



USAID should conhnue its work oMth the more than 200,000 former farm members who pmously 

mthdrew from the collectwe farm structure and are culhvatmg land mdependently These 

mdt~duals are the imtd nsk takers that challenged the collectwe system pnor to the b e g m g  of 

the Land Project and deserve to get legal documentahon regstenng them as owners of ther land 

Yet, to date, few of these mdependent farmers have btle to their land 

USAID should contmue its legal and regulatory efforts to streamlme b t h g  and regxtrahon of land 

Techcal assistance efforts should contmue to amend laws and Improve the exlstmg procedures 

based on contmuous testmg of the processes through actual land pnvatmhon and land transadom 

USAID should mplement an urban land pnvatmbon and registrabon pllot project Under such a 

project, a land adjudtcahon regulahon should be drafted and mplemented to resolve boundary 

dtsputes between neighboring land owners In coquncbon mth such a p~lot project, the 

development and unplementaaon of a condommum law should be undertaken. Many issues 

re- to be resolved wth regard to the pnvatmbon of apartment blocks and the ownershp of 

land under these budbgs The scope of such a project could designate a pdot area m whch work 

would be conducted mth the result bemg the passage of a Government Regulabon on adjudmbon 

of land boundaries and a Condomum Law, as well as a tested process whch ensures the 

pnvatmhon of urban land and the regstrahon of the htle and nghts to land of all  exlstmg buddmg 

and land owners m the selected pdot area 
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1 Legal Basis for Land Prwatlzat~on 

In the recent past land in the Republic of Moldova was owned exclus~vely by the State The 

relationship between the State and corresponding users of the land was governed by Article 92 of the 

Civll Code whlch is based upon the general legal principle that the user's rlghts m land are 

subordmate to the State's rights m that land This situation has changed wth the enactment of the 

Const~tution of the Republic of Moldova and other normative acts The legislation which provldes the 

basis for land privatization can be summarlzed as follows 

1 The Constitution of the Republic of Moldova establishes the basis for the right of private 

ownershlp and the protection of that right m Article 46 Under thrs Article no person can be deprived 

of ther ownership rights except for reasons of public necessity, as established by law, and provided 

that fax compensation is paid m advance Article 127 of the Constitution provides that the State has 

the duty to safeguard property regardless of its type and to guarantee the owner's property rights m all 

forms so long as the exerclse of those rights does not contravene the interests of society 

2 The adoption of the Law on Ownership on January 22, 1991 is the event that changed land 

relations as defined m the Civil Code Article 13 of the Law on Ownership provides that land parcels 

may be privately owned makmg the rights of private land owners no longer subordrnate to the of the 

State rights 

3 The Land Code, adopted December 25, 1991, also establishes the right of private land 

ownership and provides for the equal protection both of public and private property Article 4 of the 

Land Code provides that the right of private land ownershlp belongs to the citizens of the Republic of 

Moldova and foreign mvestors 

4 Article 12 of the Law on Normative Price of Land, as adopted on December 2, 1994, 

establishes the right of legal entities to purchase land fiom the state and to sell it thereafter as 

developed or subject to the construction of buildrngs or structures for social, cultural, mdustrial, or 

other purposes 

5 The Law on the State Privatization Program for 1995-1996 provides for the privatization of 

land associated wth privatued objects or objects subject to privatization, including unfinished 
# 

constructions Art~cle 13 spec~fically provides for the sale of land associated wth privatlzed objects or 

objects subject to prwat~zatlon for cash c 

6 The Regulation on Sale and Purchase of Land Associated with Privatized Objects or Objects 

Subject to Prlvatlzation, approved by Government Decislon No 562 dated October 23 1996 

(heremafter Regulation No 562) establishes the terms and procedures for the sale and purchase of 

State owned land parcels associated wth privatized objects or objects subject to prlvatizatlon 

7 The Provrsional Regulation on Sale and Purchase of Land approved bv Government Decislon 

No 377 dated June 6 ,  1995 (hereinafter Regulation No 377) sets forth the procedure for the sale of all 

land except land associated with prrvatized objects or objects subject to privatization 
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Thus, sale and purchase of land associated wth  enterprises 1s a reality Enterprlses may now 

become owners not only of the buildings but also of the lands upon which they are located The land 

associated wth  enterprises that under the law is available to be purchased is defined as the surface 

area of the land parcel allocated to the enterprise A list of the offic~al acts that govern the procedure 

for sale and purchase of land and use thereof is given m Annex 1 of thls Manual 

Accordmg to the Amendments to the Law on Nonnative Price w a y  29, 1997) the Seller of 

land assoc~ated with prlvatlzed enterprlses is the local prunarla, w t h  consent of the Mmlstry of 

Prlvatuation (MOP) The Seller of land associated wth  pnvate enterprises is also the local prunarla 

under the Regulation No 377 In accordance w ~ t h  the established procedures, the Buyer can be the 

enterprlse as well as mdividuals and legal entities who buy an object subject to prlvatlzation at auction 

(tender) 

2 Benefits from Sale and Purchase of Land 

In order to hc~litate the unplementation of land pr~vakmt~on, partmpants must be aware of 

the benefits of prwate land ownership The benefits of land ownersh~p are numerous and extend not 

only to the land owner but to local public authoritm and to the general publ~c as well These benefits 

can be dlvlded mto three categories 

Benefits to Prlvatued Enterprlses as Landowners 

Abllrty to attract Investment Typ~cally forelgn Investors are reluctant to Invest money m a jomt 

venture lf the local enterprise does not own its land In such situations mvestors fear the abllity of 

the local authority to cancel the lease agreement or to alter lease agreements m a manner 

adversely affectmg the lnvestor Therefore, ownership of land is the first requirement to attract 

mvestrnent 

Use of land as collateral Banks typically w l l  not lend money to an enterprise unless that 

enterprlse can pledge ~ t s  land as collateral for the loan W~thout privatlzatlon the land cannot be 

pledged and loans cannot be obtained 
?' 

Increase zn the value ofthe enterprrse Exper~ence m other countries shows that privatization of 

land adds a new asset to the enterpr~se's balance sheet thereby mcreasmg the enterpase's value 

Abzlzty to resell or lease land Once land is prlvatlzed enterprlses may subdivide the land for 

either sale or lease, thereby obta~nlng money for Improvements or worklng capital 

Insurance agaznst natural calamztzes Land 1s the most durable asset In case of natural 

calamities or f ~ e ,  the capltal mvested m buildmgs and lrnprovements may be either completely or 

partially lost, while the land parcel and the capital mvested m land 1s preserved 

Protectron agaznst rnzatzon As shown in other parts of the world the growth rate In the value of 

the land typically exceeds the mflatlon rate Therefore an investment in land protects agalnst 

losses m value due to inflation 
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Protectron agaznstJiLture rental zncreases Smce lease rates typ~cally tend to rlse over tune, by 

purchasmg its land today the enterprise protects itself ftom future mcreases m lease payments 

Competrtrveness As a land owner, the enterpr~se will pay only the land tax and no lease 

payments This s~tuation reduces the enterprise's cost of operation and thereby may mcrease the 

enterprise's competitivenessy both locally and internat~onally 

Benefits to Local Public Authorit~es 

Revenues to the budget Pursuant to the Law on Normat~ve Pr~ce of Land, 50 percent of funds 

generated fkom land sales w11 be forwarded dlrectly to the local budget Thus, local publlc 

authonties w~l l  recelve money from land prlvatlzatlon sales that can be used for mfiastructure 

unprovements and local public services 

Ejcpanszon of the tax base Land taxes are t~ed  to the value of the land As development of land 

occurs the land's value Increases and generates mcreased land tax revenues to local publ~c 

author~t~es Prlvatlzation wd1 result m mcreased development of land slnce most owners act 

rat~onally and will maxunize the value of their land Such land development and growth in land 

value over tune wll  result m the receipt of tax revenues to the local public authorities 

Addrtronal jobs Pr~vately owned land is more llkely to be developed Investment to develop land 

m turn typ~cally causes economic growth and creates jobs for the community m construction and 

other areas of the economy 

Attractzon of forelgn zmestments Investors prefer to mvest m countries where land is privately 

owned Foreign mvestment w11 mcrease development m the community and 1s llkely to create 

new jobs 

Increase m ratzonal land use Owners tend to use thelr land rat~onally and to maximlze ~ t s  value 

Investment and development IS dr~ven by ratlonal decis~on makmg regardmg the type, slze, and 

value of land needed for a particular mvestment Such ratlonal dec~slon makmg w~ll  begm to 

make valuable land ava~lable for mvestment as the decisions made durmg the per~od of central 

plannmg are corrected 

Benefits to the General Publac 

Creatzon ofjobs Investment m land and development of land creates jobs m many Sectors of the 

economy lncludrng construction, semce mdustrles, manufacturmg, etc 

Infrastructure zmprovements Revenue reallzed by local publlc authorlt~es may be used to 

Improve local mfiastructure mcludmg roads, ut~llty servlces, public bu~ldmgs, etc 

Improvements m publrc sewzces Revenue realized &om land pr~vat~zatlon may be used to 

increase the level and quallty of publlc servlces such as pollce protection, garbage removal, local 

government, fire protectlon, parks, etc 
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3 The Process of Flndmg Enterpr~ses Willmg to Prwatue Assoc~ated Land Parcels 

The process of identifying enterprrses willing to privatrze their land begins by obtarnmg the 

list of privatized enterprlses located wthm the rayon and collectmg mformation on all operatmg 

prlvate enterprises m the rayon Usmg this mformation, the consultant wll  visit and talk personally 

with the duector or the owner of each enterprlse to discuss the basic crlterra for enterprise 

partic~pation m the land prrvatizatlon program The consultants w11 ask questions to determme rf the 

enterprise meets the basic criteria for the selection of an enterprise, which is that 

enterpnse management is progressive and understands the rmportance and benefits of 

land ownership, 

enterprise management wshes to purchase land associated wth  the enterprise, and 

the enterprise 1s financially able to purchase ther  associated land parcel 

If the consultant determmes that an enterprrses 1s a good candidate for the land privatization 

program he should media te ly  discuss the need for the enterprises to quickly privatize ~ t s  land In 

order to persuade enterprises to complete land privatization the followmg issues should be discussed 

1 Amendments to the Law on the Normative Prrce of Land provide that the price for land 

associated wth  privatized enterprrses is reduced only for two years After this pomt m tune it is 

assumed that prices will return to the ~ n i t ~ a l  normative pnce levels 

2 The Law on the 1997-1998 Pr~vatization Program rescinds all previously issued decisions on 

the use of the land wth  no rental payment and states that privatized enterprises must either buy the 

land associated with the enterprise or enter mto a lease agreement w t h  the prlmaria The lease 

payment is set by the prunaria according to the law wth  lease payments rangmg from 2% to 10% of 

the normative prlce of land (calculated before the coefficients are added for pr~vat~zed enterprises) 

Smple calculations show that m most cases the purchase price of land for the privatized enterprise is 

equal to two years of lease payments 

3 The Law on the 1997-1998 Privatization Program also provrdes that unless an enterprise 

either purchases the land parcel or enters mto a lease agreement with the primaria the subject land 

parcel can be taken and auctroned off to the general publrc 
8 

4 Enterprises that are owed money by the pr~maria for services provided may be able to use this 

debt to ofiet up to 50 percent of the land's purchase price Th~s  1s one method for an eIlterprmse to 

gam a benefit from an outstandmng, but uncollected, debt 

5 An enterprise wth excess land may be able to purchase and then sell the excess land to th~rd 

parties w~thout adversely affectmg production capacity Such a sale can qmckly generate cash for the 

enterprlse In cases where such secondary sales are possible ~t 1s unportant that the enterprlse pay for 

its land purchase m one lump sum because the enterprrse cannot sell the parcel untrl the parcel is pamd 

for m full For a privatized enterpr~se this option can be particularly attractive because it can buy the 

parcel at the reduced normative prlce and then sell the excess land at a higher price allowlng it to 

recoup much of the or~ginal purchase price for its land and potentially a profit as well 
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4 The Dec~sion to Purchase Land 

A decision to purchase the land assoc~ated w t h  a privat~zed enterprlse is adopted as provided 

m the enterpr~se Bylaws, by the executive body of the enterprise or at a general shareholders' meeting 

If the enterprise has several owners, each owner will make the decision to purchase the land and 

formalize it appropriately In makmg the dec~sion to purchase ~ t s  associated land the enterprise 

should consider the followmg issues 

1 Determine the legal abzllty to purchase the landparcel Regulat~on No 562 on Sale and 

Purchase of Land Assoc~ated wth Privat~zed Objects or Objects Subject to Pnvatlzatlon specifies the 

terms and procedure for sale and purchase of public lands assoc~ated w t h  privatized objects or objects 

subject to privatization, lncludmg unfinished construct~ons Accordmg to Regulation No 562 the 

Buyer of the enterprise land may be 

the owner of the privatlzed state property object, or 

a Buyer, who IS recogn~zed as a subject of privatizat~on m compliance with Article 4 of 

the Law on Pr~vatization and who purchases the object subject to privatization at an 

auctlon 

The enterprise manager must realize that not all land previously allocated to the enterprise can be 

privatized In conformity with Sect~on 4 of the Regulation the followmg land is not subject to 

privatization 

res~dent~al lands, 

land transferred to privatlzed enterprises with the right of economic admmistration, 

land associated w t h  pr~vatized object or objects subject to privatizat~on located in 

res~dential buddmgs or partially privat~zed buildmgs, 

land located m water protect~on zones or areas designated for the development of 

engmeermg networks and other public needs m accordance with the approved general 

plan of the local public authority, and 

land that is exclusively publ~c property pursuant to legislat~on 

The same basic crlteria 1s used to determme ~f owners of a private enterprise are elig~ble to purchase 
* 

then- associated land parcel 

If an enterprise quahfies as a purchaser of ~ t s  assoclated land the enterprlse mu& next 

determme ~f st possesses the proper documentation certifjmg its rlght to use the assoclated land (see 

section 5 of the Manual for a descr~ption of the documents that certify the enterprise's right to use its 

land) If many Instances land was allocated for use by an enterprise without the appropriate decis~on 

from the local public authority In addition, formal dec~sions are often lost or the enterpr~se to whom 

the land parcel is allocated was either divided into a number of legal entitles or merged into another 

enterprise without the issuance of a new formal decision on the use of land In such cases the lost 

documents must be restored or the right of the enterprise to use the associated land must be confirmed 

by a new decision of the local publ~c authority 
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2 Detemlne whether the purchase rs economzcally reasonable Based upon the enterprlses 

growth and development strategy it should assess the rat~onality of the land purchase Numerous 

factors should be cons~dered m makmg the decislon to purchase land 

Land bcatzon Locatlon 1s essential m determmlng the land's usefulness and potentlal for 

apprec~atlon m value The location of the parcel m relabon to roads, sources of transportat~on, and 

pedestrian traffic are all critical considerations 

Engzneerzng rnfiastructure Access to water and energy supply networks, sewerage, and 

other mfiastructure is another Important consideration If access to thrs type of mfiastructure 1s 

unavadable the enterprlse must assess the expense necessary to gam access to such networks 

Land parcel characterzstzcs Part~cular phys~cal character~strcs can make the land parcel 

unattractive for purchase Characterlstm such as hlgh levels of underground waters and eroslon of 

land may be serlous mpedments to development makmg construction on these sltes prohlblt~vely 

expenswe 

Land parcel szze and shape The parcel sue  should be suffic~ent for its antlGpated use and 

rts shape should allow for the construction of any necessary bulldmgs and improvements m the future 

Land parcels w th  odd shapes may Increase the construction and development costs makmg the 

purchase of such land lmpractlcal 

Development prospects The enterpr~se must study the development prospects of the area 

where the land parcel is located and the potentlal demand for land m that area to determlne whether 

an mstallment m land is appropriate 

3 Determzne thefianczal abzlzty of the enterprzse to purchase the land The enterprise must 

determme the p m e  of land and the amount of money needed to purchase the land parcel Either the 

prlmaria or the Terntorla1 Agency of the MOP can assist m calculatrng the purchase prlce of the 

parcel The enterprlse should examme the followmg sources of money when determmmg  fa 

purchase of land is financ~ally feaslble 

the enterprise's own monetary reserves, 

~ t s  ab~lity to attract new mvestors, for mstance, by issumg new shares or bonds, 

a bank loan, 
rC 1 

redemption of debt of the local or the state budget to the enterprlse (offset procedure), 

and c 

other resources available under the law 

5 Preparation of the Documents and Flhng the Appl~cat~on for Purchase of Land 

After the formal dec~slon to purchase land has been adopted, the enterprlse must prepare the 

appl~cation on land purchase The appl~catlon should be typed, prmted by computer or filled out by 

hand m either black or blue ~ n k  Corrections and erasures are not allowed 



Documents Needed 

The Buyer is requlred to obtain certified copies of the followmg documents which will be 

attached to the application 

Certificate on State Registration of the Enterprise, 

r the enterprise's constltuent documents, 

the document confmmg the right to use the land parcel, and 

Contract on the Pr~vatuation Object Sale and Purchase or Privatization Certificate (if 

privat~zed enterprise) 

Certztkate on State Regrstratron Enterprises are requrred to undergo state registration and 

must have an official registration certificate Issued by the State Reg~stration Chamber of the Mmistry 

of Justice 

The entewrzse constltuent documents The enterpr~se should prepare and attach to the 

application certified copies ofthelr properly registered constltuent documents wth all amendments 

and supplements Jomt stock companies, lim~ted liability companies and cooperatives shall attach the 

Bylaws, lunited partnership companies shall attach the Memorandum of Association, mdiwdual 

enterprises shall attach the Decision on Establishmg the Individual Enterprise 

Document confirming the rrght to land use A number of documents can be used to prove the 

enterprise's nght to use its associated land These documents can be any of the followmg 

Decislon on land allocation, 

r Tltle Certlficate confirming the landholder's right, 

State Certificate on the right to use land, 

Provis~onal Title Certificate confirmmg the rlght of land ownership, possession, and use, 

abstract from the Cadastral Registry of Landholders, or 

the land parcel plan produced by the prlmarla or Bureau of Technical Lnventory (BTI) 

If the enterprise has none of the above listed documents, it should seek a certified copy of the decision 

on land allocation ftom the local prunaria or rayonal archives In the event the decision 1s missmg 

from the archives the enterprise needs to file an application wth the local prunaria requestmg a new 

decision confirmmg the enterpnse's right to the use of the subject land 
8 .  

Ji certam cases the enterprise name does not colncide wth the name stated m the document 

confirming the right to use land When thls situation occurs documents acknowledgmg €he 

enterprlse's right to legal succession of land (Government Decision, orders of the superior 

organization, etc ) must be attached to the application When ~t is not poss~ble to trace the entue 

sequence of name changes a new confirmation of the enterpnse's rights m land must be obtamed 6-om 

the local prlmaria by a formal decision 

Contract on Sale and Purchase or Prrvatrzat~on Certlficate Enterpr~ses whose public assets 

were prlvat~zed through tenders shall mclude the Contract on Sale and Purchase of Pr~vatized Assets 

as part ofthe application The enterprises whose publ~c assets were privatized at national auctions, 

shall furnish the Privat~zat~on Certificate ~ssued by the MOP 
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Copies of all documents to be attached to the application can be certified by the authorities 

which issued them, by the MOP, or by the Territorial Agencies of the MOP after presentmg the 

origmal documents 

Appl~cat~on 

The appl~catlon for purchase of land shall be completed by the enterprise on the basis of the 

documents described above A sample appllcation form is shown m Annex 2 to this Manual If the 

enterprise purchases one or more land parcels located m settlements under the same prlmaria, it may 

complete a mgle application for all purchased lands In case the land parcels are located under the 

jurisdiction of multiple prunarias, a separate application is prepared for each land parcel 

1 The application to purchase the enterprise land should be completed as follows 

The name of the enterprise is mdicated as shown on the Certificate of State Registration The land 

surface area is stated m hectares (m numbers and m words to the fourth decunal pomt) The 

enterprise's address and the list of adjommg neighbors shall be filled m pursuant to the data on the 

document that confirms the enterprise's right to use land If several land parcels are purchased, this 

mformation wll  be furnished for each land parcel separately 

2 The enterprise's full name, its address, registration number and date of state registration 

shall be listed m Section 1 as shown on the Certificate of State Registration The application shall 

also list the title, full name and passport data of the mdividual entitled to sign the application for the 

enterprise and the document whlch confirms these powers In case the Buyer is an mdividual, his full 

name and passport data is md~cated 

3 In Section 2 ofthe application the full name of the enterprise is hsted, as Indicated m Section 

1, as well as the document that confirms the right to use the subject land If several land parcels are 

purchased this data is glven for each parcel 

4 The total land surhce area of the enterprise is listed m Section 3 This figure represents the 

total surface area of all parcels listed m the appl~cation Surface area of parcels allocated to the 

enterprise wth the right of economic administration are not mcluded 

5 Section 4 shall mdicate any objects transferred for economic admmistration (residential 

houses, kindergartens, bo~ler houses and otter mprovements) and thelr total surface area 

6 Sect~on 5 shall state whether the enterprise s associated land is the subject of a kgal dispute 

m court 

Five copies of the document that certifies the rlght to use land (four copies m the case of a 

prlvate enterprise) and one copy of the other documents are attached to the application After all 

requlred documents are prepared, the Buyer shall file the application with the local prunarla which is 

the Seller of the land according to the Law 
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6 Prrmar~a as the SelIer of Land and Consent of the Mlnlstry of Prwat~zat~on 

In compliance wth  Article 1, paragraph 6 of the Law on Amending the Law on the 

Normative Price of Land adopted May 29, 1997, the Seller of the land associated with privatized 

objects or objects subject to privatization, mclud~ng unfin~shed constructions, shall be the local 

primaria w th  the consent of the MOP Such consent to the sale is executed by a Mmistry order, a 

certified copy of which is distributed dlrectly to the Buyer of the land For enterprises founded with 

private capital this consent is not requued and all sale matters are handled exclusively by the local 

prlmarla 

7 Preparmg the documents needed to execute the Contract on sale and purchase of land 

Numerous documents need to be prepared prlor to the execution of the contract on sale and 

purchase of land These documents are described in detail below 

Adopbon of the Decwon to Sell Land 

The local prmaria will adopt a formal decision to sell the subject land parcel after 

exammation of the application to purchase land Once filed w~th  the primaria the application shall be 

scrutmized to ensure that is properly completed and signed, that all necessary documents are attached 

and properly certified, and that all mformation corresponds Wlth the prmaria records When 

exammlng then Buyer's application the local prmarla w l l  pay special attention to ensure that the 

name of the enterprise, the surface area and address of the land, and the listed neighbors correspond 

exactly to the mformation available m the prmaria's records The prmaria w111 also focus on the 

Buyer's land plan to ensure that it properly &splays the existence of any portions of the parcel that are 

unable to be sold by law These portions of the parcel w11 be excluded fi-om the total surface area of 

the parcel 

If the application and its attached documents meet all the legal requirements the local 

prmaria wl1 adopt the formal dec~sion to sell the land parcel If mistakes and discrepancies are 

found the prlmarla will return the appllcat&& to the Buyer for correction A sample form for this 

decislon is provided in Annex 3 of the Manual c 

Obtamng the Offic~al Cadastre Characterist~cs (Descnphon of Land) 

Article 13 of the Law on the Normative Price of Land requrres the Buyer of a land parcel to 

obtain land parcel's offiaal cadastre characteristics from the Cadastre Databank These 

characteristics are the land's soil fertility, surface area and normative price The Buyer must obtain 

an official land parcel information sheet with the cadastre characteristics by presenting a request for 

this sheet along wth  a formal decision on sale of the parcel fiom the local primaria These documents 

are submitted to the Cadastre Databank located in office No 602 in the Ministry of Agriculture 



bu~ldmg m Ch~smau The Cadastre Databank charges 10 lel for thls document An example of a 

request fom for the cadastre characteristlcs and an offiaal cadastre characterlstlc's form are provlded 

m Annexes 4 and 5 of the Manual 

Calculation of the land parcel's sale and purchase prlce 

The sale prlce of the subject enterprise land parcel IS determrned accordmg to the Calculation 

Spreadsheet of the Price for the Sale and Purchase of Adjacent Land (heremafter referred to as the 

cccalculat~on spreadsheet") The calculation spreadsheet 1s prepared by the local prlrnarla If the 

Buyer appl~es to purchase several land parcels a separate calculation spreadsheet shall be prepared for 

each parcel 

The sale price of the land parcel 1s calculated accordmg to the Law on the Normative Prlce of 

Land and 1s based upon the followmg characteristlcs of the land parcel 

a) the surface area of the parcel, 

b) average sod fertility for the municipality, clty or village wherem the parcel 1s located, 

c) the fixed tariff per one pomt hectare of land accordmg to the Annex to the Law on the 

Normative Prlce of Land, and 

d) only m the case of prlvatized enterprises, the coefficients applled to the normative prlce of 

land when the state sells land associated wth privatized objects or objects subject to 

privatlzatlon as well as unfinished constructions In these cases the followng coefficients are 

applied 

0 5 - for the Chlsmau munic~pal~ty 

0 3 - for Balti, Bender, T~raspol mun~cipal~t~es 

0 2 - for all other cities, towns and vlllages 

The procedure to produce the calculation spreadsheet 1s as follows 

1 The preparation date and the name of the pnmarla m which the subject parcel IS located 1s 

llsted at the top of the calculation spreadsheet 

2 Sect~on 1 states the full name of the enterprise, ~ t s  registration number and date of the state 

registration as shown on the State Registration Certificate In case the Buyer 1s an mdlvidual his full 
8 

name is stated as llsted m the application for purchase of land 

3 Section 2 states the address of the land parcel as shown on the document that c m b s  the 

right to use land 

4 The land parcel's surface area 1s stated m Section 3 and is shown to the fourth decimal pomt 

This figure must correspond to the surface area mdicated m the prunar~a's formal decis~on on the sale 

of land 

5 Section 4 shows the average soil fertility of the munic~pality, city, or village m whlch the 

subject parcel is located as determmed by the General Land Cadastre of the Republ~c of Moldova as of 

January, 1996 
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6 Sect~on 5 ofthe calculation spreadsheet states the tar~ff per one pomt hectare approved 

pursuant to column 4 of the Annex to the Law on the Normative Price of Land for the respective 

rayon or city 

7 Section 6 shows the normative price for land as calculated by multiplyng the figures in 

Sections 3,4, and 5 of the calculation spreadsheet 

8 In the case of privatized enterprises only, Section 7 w11 show the coeffic~ent, as stated 

above, that is applied to the normative price according to the Law on the Normative Price of Land as 

amended on May 29, 1997 

9 The sale price of the subject land parcel is determmed by multiplymg the figures shown m 

Section 6 and 7 of the calculation spreadsheet 

10 The calculat~on spreadsheet 1s signed and stamped by the Mayor of the prmaria m which the 

parcel is located 

A sample calculation spreadsheet 1s shown m Annex 6 to this manual 

Draftmg the Contract on Sale and Purchase 

The Contract for the Sale and Purchase of Land 1s prepared by the Seller For privat~zed 

enterprises the Contract 1s prepared m the form specified by Regulation No 562 and for private 

enterprises the Contract is prepared m the form specified by Regulation no 377 (see Annexes 7 and 8 

of the Manual) If the enterprise smultaneously purchases several land parcels located wthin one 

prmaria one contract for all land parcels may be prepared In case the subject parcels are located in 

d~fferent prunarm a separate contract is prepared for each parcel 

The contract for pnvatized enterprises is prepared as follows 

1 The date, month, and year are not filled m at the t m e  that the Contract a prepared but rather 

wll  be filled out by the notary at the contract's signmg 

2 In the introductory paragraph the Seller is l~sted along wth the name and t~tle of the person 

authorized to sign the Contract on behalf of the Seller and the type of document that confirms these 

powers The full name of the enterpr~se that is purchasmg the parcel, the registration number, and 

date of the enterprlse7s state registration as shown on the Certificate of State Registrahon is listed 
C I 

Also listed is the name of the person authorized to sign the Contract on behalf of the enterprise the 

type of the document that conkns  this authority, this document s number and the daterof this 

document's Issuance 

3 The land parcel's address, list of adjacent land parcels, and the total surface area as shown m 

the prmaria's formal decis~on on the sale of land is stated m the Part I, Section 3 of the Contract 

When the Buyer purchases several land parcels located withln one prlmarla the total surface area of 

all parcels 1s shown m the Contract 

4 Part I1 of the contract spec~fies the amount of money, m figures and in wr~tmg, and the 

percentage of the purchase price paid upon the execution of the contract 
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The unpaid amount of the sales pnce, rf any, 1s specrfied m Section 3 of Part I1 This balance of the 

sales prrce wdl be pard m quarterly mstallments The quarterly amount to be paid and the date of the 

first and last payments wl l  also be stated m thrs sectron of the contract ' 
5 The purchase prlce as stated m the contract wrll be pard mto two bank accounts 50 percent 

to the local budget and 50 percent to the state budget Sectron 4 of Part 11 wll  specify the names of 

the banks and the account numbers mto wh~ch these amounts shall be paid This mfonnation IS listed 

in the primaria's decrsion on the sale of land 

6 Section 6 of Part IV of the contract lists the documents that are attached to and made an 

integral part of the Contract These documents mclude the document that confirms the right of the 

enterprlse to use the land and the calculation spreadsheet 

The contract for prrvate enterprises IS prepared as follows 

1 The date, month, and year are not filled m at the t m e  that the Contract IS prepared but rather 

wl l  be filled out by the notary at the contract's slgnmg The name of the prlrnaria 1s filled m at the 

top of the page 

2 In the mtroductory paragraph the Seller IS lrsted along wrth the name and title of the person 

authorized to sign the Contract on the Seller's behalf and the type of document that confirms these 

powers The full name of the enterprlse that IS purchasmg the parcel, the registratron number, and 

date of the enterprise's state registrat~on as shown on the Certificate of State Regrstration is also llsted 

in this paragraph Fmally, the name of the person authorized to srgn the Contract on behalf of the 

enterprrse, the type of the document that confirms thrs authority, t h ~ s  document's number, and date of 

t h ~ s  document's issuance should be lncluded m t h ~ s  first paragraph 

3 The land parcel's address, l ~ s t  of adjacent neighbors, and the total surface area as shown m 

the prunana's formal decrs~on on the sale of land IS stated m the Sectron 2 of the Contract When the 

Buyer purchases several land parcels located wthm one prmaria the total surface area of all parcels is 

shown m the Contract Sectron 2 of the contract also spec~fies the amount of money paid, m figures 

and in wntmg, the percentage of the purchase prlce paid upon the execut~on of the contract, and the 

bank accounts mto whrch the transfer of knds IS to be made 

r* 

8 Payment of the Land Cost 

Once the Seller drafts the Contract and the parties agree to the document's form and 

substance, the Buyer will pay e~ther the entire purchase prrce or the mitial down payment m cash or 

by bank transfer to the two accounts specrfied m the contract The Buyer shall receive a rece~pt with 

the stamp of the Bank for the payment into each of the two accounts These receipts confirm~ng 

payment of the sum requlred by the contract are submrtted to the Notary at execution of the Contract 

as proof of payment The notary will keep a copy of these recerpts for h ~ s  records 

Where the payment is made m one lump sum, section 3, part I1 wl l  be excluded and 
correspondingly the numbering of the following sections changes Purchase m installment payments 
may occur only after enactment of the corresponding law 
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9 Sale and Purchase Agreement Closing and Its Notaruat~on 

When the parties are prepared to execute the Contract on Sale and Purchase of Land an 

appo~ntment should be made w~th the Notary At the agreed upon tune and place the follow~ng events 

wll  occur to execute the Contract 

1 The purchaser will present the followmg documents for review to the Notary 

the sale and purchase contract (five coples for pr~vatlzed transactlons and four for private 

transactlons), 

the calculat~on spreadsheet (five copies for pr~vatlzed transactlons and four for pr~vate 

transactions), 

the document c o n h r n g  the r~ght of land use (five coples for pr~vat~zed transactions 

and four for prlvate transactlons), 

the receipts con£irmmg the payment of funds to the appropriate bank accounts, 

the offic~al mfomation sheet fiom Cadastre Databank, and 

the order of MOP givrng consent to the land sale (needed only for sales of land to 

pr~vat~zed enterprises) 

The Notary w~ll  revlew each of these documents for accuracy and completeness before allowmg the 

part~es to execute the Contract 

2 The State Notary wdl review the ldentlficat~on papers and the documents authorlzmg the 

md~vlduals to sign on behalf of each party to the Contract for accuracy and completeness 

3 The Buyer shall pay the state fee m the amount of 15 percent of the m~nlrnal salary m 

compliance wth Art 3 (s), Item 3 of the Law on State Tax At thls tune the fee 1s 2 70 1e1 

4 The Buyer and Seller shall slgn all coples of the Contract m the presence of the Notary and 

place thelr stamps m the appropriate space next to thelr signatures 

5 The Notary shall sign and stamp all coples of the Contract and reg~ster the transact~on mto 

the Notary records 

Upon executlon of the contract the Notary wd1 retarn one of the orlgmal Contracts for the 

Notanal records The remalnlng coples shall be presented to the cadastral registry and the local BTI . r 

for registrat~on The documents on sale and purchase of land w11 be kept by the Seller m special files 

for not longer than 5 years kom the date of execution c 

10 Reg~strat~on of the Sale and Purchase Agreement In 

the Cadastral Reg~stry of Landholders and at  the BTI 

Registrat~on of the Contract Into the cadastral registry is mandatory The ownership right to 

land associated w~th prlvat~zed enterprises a created upon enterlng data f?om the Contract on sale and 

purchase into the relevant cadastral reg~stry Moreover, title cert~ficates cannot be issued to e~ther 

pr~vat~zed or pr~vate enterprises w~thout registrat~on of the contract information into the relevant 



cadastral registry The notartzed agreement w11 be regtstered by the cadastral engmeer rnto the 

cadastral reg~stry of landholders wh~ch 1s bemg mamtamed m each prunarla ARer reglstrat~on mto 

the cadastral reglstry the cadastral engmeer shall s g n  and stamp each copy of the contract as evidence 

of ~ t s  registration 

Under the Clvil Code of the Republic of Moldova, the sale and purchase Contract must also 

be registered at the local BTI The remalnmg coples of the contract are taken to the local BTI office 

where infonnatlon from the contract is entered into the BTI records After entry of thts rnformation 

each copy of the contract shall be stgned and stamped by the BTI as evidence of tts regtstration 

11 Distr~butlou of Sale and Purchase Contracts 

ARer the coples of the sale and purchase contract are regtstered wth both the cadastral registry and 

the local BTI they should be distributed as follows 

1 ortgmal to the Buyer, 

1 ortgmal to the Seller, 

1 ortgmal to the BTI office, and 

1 ortgmal to the cadastral reg~stry (only m cases of prtvat~zed enterprises) 

One ortgmal of the contract 1s kept by the Notary at the tune of the executton of the contract and prtor 

to regtstration wth e~ther the cadastral registry of the local BTI 

Coptes of fully executed transaction documents are found m the Annexes to the Manual All 

documents fiom an actual transaction related to the prtvatization of land assoctated wth a pr~vat~zed 

enterprise are found m Annex 9 All documents fiom an actual transaction related to the privatization 

of land assoctated with a prtvate enterprise are found m Annex 10 

12 Issuance of the T~tle Cert~ficate Confirmmg the Landholder's %ght (wth the Rlght of 

Ownersh~p) 

After entermg all the mformat~on contained m the Contract on sale and purchase of land mto 
E l  

the cadastral reg~stry the prlmar~a IS requned by Sectlon 9 of Regulat~on No 24 of January 11 1995, 

on Mam Land Cadastral Documentation to issue the Buyer's title certificate that certifies the 

landholder s ownership rights The sample form of the Title Certificate is shown m Annex 11 of this 

Manual 



ANNEX 1 

LIST OF THE BASIC NORMATnTE ACTS 

1 RM Consbtubon 1994 // Official Momtor of the Repubhc of Moldova - 1994 - no 1 

2 Land Code no 828-XII dated December 25, 1991 moddied and supplemented by the Law 

no 1322-XII dated March 9, 1993 N RM P a r b e n t  Momtor - 1993, no 3, Art 58, no 

1356-XII of March 18, 1993 I/ RM P a r h e n t  Momtor - 1993, no 3, Art 60, no 369- 

XD dated February 10, 1995 (Official Momtor of the Repubhc of Moldova - 1995, no 

13, Axt. 133), no 421-Xm dated March 3 1, 1995 I/ RM Official Momtor - 1995, no 24, 

Art. 279, no 788-Xm dated March 26, 1996 I/ - 1996, RM Official Momtor no 40-41, 

Art 366 

3 Law no 627-XI1 dated July 4 1991 "On Pnvatxzation", amended and supplemented by 

Law no 1249-XII dated December 23, 1992 /I RM Parlament Momtor, 1993, no 1, Art 

3, no 1332-XII dated March 12, 1993 I/ RM Parhament Momtor - 1993, no 5, Art. 128, 

no 156-XIII dated June 29, 1994, no 194-XIII dated July 20, 1994 /I RM Officd 

Momtor - 1994, no 3, Art 36, no 580-XIII dated September 20, 1995 (RM Officd 

Momtor - 1995, no 65-66, Art 717) 

4 Law no 1245-XII dated December 22, 1992 "On Land Tax and Taxahon Procedure" N 

RM Pa rwen t  Momtor - 1993, no 2, Art. 14 

5 Law no 1247-XU dated December 22, 1992 "On State Regulabon of Land Ownershq 

Regune State Land Cadastre and Land Momtomg", N RM Official Momtor - 1992, no 

12, Art. 366 

6 Law no 302-Xm dated December 2, 1994 "On Normatrve Pnce of Land" I/ RM Officd 

Momtor - 1995, no 6, Art 57, m o a e d  and supplemented by the Law no 1203-XIII, N 

RM Official Momtor - 1997, no 4344 

7 Law no 390-XIII dated March 15, 1995 "On State Pnvamhon Program for,1995-1996" 

11 RJM Official Momtor - 1995, no 24, Art. 283 

8 Government Decalon no 449 dated June 29, 1992 "On Approvmg the Umque Forms of 

Documents Confbmg the Land Ownershp, Possession and Use" I/ RM Parhament 

Momtor - 1992, no 6, Art 142-1, amended and supplemented by Decisions no 766 dated 

November 25, 1992 /I RM Parliament Momtor - 1992, no 11, Art 352, no 487 dated 

August 9, 1993, no 24 dated January 11, 1995 /I RM Official Momtor - 1995, no 14, 

Art 62 



0 9 Govemment Declsion "On Approvmg the Prov1sronal Regulatron on Sale and Purchase of 

Land" no 377 dated June 6, 1995 /I RM Official Momtor - 1995, no 36-37, Art. 284, 

amended by Government Declsion no 756 dated November 6, 1995 // RM Official 

Momtor - 1996, no 11-12, Art 54 

10 Government Declsion no 246 dated May 3, 1996 "On Appromg the ReguIatron on Land 

Allocatton Procedure" // RM P a r b e n t  Momtor - 1996, no / 40-41, Art. 332 

Government Declsion dated October 23,1996 no 562 " On Approvrng the Regulabon on Sale 
and Purchase of Land Assoaated with Pnvatned Objects or Objects Subject to Pnvatmbon" 
//RM Parhament Momtor, 1996, no 75-76 



APPLICATION 
on acqulsltron of associated land 

Hereby, I request the acqyihon of land assocrated wrth 

(name of the pnvaked object or object subpxt to pnvatmbon) 

(vlmF) regon street 

(address men to the associated land, hst of naghbonng landholders) 

In order to close the sale and purchase contract of the land assocrated wth the pnvabed object (or 
with the object subject to pmamtIon) we state the follomg 

1 AcqulsrtIon of the assocrated land IS requested by 

(full name of the legal enbty or mdlmdual entity, full name of the mdrvidual, passport data) 

h a w g  the followmg address Republlc of Moldova, 

regrstrahon cerbficate No ¶ ¶  dated "- 199- represented by 

(posit~on, full name, passport data) 
who acts on the basis of 

*@me of the document whch confirms the powers) 

(number and date of ~ssuance) 

2 Assocrated land IS m use of 
(name of the pnvatned object or object subject to pnvatmbon) 

on the basis of 
(name of the document that confirms the nght to use the land 



(decison of allocahon, btle cmtdicate, excerpt .from the cadastral regstry of landholders or any other 
enhng document, number and date)) 

3 Total area of the associated land ( ) hectares 
(figures) (letters) 

4 The followmg have been excluded from the surface area of the associated land 

a land plot on whch 

are located 
@ m g  houses, other socd and cultural buddmgs) 

and transferred to the p n v a ~ e d  object with the nght of economc admlnlstration, mth the total 
area of ( ) hectares 

(fimes) (letters) 

5 The mhcated land and the bzllldmgs placed on it do not fonn the object of a court b g a b o a  

6 The mdrcated land, accorhg to the location and engmeenng mfrastructure, refers to the 
categoxy 

(the category "A", "B" and "C" shall be lndrcated on the bass of land locabon and its 
engmeenng lnfiastructure accordmg to Annex no 4 of the Regdahon on Sale and Purchase of Land 
Associated wth E'nvatzed Objects and Objects Subject to Pnvatmbon) 

Attachments 
1 A cerbiied copy of the state reptrabon certdicate of the enterpme-apphcant (the mdrvlduals 
shall subrmt thelr passport or other identrficabon document for confirmaQon), 

2 A c e ~ e d  copy of the foundabon documents of the enterprise 

3 A certdied copy of the exlsttng document co- the Buyer's nght to use (possess) the 
assoicated land, as well as its surface area (Title Certdicate of Ownerdup hght  or decsion on 
allocation or plan of allocation or excerpt fkom the cadastral reglster of landholders or land plan or 
any other emtmg document) (m 5  cop^&), 

* 
4 A cerhfied copy of sale and purchase contract, pnvatmhon certrficate, or any other document 
confirming the apphcant's ownerdup nght of the pnvabzed object or unfimhed construmon that 
are located on the land plot requested for purchase 

(s~gnature of representahve) 

(stamp (m case of legal enbty)) 



Annex 3 

Repubhc of Moldova 

Decmon no - 
on Sale of Assoaated Land 

(6 YY 199- 
(settlement) 

The Pnmana exammmg the appltcabon on acqusibon of land associated wrth 

(name of legal enWy or mdmdual enterpnse) 
located m city (village) , rayon 
street 
and bemg gur&d by the Laws of the Repubhc of Moldova on Nombve Pnce of Land and on 
1997-1998 State Pnvatmbon Program, the Regulabon on Sale and Purchase of Land 
Associated mth Pnvatmd Objects or Objects Subject to PnvatrzaQon 

DECIDES 
1 To allow the sale of land associated with 

(name of legal enbty or 1n1wdual enterpme) 
mth the surface area of 1 

(m figures) (m letters) 
located at 

(address gwen to the land associated mth the enterpnse) 
2 To approve the land sale pnce based on the one provided by the CalculaQon spreadsheet of 
the sale and purchase pnce of the land associated wrth the enterpnse m the amouut of 

1 
(m f%Wes) (m letters) 

whrch shall be transferred m the followmg way 50% to the state budget on the account 

(account no, bank requsltes) 
and 50% to the local budget on the account 

(account no , bank requsltes) 
3 

(the Secbon or Department authomed to prepare the cont~act) 
m h  two weeks shall prepare the Lang Sale and Purchase Contract to be signed between the 
city (vlllage) Pnmana and 

(name of legal enbty or mchv~dual enterpnsg) 
4 

(the Pnrnana Secbon or Department) 
shall exerclse control of money transfer and collecQon, as provided by Item 2 
5 

(the Pnrnana Sechon or Department) 
shall lssue documents on ownershlp nght to land 
6 

(funchon and fbll name) 
shall be responsible for mplementabon of th~s Decsion. 

Mayor 
Pnmana Secretary 



Annex 4 
"Cadastren Data bank of the 

Repubhc of Moldova 

(enterpnse name) 
Lmted Llabhty Coqany 

CltyY 
rayon, (address) 

APPLICATION 

We hereby request the muance of the officd cadastral mfombon on the land parcel mth the 
mrfke area of hectares associated wrth the pnvabzed object (enterprise 
name), Lmted Liabhty Company, (busmess type) 

Annexes 

1 COPY of the Pnmana Declsion conhung that the land mth 
the surface area of hectares IS associated mth (enterpnse name), Lmted 
Llabhty Company (busmess type) 

2 Calculabon Spreadsheet of the subject land pnce 

D~ector of the LTD 
(enterpnse name and busmess type) 
(D~rector's name) 



Annex 5 

Informahon Sheet no 

August 22,1997 

Issued by the "Cadastre" Data bank (accordmg to Item 4 of the Declsion of the Government of 
the Repubhc of Moldova no 829 dated December 8,1995) 

to confinn that based on the Title Cerbficate Authentxatmg the Landholder's Rght ho 
, lssued by Soroca city 

he/she IS the user of one land parcel located w i h  the huts of the 
(owner, possessor, user) 
Soroca Pnmana , rayon (murucipahty) 

Accordmg to the data of the "Cadastre" Data bank, the surface area of the land parcel IS 
0,0526 hectares, the sod ferbhty IS 85 uomt-hectares Accordmg to the Law of the Parhament 
of the Repubhc of Moldova on Normatwe Pnce of Land, no 303-Xm dated December 2, 
1994, the nonnatrve pnce of the subject land IS 7304 (seven thousand three hundred and 
four) l e ~  

Seal Chef manager 
of the "Cadastre" Data bank 



Annex no 6 

CALCULATION SPREADSHEET OF THE PRICE FOR SALE AND PURCHASE 
OF ASSOCIATED LAND 

1 
(111 name of the pnvatlzed enterprise, no and date of state regstraQon, 

full name of the mdmdual) 
2 Address assigned to the associated land 

(murucqahty, city, d a g e ,  street) 

@st of neighbors) 

3 Surface area of the associated land, as mdxated m the state cedca te  of land use or another 
emtmg document 

(the document that cerbfies the surface area of the land) 
constitutes ( ) hectares 

(figures) (letters) 

4 Average @ty of land set for 
(mmcipahty, city, vaage) 

1s ) p o r n  
( f i ~ e s )  (wntten out) 

5 Tanff set for one pomt hectare m the Annex to the Law on Normatme Pnce of land s 
( ) lei per 

( m e n  out) 

6 Nomtme pnce of land (item 3 X item 4 X item 5) ~s ( ) lei 
*. 

(figures) Oet-9 

7 Coefficient to normatwe pnce of land m case of sale of land assoc~ated mth pnvatrzed 
objects or objects subject to pmatmtron rs w 

(figures) (letters) 

8 Land sales pnce (item 6 X item 7) is ( l e ~  
( f i ~ e s )  (letters) 

Mayor (Deputy Mayor) 

stany, (signature wntten out) 



Annex no. 7 

CONTRACT 
on Sale and Purchase 
of Associated Land 

(day month and year -m letters) 

City, vlllage 

The undersigned, the city (vrllage) W a  represented 
by 

(full name and posiaon) 
who operates on the basis of 

(the document that certifies the authonty) 
YY no ,datedu 199 _, heremafier referred to 

as the "Seller", on one side, and 
(w namt of the l e d  enhty or of the m&ndual cntcrpnac #and state rcgumhm date 

full name of the mdmdual, passport mf'omabon) 
represented by 
- ~ -  

(fidl name and posltlon) 
who operates on the basis of 

(the document that certifies the authonty) 
YY no , dated " 199 , 

heremafter referred to as the "Buyer", on the other side ( h e r e d e r  "parhes") signed 
ths  Contract on the following issues 

I. The Grounds and Object of this Contract 

1 Thls Contract is drafted m coqhance with the Laws on Pnvaixabon, on Property, 
on Normatwe Pnce of Land, on State Regdabon of Land Ownershp Regune, State 
Land Cadastre and Land Momtonng, on State Pnvatuabon Program for 1995 - 1996, 
the Land Code, and the Regulabowon Sale and Purchase of Land Associated wth 
kva-ed Objects or Objects Subject to Pnvatnatron * 
2 The Buyer guarantees the associated land is under pubhc ownershp and is free of 
any ownershp nghts of thud parbes, except the regrstered ones 

3 The Seller sold, and the Buyer purchased the land located at 

(address assigned to the associated land, 

(list of neighbors) 



wrth a surface area of 
(mfigure~) (in letters) 

1 
hectares, heremafter referred to as the "Associated Land" 

If Pnce of the Assoclated Land and Procedure of Payment 

1 The sale pnce of the Associated Land is estabhshed accordmg to the calculabon 
spreadsheet of the sale and purchase pnce of Assocated Land m mount of 

( ) lei 
(m figures) (m letters) 

2 Upon Contract conclusion the Buyer pad  the amount of 
(m figures) 

( ) la, whch IS 
(m letters) (m figures) 

percents of the sale pnce of Assoclated Land 

Remark 

1 The down payment shall not be bigger than 25% of the land sale pnce 
2 Item 3 shall be filled out only If the land sale pnce is pmd m mstallments 

3 The re-g unpad amount ) lei 
(m figures) (m letters) 

shall be pard quarterly, m equal mtaUments adjusted to the d a b o n  rate approved by the 
Parltament m the Law on State Budget for the relevant year, on the accounts mdrcated m Item 
I1 4, m the amount not less than ( ) l e ~  

(m figures) (m letters) 

The mlallment payment shall be done not later than the 10th day of the months follomg the 
previous quarter The down payment shall be made pnor to " ' 199- 

37 and the la t mstallment - not later than " 199- 

4 The Buyer shall pay 50% of the sum prov~ded by Item 11 1 on the account of the local 

(account number, bank reqmsites) 
and 50% of the sum provided by Item I1 1 on the account of the state budget 

(accouptrnumber bank requs~tes) 

5 If the surface area of the associated land as a result of a geodesic survey becomes 
larger or smaller than the area provlded by th~s  Contract, then the sale pnce of &IS land 
shall be Increased or decreased The Merence m pnce shall be recalculated and pad  
m accordance wlfh the Regulabon on Sale and Purchase of Land Associated mth 
Pnvatrzed Objects and Objects Subject to Pnvatrzabon 

III. ObhgaQons of the Partres 

1 The Seller shall contnbute to the Issuance of the btle cerhficate w h  the 
estabhshed tune penod 



2 The Seller shall fidfill other obhgahons sbpulated by land and awl legslabon, 
mcludmg the Regulatton on Sale and Purchase of Land Associated wth h v a k e d  
Objects and Objects Subject to hvatuahon 

3 TheBuyer shall 

(1) submt h s  Contract to the terntonal BTI, 

(2) subrmt to the competent pubhc authonty h s  Contract to enter the amendments m 
the cadastral documentahon and recelve the Title Certdicate, 

(3) assure access to the Assoc~ated Land for representatwes of pubhc servlces to 
provlde mamtenance, rebluldmg and repau works of commonly used objects and 
engmeermg infrastructure, 

(4) ensure an unilmlted and fi-ee use of commonly used fadhes (roads for cars and 
pedestnans, engmeenng structures) exlstmg at the moment of regstrabon of the land 
purchase apphcabon, 

(5) pay the land tax as estabhshed by legslabon, 

(6) lltill other obhgahons provlded by the land and cwll legslabon, mcludmg the 
Regulatton on Sale and Purchase of Land Associated with Pnvabzed Objects or 
Objects Subject to Pnvabzahon 

IV FINAL PROVISIONS 

1 Tins Contract shall serve a bans for legahahon of the Buyer's ownershp nght to 
the purchased land 

I 

2 Th~s Contract shall be prepared m five copies Fmt copy is dehvered to the Buyer, 
second - to the Seller, the h d  one is filed by the Buyer to the competent pubhc 
authonty to enter the amendments m the cadastral documentabon, the fourth - to the 
Bureau of Techcal Inventory, whde the fifth shall be kept by the Notary's Office 

3 The Buyer shall bear all expenses  elated to notanal authenbcabon of fhts Contract 

4 l%s Contract is obhgatory for the parties as of its signulg day by both p m e s  

5 Th~s contract may not be termmated urvlaterally 

6 The following documents shall be considered an Integral part of th~s  Contract 

(1) A ceded  copy of the exlstmg document confirrmng the Buyer's right to use (possess) 
the associated land, as well as its surface area (decmon on allocaoon or Title Certrficate of 
Landholder's R~ght or the allocabon plan or the excerpt from the cadastral reglstry of 
landholders or the land plan or any other exlsmg document ) 

(2) Calculabon spreadsheet(s) of the sale and purchase pnce of the associated land 



V Requisites and signatures of the parbes 

Seller Buyer 

(sgnature fidl name) 

sad Seal (for the legal enhbes) 

The Contract is cerhfied by me 
(full name posibon) 

Notary at the notanal bureau no m the City of 

The parbes signed th~s Contract m my presence, the persons who signed h s  Contract 
are idenNied Then- capacity of exercise, atnenshp, as well as belonging of the 
purchased land are venfied Mandates of the Buyer are venfied 

Entered m the regrstry 
State fee collected lei 

Seal 

The data resultmg from ~JIIS Contract are entered by 

(full name of the competent pbhc aathonty wluch mamtau~~ the cadastral d~cumentatlon) 
r 

m the cadastral reglstry of landholders, no as of "-' 199- 
C 

Respons~ble executor I / 
(full name posihon) 

I I 
(a&nature wntten out) 



Annex no 8 

Contract 
on Sale and Purchase of Land 

City, vdlage ( 6  ,3 1997 

We, the undersigned 
(name of authority) 

(Ill name of the person) 
represented by 

(posltton) 
herernafter "the Seller'', and 

(name of mddmdual or legal en-) 

heremafter "the Fhyer", have conchded the followmg Contract 

1 The Seller sold and the Buyer purchased under ownenhp the land 

(address, locatton, hst of neighbors) 

(total surface area) 

2 The land sales price was estabhhed m the amount of lei 
(amount wntten out) 

When slgmng t h ~ ~  Contract, the Buyer pad % of the land sales price, whch IS 

lei, and whch was deposited 
(spec* where, to whom and form of payment) 1 

The remamng amount 
(amount wntten out) 

shall be pad m equal installments m b  3 years, startmg mth the month followmg the conclusion 
day of the Contract on Sale and Purchase of Land 

To guarantee the mtallment payments, the Buyer signs smultaneously an obhgabon whch IS an 
mdrspensable part of the Contract on paymg such amount m equal -en@ of 

# lei per quarter 
(amount m figures and wntten out) 

* 
3 All debts shall be collected without recourse to court proceebgs, based on the executwe form 
of the Notanal authonQes 

4 The Buyer shall a c v e  the ownershy right (possession and use) to land upon regrstrabon of 
t h ~ ~  Contract at the Bureau of Techcal  Inventory 

5 The Buyer ~s r e v d  to mmtarn m good conhbon the pubhc uthhes 



6 The Buyer engages to 

tmely pay the real estate tax and land tax, 
not sell muthonzed any portrons of the parcel, 

e not build on the parcel unauthormd objects 

7 T h  agreement IS prepared m 4 copes, out of wkch 

one stays mth the Buyer, second - mth the Seller, the thrrd -- with the Notary's Office 

The Seller I I 
(agnature, fidl name) 

Seal 

On ? 

(day, month, year, written out) 

the agreement IS ceMed by me y 

(full name, pos~t~on) 

Notary at the Notary's Office no of CltY 

The Partres signed the agreement m my presence, the dent@ of md~virtuals s~gtllng the agreement 
has been estabhhed, thelr mental faculty, citmnshp, and the legal status of land bemg purchased 
have been venfied The Buyer's authonbes have been venfied 

It was registered ur the book under no 

It was collected a state fee of l e ~  

Seal 

r 
95 Entered m the cadastral registry of landholders on " 199- 

under the no @ 

Seal 
(fU name pos~tmn) 





Date 

Name (full) 
Street Address 
Clty & Country 

Dear 

This letter is to confirm our understandlng with respect to the 
professional consulting services you will provide to Booz-Allen & 
Harmlton Inc 

You are being retained to prov~de professional consulting services 
as an lndependent professional consultant for the Enterprise land 
Sale Component of the USAID Development of Land and Real Estate 
Markets in Moldova Project As provided in the attached Exhibit 
A, "Independent Consultant's Scope of Work" you are responsible 
for completing the prlvatization of land assoclated with 
enterprlses You will not be an employee of Booz-Allen & Hamlton 
Inc You shall not have the right or authority to enter into any 
agreements or assume any responsibilities or obligations on behalf 
of Booz-Allen & Hamlton Inc 

The effective date of this agreement will be 
through We may mutually agree to renew the 
agreement 

Either you or Booz-Allen & Harmlton Inc may terrmnate this 
agreement at any time upon wrltten notlce delivered to the other 
party at that party s address set forth above 

We have agreed that your fees for your professlonal services will 
be based solely upon results achieved These results are the 
completion of the prlvatization of enterprlses as per the attached 
scope of work Upon completion of the privatization of land 
associated w ~ t h  an enterprise, you will be required to submt a 
bllling statement, a copy of which 1s attached as Exhibit C, along 
wlth any and all necessary documents proving completion of the 
land sale You will be paid at the end of each month based upon 
your approved billlng statements Your compensation schedule is 
attached to this consultant letter as Exhibit B 

You will not be reimbursed for out-of-pocket expenses which you 
mcur In providing services to the Project under this agreement in 
accordance with Booz-Allen & Harmlton s policies 

Booz-Allen & Hanulton s total obllgatlon to you during the perlod 
In whlch you wlll render such servlces as an lndependent 
consultant wlll be llnuted to the payments as described and 
mentioned above Further, Booz-Allen & Hamlton will not wlthhold 
any income, soclal security, or other taxes from any payments made 
to you Booz-Allen & Hamlton is not responsible for the payment 
of any taxes for the independent consultant The lndependent 
consultant IS personally responsible for any taxes due In Moldova 

You agree that you will treat and maintaln as confldentlal all 
specifications, processes, methods and such other information that 
you may acquire by reason of your participation in Booz-Allen & 
Harmlton Inc cllent assignment You further agree that you shall 
not, durlng the period of your relatlonshlp wlth Booz-Allen & 
Hamlton Inc , act as an independent professlonal consultant or at 
any tlme thereafter, reveal, describe, publish or use such sub~ect 



matter without securlng prior written consent from Booz-Allen & 
Hanulton Inc 

Upon completion of this assignment, you agree to surrender to 
Booz-Allen & Hanulton Inc all papers, reports, manuals, books or 
other documents or materials that are the property of Booz-Allen & 

Harmlton Inc or any of ~ t s  cllents 

By signing this letter, you certlfy that you are nelther hlred by 
any governmental structure nor are receiving any payment from any 
governmental budget as of the date of this letter 

The laws of Moldova shall govern this agreement 

A Russian and/or Romanlan translation of this letter 1s provlded 
for your convenience The English version of this letter shall be 
deemed as controlling 

Please siqn this letter and return a copv to me as evidence of 
your agreement kith the foregoing terms We a;e all delighted that 
you wlll be assisting Booz-Allen & Harmlton Inc in serving its 
cllent and look forward to a continued successful relationship 

BOOZ-ALLEN & HAMILTON INC 
Program Manager 

I agree to the terms and conditions of my agreement as outlined 
in this letter 

Consultant Signature 

Recommended Approval 



"Exhlbl t A" 

Independent Consultant's Scope of Work 

Purpose to asslst privatized and private enterprlses, In accordance 
wlth Moldovan Law, to prlvatlze thelr assoclated land and to asslst 
any prlvate land owners In the process of sale and purchase of land 
(secondary land transactions) 

I Tanglble results t o  be achleved by consultant xn ass~s tzng  
enterprxses to  prxvatxze thexr land 

1 Consultant shall ldentlfy a fmanclally vlable enterprise and 
get approval from Booz-Allen & Hanulton to assist the enterprlse In 
prlvatlzatlon of ~ t s  assoclated land parcel(s1 

2 Consultant asslsts the enterprise to gather all necessary 
documents as provlded by law and verxfles the documents relevance and 
authentlclty 

3 Consultant assists the enterprise to prepare an appllcatlon for 
the purchase of land and to subrmt the appllcatlon to the seller of 
the land 

4 Consultant wlll obtaln proof of the Mlnlstry of Prlvatlzatlonfs 
consent to the sale of the assoclated land parcel, as needed Thls 
consent 1s needed only In the case of prlvatlzed enterprlses whlch 
are purchasing thelr assoclated land 

5 The consultant assists the buyer and seller to negotiate all 
detalls of the contract, including the payment of the purchase prlce 
and any other lssues relatlng to the sale and purchase of the land 

6 Consultant secures any necessary information from the Cadastral 
Data Bank 

7 The consultant ensures that money 1s transferred from the buyer 
lnto the bank accounts of the State and local publlc authorltles and 
obta~ns the proper recelpt for thls transfer 

8 After the contract LS signed by the parties and notarlzed the 
consultant shall reglster the contract lnto the cadastral reglstry of 
the local prlmarla and wlth the local Bureau of Technical Inventory 
(BTI) and obtaln proper recelpts of these reglstratlons 

9 Consultant secures a photocopy of the fully executed and 
notarlzed contract, the recelpt for transfer of funds lnto the 
accounts of the State and local authorltles, reglstratlon of the 
contract lnto the cadastral reglstry, reglstratlon of the contract at 
the local BTI, and a fully executed copy of the land tltle 
certlflcate 

I1 Tangdle results to  be achieved by consultant In complet~ng 
prxvate land transacbons (secondary sales of land) 

1 Consultant shall ldentlfy a flnanclally vlable enterprises and 
other interested land sellers and get approval from Booz-Allen & 
Hamlton to asslst the entxtles In the sale of privately owned land 
parcel (s) to a thlrd party 

2 Consultant shall asslst the seller to gather all necessary 
documents as provlded by law and verlfles the documents relevance and 
authentlclty 



3 I f  necessary, t h e  consultant  s h a l l  a s s l s t  t h e  seller  t o  
subdivide t h e  land and g e t  approval f o r  such subdivision from t h e  
primarla,  engineering a u t h o r l t i e s ,  bu i ldmg and a r c h i t e c t u r e  
a u t h o r ~ t ~ e s ,  f i r e  a u t h o r i t i e s  and any other  re levant  a u t h o r l t i e s  

4 Consultant a s s l s t s  t h e  s e l l e r  i n  lden t l fy lng  a ready , wi l l lng  
and a b l e  purchaser Consultant may adver t i se  f o r  a  purchaser o r  
l d e n t l f y  a purchaser I n  any o the r  manner as  i s  l e g a l  

5 Consultant s h a l l  a s s i s t  t h e  buyer and s e l l e r  t o  negot ia te  a l l  
d e t a i l s  of t h e  cont rac t ,  including t h e  payment of t h e  purchase p r i c e  
and any o the r  l s sues  r e l a t l n g  t o  t h e  s a l e  and purchase of t h e  land 

6 Consultant secures any necessary information from t h e  Cadastral  
Data Bank 

7 Af te r  t h e  cont rac t  1 s  slgned by t h e  p a r t i e s  and notar ized  t h e  
consul tant  s h a l l  a s s i s t  t h e  purchaser t o  ensure l e g a l  ownership 
r i g h t s  i n  t h e  land by r e g l s t e r l n g  the  cont rac t  l n t o  t h e  cadas t ra l  
r e g l s t r y  of t h e  l o c a l  primarla and w ~ t h  t h e  l o c a l  Bureau of Technical 
Inventory (BTI) and obtaining proper r ece ip t s  of these  r e g i s t r a t i o n s  

8 Consultant secures a  photocopy of t h e  f u l l y  executed and 
notar lzed  contrac t ,  t h e  r e c e l p t  f o r  t r a n s f e r  of funds, r e g i s t r a t i o n  
of t h e  con t rac t  i n t o  t h e  cadas t ra l  r eg l s t ry ,  r e g i s t r a t i o n  of t h e  
con t rac t  a t  t h e  l o c a l  BTI ,  a  f u l l y  executed copy of t h e  land t l t l e  
c e r t i f i c a t e ,  and a l l  documents regarding t r a n s f e r  of ownership of any 
bul ld lngs  loca ted  on t h e  sub jec t  land parce l ,  lncludlng t h e  bul ld lng 
s a l e  and purchase con t rac t  o r  certificate of ownership, i f  any 



Independent Consultant's Compensation Schedule 

Thls Annex describes the method of calculating total compensation of 
ELS Consultants The total compensation will typically conslst of 
two parts 1) bonus for privatlzatlon transactlons, and 2) bonus for 
secondary sales 

1 Prlvatlzation Bonus 

Privatization transaction is the process by whlch an enterprise 
acquires prlvate ownership and title to lts land from the state The 
transaction 1s considered completed when 1) sale prlce (or down 
payment) 1s transferred to the seller, 2) buyer 1s reglstered in the 
cadastral registry of landholders as private owner, and 3) tltle 
certificate is issued to the buyer 

Consultants wlll be paid $40 00 bonus per privatization transaction 
per enterprise 

Each time a new (dlfferent) enterprlse prlvatlzes land the consultant 
will recelve $40 00, regardless of any other criteria The relevant 
criterla IS the ldentlty of the enterprise and whether thls 
enterprise is new to prlvatizatlon or not When such an enterprises 
prlvatlzes additional land parcels, the locatlon of prlvatlzed land 
parcels in relatlon to the enterprise becomes relevant If 
subsequently purchased parcels are In the same city, vlllage or 
commune, the consultant wlll recelve no further compensatlon 
Otherwise, provided that subsequently purchased parcels are In the 
same rayon (but not in the same clty, village or municipality) the 
consultant is entltled to $20 00 per transactlon 

To recelve compensatlon, consultant needs to present documentation as 
outllned In the Annex C1, Enterprise Land Sale Bllllng Statement 

2 Secondary Sale Bonus 

Secondary sale of land occurs when one private owner sells land to 
another The transaction 1s considered completed when 1) sale prlce 
is transferred to the seller, 2) buyer 1s reglstered In the cadastral 
reglstry of landholders as prlvate owner, and 3) tltle certlflcate is 
lssued to the buyer 

Consultants will be pald $50 00 for a completed secondary sale of 
enterprlse or agrlcultural land Tltle certificates must be lssued 
to the new owner In order to recelve payment In case where our 
consultant causes the execution of sale and purchase contracts In 
whlch one lndlvldual simultaneously purchases privately owned land 
from more than one seller In the same clty, vlllage, or commune the 
payment for each sale shall be as follows $50 00 for the flrst 
transactlon and $10 00 for each addltlonal transactlon durlng the 
month 

Consultants wl11 be pald $20 00 for a completed secondary sale of 
resldentlal land Tltle certlflcates must be issued to the new owner 
in order to recelve payment Tltle Certificates must be lssued to the 
new owner in order to recelve payment In case of one lndlvldual 
purchasing more than one parcel from dlfferent sellers the payment 
will be as follows $20 00 for the flrst transactlon and $10 00 for 
each addltlonal transactlon durlng the month 

For secondary transactlons regarding the sale of enterprlse and 
agrlcultural land parcels In whlch commercial bank flnanclng 1s 



obtained t h e  consul tant  w i l l  be pa id  $75 00 f o r  each secondary 
t r ansac t ion  ( s a l e  o r  exchange of land) T i t l e s  C e r t i f i c a t e s  must be 
i s sued  t o  t h e  new owner i n  order  t o  rece lve  payment I n  case of one 
ind iv idua l  purchasing more than one parce l  from different s e l l e r s  t h e  
payment w l l l  be a s  follows $75 00 f o r  t h e  f i r s t  t r ansac t lon  and $20 00 
f o r  each additional t r ansac t lon  during t h e  month 



Annex C1 
BOOZ-ALLEN & HAMILTON 

USAID LAND I\ILARKETS PROJECT 

ENTERPRISE LAND SALE BILLING STATEMENT 
(a separate b~llmg statement must be used for each enterpnse transachon) 

Consultant Name 
Address 

The above Consultant for Booz-Allen & Harmlton presents thls bllhng statement for the 
followlllg SeMCe 

ASSISTANCE IN PRIVATIZING LAND ASSOCIATED WITH 
ENTERPRISE 

Name of enterpme whch pnvatmd Its land 

Address of enterpme 
Date the transactron was completed 

As proof of the complebon of this transacbon, regstrabon of the sale mto the 
cadastral regwtry of the local pnmana, and regstrabon of the transathon at the local 
Bureau of T e b c a l  Inventory the followmg documents are attached 

1 A l l l y  executed and notanzed photocopy of the Contract of Sale and Purchase whch 
states the purchase p m  

2 Photocopies of receipts ewdencmg transfer of money into the accounts of the State and 
local budgets 

3 Proof of regstrabon of the sale and purchase contract lnto the local cadastral regstry 
of the pnmana 

4 Photocopy of the r e m b o n  d c a t e  from the Bureau of Techcal Inventory 

5 Land Tde  Cerhficate 

6 Other documents (please gwe a descnpbon) 

Amount bded 

Signature of Consultant 

l b s  Sechon For Office Use Only 

Approved by Stepan Tasch 

Approved by Stevan Dobdowc 

Amount and Date of Payment 



Annex C 2  

BOOZALLEN & HAMILTON 
USAID LAND MARKETS PROJECT 

SECONDARY LAND SALE BILLING STATEMENT 
(a separate bdmg statement must be used for each ent-se transact~on) 

Consultant Name 
Address 

The above Consultant for Booz-Allen & Hadton presents thu bdhg  statement for the 
followmg seMce ASSISTANCE IN P W A T E  LAND TRANSACTION 

Name and address of purchaser 

Name and address of seller 
Date the transachon was completed 
Purchase Pnce of Parcel 

As proof of the complebon of th~s transaaon, repstratron of the sale Into the 
cadastral regstry of the local pnmana, and repstratron of the transacbon at the local 
Bureau of T e h c a l  Inventory the follomg documents are attached 

1 A l l l y  executed and n o t a d  photocopy of both the Contract of Sale and Purchase 
for the land and the Contract on Sale and Purchase of the Structure whch sits upon the land, If 
any, whch states the 111 purchase pnce 

2 Photocopies of receipts mdencmg transfer of money lnto the accounts of the Seller 

3 Proof of registrabon of the sale and purchase contract into the local cadastral re- 
of the pnmana 

4 Photocopy of the reg&abon d c a t e  from the Bureau of Techcal Inventory 

5 Land Title Cedca te  

6 Other documents (please gwe a descnpQon) 

Amount baed 

Signature of Consultant 

%s Secbon For Office Use Only 

Approved by Stepan Tasch 

Approved by Stevan Dobnlovlc 

Amount and Date of Payment 
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Name of Enterpr~se 

40 
41 
42 
43 
44 

Date 
Closed 

In local budget 
thousand ler 

I I 

Anen11 No1 
SRL Marllln 
11 Lungu 101 
ll A Sertlnean 
SRL Doluanta 
11 Vlctor Onofre1 * 

Spec~al 
Govern account 

thousand l e ~  

In State budget 
thousand l e~  

CltyIRayon 

21 Jan 99 
21 Jan 99 
3 Feb 99 
18 Feb 99 
23 Feb 99 

Industry Size 
m2 

Trtle Issued 
and Registered 

Meren~ village 
Meren~ village 

Hlrbovat village 
Meren~ village 

Anenlr No1 

Prlce 
thousand ler 

3060 
1342 
270 
790 
4600 

Pald amount 
thousand ler 

31 328 
16 164 
3 252 
9 515 

55 404 

7 832 
4 041 
813 

2 379 
27 702 

3916 
2 021 
407 

1 190 
13 851 

2 350 
1212 
244 
71 4 

8311 

1 566 
808 
162 
476 

5 540 

lndustr~al enterpr~se 
industrial enterprise 

store 
gas statlon 

lndustrlal enterpr~se 

25 Jan 99 
25-Jan 99 
11 Feb 99 
24-Feb 99 



Trtle Issued 
and Registered 

24-Sep 98 
26 Oct 98 
13 Oct 98 
21 Oct 98 
22 Oct 98 
15 Oct 98 
26 Oct 98 
6 Nov 98 

11 Nov 98 
15 Dec 98 
24-Dec 98 

11 Nov 98 
5 Jan 99 

13 Jan 99 
25 Dec 98 

9 Feb 99 
26 Jan 99 
25 Nov 98 
25 Dec 98 
25 Dec 98 
28 Dec 98 
28 Dec 98 

1 10 
11 1 
11 2 
I 13 
11 4 

115 
1 16 
117 
118 

In State budget 
thousand l e ~  

156 
31 2 

- 820 
61 0 

1 008 
1613 
753 
46 
600 
146 
821 
765 
473 
437 
289 

1 493 
1 278 
866 

1810 
1 179 
51 1 
125 
234 

1 171 

Specral 
Govern account 

thousand let 
104 
208 
546 
407 
672 

1 075 
502 
30 
400 
98 
547 
51 0 
31 6 
291 
193 
996 
852 
578 

1 207 
786 
341 
83 
156 
781 

C"t 
Page 3 ?3 

Br~ceni 
Mucomol 
Moldova Agroindbank 
11 Floare Morar~ 
11 Vladim~r Market Cotoban 
11 Drujba Sevcluc 
ll Drujba Sevcluc 
11 Bradulet Borden~uc 
11 Alfa Bors 
11 Olrmp Condratsch~ 
11 Alfa Callnrcev 

lndustly 

land adjo~n~ng the house 
commercral object 

r 
store 

commerc~al object 
commercial object 

land adjo~nrng the house 
commerc~al object 
commercial object 
commerc~al object 
commercral object 
commercral object 

store 
commercral object 

store 
cafe 
store 
store 

commercial object 
commercial object 

Prrce 
thousand lei 

518 
1 041 
2 732 
8 130 
3360 
21 507 
10 042 

152 
6 790 
1 951 
2 735 
10 195 
6 313 
5 828 
3 850 
19910 
17 037 
5 776 
24 137 
15718 
4 293 
I 665 
3 122 
15 610 

S~ze 
mZ 

242 
40 
105 
450 
200 -- 
930 
386 
71 
261 
75 
174 
31 4 
273 
224 
148 
1185 
943 
222 
1336 
870 
165 
64 
120 
600 

3 Oct 97 
3 Oct 97 

26 Aug 98 
10 May 98 
11 Nov98 
11 Nov 98 
21 Oct 98 
6 Nov 98 
4-Dec 98 
4-Dec 98 

78 
79 
80 -- 
81 
82 
83 
84 
85 
86 
87 
88 
89 

90 
91 
92 
93 
94 
95 
96 
97 
98 
99 

Pard amount 
thousand l e ~  

518 
1 041 
2 732 
2 033 

1 3 360 1 
P 

5 377 
2511 
152 

2 000 
488 

2 735 
2 549 
I 578 
1 457 
963 

4 978 
4 259 
2 888 
6 034 
3 929 
1 703 
41 6 
780 

3 903 

Date 
Closed 

9 Aug 98 
16 Oct 98 
10 Sep 98 
16 Oct 98 
12 Oct 98 
17 Sep 98 
5 Oct 98 
29 Oct 98 
7 Oct 98 
10 Nov 98 
3 Nov 98 
29 Jul98 
17 Nov 98 
9 Nov 98 
17 Nov 98 

11 Nov 98 
23 Nov 99 
9 Feb 99 

24Dec 98 
19 Nov 98 
10 Dec 98 
CDec 98 

13 Oct 98 
13 Oct 98 

Name of Enterprise 

PF Xenla Slivsca~a 
SRL Nere~d 
PF Elena Svetlova 
S'RL Real Aurlca 
SRL Tarcus 
SRL Daflad 
SRL Max1 Asort~ment 
Ind Serghe~ Volc 
11 Telex Goldenstem 
11 Cardasco Ledi 
11 Susutck~r A A 
SRL Paritet 
SRL Paritet 
11 Gr~gor~s~n N~cdal 
11 Vedus Usten~uc 
SRL Centaur 
SRL S~dne~ 
SRL Grurnbas 
SRL D Invest 62 
SRL Tatancuta 
SRL R~bac Gurman 
SRL Pochllesam 
11 Gr~gorrtchrr 
II Grrgor~tchr~ 

- Qlcenr 
Brlcenr 
Brrceni 
Brlcen~ 
Br~cenr 
Llpcanl 
Br~cen~ 
Brlcenr 
Brrcenr 
Brlcen~ 

In local budget 
thousand ler 

259 
521 

1 366 
1017 
1 680 1 
2 689 
1 255 

76 
1 000 
244 

1 368 
1 275 
789 
729 
482 

2 489 
2 130 
1 444 
3 017 
1 965 
852 
208 
390 

1 952 

C~tyIRayon 

Balt~ _____________________________________________________________________________-  
Baltr 
Balt~ 
Balti 
Baltl 
Balt~ 
Balti 
Baltr 
Balh 
Ball1 
Balh 
Balt~ 
Baltr 
Baltl 
Balt~ 
Balt~ 
Baltl 
Balt~ 
Baiti 
Balt~ 
Balti 
Bqtl 
Bicltr 
Balti 

2800 
1000 
200 
1 50 
172 
209 
58 
384 
50 
500 

29 610 
10 575 
2 409 
2 132 
2 444 
2 970 
629 

4 394 
71 1 

6 022 

29610 
1 0 575 
2 409 
2 132 
2 444 
2 970 
629 

1 099 
71 1 

6 022 

14 805 
5 288 
1 205 
1 066 
1 222 
1 485 
31 5 
550 
356 

3011 

14 805 
5 288 
723 
640 
733 
891 
189 
330 
21 3 

1 807 

482 
426 
489 
594 
126 
220 
142 

1 204 

mrll 
bank 
store 
store 
store 
store 
store 
store 
store 
store 

12 Nov 97 
12 Nov 97 
2 Sep 98 

10 Aug 98 
11 Nov 98 
11 NOV 98 
15 Dec 98 

14-Dec 98 
14-Dec 98 





-- 

Page 5 f? 

. 154 

155 
156 

157 
158 
159 
160 
161 
162 
163 

164 
165 
166 
167 
168 
169 

170 
171 

Name of Enterpr~se 

Cahul 
P F Cernaoglo 
P F Cernaoglo 
Vlctorla Tum 
Melagros 
Melagros 
Agrocon 1 
Sch~f 1 
SRL Comer * 
Venus Curdov 
PF Z~na~da Mmcovsch~ 
SRL Raplra 
SA Jub~leu 
SA Jub~leu 
SA Jub~leu 
SA lnteresul Poporului 
SRL Ar~dan 
11 Marlnella Voroneac 
11 Mars Dermenjr 
11 Grlgoras Albur' 
11 Chlrca 
II Ch~rca 
11 Jenea Petrut1 
ll Sews Mlnteanu 

Date 
Closed 

21 Apr 98 
21 Apr 98 
28 Apr 98 
28 Apr 98 
28 Apr 98 
28 May 98 
2 Jun 98 
13 Jul98 
20 Jul98 
24-Aug 98 
25 Aug 98 
26 Aug 98 
26 Aug 98 
26 Aug 98 
15 Sep 98 
8 Oct 98 
26 Oct 98 
27 Oct 98 
6 Nov 98 
13 Nov 98 
25 Jan 99 
24Nov 98 
25 Nov 98 

172 
173 
174 
175 
176 
177 
178 
179 
180 
181 
182 
183 
184 
185 
186 
187 
188 

C~tyIRayon 

26 Nov 98 
20 Jul98 
27 Nov 98 
14-Dec 98 
l4Dec 98 
16 Dec 98 
18 Dec 98 
25 Dec 98 
6 Jan 99 
11 Jan 99 
11 Jan 99 
11 Jan 99 
11 Jan 99 
11 Jan 99 
11 Jan 99 
I4Jan 99 
22 Jan 99 
22 Jan 99 

SRL Calatorul 
PF Valentrna Petrole 
11 Bratan Br~gantlna 
11 Sirn~novsch~ Mrha~l 
11 Prutean 
11 Noroc Costenco 
11 Ldiana Scheau 
SRL Illon 
11 Rosa Urnan~uc 
11 Magnlc 
11 Petrenco Real 
11 Svetlana Tvlc 
SRL Ftorrna 
11 La Elena Porumb 
I1 Cecr~ghlna 
11 lonel Batlr 
11 Consensus Cohan 

Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
C;ltJul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 
Cahul 

~~~~~ 
Cahul 

' Cahul 
Cahul 
Cahul 
Cahul 
Cahul --- 
Cahul 

- 190 
191 --- - 
- 192 

193 

189 

S~ze 
rn2 

Cahul 
Cahul 
Cahul 
Cahul 

300 
282 
1352 
397 
76 
854 
247 
1200 
400 
107 

3648 
151 
44 

272 
674 

701 0 
393 
196 
110 
68 
34 
106 
157 

11 Svetoslav Bondarev 

Pa~d amount 
thousand ler 

Prrce 
thousand ler 

787 
556 
228 
84 

1884 
102 
82 
158 
58 
65 
72 
64 
51 3 
67 
66 
72 
58 
58 

11 Saturn Holodeev 
PF Stela Stepanova -- 
11 Flam~ngo Rusu 
SA Gaz Sud Cahul 

1283 
129 
283 

12262 

3 794 
3 057 
19215 
5 128 

- 
12 137 
3511 
17055 
5 059 
928 

36029 
1910 
556 

3440 
9 579 
88 653 
5 586 
2 786 
1 564 
860 
484 

1 507 
2 232 

25 Jan 99 
28 Jan 99 
1 Feb 99 
2 Feb 99 

7 773 
1 046 
3 240 
1 194 

26 776 
1 450 
I 166 
2 246 
825 
924 
I 023 
91 0 

7 291 
952 
938 

1 023 
825 
825 

In local budget 
thousand ler 

15 453 
1 834 
4 023 

121 105 

949 
764 

4 804 
I 282 

- 
3 034 
3511 
4 264 
5 059 
928 

9 007 
478 
139 
860 

2 395 
22 163 
3 000 
2 786 
1 564 
21 5 
484 

1 507 
2 232 

Industry 

3 600 
i 046 
I 500 
1 194 
6 693 
1 450 
1 166 
1 123 
825 
924 

1 023 
91 0 

1 823 
952 
938 

1 023 
825 
825 

In State budget 
thousand l e ~  

T~tle Issued 
and Reg~stered 

3 863 
1 834 
2 000 

30 276 

474 
382 

2 402 
641 

- 
1517 
1 756 
2 132 
2 530 
464 

4 504 
239 
70 
430 

1 198 
11 082 
1 500 
1 393 
782 
108 
242 
754 --------- 

1116 

Spec~al 
Govern account 

thousand lei 

1 800 
523 
750 
597 

3 347 
725 
583 
562 
41 3 
462 
51 2 
455 
91 2 
476 
469 
51 2 -------- 
41 3 
41 3 

1 932 
917 

1 000 
15 138 

285 
191 
I 441 
385 

- 
91 0 
I 053 
1 279 
1518 
278 

2 702 
143 
42 

258 
71 9 

6 649 
900 
836 
469 
65 
145 
452 
670 

1 080 
31 4 
450 
358 

2 008 
435 
350 
337 
248 
277 
307 
273 
547 
286 
28 1 
307 
248 
248 

1 159 
550 
600 

9 083 

190 
153 
961 
256 

- 
607 
702 
853 
853 
186 

1 802 
96 
28 
172 
479 

4 433 
600 
557 
31 3 
43 
97 

301 
446 
720 
209 
300 
239 

1 339 
290 
233 
225 
165 
185 
205 
182 
365 
190 
188 
205 
165 
165 
773 
367 

. -- - - 
400 

6 055 

caffee 
caffee 
store 
store 
store 

construct~on Co 
store 

commercral center 
commerc~al center 

cafe 
I gas stailon 

store 
store 
store 
store 

market place 
store 
store 
store 

commerc~al object 
store 

commerc~al oblect 
store 

24-Apr 98 
24-Apr 98 
29 Apr 98 
29 Apr 98 
29 Apr 98 
28 May 98 

CJun 98 
16 Jul98 
16 Jul98 

28 Aug 98 
I 26-Aug 98 

2EAug 98 
28 Aug 98 
28 Aug 98 
21 Sep 98 
23 Oct 98 
28 Oct 98 
30-0ct 98 
19 Nov 98 
25 Nov 98 
27 Jan 99 
24-Nov 98 
26 Nov 98 

cafe 
land adjolnlng the house 

cafe 
store 
store 
store 
store 
store 
store 
store 

1 store 
store 

rndustrlal enterprise 
store 
store 
store 
store 
store 

30 Nov 98 
12 Aug 98 
30 Nov 98 
18 Dec 98 

I I 8  Dec 98 
18 Dec 98 
22 Oec 98 
29 Oec 98 
15 Jan 99 
I &Jan 99 
15 Jan 99 1 

16 Jan 99 
I 15 Jan 99 

15 Jan 99 
18 Jan 99 
16 Jan 99 - 

I 27 Jan 99 
27 Jan 99 

store 
store -- 
store 

gas enterpr~se 

27 Jan 99 
2 Feb 99 
5 Feb 99 



I Name of Enterpr~se I Date I C~tyIRayon I S~ze I Price I Paid amount I In local budget I In State budget I Special Industry I Title Issued I 

194 

195 

21 1 

SRL Catars~s 
SRL Catarsrs 
11 Nectar Cornev 

212 
21 3 
21 4 
215 

21 6 
21 7 
21 8 

Camenca 
Farmac~a Sanatauca 

21 9 
220 -- 
221 
222 
223 
224 

2 Feb 99 
2 Feb 99 
16 Feb 99 

Causenr 
Farmac~a 229 
Moldova Agromdbank 
Fab~ndlapte S A 
Flacara 
Flacara 
SA Modern Service 
BCA Banca de Econom~~ 
11 Natalla Chis~n 
II Natalla C h m  

13 Apr 98 

Cead~r Lunga 
Cead~r Lunga Farin 
Moldova Agro~ndbank 
Oguzbank 
11 Cara Domn~ca 
SRL Saturn 
11 Guboglo 

Cahul 
Cahul 
Cahul 

27 Sep 97 
3 Oct 97 
21 Jan 98 
29 Apr 98 
29 Apr 98 
25 Sep 98 
25 Sep 98 
19 Nov 98 
19 Nov 98 

225 SRL Lidlen 12 Dec 98 Ceadir Lunga 1120 9713 9 713 4 857 2 914 

Sanatauca 

30 Sep 97 
1 Oct 97 

26 Mar 98 

11 Dec 98 

2479 
383 
93 

Salcuta village 
Causen~ 
Causen~ 
Causen~ 
Causen~ 
Causenl 
Causenl 

Firladen1 village 
FYrladen~ village 

1 943 

700 

Ceadlr Lunga 
Ceadir Lunga 
Ceadir Lunga 
Chir~et Lunga 
Cead~r Lunga 
Cead~r Lunga 

28 365 
5 443 
1 176 

1 47 
1340 
12400 
9094 

- 
798 
899 
754 

- 

gas statlon 

8 431 

800 
1300 
1520 
180 
370 
380 

22 Dec 98 

7 091 
1 361 
I 176 

1 462 
17151 
122468 
88 556 

- 
11 342 
9 745 
7 720 

- 

2 108 

8 883 
16 883 
21 603 
2 168 
4 679 
4 806 

3 546 
681 
588 

1 462 
17 151 
76 543 
55 348 

- 
2 836 
2 436 
2 207 

- 

1 054 

8 883 
16 883 
21 603 

542 
4 679 
4 806 

2 127 
408 
353 

731 
8 576 

61 234 
27 674 

- 
1418 
1218 
1 104 

- 

632 

4 442 
8 442 
10 802 

271 
2 340 
2 403 

1418 
272 
235 

731 
8 576 
9 185 

- 
851 
731 
662 

- 

422 

4 442 
8 442 
6 481 
163 

1 404 
1 442 

store 
store 
store 

6 124 

- 
567 
487 
441 

- 

8 Feb 99 
8 Feb 99 

18 Feb 99 

pharmacy 

4 321 
108 
936 
961 

18 May 98 

pharmacy 
bank 
da~ry 

gas enterprise 

publ~c services 
bank 
store 
store 

15 Oct 97 
15 Oct 97 
26-Jan 98 
30 Apr 98 
30 Apr 98 
25-Sep 98 
25 Sep 98 
11 Dec 98 
11 Dec 98 

pharmacy 
bank 
bank 
store 
store 
store 

15 Dec 98 
8 Dec 98 

30 Mar 98 
16 Oct 98 
21 Oct 98 
22 Dec 98 



Name of Enterpr~se I Date I CrtyIRayon I Slze I Price 1 Pa~d amount I In local budget I In State budget I Spec~al Industry I Title Issued 
I Closed I 1 rn2 I thousand lei I thousand lei I thousand lei I thousand l e ~  I Govern account I ( and Reg~stered 

1-1 I thousand l e~  I 
226 
227 
228 
229 

230 
231 I-. 
232 
233 
234 
235 

236 
237 
238 
239 
240 

241 
242 
243 
244 
245 
246 
247 
248 
249 

250 
251 
252 
253 

254 
255 
256 

-- 
Codru Ceban 
lonel Ceban 
Moldova Agromdbank 
Fabr~ca de prod lactate 
Fabr~ca de prod lactate 
Roman~ta Mrharlovca 
Glob 

257 
258 
259 
260 

261 

Bucur~a 
Farmacra Remed~a * 
Autocomert servlce 
Prometeu Flux 

Prometeu Flux 

Prorneteu Flux 
Deservent 
Z~rcon 
Mior~ta Cebanu sr Famrl~a 
Elena Cebotar~ sl Fam~lra 
11 Codru Ceban 
II Codru Ceban 
Galma Bazatln 
Stefan Colta 
11 Vrctor~a Comertan 
11 Dor~na Stranescu 
11 Vatra Cutrtaru 
11 Lena Sevcluc 
Bucur~a 
Ernu lbangr 
Irma Cutltaru 
Victoras Popusol 
11 V~ctor Stina 
SRL Galbena 
SRL Flacara 
V~tahe C~obanu 
Cooper de consum 
Bezvolev 

29 Aug 97 
30 Sep 97 
30 Sep 97 
30 Sep 97 
20 Nov 97 
20 Nov 97 

r 1 

Paqe 7 

Coop agrlc D Cantem~r 
Parstar Petrol 
11  Caradjov 
Sf Durnrtru luzic 
Sf Dum~tru luzrc 
11 Negara Ion - 
II Negara Ion 
II Negara Ion 

20 Nov 97 
23 Jan 98 

17 Feb 98 
20 Mar 98 

20 Mar 98 

CFeb 99 
20 Mar 98 
16 May 98 
30 May 98 
30 May 98 
30 May 98 
22 Sep 98 
30 May 98 
30 May 98 
6 Jun 98 
6 Jun 98 
6 Jun 98 
8 Jun 98 
8 Jun 98 
17 Jul98 
17 Jul98 
17 Jul98 
7 Aug 98 
7 Aug 98 
7 Aug 98 
21 Aug 98 
21 Aug 98 
17 Aug 98 

Clmlslla 
Cim~sha 
C~rn~sl~a 
C~rn~sha 
C~rnislla 

M~ha~lovca village 
Cimrsha 

21 Aug 98 
25 Aug 98 
8 Sep 98 
8 Sep 98 
20 Oct 98 
8 Sep 98 
8 Sep 98 
8 Sep 98 

M~hailovca village 
Cimrslra 
C~rnlsl~a 
C~rnisl~a 

Cimlslla 

Cirn~sl~a 
Grad~ste village 

Miha~lovca village 
Cimrslra 
Clm~slla 
Crrnl_slla 
Clmffilla 
Crm~sl~a 
Cimlslla 
Cirnlsha 
C~rnrsha 
Crrnrslia 
C~mrsl~a 
Cim~sl~a 
Cirn~sl~a 
Cimlsha 
Cirnlslla 

Gura Galbena 
~~~~~~ 

Gura Galbena 
Gura Galbena 
lvanovca Noua 
6ura Galbena 

Cirnrsl~a 

199 
137 

2377 
462 
228 
480 
1395 

Cimrsha 
C~rn~sl~a 
C~rn~slra 
Crrn~slla 
C~rn~sl~a 
Crrn~sl~a 
C~rnrsl~a 
Cim~sl~a 

3571 
867 
253 
3370 

880 

900 
320 
3000 

21 0 
1330 
200 
200 
370 
61 0 
176 
100 
230 
97 

3199 
596 
100 
234 
427 
279 
4140 
129 
281 
230 

ppppp 

2 349 
1617 

28 058 
5 454 
2 691 
5 145 
19 826 

133 
1241 
82 
72 
55 
431 
340 
87 

36 559 

10 443 
3 199 

31 254 

11 977 

8 889 

3 276 
27 882 
2 984 
18 902 
2 843 
2 842 
5 258 
8 669 
2 502 
1 421 
3 269 
1 378 

27 742 
8111 
1 421 
2 818 
4 577 
2 990 

42 384 
1 383 
3012 
2 632 

2 349 
1617 

28 058 
5 454 
2 691 
1 286 
4 957 

1 890 
15 694 
1 165 
1 023 
782 

6 126 
4 832 
1 236 

9 140 
2611 
3 199 

7 814 

2 994 

8 889 
81 9 

6 971 
746 

4 726 
1 173 
2 842 
1315 
2 167 
2 502 
355 
81 7 

1 378 
6 936 
2 028 
355 
705 

1144 
748 

10 596 
346 
753 
658 

1 175 
809 

14 029 
2 727 
1 346 
643 

2 479 

473 
3 924 
291 

1 023 
782 

1 532 
1 208 
309 

4 570 
1 306 
1 599 
3 709 

1 497 

4 445 
41 0 

3 486 
373 

2 363 
587 

1 421 
658 

1 084 
1251 
178 
409 
689 

3 468 
1014 
178 
353 
572 

1374 
5 298 

173 
377 
329 

1 175 
809 

14029 
2 727 
1 346 
386 

1 487 

237 
1 962 
146 
51 2 
392 
766 
604 
155 

2 742 
783 
960 

2 344 
898 

2 667 
246 

2 091 
224 

1418 
352 
853 
395 
650 
751 
107 
245 
41 3 

2 081 
608 
107 
21 2 
343 
224 

3 179 
104 
226 
197 

257 
991 

1 42 
1 177 

87 
307 
235 
460 
362 
93 

1 828 

522 
640 

1 761 
599 

1 778 
163 

1 394 
149 
945 
234 
568 
262 
433 
500 
70 
163 
276 

1 387 
406 
71 
141 
229 
150 

2 119 
69 
151 
132 

store 
store 
bank 
darry 
da~ry 

pharmacy 
gas station 

95 
785 
58 
204 
155 
306 - 
242 
77 

14-0ct 97 
14-0ct 97 
17 Oct 97 
17 Oct 97 
17 Oct 97 
20 oct 97 
26 Nov 97 

mill 
pharmacy 

store 
gas enterpr~se 

gas enterprise 

gas enterprise 
public servicles 

gas station 
store 
cafe 
store --- 
store 
store 

pharmacy 
store 
store 
store 
store 
mill 

store 
store 
store 
bar 
cafe 

gas enterprise 
store 
store 
bar 

26 Nov 97 
23-Jan 98 
17 Feb 98 
20-Mar 98 

20 Mar 98 

20 Mar 98 
19 May 98 

CJun 98 
4-Jun 98 

16 Jun 98 

CJun 98 
4-Jun 98 

16 Jun 98 
16 Jun 98 
24-Jun 98 
16 Jun 98 
16 Jun 98 
20 Jul98 
21 Jul 98 
20 Jul98 

24-Aug 98 
24-Aug 98 
1 CSep 98 
24-Aug 98 
24-Aug 98 
24-Aug 98 

store 
gas statron 

store 
store 
store 
store 
store 
store 

CSep 98 
CSep 98 

ICSep 98 
1 CSep 98 
21 Oct 98 
14-Sep 98 
14-Sep 98 
14-Sep 98 



Name of Enterprise Date 
Closed 

CityIRayon S ~ z e  
m2 

Prrce 
thousand l e ~  

In local budget 
thousand let 

P a ~ d  amount 
thousand ler 

T~t le  Issued 
and Registered 

In State budget 
thousand lei 

Spec~al 
Govern account 

thousand l e ~  

Industry 



Name of Enterpr~se I Date I C~tylRayon I Slze I Prlce I Pa~d amount I In local budget ( In State budget I Spec~al Industry I Tltle Issued 

298 
299 

300 
301 
302 
303 
304 
305 
306 
307 
308 
309 
310 

311 
312 

---- 
31 3 
314 
31 5 
31 6 
31 7 
31 8 
319 
320 
321 
322 

- 323 
324 
325 
326 
327 I-- 328 

Page 9 1"1/ 

I Closed I I m2 I thousand l e ~  I thousand l e ~  I thousand l e ~  I thousand l e ~  / Govern account I 1 and Regrstered 

329 
330 
331 
332 
333 
334 
335 - 
336 
337 

Ch~slnau 
Conrep 
JV Gr~san Hamb 
JV Gr~san Hamb 
JV Gr~san Hamb 
JV Gr~san Hamb 
Almare 
Atlant 
lorgus 
Vmtulet 
SRL Awa lnternat~onal 
SRL Adrem 
SRL Hmneu 
SRL Manager Hab~l~tat 
SRL Expres Bravo 
Hotelul Ch~s~nau 
SA Bunastarea 
SA Bunastarea -- 
SA Cambr~an 
SA Anastasia & Co 
SA Anastasia & Co 
Moldova Agromdbank 
SRL Cr~stma Mold Rom Smplex 
SA Rap~d Pr~m 
SRL Janeus 
SA Buto~as 
SA Or~on 
SRL Complex PP 
SRL Mugurel 
SA DAAC Matcon 
SA Llga 2 
SRL Clavcula 
F m a  coop EFlR 
SA Coralla 
SRL Super V~ctorla 
F m a  CMC 
F~rma PRAG 3 
SRL Cap~talcom 
ACP lnvapomosc~ 
SA DAAC Terra 
SRL Farmacra Bucurestr 
SRL Zrmbru Ex~m 
SRL AMMO 
SRL Menrcor 
SRL Safranax 
SA lnthrea 

3 Jun 98 
1 18 Jun 98 

18 Jun 98 
1 18 Jun 98 
I l8Jun98 
I 22 Jun 98 
1 18 Jun 98 
1 20 Jun 98 
I 16 Ju198 
1 18Aug98 
1 10Aug98 

6 Aug 98 
22 Sep 98 
14-May 98 
18 Sep 98 
18 Sep 98 
10 Jan 98 
10 Jan 98 
10 Jan 98 
23 Oct 98 
29 Oct 98 
12 Oct 98 
30 Oct 98 
CNov 98 
29 Oct 98 
11 Nov 98 
17 Nov 98 
22 Oct 98 
5 Nov 98 
3 Nov 98 
CNov 98 
24-Nov 98 
18 Nov 98 
21 Nov 98 
24-Nov 98 
2 Dec 98 
17 Nov 98 
10 Dec 98 
18 Dec 98 
16 Dec 98 
10 Dec 98 
6 Nov 98 
17 Dec 98 
6 Jan 99 

Ch~smau 
Chlsinau 
Chlsrnau 
Chlslnau 

1 Chls~nau 
1 Chlslnau 

Ch~s~nau 
Chlsmau 
Chlslnau 
Chrslnau 
Chlslnau 
Chrsrnau 
Chrs~nau 
Ch~slnau 
Chlslnau 
Ch~sinau 
Ch~srnau 
Ch~s~nau 
Ch~Spau 
Chlslnau 
Chrs~nau 
Chlslnau 
Chrsmau 
Durlestl 
Chlslnau 
Chwnau 
Chrsmau 
Chrsmau 
Chlslnau 
Chlslnau 
Ch~srnau 
Chrslnau 
Chlsrnau 
Chlslnau 
Chlsrnau 
Ch~sinau 
Chlslnau 
Ch~slnau 
Ch~s~nau 
Ch~s~nau 
Chrsinau 
Ch~srnau 
Chwnau 
Chlslnau 
Chlslnau 

1190 
6030 
3820 
5510 
2000 
2280 
350 
1990 
480 
1500 
700 
600 
800 
480 

5970 
300 
900 
240 
830 
300 
7450 
700 
1 50 

4660 
2380 
280 
3650 
4930 
1170 
2760 
1260 
1390 
690 
2620 
250 

I0000 
890 
480 
490 
700 

13280 
3110 
1 50 
1 50 

2760 

33 768 
145 256 
181 723 
132 730 
48178 
64754 
14 122 
70 647 
11 563 
36133 
28 244 
14453 
32 279 
19 367 

271 157 
12 105 
21 680 
9 684 
19 994 
11 081 

224328 
28 244 
7 129 

112 254 
44 083 
11 298 
87924 
118 758 
55205 
66 485 
30352 
41 854 
20 777 
63 113 
8 100 

246 380 

8 448 
36 320 
45 439 
33 190 
12058 
16 190 
3 530 
17 662 
2 890 
36 133 
7 064 
3 617 

32 279 
4 847 

67 793 
3 033 
5 420 
2 424 
4 994 
2 777 

224328 
7 064 
1 789 

28 064 
11 023 
2 826 
21 984 
29 658 
13853 
16 625 
7612 

41 854 
5 177 
15 773 
8 100 
61 345 

26 799 
14 453 
13 772 
29 500 
319 900 
74916 
4 517 
6 052 

66 485 

3 350 
1 827 
1 726 
3 688 
39 992 
9 366 
2 259 
758 

8 313 

6 699 
3 653 
3 452 
7 375 

79 984 
18 732 
4517 
1516 
1 6 625 

4 224 
18 160 
22 720 
16 595 
6 029 
8 095 
1 765 
8 831 
1445 
18 067 
3 532 
1 809 
16 140 
2 424 
33 897 
1517 
2710 
1 212 
2 497 
1 385 

112 164 
3 532 
895 

14 032 
5 512 
1413 
10 992 
14 829 
6 927 
8 313 
3 806 
20 927 
2 589 
7 887 
4 050 
30 673 

2010 
1 096 
1 036 
2213 

23 995 
5 620 - 
1 355 
455 

4 988 

2 534 
10 896 
13 632 
9 957 
3 617 
4 857 
I 059 
5 299 
867 

10840 
2 119 
1 085 
9 684 
1 454 

20 338 
910 

1 626 
727 

1 498 
833 

67 298 
2119 
537 

8 419 
3 307 
848 

6 595 
8 897 
4 156 
4 988 
2 284 
12 556 
1 553 
4 732 
2 430 
18 404 

1 340 
731 
690 

1 475 
15 997 
3 746 - - -- -- - 
903 
303 

3 325 

thousand l e~  

1 690 
7 264 
9 088 
6 638 
2 412 
3 238 
706 

3 532 
578 

7 227 
1413 
723 

6 456 
969 - 

13 559 
607 

-- 1 084 
485 - 
999 - 
555 

44 866 
1413 
358 

5613 
2 205 
565 

4 397 
5 932 
2 771 
3 325 
1 522 
8 371 
1 035 
3 155 
1 620 

12 269 , - 
cafe 
store 
store 

gas stat~on 
admrn~stratrve bu~ld~ng 

store 
store 
cafe 

store 
commercial enterpr 
commerc~al enterpr 
commercial enterpr 
commerc~al enterpr 

cafe 
dent~st s shop 

cafe 
cafe 

commerc~al enterpr 
adm~nrstrat~ve bulld 

cafe 
admlnlstrat~ve bulld 

cafe 
hotel 
store 

storage 
store 
store 
store 
bank 

storage 
cafe 

~ndustr~al enterprise 
restaurant 

cafe 
admin~stratwe bu~ld~ng 

restaurant 
store 

adm~n~strat~ve burldrng 
clrn~c 

sclentlfic centre 
store 
store 
cafe 

orrnt~na house 
3 Feb 99 

2 Feb 99 
3 Feb 99 

17 Jul98 

17 Jul98 
27 Jul98 

6 Aug 98 
16 Jun 98 
2CJul98 

19 Aug 98 
18 Aug 98 
17 Sep 98 
9 Sep 98 
9 Nov 98 

20 Oct 98 
20 Oct 98 

7 Dec 98 
16 Dec 98 

10 Nov 98 
CFeb 99 

CFeb 99 

2CDec 98 
l&Dec 98 
9 Dec 98 
12 Jan 99 
29 Dec 98 
18 Dec 98 
11 Dec 98 



Name of Enterpr~se I Date I CltylRayon I Size I Price I Pald amount ( In local budget I In State budget I Spec~al - I Industry I T~tle Issued 
I Closed I I m2 I thousand l e ~  I thousand l e ~  I thousand l e ~  I thousand lei I Govern account I - I and ~ e ~ ~ s t e r e d  -- 

I I thousand ler I 
khrsmau I I I I I I I I I I -- - 338 

339 
340 

341 
342 
343 
344 

345 
346 
347 
348 - 
349 
350 
351 

BCA Energbank 
SA Longchamps Commun~c 
SA Auto moto velo start 
SA Auto moto velo start 
SA Claud~us 
SA Valtu CIS 
SA Orb~ta 
PF Valer~u Bogdan 

, 

Comrat 
Moldova Agro~ndbank 
Fachel 
Dermen 
SRL Bejeran 
SRL Confcom 
SNC Conan Petrol 
SNC RT 

I (SRL L~berata V~rlrn~a 1 22 Dec 98 1 Staucen~vrllage A 282 1 2887 1 722 1 361 21 7 

29 Dec 98 
ppp 

31 Dec 98 
16 Dec 98 
16 Dec 98 
16 Dec 98 
3 Sep 98 
22 Jan 99 
1 Feb 99 

352 

353 

354 
355 
356 
357 
358 
359 
360 

361 
362 
363 
364 
365 

366 
367 
368 -- 
369 
370 

22 Dec 97 
21 May 98 
21 May 98 
6 Jul98 
6 Jul98 

12 Jan 99 
12 Jan 99 

25 Dec 981 

) 
Pane I n  IPS 

1 44 

Chwnau 
Chwnau 
Durlestl 
Durlest~ 
Durlest~ 

Vatra clty 
Ch~smau 
Chwnau 

- . . - . - . . . 
Moldova Agro~ndbank 
Moldova Agromdbank 
Roser 
Se~lceCrloGaz 
11 Bucatel Z~na~da 
Crrofarm 
11 Galrna lstrat~ 
PF Feodor T~pa 

ppp 

Ind Valer~u Racula 
LUKoll Moldova SA 

LUKorl Moldova SA 
SRL Paragon 
lulnlca 
BCA Banca de Econom~r 
PF Valentin Gaju 
SRL Fortuna Plus 
SRL Fortuna Plus 
11 Veaceslav Mujlc~oc 
SRL Gagh~ 
SA Crlo - 
SRL Magda 
SRL L~berata Vlrglne 
SRL L~berata Vlrglne 

cultural destmat~on 

Comrat 
Comrat 
Congaz 

Comrat 
Comrat 
Comrat 
Comrat 

63990 
7790 
327 

- 
134 
580 
480 
3130 

12 Dec 97 
23 Jun 98 
10 Feb 98 
13 Feb 98 
3 Apr 98 
16 Apr 98 
20 Jun 98 

19 Jun 98 

2727 
740 
5800 
1170 
71 0 
2080 
2370 

1 926 81 0 
314 318 
3 033 

- 
1 243 
6 287 
14 453 
92 248 

Crlulenl 
Crlulenl 

Dubasari Vechi 
Crlulenl 

Cosern~ta v~llage 
Cr~ulen~ 

Slobozra Dusca 

Boscana v~llage 

38 757 
10517 
53791 
15 924 
9 664 
19 290 
21 980 

1 000 000 
314318 
3 033 

- 
31 1 

1 572 
3 617 
23 568 

1500 
29 

906 

962 
336 
1440 
400 
300 

2 Jul98 
18 Jul98 

27 Jan 99 
ppp 

4-Aug 98 
15 Sep 98 
25 Sep 98 

4-Apr 98 
14-0ct 98 
14-0ct 98 
21 Oct 98 
27 Oct 98 
24-Nov 98 
27 Nov 98 
25 Nov 98 
25 Nov 98 

38 757 
10 517 
13 448 
3 981 
2 316 
19 290 
21 980 

1911 
14 333 
14 839 
17 816 
28268 
13 658 
2 933 
47 989 

- 
81 5 

2 602 
33 257 
1 331 

24 438 
12 152 

500 000 
157 159 
1517 

- 
156 
786 

1 809 
11 784 

21319 
395 

9 275 
1 3 093 
3 602 

20466 
4 288 
3 216 

Dollno~e village 
Budesti village -- 
Budestl v~llage 
Budest~ v~llage 
Budest~ v~llage 

Cr~ulen~ 
Budesti v~llage 
Budesti v~llage 
Budest~ v~llage 

Stauceni vrllage 
Crlulenr 
Crlulenl 

Staucenl village 

Staucenl village 
Staucen~ v~llage 

1 9 379 
5 259 
6 724 

1 991 
1 158 
9 645 
10 990 

1200 
1400 
1600 

3050 

961 
1535 

25113 

- 
76 

300 
2340 
130 

2387 
1187 

300 000 
94 295 

91 0 

- 
93 
472 

1 085 
7 070 

1911 
14 333 
14 839 

7 
28 268 
3 415 
1 500 

29 993 

- 
81 5 

2 602 
22 795 
1 331 
6 110 
3 038 

11 627 
3 155 

4 034 
1 194 
695 

5 787 
6 594 

573 
4 300 

4 452 ~~~~~~~~ 1 336 

8 480 
1 025 
450 

3 599 

- 
245 
781 

2 735 
399 

1 833 
91 1 

956 
7 167 

7 420 
2 227 
14 134 
1 708 
750 

23 995 

- 
408 

1 301 
18 234 

666 
3 055 
1519 

21 319 
395 

2319 
3 273 
901 

5117 
1 072 
804 

200 000 
62 864 

607 

- 
62 

31 4 
723 

4714 

6 396 

119 
696 
982 
270 

1 535 
322 
241 

1 

10 660 

198 
1 159 
1 636 
450 

2 559 
536 

402 
~~~~~~ 

7 751 
2 103 
2 690 

796 
463 

3 858 
4 396 

382 
2 867 
2 968 
891 

5 654 
683 
300 

2 400 

- 
163 
520 

1 826 
266 

1 222 
608 

sportwe base 
admln~stratwe bu~ldmg 

pp 

store 
store 
store 
store 
store 
store 

4 264 
79 
464 
655 
180 

1 023 
21 4 

161 

10 ~ e b  99 

24-Sep 98 

bank 
gas enterprise 

mill 
commerc~al center 
commeraal center 

gas stat~on 
gas stailon 

house construct~on 
gas statlon 
gas stat~on 

~ndustr~al enterpr~se 
auto serv~ce 

bank 
land adjornrng the house 

farm 

- 
store 

land for store construct~on 
printing house 

for commercral construc 
storage 
storage 

ICJul98 
27 May 98 
23 Jun 98 
13 Jul98 
13 Jul98 

27 Jan 99 
27 Jan 99 

16 Jul98 
29 Jul98 
1 Feb-99 
6 Aug 98 

17 Sep 98 
28 Sep 98 
30 Oct 98 
14-0ct 98 
14-0ct 98 
2 Nov 98 

30 Oct 98 
24-Nov 98 
3 Dec 98 

1 4-Dec 98 
14-Dec 98 

bank 
garage 

mrll 
gas station 
book store 
pharmacy 

store 
store 

18 Dec 97 

15 Jul98 
24-Feb 98 

24Feb 98 
15 Apr 98 
21 Apr 98 
20 Nov 98 
16 Jul98 



I-- I ( thousand lei I I 

Name of Enterprise Size I Puce I Pard amount I In local budget ( In State budget I Specla1 Industry ( Title Issued 
I thousand ler I thousand lei I thousand lei ( thousand l e ~  I Govern account I I and Regrstered 

371 
372 
373 
374 

Crluleni 
SRL Plantarex 
PF Franc Pugacr 
l V Banu 
SRL Gorana Petr Co 

375 
376 
377 

378 

379 - 
380 

29 Dec 98 
6 Jan 99 
6 Jan 99 

11 Salaru Dumrtru 
SRL Basarab~a Renesance 
SRL Pro Moderatla 

381 ISRL llrada Plus 1 26 Jan 99 1 Budesti v~llage 1 15000 1 139 113 1 34 778 1 17389 1 10 433 

I bank I 16-Feb 981 

8 Dec 98 
29 Dec 98 
29 Dec 98 
29 Dec 98 

SRL Pro Moderatla 
SRL Bonseron 
SRL Bonseron 
11 Ana Gusan 
Frrma Romacarols 

6 956 I socral or~ented centre I 1 Feb 99 

383 
384 
385 

" 

Staucenr vrllage 
Stauceni village 
Staucenl village 

Budestr vrllage 
Goranul Nou village 

Stauceni vrllage 
Go~anul Nou v~llaoe 

6 Jan 99 
30 Dec 98 
30 Dec 98 
29 Dec 98 
22 Dec 98 

382 1 PF Durnrtru Chrrrcenco I 26 Jan 99 1 Crrulen~ 1 1500 1 13008 1 13008 ( 6 504 
ll A M Mascautan 
I1 V Cocroban 
SRL Bajura Com 

386 

387 
388 

21 00 
506 
56 

389 
390 

23326 
10000 
200 
8550 

Staucen~ v~llage 
Budest~ v~llage 
Budesti vrllage 
Staucenr wllage 
Staucenr vrllage 

3 902 
26 Jan 99 
26 Jan 99 
12 Feb 99 

Moldova Agrolndbank 

Begonra 
11 Fralca Luch~ancruc 

391 111 Lrdra Rosca I 7 Ju198 I Donduseni 1 207 1 2 942 1 736 

3 952 
6 094 
574 

Moara Mararnonovca 
Prcatura Grrgoras 
Picatura Grrgoras 

393 
394 
395 

Page 11 \ J 

44574 
21 136 
2 144 
87 533 

- 
7640 

- 
250 
1013 

2 602 
Crruleni 
Criulenr 

Budesti village 

12 Dec 98 

9 Mar 98 
12 Mar 98 

368 

-- 
396 
397 
398 
399 
400 
401 
402 - 
403 
404 

- 405 

3 952 
1 524 
574 

13 Mar 98 
17 Jun 98 
2 Feb 99 

11 Orbrta ' 
11 Etna Vanghelrr 
SRL Srdva V 

11 144 
21 136 
2 144 
21 883 

- 
70 855 

- 
3011 
9 395 

gas station 
1200 
100 

I0000 

Dondusenr 

Dondusen~ 
Maramonovca vrllage 

221 
392 111 Scopr~on Matrencrus I 3 Ju198 I Donduseni 1 380 1 5401 1 1350 1 675 

~ 

Drochra 
Vtrgrnra 141 
DAV 
ll T l Bunescu 
ll V Turcan 
SRL Ra~sa 
SRL Magtos 
I I M B B  
lurri Grrscenco 
11 Arta 
Vrctor Gorobetskrr 

1 976 
762 
287 

2 Feb 99 

Maramonovca village 
Donduseni 
Donduseni 

405 270 
5 Feb 99 
4-Feb 99 
12 Feb 99 

406 I I P V E  165 

5 572 
10 568 
1 072 
10 942 

- 
29 857 

- 
3 011 
2 349 

13 008 
1 265 

92 742 

1686 

468 
136 

147 

25 Jul97 
15 Jun 98 
29 Jun 98 
29 Jun 98 
6 Jul98 

29 Jun 98 
6 Jul 98 
10 Jul98 
24-Jul98 
27 Jul98 

1 186 
457 
172 

1500 
71 4 
1200 

store 
Dondusenl 
Dondusenl 
Dondusen~ 

,a 
2 345 

3 343 
6 341 
643 

6 565 

- 
14 929 

- 
1 506 
1 175 

13 008 
1 265 

23 186 

23 962 

6 652 
1 392 

store 
17 Jul98 

Sofia vrllage 
Drochra 
Drochia 
Drochra 
Drochra 
Drochra 
Drochra 
Droch~a 
Droch~a 
Droch~a 

15 357 
10 148 
11129 

17 Jul98 

550 
31 0 
70 

586 

2 229 
4 227 
429 

4 377 
5Jan 99 

15 Jan 99 
15-Jan 99 

" 

- 
8 957 

- 
903 
705 

6 504 
633 

11 593 

23 962 

1 663 
1 392 

500 
100 
135 
154 
196 
159 
21 6 
56 
321 
37 

790 
305 
115 

3 839 
2 537 
2 782 

6 956 
4 406 
995 

293 

agr~cultural land 
agrrcultural land 

store 
aas station 

agricultural land 
bar 

for mini store construction 

- 
5 971 

- 
602 
470 

3 902 
380 

6 956 

11 981 

832 
696 

6 440 
1 084 
1919 
2 189 
2 786 
2 260 
3 070 
796 

3 866 
526 

9 Dec 98 
29 Dec 98 

4-Jan 99 
30-Dec 98 

1 920 
1 269 
1 391 

1 739 
1 102 
995 

176 

for mrnr store construction 
for commer centre constr 
for commer centre constr 

store 
store 

2 602 
253 

4 637 

7 189 

499 
41 8 

6440 
1 084 
1919 
2 189 
2 786 
2 260 
3 070 
796 

3 866 
526 

15 Jan 99 
15 Jan 99 
15 Jan 99 
CJan 99 

1 152 
761 
835 

869 
551 
498 

117 

commerc~al constructron 
mrnl store constructron 

auto servrce 

4 792 

3 220 
542 
960 

1 095 
1 393 
1 130 
1 535 
398 

1 933 
263 

2 Feb 99 
2 Feb-99 

13 Feb 99 

768 
507 
556 

522 
331 
498 

store 

12 Mar 98 
20 Mar 98 

332 

3 220 
326 
576 
657 
836 
678 
921 
239 

1 160 
158 

26 Aug 98 

harrdresser's 

mill 
gas stat~on 
gas station 

347 
220 
199 

20 Mar 98 
10-Jul98 

1 5 F b  99 

21 7 
384 
438 
557 
452 
61 4 
159 

278 

store 
store 
store 

store 

15 Feb 99 
15Feb-99 
IS-Feb 99 

pharmacy 
store 
store 
store 
store 
store 
store 
store 

29 Oct 97 
25 Jun 98 

6 Jul 98 
6 Jul98 
6 Jul 98 
6 Jul98 
6 Jul98 
- 5 Aug 98 

773 
105 

store 
store 

31 Jul98 
31 Jul98 



Trtle Issued 
and Regrstered 

407 - 
408 

Name of Enterprrse 

Drnch~a 

409 
410 
41 1 
412 

Specral 
Govern account 

thousand l e ~  

- . - - . . . - 
0 Petrov 
SRL Moara cu Noroc 

Industry 

- 

Dubasar~ 
Lumrnrta N S V 
SRL Agatan 
ll A M Mascautan 
11 June Cotofan 

-- 

41 3 
414 
41 5 
41 6 
417 
41 8 

- 
420 

425 

2 Sep 98 
10 Oct 98 

11 Dec 97 
16 Dec 97 
27 May 98 
9 Jul98 
1 Jul98 
3 Jul98 

21 Oct 98 
12 Dec 98 
I 7  Dec 98 
6 Jan 99 
6 Jan 99 

22 Jan 99 
5 Jan 99 

- 

Edrnet 
Moldova Agrorndbank 
MDDC 
11 M~har 
11 Carazan A M 
I1 Venus 
Cr~stea A 

419- 
11 Socolov 

Pard amount 
thousand ler 

Date 
Closed 

13 Jan 98 
22 Jun 98 
19 Jun 98 
2 Dec 98 

Falesti 
Moldova Agromdbank 

Size 
m2 

CrtyIRayon 

Drochra 
Petrenl vrllage 

Edrnet 
Edrnet 
Edrnet 
Edlnet 
Edrnet 
Edrnet 
Edrnet 
Edrnet 
Edrpet 

T~rnovotrllage 
Tlrnovo vrllage 

Edrnet 
Edrnet 

421 
422 

423 
424 

Pr~ce 
thousand ler 

In local budget 
thousand ler 

Cosnrta vrllage 
Cocrerr vrllage 

Holercanl village 
Cocrerr v~llage 

II Codrean 
11 Dolghrr 
I! Dolghrl 
SRL Elrta 5 
11 Nazarov 

20 Dec 97 

In State budget 
thousand l e~  

180 
1600 

2154 
2460 
106 
483 
151 
12 
40 
200 
79 
100 
31 0 

2700 
260 

320 
1200 
400 
71 0 

Falest1 

2 558 
14 839 

25 944 
29 629 
1 277 
5 817 
1819 
1 45 
482 

2 409 
952 

1 204 
3 734 

23 414 
3 132 

3 430 
12863 
4818 
3 495 

1599 

2 558 
3 710 

25 944 
7 407 
1,277 
1 454 
1819 
1 45 
482 

2 409 
952 

1 235 

- 
23 414 
3 132 

858 
3 216 
4818 
3 495 

22 726 

1 279 
1 855 

1 2 972 
3 704 
639 
727 
910 
73 
241 

1 205 - - - - - -  
476 
61 8 

- 
11 707 
1 566 

429 
1 608 
2 409 
1 748 

22 726 

767 
1113 

7 783 
2 222 
383 
436 
546 
44 
145 
723 
286 
370 

- 
7 024 
940 

257 
965 

1445 
1 049 

11 363 

51 2 
742 

5 189 
1 481 
255 
291 
364 
29 
96 
482 
190 
247 

- 
4 683 
626 

171 
643 
964 
699 

6818 

store 
mlll 

bank 
club 
store 

pharmacy 
store 
store 
store 

magazin 
magam 

store 
store 

gas statron 
store 

10 Sep 98 
16 Oct 98 

book store 
gas statron 

store 
agrrcultural land 

15 Jan 98 
27 Dec 97 
18 Jun 98 
22 Jul98 
22 Jul98 
22 Jul 98 

23-Nov 98 
24-Dec 98 
25 Dec 98 
27 Jan 99 
27 Jan 99 
19 Feb 99 
19 Feb 99 

4 545 

23-Jan 98 
10 Jul98 
10 Jul99 
I I Dec 98 

bank 30 Dec 98 



- 

440 

441 
442 
443 
444111 
445 
446 
447 

448 

449 
450 
451 
452 
453 

454 
455 
456 

457 
458 
459 
460 
461 
462 
463 
464 - 
465 
466 
467 

468 
469 
470 
471 
472 
473 
474 
475 

Name of Enterprise 

Florest~ 
11 U G Pahnskl~ 
II U G Pal~nsk~~ 
BC Moldmconbank SA 
11 T G Ole~nlc 
11 R Turcanu 

S M Cebanu 
111 S V Orlov 
11 Botnar~ T D 
SRL Mercurr~ 
SRL Mercurr~ 
SRL IUGvROM 
SRL IUGvROM ' 
SRL IUGvROM 
Ind Oleg Ludm 
SRL Vad Nord 
SRL Flor TV 
SA Prsc~col Nord 
11 Rusnac 

Gloden~ 
Pedunc 
Cartea Glodenl 
Moldova Agromdbank 

Hrncest~ 
Dlocr~s Talmazan 
Moldova Agromdbank 
Fabr~ca de produse lactate 
Fruzerul 
Levlg 
Moldova Agroindbank 
LUKOIL Moldova 
LUKOIL Moldova 
.- 

Petrocub 
BC Un~bank 
Z~mbru Exm 
Z~mbru Exlm 
Filat F S G 
SRL Lev~g (private) 
Plton 
SRL Valexschlmp 
Magaz~nul de cart1 
SRL Vlvalex ZM 
SRL Alanto 
SRL Adgar' 

Date 
Closed 

29 Aug 98 
22 Sep 98 
15Sep98 

1 17Sep98 
I 24-Sep 98 
1 20 Oct 98 
1 21 Oct 98 
1 10Nov98 
1 13Nov98 
1 25 Feb 99 

25 Nov 98 
25 Nov 98 
12 Jan 99 
1 Dec 98 
9 Dec 98 
18 Dec98 
29 Dec 98 
ICJan 99 

30 Sep 97 
30 Sep 97 
3 Oct 97 

31 Jul 97 
30 Sep 97 
3 Oct 97 
24-0ct 97 
28 Nov 97 
25 Dec 97 
23 Jan 98 
20 Feb 98 
20 Feb 98 
24-Feb 98 
24-Feb 98 
24-Feb 98 
21 Apr 98 
24-Jun 98 
24-Jun 98 
23 Jul98 
23 Jul 98 
25 Aug 98 
25 Aug 98 
17 Sep 98 

Slze 
m2 

300 
1 700 
1 1600 
1 164 

1 25 
1 72 
1 82 
1 250 
1 280 

1 90 
1 529 
1 430 

1 400 
1 24 
1 1290 
1 105 
1 1240 
1 900 

1 21 
667 
1495 

150 
2680 
15300 
467 
1200 
863 

4500 
4971 
727 
1727 
3060 
1000 
900 
1009 
3680 
81 4 
400 
700 

4000 
51 0 

t? 

C~tyIRayon 

1 Florestl 
1 Florest~ 
1 Florest! 
1 Florest~ 
1 Florest~ 
1 Florest~ 
I Florest~ 
I Florest~ 
1 Florestl 
I Florest~ 
1 Florest~ 
1 Florestr 
1 Gum Camencu 
1 Florest~ 
1 Florest~ 
1 Florest~ 
1 Florest~ 
1 Gura Ca~narulur 

\ 

1 Gloden~ 
1 Gloden~ 
1 Gloden~ 

1 Hlncestl 
1 H~ncest~ 

Hincest~ 
H~ncest~ 
Hincest~ 

Carplnenl v~llage 
Nemten~ v~llage 

1 H~ncesti 
H~ncest~ 
H~ncest~ 

* H~ncest~ 
H~ncest~ 

Lapusna village 
H~ncest~ 
H~ncest~ 
Hlncestl 

Carpmen1 v~llage 
Leusenl 
Hmcestr 
Hmcest~ 

Prlce 
thousand let 

3 433 
9 527 
18308 
1 876 

1 287 
1 780 
1 810 
1 2861 
1 3 035 
1 976 
1 5179 
1 4587 
1 3 710 

1301 
11187 
1 429 
10 753 
8 347 

280 
8 881 
19 905 

2 100 
37 519 
175 641 
5 625 
11 129 
10 394 
41 734 
43 109 
39 403 
109 204 
26536 
8 672 
8 347 
9 358 
34 129 
11 079 
4 095 
6 492 
34 688 
5 221 

Pald amount 
thousand l e ~  

858 
2382 

1 18308 
1 1 876 
1 287 
1 780 
( 810 
( 2 861 
1 759 
1 976 
1 1295 
1 1147 
1 928 
1 325 
1 6992 
1 1 429 

2688 
2 087 

280 
8 881 
19 905 

2 100 
37519 
109 776 
5 625 
11 129 
10 394 
10 433 
10 777 
9 851 

27 301 
26 536 
8 672 
2 087 
2 340 
8 532 
2 770 
1 024 
1 623 
8 672 
3 252 

Page 13 

In local budget 
thousand l e ~  

429 
1 1 191 
1 9 154 
1 938 

1 144 1 390 
1 405 
1 1 431 
1 380 

1 488 
1 647 
1 573 
1 464 
1 163 
1 5 594 
1 71 5 
1 1 344 
1 1 044 

140 
4 441 
9 953 

1 050 
18 760 
87 821 
2 813 
5 565 
5 197 
5217 
5 389 
4 926 
13 651 
13 268 
4 336 
1 044 
1 170 
4 266 
1 385 
51 2 
81 2 

4 336 
2 600 

T~tle Issued 
and Registered 

22 Sep 98 
22 Sep 98 
25 Nov 98 -. 
16 Nov 98 

27 Oct 98 
27 Oct 98 
17 Nov 98 
8 Dec 98 

8 Dec 98 
8 Dec 98 

I 14-Jan 99 
8 Dec 98 

15 Dec 98 
21 Dec 98 
I 8  Jan 99 
25 Jan 99 

16 Oct 97 
16 Oct 97 
17 Dec 98 

14-0ct 97 
24-0ct 97 
24-0ct 97 
11 Nov 97 
26 Dec 98 
22 Jan 98 
23 Jan 98 
23 Feb-98 
23 Feb 98 
25 Feb 98 
24-Feb-98 
24-Feb-98 
17 Mar 98 
25 Jun 98 
25 Jun 98 
23 Jul98 
23 Jul98 

25 Aug 98 
25 Aug 98 
21 Sep 98 

In State budget 
thousand l e ~  

257 
71 5 

5 492 
563 
86 

234 
I 243 

858 
228 
293 
388 
344 

I 278 
98 

839 
429 
806 
626 

I 
140 

4 441 
9 953 

1 050 
18 760 
21 955 
1 688 
3 339 
3 118 
3 730 
3 233 
2 955 
8 190 
7 961 
2 602 
626 
703 

2 560 
831 
307 
487 

2 602 
392 

tT 

Spec~al 
Govern account 

thousand l e~  

172 
476 

3 662 
375 
57 
156 

I 162 
572 
152 
195 
259 
229 

I 186 
65 
559 
286 
538 
41 7 

I 

I 

1 125 
I 2 226 

2 079 
2 086 
2 155 
1 970 
5 460 
5 307 
1 734 
41 7 
467 

1 706 
554 
205 
325 

1 734 
260 

Industry 

I store 
store 
bank 

Istore 
store 
store 

I store 
store 
store 
store 
store 
store 

I store 
store 

gas stailon 
store 

fish ridustry 
water produact~on 

k~osk 
book store 

bank 
I 

photo shop 
bank 
da~ry 

ha~rdresser's 
I gas stat~on 

bank 
gas statlon 
gas station 
gas statlon 

bank 
gas stat~on 
gas statlon 
gas stat~on 
gas statlon 
gas stailon 
gas stailon 
book store 
gas station 

agr~cultural servlce 
book store 



-- -- Name of Enterprrse I Date I C~tyIRayon I Srze Price I Pard amount I In local budget I In State budget I Specral Industry I Trtle Issued- 
\ Closed \ \ rn2 \ thousand ler \ thousand ler \ thousand l e ~  \ thousand l e ~  \ Govern account 1 \ and Rearstered 

I I I I I I I I I I thousand l e ~  I I I 

476 
477 - 
478 
479 
480 
481 

482 
483 
484 
485 
486 
487 

488 

489 
490 - 
491 
492 
493 
494 
495 
496 
497 

498 

499 

500 

501 

502 

503 

504 

505 

506 

507 

508 

509 

510 - - 
51 1 

512 

Hrncest~ 
Av~s MMS 
SRL Alma C -- 
11 Glor~a Cojocar~ 
SRL Vrlles 
11 Mocanu Serg~u 
BCA Banca de Econornu - 
BCA Banca de Econom~r 
11 Tataru Lenuta 
ll llascu Faur 
11 Rotaru Sveltana 
SRL Onofrer LGV * 
I1 Cernobrl Calitate Maftuleac * 
11  Prozorovsca~a lzvoras 
II Prozorovscara lzvoras 
SA ASlTO 
SA ASlTO 

- 

lalovenr 
Lacram~ora 
Super Management 
Afina 
Faurrtorul 
laloven~ Se~rce  
Frrma de prod sl comert Torrr 
Moldova Agrolndbank 
Trrurnf 
Dan 

Magazrnul de cartr 

Magaz~nul de cart1 

11 Ghlocel Gorea 

MGM SRL 

Il lnteco Certan 

SRL lncredere Fenrx 

11 Valentm Cracrun 

SRL luvex 

SRL luvex 

11 Fanar~ Aftenr 

SRL lro~l Best 

11 Valer~an Coban 

lullan Arhrreu 

11 Ghrocel Gorea - -- -- 
Pursor lonas 

SRL Labrechun 

17 Sep 98 
18 Sep 98 
17 Sep 98 
17 Sep 98 
17 Sep 98 
23 Oct 98 
23 Oct 98 
23 Oct 98 
23 Oct 98 
26 Nov 98 
22 Jan 99 
27 Jan 99 
25 Jan 99 
25 Jan 99 
24-Feb 99 
24-Feb 99 

24-Sep 97 
24Sep 97 
24-Sep 97 
24-Sep 97 
24-Sep 97 
3 Oct 97 

23 Dec 97 
23 Dec 97 
23 Dec 97 

24-Feb 98 

25 Feb 98 

24-Mar 98 

24-Mar 98 

3 Jul98 

10 Jul98 

11 Aug 98 

12 Aug 98 

12 Aug 98 

12 Aug 98 

13 Aug 98 

12 Aug 98 

12 Aug 98 

9 Sep 98 

9 Sep 98 

5 Oct 98 

H~ncesti 
Hrncest~ 
Hrncest~ 
H~ncestr 

Carpinen1 vrllage 
Hrncestr 
H~ncestr 
Hrncest~ 
Hrncestr 

Lapusna vrllage 
H~ncestr 
H~ncest~ 

Sarata Galbena 
Sarata Galbena 

Hrncestr 
Hrncest~ 

Rusest11 401 vrllage 
Rusest11 Nor v~llage 

laloven~ 
Costest~ vrllage 

lalovenl 
lalovenr 
lalovenr 
lalovenr 
laloven~ 

Bardar vrllage 

Costestr village 

Horastr vrllage 

Tipala vrllage 

lalovenr 

T~pala v~llage 

lalovenr 

a laloven~ 

laloveni 

lalovenr 

Bardar village 

lalovenl 

lalovenl 

Zrmbren~ vrllage 

lalovenl 

laloven~ 

12700 
300 
1188 
2900 
60 

1004 
21 6 
30 
560 
320 
1400 
890 
100 
127 
40 
340 

400 
300 
300 
400 
43 1 
720 

2720 
4800 
7368 ---------- 
278 

41 4 

330 

392 

600 

16350 

41746 

858 

1544 

97 

4050 

405 

36 1 

574 
5000 

268 

125 430 
3 794 
10302 
36 675 

61 4 
14269 
2 341 
379 

4 856 
2 968 
12 141 
10 184 
1 024 
1 300 
569 

4 832 

5 282 
3 961 
5 157 
6 478 
7 409 
9 606 

38 658 
54923 
78 982 

2 846 

4 238 

3 379 

4 013 

7 588 

150 134 

41 095 

9 817 

17667 

1 378 

37561 

3 756 

5 131 

5 877 

43 360 

3 809 

47 037 
949 

2 576 
9 169 
61 4 

3 567 
585 
379 

1214 
742 

3 036 
2 546 
256 
325 
569 

4 832 

5 282 
3 961 
5 157 
6 478 
7 409 
9 606 

38 658 
13 731 
78 982 

71 2 

1 060 

845 

4013 

1 897 

37 534 

41 095 

2 454 

4 417 

1 378 

9 391 

939 

I 283 

1 469 -- 
10 840 

3 809 

23 519 
475 

1 288 
4 585 
307 

1 784 
293 
190 
607 
371 

1518 
1 273 
128 
163 
285 

2 416 

2 641 
1 981 
2 579 
3 239 
3 705 
4 803 
19 329 
6 866 
39 491 

356 

530 

423 

2 007 

949 

1 8 767 

20 548 

1 227 

2 209 

689 

4 696 

470 

642 

735 

5 420 

1 905 

14111 
285 
773 

2 751 
184 

1 070 
176 
114 
364 
223 
91 1 
764 
77 
98 
171 

1 450 

2 641 
1 981 
2 579 
3 239 
3 705 
4 803 
11 597 
4119 
23 695 

21 4 

31 8 

254 

1 204 

569 

11 260 

12 329 

736 

1 325 

41 3 

2 817 

282 

385 

441 

3 252 

1 143 

9 407 
189 
51 5 

1 833 
123 
71 3 
116 
75 
243 
1 48 
607 
509 
51 
65 
114 
966 

7 732 
2 746 
15 796 

133 

21 2 

169 

803 

379 

7 507 

8218 

491 

883 

276 

1 878 

187 

256 

293 

2 168 

762 

auto servlce -- 
store 
store 
store 
store 
bank 
bank 
bar 

garage 
gas statron 
gas stat~on 

commerc~al construc 
commercral construc 
commerc~al construc 
rnsuarance company 
rnsuarance company 

21 Sep 98 
21 Sep 98 
21 Sep 98 
21 Sep-98 
21 Sep 98 
28 Oct 98 
28 Oct 98 
23 Oct 98 
23 Oct 98 
26 Nov 98 
25 Jan 99 
28 Jan 99 
27 Jan 99 
27 Jan 99 

publrc servlcres 
store 

publlc serv~cres 
publrc servrcies 
publ~c servlc~es 
publrc servrcles 

bank 
reparrshop 

publ~c sevrc~es 

book store 

book store 

book store 

book store 

mrnl factory 

farm 

farm 

commercral centre 

cornrnerc~al centre 

store 

PECO 

store 

store 

book store 

comrnerclal centre 

book store 

24-Oct 97 
16-0ct 97 
14-0ct 97 
14-0ct 97 
14-Oct 97 
16 Oct 97 
24-Dec 97 
24Dec 97 
24-Dec 97 

25Feb 98 

26 Feb 98 

24-Mar 98 

24-Mar 98 

10 Jul98 

10 Jul98 

17 Aug 98 

17 Aug 98 

17 Aug 98 
17 Aug 98 

17 Aug 98 

17 Aug 98 

17 Aug 98 

14-Sep 98 

14-Sep 98 

9 Oct 98 



1- I thousand l e ~  ( I 

- 
I Closed I I m2 I thousand l e ~  I thousand l e ~  I thousand l e ~  I thousand lei I Govern account I ( and Reg~stered 

Name of Enterpr~se I Date I C~tylRayon I Size I Pr~ce ( Pa~d amount I In local budget I In State budget I Spec~al 

51 3 
514 

51 5 

51 6 

Industry ( T~tle Issued 

517 

51 8 

519 

520 

laloven~ 

SRL Boz~sor 

11 Durnescu 

11 Scorplo 

11 Mariana Stigarescu 

4679 1 2 340 SA Casa Farm 

11 N~coleta D~acon 

SRL Sandr~l~one 

SRL Saturn 

2 493 

30 895 

2 310 

1 525111 Soh Bolco I 13Jan99 1 lalovenl 1 150 1 1481 1 1481 1 741 444 296 store 15 Jan 991 

15 Oct 98 

16 Oct 98 

28 Oct 98 

24-Nov 98 

1 404 

526111 B~nzarr 1 10Feb99 1 lalovenl 1 310 1 2688 ( 2688 1 1 344 806 538 store 1 BJan 991 

1 Dec 98 

4-Dec 98 

4-Dec 98 

CDec 98 

I 247 

15 448 
1 155 

521 

522 

523 

524 

lalovenl 

Ialovenl 

lalovenl 

lalovenl 

936 

15 Dec 98 

30 Dec 98 

4-Jan 99 

4-Jan 99 

SRL Contabil 

SNC Renaha 

11 F~rma Basarab~a 

11 Valer~~ Vutcareov 

laloveni 

laloveni 

laloven~ 

lalovenl 

748 

9 269 

693 

527 

528 

529 

260 

600 

1317 

260 

pharmacy 

Ulma v~llage 

lalovenl 

laloven~ 

laloveni 

535 
536 

Page 15 f3 

1480 

1150 

2270 

650 

BDec 98 

499 

6 179 

462 

11 T~mar~ Blvol 

SRL Turnul Alb 

11 Constructorul Onceanu 

537 

538 
539 

540 

541 

542 
543 
544 

5 198 

7 588 

11 421 

2411 

18 717 

9 973 

30 895 

9 238 

6000 

1080 

262 

200 

SRL MSM Petrol 
11 Sandu Vlas 
II Sandu Vlas 

commerc~al centre 

comrnerc~al centre 

cornmerc~al centre 

11 Feb 99 

5 Feb 99 

19 Feb 99 

N~sporen~ 
Macelar~a 
Macelar~a 
Gumer 
M~hal M~calluc 
Mlha~ M~cal~uc 
Moldova Agrolndbank 
Moldova Agromdbank 
Pasanca 
Pasarica 
llco 
Vatra Popa 
D Invest Deserv~rea 

5 198 

1 897 

2 855 

2411 

&Dec 98 
8 Dec 98 

9 Dec 98 

10 076 

14699 

2 272 

2 288 

18 Nov 98 
13 Jan 99 
13 Jan 99 

Costestl village 

Costesti v~llage 

lalovenl 

20 Aug 97 
29 Aug 97 
29 Aug 97 
29 Aug 97 
29 Aug 97 
3 Oct 97 
3 Oct 97 
3 Oct 97 
3 Oct 97 
3 Oct 97 
3 Oct 97 

25 Dec 97 

2 599 

949 

1 428 

1 206 

I 0  076 

3 675 

568 

2 288 

Sarata Noua v~llage 
Samten~ v~llage 
Saraten~ v~llage 

330 

25000 

361 0 

N~sporen~ 
N~sporeni _ N~sporen~ 
Nisporenl 
N~sporen~ 
N~sporen~ 
N~sporenl 
N~sporenl 
N~sporen~ 
N~sporen~ 
N~sporen~ 
N~sporen~ 

1 559 

569 

857 

723 

5 038 

1 838 

284 

1144 

1560 
1100 
100 

3 537 

10 133 

33 480 

16 
20 

761 
18 
16 

1429 
800 
30 
20 
20 
18 

705 

1 040 

379 

571 

482 

3 023 

1 103 

170 

686 

14468 
10 202 

927 

884 

10 133 

8 370 

1 041 
1 301 
9 899 
2211 

- 
17 566 
9 834 
1 951 
1 301 
1 301 
1 171 

10 019 

farm 

store 

commercial centre 

commercial centre 

2015 

735 

114 

458 

14468 
10 202 

927 

16 Oct 98 

16 Oct 98 

28 Oct 98 

26 Nov 98 

442 

5 067 

4 185 

1 041 
1 301 
9 899 
2211 

- 
17 566 
9 834 
1 951 
1 301 
1 301 
1 171 
2 505 

agr~cultural land 

publlc serv~ces 

store 

comrnerc~al centre 

7 234 
5 101 
464 

22 Dec 98 

12 Jan 99 

12 Jan 99 

12 Jan 99 

265 

3 040 

2511 

521 
651 

4 950 
1 106 

- 
8 783 
4917 
976 
651 
65 1 
586 

1 252 

4 340 
3 061 
278 

177 

2 027 

1 674 

521 
651 

4 950 

- 
8 783 
4 917 
976 
651 
651 
586 
752 

2 894 
2 040 
185 

store 

agricultural land (farm) 

commercial object 

501 

18 Feb-99 

23 Feb 99 

gas stat~on 
gas station 

bar 

CDec 98 
18 Jan 99 
18 Jan 99 

store 
store 

barlstore 
store 
store 
bank 
bank 
store 
store 
store 
store 

13 Oct 97 
13 Oct 97 
13-0ct 97 
1CNov 97 
I CNov 97 
25 Dec 97 
25 Dec 97 
20 Nov 97 
20 Nov 97 
20 Nov 97 
20 Nov 97 
25 Dec 98 



Industry 

bank 
bank 
bank 
bank 

pharmacy 
store 
store 
store 
store 

commerc~al object 
commercial object 
commercial object 

store 
store 

cornmercral object 

Speclal 
Govern account 

thousand ler 

6 022 
745 
122 

4 650 
283 
477 
21 7 
1 44 
71 

4 050 
973 
150 
78 
75 
408 

T~tle Issued 
and Reg~stered 

18 Feb 98 
29 Jun 98 
29 Jun 98 
29 Jun 98 
24-Apr 98 

7 Jul98 
10 Aug 98 
11 Nov 98 
6 Nov 98 
1 Dec 98 

19 Nov 98 
13 Nov 98 
10 Dec 98 
17 Dec 98 
22 Jan 99 

Pa~d amount 
thousand l e ~  

30111 
3 724 
61 1 

23 252 
1 414 
2 385 
1 084 
721 
355 

20 252 
4 863 
752 
389 - - -  
377 

2 041 

- 

545 
546 

547 
548 
549 
550 
551 
552 
553 
554 
555 
556 
557 

CitylRayon 

Ocnlta 
Otacr 
Otacl 
Otacl 
Otacl 
Otacl 
Otac~ 

Ocnrta 
Ocnita 
Ocn~ta 
Ocnlta 
Ocnlta 
Ocnlta 
Ocn~ta 
Otac~ 

In local budget 
thousand l e ~  

15 056 
1 862 
306 

11 626 
707 

1 193 
542 
361 
178 

10126 
2 432 
376 
195 
189 

1 021 

Name of Enterprrse -- 

Ocnrta 
Moldova Agrorndbank 
Moldova Agroindbank 
Moldova Agrolndbank 
Moldova Agromdbank 
Balsam 
Pers f ~ s  Maria Sasanska~a 
11 Zaporojan Tamara 
11 Nava S~tnlc 
11 Rost~slav Serebreanschr~ 
SA Ict Nord 
SRL Lada S~NIS 
11 Aurel Gorde~ 
11 Nocturn Lucas 
11 Roman~uc 
Jomt venture Dufremol 

In State budget 
thousand lei 

9 033 
1117 
183 

6 976 
424 
71 6 
325 
21 6 
107 

6 076 
1 459 
226 
1 17 
113 
61 2 

Slze 
rnZ 

2500 
262 
43 

1636 
398 
220 
100 
63 
31 

8202 
1700 
263 
34 
33 
150 

Date 
Closed 

10 Feb 98 
10 Mar 98 
10 Mar 98 
10 Mar 98 
9 Apr 98 

22 May 98 
18 Sep 98 
8 Oct 98 
5 Oct 98 

24-Nov 98 
6 Nov 98 
12 Nov 98 
9 Dec 98 
17 Dec 98 
12 Jan 99 

Pr~ce 
thousand 1e1 

30 111 
3 724 
61 1 

23 252 
5 657 
2 385 
1 084 
721 
355 

81 007 
19 452 
3 009 
389 
377 

2 041 



604 
605 
606 - 
607 
608 

-- 

3 
Page 17 

- 

61 8 - 
619 

Title Issued 
and Reg~stered 

Date 
Closed 

Special 
Govern account 

thousand lei 

Name of Enterprise 

Rezina 
Hellos Vlad 
Panaceu Vlad 
San~tas 
Moldova Agroindbank 
SRL Z~mbru Exim 

Industry 

Singerel 
Moldova Agroindbank 
Petrol Servtce 

CityIRayon 

23 Sep 97 
23 Sep 97 
30-Sep 97 
21 Nov 97 
15 Jun 98 

20 Nov 97 
26 Mar 98 

Size 
m2 

Rezina 
Rezina 
Rezina 
Retina 

Zareuca village 

Smgerei 
Copaceni village 

Prlce 
thousand l e ~  

298 
968 
1315 
2573 
4692 

2000 
320 

Pa~d amount 
thousand lei 

3 722 
12 090 
16424 
36569 
43 515 

28 425 
1 4 839 

In local budget 
thousand l e ~  

3 722 
12 090 
16 424 
36 569 
10 879 

In State budget 
thousand l e ~  

28 425 
3 710 

1 861 
6 045 
8212 
18 285 
5 440 

14213 
1 855 

1 861 
6 045 
8 212 
10 971 
3 264 

8 528 
1113 

7314 
2 176 

5 685 
742 

pharmacy 
pharmacy 
pharmacy 

bank 
gas statron 

12 Nov 97 
12 Nov 97 
12 Nov 97 
26 Nov 97 

bank 
gas station 

19 Dec 97 
24-Mar 98 





Page 19 0 

T~tle Issued 
and Reg~stered 

15 Oct 97 
5 ~ a r 9 8  

21 Oct 97 
2 Jul98 

14-0ct 97 
5 Mar 98 

15-Dec 97 
23-Jan 98 
24-Dec 97 
24-Dec 97 
24-Dec 97 
23 Jan 98 
23 Jan 98 
23 Jan 98 
23 Jan 98 
21 Feb 98 
15-Jul98 
15-Jul98 

24-Apr 98 
11 May 98 
16 Jun 98 
16 Jun 98 
16 Jun 98 
26 Jun 98 
26 Jun 98 
24-Jun 98 
21 Jul98 
20 Jul98 
19 Jan 98 
16 Oct 98 
16 Oct 98 
19 Oct 98 
23 Dec 98 
14-Dec 98 
22 Jan 99 
22 Jan 99 
25 Jan 99 
16 Feb 99 

- 
688 -- 
689 

690 
691 

Industry 

store 
store 
store 
store 
club 
store 
store 

hairdresser's 
bakery 
bank 
store 
store 
store 
store 
mdl 

store 
bank 
bank 

servlce auto 
gas statron 

security servlce 
store 
store 
store 
store 

gas station 
store 
store 
store 

land for house construc 
land for house construc 

store 
store 
store 

gas statlon 
store 
store 
bank 

Special 
Govern account 

thousand lei 

1 137 

20 990 
21 6 

9 936 
1 257 
338 
424 

1 457 
307 
I 487 
1 284 
2 103 
2 132 
5 203 
5 116 
189 

- 
252 
255 
237 

1 728 
399 
278 
567 

7 427 
7 427 
341 

1 431 
1 020 
1 252 
398 
260 

5 294 

Stefan Voda 
Moldova Agroindbank - 
Gheleus 

Robmgo 

Banca Soc~ala 

Pa~d amount 
thousand l e~  

37 493 
1 555 

60 210 
5 685 
20 829 
2 777 

104 950 
1 079 

49 683 
6 289 
1 692 
2 123 
7 285 
1 535 
7 438 
6 420 
10517 
10 659 
26 016 
25 582 

945 

- 
1 260 
1 274 
1 185 
8 642 
1 997 
1 388 
2 835 
37 133 
37 133 
1 706 

17 686 
5 101 
6 260 
1 990 
1 301 

26 471 

29 Oct 97 

26 Dec 97 

18 Feb 98 

31 Mar 98 

Size 
m2 

2700 
122 

4336 
109 
1500 
200 

7572 
69 

16500 
1609 
562 
705 
3360 
108 

3208 
533 
148 
150 

3000 
2950 
266 
481 
100 
129 
120 

3500 
587 
160 
180 
600 
600 
1 20 

3300 
2200 
2700 
140 
600 

7450 

I-..--- 

655 --- 

656 

657 
658 
659 
660 
661 
662 
663 
664 
665 
666 
667 
668 
669 

670 
671 
672 
673 

674 

675 
676 
677 
678 
679 
680 
681 
682 

684 
685 
686 
687 

In local budget 
thousand l e ~  

18 747 
778 

30 105 
2 843 
10 415 
1 389 

52 475 
540 

24 842 
3 145 
846 

1 062 
3 643 
768 

3 719 
3 210 
5 259 
5 330 
13 008 
12 791 

473 

- 
630 
637 
593 

4 321 
999 
694 

1418 
18 567 
18 567 

853 
14 309 
2 551 
3 130 
995 
651 

13 236 

Price 
thousand l e ~  

37 493 
1 555 

60 210 
5 685 
20 829 
2 777 

104950 
1 079 

198 733 
25155 
6 769 
8 491 

29 138 
1 535 

29 752 
6 420 
10517 
10 659 
26 016 
25 582 
3 781 

- 
5 038 
1 274 
1 185 

34568 
7 989 
1 388 
2 835 
37 133 
37 133 
1 706 

28 618 
20 403 
25 040 
1 990 
5 203 

105 883 

Date 
Closed 

30 Sep 97 
30 Sep 97 
30 Sep 97 
17 Feb98 
3 Oct 97 
1 Oct 97 

31 Oct 97 
11 Nov 97 
18 Nov 97 
27 Nov 97 
16 Dec 97 
26 Dec 97 
30 Dec 98 
30 Dec 98 
30 Dec 98 
20 Feb 98 
24-Feb 98 
2QFeb 98 
23 Apr 98 
29 Apr 98 
9 Jun 98 
8 Jun 98 
8 Jun 98 
16 Jun 98 
16 Jun 98 
22 Jun 98 
13 Jul98 
23 Jun 98 
13 Jan 98 
16 Oct 98 
16 Oct 98 
19 Oct 98 
22 Dec 98 
22 Nov 98 
20 Jan 99 
21 Jan 99 
22 Jan 99 
16 Feb 99 

Name of Enterpr~se 

Soroca 
Nord Invest 7 
Nord Invest 7 
Citrln 
C~tr~n 
Cebotarl Marta Nestor 
Nord Invest 8 
Constructorul 
1 I Roman~uc 
Combmatul de pan~ficatle 
Moldova Agromdbank 
Alb~na Sopr 
Menaj ' 
P&P Terra 
91juter11 dm Aur 
Oltmp Bla 
Rosalmda 
Banca Soclala 
Banca Soc~ala 
Semis Trans Expres 
Zimbru Ex~m 
C~uan PU 
Agrofirma Gospodaru 
Agrofirma Gospodaru 
Adem 
Adem 
Vladmr 
SA Olh~onla 
SA Mar~c~ca V 
Crrstma 
PF Ala C~umac 
PF L~udm~la Lutenco 
SRL Marcon~ 
Coop Speranta 2 

6 8 3 K ~ n l c a  
SRL Nav~sor 
SRL Vlad Sor 
SRL Tauv~s 
BCA Victor~abanK 

Stefan Voda 

Slobozia vlllage 

Talrnaz village 

Stefan Voda 

In State budget 
thousand lei 

18 747 
778 

30 105 
1 706 
10 415 
1 389 

31 485 
324 

14905 
1 887 
508 
637 

2 185 
461 

2 232 
1 926 
3 155 
3 198 
7 805 
7 675 
284 

- 
378 
382 
356 

2 593 
599 
41 6 
851 

11 140 
11 140 

51 2 
2 146 
1 530 
1 878 
597 
390 

7 941 

CityIRayon 

Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 

Solonet v~llage 
Soroca 
Soroca 
Soroca 
Sorosa 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 
Soroca 

Zastlnca village 
Soroca 
Soroca 
Soroca 

1496 

352 

348 

1791 

21 261 ----- 
3 265 

3 730 

25 455 

21 261 

81 6 

933 
25 455 

10 630 

408 

467 

12 728 

6 378 

245 

289 

7 637 

4 252 

163 

187 

5 091 

bank 

pharmacy 

pharmacy 
bank 

25 Nov 97 
22 Jan 98 

23 Feb 98 

31 Mar 98 



T~tle Issued 
and Regrstered 

I 6  Apr 98 

30 Oct 98 

25-Aug 98 

10 Dec 98 

10 Dec 98 

14-Jan 99 
10 Dec 98 

- IQJan 99 

705 

706 

707 

708 

709 

710 

71 1 

712 

71 3 - 
714 

715 

71 6 

71 7 

718 

719 

720 -- 
721 

722 

723 

724 

725 

Specral 
Govern account 

thousand ler 

759 

233 

326 

81 

344 

61 4 

67 

677 

Pane 3n 

Strasenl 

Moldova Agrorndbank 

Farm h e x  

Griusor Porumb 

Antrcor Sewrce 

Antrcor Sewrce 

Antrcor Se~rce 

SRL Levrg 

11 NJV Negrescu 

SRL Farmac~a Mrcautr 

SRL Farmac~a Rornanesti 

SRL Al~ans - 
ll V Chrrcu 

SRL Farm Lozova 

GT Madan 

SA Fabr de mater de constr 

Gura Varr 

SA Mrcdal P 

11 Zanosrev 

SRL Vrctor Vlad 

11 D~ana Crortoru 

SRL Drago 

SRL Nadejda 92 

SA Antrcor 

Industry 

mtll 

store 

store 

store 

store 

mrll 

store 

bank 

In local budget 
thousand lei 

1 896 

582 

81 6 

204 

860 

1 536 

167 

1 693 

In State budget 
thousand ler 

1 138 

349 

489 

122 

51 6 

921 

100 

1016 

CrtyIRayon 

Crocmaz vrllage 

Carahasani vrllage 

Stefan Voda 

Stefan Voda 

Stefan Voda 

Volrntrri vrllage 

Stefan Voda 

Stefan Voda 

Date 
Closed 

8 Apr 98 

10 Aug 98 

7 Oct 98 

9 Dec 98 

18 Nov 98 

17 Dec 98 

25 Nov 98 

27 Nov 98 

692 

693 

694 

695 

696 

697 

698 

699 

- 
- 

205 

674 

187 

102 

1 903 

24-Apr 98 

15 May 98 

18 May 98 

26 May 98 

26 May 98 

26 May 98 

1 Jul98 

16 Jul98 

16 Jul98 

21 Jul98 

21 Jul 98 

21 Jul98 

30 Jul98 

30 Jul98 

3 Aug 98 

13 Aug 98 

7 Sep 98 

7 Sep 98 

26 Oct 98 

11 Nov 98 

20 Nov 98 

25 Nov 98 

2 Dec 98 

- 
- 

51 2 

1 686 

467 

256 

4 758 

Name of Enterprrse 

Stefan Voda 

11 Mmodora Luchranov 

11 Etern Mazare 

11 Vrctorra 

La Vaslle 

Coop Planeta 

Coop Planeta 

11 Belcom Belosrtcara 

BCA Banca de Economrr 

- 
- 

307 

1012 

280 

154 

2 855 

Stefan Voda 

Stefan Voda 

Olanestr vrllage 

Olanestl vrllage ' 
Olanesti vrllage 

Olanest~ vrllage ' 
Carahasam vrllage 

Srze 
mZ 

1482 

310 

677 

150 

121 

300 

130 

953 

27 Nov 98 

27 Nov 98 

29 Dec 98 

30 Dec 98 

29 Dec 98 

29 Dec 98 

3 Feb 99 

700 

701 

702 

703 

704 - .  

bank 

bank 

store 

bar 

land for the store constr 

land for the store constr 

store 

% 

Strasen~ 

Strasenr 

Strasenr 

Trusen~ 

Trusen~ 

Trusenr 

Strasenr 

Mrcautr vrllage 

Mrcautl village 

Romanestr 1 
Strasen~ 

Strasenl 

Lozova vrllage 

Trusen~ vrllage 
'w 

Strasenr 

Mrcautr vrllage 

Cojusna village 

Cojusna vrllage 

Bucovet 

Strasenr 

Strasenr -------- 
Strasenr 

Panasest~ vrllage 

BCA Banca de Economr~ 

BCA Banca de Economri 

11 Vlctorra Drnrtruc 

11 P~ramrda 

11 Luceafarul Rudenco 

11 Speranta Ursu 

11 Angela Savga 

I4Jan  99 

14-Jan 99 

14-Jan 99 

14-Jan 99 

14-Jan 99 

14-Jan 99 

- 
- 

340 

280 

31 0 

170 

790 

Prrce 
thousand ler 

15 173 

2 875 

6 523 

1 626 

1 720 

3 071 

1 331 

13 544 

1230 

700 

2420 

5730 

730 

1440 

8600 

250 

768 

650 

648 

747 

562 

100 

61 9 

2752 

12504 

17800 

22400 

21 9 

3000 

2397 

30430 

Pa~d amount 
thousand ler 

3 793 

1 163 

1 631 

407 

1 720 

3 071 

333 

3 386 

- 
- 

4 095 

3 372 

3 734 

2 048 

9 515 

17412 

8 431 

27 691 

53 142 

6 770 

13 355 

88 045 

2 680 

8 233 

6 968 

9 210 

8 007 

5212 

1 072 

8 798 

28 174 

1 15 965 

32 983 

194 253 

3 113 

27823 

22231 

326 196 

- 
- 

1 024 

3 372 

934 

51 2 

9 515 

4 370 

2 108 

6 923 

1 % 286 

1 693 

3 339 

22011 

670 

2 058 

1 742 

2 303 

2 002 

1 303 

1 072 

2 200 

7 044 

28 991 

8 246 

48 563 

778 

6 956 

5 558 

81 549 

2 185 

1 054 

3 462 

6 643 

847 

I 670 

11 006 

335 

1 029 

87 1 

1 152 

1 001 

652 

536 

1 100 

3 522 

14 496 

4 123 

24 282 

389 

3 478 

2 779 

40 775 

1311 

632 

2 077 

3 986 

508 

1 002 

6 603 

201 

61 7 

523 

691 

601 

39 1 

322 

660 

2 113 

8 697 

2 474 

14 569 

233 

2 087 ----- 
1 667 

24 465 

874 

422 

1 384 

I 657 

338 

667 

4 402 

134 

41 2 

348 

460 

400 

260 

21 4 

440 
1 409 

5 798 

1 649 

9 713 

156 

1 391 

1112 

16 310 

bank 

pharmacy 

m~l l  

mrnr factory 

mrni factory 

mrnr factory 

leather processing 

bar 

pharmacy 

pharmacy 

commercral centre 

bar 

pharmacy 

store 

factory 

gas statron 

winery 

greenhouse 

rndustrral enterprrse 

store 

gas statron 

store 

rndustrral enterprrse 

24-Apr 98 

19 May 98 

19 May 98 

3 Jun 98 

3 Jun 98 

3 Jun 98 

2 Jul98 

17 Jul98 

17 Jul98 

21 Jul 98 

21 Jul98 

21 Jul 98 

31 Jul 98 

25 Aug 98 

14-Aug 98 

I 7  Aug 98 

1 CSep 98 

09 18 98 

10 30 I98 

13 Nov 98 

23 Nov 98 

27 Nov 98 

16 Dec 98 



T~tle Issued 
and Reg~stered 

. 726 

727 

728 

Page 21 

Industry 

729 

730 

731 

732 

733 

734 

735 

736 

737 
I 

SA lntrepr de gaz d~n Strasen~ 

11 F~rma Evciuc 

ll E M N~colaeva 

C~tyIRayon 

- 

Taracha 

Zdrav~ Farm 

Tarachaagrosnab 

Taracl~aagrosnab 

Speranta 

PF Aluatca~a 

SRL Asparagus 

SRL Bumerang 

SA LUKoil Moldova 

SRL Herson service 

SRL Sl~ven 

S~ze 
m2 

14-Dec 98 

QFeb 99 

10 Feb 99 

In local budget 
thousand l e ~  

Name of Enterpr~se 

- 

Strasen~ 

17 Apr 98 

28 Apr 98 

28 Apr 98 

29 May 98 

23 Jul98 

17 Jul 98 

30 Oct 98 

27 Oct 98 

2 Oct 98 

16 Feb 99 

Prce 
thousand l e ~  

Date 
Closed 

Strasenl 

Truseni village 

Micautl v~llage 

In State budget 
thousand l e~  

Pa~d amount 
thousand l e ~  

Taracha 

Taracl~a 

Taraclla 

Taracha 

Albota de sus 

Sof~evca vlllage 

Taracha 

Taraclia 

Valea Pery 

Valea Perjli 

Special 
G_overn account - 

thousand l e ~  

53431 

23070 

1000 

1500 

10675 

1221 8 

300 

251 

200 

18900 

7000 

400 

200 

463 354 

9351 

10 238 

21 319 

248 160 

- 
4 264 

2 570 

2 048 

11 327 

75 880 

3 710 

2 047 

115 839 

9 351 

2 560 

5 330 

62 040 

- 
1 066 

643 

'512 

2 832 

1 8 970 

928 

51 2 

57 919 

4 676 

1 280 

I I I I I I 

2 665 

31 020 

- 
533 

322 

256 

1416 

9 485 
464 

256 

34 752 

2 805 

768 

I 599 

18612 

- 
320 

193 

154 

850 

5 691 

278 

154 

23 168 

1 870 

512 

1 066 

12 408 

- 
21 3 
129 

102 

566 

3 794 

186 

102 

gas enterprise 

farm (agrlc land) 

commerc~al centre 

15 Dec 98 

16 Feb 99 

pharmacy 

agro supply 

agro supply 

store 

store 

store 

011 mill 

gas stat~on 

gas stat~on 

publlc servlces 

24-Apr 98 

26 Jun 98 

26-Jun 98 

31 Jul 98 

13 Aug 98 

13 Aug 98 

18 Nov 98 

18 Nov 98 

5 Nov 98 



757 
758 
759 

760 
761 
762 
763 
764 
765 

766 
767 

I I I 

I Purchased ds land In ~nstalments and pald a downpayment of 25 percent at the completion of the transaction 

768 
769 
770 

Name of Enterpr~se 

Unghen~ 
Vertamar 
Aleat 
Leom~ 

1 Leoml 
Corun 
Bastma Prut 
Moldova Agrolndbank 
SRL BNV 
SRL Potent~al 
SA Megaron 
SA Megaron 
SRL Pmto Mold 
11 Ludmrla Becu 

Vulcanest~ 
Moldova Agrolndbank 
Oguzbank 
SRL Secas Petrol 

Total 

Date 
Closed 

23 Mar 98 
31 Mar 98 
31 Mar 98 
31 Mar 98 
19 May 98 
24-Jun 98 
26 Jun 98 
26 Oct 98 
11 Nov 98 
22 Feb 99 
22 Feb 99 
19 Jan 99 
1 Feb 99 

Total of sold land parcels 
H K o t e s  

875 

29 Jun 98 
7 Aug 98 
16 Nov 98 

C~tyIRayon 

Ungheni 
Unghenr 
Unghen~ 
Unghen~ 
Unghen~ 
Unghenr 
Ungheni 
Unghenl 
Unghenr 
Unghenl 
Unghen~ 
Unghenl 
Unghenr 

Vulcanestr 
Vulcanest~ 
Vulcanesti 

'b 

S~ze 
mZ 

440 
690 
420 
51 0 
500 
260 
1820 
2180 
1780 
490 
90 

6300 
1210 

1271 
1400 
5665 

1756514 

Industry 

store 
store 
store 
store 
store 
store 
bank 

~ndustr~al enterprrse 
store 
store 
store 

rndustrlal enterpr~se 
store 

Prrce 
thousand l e ~  

5 300 
9 391 
4 806 
4 730 
6 022 
3 695 
25 867 
24944 
20 367 
6 964 
1 279 

58 428 
17197 

T~tle Issued 
and Reg~stered 

23-Apr 98 
1 PMay 98 
IPMay 98 
14May 98 
19 May 98 
25-Jun 98 
26-Jun 98 
30-0ct 98 
25 Nov 98 
23-Feb-99 
23-Feb-99 
23 Feb 99 
23 Feb 99 

17 298 
19054 
52 538 

21117811 

Pa~d amount 
thousand l e ~  

2 650 
9 391 
1 202 
1 183 
1 505 
1 847 

25 867 
6 236 
5 092 
1 741 
320 

58 428 
4 299 

7 568 
19 054 
13 135 

8993634 

In local budget 
thousand l e ~  

1 325 
4 694 
601 
59 1 
753 
924 

12 934 
3118 
2 546 
87 1 
160 

29 214 
2 150 

3 784 
9 527 
6 568 

4613 067 

In State budget 
thousand ler 

795 
2 817 
360 
355 
452 
554 

7 760 
I 871 
1 528 
522 
96 

17 528 
1 290 

2 270 
5716 
3 941 

2 921 969 

Specral 
Govern account 

thousand l e ~  

530 
1 878 
240 
237 
301 
369 

5 173 
1 247 
1018 
348 
64 

11 686 
860 

1514 
3 811 
2 627 

1,428,747 

bank 
bank ---- 

gas stat~on 

14-Jul 98 

20-Nov 98 

824 Tttles 





USAID PROJECT TO DEVELOP LAND AND REAL ESTATE MARKETS IN 

Date 

To 

From 

CC 

Re 

MOLDOVA 

September 10, 1997 

Walter Coles, USAID/Washgton 
Loreta Wd.lmns, USAIDffiev 
Paul Morns, USAID/Cbmau 

Robert L Cemovlch 
Stevan Dobnlovlc 

Mr I m e  Badlr, Mmster of Privatlzation 

Selection of twenty rayons for Roll-Out Phase of Land and Real Estate 
Markets Project Task No 3 Enterprise Land Privatlzatlon 

Background 

In May, 1997 the deadlock over the amendments to the Law on the Normative Prlce of 
Land was broken and the prlce for land associated wth  privatized enterpmes fell m 
most areas by 80 percent WMe the reduction m the pnce of land IS not as large as 
orlgmally sought by the Muustry of Privatlzatlon (MOP) and the USAID Land 
Markets team, ~t stdl represents a breakthrough allowmg some enterpmes to pnvatlze 
thelr assoclated land parcels The normative pnce for enterprise land re- too hgh 
for the vast major@ of enterpmes, especially those wth large associated land parcels 
The result IS that only enterpmes wth smaller associated land parcels can afford to 
pnvatlze land at the prevadmg pnce 

This situation forces the Land Markets team to concentrate its efforts on enterpmes 
wth smaller land parcels Workmg only wth  these enterprises to date the Land 
Markets team has asslsted m the sale of 24 land parcels to 21 enterpmes The Law on 
the 1997- 1998 Privatlzation Progranl, recently pubhshed on September 1 1, 1997 m the 
Momtorul Oficlal pemts  enterpnses to purchase land m mstallments over a penod of 
three years wrth a downpayment of 25 percent of the purchase pnce Thrs Law wdl 
allow enterprises wth  larger parcels to purchase thelr assoclated land The Land 
Markets team has identified nearly 100 enterpnses with assoclated land parcels of all 
sues that are wdmg and financially able to pnvatue thelr land now that installment 
payments are pemtted 

A second factor affectmg enterprise land prlvatlzatlon is the change m the Seller from 
the MOP to the local prlrnaria TINS change was enacted as part of the amendments to 
the Law on the Normative Prlce of Land As of July, the date of thzs Law's 
pubhcatlon, the Land Markets team must deal wth some 1,800 pnmar~as, rather than 
only the MOP, when assistmg wth the sale of enterprise land parcels The 
amendments to the Law reqwre only consent by the MOP to the sale of land associated * 
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+. 



wth privatlzed enterprlses placmg greater emphasis on cooperation and good relations 
wth local officials 

The thn-d factor afi'ectmg enterpme land pnvatmtion IS the enactment and publication 
of the new Law on the Normative Price of Land and Procedure for Sale and Purchase 
of Land Ths Law becomes vahd on October 4, 1997 and once agam alters the price 
of enterprise land rnalung land more expensive m most areas of the country The new 
Law's pncmg schedule is based upon the average sod ferthty throughout Moldova and 
no longer uses the rayonal, city or vdlage average sod ferthty figure Contmued use of 
soil ferthty figures m relation to deterrnmng the price for enterpnse land is illogical 
Soil ferthty of land on whch enterprises are situated for many years is melevant and 
should not be used to d e t e m e  price of land 

Task Requirements 

Accordmg to Task No 3 of the Roll-Out Phase of the Moldova Land and Real Estate 
Markets Pdot Program, the Enterprise Land Sales (ELS) team IS requlred to “Identify 
regions and mumcipalrties for enterprise land privatization " Twenty rayons and 
mucipahties are to be identdied for participation m tlm program The crlteria used 
for selection of these rayons and mucipahties, as stated m our task order, are 

1 the selected rayon or mumclpahty has a good pnvatlzation track record, 

2 three to four enterpmes m the rayon or m u r u c i p a  are able to purchase thelr 
adjacent land, 

3 the rayon or mumclpahty selected contams privatized enterprises identdied 
andfor selected for techmcal asslstance under the Capacity Buddmg techcal 
asslstance program to develop the commercial vlabhty of the enterpnses, 

4 the rayon or mu~l lc ipa l  has privatized enterprises wrUlng to participate m the 
program and to sign a cooperation agreement concemg tlvs program, and 

5 the rayon or mucipahty has reform m d e d  officials 

Based on these cnteria, the follomg twenty enterprises are identfied by the ELS team 
as the best areas to participate m the roll-out phase of the Land and Real Estate 
Markets Pllot Program. * 

Balti 
Basarabeasca 
Bricem 
Cahul 
Cmsha 
Criulem 
Drocha 
Edmet * 
Falesti 
Floresti 



Glodem 
Hlncesti 
Leova 
Nlsporem * 
Orhei * 
Soldanesti 
Soroca 
Taracha 
Telenestl 
Unghem * 

represents areas selected for the pilot land markets project 

1 Balti 
Located approxlrnately 140 lulometers north of Chsmau, Balti is one of four 

muzllcipahties m Moldova It IS heady mdustnahzed, wth  many enterpmes mterested 
m privatmg thex adjacent land Over two hundred enterpnses were privatlzed durmg 
the 1995-1996 Mass Pnvatlzation Program, wth  approxunately 25 percent of these 
enterpmes located on land parcels of more than two hectares Many more pnvate 
enterpnses operate successfdly m Balti The mam drawback m Balti ls the plunana, 
whch has reslsted privatization by the MOP Now that the new Law on Normative 
Price changes the Seller of enterprlse land from the MOP to the P~vnazla we expect 
that Balti wdl begm pnvatlzmg both pnvatlzed and pnvate enterprlse land parcels The 
large number of enterprises and the positive responses to our team's p r e h k y  
mqwies m Balt4 suggests that prlvatlzation may occur After h t e d  contact wth the 
Balti TA, at least SIX enterpmes expressed mterest m pnvatmng thelr land 
Moreover, Balti IS a hghly mdustnal area wth  many enterpmes wth  large land parcels 
that are &ely to purchase thex associated land once the Law on the 1997- 1998 
pnvatlzation Program IS pubhshed and lnstalltnent payments are allowed All of these 
factors make the mclusion of Balti necessary for our project 

2 Basarabeasca 
About 100 lulometers fkom Ckmaau, Basarabeasca privatlzed 20 enterprises d m g  the 
1995- 1996 Mass Privatlzation P r o m  Our team has ~dentfied at least 2 enterpnses 
that wsh to purchase thelr associated land m Basarabeasca One enterprlse IS wdhg 
to purchase m one lump sum and has recelved consent to the sale fiom the MOP 
Other enterprlses are expected to come forward and complete apphcations for the 
purchase of land now that installment payments are allowed under the Law 

3 Bricem 
Located m the far northwest of Moldova, Brlcem has a good record of 

pnvatlzation The assets of t w - S I X  enterprlses were transferred fi-om State control 
dumg the 1 995- 1996 Mass Privatlzation Program Bricem's mayor, Mr Kondratski, 
is a progressive mdiwdual who m meetmgs wth our team members promsed to 
support all privatlzatlon efforts Currently two enterprlses have completed apphcations 
for the purchase of land and subnutted the documents to the pr~rnaria One of these 
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enterprises IS mterested m s e h g  the land parcel to a t h d  party after the privatlzation 
of land IS complete 

4 Cahul 
Cahul is both an agr~cultural and industr~al area located m the southern part of 

Moldova along the Romman border Ths area has a strong privatlzation record, 
privatmg one hundred ten enterprrses durmg 1995-1996 Both the TA officrals and 
the p m a  offic~als, mcludmg the mayor, understand the benefits of privatlzatlon and 
promote prrvatlzation of enterprlses Seven enterprrses have already submtted 
apphcations on land purchase to the prlrnaria with others mterested once the Law on 
the 1997-1998 Privatlzation Program IS pubhshed allowmg mstallment sales to occur 

5 C m h  
Located about 75 lulometers dn-ectly south of Ch~mau, C ~ m h  IS a d y  

agricultural area wrth a relatively strong h t o r y  m pnvatlzation Dumg Mass 
Privatlzation m 1995-1 996, forty enterpmes were pnvatlzed Local offic~als, mcludmg 
the head of the Rayonal Executive Comrmttee and the Cmsha mayor are both 
responsive to pnvatlzation efforts and have stated that they wdl assrst our team and 
local enterprises m any way possible The C ~ m h a  mayor spoke about the benefits of 
enterpme land privatlzation at the Land Markets t r a m g  semmar m September As of 
th~s date, two enterpmes have already purchased then- associated land parcels and at 
least two more are prepared to purchase then- land m one lump sum 

6 Crrulem 
A m d y  agricultural area 40 lulometers outside of Chwnau, Cr~ulem hes along 

the Druster river just across fEom Transh tna  Dunng Mass Prrvatmtion, nearly 
twenty enterpnses were privatlzed m Criulem The TA and local officials are proactive 
wth respect to privatlzation and actrvely seek assistance fiom our team. A sermnar m 
Criulem was attended by over ten enterprlses showrng rnterest m the privatlzation of 
then- adjacent land One enterprise has subrmtted an apphcation on the purchase of its 
land to the p m i a  and IS prepared to purchase its land m one lump sum 

7 Drocha 
Located m the far north of Moldova, nearly 200 lulometers fiom Chtsmau, 

Drocha has a strong h t o r y  of pnvatlzation. Durmg the 1995-1 996 Mass 
Pnvatlzatron Program, forty-elght enZerpmes were privatlzed m Drocha The first 
ever sale of enterprise land m Moldova occurred m Sofia Vdlage of Drocha Rayon 
where the pharmacy "Vlrgltua 141" purchased 500 square meters of land In addition 
the drector of the TA and the Drocha mayor are both dedicated to pnvatmtion of 
enterprise land W~th the asslstance of the Land Markets team the Drochra mayor 
recently arranged a semmar attended by representatives of over 40 privatlzed and 
pr~vate enterprlses Two enterprises m Drocha have approached our local consultant 
and started the process of completmg the apphcatlon on purchase of enterprise land 
and are ready to purchase thelr land m one lump sum 

8 Edrnet 
One of the four areas mt~ally selected for the Pdot Land and Real Estate 

Markets Project, Edrnet IS a hghly mdustriahzed area wth many enterprlses mterested 
m the purchase of thelr adjacent land To date the Edmet prmaria has been 



cooperative m all privatlzation efforts Additionally, several enterprises m Edmet are 
worlung vvlth CPR and other USAID contractors A few large enterprlses m Edmet 
are seekmg to purchase large tracts of land, some of whch may be sold as excess 
parcels once the Law pemts  payment for land m lnstallrnents 

9 Falesti 
Approxmately 125 Isdometers northwest of Chsmau, Falesti has a good record of 
pnvatlzation The mady agricultural rayon has reform rmnded officials that are 
mterested m enterprise land pnvatlzation These officials actively supported the 
semmar held m Falesti earher h s  year Three enterprlses have expressed mterest m 
buylng then- associated land wth one enterprise already completmg all documents and 
submttmg them to the p-a 

10 Floresti 
Located m the far northern area of Moldova, Floresti has a good record m 
privatlzation Forty-four enterpmes where privatlzed d m g  the 1995-1996 Mass 
Prlvatlzation Program The mayor of the city favors privatlzation efforts as evidenced 
by two land sales that are already completed m Floresti An additional land sale is 
expected to occur m the near future and more enterprises m the rayon are mterested m 
purchase of therr associated land parcels 

11 Glodem 
T h  rmxed agricultural and mdustrial area has very progressive leadershp devoted to 
pnvatmtion of land Over 30 enterp~lses were pnvatlzed m Glodem durmg Mass 
Privatmtion Four enterprlses m Glodem, m whch E located 175 Isdometers fiom 
C h m u ,  have already begun preparation of documents and 2 of these have submtted 
the documents to the prmana Two sermnars m the area were attended by over 25 
enterprises leadmg the team to expect many more enterprises to begm document 
preparation now that installment sales are pemtted by the Law 

12 Hmchesti 
&chest1 E centrally located on the Romamm border some 40 lulometers fiom 
Chwnau F a - m e  enterpmes were pnvatlzed d m g  the 1995-1996 Program Most 
local officials, both m the prvnarla and the TA support land privatlzation The biggest 
supporter of pnvatlzation efforts IS the duector of the TA, Mr Dubclac The second 
enterprise land sale m Moldova occui-red m Hmchesti on July 3 1, 1997 More 
enterprlses m the rayon expressed mterest m privatlzmg then- adjacent land Our team 
is asslstmg the Alba dary m prlvatrzmg then- associated land parcel The d&ry is a 
jomt venture wlth the US Company DTR that IS workmg m Moldova wth assistance 
ffom the USAID CNFA project 

13 Leova 
Over 30 enterprlses were privatlzed m t h  mamly agricultural rayon durmg Mass 
Privatization officials m Leova are progressive and reform mmded, especially the 
mayor of Leova One purchase has already taken place m Leova and was handled 
entn-ely by the team's local consultant after t r a m g  by the Chsmau based team the 
local consultant has identrfed another two enterprises and contmues to work on her 
own to complete these transactions wth only logistical support fiom our mam office 



14 Nlsporem 
Located 66 kllometers west of C?xsmau, Nisporem IS one of the four pdot areas 
mtially selected and eqoys great success m privatlzation and econormc reform. 
Through the cooperation and comtrnent of the local pnmana, tMy-one enterprlses 
were privatlzed durmg 1995-1996 and nearly 1,000 peasants rece~ved land trtles to 
privatlzed agrrcultural land durmg late 1996 and early 1997 Three enterprises m 
Nlsporenl have already purchased four parcels of associated land Additional parcels 
are expected to be sold by the pIlmarla m the near future 

15 Orhel 
Orhei is one of the four areas selected for the Pllot Phase of the Land Markets Project 
Dunng Mass Pnvatmtron m 1995-1996 twenty-me enterpmes were privatlzed m 
Orhei To date eight enterprises have purchased a total of m e  land parcels m one 
lump sum Apphcations for an addltlonal four enterprises are m the prunana's 
possession wth  another 6-8 apphcatrons to be prepared d m g  September As IS 

obvlous from the results to date, Orha is a progressive rayon wth reform mmded 
officials and busmess owners Now that the 1997-1 998 Pnvatlzation Program is 
pubhhed, our team expects some of the enterpmes wth  larger associated land parcels 
to start purchasmg land Ths IS a rayon where more than one resale of privatlzed land 
may occur 

16 Soldanesti 
Soldanesti IS mamly an agricultural area wth  few pnvatlzed enterpmes However, of 
the 10 or so enterpmes that were pnvatlzed durmg Mass Privatization, 6 have 
expressed Interest m purchasmg thelr associated land parcels / W e  most enterprises 
can purchase only m mstallments, one IS wdhg to purchase its land m one lump sum 
and has started document preparation. At the rayonal sermnar 8 enterpmes attended 
and showed great mterest m pnvatmtron. 

17 Soroca 
Soroca IS a hghly mdustriahzed area m the far north of Moldova, 175 lulometers from 
C b m u  D m g  Mass Pnvatlzation m 1995-1 996, 107 enterprlses were pnvatlzed 
Three transactrons are already complete m Soroca W h  another 5 m the malung 
Despite reluctance by the prmaria m Soroca to privatize land, enthusiastic efforts by 
the TA and our team's local consultant have forced results There IS a strong 
possibhty for secondary land sales td occur m Soroca due to the relative wealth and 
prosper~ty of the economy m that rayon 

1 

18 Taracha 
Taracha is an agricultural area m the far south of Moldova 150 kllometers from 
C b m u  Not many enterpllses currently operate m that area wth only twenty-five 
pnvatlzed d m g  the 1995-1996 Program. However, the TA clams there IS great 
rnterest m privatlzatlon of land among the enterprises m Taracha At a senmar m 
Taracha, the mayor and fifteen enterpmes attended and engaged m a long and hvely 
meetmg At the conclusion of that meetmg, three enterpnses presented documentation 
necessary to apply for purchase of thelr adjacent land Two of these three enterprlses 
are prepared to purchase thelr adjacent land m one lump sum and have already 
subrmtted all documents to the p r m a  for approval 



19 Telenesti 
An mdustrial area 100 kdometers northwest of Chmau, Telenesti pnvatlzed seven 
enterpmes d m g  the 1995-1996 Program Two enterprlses are prepared to purchase 
thelr associated land m one lump sum and have already prepared apphcations that are 
belng considered by the prmxma The mayor of Telenesti is an excellent man 
completely c o m t t e d  to land reform and pnvatlzation Additional enterprlses 
mterested m purchasing thelr land exlst m ths  area and are prepared to submt 
apphcations now that mstallment payments are pemtted 

20 Unghem 
Unghem, one of our four pdot areas, IS located on the R o m a n  border over 100 
lulometers from C b m u  It IS an area mth a far amount of heavy mdustry and a 
population of nearly 50,000 ~nhabitants Seventy-four enterpmes were prrvatlzed 
durmg the 1995-1996 Mass Prrvatmtlon Program, To date, ten enterprlses subrmtted 
apphcations to purchase thew adjacent land Three of these enterpmes are prepared to 
purchase land m one lump sum Unghem also contam enterprises whch previously 
were selected for techcal  assistance by CPR 

The rayons selected represent a cross-section of Moldova, lncludlng areas whch are 
rnamly apcultural as well as mdustrlal Geographmlly, the selected rayons cover the 
entlre country These twenty rayons, four of whch are already approved as pdot 
zones, are the best sites m the country for conductmg pnvatlzation of enterprlse land 
Many rayons art: actively mvolved wlfh other economc reform programs and therefore 
present our team mth the proper c h t e  to complete enterpme land pnvatmtion. 

Durmg the selechon process, the ELS team traveled extensively throughout the 
country and spoke wth  TA directors, mayors of local p r m i a s  and enterpme 
managers Work IS ongomg m most of the rayons, wth  24 land parcels bemg 
purchased by 21 enterpmes and over one hundred total apphcations for the purchase 
of enterprlse land submtted to the local p m i a s  Most of the local authorrties w t h  
these rayons are receptive to land reform and are workmg mth the ELS team because 
they understand the benefits that landpnvat~zation can offer thelr local co~nmmties 
However, ~t IS clear from speakmg to these lndlv~duals that enterpmes stdl find land 
prices to be hgh The passage of the amendments to the Law on Normatde Price of 
Land lowered land prices but not to the level where most enterprlses find land 
affordable Even though work IS ongolng and success m land pnvatlzation underuable, 
the further lowemg of land prices is needed to make land more affordable for 
enterprises wrth larger associated land parcels and to promote the development of a 
land market throughout all areas of Moldova 

Request 

Please approve the selection of these twenty rayons so that the ELS team may 
officially work toward privatlzation of enterpnse land w r t h  these areas 
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27 Oct 98 wncyard lnbl orclnrd 

I 



I 
171 lnd n lud  hlarnue\a Galer tlr a 

I hlerme I lhgc Ilu~cesll reg~on 

18 

19 JI 1 98 

7 lnrcels 

20 

21 

In& ~ d t  al Mma Untan, 

Sarala hlerere u d a g c  Hmcerh 

I I I I I 
22 1 Indwdual Ivan Staver 1 1 7 M a 9 3  1 6301 1 

( Cojusna Miage Sbasm region I 

I I 
158~8 1 

I 
I 

Clm~sLa 

lnda "dud Nexandra Besclea --- 
Cojurm nllage Sbasem r w o n  

lntlwdual Erma lcreglu 

Cojunn vlll gc Sbasctu rcglon 

I I I I I I I I I I I I 
23 Indndual Ana Samson I 17Mu93 1 6302 1 - I lnd~vldual Vlclona Fhpov ( I 2  Not 98 1 6302 1 0 40 ( 2500 ( 0 08 1 500 

I ~ o j ~ l s ~ n  d a g e  S b s m  region I 1 1 1 Cojusna vdlage Stasern rcgon I I 

I I 

6 Ocl93 

Ind n Jual Vlctona Fhpov 

CojUsna whge Stnsetu region 

I 
13 Nov 98 1 anhk  

24 

I I 1 I 
27 htdnwlt al Gngore G~reghr 17 Mar 93 6298 16 No\ 99 I r  11 --- -- 

C o j ~ n a  vlllagc S w s m  region 
I I I I 

Ind~v~dtn l  Cojocxtl A l  \ u l d ~  

blcrcrcn~ r tlhge Iluic slt r @on 

17 Mar 93 

17 M v  93 

25 

26 

I I I I I 
281 Ind~wdual Valcnttna Rau I 17Mu93 1 6160 1 lndl "dud \ lclona F lpov  12 No '78 63CO 0 79 2500 0 08 500 16No 98 ?nbl 

~ o ~ u s n  nU ge Sbasetu region I Cojusnn nuage Sbasem region 

2540 

I I I 
11 Nov 98 1 6301 ( 0 40 1 2500 

I 
I 1 

Indnd! al Dmlhx Rau 

Co)usn? vlllage ShaJcru region 

19 M i y  98 

3 p l  cels 

6290 ln&v~d~ial  V~cfona nllpov 13 Nov Q8 

C'ojusnna n h g e  SUaseru region 

6299 1 I lnd~r   dual Vlclona Fhpov I I Nov 08 

Cojusn? vlllage Stnsem regon 
I I 

Indndud War Mlncnlna 

Cojt sna nllage %aseru region 

Indindeal Analolu Pancrafov 

Cojusna vtllagc Slmsm regon 

BE5 JAVAfLABLE COPY 

l obwdud Serghe Ilol@budenco 

IIIIUI Ch wau 

5 Tedorsh ap 79 

008 

17 Mar 93 

30 

31 

Page 2 

I5868 

(290 

6299 

17 M a 9 3  

17 M a  07 

13 No% 98 

500 

6362 

I I I I 

Indmrfwl Svetlana Lodca 

COJ ,a WU ggc SIR en1 region 

In 11 !ds l Teodasla Dan 

Cojus U gc I R S ~ I  rcpon 

I 

0 35 1 5500 

I 

I 

0 40 ------ 

0 40 

I 
16 N o  98 ) u ~ l  le 

1 

6362 

6362 

In&r~dual Vlctons Fll~pov 

Cojl sn? d h g ~  SUaselu region 

17hl 193 

17hl 93 

0 35 1 5500 

I 
I 

2500 

2500 

5142 2540 

13 Nov 98 

1 

6160 

6290 

2 1 N  99 

2 14 

L 

0 08 

008 

r-- - 
- - 

- 8  

6362 

6362 

In&vldud V!ctona Flllpov 

Coju na Wage Stnsetu regon 

11 b d u d  Vlctons Flbpov 

CQjllsna d a g c  Stasem repon 

\11 C) r l I I I 01clllr l 

2 14 

6762 

13 No 98 

I 3  Ncv 98 

Intb(.~tl! 11 V ~ l ~ n a  NIPOV 
Cov n nllage Slrucru rcpon 

In In lu l l  V clon? r~bpov 

I ( oj ! T nlhse Stnscn~ region 

500 

500 

039 

I 

13 No\ 08 

ll N v98 

I I l v l j r  mmg 

d e Iho ae 

1 

.,.. .,..., - 
17 Nov  95 I 4 lc 

008 

008 

0 39 

0 39 

5112 

16 Nov 98 

2500 

2500 

UOO 
5 

6360 

0299 

lR N n  98 

lrnblc 

008 

mb le  

m L l  

500 

N O  

0 79 

0 10 

I 0  Nov 0'7 

I 6  Nor 09 

I 
500 1 16No 98 

I 

2500 

2500 

anblr 

008 

008 

500 

TaO 

I r  N m  98 

I f  NP 98 

4 I 

ml l 



I I I I I I I I I I 

431 lnd~mdu?l Gherghe Lcsco 1 27 Oc198 1 294 1 I d ?dual Vladtmu DO~IIUI 1 28 Ocl 98 ( 29 1 2 02 / 595 2 02 595 25 Nov 98 L ~ n d  g 111 lhc 11 e 

I s o m a  I i I Furoca I 

39 

$0 

41 

42 

I I I I I I I I I I I I I I 
441 Indwdual Angela hlacovetscli~ 1 5 Nov 98 1 800 Indmdual Bons Gndma ( I 8 N o v 9 8  ( 800 I 2000 1 18 No! 98 1 1 u ~ d  adjolru~~g Ule house 

I I I I I 

Inchdud  Zmovdl Enaclu 

Copsna nllage Slra.ew region 

lndlwdual V~clor Curd% 

h r n u  No5 46 Chlnaul lu sb apt I I 

ln&ndual Zmona Pmca 

Swam fflage Wrporem region 

Indndual Anashsla Cebano\x 

Stscm d a g e  Nlrporem r gion 

45 

46 

17 Mar93 

7 Ang 98 

----- 

25 Mar 98 

2 pucols 

7 5  Mar 98 

2 parcels 

47 

48 

4 

Ind~mdual N ~ c o l a  Sculelruc 

Droeha 

Indndual Nrcols Sculebuc 

Droelua 

6300 

96 

10331 

------- 
8677 

I I& d Mana Tenb 

1)roch a 

In& d d Vcacesl M rctl1-1 

Coj~sna l l l r ~ e  Strascm g 

I m i d n ~ l a  I ( p~ rc hl Irc LI 

Cojosn? !dl ae 5lra e 1: 

28 Sep 98 

29 Sep 98 

Ind wdual Mana Munteanu, 

Colt m a  d a g c  S m e m  regton 

lndvldual Ion k g 4 0  

& m u  NOI, 51 Tmlucazev str 

Indndud  Jugnea 10% 

S c i r u  lage  N~sporem rcgon 

In&ndual lugnca Ion 

?I cuu d a g e  Nuporenu rcg  n 

8 Aog 98 

1 7 M  r93 

17 Mar >1 

600 

600 

10 Nov 98 

22 Sep 98 

26 Nov 98 

2 p-trcels 

26 Nov 98 

2 parcels 

(00 

6557 

(101 

Imlmdud Dons Gnha ru  

Droclua 

I w h d u a l  Ledmda Maslo 

Droclua 

63W 

96 

-p 

I0373 

8077 

In ltndu I V r  d Ceb? n 

Droclm 

In 11 ~dunl  \. clo I I ]  o 

< J dhge Svlrenl rcp on 

I I m  l m l  \!clcnl Ill 1 or 

1 I 11 llllr \I h 

2 Ocl 98 

2 Ocl98 

0 40 

10 12 

0 10 

0 09 

2 1 Aog 98 

21 No, 98 

20 No! 98 

600 

600 

2500 

1000 

1000 

800 

I - 

600 

655 

6101 

- 

0 50 

0 50 

2 20 

038  

0 10 

arable 

L-nd 3 Ija w g Ule hot e 

vwe)ud m l  le 

webard m b l e  

008  

171 

0 10 

- - - - -  
0 09 

300 

300 

500 

164 

1000 

800 

0 50 

0 50 

I 

16 Nav 98 

I Ocl 98 

20 No\ 9R 

26 N o  99 

I 
I155 

500 

500 

1355 

2500 

2500 

- - 

300 

300 

2 2< 

008 

0 09 

21 ?el' 19 

25Nrv9X 

25 N o  09 

6 Ocl 99 

6 Od a8 

I 1 ~IJ u ~g lhc ho~ t r  

mblc  

I I 

I 1 d ?cIjo rung Ihe h o w  

I and ~djrntune Uie hotnc 





BE67 AVAILABLE COPY 

74 

75 

76 

77 
- 

78 

79 

80 

81 

82 

lnd~ndual L~ubon  Zubcu, 

lalovem repon Baclol wllage 

Lnd~wdual VladrmuCmebq 

Ialo$eN regton Ncmoreru d a g e  

In&ndual Slepal Gmdea, 

lalovcru 61 Cicalova s t  

In& d u a l  Mana Bologa, 
- 
Nesnsl N hlan lllage Drocha repon 

In&ndual Vlorcl Drab 

Drotlua I N e w  sfr 

Indrnrlu?l Vtctor Clunfu 

Drochn 14 Doroho~ 

lndrndull Mana Dun~an  

Nlcorcm nuage Drocha repon 

I rl vl lu I Mhnd Rolvl 

N~corenr nU?g Dro h a  repon 

lndtwdual Nexanrda hu. 
Copsna stUap,c Stasem r c ~ o n  

I 

17 May 96 

27 Nw 98 

13 reb 97 

(2 puccls) 

9 Nov 98 

(2 parcels) 

18 De 08 

10 IDec 08 

26 Ocl98 

(2 parc 1s) 

lo Ocl 98 

(2 p r  cl ) 

17 Mar 93 

83 - 

84 

85 

17M 193  

17 hls 97 

17 hl? 01 

Indmdual Andm Mereuta 

Coj rr ~llape Svlsenl repon 

I h  dud 7 @ h  Ylln 1c 

C o j ! ~  s \tJlq,e ?mrciu region 

lndw 1 zl I I lne Lncovm 

Cqusnl 41 cr ?!raselu rep0 1 

680 

1120 

8198 

3800 

1588 

1400 

600 

732 

1213 

1790 

1263 

1739 

6120 

6120 

ol 0 

6110 

I 

- - - - -  

I ~d~vld in l  IonTalmm, 

lalovetu reglow BX.IOI nlhge 

lndlvldual Mana Ladjcnsclw, 

Clusulau, 16 Sadovcanu, apl 73 

lnd~ndud  Analolu Smduta 

laloveru 33 Hajdlu sfr 

Incbndual Nlcola Buga 

Nesnasem man d q g e  Drocha rcgmn 

I n d n w h l  Svellma Gngonla 

Droclua, 109 Cantemu s h  

Imhndud Vlld m u  Cllrnac 

Droch? 10 71 August s t  apt 10 

l ~ ~ d ~ n d u a l  Vlorel Gradmar 

N rorcru nuage Droch? repon 

- -  
Indtt~dual Ahom Sesto s c ~ u  

Nlcorem nuage Dro h n regxu1 

I ~ ~ d m d u d  lgor Muntcanu 

Cojurna nlllge Sfrd~ctu rcg on 

In I ~ d t  I lgor Munlcanu 

Cnjt 5179 nlhgc Slrasc 11 r g o  

lnrl~ndunl lgor hl nlemu 

C q  bulge Srr-tsem r g on 

111 11 ~ d m l  Igor hlt! tern! 

Colu $0 ~llage 51 e 11 c g ~  11 

Page 5 

I Dec 98 

I5 Dec 98 

30 Dec 98 

(2 parcels) 

6 JulQ8 

(2 parcels) 

23 Dcc 98 

28 Dec 98 

28 Oct 98 

(2 parcel ) 

22 Oct 98 

(2 parcels) 

l Dc 98 

I Dec 9R 

10 Dec 98 

l l D c 9 8  

680 

1120 

8198 

3800 

1588 

I QO 

600 

777 

1213 

1790 

12(7 

1730 

6120 

6120 

6120 

61 10 

103  

188  

061 

101 

100 

2 50 

2 73 

0 49 

0 SO 

119  

5 

041 

041 

0 11 

0 11 

7W 

2108 

5000 

1600 

kiW .. 
I500 

2000 

600 

000 

IS(W 

2000 

2500 

2500 

2500 

2500 

I 03 

188  

-- 

061  

101 

100  

2 50 

2 71 

0 49 

0 50 

119  

115  

008  

008  

0 16 

0 13 

700 

2108 

5000 

1600 

1400 

I700 

2000 

600 

900 

1 00 

2000 

500 

500 

I000 

ROO 

10 Dec 98 

30 Dcc 98 

22 Dc 98 

72 Dcc 98 

29 Dec 98 

29 Dcc 9R 

70 Oct 98 

30 Oct 98 

8 Dee 98 

8 Dec 99 

7 Dec 98 

land ~ d j o ~ n m g  the 1 ouse 

land adjouung Ule llou c 

a n l  I t  

wle)  7 d 

land ~d~ol rung  Lhc I I ~ I U C  

nble 

land adjo 1 lg thc h U 

land adjo~nmg UIC house 

l u d  L L J C I I I  19 Lllc lhou c 

uabk 

17nd 'Idjc lrltllg 111 h ~ l l  C 

arable 

ard le 

7 I ~ C C  98 

- -  
20 Dcc 98 

21 nec 98 

I le 

r ~ l  Ic 

I I 



BESTPVAKABLE COPY 



I '  , 
- - -- - -- Ill L l i l l  I I I *  I J I I  I 1 1 1 1  1 11 1 1 ) 1 1  

111' II I II p11i 1111 1111 11 II I \ 1 111 I I ILL ILL I I1 ~ ~ I C I I  l \ c l  \ I < c n d u )  ILL I 01 wIc1  1) I 01 I11111 JILI 01 I )IN\ I\ LI IILL 101 111 I I I I~ II L - 
~ L I  01 I III~ ?d(l lc\ \  < IIE 11 1ru.1 XI 111 l IIIL~IL 1) IIICI I IIIL~IL 11 II LI <CLUIL~ 11) \ 11 

J ~ n ~ l r ~  p n 1 ~ ~ 1  

- - 
I I -1 - - I 
[ 

105 

I I I I I I I I I I I 1 I 
SA Consl~ctorul  IS Dcc 97 1 7632 ( 13 75 ( 104950 1 1nd1vldu.d Zllualurcm, I l 3 l a n 9 9  1 700 1 42 80 ( 29960 ( 42 80 1 29900 ( I8 Jan 99 1 Landa l l j omg Ule housc 

Saroca 13 Buco m a  sb I 1 1 I I Soroc- 17 Zaooro~scaa slr I I I I f I I I 

106 

107 

r 

Indnldunl Vcn  Duna 

C l w  113U 110 Sf Vlncm t~ 

--- 
1010 1 68 1697 1 68 1697 4 Feb 99 Land adjouung lhe house ------- 

I 
11 9 ( In&ndual\ anle Vomca 29 Oc( 93 1140 I lnd ?dud Serwu Rarlcanrl I 26 Ian 99 1140 171 1947 171 1947 4 Feb 99 Land adjouung the hou a 

Clmrosu Wage Anetw No1 
2 I I 

I I I I 

lnd~ndu l l  M lna  I 1ml3 

Naporen! 38 1 Gremg sb lp1 38 

SA Const~clorul  

Soroea, 13 Buwvllla ,II 

109 

110 

I 
28 <p 91 1 P5U 

I 

Page 7 

Ln&ndual Mana Coslef, 

N~sporem S~scuu n h g e  

ln&wdual lacob C o m a  

NISPOTAU. Mdesh nllage 

120 

I 
I n  l d 1 ll lmm bonta 

Htlacsh 2 7  Mmn Dngan s(r 
I 

I I I i 

I I I 

10 13cc 98 

(3 pucels) 

13 l a 1  99 

ZS Mar 98 

(3 parcel) 

17 Apr 98 

(4 plrc Is) 

Indlndual Cmgcrc Rvgm 

Puhacen! dm. Anent1 No) 

2 %  98 

111 1 I l nl V a l c ~ ~ l a n  K l c u  

hl [lor u 2 rrghm? su 
21 llcc )G 

O p u CIS) 

I 

I 

10x19 1 - 
2132 

I 
I 

I 

8791 

8590 

23 Dec 91 

(2 I mds)  

9W 

IS Dcc 97 

I 
I0899 ( - 

I I 

I I I I 

N o  

~nlormat lo 

30380 

2332 

4651 

710 

In&mdual Nrcolat Tnbo~, 

Nsporeru, S~scnru nllnge 

I 

IS00 

I I I 
Ill I I618 1 1 77 ] 1678 

I 1 1 

_ 

I2 80 7632 ( 13 75 

I 

0 09 

- 
* - 

4280 104950 1 I ~ d n ~ d w r l  lw Kaduhan, 

I So~ocn 14 Ducovma s t  

lt ld vtdrnl Ouna M u n p ~  
P ilnceru nllam A n m  No1 

19 Dec98 

I I 

1" >d adjomrg ll house 

1 

IOQO 

30388 

I 
2000 ( 009 

I 
19 Jan 99 

(3 parcels) 

l n d ~ n d u d  Serghe~Tudos I 17Dec98 

IS r e h  99 

(2 parccls) 

Nr porcm, hldesh nllage 1 (4 panel)  1 1 I I I 

2 0 W (  006 

8795 1 0 23 

I 
8599 1 0 2 3  

11 ~ J I  99 

\ I  Jan99 

I I Ian 99 

ROO 

I I I 
1500 1 200 ) 3000 1 200 

I I I 

arable 

orchard 

r n  ) u d  

500 

L8 Ian 99 1 Land ldjommg Ihe house 

I 

19 Jan 99 

3000 

Arable orchard,vmeyard 

I 8  Ian  99 hrnhle orelclrd, orchar& nne)ard 

19 r ~ b  99 L m d  adjouw~g Ule hot re 



l l i  \ I  11)  

- - 
I ,n l wljnuw~g lh I N  11 c 

A lblc 

hmble 

Orchard 

Arlble 

Arable 

m b l e  

I I I I I I I I I 
118) ln&vidual Ion Zalhu 1 17 Mar 97 ) 3870 1 - / IndmdualValfflu Dumbray I 1 Feb 99 1 3870 1 0 3 9  

I COJusna d a g e  Sbseru regon 1 ! I I I ~ o j u m a  d a g e  ~ m e r u  r w o n  1 I 

129 

130 

131 

152 

133 

134 

135 

BFSTAVA/LABLE COPY 

I 1 1  I 

1500 

1 

l j l l  11111 

IFWIIICC ~ O I  

\ L C O I ~ ~ I I Y  $?Ic 

29 J? 1 93 

, I 

I ~ L I  

I I I ~ C ~ I L  

107 

IILI 

I ~ ~ L I I L  

I ( 

o 10 

0 18 

0 %  

0 18 

0 18 

019 

Cojusna vlllage Strasen~ reg1011 

Indindual Feodor Suruoeanu, 

Cqusna W g e  Strasem regon 

Ind~ndual N a l h  Suntceanu 

Co~usna \rJIage Shasem reaon 

IndIndual Am Cotorobq 

Cojusna d a g e  Staseru rcgm 

lnd~vidual Neandcr Ram 

Cojusna Wagc Shsem reaon 

Individual Vasdc Boscancanu. 

Cojusna Wage Straseru rcmon 

lnd~vidual Tudora Cojacam 

Cojusna village SWem regon 

In&ndual Leomd CUJOC~N 

Cojusna nllagc Slraseru rc@a I 

I 

I i 

01 l111d 

J I I I L L I  

- - - -  
1000 

t 

111 I 111d 

11 irccl 

1000 

2500 

1250 

2500 

1500 

1500 

1500 

Cojusna vdage Shasm regon 

I I 
039 ( 1500 1 5 F e b 9 9  

1 I 

- Page 8 

17 Mlr 93 

17 Mu93 

17Mar93 

13G 

137 

158 

0 16 

0 18 

, 0 1 1  

0 18 

0 18 

019 

I I C  I 11 111 

---- 
COO 

6700 

1- -- - 
IN ILL I L I  1 1 1  I I I I I L I I  I \CI 5 I F L L O I I ~  IT) T I L  1 0 1  \old 

IILI o l  l 11111 ??Ic p r ~ c l  cq 111 

I IIILIIL p11cLl 

1 1 1  1k1 \ I I I I  1111  111 111 

Arable 

17 Mar 93 

I7 Ma193 

In&ndual Ivan Sswa 

Coluna vdbgc Skascnt regton 

tn&vidud Olga Prodan 

CojUsna nUagc Shseru reaoa 

Jnhndual NafaLa lordaclu 

Cqtsna village Smselo rtwol 

111 1 1 lud hl nn Aleu  i r  an 

(. I I rln 7U L@g~Ucea~lu  Ir 

Iud~n Iud M h J  Barlc 

T I ~ ?  e I, 50 rtnmescu ak apt 9 

I ~d i d al Vast111 Dumbrava 

Clu ~ n l u  16 Ilydc11 SIT apt 3 

3 

6110 

5080 

5770 

123 

124 

125 

126 

127 

low ( 5 Teb 99 

7950 

7950 

11 dl 1ds4 M h u  Mu~drescu 

Col~ana vlllagc Slrascru regon 

Indmdual lalenu Dun~bnva, 

Loll sna d a g e  Slrasem r q o n  

Indimdual Valenu Dunlbrav4 -- - 
Cojusna vlllage Shdseru regton 

1nd1nd1 al Valcnu Dumbray 

201 t W  

28 Jan 99 

27 Jan 99 

121 

122 

1250 

500 

1500 

1500 

1500 

Indmdual lgor Munlcanu 

Clust a 13 Malma Mare au block A 

Indmdual lgor Mun1ea1111 

600 

6100 

7060 lr~d~vl lual Vaadl Pop1 

Cojurna d l g c  Slraseru regloll 

lnd~ndual Arldrcl Suruceanu 

Lojusna vllhgc Slrdsenl rcgon 

lndlndual Mana T m s  cnco 

CoJlrrna nuage Suaseru reaon 

Individual 1sa.1 Dumbn a 

Cojusna d a g e  Strascm reaon 

Individual Zslm Damasch 

5 Tcb 99 

5 Feb 99 

5 Feb 99 

5 Feb 99 

5 Feb 99 

11 d~vldual Valenu Dumbray 

Cajusna WUage Shdsm rcgton 

In& ?dual Valenu Dumbra y 

17Mu03 

17 Mu93 

17Ma193 

I7 Mar 93 

I7 Mu93 

I td nd I ( ~sla!!llll Prcsarln 

(. wnslta '41 SI Can 1 Ml c 

lndtnd 14 Gnborc Monn 

C~jllslll mllpge 9lnrcn1 regton 

I 
28 Ian 99 1 .ISM) 

-- - 

- - - - - - -  

i 

8110 

7760 

7760 

7980 

7950 

22 Jan 99 

28 Jan 99 

181 1199 

17hla 93 

- 

17 Mu93 

17 Mlr 93 

17 Mar 93 

17 Mar 93 

17 Mar93 

I Feb 99 

I l'eb 99 
- 

l l'eb 99 

I Fcb 99 

21 Jan 99 

7060 

8150 

81M 

7760 

- - - - - - -  
- 

- 

- 

6110 

5980 

Clmu I I  43 MaLn? Mare sir block A 

Indmdual lgor Mwleanu 

Cluslnw 43 Malm Mare s t  block A 

4500 

8150 

8150 

7760 

7950 

7950 

5770 28 Jan 99 

- 

- 

Cojusna d a g e  Shdsm regton 

0 41 

042 

0 19 

0 19 

I 

043 

+, 
- 

ISM) 

1500 

I 

lr~drwdual Valenu Dumbray 

Coj m a  d a g e  Shdseru r Son 

I ~hndual  Valenu Dumbrava, 

Cojusna Wagc Sh-aseru regton 

InLndual Valcnu Dumbray 

Colusna Wage Shaseru reeon 

lnd~wdual Valenu Dumbrava, 

Cojuna d a g c  Straseru reeon 

2500 

2500 

2500 

8110 

7760 

7760 

7980 

019 

0 19 

21 Jan 99 

18 Jan 99 

15 Jan 99 

15 Jan 99 

Anble 

Anblc 

I 
008 

012 

0 09 

hdmdual Valcnu Dumbrava 

Cojuma d a g e  Shasem regIon 

- - 

Arabic 

500 

700 

500 

0 18 

0 19 

019 

I500 

I500 

I5 Jan 99 Arable 

I rob 99 

I Fcb 99 

I Fcb 99 

I500 

ISM) 

I500 

5 Feb 99 

5 Feb 99 

Arable 

Arable 

0 18 

0 19 

019 

0 19 0 19 I500 

1500 

1500 

Arable 

5-Feb 99 

- - -  
5-Feb 99 

l 500 

Anble 

Arable 

5 Feb 99 

Arable I500 5 Fcb 99 
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Information on exchange of agr~cultural land as of 03/03/99 

Page 1 

- 

Date of new Tltles 
issuance 

Date of slgnlng 
baiter contract 

Part l 
Name of legal entlty 1- Date of I Surface I Destrnatlon I Pr~ce lnd~cated 

or natural person I prrvatlzatlon I area sq m I of land I ln the contract 
I 1 I 1 

lndwidual Chlr~l Boboc 
Milestl v~llage Nisporeni 

Total 

Part II 

17 Apr 98 

Prlce lnd~cated 
~n the contract 

2100 

2100 

Name of legal entlty 
or natural person 

Surface 
area sq rn 

Date of 
prrvatlzation 

orchard 

(Plum) 

Dest~natlon 
of land 

400 

400 

lnd~v~dual Ion Munteanu 
Mllestl village N~sporenl 

17 Apr 98 21 00 

21 00 

orchard 

(apple) 
L 

400 

400 

18 Jan 99 18 Jan 99 





~nclus~v t r r ~ n u l u ~  d ~ l ~ n a t o r u l u ~  $1 data 
1grl con ?It( prlvr colcc dr \ t d t  a t r ~ b u ~ t  1nm1nar11 
colc j ~ t ruc  td tlva 

terenurrlor 
I 
L 

Doln? ~ L W  prim 6070215 013 
NI 8 dln 
07 08 19981 

Dolna d e w  prim 6030 203 323 
I 'Nr 8 dm 

07 08 1998, 
I 
t 

Dolna ~ L C ~ Z  prim 6030 21 0 2 12 
I INr 8 din 

I 07 08 1998 

1 Dolna - ' declz prim r60%%3 202 
8 din I 

I b 7  08 8998 / 

' pnvata - agr~col  

--I- i 
I - - 1 -  - -- - -  2118 496 15 08 (Si r~tanu O l ~ g a  Feodorovna / i t 9 9 8 1  

privata 

I i 

Doha dectz prim 

/ 07 08 1998 
- 

O l ~ g a  Gheorghevna 
1 - - - ; ---I- - - I -- 
pnvata ( - I - I a g r~co l  

I I 
I 
I - 

p m t a  - 
I 
I 

I I 
I I 

-- - 
Doha deciz prim 

Nr 8 dm 
(07  08 1998 

I I I 

21241 498 115 08 S i r~ t anu  Parascov~a Andreevna 

I / 1998 / 
I -- 

Doha dec~z prim 

07 08 1998 -1- ,,,;T - -  - --- 
2125 498 15 08 Smtanu Parascov~a Andreevna 

- - - i  
privata - a g n c o ~  - -  7 

1 ;  1 _ l -  - - -  i 
-- - - - - - 

- prwata - Doha 064 * 0 209 
I  IN^ 8 drn I 

1 1 07 08 1998 
I 
I 





Republics Moldova 

TITLU 
DE AUTENTIFICARE 

A DREPTULUI 
DETINATORULUI 

DE TEREN 

era C o n  3966 



Cb 1 Tltlul de au tlf~care a dreptulul asupra p&Sntulul este eliberat 

deflnZtorului S z r ~  tanu Parascovza Andreevna 
(persoanex fxzlce sau 3urldlce) 

2 Prin declzla prlmgrlel 
D o h a ,  Nzsporenz 

(comuna oracjul) 

Nr 8 dxn 7 august 199 8 det;~~'itorulul I s-a 

repartizat 2n proprzetate pnvats 
(proprletate poseslune folosxntZ) 

pbimlnt cu o suprafatg totalg de 0.3500 ha Pn hotarele 

lndicate in plan 

3 Scopul repartlzgrii terenulul a g r z c o l  

4 Trecut in Reglstrul cadastral a1 depn5torllor de terenur~ la 

nr 498 ,,, 15 august 1 9 9 8  

5 Elxberat 20 auquSt 1998 
(data ellbergrza cu cafre qz lltere) 

L 8 Primarul 

Planul 

s e c t o r u l u ~  (sectoarelor) repart lzate 

Suprafafa 0 3 5 0 0  ha Cod cadastral 6030202110 
I / / 

Secretarul 

Inglnerul pentru reglementarea 

regimulul proprletgfli funclare 

Enurnexarea adlacencllor 

Adzacenfzl sunt zndlca(1 pe planul cadastral 
Dlstanca (m) 

1 2 1616 5 1 21933 

2 3 10254 

3 4 11894 

fntocmxt in dous exemplare prlmul se b n h e a z 5  

deflnZtorulul a1 dollea se depune spre pastrare la organul 

autoadmznlstrgrll locale care a ellberat tztlul 

4 5 1483 

Restrlc$i~le dreptuluz de folosm$Z asupra preeentulul teren sunt lnd~cate in 

declzla prlrnSrlei cu prxvxre la transmlterea terenurllor agrlcole din proprle- 

tatea publlca in proprletate privatz detznZtorllor cotelor de teren echivalent 





Please see back pocket for Appendix 8. 





AGREEMENT NO FOR SUBCONTRACTORS SERVICES 

THIS AGREEMENT, 
between Booz-Allen & 
(jomtly, the "Parhes") 

IS made and entered mto this day of 1998, 
Hanulton Inc ("Contractoryy) and the F m  ("Subcontractor") identrfied below, 

Contractor Name Booz-Allen & H d t o n  Inc 

Address 8283 Greensboro Dme 
McLean, VA 22102-3638 
Umted State of Amenca 

Subcontractor Name 

Address 

Busmess Repdrabon Number 

1 When B~ndurg Upon Contractor 

T h  Agreement shall not be bindmg upon Contractor unless and unld it shall have been approved by 
the signature hereon of Contractor 

2 Subcontractor's Obhgatrons 

a) Subcontractor agrees to perform work and to prowde semces accordmg to the terms and 
conmbons desmbed in Annex A ("Scope of Work") and m accordance wrth the USAID Pllot 
Effort to Develop Land and Real Estate Markets m Moldova and the USAID Roll Out of the 
Moldova Land and Real Estate Markets Program ("the Project") 

b) Subcontractor shall perform work and prowde m c e s  desmbed m Annex A m a manner 
confomg to apphcable laws and regulauom and acceptable to the Contractor Subcontractor 
shall commence works described in Annex A ("Scope of Work") upon receipt of a Start Work 
Order (comment mth Annex A, Part 11) from the Contractor Subcontractor shall prowde 
wntten project status reports, as reqwed by the Contractor accordmg to the Schedule prmded m 
Annex B ("Reporhng Reqmrements"), or If no schedule is specfied m Annex B, then at least 
once each month 

C) Subcontractor warrants and guarantees that Subcontractor shall perform its assigned dubes m a 
professional and workmanlke manner 

d) Subcontractor hereby c e d e s  that all of its personnel and dependent contractors assigned to 
perform work under thls Agreement are, and shall be, c ~ t v ~ n s  of the Repubhc of Moldova at al l  
tmes for the durabon of thw Agreement 



e) Subcontractor L~censmg (If apphcable) 

Subcontractor represents that, m compliance mth a l l  apphcable laws and customs of the Repubhc 
of Moldova, ~t is h m e d  and authorized to perform the work per Annex A and, herem fuaher 
idenMes itself as follows 

License Number 

'Qpe of License (e g apprzllser, surveying, etc ) 

Name of Governmental Authority ~ ~ m g  hcense 

Date License Issued 

Date of expiraQon of License 

Name ap-g on License 

f) Subcontractor also c e d e s  that all of ~ t s  personnel and independent contractors are, where 
apphcable, properly and adequately hcensed and a u t h o d  to perform then assigned dmes 

Contractor agrees to pay Subcontractor wthm 40 days of receipt of properly filled out ltlvo~ces 
whlch shall be submtted no more often than monthly m accordance wth Annex B The form of 
the moices must be approved by the Contractor m wntmg m advance of subrmsaon, or must be 
m confomty mth the sample Invo~ce shown m Annex B, Part III Contractor reserves the nght 
to contest any mvoice m whole or m part, and its fsllure to do so before payment shall not 
consbtute a waver of its nght to do so later and seek reunbmement. Contractor wdl not be 
r e q d  to pay clauns, whch, m its sole hcret~on, ~t jinds not to be reasonably made and 
supported by such documentabon as it shall requue 

In cons~derabon for semces promded, Subcontractor shall be compensated at the rate of 
Umted States Dollars, or its eqwvalent m Moldovan currency, per 

completed m accordance wrth Annex A. Contractor wdl not 
be obligated to pay, and subcontractor wdl not bill the contractor more than a total of 

wthout the express wntten penmaon of Contractor 

Subcontractor shall fill out mvoices ln suffiaent detad to allow Contractor to determme qwckly 
and accurately the type of work performed and the quant~ty of 

completed Contractor may m p r e ,  to its sat&ctlon, 
supporhng documenhaon for clams made 
Irrvo~ces shall be submtted to the Booz Allen Moldova Office located at 

to the attenaon of 
Invoices shall be sequenldly numbered by Agreement 

Number, Farm and Step, and shall show the amount bemg mvoied for the penod and cumulaave 
totals 



4 Travel and Expenses 

Subcontractor understands and agrees that a) the Utes of work wdl be the locabons descnbed m 
Annex A, and b) it shall be necessary for the subcontractor's personnel and mdependent contractors to 
travel regularly to such sites and re- for mdefin~te pen& of tune at the sites m whch 
Subcontractor shall provlde its semces Therefore 

A Subcontractor hereby agrees to p rode  all necessary resources to perform the work (such 
as office faahbes, support and adequate qupment, etc ) at its sole cost 

B Subcontractor agrees to prmde transport to and from all work sites away ftom 
Subcontractor's pnmary place of busmess, mcludmg , If not otheme prmded for, meals 
and lodgmg for its personnel and mdependent contractors and at the sole cost of 
Subcontractor 

The Subcontractor shall report on progress and o theme to Contractor's Chef of Party, or h s  
delegate authorized m wntmg, dunng the term of tfus Agreement m accordance mth the Reporttng 
Requuements set forth in Annex B All nokes prouded to Contractor regardmg th~s agreement and 
Subcontractor's performance hereunder must be duetted to Contractor's Chef of Party or hu 
delegate 

T ~ I S  Agreement may be termmated or suspended at any tune and for any or no reason by Contractor 
UPon days' wntten n o w  In that instance, Subcontractor may claun only such 
compensabon earned to the date of Contractor's submaon of the wntten nobce Tefrmnabon or 
suspension may be mthout cause, or for non-fulfillment by Subcontractor of its obligabons to 
Contractor, as they are set forth m tlus Agreement Except as provded herem, terrmnabon under tlus 
S m o n  shall exhngwsh all Subcontractor's nghts, clams and obhgabons m m g  out of t h ~ ~  
Agreement 

7 Independent Contractor 

It is understood and agreed that Subcontractor is an mdependent contractor and IS solely respomble 
for the payment of all apphcable mcome, social security' or other taxes unposed by the Repubhc of 
Moldova Subcontractor agrees to mdemtllfy and hold Contractor harmless from any expense or other 
charges, mcludmg the payment of taxes, mcurred by Subcontractor as a &rect or m d W  result of any 
clams for any molabon of tax or other related laws, whether mtenbonal or u~llntentonal 

The pmes  acknowledge that, as mdependent contractors, neither party wdl represent or hold itself 
out as an agent or legal representatwe of the other 

8 Indemruficat~on and Hold Harmless 

Subcontractor agrees to indemmQ and hold Contractor harmless from any molabons by Subcontractor 
of any apphcable laws, regulabons, decrees, polmes and procedures of the Repubhc of Moldova and 
any of its pohttcal sdxhmsions, whether mtenhonal or umntenttonal Subcontractor hereby agrees to 
mdenmfy and hold Contractor harmless for any loss or damages Czlrectly or mdmctly occumng as a 
result of any actmty by Subcontractor perfofrmng the semces descnbed in tlus Agreement 



In perfomng the s e m s  descnbed m tlus Agreement, Subcontractor and its personnel and 
independent contractors may recewe infonnahon that Contractor or its clients may consider 
confidentml ("Confidentd Informahon") For the purpose of tlus Agreement, the Confidentml 
Informahon may mclude mfoorma~on related to proprietary, techrucal, marketmg, operatmg, 
performance, know-how, busmess, process or finand mformaaon, mtellectual property of any type 
whch IS the property of the Contractor or its chents All data received by the Subcontractor m the 
performance of tlus Agreement shall be presumed confidentral, unless o theme identtfied by the 
Contractor Nather Subcontractor, its personnel nor its mdependent contractors shall dlsclose any 
Confidend Informabon m any form to any person or enhty, mthout first receivmg wntten 
authonza~on fiom an authonzed representatme of the Contractor Any vlolaaon of ths Smon  shall 
be grounds for imm&te terrmnaaon of tlus Agreement *out prejuhce 

10 Non Compete 

The Subcontractor shall not engage, dunng the term of ths Agreement, and for a penod of 
months after the ternunaaon of ths Agreement, m any busmess or occupatton that is m dvect or 
mddmct compebaon mth the Project 

Integrabon. Tb~s Agreement, together mth the incorporated Annexes 
, comtutes the complete and total agreement between the 

Parhes No representatton not contamed herem IS of any force or effect, whether or not rehed 
upon Any m a c a b o m  or alteraaons of ths Agreement, however mmor, shall not be effectme 
unless made in wntmg and signed by both parhes authonzed to sign on behalf of Contractor and 
Subcontractor 

lhme a of the essence Tune is of the essence m tlus Agreement The Parhes agree to proceed 
mth all debberate speed towards compleaon of the terms of ths Agreement m a tunely -on. 

Disputes Except for the sole purpose of obtammg an m p m o n  to prevent mwppropnaaon of 
Confidentml Informabon, any controversy or clam ammg our of or relatmg to t h ~ ~  Agreement, 
or the breach thereof, shall be settled by arbitrabon conducted m accordance mth the Rules of 
Conahatton and Arbitrabon of the Internahonal Chamber of Commerce by one or more 
arbitrators appomted m accordance mth sa~d Rules and judgment upon any award rendered under 
such arbitratton may be entered m any court havmg juns(21cQon thereof Each of the parhes 
agrees that it wdl comply fully wth the terms of any such award The terms of ths prowion 
shall m v e  the tentunahon of ths Agreement In the event of Qspute, the English language 
version of &.IS Agreement WIU be deemed controlhg 

No Wmver Neither party shall be deemed to have waved any nght unless such mver  IS made 
expressly and m wntmg 

No Assignment The nghts granted herem are restricted for use solely by each party and may 
not be assigned to a thud party &out the pnor wntten consent of each party 



f) Prevadmg Law Tlus Agreement shall be governed by and construed m accordance wth the 
laws of the Commonwealth of Virgma and the Umted States of Amenca, wthout regard to any 
provisions relatmg to conflicts of law 

g) Penod of Performance The penod of performance of tlus Agreement IS 
through unless changed rn wntmg by mutual agreement of parhes 

h) Dehvery Dates Dehery dates for products shall be m accordance wth Annex 
1) Acceptance Acceptance of work shall be performed by 

IN WITNESS WHEREOF, the parhes have the authority to and hereby execute tlus Agreement 

BY 

Name 

Title 

Date 

BOOZ ALLEN & HAMILTON INC 

By 

Name 

Title 

Date 

BOO2 ALLEN & HAMILTON INC 
SUBCONTRACTING OFFICER 

BY 

Name 

Title 

Date 



Annex A 
Part I 

Scope of Work 
to the Agreement no - on Subcontractor semces 

As part of the Scope of Work, the Subcontractor shall complete all work requued to prepare the land 
arrangement project map, to prepare data necessary for complebon of the prrmana cadastral re- 
of landholders, and to lssue the Title Certrficates Authentmtmg the Laadholder's Rght to parcels of 
land m the farms hsted herem All work conducted by the Subcontractor shall be completed m 
comphce mth all exlstmg laws, regulabons and other normabve acts on the preparabon of land 
arrangement plans, the compl-on and ssuance of btle certificates, and the creabon of land parcel 
cadastralnumbers 

1 Listed below are the farms and baslc mformabon necessary to complete the work for each 
farm 

The total surface area of the pnvatmbon land fund ls hectares, of whch 
hectares are arable land, 
hectares are orchard land, 

hectares are meyard land, 
T e r n  drfficulty is 

( sample average &cult) 
Number of parcels per eqmvalent land share is three (3) 
Compensabon rate per one equvalent land share is $US 

B , located m mth members 
(name) (dement, *YO@ (no 

The total surface area of the pnvatuabon land fund s hectares, of whch 
hectares are arable land, 
hectares are orchard land, 

hectares are meyard land, 
T e r n  drfficully is 

(ample average ddEcult ) 
Number of parcels per e q d e n t  laud share IS three (3) 
Compembon rate per one equvalent land share is $US 

c , located m mth members 
(name) (settlement, *yon) (no 

The total surface area of the pnvatmbon land fund s hectares, of whlch 
hectares are arable land, 
hectares are orchard land 

hectares are ~neyard land, 
T e m n  drfficulty is 

( smple average dd3cult) 
Number of parcels per eqwvalent land share IS three (3) 
Compensafion rate per one eqwvalent land share IS $US 

2 For each Farm, the Subcontractor shall complete the followmg Steps 
A Mobiltzabon and commencement of work 
B Field measurement works OBtice measurement works 
C Prepare the basic cartographc map at a scale of 1 10,000 wrth all necessary elements 

(homontals, soils) Calculate the total surface area of the pnvabzabon land fund by types of 
land culbvabon Calculate the q d t y  of each land cultrvabon area m pomtthectares 

D Prepare the prelimnary land arrangement project map on the baslc cartographc map and 
prepare a terram anberosion scheme at the scale 1 10,000 Obtam the approval of the 



prel~rmnary land arrangement project map by the pnmana and terntonal emonmental 
authonty 
Group and arrange the parcels for each eqwalent landshare holder and for each type of land 
cultwafion (arable land, meyards, orchards) and obtam approval of the pnmana 
Prepare the final land arrangement project map at an acceptable scale (1 1000, 1 2000, 
1 5000) for each type of land culbvafion m confomty mth project reqmments and obtsun 
appraval by the pnmana Produce the Title Cerhficates and the cadastral regrstry and subrmt 
these documents to the Mayor's Mce S u p e ~ s e  dmii&on of the Title Cerhficates to 
mdmdual land owners 
In the case where land IS to be culbvated dudual ly,  the Subcontractor shall produce the 
work plan for demarcafion of d u d u a l  parcels (arable, meyard and orchard) m the field 
accordmg to the final laud arrangement project and complete demarcabon of such parcels 
Produce a final file in three copies and subrmt to Contractor 

3 Subcontractor agrees to start the work desmbed m Smon  2 herem only upon receipt of a Start 
Work Order from the Contractor for each step A through H and to complete all such work m 
accordance mth the attached tune schedules for each farm. A separate Start Work Order shall be 
used by Contractor for each farm Contractor may use one Start Work Order to authorize the 
begmmg of work on more than one step In no case shall Contractor be hable for payment to 
Subcontractor for complebon of work on any step If no Start Work Order was recelved h m  the 
Contractor 

4 Subcontractor agrees to submt to the Contractor the final file, as described m Step H above, 
mtlun two weeks fiom the date that the Subcontractor dehvers the completed Title Cerbficates 
Authenficatmg the Landholder's Bght to the local Mayor's Oflice Contractor shall rmew the final 
file and subrmt the file to the proper authonaes W i h  ten (10) days of subrmssion of the file to the 
proper authonfies, Contractor shall receive a nofice regardmg problems that e m  m the final file If 
no defiaency mth the file IS identdied by the proper authonbes W I ~  then (10) days, the Contractor 
shall make the final payments to the Subcontractor accordmg to the payment schedule herem 

5 The compensabon for all steps desmbed m ths  Scope of Work shall be pad at a fixed rate per 
eqwalent land share holder tam mto account the tenam mculty, fann rehef, the number of 
parcels per each eqwvalent landshare and the total surface area of the pnvatmbon land fund 

6 The parties hereto agree that the payment for executmg ths  contract shall be calculated talang mto 
conslderafion that a land share consists of three (3) parcels If the landshare consists of more or less 
than three (3) parcels the payment under thu agreement shall be recalculated accordmg to the 
set herem upon payment of Step F 

7 The tariffs for work desmbed m Sectron 2 herem are set dependmg on farm tenam ddEculty, farm 
rehe$ the number of parcels per each e q d e n t  landshare and the total surface area of the 
pnvatmbon land fund The ta& are hsted m the table below (compensabon md~cated m $US) 

flllface area, hectares 

3 2001 - 3000 
hectares 

4 greaterthan3001 
hectares 

3,90 

4,OO 

4,60 

4,70 

5,30 

5,40 

6,OO 

6,lO 

4,60 

4,70 

5,90 

6,OO 

6,30 

6,50 

7,OO 

7,lO 

5,90 

6,OO 

6,60 

6,70 

7,30 

7,40 

7,90 

8,OO 



8 Contractor reserves the nght to exclude or replacey If necessaryy the farms Med m Sechon 1 
herem The Contractor and Subcontractor shall agree in mtmg to any subsequent amendments to the 
farms hsted m Secbon 1 herem and the Subcontractor shall then assume the obhgabon to execute the 
works for the new farms at tan& hted m Sechon 10 herem 

9 The total cornpenmuon for complebon of works described m the Scope of Work per one farm shall 
be calculated by mdhplymg the -for work as estabhhed m Sechon 10 here (usmg the sue of the 
pnvatcahon land fund and the relevant number of parcels per landshare) by the total number of 
equvalent land shares for the relevant farm 

10 Annex A has 2 parts The second part is the sample form of the Start Work Order 

11 Total compewhon for all work performed under tins Agreement shall not exceed 
$US prmded that the number of parcels re- at three (3) 

12 This Annex IS an Integral part of the Agreement no on Subcontractors S e ~ c e s  

13 Compewuon shall be pad upon compl&on and dehery of works accordmg to schedules 
contltlned in Annex B 

sUBCoNTRACTOR 

BY 

ITS 

BOOZ ALLEN 62 HAMILTON 

BY 

ITS 



Annex A 
Part 11 

to the Agreement no - on Subcontractor semces 

START WORK ORDER 

ly t h ~ ~  Order, Contractor's Chef of Party or hs delegate accordmg to Semen 2, b) of Agreemeni 
10 - on Subcontractors S e ~ c e s  instructs 

(Subcootraotor s name) 
mted at 
o commence works on step(s) as described m Sect~on 2 of Annex A, Part I "Scope of Work' 
~ecessary for land arrangement map preparatton and ~ssuance of Title Ce-g the Landholder's 
Mershlp Rght to parcels of land m the farm 

me Contractor authomes work on the following Steps and upon satdkctory completton of each o: 
he Steps Med in tlus Work Order wdl pay the f o I l o ~ p e r ~ n t a g e  o f l k  f i t  xdue-d the Coma 
ess any penalttes lf apphcable 
j t e ~  Percentage of Contract m d  umn coml&on 

% 

Subcontractor IS not authomed to bdl Contractor for any step(s) other than the step(s) Wed m tlu 
Start Work Order 

Data on farm 

rhe total pnvatmbon land fund area IS hectares, of whch 
8 hectares are arable land, 
8 hectares are orchard land, 
8 hectares are vmyard land, and 

is subdmded mto lots 

Number of parcels per equ&alent land share IS 

Compensa&on rate per one eqwvalent land share is $US 

Thls order IS prepared m two copies One copy shall be kept by the Contractor for proof 

Subcontractor is reqmed to commence work described m Scope of Work (Annex A, Part I) for tht 
,3 farm m&cated in the Start Work Order rece~ved on " 1998 

Order was issued on " " 1998 

(name and posihon of md~vidual authomed to issue the Order) ( a m )  

Order was received by 
(Subcontractor s name) 

(name and posihon of md~v~dual m charge) 
(s1pnature) 



Annex B 
Part I 

Reportmg and Cornpensahon Procedure 
to the Agreement no o n  Subcontractor semces 

(Subcontrador name and address) 
represented by 

(Full name) 
agrees mth the reporhng and compensabon procedure set forth herem 

Subcontractor shall submt to the Contractor reports and mvoices on work completed coIlSlStent mth 
the attached Schedule of Works (Annex B, Part II) Such reports and mvoices shall spec@ the work 
completed, shall prowde all final supporhng work products, and shall contam a calculabon of the 
billed payment 

1 The final supporhng work products shall be the follomg 

for works dembed in Sechon 2, B from Annex "A" 
journal on measurements, 
work scheme mth comers and k s  measured, 
table of geodesic coorchates for farm pnvatmbon land fund, 
sketches and descnpbon of monuments, 
document on passmg the monuments under preservabon, 
techn~cal file 

for works dembed m Sechon 2, C fiom Annex "A" 
cartographc map of the pnvabzabon land fund (arable, vmeyards, orchards) at a scale of 
1 10,000, 
cartographc map at a scale of 1 10,000 mth all requued conjigwabon elements (horizontal hnes 
and soil van-es), 
table calculatmg the lot charactemtics for each cultmbon, mcludmg the total surface area (m 
hectares) of the pnvatmbon land fund by pomtfhectares and by the number of full land shares m 
each arable field and land mth p e r e d  plantmgs, 
Land Comssion and Mayor's Ofhce Decmons on approvmg the pnvatmbon land fund based 
on field surveys 

for works descnbed m S m o n  2, D from Annex "A" 
anberosion scheme on the cartographc map at scale 1 10,000, 
prelummy land arrangement project map prepared on the cartographc map at the scale 
1 10,000 talang into comderahon the configwatron elements of the antremion scheme The 
pre1im~nar-y project map shall include the number of full shares for each arable field and land 
wth p e r d  plantmgs, schematrc locatron of parcels and the -on of sod processmg, 
Mayor's Office declsion on mcxhficaaons to pnvatnmon land fund and eqmvalent land shares, 
documents ve-g the approval of the prehmmary land arrangement pqect map by the 
pnmarm and the terntonal enwonmental authonty, 
techcal file, 
document ve-g delivery of five (5) copies of the prel~mmry land arrangement project map to 
the pnmana 

for works descnbed in Sechon 2, E from Annex "A" 
lists approved by the pnmana speclfylng the grouping and armqgng mth the locatron of 
neighbors of mdmdual landowners by lots dependmg on land categories (arable land, vmeyard 
land, orchard land), 
document ve-g approval by the pnmana of the grouping and arrangmg hsts, 



document on dehvery by pnmarra and acceptance by the Subcontractor of the groupmg and 
= m g  hst 

for works dembed in S a o n  2, F from Annex "A" 
final land arrangement project map for each arable field and land mth p e r e n d  plantmgs at an 
acceptable scale (1 1000, 1 2000, 1 5000) coordmated and approved by Mayor's Oftice d o n  
mcludmg unrque cadastral numbers of each parcel, anberosion elements, access roads, 
horrzontals, and soils, 
control chart on parcels projected by categones of land culbvabon, m conforrmty wrth apphcable 
mstrucctIons on preparabon of land arrangement project maps, 
btle cerhficates prepared in confomty mth apphcable mtructIons on preparabon and lssuance 
ofbtle certrficates, 
completed pnmana cadastral regstry of landholders m confomty mth apphcable laws and 
regulabons, 
copy of Mayor's Oflice Declsion on approvmg land m g e m e n t  map, cornstent wth apphcable 
mtructIorn on the preparabon of land arrangement project maps, 
document on dehvery and acceptance of completed btle certdicates, al l  land arrangement profeet 
maps, and the cadastral re- of landholders to the plnmana 

for works descnbed m Smon  2, G from Annex "A" 
work plan on demarcabon of parcels m the field 
document co-g the actual demarcabon of parcels m the field m conforrmty wth apphcable 
instruct~ons on the preparabon of land arrangem&t project maps by the pnmarra 

g) for works descnbed m Smon  2, H. from Annex "A" 
final file (in three copies), 
document venfylng acceptance of the final file by the appropriate authonbes, 
electrow file of all data in the format specified by the Contractor 

2 Reports on work complebon, mcludmg mpportmg final work products Wed m item 1 of Annex By 
th of each month Reports submtted later that the Part I, sball be submtted no later that the 

th of each month shall be considered as submtted m the follomg month 

3 Accordmg to dele 3 of the Agreement on Subcontractors S e ~ c e s ,  the Subcontractor shall 
subrmt the mvoices no later than the 20th of each month All Invoices must be approved by the 
Contractor m order to be pad Invoices subrmtted later that the 20th of each month shall be pad m 
the follomg month 

4 Tlus Annex has 3 parts The second part is the Schedule of Works The thud part is the mvoice 
The Parbes have agreed on the tunehnes and percentage of payment for complebon of each step 
d e s c n i  m the Schedule of Works and have s~gned Annex By Part II m confirmabon. 

5 If each of the four Stages of work shown m Annex B, Part II IS not performed mthm the 
bme penod mhcated m Annex B, Part II, the Subcontractor shall pay a penalty of 0 2% out ofthe 
total value of t h ~ ~  Agreement for each delayed day In case the Subcontractor satmfiictonly completes 
the final Step of th~s Agreement mthm the agreed upon pen& of tune, the Contractor shall pay the 
Subcontractor the full value of any penalbes pmously deducted due to late complebon of any Step as 
part of the final payment under t h ~ ~  Agreement Contractor may m its sole Qscrebon elect to wave 
any penalty 

6 Th~s Annex 1s an mtegral part of the Agreement no - on Subcontractors Sewces 

SUBcONTRACTOR 
BY 
Its 

BOOZ ALLEN & HAMETON 
BY 
Its 



Annex "B" part I1 
to the Agreement # on Subcontractor's servlces 

SCHEDULE OF WORKS 
Farm Rayon Geodes~c firm 

Work started on ,199-, Work completed on , 199- 

I Work to be completed and documents to be delwered m 
accordance w~th Annex A, Part I and Annex B, Part I of thts 

Contract 

Stage I Step A 

Stage I1 Step E 

Stage I11 Step F 

Stage IV Step G 

Step H 

Total 

SUBCONTRACTOR 

Its 

BOOZ-ALLEN & HAMILTON 

BY 

Its 



USAID Moldova Land Markets Project Agreement No 
Farm Name 
Invo~ce No 

82,3 1 August str Step A completed 
Chsinau, Moldova 

INVOICE I- 

Name of Subcontractor 

Address 

Date 

Qty ( Descnptron of works and pnce calculabon for complebon of work 

1 I MOBILIZATION AND COMMENCEMENT OF WORK. (EQUIPMENT PURCHASES 

STEP A 

Total 

Total 

Booz Allen & Ham~lton Inc Approval 
I hereby cert~fy, to the best ofmy knowledge, that 

the work listed above was performed m accordance 
wth the Statement of Work of this Agreement 

Stevan Dobrdovw, Chlef-Of-Party 
(name and pos~t~on of the person who 

authorized the payment) 

I Acknowledgement of recelpt of payment I 
Date 
Received Payment of 
Signature 

Payment @(cash 
0 Transfer 





No Farm, v~llage (commune), rayon 

1 
2 

-- 

Samalia , $amahs, Cantemir 
Viisoara , Viiwara, Edinet. 
Ohrincea , Ohrimea, Criuleni 
Cotiujem , Cotiujenii Mici, Shgerei 
Moldova", Stoianovca, Cantemir 
Prietenia , Alcedar, Soldhest1 
Drumul Nou , Mlrzesti, Orhei 
Patria , Gribova, Drochia 
BulBiesti , BulHiestl, Orhei 
Zorile , VHsc5ut1, Camenca 
Chircani , Cucoara, Cahul 
Moldova , HHsnB~enii Noi, Drochia 
Coropceni , Coropceni, Telenesti 
DrigHnesti , DrHgBne$i, Smgerei 
Viata NouH . G&bova. Ocnita 

Spica-N , Onitcani, Criuleni 
mute1 , RButel, FHle$i 

3 

4 

5 

- 3 

21 Zorile , Pirlita, Ungheni 
22 BrHtuleni , BrHtuleni, Nisporem 

- 

Donici , Camencia, Orhei 
MihBileni , MihHilem, Briceni 
Biruinta RBdulenii Vechi, Floresti 

23 1 Pelinei , Pelinei, Cahul 
24 1 Alexeevca , Alexeevca, Flore$i 

34 1 Varmtchii Varnlta Bender 
35 1 Rosia SHnStBuca Camenca 

25 
26 

27 

28 

29 

30 
31 
32 
33 

.?G 1 8 Martie . HHsnBsemi Marl. Drochia 

IwovBt. , IwovHt, Criuleni 
Viata Nou5 , Cu~zBuca, Rezina 
D Cantemir , Gaspar, Edinet 
Pojorem , Pojoreni, Ialoveni 
Biruinta , A1 Ioan Cuza, Vulcanesti 
LuceafBrul , Saptebam, Riwani 
Patria-Ignat , IgnBtei, Rezina 
Prut Valea Mare Unghenl 
Fbl5deni FirlBdeni HPncesti 

37 1 Dolinoie . Dolinoie. Criuleni -. 

38 
39 
40 

41 
42 
43 

44 

Ghldlghl~l , Ghldlghl~i, C h l ~ n g ~  
Tochile , Tochle RBducani, Leova 
Glia , Baurci Moldoveni, Cahul 
Negresti , Negresti, StrBsni 
Unt;e$i , Unte$i, Ungheni 
Leontievo , GrBdinita, Stefan Vods 
Mihailovca Spic , Mihadovca, Cimislia 



Farm, village (commune), rayon 

1 49 1 Rezeni , Rezeni, Ciinari J 

45 

46 
47 
~8 

50 1 $iscanin, Si~cani, Nisporeni 
51 1 DrBguvni , DrHguwmi Nol, Nisporeni 

Colibabovca , Colibabovca, Leova 

"Cajba , Cajba, Glodenl 

Cuwirca , Cusmirca, Soldhest1 
Plai . Rezeni. Cainari 

1 52 1 Horesti , Horedi, Ialoveni I 
1 53 1 Moldova , Japca, Camenca I 

54 ( Razor , Boghenii Noi, Ungheni 
55 1 Condrtitesti , Condratesti, Unghem 

1 57 1 Victoria , Porumbe$i, Cantemir 1 
1 58 1 Terebna , Terebna, Edinet I 
1 59 1 Nistru . Corlova, Criuleni I 
60 I Manta , Manta, Cahul 

66 1 Bulbocl , Bulbocl, Soroca 

62 
63 
64 
65 

1 67 1 Victoria , S5it.i. CHuseni I 

Taracllade Salc~e Taraclla de Salc~e, Cahul 

Hatop , Hbtop, Cimislia 
Mile$i , Milesti, Nisporem 

Izvorasul' , s Cretoaia, r Anenii Nor 

71 1 Glia , Ciutulesti, Floresti 
72 1 Dolna , Dolna, Nisporeni 

68 
69 
7n 

CiorHsti , ~ i o r i s t i ~ ~ i s ~ o r ~ m  
Ucramca , Ucrainca, CBuwni 
Znamea Moldovei . BondHnesti. Briceni 





Radio and W materiali broadcast June-September, 199 7 
wzth Booz-Allen co-operation 

Moy 28 - June 3 
3 radzo znformatzons ("Unda dzmznetszz", "Sznteza actualztatszz'y on the 
negotzatzons of Mr V Rusu zn Wmhzngton wzth KB on the reductzon of land 
pnce, the Parlzament adopted the modzjcatzons to the Law on Normatzve Przce 
of Landporn the second readzng, 1 report on the Czobanu case 

June 4 - June 10 
2 radzo znformatzons ("Unda Dmznetszz ", "Sznteza-Actualztatsz '7 on reductzon 
of landprzces and adoptzon process of the Pnvatzzatzon Program 

Jwre 11 - June 17 
1 radzo report regardzng the necesszty to zmprove the mechanzsm on real 
transformatzon of land znto commodz~) 

June 18 - June 24 
2 radzo znformatzons ("Unda Dzmznetzz ", "Sznteza-Actzalztatz '7 regardzng the 
experience of land pnvatzzatzon zn Czech Republzc and the Czech regzme of 
cadastre 

June 25 - July 2 
1 radzo znformatzon ("Sznteza-Actzalztatz" - urgent necessity to create the 
relevant mechanzsm on transformzng land znto commodzty and the Parliament 
opposztzon ) 

July 2 - July 8 
2 radzo znformatzons ( "Unda Dzmznetzz" - about the necesszty to create the 
mechanzsm on transformzng land znto commodzty, the allocatzon of land znto 
peasant ownershzp faces the opposzhon of local authontzes) 

July 9 - July 15 
2 radzo m.formatzons ("Unda Dzmznetzz" - new amendments to the Law on 
Normatzve Przce of Land, the allocatzon of land znto peasant ownershzp faces 
the opposztzon of local authorztzes) 



July 16 - July 22 
I report and 2 radzo znformatzons ("Unda Dzmznetzz ", '2ctualztatz" - D Nour 
and I Botnarenco zmpede the allocatzon of land znto peasant ownershzp, collect 
fees from the peasants, new amendments zn the first readzng to the normatzve 
przce of land, new condztzons to posses in ownershzp the land assoczated wzth 
pnvatrzed enterprzses) 

July 23 - July 29 
3 radzo and TV reports, 2 commentanes and 6 radzo znformatzons on the 
Natzonal radzo, Radzo Nova, Radzo D 'OR first enterprzse land sale, accordzng 
to the new przvatzzatzon program the enterprzses wzll have to buy or lease land, 
the peasants zn Sofia vzllage, Drochza are not pleased wzth the pace and 
mechanzsm of land transfer) 

July 30 - August 5 
1 report and 2 radzo znformatzons ("Unda Dzmznetzz jJ ,  '%ctualztatz " - D Nour 
and I Botnarenco zmpede the allocahon of land znto peasant ownershzp, collect 
fees from the peasants, new amendments zn the first readzng to the normatzve 
przce of land, new condztzons to posses zn ownershzp the land assoczated wzth 
pnvatzzed enterprzses) 

August 6 - Augurt 13 
2 reports, 1 commentary, 3 radzo znformatzon broadcasted on Natzonal Radzo, 
Radzo D'OR statrons (enterpnses wzll have to purchase thew land or to lease zt, 
accordzng to new przvatnatzon Program, At first Congress of the peasants who 
recezved land znto thezr ownershzp were expressed dzssatzsfactzon regardzng the 
slow rhythm of land allocatzon and bureaucratzc system of regstrafton and 
zssuance of Tztle CertzJicates) 

A u ~  114 - Augrcst 20 
3 radzo znformatzon on Natzonal Radzo statzons, Radzo D'OR (though the new 
Law on Normatzve Przce and Procedure on Sale and Purchase of Land allows 
the sale of all categories of land, zts applzcatzon wzll be zmpeded by the 
abstractzonrsm of several structures that have departmental znterests, slowly, 
but the Land Market has rolled, enterprzses have to purchase thezr land as soon 
as posszble ) 

August 21 - A~grcst 27 
4 radzo znformatzon broadcast on Natzonal Radzo statzon (new land sales zn 
Nzsporenz and Florestz (repeated two days), the rhythm of allocatzon land znto 
peasant ownershzp do not meet the requzrements on passzng to a market 



economy, new Law on Normatzve Przce and Procedure on Sale and Purchase 
of Land allows the sale of all categones of land, but money @om the state 
budget zs znsuflczent to zssue Tztles to all the solzcztors) 

Augrrst 28 - September 3 
6 radzo znformahon on the Natzonal Radzo statzon (1 7 land sales on 26 and 29 
of August zn Nzsporenz and Floreshtz, other land sales zn Moldova, dzstnbutzon 
of tztle Certz_fcates m Onztcanz ) 

September 4 - September 10 
5 radzo znformatzons (2 repeated) on the Natzonal radzo, Radzo Nova, 

Radzo D'or, Crzulenz local radzo statzon (zssuance of Tztle Certificates zn 
Onztscanr), 2 znformatzons on the Natronal Radzo, 

4 TV reports on TV about the zssuance of Trtle Cerhficates zn Onztscanz 
(Natzonal TY "Mesagerul" program -- 2), "Catalan " TY; and TV6 (Russza, 
"Noblrudatelz "program ) 

September 11 - September I7 
4 radzo broadcasts (1 repeated) and 2 zntervzews on the nahonal radzo 

statzon (ceremony on zssuance of Ownershzp Title to Land zn Rautel, Faleshtz, 
Rautel zs the second farm of the ' land" Project the members of whzch recezved 
Tztle Certificates entzrely, some local and rayonal deczszon makers stzll obstruct 
allocahon of land znto peasant ownershzp, rntewzew wzth the US Ambassador 
zn the Repubbc of Moldova taken at the ceremony of Tztle zssuance, zntervzew 
wzth the Mayor of Rautel commune T Prodan taken at the same ceremony,) 

1 TV report on the Natronal W ("Mesagerul " program - Tztle zssuance 
zn Rautel) 

September 18 - September 24 
2 radzo reports (dzstnbutzon of Tztie Certzficates zn Rautel, Faleshtz) and 

4 radzo zntervzews - J Parks, V Dolganzuc V Gznju I Manole regardzng the 
event from Rautel, Faleshtz,) 

I TV report ('Bastzna "program) (Rautel event) 

Radzo: 67 messages 
TY;. 7 messages 



sa pnvatlzafi terenul aferent btrepmderu Dumneavoastrd 

sa pregatiti setul complet de documente necesare pentru aceasta in 

scurt tunp $1 evithd tertipun blrocratice 

sa beneficlati (gmtzsff? de asistenla tehmca si jundica cahfkata 

SUNATI ACUM! 

Lma telefomca fierbrnte 23 75 97 

( h s t e r u l  kvatlzam si Admuustram Propnetatu de Stat, et 3, blroul 

3 19) 

q m z n  pacToK, Ha KOTOPOM PacIIoxoxeHo Bame rrpemrpme 

IF YOU WANT TO ... 
pnvatise the land associated wth  your enterprise 

prepare the complete pack of necessary documents m a short tune, 

avoidrng the bureaucratic obstacles 

benefit w e e  of charge!'? fiom the techmcal and legal quaMied 

assistance 

CALL NOW! 

Hot Lme 23 75 97 



llre list of publicaaon m which were publuhed the 
advertaing of the Hot Line 

1 Moldova SuvemB 
2 H e s a s ~ c ~ ~ m  Mo~~prosa 
3 Saptaxnlna 

4 Cugetul (Biilti, Droclua, Singerel, Floresi, Glodem) 
5 Cuvintul (Rezma, $oldilnesti, Orhei, Ribnita) 
6 Busmess Info (Cantermr, Cuni&a, Ciiman, Basarabeasca, Leova) 
7 Accent provincial (Glodeni, Fiile$i, Ri~canz) 
8 Parapet (Cnuleni, Dubasan) 
9 Gazeta de Vest (Nlsporem, Unghem) 

The adds were/wrll be publrshed 4 tunes a month m each pubbcatron 



TASK 

Flux 
September 2 1997 
N~colae klisal 

Land costs money now 

Flrst sale of assoclated land closed m Sofia vrllage, Drochra rayon was of great 
mportance for the entlre process of Land Market development Durmg August 26 and 29, 
erght transact~on on sale and purchase took place m Orher, Nlsporeni and Soroca - three 
each, two m Cimrshlia and one m Leova 

In Orher, assocrated land has been purchased by "Burgm" Ltd, "Bar-Expres" JSC, 
commercial banks "Banca Soc~ala" and Moldova-Agrorndbanc", pnvatrzed shops 
"Tehruca", "Marfun de uz casn~c" and 'Expres-V Godoroja" Totally, 3744 square meters 
of land for 34,164 have been purchased "DAAC-Jubrleu" JSC, also fiom Orhei 
purchased two plots of Iand assoc~ated with ~ t s  shops - 590 and 252 square meters at a 
pnce of 4,988 ler and 2,139 lel respect~vely 

In Nrsporen~, the bar-shop "Guner" Ltd has prrvatrzed ~ t s  assoclated land of 761 square 
meters for 9,899 lei 

a Land Market IS ~nit~ated m Soroca - 'Francesco-Artur" Ltd has purchased 797 square 
meters of Iand wlth 11,067 ler This mmr-record has been 'beaten" at the last Au,oust 
transactron completed m Leova rayon, where the pharmacy "Farm Styl" has purchased 
1,200 of associated land for 13,565 lei 

After Parlrament has passed the amendments to the Law on Normatwe Pr~ce of Land, 
more enterpnses soIlcit purchas~ng of therr associated land Presently, local publ~c 
admrnrstration authont~es (pnmanas) examme more than 100 of such apphcations Theu 
number wrll lncrease after the enactment of the "Pnvat~zatron Program for 1997-1998", 
whch wlll allow enterpnses to pay m installments for the purchased land 

The ELS group experts - a team w~thln the USAID plot  project "To Develop Land and 
Real Estate Markets m the Republlc of Moldova" provides legal and technical assistance 
to prepare the entrre set of documents necessary for thrs type of transaction They can be 
contacted at the hhmstry of Pnvatlzatlon and State Property Admlnlstratron Chisbau,  
P u s h  street 26, room no 3 19, tel 23-75-97 



TASK 

Project "Land" 

Today, September 4, 1997, m On~tcanl vdlage, Crrulenl rayon takes pIace the ceremony 

of drstnbutlon of Tltles Authent~catrng the Landholders' &ght to 200 peasants - 
owners, members of Agricultural Farm "Sp~ca-N Ltd A total number of 1000 T~tle  

Certificates will be handed out 

Agr~cultural farm "Spica-N" Ltd was formed m 1996 when Onltcanl sovkhoz was 

segmented rnto four smaller collect~ve farms The farm conslsts of 21 1 peasants In 

s p m g  1996 these peasants received the~r equivalent land shares and part of the~r property 

shares and contmue to cult~vate the land collect~vely on a common surface area of 3 11 

hectares, of which 245 hectares is agcultural land, 54 hectares - orchards and 12 hectares 

- vmes Andre1 Serbmov is the manager of "Splca-N" Ltd This year, the farm jomed 

along wlth other 72 farms the reorgamzatlon process under the USAID "Land" Project 

"Sp~ca-N IS one of the farms where the prelunrnary works are about to be completed and 

one of the first to perform mass titlmg 

Although the farm has suffered fiom a fire, ~t fmshed the last year wlthout any debts to 

the state, whlch IS not true for the bas~c farm - "On~tcanr" kolkhoz This year "Sp~ca-N ' 

harvested 6 tons of wheat per hectare These and other results prove the prlonty of the 

model proposed by the Pilot Project "Land" and could be considered as an ar,aument to 

extend t h ~ s  project on a natlonal level 



The example of "Splca-N farm IS ~ o r t h  bemg followed by other members of "Onitcanr" 

kolkhoz whlch l~utlally wanted to be rncluded m the Prlot Project "Land", but because of 

@ unclearness on property shares have not been mvolved in the project 

The event fiom Onltcan~ took place under the supervlsron of the Natronal Agency for 

Geodesy, Cartography and Cadastre and the Mm~stry of Privat~zat~on and State Property 

Adrnmstratron, and marks the be,omnmg of the final stage of the Project "Land" 

admlnlstered by the Center for Pnvate Busmess Reforms and authonzed by the Utxted , 

States Agency for Intematlonal Development D m , o  September - December of the 

current year, over 60 thousand peasants of those 72 farms from 30 rayons of Moldova 

wdl recerve Title Certrficates 

The US Ambassador rn the Republlc of Moldova, John Stewart, other top offic~als of the 

republrc, representatrves of USAD w~l l  partlapate at the formal ceremony of Tltle 

Issuance 



TASK 
Rdd~o Nova 
September 5 1997 

An Important event took place in Onrtcanr v~llage, Criulen~ ravon on occaslon oC 
the Trtle Certrficates issuance to 200 peasants-owners, members of "Spica-N" 
Farm I t  is for the first trme when T~ t l e s  are distributed In a decentralized and 
srmplrfred way The US Ambassador in the Republrc of Moldova, John Todd 
Stewart partrcipated a t  the formd ceremony 

T AS I .  
Basa-press 
August 26, 1997 

Two privatized enterprises from Soroca purchased thelr associated 
land 

Two prrvatlzed enterprises from Soroca c ~ t y  closed contracts on sale and purchase 
of associated land The contracts establish the sale of land with the total surface 
area of over one hectare estimated a t  1388 ler per 0 01 hectare 

"Sorexpress-fotoJ1 Ltd has purchased its associated land with a n  area of 234 
square meters for 3358 ler, and "Francesco-Artur" - 797 square meters a t  a prlce 
of 11,067 lel For t h ~ s  and next week it is planed to have completed 9 more 
sales of assocrated land in four settlement5 of the republrc First land transactron 
took place In July after 2 years tvrthrn ~ h r c h  the sale of associated land has been 
blocked because of extremely hrgh prices 

Experts of the USAID project for technical assrstance to  develop land and real 
estate markets in  Moldova, stated that over 100 applrcatrons to  purchase 
associated land have been submitted to relevant authontres The experts team 
(ph 23 75 97) provrdes free assistance to enterprises wrllrng to privatrze therr 
associated land 

The total surface area of land assocrated wrth prrvatrzed enterprrses 1s estrmated 
, ' a t  16 thousand hectares The number of privatized enterprrses exceeds 2230 

Accordrng to the Privatization Program for 1997- 1998, non-pnvat~zed assoc~ated 
land or land on whrch the right to lease has not been evtended will be put up 
for auction 

TASK 
Basa-press 
August 22 1997 

Three enterprises from Florestl and Nisporeni purchased their 
associated land 

Three more enterprrses from Moldova closed contracts on sale and purchase of 
land assoc~ated w ~ t h  privatized enterprises The contracts establrsh the sale of 



land with an  area which evceeds 3 thousand square meters a t  a prlce of over 15 
thousand l e ~  
Flrst land transaction took place in Jul! after 2 years when sale of associated 
land has been blocked by euaggerated prices Based on Parl~ament  Decision prices 
for assoc~ated land have been reduced by 2 5 times 

Accordmg to eus t ing  Law, ~ r ~ v a t i z e d  enterprises can purchase t h e ~ r  assoc~ated 
land In a lump sum or over a three years per~od In equal ~nstallments At the 
auc t~on  conducted on August 20, Moara dm Florestl Ltd has purchased 2700 
square meters for about 13 000 lei and pharmacy Ltd Leontepodium - 460 square 
meters a t  a price of over 13 thousand lei The c o n d ~ t ~ o n s  of the land transaction 
from Nlsporenl were made publrc 

The enterprrses have p a ~ d  the entire sum for the purchased land before evecut~ng 
the contracts The contracts on sale and purchase ha t e  been registered In the 
cadastral reg~sters of the local primarras 

The MOP received over 100 appl~cations to purchase assoclated land The 
majority of these are a t  the fmal stage of preparat~on Great interest towards 
land purchasmg 1s caused, in the opinlon of the USAID experts, by the 
poss~bllity to use land as commodrty which offers them f~nancial independence 
from local pub l~c  authorit~es 

An Enterprise Land Sale team (telephone 23 75 97) has been created under the 
Mlnrstry of Privatizat~on w h ~ c h  provides ass~stance to the enterprises wdling to 
privatize t h e ~ r  associated land 
The total surface area of land associated n i t h  pr~vatized enterpr~ses is estimated 
a t  16 thousand hectares The number of p r ~ v a t ~ z e d  enterpr~ses evceeds 2230 

TASK 
Baa-press 
July 19, 1997 

Associated land whlch IS not prlvatrzed or leased In by the 
enterprise will to be put up for publlc auctlon 

' Pnva t~zed  enterprLses which do not purchase mto ownersh~p their associated land 
or not close the lease agreement wdl  loose the r ~ g h t  to use this land 
Non-privat~zed assoclated land or land on which the r ~ g h t  to lease has not been 
extended will be put up for auct~on,  accord~ng to the Privat~zation Program for 
1997-1 998 

Zos~m Bodiu, Vlce-Mlnrster of Prrvatlzation and State Property Admrnistratlon 
stated that the privatlzatlon of assoclated land offers enterprrses a set of 
advantages lncludlng the rlght to sell l t ,  use as collateral for loans or under new 
construct~ons" Until present, only 150 enterprrses, one thigh of their total 
number, declare thex  mtent~ons to purchase t h e x  assocrated land 
Next week, T ~ t l e  Certlf~cate are to be distributed to the f m t  economlc agent 
from Droch~a  rayon 



N E W S  
Basa- business 
September .f 1997 

After October 4th of the current year, prlvatlzed enterprrses will be 
able to purchase their assoclated land at reduced prlces 

After October 4th of the current year, privatized enterprlses will be able to 
purchase t h e ~ r  associated land a t  reduced prices and In ~nstallments The Law on 
Normative P r ~ c e  and Plocedure of Sale and Purchase of Land, being published 
today, wlll be effect~ve In one month upon publication 

The Document estabhshes the reduct~on of the prlce by 2 times for land w~thln  
Chishlnau munlcrpalltv, 3 t~mes  for Balti, T~ghlna, Tlraspol mun~c~paI l t~es  and by 
5 t ~ m e s  - for other settlements The prlce can be pald over a three years perlod 
in equal ~nstallments, 25% of the land price bemg p a ~ d  when signlng the 
contract The calculat~on includes the prrce of 9264 96 Iel for one po~nt-hectare 
Untd present, have been sold 24 assoc~ated land plots of t h e ~ r  total number of 
2400 

Basa-busm ess 
September 1, 1997 

The Mlnistry of Prlvatlzatlon foresees the Increase of assocrated land 
sales 

The MOP foresees a 3 tlmes increase of transactions wlth assoclated land 
Approvimately 200 enterprlses declared then intent~ons to pr~vatlze t h e ~ r  
assoclated land, 100 of whlch submitted appl~catlons to close land deaIs 

The experts state that the number of appl~cat~ons w11l Increase consrderably after 
the enactment of the Prlvatlzat~on Program for 1997-1998 
T h ~ s  document estabhhes the purchase of land over three years period in equal 
mstallments and a 2-5 tlmes prlce reduction According to some unofficial data, 
the prlvatrzat~on program could be promulgated In the current week Untd 
present, 24 associated land plots have been pr~vatrzed with the total surface area 
of 1 5 hectares The total area of land associated with privatized enterprlses 1s 
estimated at 16 thousand hectares 



TASK 

Momentuf 
September 6; 199 7 
Doru C~ocmu 

In Onitcanl, private sector wins land Agricultural land 

Although ~t was stated that r t  belongs to ti5e hem o f  the h e m  of the hem 

On Thursday, September 4, 1997, rn Onrtcanr vrllage, Cnulen~ rayon took place the 

ceremony of drstributron of Trtles Authenticatrng the Landholders' k g h t  to 200 peasants 

- owners, members of A ~ c u l t u r a l  Farm ' Splca-N Ltd It IS for the first tlme when Trtle 

Cert~ficates are rssued m a decentralized and srmpllfied way The land arrangement 

project for the subject farm has been drafted by a pnvate firm lrcensed by the Natronal 

Agency for Geodesy, Cartography and Cadastre A total number of 1000 Title Certrficates 

wdl be handed out 

Agricultural farm "Sprca-N" Ltd was formed m 1996 when Onrtcanr sovkhoz was 

segmented Into four smaller collective farms The farm consrsts of 2 11 peasants In 

sprxng 1996 these peasants recerved therr equrvalent land shares and part of the~r property 

shares and contmue to cultivate the land collectrvely on a common surface area of 3 11 

hectares, of wh~ch 245 hectares IS apcultural land, 54 hectares - orchards and 12 hectares 

- vrnes Andrer Serbrnov IS the manager of "Spica-N" Ltd Thls year, the farm jorned 

along wrth other 72 farms the reorgan~zation process under the USAID "Land" Project 

"Splca-N" rs one of the farms where the prellrnlnary works are about to be completed and 

one of the first to perform mass tltlrng 

Although the farm has suffered from a fire, rt fmshed the last year w~thout any debts to 

the state, whlch is not true for the bas~c farm - "On~tcanl" kokhoz 731s year "Sp~ca-N" 

harvested 6 tons of wheat per hectare These and other results prove the pnorlty of the 

model proposed by the Prlot Project "Land" and could be consrdered as an argument to 

extend thrs project on a natronal level 



The example of "Spica-W' farm IS worth bemg followed by other members of "Onrtcan~" 

kolkhoz which init~ally wanted to be mcluded m the Pilot Project "Land", but because of 

unclearness on property shares have not been mvolved rn the project 

The event from Onrtcanl took place under the supervision of the Nat~onal Agency for 

Geodesy, Cartography and Cadastre and the Muustry of Pmatrzation and State Property 

Admm~stratron, and marks the begmnmg of the fmal stage of the Project 'Land" 

admnstered by the Center for Prrvate Busmess Reforms and author~zed by the United 

States Agency for International Development Ion Gutu, V~ce-Pnme-Mmlster of 

Economy and Reforms, Iune Badrr, bhis ter  of Prrvatizat~on, Ion Stratulat, General 

Dlrector of the National Agency for Geodesy, Cartography and Cadastre, Simion Certan, 

presrdent of Free Peasant League and the US Ambassador m the Republrc of Moldova, 

John Stewart partrc~pated at the forma1 ceremony D u n g  September - December of the 

current year, over 60 thousand peasants of those 72 farms from 30 rayons of Moldova 

wrll recerve Tltle Certrficates 



TASK 

Flux 
September 6,1997 
FlIrp Eftode 

200 peasants w t h  the land documents in order 

Over 60 h5ousandpeasants w1I1 recer ve th~s year Title Cert~ficcates, due to USAID '2and" 
Project 

On Thursday September 4, m Onitcani, Cnuleni, a srgnificant event took place 200 
peasants-owners received their Titles Authenticatmg the Landholder's &ght The 
ceremony of Title issuance took place at the local Culture Center before hundreds of local 
peasants and guests from neighbor villages and capital Elena Capatma thanked everyone 
who fmancially and technically contributed to the development of works on geodesy, 
cartography and cadastre on those 3 11 hectares of land whch belong to 200 peasants- 
owners 

America is wrth us 

The entrre set of works to prepare and drstribute ownershrp documents was accomplished 
under the MOP due to the implementation of the "Land" Project, admistrated by the 
Center for Prlvate Busmess Reform authomed by US Agency for International 
Development In September-December of the current year, under thls Project, Tltle 
Certificates are to be distributed to 60 thousand peasants - owners from 30 rayons of the 
republic 

US Ambassador m the Republic of Moldova, John Todd Steward witnessed the 
distribution of the Trtle Certificates and emphasized that these 200 peasants are pioneers 
of pnvatrzatron Now they are land owners wrth the legal documents m order They are 
free to work the land, lease out, sell or bequest ~t Thus , they are musters of their own 
fate 

Semion Certan, guest at the formal ceremony, stated that presently 200 000 peasants - 
owners have problems wrth the equipment, fillmg lack of necessary tools to harvest the 
yield It is a pity that the Government did not understand untd now a simple and well 
known truth the way the peasants live is the way the country Iives 



Ours are only givmg prormses 

These words were stated by the peasants as an answer to the "speech" delivered by the 
Prime-V~ce-Minister, Ion Gutu -- "the state's main mission IS to help peasants", "the 
Government scope IS to close well the privatlzatlon process" Let peasants speak 

Alexandru Vutcareu 

Today is a real holiday for us We became owners of our land The ice has broken 
Thanks to Parlrament and Government (at this moment the audience began to laugh, even 
lf some did not get the uony of the words) for Tittle Certificates We would be grateful lf 
the Government provides us with cheep equipment because the evistlng one is too 
expensive for our pockets 

Valenu Zamsa 

It w1l1 take much more time untd we feel real owners of land We suffered a lot, and now 
we start a new life havrng this Tltle Certificate as a shield We are grateful to those people 
who represent here the American Agency and created this hollday for us 

Let see how our Government wlll help us further We do not want vam promises, we need 
credits with reasonable Interest (10-15%), and many others Presently, we do not feel that 
heIp promised by Mr Gutu Oflicers fiom the majonty of state institutions are cheating 
US, the state "cares" about us only when we are offered to seIl our products at miserable 
prlces We are sick and tired of such help' 



TASK 

FIux 
September 9, 1997 
N~colae Rorbu (N~cohe klrsarl) 

The Americans have come How to prlvatlze our land? 

Wlifun an USAID pilot projecr, rook place 24 sales o f  land assoc~ated w~th pnvat~zed 
enterpnes 

On Saturday, in the Conference Hall of the Journalists Un~on of Moldova, Amencan 
Company Booz-Allen & Hamllton conducted a semmar wlth the partlclpatlon of the 
experts m the sphere of enterpnses land privatrzat~on 

Thrs company actlvates m bloldova slnce the year 1996 and conducts the USAID Pllot 
Project "Land Markets" to extend Land and Real Estate Markets m the Republrc of 
Moldova The Dlrector of the Project, Robert Cemovlcl had a welcome speech to the 
participants, and Steven Dobnlov~ci, Dlrector of the Team of Experts stated that untll 
present 24 sale of land associated with pnvatlzed objects have been closed 

The Company prov~des, w l h  the Program "Land" uutlated by the Mlnlstry of 
Pnvat~zatlon, technical and legal assrstance to draft land arrangement projects, prepare 
and issue Tltle Certrficates, as well as to purchase land assocrated wrth pnvatlzed 
enterpnses The Project is bemg lmpiemented m 72 ex-kolkhozes Untd present, Tltle 
Certificates have been dlstnbuted to land owners from Nlsporenr clty and to peasants 
from Onrtcam, CnuIem In the nearest future, Ownershrp Tltles wdl be handed out to 
peasants fiom Rautel, Falesti, Cretoara, Anenu-Nor, and by the end of the year - to all 
crtlzens fiom the settlements wlthm the "Land" Project 

The lawyer of the company, Ilie Teaca stated that the need to purchase associated land 1s 
unposed by the fact that tltles on free use of land have been canceled In such sltuat~on, 
these enterpnses have two options - to lease the land m or to purchase it Otherwise, 
pnmana has the nght to put up t h s  land for auctlon The sale of such land would b m g  
monetary h d s  to pnmanas to pay salanes and penslons Moreover, the taxable bases IS 

extended, new job places are created and mvestor - attracted 



TASK 

Mesagemf 
September 12, 1997 
Doru C~ocanu 

MESAGERUL is explaining the procedure on sale and purchase of land 

On October 4th, 1997, Law on Normative Price and Procedure on Sale and Purchase 
of Land was published m Monitorul Oficial This law has a great social-economlc and 
polltical impact both m rural and urban areas of the republic Takmg mto account the 
importance of the passed law, Mesagerul offers few excerpts of t h ~ s  for you to create a 
correct picture of the procedure on sale and purchase of land 

The Article 1 provides that the Law is applled m all transaction on sale and purchase 
of both apcultural and mdustnal land 

The Article 2 establishes that the sale and purchase of land is performed on the basis 
of agreement at a normatlve or free pnce Information regarding qualitative and 
quantitative charactenstlcs of the land plot as well as data on the owners' nght to 
land, submitted by the State Service for Regulation of Land Ownership Regime and 
State Land Cadastre are attached to the documents on sale and purchase In our 
opmon, this prevision restncts the owner s rlght to freely dispose land, because 
"qualitative and quantitative charactenstics" are established m the Tltle 
Authenticatmg the Ownership &ght 

The Artrcle 4, paragraph 3 establishes that the public property land may be sold both 
to mdividuals and legal entities of the Republlc of Moldova, as well as to forergn 
mvestors, except for the agncultural and forestry f h d  land which is sold solely to 
the mdividuals and legal entities of the Republic of Moldova 

The Article 6, paragraph 2 restrrcts the nght of entitles which have the right to sell and 
purchase land by the language "The right to sell and purchase apcultural land 
belongs to the state, as well as to local mdividuals and legal entitles who practice 
agmulture" The paragraph 3 stipulates that "Whenever a foreign cltrzen becomes an 
owner of agncultural land by rnheritance or other civll document, helshe shall have 
the nght to sell such land to RM citizens" The paragraph 6 of the subject artlcle is 
one of the most controversial It stipulates that "The purchased land can be re-sold 
only upon expiration of a 5 year time penod, except m the cases when the owner 
loses ablllty to work, moves, dies" The restriction of the right to Geely disposed the 
pnvate object contradicts, m our opuuon, with the article 46 of the Constitution of the 
Republic of Moldova The co-owners has the pre-empt~ve right to purchase the 
commonly owned land (parts of lt) 

Chapter EI stipulates that the normative prlce of land is estimated startrng with tanffs 
llsted m the annex to the law, as well as the annual lease payment for public land 
whlch IS not less than 2% and greater than 10% of the normatlve land prlce 
According to this annex, the prlce of one hectare of agricultural land (including land 



allocated mto private ownership), dependmg on ~ t s  quallty, falls between 15,000 up to 
30,000 lei 
Chapter IV establishes the normative price of land for its evclusion kom agricultural 
category and forestry fund, as well as fiom agricultural use and transfer of such land to 
other land categories 
Chapter V establishes the normative price of land durmg forced allenation of land, 
accordmg to the tariffs listed m the column II of the annex to the law 
Chapter VI establlshes the system servmg the process of land sale and purchase, 
which compl~cates much more thls procedure because 'Cadastre" Data Bank is 
hc t lonmg along mth  the aforementioned mstitution 
Article 19 provides that the sale and purchase of pnvately owned land parcels is 
performed only on the basis of Title Certificate of Landholder's h g h t  Foreign 
cltizens who became land owners based on civil documents are requ~red to allenate 
such land, without speclfyrng the tune penod and to whom 
Article 23, paragraph 1 establlshes that the law is effect~ve in a month after its 
publlcat~on date Paragraph 2 sets for 'Ttus Law also regulates the rights and 
obligat~ons resulted fiom land transact~ons completed before enactment of this law" 
Thrs Law is effect~ve as of September 4th of the current year 



Parapet 
September 13, 1997 - 
Now the enterprises can purchase thelr assoclated land with courage 

The necessity of purchasmg land associated w ~ t h  enterprises has been the subject of many 
d~scusslons for a long tune But m realrty thls land could not be purchased due to 
exaggerated prlces Presently, smce the amendments to the Law on Normative Pnce have 
been adopted, these pnces are reduced by 2-5 tunes and ~t seems that the process of land 
purchase starts to develop 

Pnvatlzed enterpnses are now forced to purchase theu associated land or execute the land 
lease contract accordrng to Pnvat~zation Program for 1997-1998 Due to the fact that the 
new purchase pnce of assoclated land m some cases equals to the land lease payment for 
a two years penod, the best sofution for the enterpnses is to purchase the~r land In case 
when this IS accomplished, the enterpnses get the followmg advantages 

Posszbzhlf. to altract forezgn rn vestments 

a Usually, foreign mvestors do not rush to mvest therr resources to create jomt ventures if 
there IS a nsk that assoclated land lease contract wrll be modified or suspended by the 
local authontles 

Competz ti veness 

Bemg the owner of rts assoclated land, the enterpnse will pay only the land tax and w ~ l l  
be exempted from lease payment whch is growmg contrnuously So, the enterpnse has a 
chance to reduce the cost pnce of production (the land is not subject to amortlzatlon) and 
to actlvate on domestic as well as on external markets 

locrease m s h e s  rate 

The expenence of other countries proves that smce enterpnse land IS pnvatrzed the rate of 
its shares starts to grow 

Land modgagmg 

The bank prefers to offer credits to enterpnses that can guarantee credits re~mbursement 
by mortgagrng assoclated land and real estate Only the land owner has the nght to 
mortgage land 



a Poss~bxi~ty to lease or seii a part of the land 
- 

The enterpnse can focus its production on a restrarnt temtory, and the hvallable land may 
be leased or sold mvestmg the fmanc~al resources earned from the production extension 
If the land plot IS sold together wth ~ t s  associated land, therr common pnce wdl Increase 
considerably 

Protectxon aganst ~nffatlon 

The world expenence shows that as compared to monetary funds or other cap~tal the pnce 
of land Increase outrunnmg mflation 

In case of fire or natural calamties , the capltal mvested m buildrngs or constructions can 
loose (entirely or partially) their value But the value of associated land IS not berng 
changed 

The enterpnses waitmg for the reduction of pnces for associated land, may wake up one 
day with mcreased pnces Those that do not have enough financial resources to purchase 
then land or to pay the lease fee, nsk to loose its assocrated land, that m t tus  case wdl be 
put up for public auctron The laws seems to be dracoruan Only the strongest w11 wm @ Isn't that sometlung we wanted? 



TASK 

Radio Natronal, Unda D~mmet~l 6 I 0  A1.l 
September 1 7, 1997 

Press Release 

"Agrosmtez" Ltd IS the second agrcultural farm of the "Land" Project the members of 
whrch wrll recelve TltIe Certificates m mass Berng created on the basis of eu agrcultural 
farrn "Rautel", it followed the restructunzation model of N~sporenr, the only difference IS 

that is has not been segmented rnto small grouus Presently, the members of "Agrosmtez ' 
Ltd commonly work on pnvate ownersh~p pnncrples, 569 shares of arable land and 466 
shares of orchards which IS 321 hectare of land and 212 hectares of orchards Nrcolae 
Manole IS the manager of the farm Along wlth the "Agrosmtez" farmers, 22 1 mdrvrdual 
peasants who wlthdrew thelr shares dunng 1994-1995 w l l  recerve the Ownersh~p Trtles 
to Land These hold about 67 hectares of arable land and 55 hectares of orchards 
Bas~cally, m Rautel commune, Falesht~ about 650 cit~zens are to recelve today T~tle 
Certificates to Land Average share per one commune lnhabrtant is 1 0 1 hectare 

The surveys were performed m a relat~velq short perrod of trme by the prrvate firm 
"Proprretarul" represented by the surveyor Oleg Gmju lrcensed by the National Agency 
for Geodesy Cartography and Cadastre Freld works have been completed m only 4 days, 
fact whrch prove successful rnvolvement of prrvate firms m the prwatrzatron process of 
the agricultural sector 

The event takes place under the supervrsron of the Natronal Agency for Geodesy, 
Cartography and Cadastre The restructuring concept of the "Land" Project IS bemg 
accompl~shed wrth the d~rect mvolvement of the Center for Pnvate Busmess Reform and 
the "Booz-Allen & Hamlton" Inc, authonzed by the US Agency for Internatronal 
Developments By the end of the current :ear, Ownershp T~t le  to Land are to be 
drstnbuted to 60 thousand cltlzens, members of 72 restructured agricultural farms from 
about 30 rayons of the republ~c lncluded m t h~s  program 

The US Ambassador m the Republrc of Moldova John Tood Stewart, top officrals and 
decisional factors of the republ~c, USAID representatives w l l  attend the formal ceremony 
of Titles dlstnbutron 



TASK 

Tara 
September 19, 1997 
Basa-press 

680 peasants from Faleshti rayon received Tltles Authenticating the 
Landholder's fight 

680 peasants from Rautel commune, Falesht~ rayon received Titles Certificates to Land 
James Parks, World Bank representatwe stated that the WE3 wlll provlde assistance at the 
stage of T~tle Cert~ficates issuance as well as dunng subsequent funct~onmg of the 
pnvat~zed agr~cultural farms when loans will be offered to the new landholders Mr 
Parks emphasized that the rhythm of Title Certificates lssuance could be accelerated by 
reviewmg and passmg draft Law on the Nat~onal Cadastre by the Parliament Upon the 
approval and promulgation of the subject Law, the WB wrll provide Moldova a cred~t 
wthout mterest m the amount of 17 mllion US dollars bemg re~mbursed within 35 years 
penod 



TASK 

Parapet 
September I3, 1997 
D Plugm 

Fmally, the pnces of Iand assocrated with pnvatlzed enterpnses have been reduced - 
amendments to the Law on Normative Prrce of Land have been adopted m one year smce 
they have been subrmtted to the Government The new Law on Normative Pnce of Land 
and the Procedure for Sale and Purchase was recently adopted and ~t regulates the 
tradabhty of other types of Iand as well, rncludmg agricultural land The pnces for 
associated land have been reduced by 2-5 tunes according to the new law, although the 
economc agents, m theu countless requests, have been beg,pg for pnces to be reduced 
by 10 tunes at least The enterpnses that are hesitant about purchasmg theu land, hoplng 
that pnces w l l  go down, can lose their opporturuty Moreover, the Parlrarnent of the 
Republrc of Moldova has adopted the Law on Pnvatizatlon Program for 1997 - 1998 
Pursuant to ~ t ,  the so-called right for 11fe-time land use 1s abrogated Thus, the enterpnses 
shall not possess associated land anymore and, wrthm three months smce the law was 
published, wll have to 
--- purchase thelr associated land or 
--- execute the lease contract for land 
The law prov~des that in case the enterpnse does not undertake one of the foregomg 
aforementioned measures, the associated land shall be put up for pubhc auctron 
These modifications to the Pnvatlzation Program for 1997-1998 force the enterpnses to 
make an urgent decrsion on elther purchasing or leasing therr land In most cases, the best 
solutzon IS to purchase the Iand The annual payment for the land lease vanes between 2 
and 10% of the "old" normatwe pnce, an average of 650,000 lei per one pomt-hectare, 
and the obvious trend for rental to boost concerns the lessees The purchase pnce of 
associated land makes 20% of the old normatwe pnce m most rayons of the Republic 
The costs for the land lease for a penod of 2 years equals to the recently reduced 
normat~ve purchase pnce of tlxs land Purchase of associated land can be made m 
mstallments, accordmg to the Pnvatlzation Program for 1997- 1 998 



TASK 

Cugerul 
September 13, 1997 
Dom C~ocanu 

Land is being sold 
But not m reality Yet 

In all countries land is commod~ty and they have no problems about ~t But we do, 
even when we decided to decIare land a c o m o d ~ t y  An unjustdied fear, that 
foreigners w ~ l l  purchase our land, worries us "Unjustified", because non-apcultural 
land will be sold m order to attract mvestrnents wh~ch mean new mdustnal, cultural 
objects, new jobs and new goods But bemg m a situation to sell land to an rnvestor or 
to leave it un-worked - rt seems that we prefer the second version 

The same story with the agricultural land - ~t became commodity and now is wa~tmg 
for the owner T h ~ s  fact will select the owners who w11l use the land w ~ t h  maximum 
efficiency The nght to sell or purchase land does not mean that the peasant w~l l  be 
forced to sell or purchase land, he will have the nghr to do ~t Havmg apt~tudes 
d~fferent from that of the farmer they could sell the land, lease out or mortgage ~t and 
change then sphere of activity, work m the agr~cultural infrastructure, mdustry, 
provide agricultural services, etc Unemployment IS a natural phenomena for a country 
m transition, and the mass unemployment does not threaten us at all 

It is very hard to say what the peasants w11l do to get the~r land share m the next few 
(tens of) months smce there is a long time fiom a law berng drafted and implemented 
I thmk they wll not do nothmg We are talkmg not about land transact~ons, but about 
its transfer from the state property mto the pr~vate one, I e obtammg T~t le  Certificate 
of Landholder's h g h t  A simple process wh~ch is Impeded by the state authonties 
responsible for th~s procedure 

Accordmg to Law, land share is allocated for free to those who have the nght to rt 
The document which confirms thrs allocation - aforementioned Title - is Issued fiee of 
charge accordmg to Law But "accordmg to Law" does not mean "realltf7, and thrs 
disagreement between law and reallty is "prov~ded" by the state structures Nattonal 
Agency for Geodesy, Cartography and Cadastre and Cadastre Data Bank Moreover, 
the Cadastre Data Bank charges payments for tttlmg For example 
The T~t le  can be filled out by hand, but Cadastre Data Bank mis ts  to fill it out on 
computer But because only few pnmanas, of more than 2000, have computers, 
people have to travel to Chsmau and appeal to servtces (for payment) of Cadastre 
Data Bank This Agency concentrates 50 000 Titles m its hands, m stead of 
dtstnbutmg them to Pnmanas Moreover, the peasants are forced to fill out 2 coples, 1 
copy IS to be kept by Pnmanas 

Another cond~t~on for the Title tssuance, Insisted on by Cadastre Data Bank, IS exact 
measurement of land shares and entenng parcels plans Into the bIank form The exact 
measurement is a very expensive procedure - from 60 to 200 lei per one measurement 



Moreover, they are useless slnce the Planmg Inst~tutes for Land Management has 
topographical maps with the exact data The only mformation whlch can be entered 
Into the T~t le  are passport and land cadastre data, but the maps could be kept by 
Prlmanas and entered Into the Cadastre Bank data base 

The fee of 200 lel - b ~ g  money for peasants who are not paid for months - was 
canceled by the Government, but what does a Government Dec~s~on  mean for the 
Cadastre Databank? If ~t means nothmg then why do peasants cont~nue to pay the 
Cadastre Bank money earned wrth sweat 



TASK 

Mesagend 
Auguf 1,1997 
FIux Agency 

Land associated with enterpnses will be pnvatlzed 

Mmstry of Privatization and State Property Admmstration of Moldova presumes that 
by the end of the year 1997, at least 60 land plots associated wrth pnvatlzed 
enterpnses wl l  be pnvatized Fust assoc~ated land plot has been pnvatized last week 
m Sofia vlllage, Drocha rayon The sale and purchase transaction of 500 square 
meters estunated at 6440 lei ($1400) took place A representative of the USAID pilot- 
project "To develop Land and Real Estate Markets m Moldova" stated that presently 
m Moldova over 50 enterpnses are wlllrng and financially prepared to purchase thelr 
associated land 



TASK 

August 1,1997 
Doru Crocanu 

When personal rnterests prevail, human bureaucracy wrns wrthout 
rernorses 

Although land has been transformed mto commodity, nobody expected it to be 
transposed mto practice, at least for a few years We are always hidmg behmd the 
fmger, mvolung the lack of mechanrsm We are lookmg for guilty persons from the 
tnbune hrgh and fiom newspapers but usually there are none of them If yes, they do 
not have names but are placed rnto the category of bureaucrats We fight with 
bureaucrats at all levels, but they wm all the tune 

However, Constitutional Court mtervenes sometunes - as m the case of land, whrch 
for four years could not become commodity - and sets the mechanism Presently, the 
mechanism is created - to purchase land or obtam it mto ownership, the only thing to 
be done is to prepare the Title Authenticatrng the Land Holder's fights According to 
Law, land is grven for free to peasants and owners of pnvate dwellmgs, to pnvatized 
enterpnses and dacha owners - for payment (recently, t h ~ s  payment was considerably 

lib 
reduced) Also, as provided by Law, Title Certrficate is issued for free - expenses are 
beard by local and national budgets 

The realrty shows us another p~cture, until1 present, only T~ t l e  forms have been paid 
from the state budget Other preparatory works to obtam the Title are covered on the 
owners accounts, contrary to the Law "Other works" lnclude surveymg, descriptron 
and evaluation of land The obtamed data, as well as mformation on the owner, are 
entered mto local cadastral regrster, and Trtle Certificate is rssued to the owner 

It is tune to mention mstitutions responsible for the above mentioned process 
Mmistry of Apculture - General Department for Regulatron of Land Ownershrp 
Regrme and Agzlcultural Reform (chef - Dan Nour), "Cadastre7' Data Bank (director 
Ion Botnarenco) By a subsequent Decision, the Government has passed the General 
Department together with the Bank, to the National Agency for Geodesy, Cartography 
and Cadastre, thus byng to facilitate the process of land allocation and Title 
d~stnbution However, "Cadastre" Data Bank contrnued to work less accordmg to 
Law, l o o k g  for new ways to obtam profit 

Thus, "Cadastre" Data Bank submts to the sollc~tors requrrements wh~ch are not 
stipulated m normatrve acts, very costly and useless the land shares measurement 
should be done precisely, mdicatmg the adjacent, soil fertilrty etc Our peasants are 
forced to pay expensive surveys whch are not practrced m Austrla nor m England just 
because of high pnces Thrs condition seems to be bizarre as far as various projecting 
mstltutions have data on these surveys 
More over, "Cadastre" Data Bank and General Department has submitted some more 
topsy-turvy requrrements to obtam the Trtle Certificate Havmg concentrated all blank 
forms, they impose services on computenzed filling out of these (of course for 



payment), while forms can be filled out be hand or typewriter Accordmg to the 

6 Regulation on Keepmg Basic Cadastral Documentation, adopted by Government m 
1995, this thmg is under the pnmanas competence But because pnmarias do not have 
the forms, people are traveling to Chlshmau to appeal to the Cadastre Bank serwces 

T~tle form, accordmg to the Government Decis~on, can be prepared m whlte and black 
without any protectlon elements from falsification The protectlon of the owners rights 
should be provided fiom the perfect functionmg of the registration procedure The 
Bank has spend huge amounts from the budget to order forms of h~ghest quality It 
already has 50 thousand forms Cost of one form IS about $3 (multiplied by 50 000, 
and more than one mllion of equivalent land shares owners, we obtaln $150 
thousand) These could have been prepared at an momparable low pnce 

All these tnfles if added together make up 180-200 lel, whlch must be paid by every 
owner to obtam the Title Certificate Though, pnme-Mmister Ion Ciubuc has canceled 
thls tax, "Cadastre" Data Bank contmue to ms~st on above conditions Thus, the price 
for services on Title wxance sometimes exceeds the cost of land This is the reason 
why Land Market m Moldova does not start yet 

Here is the conclusion the reformator number 1, Instead on talung measures to 
support the process of Land Market creation, violate the Law and try to monopolize, 
rncrease the cots and slow down ths  process All these rntentions are explicable 

a monopoly presumes the concentration of power m the same hands, pnce Increase 
means a surplus of money and slow down - a longer t ~ m e  period to obtam profit A 
banker understand all these, and the state gave him the author~zation - better for the 
banker! In this case, may we should change the reformator? 



TASK 

Molda vsche Vedomosfi 
AugusC2,1997 
N~colae M~sa~l  

THE PROCESS STARTED 

Mmstry of Privatization and State Property Admmistratlon foresees the privatization 
of 60 land plots assoc~ated wlth pr~vat~zed enterpnses, by the end of 1997 
Last week the fust land plot was prwatlzed m Sofia v~llage, Droch~a rayon There 
was regrstered the transaction on sale and purchase of the land plot associated with 
privatized pharmacy, with a surface area of 500 square meters The land plot was sold 
at a pnce of 6440 lei ($1440) 
Presently more than SO prlvate enterpnses of Moldova are wllllng and financially 
prepared to purchase their associated land 



TASK 

Nezavlsrmaza Moldova 
August 5, 199 7 
Nzcolae Mzsazl 

FIRST LAND SALE IN MOLDOVA 

Fzrst sale of land assocrated wzth pnvaazed enterpnse took place rn Sofia vzllage, 
Drochza rayon 

The Mayor of Sofia wllage, as a Seller, Mrs Chpnsan, the Buyer, Mrs Mocanu, as a 
Buyer and the local Notary, Mrs Mazur, a11 signed the sale and purchase contract for 
500 square meters of land at a formal ceremony m the vlllage The Mmster of 
Privatization, Mr I Ba& was present at the formal signmg ceremony wth  was held 
on location at Mrs Mocanu pharmacy 

The ullage of Sofia sold the subject land parcel to "V~rglllla-141" Ltd for 6,440 lei 
urlth the sale proceeds dwded equally between local and republican budgets 
Accordmg to Moldovan Law, enterpnses may purchase therr associated land parcels 
either m one lump sum or over a three year penod in 4 equal mstallrnents If a Buyer 
chooses to pay in installments the first payment is to be made at the closmg of the 
transactron wth  the r e m a m g  three payments to be made at the end of each 
subsequent year In the case of mstallment payment, ownershp of land passes to the 
Buyer after the mbal payment is made and the transaction is closed 

Accordmg to Moldovan Law, to complete the transactron, the enterpnse must seek 
approval for the sale fiom the MOP The enterpnse then works wth  the local P m a n a  
to finalize transaction details Once the enterpnse collects all of the requued 
documents and transfers the money lnto the accounts of local and republican budgets, 
the parties w11 sign the contract and have it notanzed Th~s  contract serves as the legal 
basis for ownershp and is regrstered m the cadastral regrstry of local Pnmana and at 
local Bureau of Techcal  Inventory 

Thlrst sale mtroduces pnvate ownershp of urban land mto the Republic of Moldova 
and mtiates the development of land market 



A serlous impedment m acceieiatq t le  rhyf.m of r e f ~ m s  promotmn (bes~de t h e  well 
'cnswn delay of necessary iequliements m Land Leglslatmn mtlrefcm mood of some p h h c  
oowers and groups) IS the pos&on of several authontm mplled m thls process, which sets 
cepartmenial targets but not mterest target for the market ecanomy Far mstance, t5at olt t ie  
General Department lor Regulatm of Land Owr,ersh~ip Regme and Ag~csiitural Refom {chef 
3m W ~ T ) ,  together wlth 'Tadas&' Data 3 d c  (chef Icn Botxarenco) Althoup pnme- 
-mister Ion C~ubuc declared on May 14, 1997, tnat the 14-200 1e1 fee collected from peasants 
2om these stmctuklres to prepre Lie Title Cefll5cate has been canceled, the employees of the 
~sovo  rne~honed stmctx~es, as well as ilcemed 5 m s  of the sdyect bank contmue to p m o t e  
,-,is Apl lcy mmy wtlages of h e  republic Due to these reasons, the a t tem~t  of rhe Govement  
9 sz,rll3115 &e psoce2ue sf  sale and purchase of land assocmted wltn pnvatned enteqnses md 
-eal a1bca;lon of land mto peasants o w n e ~ s l p  bas falled, there is the same state of thmgs 
Although the republrcaq Budget has allocated 2 m l l m  l e ~  for t'las p u p s e ,  for now thex fate 1s 

d o w n ,  I e ~f the money recelve theu destmatlon OF nor But even these 2 mlllon are 
~isuficient  for preparatlsn and distnoutron of T~t ie  Cerhficates to an mcreasmg number of 
mph~zt lors  of equ~vafeni lano share reclper,ts, wnxh are msatlsfied m t ~ l  now 



TASK 

Moldova Suverana 
August 9, 1.99 7 
Doru Crocanu 

Land became commodity, 
Title issuance is delayed 

Unjustrfied fear that foreigners wlll take our land worries us until now 

Why do people contmue to spend m vam money earned "with sweat"? 

In all states land is commodity and they have no problems about it But we do, even 
when we declded to declare the land a comrnodlty An unjustified fear, that foreigners 
will purchase our land, wornes us “Unjustified", because unagncultural land wl l  be 
sold m order to attract mvestments, and investments mean new mdustnal, cultural 
objects, new jobs and production of new goods But bemg m a sltuatzon to sell land 
to an mvestor or to leave it unworked - it seems that we prefer the second option 

The same story wlth the agricultural land - ~t became commodity and now is waltlng 
for the owner Tfus fact will select the owners who will use the land wlth maxunum 
efficiency The right to sell or purchase land does not mean that peasant w~l l  have to 
sell or purchase land, he w11 have the nght to do it 

It is very hard to say what peasants will do to get their land share m the next 10 
months, because smce there 1s a long tune penod between a law is drafted and 
unplemented I thmk they wlll not do n o h g  We are tallung not about land 
transactlons, but about its transfer fiom state property lnto pnvate one, i e obtamng 
Tltle Certificate of Landholders Rght A sunple process, whch is mpeded by state 
authorities responsible for t h s  procedure 

Accordmg to Law, land share is allocated for free to those who have a nght to ~t The 
document whch confirm thls allocation -aforementioned Title - is Issued fiee of 
charge accordmg to Law But "accordmg to Law" does not mean "reality", and t h ~ s  
difference between law and reallty 1s proved by state structures Natlonal Agency for 
Geodesy, Cartography and Cadastre and "Cadastre" Data Bank Moreover, the 
Cadastre Data Bank charges payments for the necessary works to prepare the Title 
Certificate Here are some works 
The T~tle could be filled out by hand, but Cadastre Data Bank lnsists to fill it gut on 
computer But because only few pnmanas, of more than 2000, have computers, 
people have to travel to Chsmau and appeal to services (for payment) of Cadastre 
Data Bank Thls Agency concentrates 50 000 Titles m its hands, m stead of 
drstnbutmg them to Pnmarlas Moreover, the peasants are forced to fill out 2 coples, 1 
copy is to be kept by Pr~manas 

Another condition for the Title issuance, misted on by Cadastre Data Bank, is exact 
measurement of land shares and entemg parcels plans Into the blank form The exact 



measurement is a very expensive procedure - from 60 to 200 lei per one measurement 
Moreover, they are useless, because Planmg Institutes for Land Management has 
topograph~cal maps with exact data The only rnformation which can be entered Into 
the Tltle are passport and land cadastre numbers, but the maps could be kept by 
Pnrnar~as and entered lnto the Cadastre Bank data base 

The fee of 200 lei - b ~ g  money for peasants, especially bemg non-paid for months - 
was canceled by the Government So, why do peasants contlnue to pay t h ~ s  fee? 



TASK 

Cuv~ntd Accent provmcial 
August Id ,  1997 August 23, 199 7 
Doru Crocanu 

Land 1s being sold 
But not in reality Yet 

Ln all countries land is commodity and they have no problems about it But we do, 
even when we decided to declare the land a commodity An unjustified fear, that 
foreigners will purchase our land, worries us "Unjustified", because non-agricultural 
land will be sold m order to attract rnvestments which mean new mdustnal, cultural 
objects, new jobs and new goods But bemg m a situation to sell land to an rnvestor or 
to leave rt un-worked - it seems that we prefer the second version If the World Bank 
and International Monetary Fund have not set the condition for land to be transformed 
rnto commodity, the Constitutional Court mght have not found and ant~constitutional 
Article of the Land Code 

The same story with the apcultural Iand - it became commodity and now IS waitlng 
for the owner This fact will select the owners who w ~ l l  use the land wrth rnaxlmurn 
efficiency The right to sell or purchase land does not mean that peasz- wlll have to 
sell or purchase land, he w~ll have the qghtto do it 

It is very hard to say what peasants will do to get theu land share m the nevt 10 
months, because slnce there is a long tune penod between a law is drafted and 
implemented I thmk they wrll not do nothmg We are tallung - about land 
transactions, but about its transfer from state property Into pnvate or - i e ob tamg  
Title Certificate of Landholders' fight A simple process, wh~ch IS qqpeded by state 
authontles responsible for thu procedure 

Accordmg to Law, land share is allocated for fiee to those who hake a nght to it The 
document whch confirms thls allocation - aforemenboned Tltle - IS issued free of 
charge accordmg to Law But "accordmg to Lawy' does not mean 'reality", and this 
difference between law and reality is proved by the state structures National Agency 
for Geodesy, Cartography and Cadastre and Cadastre Data Bank Moreover, the 
Cadastre Data Bank charges payments for titlmg For example 
The Title can be filled out by hand, but Cadastre Data Bank lnslsts to fill rt out on 
computer But because only few prunanas, of more than 2000 have computers, 
people have to travel to Chsmau and appeal to serwces (for payment) of Cadastre 
Data Bank This Agency concentrates 50 000 Titles m rts  hands, m stead of 
distnbutrng them to Prunarias Moreover, the peasants are forced to fill out 2 copies, 1 
copy is to be kept by Prmarias 

Another condition for the Title Issuance, insisted on by Cadastr- Data Bank, is exact 
measurement of land shares and entemg parcels plans uzto the c ~ n k  form The exact 
measurement IS a very expensive procedure - from 60 to 200 lel - -r one measurement 



Moreover, they are useless, because Planmg Institutes for Land Management has 
topographical maps with exact data The only mformation whch can be entered mto 
the T~tle are passport and land cadastre data, but the maps could be kept by Prmanas 
and entered Into the Cadastre Bank data base 

The fee of 200 l e ~  - big money for peasants who are not pard for months - was 
canceled by the Government So, why do peasants contlnue to pay this fee7 



TASK 

Golos Niroda 
August 119,1997 

Enterprises in Dilemma 

Accordrng to the new Law on Normatwe Prlce of Land and the Procedure for Sale and 
Purchase the prrces for assoclated land have been reduced by 2-5 t~mes The enterpnses 
that are hesrtant about purchasmg theu land, hoprng that pnces will go down, can lose 
thelr opportumty Moreover, the Parhament of the Republic of Moldova has adopted the 
Law on Pnvatrzatlon Progam for 1997 - 1998 Pursuant to it the so-calIed nght for hfe- 
tlme land use is abrogated Thus, the enterpnses shall not possess associated land 
anymore and, withrn three months smce the law was publrshed, wrll have to purchase 
thelr associated land or execute the lease contract for land The law provrdes that m case 
the enterprise does not undertake one of the foregorng aforementroned measures, the 
assoczated Iand shall be put up for publlc auct~on 

The annual payment for the land lease vanes between 2 and 10% of the "old" norrnatrve 
pnce The purchase price of assoclated land makes 20% of the old normative pnce m 
most rayons of the Republic Thus, the costs for the Iand lease for a penod of 2 years 
equals to the recently reduced normatrve purchase pnce of t h ~ s  Iand Purchase of 
assocrated land can be made m ~nstallments as set forth m the Pnvatrzat~on Program for 
1997-1998 



TASK 

Neza V I S I ~ ~ I ; ~  Moldova 
August 20, 1997 
Infomat~ve note 

Land became commodity, 
Title issuance is delayed 

A publication under thls tltle appeared m Moldova Suverana last week, the author of 
which, D Plugaru, wrrtes "Accordmg to Law, land, as well as the Ownership Title on 
it, is allocated free of charge to those who have the right to ~t But, the realrty has 
another "face" For example, "Cadastre ' Data Bank mtroduced charges (unexplamed 
one) for vanous works - which are useless - for Title Issuance The poor peasant have 
to open his pocket " 



TASK 

Tan 
August 29, f 997 
Basa-pres 

Purchasing of land 

Two pnvatized enterprises fiom Soroca city have closed contracts on sale and pwhase of 
land assoc~ated wrth the~r  enterprrse 'Sor-express-foto" Ltd has purchased ~ t s  assocrated 
land w ~ t h  a total surface area of 244 square meters for 3358 lei, and "Francesco-Artur ' 
Ltd - 797 square meters for 11, 067 ler 

100 applications to purchase land associated with pnvatrzed objects have been submrtted 
to the relevant structures Experts team (tel 23-75-97) prowdes free assrstance to the 
enterprises wrllmg to privatize therr associated land As provrded by the Pnvatization 
Program for 1997-1998, non-prrvatrzed assocrated land or land on which the right to lease 
has not been extended wdl be put up for republican auctron 



TASK 

Molda ~skye Vedomosry 
August 30, 1997 

And under privat~zed objects 

7 addlt~onal land plots associated ~vith pn~atlzed enterprises have been sold in Moldova 
t h ~ s  week 

On auct~ons conducted In or he^, Clmishlia Soroca have been sold land under shops bar, 
booth The surface area of land varred betueen 2 17 to 797 square meters, and the price - 
from 1835 to 11,067 lel 

12 land plots assoclated with pr~vat~zed objects have been sold untd now MOP foresees 
more such sales Local publ~c administrat~on author~tles rece~ved more than 100 
application to purchase land assoclated wth  pr~vat~zed enterpr~ses 



TASK 

Moido va Su verana 
July J; 1997 
Par/ament Press Service 

The Regulation on Land Sale and Purchase is under examination 

Moldpress mfonns that on Thursday, Moldovan Parl~amenr has adopted m the first 
readng fhe draft Regulatron on Land Sale and Purchase, prepared m compIlance wrth 
the suggestions to amend the Law on the Noma five Pnce on Land 

The report of the Muster  of Agriculture Mr Gherghe Lungu relates that the draft is 
supposed to set the mechanisms of land sale and purchase, rrespective of ownership 
type, destmation or category of the land owner, as well as the apcultural land 

The process of land sale and purchase started on the bases of the Law on Nonnative 
Pnce on Land as of December 2, 1994 As prov~ded by t h ~ s  Law, about 20 000 of 
dacha plots, 1000 res~dentral plots, and other land plots withln settlements have been 
sold up t ~ l l  now Mr Lungu stated that the draft Regulation sanct~ons those 1 6 miI11on 
hectares of equivalent land shares distributed to the citizens of the Republic of 

e Moldova 

Parliament representatives have proposed that Instead of the evisting Regulation to 
draft a Law on Land Sale and Purchase, whxh would include a chapter covering the 
normative pnce It makes no sense to have 2 separate laws one on the normatwe 
price, the other on land sale and purchase 

The representatives of the Comrmttee for Control and Fmance has expressed their 
disagreement to tlus draft In their opmon, the draft violates the rlghts of a 
considerable number of cit~zens from the budget sphere when allocatrng land mto 
ownership Parliament representative Mr Todoroglo asked h s  draft to be rejected 
He said that if does not correspond to the rnterests of the majonty of population, and 
transforrnrng land rnto a commodity would have a negative effect on the development 
of agriculture, malung the cnsis m t h ~ s  domaln even deeper 

Padlament representatives have made some more suggestions regardmg the 
prerequmtes on issuance of Title Certrficates, adrninlstrative and penal crimlnai 
responsibility for the irresponsible attrtude to land under ownership, use of the reserve 
funds of the settlements etc 

Also, on Thursday Parliament has adopted m the first readmg the Law on Harmful 
Products and Substances, Decision on the Ratificat~on of the Agreement on goods 
circulation and production cooperation m the machmery domarn on the basls of 
interdependence, Law on Amendmg the Law to Interpret art 19 of the Law on Lease, 
and the draft Law on Amendmg and Completmg the Law on Foregn Investments 

USAID Lmd Markets Task ur Moldova 



TASK 

Land to peas ants^ 

On Thursday, Parliament has passed m the first readmg the Law on Normatwe Price 
of Land, settmg the framework on land sale and purchase 

S~rnultaneously, the Government has drafted the Regulation on Land Sale and 
Purchase Parliament representatives decrded to have both of the documents combined 
to the second readmg 

The Law on Transforrmng Land mto Commod~ty IS to be passed urgently, as the 
President rnsrsted m h s  message addressed to Parllarnent 

The process of land sale and purchase has started due to the Law on Normatwe Pr~ce 
on Land adopted on December 4, 1994 The Law was covermg dacha and residential 
plots, and land w i t h  settlements subject to construction Later, Parliament has 
sanctioned the sale of land associated wrth the privat~zed enterprises or efiterpr~ses 
subject to pnvatizat~on 

Moldova Constitutional Court has acknowledged the restrictions on land sale and 
purchase as anticonstitutional and canceled them, whch resulted m the necessity to 
amend the current legislation to start the real sale of land The amendments passed by 
Parliament on Thursday stipulates 1 6 million of hectares of agricultural land (one 
mllion of plots) 

Representatives of the Socialist Umon and a group of communists voted agamst the 
project 

USAID Land Markets Tark m Moldova 



TASK 

July 4 1997 
Go vemmental Press Serv~ce 

Title Certificates blank forms will be filled out by the mayors 

Governmental Press Service rnformed press agencies that titlmg expenditures are 
covered by the state For this purpose, the Government has allocated 2 5 mdlion ler 
"In order to avoid parallelism m the activities of the state structures for cadastre, 
establish the functionlng mechamsm of real estate and natural resources market, 
exercise the state control on land use and protection as provided by the Decls~on nr 
166 as of February 24, 1997 Moldovan Government has transferred the General 
Department for Regulation of Land Ownershrp Regime and Land Reform withln the 
Muustry of Agriculture to the National Agency for Geodesy, Cartography and 
Cadastre "preservmg the authonty and tasks specrfied by its profile" "In other words, 
the issues related to the allocation of land shares and T~tle issuance are under the 
NAGCC authonty "A simplificat~on of the relevant mechanism wouId mean that 
Titles shall be filled out by the mayors themselves, whde a part of the surveys could 
be done by the local public admmistrat~on authontles involving local cadastral 
engmeers" 

USAD Land Mnrkcts Task m Moldova 



TASK 

Normative Price of Land 

On Thursday, Parliament has passed m the first readlng the draft Law on Amendmg 
and Completrng the Law on Normative Price of Land This is one of the legislative 
acts which has been submitted for urgent approval by the President Petru Luchlnslu 
As provided by the draft, the land of the state Land Fund, as well as those under 
constructions could be sold to mdiv~duals and legal entitles from the Republlc of 
Moldova as we11 as to foreign rnvestors Foreign citizens do not have the right to 
purchase agricultural land 



TASK 

Tara 
Juiy gt 1997 
BASA- press 

Boycott of the agicultural reform 

The agricultural reform m the Republic of Moldova IS carned out very slowly Ion 
Palii, General Dlrector of the Agency of Agrculture Reorganization stated that only 
10% of agncultural land is allocated Into prlvate ownershp More than 90% of 
crtizens who have the right to partrcipate m the pnvatrzation of agricultural enterprises 
patrvnony have recerved prov~s~onal cert~ficates confirmmg the ownership nght to 
land and only 30% of citrzens have became owners of property shares About 158 
agncultural enterprises did not start yet to evaIuate the relevant property shares 

USAID Land Markets Tab ro Moldova 
DT 



* TASK 

Busmess Info 
Jury 19,1997 
Nrcolae M1sa11 

Parliament has reduced the land price 

Parliament of the Republic of Moldova has passed on May 29, 1997 the amendments 
to the Law on Normative Pnce of Land The amendments refer to the land associated 
with pnvatised enterpnses or enterprises subject to pnvat~sat~on, and dacha and 
garden plots 

The pnce of land w i b  CIushmau is reduced by 50%, Balti, Tighma (Bender), 
Tuaspol -- by 70%, for the rest of settlements -- by 80% These amendments fall 
under the conditions set by mternational mshtutions whch provide credits withm the 
SAL-2 program Moreover, these amendments meet the requirements of economlc 
agents to reduce the pnce of land therr enterpnses are placed on Their economlc 
situation made the land purchasing lrnpossible at mtial price, thus dimmishing the 
possibility of Land Market de fact0 launchment 

Therefore, accordmg to some prel~rmnary calculations, one hectare of land associated 

@ wth pnvat~sed enterpnses w l l  cost, presently, about 265 thousand 1e1 m Chishmau, 
219 thousand lei m T~ghma, 172 thousand lel m Baltl and 120 thousand lel m 
T~raspol In other settlements of the Repubhc, one hectare of land will cost between 
106 thousand lei and 172 thousand lei, dependmg on sol1 fertlllty 

Accordmg to the relevant amendments, Law on Normative Price of Land assigns local 
publrc a b s t r a t i o n  authorities to be the seller of land associated with privatised 
enterpnses, as well as land under unfinished construct~ons Pnce of dacha and garden 
plots is calculated by applymg the coefficient 0,5, specified m C o l m  2 of the 
Annex, and w11I cost about 300 lei per 0 01 hectare 



July 19,1997 
Pres~dent Press Servxce 

Pleading for agricultural reform acceleration 

President Petru Lucmsh has met on Thursday persons m charge of rmplementation of 
the pilot project to develop land and real estate markets, project promoted by the 
USAID 

At the President request, Zosm Bodiu, vice m i s t e r  of the pnvatization and state 
property admmstration, Vmcent Morabito, executive dlrector of the project, Val 
Siblrschy, dlrector of the Center for Pnvate Busmess Reform have related about the 
method of the unplementation of the pilot--project m the agncultural sector showmg 
that presently they are worlung m 70 farms from 31 rayons They stated that 60 
tenders to distnbute the land shares to the landholders have been already organized, 
property shares are to be allocated and Title Certificates -- handed out They have also 
mentioned that 80 000 Title Certificates w11 be distnbuted by the end of the year 
They stated that the evistmg legislation allows to distribute to the peasants land 
shares, property shares and Trtle Certificates, emphas~zmg the importance of thls 
process decentralizat~on 

President Petru Lucmsh has supported the activities toward implementation of the 
pilot-project, mentiomg its mportance to accelerate the agricultural reform Chief of 
the state has appreciated the ass~stance offered to the RM by the USA and supported 
the rdea of its extension for the nest year The mplementation of the pilot-project m 2- 
3 farms from every rayon, will allow us to have real methods of allocation of land mto 
peasant ownershp, examples whch wl l  help the rural inhabitants to understand better 
the necessity of agncultural reform 

Petru Luc~nslu supported the idea of tltlmg development 



TASK 

Flux-cotrdlan 
July 21, 1997 
Nzcolae Misazl 

Law on State Pnvabzation Program for 1997-1998, whch wll be published in the 
Offic~al Mozlltor dunng the next two weeks, wdl abrogate the nght of the enterpnses 
to passes or use perpetually the land d o u t  paymg the lease payment, sources ~ 1 t . h  

the MOP have comrnmcated Accordmg to their statement %y cancelmg h s  nght, 
all the enterpnses, accordmg to the Pnvat~zation Program, should purchase, w b  3 
months, land assoc~ated mth the relevant enterpnses or execute the contract on land 
lease" As provlded by h s  Law, ~f the enterpnses do not accept one of these two 
versions, thex land wll be put up for the repubhcan aucbon 



TASK 

Momentul 
July 22 1997 
Nxolue Mmxl 

Purchase land 

Privatized enterpnses whch wl l  not purchase Into ownershp theu land or wll not 
prepare the lease agreement, wdl loose thelr nght to use ths land 

Nonp~vatlzed land associated wth privatized enterpnses or land the nght of lease on 
whch has not been extended wl l  be put up for public auctions, as provided by the 
Pnvatrzabon Program for 1997- 1998 

m 

Mr Zosm Bodtu, vice m s t e r  of privatization and state property admmstratlon, 
stated that c'pnvabzation of land associated wtth pnvat~zed enterpnses offers them a 
wde set of advantages, m c l u h g  the land sale, pledge ~t as collateral, or use under 
new constructrons" 

Until present, only 150 pnvahzed enterpnses (5% of the total number) declared thew 
lntentlon to purchase land associated wth the relevant enterpnses Next week, first 
economc agents from the Drocha rayon mll receive the T~tle Certificate 
Authenhcatmg the Ownershq kght  on Land Assoc~ated urlth the Pnvatrzed 
Enterprise 



TASK 

Rado Nova 
July 25; 1997 
N M~sarl 

Today, m Sofia village, Drochia rayon, took place the first official sale of la1 
associated with privatized enterpnse The sale is organ~zed by the local pnmana, a 
became possible after Parliament has reduced the normative pnce of land The sa 
and purchase transaction received assistance provlded by the specialists of the USA: 
pilot-project "To develop Land and Real Estate Markets m the Republrc of Moldova 



TASK 

Has Absurdity Its Own Logic? 

There has been wntten enough about the auctions on sale and purchase of the right of 
lease conducted by Chismau prunana on Apnl 16 and May 28 The first auction took 
place m a rather exalted atmosphere, the second one -- with reduced enthusiasm and 
less participants On the eve of the next auctlon it would be mterestmg to find out 
what problems encountered the lucky fellows who won the nght of lease 

Berng a lawyer, I also ask myself questions fmdmg a reasonable answer for which IS 

rather difficult The legdative act, based on which such strange auctions are 
conducted is the Regulation on Conductmg Land Auctions m Chlsmau municipality, 
an annex to the Chlsmau Mayor's Office Decision, no 113 dated January 16, 1997 
Thls document regulates the "sale of land lease rights at auctions" Readlng the 
mentioned document, I had several questions Where did the Mayor's Office got the 
notron of "nght of lease" from and what does this nght mean? To whom does this 
right presently belong and can it actually be sold? 

Frankly speakmg, the answers are discouraging There is no document to provrde for 
a notion of "a nght of lease", i e the Mayor's Office made rt up It IS also not known 
what 1s meant by "nght of lease", because the Mayor's Office d ~ d  not desrgn to give 
the necessary explanations Or may be Messrs Authors believe that people can easily 
figure out what a nght of lease is? 

Such notion can be mterpreted differently the right to lease m, the nght to lease out, 
the right to lease m and out Which of these nghts has been "sold" then? 

Accordmg to the Law on Lease, based on whrch the authors clam to have drafted the 
Regulation, the lessees (persons who posses and use on a contractual basis the lessor's 
goods - Author's Note) can be mdivrduals or legal entities from Moldova and other 
states Thls Law clearly states who can be a lessee, i e who can lease m assets The 
nght to lease m existed pnor to this "auction" However, frrst of all there is no way 
that the Mayor's Office could sell this nght, because it does not belong to it, and, 
second, this nght is not subject to pnvatization at all The Law on Lease is "sdent" 
w ~ t h  regard to the possibility to sell the nght of lease at an auction, allowmg, however, 
to sign lease agreements at an auctron Drafting such a "masterpiece" and conductrng 
such an auction, the Mayor's Office proved how "competent" its officers are and how 
well legally prepared they are 

Let us imagme such a situation The Mayor's Office sold the right of lease on land X 
to person Y Upon such sale, the Mayor's Office completely lost ~ t s  right of lease to 
land X (the sale and purchase agreement is a conveyance ownership agreement) That 
means that the Mayor's Office will not be able to lease out land X to anyone, this right 



bemg under the exclusive ownership of person Y Person Y, m its turn, acquirmg 
"ownership to the nght of lease", would be able to lease out land X to anyone Thls is 
complete nonsense and of wkch I, as a lawyer, never heard about The sale of the 
"nght of lease" is nothmg but a publ~c robbery, a legalized bribe All this leads to a 
quite transparent conclusion the Mayor's Oflice, not bemg able to admrnister 
efficiently the patnmony, to bnng funds to the local budget, Invents unbelievable and 
stupid procedures to get at least some moneys 

Personally, 1 see two ways the Mayor's Office may take 

a) to draft a Regulation based on whlch to conduct a tender for concluding the land 
lease agreement, at the tender the fee for land lease shall be negotiated w~thln the 
llmts established by the Law on Normative Pnce of Land, i e from 2 to 10% of the 
land pnce, the person biddmg the hghest lease pnce, w i h  these limts, shall sign 
the lease agreement wth the Mayor's Office 

b) to announce a tender for the best land use busmess plan, such a busrness plan shall 
b m g  arguments on efficient and profitable land use so that a relevant committee may 
decide wth whom to sign a land lease agreement 

The "sale of the right" created a very dangerous precedent Considemg the fact that a 
sunilar auction is planned for May 25, 1997, there is only one way to correct the 
mistake the Mayor's Office shall annul the results of the auction dated April 16, 
abrogate the Regulation, and never o r g a z e  such auctions If any of these will not 
take place the prosecutor's office wdl Interfere 

Artlcle 1 of the Constitution of the Republic of Moldova proclams our state a state 
under the rule of law In such a way, all these normative acts should comply w~th  each 
other, but the new ones shall totally correspond to the Constitution and orgmc laws 
Such a pmciple shall be respected and each lawyer, especiaIly the ones draftmg 
nonnative acts, should deeply get Into it Othenvrse, our state will never become 
democratic, and the Constitution will be a pretty law - but a dead one, too 



TASK 

When personal interests prevail, human bureaucracy wins without 
rernorses 

The effects of  the Law on reahty are not those presumed la Ch~shnau 

Although land has been transformed mto commodity, nobody expected rt to be 
transposed lnto practice, at least for a few years We are always hrdmg behmd the 
fmger, mvolung the lack of mechasm We are loolung for guilty persons fiom the 
tnbune hlgh and from newspapers but usually there are none of them If yes, they do 
not have names but are placed rnto the category of bureaucrats We fight with 
bureaucrats at all levels, but they wm all the trme 

However, Const~tutronal Court Intervenes sometimes - as m the case of land, wh~ch 
for four years could not become commodity - and sets the mechanism Presently, the 
mechanism is created - to purchase land or obtam it Into ownership, the only thmg to 
be done is to prepare the Title Authenticatmg the Land Holder's fights Accordmg to 
Law, land is given for free to peasants and owners of private dwellmgs, to prwatized 
enterpnses and dacha owners - for payment (recently, this payment was considerably 
reduced) Also, as provided by Law, Title Certificate is issued for free - expenses are 
beard by local and national budgets 

The reallty shows us another plcture, until1 present, only Title forms have been paid 
fiom the state budget Other preparatory works to obtam the Title are covered on the 
owners accounts, contrary to the Law "Other works" mclude surveymg, description 
and evaluation of land The obtamed data, as well as ~nformation on the owner, are 
entered mto local cadastral register, and Tltle Certificate is ~ssued to the owner 

It is tune to mention institutions responsible for the above mentioned process 
Mimstry of Agriculture - General Department for Regulatron of Land Ownersh~p 
Regune and Agricultural Reform (chief - Dan Nour), "Cadastre" Data Bank (director 
Ion Botnarenco) By a subsequent Decision, the Government has passed the General 
Department together wth the Bank, to the National Agency for Geodesy, Cartography 
and Cadastre, thus trymg to facilitate the process of land allocation and Title 
dlstnbution However, "Cadastre" Data Bank contmued to work less accordmg to 
Law, loolung for new ways to obtam profit 

Thus, "Cadastre" Data Bank submts to the sollc~tors requirements which are not 
stipulated m normative acts, very costly and useless the land shares measurement 
should be done precisely, lndrcatmg the adjacent, sod fertilrty etc Our peasants are 
forced to pay expensive surveys whlch are not practiced m Austria nor m England just 
because of hlgh pnces T h ~ s  condition seems to be blzarre as far as vanous projectmg 
mst~tutions have data on these surveys 



More over, "Cadastre" Data Bank and General Department has submitted some more 
topsy-turvy requirements to obtam the Tltle Cert~ficate Havmg concentrated all blank 
forms, they impose servlces on computerized filling out of tkese (of course for 
payment), while forms can be filled out be hand or typewriter Accordlng to the 
Regufatlon on Keepmg Bass  Cadastral Documentation, adopted by Government In 
1995, thls thmg is under the grimanas competence But because prlmarlas do not have 
the forms, people are travelmg to Chlshmau to appeal to the Cadastre Bank services 

Title form, accordmg to the Government Decrslon, can be prepared m whlte and black 
wlthout any protectlon elements fiom falslficatlon The protectlon of the owners nghts 
should be provided from the perfect functro~ung of the registration procedure The 
Bank has spend huge amounts from the budget to order forms of hlghest quallty It 
already has 50 thousand forms Cost of one form IS about $3 (multiplied by 50 000, 
and more than one million of equivalent land shares owners, we obtam $150 
thousand) These could have been prepared at an mcomparable low pnce 

All these tnfles ~f added together make up 180-200 lel, whlch must be paid by every 
owner to obtam the Tltle Certificate Though, pnme-Mm~ster Ion Ciubuc has canceled 
this tax, "Cadastre" Data Bank contmue to rns~st on above conditions Thus, the prlce 
for services on Tltle issuance sometimes exceeds the cost of land This is the reason 
why Land Market m Moldova does not start yet 

Here IS the conclusion the reformator number 1, mstead on takmg measures to 
support the process of Land Market creation, violate the Law and try to monopohze, 
Increase the cots and slow down this process All these mtentions are explicable 
monopoly presumes the concentration of power m the same hands, pnce mcrease 
means a surplus of money and slow down - a longer tune period to obtam profit A 
banker understand all these, and the state gave h m  the author~zation - better for the 
banker' In this case, may we should change the reformator? 



TASK 

Land Market starts today 

Today, m Drochya rayon, Sofia commune, they are awaitmg for the first legal sale of 
land assoc~ated w ~ t h  privatized enterpnse, Public Opuuon Information Center of the 
Mln~stry of Privatization and State Property Admuustration communrcates The sale is 
orgamzed by the local pnmana with the consent of the MOP and became possible 
after the Parl~ament has passed the reduction of the normative pnce of land The new 
owner of t h s  land IS the local Pharmacy, "V~rg~nia-141" Ltd The surface area of the 
land associated with this object is 0 05 hectares, evaluated at 6440 lei Accordmg to 
the sale and purchase agreement, 50% of t h ~ s  amount have been transferred to the 
republican budget, another 50%, accordmg to a special documents, have been used to 
reimburse a part of the pnmana debts to the "Virgmia-141" Ltd Mrs V Mocanu, 
pres~dent of the Ltd, stated that holdmg land lnto private ownership offers to the 
ent~ty and its colleagues a set of advantages whlch will be hopefully implemented 
durmg the new land reforms and the transition to the market economy Bes~des the 
fact that they wdl be real owners of the enterpnse, the newly created owners mtend to 
Implement the conditions stipulated m the Law on Collateral, the possibihties to 
obtam credit, to change the aspect of the Pharmacy and to unprove thelr operation 
conditions, thus provldmg more advantageous services to the dabitants of then 
vdlages Vrrglnia Mocanu is a pharmacist who worked m the pharmacy as a manager 
for more then 30 years srnce its openmg Together with other colegues and thelr 
famhes, they privat~zed the enterpnse for natlonal patrimony bonds 

The preparation of the transaction was ass~sted by a spec~alist of the USAID pilot- 
project "To develop Land and Real Estate Markets m the Republic of Moldova", a 
contractor of the MOP, and of the local and rayonal public admistration authont~es 

Mmster of Privatization and State Property Admmstratlon, and other officials are 
expected to attend the ceremony of signmg of sale and purchase agreement 



TASK 

Moido va Su verana 
Juiy26, 1997 
Nrcoiae Mrsad 

157 thousand of land owners 

By July 1, current year, 219 mdividuals submitted to the local publ~c admrnistration 
authonties application on separate allocation of land to organlze peasant farms, 157 of 
whom have recelved land m prlvate ownership 

Surface area of allocated land is 199 thousand hectares, whch is 10,3 % of the surface 
area of land subject to pnvatization 

Accordrng to statistical data, 78 thousand of cltizens (or 50%) who received land mto 
ownership, have formed and registered 56,5 thousand peasant farms 

Although, 79 thousand citizens who have received equivalent land shares mto 
ownership did not register the apcultural farm as established These mdividuals hold 
rn ownershp about 98 thousand hectares of apcultural land 

Dmng January-June, 1997, more than 33 thousand cltizens received land mto 
ownershp, of whom 14 thousand have formed and registered 19 thousand peasant 
farms 

The process of orgamzation of peasant farms is c m e d  out actively in the Orhei Rayon 
- d m g  January-June, 1997, the number of peasant farms grow up with 4338, 
Teleneshti Rayon - with 209 1, Nisporeni - 1404, Cirmslia - with 1 125, Anenii No1 - 
with 997 peasant farms 

The statlsticlans state that deplorable economc-financial situation of agricultural 
enterpnses, lack of market mfiastructure, unsolved land dlsputes unpede the 
development of the pnvatization process m apculture, m particular regardmg the 
allocation of commodities lnto peasant ownershp About 83 thousand c~tizens do not 
know yet the size of thelr property shares 



TASK 

Flux 
July 29, 1997 
Nrcolae Misat1 

Land pnvatizatxon has started m vllIage 

fie delay ofpnvatzzaaon LS In our's and state detrrment 

We mforrned you that rn Sofia vrllage, Drocha Rayon, took pIace the first sale of Iand 
associated wrth pnvabzed enterpnse The 2 women, who pnvatrzed those 500 square 
meters around theu pharmacy, are very proud that they are the first to break the ice 
whch blocked Land Market in Moldova 

Whrspenng about pnvatrzatzon 

As stated by Iune Badu, Mmster of Pnvat~zatron, "unhll yesterday" they were 
whspenng about pnvatizabon, and only dururg Apnl-March, potential Buyers got 
courage Local authorities tned hard to unpede allocation of land Into ownershp 
They speculated a lot on h s  Issue, lnvolung Laws lmperfectrons However, Vrrgma 
Mocanu, president of " V l r p a -  141" Ltd , stated that in our condrtrons, busmess 
people can not stay wth both legs on earth if they feel that somethmg is wrong 

I feel lzke another person 

' I could not sleep last mght" - Mrs Mocanu confessed "I was a h d  that somethg 
mght happen before contract sigmg" But today, I feel Ilke another person I want to 
work We have brg plans for future to enlarge the pharn-iacy space, bnng cheap 
medmnes 
Untrl today, we borrowed a lot of medicrnes For example, Pnmana owe us 12 728 lei 

Do notpostpone for tomorrow what you can do today 

I follow all the events whch happen m the republic, m busrness sphere Some start 
theu affam pretty well, but m a whle they are down and out We are not drearmng to 
become nch over one mght We do not have even salaries, because all gamed funds 
we use to enlarge our busmess 

The delay of land pnvahzatlon 1s m our d e m e n t  But m the state too They talk a lot 
about reforms, pnvatlzatlon but, - no actlons 



TASK 

F h  
July 28 1997 
Nicolae Misad 

A swallow whlch will brmg the sprmg, we hope 

On Fnday, 25th of July first transaction on sale and purchase of land took place, in 
Sofia vlllage Drochla rayon Privatized enterpnse "Virgmia 14 1 " Ltd has purchased 
its associated land The Mayor of Sofia vlllage, Ludmila Chiprisean, manager of the 
"Virgmia 141" Ltd, V~rgma  Mocanu and the superior Notary of Drochla Rayon 
Mana Mazur, srgned the sale and purchase contract for 500 square meters of land 
associated wrth the pharmacy Iune Badlr, Mmister of Privatization, Walter Coles, 
supenor counselor of USAID Loreta Williams representative of the USAID in K~ev 
assisted at the formal sxpmg ceremony 

The Pnmaria sold the subject land for 6440 lei Accordmg to exrstmg Law, enterprises 
have the nght to purchase thelr associated Iand m two ways First, the associated land 
can be purchased either m one lump sum or over a three year perlod 1n 4 equal 
installments If the Buyer decided to pay in ~nstallments, the first payments IS to be 
made as of the day of transaction s~gnmg 

The contract serves as the legal basis for ownership and IS registered m the Cadastral 
Regis@ and at the local Bureau of Technical Inventory 

The events fkom Sofia are, m fact, the beglnnmg of ReaI Estate and Land Market m 
the Republlc of Moldova Let's hope that this IS the swallow whrch foresees sprmg 



TASK 

Flux 
July30,1997 
V'ctor Gr~gorash 

The process of allocation of land in peasant's ownersh~p is delayed in 

S tefan-Voda rayon 

In the agricultural collective sector of Stefan-Voda Rayon, 941 hectare of land are not 
seeded A lot of collect~ve farms did not carry out agrotechnrcal works on perennial 
plantations 

The peasants finally understood that farm management "a la kolhoz style" does not 
has future That's why they want to obtam their land shares Presently, pnvate 
peasant's farms hold 4302 hectare of land or 6'5% of agricultural land of the rayon 
Pnmma received 3267 appllcatlons from mdiv~duals who are to be allocated wrth 
4 185 hectare of land 

Presently 1485 of peasant's farms are regrstered, but only 7 obtamed the Ownership 
Trtle The procedure IS enough obscure, because local authoritres impede the 
privatization process by every poss~ble method Alexander Firsov, ch~ef of the 
Department for Regulation of Land Ownership Regme, told us that 57,7 thousand l e ~  
from the republican budget were allocated for Stefan-Voda rayon thls year W~th these 
funds we can f m c e  only the cadastral works on issuug 250 Ownersh~p Tltles If we 
recewe the money m such rhythm we would need 10 years to prepare all Ownership 
Titles for peasant's farms created by now 



TASK 

Moldova Suverana 
July 31, 1997 
Donn Clocanu 

Virginia Mocanu bnngs luck, that's why Land & W e t  In Moldova will 
stat 

When you w s h  to a manager of a pharmacy good luck, it is Irke you wlsh to its 
customers to need medmnes Thrs h g  was understood by all persons present at the 
sigmng ceremony of the sale and purchase contract of land associated wth a 
phannacy from Sofia vdlage, Drochza rayon But they abstracted h s  formulation and 
a11 speakers wshed to the pharmacy more help to people 

The reduction of the normatwe pnce of land has changed the dllemma "to purchase or 
to wait" but it seems that the first mterpretatlon w n  purchasing is an advantage 
Enterpnses have been awatmg for a year the amendments to the law on normatwe 
pnce of land And now the pnce of land associated w t h  enterprises is reduced by 50- 
80% 

A great number of applicat~ons to purchase Iand assocrated wth  enterpnses were 
submitted to local Pnmanes On July 25th, the first swallow came The pharmacy 
&om the Sofia vlllage, Drochza rayon, is the fmt pnvatized enterpnse whch 
purchased its associated land Muuster of Pnvatization, Iune Balr ,  Mayor of Sofia 
village, Ludrmla Chpnsean, the Buyer, Vrrgma Mocanu and representatives of 
USAID who has done a great work for Land Market m Moldova were present at the 
formal sigrung ceremony 

Vlrgma Mocanu assured everybody that she bnngs luck, let's hope that Land Market 
in Moldova w l l  be developed m short terms Loreta Williams, representative of 
USAID m Gev, mentioned that m Moldova, women are in front of the privatization 
process The first sale and purchase contract of land assoclated wth enterpnse was 
signed by three women the Buyer, the Seller (Mayor) and the notary Mana Mazur 

Together wth two employees and thelr famhes, V l r p a  Mocanu has pnvatized the 
enterpnse via patnmomd bonds The surface area of assoclated Iand IS of O,O5 hectare 
and the estmated pnce IS 6440 lel 



TASK 

Moldova Suverana 
June 5,1997 
"MS's " Journalut 

The land does not stand falsity 

Although, the allocation of equivalent land share lnto pnvate ownershp started 5 
years ago, peasants are stdl abused Moreover, the pnmanas and land co~mttees  
vlolate the legsla~on on relevant issue 

In the Coshtangalia vlllage, for those peasants who have worked for 2-3 years, 100% 
of equ~valent land shares have been allocated, whde others who worked their whole 
lives, got a smaller equivalent land share The smlar  vlola~ons have been detected m 
the Closeha, Goteshtl, Clrpesht~ and other pnmmas Thus, d m g  tlvs year, the 
Cantem Rayonal Court, has exarmned 3 cases on relevant issue 24 cihzens have 
been mvited to solve the dsputes regardmg the allocation of land share, of whch 11 
applicatrons have been satisfied 

Dunng last year, the Court has reviewed 18 cases regardmg the allocation of property 
share, at whch 30 cibzens took part, all the application have been sat~sfied 



0 TASK 

Econorn~cescoe Obozrenze 
June nr 22, I997 
BASA-press 

Price of land associated mth pnvatued enterprises is reduced 

Parhament reduced the pnce of land assoc~ated wth pnvatised enterpnses or 
enterpnses subject to pnvatisabon and the pnce of land under unhshed objects The 
pnce of land m Chrshmau is reduced by 50%, m Balti, Tlraspol and Bender - 70%, 
urlthm vlllages - 80% The pnce of dacha and garden plots is reduce by 50% Th~s  
pnce level shall be valid d m g  2 years as &om the Law enactment date 

Land d l  be sold by local authontres - upon the agreement with the MOP 



Moldova Suverana 
June 5,1997 
Lzlzana Crobanu 

Where are those wth full pockets? 

Excerpts @om the zntervrew wzth Gheorghe GABERI, d~rector of the Agency for 
Development and Investments, Mzmstry of Economy and Reforms 

J Whatare the causes whch Impede fore~gn mvestments? 

G Fmt, we drd not create favourable con&tlons for forergn mvestors Law on 
Transforrmng Land rnto Commodty is not passed The first questron forelgn rnvestors 
asked us - when the land wdl be a commohty It could be used a mortgage for them 

As compamg to other countnes, we &d not attract forergn mvestments dumg the 
pnvaQsaOon process In Poland, Hungary, Check Repubhc, countnes whch have 
enormous amounts from abroad, the pnvatlsaQon process has brought 80% of these 
investments Forergn rnvestors have bought enterpnses, factones, plants and Invested 
huge money to modemse them and they do not accept thelr caprtal to be dead The 
pnvahsaoon policy of these countnes has rncreased the mvestment flows In Moldova, 
at the first stage of pnvatxahon for bonds, we have made a social reform and not a 
real pnvatxatlon The necessary financral sources have not been allocated, the 
pnvatxed enterpnses do not work and presently, they &d not have the requlred funds 

Second, fhere are other negatlve factors regardmg the actwlhes of local publlc 
adrrrrmstration authontles, several enterpnses as well as those whrch provlde 
therrmcal, electrical, phone etc semces They have a very complicated procedure to 
connect the productron umts 



TASK 

Flux 
June 26,1997 
N~colae Mzsazl 

4 

It seems that the Land Market's laws start working 

The new normatwe pnces of land msoczated wzth pnvatrzed enteqnses have gladden 
several busznessmen from craes, but have drsappornted the expectatrons of nad 
entrepreneurs 

I 

Although, Parliament has passed several amendments to the Law on Normatwe Pnce 
of Land, it still sbpulates that the land pnce IS established dependmg on the's011 
fertzbty As a result of pnce reductlon (between 50-80%), one hectare of land, ;h 
Chshmau mucipality wl l  cost about 265,000 lei, m Tighma -- 2 19,000 lei, m Balh - 
- 172,000 lei, m Floreshh -- 50,000 lel, m Faleshh -- 160,000 ler, m Trraspol - J 

110,000 ler, and so on , 

Somebody states that the established pnces are abenant, another affirm tbafthese a+re 
correct One thmg is certam -- due to the cntlcal financial situahon: the pnvatmd 
enterpnses are m, they can not afford buyng ther land even at new established pnkes 

Land is expenswe for many pockets 

Accordmg to some recent MOP data, only 100 enterpnses of those 200 whch have 
subrmtted appllcatlon to purchase the= land, are ready to purchase thelr land ~f 
Parliament adopts pnce reductlon The enterpnses managers requlred at least 10 tunes 
pnce reducbon If enterpnses from urban areas can afford buylng thelr land at emstmg 
pnces, then rural enterpnses could purchase thelr land only at symboI\~,~pnces 

Land becomes a luxury, but a necessary one because the ownershrp status provides a 
set of advantages pnvlleged access to bank credts, hgher possibili~es to attract 
mvestments etc What busmessman will w e s t  m an enterpnse whch is m the air? 
Many local entrepreneurs have rmssed the advantageous chances to cooperate urlth 
foreign firms because they do not posses the land associated mth the= enterpnses 

Real pnce is established only on a Real Market 

Even the new normatrve pnce of land does not reflect the econoniic reality Dunng the 
process of sellmg and purchasmg between economc agents, &other pnces could be 
negot~ated, even hgher than those estabhshed by the older law The last word is for 
demand and supply Land as an unportant capital IS proved by q permanent tendency 
of rent pnce rncrease The last two auctions to receive the nght to lease, conducted by 
the Chshmau Pnmma, have womed the managers of pnvatlzed enterpnses May be 
the pnvatizatlon of land at moderate pnces IS an occaslon whch wdl never happen 
again 



TASK 

FIux 
June 27 1997 
Nzcolae Mrsarl 

Land Market between the prices and anwl 

Parliament has passed, on May 29 1997, the amendments to the Law on Normatwe 
Pnce of Land The amendments s~pulate the pnces of land associated wrth pnvatrzed 
enterpnses or enterpnses subject to pnvatlzabon and pnces of dacha and garden plots 

Pnces of land mthm C h s b u  mmcipality have been reduced by 50%, for land 
wthm Twpol ,  Baltl, Tighma m~crpalitres -- by 70% and for @e rest of settlements 
- by 80% These amendments meet the requuements of mternmonal mhtutrons 
whch provlde credts w b  the SAL-2 program, moreover, they meet the 
expectahons of pnvatlzed economc agents to reduce the pnce of land associated wth 
pnvabzed enterprises . 

.. 
We r e a d  that wtll now the law sapdated the pnce establishment dependmg on soil 
femlrty Thus, the tanffs applied to land assocrated unth pnyatlzed enterpnses were 
32 tunes overcomg the cost of one agricultural hectare of land (the average pnce 
was 650,000 lei or $150,000) 

The amendments to the Law on Normatrve Pnce of Land 1s effecwe for two years 
Presently, we are t a h g  about the transfer of land from the state ownership mtb 
pnvate ownerdup, 1 e Land Market w11 be created , 

USAID L y l d  Harkeu TuL In Holdava 
P C U  r An P l n  



TASK 

De10 vara Gazeta 
June 1x23 1997 
Nrcolae Misad 

Land associates with enterprises became a commodity, but the price is 
still determined by soil fertility 

The amendments mentioned below were anticipated by those economlc entities, which 
applred to purchase land But they did not solve any of thelr problems 

Thus, the Parliament passed the amendments to the Law on Normative prrce of land 
The amendments were awaitmg for approval for almost a year smce they were 
submitted to the Parliament by the end of last June The amendments stipulated the 
reduction of pnce for land associated wth  pnvatrzed enterpnses by 50% m Chismau 
municipality, 70% m Bender, Tiraspol, 80% m the other regions of republlc Price of 
dacha plots IS reduced 50% as well 

The pomt is that none of the pnvatized enterpnses was able to purchase rts associated 
land The price is determmed by soil fertility, and the tanffs for urban land were 32 
tunes higher than the agrrcultural land Average pnce m Republrc was approximately 
650 thousand for one hectare (approximately $150 000) Current amendments 
preserve the pmciple "soil fertility determmes the prrce" And this prmciple seems to 
be the most mappropnate for those proposed by law drafters and approved by the 
Parliamentanam Followmg this pnnciple, one hectare of land m Chismau 
municipality wrll cost 265 thousand ler, m Bender 219 thousand lei, m Balti and 
Trraspol - 172 and 1 10 lei accordmgly 

In other areas of the Republic, pnces are paradoxicaliy different for example m 
Tlraspol, were the prices are reduced by 70%, one hectare will cost 110 thousand lei, 
whrle m the Ialoveru region, (where the pnce are reduced by 80%) one hectare will 
cost roughly 170 000 lei 

And if m Floreshti region one hectare of land assocrated with the privatized enterprise 
will cost 50 000 lei, the neighbors fiom FaIestr region will pay for ~t approximately 
115,000 lei 

Econormc agents were not pleased with the amendments to the Law as well as with 
the pmcrple of pnce reduction Current financial srtuation of the pr~vatized 
enterpnses, especially the mdustriai ones, makes the purchase impossible According 
to data of the Mimstry of Prrvatlzation and State Property Admmistration 100 
enterpnses of more than 200 were able and financially prepared to purchase their land 
if pnces are reduced What they counted on was a more then 10 times prrce reductron 

The results of a study conducted last year by the Mmrstry of Pnvatlzation shown that 
the reasons, accordmg to enterprises' managers, which make impossible the 
pnvatizat~on of land associated with privatized enterprises are high normative prlce 



and lack of money Among other reasons - unw~llingness and opposition of local 
public authorities 

The question "What is the reasonable prrce to purchase land?" received various 
answers Some of respondents consider that the land should be privat~zed free of 
charge or at a minimal price, others thmk that the enterprises should purchase the~r 
land for 55 - 2 thousand lei for a hectare 

Getting land Into private property offers to enterprrses certam advantages they wrll 
be admrtted to bank credrt Imes, protected agamst mflation, possib~lity to sell the 
obrarned land, renew the technical potential of the enterpnse, attract foreigjn and local 
rnvestors etc None of serlous rnvestors would w e s t  the~r money m the enterpnse 
which does not own its terntory By the way, there were several cases when local 
enterprises lost profitable contracts with foreign entrepreneurs after the managers 
answered on the question "Who 1s the owner of land?" 

And finally, those amendments shall be efficient for two years Now, we are at the 
prlmary Land Market New pnce, unreal, was adopted by parliamentmans as a 
temporary prrce and rational to launch the process of Land Pnvatization In real 
market conditions, i e sale-purchase transactions between economrcal agents, new 
pnce will appear, which wdl be much higher then the normatwe pnce, but they will be 
open, market regulated prices 

In any case, legal fiamework of land market m Moldova is already created Current 
pnce reduct~on will sewe as an impulse to launch ~t The only unclear question is how 
long are we gomg to reside m this state w~th  one leg m the market economy and with 
the other one m the old adrnmistratrve-control system of the economy? How much 
time will pass as of the declarations of reforms and their practical keepmg back, and 
real mplementation of them expected by true adherents of the market economy 



TASK 

Gazeta de Vest 
September 12, 1998 

Advantages gained by joining 
the Land National Program 

f o r  p r i v a t i z a t i o n  and reo rgan lza t lon  of agricultural enterprise of 
Moldova and issuance of  T i t l e s  Authenticating the Land 

Holder's Right 

Some members of agriculture enterpnses are asking themselves (a logical questions) 
what w l l  they gain fiom enterpnses pnvabzahon and reorganization? First, the exlstmg 
legal framework (Land Code, Law on Pnvabzahon Program for 1997-1998) offers them 
the nght to receive land and patnmony m ownershp It would be irrabonal $the farm 
does not use this nght since ~t guaranties a permanent Income 

The ownership nght could be easier executed mthm the Land National Program, since 
both the local public adrmnistration authonties and the managers of the agncultural 
enterpnse, and each land recipient benefit of a qual~fied assistance provided by the 
experts of the Center for Pnvabzabon and Reorganization of Enterpnses (CPRE) The 
assistance also includes expenses for preparabon of the Ownership T~tle to Land 

Let's analyze this based on one example An agricultural enterpnse w ~ t h  1000 equvalent 
land share reclplents and with a patnmony estmted at 5000 000 lei could avoid, by 
joinlng the program, the following expenditures 

1 for pnvababon consulting services, for samples of documents, technical assistance 
(computer access, hsquiets, paper, etc ) based on the market pnces - at least 70 
thousand lei, 

2 for the experts consultahom for patnmony evaluabon - 3% of the total value of the 
patnmony (in this case - 150 thousand lei), 

3 for Ownership T~tles preparation (one btle costs 150-200 lei) - an average of 180 lei, 

Thus, the saved amount nses to at least 400 thousand lei Moreover, the CPRE experts 
hold expenence of those 73 farms of the "Land " pilot-project testing the methodology 
and unprovmg its aspects All the actlvlhes related to this program Implementahon are 
coordinated by state authonbes which means that the process is completely legal 

RegarQng the local authonties - the Land Nat~onal program offers them the possib~l~ty 
to conduct land pnvabzation in an organized way, using tender procedure, thus avoidmg 
eventual land disputes As a result, land framework of the settlements is being created 
which set an lrnportant legal bases for land ownership relations 

After the program for pnvabzabon reorgamzation is being completed, pnvate 
agncultural farm could benefit of preferential cred~ts with low interest rates, 22-24 % 



versus those of 28-32 for the loans offered to collective farms The landowners could 
also appeal to the services of the Rural Financing Corporation for creation of Savings 
and Loans Associations The members of these associations could receive credits with 
an interest rate up to 24 % wlth no mortgage 

Another way to obtain funds necessary to lrnprove the agnculture is to attract 
investments It is absolutely clear that potential investors (both local and fore~gn) wdl 
allocate funds into enterpnses based of pnvate ownership where the owner of land and 
patmony is clearly defined The attracted investments could be used to modernize 
agncultural technologies - economcal and pure from the environmental point of view 
that will enhance economc efficiency of the enterpnses 

Its is also efficient to use investments m the processing process The world experience 

has proved that processing agncultural products and marketmg final products is much 
more convenient than selhng row materials 

These are few of the arguments that speak in favor of privatization and reorganization of 
agncultural enterpnses 

As a result of these processes, ownership relabons will change, also changmg the 
attitude of the owners toward land and property Each and every of them will feel the 
need to use their property more rational and will work with maxl~llum effort This is the 
only way to Improve the economc status of agncultural enterpnses, for a prosperous 
future for all those employed m agnculture 



TASK 

Calarasrl 
November 7 1998 

Now, the peasants-owners have full rights to their land 

Although delayed, the process of allocation of land into the peasants ownership ~s 

extending, and could not be stop Even despite the fact that several managers of ex- 
kolkhozes and other entities with new names stdl Impede this process To date, nearly 
20% of the peasants obtained their equivalent land share 73 agncultural farms have 
been reorganized within the Land Project, over 70 thousand people obtamed Titles 
Authenticatmg the Landholder's lhghts Due to the methodology successfully 
Implemented m all these 73 farms, the Land Project was extended, becormng Land 
National Program 650 farms already signed contracts to join the project and will be 
reorgamzed within 18 months, planing to title land to 550 thousand people 
The Title is the passport of the land and ~t protects the peasants - actually, his land - by 
the Law Now, as a landowner, the new farmers have (according to the Land Code and 
the Law on Normative Pnce and Procedure for Sale and Purchase of Land) a set of 
nghts 

- to decide by himself how to farm the land 
The owners decide by themselves how to cultivate the land There are several ways how 
to organize the production 
a) indmdually, with the help of farmly members 

- peasant farm 
- indimdual enterpnse 

b) in common, by associatmg with other citizens 
- Joint Stock Company 
- Limted Liability Company 
- Peasant Farms Associat.lon 
- Production Cooperative 
- Collective Partnership 
- L~rmted Partnership, 

- to be the owner of agncultural outputs and the income from thelr sale 
Here, the difficuhes appear Nobody IS eager to purchase the agncultural crop It 
continues to be sold through the traditional channels to the state, caning factones and 
wlnenes located nearby as well as on the local market The lmted access to markets 
allows the agncultural output buyers to dictate very low pnces on local markets 
Therefore, the wealth of each peasant depends on his ability to find a buyer for his crop 
The output may be sold at any agncultural market - m essence, each owner totally 
disposes of his enixe output harvested from the land as he desires 

- to lease out the land, entirely or part~ally 
Initrally, most land shares wll  be leased out The positwe aspect of leasing is that the 

owner does not change It is evident that hvmg m the country s~de  and obtaining land 



Into ownersh~p, a decision whether to sell or not the land, even in hard hmes, is not 
made easdy Therefore, leasing out land may be the best solubon The analyses of the 
lease relabons m the agnculture of other countries shows that the role of leasing is 
~mportant Thus, In Switzerland 42% of the agricultural land IS leased out In Holland - 
3 5%, in Germany - 38%, in Belgum and France - 50-70% 

- to sell the land at a fiee pnce 
The nght to sell land does not mean that somebody forces the owner to do ~t Only m 
certain cases he will decide th~s  The Law on Normative Pnce and Procedure for Sale 
and Purchase of Land gwes him the nght to purchase land However, the purchased land 
may be resold only after 5 years (except cases when the owner loses hls working ability, 
changes his l~ving place or dies) 

The land may be sold at a fiee pnce, I e the pnce is established by mutual agreement 
between the buyer and seller It is to be menboned that the state fee that is paid m this 
case shall not be less then the normabve pnce of land (the tanffs to calculate the 
normatwe pnce of land are set m the Law on the Normative Pnce and Procedure for 
Sale and Purchase of Land) 

- to bequest land or to alienate it according to Law 
Any owner has the nght to bequest his land, transfer it by will or donate the land If 
there are no hem by will or the heirs refuse the ownership nght to land, the land passes 
~ n t o  the state ownership (of the local public adrmnistration authonties) 



TASK 

Momentui 
December 29 1998 

The Moldovan Land Market starts shapmg out 

Along with the complebon of the first transaction on sale and purchase of land between 
economc agents, when land- pnvate ownership is being commercialized, the Moldovan 
Land Market progressed into a new phase - secondary sale and purchase of land Unhl 
present, since the state had land m its ownership, it was the only seller The land tztling 
process, started a couple of years ago, means free allocation of land into pnvate 
ownership When an enterpnse wants to purchase it associated land plot, the state is the 
seller and the pnce is fixed, m this case this is not a Market The real Land Market 
started to functron only recently, when the land owners started to close transaction and 
negotiate the pnce Although the Market is only at the begmmg of its "career", first 
sales have been already registered 

Any market means pnce flexrbllity, that is why we can not speak about the average pnce 
of on hectare of land It vanes form 2500 to 300 000 lei Evidently, the value of one 
square meter of arable land can not be compared with the value of one square meter of 
land m Chshinau municrpahty The market sets all things, and the established pnce is the 
weight between the demand and supply 

The preparatron and authonzation necessary to complete the transaction on sale and 
purchase of land 1s complicated and requires tune and market knowledge The ELS 
group which provides assistance in these Issues activates within the Department of 
Pnvabzatron and State Property Adrmnistrabon of the Mmstry of Economy and 
Reforms Most of the land sales have been closed through this structure To date, the 
team concluded 72 of such transactions Mots of the purchased land is agricultural one 
The total surface area of the transactroned land is 33 5 hectares 

Within the same land market, the ELS group provides another type of services - 
assistance at purchasing associated land plots The group provides semces on prepmng 
all the documents necessary to pnvabze the associated land plot, to legalize the 
ownership nght to land and recommends the most rational way to exerclse this nght 
Thus, starting with June 1997, the group intermediated 700 transaclons on sale and 
purchase of associated land plots between the pnrnanas and enterpnses, the number of 
the last ones reaching the figure of 582 (a number of enterpnses purchased several 
associated land plots) The branches of Moldova-Agroindbank purchased their 
associated land plots in 26 rayons of the republic Chlshinau holds the first place with 65 
transachons closed 50 sales have been regstered m Soroca, 48 m Balti, 47 m Cmsha 
rayon, and 44 in Cahul With regard to the total surface area of the purchased land plots, 
first place is for Orhei with 22 6 hectares, followed by Straseni - 17, Chishinau with 13 1 
hectares, Ialoveni - 10 5 hectares, Balti - 8 53 and Anenii No1 - 8 47 hectares 



A total number of 134 6 hectares of associated land plots have been purchased 
throughout the republic, 16 34 rmlhon lei are to be transferred to the budget, of which 
6 73 rmllion are already paid 

All the semces provlded by the ELS group are free of charge Persons willing to sell or 
purchase land are free to call 23 75 97 



TASK 

Cugetul (Baltz) 
November 28 1998 

Land - 97 Project completed Let the National Program be implemented1 

It is clearly understood that the reforms rn Moldova are gomg on with ddliculbes You can 
always hear about the reasons that would Impede theu progress and, most often, or even m all 
cases, these reasons are objechve None of those m charge acknowledges this and usually 
would find an objectwe reason to say "It is not my fault1" that the reforms are not progressmg 
You can he, but nothmg wlll happen However, the reforms are not to happen, these must be 
promoted 

The agnculml  reform has launched m Moldova long, long ago Dunng those 5 years, 
startmg '92 there were made some "cosme~c" reorganmtions that have hardly gave h t s ,  If 
any Even if at the beglnrwg it was agreed that an agncultural reform will not go without 
pnvate ownership, from 1992 to 1996 only 5000 out of one mtllion of enbtled cmzens enjoyed 
this nght Although, the exlstmg legal framework provided and allowed for transfer Into 
ownership, the path of the vutual owner was paved with a lot of bureaucratic obstacles 

So, the Amencans came By the agreement of the leade~shlp of that tune (under the conditions 
of a total mert~a m agnculture, that may be qualified as a remarkable ment) a test was 
arranged Jointly wlth the Min~stry of Pnvatmbon, the Amencans m the person of the USAID 
have developed a methodology on pnvatmbon and reorganlzatlon of collectwe and state 
farms rnto smaller agncultural entihes, viable and compebbve on market "Malak" collectwe 
farm- a legal ent@ form Nisporeni was chosen as an object subject to test, whde the test itself 
was named Land pilot effort Creabon of owners was the key conhtion to be respected In 
addifion to this, the pilot effort had a senes of fundamental pnonties that lnclude transfer of 
property share mto w o h g  agncultural capltal, allocation of land shares m hd, creabon a 
some new vlable entrepreneunal formahom, as well as have the owners elect the leaders of 
such on a tender basis By the end of thls process, the peasants were issued ownership htles, 
fact that made them true landowners 

In early 1997, the Land Pllot Effort was extended to cover 73 collechve farms Dunng one 
year and a half these farms were reorganlzed pursuant to the methodology applled m Maak 
farm (now - Nisporeni) On October 2, 1998 the btlrng ceremony m Doha, Nisporeni marked 
the complebon of the Land Project. 

As a result of those 73 farms belng reorgamzed, about 1300 new agncultural entlnes emerged, 
63 000 owners entrusted theu land and property shares to 350 leaders More than 3000 
landowners decided to farm theu agnculmral land mdependently More than 180 000 
ownersh~p btles got issued The reorganlzatlon of these farms gave a huge unpulse to the 
pnvatlzation and res t rucmg of agncultural sector m the Republlc of Moldova 

Today, the Land Project is called "Land-97" Project to make ~t distmct from the Land Nahonal 
Program for pnvatlzahon and reorganlzatlon of agncultural enterpnses Due to a successful 
methodology, the same as used by Land -97 Project, the Program enjoys an mcreased attention 
of the presidentla1 mstttubon, republx government (othenvlse, it would not have grown into a 
Nabonal Programlff) and the number of farms that adhered to ~t until recent tune have 



exceeded all expectahons that presumed a goal of 550 farm for the next phase of 
unplementahon 

The new National Program 1s planned to be plemented dunng next 18 months The Nahonal 
Program for pnvatuaaon and reorganlzation of agncultural enterprises launched on Apnl 2, 
when the Mlnlstry of Pnvatnat~on (now- the Department of Pnvatizatlon and State Property 
Admmtrahon under the Ministry of Economy and Reforms) contracted the first 117 
agncultural enhhes that filed applications to joln the program D u n g  Apnl -September other 
agncdtural farms jomed this Program, thmg that made the total number of such to reach the 
figure of 670 Thls is where the pnvatlzahon and reorganlzation have de facto started All m 
all, 800 farms filed application to join the Program. 

As per the slgned agreement, the Department of Pnvahzation has committed to arrange 
traimng and mformational semmars for the pnmanas' advisors, farm. managers and land and 
property holders, provide consultmg on economc, accountability, agronomy, law Issues, as 
well as to provide technical assistance m preparation of the requlred documentahon and 
ownersh~p titles The applicants have to update the general eligiblhty lists, nobfy the 
landholders about the reqwrements of the Land Nahonal Program to be met whde arranging 

tenders for lots distnbuhon and selechon of leaders, about the nghts and duties the eligible 
people have at land and property distrrbuhon tenders 

The USA Government through USAID will go on prov~dmg an Interest free h d m g  of the 
whole set of achons held semnars, prepare the r e p e d  documents, distribute property shares 
m land, legallze the property and land relations between the lessors and lessees, prepare land 
arrangement projects and formalue htles All these functions will further be completed by the 
Center for Pnvate Business Reform and Booz-Allen & Hamilton m cooperation mth the 
Ministry of Economy and Reforms, Ministry of Agriculture and Processing Industry, local 
governments and other factors rnterested m promotmg the reforms 



Task 

Cugetul (Baltz) 
November 28, 1998 

Land National Program is issu~ng Ownersh~p Titles 

As previously stated, Land-97 Project was successfully completed Within it, 73 
agncultural farms from 31 rayons of the republic have been reorganized 
Approxunately 70 thousand peasants-owners received nearly 180 thousand Ownership 
Titles to Land 

Due to the methodology of agncultural farms pnvatizahon and reorgamzahon, m Apnl 
of the current year, the Project progressed into a National Program within which 550 
collective farms are planed to be reorganized 650 apcultural enterprises already 
signed the relevant contracts with the Department of Privatization where the land 
fitling works have started In 9 settlements included into the Program, Vozneseni 
(Leova), Morozeni, Mitoc and Pohorniceni (Orhei), Cislita-Prut (Vulcanesti), Zimesh 
and Rosu (Cahul), Sestaci (Soldanesti) and Leuseni (Telenesti) nearly 6200 Titles 
Authenticating the Landholder's kghts  have been issued to the p n m a s  for 1800 
peasants-owners 

Title Certificates were prepared by the pnvate firms "~jiganschi", "Afina- 
VSH" and "Guzun Nicolena" contractors of the Booz-Allen & Hmlton Inc This 
company, together with the Center for Pnvate Busmess Reforms, unplements the Land 
National Program according to an USAID project 

Thus, the first swallows of the Land Nat~onal Program have left the kolkhozes 
The first 1800 of those 550 000 planed All the best and good luck! 



TASK 

Cetatea 
December 25, 1998 

Peasant Agenda 

1. What is Land Lease? 

The definitxon of lease means use by an indmdual of a good, mostly real estate, which 
belongs to another person, for a certain penod of tune for a certain payment According 
to artrcle 2 of the Law on Lease, lease represents relabons through which a person 
"possesses and uses for payment, on a contract basis, goods that belong to the person 
who leases them out" Land is also a real estate, thus falls under lease relations The 
person who leases m land is called lessee and the person who leases out (landowner) - 
lessor 
The normabve act that regulates the lease rela~ons IS the Law (no 861 - XI1 as of 14 - 
01 - 1992) on Lease Several aspects regardmg lease relations are also stipulated by the 
Law on Peasant Farm (article 1 - 4), the Land Code (articles 21 23, 26 27 34 41), the 
Law on Ownership (arbcles 9 29 24), and others 

2 What are the guaranties that protect the r~ghts of part~es In lease 
relations? 

Along with the specified laws, the main document that protect and guarantees the nghts 
of parties 1s the "Lease Agreement" If the durabon of the agreement overcomes one 
year, it must be performed in wntten form The land lease agreements may include 

object of the agreement (the surface area, features of the leased m land, location, 
cadastral number of each parcel), 
condit~ons and terms of land lease, 
lease payment, includmg the amou11t, form and terms of payment, 
obligation of both parties, 
condibons under which the lessee or the lessor may terrmnate the agreement, 
the party that will pay the taxes, 
other add~tional conditrons that do not violate the leg~slation, 

The lease agreements may also ~nclude adhbonal provisions 
0 penalties for non-payment or delayed payment of lease rent, 
0 the lessee's obligations to clean the orchards or vineyards before gvmg the leased 

land back, 
0 a special provisions accordmg to which the lessor is not obligated to build an access 

road or other adchaonal objects, 



Moldova Suver ana 
December 1, 1998 

What should we know about land lease 

One of the basic goals of this progiam is compilat~on and issuance of T~tle Cefificates 
to Land Thus, land ieqients become leal owners of land and will have he poss~b~l~ty 
to obta~n a piofit by using then property We remnd you once agam which are the 
possibilities of f amng  land 

To farm the land indi\~dually This means that the owner will organize the 
production process b, h mse'f end w~l! be the owner of obtained products 

To lease out the land ne owners who can not or don't want to farm their land 
mnhdually can find a person who is w~lling and able to f m  land more efficiently In 
this case you should close a leas agieement, accordmg to which the owner wll receive 
a rent set by a mutual 221 mment There IS also a possib~lity to lease m land from other 
land owners and thus enlarge the ploductions with~n the indiv~dual peasant farm 

To sell the land at a k t .  ?r ce The lznd could be sold at a free pnce, i e the pnce is 
established at the mutml ageement between the buyer and seller Yet, nobody can 
force the owner tc: ccll k-5 land YOJ can sell it m certaln cases, after a detailed 
analyses of all the conscqumces 

To bequest land or t? ahenate it according to Law Any owner has the nght to 
bequest hisher land trmsfei ~t by will 01 donate 

Certady not all of the h d  w ners wdl be able to farm ther land Independently For ths 
purpose you need bmledge, energy and money Not everybody is ready to start a farm 
activity, espec~ally pens1oncs who constitute almost 50% of rural population For thrs 
reason, we beheve that many Qwners wdl decide to lease ther land to a pnvate agricultural 
enterprise created aftel ~:ollectwe farm reolgaruzat~on In order to lease out land you need 
to know several thlngs whom to lease land to, how to close and authenticate the lease 
agreement, how to estsL.1 sb the rent slze and how wdl it be pad, etc 

First, you have to finl the netson wilhng to lease m land and able to organize the 
production in a way, qc, o obteln the highest profit Often, the leaders who participate 
at the land and propel* r dlc,tn5ut1on twde~s  intend to lease m both land and property 
Thus, the ownel h ? ~  to t l v ~  whom he trusts, knows as a good farmer and worker, 
clever and honest 

If the leader accepts - I )  k i s e  in land vou have to sign an agreement wh~ch wll 
provide for the leasing conditions by negotiating these Upon the agreement signing, 
the owner will be ca'l-rl Lass 3:- and the farmer who lease in land - Lessee 

JMenustik
SBA



The lease agreement 1: a velv rrnporta~ir document It specifies the duratlon of lease 
agreement, the size t" 1 m t  pajment and procedure to pay the rent and other 
responsrbilities of t h ~  Less01 and Lesses The rent payment can be expressed m an 
amount of crop (pe~cz -ta(zC of a clop 01 fix amount) or cash It can e also expressed m 
a comblnatlon - cash e (1 I,, cg 

It is necessary to set th? py-nent time penod The Lessor (owner) must know fiom 
the very begnnmg whd t d  he receive as payment but also the tune penod The 
agreements should also sp~clfy the ies~onsibility for fees payment Often, the fees are 
paid by the Lessee UI- 107. m c v n t  deperd on thrs fact - ~f the fees are paid by the 
owner, the rent arnc 1-1 t c, I- I &r 

The agreements shq lA ,:t the duration of lease The features of the production 
process in agnculturc a e of such a name that is not rational to lease out land for a 
penod less than o w  p " re  miximu* lease penod is set by the Law on Lease and 
constitutes 99 years "1-2 -eel ! w e  penod IS set by a mutual agreement between the 
Lessor and Lessee T1~,\ T_ e ,w ,$ mtelested m leasing land for a longer penod of m e ,  
the reason belng that ,el, r c  in thir land he can have gains m several years Whrle the 
Lessor is intele5ted ,? 1~ 50 w t  land foi a shorter penod of trme, at least at the 
begnning, m oidei to icd~lcr: the ilsk in case of falure to pay rent by the Lessee To 
fulfill the inte~estc O T  'Sot$ ilxties it IS recornmended that the lease agreements 
provides for the pos iv11*/ to amend the leasing conhtrons, mcludmg the rent 
payments each yea] h r  wr 1~-ntmed ye~ous ly ,  all man aspects are set by a mutual 
agreement betwe.? tl-r I rzrm- and Lessee Nobody has the nght to unpose certain 
conditions to thz t x r t l ~  qn 1:ase agleernent can be modified any tune if the parties 
agree to do so Thc 1 -.-so cT- 3lco be teirmnated pnor to its exprrabon by a mutual 
agreement 

There ale cases wher th le~.;e agreement can be moQfied or t e m a t e d  unilateral 
This is when ofie of thri  1 3 1 1  es fail to +idfill its obl~gations For example, if the Lessee 
fa1 to pay the lent n n h i ~  the deadhue, the Lessoi has the nght to temnate the 
agreement Yet all thlr -2bn\ T U S ~  be stlputated in the agreement 

There are a nun-l-el of  PWI in3r)ortant lssues that should be specified m the lease 
agreement It is not s~ m d e  to diaft an agreement With regard to this, the members 
of agricultural mteiwlc e3 liicluded m Land National Program can benefit of legal 
assistance fi-om the _. ,, , I  I -  +earn of the Land Project They drafted a form of lease 
agreement which col ' ( 1  q ic:  he modif ed if needed This form could be find at the 
pnrnanas of settlement 1~12~-le.l  Into tne Program (see the agreement included m the 
bulletin) 

After the agreement 1 ,~p :ed by both parues it should be regrstered at the pnmana 
And only after ~t IS I .tn 2r the agreement has full legal power The agreement 1s 
the document by 0 I i~ 1- eswr can protect h ~ s  ownersh~p r~ght In court. 

You should alw k c \ h  i- : ls= dorc, rlot l ean  that you are grving to the Lessee the 
ownership right tc ,?I I - ,c r;,~ cs hirr ihs 71,oht to use t h~s  land or property for a set 
payment 
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TASK 

Est- Cuner (Crzulenz) 
December 5, 1998 

Private notary's offices. between the Ietter of the law and voluntarmn 

Following the pass of the notary's offices to the pnnaples of pnvate activity, the 
beneficianes of this type of semces had to warm, as stated by Tatma Ungureanu, 
president of the Umon of Notanes of Moldova, "the hope of a number of essenbal 
changes that would gve the notanal mstitubon the proper prestige, and the notanes - 
the worth placeyy It is true that along with the adoption of several laws (on lease, on 
JSCs, enterpnses and entrepreneurial activity, secunbes, etc ) m penod of transition to 
the market economy, it became lrnpossible to keep old rules regardmg notanes actiwbes 
The accomplishment of the concept on the creation of a state of law, on refomng the 
legal system, requires significant changes m the notary sphere 

Everything clear until this point, If some notanes would not have consider these 
changes as a possibil~ty to establish their monopoly m the temtory Let's make thmgs 
clear 

After the adoption of the amendments to the Law on State Fee (30 07 1998), for 
notary cerhfication of the agreements the notanes started to charge honormums 
accordmg to the tanffs for notary servlces approved by the Order of the Mmistry of 
Finance and Mmistry of Justice (September 1998) Since the Order does not spec~fically 
establish tariffs for notary servlces performed m the pnvabzabon process, the notanes 
charge payments for notary certification of the agreements on sale and purchase of 
associated land based on the adopted tariffs However, m compliance with the Law on 
the Pnvahzahon Program for 1997- 1998, these land plots represent objects subject to 
pnvatizabon The purchase (pnvabzation) of these land plots takes place accordmg to 
the procedure set by the Law on Normative Pnce and Procedure for Sale and Purchase 
of Land and by the Regulabon on Sale and Purchase of Land Associated with Pnvahzed 
Enterpnses or Enterpnses under hvatization Untd September 10 1998, to cerbfy the 
agreement on sale &d purchase of pubhc patrimony subject to pnvatizat~on, mcludmg 
land, the enterpnses were paying the state fee m the amount of 2 lei and 70 bani After 
the adoption of the amendments to the Law on State Fee, the amount of payment for 
these semces has increased by 30 bmes Thus, presently, an enterpnse should pay 108 
lei - to notary cerbfy the agreement on sale and purchase of associated land wlth the 
surface area of 0 04 hectares, the normabve pnce of which is 5060 lei, 534 lei - to 
notary cerhfy the agreement on sale and purchase of land with the surface area of 1 5 
hectares the normatwe pnce of which is 175641 lei, 1165 lei - to notary cemfy the 
agreement on sale and of assoaated land with the surface area of 6 85 hectares 
the normative pnce of which is 578965 lei 

Many farm managers rehse to pnvatne the associated land and sign the sale and 
purchase agreement because of h~gh tanffs charged upon notary cerbfication of the 
agreements and lack of funds (~ndiv~dual enterpnse "Alex-Victoria-Cobusan" Anenii No1 



rayon) Such circumstances obstruct the process of enterpnse land pnvabzat~on 
especially of those the surface area of which overcomes 1 hectare 

Moreover, upon notary cerbficanon of the agreements on sale and purchase of 
land associated with enterpnses, a number of vlolations of the normatwe acts are made 
Several notanes prepared the agreements on sale and purchase of associated land 
arbitrary, not includmg provisions as the purchamg pnce payment procedure, the 
responsib~lities of the buyer, etc The agreements are prepared m 2-3 copies and not m 5 
copies as provided m item 22 of the Regulatron for Sale and Purchase of Land 
Associated wth Pnvahzed Enterpnses With regard to this Issue, vlslble vlolations are 
made by the notary Levlnta V , Orhei rayon She tears the agreements subrmtted by the 
experts of the Department of Pnvahzabon and State Property Adrmnistrabon (who 
provrde technical and consulting assistance to the enterpnses) which are prepared on the 
computer, according to the forms approved by the legslatron and prepare them as she 
wants, by hand (17) m 2-3 copies only (indwdual enterpnse "Busuioc V ", production- 
trade firm "Kompetrol" Ltd , and others) Even before amendmg the Law on State Fee, 
Levlnta V charged the state fee m the amount of 5% of the value of the agreement 
Instead of 15% of the wnunal wage, as provlded by the non-amended Law (the sale and 
purchase agreement of associated land signed on 25 08 1998 between the p m m a  of 
Peresecina village and "Kompetrol" Ltd ) As a result, the enterpnse was charged a fee 
with 765 lei 30 bani higher than the state fee established by law In case of the smlar 
agreements signed between the pllmana of Peresecina vlllage and "Busuioc V " 
m&wdual enterpnse, a payment (the notary honormum) m the amount of 40 lei and 40 
bani was charged which by 27 lei and 80 bani overcomes the set honormum. 

We understand that after the reorgamzation of the notary institution, m lus 
actrvlty the notary is subject to the law only and any influence over the execubon of h s  
powers is not allowed And what if he is m bad terms with the Law? The actions of the 
notary V Levrnta (those known only and covered here) deserve at least the attention of 
the Notmes Union Council if not of the Bsciphnary Comssion  of the Notmes 
Chambers 

According to the agreements prepared by the notary, the buyers of associated 
land are forced to regster the agreements on sale and purchase at the Cadastre Data 
Bank, fact that also contravenes the legslabon These normatwe acts provide for the 
registration of land owners only m the cadastral regster of land holders of the pnmana 
within which terntory land is located 

Considering the above menboned problems, it is required to examme the issue on 
reducing the tar~ffs for notary cerhficat~on of the agreements on sale and purchase of 
land associated with enterpnses dunng the pnvabzabon process It would be optxnal to 
set a fix tanff for notary cerhfication of the sale and purchase agreements m the amount 
of 50 l e ~  



TASK 

D~alog 
December 24 I998 

A SURPRISE FOR TWBUJENI FARMERS 

They are the first to have received o~inershp htles nltlun the Land Nabonal Program 

Last Saturdav Tnbuheru Orhei hosted the tdmg ceremony for 520 farmers 

Mr Durmtru Diacov, Parhament Charman, present at the ceremony qualfied the event as "a 
true hstonc moment for Trebujem 'To start mth, I would hke to thank the USA 
Government that not orq  alocdted consAerable funds for Land Program mplementabon, but 
also is provldmg an assistance that is of no less mportance, i e mtellectual resources and 
methodologml and legal consultmg" emphasized the speaker Pnor to btle issuance a big deal 
of work had been con~ple+ed 11s~s pieparaltlon, surveys, registrabon and confirmabon of 
landshares And all h s  was done as to have a clear picture of ownershp even m 100 years 
from now and for the human LO be dnare of the nghts m h s  land 

Mr Rudolph Penna, LSL Ambassador to Moldova also present at tlus ceremony has 
underhed that .the creht tor pnvatlzabon rn Trebujzm to great extent belongs to the commune 
residents' effort The L a d  Nauonal Program is the most ambibous program for agricultural 
land pnvaozabon ever tried m the former Sovlet Umon area and both the Government and the 
people of Moldova ale true plor~eers of laid pnvatmbon The USA Government is honored to 
be associated wth such d S I I C C ~ S S ~ ~  ploject, said the amencan ambassador 

As Tudor Moraru, the M a p  said those 520 peasdnts are "the first swallows of ownershp m 
Trebujem" that have broke away the collective farm several years now and preferred to farm 
their land 1nhmdlially Gc ne~a?,q, m Trebujeu Lommune (that rncludes three settlements 
Trebujem, Butucem itiiL Mo ovla) over 1 000 citlzens are enbtled to land Of tlus over 500 
people are members of 'Ollieid Vech agnculhral cooperatwe These wrll also be gwen land 
mto ownershp and reckde the ovmershp aecds m spnng, when the farm reorgamzabon IS 

expected " The averzgt, 1a.r 2 slwe fcr T~zbujzrd area 1s 1 39 ha, wrth a total of 1400 ha to be 
conveyed Into pr~vate owliel slap b j  tl~t efid of pill aazabon 

Trebujem 1s the first settLnmlt to host the t i thg ce-emony m h  the Land Nabonal Program 

The Departnefit ,"or Pnvztl -aam of State Pr~pr:rt\ A h s t r a Q o n  sources showed untd now 
about 17 000 ownersC11~ tiL t s \ ~ t  subnutted to the mayor's offices of 18 settlements under the 
NaQonal Program By fit txd cf the jear cm ershp titles for another 2000 people are 
expected to get ~s~uec! All m a I, the Land Ihtlonal Program mvolves about half a d h o n  
citizens enhtled to tq~lva ls~  lt 1, Jshae ~ I L  Lmd Nahonal Program is ~mplemented under a 
project of the USA Agefi~q lor hernztior&l DL dcopment (USAID) by the Center for Pnvate 
Busmess Reform and Booz-Allen & Hamlton Company " 
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E D I T A T  S U B  E G l D A  M I N I S T E R U L U I  E C O N O M I E I  SI R E F O R M E L O R  1 

IAN UARIE, 1999 d 

Vorbesc gurrle rele cd  nu prea ne 
duce capul cum sd ne descurci5m ~ n t r  o 
economle d e  p la t t i  cum 56 d6m d ~ n  
coote  ca  s6 t r i i ~ m  ma1 tmbelqugat Ba 
brne clZ nu nor ovem atrto mmte ci5 ne 
a l u n g e  c o p u l  cum si5 focem c h ~ a r  $1 

drntr o 1n1/1atlvi5 bun6 51 mlnunat6 una 
lot6 In acest sens de o deoseblti5 sprln 
teneal6 a r n ~ n t l ~  dau dovodil pe  alocurr 
conduclZtor~r d e  gospod6rir $ 1  prrmarrl 
c ~ n d  I nceorc6 si5 promoveze reformele 
astfel rnclt rezultatele si5 curgii rn lnre 
resul l o r  personal 

rP ultmul tunp in procesul de pnvati 
zare a reorganizare a mtrepnndenlor 
cole pnn Programul Nauonal "Pa- 

nt" se constata o sene de fenomene 4 
ce pot penchta Imagmea, esenta metodo- 
loge1 pro~ectului nostru, a ajutorulu~ a- 
cordat de partea amencana Fenomene 
ce ies la weala in special la etapa desfi- 
surani concursului de dutnbure a pa- 
m t u l u i  $1 patnmomului $1 tin de Inter 
pretarea voluntara a nollunil de lider A- 
32,-S-:.. ~ 2 ~ ~ 7  ~u cr 2 --m vr Ge 10- 
calltat.1, unde conducatoni de intrepnnden 
colectwe (care, deg wau sclxmbat de- 
numlrea sau aparent forma organlzaton- 
co-jundica, pastreaza esenta de go~po- 
dam agncole de t ~ p  sowetic - colho- 
zun sovhozun), m tandem cu pnmani 

2 mcearc5 doar sa m e z e  reformele fi 
Q cahtate de hder de baza antreprenor 

compare, de regula prevdmtele fostel 
gospodam colective (cofioz socletate pe 
acfiuni cooperativa agncola sau aita 
forma colectiva) lar bngadln~ sau unil 

2 angalati a1 gospodanei apar ca liden 
reprezentatlm care colecteaza procunle 
$1 partlcipa la concursui pentru parmnt 
Aparent, fostele bngazi sint date ca no1 
forrnafiun~ agncole iar dupa perfectarea 
tltlunlor de propnetate a s - z l ~ i  hden re- 

I Doc6 nu prea avem c~nd c ~ i ~  s 6 ascult6m 
b6rbate mhar  ce spun oomenu  tea 

prezentativi r a m  m vechea lor calitate 
de bngadm sau angajafi, bngazile nu ma1 
figureaza ca formatmni agncole aparte, 
noii propnetan de panunt ranumnd astfel 
$1 el in formula veche a gospodanei 

nume in aceasta vananta s-a desfi- Lb wrat "reorgamzarea" la RuseStii NOI, 
Ialoveni Conducatorui cooperatwe1 
agncole de am Tudor Merla in calitate 
de lider antreprenor (dar ma1 ales de 
presdmte autocrat), a "convm" bngadm 
Ion $I Victor Cirlan, Serghei Trohin, 
Efun Z a w  $1 Victor Manolache sa co- 
lecteze ca 11-den reprezentatlvl procun 
de la propnetan urrmnd sa-1 reprezinte 
chlpwle la concursul de d~stnbu~re a 
pambtulul Aparent totul ar f i  fost legal 
echitabil a char conform metodologlei 
Programulu~ ' Parmnt" daca la concursul 
de distnbuue a patnmo~llului nu aparea 
un singur lrder In locul celor clnct - 
T Merla care, de fapt la concursuI 

Iata' ca" s-a ma1 ca'h%mt un an. dn in 
care, pnn cele 10 numere ale brrlehnulpr 
~ s f r u ,  am incercat & va' pnem h cwent 
cum decwge reforma 7' agncrrltrrr6, L 
specral p m  ~nrermedrul prorertukrz-p~lot~ 
&enor Progrmnrrl Nllponal depnvar~me 
p reorganrzare a ~ntrepru~denlos agncale 
"Pa"mntW An 7n care nmlinrlp~pneta- 
rrlor a cresmrl subslanpal $I care a fw, 
Iapdierea noartrci, un an de coMrrripen- 
tru prOceSUI & Snprvpnetciirre a #a- 
n h r  h ib care nu am apuca! sk a& 
mar h e  @ la nor scirrmbcirrle in vrara 
soczafiZ se produc mm greu decrt se "pri- 
menesc7' guvernele p parhmtele), dar 
in care nu am pierdut 7cncd uhrma spe- 
ranpi Aceasti3 spermfa' - ca' va f i  p brne 
- w m  incerca w" v-o alimentam, m con- 
tinuare, prelungrnd $1 h anul cwent edr- 
tarea publrcaper "Paqa frmcrara'" Din 
mar mufte motwe 

In prrmul rind pentru c& la sj?r~~tul 
hi '98 p inceputul lui '99, am prutut ma1 
multe sol~cxtrin cum se poate prmr/abo- 
na uAapz funciardn Drn acest buletrn 
sitenu afld rnfwmape despre P r o g r d  
aPciinintnm mar operatrv p mar conrpler 
k 7 t  de la rnformatoni dm comrutele care 
au aderathprogram mu de la conducerea 
dm locrrlrtcifrle care 7nci nu p-au expn- 
mat donnp stl se pnvanrete fn al h l e a  
rind, pentru a5 tot mai mufe @am w 
inceput s i  cumpere paminr agrrcof, J w- 
ure $ls& ob$d impnrmum, i% flrrt, sd 
Sncerce o clfacere in agncultura' Ceea ce 
Tllseam& c& fn Moldova phftmrl a &- 
venrt crr ade~1rd ma@ $I prof~ fanam& 
se coRstrtuze cu adm"rat 

lor in al trerlea r i d  w'propunem p 
nor o afacere Prunele trel lrrnr (sau pwte 
chwr $are) ale anulur wp pruni b&- 
nul n w f i e  Fmpreuna" cu nard local pe 
care I-up nlionat,fie dkeapnn d#ibur- 
tom localr, acolo unde i z  e m .  1ar ca 96 
fiti mm s&n cd I vep p m  p Pn con- 
tlnuare, scrzep-ne sou ielefnafi-ne Nu 
a- ce prerde, avep dwr de c gar fn 
pnmrrl rtn4 r%nnape rmld F a [  h r -  
lea, put@ deveni (pe gram') abonatrri 
nomu $ penlru r w I  anulur 1999 

Asadar rarmnern acelas In eontrouare 
pentru Du-voastfd la telefonul 24 95 43 
sau pe adresa slr 31 August 82, 
Infocantru, Chip~niiu, Moldova 



#, (conhnuore dn pug 1) 

funciar nu a avut nlci o procura E clar ca 
buna uua ca pnn t ro  mtelegere cu acesia 
presedintele mtentioneaza sa restabileasca inca 
pina la primirea titlurilor de proprietate 
gospodaria in formula veche Unicul lider 
cornpetitiv antreprenor $1 el dar Wra falsun 
Constantin Plamadeala (care de altfel nu a 
cemt pnn sat procun ci dlmpotnva, a fost 
mgat de un grup destul de nurneros de sateni 
sa le fie lider) a avut de suportat un $u de 
presiuni din partea celorlalti 5 la concursul de 
dlstnbuire a lotunlor Difentor presiuni au 
fost supusl $1 beneficiani de cote care au 
mdrazmt sa dea cotele celullalt lider antreprenor 
(11 se rehza deservlrea la m o m ,  nu 11 se 
elibera salanu 9 alte remuneran pma nu dadeau 
procura u n u ~ a  dintre cei  cinci  "lideri 
reprezentativi' iar doua lucratoare dm con- 
tabilitate au fost s~ eliberate pardon, supuse 
reduceni in chiar toiul estunanl patnmomului 
cind de lucru era pina peste cap) 

Radoaia Singerei concursul funciar a 
enerat char  un confllct intre autontarde 

locale a un grup de faram mlvwduah, carom l~ s- 
a mcalcat dreptul de a fi reprezentati la concurs 
Dea au apelat in repetate nndun la autontalde 
din pnmane sa 11 se exphce cum va avea loc 
dlstnbuirea panuntului $1 patnrnonwlui In toate 
cazunle emu d w  cu armnanle Pma intr-o buna 
zi sa afle ca a avut loc concursul funclar, iar pe 
el la reprezentat o persoana (Gheorghe Petrov) 
care nu a colectat procun, mci macar nu a 
h u t a t  cu nunem h t r e  el Dupa cum a rnammit 
iilsw dl Petrov dumnealui a fost chemat la 
pnmane unde i s-a spus ca trebuie sa semneze 
procesul verbal a el a semnat, Wra sa fi avut 
mputermcma cuwa Peste pufin t m p  pnmana 1- 
a chernat $1 la concursul de distnbulre a patnmo- 
niului dar, spre cinstea $1 onoarea lui, a refuzat 
corwtient ca nu are mputemicurle indiwdWor 
De altfel, mdiwdualu au avut a face m a  multe 
drumun la mon, a bate pe la W e  mar mul-tor 
cabmete unde fie ca au p m t  raspunsun suparate 
fie ca au fost smcer dati afara Aha la Chgxmu 
la oficiul central a1 Programului "Pamnt au 
gasit mtelegere 

Deplasmdu-ne la fafa loculul am const.&~t ca 
la Radoaa pmctic este un smgur hder Ion Finzan 
actualul presedmte a1 gospodanei agncole care 
intmnea cuca 2000 de persoane Cel de-a1 dodea 
hder Stefan Carcea de fapt este $1 el reprezentatlv 
intrunmd doar 46 de persoane majontatea rude 
Pnrnarul Anatol Grajdean practic s-a instrainat 
procesulu de unpropnetanre Dindu-$1 searna ca 
nu va ma1 fi reales si-a asigurat o functie la 
uscatona de tutun dm gospodane a acurn este 
imposibil de pnns de catre sateni M a  rnultl 
radoiem sustln ca pe la el de fapt o rmna spala 
pe alta pn-marul are o funcfle banoasa m 
gospodane $1 decr la nndul lui acum e &tor 
presedmtel~i gospodanei cu o reforrna m mteresul 
acestula Ca g membnl comslel hnuare smt de 
rapt cumatn $1 nanw in cruce Altrmnten cum s- 
a &cut ca fuca pnrnmlul care nu a lucrat m a  o 
zi In cohoz are cota? Ca g sotla pre-~ed~ntelul? 
,F dmpotnva multl tmen a r e  p ~ n a  la 1 01 1992 

au lucart in gospodane au urrnat semciul rmlitar 
s-au trezit o m  completamente dm hste9 9 in 
genere de ce la Radoaia m 11s-te cfm definatonlor 
jodca tananica intre 3000 a 2000 de persoaney 

Oncum nu neam docurnentat cme $I cu cme 
e cumatru cme pe cme a cununat botezat $ a rn d 
De un lucru ne-am c o n w  dupa ce am dxu ta t  
o bucata de zi cu cei care revendicau rezultatele 
concursulu cu cei care 1-au promovat a ~ a  lncit au 
pus un sat pe gdceava dar a cu cei care la 
inceput stngau 'De ce ne dstrugeti colhozul7" 
lumea este slab mformata sau char  dezmformata 
despre esenta reformei despre o p ~ d e  pe care le 
ofera Propmu1 ' P a m t '  , despre cadrul legslativ 
a1 unpropnetami M a t  ouiectiv in seama 
autontaplor l o d e  (mformatonlor locah) acest 
proces este desfawrat adesea in grupun m c l  
hgmencar s neprofeaonlst, rar acolo unde mteresul 
oligarluel sates1 este contrar reformelor fatis 
dez~nfomtor h qxclal, rarmn m afara lnformaflei 
de ngoare cei care au lest antenor dm gospoda- 
rule agncole Y-$I lucreaza terenul mdividual 

T l'l fine concursul la Radoaia a fost anulat 
urrmnd ca pina la 15 02 1999 fiecare dintre 

beneficiani la cota de teren echvalent sa-g mdi 
determe o data optiude Im-orma[i suplmentar 
despre posibhtatde care 11 se otera nurnarul celor 
care vor sa paraseasca gospodana a crescut 
Indlvlduah $1-du ales ma1 multi re-prezentanf~ 
care sa le apere interesele la ambele concursun 

Toate aceste fenomene pencliteaza nu atit 
magmea Progmmului "Parmnr cit ma1 ales 
iegikta tea  caracted echtabil, transparent a1 
procesului de unpropnetanre Fxese la mjloc e 
$1 o chestie de mentahtate unu ne mvmuiesc ca 
distrugem colhozunle (la Rusegu No1 - fundca 
veni vofoa - ~nsusl pnmarul Nicolae Manolache 
e $1 ma1 suparat pe no1 (7') - ca am distrus 
"soiuzu") alfu ne cearta ca dam p a m t  dar nu 
$I t e h c a  combustib~l etc Cei mar rnuri insa se 
convlng de pnontatea mipropnetam Ca nu peste 
tot ea decurge asa cum neam don - nu este wna 
noastra a celor care. mplementeaza Pro,gamul 
Metodolopi lul presupune o participare benevola 
echltate $I transparenta, respectarea legisla?~ei 
repubhcii 9 desigur un substantla1 suport con- 
sultatlv s financlar h rest cel ma1 mult depmde 
de fiecare dmtre D-voastra m parte $1 ma1 multl 
laolalta Amopo cu cme vat1 asoclat cu rudele 
cunoscurll cu oamenl de conditie sau v-at1 lasat 
dug de cum1 evementelor7 Nu stlfl ce sa facet17 
Scnefi-ne sunafi-ne smtem gata onclnd sa va 
acordam (m lmutele posibdului) witmere a qutor 
De altfel acest buletm are $1 el anume aceasta 
meme 

Altrmnten va ofenm $1 citeva sfatun 
- aflar~ daca gospodana (~omuna) D-voastra a 

aderat la Programul National Parmnt $1 Lum 
decurge mpropnetama 

- daca au fost mtocmte hstele $1 d a ~ a  nu at1 
fost cumva oms din ele 

- care este In medle cota dt: teren echivalent 
s cine se foloseste de ed daca nu at1 pnmn 
pamntul In ndtura acelag lucru se refera $1 la 
cota valonca 

$I ce dltceva at1 ma1 don ia cunodst~tl 

Programul National 
Pamint 7n actiune 
Pe parcursul anulu~ tre 

cut Departamentul Prlvatl 
zarll $1 Admln~strarl~ Pro 
prletatil de Stat a lncherat 
contracte cu 647 lntreprln 
der~ agrrcole care au ade 
rat la Programul Natlonal 
Pamlnt he ta t ea  ~n Im 

plementarea acestui pro 
gram I a reven~t raionulul 
Glodenl, unde au fost f~ 
nalizate lucrilr~le geodezice 
$1 alcatuite bazele carto 
graf~ce in toate cele 20 
de gospodarr~ incluse in  
program 

in total catre 1 02 1999 
pe republlca In peste 4C0 
gospodaril au fost fmalizate 
lucrar~le geodez~ce ceea 
ce lnseamna de faut rnven 
tarlerea fondulur de prrva 
tizare Pentru peste 300 
de localltat1 au fost aka 
tulte bazele cartograf~ce 
care lndlca toate conturu 
rlle rnasurate ale fondului 
funcrar de prlvatlzare va 
netatrle de solun Folos~nd 
baza cartografica schema 
antlerozionalA f ~ n  care slnt 
lndlcate drumur~le f ~ ~ ~ i l e  
forestlere prorectate) da 
tele dm procesul verbal al 
comlslel func~are a localr 
tat11 declzra primariel pn 
vlnd pnnclpllle de elaborare 
a proiectulul de organrzare 
a terltonului se rntocme$ 
te Polectul Prelimmar de 
organlzare a ter~toriulu~ 
coordonat ulterior cu lngl 
nerul cadastral raional $I 
aprobat de prlrniir~e Pina 
la aceiay data au fost ela 
borate Prmecte Prelimmare 
pentru 228 gospodAm agri 
cole in prezent in baza 
lor in multe gospodarll snt  
In plina desfa~urare con 
cursurrle funmare (de dls 
tributre a lotunlor) gruparea 
$i aranjarea detrngtorrlor 
cote1 de teren ech~valent 
in ctmpunle arab~le $1 te 
renurlle cu planta111 mu1 
tlanuale Se preconlzeaza 
ca ~n lunile februane rnartle 
tntr un $lr de gospodan~ 
dupa aprobarea Pro~ectulul 
Final de organlzare a te 
rltorlulu~ sB Tnceapg prl 
mele lnmtniin de titlun de 
autemnt~flcare a dreptulul 
defrnatorulu~ de teren 

Catre f~nele anului trecut 
pentru 6 000 de @ran! (ca 
re au hotant sa $1 lucreze 
cotele rndlvldual $1 au pa 
raslt gospodarr~le colec 
twe anterior) drn 18 to b 



b calltat~ mcluse In Pro 
gram Voznesen~ (Leova) 
Morozenl Mitoc Pohor 
nlcenl $1 Trebulenl (Orher) 
Popeasca $I Caplanl ($te 
fan Veda) Rurneantev 
(Cantern~r) Clsllta Prut $I 
Col~ba$r (Vulcanestl) Zlr 
nest1 $1 Roqu (Cahul) $es 
tacl ($oldane$tl) Leu$enl 
$I Ghlllcenl (Telene~tl) Iz 
b~$te (Crlulen~) Sofia (Dro 
ch~a) $I hrnbenrl Vech~ (Glo 
denr) au fost deja per 
fectate $I transrnlse pn 
rnar~rlor circa 17 mil t~tlurl 
de proprletate asupra pa 
rnintulul Catre 10 02 1999 
aceste c~fre au crescut prna 
la 10 000 faran1 lndlvlduall 
$1 30 mil tltluri In total In 
procesul de lmproprletarlre 
srnt lmpllcatl peste jumB 
tate de rnlllon de cetalenr 
care au dreptul la cota de 
teren echlvalent 

Programul Naflonal PB 
rnlnt* este Implementat In 
Moldova conform unul pro 
lect al Agenoel SUA pentru 
Dezvoltare lnternatlonaia 
(USAfD) prln contractor11 
sSr Gentrul de Reforma a 
Bus~nessulu Privat $1 corn- 
panra Booz Allen & Ha 
mllton" 

Stmgerea 
datori~lor istorrce 

ale agenfllor 
econcrmm dm 

agrrculturi - condrtte 
a cteblocikrr~ refor- 

mer agrare 
Stlpul&rrie artzcolulttt 42 

dm attoarea Lege a Buge 
tulut de sbf pe and 1993, 
care permtt llchrdarea da- 
tonttor lstorlce ale agenfilor 
economtci prrn transmite- 
rea ob~ecttvelor de mentre 
social culturai8 la balanfa 
organelor admrnrstr;t#~et 
pubkce tocak vor contrl- 
but la debiocarea reformei 
agrare Prevederrle artlco- 
iulul dlscutat 91 aprobat 
pe I 1  decembrie de Mre 
Legislatfv vor lmputslona 
opemtfwfatea irnpfernentsrrt 
Programulu~ Naltonal "Pa 
mmt", una dmtre cennfele 
prmclpafe ate c&uta este 
anurns bhidarea respecti 
velar datorit 

Peste 60 fa sus dm gos 
podanile agrfcole $I-au a- 
cope~t  deja datorirfe Yn a- 
cest fet, de aceea este In 
adrnlsrbit sa he schmbate 
'regukte de joc" 

In contextut acelu~a$i s 
subject deoutatul Euqen b 

Unii participanri la Pro- 
gramul Natlonal "Pamint ' 
(uneon chrar si oficialit5ti) 
nu prea fac deosebire intre 
no(iun11e "hder" $1 "repre- 
zentant" la concursunle hn-  
ciar si de distnbulre a pro- 
pnetatn (cote1 valonce) Smt 
oare toll reprezentantii sl 11- 
den7 Care este deoseb~rea 
dintre "lider" $1 "reprezen- 
tant"? h paginile ce urmea- 
za (3 $1 4) vom incerca sa 
dam raspunsun pertinente la 
aceste intreban pnn doua ar- 
ticole, mdisolub~I legate unul 
cu altul 

Aceasta confuzie a creat 
ma1 multe probleme Spre 
exemplu, in satul Iarova, ra- 
ionul Soroca, 10 persoane au 
colectat procun pentru cotele 
de teren de la propnetani 
acestora Fiecare dintre ele 
a ficut oamenri sa creada 
ca dup2 d~stnbuirea terenu- 
nlor in concursul funciar le 
va lua pamntul in arenda 
Dar, spre marea umue  a fa- 
ramlor, numai 4 reprezen- 
tanfl care au colectat procu- 
nle emu mteresatl sa la m 
arenda teren Ceilalli 6 le- 
au spus taratlllor ca el trebu~e 
s2 dea terenul lor In arenda 
fostului d~rector de colhoz 
E de la sme infeles ca farann 
s-au smfi t  inselatr 

Pentm a ewta asemenea 
confuw, sa revedem consecu- 
tlwtatea even~mentelor f n m -  
te si dup8 concursul hnciar 
Aceem anaha  este aphcabda 
SI pentru concursul de d~s -  
tnbuire a propnetafii 

I F~ecare persoan8 care 
se anunfa in calitate de rep- 
rezentant la concursul fun- 
clar trebuie sa intruneasca 
dorinta SI lmputernicirea 
propnetanlor de cote pe care 
doreste sa-i reprezmte Per ~ r u  
a le apan  lnteresele la con- 
rrrrclrl firnrrw r r n r w ~ ~ t q n -  

tul trebuie sa adune procude 
corespunzatoare semnate de 
propnetam de teren h cazul 
in care reprezentantul se an- 
gajeaza sii la in arenda tere- 
nunle dupa desfisurarea con- 
cursului funciar, el devine 
lrder Pentru a dovedi ca 
este l~de r ,  reprezentantul 
trebuie sa semneze 'Angaja- 
mentul liderului ', tevtul 
caruia 11 gas~tr pe pagina 
m a t o a r e  (h literatura care 
descrie metodologia pro- 
iectulu~ "Pam-nt" se ma1 o- 
pereaza cu nopunile "lider- 
reprezentant" pentru repre- 
zentant sl "hderantreprenor" 
pentru lider, a se vedea si 
' Cine-1 liderul", " Piala fun- 
clara", numerele din apnlie, 
iulie, 1998) 

Astfel, lrderul (liderul- 
antre~renor)  este r e ~ r e -  
~entantzd care a cazut de 
acord sa la in arenda tere- 
nunle d u ~ a  desfisurarea con- 
cursului func~ar Reprezen- 
tantu care nu au asemenea 
mtentn SI nu semneaza "An- 
gajarnentul " slnt considerafi 
sunpll reprezentanti sl nu pot 
pretinde sa fie 11den 

11 Fiecare propnetar de 
cot2 trebu~e s2 discute ma1 
inti1 cu reprezentanfii SI 11- 
deni, sa se informeze despre 
intenfnle lor si a b ~ a  dupa 
aceasta va scne procura pe 
numele unula dmtre el U n i ~  
propnetan de cota vor prefera 
sa dea procura persoanei care 
pe linga faptul ca este re- 
prezentant, ma1 accepta sa 
fie $1 lider, luind In arenda 
terenunle dupa concursul 
funclar Astfel el se simt ma1 
slgun, crezmd ca daca re- 
prezentantul este de acord 
sa fie y lider, el se va stradul 
sa obtma la concursul h n c ~ a r  
terenul cel ma1 bun pos~bil 
pentru grupul lui deoarece 
sconteaza o actlvltate de 

antreprenonat profitab~la 
111 Concmul hnclar este 

desfasurat de comisia funci- 
ara, care recomanda consdl- 
ului pnmanei pnnc~piile de 
atnbuie a fiecarui cimp ara- 
bd, teren cu vie sl/sau livada 
grupurilor de proprietari 
funclan, reprezentate de un 
reprezentant sau lider Re- 
prezentantu s lideni duc ne- 
gocien la concursul funciar 
Nemtelegenle sint de oblcei 
soluponate pnn cornproms 
sau In baza unul Memoran- 
dum special 

N Dupa concursul fun- 
ciar, fiecare cimp arabd, vie 
s~/sau l~vada trebuie s8 fie 
divizat intre propnetani fun- 
clan din fiecare grup Daca 
reprezentantul este si lider, 
atuncl el va conlucra cu gru- 
pul de propnetan la elabo- 
rarea hstei de p p a r e  a aran- 
jare In fiecare cimp Daca 
nu este un lider, aceasta in- 
s8rcmare este indeplinita fie 
de un reprezentat, fie de pn- 
mane sau comisia funciara 

V Executorul proiectulu~ 
de organlzare a tentonului, 
in baza listelor de grupare $1 

aranjare elaboreaza schemele, 
ce indica parcelele concrete 
pe care le va pnmi fiecare 
propnetar 

Fiecare propnetar de cota 
va dec~de cul sa-1 incre- 
dmfeze reprezentarea cotel 
in concursul funciar, For- 
ma semnata a "Angajamen- 
tului liderului" va permite 
propnetanlor sa deosebeasca 
reprezentantul de lider Pnn 
acest document liderul se an- 
gajeaza sa la in arenda dupa 
desfhurarea concursulu~ fun- 
clar s a ce lu~  de distnbulre 
a patnrnoniulur atit terenul 
agncol clt 51 propnetatea 
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a 
Once persoan5 care colec- ei ~ ~ ~ ~ e ~ ~ ~ ~ *  

- 
team procunle pentru coteie ' 

de teren a t2nnrlor Inamtea 
desfa$ur8m tendemlul este 
nurmt reprezentant Este 
nnporrant de a cunoa$te c2 nu 
fiecare reprezentant este $1 

lrder h d a r ,  care este deo- 
sebuea &ntre reprezentant a 
hder? 

RepraentanfuI este p e r  
soam care colecteam procunle 
mamte de desfisurarea con- 

cursulm a isl dB consun- 
m t u l  sa repremte d e w -  
tom de teren la concurs De 
menponat cB reprezentantul 
nu-y la an@jarnentul sa arm- 
deze terenunle de la membm 
grupulm pe care-1 reprezmG 

Ldmd este persoana care 
colecteaz2 procude mantea 
&sf?- concuIsuIu1 s wre, 
mamtea desfasu%m tenderu- 

Angapmentul tiderului 

Prln prezentul, eu l 

locuitorul satulul , judetul 
declar publlc angajamentul 

meu de a act~ona m calitate de hder $1 a reprezenta 
detlnfi tor~~ cotelor de teren echrvalent $1 cotelor- 
part1 valor~ce la concursul funciar si concursul de 
distribuire a patnmonlulu, atribu~t m contul coteIor- 
valonce (in contlnuare numit "conurs de distr~buire 
a patr~rnon~ulul"), care se vor desfi~ura pentru te- 
renurde 3 patrimonmi aflat rn folosmta 

(denumirea 

fostei gospodaru colective) 

Semnfnd prezentul Angajament, imi declar sol- 
emn intentla $1 angajamentul s i  sernnez contracte 
de arend5 a cotelor de teren $1 patriaoniului atribuit 
In contul cotelor-p8rp valor~ce cu detm2torir acestor 
cote, reprezentati de mine la concursuri, pentru o 
perload5 de cel putin un an dm zlua desf2gur8ru 
concursulut funcrar $1, respect~v, a concursulu~ de 
d~s t r~bu i re  a patrimonmlu~ 

De asemenea, declar solemn 51 mP obhg sH nu 
transmrt $I nici sB nu incerc sH transmit, pe parcursuI 
acestel perioade aceste cote de teren sau patrimonru 
in folosmta sau gestlunea t e r t e~  p5i$, 1nc1uslv 
fo$llor functionar~ a1 gospod3rlei sau altm Ilder 
partic~pant la concursul funciar sau concursul de 
distrrbu~re a patr~monmlur 

h i  asum oblrgapile s t a b ~ l ~ t e  prln prezentul 
Angajament, fund congient de artlcolele 190 $1 

192 ale Codului c m l  p r ~ v m d  obl~gatirle crvlle si 
rsspunderea aplicats pentru 1nc8lcarea acestora 

1999 
(data) (sernnatura) 

lm, sernneaza 'Angqamentul 
hderulm" Conform "Anga- 
jamentulm hderulu~" persoa- 
na ~n cauza este de acord sa 
arendeze terenunle de la gru- 
pul s2u duca concurs 

MotNcrlpnn~ care 
afr putea ofen procura 

repraentantuluz 
P u t e f ~  o f e r ~  procura 

reprezentantulm, .SI nu h&ru- 
l u ~  fn c a u l  m care intentlo- 
nafl sa prehcraf~ terenul 
mdwldual, dar donfl s2 ale- 
gep persoanele care vor dep- 
ne ~n propnetate terenunle 
invecmte fi acest caz repre- 
zentantul va p m  terenun 
pentru intregd gup,  lar fie- 
care &ntre dvs vet1 prelucra 
terenul mdivrdual 

MotNulpentru care 
ap putea ofen procum 

dvs lldenrl~~ 
Putef~ dec~de d ofenp 

procura dvs persoanel care 
semneazii ''Awggamentul hder 
U1U" 9 este de acord sa arm- 
deze terenul dvs dupi desfa- 
sums concursulm dm urmri- 
toarele cons~derente 

1) avep mcredere c2 p e r  
soma data va achlta plata de 
arm& pentru teren, 

2) credet.1 ca persoana data 
va lupta pentru ca sfi obfin2 
cel mar bun teren d~~pombll, 

3 )  C&?I ca pzrsoana datil 
va prelucra terenul lntregulul 
p p  in mod profitabll, 

4) credet~ cB la desfa- 
surarea concursulu~ de distn- 
bum a patnmomulul persoa- 
na data va obme pentru grup 
bunun matende, 

5) aver1 mcredere cd p e r  
soana daG va efectua o aran- 
jare $1 grupare corespunza- 
toare, m a t  sa va amplaseze 
terenul alatun de rude sau 
pnetenl 

G~rla presedlntele Co 
mlslel pentru economle ~n 
dustne $I pnvatizare, a de 
clarat cil problema deblo 

reformel agrare trebu~e 
pr~vita In ansamblu la om 
actual3 In Parlament au 
parvend 7 8 leg care u r n  
resc acela$i oblectrv, dmtre 
xestea fir6 exammate d m  
trel Este vorba de leg~le 
prwlnd Acordul memoran 
dum pr~vind Consiliul cre 
d~torllor despre restltuirea 
datori~lor Istorice ale mtre 
prlndenlor agncole despre 
gal arenda $ a Eugen Gila 
a mai preclzat d prevedenle 
art 42 vor permlte deblo 
m a  contunlor gospodanilor 
agncole lucnr foarte rmpcr 
tant pentru continuarea Irn 
plementari~ Pngrarnulur Na 
flonal Pamlnt 

La V a s ~ e n ~ ,  laloven~, 
reforma agrard va 

aduce numal 
rezultate bune 

Taran11 dm satul Vaslenl 
una dm cele 15 local~t~t i  
ale ralonulur lalovenl care 
au aderat la lnceputul anu 
l u  trecut la Programul Na- 
flonal Pamlnt , vor sB 
lnceapa noul sezon agncoi 
In calitate de poseson de 
titlun de propnetate asupra 
cotet de teren echlvalent 

Prrrnarul satulul V&sienl, 
Vladlmir Cononov, a spus 
In acest context ca "au 
fost efectuate toate lucr2 
rile de pregatwe pentru 
desf8$urarea concursulur 
de dlstnburre a cotelof de 
teren echivalent, care de 
oblcet, stirneste dmergente 
Intre &tent lmedlat ce 
vor fi distnbu~te cele crrca 
1500 de cote fn nahtta, va 
avea foc $1 concutsul pentru 
dlstnburrea cotelor valarrce 
% ma1 adilugat Vlatfmr Co- 
nonw In opinta pnmaruiui 
Programul Mationai 'Pi%- 
mint este o modaittate re 
ug# de a tmpropfletan oa- 
menri cu atlt mar mult cu 
a t  et presupune 91 un str- 
part material pentm real1 
a rea  progfamulu~ respectrv 

fn wtorul aproplat auto 
rlt3fiie dm V5sienl inten- 
troneaa sB deschid& pe 
ItngB primafie 0 came& a- 
grrcol care ar r e ~ \ ~  pro 
hlemele @ranitor IiTtpr~prt- 
ear@, $r s& intemelete ln 
sat o reprezentanB a Car- 
teluiur faranesc "Sf Gheo- 
rghe", care I-ar aiuta cu 
teRni& qr semrnte 

b 



bP La Glodem va f~ 
desch~s un centru de 
~nformare a faramlor 

'Impropnetantt 

Tn cunnd la Glodenl va fi 
deschrs un Centru de ln 
formare a taranrlor lmpro 
pr~etilrrti care va d e s e ~ l  
ferrnrerll raroanelor de  nord 
ale Republlci~ Moldova DI 
rectorul executlv al Fede 
ratlel Nallonale a Fermlerl 
lor dm Moldova (FNFM) Du 
rnltru Puntea a comunlcat 
reporterulul agenpel cA no 
ul centru rnforrnat~v va fl 
creat la lnltlatlva Federaper 
respectwe cu spr~jlnul f i  

nanclar a1 Fundapllor Men 
sen hood (Olanda) Eurasra 
$I USlS Acest centru a 
prectzat Dumltru Puntea nu 
va dubla actlvltatea celor 
10 centre ale AGROINFORM, 
Inaugurate d e  Proiectul 
TAClS In Moldova CI vor 
conlucra ajutindu se recl- 
proc $I aslgunnd deservrrea 
sol~cltantilor 

b FNFM $1 executwul GI0 
enr au rnchelat un con 

tract conform cBruia Fe 
derapa Ssr la angajamentut 
sa lnstrutasca iucraonr VI- 
rtorulul Centnt $i va asigura 
lnzestrarea Iu tehnrcti cu 
echrpamentul necesar Exe 
cutlvul Glodeni se obllga 
s3 acorde centrului inc&pen 
Line amenalate, 0 sa(8 pen- 
tru organctarea semmare 
lor $1 va achita toate chel- 
tuiellle Centrulul pentru a 
gent11 termrci si electric1 
FNFM va avea o retea 

compusB din 4 centre pen- 
tru faran11 llben Celelafte 
trel centre wr ti amptasate 
la Unghew [sau Calaragif, 
Crruleni $1 C2u$eflr (sau 
Stefan Vodaf 

La Cantemir 
numarul f5ranrlor 

Ompruprietantr s-a 
majorat fn uR~mele 
t 2 tunl cu 23 fa sutB 
De la inceputut proce- 

sului de pnvatlzare rn sec 
torul agraF $I prnB la I 

nuarre 1999 ~n organefe 
lice locale din ralonuf 

ntemtr a u  fost depuse b 
clrca 6 mr de cerer t  vrarld 
drstrrbu~rea sepamta a te  
renurrlor agricole penfru 
organtzarea gospod3rrrlor w- 
r&ne$tr AIJ prirnlt pBrntnt 
in propnetate privata deja 
crrca 4 mrl de oersoane 

I Astfel numarut kranrlor , /I 

IBe nu era datoria 

Sp~ca  N SRL d ~ n  Onltcanr Crrulen~ este 
una d~ntre cele 73 de gospoddr~~ d ~ n  cadrul 
pro~ectulur 'Pdrn~nt 97 211 tdranr lrnproprr 
et6r1tr rnembr~ 01 acestel gospodljr~~ au prmt 
I n  septernbr~e 1997 t~tlur~le de autent~f~care 
a dreptulur det~ntitorulu~ de teren S o ~ c a  N* 
a fost prlrna gospodljr~e reorgan~zatd conform 
rnetodolog~e~ pro~ectulu~ Pdrn~nt (daci5 n u  
lu6m r n cons~derare pro~ec+ul 011ot Marak ] 
la 4 septembr~e 1997 I n  Onltconr a ~nceput 
grrul de cerernonll de lnrnlnare a t~tlurllor de 
proprretate De atunc~ lncoace au avut loc 
multe schlrnbi5r1 pe harta agr~culturr~ Moldove~ 
olte 71 de  gospoddr~~ au fost reorganrzate 
rn cadrul pro~ectulu~ 'Pdrnrnt 97 lor InsuSI 
pro~ectul a evoluat ~n Programul Nat~onal  
'Plirn~ nt' 

fn donnta de a afla cum o ma1 duc cel de la 
Splca-N' ne-am deplasat la Onifcani unde ne- 

am i n t h i t  cu Nadejda Ciorrui duector SRL 
Spica-N Nu ne-am Weptat sa auumca lucrunle 

m e g  struna Cunoscmd starea In care se afla 
agrrcultura noastra $1 problemele cu care se con- 
frunta nu ne-am &cut lluz~l cB p m  curtea bngazu 
de tractoare a fostului colhoz Onipxm care In 
urma mparpm cotel valonce 1-a revenlt nou- 
formatel gospodaru "Sp~ca-N' umbla c imt  cu 
colacl in  coada $1 Intradevan de colaci nlci 
p o m n l  in schmb insw cmli  erau pasmcl Unele 
ZIL-un $1 tractoare emu b r a  rot1 $1 cu vopseaua 
cojitl in  schlrnb am obsemat SI un tractor nou- 
nouf (52 de mu de lel) 

Din d~scutia cu dna director am despnns 
citeva antlteze ce caractenzeaza sltuatla In slnul 
' S p m  N' Iata-le 

1 Gospodana a luat anul trecut un unpmmut 
preferential de scurta durata (80 de rml de L ) ,  
dar I-a rambursat cu mare greu Obfmerea IUI a 
fost poslbllii datonta faptulul ca fiecare rnembru 
a1 gospodanel avea document de propnetate asupra 
pammtulul m a  deoarece prep1 de cost a1 pro- 
ducfle~ obtmute la sfkjit de an a fost foarte mare 
dm cauza pretudor man la lngrasamlnte semnte 
$1 combustlbll top banu au mers la rambursarea 
~mprumutulu~ Astfel inclt anul acesta dna Clornn 
nu intentloneaza sa ma1 la unul 

2 Membni gospodanel au pnmlt la s f i ~ l t  
diverse pmduse agncole In natura dar dm cauza 
ca tofi banu au men la rambunarea unprumutu- 
lul un an de zlle nu au p m t  salanu 

3 Spica-N a inchelat un contract cu o fir 
ma dm Chwnau de l i m e  a combustlbllului contra 
sermnie de floarea soarelui, m a  anul trecut cultura 
nu a rodlt contnctul nu a fost onorat $1 gospodana 
a fost nevolta sa compenseze deficltul de rasanta 
cu porumb Recolta de porurnb a fost bogatb dar 
ca sa prelucreze acest porumb _eospodana a fost 
npvmtq r i  I q r ~  mnnnnnl  t I "rrm-ln lnn .I- 

tone dm cele 160 recoltate Numai 60 de tone 
rarnase au fost h a t e  la prerul de 20 banl/kg 
f m e i  ch~jin&ulene 

4 Char  de la fondare (1978) colhozul 'Ona- 
cani' s-a facut remarcabll pnn l~vezile sale de 
men Anul trecut "Spica-N" a obtmut o roada 
bogata de mere, dar dm cauza cheltuielllor de 
producrie foarte man (intregul complex tehnologlc 
constltule aproxunatlv SO banl/kg) si a prefulul 
mlc de achiz~tionare (12 bani/kg) recolta de mere 
a fost m pierdere 

s Ultunll trel an1 gospodana Splca-N a 
lucrat numa1 pentru achitarea datorulor gospodanel 
"Onircani Dm 350 de mrl de 1e1 au fost ach~tate 
deja 250 de mn Daca nu era aceasta datone cele 
250 de mn ar ti fost utlhzate mult m a  eficlent 

6 Spre deosebire de gospodana taraneasca 
once aka forma organizatonco-~undica trebule sa 
plateasca TVA 0 chestle cam blzara ma1 lntu 
gospodana agncola achlta unpozltul pe parmnt 
(hnclar) apoi achlta mpoz~tul  pe praducfla re- 
coltata de pe acest parmnt $1 de fapt e cam 
stranie chestla cu TVA in t run  an gospodanrle 
agncole sint scutite de aceasta tax& In altul nu 
$1 deoarece multe gospodanl nu reusesc sa o 
achlte in anul cind TVA trebule platita achltarea 
el ramine pe anul in care gospodanlle slnt scutlte 
de TVA Astfel anul acesta Splca-N ' urmeaza 
sa achite cozlle de anul trecut la TVA. 

7 Cresterea anmalelor este un coz in m n d e  
' Spica-N' - de la fosta gospodane colectlva In 
cahtate de cota valonca Splcli I-a revenlt pe 
llnga 70 ha de terenun cu plantar11 multianuale 3 
o bngada de tractoare o ferma de vacl o Bnane 
un ateher de timplgne $I un gater ('pilorama') 
Cel ma1 mare venlt - anul imprejur - 11 aduce 
ferma (Anul acesta gospodana a decrs sa mareasca 
septelul $I le-a propus satendor sa lnchele contracte 
de crestere a vacllor - omul da nfelul la ferma $I 

pnmeste conform contractulul la sfi'mt de an, o 
suma anumlta de bani sau producfle In natura 

Totus1 pentru a extinde cresterea an~malelor 
este nevoie de un cred~t de lunga duma Acesta 
msa nu poate fi abtinut dm cauza c& nu exlsta 
un mecanlsm de funcflonare a gajului Din llpsa 
creditelor de lunga durata nu pot fi construite 
alte obiecte economlce o moara o olomifa Inca 
o ferma etc - lucrun foarte unportante pentru 
activltatea unei mtrepnnden agncole deoarece 
toate s e ~ c i l l e  de prelucrare a matenel pnme smt 
foarte costisltoare 

Aceasta ar fi aproape telegrafic descnerea 
stanl de lucrun dm 'Splca-N la un an $1 ma1 
bme de la ceremonia mnmanl  tltlunlor celor 211 
propnetan membn a1 gospodanel h prezent su- 
praferele arabde a fost ante m intreglme dar la 
roada viltoare to11 se gmdesc cu mgnjorare Daca 
nu se inche~e dm timp vreun contract senos - 3 
In aceasta duecfle conducerea gospodane~ lucreaza 
mtens - recolta dm nou va fi vmduta pe 
1. - 



Prrvaflcarea pamrnIulur $1 a pammoniulur rn- 
nepnndenlor agncole nu este unrca samrna a Pro- 
glamurur Natlonal %mint' Ca urmare a im- 
pmpnetannl taram urmeaza sa creeze rntrepnnden 
pnvate in  baza unor pnncipn noi, net d&nte de 
cele ale rntrepnndenlor colecfrw Funcponma acestor 
formatrunr de rrp nou va deprnde rn mare masura 
de sprntul de antreprenor a1 arfualrlor l~den, de 
capacrtatea lor de a conduce o unrrate agncola In 
condr#rrle economrez de prata f n acest sens poate 4 
deoseblt de interesanta expenenta rnrrepnndenlor 
agncole pnvate care funcfzoneizza dqa de crpva 
anr De cele mar multe on expenen#a lor confimra 
pnncrprrle $1 formele de acmtafe promovate de 
metodologra pmgramulur 'Pamr nt 

Un asemenea exemplu este gospodana brA- 
neasca a dlui Vaslle C a p a m  dm satul Zagorem 
Reana N&ut m 1937, absolvege Inst.~tutul &col 
dm C M u ,  speclalttatea de mgmermecamc 
Actmtatea m agncultura a-a mceput-o m 1962 
m cahtate de mgmerrnecamc a1 colhozulu~ "Dl- 
nutrov" d m  satul natal A deflnut u e n t e  hnctu 
m aceasta mtrepnndere, ajungmd m 1989 m pos- 
tul de presedmte 

"hca de la mceputul actlntatu rnele m cahtate 
de presedmte a1 gospodane~, m8rtunseSte Vasde 
Cap2-, am incercat sa aphc metode no1 de 
organmm a muncu Scopul era unul - sa trezesc 
m @ram ace1 mteres fa@ de propna truda pe 
care-1 aveau stramosu lor Era nevole sa-1 t rem,  
deoarece productmtatea muncu scadea cu fiece 
an, gospodilna colectiva des  o ducea la ~nceput 
destul de bme, se rmsca dm ce m ce max greoi SI 
m cond~fllle econormei de pmta can lncepeau sa 
se stabdeasca nsca sa dea falrtilent Cea mar 
rewM meto& dm cele aphcate pe atuncl a fost 
transmterea m m n d a  a parmntdu~ $1 uneltelor 
agncole unor subd~vlvu~u de producoe Acesta 
forma de orgarware a lucrulu~ le permtea @mulor 
sa obtma vemtun nm man 3 de aceea oamenu 
au mceput a avea o ahtudme m senoasa fa@ de 
parmnt Convmgmdu-se de eficienta acestel fome 
Vaslie Capatma a propus ca toata gospodana 
colectwa sa treaca la acest pnnciplu de organuare 
a muncu 

fisa mentalttatea cornmt-colhomca ce mu 
dormna m 1992 a deternunat adunarea generala a 
gospcdanel s3-1 destltu~e pe Vaslle Capatma dm 
postul de presedmte fund vehculata ~deea ca 
durnnealu~ mcearca sa dlstmga colhozul ldee 
'subvers~va pe vremea aceea "Am avut 
pos1bd1tztea sa-nu @sex un loc caldut rn ammte$e 
dl Capam2 dar nu am &cut-o deoarece vedeam 
pfipastm spre care se mdreptau coihozunle De 
aceea lmpreuna cu dci 7 consatem l.g amnteste 
Vasde Capatma, am hotant sa depunern ceren 

1 Uq reGat pentv un tractad Ab,n de el 
Vas~le CjpBna se smte ~mprPc 

pentru a pnrm m propnetate pnvata cotele de 
teren echvalent, m confomtate cu Codul hnclar, 
recent adoptat, ca sa gospodanm slngun pe pa- 
rmntul propnu 

Nu vom desc~e  mcercanle pnn care a trecut 
acest p p  de tam Unde mru pul ca unul dmtre 
el a fost presdmte de colhoz $1 de aceea era con- 
slde-at tradator a1 cauzel colectmste Terenunle 
atnbute n-au fost b t r e  cele m a  bune lar nou 
propnetan srau vazut cota valonca aha peste do1 
am dupa ce au depus ceren de amburre 

Semmficatlv m a  este faptul ca peste cltiva 
am la acest gmp au aderat Inca 64 de consatem 
care nu emu satlsfacuc~ de starea lucrunlor dm 
colhoz hnpreuna, au mceput sa caute cele ma1 
potnvlte forme ae o r g m a r e  a muncu Pentru 
lnceput au hotant sa desfa~are lucranle mecam- 
zate m cornun lar cele manuale cota - md~ndual 
h a1 dollea an de actwitate s-a constatat ca nu 
top smt la fel de constlmc~o$~ $1 dm aceasta c a m  
starea lucrunlor mcquse sa ammteasca de cea 
dm colhoz Dupa mu multe d ~ c u t u  g schunban 
au gaslt forma cea rm potnvita de gospodanre 

Astau srnt ferm convlns declara Vaslle C a p a m  
ca cea mai bum forma de actlwtate a unel mtre- 
pnnden agncole este gospodana taxaneasca care 
are un smgur gospodar capabli sa m de unul sm- 
gur declzde s sa raspunda de actlv~tatea mtre- 
pnnderu Nunem nu este as~gurat de greseh dar 
stapmulul adevarat n m e  n m  usor sa ie corecteze, 
deoarece el nu depmde de mcl un fel de adunan 
sau dlspouw de sus Aceasta concluve am tras- 
o duva 6 am de expenenta $I n sfatul pe toe cel 
care trec astav pnn procesul de unpropnetanre sa 
aleaga anume aceasta forma de actlvltate 

fi prezent gospodana [araneasca "Vasile 
Capat~ra ' LSI desr$oara actlvltatea pe 25 ha de 
terenun agncole Cmcl cote de parmnt apaam 
farm he^ Capayma -estul smt arendate in specla1 

) rrnpropr~etarltr a crescut 
pe parcursul anulul trecut 

cu 23 la suta Crrca 1500 
persoane ce  $I au prlmd 
cotele au format $I lnre 
g~strat 302 gospodaru ta 
rane$tr nurnarul acestora 
crescr nd pe parcursul anulul 
precedent cu 44 

Suprafata totals a tere 
nunlor agr~cole aflate In fo 
losrnta proprretarllor con 
stltu~e 7708 hectare Su 
prafala rnedre pe ralon a 
terenurdor agr~cole d ~ s t r ~  
burte unel gospodarll pra 
ne$t in contul cotefor de 
teren ech~valent este de 
1 9 hectare dmtre care 1 7 
hectare teren arabrl 0 16 
ha plantat11 de vie $1 0 11 
ha llvada 

As-Aess 

Not3 expbcat~vii 
prwnd apl~carea 

punctelor 1 $I 2 ale 
art I l  dm Legea 

pentru modrfrcarea $1 
completarea Codulu~ 
func~ar nr 173-XIV 

dm 22 10 98 
1 Conform punctuluf 1 

al art I I  dm legea rnenpo 
nata se atnbule In propne 
tate pnvata terenun cu des 
tlnatre agncol8, rezenrate 
pentru necestUtrie dezvol 
tart1 soctaie a iocaltt8~Ior 
rurale uner presoane dm 
famlfitle in care nrcl unufa 
d~ntre mmbn nu I s a atn 
bult cota de  teren echm 
lent, lnclusnr uner persoane 
dm farnlirrfe i n  care s-a 
atrtbutt pinil ia 50 la suta 
dln cota de teren echFmlent 

2 Se afrlbuie terenuri tn 
conformltate cu punctul f 
at prezentet note explicative 
indlferent de faptufaptul In care 
sfer2 a acttvat p e m  

3 Deoarece terenunle cu 
desttnatre agncokl rmenmte 
pentm necesmb den0H 
nt socrale a local~t?i~lor N 
rate mtd 1n categona tere 
nunlor dm fondul de  rezer- 
v& $1 nu au fost .$ nu stnt 
rncluse m fondui funclar de 
pnvatlzare ca terenuri agn 
cob aceste teremn nu s e  
~ncfud tn In protectul d e  
organzare a tellronulul, care 
se etaboreazti m cadrctl 
Programuh~ de prwataare g 
reorganme a Tntefmnderdor 
agncole 'Pamht* Conform 
prevedenlw an 8 af Ccdufut 
func~ar sch~mtsarea atego- 
ner terenunlor tine de corn 1$1 
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urmare atit cunsrl~~le &te$tr 
(cornunale) $I o@ene$tl a t  
$1 cornls~rle funcrare nu au 
dreptul de a schlrnba catego 
rla terenurrlor menflonate 

4 Allneatul 2 al art II dm 
legea menDonah3 prevede CA 
pnrngn~le satelor (comunelor) 
sau ora$elor, 'la cererrle pro 
pr~etarrlor a doua sau rnal 
rnulte terenurr pot declde 
atrrbu~rea In schlrnbul acestor 
sectoare a unul sector echl- 
valent In  scopul arnplasarir 
compacte a terenurllor" As 
tfet, In cazul in care propn- 
etarulu~ coter de teren e- 
chivalent I s-au atrlbud doua 
sau ma1 multe terenun ara 
b~le doug sau mar multe 
terenufl ptantate cu vle (11 
vad&), atunci acesta poate 
depune cerere de schrrnb a 
terenurrlor pe un slngur te- 
ren arabil, un teren cu plan- 
tap! de we $I un teren de 
had8 h cazul reorganrzAni 
intrepnnder~t agncole, In ca- 
re pnrnha TncB nu a atnbu- 
It cotele de teren echnralent 
in  naturg, prtrnBrra satuiur 
(comunet) sau ora$ulur poate 
sattsface cererea respect& 
numai ph8 la adoptarea 
declziel primerlei privlnd 
stabhrea loculur stu&rrr iere- 
nudlar atnbulte pmpnetaulor 
cotelw de teren echnmlent 
Tn canrf in care la pnm8ne 
se 8dre seazB cu o cerere 
de scbmb a wtebr de teren 
eohivafent atrrbulte ce- 
tiiternlor anterior rn natud, 
chestturrea pnvtnd schlmbul 
acestor terenur~ trebure sa 
Re S0iWOR@ in b a a  con- 
fmctelor de schrmb, auten- 
Kcate Mitaflat, conform art 
256 dm CMfuf crvrl 

5 CansrderZIm oportun de 
a Efiftiza prezenta no@ ex- 
phcaf~il prrm8rulor satelor 1 {comunelor) qi oraptor 
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Procesuf de vhzare-cum- 

@fare a ferenunlor afee-ente 
intrepnnder~ior pFAmte 81 pn 
vatimte ;t gffceput lfi funie 
1997 De ztiuncl lncoace 
ei decurge constant fn g) i 

... a dat roade bane 
de la p e n s i o m  mapfl de muncA CulWB cam 
aceleag cultun ca $1 m alte gospodlu, gnu om 
p o m b ,  floarea soarelul, mazare, legume s a fw 
un profit bun nu se obme de la producerea g 
c o m e r c l a ~ a  matenei pnme htelegmd acest 
lucru, Vasde Gpafma a constrult o m c a  ferma 
de porcme, cu 45-50 de cauete care n aduce "un 
ban viu" Cu credltele obflnute de la dgente 
mstituw bancare a m procunt o moara de 
producere a crupelor cu capacitatea de prelucrare 
de 1 5 tone m 8 ore Pe h g a  faptul ca macma 
cerealele cultwate pe cele 25 ha ale gospodnei 
moara presteaz5 s e ~ c n  g satendor Contra plata 
bmemfeles Un anurmt profit n aduce gospodanel 
1 magavnul care comercukzeaza pmduse agncole 
g drfim de larg consum 

Toate aceste obiecte, precum g o bum parte 
a @or g utila~ului de care hpune,  le-a 
obtmut cu ajutorul credtelor p m t e  dm doua 
surse pnncipale sucursaleie dm h z m a  sl Orhel 
ale BCA Moldova-Agromdbanc a Asociafla de 
economu g mprumut a cetatedor dm Zagorem 
Creditele le-a uthzat cu un scop bme d e t e r m t  
g le-a rambursat stnct m termenu stabW Dm 
care cauza femuerul C3pat.m e considerat chent 
exemplar poate conta m once moment pe no1 
nnprumutun Clt despre AEIC dm Zagorem, miU 
consutulrea el m mare park se datoreaza aceluw 
Vasrle C2p2fma care-1 s presedmtele el Slgur, 
ca aceastil funcpe n cere efortun m plus, m 
schmb membru Asoclatier au posibhtatea de a 
pnrm credlte cu o doblnda de numai 20% anual 

f este de folos g cooperarea cu Fedemm 
Naflonal2 a Fernenlor,  Cartelul Taranesc 
"SEntul Gheorghe ', care l a u  ajutat sa procure 
o semanatoare urnversala "Cn9 - 6 precum 
g semmte de pommb g fasole de cahtate supen- 
o~ P a r d  de ma.gm g utdaj agncol al acestei 
mtrepnnden pnvate m a  mclude un tractor cu 
s d e  T-74, trel camoane, o remorc2 pentru 
tractor doua semanilton trel cultlvatoare un 
piug $1 o boroana cu b c u n  hpreuna cu alfl 
71 de propnetan care-$1 lucreaza p a m t u l  mde- 
pendent el depne o c o m b 6  p m t a  drept 
cota-parte valonca de la gospodana colectwa 
Are $1 un ateher de reparafle utllat cu un aparat 
de sudat sl &verse strungun de prelucrare a 
metalulul $1 lernnului Cu acest complex de 

&ma Vade C m  p ~ t e a  BFgkL- 
cra cel putm 100 ha de terenun agncole dar nu 
face acest lucm fundca nu se smte pe d e p h  
protejat de stat m cahtatea sa de produc2tor 
autohton 

De altfel pretentule lul fata de stat nu smt 
ant de man g se reduc la 4 rnomente esenpale 

1 h o g a m a r e a  Muxtemlul Agncultum 
mt ro  stmctud care ar acorda un ajutor real 

producatonlor acestora ofenndu-h-se mformatn 
consultat~~le necesare, m u g  sediul m t e r u l u i  

ar fi bme, m o p w  lui Vaslle C a p a m ,  sa gaz- 
d w a  toate mtltufllle la care at putea sa apeleze 
un propnetar al unei mtrepnnden agncole 

2 Fachtarea aprowonaru cu combusti- 
bll tehmc2 s e m t e ,  reducerea lrnpovtelor g 
accrzelor pentru agent11 economic1 care ac- 
tiveaza m acest domemu, precum s mtltulrea 
unu control nguros asupra cahtatn marfunlor 
Importate 

3 Favonzarea producatonlor locah pe pmta 
rnterna s lnlesnrrea l e a  lor pe piefele stralne 

4 Smphfmrea slstemului fiscal mtro- 
ducerea unor m l e s m  f~ca le  m pnmu am de 
actmtate a mtrepnndenlor agncole pnvate 

'fi cazul reahzam acestor masun, crede 
Vaslle Capatma, as extmde actmatea mtre- 
pmdem mele, fapt care m-ar permte sa atrag 
g un mvestitor senos Ar avea de cmgat $1 statul 
deoarece as putea sa asigur plata mpovtelor de 
pe o suprafat2 m mare de terenun agncole cu 
aceeasl corectitudme cu care o fac astan de pe 25 
ha, as asigura ma1 rnulte locun de munca 
contnbumd astfel g la solu~oonarea unor pmbleme 
soc~ale" 

Dupa ce I-am cunoscut pe ferrmeml Vasde 
C a p a m  a mtrepmderea lm pnvata m care 
lucreaza doar membm f d e i  a 4 lucraton 
angajap, nu mcetam sa ma mtreb cum o m ,  
act~vmd m aceleasl condtn economice ca g 
gospodana colectiva dm locahtate acest pro- 
pnetar a reust sa obfma rezultate m bune? 
Cum de s-a mtmplat c2 colhozul care avea m 
1992 pe cont clrca 400 rrm de ruble, astan a dat 
falunent lar mtrepnnderea pnvatA a lui Vaslle 
Capatma care pe parcursul pnrmlor 2 am a 
actlvat Era cot2 valonca astazi se afla m 
crestere7 

De fapt raspunsul e pe fam este vorba de 
o schmbare radlcala a aatudmu fara de p B m t  
sl fafa de munca la parmnt Astan @ram1 
recapata slrn&ul de gospodar $1 acesta e poate 
cel rm Important mdxe pentru rentaharea 
agncultunl 

/&or YATRMANIUC 
Centrul de Reform5 a Busrnessulut Pnvat 

In tunp ce se redacta acest amcol, 
l a  r e d a c f ~ e  ne-a pa rvemt  o 
im-bucuratoare, ce tocma i1 vlzeazH 
pe dl  Vaslle C l p H t ~ n a  Zlarul  dm 
Rezlna "Cuv~ntu1"l-a decernat t d u l  
o n o r ~ f i c  'Fermrerul a n u l u ~  1998" 
FeIlcltiirile noastre alaturati  
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cesul de unpropnetam a faramlor in 
m m  do1  an^ capata amploare Tot m 

multi t~tulan devln stapm, jundic $1 de facto 
pe propnlle cote de teren echvalent in pofida 
piedlc~lor ce apareau s ma1 apar m calea 
acestul proces Cu toate acestea faranul - de 
ce nu am recunoa$e? - se ma1 afla la anan- 
g h e  L~psa tehnlcu agncole a m~jloacelor 
financ~are nerepartizarea la tunp $1 echtabf a 
cotei valonce iar in conseclnta degradarea $1 

cha r  devastarea el pe alocun nesust~nerea 
cuvenita a sectorulu~ pnvat d ~ n  partea statulu~ 
sint doar cltevacauze care ma1 compromlt 
reformarea agncultunl 
h a c e l ~  tlmp formele asociative de ges- 

tionare a terenunlor agncole, fara a dirmnua 
numte avantqe ale lor, mca nu $1-au dovedit 

pretutmdem viab~htatea rna~ ales acolo unde 
ele se pastreaza in formula gospodamlor 
colective de t ~ p  sovletlc, de$i c u  firmele 
schmbate Pe de alta parte este clar ca dezvol- 
tarea agnculturu doar pe un hectar-doua nu 
m toate cazunle poate fi o afacere profitabila 
Tot m a  actual devme mperat~vul extinden1 
suprafetelor apcole  aflate m propnetatea pnvata 
a raranulu~ mdlvidual adica a celui care m a  
este nurmt pe la no1 $I femuer Dm care 
cauza nu sint valonficate la justa valoare 
posib~htat~le pe care le ofera fenomenul de 
~nzate-cumparare a parmntului h repubhca 
au fost mnregstrate deja operapi de wnzare- 
cumparare a cotei de teren echvalent, dar 
nurnarul lor redus ne arata ca acest proces 
poarta un caracter lnsular $1 sporadic 
h aceasta ordlne de idei proiectul Dez- 

voltarea plefel func~are $1 de unobil m Repub- 
hca Moldova (Grupul ELS) imtlaza o noua 
amcfie de actwitate Este vorba de lncercarea 
de a pune in contact potenClalu vinzaton $1 

cumparaton de terenun agncole PM znfer- 
medudpuhlzcapez noastre sau la telefonu 23 

ne puterl anunta daca donil sa v ~ n d e f ~  
u sa cunpararl parmnt agncoi ce suprafafa dj " 

.i in ce localitate (confidentiahtatea se 
gaantzaza) Expert11 pro~sctului sint gata sa 
acorde t a ran~ lo r  consultatu aslstenta la 
mtocmea  $I autonzarea documentelor necesare 
tmmcpe i  de v~nzare-cumpardre cu i e w a  pe 

teren Cu alte cuvmte cetaienu care vor don 
sa cumpere a u  sa vlnda p a m t  nu vor trebui 
sa bata pragunle ddentelor ofic~i pentru a-$1 
perfecta actele respectwe m a m  va vor ajuta 
consultan~ll nostn $1 toate aceste servlcii vor 
f i  acordate taramlor gram 
h dara de aceasta consultantii grupulu~ 

ELS ma acorda un su de alte semcil pe plap 
funclam Iata-le 

1 Servzczz de vinzare-cumpirarz a 
pcimihtulur propne?me gublzcci, solzcrtate de 
c&e agenpr economzcz penlnr in~eprrnder- 
ile prwate $z pnvanzate 

2 Yimrea-cumpcirarea terenunlor pro- 
pneratepublrca' cu desfmape agncoli & critre 
agenpr econornzcz care se ocupi cu antre- 
prenorratul 

3 Enzarea-cumpcirarea ferenurrlor ag- 
rzcole drrect de la proprretarul lor 

4 Hnzarea-cumpcirarea loturrlor de 
pimint depe tingi cnsi cu zmobzlul amplasat 
pe acest tzren, numar ?n cazul in care 
vinza"t0nrl dwune de Etlul de autentrficare a 
drepalur depiforuluz de teren, elzberat de 
przmiina locahtqz pe tentorzul &era este 
amplasat terenal 

5 Servzczz jurrdrce $1 reihnice proprr- 
etarzlor de ferenurz agncole, care doresc 
si-qz schrmbe terenurzle insre er 

6 Semczr de conmrltan@pentnr obpnerea 
unor credzte bancare ?n scopul cump&rina 
de clitre gmpodtir~zle { c i r i n q  p de fermzen 
a terenurzlor agrrcole 

Servlc~~le nomnallzate sint prestate de catre 
consultantii p p u l u i  ELS la sohc~tarea vm- 
zatorulu sau cumparatorulu~ Condifia pnn- 
c ~ p a l a  este det~nerea  de catre vinzator 
(propnetarul terenului) a T~t lu lu~ de autentficare 
a dreptulu~ det~natorulu~ de teren Pentru 
cumpararea terenurilor propnetate publica 
cumpantorul trebure sa d~spuna de documentul 
ce confirma dreptul de folos~nya, posesiune 
atnburre a terenului sollcitat cumparani 

Accentul pnnc~pal este pus pe prestarea 
serv~c~ilor agent~lor econormcl care doresc sa- 
$1 largeasca zona de activltate m apcultura 
In scopul obtlneni recoltelor pnn comasarea 
terenunlor pnn diverse metode (schunbul sec- 
toarelor de teren curnpararea nodor seLtoare 
de terenun agncole) 

fn a r m  de telefonul 23 75 97 Va ma1 
puteti adresa duect in 61roui 319 al Departa- 
mentulu~ Pnvatuaru $I Admmsrani Propnetatii 
de Stat a1 Mmsrerului Econorn~e~ Q Xetormelor 
pe adresa Chqmiils, str Rqkzn 36 

Toate seryrcrde de connrltan{i, ajutor 
tehnlc sint acordate gram 

b tmp ~n rned~e fmd in 
chelate peste 50 de tran 
zactll pe luna Pina la 
aceasta o d  au fost procu 
rate de la stat 505 terenurl 
cu suprafab totala de 148 
ha Dln surna totala de 20 2 
mln l e ~  au fost achltate 
8 62 mln (unele lntreprln 
den au dreptul de a achlta 
in  rate) 

Inilletatea dupa numarul  
de tranzact~i o def~ne Chi 
$lnaul cu 77 tranzac$li 65 
tranzachi au fost Tnreg~strate 
In ralonul Cahul 58 i n  BAlli 
55 in raronul Soroca si 52 
~n Clrnislla DuoA suprafata 
terenur~lor aferente procu 
rate pe locul 1 se sltueaza 
ra~onul Orhei cu 23 1 ha 
urmat de Chislnau cu 22 3 
ha Stra~en~ CJ 17 ha la 
loven~ cu 10 ha Anenli Noi 
cu 9 1 ha $I 8Blt1 cu 8 78 
ha 

Primul scfr~mb de 
cote de teren 

echrvalent 
D e y  de la mar  lntrarea 

sa in vlgoare Cudui func~ar 
nu intenlcea schlmbul tere 
nunlor lntre definatonl aces 
tora tar Codut clvll stlpu 
leaza orice fel de schirnb 
de proprletate prna n u  
demult nu a fost efectuaa 
nlcr o tranzacpe de acest 
fel Nu exista mecanisrnul 
nu exista un rodel de con 
tract PinB acurn schlmbur~le 
de terenurl se efectau in  
doua operapun1 ma1 int~i 
vlnzarea propnului teren (cu 
achitarea unel taxe) apol 
cumpararea terenulul dor~t 
(din nou cu achitarea unel 
taxe) M e l  propnetar~~ a 
chltau o W dubla 

La tnceputui acestul an 
un asemenea model de con 
tract a fost efaborat de ex 
peql proiectului Dezvof 
tarea peter funcwe $I de 
lrnobll in Republfca Moldo 
va Prlma tranzactie de  
schlmb de terenun agricole 
nu  a mbmuat sA se efec 
tueze Deirnatorir de cote 
Chirli Bohoc $1 ton Murr 
teanu dm Mllesti Nlspo 
reni au facut schimb de 
terenuri de llvada el au 
schtrnbat ~nde ei 21 de  arr 
de IlmdA de men pe 2f de 
an de lwada de pnrm A$a 
dar, lnca un aspect a1 piqeL 
funclare a Tnceput sa fun 
ctroneze 

i# 



Cuvilate noi in vocabularul 
plmintului: FERMIER, ARENDA 

in ultml~ an1 arenda piimintulul cap36 i n  Moldova o riis~indrre tot 
m a  IargEj De altfel, $1 Cn tijrlle dezvoltate economic arenda terenurdor 
ogricole predomrnii transant i n  structura tranzactrllor func~are Miirtur~le 

de  ma1 10s demonstreazii c6 relotrile de arendii i n  agr~culturij, doc6 
acestea sint echrtabrle, constrtule o surs6 slgurij de venlt atPt pentru 
arendasi, a t  $1 pentru proprletaru care ISI dau piim~ntul Tn arendii 

"Am acceptat sii arendez de 
la cons5tenr 304 hestare de 
plimint SI sint multum~f de 
recoltele cbpi5taten 

Valentm PUTDN 
fernier ah comuna Merenr Anenif Nor 

Gosooddrra taraneasca "Valentrn 
Platon" Inregstrata rn 1994 Include 3 
cote (6 hectare) a conducatomlur gospo- 
daner? Valentm Platon, a sofrer sale, Elena, 

I a jiulur Alexandru Depne Inca 304 

(r ectare de pdmr nt Iuat r n arenda, rnclusrv 
16 ha plantate cu vre $1 30 ha de Irvada 
Dupune de unndtoarele myloace tehnrce 
arendate de la 167 de consatenr Cfiecare 
drntre er detrne o anumrta cot& valonca 
expnmatd rn aceste myloace tehnrce) 5 
tractoare, 3 plugun, o combma, o mstala- 
{re pentru protecfia plantelor multranuale, 
3 cultrvatoare, 2 semdndton, 2 autobascu- 
lante, un camron, 2 remorcr, 2 cuterne, 
mar dupune de 3 boxe de garaj $r  de un 
atelrer de reparatie a tehnrar R n d  la 
fondarea gospoddner sale Valentrn Platon 
a lucrat rn calrtate de economist rn colho- 
zul drn localrtate 

'%I 1994 m-am dat seama c2 col- 
hozul nu ma1 are vutor Am organizat 
o adunare $1 le-am spus oamenilor ca 
fondez o gospofine taraneasca $1 sint 
gata sa iau pamint in arenda De ce? 
Fmdca fnfelegeam ca pentru a respecta 
asolamentul 8 tehnologde agncole mo- 
derne $1 in general pentru a organrza 
producfia la un mvel cit de cit profitabll 

Qc nevoie de terenun ma1 man decit 
le citeva hectare care m a u  fost repar 

tizate Am fost in viata mea in Ger- 
mama, Danemarca, Olanda, Cehla, Slo- 
vacla, Ungam, Polo~na, am studnt prac- 
tica agcola  $1 sint de parere ca la 
cultivarea cerealelor $1 altor cultun de 
cimp suprafafa optima trebuie sa fie 

de cma  250-300 hectare 
h afarri de aceasta, intelegeam ca 

tehnica agncolii, dac2 nu va fi in m n a  
unul srngur gospodar, va fi dlstrusa $1 

furata Am lansat $1 aceasta idee - de a 
lua m arend2, pe h g a  cotele de pamint, 
$1 cotele valonce ale propnetanlor, ex- 
pnmate m t e h d  agncola $1 alte rmjloace 
fvre Oamem, 82 de cotw, m-au susfl- 
nut Endent, pnntre p m  au fost d e l e  
mele, - am m sat multe, foarte multe 
rude h urmatom an1 s-au m a  asociat 
citeva persoane Iar la 24 apnl~e 1998, 
p m  hotarirea judecatn, colhozul a fost 
declarat falit 8 un grup mare, inca 86 
de cot=, m-au propus s2 iau in arena 
pamintul $I cota valonca a lor Am 
acceptat $1 n u m  pare rau sbt mu~furmt 
de recoltele capatate 

Contractele de arenda le inchelem 
in fiecare an, le inregrstram la pnmane 
Cind arendezi de la ma1 mulfi propn- 
etan, cred ca e ma1 bine sa procedezi 
astfel, adica sa faci contracte in scns 
Plata pentru arenda constituie 30 la 
sutii dm roada Cu majontatea ma acht 
in productie (gnu, orz, floarea soarelui, 
porumb, strugun, fiucte a) ,  o persoana 
prefer2 s2 la plata in bani, iar 12 
persoane - in bani $1 in producfie 

Am relafii foarte bune cu Moldova- 
Agromdbank, in fiecare an iau numai- 
decit imprumutun pe termen scurt In 

surna totala de 50-70 mil de l e ~  Daca 
ach~t imprumutul la t~mp, rata dobinzii 
bancare const~tuie doar 8-9 procente 
h convine, de aceea vol lua $1 in 
continuare 

Cheltu~el~le de intrefmere a tehnic~i 
$1 a altor rmjloace fure le suport eu 
Pina in prezent plata pentru arenda 
tehn~cii era ca $1 cum mclusa in plata 
de arenda pentru pamint, insa lncepind 
cu a n d  acesta adunarea arendatonlor 
mi-a cerut ca la sfirsitul anului agncol 
sa aclut plata pentru util~area tehnicu 
Am acceptat, fiindca, In fond, a g  e 
corect 

Toamna trecuta ma1 mull1 oameni, 
cel pufin o suta de persoane, rm s-au 
adresat cu rugamlntea sa iau $1 cotele 
Ior m arenda Am fost nevoit sa-1 refiz 
Acum masivele de parmnt sint ampla- 
sate compact Iar cotele acelor oameni 
sint amplasate departe una de alta $1 

cheltuiel~le de transport ar fi ficut ne- 
rafionala gestionarea unei asemenea 
gospodaru 

Pe vlitor, as ma1 putea lua pamnt 
in arendg, cu condif~a ca masivul va fi 
compact Aceasta ml-ar permite s8-m 
extind $1 sa-mi dezvolt gospodana 

"Am Iuat in  arendli douli 
cote, si vo~  mat lua'" 

Gheotghe 56 de unt @iun ihpmpnercint 
ah comuna U&eni Cznan 

Gheomhe Gurau A absolvrt rn 1976 
Colegiul Agrrcol din Taul A lucrat socotrtor 
brrgadier de mecanrzaton $1 de legumrcultori 
rn colhozul din Razenr f n  unna pnvatrzani 
$1 reoganizdrrz colhozulur dm cadrul pro- 
rectulur "Pamint-97': a fondat Gospodana 
tdraneasca "Gurau Gh P ': care rnclude 3 
cote de teren echrvalent (numar term arabrl) 
a sa, a soper Anastasra $1 a fiulur Sergher 
I n  1998 a luat In arenda 2 cote, asrfel 
rncrt acum gestzoneaza 6,3 hectare de re- 
ren arabrl Drspune de unnatoarele myloace 
tehnrce (unele dintre ele procurate pnn 
leasrng, adrca neachrtate rnca rn rntre- 
gme) un tractor un plug un cultivator 



(cont~nuore uln pag 9) & 

2 semanatorr $ a plus un cal $1 dwene 
msri.unente pe lrnga casa 

Pentru a organza o producl~e ag- 
ncold rentabda, cred ca trebule sa te 
speclalrzezl In crestzrea anumltor cul- 
tun Desigur, asta nu trebule sa lncurce 
asolarnentului care este foarte necesar 
nlmenl nlcl nu pune la mdoiala To- 
tusi, zrc, trebule sa exlste o spec~allza- 
re, pentru ca este mposibil sa urma- 
rest1 noutatlle snntlfice In toate do- 
rnenule agncole, sa aplici In practlca 
tehnolog~ile moderne, sa f i ~  la curent 
cu studule de marxetmg etc 

Eu, de euemplu, am hotant sa ma 
ocup de cultivarea boboaselor Cred ca 
la no1 In Moldova o astfel de produclle 
are perspective sub toate aspectele, ea 
poate fi foarte rentaolla Una e rau o 
producfie proiitablliI de boboase nu poa- 
te fi organ~zata pe o suprafata mlca, 
asa cum sint cotele de teren echlva- 
lent p r i  pafille noastre, ceva ma1 mult 
de un hectar Asta ar ajunge - sr tot ar 
fi pufin - doar pentru cultivarea plan- 
telor rnedlcrnale Iar in cazul cultunlor 
de cimp, ca sa-ti pofl dezvolta gospo- 
dana, trebu~e sa a1 cel pupn clteva 
zeci de hectare Le pot1 cumpiIra (daca 
gasesti donton de a vmde SI daca a1 
bani) Daca nu, le pofl lua m arenail 

Anul trecut am hat  m arenda doua 
hectare s ceva, de la 2 consaten1 MI- 
au propus sa le iau m arenda cotele, si 
am fost de acord Ne-am infeles agi, 
verbal, fira contncte, pe un an, dar 
posibll ca vom relnnol intelegerea $1 

anul acesta, ma1 vedem De fapt, nu 
am n m c  ~rnpotnva contractului dar 

nu am avut tirnp sa le lntocmun in 
scns, $1 apol crcd ca face ma1 mult nu 
contractul, cl omenla, obrazul Impor 
tant e ca ne-am ~nfeles MI-a convenlt 
ca ambcle cote smt alatun de pdrmntul 
meu Atr hemanat 2 ha cu sola, 2,3 ha 
cu porurnP, 0 75 ha cu gnu si 1 ha cu 
floarea soarelur N-am cintant roada, 
dar asa, la ochi a lest drstul de bme 
h contul plat11 pentru arenda celor do1 
propnetan mtrz SI achtarea lrnpozitulu~ 
funclar, plus cite 600 de 1e1, In proauctle 
bruta sau prelucnta, la pre$ul el de 
cost De pdda _munte de porumb, %ma 
de porurnb sau ulei, dupa cum iim cer 

Am ma1 avut oferte, ma1 Futeam 
lua cam la 20 de hectare, dar am refuzat, 
pentru ca Inca nu ma sunt gata din 
punct de vedere financiar 9 Inca ceva 
Smt in cautarea unor pie@ de desfa- 
cere cit de cit slgure SI stabde FBra 
asta nu nsc sa ma apuc de producere 
in cantitat1 man Daca voi avea puten 
sa lucrez pamntul cum se cuvme, voi 
lua in arenda ma1 mult, In jur de 30- 
50 de hectare Asta ar dezvolta gospo- 
dana $1 ml-ar aduce mult rnai mult 
profit" 

"h dat pi5rnintul in arendii 
si pmducha prrmrtii ca plate 
ne aqunge sl penhu nor cu 
sotla, 51 la enpar le mar &rn" 

Marcu Rusnac Veteran a1 razboruhr 
a1 dorlea mondral A lucrat profesor de 
lmba rom 'nu I'n I996 colhozul dm loca- 
Irtate s-a destramat $ I  pamrntul a fost 
drstnbu~t satenrlor cu dreptul la cola de 
teren echrvalent Conjorm I e p  lur ~tfarcu 
Rusnac I-a revenrt o jumatare de cota un 
hectar de teren arabrl $1 0, I 2  hectare de 
Irvada Sotra Domnlca, pmfesoare de chrmre, 
esre $ I  ea pensronara lnsa nu a pnmit 
cota de teren echrvalent (aja sint prevedenle 
legrr) A dat pamrnrul rn arenda unera 
drntre cele crteva fomatiuni agncole nor 
care s-au consrrturt rn bat dupa desfirntarea 
colhozulur, sl anume - Asocra/rel de gospo- 
darrr [aranestl "Mu nu' 

"La vmta rnea, nu fac~ mare lucru 
la pamnt Acurn do1 an1 arr dat In 
arenda pdrmntul asociatlel Mdsarau ' 

Pe la nol, arendasl slnt ma1 rnulp, dar 
am dat pamintul alci fi~ndca 11 cunosc 
ma1 bine pe Pavel Prodan, care era la 
inceput conducatorul acestel asoclafil 
il stlu de om cu scaun la cap .y bun 
gospodar fi fin blne mnte de la soala, 
cacl e un fost elev de a1 meu Am 
venlt la el SI I-am intrecat daca poate 
lua in arenda cota mea de term El a 
fost de acord, am Inchelat contract pe 
un an $1 de atuncl in fiecare toarnna 11 
prelungim tot pe cite un an Acurn 
Pavel Prodan e la Ch~s~nau,  e deputat 
h locul lui presdinte a1 asocla$lel e 
Oleg Verde~ E ma1 tinar, dar vad ca 
treaba merge SI acum destul de brne 

Contractul prevede ca a renda~ l  irn~ 
achita impozitul funciar $1 sa-mi dea 
25% dm roada Ce-I drept, a n d  trecut 
roada a fost cam mica $1 am pnmit 
cam pupn, doar 400 kg de gnu, vreo 
50 kg de row $1 50 kg de harbuy 
Drept ca trebula sa ma1 stnng de pe 
deal porurnbul, pe care asoclatia le-a 
semanat $1 1-a ingnj~t dar n-am ma1 
avut puten, a s  a $1 ramas ?n 1997 
am pnmlt ma1 bme 400 kg de gnu, 
300 kg de porumb, 50 kg de semnte 
de floarea soarelui, vreo 50 kg de row 
$1 50 kg de harbujl 

Am doua fete cgsatonte la Ckmynau 
Ca tori bugetani, n-au p m t  salanul 
nu $iu de a n d  Eu $1 sofla n-am p m t  
pensia de-un an, dm februane 1998 
Daca nu dadeam pamntul in arenda 
ca sa p m l r n  cite ceva de-ale gun1 
erarn p~erdufl demult Dar aw, daca 
am avut noroc de o poslbil~tate ca 
ash, rnulfurmm lui Durnnezeu, o ducem 
cit de cit Ne ajunge $1 noua cu sotia 
$1 la copii cite ceva le ddm" 

Gmpq pregdfit de Vet~ceskv PLUM 



I lanuarle provlne de la 
I lanus Numele venea de la 
, cuvlntul lanua ceea ce va 

sa lnsemne usa poarta 
Astfel lanus era zeul usllor 
un zeu desch~zator de par$ 
u n  zeu al ~nceputurrlor 
desch~zator al anulur nou 

Mitologla ronana 11 pre 
zenta ca pe un  urla$ cu 
doua fete mdreptate In dl 
rectlr opuse una spre tre 
cut alta spre vlrtor Avea 
la mllnl 365 de degete 
Pctonl antlcl 11 desenau $1 
o legatura de cher ~n mma 
ca la un uyer In anlr pa$ 
nlcl lanus tlnea portlie Ro 
met mchlse lar In an11 de 
rilzbo~ avea gnja sa le de 
schlda 

Stramo$s no$trr numeau 
luna aceasta Gerar sau h n a  
Gerulul In cronlcl tntllnrm 
$1 alte nume le$lte astazl 
din uz Ghenar Ghenane 
Canndar Ci3lmdar (care vlne 
de la col~nde 1 Gerar 

Nearnui care se u@te pe 
stne insu$I e sortrt pterrlr 

(Cartea carplor) 

Dintr un popor fac parte top 
cttt $ 1 ~  c?i fac parte din el 

Cet ce va crede $1 se M 
boteza se va rnrntut 

(EY Marcu XVI 161 

Nu vB tn~elatt tov&t$tile 
rele strtc;i obtcetunfe bune 

( 1  Corlnrenl XV 33) 

Cine M alaturr de adevar 
n u  poate & nu tnvrngB 

Ntment nu cucerese cas- 
elul de aur a1 glonel cu mtn 

ctuna 
George Callnescu 

Coqtanta noasta este cea 
ma1 buna carte s o consultam 
c t mar mult 

I Pascal 

SA ti fact din proprra tt 
con$titnp un judecator 

Pfafon 

, Gea m t t ~  rnsu$tre trebure 
& ne fie modestla 

Apleach ti fruntea de stapin 
Spre brazda noastra milenara, 
Reinviat tarsn roman 
$1 facatorule de tars. 
h t r  un pridvor cu busuioc 
Ascute briciul pus la grinda, 
Peste un Iighean muiat la foc 
Tu barberegte te n oglinds 

41 colindat ce a1 colindat 
In lumea vevnic frlguroasa 
Acum a1 revenit in sat - 
Ma1 cald e totugi pe acasa 
Te agteapta brazda s o nlloregti 
$1 grajdul sa 1 indeal cu vite, 
Si vechi cohnde romanesti 
Te mustra parca parasite 

Taran roman, maria ta 
Sa nu la31 cimpul tau sa noara  
Ti au dat stramo$ii ce lucra - 
Cu mnnile au facut o tara 
Da lute briciul pe curea 
Si barberegte te de a rindul 
Ca vezi ca azi e ziua ta 
Care dureaza cit pamintul 

La clmitir pe la cei du$i 
Coboara n zori $1 te ~nchina 
Sa ungi titinile la us1 
Deschide geamul spre iuminh 
Repara gardul pu t rez~ t  
Da coama calului prin mina 
Si ca sa simti ca a1 venit 
Sleiegte apa din fmtina 

Gmdude ca $I adlenle vlntutui &deau busna 
Era vola el rav-du-1 armntmie celor crnci 
am s3u pumdu-se pe cearta clnd cu un fk- 

I 

coonar, cmd cu dtul cmd cu judeciitorui Dar 
i$t puse plan m cefe trei a le  sa dea gata lanul 
de pnunb $1 ea contmua sa dele cu sapa 
Mereu De la capat De fiecare data mru apng, 
nm putemc mu lacom 

Comma funcma rao& vem cu ntste 
argumente care nu Meau Dar contmua sa la 
p o u w  de judecator h a  pate  trei zde se va 
hotan situatla A avut rnuita rabdare Cmci am 
de ule sa umbh pentru a-11 cem un drept ce p 
se cuvme 

0 sap& doua trel 
Un tunet "N-are sa ploua M ~ I  este. o 

de pragt '" 
0 sap&, doua trei 
Un fulger "Nu3 ~urmc de putma udeaEi 
Slwea cum Blprle 1 se afundau m glod 

P & m t u l  gas h mghlfea gleznele pnmmdu-le 
tot rniu admc, vnnd parca d i le m c e  Se 
spnjm cu toata puterea m sapa Scnsru dm 
dmfi la durerea dm Sale dm n u d e  batatonte 

hcerc8 sa-st mwte un plclor v m d  sa 
inmteze Dar se poticm st, p~emndu-$ echdibrul, 
M Z U  

' Peste trei zlle trebule sa ma duc la 
judecatone ' 

fn ajunul ~edmtel jud~clare la Navmet o 
fernele fu dusa m ultlmul er drum Nu rm 
ajunse sa se va& ut dreptunle sate Cu atit rm 
mult ca p judecata II  ma^ ceru amanunte pentru 
cwcarea unor clrcumstanie NICI a u  nu s-a 
luat vreo hotanre 

Fernela m e m e  mtro poapa cu mult mte 
de a fi dusa la groapd 

Gheorgbe sow F i 7 ~  

S w e a  cum 1 se topeste tot creiemI P~catunle 
de sudoare 1 se prehgeau de pe fruntea curatil, 
pe m p b ,  pe urnem obmjlior rosu, fierbmti m 
bart,~e topmdu-se apol cu un sfirlut m tanna 
crilpata Vmtul h zbura dm cmd m cmd baticul 
alb de pe creget Dar ea nu baga de s e m  mcl 
adierea Mntuhi, mci macar pammtul m c m  ce- 
1 dogorea talp1.e goale Smgur5, m Ianul de 
porumb, dmd cu sapa cu fndqm, cu mc8ppatinare 

0 sapa doua trel 
0 sapa do& trei 
Mereu De Ia capat De fiecare data m;u 

apng, rm putemc ma1 lacom Cu nnjet de 
vrctone asupra robulu supus 

Ea devenea m c a  stapma Era propnetar 
fih-2 t r e ~  zrle Dupg mru muit& zarvB p zbuclum 
peste trer zrle va trebul sa se rnai preztnte o data 
la judec2tona raronal8 Falest1 unde era slgura 
ca va obtme dreptd la cota de teren echivalent 
a la cea vaionci3 De tocmar cmci am e purtata 
pe drumun - de la N 2 m e $  la Falest1 p m 
indarat Nu a fost mclus3 m htil mtmplator 
La 1 muane  1992 se afla sp~talmia sl c a  de la 
c o w l a  f u n c m  ultara de ea De parca mume 
de-acum p nunanul nu-i m a  p2sa c% 1 se 
cwme o cot2 de mar brne de un hectar Bme ca 
altu, care nu abeau drept, au p m t  cote, lar 
comsia Jhclar5 rrllonaI2 a aprobat hta GI% sa 
m a  cncneasca F2I% ea fmste m aceast5 lista 
Clnd a aparut dmsa,  ma^ cB nu li s-a ficut 
new in fa@ ochdor Celor de la conma funnara 
mronala 

Si nu uita din cmd in cind 
Sa ma1 $1 mori cum se cuvine 
In toti urma$i1 renascind 
Cum toti stramosil sint in t ~ n e  
Taran roman maria ta 
Indreapta cai ce se strimbara - 
Prin tine tara va dura 
Ca tu a1 paima cit o tara 



Cartelul Taranesc Inf ormafie pentrn f granii improprietsriti / I  , G.e,r,,e - 
Dornentul de actwtate Organrzat~a Persoana de contact Telefon 

ofera 

22 31 91 
Tehn~cfi agrlcola noue 

Restructurarea gospodArlllor Centrul pentru Reforrna L~lla Tverdun 
$1 d~stribulrea cotelor valorlce Busmessulu~ Prlvat 31eg Amoa$el 21 25 85 MTZ 80 M 6500 S 

24 92 16 
MTZ 82 YK 7500 3 

Improprcetar~rea farandor Booz Allen 8 Harn~lton 1 Gr~gore Breanu - I Y~colae M~sall 24 95 43 
La mrna a doua 

SemAnAtoare pentru cereale CJ 
Vinzarea cumpararea terenurllor Booz Allen & Harn~lton ' Stepan Tasc~ 

Semen Linefch~ 
1 23 75 97 32 de nndun tip RON0 8CO $ 

aferente mtrepr~nder~lor pr~vat~zate Semanetoare pentru legume 

Cred~tarea asoc~at~~ lor  de economil Corporat~a gor Gora~ov 22 11 42 (4 rmdun) 250 $ 

sr ~rnprumut a faran~lor ~rnpropr~etar~f~ de Fmantare Rurala Strop~toare pentru cultur~le d e  

I 26 20 41 clmp (10 m lungime) 800 $ 
Consultatl~ p r ~ v ~ n d  crearea Asoc~a Al~anta de M~crotman 'gor Padure 
f ~ ~ l o r  de Econornll SI ~mprumut tare dm Moldova ! 

UMZ 6 remora plug 2600 $ 
M i 7  82 rep caprtala 3700 S 

Consultat~e jur1d1c8 Cartelul TPranesc l Ion Neagu 24 62 58 Tehn~ca agncola 
As~stenta tehnlca Sf Gheorgne S~rnron Gurgh~s 24 62 62 dm Romfinra 
As~stenta agrotehnlcP etc , Mar~n Beleufa SPC 6 (semenetoare) 1600 $ 

A~ararea lntereselor Federat~a Naf~onala / Vaslle M~rzenco Plug PP 3 25 830 $ 
~ o s ~ o d a r l l l o r  taranestl a Fermier~lor dheorghe Barbaros~e Stropltoare de clmp MIL 500 - I 

L~vrarea tehn lc~~  agricole Companca 1 Andrer Cretu 24 88 06 
orm leasina Tehaaroleas~na SRL I Ala L snlc 24 88 18 

I 'dark Freeman 
ACDI/VOCA Vas~le Vunteanu 

Corpul P~CII Centrul I V~ta l~e Dan~le~co 22 32 96 
Bus~nessulu~ MIC I 26 54 85 

- 

Aststenta tehnlca $I ju r~d~ca 
In restructurarea $I postprlva 
tlzarea sectorulu~ agrrcol 

Agentla pentru on Pah 
Restructurarea \Actor Moroz 
Agrlcultur~r 

Aslstenfa tehnca I TAClS B~roul Stela Meln~c 
taranliar ~moro~r~e ta r l t l  de coordonare 

Marketmg al produselor TAClS Andrea Serpagl~ i 24 83 48 
agr~cole SI ahen ta re  Agrotec SpA 

lnforrnarea $I $colar~zarea TAClS / Lureha Bondan I 24 87 41 
ferrn~erilor AGROINFORM 24 87 25 

Cultivator printre rlndurr C 7 
850 $ 

Tehnlcil agricola 
Motdagrotehnca" (Bglt~) 

Cult~ator KPS 4 11 830 l e ~  
Grape EDST-2 5 - 13 218 lei 
Grape 0DT 3 22 880 kt 

Grapfr EDT 7 41 020 101 
Plug PLN3 35 5 148 1e~ 
Plug PLNH4-35 5 900 ter 
Semilmltoare SPC-6FS 17 850 b~ 
Sernlniltoare SPP 29 19 556 let 
Usc5tone de fructs SUMB 1 5 

27 387 lei 

Inform@ supl~rnentare 
la sedlul CaRelulw Teranesc 

"Sf GReorqhen 
sau fa tel 14 62 58 

ele Molldovei 



Further on for You 

One more year has passed by A year in whch we tned to inform you about 
agricultural reform, in particular through the Pilot Project "Land", and then through 
the Land National Program for pnvatization and reorgamzahon of agricultural farms 
A year in which the number of owners has increased substantially and a year that 
marked big change in the process of land allocation in pnvate ownership A year in 
which the economical situation did not improve, but we did not lose the last hope - 
that everything will be better We will try to "feed" your hope by fwther issuing the 
Land Market bulletin for a number of reasons 

First, by the end of 1998 - beginning of 1999 we have received a lot of requests on 
how to subscribe to the Land Market bulletin This bulletin provides the peasants wth  
updated information about the "Land" Program much faster than informants from the 
villages that joined the National Program or the local authorities that have not decide 
yet on land pnvatization (a more ample reportage see on page 3) 

Second, more peasants started to purchase land, look for and obtam credits, imtiate a 
business It means that the land has really become a commo&ty and land market has 
launched in Moldova 

Third, we propose a deal The first 3 months of the year (or may be 6) you wll  receive 
our newsletter together wth your local, rayonal newspaper you are going to buy, or 
through our local distributors In order to make sure you receive the bulletin further 
on, write or call us First, you wll  get useful mformation Second, you can become 
our subscriber (free of charge) for the second half of 1999 

For more informahon, feel free to call us on the phone number 24 95 43 or you can 
find us on the address 3 1 August street, 82, Info Center, Chsmau, Moldova 



Explanatory Note 
on execut~ng Items 1 and 2 of the art~cle I1 of the 

Law on Amendmg and Completmg the Land Code no 173-XIV as of 22 10 98 

1 According to item 1, article I1 of the above mentioned Law, apcultural land 
reserved for the needs of rural settlements social development, shall be allocated 
into pnvate ownershp of one person of a family where the equivalent land share 
has been allocated to no one of its members, including to a person of a family where 
up to 50 % of the equivalent land share has been allocated 

2 Land shall be allocated according to the item 1 of this explanatory note irrespective 
of the sphere the person activated in 

3 Since agmultural land reserved for the needs of rural settlements social 
development enter the category of land of the reserve fund, and have not been and is 
not included into the land pnvatizahon fund as agricultural land, tlus land shall not 
be Included into the land arrangement project that is prepared w t h n  the Land 
Program for privatization and reorgamzation of apcultural enterprises According 
to the provisions of the article 8 of the Land Code, change of the land category is 
under the Government competence, thus both village (commune) and city councils, 
and land commissions shall not have the nght to change the category of the above 
mentioned land 

4 The paragraph 2, article I1 of the above mentioned Law stipulates that the pnmarias 

e of the v~llages (communes) and cities, "at the request of an owner of two or more 
parcels, can decided upon the allocation of an analogous land parcels instead of this 
land with the purpose of compact location of land" Thus, in case where two or 
more arable land parcels, two or more land parcels planted with vineyard (orchards) 
have been allocated to the owner of the equivalent land share, this person can 
submit an application on changmg these land parcels for one arable land parcels, 
one land parcel planted with vineyards or one land parcels planted wth  orchards In 
case where the agmultural enterpses is being reorgamzed and the pnmana did not 
allocated in lund the equivalent land shares, the p m m a  of the village (commune) 
or city can satisfy the relevant application only pnor to the adoption of the pnmana 
decis~on on the location of land allocated to the owners of equivalent land share In 
case where an application on changmg the equwalent land share previously 
allocated in kind has been submitted to the pnmma, the issue on the change of this 
land shall be solved based on the change contracts authenticated by a notary, 
according to the article 256 of the Ciwl Code 

5 We cons~der ~t appropnate to d~stnbute &s explanatory note to the pnmmas of 
villages (communes) and cities 

Ion DEDIU 
President of the Parl~ament Commission for Agnculture, Processing Industry, Ecology 
and Rural Development 



Attent~on to the Land Nat~onal Program' 

The bad-mouthers say we are not handlmg ourselves quite well m a market 

economy and do not know how to elbow our ways through as to h e  prosperous 

That's a good thmg we don't, "We" have enough rmnd as to turn even good and 

wonderful initiative mto a failure In thrs sense, some of the farm managers and 

mayors prove to be extremely "witty" as to promote the reforms to thelr best 

personal mterest 

Lately, wthin the process of pnvahzation and reorgamzation of agncultural enterprises 

w t h n  the Land National Program a number of phenomena that could tarmsh the Land 

Project image and jeopardize the essence of project's methodology come up This 

phenomena is noticed especially during the land and property distr~bution tenders and 

relates to wrong interpretation of notion of leader Such h g s  happen in a number of 

settlements (Rusestii Noi, Ialovem, Puhacem, Anemi Noi, Otaci, Rezma, and others) 

0 where the managers of agncultural enterpses (in particular those that even changing 

their names and apparently the orgamzational-legal form, still preserve the essence of 

soviet-model agricultural farm - colkhozes, sovhozes), proceed as follows the chef of 

the former collective farm (colkhoz, JSC, production cooperative or any other collective 

type farm) appears as the key leader, entrepreneur, and the brigadiers or other 

employees come as representatwe leaders who collect proxies and participate to the 

tenders Apparently, the former bngades appear as new agricultural entities After 

Ownership Titles are prepared, the leaders' representatives reman the same old 

bngadiers or employees, the bngades do not function separately, and the new land 

owners act in the same old formula of collectwe farm 

In this context, "representatives" mostly suits the "reorgamzed" farm of Rusestii Noi, 

Ialoveni Here, the chef of the local production cooperative Tudor Merla, jointly wth  

the mayor Mr Manolache, run the reorgamzation process followng such procedure 

The board also selected the brigadiers Ion and Victor Cirlan, Serghei Trohm, Efim 

Zamsa and Victor Manolache as representative leaders In an agreement set wth these, 

0 Tudor Merla intends to reestablish the farm under the old formula after the distr~bution 

of Ownership Titles to Land The only competitive leader, i e entrepreneur also, 



Constantin Plamadeala, had to support pressures exercised by the other 5 at the land 

distribution tender Land recipients who dare to give proxies to the other leader were 

also exposed to various forms of pressure (they were refused mill services, wages and 

other remuneration for the time period they work in the collective farm untd givmg the 

proxies to one of those 5 "leaders representatives", etc ) 

At Radosua, Singerei the land tender generated a conflict between the local authonties 

and a group of individual peasants who's nghts to participate at the tender have been 

violated Though appealing to the pnmana wth the request to explsun the tender 

procedure, all the meetings have been always postponed Until one day when they 

found out that the land distnbution tenders already took place and they have been 

represented by Gheorghe Petrov who did not even have such powers (he did not collect 

the proxies, not even discussed wth  somebody) As stated Mr Petrov hlmself, he was 

required to come to the pnmana and sign the protocol and he did, wth  no power to do 

so The same proposal was made to h m  at the patnmony distnbution tender, but he 

refused, after being warned by the individuals The peasants had to travel to various 

authorities and knock on different doors but being refused they came to the mam office 

of the Land Project in Chsinau 

Having traveled to Radosua, we found out that practically there is one leader only Ion 

Pinzan, the current manager of the agrrcultural enterprise .mth 2000 persons The 

second leader, Carcea Efim, in fact he is the leader-representative, joined 46 people, 

most of whch are his relatives The mayor of Radoaia, Grajdean Anatol, left the 

reorgamzation process apart realizing that he wl l  not be re-elected as a mayor, he 

found a warm place at the local tobacco dryer and hardly could be found The villagers 

say that one hand washes the other the mayor has a wealthy position in the farm and 

thus owes the farm manager a reform in his Interest As the members of the 

commssions, they all are relatives 

a Anyway, the tender was canceled, having each of the land recipients to decide on the 

options until 15 02 1999 After being additionally informed about the possibilities they 

have wthin the Land Program, the number of those who want to wrthdraw from the 



a farm increased evidently The individuals selected representatwes to protect their nghts 

at the tender (in fact, they also claim to be distributed land near those who received land 

in kind because they hold together several tractors and other machinery as a property 

share) 

Certainly, all these phenomena, tarnish the legitimacy and equitable and transparent 

aspect of the land titling process rather then the Land Project image Of cause, an issue 

dealing with mentality is involved here some claim that we are destroying the 

colkhozes (at Rusestii No1 - the mayor hmself Nicolae Manolache is angry on us (71) 

cause we destroyed the "won"), others say that we should give them machnery , &el, 

etc along wth the land However, most of the peasants understand the pnonty of titlmg 

land and pnvatization And it is not our fault that these processes do not progress as you 

would like Since the methodology of the Land National Program presumes voluntary 

participation, equity and transparency, observance of land legislation Moreover, a 

consulting and financial support All the rest depends, to a large extend, on each of you 

0 By the way, whom did you associated wth your relatives, fnends, people you trust or 

let yourself float on the course of events? You don't know what to do? (In fact, how 

about the course of reforms in your area?) Wnte us, call us, we are ready to help you 

anytime (wthin our competence) Ths  is the purpose of th s  bulletrn 

Othemse, we offer you the followng advice 

find out if your farm (commune) has join the Land Project and how the 

pnvatization, reorganization and land titlmg process are progressmg, 

find out if the lists have been drafted and make sure you were not omtted, 

what is the average size of the equivalent land share and who is using if you did not 

receive land in kind, the same about the property share 

And what else would you like to know7 

Nicolae Misail 



What about the farmers of Gloden~ rayon9 

Interview wlth Mzhaz Tarzta, rayon farmers head 

- What are the peasants preoccupied with presently? 

- There were times thinlung that we are lost and there is no way out of the impasse but 
we went through successfully The Land National Program provided us assistance and 
still continue to help us The Glodeni rayon is include into th~s  Program The only thmg 
we, the peasants owners, were claming for a long tme  - land and property share - now 
becomes reality due to the Land Program Often, the peasants owners are blamed for 
kolkhoz degradation, whde those who are gullty of collective farm property rum are not 
brought to accountability The Chamber of Accounts made some attempts to found 
those who destroyed our treasure but the mvestigation did not last very long 

- What do the peasants need most of all7 

- They need information about the outlets and marketmg procedures, legal consultations 
to close the contracts To date, the plant that generates the hghest mcome is sugar beet, 
however in order to market it the peasants has to go through tax inspectorate, statistics 
department, p m m a  They also have to provlde themselves wrth transportation, whlch 

0 
is expensive enough The conditions of the contracts proposed by the JSC Glodem- 
Zahar provide for the 50 50 ratio m l e  large f m s  close contracts wth  the factory at 
the 60 40 ratio, moreover they provide the farms wth  transportation means The 
peasants are askmg themselves is thelr sugar beet of a different color7 

It seems to me that presently, the entire republic is dealing only wth  tax payment We 
have to pay them vvlth no discussions However, the peasants are malung payments to 
the Social Fund whle their seak-leaves are not compensated Those from the collective 
farm are being paid 

Most of the peasants owners are pensioners who paid taxes the entire life Why don't 
they have pnvileges at least now7 We also need a bank to provide servlces to the land 
owners, however, we don't like the way Moldova-Agromdbank provides services to the 
landowners 



How Land Tender 
Representatwes Become 

"Leaders" 

Some partictpants In the National Land 
Program (and occas~onally even offic~als) 
are not sure of the d~fference between 
"representatives" and "leaders" In the land 
tender and property tender Are all 
representatwes also leaders? How can we 
tell the d~fference between representatives 
and leaders? 

Thts confusion has created some problems 
For example, In Iarova village m the rayon 
of Soroca, 10 people collected land share 
proxtes from land share owners Each 
person collectmg proxies caused the 
peasants to believe that he would lease in 
land from them after the land was allocated 
m the land tender However, after the land 
tender, the peasants were surprised to learn 
that only 4 of the representatives who 
collected the proxles were mterested in 
leas~ng in the land The peasants who were 
represnted by the other 6 representattves 
told the peasants that they would have to 
lease their land to the former director of the 
farm Of course, those peasants felt 
cheated 

To resolve the confus~on, ~t IS useful to 
revlew the sequence of events before and 
after the land tender The same analysis 
apphes to the property tender 

F~rst, each ~ndtv~dual who wants to act as 
representative at the land tender should 
tnform the land share owners that he (or 
she) w~shes to be a representat~ve In order 
to represent land shares at the land tender, 
the representat~ve must collect signed 
proxy agreements ("prox~es") from land 
share owners 

If the representat~ve makes a commitment 
that he wdl lease In the land after the 
tender, then the representative is a "leader " 
To prove that he (or she) IS a leader, the 
representatlve wdl s~gn a "Commttment of 
Agrtcultural Leader " A copy of the form 
IS presented at the end of thts article 

Thus, a "leader" is a representatwe who 
has agreed that he will lease tn land after 
the lend tender Representatives who do 
not sign the form are stdl representattves, 
but they cannot clarm to be leaders 

Second, each land share owner talks to 
representattves and leaders, and then gives 
a s~gned proxy to one Some land share 
owners will prefer to glve thew proxy to a 
representatlve who also agrees to be a 
leader who w~ll  lease m the land after the 
land tender By givlng his proxy to a 
"leader" the land share owner may feel 
more secure Also, some land share 
owners w~l l  trust a representattve who has 
agreed to be a leader because they belleve 
that leaders may try harder to obtain good 
land for his group at the land tender The 
leader will be leasing In the land of hls 
group, and he therefore has an mterest tn 
gettmg the best land poss~ble at the tender 

Third, the land commlssion holds the land 
tender The representatives and leaders 
negottate w~th  each other m the land 
tender Each representatrve and each 
leader tries to obtaln the best land and land 
in the most convenient locat~on for his 
group Disagreements are usually settled 
through compromise The land 
commlsslon allocates each arable field, 
vmeyard and orchard to a group of land 
share owners represented by a 
representative or a leader 

Fourth, after the land tender, each arable 
field, v~neyard and orchard must be divided 
between the land share owners of each 
group If the representat~ve IS also a 
leader, then the leader will work w~th  the 
group of land share owners to prepare 
"groupmg and arranging I~sts" for each 
field If there IS no leader, t h ~ s  task IS 

performed by the land commlssion, the 
primarla or someone appomted by the land 
commission or prtmarla 

F~fth, the project executor uses the 
groupmg and arrangmg l~sts to prepare the 
scheme show~ng whtch parcels will be 



allocated m ownersh~p to each land share 
owner 

Each land share owner IS responsible to 
dec~de whom they trust to represent his or 
her land share In the land tender The 
slgned "Comm~tment of Agricultural 
Leader" form wdl enable the land share 
owners to d~st~ngutsh between mere 
representatives and leaders 

The followmg form commtts the leader to 
lease In both land and property after the 
land tender and property tender 

Ddference behveen a leader aniI a 
representative 

Any person who collects prmes fur a 
peasant's land share before a tender e 
Aled a "representat~ve" But R is 
important to know that mt every 
representative IS a "leader" What 1s the 
diRerence between a representatwe and a 
leader? 

A "representativell is a person who 
gathers proxles before the l a d  tender 
and agrees to represent kmd s h e  
holders at the tender The 
representatwe makes no commitment to 
lease in Iand from the members of the 
group he represents 

A "leader" is a person who gathers 
proxies before the land tender and who 
also signs a "Commitment of 
Agricultural Leader" befare the faad 
tender The "Commtment of 
Agmcultural Leader" says that t ixs  

lerson agrees to lease m the land of h s  
youp after the land tender 

Zeasons why you mtght give your 
mxy to a ''representative" You may 
iec~de ta gi-ue your proxy to a 
.epresentatwe rather than to ti leader 
when yon plan to f m  your land by 
purself but want to choose the people 
who wdl own the land around you In 
cfus case the representatrve wdl get land 
For the entrre group and hen each 
peasant d l  farm hrs own land 

Reasons why you might gwe your 
pray ta a "'fearler''" YOU may dectde to 
yve your proxy to a person w h  signs 
the "Commitment of Agrrcutturd 
Leader" and agrees to lease in your land 
ELAer the tender because you 

1 trust that person to pay you rent 
€'or your land 

2 beheve that person will fight to 
get you the best land avarltible 

4 belzeve that person d l  gel 
mac&ery for the group at a propa$ 
tender 

5 Wst that person to properlj 
group afld arraage you next to you 
relatwes or fhends m your field 



Commitment of Agricultural Leader 

1, , resident of the vlllage of 
in the Judet of , hereby 

publicly declare my commitment to act as a leader to represent the holders of 
equivalent land shares and property shares in the land tender and the tender to 
distribute the property allocated as property shares (hereinafter property tender), 
that will occur wth respect to the land and property used by 

(name of former collective farm) 

By signing this Commitment, I solemnly affirm my intention and commitment 
to sign agreements to lease in the land shares and property allocated as property 
shares from the holders of such shares, whom I represented in the tenders, for a 
penod of at least one year from the date of the land tender and property tender, 
respectively 

I also solemnly affirm and commit that dmng such penodof tune, I wll  not 
transfer or attempt to transfer such land shares or property to the use or 
management of any thrd party, including any former officer of the farm or any 
other leader participating in the land tender or property tender 

I assume the obligations established by ths  Commitment, being aware of 
Articles 190 and 191 of the Civil Code regarding civil obligations and liability 
for violating these 

,1999 
(date) (signature) 



Clearance of historical debts of economic entities of the agricultural 
sector - a condition to de-block the agricultural reform 

The provisions of the article 42 of the future Law on Budget for 1999, whch 
provides for clearance of histoncal debts of economic agents by transfemng the social- 
cultural objects to the balance of local public adrnimstration authorities, wll  contnbute 
to de-block the agricultural reform, said Pnme-minlster Ion Ciubuc 

The pnme-minister states that the article's provisions discussed and approved by the 
Parliament on December 1 lth will impel the Land National Program implementation of 
which one of the main requirements is liquidation of these debts 

Over 60% of agncultural farms already paid off their debts m such a way, that IS why 
the "below rules" should not be changes 

In this context, the parliamentman Eugen Glrla, president of Comss ion  for 
Economy, Industry and Privatization, sald that the issue of agrscultural reform de- 
blochation should be viewed as a whole to date, the Parliament has 7-8 laws that 
follows the same objective, of which only three being exammed We speak about laws 
on Agreement-memorandum, on Council of Creditors, on clearance of hstoncal debts 
of the agncultural enterpnses, on mortgage, lease, and others Mr Girla also added that 
the provisions of the article 42 wrll allow to de-block the accounts of the agncultural 
enterpnses - an important fact to continue to implement the Land National Program 

According to the forecast, the agr~cultural reform at Vasieni, Ialoveni 
will bring good results 

The peasants from Vasieni village, one of those 15 settlements of the Ialovem rayon 
that join the Land Program ths  year, wd1 start the new agncultural season as holders of 
Ownership Titles to equivalent land share 

The mayor of the Vasieru vlllage, Vlahmir Cononov, sad  that "all the preparation 
works to conduct the land distnbution tenders, that usually generates divergence among 
the villagers, have been perfonned" As soon as those 1500 land shares are distnbuted 
m kind, the property distnbution tender w11 be conducted, added Mr Cononov 

In the mayor's opimon, the Land Natronal Program is a successful way to allocate land 
Into ownership, moreover it provldes funds for this project accomplishment 

In the near future, the authorities of Vasieru rntend to open an agrscultural chamber 
under the primaria that will deal wrth the problems of peasants-owners, and to create a 
representation of the St Gheorghe Cartel to assist them wrth machinery and seeds 



Soon, an informahon Center in support of peasants owners will be 
open in Glodem 

Soon, an information Center in support of peasants owners wl l  be open in Glodeni and 
w11 provide services to the north rayons of the republic 

The executive director of the National Federation of Farmers of Moldova (NFFM), 
Dumitru Puntea said that the new informative center will be created at the imtiative of 
the relevant Federation mth the financial support of Mensen hood (Holland), Eurasia 
and USIS Federations Ths  center wl l  not double the activity of those 10 centers of the 
AGROINFORM created by the TACIS Project in Moldova, but will cooperate, help 
each other and ensure that the peasants are receiving help 

NFFM and the executive department of Glodem has signed a contract under whch the 
Federation binds to tram the employees of the futwe Center and wl l  provide 
equipment The executive department bmds to provide premises, a Hall to orgmze 
seminars and will pay the Center's thermal and electrrc costs 

The Federation mll have a net of 4 centers for free peasants The other three wl l  be 
located in Unghem (or Calaras), Cnuleni and Causem (or Stefan Voda) 

The number of peasants owners of Cantem~r rayon has increased by 
23 percent durlng the last 12 months. 

As of the begimng of the privatization process in the agricultural sector and until 
January 1, 1999 the local authorities of Cantemir rayon received nearly 6 thousand 
applications on separate distribution of agncultural land to create peasants farms 

Nearly 4 thousand persons already received land m ownership Thus, the number of the 
peasants owners has increased dmng the last year by 23 percent Nearly 1500 persons 
that received land shares created and registered 302 peasants farms, the number of these 
has increased wth  44 dmng the last year 

The total surface area of the agncultural land under the use of owners constitutes 7708 
hectares The average surface area per rayon of agncultural land distributed to one 
peasant farm constitutes 1 9 ha, of which 1 7 ha - arable land, 0 16 ha - vmeyards and 
0 1 1 ha of orchards 



Land lease: 
advantageous for lessors, 
advantageous for lesses. 

Agrzcultural lease relatzons presumes the use by an zndzvzdual or legal entzty of 
agrzcultural land (the agrzcultural equzpment eventuallyl that belongs to another 
person, for a specfic tzme perlod and accordmg to specfic payments or part of yzeld 

Durzng the last years, land lease zn Moldova zs becomzng more and more used The 
presentatzons below prove that lease relatzons zn agrzculture, bezng fazr, constztutes a 
stable source of zncome both for the lessor and the lessee 

"I have accepted to lease m 304 land hectares from c~trzens and I am content 
w ~ t h  the returns " 

Valenlxn PLATON, 
farmer m Meren~ village, Anem No1 

"Valentzn Platon" peasant farm Regzstered zn 1994 Includes 3 land shares (6 
hectares) of the farm manager, Valentzn Platon, hzs wlfe Elena, and hzs son 
Alexander Leases zn an addztzonal 304 land hectares, zncludzng 16 hectares of 
vmeyard and 30 hectares of orchard Has the followzng equzpment leased znJFom 167 
vzllage nezghbors (each of them holdzng a property share expressed zn equzpment) 5 
tractors, 3 ploughs, 1 combzne, 1 znstallatzon for perennzal plant protectzon, 3 
cultzvators, 3 seeders, 2 cars, 1 truck 2 carts, 2 tanks, also 3 garage boxes and one 
equzpment repazrzng workshop Before creatzng hzs farm, Valentzn Platon worked as 
economzst for the local colkhoz 

"In 1994 I realized that the colkhose has no future I arranged a meetmg vvlth the 
people and told them that I'm creating a peasant farm and I'm ready to lease in land 
Why? Because I understood that to observe the crop rotahon and modern agrrcultural 
technologies, and, in general, to profitably set up the produchon, we needs land far 
more large that those few hectares allocated to me In my life, I've been to Germany, 
Denmark, Holland, Czech Republic, Slovak Republic, Hungary, Poland, where I 
studied the agrrcultural practice and I believe that the optimum surface area for cereal 
(or other field crops) gromng one needs about 250-300 hectares 

Moreover, I realized that the agncultural equ~pment would be destroyed and stolen if 
it's not in the hands of one manager I launched this idea - to lease in, ~n addition to 
the land shares, the property shares, expressed in equipment and other fixed assets 
The people, 82 share owners, supported me Obviously that among the first supporters 
were my relatives - I have many, very many village relatives The follovvlng years, 
more persons joined me And, on Apnl 24, 1998, by a court decision, the colkhose 
was declared bankrupt and another 86 share owners offered to lease out their land and 
property shares to me I took the offer and I don't regret it, being extremely happy 
mth the generated crops 



We conclude lease agreement every year, and register them wth the Pnmana When 
you lease from many owners, it's better to conclude lease agreements in wnting The 
lease payment is 30% of the yield I pay most people in lund (wheat, barley, 
sunflower, corn, grapes, fruits, etc ), one person prefers cash, and 12 persons - cash 
and inkind 

I am on good terms wth  Agroindbank Each year I take short term loans of 50-70 
thousand lei total If I repay on time, the interest rate is only 8-9 percent I am 
comfortable cnth it, that is why I wll  continue talung loans 

As for the equipment and other fixed asset mamtenance cost, I bear all of these Until 
present, the lease payment for equipment was somehow included in the land lease 
payment, however, starting vvlth th s  year, the lessors meeting asked me to make a 
separate lease payment for equipment by the end of the agncultural year I accepted, 
because ths  is actually correct 

Last fall, over one hundred people asked me to lease in their shares too I had to say 
no The land that I have now is located altogether However, those people's shares 
were located far from each other, and the transportation costs would have made it 
irrational to manage such a farm 

In the future, I could lease m some more land wth  the condition of compact location 
This would allow me to expand and develop my farm 

Leased ~n Two Shares and I W111 Lease ~n More" 

Georghe GURAU, 
56 years, owner m Razen~ commune, Caman 

Georghe Gurau Graduated the Tau1 Agrzcultural College zn 1976 Worked as 
accountant, brzgadzer of mechanzc men and vegetable growers zn Razenz colkhoze 
As a result of colkhoze przvatzzatzon and reorganzzatzon wzthtn the 97 Land 
Program, created the "Gurau Gh P " peasant farm, whzch tncludes 3 equzvalent 
land shares (all arable land) h a  own, h a  wzfe's, Anastasza, and h a  son's, Sergher, 
In 1998, leased zn 2 shares, currently managmg a total of 6 3 hectares of arable 
land Has the followzng equzpment (some purchased by leaszng, z.e not fully pazd) 
one tractor, one plough, one cuitzvator, 2 seeders, etc , plus one horse and varzous 
tools around the house 

To set up a profitable agncultural production, I believe one should specialize in 
growng certam crops This, of course, should not Interfere wth the crop rotation, 
which is also very necessary, no one doubts that Still, there should be a 
specialization, because it is impossible to keep up wth the scientific news in all 
agricultural spheres, to apply modern technologies, keep up vvlth the marketing 
studies, etc 

I, for instance, decided to cultivate legumes I believe that in Moldova such crops 
have perspective in all aspects, and can be very profitable One is bad a profitable 



legume production cannot be set up on a small surface, such as the equivalent land 
shares are around here, a little over one hectare Such small share would suffice only 
for medicinal crop cultivation, and it would still be not enough While for field crops, 
to develop a farm, one should have at least a few tens of hectares You can purchase 
them (if there are willing sellers and if you have money) If no, you can lease them in 

Last year I leased in two hectares from 2 village neighbors They asked me to lease in 
there shares, and I agreed We made a verbal agreement, wthout any contract, for a 
yest., but it 1s posslble that-we wll  rrene% the deal for thrs year %Te will see 
Actually, I have nothmg agamst signrng a contract, but we did not have the time to 
prepare it in wnting, and I thmk hummty and conscience are far more important than 
the contract The important thmg is that we reached an agreement I found it 
convement that both shares are located near my land I planted 2 hectares wth  soya, 
2 3 hectares wth  corn, 0 75 hectares wth wheat and 1 hectare wth sunflower I did 
not weight the crops yet, but it seems to have turned out pretty well I pay the two land 
owners 600 lei, in raw or processed crops, at its cost, plus I pay the land tax For 
instance, corn, corn flower or oil, as requested 

I had other offers of about 20 hectares, but I turned them down, because I do not feel 
ready financially Moreover, I am seehng sales markets, as secure and stable as 
possible Without these, I wl l  not take the chance to produce large amounts If I am 
able to properly cultivate the land, I wl1 lease in more, about 30-50 hectares Ths  
wl l  expand my farm and increase my profit 

"I leased out the land and the products received as a rent meet my wrfe's and my 
needs and are even enough to grve smth to our ch~ldren" 

Marcu RUSNAC 
76, former school teacher, Izbeste Commune, Cr~ulenr 

Marcu Rusnac I1 World War Veteran Performed as a teacher of Romanian In 1996 
the local kolhoz broke off and the land got distributed to the citizens entitled to 
equivalent landshare Under the law Marcu Rusnac was due half a share one hectare 
of arable land and 0 12 orchards His wfe, Dommca, a teacher of Chemistry, who is 
also retired failed to receive any land (ths is the law provision) So, he leased out h s  
land to a new agricultural formation founded after the kolhoz broke off, specifically, 
to "Masarau" Peasant Farms Association 

"At my age, you would not do a big deal mth the land It is been two years now since 
I leased out my land to Masarau association We have many more lessees over here, 
but I leased it to this one, since I know Pavel Prodan better than anyone, who was the 
manger of this association at the begimng I know h m  as a thoughtful guy and a 
good farmer I remember hlm in school, he was my mate So, I went to h m  and 
asked whether he could lease in my share He agreed to do it and we signed a-one- 
year agreement Since that time, each fall we are extending it for another year Now, 
Pavel Prodan is in Chisinau as parliament member Oleg Verdes replaced him He is 
younger, but as I see the business is going on pretty well 



Under the agreement the lessee has to pay my land tax and offer me 25% of the 
harvest However, last year there was not so much harvest so I received only 400 kg 
wheat, about 50 kg tomatoes and 50 kg water-melons And I also had to harvest the 
maize in the field, planted and taken care of by the association, but unable to harvest 
it, leaving it there In 1997 I received over 400 kg wheat, 300 kg maize, 50 kg flower 
seeds, about 50kg tomatoes and 50 kg water-melon 

I've got two daughters m m e d  in Chisinau As any other state funded person I have 
not received any compensation for god knows since when My wfe an I have not 
receive the pension payment for one year now, starting February, 1998 If we haven't 
had leased out the land to receive food to eat, we would have been lost However, we 
were lucky to enjoy such a possibility and thanks God, we can survive It meets my 
wfe's and my needs and is even enough to give smth to our children" 

Prepared by Veaceslav PLUGARU 



a If not the debts inherited from the former colkhoz, Spica-N would 
have functlon much better 

"Spica-N Ltd, Onitcani, Cnuleni is one of those 73 farms that joined the Land -97 
Project 21 1 peasants owners, members of this farm, have received in November of 
1997, the Ownership Titles to Land Spica-N was the first farm reorgmzed under the 
methodology of the Land Project (not considering the Maiak pilot-project) - September 
4th, 1997 marked the start of titling ceremonies in Omtcm From that time on, a lot of 
changes took place on the agtlcultural map of Moldova another 71 farms have been 
reorganized m t h n  the Land Project-97, and the project itself has progressed into the 
Land National Program (Within this project already, 9000 peasants from 30 settlements 
who decided to farrn their land individually have received their Ownershp Titles to 
Land) 

Wishmg to know how Spica-N is managing its actmty we traveled to Onitcam, and 
meat wth  Nadejda Cimi, manager of Spica-N Ltd We did not expected to hear that 
Spica-N is doing fine Knowng the status of our agriculture and the problems it faces, 
we did not hope to see the machinery park blooming whch, after the tender, was 
distributed to the newly created Spica-n farm Several tracks had no wheels, however 
we did see a brand new tractor (52 thousand lei) 

a Several aspects that charactenze the situation in the Spica-N farm came into view after 
discussing wth the manager 
1 The farm took a preferential, short-term loan (80 thousand lei) but reimbursed it 

wth difficulties Its was possible to ob tm a credit due to the fact that each farm 
member has Ownership Titles to Land, however since the production cost was hgh 
by the end of the year due to hgh pnces for fertilizers, seeds and fuel, all the money 
went to reimburse the loan Thus, Ms Ciomi does not intend to take a new loan 
t h s  year 

2 The farm members received agncultural products by the end of the year, but since 
all the money went to reimburse the loan, they did not receive wages the whole 
Year 

3 Spica-N has closed a contract wth  a firm fiom Chsinau to supply them wth  fuels 
for sunflower seeds However, since the yleld was poor, the farm had to compensate 
the sunflower deficit wth corn The yield was nch, but m order to process t h s  corn, 
the farm had to give 100 tones fiom those 160 harvested to the monopolist 
"Cereale" Those 60 tons left have been transmitted at a pnce of 30 b d g  to the 
firm of Chsinau 

4 From its foundation (1978) the Onltcani colkhoz made itself remarkable by its apple 
orchards Last year Spica-N had a nch yield of apples, but due to hgh production 
cost (the entire technological complex constitutes approximately 80 bandkg) and 
low purchasing pnce (12 bmkg),  the apple yield generated losses 

5 During the last three years, Spica-N farm has worked to pay the debts of the 
Onitcani farm Of those 350 thousand lei, 250 thousand have been pad already If 
not this debt, those 250 thousand would have been used much, much more eficient 

6 As compared to the peasant farm, any other orgamzational-legal form has to pay the 
VAT A bizarre issue first, the agncultural farm has to pay the land tax, than it pays 



the tax on the products harvested m ths  land In fact, the issue with VAT is strange 
one year the farms are exempted of th~s  tax, one year - no Since many farms do not 
manage to pay the VAT for the year it is due, the farm has to pay it dmng the next 
year when it is exempted Thus, t h s  year Spica-N has to pay the last year 'tails" on 
VAT 

7 Ammal breedlng IS an ace in the farm's hands - along wth those 70 hectares of land 
with perennial plantings, it also received from the former collective farm a bngade 
of tractors, cow barns, feed-silo, carpenter workshop and a power saw-bench The 
largest income - the whole year - comes from the barns This year, the farms 
decided to increase the number of cattle and proposed the villagers to close 
contracts on cow breeding - the person gives h s  calf to the barn and receives 
according to the contract a certain amount of money or ln lund by the end of the 
year Still, in order to enlarge ammal breedmg, a long term loan is needed 
However, this could not be obtained due to the lack of mortgage Due to the lack of 
long term loan, a number of other object could not be build a mill, oil press, second 
barn, etc - Important thmgs for a farm activlty slnce all the processing services are 
expensive 

The arable land was completely plough, but the fate of the future yceld a unknown 
I f  future contracts are closed - towards whzch the farm manager works hard - the 
yceld wzll not be sold for "banutc" 



A successful story 

Privatization of land and patmony of agricultural enterpnses is not the only task of the 

Land Project As a result of land t~thng, the peasants are to create prwate enterpnses 

based on new principals, completely different of those of the collective enterprises The 

actimty of the new type enterpnse depends, to a large extend, on the entreprenemal 

spirit of the current leader, on their ability to manage an agricultural entity in market 

economy environment 

In ths  context, the expenence of pnvate agricultural enterpnses that function for 

several years already is interesting In most of the cases, their expenence prove the 

principles and forms of activity promoted by the methodology of the Land Program 

Such an example is the peasants farm of Vasile Capatina fi-om Zagoreni village, Rezina 

Born in 1937, he graduated the Chlshlnau Agricultural University as an engineer- 

mechanic In 1962 he started the actimty in h s  native village in "Dimitrov" kolkhoz 

following his specialty Being promoted from year to year, he became the manager of 

this entity 

"As of the begimng of my activity as a farm manager, says Vasile Capatina, I tned o 

apply new methods of work organization The goal was to provide incentive to the 

peasants to work efficiently and be Interested in their own work It was necessary to 

motivate them, since the work productivity was declimng year after year, and the 

collective farm, although started very good, was registenng losses and wthm the 

market economy environment that started to contour, nsk to go bankrupt" Of the 

methodologies being applied those tlmes, the best one was lease of land and equipment 

to several production sub-division Thls form allowed the peasants to obtain hgher 

income, and people started to have better attitude toward land Having the efficiency of 

this form proved, Vasile Capatma suggested that the entire farm proceed to this 

principle of work organization 



However, the communist-kolkhoz mentality still dominatmg in 1992 has determined 

the general meeting to dismiss Vasile Capatina from h s  position given their idea that 

Mr Capatina tries to destroy the kolkhoz - a "subversive" in those tunes "I had the 

possibility to find a "warm" place, but I did not do it since the "kolkhoz hole" was too 

obvious Thus, together we 7 co-villagers, we decided to submit applications to recelve 

the equivalent land share in private ownershp, based on recently adopted the Land 

Code, in order to farm the land by ourselves" 

Should we not go into details about all the trrals t h s  group went through - being a 

kolkhoz manager for several years, Mr Capatina was considered the traitor of the 

kolkhoz idea The received land was not of the good one and the property share was 

distributed to them only after two years as they submitted the applications on allocation 

A significant fact is that after a couple of years, 64 more co-villagers not being satisfied 

wrth the kolkhos, have join this group They started to look for the most convement 

forms of work organization For the begimng, they decided to conduct mechamzation 

work in common and the manual work - individually On the second year of activity, 

they found that several persons do not accomplish their tasks consciously and their 

activity started to remind of the kolkhoz one After long Qscussions and changes, the 

most appropriate form of land management was found "Presently, I am absolutely sure 

that the best form of activity of an agricultural enterpnse is peasant far, that has one 

manager, able to take decisions by hmself and be responsible of the enterpnse's 

activity Nobody is insured agmst mistakes, but it is easier for a real manager to correct 

them since he does not depend on vmous meetings and orders from the "above" I 

came to this conclusion after 6 years of experrence and advice all of those who go 

through the land titling process to chose ths  form of activity" 

Presently, the peasant farm "Vasile Capatina" develops its activity on 25 hectares of 

agricultural land Five land shares belong to Capatina family, the rest bemg leased in 

particular from the pensioners unable to farm their land shares They grow the same 

plants as other farms wheat, barley, corn, sunflower, peas, vegetables, etc However, 

high mcome could not be obtamed by selling row materials Understand this fact, Mr 



Capatina has bulld a small farm of pigs, wth 45-50 capita that bnng him cash With 

the credits obtamed from vanous bank institutions he bought a mill wth a processing 

capacity of 1 5 tons in 8 hours Along wth  the cereals obtained on those 25 hectares, 

the mill also provide services to the villagers For payments, of course Good money are 

generated by h s  local shop that sells agrrcultural products and others 

All these objects, as well as a large share of the machnery and equipment he obtamed 

wth  the help on the credits received from two main sources branches from Rezina and 

Orhei of the Commercial Bank Moldova Agroindbank and Savings and Loans 

Association of Zagorem He used the credits for a stnctly determined goal and 

reimbursed them mthin the set time penod Due to this fact, the farmer Capatma is 

considered a disciplined client and can count on new loans m any moment The creation 

of SLA owes to Vasile Capatina too who also is the director Certainly, this function 

requires additional effort, however, the members of the association have the possibility 

to receive credits wth an interest rate of only 20% per year 

His cooperation wth the National federation of Framers and the Peasant Cartel "St 

George" is also helpful Through ths  institutions he purchased a seder, corn seeds and 

beans of hgh quality The machinery and equipment park of h s  pnvate entity also 

includes a tractor T-74, three tracks, tractor trailer, two seeders, three cultivators, one 

plow and one harrow 

Together with those 71 owners who farrn their land individually, he has a harvester 

received as a property share from the collective enterpnse The farrn also has a 

workshop equipped mth wood and metal processing devices With such a machnery, 

says Vasile Capatina, he could farm at least 100 hectares of agrrcultural land but he 

does not feel completely protected by the state as a domestic producer to do so 

Though, his clams toward the state are not so considerable and account 4 essential 

moments 



Reorganization of the Ministry of Agriculture in a structure that would provide real 

help to the producers, providing useful information and necessary consultat~ons, the 

min~stry's building itself should include all the ins~tutions where a farmer can 

appeal, 

Facilitation of fuel, machnery, seeds supply, reduction of taxes and fees for the 

economic agents who activate in the apcultural sector, as well as creation of a 

serious control over the quality of imported goods, 

Support the local producers on the domestic market and assist their entry on the 

foreign markets, 

simplify the tax system and mtroduce tax pnvileges in the fist years of actiwty of 

private agricultural enterpnses, 

If all these measures were accomplished, says Vasile Capatina, I would enlarge the 

activity of my enterpnse, a fact that would allow me to attract a senous investor The 

state would also benefit from ths, since I insure tax payment from a larger surface area 

wth the same corectitude I am doing presently from the 25 hectares, I would provide 

worlung places, thus contributing to solve social problems" 

After I meet the farmer Vasile Capatina and his pnvate farm (the family members and 4 

employees are worlung at h s  f m )  I am still wondenng how came it, activating in the 

same economic environment as the collective farm, this owner managed to register 

much better results? How came it that the kolkhoz, that had 400 thousand rubles in its 

account in 1992, today went bankrupt, and the pnvate enterpnse of Vasile Capatma, 

who activated without the property share dmng the first two years, today is grocvmg? 

In fact, the answer is simple it is about a radical change in the attitude toward land and 

work Presently, the peasant is re-acqmnng the spint of landowner, and tlvs is probably 

the most important inhces for apculture revitalization 



The grave 

She felt like her brain was melting The drops of sweat were tnckling fiom her 
forehead, on the temples, on the red, b m n g  cheeks, to the chin, melting then with a 
sizzle in the cracked land The wnd was flyng up her white kerchef But she felt 
neither the wmd, nor the hot land burn~ng her bare feet Alone, m the mddle of the corn 
field, hoeing wth  bitterness, with obstinacy 

A hoe two three 

A hoe two three 

Constantly From the beginning More bitterly, stronger more avidly With a gnn of 
victory over the defeated slave 

She was becoming the only owner She was an in-three-days owner After a lot of 
fuss and turmoil, in three days she has to go to the rayonal court of Falesti, where she 
was sure she cnll obtain the nght to equivalent land and property shares For five years 
she traveled back and forth fiom Navirnet to Falesti She was not included in the list by 
mistake On January 1, 1992 she was in the hospital and those from the land 
commission forgot about her Like she was dead and nobody cares to whom the land 
share of over 1 hectare belongs to Why did the others, who did not have the nght, 
receive the shares, and the rayonal land commission approved the list wth no @ discussion And she was not on that list When she appeared, everything went dark 
before their eyes 

The thoughts like the wnd burst into her rmnd, tracing memones of those five years 
arguing wth  the dignitaries and the judge Still, she plans to finish the corn field in 

three days So she continued to hoe Constantly From the begnrung More bitterly, 
stronger more avidly 

The rayonal land commission came wth  poor arguments But continued to support 
the judge's position But in three days the situation will change She had a lot of 
peacefulness Traveling five years to beg the nght that belongs to her 

A hoe, two three 

Thunder "It's not going to ram There is little left " 

A hoe, two three 

Lightenmg "No big deal of some drops" 

0 
She felt her feet sinking in the mud The fat land was swallowing her ankles, embracing 
them deeper and deeper like wanting to drown them She propped up on the hoe wth  
all her strength, gntted her teeth feeling the pain in loms, in the calloused palms 



a She trled to move one foot to progress But she stumbled, losing the equihbnum - fell 

"In three days I have to go to the court " 

On the eve of court sesslon, a woman from Navu.net took her last path She did not 
reach the use of her rights Moreover, the court asked for detalls to clan@ some 
circumstances No decision has been taken untd today 

The woman reached the grave before she was taken there 

Gh Sova, Falesti 





NATIONAL AGENCY FOR GEODESY, CARTOGRAPHY AND CADASTRE 

Order 

December 9,1997 No 96a 

"On approvmg h s i o n a l  Instrumon on 
Prepanng Land Arrangement Projects and 
Provls~onal Instrumon on the Procedure for 
F h g  Out, Issuance and Mamtenance of T~tle 
Cedcates Coniirmmg Landholder's Rght" 

1 To approve the Provlslonal htmcbon on Prepanng Land Arrangement Projects and the 
Prmsional Instrumon on the Procedure for Filhng out, Issuance and Mamtenance of T~tle 
Cerhficates coniirmmg Landholder's R~ght 

2 The General Department for Land Arrangement and Land Reform (Mr D Nour), W I ~  2 weeks, 
shall arrange for passlng the Instrumon to all rayonal executwe comttees sect.lons for regulabon of 
land arrangement and land reform 

3 The General Department for Land Arrangement and Land Reform (Mr D Nour), the General 
Department for Cadastre and Geodesy (Mr V Glnju), W I ~  15 days, shall make a proposal to Issue 
licenses for the nght to conduct works on cosrdmtmg Land Arrangement Projects prepared by 
enterprrses on a contract basis 

4 The P l m g  W t u t e  for Land Management (Mr Cananau), mthm 15 days, shall prepare the 
W s  for works conducted by W M e  employees on Land Arrangement Projects co-ordmabon and 
shall submt for approval through an order of the Nabonal Agency for Geodesy, Cartography and 
Cadastre 

5 To estabhsh, that work payment to Planrung Mtute for Land Management employees for co- 
ordmatmg Land Arrangement Project, prepared under USAlD technucal assx3ance, shall be made on 
state and local budget account 

6 To estabhsh, that Land Arrangement Projects, prepared or the preparabon of whch has started 
pnor to entering m force t h ~ s  order, shall not be changed and T~tle Cerhficates confirrmng 
Landholder's Rght shall be lssued accordmg to these projects The m e  of theodohte traverses shall 
not exceed 8 km m these Land Arrangement Projects and the relatwe hear accuracy shall not exceed 
1 1500 

7 l lus  order shall be put Into effect since the date it IS pubhhed m the OBFiclal Momtor of the 
Republic of Moldova 

General Director I Stratulat 



Coorh ted  
Vice-mmster of Pnvattzatton 
and State Property 
A b s t r a b o n  

Approved 
General Director 
Nabonal Agency for 
Geodesy, Cartography and 
Cadastre 

I Stratulat 

PROVISIONAL INSTRUCTIONS ON PREPARING LAND ARRANGEMENT 
PROJECTS 

1 GENERAL PROVISIONS 

1 1 These Instru&ons were drafted m comphance mth the Land Code, Laws "On State 
Land Arrangement, State Land Cadastre, and Land Momtorulg", "On Normattve Pnce and 
Procedure of Sale and Purchase of Land", "On Peasant Farm", "On Ownershp", Government 
Decision No 449 of June 29, 1992, on Approvmg the Umque Standard Forms of Title 
Cerhficates Confbmmg the Rtght of Ownershp, Possession and Use of Land", Regul&on on 
Mamtenance of the Mam Cadastre Documentabon and Regulabon on Land Allocabon 
approved by Government Decisions No 24 dated January 11, 1995, Regulatton on the 
Procedure of Allocatmg Lands approved by Government Dec~ion No 246 dated May 3, 1996, 
as well as other official acts 

1 2 The Instru&om define the hst of, contents of and procedure on conductmg works 
related to land arrangement projects preparabon mth issuance of Title Cerbkites Confurmng 
Landholder's Rghts 

1 3 These lnstruct~om use the followmg terms and defhbons 

Arable field a surface of arable land bounded by physical boundanes and idenMed on the 
1 10,000 scale plan by a contour number 

Arable parcel a parcel allocated to an mdmdual land share recipient on an arable field 

Land mth perennial plantmg an area planted mth perenmal plants whch 1s bounded by 
phys~cal boundanes and idenaed on the 1 10,000 scale plan by a contour number 

Peremal plantmg parceI a parcel allocated to an mdmdual land share recipient on land 
wth perenma1 planlmg 

1 4  The land arrangement project shall be prepared based upon the contract concluded 
between the Prunana of the city, ullage (commune) ( h e r e d e r  'Trmana") and the Planmg 
Wtute for Land Management or enterprises that hold a hcense to conduct cadastral works or 
another appropnate hcense issued by the entded public admmstmbon authonbes (heremafter 
"project executor") Sources of h d m g  such works may be 

a) state and local budgets, 



b) cash of citmns - landholders, 
c) funds received w d h  mtemabonal tech& assistance rendered to the Republrc 

In the event the owner of arable land expresses the w h  to use h s  land parcel mdependently, 
the contract shall promde for dernarcabon of such arable parcels based upon the land 
arrangement project map and shall speci@ the p a  for such scope of work 

1 5 Either pnor to or after be- preparatory works (as agreed between the Pnmarra 
and the project executor), the Ptrmarra and the project executor shall together prepare the 
project task for work complmon m accordance mth Annex No 5 

The Pnmana shall mQcate m the task previously allocated m land land parcels, the locabon 
thereof should not be changed durrng preparabon of the land arrangement project 

1 6 The Ptrmarra shall assist the project executor m project research work, coordmabon, 
and work acceptance, and shall be responsible for the project lrnplementabon as specdied by 
the terms of the contract 

1 7 Either pnor to or after preparabon of the project, the Pnmana must promde the project 
executor wth the f o l l o w  materials to be used m preparabon of the land arrangement project 

(a) The copy of decision of the Pnmarra on allocatmg mto pnvate ownershp 
eqmvalent land shares to peasants legble to receive such shares on the terntory of the 
Pnmana Such decalon shall m c a t e  the sue of the pnvatzabon fund and of the land 
to be allocated, as well as the passport data, date, month and year of birth, and home 
address of each holder ha- the nght to recave the equivalent land share, the sue of 
each land share (whether a fidl share or p w a l  share) pursuant to Annex No 6, and 
whether the land share recipient IS enbtled to receive land mth perma1 plantmgs 

(b) The copy of decision of the Ptrmarra md~catmg locabon of the land to be 
allocated to the land share holders named m the decision described m &n 1 7(a), and 
attachmg the 1 10,000 scale cartographc plan whch shows such land, as well as the 
sod f e d @  of each arable field and each land mth per& plantmg mcluded m the 
land to be allocated 

(c) The copy of declsion of the Pnmarra (If any) on excludmg fiom the land to be 
allocated the d a c e  area of roads and anb-erosion elements whch exst and whch are 
proje~ted onto the arable fields and land wrth peremal planlmgs as a part of the land 
arrangement works to be conducted (Annex 7) 

1 8 The rayonal land arrangement semce, mthm 5 days of subrmssion of a request by the 
project executor, and mthout payment, shall Issue to the project executor, the legal 
commentary and a pernut for conductng survey works, whch shall be issued based upon 

(a) applicabon of the project executor, 
(b) copy of the correspondmg license issued to the project executor, 
(c) copy of Prvnarra decision on detemmng the locabon of lands to be allocated 

to the holders of eqmvalent land shares 

The p e m t  for conductmg survey works shall be prepared 
3 

under the form gven m Annex No 



If the rayonal land arrangement semce fads to =sue the legal commentary and pernut mthm 
such 5 days, then the permt shall be deemed to have been issued and the executor may start 
conductmg the land arrangement project In such cases, the project executor shall not@ the 
NAGCC that he is be- work on the project 

1 9 The land arrangement project shall be prepared on the basis of exlstrng sod plans In 
some cases, upon Pnmana's apphcaoon, the sod plans may be corrected on the local budget 
account If the sod map was not adjusted w d m  the W e  penod set by Pnmarra, the project 
executor may conduct the enbre work usmg the exlstrng sod plans 

1 10 The land arrangement semce shall c o o r h t e  only the prehmary land arrangement 
project, and shall issue its notm on cwrdmabon r n b  10 days of the receipt of the 
preltrmnary project The nmce shall be issued on the basis of the exlstrng legslahon and these 
mtruct~ons Where the land arrangement semce m t h  10 days fads to issue a notux, the 
land arrangement project shall be deemed to have been wordmated 

1 11 The project executor shall c o o r b t e  the prehmary land arrangement project vvlth the 
Enmronmental Prot-on Department and shall be submtted for approval to the Pnmarra If 
the project executor makes any changes to the arrh-erosion scheme after its c o o r h b o n  mth 
the Enwonmental Protewon Department, the project executor shall c o o r h t e  the final land 
arrangement project wth the Enwonmental P romon  Department pnor to submthng it to the 
Pnmma for approval 

1 12 All coorhtums shall be made by applymg a note "Approved" on the plan m a t e d  
mth m&cahon of the posit~on, ha- the signature and surname of the person who deals mth 
coordmatmn, as well as the approval date under it 

1 13 Project preparaaon works shall be dlmded Into 

2 PREPARATORY WORK 

2 1 Upon the request of the project executor, the structures of the NAGCC, or the rayon 
cadastral engmeer, or the Pnmana, or other agency m possession of the followmg matetrals 
must prowde the project executor mth the pedagogcal and topographtcal plans at a scale of 
1 10,000 or larger Such maps and plans shall be prmded to the project executor upon 
payment of the kmff for provldmg such plans pubhshed m the Official Morutor In case no 
tarB has been published, such plans shall be prowded fi-ee of charge 

2 2 Upon the request of the project executor, the structures of the NAGCC, or the rayon 
land arrangement semce, Pnmana or other agency whlch &sposes of the correspondmg 
matenals shall provlde the followmg matenals to the project executor 

a) schemes on land fund &stnbutxon and pnvatuatmn fund delmtabon, premusly 
prepared land arrangement projects of farms and then collectwe forms, 



b) mternal farm land arrangement projects and schemes wth water p r o m o n  zones, 
small nver and water belts thereon 

Use of such matenals are not mandatory for preparabon of the land arrangement project Such 
rnatenals shall be prowded to the project executor upon payment of the tar~ff for prowdmg 
such materrals, approved as prescribed and pubhshed m the Official Momtor In case no tatrff 
has been pubhshed, such matenals shall be prowded at no charge 

2 3 Before startmg the surveymg work, the project executor shall contact the speciahzed 
rayon orgafllzabons to clarrfjr the locabon of cable cornmumcabon lmes, as well as other 
em- engmeenng structures (gas pipelmes, water pipelmes, power transrnsion lme and 
others), proternon zones and condbons of  the^ use 

3 SURVEY WORK 

3 1 Survey measurements mclude field and office surveys m e d  at receivmg a relrable 
basic cartographc plan for projechon For thui purpose the project executor shall venfy and 
measure the boundanes and surface areas of arable fields and lands mth p e r m a l  plantugs 
mcluded mto the pnvatuabon fund 

3 2 Field geodehc work shall begm wth the area recornssauce of those sectors that are 
to be allocated to land share holders Dunng recornssauce, boundanes of arable fields and 
lands wrth p e r d  plantugs shall be demarcated m kmd, places for lnstallabon of monuments 
of geodmc control and runtllng theodohte traverses shall be projected, as well as methods of 
determumg c o o r h t e  pomts for boundanes of arable fields and lands wth p e r m a l  plantmgs 
to be allocated 

3 3 W e  conducbng survey measurements on each arable field (group of arable fields) 
and land mth p e r m a l  plantmgs (group of lands wth perefllllal plantmgs), the project 
executor must estabhsh a nutllfnum of three monuments that shall be mdcated on the 
preluzllnary and final land arrangement project maps and used as the basis for projecbng parcel 
bouudanes and for dernarcatron of parcels on the spot 

3 4 Monuments are fixed by long-lastmg signs (concrete or wooden posts, steel pipes) at 
least 1 meter long, placed 0 7-0 8 meters deep mto the ground and surrounded by mounds 1 5-2 
meters m h e t e r  Sketches are produced for all reference p o r n  m conforrmty wth Annex 
No 8, whch shall be presented for storage as shown m Annex No 14 

3 5 In order to deterrmfle coordmates of reference pomts, fields surveys are conducted 
Thu mcludes estunaoon of angular and hear values m land by runrung theodohte traverses 
between well-preserved prewously d e d  land marks, wordmates of whch are calculated m 
the local free system The length thereof should not exceed 

a) between two starhg pomts - 2 0 km, 
b) between starbng pomts and the basic pomt - 1 5 km, 
c) between two basic pomts - 1 3 km 

Theodohte traverses can be run m the shape of closed loops (polygons), created m free systems 
Their pemeter shall not exceed 4 0 km, as well as the polygon length to wdth rabo shall not 
exceed 2 With bigger penmeter and length-to wdth rabo, dagonal traverses are pedormed 
Inside arable fields and lands wth per-al plantmgs 



If state survey network pomts of I-N Class or 1-11 Grade exut mthm the terntory of the 
pnvatmbon fund, the project executor shall use such network pomts and shall calculate 
coordmates m the nattonal system of coordmates If such pomts do not exlst mthm the 
temtory of the pnvaWabon fund, the project executor is not reqwed to be monuments or any 
other pomts on the land arrangement project to the nabonal or local system of wordmates 

3 6 Coordmates of geodetrc control pomts can be detemuned by creabng the tnangulabon 
network, the triangles of whch shall have angles close to 60 degrees Angles shall not be 
below 30 and above 120 degrees Lmes wrth good measurement conchttom and length of not 
less than the average value of sides of ttlangle network shall be chosen as the base h e  

3 7 The wordmates of geodetx control p o r n  can be detemed vvlth a GPS satelhte 
geodebc system The mam charactemc m uslng such a system IS that ~t excludes the 
reqmement to have a dxect VLSI~IQ between startmg pomts from whch the wordmates are 
transferred, and geodet~c control pornts 

3 8 Boundaries mth many curves located along dry valleys, nvers and streams shall be 
taken off the msun traverse mth the help of perpenchculars The length of perpenchculars, run 
fiom the h e  of nmn traverse up to factual border, shall not exceed 50 meters Perpen&culars 
shall be measured to all bends for bends less than 10 meters - estnnated by sight, for bends 
larger than 10 meters - mnth the help of a protractor The length of perpenQculars shall be 
measured by a steel tape or a meas- reel 

3 9 In case it is unpossible to rnclude tummg pomts of land parcels boundanes duectly 
into the geoddc control network, cross b e a m s  are used by way of measuring dutances and 
duect~ons Cross beamgs shall be made from no less than 2 pomts of geodetrc basis 
Devmttons shall not exceed 0 15 meters If aerophotography matenals are a d a b l e  (photo 
plans) of 1 500 or 1 1000 scale, the accuracy of boundaries m the field must comply mth the 
correspondmg scale 

3 10 When m a k q  field measurements a field book and sketch shall be kept under an 
estabhshed form (Annex no 9) All angular and bear measurements are put down mto the 
field book Stabons and supemion pomts, mtersedzon places of forestry rnasslfs w d ~  
geodebc network, and situabon contour bouudanes and etc are shown on the sketch 

The field book is the mam document of field measurements, and therefore any erasures are 
prohblted Wrong entnes shall only be stncken through and changed to correct ones "Angle 
(he)  change, See page - book field number ," etc 

3 11 Office processmg of field surveys shall be made by hand or usmg computers The 
executors of field work shall prepare and submt for office processmg the f o l l o w  mhal 
mformahon 

a) w o r m  sketch s h o w  the measured angular and lmear values, 
b) mbal wordmates of geo&c network pomts, 
c) starhng and final &rectIon angles of h e s  between the geodebc network pomts 

Dunng analyhcal processing of geodetrc control network m a fkee system, Input c o o r h t e s  
and chrmon angles may be copied from photo plans accordmg to the exlstmg wordmate 
network 



3 12 Dumg process= of field data angular and hea r  msclosures (&crepancies) are 
calculated The per- angular msclosure shall be calculated accordrng to the formula 

where ll is number of angles m traverse (polygon) The relabve hear msclosure m traverse 
shall not exceed 1/2000 Where the m-oned pernutted tolerances are not ensured, then field 
measurements shall be made for venficabon 

3 13 Smultaneously mth r m m g  theodobte traverses the survey of the situabon shall be 
made Dunng such the followmg are taken as a gwdehe 

boundary along the forestry belts IS set 2 5 meters from end lme for nut trees belts, 
0 5 meters for bushes, 1 5 meters - for other plantmgs, 
mdth of field roads IS defined by way of meas- from border to border wdh 
respect to the mdth of the beaten part ad- 0 5 meters from each side of the 
road, 
&tch mdth is estabhshed by way of measurrng fiom edge to edge at the top addmg 
1 meter on each side, and m case of earth dams accordmg to the Qstance between 
the lower parts of dry slopes, 
pemmal plantmgs boundanes are set up at a h c e  equal to half of space 
between the rows width, and half of the Qstance between the plants m a row, 
boundanes of forestry planbngs m forest tracts are set up at a &stance of adult 
tree crown spread, i e 3 meters from last trees not considemg the undergrowth, 
boundanes between pastures, ploughed land, and hayfield are set up by actual use, 
gully and chasm boundaries are set up at a a c e  of 2 meters from then edges, 
for electnc power h e s  actual space IS shown covered by supportmg structures and 
its route, whde geoddc pomt boundanes are set up at 3 meters fiom undeveloped 
and 1 meter for developed area from the external border 
water pipelme, gas pipehes, other underground comm~lllcabons are &played by 
route axls by correspondmg convenbonal signs 

3 14 When surveymg land mth p e r m a l  plantmgs, the project executor shall show on the 
map the &rechon of rows, the number of rows m each sechon, and the density of p1-s m 
rows 

3 15 The accuracy of d r a w  contours of lands on the plan is fixed 

a) for hear contours and lands wrth per- plantmgs - 0 3 mm, 
b) for other lands at them mutual locabon 0 5 mm 

3 16 Lands contours mth total space less than 4 square mm shall not be shown m the plan, 
mth the excepoon of objects under bmlchgs, construct~ons whch are shown wrth total space 1 
square mm Objects mth total space less than 1 square mrn are shown mth extra-scale signs 

3 17 Based on geodebc materials, total temtory of arable fields and lands mth perenma1 
plantmgs to be allocated is calculated, and a plan basis IS prepared drawn as agreed-upon m the 
task order scale (1 2000 or 1 5000) The t e m  from exlslmg topographc plans of 1 10,000, 
1 5000 scale and soil varrebes are projected to the plan basis 



3 18 Lands mthm contours are shown by convenbonal signs accepted for th~s  scale The 
t e r n  is drawn wrth isometric lmes m brown color mth subscnpt of each lofh honzontal h e ,  
but at least 2 honzontal lmes Soil contours are shown by a stroke doteed h e  m black, Inside 
thereof the numbers are rndmted 

3 19 On complmon of surveys a techcal report shall be produced and a techcal file shall 
be formed The tecbcal report shall be made m free format and shall gwe a detsuled 
descnphon of methods, quantrty of the works performed and all specdic features of 
accomphshment technology thereof 

The techcal  report must mcorporate data on normatwe and methodology documents whch 
served as gtudelmes dunng work performance, physical and geographcal con&bom, 
adrrrrmstratwe locabon of the object, contents and objectwe of survey, scale and method of 
survey, aerophotographc, topographc, and geodebc work of premous years and its descnpbon 
(scale, surveyor, e t y ,  etc), survey basic map and topographc survey control, office 
measurements The techcal report shall be signed by the manager of survey work or a 
properly hcemed person The techcal file rncludes 

a) techcal report, 
b) field books, 
c) sketches for monuments, 
d) catalogue of coordmates for all geodehc control pomts 

4 PROJECT WORK 

4 1 The p l q  basls prepared for projedon work must show 

a) the sltuabon, boundaries of contours and their surface areas, as well as 
verhcal parameters of hear  contours, 

b) terram (by horizontals), 
c) sod types and then numbers, 
d) exlstrng surface and underground engmeenng hear works, 
e) mstmg mgahon networks 

4 2 Before commencement to land arrangement projectq, a scheme of anb-eros~on 
terntory layout is made on phmng wtographc basls of 1 10 000 or 1 5000 scale, whch 
prowdes allocabon of road gnd and flooded spdlways and channels, forest safety-belts and 
hydro-techtlcal construdm 

4 3 The scheme of ah-erosion terntory layout is drawn up for the water catchmg space of 
the gully, waterless valley or its part mth respect to local rehef, sod mantling, erosion process 
hplay, but wrth mandatory surface water dram from water shed to thalweg 

4 4 Distance between mam projected antmxosion borders depends on steepness of slopes, 
soil manthg, active erosion processes, and for carbonate black earth soils shall not exceed on 
slopes wth grachent fiom 

1 degree - 300 meters 
3 degrees - 200 meters 
5 degrees - 125 meters 



7 degrees - 75 meters 
10 degrees - 50 meters 

For other types and sub-types of sods these parameters are calculated based on the followmg 
coefficmts 

typ~cal black soils - 2 0  
alkallzed and podzol black sods - 1 7  
gray and brown forest so~ls - 1 5  
black sods common - 1 2  

For all types and subtypes of sods, adj~~tment coeffic~ents are mtroduced 

granulometnc composibon for alununa soils - 1 15 
heavy loamy sods - 1 0  
loamy sods - 0  85 
sandy-loamy and sandy sods - 0 70 
for non-eroded sods - 1 0  
very low-eroded sods - 0  85 
low-eroded sods - 0 70 
meQwn-eroded sods - 0 5 
heavy-eroded sods - 0 35 

The gwen parameters and coeffic~ents work for stra~ght slopes, for trans~bon fiom strsught to 
convex upwards or from concave to m g h t  we need to apply 0 85 coeffic~ents, whde durrng 
transibon from convex to straght or from straght to concave - 1 25 

4 5 The planned anb-eroslon borders are located transverse to slopes Pnth lengthmse slope 
w d m  0 5-1 5 and are fixed by forest stnps, field roads, water darns, water catchment, or water 
spdlway hydro-techcal devlces They can be matching or Interchangeable At .this pomt 
h e a r  elements that do not meet the reqwements of anb-eroslon orgatllzabon of temtory are 
transformed lnto those lands upon whch they are situated 

4 6 Dependmg upon then mam funct.1011~ the projected shelter-belt forests are Qwded mto 
wmd-shelter, m-off regulatmg, lakes~de, chasm-s~de, gully-s~de, and satlltary 

The projected wmd-shelter forests are des~gned 6-15 meters mde on sods with slope of 
up to 1 degree (water shed plateaus, flood-plm, waterless valleys) transverse to the 
msun bechon of mal~c~ous mds 

Projected run-off regulatmg forests are planted on all slopes above 1 degree Thew 
mdth vanes from 3 to 13 meters 

Lakes~de forests are projected along lakes, nvers, ponds, brooks, their mdth vanes 
from 15 to 20 meters 

Chasm-side and gully-side forests are projected along chasm and gully edges, 8-10 
meters mde 

San~tary forests are projected dong dwelhg and rnana- objects, cattle- 
breedmg factones, tradmg centers, mam roads They can be from 5 to 20 meters wrde 



dependmg upon extent and the mtenslty of a r  pollubon by a manufa- plant or 
isolatm needed therefrom 

4 7 Places of concentrabon of water flows (valley, rame bottoms) are projected for 
plantmg forest shelters by narrow stnps 3-15 meters mde mth mandatory waterbed formabon 

4 8 Road network 1s projected proceedmg from ens- access to each land parcel and is 
calculated constdemg the contrary traffic of 6-7 meters mde Transit and dead-end driveways 
are projected 3-5 meters mde Roads transverse the slopes are projected mth backward slope 
m order to promde for matchmg thar funcbons and those of hydrotechcal construcbons 

4 9 Projected hydrotechcal antr.-erosion measures mclude earth structures, water resistant 
and water dlrectmg badungs, banks-channels, bankmgs, water spdlways, etc 

4 10 The project executor calculates the surface area of each arable field and land mth 
p e r m a l  planttng mthm the pnvatmbon fund, by s u b t r a m  the surface area occupied by 
exutmg engmeemg structures owned pubhcly or by other nght holders If the Pnmana 
decision provldes that the surface area of exlstmg and projected roads and anb-erosion 
elements must be excluded from the surface area of the pnvatizabon fund, then the project 
executor shall subtract these surface areas from the surface area of each field and land mth 
p e r m a l  plantug of the pnvatuabon fund Based upon the new calculated surface area of the 
land pnvatmbon fund and the number of land share reapients enbtled to receive full and 
partd equvalent land shares, the project executor shall calculate the surface area and the 
pomt-hectares of the equvalent land share 

4 11 The project executor shall submt to the Land Comrmssion and the Pnmam the 
recalculabons of the equvalent land shares performed m compkce mth item 4 10 Based 
upon the dec1sion of the Land Comnussion and the Pnmana to correct the pnvatuabon fund 
and to correct the equvalent land share, the project executor shall prepare the prehmary land 
arrangement projed The project executor can prepare a prehtmary land arrangement project 
before the Land Comrmssion and Pnmatra take such decuions 

4 12 Usmg the Prunarra decisions descnbed m item 4 11, the Land Comrmssion holds a 
meetmg and lnvltes a l l  land share recipients to d~scuss the method that the Land Comnussion 
d use to deternune on whch arable field and whch land mth p e r e d  plantmg land parcels 
wll be allocated to land share recipients Lands of the land share recipients, that d be 
located on an arable field or land wrth p e r d  planttng are a "field group" or a "perefltllal 
plantmg group" Followmg the me-, the Land Comrmssion shall take a dec~ion on 
grouplug the land share recipients 

In case a land share recipient &es pnor to the dec~ion descnbed m ths  item, then the Land 
Comrmssion shall decide m whlch group the correspondmg land parcel shall be allocated, even 
though the mhentance of such land share is not yet decided However, If less than the entxe 
agndtural enterpnse is mcluded m the land pnvatuabon fund, then the land share of the 
deceased land share owner shall not be mcluded znto the pnvabzabon fund unbl the matter of 
mhentance of such land share IS resolved accordmg to the legslabon 

4 13 Usmg the decisions taken pursuant to item 4 12, the project executor together mth the 
Land Comrmssion must meet mth the land share recipients of each arable field group or 
perenma1 plan- group to dscuss arrangement of such recipients on the arable field or land 



4 p e r d  plantmg For each meetmg, the Land Comrmssion and project executor shall 
prepare a document that shall mclude the names of the land share recipients who attended the 
meehng, the names of the land share recipients of the field group who were absent from the 
meehng, and shall descnbe the method used to reach agreement on the arrangement of land 
parcels of land share recipients on the spot (whether by consensus, by lottery, etc ) Based 
upon the agreements reached at the meetmg, the project executor shall prepare a sketch and an 
arrangement ht The sketch shall mQcate the comer of the arable field or land mth perentllal 
plantug Itom whch the dmion lnto land parcels starts and the relabve posibon of the land 
parcel of each land share recipient's parcel The arrangement hst shall correspond to the 
sketch and shall mQcate the order m whlch the land parcels of land share recipients are 
arranged on the arable field or land wrth pe rmal  plantmg 

In case a land share recipient dles after the agreement descnbed m item 4 12 but pnor to the 
agreement descnbed m confonmty wth h item 4 13 , then the Land Comrmssion shall decide 
where the correspondmg land share shall be located, even though the lnhentance of such land 
share is not yet decided 

4 14 When allocatmg land whch mcludes all types of lands, the projemon work must start 
mth the land d pe rma l  plantugs The land wth perenrual plantmgs shall be allocated by 
complete rows of plantmgs Based on the data collected m item 4 13, the project executor must 
create prehmary sketches for each land wrth pe rmal  plantmg to mdlcate the number of 
rows of plantugs and the appromte  dunensions of each perentllal plan- parcel The 
boundary of pe rma l  plan- parcels shall be estabhshed along the h e  mdway between the 
rows of plantmgs It is not ratronal to subdlmde the land mth p e r d  plantmgs by species 
and types because it d l  considerably mcrease the number of parcels dlstnbuted m Werent 
places, wluch would comphcate the land processlug 

Sms  of perentllal plantatrons areas are recorded m the remer (Annex No 1 1) 

4 15 In the office, usmg the sketches, prepared as prescnbed m item 4 14 , and takmg lnto 
account sod quahty, the project executor shall calculate the surfbce area and pomt-hectares of 
each pe rma l  planbng parcel From the total pomt hectares to be allocated to each land share 
recipient, the project executor shall subtract the pomt hectares of peremd phtmg parcels to 
determme how many pomt-hectares of arable land each land share recipient shall recelve The 
project executor shall prepare hsts mQcatmg how much arable land each land share recipient IS 

entrtled to receive 

4 16 In the office, based on the data produced m Items 3 1 - 4 15, the project executor shall 
prepare the prehmary land arrangement project at a 1 2000 or 1 5000 scale, as appropmte, 
s h o w  locatron of roads and greenbelts, etc, as well as the surface area and dlrmon to 
cuhvate pe rma l  plantmg parcels and arable parcels 

Projectron is made d consideraaon of the sod q d t y  and the surface area of lands subject to 
pnvatz&on Pomt-hectares of pproje~ted parcels shall not dewate fi-om weighted average by 
farm more than by a value calculated accordmg to the formula 

where Gh IS pomt-hectares of the projected parcels of the holder 



4 17 When projectmg shares ~t is necessary to comply mth the f o l l o w  

a) as a general rule, land parcels shall be placed m long sttrps transverse to the slope, 
b) wdth of land parcels shall be no more than the h c e  between mam water run- 

off boundaries, 
c) land parcel wdth to length raho shall stay m h  1 2-1 7 h t s ,  

In specfic cases it is allowed to project shares m long stnps along the slope, proaded that the 
condbons for projectmg anb-erosion elements are observed, located as prescnbed m item 4 4 
of th~s  chapter, and on condbon of mam so11 culhvatson transverse to the slope and their 
locabon of culbvated agricultural plants 

4 18 Each parcel must be promded mth an access road In cases where projected roads are 
~ncluded m the pnvatuahon fund m accordance wrth the Pmmma decision, the access roads 
shall be mdcated on the prellmrnary and final land arrangement maps as a s e ~ t u d e  
estabhhed for the benefit of owners of adjacent parcels 

Dumg projechon, each arable field shall be dvlded mto one or more land stnps, each of whch 
is bounded by at least one access road The mdth of each stnp shall be established so as to fit 
a hmsible number of land share recipients 

4 19 After all parcels are projected the project executor shall check the calculabon results 
and field measurement results In case there is an mconsistency between the field measurement 
results and the projected ones, the Werence shall be proportronally &buted m each parcel 

4 20 After preparing the prehmary land arrangement project, the project executor shall 
assign a cadastre number to each arable parcel and each p e r e d  plan- parcel The project 
executor shall use the hst of parcel cadastre numbers supphed by rayon cadastral engmeer, the 
Iust~tute for Land Arrangement, or the Nahonal Agency for Geodesy, Cartography and 
Cadastre, or shall create such cadastre numbers pursuant to the Instrumon on Procedure for 
Creatmg and Momtonng Cadastre Numbers of Land Parcels 

4 21 A table, d c a t m g  the cadastre number of the land parcel and the full name of the land 
parcel recipient accordmg to the project, shall be attached to each land arrangement project 
(AnnexNo 12) 

5 PREPARATION AND SUBMISSION OF MATERIALS 

5 1 The land arrangement project is prepared based on the prelmmary project At  IS 
Qscr&on, the project executor may prepare the land arrangement project mth a computer or 
manually 

5 2 The general schemabc d r a m  of the vlllage (commune) shall be placed on the top left 
comer of the land arrangement project In the upper part of the plan, on free spots, shall be 
made entnes Wlth regard to the project's approval and c o o r h h o n  

5 3 All fields mth proje~ted parcels of the land arrangement project shall be placed m the 
center of the paper The cadastre numbers of the massif, sectors and parcels shall be entered 



5 4 The land arrangement project's scale, all convenbonal signs, project executor's 
identdicabon data (stamp), as shown m Annex No 18, shall be spec~ed  m the lower corner 

5 5 The land arrangement project's mdexes, hst of sod vanmes and then sod fertdity, m 
the form of charts and as provlded m Annexes No 1 and No 4, shall be specfied m free 
spaces 

5 6 All proje~ted roads and anb-erosion elements shall be drawn on the land arrangement 
project, m the same fashon as the parcels, m black, and the homontals shall be drawn m black 
mth fine contmuous lmes 

Soil van&es shall be drawn m black mk mth a broken-dotted h e  and by duplaymg their 
number 

5 7 The graphcal project shall be finahzed by all convenbonal signs, as provlded m Annex 
No 13 

5 8 In case such works are performed by state enterpmes, the file shall be signed by the 
manager of the projectmg agency, head of department (If any), chef engmeer of the project 
work, and the work executor In case such works are performed by an mdrvldual(pnvate 
firms), the file shall be signed by such mdmdual or the manager of such firm, the techmcal 
expert (If any) and the work executor 

After accomphlmg reqwrernents, provlded m items 4 1 - 4 21 , the project executor must 
subrmt to Pnmma the land arrangement project mth attached schemes of land w d ~  p e r m a l  
plantlngs and pre1urum.q projects of arable parcels locabon 

5 9 In case recipients of arable parcels wdl culbvate then parcels separately, the projector 
executor demarcates arable land parcels and access roads to such parcels The project executor 
shall perform the followmg 

(a) Based upon the land arrangement project, the project executor shall prepare a 
work techcal  drawmg of demarcabon m lund for each arable field where such 
demarcabon d occur, spec- the level of accuracy whch the project executor wdl 
observe whlle malung measurements m the field 

(b) Whde conductmg measurements of boundaries estabhshed on arable parcels, 
the project executor shall use the work techtllcal d r a w ,  theodohte and steel tape, , 
wooden pegs at all corner p o r n  of the parcel shall be placed The project executor 
shall d l  such pegs at least 40 cm deep lnto the earth The project executor shall 
also demarcate the access roads that semce the demarcated on the spot parcel(s) by 
conductmg measurements and lnstallmg pegs mdlcatmg each pomt where the projected 
access road mtersects mth the boundary of a parcel adjacent to such road 

(c) The project executor shall prepare an act of demarcatxon the project m the 
field (Annex No 15) mth descnpbon of the work performed mth enclosed constructed 
work drawmg The Act shall state that each person whose parcel has been demarcated 
shall be responsible to mamtam the died pegs The Act shall be signed by the 
holder of the demarcated parcel 



(d) After all signatures have been obtamed, the project executor shall submt a 
copy of the Act to the Pnmana 

5 10 The land arrangement project ~s deemed to be valid after the Pnmana takes a decision 
approvmg the land arrangement project (Annex No 16) and allocatmg land based upon the 
adjusted sue of the eqwvalent land share recalculated m confomty mth item 4 11 

5 11 The land arrangement project shall be accepted by the Pnmana (NAGCC) by the Act 
submtted by the project executor pursuant to Annex No 17 

5 12 Based on the land arrangement project, the techcal report and other materials, the 
project executor shall prepare three land arrangement files The land arrangement files shall be 
f inahd accordmg to Annex No 20 The file that remams d the project executor must 
contam the documents mQcated m Annex No 20 

5 13 If the results of the land arrangement project are processed mth the help of a 
computer, the project executor shall submt the data files and shall spec~fy the file formats (as 
prowded by Annex no 19) 

5 14 The Trtle Cerhficates Cerhfylng the Landholder's fight shall be prepared and handed 
to owners followmg the Instrumon on Fdhg  Out, 1s- and Keeplug Ownershp Title 

Cerhficates 



Approved 
General Director, Nabonal Agency 
for Geodesy, Cartography and 

Provls~onal Instrucbon 
on the Procedure for Fdhg Out, Issuance and Mamtenance 

of T:tle Cerbficates Confimung Landholder's bght 



1 General Provls~ons 

1 1 This Instrumon on Prwdure of F h g  Out, Issuance and Mamtemmce of Title Cerhficates 
of Landholder's hghts (heremafter ''htmchon") IS drafted m accordance mth 

Landcode, 
Law of the Republic of Moldova on State Land Arrangement, State Land Cadastre, 
and Land Mo~utorrng, 
Law on Normatwe Price and Procedure of Sale and Purchase of Land, 
Government Decuion No 449 of June 29, 1992, "On Approval of Uruque Forms of 
Documents, C- the hght of Land Ownershp, Possession and Use , 
Regulation on Cantents of the Mam Land Cadastre Documentabon approved by the 
Government Decision No 24 dated January 11,1995 , 
Regulabon on Sale and purchase of Land Assocnted mth P n v a W  Objects or 
Objects Subject to Pnvatuation, approved by Government Declsion No 562 dated 
October 23,1996 

1 2 Thls Instructron defines the procedure for fillmg out, lssuance and mamtenance of Tde  
Cerhficates (heremafter - Tdes) 

1 3 The basis for filling out and lssuance of the Title shall be the Government Decision, decision 
of the execubve comrrttee, city (mmcipahty), village (commune) pnmana (heremafter 
"pnmana") on allocatton of land into pnvate ownership, possession, use dependent on their @ competence, as well as other nght-estabhhmg documents (contracts on sale and purchase, & 
exchange, court order, cerhficate on lnhentance nght) 

1 4 The Title shall be issued for each land parcel regardless of theu s m  and number of the 
holder 

1 5 F h g  out, issuance and matntenance of Tdes shall be ensured by prmma w d m  whch 
the land parcel IS located The Tdes shall be med out & 10 days from the date the 
competent pubhc adnumbation authority adopted the Decuion on Land Allocation or from the 
issuance of nght-estabhhq document (documents) to the landholder 

1 6 All works on filhg out Titles may be conducted on a contractual bas= by ~ndrwduals and 
legal enttttes licensed to conduct cadastral works 

1 7 Titles shall be filled out based on the land arrangement projects, exxtmg land plans and 
other avadable cartographc materials, that reflect locabon of boundaries of the allocated land 
parcels 

1 8 Each land parcel shall be assigned a q u e  cadastral number, whch structure formaton 
and principles shall be estabhhed m the Instrumon on Procedure of Formahon and Momtonng 
of Land Parcels Cadastre Numbers 

2 F ~ b g  Out of Title 

2 1 The Title shall be filled out m 2 copies one of whch ls handed out to the landholder, and the 
second IS kept at the Prunana The Tltle shall be filled out mth black mk, typed or filled out by 
hand No correct~ons or erasures are allowed whtle fWng out the Title 



2 2 Sechon 1 of the Tde  shall spec@ the full name of legal enbty based on ceaficate of @ regstrabon and the locatm, or full name of mdmdual based on I D and hdher home address 

2 3 Sechon 2 of the T d e  shall mclude the followmg mformabon 

a) first row -- after words "Pnmana Deciaon" specify the name of d a g e  (commune), 
city (mumcipahy), Pnmana whch adopted the Decision on Land Allwbon 

Where some other documents serves as ground to lssue the Title, the words "Prunarra 
Declsiony' shall be taken m brackets, and instead the name of document whch served as 
a ground for land docabon shall be specdied 

b) second row -- name of ullage (commune), city (mwcipahty), Pnmana whch 
adopted the Dec~ion on Land Allocabon, 

c) tbrd row - number, date, month and year when the Decuion on Land Allccabon was 
adopted, 

fourth row -- words "ownershp" or "use", 

Where the parcel is owned by two or more owners, then the words "common ownershp" 
shall be wntten, specifying the share (proper or decunal fraction) if such is detemed,  

e) fifth row -- area m hectares wth an accuracy up to the 3rd d e c d  pomt after the 
comma 

2 4 S-on 3 shall specify the specific purpose (code) of land allocat.1onY accordmg to the 
classdier (Annex no 1) 

2 5 S a o n  4 shall spec@ the regstrabon number, day, month and year when the entry was 
made Into the cadastral re- of landholder 

2 6 Sechon 5 specifies m figures and wr~tten out the date when the Title was lssued 

2 7 The Title shall be signed by the Mayor, Secretary and Pnmana land arrangement w e e r  
These signatures shall be certified by Pnmana stamp 

2 8 The graphcal mformabon shall be entered on the 3rd page m the form of a separate parcel - 
- part of the cadastral plan or part of the land arrangement plan (topographical basls) Such part 
shall show all numbers of parcels The parcel, for whch the Title IS issued, shall be marked mth 
a thlcker lme, dsplaymg its boundanes, or wth a special colored background 

The upper left comer shall spec@ the year and quahty of measurements conducted (accurate Q 
or graphd-analybcal (G)), whde the nght upper corner - the fbll cadastral number of the 
allocated parcel The scale shall be shown under the graphcal &splay 

2 9 In case, the graphcal &play consists of one m&wdual parcel, then a hst of cadastral 
numbers of naghbomg parcels shall be specdied under it No such hst shall be shown m other 
cases 



e 3 T~tle Record Keepmg, Issuance and Mamtenance 

3 1 The filled out Tdes shall be handed out by pnmanas to the landholders after then 
r-on into the cadastral re- of landholders 

3 2 One copy of the Title shall be kept at the Prmma m a fire proof metal box Only the 
Mayor and the pnmana land arrangement w e e r  shall have access to these copies Along wth 
the Titles, the Book on Record Keeping of Title Forms and the cadastral regutry of landholders 
shall be kept therem 

3 9 The Title Cerbficates shall be canceled by a Pnmana decision, m the f o l l o w  cases of 
conveyance of the land parcel, to whch the Title is lssued to another mQwdual 
(legal enW), 
changq land allocation purpose, 
changmg the cadastral number, 
spodmg Tde  as result of natural, socd and other calarmbes, 
Mure to make next payment for land parcel m case of installments 

The canceled Tdes shall be crossed on all pages wth a red h e  and shall have a note 
"Canceled" thereon 

The canceled Trtles shall be written off pursuant to the procedure estabhhed by the NAGCC 


