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HORIZONS PROGRAM 
Semi-Annual Report #9 

October 1, 2001 - March 31, 2002 

I. INTRODUCTION AND BACKGROUND 

A. Summary Program Description 

Reducing HIV transmission and mitigating the global impact of the HIV/AIDS pandemic 
is an important objective of USAID's Global Programs Bureau. The cooperative 
agreement entitled Global Leadership, Research & Development Best Practices in HIV/ 
AIDS was awarded by USAID in July 1997; a cost extension for an additional five years 
was granted in 2002. The purpose of this program is to conduct operations research to 
identify and develop best practices for preventing HIV/AIDS and mitigating its impact. 
The program that came to be known as Horizons, with the Population Council as lead 
agency, was initiated in August of 1997, with staff comprised of Council personnel and 
seconded staff. Current Partner organizations are: 

• International Center for Research on Women 

• PATH 

• The International HIV/AIDS Alliance 

• The University of Alabama, Birmingham 

• Tulane University 

• Family Health International 

• Johns Hopkins University 

Overall Horizons Program objectives are to: 

• Identify cutting edge issues 
• Suggest refinements for existing programs and activities 
• Propose innovative approaches that can be tested through field

based, program-oriented operations research 
• Recommend demonstrated best practices for implementation 

and going to scale 

With its partners and staff located in Washington, Kenya, South Africa, Senegal, India, 
and Thailand, Horizons works closely with local research and service delivery 
organizations to design and implement operations research (OR) studies which address 
various aspects of HIV/AIDS. Operations Research is a problem-solving process 
comprised of five steps: problem identification and diagnosis, strategy selection, 
strategy experimentation and evaluation, information dissemination, and results 
utilization. 
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Horizons strives to carry out a well-balanced portfolio of research on a limited range of 
topics that can be addressed within the time frame and resources (financial and 
personnel) of the Program. There is no explicit geographic focus. Rather, the focus is 
on operational, program, and policy-relevant issues related to HIV/AIDS that affect a 
relatively large geographic area, such as an entire country or region. Research topics of 
local interest that do not have the potential to generate findings relevant on a broader 
scale will not be undertaken by Horizons. 

In selecting research topics, preference is given to intervention studies that compare 
two or more approaches to organizing program activities and delivering services. A 
limited number of diagnostic and evaluative studies are undertaken, if they can generate 
information that is relevant to the design of an intervention study or to the design of 
programs and policies that affect a relatively large geographic area. 

B. Summary of Activities: Project Director's Assessment 

During this period, a number of studies were completed and final reports disseminated 
(see Section II below). While the completion of studies certainly is one goal of the 
Horizons Program, we have always maintained that the operations research process is 
not complete until the final two steps in this process are undertaken. These final two 
steps are the dissemination of the study's findings to different audiences and the 
utilization of the findings for program improvement. While Horizons does not have the 
means or the mandate to put study findings into practice, we can and do work with 
agencies that implement programs to facilitate the utilization of study results. This is 
done in a variety of ways, including: 

• Explaining implications of study findings in one-on-one meetings with program 
managers 

• Involving key stakeholders throughout the research process 
• Holding end-of-study dissemination seminars and 
• Organizing meetings with implementing agencies. 

During the last six months, the following two examples stand out: 

1) India Hospital Study. A study designed to improve the hospital environment for HIV
positive clients was carried out, with active involvement of the National AIDS Control 
Organization (NACO). This study found that persons living with HIV/AIDS (PLHAs) 
received differential treatment at the hospital. Contributing to this were health care 
workers' misconceptions about HIV transmission and negative attitudes toward PLHA. 
Workers realize they are often at risk due to shortages of gloves. An Achievement 
Checklist was developed to guide managers striving for a safer and more "PLHA
friendly" hospital. It covered policies and practices regarding confidentiality, HIV testing 
and counseling, and universal precautions. Posters on universal precautions were also 
developed, and staff at all levels, from doctors and nurses to assistants and cleaners, 
was given training. The tools and processes developed led to institutional changes in 
HIV counseling practices, health care worker training and sensitization, and improved 
policies on HIV/AIDS in several hospitals in New Delhi. NACO was so impressed with 
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the materials that they have requested Horizons to print them in larger quantities to be 
packaged and distributed to AIDS Control Societies and Directorates of Health Services 
in each state, with information on how they were developed, and how they can be used. 
We are gratified that this relatively small study has generated so much interest and 
support, with great potential for impact far beyond the hospitals in New Delhi where the 
study was implemented. 

2) 100% Condom Policy, Dominican Republic. A second study with significant impact 
was carried out in the Dominican Republic (DR), where an environmental-structural 
intervention proved highly effective in increasing consistent condom use and decreasing 
STls among female sex workers. Although Thailand's 100% condom program has been 
shown to improve condom use and reduce STls, its applicability in other cultural 
settings had not been examined. The Thai model was adapted for the DR, based on 
formative research. A solidarity-based intervention to create an environment supportive 
of condom use was implemented in Santo Domingo with female sex workers (SWs), sex 
establishment owners/managers, and other employees. In Puerto Plata, govemment 
policy and regulation was also included, allowing an examination of the additive impact 
of solidarity plus government policy. 

A cross-section of 400 SWs (200 in each city) participated in a behavioral survey and 
STI testing for gonorrhea, chlamydia and trichomoniasis at baseline and one-year 
follow-up. In combined analysis across both cities: STI prevalence decreased 
significantly (27.1% to 16.1%; OR 1.93; p<.001); Consistent condom use (CCU) with 
new clients rose to almost 100%; CCU with regular partners rose significantly (13.8% to 
23.0%; OR 1.80; p=.005) as did CCU with all partners in the last month (33.6% to 
45.1 %; OR 1.62; p=.002). SWs' ability to reject unsafe sex also increased significantly 
(57.3% to 75.2%; OR 2.36; p=.001). The intervention (13-item scale; Cronbach's 
Alpha=.80) was correlated with all study outcomes (p<.05). Changes were larger in 
Puerto Plata (environmental plus structural intervention) than in Santo Domingo 
(environmental intervention alone). 

These findings were presented at an end-of-study seminar that included participation by 
the sex workers' organization, the national AIDS control organization in the DR, the 
World Bank, USAID and others. The discussion focused on scaling up this successful 
intervention to cover the entire country. Both the World Bank and USAID expressed 
interest in supporting this scale-up program. The DR study is an excellent example of 
well-designed and implemented research that can have a significant policy and program 
impact. It is hoped that the 100 percent condom use program developed and tested in 
the DR can also be implemented in other Caribbean countries. 

Further examples of the utilization of findings from Horizons studies: 

Burkina Faso 

• Involvement of PLHA in Care and Support Activities. Horizons conducted a small 
study one year after the completion of the PLHA involvement study in Burkina, to 
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assess the impact of that research and the degree to which the results were 
being utilized. Conducted by Tulane University, it was found that the 
organizations who had participated in that study had attempted numerous 
strategies, and had tried to increase the involvement of PLHA in service delivery 
and decision-making within the organizations. It was evident that they had made 
progress. The researchers also found that the study had a major impact on 
national HIV/AIDS policy, serving as a catalyst for its revision. 

Global 

• Reproductive Tract Infection (RTI) Program Guidance Tool. This strategic 
planning tool for delivering reproductive health services is being prospectively 
field-tested in four countries. The first phase (background paper and situation 
analysis, followed by a dissemination and planning meeting of national 
stakeholders) resulted in country-specific recommendations in Cambodia, Latvia, 
Brazil (Ceara State) and Ghana. Priority recommendations are now being 
implemented at national level in Cambodia and Latvia; such implementation is 
being planned in Ghana and in Ceara State, Brazil. Other countries (including 
China) are interested in adapting the methodology. 

India 

• YRG Care and Support for PLHA Study. The Horizons study on scaling up care 
and support in South India in partnership with YRG CARE and the International 
HIVIAIDS Alliance is having a substantial impact on policies and practices with 
regard to the delivery of care and support services in the four scale-up sites. We 
have observed new networking and collaboration between the Government, 
NGOs and the private sector in all the sites, including local resource mobilization. 

Kenya 

• Voluntarv Counseling and Testing NeD Assessment Study in Nairobi. 
Requested by the USAID Mission and the Kenya National AIDS Control 
Program, this study was conducted in collaboration with FHI. It found that there 
were hardly any freestanding facilities for VCT in Nairobi, no guidelines on VCT, 
no standard training of counselors, and no care and support facilities for middle 
income Kenyans. These findings have influenced the following actions: FHI has 
established a VCT center of excellence at Kenyatta Hospital; several NGOs have 
set up 45 VCT centers in the country; the Government has committed to 
establishing VCT centers in half the district hospitals; the Government has 
published VCT guidelines. 

• Mother to Child Transmission (MTCT) Study. The training curriculum and the 
evaluation procedures developed at the three UNICEF and Horizons sites are 
being used at 20 other MTCT sites in Kenya. 
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Madagascar 

• Sexually Transmitted Infection (ST!) Management Among Sex Workers. The 
study results were presented and discussed at a national stakeholders meeting, 
in which officials from the Ministry of Health, physicians and other health care 
workers, sex workers and researchers participated. A management protocol for 
initial management of STls and regular follow-up visits was developed in 
consultation and with consensus of all stakeholders. This is now being 
implemented at the national level, and includes mechanisms to ensure that 
appropriate drugs are available through both the public and private sector. 

Mexico 

• School-based Life Skills Study. The student curriculum and training methods 
used in this study have now been introduced in 40 other schools in Morelos State 
and cover approximately 13,000 students. 

Nepal 

• Trafficking of Girls Study. On the basis of the data from this study, The Asia 
Foundation, who worked with Horizons on this study, has developed a new 
project entitled "Combating Trafficking of Women and Children in NepaL" The 
focus is on a human rights approach to trafficking as recommended by the 
Horizons study. 

Senegal 

• Men who have Sex with Men (MSM) Diagnostic Study. This study has generated 
considerable interest in country, at USAID and the national AIDS control 
program. On the basis of the findings from this study, which revealed that MSM 
face many barriers in accessing information about HIV/STls and basic STI health 
services, USAID will support FHI to provide follow-up health services benefiting 
MSM. The study has also generated interest in conducting a similar diagnostic 
study in Kenya. 

South Africa 

• Carletonville STIIHIV Study. The project seeks to reduce rates of STls and 
incidence of HIV infection in a gold mining area in South Africa, through a 
combination of behavior change interventions, condom distribution, STD 
syndromic management and periodic presumptive treatment of STls among sex 
workers. Initially funded by DFID and managed from a research institute, the 
intervention is continuing, implemented by a newly established NGO, managed 
by a community board, and funded by the local health department and the local 
mining company. The mining company has committed to continuing the periodic 
presumptive treatment and expanding it to its other mining complexes. 
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Thailand 

• School-based Life Skills Program. The audio-computer-assisted for self-
interview (ACASI) measurement technique used in this study has been utilized in 
other schools to measure drug use among students. The Ministry of Health has 
adapted the curriculum for use with other groups, and the Ministry of Education is 
planning to expand the program to other post-secondary schools in Thailand. In 
addition, the UNAIDS Country Program Advisor in Uganda wants to explore 
possible collaboration between the Uganda AIDS Commission, concerned UN 
agencies, and Horizons on a similar project. 

• Community Level Case Management of Opportunistic Infections. The caregiver 
manuals developed for this study are now being translated for use in Indonesia, 
China and Latin America. 

Uganda 

• Orphans Study. The "succession planning" approach used in this study is listed 
in a document prepared by UNICEF and others as one of the key principles to 
guide programming for orphans and vulnerable children. It also appears as a 
"Best Practice" on the UNAIDS website with the Horizons research report listed 
as the source. PLAN International who collaborates with Horizons on this study, 
is planning to replicate the approach in other African countries and other 
agencies such as Save the Children are also planning to use the approach. 

• Youth and VCT Study. The AIDS Information Center in Uganda has used the 
findings from the formative research to design and implement youth-friendly VCT 
services. They have developed a training manual on youth counseling and 
services and they are expanding their youth and VCT services to other centers. 
USAID Zimbabwe is also interested in this approach to VCT services for youth. 

Zambia 

• HIV and Infant Feeding Study - Ndola. The USAID Mission wants to scale up 
this study activity, which is conducted in collaboration with LINKAGES, to three 
other districts. The Ministry of Health is also interested in scaling up the 
approach used by this study. The Mission has asked Horizons to estimate the 
cost of scaling up different models. 
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II. PERFORMANCE REVIEW 

A. List of Technical and Analytical Documents and Presentations 

PUBLICATIONS: 

Gilborn, Laelia. "The Impact of HIV/AIDS on Children in Africa." Western Journal of 
Medicine. January 2002. 

Horizons Program, Kenya Project Partners, and Uganda Project Partners. 2001. HIV 
Voluntary Counseling and Testing Among Youth: Results from an Exploratory 
Study in Nairobi, Kenya, and Kampala and Masaka,Uganda. Washington: 
Horizons. 

Horizons Program, ICRW, IMIFAP, MRC, PATH, and Population Council. 2001. 
Reducing HIV Infection Among Youth: What Can Schools Do? Key Baseline 
Findings from Mexico, South Africa, and Thailand. Washington: Horizons. 

Horizons Program. 2001. Integrating HIV Prevention and Care into Maternal and Child 
Health Care Settings: Lessons Learned form Horizons Studies, July 23-27, 2001, 
Maasai Mara and Nairobi, Kenya Consultation Report. Washington: Horizons. 

Horizons Program. 2001. Access to Treatment for HIVIAfDS, Report of a Meeting of 
International Experts: 12-13 June 2001, Washington, DC, USA. Washington: 
Horizons. 

Mantell, Joanne E. ... Ellen Weiss et al. 2001. "The Acceptability of the Female Condom: 
Perspectives of Family Planning Providers in New York City, South Africa, and 
Nigeria." Journal of Urban Health 78: 658-668. 

Pulerwitz, J, Izazola-Licea JA, & Gortmaker, SL. Extrarelational Sex Among Mexican 
Men and Their Partners' Risk of HIV and Other Sexually Transmitted Diseases. 
American Journal of Public Health. Vol 91, Issue 10, October, 2001. 

PRESENTATIONS: 

October 2001 

youth and Communication about HIVIAIDS by Ann McCauley, at APHA Conference, 
Atlanta, GA, October 22, 2001. Program Moderator 

Strategies to improve the hospital environment for people living with HIVIAIDS (PLHA) 
in India by George, Bitra, Gilborn, L., et al. at the Sixth Annual Congress on AIDS 
in Asia and the Pacific in Melbourne, Australia. October 2001. 
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Influence offamily and community in school attendance and performance of AIDS
affected children by Gilborn, Laelia at the Town Hall Meeting on Responding to the 
Education Needs of Children and Adolescents Affected by AIDS in sub-Saharan 
Africa in Washington, D.C. Sponsored by UNICEF, USAID, Peace Corps. October 
23,2001. 

Children in AIDS-Affected Families in Africa by Laelia Gilborn at Tulane University 
School of Public Health and Tropical Medicine for a graduate course on the Social 
Impact of HIV/AIDS in New Orleans, La. October 12, 2001. 

Motivating Companies to Participate in Workplace HIVIAIDS Programs: Construction 
Companies in Ho Chi Minh City, Vietnam By Bao, Vu Ngoc, Philip Guest, Julie 
Pulerwitz, Le Thuy Lan Thao, and Duong Xuan Dinh at the Sixth Intemational 
Congress on AIDS in Asia and the Pacific. Melbourne, Australia. October 5-10, 
2001 

Company response to HIVIAIDS: The Thailand situation by Guest, Philp, Srisuman 
Sartsara, Patchara Rumakom, Anthony Pramualratana, Suparat Suksakulwat, 
Surachai Panakitsuwan, and SIMON BAKER at the Sixth International Congress 
on AIDS in Asia and the Pacific. Melbourne, Australia. October 5-10, 2001. 

An Assessment of a program linking insurance rate bonuses to improvements in 
workplace HIVIAIDS programs by private companies in Thailand by 
Pramualratana, Anthony, Suparat Suksakulwat, Surachai Panakitsuwan, Srisuman 
Sartsara, Patchara Rumakom, Philip Guest And Simon Baker at the Sixth 
International Congress on AIDS in Asia and the Pacific. Melbourne, Australia. 
October 5-10,2001. 

Community perceptions of trafficking and its determinants in the context of an emerging 
HIVIAIDS epidemic in Nepal (Trafficking Study, Nepal) by Mahendra VS, Bhattarai 
P, Dahal DR, Uprety B, Prasad R, Crowley S, Costello Daly C at Sixth 
International Congress on AIDS in Asia and the Pacific, Melbourne, Australia. 
October 5-10, 2001. 

The quality of care of HIV positive patients: before and after first visit to YRG Care, 
Chennai, India (YRG Care Study, Chennai) by Verma P, Brown L, Costello Daly C, 
Kumarasamy N, Mahendra VS, Solomon S at Sixth International Congress on 
AIDS in Asia and the Pacific, Melbourne, Australia. October 5-10, 2001. 

Lessons Learned from Scaling-up HIVIAIDS Care and support services in South India 
(YRG Care Study, Chennai) by Thomas S, Solomon S, Xavier G, Franklin B, 
Castle C, Costello Daly C at Sixth International Congress on AIDS in Asia and the 
Pacific, Melbourne, Australia. October 5-10,2001. 
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Prevention of trafficking and the care and support of trafficked persons: Intervention 
models in Nepal (Trafficking Study, Nepal) by Costello Daly C, Evans C, Bhattarai 
P, Mahendra VS at Sixth International Congress on AIDS in Asia and the Pacific, 
Melbourne, Australia. October 5-10, 2001. 

Cost and burden of treatment for persons living with HIVIAIDS in South India (YRG 
Care Study, Chennai) by Duraisamy P, Costello Daly C, Verma P, Solomon S, 
Homan R, Priya S, Sathiyavan D, Mahendra VS, Castle C at Sixth International 
Congress on AIDS in Asia and the Pacific, Melbourne, Australia. October 5-1 0, 
2001. 

Estimating the cost of integrated prevention and care and support services: Sometimes 
more is less (YRG Care Study, Chennai) by Ganesh AK, Homan R, Duraisamy P, 

,;J/ Solomon S, Sathiyavan D, Priya S, Franklin B, Castle C, Costello Daly C. at Sixth 
International Congress on AIDS in Asia and the Pacific, Melbourne, Australia. 
October 5-10,2001. 

Approaches to trafficking and HIVIAIDS: Lessons from Nepal (Trafficking Study, Nepal) 
by Costello Daly C, Sanghera J, Kapur R, Evans C, Bhattarai P, Mahendra VS. at 
Sixth International Congress on AIDS in Asia and the Pacific, Melbourne, Australia. 
October 5-10,2001. 

Stigma, Discrimination and Human Rights by Pulerwitz, J. at the Human Rights 
Working Group, POLICY Project, The Futures International Group, October 3, 
2001. 

The Stigma & Discrimination Portfolio at the Horizons Program by Pulerwitz, J. at 
HRSA, October 11, 2001. 

Male Involvement in Ante-natal Care: Opportunity for HIV risk reduction? By Marindo, 
R., Pulerwitz, J., Weiss, E. Paper presented at the American Public Health 
Association Conference, October 21 - 25, 2001. 

Power in Sexual Relationships: Fostering experimentation and change by Weiss, E., 
."" Pulerwitz, J., & Leonard, A. paper presented at the American Public Health 

Association Conference, October 21 - 25, 2001. 

Challenges in measuring relationship power: The development and current applications 
of the Sexual Relationship Power Scale (SRPS) by Pulerwitz, J. Paper presented 
at the American Public Health Association Conference, October 21 - 25, 2001. 

Do peers, adults, or a combination of both more effectively influence youth's AIDS
protective behaviors? By Pulerwitz, J. & Wolf, CR. Paper presented at the 
American Public Health Association Conference, October 21 - 25, 2001. 
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Promotion of community identification and participation in community activities in a 
population of debt-bonded sex workers in Svay Pak, Cambodia by Simon Baker, 
Joanna Busza, Panida Tienchantuk, Ly Saran Da, Un Saron, Hom Em Xakha and 
Bettina Schunter, October 2001, Sixth ICAAP, Melbourne, Australia 

The female condom in Svay Pak, Cambodia by Simon Baker, October 2001, Sixth 
ICAAP, Melbourne, Australia 

The lives of sex workers in Svay Pak, Cambodia by Simon Baker, October 2001, Key 
Centre for Women's Health in Society, Melbourne, Australia 

The Carleton ville Intervention Project by Lewis Ndhlovu at the National Meeting no 
Sexually transmitted infections in the private sector, 30-31 October, 2001, 
Johannesburg, South Africa. 

African Health Systems and their preparedness for HIVIAIDS Care and ARVs by Sam 
Kalibala at the Conference on Health Care for All organized by the Institute of 
Tropical Medicine. Belgium. October 2001 

November 2001 

International Nursing Models for Delivery of HIVIAIDS Services in Limited-Resource 
Settings by Ann McCauley: November 5-6, 2001, Washington, DC 

Addressing Gender and Power in Young Adult Reproductive Health Programming by 
Ellen Weiss presented at the Focus End-of-project Conference, Washington, DC. 
November 19, 2001. 

New Perspectives and Emerging Initiatives in HIVIAIDS by Andrew Fisher at a 
Congressional Briefing on November 16, Washington DC. 

Voluntary Counseling and Testing (VCT) by Sam Kalibala at Regional Update: VCT 
Lessons Learned Workshop. Zimbabwe. November 

December 2001 

Working with Especially Vulnerable Young People. December 6-8, Brighton, UK. Dept. 
for Int'I Development 'Safe Passages to Adulthood' programme and World Health 
Org's Dept. of HIV/AIDS 

Acceptability and Use of the Female Condom: Findings from Horizons Studies by Ellen 
Weiss presented at the USAID Female Condom Meeting, Washington, DC. 
December 18, 2001. 
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Pilot of a strategy to improve the hospital environment for people living with HIVIAIDS 
(PLHA) in India by George, Bitra, Mahendra, V., Gilborn, L., et al at the Fifth 
International Conference on Home and Community Care for Persons Living with 
HIV/AIDS in Chiang Mai, Thailand. December 2001. (Poster.) 

Guardians' Needs and Capacity to Care for Orphans and Vulnerable Children by 
Kabumbuli, Robert, Gilborn, L., et al. at the Xllth International Conference on AIDS 
and STDs in Africa in Ougadougou, Burkina Faso. December 11, 2001. 

Horizons Program and Operations Research by Andrew Fisher WHO/Frontiers meeting 
in Geneva on Operations Research, December 10, Geneva, Switzerland. 

How Youth Learn and Decide about HIV Voluntary Counseling and Testing and 
Reproductive Health Services in Kampala, Uganda by Milka Juma at 
ICASA, Ouagadougou, December 2001. 

Measuring Integration of HIV into FP and STD using observation checklists in 4 
hospitals in Uganda by Drs Sam Kalibala, Dorothy Ngacha and Ruth Nduati at 
ICASA, Burkina Faso. December 

Preventing Mother to Child Transmission of HIV: Results from Horizons Studies, by 
Naomi Rutenberg at Population Council board of Trustees, New York, December 
5,2001, 

HIVIAIDS And Youth: Can We Avoid Catastrophy? By Karusa Kiragu at the Xllth 
ICASA, Burkina Faso, December 2001. 

Gender differences in HIVIAIDS-related risk perceptions, and responsibility among rural 
Zambian youths by Mutale Chomba at the XII International Conference on 
AIDS/STD in Africa, Ouagadogou, Burkina Faso, December 2001. 

Summary Report of the East and Southern Africa Stigma Consultation by Eka Williams 
at the XII International Conference on AIDS/STD in Africa, Ouagadogou, Burkina 
Faso, December 2001. 

Mobilizing young people for the care and support of PLHA and orphans in Zambia 
(Poster) by Joseph Mostepe at the XII International Conference on AIDS/STD in 
Africa, Ouagadogou, Burkina Faso, December 2001. 

Capacity Building in Peer Education for youth by Joseph Mostepe at the XII 
International Conference on AIDS/STD in Africa, Ouagadogou, Burkina Faso, 
December 2001. 

Involving young people in care and support in Zambia by Eka Williams at SWAA 
Conference, Kampala, Uganda, 9-13/12/01 
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Januarv 2002 

Research Priorities from an HIV Perspective by Ann McCauley at Family Health 
International Youth Net Research Priorities Meeting, North Carolina, January 7-8, 
2002 

Using Operations Research to Refine the Response to HIVIAIDS by Andrew Fisher at 
American University, January 30, Washington, DC 

Quality of Counseling after introduction of Interventions to Prevent Mother to Child 
Transmission of HIV by Sam Kalibala at the University of Nairobi Collaborative 
Conference. January 

Februarv 2002 

Causes and Process of Trafficking: Experiences and Lessons from Nepal by Vaishali 
Sharma Mahendra_presented at the Workshop - Women in Prostitution: A Multi 
Dimensional Approach of Intervention organized by: Centre for Womens' Studies 
and Development, Faculty of Social Sciences, Benaras Hindu University, Varanasi 
(Uttar Pradesh), India February 7, 2002 

Scale Development for the Social Sciences by Pulerwitz, J. at training and brown bag at 
the Horizons Program, Population Council, February 12, 2002. 

The Evolution of Research on Mother to Child Transmission (MTCT) of HIV in Kenya: 
from research to implementation By Sam Kalibala at Kenya Obstetric & 
Gynaecological Society Annual Conference. Kisumu. February 

March 2002 

Preventing Mother to Child Transmission of HI V: Results from Horizons Studies, by 
Naomi Rutenberg at Population Council, Johannesburg, March 6, 2002 

Gender differences in HIVIAIDS-related risk perceptions, beliefs and practices among 
rural Zambian Youth by Joseph Mostepe at theReproductive Health Priorities 
Conference, Drakensberg, South Africa, 25-29/3/01 
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B. ANALYTIC SUMMARY OF RESULTS ACHIEVED BY SS041NTERMEDIATE RESULT 

IR 4.1. REDUCTION OF SEXUAL RISK: Increased quality, availability, and demand for information and 
services to change sexual risk behaviors and cultural norms in order to reduce transmission of HIV 

~-

Activity 
Location 

Global 

- -- .--.. -.---~-

Brazil 

Brazil 

-w 

Activity Name, HZ 
Number, Effective Dates 

and Monitor 

Assessment of status of 
research in relation to the 
male condom 
Horizons #103 
09/00 - 1102 

Johannes van Dam 

Comparison of male and 
female condoms in 
preventing exposure to 
semen during typical use 
Horizons #52 
08/99 - 12/01 

Johannes van Dam 

Promoting more gender-
equitable behavior among 
young men as a strategy for 
HIV/AIDS prevention 
Horizons #128 
03/02 - 8102 

Julie Pulerwitz 

Expected Project Results Results Achieved in Period 
Oct 1 2001 - Mar 31 2002 

Identification of gaps in knowledge with Draft report received, currently being 
regard to the utilization of male condoms reviewed. 
for the prevention of disease andlor 
pregnancy by various population 
subgroups; identification of outstanding 
research questions. This activity will help 
identify critical research issues in male 
condom programming. 

Assessment of the user effectiveness of the Data entry is completed. Analysis has 
female condom compared to the male been delayed by the transfer of the PI 
condom and the appropriateness of from UAB to CDC, Atlanta. A data 
package instructions included with male analysis meeting is foreseen for May 
and female condoms. This study will 2002. 
establish the use effectiveness under 
normal settings of the female condom 
compared with the male condom. 

Testing the impact of different strategies to Concept paper and proposal 
promote gender-equitable norms and developed and approved. 
behaviors among young men, on their (and 
their sexual partners') HIV/AIDS risk 

i. 
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Dominican Establishing the efficacy of Decreased STI incidence, increased Data analysis completed. Findings 
Republic a 100 percent condom access to condoms, increased regular show that STI prevalence decreased 

program condom use, increased knowledge about significantly (27.1 % to 16.1 %; OR 
Horizons #12 STls including HIV, increased monthly 1.93; p<.001); Consistent condom use 
02/99 -7/02 attendance by CSWs at medical clinics. (CCU) with new clients rose to almost 

This study will reach sex workers and their 100%; CCU with regular partners rose 
Ellen Weiss clients in two key cities in the Dominican significantly (13.8% to 23.0%; OR 
Johannes van Dam Republic: Santo Domingo and Puerto 1.80; p=.005) as did CCU with all 

Plata. partners in the last month (33.6% to 
45.1 %; OR 1.62; p=.002). Changes 
were larger in Puerto Plata 
(environmental plus structural 
intervention) than in Santo Domingo 
(environmental intervention alone). 
These findings were discussed at a 
dissemination meeting in March. 
Plans underway to scale up the 
intervention. Six posters accepted for 
presentation at Barcelona 
Conference. 

Mexico Programming for HIV Identification of effective school-based Fourth round of data collected and 
prevention in Mexican approaches that foster safer sex among in- analyzed. Final report written. Three 

i schools school youth. posters and one oral discussion 
Horizons #16 accepted for presentation at 
06/99-12/01 Barcelona Conference. 

Ann McCauley 
Nigeria Promoting dual protection Identification of clinic and community-based The male involvement component is 

practices among women approaches that result in increased ongoing. Follow-up of the phase 2 
and their male partners in protection against STDs and unwanted cohort data has begun. Paper on the 
Ibadan, Nigeria pregnancy among family planning clients, baseline findings published in the 
Horizons #59 thereby contributing to reductions in adult Journal of Urban Health. One poster 
07/99 -7/02 and perinatal transmission. accepted for presentation at 

Barcelona Conference. 

'-------
Ellen Weiss 

-"" 
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Senegal Dissemination plan on - -Tncreased awareness of Horizons study Key documents translated into French 
STIIHIV Research Results findings in French-speaking African and disseminated through RARS 
in West & Central Africa countries. network and at ICASA, December 
Horizons #124 2001. 
07/01 - 06/02 

Ellen Weiss 
Placide Tapsoba 

South Africa Programming for HIV IdenfifiCiition-oTeiffective school-based Third round of data collected. Cost 
prevention in South African approaches that foster safer sex among in- data collected. Analysis of earlier 
schools school youth. This project will reduce key data continued. 
Horizons #44 information and service barriers for youth. 
04/00 - 08/02 

Ann McCauley 
Lewis Ndhlovu 

-~---------.--"----- ----

Thailand Programming for HIV Identification of effective school-based The impact evaluation report is in 
prevention in Thai schools approaches to foster safer sex among in- progress. PATH conducted a teacher 
Horizons #17 school youth. This project will reduce key training; almost 80 teachers 
05/99 -04/02 information and service barriers for youth. participated in this scaling up activity. 

Two schools expanded sex education 
Patchara Rumakon curriculum in their institutes. One oral 
Simon Baker and 2 posters were presented at the 

6th ICCAP. One oral presentation and 
two posters accepted for Barcelona. 

Uganda VCTamong youth: Phase II Determinatici"n of the feasibility and Training course designed for 
operations research acceptability of providing VCT to youth and counselors who provide VCT to youth. 
Horizons #88 the relative effectiveness of VCT in Youth corner opened in VCT center. 
10100 - 05/02 increasing the adoption of safe behaviors Oral presentation and two posters 

by young people. This project will reduce accepted for Barcelona Conference. 
Ann McCauley key information and service barriers for 
Milka Juma youth. 

-VI 
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Uganda VCT integration into health A best practice for integrating VCT into Study completed. Preliminary findings 
services primary health care services. This study submitted as an abstract to Barcelona. 
Horizons #78 will identify best practices for integrating Final report being written. First draft 
09/99 - 02/02 VCT into primary health care services and due 30 May 2002. 

thus lead to a reduction in risk behaviors 
Sam Kalibala and HIV infection and an increase in use of 

health care by PLHAs. 

--Zambia Community (Ndola) An understanding of thefeasl6ifHyancr- Midterm report draft written, awaiting 
integrated VCT and MCH impact of delivering linked services of VCT, approval by CDU. Mid-term findings 
project Infant Feeding Counseling and Community submitted in an abstract to Barcelona. 
Horizons #91 based Counseling and Referral (CCR) to Final outcome data collected. Study 
04/00 - 05/02 ANC women. This study will increase the due to end June 30, 2002. 

use of VCT, access to infant feeding 
Sam Kalibala counseling, and community based 
Naomi Rutenberg HIV/MCH services and referral in order to 

reduce vertical transmission of HIV and 
improve infant health and survival. 

Zimbabwe Reducing STD/HI\rrrsk~-~ Identification of education and counsefing Follow up training of ANC counselors, 
among pregnant women strategies that reduce risk behaviors development of "male involvement" 
and their partners among pregnant women and their partners, IEC materials. Implementation of 
Horizons #53 thereby leading to prevention of adult and Community Outreach component, 
03/00 - 07/02 perinatal HIV transmission. implementation of Counseling 

Component. Development of draft 
Julie Pulerwitz Outreach report, administration of 
Ellen Weiss post-test to control group. 

-------------- -

-~ 
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IR 4.2. IMPROVED STI SERVICES: Enhanced quality, availability and demand for STI prevention and 
management services 

Activity Activity Name, HZ Expected Project Results Results Achieved in Period 
Location Numb~er"Effective Dates Oct 1 2001 - Mar 31 2002 

and Monitor 
. 

Global: Addressing the problem of Development, implementation, and Phase I has been completed in 
Brazil, reproductive tract infection: evaluation of a strategic process for Ghana, Latvia, Cambodia and 
Cambodia, Developing a program decision making to prioritize interventions Brazil. China (with WHO 
Ghana, guidance tool for established sexually transmitted and funding) has been added to the 
Latvia Horizons #51 other reproductive tract infections. This list of countries where the tool is 

12/98- - 06/02 study will lead to more effective, pre-tested. Phase II has begun 
appropriate and cost-effective approaches in Latvia and is about to begin in 

Johannes van Dam to STI service delivery in countries all over Ghana, Cambodia and Brazil. 
the world. Poster accepted for Barcelona. 

~Globaf~ Changing theWork-'- Development of framework for synthesized Consultation held in Thailand 26-28 
Environment of Sex Work: report for all Horizons sex work studies; Nov 2002 with 20 participants 
New Strategies for HIV/STI Identification of future OR priorities for sex including three representatives from 
Prevention work; Review of experiences and lessons each of the Horizons stUdies on sex 
Horizons #125 learned from all four Horizons sex work work in India, Brazil, Cambodia and 
1 % 1 - 06/02 studies; Consideration of research the Dominican Republic. A wider 

methodologies and indicators; Further group of stakeholders were invited to 
Chris Castle planning for dissemination and results attend a half-day meeting on 28 

utilization. November to learn about the results 
from the consultation, including 
representatives from Thai NGOs, 
MoH, donor and UN agencies, and the 
USAID regional HIV/AIDS advisor. 
After the consultation some of the 
study partners visited the Sonagachi 
Project as part of a South-South 
exchange. A report from the meeting 
has been drafted and is being 
finalized . 

. 

--..J 
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Regional 
(Southern 
Africa: 
Zimbabwe, 
Zambia and 
South 
Africa) 

Kenya 

Pakistan 

-00 

, 

Targeted vs. general 
population interventions for 
STD control (periodic 
presumptive treatment of 
STDs) 
Horizons #15 
01/99 - 08/02 

Lewis Ndhlovu 
Johannes van Dam 

Prevention of mother-to
child transmission 
#70 
05/99 - 07/02 

Naomi Rutenberg 
Sam Kalibala 

Training of informal health 
care providers in the 
management of sexually 
transmitted diseases 
Horizons #111 
09/00 - 12/01 

Johannes van Dam 

Demonstrat 
STDs is op 
more intens 
high rates 0 

will lead to 
prevention 

Documenta 
implementi 
designed to 
transmissio 
developme 
addresses 
impact on i 
PMCT prog 
feasibility, a 
and women 
This study 
prevention 
and contrib 
transmissio 

Documenta 
improve ST 
formal hea 
will lead to 
manageme 
providers. 

, ~ 

ion that the control of curable The final round of data collection 
~rationally feasible by focusing started during this period. This is 
ive efforts on "core groups" with expected to be completed in the next 
f partner change. This study few months, and will be followed by 
nore effective STI/HIV data entry, data analysis and final 
)rograms. report writing. 

iionof"experience in Four posters accepted for 
Ig a package of services presentation at Barcelona 
prevent mother to child Conference. Ongoing data collection 

1 (PMCT) of HIV and on service delivery and effects on 
It of a best practice. The study clients. Regular meetings and 
he feasibility, acceptability, communications with project 
Ifants and women, and cost of a management on utilization of the data 
ram. The study addresses the to strengthen service delivery. 
cceptability, impact on infants Initiated PCR testing to measure 
, and cost of a PMCT program. mother to child transmission rates. 
viii identify best practices in the 
)f mother to child transmission 
Jte to a reduction in the vertical 
lofHIV. 

tionof effective methods to Study is ongoing. 
I case management by non-
h care providers. This study 
nore effective STI care 
lt by informal health care 
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South Africa Intervention study with mine Successful strategies for comprehensive The last round of data collection took 
workers and sex workers in (BCI, STI services, condom promotion and place in August and September of 
Carletonville, SA periodic presumptive treatment) HIV and 2001. This was followed by data entry 
Horizons #26 STD prevention and control interventions and laboratory analysis of biological 
12/98 - 07/02 among industrial populations. This study specimens. Data analysis has started 

will lead to more effective STI prevention and is ongoing. Two posters 
Johannes van Dam and care programs, thus reducing HIV accepted for presentation at 
Lewis Ndhlovu incidence. Barcelona Conference. 

r;---- ~"~r _u 

South Africa Nested descriptive and Better understanding of determinants of the Study completed, final report being 
exploratory studies in the epidemic, leading to specific interventions prepared. 
context of the Carletonville and intervention research. These studies 
STD/HIV project (sexual will contribute to the formulation of specific 
networks; gender and interventions to address these issues, thus 
violence; determinants of strengthening HIV prevention programs. 
infection in young adults) 
Horizons #102 
10199 - 07/02 

Johannes van Dam 
Lewis Ndhlovu 

- --
Zambia Prevention of mother-to- Documentation of experience in Two posters accepted for presentation 

child transmission implementing a package of services at Barcelona Conference. Ongoing 
Horizons #84 designed to prevent mother to child data collection on service delivery and 
05/00 - 07/02 transmission (PMCT) of HIV and effects on clients. Regular meetings 

development of a best practice. This study and communications with project 
Naomi Rutenberg will identify best practices in the prevention management on utilizations of the 
Sam Kalibala of mother to child transmission and data to strengthen service delivery. 

contribute to a reduction in the vertical 
transmission of HIV. 

-- -----

-'0 
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IR 4.3. REDUCTION OF CONTEXTUAL CONSTRAINTS: Improved knowledge about, and capacity to 
address, the key policy, cultural, financial, and other contextual constraints to preventing and 
mitigating the impact of HIV/AIDS. 

Activity 
Location 

Global 

Global: 
Burkina 
Faso, 
Ecuador, 
Zambia, 
and India 

HI 
Activity Name, HZ 

Number, Effective Dates 
and Monitor 

Cost-effectiveness tools for 
assisting HIV/AIDS program 
managers to make resource 
allocation decisions 
Horizons #33 
03199 - 12/01 

Naomi Rutenberg 

""'[5iagnostic study on the 
involvement of people living 
with HIV and AIDS in the 
delivery of community
based prevention and care 
services 
Horizons #5 
09/98 - 12/01 

Chris Castle 

Expected Project Results 

Identification of tools and materials for 
making resource allocation decisions. This 
activity will provide program managers with 
additional resources for program planning 
and in order to enhance the effectiveness 
of their HIV/AIDS programs. 

Identification of factors that facilitate or limit 
PLHA involvement in community level 
service delivery and the impact this has on 
the quality and effectiveness of services 
and on the quality of life of the PLHA 
themselves. Increased knowledge about 
strategies that are successful in supporting 
the involvement of PLHA, and on 
maximizing the impact of PLHA 
involvement in service delivery. This study 
will identify for strengthening and improving 
services for PLHA at the community level. 

Results Achievedin Period 
Oct 1 2001 - Mar 31.2002 

An electronic version of the Resource 
Allocation Goals model and an 
accompanying manual have been 
completed. Both the model and the 
manual have been posted on the 
Futures Group website. 

National reports have been finalized 
and disseminated within all four study 
countries. A special stakeholders 
meeting was held in Zambia in 
January that included USAID Mission 
representatives, Zambian MoH, AIDS 
Council, NGOs and others. The 
synthesized international report is in 
draft form and being finalized, as is a 
research summary. Two oral 
presentations and two posters 
accepted for Barcelona Conference . 

• _'e~· ~_~_, __ L.-. __________ ---'-_________________ ..L-______________ ---.J 
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Brazil Sex work and community A better understanding of the role of Baseline report has been drafted and 
development: Phase II community development approaches in is currently being finalized. 
Horizons #92 ensuring the effectiveness and Intervention activities have been 
02/00 - 11/02 sustainability of interventions to reduce HIV reviewed and agreement reached with 

transmission in sex work situations. This the implementing partner (PIM) to 
Chris Castle study will help program implementers by intensify activities. Three posters 

identifying effective approaches for accepted to be presented at 
strengthening intervention for sex workers Barcelona Conference. 
and their clients. 

Cambodia Building community identity Increased understanding of ways to foster Project, as well as sub contract with 
among debt-bonded sex interaction among sex workers, increased Cambodian Researchers for 
workers in Cambodia: An participation in community-based activities Development, has been extended. 
HIV prevention strategy by sex workers and brothel owners, Last survey was finished during the 
Horizons #76 initiation of community identity among sex first week of April. Data analysis and 
09/99 - 06/02 workers. This study will increase male and report writing are being undertaken. 

female condom use as well as create a Two oral presentations were made at 
Simon Baker sense of empowerment among sex the 6th ICCAP. Presentations were 
Andy Fisher workers. also made to the Key Centre for 

Women's Health in Society, 
Melbourne, Australia and to the US 
Embassy in Cambodia. Poster to be 
presented at Barcelona . 

.. ", .. --' 
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India 

~ 

Improving the hospital 
environment for HIV positive 
clients in India 
Horizons #77 
01/00 - 07/02 

Laelia Gilborn 
Vaishali Mahendra 

Improvedunde-rsfanding of policies, 
circumstances, values and perceptions that 
contribute to hospital-based stigma and 
discrimination against PLHA; Replicable 
intervention for improving care; Indicators 
to measure hospital-based stigma and 
discrimination; Indicators to assess positive 
and appropriate care for PLHA in hospital 
setting; Achievement checklist for "PLHA-
friendly" hospital. This will lead to 
improved understanding of the factors that 
lead to stigma and discrimination of PLHA 
in hospital settings, and also to the 
development of broadly applicable 
recommendations and guidelines for 
hospitals to provide equitable and 
comprehensive care to PLHA as well as 
maximizing staff safety. 

ISQuthAfrlca-hI;CiCiressfng-sfigma and--- -Evaluation of differenfa-pp'roaches for 

_ .. _-_. __ . __ .. 

1::$ 

strengthening prevention, providing HIV/AIDS-related prevention, 
care, and support services care, and support services to workers; 
for workers recommendations for stigma reduction 
Horizons #32 activities. This study will result in the 
08100 - 07/02 introduction of an HIV/AIDS stigma 

Eka Esu-Williams 
Julie Pulerwitz 
Joseph Motsepe 

reduction program into one of the largest 
corporations in South Africa. 

l 

Focus group discussions conducted. 
Participatory Training Module for 
Health Care Workers developed, 
piloted and assessed. Use of the 
achievement checklist launched, 
leading to development of hospital 
action plans. 
IEC materials developed and field 
tested on universal precautions and 
department level infection control. 
Hospital policy guidelines developed 
3 posters and 1 oral discussion to be 
presented at Barcelona Conference. 
Oral presentation at the Melbourne 
conference and poster presentation at 
Chiang Mai conference. 

Peer education curriculum developed. 
TOT peer educators trained. 
Intervention plan developed. Interim 
report of baseline results developed. 

!iii. 
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South Africa 

... 

Transition to adulthood in 
the context of AIDS in South 
Africa 
Horizons #45 
08/99 - 02/02 

Naomi Rutenberg 

ImproveCliJ 
work oppo 
characteris 
curricula im 
activity, co 
childbearin 
adulthood. 
increasing 
programs i 
among you 
young adu 

I Tha-fiand I Community-level case Production 

Uganda 

management of improved c 
opportunistic infections in symptoms 
settings with a high care of PL 
prevalence of HIV/AIDS life of PLH 
Horizons #11 discriminat 
11/98 - 5102 for Ols. Th 

caregivers 
Patchara Rumakon 
Simon Baker 

A modified approach to 
support to AIDS-affected 
children 
Horizons #20 
08/99 - 08/02 

Laelia Gilborn 

nderstanding of how schooling, 
:unities, household 
.ics, and exposure to life skills 
pede or encourage sexual 
Itraceptive use, and timing of 
lover the life course of young 
This study will contribute to 
he effectiveness of life skills 
I order to red uce risk behavior 
:h and decrease HIV infection in 
s. 

offoolsfor management of Ols, 
~re provided by caregivers for 
If Ols, increase in quality of 
lAs, improvement in quality of 
.s, reduction in stigma and 
:>n for PLHAs seeking treatment 
is study will improve the skills of 
md the lives of PLHAs. 

jerstanding of interventions that 
)ve the physical, educational, 
nd psychological well being of 
,haned by HIV/AIDS. This will 
a effective programs, and will 
l need for national policies that 
rights of survivors (especially 

A better un 
aim to imp 
economic 
children on 
lead to mo 
highlight th 
protect the 
women an d children) to inherited property. 

"-l 
W 
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Two posters accepted for submission 
to Barcelona Conference. Second 
wave of data collection completed. 
Analysis of impact of life skills 
program initiated. 

Intervention activities have been 
completed. Final round of impact data 
was collected. Wrap-up activities were 
organized throughout the report period 
in order to conclude lessons learnt. A 
paper was presented at the special 
session "Capacity building tool for 
community and family caregivers" at 
the 5th HIV/AIDS home and 
community based international 
conference. Five Posters were 
presented at the 6th ICCAP. One oral 
presentation and one poster accepted 
for presentation at Barcelona. 

Round 3 data entered and cleaned. 
One oral presentation and one poster 
to be presented at Barcelona 
Conference. One abstract submitted 
to the NIMH Conference on the Role 
of Families in Adapting to HIV/AIDS. 
In-depth interviews analyzed. 
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IR 4.4. IMPROVED PRIVATE SECTOR RESPONSE: Strengthened and expanded private sector 
organizations' responses in delivering HIV/AIDS information and services 

Activity Activity Name, HZ Expected Project Results Results Achieved in Period 

Location Number, Effective Dates Oct 1 2001 - Mar 31 2002 
and Monitor 

Burkina Participation in the ICASA Dissemination of Horizons key research Four Principal Investigators, in addition 
Faso Workshop findings through publications and exhibition to several Horizons staff, participated in 

Horizons #126 booth displayed at International Conference the Conference. Many publications 
12/01 - 1/02 on AIDS and STDs in Africa. and research reports distributed to 

conference attendees at Horizons 
Ellen Weiss booth. 

India Scaling up affordable & Increased understanding of the elements of Scale-up partner exchange visits 
appropriate care and a care and support program that meet the organized and capacity building efforts 
support services for PLHA perceived needs of clients, as well as the have continued and intensified. Final 
in South India problems clients face in obtaining round of data collection completed. 
Horizons #27 treatments and other services; assessment Individual case study reports are being 
09/99 - 05/02 of costs of services provided, and of costs drafted for each of the four scale up 

borne by clients and families for care and sites. Plans agreed for completing the 
Chris Castle services; estimation of the potential for cost study and disseminating the results. 

recovery; exploration of the effect of the Two oral presentations and four 
intervention on stigmatizing attitudes and posters accepted for Barcelona 
discriminatory practices by care providers. Conference. 
This study will provide valuable information 
about care and support models, including 
data on cost and the process of scaling-up, 
and will ultimately contribute to our 
understanding about viable support 
services . •.•.... __ .. _-

~ 
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Thailand 

~\/ietiiam 

~taml:>ia· 

IV 
VI 
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Evaluation and accreditation I P articipationOf 150 companies in scheme; 
of workplace AIDS Icrease in amount of premium reduction; 
programs I v 
Horizons #10 b 

~rifiable interest in participation in scheme 
yother companies; knowledge of 

7/98-7/02 IV/AIDS increased among company 
e mployees; reduction in risk behavior of 

Patchara Rumakon I c 
Simon Baker 0 

Jmpany employees. This study will test 
n a large scale the feasibility of involving 
rivate sector companies in an HIV/AIDS 
revention program. 

Expanding workplace 
HIV/STI prevention activities 
for migrant construction 

- laluation of alternative strategies for 
lhavioral change in a workplace setting; 
ltermination of the extent to which a 

workers I w Jrkplace-based program among a highly 
Horizons #96 
05/00 - 07/02 

Philip Guest 
Julie Pulerwitz 

i nvolvliig-Y6i.ingpe6pleTn~ 
the care and support of 
PLHA 
Horizons #31 
09/99 - 07/02 

Eka Esu-Williams 
Joseph Motsepe 

obile population can be scaled-up. This 
udy will serve as a model for addressing 
e HIV/AIDS needs of migrant population 
. construction workers. 

eduCti6no(rrsk~behaviors among young 
~ople who provide care and support to 
LHA, strengthened prevention activities 
lproved messages and advocacy 
rategies for stigma reduction at the 
)mmunity level. This study will reduce 
,k behavior among youth in order to 
~crease HIV infection in young adults. 

t " 

Technical assistance to 
companies provided by TBCA 
has been completed. Final 
round of data collection also 
completed. Now undertaking 
data analysis and writing the 
final report. Two oral 
presentations were made at the 
6th ICCAP. One poster 
accepted for presentation at 
Barcelona. 
Intervention ongoing. First round of 
post-test data collection completed 
Report on Qualitative data collection 
concerning motivation of company 
management developed. One poster 
accepted for presentation at 
Barcelona Conference. 

One poster and one oral presentation 
accepted for Barcelona Conference. 
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Zimbabwe Assessing the contribution An increased understanding of the role of Results disseminated in Zimbabwe 
of microfinance programs to microfinance programs in helping clients and Washington, DC. Poster 
mitigating the impact of cope with the economic shock of HIV/AIDS, presentation at ICASA Conference in 
HIV/AIDS and thereby mitigate the impact of the Burkina Faso. 
Horizons #82 disease. This study will also provide 
05/00 - 1102 insights about strengthening microfinance 

programs in the face of HIV/AIDS. 
Ellen Weiss 

----- --~ 

IR 4.5. STRENGTHENING DATA COLLECTION FOR MONITORING AND EVALUATION: Improved 
availability of and capacity to generate and use data to monitor and evaluate HIV/AIDS/STI prevalence, 
trends and program impacts 

---~~~~ 

Activity Activity Name, HZ 

Location Number, Effective Dates 
and Monitor 

~,-~~~--

Regional -Development of a training 
(East and course in utilization of 
Southern research results 
Africa) Horizons #63 

6/99 - 12/01 

Naomi Rutenberg 

~,---~-~--- ---~ 

Global Prefect Development 
Horizons #126 
1/02 - 9/04 

~ 

Expected Project Results 

Development;Tmpfementation, and 
assessment of a detailed course curricL 
on utilization of research results; 25-40 
people trained; methods; revised 
curriculum; and strategy. This activity v 
increase the skills of program managen 
utilize data and thus enhance the 
effectiveness of their HIV/AIDS progran 

This is an umbrella activity for a numbe 
small activities that may occur as Horizl 
research proposals are developed. 
Potential project development activities 
include small formative research activiti 
proposal development workshops, and 
consultant fees associated with propose 

Results Achieved in Period 
Oct 1 2001 - Mar 31 2002 

secondTraining course conducted in 
um I September 2001. In this reporting 

period, the implementing agency 
evaluated the course and took stock 

ill I of future training needs. 
to 

s. 

of I Several small exploratory studies 
ns conducted to support the development 

of Horizons proposals. 

es, 

develop'!l.ent. 
'.--"----

~ 



DETAIL REPORT 
Global: GLOBAL ACTIVITIES 

Global 

Horizons 

Start 12/98 End Date: 6/02 
Date: 

No. of persons n.a. No.of n.a. No. of organizations 
reached directly: persons reached directly: 

reached 
indirectly: 

Budget: LOP: $ 500,000 FY02: $ 300,000 

n.a. 

Description: The key steps include: developing a strategic framework, prioritizing 
appropriate interventions in the presence of imperfect data, defining and 
field testing process, and evaluating the utility and impact of new 
strategic approach. 

Start 
Date: 

Target Pop: Policy Makers No. of n.a. No. of n.a. 

Outputs 

Development, 
implementation and 
evaluation of strategic 
process for decision 
making to prioritize 
interventions for 
established sexually 
transmitted and other 
reproductive tract 
infectionss, effective, 
appropriate and cost
effective apporaches 
globally. 

Outcomes 

Improved approaches to 
STI/RTI service delivery 

Indicators 

Tool developed 
and evaluated 

Indicators 

3/99 End Date: 

persons 
reached: 

Baseline Target 

0 0 

Baseline Target 

12/01 

organizations 
reached: 

LK 
Value 

0 

LK 
Value 

Date 

Date 

27 



No. of persons n.a. No. of n.a. No. of organizations n.a. 
reached directly: persons reached directly: 

reached 
indirectly: 

Budget: LOP: $ 256,078 FY02: $ 126,000 

Description: Resource allocation model developed and tested 

Target Pop: Program No. of n.a. No. of n.a. 
managers persons organizations 

reached: reached: 

Outputs Indicators Baseline Target LK Date 
Value 

Development of tools to Model developed 0 0 0 
assist HIV/AIDS program and disseminated 
managers in making to stakeholders 
cost-effective, resource and participants 
allocation decisions and 
the dissemination of 
these tools. 

Outcomes Indicators Baseline Target LK Date 
Value 

Improved approaches for Resource 0 0 0 
HIV/AIDS program allocation decision 
planning making tools 

developed, tested 
and evaluated 

Start 9/98 End Date: 6/02 
Date: 

No. of persons n.a. No. of n.a. No. of organizations n.a. 
reached directly: persons reached directly: 

reached 
indirectly: 

Budget: LOP: $ 474,503 FY02: $ 251,554 

Description: Community Mobilization, NGO Support 

Target Pop: People living with 
HIV/AIDS 
(PLWHA) 

No. of 100 No. of n.a. 

Outputs 

Organizational profile for 
each study partner, 
national report and 

persons organizations 
reached: reached: 

Indicators Baseline Target LK Date 
Value 

Identification of 0 o o 
factors for 
strenghtening and 

28 



international report improving 
services for PlHAs 
at the community 
level. 

Outcomes Indicators Baseline Target LK 
Value 

Improved knowledge of 
practical ways to 
meaningfully involve 
PLHA in program service 
delivery 

Start 11/99 End Date: 
Date: 

No. of persons n.a. No.of 
reached directly: persons 

reached 
indirectly: 

Budget: LOP: $ 8,000 

1/02 

n.a. No. of organizations 
reached directly: 

FY02: $0 

Description: Literature Review, consulation 

Target Pop: Policy Makers 

Outputs 

Identification of gaps in 
knowledge with regard to 
the utilization of male 
condoms for the 
prevention of disease 
and/or pregnancy by 
various population 
subgroups, identification 
of outstanding research 
questions 

Indicators 

Preparation and 
submission of 
report 

Study addresses 
objectives in 
proposal and is 
implemented 
according to 
study deSign, 
results 
disseminated to 
stakeholders 
through a variety 
of media. 

No. of 
persons 
reached: 

Baseline 

0 

0 

n.a. No.of 
organizations 
reached: 

Target LK 
Value 

0 0 

0 0 

Date 

n.a. 

n.a. 

Date 
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Start 10/01 End Date: 6/02 
Date: 

No. of persons n.a. No. of n.a. No. of organizations n.a. 
reached directly: persons reached directly: 

reached 
indirectly: 

Budget: LOP: $ 34,990 FY02: $ 34,990 

Description: Strategic Planning 

Target Pop: Sex workers No. of n.a. 

Start 
Date: 

Outputs 

Consultative meeting 
report 

Outcomes 

Improved ideas for 
dissemination of results 
from Horizons studies on 
sex work and concrete 
priorities for future 
operations research 

1/02 

No. of persons n.a. 
reached directly: 

Budget: LOP: 

Description: 

Target Pop: 

persons 
reached: 

Indicators Base/ine Target 

Report completed 0 0 
and circulated, 
dissemination 
plan agreed upon 

Indicators Baseline Target 

End Date: 9/04 

No.of n.a. 
persons 
reached 
indirectly: 

$ 120,000 FY02: 

Development of research deSigns 

Program managers No. of 
persons 
reached: 

No. of n.a. 
organizations 
reached: 

n.a. 

LK Date 
Value 

0 

LK 
Value 

Date 

No. of 
organizations 
reached 
directly: 

$ 20,000 

No. of 
organizations 
reached: 

n.a. 

n.a. 
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Outputs Indicators Baseline Target LK Value Date 

A variety of small, formative 
research activities intended to 
support the development of 
Horizons research proposals 

Outcomes Indicators Baseline Target LKValue Date 

Better developed research Amount of 0 0 0 
conducted by Horizons projects proposals 

accepted 
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DETAIL REPORT 

Region: Africa: REGION ACTIVITIES 

Region: Africa 

Horizons 

Start 1/99 End Date: 7/02 
Date: 

No. of persons 10000 No. of n.a. No. of organizations 
reached directly: persons reached directly: 

reached 
indirectly: 

Budget: LOP: $ 1,353,298 FY02: $ 914,898 

Description: STI Prevention Intervention 

Target Pop: Sex workers No. of 10000 No. of 
persons organizations 
reached: reached: 

Outputs Indicators Baseline Target LK 
Value 

Demonstration that the 
control of curable STDs 
is operationally feasible 
by focusing more 
intensive efforts on 

Trained health care 
workers and peer 
educators 

Outcomes Indicators Baseline Target LK 
Value 

Reduced rates of STIs Study completed, 0 0 0 
in intervention groups, results analyzed, 
recommendations for report produced, 
approaches for the results 
prevention and disseminated 
management of STIs 

n.a. 

n.a. 

Date 

Date 
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Start 6/01 End Date: 6/02 
Date: 

No. of persons n.a. No. of n.a. No.ofo~anjzanons 

reached directly: persons reached directly: 
reached 
indirectly: 

Budget: LOP: $ 8,342 FY02: $ 3,000 

Description: research results translated and disseminated into French 

Target Pop: Program 
managers 

Outputs Indicators 

A variety of Horizons 
research results will be 
translated into French 
and Arabic and 
distributed throughout 
West and Central 
Africa. 

Outcomes Indicators 

Increased knowledge Number of 
and awareness of reports and 
Horizons research publications 
findings by French translated and 
speaking groups disseminated 

Start 6/99 End Date: 
Date: 

No. of persons n.a. No. of 
reached directly: 

Budget: LOP: 

Description: 

Target Pop: 

persons 
reached 
indirectly: 

$ 105,300 

Program 
managers 

No. of n.a. No. of 
persons organizations 
reached: reached: 

Baseline Target LK 
Value 

Baseline Target LK 
Value 

0 0 0 

5/02 

500000 No. of organizations 
reached directly: 

FY02: $ 5,265 

No. of 
persons 
reached: 

n.a. NO. of 
organizations 
reached: 

n.a. 

n.a. 

Date 

Date 

o.a. 

n.a. 
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Outputs Indicators Baseline Target LK Date 
Value 

Training course Curriculum 0 0 0 
curriculum, 25-40 developed, 
managers trained, number of 
evaluation of course courses 

implemented, 
number of 
trainees, 
satisfaction with 
training course 

Outcomes Indicators Baseline Target LK Date 
Value 

Improved use of 
research results for 
HIV/AIDS/STD program 
training 
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DETAIL REPORT 
Region: Africa: COUNTRY ACTIVITIES 

Burkina Faso 

Horizons 

~.1I1ti~1~~]~~;~;;z~;~t~I;~gi!~2~1[g~OOEJR[t~9J1i.~t~f~@\~~~~~.wl>~~~~~1~~~Ifg~~!~~J:~1~!~~~~~fl:4IRIII 
Start 12/01 End Date: 1/02 
Date: 

No. of persons 4 No. of n.a. No. of organizations 
reached directly: persons reached directly: 

reached 
indirectly: 

Budget: LOP: $ 30,000 FY01: $ 30,000 

Kenya 

Description: Communications and Dissemination 

Target Pop: Program managers No. of 
persons 
reached: 

n.a. 

Outputs Indicators Baseline Target 

Attendance of PIs at 
conference, display of 
Horizons materials 

Outcomes 

Distribution and 
dissemination of Horizons 
research results at 
international HIV/AIDS 
conference, increased 
awareness of key study 
findings 

Amount of 0 o 
publications and 
reports 
distributed at 
conference 

Indicators Base/ine Target 

Horizons 

Start 
Date: 

11/99 End Date: 7/02 

No. of 
organizations 
reached: 

LK 
Value 

o 

LK 
Value 

n.a. 

n.a. 

Date 

Date 

No. of persons 
reached directly: 

n.a. No. of 
persons 
reached 
indirectly: 

n.a. No. of organizations n.a. 
reached directly: 
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Budget: LOP: 

Description: 

Target Pop: 

$ 694,433 FY02: 

Prevention integration 

Pregnant women NO. of 
persons 
reached: 

n.a. 

$ 318,109 

No. of 
organizations 
reached: 

n.a. 

Outputs Indicators Baseline Target LK Date 

Trained care providers and 
PMCT services provided at 
clinics 

Value 

Outcomes Indicators Baseline Target LK 
Value 

Nigeria 

Reduction in mother to 
child transmission of 
HIV/AIDS, improved child 
nutrition, improved 
maternal health, 
documentation of effective 
strategies for PMCT 
programs 

Horizons 

Number of 0 
pregnant women 
utilizing PMCT 
services, number 
of pregnant 
women receiving 
comprehensive 
antenatal delivery 
care, number of 
pregnant women 
knowing and 
practicing primary 
prevention of 
HIV, vertical 
transmission 
rates 

Start 7/99 End Date: 7/02 
Date: 

No. of persons 500 No. of n.a. 
reached directly: persons 

reached 
indirectly: 

Budget: LOP: $ 61,926 FY02: 

Description: Barrier methods integration 

o o 

No. of organizations 
reached directly: 

$ 20,000 

Date 

n.a. 

Target Pop: Family planning 
clients 

No.o( 500 No.o( n.a. 
persons 
reached: 

organizations 
reached: 
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Outputs 

Dual protection counseling 
curriculum, male 
involvement materials. 

Outcomes 

Increased number of 
providers that counsel on 
dual protection, clients 
that practice dual 
protection. 

South Africa 

Horizons 

Indicators 

Male and female 
condom use, 
partner 
communication, 
quality of 
counseling 

Indicators 

Start 12/98 End Date: 
Date: 

No. of persons 500 No. of 
reached directly: persons 

reached 
indirectly: 

Budget: LOP: $ 656,071 

Description: STI Prevention 

Target Pop: Miners 

Outputs Indicators 

Successful strategies for 
comprehensive HIV and 
STD prevention (BCI, STI 
services, condom 
promotion), and control 
interventions among 
industrial populations. 

Target Pop: Sex workers 

Outputs Indicators 

Baseline Target 

o o 

LK 
Value 

o 

Date 

Base/ine Target LK Date 
Value 

7/02 

n.a. No. of organizations n.a. 
reached directly: 

FY02: $ 300,000 

No. of 500 No. of n.a. 
persons organizations 
reached: reached: 

Baseline Target LK Date 
Value 

No. of n.a. No. of n.a. 
persons organizations 
reached: reached: 

Baseline Target LK Date 
Value 
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Start 
Date: 

Trained peer educators, 
condom distribution and 
promotion network in 
place, sustained BCI in 
place, health care workers 
trained in STD case 
management 

Outcomes 

Best practice with regard 
to hybrid STD approach, 
combining BCI, condoms 
and syndromic case 
management with PPT. 

Indicators Baseline Target 

Study completed, 0 
results analyzed 
and disseminated, 
report produced 
and disseminated, 
publication in 
scientific 
literature. 

o 

9/00 End Date: 7/02 

LK 
Value 

o 

No. of persons 5000 No. of n.a. No. of organizations 
reached directly: persons reached directly: 

reached 
indirectly: 

Budget: LOP: $ 156,375 FY02: $ 76,375 

Description: Stigma and Discrimination, Workplace policy 

Target Pop: Business No. of 5000 No. of 
community persons organizations 

reached: reached: 

Outputs Indicators Baseline Target LK 
Value 

Stigma reduction 
strategies, peer education 
materials with stigma 
reduction and care and 
support component. 

Outcomes Indicators Baseline Target LK 
Value 

Improved approaches for Level of stigma, 0 0 0 
HIV related stigma utilization of HIV 
reduction and prevention, related services, 
care and support for reduced HIV/AIDS 
workers and their risk. 
families. 

Date 

n.a. 

n.a. 

Date 

Date 
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Start 4/00 End Date: 7/02 
Date: 

No. of persons n.a. No. of n.a. No. of organizations 
reached directly: persons reached directly: 

reached 
indirectly: 

Budget: LOP: $ 240,856 FY02: $ 103,000 

Description: Youth, Stigma and Discrimination 

Target Pop: Youth 

Outputs Indicators 

Two month course on 
life skills and HIV 
prevention 

Outcomes Indicators 

Reduction in high risk Course 
behavior developed, 

taught and 
evaluated 

Start 8/99 End Date: 
Date: 

No. 0' persons 500 No. 0' 
reached directly: persons 

Budget: 

reached 
indirectly: 

LOP: $ 239,290 

Description: Youth Evaluation 

Target Pop: Youth 

Outputs 

Improved 
understanding of how 

Indicators 

No. of n.a. No. of 
persons organizations 
reached: reached: 

Baseline Target LK 
Value 

Baseline Target LK 
Value 

0 0 0 

3/02 

n.a. No. 0' organizations 
reached directly: 

FY02: $ 33,000 

No. of 
persons 
reached: 

Baseline 

500 

Target 

No. of 
organizations 
reached: 

LK 
Value 

n.a. 

n.a. 

Date 

Date 

n.a. 

n.a. 

Date 

39 



schooling, work 
opportunities, 
household 
characteristics, and 
exposure to life skills 
curricula impede or 
encourage sexual 
activity, contracetive 
use, and timing of 
childbearing over the 
life course of young 
adulthood. 

Outcomes 

Improved programs 
to assist youth to 
make safe, satisfying 
and productive 
transitions to 
adulthood. 

Indicators Baseline 

Study activity 0 
completed, 
number and type 
of activities to 
promote 
utilization of 
research results. 

Start 10/99 End Date: 7/02 
Date: 

No. of persons n.a. No. of n.a. 
reached directly: persons 

reached 
indirectly: 

Target LK 
Value 

o o 

No. of organizations 
reached directly: 

Budget: LOP: $ 20,000 FY02: $ 10,000 

Description: Diagnostic, STI Prevention 

Target Pop: High-risk No. of n.a. No.of 
population persons organizations 

reached: reached: 

Outputs Indicators Baseline Target LK 
Value 

Better understanding 
of the determinants of 
the HIV I AIDS 
epidemic leading to 
specific interventions 
and intervention 
research, sexual 
network analysis 

Outcomes Indicators Baseline Target LK 
Value 

Better understanding Study completed, 0 0 0 
of sexual networks in results analyzed, 
a very high HIV report produced 
incidence area in and 
South Africa disseminated, 

Date 

n.a. 

n.a. 

Date 

Date 
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Uganda 

Horizons 

publication in 
scientific 
literature. 

"A'~~''''''"''~~'''';:7'';:''"'''''''j'Af«'iR~~~~Jii·,'''0S1!_~~;;jij~ ;,~,<:y.!J!!~~~t.,_~~j~ril~f~:~~:~f:~'~~~b,lt~a.4JJ~.:~Jl~~A~~~J!~~l~p~~3lJillJJ$Jl~iiYJt@~~~~~~ 
Start 8/99 End Date: 8/02 
Date: 

No. of persons n.a. No. of 
reached directly: persons 

Budget: 

reached 
indirectly: 

LOP: $ 190,859 

Description: Care and Support 

Target Pop: Orphans and 
other vulnerable 
children (OVC) 

Outputs 

Hundreds of 
households receive 
either orphan support 
or succession 
planning 

Outcomes 

Health, nutrition, 
education, 
psychosocial 
wellbeing among 
AIDS affected 
children improve, 
parents take concrete 
steps to plan 
childrens' future. 

Indicators 

Child health, 
nutrition, 
education, 
psychosocial 
wellbeing, parent 
preparedness for 
children, 
guardian 
preparedness 
and capacity to 
care. 

Indicators 

n.a. No. of organizations n.a. 
reached directly: 

FY02: $ 25,000 

No. of n.a. No. of n.a. 
persons organizations 
reached: reached: 

Baseline Target LK Date 
Value 

o o 

Baseline Target 

o 

LK 
Value 

Date 
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Start 
Date: 

9/99 End Date: 3/02 

No. of persons 500 
reached directly: 

No. of persons 
reached 
indirectly: 

n.a. No. of organizations n.a. 
reached directly: 

Budget: 

Start 
Date: 

LOP: $ 152,905 FY02: $ 40,101 

Description: Strengthening of STI intervention services 

Target Pop: Family planning clients No. of 
persons 
reached: 

1000 

Outputs Indicators Base/ine Target 

Client counseling and 
referral for other 
services needed. 

Outcomes 

Increased utilization of 
comprehensive 
HIV / AIDS prevention 
and care services, 
better client 
satisfaction 

Indicators Baseline Target 

Number of clients seen 0 
for VCT,TB, FP, STD 
and HIV/AIDS care and 
support, numbers 
assessed for referral 
needs, proportion of 
clients reporting 
satisfaction with clinic 
services 

o 

10/00 End Date: 5/02 

No. of 
organizations 
reached: 

LK 
Value 

LK 
Value 

o 

n.a. 

Date 

Date 

No. of persons 500 
reached directly: 

No. of persons 
reached 
indirectly: 

n.a. NO. of organizations n.a. 
reached directlY: 

Budget: LOP: $ 103,248 FY02: $ 43,248 

Description: youth and vcr 

Target Pop: youth No. of 500 No. of n.a. 
persons organizations 
reached: reached: 

Outputs Indicators Baseline Target LK Date 
Value 
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Zambia 

Youth specified vcr 
material, strategies for 
making vcr services 
youth friendly, adapted 
evaluation tools for 
youth programs, 
communication 
campaign materials for 
adolescents, strategies 
for strengthening the 
referral component of 
vcr 
Outcomes 

Reduction in high risk 
behavior 

Horizons 

Indicators Baseline Target 

Delivery and evaluation 0 
of a youth friendly vcr 
service 

o 

LK 
Value 

o 

Start 9/99 End Date: 7/02 
Date: 

No. of persons 500 No. of persons n.a. No. of organizations 
reached directly: reached reached directly: 

indirectly: 

Budget: LOP: $ 167,548 FY02: $ 87,548 

Description: Care and Support, Stigma and Discrimination 

Target Pop: Youth No. of 500 No. of 
p~rsons organizations 
reached: reached: 

Outputs Indicators Baseline Target LK 
Value 

PHLA study, baseline 
and follow up survey 
reports, lEe materials, 
prevention training and 
care and support 
training curriculum. 

Outcomes Indicators Baseline Target LK 
Value 

Reduction of risky HIV/AIDSjSTI 0 0 0 
behaviors, stregthened knowledge, perception 
prevention activities, of risk, safter sex 
improved messages practices, gender 
and advocacy differences in 
strategies for stigma knowledge, attitudes 

Date 

n.a. 

n.a. 

Date 

Date 
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Start 
Date: 

reduction at 
community level. 

5/00 

No. of persons 1000 
reached directly: 

and sexual behavior. 

End Date: 7/02 

No. of persons n.a. No. of organizations 
reached reached directly: 
indirectly: 

Budget: LOP: $ 301,900 FY02: $ 135,579 

Start 
Date: 

Description: Integration of services 

Target Pop: Pregnant women 

Outputs 

Documentation of 
experiences in 
implementing a 
package of services 
designed to prevent 
mother to child 
transmission (PMCT) of 
HIV and development 
of best practices, 
equipted facilities, 
trained providers, 
PMCT services offered 

Indicators 

No. of 1000 
persons 
reached: 

Baseline Target 

Outcomes Indicators Baseline Target 

Reduction in mother to 
child transmission of 
HIV, improved child 
nutrition, improved 
maternal health, 
documentation of 
effective strategies for 
and impact of PMCT 
programs 

Number of pregnant 
women utilizing PMCT 
services, number of 
pregnant women 
receiving 
comprehensive 
antenatal delivery care, 
number of pregnant 
women knowing and 
practicing primary 
prevention of HIV, 
vetical transmission 
rates 

o 

4/99 End Date: 4/02 

o 

No. of 
organizations 
reached: 

LK 
Value 

LK 
Value 

o 

n.a. 

n.a. 

Date 

Date 

No. of persons 5000 No. of persons n.a. No. of organizations n.a. 
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reached directly: reached 
indirectly: 

reached directly: 

Budget: LOP: $ 193,065 FY02: $ 50,000 

Description: Care and Support, NGO support 

Target Pop: Pregnant women 

Outputs 

Understanding of the 
feasibility of delivering 
linked services of vcr, 
infant feeding 
counseling and 
community based 
counseling and referral 
in a community and 
the impact of these 
services on the health 
seeking behaviors, and 
behaviors to prevent 
STIs/HIV 

Indicators 

No. of 
persons 
reached: 

Baseline 

10000 No. of 
organizations 
reachecJ: 

Target LK 
Value 

Outcomes Indicators Baseline Target LK 
Value 

Improved infant 
nutrition, increased 
prevention of HIV 
among women and 
children 

Zimbabwe 

Horizons 

Start 3/00 
Date: 

No. of persons 500 
reached directly: 

Budget: LOP: 

Description: 

Target Pop: 

Percent population with 0 
VeT, exclusive 
breastfeeding rate, 
study activities 
complete 

End Date: 2/02 

No. of persons n.a. 
reached 
indirectly: 

$ 146,634 

Barrier methods integration 

Pregnant women No. of 

o o 

No. of organizations 
reachecJ directly: 

FY02: $ 60,000 

500 No. of 

n.a. 

Date 

Date 

n.a. 

n.a. 
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persons organizations 
reached: reached: 

Outputs Indicators Baseline Target LK Date 
Value 

Male involvement 
outreach materials, 
couple counseling 
strategies. 

Outcomes Indicators Baseline Target LK Date 
Value 

Improved approaches Level of male 0 0 0 
to reduce HIV/AIDS involvement in ante-
risk for pregnant natal care and 
women and their reproductive health, 
partners. reduced HIV/AIDS risk, 

attitudes and behavior. ,. 

Start 5/00 End Date: 5/02 
Date: 

No. of persons n.a. No. of persons n.a. No. of organizations n.a. 
reached directly: reached reached directly: 

indirectly: 

Budget: LOP: $ 101,852 FY02: $ 10,000 

Description: Care and Support 

Target Pop: Community-based No. of 500 No. of n.a. 
organization(s) (CBO) persons organizations 

reached: reached: 

Outputs Indicators Baseline Target LK Date 
Value 

Repot on key findings 
of effectiveness of 
microfinance programs 
to help clients cope 
with economic shock of 
HIV/AIDS 

Outcomes Indicators Baseline Target LK Date 
Value 

Increased Study completed and 0 0 0 
understanding of findings disseminated 
relationship between 
HIV-affected clients 
and microfinance 
services 
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Region: Asia and Near East: COUNTRY ACTIVITIES 

Cambodia 

Horizons 

Start 
Date: 

9/99 

No. of persons 
reached directly: 

100 

End Date: 6/02 

No. of persons n.a. 
reached 
indirectly: 

No. of organizations n.a. 
reached directly: 

Budget: LOP: $ 90,803 FY02: $ 50,000 

Description: Community Mobilization 

Target Pop: Sex workers 

Outputs 

Development of a sense 
of community and 
enhanced HIV prevention 
among debt-bonded sex 
workers. 

Indicators 

No. of 
persons 
reached: 

Baseline 

100 No. of n.a. 
organizations 
reached: 

Target LK Date 
Value 

Outcomes Indicators Baseline Target LK 
Value 

Date 

India 

Increased understanding 
of ways to foster 
interaction among sex 
workers and brothel 
owners, initiation of 
community identity 
among sex workers, 
increased male and 
female condom use 

Levels of the sex 0 
workers mobility 
within the 
community, Jevel of 
involvement in 
community 
activities, level of 
male and female 
condom usage 

Start 
Date: 

1/00 End Date: 7/02 

No. of persons 
reached directly: 

n.a. No.ofpersons n.a. 
reached 
indirectly: 

o o 

No. of organizations n.a. 
reached directly: 
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Budget: 

Start 
Date: 

LOP: $ 223,755 FY02: $ 123,755 

Description: Care and Support, Stigma and Discrimination IntelVention 

Target Pop: Health care 
providers 

Outputs 

Improved understanding 
of policies, 
circumstances, values 
and perceptions that 
contribute to hospital
based stigma and 
discrimination against 
PLHA; Indicators to 
measure hospital based 
stigma. 

Outcomes 

Action plan steps taken 
by hospital, study 
hospitals are more PLHA 
friendly, staff attitudes 
and knowlege toward 
PLHA improves. 

Indicators 

Indicators 

Target Pop: People living with 
HIV/AID5 (PLWHA) 

Outputs 

Complete action plan for 
each hospital, guidance 
tool for trainers of ehalth 
care workers 

Indicators 

Amount of health 
care workers 
trained, PLHA
friendly hospital 
indicators, 
knowledge and 
attitudes of staff, 
action plan steps 

9/99 End Date: 

No. of n.a. 
persons 
reached: 

Baseline Target 

Baseline Target 

No. of 
persons 
reached: 

Baseline 

o 

6/02 

n.a. 

Target 

0 

No. of 
organizations 
reached: 

No. of 

LK 
Value 

LK 
Value 

organizations 
reached: 

LK 
Value 

0 

n.a. 

Date 

Date 

n.a. 

Date 

No. of persons 
reached directly: 

100 No. of persons n.a. 
reached 

No. of organizations n.a. 
reached directly: 

indirectly: 

Budget: LOP: $ 289,858 FY02: $ 144,678 
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Description: NGO Suport 

Target Pop: HIV / AIDS-affected 
families 

Outputs 

Final report including 
costing analysis report, 
quality of life report, and 
comparative case study 
analysis reports 

Indicators 

No. of 
persons 
reached: 

Baseline 

100 No. of n.a. 
organizations 
reached: 

Target LK Date 
Value 

Outcomes Indicators Baseline Target LK 
Value 

Date 

Improved care and 
support services for PLHA 
and their families, better 
understanding of how to 
scale-up care and 
support services and 
related costs. 

Pakistan 

Horizons 

Cost of services and 0 
of scaling up, client 
quality of life using 
a scale developed 
by project 

Start 
Date: 

9/00 End Date: 05/02 

No. of persons 
reached directly: 

n.a. No. of persons n.a. 
reached 
indirectly: 

o o 

No. of organizations n.a. 
reached directly: 

Budget: LOP: $ 41,600 FY02: $0 

Description: 

Target Pop: 

Outputs 

Documentation of 
effective methods to 
improve STI case 
management by non
formal health care 
providers, trained 
informal health care 
workers 

Care and Support Intervention 

Health care No. of 
providers persons 

reached: 

Indicators Baseline 

n.a. No. of n.a. 
organizations 
reached: 

Target LK Date 
Value 
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Outcomes 

Best practice for the 
involvement of informal 
health care providers in 
management of STIs in 
men 

Thailand 

Horizons 

Indicators Baseline Target 

Completion of 0 o 
methodology for 
more effective 
methods to manage 
sexually transmitted 
diseases among 
men. 

Start 
Date: 

7/98 End Date: 7/02 

LK 
Value 

o 

Date 

No. of persons 
reached directly: 

n.a. No. of persons n.a. 
reached 

No. of organizations 150 
reached directly: 

Budget: 

indirectly: 

LOP: $ 134,603 FY02: $ 84,603 

Description: Workplace, NGO Support, Social Marketing Intervention 

Target Pop: Business community 

Outputs 

Development of 
indicators for 
accreditation of 
companies with 
HIV/AIDS programs, 
development of a 
procedural manual for 
scoring and accreditation 
of companies, 
participation of 
companies in the project, 
increased premium 
reductions, interest of 
other comp 

Outcomes 

Increased knowledge of 
HIV/AIDS, appropriate 
risk assessment, 
reduction in risk behavior 
among company 
employees 

Indicators 

Indicators 

Company 
paticipation rate, 
percent of 
companies with 
appropriate written 
HIV policies in past 
year, percent of 
companies 

No. of 1 
persons 
reached: 

Baseline Target 

Baseline Target 

o o 

No. of 
organizations 
reached: 

LK 
Value 

LK 
Value 

o 

150 

Date 

Date 
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Start 
Date: 

10/98 

No. of persons 
reached directly: 

n.a. 

implementing AIDS 
workplace activities 
in past year, 
employees with 
positive attitudes 
about PlHAs 

End Date: 5/02 

No. of persons n.a. 
reached 
indirectly: 

No. of organizations n.a. 
reached directly: 

Budget: LOP: $ 361,090 FY02: $ 261,090 

Description: Care and Support Intervention 

Target Pop: Care givers 

Outputs 

The development and 
assessment of syndromic 
management guidelines 
for opportunistic 
infections for use by drug 
sellers and other frontline 
care providers. 

Indicators 

No. of 
persons 
reached: 

Baseline 

n.a. No. of n.a. 
organizations 
reached: 

Target LK Date 
Value 

Outcomes Indicators Baseline Target LK 
Value 

Date 

Improved quality of care 
among caregivers, 
improved quality of live 
of PlHAs 

Knowledge on OJ 
care among family 
caregivers and 
village health care 
workers, attitudes 
about living and 
caring for PlHAs, 
use of OJ case 
management tools, 
reduced number of 
physical and 
psychological 
episodes, decreased 
duration of 
episodes 

o 

Start 
Date: 

S/99 End Date: 5/02 

No. of persons 1000 No. of persons n.a. 

o o 

No. of organizations n.a. 

51 



reached directly: 

Budget: LOP: 

reached 
indirectly: 

$ 290,679 FY02: 

reached directly: 

$ 190,679 

Description: Youth, Stigma and Discrimination Intervention 

Target Pop: Students 

Outputs 

Increased teacher 
instructional confidence 
and comfort with 
discussing sensitive 
topics, positive attitude 
towards living with 
PLHAs, comfort with 
participatory teaching 
skills 

Indicators 

No. of 1000 
persons 
reached: 

Baseline Target 

Outcomes Indicators Baseline Target 

Reduction in stigma and 
discrimination towards 
PLHAs, confidence 
communicating, 
negotiating and ability to 
refuse sex, condom 
usage among students, 
increase safe sex among 
students 

Vietnam 

Horizons 

Teachers knowledge 0 
on HIV/AlDS and 
gender issues, 
teachers' confidence 
to teach sex 
education, teachers 
skill in participatory 
teaching, students' 
reported positive 
attitudes toward 
PLHAs, students 
reported confidence 
to refuse sex, 
consistent condom 
use 

Start 
Date: 

5/00 End Date: 7/02 

o 

No. of 
organizations 
reached: 

LK 
Value 

LK 
Value 

o 

n.a. 

Date 

Date 

No. of persons 
reached directly: 

500 No. of persons n.a. 
reached 

No.oforganizations n.a. 
reached directly: 

indirectly: 

Budget: LOP: $ 106,181 FY02: $ 50,000 
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Description: Workplace prevention 

Target Pop: Mobile population(s) 

Outputs 

Identification of a cost
effective approach to 
provide HIV prevention 
services in the 
workplace, peer 
education manual, 
management motivation 
materials, exposure of 
workers to information, 
skills building and 
condom use 

Indicators 

No. of 
persons 
reached: 

Baseline 

500 No. of n.a. 
organizations 
reached: 

Target LK Date 
Value 

Outcomes Indicators Baseline Target LK Date 

Improved approaches for 
reduced HIV risk 
behaviors among migrant 
workers, increased 
company participation 

Level of 
management 
involvement and 
support of project, 
reduced HIV/AIDS 
risk, attitudes and 
behaviors, process 
of following migrant 
populations, 
increased condom 
use 

o 
Value 

o o 

Region: Latin America and the Carribean: COUNTRY ACTIVITIES 

Brazil 

Horizons 

Start 
Date: 

2/00 End Date: 11/02 

No. of persons 
reached directly: 

n.a. No. of persons n.a. 
reached 

No. of organizations 2 
reached directly: 

indirectly: 

Budget: LOP: $ 234,009 FY02: $ 145,264 

Description: Community Mobilization 

Target Pop: Sex workers No. of n.a. No. of n.a. 
persons organizations 
reached: reached: 

Outputs Indicators Baseline Target LK Date 

S3 



" 

Start 
Date: 

Tested indicators, 
baseline reports, final 
report 

Outcomes 

Improved understanding 
about the process and 
effects of community 
development approaches 

Sex workers and 0 o 
community 
involvement in 
activities and other 
outcomes of 
interest, eg: 
number of sex 
workers 
participating in 
programs 

Indicators Baseline Target 

8/99 End Date: 12/01 

Value 

o 

LK 
Value 

Date 

NO* of persons 
reached directly: 

100 No.ofpersons n.a. 
reached 

NO. of organizations n.a. 
reached directly: 

indirectly: 

Budget: LOP: $ 158,677 FY02: $ 9,000 

Description: Study will be carried out in a family planning clinic setting. Study will 
establish the use effectiveness under normal settings of the female 
condom compared with the male condom. 

Target Pop: Family planning No. of 100 No. of n.a. 
clients persons organizations 

reached: reached: 

Outputs Indicators Baseline Target LK Date 
Value 

Confirmation of the 0 0 0 
efficacy of the female 

0 0 0 condom when compared 
to the male condom and 
assessment of the 
appropriateness of 
package instructions 
included with male and 
female condoms. 

outcomes Indicators Baseline Target LK Date 
Value 

Knowledge about the Study completed, 0 0 0 
efficacy of condoms in results analyzed, 
preventing semen report produced and 
exposure disseminated, 

publication in 
scientific literature 
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Start 
Date: 

3/02 

NO~ of persons 
reached directly: 

Budget: 

n.a. 

LOP: 

Description: 

Target Pop: 

Dominican Republic 

Horizons 

Start 
Date: 

2/99 

No. of persons 
reached directly: 

Budget: 

1000 

LOP: 

Description: 

Target Pop: 

Outputs 

End Date: 8/02 

No. of persons n.a. 
reached 
indirectly: 

No. of organizations n.a. 
reached directly: 

$ 74,043 FY02: $ 74,043 

Behavior Change Intervention 

Youth No. of 
persons 
reached: 

End Date: 7/02 

No. of persons n.a. 
reached 
indirectly: 

n.a. No. of 
organizations 
reached: 

n.a. 

No. of organizations n. a. 
reached directly: 

$ 710,907 FY02: $ 100,000 

A total of 1020 female sex workers in 68 commercial establishments will 
be included in study, which utilizes a time-series design with pre
intervention clinical observation points and then periodic clinical, 
observational, and behavioral data collections. 

Sex workers 

Indicators 

No. of 
persons 
reached: 

Baseline 

1000 

Target 

No. of n.a. 
organizations 
reached: 

LK Date 
Value 

Informational educational 
communication materials, 
research report 

Reported condom 
use, use of 
informational I 

educational 
communication 
materials in 
brothels, STD 
prevalence among 
sex workers 

o 0 0 
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Mexico 

Outcomes 

Decreased STI incidence, 
increased access to 
condoms, increased 
regular condom use, 
increased knowledge 
about STIs including HIV, 
increased monthly 
attendance by CSWs at 
medical clinics. 

Indicators 

Horizons 

Start 
Date: 

6/99 End Date: 

Baseline Target LK Date 
Value 

3/02 

No. of persons 
reached directly: 

1000 No. of persons n.a. 
reached 

No. of organizations n.a. 
reached directly: 

Budget: 

indirectly: 

LOP: $ 245,299 FY02: $ 85,000 

Description: Youth, Stigma and Discrimination Intervention 

Target Pop: Students 

Outputs 

Identification of 
strategies for fostering 
the adoption of HIV 
preventive behaviors 
among youth 

Outcomes 

Reduction in unsafe 
sexual behavior among 
school-going adolescents 

Indicators 

Indicators 

Course taught and 
evaluated in 
Mexican schools 

NO. of 1000 
persons 
reached: 

Saseline Target 

Baseline Target 

o o 

No. of 
organizations 
reached: 

LK 
Value 

LK 
Value 

o 

n.a. 

Date 

Date 
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III. PROBLEMS AND CONSTRAINTS 

The only major problem related to study activities during the period occurred in 
Zimbabwe. Because of violence related to the elections and the unsettled political 
situation, field data collection could not take place at two rural sites associated with the 
Zimbabwe-Zambia-South Africa (ZIMZAMSA) study. These sites may have to be 
dropped from the study if data collection is not possible. We are waiting to hear from 
the principal investigator about the latest situation. Fortunately, this study has a total of 
16 other sites. 

Another problem all staff face is the enormous amount of data that is now coming in 
from completed studies and the need to analyze the data and complete final reports. 
Completing the first phase of Horizons is a major priority for all staff. At the same time, 
staff is also beginning to develop new study activities for the second phase of Horizons. 

A far greater problem is a lack of funds in the pipeline. Processing and approving the 
cooperative agreement to extend Horizons for five-years took nearly one year (proposal 
submitted in May, 2001; final approval in April, 2002). By the time approval was given, 
a Congressional hold on HIV/AIDS Division funds prevented even the emergency 
obligation previously requested. Consequently, all but the most essential travel has 
been postponed, along with start-up of numerous study activities. 
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IV. FINANCIAL SUMMARY 

The financial situation of Horizons at the end of the First Quarter of 2002 is extremely 
worrying. 

No sizeable obligation of additional funds has been made to Horizons since 
June of 2001. 

Funds remaining to be obligated to reach $40 million ceiling: $1,673,980. 

Total expenses: 

In excess of obligation 
from USAID: 

$39,710,580 (including $3.6 million obligated for 
subagreements) 

$1.3 million 

There is now a Congressional hold on HIV/AIDS Division funds. 

We have already postponed aU but the most essential travel. If further funds are not 
obligated within the next month, we must consider more extreme measures, such as 
postponing the start of new stUdies and cutting back or canceling participation in the 
International AIDS Conference in Barcelona (where 12 oral presentations, 5 poster 
presentations and 46 posters have been accepted). 
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