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STATUS REPORT OF APRIL-JUNE QUARTER, 2002 

SUSTAINABLE PROJECT OF 

SEXUAL AND REPRODUCTIVE HEALTH 

AGREEMENT No. 519-A-OO-99-000-92-00 

EXECUTIVE SUMMARY: 

The purpose of the current report is to show the program matic advances reached durin9 
the quarter of April-June, 2002 in the different components and subcomponents of the 
"Sustainable Project of Sexual and Reproductive Health", based on the estimates 
presented in the Action Plan approved by USAID/EI Salvador, for the period January 1", 
2002 to Septem ber 30th

, 2002. 

In the Rural Services Program, all accomplishments are satisfactory especially the ones 
related to informational, promotional, and educational activities with the prenatal care 
references as an exception. This is due to the incorporation of the community health 
workers (CHWs) into the service network. Next quarter's estimates are suggested 
considering an increase of 5% of the observed yield in this quarter. 

In the Clinical Services Program, based on that program med in April-June quarter, 
2002 all results are very satisfactory because they are within the expected standards 
(between 90% and 110%); even nine out of the 18 items are. above 110% of the proposed 
estimates for the quarter. Part of this achievement is explained by the publicity campaign 
and promotion carried out during May, offering a 10% discount in all services. 

In the sUbcomponent of Commercialization of the Marketing and Communication 
Program, most accomplishments of this quarter are within the expected limits, excepting 
the distribution of Minigynon pills, being similar the achievements' behavior regarding 
income generation and CYPs to the one of the sale in units. The extraordinary 
achievement of Cyclofemina injectable is due to the promotion of medical visits, sales to 
community clinics, and to private doctors, as well as to the development of seminars on 
contraceptive security and technology where the product has been promoted. 

Regarding SDA Pharmacy NetWork, the sales results are very satisfactory since 
estimates for the quarter were achieved. 

As for the Resource Development program, the quarterly goal was surpassed with 
promotion in schools from the Audiovisual Production Center (APC) and the acquisition of 
a service contract. In-kind donations have been strongly increased due to negotiations 
carried out with the different media who besides donating us 100% of bonus for the 
programmed TV and Radio spots, it has been possible through negotiations to get longer 
time spaces on TV channels. 

1 



... 

... 

S/)A·lISAID AGREEMENT 
Sll\TA/NIBL£ PROJ£CTOFSEXl.IAL 
AND REPRODf ICTJVE HFA1.TH 

{!l URTERLr P.ENJRT 
.""RII JF .... "E ;(HI"' 

Within the Research Program in the subcomponent of Demographic and Health 

Surveys, during the quarter April-June of 2002, the planning process of the Survey 
FESAL-2002l2003 was advanced achieving 18% of the cartographic update. As for the 
women questionnaire elaboration, it was advanced in 80% and expected for approval by 
the Inter-institutional Advisory Committee of the Survey so that the pilot test can be 

performed in the second half of August 2002. 

Under the subcomponent of Feasibility Studies, during the quarter it was presented the 
report of results of the "Second Contraceptive Distribution Checkup in Pharmacies 
attended by SDA Social Marketing Program' and prelim inary report of the 'Validation 
Study of the Payment Willingness Surveys", related to the follow-up to a cohort of 
Cyclofem and Noristerat users. The pre-test of the "Evaluation of acquired knowledge by 
Pro-Familia promoters in the training on Hormonal Contraceptive Administration" study 
and the reference terms for the base study of "Friendly Pharmacies' were realized. 

Within the component "Special Projects" in the SUbcomponent "Teen Integral Care 
Program", excepting activities with the group of leaders and pregnant adolescent 
training, whose achievements are below the defined standards, all accomplishments are 
considered satisfactory. Activities that allow increasing the low items of this quarter have 
been program med for next quarter. 

In the subcomponent "Population Documentation Centers", the estimates of readers 
and cash income kept the decreasing trend observed in the last quarters. In order to 
know the causes of this decrease, a poll was carried out in different educational centers. 
It allowed identifying specific problems of the actual promotion strategy. Summing up, it 
can be affirmed that this strategy was no longer effective because it didn't reach students 
and teachers who directly are related to the themes offer in libraries and fully know the 
service. For next quarter, ways will be looked for to reach this public and offer some 
stimuli to teachers that refer their students. 

In the subcomponent" Volunteer Human Resource Development ", the incompliance 
of the quarterly estimate on the public informed in interviews and talks, is due to the 
temporal closing of activities in Santa Ana hospital; and the no fulfillment of informed 
adolescents in sexual education courses, to the fact that San Salvador group of female 
volunteers gave priority to the Assisted Freedom Program -where they give talks on 
sexual and reproductive health in coordination with the Supreme Court of Justice. The 
estimate of public informed by social service students was increased since it is expected 
for next quarter to be abnormal, due to the activity reprogramming caused by the Central 
American student games. 

As for the SUbcomponent "SDA Cyber Center", regarding activities and income capturing 
in this second quarter, the achievement of goals has represented an increase compared 
to the previous quarter. It is also worth noting that by the end of the quarter, it was 
negotiated the elaboration of three Web pages, whose income will be obtained next 
quarter. 
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During the present quarter, the achievements obtained by the Pro-familia Hospital, are 
above the expected limits. As for hospital expenditures, the external visit and the clinic 
laboratory tests increased. It is considered that this was due to the additional demand 
generated by the Dengue epidemic. For next quarter, this demand is expected to 
decrease. Due to this fact, the new projections correspond to the original ones included in 
the in-force Action Plan for January-September 2002 period. 

As part of the "Technical and Administrative Support" under the sUbcomponent 
"Personnel Strengthening", in this quarter were carried out three managerial seminars, 
with 28 participations, four operational seminars with 88 participations, and six technical 
seminars with ten participants that were oriented to the areas of accounting, marketing, 
and client serving among others. 

Under the subcomponent "Education and Training", the technical support central 
activities were focused on planning, follow-up, and implementation of special projects. 
Additionally, there has been work on the planning and organization of "Friendly 
Pharmacies" that began its activities this quarter including the project of STlslHIV/AIDS 
prevention in the border position EI Amatillo, funded by CIDA. Also, the South-North 
collaboration project with Planned Parenthood South Arizona continued in the exchange 
of work experiences with adolescents and there was work done for the design of the 
Clinical Services Attention Quality Improvement Program, which will include a self-test 
process that will be developed between July and October, 2002. Participating in the 
planning phase of the "Improving HIV/STls/AIDS Service Network for Youth" project that 
IPPF will fund for a three-year period in Dominican Republic and EI Salvador, is another 
relevant activity. 
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Starting from the month of July or 1999, with the support of the Sustainable 
Project of Sexual and Reproductive Health, the Rural Services Program is 
focused in increasing community participation in the sexual and reproductive 
health services offer, looking for the programmatic sustainability and the 
productivity increase to guarantee its continuity. 

In the area of family planning that in this context is the service in which the 
promoters focus most of their efforts, in the quarter of April-June of 2002, the 
service network has contributed 7,722 GYPs, which represent a coverage of 98% 
of the estimate and it corresponds to a monthly productivity average of 3.5 GYPs 
per promoter. This is due to the permanent and timely availability of birth-control 
products, which facilitates the accessibility to the use of family planning temporary 
methods; availability and accessibility that has also contributed to the generation 
of $49.042 in the sale of contraceptives. 

Regarding informational, promotional, and educational health activities in rural 
communities, according to the number of talks and participants on family planning, 
STls/HIV/AIDS, and other topics of reproductive health, the results of what was 
realized in general, reveal a greater achievement than the estimates because of 
being the first complete quarter in which the promoters counted on the support 
offered by the health community workers (HGW). The exception was prenatal care 
references reaching only 81%. According to the historical trend, the estimates of 
this quarter were established without considering the new strategy's effect. 

The results show a considerable improvement in these activities, even when it is 
counted on one quarter of experience particularly, as for other attention level 
references thanks to the GHW positive interventions supporting the promoters and 
informational, promotional, and educational work that they directly carry out in 
communities of the service program network. 

The projected estimates for next quarter have been suggested conSidering a 
similar yield, due to the GHWs direct work and the indirect one through the service 
network counting always on the effective support and the program's technical 
personnel supervision. 
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COMPONENT: RURAL SERVICES PROGRAM 

SUBCOMPONENT: RURAL SERVICES PROGRAM 

UNIT: RURAL SERVICES PROGRAM MANAGEMENT 

, 
CONCEPTS 

CYPs offered 

Injectables 

Pills 

Condoms 

New Family Planning users 

References for registration i1o[Jow-up in Family Planning 

References for PAP smear tesls 

Talks about STls/AIDS 

Attendance 10 lalks abo'.Jt STlslAIDS 

References to prenalal care 

References to postnatal care 

References 10 vaecination for children younger than 5 yeats 

1 References to pregnanl women vaccination 

References of AOD cases 

References of ARt cases 

References to growth and development checkuj>S for children younger 
than 5 years 

Genera:ed reven-Je bv con!ta::eotive sale 

Training sessions n FP I 
I 

!participants in FP sessions I , 
Talks about Family Planning and Reproductive Heal"Jl i 

Partici;>anls in talks about F. P. and RH. I 
i 

Oistn1>ution of promotional handouts about Family Planning and I ReDtOdUCIr.-e Health 

• 

QUARTERLY REPORT 
PERIOD: APRil· JUNE 2002 

, 
FlAN (JuAATER APRll- JUNE t2002 

2002 PROGRAMMED ACCOMPlISHED CO!.t?UA..~ 

(%) 

23.490 7.850 7.722 98 

13.360 4.465 3.769 84 

7.330 2.450 2.102 110 

2.800 935 1.250 134 

7,500 2.500 3.210 128 

4.060 1.350 1.684 125 

10.005 3.340 6.931 208 

1.450 485 478 99 

14.500 4.850 1.191 I 161 

! 
I , 

3,045 1.010 , 814 
, 

81 

2.250 " 150 ! 985 131 

4,425 1,480 
, 

2.198 149 

3,480 1.165 1,445 124 

5.220 • 1.745 1.966 113 

5.365 1,785 1,768 99 

3,625 1.210 
, 

1.541 135 

5159,785 • 553.355 549.042 92 

50 • 15 49 321 

600 160 500 216 

1,450 485 143 153 

14.500 4,850 13.433 211 

63.BOO 21.325 35.332 166 
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15.401 I 66 7.770 

7.655 I 51 3.798 

5.331 73 2.115 

2.413 86 1257 

6.186 SO 3.370 

2.757 66 1.770 

9.713 97 I 7.250 

795 55 I 500 
, 

12.054 63 I 8.185 

1.590 52 I, 655 
! I 

1.565 70 I 1035 

3.336 75 i 2.310 I: 

2.441 70 ~ 1515 
i 

3.056 59 2065 

3.182 
I 

59 I I 1.855 

2.565 I 71 1725 
I 

S59.225 I 62 552.405 
, 

I 49 93 0 

I 
. 

I 500 63 0 

1.053 I 73 160 

I 17.384 , 120 14.105 , I 
50.~8 78 , 37.100 
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According to that programmed in the quarter April-June of 2002, the results are 
very satisfactory since in all items, achievements were obtained within the 
expected standards (between 90% and 110%). Even in nine oui of 18 items, they 
are above 110% of the estimates proposed for this period. 

Part of this achievement is explained by the promotional campaign that was 
carried out during May, for Mother's Day. During this period, all services were 
offered with a 10% discount. 

In that accumulated to date, the total CYPs are below the expected percentage 
(66.66%) since female V.S.S. procedures haven't been reached, even when these 
services are subsidized and donated. During the quarter, negotiations were done 
with San Salvador metropolitan health units, where transportation has been 
offered to referred users from these units to San Salvador Pro-Familia clinics. It is 
to be noted that there have been a few CHW expected references of the Rural 
Services Program. For next quarter, they are expected to increase, especially the 
female VSS procedures. 

The estimates for next quarter are based on the daily averages per month of the 
different items reached during the quarter that is informed, taking note that for 
August vacation period, the number of labor days from July to September 2002, is 
less than the number of April-June 2002. For next quarter, a new promotion 
session will be programmed. It will last one week and specific services will be 
promoted, such as mammography, ultrasonography, and laboratory services. The 
session will be coordinated with the Rural Services Program Management, 
expecting an increase in the female VSS references . 
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COMPONENT: CLINICAL SERVICES PROGRAM 

SUBCOMPONENT: CLINICAL SERVICES PROGRAM 

UNIT: MEDICAL DIVISION 

PlAN 

CONCEPTS 

QUARTERLY REPORT 
PERIOD: APRIL- JUNE 2002 

QUARTER APRll- JUNE f2OO2 

COlJ.?t.!l..S'CE 

JAN - SEPT. 2002 PROGRAMMED ACCOMPLISHED (¥o) 

Total CYPs 18,870 5.750 5.320 92.5 

V.5.S. Procedures 
1,010 280 256 91.4 

New users of Family planning 
3.390 1,070 1.092 102.1 

Family planning visits 
9.760 3.645 3.403 93.4 

Gynecological visits 
27.835 9.380 10,242 I 109.2 

Pediatric visits 
6.140 2.430 3,034 i 124.9 

General visits 
5.225 1,995 2.446 I 122.6 

STI visits 2.940 815 1.185 145.4 

I 
, 

I Other visits 7.370 2,675 I 2.817 105.3 

! I 
i 

PAP smears 17.300 5.640 6,130 I 108.7 

Colposcopy 1,800 I 480 543 113.1-

Cryotherapy 1,015 335 337 100.6 

Cervical biopsies 
1.600 470 492 I 104.7 

Mammography 1,360 540 I 846 i 156.7 

Ultrasonography 
I I 5.500 1.815 ! 2.043 , 112.6 

I 
, 

laboratory Tests 72,020 26,300 ; 32,695 124.3 , 
Densitometry 980 340 I 453 133.2 

Income in Dollars $998.860 $346,045 I $383,291 110.8 
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CQI.t?U:... .. v.:;: 
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>= 

10.592 58.1 5.025 

514 50.9 245 

2,078 61.3 I 1.050 
I I 6.757 69.2 3,215 

I 
18.867 67.8 ! 9.670 

5.267 85.8 I 2.ess 

4.244 81.2 I 2.310 

1.935 I 65.8 1.120 

• 
5.279 71.6 2.660 

11.315 65.4 I 5.9S5 

983 
! 

54.6 I' 515 

643 63.3 I 372 
. 

924 57.8 470 

1.342 98.7 I 540 I 
3,710 I 67.5 I 1.665 

56._ I 79.0 I 30.800 

805 I 82.1 400 

S703,138 ! 70.4 I s:3SO.000 
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Most accomplishments of this report regarding the sale in dollars, are found 
within the expected limits in both own brands and in the not own brands of 
condoms. 

It is to be noted that most of the pharmacy owners' investment is on the 
new Pie I line extension, which shows 219% of compliance in the goal of 
dollars. Consequently, considering that they do not increase their purchase 
budget, a decrease is noted in the low priced brands like: Condor, Panther, 
and Vive. 

As for pill brands, contrary to the previous quarter, most of the pharmacy 
owners' investment was on Perla brand, which shows 106.7% of 
compliance in its dollar value while Minigynon had a decrease. 

Regarding the injectable Cyclofemina, it presents 166.8% of compliance in 
the quarter, as a result of the different activities carried out through medical 
visits for both, particular doctors and communal clinics, and the security 
and birth control technology seminars to owners and pharmacy 
dependents, where the product has been promoted and day by day shows 
more acceptance. 

As for CYPs data, it is shown 100% compliance in the quarter and 64.2% 
accumulated to date, which is acceptable according to the estimated goals. 

b) SOA Pharmacy Network 

The sales results of tlie'; SDA Pro-Familia Pharmacy Network continue 
being satisfactory, which shows 100% of compliance in the quarter and 
70.9% accumulated to date. 

The pharmacies have had very good acceptance on the part of clients, 
particularly for the attractive discount, the wide range of offered 
medications, the 24-hour service and delivery service. It also influences the 
promotion that is carried out at company level where agreements have 
been signed. 
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As for the APC, although it is not an activity owned by the Association, 
promotions have been carried out in schools for the rent of educational 
movies related to sexual and reproductive health and there have been 
carried out some filming activities; obtaining a relatively high contract which 
raises the goal compliance. 

I n what concerns to the fund-raising activities and cash donations of firms 
and other institutions, the art gallery was carried out producing more than 
$10,000. However, next quarter goals are not projected because the work 
will be focused on visits to companies in order to establish agreements in 
clinical services, laboratories, hospitals, and pharmacies, to generate 
greater user flow. 

In-kind donations have been increased due to the negotiations carried out 
with the different media, who besides donating us 100% of bonus for the 
TV and radio spots, through negotiations longer time spaces have been 
obtained. In these spaces, talks are offered on open telephone about 
reproductive and sexual health issues, as well as the publication of some 
related articles. If it weren't for this initiative, they. would have a significant 
cost. 
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SUSTAINABLE PROJ~CTOF SEXUAL ANDREPRODUCTIVE HEALTH 

COMPONENT: 

SUBCOMPONENT: 

QUARTERLY REPORT 
SALES IN UNITS 

PERIOD: APRIL.JUNE 2002 

MARKETING AND COMMUNICATIONS PROGRAM 

COMMERCIALIZATION 

UNIT: COMMERCIALIZATION AND COMMUNICATIONS DIVISION 

PlA" QUARTER APRIL- JUNE J2002 ;..CUMUl..AiEDACiION PJ-. ... 
PROGR':" .. 'MEO 

CONCEPTS 
QUARTER 

2002 PROGAAMMEO ACCOMPUSHEO 
CO)"<;>U:""<K:E 
,~ 

CO\..!?..1A'OClE 
..!Ul.y. ~ThYeeR.:ZOO: 

(~) ,~) 

Condoms: 
Own Brands 

Condor 517.120 172.375 148.700 86.3 300.180 58.0 I 172.375 
Panther 157.880 52.630 31.860 60.5 85.860 I 54.4 I 52.625 
Piel 109.500 36.500 22.533 61.7 57.063 I 52.1 36.500 
Piel line extension 101.250 60.000 92.196 153.7 185.196 I 182.9 I 33.750 

Subtotal 885,750 321 505 295289 91.8 I 628,299 I 70.9 I 295,250 
_ Not Own Brands 

I I I Prime Colors 74.995 25,000 31.662 126.6 72.159 96.2 10.000 
Prime Spermicide 118.350 39.450 35,112 89.0 66.252 58.0 39.4SO 
ROUQh Rider 19.500 6.500 6.591 101.4 I 12.792 I 65.6 6.500 
Contempo 6.000 2.000 2.931 146.6 I 7.143 I 119.1 1.000 
Vive 0 100.000 53,568 53.6 I 54.864 0.0 I SO.OOO 
Vive Colors 0 15.000 7.656 51.0 7.692 0.0 I 5.000 
Vive Max 0 0 5,420 I 0.0 I 5.420 O.O~ 5.000 

Subtotal 218,845 187.950 142,940 I 76.1 I 226,322 I 103.4 I 116,950 

Total Condoms 1.104,595 509,455 438,229 I 86.0 I 854.621 I 77.4 I 412.200 

Pills: 

Own Brand 

Perla 254.475 84,825 90.552 106.8 140.472 55.2 84.825 
Subtotal 254475 84825 90552 106.8 140472 55.2 I 84,825 

Not Own Brand I Miniavnon 26,030 8,680 5,898 67.9 13.041 SO.1 8.675 
Subtotal 26,030 8,680 5,898 67.9 13.041 I 50.1 I 8.675 

Total Pills 280,505 93,505 96,450 I 103.1 153,513 54.7 I 93,500 

InjectabJes 

Not Own Brand 
Cycfofemina 1,195 400 715 178.8 1.249 104.5 200 

Totallnjectables 1.195. 400 715 178.8 I 1.249 104.5 200 
Other medications related I with health 

Not Own Brand I !-Vaginal lubricant 775 265 285 107.5 542 69.9 233 
IUD 0 ! 0 9 I 0.0 61 0.0 0 

Other Products Total 775 265 I 294 I 110.9 603 77.8 233 
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COMPONENT: 

SUBCOMPONENT: 

QUARTERLY REPORT 
SALES IN DOLLARS 

PERIOD: APRIL-JUNE 2002 

MARKETING AND COMMUNICATIONS PROGRAM 

COMMERCIALIZATION 

UNIT: COMMERCIALIZATION AND COMMUNICATIONS DiVISION 

PLAN QUARTER APRIL· JUNE 12002 ACU1W1A'iEDACTIO.\: i>t.A. .... 
CONCEPTS 

2002 PROGRAMMED ACCOMPUSHED CO)J~'CE 
~ I CC/t.!?" ~ ... ..ce 

(%) ~) 

Condoms: I 
Own Brands 

580 I Condor 575.155 525.052 521.611 86.3 543.626 

Panther 531.576 510.526 56.372 60.5 I 517.172 54.4 I 
Piel 555,480 518,493 511,417 61.7 I 528.912 52.1 I 
Pielline extension 541.513 524.600 S37.800 1 153.7 I 575.930 182.9 

Subtotal 5203724 i $78671 $77 200 98.1 I 5165,640 I 81.3 I 
_ Not Own Brands 

I I I I I I 
Prime Colors 529,248 59.750 I 512.348 126.6 528.142 95.2 , 

Prime Spermicide 559.964 I 519.988 I 517.790 I 89.0 I S33,568 I 56.0 I 
RouQh Rider 59,100 53,033 I 53.076 I 101,4 I S5.970 I 65.6 I 
Contempo I S3.760 51.253 51.837 146.6 54,476 I 119.0 I 
Vive $0 514.833 57.946 53.6 I 56.138 I 0.0 I 
Vive Colors 50 56,088 53.107 51.0 I S3.122 I 0.0 I 
Vive Max 50 SO 53.285 I 0.0 . S3.285 I 0.0 I 

Subtotal $102.072 $54.945 549.389 I 89.9 I 586,701 I 0.0 I 
Total Condoms 5305,796 I 5133,616 I $126,589 94.7 I $252,341 I 82.5 I 

Pills: I I Own Brand 
, , 

Perla 5160.001 553.334 556,935 106.8 588,322 I 55.2 I 
Subtotal $160001 553334 I $56935 I 106.8 I' 588322 55.2 I 

Not Own Brand I SO.l , Minigynon 563.253 521.092 514.332 67.9 S31.690 

Subtotal 563,2531 521,092 514,332 67.9 531,690 I SO.1 I 
Total PiUs 5223,254 $74,426 $71,267 I 95.8 $120,012 I 53.8 I 

IniectabJes I Not Own Brand 

CycJofemina 54,302 51,440 S2.574 178.8 54,495 104.5 I 
Totallnjectables 54,302 . 51,440 52,574 178.8 54,496 I 104.5 I 

Other medications related I I I 

with health I ! 

Not Own Brand I Vaginal lubricant 52.038 5897 5750 107.6 51,425 69.9 
[-IUD I 50 I 50 I 545 0.0 S308 I 0.0 

I Other Products Total I $2,038 $697 $795 
, 

114.1 S1,733 I 85.0 , 

I 5535,390 J 
, 

I I General Total 
, 

$210,179 5201,225 95.7 5378,582 70.7 
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525.052 

510.525 

518.493 

513.838 

567908 

S3.900 

519.988 

S3.033 

5627 

57,417 

52.029 

S3.030 
540,024 

$107,932 

553.334 
$53334 

521.080 

521,080 

$74,414 

S720 

S720 

5813 

50 

5613 

$183,679 



"" 

"" 

SDA -USAfDAGREEII.ENT 
SUSTAINABLE PROJECT OF SEXUAL AND REPRODUCTIVE HEALTH 

COMPONENT: 

SUBCOMPONENT: 

UNIT: 

CONCEPTS 

Condoms: 
Own Brands 

Condor 

Panther 

Piel 
Pielline extension 

Subtotal 

I Not Own Brands r Prime Colors 

Prime Soermicide 

ROUQh Rider 

Contemoo 

Vive 

Vive Colors 

Vive Max 
Subtotal 

Total Condoms I 
Pills: 

Own Brand 

Perla 

Subtotal 

Not Own Brand 

Miniavnon 
Subtotal 

Total Pills 

Iniectables 
Not Own Brand 

, Cydofemina 

Totallniectables 

Other medications related 

with health 
Not Own Brand 

r ;'aginal Lubricant· 
IUD 

Other Products Total 

General Total 

QUARTERLY REPORT 
CYPS GENERATION 

PERIOO: APRIL-JUNE 2002 

MARKETING ANO COMMUNICATIONS PROGRAM 

COMMERCIALIZATION 

COMMERCIALIZATION ANO COMMUNICATIONS DIVISION 

PLAN QUARTER APRIL- JUNE f1iXJ2 ACU • .(tJ' .. ,:,:'ci)ACilON ?..AN 

COVJ>U..V,,'CE 
2002 PROGRA.'lMEO ACCOMPLISHED .~ I~"''''CE. (%) ~) 

5.249 1.750 1.509 86.2 3.047 58.0 
1.570 523 317 60.6 854 54.4 
1.010 337 208 61.7 526 52.1 

934 553 850 153.7 1.708 182.9 
8763 3163 2884 91.2 6.135 70.0 

I 
692 i 231 292 126.4 665 I 96.1 

1.091 364 324 • 89.0 
, 

I 611 56.0 
180 I 60 

I 
61 101.7 118 65.6 I 

50 17 24 141.2 59 118.0 

0 1.017 I 545 53.6 558 0.0 
0 I 153 I 78 51.0 78 0.0 
0 I o I 55 0.0 55 0.0 

2,013 i 1.842 I 1.379 74.9 2,144 0.0 
10.776 ; 5,005 4,263 85.2 8,279 76.8 , 

20.708 6.903 7.369 106.8 11.431 55.2 

20708 6903 7369 106.8 11431 55.2 

15.973 5.326 I 3.619 67.9 8.002 50.1 
15,973 5.326 3,619 67.9 8,002 50.1 
36681 I 12229 I 10988 , 899 19433 530 

l 
I 106 35 I 63 180.0 110 103.8 

106 35 I 63 I 180.0 110 103.8 I 

I ! , 

i 
I 

I 0 0 0 0.0 0 
0 0 i 32 , 0.0 214 
0 0 I 32 i 0.0 214 0.0 I 

47,563 17.269 
, 
, 

15.346 • 88.9 28.036 58.9 I 

12 

PROG.~MEO 

QUARTER 

JI'.Jt. Y - ss>"rE,\ISER 2CIJ 

1.750 

I 523 

I 337 

I 311 

2.921 
I 
I 
i 92 
j! 364 

I 60 
i 8 i 

508 ! 
i 51 

, 
I 

I 51 
1.134 
4,055 I 

6.903 
6903 

5.323 i 
5.323 i 

12226 

18 , 
18 

0 
0 I 
a I 

16.299 



... 

iii 

SDA -USAfD AGREEMENT 
SUSTAINABLE PROJECT OF SEXUAL AND REPRODUCTIVE HEALTH 

COMPONENT: 

SUBCOMPONENT: 

QUARTERLY REPORT 
PERIOD: APRIL-JUNE 2002 

MARKETING AND COMMUNICATIONS PROGRAM 

SDA PHARMACY NETWORK 

UNIT: COMMERCIALIZATION AND COMMUNICATIONS DIVISION 

PLAN APrtll..JUNE QUARTER ACUMMULA TEO ACnc.-.:?tA~ 

CONCEPTS 
2002 PROGRAMMED ACCOMPUSHEO COMPLIANCE 

ACCOMPLISHED 
COlJPU;,,',CE 

(%) ("4) 

ProFamilia Pharmacy # 1 
5483,600 5161,200 5187,473 116.3 S385,359 79.7 

, 

ProFamilia Pharmacy # 2 
$390,000 $130,000 5107,046 82.3 S236,677 60.7 

ProFamilia Pharmacy # 3 
$358,800 $119,600 $116,280 97.2 S251,143 70.0 

I 
General Total $1,232,400 $410,800 $410,799 100.0 $873,179 I 70.9 

13 

PROGRAMJ.1ED 
QUARTER 

J'JL Y - SEPTEMBER 
2002 

5162,971 

5131,430 

5120,914 

S415,315 
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SDA -USAID AGREEMENT 
SUSTAINABLE PROJECT OF SEXUAL AND REPRODUCTIVE HEAL TH 

COMPONENT: 

SUBCOMPONENT: 

QUARTERLY REPORT 
PERIOD: APRIL-JUNE 2002 

MARKETING AND COMMUNICATIONS PROGRAM 

RESOURCE DEVELOPMENT 

UNIDAD EJECUTORA: COMMERCIALIZATION AND COMMUNICATIONS DIVISION 

PLAN APRIl-JUNE OUARTER ACUMl.!Ul.ATED ACne:..!?LA..~ 
CONCEPTS 

2002 PROGRAMMED ACCOIIPUSHEO 
CCMPtJ:..,'>'CE 

ACCCM?USH!::D 
CCld.?t::..'iCE 

(%) ('.:OJ 

Audiovisuals Production Center 
52,250 $750 $5,365 715.3 $5,570 247.6 I (APe) and Graphic Design 

Christmas cards 50 SO SO 0.0 I so 0.0 I 
Cash donations from Firms and $1,500 50 54,082 0.0 54,082 I 272.1 
other Institutions 

Fundraising Activities 518,380 511,127 $2,677 24.1 I 52,677 I 14.6 

Cash Subtotal $22,130 $11,877 $12,124 102.1 512,329 I 55.7 I 
In-kind donations S125,715 541,904 I 572,284 172.5 5138,300 I 110.0 I 

General Total $147,845 553,781 $84,408 156.9 I 5150,629 I 101.9 I i 

14 

PMGRAMMEO 
QU"-RTER 

JUlY -SEPiEM5ER 2'JC 

$750 

so 

51,500 

53,627 

$5,877 

S41,906 

$47,783 
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SDA-lIS.41D AGREEME1"T 
SUSTAIl\UBLE PROJECTOF SEXlJ..f1. 
AN}) REl'nOmrrTJV£ HEAI.m 

a) Demographic and Health Surveys 

(!ll . .fRTERl.f P.E/'ONT 
APRil .. J1XF 1001 

According to the activities programmed in the approved projection of 
quarterly estimates, there was an advance of 75% in the protocol 
elaboration of the survey; whose end and respective approval has been 
moved for next quarter once the content of the male survey is defined, 
particularly due to the agreement among USAID, CDC, and SDA of 
incorporating this survey as part of FESAL-2002l03. Regarding the 
cartography update, it was advanced in 18% with the update of 109 
segments. This activity was foreseen to begin in the third quarter, but the 
beginning of the execution has been moved ahead for the last week of May 
because the data gathering of the survey for November has been 
anticipated. Also, since in March it began the Rapid Count of Houses of the 
610 census segments of the survey's national sample to verify the 
effects of the earthquakes in the residence configuration of these 
segments. The activity concluded in the first week of May. As for the 
survey's draft elaboration, the content definition was advanced in 80% with 
the participation of CDC and the institutions that are members of the Inter
institutional Committee, as well as the female organizations. The draft is 
expected to conclude in the first 15 days of August in order to have it ready 
to perform the pilot test, which has been moved ahead to do by the end of 
the same month. 

b) Feasibility Studies 

During this quarter under this SUbcomponent, the indicators to investigate 
were defined and a preliminary version ofthe reference terms to make the 
base study of the "Friendly Pharmacies Project", by which it will be able to 
obtain a diagnose that allows measuring the compliance of the project's 
expected results. Also, it was presented the results report of the 'Second 
Contraceptive Distribution Checkup in Pharmacies attended by the 
Marketing and Communications Program (MCP)." It was realized in a 
stratified national sample of 306 pharmacies with quotas for each of the 
four sales zones established for the country by MCP, and with a 
proportional distribution to the pharmacy universe in each of the 14 
departments. Regarding the 'Validation Study of the Payment Willingness 
Surveys", the data collection, processing, and analysis was concluded, 
corresponding to the Follow-up Study of a cohort of Cyclofem users and 

15 



SDA-lISA1DAGR££AfEl'tT 
SUSTAIN/OLE PROJECT OF SEXUAL 
AND REI'RODUCTJV£ HE.41.TH 

(!l ,"ARTEP.I..)· REI'ORT 
.41'1l1l -.Jl ;''-E :Mn 

one of Noristerat, from which a preliminary report was presented. The 
presentation of the definitive version was moved for next quarter. 

With reference to the "Evaluation of Knowledge acquired by Pro-Familia 
promoters (PFP) in the hormonal contraceptive administration training", it 
was advanced up to the results presentation of the pre-test applied to 492 
PFPs, as well as the selection and training of interviewers that will apply the 
Post-test, whose execution and corresponding results report elaboration 
has been moved for next quarter. 

Finally, as for the "Pro-Familia clinic users satisfaction study" and the ·Pro
Familia pharmacy network client satisfaction study", by an internal 
agreement it was decided to suspend both studies' execution. The first one, 
because a new strategy was designed together with IPPF, which includes 
the procedures to permanently evaluate and monitor the attention quality in 
clinical services. 

16 
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SDA -USAID AGREE.MENT 
SUSTAINABL~ P~O~E9T OF SEXUAL AND REPR.oPI!9T1VE.H~ALTH 

COMPONENT: RESEARCH PROGRAM 
SUBCOMPONENT: DEMOGRAPHIC AND HEALTH SURVEYS 
UNIT: EVALUATION AND RESEARCH MANAGEMENT 

ACTIVITIES 

Survey protocol elaboration 

2 Protocol approval 

3 Advisory committee conformation 

4 Cartography updating (60%) 

5 Survey draft elaboralion (75%) 

6 PiiotTest 

7 Elaboration and printing of survey's definitive version 

SYMBOLOGY: 

_ Planned Aclivity 

;.i" "'I:Reprogrammed activity for execution 
._; .. i •• _~~ . 

• Totally or partially execuled activity 

11 Ie I: 

QUARTERLY REPORT 

PERIOD: APRIL-JUNE 2002 

January ~ March 

I, I I 

JANUARY - SEPTEMBER 2002 

I I. I I. I 

July- Soptember 



II _JA .u..l._ .. _REEMi .. II I. I: I. 

.... 

sus..T?'!rNAP!':§ . .fI3P-!E,Qr QE ~/P<.'!Ii~,ft,Nq F?¥PRP9.,u9JfVE, .I:!§.Af:T.1:f". 

COMPONENT: RESEARCH PROGRAM 
SUBCOMPONENT: FEASIBILITY STUDIES 
UNIT: EVALUATION AND RESEARCH MANAGEMENT 

Evaluation of Knowledgo acquired by Pro-Familia promoters In tho honnonal 
contraceptlvo administration training. 
Protocol and instruments design for tho evaluation 

Training to Rural Services Program technicians to apply Protests and Postest to Pro
Familia promoters 

Pretost application 

Poslest appucaUon· 

Follow-up survey data galhcrlng·· 

Pretest, poslesl, and follow-up survey dolo pfCX;CSS, 

Results report elaboration and prc~ntD!lon of tho evoluQUon 

B ForObJocllv& No,2 
1 Pro-Familia clinic users satisfaction study 

Gathering and proccs~lng data, concluded 
Results report of the study (50% adv<lnccd) 

2 Payment willingness study from 5 Pro·FamlUa clinIcs. 
Results analysis of the Payment Willingness Base Study 

Second phaso data gathering of the ~tudy. concluded 
Process and data analysIs 

Rosulls report of tho study. presented • 

CO I C For Objective No.3 
1 Contraceptlvo dIstribution chec~up In pholrmtlclcs 4ttended by tho Markotlng and 

Communication Prooram. 

Updated referenco tonns 

Checkup oxocutlon. roallzcd 

Resu!!s roport of tho presented checkup. 

2 Pro.Fnmllla oharmtlcv notwork ctton: ::.atl&facUon study. 
Protocol and Inslrumonls doslgn ollho study 
Data collecUon 
0010 proconlno 
Rosults report 01 Iho study. presented 

o For ObJectlvo No.4 
1 Study Gboul attention quality 10 exloflull phYllclons ilnd Pro·FamlllA Hoapllal 

pollonts. 

GOlhoflno and procosslng dDta, concluded 

ROllUll1, foport of Iho 'Judy, proocnlcd (7$% odvanced) 

I. I. I I 

QUARTERLY REPORT 
Period: APRIL" JUNE 2002 

I I ( 

• 

By on Internal oarooment was doclded nol to oxecute Iho P05tll~t tit tho nnot moment ollho couflle. butll month Itller IllrouDh domlcUlnry vl~II'. This I, contemplated as 0 follow'up aurvey. Oy flO Inlomal tlD((Iemont wo~ docldod nollo executo Ihe~o ftcUvlUe!:/atudloa. 
SYMBOLOGY: 

_ Planned ocUvlty 

r~;.:; Roprogrammed QcllvJty for execution 

• Totally or pan/oily oxoculed IlctlvUy 

I I ( I I 
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SDA·(/SAIDAGREEMEf,T 
SU~AI.""IBLE PROJECTOFSEXUAL 
ANI> REPRODrICTIVE HEAL77I 

a) Teen Integral Care Program 

(!i URT£Rl." PJ-:J'fJRT 
.ofi'HIl Jl:.W' :~7] 

The slight increase in the number of participants on basic courses to juvenile 
multipliers obeys to the fact that institutions have requested the opportunity to 
participate in the Program with teen groups, more numerous than that set as 
an average for the courses. As a result, the number of participants in feedback 
sessions to multipliers and leaders, showing a good group motivation, 
probably generated by the closeness of the leaders that support the follow-up. 
This is also shown in a superior accomplishment than that programmed in the 
goal of record of multiplier effect hours. 

Generally, advising meetings are done with 100% of youth leaders; even 
though for this period, the way of work has been modified and two advising 
meetings have been done for the whole group. Also, frequent advising has 
been given to the groups of leaders involved in other activities, as well as the 
follow-up to juvenile multipliers and the Friendly Pharmacies Project, which 
has influenced on not meeting the leaders' hours of volunteer work, since the 
time given in these activities has not been recorded as volunteer. The group 
will be motivated so that they can do the pending work in the next quarter. 

The training hours to leaders were notably increased because in the month of 
April, "Reducing the Risk" workshop for pregnancy and STIIHIV/AIDS 
prevention was received with the Planned Parenthood of Southern Arizona 
(PPSA) Interchange, funded by Global Partners . 

During June, a "Workshop with pregnant adolescents" had been coordinated 
with Quezaltepeque's Health Unit, which was not done because the health 
personnel had to attend dengue's emergency. In coordination with the Rural 
Services Program support, two of these workshops will be performed in the 
next quarter. 

There was a greater number of participants in the Feedback session to 
parents, which was done with the National Institute of Santo Tomas, as it 
happened in the initial training of this same group. Overail, this strategy's 
acceptance with the participants is very good. 

The teachers' multiplier effect talks and the respective participations present 
an increase due to the additional commitment of some of them that are doing 
more talks than requested by the program and agreed upon dUring the training 
and that some last year teachers reported work in May. 

19 
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SOA ·USAID AGREEMENT 

SU~T-'!.fNAf!~E§..PRq~~(~I.0F §.~I}~~~QPJ!CTIVE ~?AL TI-! ________ 'o __ • 

COMPONENT: 

SUBCOMPONENT: 

UNIT: 

CONCEPTS 

Integrated Training Model (Teens. Parents and 
Teachers) 

Institutional coordination meetings 

Parents' training 

Participants 

Teachers' training 

Participants 

Parents feedback sessions 

Participanls 

Teachers' feedback sessions 

Participants 

Counseling meetings 

Multiplier effect talks 

Participants 

QUARTERLY REPORT 
PERIOD: APRIL - JUNE 2002 

SPECIAL PROJECTS 

TEEN INTEGRAL CARE PROGRAM 

EDUCATION AND TRAINING MANAGEMENT 

PlAN AP~!L-JUNE QUARTER 

2002 PROGRA.MMED ACCOMPLISHED COl".?U.v.'CE 
(%) 

5 1 1 100 

3 2 2 100 

90 70 71 101 

1 

15 
, 

3 1 1 100 

90 30 42 140 

1 1 1 100 

24 24 23 , 96 
i , 

15 6 6 100 

150 50 60 120 

4500 1.500 2.535 169 

21 

ACW.IJ:U'.ATEDACncN ~"l PROGAA\LI.IEO 
QU:.RTER 

ACCCM?uS."EO 
COlJ.:>'..!:...~ JUILY·SEPTEMSER 

r,q) 2002 

5 100 0 

2 67 I 1 

I 
71 79 I 21 

1 I 100 , 0 

, 17 I 113 I 0 

, 1 I 33 I 2 

I 42 I 47 I .. 
1 100 0 

23 I 96 I 0 

6 40 9 
I 

60 40 I! 90 

, 2.535 56 I 3.150 
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SDA·IISAIDA{iR££M£NT 
SUSTAINIRLE PROJECT OF SEXUAL 
A.'m REPRODUCTIVE HF.ALTH 

b) Population Documentation Centers 

QUARTER/,J" RENJRT 
APRil. Jl:,'E :00" 

During this quarter, the reduction trend of the number of readers has been 
maintained and therefore of all the related income in libraries. A poll in 
different educational centers was done in order to know the causes of this 
decrease, which allowed identifying the specific problems in the actual 
promotion strategy. Shortly, it can be affirmed that the promotion strategy 
was no longer effective when not allowing teachers that are directly related 
to offered themes in the libraries, completely know the service. 

It was known that the information given in eight educational centers had 
been kept in the directors' hands, not stUdents and teachers. In other 
cases, it was identified that there must be more emphasis on the fact that 
the service is free, the longer schedules, and additional facilities offered in 
reading rooms. 

According to the poll results, a modification in the promotion strategy is 
being developed in a way so that the information can get directly to 
teachers that offer subjects related to sexual and reproductive health 
issues through direct interviews or personal mail. It will be included a series 
of stimuli to teachers who refer students to the use of the services, which 
will consist on donation of books, magazines, and educational pamphlets 
that in some occasions, the PDCs receive as donations as well as 
acknowledgment letters. 

For. next quarter, foreseen goals are expected affected due to San Miguel 
library temporal closing caused by the sick leave and later renouncement of 
the woman in charge. 

.. 
The bibliographic materiaf purchase was concluded with 15 texts since its 
cost absorbed the total budgeted for the period; however, the search for 
donations will continue to keep the documentation centers updated. 

22 
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SDA -USAfD AGREEMENT 
~U~T~!.':!~~yg!!J5Q_JJE_9..r._qE§-'~5YJiL_ A:.fjP..HgF~fi.qQ!Lc;.T.!Y.E!i~~,L",'!.!:H!-__ _ 

COMPONENT: 

SUBCOMPONENT: 

UNIT: 

CONCEPTS 

Attention and promotional activities to 
readers 

~ Promotional letters 

I-=-Visits to Educational centers 

I-=-lnfOrmative talks in dassrooms 

j...:.... Attended readers 

_ Purchase of bibliographical material 

Educational talks: 

~ Given talks 

_ Talk participants 

Income: 

I ~ Income in dollars 

QUARTERLY REPORT 

PERIOD: APRIL - JUNE 2002 

SPECIAL PROJECTS 

POPULATION DOCUMENTATION CENTERS 

EDUCATION AND TRAINING P.tA."lAGEMENT 

PlAN APRll.JUNE QUARTER 

2002 PROGRAMMED ACCOMPLISHED COl.'.?ll:...''CE 

'''' 

850 425 411 97 
325 125 138 110 

170 80 99 124 
34.000 10.000 6.788 68 

75 40 15 38 

400 145 247 170 
3.200 1.040 2.228 214 

57.200 52.200 51.778 81 
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;"CUW.n1l..ATED;"~Pt.A~ 
PROGAAfl.tMED 

QUARTER 
CO).t?i.t,1,.'.:Ce .r-.....'l y- - SEi?T;;1Io19ER ·CCCMPUS.'"!E· 

[~) = 

850 100 0 

231 71 I 94 

137 81 I 33 

11.252 33 I 6.800 

15 20 0 

353 88 I 120 

2.966 93 376 

53.029 42 52.500 
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S[)A.(J.'iAlDAGREEMENT 
S(1.\TAINIBLE PROJECTOFSEXUAL 
A~/) REPROl)lJeTlI-"F. HE&J.lli 

c) Volunteer Human Resource Development 

(Jl :4kTERLr .v.-l'i}I(T 
. .fi"J?II JI"X£ :rxn 

The difference of 13% less public informed in interviews and talks is due to 
the temporal suspension of Santa Ana hospital activities, where 
adjustments are being done in the volunteers' functions, as a suggestion 
from the hospital authorities. The attention is expected to normalize in next 
quarter. 

In the goal of informed adolescents, only 83% was achieved since it was 
necessary to postpone San Salvador activities for next quarter. The group 
of female volunteers in charge of the educational committee gave priority to 
the training sessions of people in the Assisted Freedom Program of the 
Supreme Court of Justice (SCJ) where volunteers give talks on STI 
prevention and responsible patemity considering this population's need of 
information and the high level of interest on behalf of the SCJ personnel. 

The goal of public informed in the rural sector, as the Forum on women's 
issues has been reprogrammed to do in July-September quarter of this 
year; the forum with the RSP promoters was considered to develop, but 
due to the activity saturation in this program, it will be done with youth from 
different educational centers. In the particular case of people informed in 
sessions of the rural sector, it is thought to. continue with last year's 
experience in the work with people that live in the coast of La Libertad 
department, reason by which the goal is maintained. 

Those informed by students in social service, have already surpassed the 
goal in a Significant way, and still various reports are pending. Therefore, 
the organization of the programmed group for next quarter will be 
suspended since an irregular academic period is expected in the University 
of EI Salvador caused by the suspension of classes in the month of 
October by having the Central American games in their facilities. 

The work hours of female·volunteers were surpassed in 16% due to a slight 
increase in the activity of San Miguel's group that has incorporated seven 
new female volunteers. 

The training sessions to female volunteers were achieved in 67% due to 
the need of reprogramming activities to attend the SCJ group of people. 
These activities will also be done next quarter. 
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.. SDA -USAID AGREEMENT 

SUSTAINABL§J!ROJEQ!...9F SElS...UAL A,,!g.J3J~f..13gDUCTJVE HEA~_~ __ 

COMPONENT: 

SUBCOMPONENT: 

UNIT: 

CONCEPTS ... 
a Attention to clinics' users 

b Public informed in interviews, talks, 
courses and sessions 

Informed in interviews and talks 

Informed teens in Sexual Education 
courses 

Informed in sessions of the rural sector 

Informed by students in social service. 

c. Round Table, Panel Forum or others 

d_ Hours of Volunteer work: 

Working hours of female volunteers 

Hours of group development with female 
volunteers 

Hours contributed by students in social 
service 

9. Training events, planning and 
supervision activities 
Planning workshops with female 
volunteers 

Basic courses with female volunteers 

Training of students in sodal service 

Training sessions with female volunteers 

Supervision visits to volunteer service 
activities 

QUARTERLY REPORT 
PERIOD: APRIL· JUNE 2002 

SPECIAL PROJECTS 

VOLUNTEER HUMAN RESOURCE DEVELOPMENT 

EDUCATION AND TRAINING MANAGEMENT 

PIAN APRIL-JUNE QUARTER 

JANUARY· 
SEPTEMBER PROGRAMMED ACCOMPLISHED 

COMPLIANCE 

2002 
(%) 

35,000 12,000 13,165 110 

39,000 13,000 11,295 87 

1,050 510 421 83 

200 100 43 43 

740 370 i,172 317 

1 1 0 0 

12,000 4,200 4,859 116 

3,200 1,110 938 85 

2,500 1,000 4,007 401 

6 

3 2 2 100 

2 1 1 100 

19 9 6 67 

48 18 18 100 
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ACCUM.ULATEDACnON PLAN 
PROGRAMMED 

QUARTER 

ACCOMPLISHED 
CO!.t?tl;J..'CE JUlY - SEPTEMSER 

(%) 2002 

22,131 63 12,000 

21,413 55 13,000 

567 54 455 

43 22 157 

I 1,172 158 600 

I I 0 1 

8,955 75 4,200 

1,951 61 1,120 

4,802 192 500 

5 83 

I 2 67 1 

i 1 50 a 

I 7 37 10 

I 28 58 18 
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S/)A·lISAID A( iRE£'JE."ff 
.WJ~T AINJBLE PROJECT OF SEXUAL 
ANn R£f'ROntWTIVEHEAI TH 

d) SOA Cyber Center 

(!1,1.4RTER1.f REPORT 
.U';?JI. JFXF. "002 

As monitoring of the performance obtained during the second quarter of 2002, 
the achievement of goals for the SDA Cyber Center regarding activities and 
revenue capturing, has given an increase compared to the first quarter. 

In this second quarter, the Cyber Center room services have been reinforced 
and supported with the promotion and publicity in three schools, giving a good 
result in the income. 

In this quarter, a promotional CD was created, which is being distributed in 
companies as support to the corporate item. These results can be observe 
next quarter. 

On the other hand, in this quarter training to particular people has not been 
done; since the user's preference is towards the use of the web surfing 
service. 

Also, as a contribution to the organization, the Cyber Center is designing Web 
to promote and let know the new services of the Hospital, Clinics, Pharmacies 
and other SDA's business centers. 
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_ SDA -USAID AGREEMENT 

SUSTAINABLE ~~Q!E~TQf §~~"~D.,!i~Bg9_l£.~I!.¥"?Ji.EAL!!i_ .. __ 

.... COMPONENT: 

SUBCOMPONENT: 

UNIT: 

lOll 

CONCEPTS 

... 
PROGRAMMATIC GOALS 

Promotional visits to educational centers 

Attended users 

Computer courses aiven 

Designed WEB pages 

FINANCIAL GOALS 

Web surfinQ and other services Income 

TraininQ services income 

Desion and hostina of WEB paoes income 

! 

Total Income 

QUARTERLY REPORT 
PERIOD: APRIL - JUNE 2002 

SPECIAL PROJECTS 

SDA CYBER CENTER 

SYSTEMS MANAGEMENT 

PlAN APRIL·JUNE QUARTER 

2002 PROGRAMMED ACCOMPUSHED COM?L.v...,'CE 
(%) 

70 25 3 12 

1.050 350 743 212 

6 2 - 0 

6 2 1 50 

I 
; 

6.103 1.863 969 52 
• 

694 229 0 0 
I 

5.167 1.600 858 54 

11.964 3.692 1.826 49 
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ACCUMULATED ACTION PRO(3RPJ.!.\IED OUARTER 
PU<N 

ACCOl.!?USME CO!J..?'U .... ,c: 
.f;J\. Y - saPr,::MaER 2002 C", 

3 4 20 

929 88 350 

0 0 2 

1 17 3 

i 
1.282 21 1,863 , 

! 
0 0 , 237 

2,040 39 2.138 

3.322 28 4,238 
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In this quarter, the accomplishments of the Pro-Familia Hospital are above 
the expected goals. It is to be noted that the items, hospital expenditures 
(115.2%), external visit (137.5%), and clinical laboratory exams (123.6%) 
are very much above the fixed goal for the period, which is mainly because 
in May and June the Dengue epidemic was presented basically over the 
metropolitan area of San Salvador. This is also shown in the respective 
economic items where the external visit is highlighted . 

The accomplishments of the ISSS (Salvadoran Social Security Institute) 
program of deliveries practically, are on the goal (91.5%). However, the 
influence of the opening of the Roma Hospital for birth attention to ISSS 
claimants is maintained, reported in the past quarter. 

It is opportune to mention that the achievement of economic income in the 
item of hospital expenditures differs in percentage from the achievement of 
the number of expenditures because the majority of cases were of the 
specialty of Internal Medicine and not Surgery -the specialty that generally 
adds greater economic income. 

The estimates for next quarter will remain according to that foreseen, since 
the institution's strategies are geared towards the enhancement of the 
different items of services through an adequate publicity campaign, new 
hospital services and positive negotiations with private companies offering 
them good quality hospital services and affordable prices, but assuming 
that the additional demand caused by the Dengue will decrease. 
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SDA ·USAID AGREEMENT 
SUSTAINABLE t:IJPJECTOFSEXUAL AND REPRODUCTlVEHEA,,,L,,TH'-_____________________________ _ 

COMPONENT: 

SUBCOMPONENT: 

UNIT: 

CONCEPTS 

SERVICES 

Hospital expenditures 

External visits 

Laboratory Tests 

Radiological Studies 

Ultra sounds 

ISSS deliveries 

SERVICES INCOME 

Hospital expenditures 

External visits 

RadioloQical Studies 

Ultrasounds 

ISSS deliveries 

TOTAL INCOME 

QUARTERLY REPORT 
PERIOD: APRIL-JUNE 2002 

PRO·FAMILIA HOSPITAL 

PRO·FAMILIA HOSPITAL 

PRO·FAMILIA HOSPITAL 

PlAN APRll·JUNE aUARTER 

2002 PROGRAMMED ACCOMPLISHED 

1.980 660 760 
; 

3.540 1.180 1.622 

21.540 7.180 8.872 

3.670 1.225 1.380 

1.230 410 463 

2.730 910 833 

S1.516.680 $505.560 $517.387 

$130.980 543.660 S58.716 

S77.070 $25.690 $30.201 
i I $28.290 $9,430 S13.281 

$496.860 5165.620 $151.251 I 
$2.249.880 $749.960 $770.836 
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COMPLIA."K:E 
{*} 

115.2 

137.5 

123.6 

112.7 

112.9 

91.5 

102.3 

134.5 

117.6 

140.8 

91.3 

102.8 

ACCUMULATED ACTION?tA."l 
PROGRAMMED 

QUARTER 

ACCOl,lP!.JSfol..ED CCM .. :ltt-:.."'OCE J'Vt.Y.SePiEM8ER 
r"li) 2002 

1.324 66.9 660 

2.748 77.6 I 1180 

14.671 I 68.1 7180 

2.516 il 
I 68.6 I 1225 

772 I 62.8 410 

• 1.508 I 55.2 I 910 

, $905.236 59.7 5505.560 

599.378 ! 75.9 I $43.660 

5$4.057 I 70.1 I S25.690 , 
S20.388 72.1 59.430 

$274.726 I 55.3 5165.620 

$1.353.785 I 60.2 $749.960 
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SIJA-(JSAID AGREEMENT 
Sfl.\TAINIBLE PROJECTOFSEXUAL 
A.vn UT:I'ROnUCT/VE HEALTH 

TECHNICAL SUPPORT 

a) Personnel Strengthening 

Q1IARTHU.)" REPORT 
Al'iu/' .}1·.\"E :t'tfI] 

In the April-June quarter of 2002, the Personnel Strengthening sub
component realized the following activities: 

Three managerial seminars with 28 participations, four operational 
seminars with 88 participations, and six technical seminars that specialized 
ten people in the areas of Accounting, Marketing, and attention to clients 
among others. 

Eight recruitment processes, selection, and hiring of personnel were 
executed; directed towards substituting four permanent positions, two new 
ones, and two interims. 

During this quarter, we participated in the Wages Survey realized for Hay 
Group, allowing to compare the Association's ·wages with other similar 
companies in the country. 

In the attached table is presented the personnel distribution according to 
sex, occupational level, and funding source, where it is observed that out of 
418 people who labor in SDA in June of the current year, 304 are women 
and they represent 73% of the total employees; and 114 are men, 
representing 27% of total employees. In the same way, it is observed that 
USAID pays the wages of 36% of the personnel and SDA 64%. 
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SDA -USAID AGREEMENT 
SUSTAIi'JABL€!'ROJECT OF SEXUAL AND REPRODUCTIVE HEALTH 

COMPONENT: 

SUBCOMPONENT: 

UNIT: 

CONCEPTS 

Managerial seminars 

Participations 

Operational seminars 

Participations 

Technical Seminars 

Participations 

QUARTERLY REPORT 
PERIOD: APRIL - JUNE 2002 

TECHNICAL AND ADMINISTRATIVE SUPPORT 

PERSONNEL STRENGTHENING 

HUMAN RESOURCES MANAGEMENT 

PLAN APRll·JUNE QUARTER 

2002 PROGRAMMED ACCOMPLISHED COMPLIANCE 
(%) 

6 2 3 150 

70 20 28 140 

15 4 4 100 

425 105 88 84 

17 5 6 120 

31 9 10 111 

31 

ACCUMULATED ACTION PROGRAMMED 
PlAN QUARTER 

ACCOMPLISHE COMPLIANCE JUt y - SEPTEMBER 
(%) 2002 

5 83 2 

59 84 30 

8 53 7 

204 48 210 

11 65 7 

20 65 13 
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N' DATi:" 

1 May6-10 

2 30104/2002 

1--'.- _ ... " 

3 
Begins 17-06-2002 

--

4 15/06/2002 

_ .. - .. ----- ----- --_ ..... ~- .... 

5 June 28 and 29/02 

---_ .....• ----_ ... _---, ....... 

6 

---- -- ... _---- - -- --

Total 

I. 1.- I 

INSTITUTION 

FEPADE 

ASPM 

CNC, SA DE C. V. 

INTEGRAL CENTER OF 
MANAGEMENT AND HUMAN 
CONSULTING CIAEH 

PROCAMPOL Y GROUP 

PROCAMPOL Y GROUP 

-- -----

Il Il It. L I II [ I 

SALVADORAN DEMOGRAPHIC ASSOCIATION 
HUMAN RESOURCES MANAGEMENT 

SEMINAR CONTROL OUT OF THE INSTITUTION, 2002 

TOPIC NAMES OF PARTICIPANTS 

ACCOUNTING Lic. Jose Mauricio Montes 

MARKETING IN MEDICAL Lic. Aura Ruth de Torres 
PRACTICE Dr. Hector Hernandez 

Dr. Jose Antonio Valle 

"'~'-'" •... 

COURSE OF PROFESSIONAL Sonia Catalina Alfaro 
MEDICAL VISITS 

-- -.. -----"-------- -_.-

EFFECTIVE TELEPHONE Maria Rubia Abarca 
ATTENTION Veronica Lisseth Reyes 

Gilda Margarita Samayoa 

-- -,,,.--------.. 
HOW TO DEAL WITH ANGRY Luis Alonso Ramirez 
CUSTOMERS AND PROVIDERS 

...• _---_ ..... ', ... 

Coaching Lucy de Galdamez 

-.----------- -- .. -------- --

I [ I L 

VALUE $ PARTICIPANTS 
F M 

$350.00 1 

$30.00 1 
$30.00 1 

30 1 

$500.00 1 

I 
"--- .. 

$183.00 1 
1 
1 

---, ...• ---"' 

$169.50 1 

----- . "--'-'~ 

1 

-----

$4,687.64 7 3 
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4 

5 

5 

1 

2 

3 

4 
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DATE INSTITUTION 

February, SDA 
March, April Managerial 

Jan., February, SDA 
March, ARrii Managerial 
5,7,11-MARCH INSAFORP 

From Feb. 102 Mr. Ney Costa 
18 - 22 from BEMFAM, Brazil 

06104/2002 Mrs. Lorena de 
Mendoza 
Managerial 

Subtotal January-March 
~~~~:~iiS~i~~~~_~ .,,,,p.J:!~ ... unet9u e",," ,.:i< ' " . ,U', 0, ~ : April, May SDA 
June Managerial 

April, May SDA 
June Mana~lerial 

06104/2002 Mrs. lorena de 
Mendoza 

6,7 May/02 Castro Corporation 
Calder6n and Associates 

6 and 14/June/02 ISSS 

Subtotal quarter 

SALVADORAN DEMOGRAPHIC ASSOCIATION 
HUMAN RESOURCES MANAGEMENT 

SEMINAR CONTROL IN THE INSTITUTION'S AUDITORIUM, 2002 

TOPIC PARTICIPANTS (STAFF) AMOUNT 

English course, level 4 Directors and Managers 
60 hours at $ 9.15 548.58 

English course, level 2 Directors and Managers 548.58 THE HOSPITAL PERSONNEL SUPERVISORS, OFFICERS AS A CHANGE AND HOSPITAL SERVICE AUX., HUMANIZATION AGENT NURSERYAUX 

Sensitive workshop Directors, Managers, Assistants Visitor HIVISTIIGENDER Supervisors, Chiefs, officers from 
Brazil 

Training to spokesperson Directors, Managers, $550.00 and assistants 

1647.16 

English course, level 4 Directors and Managers 
60 hours at $ 9.15 548.58 

Grammar Directors and Managers .548.58 
Training to spokesperson Directors, Managers, Assistants $550.00 

"Efficient Human Chiefs of Units, Assistants, INSAFORP Resource Administration" area officers 

Professional Risks Different Areas: Hospilal, clinics 
maintenance 

I. I.. I I I I.. 

PARTICIPANTS FOOD EXPENSES WOF ,I F M LU;,CHES SNACKS GROUPS 

6 4 1 

2 8 1 11 83 $376.00 $29.03 3 

3 19 $480.00 $20.09 1 

7 4 $73.15 $6.76 1 

29 118 929.15 55.88 7 
147 

6 4 1 

2 5 1 

7 4 $73.15 $6.76 1 

30 15 196 15.27 2 

31 12 $192.00 $15.01 2 

76 40 461.15 37.04 7 
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SIJA-liSAIDAGREEM£AT 
Sll.\TA/NIBIJ:.I'ROJ£CTOFS£XlIAL 
ANIJ RErRON !(TIVE HF.A'-TH 

b) Education and Training 

(!1.:.fHT£;''?Lr m:.'jYJKT 
.·WRII. .Jl'~"·P 200} 

The activities related to the Rural Services Program (RSP) have been postponed due to the different activities arising in the implementation of the new model that includes the CHWs. According to RSP management dispositions, during next quarter only a training session in the quality area will be done. Due to the thematic importance, the sessions will continue to be done during the agreement's extension period. 

The Education and training Management's central activity has been 
focused on the planning support, follow-up, and implementation of special 
projects. Additional efforts have been made for the accompaniment of the 
new project, "Friendly Pharmacies" that has initiated its operational 
activities in this quarter. We have also continued the follow-up to the 
collaboration project with Planned Parenthood South Arizona for work 
experiences exchange with Teens. In addition, the budgetary control, the 
steps, and planning of the STls/HIVlAIDS prevention project "EI Amatillo" 
has been supported; realized with CIDA funds, which has continued its 
activities. 

In a particular way, since June 15th, there was participation on the training 
and design activities of the Pro-Familia clinics' service attention quality 
program, which will use a good percentage of managerial time for the 
development of a self test process that will be developed between July and 
October, 2002 in nine Pro Familia Clinics. 

Another relevant activity is the participation in the planning phase of the 
project, "Improving STls/HIV/AIDS service networks for Youth", that IPPF 
will fund in a period of three years in Dominican Republic and EI Salvador. 
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SDA -USAID AGREEMENT 
SUSTAINABLE PROJECT OF SEXUAL AND REPRODUCTIVE HEAL TH '."-.. ".".~ .. - ...... ,., ... _"-" ... "."._--............... -.. ,., .. -....... , ".-.. . 

QUARTERLY REPORT 
PERIOD: APRIL - JUNE 2002 

COMPONENT: 

SUBCOMPONENT: 

TECHNICAL AND ADMINISTRATIVE SUPPORT 

EDUCATION AND TRAINING 
UNIT: EDUCATION AND TRAINING 

ACTIVITY 
(PRODUCT) 

8 Training sessions to the Rural Services Program (RSP) personnel" 
7 Training session evaluations 

3 Special projects monitoring 

4 Reports (3 Quarterly, 1 semestral) 

1 Annual Plan Elaboration for year 2003 

4 Planning and follow-up reunions 

2 Groups of 10 students in social hours, gathered and trained"" 

Support and follow-up to the "Information, Education and Communication for the Prevention of STlslHIVIAIDS, in the influenced population of the Educational and Information Center EI Amatillo, La Uni6n" Project. (CIDA-PPFC) 

Support and follow-up to other iniciatives of Education and Training 

4 courso~ wllh CHWc from RSP 
X Program mod actlvltlos 

Roallzod Actlvltlos 
u Soo commonts In tho Human Rosourco Doyolopmont roport. 

I I 

Januarv-March 

x 
.... 
.... 

X 

X 
; .... 
I 

X X X 
.... . ... 

, I 

I I I I I 

YEAR 2002 
A ril-June Juj,,-Seotember 

I 
x 

I 
x 

X X 
.... 

X XX 
.... 

I I X 

X I ! 

IX I X I I I I I . ... , .... 

I~ X i I I ' 
X X X X I X X 
. ... .. .. . ... I 

I I I 
i I 

X ! X X X X X 
.... ! •••• .... 
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República de El Salvador, C.A. 

ENCUESTA NACIONAL DE SALUD FAMILIAR DE 2002/2003 

FI;SAL - ~ºº~/Q3 

PROGRAMA DE CAPACITACIÓN PARA ENTREVISTADORAS DE NUTRICIÓN 

Período: De12! de octubre al! de noviembre de 2002 

Lunes 21 

8:00 - 8:30 Inscripción de participantes Sra. Berta Nora de Barrios (ADS) 

8:30 - 9:15 Información general de la encuesta Lic. José Mario Cáceres (ADS 

9:15 - 9:35 RECESO 

9:35 -10:20 Problemas Nutricionales, Causas y Manejo (teorla Licda. MarIa Teresa de Morán (MSPAS) 

10:20 -10:50 Normas para la toma y determinación de Hemoglobina Licda. Alba D. de Hernández (MSPAS) 
(teorla) 

10:50-11:30 Toma de muestras de sangre para determinación de 
Hemoglobina (práctica) 

11:30 -12:30 Retroalimentación en técnicas para toma y 
determinación de Hemoglobina 

12:30-13:30 ALMUERZO 

13:30 -14:00 Información sobre Práctica de Campo 

14:00 -15:00 Antropometrla Flsica (teorla) 

15:00 -15:15 RECESO 

15:15 -16:30 Antropometrla Flsica (práctica) 

Licda. Alba D. de Hernández (MSPAS) 

Licda. Alba D. de Hernández (MSPAS) 

Licda. MarIa Teresa de Morán (MSPAS) 

Dr. Rafael Flores (CDC) 

Dr. Rafael Flores (CDC) 

Secretaria de FESAL 
(En proceso de selección) 

Sr. José David Araya Zelaya (ADS) 

Licda. Haydeé Rosa de Orellana (MSPAS) 

Dr. Lawrence Grummer-Strawn (CDC) 

U 

Dr. L7fence Grummer-Strawn (CDC) 

Licda. Patricia Amaya 

Licda. Haydeé Rosa de Orellana (MSPAS) 

Licda. MarIa Teresa de Morán (MSPAS) 

Licda. Haydeé Rosa de Orellana (MSPAS) 
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PROGRAMA DE CAPACITACIÓN PARA ENTREVISTADORAS DE NUTRICIÓN 

Período: Del 21 de octubre all de noviembre de 2002 

Martes 22 

7:00 - 11 :30 Práctica en la toma de peso y talla /Iongitud en C.R.N. Dr. Rafael Flores (CDC) 
en niños(as) menores de 5 años 

11:30 - 12:30 Retroalimentación de Antropometrla Dr. Rafael Flores (CDC) 

12:30 -13:30 ALMUERZO 

13:30 - 15: 15 Práctica en la toma de peso y talla en centros 
escolares (MINED) 

15:15 -15:35 RECESO 

15:35 -16:05 Retroalimentación de Antropometrla 

16:05 - 16:35 Estandarización, aspectos teóricos e información 
sobre la práctica (Teorla) 

Dr. Rafael Flores (CDC) 

Dr. Rafael Flores (CDC) 

Dr. Rafael Flores (CDC) 

2 

Dr. Lawrence Grummer-Strawn (CDC) 
Licda. Maria Teresa de Morán (MSPAS) 
Licda. Haydeé Rosa de Orellana (MSPAS) 

Dr. Lawrence Grummer-Strawn (CDC) 

Licda. Haydeé Rosa de Orellana (MSPAS) 
Licda. Maria Teresa de Morán (MSPAS) 

Dr. Lawrence Grummer-Strawn (CDC 
Licda. Haydeé Rosa de Orellana (MSPAS) 
Licda. Maria Teresa de Morán (MSPAS) 

Dr. Lawrence Grummer-Strawn (CDC 
Licda. Haydeé Rosa de Orellana (MSPAS) 
Licda. Maria Teresa de Morán (MSPAS) 



Miércoles 23 

7 -12:30 

1) l. Ii lE l.. IL I ( l. l. 

PROGRAMA DE CAPACITACIÓN PARA ENTREVISTADORAS DE NUTRICIÓN 

Período: Del 21 de octubre al1 de noviembre de 2002 

Ejercicios de estandarización de la toma de peso y 
tallallongitud en CRN, niños(as) menores de 5 años 

Dr. Rafael Flores (CDC) Licda. Maria Teresa de Morán (MSPAS) 
Licda. Haydeé Rosa de Orellana (MSPAS) 
Dr. Lawrence Grummer·Strawn (CDC) 

12:30 -13:30 ALMUERZO 

13:30 -14:30 Retroalimentación de Antropometrla Dr. Rafael Flores (CDC) Dr. Lawrence Grummer·Strawn (CDC) 
Licda. Maria Teresa de Morán (MSPAS) 
Licda. Haydeé Rosa de Orellana (MSPAS) 

14:30 - 14:45 RECESO 

14:45 -16:30 Ejercicios de estandarización de adultos Dr. Rafael Flores (CDC) Licda. Maria Teresa de Morán (MSPAS) 
Licda. Haydeé Rosa de Orellana (MSPAS) 

16:30 -17:00 Retroalimentación de Antropometrla Dr. Rafael Flores (CDC) Licda. Maria Teresa de Morán (MSPAS) 
Licda. Haydeé Rosa de Orellana (MSPAS) 

3 
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PROGRAMA DE CAPACITACIÓN P ARA ENTREVISTADORAS DE NUTRICIÓN 

Período: Del21 de octubre all de noviembre de 2002 

Jueves 24 

8:00 - 9:00 Técnica para la entrevista en nutrición Dr. Rafael Flores (CDC) 

9:00 - 10:00 Procedimiento para registro de datos Dr. Lawrence Grummer-Strawn (CDC) 

10:00 -10:15 RECESO 

10: 15 - 11 :45 Organización práctica de campo Sr. José David Araya (ADS) 

11 :45 - 13:00 ALMUERZO 

13:00 -13:30 Marco teórico y conceptual para la toma de la presión Dr. Manuel Ramlrez (INCAP) 
arterial en encuestas de salud 

13:30 -15:15 Estandarización para la toma de presión arterial Dr. Manuel Ramlrez (INCAP) 

15:15 -15:30 RECESO 

15:30 -16:40 Retroalimentación sobre la estandarización para la 
toma de presión arterial 

16:40 - 17 :00 Procedimiento para registro de datos de presión 
arterial 

Dr. Manuel Ramlrez (lNCAP) 

Dr. Manuel Ramlrez (INCAP) 

4 

Dr. Lawrence Grummer-Strawn (CDC) 

Dr. Rafael Flores (CDC) 

Equipo técnico (CDC / MSPAS / ADS) 

Licda. Maria Teresa de Morán (MSPAS) 

Licda. Haydeé Rosa de Orellana (MSPAS) 

Licda. Haydeé Rosa de Orellana (MSPAS) 

Licda. Maria Teresa de Morán (MSPAS) 
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PROGRAMA DE CAPACITACIÓN PARA ENTREVISTADORAS DE NUTRICIÓN 
Período: Del21 de octubre al1 de noviembre de 2002 

Viernes 25 
7:00 -16:00 Práctica de cuestionario en el campo (Resto Urbano) Sr. José David Araya Zelaya (ADS) Equipo técnico (CDC I MSPAS I ADS) 

Sábado 26 
8:00 - 16:00 Práctica de cuestionario en el campo (AMSS) Lic. José Mario Cáceres Henrlquez (ADS) Equipo técnico (CDC I MSPAS I ADS) 

Lunes 28 
7:00 - 16:00 Práctica de cuestionario en el campo (Área Rural) Lic. Juan Carlos Salguero Tejada (ADS) Equipo técnico (CDC I MSPAS I ADS) 

Martes 29 • 
8:30 - 17:00 Evaluación y retroalimentación de prácticas de campo Dr. Stephen McCracken Equipo técnico (CDC I MSPAS I ADS) 

Miércoles 30 
8:30 -10:00 Orientación cartográfica Supervisor(a) de campo (Equipo 1) Supervisor(a) de campo (Equipo 11) 

10:00 - 10:20 RECESO 

10:20 -12:30 Técnicas de entrevista 

12:30 -13:30 ALMUERZO 

13:30 - 15:00 Funciones del personal de campo y normas de 
desempeño 

15:00 -15:15 RECESO 

15:15 -17:00 Organización y loglstica del trabajo de campo 

• Incluye recesos para almuerzos y refrigerios. 

Lic. Juan Carlos Salguero (ADS) Lic. José Mario Cáceres H. (ADS) 

Sr. José David Araya Z. (ADS) Lic. José Mario Cáceres H. (ADS) 

Sr. José David Araya Z. (ADS) Lic. Juan Carlos Salguero (ADS) 

s 

1 
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Jueves 31 

8:30 -16:00 

Viernes 1 Nov. 

8:30 -10:00 

10:00 -10:20 

10:20 -12:30 

12:30 -14:00 

14:00 -17:00 
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PROGRAMA DE CAPACITACIÓN PARA ENTREVISTADORAS DE NUTRICIÓN 

Período: Del21 de octubre al1 de noviembre de 2002 

Práctica de cuestionario en el campo 
(AMSS - Zonas marginales) 

Retroalimentación a entrevistadoras 

Entrenamiento a supervisoras 

RECESO 

Retroalimentación a entrevistadoras 

Entrenamiento a supervisoras 

ALMUERZO - CLAUSURA 

Entrenamiento a supervisoras 

Sr. José David Araya Zelaya (ADS) 

Dr. Stephen McCracken (CDC) 

Lic. Juan Carlos Salguero (ADS) 

Dr. Laurence Grummer-Strawn (CDC) 

Lic. Juan Carlos Salguero (ADS) 

Lic. Juan Carlos Salguero (ADS) 

6 

Equipo técnico (CDC I MSPAS I ADS) 

Equipo técnico (CDC I MSPAS I ADS) 

Lic. José Mario Cáceres H. (ADS) 

Equipo técnico (CDC I MSPAS I ADS) 

Sr. José David Araya Z .. (ADS) 

Sr. José David Araya Zelaya (ADS) 

PROGRAMA CAPACITACiÓN ENTREVIS. NUTRICiÓN 



PRO-FAMILIA 

(9 
ASOCIACION DEMOGRAFICA SALVADOREÑA 

14 de octubre de 2002 

Doctor 
Horacio Toro 
Representante 

Edificio Pro-Familia, 25 Avenida Norte No. 583. San Salvador. El Salvador. e_A. 
Apartado Pos!al 1338, Teléfono 225-0588, Fax: 225-0879, 225-0506 

Organización Panamericana de la Salud 
OPS/EI Salvador 
Presente 

Estimado Dr. Toro: 

Me es grato informarle que con la participación activa del Comité Consultivo Interinstitucional 
(Cel): del que es parte integrante OPSIINCAP, estamos culminando satisfactoñamente la fase 
de planificación y organización de la Encuesta Nacional de Salud Familiar de 2002-2003 
(FESAL-2002/03). 

Con las disculpas anticipadas por lo extemporáneo de la presente solicitud, quisiera saber si en 
OPS existe algún documento actualizado que contenga un listado de los hospitales privados, 
clasificados por nivel de atención, y en caso afirmativo, si nos puede proporcionar una copia 
antes del 18 de octubre. Afortunadamente ya contamos con la clasificación de la red hospitalaña 
del Ministerio de Salud Pública y Asistencia Social (MSPAS) y del Instituto salvadoreño del 
Seguro Social (lSSS). La razón de la urgencia es que el21 de octubre iniciamos la capacitación 
de las entrevistadoras, donde utilizaríamos dicha información. 

El propósito de nuestra solicitud es poder evaluar algunos indicadores de morbilidad materna, 
según el nivel de atención donde las mujeres tuvieron sus partos en los últimos 5 años, y con 
ello satisfacer la solicitud que nos presentó la Gerencia de Atención Integral en Salud a la Mujer 
del MSPAS. 

En correspondencia separada le hemos enviado la invitación para la próxima reunión del CCI 
que se llevará a cabo el próximo jueves 17 de los comentes a las 2:30 p.m., donde nuevamente 
esperamos la oportunidad de contar con la representación de OPSIINCAP. 

Agradeciéndole su comprensión y quedando en espera de su amable respuesta y oportuna 
respuesta, aprovecho la ocasión p~a.~f)J;esarle nuestras muestras de consideración y estima, 

.~~ ~o 
..• ~)."( -q 

Cordialmente, 'o: /1.A·!RECC10H DE 4l 
B IIIFlCACIOH ~ 
'i EVAL!!AC!ON y' ~ 
"Ó DESARRC~LO oe-

ceres Henríquez 04'5> V~~~ 
División de Planificación, 

Desarrollo 

cc: Lícda. Haydeé Padilla de Escobar, MSPAS 
Archivo 
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