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Background 

In 2007 the International Youth Foundation (IYF) was awarded a two-year 
cooperative agreement by USAID/Tanzania to implement the Bridgeit 
program in Tanzania, after a successful initial implementation of the Bridgeit 
program in the Philippines.   Following the two year “pilot” program, USAID/ 
Tanzania granted the project a 15-month extension through December 2010.  
IYF is implementing Bridgeit in partnership with the Ministry of Education 
and Vocational Training (MoEVT), the Nokia Corporation, the Nokia Institute 
for Technology (INdT), the Pearson Foundation and Vodacom Tanzania. The 
main goal of the Bridgeit program is to significantly increase the educational 
quality and achievement among students at primary school level in 
mathematics, science and life skills through the innovative use of cell 
phones and digital technology.    

Bridgeit works to achieve three specific objectives: 

 To deepen the collaboration with the MoEVT and local communities to 
build their management capacity to expand and enrich Bridgeit in 
Tanzania and lay the foundation for long-term sustainability of the 
project. 

 
 To create a system for integrating Bridgeit approaches into Tanzanian 

primary school classroom to improve teacher performance, as determined 
by changes within the quality of interaction and teaching and learning in  
the classroom; and  

 
 To increase learning gains among standard five and six students in 

mathematics, science and life skills in Bridgeit classrooms, with a 
particular emphasis on girls. 

This is the program report for the tenth quarter (January-March 2010), and 
it is organized in accordance with the Cooperative Agreement and the project 
implementation plan, submitted to USAID in November 2009.  The report 
provides a summary of all major activities that were undertaken in the tenth 
quarter, activities planned for the upcoming quarter, a summary of major 
publicity for the project, a description of project beneficiaries, an update on 
the project’s partnerships, and a summary of expenditures to date.   
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I. Description Activities Planned: 
 

A. Activities Implemented 
Most of the activities that were planned for the tenth quarter were 
implemented as scheduled. The major activities during this quarter included 
training workshops for 17 master teacher trainers, 996 Bridgeit teachers, 23 
life skills teachers, MoEVT staff, and 17 district school inspectors (Bridgeit 
Focal People).  In addition, the project refined its evaluation tools and 
collected its baseline evaluation data. Below is a detailed description of all 
activities that were implemented during this quarter. 

i. Identify additional staff and set up Bridgeit Unit in MoEVT: 
During this quarter, IYF and MoEVT continued to work together to establish 
the Bridgeit Unit in the Ministry. The staff in Media Education Unit in the 
MoEVT has served as the central project counterparts, with some support 
from the Department of Primary Education.  
 
At the end of February, IYF received an official letter from the MoEVT, which 
formally designated Bridgeit office spaces and invited the project and IYF 
staff to move into the building. The initial move was scheduled to take place 
at the end of March, but due to staff travel and training workshops, it 
occurred at the beginning of quarter eleven, in the second week of April. IYF 
is still waiting for the MoEVT to sign the agreement between IYF and MoEVT 
that serves as an extension of the Memorandum of Understanding (MoU) 
from the first phase of the project and clearly stipulates the roles and 
responsibilities of each partner (IYF and MoEVT), as well as the use of 
Bridgeit project equipment. Once this agreement is signed, the project will 
transfer the remaining Bridgeit equipment into the MoEVT Bridgeit offices.  
 
As part of the transfer of the project to the MoEVT, IYF and MoEVT Bridgeit 
team members were paired in order to work together on an ongoing basis 
and transfer skills. This model has been working effectively and will continue 
to build the capacity of MoEVT staff. Nevertheless, capacity building of 
MoEVT staff is an ongoing process, and challenges remain in engaging staff 
and ensuring they are taking the lead on jointly-implemented activities.  

 
In addition to setting up the project unit at the MoEVT, IYF also hired a 
Monitoring and Evaluation Officer to oversee the project’s data collection, 
establish a monitoring system, and work closely with the project’s 
Evaluation Specialist based in the U.S. on the Bridgeit evaluation.  
 

ii. Refine and implement formalized monitoring system; Collect 
baseline data in study and control schools at beginning of 
school year:  

As reported in the previous quarter, Bridgeit contracted M&E specialist Kjell 
Enge to set up and oversee the year-long project evaluation, train the team 
of local M&E assistants, help refine projects’ monitoring systems, and guide 
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the team in developing or adapting tools for monitoring and evaluating the 
performance of the Bridgeit project. In January 2010 Kjell Enge traveled to 
Tanzania to work with the Bridgeit team and M&E assistants on these tasks. 
With facilitation and guidance from this M&E specialist, the Bridgeit team 
refined the monitoring and evaluation systems and developed a new 
classroom observation tool that does not require significant training to use 
and is useful for both monitoring and evaluating the project. The classroom 
observation tool focuses on the classroom environment, student and teacher 
interaction, use of participatory methods and technology in the lessons, etc. 
In addition to this tool, teacher and student attitude assessments were 
revamped, and the student exams were reviewed by teachers and education 
experts and refined. All of the evaluation tools were pre-tested in schools in 
Dar es Salaam and then revised. 
 
As part of the year-long evaluation, 32 study schools and 32 control schools 
were selected to be part of the study. Kjell Enge trained Bridgeit staff and 
five part-time data collectors on how to use the evaluation tools to collect the 
necessary data. In the fourth week of January 2010 data collection began 
and continued through the second week of February 2010. The whole M&E 
activity was very successful, and the collected data will be entered and 
encoded during the next quarter.  The post-test data collection will take 
place at the end of the school year in November 2010.  
 

iii. Complete school visits for monitoring and data verification:  
The first systematic visit to all 150 schools since the installation of the 
Bridgeit equipment began in quarter nine and was finalized in this quarter. 
As mentioned in the previous report, this exercise was not feasible in the 
first phase due to time and funding restrictions during the start-up period. 
The school visits provided the project with an opportunity to see how 
Bridgeit is being implemented in the classroom, verify data reported by 
district inspectors and schools, check whether the equipment was secure 
and functional, assess video content downloads, etc. 

 
During this quarter the exercise was finalized in the districts of Kinondoni, 
Ilala, Temeke, Kibaha and Bagamoyo in the Dar es Salaam and Coast 
regions. Overall, the results from this exercise were very positive, and most 
schools are implementing the project as planned. Despite changes in the 
software, the majority of teachers have been able to install new software and 
download videos. As of the end of the 2009 school year or the beginning of 
the 2010 school year, the majority of Bridgeit teachers were consistently 
using the Bridgeit video lessons as part of their math and science classes. 
 
Unfortunately, a total of eight schools in six different districts are not 
currently in operation. In three schools, the phone or the television is not 
functioning properly. As reported in the previous quarter, the phones or 
televisions from four schools have been stolen; the school communities and 
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districts are working together with support from IYF to raise money to 
replace some of this equipment, and IYF insurance will cover two of the 
phones. As part of the technology and sustainability plans, IYF will work 
with partners and districts to develop plans to address these kinds of issues 
in the future.  
 
As observed in other districts, several schools in Dar es Salaam and Coast 
are also sharing their Bridgeit classrooms with teachers and classes from 
nearby schools.  The project is therefore reaching more beneficiaries and 
schools than reported. During the next quarter, the project will follow up 
with the few schools that faced challenges in project implementation because 
of problems with equipment, lack of support within the school, etc.  

 
iv. Train 17 Master Trainers to conduct refresher trainings on the 

Bridgeit technological and pedagogical approach: 
As previously reported, in late 2009, the project interviewed a group of 25 
outstanding Bridgeit teachers and then selected one Master Trainer from 
each of the 17 participating districts. 16 teachers and one district inspector 
were trained as Master Trainers to train teachers to use the Bridgeit 
education model to teach mathematics and science. The Master Trainers 
participated in a four-day intensive training program from 12th to 15th of 
January 2010 at the Kibaha Conference Centre. Among other things, the 
workshop equipped them with the necessary knowledge and skill to train 
teachers on integrating the Bridgeit participatory teaching model into their 
classes and using the cell-phone and digital technology. The participatory 
methodologies included group work, class discussion, use of teaching and 
learning aids (including the technology), classroom set-up, and gender-
responsive pedagogy—all in the context of Standard V and VI math and 
science classes. The training focused on practical training skills and 
program implementation and included practicum presentations. The Master 
Trainers were eager and enthusiastic, and the majority of the group worked 
on the technology and prepared for their presentations for hours after the 
sessions ended in the evening. The training was quite successful, and the 
project team ensured that all 17 Master Trainers were ready and competent 
to facilitate refresher training workshops for Bridgeit teachers from all 
schools and districts involved in the project.  
 
A list of the Master Trainers is included in Annex I of the report.  
 

v. Conduct 3-day refresher training for 1,000 Bridgeit teachers: 
Soon after completion of the above activity, Master Trainers were divided into 
pairs by IYF and MoEVT staff and began to conduct regional training 
sessions for the teachers from Bridgeit schools. The 3-day training was 
designed based on the needs identified from classroom observations and 
school visits, interviews with teachers and students, and the 2009 
summative evaluation study. The training workshop sought to enhance 
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teachers’ skills in using Bridgeit education model, and included: the 
technology platform, participatory teaching skills and video integration, 
practicum sessions, and the development of action plans to guide their 
implementation upon their return in their schools. The final day of the 
workshop was also used for clarification of all components taught during 
refreshers as well as providing a forum for general Q&A session. 
 
These trainings took place from the second week of February through the 
second week of March 2010; all training sessions went as planned with no 
major challenges. There were a total of 26 training sessions carried out 
throughout the seven regions, and Bridgeit team members attended all of the 
trainings to ensure the quality of the training, provide supplementary 
sessions if necessary, and oversee the training workshop logistics. Although 
this approach took more coordination than directly training teachers from all 
150 schools, one Master Trainer was selected from each district in order to 
establish a local network of collaboration and support and to have two 
resource people (a Master Trainer and a district school inspector) in every 
project district. In addition, this model will serve to foster local ownership 
and long-term sustainability of the program. The Master Trainers have 
already helped other teachers and schools in their districts with project 
implementation, particularly in resolving challenges with the technology.  
 
Most of these training sessions were officiated by District Education Officers 
or other senior district government officials. One of these training sessions 
that started on 3rd March 2010 in Moshi was officiated by Tom LeBlanc, the 
USAID AOTR for Bridgeit project. A total of 996 teachers were trained, 
including 338 male teachers and 658 female teachers. A detailed table with 
the list of teachers trained is provided in Annex V for further reference.   
  

vi. Train new teachers on Passport to Success life skills program: 
In 2009, the Passport to Success Life Skills program was piloted as an after-
school program in 20 schools in four districts: Kinondoni, Temeke, 
Bagamoyo and Lindi. The program was extremely successful, and therefore 
this year, it was expanded to an additional 23 schools in Ilala, Kinondoni, 
Temeke, Tanga, Korogwe, Mwanga and Moshi districts.  In the last week of 
January 2010, Bridgeit conducted a Life Skills Workshop that trained 23 
teachers, one from each of the selected schools in the abovementioned 
districts.   
 
The four-day intensive training workshop took place at Kibaha Conference 
Center and was facilitated by Bridgeit Program Manager Kate Place and 
Education and Training Specialist Zamaradi Saidi. The participatory training 
workshop focused on preparing teachers to implement the Passport to 
Success Life Skills Program in their schools. The training included a 
combination of discussing the program components and goals, modeling the 
lessons, learning by doing participatory approaches, and practicing the 
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lessons in practicum presentations. The training workshop was extremely 
successful. All of the teachers actively participated and found the workshop 
and the program very useful and relevant to their teaching and their 
students’ lives. Several teachers commented that it was the best professional 
development that they have ever received. The trainers encouraged 
participants to use the methodologies not only in their after-school life skills 
classes but also in their regular academic classes.  
 
The schools are now implementing the program, and in recent follow-up with 
the teachers, the majority reported that they had taught an average of 10 to 
12 lessons. They reported that the students were very interested and 
enthusiastic about the program, and that they are unable to accommodate 
all of the students who want to participate in the after-school lessons. IYF 
and MoEVT staff will conduct follow-up school visits and cluster meetings 
during the next quarter.  
 
A complete list of trained life skills teachers is included in Annex II. The 
majority of these life skills teachers are also Bridgeit teachers, and therefore 
they are counted only once, even though they attended more than one 
workshop.  
 

vii. Conduct training workshop for district school inspectors 
(Bridgeit Focal People): 

During this quarter, the project designed a training workshop to enhance the 
capacity of district school inspectors on all aspects of the Bridgeit program. 
All 17 district school inspectors who serve as the Bridgeit Focal People in 
their respective districts attended this three-day training workshop. The 
workshop’s goal was to recognize the inspectors for their dedication to the 
program to date and ensure that going forward they are capable of serving as 
the project liaison and providing the required support to teachers and 
schools in their respective districts. The training reviewed the project’s 
educational focus: participatory methods, video integration and use of the 
lesson plans and other educational materials provided by the project. The 
majority of the training, however, was focused on practical implementation 
of the program and their role as Bridgeit Focal People. Their roles include: 
collecting data on project beneficiaries; supporting teachers and providing 
feedback on their teaching; troubleshooting issues that arise within schools, 
including technology problems; serving as a liaison with School Management 
Committees, IYF and MoEVT, and their District Education Office. The 
inspectors were trained on collecting student beneficiary data and 
conducting classroom observations and providing feedback. During the 
workshop, the inspectors developed action plans for their districts and 
training plans for the school management committees.   
 
This training was officially opened by Mr. Hamis Samatama, who is the 
Assistant Director for Primary Education and now serving as the Acting 
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Director for Primary Education at the MoEVT. During the training and in 
workshop evaluations, most district school inspectors strongly advised IYF to 
keep on supporting MoEVT in the supervision of Bridgeit project when the 
project is mainstreamed to the MoEVT. The project emphasized their role in 
local level sustainability of the project.  
 
In the upcoming quarter, the Bridgeit Outreach Coordinator will visit each 
district and follow up with the inspectors to guide them on their visits, work 
with them on their SMC trainings, and review their action plans.  

viii. Conduct capacity building workshops for MoEVT staff: 
From 2nd to 6th of February 2010 the project conducted a capacity building 
workshop for MoEVT staff on digital content production. This training was 
facilitated by Theodore Smith, international digital content specialist for 
Bridgeit. During this training, eight key staff members in the Media 
Education Unit (Radio Unit) were trained, and four former video production 
interns (now producers) also participated in the workshop. (A list of MoEVT 
beneficiaries is included in Annex III.) 
 
The training focused on how to produce high-quality educational video 
content. This included developing creative concepts and scripts based on 
primary school math and science objectives, casting and producing the film, 
shooting the footage, digitizing and editing rough cuts, and adding graphics 
and revising the film in order to get the final version. The training also 
included techniques in using software on the Mac for editing and creating 
graphics. 
 
Both the facilitator and participants reported on the success of the training, 
and MoEVT counterparts noted that the training provided them with many 
new skills in video production. During the workshop, one video was created 
as practicum and ten concepts were developed to use in the production of 
the new Bridgeit videos. The Pearson Production Team and the MoEVT staff 
starting working together after the workshop on creating scripts and then 
shooting the films.  

 
ix. Hold awareness raising meetings in communities and conduct 

Bridgeit training and follow-up meetings for school 
management committees (SMCs): 

Due to the Bridgeit Community Outreach Coordinator’s involvement in the 
Master Teacher Training Workshop, the Regional Teacher Training 
Workshops and the District Inspector Workshop, this activity could not be 
carried out during this quarter and therefore was postponed to quarter 
eleven. However, during this quarter, the outreach plan was refined, a 
schedule and materials were developed, and the district inspectors were 
trained on their role in the community and district level outreach and work 
with SMCs. During the District Inspector Training Workshop, these Bridgeit 
Focal People had the opportunity to develop their own plans for their 
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districts, which has served to foster ownership of and responsibility for the 
project.  

 
x. Organize Bridgeit team meetings with MoEVT and quarterly 

stakeholders meetings with all project partners: 
The project continued to conduct weekly team meetings with IYF and MoEVT 
staff in order to coordinate project activities. However, the stakeholders’ 
meeting that was supposed to be convened in March 2010 could not be held 
as planned due to the fact that members from Vodacom and Nokia were 
occupied in other assignments, and therefore the meeting was postponed 
until next quarter.   
 

xi. Identify Teacher Resource Centers (TRCs) to serve as training 
and support centers for Bridgeit teachers: 

Three Teacher Resource Centers (TRCs) have been identified to possibly 
serve as resource, training and support centers to Bridgeit schools within 
their education cluster and to other schools within the district. These 
include Likotwa TRC in Lindi, Wailes TRC in Temeke and Mtwara TRC in 
Mtwara. The plan is for these centers to be equipped with Bridgeit 
equipment packages and educational materials, including lesson plans and 
teacher’s guides. The TRC staff will be trained and supported by Bridgeit 
staff in order to provide the required support to teachers in their respective 
education clusters. These centers will be used during training sessions as 
well as in assisting individual teachers in need of specific support. Prior to 
training TRC staff and installing equipment, IYF will conduct extensive needs 
assessments and meetings with stakeholders in order to ensure any 
investments in equipment would be used by teachers and well managed by 
TRC staff.  

 
In addition to the TRCs listed above, the project identified a few other 
centers that require additional resources from the MoEVT in order to provide 
the necessary teacher support. These centers include D. C Msuya TRC in 
Mwanga, Masiwani TRC in Tanga town, Njia panda TRC in Moshi and 
Kaloleni TRC Dodoma town. 

 
xii. Conduct initial planning meetings with MoEVT TTC unit, as 

well as TTC principals and staff: 
In early quarter ten, the project held brainstorming meetings with key 
Ministry officials who are responsible for teacher education, both in-service 
and pre-service training. The initial meeting was attended by Project 
Manager Kate Place, Bridgeit Country Advisor Felix Mbogella, Principal 
Education Officer in the Teacher Education Department Dr. Richard Chediel, 
and Education Officer Sara Kironde. This meeting served to gather the 
MoEVT’s opinion and feedback of introducing Bridgeit in TTCs, and it 
shaped and informed the project’s plan to integrate Bridgeit in TTCs. The 
second meeting was held in February 2010 with the Principal of Vikindu 
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TTC; the project manager, the country advisor and Ms. Zamaradi Said 
Education and Training Specialist met with her to discuss the Bridgeit 
program and potential for collaboration. In quarter eleven, Bridgeit Training 
Specialist will focus on working with the MoEVT and the Vikindu TTC to 
move forward on the collaboration and to train TTC tutors.   
 

xiii. Identify video production teams and produce new science 
videos and corresponding lesson plans: 

Following the Digital Content Training Workshop in February, described in 
detail above, the Pearson Production Team and a group of staff from the 
Media Education Unit worked together to develop and edit scripts and shoot 
the films. As outlined in previous reports, the Pearson Production Team, is a 
group of young, aspiring filmmakers who have served as interns to the 
project and have been trained by Pearson and IYF. This group is now 
capable of independent film production and is serving as a mentor to the 
MoEVT team. The teams faced some delays in production, due to conflicting 
schedules of the MoEVT staff, but the MoEVT has been involved in every 
aspect of production. The first five science films will be complete in quarter 
eleven, and a new round of production will begin shortly thereafter.  

 
xiv. Refine current technology platform and software and identify 

less expensive alternatives to the current equipment package: 
During this period, the project continued to work on several technology 
challenges, including teachers’ difficulties in downloading the new software 
interface and problems with the provisioning and functioning of some of the 
sim cards. Bridgeit Project Assistant, Othman Madati, led the process to deal 
with these challenges, in close coordination with project partner Vodacom, 
as well as with the schools. The master teacher training workshop built the 
capacity of Master Trainers to serve as technology resource people within 
their districts. The regional teacher training workshops also addressed many 
of the challenges that teachers were having in downloading videos and 
allowed them to independently solve the problems that they were facing in 
their schools.  In addition, Othman Madati has been working with Vodacom 
to solve the unresolved problems with a few of the sim cards in the schools. 
The majority of the sim cards with problems were re-provisioned at the 
beginning of this quarter, which solved most of the downloading issues.  
 
During this quarter, IYF, in consultation with Nokia, continued conducting 
research in Tanzania on the availability and cost of lower-end phones that 
can play the existing videos, are EDGE and/or 3G capabilities, contain 
sufficient memory story capacity, and have an audiovisual output jack. The 
release of the new Nokia Education Delivery (NED) software was expected to 
be available this quarter but was delayed due to staffing changes at INdT.  
The new software is now expected to be available for testing by next quarter. 
In addition to the new phone models, the project also began to investigate 
alternatives to the current television that is used in schools.  
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B. Activities Planned for Quarter Eleven 

Below is a list of activities planned for the coming quarter, based on the 
submitted project’s implementation plan and other activities that were not 
completed in this quarter. 
 

i. Monitor schools and provide training support to Bridgeit 
schools through on-site visits:  
IYF and MoEVT will visit schools in every district during quarter 
eleven. The Bridgeit Focal People, district school inspectors, will 
visit the classrooms with IYF and MoEVT outreach staff and 
receive “on-site” training on using the classroom observation tool 
and providing structured feedback to the teachers. These “on-site” 
trainings are continuations of the training offered during the 
District Inspector Training Workshop, in which the inspectors 
viewed videos of Bridgeit teachers, and practiced rating them and 
providing feedback in groups and in role-play scenarios. The 
school visits by the district inspectors will allow the teachers to 
receive structured feedback on ways to improve their teaching in 
the classroom. In addition, the Bridgeit team will follow up with 
individual schools that were identified as having challenges during 
the school visit exercise that took place in quarters nine and ten.  

 
ii. Identify less expensive alternatives to the current equipment 

package:  
IYF, in consultation with Nokia and their technology institute 
(INDT), will continue exploring lower-end phones for Bridgeit 
program to support the scaling-up of the Bridgeit program. The 
release of the new Nokia Education Delivery (NED) software was 
delayed due to staffing changes and lay-offs at INdT, but it is 
anticipated that testing of the software on lower-end models will 
begin in Tanzania in June. In addition to the new phone models, 
the project will also investigate alternatives to the current 
television that is used in schools. This will include examining 
alternative energy solutions, cheaper television models, and 
devices that use less energy than the current television model. 
 

iii. Hold awareness raising meetings in communities and conduct 
Bridgeit training and follow-up meetings for School 
Management Committees:  
As part of the Bridgeit Capacity Building Plan, the Bridgeit 
Community Outreach Coordinator, MoEVT counterparts, and local 
Bridgeit Focal People will continue to visit schools and 
communities to conduct awareness raising meetings and build the 
capacity of school management committees to maintain the 
equipment and provide support to the project and the teachers. 
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The project will work with the district inspectors to implement the 
training plans for these SMCs, which were developed during the 
district inspector training workshop. The work is part of an effort 
to build the capacity at the district level in addition to the central 
MoEVT.  

iv. Organize Bridgeit team meetings with MoEVT and quarterly 
stakeholders meetings with all project partners:  
The project will continue to hold its weekly meetings with the 
MoEVT team and will organize a quarterly meeting for the project 
partners. 
 

v. Conduct initial planning meetings with MoEVT TTC unit, as 
well as TTC principals and staff:  
The Bridgeit team will continue to pursue the introduction Bridgeit 
program into pre-service teacher training by working with MoEVT 
teacher education department and the Vikindu TTC in order to 
establish a good platform for this implementation.  

vi. Adapt Bridgeit training workshop for use with teachers in TTC 
and train TTC tutors: 
As part of this work, the Bridgeit team will hold a demonstration of 
the Bridgeit project for TTC tutors and principal, as well as staff 
from the MoEVT department of teacher education. The project will 
adapt the project training plans for TTCs and conduct a training 
workshop for tutors before the start of the new TTC academic year 
in July. 
 

vii. Conduct Capacity Building Workshops for MoEVT staff: 
IYF will conduct additional workshops for the MoEVT Bridgeit 
team, including gender-responsive pedagogies, project 
management and technology.  
 

viii. Develop guide for project take-over that includes all processes 
and tools used in the first two project phases and a specific 
plan for technology, teacher training, monitoring, etc.:  
The project will compile all of the project documents and tools and 
develop a manual for the MoEVT to use in further implementation. 
This process has begun, will continue through quarter eleven, and 
will be finalized at the beginning of quarter twelve.  
 

ix. Produce new science videos and corresponding lesson plans 
The Pearson Production Team and the MoEVT production team 
will work together to complete the first round of five science videos 
and will begin production on the second round of five additional 
videos. A Master Teacher trained in lesson plan development will 
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draft the lesson plans, which will be reviewed and edited by IYF 
and MoEVT staff.   

 
 
II: List of names/affiliations of participants/beneficiaries:  
During this quarter, a total of 1,021 teachers, including 673 female teachers 
and 348 male teachers, were trained. This number includes a total of 996 
teachers (658 females and 338 males) trained in the 3-Day Regional Teacher 
Trainings. It also includes nine (six female and three male) life skills teachers 
who participated in the Life Skills Training Workshop but not in the 3-day 
Regional Training. Of the 23 total participants in the Life Skills Training 
Workshop, 13 were Bridgeit math and/or science teachers who also 
participated in the regional workshops, and one was a Master Trainer. The 
remaining 16 trained teachers were Master Trainers trained in the 4-day 
Master Teacher Training Workshop. One of the 17 Master Trainers was a 
district inspector and therefore not counted in the total number of trained 
teachers. (See Annexes I, II, and V for a complete list of all 1,021 teachers.) 
Of the 1,021 teachers trained, a total of 307 were trained and reported to 
USAID last year, and therefore 714 additional teachers (516 females and 198 
males) will be counted in 2010. See the table below for a teacher beneficiary 
summary. 
 

Teacher Training Workshop Females Males Total

3-Day Regional Bridgeit Training Workshop 658 338 996
4-Day Life Skills Training Workshop** 6 3 9
4-Day Master Teacher Training Workshop 9 7 16
Total 673 348 1021
Total New Beneficiaries* 516 198 714

5-Day Bridgeit Training Workshop 137 130 267

5-Day Bridgeit Training Workshop 20 20 40

*Since beneficiaries were not tracked by name in 2008 and 2009, the totals from 
those years are subtracted from the totals of 2010 to reach the new beneficiary 
total. 

2010

2009

2008

Teacher Beneficiary Summary

**14 teachers are not included in these totals because they are included in the 3-
Day Regional Bridgeit Training Workshop or the 4-Day Master Teacher Training 
Workshop  

 
 
In addition to the teacher beneficiaries, a total of 36,988 students, including 
18,970 girls and 18,018 boys, benefited from the project during this quarter. 
Of those, 9,433 girls and 8,728 boys, or a total of 18,161, are new 
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beneficiaries. Since we do not track individual students, we count only the 
Standard V students as new beneficiaries and make the assumption that the 
2009 Standard V beneficiaries are now in Standard VI. See Annex IV for a 
breakdown of student beneficiaries by district.  
 
Other beneficiaries during this quarter include eight MoEVT staff who 
attended the Digital Content Training Workshop (see Annex III) and 17 
district school inspectors who attended the 3-Day District Inspector Training 
Workshop for Bridgeit Focal People.   

 

III. Publicity:  

Bridgeit Chief Country Advisor was interviewed by the Financial Times of 
London on 15th January 2010 and an article on e-learning was featured in 
the Financial Times of the 29th January 2010. A scanned copy of this feature 
is included in Annex VI.  

  

IV. Partnerships:  

During this quarter IYF continued to work closely with its partners, most 
notably with the Ministry of Education and Vocational Training (MoEVT) and 
Vodacom. 

As described above, MoEVT has been involved in all project activities, and 
the Bridgeit team in the MoEVT has been working closely with the IYF 
project team on the project planning, training, school visits, and video 
production. The teams currently spend several days each week working 
together. Although the transition is occurring, it is often challenging for 
MoEVT staff to participate in all project activities, due to their conflicting 
schedules and priorities. Because of this, sometimes it is difficult for MoEVT 
to keep up with the project’s pace and meet its deadlines. They are eager and 
willing to be involved with larger project activities, such as outreach visits, 
training, and video production, but are less involved in daily project 
operations and management.  

Bridgeit has continued its partnership Nokia and the Nokia Institute for 
Technology (INDT) in South America and receives support from them as-
needed. They are currently testing the new Nokia Education Delivery (NED) 
software, which should be ready for distribution next quarter. This new NED 
software will run on lower-end phone models and will reduce the overall cost 
of the equipment package. Nokia is currently testing a variety of phone 
models, and IYF is researching their local availability within Tanzania.  

Due to the fact that the project is now transitioning to local management, 
there has been less of a need for global partners Nokia and Pearson to 
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provide their resources and technical assistance. The technology system is 
working well and the video production and educational support is now local 
and within the IYF and MoEVT project teams.   

IYF also continued to work closely with Vodacom Foundation on the content 
delivery system and ensuring that the system works in all schools. There 
continue to be some challenges in the provisioning and function of all the 
sim cards, but Vodacom has been working to resolve all of these issues. Joe 
Bendera, the Bridgeit Coordinator at Vodacom, has worked with Othman 
Madati, Bridgeit Project Assistant, to help ensure that the technology system 
is functioning properly.  

 

V. Budget:  
A total of $2,538,401 was spent through quarter ten of the project. This 
amount is equal to 87% of the three-year three-month project budget of 
$2,903,359.  Of the $2,538,401, the major expenditures were in the 
following line items: Personnel, Contractual, Travel, Supplies and Other. 
These line items include the major project expenses:  teacher training 
workshops, video content development, project monitoring and evaluation, 
equipment packages and installation, and personnel. 



ANNEX I  
 
 
 

Master Trainers List 
Trained: January 12-15, 2010  

 
S/N Name School District Sex 
1 Juma Makenga Azimio Moshi M 
2 Sarah Mweteni School Inspector  For Hai F 
3 Zafarani Damoder Mpilipili  Lindi Urban F 
4 Anna Mtui Mgulani  Temeke F 
5 Massy Mwakyami Mkoani  Ilala F 
6 Beatrice  Selemani Mingoyo Lindi Rural F 
7 Michael Kibona Shangani  Mtwara M 
8 Sanura Hassan Boma Korogwe F 
9 Michael Maige Mwambao  Bagamoyo M 
10 Doricas Nyamataga Bryceson Kinondoni F 
11 Abdallah Rungwe Bwilingu Bagamoyo/Kibaha M 
12 Peter M. Manoti Majengo Muheza M 
13 Ester Msofe Kirongwe Mwanga  F 
14 Abdul-Rahman Mohammed Kivinje Kilwa M 
15 Rajabu Kindoro Chinangali Dodoma M 
16 Christina Nombo Mvumi Chamwino F 
17 Asha  Lupatu Maweni Tanga F 
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New Life Skills Teachers List  
Trained: January 26-29, 2010 

 
S/N Name School Sex 
1 Roswita Chiwangu Mirambo F 
2 Tasiana Shayo* Muhimbili F 
3 Costancia Erasmi Kwasemangube F 
4 Raymond Mamuya Ashira M 
5 Raymond Kombe* Maring’achini M 
6 Peris Masanyika* Chumbageni F 
7 Elizabeth M Kundya Njia panda F 
8 Suzan T Ramaty* Mawenzi F 
9 Gloriaus F. Temu* Azimio M 
10 Christina Nyata* Maweni F 
11 Victoria Mtuka* Bombo F 
12 Mercelyne Moshi Mazoezi F 
13 Grace James Boma F 
14 Gregory Kivenuke* Mianzini M 
15 Emanuel Semwaiko* Mzingani M 
16 Yusuph M. Bwire* Zung’nat M 
17 Haji M. Milao* Ukombozi M 
18 Abdu Francis Manzese M 
19 Massy M. Mwakyami** Mkoani M 
20 Mwema A. Ngongalwala* Mtoni F 
21 Kokugonza Itanisa Keko Magurumbasi F 
22 Adolthea Ngatunga* Bunge F 
23 Michael Ebenezer Mjimwema M 
 

 
* These 13 individuals are Bridgeit math and/or science teachers and also 
participated in the 3-day Bridgeit training. 
 
**This individual is also a Bridgeit Master Trainer.  
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MoEVT Staff Trained: Digital Content Workshop 
February 2-6, 2010 

 
S/N Name Title Sex 
1 Sara Mlaki SEO, MoEVT F 
2 Theresia Kuiwte SEO, MoEVT F 
3 Mwansith Kitogo SEO, MoEVT F 
4 Venance Manori SEO, MoEVT M 
5 G. Juma Wasiwasi SEO, MoEVT M 
6 Angelina Mpandiko PEO, MoEVT F 
7 Felix Manyanga PEO, MoEVT M 
8 Jumanne Shauri SEO, MoEVT M 

 



Bridgeit Student Beneficiaries

No Name of District Region # Schools
STD V STD VI Totals

Male Female Male Female Total 2010 Total New**
1 Dodoma* Dodoma 15 686 667 866 719 2938 1353
2 Chamwino Dodoma 4 230 242 239 243 954 472
3 Tanga town* Tanga 8 312 283 356 356 1307 595
4 Muheza Tanga 5 273 282 272 292 1119 555
5 Korogwe Tanga 4 171 161 171 167 670 332
6 Mwanga Kilimanjaro 6 141 133 159 153 586 274
7 Moshi Kilimanjaro 8 295 304 317 297 1213 599
8 Hai* Kilimanjaro 3 71 78 75 76 300 149
9 Kilwa Lindi 4 170 223 169 184 746 393

10 Lindi Town Lindi 7 280 334 286 315 1215 614
11 Lindi Rural* Lindi 10 390 442 462 470 1764 832
12 Mtwara Mtwara 9 363 407 399 458 1627 770
13 Kibaha Coast 9 431 462 424 408 1725 893
14 Bagamoyo* Coast 12 519 617 480 555 2171 1136
15 Ilala Dar es Salaam 13 847 1023 879 998 3747 1870
16 Temeke* Dar es Salaam 16 1921 2153 2136 2174 8384 4074
17 Kinondoni Dar es Salaam 17 1628 1622 1600 1672 6522 3250

Total 150 8728 9433 9290 9537 36988 18161

*A total of 8 schools in these regions are not currently in full operation, due to equipment challenges. Although listed under the 
total schools, the students from these schools are not included in the student beneficiary data. 

**Since individual students are not tracked by name, this assumes that the Std. V students from the 2009 school year are now in 
Std. VI. Therefore, only the current Std. V students are counted as new beneficiaries. 
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Bridgeit Teacher Beneficiary Data 

Name Sex (M/F School District Region
Date Completed Training

Day (DD) Month (MM) Year (YYYY)
1 Francisca S Alex F Bwilingu Bagamoyo Coastal 17 2 2010
2 Msinde A. Uledi M Bwilingu Bagamoyo Coastal 17 2 2010
3 Mwanaisha Saidi F Bwilingu Bagamoyo Coastal 18 2 2010
4 Sylivia B Mushi F Bwilingu Bagamoyo Coastal 18 2 2010
5 Mohammed Mnangwa M Bwilingu Bagamoyo Coastal 18 2 2010
6 Romana Benard F Chalinze Bagamoyo Coastal 17 2 2010
7 Veronica S. Kirumbi F Chalinze Bagamoyo Coastal 17 2 2010
8 Joyce Andrew Lungo F Chalinze Bagamoyo Coastal 18 2 2010
9 Semeni Gama F Chalinze Bagamoyo Coastal 18 2 2010

10 Joyce .M. Haule F Kizuiani Bagamoyo Coastal 20 2 2010
11 Lela Sheshe F Kizuiani Bagamoyo Coastal 20 2 2010
12 Mwanaisha Mkumbwa F Kizuiani Bagamoyo Coastal 20 2 2010
13 Stella .R .Nsemwa F Kizuiani Bagamoyo Coastal 20 2 2010
14 Luiza .M.Mgonja M Kizuiani Bagamoyo Coastal 20 2 2010
15 Pascal Simon Kitando M Kizuiani Bagamoyo Coastal 20 2 2010
16 Editha Katabago F Lugoba Bagamoyo Coastal 17 2 2010
17 Deogratius S. Kungwile M Lugoba Bagamoyo Coastal 17 2 2010
18 Febronia Kauki F Lugoba Bagamoyo Coastal 18 2 2010
19 Yerida W Luhamo F Lugoba Bagamoyo Coastal 18 2 2010
20 Ellinaike Massawe F Majengo Bagamoyo Coastal 20 2 2010
21 Mary Gerevas F Majengo Bagamoyo Coastal 20 2 2010
22 S SSakina .S. Mohamed F Majengo Bagamoyo CCoastal 20 2 2010
23 Staffor Timothy F Majengo Bagamoyo Coastal 20 2 2010
24 Suzana K Nkya F Majengo Bagamoyo Coastal 20 2 2010
25 Theresia Lyatuu F Majengo Bagamoyo Coastal 20 2 2010
26 Joyce .K. Mamabo F Mbegani Bagamoyo Coastal 20 2 2010
27 Liliani Mvungy F Mbegani Bagamoyo Coastal 20 2 2010
28 Maliatu .K. Msuya F Mbegani Bagamoyo Coastal 20 2 2010
29 Severeni.N.Luziga F Mbegani Bagamoyo Coastal 20 2 2010
30 Robert .B. Zacharia M Mbegani Bagamoyo Coastal 20 2 2010
31 Sairis Mselewa M Mbegani Bagamoyo Coastal 20 2 2010
32 Esther B. Gisunte F Mdaula Bagamoyo Coastal 17 2 2010
33 Thomas B. Mhenanga M Mdaula Bagamoyo Coastal 17 2 2010
34 Juliana Mahiza F Mdaula Bagamoyo Coastal 18 2 2010
35 Zalika I. Shemweta F Mdaula Bagamoyo Coastal 18 2 2010
36 Beatus Ligumbuka F Miswe Bagamoyo Coastal 17 2 2010
37 Pascali Kaeni F Miswe Bagamoyo Coastal 17 2 2010
38 Donard M Mchapula M Msangani Bagamoyo Coastal 17 2 2010
39 Hawa Mruke F Msata Bagamoyo Coastal 18 2 2010
40 Seifu Mnlle M Msata Bagamoyo Coastal 18 2 2010
41 Eva. F. Choo F Msolwa Bagamoyo Coastal 20 2 2010
42 Farida Saidi F Msolwa Bagamoyo Coastal 20 2 2010
43 Khadija.A. Mbotoni F Msolwa Bagamoyo Coastal 20 2 2010
44 Priva.M. Martin F Msolwa Bagamoyo Coastal 20 2 2010
45 Sayuni.E. Msuya F Msolwa Bagamoyo Coastal 20 2 2010
46 Aidani .E. Kuejo M Msolwa Bagamoyo Coastal 20 2 2010
47 Chora Kabusure F Mwamabao Bagamoyo Coastal 20 2 2010
48 Felister Chitundu F Mwamabao Bagamoyo Coastal 20 2 2010
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49 Frida Mruthu F Mwamabao Bagamoyo Coastal 20 2 2010
50 Nkamba Mtwale F Mwamabao Bagamoyo Coastal 20 2 2010
51 Samaweli L John M Mwamabao Bagamoyo Coastal 20 2 2010
52 William Lazaro M Mwamabao Bagamoyo Coastal 20 2 2010
53 Anna M Kisoso F Mwanamakuka Bagamoyo Coastal 20 2 2010
54 Elizabeth Mwakalonge F Mwanamakuka Bagamoyo Coastal 20 2 2010
55 Magereth Ndunguru F Mwanamakuka Bagamoyo Coastal 20 2 2010
56 Rehema Severus F Mwanamakuka Bagamoyo Coastal 20 2 2010
57 Subira Zambo F Mwanamakuka Bagamoyo Coastal 20 2 2010
58 Emani E Baruti M Mwanamakuka Bagamoyo Coastal 20 2 2010
59 Anna R Mgondya F Nianjema Bagamoyo Coastal 20 2 2010
60 Lukasia Mallya F Nianjema Bagamoyo Coastal 20 2 2010
61 Magdalena Ausi F Nianjema Bagamoyo Coastal 20 2 2010
62 Monika.S. Alex F Nianjema Bagamoyo Coastal 20 2 2010
63 Pili Yahaya Mgeja F Nianjema Bagamoyo Coastal 20 2 2010
64 Ally Jumanne M Nianjema Bagamoyo Coastal 20 2 2010
65 Magreth Constantine F Chalinze Kibaha Coastal 18 2 2010
66 Mariamu F. Mmbuji F Jitegemee Kibaha Coastal 15 2 2010
67 Sapiensia M. Kilongozi F Jitegemee Kibaha Coastal 15 2 2010
68 Grace Makala F Jitegemee Kibaha Coastal 17 2 2010
69 Mriam F Mmbuji F Jitegemee Kibaha Coastal 17 2 2010
70 Hadija M. Juma F Jitegemee Kibaha Coastal 18 2 2010
71 Hadua M Juma F Jitegemee Kibaha Coastal 18 2 2010
72 Sophia Maligisa F Jitegemee Kibaha Coastal 18 2 2010
73 Tassiana M. Mawanga F Jitegemee Kibaha Coastal 18 2 2010
74 R h l M Si dRachel M. Sindo M Kib hKibaha Kib hKibaha C t lCoastal 15 2 2010
75 Pasis D Mjima F Kibaha Kibaha Coastal 17 2 2010
76 Steven Sylvester M Kibaha Kibaha Coastal 17 2 2010
77 Veronnica S Ddunga F Kibaha Kibaha Coastal 18 2 2010
78 Kompheho I Mbaga M Kibaha Kibaha Coastal 18 2 2010
79 Ndole Kitabulilo M Kibaha Kibaha Coastal 20 2 2010
80 Merina Matin F Kongowe Kibaha Coastal 17 2 2010
81 Merina Matin F Kongowe Kibaha Coastal 17 2 2010
82 Theodota Richard F Kongowe Kibaha Coastal 17 2 2010
83 Rhoda Sangai F Kongowe Kibaha Coastal 18 2 2010
84 Merina  Martin F Korogwe Kibaha Coastal 15 2 2010
85 Kashinde S Kilakala M Korogwe Kibaha Coastal 15 2 2010
86 Joha Mustapha F Korogwe Kibaha Coastal 18 2 2010
87 Masungwa K. Mlaki M Korogwe Kibaha Coastal 18 2 2010
88 Nyamlaga M. Malekela M Miswe Kibaha Coastal 17 2 2010
89 Paskali Kaeni M Miswe Kibaha Coastal 17 2 2010
90 Ester Namkamba F Miswe Kibaha Coastal 18 2 2010
91 Esther Namkamba F Miswe Kibaha Coastal 18 2 2010
92 Jordan S. Ngairo M Miswe Kibaha Coastal 18 2 2010
93 Angelina M Nyongeja F Mkoani Kibaha Coastal 15 2 2010
94 Praygod P. Seja M Mkoani Kibaha Coastal 15 2 2010
95 Anjelina M Nyogeja F Mkoani Kibaha Coastal 17 2 2010
96 Ephety Nguma M Mkoani Kibaha Coastal 17 2 2010
97 Mary M. John M Mkoani Kibaha Coastal 18 2 2010
98 Kadinda Chuma F Mkoani Kibaha Coastal 20 2 2010
99 Saidi M Kayangu M Mkoani Kibaha Coastal 20 2 2010

100 Donatha M. Kasela F Msangani Kibaha Coastal 17 2 2010
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101 Shabani M. Languni M Msangani Kibaha Coastal 17 2 2010
102 Vedasta L Malekela F Msangani Kibaha Coastal 18 2 2010
103 Ali Seif All M Msangani Kibaha Coastal 18 2 2010
104 John A. Mrutu M Msangani Kibaha Coastal 18 2 2010
105 Zaujia R. Juma F Mwendapole Kibaha Coastal 15 2 2010
106 Hawa Mgogolo F Mwendapole Kibaha Coastal 17 2 2010
107 Mwajuma Tyea F Mwendapole Kibaha Coastal 17 2 2010
108 Joyce A Macha F Mwendapole Kibaha Coastal 18 2 2010
109 Shabani I. Tessua M Mwendapole Kibaha Coastal 18 2 2010
110 Annunsiata L Masalu F Mwendapole Kibaha Coastal 20 2 2010
111 Happy Madauda F Nyumbu Kibaha Coastal 15 2 2010
112 Hellen J Shao F Nyumbu Kibaha Coastal 15 2 2010
113 Happy P Madauda F Nyumbu Kibaha Coastal 17 2 2010
114 Veronica Kweka F Nyumbu Kibaha Coastal 17 2 2010
115 Vicent K Robert M Nyumbu Kibaha Coastal 17 2 2010
116 Loveness Magafu F Nyumbu Kibaha Coastal 18 2 2010
117 May Joseph M Nyumbu Kibaha Coastal 18 2 2010
118 Tabita Mtengule F Nyumbu Kibaha Coastal 20 2 2010
119 Elifrida B Wawa F Nyumbu Kibaha Coastal 20 2 2010
120 Mercy Mmary F Tumbi Kibaha Coastal 15 2 2010
121 Gemin D Bikaro F Tumbi Kibaha Coastal 17 2 2010
122 Zuhura Omari F Tumbi Kibaha Coastal 17 2 2010
123 Debora .L. Makoko F Tumbi Kibaha Coastal 18 2 2010
124 Fortunata Msafiri F Tumbi Kibaha Coastal 18 2 2010
125 Richard Maligisa M Tumbi Kibaha Coastal 18 2 2010
126 D t St b liDevota Stambuli F Ai iAirwing Il lIlala D S lDar es Salaam 10 2 2010
127 Janeth Lugoe F Airwing Ilala Dar es Salaam 10 2 2010
128 Yulither Kahembe F Airwing Ilala Dar es Salaam 10 2 2010
129 Edward Mtanile M Airwing Ilala Dar es Salaam 10 2 2010
130 Chrisanta Mselle F Airwing Ilala Dar es Salaam 13 2 2010
131 Fatihuba Karata F Airwing Ilala Dar es Salaam 13 2 2010
132 Tumaini Msagati F Airwing Ilala Dar es Salaam 13 2 2010
133 Sada I. Msangi F Airwing Ilala Dar es Salaam 17 2 2010
134 Yaredia F. Rweyemamu F Airwing Ilala Dar es Salaam 17 2 2010
135 Paulina Kigodi F Amani Ilala Dar es Salaam 10 2 2010
136 Triphonia Ngabani F Amani Ilala Dar es Salaam 10 2 2010
137 Tumsifu Mwaisela F Amani Ilala Dar es Salaam 10 2 2010
138 Teopista Nsannzugwanko M Amani Ilala Dar es Salaam 10 2 2010
139 Janeth Mbelwa F Amani Ilala Dar es Salaam 13 2 2010
140 Leah John F Amani Ilala Dar es Salaam 13 2 2010
141 Mwajuma Kissa F Amani Ilala Dar es Salaam 13 2 2010
142 Yasinta Lupembe F Amani Ilala Dar es Salaam 13 2 2010
143 Adolthea Ngatunga F Bunge Ilala Dar es Salaam 10 2 2010
144 Jocelyne Kajuni F Bunge Ilala Dar es Salaam 10 2 2010
145 Loyce Lutanjuka F Bunge Ilala Dar es Salaam 10 2 2010
146 Bernadeta Shirima F Bunge Ilala Dar es Salaam 13 2 2010
147 Ester Severe F Bunge Ilala Dar es Salaam 13 2 2010
148 Isaya Praygod M Bunge Ilala Dar es Salaam 13 2 2010
149 Hadija Telela F Bunge Ilala Dar es Salaam 17 2 2010
150 Mwajuma A. Msuya F Bunge Ilala Dar es Salaam 17 2 2010
151 Salome A. Kileo F Bunge Ilala Dar es Salaam 17 2 2010
152 Issa M. Kipengele M Bunge Ilala Dar es Salaam 17 2 2010

ANNEX V



178 F 10 2 2010

153 Batseba Tumaini F Hekima Ilala Dar es Salaam 10 2 2010
154 Doreen Mugendi F Hekima Ilala Dar es Salaam 10 2 2010
155 Halima Ramadhani F Hekima Ilala Dar es Salaam 10 2 2010
156 Hawa S. Linja F Hekima Ilala Dar es Salaam 10 2 2010
157 J. Manyame M Hekima Ilala Dar es Salaam 13 2 2010
158 James Ninga M Hekima Ilala Dar es Salaam 13 2 2010
159 Shabani Msumi M Hekima Ilala Dar es Salaam 13 2 2010
160 Avina Nguruwe F Ilala Ilala Dar es Salaam 10 2 2010
161 Lilian Kweka F Ilala Ilala Dar es Salaam 10 2 2010
162 Khadija Mohamedi F Ilala Ilala Dar es Salaam 13 2 2010
163 Rebeca Makerelle F Ilala Ilala Dar es Salaam 13 2 2010
164 Volume Mwaipyana M Ilala Ilala Dar es Salaam 13 2 2010
165 Easter Kyome F Ilala Ilala Dar es Salaam 17 2 2010
166 Estner M. Mluge F Ilala Ilala Dar es Salaam 17 2 2010
167 Anna Kimathi F Kisutu Ilala Dar es Salaam 10 2 2010
168 Eliza Lusisa F Kisutu Ilala Dar es Salaam 10 2 2010
169 Liliana Jacob F Kisutu Ilala Dar es Salaam 10 2 2010
170 Martins Mnzara M Kisutu Ilala Dar es Salaam 10 2 2010
171 Agnela Semwaiko F Kisutu Ilala Dar es Salaam 13 2 2010
172 Esther Mweta F Kisutu Ilala Dar es Salaam 13 2 2010
173 Tatu Ally F Kisutu Ilala Dar es Salaam 13 2 2010
174 Chamangali Claudo M Kisutu Ilala Dar es Salaam 13 2 2010
175 Celestina Gabriel F Kisutu Ilala Dar es Salaam 17 2 2010
176 Joyce Stanley Deteba F Kisutu Ilala Dar es Salaam 17 2 2010
177 Msinune Kitwana F Mkoani Ilala Dar es Salaam 10 2 2010
178 T i MbTausi Mbowe F Mk iMkoani Il lIlala D S lDar es Salaam 10 2 2010
179 Zainabu Athuman F Mkoani Ilala Dar es Salaam 10 2 2010
180 Angela Moses F Mkoani Ilala Dar es Salaam 13 2 2010
181 Elizabeth Mkinga F Mkoani Ilala Dar es Salaam 13 2 2010
182 Joyce Shole F Mkoani Ilala Dar es Salaam 13 2 2010
183 Said Kingo Saidi M Mkoani Ilala Dar es Salaam 13 2 2010
184 Lucia A. Essau F Mkoani Ilala Dar es Salaam 17 2 2010
185 Mariam Hatibu F Mkoani Ilala Dar es Salaam 17 2 2010
186 Emerensiana Rutodela F Msimbazi Mseto Ilala Dar es Salaam 10 2 2010
187 Happy Nyalali F Msimbazi Mseto Ilala Dar es Salaam 10 2 2010
188 Musa Ibrahim M Msimbazi Mseto Ilala Dar es Salaam 10 2 2010
189 Salem Shomary M Msimbazi Mseto Ilala Dar es Salaam 10 2 2010
190 Elizabeth Bonga F Msimbazi Mseto Ilala Dar es Salaam 13 2 2010
191 Magreth Lyimo F Msimbazi Mseto Ilala Dar es Salaam 13 2 2010
192 Mariamu Korongo F Msimbazi Mseto Ilala Dar es Salaam 13 2 2010
193 Mary Mkinga F Msimbazi Mseto Ilala Dar es Salaam 13 2 2010
194 Immakulata Gosbert F Mtendeni Ilala Dar es Salaam 10 2 2010
195 Jacquline Sanga F Mtendeni Ilala Dar es Salaam 10 2 2010
196 Millana Mugyabuso M Mtendeni Ilala Dar es Salaam 10 2 2010
197 Yusuph Mshana M Mtendeni Ilala Dar es Salaam 10 2 2010
198 Asha Mohamedi F Mtendeni Ilala Dar es Salaam 13 2 2010
199 Fidelia Adolf F Mtendeni Ilala Dar es Salaam 13 2 2010
200 Amani Ndosi M Mtendeni Ilala Dar es Salaam 13 2 2010
201 Gaigije Kiberenge M Mtendeni Ilala Dar es Salaam 13 2 2010
202 Agrina Sawere F Muhimbili Ilala Dar es Salaam 10 2 2010
203 Linda Kisaka F Muhimbili Ilala Dar es Salaam 10 2 2010
204 Cornel Kimati M Muhimbili Ilala Dar es Salaam 10 2 2010
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205 Dorah Mtui F Muhimbili Ilala Dar es Salaam 13 2 2010
206 Haika Mgeni F Muhimbili Ilala Dar es Salaam 13 2 2010
207 Julieth Lusinda F Muhimbili Ilala Dar es Salaam 13 2 2010
208 Tasiana Shayo F Muhimbili Ilala Dar es Salaam 13 2 2010
209 Dafrosa Assonga F Muhimbili Ilala Dar es Salaam 17 2 2010
210 Edina Lunguya F Muhimbili Ilala Dar es Salaam 17 2 2010
211 Anna Kyomo F Segerea Ilala Dar es Salaam 10 2 2010
212 Mwanahamisi Mwaruka F Segerea Ilala Dar es Salaam 10 2 2010
213 Theresia Mbunda F Segerea Ilala Dar es Salaam 10 2 2010
214 Minaeli Mbwambo M Segerea Ilala Dar es Salaam 10 2 2010
215 Janeth Kaswamila F Segerea Ilala Dar es Salaam 13 2 2010
216 Rachel Misambo F Segerea Ilala Dar es Salaam 13 2 2010
217 Stella Maheri F Segerea Ilala Dar es Salaam 13 2 2010
218 Zephania Laurent F Segerea Ilala Dar es Salaam 13 2 2010
219 Dili Shani M Segerea Ilala Dar es Salaam 13 2 2010
220 Deogratius Damian M Segerea Ilala Dar es Salaam 13 2 2010
221 Clara Munale F Uhuru Wasichana Ilala Dar es Salaam 10 2 2010
222 Sylivia Sperto F Uhuru Wasichana Ilala Dar es Salaam 10 2 2010
223 Straton Mushongi M Uhuru Wasichana Ilala Dar es Salaam 10 2 2010
224 Beatrice Baltazary F Uhuru Wasichana Ilala Dar es Salaam 13 2 2010
225 Doroth Mahimbo F Uhuru Wasichana Ilala Dar es Salaam 13 2 2010
226 Maua Rashidi F Uhuru Wasichana Ilala Dar es Salaam 13 2 2010
227 Ester W. Mwita F Uhuru Wasichana Ilala Dar es Salaam 17 2 2010
228 Magdarena M. Msafiri F Uhuru Wasichana Ilala Dar es Salaam 17 2 2010
229 Esther Mdachi F Ukonga Ilala Dar es Salaam 10 2 2010
230 J ti MkJentina Mkoma F UkUkonga Il lIlala D S lDar es Salaam 10 2 2010
231 Conssius Ndibalema M Ukonga Ilala Dar es Salaam 10 2 2010
232 Joackim Monyo M Ukonga Ilala Dar es Salaam 10 2 2010
233 Tusikile Kasongwa M Ukonga Ilala Dar es Salaam 10 2 2010
234 Anzelmina Mkakuwa F Ukonga Ilala Dar es Salaam 13 2 2010
235 Lydia gabome F Ukonga Ilala Dar es Salaam 13 2 2010
236 Lomsyani Saimalye M Ukonga Ilala Dar es Salaam 13 2 2010
237 Mashauri Mugabe M Ukonga Ilala Dar es Salaam 13 2 2010
238 Amina Ally F Ally Hassan Mwinyi Kinondoni Dar es salaam 17 2 2010
239 Geraldina Gembe F Ally Hassan Mwinyi Kinondoni Dar es salaam 17 2 2010
240 Princess Gerald F Ally Hassan Mwinyi Kinondoni Dar es salaam 17 2 2010
241 Upendo Shoo F Ally Hassan Mwinyi Kinondoni Dar es salaam 17 2 2010
242 Jumanne Sambe M Ally Hassan Mwinyi Kinondoni Dar es salaam 17 2 2010
243 Masoud Shaaban M Ally Hassan Mwinyi Kinondoni Dar es salaam 17 2 2010
244 Claud Joachim F Amani Kinondoni Dar es salaam 13 2 2010
245 Grace Temba F Amani Kinondoni Dar es salaam 13 2 2010
246 Mwajuma Mporali F Amani Kinondoni Dar es salaam 13 2 2010
247 Neema Lema F Amani Kinondoni Dar es salaam 13 2 2010
248 Salome Riwa F Amani Kinondoni Dar es salaam 13 2 2010
249 Elias Nyamugwa M Amani Kinondoni Dar es salaam 17 2 2010
250 Hamisi Selemani M Amani Kinondoni Dar es salaam 17 2 2010
251 Lina Misana F Barafu Kinondoni Dar es salaam 10 2 2010
252 Tamali Mbwambwo F Barafu Kinondoni Dar es Salaam 10 2 2010
253 Frank Machumu M Barafu Kinondoni Dar es salaam 10 2 2010
254 Lieniwei Kibona M Barafu Kinondoni Dar es salaam 10 2 2010
255 Samuel Sizya M Barafu Kinondoni Dar es salaam 10 2 2010
256 Faustina Chande F Barafu Kinondoni Dar es salaam 13 2 2010
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257 Mariam Malangwa F Barafu Kinondoni Dar es salaam 13 2 2010
258 Scholastica kadasso F Barafu Kinondoni Dar es salaam 13 2 2010
259 Thecla Deyami F Barafu Kinondoni Dar es salaam 13 2 2010
260 Hamis Mwilima M Barafu Kinondoni Dar es salaam 13 2 2010
261 Ashura Dilunga F Bryceson Kinondoni Dar es salaam 17 2 2010
262 Bertha Masangu F Bryceson Kinondoni Dar es salaam 17 2 2010
263 Flotea Kweka F Bryceson Kinondoni Dar es salaam 17 2 2010
264 Maria Mndeme F Bryceson Kinondoni Dar es salaam 17 2 2010
265 Marry Assenga F Bryceson Kinondoni Dar es salaam 17 2 2010
266 Desedria Maita F Bunju A Kinondoni Dar es salaam 10 2 2010
267 Diana Felix F Bunju A Kinondoni Dar es salaam 10 2 2010
268 Essah Mwaihojo F Bunju A Kinondoni Dar es salaam 10 2 2010
269 Farida Thomas F Bunju A Kinondoni Dar es salaam 10 2 2010
270 Justin Mrutu M Bunju A Kinondoni Dar es salaam 10 2 2010
271 Lilian Lezeru F Bunju A Kinondoni Dar es salaam 13 2 2010
272 Rehema Mapunda F Bunju A Kinondoni Dar es salaam 13 2 2010
273 Witness Urassa F Bunju A Kinondoni Dar es salaam 13 2 2010
274 Doris Nchimbi F Kiluvya Kinondoni Dar es salaam 13 2 2010
275 Mwanahawa Kigoto F Kiluvya Kinondoni Dar es salaam 13 2 2010
276 Nuhar Mussa F Kiluvya Kinondoni Dar es salaam 13 2 2010
277 Joseph Mkombo M Kiluvya Kinondoni Dar es salaam 13 2 2010
278 Alice Njoka F Kinondoni Kinondoni Dar es salaam 10 2 2010
279 Leila Msechu F Kinondoni Kinondoni Dar es salaam 10 2 2010
280 Neema Mohamed F Kinondoni Kinondoni Dar es salaam 10 2 2010
281 Justine Shayo M Kinondoni Kinondoni Dar es salaam 10 2 2010
282 D f K lDafrosa Kamala F Ki d iKinondoni Ki d iKinondoni D lDar es salaam 13 2 2010
283 Elizabeth Pungwe F Kinondoni Kinondoni Dar es salaam 13 2 2010
284 Joyce Mwombeki F Kinondoni Kinondoni Dar es salaam 13 2 2010
285 Asha Zullu F Kinondoni Kinondoni Dar es salaam 17 2 2010
286 Mwanahamisi Maringo F Kinondoni Kinondoni Dar es salaam 17 2 2010
287 Rose Lymo F Kinondoni Kinondoni Dar es salaam 17 2 2010
288 Daina Bwagilo F Kongowe Kinondoni Dar es salaam 17 2 2010
289 Lutigera Mwinyika F Kongowe Kinondoni Dar es salaam 17 2 2010
290 Neema Mtaita F Kongowe Kinondoni Dar es salaam 17 2 2010
291 Joseph Kavenuke M Kongowe Kinondoni Dar es salaam 17 2 2010
292 Lutigira Mwinuka M Kongowe Kinondoni Dar es salaam 17 2 2010
293 Saidi Mikoi M Kongowe Kinondoni Dar es salaam 17 2 2010
294 Bahati Mwaisaka F Kumbukumbu Kinondoni Dar es salaam 17 2 2010
295 Dorin Mushi F Kumbukumbu Kinondoni Dar es salaam 17 2 2010
296 Beatus Amri M Kumbukumbu Kinondoni Dar es salaam 17 2 2010
297 Fundikira Msabila M Kumbukumbu Kinondoni Dar es salaam 17 2 2010
298 Josepher Mushi F Manzese Kinondoni Dar es salaam 10 2 2010
299 Abdul Amiri M Manzese Kinondoni Dar es salaam 10 2 2010
300 Immaculata Balele M Manzese Kinondoni Dar es salaam 10 2 2010
301 Joseph Said M Manzese Kinondoni Dar es salaam 10 2 2010
302 Samson Haule M Manzese Kinondoni Dar es salaam 10 2 2010
303 Elizabeth David F Manzese Kinondoni Dar es salaam 13 2 2010
304 Prigeth Uisso F Manzese Kinondoni Dar es salaam 13 2 2010
305 Benjamin Allen M Manzese Kinondoni Dar es salaam 13 2 2010
306 Honoratha Tilly F Manzese Kinondoni Dar es salaam 17 2 2010
307 Lilian Ngasowa F Manzese Kinondoni Dar es salaam 17 2 2010
308 Rehema Abdallah F Manzese Kinondoni Dar es salaam 17 2 2010
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309 Theresia Moshiro F Manzese Kinondoni Dar es salaam 17 2 2010
310 Yasin Faraji M Manzese Kinondoni Dar es salaam 17 2 2010
311 Shaaban Said M Mbagala Kuu Kinondoni Dar es salaam 17 2 2010
312 Alice Mfuko F Mgulani Kinondoni Dar es salaam 17 2 2010
313 Anna Mgombawatu F Mgulani Kinondoni Dar es salaam 17 2 2010
314 Benard Makobwe M Mgulani Kinondoni Dar es salaam 17 2 2010
315 Felician Philido M Mgulani Kinondoni Dar es salaam 17 2 2010
316 Madoshi Manoni M Mgulani Kinondoni Dar es salaam 17 2 2010
317 Said Abdul M Mgulani Kinondoni Dar es salaam 17 2 2010
318 Yassin Mwamsaku M Mgulani Kinondoni Dar es salaam 17 2 2010
319 Aziza Mfinanga F Mianzini Kinondoni Dar es salaam 10 2 2010
320 Mariam John F Mianzini Kinondoni Dar es salaam 10 2 2010
321 Rogath Munisi M Mianzini Kinondoni Dar es Salaam 10 2 2010
322 Elias Sway M Mianzini Kinondoni Dar es salaam 10 2 2010
323 Gregory Kavenuke M Mianzini Kinondoni Dar es salaam 10 2 2010
324 Annagrace Joseph F Mianzini Kinondoni Dar es salaam 13 2 2010
325 Engera Kirundwa F Mianzini Kinondoni Dar es salaam 13 2 2010
326 Farajala kimaro F Mianzini Kinondoni Dar es salaam 13 2 2010
327 Lucy Nyamamu F Mianzini Kinondoni Dar es salaam 13 2 2010
328 Mary M. Tarimo F Mianzini Kinondoni Dar es Salaam 17 2 2010
329 Stella L. Kisenha F Mianzini Kinondoni Dar es Salaam 17 2 2010
330 Christopher Kululinda F Mirambo Kinondoni Dar es salaam 10 2 2010
331 Lucy Mrema F Mirambo Kinondoni Dar es salaam 10 2 2010
332 Theresia Kyara F Mirambo Kinondoni Dar es salaam 10 2 2010
333 Adam Kindoroko M Mirambo Kinondoni Dar es salaam 10 2 2010
334 Af i M itAfrico Mwita F Mi bMirambo Ki d iKinondoni D S lDar es Salaam 13 2 2010
335 Elisia Kipara F Mirambo Kinondoni Dar es salaam 13 2 2010
336 Leonard Jacob M Mirambo Kinondoni Dar es salaam 13 2 2010
337 Mikidadi Hamisi M Mirambo Kinondoni Dar es salaam 13 2 2010
338 Khadija Namagono F Mkwawa Kinondoni Dar es salaam 10 2 2010
339 Mary Donald F Mkwawa Kinondoni Dar es salaam 10 2 2010
340 Mberege Aloyce M Mkwawa Kinondoni Dar es salaam 10 2 2010
341 Quinter Odinti F Mkwawa Kinondoni Dar es salaam 13 2 2010
342 Huruma Minga M Mkwawa Kinondoni Dar es salaam 13 2 2010
343 Jackson Mosha M Mkwawa Kinondoni Dar es salaam 13 2 2010
344 Juliana Mbona F Mkwawa Kinondoni Dar es salaam 17 2 2010
345 Eric Luangisa M Mkwawa Kinondoni Dar es salaam 17 2 2010
346 Ilebize Kabulakala M Mkwawa Kinondoni Dar es salaam 17 2 2010
347 Abigaeli Sufiani F Msewe Kinondoni Dar es salaam 10 2 2010
348 Annie Kihengu F Msewe Kinondoni Dar es salaam 10 2 2010
349 Bertha Palangyo F Msewe Kinondoni Dar es salaam 10 2 2010
350 Elizabeth nguma F Msewe Kinondoni Dar es salaam 10 2 2010
351 Joyce Mwanyika F Msewe Kinondoni Dar es salaam 10 2 2010
352 Akundasaa Samwel F Msewe Kinondoni Dar es salaam 13 2 2010
353 Crencesia Mndendemi F Msewe Kinondoni Dar es salaam 13 2 2010
354 Faraja urassa F Msewe Kinondoni Dar es salaam 13 2 2010
355 Amina Sharifu F Mwananyamala B Kinondoni Dar es salaam 17 2 2010
356 Fariji Bukusi F Mwananyamala B Kinondoni Dar es salaam 17 2 2010
357 Yosefa Msoka F Mwenge Kinondoni Dar es salaam 17 2 2010
358 Daudi Mwambumu M Mwenge Kinondoni Dar es salaam 17 2 2010
359 Pius Saye M Mwenge Kinondoni Dar es salaam 17 2 2010
360 Saphira Morabu F Mwnanyamala B Kinondoni Dar es salaam 17 2 2010
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361 Odas Bambaza M Mwnanyamala B Kinondoni Dar es salaam 17 2 2010
362 Christina Kaduri F Ndugumbi Kinondoni Dar es salaam 10 2 2010
363 Jane Mponzi F Ndugumbi Kinondoni Dar es salaam 10 2 2010
364 Nelson Patrick M Ndugumbi Kinondoni Dar es salaam 10 2 2010
365 Sebastian Mlingwa M Ndugumbi Kinondoni Dar es salaam 10 2 2010
366 Esther Shao F Ndugumbi Kinondoni Dar es salaam 13 2 2010
367 Rosemary Makuru F Ndugumbi Kinondoni Dar es salaam 13 2 2010
368 Sofia Marombwa F Ndugumbi Kinondoni Dar es salaam 13 2 2010
369 Ridhwaan Juma M Ndugumbi Kinondoni Dar es salaam 13 2 2010
370 Tereza Wango F Ndugumbi Kinondoni Dar es salaam 17 2 2010
371 Elizabeth Mtimila F Oysetrbay Kinondoni Dar es salaam 17 2 2010
372 Redempta Mitti F Oysetrbay Kinondoni Dar es salaam 17 2 2010
373 Salome Mkanza F Oysetrbay Kinondoni Dar es salaam 17 2 2010
374 Florence Joackim M Oysetrbay Kinondoni Dar es salaam 17 2 2010
375 Bertina Mwaipopo F Oysterbay Kinondoni Dar es salaam 17 2 2010
376 Leanora Mbulu F Oysterbay Kinondoni Dar es salaam 17 2 2010
377 Felician John M Oysterbay Kinondoni Dar es salaam 17 2 2010
378 Beatrice M. Mtuy F Chemchem Temeke Dar es Salaam 10 2 2010
379 Magreth Myonga F Chemchem Temeke Dar es Salaam 10 2 2010
380 Veronica Ndimbo F Chemchem Temeke Dar es Salaam 10 2 2010
381 Eshimundi R. Nkya M Chemchem Temeke Dar es Salaam 10 2 2010
382 Omary S. Mkuyawa M Chemchem Temeke Dar es Salaam 10 2 2010
383 Grace Mwita F Chemchem Temeke Dar es Salaam 13 2 2010
384 Happy Mangia F Chemchem Temeke Dar es Salaam 13 2 2010
385 Shella Katabila F Chemchem Temeke Dar es Salaam 13 2 2010
386 E t Ki iErnest Kigwina M Ch hChemchem T kTemeke D S lDar es Salaam 13 2 2010
387 Agnes Msami F Keko Magurumbasi Temeke Dar es Salaam 10 2 2010
388 Veronica Augustino F Keko Magurumbasi Temeke Dar es Salaam 10 2 2010
389 Yusufu Chaudia M Keko Magurumbasi Temeke Dar es Salaam 10 2 2010
390 Maida Jason F Keko Magurumbasi Temeke Dar es Salaam 13 2 2010
391 Olivia Lyimo F Keko Magurumbasi Temeke Dar es Salaam 13 2 2010
392 Kokugonza Itanisa F Keko Magurumbasi Temeke Dar es Salaam 13 2 2010
393 Batuli Rajabu M Keko Magurumbasi Temeke Dar es Salaam 13 2 2010
394 Beatrice Mbawala F Keko Magurumbasi Temeke Dar es Salaam 17 2 2010
395 Mery Nakatumo F Keko Magurumbasi Temeke Dar es Salaam 17 2 2010
396 Catherine Madeha F Kiburugwa Temeke Dar es Salaam 10 2 2010
397 Nisile A. Kalindule F Kiburugwa Temeke Dar es Salaam 10 2 2010
398 Bonifasi Logani M Kiburugwa Temeke Dar es Salaam 10 2 2010
399 Marygoreth Mallya F Kiburugwa Temeke Dar es Salaam 13 2 2010
400 Kibena Ngota M Kiburugwa Temeke Dar es Salaam 13 2 2010
401 Theus Sokko M Kiburugwa Temeke Dar es Salaam 13 2 2010
402 Anjela Msuya F Kiburugwa Temeke Dar es Salaam 17 2 2010
403 Rupia Sango M Kiburugwa Temeke Dar es Salaam 17 2 2010
404 Neema Kiduko F Kigamboni Temeke Dar es Salaam 10 2 2010
405 Seraphina Koki F Kigamboni Temeke Dar es Salaam 10 2 2010
406 Sophia Kumburu F Kigamboni Temeke Dar es Salaam 10 2 2010
407 Colombani Mpogole M Kigamboni Temeke Dar es Salaam 10 2 2010
408 Phoebe Elaphase F Kigamboni Temeke Dar es Salaam 13 2 2010
409 Zawadi Mwangi F Kigamboni Temeke Dar es Salaam 13 2 2010
410 Thomas Malima M Kigamboni Temeke Dar es Salaam 13 2 2010
411 Saidi Dogoa M Kigamboni Temeke Dar es Salaam 13 2 2010
412 Shakila Mahmood F Kongowe Temeke Dar es Salaam 17 2 2010
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413 Lilian Kinyamagoha F Mbagala Temeke Dar es Salaam 10 2 2010
414 Ismail M. Majogo M Mbagala Temeke Dar es Salaam 10 2 2010
415 Petro S. Mkumbo M Mbagala Temeke Dar es Salaam 10 2 2010
416 Mwanahadia Makungu F Mbagala Temeke Dar es Salaam 13 2 2010
417 Suzana Ngukuitiba F Mbagala Temeke Dar es Salaam 13 2 2010
418 Veronica Ngiga F Mbagala Temeke Dar es Salaam 13 2 2010
419 Getrude Frank F Mbagala Temeke Dar es Salaam 17 2 2010
420 Ntiyahela E. Bwitenge F Mbagala Temeke Dar es Salaam 17 2 2010
421 Anna Masamaki F Mbagala kuu Temeke Dar es Salaam 17 2 2010
422 Haruni Rashidi M Mbagala kuu Temeke Dar es Salaam 17 2 2010
423 Hassan Seleman M Mbagala kuu Temeke Dar es Salaam 17 2 2010
424 Leornad J. Kachella M Mbagala kuu Temeke Dar es Salaam 17 2 2010
425 Rweyemamu Esroni M Mbagala kuu Temeke Dar es Salaam 17 2 2010
426 Eliaremisa Akyoo F Mivinjeni Temeke Dar es Salaam 10 2 2010
427 Florida A Nfura F Mivinjeni Temeke Dar es Salaam 10 2 2010
428 Leonard Mkoweka M Mivinjeni Temeke Dar es Salaam 10 2 2010
429 Elisamia Nkini F Mivinjeni Temeke Dar es Salaam 13 2 2010
430 Tamali Kajiba F Mivinjeni Temeke Dar es Salaam 13 2 2010
431 Faham Bushiri M Mivinjeni Temeke Dar es Salaam 13 2 2010
432 Ishajer Matas F Mivinjeni Temeke Dar es Salaam 17 2 2010
433 Sofia Mabusi F Mivinjeni Temeke Dar es Salaam 17 2 2010
434 Marietha A. Mkwaya F Mji mwema Temeke Dar es Salaam 10 2 2010
435 Schola Athan F Mji mwema Temeke Dar es Salaam 10 2 2010
436 Weja P. Sengo F Mji mwema Temeke Dar es Salaam 10 2 2010
437 Stephen. S. Masile M Mji mwema Temeke Dar es Salaam 10 2 2010
438 E th P t i kEsther Patric F MjiMji mwema T kTemeke D S lDar es Salaam 13 2 2010
439 Grace Masanja F Mji mwema Temeke Dar es Salaam 13 2 2010
440 Siwazuri Makabi F Mji mwema Temeke Dar es Salaam 13 2 2010
441 Mathew R. Kambona M Mji mwema Temeke Dar es Salaam 17 2 2010
442 Martina Komba F Moringe Temeke Dar es Salaam 13 2 2010
443 Kurwa Musyani F Moringe Temeke Dar es Salaam 13 2 2010
444 Marygoreth J.  Kalilece F Moringe Temeke Dar es Salaam 17 2 2010
445 Salama Kionywaki F Moringe Temeke Dar es Salaam 17 2 2010
446 Samson Kasonso M Moringe Temeke Dar es Salaam 17 2 2010
447 Cocensia Sokoyi F Mtoni Temeke Dar es Salaam 13 2 2010
448 Hadija Mchopanga F Mtoni Temeke Dar es Salaam 13 2 2010
449 Joyce Kimwaga F Mtoni Temeke Dar es Salaam 13 2 2010
450 Leah P. Sangawe F Mtoni Temeke Dar es Salaam 13 2 2010
451 Mwema Ngongalwala F Mtoni Temeke Dar es Salaam 13 2 2010
452 Niya Msumari M Mtoni Temeke Dar es Salaam 13 2 2010
453 Omary Kitwana M Mtoni Temeke Dar es Salaam 13 2 2010
454 Adeliphina Dati F Mtoni Temeke Dar es Salaam 17 2 2010
455 Toto Mtabi M Mtoni Temeke Dar es Salaam 17 2 2010
456 Fatuma Kalembo F Muungano Temeke Dar es Salaam 10 2 2010
457 Juliet Zake F Muungano Temeke Dar es Salaam 10 2 2010
458 Michael Kabuta M Muungano Temeke Dar es Salaam 10 2 2010
459 Fatuma Msheri F Muungano Temeke Dar es Salaam 13 2 2010
460 Mariam Laiser F Muungano Temeke Dar es Salaam 13 2 2010
461 Zainabu Kalage F Muungano Temeke Dar es Salaam 13 2 2010
462 Joyce Pastory. M. F Muungano Temeke Dar es Salaam 17 2 2010
463 Mary P. Kiwango F Muungano Temeke Dar es Salaam 17 2 2010
464 Gladness Ulumi F Sandari Temeke Dar es Salaam 10 2 2010
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465 Anderson Rwebangira M Sandari Temeke Dar es Salaam 10 2 2010
466 Geofrey E. Taji M Sandari Temeke Dar es Salaam 10 2 2010
467 Selemani Bizaleli M Sandari Temeke Dar es Salaam 10 2 2010
468 Eva Krey F Sandari Temeke Dar es Salaam 13 2 2010
469 Suma Mwasota F Sandari Temeke Dar es Salaam 13 2 2010
470 Kotay Muya F Sandari Temeke Dar es Salaam 13 2 2010
471 Pendael Munuo M Sandari Temeke Dar es Salaam 13 2 2010
472 Farida Rashid F Tandika Temeke Dar es Salaam 10 2 2010
473 Alexander Robert M Tandika Temeke Dar es Salaam 10 2 2010
474 Dunia G. Luvena M Tandika Temeke Dar es Salaam 10 2 2010
475 Hamida Shughuli F Tandika Temeke Dar es Salaam 13 2 2010
476 Hilda Killoh F Tandika Temeke Dar es Salaam 13 2 2010
477 Joyce Shawa F Tandika Temeke Dar es Salaam 13 2 2010
478 Flora E. Masuwe F Tandika Temeke Dar es Salaam 17 2 2010
479 Thecialia V. Kiondo F Tandika Temeke Dar es Salaam 17 2 2010
480 Aimoo G. Matemba F Tandika Temeke Dar es Salaam 17 2 2010
481 Thresia Mapunda F Yombo vituka Temeke Dar es Salaam 10 2 2010
482 Otmari Ngakwira M Yombo vituka Temeke Dar es Salaam 10 2 2010
483 Jaqueline Bandua F Yombo vituka Temeke Dar es Salaam 13 2 2010
484 Winfrida F Yombo vituka Temeke Dar es Salaam 13 2 2010
485 Zera Mforo F Yombo vituka Temeke Dar es Salaam 13 2 2010
486 Mbwana Salimu F Yombo vituka Temeke Dar es Salaam 17 2 2010
487 Zamdaia Telela F Yombo vituka Temeke Dar es Salaam 17 2 2010
488 Aisha Kilomo F Chamwino Ikulu Chamwino Dodoma 1 3 2010
489 John Mahembe M Chamwino Ikulu Chamwino Dodoma 1 3 2010
490 P t i k K FPatrick K. Fraren M M iMvumi Ch iChamwino D dDodoma 25 2 2010
491 Eliza Ngambusu F Mvumi Chamwino Dodoma 1 3 2010
492 Joseph B. Gowella M Mvumi Chamwino Dodoma 1 3 2010
493 Evelyiwa Lawi F Mvumi Chamwino Dodoma 4 3 2010
494 Elizabeth Kwau F Mvumi Makulu Chamwino Dodoma 1 3 2010
495 Mary M . Mabiu F Mvumi Makulu Chamwino Dodoma 1 3 2010
496 Francis M. Safari M Mvumi mission Chamwino Dodoma 25 2 2010
497 Octavian C. Shem M Mvumi mission Chamwino Dodoma 25 2 2010
498 Basiliana Sylverster F Mvumi mission Chamwino Dodoma 1 3 2010
499 Edward Makali M Mvumi mission Chamwino Dodoma 1 3 2010
500 Joyce E. Chogwe F Chadulu Dodoma Dodoma 25 2 2010
501 Rhoda T. William F Chadulu Dodoma Dodoma 25 2 2010
502 Rose N. Msanga F Chadulu Dodoma Dodoma 25 2 2010
503 Cassian D. Hennry M Chadulu Dodoma Dodoma 25 2 2010
504 Hambasia J. Japhet F Chadulu Dodoma Dodoma 4 3 2010
505 Ndeni J. Swai F Chadulu Dodoma Dodoma 4 3 2010
506 Dorica O. Ngalya F Chamwino Dodoma Dodoma 25 2 2010
507 Rhoda Chomolla F Chamwino Dodoma Dodoma 25 2 2010
508 Ngutunye I. Hama M Chamwino Dodoma Dodoma 25 2 2010
509 Christina A. Semwenda F Chamwino B Dodoma Dodoma 25 2 2010
510 Irikael I. Nnko M Chamwino B Dodoma Dodoma 25 2 2010
511 Felister Kimaro F Chamwino B Dodoma Dodoma 4 3 2010
512 Yuster S. Msigwa F Chamwino B Dodoma Dodoma 4 3 2010
513 Fatuma Mavura F Chinangali Dodoma Dodoma 25 2 2010
514 Rehema N. Liheluka F Chinangali Dodoma Dodoma 25 2 2010
515 Seif J. Mwanyemba M Chinangali Dodoma Dodoma 25 2 2010
516 Veronica S. Damalu F Chinangali Dodoma Dodoma 1 3 2010
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517 John Mapinduzi M Chinangali Dodoma Dodoma 1 3 2010
518 Sophia Abubakari F Chinangali Dodoma Dodoma 4 3 2010
519 Mariamu A. Saidi F Chinangali Dodoma Dodoma 4 3 2010
520 Rukia O. Salum F Chinangali Dodoma Dodoma 4 3 2010
521 Habo Sumaye M Chinangali Dodoma Dodoma 4 3 2010
522 Alma H. Lema F Dodoma Makulu Dodoma Dodoma 25 2 2010
523 Bahati E. Matola F Dodoma Makulu Dodoma Dodoma 25 2 2010
524 Rehema Mwinyimkuu F Dodoma Makulu Dodoma Dodoma 25 2 2010
525 Christopher Ndumizi M Dodoma Makulu Dodoma Dodoma 25 2 2010
526 Ivan. A. Lyoka M Dodoma Makulu Dodoma Dodoma 25 2 2010
527 Kedmund Mapana M Dodoma Makulu Dodoma Dodoma 25 2 2010
528 Mwanaidi Ramadhani F Dodoma Makulu Dodoma Dodoma 1 3 2010
529 Halima Mnzavas F Dodoma Makulu Dodoma Dodoma 4 3 2010
530 Rehema W. Kalinga F Dodoma Makulu Dodoma Dodoma 4 3 2010
531 Chiku R. Isangu F Kaloleni Dodoma Dodoma 25 2 2010
532 Fatuma S. Kingwaba F Kaloleni Dodoma Dodoma 25 2 2010
533 Joyce Ikanga F Kaloleni Dodoma Dodoma 25 2 2010
534 Mollen M. Leuna M Kaloleni Dodoma Dodoma 1 3 2010
535 Irene O. Makule F Kaloleni Dodoma Dodoma 4 3 2010
536 Haji Y. Hapi M Kaloleni Dodoma Dodoma 4 3 2010
537 Mary E. Nghambala F Makutupora Dodoma Dodoma 25 2 2010
538 Nasemba M. Mavura F Makutupora Dodoma Dodoma 25 2 2010
539 Salma Mikina F Makutupora Dodoma Dodoma 25 2 2010
540 Obadiah E. Chitalya M Makutupora Dodoma Dodoma 1 3 2010
541 Eddah J. Chilimo F Makutupora Dodoma Dodoma 4 3 2010
542 H id MHarida Muwango F M k tMakutupora D dDodoma D dDodoma 4 3 2010
543 Joyce Mshana F Mazengo Dodoma Dodoma 25 2 2010
544 Mwajuma Mgohamwenje F Mazengo Dodoma Dodoma 25 2 2010
545 Lukindo, G.D M Mazengo Dodoma Dodoma 25 2 2010
546 Robert Senyangwa M Mazengo Dodoma Dodoma 25 2 2010
547 Glory N. Urasa F Mazengo Dodoma Dodoma 4 3 2010
548 Tausi T. Saao F Mazengo Dodoma Dodoma 4 3 2010
549 Joyce J. Kilamile F Mbwanga Dodoma Dodoma 25 2 2010
550 Theresia Chikula F Mbwanga Dodoma Dodoma 25 2 2010
551 Agnes C. Ntibakazi F Mbwanga Dodoma Dodoma 1 3 2010
552 Rose A Lesso F Mbwanga Dodoma Dodoma 4 3 2010
553 Caritas M. Gazo M Mbwanga Dodoma Dodoma 4 3 2010
554 Sixto Wangula M Mbwanga Dodoma Dodoma 4 3 2010
555 Anna Ngondya F Mlimwa Dodoma Dodoma 25 2 2010
556 Anna Tungaraza F Mlimwa Dodoma Dodoma 25 2 2010
557 Mecy Maungu F Mlimwa Dodoma Dodoma 25 2 2010
558 Hellena Kadebe F Mlimwa Dodoma Dodoma 1 3 2010
559 Elinisa Ndosi F Mlimwa Dodoma Dodoma 4 3 2010
560 Fadhili AMWELUHANGA M Mlimwa Dodoma Dodoma 4 3 2010
561 Happy J. Ngaweje F Msalato Dodoma Dodoma 25 2 2010
562 Joyce M. Lema F Msalato Dodoma Dodoma 25 2 2010
563 Magreth Katego F Msalato Dodoma Dodoma 25 2 2010
564 John M. Solomon M Msalato Dodoma Dodoma 25 2 2010
565 Hamisi Dadia M Msalato Dodoma Dodoma 4 3 2010
566 Timoth Swale M Msalato Dodoma Dodoma 4 3 2010
567 Ahmad Salum M Mtumba Dodoma Dodoma 25 2 2010
568 Antidius Mwishenyela M Mtumba Dodoma Dodoma 1 3 2010
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569 Leonard Shangwe M Mtumba Dodoma Dodoma 1 3 2010
570 Elizabeth Fedrick F Uhuru Dodoma Dodoma 25 2 2010
571 Veronica L. Mongoma F Uhuru Dodoma Dodoma 25 2 2010
572 Violeth Nyongoyo F Uhuru Dodoma Dodoma 25 2 2010
573 Chacha Wambura M Uhuru Dodoma Dodoma 25 2 2010
574 Faith Wilfred F Uhuru Dodoma Dodoma 4 3 2010
575 Lugresia Kasmir F Uhuru Dodoma Dodoma 4 3 2010
576 Bishaka J. Dida F Weyula Dodoma Dodoma 25 2 2010
577 Ufoonna E. Samwel F Weyula Dodoma Dodoma 25 2 2010
578 Gidion Mzenga M Weyula Dodoma Dodoma 25 2 2010
579 Mustapha A. Nampwahi M Weyula Dodoma Dodoma 25 2 2010
580 Hidaya Mwakalundwa F Weyula Dodoma Dodoma 4 3 2010
581 Mary Y. Mlyango F Weyula Dodoma Dodoma 4 3 2010
582 Annamary Awett F Amani Moshi Kilimamjaro 5 3 2010
583 Euphrasia Mselle F Amani Moshi Kilimamjaro 5 3 2010
584 Matrona Mtenga F Amani Moshi Kilimamjaro 5 3 2010
585 Paula Shiyo F Amani Moshi Kilimamjaro 5 3 2010
586 Naftal Massawe M Amani Moshi Kilimamjaro 5 3 2010
587 Sauta Asenga F Ashira Moshi Kilimamjaro 5 3 2010
588 Anna Andrea F Azimio Moshi Kilimamjaro 5 3 2010
589 Elizabeth Mtui F Azimio Moshi Kilimamjaro 5 3 2010
590 Glorious Temu F Azimio Moshi Kilimamjaro 5 3 2010
591 Julith Ngomuo F Azimio Moshi Kilimamjaro 5 3 2010
592 Mwanaisha Joho F Azimio Moshi Kilimamjaro 5 3 2010
593 Neema Msuya F Azimio Moshi Kilimamjaro 5 3 2010
594 K l ShKamela Shayo F A i iAzimio M hiMoshi Kili jKilimamjaro 5 3 2010
595 Emanuel Gidioni M Azimio Moshi Kilimamjaro 5 3 2010
596 Fauster Richard F Mawenzi Moshi Kilimamjaro 5 3 2010
597 Flora Towo F Mawenzi Moshi Kilimamjaro 5 3 2010
598 Nisaria Swai F Mawenzi Moshi Kilimamjaro 5 3 2010
599 Pamella Revetha F Mawenzi Moshi Kilimamjaro 5 3 2010
600 Suzana Ramati F Mawenzi Moshi Kilimamjaro 5 3 2010
601 Veneranda Nyaki F Mawenzi Moshi Kilimamjaro 5 3 2010
602 Ichikael Mcharo F Mwereni Moshi Kilimamjaro 5 3 2010
603 Inviolatia Joseph F Mwereni Moshi Kilimamjaro 5 3 2010
604 Leah Rajabu F Mwereni Moshi Kilimamjaro 5 3 2010
605 Sarah Mcharo F Mwereni Moshi Kilimamjaro 5 3 2010
606 Damas Urenge M Mwereni Moshi Kilimamjaro 5 3 2010
607 Peter Shija M Mwereni Moshi Kilimamjaro 5 3 2010
608 Delnever Tesha F Njiapanda Moshi Kilimamjaro 5 3 2010
609 Faustina Matowo F Njiapanda Moshi Kilimamjaro 5 3 2010
610 Imaculathe Moshi F Njiapanda Moshi Kilimamjaro 5 3 2010
611 Veronica Mkony F Njiapanda Moshi Kilimamjaro 5 3 2010
612 Zuhura Kimomwe F Njiapanda Moshi Kilimamjaro 5 3 2010
613 Joseph Minja M Njiapanda Moshi Kilimamjaro 5 3 2010
614 Aina Koshuma F Karambacha Mwanga Kilimamjaro 5 3 2010
615 Hassan Rajabu M Karambacha Mwanga Kilimamjaro 5 3 2010
616 Shafii Msangi M Karambacha Mwanga Kilimamjaro 5 3 2010
617 Waeli Kangero M Karambacha Mwanga Kilimamjaro 5 3 2010
618 Elina Hakusa F Kirongwe Mwanga Kilimamjaro 5 3 2010
619 Helen Kisumu F Kirongwe Mwanga Kilimamjaro 5 3 2010
620 Hellen Mshana F Kirongwe Mwanga Kilimamjaro 5 3 2010
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621 Safia Saidi F Kirongwe Mwanga Kilimamjaro 5 3 2010
622 Juma Mikidadi M Kirongwe Mwanga Kilimamjaro 5 3 2010
623 Mariam Abdallah F Lambo Mwanga Kilimamjaro 5 3 2010
624 Theresia Makubi F Lambo Mwanga Kilimamjaro 5 3 2010
625 Ayubu Msuya M Lambo Mwanga Kilimamjaro 5 3 2010
626 Idrisa Mkindi M Lambo Mwanga Kilimamjaro 5 3 2010
627 Masudi Kadiri M Lambo Mwanga Kilimamjaro 5 3 2010
628 Awadhi Ramadhan M Lang'ata Mwanga Kilimamjaro 5 3 2010
629 Idrisa Kabanda M Lang'ata Mwanga Kilimamjaro 5 3 2010
630 Joseph Lymo M Lang'ata Mwanga Kilimamjaro 5 3 2010
631 Mary Chacha F Langa'ta Mwanga Kilimamjaro 5 3 2010
632 Anthony Mushi M Langa'ta Mwanga Kilimamjaro 5 3 2010
633 Bashiri Abdalah M Langa'ta Mwanga Kilimamjaro 5 3 2010
634 Hadija Laswai F Mramba Mwanga Kilimamjaro 5 3 2010
635 Julieth Mbaga F Mramba Mwanga Kilimamjaro 5 3 2010
636 Ridhaa Msangi F Mramba Mwanga Kilimamjaro 5 3 2010
637 Hemed Mfinanga M Mramba Mwanga Kilimamjaro 5 3 2010
638 Laurent Fanuel M Mramba Mwanga Kilimamjaro 5 3 2010
639 Tegemea Mfanga M Mramba Mwanga Kilimamjaro 5 3 2010
640 Jenifer Jacob F Mwanga Mwanga Kilimamjaro 5 3 2010
641 Magreth Meella F Mwanga Mwanga Kilimamjaro 5 3 2010
642 Naanjela Ngomuo F Mwanga Mwanga Kilimamjaro 5 3 2010
643 Silla Simbani F Mwanga Mwanga Kilimamjaro 5 3 2010
644 Azizi Mvungi M Mwanga Mwanga Kilimamjaro 5 3 2010
645 Emanuel Kengera M Mwanga Mwanga Kilimamjaro 5 3 2010
646 G df MGodfre Mngereza M L b E tLambo Ex H iHai Kili jKilimanjaro 10 2 2010
647 Elinsia Jasper F Lambo Ext Hai Kilimanjaro 10 3 2010
648 Rose Mkuwa F Lambo Ext Hai Kilimanjaro 10 3 2010
649 Upendo Lauwo F Lambo Ext Hai Kilimanjaro 10 3 2010
650 Godbless Kombe M Lambo Ext Hai Kilimanjaro 10 3 2010
651 Josephine Kimari F Lukani Hai Kilimanjaro 10 3 2010
652 Joyce Munisi F Lukani Hai Kilimanjaro 10 3 2010
653 Mary Anney F Lukani Hai Kilimanjaro 10 3 2010
654 Amosi Swai M Lukani Hai Kilimanjaro 10 3 2010
655 Leonard Mushi M Lukani Hai Kilimanjaro 10 3 2010
656 Agnes Buretta F Nkuu Hai Kilimanjaro 10 3 2010
657 Dolkaripina Msofe F Nkuu Hai Kilimanjaro 10 3 2010
658 Eshimend Mushi F Nkuu Hai Kilimanjaro 10 3 2010
659 Grory Munisi F Nkuu Hai Kilimanjaro 10 3 2010
660 Sylvester John M Nkuu Hai Kilimanjaro 10 3 2010
661 Haikasia Malisa F Ashira Moshi Kilimanjaro 10 3 2010
662 Salma Mvungi F Ashira Moshi Kilimanjaro 10 3 2010
663 Violet Mbuwa F Ashira Moshi Kilimanjaro 10 3 2010
664 Raymond Mamvya M Ashira Moshi Kilimanjaro 10 3 2010
665 Segolena Tarimo F Maringa chini Moshi Kilimanjaro 10 3 2010
666 Godlisten Kombe M Maringa chini Moshi Kilimanjaro 10 3 2010
667 Nderinga Mlay M Maringa chini Moshi Kilimanjaro 10 3 2010
668 Raymond Kombe M Maringa chini Moshi Kilimanjaro 10 3 2010
669 Godfrey Shayo M Mweka Moshi Kilimanjaro 10 2 2010
670 Bernadeta Cyril F Mweka Moshi Kilimanjaro 10 3 2010
671 Nuru Mvungi F Mweka Moshi Kilimanjaro 10 3 2010
672 Redemata Assey F Mweka Moshi Kilimanjaro 10 3 2010
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698 M 10 3 2010

673 Rose V. Moshi F Mweka Moshi Kilimanjaro 10 3 2010
674 Ashura H. Kangomba F Kivinje Kilwa Lindi 10 3 2010
675 Sifa Makota F Kivinje Kilwa Lindi 10 3 2010
676 Monica A. Lilali F Kivinje Kilwa Lindi 10 3 2010
677 Mwanahamisi Majonde F Kivinje Kilwa Lindi 10 3 2010
678 Nasra O.Juma F Kivinje Kilwa Lindi 10 3 2010
679 Shukuru Abdallah F Kivinje Kilwa Lindi 10 3 2010
680 Brono C. Mollel M Kivinje Kilwa Lindi 10 3 2010
681 Hamis A. Mohamedi M Kivinje Kilwa Lindi 10 3 2010
682 Mohamed Hamad M Kivinje Kilwa Lindi 10 3 2010
683 Bigge Suleiman F Masoko Kilwa Lindi 10 3 2010
684 Doris Jeremia F Masoko Kilwa Lindi 10 3 2010
685 Nuru Kadangu F Masoko Kilwa Lindi 10 3 2010
686 Namkuna S. Chinanda F Masoko Kilwa Lindi 10 3 2010
687 Salome Athumani F Masoko Kilwa Lindi 10 3 2010
688 Sophia Sijaona F Masoko Kilwa Lindi 10 3 2010
689 Spora Mhando F Masoko Kilwa Lindi 10 3 2010
690 Denis Mpanda M Masoko Kilwa Lindi 10 3 2010
691 Iman G. Nnunduma M Masoko Kilwa Lindi 10 3 2010
692 Dalia Raibu F Mnazimmoja Kilwa Lindi 10 3 2010
693 Deograsia Mbiku F Mnazimmoja Kilwa Lindi 10 3 2010
694 Hadija Juma F Mnazimmoja Kilwa Lindi 10 3 2010
695 Rachel  F. Mongi F Mnazimmoja Kilwa Lindi 10 3 2010
696 Rehema S. Mkalola F Mnazimmoja Kilwa Lindi 10 3 2010
697 Faustin Mgongwa M Mnazimmoja Kilwa Lindi 10 3 2010
698 J h M hiJoseph Mushi M M i jMnazimmoja KilKilwa Li diLindi 10 3 2010
699 Mustapha S. Mutungwe M Mnazimmoja Kilwa Lindi 10 3 2010
700 Alafa S. Namkoko F Ukombozi Kilwa Lindi 10 3 2010
701 Halima S. Chpyango F Ukombozi Kilwa Lindi 10 3 2010
702 Lilian Maokola F Ukombozi Kilwa Lindi 10 3 2010
703 Salima Kaisi F Ukombozi Kilwa Lindi 10 3 2010
704 Somoe Yusufu F Ukombozi Kilwa Lindi 10 3 2010
705 Abdallah Yusuph M Ukombozi Kilwa Lindi 10 3 2010
706 Hamisi Mjahidi M Ukombozi Kilwa Lindi 10 3 2010
707 Mkwanga Mikidadi M Ukombozi Kilwa Lindi 10 3 2010
708 Tatu Ahamadi F Kitomanga Lindi Rural Lindi 27 2 2010
709 Yonace Mniaun F Kitomanga Lindi Rural Lindi 27 2 2010
710 Fadhili Kandulu M Kitomanga Lindi Rural Lindi 27 2 2010
711 Mussa Mpwapwa M Kitomanga Lindi Rural Lindi 27 2 2010
712 Piesia Amlima F Kiwalala Lindi Rural Lindi 27 2 2010
713 Hamisi Mapilah M Kiwalala Lindi Rural Lindi 27 2 2010
714 Omari Lijei M Kiwalala Lindi Rural Lindi 27 2 2010
715 Nassrahu Mohamedi F Kiwanja Lindi Rural Lindi 27 2 2010
716 Alawi Alawi M Kiwanja Lindi Rural Lindi 27 2 2010
717 Mlami Seba M Kiwanja Lindi Rural Lindi 27 2 2010
718 Naziw Mmunda M Kiwanja Lindi Rural Lindi 27 2 2010
719 Rainhold Cuthbert M Kiwanja Lindi Rural Lindi 27 2 2010
720 Asha Kulangala F Mahumbika Lindi Rural Lindi 27 2 2010
721 Amanzi Kasimu M Mahumbika Lindi Rural Lindi 27 2 2010
722 Hassan Kasembe M Mahumbika Lindi Rural Lindi 27 2 2010
723 Juma Hassan M Mahumbika Lindi Rural Lindi 27 2 2010
724 Silvanus Chinguile M Mahumbika Lindi Rural Lindi 27 2 2010
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750 F 27 2 2010

725 Rukia Mikidadi F Mchinga II Lindi Rural Lindi 27 2 2010
726 Hamisi Chiputa M Mchinga II Lindi Rural Lindi 27 2 2010
727 Hassan Nassor M Mchinga II Lindi Rural Lindi 27 2 2010
728 Siri Rashidi M Mchinga II Lindi Rural Lindi 27 2 2010
729 Somoe Mmala F Milola A Lindi Rural Lindi 27 2 2010
730 Trifonia Milinga F Milola A Lindi Rural Lindi 27 2 2010
731 Gaudence Lukanga M Milola A Lindi Rural Lindi 27 2 2010
732 Mohamedi Mkupete M Milola A Lindi Rural Lindi 27 2 2010
733 Pasua Mpapai M Milola A Lindi Rural Lindi 27 2 2010
734 Rose Anthon F Mingoyo Lindi Rural Lindi 27 2 2010
735 Godfrey Mkanga M Mingoyo Lindi Rural Lindi 27 2 2010
736 Yasin Swedi M Mingoyo Lindi Rural Lindi 27 2 2010
737 Yusufu Nanguka M Mingoyo Lindi Rural Lindi 27 2 2010
738 Mariamu Lukanga F Mnazimmoja Lindi Rural Lindi 27 2 2010
739 Keneth Karwo M Mnazimmoja Lindi Rural Lindi 27 2 2010
740 Msafiri Abdallah M Mnazimmoja Lindi Rural Lindi 27 2 2010
741 Said Mayakila M Mnazimmoja Lindi Rural Lindi 27 2 2010
742 Gaudance Shaga M Mnazimmoja Lindi Rural Lindi 27 2 2010
743 Santamaries Mmole F Mtama Lindi Rural Lindi 27 2 2010
744 Michale Msuya M Mtama Lindi Rural Lindi 27 2 2010
745 Hamad Chikayumba M Mtama Lindi Rural Lindi 27 2 2010
746 Ahmad Chikayuma M Mtama Lindi Rural Lindi 27 2 2010
747 Salumu Mchola M Mtama Lindi Rural Lindi 27 2 2010
748 Seif Mavele M Mtama Lindi Rural Lindi 27 2 2010
749 Simon Nambunga M Mtama Lindi Rural Lindi 27 2 2010
750 H bib Chil lHabiba Chilamula F NNyangao Li di R lLindi Rural Li diLindi 27 2 2010
751 Sharifa Omari F Nyangao Lindi Rural Lindi 27 2 2010
752 Frank Chilumba M Nyangao Lindi Rural Lindi 27 2 2010
753 Shaban Rashidi M Nyangao Lindi Rural Lindi 27 2 2010
754 Fatuma Mkatwa F Likotwa Lindi Town Lindi 5 3 2010
755 Penina Sijaona F Likotwa Lindi Town Lindi 5 3 2010
756 Salma Kayangwa F Likotwa Lindi Town Lindi 5 3 2010
757 Marzuku Saburi M Likotwa Lindi Town Lindi 5 3 2010
758 Muhunda Abdallah M Likotwa Lindi Town Lindi 5 3 2010
759 Rashidi Mchekenje M Likotwa Lindi Town Lindi 5 3 2010
760 Mohamed Chilwalo M Mingoyo Lindi Town Lindi 27 2 2010
761 Flora Libaba F Mpilipili Lindi Town Lindi 27 2 2010
762 Mary Junah F Mpilipili Lindi Town Lindi 27 2 2010
763 Mwajuma Msati F Mpilipili Lindi Town Lindi 27 2 2010
764 Sharifa Kibaya F Mpilipili Lindi Town Lindi 27 2 2010
765 Zainabu Mkakia F Mpilipili Lindi Town Lindi 27 2 2010
766 Fadhili Mtitimi M Mpilipili Lindi Town Lindi 27 2 2010
767 Elizabeth Mpanda F Mpilipili Lindi Town Lindi 5 3 2010
768 Sharifa yakubu F Mpilipili Lindi Town Lindi 5 3 2010
769 Angelina Leonard F Msinjahili Lindi Town Lindi 5 3 2010
770 Gisela Achimpota F Msinjahili Lindi Town Lindi 5 3 2010
771 Grace Pilla F Msinjahili Lindi Town Lindi 5 3 2010
772 Rehema Namkunda F Msinjahili Lindi Town Lindi 5 3 2010
773 Rukia Lyowa F Msinjahili Lindi Town Lindi 5 3 2010
774 Vitisho F Msinjahili Lindi Town Lindi 5 3 2010
775 Aniya Nyoni F Msinjahili Lindi Town Lindi 5 3 2010
776 Elizabeth M. Andrea F Mtanda Lindi Town Lindi 5 3 2010
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802 F 23 2 2010

777 Lucy Mahundu F Mtanda Lindi Town Lindi 5 3 2010
778 M. Mwajadi F Mtanda Lindi Town Lindi 5 3 2010
779 Abdallah Ungulu M Mtanda Lindi Town Lindi 5 3 2010
780 Ramadhani Alawi M Mtanda Lindi Town Lindi 5 3 2010
781 S. Lawi M Mtanda Lindi Town Lindi 5 3 2010
782 Eva Ntiriyo F Rahaleo Lindi Town Lindi 27 2 2010
783 Mariam Kadangu F Rahaleo Lindi Town Lindi 27 2 2010
784 Zahira Mjaka F Rahaleo Lindi Town Lindi 27 2 2010
785 Abdul Mohamed M Rahaleo Lindi Town Lindi 27 2 2010
786 Ally Malunda M Rahaleo Lindi Town Lindi 27 2 2010
787 Hassan Bakari M Rahaleo Lindi Town Lindi 27 2 2010
788 Aisha Mshana F Stadium Lindi Town Lindi 5 3 2010
789 Amina Mnali F Stadium Lindi Town Lindi 5 3 2010
790 Maida Matinya F Stadium Lindi Town Lindi 5 3 2010
791 Oifrasia Chembe F Stadium Lindi Town Lindi 5 3 2010
792 Alexander Kanaoje M Stadium Lindi Town Lindi 5 3 2010
793 Bimkubwa Abdallah F Wailes Lindi Town Lindi 5 3 2010
794 Julia Linje F Wailes Lindi Town Lindi 5 3 2010
795 Mariam Mateka F Wailes Lindi Town Lindi 5 3 2010
796 Zakina Mohamedi F Wailes Lindi Town Lindi 5 3 2010
797 Zuhura Abdallah F Wailes Lindi Town Lindi 5 3 2010
798 Gustav Kalembo M Wailes Lindi Town Lindi 5 3 2010
799 Beata Mnimbo F Lilungu Mtwara Mtwara 23 2 2010
800 Leticier Nyoni F Lilungu Mtwara Mtwara 23 2 2010
801 Matilda Kiwanga F Lilungu Mtwara Mtwara 23 2 2010
802 M t f MfMuatafa Mfaume F LilLilungu MtMtwara MtMtwara 23 2 2010
803 Neema Malivatha F Lilungu Mtwara Mtwara 23 2 2010
804 Scholastica Kasembe F Lilungu Mtwara Mtwara 23 2 2010
805 George Mbesigwe M Lilungu Mtwara Mtwara 23 2 2010
806 Valence Hokororo M Lilungu Mtwara Mtwara 23 2 2010
807 Adela Kasunga F Maendeleo Mtwara Mtwara 23 2 2010
808 Asia Bakari F Maendeleo Mtwara Mtwara 23 2 2010
809 Grace Moses F Maendeleo Mtwara Mtwara 23 2 2010
810 Hellen Shoo F Maendeleo Mtwara Mtwara 23 2 2010
811 Mary Charle F Maendeleo Mtwara Mtwara 23 2 2010
812 Sharifa Goodson F Maendeleo Mtwara Mtwara 23 2 2010
813 Azizi Lilanga M Maendeleo Mtwara Mtwara 23 2 2010
814 Haule F.C M Maendeleo Mtwara Mtwara 23 2 2010
815 Thomas Liballe M Maendeleo Mtwara Mtwara 23 2 2010
816 Ageness Komba F Magomeni Mtwara Mtwara 23 2 2010
817 Flora Namadengupa F Magomeni Mtwara Mtwara 23 2 2010
818 Jesca Mlangani F Magomeni Mtwara Mtwara 23 2 2010
819 Mwajuma Nanjam F Magomeni Mtwara Mtwara 23 2 2010
820 Neema Msuku F Magomeni Mtwara Mtwara 23 2 2010
821 Sarah Laurent F Magomeni Mtwara Mtwara 23 2 2010
822 Msomi Mugeta M Magomeni Mtwara Mtwara 23 2 2010
823 Said Shahame M Magomeni Mtwara Mtwara 23 2 2010
824 Jane Pembe F Mangowela Mtwara Mtwara 23 2 2010
825 Maryce Elisha F Mangowela Mtwara Mtwara 23 2 2010
826 Sharifa Stambulili F Mangowela Mtwara Mtwara 23 2 2010
827 Zenitha Mayega F Mangowela Mtwara Mtwara 23 2 2010
828 Mecktidus Nguli M Mangowela Mtwara Mtwara 23 2 2010
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854 M 23 2 2010

829 Omari Mtumika M Mangowela Mtwara Mtwara 23 2 2010
830 Saidi Ibrahimu M Mangowela Mtwara Mtwara 23 2 2010
831 Bibie Malango F Mivinjeni Mtwara Mtwara 23 2 2010
832 Lucy kachenga F Mivinjeni Mtwara Mtwara 23 2 2010
833 Rabia Maongezi F Mivinjeni Mtwara Mtwara 23 2 2010
834 Rukia Kunaga F Mivinjeni Mtwara Mtwara 23 2 2010
835 Shani Salum F Mivinjeni Mtwara Mtwara 23 2 2010
836 Tatu Omary F Mivinjeni Mtwara Mtwara 23 2 2010
837 Emmanuel Masanja M Mivinjeni Mtwara Mtwara 23 2 2010
838 Luiza Mgaya M Mivinjeni Mtwara Mtwara 23 2 2010
839 Dina Bushiri F Rahaleo Mtwara Mtwara 23 2 2010
840 Hilda Mapunda F Rahaleo Mtwara Mtwara 23 2 2010
841 Kissa Kibona F Rahaleo Mtwara Mtwara 23 2 2010
842 Mariam Marco F Rahaleo Mtwara Mtwara 23 2 2010
843 Rosalia Liundi F Rahaleo Mtwara Mtwara 23 2 2010
844 Abdallah Mayanga M Rahaleo Mtwara Mtwara 23 2 2010
845 Ally Ndale M Rahaleo Mtwara Mtwara 23 2 2010
846 Charle Makolo M Rahaleo Mtwara Mtwara 23 2 2010
847 Saidi Nassoro M Rahaleo Mtwara Mtwara 23 2 2010
848 Michael Mrekoni M Rahaleo Mtwara Mtwara 23 2 2010
849 Angela Raymond F Shangani Mtwara Mtwara 23 2 2010
850 Beata Mandanda F Shangani Mtwara Mtwara 23 2 2010
851 Alli Ayubu M Shangani Mtwara Mtwara 23 2 2010
852 Hemed Hawa M Shangani Mtwara Mtwara 23 2 2010
853 Ibrahim Njalale M Shangani Mtwara Mtwara 23 2 2010
854 J h K dJoseph Kandeo M Sh iShangani MtMtwara MtMtwara 23 2 2010
855 Marisela Kunguluche M Shangani Mtwara Mtwara 23 2 2010
856 Said Ngonyani M Shangani Mtwara Mtwara 23 2 2010
857 Devota Ngondo F Singino Mtwara Mtwara 25 2 2010
858 Flora Mandikisi F Singino Mtwara Mtwara 25 2 2010
859 Charle Marwa M Singino Mtwara Mtwara 25 2 2010
860 Fedelis Kambanga M Singino Mtwara Mtwara 25 2 2010
861 Francis Amul M Singino Mtwara Mtwara 25 2 2010
862 Frank Komba M Singino Mtwara Mtwara 25 2 2010
863 Mossy Swallah M Singino Mtwara Mtwara 25 2 2010
864 Anna Bushiri F Ufukoni Mtwara Mtwara 23 2 2010
865 Ester Kisebengo F Ufukoni Mtwara Mtwara 23 2 2010
866 Nesi Mtalege F Ufukoni Mtwara Mtwara 23 2 2010
867 Zuhura Mchilla F Ufukoni Mtwara Mtwara 23 2 2010
868 Ali Ali M Ufukoni Mtwara Mtwara 23 2 2010
869 James Hokororo M Ufukoni Mtwara Mtwara 23 2 2010
870 Joseph Nachunga M Ufukoni Mtwara Mtwara 23 2 2010
871 Kashidi Kajonjo M Ufukoni Mtwara Mtwara 23 2 2010
872 Amina Mrindoko F Boma Korogwe Tanga 2 3 2010
873 Neema Shetui F Boma Korogwe Tanga 2 3 2010
874 Fatuma Shekibula F Boma Korogwe Tanga 2 3 2010
875 Lina Boga F Boma Korogwe Tanga 2 3 2010
876 Gladues Ngowi F Boma Korogwe Tanga 2 3 2010
877 Tatu Saidi F Boma Korogwe Tanga 2 3 2010
878 Gilead Mussa M Boma Korogwe Tanga 2 3 2010
879 Julius mokiwa M Boma Korogwe Tanga 2 3 2010
880 Michael Mchome M Boma Korogwe Tanga 2 3 2010
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906 M 2 3 2010

881 Amiri Nassoro M Boma Korogwe Tanga 2 3 2010
882 Christine Lukindo F Kwasemangube Korogwe Tanga 2 3 2010
883 Edith Mpandachayo F Kwasemangube Korogwe Tanga 2 3 2010
884 Emiliana Mamboleo F Kwasemangube Korogwe Tanga 2 3 2010
885 Magreth Kiango F Kwasemangube Korogwe Tanga 2 3 2010
886 Prisca Lukindo F Kwasemangube Korogwe Tanga 2 3 2010
887 Geomard Mganga M Kwasemangube Korogwe Tanga 2 3 2010
888 Peter Mbezi M Kwasemangube Korogwe Tanga 2 3 2010
889 Stuart Mkozi M Kwasemangube Korogwe Tanga 2 3 2010
890 Grace William F Manundu Mazoezi Korogwe Tanga 2 3 2010
891 Mwanahija Makata F Manundu Mazoezi Korogwe Tanga 2 3 2010
892 Orestuce Mtui F Manundu Mazoezi Korogwe Tanga 2 3 2010
893 Sifael Mmbaga F Manundu Mazoezi Korogwe Tanga 2 3 2010
894 Abdallah Juma M Manundu Mazoezi Korogwe Tanga 2 3 2010
895 Alleni Masuku M Manundu Mazoezi Korogwe Tanga 2 3 2010
896 Elihuruma Mshangila M Manundu Mazoezi Korogwe Tanga 2 3 2010
897 Raphael Mmaka M Manundu Mazoezi Korogwe Tanga 2 3 2010
898 Abdallah Mohamed M Manundu Mazoezi Korogwe Tanga 2 3 2010
899 Dina Eneza F Zungnati Korogwe Tanga 2 3 2010
900 Getrude Shirima F Zungnati Korogwe Tanga 2 3 2010
901 Margret Dungumro F Zungnati Korogwe Tanga 2 3 2010
902 Theresia Shendama F Zungnati Korogwe Tanga 2 3 2010
903 Bakari Msabaha M Zungnati Korogwe Tanga 2 3 2010
904 Mussa Shemaunda M Zungnati Korogwe Tanga 2 3 2010
905 Mussa Kimushu M Zungnati Korogwe Tanga 2 3 2010
906 O i MhiOmari Mhina M Z tiZungnati KKorogwe TTanga 2 3 2010
907 Yusuph Mbwile M Zungnati Korogwe Tanga 2 3 2010
908 Elizabeth Swai F Kwamkoro Muheza Tanga 25 2 2010
909 Shamimu Tandiko F Kwamkoro Muheza Tanga 25 2 2010
910 Joseph Nyamhangwa M Kwamkoro Muheza Tanga 25 2 2010
911 Ramadhan Kahema M Kwamkoro Muheza Tanga 25 2 2010
912 Agnes Kipesha F Majengo Muheza Tanga 25 2 2010
913 Mwanaisha Burhani F Majengo Muheza Tanga 25 2 2010
914 Elizabeth kivumbi F Majengo Muheza Tanga 25 2 2010
915 Josina Ungele F Majengo Muheza Tanga 25 2 2010
916 Joyce Hiza F Majengo Muheza Tanga 25 2 2010
917 Modesta Mngara F Majengo Muheza Tanga 25 2 2010
918 Oliver Kimaryo F Majengo Muheza Tanga 25 2 2010
919 Shahida Shemndolwa F Majengo Muheza Tanga 25 2 2010
920 Ally Shemweta M Majengo Muheza Tanga 25 2 2010
921 Simon Mwango M Majengo Muheza Tanga 25 2 2010
922 Afsa Shelfumo F Masuguru Muheza Tanga 25 2 2010
923 Edna Placid F Masuguru Muheza Tanga 25 2 2010
924 Jane Kaniki F Masuguru Muheza Tanga 25 2 2010
925 Jane Msonde F Masuguru Muheza Tanga 25 2 2010
926 Prisca Matolo F Masuguru Muheza Tanga 25 2 2010
927 Suzan Kisusi F Masuguru Muheza Tanga 25 2 2010
928 Tupe Mwansasu F Masuguru Muheza Tanga 25 2 2010
929 Frank Msofe M Masuguru Muheza Tanga 25 2 2010
930 Fatuma Kiravu F Mdote Muheza Tanga 25 2 2010
931 Flora Kahana F Mdote Muheza Tanga 25 2 2010
932 Flora Maria F Mdote Muheza Tanga 25 2 2010
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958 F 25 2 2010

933 Mariam Eliufoo F Mdote Muheza Tanga 25 2 2010
934 Sabita Mtui F Mdote Muheza Tanga 25 2 2010
935 Charles Mhilu M Mdote Muheza Tanga 25 2 2010
936 Bernard Luanda M Mdote Muheza Tanga 25 2 2010
937 Ramadhan Mrutu M Mdote Muheza Tanga 25 2 2010
938 Seif Kupwe M Mdote Muheza Tanga 25 2 2010
939 Joyce Mntango F Muheza Muheza Tanga 25 2 2010
940 Mwanaulu Ngovi F Muheza Muheza Tanga 25 2 2010
941 Portina Mburushi F Muheza Muheza Tanga 25 2 2010
942 Rehema Ngonera F Muheza Muheza Tanga 25 2 2010
943 Shitael Swai F Muheza Muheza Tanga 25 2 2010
944 Michael Tuppa M Muheza Muheza Tanga 25 2 2010
945 Willy Makoko M Muheza Muheza Tanga 25 2 2010
946 Zachariah Gao M Muheza Muheza Tanga 25 2 2010
947 Emma Levangwa F Bombo Tanga Municipal Tanga 25 2 2010
948 Goodness Mgonja F Bombo Tanga Municipal Tanga 25 2 2010
949 Latifa Abdallah F Bombo Tanga Municipal Tanga 25 2 2010
950 Mwanashamba Omari F Bombo Tanga Municipal Tanga 25 2 2010
951 Victoria Mtuka F Bombo Tanga Municipal Tanga 25 2 2010
952 Dennis Mushi M Bombo Tanga Municipal Tanga 25 2 2010
953 Rachel Temu F Chumabgeni Tanga Municipal Tanga 25 2 2010
954 Catherina Mkumwa F Chumbageni Tanga Municipal Tanga 25 2 2010
955 Peris Masanyika F Chumbageni Tanga Municipal Tanga 25 2 2010
956 Elizabeth Daniel F Chumbageni Tanga Municipal Tanga 25 2 2010
957 Evelina Minja F Chumbageni Tanga Municipal Tanga 25 2 2010
958 P l T i lPenuel Tawiel F Ch b iChumbageni T M i i lTanga Municipal TTanga 25 2 2010
959 William Nyakiwesa M Chumbageni Tanga Municipal Tanga 25 2 2010
960 Yohana shayo M Chumbageni Tanga Municipal Tanga 25 2 2010
961 Febronia Karia F Mafuriko Tanga Municipal Tanga 25 2 2010
962 Lilian Swai F Mafuriko Tanga Municipal Tanga 25 2 2010
963 Rukia Haji F Mafuriko Tanga Municipal Tanga 25 2 2010
964 Godluck Gregory M Mafuriko Tanga Municipal Tanga 25 2 2010
965 Bertha Komba F Majani Mapana Tanga Municipal Tanga 25 2 2010
966 Julieth Makrita F Majani Mapana Tanga Municipal Tanga 25 2 2010
967 Mweni Mwakifamba F Majani Mapana Tanga Municipal Tanga 25 2 2010
968 Renalada Mchala F Majani Mapana Tanga Municipal Tanga 25 2 2010
969 Stella Mnzava F Majani Mapana Tanga Municipal Tanga 25 2 2010
970 Nipa Mdingi F Majani Mapana Tanga Municipal Tanga 25 2 2010
971 Christna Nyata F Maweni Tanga Municipal Tanga 25 2 2010
972 Elizabeth Mushi F Maweni Tanga Municipal Tanga 25 2 2010
973 Joyce Kabyemela F Maweni Tanga Municipal Tanga 25 2 2010
974 Christina Nyata F Maweni Tanga Municipal Tanga 25 2 2010
975 Mighty Kileo F Maweni Tanga Municipal Tanga 25 2 2010
976 Witness Madaha F Maweni Tanga Municipal Tanga 25 2 2010
977 Kashinde Dotto F Maweni Tanga Municipal Tanga 25 2 2010
978 Philips Mngulu M Maweni Tanga Municipal Tanga 25 2 2010
979 Justin Shayo M Mizingani Tanga Municipal Tanga 25 2 2010
980 Iranaisaria Mushi F Mzingani Tanga Municipal Tanga 25 2 2010
981 Janeth Lukindo F Mzingani Tanga Municipal Tanga 25 2 2010
982 Naamini Mkwizu F Mzingani Tanga Municipal Tanga 25 2 2010
983 Stella Mbura F Mzingani Tanga Municipal Tanga 25 2 2010
984 Emanuel Semwaiko M Mzingani Tanga Municipal Tanga 25 2 2010
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985 Husna Ally F Pongwe Tanga Municipal Tanga 25 2 2010
986 Lilian Tandiko F Pongwe Tanga Municipal Tanga 25 2 2010
987 Ahmad Lipangile M Pongwe Tanga Municipal Tanga 25 2 2010
988 Faustin Mkwinu M Pongwe Tanga Municipal Tanga 25 2 2010
989 Paulo Shechambo M Pongwe Tanga Municipal Tanga 25 2 2010
990 Simon Mndeme M Pongwe Tanga Municipal Tanga 25 2 2010
991 Catherine Lukanga F Ukombozi Tanga Municipal Tanga 25 2 2010
992 Cecilia Bushiri F Ukombozi Tanga Municipal Tanga 25 2 2010
993 Mary Shau F Ukombozi Tanga Municipal Tanga 25 2 2010
994 Zaituni Charamila F Ukombozi Tanga Municipal Tanga 25 2 2010
995 Athumani Saidi M Ukombozi Tanga Municipal Tanga 25 2 2010
996 Haji Milao M Ukombozi Tanga Municipal Tanga 25 2 2010

Total Male Teachers: 338
Total Female Teachers: 658
TOTAL: 996
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