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RESUME 

1. Introduction 

Le pr6sent plan de restructuration de I'IRZ vise Arenforcer les bases de la recherche de 
l'Institut de mani re lui permettre d'atteindre les objectifs de ddveloppement national. 
11consiste Acr6er les structures, lorganisation, les ressources humaines et les conditions 
matdrielles favorables Ason bon fonctionnncment. Ce plan pr6voit la subvention par 
l'Etat du financement des programmes prioritaires de recherche ainsi que les activit6s de 
service public et de formation qui y sont lides. Le plan vise dgalement t attirer les 
fonds de la communautd internationale de recherche dans le cadre de la coopdration 
scientifique. I couvre la p6riode 1989/90 - 1994/95 avec une subvention annuelle 
constante de 2.400 million FCFA par l'Etat. 

2. Mission et Obiectifs de I'IRZ, et Importance de la Recherche 

La mission de IIRZ consiste Aplanifier, programmer et mener les activit6s de la 
recherche en vue d'amdliorer la production animale, la pdche ainsi que la conservation 
de la faune du Cameroun. 

Le secteur agricole du Cameroun est la pierre angulaire de son &conomie. La 
production agricole reprdsentait 30 % du PNB et 80 % des exportations totales avant 
l'av nemenrt de l'exploitation p6trolire. Cette part est descendue A pros de 25 % du 
PNB en 1987/88. Cependant, ce secteur contribue encore pr s de la moitid des 
exportations totales et fournit des emplois pros de 75 % de la population active. La 
part de la production animale est de 16 % du PNB provenant de l'agriculture et 
constitue la source de revenu pour 30 % de ]a population rurale. 

La consommation annuelle de viande par habitant est de 15kg soit une demande d'A peu 
pros 150.000 tonnes, dont 110.000 tonnes seulement sont produites localement. On 
pr6voit une demande totale de 240.000 tonnes en l'an 2000. 

Pour que I'IRZ puisse atteindre les objectifs de sa mission, son programme de recherche 
doit dtre conqu de mani~re 1 contribuer aux objectifs du Gouvemement qui sont 
d'assurer la sdcuritd alimentaire et de permettre Al'agriculture de rester la force 
principale de la croissance 6conomique. 

La stratdgie d'intervention du Gouvernement serait de renforcer les capacitds de 
vulgarisation et de la recherche de l'IRZ, de faire en sorte que les intrants tels que les 
m6dicaments vdtdrinaires et les engrais soient disponibles I temps et d'amdliorer les 
liaisons routires entre les points de production et de consommation. Pour renforcer les 
actions du Gouvemement dans ce sens, I'IRZ doit s'engager dans les activitds 
essentielles suivantes: 

- recherche technique et dconomique permettant une croissance soutenuc de 
la production et de la consommation par habitant ainsi qu'une distribution 
gdographique 6quilibrde; 
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ia recherche sur les syst~mes pasturaux par l'approche multidisciplinaire 
afin de toucher la majorit6 de la population rurale; 

la recherche visant 5 introduire P'intensification viable de l'exploitation 
des terres et de la production animale dans le but de r6duire la 
dUtdrioration de l'environnement visible dans les zones d'dldvage du pays. 

3. Objectifs et Actions Stratgiques 

Dans le souci de mener b, bien sa mission, l'IRZ a inscrit des objectifs stratdgiques 
nouveaux dans son plan de restructuration et ddfini les actions consquentes. Ceux-ci 
sont prdsent6s ci-apr~s. 

Rorienter les m(thodes de recherche en ddfinissant les objectifs et programmes/ 
projets de recherche basds sur les objectifs de ddveloppement national et de ceux du 
secteur de l'61evage et en identifiant les thmes de recherche A partir de la base. Cette 
stratdgie met l'accent sur la recherche sur le terrain et l'tude des syst~mes pastoraux 
qui seront appliques dans toutes les zones agro-cologiques. Ceci amtnera l'IRZ 5 
int6grer la pr&vulgarisation dans ses activitds de recherche et intensifier la 
coop6ration avec les services de vulgarisation et les projets de dSveloppement. 

Fournir les donn~es sur les pnramtres macro-6conomiques aux pouvoirs publics, en 
particulier, les informations sui les contraintes et potentialitds de ddvCioppemenL de 
1'616vage et de la phche. Ceci se fera par les etudes 3conomiques des tendances de la 
production, de la commercialisation et de la consommation. 

Am~liorer I'efficncit6 et coordonner les activit6s de recherche de l'IRZ en renforcant 
le.s liens entre les institutions nationales de recherche par l'dtablisscment de mdcanismes 
de coop6ration fonctionnelle. L'IRA, les centres universitatres de Dschang et de 
Ngaound&r6 sont particuli.rement concernds ici ainsi que les institutions ,trangeres et 
internationales de la recherche et de ddveloppement. 

Obtenir I'autonomie de I'IRZ en changeant son statut lIgai et en faisant de lui une 
institution publique dotde d'un Conseil d'Administration. Cette mesure lui petmettra de 
d6centraliser les responsabilit6s internes pour une meilleure efficacite et u.e 
simplific3tion des procddures administratives. 

Organiser la recherche selon les zones ngro-cologiques en op6rant A partir de quatre 
centres: 

centre de recherche en zone de Sahel;
 
centre de recherche en zone de Savane;
 
centre de recherche en zone Forestiire; et
 
centre de recherche en zone de Haute ct de Moyenne Altitue:
 

avec stations, laboratoires et antennes. Chaque stat'on et antennc aura une specialisation 
dans un domaine de recherche bien ddfini. 
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Assurer une couverture de recherche rlgionale par l'dtablissement de nouvelles 
stations et antennes A panir des besoins exprimds par les populations rurales. On 
pr6voit: 

une station de recherche sur la faune sauvage A Maroua en 1991/92; 
une station r6gionale dans la Frovince du Sud aux alentours de Ebolowa 
en 1992/93; 
une antenne d'observation et de d6monstration A Bangem en 1991/92; 
une antenne rdgionale ASangm6lima en 1993/94; 
une antenne -)our la collecte des donn~es sur [a ptche pr(s du port de 
Douala en 1993/94; 
une antenne d'observation et de d6monstration A Poli en 1994/95; 
des antennes r6gionales AI Mokolo, Banyo et Maiganga pendant le 
deuxi~me quinquennat. 

Des 6tudes seront mendes sur les raisons d'dtre sociales et 6conomiques des nouvelles 
unit6s pr6vues et cdgalement sur les lieux convenables et le montant des investissements 
requis. 

Afin d'assister I'IRZ dans le d6veloppement des strat6gies en matire de recherche 
r6gicnale et dans le suivi des programmes existants de recherche et de pr6-vulgarisation,
des Comits Zonaux des Programmes seront dtablis dans les six zones agro
6cologiques. Ceux-ci seront appel6s A informer le Comit6 National des Programmes des 
besoins rdgionaux ndcessitant l'interven'ion de Ia recherche. 

Ddvelopper la capacit6 stratdgique de la gestion du programme de recherche pour 
assurer: 

une bonne gestion des programmes d: recherche; 
- le ddveloppement de la sociologic rt rale et des liens avec la vulgarisation; 
- le d6veloppement des ressources humaines; et 

'.tude 6conomique de la production animale. 

On peut atteindre ces objectifs par le renforcement de la Direction de I'IRZ avec la 
Division de la Recherche comprenant un chef de Division et quatre Chargds d'Etudes 
Assistants. 

Introduire un syst.me de gestion eficace de recherche en 6tablissant une procedure 
de planification pour tous les programmes et les formats standards des protocoles des 
opdrations et projets de recherche correspondants. Ceci constituera ult6rieurement la 
base d'un plan directeur inte'grd pour une bonnc politique en matnare de recherche, 
vulgarisation et ddveloppement national. 

Introduire une gestion administrative efficace avec la crdation de la Division des 
Services d'Appui comprenant les services administratifs et financiers, la bibliothaque, les 
services de la documentation et dc la publication assistds des nouveaux services de 
traitement des informations I l'ordinateur et de la biom6:rie, 
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Rdhabiliter l'infrastructure de recherche de I'IRZ avec les r~parations et les 
am~liorations ndcessaires afin de l'amener Aun dtat fonctionnel. Le manque d'un 
budget d'entretien appropri6 a 6t l'origine de la d~t6rioration des bMtiments, de 
I'infrastructure de la recherche, des troupeaux, des v~hicules, des machines ainsi que de 
I'quipement et des autres moyens de communication. Tout ceci doit 6tre amrliord pour
permettre A l'IRZ de tenir ses engagements. Toutes ces mesures n~cessitent un 
investissement total de 1.342,9 million FCFA en cinq ans. Le tiers de cc montant sera 
consacrd A finir les nouveaux projets de construction et Ics deux autres tiers serviront A 
l'achat de v6hicules, machines et quipement et 6galerient a ia crdation de nouvelles 
stations et antennes. 

Am61iorer l'efflcacite da personnel avec ]a mise en place et l'exdcution d'un plan de 
ddveloppement des ressources humaines. Ceci demande d'arriver un rapport
acceptable des nombres de chercheurs, techniciens et administrateurs par la rdduction de 
l'effectif du personnel de 840 715 en 1989/90, suivie d'un recrutement sdlectif 
ramenant l'cffectif 799 en 1994/95. Ces chiffres sont obtenus de la manitre suivante: 

une reduction du nombre des chercheurs nationaux de 91 A 76 en 1989/90 
et une augmentation 88 5 la fin de 1994/95;
tine r6duction du nombre des techniciens de 142 A 132 en 1989/89 suivie 
d'une augmentation 5 157 en 1994/95; 
une ldg~re reduction du nombre des ouvriers de 371 357 en 1989/90 
avec une augmentation A392 en 1994/95; et finalement 
une rdduction de l'cffectif du personnel administratif de 255 139 en 
1989/90 suivie d'une augmentation 152 en 1994/95 avec ]a crdation de 
nouveaux services administratifs. 

Les recrutements se feront en fonction des besoins d'emplois effectifs bien ddfinis, de la 
qualification des candidats et des lettres de rdfdrence fiables. Les devoirs et 
responsabilitds des postes clds internes de i'IRZ seront bien dtudids et la performance 
du personnel correspondant sera 6valude. 

Am6lJorer la qualitd des chercheurs de I'IRZ dans les diffrents domaines de 
sp~cialisation par un programme de formation 6tendu dont bndfcieront 16 chercheurs 
au niveau M.Sc. ou DEA et 26 au niveau du doctorat g la fin de 1994/95. Une 
formation complhmentaire A court terme 5 I'dtranger non sanctionnde par un dipl6me
dan- des domaines spdcia!isds es' pr vue pour 11 chercheurs, 24 techniciens et 20 
administrateurs dans la mme pdriode. Un programme de formation continue au sein de 
l'IRZ est dgalement conqu et consiste en cours, ateliers et confdrences nationales et 
internationales organiss au profit des chercheurs. 

L'IRZ assurera la formation de pros de 30 6tudiants par an vcnant des institutions 
nationales et internationales. II s'occupera de la ddmonstration et de la simplification
des rdsultats de recherche au profit des agents de vulgarisation et des paysans par le 
biais des ateliers, journdes porte ouverte, manuels techniques et autres activitlds de pr6
vulgarisation. 
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Fournir les services de laboratoire ids A ia recherche et demandds par les paysans, 
en particulier les analyses biochimiques et pathologiques. Ceci servira de service 
d'appui A la vulgarisation. L'analyse d'dvaluation de la qualit6 de viande et des 
produits laitiers sera assurde en vue d'dtablir les normes nationales de ]a quatitd des 
produits alimentaires. L'analyse des rapports cotbdndfice sera confide toute lcs 
units de I'IRZ qui fournissent des services dans le but de determiner l'6conomie des 
operations et de rendre un service de meilleure qualit6 aux diffdrentes catdgories de 
clients A des prix appropri6s. Les races et les esp~ces fourragres amdliordes et 
adaptdes aux differentes conditions climatiques seront produites et disponibles pour les 
projets de d6veloppement, les vulgarisateurs et les paysans. 

Obtenir des revenus A partir des produits de la recherche tels que les animaux de 
races amdliorecs, les semences d'esp.ces fourrag~res, la viande et les produits laitiers, 
les oeufs, etc. Les rdsultats des activitds de production et des ventes seront vdrifids et 
les profits estimds rdgulirement. 

4. Plan de Financement e Budget Pr6visionnels 

L'un des objectifs du processus de restricturatton de l'IRZ est de proposer un budget 
supporzable par l'Etat long terme. 

Le 'nntant du budget approav6 de 1989/90 est de 2.777,7 million FCFA. Ceci 
comprend la subvention par l'Etat de 1.350,0 million FCFA, et le crddit de la Banque 
Mondiale de 1,141.8 million FCFA destin6 au Projet de Recherche Agricole Nationale. 
Au cours des cinq prochaines anndes, le budget de I'IRZ sera rdduit A2.449,9 million 
FCFA en 1994/95. L'augmentation de la subvention par l'Etat A 2.480,8 million FCFA 
ndcessaire en 1900/91 refl0te la diminution du credit de la Banque Mondiale. A partir 
de 1991/92, la subvention par i'Etat se stabilisera autour de 2.400,0 million FCFA par 
an. 

Les budgets propos6s sont basds sur les estimations des coots prdsentds dans ce 
document et tiennent compte des frais de personnel, d'administration, d'entretien, de 
formation, d'opdrations de recherche et dinvestissements. Le changements par rapport 
aux budgets prdctdents comprennent les lignes budgdtaires rdalistes pour entretien et 
inves.issements de remplacement ainsi que le financement du renforcement du 
programme de formation. 

Dans le passd, il n'y avait pratiquement pas d'entretien. Assurer un entretien addquat 
des actifs de I'IRZ dvalu~s 7.000 million FCFA reste un objectif de base de ce plan 
de restructuration. Pour augmenter la longvitl des bftiments, infrastructure de 
recherche et dquipement, on a prdvu un budget rdaliste d'entretien de 255,0 million 
FCFA en 1990,'91 qui sera augmentd A286,4 million FCFA en 1994/95 Acause des 
investissements supplkmentaires ndcessaires. 

Le programme de formation pour amtlioier la qualitd du personnel de I'IRZ sera 
financ6 partiellement par les bourses accorddes par les donateurs et en partie par 'IRZ 

partir du crddit de la Banque Mondiale et 6galement partir de la subvention par 
l'Etat. 
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A partir du debut de 1990/91, les fonds de fonctionnement de la recherche seront 
s6par6s du budget d'investissement. Ce changemert est lid A la procddure de ddblocage
de fonds disponibles pour un fonctionnement normal de ]a recherche zootechnique. Le 
budget total de fonctionnement de 324,0 million FCFA en 1991/92 est bas6 sur le 
salaire moyen annuel par chercheur de 3,6 million FCFA. I1 sera augmentd 5 4,0 
million FCFA par chercheur en 1994/94, soit un total de 392,0 million FCFA. 

Le budget de l'IRZ comprend deux dldments, le budgct de base et le budget de projets
particuliers. Le budget de base reflte les principes du plan de restructuration et permet
A I'IRZ d'assumer selon des prioritds ddfinies de mani re rationnelle. Le budget de 
base doit 6tre financd A 100 % par l'Etat, Les besoins de recherche qui ne sont pas
compris dans ces prioritds mais qui sont importants pour le ddveloppement dconomique,
social et environnemental du pays long terme seront financds par les institutions 
dtrang~res et internationales de recherche ainsi que par les donateurs. Ils entreront dans 
le budge, de projets particuliers. 
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EXECUTIVE SUMMARY 

1. Intro cluon 

The present plan for restructuring IRZ aims at strengthening the Institute's focus on 
research to meet the Government's development goals, and at creating the structural, 
organizational, human resourcc and material conditions to make this operational.
The Government subvention will be expected to finance priority research 
programmes and connected service functions and training activities. At the same 
time the plan aims at attracting funds from the international research community. It 
covers the period from 1989/90 to 1994/95, and proposes an annual Government 
subvention stabilizing at 2,400 million FCFA. 

2. IRZ's Mandate and Goals. and the Need for Research 

The mandate of IRZ is to plan, program and carry out research and related activities 
with a view to improving livestock and fisheries production and wildlife conservation in 
Cameroon. 

Cameroon's agricultural sector is the backbone of the economy. Before the advent of 
oil production agriculture iccounted for 30% of the GDP and 80% of total exports.
The share has declined to about 25% of the GDP in 1987/88. But the sector still 
contributes to about half the total exports and generates employment for about 75% of 
the total working population. Of this, livestock production accounIs for 16% of the 
agricultural GDP and provides a source of income for 30% of the rural population. 

Per capita consumption of meat per year is about 15 kg resulting in a demand for 
roughly 150,000 tons, of which only 110,000 tons are domestically produced. Total 
demand is expected to increase to 240,000 tons by the year 2000. 

To achieve the objective of its mandate, IRZ's research programme must aim to make 
a contribution towards the Government's goals for food security and maintaining 
agriculture as the main source of growth in the economy. 

The operational implication of the Government's strategy would be to improve basic 
supply service, such as extension and research, timely delivery of inputs such as 
veterinary drugs and fertilizer, and improving road links between surplus and deficit 
areas. Animal research has to reinforce these strategies in essential areas: 

technical and economic research to sustain the desired growth in production 
and per capita consumption, and to spread these more evenly; 

- livestock systems research incorporating a multidisciplinary approach to reach 
the majority of the rural population; 

- research with a focus on sustainable intensification of the use of land and 
animals in order to reduce ecological damage which appears in all parts of 
the country where livestock is important. 
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3. Strategic Objectives and Aions 

To achieve its mandate, in the course of its restructuring programme IRZ has 
developed new strategic objectives, and specified actions to be carried out in order to 
meet these objectives. These are outl;aed below. 

Reorientate research approaches by deriving research objectives and

programmes/projects from national development goals and sector objectives, and by

identifying research needs from the grass roots level. 
 This strategy emphasizes on-farm
and livestock systems research which will be extended to all agro-ecological zones. This
leads IRZ's research into pre-extension and demonstration activities integrated with the
extension services and development projects. 

Provide national and regional decision makers with macro and micro economic 
parameters of the opportunities and constraints in animal and fisheries development.
This will be carried out through economic studies of trends in production, marketing
and consumption. 

Improve research effectiveness and coordinate research activities. IRZ aims to 
reinforce links and establish coordination mechanisms with national research
institutions, in particular with IRA, and the university centres of Dschang and 
Ngaoundere as well as with foreign and international research and development 
institutions. 

Obtain more autonomy for IRZ by changing its legal status to a public institution with 
a Board of Administrators. This will allow the Institute to decentralize its internal
responsibilities for greater efficiency and to shorten administrative procedures. 

Organize LRZ's research according to agro-ecological zones by operating from four 
centres: 

Sahel zone research centre; 
- Savanna zone research centre; 
- Forest zone research centre; and 
- High and Mid Altitude research centre; 

with their attached stations, laboratories and antennas. Each station and antenna will 
be given a research area for specialization. 

Provide an improved regional research coverage by establishing new stations and 
antennas in areas where there has been an expressed need from the rural population,
which tentatively are scheduled as follows: 

- a wildlife station at Maroua in 1991/92; 
- a regional station for the South in the vicinity of Ebolowa in 1992/93; 

an observation and demonstration antenna at Bangem in 1991/92; 
a regional antenna at Sangmelima in 1993/94; 
an antenna for collecting fisheries statistics in the port region of Douala in 
1993/94; 
an observation and demonstration antenna in Poli in 1994/95; 
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regional antennas at Mokolo, Banyo and Maiganga during the second five
year period. 

Studies will be carried out on the social and economic justification for the planned new 
units and appraisals on the exact location and needed investments required for their 
establishment. 

To assist IRZ in developing provincial research strategies and in following up existing 
research and pre-extension programmes, Zonal Programme Committees will be 
established in all six agro-ecological zones. These zonal committees will inform the 
National Programme Committee of the regional requirements of research. 

Create a strategic capacity for: 

- research programme management; 
- rural sociology and extension linkages; 

human resource development; and 
livestock economics. 

This will be achieved by strengthening the Directorate with a Research Division 
comprising a Chief of Division and four "Charg6s d'Etudes Assistants". 

Introduce an effective research management system by finalising the research planning 
guidelines for all programmes and preparing protocols for the corresponding research 
projects ard operations. This will eventually form the basis for an integrated master 
plan for research, extension and development policy. 

Introduce effective administrative management by creating a Support Services Division 
comprising the Administration and Finance Service, the Library, Documentation and 
Publication Service and to build up the additional requirements for the new service, 
Computing and Biometrics. 

Rehabilitate the research infrastructure of IRZ by carrying out essential repairs and 
improvements to regain the Institute's good functioning. Due to the lack of a normal 
budget proper maintenance of buildings, research infrastructure, breeding herds, 
vehicles and machinery, equipment and communication facilities have seriously 
deteriorated, and need to be improved to enable IRZ to fulfil its research 
commitments. The estimated investment cost of these measures totals 1,342.9 million 
FCFA to be spread over five years. One ,iiird of this amount will be used for 
immediate repairs and improvements, the other two thirds will be used for the 
completion of construction projects, purchase of vehicles machinery and equipment and 
the creation of new stations and antennas. 

Improve the efficiency of IRZ's personnel through the implementation of a personnel 
development plan. This will include obtaining an acceptable ratio between researchers, 
technicians and administrative staff through immediate reduction in personnel from 840 
to 715 during 1989/90, followed by selective recruitment to reach 799 in 1994/95. 
These overall figures are obtained by: 

- a reduction in national researchers from 91 to 76 in 1989/90, followed by an 
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increase to 88 by the end of 1994/95; 
reducing the number of technicians from 142 to 132 during 1989/90, followed 
by an increase to 157 by 1994/95;
slightly reducing the number of labourers from 371 to 357 in 1989/90, 
followed by an increase to 392 in 1994/95; 
a reduction in administrative personnel from 225 to 139 during 1989/90, after 
which the number would increase with the addition of new units to 152 by
1994/95. 

Recruitment will be based on operational job descriptions, qualifications and reliable 
references. The tasks and responsibilities of the key positions within IRZ will be 
verified and personnel performance will be evaluated. 

Enhance the quality of IRZ researchers in specialized subject matters by implementing 
a comprehensive training programme whereby 16 researchers will have completed an 
M.Sc. or DEA course and 26 researchers will have completed Doctorate training before 
the end of 1994/95. Further development of specialized skills for 11 reszarchers, 24 
technicians and 20 administrators will be carried out by short-term non-diploma training
abroad during this period and complemented by in-service training workshops and 
courses at the Institute, and through national and international conferences hosted by 
IRZ. 

IRZ will provide training for up to 30 students each year from national and 
international institutions and demonstrate research results to extension workers and 
farmers through workshops, field days, technical pamphlets and other pre-extension 
activities. 

Provide research-related laboratory services required by the farming community, for 
feed and pathological analysis as an essential support service to extension work. 
Quality control analysis of meat and dairy products will be provided with the aim of 
eventually establishing national quality standards. Cost/benefit analyses will be carried 
out on all IRZ services aimed at improving the economics of their operation, providing 
a better service to different categories of clients and charging appropriate prices.
Improved genetic material of different animal species and forage plants will be bred 
and adapted to regional conditions for development projects, extension services and 
farmers. 

Generate revenues from the produce of research such as genetically improved animals 
and forage seeds, meat and dairy products, and eggs, and from additional production 
units. The performance of all production and sales activities will be monitored and 
their profitability regularly evaluated. 
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4. Proposed Budgets and Financing Plan 

One of the goals of th;. present restructuring process of IRZ is to propose a budget 
which can be supported by the Government on a long-term basis. 

The approved budget for 1989/90 amounts to 2,777.7 million FCFA. This is made up
from a Government subvention of 1,350.0 million FCFA, the majority of the remainder 
coming from a World Bank loan of 1,141.8 million FCFA for the National Agricultural
Research Project. In the course of the following five years the proposed IRZ budget
will be reduced to 2,449.9 million FCFA by 1994/95. The increased Government 
subvention of 2,480.8 million FCFA requested for 1990/91 reflects the fall off in the 
World Bank loan. From 1991/92 onwards the Government subvention stabilizes at 
about 2,400 million FCFA. 

The proposed budgets are based on the estimated costs of the proposals made in this 
document for personnel, administration, maintenance, training, research operations and 
investments. The main changes from previous budgets are the inclusion of realistic 
figures for maintenance and the inclusion of a budget line for replacement investments, 
and to finance the reinforced training plan. 

In the past there was practically no provision for maintenance. To ensure adequate
maintenance of IRZ's existing assets of 7000 million FCFA as a basic objective of the 
restructuring plan, and to increase the life span of buildings, research infrastructure and 
equipment, a realistic estimate for maintenance is 255.0 million FCFA in 1990/91
which will increase to 286.4 in 1994/95 with the addition of necessary new investments. 

The training programme to enhance the quality of personnel and to gain needed skills 
for IRZ will be financed partly by scholarships from donors, partly by IRZ from the 
World Bank loan, with a small amount coming from the normal Government 
subvention. 

From the beginning of the financial year 1990/91 onwards the operating funds for the 
research programme will be included in the recurrent budget instead of the investment 
budget. This change is related to the dispersement procedures necessary for a normal 
functioning of livestock research. The overall research operating budget of 324.0 
million FCFA in 1990/91 is based on an annual average of 3.6 million FCFA per
researcher. This will rise to an average of 4.0 million FCFA per research by 1994/95 
giving a total of 392.0 million FCFA. 

The IRZ budget will consist of two elements, the core budget and the special project 
budget. The core budget is the budget which strictly reflects the principles of the 
restructuring plan and ensures that the Institute can effectively carry out its mandate, 
according to rationally defined priorities. The core budget must be financed 100% by
the Government. Research needs that do not fall within these strict priorities, but 
which are important to the country's long-term economic, social and environmental 
improvement suggested and financed by foreign and international research institutions 
and external donors will become part of the special project budget. 
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ACTION PLAN FOR RESTRUCTURING, REPROGRAMMING AND
 
REHABIITIATING
 

THE INSTITUTE OF ANIMAL RESEARCH (IRZ)
 

1. IRZ's MANDATE AND GOALS, AND THE NEED FOR RESEARCH 

The mandate of IRZ is to p!an, program and carry out research and related activities 
with a view to improving livestock and fisheries production and 
wildlife conservation in Cameroon. 

In order to achieve the objective of its mandate in the framework of the national 
livestock and fisheries development goals set by the Government, IRZ has to translate 
the sector objectives and sector targets into research objectives, targets, progranares 
and projects. Therefore, IRZ's research programmes should indicate what contribution 
their proposed outputs will make to meeting the development objectives of the livestock 
and fisheries sector, and also estimate the benefits for the livestock farmers and 
fishermen. 

The first goal of IRZ's research for development is to assist in elaborating development 
packages for the livestock and fisheries sector. In so doing, it will back up the 
development efforts of extension services for beef and dairy cattle, sheep and goats,
pigs, poultry, fisheries, rabbits, bees and horses, as well as the efforts in the 
development of forages, wildlife management and conservation, and in improving the 
health of domestic animals. 

The introduction of new technologies into existing farming systems will attempt to 
resolve: 

- technological problems, such as suitable breeds, animal health, herd and 
pasture management and feed; 

- social problems, such as farmers objectives and the change towards a market 
orientated behaviour; 

- economic problems, such as individual profitability and marketing; 
- ecological problems, such as overgrazing and erosion. 

A systematic and field orientated multidisciplinary approach is therefore needed. This 
requires IRZ to redefine the relationship between on-farm and on-station research, and 
to overcome the isolation of individual disciplines involved in animal research. 

A second, not less important, goal is to indicate to decision makers trends and 
bottlenecks to livestock development due to the macro-economic environment, national 
policies and strategies, and to make recommendations on how to overcome these 
constraints. A related goal is to help the Government, parastatals and the private 
sector to formulate development strategies. 

A third goal of IRZ is to engage itself in service functions for the rural and urban 
communities, notably: 
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- quality control of feed and feedstuffs, thereby making farmers and the general 
public aware of the importance of feed quality; 

- identification of toxic substances, and setting guidelines for maximum levels, to 
protect the health of animals and consumers; 

- fezLibility studies for small and medium-sized livestock projects; 
- macro-economic studies and participation in planning of donor-funded projects. 

By carrying out these services, IRZ will act as an interface between farmers, support 
services and the Government. 
IRZ's mandate and goals mentioned above are closely linked to the economic 
importance of the livestock and fisheries sector in Cameroon. For several decades the 
Governments major objective has been the increase in animal production. However the 
strategy to achieve this has recently been altered. While in the past efforts 
concentrated on the public (ranching) sector, the present strategies focus on the gradual 
modernization of the traditional sector. 

Cameroon's agricultural sector is the backbone of the economy. Before the advent of 
oil production agriculture accounted for 30% of the GDP and 80% of total exports. 
The share has declined to about 25% of GDP in 1987/88. But the sector still 
contributes to about half the total exports and generates employment for about 75% of 
the total working population. With the oil reserves and revenues projected to decline 
in the -nid !990"s the economy will again have to depend on agriculture to provide the 
major impetus for economic growth. The discussion point is whedier agriculture will be 
able to resume its role as the prime engine for growth in the economy. 

Livestock production accounts for 16% of agricultural production and provides a source 
of income for 30% of the rural population. Off take rates for animals are currently 
about 10% for cattle, 20% for sheep and goats, 60% for pigs and 100% for poultry. 
The resulting increase in meat production can be seen from Table 1. 

Table 1: Meat production in Cameroon (1969 and 1988) 

Ouantity (x 1000 tons) 
Type of meat 1969 1988 Total growth (%) 

Beef 42 65 55% 
Sheep and goats 11 20 83% 
Poultry 8 14 79% 
Pigs 11 11 0% 

Total 72 110 53% 

Per Capita (Kg) 11.8 11.0 -7% 
Source : Staff appraisal report. Republic of Cameroon livestock sector development 

project. World Bank, 15th November 1988. 

Per capita consumption of meat per year is about 15kg per year resulting in a demand 
for roughly 150,000 tons, of which only 110,000 tons are domestically produced. Total 
demand is expected to increase to 240,000 tons by the year 2000. 
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Imports of beef and poultry have increased from 4% to 12% of local consumption
during the last five years. Every year, Cameroon imports about 110,000 heads of cattle 
(about 20,000 tons) on the hoof from neighbourng Central African Republic and Chad,
and about 20,000 tons of meat from overseas. In value terms meat imports are second 
only to cereals and cereal production. Thus meat represents an immediate possibility
for important savings in foreign exchange through import substitution, and a medium 
term possibility for export earnings which will contribute to the compensation of the 
predicted decrease of oil production and the decrease in prices paid for the traditional 
export crops. 
Though development in production has lagged behind the development in demand, beef 
prices have greatly declined due to subsidised exports from EEC countries, as can be 
seen in Table 2. Consequently market prospects might be less favourable than they
first appear in the light of comparison between domestic production and domestic 
demand. 	 However, they remain favourable considering the growing demand. The 
demand potential for the Cameroonian meat market is further strengthened by the 
Nigerian market, which hr.. an annual deficit of 200,000 tons of meat. The Cameroon 
meat market is therefore iikely to remain a sellers market, if the Government succeeds 
in protecting production from the effect of subsidised European exports. 

Table 2: 	 Meat imports into Cameroon, 1981/82 to 1986/87 (tons and FCFA/Kg) 

1981/82 - 1984/85 1986/87 
Meat type Volume Price Volume Price Volume Price 

Beef 1 1220 650 600 10,400 280 
Pork 35 660 300 520 2,300 250 
Mutton 60 940 290 810 65 1,030 
Poultry 240 410 2,780 270 6,650 230 

Source : 	 Staff appraisal report. Republic of Cameroon livestock sector development
project. World Bank, 15th November 1988. 

Rightly the Government is concerned for medium term food security, taking into 
consideration: 

- the continuous growth in population; 
- the expansion in food production mainly by extending uncultivated areLs, to the 

detriment of the rain forest and pastoral land; 
. that the carrying capacity of the land has been reached or surpassed in strategic

regions of the country causing serious erosion and overgrazing problems. 

The efforts to increase animal production in the small holder sector will therefore have 
to focus on sustainable intensification of the use of land and animals. 

The operational implication of this strategy would be to improve basic supply services 
such as extension and research, timely delivery of inputs such as veterinary drugs and 
fertilizer, improving road links between surplus and deficit areas, especially between the 
Northern regions and Yaound6. 
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Research has to realise that knowledge about basic technologies is already available in 
principle due to intensive research either in Cameroon or in other countries with 
similar conditions. However, research results are frequently only known to the institute 
that produced them, or have not been tested at the farm level. 

In conclusion, the need for research is fourfold. Firstly, in order to sustain the desired 
growth in production and per capita consumption, and to spread these more evenly,
there is a need for both technical and economic research. Secondly, as animal research 
has neglected the needs of the large majority of the rural population, the research of 
the future must be directed towards a different set of objectives and be conducted by
different methods, with far greater emphasis on livestock systems research and an 
interdisciplinary approach. Thirdly, without environmental research, farm animals 
within traditional production systems might cause considerable ecological damage 
instead of contributing to the sustainability of agriculture as they should. Signs of such 
damage endangering production, are appearing in all parts of the country where 
livestock is important. Fourthly, long term trends suggest that the relative importance 
given to research on the different animal species needs to be reviewed, with greater 
weight accorded to small farm animals and aquaculture. 

2. GOAL OF REHABILITATION AND REORIENTATION OF IRZ 

The present plan for rehabilitating IRZ aims at strengthening the Institute's focus on 
research for the traditional livestock and fisheries sector. Only high-priority research 
programmes and connected service functions and training activities will be expected to 
be financed from the national budget. At the same time the plan aims at attracting 
funds from the international research community for complementary research work. 

A pre-condition is to regain the normal functioning of IRZ with respect to its research 
infrastructure. The current situation does not allow for the payment of salaries, 
electricity and water bills, and feed and drugs for the animals. It has led to a 
deterioration in the state of buildings, grounds and equipment, and has caused an 
almost complete halt in research activities. If allowed to persist, this situation will 
destroy the results of many long-term experiments and jeopardize the national capacity
for animal research which has been built up over more than thirty years. 

In order to achieve this goal, the objectives and actions outlined below, concentrate on 
increasing research efficiency and effectiveness by streamlining research programming
and management, priority setting procedures, and decentralizing responsibilities and 
tasks within IRZ. 

3. STRATEGIC OBJECTIVES OF IRZ 

To meet the above goals in the light of the rehabilitation plan, the new strategic 
objectives of IRZ research are as follows: 

1. reorientate research approaches by deriving the research objectives, targets and 
programmes/projects strictly from national goals and sector objectives set by 
the Government and by identifying research needs at grass roots level; 
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2. 	 set priorities for research programmes on different animal species, according to 
the expected economic impact of these programmes in the various agro
ecological zones; 

3. emphasize on-farm research through expanding the livestock systems research 
programme to all agro-ecological zones, and by setting up multidisciplinary
research teams with the technical services for extension; 

4. 	integrate research into development projects and missions; 

5. give each station a research area for specialization; 

6. carry out strategic economic studies for livestock and fisheries development to
 
be used by decision makers;
 

7. reinforce links with IRA, the University Centres of Dschang and Ngaoundere,
other national agricultural research entities, as well as international agricultural 
research centres; 

8. change the institute's legal status to a more autonomous one with a board of 
administrators, in order to shorten administrative procedures and allow internal 
responsibilities to be decentralized for greater efficiency; 

9. provide an improved regional coverage for animal research through the 

establishment of new units; 

10. introduce an effective research and administrative management organization; 

11. 	 regain the good functioning of IRZ through repairs and completion of the 
research infrastructure; 

12. attain an acceptable ratio between researchers, technicians and administrative 
personnel; 

13. 	strengthen human resource development by implementing a comprehensive 
training programme to improve specialized skills and leadership qualities; 

14. enhance the productivity of IRZ's personnel; 

15. 	reinforce IRZ's service functions, notably (i) quality control of animal feeds, (ii) 
disease diagnosis for farmers, and (iii) quality control for eggs, dairy and meat 
products in order to assure quality standards for the consumer; 

16. generate revenues from products of research, such as genetically improved 
animals and forage seeds, meat, dairy and egg products. 
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4. ACTIONS TO MEET IRZ's STRATEGIC OBJECTIVES 

4.1 Orientating research to national development goals and objectives 

IRZ will reorientate its research approach by deriving its objectives, targets and 
research programmes/projects strictly from national goals and sector objectives set by
the Government. At the same time the Institute will identify research and development
needs from the grass roots level and integrate these into its research projects, and bring
them to the attention of the Government. 

By 	attempting to derive its research objectives, targets and programmes for livestock 
and fisheries development in this way, animal research faces the following problems: 

1. 	The national and sector development goals and objectives are very general and 
in the past concentrated on the modern sector of production, and few national 
development targets have been set to overcome local, provincial or regional 
constraints. 

2. 	The global nature of the development goals and objectives, such as national 
self-sufficiency or the earning of foreign exchange, while implying an increase in 
production as a livestock sector objective, do not take into consideration the 
diverse potential of natural, human and institutional resources in the various 
provinces. 

As a consequence, IRZ will take into account the grass root problems identified by the 
various research stations around the country, for example the need for better use of 
local resources such as pasture, by-products or local breeds. In this bottom up 
approach, the aggregation of research outputs from sectors, provinces and agro
ecological zones, in terms of economic value as a contribution to national livestock and 
fisheries development will be compiled by IRZ and made available to the Government. 

Taking these points into consideration, IRZ is now adopting a dual approach to 
research.
 

Firstly, it is reformulating its commodity research programmes in such a way that they 
are more directly derived from and linked to the development objectives set by the 
Government. These programmes are complemented by supporting non-commodity 
programmes, notably livestock systems, agrostology (forages, feeds and feeding) and 
animal health. This reorientation has required a major planning study and workshop, 
the results of which are exemplified in Tables 3a and 3b for the livestock systems and 
beef programmes, and will be extended as part of IRZ's research reorientation for all 
of its research programmes. 

Secondly, IRZ will continue to follow the bottom-up approach, by including research 
projects identified at grass roots level, which contribute to development objectives not 
yet recognized and formulated by the Government. To strengthen this component of 
IRZ's dual approach, the institute has formally introduced livestock systems research as 
its thirteenth programme, because only in this way is it possible to adequately 
penetrate into the socio-economic realities and cultural traditions of the rural areas. 
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The challenge to IRZ is now to further develop these conceptual guidelines and test 
them against the economic, social and cultural realities in the field in the different 
agro-ecological zones. IRZ also faces the task of gradually matching its on-going 
research projects to these guidelines. 

In its concern to serve development, IRZ believes that by the end of 1994/95 there 
should be a master plan not just for research, but a fully integrated master plan for 
research, extension and development policy, incorporating achievement indicators for all 
parties concerned. This should be a combined task of IRZ, the other relevant research 
and academic institutions (IRA, CUDS, ISH) and the technical ministries (MINEPIA, 
MINAGRI). Clearly, success of the reorientation of IRZ will in the end depend largely 
on joint work in this direction. 

Tables 3a and 3b show IRZ's planning logic. The top left hand corner summarizes the 
national goals as pertaining to each programme, as well as the national targets for each 
commodity. 

From these national goals and targets the national development objectives have been 
derived as specified in the sixth national five year plan and other Government planning 
documents (column 1 ). Column 2 lists major constraints to the achievement of these 
development objectives. These constraints are partly identified in the same planning 
documents, partly by IRZ on the basis of its own insights. For the commodity 
programmes an attempt is made, in a separate column, to also quantify the effects of 
these constraints on the achievement of the development objectives. 

These constraints are of different kinds: technical, infrastructural, organizational 
(including weaknesses in extension), policy-related, and economical. Research can only 
address part of these. The others fall within the mandates of the technical ministries or 
are related to the overall economic context. 

In so far as research can help overcome these constraints, appropriate research 
objectives as well as corresponding research projects ha-ve been identified in the tables. 
These tables also indicate the agro-ecological zones in which the respective research 
projects are of importance. 

Indicators for assessing the performance of the different research projects are also 
stated in the tables. These indicators show what kind of outputs the research itself 
should produce, who are the potential beneficiaries, and what are the expected benefits 
in money or in kind. When the corresponding research protocols have been prepared, 
as a further stage in the research reorientation, (which will include the detailed 
allocation of human and financial resources), it will be possible to add more precise 
time frames for the achievement of these outputs. 

It should be realized that successful research creates only a potential for new benefits, 
and that many other factors intervene in determining whether, and to what extent, this 
potential will be realized: extension services, input supply, market outlets and price 
levels, etc. 

Thus, impact evaluation at the farmer level tends to confound the influences of 
research, extension, and the economic and policy environment. Furthermore, such 
impact evaluation is always difficult and has big time lags. With this reservation, 
several objectively verifiable indicators are available to assess the farmer's awareness, 
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interest and demands for research products. These can be verified by periodic 
sample surveys. Examples of such indicators are: 

- demand for improved genetic animal material from the research 
stations; 

- hectares of improved forages cultivated; 
- demand for production inputs; 
- demand for technical information, training programmes, 

demonstrations and field days; 
demand for improved technical packages. 

The final test of success of research, extension and Government policies
combined lies in the adoption of improved development packages, and the 
estimation of economic benefits. 

In addition to the above, further indicators that show the performance of 
researchers and the extent to which messages and packages have been extended 
are: 

research projects completed;
technical leaflets and scientific publications compiled; 
success in getting research projects financed by research councils or 
foundations. 
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4.2 Setting priorities for research programmes by agro-ecological zones 

The bottom-up approach of identifying research needs at grass roots level emphasizes 
the need to organize research by agro-ecological zones. This allows research to support 
livestock and fisheries development in the different regions in relation to: 

- natural conditions and adaptability of domestic animals, wildlife and fish;
 
- population density, social and agricultural structure, and land tenure;
 
- development of infrastructure and the economy;
 
- level of technological development in the livestock sector.
 

To 	take these basic factors into account in defining its research, IRZ will: 

1. 	emphasize within each of the different agro-ecological zones those animal 
species that cai generate the most wealth in that zone; 

2. 	 set priorities between the various agro-ecological zones according to population 
density, economic strength, existing infrastructure, and environmental hazards 
such as problems of erosion, soil degradation and desertification. 

For IRZ's research purposes, Cameroon is divided into six agro-ecological zones, (see 
Figure 1) defined by rainfall and vegetation, altitude and topography, endemic diseases, 
population density and consequently land use. Both natural and socio-economic factors 
are thus taken into account. 

The research priorities of IRZ, set for the various zones, with reference to commodities 
(major animal species) and to the essential complementary research programmes 
livestock systems research, agrostology and animal health are shown in Table 4. 

It should be emphasized that this approach of setting research priorities by 
agro-ecological zones takes into account that research cannot cover all animal 
species and reach all categories of livestock farmers in all six zones 
simultaneously. However, the regional coverage of the research network is 
such that there will be a spill-over of research results between zones, and that 
their adaptation to varied conditions will be tested through scheduled pre
extension programmes and on-farm trials. 

In Table 4, the needs for research on commodities and in non-commodity programmes 
are scored for their level of priority (3 = highest, 2 = medium, I = lowest) in each of 
the six agio-ecological zones, according to: 

- the relative importance and suitability of the various animal species in the 
respective zones; 

- the importance of research on the basic requirements of these animals in health 
control, pasture, feeds and feeding (agrostology); 

- the importance in each case of livestock systems research; and 
- the amount of problem solving research that has already been carried out for 

the different species. 
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Figure 1: Map of Cameroon showing agro-ecological zones, and IRZ's centres, 
stations and antennas 
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As can be seen from Table 4, Livestock Systems research is the only programme that 
scores highest priority (3) in all zones. This reflects the emphasis which IRZ is putting 
on orientating its research towards production patterns and well defined target groups.
IRZ considers ths as the key programme in pinpointing the needs of livestock farmers 
and ensuring that there is maximum transfer of the research results into the Field for 
the benefit of the farmers. The Beef and Small Ruminant programmes also score high
(total 14 and 15 points, respectively) followed by the Pig and Agrostology programmes
(13 points). The Poultry programme follows with 12 points. These six programmes
receive the highest overall priority (A). 

The pattern of scores for the Beef programme reflects the fact that beef cattle have the 
largest share in the livestock sector. The great potential of feed resources in the 
Humid Forest ZonL has been largely under-utilized because of tse-tse infestation, but it 
could be exploited in future by trypano-tolerant cattle. One such animal is the 
indigenous cattle breed Muturu, which is about to vanish unless measures are taken for 
its conservation and research. 

The high priority for the Agrostology programme is justified by the fact that lack of 
feeds is still among the major obstacles to a higher output in animal production.
Furthermore, specialized studies have identified this field of research as being very
important for the control of soil degradation by weeds (e.g., Bokassa grass), and of soil 
erosion which accelerates desertification, endangering not only the Far North but also 
certain areas of Adamaoua and the North-West. 

The Small Ruminant prooiamme, and to a slightly lesser extent the Pig and Poultry 
programmes, rank high in most of the six agro-ecological zones, not only because thcy
play an important role in diversifying agriculture in these zones, but also because 
research on these species in the past was neglected by comparison with cattle. 

As can also be seen from Table 4, IRZ's research priorities set for the different agro
ecological zones overall rank as follows 

1 High and Mid Altitude zone (North West, West);
2. Sahel zone (Far North, North);
3. Humid Forest zone (Littoral, South West, high pop.);
4. Wooded Savanna zone (Adamaoua);
5. Central/South Sub-humid Forest zone (medium population);
6. Eastern Sub-humid Savanna and Forest zone (low population). 

Conceptually, IRZ research tries to take into account economic, social and 
environmental factors for the different zones, with reference to indicators as !iven in 
Table 5. Emphasis is on the following factors: 

- the regional demand and supply situation for given animal products, paying due 
attention to the possibilities of inter-regional market complementarities; 

- the natural resource base and the opportunities to exploit these over time; 
- the urgency of environmental piotection; 
- the need to develop sustainable production systems to safeguard and increase 

income levels; and 
- the potential for adoption of results and the diffusion of benefits. 
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Table 4: Priorities' of research programmes according to agro-ecological zones 

I If III IV V VI 

Agro-ecological Sahel Savanna Ifigh & Mid Humid Sub-humid Sub-humid 
zones Altitude For st Forest Savanna & 

Forest 

Provinces Far North Adamaoua North West South West / Central / East 
/North Plateau West Uttoral South 

Altitude (m) 400-800 > 1000 700-1900 0.800 < 800 300-800 

lopulalion density Medium Low fligh Iligh Medium Low 

Rainfall (Inm) 400-1000 1000-1500 1500-2500 > 2500 1500-2500 1500-2500 Overall 
Total Priority 

Programme 
Beef 2 3 2 2 2 3 14 A 
Dairy 2 3 3 0 0 0 8 B 
Small Ruminants 3 1 3 3 2 3 15 A 
Pigs 
Poultry 

2 
3 

0 
0 

3 
3 

3 
3 

3 
2 

2 
1 

13 
12 

A 
A 

Rabbits 0 0 3 1 1 0 5 C 
Fishens 1 0 2 3 3 1 10 B 
Apiculture 2 3 2 1 0 0 8 B 
Iforses 
Wildlife 

2 
2 

2 
0 

0 
0 

0 
0 

0 
1 

0 
2 

4 
5 

C 
C 

Livestock systems
research 3 3 3 3 3 3 18 A 
Agrostology 3 3 3 2 1 1 13 A 
Animal Health I 3 1 2 2 1 10 B 

Total 26 21 28 23 20 17 

1 Highest prionty = 3. medium = 2. lowest = 1. Overall A = highest (18-12), B = second (11-6), C = third priority (5-0). 

In defining the research priorities, important cultural and social factors cannot be 
ignored. In particular, one must take into account that, in many livestock systems, 
animals are not regarded by their owners as purely a commodity. They play an 
important role in cultural events, serve as an investment and as a savings account, and 
minimize the impacts of risk factors such as disease outbreaks or droughts. 

Existing models for setting priorities in research are mainly commodity based, and to a 
varying degree rely on economic criteria. Methods of different complexity at the 
intermediate and micro planning levels (research projects and operations) are based on 
checklists, scoring or weighted criteria models, and benefit/cost analysis. 

The high priority for the Agrostology programme is justified by the fact that lack of 
feeds is still among the major obstacles to a higher output in animal production.
Furthermore, specialized studies have identified this field of research as being very
important for the control of soil degradation by weeds (e.g., Bokassa grass), and of soil 
erosion which accelerates desertification, endangering not only the Far North but also 
certain areas of Adamaoua and the North-West. 



17
 

Table 5: Economic and environmental indicators in the agro-ecological 
zones 

Criteria Sabel zone Savanna zone High & Mid Humid Forest CentraLSouth Eastern sub. Tout 
Altitde zone zone sub-humid humid Savanna 

Forest zone & Forest zone 
II III IV V VI 

Land area km'l 101,603 61,992 31,190 45,130 116,132 108,540 464,587 

Land area % 21.9 13.3 6.7 9.7 25.0 23.4 100.0 

National parks 
and equivalent 
reserves Ha. 

909,L'CO0 5,970 290,000 303,000 843,000 2,350,970 

Climatic risks to 
agriculture very high low medium medium low very low 
Ercnionfland 

degradation very high medium high medium medium low 

Population 2,335,000 423,000 2,552,000 2,502,00 2,159,00 476,000 10,447,000 

Population 
density /kn 23.0' 6.8 81.8 55.4 18.6 4.4 22.5 

Urbanization
 
rte 14.0% 22.6% 22.4% 60.8% 37.9% 24.0% 30.3%
 

Average gross
 
income per farm 
(FCFA) 159,000 167,000 356000 813,000 424,000 253,000 180,000 
from: 
export crops 43.1% 13.0% 40.4% 662% 67.3% 57.6% 51.2% 
food CoTP 27.1% 68.3% 499% 322% 31.0% 40.5% 40.3% 
livestock 298% 18.7% 9.7% 1.6% 1.7% 1.9% 85% 

Estimated 
Numbers of 
livestock 
1986,17 

Cattle 1.657,400 1,587,500 777.300 16,500 46.300 276,500 4,361,500 
Sheep 1,362,600 139,000 406,000 34,200 166,300 250.000 2,358,100 
Goat 1,507,300 84,900 695,000 56,000 307,100 267,200 2,917,500 
Pigs 53,000 2,0 400,000 190,000 95,000 60,000 800,000 
Poultry 1,867,000 194,000 3,054,000 2,393.000 6,014,00 478,000 14,000,000 

' 1 Far North- populattot density 95.1 mk', North: popu'aoon densir 8 8 'km . 
Scurce: Cameroon Agricultural S ctor Revew, March 19b9 

IRZ will apply the benefit/cost model elaborated by ISNAR for estimating Net 
Present Value, Benefit/Cost Ratio, and Internal Rate of Return, linked with 
sensitivity tests to evaluate the consequences of inaccurate estimates and to 
develop and study different scenarios, Using the information thus obtained to 
help improve tbe definitien of priorities, the rank order of projects and operations 
might then be modified according to weights reflecting social values (still to be 
elaborated), including those attached to livestock by different categories of 
farmers. 
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4.3 	 Emphasizing on-farm research by expanding the livestock systems research 
programme and by setting up multidisciplinary research teams 

Equally important for a higher research output is the reorientation of research, by 
transferring emphasis to on-farm research and to multidisciplinary research in order to 
establish strong ties between research bodies on the one hand and extension services 
and 	farmers on the other. The multidisciplinary research teams will be set up in 
collaboration with the technical ministries and development missions comprising not 
only 	the discipline of animal husbandry but also agrostology, animal health, economics 
and rural sociology. This approach will facilitate the elaboration of practical, 
economically sound, technological packages acceptable to farmers, the training of 
farmers (training by doing), the dissemination of extension messages and therefore the 
extension of research results. 

For 	this, IRZ will follow three research approaches; on-station research, on-farm 
research, and field research which are complementary in their different tasks. 

The task of on-station research is primarily to develop advanced technological packages 
such as genetically improved animals and high-yielding forages. This type of work is 
complex and exact, it requires centralized facilities and a relatively good control of 
environmental factors, and should not be carried out at a risk to the farmers. This kind 
of research has always to be at least one step ahead in terms of technological standards. 

On-farm research deals with (i) the analysis of on-farm problems and how farming 
practices are influenced by social structure and economic factors, and (ii) the testing of 
technologies elaborated on-station. 

Where livestock production is not confined to individual farms, as in the exploitation of 
communal areas, field research is carried out, involving analysis of existing resources, 
trends (e.g. degradation through erosion or fertility decline) and potentials. 

So far there have been three such multi-faceted research projects. The first, combining 
all three methods is the "IRZ/GTZ Livestock Systems Research Project" (see Diagram 
1), which is carried out by an inter-institutional research team with MINEPIA 
(Provinci-.l Delegations, SODEPA, Tse-tse Project, ONDAPB) and MINAGRI 
(MIDENO, PAFSAT, NWCA). The second is the Benoue Basin Integrated Farming 
Systems team whose members come from IRA, IRZ, IRAT and IEMVT (see Table 9). 
The third is a specialized poultry team for the Centre, Littoral and South provinces. 

The IRZ research stations form the basis for carrying out on-farm and field research, 
they serve as sources of progress for advanced production techniques, as sites for 
demonstrations of model farming methods, as centres for the organization of pre
extension activities and multi-locational trials, for training of extension agents, and as 
nuclei of genetically improved animals and seeds. 
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Diagram 1: Operating framework of the IRZ/GTZ livestock systems research project 
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4.4 Integrating research programmes into development pro=iect 

IRZ will carry out research in association with development projects. Linking adaptive
research to development projects, funded by national organizations or international 
donors, will contribute to achieving better project results, and also enable IRZ to carry
out on-farm and field research as defined in section 4.3. This is not possible without 
certain pre-extension and liaison infrastructure. One way of assuring this is through
contracts under which IRZ performs specific research, pre-extension or demonstration 
activities for, and using the infrastructure of, these projects involved in development. 

The first instance of such a contract is the participation of Mankon station in 
MIDENO's agricultural development project. Mankon station will carry out pre
extension research for the raising of goats, pigs, rabbits and poultry. A technical 
package developed at the station will be tested for the farmers at MIDENO's trial and 
demonstration units, against an agreed financial contribution. 

4.5 Giving each station a research area for specialization 

In addition to structuring research programmes on the basis of agro-ecological zones,
each research unit of IRZ will also be assigned an important research field as an area 
of specialization. This will entail building up a nucleus of research results at an IRZ 
station for the animal species important in the surrounling region. These results will 
then be e,.tended to other IRZ stations, as multiplication, demonstration and training
packages. An example would be breeding improved genetic material in pigs at Mankon 
station which could then be transferred to Yagoua station where pigs also play an 
important role in the surrounding area. 

This strengthens the scientific base for research, avoids duplications, and economizes on 
infrastructure. The distribution of the various research units of IRZ is shown on the 
map (Figure 1) and their specializations are presented in Table 6. 

The criteria for these specializations are, (i) the existing research infrastructure of IRZ,
(ii) the importance of the animal species in the surrounding regions, (iii) the vicinity to, 
or remoteness from, urban areas with regard to consumption and supplies, and (iv) the 
suitability of the locality in relation to specific na:ural resources, such as for fisheries, 
wildlife and apiculture. 

4.6 Carrying out strategic economic studies for decision makers 

As mentioned in chapter 1, an important objective of IRZ is to carry out strategic
economic studies that will help indicate to decision makers trends, opportunities, and 
shortcomings in livestock development. These studies will be commodity orientated. 
They wiTl deal particularly with internal and external factors that influence the national 
and regional markets for livestock and fisheries products. Results from these studies 
would then be used by Government planners to help them set national development 
policies and strategies. 
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Table 6: Specialized research areas of IRZ units 

Controllingunit Unit Province Specialized research areas 

Maroua Maroua Far North Livestock and range management in semi-arid areas; 
Soil conservation; 
Wildlife conservation and management. 

Garoua North Breeding and management of sheep and goats; 

Semi-arid browse forage plants. 

Poli North Observation and conservation unit for endangered cattle breed, Namtchi. 

Yagoua Far North Livestock management in semi-arid areas;
Conservation of endangered genetic resources with regard to cattle, sheep 
and goats. 

Mokolo Far North Integrated livestock crop production;
Pre-exrension and demonstration unit for small ruminants. 

Wakwa Wakwa Adamaoua Diseases and pests; 
Beef cattle genetics and management; 
Savanna range management. 

Banyo Adamaoua Forage seed multiplicatior.; 
pre-extension and demonstration unit for cattle. 

Maiganga Adamaoua Prc-xtension and demonstration unit for cattle. 

Mankon Mankon North West Pig, poultry and rabbit genetics; 
Multiplication of small animals, poultry, pigs, rabbits. 

Bambui North West Dairy cattle genetics, dairy technology, 
Highland range management. 

Babungo North West Forage seed multiplication. 

Foumban West Aquaculture. 

Bangangte West Observation and trial unit for red and white fulani cattle, sheep, goats: 
Range management. 

Bangem South West Observation and conservation unit for endangered cattle breed Muturu. 

Nkolbisson Nkolbisson Central Forest brow e forage plants; 
Livestock economics, marketing demand and supply. 

Ebolowa South Integrated small livestock systems into tree crop agriculture; 
Aquaculture pre-extension. 

Sangmclima South Observation unit for integrated animal/fish/crop production and wildlife. 

Bertoua East Trypano-tolerant ruminants (atte, sheep and goats) genetics and 
management; 
Forest wildlife. 

Directorate Limbe South West .Manne fishenes. 

Knbi South Prawn fisheries. 

Douala Littoral *Fish statistics, supply and demand. 
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4.7 Reinforcing links with national and international research and training institutions 

An increase in IRZ's research effectiveness can be achieved by reinforcing its links with 
IRA, the University Cenires of Dschang and Ngaoundere, other national research 
entities, international reseaih institutions, foreign universities, and technical assistance 
organizations interested in research. Cooperation will not only serve farmers and 
researchers better, but also politicians, civil servants, development agents, teachers, 
students, and indeed the foreign and international research institutions and universities. 
This cooperation will include : 

-	 joint multidisciplinary research teams; 
- joint research reviews, programming and coordination;
 
- joint workshops and seminars;
 
- sharing research infrastructures with IRA and CUDS, at Ebolowa/Nkoemvone
 

and Maroua, and elsewhere; 
. joint service centres between IRZ and IRA (Library and Documentation centre, 

Computer centre); 
- joining with university centres (CUDS, Ngaoundere) in training and research 

programmes for students; 
- joint publications (Journal 'Science and Technology'). 

IRZ's cooperation with IRA is already underway and can be enhanced by: 

- participation of the Directors in each other's programme committees; 
- joint library and documentation facilities at Nkolbisson, which will be extended 

to regional centres; 
- si.aring land at stations, for example at Bambui: using steep slopes for grazing 

(IRZ) and gentle slopes for cropping (!RA); 
- joint IRZ/IRA research interests, for example collaboration in surveys and 

trials, TLU activities and secondment of specialis', to each other's research 
teams (e.g. on animal traction for the work oi iRA in the Far North); 

.	 assisting each other's research: IRA in studying soil erosion of pastures, or in 
seed production of forages; IRZ in research on organic manure for crops, use 
of surplus crops for livestock feeds. 

A similar cooperation is proposed by setting up joint technical working groups with 
CUDS and the University Centre of Ngaoundere. In this context, it should be 
mentioned that CUDS is represented on the IRZ Board and on its Programme 
Committees, though IRZ is not represented on the CUDS Board and committees. It is 
felt CUDS should reciprocate. 

There is a laboratory at CUDS similar to the feed analysis laboratory at Mankon. It is 
intended that the two laboratories will work together closely in the future to prevent 
duplication of services and to try to provide a service that covers the whole country. 

Cooperation in training and teaching of students is already well established. IRZ 
researchers are teaching at Ngaoundere University Centre. Students from various 
institutions including foreign institutions are trained at IRZ research units, as Table 7 
shows for the five year period 1983-1988. It can be seen that IRZ provides two types 
of training. Most participants are attached to IRZ research activities and receive their 
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training in this context. Others, notably farmers and foreign volunteers, receive special 
short term training courses and demonstrations in production techniques. 

Unfortunately, this training could not continue during 1988/89 due to lack of funds. 
Given the national importance of such training, ways and means should be found in 
cooperation with CUDS to continue and strengthen this function. Given the 
predominantly research-related nature of the training, IRZ will continue to finance this 
from the research operating funds. 

A further increase in research effectiveness can be achieved by collaborating with 
international research organizations and universities like the Institut d'Elevage et 
M6decine V6t6rinaire des Pays Tropicaux in Paris (IEMVT), the Institute of Tropical 
Veterinary Medicine in Edinburgh, the Plum Island Disease Centre in the U.S.A., and 
the Technical University of Berlin. 

Table 7: 	 Training of farmers, research students and extewsion agents at Mankon, 
Bambui, Wakwa, Nkolbisson and limbe stations, 1983/84 - 1987/88 

Institution 	 1983/84 1984/85 1985/86 1986/87 1987/88 

Veterinary School (Jakiri) 4 10 
Dschang University Centre 
(ENSA) 4 5 15 5 9 
Regional College and Technical 
College of Agriculture (Bambili) 

7 6 9 2 3 
University of Yaounde - 4 11 9 2 
Cooperative College (Bambui) 1 2 4 2 
Nursing School (Yaounde) 10 - 8 -
Cameroon Development 
Corporation (CDC) and Douala 
University Centre 3 2 2 - 2 
Farmers and Peace Corps 
volunteers 17 51 10 2 6 
University of badan (Nigeria) 2 2 7 6 5 
Ahmadou Bello University and 
others in Nigeria - 1 4 4 3 
Veterinary School Dakar and 
Wye College UK - 2 2 4 3 
IEMVT and Universit6 de Paris 
XI (France) 2 2 2 1 1 

Total 	 46 81 84 35 34 



24
 

Research 	training projects have been designed by IRZ researchers in cooperation with 
researchers from these various institutions, as shown in Table 8, aimed at 
simultaneously achieving two objectives: 

- to solve a national problem in livestock research; 
- to train the IRZ researchers in the execution of specialised research with the 

assistance of experienced researchers in the discipline concerned. 

These research training projects are of varying duration. In most cases they lead to a 
higher degree. The research under these training agreements is being carried out as 
on-station 	and on-farm research in Cameroon. The preparation of the final research 
protocols 	is now carried out by the researchers and their supervisors at the participating
institution abroad. Funding for these projects comes both from IRZ (staff salaries and 
research operating costs from the normal budget, air fares, tuition costs and overseas 
living expenses from the World Bank loan) and the overseas institutions, as well as 
from third party research donors such as the IDRC, EEC, IFS, the German Research 
Council, the British Council, GTZ, CIRAD, and ILCA. Contacts with additional 
partners are being pursued: DSE, ODA. 

Table 8: 	 Research training projects designed with international institutions and
 
universities
 

Research Project Research Objectives 	 Collaborating Institution 

Diagnostic virology To upgrade the diagnostic capability of the IRZ veterinary Cornell University,
laboratory. Plum Island. U.S.A. 
To acquire technology for the local production of diagnostic 
reagents. 

Poultry management and To evaluate poultry production techniques in highland and lowland University of Arkansas. U.S.A. 
biometrics areas of Cameroon. 

To standardize poultry housing systems and appliances using local 
matenals suitable for efficient broiler and layer production. 

Plankton productivity in Evaluation of the contibution of micro phytoplankton to the University of Buckingham.
'ishenes 	 productivity of manne coastal ecosystems (relative to the Cameroon England. 

shelf). 

Fish technology and To evaluate the quality level of traditionally smoked and stored fish Rivers State University,
preservation with the aim of improving conservation me hods. Nigeria. 

Increase pig producirvity To increase efficiency of pig production i Cameroon by the use of University of Reading,
through better balanced feed local by-products as feed. 	 England. 
rations 

Increase beef productivity Analysis of the nutritional values of natural pastures and the University of Montpellier /

through better pastures possibilities of improvement at village level. IEMVT, France.
 

Improve sheep production in Evaluation of the local dwarf sheep population in Cameroon Technical University of Berlin
the humid forest Selection, breeding, feeding, management. (T.U.B.), W. Germany. 

Develop dual purpose poultry Evaluation and development of the potential of indigeiious fowl in Technical University of Berlin 
Cameroon for egg and meat production using tropical relevant (T.U.B.), W. Germany. 
major genes. 

Improve local cheese Elaboration of simple semi-hard cheese making techniques. University of Reading.
production Engand. 

This international cooperation is extremely important to IRZ. Not only does it improve
research standards and qualifications, it also builds up permanent external contacts, and 
attracts funding from international ,gencies. 
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In addition to this form of cooperation which combines research execution with 
training, IRZ also carries out long term research projects with the bilateral technical 
cooperation agencies of France, Germany, Canada, Holland, and Japan, and with 
international organizations such as the Food and Agriculture Organization (FAO) and 
the International Union for the Conservation of Nature and Natural Resources (IUCN).
ILCA coordinates important research n.tworks for Africa of which IRZ is a member; 
benefits include the mutual discussion and improvement of research protocols,
avoidance of duplication, and help from ILCA in establishing international contacts. 
ISNAR is collaborating with IRZ and IRA in methodological developments concerning
the definition of research priorities, and in various aspects of research management. 
Projects already in progress and those currently being planned are shown in Table 9. 

Table 9: Long term research projects funded by bilateral and multilateral development 
agencies 

Research Project Research Objectives Collaborating Agency 

Conservation and development 
of the Waza, Logone region of 
Cameroon 

Rehabilitation of the Logone flood plain ecosystem and sustaining
its use by the local people and wildlife. 
Preserv'ation of wildlife in zones outside the Waza national park and 
improvement of the socio-economical situation of villages around 

University of Leiden, 
Netherlands, IUCN. 

thepark. 

Young ruminant mortality To determine young ruminant mortality rates and diagnose the main IEMVI', France. 
causes of death. 

Dry season feeding To determine the scope of dry season feeding for economical use by IEmV, France. 
small farmers. 
Improvement of livestock management to minimize the need for 
feed supplements, 
To evaluate the effect of dry season feeding on animal health. 

Improvement of soil fertility Technology and management for the large scale production of good IEMVF, France. 
quality manure. 
Erosion control by introduction of legumes. 

Livestock systems research To descnbe the livestock production systems of Cameroon and 
identify their constranis and potentials for development in an effort 

(;I.-- Germany. 

to elaborate a relevant national livestock research plan. 

Rabbit production in bamboo To introduce the use of local materials in the construction of rabbit IFS 
systems cages and equipment. 

Climatic adaptation in laying 
hens and thyToid metabolism 

To gain accurate information on the nutritional requirements of 
laying hens under varying climatic conditions and the effect of 

IFS 

thyroid hormones on climatic adaptation. 

Protein requirements in 
poultry farming 

To establish correct protein nuition standards for traditional 
poultry farming. 

FAC, France. 

By-products To characterize and quantify all by-products used in livestock IDRC. Canada. 
farming in Cameroon. 
To determine optimum feeding levels of by-products in sheep and 
goats. 

West African research To coordinate and exchange research results between West African ILCA 
networks on meat and milk countries. 
from cattle, and on small 
ruminants 

Primate census and population 
studies 

ro study primate numbers and population dynamics, and elaborate 
survival strategies under shrinking natural resources. 

Japan 

Pnonty setting in livestock 
research 

To study the most appropriate methods and tools of pricnty setting 
at the level of research projects in IRZ 

ISNAR 
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4.8 	 Changing the legal status of IRZ 

One of the main bottlenecks preventing IRZ from increasing its efficiency is its 
organizational structure. Therefore it is crucial to change IRZ's legal status from that 
of an institute with a Board of Directors ("Conseil de Direction") to that of UpublX 
organization with a Board of Administrators ("Conseil d'Administration"). 

The present system of administration and financial management through the public 
services is time consuming and costly. The proposed new status will give IRZ the 
,,e:zzry autonomy to introduce a management system that follows the rules of 
privately organized enterprises. This will allow IRZ to tailor its rules to the specific 
requirements of its research operations, while remaining a public institution. Such 
partial autonomy is considered a pre-requisite to fulfilling a performance contract. 

The additional authority which this new status will give the Director, will then be 
delegated in a decentralized manner throughout the structures of IRZ. This will allow 
the various organizational levels of the Institute to efficiently handle external contacts 
and manage their personnel. In particular, it will enable the Institute to deal much 
more effectively and directly with appointments, incentives, sanctions and termination. 

The 	recommended composition of this new Board is as shown in Table 10. 

4.9 	 Improving the reional coverage of IRZ through revising its structure and 
establishing new units 

With regard to its operating structure and infrastructure, IRZ will function, as in the 
past, from research centres, stations and antennas. In the framework of the planned 
decentralization of responsibilities in IRZ it is proposed, as shown i,, Diagram 2, to 
upgrade Nkolbisson and Mankon to centres, the antennas Garoua and Bertoua to 
stations, and to add Maroua as a new centre and Ebolowa and Maroua as new stations 
and Sangmelima, Douala, Bangem, Poli, Mokolo, Banyo and Maiganga as new 
antennas. Upgrading stations to centres and antennas to stations will not involve 
significant extra costs beyond what would be needed in any case for these units to 
adequately fulfil their regional and national roles. 
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Table 10: Proposed Board of Administrators of [RZ 

Chairman: 	 The Minister of Higher Education, Computer Services and Scientific 
Research (MESIRES) 

Vice-Chairman: 	 The Minister of Livestock, Fisheries and Animal Industries 
(MINEPIA) 

Members: 	 - A Representative of the Ministry of Agriculture (MINAGRI) 
- A Representative of the Presidency of the Republic 
- A Representative of the Ministry of Finance 
- A Representative of the Ministry of Planning and Regional 

Development 
- Two livestock farmers proposed by IRZ 
- Two Members of Parliament 
- The Director of Scientific and Technic,1 Research, MESIRES 
- The Director of IRZ 

Co-opted 
Members: - The PE--ector General of the University Centre of Dschang 

- The Director of IRA. 
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Diagram 2: Structure of the Institute of Animal Research 

MESIRES 

Board of Administrators 

I I Zonal Programmes 
National Programmes Committee Committees 

Director 
Deputy Director I 

Directorate: 

Accountancy Support Services Division Research Division 

Administration and Finance Research Programme Human Resources 

Library, Documentation Management Ceveiocmonr 
and Publications Rural Sociolog & Uvestock 

Corn utng &Biotametrics Extension Liaison Econom ics 

Centres: 

Sahel Zone i Savanna Zone Forest Zone Hign &Mid 
N b niAitude Zone 

Maroua Wakwa Nkolbisson Mankon 

Stations: 

Yagoua I Wakwa Limoe Nkolbisson * Bambui 
Garoua L Berioua I Mankon 

Maroua Ebolowa Fcum ban 
Wildlife _ _ I _ 

Hi Nutrition 
Laboratory

Animal Health 
Labs: Labs: Laboratory Dairy Technology* 

Laboratory 

Antennas: 
i BabungoPoli Banyo Kribi Sangmelima ang 

Maiganga ouala I BangangteMokolo !B I angem 
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In particular, upgrading Nkolbisson and Mankon from stations to centres will not 
require new investments in administrative infrastructure. In the case of Garoua, the 
infrastructure and personnel are in place. Bertoua will need substantial expansion
irrespective of whether or not it becomes a station. The costs of new IRZ units at 
Ebolowa/Nkoemvone and Maroua (the latter consisting of a few offices only), can be 
kept low if the existing infrastructures belonging to other organizations (IRA, CUDS...) 
can be shared. The antennas are observation and trial posts requiring little 
infrastructure. 

In 	future, IRZ will operate from four centres: 

1. 	The IRZ Sahel Zone Research Centre: overseeing the stations of Maroua, 
Garoua and Yagoua, and the Poli and Mokolo antennas. 

2. 	 The IRZ Savanna Zone Research Centre: overseeing the station of Wakwa and 
the antennas of Banyo and Maiganga. 

3. 	The IRZ Forest Zone Research Centre: overseeing the stations of Nkolbisson, 
Bertoua and Ebolowa, and Sangmelima antenna. 

4. 	 The IRZ High and Mid Altitude Zone Research Centre: overseeing the stations 
of Mankon, Bambui and Foumban, the nutrition and biochemistry laboratory at 
Mankon, and the Babungo, Bangangte and Bangem antennas. 

The four centres, based at Maroua, Wakwa, Nkolbisson, and Mankon respectively, are 
zonal research centres. The Sahel Zone Research Centre corresponds to the area of 
the 	Far North and North provinces. The Savanna Zone Research Centre corresponds 
to 	the area of the Adamaoua province. The Forest Zone Research Centre serves the 
forest areas of the South West, Littoral, Centre, South and East provinces. The High
and Mid Altitude Zone Research Centre caters for the areas between 700 and 1900 
meters high in the North West, West and the South West provinces, and up to the 
transitional forest areas of the Central province. IRZ activities in fisheries research are 
under the direct control of the IRZ Directorate. The Centre at Maroua is also the 
centre for wildlife research. 

The primary function of these centres is to develop regional research strategies, to 
introduce and organize on-farm and field research (as defined in section 4.3) and a pre
extension network, in collaboration with all services concerned with development, and 
to coordinate the IRZ research in their respective zones. These important tasks of the 
regional centres are reflected in the job description "or the chief of centre which xill be 
elaborated as part of the restructuring process. 

The chiefs of centre will be assisted and advised by six Zonal Programme Committees 
(one per agro-ecological zone as defined in Table 4). The reason to have zonal 
committees rather than committees organized by province, is that this will enable 
committee members to discuss and resolve common problems of the livestock farmers 
in a relatively homogeneous environment. 

Whereas the centres identify research and development needs in their regions, IRZ's 
stations form the operational basis for carrying out this research. To interface between 
the stations and the farming community the antennas will operate as observatory and 
trial posts. They will perform pre-extension work, gather information and transfer 
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research results to farmers. For such, Livestock Liaison Units at Bambui, Mankon, 
Wakwa and Maroua will be operational in the first five-year period of the performance 
contract. 

The location of research stations and antennas are based on two major determining 
factors: 

- ecological diversity: six agro-ecological zones influence the kinds and breeds of 
animals that are kept on farms, as well as the husbandry practices; 

- facilitating transfer of information: the distribution of human and physical 
resources of IRZ takes account of the need to reach the animal farming 
communities in the different parts of the country. 

To improve its regional coverage, IRZ will -stablish a new station for research at 

Ebolowa, to respond to the expressed needs of the population and the importance of 
If IRZ were to share the existing IRAvarious small farm animal species in the area. 


infrastructure at nearby Nkoemvone, the IRZ research would be restricted to poultry,
 

pigs and fish ponds in view of the limited space available. Alternatively, a new
 

Ebolowa station could accommodate a more diverse research programme of both IRZ
 

and IRA.
 

and wildlife station at Maroua will coordinate all fieldA new Sahel research centre 
This work will be mostlyresearch for conserving and exploiting wildlife in Cameroon. 


carried out in national parks, reserves, and surrounding areas, where researchers will be
 

posted: Waza, Mount Cameroon, Campo, Buffle Noir, Dja & Lobo, Korup and Kimbi.
 

The Sahel research centre and wildlife station will only need a few offices which it will
 

seek to acquire at the CUDS antenna or the IRA centre at Maroua.
 

As can be seen from Diagram 2, IRZ also will establish regional antennas at 
new antenna in the portSangmelima, Bangem, Poli, Mokolo, Banyo, and Maiganga. A 

area of Douala will be established to collect fisheries statistics. 

The three IRZ laboratories (the animal health laboratory in Wakwa, the nutritional 

standards and biochemistry laboratory in Mankon, and the dairy technology laboratory 

in Bambui), important both on a regional and a national basis, are attached to the 
are located in order to economize on the management ofresearch stations where they 


their infrastructure. However, they have complete autonomy to carry out their daily
 

functions and services.
 

4.10 Introducing an effective reseirch and administrative management organization 

In addition to the proposed change in the legal status of the Institute, its internal
 

organization would be modified as shown in Diagram 2.
 

4.10.1 The Directorate 

It is proposed to reorganize the Directorate of IRZ in the following way: 
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- The Research Service would be upgraded to a Division and will be headed by a 
Chief of Division, assisted by a team of four "Charg6s d'Etudes Assistants". 
This team will together be responsible for four distinct areas of management 
and study: 

- research programme management,
 
. human resource development,
 
- rural sociology & extension liaison, and
 
- livestock economics.
 

- A Support Services Division should be created. It will be headed by a Chief of 
Division and should comprise the Administrative and Financial service, the 
Library, Documentation and Publications service and the Computing and 
Biometrics service. 

- An "Attach6 de Direction" should be appointed to assist the Director in 
confidential matters and duties that do not fall under research or pure
administration. This will leave the Director more time for conception,
planning, search for funds and international research cooperation. 

4.10.2 The Research Division 

To strengthen the Directorate the expanded Research Division will have a strategic role 
in reinforcing the research management and in improving IRZ's capabilities in livestock 
economics, human resource development and liaise with the technical services. 

It will be the task of research programme management to determine the research 
objectives and priorities, then to plan concrete research projects, and carry out proper 
resource allocation. These plans have to be based on realistic data and projections of 
manpower, station and field researLh facilities, Government budgets and external 
funding. The planning and programming process will be improved by the installation of 
a permanent monitoring and evaluation system as part of the National Agricultural
Research Project (NARP), and the setting up of a management information system with 
assistance from ISNAR. 

Human resource development and management are very important functions, requiring
specialised attention. In addition to various non-administrative aspects of management
of fesearch personnel (recruitment, supervision, evaluation, advancement...), the 
planning, organization and scheduling of training for researchers and technicians, as 
well as the promoting of research leadership and cooperative attitudes, are critically
important tasks of human resource development. 

The principal role of rural sociolog and extension liaison will be to design and 
organize pre-extension work, demonstrations and other ways to communicate with the 
farmers, the extension agents and other target groups. It will also have a special
responsibility for integrating research into development projects. These activities will 
require considerable understanding of and sensitivity for the social and cultural 
particularities of the different categories of livestock farmers. 
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Livestock economics will deal with trends in production rnd consumption and with 
internal and external factors that influence the national and regional markets for 
livestock and fisheries products. It will also play an important part in the analysis of 
research projects for the purposes of priority setting and evaluation. 

The Institute's striving to become more efficient and effective in research for 
development will be further supported by the existing National Programme Committee 
as well as the newly proposed Zonal Programme Committees. Whereas the National 
Programme Committee is responsible for setting national priorities taking into 
consideration 	zonal goals, the Zonal Programme Committees will set zonal strategies
for animal research, and will be involved in the follow-up of agreed programmes and 
strategies. The composition of these committees is listed in Tables lla and llb. 

Table Ila: 	 Composition of the National Programme Committee for animal research 

Chairman: 	 The Director of Scientific and Technical Research (MESIRES) 

Members: 	 The Director of IRZ (Secretary)
 
The Director of Studies, Projects and Training (MINEPIA)
 
The Director of Livestock and Animal Industries
 
The Director of Fisheries
 
The Director of Veterinary Services
 
A Representative of the Minister of Agriculture
 
The Chief of the Zootechnical Department of ENSA, CUDS
 
The Director of IRA
 
The Director of CAC
 
The Director of SODEPA
 
The Director of LANAVET
 
The Secretary General of the Chamber of Agriculture
 
The Chief of the Research Division, IRZ
 
The Chiefs of Centres, IRZ
 

Table llb: 	 Composition of Zonal Programme Committees for animal research 1 

Chairman : 	 The Chief of Centre concerned, IRZ 2 

Members : 	 The Chief of the IRZ Research Division 
The Chief of 	Centre concerned, IRA 
The Provincial Delegate(s) of MINEPIA 
One Chief of Sector, MINEPIA 
The Provincial Delegate(s) of Agriculture, MINAGRI 
The Provincial Delegate(s) of the Ministry of Planning 
One Mayor of a Rural Council 
Two Presidents of Livestock Co-operatives 
The Representative of CUDS from the province(s) 

The Director of the University Ccntrt Ngaoundere is a member of the Savanna Zonal Programme Committee. 
- The chairman may co-opt persons qualified to make contrbutions to participate in the work of the committee. 
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4.10.3 The Support Services Division 

The Support Services Division comprises three distinct services: 

- Administration and Finance; 
. Library, Documentation and Publications; 
- Computing and Biometrics. 

At IRZ headquarters, the posts of responsibility in the Administrative and Financial 
Service remain unchanged, except for the addition of a Chief Clerk for Materials. This 
addition is absolutely necessary in view of the Institute's large amount of specialized 
equipment which needs special care and maintenance. 

With this addition, the Administrative and Financial Service includes the following 
posts: 

. 1 Chief of Service for Administration and Finance; 
- 1 Assistant Chief of Service for Administration and Finance; 
- 1 Chief Clerk (Chef de Bureau) for Administration; 
- 1 Chief Clerk (Chef de Bureau) for Finance; 
- I Chief Clerk (Chef de Bureau) for Materials;
 
- 1 "Comptable Mati~res".
 

At each station the following posts of responsibility will exist: 

- 1 Chief of Section for Administration and Finance; 
- 1 "Comptable Mati6res". 

No specific administrative personnel will be posted at the antennas; they will be 
administered through the stations. 

The Library, Documentation and Publications service will develop further as a joint
service of IRZ and IRA, administered by IRA. It will incorporate the relevant staff of 
the two institutes. 

The Computing and Biometrics service is a new service of IRZ, which will also 
accommodate the joint IRZ/IRA computing centre which is administered by IRZ. 
Additional staff are needed with specialized skills in computer management and 
biometrics. They will be obtained through training and/or recruitment. 

4.10.4 The Accountancy 

There will be no change in the special place and composition of the accountancy
personnel. In addition to the Accountant at IRZ headquarters there will be a 
"Comptable D616gu6" at each station under the supervision of the accountant. 
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4.11 Investments to regain the good functioning of IRZ 

The good functioning of IRZ has been severely affected by lack of a normal budget.
Not only are the results of long term research in jeopardy through lack of maintenance 
on equipment and buildings, and through the deteriorating health of research animals. 

To halt this deterioration, to bring the Institute back to a basic level of functioning, and 
to enable IRZ to improve its geographical coverage, the following measures have to be 
taken: 

. repair/renovation and improvement of buildings and research infrastructure; 
- replenishment of breeding stock; 
- repair and purchase of vehicles, machinery, equipment and furniture; 
- repair and improvement of communications facilities; 
- completion of construction projects and establishment of new units; 
- installation of joint IRZ/IRA facilities under the NARP. 

The estimated investment costs of these measures are summarized in Tables 12a and 
12b. The total is 1,342.9 million FCFA. One third of this amount will be needed for 
repairs and essential improvements (Table 12a), the other two thirds will go mainly to 
the completion of construction projects, the acquisition of vehicles, machinery and 
equipment, and the development of the proposed new stations and antennas to service 
hitherto neglected zones and commodities (Table 12b). Given the fact that IRZ signed 
a performance contract with the Government on 4th January 1990, it is of the greatest
importance that rehabilitation of the Institute be taken in hand and completed as soon 
as possible. This is all the more so because several stations have deteriorated to the 
point where a performance contract could not be applied without special transitional 
provisions. 

In spite of the urgency of the above measures, both logistic and budgetary 
considerations probably dictate that the investments be spread over a period of five 
years. This is reflected in Tables 12a (footnote 1) and 12b. The investments in year 
one, 1990/91, cover the bulk of the necessary repairs and improvements (Table 12a), as 
well as some urgently needed constructioi-, faim machinery, vehicles and equipment
(Table 12b), all at existing stations. 

The investments planned for year two, 1991/92, mostly concern IRZ's principal stations 
(Wakwa, Bambui and Mankon) but also include provision for the improvement of 
Bertoua, Garoua and Foumban. With the exceptions of Maroua and Bangem, where 
activities are almost ready to start, all investments in new sites are scheduled for years
three, four and five, 1992/93 to 1994/95, except for Mokolo, Banyo and Maiganga
which are programmed to be established in the second phase of the performance 
contract. 

4.11.1 Repairs and essential improvements 

Due to the lack of proper maintenance in the past, buildings, research infrastructure, 
breeding herds, vehicles and machinery, equipment and communications facilities have 
seriously deteriorated. Often damage to one item has caused further damage to other 
items. For instance, failure of an air conditioner, by not being repaired immediately, 
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has caused further damage to costly research equipment; lack of dry.eason feed has 
caused depletion of herds. 

Necessary repairs include: buildings in Mankon, Bangangte, Bambui, Wakwa, Yagoua, 
Garoua, Limbe and the Directorate (56.5 million FCFA), roads, fences, water and 
electricity facilities, deticking dips and other research infrastructure (216.7 million 
FCFA) as well as the essential renovation of pastures and fish ponds (82.4 million 
FCFA). 

About 54.1 million FCFA are required to replenish the stocks of animals to an 
acceptable level, as the size of herds has diminished over recent years due to outbreaks 
of disease and lack of dry season feed. Most purchases will be in genetically important 
local breeds; their prompt replenishment is important to restrict the damage to the long 
term prospects of livestock in Cameroon by neglecting research into their preservation. 

Repairs are also necessary to the fishing boats at Umbe station (5.3 million FCFA), to 
vehicles and farm machinery at four stations (1.9 million FCFA), and to equipment and 
furniture (6.0 million FCFA). 

The isolated position of IRZ stations means that a strong communications network is 
required for effective management. Communications equipment needs to be repaired 
or renovated at seven stations (10.6 million FCFA). 

These investments for repairs and essential improvements total 433.5 million FCFA. 
Of this total, not less than 389.5 million FCFA should be available during the budget 
year 1990/91. Investment of the balance of 44.0 million FCFA could be postponed by 
one year (Table 12a). 

4.11.2 	 Completion of construction projects, purchase of vehicles/ 
machinery/equipment, and establishment of new units 

Lack of funds has halted the construction of several buildings and research 
infrastructure. Some that were completed have been left without furnishings and 
equipment. These projects should be completed as they fulfil an important role in the 
strategic plan of IRZ. They include: completion and equipment of the IRZ office 
building and the joint IRZ/IRA computer and documentation centre in Bambui; 
equipment of the virology laboratory in Wakwa; construction of fish ponds at Foumban; 
extension of water and electricity supplies at Bertoua; completion of staff housing and 
offices at Garoua, Bertoua and Wakwa. 

The introduction of on-farm research and field research (as defined in section 4.3), 
surveys, and participation in livestock extension projects are all essential parts of IRZ 
research with its enhanced development focus. Research projects following these 
approaches are financially demanding. The IRZ budget must inescapably include 
provision for an investment in vehicles, and the increased running costs must be 
reflected in the research operating funds. 



Table 12 a: Estimated costs of repairs and essential improvements to regain the good functioning of IRZ (millionsFCFA) 1 

Cazegory Nkolbissoi IBcrIc a 

Buildings
Offices 
1louses 

Farm buildings 

Research 
Infrastructure 

Roads 30* 3.0 
Fences 6.5* 100 
Water supply 1 5" 300 
Electricity supply 40 
Pastures 7_3* 11.0 
Hsh poods 

Hreeding Scxk 75 

Vchclcs and 
MacW nery

Pickupscrs 

Trucks/ractors 

F arm machincry 
Boats 

Equpmenl and
Furniture 

Scimenific 

equipment

Office eluip./ 


furniture 
Compulcrs 


Communications 1.0 

otal 25.8 590 

These Investments are ental inyear One(199 

Mankon IHangangtc ilamhui Foumxan Ilahungo Wakwa Yagoua Garoua Diretoratc Limbc Kribi Total IRZ 

01 20 2.3 1.5 150 20.9
28 0.1 100 80 1.0 4.5 1.5 27.9 
68 0.4 05 
 7.7 

3.2 15.0 0.4 100 0.3 4.0 38.9
18 2.5 141 0.2 200 3.1 24.0* 82.2
36 2.0 20.0 0.5 7.0 5.0 3.0 5.0 77.6
0.8 40 0.2 4.0 5.0 18.0 

210 15.0 3.1 5.0 62.4 
20.0 20.0 

19.01 0.3 20 0' 01 6.7' 0.5 54.1 

07 0.1 0.5 0.6 1.9 
0.0 
0.0 

5.3 53 

4.8 1.0 5.8 

0.2 
0.2 

0.0 

0.1 0_5 1.0 1.0 5.0 2.0 10.6 

437 96 Iz1 21.4 00 60.5 28.5 A8.5 200 144 00 433.5 

l)of the finrancialtita ecrri for the amounts markemwith an assersk (*), of which 44.0 million ould be deferred iothe secnd year (1991t92). 



Table 12b: 	 Estimated costs' of completion orconstruction projects, purchase of vehices/machiner/equipment, and establishment 
of new units2 (millions FCFA) 

C,,xy -o_ ____ BeI'ua Ebcbwa' San--q,---' e' Ban9err B.ab. Founba' Ba.' Waknc YagoA8 G.n,. PoF" Orac"D nbe Krti Doua~a Muab Totai IRZ 

Buidags 
Ofices 	 300 300 	 600 
Houtes 85 250' 250 250 110 -1Z0 250 500 250 500 25.0 2815 
Fo.anbuldgs 50 300 50 	 400 

Inkasbuctzu 

Fences 
Water s4p:ov 

20 
30 

20 
3,0 
D0 

Pashres 
Fsh ponds 

Eb-" 
50 

:01mb 

ttpp 00 
50 

500 
Breg Stok 50 20 70 
Vehxcfes alnd 

PdMV.k- 70 7 0 0 70 70 70' 70 140 70' 70 70* 70 70' 10 7.0 70 70 7.0 1260 
TniNac1r 
Farm maidwy 

120 
40 30' 

300 
100 

150 
37 

570 
540 

Boaaesoso 35 35 

Equipnerdand
CumTahre 

scerrUc 2.0 66' 500 500b 50 10 1146 

Office e Airrv 2z0 50' 10 10 lOb 02 50 320" 30 6 0 ' 260 Z6 50 2.0 20 998 

Books &Jzn-a 40 4.0 
Comcons o20 zo 

Tobi 405 400 700 750 206 02 70 1090 570 70 IV:0 210 250 37.0 870 181 680 520 340 9094 

t~tYea(199/1M 405 	 1370 029 700 7 0230 210 700 367068627 

Year3 (199Z/93) 80 700 fISO I680 j 1610 
Yw4(939)750 520 f 1270 

Ytew 5 (1994M9) 1370 	 J 370 
Tolal 405 400 700 750 206 02 70 1090 570 70_A 1410. 210 250 370 870 181 680 520_340 9094 

I nbeasaventmentsa= ,hoaulcd otryear I (a). year 2(b), y-.r 3(c) yea 4 (d), and yea-r5() ol Thefinancial plan cra.n ot ihiw makad wIh an asten.sk (*), of whacb 50% shild he a-alablc in year 1.and the 
ohar 50% , year 2.Negw ranrisan: [:)oaa, Iblo:wnv, Sangnidirna, Ilangem, Poal,,and Maroua 

http:asten.sk
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To improve the efficiency of both research analysis and administration, a joint
IRZ/IRA computer centre will be .;et up under the National Agricultural Research 
Project. This will consist of a network of microcomputers at the IRA and IRZ 
headquarters, with accommodation at IRZ for training and advice. Microcomputers 
will also be installed at the IRZ stations, to facilitate research as well as accounting, 
budgeting and personnel administration. 

A joint IRA/IRZ library and documentation centre is being installed at Nkolbisson. To 
function effectively it will need to be equipped with up to date books, journal 
subscriptions, and with microfiche and reprographic equipment. 

Construction of offices, houses and farm buildings at eleven sites w.1 require an 
amount of 381.5 million FCFA. New roads, fences, fish ponds and pastures account for 
60.0 million FCFA. Breeding stock for two new sites (Ebolowa and Sangmelima) will 
cost 7.0 million FCFA. Additional and replacement pick-ups and a truck, tractors, and 
farm machinery total 240.5 million FCFA. Scientific and office equipment, furniture, 
computers and communications equipment need a further sum of 220.4 million FCFA. 

These investments total 909.4 million FCFA. Of this total, 217.8 million FCFA are 
project for year one (1990/91), 366.6 million FCFA for year two, 161.0 million FCFA 
for the third year, 127.0 million FCFA for year four, and 37.0 million FCFA for year 
five. 

4.12 	 Attaining an acceptable ratio between researchers. technicians and 
administrative personnel 

Due to past recruitment procedures, and a strong centralization of functions and 
responsibilities, the Institute has become overstaffed and is operating at a low level of 
efficiency. To achieve an acceptable level of efficiency and productivity the following 
measures will be taken: 

- explicit emphasis on efficiency and output in programming research, with regard 
to the research objectives set by the Institute and agreed upon by the 
Government; 

- with 	increased efficiency, immediate reduction in personnel without loss in 
productivity; 

- recruitment of researchers and supporting staff by a technical committee of 
IRZ, on the basis of reliable information and references, and of meaningful job 
descriptions; 

- decentralization of tasks and responsibilities, and of corresponding authority, 
notably in the application of disciplinary measures. 

The structure of IRZ personnel by category, and corresponding personnel costs, is 
shown in Table 13. In 1988/89 IRZ employed a total of 840 persons, of whom 615 
were technical and 225 were administrative personnel. 
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Table 13: 	 Proposed number of personnel and corresponding personnel costs 1 (millions FCFA), 
IRZ 1990/91 - 1994/95, with the preceding years for comparison 

1988/89 1989/9 1990/91 1991/92 1992/93 1993/94 1994/95
No. Costs No. coss No. Costs No. Costs No. Costs No. Costs No. Costs 

Researchers: 
Nationals 91 441.1 76 368.4 80 393.5 82 408.6 .84 423.8 86 439.0 88 4542 
Expatriates .1 ..._&Q 11 00 10 00 10 0.0 10 0 10 00 

Total Researchers 102 441.1 87 368.4 90 393.5 92 408.6 94 423.8 % 439.0 98 451.2 

Technicians: 2 
Category A 46 117.8 42 107.6 46 117.8 47 120.3 48 122.9 49 12.5.4 50 128.0 
Category B 59 113.4 56 107.6 60 113.4 61 115.3 62 117.2 64 121.0 65 122.8 
Category C 37 37.1 34 340 38 376 39 38.6 40 39.6 41 40.6 42 41,6 

Total Technicians 142 268.3 132 249.2 144 2688 147 274.6 150 279.7 154 287.0 157 292.4 

Labourers: 
Category D 371 195.6 357 188.2 360 189.7 368 193.9 376 198.2 384 202.4 3', 206.6 

Administrators: 2 
Category A 19 56.6 12 35.8 12 35.8 12 35.8 12 35.8 12 35.8 12 35.8 
Category B 36 69.1 31 53.5 32 55.2 33 57.0 34 58.7 35 60.4 35 60.4 
Category C 34 38.4 45 50.8 45 50.8 46 51.9 47 53.0 48 54.1 49 55.3 
Category D 136 797 51 278 52 283 53 28.9 54 294 _L 300 56 30.5 

Total Admin. 225 243.8 139 167.9 141 170.1 144 173.6 147 176.9 150 180.3 152 182.0 

Total Personnel 840 1,148.8 715 973.7 735 1,022.1 751 1,050.3 767 1,078.6 784 1,108.7 799 1,135.2
 
(Nationals &
 
Expatriates)
 

Ratio Researchers/
 
rechnicians 1:1.4 1:1.5 1:1.6 1:1.6 1:1.6 1:1.6 1:1.6
 

Ratio Researchers/
 
All supporting staff
 

1:7.2 	 1:7.2 1:7.2 1:7.2 1:7.2 1:7.2 1:7.2 

I'ercentage of 
administrators to 

all personnel 26.8% 19.4% 192% 19.2% 19.2% 19.1% 19.0% 

I Costs assume no increase in salaries or other personnel costs over the time period, except for the provisions of section 4.14 pertaining to 
researchers. The supporting personnel costs include those currently paid by MINFI, and include all costs attributed to personnel (CNPS, 
duty allowance, advancements, etc).

2 Cat. A also cat. 10 - 12,cat. B also cat. 7 - 9, cat. C also cat. 5 - 6, cat. D also cat. 1 - 4. 

An initial reduction in most categories is planned for 1989/90, aimed at substantially 
improving the ratio between different personnel categories, reducing costs, and 
enhancing efficiency. In the five year period 1990/91 to 1994/95 there will be a srmall 
and gradual increase in some personnel categories, to strengthen existing units an staff 
new ones. In 1994/95 the total personnel will still be 5% below the 1988/89 level. 

IRZ wishes to reduce the number of researchers immediately from 102 to 87 during 
1989/90. This reduction will concern persons holding researcher positions but who are 
not specialized in research fields needed by IRZ and would be more suited to technical 
field work. This immediate reduction of researchers is pertinent to the requirements of 
the performance contract. 
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The small increase in numbers of researchers over the subsequent five years will mainly 
be in areas of research where IRZ is still lacking specialized expertise, such as 
reproductive physiology, apiculture, animal health, and aquaculture, and in areas such 
as biometrics, where additional expertise will help improve the overall effectiveness of 
the research programmes. 

The number of technicians, 142 in 1988/89, will decrease to 132 during 1989/90, for 
reasons of inadaptation to IRZ's future requirements similar to those stated for the 
decrease in researchers. In 1990/91, their number should increase to improve the ratio 
of researchers to technicians from the present 1:1.4 to a recommended ratio of 1:1.6. 
This ratio will be maintained throughout the five year period beyond which it might rise 
to 1:1.7. The number of technicians should reach 157 in 1994/95. 

The total number of labourers in IRZ will increase slightly: from 371 in 1988/89 to 392 
in 1994/95. This category of personnel comprises all those who perform a variety of 
subordinate non-administrative jobs in the IRZ units, including livestock attendants, 
herdsmen, nightwatchmen, and tractor and truck drivers. A reallocation of duties will 
take place during the restructuring. A number of these personnel will be redeployed in 
the proposed new units. 

The number of administrative personnel (all categories) employed by IRZ in 1988/89 
was 225. This represented 26.8% of the total 19,S/89 workforce, a figure far too high 
for any research institution. IRZ wishes to effect an initial reduction of 86 persons in 
this category during 1989/90, as shown in Table 13, to attain a new total of 139. This 
number represe:nts the minimum complement of administrative personnel needed to 
administer IRZ after reorganization. It will amount to 19.4% of the total workforce. 
The proposed reduction will diminish the costs of administrative personnel by
approximately 76 million FCFA. A slight increase in the administrative personnel to 
152 by 1994/95 is projected, however, in subsequent years, contingent upon the opening 
up of the proposed new units. With enhanced efficiency over time, partly linked to 
computerization of certain administrative routines in the IRZ centres, the percentage of 
administrators to total IRZ personnel will decrease to 19.0% by 1994/95, but is 
expected to eventually stabilize at 17%. 

Several methods will be employed to achieve the intended initial reduction in 
personnel: 

- Retirement; but this is unlikely to acciunt for many departures at IRZ, due to 
the low average age of its employees. 

- Transfer of personnel back to their ministrie. of origin or other ministries. In 
some instances this option will be chosen as it will allow the people concerned 
to use their talents to greater effect than in their present environment. It is 
assumed that 5% of personnel (6 out of 136: Table 14) will be transferred to 
their ministry of origin. 

- Termination of contracts, for staff on contract to IRZ. This solution, inevitable 
in many cases, will lead to severance costs being incurred. Table 14 gives the 
estimates of the lay-off costs associated with the proposed changes in personnel; 
these costs total approximately 95 million FCFA. The estimates are based on 
an employee with a wife and three children, an average of 10 years of service, 
and the mean salary in the various personnel categories. 
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Table 14: Estimated costs of redundancies (x 1000 FCFA) 1989/90 

No. of No. of Unit Total 
transfers i redundancies Cost2 Costs 

(a) (b) (c) (d) 

Researchers 2 	 13 2,150 27,950 

Technicians 3: 
Category A 1 3 2,066 6,198 
Category B 1 2 1,273 2,546 
Category C O 3 566 1.698 

Total Technicians 2 8 10,442 

Labourers: 
Category D 0 14 394 5,516 

Administrative 3 

personnel: 
Category A 1 6 2,066 12,396 
Category B 1 4 1,273 5,092
Category C 4 0 0 0 0 
Category D __Q _U 394 33.490 

Total Admin.pers. 2 95 	 50,978 

Total all categories 6 130 	 94,886 

1 It is assumed that 5% of total personnel reduction (i.e. the total of column (a) expressed as a percentage of the sum of (a) 

2 and (b), or 6 out of 136). will be taken up by transfer to the ministry of origin.The unit cost in each category is based on an average of 10years of service, using the mean annual salary in that category,
for an employee with a wife and three children travelling 300 km back to their village.

3 Category A = 10 .12
; Category B = 7.9; Category C = 5 - 6; Category D = I - 4.

4 This table, which deals with transfers and redundancies, d,..s not of course show the 16additional administrative personnel 
needed in Category C (see Table 13). 

4.13 	 Strengthening human resource development by implementing 
comprehensive training programme 

Training will be a very important component of the new personnel strategy. This is 
especially so because: 

- a large itumber of researchers at IRZ lack adequate research experience and 
will require fUrther training; 

- there is a shortige of researchers in several specialized fields, such as animal 
health and gent.tic resources, or who are specialized in the study
and husbandry practice of certain animals: pigs, rabbits, bees, horses, and 
aquaculture; 

- the number of specialized technicians at IRZ is inadequate; 
- there is a need to train administrative staff so that their skills can be upgraded 

to more advanced administrative systems. 
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In order to raise the research competence and experience of young researchers in IRZ, 
training emphasis will be placed on doctorate programmes. This isjustified, as the 
basis of any doctorate training is the execution of a very substantial research project.
But contrary to past training courses, most of these programmes will be carried out on 
a 'sandwich' basis. This involves an arrangement whereby the research is carried out at 
IRZ, while the preparation, part of the data analysis, any necessary course work, and 
the writing up of the thesis will take place at the university of registration, either within 
Carr, ;roon (Dschang) or abroad (Africa, Europe or USA). 

This will ensure that the researchers carry out their research on a topic relevant to 
Cameroon's needs, while at the same time enabling them to receive expert advice on 
research protocols and research methods to international standards. 

Tables 15a, 15b and 15c summarize the proposed training programme of IRZ for 
1989/90 to 1994/95. This programme must be viewed against the numbers of 
researchers shown at the top of Table 15a. There are three training components: long 
term training, mostly abroad (Table 15a); short term (1 to 6 months) training abroad 
(Table 15b); and local courses of one week duration (Table 15c). The last two types of 
training are also pertinent to technicians and administrative personnel. 

Table 15a: Plan of higher degree training of IRZ researchers 

1988/89 1989/90 1990/91 1991/92 1992/93 1993/94 1994/95 Total 

Cameroonian researchers 1 91 76 80 82 84 86 88 

Of whom: 

Starting M.Sc./DEA 2 
2 4 2 2 1 1 1 13
 

Finishing M.Sc./DEA 4 3 3 1 2 2 1 16
 

Starting Doctorate 3 2 8 4 3 2 1 1 21
Finishing Doctorate 1 3 3 4 8 4 3 26 

In M.Sc./DEA training 3 4 3 4 3 2 2 
In Doctorate training 10 15 16 15 9 6 4 

Total in training at end of year 
13 19 19 19 12 8 6 

Of whom: 

Funded by IRZ-

Number 8 14 17 9 6 4
 
Cost (million FCFA) 32.8 41.4 69.3 33.0 22.3 15.7
 

Funded from grants:

Number 11 5 2 3 2 
 2 
Cost (million FCFA) 65.0 25.3 10.6 15.9 10.6 10.6 

I SeeTable 13.
 
2 Duration and average cost: DEA I year. 5.3 million FCFA: M.Sc. 2 years, 5.3 million per ye.ar.
 
3 Most doctorate training follows a 'sandwich' formula whereby the research iscarried out in Cameroon. Average assumptions:

duration 3 years; start year I with 3 months university residence followed by return to IRZ to carry out rensearch 
project; 14day visit of supervisor insecond half of year 1 and similar visit towards end of year 2; return to university
residence for last 9 months of year 3. 
average cost: 1st year 4.1 million FCFA. 2nd year 1.6million FCFA. 3rd year 5.0 million FCF,, 

For full time residential doctorate programmes: duration 3 years, costs 7.0 million FCFA per year including research costs. 
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Table 15a indicates that over the seven year period 1988/89 to 1994/95, a number of 
16 IRZ staff will have finished a M.Sc. or a DEA, and tLat 26 will have acquired a 
doctorate to bring the total Cameroonian staff with a doctorate to about the desirable 
50%. 

Over the same period, 63 researchers and technicians, and 20 administrative personnel
(Table 15b) will have had an opportunity to participate in job related short term 
training courses abroad. 

Table 15b: Short term individual non-diploma training (1 - 6 months) 
1989/90 1990/91 1991/92 1992/93 1993/94 1994/95 Total 

Researchers 2 4 4 4 4 4 22
Technicians 6 7 7 7 7 7 41
Admin. personnel 4 4 4 3 3 2 20 
Total 12 1515 14 14 13 83 

Of whom: 

Funded by lR7Zi
 
Researchers 
 1 2 2 2 2 2 11
Technicians 4 4 4 4 4 4 24 
Admin. personnel 4 4 4 3 3 2 20 

Cost (million FCFA) 21.3 23.8 23.8 21.2 21.2 18.6 

Funded from grants:
Researchers 1 2 2 2 2 2 I1
Technicians 2 3 3 3 3 3 17 
Admin. personnel 0 0 0 0 0 0 0
 

Cost (million FCFA) 6.7 11.3 11.3 11.3 
 11.3 11.3 

Assumptions: average duration 3 months for researchers and technicians, 2 months for "ministrative personnel; training
mostly abroad (Africa and overseas), some at national institutions; budget figures based on training abroad; average cost per
researcher 2.5 million FCFA, per technician 2.1 million FCFA. for administrative personnel 2.6 m!!ion FCFA. Differences in
unit costs mostly related to differences in tuition/practical/rescarch costs. 

Table 15c shows IRZ's plan for intensive 2 - 6 day in-service training workshops and 
courses. They will cover a variety of subjects of intimate concern to research managers,
researchers and administrators for the execution of their tasks, in topics such as 
computing, biometrics, research planning and priority setting, and various aspects of 
efficient job performance. 

In order to give IRZ's researchers the opportunity to gain experience in presenting 
papers at conferences and at ihe same time to present IRZ's research results to the 
public the Institute will organize a national conference each year. An African regional
conference to be held in Cameroon is planned for 1993/94. Its aim being to exchange
research experiences and coordinate common research interests. It is also intended 
that at least four researchers per year will be given the opportunity to participate in
international conferences. The costs involved for these conferences funded by IRZ as 
well as by donors are shown in Table 15d. 

In view of budgetary constraints the Institute will investigate all possible sources of 
external funding to provide this training. Many international and bilateral assistance 
organizations, such as CIRAD and FAC, ILCA, the British Council and ODA, USAID,
GTZ and DSE, IFS, IDRC (Canada) and the Rockefeller Foundation are being 
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approached with the training proposals of IRZ, and most of these have already 
supported training of IRZ staff. 

Table 15e gives estimates of the training costs to be met from the IRZ budget and the 
expected contribution from donors over the period 1989/90 to 1994/95. 

Table 15c: In service training workshops and courses held at IRZ (in person days) 

1989/90 1990/91 1991/92 1992/93 1993/94 1994/95 Total 

Ir nsueczicrE 
Programme-related
workshops 13 160 160 160 160 160 160 960Crossprog[?me
workshops 148 148 148 148 148 148 888 
Biometrics workshops 1.5 180 180 181 10 180 180 1080 

Sub-total 1 
488 488 488 488 488 488 2928 

Funded by IRZ 2 6.1 6.1 6.1 6.1 6.1 6.1
 
Funded from grants 2 6.2 6.2 6.2 6.2 6.2 6.2
 

Sub-total 2 12.3 12.3 12.3 12.3 12-3 12.3 

For technidaaSkills trTW.n, 
courses" 90 90 90 90 90 90 540 

All costs funded by IRZ 2 
1.1 1.1 1.1 1.1 1.1 1.1 

For idmin penimi7cl
Computing courses 1,7 270 270 270 270 270 270 1620 

All costs funded by IRZ 2 
3.4 3.4 3.4 3.4 3.4 3.4 

Total coats 2 16.8 16.8 16.8 16.8 16.8 16.8 

1 Numbers expressed in person-days (meaning the sum of all the days each person spends on this training; for example, a 
course of 6 days for 21 persons totals 126person-days). 

2 In millions FCFA. 
3 	 Each workshop is concerned with one of the thirteen IRZ research programmes. Over the six year period, each programme

will conduct one such workshop krwelve days), intended for all researchers in the programme.
These workshops, one per year for five days, address topics of basic common interest such as farnter/extension/researrh
linkages, livestock economics, research prionty setting. Each researcher will, on average, be able to attend such a workshop 
once every 3 years.

6 	 Assumed are 2 five-day biometrics courses per year each for 15 researchers.
6 	 This training is especially for laboratory tcchnici ins and will be tailored to their specific job requirements. Assumed is I five
7 	 day course per -,car for 15 participants.

The strong emphasis on computer training reflects the importance IRZ attaches to gradual computerisation of many of its
administrative and financial operations in order to increase efficiency and to reduce administration costs. Assumed are 3 
five-day courses per year (I database, I spreadsheet, I wordprocessing), each for 15 participants. 
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Table 15d: Costs of conferences and participation therein (millions FCFA) 

1989/90 1990/91 1991/92 1992/93 1993/94 1994/95 

National conferences 1 

All costs funded by IRZ 2.5 2.5 2.5 2.5 2.5 2.5 

Regional conference 2 

All costs funded by donors .	 12.9 

Participation in international conferences 3 

All costs funded by IRZ 4.6 4.6 4.6 4.6 4.6 4.6 

Total costs 7.1 7.1 7.1 7.1 20.0 7.1 

I 	 One per year, 3 days, at IR., 20 researchers participating, together with staff of IRA and CUDS, offi:ers of MINEPIA, 
MINAGRI,MESIR.ES, MINPAT and development missions, ani donor represmntativs. The purpose of these conferences is

2 	 to present IPZ research results to the public. A highlights blr"chure will bc. published.
To be held in Yaound6 in 1993/94, 5 days, 15 participants from Cameroon, 20 from other African countries. This conference 
is intended to exchange research experiences and to coordinate common research interests.
Four IRZ researchers per year. 

Table 15e: Summary of training and conference costs (millions FCFA) 

1989/90 199X/91 1991/92 1992/93 1993/94 1994/95 

IHZ funded: 

Table 	 15a 32.8 41.4 69.3 33.0 22.3 15.7 
Table I5b 21.3 23.8 238 21.2 21.2 18.8 
Table ISe 10.6 10.6 10.6 10.6 10.6 10.6 
Table 15d 7.1 7.1 7.1 7.1 7.1 7.1 
Sub-total 71.8 82.9 110.8 7 . 61.2 52.2 

Grant funded; 

Table 15a 65.0 25.3 10.6 15.9 10.6 10.6 
Table l5b 6.7 11.3 11.3 11.3 11.3 11.3
Table 15c 6.2 6.2 6.2 6.2 6.2 6.2 
Table 1Sd 	 . - . . 12.9
 
Sub-total 77.9 42.8 28.1 33.4 41.0 28.1
 

Total 	 1497- 125.7 138.9 105-3 102.2 80. 

http:MESIR.ES
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4.14 Enhancing the productivity of IRZ's personnel 

A permanent system for closely supervising, monitoring and evaluating the researchers 
will bc implemented. This will ensure an improvement in productivity, provided the 
Institute is given the autonomy it needs for an effective personnel policy. 

For greater effectiveness and productivity in research, promotion in the grade of 
researchers will be carried out according to criteria to be developed in the course of 
the restructuting procedure. Exceptional promotion can be granted to outstanding 
researchers who have shown exceptional ability in research through important scientific 
discoveries or outstanding practical innovations. This could take the form of 
advancement in incremental promotion or promotion to the grade immediately above 
the researchers present grade. 

The rules of discipline applicable to IRZ personnel will be enforced according to the 
change in status of the Institute which will be governed in future by a Board of 
Administrators. It is proposed that these rules be enforced by a Disciplinary Council at 
the level of the Board of Administrators. The Disciplinary Council will meet upon the 
recommendation of the Director of IRZ, so that disciplinary action can be taken 
immediately if the need arises. Under present conditions, it can take several years 
before any disciplinary action is taken, so that an offender can meanwhile continue at 
his post without any sanction, often affecting the efficiency of the personnel around 
him. 

4.15 Strengthening service functions 

The following service functions will be undertaken by IRZ: 

- quality control of imported and locally produced animal feeds at Mankon; 
. quality control of locally produced and imported dairy products at Bambui; 
- quality control of meat products at Mankon; 
- pathological analysis for disease diagnosis at Bambui and Wakwa. 

The only laboratory in IRZ for feed analysis of local or imported animal feeds is 
situated at Mankon station. Dry matter and feed analyses are carried out as a service 
for feed compounders and livestock farmers. The numbers of analyses performed at 
Mankon during the last six years are listed in Table 16a. The table shows that during 
1988/89 feed analysis has almost come to a halt. This drastic drop in feed analyses is 
partly due to a declining demand caused by financial problems on the clients side, but 
mainly due to the lack of operating funds for the laboratory which hampers the 
purchase of chemicals and other supplies. As can be seen from the estimated costs and 
revenues of this service for 1989/90 in Table 16b, feed analysis is charged to the clients 
at a price which on average gives a very small profit if only direct operating costs are 
taken into account. 

However, if salary costs are included, this service operates at a deficit of more than 1.9 
million FCFA. Against the obvious burden to IRZ must be set the importance of 
having this type of service provided within Cameroon. Relying on services overseas is 
not an attractive proposition in the long term and constitutes a loss of foreign exchange. 
To improve the economics of this service, IRZ will do a proper cost/benefit analysis 
and will in future include the labour costs in the price charged to feed compounders 
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and institutions, although it will endeavour to keep the costs to farmers for simple feed 
analyses (dry 	matter, crude protein, energy) to a minimum. 

The Bambui dairy technology laboratory has provided quality control of milk to farmers 
of the Bamenda Dairy Cooperative Society on a small scale and free of charge.
Individual tests for the chemical composition and the microbiological quality of the 
milk are carried out and the results are made available in monthly statements to the 
farmers. A practical quality test of milk, which can be provided at a reasonable cost to 
individual farmers is currently being introduced. Services for the quality control of 
meat products are planned at Mankon but have not yet become operational. To meet 
the demand for these services in Mankon and Bambui, investments in laboratory
equipment and chemicals are necessary, included in Table 12b. 

It is important to add that IRZ has requested the Ministry of Commerce and Industry 
to designate IRZ as official agent for the quality control analysis of milk and the issuing
of certificates for the whole country. 

The pathological analysis for disease diagnosis at the new virology laboratory in Wakwa 
will commence once this laboratory has been fully equipped. Although disease 
diagnosis for research purposes is currently taking place in the existing animal health 
laboratories at Wakwa and Bambui, services to third parties are not yet provided due 
to lack of funds. For these services to become operational the following actions need 
to be taken: 

- equipment of the Wakwa laboratory; 
- purchase of chemicals and expendable laboratory equipment for Bambui and 

Wakwa; 
- publicity of these facilities to the extension services and farmers. 

It should be noted that for all the services other than the feed analysis laboratory at 
Mankon very little information is available on unit costs and likely demand, and hence 
on costs and revenues that may be expected. IRZ is planning an economic feasibility 
study in the course of 1990. 

Table 16a: 	 Number of feed analyses performed each year at Mankon station, 
1983/84- 1988/89 

1983/84 1984/85 1985/86 1986/87 1987/88 1988/89
 

791 691 876 631 236 109
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Table 16b: 	 Estimated costs and revenues in FCFA from the feed analysis laboratory 
Mankon, 1989/90 

Expected 
Type of analysis Number of Total costs Total revenues Net profit 

samples 

Proximate 300 1,935,000 2,001,000 66,000 
Amino acid 50 880,000 850,000 (30,000)' 
Micro minerals 100 110,000 200,000 90,000 
Biochemistry 100 100.000 100.000 0 

Total direct costs 	 3,025,000 3,151,000 126,000 

Salary costs 	 2.040.000 

Total cost to IRZ 5,065,000 3,151,000 (1,914,000) 

Brackets indicate negative values. 

4.16 Generating revenue from the sale of produce 

By conducting research with farm animals, one always generates animal produce from 
which revenue can be derived. The main sources of revenue are from dairy cattle (sale 
of milk), poultry (eggs and meat), small ruminants, pigs and rabbits (meat). One 
reason why the revenues from small animals are attractive is the short reproduction 
interval of all these animals. A second reason lies in the fact that the research carried 
out with these animals mostly involves large numbers and covers relatively short periods 
of time. In contrast, revenues fron the meat of beef cattle are irregular and relatively 
small as most research on these animals is long term, with results being achieved only 
after 10 or 15 years. 

It must also be pointed out that certain research manipulations, especially those with 
regard to animal health research, do not allow the consumption of carcasses or any part 
of them by humans. This inevitably lowers the total value of marketable products 
considerably. 

Furthermore, the types of researci activities and corresponding rate of turnover of 
animals at the IRZ stations vary considerably. Some units produce very few saleable 
products from research activities. The main stations producing revenue are Mankon, 
Wakwa, Nkolbisson, and Bambui. 

Finally, it must be made clear that, in general, research units are not suitable for 
producing milk, eggs or meat economically; their sale of produce is only a sideline from 
the output of research. Reasons lie both in the structure of IRZ personnel and in 
Governmental regulations. Firstly, a research unit contains many graduates, researchers 
and technicians, with relatively high salaries, compared with a commercial production 
unit. Secondly, due to unworkable Governmental regulations, the units have no power 
to discipline workers who do not perform their work correctly and by doing so cause 
loss of production. 
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Table 17: 	 Evolution of revenues from sales of produce from research and 
production units, 1982/83 - 1988/89 (x 1000 FCFA) 

Research Operating Budget ' Revenues 
Financial Approved Received Predicted Realised (4) as a 
year (1) (2) (3) (4) % of (2) 

1982/83 145,135 119,135 20,000 25,000 21% 
1983/84 220,455 193,455 24,000 17,921 9% 
1984/85 284,120 220,120 27,000 36,059 16% 
1985/86 306,639 245,639 50,000 34,155 14% 
1986/87 300,372 243,000 101,000 39,107 16% 
1987/88 243,000 02 96,000 42,664 
1988/89 150,000 02 115,000 52,648 -

Total 1,649,721 1,021,349 433,000 247,554 24% 
I ScL Table 20. 
2 Some money was borrowed in these years for the initial capital necessary to raise 

revenues. 

As can be seen from Table 17, IRZ's total revenue over the period 1982/83 - 1988/89
has amounted to about 24% of the total annual research operating funds received over 
the same period. This percentage however is artificially high. On the one hand, IRZ 
has not received any research budget in the last two years. On the other hand, as a 
result of this, 	research activities were sharply reduced in these years, while at the same 
time the Institute has generated additional revenues by intensifying production. This 
diversion of effort from research to revenue generation does not, of course, correspond
to the principal mission of a research institution, which is to support development with 
new technology. 

Taking all these aspects into account, a realistic figure of revenues in relation to the 
research operating budget in the long term will be about 15%. 

To achieve this level of revenue from the produce of research on a regular basis, the 
following actions will be taken: 

- completion of work on infrastructures still outstanding, to make it possible to 
provide better herd management; the associated investment costs are included 
in Tables 12a and 12b; 

- where possible without violating the research mandate of IRZ and the outcome 
of the planned priority setting exercise, to emphasize research programmes with 
higher revenues. 

At stations where facilities and infrastructure exist in excess to those required to serve a 
full research programme, IRZ will conduct feasibility studies into setting up production
operations. Two experimental production units already exist at Mankon station, for the 
production of pigs and poultry. Tables 18a and 18b give their estimated costs and 
revenues over the next five years. Past revenues are included in the figures of Table 
17. 
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The expected net profit for the pig unit is about 2.5 million FCFA in 1989/90. Due to 
an estimated increase in production costs this profit will fall to 1.4 million FCFA in 
1993/94. This represents a return of only 4.2% of investment in that year (Table 18a). 

The net profit of the poultry production unit is about 13.9 million FCFA in 1989/90 (a
favourable 39.7% of production costs), but this will also fall during the next four years 
due to increased production costs, especially those of feeds which account for 70 - 80% 
of the total costs. Thus, in 1993/94 net profits are estimated at 8.9 million FCFA, 
which represents 17.6% of total production costs. One also has to keep in mind that 
for the infrastructure only maintenance costs are included in these calculations. The 
basic structures were originally built for research a long time ago and would eventually 
need to be replaced. 

In conclusion, the anticipated returns on investment of the pig production unit are 
acceptable in 1989/90 but are likely to become less attractive over time, if indeed the 
increase in selling price lags behind the increase in costs. The returns on investment in 
the poultry unit are attractive in 1989/90 and will still be quite acceptable by 1993/94, 
even if the expected increase in production costs far outstrips the increase in the selling
price. IRZ will monitor the evolution of costs and benefits, partly to review the 
profitability of the undertakings, partly to follow price trends of inputs and products. 
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Table 18a. Estimated costs and revenues at the Mankon pig production unit, 1989/90 
- 1993/94 (x 1000 FCFA)' 

1989/90 1990/91 1991/92 1992/93 1993/94 

Costs 2 
Feed 3: piglets 13,60 16,216 19,040 22,144 25,560 

sows & boars 2, 746 2,530 2,951 3,415 3,926
Drugs4 : piglets 195 231 272 316 365 

sows & boars 17 20 23 27 31 

Other costs 
(maintenance, 
equipment, water) 1,000 1,100 1,210 1,331 1,464 

Personnel: 
1/3 researchers 1,350 1,350 1,350 1,350 1,493 

3 attendants 1,050 1,050 1,050 1,050 1,050 

Total 	costs 19,408 22,497 25,896 29,633 33,746 

Revenues 5
 
Number of pigs sold1 325 351 377 403 429 
Unit price 67.5 70.9 74.4 78.1 82.0 
(assuming 90kg per pig) 

Total 	revenues 21,938 24,886 28,049 31,474 35,178 

Net profit 2,530 2,389 2,153 1,841 1,432
As % of cost 13.0 10.6 8.3 6.2 4.2 

1 	 1989/90 estimates based on 3 boars, 25 sows, each sow weaning on average 13 
piglets per annum. In subsequent years 2 sows are added each year thus gaining
26 more piglets per year. Present infrastructure regarded as sunk costs, no 
provision made for replacement. 

2 10% is added each year to tLe costs of feeds and drugs, labour costs are kept 
constant. 

3 	 Feed: 300kg to bring ' piglet to market weight; 550kg for each boar and sow per 
year; cost of feed 140 FCFA/kg. 

5 	 Drugs: for each animal 600 FCFA a year are spent on drugs. 
5% is added each year to the unit selling price. 
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Table 18b: Estimated costs and revenues at the Mankon poultry production unit, 
1989/90- 1993/94
 

1989/90 1990/91 1991/92 1992/93 1993/94 

Costs (x 1000 FCFA) 2 

Feed: ISA layers 
vedette layers 
broilers 

Processing of broilers 
Drugs 
Electncity 
Other costs (maintenance, equipment,
water) 

8,713 
8,868 

10,483 
1,440 
1,666 

834 

1,000 

9.585 
9,754 

11532 
1.584 
1,833 

917 

1,100 

10.543 
10,730 
12,685 

1.742 
2.016 
1,009 

1,210 

11,597 
11,803 
13.953 

1,917 
2,217 
1,110 

1,331 

12,757 
12,983 
15.348 
2,108 
2,439 
1,221 

1,464 

Personnel: 
1/3 researcher 
2 attendants 

1,350 
720 

1.350 
720 

1,350 
720 

1,350 
720 

1,350 
720 

Total costs 35.074 38.375 42.005 45.998 50,390 

Revenues (FCFA) 3 

No. of ISA layers 1.600 1,600 1,600 1,600 1,600
Unit price 1,500 1.575 1,650 1,740 1.820 
Total revenue 2,400,000 2520,000 2,640,000 2,784,000 2,912,000 

No. of vedette layers 1,600 1,600 1,600 1.600 1,600
Unit pnce 2,000 2,100 2,205 2,315 2,430
Total revenue 3,200.000 3,360,000 3,528,000 3,704,000 3,888,000 

No. of DO.C layers 77,300 77,300 77,300 77,300 77,300
Unit price 170 180 187 197 206 
Total revenue 13,141,000 13,914,000 14,455,100 15,228,100 15,923.800 

No. of D.O.C. 28.200 28,200 28,200 28,200 28,200
Unit price 50 53 55 57 60 
Total revenue 1,410,000 1,494,600 1,551,000 1,607,400 1,692,000 

No. processed birds 18.700 18,700 18,700 18,700 18,700'nit pnce 1,120 1,170 1,230 1,290 1,355 
Total revenue 20,944,000 21,879,000 23,001,000 24,123,000 25,338.500 

No. processed legs & heads 2,020 2,020 2,020 2,020 2,020
Unit price 250 260 275 290 305 
Total revenue 505,000 525,200 555.500 585,800 616,100 

No. table eggs 247,000 247.000 Z47.00 247,000 247,000
Unit price 30 32 33 35 36 
Total revenue 7,410.000 7,904.000 8,151,000 8,645,000 8.892,000 

Total revenues (FCIA) 49.010.000 51.596.800 53.881.600 56.677,300 59.262.40 
Net profit 13,936.000 13,221.800 11.876.600 10,679,300 8,872,400 

As % of cost 39.7% 34.4% 28.3% 23.2% 17.6% 

1 1989/90 estimates based on 1600 ISA layers producing 235,200 eggs a year, and 1600 vedette layers producing 211,680 eggs a 
2 year.

2 10%is added each year to all production costs, except labour which is kept constant. 
3 5% is added each year to the unit selling price. 

http:59.262.40
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5. PROPOSED BUDGETING SYSTEM AND BUDGETS 

5.1 Budgeting procedures 

One of the goals of the present restructuring process of IRZ is to recommend a 
budgeting system for its research which is acceptable to and will be supported by the 
Government on a long term basis. 

It is proposed that the overall IRZ budget will consist of two distinct parts: 

1. the core budget; 
2. the special project budget. 

The core budget is the budget which strictly reflects the principles of the rehabilitation 
plan and ensures that the Institute can effectively address the essence of its mandate. 
Defining the research programme within this mandate, keeping in mind the broad 
(macro level) national and regional priorities set out in Table 4, includes a planning
exercise on the lines of Table 3, and a priority setting exercise which ranks both current 
and contemplated research activities on the basik of estimations of a set of benlefit and 
cost components. The core budget must be financed 100% by the Government. 

However, in the context of this research programme formulation activity, there will be 
certain research operations that are relevant to priority subjects but which might not be 
financed from the Government budget due to overall budget limitations. This could 
happen for instance with research in important complementary fields which might yield
practical breakthroughs in the longer term but not necessarily in the short run. 
Notably, some lines of research suggested by international research institutions or 
foreign advisers could be found to be important to the country's long term economic,
social, or environmental improvement. For these research programmes, IRZ will create 
a special project budget. 

Such research activities, which must always meet the criteria of relevance to national,
zonal or provincial development interests, will be partly paid for by from external funds. 
To stimulate the relationship between IRZ and its clientele, it also seems possiblk; to 
encourage private companies or farmers organizations to assis, in funding specific 
research projects. 

While IRZ will continue to try generating supplementary funds for research from the 
sale of produce and services, it must be recognized that the possibilities are limited and 
that revenue generation should not be at the expense of the Institute's primary mission,
research. Consequently, there is no substitute for an agreed, stable and assured basic 
Government subvention for a core programme. 

Budgets will be prepared by programmes and operations, as before, but researchers will 
be required to pay more conscientious attention to the resource implications of their 
research proposals. Furthermore, budget control procedures at the headquarters level 
will be tightened with the proposed new structure of the IRZ Directorate. Unit costs 
will be determined to guide the budgeting process in the stations. 
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5.2 	 Budget evolution, shortfall and resulting debts from 1982/83 to 1988/89 

IRZ has relied almost totally on the budget given by the Government to finance its 
research. This includes the operating costs of its stations and the cost of its research 
programmes. 

Over the last four years, due to disbursements by Government well below the approved
budgets, IRZ has found it increasingly difficult to remain fully operational. In section 
4.11 reference has already been made to the deterioration of buildings, grounds and 
equipment, and to the fact that research has been severely impaired. The situation 
becomes quite clear when one looks at the evolution of, and shortfalls in, both the 
investme~lt budget (Table 19) and the research operating budget (Table 20). 

Table 19: Investment budget evolution, shortfall and debt (x 1000 FCFA) 

Financial year i Approved Amount Amount Amount 
investment 

budget 
received or 
engaged 2 

actually 
disbursed 

unpaid by 
MINFI3 

by MINFI by MINFI 

1982/83 1,463,000 600,000 600,000 0 
1983/84 1,759,000 977,000 977,000 0 
1984/85 1,353,000 1,041,000 1,041,000 0 
1985/86 
1986/87 

1,824,325 
950,000 

1,215,394 
650,378 

1,130,884 
79,940 

84,510 
570,438 

1987/88 300,000 42,614 2,137 40,477 
1988/89 4 300,000 33,335 11,385 21,950 

Total 7,949,325 4,559,721 3,842,346 717,375 

1 	 The approved budget for 1989/90 totals 500 million FCFA including 250 million 
FCFA for research operating costs.

2 This column represents the amounts physically transferred to IRZ plus those which 
IRZ was given specific authority to spend by MINFI and for which MINFI would 
effect payments directly. 
In 1989/90, IRZ has paid 35.5 million FCFA out of World Bank loan funds to 
reduce these debts. 

4 In thesc years, as well as 1989/90, the research operating funds were included in 
the in", stment budget. 
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Table 20: Research operating budget evolution and shortfall (x 1000 FCFA) 

Financial year' Approved Amount Amount spent Amount 
research received 2 withheld 

operating
budget 

by MINFI 

1982/83 145,135 119,135 119,135 26,000 
1983/84 220,455 193,455 193,455 27,000 
1984/85 284,120 220,120 220,120 64,000 
1985/86 306,639 245,639 245,639 62,000 
1986/87 300,372 243,000 243,000 57,372 
1987/88 3 243,000 0 0 243,000 
1988/89 150,000 0 0 150,000 

Total 1,649,721 1,021,349 1,021,349 629,372 

1 The approved research operating budget for 1989/90 is 250 million FCFA. 
2 See Table 17. 
3 In these years, as well as 1989/90, the research operating funds were included in 

the investment budget. 

The sharp reductions in the approved investment budget since 1986/87 and, worse, the 
serious non-disbursement of approved amounts (Table 19), coupled with the fact that 
for the last two years IRZ has not received any research operating budget at all, despite
approved amounts totalling 393 million FCFA (Table 20), has caused IRZ to run up 
debts totalling 717,375,000 FCFA against the investment budget since 1985/86. These 
are the only debts incurred by IRZ and all of them are to local constructors and 
suppliers for work carried out and equipment purchased under officially authorized and 
signed contracts. 

It must be emphasized that the Directorate of IRZ at no time exceeded its approved 
budget in any fiscal year. 

The nature of these debts must classify them as immediate debts. For a normal 
functioning of IRZ the debts have to be brought down to zero as soon as possible, since 
local contractors and suppliers have stopped dealing with %heInstitute. 

Revenues from sales have been used towards supporting operating cost. In 1988/89 
they amounted to a total cf 52,648,000 FCFA as shown in Table 17. 

Funds from external sources for operating expenses in ,987/88 amounted to 10 million 
FCFA. This money came from international organizations (IDRC, !FS, FAO, and 
ILCA). If one considers these external operating funds as constituting the special
project budget, referred to above, it is clear that this budget is very limited at present, 
particularly in comparison with the ore budget. It is also important to note that these 
external grants were, and are like', to remain, for very specific projects, usually of short 
duration. 
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5.3 Proposed budget 

The projected overall budgets of IRZ for the next five years, 1990/91 to 1994/95, are 
presented in the budget summary of Table 22. For comparison, the last three approved 
budgets, for 1987/88 to 1989/90, are also shown. 

The proposed budgets are based on the estimated costs of the proposals discussed in 
the previous sections with regard to costs of personnel (Table 13), administration,
training (Tables 15a, 15b, 15c, 15d and 15e), research operations, repairs/renovations
(Table 12a), and investments (Table 12b). 

Dealing with financial restructuring and budgets, it is proposed to include the budget 
category for research programme costs in the recurrent budget ("budget de 
fonctionnement"), and no longer in the investment budget as has been the case. This 
recommendation is related to the disbursement procedures necessary for a normal 
functioning of livestock research. The fact is that these require cash rather than credit 
transactions, because 80% of the research expenditures on non-ruminants and 70% on 
ruminants in aiy given research programme are for animal feeds. These must be 
procured at frequent intervals and with cash, not on a credit basis as is inevitably the 
case with funds in the investmcnt budget. Furthermore, the more flexible availability of 
research funds through their inclusion in the recurrent budget will even help to cut the 
total costs of animal research, since it makes it possible to buy feeds at moments when 
they are less costly, by reacting promptly to price changes in the market. The 
presentation of Table 22 reflects this, even if for the years 1987/88 to 1989/90 this was 
not the case. 

The estimates of personnel costs are explained in section 4.12, they include the costs 
currently paid by MINF. 

Maintenance has been a serious problem for IRZ over the last few years. The amount 
of 5 million FCFA approved under this heading for 1989/90 (though augmented by the 
World Bank loan to 50.2 million FCFA) clearly is more or less symbolic for an institute 
whose assets have a replacement value in excess of 7000 million FCFA. These low 
allocations were understandable in light of severe budget restrictions and because no 
soundly justified estimates were ever presented by the various research units. However, 
they are inconsistent with one of the basic premises of the national restructuring plan,
which is to ensure adequate maintenance of the country's existing assets. IRZ has now 
started a complete inventory of all its property. Provisional estimates of its assets are 
shown in Table 21, togethei with provisions that must be made annually for 
maintenance insurance and repair. The second column expresses these needs as 
percentages of each asset's replacement value. While a range is given in each case, the 
amounts given in column three are calculated on the basis of the lowest, very
restrained, percentage. The total of this column, 255 million FCFA, thus represents a 
modest but realistic estimate for maintenance in 1990/91, with some increase in 
subsequent years, calculated on the basis of anticipated new investments (Table 22). 

The 1989/90 budget for administration is 40 million FCFA, a fraction of previous
allocations (though supplemented to 90 million FCFA from the World Bank loan). So 
far this budget line was supposed to cov-.r all expenses of office supplies, maintenance 
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and repair of office equipment and furniture, maintenance and fuel for all vehicles 
assigned to the administration, insurance and taxes for all vehicles, all other insurances,
electricity and water a- all stations, upkeep of houses, and several other items of 
expenditure. 	 In the new presentation of maintenance/repairs/insurance (Table 21),
several of these items are covered. Even so, an increase in the budget for 
administration, to a stable 90 million FCFA a year, is necessary for the efficient 
functioning of the Institute. 

Table 21: 	 IRZ assets (provisional estimates June 1990), annual maintenance costs,

and average annual replacement investments
 

Replacement Annual maintenance/ Estimated Average investment 
value of IRZ repairs/insurance ,average peryear 
assets 	 Amount life of assets % of (I) Amount
(millions % of (1) (millions (Years) (millions
FCFA) FCFA) FCFA) 
(1) (2) (3) (4) (5) (6) 

Offices/labs/houses 3000 1.0- 1.5 30.0 50 2.0 60.0
Farm buildings/garages/other structures 1000 1.3- 2.0 13.0 30 3.3 33.0 
Road& 	 50 8.0 - 12.0 4.0
Fences 500 4.0 -	 6.0 20.0 10 10.0 50.0
Water/electricity supply 100 8.0 - 12.0 8.0 30 3.3 3.3
Sown/planted pastures 20 7.0 - 10.0 1.4 6 16.7 3.3 
Improved yatural pastures 180.1 - 5.4 50 2.03.0 5.0 	 10.8
livestock ua 	 350 14.0- 17.0 49.0 - 3.0 10.5
Fish ponds 	 50 5.0 - 6.0 2.0 25 4.0 2.0
Trucks/tractors 	 ISO 13.0 88.0- 12.0 12.5 18.8
Pick-upg/cars 	 400 8.0 - 13.0 32.0 6 16.7 66.7
Farm machinery 	 200 5.0 - 7.0 10.0 15 6.6 13.2
Boats 	 200 7.5 - 9.0 15.0 20 5.0 10.0
Scientific equipment 400 7.0- 10.0 28.0 20 5.0 35.0 
Office equipment 	 100 14.0 - 18.0 14.0 10 10.0 10.0Computers 	 50 10.0 - 13.0 5.0 6 16.7 8.3 
Furniture 	 300 1.0- 2.0 3.0 20 5.0 15.0 
Communications equipment 40 8.0 10.0 3.2 15 6.7 2.7 

Total 	 7090 3.6% 255.0 4.5% 352.6 

1 This represents the value of only one third of the total area of IRZ natural pastures; the other two thirds will not be 
2 improved by regular maintenance. 

Breeding livestock not included, as heir maintenance and replacement are covered in the budget for research operations. 

The budget estimates for long term training, short term training abroad, local courses 
and conferences are summarized in Table 15e, and appear in the training/conference 
line of the budget, Table 22. 

In 1989/90, 250 million FCFA were allocated for research programme operating costs. 
With the Institute's enhanced orientation to on-farm and field research and pre
extension, operating costs will inevitably increase, due mainly to higher expenses for 
transport and travel allowances. The budget estimates in Table 22 are based on an 
average of 3.6 million FCFA per researcher in 1990/91, increasing to a ceiling of 4.0 
million FCFA by year 1993/94. 
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Table 22: Proposed IRZ budgets for 1990/91 to 1994/95, with approved budgets for 
the three preceding years for comparison, in constant 1989 FCFA 
(millions FCFA) 

1987/881 1988/891 1989/901'9 1990/91 1991/92 1992/93 1993/94 1994/95 

2,3PeumoLm Cm* 
Salaries and other 
personnel costs 1,123.4 993.7 1,043.6 1,022.1 1,050-3 1,078.6 1,108.7 1,135.2 

Cooams ,lt- ,' 90.0 120.0 120.0 60.0 15.0 15.0 

Oth-r opemsm Ccs
 
/,,'ministratiun 91.5 113.4 90.0 90.0 90.0 90.0 90.0 90.0
 
: intenance/insur. 4 6.0 19.2 50.2 255.0 262.6 276.0 281.8 286.4
 
Training/conference 5 30.0 10.0 149.7 125.7 138.9 105.3 102.2 80.3
 
Reseatch operating
 
costs 2430. 150.0 250.0 324.0 349.6 376.0 384.0 392.0
 

Sub-Total 1,493.9 1,286.3 1,596.0 1,936.8 2,011.4 1,985.9 1,981.7 1,998.9
 

hwnena CeNU
 
Investments against
 
approved budget 57.0 100.0 19.5 7
 

Counterpart costa 50.0 100.0 200.0 200.0 200.0 200.0 200.0 

Repairs & 
Improvements8
 

Buildings 95.2 56.5 -

Res. Infrastructure 38.7 278.0 21.1
 
Breeding Stock 31.2 22.9
 
Vehicles & Machinery 7.2
 
Equipment/Furniture 33.8 6.0
 
Communications 10.6
 

10
 
Buildings 220.6 74.5 62.0 110.0 105.0 30.0
 
Res. Infrastructure 50.0 10.0
 
Breeding Stock -. 0 2.0
 
Vehicles & Machinery 135.0 82.5 112.0 32.0 7.0 7.0
 
Equipment/Furniture 241.0 58.8 142.6 14.0 3.0
 
Communications 2.0
 

IRZ/IRA Comp. centre 90.0 75.0
 
Replacement
 
investment 74 0 1090 144.0 1790 2140
 

Constr.plans/eqpt. 

Sub-Total 57.0 150.0 9738 956.3 719.6 505.0 506.0 451.0 

Payment of debts 12 35.5 681.9 
Severance payments 94.9 

TOTAL I.55C.9 1,436.3 2,777.7 3,575.0 2,731.0 2,490.9 2,487.7 2,449.9 

S Although they are shown under 'Other Operating Costs' the rescarh operating costs are actually included in the Government 

investment budget in 1987/88, 1988/89 and 1989/90.
2 The approved amounts for personnel expenditures in 1988/89 are lower than the amount required to pay all personnel 

(Table 13), with the rmsult that all workers on temporary contract were discontinued. The approved amounts for 1989/90 did 
not take all redundacies into account. 

3 See Table 13. 
4 See Table 21,columns 2 and 3, and corresponding text in section 53. 
5 See Table 15€.
 
6 Based on number of researehers x 3.6 million FCFA in 1990/91 increasing to 4.0 million FCFA by 1993/94.

7 This represents 150.0 million FCFA allocated to investment in the approved Government budget for 1989/90, minus 130.5
 

million FCFA of overestimated revenues (130.5 - 166.1-35.6 million FCFA se Table 23 footnote 2).
8 Necessary investments due to inadequate previous maintenance; for 1990/91 and later years see Table 12a. 
9 This column includes major needs covered by the World Bank loan (NARP) added to the appropriate budget line.

10 Ifigh priority new investments; for 1990/91 and subsequent years see Table 12b. 
11 See Table 21,columns 4 to 6, and corresponding text in section 5.3.
12 35.5 million FCPA of outstanding bills were paid by IRZ from World Bank loan funds. 
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In section 4.11.1 the urgent needs for repair/renovation and essential improvements 
have already been discussed, and their budgetary implications shown in Table 12a, and 
summarized in Table 22. Although these repairs and improvements should be made as 
soon as possible, especially as an enabling condition for a performance contract, several 
items have been deferred until 1991/92 in order to limit the extra load on the first 
year's budget as much as possible. 

The needs for completion of construction projeAs, purchase of vehicles, machinery, and 
equipment and establishment of new units have also been discussed in section 4.11.2, 
and the investments scheduled over five years (Table 12b). These data are summarized 
by category in Table 22. The investments have been spread substantially, not only in 
order to even out the budgetary requirements, but also to facilitate thorough planning. 

Finally, it is necessary to establish a rational basis for future investments, notably for 
the replacement of existing assets at the end of their normal life. This has been done 
provisionally in columns 4 - 6 of Table 21, using the current replacement value of IRZ's 
assets as the basis for calculation. The estimates of average life span (column 4) are 
conservative: they assume good maintenance and responsible utilization. The average
annual amounts needed for 'replacement investment', derived from curren' assets and 
average life span, are shown in column 6. They total 352.6 million FCFA on the basis 
of these current assets, and would reach 397.8 million FCFA when all new investments 
up to and including 1994/95 have been made. Clearly, this last figure merely indicates 
the overall yearly investment level one must anticipate over the longer term to maintain 
the institute in a good condition. For the immediate future, this figure may be reduced, 
to take account of those investments that are relatively young. This explains the low 
figure of 74.0 million FCFA for 1990/91 and the modest increases over the entire five 
year period. 

The last line of Table 22 shows the proposed total annual budgets for 1990/91 to 
1994/95. After two transition years of very substantial requirements to get the Institute 
to a condition where it can respond to stringent research output criteria in a 
performance contract, a stable medium term budget level of around 2200 million FCFA 
is attained from 1992/93 onwards. 

6. FINANCING PLAN 

Table 23 summarizes IRZ's budgetary requirements and its revenues from sales of 
produce and services. It also shows major sources of funding. 

The projected funds from sources other than the Government subvention consist mainly
of a World Bank loan of 1800 million FCFA over 5 years (1987/88 to 1991/92). The 
allocation of this loan according to the various categories laid out in the loan 
agreement NARP 2766 CM are shown in the table. IRZ considers these funds as 
Government funds. As such they will be used to help finance the IRZ core budget
within the specified categories. 
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Table 23: IRZ financing plan (millions FCFA) 

1989/90 1990/91 1991/92 1992/93 1993/94 1994/95 

IEXFENDITURES: 

IRZ budget (Table 22) 2777.7 3,575.0 2731.0 2490.9 2487.7 2449.9 

FINANCIAL RESOURCES: 

Produce & Services 
Salc of produce 37.5 2 48.6 52.4 56.4 57.6 58.8 
Sale of service 3 

Feed analysis Mankon (1.9) (1.7) (1.5) (1.3) (1.1) (0.9) 
Milk/meat/eggs quality control (3.0) (2.7) (2.4) (2.1) (1.8) 
Pathological analysis Wakwa (4.3) (8.6) '8.6) (8.6) (8.6)
Pathological analysis flambui (43) (86) t (86) (86)

Total produce & services 35.6 35.3 31.0 33.5 37.2 38.9 

World Bank loan 4 

Cat. 6B cmil works IRZ 5 5.0
 
Cat. 6C civil works IRZ/IRA 5,6 90,0 75.0
 
Cat. 7Bleqpt/vehicles/fum. IRZ 300.0
 
Cat. 7C eqpt/veh./furn. IRZ/IRA 6 30.0
 
Cat. 8 consultancies 90.0 120.0 120.0 60.0 7
 
Cat. 9 training 46.0 800 99.0 2.5.08 20.0 8
 
Cat.10 operating costs 5 120.0
 
CatlI unallocated:
 

reallocated to Cat. 6135 90.8 292
 
reallocated to Cat. 713 900 300 9
 

Total World Bank loan (180.0) 1141.8 334.2 219.0 85.0 20.0
 

rraining grants 	 77.9 42.8 28.1 33.4 41.0 28.1 
Payment of debts by MINFI 	 681.9 
Severance payments by MINFI 94.9 
Personnel costs paid by MINI'1 77-5 

Government subvention 1 1350.0 2480.8 2452.9 2337.0 2389.5 2382.9 

1 Except for 1989/90, the Government subvention includes the personnel costs currently paid by MINFI. 
2 A realistic figure for sales of produce from research activities and production units combined, is 37.5 million FCF,,. The 

approved budget for !989/90 gives an amount of 166.1million FCFA for total revenUe from produce and services, but this 
figure resulted from unrealistic expectations. Fer all subsequent years the net revenue from sales of produce is estimated at 
1.5%of research operating costs (see section 4.16).

3 For feed analyses, the fees charged essentially cover the direct costs, but personnel costs are borne by IRZ at 100% in 
1989/90, in subsequent years a gradually increasing percentage of these personnel costs will be added to the fees. The same 
applies to the analyses of milk/meat/eggs except that this service only starts in 1990/91. Pathological analyses for disease 
diagnosis in Wakwa and ambui constitute a service of such national importance to animal health that every encui-agement 
r-.ist be given to farmers to submit samples for analysis; therefore, only direct costs will becharged for the foreseeable 
future, leaving the personnel charges to IRZ throughout the period 1990/91 to 1994/95 (see section 4.15). (Negative values 
are in brackets). 
The World Bank loan for the National Agncultural Research Project (NARP) includes USS 6.0 million - 1800 million FCFA 
for IRZ (all amounts converted at USS I - 300 FCFA); the project covers the period 1987/88 to 1991/92 even though no 

5 	 expenditures were incurred in year I and harily any in year 2.
Under the Cameroon/World Bank loan agrement, asamended in March 1988, the amounts shown for civil works represent 
807 of total expenditures in Categones 611and 6C and. for 1989/90, the same applies to Category 10(operating costs). This 
means that the other 20% of the bills, i.e. 71.25 + 41.25 30.0 + 30 million FCFA - 172.5 million FCFA will have to be 

6 	 paid by the Government.
6 	 Categories 6C and 7C pertain to the construction and equipment of the joint IRZ/PRA computer centr. 
7 	 Ex-penditures for consultancies in 1992/93 will be from funds committed in 1990/91 and 1991/92.
8 	 Training expenditures shown under 1992/93 and 1993/94 are from funds committed in 1990/91 and 1991/92-

These amounts 59.2 million FCFA contribute towards meeting the co6ts of construction plans and equ.; *nt in Table 22. 
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Any funds for individual research projects granted to IRZ by research institutions would 
belong to the special project budget. Their nature is uncertain and short term. 

During 1989/90 and to a much lesser extend in 1990/91, the World Bank loan will 
assist in the rehabilitation process of IRZ by increasing available funds to an acceptable
level. It will be prirtcipally used for essential repairs and improvements, general
operating costs and financing the training programme. For Cat. 8 (consultancies) and 
Cat. 9 (training) a small amount committed in previous years will available in 1992/93 
and 1993/94.
 

From 1990/91 the Government is requested to increase its subvention so that IRZ can 
maintain its overall budget at an adequate level when it no longer has the assistance of 
the world bank loan. The increased subvention will be used by IRZ to better maintain 
its existing res.arch infrastructure, to improve its regional research coverage, and to 
improve the quaLty of its human resource base through a comprehensive training 
programme. The total IRZ budget will decrease from 3575.0 million FCFA in 1990/91 
to 2449.9 million FCFA in 1994/95, and the corresponding Government subvention 
wili decrease from 2480.8 million FCFA in 1990/91 to 2382.9 million FCFA in 1994/95. 

-0-0-0


