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SUMMARY 
 
The UJANA project is a six-year cooperative agreement of the U.S. Agency for International Development 
Mission to Tanzania (USAID/T) and FHI 360. Funded by the U.S. President’s Emergency Plan for AIDS Relief 
(PEPFAR), UJANA is a major youth HIV prevention project in Tanzania augmenting HIV prevention efforts by 
the Government of Tanzania (GOT) and building on the foundation of the USAID/PEPFAR-supported 
YouthNet/Tanzania project, which was also implemented by FHI 360.  

Key achievements of the UJANA project during the quarter include the following:   

 A total of 155,572 individuals were reached with HIV prevention education during the quarter, including 
34,680 people reached with interpersonal communication focusing on abstinence and being faithful (A&B), 
54,855 people with ABC and 4,375 individuals from most at risk populations (MARPs), 87 youth living 
with HIV and 96,255 people reached through community mobilization.  
 

 UJANA and its partners conducted a total of 3,475 intervention activities during the quarter, including 
small-group interventions (e.g., peer education, “Dada wa Leo” and “Kaka wa Leo,” health talks, “Daraja,” 
elders’ forums, “Zinduka”) and large-group interventions (e.g.,  road shows, community events, school 
festivals, sports bonanzas).   
 

 UJANA and its partners commemorated International Day of the Family, International AIDS Candlelight 
Memorial, Day of the African Child, Zanzibar International Film Festival (ZIFF) and Mwakakogwa 
Traditional Festival, and International Day against Drug Abuse and Illicit Trafficking in various regions of 
Tanzania.  The commemoration activities included health talks, community dialogues, interactive theatre, 
talent competition, traditional dances and road shows, among others.   

 
 UJANA conducted a training for facilitators of the Doorways I curriculum and a training for resource 

persons using the Doorways II curriculum, training a total of 39 people.  Following the trainings, 
implementing partners SUMASESU, St. Camillus and Faraja Trust Fund conducted stakeholders meetings 
to officially introduce the Safe Schools (“Shule Salama”) pilot project to their communities.   

 
 With Femina HIP, UJANA printed and distributed 173,000 copies of Si Mchezo! magazine (including 

55,000 copies with USAID funding) and 180,000 copies of Fema magazine (32,500 copies with USAID 
funding), representing cost share with other donors. Si Mchezo! and Fema magazines are the two most 
widely read magazines in Tanzania.  

 
 UJANA completed a partner performance analysis to determine which of the project’s currently-active 62 

IPs to continue with in FY12, which is the final financial year of the UJANA project.  Through this process, 
it was determined that UANA will continue with 30 implementing partners in FY12.   

 
 
Section I below provides a brief description of activities that were implemented during this quarter in line with 
the UJANA annual work plan and according to project objectives. Section II summarises targets and 
achievements for this quarter, related to the new PEPFAR indicators, as well as interventions implemented by 
implementing partners. Section III is the content of UJANA’s presentation at the Iringa Combination Prevention 
Partners meeting held on June 2, 2011.  As agreed by all partners, to minimize any additional burden in 
reporting, the slides from presentations at quarterly meetings are to be used in the quarterly reports (in place of a 
narrative).   Section IV discusses management and operations issues and activities, and Section V discusses key 
challenges and the way forward.  Appendix 1 provides a summary of UJANA’s active sub-awards to partners.   
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SECTION I – QUARTERLY ACTIVITIES  
 
Objective 1: To Support Youth Ages 10-24 to Reduce Their Risk of HIV Infection 
 
Expected Result 1.1 Youth Knowledge, Attitudes and Skills to Reduce HIV Risk Improved 
 
Planned Activities1 
 

 Implement curriculum-based education programs with in- and out-of-school youth.  
 Implement other individual or small group HIV prevention education with youth 
 Implement teacher- and/or peer-led activities in school  
 Implement curriculum-based interventions using soccer as platforms for reaching youth. 
 Reach HIV-positive youth and young discordant couples  
 Implement youth activities through ongoing community events and around observances  
 Conduct outreach to most-at-risk youth (IDUs, CSWs, MSM, OVP) 
 Produce and disseminate Si Mchezo! (targeting out-of-school youth 15-24 years)  
 Produce and disseminate Fema (targeting in-school youth 15-24 years)  
 Produce, print, and/or disseminate new and existing UJANA training, reference, and IEC materials  
 Provide technical input into the development of a revised and/or new community resource kit 
 Use gender-focused curricula (to build understanding and awareness of gender and HIV prevention 
 Support IPs to conduct community outreach to promote gender equality and women's empowerment and 

reduce incidence of gender-based violence 
 Pilot a safe schools initiative to reduce gender-based violence in and around schools in three districts 
 Implement limited-scale integrated HIV prevention and economic empowerment support for vulnerable 

girls and young women  
 
Activities Implemented 
 
HIV Prevention Education with In- and Out-of-School Youth 
During the quarter, UJANA implementing partners (IPs) conducted individual or small group HIV prevention 
education with in- and out-of-school youth through various interventions, including health talks, “Zinduka,” 
traditional initiators, group discussion initiatives (GDIs), training and peer education.  Behaviour change 
messages communicated during the interventions addressed the key driving behaviours of the HIV epidemic in 
Tanzania as described in the national HIV prevention strategy, including early sexual debut, multiple and 
concurrent partnerships (MCP), transactional, cross-generational and commercial sex, excessive alcohol and/or 
drug use, gender, medical male circumcision (MC) and condom use.  The IPs listed below conducted 3,287 
individual and/or small group HIV prevention interventions during the quarter to reach a total of 59,317 
individuals.  Numbers of interventions, numbers of individuals reached, and IPs that implemented interventions 
are detailed in Section II. 

                                                            
1 According to Annual Work Plan for the period October 1, 2010 – September 30, 2011 approved by USAID/T  
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 Across the Bridge Tanzania (ABRITA) in Dar 
es Salaam  

 Anglican Church of Tanzania (ACT) in Mara  
 Anti-Female Genital Mutilation Network 

(AFNET) in Morogoro 
 Centro Mondialita Sviluppo Reciproco (CMSR) 

in Dodoma  
 Chang’ombe Youth Theatre (CYT) in Dar es 

Salaam 
 Christian Church of Tanzania (CCT) in Iringa 

and Morogoro 
 Elizabeth Youth Group in Dar es Salaam 
 Faraja Trust Fund (Faraja) in Morogoro  
 Feichheim Matamba (FEMA) in Iringa  
 Good Samaritan Mission (GSM) in Ruvuma  
 Green Hope in Mwanza  
 Iringa Development of Youth Disabled and 

Children (IDYDC) in Iringa  
 Morogoro Paralegal Center (MPLC) in 

Morogoro  
 National Youth Information Centre Trust Fund 

(NICE) in Morogoro 
 Neighbours Without Borders (NWB) in 

Kigoma 
 Pact in Dar es Salaam and Iringa  
 Partnership for Youth Development 

(PAYODE) in Coast 

 Private Nurses and Midwives Association of 
Tanzania (PRINMAT) in Coast, Dar es Salaam 
and Morogoro  

 Scout Mafinga in Iringa 
 St. Camillus Youth Theatre Group (St. 

Camillus) in Dar es Salaam 
 Support for International Change (SIC) in 

Manyara 
 Support Makete to Self-Support (SUMASESU) 

in Iringa  
 Tabora Development Foundation Trust (TDFT) 

in Tabora  
 Tanga Aids Working Group (TAWG) in Tanga  
 Tanzania Development and AIDS Prevention 

(TADEPA) in Kagera 
 Tanzania Young Ambassadors Living with 

HIV/AIDS (TAYOPA) in Dar es Salaam  
 Chama cha Uzazi na Malezi Bora Tanzania 

(UMATI) Iringa in Iringa  
 UMATI Mbeya in Mbeya  
 UMATI Temeke in Dar es Salaam  
 UMATI Unguja 
 Walio Katika Mapambano na UKIMWI 

(WAMATA) in Dar es Salaam 
 Youth Serve Trust Tanzania (YSST) in Dar es 

Salaam 
 Youth Wing in Arusha  
 Zam Zam Prevention Information Resource 

Center (Zam Zam) in Kagera  
 

  
Photo 1: Health talk at a youth camp    Photo 2: CCT coordinators with peer educators  

in a Maasai community 
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Reaching Youth through Soccer - Zinduka 
“Zinduka” interventions were conducted by Faraja in Morogoro, YSTT in Dar es Salaam and IDYDC in Iringa.  
Faraja reached 525 youth aged 10–14 years through second-round interventions.  They also completed first-
round interventions from the previous quarter to graduate 25 youth, reaching an additional 417 invited guests 
through graduation ceremonies.  YSTT completed first-round sessions during the quarter and conducted 
graduations for 250 youth, reaching an additional 250 invited guests through the graduation ceremonies.  
IDYDC graduated 500 youth through completion of first-round interventions, reaching an additional 398 invited 
guests through graduation ceremonies.   
 

 
Photo 3: “Zinduka” coach conducting a session with youth 

 
Reaching HIV-positive Youth and Discordant Couples 
Through youth corners at their facilities, PRINMAT reached 76 youth living with HIV with information and 
some support according to the Positive Health Dignity for Prevention (PHDP) package of services.  In June, 
UJANA and PRINMAT management conducted joint visits to four PRINMAT facilities providing PHDP 
services in Morogoro region -  IMANI maternity home  (Morogoro Municipal), NEEMA nursing home and 
RUTH maternity home (Gairo – Kilosa) and FARAJA youth center (Berege – Kilosa).  Recruiting more youth 
living with HIV, referral mechanisms and linkages with other services were discussed at all visited facilities.  
PRINMAT also developed its first draft of a leaflet on youth living with HIV, which UJANA reviewed and sent 
feedback on for PRINMAT to prepare a second draft.   
 
UJANA supported PRINMAT’s coordinator for the UJANA project to attend a PHDP training coordinated by 
FHI 360’s Systems Strengthening project in Bagamoyo from June 14-17, 2011.  A UJANA M&E officer also 
attended the training for the final day, which focused on M&E of PHDP.   
 
Kaka wa Leo and Dada wa Leo 
To promote gender equity, UMATI Pemba in Zanzibar conducted a seven-day training of 20 “Kaka wa Leo” 
facilitators.  Additionally, AFNET in Morogoro conducted a seven-day “Dada wa Leo” training of 20 
facilitators. The trainings provided knowledge and skills on gender issues, sexual and reproductive health 
(SRH), HIV and AIDS and facilitation so training participants can undertake “Kaka wa Leo” and “Dada wa 
Leo” sessions effectively. The trainings were facilitated by FHI 360 staff using FHI 360/UJANA’s “Kaka wa 
Leo” and “Dada wa Leo” curricula. 
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“Dada wa Leo” sessions were conducted through Pact, AFNET and SUMASESU by trained “Dada wa Leo” 
facilitators to vulnerable young women.  Through the trainings, Pact reached 238 young women in Kilolo, Ilala 
and Kinondoni, AFNET reached 280 young women in Morogoro, and SUMASESU reached 384 young women 
in Iringa.  SUMASESU also conducted “Kaka wa Leo” sessions reaching 416 young men in Iringa.   
 
HIV Prevention Education with MARPs 
The IPs listed below conducted interventions to reach 4,375 individuals in key populations during the quarter.  
Numbers of interventions, numbers of individuals reached by group, and IPs that implemented interventions are 
detailed in Section II.  

 ABRITA in Dar es Salaam  
 ACT in Mara  
 CMSR in Dodoma  
 Elizabeth Youth Group in Dar es Salaam 
 Faraja in Morogoro  
 GSM in Ruvuma  
 Green Hope in Mwanza  
 Health Action Promotion Group (HAPA) in 

Singida 
 Kilimanjaro NGO Cluster on STI, HIV/AIDS 

and RH Interventions (KINSHAI) in 
Kilimanjaro 

 Kimara Peer Educators in Dar es Salaam 
 Kwahani Quality Group in Zanzibar  
 NWB in Kigoma  

 PAYODE in Coast  
 TADEPA in Kagera  
 TAWG in Tanga  
 TDFT in Tabora 
 UMATI Iringa in Iringa  
 UMATI Mbeya in Mbeya  
 UMATI Temeke in Dar es Salaam  
 UMATI Unguja in Zanzibar  
 WAMATA in Dar es Salaam  
 Youth Wing in Arusha  
 Zam Zam in Kagera 
 Zanzibar Association of Information Against 

Drug Abuse and Alcohol (ZAIADA) in 
Zanzibar  

 
Ongoing Community Events around Ongoing Observances 
FHI 360/UJANA, in collaboration with TAYOPA (in Dar es Salaam) and Scout Mafinga (in Iringa), 
participated in the International Day of the Family with activities running from May 2-15, 2011.  TAYOPA 
and Scout Mafinga conducted in-school health talks, youth-parent talks, road shows and community events in 
their respective regions to reach youth with HIV prevention messages.  The community events included 
edutainment, question and answer sessions during edutainment activities, small group discussions, interactive 
theatre, sports, an information booth with VCT services, and testimonials from young people living with HIV 
(PLHIV).  Both TAYOPA and Scout Mafinga reached over 1,000 individuals during the events.       
 
FHI 360/UJANA, in collaboration with CYT, participated in the International AIDS Candlelight Memorial 
on May 15, 2011 to honor those whose lives have been affected by HIV and who have died of AIDS.  This year, 
CYT organized the commemoration activities in Dar es Salaam region, Charambe ward, Temeke district.  
Activities included sensitization of local partners of Charambe ward, road shows in Charambe ward to mobilize 
people, and open community events with speeches, interactive theatre, health talks, and voluntary counseling 
and testing (VCT) services.  During the event, a total number of 3,634 individuals were reached.  Additionally, 
after sensitization, 82 individuals went for VCT.             
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Photo 4: International AIDS Candlelight Memorial competition  

for HIV prevention messages through music shows 
 
FHI 360/UJANA, in collaboration with SUMASESU, participated in the Day of the African Child in Makete 
District from June 12-18, 2011.  Health talks and edutainment/edusports were used to educate primary school 
students and out-of-school youth ages 10-15 on the importance of abstinence and faithfulness, reduction of 
MCP, delay of sexual debut, and condom use to reduce their risk of STI infection including HIV.  Teenage 
pregnancy and unsafe abortions were also discussed.  A total of 1,814 individuals were reached by SUMASESU 
through event activities.       
   
FHI 360/UJANA participated in the Zanzibar 
International Film Festival (ZIFF) and Mwakakogwa 
Traditional Festival in Unguja region of Zanzibar from 
June 18-26, 2011.  For participation in the festival, 
UJANA collaborated with the ZIFF organizing 
committee, Ishi2 rural LNGO Theatre for Social 
Development (THESODE), Ishi urban LNGO Zanzibar 
NGO Cluster on HIV/AIDS (ZANGOC), the Zanzibar 
AIDS Commission (ZAC) and Ishi Youth Advisory 
Group members (YAGs).    Activities were conducted to 
increase HIV prevention knowledge and skills related to 
partner reduction and condom use among film artists aged 
10-24 years during ZIFF and to increase HIV prevention 
knowledge and skills related to GBV and excess use of 
alcohol among youth aged 10 - 24 years during programs 
in the villages of Dole, Chwaka and Makunduchi.  The 
overall goal of the events was to help Tanzanian film-
makers and music artists recognize the important role 
they can play in HIV prevention and empowering them to 
be agents of change for Tanzanian youth.    Methods used 
                                                            
2 Ishi is a nationwide behavior communication change initiative designed by and for Tanzanians aged 15-24.   

“FHI/UJANA team has shown great contribution.  

Youth conferences and village outreach programs 

were the greatest of all and reached massive youth 

within ZIFF.  On behalf of the entire ZIFF 

commission, our thanks for the noble initiative you 

have just started. We will ensure that next year’s 

program is communicated to you in advance so 

ZIFF continues as a great opportunity for changing 

the HIV/AIDS trend.” 
 

Laurian Kipeja, Ag CEO,  
Marketing & Resources Manager 
ZIFF (July 11, 2011) 
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included youth conferences with film and music artists, “Mzanzibari Bomba” talent competition, traditional 
dance competition, theatre performances and information booths.  VCT services were provided by 
ZAYADESA.  A total of 508 individuals were tested during ZIFF, 11 of which tested positive.  An estimated 
8,630 individuals were reached during the events with partner reduction and/or condom messages and 4,500 
individuals were reached with gender-based violence (GBV) messages (approximately 60% male and 40% 
female). Among these, an estimated 80% were youth between the ages of 15–24 years.  Following the event, 
ZIFF organizers expressed their gratitude for UJANA’s participation in the event as indicated in the above 
quote.      
 

       
         Photo 5:  Tanzania film artists after                              Photo 6: Youth at FHI 360 information booth 

       participating in VCT 
 
FHI 360/UJANA, in collaboration with ZAIADA and the Department of Substance Abuse, Prevention and 
Rehabilitation, participated in the International Day against Drug Abuse and Illicit Trafficking in Unguja 
region of Zanzibar from June 20-27, 2011.  A two-day training was conducted with community peer educators 
using the WHO/UNAIDS manual and FHI 360’s guide for sessions with most at risk populations (MARPs). 
Following the training, peer educators conducted health talks to raise awareness about drug use through which a 
total number of 379 students were reached.  Community dialogues, round table discussions and narcotics 
anonymous meetings were also conducted. A total of 166 parents were reached through community dialogues 
using the family therapy approach, and a total of 66 youth drug users were reached through the narcotics 
anonymous meetings.  For the actual day of commemoration (June 26, 2011), theatre performances were held 
and speeches were given by students, reaching 577 individuals.  Prior to the event, students wrote essays on 
“How I can protect myself and my friends from drug use.” On the commemoration day, three students who were 
judged to have the best essays were given awards. 
 
Youth HIV Prevention Print Materials 
Femina HIP (Femina) continued with the production and distribution of their magazines Fema and Si Mchezo!.   
Femina printed and disseminated 180,000 copies of Fema (issues 20), including 32,500 from USAID/UJANA 
funding.  The theme of the issue is male involvement, in particular on the need for men to be more responsible 
in their relationships.  Femina worked on the issue with EngenderHealth’s Champion project as well as with 
partners Swedish Association of Sex Education (RFSU) and Population Services International.  Femina began 
production of Fema issue 21, which focuses on alcohol use and risk behaviours.    
 
Femina disseminated 173,000 copies of the March/April 2011 issue of Si Mchezo! (issue 53), including 55,000 
from USAID/UJANA funding.  The issue focused on educating youth about basic elements of entrepreneurship, 
e.g., access to micro-finance loans, starting small, ownership, customer care and savings.  The issue also 
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included a second article from Ishi about Kisura, focusing on promotion of young girls’ self-esteem and the 
fight against GBV.  Femina began production of Si Mchezo! issues 54 and 55, which focus on alcohol use and 
risk behaviours (issue 54) and land rights (issue 55).    
 
Femina started development of a Si Mchezo! poster for production next quarter.  Femina is continuing to work 
on development of the MCP booklet (One Love), including a photo shoot which was done during the quarter for 
the booklet cover.   
 
Ishi also distributed 63 wheel covers, 1,935 t-shirts and 27 CDs on radio spots and Bongo Star Search HIV 
songs to nine districts involved in the rural initiative. 
 
Integrated HIV Prevention and Economic Empowerment for Vulnerable Girls and Young Women 
As mentioned above, Pact conducted “Dada wa Leo” sessions through trained facilitators during the quarter for 
women involved in WORTH savings and loan groups.  Additionally, UJANA and Pact collaborated to prepare 
tools and obtain ethical clearance for the end of project assessment of the integrated HIV prevention (“Dada wa 
Leo”) and economic empowerment (WORTH) intervention.  The evaluation tools were finalized during the 
quarter, and ethical clearance was requested from FHI 360’s Protection of Human Subjects Committee (PHSC) 
and Tanzania’s National Institute of Medical Research (NIMR).  Once ethical clearance is provided, UJANA 
and Pact will proceed with the assessment, which is expected to take place next quarter. 
 
In response to USAID’s request to pilot an economic empowerment model designed to address vulnerability to 
GBV attributable to financial stress/lack of agency, UJANA submitted a draft pilot concept to USAID in May.  
The concept for the pilot uses an integrated HIV prevention and economic empowerment approach for women at 
risk of GBV.  The proposed curricula to be used are UJANA’s “Dada wa Leo” curriculum (HIV prevention and 
women’s empowerment) and Pact’s WORTH curriculum (economic empowerment).  UJANA is awaiting 
USAID’s approval of the concept before proceeding with implementation.        
 
Piloting Safe Schools (“Shule Salama”) Initiative 
UJANA finalized and submitted to USAID the report on the formative assessments that were conducted last 
fiscal year of school-related gender-based violence (SRGBV) in Tanzania.  The formative assessments were 
conducted to inform the “Shule Salama” pilot initiative, which UJANA is implementing this fiscal year.  
Additionally, to determine their applicability to the “Shule Salama” pilot, UJANA reviewed guidelines for 
gender-friendly schools issued by the Ministry of Education and Vocational Training (MOEVT) and a booklet 
on the law and GBV issued by the Tanzania Police.  UJANA drafted questionnaires for use with “Shule Salama” 
teachers and students before and after receiving curriculum-based sessions.  The questionnaires are now being 
translated into Swahili. 
 
UJANA completed the adaptation and Swahili translation of the following “Shule Salama” training manuals: 
Doorways I (for students) and Doorways II (for resource persons – community members and guardians) and 
Doorways III (for teachers).  From May 19-29, 2011, UJANA conducted two consecutive five-day trainings, 
one training for facilitators of the Doorways I curriculum and one training for resource persons using the 
Doorways II curriculum.  A total of 39 people were trained, 18 in the first training and 21 in the second training.  
With completion of the trainings, IPs (SUMASESU, St. Camillus and Faraja Trust Fund) will be able to start 
training of students on Doorways I and training of teachers and school leaders on Doorways II after the school 
break.   
 
In mid-June, stakeholders meetings were conducted by St. Camillus in Dar es Salaam, Faraja Trust Fund in 
Morogoro and SUMASESU in Iringa. The purpose of the meetings was to introduce the “Shule Salama” pilot 
project, discuss the project goal, objectives, and activities to enhance buy-in and visibility for the project. 
Various stakeholders attended the meetings including education officials, local leaders, faith-based leaders, 
district officials, representatives from youth camps, school committee members and student representatives. 
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During the meetings, many issues related to SRGBV were discussed and students made testimonials on the 
forms and types of SRGBV taking place at their schools.   
 
 
Expected Result 1.2 Access to Quality Youth Friendly Services (YFS) Expanded 
 
Planned Activities 
 

 Finalize, print, and use a post-test club curriculum  
 Create demand for medical male circumcision services and facilitate referrals  
 Reach married/coupled youth with HIV prevention information through RH services     

 
Activities Implemented 
 
Training of CHMT and RHMT on YFS  
UJANA Strategic Partner AMREF collaborated with MOHSW’s Reproductive and Child Health Section 
(RCHS) and the Coast region health sector to organize a training of health service providers as trainers in 
adolescent friendly services.  The training was conducted in Kibaha from April 27 – May 1, 2011, and 20 
service providers were trained.   
 
In May, AMREF conducted one-day referral and networking meetings in three districts of Coast region 
(Bagamoyo, Kisarawe and Mkuranga). The purpose of the meetings was to promote the youth referral tool to 
reproductive health and other health services in UJANA intervention areas.  It was agreed to update the 
inventory of youth-serving organizations as soon as possible. This will later be displayed in public places to 
assist youth to access services.  
 
AMREF also conducted a training on demand creation for YFS in the same three districts of Coast region.  The 
training covered identification of available youth services in the area, barriers to youth services utilization and 
strategies for increasing utilization of services by youth. The trainings reached 93 participants, including 42 
community leaders, 30 health service providers, 6 religious leaders, 6 extension workers and 9 NGO/CBO 
representatives. 
 
Demand Creation for Medical Male Circumcision 
UJANA and IDYDC conducted two MC promotion campaigns during the month of June.  The first MC 
campaign was conducted in Mafinga sensitizing 417 community members.  The second MC campaign was 
conducted in Iringa town reaching 472 individuals. During the campaigns, attendees were entertained by a 
performing theatre group who conveyed messages to advocate for the importance and benefits of MC.  The 
timing of the MC promotion campaigns was coordinated with Jhpiego to support and promote their MC services 
campaign in Iringa.      
 
HIV Prevention with Married/Coupled Youth through RH Services 
PRINMAT reached married and unmarried youth at their clinics and satellite points through several 
interventions during the quarter, including integration services, health talks, community mobilization and 
outreach programs.  Through these activities, PRINMAT reached 18,855 individuals.    
 
PRINMAT’s consultant from the University of Dar es Salaam who was hired to conduct their mid-term 
evaluation presented a first draft of his findings.  The presentation was attended by PRINMAT management and 
three officers from UJANA. The consultant is finalizing the report for next quarter.   
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Expected Result 1.3 Meaningful Youth Involvement in HIV Prevention Programming Increased 
 
Planned Activities 
 

 Facilitate refresher training/technical updates for Ishi YAGs and LNGOs  
 Engage Ishi Ambassadors to provide supportive TA to LNGOs and YAGs 
 Support young people to participate in regional or national trainings/conferences  
 Identify and attach one youth intern to the Ishi program 
 Train youth workers as trainers, covering newly-developed UJANA youth agenda and standards 

 
Activities Implemented 
 
Refresher Trainings/Technical Updates for Ishi YAGs and LNGOs  
UJANA facilitated a total of 26 refresher trainings during the quarter for Ishi YAGs, LNGOs and local 
government officers.  The trainings were a re-orientation on reaching MARPs and different risk behaviors that 
increase HIV transmission among youth, including key risk behaviors of MCP, excessive alcohol use and GBV.  
Participants were also re-oriented on use of certain health talk guides, such as MARPs and non-MARPs guides 
and adult-youth talk guide.  The refresher trainings were organized by UJANA, because LNGO and YAG 
reports revealed that they were encountering challenges when trying to reach key populations, especially in 
identifying the target groups (e.g., sex workers, MSM, IDUs) and reaching them with appropriate behavior-
change messages.  Additionally, review of the adult-youth talk guide was considered necessary as there were 
frequent changes in the mode of talks or sessions. Pre- and post-test questionnaires were given to participants to 
assess knowledge gained during the trainings.   Overall, the average pre-test result was 73% and the average 
post-test result was 83%.  Details of the Ishi refresher trainings conducted during the quarter are reflected in the 
table below.   
 

Ishi Refresher Trainings for YAGs, LNGOs and Local Government Officers 
 

Region Ishi LNGOs Reached 
No. of 

Individuals 
Trained 

Average 
Pre-test 
Scores 

Average 
Post-test 
Scores 

Arusha Youth Wing 19 75% 90% 
Coast Community Volunteers for the 

World /APA-AIDS Partnership 
with Africa (CVM) 

24 78% 85% 

Partnership for Youth 
Development (PAYODE) 19 65% 78% 

Dar es Salaam Across the Bridge Tanzania 
(ABRITA) 25 73% 88% 

CHCIVANA 19 80% 95% 
Walio Katika Mapambano na 
UKIMWI (WAMATA) 15 70% 95% 

Tegemeo Arts Group Tanzania 
(TAGT) 16 60% 64% 

UMATI Temeke 19 86% 90% 
Dodoma Centro Mondialita Sviluppo 

Reciproco (CMSR) 19 70% 95% 

Iringa Feichheim Matamba (FEMA) 32 50% 65% 
UMATI Iringa 15 54% 74% 

Kagera Tanzania Development and 30 60% 75% 
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AIDS Prevention (TADEPA) 
Zam Zam Prevention 
Information Resource Center 
(PIRC)  

12 75% 91% 

Kigoma Neighbors Without Borders 
(NWB) 18 75% 95% 

Kilimanjaro Kinshai 18 75% 90% 
Mara Anglican Church of Tanzania 

(ACT)  19 71% 87% 

Mbeya UMATI Mbeya 19 80% 93% 
Morogoro Faraja Trust Fund 19 88% 93% 
Mtwara Mtwara Society against Poverty 

(MSOAPO) 32 70% 73% 

Mwanza Green Hope 19 79% 89% 
Magu Youth Development 
Network (MAYODEN) 34 79% 83% 

Rukwa SHDEPHA+ 19 61% 83% 
Ruvuma Good Samaritan Mission (GSM) 19 85% 93% 
Singida HAPA 19 80% 96% 
Tabora Tabora Development 

Foundation Trust (TDFT) 16 67% 85% 

Tanga (Tanga Aids Working Group) 
TAWG 19 83% 93% 

 
Strengthening Meaningful Youth Participation through TA from TAMASHA   
Taasisi ya Maendeleo Shirikishi ya Vijana Arusha (TAMASHA), a UJANA Technical Assistance Partner 
(TAP), is working closely with ten selected UJANA implementing partners (IPs) from different regions of 
Tanzania to strengthen their youth participation efforts.  During the quarter, TAMASHA conducted technical 
support visits to the ten selected IPs (SUMASESU, TAYOPA, HAPA, PAYODE, St. Camillus, PRINMAT, 
ZAIADA, ZANGOC, UMATI Iringa and Youth Wing).  During the visits, TAMASHA provided on-site 
guidance to staff and youth volunteers on youth participation training.  
 
 
Objective 2: To Increase Social and Community Support for Youth HIV Prevention 
 
Expected Result 2.1 Influential Adults’ Knowledge, Attitudes and Skills to Help Reduce Youth HIV Risk 
Improved 
 
Planned Activities 
 
 Implement adult-youth communication activities  
 Build capacity of IPs to implement adult-youth communication activities with TA from American Red Cross 
 Using the Muslim Family Life Education (MFLE) and Christian Family Life Education (CFLE) manuals, 

build capacity of faith leaders and adults to reach youth  
 Train “Zinduka” master coaches and coaches to deliver HIV prevention education to youth with TA from 

Grassroot Soccer 
 Build skills and commitment for integrating HIV prevention in education provided by traditional initiators  
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Activities Implemented 
 
Adult-Youth Communication  
To improve adult-youth communication, the following “Daraja” trainings of facilitators were conducted: 
AFNET conducted a refresher training to 20 facilitators in Morogoro whilst UMATI Unguja in Zanzibar trained 
20, CCT in Iringa trained 12, and SUMASESU in Iringa trained 16 new “Daraja” facilitators, respectively.  The 
trainings were facilitated by the trained trainers from the “Daraja” TOT that was conducted by American Red 
Cross (ARC) last quarter.   
 
Utilizing the trained facilitators mentioned above, AFNET, CCT and SUMASESU conducted “Daraja” sessions 
during the quarter.  AFNET reached 200 youth and adults, CCT reached 200 youth and adults, and SUMASESU 
reached 329 youth and adults.   
 
Capacity Building of IPs to Implement Adult-Youth Communication (Daraja)  
Follow-up visits were conducted by American Red Cross (ARC) and UJANA staff during the training of 
facilitators mentioned above as well as during “Daraja” sessions conducted by IPs, including CCT, SUMASESU 
and UMATI Unguja.  Field-testing of a follow-up assessment tool was conducted by ARC in the previous 
quarter, and the follow-up assessment tool was finalized this quarter.  An assessment is planned for October 
2011 during which time the tool will be used to assess the effectives of the “Daraja” sessions.   
 
Capacity Building of Faith Leaders and Adults to Reach Youth 
CCT trained 1,509 parents on the Christian Family Life Education (CFLE) curriculum. The local church has 
been working hand in hand with local government authorities to build awareness at the community level. 
 
Mwinyibaraka Islamic Foundation (Dar es Salaam and Coast), which will implement activities during the Holy 
Month of Ramadan drawing topics from the Muslim Family Life Education (MFLE) manual, finalized their 
proposal following feedback received from UJANA.  Their sub-agreement has been prepared for signing, and 
they will begin implementation of activities in the next quarter.     
 
Training of Zinduka Coaches  
UJANA and Grassroot Soccer continued to collaboratively implement “Zinduka” through IPs IDYDC in Iringa, 
YSTT in Dar es Salaam and Faraja Trust Fund in Morogoro.  UJANA conducted technical assistance visits to all 
three “Zinduka” IPs during the quarter.  UJANA and Grassroot Soccer staff facilitated two development courses 
for training in “Zinduka” – one to 40 IDYDC coaches and one to 20 YSTT coaches. 
 
UJANA staff participated in a training of master coaches conducted by Grassroot Soccer at Lamada Hotel in 
Dar es Salaam on May 17-19, 2011.  Two coaches each from Faraja and YSTT and three coaches from IDYDC 
successfully completed the training to become master trainers.  The focus of the training was on M&E, teach-
back of lessons to ensure lesson quality and the importance of using praise and caring coaching techniques.   
 
UJANA, Grassroot soccer and master coaches also participated in the shooting for the “Zinduka” skills DVD at 
the same venue from May 20-25, 2011. The activities were coordinated by Grassroot Soccer.  The DVD is 
currently in the final stages of production.  The first draft of the “Zinduka” magazine was developed and will be 
finalized for production in the coming quarter.   
   
Training of Traditional Initiators 
WEETU conducted a meeting to introduce their intervention to two wards (Tawa and Kisemu) in Mvomero 
district of Morogoro region that have been added to their project.  A total of 15 people attended the meeting in 
which WEETU shared how they train traditional initiators to integrate HIV prevention into their initiation 
teachings.  Additionally, WEETU conducted a quick assessment of the two ward communities with the 
participation of 40 community members.  The quick assessment revealed traces of female circumcision among 
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the Nguu, wife inheritance among the Luguru, and significant participation of men in the Nguu female initiation 
teachings, because the girls learn the traditional dance “sero,” and the trainers are male partners.  However, the 
training guide that WEETU is using focuses on Lunguru initiations only.  Therefore, WEETU will provide 
training to them only.  WEETU conducted feedback meetings with a total of 80 traditional initiators who 
provided feedback on their experiences with integrating HIV prevention education into traditional initiation 
teachings.   
 
PAYODE conducted a five-day training to strengthen the capacity of 56 traditional initiators to promote sexual 
and reproductive health, including prevention of HIV and other sexually transmitted infections, among young 
women and girls in Kibaha District of Coast region.  The trained traditional initiators went on to initiate 56 girls 
and young women during the quarter.   
 

Photo 7: Traditional initiators training     Photo 8: Traditional initiators conducting a training 
 conducted by PAYODE  

 
 
Expected Result 2.2 Social and Cultural Norms that Promote Community Support for Youth HIV 
Prevention Strengthened 
 
Planned Activities 
 
 Implement community outreach and mobilization activities through IPs and Ishi LNGOs  
 Build the capacity of IPs and Ishi LNGOs/YAGs/theater groups to use performing arts with TA from 

Parapanda Theatre Lab 
 Support the ongoing "Pilika, Pilika" radio program  
 Support ZAC and local LNGO on Zanzibar to develop and air 6-month radio program  
 Post billboards, paint murals, and hang banners with five different messages  
 Provide interpersonal communication support for media campaigns  
 Partner with Bongo Star Search, “Kisura wa Tanzania”, “Ruka Juu”, and/or other television programs  
 
Activities Implemented 
 
Community Outreach and Mobilization 
During the quarter UJANA implementing partners (IPs) conducted large group community outreach and 
mobilization through various interventions, including interactive theatre, festivals, community events, sports 
bonanzas, road shows and video shows.  Behaviour change messages communicated during the outreach 
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activities addressed the key driving behaviours of the HIV epidemic in Tanzania as described in the national 
HIV prevention strategy, including early sexual debut, MCP, transactional, cross-generational and commercial 
sex, excessive alcohol and/or drug use, gender, MC and condom use.    Community outreach activities are often 
complemented with distribution of information, education and communication (IEC) materials and information 
on where to access related services (e.g., VCT, condoms, MC, legal aid, mediation, etc.). The IPs listed below 
and UJANA conducted a total of 188 large group interventions during the quarter to reach a total of 96,255 
individuals.  Numbers of interventions, numbers of individuals reached, and IPs that implemented interventions 
are detailed in Section II.     

 ACT in Mara  
 CCT in Iringa and Morogoro  
 CMSR in Dodoma  
 Community Concerns of Orphans and 

Development Association (COCODA) in Iringa 
in Iringa  

 CYT in Dar es Salaam  
 Elizabeth Youth Group in Dar es Salaam 
 Faraja in Morogoro 
 FEMA in Iringa  
 Femina in multiple regions  
 GSM in Ruvuma  
 Green Hope in Mwanza  
 HAPA in Singida 
 IDYDC in Iringa region  
 Kwahani Quality Group in Zanzibar region 
 MPLC in Morogoro 
 Mtwara Society against Poverty (MSOAPO) in 

Mtwara  
 NICE in Morogoro 
 NWB in Kigoma 
 Pact in Dar es Salaam and Iringa 

 PAYODE in Coast  
 PRINMAT in Coast, Dar es Salaam and 

Morogoro 
 Scout Mafinga in Iringa 
 SIC in Manyara  
 St. Camillus in Dar es Salaam 
 SUMASESU in Iringa 
 TADEPA in Kagera  
 TAWG in Tanga 
 TAYOPA in Dar es Salaam  
 TDFT in Tabora  
 Tegemeo Arts Group Tanzania (TAGT) in Dar 

es Salaam  
 UMATI Iringa in Iringa  
 UMATI Temeke in Dar es Salaam  
 UMATI Unguja in Zanzibar 
 WAMATA in Dar es Salaam  
 Youth Wing in Arusha  
 YSTT in Dar es Salaam 
 ZAIADA in Zanzibar 
 Zam Zam in Kagera  

 
Capacity Building in Performing Arts 
In April, Parapanda Theatre Lab, a UJANA TAP, conducted a refresher training workshop in Kibaha to a total 
of 25 “jokers” (facilitators of interactive theatre) from the regions of Iringa, Kilimanjaro, Mbeya, Ruvuma, 
Morogoro, Dodoma, Dar es Salaam, Unguja and Pemba.  Through technical assistance visits that Parapanda 
conducted in FY10, they determined that a refresher training was necessary, because many “jokers” still faced 
critical challenges on their facilitation skills during the community discussion component of interactive theatre.  
An UJANA staff member attended the workshop.  The workshop also served as an opportunity to introduce the 
new participatory theatre M&E tool that was developed in FY10. 
 
Parapanda is in the process of developing an audio-visual tool to support training in interactive theatre.  Steps 
taken thus far to develop the audio-visual tool include the following: a planning meeting, an orientation session 
to the team involved, a literature review, script and performance development, shooting and editing, pre-testing 
and fine-tuning.  Parapanda will work on finalizing the tool in the next quarter.   
 
Additionally, during the quarter Parapanda conducted TA to the following seven UJANA IPs and Ishi LNGOs: 
COCODA, GSM, MPLC, THESODE, UMATI Iringa, ZANGOC, and ZAIADA.   
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Youth HIV Prevention Radio Programming 
Femina aired 12 episodes of the weekly Pilika, Pilika radio soap opera.   Additionally, 14 episodes were 
recorded in the locations of Lindi, Mtwara, Bagamoyo, Arusha and Njombe between April and June 2011.  The 
themes of partner communication and discordant couples continued within the episodes as part of Ishi 
objectives.  Production of Pilika, Pilika after June is dependent on two factors – firstly, negotiations with TBC 
Taifa on the rate increase scheduled to take effect from July, and secondly, Mediae has commissioned a survey 
(for which some funds have been provided by UNICEF) to assess the impact of the show. Mediae is waiting for 
the results of the survey to re-approach sponsors and possibly approach new sponsors.  
 
Billboards, Murals and Banners 
UJANA staff approved the fourth and final round printing of “fataki” billboards for Ishi with their messages on 
cross-generation sex and HIV prevention.  The billboards were displayed in the nine districts involved in the 
rural initiative.   
  
 
Objective 3: To Strengthen the Quality and Coordination of Youth HIV Prevention Programming       
 
Expected Result 3.1 National and Local Government Youth HIV Prevention Efforts Strengthened 
 
Planned Activities 
 
 Support quarterly meetings to coordinate integration of youth HIV prevention and RH 
 Communicate closely with key government ministries at national and local levels  
 Participate in relevant HIV prevention forums, meetings, workshops, etc. 
 Support dissemination and implementation of select youth-focused components of Iringa region operational 

plan 
 Implement activities to strengthen Makete district CMAC capacity in developing and implementing action 

plans for addressing key priorities relating to youth HIV prevention 
 
Activities Implemented 
 
Adolescent Reproductive Health (ARH) Working Group 
UJANA supported a meeting of the Adolescent Reproductive Health (ARH) Technical Working Group from 
May 19-20, 2011, which was attended by 28 participants from government, development partners and national 
and international NGOs.  This was a special meeting, not a regular quarterly meeting, called by the secretariat to 
discuss, provide input and approve documents from task forces working on National ARH Day, teenage 
pregnancy reduction strategy, dissemination of National Standards in Peer Education, the Tanzania 
Demographic and Health Survey (TDHS) youth booklet and working with young PLHIV.  Meeting discussions 
resulted in finalization of the concept and draft budget for the National ARH Day event, inputs provided to 
UNICEF on the draft terms of reference for a consultant to conduct a rapid assessment of adolescent pregnancy 
in Tanzania, and a dissemination plan agreed for dissemination of National Standards in Peer Education.  
Members were informed about the upcoming visit of a consultant from MEASURE Evaluation to obtain inputs 
on the TDHS youth booklet.  There were no updates from the young PLHIV task force since they had not met 
since last ARH quarterly meeting.  
 
Additionally, in its role as secretariat for the MOHSW RCH’s ARH Technical Working Group, UJANA 
collaboratively organized and attended a half-day ARH Technical Working Group meeting on June 28, 2011, 
which was attended by 26 members from the government, development partners and national and international 
NGOs. The meeting focused on obtaining updates on the same issues mentioned above. Meeting participants 
agreed on a detailed plan for the proposed National ARH day and formulated a planning subcommittee for the 
event. 
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Manual for Training of Master Trainers in Peer Education  
In June UJANA supported a two-day workshop in Kibaha to develop a health sector peer education TOT 
manual for the MOHSW so they can form a training team of national master trainers in peer education.  The 
workshop was attended by eight members of the ARH Technical Working Group with relevant experience in 
peer education.  During the workshop, participants collected available peer education TOT manuals and training 
materials, reviewed the materials to select the best and most relevant manual (MOHSW draft manual), and 
through group and plenary discussions made modifications to improve the selected manual.  A secretariat was 
assigned to do a final review and printing of the first draft of the manual.   
 
Support to Ministry of Health and Social Welfare (MOHSW) with Youth TDHS Booklet 
UJANA participated in a meeting with UNFPA, MOHSW and MEASURE Evaluation to discuss the youth 
TDHS booklet and agree on some key matters before proceeding with next steps.  Key issues discussed 
included: new photos of youth for the booklet, indicators to be run so there can be background characteristics for 
the age group 15-24, text for the introduction to the booklet, and text for the program and policy implications 
section of the booklet.  UJANA advocated for disintegrating Zanzibar and Mainland data in the booklet to 
ensure more informed programming for Zanzibar, information on the number of youth who participated in the 
survey (15-24 years), and information on HIV prevention including condom use among youth and age of sexual 
debut. 
 
Support to Ministry of Education and Vocational Training (MOEVT) 
UJANA staff participated in a MOEVT Life Skills and HIV and AIDS stakeholders’ coordination meeting in 
Bagamoyo from May 18-20, 2011.  The purpose of the meeting was to discuss the status of implementation of 
the National Life Skills Education Framework (NLSEF), which is meant to guide life skills education for in- and 
out-of-school youth.  The meeting also provided an opportunity to discuss challenges faced by implementers of 
life skills education in schools and suggestions for improvements, such as the need for youth and communities 
to be involved in planning and implementation of life skills education, advocacy efforts to ensure the public is 
aware of the framework and that it is being utilized, and the MOEVT to play a coordinating role with external 
actors (e.g., national and internationals organizations) involved in life skills education and HIV prevention 
programs in the education sector.       
 
UJANA staff also participated in a three-day coordination meeting organized by the MOEVT in Morogoro 
Municipality from June 20-22, 2011.  The purpose of the meeting was to share experiences, best practices, 
challenges and strengthen coordination among stakeholders working in the areas of sexual and reproductive 
health and rights (SRHR), HIV and life skills education program interventions in the education sector.  The 
meeting was held prior to a meeting held by Faraja to introduce stakeholders to the Safe Schools project, so it 
was a well-timed opportunity to further link the MOEVT to the Safe Schools pilot.   
 
The MOEVT submitted a request for UJANA to support printing of the “Guidelines for implementing 
HIV/AIDS and Life Skills Education Program in Schools” followed by an orientation of education officials on 
the guidelines.  UJANA is currently reviewing this request for possible implementation in the next quarter.   
 
Institute of Social Work (ISW) 
ISW began activity implementation this quarter.  In May and June, ISW conducted a three-day training of 45 
tutors on HIV and AIDS education.  Separate training sessions were provided to the three main departments 
(Human Resources Department, Social Work Department and Industrial Relations Department).  ISW also 
conducted a training of 27 existing and new peer educators on the HIV and AIDS content incorporated into the 
ISW academic curricula.  The UJANA life skills manual was used for the training.       
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Iringa Regional Secretariat (IRS) and Makete Council Multi-Sectoral AIDS Committee (CMAC) 
UJANA completed review of the proposal for combined IRS and CMAC activities in the districts of Mufindi 
and Kilolo.  The Iringa Regional Commissioner’s Office sub-agreement was prepared and signed.  Activities 
will begin in July.   
 
 
Expected Result 3.2 Civil Society Capacity to Implement Youth HIV Prevention Programming Increased 
 
Planned Activities 
 
 Implement capacity building plans addressing priority organizational development needs of key IPs 
 Conduct regular visits to five key IPs to provide targeted TA 
 Conduct quarterly supportive supervision visits to assess IP performance and provide onsite TA  
 Use quality standards to monitor performance and identify needs for capacity building of IPs 
 Train a group of Master Peer Educator Trainers 
 Assist select USG-funded OVC partners to more effectively integrate HIV prevention  
 
Activities Implemented 
 
Supportive Supervision and TA to IPs  
Through IP point persons, UJANA maintained regular contact with the IPs to monitor progress and provide 
technical support as needed, especially on clarification of numbers reached, program implementation and 
financial reporting. UJANA IP point persons also reviewed all monthly and quarterly program reports, M&E 
data and end-of-project reports where applicable.  Technical assistance visits conducted during the quarter 
included the following:  

 In April 2011, UJANA staff provided TA to FEMA Matamba on PEPFAR indicators, data collection and 
reporting, delivery of key messages to MARPs and non-MARPs and financial reporting.    

 In May 2011, UJANA program staff met with management of PEMWA in Lindi to discuss administrative 
challenges that are affecting implementation and reporting of Ishi activities.   

 UJANA program and M&E staff conducted TA visits in May 2011 to two IPs in Morogoro – MPLC and 
NICE.  The visit to MPLC was to follow-up on a TA visit conducted in February during which capacity 
building in M&E was identified as a need.  The visit to NICE was to orient them on how to count and report 
on people reached through various interventions and to assist with and document HIV question and answer 
sessions that they were conducting with students at four Morogoro universities: Mzumbe, Muslim, OPEN 
and SUA.     

 UJANA staff visited three IPs in Zanzibar (Kwahani Quality Youth Group, ZAIADA and UMATI Unguja) 
in May 2011 to observe and assess their peer education activities, including use of the MARP guide during 
sessions, use of various interactive methodologies during sessions, and quality of community events and 
community dialogues.   

 UJANA M&E staff conducted TA in data reporting to Private Nurses and Midwives Association of Tanzania 
(PRINMAT) in May 2011.     

 UJANA M&E and program staff conducted TA in data reporting and workplan implementation to Christian 
Council of Tanzania (CCT) in May 2011.  

 In June 2011, UJANA staff visited Copygirlz to provide TA in project implementation, M&E data collection 
and reporting.  

 UJANA M&E and program staff conducted TA in data reporting and workplan implementation to Scout 
Mafinga and COCODA in late June.   
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HIV Prevention Integration with OVC Programming  
In April, UJANA submitted a scope of work and budget to USAID for OVC-HIV prevention integration, and 
USAID provided additional funding to UJANA for this initiative in June.  During the quarter, UJANA reviewed 
draft children’s club guidelines for the USAID’s Pamoja Tuwalee IPs and provided feedback on integrating HIV 
prevention into the guidelines.  The guidelines are expected to be finalized and pre-tested in July 2011.    
 
 
Expected Result 3.3 Collaboration among Youth HIV Prevention Programs Improved and Sharing of 
Evidence-based Programming Increased 
 
Planned Activities 
 
 Conduct half-day Coordinating Committee on Youth Programs forums in Dar es Salaam, Morogoro, Iringa 

and Zanzibar through the Coordinating Committee on Youth Programs (CCYP)  
 Conduct quarterly meetings with Strategic Partners 
 Document and disseminate UJANA/Ishi best practices, lessons learned, and success stories through 

publications and/or conferences/meetings 
 
Activities Implemented 
 
Quarterly Strategic Partners Meetings 
In June, UJANA conducted a quarterly meeting with its Strategic Partners: Femina, AMREF and TRACE.  
UJANA and Strategic Partners updated each other on current and new activities, which led to discussions on 
areas for further collaboration.  UJANA also updated Strategic Partners on the project’s plans for a re-focusing 
of activities in FY12, including a reduction in IPs.      
 
Collaboration and Sharing of Best Practices 
During the quarter, FHI UJANA staff participated in the following conferences, events and meetings:  
 In May 2011, UJANA staff provided TA to FHI 360’s ROADS project on message development and shared 

UJANA’s Ishi guides. The messages are to be used on t-shirts and hats for targeted road construction 
workers. 

 On May 23, 2011, UJANA staff made a presentation on UJANA’s relevant interventions in Iringa and 
Mtwara at the US Embassy’s Women Mentoring Program event.   

 In May and June 2011, UJANA participated in various meetings and visits with USAID-consultant Daniel 
Halperin who was conducting an evaluation of the sexual prevention portfolio.   

 On June 2, 2011, UJANA staff participated in the Jhpiego -hosted Iringa Combination Prevention Initiative 
Partners Meeting at VETA club in Iringa.  Key discussions included coordination of joint efforts and 
information sharing. 

 From June 6-7, 2011, UJANA staff participated in the TACAIDS-organized meeting hosted by Futures 
Group International with support from USAID for partners to review the draft National Stigma and 
Discrimination Reduction Strategy.  Other stakeholders that participated in the meeting included AMREF, 
Jhpiego, USAID, ICAP, CCT, Kimara Peer Educators, Association of Tanzania Employers, Muslim 
Welfare Network, Tanzania Interfaith and Tanzania Network of Women Living with HIV.      

 From June 16-17, 2011, UJANA participated in Save the Children’s two-day workshop in Dar es Salaam on 
“Protection Issues in Schools in Tanzania.”  The aim of the workshop was to develop a comprehensive 
understanding of the various initiatives around education and protection with a particular focus on GBV 
issues in schools currently ongoing in Tanzania and in the region.  UJANA presented on its Safe Schools 
pilot.    

 On June 17, 2011, UJANA participated in a workshop held by AMREF in Kibaha for development of 
training materials for their Sauti ya Vijana (Voices of Youth) Project. The materials to be developed target 
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in- and out-of-school youth.  The aim of the Sauti ya Vijana Project is to empower Tanzanian youth, 
especially girls aged 10-18, in Mtwara Rural District to realize their sexual and reproductive health rights. 

 On June 17, 2011, UJANA participated in a meeting held by TACAIDS to disseminate HIV prevention 
strategies for ten regions with an HIV prevalence of more than 5%.  The prevention strategies are meant to 
guide efforts in the ten regions to reduce new HIV infections by 25% by the year 2012.    

 On June 21, 2011, UJANA participated in a USG-organized meeting for prevention and community partners 
to share platforms for addressing GBV and to discuss key components of prevention and community 
interventions.     

 On June 30, 2011, UJANA participated in a PEPFAR-organized focus group discussion at the U.S. Embassy 
to share UJANA’s expertise and opinion on the capacity of civil society organizations in Tanzania and their 
future role in PEPFAR-funded activities.   

 

Documentation 
In May 2011, UJANA staff and FHI 360’s Communications/Knowledge Management Officer visited with 
UMATI Unguja in Zanzibar to observe and document their work to promote and improve parent-child 
communication through the “Daraja” curriculum.  The documentation is currently in the process of being 
finalized.   
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SECTION II – QUARTERLY TARGETS AND ACHIEVEMENTS  
 
The following tables highlight UJANA quarterly targets and achievements for April-June 2011 and for the year to date (October 2010 – June 2011). 
The indicators reflect the revised PEPFAR “Next Generation” indicators and FY11 targets approved by USAID.  
 
Table 1: UJANA Quarterly Targets and Achievements, April - June 2011  

Indicators 
Targets  (April-June 2011)                     Achievement (April-June 2011)                     % 

Achieved M F  Total  M F  Total  

Prevention 
P7.1.D: Number of people living with HIV reached with a minimum 
package of PwP interventions 

45 45 90 31  56                87  97% 

P8.1.D: Number of the targeted population reached with individual 
and/or small group level HIV prevention interventions that are based on 
evidence and/or meet the minimum standards required 

17,250 17,250 34,500  28,440   26,415   54,855  159% 

P8.2.D: Number of the targeted population reached with individual 
and/or small group level HIV prevention interventions that are primarily 
focused on abstinence and/or being faithful, and are based on evidence 
and/or meet the minimum standards required 

13,500 13,500 27,000  18,037   16,643   34,680  128% 

P8.3.D: Number of MARP reached with individual and/or small group 
level preventive interventions that are based on evidence and/or meet 
the minimum standards required 

1,002 1,065 2,069  1,948   2,427          4,375  212% 

CSW - 433 433  -    2,106          2,106  486% 

IDU 418 418 837  1,097   196          1,293  155% 

MSM 370 - 370  348   -              348  94% 

OVP 214 214 429  503   125             628  147% 

Health Systems Strengthening  
H2.2.D: Number of community health and para-social workers who successfully completed a pre-service training program 

 Outreach with General Population (Sexual Prevention) 16 16 32  54  62   116  363% 
   Outreach with MARPs (Other Sexual Prevention) 3 3 6  34   26   60  1,000% 

Strategic Information 11 11 22  -   -   -  0% 

H2.3.D: Number of health care workers who successfully completed an in-service training program within the reporting period 

 Outreach with General Population (Sexual Prevention) 211 213 424 392 384 776 183% 
  Outreach with MARPs (Other Sexual Prevention) 17 17 34 - - - 0% 

Strategic Information 88 88 175 - - - 0% 

Community Mobilization 
Number of individuals reached with HIV prevention education in larger 
group settings  

45,000 45,000 90,000  49,386    46,869   96,255  107% 



 
UJANA Coop Ag No. 621-A-00-06-00010-00    Quarterly Report April-June 2011                 21 
 

Table 2: UJANA FY11 Targets and Cumulative Achievements, October 2010 – September 2011 
 

Indicators 

Targets  (October 2010 – 
September 2011)                     

Achievement October 2010 
to June 2011 % 

Achieved 
M F  Total  M F  Total  

Prevention 
P7.1.D: Number of people living with HIV reached with a minimum 
package of PwP interventions 

180 180 360  116   156   272  76% 

P8.1.D: Number of the targeted population reached with individual 
and/or small group level HIV prevention interventions that are based on 
evidence and/or meet the minimum standards required 

69,000 69,000 138,000  57,541   59,199  116,740  85% 

P8.2.D: Number of the targeted population reached with individual 
and/or small group level HIV prevention interventions that are primarily 
focused on abstinence and/or being faithful, and are based on evidence 
and/or meet the minimum standards required 

54,000 54,000 108,000  32,634   33,736   66,370  61% 

P8.3.D: Number of MARP reached with individual and/or small group 
level preventive interventions that are based on evidence and/or meet 
the minimum standards required3 

4,012 4,264 8,276  4,647   4,182   8,829  107% 

CSW - 1,732 1,732 -   2,983   2,983  172% 

IDU 1,674 1,674 3,348  2,269   481   2,750  82% 

MSM 1,480 - 1,480  1,377  -   1,377  93% 

OVP 858 858 1,716  1,001   718   1,719  100% 

Health Systems Strengthening  
H2.2.D: Number of community health and para-social workers who successfully completed a pre-service training program 

 Outreach with General Population (Sexual Prevention) 65 65 130  260  235 495 381% 

   Outreach with MARPs (Other Sexual Prevention) 10 10 20  76  67 143 715% 

Strategic Information 45 45 90  -   -   -  0% 

H2.3.D: Number of health care workers who successfully completed an in-service training program within the reporting period 

 Outreach with General Population (Sexual Prevention) 845 850 1,695  531  505 1,036 61% 

  Outreach with MARPs (Other Sexual Prevention) 67 68 135  41   27   68  50% 

Strategic Information 350 350 700  75   47   122  17% 

Community Mobilization 
Number of individuals reached with HIV prevention education in larger 
group settings  

180,000 180,000 360,000 160,569  152,000 312,569  87% 

                                                            
3 Targets for indicator P8.3.D reflect revised targets that were submitted to USAID in June 2011.   
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Table 3: Number of Interventions Implemented by Type, April - June 2011 

Intervention 
Category 

Type of Intervention 
Reporting Month 

Total Q3 
April May June 

Small Group Intervention 

Peer education 15 62 80 157 

Group Discussion Initiatives (GDI) 19 5 11 35 

Health Talks 661 742 522 1,925 

Kivuko 93 16 16 125 

CFLE 40 19 15 74 

Kaka wa Leo 8 0 9 17 

Dada wa Leo 21 0 8 29 

Zinduka 10 41 0 51 

Manyakanga 0 0 4 4 

Youth-Adults Talk 3 9 17 29 

Elder's Forum 0 2 8 10 

Video Shows 0 9 4 13 

Daraja 3 17 20 40 

Training 18 18 9 45 

Integrated health services 271 270 186 727 

Community Dialogues 3 3 0 6 

Large Group Intervention 

Video Shows 2 0 0 2 

Road Shows 4 3 2 9 

Community events 68 58 40 166 

School festivals 0 3 1 4 

Sports Bonanza 0 1 0 1 

University festivals 0 2 1 3 

Kibao Kata Festivals 1 1 1 3 
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Table 4: Number of Individuals Reached by Type of Intervention, April - June 2011 

Intervention 
Category 

Type of Intervention 
P8.1.D (ABC) P8.3.D  (MARP) P7.1.D (PwP) ComMob 

Male Female Male Female Male Female Male Female 

Small Group 
Intervention 

Peer education 2286 2609 385 493     535 498 

Group Discussion Initiatives 384 503     31 56     

Health Talks 19954 15562 1563 1934         

Kivuko 1421 1552             

CFLE 653 859             

Kaka wa Leo 401               

Dada wa Leo   619             

Zinduka 763 511             

Manyakanga   56             

Youth-Adults Talk 375 382             

Elder's Forum 148 103             

Video Shows 209 196             

Daraja 463 485             

Integrated health services 1293 2963             

Community Dialogues 90 45             

Large Group 
Intervention 

Video Shows             485 378 

Road Shows             1114 1174 

Community events             45243 43067 

School festivals             780 1180 

Sports Bonanza             426 183 

University festivals             661 389 

Kibao Kata Festivals             142   

Total by Sex 28440 26445 1948 2427 31 56 49386 46869 

Total for Indicator 54,885 4,375 87 96,255 
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Table 5: Number of Interventions Implemented by Type and Implementing Partner, April - June 2011 

IP Name 

Number of Interventions Conducted by Type 

Small Group Intervention Large Group Intervention 
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Across the Bridge Tanzania (ABRITA)     34             2       1                   

Anglican Church of Tanzania (ACT) - Mara   3 6                               1         

Anti-Female Genital Mutilation Network (AFNET) 14                 10       2                   

Centrol Mondiliata Sviluppo Reciproco (CMSR)   4 1                               1         

Chama Cha Uzazi na Malezi Bora (UMATI) - Iringa   2 22                                         

Chama Cha Uzazi na Malezi Bora (UMATI) - Mbeya     16                                         

Chama Cha Uzazi na Malezi Bora (UMATI) - Temeke   2 6             1                 1         

Chama Cha Uzazi na Malezi Bora (UMATI) - Unguja 17                 2 2 9 8 2         4 3       

Changombe Youth Center (CYT)     28                     1         5         

Christian Council of Tanzania (CCT) 96     125 74               18 2 1       5         

Community Concerns of Orphans and Development 
Association (COCODA) 

                                    1         

Elizabeth Youth Group     4                               4         

Faraja Trust Fund   2 5                               1         

Fechheim Matamba (FEMA)     4                 4             1 1       

Femina HIP                                     16         

Good Samaritan Mission (GSM)   3 4                               2         

Green Hope Organisation   2 20             2                 1         

Health Action Promotion Group (HAPA)     5                               2         

Institute of Social Work (ISW)                           3                   

Iringa Development of Youth, Disabled and 
Children Care (IDYDC) 

              20           2         5         
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Kilimanjaro NGO Cluster on STI, HIV/AIDS and RH 
Interventions (KINSHAI) 

    1                                         

Kimara Peer Educators     10                                         

Kwahani Quality Youth Group     12                               3       3 

Morogoro Paralegal Center for Women and 
Children (MPLC) 

    4                               7         

Mtwara Society Against Poverty (MSOAPO)                                     2         

National Youth Information Centre Trust Fund 
(NICE) 

    160                           2   2   1 3   

Neighbours Without Borders (NWB)     10             1                 1         

Pact Tanzania             13                       3         

Partnership for Youth Development (PAYODE)     6           4 2       2         8         

Private Nurses and Midwives Association in 
Tanzania (PRINMAT) 

    546                       726     2 40         

St. Camillus Theater Group     630                     2       6 6         

Support for International Change (SIC)   4 36                               4         

Support Makete to Self Support (SUMASESU) 12         17 16           14 2         4         

Tabora Development Foundation Trust (TDFT)   2 6                               3         

Tanga AIDS Working Group-Tanga (TAWG)   1 11             1                 2         

Tanzania Development and AIDS Prevention Trust 
(TADEPA) 

  2 6             2                 1         

Tanzania Young Positive Ambassadors Living with 
HIV/AIDS (TAYOPA) 

    100             1               1 1         

Tegemeo Arts Group Tanzania                                     1         

Walio Katika Mapambano na AIDS Tanzania 
(WAMATA) 

  2 15                               2         

Youth Serve Tanzania Trust               31           3         9         

Youth Wings   4 10             1                 2         

Zamzam Youth Center   2 9             1                 1         

Zanzibar Association of Information Against Drug 
Abuse and Alcohol (ZAIADA) 

18   30               8     1   6     3         

Central Activity (UJANA/Ishi)                           22         8         

Scout Mafinga     168             3           3               

Total 157 35 1,925 125 74 17 29 51 4 29 10 13 40 45 727 9 2 9 163 4 1 3 3 
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SECTION III – IRINGA COMBINATION PREVENTION INITIATIVE 
 
Please find below the content of UJANA’s presentation at the Iringa Combination Prevention Partners 
meeting held on June 2, 2011.      
 
UJANA Iringa Programming Updates, June 2, 2011 
Presented by Charles Fungo, Senior Program Officer 
 
UJANA Overview 
 UJANA is a six-year project (Jul 2006 – Sep 2012) 
 UJANA Goal: To contribute to the USG and GOT goals of reducing or averting HIV infection among 

youth ages 10-24 
 UJANA Objectives: 
o Support youth to reduce their risk of HIV infection 
o Increase social and community support for youth HIV prevention 
o Strengthen the quality and coordination of youth HIV prevention programs 

 
UJANA FY11 Implementing Partner Activities in Iringa  

Partners/LNGOs Location Main Interventions 

1. Christian Council 
of Tanzania 

Iringa Rural 
Kilolo 

Peer education; training of peer educators; reaching  youth 
& parents through religious leaders               

2. Scout Mafinga  Mufindi Participatory theatre; community events  

3. COCODA Ludewa Participatory theatre;  community events  

4. SUMASESU Makete 

Peer education; teacher-led education; reaching parents & 
youth through religious leaders; gender-focused curricula 
groups; community gender campaign; youth-adult 
partnership training; participatory theatre  and community 
events 

5. IDYDC Iringa Urban, 
Mufindi 

Youth HIV prevention education through sports; life skills 
training 

6. UMATI Iringa  Iringa 
Municipality 

Ishi Campaign on adolescent sexual reproductive health 
(participatory theatre, small group discussion, community 
events) 

7. Pact / KIWOHEDE  Kilolo Integrated HIV prevention and women economic 
empowerment 

8. MUYODESO Makete Health talks and community outreach events 

9. AMREF 
Mufindi, 
Njombe,  
Makete 

Youth friendly services training;  VCT services & post-test 
club promotion; community outreach; National Adolescent 
Development Strategy for 2010-2015 dissemination 

10. Iringa Regional 
Secretariat Makete Advocacy, training of district leaders for HIV prevention 
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Activities Implemented During the Jan-Mar 2011 Quarter 
 Community Outreach  

o IDYDC conducted 1 community sensitization meeting and 2 MC campaigns reaching 
approximately 965 youth in Iringa urban 

o Scout Mafinga, through door–to–door sensitization campaigns, participatory and interactive 
theatre and group discussions, reached approximately 3,583 people in Mufindi district  

 
 Interpersonal Communication  

o Approximately 2,289 in- and out-of-school youth in 15 villages and 40 primary schools in Makete 
received life skills education through peer education trainings and sessions facilitated by 
SUMASESU 

o CCT peer educators reached  approximately 955 youth with AB messages and trained 551 pastors 
with CFLE in Kilolo and Iringa rural 

 
 Adult-Youth Communication  

o SUMASESU facilitated a training of approximately 80 school teachers in Makete in adult–youth 
communication  

 
 Reaching Youth Through Soccer 

o Approximately 500 youth and 474 parents and guardians were reached through the “Zinduka” 
intervention by IDYDC           

 
The Way Forward 
 New interventions 

o SUMASESU to implement the Safe Schools pilot project with an objective to prevent and 
respond to SRGBV as a window to preventing HIV infection among youth 

o KIWOHEDE to integrate HIV prevention education with economic empowerment for young 
women vulnerable to GBV 

 UJANA to continue to implement activities through the IPs in Iringa as listed in the table above  
 UJANA to meet with other prevention partners in Iringa to discuss opportunities for coordination of 

activities  
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SECTION IV – MANAGEMENT AND OPERATIONS  
 
Major activities and achievements during the third quarter related to performance monitoring and 
evaluation, management, and operations are described below:  

 UJANA continued working with implementing partners to finalize new proposals for FY11. By the 
end of the quarter, 95% of the agreements (59 out of 62) were amended to incorporate FY11 
activities.  

 From April 11-15, 2011, UJANA’s new Contracts and Grants (C&G) Officer attended a regional FHI 
360 C&G training in Mozambique.   

 From April 19-21, 2011, UJANA’s Director and C&G Officer successfully completed a USAID 
Rules and Regulations: Grants & Cooperative Agreements training that was conducted by InsideNGO 
in Dar es Salaam, Tanzania. 

 On May 12, 2011, UJANA staff participated in a staff learning session conducted by Parapanda on 
implementation of community/participatory theatre.  

 On May 17, 2011, UJANA’s Director and Deputy Director met the new USAID Agreement Officer 
Technical Representative (AOTR), Upendo Kategile.   

 Two vacant senior staff positions were filled during the quarter – Senior Technical Advisor (STA) 
and Senior Program Officer (SPO).  The STA, Choo Phuah, started on May 26, 2011, and the SPO, 
Charles Fungo, started on April 4, 2011.   

 From May 23 – June 3, 2011, an UJANA Program Officer participated in a two-week intensive 
training course for the start of the Tanzania Capacity and Communication Project’s (TCCP’s) one-
year ACE Mentoring Programme.  The program provides training and mentoring in health 
communications and social behaviour change communication (SBCC).  

 On June 10, 2011 UJANA received additional funding to implement OVC-HIV integration activities.    
 
UNICEF Ishi Rural Initiative (IRI) End-of-Project Reflection Meeting  
From June 14-15, 2011, UNICEF and FHI 360/UJANA held a reflection meeting in Dar es Salaam to 
conclude the IRI project.  Achievements, lessons learned and challenges of implementing the three-year 
IRI were shared at the meeting.  Additionally, a way forward for IRI project activities was discussed with 
IPs including their sustainability plans for project activities after UNICEF closeout.  With UNICEF 
support officially ending on June 30, 2011, FHI 360/UJANA concluded Ishi activities in rural locations.  
However, FHI 360/UJANA will continue to implement Ishi in urban locations through USAID support.  
UNICEF has contacted FHI 360/UJANA about the possibility of supporting FHI 360 to conduct 
prevention and other interventions (e.g., PMTCT, OVC) in the future.  However, after an initial 
discussion with UNICEF, FHI 360 is waiting for further details from UNICEF on opportunities for the 
future.     
 
Monitoring & Evaluation  
In mid-June, UJANA M&E staff participated in meetings held in Dar es Salaam to update FHI 360’s 
global program data quality guidelines.  FHI 360 M&E staff members from Ethiopia and Kenya are 
leading the revision effort and conducted meetings in Dar es Salaam to solicit input from UJANA M&E 
staff.   
 
In late June, UJANA M&E staff began conducting data quality assessments (DQAs) of randomly-selected 
IPs.  The DQA activity is aimed at assessing project progress by observing all programmatic and M&E 
related issues as part of technical assistance and determine how best to further improve the system and 
ensure good quality data.  A number of activities are conducted during DQAs through a participatory 
approach, e.g., verification of data, availability of reports, timely report submission, spot checks, system 
assessment and discussion on strengths, challenges, recommendations and action plans. For FY11, the 
DQAs cover the reporting period from October 2009 to September 2010.     
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The first DQAs for FY11 were conducted with Anglican Church of Tanzania (ACT) in Mara region and 
Zam Zam in Kagera region.  General observations from the two DQAs is that data tools were mostly 
available and filled out properly, reports were of good quality and filed well, data was accurately reported 
to UJANA, and data is reported to the government through TOMSHA (Tanzania Output Monitoring 
System for non-Medical HIV/AIDS interventions).  Both IPs were found to have excellent M&E systems 
and procedures.  The only weakness of any significance was that the IPs need to have a better system for 
backing up their data, so UJANA recommended they back-up data to a CD on a regular basis.  UJANA 
M&E staff will conclude FY11 IP DQAs in the next quarter with two additional IPs.        
 
During the quarter, UJANA staff met at various times with Kimberly Ashburn, USAID Technical 
Program Analyst for HIV Prevention, and Upendo Kategile, UJANA AOTR, to discuss the End-of-
Project (EOP) evaluation.  Following the meetings, UJANA drafted a timeline for the EOP evaluation and 
shared it with USAID.  UJANA also drafted the EOP evaluation protocol and will finalize and share it 
with USAID in the next quarter.  Along with drafting the EOP evaluation protocol, UJANA is in the 
process of revising and finalizing the UJANA Performance Monitoring Plan (PMP).  A revision process 
of the PMP was begun in 2010 to incorporate PEPFAR II indicators and recommendations from 
MEASURE Evaluation.  However, it was not finalized; therefore, UJANA is finalizing it now.     
 
Partner Performance Analysis for FY12 
In June, UJANA completed a partner performance analysis to determine which of the project’s currently-
active 62 IPs to continue with in FY12, which is the final financial year of the UJANA project.  The 
selection process was guided by the key issues outlined below:    

 work through established, well-performing IPs to scale up current initiatives  
 maintain the current five UJANA focus regions, namely: Iringa, Dar es Salaam, Coast, Morogoro 

and Zanzibar 
 add to the current focus regions, regions which have high HIV prevalence and regions where high 

HIV prevalence overlaps with low male circumcision, namely: Mbeya, Mara, Shinyanga, Tabora, 
Ruvuma and Mwanza; Shinyanga was dropped because UJANA does not have an existing IP 
operating there  

 concentrate support in ten focus regions (the FY12 focus regions), namely: Iringa, Dar es Salaam, 
Coast, Morogoro, Zanzibar, Mbeya, Mara, Tabora, Ruvuma and Mwanza  

 continue to address key themes linked to local drivers of the epidemic as described in the national 
HIV prevention strategy including multiple concurrent partnerships, cross-generational sex, delay 
of sexual debut, transactional sex, commercial sex work, condom use, medical male circumcision, 
alcohol and gender 

 
Through the analysis and selection process, UJANA determined that in FY12 the project will work with 
the 30 IPs listed in the table below.         
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FHI 360/UJANA, FY12 Focus Regions (10)4 and Implementing Partners (30)5 

Focus Region Implementing Partner 

1. Coast  (3)  Community Volunteer for the World/AIDS Partnership with Africa (CVM/APA) 

 Partnership for Youth Development (PAYODE)  

 Private Nurses and Midwives Association of Tanzania (PRINMAT) 

2. Dar es Salaam (9)  Across the Bridge Tanzania (ABRITA)  

 Chama cha Uzazi na Malezi Bora Tanzania (UMATI) Temeke  

 Community Health Care Services in Van (CHCIVANA) 

 Kimara Peer Educators and Health Promoters Trust 

 Mwinyibaraka Islamic Foundation (MBIF) 

 Private Nurses and Midwives Association of Tanzania (PRINMAT)  

 St  Camillus Youth Theatre Group  

 Tanzania Young Ambassadors Living with HIV/AIDS (TAYOPA)  

 Walio Katika Mapambano Dhidi ya VVU/UKIMWI Tanzania (WAMATA) 

3. Iringa (8)6  Christian Council of Tanzania (CCT) 

 Chama cha Uzazi na Malezi Bora Tanzania (UMATI) Iringa  

 Community Concerns of Orphans and Development Association (COCODA) 

 Feichheim Matamba (FEMA) 

 Iringa Development of Youth Disabled and Children (IDYDC) 

 Iringa Region Secretariat (IRS) 

 Kiota Women Health and Development Organization (KIWOHEDE) 

 Support Makete to Self-Support (SUMASESU) 

4. Morogoro (5)  Anti-Female Genital Mutilation Network (AFNET) 

 Christian Council of Tanzania (CCT) 

 Faraja Trust Fund 

 Private Nurses and Midwives Association of Tanzania (PRINMAT) 

 Wings Environment and Education Transformation Unity (WEETU) 
5. Zanzibar (2) 

 
 Kwahani Quality Group 

 Theatre for Social Development (THESODE)  
6. Mara (1)  Anglican Church of Tanzania (ACT) Mara 
7. Mbeya (1)  Chama cha Uzazi na Malezi Bora Tanzania (UMATI) Mbeya 
8. Mwanza (2)  Green Hope  

 Magu Youth Development Network (MAYODEN) 
9. Ruvuma (1)  Good Samaritan Mission (GSM) 
10. Tabora (1)  Tabora Development Foundation Trust (TDFT) 

 
 
SECTION V – CHALLENGES AND WAY FORWARD 
 
 Timely reporting from IPs continues to be a problem, and this subsequently delays UJANA project-

level reporting.  UJANA is making every effort to more closely monitor and follow-up with IPs to 
facilitate timelier reporting, though this is challenging considering the number of IPs that the project 
currently has.  This will likely be less of an issue next fiscal year when UJANA reduces the numbers 
of IPs by half.   

 As the project nears its final year of implementation, sustainability of programs is becoming more of 
an issue.  It is a challenging transition, though UJANA is working with IPs to develop sustainability 
plans for alternative sources of funding and support.   

                                                            
4 Process to split Iringa into two regions, Iringa and Njombe regions, is underway. 
5 This is the total number of IPs continuing in FY12. Two IPs operate in more than one region (i.e. CCT and PRINMAT). These 
two are reflected and added to the number of IPs in each region they operate, but they are counted only once in the total number 
of IPs. 
6 Three out of the eight IPs in Iringa will be located in the new Njombe region, namely: COCODA, FEMA and SUMASESU. 
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Appendix 1: List of FY11 Sub-awards (in alphabetical order) 

No. Organization Name Start Date End Date 
Geographic 

Location 

Total Award 
Amount  
(USD)7 

1 
ACROSS THE BRIDGE 
TANZANIA (ABRITA) 15-Mar-10 31-Aug-11 

Temeke-Dar es 
salaam            43,661 

2 AFNET 01-Jun-09 30-Nov-11 Morogoro            72,920  

3 AMERICAN RED CROSS 01-Nov-08 30-Oct-11 Multiple regions            77,724 

4 AMREF  01-Oct-06 30-Sep-11 
Dar, Morogoro, 

Iringa          598,236 

5 
ANGLICAN CHURCH OF 
TANZANIA-MARA 01-Apr-09 30-Dec-11 Mara            57,675 

6 

CENTRO MONDIALITA 
SVILUPPO RECIPROCO 
(CMSR) 01-Apr-09 15-May-11 Dodoma            42,738 

7 
CHANG'OMBE YOUTH 
THEATRE  01-Jan-10 31-Aug-11 Dar es salaam            47,848 

8 
CHRISTIAN COUNCIL 
TANZANIA (CCT) 21-Jul-08 01-Oct-11 Morogoro, Iringa          314,438 

9 

COMMUNITY CONCERNS OF 
ORPHANS AND 
DEVELOPMENT ASSOCIATION 
(COCODA)  01-Dec-09 15-Oct-11 

Njombe, Ludewa, 
Iringa            56,425 

10 

COMMUNITY HEALTH CARE 
SERVICES IN VAN 
(CHICIVANA) 15-Feb-10 31-May-11 

Temeke-Dar es 
salaam 

           55,730 
 

11 ELIZABETH YOUTH GROUP 01-Mar-11 31-May-11 Dar es Salaam  TSH 11,242,500  

12 FARAJA TRUST FUND 01-Feb-09 30-Nov-11 Morogoro          111,161 

13 FARAJA TRUST FUND 01-Apr-09 15-Jul-11 Morogoro 45,181  

14 FARAJA VIJANA SIHA 01-Mar-10 31-May-11 Siha - Kilimanjaro 47,398  

15 FEMA 01-Mar-10 31-May-11 Makete- Iringa                49,334  

16 FEMINA HIP  30-Apr-06 30-Sep-11 Multiple regions          1,840,670  

17 GOOD SAMARITAN MISSION 01-Apr-09 30-Oct-11 Songea -Ruvuma                55,272 

18 GRASSROOTS SOCCER 01-Jun-09 30-Sep-11 
Dar, Morogoro, 

Iringa              244,962 

19 GREEN HOPE ORGANIZATION 01-Jan-11 30-Aug-11 Mwanza                25,000  

20 
HEALTH ASSOCIATION 
PROMOTION (HAPA SINGIDA) 01-Apr-09 15-May-11 Singida                48,432  

21 
INSTITUTE OF SOCIAL WORK 
(ISW) 15-Oct-09 31-Aug-11 Dar es Salaam                15,307  

22 

Iringa Development of Youth 
Disabled and Children 
(IDYDC) 01-Feb-09 30-Sep-11 Iringa                96,519  

                                                            
7 Unless otherwise indicated. 
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23 KIMARA PEER EDUCATORS 01-Feb-11 30-Apr-11 Dar es Salaam  TSH 10,248,000  

24 KINSHAI 01-Apr-09 30-Sep-11 Moshi-Kilimanjaro                47,576  

25 
KWAHANI QUALITY YOUTH 
GROUP 01-Feb-11 30-Jun-11 Zanzibar  TSH 11,223,000  

26 

MAGU YOUTH 
DEVELOPMENT NETWORK 
(MAYODENI) 01-Feb-10 31-May-11 Magu- Mwanza                53,773  

27 

MOROGORO PARALEGAL 
CENTRE FOR WOMEN AND 
CHILDREN (MPLC) 01-Jul-10 31-May-11 Morogoro                11,313  

28 
MTWARA SOCIETY AGAINST 
POVERTY (MSOAPO) 01-Mar-10 31-May-11 Mtwara Rural                56,337  

29 
NEIGHBOURS WITHOUT 
BORDERD 15-Apr-09 30-Sep-11 Kigoma                49,170  

30 PACT INC 01-May-09 31-May-11 
Iringa and Dar es 

Salaam              142,668  

31 PARAPANDA THEATRE TRUST 15-Nov-07 30-Sep-11 Multiple regions              190,745  

32 
PARTNERSHIP FOR YOUTH 
DEVELOPMENT (PAYODE) 20-May-09 30-Aug-11 Kibaha- Coast                50,527  

33 
PARTNERSHIP FOR YOUTH 
DEVELOPMENT (PAYODE) 14-Apr-11 15-Jan-12 Kibaha- Coast                24,603  

34 PRINMAT 21-Jul-08 30-Sep-11 
Dar es Salaam, 

Morogoro, Coast              505,145  

35 SCOUT MAFINGA  01-Jan-10 30-Jun-11 Mafinga - Iringa                60,579  

36 SIC  01-Jan-11 30-Sep-11 Manyara                22,500  

37 ST.CAMILLIUS 01-Aug-09 30-Oct-11 Dar es Salaam              203,667  

38 SUMASESU 01-Jul-07 30-Oct-11 Iringa              912,320  

39 

TAASISI YA MAENDELEO 
SHIRIKISHI YA VIJANA 
ARUSHA (TAMASHA) 01-Apr-10 31-Aug-11 Dar es Salaam                25,000  

40 

TAASISI YA MAENDELEO 
SHIRIKISHI YA VIJANA 
ARUSHA (TAMASHA)-TAP 01-Aug-10 31-May-11 Dar es salaam                41,715  

41 
TABORA DEVELOPMENT 
TRUST FUND (TDTF) 01-Apr-09 30-Jun-11 Tabora                62,143  

42 
TANGA AIDS WORKING 
GROUP (TAWG)  01-Apr-09 31-Dec-11 Tanga                67,724  

43 

TANZANIA DEVELOPMENT 
AND AIDS PREVENTION 
(TADEPA) 01-Apr-09 31-Aug-11 Bukoba                41,545  

44 

TANZANIA YOUNG POSITIVE 
AMBASSADORS LIVING WITH 
HIV/AIDS (TAYOPA) 10-Apr-10 15-Jul-11 

Kinondoni- Dar es 
salaam                46,286  

45 
TEGEMEO ARTS GROUP 
TANZANIA  20-May-09 30-Sep-11 Ilala-Dar es salaam                36,223  

46 
THEATRE FOR SOCIETY 
DEVELOPMENT (THESODE) 02-Feb-10 31-May-11 Zanzibar - Unguja                76,735  

47 UMATI IRINGA 15-Apr-09 30-Oct-11 Iringa                59,574  
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48 UMATI PEMBA 15-Apr-09 30-Nov-11 Pemba                67,992  

49 UMATI PEMBA 01-Mar-10 31-May-11 Pemba                43,605  

50 UMATI TEMEKE 01-Apr-09 15-Aug-11 
Temeke-Dar es 

salaam                51,336  

51 UMATI UNGUJA 15-Apr-09 31-Jul-11 Unguja                61,824  

52 UMATI MBEYA 01-Apr-09 31-Jul-11 Mbeya                26,433  

53 
WALIO KATIKA MAPAMBANO 
NA UKIMWI (WAMATA) 01-Jul-09 30-Aug-11 

Kinondoni- Dar es 
salaam                61,926  

54 WEETU 01-Apr-09 30-Nov-11 Morogoro                42,099  

55 

YOUTH ADVISORY AND 
DEVELOPMENT COUNCIL 
(YADEC) 01-Apr-09 31-May-11 Shinyanga                46,660  

56 
YOUTH SERVE TANZANIA 
TRUST (YSTT) 01-Feb-09 30-Sep-11 Dar es salaam                54,207  

57 YOUTHWINGS 01-Jun-10 30-Sep-11 Arusha                36,382  

58 ZAIADA 15-Apr-09 31-Jul-11 Unguja                61,278  

59 

ZAMZAM PREVENTION 
INFORMATION RESOURCE 
CENTRE (PIRC) 01-Apr-09 30-Sep-11 Bukoba                63,454 

 

            Cost share from UNICEF.   

 

 


