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EXECUTIVE SUMMARY 

The USAID/Kosovo Economic Governance Activity (Activity) is a five-year initiative to support 

Kosovo to implement significant reforms to improve the efficiency of government operations, 

strengthen public financial management, and ensure that self-reliant, inclusive governance capacities 

and systems are in place for future reforms. The Activity has the following three objectives: (1) 

Business Environment Improvement, (2) Strengthened Public Financial Management, and (3) 

Enhanced Strategic Communications. 

This report covers the period April – June 2021. The Activity continued fluidly adapting to changing 

circumstances in the public health environment and completed several important reform activities, as 

detailed below.  

In the area of buildings legalization, the Activity’s primary partner municipalities (Pristina and 

Graçanicë/Gračanica) continued receiving and processing legalization applications, resulting in an 

increased number of buildings successfully formalized in the cadaster. The estimated market value of 

formalized buildings to date in these two municipalities as of June 30, 2021, is 91.2 to 126.2 million 

Euros. The Activity continued successfully implementing the Legalization Motivational Campaign in 

the two primary partner municipalities. The number of applications received by the two primary 

partner municipalities during this period increased steadily, with 190 applications received in April, 

230 applications in May, and 302 applications in June 2021.  

The Activity continued supporting its two primary partner municipalities with the definition of 

internal and external legalization performance management indicators and agreed with both 

municipalities on these indicators. Additionally, the Activity supported the Ministry of Environment, 

Spatial Planning, and Infrastructure (MESPI) to update the Government of Kosovo (GoK) Legalization 

Tracker based on lessons learned during the implementation in the two primary partner 

municipalities and the updated version was sent to all municipalities in Kosovo.   

To support more municipalities with implementation, the Activity identified eight secondary partner 

municipalities for Activity support, which is expected to start in the second quarter of Year Three.  

The Activity worked to further extend outreach on legalization by initiating cooperation with Civil 

Society Organizations (CSO) on this topic, starting with the Non-Governmental Organization 

(NGO) “Voice of Roma, Ashkali and Egyptians”, with which the Activity has already started working 

to increase outreach in the respective communities. Cooperation with additional voluntary private 

sector partners (CSOs, trade associations, other volunteers) is expected to be expanded in the 

following quarters of Year Three. 

In trade, the Activity conducted an analysis outlining current developments with trade facilitation 

reforms in Kosovo, future actions, and its importance for economic development. The Activity also 

supported discussions during a meeting of the National Committee on Trade Facilitation in June 

2021. The Activity continued its comparative analysis of the European Commission’s proposed 

Digital Services Act (DSA) and Digital Markets Acts (DMA) to Kosovo’s current legal framework 

and supported the Ministry of Industry, Entrepreneurship and Trade (MIET) to complete a first draft 

of the Ex-Post Evaluation of the Law on Crafts, scheduled to be finalized in the second quarter of 

Year Three.  
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The Activity supported MESPI to review the Draft Concept Document on the Inspectorate 

of Environment, Waters, Nature, Spatial Planning, Construction and Housing and submitted its 

recommendations for improvement to MESPI for consideration. These recommendations included 

the need to ensure closer alignment with the Draft Law on Inspections scheduled for approval by 

GoK in 2021 and best international practices on inspections. 

The Ministry of Finance, Labor and Transfers Macroeconomics Division (MFLT MD) continued to 

demonstrate self-sustainable learning and ownership of economic modelling and analytical tools 

initiated with Activity support. The Activity supported MFLT MD staff to prepare for the IMF 

Kosovo Mission on June 7 to 11, 2021 and to present the macro-fiscal forecasting process and the 

impact of tax legislation on revenues to MFLT Young Cell Scheme recruits. The Activity also 

supported MFLT to organize and hold 2 university guest lectures on the macro-fiscal forecasting 

process, to create public policy linkages with academia and broaden the understanding of forecasting 

in economic policy and development. 

The Activity, working closely with the USAID Transparent, Effective and Accountable Municipalities 

Project (USAID TEAM), supported MFLT to complete the terms of reference for the IT/IS changes 

to the MFLT Kosovo Financial Management Information System (KFMIS) that will enable 

interoperability between KFMIS and the E-Procurement Platform. The Activity identified and is 

simultaneously pursuing additional upgrades that will increase management control of system 

functions and allow for confirmation of KFMIS data with IBAN and SWIFT information. 

The Activity supported the Tax Administration of Kosovo (TAK) to finalize the Tax Compliance 

Booklet containing introductory tax compliance information and serving existing taxpayers in need 

of a compliance refresher. The Activity also reviewed TAK’s current practices for website 

coordination and layout, identifying opportunities for additional support to improve data publication, 

layout, and overall customer service. During this quarter TAK also published the updated TAK 

Integrity Improvement Plan (IIP) Indicators. 

Finally, as detailed below, the Activity coordinated with other USAID projects and donors to 

support the partners, working closely with representatives from the European Union (EU) Office in 

Pristina, the World Bank (WB) the International Monetary Fund (IMF) and the German Corporation 

for International Cooperation (GIZ). 
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KEY HIGHLIGHTS 

 Formalized buildings in the primary partner municipalities (Pristina and Graçanicë/Gračanica) 

reached an estimated market value of 91.2 to 126.2 million euros as of June 30, 2021;  

 The Government of Kosovo (GoK) Legalization Tracker became operational in the primary 

partner municipalities and 22 other municipalities are providing data;  

 Selected eight secondary partner municipalities for Activity support on legalization; 

 Continued implementation of the Legalization Motivational Campaign in primary partner 

municipalities to further increase the number of legalization applications; 

 Provided recommendations to MESPI on the Draft Concept Document on the Inspectorate 

of Environment, Waters, Nature, Spatial Planning, Construction and Housing;  

 Conducted an analysis of current developments with trade facilitation reforms in Kosovo, 

future actions and its importance for economic development; 

 Supported MIET to conduct an Ex-Post Evaluation of the Law on Crafts; 

 Supported MFLT MD staff to prepare for the IMF Kosovo Mission on June 7 to 11, 2021; 

 Completed terms of reference for IT/IS improvements to the MFLT KFMIS that will enable 

interoperability between KFMIS and E-Procurement Platform; 

 Identified and incorporated additional IT/IS KFMIS updates for increased management 

control of system access and data validation with IBAN and SWIFT information; 

 Supported MFLT MD to present the macro-fiscal forecasting process and the impact of tax 

legislation on revenues to MFLT Young Cell Scheme recruits; 

 Supported MFLT MD to review GoK’s options for on-budget support, targeting expected 

balance of payments difficulties; 

 Supported TAK to finalize the updated TAK Integrity Improvement Plan (IIP) Indicators; 

 Supported TAK to finalize the Tax Compliance Booklet containing introductory tax 

compliance information, and for existing taxpayers in need of a compliance refresher;  

 Reviewed TAK practices for website coordination and layout and identified opportunities 

for additional support to improve information provision and customer service; 

 Facilitated 2 university guest lectures for the MFLT Macroeconomics Division to present the 

macro-fiscal forecasting process and create public policy linkages with academia.   
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INTRODUCTION    

On March 26, 2019, the United States Agency for International Development (USAID) awarded the 

USAID/Kosovo Economic Governance Activity (“Activity”) to Chemonics International Inc. and its 

subcontractors Crimson Capital Corp., and Overseas Strategic Consulting, Ltd. 

The Activity is a five-year initiative to improve self-reliant, inclusive governance of the business 

environment and strengthen public financial management to facilitate economic growth, reducing 

public perception of and opportunities for economic corruption, thereby encouraging investment in 

Kosovo’s economy. This result will be achieved through three main objectives: 

1. Business Environment Improvement; 

2. Strengthened Public Financial Management; and, 

3. Enhanced Strategic Communications. 

ACTIVITY CONTRIBUTION TO THE USAID CDCS 

While the specific links between Activity Results and the Country Development Cooperation 

Strategy 2020-2025 (CDCS) are provided in more detail in the Activity’s MELP, a summary is 

provided here to articulate the technical linkages between work plan activities and overall USAID 

goals in Kosovo. 

The CDCS 2020-2025 for Kosovo formulates an ambitious agenda. The United States Government 

(USG) seeks a strong and effective partnership with the GoK that builds on their close relationship 

to address regional and global challenges. The stated goal of the CDCS 2020-2025 is: 
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Kosovo realizes its democratic and demographic dividend through Kosovo-led 

solutions

DO 1 Citizens are better served by accountable 

and effective governance institutions

DO 2 Increased opportunities for inclusive democratic and 

economic participation

IR 1.1 Responsiveness of 

justice institutions 

strengthened

Sub-IR 1.1.1 Oversight 

and active engagement of 

civil society and citizens 

with justice issues 

strengthened

IR1.2 Executive 

governance and 

legislative responsiveness 

strengthened

IR 2.1 Citizen 

contribution to 

democracy and the 

economy increased

IR 2.2 Private sector 

competitiveness in 

target sectors 

increased

IR 2.3 Energy Security 

Improved

Sub-IR 1.1.2 

Performance of justice 

institutions and 

alternative pathways to 

justice improved

Sub-IR 1.2.1 Influence 

of civil society and 

citizens on pub ic policy 

strengthened

Sub-IR 1.2.2 

Implementation of select 

policies, laws, and 

procedures strengthened

Sub-IR 1.2.3 

Constituent influence of 

political parties enhanced

Sub-IR 2.1.1 

Youth active 

participation in 

democratic 

processes and 

contribution to 

social cohesion 

increased

Sub-IR 2.1.2 

Youth work skills 

alignment to 

market needs 

improved

Sub-IR 2.2.1 Market 

inkages strengthened

Sub-IR 2.2.2 

Quantity and quality 

of high demand goods 

and services increased

Sub-IR 2.2.3 

Environment for 

private investment 

enhanced

Sub-IR 2.3.1 

Governance of 

Kosovo's energy 

markets improved

Sub-IR 2.3.2 Security 

of energy supply 

strengthened

Sub-IR 2.3.3 Energy 

sector resilience 

enhanced

Figure 1: USAID Kosovo Results Framework 

Foundational to the sustainable achievement of this goal are two Development Objectives (DOs): 

 DO 1: Citizens are better served by accountable and effective governance institutions. 

 DO 2: Opportunities for inclusive democratic and economic participation increased. 

The Activity contributes to both DO’s in the following metrics: 

 DO 1: Citizens are better served by accountable and effective governance institutions. 

o IR 1.2: Executive governance and legislative responsiveness strengthened. 

Indicator 1: Number of improved implementation of policies, legislation, and 

procedures at the central and local level (Aggregation including AR2 (A)) 

 Sub-IR 1.2.1: Influence of civil society and citizens on public policy 

strengthened. 

Indicator 1: Number of improvements in targeted institutions influenced by civil 

society (AR2 (A), AR9) 

 Sub-IR 1.2.2: Implementation of select policies, laws, and procedures 

strengthened. 

Indicator 3: Percentage of legalization of buildings that complete the registration 

in Cadaster (AR3) 

 DO 2: Opportunities for inclusive democratic and economic participation increased.  
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o IR 1.2: Private sector competitiveness in target sectors increased. 

 Sub-IR 2.2.3: Environment for private investment enhanced. 

Indicator 1: Number of reforms designed and implemented with private sector 

engagement (AR2 (B), AR9) 

Indicator 2: Number of policy, legislation, regulatory and organizational reforms 

implemented at the central level and local level (AR1, AR6, AR7, AR8, AR9) 

The specific use of DO, IR and Sub-IR indicators is covered in detail in the MELP. However, in 

addition to those metrics, activities may also contribute to mission objectives in other DOs and IRs, 

and potential linkages will be tracked and coordinated with USAID accordingly. 
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DETAILED SUMMARY OF TECHNICAL ACTIVITIES 

AND RESULTS ACHIEVED 

During this period, the Activity supported its public and private sector partners to implement 

important reforms in the areas covered by the Activity’s Scope of Work.  

Following is a detailed description of the progress made towards implementing specific activities and 

achieving overall targets, as presented in the Annual Work Plan and MELP. With Activity objectives, 

working with different levels of government, achieving these goals required coordination with both 

public and private sector partners, civil society, other USAID projects and other donor initiatives to 

maximize the benefits of implemented reforms.   

OBJECTIVE ONE: IMPROVED BUSINESS ENABLING ENVIRONMENT  

BACKGROUND 

Interventions in this Objective will expand the advances Kosovo has made to improve its business 

environment and reduce avenues for corruptive influences. In addition, the Activity assists the GoK 

and other official counterparts to improve intergovernmental coordination, and further strengthen 

the transparency, efficiency, accountability, and implementation of regulatory requirements applied 

to businesses at both national and local levels. 

The Activity is assisting its two primary partner municipalities (Pristina and Graçanicë/Gračanica), to 

implement the legalization program and is expanding the lessons learned to eight secondary partner 

municipalities through the Extended Legalization Support. At the central level, the Activity is 

supporting MESPI to resolve remaining administrative challenges impacting legalization 

implementation, including the finalization and adoption of amendments to the secondary legislation 

on legalization addressing lessons learned in the process.  

The Activity is supporting MESPI with reform initiatives on inspections and the primary partner 

municipalities with reforms in construction permitting processes, and furthermore, GoK efforts to 

improve trade facilitation and trade legislation in accordance with WTO principles and the EU 

Acquis. 

CURRENT ACTIVITIES  

O1-1: SUPPORT EFFECTIVE ADMINISTRATION OF THE GOK LEGALIZATION 

PROGRAM AT THE CENTRAL LEVEL AND IMPLEMENTATION BY PARTNER 

MUNICIPALITIES 

Building on previous support provided to MESPI and its two primary partner municipalities (Pristina 

and Graçanicë/Gračanica), the Activity continued supporting both levels of government in the 

implementation of the Government of Kosovo (GoK) Legalization Program. Both 

Activity’s primary partner municipalities continue to make progress with the legalization of 

unpermitted constructions and as of June 30, 2021, partners reported 2866 applications received, 

798 legalization certificates issued and 641 buildings fully formalized.  
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The Municipality of Graçanicë/Gračanica acknowledged the Activity’s support during its 

Assembly meeting in April 2021 and urged all citizens to apply for legalization, emphasizing that 

citizens who submit their legalization requests by September 5, 2021, will benefit from shortened 

procedures and reduced fees. Furthermore, in response to Activity’s consistent advocacy with 

municipal officials, the Municipality of Graçanicë/Gračanica assigned two municipal officials on a 

temporary basis to help with registration (formalization) of legalized buildings in the Cadaster. A 

request for access for these two officials in the Cadaster system was made with Activity support and 

was approved by the Kosovo Cadastral Agency (KCA). 

In addition to the support provided to its primary partner municipalities, the Activity selected 

eight secondary partner municipalities for Phase 2, Pillar I (public sector support) of the 

Extended Legalization Support. The selection of these eight municipalities is a result of two rounds 

of visits, in March and May 2021, in 36 non-primary partner municipalities, during which visits the 

Activity gathered data and information on legalization performance and results, data quality, 

cooperation and support between local and central levels, GoK Legalization Tracker use, and human 

resources use.  

The following are secondary partner municipalities, selected based on Activity-developed numeric 

criteria (including commitment, use of data, potential impact): 

1. Prizren 

2. Mitrovicë e Jugut/Južna Mitrovica 

3. Suharekë/Suva Reka  

4. Drenas/Glogovac 

5. Deçan/Dečane  

6. Fushë Kosovë/Kosovo Polje  

7. Viti/Vitina 

8. Obiliq/Obilić 

The support to be provided to these municipalities throughout Year Three will focus on I. 

Outreach and II. Continuous helpdesk assistance and data validation. 

For Phase II, Pillar II (private sector support, “Be the Solution”), in response to the private sector 

identification of more support needed for citizens to complete the process, the Activity partnered 

with NGO “Voice of Roma, Ashkali and Egyptians (VoRAE)” to further expand legalization 

outreach and provide the tools for private sector application support to members, beneficiaries and 

others. Through its cooperation with VoRAE, the Activity will be able to reach non-majority 

communities in twelve municipalities - Prizren, Gjilan/Gnjilane, Fushë Kosovë/Kosovo Polje, 

Ferizaj/Uroševac, Lipjan/Lipljan, Vushtrri/Vučitrn, Peja/Peć, Podujevë/Podujevo, Obiliq/Obilić, 

Suharekë/Suva Reka, Klinë/Klina and South Mitrovica through three phases: (1) training of VoRAE 

staff on the overall legalization process, (2) providing promotional materials which will be further 

distributed by VoRAE in twelve municipalities, and (3) periodic review of legalization Tracker data 

and challenges encountered, including potential 3-way discussions with municipalities.  

On June 30, 2021, the Activity, in collaboration with MESPI and VoRAE provided training to field 

staff engaged through this NGO, on the legal framework on legalization and the overall process, 
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legalization benefits and lessons learned from the support provided to primary partner 

municipalities. (More detailed information on this is provided in Objective Three section below). 

To expand Pillar II, the Activity developed the details and timeline for the Activity to partner 

with other private sector volunteers (CSOs, trade associations, others) to support 

them in assisting citizens to complete applications in a similar manner as is currently 

proceeding with VoRAE. This Pillar aligns with Activity’s MELP goals and responds to issues raised by 

private sector voices and the Minister of MESPI recently. The Activity will seek to provide any/all 

groups who volunteer, the information needed regarding the legalization process so they can assist 

their members, constituents, and others in their communities with completing legalization 

applications.  

The Activity supported MESPI to update the GoK Legalization Tracker based on lessons learned 

from the direct support provided to two primary partner municipalities. (More detailed information 

on this is provided in the Objective Three section below). 

To further improve the implementation and accelerate the legalization process, based on lessons 

learned to date, the Activity supported MESPI working groups in drafting amendments to 

two Administrative Instructions (AIs) on Legalization:1) AI No. 06/2019 on Health and 

Safety Requirements for Category I and II Constructions without Permit1, and 2) AI No. 05/2019 on 

Appeals Procedures Against Decisions on the Treatment of Constructions Without Permit2. MESPI 

established working groups composed of representatives from the Department of Spatial Planning, 

Construction and Housing (DSPCH), the Kosovo Cadastral Agency (KCA) and the Municipality of 

Pristina, to further streamline legalization procedures based on lessons learned and feedback 

received from municipalities to date.  

The working group responsible for amending AI No. 05/2019 on Appeals Procedures Against 

Decisions on Treatment of Constructions Without Permit completed its review. Following public 

consultations, the draft amendments are currently awaiting submission from the MESPI Legal 

Department to the Minister for approval and entry into force. A draft of the amendments to AI No. 

06/2019 on Health and Safety Requirements for Category I and II Constructions without Permit has 

been completed and is currently being reviewed by the respective MESPI working group.  

Following a request made by the DSPCH, the deadline for the adoption of amendments to both AIs 

was extended by the Ministry until September 30, 2021. The Activity will continue supporting MESPI 

until both draft amendments to the AIs are adopted and implemented.  

To further support the demand for legalization, during this quarter, the Activity continued executing 

the Legalization Motivational Campaign in partner municipalities, including through mobile 

outreach units, social media videos, and written articles. (More details are provided in the Objective 

Three section below). 

O1-2: IMPROVE TRADE REGIME AND OFFICIAL DATA MANAGEMENT 

Building on support provided by the Activity to MIET in the area of trade, the Activity, supported by 

International Trade Lawyer STTA , completed an initial draft of an analysis and 

recommendations for specific areas of intervention in the area of trade facilitation . This 

analysis which is currently being finalized and will be submitted to MIET in the second quarter of 

                                                                 
1 https://gzk.rks-gov.net/ActDetail.aspx?ActID=20715  
2 https://gzk.rks-gov.net/ActDetail.aspx?ActID=20714   
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Year Three, also provides the basis for a forthcoming WTO Trade Facilitation Agreement (TFA) 

Self-Assessment which is planned to be supported by the Activity. 

Activity’s preliminary findings are that areas needing GoK attention include statistics on trade 

facilitation; trade facilitation reforms with wider trade policy objectives; administrative burden from 

trade licenses, fees, and charges; utilization of Authorized Economic Operators (AEO) scheme; and, 

establishment of a single window. 

To discuss these preliminary 

findings, MIET called a meeting 

of the National Committee 

on Trade Facilitation 

(NCTF) on June 24, 2021. The 

Acting Director of the Trade 

Department at the Ministry of 

Industry, Entrepreneurship and 

Trade (MIET) and the Kosovo 

Customs representative 

reported on the post-Covid 19 

activities undertaken in Kosovo 

for trade facilitation. Their 

report focused on the progress 

achieved in reducing administrative burden in trade licenses, fees, and charges, status of Authorized 

Economic Operators, border agency cooperation, and cooperation with the private sector.  

At the request of the Trade Department at MIET, in this meeting, the Activity delivered two 

presentations on:  

o best international practices for functionalizing the NCTF; and 

o trade facilitation reforms in Kosovo, impact on the economy, and recommended actions. 

The Activity, with the support of International Trade Lawyer STTA , started a 

comparative analysis of the European Commission’s proposed Digital Services Act (DSA)3 

and Digital Markets Acts (DMA)4 to Kosovo’s current legal framework. This comparative 

analysis derives from Activity’s previous involvement with the Draft Concept Document on E-

Commerce and is intended to inform any future GoK actions in the area of E-Commerce.  

At the request of the World Bank, Activity representatives provided a summary of the findings from 

Activity’s review of the Draft Concept Document on E-Commerce, The World Bank team noted 

their work on an assessment for enhancing the digital economy in Kosovo in multiple sectors, and 

they were particularly interested in evaluating the current state of e-commerce and 

recommendations for how to proceed to facilitate payment services. The Activity briefed the World 

Bank representatives on the support and recommendations provided to MIET, and on Activity’s 

                                                                 
3 https://ec.europa.eu/digital-single-market/en/news/proposal-regulation-european-parliament-and-council-

single-market-digital-services-digital 
4 https://ec.europa.eu/info/strategy/priorities-2019-2024/europe-fit-digital-age/digital-markets-act-ensuring-fair-

and-open-digital-markets_en 

Photo 2: 7th Meeting of the National Council for Trade Facilitation, June 

24, 2021. 
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anticipated work in Year Three to develop a needs assessment for collecting e-commerce statistics 

and to conduct a comparative analysis of the European Commission’s proposed Digital Services and 

Digital Markets Acts and Kosovo’s current legal framework. 

Finally, the Activity supported MIET to complete the fieldwork and main drafting for the Ex-Post 

Evaluation of the Law on Crafts5. The Ex-Post Evaluation is expected to be finalized in the first 

weeks of the second quarter of Year Three. According to this Ex-Post Evaluation, the Law on Crafts 

remains mainly unimplemented, with most of the areas covered in this law having been regulated by 

later legislation on consumer protection, business organizations and other laws. Consequently, both 

MIET and the Activity agreed that steps should be taken to abolish this law, following procedural 

consultations with the Legal Offices of the Prime Minister and the Assembly of Kosovo.  

The recommendation to abolish a law raises a unique procedural or substantive issue in the Kosovo 

context. While the Government and the Assembly have significant experience adopting or amending 

laws, the idea of abolishing a law and not replacing it directly with another law, similarly named, is 

somewhat unfamiliar. However, given the number of laws amended or adopted each year, the legal 

process in Kosovo should come to accept the idea of law repeal or abolishment when a law 

becomes outdated, redundant, contradictory, or otherwise obsolete. 

As previously agreed with MIET, in the following quarters of Year Three, the Activity will use lessons 

learned during this Ex-Post Evaluation to provide training to officers from the Legal Department at 

MIET on how to conduct similar Ex-Post Evaluations in the future. 

O1-3: IMPROVE CONSTRUCTION PERMITTING PROCESS IN PRIMARY PARTNER 

MUNICIPALITIES AND IMPROVE LEGISLATION ON CONSTRUCTION 

INSPECTIONS  

To support improvements in the construction permitting process in Pristina and 

Graçanicë/Gračanica municipalities, the Activity conducted an analysis identifying issues and providing 

recommendations.  

According to this analysis, one of the main interventions which would result in streamlined 

procedures and reduced times for the issuance of constructions permits is the introduction of an 

electronic information management system. The analysis is currently in its final stages of 

development and is expected to be delivered to partner municipalities in the second quarter of Year 

Three.   

The Activity supported MESPI to review the Draft Concept Document on the Inspectorate 

of Environment, Waters, Nature, Spatial Planning, Construction and Housing and 

submitted its comments to the MESPI Legal Department for further consideration. 

The Activity recommendations were focused on ensuring closer alignment with best international 

practices and concepts already included in the Draft Law on Inspections6 which is scheduled for 

approval by the GoK by June 30, 2021. Furthermore, the Activity recommended a review and 

redefinition of the spatial planning compliance functions of the inspectorate which are currently 

unclear.  

                                                                 
5 https://gzk.rks-gov.net/ActDetail.aspx?ActID=2418 
6 https://kryeministri-ks.net/wp-content/uploads/2021/05/Programi-Legjislativ-per-vitin-2021.pdf  



   
 

  

USAID/Kosovo Economic Governance Activity 1st Quarterly Performance Report (Year 3)   13 

The Activity also started reviewing options for pilot e-solutions to streamline the internal 

management of the construction permitting review process in its primary partner municipalities and 

assist partners to develop draft terms of reference for implementing such e-solutions.  
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OBJECTIVE TWO: PUBLIC FINANCIAL MANAGEMENT 

STRENGTHENED 

BACKGROUND 

With previous USAID support, Kosovo made considerable progress in improving its systems and 

practices in the areas of taxation, budget planning, execution, and monitoring. To increase citizens’ 

trust in the government and in turn reduce informality and increase incentives to pay taxes, the 

Activity supports PFM-related reforms – such as increased transparency of tax policy and 

administration, strengthened control systems for a more efficient spending of public money, and 

enhanced predictability and private sector engagement in fiscal policymaking. A more transparent, 

participatory, predictable, and accountable PFM system will reduce opportunities for and thus the 

perception of corruption.  

Currently, the Activity is supporting the MFLT MD to enhance the skills and capacities of its current 

staff for economic and budget forecasts, explore options for more efficient structures, and propose 

solutions to the issue of staff turnover and maintaining institutional knowledge continuity. The 

Activity is also supporting MFLT with fiscal transparency and budget responsiveness.  

To strengthen capacities and systems for domestic revenue mobilization, the Activity is also 

supporting TAK to improve its efficiency and accountability by improving its taxpayers’ services 

through further process streamlining, introducing more operations automation, increasing public 

transparency and communication, and introducing outcome-based performance management.  

CURRENT ACTIVITIES 

O2-1: SUPPORT INSTITUTIONALIZATION OF SELF-RELIANT SYSTEMS AND 

CAPACITIES FOR EVIDENCE-BASED BUDGETING 

The Activity and the Ministry of Finance, Labor and Transfers (MFLT) General Secretary’s Office 

jointly organized a workshop on April 16, 2021, for Young Cell Scheme graduates recently 

recruited by MFLT to present the macro-fiscal forecasting process and how it links to the policy 

development and budget cycle in Kosovo. The Acting Head of the MFLT MD explained how the 

MFLT MD conducts macro-

fiscal projections, how these 

set the framework for the 

Medium-Term Expenditure 

Framework (MTEF) and the 

Annual Budget Law.  

Participants were given sample 

exercises of linking tax 

revenue items with their 

respective tax bases, which is 

one of the main elements of 

the MFLT MD’s existing 

Kosovo Macro-Fiscal 

Projection Model (KMPM). Activity’s Macro-Fiscal Training STTA, , discussed the 

KMPM and potential future developments in detail. Representatives from the IMF and WB in Kosovo 

Photo 3: Macro-fiscal Projection Model presentation for YCS graduates, 

April 16, 2021 
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to economic indicators. The Activity held virtual sessions with MFLT MD using one of the exercises 

developed by Macro-Fiscal Training STTA,  and the ‘nowcasting’ tool to assess the 

potential impact of these revisions. 

On June 25, 2021, the GoK approved the 2021 Budget Revision. The main differences between 

the 2021 Budget Law and 2021 Budget Law revision were a result of the improved economic 

outlook. MFLT MD analysis of fiscal data covering the first five months of 2021, where revenue 

performance was better than expected (around 30% higher than the same period of 2020) and 

company turnover data was strong, was reflected in an upward revision of revenues by 155 million 

Euros for 2021, to 2,043 million Euros, and an upward revision of expenditures by 62 million Euros 

for 2021, to 2,516 million Euros. The latter includes 101 million Euros allocated under ‘Subsidies and 

Transfers’ to support economic recovery efforts, 8 million Euros allocated for additional medical 

supplies, 4.5 million Euros for the Ministry of Defense, and an additional 3.6 million Euros for 

municipal elections expected to be held in October 2021. 

In response to a request from the MFLT General Secretary, the Activity engaged with the MFLT to 

analyze sample datasets in the MFLT Datawarehouse (DW) to evaluate and identify improvements in 

the accuracy of the DW data. The DW is a database created with MFLT’s own funding in 2018, 

which collects and stores data from various operational databases within the MFLT, including 

Treasury, the Tax Administration of Kosovo (TAK), Customs, the Budget Department, and the 

Property Tax Department. However, MFLT officials report that they are not utilizing the DW but 

continue to receive data straight from the sources: Treasury, TAK, Customs, who are now 

becoming less responsive arguing that the same data is being transferred regularly into the DW and 

have reported this inefficiency to the General Secretary. Activity-supported validation revealed a 

data discrepancy in a Treasury dataset of the DW (versus the Budget Law) of well over 100 million 

Euros. With the support and facilitation by the Activity, the MFLT Software 

Development Division and Treasury Departments identified DW errors caused by 

incorrect treatment of quarterly data in large budget line items. By correcting the DW 

usage processes, the current discrepancy has been reduced from over 100 million Euros to within 

tens of thousands of Euros – at least 95% error elimination and data correction. Ultimately, the data 

in the DW must be a 100% match to the Budget Law to be a credible automated tool for MFLT. 

Combined efforts to find and eliminate the remaining discrepancies will be repeated for other 

datasets, following a joint prioritization effort with MFLT officials and the General Secretary’s office 

throughout the second quarter of Year Three. 

The Activity and USAID TEAM Project coordinated ongoing support to MFLT Treasury and the 

Public Procurement Regulatory Commission (PPRC) to develop and implement a solution that will 

allow interoperability and data exchange between the Kosovo Financial Management 

Information System (KFMIS) and E-Procurement Platform. MFLT Treasury contacted 

FreeBalance, the sole-source software and on-going service provider of KFMIS, requesting an 

estimate of the cost of implementing the needed changes to KFMIS that can enable the 

interoperability between the two systems. In parallel, USAID TEAM and the Activity drafted a 

Memorandum of Understanding (MoU) between GoK partners to further support the agreement for 

interoperability between KFMIS and E-procurement. A detailed assessment and incorporation of the 

terms of reference into a scope of work for a sub-contract through which the Activity will fund the 

changes to KFMIS for enabling interoperability are planned to be finalized in the second quarter of 

Year Three.   
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Based on further discussions with MFLT representatives, the KFMIS upgrade will be expanded to 

improve management access controls and data validation with IBAN and SWIFT information, 

increasing data validity and overall accountability within the system.  

The upgrade is expected to be tendered and implemented in the next quarters, followed by 

validation of improvements. 

O2-2: ENHANCE DOMESTIC REVENUE MOBILIZATION CAPACITIES BY 

REDUCING COST OF TAX COMPLIANCE AND IMPROVING TAX 

ADMINISTRATION CREDIBILITY 

Tax Administration of Kosovo (TAK) published the updated indicators for TAK performance 

of the Integrity Improvement Plan (IIP) 2021-2023.9 While the indicators were published in 

November 2020 outlining the internal data, indicators, and their methodology, one of the first tasks 

in the IIP was updating them with baselines, targets, and implementation risks for each indicator. The 

Activity supported TAK’s IIP Working Group to analyze the internal data feeding into each indicator, 

in cooperation with relevant TAK department representatives. (More detailed information on this is 

provided in the Objective Three section below). At the request of TAK, the indicators include a 

citizen perception measure of corruption, creating clear alignment between partner goals and 

Activity MELP indicators. 

On June 7, 2021, the Activity supported the MFLT General Secretary’s Office to organize a 

workshop for Young Cell Scheme graduates recently recruited in the MFLT to present the scope of 

tax legislation in Kosovo, main types of taxes collected and their impact on Table 1 of Kosovo’s 

Annual Budget Law (the main Revenue and Expenditure table). Activity representatives presented 

the structure of the main taxes in force and gave participants practical tasks to understand how 

these affect revenues in the main 

budget table. The presentations 

also included a comparison of tax 

policies in different countries, 

which prompted a discussion 

regarding the inability of an 

attractive tax system alone to 

foster foreign investment and 

induce economic growth. 

Participants were presented with 

tax expenditure examples and 

were tasked to hypothetically 

‘support the MFLT Minister with 

preparations for a discussion 

with private sector 

representatives on the tax regime’. Examples ranged from lowering the excise rate on domestically 

produced soft drinks and how this is affected by Stabilization Association Agreement (SAA) 

provisions, to VAT reductions upon import for certain sectors, and how such differentiation 

introduces complications for administering taxes that may ultimately affect collection . Starting in the 

                                                                 
9 https://www.atk-ks.org/wp-content/uploads/2021/06/DokumentiperIndikatore_EN.pdf   

Photo 5: Impact of Tax Legislation on the Budget Presentation for MFLT 

recent recruits, June 7, 2021. 
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second quarter of Year Three, the Activity will train several of the recent MFLT recruits, in addition 

to MFLT MD staff, on tax expenditure analysis.   

O2-3: ENHANCE TAX ADMINISTRATION AND FISCAL TRANSPARENCY 

During May and June 2021, the MFLT MD, with support from the Activity, held two guest 

lectures with two universities in Pristina, with the Public University of Pristina and the 

American University in Kosovo. These guest lectures were the first of their kind, where MFLT MD 

presented the macro-fiscal forecasting process to economics students and discussed how it links to 

the annual budget process and policy making. Besides increasing fiscal transparency, the visibility 

these lectures are providing for the MFLT MD will serve the MFLT MD to establish linkages with 

academia which can help identify promising young economists, thus mobilizing existing Kosovo-based 

solutions to better manage staff turnover in the future. (More detailed information on this is 

provided in the Objective Three section below). 

The Activity supported TAK to develop a Tax Compliance Booklet10 which is particularly helpful 

for individuals who have not yet established a 

relationship with TAK but are considering 

engaging in economic activity and are unsure of 

what tax compliance entails. When engaging in 

economic activity, the process of registering for 

tax purposes, documenting tax information, filing, 

and ultimately paying payable taxes, is known as 

tax compliance. Complete, easy to understand 

tax compliance information is crucial for 

improving taxpayers’ perception of TAK and can 

thus directly impact collection.  

The booklet responds to both those individuals 

introducing themselves to the tax system, but 

also serves existing taxpayers in need of a 

compliance refresher. The booklet is expected to 

be published on the TAK website and made 

available in print during the second quarter of Year Three.  

The Activity examined past TAK seminars and presentations for taxpayers, based on which 

TAK will be able to review their information dissemination strategy to gradually introduce online 

seminars. Seminars are a responsibility of the Taxpayer Services and Education Department within 

TAK. During 2017-2019, TAK has conducted between 60-80 information dissemination activities 

annually, including: 

- regular seminars, such as on filing requirements, or on the application of taxes on wages and 

pension contributions;  

- topical seminars, ranging from treatment of NGOs in tax filing, to treatment of VAT on 

external donations to internal contractors, or VAT reverse charge application in 

construction; 

- legislative changes, when applicable; and 

- presentations in high schools and elementary schools.  

                                                                 
10 https://www.atk-ks.org/wp-content/uploads/2021/07/TaxCompliance.pdf  

Photo 6: Tax Compliance Booklet cover page. 
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During Year Three, the Activity will support TAK to take the first steps to gradually shift toward 

online seminars. (More detailed information on this is provided in the Objective Three section 

below). 

OBJECTIVE THREE: CROSS-CUTTING: ENHANCED STRATEGIC 
COMMUNICATION 

BACKGROUND  

The reforms Kosovo needs to undertake to reduce the space for corruption are politically difficult 

to develop and implement and can cause a reaction by some actors with competing adverse 

incentives. In this context, one key element to gain traction and support for the necessary reforms is 

an open and comprehensive communication between government institutions and the public.  

Through this cross-cutting objective, the Activity helps ensure that both private sector and the 

public sector are engaged throughout the policy development and reform cycle in Kosovo, starting 

from the identification of reforms to the design and implementation of such reforms, to the ultimate 

recognition of successful outcomes.  

In pursuit of this objective, the Activity will support its partners to integrate strategic 

communications in the policy development process and in the implementation of reforms to help 

ensure that GoK’s reform agenda is developed in a coordinated, transparent, and accountable 

manner. Such an approach will strengthen broad support for the successful implementation of 

citizen-responsive Government action and realization of its associated outcomes, which is expected 

to have a notable impact on the quality of citizen’s lives and increased trust in public institutions. 

Furthermore, the Activity will help GoK partners to develop more informed, effective, and 

transparent dialogue with the private sector and civil society, using existing systems and platforms 

for public-private sector dialogue, but also exploring other, more inclusive and efficient channels and 

platforms of communication. 

Finally, the Activity will support partners to identify and use objective performance data to identify 

problems, set commonly understood goals, and track performance and overall improvement, both in 

the delivery of public services and in the public-private dialogue.  

CURRENT ACTIVITIES  

O3-1: IMPROVE MANAGEMENT, COMMUNICATION, AND GOVERNANCE USING 

EVIDENCE-BASED PERFORMANCE DATA  

The Legalization Performance Management Indicators for the primary partner municipalities 

(Pristina and Graçanicë/Gračanica) were developed. These indicators were discussed and agreed 

with partner municipalities. This is part of Activity’s efforts to support effective administration of the 

GoK legalization program at the central level and implementation by partner municipalities.  

The indicators are separated into two categories: 

1. Internal indicators, which are to be used for informing the process efficiencies and support 

process improvements for smoother handling of legalization program, and  

2. External indicators for publications, one version for individual applicants, and another one 

on estimated market value impact of completed legalizations for unpermitted buildings. 
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The data will be extracted automatically from the GoK Legalization Tracker to minimize human 

resources efforts for processing the data. This approach will also indirectly encourage partner 

municipalities to use the Tracker more extensively and minimize data entry delays.  

The Activity supported MESPI to update the GoK Legalization Tracker based on lessons learned 

from the direct support provided to two primary partner municipalities. The updates include 

improved filtering and reporting functions which can help the municipalities as well as MESPI, who is 

granted viewing access, to make it easier to track results. The Tracker was then tested and delivered 

to all municipalities as an updated version.   

As of May 2021, through efforts by MESPI and the Activity to encourage other non-partner 

municipalities to use the Legalization Tracker, 22 non-partner municipalities are uploading 

their data. The Activity continued to support MESPI to monitor the use of the GoK Legalization 

Tracker and to encourage other municipalities to utilize it correctly and fully. 

Tax Administration of Kosovo (TAK) published the updated indicator document for TAK 

performance of the Integrity Improvement Plan (IIP) 2021-2023. While the indicators were 

published in November 2020 outlining the internal data, indicators, and their methodology, one of 

the first tasks in the IIP was updating them with baselines, targets, and implementation risks for each 

indicator. The Activity supported TAK’s IIP Working Group to analyze the internal data feeding into 

each indicator, in cooperation with relevant TAK department representatives.  

The operational data baselines and targets analysis took into account TAK’s reprioritization of 

activities in 2020 as a result of TAK’s direct role in implementing health emergency response 

measures throughout the year. The Activity guided TAK officials through an analysis of Agency data 

that produced realistic and relevant targets, considering most recent expectations that full recovery 

of the economy will not materialize before 2022. The IIP focuses on the use of objective data to 

measure the performance of internal management, improving taxpayer communication, and 

increasing electronic taxpayer services. 

O3-2: ESTABLISH SELF-RELIANT PUBLIC-PRIVATE ENGAGEMENT  

To expand outreach of the legalization program and encourage support for applicants, the Activity 

partnered with NGO “Voice of Roma, Ashkali and Egyptians” (VoRAE) to inform and 

encourage citizens in the respective communities to apply for legalization. The Activity support to 

the NGO is three-folded:  

 training of VoRAE staff on overall legalization process, including application support; 

 providing promotional materials which will be further distributed by VoRAE in twelve 

municipalities; and  

 periodic review of legalization Tracker data and challenges encountered, including potential 

3-way discussions with municipalities. 
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On June 30, 2021, the Activity organized a one-

day training session on the legalization process 

for VoRAE field staff, to increase outreach with 

the respective communities on the topic of 

legalization. Legalization promotional materials 

were provided to the field staff to be distributed 

to the communities. 

The Activity plans to expand partnerships with 

other private sector volunteers (civil society 

organizations, trade associations, others) that can 

provide direct application support to applicants in 

the following quarters, encourage citizens to 

apply, and advocate for accountability of the local 

governments. Therefore, during May 2021, the 

Activity conducted first meetings with four 

potential CSOs to partner with, namely Kosovo 

Women’s Network (KWN), Ec ma Ndryshe, 

Social Housing and Property Rights and 

Developing Together. All four CSOs agreed on the importance and the positive impact of the 

legalization process, both at national and individual level, and agreed in principle to find modalities to 

join efforts to motivate and support their beneficiaries.    

In support of inclusive communication and dialogue with both public and private sectors regarding 

the legalization process of unpermitted constructions, and as part of the Extended Legalization 

Campaign, the Activity held a second round of engagement with 36 non-primary partner 

municipalities during May 2021. Promotional materials were distributed and a more extensive 

outreach program in eight selected municipalities will take place during the following quarters. 

The Extended Legalization Campaign is designed to be implemented in three phases: (1) joint 

Activity-MESPI status/encouragement visits to all 36 non-primary partner municipalities (now 

concluded), (2) selection of, and more extensive outreach activities with up to eight selected 

secondary partner municipalities, and (3) twelve-month progress monitoring and mentoring for 

secondary partners.    

During this quarter, the Activity also commenced its outreach activities for the MFLT MD by 

coordinating a guest lecture series at Universities in Kosovo. These lectures are to improve 

the understanding of MFLT MD functions in maintaining the macro-fiscal stability and to improve 

MFLT linkages with academia. Following consultations with MFLT’s senior management, the Activity 

supported the MFLT MD to approach the Faculty of Economics of the University of Pristina, the 

American University in Kosovo, and Riinvest College, to inquire about their interest in holding guest 

lectures. All three institutions agreed, and the first lecture was held virtually with the University of 

Pristina on May 17, 2021, while the second guest lecture was held in-person at the American 

University in Kosovo (AUK) on June 14, 2021.  

The first guest lecture held on May 17, 2021, was on the topic ‘What is macro fiscal stability?’ In 

total, 36 first year students of the Faculty of Economics of the University of Pristina attended the 

virtual lecture conducted by the head of the MFLT MD, Esida Bujupi, as part of assistant professors’ 

Mjellma Carabregu’s macroeconomics class. They discussed challenges in ensuring the sustainability 

Photo 7: Legalization Training with VoRAE Field Staff 

June 30, 2021. 
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Campaign Advisor STTA  and in close coordination with MESPI. This document is 

intended to assist Communication Officers at the municipal level to educate citizens, change 

public perceptions, and promote the legalization of unpermitted constructions. The 

document is structured in such a way that helps Communication Officers to enhance their 

understanding on applied human behavior and behavior attitudes, the importance and messaging, 

social media outreach tips, as well as content suggestions related to the legalization of unpermitted 

constructions.   

NEXT QUARTER ACTIVITIES 

Building on the results from previous quarters, the Activity anticipates the initiation and completion 

of the following initiatives in the next quarter, depending on evolving circumstances, including:23 

 Support primary partner municipalities with the implementation of recommendations from 

the process mapping and organizational structure analysis conducted with Activity support 

(AR1, AR2, AR3, AR4, AR9); 

 Support MESPI to finalize and adopt amendments to the secondary legislation on legalization 

(AR1, AR2, AR3, AR4, AR9); 

 Deliver presentations to primary partner municipalities on the methodology for estimating 

the market value of legalized buildings and encourage its use as a means of mobilizing 

internal and external support for the legalization program (AR1, AR2, AR3, AR4, AR9); 

 Invite private sector organizations and volunteers to partner for legalization application 

support (AR1, AR2, AR3, AR4, AR9); 

 Support MESPI Communications Office to finalize the “Tips for municipal communication 

officers on the legalization of unpermitted constructions” (AR1, AR2, AR3, AR4, AR9); 

 Conclude the Legalization Motivational Campaign in the primary partner municipalities (AR1, 

AR2, AR3, AR4, AR9); 

 Continue to support MESPI’s Communication Office to inform citizens on legalization 

process as well as to motivate them to apply for legalization (AR5, AR6, AR12, AR13); 

 Support primary partner municipalities to institutionalize and publish performance indicators 

extracted from the GoK Legalization Tracker (AR5, AR6, AR12, AR13); 

 Implement the extended Legalization Motivational Campaign in secondary partner 

municipalities in cooperation with MESPI; (AR1, AR2, AR3, AR4, AR9); 

 Support further institutionalization of the GoK Legalization Tracker in secondary partner 

municipalities (AR1, AR2, AR3, AR4, AR9); 

 Support MIET to finalize the WTO TFA SA review (AR1, AR2, AR9); 

                                                                 
23 As relevant, planned activities are referenced at the end in brackets with the indicator(s) to which they will 

directly or indirectly contribute. For details on respective indicator description and targets, refer to the 

USAID/Kosovo Economic Governance Activity Monitoring, Evaluation, and Learning Plan. 
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 Support MIET to finalize the Ex-Post Evaluation of Law No. 2004/44 on Crafts (AR1, AR2, 

AR9); 

 Finalize the review of European Commission’s newly proposed Digital Services Act and 

Digital Markets Act and compare with existing Kosovo legislation on E-commerce (AR1, 

AR2, AR9); 

 Support MESPI to finalize the Concept Document on Inspectorate of Environment, Waters, 

Nature, Spatial Planning and Construction, as needed (AR1, AR2, AR9); 

 Finalize the draft analysis of the construction permitting process (AR1, AR2, AR4); 

 Begin training of trainers’ activity with MFLT MD and recent Young Cell Scheme recruits, 

guided by Activity Macro Fiscal Training STTA expert (AR1, AR2, AR6); 

 Begin data analysis training using the MFLT DW with MFLT MD and recent Young Cell 

Scheme recruits (AR1, AR2, AR6, AR7); 

 Begin tax expenditure analysis training with the MFLT MD and recent Young Cell Scheme 

recruits (AR1, AR2, AR8); 

 Review existing internal practices for tax reimbursement processing between TAK and 

MFLT Treasury and propose recommendations to improve efficiency (AR1, AR2, AR8); 

 Support TAK to update and publish ‘Taxpayers’ Rights and Obligations’ brochure (AR12); 

 Support TAK to implement IIP monitoring plan 2021-2023 (AR1, AR2, AR8); 

 Finalize preparations for launching TAK’s customer service training (AR1, AR2, AR5, AR8); 

 Start in-depth review of TAK’s website layout and design (AR1, AR2, AR6, AR9); 

 Provide TAK with recommendations on its media plan to include a testing period for online 

seminars (AR1, AR2, AR6, AR9); and, 

 Support TAK to begin developing templates for publication of aggregate tax datasets (AR1, 

AR2, AR6, AR9).  

CHALLENGES AND ADAPTATION 

During this quarter, the GoK rescinded many measures previously put in place in response to 

COVID-19. The Activity continued to react in an adaptive manner, taking into account the capacities 

of its partners to respond to changes in counterpart priorities, and other factors. 

The new Government elected by the Assembly in the previous quarter published its Governing 

Program in May 2021. The Activity has and will continue to find areas of alignment for support as 

well as informing USAID when GoK decisions may diverge from best practices in areas such as trade 

or other key areas of involvement.   

Additional challenges and implementation issues for all three objectives, which affect the 

commitment to and pursuit of reforms, required continued considerable effort in coordinating 

activities between different institutions and often between departments within the same institution. 
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The Activity continues to expend significant effort to address knowledge and ability gaps in partner 

institutions through changes as well as gaps in budgetary and human resources within the GoK.  

Finally, despite an overall improvement in the public health environment, the situation remains fragile 

and will continue requiring proven project adaptability. 

COORDINATION WITH OTHER DONORS AND 

PROJECTS 

As elaborated above under respective Objectives, the Activity coordinated with other USAID 

projects and donors involved in areas covered by the Activity. In summary, during this quarter, the 

Activity worked and coordinated with the following projects and donors: 

 USAID Transparent, Effective and Accountable Municipalities (TEAM) Project to support the 

interoperability between KFMIS and the e-Procurement system; 

 The EU Office in Kosovo on PFM, trade legislation, and other related issues; 

 The WB on findings from Activity’s review of the Draft Concept Document on E-

Commerce; 

 The IFC on inspections; 

 The IMF on fiscal related support initiatives; and, 

 GIZ on the review of the Concept Document on the Inspectorate of Environment, Waters, 

Nature, Spatial Planning, Construction and Housing sponsored by MESPI and on PFM related 

issues.   

  



   
 

  

USAID/Kosovo Economic Governance Activity 1st Quarterly Performance Report (Year 3)   28 

ANNEX I.  REPORTS AND DELIVERABLES 

During this reporting period, the Activity completed the following reports and deliverables, which 

were submitted to USAID: 

 Periodic GoK summary receipts and payments, as well as inflation and budget information; 

 Legalization Process Analysis for Pristina and Graçanicë/Gračanica; 

 Comments and Recommendations on Draft Concept Document on the Inspectorate 

of Environment, Waters, Nature, Spatial Planning, Construction and Housing; 

 Tax Compliance Booklet; 

 Telling our Story: Properties valued at €96.5 million constructed without a permit now legal; 

 Telling our Story: Property Formalization Opens Opportunities for Secure Business 

Investment and Expansion in Kosovo; 

 Updates on activities for USAID media on Twitter, Facebook, Instagram and other outlets; 

 Annual Summary Report (Year 2); 

 Annual Work Plan (Year 3); 

 Quarterly Accrual Report (Q2 FY2021); and, 

 Quarterly Finance Report (Oct-Dec 2020). 

In addition to the above, during the reporting period, Activity personnel provided responsive 

information to USAID regarding budget developments, Government fiscal status, legalization, trade, 

and related materials. 
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