

AGENCY FOR INTERNATIONAL DEVELOPMENT

PROJECT DATA SHEET

1. TRANSACTION CODE

A = Add
 C = Change
 D = Delete

Amendment Number

DOCUMENT CODE

3

2. COUNTRY/ENTITY

Worldwide

4. BUREAU/OFFICE

ST/MD

5. PROJECT NUMBER

931-1071

5. PROJECT TITLE (maximum 30 characters)

A.T. International Grant

6. PROJECT ASSISTANCE COMPLETION DATE (PACD)

MM DD YY
12 31 82

7. ESTIMATED DATE OF OBLIGATION

(Under "B." below, enter 1, 2, 3, or 4)

A. Initial FY 177

B. Quarter 3

C. Final FY 83

8. COSTS (\$000 OR EQUIVALENT \$) =

A. FUNDING SOURCE	FIRST FY			LIFE OF PROJECT		
	B. FX	C. L/C	D. Total	E. FX	F. L/C	G. Total
AID Appropriated Total						
(Grant)			1,000			
(Loan)						24,000
Other U.S.						
1.						
2.						
Host Country						
Other Donors)						
TOTALS			1,000			24,000

9. SCHEDULE OF AID FUNDING (\$000)

A. APPROPRIATION	B. PRIMARY PURPOSE CODE	C. PRIMARY TECH. CODE		D. OBLIGATIONS TO DATE		E. AMOUNT APPROVED TRANSACTION		F. LIFE OF PROJECT	
		1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan	1. Grant	2. Loan
(1) 103				15092					
(2) 106				5693		2865		17,957	
(3)						350		6,043	
(4)									
TOTALS				20,785		3215		24,000	

10. SECONDARY TECHNICAL CODES (maximum 6 codes of 3 positions each)

11. SECONDARY PURPOSE CODE

12. SPECIAL CONCERNS CODES (maximum 7 codes of 4 positions each)

A. Code

B. Amount

13. PROJECT PURPOSE (maximum 400 characters)

To assist poor people of developing countries to improve their ability to choose among alternate technologies and to make better use of local resources.

14. SCHEDULED EVALUATIONS

Interim MM YY 07 79 Final MM YY 05 82

15. SOURCE/ORIGIN OF GOODS AND SERVICES

000 941 Local Other (Specify)

16. AMENDMENTS/NATURE OF CHANGE PROPOSED (This is page 1 of 2 page PP Amendment)

The proposed changes in the project are as follows: (1) extend end-of-grant date from July 31, 1982 to December 31, 1982; (2) an addition of \$2,875,000 to the funding level bringing the total to \$24,000,000

17. APPROVED BY

Signature

Jerome T. French

Title

Director, S&T/MD

Date Signed

MM DD YY

DATE DOCUMENT RECEIVED IN AID/W, OR FOR AID/W DOCUMENTS, DATE OF DISTRIBUTION

MM DD YY


PROJECT AUTHORIZATION

Name of Country/Entity: Worldwide
Name of Project: A.T. International
Number of Project: 931-1071

1. Pursuant to Sections 103 and 106 of the Foreign Assistance Act of 1961, as amended, the authorization of the A.T. International project, which is centrally funded, was amended on June 30, 1982. That amended authorization is hereby amended as follows:

- (a) The end-of-project/grant date is changed from July 31, 1982 to December 31, 1982.
- (b) Authorized life of project cost is increased from \$21,000,000 to \$24,000,000.


2. The authorization cited above remains in force except as hereby amended.



Ruth K. Zagoria
Agency Director for Human Resources
Bureau for Science and Technology
7/21/82

Date

Clearances:

ST/MD:IFarbman	_____	Date:	_____
ST/MD:RMcClusky		Date:	7/14/82
ST/PO:BCnapnick		Date:	7/21/82
Drafted by: ST/MD:RMoeller:fac			7/9/82
Redrafted by: ST/MD:LMatu:fac			7/14/82

July 14, 1982

ACTION MEMORANDUM FOR THE AGENCY DIRECTOR FOR HUMAN RESOURCES, BUREAU FOR SCIENCE AND TECHNOLOGY

FROM: S&T/MD, Jerome T. French *JTF*

Problem: Your approval is needed for the attached PAF, Part II, for A.T. International, authorizing an increase in the life of project funding from \$21,000,000 to \$24,000,000 and extending the authorized life of project date from July 31, 1982 to December 31, 1982.

Discussion: A previous amendment of the project (and the grant through which it is implemented) to July 31, 1982 was approved in order to permit time for the submission of an Advice of Program Change to increase the Authorized Life of Project Funding to \$24,000,000 from \$21,000,000. The Advice of Program Change has been submitted.

It is proposed that the project and grant be extended to December 31, 1982 to permit adequate time for a complete review of the A.T. International Proposal to Extend and Amend the Grant dated May 7, 1982, as submitted to the Agency. The proposal will be carefully reviewed against the concerns raised by the recently completed evaluation, the Administrator, communications from the House Committee on Foreign Affairs, and the management of the Agency's separate bureaus.

The increase in the life of project funding and extension of authorized life of project date will allow an additional obligation of \$2,500,000 in FY 1982 that will permit A.T. International to continue at approximately the current level of operations until December 31, 1982. Additional latitude is provided in the attached authorization in order that ATI may respond to specific supplementary requests from bureaus and missions as in the past.

Recommendation: That you sign the attached PAF, Part II authorizing an increase in life of project funding from \$21,000,000 to \$24,000,000 for project 931-1071 and extending the end-of-project/grant date from July 31, 1982 to December 31, 1982.

Attachment: PAF

Clearances:

ST/MD: MFarbman _____	Date: _____
ST/MD: RMcClusky _____	Date: _____
ST/PO: BChapnick <i>BChapnick</i>	Date: <u>7/14/82</u>

Drafted by: ST/MD: RMoeller: fac

7/9/82

Redrafted by: ST/MD: LMatt: fac

7/14/82