

ACTIVITY ~~XXXXXXXX~~ Emergency Transport Grant
ACTIVITY N° 625-0907
GRANT N° APR-0907-G-SS-3032-02
EXECUTING ORGANIZATION: CARE

Report of Activity April 1st to June 30 th, 1984, Final Report of Activity

Activity Description

The purpose of this grant is to provide means to engage transport for PL 480 commodities destined for drought and civil strife-affected areas where normal sustenance-giving crop producing activities have been impeded or unfruitful. This grant also permits the Grantee to participate actively in the distribution and monitoring sectors of emergency PL 480 commodity programs by providing the means to:

1. Cover travel expenses for Government of Chad distribution agents and to;
2. Cover travel related costs for expatriate and Chadian end-use monitor working for the Grantee.

Implementation

Implementation this quarter, that is to say distributions, proceeded very sporadically. The first delivery to displaced persons in the region of Bousso, Chari Baguirmi Prefecture was effected by Grantee vehicles on April 16 th with the distribution of 25 M.T. of cereals to approximately 2000 persons.


Between May 8th and 18th Cooperation of Chadian Transporters (C.T.T.) vehicles were employed to deliver 272 M.T. of sorghum to Goz Beida in the Ouaddai Prefecture. This distribution plan was seen through by a Ministry of the Struggle Against Natural Disasters (M.L.C.C.N.) agent who also assisted in the on-forwarding of certain of these cereals to village level distribution points. Since stocks of PL 480 cereals remaining had been programmed for ongoing and soon-to-be undertaken

F.P.W. ~~proceeds~~ over the next 3 months, and considering the uncertainty of the ~~likely~~ arrival of the new consignment, distributions were suspended until it became evident that the new consignment would arrive on time at Apapa, Nigeria and be allowed to exit at the Nigeria-Cameroon border. In early June conditions were met for the continuation of emergency distributions so when a distribution plan for 2,250 M.T. was proposed by the M.L.C.C.N., deliveries were almost immediately resumed. The distribution of 166 M.T. to the Lake Prefecture, 201 M.T. to the Batha Prefecture, both by C.T.T. trucks, and 240 M.T. to the Kanem Prefecture by the Grantee's trucks was thus effected between the 16th and 30th of June.

M.L.C.C.N. agents were dispatched to the centers of Gox-Beida, Liwa and Ati to assist local distribution committees in filling out reception and distribution documents. A local employee of the Grantee was present in Bousso for the distributions there, and upon delivery of the total dotation to Mao, the Grantee will dispatch an agent to assist in distributing the commodities.

Since the beginning of this Grant in March 1983, the Grantee has delivered a total of 7,363 M.T. to 10 Prefectures. Of the total tonnage delivered, 2,654.5 M.T. were delivered by trucks of the Grantee's fleet and 4,708.5 M.T. were delivered by hired trucks (see Annex II). In addition to deliveries and distributions, following amendment N° 2 to this Grant, permitting the Grantee to make improvements and repairs to warehouses assigned for PL480 commodity storage by the Grantee, improved storage conditions were accomplished by repairs to warehouse floors, walls and roofs. Pallets were constructed for all warehouses receiving ~~PL480~~ cargo, a surface of 1,956 MS was provided with pallets to improve storage conditions.

July 16 th, 1984


DAVID GIRVEN

ANNEX 1

Emergency Transport Grant Deliveries
April 1st to June 30 th, 1984

| PREFECTURE | CENTER | QUANTITY DELIVERED | |
|----------------|-----------|--------------------|------------------|
| | | BY GRANTEE | BY HISSEY PERSON |
| Chari-Baguirmi | Bousoo | 25 M.T. | |
| Ouaddai | Goz-Beida | | 272 M.T. |
| LAKE | Liwa | | 166 M.T. |
| Batha | Ati | | 201 M.T. |
| Kanem | Ma | 240 M.T. | |
| | TOTALS | 265 M.T. | 639 M.T. |

Emergency ~~Transport~~ Grant Deliveries

March 1983 to June 30 th. 1984

| PREFECTURE | QTY DELIVERED BY GRANTEE | QTY DELIVERED BY HIRED TRUCKS | TOTALS |
|----------------|--------------------------|-------------------------------|-------------------|
| Batha | | 730 M.T. | 730 M.T. |
| Biltine | 53 M.T. | 112.5 M.T. | 165.5 M.T. |
| Chari-Baguirmi | 25 M.T. | | 25 M.T. |
| Guera | 107.5 M.T. | 1,677.5 M.T. | 1,885 M.T. |
| Kanem | 1,769 M.T. | 334.5 M.T. | 2,103.5 M.T. |
| Lake | 600 M.T. | 166 M.T. | 766 M.T. |
| Mayo Kebbi | | 400 M.T. | 400 M.T. |
| Ouadaï | | 522 M.T. | 522 M.T. |
| Salamat | | 366 M.T. | 366 M.T. |
| Tandjilé | | 400 M.T. | 400 M.T. |
| TOTALS | 2,654.5 M.T. | 4,708.5 M.T. | 7,363 M.T. |