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PART 1 : Project Background Information 
 

Project Name: Jab`a Nuba Main transmission Pipeline (JNT) 

Project Location: The project is located at Hebron district; the work is located in Areas B and C. 
Necessary coordination is needed with the District Civil Liaison Offices (DCL) and any other 
relevant authority or utility that has jurisdiction over any portion of the works.            

Project Description: The water project of Jab`a Nuba Main transmission Pipeline consists of 
installing 300 mm and 250 mm diameter main transmission pipeline with a total combined length 
of approximately 11.36 Km between Al-Jaba` and Nuba towns located in Hebron District. The 
pipeline starts from Mekorot existing pipeline at Al Jab`a junction and ends at the existing manhole 
at Nuba village and rerouting the alignment along Al Jab`a Nuba main road (Rd 354). The pipeline 
connects to Mekorot existing pipeline at Al Jaba’ junction and passes by Surif, Khirbit Al Deir and 
Kharas towns and ends at the existing manhole in Nuba town.  
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PART 2: CPM Construction Schedule: 
 

The Construction Schedule has been prepared using the critical path method and is in conjunction 
with the Safety Plan, Construction Method Statement, and the project Traffic Management plan.  

2.1 Schedule Assumptions: 
The following assumption have used during the preparation of the CPM construction schedule for 
this project 

 Project Duration: 
360 Calendar Days 

 
 Calendar Dates for Project: 

Notice To Proceed (NTP): 27/09/2012 
Project Completion Date: 21/09/2013 
 

 Standard Working Days/Hours: 
Working Days: 6 days / week 
Working Hours: 8 hours / day 
Weekly Holiday: Friday 

 
 Man Power: 

No. Description Unit 
1- Skilled Labor 8 hours / day 
2- Un Skilled Labor 8 hours / day 

 

2.2 Schedule Constraints: 
 

 Holidays 
Eid Al Adha: From 25/10/2012 to 29/10/2012 
Eid Al Fiter: From 8/8/2013 to 11/8/2013 
New Year: 01/01/2013 
Labor Day: 1/5/2013 
Christmas Eastern: 7/1/2013 
 

 Ramadan Working Hours 
During the month of Ramadan (8/7/2013 to 7/8/2013) the working hours shall be reduced 
to 6 hours/ day, i.e. form 8:00 AM to 2:00 PM  
 

 Rainy Days 
              14 days distributed as follows: 

o 5 days in December 2012: 4 December, 11 December,  18 December, 25 December, 
31 December 

o 5 days in January 2013 : 2 January, 8 January, 15 January, 22 January and  29 
January  

o 4 days in February 2013: 5 February , 12 February, 19 February, 26 February 
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2.3 Schedule Project Activity IDs Nomenclature: 
 The following nomenclature has been adopted for the schedule activity IDs: 

MS:     Milestone 
MOBL:    Mobilizations 
PCS:     Preconstruction Submittals 
CS:    Construction Submittals 
PS:    Post Construction Submittals 
PRO:    Procurement 
EXE:    Execution    
DEM    Demobilizations 

 

2.4 Schedule Cost Loading: 
Once approval is received for the project cost breakdown the schedule cost loading will be finalized 
accordingly. Additionally, a comprehensive list for the percentage loading assigned to each cost 
related item shall be provided.  
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PART 3: Sequence of the Work: 
 

3.1. General 

3.1.1. Mobilization 
Mobilization includes all activities required for the proper performance and completion of the 
works including setting up of site offices, mobilizing equipment to site, erection of storage yard and 
temporary fences, installation of temporary signs; and implementing security and safety 
requirements.  
 

3.1.2. Project Procurement 
 
Prior to commencing procurement process product data and specifications submittal will be sent to 
the Engineer for review and approval. 
 
The following are the materials to be procured under this project as per the project BOQ. 
 

Pipes 
All pipes will be procured from FIP 
 
Fittings and Valves 

 Fittings: All fittings will be procured from FIP  
 Valves: All valves will be procured from local companies in Israel  

  

3.1.3. Project Construction Work 
The SOW for Jab`a Nuba Main Transmission Pipeline consists, but not limited to, trench excavation 
work, supply and installation of pipelines, performing related civil and mechanical works, 
backfilling the excavated areas, pipe pressure testing, pipe disinfection and cleaning, and 
reinstatement. Thus the construction work for this project shall be executed after obtaining all the 
required approvals and permissions and completing the site surveying, and will be executed in 10 
phases (segments) as listed in the submitted construction method statement and are summarized in 
the WBS in Section 3.2 below, each segment will be executed as follow:  

1- Excavation stage which includes, Rock breaking, trench excavation, surplus removal using 
excavators, JCBs, and trencher where it is applicable. 
2- Bedding under the pipes.  
3- Pipes installations with all fittings  
4- Pipe-Zone backfill.   
5- Construction of Manholes/ Chambers. 
6- Testing the segment.  
7- Reinstatement 
8- Testing flushing and disinfection for the entire pipeline.  
9- Handing over 
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3.1.4. Operation and Maintenance, Testing and Commissioning 

 O&M manuals shall be provided to cover the entire system. 

 Testing shall be conducted for each phase separately. 

 Disinfection and commission shall be conducted for the entire system once all phases have 
been completed and handed over. 

3.2. Schedule WBS 
The schedule Work Breakdown Structure (WBS) up to level 3 is summarized as follows for this 
project: 

1. MILESTONES 
1.1 General Milestones 
1.2 Intermediate Milestones 

2. MOBILIZATION 
 

3. SUBMITTALS 
3.1 Pre-Construction Submittals 
3.2 Construction Submittals 

3.2.1. Material Submittal & Approval 
3.2.2. General Requirements 
3.2.3. Shop Drawings Submittal & Approval 

3.3 Post Construction Submittals 
 

4. PROCUREMENT 
4.1 Construction Material and Equipment 
4.2 Steel Pipes, Fittings and Valves 

4.2.1. Material Order and Manufacture 
4.2.2. Material Delivery 

5. EXECUTION PHASE 
5.1 Preparing Detours & Apply Traffic Control Plan 
5.2 SEG. No.1 Transmission Main (St. 0+004.62 to St. 1+000) DN 300mm 

5.2.1. Pipeline Installation 
5.2.2. Chamber Works 
5.2.3. Testing, commissioning and final road reinstatement works 

5.3 SEG. No.2 Transmission Main (St.1+000 to St. 2+200) DN 300mm 
5.2.1. Pipeline Installation 
5.2.2. Chamber Works 
5.2.3. Testing, commissioning and final road reinstatement works 

5.4 SEG. No.3 Transmission Main (St. 6+400 to St. 7+600) DN 250mm 
5.2.1. Pipeline Installation 
5.2.2. Chamber Works 
5.2.3. Testing, commissioning and final road reinstatement works 

5.5 SEG. No.4 Transmission Main (St. 7+600 to St. 8+800) DN 250mm 
5.2.1. Pipeline Installation 
5.2.2. Chamber Works 
5.2.3. Testing, commissioning and final road reinstatement works 

5.6 SEG. No.5 Transmission Main (St. 8+800 to St. 10+000) DN 250mm 
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5.2.1. Pipeline Installation 
5.2.2. Chamber Works 
5.2.3. Testing, commissioning and final road reinstatement works 

5.7 SEG. No.6 Transmission Main (St. 10+000 to St. 11+355.84) DN 250mm 
5.2.1. Pipeline Installation 
5.2.2. Chamber Works 
5.2.3. Testing, commissioning and final road reinstatement works 

5.8 SEG. No.7 Transmission Main (St. 2+200 to St. 3+400) DN 250mm 
5.2.1. Pipeline Installation 
5.2.2. Chamber Works 
5.2.3. Testing, commissioning and final road reinstatement works 

5.9 SEG. No.8 Transmission Main (St. 3+400 to St. 4+600) DN 250mm 
5.2.1. Pipeline Installation 
5.2.2. Chamber Works 
5.2.3. Testing, commissioning and final road reinstatement works 

5.10 SEG. No.9 Transmission Main (St. 4+600 to St. 5+800) DN 250mm 
5.2.1. Pipeline Installation 
5.2.2. Chamber Works 
5.2.3. Testing, commissioning and final road reinstatement works 

5.11 SEG. No.10 Transmission Main (St. 5+800 to St. 6+400) DN 250mm 
5.2.1. Pipeline Installation 
5.2.2. Chamber Works 
5.2.3. Testing, commissioning and final road reinstatement works 

6. DEMOBILIZATION, CLOSE-OUT AND HANDING OVER 
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PART 4:  Project Equipment 
The following table lists the equipment to be used for the execution of the project activities as per 
the type of construction work and the average production rates for each piece of equipment. The 
listed equipment and respective production rates have been incorporated into the project 
construction schedule.   

Table 4.1: Project Equipment/ Productivity Rate List 

  

Equipment for Asphalt cutting 
No. Description Model Productivity 
1- Asphalt cutter  Shuttle/2011 5 LM/hour  

Equipment for Digging the Ground 
No. Description Model Productivity 
1- Excavator - rail Volvo 290B /2008 10 m3/hour  

2- Wheel Excavator DoosanDX190W/2012 10 m3/hour 

Equipment for Trench excavation 
No. Description Model Productivity 
1- Wheel Excavator DoosanDX190-2012 10 m3/hour 
2- JCB backhoe loader JCB3X/2010 10 m3/hour 
3- Dump Truck Daf430/2001 30 m3/ hour (2 trips/hour) 

Equipment for pipe laying ,installation and backfilling 

No. Description Model Productivity 
1- Crane 2010 12 meter/ hour 
2- Welding machine 2010 100 LM/day 
 -3  JCB backhoe loader JCB3X/2010 10 m3/hour 
 -4  Bobcat BC1080/2012  5 m3/hour 

Equipment for pressure test  
No. Description Model Productivity 
1- Pressure Gauge  bar -50  
2- Hydraulic Pump  40 bar 
3- Water Tank Mercedes/2005 9 m3/ hour 

Equipment for Chamber construction and concrete works 
No. Description Model Productivity 
1- Excavator (JCB) JCB3X/2010 10 m3/hour 
2- Dump Truck Daf430/2001 15m3/hour (1 trip/hour) 
3- Concrete mixer  8 m3/ hour 
 -4  Concrete pump 2010 ***  
 -5  Vibrator  *** 

Equipment for Road Reinstatement, Concrete Encasement and thrust block 
No. Description Model Productivity 
1- Excavator (JCB) JCB3X/2010 10m3/hour 
2- Bobcat BC1080/2012 5 m3/hour 
3- Hand roller Boomack 2012 100 LM/day 
4- Concrete mixer  8 m3/ hour 

Equipment for flushing and disinfection  
No. Description Model Productivity 

 -1  hydraulic pump  40 bar 
 -2  Water Tank Mercedes/2005 9 m3/ hour 
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PART 5:  Project Work Crews: 
 
Table 5.1 below lists the number and type of laborers required per work crew required for the 
execution of each type of construction activity. The listed human resources have been incorporated 
into the project construction schedule taking into account the project constraints and assumptions 
listed above. 
 
 The required number of skilled and unskilled labors will be allocated depending on the given 

task. 
 The required staff will be allocated depending on the type and size of the given task order. 

Task Equipment (Owned / 
Leased) 

Labor/ Crew No. of 
Crews 

Safety Crew  

 4*4 Jeep 
 Traffic  Signs 
 Traffic control device 
 Mini Guard  

 Flag Man (4) 
 1 

Asphalt cutting  Asphalt cutter (1 / 0)  Skilled Labor (2) 1 

Digging the ground  Excavator - rail (1 / 0),  
 Wheel excavator (1 / 0) 

 Unskilled Labor (1) 
  Forman (1) 1 

Trench excavation 
 Wheel Excavator (1/0)  
 JCB backhoe loader (1/0) 
 Dump Truck(1/0)  

 Skilled Labor (2) 
Unskilled Labor (2) 

 Engineer (1) 
 Forman (1) 
 Surveyor (1) 

1 

Pipe laying, installation 
and backfilling 

 Crane (1 / 0) 
 Welding machine (1 / 0)  
 JCB backhoe loader (1 / 0) 

 Skilled Labor (4), 
Unskilled Labor (4) 

 Engineer (1)  
 Forman (1)  
 Surveyor (1) 
 CWI  (1) 

1 

Pressure Test 
 Gauge pressure (1 / 0)  
 Water Tank (1 / 0)  
 Hydraulic pump (1 / 0) 

 Skilled Labor (3) 
 Unskilled Labor (2) 
 Engineer (1) 
 Forman (1), 

1 

Chamber construction 
and concrete work 

 JCB (1/0)  
 Dump Truck (1/0)  
 Concrete mixer (0/1)  
 Concrete pump(0/1) 
 vibrator(0/1) 

 Skilled Labor (3), 
Unskilled Labor (4) 

 Engineer (1)  
 Forman (3)  
 Surveyor (1) 

1 

Road Reinstatement 

 JCB (1/0),  
 bobcat (1/0),  
 Hand roller (0/1),  
 concrete mixer(0/1), 
 vibrator(0/1) 

 Skilled Labor (3), 
Unskilled Labor (4) 

  Engineer (1),  
 Forman(1) 

1 

Flushing and 
Disinfection 

 Water Tank (1 / 0),  
 Hydraulic pump (1 / 0) 

 Skilled Labor (3)  
 Engineer (1)  
 Forman (1)  
 Surveyor (1) 

1 

Table 5.1: Project Labor/ Crews 
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Duration
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Early Start Early Finish Late Start Late Finish Total
Float

Critical

AID-294-TO-12-AID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission Pipe
MilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
MS-JNT-010 Start Date ( NTP ) 0 0% 27-Sep-12 27-Sep-12 0
MS-JNT-210 End of the Project (Completion Date) 0 0% 21-Sep-13 21-Sep-13 0

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
MS-JNT-011 Completion of Mobilization 0 0% 07-Nov-12 07-Nov-12 0
MS-JNT-020 Material Approved & Available 0 0% 17-Jan-13 18-Feb-13 23
MS-JNT-030 Start of SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 0 0% 31-Jan-13 31-Jan-13 0

MS-JNT-040 Start of SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 0 0% 27-Feb-13 27-Feb-13 0
MS-JNT-050 Start of SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 0 0% 09-Mar-13 16-Mar-13 6

MS-JNT-060 Start of SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 0 0% 24-Mar-13 01-Apr-13 7
MS-JNT-070 Start of SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 0 0% 07-Apr-13 17-Apr-13 9

MS-JNT-080 Start of SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 25... 0 0% 20-Apr-13 05-May-13 12
MS-JNT-090 Start of SEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 0 0% 16-May-13 22-May-13 5

MS-JNT-100 Start of SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 0 0% 30-May-13 05-Jun-13 5

MS-JNT-110 Start of SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 0 0% 12-Jun-13 19-Jun-13 6
MS-JNT-115 Start of SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 0 0% 01-Jul-13 03-Jul-13 2

MS-JNT-120 Finish of  SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 0 0% 28-May-13 02-Sep-13 74
MS-JNT-130 Finish of  SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 0 0% 05-Jun-13 02-Sep-13 67

MS-JNT-140 Finish of  SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 0 0% 09-Jun-13 02-Sep-13 64
MS-JNT-150 Finish of  SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 0 0% 12-Jun-13 02-Sep-13 61

MS-JNT-160 Finish of  SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 0 0% 18-Jun-13 02-Sep-13 56

MS-JNT-170 Finish of  SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 2... 0 0% 03-Aug-13 02-Sep-13 23
MS-JNT-180 Finish ofSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 0 0% 16-Jul-13 02-Sep-13 34

MS-JNT-190 Finish of  SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 0 0% 21-Jul-13 02-Sep-13 31
MS-JNT-200 Finish of  SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 0 0% 05-Aug-13 02-Sep-13 21

MS-JNT-205 Finish of  SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 0 0% 02-Sep-13 02-Sep-13 0

MobilizationMobilizationMobilizationMobilizationMobilizationMobilizationMobilizationMobilizationMobilizationMobilization
MOBL000020 Consultant Off ices Including Furniture 3 0% 01-Nov-12 04-Nov-12 05-Nov-12 07-Nov-12 3

MOBL000030 Contractor Offices Includ ing Furniture 3 0% 01-Nov-12 04-Nov-12 05-Nov-12 07-Nov-12 3
MOBL000050 Storage Yard & All Connection 3 0% 01-Nov-12 04-Nov-12 05-Nov-12 07-Nov-12 3

MOBL000060 Electrical & IT Equipments Installation 3 0% 01-Nov-12 04-Nov-12 05-Nov-12 07-Nov-12 3
MOBL000070 Temporary Facilities 3 0% 01-Nov-12 04-Nov-12 05-Nov-12 07-Nov-12 3

MOBL000080 Parking Areas 3 0% 01-Nov-12 04-Nov-12 05-Nov-12 07-Nov-12 3

Oct N D Jan F M Apr M J Jul A S Oct
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 20132013

21

21

21

21

02-Sep

07-Nov-12
17-Jan-13

28-May-13
05-Jun-13

09-Jun-13
12-Jun-13

18-Jun-13

03-Aug-13
16-Jul-13

21-Jul-13
05-Aug-13

02-Sep

04-Nov-12

AID-294-TO-12-00002 - Al Jaba' Nuba Main 
Transmission Pipe

 Original CPM Schedule 27-Sep-12

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Date Revision Checked Approved
13-Jan-13 REVISION NO.3 - Sr.Planning Eng.M.AbuSharkh CM.Ivica N. COP.Naim Elm...
28-Jan-13 REVISION NO.3-B-Sr.Planning Eng.M.AbuSharkh CM.Ivica N. COP.Naim Elmani



Activity ID Activity Name Original
Duration

Activity %
Complete

Early Start Early Finish Late Start Late Finish Total
Float

Critical

MOBL000090 Sign Board 3 0% 01-Nov-12 04-Nov-12 05-Nov-12 07-Nov-12 3

MOBL000100 Summary of Mobilization 3 0% 01-Nov-12 04-Nov-12 05-Nov-12 07-Nov-12 3

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals
Pre Construction SubmittalsPre Construction SubmittalsPre Construction SubmittalsPre Construction SubmittalsPre Construction SubmittalsPre Construction SubmittalsPre Construction SubmittalsPre Construction SubmittalsPre Construction SubmittalsPre Construction Submittals

PCS-JNT100 Prep.&Submit Copy of Guarantee & Insurances (Original to Usaid) 10 0% 01-Oct-12 11-Oct-12 13-Oct-12 23-Oct-12 10
PCS-JNT105 Approval of  Copy of Guarantee & Insurances (Original to Usaid) 0 0% 30-Oct-12 11-Nov-12 10

PCS-JNT106 Prep.&Submit List of Materials&Equip. to be Procured from Israel, L... 2 0% 08-Oct-12 09-Oct-12 22-Oct-12 23-Oct-12 12
PCS-JNT107 Approval of  List of Materials&Equip. to be Procured from Israel, Loc... 0 0% 23-Oct-12 11-Nov-12 12

PCS-JNT110 Prep.&Submit Submittal Schedule 10 0% 02-Oct-12 13-Oct-12 13-Oct-12 23-Oct-12 9

PCS-JNT115 Approval of  Submittal Schedule 0 0% 31-Oct-12 11-Nov-12 9
PCS-JNT120 Prep.&Submit List of Permits and Licences 7 0% 03-Oct-12 10-Oct-12 16-Oct-12 23-Oct-12 11

PCS-JNT125 Approval of  List of Permits and Licences 0 0% 24-Oct-12 11-Nov-12 11
PCS-JNT130 Prep.&Submit 60 Day Plan of Operation 7 0% 04-Oct-12 11-Oct-12 16-Oct-12 23-Oct-12 10

PCS-JNT135 Approval of  60 Day Plan of Operation 0 0% 30-Oct-12 11-Nov-12 10
PCS-JNT140 Prep.&Submit Project Overview Bar Chart 7 0% 06-Oct-12 13-Oct-12 16-Oct-12 23-Oct-12 9

PCS-JNT145 Approval of  Project Overview Bar Chart 0 0% 31-Oct-12 11-Nov-12 9

PCS-JNT150 Prep.&Submit Subcontractor's Prof ile 7 0% 06-Oct-12 13-Oct-12 16-Oct-12 23-Oct-12 9
PCS-JNT155 Approval of  Subcontractor's Prof ile 0 0% 31-Oct-12 11-Nov-12 9

PCS-JNT160 Prep.&Submit Key Staff 4 0% 01-Oct-12 04-Oct-12 20-Oct-12 23-Oct-12 16
PCS-JNT165 Approval of  Key Staff 0 0% 18-Oct-12 11-Nov-12 16

PCS-JNT170 Prep.&Submit Project Permanent & Temporary Sign 2 0% 02-Oct-12 03-Oct-12 22-Oct-12 23-Oct-12 17
PCS-JNT175 Approval of  Project Permanent & Temporary Sign 0 0% 17-Oct-12 11-Nov-12 17

PCS-JNT180 Prep.&Submit Engineer's Field Offices Layout 7 0% 06-Oct-12 13-Oct-12 09-Oct-12 16-Oct-12 3

PCS-JNT185 Approval of  Engineer's Field Offices Layout 0 0% 31-Oct-12 04-Nov-12 3
PCS-JNT190 Prep.&Submit Field Office Furniture, Computer Systems and Miscell... 7 0% 06-Oct-12 13-Oct-12 09-Oct-12 16-Oct-12 3

PCS-JNT195 Approval of  Field Office Furniture, Computer Systems and Miscellan... 0 0% 31-Oct-12 04-Nov-12 3
PCS-JNT200 Prep.&Submit QC/QA Plan with Testing Lab. C.V 7 0% 06-Oct-12 13-Oct-12 16-Oct-12 23-Oct-12 9

PCS-JNT205 Approval of  QC/QA Plan with Testing Lab. C.V 0 0% 31-Oct-12 11-Nov-12 9

PCS-JNT210 Prep.&Submit Safety Plan 7 0% 06-Oct-12 13-Oct-12 16-Oct-12 23-Oct-12 9
PCS-JNT215 Approval of  Safety Plan 0 0% 31-Oct-12 11-Nov-12 9

PCS-JNT220 Prep.&Submit Traffic Control Plan 7 0% 06-Oct-12 13-Oct-12 16-Oct-12 23-Oct-12 9
PCS-JNT225 Approval of  Traffic Control Plan 0 0% 31-Oct-12 11-Nov-12 9

PCS-JNT230 Prep.&Submit Environmental Monitoring and Mitigation Plan 7 0% 06-Oct-12 13-Oct-12 16-Oct-12 23-Oct-12 9
PCS-JNT235 Approval of  Environmenta l Monitoring and Mitigation Plan 0 0% 31-Oct-12 11-Nov-12 9

PCS-JNT240 Prep.&Submit General Construction Method Statement 7 0% 06-Oct-12 13-Oct-12 16-Oct-12 23-Oct-12 9

PCS-JNT245 Approval of  General Construction Method Statement 0 0% 31-Oct-12 11-Nov-12 9
PCS-JNT250 Prep.&Submit Original CPM Construction Schedule 5 0% 06-Nov-12 11-Nov-12 18-Nov-12 22-Nov-12 10

PCS-JNT255 Approval of  Original CPM Construction Schedule 0 0% 12-Dec-12 12-Dec-12 0
PCS-JNT260 Prep.&Submit Risk Management Program 7 0% 06-Oct-12 13-Oct-12 16-Oct-12 23-Oct-12 9

PCS-JNT265 Approval of  Risk Management Program 0 0% 31-Oct-12 11-Nov-12 9
PCS-JNT270 Prep.&Submit Dilapidation Survey 7 0% 06-Oct-12 13-Oct-12 16-Oct-12 23-Oct-12 9
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PCS-JNT275 Approval of  Dilapidation Survey 0 0% 31-Oct-12 11-Nov-12 9

Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals
Material Submittal Material Submittal & ApprovalMaterial Submittal & ApprovalMaterial Submittal & ApprovalMaterial Submittal & ApprovalMaterial Submittal & ApprovalMaterial Submittal & ApprovalMaterial Submittal & ApprovalMaterial Submittal & ApprovalMaterial Submittal & Approval

Structural/Civil Material Submittal Structural/Civil Material Submittal & ApprovalStructural/Civil Material Submittal & ApprovalStructural/Civil Material Submittal & ApprovalStructural/Civil Material Submittal & ApprovalStructural/Civil Material Submittal & ApprovalStructural/Civil Material Submittal & ApprovalStructural/Civil Material Submittal & ApprovalStructural/Civil Material Submittal & ApprovalStructural/Civil Material Submittal & Approval
CS-JNT-M100 Prep.&Submit Concrete Mix Design B200,B250&B300 10 0% 14-Oct-12 24-Oct-12 01-Dec-12 13-Dec-12 37
CS-JNT-M101 Approval of  Concrete Mix Design B200,B250&B300 0 0% 28-Nov-12 23-Jan-13 37

CS-JNT-M102 Prep.&Submitt of Proper Backfilling Material -Test Report/Soil Classi... 10 0% 22-Nov-12 03-Dec-12 01-Dec-12 13-Dec-12 7
CS-JNT-M103 Approval of  Proper Backfilling Material -Test Report/Soil Classification 0 0% 13-Jan-13 23-Jan-13 7

CS-JNT-M104 Prep.&Submitt Bedding Material -Test Report/Soil Classification 10 0% 22-Nov-12 03-Dec-12 01-Dec-12 13-Dec-12 7

CS-JNT-M105 Approval of  Bedding Material -Test Report/Soil Classification 0 0% 13-Jan-13 23-Jan-13 7
CS-JNT-M106 Prep.&Submit Steel Reinforcement -Data Sheet/Certificates 10 0% 24-Nov-12 05-Dec-12 10-Jan-13 23-Jan-13 32

CS-JNT-M107 Approval of  Steel Reinforcement -Data Sheet/Certificates 0 0% 14-Jan-13 20-Jul-13 149
CS-JNT-M108 Prep.&Submit Asphalt (1/2"&3/4") Mix Design 10 0% 13-Dec-12 26-Dec-12 10-Jan-13 23-Jan-13 17

CS-JNT-M109 Approval of  Asphalt (1/2"&3/4") Mix Design 0 0% 04-Feb-13 30-Jul-13 141
CS-JNT-M110 Prep.&Submit MC Material 10 0% 13-Dec-12 26-Dec-12 13-Jun-13 24-Jun-13 141

CS-JNT-M111 Approval of  MC Material 0 0% 04-Feb-13 30-Jul-13 141

CS-JNT-M112 Prep.&Submit Chamber Cover -Details/Data Sheets 10 0% 13-Dec-12 26-Dec-12 21-May-13 01-Jun-13 121
CS-JNT-M113 Approval of  Chamber Cover -Details/Data Sheets 0 0% 04-Feb-13 01-Jul-13 121

CS-JNT-M114 Prep.&Submit Base Course -Test Report 10 0% 22-Nov-12 03-Dec-12 10-Jan-13 23-Jan-13 33
CS-JNT-M115 Approval of  Base Course -Test Report 0 0% 13-Jan-13 30-Jul-13 157

CS-JNT-M116 Prep.&Submit Joints Coating Material & Application Procedures 10 0% 06-Nov-12 17-Nov-12 10-Jan-13 23-Jan-13 47
CS-JNT-M117 Approval of  Joints Coating Material & Application Procedures 0 0% 20-Dec-12 14-Mar-13 59

CS-JNT-M118 Prep.&Submit Welder Qualif ications &Welding Procedure Details 10 0% 27-Dec-12 13-Jan-13 27-Jan-13 09-Feb-13 19

CS-JNT-M119 Approval of  Welder Qualifications &Welding Procedure Details 0 0% 18-Feb-13 14-Mar-13 19
CS-JNT-M120 Prep.&Submit of Chamber Ladder Details 10 0% 27-Dec-12 13-Jan-13 21-May-13 01-Jun-13 111

CS-JNT-M121 Approval of  Chamber Ladder Details 0 0% 18-Feb-13 01-Jul-13 111
CS-JNT-M122 Prep.&Submit Water Proofing Material -Data Sheet 10 0% 27-Dec-12 13-Jan-13 21-May-13 01-Jun-13 111

CS-JNT-M123 Approval of  Water Proofing Materia l -Data Sheet 0 0% 18-Feb-13 01-Jul-13 111

CS-JNT-M145 Prep.&Submit Indentification Tape - Sample 10 0% 30-Oct-12 10-Nov-12 10-Jan-13 23-Jan-13 53
CS-JNT-M155 Approval of  Indentification Tape - Sample 0 0% 12-Dec-12 14-Mar-13 65

Mechanical Material Submittal Mechanical Material Submittal & ApprovalMechanical Material Submittal & ApprovalMechanical Material Submittal & ApprovalMechanical Material Submittal & ApprovalMechanical Material Submittal & ApprovalMechanical Material Submittal & ApprovalMechanical Material Submittal & ApprovalMechanical Material Submittal & ApprovalMechanical Material Submittal & Approval
CS-JNT-M124 Prep.&Submit Steel Pipes 250mm&Fittings -Data Sheet&Certificates 10 0% 21-Oct-12 05-Nov-12 21-Oct-12 05-Nov-12 0
CS-JNT-M125 Approval of  Steel Pipes 250mm&Fittings -Data Sheet&Certificates 0 0% 06-Dec-12 06-Dec-12 0

CS-JNT-M126 Prep.&Submit Steel Pipes 300mm&Fittings -Data Sheet&Certificates 10 0% 21-Oct-12 05-Nov-12 21-Oct-12 05-Nov-12 0
CS-JNT-M127 Approval of  Steel Pipes 300mm&Fittings -Data Sheet&Certificates 0 0% 06-Dec-12 06-Dec-12 0

CS-JNT-M128 Prep.&Submit Flanged Gate Valve 250mm PN40 -Data Sheet&Certif... 5 0% 06-Dec-12 12-Dec-12 30-Jan-13 04-Feb-13 36
CS-JNT-M129 Approval of  Flanged Gate Valve 250mm PN40 -Data Sheet&Certific... 0 0% 21-Jan-13 11-Mar-13 36

CS-JNT-M130 Prep.&Submit Butterfly Valve 300mm PN40 -Data Sheet&Certificates 5 0% 06-Dec-12 12-Dec-12 30-Jan-13 04-Feb-13 36

CS-JNT-M131 Approval of  Butterfly Valve 300mm PN40 -Data Sheet&Certificates 0 0% 21-Jan-13 11-Mar-13 36
CS-JNT-M132 Prep.&Submit Air Valves DN80 -Data Sheet&Certificates 5 0% 06-Dec-12 12-Dec-12 30-Jan-13 04-Feb-13 36

CS-JNT-M133 Approval of  Air Valves DN80 -Data Sheet&Certificates 0 0% 21-Jan-13 11-Mar-13 36
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CS-JNT-M134 Prep.&Submit Flow Monitoring Water Meter&Pressure Reducing Val... 5 0% 06-Dec-12 12-Dec-12 30-Jan-13 04-Feb-13 36

CS-JNT-M135 Approval of  Flow Monitoring Water Meter&Pressure Reducing Valve... 0 0% 21-Jan-13 11-Mar-13 36
CS-JNT-M136 Prep.&Submit DN250/300 Washout, 40bar -Data Sheet&Certificates 5 0% 06-Dec-12 12-Dec-12 30-Jan-13 04-Feb-13 36

CS-JNT-M137 Approval of  DN250/300 Washout, 40bar -Data Sheet&Certificates 0 0% 21-Jan-13 11-Mar-13 36
CS-JNT-M138 Prep.&Submit DN200/250 Washout, 40bar -Data Sheet&Certificates 5 0% 06-Dec-12 12-Dec-12 30-Jan-13 04-Feb-13 36

CS-JNT-M139 Approval of  DN200/250 Washout, 40bar -Data Sheet&Certificates 0 0% 21-Jan-13 11-Mar-13 36
CS-JNT-M149 Prep.&Submit Check Valve&Stariner - Data Sheet&Certificates 5 0% 06-Dec-12 12-Dec-12 30-Jan-13 04-Feb-13 36

CS-JNT-M159 Approval of  Check Valve&Stariner - Data Sheet&Certificates 0 0% 21-Jan-13 11-Mar-13 36

Genaral RequirmentsGenaral RequirmentsGenaral RequirmentsGenaral RequirmentsGenaral RequirmentsGenaral RequirmentsGenaral RequirmentsGenaral RequirmentsGenaral RequirmentsGenaral Requirments
CS-JNT-Mds090 Prep&Submit Trench Excavation Safety Plan 7 0% 14-Oct-12 21-Oct-12 05-Dec-12 13-Dec-12 40
CS-JNT-Mds095 Approval of  Trench Excavation Safety Plan 0 0% 25-Nov-12 23-Jan-13 40

CS-JNT-Mds100 Prep.&Submit Pressure Pipes Testing,Flushing & Disinfection 7 0% 14-Jan-13 23-Jan-13 14-Jan-13 23-Jan-13 0
CS-JNT-Mds110 Approval of  Pressure Pipes Testing,Flushing & Disinfection 0 0% 28-Feb-13 29-Jun-13 102

Shop Drawings Submittal Shop Drawings Submittal & ApprovalShop Drawings Submittal & ApprovalShop Drawings Submittal & ApprovalShop Drawings Submittal & ApprovalShop Drawings Submittal & ApprovalShop Drawings Submittal & ApprovalShop Drawings Submittal & ApprovalShop Drawings Submittal & ApprovalShop Drawings Submittal & Approval
Structural / Structural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & Approval

CS-JNT-SD100 Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 10 0% 23-Jan-13 04-Feb-13 21-May-13 01-Jun-13 95

CS-JNT-SD101 Approval of  Shop Drawing for Flanged Gate Valve Chamber 0 0% 11-Mar-13 01-Jul-13 95
CS-JNT-SD102 Prep&Submit Shop Drawing for Butterfly Valve Chamber 10 0% 23-Jan-13 04-Feb-13 09-May-13 20-May-13 85

CS-JNT-SD103 Approval of  Shop Drawing for Butterf ly Valve Chamber 0 0% 11-Mar-13 29-Jun-13 93
CS-JNT-SD104 Prep&Submit Shop Drawing for Air Valve Chamber 10 0% 23-Jan-13 04-Feb-13 21-May-13 01-Jun-13 95

CS-JNT-SD105 Approval of  Shop Drawing for Air Valve Chamber 0 0% 11-Mar-13 01-Jul-13 95
CS-JNT-SD106 Prep&Submit Shop Drawing for Flow Monitoring&Connection Chamber 10 0% 23-Jan-13 04-Feb-13 19-Mar-13 30-Mar-13 42

CS-JNT-SD107 Approval of  Shop Drawing for Flow Monitoring&Connection Chamber 0 0% 11-Mar-13 29-Apr-13 42

CS-JNT-SD108 Prep&Submit Shop Drawing for Wash Out Chamber-DN250/300,DN... 10 0% 23-Jan-13 04-Feb-13 18-Apr-13 29-Apr-13 68
CS-JNT-SD109 Approval of  Shop Drawing for Wash Out Chamber-DN250/300,DN20... 0 0% 11-Mar-13 30-May-13 68

CS-JNT-SD110 Prep.&Submit Concrete Formwork details & shop drawings 10 0% 11-Feb-13 24-Feb-13 21-May-13 01-Jun-13 81
CS-JNT-SD111 Approval of  Concrete Formwork details & shop drawings 0 0% 27-Mar-13 01-Jul-13 81

CS-JNT-SD112 Prep.&Submit Concrete Encasement & Anchor Blocks Shopdrawing... 10 0% 11-Feb-13 24-Feb-13 05-Jun-13 16-Jun-13 94

CS-JNT-SD113 Approval of  Concrete Encasement & Anchor Blocks Shopdrawing&D... 0 0% 27-Mar-13 20-Jul-13 94
CS-JNT-SD114 Prep.&Submit Access Road Pavement Repair&Reinstatement Shop... 10 0% 21-Mar-13 01-Apr-13 13-Jun-13 24-Jun-13 71

CS-JNT-SD115 Approval of  Access Road Pavement Repair&Reinstatement Shopdra... 0 0% 02-May-13 30-Jul-13 71

Mechanical Shop Drawing Submittal Mechanical Shop Drawing Submittal & ApprovalMechanical Shop Drawing Submittal & ApprovalMechanical Shop Drawing Submittal & ApprovalMechanical Shop Drawing Submittal & ApprovalMechanical Shop Drawing Submittal & ApprovalMechanical Shop Drawing Submittal & ApprovalMechanical Shop Drawing Submittal & ApprovalMechanical Shop Drawing Submittal & ApprovalMechanical Shop Drawing Submittal & Approval
CS-JNT-SD116 Prep&Submit 250mm Pipes Insta llation Shop Drawing&Details (Sect... 4 0% 08-Dec-12 12-Dec-12 10-Dec-12 15-Dec-12 2

CS-JNT-SD117 Approval of  250mm Pipes Installation Shop Drawing&Details (Sectio... 0 0% 21-Jan-13 14-Mar-13 39
CS-JNT-SD118 Prep&Submit 300mm Pipes Insta llation Shop Drawing&Details (Sect... 4 0% 13-Dec-12 17-Dec-12 16-Dec-12 20-Dec-12 2

CS-JNT-SD119 Approval of  300mm Pipes Installation Shop Drawing&Details (Sectio... 0 0% 27-Jan-13 30-Jan-13 2
CS-JNT-SD120 Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 10 0% 19-Dec-12 03-Jan-13 06-Feb-13 18-Feb-13 32

CS-JNT-SD121 Approval of  Shop Drawing for Flanged Gate Valve Chamber 0 0% 10-Feb-13 01-Jul-13 117

CS-JNT-SD122 Prep&Submit Shop Drawing for Butterfly Valve Chamber 10 0% 05-Jan-13 19-Jan-13 11-May-13 21-May-13 98
CS-JNT-SD123 Approval of  Shop Drawing for Butterf ly Valve Chamber 0 0% 24-Feb-13 20-Jun-13 98

CS-JNT-SD124 Prep&Submit Shop Drawing for Air Valve Chamber 10 0% 06-Feb-13 18-Feb-13 21-May-13 01-Jun-13 85
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CS-JNT-SD125 Approval of  Shop Drawing for Air Valve Chamber 0 0% 23-Mar-13 01-Jul-13 85

CS-JNT-SD126 Prep&Submit Shop Drawing for Flow Monitoring Chamber 10 0% 12-Mar-13 23-Mar-13 30-Apr-13 12-May-13 42
CS-JNT-SD127 Approval of  Shop Drawing for Flow Monitoring Chamber 0 0% 22-Apr-13 11-Jun-13 42

CS-JNT-SD128 Prep&Submit Shop Drawing for Wash Out Chamber 10 0% 06-Feb-13 18-Feb-13 09-May-13 20-May-13 75
CS-JNT-SD129 Approval of  Shop Drawing for Wash Out Chamber 0 0% 23-Mar-13 19-Jun-13 75

Post Construction SubmittalsPost Construction SubmittalsPost Construction SubmittalsPost Construction SubmittalsPost Construction SubmittalsPost Construction SubmittalsPost Construction SubmittalsPost Construction SubmittalsPost Construction SubmittalsPost Construction Submittals
PS-JNT100 Submit Warranties to USAID 11 0% 09-Sep-13 21-Sep-13 09-Sep-13 21-Sep-13 0

PS-JNT110 Submit Final Acceptance Certif icates 11 0% 09-Sep-13 21-Sep-13 09-Sep-13 21-Sep-13 0
PS-JNT120 Submit Release of Liens, Waiver of Debts and Claim letter Against ... 11 0% 09-Sep-13 21-Sep-13 09-Sep-13 21-Sep-13 0

PS-JNT130 Submit Final Payements 11 0% 09-Sep-13 21-Sep-13 09-Sep-13 21-Sep-13 0
PS-JNT140 Submit Final Reports 11 0% 09-Sep-13 21-Sep-13 09-Sep-13 21-Sep-13 0

PS-JNT150 Submit As Built Drawings 11 0% 09-Sep-13 21-Sep-13 09-Sep-13 21-Sep-13 0
PS-JNT160 Submit Final Operation&Maintenance Manual (O&M) 11 0% 09-Sep-13 21-Sep-13 09-Sep-13 21-Sep-13 0

PS-JNT170 Submit Spare Parts 11 0% 09-Sep-13 21-Sep-13 09-Sep-13 21-Sep-13 0

PS-JNT180 Submit Clearance Certificates from Local Entities/Authorities Involved 11 0% 09-Sep-13 21-Sep-13 09-Sep-13 21-Sep-13 0

ProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurement
Construction Material Construction Material & EquipmentsConstruction Material & EquipmentsConstruction Material & EquipmentsConstruction Material & EquipmentsConstruction Material & EquipmentsConstruction Material & EquipmentsConstruction Material & EquipmentsConstruction Material & EquipmentsConstruction Material & Equipments

PRO000100 Supply All Needed Construction Material & Equipm 30 0% 06-Feb-13 16-Mar-13 23-Jul-13 02-Sep-13 136

Steel Pipes,FettingsSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&Valves
Material Order Material Order & ManufactureMaterial Order & ManufactureMaterial Order & ManufactureMaterial Order & ManufactureMaterial Order & ManufactureMaterial Order & ManufactureMaterial Order & ManufactureMaterial Order & ManufactureMaterial Order & Manufacture

PRO-JNT120 1st Order & Manufacture of Steel Pipes&Fittings (FIP) 87 0% 12-Nov-12 11-Mar-13 12-Nov-12 11-Mar-13 0

PRO-JNT130 2nd Order & Manufacture of Valves 50 0% 12-Mar-13 09-May-13 12-Mar-13 09-May-13 0

Material DeliveryMaterial DeliveryMaterial DeliveryMaterial DeliveryMaterial DeliveryMaterial DeliveryMaterial DeliveryMaterial DeliveryMaterial DeliveryMaterial Delivery
PRO-JNT160 Clearance & Delivery of 1st Order o f Mat.from Factory to the Site-1st 15 0% 24-Dec-12 17-Jan-13 24-Jan-13 13-Feb-13 19
PRO-JNT161 Clearance & Delivery of 1st Order o f Mat.from Factory to the Site-2nd 7 0% 12-Mar-13 19-Mar-13 24-Mar-13 31-Mar-13 10

PRO-JNT170 Clearance & Delivery of 2nd Order of  Mat.from Factory to the Site 15 0% 28-Apr-13 15-May-13 28-Apr-13 15-May-13 0

Execution PhaseExecution PhaseExecution PhaseExecution PhaseExecution PhaseExecution PhaseExecution PhaseExecution PhaseExecution PhaseExecution Phase
Preparing Detours Preparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control Plan

EXE-JNT-000010 Preparing Detours,Apply Traffic Control Plan&Israeli Coordination 5 0% 24-Jan-13 30-Jan-13 24-Jan-13 30-Jan-13 0

SEG.NO.1TransSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MMSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MMSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MMSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MMSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MMSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MMSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MMSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MMSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000970 Asphalt  Saw Cut /  Ground Preparation 5 0% 31-Jan-13 06-Feb-13 31-Jan-13 06-Feb-13 0
EXE-JNT-000980 Trench Excavat ion 14 0% 07-Feb-13 25-Feb-13 07-Feb-13 25-Feb-13 0

EXE-JNT-000990 Bedding 14 0% 07-Feb-13 25-Feb-13 07-Feb-13 25-Feb-13 0

EXE-JNT-001000 Lay & Install Steel Pipes,Con Enc.@St.0+986.29 & Backfilling 14 0% 07-Feb-13 25-Feb-13 07-Feb-13 25-Feb-13 0

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-001010AR/AV Chamber @ St.0+986.29 10 0% 27-Feb-13 10-Mar-13 01-Jun-13 11-Jun-13 79

Oct N D Jan F M Apr M J Jul A S Oct
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 20132013

23-Mar-13

22-Apr-13

23-Mar-13

21

15-May-13

16-Mar-13

15-May-13

09-May-13

15-May-13

02-Sep

30-Jan-13

28-May-13

25-Feb-13

11-May-13

05-May-13

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Date Revision Checked Approved
13-Jan-13 REVISION NO.3 - Sr.Planning Eng.M.AbuSharkh CM.Ivica N. COP.Naim Elm...
28-Jan-13 REVISION NO.3-B-Sr.Planning Eng.M.AbuSharkh CM.Ivica N. COP.Naim Elmani



Activity ID Activity Name Original
Duration

Activity %
Complete

Early Start Early Finish Late Start Late Finish Total
Float

Critical

EXE-JNT-001020W.O. Chamber @ St.0+973.15 10 0% 12-Mar-13 23-Mar-13 01-Jun-13 11-Jun-13 68

EXE-JNT-00103080 AR/AV Chamber @ St.0+041.08 10 0% 12-Mar-13 23-Mar-13 01-Jun-13 11-Jun-13 68
EXE-JNT-001040Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA M... 10 0% 23-Apr-13 05-May-13 12-Jun-13 23-Jun-13 42

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1430 AR/AV Chamber @ St.0+986.29 10 0% 11-Mar-13 21-Mar-13 12-Jun-13 23-Jun-13 79
EXE-JNT-1440 W.O. Chamber @ St.0+973.15 10 0% 24-Mar-13 03-Apr-13 12-Jun-13 23-Jun-13 68

EXE-JNT-1450 80 AR/AV Chamber @ St.0+041.08 10 0% 24-Mar-13 03-Apr-13 12-Jun-13 23-Jun-13 68
EXE-JNT-1460 Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA M... 5 0% 06-May-13 11-May-13 24-Jun-13 29-Jun-13 42

Testing,Commissioning Testing,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement Works
EXE-JNT-001050 Flushing, Disinfection & Pressure Testing 7 0% 12-May-13 19-May-13 30-Jun-13 07-Jul-13 42

EXE-JNT-001060 Road Repair,Reinstatement & Pavement 8 0% 20-May-13 28-May-13 08-Jul-13 20-Jul-13 42

SEG.NO.2 TransSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MMSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MMSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MMSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MMSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MMSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MMSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MMSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MMSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000520 Asphalt  Saw Cut /  Ground Preparation 5 0% 20-Feb-13 25-Feb-13 20-Feb-13 25-Feb-13 0

EXE-JNT-000530 Trench Excavat ion 14 0% 27-Feb-13 14-Mar-13 27-Feb-13 14-Mar-13 0

EXE-JNT-000540 Bedding 14 0% 27-Feb-13 14-Mar-13 27-Feb-13 14-Mar-13 0
EXE-JNT-000550 Lay & Install Steel Pipes & Backfilling 14 0% 27-Feb-13 14-Mar-13 27-Feb-13 14-Mar-13 0

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000560AR/AV @ St.1+463.39 10 0% 16-Mar-13 26-Mar-13 22-Jun-13 02-Jul-13 83
EXE-JNT-000570Butterfly Valve @ St.1+485.21 10 0% 16-Mar-13 26-Mar-13 22-Jun-13 02-Jul-13 83

EXE-JNT-000580W.O.Chamber @ St.1+700.00 10 0% 16-Mar-13 26-Mar-13 22-Jun-13 02-Jul-13 83

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1270 AR/AV @ St.1+463.39 5 0% 27-Mar-13 01-Apr-13 03-Jul-13 09-Jul-13 83

EXE-JNT-1280 Butterfly Valve @ St.1+485.21 5 0% 27-Mar-13 01-Apr-13 03-Jul-13 09-Jul-13 83

EXE-JNT-1290 W.O.Chamber @ St.1+700.00 5 0% 27-Mar-13 01-Apr-13 03-Jul-13 09-Jul-13 83

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000590 Sectional Testing (Pressure) 7 0% 02-Apr-13 09-Apr-13 09-Jul-13 20-Jul-13 83

EXE-JNT-000600 Road Reinstatement & Pavement 7 0% 29-May-13 05-Jun-13 20-Jul-13 30-Jul-13 42

SEG.NO.3 TransSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MMSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MMSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MMSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MMSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MMSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MMSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MMSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MMSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000050 Asphalt  Saw Cut /  Ground Preparation 5 0% 09-Mar-13 13-Mar-13 10-Mar-13 14-Mar-13 1
EXE-JNT-000060 Trench Excavat ion 14 0% 16-Mar-13 31-Mar-13 16-Mar-13 31-Mar-13 0

EXE-JNT-000070 Bedding 14 0% 16-Mar-13 31-Mar-13 16-Mar-13 31-Mar-13 0
EXE-JNT-000080 Lay & Install Steel Pipes,Con Enc.@St.6+790.58,7+081 & Backfilling 14 0% 16-Mar-13 31-Mar-13 16-Mar-13 31-Mar-13 0

EXE-JNT-000090 Reinforced Concrete Pipe Encasement As Per Engineer Instruction 2 0% 28-Mar-13 30-Mar-13 20-Jul-13 23-Jul-13 94

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000100AR/AV @ St.6+790.58 10 0% 01-Apr-13 11-Apr-13 02-Jul-13 15-Jul-13 78
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Activity ID Activity Name Original
Duration

Activity %
Complete

Early Start Early Finish Late Start Late Finish Total
Float

Critical

EXE-JNT-000110W.O.Chamber @ St.6+803.76 10 0% 01-Apr-13 11-Apr-13 20-Jun-13 01-Jul-13 68

EXE-JNT-000120AR/AV @ St.7+081.00 10 0% 13-Apr-13 23-Apr-13 02-Jul-13 15-Jul-13 68
EXE-JNT-000130Gate Valve @ St.7+505.27 10 0% 13-Apr-13 23-Apr-13 02-Jul-13 15-Jul-13 68

EXE-JNT-000140W.O.@ St.7+550 10 0% 13-Apr-13 23-Apr-13 08-Jul-13 23-Jul-13 73

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1070 AR/AV @ St.6+790.58 5 0% 13-Apr-13 17-Apr-13 15-Jul-13 23-Jul-13 78

EXE-JNT-1075 W.O.Chamber @ St.6+803.76 5 0% 13-Apr-13 17-Apr-13 08-Jul-13 15-Jul-13 73
EXE-JNT-1080 AR/AV @ St.7+081.00 5 0% 24-Apr-13 29-Apr-13 15-Jul-13 23-Jul-13 68

EXE-JNT-1090 Gate Valve @ St.7+505.27 5 0% 24-Apr-13 29-Apr-13 15-Jul-13 23-Jul-13 68
EXE-JNT-1100 W.O.@ St.7+550 5 0% 24-Apr-13 29-Apr-13 15-Jul-13 23-Jul-13 68

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000150 Sectional Testing (Pressure) 5 0% 30-Apr-13 06-May-13 23-Jul-13 30-Jul-13 68

EXE-JNT-000160 Road Reinstatement 3 0% 06-Jun-13 09-Jun-13 31-Jul-13 04-Aug-13 42

SEG.NO.4 TransSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MMSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MMSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MMSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MMSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MMSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MMSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MMSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MMSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000170 Asphalt  Saw Cut /  Ground Preparation 5 0% 24-Mar-13 28-Mar-13 28-Mar-13 02-Apr-13 4
EXE-JNT-000180 Trench Excavat ion 14 0% 01-Apr-13 16-Apr-13 01-Apr-13 16-Apr-13 0

EXE-JNT-000190 Bedding 14 0% 01-Apr-13 16-Apr-13 01-Apr-13 16-Apr-13 0
EXE-JNT-000200 Lay & Install Steel Pipes,Con Enc.@St.7+674,7+974,8+243,8+436,8... 14 0% 01-Apr-13 16-Apr-13 01-Apr-13 16-Apr-13 0

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000210AR/AV @ St.7+674.94 10 0% 17-Apr-13 28-Apr-13 03-Jul-13 18-Jul-13 66
EXE-JNT-000220AR/AV @ St.7+973.79 10 0% 17-Apr-13 28-Apr-13 03-Jul-13 18-Jul-13 66

EXE-JNT-000240AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 10 0% 13-Apr-13 23-Apr-13 30-Jun-13 11-Jul-13 66

EXE-JNT-000250AR/AV @ St.8+620.10,ARV 10 0% 13-Apr-13 23-Apr-13 30-Jun-13 11-Jul-13 66
EXE-JNT-000260Gate Valve @ St.8+650.00 10 0% 24-Apr-13 06-May-13 13-Jul-13 28-Jul-13 66

EXE-JNT-000270W.O. Chamber @ St.8+692.37 10 0% 24-Apr-13 06-May-13 13-Jul-13 28-Jul-13 66

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1110 AR/AV @ St.7+674.94 5 0% 29-Apr-13 05-May-13 20-Jul-13 28-Jul-13 67

EXE-JNT-1120 AR/AV @ St.7+973.79 5 0% 29-Apr-13 05-May-13 20-Jul-13 28-Jul-13 67
EXE-JNT-1130 AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 5 0% 24-Apr-13 29-Apr-13 13-Jul-13 20-Jul-13 66

EXE-JNT-1140 AR/AV @ St.8+620.10,ARV 5 0% 24-Apr-13 29-Apr-13 13-Jul-13 20-Jul-13 66

EXE-JNT-1150 Gate Valve @ St.8+650.00 5 0% 30-Apr-13 06-May-13 20-Jul-13 28-Jul-13 66
EXE-JNT-1160 W.O. Chamber @ St.8+692.37 5 0% 30-Apr-13 06-May-13 20-Jul-13 28-Jul-13 66

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000280 Sectional Testing (Pressure) 5 0% 07-May-13 12-May-13 28-Jul-13 04-Aug-13 66
EXE-JNT-000290 Road Reinstatement & Pavement 3 0% 10-Jun-13 12-Jun-13 04-Aug-13 07-Aug-13 42

SEG.NO.5 TransSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MMSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MMSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MMSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MMSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MMSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MMSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MMSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MMSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation
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Activity ID Activity Name Original
Duration

Activity %
Complete

Early Start Early Finish Late Start Late Finish Total
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EXE-JNT-000300 Asphalt  Saw Cut /  Ground Preparation 5 0% 07-Apr-13 11-Apr-13 11-Apr-13 16-Apr-13 4

EXE-JNT-000310 Trench Excavat ion 14 0% 17-Apr-13 04-May-13 17-Apr-13 04-May-13 0
EXE-JNT-000320 Bedding 14 0% 17-Apr-13 04-May-13 17-Apr-13 04-May-13 0

EXE-JNT-000330 Lay & Install Steel Pipes & Backfilling 14 0% 17-Apr-13 04-May-13 17-Apr-13 04-May-13 0

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000340AR/AV @ St.9+176.64 10 0% 05-May-13 15-May-13 03-Jul-13 16-Jul-13 51

EXE-JNT-000350W.O.Chamber @ St.9+774.46 10 0% 05-May-13 15-May-13 09-Jul-13 24-Jul-13 56

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1170 AR/AV @ St.9+176.64 5 0% 16-May-13 21-May-13 24-Jul-13 01-Aug-13 56

EXE-JNT-1180 W.O.Chamber @ St.9+774.46 5 0% 16-May-13 21-May-13 24-Jul-13 01-Aug-13 56

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000360 Sectional Testing (Pressure) 5 0% 22-May-13 27-May-13 01-Aug-13 07-Aug-13 56
EXE-JNT-000370 Road Reinstatement & Pavement 5 0% 13-Jun-13 18-Jun-13 12-Aug-13 17-Aug-13 42

SEG.NO.6 TransSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MMSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MMSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MMSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MMSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MMSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MMSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MMSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MMSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000380 Asphalt  Saw Cut /  Ground Preparation 5 0% 20-Apr-13 24-Apr-13 24-Apr-13 29-Apr-13 4

EXE-JNT-000390 Trench Excavat ion 15 0% 05-May-13 21-May-13 05-May-13 21-May-13 0
EXE-JNT-000400 Bedding 15 0% 05-May-13 21-May-13 05-May-13 21-May-13 0

EXE-JNT-000410 Lay & Install Steel Pipes & Backfilling 15 0% 05-May-13 21-May-13 05-May-13 21-May-13 0

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000415KHARAS CONNECTION CHAMBER @10+040 10 0% 22-May-13 02-Jun-13 28-Jul-13 13-Aug-13 53

EXE-JNT-000420AR/AV Chamber @ St.10+126.86 10 0% 22-May-13 02-Jun-13 18-Jun-13 29-Jun-13 23
EXE-JNT-000430AR/AV Chamber @ St.10+237.41 10 0% 22-May-13 02-Jun-13 18-Jun-13 29-Jun-13 23

EXE-JNT-000440AR/AV Chamber @ St.10+284.94 10 0% 22-May-13 02-Jun-13 18-Jun-13 29-Jun-13 23

EXE-JNT-000450W.O. Chamber @ St.10+477.12 10 0% 03-Jun-13 13-Jun-13 30-Jun-13 11-Jul-13 23
EXE-JNT-000460Gate Valve Chamber @ St.10+507.12 10 0% 15-Jun-13 25-Jun-13 13-Jul-13 28-Jul-13 23

EXE-JNT-000470AR/AV Chamber @ St.10+551.41 10 0% 15-Jun-13 25-Jun-13 13-Jul-13 28-Jul-13 23
EXE-JNT-000480W.O. Chamber @ 10+774.58 10 0% 26-Jun-13 07-Jul-13 28-Jul-13 13-Aug-13 23

EXE-JNT-000490AR/AV Chamber @ 11+200.10 10 0% 26-Jun-13 07-Jul-13 28-Jul-13 13-Aug-13 23

EXE-JNT-001340300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+... 10 0% 26-Jun-13 07-Jul-13 28-Jul-13 13-Aug-13 23

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1185 KHARAS CONNECTION CHAMBER @10+040 5 0% 03-Jun-13 08-Jun-13 14-Aug-13 19-Aug-13 53

EXE-JNT-1190 AR/AV Chamber @ St.10+126.86 5 0% 03-Jun-13 08-Jun-13 20-Jul-13 28-Jul-13 38
EXE-JNT-1200 AR/AV Chamber @ St.10+237.41 5 0% 03-Jun-13 08-Jun-13 20-Jul-13 28-Jul-13 38

EXE-JNT-1210 AR/AV Chamber @ St.10+284.94 5 0% 03-Jun-13 08-Jun-13 20-Jul-13 28-Jul-13 38
EXE-JNT-1220 W.O. Chamber @ St.10+477.12 5 0% 15-Jun-13 19-Jun-13 28-Jul-13 04-Aug-13 33

EXE-JNT-1230 Gate Valve Chamber @ St.10+507.12 5 0% 26-Jun-13 01-Jul-13 04-Aug-13 13-Aug-13 28
EXE-JNT-1240 AR/AV Chamber @ St.10+551.41 5 0% 26-Jun-13 01-Jul-13 04-Aug-13 13-Aug-13 28
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EXE-JNT-1250 W.O. Chamber @ 10+774.58 5 0% 08-Jul-13 15-Jul-13 14-Aug-13 19-Aug-13 23

EXE-JNT-1260 AR/AV Chamber @ 11+200.10 5 0% 08-Jul-13 15-Jul-13 14-Aug-13 19-Aug-13 23
EXE-JNT-1470 300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+... 5 0% 08-Jul-13 15-Jul-13 14-Aug-13 19-Aug-13 23

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000500 Sectional Testing (Pressure) 6 0% 15-Jul-13 24-Jul-13 20-Aug-13 26-Aug-13 23
EXE-JNT-000510 Road Reinstatement & Pavement 6 0% 24-Jul-13 03-Aug-13 27-Aug-13 02-Sep-13 23

SEG.NO.8 TransSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MMSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MMSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MMSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MMSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MMSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MMSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MMSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MMSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000710 Asphalt  Saw Cut /  Ground Preparation 5 0% 30-May-13 04-Jun-13 30-May-13 04-Jun-13 0

EXE-JNT-000720 Trench Excavat ion 12 0% 05-Jun-13 18-Jun-13 05-Jun-13 18-Jun-13 0
EXE-JNT-000730 Bedding 12 0% 05-Jun-13 18-Jun-13 05-Jun-13 18-Jun-13 0

EXE-JNT-000740 Lay & Install Steel Pipes,Con Enc.@St.3+805,4+538 & Backfilling 12 0% 05-Jun-13 18-Jun-13 05-Jun-13 18-Jun-13 0

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000750AR/AV @ St.3+805.66 10 0% 17-Jun-13 27-Jun-13 10-Jul-13 25-Jul-13 20

EXE-JNT-000760AR/AV @ St.4+225.94 10 0% 17-Jun-13 27-Jun-13 10-Jul-13 25-Jul-13 20

EXE-JNT-000770Gate Valve @ St.4+506.03 10 0% 19-Jun-13 30-Jun-13 17-Jul-13 01-Aug-13 22

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1350 AR/AV @ St.3+805.66 5 0% 29-Jun-13 03-Jul-13 01-Aug-13 07-Aug-13 24

EXE-JNT-1360 AR/AV @ St.4+225.94 5 0% 29-Jun-13 03-Jul-13 01-Aug-13 07-Aug-13 24
EXE-JNT-1370 Gate Valve @ St.4+506.03 5 0% 01-Jul-13 06-Jul-13 01-Aug-13 07-Aug-13 22

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000780 Sectional Testing (Pressure) 5 0% 07-Jul-13 14-Jul-13 12-Aug-13 17-Aug-13 22

EXE-JNT-000790 Road Reinstatement & Pavement 3 0% 17-Jul-13 21-Jul-13 18-Aug-13 20-Aug-13 20

SEG.NO.9 TransSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MMSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MMSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MMSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MMSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MMSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MMSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MMSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MMSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000800 Asphalt  Saw Cut /  Ground Preparation 5 0% 12-Jun-13 17-Jun-13 12-Jun-13 17-Jun-13 0

EXE-JNT-000810 Trench Excavat ion 12 0% 19-Jun-13 02-Jul-13 19-Jun-13 02-Jul-13 0
EXE-JNT-000820 Bedding 12 0% 19-Jun-13 02-Jul-13 19-Jun-13 02-Jul-13 0

EXE-JNT-000830 Lay & Install Steel Pipes Con Enc.@St.4+902,5+360,5+541 & Backfi... 12 0% 19-Jun-13 02-Jul-13 19-Jun-13 02-Jul-13 0

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000840AR/AV @ St.5+360 10 0% 03-Jul-13 16-Jul-13 22-Jul-13 05-Aug-13 13

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1380 AR/AV @ St.5+360 5 0% 17-Jul-13 24-Jul-13 05-Aug-13 14-Aug-13 13

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000850 Sectional Testing (Pressure) 5 0% 24-Jul-13 01-Aug-13 15-Aug-13 20-Aug-13 13
EXE-JNT-000860 Road Reinstatement & Pavement 3 0% 01-Aug-13 05-Aug-13 21-Aug-13 24-Aug-13 13

Oct N D Jan F M Apr M J Jul A S Oct
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 20132013

03-Aug-13

21-Jul-13

18-Jun-13

06-Jul-13

30-Jun-13

06-Jul-13

21-Jul-13

05-Aug-13

02-Jul-13

24-Jul-13

16-Jul-13

24-Jul-13

05-Aug-13

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Date Revision Checked Approved
13-Jan-13 REVISION NO.3 - Sr.Planning Eng.M.AbuSharkh CM.Ivica N. COP.Naim Elm...
28-Jan-13 REVISION NO.3-B-Sr.Planning Eng.M.AbuSharkh CM.Ivica N. COP.Naim Elmani



Activity ID Activity Name Original
Duration

Activity %
Complete

Early Start Early Finish Late Start Late Finish Total
Float

Critical

SEG.NO.7 TransSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MMSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MMSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MMSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MMSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MMSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MMSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MMSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MMSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000610 Asphalt  Saw Cut /  Ground Preparation 5 0% 16-May-13 21-May-13 16-May-13 21-May-13 0

EXE-JNT-000620 Trench Excavat ion 12 0% 22-May-13 04-Jun-13 22-May-13 04-Jun-13 0
EXE-JNT-000630 Bedding 12 0% 22-May-13 04-Jun-13 22-May-13 04-Jun-13 0

EXE-JNT-000640 Lay & Install Steel Pipes,Con Enc.@(St.2+806.05,3+150) & Backfilling 12 0% 22-May-13 04-Jun-13 22-May-13 04-Jun-13 0

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000650AR/AV Chamber @2+327.90 10 0% 05-Jun-13 16-Jun-13 29-Jun-13 10-Jul-13 20

EXE-JNT-000655KHERBET AD-DEIR Connection Chamber @2+715 10 0% 05-Jun-13 16-Jun-13 04-Jul-13 18-Jul-13 25

EXE-JNT-000660AR/AV Chamber @2+806.05 10 0% 05-Jun-13 16-Jun-13 29-Jun-13 10-Jul-13 20
EXE-JNT-000670Gate Valve @ 3+130.58 10 0% 05-Jun-13 16-Jun-13 29-Jun-13 10-Jul-13 20

EXE-JNT-000680W.O.Chamber @ St.3+160.54 10 0% 05-Jun-13 16-Jun-13 29-Jun-13 10-Jul-13 20

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1300 AR/AV Chamber @2+327.90 5 0% 17-Jun-13 22-Jun-13 18-Jul-13 25-Jul-13 25

EXE-JNT-1305 KHERBET AD-DEIR Connection Chamber @2+715 5 0% 17-Jun-13 22-Jun-13 18-Jul-13 25-Jul-13 25
EXE-JNT-1310 AR/AV Chamber @2+806.05 5 0% 17-Jun-13 22-Jun-13 18-Jul-13 25-Jul-13 25

EXE-JNT-1320 Gate Valve @ 3+130.58 5 0% 17-Jun-13 22-Jun-13 18-Jul-13 25-Jul-13 25

EXE-JNT-1330 W.O.Chamber @ St.3+160.54 5 0% 17-Jun-13 22-Jun-13 18-Jul-13 25-Jul-13 25

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000690 Sectional Testing (Pressure) 7 0% 29-Jun-13 06-Jul-13 27-Jul-13 05-Aug-13 20

EXE-JNT-000700 Road Reinstatement & Pavement 7 0% 07-Jul-13 16-Jul-13 05-Aug-13 17-Aug-13 20

SEG.NO.10 TransSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MMSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MMSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MMSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MMSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MMSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MMSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MMSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MMSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000870 Asphalt  Saw Cut /  Ground Preparation 2 0% 01-Jul-13 02-Jul-13 01-Jul-13 02-Jul-13 0
EXE-JNT-000880 Trench Excavat ion 6 0% 03-Jul-13 10-Jul-13 03-Jul-13 10-Jul-13 0

EXE-JNT-000890 Bedding 6 0% 03-Jul-13 10-Jul-13 03-Jul-13 10-Jul-13 0
EXE-JNT-000900 Lay & Install Steel Pipes Con Enc.@St.6+001.29,6+307 & Backfilling 6 0% 03-Jul-13 10-Jul-13 03-Jul-13 10-Jul-13 0

Chamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000910W.O. Chamber @ St.5+887.30 10 0% 10-Jul-13 25-Jul-13 10-Jul-13 25-Jul-13 0

EXE-JNT-000920Gate Valve Chamber @ St.5+926.10 10 0% 10-Jul-13 25-Jul-13 10-Jul-13 25-Jul-13 0
EXE-JNT-000930AR/AV Chamber @ St.6+001.53 10 0% 10-Jul-13 25-Jul-13 10-Jul-13 25-Jul-13 0

EXE-JNT-000940AR/AV Chamber @ St.6+306.92 10 0% 27-Jul-13 12-Aug-13 27-Jul-13 12-Aug-13 0

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1390 W.O. Chamber @ St.5+887.30 5 0% 27-Jul-13 03-Aug-13 03-Aug-13 12-Aug-13 5

EXE-JNT-1400 Gate Valve Chamber @ St.5+926.10 5 0% 27-Jul-13 03-Aug-13 03-Aug-13 12-Aug-13 5
EXE-JNT-1410 AR/AV Chamber @ St.6+001.53 5 0% 27-Jul-13 03-Aug-13 03-Aug-13 12-Aug-13 5

EXE-JNT-1420 AR/AV Chamber @ St.6+306.92 5 0% 13-Aug-13 18-Aug-13 13-Aug-13 18-Aug-13 0

Oct N D Jan F M Apr M J Jul A S Oct
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 20132013
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22-Jun-13
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Activity ID Activity Name Original
Duration

Activity %
Complete

Early Start Early Finish Late Start Late Finish Total
Float

Critical

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000950 Flushing, Disinfection & Pressure Testing 7 0% 19-Aug-13 26-Aug-13 19-Aug-13 26-Aug-13 0

EXE-JNT-000960 Road Reinstatement & Pavement (2nd Stage&Final) 6 0% 27-Aug-13 02-Sep-13 27-Aug-13 02-Sep-13 0

TrainingTrainingTrainingTrainingTrainingTrainingTrainingTrainingTrainingTraining
Training-JNT-00100 Proper Training for All System According to Section 01670 6 0% 27-Aug-13 02-Sep-13 27-Aug-13 02-Sep-13 0

Testing,CommissioningTesting,Commissioning&Start UpTesting,Commissioning&Start UpTesting,Commissioning&Start UpTesting,Commissioning&Start UpTesting,Commissioning&Start UpTesting,Commissioning&Start UpTesting,Commissioning&Start UpTesting,Commissioning&Start UpTesting,Commissioning&Start Up
Testing,Co-JNT-00100Commissioning & Start Up Phase for All System 6 0% 27-Aug-13 02-Sep-13 27-Aug-13 02-Sep-13 0

DemobilizationDemobilization,Close Out&Handing OverDemobilization,Close Out&Handing OverDemobilization,Close Out&Handing OverDemobilization,Close Out&Handing OverDemobilization,Close Out&Handing OverDemobilization,Close Out&Handing OverDemobilization,Close Out&Handing OverDemobilization,Close Out&Handing OverDemobilization,Close Out&Handing Over
DEM-010 Initial Snags List,Walkthrough 5 0% 03-Sep-13 08-Sep-13 03-Sep-13 08-Sep-13 0
DEM-020 Final Snags List & Handing Over 5 0% 09-Sep-13 14-Sep-13 09-Sep-13 14-Sep-13 0

DEM-030 Summary of Demobilization 10 0% 03-Sep-13 14-Sep-13 03-Sep-13 14-Sep-13 0

Oct N D Jan F M Apr M J Jul A S Oct
Qtr 4, 2012 Qtr 1, 2013 Qtr 2, 2013 Qtr 3, 20132013

02-Sep

02-Sep

02-Sep

14-

Actual Work

Remaining Work

Critical Remaining Work
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Summary Date Revision Checked Approved
13-Jan-13 REVISION NO.3 - Sr.Planning Eng.M.AbuSharkh CM.Ivica N. COP.Naim Elm...
28-Jan-13 REVISION NO.3-B-Sr.Planning Eng.M.AbuSharkh CM.Ivica N. COP.Naim Elmani



SR‐01 Classic Schedule Report ‐ Sort by ES
Activity ID Orig Dur Rem Dur Calendar Activity Name Early   Start Early Finish Late   Start Late Finish
 MS‐JNT‐010 0 0 (IRD 6WD) Start Date ( NTP ) 27‐Sep‐12 27‐Sep‐12

 PCS‐JNT100 10 10 (IRD 6WD) Prep.&Submit Copy of Guarantee & Insurances (Original to Usaid) 1‐Oct‐12 11‐Oct‐12 13‐Oct‐12 23‐Oct‐12

 PCS‐JNT160 4 4 (IRD 6WD) Prep.&Submit Key Staff 1‐Oct‐12 4‐Oct‐12 20‐Oct‐12 23‐Oct‐12

 PCS‐JNT110 10 10 (IRD 6WD) Prep.&Submit Submittal Schedule 2‐Oct‐12 13‐Oct‐12 13‐Oct‐12 23‐Oct‐12

 PCS‐JNT170 2 2 (IRD 6WD) Prep.&Submit Project Permanent & Temporary Sign 2‐Oct‐12 3‐Oct‐12 22‐Oct‐12 23‐Oct‐12

 PCS‐JNT120 7 7 (IRD 6WD) Prep.&Submit List of Permits and Licences 3‐Oct‐12 10‐Oct‐12 16‐Oct‐12 23‐Oct‐12

 PCS‐JNT130 7 7 (IRD 6WD) Prep.&Submit 60 Day Plan of Operation 4‐Oct‐12 11‐Oct‐12 16‐Oct‐12 23‐Oct‐12

 PCS‐JNT180 7 7 (IRD 6WD) Prep.&Submit Engineer's Field Offices Layout 6‐Oct‐12 13‐Oct‐12 9‐Oct‐12 16‐Oct‐12

 PCS‐JNT190 7 7 (IRD 6WD) Prep.&Submit Field Office Furniture, Computer Systems and Miscellaneous 6‐Oct‐12 13‐Oct‐12 9‐Oct‐12 16‐Oct‐12

 PCS‐JNT140 7 7 (IRD 6WD) Prep.&Submit Project Overview Bar Chart 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12

 PCS‐JNT150 7 7 (IRD 6WD) Prep.&Submit Subcontractor's Profile 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12

 PCS‐JNT200 7 7 (IRD 6WD) Prep.&Submit QC/QA Plan with Testing Lab. C.V 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12

 PCS‐JNT210 7 7 (IRD 6WD) Prep.&Submit Safety Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12

 PCS‐JNT220 7 7 (IRD 6WD) Prep.&Submit Traffic Control Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12

 PCS‐JNT230 7 7 (IRD 6WD) Prep.&Submit Environmental Monitoring and Mitigation Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12

 PCS‐JNT240 7 7 (IRD 6WD) Prep.&Submit General Construction Method Statement 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12

 PCS‐JNT260 7 7 (IRD 6WD) Prep.&Submit Risk Management Program 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12

 PCS‐JNT270 7 7 (IRD 6WD) Prep.&Submit Dilapidation Survey 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12

 PCS‐JNT106 2 2 (IRD 6WD) Prep.&Submit List of Materials&Equip. to be Procured from Israel, Locally&Abroad 8‐Oct‐12 9‐Oct‐12 22‐Oct‐12 23‐Oct‐12

 CS‐JNT‐M100 10 10 (IRD 6WD) Prep.&Submit Concrete Mix Design B200,B250&B300 14‐Oct‐12 24‐Oct‐12 1‐Dec‐12 13‐Dec‐12

 CS‐JNT‐Mds090 7 7 (IRD 6WD) Prep&Submit Trench Excavation Safety Plan 14‐Oct‐12 21‐Oct‐12 5‐Dec‐12 13‐Dec‐12

 PCS‐JNT175 0 0 (IRD 6WD) Approval of Project Permanent & Temporary Sign 17‐Oct‐12 11‐Nov‐12

 PCS‐JNT165 0 0 (IRD 6WD) Approval of Key Staff 18‐Oct‐12 11‐Nov‐12

 CS‐JNT‐M124 10 10 (IRD 6WD) Prep.&Submit Steel Pipes 250mm&Fittings ‐Data Sheet&Certificates 21‐Oct‐12 5‐Nov‐12 21‐Oct‐12 5‐Nov‐12

 CS‐JNT‐M126 10 10 (IRD 6WD) Prep.&Submit Steel Pipes 300mm&Fittings ‐Data Sheet&Certificates 21‐Oct‐12 5‐Nov‐12 21‐Oct‐12 5‐Nov‐12

 PCS‐JNT107 0 0 (IRD 6WD) Approval of List of Materials&Equip. to be Procured from Israel, Locally&Abroad 23‐Oct‐12 11‐Nov‐12

 PCS‐JNT125 0 0 (IRD 6WD) Approval of List of Permits and Licences 24‐Oct‐12 11‐Nov‐12

 CS‐JNT‐M145 10 10 (IRD 6WD) Prep.&Submit Indentification Tape ‐ Sample 30‐Oct‐12 10‐Nov‐12 10‐Jan‐13 23‐Jan‐13

 PCS‐JNT105 0 0 (IRD 6WD) Approval of Copy of Guarantee & Insurances (Original to Usaid) 30‐Oct‐12 11‐Nov‐12

 PCS‐JNT135 0 0 (IRD 6WD) Approval of 60 Day Plan of Operation 30‐Oct‐12 11‐Nov‐12

 PCS‐JNT185 0 0 (IRD 6WD) Approval of Engineer's Field Offices Layout 31‐Oct‐12 4‐Nov‐12

 PCS‐JNT195 0 0 (IRD 6WD) Approval of Field Office Furniture, Computer Systems and Miscellaneous 31‐Oct‐12 4‐Nov‐12

 PCS‐JNT115 0 0 (IRD 6WD) Approval of Submittal Schedule 31‐Oct‐12 11‐Nov‐12

 PCS‐JNT145 0 0 (IRD 6WD) Approval of Project Overview Bar Chart 31‐Oct‐12 11‐Nov‐12

 PCS‐JNT155 0 0 (IRD 6WD) Approval of Subcontractor's Profile 31‐Oct‐12 11‐Nov‐12

 PCS‐JNT205 0 0 (IRD 6WD) Approval of QC/QA Plan with Testing Lab. C.V 31‐Oct‐12 11‐Nov‐12

 PCS‐JNT215 0 0 (IRD 6WD) Approval of Safety Plan 31‐Oct‐12 11‐Nov‐12

 PCS‐JNT225 0 0 (IRD 6WD) Approval of Traffic Control Plan 31‐Oct‐12 11‐Nov‐12

 PCS‐JNT235 0 0 (IRD 6WD) Approval of Environmental Monitoring and Mitigation Plan 31‐Oct‐12 11‐Nov‐12

 PCS‐JNT245 0 0 (IRD 6WD) Approval of General Construction Method Statement 31‐Oct‐12 11‐Nov‐12

 PCS‐JNT265 0 0 (IRD 6WD) Approval of Risk Management Program 31‐Oct‐12 11‐Nov‐12

 PCS‐JNT275 0 0 (IRD 6WD) Approval of Dilapidation Survey 31‐Oct‐12 11‐Nov‐12

 MOBL000020 3 3 (IRD 6WD) Consultant Offices Including Furniture 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12

 MOBL000030 3 3 (IRD 6WD) Contractor Offices Including Furniture 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12

 MOBL000050 3 3 (IRD 6WD) Storage Yard & All Connection 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12

 MOBL000060 3 3 (IRD 6WD) Electrical & IT Equipments Installation 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12

 MOBL000070 3 3 (IRD 6WD) Temporary Facilities 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12

 MOBL000080 3 3 (IRD 6WD) Parking Areas 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12



 MOBL000090 3 3 (IRD 6WD) Sign Board 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12

 MOBL000100 3 3 (IRD 6WD) Summary of Mobilization 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12

 PCS‐JNT250 5 5 (IRD 6WD) Prep.&Submit Original CPM Construction Schedule 6‐Nov‐12 11‐Nov‐12 18‐Nov‐12 22‐Nov‐12

 CS‐JNT‐M116 10 10 (IRD 6WD) Prep.&Submit Joints Coating Material & Application Procedures 6‐Nov‐12 17‐Nov‐12 10‐Jan‐13 23‐Jan‐13

 MS‐JNT‐011 0 0 (IRD 6WD) Completion of Mobilization 07‐Nov‐12* 7‐Nov‐12

 PRO‐JNT120 87 87 (IRD 6WD) 1st Order & Manufacture of Steel Pipes&Fittings (FIP) 12‐Nov‐12 11‐Mar‐13 12‐Nov‐12 11‐Mar‐13

 CS‐JNT‐M102 10 10 (IRD 6WD) Prep.&Submitt of Proper Backfilling Material ‐Test Report/Soil Classification 22‐Nov‐12 3‐Dec‐12 1‐Dec‐12 13‐Dec‐12

 CS‐JNT‐M104 10 10 (IRD 6WD) Prep.&Submitt Bedding Material ‐Test Report/Soil Classification 22‐Nov‐12 3‐Dec‐12 1‐Dec‐12 13‐Dec‐12

 CS‐JNT‐M114 10 10 (IRD 6WD) Prep.&Submit Base Course ‐Test Report 22‐Nov‐12 3‐Dec‐12 10‐Jan‐13 23‐Jan‐13

 CS‐JNT‐M106 10 10 (IRD 6WD) Prep.&Submit Steel Reinforcement ‐Data Sheet/Certificates 24‐Nov‐12 5‐Dec‐12 10‐Jan‐13 23‐Jan‐13

 CS‐JNT‐Mds095 0 0 (IRD 6WD) Approval of Trench Excavation Safety Plan 25‐Nov‐12 23‐Jan‐13

 CS‐JNT‐M101 0 0 (IRD 6WD) Approval of Concrete Mix Design B200,B250&B300 28‐Nov‐12 23‐Jan‐13

 CS‐JNT‐M128 5 5 (IRD 6WD) Prep.&Submit Flanged Gate Valve 250mm PN40 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13

 CS‐JNT‐M130 5 5 (IRD 6WD) Prep.&Submit Butterfly Valve 300mm PN40 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13

 CS‐JNT‐M132 5 5 (IRD 6WD) Prep.&Submit Air Valves DN80 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13

 CS‐JNT‐M134 5 5 (IRD 6WD) Prep.&Submit Flow Monitoring Water Meter&Pressure Reducing Valve ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13

 CS‐JNT‐M136 5 5 (IRD 6WD) Prep.&Submit DN250/300 Washout, 40bar ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13

 CS‐JNT‐M138 5 5 (IRD 6WD) Prep.&Submit DN200/250 Washout, 40bar ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13

 CS‐JNT‐M149 5 5 (IRD 6WD) Prep.&Submit Check Valve&Stariner ‐ Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13

 CS‐JNT‐M125 0 0 (IRD 6WD) Approval of Steel Pipes 250mm&Fittings ‐Data Sheet&Certificates 6‐Dec‐12 6‐Dec‐12

 CS‐JNT‐M127 0 0 (IRD 6WD) Approval of Steel Pipes 300mm&Fittings ‐Data Sheet&Certificates 6‐Dec‐12 6‐Dec‐12

 CS‐JNT‐SD116 4 4 (IRD 6WD) Prep&Submit 250mm Pipes Installation Shop Drawing&Details (Sections) 8‐Dec‐12 12‐Dec‐12 10‐Dec‐12 15‐Dec‐12

 PCS‐JNT255 0 0 (IRD 6WD) Approval of Original CPM Construction Schedule 12‐Dec‐12* 12‐Dec‐12

 CS‐JNT‐M155 0 0 (IRD 6WD) Approval of Indentification Tape ‐ Sample 12‐Dec‐12 14‐Mar‐13

 CS‐JNT‐SD118 4 4 (IRD 6WD) Prep&Submit 300mm Pipes Installation Shop Drawing&Details (Sections) 13‐Dec‐12 17‐Dec‐12 16‐Dec‐12 20‐Dec‐12

 CS‐JNT‐M108 10 10 (IRD 6WD) Prep.&Submit Asphalt (1/2"&3/4") Mix Design 13‐Dec‐12 26‐Dec‐12 10‐Jan‐13 23‐Jan‐13

 CS‐JNT‐M112 10 10 (IRD 6WD) Prep.&Submit Chamber Cover ‐Details/Data Sheets 13‐Dec‐12 26‐Dec‐12 21‐May‐13 1‐Jun‐13

 CS‐JNT‐M110 10 10 (IRD 6WD) Prep.&Submit MC Material 13‐Dec‐12 26‐Dec‐12 13‐Jun‐13 24‐Jun‐13

 CS‐JNT‐SD120 10 10 (IRD 6WD) Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 19‐Dec‐12 3‐Jan‐13 6‐Feb‐13 18‐Feb‐13

 CS‐JNT‐M117 0 0 (IRD 6WD) Approval of Joints Coating Material & Application Procedures 20‐Dec‐12 14‐Mar‐13

 PRO‐JNT160 15 15 (IRD 6WD) Clearance & Delivery of 1st Order of Mat.from Factory to the Site‐1st 24‐Dec‐12 17‐Jan‐13 24‐Jan‐13 13‐Feb‐13

 CS‐JNT‐M118 10 10 (IRD 6WD) Prep.&Submit Welder Qualifications &Welding Procedure Details 27‐Dec‐12 13‐Jan‐13 27‐Jan‐13 9‐Feb‐13

 CS‐JNT‐M120 10 10 (IRD 6WD) Prep.&Submit of Chamber Ladder Details 27‐Dec‐12 13‐Jan‐13 21‐May‐13 1‐Jun‐13

 CS‐JNT‐M122 10 10 (IRD 6WD) Prep.&Submit Water Proofing Material ‐Data Sheet 27‐Dec‐12 13‐Jan‐13 21‐May‐13 1‐Jun‐13

 CS‐JNT‐SD122 10 10 (IRD 6WD) Prep&Submit Shop Drawing for Butterfly Valve Chamber 5‐Jan‐13 19‐Jan‐13 11‐May‐13 21‐May‐13

 CS‐JNT‐M103 0 0 (IRD 6WD) Approval of Proper Backfilling Material ‐Test Report/Soil Classification 13‐Jan‐13 23‐Jan‐13

 CS‐JNT‐M105 0 0 (IRD 6WD) Approval of Bedding Material ‐Test Report/Soil Classification 13‐Jan‐13 23‐Jan‐13

 CS‐JNT‐M115 0 0 (IRD 6WD) Approval of Base Course ‐Test Report 13‐Jan‐13 30‐Jul‐13

 CS‐JNT‐Mds100 7 7 (IRD 6WD) Prep.&Submit Pressure Pipes Testing,Flushing & Disinfection 14‐Jan‐13 23‐Jan‐13 14‐Jan‐13 23‐Jan‐13

 CS‐JNT‐M107 0 0 (IRD 6WD) Approval of Steel Reinforcement ‐Data Sheet/Certificates 14‐Jan‐13 20‐Jul‐13

 MS‐JNT‐020 0 0 (IRD 6WD) Material Approved & Available 17‐Jan‐13 18‐Feb‐13

 CS‐JNT‐M129 0 0 (IRD 6WD) Approval of Flanged Gate Valve 250mm PN40 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13

 CS‐JNT‐M131 0 0 (IRD 6WD) Approval of Butterfly Valve 300mm PN40 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13

 CS‐JNT‐M133 0 0 (IRD 6WD) Approval of Air Valves DN80 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13

 CS‐JNT‐M135 0 0 (IRD 6WD) Approval of Flow Monitoring Water Meter&Pressure Reducing Valve‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13

 CS‐JNT‐M137 0 0 (IRD 6WD) Approval of DN250/300 Washout, 40bar ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13

 CS‐JNT‐M139 0 0 (IRD 6WD) Approval of DN200/250 Washout, 40bar ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13

 CS‐JNT‐M159 0 0 (IRD 6WD) Approval of Check Valve&Stariner ‐ Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13

 CS‐JNT‐SD117 0 0 (IRD 6WD) Approval of 250mm Pipes Installation Shop Drawing&Details (Sections) 21‐Jan‐13 14‐Mar‐13

 CS‐JNT‐SD106 10 10 (IRD 6WD) Prep&Submit Shop Drawing for Flow Monitoring&Connection Chamber 23‐Jan‐13 4‐Feb‐13 19‐Mar‐13 30‐Mar‐13



 CS‐JNT‐SD108 10 10 (IRD 6WD) Prep&Submit Shop Drawing for Wash Out Chamber‐DN250/300,DN200/250 23‐Jan‐13 4‐Feb‐13 18‐Apr‐13 29‐Apr‐13

 CS‐JNT‐SD102 10 10 (IRD 6WD) Prep&Submit Shop Drawing for Butterfly Valve Chamber 23‐Jan‐13 4‐Feb‐13 9‐May‐13 20‐May‐13

 CS‐JNT‐SD100 10 10 (IRD 6WD) Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 23‐Jan‐13 4‐Feb‐13 21‐May‐13 1‐Jun‐13

 CS‐JNT‐SD104 10 10 (IRD 6WD) Prep&Submit Shop Drawing for Air Valve Chamber 23‐Jan‐13 4‐Feb‐13 21‐May‐13 1‐Jun‐13

 EXE‐JNT‐000010 5 5 (IRD 6WD) Preparing Detours,Apply Traffic Control Plan&Israeli Coordination 24‐Jan‐13 30‐Jan‐13 24‐Jan‐13 30‐Jan‐13

 CS‐JNT‐SD119 0 0 (IRD 6WD) Approval of 300mm Pipes Installation Shop Drawing&Details (Sections) 27‐Jan‐13 30‐Jan‐13

 MS‐JNT‐030 0 0 (IRD 6WD) Start of SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 31‐Jan‐13 31‐Jan‐13

 EXE‐JNT‐000970 5 5 (IRD 6WD) Asphalt Saw Cut /  Ground Preparation 31‐Jan‐13 6‐Feb‐13 31‐Jan‐13 6‐Feb‐13

 CS‐JNT‐M113 0 0 (IRD 6WD) Approval of Chamber Cover ‐Details/Data Sheets 4‐Feb‐13 1‐Jul‐13

 CS‐JNT‐M109 0 0 (IRD 6WD) Approval of Asphalt (1/2"&3/4") Mix Design 4‐Feb‐13 30‐Jul‐13

 CS‐JNT‐M111 0 0 (IRD 6WD) Approval of MC Material 4‐Feb‐13 30‐Jul‐13

 CS‐JNT‐SD128 10 10 (IRD 6WD) Prep&Submit Shop Drawing for Wash Out Chamber 6‐Feb‐13 18‐Feb‐13 9‐May‐13 20‐May‐13

 CS‐JNT‐SD124 10 10 (IRD 6WD) Prep&Submit Shop Drawing for Air Valve Chamber 6‐Feb‐13 18‐Feb‐13 21‐May‐13 1‐Jun‐13

 PRO000100 30 30 (IRD 6WD) Supply All Needed Construction Material & Equipm 6‐Feb‐13 16‐Mar‐13 23‐Jul‐13 2‐Sep‐13

 EXE‐JNT‐000980 14 14 (IRD 6WD) Trench Excavation 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13

 EXE‐JNT‐000990 14 14 (IRD 6WD) Bedding 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13

 EXE‐JNT‐001000 14 14 (IRD 6WD) Lay & Install Steel Pipes,Con Enc.@St.0+986.29 & Backfilling 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13

 CS‐JNT‐SD121 0 0 (IRD 6WD) Approval of Shop Drawing for Flanged Gate Valve Chamber 10‐Feb‐13 1‐Jul‐13

 CS‐JNT‐SD110 10 10 (IRD 6WD) Prep.&Submit Concrete Formwork details & shop drawings 11‐Feb‐13 24‐Feb‐13 21‐May‐13 1‐Jun‐13

 CS‐JNT‐SD112 10 10 (IRD 6WD) Prep.&Submit Concrete Encasement & Anchor Blocks Shopdrawing&Details 11‐Feb‐13 24‐Feb‐13 5‐Jun‐13 16‐Jun‐13

 CS‐JNT‐M119 0 0 (IRD 6WD) Approval of Welder Qualifications &Welding Procedure Details 18‐Feb‐13 14‐Mar‐13

 CS‐JNT‐M121 0 0 (IRD 6WD) Approval of Chamber Ladder Details 18‐Feb‐13 1‐Jul‐13

 CS‐JNT‐M123 0 0 (IRD 6WD) Approval of Water Proofing Material ‐Data Sheet 18‐Feb‐13 1‐Jul‐13

 EXE‐JNT‐000520 5 5 (IRD 6WD) Asphalt Saw Cut /  Ground Preparation 20‐Feb‐13 25‐Feb‐13 20‐Feb‐13 25‐Feb‐13

 CS‐JNT‐SD123 0 0 (IRD 6WD) Approval of Shop Drawing for Butterfly Valve Chamber 24‐Feb‐13 20‐Jun‐13

 MS‐JNT‐040 0 0 (IRD 6WD) Start of SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 27‐Feb‐13 27‐Feb‐13

 EXE‐JNT‐000530 14 14 (IRD 6WD) Trench Excavation 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13

 EXE‐JNT‐000540 14 14 (IRD 6WD) Bedding 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13

 EXE‐JNT‐000550 14 14 (IRD 6WD) Lay & Install Steel Pipes & Backfilling 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13

 EXE‐JNT‐001010 10 10 (IRD 6WD) AR/AV Chamber @ St.0+986.29 27‐Feb‐13 10‐Mar‐13 1‐Jun‐13 11‐Jun‐13

 CS‐JNT‐Mds110 0 0 (IRD 6WD) Approval of Pressure Pipes Testing,Flushing & Disinfection 28‐Feb‐13 29‐Jun‐13

 EXE‐JNT‐000050 5 5 (IRD 6WD) Asphalt Saw Cut /  Ground Preparation 9‐Mar‐13 13‐Mar‐13 10‐Mar‐13 14‐Mar‐13

 MS‐JNT‐050 0 0 (IRD 6WD) Start of SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 9‐Mar‐13 16‐Mar‐13

 EXE‐JNT‐1430 10 10 (IRD 6WD) AR/AV Chamber @ St.0+986.29 11‐Mar‐13 21‐Mar‐13 12‐Jun‐13 23‐Jun‐13

 CS‐JNT‐SD107 0 0 (IRD 6WD) Approval of Shop Drawing for Flow Monitoring&Connection Chamber 11‐Mar‐13 29‐Apr‐13

 CS‐JNT‐SD109 0 0 (IRD 6WD) Approval of Shop Drawing for Wash Out Chamber‐DN250/300,DN200/250 11‐Mar‐13 30‐May‐13

 CS‐JNT‐SD103 0 0 (IRD 6WD) Approval of Shop Drawing for Butterfly Valve Chamber 11‐Mar‐13 29‐Jun‐13

 CS‐JNT‐SD101 0 0 (IRD 6WD) Approval of Shop Drawing for Flanged Gate Valve Chamber 11‐Mar‐13 1‐Jul‐13

 CS‐JNT‐SD105 0 0 (IRD 6WD) Approval of Shop Drawing for Air Valve Chamber 11‐Mar‐13 1‐Jul‐13

 PRO‐JNT130 50 50 (IRD 6WD) 2nd Order & Manufacture of Valves 12‐Mar‐13 9‐May‐13 12‐Mar‐13 9‐May‐13

 PRO‐JNT161 7 7 (IRD 6WD) Clearance & Delivery of 1st Order of Mat.from Factory to the Site‐2nd 12‐Mar‐13 19‐Mar‐13 24‐Mar‐13 31‐Mar‐13

 CS‐JNT‐SD126 10 10 (IRD 6WD) Prep&Submit Shop Drawing for Flow Monitoring Chamber 12‐Mar‐13 23‐Mar‐13 30‐Apr‐13 12‐May‐13

 EXE‐JNT‐001020 10 10 (IRD 6WD) W.O. Chamber @ St.0+973.15 12‐Mar‐13 23‐Mar‐13 1‐Jun‐13 11‐Jun‐13

 EXE‐JNT‐001030 10 10 (IRD 6WD) 80 AR/AV Chamber @ St.0+041.08 12‐Mar‐13 23‐Mar‐13 1‐Jun‐13 11‐Jun‐13

 EXE‐JNT‐000060 14 14 (IRD 6WD) Trench Excavation 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13

 EXE‐JNT‐000070 14 14 (IRD 6WD) Bedding 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13

 EXE‐JNT‐000080 14 14 (IRD 6WD) Lay & Install Steel Pipes,Con Enc.@St.6+790.58,7+081 & Backfilling 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13

 EXE‐JNT‐000560 10 10 (IRD 6WD) AR/AV @ St.1+463.39 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13

 EXE‐JNT‐000570 10 10 (IRD 6WD) Butterfly Valve @ St.1+485.21 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13

 EXE‐JNT‐000580 10 10 (IRD 6WD) W.O.Chamber @ St.1+700.00 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13



 CS‐JNT‐SD114 10 10 (IRD 6WD) Prep.&Submit Access Road Pavement Repair&Reinstatement Shopdrawing&Details 21‐Mar‐13 1‐Apr‐13 13‐Jun‐13 24‐Jun‐13

 CS‐JNT‐SD129 0 0 (IRD 6WD) Approval of Shop Drawing for Wash Out Chamber 23‐Mar‐13 19‐Jun‐13

 CS‐JNT‐SD125 0 0 (IRD 6WD) Approval of Shop Drawing for Air Valve Chamber 23‐Mar‐13 1‐Jul‐13

 EXE‐JNT‐000170 5 5 (IRD 6WD) Asphalt Saw Cut /  Ground Preparation 24‐Mar‐13 28‐Mar‐13 28‐Mar‐13 2‐Apr‐13

 MS‐JNT‐060 0 0 (IRD 6WD) Start of SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 24‐Mar‐13 1‐Apr‐13

 EXE‐JNT‐1440 10 10 (IRD 6WD) W.O. Chamber @ St.0+973.15 24‐Mar‐13 3‐Apr‐13 12‐Jun‐13 23‐Jun‐13

 EXE‐JNT‐1450 10 10 (IRD 6WD) 80 AR/AV Chamber @ St.0+041.08 24‐Mar‐13 3‐Apr‐13 12‐Jun‐13 23‐Jun‐13

 EXE‐JNT‐1270 5 5 (IRD 6WD) AR/AV @ St.1+463.39 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13

 EXE‐JNT‐1280 5 5 (IRD 6WD) Butterfly Valve @ St.1+485.21 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13

 EXE‐JNT‐1290 5 5 (IRD 6WD) W.O.Chamber @ St.1+700.00 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13

 CS‐JNT‐SD111 0 0 (IRD 6WD) Approval of Concrete Formwork details & shop drawings 27‐Mar‐13 1‐Jul‐13

 CS‐JNT‐SD113 0 0 (IRD 6WD) Approval of Concrete Encasement & Anchor Blocks Shopdrawing&Details 27‐Mar‐13 20‐Jul‐13

 EXE‐JNT‐000090 2 2 (IRD 6WD) Reinforced Concrete Pipe Encasement As Per Engineer Instruction 28‐Mar‐13 30‐Mar‐13 20‐Jul‐13 23‐Jul‐13

 EXE‐JNT‐000180 14 14 (IRD 6WD) Trench Excavation 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13

 EXE‐JNT‐000190 14 14 (IRD 6WD) Bedding 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13

 EXE‐JNT‐000200 14 14 (IRD 6WD) Lay & Install Steel Pipes,Con Enc.@St.7+674,7+974,8+243,8+436,8+797& Backfilling 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13

 EXE‐JNT‐000110 10 10 (IRD 6WD) W.O.Chamber @ St.6+803.76 1‐Apr‐13 11‐Apr‐13 20‐Jun‐13 1‐Jul‐13

 EXE‐JNT‐000100 10 10 (IRD 6WD) AR/AV @ St.6+790.58 1‐Apr‐13 11‐Apr‐13 2‐Jul‐13 15‐Jul‐13

 EXE‐JNT‐000590 7 7 (IRD 6WD) Sectional Testing (Pressure) 2‐Apr‐13 9‐Apr‐13 9‐Jul‐13 20‐Jul‐13

 EXE‐JNT‐000300 5 5 (IRD 6WD) Asphalt Saw Cut /  Ground Preparation 7‐Apr‐13 11‐Apr‐13 11‐Apr‐13 16‐Apr‐13

 MS‐JNT‐070 0 0 (IRD 6WD) Start of SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 7‐Apr‐13 17‐Apr‐13

 EXE‐JNT‐000240 10 10 (IRD 6WD) AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 13‐Apr‐13 23‐Apr‐13 30‐Jun‐13 11‐Jul‐13

 EXE‐JNT‐000250 10 10 (IRD 6WD) AR/AV @ St.8+620.10,ARV 13‐Apr‐13 23‐Apr‐13 30‐Jun‐13 11‐Jul‐13

 EXE‐JNT‐000120 10 10 (IRD 6WD) AR/AV @ St.7+081.00 13‐Apr‐13 23‐Apr‐13 2‐Jul‐13 15‐Jul‐13

 EXE‐JNT‐000130 10 10 (IRD 6WD) Gate Valve @ St.7+505.27 13‐Apr‐13 23‐Apr‐13 2‐Jul‐13 15‐Jul‐13

 EXE‐JNT‐000140 10 10 (IRD 6WD) W.O.@ St.7+550 13‐Apr‐13 23‐Apr‐13 8‐Jul‐13 23‐Jul‐13

 EXE‐JNT‐1075 5 5 (IRD 6WD) W.O.Chamber @ St.6+803.76 13‐Apr‐13 17‐Apr‐13 8‐Jul‐13 15‐Jul‐13

 EXE‐JNT‐1070 5 5 (IRD 6WD) AR/AV @ St.6+790.58 13‐Apr‐13 17‐Apr‐13 15‐Jul‐13 23‐Jul‐13

 EXE‐JNT‐000310 14 14 (IRD 6WD) Trench Excavation 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13

 EXE‐JNT‐000320 14 14 (IRD 6WD) Bedding 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13

 EXE‐JNT‐000330 14 14 (IRD 6WD) Lay & Install Steel Pipes & Backfilling 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13

 EXE‐JNT‐000210 10 10 (IRD 6WD) AR/AV @ St.7+674.94 17‐Apr‐13 28‐Apr‐13 3‐Jul‐13 18‐Jul‐13

 EXE‐JNT‐000220 10 10 (IRD 6WD) AR/AV @ St.7+973.79 17‐Apr‐13 28‐Apr‐13 3‐Jul‐13 18‐Jul‐13

 EXE‐JNT‐000380 5 5 (IRD 6WD) Asphalt Saw Cut /  Ground Preparation 20‐Apr‐13 24‐Apr‐13 24‐Apr‐13 29‐Apr‐13

 MS‐JNT‐080 0 0 (IRD 6WD) Start of SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MM 20‐Apr‐13 5‐May‐13

 CS‐JNT‐SD127 0 0 (IRD 6WD) Approval of Shop Drawing for Flow Monitoring Chamber 22‐Apr‐13 11‐Jun‐13

 EXE‐JNT‐001040 10 10 (IRD 6WD) Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA Main Connection) 23‐Apr‐13 5‐May‐13 12‐Jun‐13 23‐Jun‐13

 EXE‐JNT‐000260 10 10 (IRD 6WD) Gate Valve @ St.8+650.00 24‐Apr‐13 6‐May‐13 13‐Jul‐13 28‐Jul‐13

 EXE‐JNT‐000270 10 10 (IRD 6WD) W.O. Chamber @ St.8+692.37 24‐Apr‐13 6‐May‐13 13‐Jul‐13 28‐Jul‐13

 EXE‐JNT‐1130 5 5 (IRD 6WD) AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 24‐Apr‐13 29‐Apr‐13 13‐Jul‐13 20‐Jul‐13

 EXE‐JNT‐1140 5 5 (IRD 6WD) AR/AV @ St.8+620.10,ARV 24‐Apr‐13 29‐Apr‐13 13‐Jul‐13 20‐Jul‐13

 EXE‐JNT‐1080 5 5 (IRD 6WD) AR/AV @ St.7+081.00 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13

 EXE‐JNT‐1090 5 5 (IRD 6WD) Gate Valve @ St.7+505.27 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13

 EXE‐JNT‐1100 5 5 (IRD 6WD) W.O.@ St.7+550 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13

 PRO‐JNT170 15 15 (IRD 6WD) Clearance & Delivery of 2nd Order of Mat.from Factory to the Site 28‐Apr‐13 15‐May‐13 28‐Apr‐13 15‐May‐13

 EXE‐JNT‐1110 5 5 (IRD 6WD) AR/AV @ St.7+674.94 29‐Apr‐13 5‐May‐13 20‐Jul‐13 28‐Jul‐13

 EXE‐JNT‐1120 5 5 (IRD 6WD) AR/AV @ St.7+973.79 29‐Apr‐13 5‐May‐13 20‐Jul‐13 28‐Jul‐13

 EXE‐JNT‐1150 5 5 (IRD 6WD) Gate Valve @ St.8+650.00 30‐Apr‐13 6‐May‐13 20‐Jul‐13 28‐Jul‐13

 EXE‐JNT‐1160 5 5 (IRD 6WD) W.O. Chamber @ St.8+692.37 30‐Apr‐13 6‐May‐13 20‐Jul‐13 28‐Jul‐13

 EXE‐JNT‐000150 5 5 (IRD 6WD) Sectional Testing (Pressure) 30‐Apr‐13 6‐May‐13 23‐Jul‐13 30‐Jul‐13



 CS‐JNT‐SD115 0 0 (IRD 6WD) Approval of Access Road Pavement Repair&Reinstatement Shopdrawing&Details 2‐May‐13 30‐Jul‐13

 EXE‐JNT‐000390 15 15 (IRD 6WD) Trench Excavation 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13

 EXE‐JNT‐000400 15 15 (IRD 6WD) Bedding 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13

 EXE‐JNT‐000410 15 15 (IRD 6WD) Lay & Install Steel Pipes & Backfilling 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13

 EXE‐JNT‐000340 10 10 (IRD 6WD) AR/AV @ St.9+176.64 5‐May‐13 15‐May‐13 3‐Jul‐13 16‐Jul‐13

 EXE‐JNT‐000350 10 10 (IRD 6WD) W.O.Chamber @ St.9+774.46 5‐May‐13 15‐May‐13 9‐Jul‐13 24‐Jul‐13

 EXE‐JNT‐1460 5 5 (IRD 6WD) Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA Main Connection) 6‐May‐13 11‐May‐13 24‐Jun‐13 29‐Jun‐13

 EXE‐JNT‐000280 5 5 (IRD 6WD) Sectional Testing (Pressure) 7‐May‐13 12‐May‐13 28‐Jul‐13 4‐Aug‐13

 EXE‐JNT‐001050 7 7 (IRD 6WD) Flushing, Disinfection & Pressure Testing 12‐May‐13 19‐May‐13 30‐Jun‐13 7‐Jul‐13

 EXE‐JNT‐000610 5 5 (IRD 6WD) Asphalt Saw Cut /  Ground Preparation 16‐May‐13 21‐May‐13 16‐May‐13 21‐May‐13

 MS‐JNT‐090 0 0 (IRD 6WD) Start of SEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 16‐May‐13 22‐May‐13

 EXE‐JNT‐1170 5 5 (IRD 6WD) AR/AV @ St.9+176.64 16‐May‐13 21‐May‐13 24‐Jul‐13 1‐Aug‐13

 EXE‐JNT‐1180 5 5 (IRD 6WD) W.O.Chamber @ St.9+774.46 16‐May‐13 21‐May‐13 24‐Jul‐13 1‐Aug‐13

 EXE‐JNT‐001060 8 8 (IRD 6WD) Road Repair,Reinstatement & Pavement 20‐May‐13 28‐May‐13 8‐Jul‐13 20‐Jul‐13

 EXE‐JNT‐000620 12 12 (IRD 6WD) Trench Excavation 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13

 EXE‐JNT‐000630 12 12 (IRD 6WD) Bedding 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13

 EXE‐JNT‐000640 12 12 (IRD 6WD) Lay & Install Steel Pipes,Con Enc.@(St.2+806.05,3+150) & Backfilling 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13

 EXE‐JNT‐000420 10 10 (IRD 6WD) AR/AV Chamber @ St.10+126.86 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13

 EXE‐JNT‐000430 10 10 (IRD 6WD) AR/AV Chamber @ St.10+237.41 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13

 EXE‐JNT‐000440 10 10 (IRD 6WD) AR/AV Chamber @ St.10+284.94 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13

 EXE‐JNT‐000415 10 10 (IRD 6WD) KHARAS CONNECTION CHAMBER @10+040 22‐May‐13 2‐Jun‐13 28‐Jul‐13 13‐Aug‐13

 EXE‐JNT‐000360 5 5 (IRD 6WD) Sectional Testing (Pressure) 22‐May‐13 27‐May‐13 1‐Aug‐13 7‐Aug‐13

 MS‐JNT‐120 0 0 (IRD 6WD) Finish of SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 28‐May‐13 2‐Sep‐13

 EXE‐JNT‐000600 7 7 (IRD 6WD) Road Reinstatement & Pavement 29‐May‐13 5‐Jun‐13 20‐Jul‐13 30‐Jul‐13

 EXE‐JNT‐000710 5 5 (IRD 6WD) Asphalt Saw Cut /  Ground Preparation 30‐May‐13 4‐Jun‐13 30‐May‐13 4‐Jun‐13

 MS‐JNT‐100 0 0 (IRD 6WD) Start of SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 30‐May‐13 5‐Jun‐13

 EXE‐JNT‐000450 10 10 (IRD 6WD) W.O. Chamber @ St.10+477.12 3‐Jun‐13 13‐Jun‐13 30‐Jun‐13 11‐Jul‐13

 EXE‐JNT‐1190 5 5 (IRD 6WD) AR/AV Chamber @ St.10+126.86 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13

 EXE‐JNT‐1200 5 5 (IRD 6WD) AR/AV Chamber @ St.10+237.41 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13

 EXE‐JNT‐1210 5 5 (IRD 6WD) AR/AV Chamber @ St.10+284.94 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13

 EXE‐JNT‐1185 5 5 (IRD 6WD) KHARAS CONNECTION CHAMBER @10+040 3‐Jun‐13 8‐Jun‐13 14‐Aug‐13 19‐Aug‐13

 EXE‐JNT‐000720 12 12 (IRD 6WD) Trench Excavation 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13

 EXE‐JNT‐000730 12 12 (IRD 6WD) Bedding 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13

 EXE‐JNT‐000740 12 12 (IRD 6WD) Lay & Install Steel Pipes,Con Enc.@St.3+805,4+538 & Backfilling 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13

 EXE‐JNT‐000650 10 10 (IRD 6WD) AR/AV Chamber @2+327.90 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13

 EXE‐JNT‐000660 10 10 (IRD 6WD) AR/AV Chamber @2+806.05 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13

 EXE‐JNT‐000670 10 10 (IRD 6WD) Gate Valve @ 3+130.58 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13

 EXE‐JNT‐000680 10 10 (IRD 6WD) W.O.Chamber @ St.3+160.54 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13

 EXE‐JNT‐000655 10 10 (IRD 6WD) KHERBET AD‐DEIR Connection Chamber @2+715 5‐Jun‐13 16‐Jun‐13 4‐Jul‐13 18‐Jul‐13

 MS‐JNT‐130 0 0 (IRD 6WD) Finish of SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 5‐Jun‐13 2‐Sep‐13

 EXE‐JNT‐000160 3 3 (IRD 6WD) Road Reinstatement 6‐Jun‐13 9‐Jun‐13 31‐Jul‐13 4‐Aug‐13

 MS‐JNT‐140 0 0 (IRD 6WD) Finish of SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 9‐Jun‐13 2‐Sep‐13

 EXE‐JNT‐000290 3 3 (IRD 6WD) Road Reinstatement & Pavement 10‐Jun‐13 12‐Jun‐13 4‐Aug‐13 7‐Aug‐13

 EXE‐JNT‐000800 5 5 (IRD 6WD) Asphalt Saw Cut /  Ground Preparation 12‐Jun‐13 17‐Jun‐13 12‐Jun‐13 17‐Jun‐13

 MS‐JNT‐110 0 0 (IRD 6WD) Start of SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 12‐Jun‐13 19‐Jun‐13

 MS‐JNT‐150 0 0 (IRD 6WD) Finish of SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 12‐Jun‐13 2‐Sep‐13

 EXE‐JNT‐000370 5 5 (IRD 6WD) Road Reinstatement & Pavement 13‐Jun‐13 18‐Jun‐13 12‐Aug‐13 17‐Aug‐13

 EXE‐JNT‐000460 10 10 (IRD 6WD) Gate Valve Chamber @ St.10+507.12 15‐Jun‐13 25‐Jun‐13 13‐Jul‐13 28‐Jul‐13

 EXE‐JNT‐000470 10 10 (IRD 6WD) AR/AV Chamber @ St.10+551.41 15‐Jun‐13 25‐Jun‐13 13‐Jul‐13 28‐Jul‐13

 EXE‐JNT‐1220 5 5 (IRD 6WD) W.O. Chamber @ St.10+477.12 15‐Jun‐13 19‐Jun‐13 28‐Jul‐13 4‐Aug‐13



 EXE‐JNT‐000750 10 10 (IRD 6WD) AR/AV @ St.3+805.66 17‐Jun‐13 27‐Jun‐13 10‐Jul‐13 25‐Jul‐13

 EXE‐JNT‐000760 10 10 (IRD 6WD) AR/AV @ St.4+225.94 17‐Jun‐13 27‐Jun‐13 10‐Jul‐13 25‐Jul‐13

 EXE‐JNT‐1300 5 5 (IRD 6WD) AR/AV Chamber @2+327.90 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13

 EXE‐JNT‐1310 5 5 (IRD 6WD) AR/AV Chamber @2+806.05 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13

 EXE‐JNT‐1320 5 5 (IRD 6WD) Gate Valve @ 3+130.58 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13

 EXE‐JNT‐1330 5 5 (IRD 6WD) W.O.Chamber @ St.3+160.54 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13

 EXE‐JNT‐1305 5 5 (IRD 6WD) KHERBET AD‐DEIR Connection Chamber @2+715 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13

 MS‐JNT‐160 0 0 (IRD 6WD) Finish of SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 18‐Jun‐13 2‐Sep‐13

 EXE‐JNT‐000810 12 12 (IRD 6WD) Trench Excavation 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13

 EXE‐JNT‐000820 12 12 (IRD 6WD) Bedding 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13

 EXE‐JNT‐000830 12 12 (IRD 6WD) Lay & Install Steel Pipes Con Enc.@St.4+902,5+360,5+541 & Backfilling 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13

 EXE‐JNT‐000770 10 10 (IRD 6WD) Gate Valve @ St.4+506.03 19‐Jun‐13 30‐Jun‐13 17‐Jul‐13 1‐Aug‐13

 EXE‐JNT‐000480 10 10 (IRD 6WD) W.O. Chamber @ 10+774.58 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13

 EXE‐JNT‐000490 10 10 (IRD 6WD) AR/AV Chamber @ 11+200.10 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13

 EXE‐JNT‐001340 10 10 (IRD 6WD) 300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+355 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13

 EXE‐JNT‐1230 5 5 (IRD 6WD) Gate Valve Chamber @ St.10+507.12 26‐Jun‐13 1‐Jul‐13 4‐Aug‐13 13‐Aug‐13

 EXE‐JNT‐1240 5 5 (IRD 6WD) AR/AV Chamber @ St.10+551.41 26‐Jun‐13 1‐Jul‐13 4‐Aug‐13 13‐Aug‐13

 EXE‐JNT‐000690 7 7 (IRD 6WD) Sectional Testing (Pressure) 29‐Jun‐13 6‐Jul‐13 27‐Jul‐13 5‐Aug‐13

 EXE‐JNT‐1350 5 5 (IRD 6WD) AR/AV @ St.3+805.66 29‐Jun‐13 3‐Jul‐13 1‐Aug‐13 7‐Aug‐13

 EXE‐JNT‐1360 5 5 (IRD 6WD) AR/AV @ St.4+225.94 29‐Jun‐13 3‐Jul‐13 1‐Aug‐13 7‐Aug‐13

 EXE‐JNT‐000870 2 2 (IRD 6WD) Asphalt Saw Cut /  Ground Preparation 1‐Jul‐13 2‐Jul‐13 1‐Jul‐13 2‐Jul‐13

 MS‐JNT‐115 0 0 (IRD 6WD) Start of SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 1‐Jul‐13 3‐Jul‐13

 EXE‐JNT‐1370 5 5 (IRD 6WD) Gate Valve @ St.4+506.03 1‐Jul‐13 6‐Jul‐13 1‐Aug‐13 7‐Aug‐13

 EXE‐JNT‐000880 6 6 (IRD 6WD) Trench Excavation 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13

 EXE‐JNT‐000890 6 6 (IRD 6WD) Bedding 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13

 EXE‐JNT‐000900 6 6 (IRD 6WD) Lay & Install Steel Pipes Con Enc.@St.6+001.29,6+307 & Backfilling 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13

 EXE‐JNT‐000840 10 10 (IRD 6WD) AR/AV @ St.5+360 3‐Jul‐13 16‐Jul‐13 22‐Jul‐13 5‐Aug‐13

 EXE‐JNT‐000700 7 7 (IRD 6WD) Road Reinstatement & Pavement 7‐Jul‐13 16‐Jul‐13 5‐Aug‐13 17‐Aug‐13

 EXE‐JNT‐000780 5 5 (IRD 6WD) Sectional Testing (Pressure) 7‐Jul‐13 14‐Jul‐13 12‐Aug‐13 17‐Aug‐13

 EXE‐JNT‐1250 5 5 (IRD 6WD) W.O. Chamber @ 10+774.58 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13

 EXE‐JNT‐1260 5 5 (IRD 6WD) AR/AV Chamber @ 11+200.10 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13

 EXE‐JNT‐1470 5 5 (IRD 6WD) 300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+355 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13

 EXE‐JNT‐000910 10 10 (IRD 6WD) W.O. Chamber @ St.5+887.30 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13

 EXE‐JNT‐000920 10 10 (IRD 6WD) Gate Valve Chamber @ St.5+926.10 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13

 EXE‐JNT‐000930 10 10 (IRD 6WD) AR/AV Chamber @ St.6+001.53 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13

 EXE‐JNT‐000500 6 6 (IRD 6WD) Sectional Testing (Pressure) 15‐Jul‐13 24‐Jul‐13 20‐Aug‐13 26‐Aug‐13

 MS‐JNT‐180 0 0 (IRD 6WD) Finish ofSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 16‐Jul‐13 2‐Sep‐13

 EXE‐JNT‐1380 5 5 (IRD 6WD) AR/AV @ St.5+360 17‐Jul‐13 24‐Jul‐13 5‐Aug‐13 14‐Aug‐13

 EXE‐JNT‐000790 3 3 (IRD 6WD) Road Reinstatement & Pavement 17‐Jul‐13 21‐Jul‐13 18‐Aug‐13 20‐Aug‐13

 MS‐JNT‐190 0 0 (IRD 6WD) Finish of SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 21‐Jul‐13 2‐Sep‐13

 EXE‐JNT‐000850 5 5 (IRD 6WD) Sectional Testing (Pressure) 24‐Jul‐13 1‐Aug‐13 15‐Aug‐13 20‐Aug‐13

 EXE‐JNT‐000510 6 6 (IRD 6WD) Road Reinstatement & Pavement 24‐Jul‐13 3‐Aug‐13 27‐Aug‐13 2‐Sep‐13

 EXE‐JNT‐000940 10 10 (IRD 6WD) AR/AV Chamber @ St.6+306.92 27‐Jul‐13 12‐Aug‐13 27‐Jul‐13 12‐Aug‐13

 EXE‐JNT‐1390 5 5 (IRD 6WD) W.O. Chamber @ St.5+887.30 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13

 EXE‐JNT‐1400 5 5 (IRD 6WD) Gate Valve Chamber @ St.5+926.10 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13

 EXE‐JNT‐1410 5 5 (IRD 6WD) AR/AV Chamber @ St.6+001.53 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13

 EXE‐JNT‐000860 3 3 (IRD 6WD) Road Reinstatement & Pavement 1‐Aug‐13 5‐Aug‐13 21‐Aug‐13 24‐Aug‐13

 MS‐JNT‐170 0 0 (IRD 6WD) Finish of SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MM 3‐Aug‐13 2‐Sep‐13

 MS‐JNT‐200 0 0 (IRD 6WD) Finish of SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 5‐Aug‐13 2‐Sep‐13

 EXE‐JNT‐1420 5 5 (IRD 6WD) AR/AV Chamber @ St.6+306.92 13‐Aug‐13 18‐Aug‐13 13‐Aug‐13 18‐Aug‐13



 EXE‐JNT‐000950 7 7 (IRD 6WD) Flushing, Disinfection & Pressure Testing 19‐Aug‐13 26‐Aug‐13 19‐Aug‐13 26‐Aug‐13

 EXE‐JNT‐000960 6 6 (IRD 6WD) Road Reinstatement & Pavement (2nd Stage&Final) 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13

 Training‐JNT‐0010 6 6 (IRD 6WD) Proper Training for All System According to Section 01670 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13

 Testing,Co‐JNT‐00 6 6 (IRD 6WD) Commissioning & Start Up Phase for All System 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13

 MS‐JNT‐205 0 0 (IRD 6WD) Finish of SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 2‐Sep‐13 2‐Sep‐13

 DEM‐010 5 5 (IRD 6WD) Initial Snags List,Walkthrough 3‐Sep‐13 8‐Sep‐13 3‐Sep‐13 8‐Sep‐13

 DEM‐030 10 10 (IRD 6WD) Summary of Demobilization 3‐Sep‐13 14‐Sep‐13 3‐Sep‐13 14‐Sep‐13

 PS‐JNT100 11 11 (IRD 6WD) Submit Warranties to USAID 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13

 PS‐JNT110 11 11 (IRD 6WD) Submit Final Acceptance Certificates 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13

 DEM‐020 5 5 (IRD 6WD) Final Snags List & Handing Over 9‐Sep‐13 14‐Sep‐13 9‐Sep‐13 14‐Sep‐13

 PS‐JNT120 11 11 (IRD 6WD) Submit Release of Liens, Waiver of Debts and Claim letter Against Government 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13

 PS‐JNT130 11 11 (IRD 6WD) Submit Final Payements 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13

 PS‐JNT140 11 11 (IRD 6WD) Submit Final Reports 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13

 PS‐JNT150 11 11 (IRD 6WD) Submit As Built Drawings 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13

 PS‐JNT160 11 11 (IRD 6WD) Submit Final Operation&Maintenance Manual (O&M) 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13

 PS‐JNT170 11 11 (IRD 6WD) Submit Spare Parts 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13

 PS‐JNT180 11 11 (IRD 6WD) Submit Clearance Certificates from Local Entities/Authorities Involved 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13

 MS‐JNT‐210 0 0 (IRD 6WD) End of the Project (Completion Date) 21‐Sep‐13* 21‐Sep‐13



hedule Report ‐ Sorted by Activity ID
Activity ID Orig Dur Rem Dur Calendar % Activity Name Early     Start Early   Finish Late   Start Late Finish Total Float

 CS‐JNT‐M100 10 10 (IRD 6WD) 0 Prep.&Submit Concrete Mix Design B200,B250&B300 14‐Oct‐12 24‐Oct‐12 1‐Dec‐12 13‐Dec‐12 37

 CS‐JNT‐M101 0 0 (IRD 6WD) 0 Approval of Concrete Mix Design B200,B250&B300 28‐Nov‐12 23‐Jan‐13 37

 CS‐JNT‐M102 10 10 (IRD 6WD) 0 Prep.&Submitt of Proper Backfilling Material ‐Test Report/Soil Classification 22‐Nov‐12 3‐Dec‐12 1‐Dec‐12 13‐Dec‐12 7

 CS‐JNT‐M103 0 0 (IRD 6WD) 0 Approval of Proper Backfilling Material ‐Test Report/Soil Classification 13‐Jan‐13 23‐Jan‐13 7

 CS‐JNT‐M104 10 10 (IRD 6WD) 0 Prep.&Submitt Bedding Material ‐Test Report/Soil Classification 22‐Nov‐12 3‐Dec‐12 1‐Dec‐12 13‐Dec‐12 7

 CS‐JNT‐M105 0 0 (IRD 6WD) 0 Approval of Bedding Material ‐Test Report/Soil Classification 13‐Jan‐13 23‐Jan‐13 7

 CS‐JNT‐M106 10 10 (IRD 6WD) 0 Prep.&Submit Steel Reinforcement ‐Data Sheet/Certificates 24‐Nov‐12 5‐Dec‐12 10‐Jan‐13 23‐Jan‐13 32

 CS‐JNT‐M107 0 0 (IRD 6WD) 0 Approval of Steel Reinforcement ‐Data Sheet/Certificates 14‐Jan‐13 20‐Jul‐13 149

 CS‐JNT‐M108 10 10 (IRD 6WD) 0 Prep.&Submit Asphalt (1/2"&3/4") Mix Design 13‐Dec‐12 26‐Dec‐12 10‐Jan‐13 23‐Jan‐13 17

 CS‐JNT‐M109 0 0 (IRD 6WD) 0 Approval of Asphalt (1/2"&3/4") Mix Design 4‐Feb‐13 30‐Jul‐13 141

 CS‐JNT‐M110 10 10 (IRD 6WD) 0 Prep.&Submit MC Material 13‐Dec‐12 26‐Dec‐12 13‐Jun‐13 24‐Jun‐13 141

 CS‐JNT‐M111 0 0 (IRD 6WD) 0 Approval of MC Material 4‐Feb‐13 30‐Jul‐13 141

 CS‐JNT‐M112 10 10 (IRD 6WD) 0 Prep.&Submit Chamber Cover ‐Details/Data Sheets 13‐Dec‐12 26‐Dec‐12 21‐May‐13 1‐Jun‐13 121

 CS‐JNT‐M113 0 0 (IRD 6WD) 0 Approval of Chamber Cover ‐Details/Data Sheets 4‐Feb‐13 1‐Jul‐13 121

 CS‐JNT‐M114 10 10 (IRD 6WD) 0 Prep.&Submit Base Course ‐Test Report 22‐Nov‐12 3‐Dec‐12 10‐Jan‐13 23‐Jan‐13 33

 CS‐JNT‐M115 0 0 (IRD 6WD) 0 Approval of Base Course ‐Test Report 13‐Jan‐13 30‐Jul‐13 157

 CS‐JNT‐M116 10 10 (IRD 6WD) 0 Prep.&Submit Joints Coating Material & Application Procedures 6‐Nov‐12 17‐Nov‐12 10‐Jan‐13 23‐Jan‐13 47

 CS‐JNT‐M117 0 0 (IRD 6WD) 0 Approval of Joints Coating Material & Application Procedures 20‐Dec‐12 14‐Mar‐13 59

 CS‐JNT‐M118 10 10 (IRD 6WD) 0 Prep.&Submit Welder Qualifications &Welding Procedure Details 27‐Dec‐12 13‐Jan‐13 27‐Jan‐13 9‐Feb‐13 19

 CS‐JNT‐M119 0 0 (IRD 6WD) 0 Approval of Welder Qualifications &Welding Procedure Details 18‐Feb‐13 14‐Mar‐13 19

 CS‐JNT‐M120 10 10 (IRD 6WD) 0 Prep.&Submit of Chamber Ladder Details 27‐Dec‐12 13‐Jan‐13 21‐May‐13 1‐Jun‐13 111

 CS‐JNT‐M121 0 0 (IRD 6WD) 0 Approval of Chamber Ladder Details 18‐Feb‐13 1‐Jul‐13 111

 CS‐JNT‐M122 10 10 (IRD 6WD) 0 Prep.&Submit Water Proofing Material ‐Data Sheet 27‐Dec‐12 13‐Jan‐13 21‐May‐13 1‐Jun‐13 111

 CS‐JNT‐M123 0 0 (IRD 6WD) 0 Approval of Water Proofing Material ‐Data Sheet 18‐Feb‐13 1‐Jul‐13 111

 CS‐JNT‐M124 10 10 (IRD 6WD) 0 Prep.&Submit Steel Pipes 250mm&Fittings ‐Data Sheet&Certificates 21‐Oct‐12 5‐Nov‐12 21‐Oct‐12 5‐Nov‐12 0

 CS‐JNT‐M125 0 0 (IRD 6WD) 0 Approval of Steel Pipes 250mm&Fittings ‐Data Sheet&Certificates 6‐Dec‐12 6‐Dec‐12 0

 CS‐JNT‐M126 10 10 (IRD 6WD) 0 Prep.&Submit Steel Pipes 300mm&Fittings ‐Data Sheet&Certificates 21‐Oct‐12 5‐Nov‐12 21‐Oct‐12 5‐Nov‐12 0

 CS‐JNT‐M127 0 0 (IRD 6WD) 0 Approval of Steel Pipes 300mm&Fittings ‐Data Sheet&Certificates 6‐Dec‐12 6‐Dec‐12 0

 CS‐JNT‐M128 5 5 (IRD 6WD) 0 Prep.&Submit Flanged Gate Valve 250mm PN40 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M129 0 0 (IRD 6WD) 0 Approval of Flanged Gate Valve 250mm PN40 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M130 5 5 (IRD 6WD) 0 Prep.&Submit Butterfly Valve 300mm PN40 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M131 0 0 (IRD 6WD) 0 Approval of Butterfly Valve 300mm PN40 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M132 5 5 (IRD 6WD) 0 Prep.&Submit Air Valves DN80 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M133 0 0 (IRD 6WD) 0 Approval of Air Valves DN80 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M134 5 5 (IRD 6WD) 0 Prep.&Submit Flow Monitoring Water Meter&Pressure Reducing Valve ‐Data Sheet& 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M135 0 0 (IRD 6WD) 0 Approval of Flow Monitoring Water Meter&Pressure Reducing Valve‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M136 5 5 (IRD 6WD) 0 Prep.&Submit DN250/300 Washout, 40bar ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M137 0 0 (IRD 6WD) 0 Approval of DN250/300 Washout, 40bar ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M138 5 5 (IRD 6WD) 0 Prep.&Submit DN200/250 Washout, 40bar ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M139 0 0 (IRD 6WD) 0 Approval of DN200/250 Washout, 40bar ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M145 10 10 (IRD 6WD) 0 Prep.&Submit Indentification Tape ‐ Sample 30‐Oct‐12 10‐Nov‐12 10‐Jan‐13 23‐Jan‐13 53

 CS‐JNT‐M149 5 5 (IRD 6WD) 0 Prep.&Submit Check Valve&Stariner ‐ Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M155 0 0 (IRD 6WD) 0 Approval of Indentification Tape ‐ Sample 12‐Dec‐12 14‐Mar‐13 65

 CS‐JNT‐M159 0 0 (IRD 6WD) 0 Approval of Check Valve&Stariner ‐ Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐Mds090 7 7 (IRD 6WD) 0 Prep&Submit Trench Excavation Safety Plan 14‐Oct‐12 21‐Oct‐12 5‐Dec‐12 13‐Dec‐12 40

 CS‐JNT‐Mds095 0 0 (IRD 6WD) 0 Approval of Trench Excavation Safety Plan 25‐Nov‐12 23‐Jan‐13 40

 CS‐JNT‐Mds100 7 7 (IRD 6WD) 0 Prep.&Submit Pressure Pipes Testing,Flushing & Disinfection 14‐Jan‐13 23‐Jan‐13 14‐Jan‐13 23‐Jan‐13 0

 CS‐JNT‐Mds110 0 0 (IRD 6WD) 0 Approval of Pressure Pipes Testing,Flushing & Disinfection 28‐Feb‐13 29‐Jun‐13 102



 CS‐JNT‐SD100 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 23‐Jan‐13 4‐Feb‐13 21‐May‐13 1‐Jun‐13 95

 CS‐JNT‐SD101 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Flanged Gate Valve Chamber 11‐Mar‐13 1‐Jul‐13 95

 CS‐JNT‐SD102 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Butterfly Valve Chamber 23‐Jan‐13 4‐Feb‐13 9‐May‐13 20‐May‐13 85

 CS‐JNT‐SD103 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Butterfly Valve Chamber 11‐Mar‐13 29‐Jun‐13 93

 CS‐JNT‐SD104 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Air Valve Chamber 23‐Jan‐13 4‐Feb‐13 21‐May‐13 1‐Jun‐13 95

 CS‐JNT‐SD105 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Air Valve Chamber 11‐Mar‐13 1‐Jul‐13 95

 CS‐JNT‐SD106 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Flow Monitoring&Connection Chamber 23‐Jan‐13 4‐Feb‐13 19‐Mar‐13 30‐Mar‐13 42

 CS‐JNT‐SD107 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Flow Monitoring&Connection Chamber 11‐Mar‐13 29‐Apr‐13 42

 CS‐JNT‐SD108 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Wash Out Chamber‐DN250/300,DN200/250 23‐Jan‐13 4‐Feb‐13 18‐Apr‐13 29‐Apr‐13 68

 CS‐JNT‐SD109 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Wash Out Chamber‐DN250/300,DN200/250 11‐Mar‐13 30‐May‐13 68

 CS‐JNT‐SD110 10 10 (IRD 6WD) 0 Prep.&Submit Concrete Formwork details & shop drawings 11‐Feb‐13 24‐Feb‐13 21‐May‐13 1‐Jun‐13 81

 CS‐JNT‐SD111 0 0 (IRD 6WD) 0 Approval of Concrete Formwork details & shop drawings 27‐Mar‐13 1‐Jul‐13 81

 CS‐JNT‐SD112 10 10 (IRD 6WD) 0 Prep.&Submit Concrete Encasement & Anchor Blocks Shopdrawing&Details 11‐Feb‐13 24‐Feb‐13 5‐Jun‐13 16‐Jun‐13 94

 CS‐JNT‐SD113 0 0 (IRD 6WD) 0 Approval of Concrete Encasement & Anchor Blocks Shopdrawing&Details 27‐Mar‐13 20‐Jul‐13 94

 CS‐JNT‐SD114 10 10 (IRD 6WD) 0 Prep.&Submit Access Road Pavement Repair&Reinstatement Shopdrawing&Details 21‐Mar‐13 1‐Apr‐13 13‐Jun‐13 24‐Jun‐13 71

 CS‐JNT‐SD115 0 0 (IRD 6WD) 0 Approval of Access Road Pavement Repair&Reinstatement Shopdrawing&Details 2‐May‐13 30‐Jul‐13 71

 CS‐JNT‐SD116 4 4 (IRD 6WD) 0 Prep&Submit 250mm Pipes Installation Shop Drawing&Details (Sections) 8‐Dec‐12 12‐Dec‐12 10‐Dec‐12 15‐Dec‐12 2

 CS‐JNT‐SD117 0 0 (IRD 6WD) 0 Approval of 250mm Pipes Installation Shop Drawing&Details (Sections) 21‐Jan‐13 14‐Mar‐13 39

 CS‐JNT‐SD118 4 4 (IRD 6WD) 0 Prep&Submit 300mm Pipes Installation Shop Drawing&Details (Sections) 13‐Dec‐12 17‐Dec‐12 16‐Dec‐12 20‐Dec‐12 2

 CS‐JNT‐SD119 0 0 (IRD 6WD) 0 Approval of 300mm Pipes Installation Shop Drawing&Details (Sections) 27‐Jan‐13 30‐Jan‐13 2

 CS‐JNT‐SD120 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 19‐Dec‐12 3‐Jan‐13 6‐Feb‐13 18‐Feb‐13 32

 CS‐JNT‐SD121 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Flanged Gate Valve Chamber 10‐Feb‐13 1‐Jul‐13 117

 CS‐JNT‐SD122 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Butterfly Valve Chamber 5‐Jan‐13 19‐Jan‐13 11‐May‐13 21‐May‐13 98

 CS‐JNT‐SD123 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Butterfly Valve Chamber 24‐Feb‐13 20‐Jun‐13 98

 CS‐JNT‐SD124 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Air Valve Chamber 6‐Feb‐13 18‐Feb‐13 21‐May‐13 1‐Jun‐13 85

 CS‐JNT‐SD125 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Air Valve Chamber 23‐Mar‐13 1‐Jul‐13 85

 CS‐JNT‐SD126 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Flow Monitoring Chamber 12‐Mar‐13 23‐Mar‐13 30‐Apr‐13 12‐May‐13 42

 CS‐JNT‐SD127 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Flow Monitoring Chamber 22‐Apr‐13 11‐Jun‐13 42

 CS‐JNT‐SD128 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Wash Out Chamber 6‐Feb‐13 18‐Feb‐13 9‐May‐13 20‐May‐13 75

 CS‐JNT‐SD129 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Wash Out Chamber 23‐Mar‐13 19‐Jun‐13 75

 DEM‐010 5 5 (IRD 6WD) 0 Initial Snags List,Walkthrough 3‐Sep‐13 8‐Sep‐13 3‐Sep‐13 8‐Sep‐13 0

 DEM‐020 5 5 (IRD 6WD) 0 Final Snags List & Handing Over 9‐Sep‐13 14‐Sep‐13 9‐Sep‐13 14‐Sep‐13 0

 EXE‐JNT‐000010 5 5 (IRD 6WD) 0 Preparing Detours,Apply Traffic Control Plan&Israeli Coordination 24‐Jan‐13 30‐Jan‐13 24‐Jan‐13 30‐Jan‐13 0

 EXE‐JNT‐000050 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 9‐Mar‐13 13‐Mar‐13 10‐Mar‐13 14‐Mar‐13 1

 EXE‐JNT‐000060 14 14 (IRD 6WD) 0 Trench Excavation 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13 0

 EXE‐JNT‐000070 14 14 (IRD 6WD) 0 Bedding 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13 0

 EXE‐JNT‐000080 14 14 (IRD 6WD) 0 Lay & Install Steel Pipes,Con Enc.@St.6+790.58,7+081 & Backfilling 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13 0

 EXE‐JNT‐000090 2 2 (IRD 6WD) 0 Reinforced Concrete Pipe Encasement As Per Engineer Instruction 28‐Mar‐13 30‐Mar‐13 20‐Jul‐13 23‐Jul‐13 94

 EXE‐JNT‐000100 10 10 (IRD 6WD) 0 AR/AV @ St.6+790.58 1‐Apr‐13 11‐Apr‐13 2‐Jul‐13 15‐Jul‐13 78

 EXE‐JNT‐000110 10 10 (IRD 6WD) 0 W.O.Chamber @ St.6+803.76 1‐Apr‐13 11‐Apr‐13 20‐Jun‐13 1‐Jul‐13 68

 EXE‐JNT‐000120 10 10 (IRD 6WD) 0 AR/AV @ St.7+081.00 13‐Apr‐13 23‐Apr‐13 2‐Jul‐13 15‐Jul‐13 68

 EXE‐JNT‐000130 10 10 (IRD 6WD) 0 Gate Valve @ St.7+505.27 13‐Apr‐13 23‐Apr‐13 2‐Jul‐13 15‐Jul‐13 68

 EXE‐JNT‐000140 10 10 (IRD 6WD) 0 W.O.@ St.7+550 13‐Apr‐13 23‐Apr‐13 8‐Jul‐13 23‐Jul‐13 73

 EXE‐JNT‐000150 5 5 (IRD 6WD) 0 Sectional Testing (Pressure) 30‐Apr‐13 6‐May‐13 23‐Jul‐13 30‐Jul‐13 68

 EXE‐JNT‐000160 3 3 (IRD 6WD) 0 Road Reinstatement 6‐Jun‐13 9‐Jun‐13 31‐Jul‐13 4‐Aug‐13 42

 EXE‐JNT‐000170 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 24‐Mar‐13 28‐Mar‐13 28‐Mar‐13 2‐Apr‐13 4

 EXE‐JNT‐000180 14 14 (IRD 6WD) 0 Trench Excavation 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13 0

 EXE‐JNT‐000190 14 14 (IRD 6WD) 0 Bedding 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13 0

 EXE‐JNT‐000200 14 14 (IRD 6WD) 0 Lay & Install Steel Pipes,Con Enc.@St.7+674,7+974,8+243,8+436,8+797& Backfilling 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13 0

 EXE‐JNT‐000210 10 10 (IRD 6WD) 0 AR/AV @ St.7+674.94 17‐Apr‐13 28‐Apr‐13 3‐Jul‐13 18‐Jul‐13 66



 EXE‐JNT‐000220 10 10 (IRD 6WD) 0 AR/AV @ St.7+973.79 17‐Apr‐13 28‐Apr‐13 3‐Jul‐13 18‐Jul‐13 66

 EXE‐JNT‐000240 10 10 (IRD 6WD) 0 AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 13‐Apr‐13 23‐Apr‐13 30‐Jun‐13 11‐Jul‐13 66

 EXE‐JNT‐000250 10 10 (IRD 6WD) 0 AR/AV @ St.8+620.10,ARV 13‐Apr‐13 23‐Apr‐13 30‐Jun‐13 11‐Jul‐13 66

 EXE‐JNT‐000260 10 10 (IRD 6WD) 0 Gate Valve @ St.8+650.00 24‐Apr‐13 6‐May‐13 13‐Jul‐13 28‐Jul‐13 66

 EXE‐JNT‐000270 10 10 (IRD 6WD) 0 W.O. Chamber @ St.8+692.37 24‐Apr‐13 6‐May‐13 13‐Jul‐13 28‐Jul‐13 66

 EXE‐JNT‐000280 5 5 (IRD 6WD) 0 Sectional Testing (Pressure) 7‐May‐13 12‐May‐13 28‐Jul‐13 4‐Aug‐13 66

 EXE‐JNT‐000290 3 3 (IRD 6WD) 0 Road Reinstatement & Pavement 10‐Jun‐13 12‐Jun‐13 4‐Aug‐13 7‐Aug‐13 42

 EXE‐JNT‐000300 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 7‐Apr‐13 11‐Apr‐13 11‐Apr‐13 16‐Apr‐13 4

 EXE‐JNT‐000310 14 14 (IRD 6WD) 0 Trench Excavation 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13 0

 EXE‐JNT‐000320 14 14 (IRD 6WD) 0 Bedding 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13 0

 EXE‐JNT‐000330 14 14 (IRD 6WD) 0 Lay & Install Steel Pipes & Backfilling 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13 0

 EXE‐JNT‐000340 10 10 (IRD 6WD) 0 AR/AV @ St.9+176.64 5‐May‐13 15‐May‐13 3‐Jul‐13 16‐Jul‐13 51

 EXE‐JNT‐000350 10 10 (IRD 6WD) 0 W.O.Chamber @ St.9+774.46 5‐May‐13 15‐May‐13 9‐Jul‐13 24‐Jul‐13 56

 EXE‐JNT‐000360 5 5 (IRD 6WD) 0 Sectional Testing (Pressure) 22‐May‐13 27‐May‐13 1‐Aug‐13 7‐Aug‐13 56

 EXE‐JNT‐000370 5 5 (IRD 6WD) 0 Road Reinstatement & Pavement 13‐Jun‐13 18‐Jun‐13 12‐Aug‐13 17‐Aug‐13 42

 EXE‐JNT‐000380 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 20‐Apr‐13 24‐Apr‐13 24‐Apr‐13 29‐Apr‐13 4

 EXE‐JNT‐000390 15 15 (IRD 6WD) 0 Trench Excavation 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13 0

 EXE‐JNT‐000400 15 15 (IRD 6WD) 0 Bedding 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13 0

 EXE‐JNT‐000410 15 15 (IRD 6WD) 0 Lay & Install Steel Pipes & Backfilling 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13 0

 EXE‐JNT‐000415 10 10 (IRD 6WD) 0 KHARAS CONNECTION CHAMBER @10+040 22‐May‐13 2‐Jun‐13 28‐Jul‐13 13‐Aug‐13 53

 EXE‐JNT‐000420 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.10+126.86 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13 23

 EXE‐JNT‐000430 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.10+237.41 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13 23

 EXE‐JNT‐000440 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.10+284.94 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13 23

 EXE‐JNT‐000450 10 10 (IRD 6WD) 0 W.O. Chamber @ St.10+477.12 3‐Jun‐13 13‐Jun‐13 30‐Jun‐13 11‐Jul‐13 23

 EXE‐JNT‐000460 10 10 (IRD 6WD) 0 Gate Valve Chamber @ St.10+507.12 15‐Jun‐13 25‐Jun‐13 13‐Jul‐13 28‐Jul‐13 23

 EXE‐JNT‐000470 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.10+551.41 15‐Jun‐13 25‐Jun‐13 13‐Jul‐13 28‐Jul‐13 23

 EXE‐JNT‐000480 10 10 (IRD 6WD) 0 W.O. Chamber @ 10+774.58 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13 23

 EXE‐JNT‐000490 10 10 (IRD 6WD) 0 AR/AV Chamber @ 11+200.10 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13 23

 EXE‐JNT‐000500 6 6 (IRD 6WD) 0 Sectional Testing (Pressure) 15‐Jul‐13 24‐Jul‐13 20‐Aug‐13 26‐Aug‐13 23

 EXE‐JNT‐000510 6 6 (IRD 6WD) 0 Road Reinstatement & Pavement 24‐Jul‐13 3‐Aug‐13 27‐Aug‐13 2‐Sep‐13 23

 EXE‐JNT‐000520 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 20‐Feb‐13 25‐Feb‐13 20‐Feb‐13 25‐Feb‐13 0

 EXE‐JNT‐000530 14 14 (IRD 6WD) 0 Trench Excavation 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13 0

 EXE‐JNT‐000540 14 14 (IRD 6WD) 0 Bedding 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13 0

 EXE‐JNT‐000550 14 14 (IRD 6WD) 0 Lay & Install Steel Pipes & Backfilling 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13 0

 EXE‐JNT‐000560 10 10 (IRD 6WD) 0 AR/AV @ St.1+463.39 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13 83

 EXE‐JNT‐000570 10 10 (IRD 6WD) 0 Butterfly Valve @ St.1+485.21 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13 83

 EXE‐JNT‐000580 10 10 (IRD 6WD) 0 W.O.Chamber @ St.1+700.00 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13 83

 EXE‐JNT‐000590 7 7 (IRD 6WD) 0 Sectional Testing (Pressure) 2‐Apr‐13 9‐Apr‐13 9‐Jul‐13 20‐Jul‐13 83

 EXE‐JNT‐000600 7 7 (IRD 6WD) 0 Road Reinstatement & Pavement 29‐May‐13 5‐Jun‐13 20‐Jul‐13 30‐Jul‐13 42

 EXE‐JNT‐000610 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 16‐May‐13 21‐May‐13 16‐May‐13 21‐May‐13 0

 EXE‐JNT‐000620 12 12 (IRD 6WD) 0 Trench Excavation 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13 0

 EXE‐JNT‐000630 12 12 (IRD 6WD) 0 Bedding 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13 0

 EXE‐JNT‐000640 12 12 (IRD 6WD) 0 Lay & Install Steel Pipes,Con Enc.@(St.2+806.05,3+150) & Backfilling 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13 0

 EXE‐JNT‐000650 10 10 (IRD 6WD) 0 AR/AV Chamber @2+327.90 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20

 EXE‐JNT‐000655 10 10 (IRD 6WD) 0 KHERBET AD‐DEIR Connection Chamber @2+715 5‐Jun‐13 16‐Jun‐13 4‐Jul‐13 18‐Jul‐13 25

 EXE‐JNT‐000660 10 10 (IRD 6WD) 0 AR/AV Chamber @2+806.05 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20

 EXE‐JNT‐000670 10 10 (IRD 6WD) 0 Gate Valve @ 3+130.58 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20

 EXE‐JNT‐000680 10 10 (IRD 6WD) 0 W.O.Chamber @ St.3+160.54 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20

 EXE‐JNT‐000690 7 7 (IRD 6WD) 0 Sectional Testing (Pressure) 29‐Jun‐13 6‐Jul‐13 27‐Jul‐13 5‐Aug‐13 20

 EXE‐JNT‐000700 7 7 (IRD 6WD) 0 Road Reinstatement & Pavement 7‐Jul‐13 16‐Jul‐13 5‐Aug‐13 17‐Aug‐13 20



 EXE‐JNT‐000710 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 30‐May‐13 4‐Jun‐13 30‐May‐13 4‐Jun‐13 0

 EXE‐JNT‐000720 12 12 (IRD 6WD) 0 Trench Excavation 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13 0

 EXE‐JNT‐000730 12 12 (IRD 6WD) 0 Bedding 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13 0

 EXE‐JNT‐000740 12 12 (IRD 6WD) 0 Lay & Install Steel Pipes,Con Enc.@St.3+805,4+538 & Backfilling 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13 0

 EXE‐JNT‐000750 10 10 (IRD 6WD) 0 AR/AV @ St.3+805.66 17‐Jun‐13 27‐Jun‐13 10‐Jul‐13 25‐Jul‐13 20

 EXE‐JNT‐000760 10 10 (IRD 6WD) 0 AR/AV @ St.4+225.94 17‐Jun‐13 27‐Jun‐13 10‐Jul‐13 25‐Jul‐13 20

 EXE‐JNT‐000770 10 10 (IRD 6WD) 0 Gate Valve @ St.4+506.03 19‐Jun‐13 30‐Jun‐13 17‐Jul‐13 1‐Aug‐13 22

 EXE‐JNT‐000780 5 5 (IRD 6WD) 0 Sectional Testing (Pressure) 7‐Jul‐13 14‐Jul‐13 12‐Aug‐13 17‐Aug‐13 22

 EXE‐JNT‐000790 3 3 (IRD 6WD) 0 Road Reinstatement & Pavement 17‐Jul‐13 21‐Jul‐13 18‐Aug‐13 20‐Aug‐13 20

 EXE‐JNT‐000800 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 12‐Jun‐13 17‐Jun‐13 12‐Jun‐13 17‐Jun‐13 0

 EXE‐JNT‐000810 12 12 (IRD 6WD) 0 Trench Excavation 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13 0

 EXE‐JNT‐000820 12 12 (IRD 6WD) 0 Bedding 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13 0

 EXE‐JNT‐000830 12 12 (IRD 6WD) 0 Lay & Install Steel Pipes Con Enc.@St.4+902,5+360,5+541 & Backfilling 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13 0

 EXE‐JNT‐000840 10 10 (IRD 6WD) 0 AR/AV @ St.5+360 3‐Jul‐13 16‐Jul‐13 22‐Jul‐13 5‐Aug‐13 13

 EXE‐JNT‐000850 5 5 (IRD 6WD) 0 Sectional Testing (Pressure) 24‐Jul‐13 1‐Aug‐13 15‐Aug‐13 20‐Aug‐13 13

 EXE‐JNT‐000860 3 3 (IRD 6WD) 0 Road Reinstatement & Pavement 1‐Aug‐13 5‐Aug‐13 21‐Aug‐13 24‐Aug‐13 13

 EXE‐JNT‐000870 2 2 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 1‐Jul‐13 2‐Jul‐13 1‐Jul‐13 2‐Jul‐13 0

 EXE‐JNT‐000880 6 6 (IRD 6WD) 0 Trench Excavation 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13 0

 EXE‐JNT‐000890 6 6 (IRD 6WD) 0 Bedding 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13 0

 EXE‐JNT‐000900 6 6 (IRD 6WD) 0 Lay & Install Steel Pipes Con Enc.@St.6+001.29,6+307 & Backfilling 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13 0

 EXE‐JNT‐000910 10 10 (IRD 6WD) 0 W.O. Chamber @ St.5+887.30 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13 0

 EXE‐JNT‐000920 10 10 (IRD 6WD) 0 Gate Valve Chamber @ St.5+926.10 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13 0

 EXE‐JNT‐000930 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.6+001.53 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13 0

 EXE‐JNT‐000940 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.6+306.92 27‐Jul‐13 12‐Aug‐13 27‐Jul‐13 12‐Aug‐13 0

 EXE‐JNT‐000950 7 7 (IRD 6WD) 0 Flushing, Disinfection & Pressure Testing 19‐Aug‐13 26‐Aug‐13 19‐Aug‐13 26‐Aug‐13 0

 EXE‐JNT‐000960 6 6 (IRD 6WD) 0 Road Reinstatement & Pavement (2nd Stage&Final) 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13 0

 EXE‐JNT‐000970 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 31‐Jan‐13 6‐Feb‐13 31‐Jan‐13 6‐Feb‐13 0

 EXE‐JNT‐000980 14 14 (IRD 6WD) 0 Trench Excavation 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13 0

 EXE‐JNT‐000990 14 14 (IRD 6WD) 0 Bedding 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13 0

 EXE‐JNT‐001000 14 14 (IRD 6WD) 0 Lay & Install Steel Pipes,Con Enc.@St.0+986.29 & Backfilling 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13 0

 EXE‐JNT‐001010 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.0+986.29 27‐Feb‐13 10‐Mar‐13 1‐Jun‐13 11‐Jun‐13 79

 EXE‐JNT‐001020 10 10 (IRD 6WD) 0 W.O. Chamber @ St.0+973.15 12‐Mar‐13 23‐Mar‐13 1‐Jun‐13 11‐Jun‐13 68

 EXE‐JNT‐001030 10 10 (IRD 6WD) 0 80 AR/AV Chamber @ St.0+041.08 12‐Mar‐13 23‐Mar‐13 1‐Jun‐13 11‐Jun‐13 68

 EXE‐JNT‐001040 10 10 (IRD 6WD) 0 Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA Main Connection) 23‐Apr‐13 5‐May‐13 12‐Jun‐13 23‐Jun‐13 42

 EXE‐JNT‐001050 7 7 (IRD 6WD) 0 Flushing, Disinfection & Pressure Testing 12‐May‐13 19‐May‐13 30‐Jun‐13 7‐Jul‐13 42

 EXE‐JNT‐001060 8 8 (IRD 6WD) 0 Road Repair,Reinstatement & Pavement 20‐May‐13 28‐May‐13 8‐Jul‐13 20‐Jul‐13 42

 EXE‐JNT‐001340 10 10 (IRD 6WD) 0 300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+355 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13 23

 EXE‐JNT‐1070 5 5 (IRD 6WD) 0 AR/AV @ St.6+790.58 13‐Apr‐13 17‐Apr‐13 15‐Jul‐13 23‐Jul‐13 78

 EXE‐JNT‐1075 5 5 (IRD 6WD) 0 W.O.Chamber @ St.6+803.76 13‐Apr‐13 17‐Apr‐13 8‐Jul‐13 15‐Jul‐13 73

 EXE‐JNT‐1080 5 5 (IRD 6WD) 0 AR/AV @ St.7+081.00 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13 68

 EXE‐JNT‐1090 5 5 (IRD 6WD) 0 Gate Valve @ St.7+505.27 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13 68

 EXE‐JNT‐1100 5 5 (IRD 6WD) 0 W.O.@ St.7+550 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13 68

 EXE‐JNT‐1110 5 5 (IRD 6WD) 0 AR/AV @ St.7+674.94 29‐Apr‐13 5‐May‐13 20‐Jul‐13 28‐Jul‐13 67

 EXE‐JNT‐1120 5 5 (IRD 6WD) 0 AR/AV @ St.7+973.79 29‐Apr‐13 5‐May‐13 20‐Jul‐13 28‐Jul‐13 67

 EXE‐JNT‐1130 5 5 (IRD 6WD) 0 AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 24‐Apr‐13 29‐Apr‐13 13‐Jul‐13 20‐Jul‐13 66

 EXE‐JNT‐1140 5 5 (IRD 6WD) 0 AR/AV @ St.8+620.10,ARV 24‐Apr‐13 29‐Apr‐13 13‐Jul‐13 20‐Jul‐13 66

 EXE‐JNT‐1150 5 5 (IRD 6WD) 0 Gate Valve @ St.8+650.00 30‐Apr‐13 6‐May‐13 20‐Jul‐13 28‐Jul‐13 66

 EXE‐JNT‐1160 5 5 (IRD 6WD) 0 W.O. Chamber @ St.8+692.37 30‐Apr‐13 6‐May‐13 20‐Jul‐13 28‐Jul‐13 66

 EXE‐JNT‐1170 5 5 (IRD 6WD) 0 AR/AV @ St.9+176.64 16‐May‐13 21‐May‐13 24‐Jul‐13 1‐Aug‐13 56

 EXE‐JNT‐1180 5 5 (IRD 6WD) 0 W.O.Chamber @ St.9+774.46 16‐May‐13 21‐May‐13 24‐Jul‐13 1‐Aug‐13 56



 EXE‐JNT‐1185 5 5 (IRD 6WD) 0 KHARAS CONNECTION CHAMBER @10+040 3‐Jun‐13 8‐Jun‐13 14‐Aug‐13 19‐Aug‐13 53

 EXE‐JNT‐1190 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.10+126.86 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13 38

 EXE‐JNT‐1200 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.10+237.41 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13 38

 EXE‐JNT‐1210 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.10+284.94 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13 38

 EXE‐JNT‐1220 5 5 (IRD 6WD) 0 W.O. Chamber @ St.10+477.12 15‐Jun‐13 19‐Jun‐13 28‐Jul‐13 4‐Aug‐13 33

 EXE‐JNT‐1230 5 5 (IRD 6WD) 0 Gate Valve Chamber @ St.10+507.12 26‐Jun‐13 1‐Jul‐13 4‐Aug‐13 13‐Aug‐13 28

 EXE‐JNT‐1240 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.10+551.41 26‐Jun‐13 1‐Jul‐13 4‐Aug‐13 13‐Aug‐13 28

 EXE‐JNT‐1250 5 5 (IRD 6WD) 0 W.O. Chamber @ 10+774.58 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13 23

 EXE‐JNT‐1260 5 5 (IRD 6WD) 0 AR/AV Chamber @ 11+200.10 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13 23

 EXE‐JNT‐1270 5 5 (IRD 6WD) 0 AR/AV @ St.1+463.39 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13 83

 EXE‐JNT‐1280 5 5 (IRD 6WD) 0 Butterfly Valve @ St.1+485.21 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13 83

 EXE‐JNT‐1290 5 5 (IRD 6WD) 0 W.O.Chamber @ St.1+700.00 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13 83

 EXE‐JNT‐1300 5 5 (IRD 6WD) 0 AR/AV Chamber @2+327.90 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

 EXE‐JNT‐1305 5 5 (IRD 6WD) 0 KHERBET AD‐DEIR Connection Chamber @2+715 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

 EXE‐JNT‐1310 5 5 (IRD 6WD) 0 AR/AV Chamber @2+806.05 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

 EXE‐JNT‐1320 5 5 (IRD 6WD) 0 Gate Valve @ 3+130.58 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

 EXE‐JNT‐1330 5 5 (IRD 6WD) 0 W.O.Chamber @ St.3+160.54 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

 EXE‐JNT‐1350 5 5 (IRD 6WD) 0 AR/AV @ St.3+805.66 29‐Jun‐13 3‐Jul‐13 1‐Aug‐13 7‐Aug‐13 24

 EXE‐JNT‐1360 5 5 (IRD 6WD) 0 AR/AV @ St.4+225.94 29‐Jun‐13 3‐Jul‐13 1‐Aug‐13 7‐Aug‐13 24

 EXE‐JNT‐1370 5 5 (IRD 6WD) 0 Gate Valve @ St.4+506.03 1‐Jul‐13 6‐Jul‐13 1‐Aug‐13 7‐Aug‐13 22

 EXE‐JNT‐1380 5 5 (IRD 6WD) 0 AR/AV @ St.5+360 17‐Jul‐13 24‐Jul‐13 5‐Aug‐13 14‐Aug‐13 13

 EXE‐JNT‐1390 5 5 (IRD 6WD) 0 W.O. Chamber @ St.5+887.30 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13 5

 EXE‐JNT‐1400 5 5 (IRD 6WD) 0 Gate Valve Chamber @ St.5+926.10 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13 5

 EXE‐JNT‐1410 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.6+001.53 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13 5

 EXE‐JNT‐1420 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.6+306.92 13‐Aug‐13 18‐Aug‐13 13‐Aug‐13 18‐Aug‐13 0

 EXE‐JNT‐1430 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.0+986.29 11‐Mar‐13 21‐Mar‐13 12‐Jun‐13 23‐Jun‐13 79

 EXE‐JNT‐1440 10 10 (IRD 6WD) 0 W.O. Chamber @ St.0+973.15 24‐Mar‐13 3‐Apr‐13 12‐Jun‐13 23‐Jun‐13 68

 EXE‐JNT‐1450 10 10 (IRD 6WD) 0 80 AR/AV Chamber @ St.0+041.08 24‐Mar‐13 3‐Apr‐13 12‐Jun‐13 23‐Jun‐13 68

 EXE‐JNT‐1460 5 5 (IRD 6WD) 0 Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA Main Connection) 6‐May‐13 11‐May‐13 24‐Jun‐13 29‐Jun‐13 42

 EXE‐JNT‐1470 5 5 (IRD 6WD) 0 300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+355 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13 23

 MOBL000020 3 3 (IRD 6WD) 0 Consultant Offices Including Furniture 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000030 3 3 (IRD 6WD) 0 Contractor Offices Including Furniture 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000050 3 3 (IRD 6WD) 0 Storage Yard & All Connection 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000060 3 3 (IRD 6WD) 0 Electrical & IT Equipments Installation 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000070 3 3 (IRD 6WD) 0 Temporary Facilities 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000080 3 3 (IRD 6WD) 0 Parking Areas 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000090 3 3 (IRD 6WD) 0 Sign Board 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MS‐JNT‐010 0 0 (IRD 6WD) 0 Start Date ( NTP ) 27‐Sep‐12 27‐Sep‐12 0

 MS‐JNT‐011 0 0 (IRD 6WD) 0 Completion of Mobilization 07‐Nov‐12* 7‐Nov‐12 0

 MS‐JNT‐020 0 0 (IRD 6WD) 0 Material Approved & Available 17‐Jan‐13 18‐Feb‐13 23

 MS‐JNT‐030 0 0 (IRD 6WD) 0 Start of SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 31‐Jan‐13 31‐Jan‐13 0

 MS‐JNT‐040 0 0 (IRD 6WD) 0 Start of SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 27‐Feb‐13 27‐Feb‐13 0

 MS‐JNT‐050 0 0 (IRD 6WD) 0 Start of SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 9‐Mar‐13 16‐Mar‐13 6

 MS‐JNT‐060 0 0 (IRD 6WD) 0 Start of SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 24‐Mar‐13 1‐Apr‐13 7

 MS‐JNT‐070 0 0 (IRD 6WD) 0 Start of SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 7‐Apr‐13 17‐Apr‐13 9

 MS‐JNT‐080 0 0 (IRD 6WD) 0 Start of SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MM 20‐Apr‐13 5‐May‐13 12

 MS‐JNT‐090 0 0 (IRD 6WD) 0 Start of SEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 16‐May‐13 22‐May‐13 5

 MS‐JNT‐100 0 0 (IRD 6WD) 0 Start of SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 30‐May‐13 5‐Jun‐13 5

 MS‐JNT‐110 0 0 (IRD 6WD) 0 Start of SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 12‐Jun‐13 19‐Jun‐13 6

 MS‐JNT‐115 0 0 (IRD 6WD) 0 Start of SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 1‐Jul‐13 3‐Jul‐13 2



 MS‐JNT‐120 0 0 (IRD 6WD) 0 Finish of SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 28‐May‐13 2‐Sep‐13 74

 MS‐JNT‐130 0 0 (IRD 6WD) 0 Finish of SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 5‐Jun‐13 2‐Sep‐13 67

 MS‐JNT‐140 0 0 (IRD 6WD) 0 Finish of SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 9‐Jun‐13 2‐Sep‐13 64

 MS‐JNT‐150 0 0 (IRD 6WD) 0 Finish of SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 12‐Jun‐13 2‐Sep‐13 61

 MS‐JNT‐160 0 0 (IRD 6WD) 0 Finish of SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 18‐Jun‐13 2‐Sep‐13 56

 MS‐JNT‐170 0 0 (IRD 6WD) 0 Finish of SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MM 3‐Aug‐13 2‐Sep‐13 23

 MS‐JNT‐180 0 0 (IRD 6WD) 0 Finish ofSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 16‐Jul‐13 2‐Sep‐13 34

 MS‐JNT‐190 0 0 (IRD 6WD) 0 Finish of SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 21‐Jul‐13 2‐Sep‐13 31

 MS‐JNT‐200 0 0 (IRD 6WD) 0 Finish of SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 5‐Aug‐13 2‐Sep‐13 21

 MS‐JNT‐205 0 0 (IRD 6WD) 0 Finish of SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 2‐Sep‐13 2‐Sep‐13 0

 MS‐JNT‐210 0 0 (IRD 6WD) 0 End of the Project (Completion Date) 21‐Sep‐13* 21‐Sep‐13 0

 PCS‐JNT100 10 10 (IRD 6WD) 0 Prep.&Submit Copy of Guarantee & Insurances (Original to Usaid) 1‐Oct‐12 11‐Oct‐12 13‐Oct‐12 23‐Oct‐12 10

 PCS‐JNT105 0 0 (IRD 6WD) 0 Approval of Copy of Guarantee & Insurances (Original to Usaid) 30‐Oct‐12 11‐Nov‐12 10

 PCS‐JNT106 2 2 (IRD 6WD) 0 Prep.&Submit List of Materials&Equip. to be Procured from Israel, Locally&Abroad 8‐Oct‐12 9‐Oct‐12 22‐Oct‐12 23‐Oct‐12 12

 PCS‐JNT107 0 0 (IRD 6WD) 0 Approval of List of Materials&Equip. to be Procured from Israel, Locally&Abroad 23‐Oct‐12 11‐Nov‐12 12

 PCS‐JNT110 10 10 (IRD 6WD) 0 Prep.&Submit Submittal Schedule 2‐Oct‐12 13‐Oct‐12 13‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT115 0 0 (IRD 6WD) 0 Approval of Submittal Schedule 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT120 7 7 (IRD 6WD) 0 Prep.&Submit List of Permits and Licences 3‐Oct‐12 10‐Oct‐12 16‐Oct‐12 23‐Oct‐12 11

 PCS‐JNT125 0 0 (IRD 6WD) 0 Approval of List of Permits and Licences 24‐Oct‐12 11‐Nov‐12 11

 PCS‐JNT130 7 7 (IRD 6WD) 0 Prep.&Submit 60 Day Plan of Operation 4‐Oct‐12 11‐Oct‐12 16‐Oct‐12 23‐Oct‐12 10

 PCS‐JNT135 0 0 (IRD 6WD) 0 Approval of 60 Day Plan of Operation 30‐Oct‐12 11‐Nov‐12 10

 PCS‐JNT140 7 7 (IRD 6WD) 0 Prep.&Submit Project Overview Bar Chart 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT145 0 0 (IRD 6WD) 0 Approval of Project Overview Bar Chart 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT150 7 7 (IRD 6WD) 0 Prep.&Submit Subcontractor's Profile 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT155 0 0 (IRD 6WD) 0 Approval of Subcontractor's Profile 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT160 4 4 (IRD 6WD) 0 Prep.&Submit Key Staff 1‐Oct‐12 4‐Oct‐12 20‐Oct‐12 23‐Oct‐12 16

 PCS‐JNT165 0 0 (IRD 6WD) 0 Approval of Key Staff 18‐Oct‐12 11‐Nov‐12 16

 PCS‐JNT170 2 2 (IRD 6WD) 0 Prep.&Submit Project Permanent & Temporary Sign 2‐Oct‐12 3‐Oct‐12 22‐Oct‐12 23‐Oct‐12 17

 PCS‐JNT175 0 0 (IRD 6WD) 0 Approval of Project Permanent & Temporary Sign 17‐Oct‐12 11‐Nov‐12 17

 PCS‐JNT180 7 7 (IRD 6WD) 0 Prep.&Submit Engineer's Field Offices Layout 6‐Oct‐12 13‐Oct‐12 9‐Oct‐12 16‐Oct‐12 3

 PCS‐JNT185 0 0 (IRD 6WD) 0 Approval of Engineer's Field Offices Layout 31‐Oct‐12 4‐Nov‐12 3

 PCS‐JNT190 7 7 (IRD 6WD) 0 Prep.&Submit Field Office Furniture, Computer Systems and Miscellaneous 6‐Oct‐12 13‐Oct‐12 9‐Oct‐12 16‐Oct‐12 3

 PCS‐JNT195 0 0 (IRD 6WD) 0 Approval of Field Office Furniture, Computer Systems and Miscellaneous 31‐Oct‐12 4‐Nov‐12 3

 PCS‐JNT200 7 7 (IRD 6WD) 0 Prep.&Submit QC/QA Plan with Testing Lab. C.V 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT205 0 0 (IRD 6WD) 0 Approval of QC/QA Plan with Testing Lab. C.V 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT210 7 7 (IRD 6WD) 0 Prep.&Submit Safety Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT215 0 0 (IRD 6WD) 0 Approval of Safety Plan 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT220 7 7 (IRD 6WD) 0 Prep.&Submit Traffic Control Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT225 0 0 (IRD 6WD) 0 Approval of Traffic Control Plan 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT230 7 7 (IRD 6WD) 0 Prep.&Submit Environmental Monitoring and Mitigation Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT235 0 0 (IRD 6WD) 0 Approval of Environmental Monitoring and Mitigation Plan 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT240 7 7 (IRD 6WD) 0 Prep.&Submit General Construction Method Statement 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT245 0 0 (IRD 6WD) 0 Approval of General Construction Method Statement 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT250 5 5 (IRD 6WD) 0 Prep.&Submit Original CPM Construction Schedule 6‐Nov‐12 11‐Nov‐12 18‐Nov‐12 22‐Nov‐12 10

 PCS‐JNT255 0 0 (IRD 6WD) 0 Approval of Original CPM Construction Schedule 12‐Dec‐12* 12‐Dec‐12 0

 PCS‐JNT260 7 7 (IRD 6WD) 0 Prep.&Submit Risk Management Program 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT265 0 0 (IRD 6WD) 0 Approval of Risk Management Program 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT270 7 7 (IRD 6WD) 0 Prep.&Submit Dilapidation Survey 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT275 0 0 (IRD 6WD) 0 Approval of Dilapidation Survey 31‐Oct‐12 11‐Nov‐12 9

 PRO‐JNT120 87 87 (IRD 6WD) 0 1st Order & Manufacture of Steel Pipes&Fittings (FIP) 12‐Nov‐12 11‐Mar‐13 12‐Nov‐12 11‐Mar‐13 0



 PRO‐JNT130 50 50 (IRD 6WD) 0 2nd Order & Manufacture of Valves 12‐Mar‐13 9‐May‐13 12‐Mar‐13 9‐May‐13 0

 PRO‐JNT160 15 15 (IRD 6WD) 0 Clearance & Delivery of 1st Order of Mat.from Factory to the Site‐1st 24‐Dec‐12 17‐Jan‐13 24‐Jan‐13 13‐Feb‐13 19

 PRO‐JNT161 7 7 (IRD 6WD) 0 Clearance & Delivery of 1st Order of Mat.from Factory to the Site‐2nd 12‐Mar‐13 19‐Mar‐13 24‐Mar‐13 31‐Mar‐13 10

 PRO‐JNT170 15 15 (IRD 6WD) 0 Clearance & Delivery of 2nd Order of Mat.from Factory to the Site 28‐Apr‐13 15‐May‐13 28‐Apr‐13 15‐May‐13 0

 PRO000100 30 30 (IRD 6WD) 0 Supply All Needed Construction Material & Equipm 6‐Feb‐13 16‐Mar‐13 23‐Jul‐13 2‐Sep‐13 136

 PS‐JNT100 11 11 (IRD 6WD) 0 Submit Warranties to USAID 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT110 11 11 (IRD 6WD) 0 Submit Final Acceptance Certificates 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT120 11 11 (IRD 6WD) 0 Submit Release of Liens, Waiver of Debts and Claim letter Against Government 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT130 11 11 (IRD 6WD) 0 Submit Final Payements 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT140 11 11 (IRD 6WD) 0 Submit Final Reports 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT150 11 11 (IRD 6WD) 0 Submit As Built Drawings 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT160 11 11 (IRD 6WD) 0 Submit Final Operation&Maintenance Manual (O&M) 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT170 11 11 (IRD 6WD) 0 Submit Spare Parts 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT180 11 11 (IRD 6WD) 0 Submit Clearance Certificates from Local Entities/Authorities Involved 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 Testing,Co‐JNT‐00100 6 6 (IRD 6WD) 0 Commissioning & Start Up Phase for All System 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13 0

 Training‐JNT‐00100 6 6 (IRD 6WD) 0 Proper Training for All System According to Section 01670 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13 0

 Total 278 278 27‐Sep‐12 21‐Sep‐13 27‐Sep‐12 21‐Sep‐13 0



SR‐15 Schedule Report ‐ Sorted by Total Float
Activity ID Orig Dur Rem Dur Calendar % Activity Name Early   Start Early Finish Late   Start Late Finish Total Float
 MS‐JNT‐010 0 0 (IRD 6WD) 0 Start Date ( NTP ) 27‐Sep‐12 27‐Sep‐12 0

 MS‐JNT‐210 0 0 (IRD 6WD) 0 End of the Project (Completion Date) 21‐Sep‐13* 21‐Sep‐13 0

 MS‐JNT‐030 0 0 (IRD 6WD) 0 Start of SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 31‐Jan‐13 31‐Jan‐13 0

 MS‐JNT‐040 0 0 (IRD 6WD) 0 Start of SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 27‐Feb‐13 27‐Feb‐13 0

 MS‐JNT‐205 0 0 (IRD 6WD) 0 Finish of SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 2‐Sep‐13 2‐Sep‐13 0

 EXE‐JNT‐000310 14 14 (IRD 6WD) 0 Trench Excavation 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13 0

 EXE‐JNT‐000320 14 14 (IRD 6WD) 0 Bedding 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13 0

 EXE‐JNT‐000330 14 14 (IRD 6WD) 0 Lay & Install Steel Pipes & Backfilling 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13 0

 EXE‐JNT‐000710 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 30‐May‐13 4‐Jun‐13 30‐May‐13 4‐Jun‐13 0

 EXE‐JNT‐000720 12 12 (IRD 6WD) 0 Trench Excavation 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13 0

 EXE‐JNT‐000730 12 12 (IRD 6WD) 0 Bedding 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13 0

 EXE‐JNT‐000740 12 12 (IRD 6WD) 0 Lay & Install Steel Pipes,Con Enc.@St.3+805,4+538 & Backfilling 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13 0

 EXE‐JNT‐000800 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 12‐Jun‐13 17‐Jun‐13 12‐Jun‐13 17‐Jun‐13 0

 EXE‐JNT‐000810 12 12 (IRD 6WD) 0 Trench Excavation 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13 0

 EXE‐JNT‐000820 12 12 (IRD 6WD) 0 Bedding 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13 0

 EXE‐JNT‐000830 12 12 (IRD 6WD) 0 Lay & Install Steel Pipes Con Enc.@St.4+902,5+360,5+541 & Backfilling 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13 0

 EXE‐JNT‐000180 14 14 (IRD 6WD) 0 Trench Excavation 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13 0

 EXE‐JNT‐000190 14 14 (IRD 6WD) 0 Bedding 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13 0

 EXE‐JNT‐000200 14 14 (IRD 6WD) 0 Lay & Install Steel Pipes,Con Enc.@St.7+674,7+974,8+243,8+436,8+797& Backf 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13 0

 EXE‐JNT‐000870 2 2 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 1‐Jul‐13 2‐Jul‐13 1‐Jul‐13 2‐Jul‐13 0

 EXE‐JNT‐000880 6 6 (IRD 6WD) 0 Trench Excavation 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13 0

 EXE‐JNT‐000890 6 6 (IRD 6WD) 0 Bedding 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13 0

 EXE‐JNT‐000900 6 6 (IRD 6WD) 0 Lay & Install Steel Pipes Con Enc.@St.6+001.29,6+307 & Backfilling 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13 0

 EXE‐JNT‐000910 10 10 (IRD 6WD) 0 W.O. Chamber @ St.5+887.30 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13 0

 EXE‐JNT‐000920 10 10 (IRD 6WD) 0 Gate Valve Chamber @ St.5+926.10 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13 0

 EXE‐JNT‐000930 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.6+001.53 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13 0

 EXE‐JNT‐000940 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.6+306.92 27‐Jul‐13 12‐Aug‐13 27‐Jul‐13 12‐Aug‐13 0

 EXE‐JNT‐000950 7 7 (IRD 6WD) 0 Flushing, Disinfection & Pressure Testing 19‐Aug‐13 26‐Aug‐13 19‐Aug‐13 26‐Aug‐13 0

 EXE‐JNT‐000960 6 6 (IRD 6WD) 0 Road Reinstatement & Pavement (2nd Stage&Final) 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13 0

 EXE‐JNT‐000060 14 14 (IRD 6WD) 0 Trench Excavation 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13 0

 EXE‐JNT‐000070 14 14 (IRD 6WD) 0 Bedding 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13 0

 EXE‐JNT‐000080 14 14 (IRD 6WD) 0 Lay & Install Steel Pipes,Con Enc.@St.6+790.58,7+081 & Backfilling 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13 0

 EXE‐JNT‐000520 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 20‐Feb‐13 25‐Feb‐13 20‐Feb‐13 25‐Feb‐13 0

 EXE‐JNT‐000530 14 14 (IRD 6WD) 0 Trench Excavation 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13 0

 EXE‐JNT‐000540 14 14 (IRD 6WD) 0 Bedding 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13 0

 EXE‐JNT‐000550 14 14 (IRD 6WD) 0 Lay & Install Steel Pipes & Backfilling 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13 0

 EXE‐JNT‐000610 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 16‐May‐13 21‐May‐13 16‐May‐13 21‐May‐13 0

 EXE‐JNT‐000620 12 12 (IRD 6WD) 0 Trench Excavation 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13 0

 EXE‐JNT‐000630 12 12 (IRD 6WD) 0 Bedding 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13 0

 EXE‐JNT‐000640 12 12 (IRD 6WD) 0 Lay & Install Steel Pipes,Con Enc.@(St.2+806.05,3+150) & Backfilling 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13 0

 EXE‐JNT‐000390 15 15 (IRD 6WD) 0 Trench Excavation 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13 0

 EXE‐JNT‐000400 15 15 (IRD 6WD) 0 Bedding 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13 0

 EXE‐JNT‐000410 15 15 (IRD 6WD) 0 Lay & Install Steel Pipes & Backfilling 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13 0

 EXE‐JNT‐000010 5 5 (IRD 6WD) 0 Preparing Detours,Apply Traffic Control Plan&Israeli Coordination 24‐Jan‐13 30‐Jan‐13 24‐Jan‐13 30‐Jan‐13 0

 EXE‐JNT‐000970 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 31‐Jan‐13 6‐Feb‐13 31‐Jan‐13 6‐Feb‐13 0

 EXE‐JNT‐000980 14 14 (IRD 6WD) 0 Trench Excavation 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13 0

 EXE‐JNT‐000990 14 14 (IRD 6WD) 0 Bedding 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13 0

 EXE‐JNT‐001000 14 14 (IRD 6WD) 0 Lay & Install Steel Pipes,Con Enc.@St.0+986.29 & Backfilling 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13 0



 PS‐JNT100 11 11 (IRD 6WD) 0 Submit Warranties to USAID 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT110 11 11 (IRD 6WD) 0 Submit Final Acceptance Certificates 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PCS‐JNT255 0 0 (IRD 6WD) 0 Approval of Original CPM Construction Schedule 12‐Dec‐12* 12‐Dec‐12 0

 CS‐JNT‐M124 10 10 (IRD 6WD) 0 Prep.&Submit Steel Pipes 250mm&Fittings ‐Data Sheet&Certificates 21‐Oct‐12 5‐Nov‐12 21‐Oct‐12 5‐Nov‐12 0

 CS‐JNT‐M125 0 0 (IRD 6WD) 0 Approval of Steel Pipes 250mm&Fittings ‐Data Sheet&Certificates 6‐Dec‐12 6‐Dec‐12 0

 CS‐JNT‐M126 10 10 (IRD 6WD) 0 Prep.&Submit Steel Pipes 300mm&Fittings ‐Data Sheet&Certificates 21‐Oct‐12 5‐Nov‐12 21‐Oct‐12 5‐Nov‐12 0

 CS‐JNT‐M127 0 0 (IRD 6WD) 0 Approval of Steel Pipes 300mm&Fittings ‐Data Sheet&Certificates 6‐Dec‐12 6‐Dec‐12 0

 CS‐JNT‐Mds100 7 7 (IRD 6WD) 0 Prep.&Submit Pressure Pipes Testing,Flushing & Disinfection 14‐Jan‐13 23‐Jan‐13 14‐Jan‐13 23‐Jan‐13 0

 DEM‐010 5 5 (IRD 6WD) 0 Initial Snags List,Walkthrough 3‐Sep‐13 8‐Sep‐13 3‐Sep‐13 8‐Sep‐13 0

 DEM‐020 5 5 (IRD 6WD) 0 Final Snags List & Handing Over 9‐Sep‐13 14‐Sep‐13 9‐Sep‐13 14‐Sep‐13 0

 PRO‐JNT170 15 15 (IRD 6WD) 0 Clearance & Delivery of 2nd Order of Mat.from Factory to the Site 28‐Apr‐13 15‐May‐13 28‐Apr‐13 15‐May‐13 0

 PRO‐JNT120 87 87 (IRD 6WD) 0 1st Order & Manufacture of Steel Pipes&Fittings (FIP) 12‐Nov‐12 11‐Mar‐13 12‐Nov‐12 11‐Mar‐13 0

 PRO‐JNT130 50 50 (IRD 6WD) 0 2nd Order & Manufacture of Valves 12‐Mar‐13 9‐May‐13 12‐Mar‐13 9‐May‐13 0

 MS‐JNT‐011 0 0 (IRD 6WD) 0 Completion of Mobilization 07‐Nov‐12* 7‐Nov‐12 0

 EXE‐JNT‐1420 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.6+306.92 13‐Aug‐13 18‐Aug‐13 13‐Aug‐13 18‐Aug‐13 0

 PS‐JNT120 11 11 (IRD 6WD) 0 Submit Release of Liens, Waiver of Debts and Claim letter Against Government 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT130 11 11 (IRD 6WD) 0 Submit Final Payements 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT140 11 11 (IRD 6WD) 0 Submit Final Reports 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT150 11 11 (IRD 6WD) 0 Submit As Built Drawings 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT160 11 11 (IRD 6WD) 0 Submit Final Operation&Maintenance Manual (O&M) 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT170 11 11 (IRD 6WD) 0 Submit Spare Parts 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 PS‐JNT180 11 11 (IRD 6WD) 0 Submit Clearance Certificates from Local Entities/Authorities Involved 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0

 Training‐JNT‐00100 6 6 (IRD 6WD) 0 Proper Training for All System According to Section 01670 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13 0

 Testing,Co‐JNT‐00100 6 6 (IRD 6WD) 0 Commissioning & Start Up Phase for All System 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13 0

 DEM‐030 10 10 (IRD 6WD) 0 Summary of Demobilization 3‐Sep‐13 14‐Sep‐13 3‐Sep‐13 14‐Sep‐13 0

 EXE‐JNT‐000050 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 9‐Mar‐13 13‐Mar‐13 10‐Mar‐13 14‐Mar‐13 1

 MS‐JNT‐115 0 0 (IRD 6WD) 0 Start of SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 1‐Jul‐13 3‐Jul‐13 2

 CS‐JNT‐SD116 4 4 (IRD 6WD) 0 Prep&Submit 250mm Pipes Installation Shop Drawing&Details (Sections) 8‐Dec‐12 12‐Dec‐12 10‐Dec‐12 15‐Dec‐12 2

 CS‐JNT‐SD118 4 4 (IRD 6WD) 0 Prep&Submit 300mm Pipes Installation Shop Drawing&Details (Sections) 13‐Dec‐12 17‐Dec‐12 16‐Dec‐12 20‐Dec‐12 2

 CS‐JNT‐SD119 0 0 (IRD 6WD) 0 Approval of 300mm Pipes Installation Shop Drawing&Details (Sections) 27‐Jan‐13 30‐Jan‐13 2

 MOBL000020 3 3 (IRD 6WD) 0 Consultant Offices Including Furniture 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000030 3 3 (IRD 6WD) 0 Contractor Offices Including Furniture 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000050 3 3 (IRD 6WD) 0 Storage Yard & All Connection 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000060 3 3 (IRD 6WD) 0 Electrical & IT Equipments Installation 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000070 3 3 (IRD 6WD) 0 Temporary Facilities 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000080 3 3 (IRD 6WD) 0 Parking Areas 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 MOBL000090 3 3 (IRD 6WD) 0 Sign Board 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 PCS‐JNT180 7 7 (IRD 6WD) 0 Prep.&Submit Engineer's Field Offices Layout 6‐Oct‐12 13‐Oct‐12 9‐Oct‐12 16‐Oct‐12 3

 PCS‐JNT190 7 7 (IRD 6WD) 0 Prep.&Submit Field Office Furniture, Computer Systems and Miscellaneous 6‐Oct‐12 13‐Oct‐12 9‐Oct‐12 16‐Oct‐12 3

 PCS‐JNT185 0 0 (IRD 6WD) 0 Approval of Engineer's Field Offices Layout 31‐Oct‐12 4‐Nov‐12 3

 PCS‐JNT195 0 0 (IRD 6WD) 0 Approval of Field Office Furniture, Computer Systems and Miscellaneous 31‐Oct‐12 4‐Nov‐12 3

 MOBL000100 3 3 (IRD 6WD) 0 Summary of Mobilization 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

 EXE‐JNT‐000300 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 7‐Apr‐13 11‐Apr‐13 11‐Apr‐13 16‐Apr‐13 4

 EXE‐JNT‐000170 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 24‐Mar‐13 28‐Mar‐13 28‐Mar‐13 2‐Apr‐13 4

 EXE‐JNT‐000380 5 5 (IRD 6WD) 0 Asphalt Saw Cut /  Ground Preparation 20‐Apr‐13 24‐Apr‐13 24‐Apr‐13 29‐Apr‐13 4

 MS‐JNT‐090 0 0 (IRD 6WD) 0 Start of SEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 16‐May‐13 22‐May‐13 5

 MS‐JNT‐100 0 0 (IRD 6WD) 0 Start of SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 30‐May‐13 5‐Jun‐13 5

 EXE‐JNT‐1390 5 5 (IRD 6WD) 0 W.O. Chamber @ St.5+887.30 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13 5

 EXE‐JNT‐1400 5 5 (IRD 6WD) 0 Gate Valve Chamber @ St.5+926.10 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13 5

 EXE‐JNT‐1410 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.6+001.53 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13 5



 MS‐JNT‐050 0 0 (IRD 6WD) 0 Start of SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 9‐Mar‐13 16‐Mar‐13 6

 MS‐JNT‐110 0 0 (IRD 6WD) 0 Start of SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 12‐Jun‐13 19‐Jun‐13 6

 MS‐JNT‐060 0 0 (IRD 6WD) 0 Start of SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 24‐Mar‐13 1‐Apr‐13 7

 CS‐JNT‐M102 10 10 (IRD 6WD) 0 Prep.&Submitt of Proper Backfilling Material ‐Test Report/Soil Classification 22‐Nov‐12 3‐Dec‐12 1‐Dec‐12 13‐Dec‐12 7

 CS‐JNT‐M104 10 10 (IRD 6WD) 0 Prep.&Submitt Bedding Material ‐Test Report/Soil Classification 22‐Nov‐12 3‐Dec‐12 1‐Dec‐12 13‐Dec‐12 7

 CS‐JNT‐M103 0 0 (IRD 6WD) 0 Approval of Proper Backfilling Material ‐Test Report/Soil Classification 13‐Jan‐13 23‐Jan‐13 7

 CS‐JNT‐M105 0 0 (IRD 6WD) 0 Approval of Bedding Material ‐Test Report/Soil Classification 13‐Jan‐13 23‐Jan‐13 7

 MS‐JNT‐070 0 0 (IRD 6WD) 0 Start of SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 7‐Apr‐13 17‐Apr‐13 9

 PCS‐JNT110 10 10 (IRD 6WD) 0 Prep.&Submit Submittal Schedule 2‐Oct‐12 13‐Oct‐12 13‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT140 7 7 (IRD 6WD) 0 Prep.&Submit Project Overview Bar Chart 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT150 7 7 (IRD 6WD) 0 Prep.&Submit Subcontractor's Profile 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT200 7 7 (IRD 6WD) 0 Prep.&Submit QC/QA Plan with Testing Lab. C.V 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT210 7 7 (IRD 6WD) 0 Prep.&Submit Safety Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT220 7 7 (IRD 6WD) 0 Prep.&Submit Traffic Control Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT230 7 7 (IRD 6WD) 0 Prep.&Submit Environmental Monitoring and Mitigation Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT240 7 7 (IRD 6WD) 0 Prep.&Submit General Construction Method Statement 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT260 7 7 (IRD 6WD) 0 Prep.&Submit Risk Management Program 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT270 7 7 (IRD 6WD) 0 Prep.&Submit Dilapidation Survey 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9

 PCS‐JNT115 0 0 (IRD 6WD) 0 Approval of Submittal Schedule 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT145 0 0 (IRD 6WD) 0 Approval of Project Overview Bar Chart 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT155 0 0 (IRD 6WD) 0 Approval of Subcontractor's Profile 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT205 0 0 (IRD 6WD) 0 Approval of QC/QA Plan with Testing Lab. C.V 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT215 0 0 (IRD 6WD) 0 Approval of Safety Plan 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT225 0 0 (IRD 6WD) 0 Approval of Traffic Control Plan 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT235 0 0 (IRD 6WD) 0 Approval of Environmental Monitoring and Mitigation Plan 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT245 0 0 (IRD 6WD) 0 Approval of General Construction Method Statement 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT265 0 0 (IRD 6WD) 0 Approval of Risk Management Program 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT275 0 0 (IRD 6WD) 0 Approval of Dilapidation Survey 31‐Oct‐12 11‐Nov‐12 9

 PCS‐JNT100 10 10 (IRD 6WD) 0 Prep.&Submit Copy of Guarantee & Insurances (Original to Usaid) 1‐Oct‐12 11‐Oct‐12 13‐Oct‐12 23‐Oct‐12 10

 PCS‐JNT130 7 7 (IRD 6WD) 0 Prep.&Submit 60 Day Plan of Operation 4‐Oct‐12 11‐Oct‐12 16‐Oct‐12 23‐Oct‐12 10

 PCS‐JNT250 5 5 (IRD 6WD) 0 Prep.&Submit Original CPM Construction Schedule 6‐Nov‐12 11‐Nov‐12 18‐Nov‐12 22‐Nov‐12 10

 PCS‐JNT105 0 0 (IRD 6WD) 0 Approval of Copy of Guarantee & Insurances (Original to Usaid) 30‐Oct‐12 11‐Nov‐12 10

 PCS‐JNT135 0 0 (IRD 6WD) 0 Approval of 60 Day Plan of Operation 30‐Oct‐12 11‐Nov‐12 10

 PRO‐JNT161 7 7 (IRD 6WD) 0 Clearance & Delivery of 1st Order of Mat.from Factory to the Site‐2nd 12‐Mar‐13 19‐Mar‐13 24‐Mar‐13 31‐Mar‐13 10

 PCS‐JNT120 7 7 (IRD 6WD) 0 Prep.&Submit List of Permits and Licences 3‐Oct‐12 10‐Oct‐12 16‐Oct‐12 23‐Oct‐12 11

 PCS‐JNT125 0 0 (IRD 6WD) 0 Approval of List of Permits and Licences 24‐Oct‐12 11‐Nov‐12 11

 MS‐JNT‐080 0 0 (IRD 6WD) 0 Start of SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MM 20‐Apr‐13 5‐May‐13 12

 PCS‐JNT107 0 0 (IRD 6WD) 0 Approval of List of Materials&Equip. to be Procured from Israel, Locally&Abroad 23‐Oct‐12 11‐Nov‐12 12

 PCS‐JNT106 2 2 (IRD 6WD) 0 Prep.&Submit List of Materials&Equip. to be Procured from Israel, Locally&Abr 8‐Oct‐12 9‐Oct‐12 22‐Oct‐12 23‐Oct‐12 12

 EXE‐JNT‐000840 10 10 (IRD 6WD) 0 AR/AV @ St.5+360 3‐Jul‐13 16‐Jul‐13 22‐Jul‐13 5‐Aug‐13 13

 EXE‐JNT‐000850 5 5 (IRD 6WD) 0 Sectional Testing (Pressure) 24‐Jul‐13 1‐Aug‐13 15‐Aug‐13 20‐Aug‐13 13

 EXE‐JNT‐000860 3 3 (IRD 6WD) 0 Road Reinstatement & Pavement 1‐Aug‐13 5‐Aug‐13 21‐Aug‐13 24‐Aug‐13 13

 EXE‐JNT‐1380 5 5 (IRD 6WD) 0 AR/AV @ St.5+360 17‐Jul‐13 24‐Jul‐13 5‐Aug‐13 14‐Aug‐13 13

 PCS‐JNT160 4 4 (IRD 6WD) 0 Prep.&Submit Key Staff 1‐Oct‐12 4‐Oct‐12 20‐Oct‐12 23‐Oct‐12 16

 PCS‐JNT165 0 0 (IRD 6WD) 0 Approval of Key Staff 18‐Oct‐12 11‐Nov‐12 16

 PCS‐JNT170 2 2 (IRD 6WD) 0 Prep.&Submit Project Permanent & Temporary Sign 2‐Oct‐12 3‐Oct‐12 22‐Oct‐12 23‐Oct‐12 17

 PCS‐JNT175 0 0 (IRD 6WD) 0 Approval of Project Permanent & Temporary Sign 17‐Oct‐12 11‐Nov‐12 17

 CS‐JNT‐M108 10 10 (IRD 6WD) 0 Prep.&Submit Asphalt (1/2"&3/4") Mix Design 13‐Dec‐12 26‐Dec‐12 10‐Jan‐13 23‐Jan‐13 17

 CS‐JNT‐M118 10 10 (IRD 6WD) 0 Prep.&Submit Welder Qualifications &Welding Procedure Details 27‐Dec‐12 13‐Jan‐13 27‐Jan‐13 9‐Feb‐13 19

 CS‐JNT‐M119 0 0 (IRD 6WD) 0 Approval of Welder Qualifications &Welding Procedure Details 18‐Feb‐13 14‐Mar‐13 19



 PRO‐JNT160 15 15 (IRD 6WD) 0 Clearance & Delivery of 1st Order of Mat.from Factory to the Site‐1st 24‐Dec‐12 17‐Jan‐13 24‐Jan‐13 13‐Feb‐13 19

 EXE‐JNT‐000790 3 3 (IRD 6WD) 0 Road Reinstatement & Pavement 17‐Jul‐13 21‐Jul‐13 18‐Aug‐13 20‐Aug‐13 20

 EXE‐JNT‐000750 10 10 (IRD 6WD) 0 AR/AV @ St.3+805.66 17‐Jun‐13 27‐Jun‐13 10‐Jul‐13 25‐Jul‐13 20

 EXE‐JNT‐000760 10 10 (IRD 6WD) 0 AR/AV @ St.4+225.94 17‐Jun‐13 27‐Jun‐13 10‐Jul‐13 25‐Jul‐13 20

 EXE‐JNT‐000650 10 10 (IRD 6WD) 0 AR/AV Chamber @2+327.90 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20

 EXE‐JNT‐000660 10 10 (IRD 6WD) 0 AR/AV Chamber @2+806.05 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20

 EXE‐JNT‐000670 10 10 (IRD 6WD) 0 Gate Valve @ 3+130.58 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20

 EXE‐JNT‐000680 10 10 (IRD 6WD) 0 W.O.Chamber @ St.3+160.54 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20

 EXE‐JNT‐000690 7 7 (IRD 6WD) 0 Sectional Testing (Pressure) 29‐Jun‐13 6‐Jul‐13 27‐Jul‐13 5‐Aug‐13 20

 EXE‐JNT‐000700 7 7 (IRD 6WD) 0 Road Reinstatement & Pavement 7‐Jul‐13 16‐Jul‐13 5‐Aug‐13 17‐Aug‐13 20

 MS‐JNT‐200 0 0 (IRD 6WD) 0 Finish of SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 5‐Aug‐13 2‐Sep‐13 21

 EXE‐JNT‐000770 10 10 (IRD 6WD) 0 Gate Valve @ St.4+506.03 19‐Jun‐13 30‐Jun‐13 17‐Jul‐13 1‐Aug‐13 22

 EXE‐JNT‐000780 5 5 (IRD 6WD) 0 Sectional Testing (Pressure) 7‐Jul‐13 14‐Jul‐13 12‐Aug‐13 17‐Aug‐13 22

 EXE‐JNT‐1370 5 5 (IRD 6WD) 0 Gate Valve @ St.4+506.03 1‐Jul‐13 6‐Jul‐13 1‐Aug‐13 7‐Aug‐13 22

 MS‐JNT‐020 0 0 (IRD 6WD) 0 Material Approved & Available 17‐Jan‐13 18‐Feb‐13 23

 MS‐JNT‐170 0 0 (IRD 6WD) 0 Finish of SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MM 3‐Aug‐13 2‐Sep‐13 23

 EXE‐JNT‐000420 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.10+126.86 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13 23

 EXE‐JNT‐000430 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.10+237.41 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13 23

 EXE‐JNT‐000440 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.10+284.94 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13 23

 EXE‐JNT‐000450 10 10 (IRD 6WD) 0 W.O. Chamber @ St.10+477.12 3‐Jun‐13 13‐Jun‐13 30‐Jun‐13 11‐Jul‐13 23

 EXE‐JNT‐000500 6 6 (IRD 6WD) 0 Sectional Testing (Pressure) 15‐Jul‐13 24‐Jul‐13 20‐Aug‐13 26‐Aug‐13 23

 EXE‐JNT‐000510 6 6 (IRD 6WD) 0 Road Reinstatement & Pavement 24‐Jul‐13 3‐Aug‐13 27‐Aug‐13 2‐Sep‐13 23

 EXE‐JNT‐000460 10 10 (IRD 6WD) 0 Gate Valve Chamber @ St.10+507.12 15‐Jun‐13 25‐Jun‐13 13‐Jul‐13 28‐Jul‐13 23

 EXE‐JNT‐000470 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.10+551.41 15‐Jun‐13 25‐Jun‐13 13‐Jul‐13 28‐Jul‐13 23

 EXE‐JNT‐000480 10 10 (IRD 6WD) 0 W.O. Chamber @ 10+774.58 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13 23

 EXE‐JNT‐000490 10 10 (IRD 6WD) 0 AR/AV Chamber @ 11+200.10 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13 23

 EXE‐JNT‐1250 5 5 (IRD 6WD) 0 W.O. Chamber @ 10+774.58 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13 23

 EXE‐JNT‐1260 5 5 (IRD 6WD) 0 AR/AV Chamber @ 11+200.10 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13 23

 EXE‐JNT‐001340 10 10 (IRD 6WD) 0 300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+355 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13 23

 EXE‐JNT‐1470 5 5 (IRD 6WD) 0 300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+355 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13 23

 EXE‐JNT‐1350 5 5 (IRD 6WD) 0 AR/AV @ St.3+805.66 29‐Jun‐13 3‐Jul‐13 1‐Aug‐13 7‐Aug‐13 24

 EXE‐JNT‐1360 5 5 (IRD 6WD) 0 AR/AV @ St.4+225.94 29‐Jun‐13 3‐Jul‐13 1‐Aug‐13 7‐Aug‐13 24

 EXE‐JNT‐1300 5 5 (IRD 6WD) 0 AR/AV Chamber @2+327.90 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

 EXE‐JNT‐1310 5 5 (IRD 6WD) 0 AR/AV Chamber @2+806.05 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

 EXE‐JNT‐1320 5 5 (IRD 6WD) 0 Gate Valve @ 3+130.58 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

 EXE‐JNT‐1330 5 5 (IRD 6WD) 0 W.O.Chamber @ St.3+160.54 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

 EXE‐JNT‐000655 10 10 (IRD 6WD) 0 KHERBET AD‐DEIR Connection Chamber @2+715 5‐Jun‐13 16‐Jun‐13 4‐Jul‐13 18‐Jul‐13 25

 EXE‐JNT‐1305 5 5 (IRD 6WD) 0 KHERBET AD‐DEIR Connection Chamber @2+715 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

 EXE‐JNT‐1230 5 5 (IRD 6WD) 0 Gate Valve Chamber @ St.10+507.12 26‐Jun‐13 1‐Jul‐13 4‐Aug‐13 13‐Aug‐13 28

 EXE‐JNT‐1240 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.10+551.41 26‐Jun‐13 1‐Jul‐13 4‐Aug‐13 13‐Aug‐13 28

 MS‐JNT‐190 0 0 (IRD 6WD) 0 Finish of SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 21‐Jul‐13 2‐Sep‐13 31

 CS‐JNT‐M106 10 10 (IRD 6WD) 0 Prep.&Submit Steel Reinforcement ‐Data Sheet/Certificates 24‐Nov‐12 5‐Dec‐12 10‐Jan‐13 23‐Jan‐13 32

 CS‐JNT‐SD120 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 19‐Dec‐12 3‐Jan‐13 6‐Feb‐13 18‐Feb‐13 32

 CS‐JNT‐M114 10 10 (IRD 6WD) 0 Prep.&Submit Base Course ‐Test Report 22‐Nov‐12 3‐Dec‐12 10‐Jan‐13 23‐Jan‐13 33

 EXE‐JNT‐1220 5 5 (IRD 6WD) 0 W.O. Chamber @ St.10+477.12 15‐Jun‐13 19‐Jun‐13 28‐Jul‐13 4‐Aug‐13 33

 MS‐JNT‐180 0 0 (IRD 6WD) 0 Finish ofSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 16‐Jul‐13 2‐Sep‐13 34

 CS‐JNT‐M128 5 5 (IRD 6WD) 0 Prep.&Submit Flanged Gate Valve 250mm PN40 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M129 0 0 (IRD 6WD) 0 Approval of Flanged Gate Valve 250mm PN40 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M130 5 5 (IRD 6WD) 0 Prep.&Submit Butterfly Valve 300mm PN40 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M131 0 0 (IRD 6WD) 0 Approval of Butterfly Valve 300mm PN40 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36



 CS‐JNT‐M132 5 5 (IRD 6WD) 0 Prep.&Submit Air Valves DN80 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M133 0 0 (IRD 6WD) 0 Approval of Air Valves DN80 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M134 5 5 (IRD 6WD) 0 Prep.&Submit Flow Monitoring Water Meter&Pressure Reducing Valve ‐Data S 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M135 0 0 (IRD 6WD) 0 Approval of Flow Monitoring Water Meter&Pressure Reducing Valve‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M136 5 5 (IRD 6WD) 0 Prep.&Submit DN250/300 Washout, 40bar ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M137 0 0 (IRD 6WD) 0 Approval of DN250/300 Washout, 40bar ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M138 5 5 (IRD 6WD) 0 Prep.&Submit DN200/250 Washout, 40bar ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M139 0 0 (IRD 6WD) 0 Approval of DN200/250 Washout, 40bar ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M149 5 5 (IRD 6WD) 0 Prep.&Submit Check Valve&Stariner ‐ Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36

 CS‐JNT‐M159 0 0 (IRD 6WD) 0 Approval of Check Valve&Stariner ‐ Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36

 CS‐JNT‐M100 10 10 (IRD 6WD) 0 Prep.&Submit Concrete Mix Design B200,B250&B300 14‐Oct‐12 24‐Oct‐12 1‐Dec‐12 13‐Dec‐12 37

 CS‐JNT‐M101 0 0 (IRD 6WD) 0 Approval of Concrete Mix Design B200,B250&B300 28‐Nov‐12 23‐Jan‐13 37

 EXE‐JNT‐1190 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.10+126.86 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13 38

 EXE‐JNT‐1200 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.10+237.41 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13 38

 EXE‐JNT‐1210 5 5 (IRD 6WD) 0 AR/AV Chamber @ St.10+284.94 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13 38

 CS‐JNT‐SD117 0 0 (IRD 6WD) 0 Approval of 250mm Pipes Installation Shop Drawing&Details (Sections) 21‐Jan‐13 14‐Mar‐13 39

 CS‐JNT‐Mds090 7 7 (IRD 6WD) 0 Prep&Submit Trench Excavation Safety Plan 14‐Oct‐12 21‐Oct‐12 5‐Dec‐12 13‐Dec‐12 40

 CS‐JNT‐Mds095 0 0 (IRD 6WD) 0 Approval of Trench Excavation Safety Plan 25‐Nov‐12 23‐Jan‐13 40

 EXE‐JNT‐000370 5 5 (IRD 6WD) 0 Road Reinstatement & Pavement 13‐Jun‐13 18‐Jun‐13 12‐Aug‐13 17‐Aug‐13 42

 EXE‐JNT‐000290 3 3 (IRD 6WD) 0 Road Reinstatement & Pavement 10‐Jun‐13 12‐Jun‐13 4‐Aug‐13 7‐Aug‐13 42

 EXE‐JNT‐000160 3 3 (IRD 6WD) 0 Road Reinstatement 6‐Jun‐13 9‐Jun‐13 31‐Jul‐13 4‐Aug‐13 42

 EXE‐JNT‐000600 7 7 (IRD 6WD) 0 Road Reinstatement & Pavement 29‐May‐13 5‐Jun‐13 20‐Jul‐13 30‐Jul‐13 42

 EXE‐JNT‐001040 10 10 (IRD 6WD) 0 Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA Main Connec 23‐Apr‐13 5‐May‐13 12‐Jun‐13 23‐Jun‐13 42

 EXE‐JNT‐001050 7 7 (IRD 6WD) 0 Flushing, Disinfection & Pressure Testing 12‐May‐13 19‐May‐13 30‐Jun‐13 7‐Jul‐13 42

 EXE‐JNT‐001060 8 8 (IRD 6WD) 0 Road Repair,Reinstatement & Pavement 20‐May‐13 28‐May‐13 8‐Jul‐13 20‐Jul‐13 42

 CS‐JNT‐SD106 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Flow Monitoring&Connection Chamber 23‐Jan‐13 4‐Feb‐13 19‐Mar‐13 30‐Mar‐13 42

 CS‐JNT‐SD107 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Flow Monitoring&Connection Chamber 11‐Mar‐13 29‐Apr‐13 42

 CS‐JNT‐SD126 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Flow Monitoring Chamber 12‐Mar‐13 23‐Mar‐13 30‐Apr‐13 12‐May‐13 42

 CS‐JNT‐SD127 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Flow Monitoring Chamber 22‐Apr‐13 11‐Jun‐13 42

 EXE‐JNT‐1460 5 5 (IRD 6WD) 0 Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA Main Connec 6‐May‐13 11‐May‐13 24‐Jun‐13 29‐Jun‐13 42

 CS‐JNT‐M116 10 10 (IRD 6WD) 0 Prep.&Submit Joints Coating Material & Application Procedures 6‐Nov‐12 17‐Nov‐12 10‐Jan‐13 23‐Jan‐13 47

 EXE‐JNT‐000340 10 10 (IRD 6WD) 0 AR/AV @ St.9+176.64 5‐May‐13 15‐May‐13 3‐Jul‐13 16‐Jul‐13 51

 CS‐JNT‐M145 10 10 (IRD 6WD) 0 Prep.&Submit Indentification Tape ‐ Sample 30‐Oct‐12 10‐Nov‐12 10‐Jan‐13 23‐Jan‐13 53

 EXE‐JNT‐000415 10 10 (IRD 6WD) 0 KHARAS CONNECTION CHAMBER @10+040 22‐May‐13 2‐Jun‐13 28‐Jul‐13 13‐Aug‐13 53

 EXE‐JNT‐1185 5 5 (IRD 6WD) 0 KHARAS CONNECTION CHAMBER @10+040 3‐Jun‐13 8‐Jun‐13 14‐Aug‐13 19‐Aug‐13 53

 MS‐JNT‐160 0 0 (IRD 6WD) 0 Finish of SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 18‐Jun‐13 2‐Sep‐13 56

 EXE‐JNT‐000360 5 5 (IRD 6WD) 0 Sectional Testing (Pressure) 22‐May‐13 27‐May‐13 1‐Aug‐13 7‐Aug‐13 56

 EXE‐JNT‐000350 10 10 (IRD 6WD) 0 W.O.Chamber @ St.9+774.46 5‐May‐13 15‐May‐13 9‐Jul‐13 24‐Jul‐13 56

 EXE‐JNT‐1170 5 5 (IRD 6WD) 0 AR/AV @ St.9+176.64 16‐May‐13 21‐May‐13 24‐Jul‐13 1‐Aug‐13 56

 EXE‐JNT‐1180 5 5 (IRD 6WD) 0 W.O.Chamber @ St.9+774.46 16‐May‐13 21‐May‐13 24‐Jul‐13 1‐Aug‐13 56

 CS‐JNT‐M117 0 0 (IRD 6WD) 0 Approval of Joints Coating Material & Application Procedures 20‐Dec‐12 14‐Mar‐13 59

 MS‐JNT‐150 0 0 (IRD 6WD) 0 Finish of SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 12‐Jun‐13 2‐Sep‐13 61

 MS‐JNT‐140 0 0 (IRD 6WD) 0 Finish of SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 9‐Jun‐13 2‐Sep‐13 64

 CS‐JNT‐M155 0 0 (IRD 6WD) 0 Approval of Indentification Tape ‐ Sample 12‐Dec‐12 14‐Mar‐13 65

 EXE‐JNT‐000210 10 10 (IRD 6WD) 0 AR/AV @ St.7+674.94 17‐Apr‐13 28‐Apr‐13 3‐Jul‐13 18‐Jul‐13 66

 EXE‐JNT‐000220 10 10 (IRD 6WD) 0 AR/AV @ St.7+973.79 17‐Apr‐13 28‐Apr‐13 3‐Jul‐13 18‐Jul‐13 66

 EXE‐JNT‐000240 10 10 (IRD 6WD) 0 AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 13‐Apr‐13 23‐Apr‐13 30‐Jun‐13 11‐Jul‐13 66

 EXE‐JNT‐000280 5 5 (IRD 6WD) 0 Sectional Testing (Pressure) 7‐May‐13 12‐May‐13 28‐Jul‐13 4‐Aug‐13 66

 EXE‐JNT‐000250 10 10 (IRD 6WD) 0 AR/AV @ St.8+620.10,ARV 13‐Apr‐13 23‐Apr‐13 30‐Jun‐13 11‐Jul‐13 66

 EXE‐JNT‐000260 10 10 (IRD 6WD) 0 Gate Valve @ St.8+650.00 24‐Apr‐13 6‐May‐13 13‐Jul‐13 28‐Jul‐13 66



 EXE‐JNT‐000270 10 10 (IRD 6WD) 0 W.O. Chamber @ St.8+692.37 24‐Apr‐13 6‐May‐13 13‐Jul‐13 28‐Jul‐13 66

 EXE‐JNT‐1130 5 5 (IRD 6WD) 0 AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 24‐Apr‐13 29‐Apr‐13 13‐Jul‐13 20‐Jul‐13 66

 EXE‐JNT‐1140 5 5 (IRD 6WD) 0 AR/AV @ St.8+620.10,ARV 24‐Apr‐13 29‐Apr‐13 13‐Jul‐13 20‐Jul‐13 66

 EXE‐JNT‐1150 5 5 (IRD 6WD) 0 Gate Valve @ St.8+650.00 30‐Apr‐13 6‐May‐13 20‐Jul‐13 28‐Jul‐13 66

 EXE‐JNT‐1160 5 5 (IRD 6WD) 0 W.O. Chamber @ St.8+692.37 30‐Apr‐13 6‐May‐13 20‐Jul‐13 28‐Jul‐13 66

 MS‐JNT‐130 0 0 (IRD 6WD) 0 Finish of SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 5‐Jun‐13 2‐Sep‐13 67

 EXE‐JNT‐1110 5 5 (IRD 6WD) 0 AR/AV @ St.7+674.94 29‐Apr‐13 5‐May‐13 20‐Jul‐13 28‐Jul‐13 67

 EXE‐JNT‐1120 5 5 (IRD 6WD) 0 AR/AV @ St.7+973.79 29‐Apr‐13 5‐May‐13 20‐Jul‐13 28‐Jul‐13 67

 EXE‐JNT‐000110 10 10 (IRD 6WD) 0 W.O.Chamber @ St.6+803.76 1‐Apr‐13 11‐Apr‐13 20‐Jun‐13 1‐Jul‐13 68

 EXE‐JNT‐000150 5 5 (IRD 6WD) 0 Sectional Testing (Pressure) 30‐Apr‐13 6‐May‐13 23‐Jul‐13 30‐Jul‐13 68

 EXE‐JNT‐000120 10 10 (IRD 6WD) 0 AR/AV @ St.7+081.00 13‐Apr‐13 23‐Apr‐13 2‐Jul‐13 15‐Jul‐13 68

 EXE‐JNT‐000130 10 10 (IRD 6WD) 0 Gate Valve @ St.7+505.27 13‐Apr‐13 23‐Apr‐13 2‐Jul‐13 15‐Jul‐13 68

 EXE‐JNT‐001020 10 10 (IRD 6WD) 0 W.O. Chamber @ St.0+973.15 12‐Mar‐13 23‐Mar‐13 1‐Jun‐13 11‐Jun‐13 68

 EXE‐JNT‐001030 10 10 (IRD 6WD) 0 80 AR/AV Chamber @ St.0+041.08 12‐Mar‐13 23‐Mar‐13 1‐Jun‐13 11‐Jun‐13 68

 CS‐JNT‐SD108 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Wash Out Chamber‐DN250/300,DN200/250 23‐Jan‐13 4‐Feb‐13 18‐Apr‐13 29‐Apr‐13 68

 CS‐JNT‐SD109 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Wash Out Chamber‐DN250/300,DN200/250 11‐Mar‐13 30‐May‐13 68

 EXE‐JNT‐1080 5 5 (IRD 6WD) 0 AR/AV @ St.7+081.00 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13 68

 EXE‐JNT‐1090 5 5 (IRD 6WD) 0 Gate Valve @ St.7+505.27 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13 68

 EXE‐JNT‐1100 5 5 (IRD 6WD) 0 W.O.@ St.7+550 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13 68

 EXE‐JNT‐1440 10 10 (IRD 6WD) 0 W.O. Chamber @ St.0+973.15 24‐Mar‐13 3‐Apr‐13 12‐Jun‐13 23‐Jun‐13 68

 EXE‐JNT‐1450 10 10 (IRD 6WD) 0 80 AR/AV Chamber @ St.0+041.08 24‐Mar‐13 3‐Apr‐13 12‐Jun‐13 23‐Jun‐13 68

 CS‐JNT‐SD114 10 10 (IRD 6WD) 0 Prep.&Submit Access Road Pavement Repair&Reinstatement Shopdrawing&De 21‐Mar‐13 1‐Apr‐13 13‐Jun‐13 24‐Jun‐13 71

 CS‐JNT‐SD115 0 0 (IRD 6WD) 0 Approval of Access Road Pavement Repair&Reinstatement Shopdrawing&Details 2‐May‐13 30‐Jul‐13 71

 EXE‐JNT‐000140 10 10 (IRD 6WD) 0 W.O.@ St.7+550 13‐Apr‐13 23‐Apr‐13 8‐Jul‐13 23‐Jul‐13 73

 EXE‐JNT‐1075 5 5 (IRD 6WD) 0 W.O.Chamber @ St.6+803.76 13‐Apr‐13 17‐Apr‐13 8‐Jul‐13 15‐Jul‐13 73

 MS‐JNT‐120 0 0 (IRD 6WD) 0 Finish of SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 28‐May‐13 2‐Sep‐13 74

 CS‐JNT‐SD128 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Wash Out Chamber 6‐Feb‐13 18‐Feb‐13 9‐May‐13 20‐May‐13 75

 CS‐JNT‐SD129 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Wash Out Chamber 23‐Mar‐13 19‐Jun‐13 75

 EXE‐JNT‐000100 10 10 (IRD 6WD) 0 AR/AV @ St.6+790.58 1‐Apr‐13 11‐Apr‐13 2‐Jul‐13 15‐Jul‐13 78

 EXE‐JNT‐1070 5 5 (IRD 6WD) 0 AR/AV @ St.6+790.58 13‐Apr‐13 17‐Apr‐13 15‐Jul‐13 23‐Jul‐13 78

 EXE‐JNT‐001010 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.0+986.29 27‐Feb‐13 10‐Mar‐13 1‐Jun‐13 11‐Jun‐13 79

 EXE‐JNT‐1430 10 10 (IRD 6WD) 0 AR/AV Chamber @ St.0+986.29 11‐Mar‐13 21‐Mar‐13 12‐Jun‐13 23‐Jun‐13 79

 CS‐JNT‐SD110 10 10 (IRD 6WD) 0 Prep.&Submit Concrete Formwork details & shop drawings 11‐Feb‐13 24‐Feb‐13 21‐May‐13 1‐Jun‐13 81

 CS‐JNT‐SD111 0 0 (IRD 6WD) 0 Approval of Concrete Formwork details & shop drawings 27‐Mar‐13 1‐Jul‐13 81

 EXE‐JNT‐000560 10 10 (IRD 6WD) 0 AR/AV @ St.1+463.39 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13 83

 EXE‐JNT‐000570 10 10 (IRD 6WD) 0 Butterfly Valve @ St.1+485.21 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13 83

 EXE‐JNT‐000580 10 10 (IRD 6WD) 0 W.O.Chamber @ St.1+700.00 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13 83

 EXE‐JNT‐000590 7 7 (IRD 6WD) 0 Sectional Testing (Pressure) 2‐Apr‐13 9‐Apr‐13 9‐Jul‐13 20‐Jul‐13 83

 EXE‐JNT‐1270 5 5 (IRD 6WD) 0 AR/AV @ St.1+463.39 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13 83

 EXE‐JNT‐1280 5 5 (IRD 6WD) 0 Butterfly Valve @ St.1+485.21 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13 83

 EXE‐JNT‐1290 5 5 (IRD 6WD) 0 W.O.Chamber @ St.1+700.00 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13 83

 CS‐JNT‐SD102 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Butterfly Valve Chamber 23‐Jan‐13 4‐Feb‐13 9‐May‐13 20‐May‐13 85

 CS‐JNT‐SD124 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Air Valve Chamber 6‐Feb‐13 18‐Feb‐13 21‐May‐13 1‐Jun‐13 85

 CS‐JNT‐SD125 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Air Valve Chamber 23‐Mar‐13 1‐Jul‐13 85

 CS‐JNT‐SD103 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Butterfly Valve Chamber 11‐Mar‐13 29‐Jun‐13 93

 EXE‐JNT‐000090 2 2 (IRD 6WD) 0 Reinforced Concrete Pipe Encasement As Per Engineer Instruction 28‐Mar‐13 30‐Mar‐13 20‐Jul‐13 23‐Jul‐13 94

 CS‐JNT‐SD112 10 10 (IRD 6WD) 0 Prep.&Submit Concrete Encasement & Anchor Blocks Shopdrawing&Details 11‐Feb‐13 24‐Feb‐13 5‐Jun‐13 16‐Jun‐13 94

 CS‐JNT‐SD113 0 0 (IRD 6WD) 0 Approval of Concrete Encasement & Anchor Blocks Shopdrawing&Details 27‐Mar‐13 20‐Jul‐13 94

 CS‐JNT‐SD100 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 23‐Jan‐13 4‐Feb‐13 21‐May‐13 1‐Jun‐13 95

 CS‐JNT‐SD101 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Flanged Gate Valve Chamber 11‐Mar‐13 1‐Jul‐13 95



 CS‐JNT‐SD104 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Air Valve Chamber 23‐Jan‐13 4‐Feb‐13 21‐May‐13 1‐Jun‐13 95

 CS‐JNT‐SD105 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Air Valve Chamber 11‐Mar‐13 1‐Jul‐13 95

 CS‐JNT‐SD122 10 10 (IRD 6WD) 0 Prep&Submit Shop Drawing for Butterfly Valve Chamber 5‐Jan‐13 19‐Jan‐13 11‐May‐13 21‐May‐13 98

 CS‐JNT‐SD123 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Butterfly Valve Chamber 24‐Feb‐13 20‐Jun‐13 98

 CS‐JNT‐Mds110 0 0 (IRD 6WD) 0 Approval of Pressure Pipes Testing,Flushing & Disinfection 28‐Feb‐13 29‐Jun‐13 102

 CS‐JNT‐M120 10 10 (IRD 6WD) 0 Prep.&Submit of Chamber Ladder Details 27‐Dec‐12 13‐Jan‐13 21‐May‐13 1‐Jun‐13 111

 CS‐JNT‐M121 0 0 (IRD 6WD) 0 Approval of Chamber Ladder Details 18‐Feb‐13 1‐Jul‐13 111

 CS‐JNT‐M122 10 10 (IRD 6WD) 0 Prep.&Submit Water Proofing Material ‐Data Sheet 27‐Dec‐12 13‐Jan‐13 21‐May‐13 1‐Jun‐13 111

 CS‐JNT‐M123 0 0 (IRD 6WD) 0 Approval of Water Proofing Material ‐Data Sheet 18‐Feb‐13 1‐Jul‐13 111

 CS‐JNT‐SD121 0 0 (IRD 6WD) 0 Approval of Shop Drawing for Flanged Gate Valve Chamber 10‐Feb‐13 1‐Jul‐13 117

 CS‐JNT‐M112 10 10 (IRD 6WD) 0 Prep.&Submit Chamber Cover ‐Details/Data Sheets 13‐Dec‐12 26‐Dec‐12 21‐May‐13 1‐Jun‐13 121

 CS‐JNT‐M113 0 0 (IRD 6WD) 0 Approval of Chamber Cover ‐Details/Data Sheets 4‐Feb‐13 1‐Jul‐13 121

 PRO000100 30 30 (IRD 6WD) 0 Supply All Needed Construction Material & Equipm 6‐Feb‐13 16‐Mar‐13 23‐Jul‐13 2‐Sep‐13 136

 CS‐JNT‐M109 0 0 (IRD 6WD) 0 Approval of Asphalt (1/2"&3/4") Mix Design 4‐Feb‐13 30‐Jul‐13 141

 CS‐JNT‐M110 10 10 (IRD 6WD) 0 Prep.&Submit MC Material 13‐Dec‐12 26‐Dec‐12 13‐Jun‐13 24‐Jun‐13 141

 CS‐JNT‐M111 0 0 (IRD 6WD) 0 Approval of MC Material 4‐Feb‐13 30‐Jul‐13 141

 CS‐JNT‐M107 0 0 (IRD 6WD) 0 Approval of Steel Reinforcement ‐Data Sheet/Certificates 14‐Jan‐13 20‐Jul‐13 149

 CS‐JNT‐M115 0 0 (IRD 6WD) 0 Approval of Base Course ‐Test Report 13‐Jan‐13 30‐Jul‐13 157

 Total 278 278 27‐Sep‐12 21‐Sep‐13 27‐Sep‐12 21‐Sep‐13 0



SR‐06 Schedule Report ‐ Predecessors  Successors
Activity ID Activity Name Early Start Early Finish Late Start Late Finish Total Float Predecessors Successors

AID‐294‐TO‐12‐00002 ‐ Al Jaba' Nuba Main Transmission Pipe

CS‐JNT‐M100 Prep.&Submit Concrete Mix Design B200,B250&B300 14‐Oct‐12 24‐Oct‐12 1‐Dec‐12 13‐Dec‐12 37 MS‐JNT‐010
EXE‐JNT‐000110, CS‐

JNT‐M101

CS‐JNT‐M101 Approval of Concrete Mix Design B200,B250&B300 28‐Nov‐12 23‐Jan‐13 37 CS‐JNT‐M100

EXE‐JNT‐000090, EXE‐
JNT‐000010

CS‐JNT‐M102 Prep.&Submitt of Proper Backfilling Material ‐Test Report/Soil Classification 22‐Nov‐12 3‐Dec‐12 1‐Dec‐12 13‐Dec‐12 7 MS‐JNT‐010
PRO000100, CS‐JNT‐

M103

CS‐JNT‐M103 Approval of Proper Backfilling Material ‐Test Report/Soil Classification 13‐Jan‐13 23‐Jan‐13 7 CS‐JNT‐M102

EXE‐JNT‐000080, EXE‐
JNT‐000010

CS‐JNT‐M104 Prep.&Submitt Bedding Material ‐Test Report/Soil Classification 22‐Nov‐12 3‐Dec‐12 1‐Dec‐12 13‐Dec‐12 7 MS‐JNT‐010

EXE‐JNT‐000160, 
PRO000100, CS‐JNT‐

M105

CS‐JNT‐M105 Approval of Bedding Material ‐Test Report/Soil Classification 13‐Jan‐13 23‐Jan‐13 7 CS‐JNT‐M104

EXE‐JNT‐000070, EXE‐
JNT‐000010

CS‐JNT‐M106 Prep.&Submit Steel Reinforcement ‐Data Sheet/Certificates 24‐Nov‐12 5‐Dec‐12 10‐Jan‐13 23‐Jan‐13 32 MS‐JNT‐010

EXE‐JNT‐000070, 
PRO000100, CS‐JNT‐
M107, EXE‐JNT‐

000010

CS‐JNT‐M107 Approval of Steel Reinforcement ‐Data Sheet/Certificates 14‐Jan‐13 20‐Jul‐13 149 CS‐JNT‐M106 EXE‐JNT‐000090

CS‐JNT‐M108 Prep.&Submit Asphalt (1/2"&3/4") Mix Design 13‐Dec‐12 26‐Dec‐12 10‐Jan‐13 23‐Jan‐13 17 MS‐JNT‐010

EXE‐JNT‐000290, CS‐
JNT‐M109, EXE‐JNT‐

000010

CS‐JNT‐M109 Approval of Asphalt (1/2"&3/4") Mix Design 4‐Feb‐13 30‐Jul‐13 141 CS‐JNT‐M108 EXE‐JNT‐000160
CS‐JNT‐M110 Prep.&Submit MC Material 13‐Dec‐12 26‐Dec‐12 13‐Jun‐13 24‐Jun‐13 141 MS‐JNT‐010 CS‐JNT‐M111

CS‐JNT‐M111 Approval of MC Material 4‐Feb‐13 30‐Jul‐13 141 CS‐JNT‐M110 EXE‐JNT‐000160
CS‐JNT‐M112 Prep.&Submit Chamber Cover ‐Details/Data Sheets 13‐Dec‐12 26‐Dec‐12 21‐May‐13 1‐Jun‐13 121 MS‐JNT‐010 CS‐JNT‐M113

CS‐JNT‐M113 Approval of Chamber Cover ‐Details/Data Sheets 4‐Feb‐13 1‐Jul‐13 121 CS‐JNT‐M112 EXE‐JNT‐000100

CS‐JNT‐M114 Prep.&Submit Base Course ‐Test Report 22‐Nov‐12 3‐Dec‐12 10‐Jan‐13 23‐Jan‐13 33 MS‐JNT‐010
CS‐JNT‐M115, EXE‐

JNT‐000010
CS‐JNT‐M115 Approval of Base Course ‐Test Report 13‐Jan‐13 30‐Jul‐13 157 CS‐JNT‐M114 EXE‐JNT‐000160

CS‐JNT‐M116 Prep.&Submit Joints Coating Material & Application Procedures 6‐Nov‐12 17‐Nov‐12 10‐Jan‐13 23‐Jan‐13 47 MS‐JNT‐010
CS‐JNT‐M117, EXE‐

JNT‐000010
CS‐JNT‐M117 Approval of Joints Coating Material & Application Procedures 20‐Dec‐12 14‐Mar‐13 59 CS‐JNT‐M116 EXE‐JNT‐000080
CS‐JNT‐M118 Prep.&Submit Welder Qualifications &Welding Procedure Details 27‐Dec‐12 13‐Jan‐13 27‐Jan‐13 9‐Feb‐13 19 MS‐JNT‐010 CS‐JNT‐M119

CS‐JNT‐M119 Approval of Welder Qualifications &Welding Procedure Details 18‐Feb‐13 14‐Mar‐13 19 CS‐JNT‐M118 EXE‐JNT‐000080
CS‐JNT‐M120 Prep.&Submit of Chamber Ladder Details 27‐Dec‐12 13‐Jan‐13 21‐May‐13 1‐Jun‐13 111 MS‐JNT‐010 CS‐JNT‐M121

CS‐JNT‐M121 Approval of Chamber Ladder Details 18‐Feb‐13 1‐Jul‐13 111 CS‐JNT‐M120 EXE‐JNT‐000100
CS‐JNT‐M122 Prep.&Submit Water Proofing Material ‐Data Sheet 27‐Dec‐12 13‐Jan‐13 21‐May‐13 1‐Jun‐13 111 MS‐JNT‐010 CS‐JNT‐M123

CS‐JNT‐M123 Approval of Water Proofing Material ‐Data Sheet 18‐Feb‐13 1‐Jul‐13 111 CS‐JNT‐M122 EXE‐JNT‐000100

CS‐JNT‐M124 Prep.&Submit Steel Pipes 250mm&Fittings ‐Data Sheet&Certificates 21‐Oct‐12 5‐Nov‐12 21‐Oct‐12 5‐Nov‐12 0 MS‐JNT‐010
PRO‐JNT120, CS‐JNT‐

M125

CS‐JNT‐M125 Approval of Steel Pipes 250mm&Fittings ‐Data Sheet&Certificates 6‐Dec‐12 6‐Dec‐12 0 CS‐JNT‐M124

PRO‐JNT120, CS‐JNT‐
SD116

CS‐JNT‐M126 Prep.&Submit Steel Pipes 300mm&Fittings ‐Data Sheet&Certificates 21‐Oct‐12 5‐Nov‐12 21‐Oct‐12 5‐Nov‐12 0 MS‐JNT‐010 CS‐JNT‐M127

CS‐JNT‐M127 Approval of Steel Pipes 300mm&Fittings ‐Data Sheet&Certificates 6‐Dec‐12 6‐Dec‐12 0 CS‐JNT‐M126

CS‐JNT‐SD118, EXE‐
JNT‐000010, PRO‐

JNT120

CS‐JNT‐M128 Prep.&Submit Flanged Gate Valve 250mm PN40 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36 MS‐JNT‐010 CS‐JNT‐M129



CS‐JNT‐M129 Approval of Flanged Gate Valve 250mm PN40 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36 CS‐JNT‐M128

CS‐JNT‐SD100, PRO‐
JNT130

CS‐JNT‐M130 Prep.&Submit Butterfly Valve 300mm PN40 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36 MS‐JNT‐010 CS‐JNT‐M131

CS‐JNT‐M131 Approval of Butterfly Valve 300mm PN40 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36 CS‐JNT‐M130

CS‐JNT‐SD102, PRO‐
JNT130

CS‐JNT‐M132 Prep.&Submit Air Valves DN80 ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36 MS‐JNT‐010 CS‐JNT‐M133

CS‐JNT‐M133 Approval of Air Valves DN80 ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36 CS‐JNT‐M132

CS‐JNT‐SD104, CS‐JNT‐
SD124, PRO‐JNT130

CS‐JNT‐M134 Prep.&Submit Flow Monitoring Water Meter&Pressure Reducing Valve ‐Data Sheet&Cer 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36 MS‐JNT‐010 CS‐JNT‐M135

CS‐JNT‐M135 Approval of Flow Monitoring Water Meter&Pressure Reducing Valve‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36 CS‐JNT‐M134

CS‐JNT‐SD106, PRO‐
JNT130

CS‐JNT‐M136 Prep.&Submit DN250/300 Washout, 40bar ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36 MS‐JNT‐010 CS‐JNT‐M137

CS‐JNT‐M137 Approval of DN250/300 Washout, 40bar ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36 CS‐JNT‐M136

CS‐JNT‐SD108, PRO‐
JNT130

CS‐JNT‐M138 Prep.&Submit DN200/250 Washout, 40bar ‐Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36 MS‐JNT‐010 CS‐JNT‐M139

CS‐JNT‐M139 Approval of DN200/250 Washout, 40bar ‐Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36 CS‐JNT‐M138

CS‐JNT‐SD108, PRO‐
JNT130

CS‐JNT‐M145 Prep.&Submit Indentification Tape ‐ Sample 30‐Oct‐12 10‐Nov‐12 10‐Jan‐13 23‐Jan‐13 53 MS‐JNT‐010
CS‐JNT‐M155, EXE‐

JNT‐000010
CS‐JNT‐M149 Prep.&Submit Check Valve&Stariner ‐ Data Sheet&Certificates 6‐Dec‐12 12‐Dec‐12 30‐Jan‐13 4‐Feb‐13 36 MS‐JNT‐010 CS‐JNT‐M159

CS‐JNT‐M155 Approval of Indentification Tape ‐ Sample 12‐Dec‐12 14‐Mar‐13 65 CS‐JNT‐M145 EXE‐JNT‐000080
CS‐JNT‐M159 Approval of Check Valve&Stariner ‐ Data Sheet&Certificates 21‐Jan‐13 11‐Mar‐13 36 CS‐JNT‐M149 PRO‐JNT130

CS‐JNT‐Mds090 Prep&Submit Trench Excavation Safety Plan 14‐Oct‐12 21‐Oct‐12 5‐Dec‐12 13‐Dec‐12 40 MS‐JNT‐010 CS‐JNT‐Mds095

CS‐JNT‐Mds095 Approval of Trench Excavation Safety Plan 25‐Nov‐12 23‐Jan‐13 40 CS‐JNT‐Mds090

EXE‐JNT‐000010, EXE‐
JNT‐000960

CS‐JNT‐Mds100 Prep.&Submit Pressure Pipes Testing,Flushing & Disinfection 14‐Jan‐13 23‐Jan‐13 14‐Jan‐13 23‐Jan‐13 0 MS‐JNT‐010
CS‐JNT‐Mds110, EXE‐

JNT‐000010

CS‐JNT‐Mds110 Approval of Pressure Pipes Testing,Flushing & Disinfection 28‐Feb‐13 29‐Jun‐13 102 CS‐JNT‐Mds100

EXE‐JNT‐000150, EXE‐
JNT‐001050

CS‐JNT‐SD100 Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 23‐Jan‐13 4‐Feb‐13 21‐May‐13 1‐Jun‐13 95 MS‐JNT‐010, CS‐JNT‐M129

PRO000100, CS‐JNT‐
SD101

CS‐JNT‐SD101 Approval of Shop Drawing for Flanged Gate Valve Chamber 11‐Mar‐13 1‐Jul‐13 95 CS‐JNT‐SD100 EXE‐JNT‐000100

CS‐JNT‐SD102 Prep&Submit Shop Drawing for Butterfly Valve Chamber 23‐Jan‐13 4‐Feb‐13 9‐May‐13 20‐May‐13 85

MS‐JNT‐010, CS‐JNT‐SD116, 
CS‐JNT‐M131

CS‐JNT‐SD124, CS‐JNT‐
SD103

CS‐JNT‐SD103 Approval of Shop Drawing for Butterfly Valve Chamber 11‐Mar‐13 29‐Jun‐13 93 CS‐JNT‐SD102 EXE‐JNT‐000240
CS‐JNT‐SD104 Prep&Submit Shop Drawing for Air Valve Chamber 23‐Jan‐13 4‐Feb‐13 21‐May‐13 1‐Jun‐13 95 MS‐JNT‐010, CS‐JNT‐M133 CS‐JNT‐SD105

CS‐JNT‐SD105 Approval of Shop Drawing for Air Valve Chamber 11‐Mar‐13 1‐Jul‐13 95 CS‐JNT‐SD104 EXE‐JNT‐000100
CS‐JNT‐SD106 Prep&Submit Shop Drawing for Flow Monitoring&Connection Chamber 23‐Jan‐13 4‐Feb‐13 19‐Mar‐13 30‐Mar‐13 42 MS‐JNT‐010, CS‐JNT‐M135 CS‐JNT‐SD107

CS‐JNT‐SD107 Approval of Shop Drawing for Flow Monitoring&Connection Chamber 11‐Mar‐13 29‐Apr‐13 42 CS‐JNT‐SD106
CS‐JNT‐SD126, EXE‐

JNT‐001040

CS‐JNT‐SD108 Prep&Submit Shop Drawing for Wash Out Chamber‐DN250/300,DN200/250 23‐Jan‐13 4‐Feb‐13 18‐Apr‐13 29‐Apr‐13 68 CS‐JNT‐M137, CS‐JNT‐M139

CS‐JNT‐SD109, CS‐JNT‐
SD128

CS‐JNT‐SD109 Approval of Shop Drawing for Wash Out Chamber‐DN250/300,DN200/250 11‐Mar‐13 30‐May‐13 68 CS‐JNT‐SD108
EXE‐JNT‐000280, EXE‐

JNT‐001020
CS‐JNT‐SD110 Prep.&Submit Concrete Formwork details & shop drawings 11‐Feb‐13 24‐Feb‐13 21‐May‐13 1‐Jun‐13 81 MS‐JNT‐010 CS‐JNT‐SD111



CS‐JNT‐SD111 Approval of Concrete Formwork details & shop drawings 27‐Mar‐13 1‐Jul‐13 81 CS‐JNT‐SD110
EXE‐JNT‐000090, EXE‐

JNT‐000100
CS‐JNT‐SD112 Prep.&Submit Concrete Encasement & Anchor Blocks Shopdrawing&Details 11‐Feb‐13 24‐Feb‐13 5‐Jun‐13 16‐Jun‐13 94 MS‐JNT‐010 CS‐JNT‐SD113

CS‐JNT‐SD113 Approval of Concrete Encasement & Anchor Blocks Shopdrawing&Details 27‐Mar‐13 20‐Jul‐13 94 CS‐JNT‐SD112 EXE‐JNT‐000090
CS‐JNT‐SD114 Prep.&Submit Access Road Pavement Repair&Reinstatement Shopdrawing&Details 21‐Mar‐13 1‐Apr‐13 13‐Jun‐13 24‐Jun‐13 71 MS‐JNT‐010 CS‐JNT‐SD115

CS‐JNT‐SD115 Approval of Access Road Pavement Repair&Reinstatement Shopdrawing&Details 2‐May‐13 30‐Jul‐13 71 CS‐JNT‐SD114 EXE‐JNT‐000160

CS‐JNT‐SD116 Prep&Submit 250mm Pipes Installation Shop Drawing&Details (Sections) 8‐Dec‐12 12‐Dec‐12 10‐Dec‐12 15‐Dec‐12 2 MS‐JNT‐010, CS‐JNT‐M125

CS‐JNT‐SD118, CS‐JNT‐
SD102, CS‐JNT‐SD117

CS‐JNT‐SD117 Approval of 250mm Pipes Installation Shop Drawing&Details (Sections) 21‐Jan‐13 14‐Mar‐13 39 CS‐JNT‐SD116 EXE‐JNT‐000080

CS‐JNT‐SD118 Prep&Submit 300mm Pipes Installation Shop Drawing&Details (Sections) 13‐Dec‐12 17‐Dec‐12 16‐Dec‐12 20‐Dec‐12 2

MS‐JNT‐010, CS‐JNT‐SD116, 
CS‐JNT‐M127

CS‐JNT‐SD120, EXE‐
JNT‐000300, CS‐JNT‐

SD119

CS‐JNT‐SD119 Approval of 300mm Pipes Installation Shop Drawing&Details (Sections) 27‐Jan‐13 30‐Jan‐13 2 CS‐JNT‐SD118
EXE‐JNT‐000550, EXE‐

JNT‐000970

CS‐JNT‐SD120 Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 19‐Dec‐12 3‐Jan‐13 6‐Feb‐13 18‐Feb‐13 32 MS‐JNT‐010, CS‐JNT‐SD118

CS‐JNT‐SD122, EXE‐
JNT‐000520, CS‐JNT‐

SD121

CS‐JNT‐SD121 Approval of Shop Drawing for Flanged Gate Valve Chamber 10‐Feb‐13 1‐Jul‐13 117 CS‐JNT‐SD120 EXE‐JNT‐000130

CS‐JNT‐SD122 Prep&Submit Shop Drawing for Butterfly Valve Chamber 5‐Jan‐13 19‐Jan‐13 11‐May‐13 21‐May‐13 98 MS‐JNT‐010, CS‐JNT‐SD120
EXE‐JNT‐000710, CS‐

JNT‐SD123
CS‐JNT‐SD123 Approval of Shop Drawing for Butterfly Valve Chamber 24‐Feb‐13 20‐Jun‐13 98 CS‐JNT‐SD122 EXE‐JNT‐000570

CS‐JNT‐SD124 Prep&Submit Shop Drawing for Air Valve Chamber 6‐Feb‐13 18‐Feb‐13 21‐May‐13 1‐Jun‐13 85

MS‐JNT‐010, CS‐JNT‐SD102, 
CS‐JNT‐M133 CS‐JNT‐SD125

CS‐JNT‐SD125 Approval of Shop Drawing for Air Valve Chamber 23‐Mar‐13 1‐Jul‐13 85 CS‐JNT‐SD124 EXE‐JNT‐000100
CS‐JNT‐SD126 Prep&Submit Shop Drawing for Flow Monitoring Chamber 12‐Mar‐13 23‐Mar‐13 30‐Apr‐13 12‐May‐13 42 MS‐JNT‐010, CS‐JNT‐SD107 CS‐JNT‐SD127

CS‐JNT‐SD127 Approval of Shop Drawing for Flow Monitoring Chamber 22‐Apr‐13 11‐Jun‐13 42 CS‐JNT‐SD126 EXE‐JNT‐001040
CS‐JNT‐SD128 Prep&Submit Shop Drawing for Wash Out Chamber 6‐Feb‐13 18‐Feb‐13 9‐May‐13 20‐May‐13 75 CS‐JNT‐SD108 CS‐JNT‐SD129

CS‐JNT‐SD129 Approval of Shop Drawing for Wash Out Chamber 23‐Mar‐13 19‐Jun‐13 75 CS‐JNT‐SD128 EXE‐JNT‐000110

DEM‐010 Initial Snags List,Walkthrough 3‐Sep‐13 8‐Sep‐13 3‐Sep‐13 8‐Sep‐13 0

EXE‐JNT‐000960, MS‐JNT‐
120, MS‐JNT‐130, MS‐JNT‐ DEM‐020, DEM‐030

DEM‐020 Final Snags List & Handing Over 9‐Sep‐13 14‐Sep‐13 9‐Sep‐13 14‐Sep‐13 0 DEM‐010, DEM‐030

PS‐JNT100, PS‐
JNT120, PS‐JNT130, 
PS‐JNT140, PS‐

JNT150, PS‐JNT160, 
PS‐JNT170, PS‐

JNT180

DEM‐030 Summary of Demobilization 3‐Sep‐13 14‐Sep‐13 3‐Sep‐13 14‐Sep‐13 0 DEM‐010 DEM‐020



EXE‐JNT‐000010 Preparing Detours,Apply Traffic Control Plan&Israeli Coordination 24‐Jan‐13 30‐Jan‐13 24‐Jan‐13 30‐Jan‐13 0

PRO‐JNT160, PCS‐JNT270, 
PCS‐JNT230, PCS‐JNT120, 
MOBL000090, PCS‐JNT115, 

PCS‐JNT125, PCS‐JNT135, PCS‐
JNT145, PCS‐JNT155, PCS‐
JNT165, PCS‐JNT175, PCS‐
JNT185, PCS‐JNT195, PCS‐
JNT205, PCS‐JNT215, PCS‐
JNT225, PCS‐JNT235, PCS‐
JNT245, PCS‐JNT255, PCS‐
JNT265, PCS‐JNT105, PCS‐

JNT150, MS‐JNT‐011, CS‐JNT‐
M101, CS‐JNT‐M103, CS‐JNT‐
M105, CS‐JNT‐M106, CS‐JNT‐
M108, CS‐JNT‐M114, CS‐JNT‐
M116, CS‐JNT‐M145, CS‐JNT‐
M127, CS‐JNT‐Mds095, CS‐
JNT‐Mds100, PCS‐JNT275

EXE‐JNT‐000970, MS‐
JNT‐030

EXE‐JNT‐000050 Asphalt Saw Cut /  Ground Preparation 9‐Mar‐13 13‐Mar‐13 10‐Mar‐13 14‐Mar‐13 1 EXE‐JNT‐000520

EXE‐JNT‐000170, EXE‐
JNT‐000070, EXE‐JNT‐
000300, EXE‐JNT‐

000960, MS‐JNT‐050, 
MS‐JNT‐060

EXE‐JNT‐000060 Trench Excavation 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13 0

EXE‐JNT‐000080, EXE‐JNT‐
000530, MS‐JNT‐050

EXE‐JNT‐000180, EXE‐
JNT‐000110, EXE‐JNT‐

000340

EXE‐JNT‐000070 Bedding 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13 0

EXE‐JNT‐000050, CS‐JNT‐
M106, CS‐JNT‐M105, EXE‐JNT‐

000540

EXE‐JNT‐000080, EXE‐
JNT‐000310, EXE‐JNT‐

000190

EXE‐JNT‐000080 Lay & Install Steel Pipes,Con Enc.@St.6+790.58,7+081 & Backfilling 16‐Mar‐13 31‐Mar‐13 16‐Mar‐13 31‐Mar‐13 0

EXE‐JNT‐000070, CS‐JNT‐
M103, CS‐JNT‐M117, CS‐JNT‐
M119, CS‐JNT‐M155, EXE‐JNT‐

000550, CS‐JNT‐SD117

EXE‐JNT‐000060, EXE‐
JNT‐000320, EXE‐JNT‐
000200, EXE‐JNT‐
000090, EXE‐JNT‐

000100

EXE‐JNT‐000090 Reinforced Concrete Pipe Encasement As Per Engineer Instruction 28‐Mar‐13 30‐Mar‐13 20‐Jul‐13 23‐Jul‐13 94

CS‐JNT‐M101, CS‐JNT‐M107, 
CS‐JNT‐SD111, CS‐JNT‐SD113, 

EXE‐JNT‐000080 EXE‐JNT‐000150

EXE‐JNT‐000100 AR/AV @ St.6+790.58 1‐Apr‐13 11‐Apr‐13 2‐Jul‐13 15‐Jul‐13 78

CS‐JNT‐M113, CS‐JNT‐M121, 
CS‐JNT‐M123, CS‐JNT‐SD101, 
EXE‐JNT‐000080, CS‐JNT‐

SD105, CS‐JNT‐SD111, CS‐JNT‐
SD125

EXE‐JNT‐000150, EXE‐
JNT‐1070

EXE‐JNT‐000110 W.O.Chamber @ St.6+803.76 1‐Apr‐13 11‐Apr‐13 20‐Jun‐13 1‐Jul‐13 68

EXE‐JNT‐000060, CS‐JNT‐
M100, CS‐JNT‐SD129

EXE‐JNT‐000150, EXE‐
JNT‐000120, EXE‐JNT‐

1075

EXE‐JNT‐000120 AR/AV @ St.7+081.00 13‐Apr‐13 23‐Apr‐13 2‐Jul‐13 15‐Jul‐13 68 EXE‐JNT‐000110 EXE‐JNT‐000130



EXE‐JNT‐000130 Gate Valve @ St.7+505.27 13‐Apr‐13 23‐Apr‐13 2‐Jul‐13 15‐Jul‐13 68

EXE‐JNT‐000120, CS‐JNT‐
SD121

EXE‐JNT‐000140, EXE‐
JNT‐1080

EXE‐JNT‐000140 W.O.@ St.7+550 13‐Apr‐13 23‐Apr‐13 8‐Jul‐13 23‐Jul‐13 73 EXE‐JNT‐000130 EXE‐JNT‐000150

EXE‐JNT‐000150 Sectional Testing (Pressure) 30‐Apr‐13 6‐May‐13 23‐Jul‐13 30‐Jul‐13 68

EXE‐JNT‐000110, CS‐JNT‐
Mds110, EXE‐JNT‐000100, 
EXE‐JNT‐000090, EXE‐JNT‐
000140, EXE‐JNT‐1100, EXE‐

JNT‐1070 EXE‐JNT‐000160

EXE‐JNT‐000160 Road Reinstatement 6‐Jun‐13 9‐Jun‐13 31‐Jul‐13 4‐Aug‐13 42

EXE‐JNT‐000150, CS‐JNT‐
M104, CS‐JNT‐M109, CS‐JNT‐
M111, CS‐JNT‐M115, CS‐JNT‐

SD115, EXE‐JNT‐000600
EXE‐JNT‐000290, MS‐

JNT‐140

EXE‐JNT‐000170 Asphalt Saw Cut /  Ground Preparation 24‐Mar‐13 28‐Mar‐13 28‐Mar‐13 2‐Apr‐13 4 EXE‐JNT‐000050
EXE‐JNT‐000300, MS‐

JNT‐060

EXE‐JNT‐000180 Trench Excavation 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13 0 EXE‐JNT‐000060, MS‐JNT‐060

EXE‐JNT‐000190, EXE‐
JNT‐000200, EXE‐JNT‐
000210, EXE‐JNT‐

000310

EXE‐JNT‐000190 Bedding 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13 0

EXE‐JNT‐000180, EXE‐JNT‐
000070

EXE‐JNT‐000200, EXE‐
JNT‐000320

EXE‐JNT‐000200 Lay & Install Steel Pipes,Con Enc.@St.7+674,7+974,8+243,8+436,8+797& Backfilling 1‐Apr‐13 16‐Apr‐13 1‐Apr‐13 16‐Apr‐13 0

EXE‐JNT‐000180, EXE‐JNT‐
000190, EXE‐JNT‐000080, 

PRO‐JNT161 EXE‐JNT‐000330

EXE‐JNT‐000210 AR/AV @ St.7+674.94 17‐Apr‐13 28‐Apr‐13 3‐Jul‐13 18‐Jul‐13 66 EXE‐JNT‐000180
EXE‐JNT‐000220, EXE‐

JNT‐1110
EXE‐JNT‐000220 AR/AV @ St.7+973.79 17‐Apr‐13 28‐Apr‐13 3‐Jul‐13 18‐Jul‐13 66 EXE‐JNT‐000210 EXE‐JNT‐000240

EXE‐JNT‐000240 AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 13‐Apr‐13 23‐Apr‐13 30‐Jun‐13 11‐Jul‐13 66

CS‐JNT‐SD103, EXE‐JNT‐
000220

EXE‐JNT‐000280, EXE‐
JNT‐000250, EXE‐JNT‐

1130

EXE‐JNT‐000250 AR/AV @ St.8+620.10,ARV 13‐Apr‐13 23‐Apr‐13 30‐Jun‐13 11‐Jul‐13 66 EXE‐JNT‐000240 EXE‐JNT‐000260
EXE‐JNT‐000260 Gate Valve @ St.8+650.00 24‐Apr‐13 6‐May‐13 13‐Jul‐13 28‐Jul‐13 66 EXE‐JNT‐000250 EXE‐JNT‐000270

EXE‐JNT‐000270 W.O. Chamber @ St.8+692.37 24‐Apr‐13 6‐May‐13 13‐Jul‐13 28‐Jul‐13 66 EXE‐JNT‐000260
EXE‐JNT‐000280, EXE‐

JNT‐000290

EXE‐JNT‐000280 Sectional Testing (Pressure) 7‐May‐13 12‐May‐13 28‐Jul‐13 4‐Aug‐13 66

EXE‐JNT‐000240, CS‐JNT‐
SD109, EXE‐JNT‐000270, EXE‐

JNT‐1160, EXE‐JNT‐1120 EXE‐JNT‐000290

EXE‐JNT‐000290 Road Reinstatement & Pavement 10‐Jun‐13 12‐Jun‐13 4‐Aug‐13 7‐Aug‐13 42

EXE‐JNT‐000280, EXE‐JNT‐
000160, CS‐JNT‐M108, EXE‐

JNT‐000270
EXE‐JNT‐000370, MS‐

JNT‐150

EXE‐JNT‐000300 Asphalt Saw Cut /  Ground Preparation 7‐Apr‐13 11‐Apr‐13 11‐Apr‐13 16‐Apr‐13 4

EXE‐JNT‐000050, CS‐JNT‐
SD118, EXE‐JNT‐000170

EXE‐JNT‐000310, EXE‐
JNT‐000380, MS‐JNT‐

070

EXE‐JNT‐000310 Trench Excavation 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13 0

EXE‐JNT‐000180, EXE‐JNT‐
000070, EXE‐JNT‐000300, MS‐

JNT‐070
EXE‐JNT‐000320, EXE‐

JNT‐000390

EXE‐JNT‐000320 Bedding 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13 0

EXE‐JNT‐000080, EXE‐JNT‐
000310, EXE‐JNT‐000190

EXE‐JNT‐000330, EXE‐
JNT‐000400



EXE‐JNT‐000330 Lay & Install Steel Pipes & Backfilling 17‐Apr‐13 4‐May‐13 17‐Apr‐13 4‐May‐13 0

EXE‐JNT‐000320, EXE‐JNT‐
000200

EXE‐JNT‐000340, EXE‐
JNT‐000410

EXE‐JNT‐000340 AR/AV @ St.9+176.64 5‐May‐13 15‐May‐13 3‐Jul‐13 16‐Jul‐13 51

EXE‐JNT‐000060, EXE‐JNT‐
000330

EXE‐JNT‐000360, EXE‐
JNT‐000770, EXE‐JNT‐
000350, EXE‐JNT‐

1170

EXE‐JNT‐000350 W.O.Chamber @ St.9+774.46 5‐May‐13 15‐May‐13 9‐Jul‐13 24‐Jul‐13 56 EXE‐JNT‐000340
EXE‐JNT‐000360, EXE‐

JNT‐1180

EXE‐JNT‐000360 Sectional Testing (Pressure) 22‐May‐13 27‐May‐13 1‐Aug‐13 7‐Aug‐13 56

EXE‐JNT‐000340, EXE‐JNT‐
000350, EXE‐JNT‐1180, EXE‐

JNT‐1170 EXE‐JNT‐000370

EXE‐JNT‐000370 Road Reinstatement & Pavement 13‐Jun‐13 18‐Jun‐13 12‐Aug‐13 17‐Aug‐13 42

EXE‐JNT‐000360, EXE‐JNT‐
000290

EXE‐JNT‐000510, EXE‐
JNT‐000790, MS‐JNT‐

160

EXE‐JNT‐000380 Asphalt Saw Cut /  Ground Preparation 20‐Apr‐13 24‐Apr‐13 24‐Apr‐13 29‐Apr‐13 4 EXE‐JNT‐000300

EXE‐JNT‐000390, EXE‐
JNT‐000610, MS‐JNT‐

080

EXE‐JNT‐000390 Trench Excavation 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13 0

EXE‐JNT‐000310, EXE‐JNT‐
000380, MS‐JNT‐080

EXE‐JNT‐000400, EXE‐
JNT‐000620

EXE‐JNT‐000400 Bedding 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13 0

EXE‐JNT‐000320, EXE‐JNT‐
000390

EXE‐JNT‐000410, EXE‐
JNT‐000630

EXE‐JNT‐000410 Lay & Install Steel Pipes & Backfilling 5‐May‐13 21‐May‐13 5‐May‐13 21‐May‐13 0

EXE‐JNT‐000400, EXE‐JNT‐
000330

EXE‐JNT‐000420, EXE‐
JNT‐000640

EXE‐JNT‐000415 KHARAS CONNECTION CHAMBER @10+040 22‐May‐13 2‐Jun‐13 28‐Jul‐13 13‐Aug‐13 53 EXE‐JNT‐000420
EXE‐JNT‐1185, EXE‐

JNT‐000500

EXE‐JNT‐000420 AR/AV Chamber @ St.10+126.86 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13 23 EXE‐JNT‐000410

EXE‐JNT‐000430, EXE‐
JNT‐1190, EXE‐JNT‐

000415

EXE‐JNT‐000430 AR/AV Chamber @ St.10+237.41 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13 23 EXE‐JNT‐000420
EXE‐JNT‐000440, EXE‐

JNT‐1200

EXE‐JNT‐000440 AR/AV Chamber @ St.10+284.94 22‐May‐13 2‐Jun‐13 18‐Jun‐13 29‐Jun‐13 23 EXE‐JNT‐000430
EXE‐JNT‐000450, EXE‐

JNT‐1210

EXE‐JNT‐000450 W.O. Chamber @ St.10+477.12 3‐Jun‐13 13‐Jun‐13 30‐Jun‐13 11‐Jul‐13 23 EXE‐JNT‐000440

EXE‐JNT‐000500, EXE‐
JNT‐000460, EXE‐JNT‐

1220

EXE‐JNT‐000460 Gate Valve Chamber @ St.10+507.12 15‐Jun‐13 25‐Jun‐13 13‐Jul‐13 28‐Jul‐13 23 EXE‐JNT‐000450
EXE‐JNT‐000470, EXE‐

JNT‐1230

EXE‐JNT‐000470 AR/AV Chamber @ St.10+551.41 15‐Jun‐13 25‐Jun‐13 13‐Jul‐13 28‐Jul‐13 23 EXE‐JNT‐000460
EXE‐JNT‐000480, EXE‐

JNT‐1240

EXE‐JNT‐000480 W.O. Chamber @ 10+774.58 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13 23 EXE‐JNT‐000470
EXE‐JNT‐000490, EXE‐

JNT‐1250

EXE‐JNT‐000490 AR/AV Chamber @ 11+200.10 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13 23 EXE‐JNT‐000480

EXE‐JNT‐000500, EXE‐
JNT‐1260, EXE‐JNT‐

001340



EXE‐JNT‐000500 Sectional Testing (Pressure) 15‐Jul‐13 24‐Jul‐13 20‐Aug‐13 26‐Aug‐13 23

EXE‐JNT‐000450, EXE‐JNT‐
000490, EXE‐JNT‐1190, EXE‐
JNT‐1200, EXE‐JNT‐1210, EXE‐
JNT‐1220, EXE‐JNT‐1230, EXE‐
JNT‐1240, EXE‐JNT‐1250, EXE‐
JNT‐1260, EXE‐JNT‐000415, 
EXE‐JNT‐1470, EXE‐JNT‐1185 EXE‐JNT‐000510

EXE‐JNT‐000510 Road Reinstatement & Pavement 24‐Jul‐13 3‐Aug‐13 27‐Aug‐13 2‐Sep‐13 23

EXE‐JNT‐000370, EXE‐JNT‐
000500 MS‐JNT‐170

EXE‐JNT‐000520 Asphalt Saw Cut /  Ground Preparation 20‐Feb‐13 25‐Feb‐13 20‐Feb‐13 25‐Feb‐13 0

CS‐JNT‐SD120, EXE‐JNT‐
000970, MS‐JNT‐020, PRO‐

JNT160

EXE‐JNT‐000530, EXE‐
JNT‐000050, MS‐JNT‐
040, MS‐JNT‐050

EXE‐JNT‐000530 Trench Excavation 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13 0

EXE‐JNT‐000520, EXE‐JNT‐
000980, MS‐JNT‐040

EXE‐JNT‐000540, EXE‐
JNT‐000620, EXE‐JNT‐

000060

EXE‐JNT‐000540 Bedding 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13 0

EXE‐JNT‐000530, EXE‐JNT‐
000990

EXE‐JNT‐000550, EXE‐
JNT‐000630, EXE‐JNT‐

000070

EXE‐JNT‐000550 Lay & Install Steel Pipes & Backfilling 27‐Feb‐13 14‐Mar‐13 27‐Feb‐13 14‐Mar‐13 0

EXE‐JNT‐000540, CS‐JNT‐
SD119, EXE‐JNT‐001000

EXE‐JNT‐000560, EXE‐
JNT‐000640, EXE‐JNT‐
000850, EXE‐JNT‐

000080

EXE‐JNT‐000560 AR/AV @ St.1+463.39 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13 83 EXE‐JNT‐000550
EXE‐JNT‐000570, EXE‐

JNT‐1270

EXE‐JNT‐000570 Butterfly Valve @ St.1+485.21 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13 83

EXE‐JNT‐000560, CS‐JNT‐
SD123

EXE‐JNT‐000580, EXE‐
JNT‐1280

EXE‐JNT‐000580 W.O.Chamber @ St.1+700.00 16‐Mar‐13 26‐Mar‐13 22‐Jun‐13 2‐Jul‐13 83 EXE‐JNT‐000570
EXE‐JNT‐000590, EXE‐

JNT‐1290

EXE‐JNT‐000590 Sectional Testing (Pressure) 2‐Apr‐13 9‐Apr‐13 9‐Jul‐13 20‐Jul‐13 83

EXE‐JNT‐000580, EXE‐JNT‐
1270, EXE‐JNT‐1280, EXE‐JNT‐

1290 EXE‐JNT‐000600

EXE‐JNT‐000600 Road Reinstatement & Pavement 29‐May‐13 5‐Jun‐13 20‐Jul‐13 30‐Jul‐13 42

EXE‐JNT‐000590, EXE‐JNT‐
001060

EXE‐JNT‐000160, MS‐
JNT‐130

EXE‐JNT‐000610 Asphalt Saw Cut /  Ground Preparation 16‐May‐13 21‐May‐13 16‐May‐13 21‐May‐13 0 PRO‐JNT170, EXE‐JNT‐000380

EXE‐JNT‐000710, EXE‐
JNT‐000620, EXE‐JNT‐
000870, MS‐JNT‐090

EXE‐JNT‐000620 Trench Excavation 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13 0

EXE‐JNT‐000530, EXE‐JNT‐
000610, EXE‐JNT‐000390, MS‐

JNT‐090
EXE‐JNT‐000720, EXE‐

JNT‐000630

EXE‐JNT‐000630 Bedding 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13 0

EXE‐JNT‐000540, EXE‐JNT‐
000620, EXE‐JNT‐000400

EXE‐JNT‐000640, EXE‐
JNT‐000730

EXE‐JNT‐000640 Lay & Install Steel Pipes,Con Enc.@(St.2+806.05,3+150) & Backfilling 22‐May‐13 4‐Jun‐13 22‐May‐13 4‐Jun‐13 0

EXE‐JNT‐000550, EXE‐JNT‐
000630, EXE‐JNT‐000410

EXE‐JNT‐000650, EXE‐
JNT‐000740

EXE‐JNT‐000650 AR/AV Chamber @2+327.90 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20 EXE‐JNT‐000640

EXE‐JNT‐000660, EXE‐
JNT‐1300, EXE‐JNT‐

000655

EXE‐JNT‐000655 KHERBET AD‐DEIR Connection Chamber @2+715 5‐Jun‐13 16‐Jun‐13 4‐Jul‐13 18‐Jul‐13 25 EXE‐JNT‐000650 EXE‐JNT‐1305



EXE‐JNT‐000660 AR/AV Chamber @2+806.05 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20 EXE‐JNT‐000650
EXE‐JNT‐000670, EXE‐

JNT‐1310

EXE‐JNT‐000670 Gate Valve @ 3+130.58 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20 EXE‐JNT‐000660
EXE‐JNT‐000680, EXE‐

JNT‐1320

EXE‐JNT‐000680 W.O.Chamber @ St.3+160.54 5‐Jun‐13 16‐Jun‐13 29‐Jun‐13 10‐Jul‐13 20 EXE‐JNT‐000670
EXE‐JNT‐000750, EXE‐

JNT‐1330

EXE‐JNT‐000690 Sectional Testing (Pressure) 29‐Jun‐13 6‐Jul‐13 27‐Jul‐13 5‐Aug‐13 20

EXE‐JNT‐000760, EXE‐JNT‐
1330, EXE‐JNT‐1320, EXE‐JNT‐
1310, EXE‐JNT‐1300, EXE‐JNT‐

1305 EXE‐JNT‐000700

EXE‐JNT‐000700 Road Reinstatement & Pavement 7‐Jul‐13 16‐Jul‐13 5‐Aug‐13 17‐Aug‐13 20 EXE‐JNT‐000690
EXE‐JNT‐000790, MS‐

JNT‐180

EXE‐JNT‐000710 Asphalt Saw Cut /  Ground Preparation 30‐May‐13 4‐Jun‐13 30‐May‐13 4‐Jun‐13 0

EXE‐JNT‐000610, CS‐JNT‐
SD122

EXE‐JNT‐000800, MS‐
JNT‐100

EXE‐JNT‐000720 Trench Excavation 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13 0 EXE‐JNT‐000620, MS‐JNT‐100
EXE‐JNT‐000730, EXE‐

JNT‐000810

EXE‐JNT‐000730 Bedding 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13 0

EXE‐JNT‐000720, EXE‐JNT‐
000630

EXE‐JNT‐000740, EXE‐
JNT‐000820

EXE‐JNT‐000740 Lay & Install Steel Pipes,Con Enc.@St.3+805,4+538 & Backfilling 5‐Jun‐13 18‐Jun‐13 5‐Jun‐13 18‐Jun‐13 0

EXE‐JNT‐000730, EXE‐JNT‐
000640

EXE‐JNT‐000770, EXE‐
JNT‐000830, EXE‐JNT‐

000780

EXE‐JNT‐000750 AR/AV @ St.3+805.66 17‐Jun‐13 27‐Jun‐13 10‐Jul‐13 25‐Jul‐13 20 EXE‐JNT‐000680
EXE‐JNT‐000760, EXE‐

JNT‐1350

EXE‐JNT‐000760 AR/AV @ St.4+225.94 17‐Jun‐13 27‐Jun‐13 10‐Jul‐13 25‐Jul‐13 20 EXE‐JNT‐000750
EXE‐JNT‐000690, EXE‐

JNT‐1360

EXE‐JNT‐000770 Gate Valve @ St.4+506.03 19‐Jun‐13 30‐Jun‐13 17‐Jul‐13 1‐Aug‐13 22

EXE‐JNT‐000340, EXE‐JNT‐
000740

EXE‐JNT‐000780, EXE‐
JNT‐1370

EXE‐JNT‐000780 Sectional Testing (Pressure) 7‐Jul‐13 14‐Jul‐13 12‐Aug‐13 17‐Aug‐13 22

EXE‐JNT‐000770, EXE‐JNT‐
000740, EXE‐JNT‐1350, EXE‐
JNT‐1360, EXE‐JNT‐1370 EXE‐JNT‐000790

EXE‐JNT‐000790 Road Reinstatement & Pavement 17‐Jul‐13 21‐Jul‐13 18‐Aug‐13 20‐Aug‐13 20

EXE‐JNT‐000370, EXE‐JNT‐
000780, EXE‐JNT‐000700

EXE‐JNT‐000860, MS‐
JNT‐190

EXE‐JNT‐000800 Asphalt Saw Cut /  Ground Preparation 12‐Jun‐13 17‐Jun‐13 12‐Jun‐13 17‐Jun‐13 0 EXE‐JNT‐000710

EXE‐JNT‐000870, EXE‐
JNT‐000880, MS‐JNT‐

110

EXE‐JNT‐000810 Trench Excavation 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13 0 EXE‐JNT‐000720, MS‐JNT‐110
EXE‐JNT‐000880, EXE‐

JNT‐000820

EXE‐JNT‐000820 Bedding 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13 0

EXE‐JNT‐000810, EXE‐JNT‐
000730

EXE‐JNT‐000830, EXE‐
JNT‐000890

EXE‐JNT‐000830 Lay & Install Steel Pipes Con Enc.@St.4+902,5+360,5+541 & Backfilling 19‐Jun‐13 2‐Jul‐13 19‐Jun‐13 2‐Jul‐13 0

EXE‐JNT‐000820, EXE‐JNT‐
000740

EXE‐JNT‐000840, EXE‐
JNT‐000850, EXE‐JNT‐

000900

EXE‐JNT‐000840 AR/AV @ St.5+360 3‐Jul‐13 16‐Jul‐13 22‐Jul‐13 5‐Aug‐13 13 EXE‐JNT‐000830
EXE‐JNT‐000850, EXE‐

JNT‐1380

EXE‐JNT‐000850 Sectional Testing (Pressure) 24‐Jul‐13 1‐Aug‐13 15‐Aug‐13 20‐Aug‐13 13

EXE‐JNT‐000550, EXE‐JNT‐
000830, EXE‐JNT‐000840, EXE‐

JNT‐1380 EXE‐JNT‐000860

EXE‐JNT‐000860 Road Reinstatement & Pavement 1‐Aug‐13 5‐Aug‐13 21‐Aug‐13 24‐Aug‐13 13

EXE‐JNT‐000850, EXE‐JNT‐
000790

EXE‐JNT‐000960, MS‐
JNT‐200



EXE‐JNT‐000870 Asphalt Saw Cut /  Ground Preparation 1‐Jul‐13 2‐Jul‐13 1‐Jul‐13 2‐Jul‐13 0

EXE‐JNT‐000610, EXE‐JNT‐
000800, MS‐JNT‐010

EXE‐JNT‐000880, MS‐
JNT‐115

EXE‐JNT‐000880 Trench Excavation 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13 0

EXE‐JNT‐000870, EXE‐JNT‐
000800, EXE‐JNT‐000810, MS‐

JNT‐115 EXE‐JNT‐000890

EXE‐JNT‐000890 Bedding 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13 0

EXE‐JNT‐000880, EXE‐JNT‐
000820 EXE‐JNT‐000900

EXE‐JNT‐000900 Lay & Install Steel Pipes Con Enc.@St.6+001.29,6+307 & Backfilling 3‐Jul‐13 10‐Jul‐13 3‐Jul‐13 10‐Jul‐13 0

EXE‐JNT‐000890, EXE‐JNT‐
000830

EXE‐JNT‐000910, EXE‐
JNT‐000950

EXE‐JNT‐000910 W.O. Chamber @ St.5+887.30 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13 0 EXE‐JNT‐000900
EXE‐JNT‐000920, EXE‐

JNT‐1390

EXE‐JNT‐000920 Gate Valve Chamber @ St.5+926.10 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13 0 EXE‐JNT‐000910
EXE‐JNT‐000930, EXE‐

JNT‐1400

EXE‐JNT‐000930 AR/AV Chamber @ St.6+001.53 10‐Jul‐13 25‐Jul‐13 10‐Jul‐13 25‐Jul‐13 0 EXE‐JNT‐000920
EXE‐JNT‐000940, EXE‐

JNT‐1410

EXE‐JNT‐000940 AR/AV Chamber @ St.6+306.92 27‐Jul‐13 12‐Aug‐13 27‐Jul‐13 12‐Aug‐13 0 EXE‐JNT‐000930

EXE‐JNT‐000950, EXE‐
JNT‐000950, EXE‐JNT‐

1420

EXE‐JNT‐000950 Flushing, Disinfection & Pressure Testing 19‐Aug‐13 26‐Aug‐13 19‐Aug‐13 26‐Aug‐13 0

EXE‐JNT‐000900, EXE‐JNT‐
000940, EXE‐JNT‐000940, EXE‐
JNT‐1420, EXE‐JNT‐1410, EXE‐

JNT‐1400, EXE‐JNT‐1390

EXE‐JNT‐000960, 
Training‐JNT‐00100, 
Testing,Co‐JNT‐00100

EXE‐JNT‐000960 Road Reinstatement & Pavement (2nd Stage&Final) 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13 0

EXE‐JNT‐000950, EXE‐JNT‐
000860, PRO000100, EXE‐JNT‐
000050, PCS‐JNT270, CS‐JNT‐

Mds095

DEM‐010, MS‐JNT‐
205

EXE‐JNT‐000970 Asphalt Saw Cut /  Ground Preparation 31‐Jan‐13 6‐Feb‐13 31‐Jan‐13 6‐Feb‐13 0

EXE‐JNT‐000010, MS‐JNT‐
020, CS‐JNT‐SD119, MS‐JNT‐

030

EXE‐JNT‐000980, EXE‐
JNT‐000520, MS‐JNT‐

040

EXE‐JNT‐000980 Trench Excavation 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13 0 EXE‐JNT‐000970
EXE‐JNT‐000990, EXE‐

JNT‐000530

EXE‐JNT‐000990 Bedding 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13 0 EXE‐JNT‐000980
EXE‐JNT‐001000, EXE‐

JNT‐000540

EXE‐JNT‐001000 Lay & Install Steel Pipes,Con Enc.@St.0+986.29 & Backfilling 7‐Feb‐13 25‐Feb‐13 7‐Feb‐13 25‐Feb‐13 0 EXE‐JNT‐000990
EXE‐JNT‐001010, EXE‐

JNT‐000550

EXE‐JNT‐001010 AR/AV Chamber @ St.0+986.29 27‐Feb‐13 10‐Mar‐13 1‐Jun‐13 11‐Jun‐13 79 EXE‐JNT‐001000
EXE‐JNT‐001020, EXE‐

JNT‐1430

EXE‐JNT‐001020 W.O. Chamber @ St.0+973.15 12‐Mar‐13 23‐Mar‐13 1‐Jun‐13 11‐Jun‐13 68

EXE‐JNT‐001010, CS‐JNT‐
SD109

EXE‐JNT‐001030, EXE‐
JNT‐1440

EXE‐JNT‐001030 80 AR/AV Chamber @ St.0+041.08 12‐Mar‐13 23‐Mar‐13 1‐Jun‐13 11‐Jun‐13 68 EXE‐JNT‐001020
EXE‐JNT‐001040, EXE‐

JNT‐1450

EXE‐JNT‐001040 Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA Main Connection) 23‐Apr‐13 5‐May‐13 12‐Jun‐13 23‐Jun‐13 42

EXE‐JNT‐001030, CS‐JNT‐
SD107, CS‐JNT‐SD127

EXE‐JNT‐001050, EXE‐
JNT‐1460

EXE‐JNT‐001050 Flushing, Disinfection & Pressure Testing 12‐May‐13 19‐May‐13 30‐Jun‐13 7‐Jul‐13 42

EXE‐JNT‐001040, EXE‐JNT‐
1430, EXE‐JNT‐1440, EXE‐JNT‐
1450, EXE‐JNT‐1460, CS‐JNT‐

Mds110 EXE‐JNT‐001060

EXE‐JNT‐001060 Road Repair,Reinstatement & Pavement 20‐May‐13 28‐May‐13 8‐Jul‐13 20‐Jul‐13 42 EXE‐JNT‐001050
EXE‐JNT‐000600, MS‐

JNT‐120



EXE‐JNT‐001340 300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+355 26‐Jun‐13 7‐Jul‐13 28‐Jul‐13 13‐Aug‐13 23 EXE‐JNT‐000490 EXE‐JNT‐1470
EXE‐JNT‐1070 AR/AV @ St.6+790.58 13‐Apr‐13 17‐Apr‐13 15‐Jul‐13 23‐Jul‐13 78 EXE‐JNT‐000100 EXE‐JNT‐000150
EXE‐JNT‐1075 W.O.Chamber @ St.6+803.76 13‐Apr‐13 17‐Apr‐13 8‐Jul‐13 15‐Jul‐13 73 EXE‐JNT‐000110 EXE‐JNT‐1080

EXE‐JNT‐1080 AR/AV @ St.7+081.00 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13 68

EXE‐JNT‐1075, EXE‐JNT‐
000130 EXE‐JNT‐1090

EXE‐JNT‐1090 Gate Valve @ St.7+505.27 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13 68 EXE‐JNT‐1080 EXE‐JNT‐1100
EXE‐JNT‐1100 W.O.@ St.7+550 24‐Apr‐13 29‐Apr‐13 15‐Jul‐13 23‐Jul‐13 68 EXE‐JNT‐1090 EXE‐JNT‐000150
EXE‐JNT‐1110 AR/AV @ St.7+674.94 29‐Apr‐13 5‐May‐13 20‐Jul‐13 28‐Jul‐13 67 EXE‐JNT‐000210 EXE‐JNT‐1120
EXE‐JNT‐1120 AR/AV @ St.7+973.79 29‐Apr‐13 5‐May‐13 20‐Jul‐13 28‐Jul‐13 67 EXE‐JNT‐1110 EXE‐JNT‐000280
EXE‐JNT‐1130 AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 24‐Apr‐13 29‐Apr‐13 13‐Jul‐13 20‐Jul‐13 66 EXE‐JNT‐000240 EXE‐JNT‐1140
EXE‐JNT‐1140 AR/AV @ St.8+620.10,ARV 24‐Apr‐13 29‐Apr‐13 13‐Jul‐13 20‐Jul‐13 66 EXE‐JNT‐1130 EXE‐JNT‐1150
EXE‐JNT‐1150 Gate Valve @ St.8+650.00 30‐Apr‐13 6‐May‐13 20‐Jul‐13 28‐Jul‐13 66 EXE‐JNT‐1140 EXE‐JNT‐1160
EXE‐JNT‐1160 W.O. Chamber @ St.8+692.37 30‐Apr‐13 6‐May‐13 20‐Jul‐13 28‐Jul‐13 66 EXE‐JNT‐1150 EXE‐JNT‐000280

EXE‐JNT‐1170 AR/AV @ St.9+176.64 16‐May‐13 21‐May‐13 24‐Jul‐13 1‐Aug‐13 56 EXE‐JNT‐000340
EXE‐JNT‐1180, EXE‐

JNT‐000360

EXE‐JNT‐1180 W.O.Chamber @ St.9+774.46 16‐May‐13 21‐May‐13 24‐Jul‐13 1‐Aug‐13 56

EXE‐JNT‐1170, EXE‐JNT‐
000350 EXE‐JNT‐000360

EXE‐JNT‐1185 KHARAS CONNECTION CHAMBER @10+040 3‐Jun‐13 8‐Jun‐13 14‐Aug‐13 19‐Aug‐13 53 EXE‐JNT‐000415 EXE‐JNT‐000500

EXE‐JNT‐1190 AR/AV Chamber @ St.10+126.86 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13 38 EXE‐JNT‐000420
EXE‐JNT‐1200, EXE‐

JNT‐000500

EXE‐JNT‐1200 AR/AV Chamber @ St.10+237.41 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13 38

EXE‐JNT‐1190, EXE‐JNT‐
000430

EXE‐JNT‐1210, EXE‐
JNT‐000500

EXE‐JNT‐1210 AR/AV Chamber @ St.10+284.94 3‐Jun‐13 8‐Jun‐13 20‐Jul‐13 28‐Jul‐13 38

EXE‐JNT‐1200, EXE‐JNT‐
000440

EXE‐JNT‐1220, EXE‐
JNT‐000500

EXE‐JNT‐1220 W.O. Chamber @ St.10+477.12 15‐Jun‐13 19‐Jun‐13 28‐Jul‐13 4‐Aug‐13 33

EXE‐JNT‐1210, EXE‐JNT‐
000450

EXE‐JNT‐1230, EXE‐
JNT‐000500

EXE‐JNT‐1230 Gate Valve Chamber @ St.10+507.12 26‐Jun‐13 1‐Jul‐13 4‐Aug‐13 13‐Aug‐13 28

EXE‐JNT‐1220, EXE‐JNT‐
000460

EXE‐JNT‐1240, EXE‐
JNT‐000500

EXE‐JNT‐1240 AR/AV Chamber @ St.10+551.41 26‐Jun‐13 1‐Jul‐13 4‐Aug‐13 13‐Aug‐13 28

EXE‐JNT‐1230, EXE‐JNT‐
000470

EXE‐JNT‐1250, EXE‐
JNT‐000500

EXE‐JNT‐1250 W.O. Chamber @ 10+774.58 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13 23

EXE‐JNT‐1240, EXE‐JNT‐
000480

EXE‐JNT‐1260, EXE‐
JNT‐000500

EXE‐JNT‐1260 AR/AV Chamber @ 11+200.10 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13 23

EXE‐JNT‐1250, EXE‐JNT‐
000490 EXE‐JNT‐000500

EXE‐JNT‐1270 AR/AV @ St.1+463.39 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13 83 EXE‐JNT‐000560
EXE‐JNT‐1280, EXE‐

JNT‐000590

EXE‐JNT‐1280 Butterfly Valve @ St.1+485.21 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13 83

EXE‐JNT‐1270, EXE‐JNT‐
000570

EXE‐JNT‐1290, EXE‐
JNT‐000590

EXE‐JNT‐1290 W.O.Chamber @ St.1+700.00 27‐Mar‐13 1‐Apr‐13 3‐Jul‐13 9‐Jul‐13 83

EXE‐JNT‐1280, EXE‐JNT‐
000580 EXE‐JNT‐000590

EXE‐JNT‐1300 AR/AV Chamber @2+327.90 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25 EXE‐JNT‐000650
EXE‐JNT‐1310, EXE‐

JNT‐000690
EXE‐JNT‐1305 KHERBET AD‐DEIR Connection Chamber @2+715 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25 EXE‐JNT‐000655 EXE‐JNT‐000690

EXE‐JNT‐1310 AR/AV Chamber @2+806.05 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

EXE‐JNT‐1300, EXE‐JNT‐
000660

EXE‐JNT‐1320, EXE‐
JNT‐000690

EXE‐JNT‐1320 Gate Valve @ 3+130.58 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

EXE‐JNT‐1310, EXE‐JNT‐
000670

EXE‐JNT‐1330, EXE‐
JNT‐000690

EXE‐JNT‐1330 W.O.Chamber @ St.3+160.54 17‐Jun‐13 22‐Jun‐13 18‐Jul‐13 25‐Jul‐13 25

EXE‐JNT‐1320, EXE‐JNT‐
000680 EXE‐JNT‐000690



EXE‐JNT‐1350 AR/AV @ St.3+805.66 29‐Jun‐13 3‐Jul‐13 1‐Aug‐13 7‐Aug‐13 24 EXE‐JNT‐000750
EXE‐JNT‐1360, EXE‐

JNT‐000780

EXE‐JNT‐1360 AR/AV @ St.4+225.94 29‐Jun‐13 3‐Jul‐13 1‐Aug‐13 7‐Aug‐13 24

EXE‐JNT‐1350, EXE‐JNT‐
000760 EXE‐JNT‐000780

EXE‐JNT‐1370 Gate Valve @ St.4+506.03 1‐Jul‐13 6‐Jul‐13 1‐Aug‐13 7‐Aug‐13 22 EXE‐JNT‐000770 EXE‐JNT‐000780
EXE‐JNT‐1380 AR/AV @ St.5+360 17‐Jul‐13 24‐Jul‐13 5‐Aug‐13 14‐Aug‐13 13 EXE‐JNT‐000840 EXE‐JNT‐000850

EXE‐JNT‐1390 W.O. Chamber @ St.5+887.30 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13 5 EXE‐JNT‐000910
EXE‐JNT‐1400, EXE‐

JNT‐000950

EXE‐JNT‐1400 Gate Valve Chamber @ St.5+926.10 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13 5

EXE‐JNT‐1390, EXE‐JNT‐
000920

EXE‐JNT‐1410, EXE‐
JNT‐000950

EXE‐JNT‐1410 AR/AV Chamber @ St.6+001.53 27‐Jul‐13 3‐Aug‐13 3‐Aug‐13 12‐Aug‐13 5

EXE‐JNT‐1400, EXE‐JNT‐
000930

EXE‐JNT‐1420, EXE‐
JNT‐000950

EXE‐JNT‐1420 AR/AV Chamber @ St.6+306.92 13‐Aug‐13 18‐Aug‐13 13‐Aug‐13 18‐Aug‐13 0

EXE‐JNT‐1410, EXE‐JNT‐
000940 EXE‐JNT‐000950

EXE‐JNT‐1430 AR/AV Chamber @ St.0+986.29 11‐Mar‐13 21‐Mar‐13 12‐Jun‐13 23‐Jun‐13 79 EXE‐JNT‐001010
EXE‐JNT‐1440, EXE‐

JNT‐001050

EXE‐JNT‐1440 W.O. Chamber @ St.0+973.15 24‐Mar‐13 3‐Apr‐13 12‐Jun‐13 23‐Jun‐13 68

EXE‐JNT‐1430, EXE‐JNT‐
001020

EXE‐JNT‐1450, EXE‐
JNT‐001050

EXE‐JNT‐1450 80 AR/AV Chamber @ St.0+041.08 24‐Mar‐13 3‐Apr‐13 12‐Jun‐13 23‐Jun‐13 68

EXE‐JNT‐1440, EXE‐JNT‐
001030

EXE‐JNT‐1460, EXE‐
JNT‐001050

EXE‐JNT‐1460 Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA Main Connection) 6‐May‐13 11‐May‐13 24‐Jun‐13 29‐Jun‐13 42

EXE‐JNT‐1450, EXE‐JNT‐
001040 EXE‐JNT‐001050

EXE‐JNT‐1470 300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+355 8‐Jul‐13 15‐Jul‐13 14‐Aug‐13 19‐Aug‐13 23 EXE‐JNT‐001340 EXE‐JNT‐000500

MOBL000020 Consultant Offices Including Furniture 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

MS‐JNT‐010, PCS‐JNT195, PCS‐
JNT185

MOBL000030, 
MOBL000050, 
MOBL000060, 
MOBL000070, 
MOBL000080, 
MOBL000090, 

MOBL000090, MS‐
JNT‐011, 

MOBL000100

MOBL000030 Contractor Offices Including Furniture 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3 MOBL000020

MOBL000090, MS‐
JNT‐011

MOBL000050 Storage Yard & All Connection 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3 MOBL000020

MOBL000090, MS‐
JNT‐011

MOBL000060 Electrical & IT Equipments Installation 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3 MOBL000020

MOBL000090, MS‐
JNT‐011

MOBL000070 Temporary Facilities 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3 MOBL000020

MOBL000090, MS‐
JNT‐011

MOBL000080 Parking Areas 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3 MOBL000020

MOBL000090, MS‐
JNT‐011

MOBL000090 Sign Board 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3

MOBL000020, MOBL000030, 
MOBL000050, MOBL000060, 
MOBL000070, MOBL000080, 
MOBL000020, MOBL000100

EXE‐JNT‐000010, MS‐
JNT‐011



MOBL000100 Summary of Mobilization 1‐Nov‐12 4‐Nov‐12 5‐Nov‐12 7‐Nov‐12 3 MOBL000020 MOBL000090

MS‐JNT‐010 Start Date ( NTP ) 27‐Sep‐12 27‐Sep‐12 0

EXE JNT 000870, CS
JNT‐SD116, CS‐JNT‐
M124, CS‐JNT‐M100, 
CS‐JNT‐M102, CS‐JNT‐
M104, CS‐JNT‐M106, 
CS‐JNT‐M108, CS‐JNT‐

SD100, CS‐JNT‐
SD118, CS‐JNT‐
SD120, CS‐JNT‐
SD122, CS‐JNT‐
SD102, CS‐JNT‐

SD124, PCS‐JNT100, 
PCS‐JNT110, PCS‐

JNT120, PCS‐JNT130, 
PCS‐JNT140, PCS‐

JNT150, PCS‐JNT160, 
PCS‐JNT170, PCS‐

JNT180, PCS‐JNT190, 
PCS‐JNT200, PCS‐

JNT210, PCS‐JNT220, 
PCS‐JNT230, PCS‐

JNT240, PCS‐JNT250, 
PCS‐JNT260, PCS‐
JNT270, CS‐JNT‐

M110, CS‐JNT‐M112, 
CS‐JNT‐M114, CS‐JNT‐
M116, CS‐JNT‐M118, 
CS‐JNT‐M120, CS‐JNT‐

MS‐JNT‐011 Completion of Mobilization 07‐Nov‐12* 7‐Nov‐12 0

MOBL000020, MOBL000030, 
MOBL000050, MOBL000060, 
MOBL000070, MOBL000080, 
MOBL000090, PCS‐JNT100, 

PCS‐JNT106, PCS‐JNT110, PCS‐
JNT120, PCS‐JNT130, PCS‐
JNT140, PCS‐JNT150, PCS‐
JNT160, PCS‐JNT170, PCS‐

JNT180, PCS‐JNT190 EXE‐JNT‐000010

MS‐JNT‐020 Material Approved & Available 17‐Jan‐13 18‐Feb‐13 23 PRO‐JNT160
EXE‐JNT‐000970, EXE‐

JNT‐000520
MS‐JNT‐030 Start of SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 31‐Jan‐13 31‐Jan‐13 0 EXE‐JNT‐000010 EXE‐JNT‐000970

MS‐JNT‐040 Start of SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 27‐Feb‐13 27‐Feb‐13 0

EXE‐JNT‐000970, EXE‐JNT‐
000520 EXE‐JNT‐000530

MS‐JNT‐050 Start of SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 9‐Mar‐13 16‐Mar‐13 6

EXE‐JNT‐000520, EXE‐JNT‐
000050 EXE‐JNT‐000060

MS‐JNT‐060 Start of SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 24‐Mar‐13 1‐Apr‐13 7

EXE‐JNT‐000170, EXE‐JNT‐
000050 EXE‐JNT‐000180

MS‐JNT‐070 Start of SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 7‐Apr‐13 17‐Apr‐13 9 EXE‐JNT‐000300 EXE‐JNT‐000310



MS‐JNT‐080 Start of SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MM 20‐Apr‐13 5‐May‐13 12 EXE‐JNT‐000380 EXE‐JNT‐000390
MS‐JNT‐090 Start of SEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 16‐May‐13 22‐May‐13 5 EXE‐JNT‐000610 EXE‐JNT‐000620
MS‐JNT‐100 Start of SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 30‐May‐13 5‐Jun‐13 5 EXE‐JNT‐000710 EXE‐JNT‐000720
MS‐JNT‐110 Start of SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 12‐Jun‐13 19‐Jun‐13 6 EXE‐JNT‐000800 EXE‐JNT‐000810
MS‐JNT‐115 Start of SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 1‐Jul‐13 3‐Jul‐13 2 EXE‐JNT‐000870 EXE‐JNT‐000880
MS‐JNT‐120 Finish of SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 28‐May‐13 2‐Sep‐13 74 EXE‐JNT‐001060 DEM‐010
MS‐JNT‐130 Finish of SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 5‐Jun‐13 2‐Sep‐13 67 EXE‐JNT‐000600 DEM‐010
MS‐JNT‐140 Finish of SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 9‐Jun‐13 2‐Sep‐13 64 EXE‐JNT‐000160 DEM‐010
MS‐JNT‐150 Finish of SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 12‐Jun‐13 2‐Sep‐13 61 EXE‐JNT‐000290 DEM‐010
MS‐JNT‐160 Finish of SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 18‐Jun‐13 2‐Sep‐13 56 EXE‐JNT‐000370 DEM‐010
MS‐JNT‐170 Finish of SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MM 3‐Aug‐13 2‐Sep‐13 23 EXE‐JNT‐000510 DEM‐010
MS‐JNT‐180 Finish ofSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 16‐Jul‐13 2‐Sep‐13 34 EXE‐JNT‐000700 DEM‐010
MS‐JNT‐190 Finish of SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 21‐Jul‐13 2‐Sep‐13 31 EXE‐JNT‐000790 DEM‐010
MS‐JNT‐200 Finish of SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 5‐Aug‐13 2‐Sep‐13 21 EXE‐JNT‐000860 DEM‐010
MS‐JNT‐205 Finish of SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 2‐Sep‐13 2‐Sep‐13 0 EXE‐JNT‐000960 DEM‐010

MS‐JNT‐210 End of the Project (Completion Date) 21‐Sep‐13* 21‐Sep‐13 0

PS‐JNT100, PS‐JNT110, PS‐
JNT120, PS‐JNT130, PS‐
JNT140, PS‐JNT150, PS‐
JNT160, PS‐JNT170, PS‐

JNT180

PCS‐JNT100 Prep.&Submit Copy of Guarantee & Insurances (Original to Usaid) 1‐Oct‐12 11‐Oct‐12 13‐Oct‐12 23‐Oct‐12 10 MS‐JNT‐010
PCS‐JNT105, MS‐JNT‐

011

PCS‐JNT105 Approval of Copy of Guarantee & Insurances (Original to Usaid) 30‐Oct‐12 11‐Nov‐12 10 PCS‐JNT100
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT106 Prep.&Submit List of Materials&Equip. to be Procured from Israel, Locally&Abroad 8‐Oct‐12 9‐Oct‐12 22‐Oct‐12 23‐Oct‐12 12 MS‐JNT‐010
PCS‐JNT107, MS‐JNT‐

011

PCS‐JNT107 Approval of List of Materials&Equip. to be Procured from Israel, Locally&Abroad 23‐Oct‐12 11‐Nov‐12 12 PCS‐JNT106
PRO‐JNT120, PRO‐
JNT130, PRO‐JNT120

PCS‐JNT110 Prep.&Submit Submittal Schedule 2‐Oct‐12 13‐Oct‐12 13‐Oct‐12 23‐Oct‐12 9 MS‐JNT‐010
PCS‐JNT115, MS‐JNT‐

011

PCS‐JNT115 Approval of Submittal Schedule 31‐Oct‐12 11‐Nov‐12 9 PCS‐JNT110
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT120 Prep.&Submit List of Permits and Licences 3‐Oct‐12 10‐Oct‐12 16‐Oct‐12 23‐Oct‐12 11 MS‐JNT‐010
EXE‐JNT‐000010, PCS‐
JNT125, MS‐JNT‐011

PCS‐JNT125 Approval of List of Permits and Licences 24‐Oct‐12 11‐Nov‐12 11 PCS‐JNT120
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT130 Prep.&Submit 60 Day Plan of Operation 4‐Oct‐12 11‐Oct‐12 16‐Oct‐12 23‐Oct‐12 10 MS‐JNT‐010
PCS‐JNT135, MS‐JNT‐

011

PCS‐JNT135 Approval of 60 Day Plan of Operation 30‐Oct‐12 11‐Nov‐12 10 PCS‐JNT130
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT140 Prep.&Submit Project Overview Bar Chart 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9 MS‐JNT‐010
PCS‐JNT145, MS‐JNT‐

011

PCS‐JNT145 Approval of Project Overview Bar Chart 31‐Oct‐12 11‐Nov‐12 9 PCS‐JNT140
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT150 Prep.&Submit Subcontractor's Profile 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9 MS‐JNT‐010
PCS‐JNT155, EXE‐JNT‐
000010, MS‐JNT‐011



PCS‐JNT155 Approval of Subcontractor's Profile 31‐Oct‐12 11‐Nov‐12 9 PCS‐JNT150
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT160 Prep.&Submit Key Staff 1‐Oct‐12 4‐Oct‐12 20‐Oct‐12 23‐Oct‐12 16 MS‐JNT‐010
PCS‐JNT165, MS‐JNT‐

011

PCS‐JNT165 Approval of Key Staff 18‐Oct‐12 11‐Nov‐12 16 PCS‐JNT160
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT170 Prep.&Submit Project Permanent & Temporary Sign 2‐Oct‐12 3‐Oct‐12 22‐Oct‐12 23‐Oct‐12 17 MS‐JNT‐010
PCS‐JNT175, MS‐JNT‐

011

PCS‐JNT175 Approval of Project Permanent & Temporary Sign 17‐Oct‐12 11‐Nov‐12 17 PCS‐JNT170
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT180 Prep.&Submit Engineer's Field Offices Layout 6‐Oct‐12 13‐Oct‐12 9‐Oct‐12 16‐Oct‐12 3 MS‐JNT‐010
PCS‐JNT185, MS‐JNT‐

011

PCS‐JNT185 Approval of Engineer's Field Offices Layout 31‐Oct‐12 4‐Nov‐12 3 PCS‐JNT180

EXE‐JNT‐000010, 
MOBL000020, PRO‐

JNT120

PCS‐JNT190 Prep.&Submit Field Office Furniture, Computer Systems and Miscellaneous 6‐Oct‐12 13‐Oct‐12 9‐Oct‐12 16‐Oct‐12 3 MS‐JNT‐010
PCS‐JNT195, MS‐JNT‐

011

PCS‐JNT195 Approval of Field Office Furniture, Computer Systems and Miscellaneous 31‐Oct‐12 4‐Nov‐12 3 PCS‐JNT190
EXE‐JNT‐000010, 
MOBL000020

PCS‐JNT200 Prep.&Submit QC/QA Plan with Testing Lab. C.V 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9 MS‐JNT‐010 PCS‐JNT205

PCS‐JNT205 Approval of QC/QA Plan with Testing Lab. C.V 31‐Oct‐12 11‐Nov‐12 9 PCS‐JNT200
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT210 Prep.&Submit Safety Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9 MS‐JNT‐010 PCS‐JNT215

PCS‐JNT215 Approval of Safety Plan 31‐Oct‐12 11‐Nov‐12 9 PCS‐JNT210
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT220 Prep.&Submit Traffic Control Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9 MS‐JNT‐010 PCS‐JNT225

PCS‐JNT225 Approval of Traffic Control Plan 31‐Oct‐12 11‐Nov‐12 9 PCS‐JNT220
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT230 Prep.&Submit Environmental Monitoring and Mitigation Plan 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9 MS‐JNT‐010
EXE‐JNT‐000010, PCS‐

JNT235

PCS‐JNT235 Approval of Environmental Monitoring and Mitigation Plan 31‐Oct‐12 11‐Nov‐12 9 PCS‐JNT230
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT240 Prep.&Submit General Construction Method Statement 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9 MS‐JNT‐010 PCS‐JNT245

PCS‐JNT245 Approval of General Construction Method Statement 31‐Oct‐12 11‐Nov‐12 9 PCS‐JNT240
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT250 Prep.&Submit Original CPM Construction Schedule 6‐Nov‐12 11‐Nov‐12 18‐Nov‐12 22‐Nov‐12 10 MS‐JNT‐010 PCS‐JNT255
PCS‐JNT255 Approval of Original CPM Construction Schedule 12‐Dec‐12* 12‐Dec‐12 0 PCS‐JNT250 EXE‐JNT‐000010
PCS‐JNT260 Prep.&Submit Risk Management Program 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9 MS‐JNT‐010 PCS‐JNT265

PCS‐JNT265 Approval of Risk Management Program 31‐Oct‐12 11‐Nov‐12 9 PCS‐JNT260
EXE‐JNT‐000010, PRO‐

JNT120

PCS‐JNT270 Prep.&Submit Dilapidation Survey 6‐Oct‐12 13‐Oct‐12 16‐Oct‐12 23‐Oct‐12 9 MS‐JNT‐010

EXE‐JNT‐000010, PCS‐
JNT275, EXE‐JNT‐

000960

PCS‐JNT275 Approval of Dilapidation Survey 31‐Oct‐12 11‐Nov‐12 9 PCS‐JNT270
EXE‐JNT‐000010, PRO‐

JNT120



PRO‐JNT120 1st Order & Manufacture of Steel Pipes&Fittings (FIP) 12‐Nov‐12 11‐Mar‐13 12‐Nov‐12 11‐Mar‐13 0

CS‐JNT‐M124, CS‐JNT‐M125, 
MS‐JNT‐010, PCS‐JNT107, CS‐
JNT‐M127, PCS‐JNT105, PCS‐
JNT107, PCS‐JNT115, PCS‐
JNT125, PCS‐JNT135, PCS‐
JNT145, PCS‐JNT155, PCS‐
JNT165, PCS‐JNT175, PCS‐
JNT185, PCS‐JNT205, PCS‐
JNT215, PCS‐JNT225, PCS‐
JNT235, PCS‐JNT245, PCS‐

JNT265, PCS‐JNT275
PRO‐JNT130, PRO‐
JNT160, PRO‐JNT161

PRO‐JNT130 2nd Order & Manufacture of Valves 12‐Mar‐13 9‐May‐13 12‐Mar‐13 9‐May‐13 0

PRO‐JNT120, MS‐JNT‐010, 
PCS‐JNT107, CS‐JNT‐M129, CS‐
JNT‐M131, CS‐JNT‐M133, CS‐
JNT‐M135, CS‐JNT‐M137, CS‐
JNT‐M139, CS‐JNT‐M159 PRO‐JNT170

PRO‐JNT160 Clearance & Delivery of 1st Order of Mat.from Factory to the Site‐1st 24‐Dec‐12 17‐Jan‐13 24‐Jan‐13 13‐Feb‐13 19 PRO‐JNT120

MS‐JNT‐020, EXE‐JNT‐
000010, EXE‐JNT‐

000520

PRO‐JNT161 Clearance & Delivery of 1st Order of Mat.from Factory to the Site‐2nd 12‐Mar‐13 19‐Mar‐13 24‐Mar‐13 31‐Mar‐13 10 PRO‐JNT120 EXE‐JNT‐000200
PRO‐JNT170 Clearance & Delivery of 2nd Order of Mat.from Factory to the Site 28‐Apr‐13 15‐May‐13 28‐Apr‐13 15‐May‐13 0 PRO‐JNT130 EXE‐JNT‐000610

PRO000100 Supply All Needed Construction Material & Equipm 6‐Feb‐13 16‐Mar‐13 23‐Jul‐13 2‐Sep‐13 136

CS‐JNT‐M104, CS‐JNT‐M106, 
CS‐JNT‐M102, CS‐JNT‐SD100 EXE‐JNT‐000960

PS‐JNT100 Submit Warranties to USAID 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0 DEM‐020
PS‐JNT110, MS‐JNT‐

210

PS‐JNT110 Submit Final Acceptance Certificates 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0 PS‐JNT100 MS‐JNT‐210
PS‐JNT120 Submit Release of Liens, Waiver of Debts and Claim letter Against Government 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0 DEM‐020 MS‐JNT‐210
PS‐JNT130 Submit Final Payements 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0 DEM‐020 MS‐JNT‐210
PS‐JNT140 Submit Final Reports 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0 DEM‐020 MS‐JNT‐210
PS‐JNT150 Submit As Built Drawings 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0 DEM‐020 MS‐JNT‐210
PS‐JNT160 Submit Final Operation&Maintenance Manual (O&M) 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0 DEM‐020 MS‐JNT‐210
PS‐JNT170 Submit Spare Parts 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0 DEM‐020 MS‐JNT‐210
PS‐JNT180 Submit Clearance Certificates from Local Entities/Authorities Involved 9‐Sep‐13 21‐Sep‐13 9‐Sep‐13 21‐Sep‐13 0 DEM‐020 MS‐JNT‐210
Testing,Co‐JNT‐001Commissioning & Start Up Phase for All System 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13 0 EXE‐JNT‐000950 DEM‐010
Training‐JNT‐00100Proper Training for All System According to Section 01670 27‐Aug‐13 2‐Sep‐13 27‐Aug‐13 2‐Sep‐13 0 EXE‐JNT‐000950 DEM‐010
Footer 1



Activity ID Activity Name Original
Duration

RESPONSIBILITY

AID-294-TO-12-AID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission PipeAID-294-TO-12-00002 - Al Jaba' Nuba Main Transmission Pipe
MilestonesMilestonesMilestonesMilestones

General MilestonesGeneral MilestonesGeneral MilestonesGeneral Milestones
MS-JNT-010 Start Date ( NTP ) 0 ENG,CON,USAID,OWN

MS-JNT-210 End of the Project (Completion Date) 0 ENG,CON,USAID,OWN

Intermediate MilestonesIntermediate MilestonesIntermediate MilestonesIntermediate Milestones
MS-JNT-011 Completion of Mobilization 0 CON
MS-JNT-020 Material Approved & Available 0 CON
MS-JNT-030 Start of SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 0 CON
MS-JNT-040 Start of SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 0 CON

MS-JNT-050 Start of SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 0 CON
MS-JNT-060 Start of SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 0 CON

MS-JNT-070 Start of SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 0 CON
MS-JNT-080 Start of SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 25... 0 CON

MS-JNT-090 Start of SEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 0 CON

MS-JNT-100 Start of SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 0 CON
MS-JNT-110 Start of SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 0 CON

MS-JNT-115 Start of SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 0 CON
MS-JNT-120 Finish of SEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM 0 CON

MS-JNT-130 Finish of SEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM 0 CON
MS-JNT-140 Finish of SEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM 0 CON

MS-JNT-150 Finish of SEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM 0 CON

MS-JNT-160 Finish of SEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM 0 CON
MS-JNT-170 Finish of SEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 2... 0 CON

MS-JNT-180 Finish ofSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 250MM 0 CON
MS-JNT-190 Finish of SEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM 0 CON

MS-JNT-200 Finish of SEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM 0 CON

MS-JNT-205 Finish of SEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM 0 CON

MobilizationMobilizationMobilizationMobilization
MOBL000020 Consultant Offices Including Furniture 3 SUBC
MOBL000030 Contractor Offices Including Furniture 3 SUBC

MOBL000050 Storage Yard & All Connection 3 SUBC
MOBL000060 Electrical & IT Equipments Installation 3 SUBC

MOBL000070 Temporary Facilities 3 SUBC
MOBL000080 Parking Areas 3 SUBC

MOBL000090 Sign Board 3 SUBC

MOBL000100 Summary of Mobilization 3 CON

SubmittalsSubmittalsSubmittalsSubmittals
Pre Construction SubmittalsPre Construction SubmittalsPre Construction SubmittalsPre Construction Submittals

PCS-JNT100 Prep.&Submit Copy of Guarantee & Insurances (Original to Usaid) 10 CON
PCS-JNT105 Approval of Copy of Guarantee & Insurances (Original to Usaid) 0 USAID

PCS-JNT106 Prep.&Submit List of Materials&Equip. to be Procured f rom Israel, L... 2 CON
PCS-JNT107 Approval of List of Materials&Equip. to be Procured f rom Israel, Loc... 0 ENG

PCS-JNT110 Prep.&Submit Submittal Schedule 10 CON

PCS-JNT115 Approval of Submittal Schedule 0 ENG
PCS-JNT120 Prep.&Submit List of Permits and Licences 7 CON

PCS-JNT125 Approval of List of Permits and Licences 0 ENG
PCS-JNT130 Prep.&Submit 60 Day Plan of Operation 7 CON

PCS-JNT135 Approval of 60 Day Plan of Operation 0 ENG
PCS-JNT140 Prep.&Submit Project Overview Bar Chart 7 CON

PCS-JNT145 Approval of Project Overview Bar Chart 0 ENG

PCS-JNT150 Prep.&Submit Subcontractor's Profile 7 CON
PCS-JNT155 Approval of Subcontractor's Profile 0 ENG

PCS-JNT160 Prep.&Submit Key Staff 4 CON
PCS-JNT165 Approval of Key Staff 0 ENG

PCS-JNT170 Prep.&Submit Project Permanent & Temporary Sign 2 CON

PCS-JNT175 Approval of Project Permanent & Temporary Sign 0 ENG

AID-294-TO-12-00002 - Al 
Jaba' Nuba Main 
Transmission Pipe

 Original CPM Schedule 27-Sep-12
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Activity ID Activity Name Original
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RESPONSIBILITY

PCS-JNT180 Prep.&Submit Engineer's Field Offices Layout 7 CON
PCS-JNT185 Approval of Engineer's Field Offices Layout 0 ENG

PCS-JNT190 Prep.&Submit Field Office Furniture, Computer Systems and Miscell... 7 CON
PCS-JNT195 Approval of Field Office Furniture, Computer Systems and Miscellan... 0 ENG

PCS-JNT200 Prep.&Submit QC/QA Plan with Testing Lab. C.V 7 CON
PCS-JNT205 Approval of QC/QA Plan with Testing Lab. C.V 0 ENG

PCS-JNT210 Prep.&Submit Safety Plan 7 CON

PCS-JNT215 Approval of Safety Plan 0 ENG
PCS-JNT220 Prep.&Submit Traffic Control Plan 7 CON

PCS-JNT225 Approval of Traff ic Control Plan 0 ENG
PCS-JNT230 Prep.&Submit Environmental Monitoring and Mitigation Plan 7 CON

PCS-JNT235 Approval of Environmental Monitoring and Mitigation Plan 0 ENG
PCS-JNT240 Prep.&Submit General Construction Method Statement 7 CON

PCS-JNT245 Approval of General Construction Method Statement 0 ENG

PCS-JNT250 Prep.&Submit Original CPM Construction Schedule 5 CON
PCS-JNT255 Approval of Original CPM Construction Schedule 0 ENG

PCS-JNT260 Prep.&Submit Risk Management Program 7 CON
PCS-JNT265 Approval of Risk Management Program 0 ENG

PCS-JNT270 Prep.&Submit Dilapidation Survey 7 CON
PCS-JNT275 Approval of Dilapidation Survey 0 ENG

Construction SubmittalsConstruction SubmittalsConstruction SubmittalsConstruction Submittals
Material Submittal Material Submittal & ApprovalMaterial Submittal & ApprovalMaterial Submittal & Approval

Structural/Civil Material Submittal Structural/Civil Material Submittal & ApprovalStructural/Civil Material Submittal & ApprovalStructural/Civil Material Submittal & Approval
CS-JNT-M100 Prep.&Submit Concrete Mix Design B200,B250&B300 10 CON

CS-JNT-M101 Approval of Concrete Mix Design B200,B250&B300 0 ENG
CS-JNT-M102 Prep.&Submitt of Proper Backfilling Material -Test Report/Soil Classi... 10 CON

CS-JNT-M103 Approval of Proper Backf illing Material -Test Report/Soil Classification 0 ENG

CS-JNT-M104 Prep.&Submitt Bedding Material -Test Report/Soil Classification 10 CON
CS-JNT-M105 Approval of Bedding Material -Test Report/Soil Classification 0 ENG

CS-JNT-M106 Prep.&Submit Steel Reinforcement -Data Sheet/Certificates 10 CON
CS-JNT-M107 Approval of Steel Reinforcement -Data Sheet/Certificates 0 ENG

CS-JNT-M108 Prep.&Submit Asphalt (1/2"&3/4") Mix Design 10 CON
CS-JNT-M109 Approval of Asphalt (1/2"&3/4") Mix Design 0 ENG

CS-JNT-M110 Prep.&Submit MC Material 10 CON

CS-JNT-M111 Approval of MC Material 0 ENG
CS-JNT-M112 Prep.&Submit Chamber Cover -Details/Data Sheets 10 CON

CS-JNT-M113 Approval of Chamber Cover -Details/Data Sheets 0 ENG
CS-JNT-M114 Prep.&Submit Base Course -Test Report 10 CON

CS-JNT-M115 Approval of Base Course -Test Report 0 ENG
CS-JNT-M116 Prep.&Submit Joints Coating Material & Application Procedures 10 CON

CS-JNT-M117 Approval of Joints Coating Material & Application Procedures 0 ENG

CS-JNT-M118 Prep.&Submit Welder Qualif ications &Welding Procedure Details 10 CON
CS-JNT-M119 Approval of Welder Qualifications &Welding Procedure Details 0 ENG

CS-JNT-M120 Prep.&Submit of Chamber Ladder Details 10 CON
CS-JNT-M121 Approval of Chamber Ladder Details 0 ENG

CS-JNT-M122 Prep.&Submit Water Proofing Material -Data Sheet 10 CON
CS-JNT-M123 Approval of Water Proofing Material -Data Sheet 0 ENG

CS-JNT-M145 Prep.&Submit Indentification Tape - Sample 10 CON

CS-JNT-M155 Approval of Indentification Tape - Sample 0 ENG

Mechanical Material Submittal Mechanical Material Submittal & ApprovalMechanical Material Submittal & ApprovalMechanical Material Submittal & Approval
CS-JNT-M124 Prep.&Submit Steel Pipes 250mm&Fittings -Data Sheet&Certificates 10 CON

CS-JNT-M125 Approval of Steel Pipes 250mm&Fittings -Data Sheet&Certificates 0 ENG
CS-JNT-M126 Prep.&Submit Steel Pipes 300mm&Fittings -Data Sheet&Certificates 10 CON

CS-JNT-M127 Approval of Steel Pipes 300mm&Fittings -Data Sheet&Certificates 0 ENG
CS-JNT-M128 Prep.&Submit Flanged Gate Valve 250mm PN40 -Data Sheet&Certif... 5 CON

CS-JNT-M129 Approval of Flanged Gate Valve 250mm PN40 -Data Sheet&Certific... 0 ENG

CS-JNT-M130 Prep.&Submit Butterfly Valve 300mm PN40 -Data Sheet&Certificates 5 CON
CS-JNT-M131 Approval of Butterfly Valve 300mm PN40 -Data Sheet&Certificates 0 ENG

CS-JNT-M132 Prep.&Submit Air Valves DN80 -Data Sheet&Certificates 5 CON
CS-JNT-M133 Approval of Air Valves DN80 -Data Sheet&Certificates 0 ENG

CS-JNT-M134 Prep.&Submit Flow Monitoring Water Meter&Pressure Reducing Val... 5 CON
CS-JNT-M135 Approval of Flow Monitoring Water Meter&Pressure Reducing Valve... 0 ENG

CS-JNT-M136 Prep.&Submit DN250/300 Washout, 40bar -Data Sheet&Certificates 5 CON
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Activity ID Activity Name Original
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RESPONSIBILITY

CS-JNT-M137 Approval of DN250/300 Washout, 40bar -Data Sheet&Certificates 0 ENG
CS-JNT-M138 Prep.&Submit DN200/250 Washout, 40bar -Data Sheet&Certificates 5 CON

CS-JNT-M139 Approval of DN200/250 Washout, 40bar -Data Sheet&Certificates 0 ENG
CS-JNT-M149 Prep.&Submit Check Valve&Stariner - Data Sheet&Certificates 5 CON

CS-JNT-M159 Approval of Check Valve&Stariner - Data Sheet&Certificates 0 ENG

Genaral RequirmentsGenaral RequirmentsGenaral RequirmentsGenaral Requirments
CS-JNT-Mds090 Prep&Submit Trench Excavation Safety Plan 7 CON
CS-JNT-Mds095 Approval of Trench Excavation Safety Plan 0 ENG

CS-JNT-Mds100 Prep.&Submit Pressure Pipes Testing,Flushing & Disinfection 7 CON
CS-JNT-Mds110 Approval of Pressure Pipes Testing,Flushing & Disinfection 0 ENG

Shop Drawings Submittal Shop Drawings Submittal & ApprovalShop Drawings Submittal & ApprovalShop Drawings Submittal & Approval
Structural / Structural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & ApprovalStructural / Civil Shop Drawings Submittal & Approval

CS-JNT-SD100 Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 10 CON
CS-JNT-SD101 Approval of Shop Drawing for Flanged Gate Valve Chamber 0 ENG

CS-JNT-SD102 Prep&Submit Shop Drawing for Butterfly Valve Chamber 10 CON

CS-JNT-SD103 Approval of Shop Drawing for Butterfly Valve Chamber 0 ENG
CS-JNT-SD104 Prep&Submit Shop Drawing for Air Valve Chamber 10 CON

CS-JNT-SD105 Approval of Shop Drawing for Air Valve Chamber 0 ENG
CS-JNT-SD106 Prep&Submit Shop Drawing for Flow Monitoring&Connection Chamber 10 CON

CS-JNT-SD107 Approval of Shop Drawing for Flow Monitoring&Connection Chamber 0 ENG
CS-JNT-SD108 Prep&Submit Shop Drawing for Wash Out Chamber-DN250/300,DN... 10 CON

CS-JNT-SD109 Approval of Shop Drawing for Wash Out Chamber-DN250/300,DN20... 0 ENG

CS-JNT-SD110 Prep.&Submit Concrete Formwork details & shop drawings 10 CON
CS-JNT-SD111 Approval of Concrete Formwork details & shop drawings 0 ENG

CS-JNT-SD112 Prep.&Submit Concrete Encasement & Anchor Blocks Shopdrawing... 10 CON
CS-JNT-SD113 Approval of Concrete Encasement & Anchor Blocks Shopdrawing&D... 0 ENG

CS-JNT-SD114 Prep.&Submit Access Road Pavement Repair&Reinstatement Shop... 10 CON

CS-JNT-SD115 Approval of Access Road Pavement Repair&Reinstatement Shopdra... 0 ENG

Mechanical Shop Drawing Submittal Mechanical Shop Drawing Submittal & ApprovalMechanical Shop Drawing Submittal & ApprovalMechanical Shop Drawing Submittal & Approval
CS-JNT-SD116 Prep&Submit 250mm Pipes Installation Shop Drawing&Details (Sect... 4 CON

CS-JNT-SD117 Approval of 250mm Pipes Installation Shop Drawing&Details (Sectio... 0 ENG
CS-JNT-SD118 Prep&Submit 300mm Pipes Installation Shop Drawing&Details (Sect... 4 CON

CS-JNT-SD119 Approval of 300mm Pipes Installation Shop Drawing&Details (Sectio... 0 ENG
CS-JNT-SD120 Prep&Submit Shop Drawing for Flanged Gate Valve Chamber 10 CON

CS-JNT-SD121 Approval of Shop Drawing for Flanged Gate Valve Chamber 0 ENG
CS-JNT-SD122 Prep&Submit Shop Drawing for Butterfly Valve Chamber 10 CON

CS-JNT-SD123 Approval of Shop Drawing for Butterfly Valve Chamber 0 ENG

CS-JNT-SD124 Prep&Submit Shop Drawing for Air Valve Chamber 10 CON
CS-JNT-SD125 Approval of Shop Drawing for Air Valve Chamber 0 ENG

CS-JNT-SD126 Prep&Submit Shop Drawing for Flow Monitoring Chamber 10 CON
CS-JNT-SD127 Approval of Shop Drawing for Flow Monitoring Chamber 0 ENG

CS-JNT-SD128 Prep&Submit Shop Drawing for Wash Out Chamber 10 CON

CS-JNT-SD129 Approval of Shop Drawing for Wash Out Chamber 0 ENG

Post Construction SubmittalsPost Construction SubmittalsPost Construction SubmittalsPost Construction Submittals
PS-JNT100 Submit Warranties to USAID 11 CON

PS-JNT110 Submit Final Acceptance Certif icates 11 CON
PS-JNT120 Submit Release of Liens, Waiver of Debts and Claim letter Against ... 11 CON

PS-JNT130 Submit Final Payements 11 CON

PS-JNT140 Submit Final Reports 11 CON
PS-JNT150 Submit As Built Drawings 11 CON

PS-JNT160 Submit Final Operation&Maintenance Manual (O&M) 11 CON
PS-JNT170 Submit Spare Parts 11 CON

PS-JNT180 Submit Clearance Certificates from Local Entities/Authorities Involved 11 CON

ProcurementProcurementProcurementProcurement
Construction Material Construction Material & EquipmentsConstruction Material & EquipmentsConstruction Material & Equipments

PRO000100 Supply All Needed Construction Material & Equipm 30 SUPP.

Steel Pipes,FettingsSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&ValvesSteel Pipes,Fettings&Valves
Material Order Material Order & ManufactureMaterial Order & ManufactureMaterial Order & Manufacture

PRO-JNT120 1st Order & Manufacture of Steel Pipes&Fittings (FIP) 87 SUPP.
PRO-JNT130 2nd Order & Manufacture of Valves 50 SUPP.

Material DeliveryMaterial DeliveryMaterial DeliveryMaterial Delivery
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Activity ID Activity Name Original
Duration

RESPONSIBILITY

PRO-JNT160 Clearance & Delivery of 1st Order of Mat.from Factory to the Site-1st 15 SUPP.
PRO-JNT161 Clearance & Delivery of 1st Order of Mat.from Factory to the Site-2nd 7

PRO-JNT170 Clearance & Delivery of 2nd Order of Mat.from Factory to the Site 15 SUPP.

Execution PhaseExecution PhaseExecution PhaseExecution Phase
Preparing Detours Preparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control PlanPreparing Detours & Apply Traffic Control Plan

EXE-JNT-000010 Preparing Detours,Apply Traffic Control Plan&Israeli Coordination 5 SUBC

SEG.NO.1TransSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MMSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MMSEG.NO.1Trans. Main (St. 0+004.62 to St. 1+000)DN 300MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000970 Asphalt Saw Cut /  Ground Preparation 5 SUBC
EXE-JNT-000980 Trench Excavation 14 SUBC

EXE-JNT-000990 Bedding 14 SUBC
EXE-JNT-001000 Lay & Install Steel Pipes,Con Enc.@St.0+986.29 & Backfilling 14 SUBC

Chamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-001010AR/AV Chamber @ St.0+986.29 10 SUBC

EXE-JNT-001020W.O. Chamber @ St.0+973.15 10 SUBC
EXE-JNT-00103080 AR/AV Chamber @ St.0+041.08 10 SUBC

EXE-JNT-001040Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA M... 10 SUBC

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1430 AR/AV Chamber @ St.0+986.29 10 SUBC

EXE-JNT-1440 W.O. Chamber @ St.0+973.15 10 SUBC
EXE-JNT-1450 80 AR/AV Chamber @ St.0+041.08 10 SUBC

EXE-JNT-1460 Flow Monitoring Chamber @ St.0+031.17&Water Meter (ALJABA M... 5 SUBC

Testing,Commissioning Testing,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement WorksTesting,Commissioning & Final Road Reinstatement Works
EXE-JNT-001050 Flushing, Disinfection & Pressure Testing 7 SUBC
EXE-JNT-001060 Road Repair,Reinstatement & Pavement 8 SUBC

SEG.NO.2 TransSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MMSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MMSEG.NO.2 Trans. Main (St. 1+000 to St. 2+200)DN 300MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000520 Asphalt Saw Cut /  Ground Preparation 5 SUBC

EXE-JNT-000530 Trench Excavation 14 SUBC
EXE-JNT-000540 Bedding 14 SUBC

EXE-JNT-000550 Lay & Install Steel Pipes & Backfilling 14 SUBC

Chamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000560AR/AV @ St.1+463.39 10 SUBC

EXE-JNT-000570Butterf ly Valve @ St.1+485.21 10 SUBC
EXE-JNT-000580W.O.Chamber @ St.1+700.00 10 SUBC

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1270 AR/AV @ St.1+463.39 5 SUBC

EXE-JNT-1280 Butterf ly Valve @ St.1+485.21 5 SUBC
EXE-JNT-1290 W.O.Chamber @ St.1+700.00 5 SUBC

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000590 Sectional Testing (Pressure) 7 SUBC
EXE-JNT-000600 Road Reinstatement & Pavement 7 SUBC

SEG.NO.3 TransSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MMSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MMSEG.NO.3 Trans. Main (St. 6+400 to St. 7+600)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000050 Asphalt Saw Cut /  Ground Preparation 5 SUBC

EXE-JNT-000060 Trench Excavation 14 SUBC
EXE-JNT-000070 Bedding 14 SUBC

EXE-JNT-000080 Lay & Install Steel Pipes,Con Enc.@St.6+790.58,7+081 & Backfilling 14 SUBC
EXE-JNT-000090 Reinforced Concrete Pipe Encasement As Per Engineer Instruction 2 SUBC

Chamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000100AR/AV @ St.6+790.58 10 SUBC

EXE-JNT-000110W.O.Chamber @ St.6+803.76 10 SUBC
EXE-JNT-000120AR/AV @ St.7+081.00 10 SUBC

EXE-JNT-000130Gate Valve @ St.7+505.27 10 SUBC
EXE-JNT-000140W.O.@ St.7+550 10 SUBC
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Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1070 AR/AV @ St.6+790.58 5 SUBC

EXE-JNT-1075 W.O.Chamber @ St.6+803.76 5 SUBC

EXE-JNT-1080 AR/AV @ St.7+081.00 5 SUBC
EXE-JNT-1090 Gate Valve @ St.7+505.27 5 SUBC

EXE-JNT-1100 W.O.@ St.7+550 5 SUBC

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000150 Sectional Testing (Pressure) 5 SUBC

EXE-JNT-000160 Road Reinstatement 3 SUBC

SEG.NO.4 TransSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MMSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MMSEG.NO.4 Trans. Main (St. 7+600 to St. 8+800)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000170 Asphalt Saw Cut /  Ground Preparation 5 SUBC
EXE-JNT-000180 Trench Excavation 14 SUBC

EXE-JNT-000190 Bedding 14 SUBC

EXE-JNT-000200 Lay & Install Steel Pipes,Con Enc.@St.7+674,7+974,8+243,8+436,8... 14 SUBC

Chamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000210AR/AV @ St.7+674.94 10 SUBC

EXE-JNT-000220AR/AV @ St.7+973.79 10 SUBC
EXE-JNT-000240AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 10 SUBC

EXE-JNT-000250AR/AV @ St.8+620.10,ARV 10 SUBC
EXE-JNT-000260Gate Valve @ St.8+650.00 10 SUBC

EXE-JNT-000270W.O. Chamber @ St.8+692.37 10 SUBC

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1110 AR/AV @ St.7+674.94 5 SUBC
EXE-JNT-1120 AR/AV @ St.7+973.79 5 SUBC

EXE-JNT-1130 AR/AV @ St.8+436.52,AR/AV @ St.8+243.13 5 SUBC
EXE-JNT-1140 AR/AV @ St.8+620.10,ARV 5 SUBC

EXE-JNT-1150 Gate Valve @ St.8+650.00 5 SUBC
EXE-JNT-1160 W.O. Chamber @ St.8+692.37 5 SUBC

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000280 Sectional Testing (Pressure) 5 SUBC

EXE-JNT-000290 Road Reinstatement & Pavement 3 SUBC

SEG.NO.5 TransSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MMSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MMSEG.NO.5 Trans. Main (St. 8+800 to St. 10+000)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000300 Asphalt Saw Cut /  Ground Preparation 5 SUBC

EXE-JNT-000310 Trench Excavation 14 SUBC

EXE-JNT-000320 Bedding 14 SUBC
EXE-JNT-000330 Lay & Install Steel Pipes & Backfilling 14 SUBC

Chamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000340AR/AV @ St.9+176.64 10 SUBC
EXE-JNT-000350W.O.Chamber @ St.9+774.46 10 SUBC

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1170 AR/AV @ St.9+176.64 5 SUBC
EXE-JNT-1180 W.O.Chamber @ St.9+774.46 5 SUBC

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000360 Sectional Testing (Pressure) 5 SUBC

EXE-JNT-000370 Road Reinstatement & Pavement 5 SUBC

SEG.NO.6 TransSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MMSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MMSEG.NO.6 Trans. Main (St. 10+000 to St. 11+355.84)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000380 Asphalt Saw Cut /  Ground Preparation 5 SUBC

EXE-JNT-000390 Trench Excavation 15 SUBC

EXE-JNT-000400 Bedding 15 SUBC
EXE-JNT-000410 Lay & Install Steel Pipes & Backfilling 15 SUBC

Chamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000415KHARAS CONNECTION CHAMBER @10+040 10 SUBC
EXE-JNT-000420AR/AV Chamber @ St.10+126.86 10 SUBC
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EXE-JNT-000430AR/AV Chamber @ St.10+237.41 10 SUBC
EXE-JNT-000440AR/AV Chamber @ St.10+284.94 10 SUBC

EXE-JNT-000450W.O. Chamber @ St.10+477.12 10 SUBC
EXE-JNT-000460Gate Valve Chamber @ St.10+507.12 10 SUBC

EXE-JNT-000470AR/AV Chamber @ St.10+551.41 10 SUBC
EXE-JNT-000480W.O. Chamber @ 10+774.58 10 SUBC

EXE-JNT-000490AR/AV Chamber @ 11+200.10 10 SUBC

EXE-JNT-001340300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+.. . 10 SUBC

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1185 KHARAS CONNECTION CHAMBER @10+040 5 SUBC

EXE-JNT-1190 AR/AV Chamber @ St.10+126.86 5 SUBC
EXE-JNT-1200 AR/AV Chamber @ St.10+237.41 5 SUBC

EXE-JNT-1210 AR/AV Chamber @ St.10+284.94 5 SUBC
EXE-JNT-1220 W.O. Chamber @ St.10+477.12 5 SUBC

EXE-JNT-1230 Gate Valve Chamber @ St.10+507.12 5 SUBC

EXE-JNT-1240 AR/AV Chamber @ St.10+551.41 5 SUBC
EXE-JNT-1250 W.O. Chamber @ 10+774.58 5 SUBC

EXE-JNT-1260 AR/AV Chamber @ 11+200.10 5 SUBC
EXE-JNT-1470 300MM DUCTILE&150MM STEEL CONNECTION CHAMBER @11+.. . 5 SUBC

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000500 Sectional Testing (Pressure) 6 SUBC

EXE-JNT-000510 Road Reinstatement & Pavement 6 SUBC

SEG.NO.8 TransSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MMSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MMSEG.NO.8 Trans. Main (St. 3+400 to St. 4+600)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000710 Asphalt Saw Cut /  Ground Preparation 5 SUBC

EXE-JNT-000720 Trench Excavation 12 SUBC
EXE-JNT-000730 Bedding 12 SUBC

EXE-JNT-000740 Lay & Install Steel Pipes,Con Enc.@St.3+805,4+538 & Backfilling 12 SUBC

Chamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000750AR/AV @ St.3+805.66 10 SUBC
EXE-JNT-000760AR/AV @ St.4+225.94 10 SUBC

EXE-JNT-000770Gate Valve @ St.4+506.03 10 SUBC

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1350 AR/AV @ St.3+805.66 5 SUBC

EXE-JNT-1360 AR/AV @ St.4+225.94 5 SUBC
EXE-JNT-1370 Gate Valve @ St.4+506.03 5 SUBC

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000780 Sectional Testing (Pressure) 5 SUBC

EXE-JNT-000790 Road Reinstatement & Pavement 3 SUBC

SEG.NO.9 TransSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MMSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MMSEG.NO.9 Trans. Main (St. 4+600 to St. 5+800)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000800 Asphalt Saw Cut /  Ground Preparation 5 SUBC

EXE-JNT-000810 Trench Excavation 12 SUBC

EXE-JNT-000820 Bedding 12 SUBC
EXE-JNT-000830 Lay & Install Steel Pipes Con Enc.@St.4+902,5+360,5+541 & Backfi... 12 SUBC

Chamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000840AR/AV @ St.5+360 10 SUBC

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1380 AR/AV @ St.5+360 5 SUBC

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000850 Sectional Testing (Pressure) 5 SUBC

EXE-JNT-000860 Road Reinstatement & Pavement 3 SUBC

SEG.NO.7 TransSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MMSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MMSEG.NO.7 Trans. Main (St. 2+200 to St. 3+400)DN 300&250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000610 Asphalt Saw Cut /  Ground Preparation 5 SUBC

EXE-JNT-000620 Trench Excavation 12 SUBC

EXE-JNT-000630 Bedding 12 SUBC
EXE-JNT-000640 Lay & Install Steel Pipes,Con Enc.@(St.2+806.05,3+150) & Backfilling 12 SUBC
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Chamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000650AR/AV Chamber @2+327.90 10 SUBC
EXE-JNT-000655KHERBET AD-DEIR Connection Chamber @2+715 10 SUBC

EXE-JNT-000660AR/AV Chamber @2+806.05 10 SUBC
EXE-JNT-000670Gate Valve @ 3+130.58 10 SUBC

EXE-JNT-000680W.O.Chamber @ St.3+160.54 10 SUBC

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1300 AR/AV Chamber @2+327.90 5 SUBC

EXE-JNT-1305 KHERBET AD-DEIR Connection Chamber @2+715 5 SUBC

EXE-JNT-1310 AR/AV Chamber @2+806.05 5 SUBC
EXE-JNT-1320 Gate Valve @ 3+130.58 5 SUBC

EXE-JNT-1330 W.O.Chamber @ St.3+160.54 5 SUBC

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000690 Sectional Testing (Pressure) 7 SUBC

EXE-JNT-000700 Road Reinstatement & Pavement 7 SUBC

SEG.NO.10 TransSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MMSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MMSEG.NO.10 Trans. Main (St. 5+800 to St. 6+400)DN 250MM
Pipe Line InstallationPipe Line InstallationPipe Line InstallationPipe Line Installation

EXE-JNT-000870 Asphalt Saw Cut /  Ground Preparation 2 SUBC
EXE-JNT-000880 Trench Excavation 6 SUBC

EXE-JNT-000890 Bedding 6 SUBC
EXE-JNT-000900 Lay & Install Steel Pipes Con Enc.@St.6+001.29,6+307 & Backfilling 6 SUBC

Chamber WorksChamber WorksChamber WorksChamber Works
Structural & Structural & Civil WorksStructural & Civil WorksStructural & Civil Works

EXE-JNT-000910W.O. Chamber @ St.5+887.30 10 SUBC

EXE-JNT-000920Gate Valve Chamber @ St.5+926.10 10 SUBC
EXE-JNT-000930AR/AV Chamber @ St.6+001.53 10 SUBC

EXE-JNT-000940AR/AV Chamber @ St.6+306.92 10 SUBC

Mechanical Mechanical & Finishing WorksMechanical & Finishing WorksMechanical & Finishing Works
EXE-JNT-1390 W.O. Chamber @ St.5+887.30 5 SUBC

EXE-JNT-1400 Gate Valve Chamber @ St.5+926.10 5 SUBC
EXE-JNT-1410 AR/AV Chamber @ St.6+001.53 5 SUBC

EXE-JNT-1420 AR/AV Chamber @ St.6+306.92 5 SUBC

Testing & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement WorksTesting & Road Reinstatement Works
EXE-JNT-000950 Flushing, Disinfection & Pressure Testing 7 SUBC
EXE-JNT-000960 Road Reinstatement & Pavement (2nd Stage&Final) 6 SUBC

TrainingTrainingTrainingTraining
Training-JNT-00100 Proper Training for All System According to Section 01670 6 ENG,CON,OWNE

Testing,CommissioningTesting,Commissioning&Start UpTesting,Commissioning&Start UpTesting,Commissioning&Start Up
Testing,Co-JNT-00100Commissioning & Start Up Phase for All System 6 ENG,CON,OWNE

DemobilizationDemobilization,Close Out&Handing OverDemobilization,Close Out&Handing OverDemobilization,Close Out&Handing Over
DEM-010 Initial Snags List,Walkthrough 5 ENG,CON,USAID,OWN

DEM-020 Final Snags List & Handing Over 5 ENG,CON,USAID,OWN
DEM-030 Summary of Demobilization 10 ENG,CON,USAID,OWN
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