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|. EXECUTIVE SUMMARY

This report details key activities carried out bg tCDF during the last quarter of fiscal
year 2011. By September"3he ICDF had a total of 688 subaward projecissin
portfolio, 647 of which were concluded. Of the tatamber of projects, 409 fall under
the community development component while the ramgi279 fall under the
economic development component. Forty-three prej@ere completed during the
reporting period, leaving 43 projects in impleméota All activities carried out during
the reporting period contributed to the ICDF’s glbbbjectives by stimulating progress
in the areas of economic development, educatiaiappp®water and sanitation.

During the reporting period USAID informed ACDI/V@QGhat the ICDF would only
receive 92 percent of the total budget award dwtoverall reduction in Integrated
Development (ID) program funding. This resultecimimmediate downsizing of
personnel as well as the presentation of a paeialination plan. While the conclusion
of all ICDF projects is still foreseen by Septembet 2, the budget reduction forced the
ICDF to curtail activity in 33 potable water, satibn and education projects, reducing
the scope from full implementation to the preparatf final construction design
documents. During the reporting period, 28 of tHes designs were handed over to
the corresponding municipal governments.

The ICDF completed 37 community development prsjectring the reporting period.
It also continued work on three large potable wptefects. One is located in the
Municipality of La Asunta and will serve the comnitigs of San Jose, Los Olivos and
21 de Agosto. The other two potable water projedisserve the communities of San
Miguel de Huachi and Alto Remolinos in the Munidipyaof Palos Blancos. Work on
these projects focused on construction and commdeitelopment training as well as
environmental awareness and protection where irapbdachievements were made in
watershed and solid waste management.

Within the same component, construction began ersStguani Grande sanitary sewer
system located in the Municipality of La Asuntaislproject will benefit 180 families
who will be able to access the service through élbolsl connections. The new system
will feature an anaerobic wastewater treatmenttgtaat will help solve a current
environmental problem by preventing Siguani Grawdstewater from contaminating
the Boopi River.

The ICDF has also made important progress on groyeithin its education sub-
component. In the Municipality of La Asunta, theDE continued work on the
construction of twelve classrooms for the René iBatos Ortufio School. Construction
is progressing according to plan and is schedwdxktcompleted during the following
reporting period. The ICDF concluded one multi-grathssroom in the community of
Alto Lejna and continued with the construction lafele multi-grade classrooms in the
communities of Huiri Lanza, Llojeta and Churubanabiavithin the Municipality of
Irupana. Construction of these three classrooreshsduled for completion in the
following quarter.

Another important project within the education sufmmponent, whose implementation
continued throughout the reporting period, involtres construction of 10 classrooms
and bathrooms for the San Antonio School in the iklpality of Alto Beni. Activities
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for the advancement of this project focused on gmag the worksite terrain,
organizing the community construction committee gederal training for the
community. Training included workshops that focusacenvironmental protection and
solid waste management. A related activity includditter collection campaign carried
out by the school students. The campaign focusemblbecting used batteries which
were taken to the city of La Paz where they weopery disposed of at waste
collection points for household hazardous waste.

During the reporting period significant progressvaéso made on tHenproving
Quality of Family Life through the Kitchgaroject in the municipalities of La Asunta,
Palos Blancos and Alto Beni. Throughout the quatetal of 520 ecological Malena
stoves were built with the project participantsisiibrings the total number of stoves
built to over 1,000. Related activity included threvision of training for project
participants for the preparation of improved clagd to build the stoves, stove
maintenance and proper hygiene techniques to béogetpduring food preparation,
also took place.

In theZona Tradicional within the Municipality of Coroico, the ICDF colucled the
San Joaquin potable water system. The system 6@ household connections and
now provides the community with a constant supplyade drinking water. In the same
municipality, the ICDF also finished refurbishmenthe roof of thdJnidad

Academica CampesinraCarmen Pampa (UAC-CP) library and multi-purp@sen.

As mentioned previously, 28 final construction desprojects were completed during
the reporting period. Of these, 24 correspond &zifip infrastructure projects, while
the remaining four are design funds.

These funds encompass an additional 16 desigrm®fmtruction or refurbishment. All
40 completed final designs have been handed oubetoorresponding municipal
governments.

As part of this design development process, th2H@rovided technical assistance to
municipal personnel in the review of designs. Tihalfdesigns pertaining to potable
water systems were presented by the correspondimicipal governments to thé&vo
Cumplé program as a potential funding source. Although KCDF will not be able to
actually implement these projects, their final dasiwill provide an important tool for
municipal governments. They will prove especiakbgiul when the municipal
governments formulate their annual operating p(&@As for its acronym in Spanish)
as they can only allocate funds to projects thataly have final designs.

Of the 43 projects concluded during the reportiagqa, six fall under the economic
development component. Among these, one that tcpkarly noteworthy for
increasing the income of small-holder farmers esdlhganic amaranth production
project. This project provided 229 farmers withistegce in cultivating and harvesting
116 hectares of amaranth. Thanks to improved ptaxygroject participants obtained
outstanding prices of up to 450 bs (approximateB$e4) pequintal (46 kilos) of
amaranth from local companies including Coracadnapand Bolivia Natural.

In addition to the amaranth project, three projéués provided support for agricultural
production and training were concluded. Activitiesthese projects involved technical
assistance in the form of marketing studies as agtther general aspects related to
marketing and product sales. To finalize theseggtsj2,300 manuals for apiculture and
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floriculture, as well as for the production of poy] coffee, plantain and stevia were
distributed to all productive-project participaatsd producer associations supported by
the ICDF. Copies were also given to other instiosi that work in these productive
sectors, as well as to USAID and the Vice MinisotlyCoca and Integrated
Development (VCDI).

The ICDF also provided important support for miercterprise initiatives during the
reporting period. One concluded project in this-salmponent involved the
construction of and provision of equipment for &macuri stone-cutting enterprise in
the Municipality of Coripata. The ICDF also compléta project involving the
expansion of and provision of equipment for the Mdou Bakery in the Municipality
of Chulumani.
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Il. GENERAL INFORMATION

ACDI/VOCA is a private, non-profit international elEopment organization with over
38 consecutive years of experience working in Bajiand nearly 50 years
implementing multifaceted development activitieghdwide. Throughout this period,
ACDI/VOCA has demonstrated its strong commitmerprviding opportunities and
improving the quality of life for the residentstbe communities in which it works.
Since the start of 2001, ACDI/VOCA has been a kayner of the Plurinational State
of Bolivia (PSB) and USAID/Bolivia in its work witbommunities and municipal
governments.

ACDI/VOCA has implemented the ICDF since August 20@nder which it currently
manages 688 community and economic developmentsuilactivities. The main
goal of the ICDF is to support the joint effortstbé United States Government (USG)
and PSB to establish a sustainable economy in Bidicoca-producing regions. The
strategy is to meet basic human needs and allgwaterty by improving social and
economic conditions.

The objectives of the ICDF are to:

1. strengthen social capital and community developrtienugh increased access
to public goods and services for communities andlisholder farmer
organizations

2. increase participation of local leaders, local gawgents and citizen
organizations in community development processesrémgthen ownership,
sustainability and support for economic activities

3. improve the welfare of poor rural families in isigld areas, taking into
consideration gender and the environment

4. support emergency and immediate-impact activinenédiate conflict,
preserve social peace and respond to crises

ACDI/VOCA was awarded the ICDF program by USAIDahgh cooperative
agreement (CA) 511-A-00-05-00153-00, dated Augu00D5. The original agreement
stipulated that the project was to be implementext a period of five years.
Modification No. 7 of the CA called for significaatljustments to be made to the ICDF
methodology to more directly support the PSB’s aatenalization policies within the
terms outlined by Implementation Letter (IL) No.304 he modification also called for

a restructuring of the project to include only te@mponents: economic and community
development.

Also noteworthy, Modification No. 14 of the CA atiated new resources for immediate
impact projects in the Yungas region as a mea@asldfessing urgent needs within the
economic and community development components.esuiestly, through

Modification No. 15, additional funds were providedfurther expand ICDF activity in
the Yungas region. Modification No. 15 also calledthe CA’s extension through
September 30, 2010. Through Modification No. 16, @A was amended to include
funds to support new and existing activities antutther extend the life of project
(LOP) through December 31, 2010. Via Modification.M7, the CA was extended
once again, this time through September 30, 20#l2additional funds were designated
to support new activities designed to help the IGIBRieve its overall objectives. In
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accordance with Modification No. 18, ACDIVOCA trdesged its productive activities
to the USAID-funded Rural Competitiveness ActiviBRCo) in order to make more
resources available for community development digis: At the end of the current
reporting period, the fdmodification of the ICDF’'s CA, which moderatelycheased
the ICDF’s availability of obligated funds, was apyed.

Due to budget cuts within the ID program, USAIDamhed ACDI/VOCA of the need
to adjust the ICDF'’s scope to respond to a sigaificeduction in the availability of
funds for Fiscal Year 2012. Consequently, the IGépared and submitted a partial
termination plan. This plan proposed the curtailh@#r83 projects, an immediate
reduction of staff and the closure of two fieldio#s in October of 2011. At the end of
the quarter ACDI/VOCA submitted a revised prograesdiption in order to formalize
the proposed adjustments. It is expected that US#lDreview and approve the
revised program description in the coming quarter.

LOCATION MAFP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS
YUNGAS OF LA PAZ
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. HIGHLIGHTED ACTIVITIES
“Improving the Quality of Family Life through the K itchen”

The ICDF'’s overall objective is to improve the gtyabf life of families living in its
project areas. It does so primarily by increasiogeas to potable water, sanitation,
education and health services. Since 2010 the IRd&3Fmplemented the project
entitledImproving Quality of Family Life through the Kitalhacross the Yungas region.
Although it is not yet complete, the ICDF has chrosehighlight this project because of
its high level of impact both in terms of resultglgrocess. By looking at the
implementation of this activity through differeeiises, we see that it addresses gender
by working with both men and women in appropriate/sy it reduces negative
environmental impacts including deforestation aedegation of carbon dioxide; it
improves the health of the whole family throughuettbn of respiratory and ocular
illnesses; and it increases family income throdghreduction of time spent collecting

A member of the Moseten community of Inicua Bajo wiks on her own Malena stove

firewood and cooking, and thus increases the avisitlaof time for other activities.
Project activity focuses on isolated communitieerehfamilies have no access to
cooking fuel, such as propane gas, and have nonggior food preparation other than
cooking over an open fire within or adjacent tartheme. The initiative consists
primarily of installing ecological Malena stovesh®@h properly used, these stoves
contribute to a reduced risk of respiratory illnbgsliminating the smoke caused by
cooking over a traditional wood fire.
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“Now this kitchen is all | use to cook ever since they taught me how to use the stove, it is
very comfortable. | have already had it for a year....I am no longer bothered by smoke
when | cook. | have already become accustomed to this stove, the food stays hot and it
requires less wood for fuel since we keep it in an enclosed space. We used to cook out
in the open where the temperature would drop faster and it was more dangerous for the
children. The children like the kitchen and they always come to have a look, now with the
new stove, it is less dangerous for them.”

Silvia Mamani, San Pablo, La Asunta

When cooking over an open fire, family members ar®preparing food have to bend
over an open flame on the floor or ground. The srfobm the fire poses serious risks
to their respiratory health on a daily basis. Wopvemo in the Yungas region are
traditionally in charge of food preparation, rue treatest risk of smoke inhalation.
Children, whether playing in the kitchen or beimgred on their mothers back are also
at an increased risk.

To initiate the project
and to gauge the level
of interest among
potential project
participants, the ICDF
technical team began by
introducing the idea of
the Malena stove and its
related health benefits
at a meeting which was
attended by the leaders
of several communities.
The same information
was later provided in
meetings held within
‘ each individual
N A = community. After
Introductory meeting being held in a community within the Alto Beni region learning more about the
project, families interested in obtaining Malenavsts attended group training sessions
where they learned about the proper methodologgdostructing a Malena stove.

Initially the project focused on installing ecologi Malena stoves in homes across the
Municipality of La Asunta. The first phase involvéee construction of 330 Malena
stoves and was concluded at the end of 2010. Dtieetsuccess of the project’s first
phase and the subsequent demand for ecologica&sstam more communities across
the region, a second phase of the project was apgrio mid 2011. The second phase,
in addition to reaching out to more families in Manicipality of La Asunta, is
benefiting families in the municipalities of PaBEncos and Alto Beni.

The project’s Malena stoves are made from impraag and are constructed
alongside the project participants. Their ecoldgiessign includes a chimney and an
adjustable grill. While the adjustable grill allowse cook to prepare food comfortably
without having to stoop over, the chimney protéatsily health by ensuring that
smoke does not contaminate the inside of the hdaseldition to the contribution of
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the participating families, the ICDF has receivedrterpart contribution from the GIZ,
(former German Technical Cooperation, GTZ for @soaym in German) throughout
the project’s implementation. As part of the cotledtive effort between these two
institutions, the ICDF provides linseed oil for fheeparation of the improved clay used
for stove construction, while GIZ supplies the cheys and steel grills.

Mrs. Palmira Ticona with one of her youngest childra in the kitchen.

Mrs. Palmira wakes up every day at 4:00 AM and by 4:30 AM she is already in the
kitchen. She says that the Malena stove has not only allowed her and her ten children to
cook and eat in a smoke-free environment, but that it has also been an important source
of income for her family. Every day she cooks for more than 20 workers from the electric
company who come and pay for lunch. She is happy in the kitchen: “My stove works
well, | use it all day and all afternoon to cook for my family and for others, and the stove
cooks food well and does so quickly”.

Palmira Ticona, Cotapata, La Asunta

In addition to providing labor and raw material®ded to make the clay mix, the
project’s participating families had to meet cartequirements within the home in
order to qualify. Because most families traditibpabok over an open flame, it was a
precondition for them to build a modest kitchemsisting of, at a minimum, a covered
cooking environment in order to receive a stove pBytecting the stoves from moisture
during the rainy season, they can last up to tamsye
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< o R "'_‘*-'"
The community of Agua Dulce works together to All the raw materials needed for the clay are mixed
prepare the clay needed for building Malena stoves, during a demonstration in the community of Israel,La
Palos Blancos Asunta

The ICDF provides technical assistance during @&aelse of the project’s
implementation as a means of ensuring the propestagcction, use and maintenance of
the stoves. To begin stove construction, the ptgadicipants are required to provide
the necessary raw materials including clay, fimredsand straw. Once the materials have
been provided ICD Ftechnicians demonstrate theecbway to prepare the clay and
then proceed to prepare it together with the pt@adicipants. The clay then goes
through a fermentation process for approximately weeks after which the stoves are
constructed with the families.

During the construction phase, the project pardicip receive group training and
individual technical assistance. During trainirggyt are provided with information
regarding the proper use and maintenance of tivestnd information on family
nutrition and basic hygiene in the kitchen. Afteceiving the training, beneficiary
families not only know how to properly maintain ithgtoves, they also have the
capacity to construct new ones in case a replaceisieeeded. ICDF technicians are
confident in the success of their training as thaye witnessed project participants
succesfully teaching other community or family memsbhow to build their own
ecological stoves.

“You have to heat the stove up properly when it is newly constructed. Then it becomes
as hard as brick and is easy to clean. Other stoves are impossible to wash, | can wash
this one with a sponge and it cleans up nicely. We have to be careful with
maintenance; that way it can last for ten years. Then we can build another one, | have
seen how it is done. It is a lot of work but it can be done. My mother lives in another
municipality and now wants the same stove, so we are going to build one for her”.

Silvia Mamani, San Pablo, La Asunta

The GIZ conducts monitoring and technical evaluatirough visits to the project sites
every 15 days. According to the statistical datéected by their staffabout 80 percent
of the project participants are putting the stawegse. This figure surpasses that of
similar projects where use rates are between 6J@nekrcent. The project’s current
success rate can be attributed to the thoroughiadrsupport and knowledge transfer
provided by ICDF staff. Project field techniciaresvk been able to verify that the
majority of participant families have taken ownepstf the project and that, due in
large part to their positive attitude and to thi@lgy of training received, the
probability for long-term project sustainabilityhggh. Regardless of these positive
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results, in order to achieve even higher sustdliifabates the ICDF will assign the field
technicians the task of determining why 20 perodémmarticipants are not using their
stoves and propose solutions when possible.

The traditional way of cooking in the Yungas region An example of a newly constructed Malena stove

The greatest challenge for the ICDF duringlthproving Quality of Family Life
through the Kitchemproject has been to meet the demand for stovdsasumber of
people interested in the project has far surpasggohal projections. During the
reporting period, 520 ecological stoves were coestd in the Municipality of La
Asunta under this second phase of the project. A@ioigght the total number of stoves
constructed in this municipalty to 850. At the samee, the ICDF constructed 70
Malena stoves in Palos Blancos and Alto Beni wiieeeproject has also been well
received. By the end of 2011 the ICDF estimates2/@00 ecological stoves will have
been constructed in the aforementioned municipaliti

-14 -



ICDF Quarterly Report (July - September 2011) AGEDCA Bolivia

IV.  SUMMARY OF ACTIVITIES BY GEOGRAPHICAL AREA

A. ALTO BENI/ PALOS BLANCOS

The Alto Beni region includes the municipalitiesR#los Blancos and Alto Beni. The
latter municipality was formally established in dary 2010. The region is well suited
for agriculture and can be described as a lardeydlvided by the Alto Beni River.
Although a significant portion of the region’s pdgtion is of Moseten ethnic origin,
the majority of its inhabitants are migrants or ¢héddren of migrants from the
Altiplano region (specifically from the departmenfsLa Paz, Oruro and Potosi) who
arrived in the region between 1952 and 1964.

The Unsatisfied Basic Needs (NBI in Spanish) infile¥Palos Blancos has declined
from 90.5 percent in 2001 to 57.1 percent in 2008pite of this, significant increases
in the area’s population over a short period oktimave resulted in the continued high
demand for basic services including housing, actepstable water, education and
health facilities. It is estimated that more thaif bf the families in the area still live
below the poverty line.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS
PALOS BLANCOS - ALTO BEMI YUNGAS OF LA PAZ

EARSA AT
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1. Completed projects

During the reporting period, the following eighopact designs were completed for the
municipalities of Alto Beni and Palos Blancos:

» Design of a classroom and teacher housing unithl®erMuchane School, Palos
Blancos

* A fund established for potable water project fidasigns for Alto Beni and
Palos Blancos.

« Adjustments to the final design of the Brecha I{L.Borvenir y Calama) potable
water system, Palos Blancos

» Design for refurbishing the Camacho potable wagstesn, Alto Beni

» Design of the Nuevo Amanecer- Altamira potable waystem, Alto Beni

» Design of a public bathroom at the main intersecioSapecho, Palos Blancos

» Design of a public bathroom for the Palos Blancaskat

» Design of a public bathroom for the Palos Blancasnnplaza

As described in the list above, of the total numifgurojects concluded during the
reporting period in the Palos Blancos/Alto Beniioegthree are final construction
designs for potable water systems, three are diesiigns for public bathrooms and one
is a design for a school classroom and teacheritgpus

One of the projects concluded during the reponiegod is listed above as “A fund
established for potable water project final desiigmsAlto Beni and Palos Blancos”. As
the name implies, the project involves a speciiiodf for the design of potable water
and sanitation projects for these municipalitiesoTinal designs for bathrooms for the
community of Covendo were prepared under this sabdvone public bathroom for
general community use and one for the local school.

In addition to the aforementioned projects, sewberodesigns have been completed for
the region thanks to a separate general design Turebe include four final designs for
potable water systems as well as three final dediggt fall under the education sub-
component. Within this group, one product of netéhee final design for a group of
classrooms and a teacher housing complex for thirM@ardenas Vocational
Agronomy School in Alto Beni. This school has poasly benefited from ICDF
support through the construction of a student-hmusomplex, a laboratory, a library
and the provision of corresponding furniture andigapent. Another project that merits
special recognition is the completed final desigthe student-housing complex for the
Agronomy Department of thdniversidad Mayor de San AndrdsMSA) located in
Sapecho within the Municipality of Palos Blancos.

The ICDF's final designs for public bathrooms afesecial interest to the municipal
governments of the region. Because the final dedignsuch projects target areas
frequented daily by a high volume of people, thayéhthe potential to provide many
families with access to basic sanitary serviceseihe municipal governments map
out their POAs, only projects that have final dasigre taken into consideration. In this
sense, although the ICDF will not be involved ia tonstruction of these projects, their
final designs provide the municipal governmentdwait important tool for their
implementation.
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2. Summary of Activities by Sub-Component

a. Potable Water

San Miguel de Huachi Potable Water System

During the reporting period the ICDF made significarogress on the San Miguel de
Huachi potable water system. The project desigsistsof two subsystems that will
supply the community’s more than 1,500 inhabitavite water. During the current
reporting period, community members dug pipe tresds part of their agreed-upon
counterpart contribution. In addition to trainirigetcommunity members of San Miguel
de Huachi in themes related to the environment|Gi¥ helped the community form
an environmental committee. The committee’s aeéigiinvolve various environmental
aspects of everyday life in the community includiwaste management and the
organization of community members for clean-upvatagis.

During the previous reporting period, the commupitysan Miguel de Huachi decided
to purchase approximately 100 hectares of landmnasams of protecting the watershed
that feeds their water supply. The community isenity working on obtaining the title
of ownership for the land from the National Inditdior Agrarian Reform (INRA for its
acronym in Spanish). The community members haeadir taken certain measures to
protect the watershed while they wait for the neagspaperwork to go through. For
example, they have placed signs outside the astadgad: “Protected Area, No
Trespassing”. Once all construction activities teddato the potable water system are
concluded, San Miguel de Huachi's new environmectahmittee will also organize
reforestation activities within the watershed.

Forestry nursery in San Miguel de Huachi
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Alto Remolinos Potable Water System

In May, the ICDF began constructing the Alto Remoé# potable water system in
accordance with the project’s modified final desiBaring the reporting period
important progress was made including the castinvgater storage tanks and laying
pipe for the system segments between the sourctharsiorage tank. Once concluded,
the system will distribute water to the communité#lto Remolinos, Remolinos,
Palmeras, Magdalena and Olivos. As specified irptbhgct design, approximately 210
household connections will be installed.

In addition to construction activities, ICDF staiembers held several meetings with
leaders from the different communities. Commungyelopment and environmental
training activities were also carried out. Trainagivities took place in all of the
communities that will benefit from the potable watgstem as well as in other
communities within the greater district. As a meahgaining more communities in
important themes related to protecting the enviremtnthe “training of trainers”
methodology was applied. This involved trainingressentatives from different
communities to replicate their new knowledge bynirey other people from their home
communities. The ICDF's community development splestiaccompanied these
representatives during several of the trainingisasghey carried out in their home
communities.

During the reporting period the
ICDF carried out other training
sessions specifically for
elementary school children in the
communities of Alto Remolinos
and Remolinos. After having
taught the children the importance
of using water wisely, ICDF staff
organized a drawing activity with
water as the main theme. Children
received school materials as an
incentive to participate.

Students from the Remolinos Elementary School shoveir
drawings

b. Education

Classrooms for the San Antonio School, Alto Beni

Currently the school in the community of San Antodoes not have the space it needs
to provide its 220 elementary and middle schodlestds with a quality education. The
number of students who want to attend the schaalbkisincreasing, which exacerbates
the problem. For this reason, the community piized the construction of new
classrooms for the school. The approved subawarsists of the construction of 10
classrooms and new school bathrooms. In additi®atoAntonio, the school also
serves the children of fiveeighboring communities. In this sense the schdmisefits
will extend beyond San Antonio as families from msyacommunities continue to send
their children to San Antonio to learn.

During the reporting period, in preparation to lmegpnstruction of the new classrooms,
the ICDF conducted a community-wide environmensahpaign that involved the
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participation of the entire student body. In adufitto clearing the streets of litter,
during the campaign special attention was paitiéacbllection of used batteries and
other potentially hazardous waste; these matesiate taken to the city of La Paz for

proper disposal.

Students from the San Antonio Middle School partighate in a group training session
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B. LA ASUNTA

The Municipality of La Asunta has the highest mft@opulation growth in the Yungas
region with a current population estimated at nibes 24,000. The majority of
communities in La Asunta are new settlements wirdsabitants migrated from the
Altiplano (from the departments of La Paz, Orurd &otosi). La Asunta’s NBI index is
the highest of all municipalities in the Yungasioeg with 70.7 percent of the
population living without access to basic servisesh as water and sanitation,
education and/or health.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS .
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1. Completed Projects

Thirteen projects were concluded for the Municiyatif La Asunta. Of these, 12 were
final construction designs, none of which was mdrthe previously mentioned final
design fund projects:

. Design of public bathrooms and showers for La Aaigninain plaza

. Design for the refurbishment of the San Fernandwm8ic

. Design for the refurbishment of the San Martin Stho

. Design for the refurbishment of the San Juan Uniidsool

. Design for the refurbishment of the Puerto Aromhadst

. Design for the refurbishment of the Nueva Uniénddh

. Design of bathrooms for the Siguani Grande School

. Design of bathrooms for the Santa Rosa de Quincim&

. Design of bathrooms for the Nueva Potosi School

. Design of bathrooms for the Los Olivos School

. Design of bathrooms for the Pichari School

. Design of a teacher housing unit and bathroomstHer Nuevos Horizontes
School

. Technical assistance in marketing for the participaof ICDF productive
projects

Home to 13 of the 43 projects concluded duringdlsequarter of FY 2011, the
Municipality of La Asunta saw the greatest amourlGiDF activity during the current
reporting period. Twelve final designs completedmythe reporting period in this
region correspond to the refurbishment of nine sthd hree of these designs pertain
to the construction and/or improvement of classreamd teacher housing while nine
correspond to the construction and/or expansi@tlebdol bathrooms. These projects, if
implemented, are expected to have a significanaohpn public heath within the
school community over the short-term. The lastlfdesign is for a public bathroom for
the community of Siguani Grande.

2. Summary of Activities by Sub-Component: La Asunta
a. Potable Water and Basic Sanitation

San Jose Potable Water System

During the reporting period, among other DESCOMvéas, the ICDF carried out a
base line study for the San Jose potable wategmsys$rior to ICDF intervention, the
municipal government of La Asunta, with countergesin FONADAL, initiated
construction of the system’s water intake workse Wunicipal government had also
commenced with the construction of the system’swstiorage tanks. In September,
after the ICDF’s initial intervention had been deld pending changes made to the
original project design, the ICDF began work onepipstallation connecting the intake
works and water storage tanks. Design changesviegtdhe inclusion of 20 additional
families from the community of Villa Camacho whomwhe land where the water
source is located.
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During the reporting period, the ICDF carried ceNeral meetings with San Jose’s
leaders in order to form a construction commitiédes committee is involved in the
construction of the potable water system and, tegewith the ICDF team, conducts
meetings to inform all participating families ashimw and when they will fulfill the
portion of their counterpart to be provided througanual labor. The final design for
the San Jose potable water system includes mane3@tahome connections. Once
completed, the system will provide families frone #tommunities of San Jose, Los
Olivos, 21 de Agosto and Villa Camacho with a canssupply of clean water.

Siguani Grande Sanitary Sewer System

During the reporting period the ICDF began congiomcon the Siguani Grande
sanitary sewer system. Once completed, the sysi#inave approximately 180
household connections. In the DESCOM area, ICDeptastaff organized the
community work schedule for counterpart activitiarfhed counterpart activities
consist mainly in the manual excavation of sewpeprenches. In addition to in-kind
contributions, the municipal government providezhah counterpart amounting to 16
percent of the total project cost. During the fallog quarter the ICDF will provide
training in several areas including conflict mamagat and prevention, public health,
hygiene, capacity building and sewer system maantee.

b. Education

Classrooms for the René Barrientos Ortufio School

During the reporting period the ICDF made importartigress on the construction of
12 classrooms for the Rene Barrientos Ortufio Sdocated in La Asunta’s town
center. Construction is scheduled to be complet&dctober 2011. Also during the
reporting period the ICDF coordinated initial triaig that will be offered to teachers,
parents and students in the areas of maintenarlcecarect use of the infrastructure.

Construction work on the René Barrientos Ortufio Scbol in La Asunta
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C. TRADITIONAL ZONE

TheZona Tradicionalbf the Yungas comprises the municipalities of Gmrp
Chulumani, Coripata, Irupana and Yanacachi. Togethese municipalities have an
estimated population of more than 56,000. Ovetabkefew years, significant progress
has been made in reducing NBI indices in the Tiauhl Zone. The municipality with
the lowest rate is Chulumani, with an NBI of 44qmatt, while the regional average in
the Traditional Zone is 48 percent. The commuriii@sn needs are in the areas of
access to potable water and sanitation, educatidrnealth.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS |
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1. Completed projects

The following 14 projects were concluded for thaditional Zone during the current
reporting period:
» Support for the Anacuri stone-cutting enterpriserjjiata
* Final design for the Arapata and Coripata potatdéeewsystem pipeline from
source to storage tank (provision of piping andrgjthening of the CAPYS)
« Design and construction of the San Joaquin potabter system (Municipality
of Coroico)
« Rehabilitation of the Cochuna potable water sys{@anicipality of Coroico)
» Design and refurbishment of the UAC-CP library atty hall roof
» Construction of a multi-grade classroom for theoAlejna School (Municipality
of Irupana)
* Equipment and training for the Mama Lui Bakery (Mupality of Chulumani)
» Support for organic amaranth producers in the Yanmggion of La Paz
» Design of a public bathroom to be constructed tieamain plaza in Coripata
» Design of public bathrooms to be constructed neamain plaza in Coroico
« Design of public bathrooms to be constructed on&8treet in Chulumani
« Design of a public bathroom in the community of ReeVilla, Yanacachi
« A fund established for project designs for the Muypality of Cajuata
« A fund established for project designs for the Z@redicional

Of the 14 completed projects for the Traditionah&psix were concluded in the final
design phase. Of these six, two are for the estabkent of general project design funds
while four were for the design of public bathrootm$e constructed in the populated
centers of different municipalities across the @agiThe projects identified under the
two general design funds involve the technicaleevof the final designs for six

potable water projects and subsequent technicestassse in making any necessary
adjustments. These six potable water system deargni®r the Traditional Zone; three
of these being for the Municipality of Cajuatath®ir search for financing for project
implementation, the corresponding municipal goveents have presented the revised
final designs of the first three potable water potg to thdevo Cumpleprogram.

2. Summary of Activities by Sub-Component
a. Potable Water & Sanitation

San Joaquin Potable Water System (Municipality of Groico)

During the reporting period the ICDF completed ¢nrgion work on the San Joaquin
potable water system. The families of San Joaglaiyed an important role in
completing the project through the manual laboy th®vided as part of their
counterpart. The system now provides 60 familigk &#4-hour access to potable water.
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b. Education

Construction of Four Multi-Grade Classrooms, Irupana

In May, the ICDF initiated
construction of four multi-grade
classrooms in the communities of
San Jose de Llojeta, Churubamba,
Alto Lejna and Huiri Lanza. During
the reporting period, the Alto Lejna
classroom was completed. In
addition to benefitting from the new
infrastructure, the teacher and 15
elementary school students
registered at the school will also

+ | have access to school furniture,

; including tables and chairs,

Multi-grade classroom concluded during the quarterfor the  provided by the ICDF.

community of Alto Lejna, Irupana, The conclusion of the three
remaining classrooms has been delayed for reagymt the control of the contractor.
Nevertheless construction of these classroomshisdsded to be completed during the
following reporting period. The municipal governménproviding cash counterpart for
this project. Furthermore, through the effortsha trupana mayor’s office, they have
ensured that SEDUCA will provide salaries for teaahers who will occupy the new
classrooms.

c. Economic Development

Promotion for the Production of Amaranth

During the reporting period the project entitleddfotion for the Production of
Amaranth” was concluded. The first phase of thiggmt began in 2009 with the
participation of 190 families in the municipalitieECoroico and Irupana. In 2010 an
additional 30 producers from the Municipality of ripata expressed interest in
participating in the project. Due to the additiodamand and as a means of
consolidating production systems as well as thedstrand post-harvest management of
amaranth, the ICDF extended the project into arstphase. The second phase of the
project began in 2010 with 220 producers from 1@ mwnities in the municipalities of
Irupana, Coroico and Coripata.

Participants in the organic
amaranth project come from
communities that grow the crop
on a small scale with the use of
traditional production
techniques. In this sense the
project’s participating families
all have a high level of cultural
familiarity with amaranth and
often refer to the crop as
Kullmi, its ancestral name in
the region. Despite their prior
experience with the crop,

Amaranth grains -25.-
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through training and technical assistance provlaethe ICDF, participant families
have managed to build on their prior experiencé wie crop and improve the level and
quality of amaranth production on their land.

During the reporting period, to bring the
project to a close, ICDF staff visited each
one of the project participants to offer a
last round of technical assistance. In
addition to benefiting from personalized
visits, all producers attended group-training
sessions that were conducted using the
farmer field school methodology (ECAs
for its acronym in Spanish). Topics
covered during these training sessions
included post-harvest management, crop

Amaranth parcels just before harvest in Vila Vila, storage, and soil management and land
Irupana conservation. Such training has given
project participants the knowledge they need tatipaitools and seeds they acquired
during the project to the best possible use.

As a complement to materials and technical assistegceived as part of the project, on
August 11 producers from Irupana participated irgoeriential exchange trip to
Cochabamba. The producers were selected basedduction output and on their

level of participation and commitment to the projdde objective of the trip was for
the producers to see different production systamsar them to become familiar with
other amaranth varieties that render higher yidlitigir trip to Cochabamba included
visits to AGRUCO, CIISE and __
several hectares under productiorgt

ICDF project staff reported that th
project’s 220 participant families
harvested an approximate total of|
1,200 kilos per hectare of amaran
from the 116 hectares under
cultivation during the reporting
period. Although the price of
amaranth recently dropped on a
global scale, mainly due to an
oversupply in India, the price of
Bolivian amaranth held steady at Amaranth harvest in Coroico

$57.50 to $64.50 USD peuintal (101 Ibs). The ICDF expects that all material and
technical assistance provided as part of an effgpgtomote amaranth production will
contribute to the project’s sustainability by aliag farmers to maintain improved
levels of production.
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D. CROSS-CUTTING ACTIVITIES

1. Scholarship Programs, Yungas: Unidad Académica Cangsina
Carmen Pampa (UAC-CP)

The UAC-CP is a non-profit university located 1t kortheast of La Paz, in the North
Yungas Province of the department of La Paz. Theeusity is located in the
community of Carmen Pampa, at a distance of 13rkm fCoroico, the capital of the
province. It primarily offers higher education to@ents from the Yungas region and
northern areas of the Department of La Paz anldetqyduth from marginalized areas in
the city of La Paz. The UAC-CP was created by &rimstitutional agreement
between the Catholic University of Bolivia (UCBRhgtDioceses of Coroico, the
Franciscan Missionary Sisters and the local gowegrbody of the Villa Nilo Sub
Central, on October 4, 1993. The institution offeashelor degrees to a student body of
approximately 700 students in agronomy, nursintgnieary medicine, animal
husbandry and primary education. It also offerassociate degree in tourism. Each
program includes academic coursework as well asrypmties for hands-on practice in
the respective career tracks.

During the reporting period, with the objectivestfengthening UAC-CP administration
and management, the ICDF also helped the institat@velop its 2011-2016 strategic
plan. The ICDF used participatory training methodi¢s during three capacity-
building sessions aimed at key players within tigifution’s management and
administration. During these sessions the ICDF iplexi/the tools necessary for
developing a strategic plan. The meetings and vwogs involved the participation of
key UAC-CP management staff where the objectivetwaisdefine the UAC-CP’s
mission, vision, institutional policies and strategbjectives for the next five years.
During the sessions, goals for the strategic plareudentified as well as indicators that
will allow the UAC-CP to measure related progrd$se concept of a balance score
card was also introduced during these capacitylinglsessions. Workshop participants
were taught how to use the balance score cardramdoring and evaluation method
for following up on progress within the strateglam

. S i
One of the UAC-C- scholarship students
In addition to providing the institution with asisisce on its five-year strategic plan, the
ICDF continued to support UAC-CP students this tgrdoy funding 50 scholarships.
During the reporting period an ICDF consultant veafkvith UAC-CP management on
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a marketing plan whose objective is to guaranteestistainability of the UAC-CP
scholarship program. Toward this end the firstst@pre taken toward fund-raising
through cooperative agreements made with busin@sgklcal organizations. The
group also worked on a new logo and printed comoaiimns material developed as a
means of advertising the program. Visits were aisge to private companies including
SOBOCE, a Bolivian cement company; B&co GanaderandBanco Bisao talk
about the possibility of entering into additionabperative agreements that would
further support the scholarship program. Duringftilewing reporting period the

ICDF will learn what gains were made from thesdétsiwith respect to financial
assistance.

2. Strenghthening of Community Roads

One project concluded during the reporting periodaordination with the Vice-
ministry of Coca and Integrated Development (VCaiyl USAID/Bolivia, involved
capacity building foCaminos Vecinale€CCVV for its acronym in Spanish). CCVV
has worked to build and maintain roads and bridgése Yungas region and other
regions since 1978. The project objective wasrengthen and build CCVV’s capacity
to implement social infrastructure projects, susipatable water systems, basic
sanitation and school infrastructure, in additiorihteir core capacity of road
maintenance and improvements. Through this caphaitgding exercise, CCVV will
become another option for local governments anereat financers as they seek out
entities who can implement community developmeanjgats involving the expansion
of basic services for communities in the Yungasareg

One of the capacity building activities carried bytthe ICDF during the current
reporting period involved extending an invitatian@CVV staff to accompany and
evaluate ICDF community infrastructure projectsriDg these visits the ICDF
provided CCVV staff with key information in thredfdrent areas: construction
techniques, administration and in the social aspeicproject implementation. During
the reporting period the ICDF also worked to sysire adjust and update all
documentation describing the administrative, tecilrand social processes involved in
implementing each type of project. In addition toypding implementation protocols
tailor made for CCVV, the ICDF carried out trainiwgrkshops related to each area.
Other project activities included updating a dasasbeeflecting unit prices for
construction materials as well as the developmeatsystem for project monitoring
and evaluation (PMP).

3. Environment
In order to generate awareness related to solitewaanagement and complement the
Coroico landfill project, the ICDF sponsored aniemvmental awareness and solid
waste collection campaign in the Yungas regionaPlaz. The campaign carried out in
the Municipality of Coroico entitled “Yo limpio mCoroico”( | Clean-up my Coroico)”
achieved several noteworthy results as evidengedeovisible reduction of trash in
and around the town and in the number of muniayeakernment staff members trained
in themes related to the environment. The culnmggdictivity closing out the project
involved training of health care staff responsilolemanaging hospital waste generated
by health-care facilities in various Yungas muradifies. The ICDF also signed an
agreement with Swisscontact to strengthen the npaiiadministration of the landfill.
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V. PERFORMANCE INDICATOR RESULTS

A. THE ICDF IN NUMBERS

The ICDF has a total of 688 projects in its projeattfolio; 409 of these fall within the
community development component, and the remaiaiggfall within the economic
development component. Currently, 41 projects mtee implementation phase. Due to
budget reductions, two will end in the final desprase. Forty-three (43) projects were
concluded during the reporting period bringing thial number of completed projects

to 647. Table 1 breaks down the total number of FQilojects by status and component
and Table 2 breaks down the ICDF projects by statasregion.

Table 1. Number of projects by implementation stata and component

Project Status Community Economic Total
Development Development

Final Design

Procurement/Acquisitions

Implementation 35 6 41
Completed 374 273 647
TOTAL 409 279 688

Table 2. Number of projects by implementation stata and reg_]ion

Estado del Proyecto TC Yungas Total
Final Design
Procurement/Acquisitions
Implementation 41 41
Completed 100 547 647
TOTAL 100 588 688

At the end of the July- September quarter, thenewe projects in the design or
acquisition phase. Due to severe budget cuts witi@riDP, the ICDF prepared and
submitted a partial termination plan. This plangm®ed the curtailment of 33 projects
and recommended that no new projects be adde@ i€ F project pipeline unless
new resources become available. In order to accatatadhe severe reduction in the
ICDF budget, the scope of 33 projects originalbtesdl for implementation and
construction will be reduced to design only. Howeteese final designs will be useful
tools for the community and municipal governmerstshee latter needs well-prepared
designs to use in the municipal planning and budgetrocess.

Chart 1 — Distribution of ICDF projects by implementation status
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Of the 43 projects completed this quarter, 37 atkimvthe community development
component and six within the economic developmentponent. Table 3 lists all
projects concluded during this quarter.

Table 3. Projects concluded during_; the July - Septaber 2011 Quarter

MUNICIPALITY

Alto Beni

Cajuata

Chulumani

Coripata

Coroico

Irupana

La Asunta

PROJECT

Final design of the Central Nuevo Amanecer
potable water system— Altamira
Refurbishment of the Camacho potable water
system

Project design fund for the Municipality of
Cajuata

Final design for the Sucre Street public
bathroom

Support for the MAMA-LUI Bakery

Final design for a public bathroom near the
Coripata town square

Final design for the Arapata potable water
system pipeline (source to tank), provision of
piping and strengthening of the CAPYS
Support for the Anacuri stone-cutting
enterprise

Final design and construction of the San
Joaquin potable water system

Refurbishing of the Cochuna potable water
system

Design and refurbishment of the UAC-CP roof

Final design of public bathrooms near the town
square

Construction of a multi-grade classroom for the

Alto Lejna School

Final design for refurbishing the Nueva Unidn
school

Final design for a teacher housing unit and
bathrooms for the Nuevos Horizontes School
Final design for refurbishment of the Puerto
Aroma School

Final design for refurbishment of the San Juan
Unidos School

Final design for refurbishment of the San
Martin School

Final design for refurbishment of the San
Fernando School

Final design for bathrooms for the Pichari
school

Final design for bathrooms for the Los Olivos
School

Final design for bathrooms for Nueva Villa
Potosi

Final design for bathrooms for the Santa Rosa
de Quinuni School

Final design for bathrooms for the Siguani
Grande School

COMPONENT

Community
Development
Community
Development
Community
Development
Community
Development
Economic
Development
Community
Development
Community
Development

Economic
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development

SUB -
COMPONENT
Potable Water
Potable Water
Potable Water
Sanitation
Services

Sanitation

Potable Water

Processing

Potable Water

Potable Water

Education

Sanitation

Education

Education

Education

Education

Education

Education

Education

Sanitation

Sanitation

Sanitation

Sanitation

Sanitation
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MUNICIPALITY

Palos Blancos

Yanacachi

Varios YUN

PROJECT

Final design for a public bathroom and showers
for La Asunta’s town plaza

Technical assistance in marketing within ICDF
productive initiatives

Final design fund for Alto Beni - Palos Blancos
Potable Water Projects

Final design for the Brecha | (Luz, Porvenir and
Calama) potable water system

Final design for a classroom and teacher
housing unit for the Muchane School

Final design for a public bathroom for the Palos
Blancos main square

Final design for a public bathroom for the Palos
Blancos market

Final design for a public bathroom at the
principal intersection in Sapecho

Final design for a public bathroom for the
community of Puente Villa

Final design fund for Traditional Zone potable
water projects

Final design fund for projects

Market studies and training related to pricing
and marketing
Young business entrepreneurs

Institutional strengthening of the Vice-ministry
of Coca and Integrated Development (VCDI)
Knowledge transfer for the CCVV

Institutional strengthening for the VCDI for
generating integrated development project
proposals

Final designs for preparatory technical
workshops for vocational students
Environmental awareness campaign for solid
waste management

Assistance for producers of high-quality
organic amaranth

COMPONENT

Community
Development
Economic
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Economic
Development
Economic
Development
Community
Development
Community
Development
Community
Development

Community
Development
Community
Development
Economic
Development

SUB -

COMPONENT
Sanitation
Productive
Trainings
Potable Water
Potable Water
Education
Sanitation
Sanitation
Sanitation
Sanitation
Potable Water
Various
Productive
Trainings
Productive
Trainings
Institutional
Strengthening
Institutional
Strengthening
Institutional
Strengthening
Education

Environment

Agriculture

Chart 2 shows the number of subawards that weredaridthe ICDF portfolio
each quarter since the beginning of the projectthachumber of subawards
completed over the same period. A total of 43 mtsjevere completed during the
reporting period. The ICDF portfolio now has 64hcoded projects and 41
active projects in its portfolio; these are schedub be completed over the next

12 months.
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Chart 2. Cumulative number of ICDF subaward projects in the portfolio and number of completed
projects
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Table 4 shows a breakdown of project distributigrrdgion, municipality and
component. The Municipality of La Asunta has thestqrojects, followed by the
Municipality of Palos Blancos. Approximately 10 pent of projects within both
the community development and economic developr@miponents benefit more
than one municipality.

Table 4. Distribution of projects by rec-;ion, municpality and component

Region Municipality Community Economic Total
Development Development
Alto Beni 27 43 70
Chulumani 32 16 48
Cajuata 1 0 1
Coripata 38 15 53
Coroico 38 7 45
TS Irupana 21 23
La Asunta 80 58 138
Palos Blancos 61 42 103
Yanacachi 22 31 53
Various — Yungas 37 17 54
Subtotal 357 231 588
Chimoré 8 6 14
Entre Rios 5 6 11
Puerto Villarroel 18 13 31
Shinahota 12 10 22
TC Villa Tunari 5 7 12
Various — TC 3 6 9
Omereque 0 0 0
Yapacani 1 0 1
Subtotal 52 48 100
Total 409 279 688
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Chart 3 shows the breakdown of community developgrpeniects by sector. A
significant number of these projects fall under #okication and potable water
sub-components. The increase in the amount of gisoje these areas is due to the
demand for high-impact activities, such as the gion of infrastructure and/or
equipment, as a means of improving access to heuithble water and education.
Chart 4 shows the breakdown of economic developmpregpects by sector.

Chart 3 — Number of community development projectdy sector sub-component
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Chart 4 — Number of economic development projectsybsector sub-component
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B. PERFORMANCE INDICATORS

All ICDF activities are divided into two componenézonomic development and

community development. These two programmatic asapport the USG and PSB'’s
policies and provide the VCDI with the necessapldao facilitate sustainable
development in the Yungas and previously in thepib®of Cochabamba. The table
below summarizes the ICDF’s performance indicadogets by programmatic

component as set out in Modification 18.

Table 5. ICDF performance indicators and calendar gar targ_jet§

Targets
Adjust-
06 07 08 09 ment
(*)

Indicator Unit

Overall Indicators

SO
11

SO
1.2

Unsatisfied Basic Percentag

Needs Index (NBI) e 70% 65%
—Yungas

Total number of Number of

families with families

. 3,499 5,000 6,000 5,000 10,587
increased access to

goods and services.

Community Development

IR
1,1

IR
1,2

Number of social Number of

and productive works  of

infrastructure and infrastruct 13 120 150 130 -35
related works ure

completed

Number of trainees Number of

completing any trainees 2,582 6,000 5,000 3,500 19,751

type of training

Economic Development

IR

2,1

2,2

IR
2,3

Value of uss

incremental sales thousands

generated by

economic 650 1,800 1,032
initiatives

supported by the

ICDF

Number of Equivalent

equivalent jobs jobs

attributable to 219 1,000 1,500 1,500 -1,260
ICDF-supported

activities

Number of Number of
hectares of crops hectares
supported by the

ICDF

0 250 1,000 1,500 -1,324

Cross-cutting Indicators

cc1,
1

Percentage of the Percentag C 10 10% 10% 10%

total cost of e D %
implemented E 20 o o o
projects covered D % 20% 20% 20%

10
(**)

3,448

110

3,075

609

979

160

10%

20%

11

(***)

3,800

90

5,399

250

603

10%

20%

12

(***)

3,922

98

6,238

50

887

10%

20%

Total
LOP

60%

41,256

676

51,545

4,391

5,428

1,586

10%

20%

! The reformulated targets were approved via Modifon 18
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CC1.

Note
(*)

(**)

(***

Targets

Adjust-
10 11 12
06 07 08 09 "}i;‘t (*%) (***) (***)

Indicator Unit

by counterpart

contributions

Percentage of Percentag
projects that are e

still “functioning n/a 95% 95% 95% 95% 95% 95%

In

well” one year
after completion

Total
LOP

95%

This adjustment reconciles the sum of the calendar year targets with the Life of Project targets. In 2009 the
Cooperative Agreement was amended and the Life of Project targets were altered, partly in order to reflect the

results achieved.
The targets for 2010 are consistent with the targets approved in modifications 14, 15 and 16.
The targets for 2011 and 2012 are consistent with the targets approved in Modification 17 and 18.

The main objective of the ICDF is to support thej&@SB-USG efforts to establish a
sustainable economy in Bolivia’'s coca-producingaeg by addressing basic human
needs, alleviating poverty and by improving soeia economic conditions where the
demand for doing so is greatest. All ICDF actiatae carried out by the
implementation of sub-grants for projects identiftarough participatory
methodologies. This objective primarily respond&J®AID/Bolivia’s Intermediate
Result (IR) 5:

To improve basic public services and social coadgiin the Tropics of
Cochabamba and in the Yungas region of La Pazyioli

Two indicators are used to monitor progress tow#rdsiR: 1) the index of unsatisfied
basic needs (NBI in Spanish) and 2) the numbeamilies benefited. Due to the
departure of IAD programs from the TC, the ICDF dat evaluate the NBI indicator in
this region, nor does it plan to do so in the fetwlso, given that the PSB plans to
conduct a national census in 2011 that will agagasaire the NBI, it was decided that
the next NBI indicator measurement will be donaubing figures from the upcoming
national census. For this reason the NBI indicai@s measured on only one occasion
during the LOP of the ICDF.

The table below shows the results achieved thr@egtember 2011 and the

corresponding percentage of progress for each atawlicas approved in
modification 18.

-35-




ICDF Quarterly Report (July - September 2011) AGEDCA Bolivia

Table 6. Summary of results achieved by calendar year (Agust 2005-September 2011)

Results LoP
Indicator Sept 05 Jan-— Jan - Jan - Jan - Jan - Totalto Percent of
—Dec Dec Dec dec Dec Dec Goal Date Progress
06 2007 2008 2009 2010 2011 &
NBI Value 52% 60% 52%
# of Families 3.499 15.204 7.229 4.161 3.344 2.176 41.256 35.613 86%
Gl 14 23 201 141 129 44 676 552 82%
Infrastructures
# of Trainees 2.582 21514 9.249 4.049 3.081 3.671 51.545 44.146 86%
0,

Sales i i 902 5 603 589 448 4.391 4,542 103%
# of Jobs 40 94 1.550 1.277 773 560 5.428 4.294 79%
# Hectares 0 0 175 1.256 192 435 1.586 2.058 130%

During the reporting period the ICDF made gregtesgress towards the employment,
sales and hectare indicators. The ICDF reportadtsesf 116 hectares, 187 equivalent
jobs and US$194,266 in sales. The high rate ofesscwithin these indicators is
mainly due to the conclusion of the organic amdrgmoject in the municipalities of
Irupana, Coroico and Coripata. Throughout thisgubijhe ICDF assisted 220 farmers
with the cultivation of 116 hectares of amaranthe Pproject participants achieved
outputs of up to 920 kilos of amaranth per hect@hanks to the high quality of their
product the farmers obtained prices of up to $64S0® perquintal (101 Ibs) of
amaranth from the local companies Coraca IrupadaBafivia Natural.

The table below highlights the results obtainedefach indicator during the fourth
quarter of the 2011 fiscal year. During the laporéing period the ICDF transferred its
productive activities to the ARCo project in accamde with Modification 18. In
addition to fourth quarter 2011 highlights, thelégashows the results and goals for the
entire 2011 fiscal year, including results achielgdhe ICDF for crops such as stevia,
amaranth, coffee and plantain prior to the reaemisfer of productive projects to
ARCo.

Table 7. Summary of results achieved to date fordtal year 2011 and the targets for the quarter
covered by this report (July - September 2011)

FY 2011 4th Quarter FY 2011 1° Quarter
. Percent
Indicator FY 2012
Target Result Progress Target Result Target
NBI Rate
No. of Families 3.474 3.055 88% 1.202 386 1.080
No, infrastructures 76 58 76% 24 7 28
No. of trainees 5.100 4,569 90% 1.654 844 1.637
Value of sales 318 448 141% 168 194 170
No. of jobs 650 757 116% 185 223 233
No. of hectares 435 116

SO 1.2 Indicator: Number of Families

Title of the performance indicator: Total number of families (and their communities)
with increased access to public goods, servicgsbar

-36 -




ICDF Quarterly Report (July - September 2011) AGEDCA Bolivia

Measurement unit Number of families benefited by ICDF supportethaites

To date, the total number of families benefitedhm/ ICDF is 35,613. Adjusting for the
LOP target approved in Modification 18, this metrat 86 percent of the new 41,256
LOP target has been achieved. Once modificatiois &pproved, the targets for this
indicator will be adjusted downward in order to @menodate the project’s reduced
scope.

During this reporting period, 5,386 families beteddifrom ICDF initiatives, mainly
from economic development projects. Among thes@,v2&re producer families that
benefited from a project that supported the orgamaranth production chain in
Irupana, Coroico and Coripata.

Table 8. Number of families benefiting from project completed in the July -
September 2011 quarter, by component and municipaii

CL Communit Economic

Municipality Developme:t Development Total
Chulumani 1 1
Coripata 13 28 41
Coroico 84 84
Irupana 13 220 233
Varios YUN 27 27
Total general 110 276 386

In the Municipality of Coroico one project worthy gpecial mention for its level of
impact is the San Joaquin potable water systemsystem will provide clean water to
60 families through individual household connecsionother noteworthy project was
the refurbishment of the roof over the library andlti-purpose room at thgnidad
Academica Campesina-Carmen Pan(p@C-CP). Thanks to this project, activities in
the library and multi-purpose study room can caminninterrupted through the rainy
season. The refurbishment of the roof has the addedfit of protecting library
materials from the elements.

Another project that concluded this quarter wasctirapletion of an upgraded design
for the Arapata potable water system as well aptbeision of piping for the project’'s
implementation. The new design calls for an expansf the current potable water
system by allowing it to access an additional watence. The system’s expansion is
expected to vastly improve the distribution of fd¢awater to the growing community
of Arapata.

During the reporting period the ICDF also concludqaloject for the construction and
furnishing of equipment for a stone-cutting entegin the community of Anacuri
within the Municipality of Coripata. This projectiiwbenefit the Anacuri stone-cutters
association whose membership is expected to inetea®0 families in the near future.
As part of the ICDF’s cross-cutting activities, families benefitted from the young
entrepreneurs training program. To date, four efgioject participants have used their
training in the preparation of business plans. Byihg these business plans in as their
final thesis projects, these young entrepreneurshgubusiness plans to use towards
earning their college degrees.

The following table shows the targets and resultsexved for each subcomponent,
measuring the families benefited indicator.
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Table 9. Number of families benefiting from project completed in the July - September 2011
quarter, by component and sub-component

July - September 2011 Goal
SUB October -
COMPONENT Goal Result % Progress
December
Potable Water 350 75 21% 530
Education/ Health 642 35 5% 300
Other 210 276 131% 250
Total 1.202 386 32% 1.080

During the reporting period, the ICDF surpasseddal for the number of families that
benefitted from the “other projects” indicator. $hesult is mainly due to the
conclusion of the economic development project phnavided support for the
production of organic amaranth. The project betefi220 amaranth-producing
families from Irupana, Coroico and Coripata.

The ICDF missed its targets for this indicator witthe potable water and education
sub-components. This shortcoming resulted from@F's budget cuts that reduced
the scope of ICDF projects within these sub-compts:d o accommodate the
reduction in resources, many projects that wergiraally planned to run through the
implementation phase will now conclude in the fidasign phase before tangible
benefits can be measured at the community level.

C. Intermediate Result 1

The ICDF'’s intermediate result 1 (IR 1):

Community development in the Yungas and in the TCs strengthened.

IR 1.1 Indicator: Complementary infrastructure and related projects

Title of the performance indicator: infrastructures and related projects
completed.

Measurement Unit Number of complementary infrastructures and ofitejects
concluded by the ICDF.

During the current reporting period the ICDF cowied seven (7) infrastructure and
other related projects. This included completingf repair at the Unidadcademica
Campesina- Carmen Pampa (UAC-CP) library and multi-purpasen thereby
allowing the studies of the university’s studemtptoceed uninterrupted through the
rainy season. In the Municipality of Coroico theDlEcompleted and handed over the
San Joaquin potable water system that now prod@damilies with access to clean
water. ICDF trainers also assisted in establishimdjtraining the San Joaquin potable
water committee. The committee members will besasible for operating and
maintaining the new potable water system.

The ICDF also made significant progress towardsliing several potable water

projects in the Traditional Zone. For example, fBBF provided piping and other
materials to the community of Cochuna for the rditabon of their potable water
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system. Similarly, the piping required for implertiag the final design for an upgraded
potable water system was delivered to the commufirapata.

Within the education sub-component, during the répg period the ICDF concluded
the construction of a multi-grade classroom in Alggna in the Municipality of

Irupana. With the new infrastructure, the Alto Lajfdchool can now offer a learning
environment with proper light, adequate space amditation for its students in grades
one through five. The ICDF also furnished tabled eimairs for the newly-constructed
classroom. Currently there are 15 students regdtat the school who will make use of
the new classroom. The new infrastructure has divese students a chance to receive
a proper elementary school education by providmegrt with a learning environment
that will allow them to excel academically.

Projects involving the construction of bathroomd #re refurbishment of schools
within the municipalities of Alto Beni, Palos Blarg; La Asunta and the Traditional
Zone are among those that were curtailed as at i@snlidget cuts. Due to this
reduction in the scope of ICDF activity, the taggtr this indicator established in
Modification 18 were not met. The following chaunsmarized the results achieved
during the reporting period:

Table 10. Number of infrastructures and related prgects completed in the July - September 2011
quarter, by component and municipality

Municipality Community Economic TOTAL
Development Development

Chulumani 1 1

Coripata 1 1 2

Coroico 3 3

Irupana 1 1

Total general 5 2 7

Eighty two (82) percent of the adjusted LOP tafgethis performance indicator as
approved in Modification 18 has been achieved W#A concluded infrastructures and
related projects.

RI 1.2 Indicator: Trainees

Title of the performance indicator. People who received training within the
framework of ICDF activity.
Unit of Measure: Number of trainees

The ICDF considers training to be the most impdrpaltar in the implementation of its
projects. Training is given an equal level of imporce in both the community and
economic development components. For communityldpagent projects, where basic
infrastructures are concerned, local capacity reggted in the areas of administration,
operation and maintenance. For projects withirett@nomic development component
training involves the transfer of technology tonfi@rs and entrepreneurs. In both cases
training empowers project participants by givingrthconfidence during important
decision-making processes and is thus paramoyrbject sustainability.

An example of the benefits of thorough training barseen in the community of
Covendo in the Municipality of Palos Blancos. Ir080the ICDF implemented a
potable water system for the community that bee@fg9 families through household
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connections. Unfortunately, during the last raiagson, part of the system’s piping
network was destroyed due to a mudslide. The mielséisulted in the destruction of
nearly 200 meters of piping and other system acocesslocated between the source
and water storage tank. Some pieces of pipe wetedodeep into the mud on the
eroded hillside, while others were dragged by #melslide all the way to the river at the
bottom of the slope.

After assessing the extent of the damage, thedmetsof the potable water committee
in Covendo demonstrated an impressive level of@gptnrough his leadership and
informed decision making. He began by conveningeating where community
members determined that each water system usedwoovide two days of labor to
help recover piping material that had been scattanel lost during the landslide., Each
community member honored their commitments andodeel the allotted time to
retrieving parts of the water system that weredzimn the mud and even submerged in
the river. The committee also accumulated the edent of $934.00 USD in Bolivian
pesos from the community in the form of cash cbations. This fund was used to
replace materials that could not be recoveredairiiere too deteriorated to be
reinstalled.

The potable water committee was able to organigesthire community to accomplish
the task of repairing the system without the negdiitside assistance. After 35 days
of community effort that was guided and supervisgdhe Covendo water committee,
the people of Covendo were able to restore thealpe water system to full
functionality. It is thanks to the problem solviskjlls provided through ICDF training
offered during the system’s construction in 2008 snthe quick thinking of the
committee leadership that water is once again figwiormally to the homes of the
community members of Covendo.

As an aspect of project of implementation thatprasen fundamental for
sustainability, the ICDF continues with the impattaork of training and capacity-
building of its project participants. During thepoeting period, the ICDF registered 844
trainees who took part in various training everitsred as part of project
implementation. Within its community developmenimamnent, the ICDF trained 410
individuals while 434 people were trained withie ¢iconomic development
component.

Among the training activities carried out during tfeporting period, those that stand
out in particular were conducted during the “I Glagp my Coroico” environmental
awareness campaign carried out in the Municipalit§€oroico. The campaign targeted
solid waste management awareness and benefittedtfi@ participation of a cross-
section of people and entrepreneurs from diffedembographics and business sectors.
Participants included sales women, transport wsrkeachers, students and hotel
owners among others. In addition to organizing lsindampaigns outside of the town
center, the campaign participants promoted a pesdititude with regard to trash
management in the municipality. Similar activitiesre undertaken in the
municipalities of Coripata, Chulumani and Irupana.

A related activity that deserves recognition isttianing offered to amaranth producers
from the Municipality of Irupana by using the famfield school methodology (ECA

for its acronym in Spanish). The training was pded to a select group of farmers who
demonstrated their commitment to improving theielihoods through amaranth
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production. The ICDF used the field schools asatf@im to train 220 such farmers in
cultivation, crop care and harvesting techniquesing this project the ECAs once
again proved to be a useful teaching mechanisnyiblals tangible results. By helping
farmers produce high quality amaranth, ICDF tragriielped them to obtain the highest
market price for their product.

Due to a reduction in the scope of the ICDF, trapsmf many projects will be reduced
from full implementation to just the preparationeofinal design document. As part of
the reduction in scope, training activities will iImenimized or eliminated, as well. For
this reason, the ICDF anticipates a commensuratedse in the targets for this
indicator. Throughout the LOP the ICDF has regestea total of 44,146 trainees. This
figure indicates that, to date, the ICDF has red@tepercent of the goal for this
indicator as outlined in Modification 18.

b. Intermediate Result 2

The ICDF’s intermediate result 2 (IR.2):

Economic Development is encouraged in the TC andehYungas of La Paz

IR 2.1 Indicator: Incremental sales

Title of the performance indicator. Increases in sales generated by economic
initiatives supported by the ICDF.

Unit of Measure: U.S. Dollars x 1,000

Between July and September of 2011, the ICDF eetifhe incremental sales generated
by the amaranth production project within its agitiere sub-component. The project
benefitted amaranth producers from the Municipalitjrupana who, thanks to ICDF
support, obtained a productive output of up to @,Rlbs per hectare. The project
participants sold their product to the local comparCoraca Irupana and Bolivia

Natural for 450 Bs. peguintal (46 kilos). The resulting sales amounted to moaa th

US $194,000.

IR 2.2 Indicator: Equivalent Employment

Title of the performance indicator: Equivalent employment directly attributable
to initiatives supported by the ICDF.

Unit of Measure: Equivalent employment

During the reporting period the ICDF recorded theation of 223 equivalent jobs. The
project that provided support for organic amargrtduction generated a significant
portion of the results for this indicator. Throughthe amaranth project a total of 187
equivalent jobs were created. This number of jolas valculated based on the time
dedicated by each producer in relation to the aneer cultivation as well as by the
amount of work days dedicated to amaranth producativities.
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Other equivalent jobs resulted from the implemeotabf potable water projects,
mainly in the municipalities of Coripata and Comi®uring the reporting period the
ICDF generated 175 equivalent jobs as shown iridlf@wving table:

Table 11. Creation of equivalent jobs by componerdnd sub-component, July - September 2011

Component Subcomponent Number of equivalent jobs
Community Potable Water 21
Development Education 6
Total Community Development 27
Economic Agriculture 187
Development Services 2

Processing 7
Total Economic Development 196
Total general 223

IR 2.3 Indicator: Number of Hectares of Agricultural Crops

Title of the performance indicator: Hectares of alternative crops or hectares under
forest management plans targeted by IAD programs.

Unit of Measure: Hectares

The ICDF did not anticipate reporting new valuestfe hectares indicator as per the
proposal outlined in Modification 18 which callear the transfer of productive
activities to the ARCo project. Nevertheless, gitteatt the implementation of the
stevia, plantain, horticulture and amaranth prgjeatre implemented before the
transfer process, the ICDF considers it appropt@teport on the achieved results.

For the current quarter the ICDF reported 116 lestaf amaranth cultivated by 220
farmers from the Municipality of Irupana who paniated in the amaranth production
project. These hectares were established pridretptocess of transferring productive
projects to ARCo. The ICDF then properly closedbet projects by conducting
corresponding follow up work in marketing and salelsich led to project participants
being able to sell their product to the local compa Coraca Irupana and Bolivia
Natural.

The amaranth project was the final activity for @ththe ICDF will report hectares
cultivated under ICDF initiatives. The final figufer this indicator is 2,058 hectares
and corresponds to the cultivation of differentpsran the TC (until 2009) and the YLP.
This figure is equivalent to 130 percent of theyioral target established for the LOP.
The overall number of hectares established exceeded estimates as a result of
support provided for nine crops in particular, saststevia, plantain and amaranth in
the Yungas that contributed to the outstandingltesiiat were achieved for this
indicator.

c. Cross-Cutting Indicators

The ICDF implements projects where measurable pesgeontributes to both IRs.
These results are reported on through the filtéwoftransversal indicators: counterpart
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and to projects that are working well after onery&gaaccordance with the ICDF PMP,
counterpart is measured annually; as such thisanaoli was reported on in the January-
March reporting period. With regard to the projabtst are working well after one year
of implementation, during the reporting period dieisits were conducted to monitor
the progress of 36 projects.

During field visits ICDF staff members verified thedl 36 projects are operating under
normal conditions and are functioning well. Wheoentnunity development projects
are concerned, the project participants are maksegof any infrastructure constructed
and of any equipment and materials provided by@i¥-. Project participants are also
taking the necessary measures to care for thestniictures received as part of ICDF
initiatives. For example, where basic servicesmrelved, ICDF-supported
organizations or committees are using economictgy®btained from service charges
towards maintenance and repair.

The ICDF contributes the success of such projectise capacity building offered
throughout the implementation process. This is @aflg the case for specialized
training offered to project participants selecte@tcupy positions for the
administration, operation and maintenance of ICDRstructed infrastructures.
Whether such project participants hold position€&#YSs or school boards that were
formed or strengthened by the ICDF, their sensaafership over new infrastructures
and their commitment to progress offers a high abdiiy for the long-term
sustainability of young ICDF projects.
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VI. LOOKING BACK AND FORWARD

In this quarterly report, the following subawardsre/reported as concluded on
schedule:

* San Joaquin Potable Water System, Coroico

» Final designs of school bathrooms and public batmsofor different
municipalities.

e The conclusion of one of the four multi-grade ctasss in Irupana, Alto Lejna.

In accordance with the previously proposed timetatble ICDF began construction on
the Alto Remolinos potable water system in the Mipality of Palos Blancos.
Construction also began on the construction ofsctasns for the San Antonio School
in the same municipality. Construction was delagedhree of the four multi-grade
classrooms in Irupana due to reasons beyond theotofhthe contractor.

Next quarter, the ICDF plans to conclude the follayprojects:

« Three multi-grade classrooms for the municipalityropana, in the
communities of Llojeta, Churubamba and Huiri Laniae three infrastructures
are in the final phase of construction; the proyetitbe handed over once the
furniture that has been ordered for the classraesmeady and has been
delivered. The target date for project hand ovénéslast week of October.
Together the three schools will benefit approxinyaf® students from the
Municipality of Irupana.

» Twelve classrooms for the René Barrientos Ortuffw8icin the town of La
Asunta. This project is 80% complete. Constructsoscheduled for conclusion
by mid November; the provision of school furnitamed equipment is also
scheduled for this time. The project will direchignefit 220 students.

* A public bathroom in the Churiaca neighborhoodhi@ municipality of lrupana.
This project is 70% complete. Activities involviegmmunity organization as
well as training in hygiene and sanitary educaticmunderway as is the
formation of the community potable water and saioitacommittee who will be
responsible for administration, operation and nemiahce of the bathroom once
construction is finished.

In November 2011 the ICDF will proceed with deliyef much-needed furniture for
schools throughout the municipalities of Alto Be@gripata, Coroico, Chulumani,
Irupana, Palos Blancos, Yanacachi and La AsuntaeNMuwn 9,000 pieces of school
furniture, including chairs, tables, bench seatskd, tripods and shelves among others,
will be provided.

To date, 10 of the 15 child playgrounds designethByl CDF have been concluded in
the municipalities of Chulumani, Coroico, Coripdtapana and La Asunta. During the
following quarter the parks being constructed ia kfunicipality of La Asunta and in
municipalities within the Traditional Zone are sdhked for completion.
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ANNEXES
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ANNEX |1 Project Matrix

MONTO
COMPONENT SUB ESTADO
NUM @ CODIGO E COMPONENTE REGION MUNICIPIO COMUNIDAD PROYECTO VERIFICADO TO'Z?;LUI;C$DI
YCO008A | Comunitario Saneamiento Yungas Alto Beni | Boopi Sararia Implementacién de UHFs (201 UHFs) CDNIDO 458.700
2 YC0134 Comunitario Educacion Yungas Alto Beni Rén- Ampliacion Colegio Martin Cardenas CONCLUIDO 182340
Poblacion Suapi
3 YCO0146 Comunitario Infraestructura | Yungas Alto Beni Pigquendo Conclusion sede socigli®ido CONCLUIDO 22.491
comunitaria
4 YCO0152 Economico Fortalecimiento . Yungas Alto Beni Nueva Reforzamiento al Funcionamiento del: CONCLUIDO 17.930
institucional Kollasuyo,San Modelo de Gestion y Productivo de los
Antonio,Sararia Internados de San Antonio, Sararia y
Nueva Kollasuyo
5 YC0670 Comunitario Educacion Yungas Alto Beni gar Provisién de mobiliario, equipo y EJECUCION 30.00C
material didactico complementario para
Unidades Educativas del municipio de
Alto Beni
6 i YC0695 Comunitario Otros Yungas Alto Beni Varios Mejorando la calidad de vida de la EJECUCION 54.00C
familia desde la cocina - Municipio de
Alto Beni
7 1 YCO0703 Comunitario Educacion Yungas Alto Beni Batonio Construccion de aulas y bateriade | EJECUCION 180.70C
bafios del Colegio Técnico Humanistico
Agroforestal San Antonio.
8 i YCO0715 Comunitario Agua potable Yungas Alto Beni | Union Camacho Refaccion sistema de agua potable | CONCLUIDO 36.855
Camacho
9 YCO0717 Comunitario Agua potable Yungas Alto Beni | Varios Construccion del SAP de la Central | CONCLUIDO 225.000
Nuevo Amanecer - Altamira
10 | YEOO12A @ Comunitario Otros Yungas Alto Beni Secdtolosa - Apoyo a Actividades de Rescate CONCLUIDO 557
Caranavi (Municipio)
11 YEOO012B Comunitario Otros Yungas Alto Beni Sedfolosa - Apoyo a Actividades de Rescate CONCLUIDO 10.842
Caranavi (FEJUVE)
12 | YEO0021 Comunitario Educacion Yungas Alto Beni Kén- Cont. bloque de talleres UE Martin CONCLUIDO 45.454
Poblacion Suapi = Cardenas
13 YEO0081 Comunitario Educacion Yungas Alto Beni lla/Unificada Const. aulas, viviendas y bat.banios | CONCLUIDO 52.446
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MONTO
COMPONENT SUB ESTADO
NUM = CODIGO E COMPONENTE REGION MUNICIPIO COMUNIDAD PROYECTO VERIFICADO TO'I(;,:;LUFS%DI
14 ¢ YEO0157 Economico Transformacion Yungas Alto Beni | Santa Rosa Transformacion y comer. Curcuma CONDUI 6.095
15 YEO0158 Economico Agricola Yungas Alto Beni Pigde,Bella Produccién y comercializacion de frejopICONCLUIDO 8.929
Vista negro
16 | YEO0231 Economico Apicola Yungas Alto Beni Bellsta Apicultura "APAAB" CONCLUIDO 9.403
17 . YEO0234 Economico Transformacion Yungas Alto Beni = Colonia Belén Elaboracién y Comercializacion de | CONCLUIDO 47.000
derivados Citricolas "ASOPROCID"
18 . YE0235 Economico Transformacion Yungas Alto Beni  Bella Vista Planta Procesadora de Derivados CONCLUIDO 24.000
Lacteos “APROLAB”
19 YE0237 Economico Pecuario Yungas Alto Beni SatpAio Crianza de Ovinos de Pelo CONCLUIDC 9.3
20  YEO0238 Economico Pecuario Yungas Alto Beni Crldtimani -  Pollos Parrilleros lllimani San Antonio CONCLUIDO 3D67
San Antonio
21 YEO0240 Economico Transformacion Yungas Alto Beni  Colonia Ingavi Elaboracién de Derivados Lacteos CONCLUIDO 24.946
Cobija - Santa "TICOLAC"
Rosa
22 . YEO0242 Economico Pecuario Yungas Alto Beni Cialdxpostol Produccién y Comercializacion de CONCLUIDO 18.773
Santiago - Cerdos "APOSTOL SANTIAGO"
Sapecho
23 . YEO0249 Economico Servicios Yungas Alto Beni Baronio Implementacion de Microempresa CONCLUIDO 10.661
Metalmecéanica
24 . YEO0250 Economico Pecuario Yungas Alto Beni Cizldra Mejoramiento del Hato Ganadero CONCLUIDO 12.031
Forestal - Bella Lechero - "INGAVI - COBIJA"
Vista
25 YEO0251 Economico Pecuario Yungas Alto Beni Cldngavi Mejoramiento del Hato Ganadero CONCLUIDO 12.031
Cobija - Santa Lechero - "LA FORESTAL"
Rosa
26 | YE0255 Economico Pecuario Yungas Alto Beni SatpAio Produccion de Pollos Parrilleros - CONCLUIDO 2.000
"GRANJA NINA"
27 . YEO0256 Economico Pecuario Yungas Alto Beni S&usa Comercializacion de Carne y Piel de: CONCLUIDO 1571
Cuye
28  YEO0257 Economico Pecuario Yungas Alto Beni Cizldros Centro Ecoldgico de Investigacion CONCLUIDO 18.432
Tigres Agropecuaria El Pahuichi -"CEINAP"
29 . YEO0260 Economico Pecuario Yungas Alto Beni Cialdfimani Porcinocultura - "FLORES" CONCLUIDO 0
30 YEO0265 Economico Servicios Yungas Alto Beni Baronio Materiales Didacticos - "JULI" CONCLUIDO B3
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31 YEO0269 Economico Transformacion Yungas Alto Beni | Villa El Porvenir Planta Deshidratadora de Frutas CONCLUIDO 8.000
"APAVIP"
32 YEO0270 Economico Transformacion Yungas Alto Beni | Espontanea Implementacién de una Planta CONCLUIDO 9.000
lllimani Procesadora de Alimentos Km. 52
33 YEO0272 Economico Pecuario Yungas Alto Beni Esposa San | Produccion de Huevos - "SAN CONCLUIDO 4.000
Antonio de Boopi . ANTONIO"
34 | YEO0275 Economico Transformacion Yungas Alto Beni = San Antonio Carpinteria Industrial "Callisaya" CONJIDO 15.100
35 YEO0276 Economico Transformacion Yungas Alto Beni | San Antonio Carpinteria Industrial "Ramos CONCL@ID 15.100
36 YEO0277 Economico Pecuario Yungas Alto Beni Sikapv3 Agropecuaria "Martin Cardenas" CONCLUIDO 100
37  YEO0280 Economico Pecuario Yungas Alto Beni SatpAio Crianza de Pollos Parrilleros - "AJNO"  CON@DO 18.000
38 YE0283 Economico Pecuario Yungas Alto Beni Cwlarilla Agropecuaria "ALBORTA" CONCLUIDO 18.00(
Prado - Pista
Soapi
39  YEO0424 Economico Agricola Yungas Alto Beni Sdkena Provision de motodeshierbadoras CONCLUIDO 588
40 | YROO016 Comunitario Agua Potable Yungas Alto Beni | Varias Megaproyecto Agua Potable (Fase Il CON@OI 447.277
41 YRO0062 Comunitario Educacion Yungas Alto Beni K- Const. Unidad Educativa Palmar Suapi CONCLUIDO 82.4
Poblacion Suapi
42  YRO0063 Comunitario Educacion Yungas Alto Beni rafia - Area Construccién complejo educativo CONCLUIDO 169.983
Urbana Sararia
43 | YRO064 Comunitario Salud Yungas Alto Beni Sararhrea Construccién centro de salud CONCLUIDG 50.442
Urbana
44 YRO065 Comunitario Infraestructura = Yungas Alto Beni Puente Alto Beni Construccién diagle reuniones CONCLUIDO 36.023
comunitaria
45 YRO066 Comunitario Salud Yungas Alto Beni Meezd Construccion posta sanitaria CONCLUIDC 48.023
46 | YRO067 Comunitario Salud Yungas Alto Beni Koligs Conclusién posta sanitaria CONCLUIDGC 2.164
47 YRO068 Comunitario Infraestructura = Yungas Alto Beni Central San Sala de reunién central San Antonio CONCLUIDC 80.73
comunitaria Antonio
48 : YROO75 Comunitario Educacion Yungas Alto Beni leiBe Disefio: Construccion escuela y bateriaCONCLUIDO 119
de bafios
49 . YRO0080 Comunitario Salud Yungas Alto Beni Pu&tsmen Equipamiento mini hospital CONCLUIDO 24.700
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50 . YR0093 Economico Infraestructura : Yungas Alto Beni Brecha T Imp. beneficiadoras deaca CONCLUIDO 57.755
Productiva
51 YR0094 Economico Infraestructura : Yungas Alto Beni San Luis 2da. Imp. beneficiadatagacao CONCLUIDO 88.428
Productiva
52 YR0095 Economico Infraestructura | Yungas Alto Beni Nueva California.  Imp. beneficiag®de cacao CONCLUIDO 29.442
Productiva
53 . YR0096 Economico Infraestructura | Yungas Alto Beni Pista Suapi Imp. beneficiadorasateao CONCLUIDO 24.723
Productiva
54 . YR0097 Comunitario Agua Potable Yungas Alto Beni : Villa Santiago Complementacion Agua Potable CONMO 31.775
55 YRO0098 Comunitario Agua Potable Yungas Alto Beni | Nuevo Amanecer  Sistema de Agua Potable CONCLUIDO 6.530
56 YRO0099 Comunitario Agua Potable Yungas Alto Beni = Colke Alta,22 de = Sistema de Agua Potable CONCLUIDO 191.202
Julio
57  YRO0100 Comunitario Agua Potable Yungas Alto Beni = Porvenir,Paraiso,  Sistema de Agua Potable - Central CONCLUIDO 10.750
Chichas,Villa Porvenir
Litoral
58  YRO0108 Economico Agricola Yungas Alto Beni Amd$Santiago Provisién Motodeshierbadoras (20) CONTIO 5.880
59  YRO0109 Economico Agricola Yungas Alto Beni ErRRies - Playa: Provisién Motodeshierbadoras (16) CONCLUIDC 4.704
Azul
60 . YRO0110 Economico Agricola Yungas Alto Beni Exfiorea Provisién Motodeshierbadoras (11) CONCLUIDC 3.234
Illimani
61  YRO111 Economico Agricola Yungas Alto Beni IngaCobija Provisién Motodeshierbadoras (20) CONQRO 5.880
62 YRO0112 Economico Agricola Yungas Alto Beni Nu@&allasuyo Provisién Motodeshierbadoras (26) CONOU 7.644
63 YRO0113 Economico Agricola Yungas Alto Beni Nu@speranza . Provision Motodeshierbadoras (22) CONDDU 6.468
64  YRO0114 Economico Agricola Yungas Alto Beni Ocamp Provisién Motodeshierbadoras (32) CONCLUIDC 9.408
65 YRO0115 Economico Agricola Yungas Alto Beni Paijoin Provision Motodeshierbadoras (21) CONCLUIDC 18l
66  YRO0116 Economico Agricola Yungas Alto Beni Viamacho Provision Motodeshierbadoras (38) CONCIWID 11.172
67 @ YRO117 Economico Agricola Yungas Alto Beni Piode Provision Motodeshierbadoras (22) CONCLUIDO 66.4
68  YRO0118 Economico Agricola Yungas Alto Beni Sartghio Provisién Motodeshierbadoras (146) CONCLUIDO 42.924
69 YRO131 Economico Transformacion Yungas Alto Beni | Piguendo Implementacién planta procesadora d€ONCLUIDO 3.500
frutas
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70 1 YR0143 Comunitario Agua Potable Yungas Alto Beni | San Juan Sistema de Agua Potable (11 CONCLUIDO 21.986
Suapi,Villa El comunidades)
Prado
71 YCO0707 Comunitario Agua potable Yungas Cajuata ariosé Fondo de disefios de proyectos para eCONCLUIDO 25.000
Municipio de Cajuata
72 | TCO003 Comunitario Infraestructura | Tropico Chba Chimore Senda D,Puerto  lluminacién 7 Canchas Polifuncionales = CONCLUIDG pissh
comunitaria Aurora,Cesarzam
a,San
Andres, Tacuaral
Entre Rios,6 de
Agosto,Senda B
73 . TC0148 Comunitario Educacion Tropico Cbba Chamor Chimore Mejoramiento infraestructura TAC CONCLUIDO 108.890
(Convenio TAC)
74 TC0294 Comunitario Educacion Tropico Cbba Chamor Estafio Palmito Dotacién de mobiliario escolar - CONCLUIDO 1.344
Unidad Educativa Estafio Palmito
75  TC0425 Comunitario Educacion Tropico Cbba Chamor Nueva Vida Equipamiento del Internado Unidad | CONCLUIDO 43.425
Educativa comunidad indigena Nueve
Vida
76« TE0222 Economico Infraestructura : Tropico Cbba Chimore Nueva Esperanza  Centro deidampFlores y CONCLUIDO 14.700
Productiva Capacitacion para Mujeres
77  TE0293 Economico Capacitacion Tropico Cbba Chimore NA Capacitacion en adminstraci CONCLUIDO 6.000
productiva contabilidad basica y elaboracién de
perfil de proyectos- Federaciones de
varones y de Mujeres, Tropico de
Cochabamba
78  TEO0315 Economico Transformacion Tropico Cbba nie Nueva Vida Construccion de Cartonera para CONCLUIDO 6.000
Empacadora de Banano
79 | TE0420 Economico Infraestructura | Tropico Cbba Chimore Senda 2 Mejoramiento y comatuambientes | CONCLUIDO 9.000
Productiva de UNABANA
80 | TE0443 Economico Pecuario Tropico Cbba Chimore ariag Apoyo campafa de vacunacion conttaCONCLUIDO 2.500
Fiebre Aftosa - Chimore
81 TRO121 Comunitario Salud Tropico Cbba Chimore inifladcito (# 1) = Disefo: Construccion posta saludy = CONCLUIDO 44.925
equipamiento
82  TR0122 Comunitario Educacion Tropico Cbba Chamor Betania Construccién 2 aulas, bafios y CONCLUIDO 7.564
mobiliario
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83 TR0123 Comunitario Educacion Tropico Cbba Chamor Monte Sinai Construccion 2 aulas, bafios y CONCLUIDO 7.564
mobiliario
84 TRO0124 Comunitario Educacion Tropico Cbba Chamor Puerto Victoria Construccion aula multigrado teba | CONCLUIDO 5.197
bafios
85 TRO171 Economico Infraestructura | Tropico Cbba Chimore Chimore Disefio Construcci@uyip. taller CONCLUIDO 6.680
Productiva artesanal
86  YCO0015 Comunitario Infraestructura = Yungas Chulumani Chulumani - Equipamiento Mob. Municipio CONCLUIDO 20.000
comunitaria Chulumani Chulumani
87 = YC0022 Comunitario Educacion Yungas Chulumani ul@mani Refaccion Colegio Miguel Mercado CONCLUIDG 43.265
88  YCO0023 Comunitario Educacion Yungas Chulumani oliaga - Conclusién Colegio de Ocobaya CONCLUIDC 18.564
Ocobaya
89  YC0024 Comunitario Saneamiento Yungas Chulumanj Tajma - Tajma Sistema de Alcantarillado Sanitario ONCLUIDO 74.935
90 YCO0036 Comunitario Infraestructura ~ Yungas Chulumani Cutusuma - Centro de Capacitacion Productiva CONCLUIDO 20.696
comunitaria Montequilla Montequilla
91 YCO0037 Comunitario Infraestructura = Yungas Chulumani Huancane - Empedrado calle al Colegio Huancane CONCLUIDC 13.08
comunitaria Huancane
92 YCO0038 Comunitario Saneamiento Yungas Chulumanj Ocobaya - Mejoramiento Mingitorio Ocobaya CONCLUIDO 13.676
Ocobaya
93 . YCO0039 Comunitario Educacion Yungas Chulumani;  jméa Villa Const. Bafio para la Escuela Villa CONCLUIDO 12.678
Remedios Remedios
94  YCO0040 Comunitario Saneamiento Yungas Chulumanj Chulumani - Zona Mejoramiento Mingitorio cerca cancha CONCLUIDO 10.695
Cancha Chulumani
95  YC0041 Comunitario Saneamiento Yungas Chulumanj Chulumani - Zona Baterias de Bafio (obra gruesa) Zona. CONCLUIDO 46.114
Junin Junin
96  YC0042 Comunitario Educacion Yungas Chulumani;, o Blanco - Rio | Const. Segunda Fase UE Bartolina Sis&€ ONCLUIDO 24.998
Blanco Rio Blanco
97 - YC0043 Comunitario Educacion Yungas Chulumani ul@mani - Refaccion UE Kinder Chulumani CONCLUIDO 37.155
Chulumani
98  YCO0048 Comunitario Infraestructura = Yungas Chulumani Huancane - Centro de Capacitacién CONCLUIDO 15.320
comunitaria Tongobaya
99 ' YCO0058 Comunitario Educacion Yungas Chulumani ambane - Obra Fina Aulas (10) - Colegio S. CONCLOID 48.417
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Huancane Cristobal
100 . YCO0303 Comunitario Agua Potable Yungas Chuliman: Ri6 Blanco Sistema de Agua Potable Rio Blanco CONIDO 126.239
101 YCO0305 Comunitario Educacion Yungas Chulumani: io Btanco Conclusién Obra fina ler piso Colegio CONCLUIDO 50.292
Bartolina Sisa de Rio Blanco (Fase 2)
102 YCO0306 Comunitario Infraestructura | Yungas Chulumani El Colpar Construccién Plaza Rpaic El CONCLUIDO 38.858
comunitaria Colpar
103 YCO0307 Comunitario Infraestructura | Yungas Chulumani Palma Pampa Conclusion Centroagraditacion- CONCLUIDO 1.250
comunitaria Palma Pampa
104 YCO0308 Comunitario Educacion Yungas Chulumani.  hor@llo Construccion Polifuncional, y CONCLUIDO 500
.Vivienda para un maestro
105 YCO0467 Comunitario Capacitacion Yungas Chulumani Chulumani Capacitacion Jovends.éfumanoy @ CONCLUIDO 9.764
comunitaria Liderazgo - U.E Miguel Mercado -
Chulumani
106 YCO0468 Comunitario Capacitacion Yungas Chulumani Huancane Capacitacion Jovenes elumanoy = CONCLUIDO 9.764
comunitaria Liderazgo - U.E San Cristobal
Huancane - Chulumani
107 . YCO511 Comunitario Educacion Yungas Chulumani:  hul@mani Refaccién de la Bateria de Bafios de l&CONCLUIDO 8.000
U.E. Pre-escolar Chulumani.
108 YCO0536 Comunitario Agua Potable Yungas Chuliman: Bajo Loa Refaccion Sistema de agua potable  CONCLUIDO 6.200
Bajo Loa
109 YCO0537 Comunitario Agua Potable Yungas Chuliman: Quilasa Refaccion Sistema de agua potable - CONCLUIDO 2.800
Quilasi
110 YCO0538 Comunitario Agua Potable Yungas Chuliman; Cuchumpaya Refaccion Sistema de agua potable - CONCLUIDO 9.500
Cuchumpaya
111 YCO0549 Comunitario Salud Yungas Chulumani Cimalui Equipamiento de mobiliario clinico CONCLUIDO 10.000
para 3 establecimientos de salud.
112 YCO0557 Comunitario Educacion Yungas Chulumani:  arids Equipamiento mobiliario para 3 CONCLUIDO 10.000
establecimientos educativos -
Chulumani
113 YCO0647 Comunitario Educacion Yungas Chulumani:  hul@mani Equipamiento de mobiliario para CONCLUIDO 17.000
establecimientos educativos en el
Municipio de Chulumani.
114 YCO0664F Comunitario Saneamiento Yungas Chuluman Chulumani Construccioén de bafios publicos en la CONCLUIDO 22.000

Calle Sucre - Chulumani
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115 YCO0671 Comunitario Educacion Yungas Chulumani:  hul@mani Provisién de mobiliario, equipo y EJECUCION 30.00C
material didactico complementario para
Unidades Educativas del municipio de
Chulumani
116 YEO0082 Economico Servicios Yungas Chulumani I@hani Apoyo a las empresas constructoras g@ONCLUIDO 58.653
se adjudicaron proyectos en la Feria a la
Inversa del Municipio de Chulumani
117 YEO0333 Economico Transformacion Yungas Chuluman: Rio Blanco Carniceria "GUTIERREZ" CONCLUIDO 6.495
118 YEO0334 Economico Pecuario Yungas Chulumani BRoco Produccion de Cerdos "Torrez" CONCLUIDC 9.50
119 YEO0339 Economico Transformacion Yungas Chuluman: Rio Blanco Heladeria "Los Manzanales" CONCLUIDC 1.a00
120 | YEO0340 Economico Pecuario Yungas Chulumani &olp Avicola Loza-Navia - Pollos Parrileros CONCLUIDO 17.000
121 YEO0342 Economico Transformacion Yungas Chuliman: Palma Pampa Venta de Pollos Broaster y CONCLUIDO 2.500
Salchipaperia "Angélica”
122 YEO0347 Economico Pecuario Yungas Chulumani BRoco Produccion de Cerdos "Flores" CONCLUIDC 08.0
123 YE0348 Economico Pecuario Yungas Chulumani B&ampa Produccién de galllinas de postura | CONCLUIDO 15.000
"LAYDI"
124 YEO0349 Economico Apicola Yungas Chulumani RiarBo Producccion de miel y jalea CONCLUIDO 7.139
"ESCOBAR"
125 YEO0350 Economico Transformacion Yungas Chuluman: Rio Blanco Panaderia "JHONNY" CONCLUIDO 10.000
126 YEO0351 Economico Pecuario Yungas Chulumani OFfaata Produccién de Pollos "AVERANGA" CONCLUIDO .681
127 = YEO0353 Economico Apicola Yungas Chulumani RiarBo Produccion de Miel de Abejas "RIO = CONCLUIDO 2.400
BLANCO"
128 YEO0354 Economico Transformacion Yungas Chuliman: Colpar Panaderia Umalinda CONCLUIDO 4.000
129 YEO0356 Economico Pecuario Yungas Chulumani BRaoco Produccion de Pollos Parrilleros "Nido"  CANIDO 14.200
130 YEO0378 Economico Medio ambiente Yungas Chuluman Varias Recuperacion de suelos (40 has) de exXCONCLUIDO 98.500
cocales en la Zona Tradicional
131 YEO0682 Economico Servicios Yungas Chulumani I@hani Panaderia MAMA-LUI CONCLUIDO 4.500
132 YRO0087 Comunitario Educacion Yungas Chulumani | Cdpar Conclusién Vivienda Maestros y bateri€@ ONCLUIDO 41.615
bafios
133 YRO0144 Comunitario Agua Potable Yungas Chuliman: Colopampa Agua potable CONCLUIDO 70.597
134 YCO0011 Comunitario Salud Yungas Coripata Arapat Ampliacion Centro de Salud - Arapata CONCLUIDC .5B%

-10 -
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135 YCO0017 Comunitario Educacion Yungas Coripata riaga Mobiliario Escuelas Municipio CONCLUIDO 25.428
Coripata
136 . YCO0028 Comunitario Salud Yungas Coripata Sam Ju Centro de Salud - San Juan CONCLUIDC 36.767
137 . YC0029 Comunitario Educacion Yungas Coripata ayrapata Disefio: UE Félix Ballivian - CONCLUIDO 3.575
Huayrapata
138 . YC0030 Comunitario Educacion Yungas Coripata n Agustin UE San Agustin CONCLUIDO 85.654
139 YCO0044 Comunitario Educacion Yungas Coripata nt&&etrudis Construccién aulas UE Santa GertrudiSONCLUIDO 17.950
140 . YCO0045 Comunitario Educacion Yungas Coripata rabo Grande Construccién aulas UE Dorado Grande  @QNDO 32.550
141 YCO0083 Comunitario Fortalecimiento | Yungas Coripata Coripata Apoyo al interyunguefi@ideol 2006 | CONCLUIDO 2.68C
institucional
142 YCO0309 Comunitario Infraestructura | Yungas Coripata Anacuri Construccion complejo dipmr CONCLUIDO 185.592
comunitaria turistico
143 | YC0310 Comunitario Infraestructura | Yungas Coripata San José de Peti Conclusién Cdatfeapacitacion - | CONCLUIDO 106.530
comunitaria San José de Peri - 1ra fase
144 YCO0311 Comunitario Infraestructura | Yungas Coripata Huaycuni Conclusion Centro de Geguadn - CONCLUIDO 107.644
comunitaria Huaycuni
145 YCO0426 Comunitario Infraestructura | Yungas Coripata Auquisamana Conclusion Obra Filesilgy CONCLUIDO 26.135
comunitaria Auquisamafa
146 YC0427 Comunitario Educacion Yungas Coripata rouiiri Construccion de 2 Viviendas y Bateria CONCLUIDO 22.175
de Bafios Marquirivi
147 . YCO0471 Comunitario Capacitacion Yungas Coripata Coripata Capacitacion Jovenes éfubanoy | CONCLUIDO 9.764
comunitaria Liderazgo - U.E Eduardo Abaroa-
Coripata
148 YCO0472 Comunitario Capacitacion Yungas Coripata Arapata Capacitacion Jovenes étubanoy | CONCLUIDO 9.764
comunitaria Liderazgo - U.E Rosemary Barrientos:-
Arapata- Coripata
149 | YCO0484 Comunitario Educacion Yungas Coripata apata Conclusién de la Unidad Eductiva CONCLUIDO 75.600
Franz Tamayo
150 . YCO0507 Comunitario Agua Potable Yungas Coripata | Milluguaya Construccion del sistema de agua CONCLUIDO 109.300
potable en Milluguaya
151 YCO0515 Comunitario Infraestructura | Yungas Coripata Coripata Dotacion mobiliario ADERTXO CONCLUIDO 10.300
comunitaria
152 YCO0539 Comunitario Agua Potable Yungas Coripata | Comunidad San = Construccion sistema de agua potable CONCLUIDO 20.000

Felix

San Félix — Dorado Chico — Dorado

Grande.
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153 . YC0540 Comunitario Agua Potable Yungas Coripata | Dorado Grande Construccion sistema de agua potabl€ONCLUIDO 18.000
Dorado Chico — Dorado Grande.

154 YCO0546 Comunitario Salud Yungas Coripata Caeaipa Equipamiento clinico complejo para el CONCLUIDO 25.000
hospital basico de Coripata

155 YCO0554 Comunitario Educacion Yungas Coripata rioga Equipamiento mobiliario para 7 CONCLUIDO 25.000
establecimientos educativos. Coripata

156 . YC0614 Comunitario Educacion Yungas Coripata Clithro, Equipamiento mobiliario para 2 U.E. | CONCLUIDO 3.500

Milliguaya (El Choro Grande — Milluguaya).
157 YCO0615 Comunitario Educacion Yungas Coripata arGhamba, Equipamiento mobiliario para 2 U.E. | CONCLUIDO 5.500
Nogalani Charobamba y Huiri Nogalani

158 YCO0616 Comunitario Educacion Yungas Coripata gadlEni Disefio y construccion obra fina 8 aula€ONCLUIDO 69.000
en la U.E. de la comunidad de Nogalani

159 YCO0635 Comunitario Saneamiento Yungas Coripata | San Agustin Disefio final del Sistema de CONCLUIDO 8.000
Alcantarillado Sanitario de San Agustin

160 YCO0648 Comunitario Educacion Yungas Coripata ripaea Equipamiento de mobiliario para CONCLUIDO 17.000
establecimientos educativos en el
Municipio de Coripata

161 YCO0664 Comunitario Saneamiento Yungas Coripata = Coripata Construccion de un bafio publico en elICONCLUIDO 180.000
sector de la Plaza - Coripata

162 YCO0672 Comunitario Educacion Yungas Coripata ripaga Provisién de mobiliario, equipo y EJECUCION 30.00C
material didactico complementario para
Unidades Educativas del municipio de
Coripata

163 YCO0689 Comunitario Agua Potable Yungas Coripata | Arapata Disefio final de la linea de la aducci6n CONCLUIDO 18.000
del sistema de agua potable de Arapata,
dotacién de tuberia y fortalecimiento de
su CAPYS

164 YEO0010 Comunitario Infraestructura | Yungas Coripata Coripata Sede Social - SindicalERCOCA) CONCLUIDO 66.94¢

comunitaria

165 YEO0335 Economico Pecuario Yungas Coripata 8z de Peri Produccion de Pollos Parrileros "Dofi& ONCLUIDO 15.500
Martha"

166 YE0336 Economico Servicios Yungas Coripata Rdhampa Snack "DONA LUPE" CONCLUIDO 2.000

167 . YEO0337 Economico Pecuario Yungas Coripata P Blampa Produccién de Cerdos "Choque" CONCLUID @D.0

168 YEO0338 Economico Transformacion Yungas Coripata | San josé de Peri Carpinteria "Juan de la Cruz" CONDO 4.052

-12 -
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169 YEO0341 Economico Transformacion Yungas Coripata | San José de Peri Pollereria Alberta CONCLUIDO Q.29
170 YEO0343 Economico Servicios Yungas Coripata jBsé de Peri Comideria "DONA JUAQUINA CONCLUIDO om
171 YEO0344 Economico Agricola Yungas Coripata a8 de Peri Produccion de mangos san Rafael CONIQUI 4.018
172 YEO0345 Economico Apicola Yungas Coripata Sae He Peri Miel de abejas "NINA" CONCLUIDO 4.668
173 YEO0346 Economico Transformacion Yungas Coripata | San José de Peri Panaderia "San José" CONCLUIDO .8827
174 YEO0352 Economico Transformacion Yungas Coripata | Palma Pampa Panaderia "Julia" CONCLUIDO 10.000
175 YEO0355 Economico Transformacion Yungas Coripata | El Colpar Carniceria "Santa Rita" CONCLUIDO 4.000
176 . YE0497 Economico Turismo Yungas Coripata Caoaipa Disefio final terminal de buses Coripata CONCLOID 10.000
177 . YE0599 Economico Infraestructura | Yungas Coripata Comunidad Construccién de alcantarillas: Tramo | CONCLUIDO 10.800
vial Anacuri,Comunid | Coripata — Pte Chacon y Anaruri -
ad Auquisamafa | Auquisanana
178 YROO077 Comunitario Infraestructura | Yungas Coripata Arapata Construccion Mercado Ckntra CONCLUIDO 116.098
comunitaria
179 YRO0103 Comunitario Infraestructura | Yungas Coripata Anacuri Obra fina iglesia CONCLUIDC 44.303
comunitaria
180 YRO0139 Comunitario Infraestructura | Yungas Coripata Machacamarca Obra fina sede social CONCLUIDO 78.633
comunitaria
181 YRO0140 Comunitario Agua Potable Yungas Coripata | Machacamarca Agua potable CONCLUIDG 95.628
182 YRO0141 Comunitario Infraestructura | Yungas Coripata Tabacal Refaccién casa de hacjenda CONCLUIDO 121.298
comunitaria albergue
183 YRO0142 Comunitario Infraestructura | Yungas Coripata Santa Rosa Polifuncional Santa Rosa de Lima CONCLUIDGC 25.640
comunitaria (Arapata)
184 YRO0145 Comunitario Infraestructura | Yungas Coripata Santa Rosa Obra fina iglesia CONOJ 41.386
comunitaria
185 YRO0174 Economico Servicios Yungas Coripata Anac Clasificadora de aridos EJECUCION 65.428
186 YRO175 Economico Transformacion Yungas Coripata : Anacuri Cortadora piedra laja CONCLUIDO 26.845
187 . YCO0034 Comunitario Educacion Yungas Coroico qGima Disefio: Escuela Multigrado Chiquina CONCLUIDC 75
188 YC0104 Comunitario Infraestructura | Yungas Coroico Coroico Reposicion obras piscinartafec. CONCLUIDO 51.373
comunitaria municipal
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189 YCO0137 Economico Turismo Yungas Coroico Tocafia Construccién obras complem. centro | CONCLUIDO 60.333
cultural
190 YCO0147 Comunitario Infraestructura : Yungas Coroico Carmen Pampa Canalizacion rio Ndarmen Pampa: CONCLUIDO 81.638
comunitaria
191 YCO0162 Comunitario Fortalecimiento | Yungas Coroico Varios Fort. institucional (PDM Alltta CONCLUIDO 15.725
institucional Coroico)
192 YCO0168 Comunitario Educacion Yungas Coroico ntesr Pampa Intervencion en UAC-CP CONCLUIDC 280.000
193 YCO0169 Comunitario Salud Yungas Coroico Tocafia Conclusién obra fina posta de salud CONCLUIDO 206.37
194 YCO0172 Economico Turismo Yungas Coroico Tocafia Desarrollo turistico comunitario CONCLUIDO 14.000
195 YCO0192 Comunitario Fortalecimiento | Yungas Coroico Coroico Apoyo Festival Folkloricedmacional CONCLUIDO 5.000
institucional Coroico 2007
196 . YCO0460 Comunitario Capacitacion Yungas Coroico Varios Capacitacion en EnfermeBacas CONCLUIDO 7.280
comunitaria Magister UAC-CP
197  YCO0465 Comunitario Capacitacion Yungas Coroico Cruz Loma Capacitacion Jovenes diiumanoy | CONCLUIDO 9.764
comunitaria Liderazgo - U.E Téc. Humanistico Cruz
Loma- Coroico
198 YCO0466 Comunitario Capacitacion Yungas Coroico Coroico Capacitacion Jovenes enuahoy = CONCLUIDO 9.764
comunitaria Liderazgo - U.E Reyes Ortiz - Coroicc
199 YCO0485 Comunitario Saneamiento Yungas Coroico an J®aquin Relleno Sanitario - Coroico CONCLUIDC 0200
200 YCO0516 Comunitario Educacion Yungas Coroico ntesr Pampa Provisién de materiales para la CONCLUIDO 28.000
construccion de comedor de la UAC-
CP
201 YCO0541 Comunitario Salud Yungas Coroico Coroico Equipamiento complementario del CONCLUIDO 30.000
hospital basico de Coroico
202 YCO0550 Comunitario Educacion Yungas Coroico id&r Equipamiento mobiliario para 10 CONCLUIDO 32.000
establecimientos educativos - Coroica
203 YCO0583 Comunitario Agua Potable Yungas Coroico Comunidad Ampliacion del Sistema de agua CONCLUIDO 3.600
Chicaparque potable Chicaparque - Yolosita
204 YCO0584 Comunitario Agua Potable Yungas Coroico Comunidad Ampliacion del Sistema de agua CONCLUIDO 3.200
Calabatea potable Calabatea de Ayacucho.
205 YCO0585 Comunitario Agua Potable Yungas Coroico Comunidad Construccion aduccion sistema de agu&ONCLUIDO 2.700
Chiquifa potable de Chiquifia
206 YCO0586 Comunitario Agua Potable Yungas Coroico Comunidad Santa Refaccién del Sistema de Agua Potable€ONCLUIDO 6.200

Ana

Santa Ana
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207 . YCO0587 Comunitario Agua Potable Yungas Coroico Comunidad San | Ampliacién del Sistema de agua CONCLUIDO 5.200
Geronimo potable San Gerénimo
208 | YCO0588 Comunitario Agua Potable Yungas Coroico Comunidad Rehabilitacion del sistema de agua de CONCLUIDO 8.000
Cochuma Cochuna - Coroico
209 | YCO0589 Comunitario Agua Potable Yungas Coroico Coroico Refaccion una seccion de la red de ag@®ONCLUIDO 3.600
potable - Coroico Urbano
210 YCO0590 Comunitario Agua Potable Yungas Coroico Comunidad Ampliacién Sistema de agua potable | CONCLUIDO 1.200
Marca Marca
211 YCO0591 Comunitario Educacion Yungas Coroico oor Disefio de 20 viviendas, bateria de CONCLUIDO 6.000
bafos, cocina y comedor para maestros
en la U.E. San Pedro de Coroico
212 YCO0593 Comunitario Agua Potable Yungas Coroico Comunidad Disefio sistema de agua potable CONCLUIDO 62.000
Santiago Grande | Santiago Grande
213 YCO0594 Comunitario Agua Potable Yungas Coroico Comunidad San = Disefio y construccién del Sistema de CONCLUIDO 30.000
Cristobal agua potable San Cristébal.
214 YCO0623 Comunitario Agua Potable Yungas Coroico Comunidad San  Disefio y construccién del sistema de. CONCLUIDO 78.500
Joaquin agua potable San Joaquin.
215 YCO0643 Comunitario Agua Potable Yungas Coroico Comunidad Dotacién de Tuberia para la extensién CONCLUIDO 6.500
Tocafa de la linea de aduccion del sistema de
agua de la comunidad de Tocafia.
216 . YCO0649 Comunitario Educacion Yungas Coroico oo Equipamiento de mobiliario para CONCLUIDO 25.000
establecimientos educativos en el
Municipio de Coroico
217  YCO0673 Comunitario Educacion Yungas Coroico olbor Provisién de mobiliario, equipo y EJECUCION 30.00C
material didactico complementario para
Unidades Educativas del municipio de
Coroico
218 YCO0681 Comunitario Salud Yungas Coroico Comauhid Estudio a disefio final, ampliaciony | EJECUCION 90.00C
Carmen Pampa : equipamiento del puesto de salud de
Carmen Pampa.
219 YCO0697 Comunitario Agua Potable Yungas Coroico Coroico Refaccion de la toma de agua del SAPEJECUCION 23.50C

del centro poblado de Coroico
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220 . YCO0699 Comunitario Educacion Yungas Coroico Qoiciad San | Conclusién de la UE de San Joaquin CONCLUID 8.700
Joaquin
221 YCO0704 Comunitario Educacion Yungas Coroico ntesr Pampa Disefio y construccién de la cubierta d@ONCLUIDO 33.500
techo en la UAC- CP
222 YEO0199 Economico Infraestructura | Yungas Coroico Charobamba Disefio acceso al Puehtewar CONCLUIDO 20.168
vial colgante
223 YEO0514 Economico Turismo Yungas Coroico Coroico Apoyo al sector turistico: Festival CONCLUIDO 5.000
Cultural Coroico 2009
224 YEO0592 Economico Turismo Yungas Coroico Comadi8an Mejoramiento del sitio turistico de la | CONCLUIDO 21.000
Felix comunidad de San Félix
225 YEO0634 Economico Pecuario Yungas Coroico Varias Apoyo al segundo encuentro de la CONCLUIDO 2.200
Asociacion de Avicultores de La Paz-
Coroico
226 . YEO0644 Economico Turismo Yungas Coroico Coroico Apoyo al sector turistico: Festival CONCLUIDO 3.000
cultural Coroico 2010
227 . YR0054 Comunitario Saneamiento Yungas Coroico ant&sRosa de Sistema de Alcantarillado Sanitario CONCLUIDGC 76.98
Quilo Quilo
228 YRO0055 Comunitario Infraestructura | Yungas Coroico Santa Rosa de @ Plaza CONCLUIDO 50.592
comunitaria Quilo Quilo
229 YRO0056 Comunitario Salud Yungas Coroico SamsaRle Construccion Centro de Salud Santa . CONCLUIDO 106.585
Quilo Quilo Rosa Quilo
230 : YRO057 Comunitario Saneamiento Yungas Coroico uapb Sistema de Alcantarillado Sanitario CONCLUIDC 92.074
231 YRO101 Comunitario Infraestructura | Yungas Coroico Coroico Polifuncional deportivo der@co CONCLUIDO 99.960
comunitaria
232 TCO005 Comunitario Infraestructura : Tropico Cbba Entre Rios Centro Poblado: Conclusién Plaza Principal - Bulo Bulo  CONCLUIDO .198
comunitaria Bulo Bulo
233 TC0211 Comunitario Salud Tropico Cbba EntresRio | Entre Rios Disefio Hospital 2do. Nivel Entre RiagsCONCLUIDO 37.000

Fase 1
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234 TE0298 Economico Agricola Tropico Cbba EntresRi Entre Apoyo a la Produccién Apicola CONCLUIDO 20.000
Rios,Isarzama,Ma
nco Kapac
235 TE0299 Economico Agricola Tropico Cbba EntresRi Machu Pijchu Apoyo a la produccién de Banano CcoOMDO 4.000
236 TE0300 Economico Agricola Tropico Cbba EntresRi Los Apoyo a la produccién de Pifia CONCLUIDO 20.000
Amigos,Palmar,S
an Miguel
237 TEO0301 Economico Pecuario Tropico Cbba Entos Ri Entre Rios,Manco Apoyo a laproduccion pecuaria CONCLUIDO 6.000
Kapac,Rio Blanco
238 TEO0302 Economico Transformacion Tropico Cbba  tréERios Ivirgarzama Apoyo a AUPAII VII CONCLUIDO 800
239 . TEO0446 Economico Pecuario Tropico Cbba EntosRi = Varias Apoyo campafia de vacunacion conttaCONCLUIDO 33.000
Fiebre Aftosa - Entre Rios
240 TRO170 Comunitario Educacion Tropico Chba ERios Barrio Imperial Cubierta e iluminacion UE éab CONCLUIDO 64.655
Pastrana
241 TRO178 Comunitario Agua Potable Tropico Cbba  tréeRios 23 comunidades,?2 Construccion Sistema Agua Potable 4 CONCLUIDO 82.000
urb. (# 2) centrales
242 . TR0198 Comunitario Agua Potable Tropico Cbba  tréERios Sindicato 1ra Conclusion sistema de agua potable CONCLUID 21.500
Volcan
243 YCO0463 Comunitario Capacitacion Yungas Irupana Chicaloma Capacitacion Jovenes sarfadio CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E Chicaloma-
Irupana
244 YC0464 Comunitario Capacitacion Yungas Irupana Irupana Capacitacion Jovenes erribdsa CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E 5 de Mayo-
Irupana
245 YCO0502 Comunitario Agua Potable Yungas Irupana Chicaloma Disefio y Construccion Tanque de CONCLUIDO 24.000
Almacenamiento de Agua de la
Poblacién de Chicaloma.
246 YCO0506 Comunitario Saneamiento Yungas Irupana araio Construccion del sistema de CONCLUIDO 110.000
alcantarillado de Paraiso
247 YCO0524 Comunitario Agua Potable Yungas Irupana Comunidad Santa. Refaccién y mejoramiento del Sistema CONCLUIDO 5.600
Ana de Agua Potable Santa Ana
248 @ YCO0525 Comunitario Agua Potable Yungas Irupana Yuni Grande Refaccion y mejoramiento del SistemaCONCLUIDO 2.480

de Agua Potable — Yuni Grande
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249 . YCO0526 Comunitario Agua Potable Yungas Irupana Comunidad Refaccion y mejoramiento del Sistema CONCLUIDO 2.100
Uquina de Agua Potable - Uquina
250 . YCO0527 Comunitario Agua Potable Yungas Irupana Comunidad Silala: Refaccién y mejoramiento del 8iste | CONCLUIDO 1.900
de Agua Potable - Silala
251 YCO0547 Comunitario Salud Yungas Irupana Varios Equipamiento de mobiliario clinicoy | CONCLUIDO 20.000
administrativo para cuatro
establecimientos de salud de Irupana
252 . YCO0555 Comunitario Educacion Yungas Irupana iogar Equipamiento mobiliario para 4 CONCLUIDO 15.000
establecimientos educativos. Irupana
253 YC0645 Comunitario Educacion Yungas Irupana pdna Equipamiento de mobiliario para CONCLUIDO 17.000
establecimientos educativos en el
Municipio de Irupana
254 YC0664A | Comunitario Saneamiento Yungas Irupana Irupana Construccion de un Bafio publico paraEJECUCION 32.00C
la poblacion de Irupana en el barrio de
Churiaca.
255 YC0664G | Comunitario Saneamiento Yungas Irupana  Irupana Construccion de bafios publicos en el CONCLUIDO 15.000
sector de la plaza Coroico
256  YC0666 Comunitario Educacion Yungas Irupana diSato San Construccién de un Aula Multigrado | EJECUCION 18.000
Jose de Llojeta para la Unidad Educativa de Llojeta
257 YCO0667 Comunitario Educacion Yungas Irupana raramba Construccién de un Aula Multigrado . EJECUCION 18.000
para la Unidad Educativa de
Churubamba
258 1 YC0668 Comunitario Educacion Yungas Irupana naej Construccién de un Aula Multigrado - CONCLUIDO 18.000
para la Unidad Educativa de Alto Lejna
259 YCO0669 Comunitario Educacion Yungas Irupana @udad Huiri  Construccion de un Aula Multigrado | EJECUCION 18.000
Lanza para la Unidad Educativa de Huiri
Lanza
260 YCO0676 Comunitario Educacion Yungas Irupana pdna Provisién de mobiliario, equipo y EJECUCION 30.00C
material didactico complementario para
Unidades Educativas del municipio de
Irupana
261 YEO0598 Economico Infraestructura | Yungas Irupana Irupana,Varios Construccion de téeidlas en CONCLUIDO 14.600
vial caminos comunales de Irupana
262 YEO0658 Economico Agricola Yungas Irupana Ir@pan Desarrollo de proveedores en la caden@ONCLUIDO 98.000
de amaranto organico de alta calidad en
los Yungas de La Paz
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263 . YR0059 Comunitario Saneamiento Yungas Irupana hicama Sistema de Alcantarillado Sanitario CON@O 257.396
264 YRO0061 Comunitario Infraestructura | Yungas Irupana Chicaloma Plaza Poblacién Chicaloma CONCLUIDO 77.884
comunitaria
265 YRO0078 Comunitario Educacion Yungas Irupana célbima Refaccion Unidad Educativa Chicaloma CON@QOI 151.701
266 YCO0189 Comunitario Capacitacion Yungas La Asunta La Asunta Capacitacion bachilleres CONCLUIDO 2.400
comunitaria
267 YCO0287 Comunitario Fortalecimiento . Yungas La Asunta Varias Procesos de priorizacioprdgectos | CONCLUIDO 5.000
institucional en de la IL-43
268 YCO0327 Comunitario Educacion Yungas La Asunta: illa\&l Porvenir Construccién Aula Multigrado Vilal | CONCLUIDO 21.204
Porvenir- Central Pto.Unido
269 YCO0328 Comunitario Educacion Yungas La Asunta. an Sntonio Construccion Aula Multigrado San CONCLUIDO 21.204
Antonio- Central Pto.Unido
270 YCO0329 Comunitario Educacion Yungas La Asunta. an Bablo Construccién Multifuncional San Pabl€CONCLUIDO 19.525
- Central Cotapata
271 YCO0330 Comunitario Educacion Yungas La Asunta: ota@ata Dotacion 7 Computadoras para ColegidONCLUIDO 18.500
y Generador E.Eléctrica - Central
Cotapata
272 YCO0331 Comunitario Salud Yungas La Asunta Sabrigl Disefio Posta Sanitaria San Gabriel - CONCLUIDO 44.228
Central Pto Rico Historico
273 YC0457 Comunitario Capacitacion Yungas La Asunta Yanamayu Capacitacion a JovenEesarrollo CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E Yanamuyu
I-Il - La Asunta
274 YC0458 Comunitario Capacitacion Yungas La Asunta La Asunta Capacitacion en Dedarrbimanoy | CONCLUIDO 9.764
comunitaria Liderazgo a Jévenes de Fed. La Asunta-
La Asunta
275 YCO0459 Comunitario Capacitacion Yungas La Asunta Chamaca Capacitacion en Desatoiioanoy - CONCLUIDO 9.764
comunitaria Liderazgo a Jovenes de Fed. Chamaca-
La Asunta
276 . YC0473 Comunitario Capacitacion Yungas La Asunta Cotapata Capacitacion a JovenBs Enmano | CONCLUIDO 9.764
comunitaria y Liderazgo - U.E Cotapata - La Asunta
277 YCO0474 Comunitario Capacitacion Yungas La Asunta La Asunta Capac.a Jovenes eniiisdiumano  CONCLUIDO 9.764
comunitaria y Liderazgo - U.E René Barrientos
Ortufio - La Asunta
278 . YC0475 Comunitario Capacitacion Yungas La Asunta La Asunta Capacitacion a Jovem&esarrollo CONCLUIDO 9.764

comunitaria

Humano y Liderazgo - U.E Adventista

La Asunta
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279 . YC0476 Comunitario Capacitacion Yungas La Asunta Charia Capacitacion a Jovenesesarbllo CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E Charia - La
Asunta
280 YC0477 Comunitario Capacitacion Yungas La Asunta La Calzada Capacitacion a Jovam&Humano y. CONCLUIDO 9.764
comunitaria Liderazgo - U.E Mercedes- La Calzada
- La Asunta
281 YCO0478 Comunitario Capacitacion Yungas La Asunta Santa Rosa Capacitacion a Joeenbssarrollo | CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E Santa Rosa
- La Asunta
282 YC0479 Comunitario Otros Yungas La Asunta Larfa Estrategia de Comunicaciéon La Asunta  CONCLUID 150.000
283 YCO0482 Comunitario Educacion Yungas La Asunta: ro dk Julio Construccion Unidad Educativa y CONCLUIDO 36.000
Vivienda para Maestro
284 YCO0483 Comunitario Educacion Yungas La Asunta: ncahuara Construccion Unidad Educactivay | CONCLUIDO 36.000
Vivienda para Maestro
285 YCO0492 Comunitario Otros Yungas La Asunta Larka Mejorando la calidad de vida de la CONCLUIDO 22.000
familia desde la cocina
286 YCO0493 Comunitario Agua Potable Yungas La Asunt | PuertoRico Sistema de agua potable - Puerto Ric€ ONCLUIDO 94.103
287 YC0494 Comunitario Agua Potable Yungas La Asunt = Cotapata Sistema de agua potable - Cotapata CONCL 107.958
288 YCO0508 Comunitario Educacion Yungas La Asunta: olivar I Construccion de vivienda de maestros CONCLUIDO 12.445
en Bolivar Il
289 YCO0509 Comunitario Educacion Yungas La Asunta: olivar Il Construccién de vivienda de maestros CONCLUIDO 13.640
en Bolivar I
290 YCO0510 Comunitario Educacion Yungas La Asunta: olivar IV Construccién de vivienda de maestros CONCLUIDO 27.268
en Bolivar IV
291 YCO0512 Comunitario Infraestructura | Yungas La Asunta Bolivar Rehabilitacion de la haléxtrica de CONCLUIDO 5.000
comunitaria Chamaca
292 YCO0513 Comunitario Agua Potable Yungas La Asunt | Bolivar Disefio del sistema de agua potable pat®ODNCLUIDO 10.000
la Central Bolivar
293 YCO0528 Comunitario Agua Potable Yungas La Asunt = Yanamayu Refaccion del Sistema de agua potableONCLUIDO 7.300
Yanamayo
294 YCO0529 Comunitario Agua Potable Yungas La Asunt | Comunidad Refaccion del Sistema de agua potabjeCONCLUIDO 4.600
Cajones Cajones
295 YCO0530 Comunitario Agua Potable Yungas La Asunt | San Felipe Refaccion del Sistema de agua potableONCLUIDO 9.800
San Felipe
296 YCO0531 Comunitario Agua Potable Yungas La Asunt | Colonia 21 de Complementacion del Sistema de AgQ@ONCLUIDO 12.500
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Agosto Potable 21 de Agosto

297  YCO0532 Comunitario Agua Potable Yungas La Asunt | Santa Rosa Refaccién del Sistema de agua potalBONCLUIDO 10.500
Santa Rosa

298 YCO0543 Comunitario Salud Yungas La Asunta Lama Equipamiento de mobiliario clinicoy | CONCLUIDO 80.000
complementario del Centro de Salud de
La Asunta

299 . YCO0544 Comunitario Salud Yungas La Asunta \&ario Equipamiento de mobiliario clinicoy : CONCLUIDO 20.000
equipos basicos para establecimientos
de salud de La Asunta (Fed. Chamacas)

300 YCO0545 Comunitario Salud Yungas La Asunta \&ario Equipamiento de mobiliario clinicoy = CONCLUIDO 30.000
equipos basicos para establecimientos
de salud de La Asunta (Fed. La Asunta)

301 YCO0552 Comunitario Educacion Yungas La Asunta: arids Equipamiento mobiliario para 14 CONCLUIDO 38.000
establecimientos educativos. Fed. La
Asunta

302 YCO0553 Comunitario Educacion Yungas La Asunta: arids Equipamiento mobiliario para 14 CONCLUIDO 46.000
establecimientos educativos. Fed.
Chamaca

303 YCO0558 Economico Infraestructura | Yungas La Asunta Comunidad San: Construccion de alcantarillas tramo SarCONCLUIDO 9.000

vial Pedro Zona "C"  Pedro C - La Florida
304 YCO0559 Economico Infraestructura | Yungas La Asunta Comunidad Construccion de alcantarillas tramo : CONCLUIDO 22.500
vial Pichari Pichari - Nogalani - 10 de Febrero

305 YCO0578 Comunitario Salud Yungas La Asunta \&ario Campana de salud dental en nifiosy  CONCLUIDO 15.800
jovenes.

306 YCO0579 Comunitario Salud Yungas La Asunta \&rio Campana de detencién de Cancer en CONCLUIDO 5.000
mujeres.

307 | YCO605A | Comunitario Educacion Yungas La Asunta | La Calzada Mejoramiento de bafios en colegios y CONCLUIDO 22.000
escuelas en La Asunta - La Calzada

308 YCO0605B | Comunitario Educacion Yungas La Asunta: Santa Rosa Construccion bateria de bafios en la CONCLUIDO 23.500
E. de Santa Rosa

309 YCO0605C @ Comunitario Educacion Yungas La Asunta: Yanamayu Construccion bateria de bafios en la UCONCLUIDO 25.500
E. de Yanamayu

310 YCO0605D : Comunitario Saneamiento Yungas La Asunt = Bolivar Il Construccién bateria de bafos en la UCONCLUIDO 9.500
E. de Bolivar Il

311 YCO0605E | Comunitario Saneamiento Yungas La Asunt | Bolivar llI Construccién bateria de bafios en.la U CONCLUIDO 9.500
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E. de Bolivar Il
312 YCO605F Comunitario Educacion Yungas La Asunta Rene Barrientos | Construccion bateria de bafios en la U.CONCLUIDO 30.000
Ortuno E. de Rene Barrientos Ortuno
313 YCO0611 Comunitario Salud Yungas La Asunta \aKoN Campafia de prevencién de EJECUCION 20.00C
leishmaniasis
314 YCO0617 Comunitario Educacion Yungas La Asunta: aridé Construccion de la obra fina de 16 CONCLUIDO 24.000
viviendas y bateria de bafios UE de L
Asunta.
315 YCO0618 Comunitario Salud Yungas La Asunta Lama Disefio final del Centro de Salud de LaCONCLUIDO 14.000
Asunta
316 YCO0619 Comunitario Infraestructura | Yungas La Asunta La Asunta Construccién de un botemotor CONCLUIDO 6.000
comunitaria fuera de borda
317 YCO0620 Comunitario Infraestructura : Yungas La Asunta San Gabriel Disefio puente peaton8bn Gabriel: CONCLUIDO 8.000
comunitaria
318 YCO0626 Comunitario Educacion Yungas La Asunta: a Akunta Disefio de 12 aulas para la Unidad | EJECUCION 247.400
Educativa René Barrientos Ortufio de
La Asunta
319 YCO0627 Comunitario Saneamiento Yungas La Asunta; Cotapata Elaboracién del Disefio final del CONCLUIDO 10.000
sistema de alcantarillado sanitario para
el centro poblado de Cotapata.
320 YCO0629A | Comunitario Salud Yungas La Asunta Isaidta Campafia de capacitacion y prevenci6@ONCLUIDO 5.000
de cancer uterino en La Asunta
321 YCO0633 Comunitario Infraestructura | Yungas La Asunta Cotapata Disefio y construccidia tdaza CONCLUIDO 27.500
comunitaria Central en la Comunidad de Cotapata
322 YCO0640 Comunitario Fortalecimiento | Yungas La Asunta La Asunta Diagnéstico integrasaieeamiento CONCLUIDO 8.800
institucional basico en el Municipio de La Asunta
323 YC0642 Comunitario Infraestructura : Yungas La Asunta La Asunta Equipamiento de losrosrde CONCLUIDO 3.500
comunitaria capacitacién de las Centrales de La
Asunta y El Progreso en el Municipio
de La Asunta
324 YCO0650 Comunitario Educacion Yungas La Asunta: a Akunta Equipamiento de mobiliario para CONCLUIDO 25.000
establecimientos educativos del Centro
poblado de La Asunta
325 YCO0651 Comunitario Educacion Yungas La Asunta: har@aca Equipamiento de mobiliario para CONCLUIDO 25.000
establecimientos educativos Federacion
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Chamaca

326 1 YC0652 Comunitario Educacion Yungas La Asunta: a Akunta Equipamiento de mobiliario para CONCLUIDO 25.000
establecimientos educativos Federacion
La Asunta

327  YC0664B | Comunitario Saneamiento Yungas La Asunt | La Asunta Construccién de un bafio publicoy | CONCLUIDO 30.000
duchas en la plaza principal de la
Poblacion de La Asunta

328 YCO0674 Comunitario Educacion Yungas La Asunta; har@aca Provisién de mobiliario, equipo y EJECUCION 30.00C
material didactico complementario para
Unidades Educativas del municipio de
La Asunta — Federacion Chamaca

329 YCO0675 Comunitario Educacion Yungas La Asunta: a Akunta Provision de mobiliario, equipo y EJECUCION 30.00C
material didactico complementario para
Unidades Educativas del municipio de
La Asunta — Federacion La Asunta

330 YCO0679 Comunitario Educacion Yungas La Asunta: a Akunta Provisién de mobiliario, equipo y EJECUCION 30.00C
material didactico complementario para
Unidades Educativas del municipio de
La Asunta — Centro poblado La Asunta

331 YCO0685 Comunitario Otros Yungas La Asunta Vario Mejorando la calidad de vida de la EJECUCION 65.00C
familia desde la cocina — Fase I

332 YCO0692 Comunitario Agua Potable Yungas La Asunt | Colonia 21 de Construccion del sistema de agua EJECUCION 432.00C

Agosto,San Jose = potable de San José, Los Olivos y 21.de

Agosto

333 YCO0700 Comunitario Agua potable Yungas La Asunt = La Asunta Fondo de disefios de proyectos de aggd ECUCION 30.00C
potable - La Asunta

334 YCO0702 Comunitario Educacion Yungas La Asunta: an Bernando Mejoramiento integral de la Unidad CONCLUIDO 40.000
Educativa San Fernando.

335 YCO0708 Comunitario Saneamiento Yungas La Asunta: Siguani Grande Construccién de una bateria desbafio CONCLUIDO 40.000
en la UE de Siguani Grande

336 YCO0709 Comunitario Saneamiento Yungas La Asunta Quinuni Construccién de bateria de bafios en [&CONCLUIDO 45.000
UE de Santa Rosa de Quinuni

337 YCO0710 Comunitario Educacion Yungas La Asunta: a Akunta Mejoramiento integral de la UE de SarCONCLUIDO 66.000

Martin
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338 YCO0711 Comunitario Educacion Yungas La Asunta: olofla San Juan: Mejoramiento integral de la Unidad CONCLUIDO 52.000
Unidos Educativa San Juan Unidos
339 YCO0712 Comunitario Educacion Yungas La Asunta: uer® Aroma Mejoramiento integral de la Unidad | CONCLUIDO 55.000
Educativa Puerto Aroma
340 YCO0713 Comunitario Educacion Yungas La Asunta: oloflla Nuevos = Construccion de vivienda de maestros Y ONCLUIDO 90.000
Horizontes bateria de bafios en la UE de Nuevos
Horizontes
341 YCO0714 Comunitario Educacion Yungas La Asunta: uewd Union Mejoramiento integral de la Unidad | CONCLUIDO 46.000
Educativa Nueva Union
342 YCO0718 Comunitario Saneamiento Yungas La Asunta: Siguani Grande Construccion del sistema de EJECUCION 250.00C
alcantarillado sanitario de la poblacion
de Siguani Grande
343 YCO0719 Comunitario Saneamiento Yungas La Asunta Colonia Villa Construccién de los servicios higiénico€ONCLUIDO 18.000
Potosi en la UE Villa Nueva Potosi.
344 YCO0720 Comunitario Saneamiento Yungas La Asunta: Los Olivos Construccion de los servicios higiésicdCONCLUIDO 18.000
de la UE Los Olivos
345 YCO0721 Comunitario Saneamiento Yungas La Asunta. San Jose Construccién de una bateria de bafio€ONCLUIDO 24.000
en la UE de Pichari
346 YEO0085 Economico Infraestructura | Yungas La Asunta Porvenir - 20 de; Puente Peatonal Colgante CONCLUIDC 26.644
vial Mayo
347 YEO0227 Economico Medio ambiente Yungas La Asunt | Varias 100 Ha de parcelas agroforestales | CONCLUIDO 42.500
familiares en sustitucion de cocales
348 YEO0229 Economico Pecuario Yungas La Asunta sanfa Produccion de pollos Donato CONCLUIDC 550
349 YEO0284 Economico Capacitacion Yungas La Asunta Varias Formacion tecnica de josv@mela EJECUCION 120.00C
productiva Asunta
350 YEO0295 Economico Capacitacion Yungas La Asunta La Asunta Intercambio de Prodesthideres - CONCLUIDO 35.700
productiva La Asunta
351 YEO332A @ Economico Turismo Yungas La Asunta Isaidta Promocion de Desarrollo Turistico err CONCLUIDO 15.000
La Asunta "HOTEL ERIKA"
352 YEO0332B Economico Turismo Yungas La Asunta lsarfta Promocion de Desarrollo Turistico err CONCLUIDO 15.000
La Asunta "HOTEL 20 DE
SEPTIEMBRE"
353 YEO0332C Economico Turismo Yungas La Asunta karia Promocion de Desarrollo Turistico err CONCLUIDO 15.000
La Asunta "HOTEL BELLA VISTA"
354 YEO0358 Economico Transformacion Yungas La Asunt La Asunta Panaderia "ESTHER" CONCLUIDO 4.000
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355 YEO0359 Economico Apicola Yungas La Asunta Catap Apicultura "Meza" CONCLUIDO 4.000
356 . YEO0360 Economico Pecuario Yungas La Asunta tBWwdmido - Granja gallinas ponedoras "Rio Seco’ CONCLUIDO 0a.3
Santa Teresita
357 YEO0361 Economico Transformacion Yungas La Asunt = La Asunta Taller de Confecciones de ropade | CONCLUIDO 4.650
vestir "Yola"
358 YEO0362 Economico Transformacion Yungas La Asunt = Cotapata Taller de Carpinteria "Quispe" CONCLUIDO 16.950
359 YEO0363 Economico Apicola Yungas La Asunta Catap Apicultura "Cuba" CONCLUIDO 3.900
360 YEO364 Economico Transformacion Yungas La Asunt = Porvenir 20 de Corte y Confeccién "Gloria" CONCLUIDO 5.800
Mayo,Progreso -
San San Unido
361 YEO0365 Economico Pecuario Yungas La Asunta sanfa Produccién de pollos parrilleros "Roco” CONMRO 9.600
362 YEO0366 Economico Transformacion Yungas La Asunt = Puerto Unido - Taller de Carpinteria CORFAB CONCLUIDO 10.650
San Antonio
363 YEO0367 Economico Transformacion Yungas La Asunt . Cotapata Panaderia "Integral” CONCLUIDC 5.900
364 YEO0368 Economico Transformacion Yungas La Asunt = La Asunta Taller de Carpinteria "Alex" CONCLUIDO 20.280
365 YEO0369 Economico Pecuario Yungas La Asunta &on20 de Pollos parrilleros "Dofia Isabel" CONCLUIDO 16.450
Mayo,Progreso -
San San Unido
366 . YEO0370 Economico Transformacion Yungas La Asunt = La Asunta Jugos naturales "Silvia" CONCLUIDG B30
367 YEO0371 Economico Pecuario Yungas La Asunta Pzdoto Pollos parrilleros FICO CONCLUIDO 13.750
368 YEO0372 Economico Apicola Yungas La Asunta Cucpaya Apicultura "Mamani" CONCLUIDO 4.150
369 YEO0373 Economico Transformacion Yungas La Asunt La Asunta Jugos Naturales "Erika" CONCLUIDGC 6.150
370 YEOQ374 Economico Transformacion Yungas La Asunt = La Asunta Heladeria "Jeremy" CONCLUIDO 15.000
371 YEO0375 Economico Servicios Yungas La Asunta rteeéco Transporte en bote de Carga y Pasajesit@®NCLUIDO 7.402
"Titanic"
372 YEO0376 Economico Servicios Yungas La Asunta Agtanta Salon de Peinados y Peluqueria CONCLUIDO 6.500
"Chura”
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373 YEO377 Economico Apicola Yungas La Asunta Catap Apicultura San Gabriel CONCLUIDO 4.400
374 YEO0486 Comunitario Infraestructura | Yungas La Asunta La Asunta Restablecimiento dedaga eléctricaa CONCLUIDO 30.000
comunitaria en La Asunta
375 YEO0487 Economico Agricola Yungas La Asunta Isaidta Plan Cafe CONCLUIDO 105.000
376 YEO0488 Economico Agricola Yungas La Asunta Isaidta Plan Estevia CONCLUIDO 220.000
377 YEO0489 Economico Agricola Yungas La Asunta Isaidta Plan Platano CONCLUIDO 98.000
378 YEO0490 Economico Pecuario Yungas La Asunta lerdc Plan Avicola CONCLUIDO 15.000
379 YEO491 Economico Apicola Yungas La Asunta Lamta Plan Apicola CONCLUIDO 40.000
380 YEO0495 Economico Infraestructura | Yungas La Asunta San Gabriel Puente del Desarrollo EJECUCION 89.725
vial
381 YEO0560 Economico Infraestructura : Yungas La Asunta Varios Construccion de alcangrilfamo CONCLUIDO 20.340
vial Puerto Rico - San Fernando - Cuarta
Bolivar
382 YEO0561 Economico Infraestructura | Yungas La Asunta Central Simon | Construccién de alcantarillas en los | CONCLUIDO 22.500
vial Bolivar caminos de la Central Bolivar
383 YEO0562 Economico Infraestructura | Yungas La Asunta Santa Lucia Construccion de adcilas tramo CONCLUIDO 21.420
vial Santa Lucia - Chispanito
384 YEO0563 Economico Infraestructura : Yungas La Asunta Colonia Incahuara  Construccitalckntarillas tramo 10 | CONCLUIDO 22.500
vial de Febrero - Churubamba - Incahuara
de Canaan
385 YEO0564 Economico Infraestructura | Yungas La Asunta Siguani Grande Construccién dangdeillas tramo CONCLUIDO 22.500
vial Siguani Grande - Quillabamba
386 : YEO0565 Economico Infraestructura : Yungas La Asunta Colonia 21 de : Construccion de alcantarillas tramo : CONCLUIDO 20.340
vial Agosto Nogalani - 21 de Agosto
387 . YEO0566 Economico Infraestructura : Yungas La Asunta Varios Construccién de alcangariltamo CONCLUIDO 22.500
vial Cotapata - San Felipe - 10 de febrero
388 YEO0567 Economico Infraestructura | Yungas La Asunta Varios Construccién de alcangariitamo CONCLUIDO 22.500
vial Chamaca - Tunquini - Alto
Charobamba
389 YEO0568 Economico Infraestructura : Yungas La Asunta Alto Construccion de alcantarillas tramo | CONCLUIDO 22.500
vial Charobamba,Cha: Villa Victoria - Palmeras
maca, Tunquini

-26 -



ICDF Quarterly Report (July — September 2011) AGQICA Bolivia

MONTO
COMPONENT SUB ESTADO
NUM = CODIGO E COMPONENTE REGION MUNICIPIO COMUNIDAD PROYECTO VERIFICADO TO'(I;:;LUFS%DI
390 YEO0569 Economico Infraestructura : Yungas La Asunta Varios Construccion de alcangrilfamo CONCLUIDO 18.000
vial Chorrillo - San Lorenzo
391 YEO570 Economico Apicola Yungas La Asunta Lamfta Implementacion/equipamiento de CONCLUIDO 45.000
centros de acopio y procesamiento
apicola
392 YEO0571 Economico Transformacion Yungas La Asunt = La Asunta Consolidar la calidad del café a travésCONCLUIDO 56.000
del co-financiamiento de despulpadoras
individuales
393 YEO0573 Economico Agricola Yungas La Asunta Isaidta Incremento de la base productiva def CONCLUIDO 50.000
cultivo de Stevia en el municipio de La
Asunta
394 YEO0575 Economico Agricola Yungas La Asunta &ari Creacion de una base productiva CONCLUIDO 15.000
horticola en Yungas de La Paz
395 YE0600 Economico Infraestructura | Yungas La Asunta La Asunta,Varios  Construccionldandarillas en los CONCLUIDO 9.000
vial caminos vecinales de la Bolivar Il
396 YEO0601 Economico Infraestructura | Yungas La Asunta La Asunta,Varios  Construcciénldandarillas en los CONCLUIDO 9.000
vial caminos vecinales de la Bolivar 11l
397 YEO0602 Economico Infraestructura | Yungas La Asunta La Asunta,Varios  Construccionldardarillas en los CONCLUIDO 9.540
vial caminos vecinales de la Bolivar IV
398 . YE0624 Economico Capacitacion Yungas La Asunta La Asunta Asistencia técnica coraka la CONCLUIDO 53.000
productiva iniciativas productivas del FCDI
399 YEO0639 Economico Infraestructura : Yungas La Asunta Siguani Grande Conclusion del feunlgante EJECUCION 31.00C
vial Peatonal - Siguani Chico
400 . YEO0641 Economico Infraestructura | Yungas La Asunta Puerto Aroma Disefio y provisiomadgeriales para la CONCLUIDO 25.000
vial construccioén del puente colgante
peatonal en la Comunidad Puerto
Aroma.
401 YEO0684 Economico Agricola Yungas La Asunta Isaidta Apoyo, a los asociados de APEPLA, e@ONCLUIDO 85.000
los procesos/fase de cosecha, pos
cosecha, negociacion y
comercializacion.
402 YRO0084 Economico Infraestructura | Yungas La Asunta Cuchumpaya Puente Peatonal Celgant CONCLUIDO 79.274
vial
403 | YR0086 Comunitario Educacion Yungas La Asunta: orvénir-20de | Construccion Unidad Educativa El CONCLUIDO 31.439
Mayo Porvenir
404 ¢ YCO0008B : Comunitario Saneamiento Yungas Palead®is | Sector Boopi / Implementacion de UHFs (259/97 CONCLUIDO 527.400
Sapecho UHFs)
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405 YCO0013 Comunitario Educacion Yungas Palos Blanc Varias Mobiliario Escuelas Municipio P. CONCLUIDO 70.307
Blancos
406 . YC0163 Comunitario Fortalecimiento | Yungas Palos Blancos  Varios Fort. institucional (fPBlcaldia P. CONCLUIDO 21.580
institucional Blancos)
407 . YC0166 Comunitario Fortalecimiento | Yungas Palos Blancos Varias Apoyo a interinstitonaldAlto Beni CONCLUIDO 27.000
institucional "lIAB"
408 ¢ YCO0181 Comunitario Educacion Yungas Palos Blanc Palos Blancos Computadora Braile UE para no CONCLUIDO 16.538
videntes)
409 . YC0182 Comunitario Fortalecimiento ;| Yungas Palos Blancos  Alto Beni Fortalecimientoastomunicacion CONCLUIDO 25.000
institucional Alto Beni
410 YCO0186 Comunitario Educacion Yungas Palos Rilanc Brecha H Dotacién Escuela Técnica Sup. CONCLUID 1.765
411 YC0288 Comunitario Infraestructura | Yungas Palos Blancos  Palos Blancos Enlosetado dncipal de Palos CONCLUIDO 3.471
comunitaria Blancos
412 YC0461 Comunitario Capacitacion Yungas Palos Blancos  Sapecho Capacitacion Jovarigesarrollo CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E Sapecho B-
Alto Beni
413 YC0462 Comunitario Capacitacion Yungas Palos Blancos  Palos Blancos Capacitaciéendsven Desarrollo CONCLUIDO 9.764
comunitaria Humano y Liderazgo - U.E Palos
Blancos B- Alto Beni
414 YCO0519 Comunitario Agua Potable Yungas Pales®ls Colonia San Construccién de la red de distribucién CONCLUIDO 28.000
Pedro de agua Potable y conexiones
domiciliarias de la comunidad de San
Pedro
415 YC0520 Comunitario Agua Potable Yungas Palasi&s . Villa El Carmen Construccion de la red deibiscion CONCLUIDO 24.000
de agua potable y conexiones
domiciliarias de la comunidad de Villa
El Carmen
416  YCO0521 Comunitario Agua Potable Yungas Pales®ls . Tupiza A Construccién de la red de distrifmuci . CONCLUIDO 21.000
de agua Potable y conexiones
domiciliarias de la poblacion de Tupiza
A
417 ¢ YC0522 Comunitario Agua Potable Yungas Pales&s Tupiza B Disefio Final y construccion dekthr . CONCLUIDO 19.000

de distribucion de agua potable y
conexiones domiciliarias de la

Poblacion de Tupiza B.
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418 . YC0523 Comunitario Agua Potable Yungas Palasi®s . Colonia Batallas "Construccion de obra dextpm EJECUCION 18.00C
aduccion para el sistema de agua
potable de la comunidad de Batallas"
419 YCO0533 Comunitario Agua Potable Yungas Palem@®ls | Colonia Los Refaccién Sistema de agua potable LosCONCLUIDO 1.800
Olivos Olivos
420 YCO0534 Comunitario Agua Potable Yungas Pales@&s | Palos Blancos Refaccién sistema de agualpotab | CONCLUIDO 8.500
Palos Blancos
421 YCO0542 Comunitario Salud Yungas Palos BlancosalogBlancos Equipamiento complementario hospital ONCLUIDO 30.000
béasico de Palos Blancos
422 . YCO0551 Comunitario Educacion Yungas Palos Rlanc Varios Equipamiento mobiliario para 14 CONCLUIDO 30.000
establecimientos educativos — Palos
Blancos
423 YCO0582 Comunitario Fortalecimiento | Yungas Palos Blancos  Varios Equipamiento al Proy@SCAR CONCLUIDO 28.50C
institucional
424 . YC0607 Comunitario Agua Potable Yungas Palam®&s Comunidad Inicua Disefio y construccion del sistema dei CONCLUIDO 120.000
Bajo agua potable de Inicua Bajo
425 YC0621 Comunitario Salud Yungas Palos Blancosharéas | Disefio y construccién de vivienda par@ ONCLUIDO 14.000
médico y enfermera C. Charcas
426 . YC0629B | Comunitario Salud Yungas Palos BlancdSapecho Campafia de capacitacion y prevenciddONCLUIDO 5.000
de cancer uterino en La Asunta y Palos
Blancos
427 . YC0631 Comunitario Educacion Yungas Palos Blanc Muchane Conclusién de un aula y vivienda de. CONCLUIDO 12.500
maestro en la Unidad Educativa
Muchane
428  YC0632 Comunitario Educacion Yungas Palos Rlanc Comunidad La Construccién de 16 viviendas para CONCLUIDO 64.000
Cascada maestros distrito educativo La Cascada
429 YC0637 Comunitario Agua Potable Yungas Pales@&s = Alto Remolinos Estudio a Disefio Final deleis de | CONCLUIDO 6.000
Agua Potable para la Comunidad de
Alto Remolinos
430 YCO0653 Comunitario Educacion Yungas Palos Rlanc Palos Blancos Equipamiento de mobiliario para CONCLUIDO 25.000
establecimientos educativos en las
Areas V y VI del Municipio de Palos
Blancos
431 YC0654 Comunitario Educacion Yungas Palos Blanc Palos Blancos Equipamiento de mobiliario para CONCLUIDO 19.000

establecimientos educativos en el Are

a

Il del Municipio de Palos Blancos
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432 YC0661 Comunitario Educacion Yungas Palos Blanc Santa Ana Disefio final de construccion de una | EJECUCION 35.00C
Moseten cubierta para la cancha polifuncional de
la Unidad Educativa de Santa Ana de
Mosetenes
433 YC0662 Comunitario Agua Potable Yungas Pales@&ls | Brechal Ajuste del disefio final y constricci | CONCLUIDO 85.000
del sistema de agua potable en la
Comunidad de Brecha | (Luz, Porvenir
y Calama)
434 . YC0664C : Comunitario Saneamiento Yungas Palasd®ls Sapecho Construccion de un bafio publico en CONCLUIDO 22.000
cruce de Sapecho
435 YC0664D @« Comunitario Saneamiento Yungas Palead®ls = Palos Blancos Construccién de un bafio puiicd = CONCLUIDO 20.000
Mercado de Palos Blancos
436 YC0677 Comunitario Educacion Yungas Palos Rlanc Palos Blancos Provision de mobiliario, equipo y EJECUCION 30.00C
material didactico complementario para
Unidades Educativas del municipio de
Palos Blancos
437 . YC0678 Comunitario Educacion Yungas Palos Rlanc Palos Blancos Provision de mobiliario, equipo y EJECUCION 30.00C
material didactico complementario para
Unidades Educativas del municipio de
Palos Blancos — Area V y VI
438  YC0687 Comunitario Agua Potable Yungas Pales®s San Miguel de Construccion del Sistema de Agua EJECUCION 352.400
Huachi Potable de San Miguel de Huachi.
439 YC0690 Comunitario Agua Potable Yungas Palasi®s | Colonia Construccion del Sistema de Agua EJECUCION 278.500
Remolinos Potable para el Distrito Remolinos
440 YC0696 Comunitario Otros Yungas Palos Blancosalo$Blancos Mejorando la calidad de vidade la = EJECUCION 76.00C
familia desde la cocina - Municipio de
Palos Blancos
441 ¢ YCO0701 Comunitario Agua potable Yungas Palem&bs | Palos Blancos Fondo de Disefios de proyeetaguh | CONCLUIDO 30.000
potable Alto Beni - Palos Blancos
442 1 YCO0716 Comunitario Educacion Yungas Palos Rlanc Palos Blancos Equipamiento y dotacion de mésria CONCLUIDO 13.500
para la ensefianza a nifios con
capacidades especiales
443 YCO0722 Comunitario Saneamiento Yungas Palosd®k  Palos Blancos Construccién de un Bafio Publida | CONCLUIDO 18.000
Plaza Central de Palos Blancos
444 YEO154 Economico Transformacion Yungas Palas®s | Varios Apoyo implementacién 3 pastelerias CoMDO 31.574
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445 YEO0155 Economico Transformacion Yungas Palas®ls : Varios Apoyo en Inciativas de Negocio en la CONCLUIDO 26.569
implementacion de 4 Inict. de Neg. en
transformacion y comercializacion, en
la regién de los Yungas

446 . YE0156 Economico Pecuario Yungas Palos Blanc&apecho Produccién pollos parrilleros - Granja CONCLUIDO 4.703
Adriana

447 ¢ YEO0159 Economico Servicios Yungas Palos Blanc@&apecho Tarjetas artesanales CONCLUIDO 2.637

448  YEO0160 Economico Apicola Yungas Palos BlancosrecBa J Implementacion de colmenas CONCLUIDO 7.287
ADAEPAB

449 . YEOl61 Economico Transformacion Yungas Palagp®ls Sapecho Carpinteria industrial CONCLUIDO 53p.7

450 ¢ YEO0230 Economico Transformacion Yungas Palagp®ls  Palos Blancos Modernizacion de la Plantestnidu CONCLUIDO 47.000
de Derivados Lacteos “CACIQUE”

451 1 YE0232 Economico Transformacion Yungas Palag®ls Brecha H - Palos Produccién de Jugo y Concentrados deCONCLUIDO 47.000

Blancos Citricos

452 ' YEO0233 Economico Servicios Yungas Palos Blanc&apecho Acopio y Venta de Aridos CONCLUIDO 5.224

4531 YE0236 Economico Transformacion Yungas Palagp®ls  Palos Blancos Transformacion y Comercializade | CONCLUIDO 11.596
Productos Medicinales Naturales

454 1 YEO0239 Economico Turismo Yungas Palos Blancosalos™Blancos Complementacion del Hotel Magdalena NCIQJIDO 13.999

455 YE0239B Economico Turismo Yungas Palos Blancd2alos Blancos Complementacion del Hotel Rigman (efeV\[]6) 15.220

456 @ YE0241 Economico Pecuario Yungas Palos Blanc&secha J - Popoy Produccion y Comercializacion de = CONCLUIDO 17.139
Cerdos

457 ¢ YE0243 Economico Transformacion Yungas Palas®is | Popoy Implementacion de una Planta CONCLUIDO 18.827
Procesadora de Embutidos

458  YEO0244 Economico Transformacion Yungas Palagp®ls Palos Blancos Elaboracién de Derivados awiist | CONCLUIDO 500
"IPAN"

459 YEO0245 Economico Pecuario Yungas Palos Blancas Sillar Mejoramiento del Hato Ganadero CONCLUIDO 12.031
Lechero "ILLAMPU"

460 YE0246 Economico Turismo Yungas Palos BlancosuertB Santa Ana:  Circuito Etnoecoturismo en el a6 L | CONCLUIDO 16.382
Paz y Beni

461 . YE0247 Economico Pecuario Yungas Palos Blanc@&secha B - Mejoramiento del Hato y CONCLUIDO 20.229

Sapecho Comercializacion de Leche

"DELGADILLO"

462 ¢ YE0248 Economico Transformacion Yungas Palas®ls . Sapecho Peladora de Arroz y Silos CONCLUIDO ]
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463 1 YE0252 Economico Agricola Yungas Palos BlancoSapecho Semilla Hibrida de Caco y Citricos CONCLOID 10.900
464 . YE0253 Economico Apicola Yungas Palos Blancosapegho Implementacion de Colmenas - CONCLUIDO 6.000
"ECOTOP"
465 YEO0254 Economico Pecuario Yungas Palos Blanc@secha H - Palos | Produccién de Pollos Parrilleros - CONCLUIDO 16.000
Blancos "GRANJA PATI"
466 ¢ YE0258 Economico Pecuario Yungas Palos Blancd¥ifiay Marca Mejoramiento del Hato Ganadero CONCLUIDO 16.266
Lechero - "WINAY MARCA"
467 ¢ YE0259 Economico Transformacion Yungas Palas®ls | Popoy Carpinteria Industrial "Inicua" CONCDOI 12.000
468 . YEO0261 Economico Apicola Yungas Palos Blancosolo@ado Implementacion de Colmenas - San | CONCLUIDO 5.000
Martin de Agua Rica
469 ¢ YE0262 Economico Apicola Yungas Palos Blancosoloda Villazén Implementacién de Apiarios - CONCLUIDO 4.000
"DORADOQO"
470 YEO0263 Economico Transformacion Yungas Palagp®ls Sapecho Planta Procesadora de Jugos Natural@®NCLUIDO 47.000
"EL PARAISO"
471 YEO0264 Economico Pecuario Yungas Palos Blanc@harcas | Porcinocultura - "VILLEGAS" CONCLUIDO 33
472 1 YE0266 Economico Turismo Yungas Palos Blancosalos™Blancos Circuitos Turisticos guiados por CONCLUIDO 14.382
Mocetenes
473 1 YE0267 Economico Transformacion Yungas Palagp®ls Palos Blancos Procesamiento de Frutas - CONCLUIDO 18.264
"MOCEFRU"
4741 YE0268 Economico Transformacion Yungas Palas®ls | Palos Blancos Artesanias - "ARTMOS" CONCLUID 7.122
475 YE0271 Economico Pecuario Yungas Palos Blanc@&secha F - Palos | Granja de Produccién de Huevos - CONCLUIDO 14.000
Blancos "TORRICO
476 . YE0273 Economico Transformacion Yungas Palag®ls Sapecho Deshidratado Frutas Tropicales CONZDQU 9.000
477 ¢ YEQ0274 Economico Pecuario Yungas Palos Blanc@lonia Tarapaca: Agropecuaria "ICHUTA" CONCLUIDO 132
478 ¢ YE0278 Economico Pecuario Yungas Palos Blanc@oncesion Mejoramiento del Hato Lechero - CONCLUIDO 9.000
lllimani "ILLIMANI"
479 YEO0279 Economico Transformacion Yungas Palas®s . Brecha C - Palos: Artesanias Inicua CONCLUIDO 5.000
Blancos
480 YEO0281 Economico Apicola Yungas Palos Blan¢osan Bedro - Implementacion de Apiario - "SAN CONCLUIDO 5.500
Sapecho PEDRO"
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481 1 YE0282 Economico Apicola Yungas Palos Blancos ejilldnes Brecha: Implementacién de Colmenas - CONCLUIDO 9.496
H - Palos Blancos "LUCANA"
482 1 YE0286 Economico Medio ambiente Yungas Palas®is | Varias Parcelas agroforestales en Alto Benj ONCLUIDO 35.000
483 YEO0423 Economico Agricola Yungas Palos Blancddrecha D Provision de motodeshierbadoras CONCLUIDO 3.670
484 . YEO0572 Economico Transformacion Yungas Palas®ls | La Asunta Equipamiento y complementacion de CONCLUIDO 40.000
tres plantas procesadoras de citricos
485 YE0603 Economico Infraestructura | Yungas Palos Blancos Comunidad Inicu&€onstruccion de alcantarillas en los | CONCLUIDO 22.500
vial Bajo caminos de las comunidades Liquimuni
y Bajo Inicua
486 . YR0052 Comunitario Educacion Yungas Palos Blanc Tucupi Construccion 8 aulas UE 13 de mayc CONOQJ 87.503
487 . YR0053 Comunitario Salud Yungas Palos Blancosucupi Const. 4 viviendas y amp. centro salud CONID@ 66.462
488 . YR0069 Comunitario Infraestructura | Yungas Palos Blancos  Area Urbana Sede Social Mltiple CONCLUIDO 57.135
comunitaria Popoy
489 YRO0070 Comunitario Educacion Yungas Palos Rilanc Brecha H Construccién viviendas y bat.bafios UEONCLUIDO 26.542
Mejillones
490 YRO0071 Comunitario Infraestructura = Yungas Palos Blancos Santa Ana - Construccién Casa de Gobierno CONCLUIDC 34.034
comunitaria urbano
491 YRO0072 Comunitario Educacion Yungas Palos Blanc Santa Ana de Construccion viviendas de maestros CONCLUIDC 8.467
Mosetenes
492 1 YRO0O073 Comunitario Educacion Yungas Palos Blanc Santa Ana - Const. baterias de bafios - UE Santa. CONCLUIDO 12.532
urbano Ana
493 YRO0074 Comunitario Educacion Yungas Palos Rlanc Delicias Const. aulas, viviendas y bat. bafios UEONCLUIDO 1.000
494 YRO0O076 Comunitario Educacion Yungas Palos Blanc San Miguel de Complejo Educativo Fase |l CONCLUIDO 152.697
Huachi
495 YRO0079 Comunitario Salud Yungas Palos Blancosoco€hi Equipamiento mini hospital CONCLUIDO 25.400
496 . YR0088 Comunitario Agua Potable Yungas Pales®&s = Simay Mejoramiento Sistema de Agua Potable N@QQIDO 52.572
497 . YR0089 Comunitario Agua Potable Yungas Palan®s  Simayuni,Los Sistema de Agua Potable CONCLUIDO 151.338
Andes
498 . YR0090 Comunitario Agua Potable Yungas Pales&s . V. Concepcion,S; Sistema de Agua Potable CONCLUIDO 137.342

Covendo

-33-



ICDF Quarterly Report (July — September 2011) AGQICA Bolivia

MONTO
COMPONENT SUB ESTADO
NUM = CODIGO E COMPONENTE REGION MUNICIPIO COMUNIDAD PROYECTO VERIFICADO TO'(I;?;LUFSC$DI
499 . YR0091 Comunitario Agua Potable Yungas Palesi®s . San Pedro de Sistema de Agua Potable CONCLUIDO 50.203
Cogotay
500 . YRO0092 Comunitario Agua Potable Yungas Pales@&s Covendoy Sistema de Agua Potable CONCLUIDO 159.081
alrededores (Megaproyecto)
501 YRO0106 Comunitario Agua Potable Yungas Palasi®s | Bolognia, Belen Sistema de Agua Potable CQNBO 88.747
502 YRO119 Comunitario Agua Potable Yungas Pales&s . Varias (6 Megaproyecto Agua Potable - Sapecho = CONCLUIDO 4399
comunidades)
503 YRO0120 Comunitario Agua Potable Yungas Pales&s | Delicias,J. Bapt Sistema de Agua Potable aomnoo 50.225
504 YRO0135 Comunitario Agua Potable Yungas Pales®s Varias (10 Sistema de Agua Potable Pauca a Inicua CONCLUIDO 7.634
comunidades)
505 YRO0136 Comunitario Agua Potable Yungas Pales@&s | Palos Blancos Sistema de Agua Potable Hoyada A CONCLUIDO 61.074
Kollasuyo (17 Colonias)
506 . YRO0153 Comunitario Educacion Yungas Palos Blang Inicua Construccion 20 viviendas CONCLUIDC 193.9
507 TCO004 Comunitario Infraestructura | Tropico Cbba Puerto Poblado de Disefio: Construccion Parque Infantil CONCLUIDO 282
comunitaria Villarroel Ivirgarzama
508 TC0202 Comunitario Infraestructura = Tropico Cbba Puerto Ivirgarzama Dotacién de mobiliario y equipamienfoCONCLUIDO 4.475
comunitaria Villarroel - Central de Comunidades de
Ilvigarzama
509 | TC0203 Comunitario Infraestructura : Tropico Cbba Puerto Ivirza Dotacion de mobiliario - Central Valle. CONCLUIDO 2.486
comunitaria Villarroel Ivirza
510 TC0204 Comunitario Infraestructura = Tropico Cbba Puerto Puerto Villarroel Dotacién de mobiliario y equipamio . CONCLUIDO 10.009
comunitaria Villarroel - FSCCT
511 TC0208 Comunitario Infraestructura = Tropico Cbba Puerto 1° de Mayo Refaccién y Ampliacion Sede Central CONCLUIDO 4.500
comunitaria Villarroel 1° de Mayo en Valle Tunari
512 TC0209 Comunitario Educacion Tropico Cbba Ruert Israel Dotacion de mobiliario escolar para 6 CONCLUIDO 3.783
Villarroel aulas "Unidad Educativa Israel"
513 TC0217 Comunitario Educacion Tropico Chba Ruert Senda 6 Construccién viviendas para maestrosCONCLUIDO 14.000
Villarroel Unidad Educativa Hernan Siles de
Senda 6
514 TC0218 Comunitario Infraestructura : Tropico Cbba Puerto Puerto Villarroel Construccion oficinas y escenaminla | CONCLUIDO 5.850
comunitaria Villarroel Sede de la Central Puerto Villarroel
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515 TC0430 Comunitario Fortalecimiento . Tropico Cbba Puerto Via Recuate,Islas Dotacion de menaje de cocina y vivere€ONCLUIDO 12.000
comunitario Villarroel - — Comunidades indigenas
Solteritas,Caperna
hu,Nueva
Capernahu,Santa
Isabel,Puerto las
Flores,Tres Bocas
516 . TC0431 Comunitario Fortalecimiento | Tropico Cbba Puerto Belén, Dotacion de viveres — Central Puerto. CONCLUIDO 20.000
comunitario Villarroel Capinota,Lagunill ; Villarroel
as,Pampa
Grande,2 de
Agosto A,1° de
Mayo,Ana
Rancho,Palmeras
Estibadores,2°
Ana
Rancho,Indigenas
Yuracaré,Norte
Islas
517 TC0432 Comunitario Infraestructura = Tropico Cbba Puerto Puerto Villarroel Construccién defensivos para CONCLUIDO 30.000
comunitaria Villarroel inundaciones y drenaje en el Centro
Poblado de Puerto Villarroel
518 . TC0440 Comunitario Fortalecimiento | Tropico Cbba Puerto Puerto Villarroel Dotaciéon de mobiliario, equipamie, | CONCLUIDO 15.900
comunitario Villarroel menaje cocina y capacitacion a
educadoras
519 TEO0206 Economico Infraestructura = Tropico Cbba Puerto Puerto Villarroel Dotacién de maquinas industrisles | CONCLUIDO 10.000
Productiva Villarroel coser y mobiliario- (FSMCT)
520 TEO0213 Economico Infraestructura @ Tropico Cbba Puerto Carrasco Tropical. Construccién Empacadora de BapancCONCLUIDO 7.500
Productiva Villarroel Pifia en Tamborada A-3 (Tipo B)
521 TEO0214 Economico Infraestructura : Tropico Cbba Puerto Carrasco Tropical: Dotaciéon de maquinas de coser, CONCLUIDO 2.851
Productiva Villarroel mobiliario y curso de capacitacion -
Central de Mujeres Valle Ivirza
522 TE0215 Economico Infraestructura = Tropico Cbba Puerto Tamborada A-3 Intalacion de 700 m de cable viagy un CONCLUIDO 6.533
Productiva Villarroel Compuerta "Tamborada A-3"
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523 TE0219 Economico Infraestructura = Tropico Cbba Puerto Mariposas Contruccion Mercado de Frutas en = CONCLUIDO 14.000
Productiva Villarroel Centro Poblado de Mariposas
524 TE0224 Economico Infraestructura = Tropico Cbba Puerto Santa Fe Construccioén del Puente sobre el ric CONCLUIDO 18.500
vial Villarroel Chua Mayu (San Isidro) en Santa Fe
525 TE0226 Economico Transformacion Tropico Cbba erfeu lvirgarzama Jugos La Esperanza UNAGRUP Il CONCLUIDC 10.000
Villarroel
526 . TE0316 Economico Varios Tropico Cbba Puerto Nueva Estrella Actividades Complementarias de CONCLUIDO 10.000
Villarroel Potenciamiento a proyectos Piscicolas
527 . TE0422 Economico Varios Tropico Cbba Puerto Ivirgarzama Generacion de empleos y venta en la CONCLUIDO 50.000
Villarroel cadena productiva de Palmito
UNAGRUP I
528 TE0434 Economico Varios Tropico Cbba Puerto Capernau,Nueva . Generacion de ingresos para familias; CONCLUIDO 11.000
Villarroel Capernau,Puerto | afectadas por inundaciones y
Las Flores,Santa | establecimiento de plantaciones
Isabel,Tres forestales y practicas de agroforesteria
Bocas,Tres
Islas,Via Recuate
529 TEO0445 Economico Pecuario Tropico Cbba Puerto Varias Apoyo campafa de vacunacion conttaCONCLUIDO 29.000
Villarroel Fiebre Aftosa - Puerto Villarroel
530 TEO0452 Economico Infraestructura | Tropico Cbba Puerto 1° de Mayo Apoyo a la cadena productiva de CONCLUIDO 21.000
vial Villarroel platano y banano (Puente 6)
531 TEO0453 Economico Infraestructura = Tropico Cbba Puerto 1° de Mayo Apoyo a la cadena productiva de CONCLUIDO 20.200
vial Villarroel platano y banano (Puente Argentino)
532 TRO0125 Comunitario Educacion Tropico Cbba Ruert Poblado Valle Mobiliario Colegio Juan Pablo Il CONCLUIDO 8.2€60
Villarroel Sacta (# 1)
533 TRO126 Comunitario Educacion Tropico Cbba Ruert Senda 5 (# 1) Mobiliario UE San Francisco de Asis ONCLUIDO 3.004
Villarroel
534 TR0127 Comunitario Infraestructura | Tropico Cbba Puerto Puerto Villarroel | Calle peatonal CONCLUIDO 12.500
comunitaria Villarroel #1)
535 TR0128 Comunitario Infraestructura = Tropico Cbba Puerto Puerto Villarroel = Mercado Municipal CONCLUIDO 59.240
comunitaria Villarroel (#1)
536 TR0129 Comunitario Infraestructura = Tropico Cbba Puerto Puerto Villarroel .| Complejo deportivo recreacional CONCLUIDO 66.250
comunitaria Villarroel #1)
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537 TR0132 Comunitario Infraestructura : Tropico Cbba Puerto Poblado de Construccion Guarderia CONCLUIDO 49.508
comunitaria Villarroel Ivirgarzama (# 1)
538 TCO0006 Comunitario Educacion Tropico Cbba Sitma 4 de Abril,Monte : Provisién Mobiliario Unidades CONCLUIDO 4.922
Rico,San Luis Educativas (3)
539 TCO0007 Comunitario Infraestructura : Tropico Cbba Shinaota Majo Pampa e = Construccion Defensivos de Oroyas CONCLUIDC 12.743
comunitaria Ibiruzu Bajo
540 TC0205 Comunitario Infraestructura | Tropico Cbba Shinaota Chimore Dotacion de mobdigrequipamiento: CONCLUIDO 10.903
comunitaria - Federacion Unica de Centrales Unidas
541 TCO0415 Comunitario Educacion Tropico Cbba Sitma Lauca N Mobiliario Escolar, Demetrio Canelas NCDUIDO 2.940
542 TC0417 Comunitario Educacion Tropico Cbba Sitma Poblado Mobiliario Escolar, UE G. Busch A CONCLUIDO 3.290
Shinahota
543 TC0419 Comunitario Educacion Tropico Cbba Sitma Villa Barrientos Mobiliario Escolar, UE Mcalu&e CONCLUIDO 3.360
544  TEOOO1A Comunitario Educacion Tropico Cbba Sbia 4 de Abril Refaccién Unidad Educativa "4 de = CONCLUIDO 3.634
Abril"
545 TE0001B Comunitario Educacion Tropico Cbba Sbiia Ibuelo Refaccién Nucleo Educativo "lIbuelo’ aaNIDO 7.150
546 TEO0001C Comunitario Educacion Tropico Cbba Sbtin San Isidro Refaccion Nucleo Educativo "San = CONCLUIDO 3.667
Isidro”
547 TE0001D Comunitario Educacion Tropico Cbba Soia Centro Urbano Galpén Metalico Nucleo Educativo CONCLUIDO 19.657
Shinaota "German Bush A"
548 ¢ TEOOO1E Comunitario Educacion Tropico Cbba St Centro Urbano Refaccion Galpén Unidad Educativa | CONCLUIDO 7.227
Shinaota "German Bush B"
549 . TEO0018 Economico Infraestructura : Tropico Cbba Shinaota San Luis Reposicion TerraPligente Méndez CONCLUIDO 4.071
vial
550 TEO0317 Economico Agricola Tropico Cbba Shinaota | 2° Valle Apoyo a la cadena productiva de pifia CONCLUIDO 26.0
Hermoso,3 Valle
Hermoso,Bolivar
551 TEO0321 Economico Infraestructura : Tropico Cbba Shinaota Dorado Chico Mejoramient@edmino Dorado CONCLUIDO 18.000
vial Chico - Florida
552 TEO0411 Economico Infraestructura : Tropico Cbba Shinaota Arenales Apoyo a la producdi® cultivos CONCLUIDO 18.600
vial anuales (Puente Arenales 11 m)
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553 TE0412 Economico Infraestructura : Tropico Cbba Shinaota Bolivar Apoyo a las cademadyrtivas de CONCLUIDO 9.000
vial banano, palmito y citricoS (Puente
Bolivar 7 m)
554 TE0413 Economico Infraestructura | Tropico Cbba Shinaota Dorado Chico Apoyo a la cagenductiva de CONCLUIDO 18.500
vial banano (Puente Dorado Chico)
555 TE0414 Economico Infraestructura | Tropico Cbhba Shinaota Villa Victoria Apoyo a la ead productiva de pifia, CONCLUIDO 17.500
vial banano y palmito (Puente Villa Victoria
8,5m)
556 | TE0421 Economico Infraestructura = Tropico Cbba Shinaota San Francisco,Safyoyo a la cadena productiva de CONCLUIDO 12.000
vial Isidro,Santa Rosa: citricos (Incremento de ventas y
N ,Villa Victoria | empleos)
557 . TE0444 Economico Pecuario Tropico Cbba Shinaota | Varias Apoyo campafia de vacunacion conttaCONCLUIDO 3.000
Fiebre Aftosa - Shinahota
558 TR0130 Comunitario Infraestructura | Tropico Cbba Shinaota Poblado de Disefio final "Terminal de buses" - CONCLUIDO 16.800
comunitaria Shinaota (# 1) Shinaota
559 TRO177 Economico Infraestructura = Tropico Cbba Shinaota Shinahota Disefio Carpint@ofaunitaria CONCLUIDO 7.90C
Productiva
560 TC0179 Comunitario Capacitacion Tropico Cbba Varios TC Varios TC Formacién de lee€CAF/IDEA CONCLUIDO 9.928
comunitaria
561 TC0194 Comunitario Capacitacion Tropico Cbba Varios TC TC Apoyo a pequefias inicéi CONCLUIDO 8.000
comunitaria democraticas de la Sociedad Civil
562 TC0499 Economico Capacitacion Tropico Cbba Varios TC TC Fortalecimiento de lgsazadades CONCLUIDO 80.000
productiva institucionales y técnicas de UNAPAL
563 TCO0500 Comunitario Salud Tropico Cbba Varios TC Varios Plan de emergencia - Equipamiento . CONCLUIDO 13.000
para el control de dengue del Trépico
de Cochabamba
564 . TE0150 Economico Infraestructura : Tropico Cbba Varios TC Villa Tunariy Construccion de atracaderos para CONCLUIDO 38.271
vial Shinaota pontones
565 TEO176 Economico Pecuario Tropico Cbba Varios T | 5 comunidades Campafia vacunacion contra la fiebieCONCLUIDO 122.000
aftosa 13vo y 14vo Ciclo
566 TE0201 Economico Agricola Tropico Cbba Vari& T = Varios TC Generacion de Empleos y Ventas en [£ONCLUIDO 422.651

Cadena de Palmito el el Tropico de
Cochabamba - Coordinadora de las 6

federaciones del Tropico de Cbba.
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567 . TE0439 Economico Capacitacion Tropico Cbba Varios TC Varios Cursos de capacitaeid costura CONCLUIDO 19.600
productiva industrial para las federaciones TC
568 . TE0498 Economico Capacitacion Tropico Cbba Varios TC TC Fortalecimiento de lgsazadades CONCLUIDO 75.000
productiva institucionales para la prevencién de
brotes de fiebre aftosa en el Trépico de
Cochabamba.
569 . YC0008B : Comunitario Saneamiento Yungas Varios YUN Zonaitiadal Implementacion de UHFs CONCLUIDO 78.000
2
570 YCO0019 Comunitario Agua Potable Yungas VarieB\Y : Varias Evaluacion Técnica SAP SERVIR CONCLUIDC 2.000
571 YCO0035 Comunitario Fortalecimiento | Yungas Varios YUN Varias Financiamiento Puente Mamgnidad | CONCLUIDO 22.500
institucional Yungas
572 YCO0102 Comunitario Medio ambiente Yungas VarasN Varias Proteccion y conservacion de CONCLUIDO 58.000
microcuencas FCDI
573 YCO0105 Comunitario Saneamiento Yungas VariodlYU Varias Fortalecimiento CAPYS de sistemas: CONCLUIDO 36.492
SERVIR
574 YCO0107 Comunitario Medio ambiente Yungas VanasN Varias Gestion Microcuencas del Cerro CONCLUIDO 14.000
Uchumachi y pueblos de Coripata y
Arapata
575 YCO0138 Economico Capacitacion Yungas Varios YUN Varias Jévenes Lideres Becaridaraorano EJECUCION 154.833
productiva
576  YCO0164 Comunitario Capacitacion Yungas Varios YUN Varias Formacion de lideres CBIEHA CONCLUIDO 39.564
comunitaria
577 YCO0165 Comunitario Capacitacion Yungas Varios YUN Varias Capacitacion funcionapdblicos de = CONCLUIDO 27.000
comunitaria los Yungas
578 YCO0167 Comunitario Otros Yungas Varios YUN \4ari Plan de visibilidad CONCLUIDO 40.000
579 YCO0173 Comunitario Agua Potable Yungas VarieB\Y = Varias Sostenibilidad sistemas de agua y CONCLUIDO 49.983
alcantarillado
580 YCO0190 Comunitario Fortalecimiento | Yungas Varios YUN varias Apoyo actividades depadifungas CONCLUIDO 8.000
institucional
581 YCO0193 Comunitario Capacitacion Yungas Varios YUN Varias Apoyo a pequefias Iniciaiv CONCLUIDO 9.000
comunitaria Democréticas de la Sociedad Civil en
Yungas
582 YCO0200 Comunitario Saneamiento Yungas VariodlYU varias Monitoreo alcantarillado Alto Beni CONCLDOD 1.000
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583 YCO0357 Comunitario Otros Yungas Varios YUN \4ari Plan de visibilidad de las actividades: CONCLUIDO 50.000
del FCDI y del Programa de Desarrollo
Alternativo Integral
584 YCO0496 Comunitario Salud Yungas Varios YUN dari Plan de emergencia / Equipamiento . CONCLUIDO 17.000
para el control dengue.
585 YCO0501 Comunitario Capacitacion Yungas Varios YUN Varias Fortalecimiento de lasamagades de | CONCLUIDO 15.000
comunitaria liderazgo y gerencia de funcionarios
publicos
586 . YC0504 Comunitario Capacitacion Yungas Varios YUN Varias Capacitacion y ensefianpaenes EJECUCION 10.00C
comunitaria yunguerfios en el idioma ingles
587  YCO0580 Comunitario Capacitacion Yungas Varios YUN Varias Concurso de Dibujos & CespTema | CONCLUIDO 8.500
comunitaria "Medio Ambiente" con enfoque en
"Agua”
588 YCO0581 Comunitario Educacion Yungas Varios YUN Varias Equipamiento con material didactico y CONCLUIDO 23.500
deportivos a unidades educativas de
Yungas.
589 YCO0597 Comunitario Fortalecimiento | Yungas Varios YUN Varias Fortalecimiento y equipamo técnico. CONCLUIDO 28.500
institucional de la MMYLP
590 YCO0608 Comunitario Educacion Yungas Varios YUN Varias Equipamiento de bibliotecas de centro€ONCLUIDO 25.000
de educacion técnica y superior.
591 YCO0609 Comunitario Infraestructura : Yungas Varios YUN Varias Parques recreativos parasren los EJECUCION 63.00C
comunitaria Yungas
592 YCO0610 Comunitario Medio ambiente Yungas VanasN Varias Campafia de limpieza y concientizaci6@ ONCLUIDO 80.000
en el manejo de residuos sélidos en
Yungas
593 YCO0613 Comunitario Fortalecimiento | Yungas Varios YUN Varias Fortalecimiento del VCra la CONCLUIDO 25.000
institucional generacion de propuestas de proyectos
de desarrollo integral
594 YC0622 Comunitario Fortalecimiento | Yungas Varios YUN Varias Transferencia de capa@dadCCVV CONCLUIDO 29.500
institucional
595 YC0625 Comunitario Educacion Yungas Varios YUN Varias Fortalecimiento institucional y CONCLUIDO 58.000
equipamiento de los Centros Técnicos
Humanisticos Agropecuarios
(CETHAS)
596 . YCO0655 Comunitario Varios Yungas Varios YUN Mar Fondo para la elaboracién de disefios @ONCLUIDO 50.000
proyectos
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597 . YCO0656 Comunitario Fortalecimiento | Yungas Varios YUN Varios Apoyo al campeonato Interyuefio de CONCLUIDO 6.872
institucional Fatbol 2010
598 . YCO0659 Comunitario Fortalecimiento | Yungas Varios YUN Varios Fortalecimiento institucé del CONCLUIDO 50.400
institucional Viceministerio de Coca y Desarrollo
Integral -VCDI
599 YCO0660 Comunitario Varios Yungas Varios YUN \dar Diagnostico regional de las nuevas = CONCLUIDO 33.000
areas de intervencion
600 . YCO0663 Comunitario Educacion Yungas Varios YUN Varias Elaboracién de disefios de talleres = CONCLUIDO 27.000
técnicos para la formacion de
bachilleres técnico - humanisticos en
unidades educativas de los Yungas dge
La Paz
601 YCO0665 Comunitario Capacitacion Yungas Varios YUN Varios Fortalecimiento institucéd a los EJECUCION 48.00C
comunitaria Comités de Agua Potable y
Saneamiento (CAPYS) de los Yungas
de La Paz
602 YC0686 Comunitario Varios Yungas Varios YUN \dar Acciones de visibilidad y comunicaciGnEJECUCION 30.00C
de las actividades del FCDI
603 YCO0691 Comunitario Fortalecimiento | Yungas Varios YUN Varios Sistemas de administraciéractivos | CONCLUIDO 5.200
institucional fijos municipales
604 . YCO0705 Comunitario Otros Yungas Varios YUN dari Puesta en valor y plan de transferencicEJECUCION 14.00C
de activos fijos en custodia del FCDI
605 YCO0706 Comunitario Agua potable Yungas Varief\y : Varios Fondo de disefios de proyectos de agu@ONCLUIDO 25.000
potable Zona Tradicional
606 YEO0133 Comunitario Otros Yungas Varios YUN dari Equipo movil para emergencias CONCLUIDC 14.022
607 | YEO0183 Economico Otros Yungas Varios YUN Varias Elaboracién de 109 planes de negocio CONCLUIDO 95.000
en Alto Beni
608 YEO0184 Economico Capacitacion Yungas Varios YUN Varias Jévenes emprendedores AQNDO 55.700
productiva
609 YEO0185 Economico Capacitacion Yungas Varios YUN Varias Intercambio academico Zeano CONCLUIDO 55.700
productiva UAC/CP
610 YEO0195 Economico Capacitacion Yungas Varios YUN Varias Intercambio de lideresdorctivos CONCLUIDO 55.70C
productiva
611 YEO0197 Economico Pecuario Yungas Varios YUN  ia&r Censo Avicola en los Yungas CONCLUIDC 16.000
612 YEO0228 Economico Turismo Yungas Varios YUN dari Senalizacion caminera/turistica de EJECUCION 65.30C

Yungas
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613 YEO517 Economico Medio ambiente Yungas Varibd\NY | Varias Estrategia Forestal para la Zona CONCLUIDO 45.000
Tradicional
614 . YEO0518 Economico Capacitacion Yungas Varios YUN Varias Capacitacion: Gestion ezsprial con .= CONCLUIDO 12.000
productiva enfoque de genero
615 YEO0574 Economico Capacitacion Yungas Varios YUN Varias Estudios de mercado y cipeién en | CONCLUIDO 20.000
productiva costos, mercadeo y marketing
616 | YEO576 Economico Agricola Yungas Varios YUN fdar Consolidacion de Proveedores en la: CONCLUIDO 80.000
Cadena de Amaranto Organico de Alta
Calidad en los Yungas de La Paz
617 . YEO577 Economico Capacitacion Yungas Varios YUN Varias Capacitacion y equipanaegt corte y: CONCLUIDO 24.000
productiva confeccién
618 YEO0595 Economico Capacitacion Yungas Varios YUN Varias Jovenes emprendedoresugfims en . CONCLUIDO 16.500
productiva la “Semana Mundial del
Emprededurismo
619 . YEO0596 Economico Otros Yungas Varios YUN Varias Modernizacion de la red meteorolégicaCONCLUIDO 70.000
de los Yungas
620 YEO0612 Economico Fortalecimiento | Yungas Varios YUN Varias Fortalecimiento de lasamagades de | CONCLUIDO 20.000
institucional control sanitario de SENASAG —
Yungas
621 YEO0636 Economico Capacitacion Yungas Varios YUN Varias Curso en gestiéon microersgrial para CONCLUIDO 11.500
productiva el sector de costura
622 YEO0657 Economico Infraestructura : Yungas Varios YUN Varias Apoyo al sector avicoldaeYungas | CONCLUIDO 45.000
Productiva de La Paz
623 TC0002 Comunitario Educacion Tropico Chba Villmari 21 comunidades Provisiéon Mobiliario Unidade CONCLUIDO 18.683
Educativas
624 . TCO0046 Comunitario Educacion Tropico Cbba Villaari Uriuta Disefio: Unidad Educativa Uriuta caNngbDo 303
625 TCO0047 Comunitario Educacion Tropico Chba Villmari Eterazama Disefio: Escuela Mixta Eterazama ONCLUIDO 300
626 . TC0187 Comunitario Fortalecimiento | Tropico Cbba Villa Tunari Villa Tunari Fortalecimmito al Desarrolllo Turistico CONCLUIDO 24.444
comunitario de Villa Tunari
627  TC0223 Comunitario Educacion Tropico Chba Villmari Villa 14 de Construccién Cancha Mdltiple U.E. CONCLUIDO 6.400
septiembre Simon Bolivar
628 TEO151 Economico Infraestructura = Tropico Cbba Villa Tunari Carretera Cbba - Restitucién paso vehicular Km. 121 CONCLUIDO 60.4
vial Sta Cruz

a7
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629 TE0291 Economico Infraestructura : Tropico Cbba Villa Tunari Sipe Sipe Contruccion Belente Vehicular sobre CONCLUIDO 17.400
vial el rio el Conde Arroyo 2 en 5 Esquinas
630 TE0322 Economico Infraestructura | Tropico Cbba Villa Tunari Santibafiez Mantenimied& camino 5 Esquinas - CONCLUIDO 11.100
vial Santibafiez

631 TE0435 Economico Turismo Tropico Cbba Villa @&in © Villa Tunari Fortalecimiento de la Unidad de CONCLUIDO 2.780
Turismo de la Alcaldia de Villa Tunari

632 TE0436 Economico Turismo Tropico Cbba Villa @in | Villa Tunari Construccion sefializacion urbanfia | CONCLUIDO 3.600
Tunari

633 TE0438 Economico Turismo Tropico Cbba Villa @&in ¢ Villa Tunari Mejoramiento de los atractivos, CONCLUIDO 1.000
actividades y servicios turisticos
existentes

634 TE0442 Economico Pecuario Tropico Chbe Villadm Varias Apoyo campafia de vacunacion contrtaCONCLUIDO 26.000
Fiebre Aftosa - Villa Tunari

635 YCO0009 Comunitario Salud Yungas Yanacachi Kallblta Vivienda Centro de Salud Kollana Uta CONCROI 14.905

636 YC0014 Comunitario Educacion Yungas Yanacachi: arias Mobiliario Escuelas Municipio CONCLUIDO 8.835
Yanacachi

637 YC0020 Economico Servicios Yungas Yanacachi axaaohi Telecentro para Municipio CONCLUIDO 98.825

638 YC0025 Comunitario Educacion Yungas Yanacachi: otoxcoro Construccion Aulas Multigrado CONCLUIDO 7.041
Motoncoro

639 YCO0026 Comunitario Educacion Yungas Yanacachii achcamarca Construccion Viviendas p/ ProfesoresQONCLUIDO 16.960
Escolar

640 YCO0027 Comunitario Educacion Yungas Yanacachi  uiq@milamilani | Construccion de Aulas y Viviendas | CONCLUIDO 20.999
p/maestro

641 YCO0031 Comunitario Saneamiento Yungas Yanacachi Mina Chojlla Sistema de Alcantarillado Sanitario OKCLUIDO 177.167

642 YCO0032 Comunitario Saneamiento Yungas Yanacachi Yanacachi Sistema de Alcantarillado Sanitario CONDO 86.659

643 YCO0033 Comunitario Saneamiento Yungas Yanacachi Villa Aspiazu Sistema de Alcantarillado Sanitario | CONCLUIDO 74.585

644 YC0049 Comunitario Agua Potable Yungas Yandcach : Iquicolo Instalacion Red Matriz Agua Potable caNngbo 9.491

645 YCO0050 Comunitario Agua Potable Yungas Yandcach: Chacala Mejoramiento Sistema Agua Potable CONQWII 11.031

646 . YCO0051 Comunitario Agua Potable Yungas Yandcach: Santa Rosa de Ampliaciéon Agua Potable CONCLUIDO 32.130

Lima
647 YCO0060 Comunitario Educacion Yungas Yanacachi ant&Rosa Construccién Escuela Multigrado San@ONCLUIDO 18.897

Rosa
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648 @ YC0469 Comunitario Capacitacion Yungas Yanacachi Yanacachi Capacitacion JovenEs elumanoy | CONCLUIDO 9.764
comunitaria Liderazgo - U.E Félix Ernesto Moscoso
- Yanacach
649 YCO0470 Comunitario Capacitacion Yungas Yanacachi La Chojlla Capacitacion Jovend3.ditumanoy | CONCLUIDO 9.764
comunitaria Liderazgo - U.E Jorge Zalles- Chojlla
650 YCO0503 Comunitario Infraestructura | Yungas Yanacachi Chajro Disefio Muros Defensivosl &io CONCLUIDO 25.000
comunitaria Chajro
651 YCO0535 Comunitario Agua Potable Yungas Yanacach: Comunidad Refaccion Sistema de agua potable | CONCLUIDO 6.800
Huayrapata Huayrapata
652 YCO0548 Comunitario Salud Yungas Yanacachi Yaciaic Equipamiento de mobiliario clinicoy | CONCLUIDO 5.000
equipo basico para el puesto de salud de
Chakala
653 YCO0556 Comunitario Educacion Yungas Yanacachi. ariog Equipamiento mobiliario para 6 CONCLUIDO 6.000
establecimientos educativos -
Yanacach
654 YC0646 Comunitario Educacion Yungas Yanacachi: anatachi Equipamiento de mobiliario para CONCLUIDO 6.000
establecimientos educativos en el
Municipio de Yanacachi
655 YCO0664E @ Comunitario Saneamiento Yungas Yanacach. Comunidad Construccién de un bafio publico en la CONCLUIDO 27.000
Puente Villa comunidad de Puente Villa
656 YC0680 Comunitario Educacion Yungas Yanacachi. anatachi Provision de mobiliario, equipo y EJECUCION 20.00C
material didactico complementario para
Unidades Educativas del municipio de
Yanacach
657 @ YC0683 Comunitario Educacion Yungas Yanacachi: achacamarca Disefio Unidad Educativa CONCLUIDO 4.500
Machacamarca
658 YEO0379 Economico Agricola Yungas Yanacachi a&ari Generacion de Empleos y Ventas en [&CONCLUIDO 145.000
Cadena de Flores del Municipio de
Yanacachi
659 . YEO0380 Economico Pecuario Yungas Yanacachi acjnar Granja Avicola "Adrian" CONCLUIDO 6.6C0
660  YEO0381 Economico Pecuario Yungas Yanacachi iddor Granja Avicola "Florida" Plan Negocic CONCLUIDO 26.121
661 YEO0382 Economico Pecuario Yungas Yanacachi iddor Granja Avicola Daza- Parrilleros CONCLUIDO! 7095
662 YEO0383 Economico Pecuario Yungas Yanacachi &hac Granja Avicola "COSTAS" CONCLUIDO 13.200
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663 YEO0384 Economico Pecuario Yungas Yanacachi aVAlipiazu Granja Avicola Daniel CONCLUIDO 12.900
664 YEO0385 Economico Pecuario Yungas Yanacachi Mziarca Granja Avicola "Yupanqui" Plan CONCLUIDO 200
665 YEO0386 Economico Pecuario Yungas Yanacachi idgor IéigggOAvicola Quispe/Quispe - CONCLUIDO 200

Parrilleros Plan Negocio

666 . YEO0387 Economico Pecuario Yungas Yanacachi idedor Granja Avicola "Chalco" CONCLUIDO 14.3C0
667 YEO0388 Economico Pecuario Yungas Yanacachi nfiicu Granja Avicola "Marilena" CONCLUIDO 14.100
668 YEO0389 Economico Pecuario Yungas Yanacachi nfiicu Granja Avicola "Azucena" CONCLUIDO 3.550
669 : YEO0390 Economico Pecuario Yungas Yanacachi Blzaninarca Granja Avicola "ISIDORO" CONCLUIDO 15.900
670  YEO0391 Economico Pecuario Yungas Yanacachi nfiicu Granja. Avicola Tapia - Parrilleros Plan CONCLUIDO 200
671 YEO0392 Economico Pecuario Yungas Yanacachi nfiicu gfzgrf}g?é\vicola "Poma" CONCLUIDO 13.300
672 YEO0393 Economico Pecuario Yungas Yanacachi daoha Granja Avicola "Cirilo" Plan Negocio CONCLUD 200
673 YEO0394 Economico Pecuario Yungas Yanacachi uPich Granja Avicola "Loza" Plan Negocio CONCLUIDO 200
674 YEO0395 Economico Pecuario Yungas Yanacachi &hac Granja Avicola "Patty" Plan Negocio CONCLUIDO 200
675 YEO396 Economico Pecuario Yungas Yanacachi I@hoj Granja Avicola "APPP" CONCLUIDO 17.000
676  YEO0397 Economico Pecuario Yungas Yanacachi ideor Granja Avicola "Ochoa" CONCLUIDO 13.700
677 YEO0398 Economico Pecuario Yungas Yanacachi aVlipiazu Granja Avicola "Yungas" CONCLUIDO 6.700
678 YEO0399 Economico Pecuario Yungas Yanacachi €hac Granja Porcina "Chaco" Plan Negocic CONCLUIDC 200
679 YEO0400 Economico Pecuario Yungas Yanacachi ideor Granja Porcina "Florida" CONCLUIDO 17.800
680 YEO0401 Economico Pecuario Yungas Yanacachi €hac Granja Porcina "Aquice" Plan Negocio = CONCLUIDC 020
681 YEO0402 Economico Pecuario Yungas Yanacachi Hbaya Granja Avicola "ROJAS" CONCLUIDO 12.200
682 YEO0403 Economico Pecuario Yungas Yanacachi €hac Granja Porcina "Calixto" Plan Negocio = CONCLUIDC (00722
683 YEO0404 Economico Pecuario Yungas Yanacachi payral Granja Avicola "Apaza" CONCLUIDO 14.800
684 YEO0405 Economico Pecuario Yungas Yanacachi pSyal Granja Porcina "Porfiria" CONCLUIDO 18.000
685 YEO0406 Economico Pecuario Yungas Yanacachi pajral Granja Porcina "Machaca" CONCLUIDC 13.200
686 . YEO0407 Econdémico Pecuario Yungas Yanacachi r€haj Granja Avicola "Céaceres" CONCLUIDO 7.000
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687 . YEO0408 Economico Pecuario Yungas Yanacachi haijl@a Granja Porcina "APPLC" CONCLUIDO 38.8C
688 TEO0149 Comunitario Varios Tropico Cbba Yapacani = Varias Apoyo inundaciones Yapacani (Sta. | CONCLUIDO 30.000

Cruz)
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