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TASK ORDER OVERVIEW: 

Task Order Project Name Multiple Roads Project in the North area (MRNII) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00014 
Employer USAID  
Contractor APCO/ArCon 

 

Engineer / CMC Black and Veatch 
Notice of Award (NOA) Sep. 19, 2013 
Notice To Proceed (NTP)  Dec. 03, 2013 
Task Order Completion Date Dec. 02, 2014 
Task Order Contract Value  $16,495,593 
Projects Total Value $16,195,593 
Day Work $300,000 
Modified Projects Total Value --- 

Modified Day Work --- 

  
Project 01- Nablus – Beit Iba- Deir Sharaf Road 
Project Description A heavily travelled road with high visibility consisting of 5.5 km of 4 lane roadway 

stretching through areas A, B and C.  Major construction activities include road 
reconstruction, concrete works, drainage systems, and water networks. The SOW 
demands this project be carried out within 365 calendar days. 

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, milling and overlay, construction of retaining structures, installation 
and/or rehabilitation of storm water drainage systems, installation of new water 
lines, sewer lines, installation of safety features (signage, road marking, cat eyes, 
and guardrails) and any other work items needed to complete this activity as 
specified.   

Project Location  Nablus District 
Project Value $13,170,228 
Modified Project Value --- 
Subcontractor Name Brothers Company 
Start of Construction January 23, 2014 
Contractual period of Performance 365 Calendar days 
Contractual End Date  Dec. 02, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Dec. 02, 2014 
Planned Percentage of Completion 10.2%  
Actual Percentage of Completion 8.34% 
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Project 02-  Deir Sharaf –Tulkarem Road 
Project Description A continuation of project 01, a heavily travelled 2.2 km two lane regional road 

passes mostly through agricultural valley and totally located in area C. the scope of 
work requires reconstruction and milling and overlay. The SOW demands this 
project be carried out within 240 calendar days.  

Statement of Work (SOW) The SOW consists of excavation works, embankment filling, pavement layer 
construction, construction of retaining structures, installation and/or rehabilitation 
of storm water drainage systems, installation of safety features (signage, road 
marking, cat eyes, and guardrails) and any other work items needed to complete this 
activity as specified. 

Project Location  Nablus District 
Project Value $3,025,365 
Modified  Project Value --- 
Subcontractor Name Shaltaf Company 
Start of Construction Feb. 16, 2014 
Contractual period of Performance 240 Calendar Days 
Contractual End Date  July. 30, 2014 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date July. 30, 2014 
Planned Percentage of Completion 18.0%  
Actual Percentage of Completion 6.86% 
 

 
Figure 01- Project 01- Nablus – Beit Iba- Deir Sharaf Road Location. 
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Figure 02-  Project 02-  Deir Sharaf – Tulkarem Road Location 

 

 
SAFETY: 

Date:  
Tool 
Box 
No.                                  

Location  Description 

03/01/2014 7 Project 01 
(NAB) 

Discuss Safety Procedure 
and JHA (AHA) of 
Manhole construction 
works and retaining wall 
works. 

03/10/2014 8 Project 02 
(DSR) 

Rainy weather and public 
safety.  

03/17/2014 9 Project 01 
(NAB) 

Discuss Safety Procedure 
and JHA (AHA) of 
retaining wall construction 
and storm water 
installation.  

03/26/2014 10 Project 02 
(DSR) 

Precautions while working 
near existing underground 
utilities, and dealing with 
traffic.  

03/27/2014 11 Project 01 
(NAB) 

Emergency lane and 
workers behavior 

During this reporting period, zero accidents were reported, 
no Notices of Unsafe Condition (NUCs) were issued, and 
5 safety toolbox talks were conducted at project 01 and 
02 for subcontractor labors and staff as detailed in 
below safety toolbox log: 

 
 

 
 

Figures 03: Safety Toolbox talks during this reporting period. 
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ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special conditions and construction activities that may 
impact on projects surroundings was developed and submitted to CMC. Approval received on Jan. 26, 2014.   
Environmental mitigation plan measures (such as public and labors health and safety, traffic control, dust control, 
underground utilities protection and monitoring, and other measures) were implemented during this reporting period.  
 
 
TRAFFIC CONTROL MEASURES: 

For project 01:  approved traffic control plan is implemented, construction activities started on site in Area B and A from 
Sta. 2+020 to Sta. 3+500. Traffic Plan for Area C from Sta. 0+000 to Sta. 1+350 is under preparation. 
 
For project 02: Written approval was received from DCL on  Thursday Feb. 20th, 2014 on traffic plan of road segment 
from sta. 0+000 to sta. 2+180 (Phase #1), Traffic plan for phase #2 is under preparation and not submitted yet to DCL. In 
parallel APCO is working on receiving Maatz approval for approved Phase #1.  Construction activities started on site from 
Sta. 0+100 to Sta. 0+700.   
 
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted as detailed in below coordination log. Our public 
relation officer and Safety Officer continued to conduct several meetings and safety toolbox talks with local residents, local 
councils, Shop owners, and School students as detailed below: 
March 01, 2014  Meeting with Nablus Taxi Stations representatives.  
March 02, 2014  Meeting with the Chamber of Commerce representatives.  
March 04, 2014  Meeting with Beit Iba Local council.  
March 08, 2014  Meeting with Deir Sharaf local council representatives.  
March 17, 2014  Meeting with business owners at Beit Iba.  
March 18, 2014  Meeting with businesses and shopowners at Project 01 
March 19, 2014  Meetings, house visits and interviews with residents living along Deir Sharaf- Tulkarem road (1) 
March 20, 2014  Meetings, house visits and interviews with residents living along Deir Sharaf- Tulkarem road (2)  
March 23, 2014  Meeting with Beit Iba Local council and Higher traffic council representatives and traffic police.  
March 25, 2014  Meeting with the public relation department at An Najah National University.  
March 26, 2014  Meeting with Beit Iba Local council and traffic police to discuss traffic plan implemetation. 
March 29, 2014  Meeting with Deir Sharaf local council representatives.  
 

  

Figures 04:  Meeting with the Chamber of Commerce representatives. Figure 05:  Meeting with Deir Sharaf local council representatives. 
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Figures 06:  Meeting with the public relation department at An Najah 
National University. 

Figure 07:  Meeting with Beit Iba Local council and Higher traffic council 
representatives and traffic police. 

  
Figure 08:  Meetings, house visits and interviews with residents living 
along Deir Sharaf- Tulkarem road. 

Figure 09: Meeting with business owners at Beit Iba. 

COORDINATION: 

During this reporting period, the following coordination’s and meetings occurred : 

Date Attendees Subject Description 

03/02/2014 

Black & Veatch: Saleem Tafesh  
APCO/ ArCon: Ahmad Sawafteh, Qamar Dwiekat  
Subcontractor : Basheer Hanani  
Shop Owners representatives 
Nablus Chamber Of Commerce representatives 
 

Coordination 
Meeting  

Coordinate Meeting with Nablus Chamber Of 
Commerce to discuss shop owner issues and 
minimize disturbance to their businesses.  

03/04/2014 

Black & Veatch : Adel Rabie 
APCO/ ArCon: Ahmad Sawafta, Jameel abu Bakir  
Beit Iba Council : Eng: Heba Sawalha – 
Head of Council :Mohammad Samanh  
 

Coordination 
Meeting 

Study Right Of Way Issue  

03/06/2014 

USAID representatives 
Black & Veatch representatives  
Subcontractors’ representatives. 
APCO/ArCon representatives. 
 

Monthly 
contracting 
officer’s Meeting 

APCO/ArCon briefly discussed all task orders 
progress, obstacles and challenges. 

03/20/2014 
 

USAID: Mr: Rami Abu Ktish 
Black& Veatch : Karim Al Husari- Saleem Tafesh – 
Adel Rabie- Obay Najim 
APCO/ ArCon: Mr: Mahmoud Jaradat – Ibrahim 
Hendi – Amani Krunz- Murad Shaghnobi- Naji 
Shamasne –Ahmad Sawafteh 
Subcontractor : Mr: Mohammad Abu Ghosh 
MoPWH : Rania Hijazi   

Bi-weekly 
Progress Meeting  

Review progress of work, safety and quality, 
discuss project issues and provide solutions 
where required.  
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Date Attendees Subject Description 

03/20/2014 

Black & Veatch : Saleem Tafesh –  
APCO/ ArCon: Mr: Mahmoud Jaradat –Shamasne –
Ahmad Sawafta 
Subcontractor : Mr: Mohammad Abu Ghosh 
NEDCO representatives 

Coordination 
Meeting 

Meeting with North District Electrical 
Company (NEDCO) to discuss the issue of 
relocating high voltage towers form the R.O.W. 
and NEDCO request for underground HV 
cable, and proposed agreement.   

03/23/2014 

Police center : Mr. Amjad Abd Al haq 
                       Mr. Sulaiman Hara  
Beit Iba Council : Head Of Council Mr. Omar Qabala  
APCO/ArCon: Ahmad Sawafteh, Naji shamasna  

Coordination 
Meeting 

To discuss Beit Iba request to control and 
minimize high occupancy of vehicle passing 
inside Beit Iba narrow intern roads. 

03/26/2014 
Police center : Mr. Amjad Abd Al haq 
Beit Iba Council :Head Of Council Mr. Omar Qabala  
APCO/ArCon: Ahmad Sawafteh, Naji shamasna 

Coordination 
Meeting 

To discuss Beit Iba Request to control and 
minimize high occupancy Vehicle Passing 
Inside Beit Iba narrow intern Road 

03/31/2014 

Black & Veatch :Saleem Tafesh 
APCO/ ArCon: Najim Saymuah 
                          Ahmad Sawafteh 
Subcontractor : Shaheer Hanani 
NEDCO  representatives 
Nablus Municipality : Ghassan Shakaa  

Coordination 
Meeting 

Discuss NEDCO request for underground HV 
cable, and proposed agreement. 

 
SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

03/20/2014 USAID – Rami Abu Ktaish  Project 01- NAB Site visit and bi-weekly progress meeting.    

03/27/2014 Jordanian Minister of Public Works 
Mr.: Sami Helsa 
Palestinian Minister of Public Works 
Mr.: Maher Ghneim  

Project 01- NAB Site visit  

03/31/2014 Minister of Local Government- Mr. 
Saead Al Kuni  

Project 01- NAB 
Project 02- DSR 

Site Visit 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log. 
 

 

PROGRESS and SCHEDULING: 

 

 

 

 

 

Overall percentages of completion are : 

Completion% T.O P 01 P 02 

Planned %   11.7% 10.2% 18.0% 

Actual % 8.07% 8.34% 6.86% 

Refer to Appendix C   Progress s-curve planned versus Actual. 

 

 

 

 

11.7% 
10.2% 

18.0% 

8.1% 8.3% 6.9% 

0.0% 

5.0% 

10.0% 

15.0% 

20.0% 

25.0% 

Task Order Project 01 Project 02 

% Planned % Actual  % of Completion: 
 

- Project 01- Shop Drawing 43%  
- Project 01- Excavation works 19% 
- Project 01- Topping  7% 
- Project 01- UPVC12 inch Pipes 38% 
- Project 01- UPVC 8 inch Pipes 20% 
- Storm water Drainage pipes 25% 
- Project 02- Shop Drawing 40% 
- Project 02- Excavation  25.8% 
- Project 02- Filling Layers 24.4% 
- Project 02- Topping  20.6% 
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Project 01 is behind schedule due to additional scope to install underground waterlines and design modifications. Project 02 was 
delayed due to delays in obtaining written DCL approval on traffic plan, Maatz approval is in progress. 
The contractor recognizes the shortcomings and delays, accordingly the contractor plans to mitigate the delays and go back on 
track by increasing staffing and resourcing.  
Please see project obstacles and challenges for more details. 
 
ACTIVITIES DURING THIS REPORTING PERIOD: 

Project 01: 
 Continue Survey works. 
 Continue submittals preparation for materials, and shop drawings. 
 Continue implementation of traffic control plan. 
 Finish road excavation including (cut/fill) to required subgrade main road from St. A2+020 to St.A2+500. 
 Start road excavation to required sub grade main road from St. A2+500 to St. A3+100 R & LHS (90% complete). 
 Start installation of 12" sewer line from St. A2+080 to St. A2+610 RHS (80 % complete). 
 Finish installation of 8" sewer line (house connection   from St. A2+020 to St. A2+500 RHS. 
 Finish installation of 60 cm concrete pipes for drainage water from St. A2+080 to St. A2+620 RHS& from St. 

A2+880 to St. A2+960 RHS. 
 Start installation 60 cm concrete pipes for drainage water from St. A2+640 to  St. A2+740 (90% complete). 
 Finish installation of new concrete pipe culvert Dia. 80 cm  with outlet at St. A2+084 length  L= 55 m 
 Start topping layer from St. A2+020 to St.A3+000 (80% complete). 
 Finish installation of 12" steel pipeline from St. 2+110 To St. 2+450 RHS. 
 Start installation of 12" steel pipeline from St. 2+450 To St. 2+950 RHS (85% complete). 
 Finish construction of retaining walls from St. A2+339 to St. A2+369 RHS and St. A2+475 to St. A2+515 RHS. 
 Start construction of retaining walls from St. A2+740 to St. A2+850 RHS (10% complete). 

 
Project 02 

 Continue survey works 
 Continue submittals preparation for materials, and shop drawings.. 
 Implementation of traffic control plan. 
 Finish road excavation including (cut/fill) to required sub grade Main Road from St.0+100 to St.0+700. 
 Finish filling horizontal layers from St.0+100 to St.0+700. 
 Finish topping layer from St.0+100 to St.0+700. 
 Start road excavation including (cut/fill) to required subgrade Main road from St.0+700 to St.1+280 (70% 

complete). 
 
PLANNED ACTIVITIES FOR NEXT MONTH: 

Project 01 
 Continue survey works. 
 Continue submittals preparation for materials, and shop drawings. 
 Continue implementation of traffic control plan. 
 Finish road excavation including (cut/fill) to required subgrade main road from St. A2+500 to St. A 3+500 RHS 

& LHS. 
 Finish installation of 12" sewer line from St. A2+080 to St. A2+610 RHS. 
 Finish installation 60 cm concrete pipes for drainage water from St. A2+640 to St. A2+740. 
 Finish topping layer from St. A2+020 to St.A3+000. 
 Start first base course layer from St. A2+020 to St.A3+000. 
 Finish installation of 12" steel pipeline from St. 2+450 To St. 2+950 RHS. 
 Finish construction of retaining walls from St. A2+740 to St. A2+850 RHS. 
 Start installation of 3 inch water pipeline from St. A 2+020 to St. A 2+700. 
 Start installation of 16" UPVC pipes for drainage and catch basin from St. 2+020 To St. 2+950 RHS & LHS. 
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 Start topping Layer from St. A 3+000 to St. A 3+500. 
 Start installation 60 cm concrete pipes for drainage water from St. A3+280 to St. A3+460 
 Start road excavation to required sub grade main road from St. A0+000 to St.A0+500 RHS area. 
 Start road excavation including (cut/fill) to required sub grade main road from St. A3+500 to St.A4+000. 
 Start road excavation phase two from Sta. A0+000 to Sta. A2+020. 
 Start construction of retaining wall from Sta.2+040 to Sta.2+065 LHS. 
 Start construction of retaining wall from Sta.A2+980 to Sta.A3+010 LHS. 
 Start construction of retaining wall from Sta.A3+010 to Sta.A3+020 RHS.  
 Start construction of retaining wall from Sta.3+230 to Sta.3+300 RHS.  
 Start construction of retaining wall from Sta. A3+160 to Sta. A3+190 LHS & Sta. A3+160 to Sta. A3+190 RHS. 

 
Project 02 

 Continue survey works 
 Maintain implementation of traffic control plan and detour. 
 Continue submittals preparation for materials, and shop drawings. 
 Finish first base course layer from St.0+100 to St.0+700. 
 Start second base course layer from St.0+100 to St.0+700. 
 Finish road excavation including (cut/fill) to required sub grade main road from St.0+700 to St.1+280. 
 Start construction of new pipe culvert 800mm at St. 0+780 
 Start topping Layer from St. 0+700 to St. 1+200. 
 Start road excavation including (Cut/Fill) up to finish Sub grade level from St. 1+280 To St. 1+730. 

 
INDICATOR NO. 01-  Number of kilometers of transportation infrastructure constructed  
                                    or repaired through USG assistance: 

  Project 01-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of 
this reporting period= 

 
 
0.00 Km       
5.50 Km 
0.00 Km 

   

  Project 02-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of 
this reporting period= 

 
 
0.00 Km       
2.20Km   
0.00 Km 

 

 

WORKING / NON-WORKING DAYS 
Project 01- NAB 

1 Total Period of Performance (Original) 365 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 25 

6 Accumulated Working Days  94 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 17 

9 No. of other non-working days during this month** 2 

10 Accumulated other non-working days  8 

 ** Work stopped due to rainy weather  
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Project 02- DSR 
1 Total Period of Performance (Original) 240 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 25 

6 Accumulated Working Days  90 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 17 

9 No. of other non-working days during this month** 2 

10 Accumulated other non-working days  12 

 ** Work stopped due to rainy weather 
 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” 
and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or 
other Third Country National staff) nor management nor administrative person days of employment (i.e. program level and 
other general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated 
based on the approved Daily Joint Reports.   
 
Note: numbers are rounded to the nearest man-day.  
 
Task Order  

- Target value= 33,912 
- Employment generated previously = 1,641 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month  = 1,795 Man-Days 
- Total cumulative employment (male and female) generated to-date= 3,436 Man-Days (rounded to nearest man-day) 
- Total cumulative female employment generated to-date= 83 Man-Days (rounded to nearest man-day) 

Project 1: 
- Target value=  27,733 
- Employment generated previously = 1,448 Man-Days (per CMC audit up to Feb. 2014) 
- Employment generated this month  =1,404 Man-Days 
- Total cumulative employment (male and female) generated to-date= 2,852 Man-Days (rounded to nearest man-day) 
- Total cumulative female employment generated to-date= 80 Man-Days (rounded to nearest man-day) 

Project 2  
- Target value= 6,180 
- Employment generated previously = 193 Man-Days ( per CMC audit up to Feb. 2014) 
- Employment generated this month  =391 Man-Days 
- Total cumulative employment (male and female) generated to-date=584 Man-Days (rounded to nearest man-day) 
- Total cumulative female employment generated to-date= 4 Man-Days (rounded to nearest man-day) 

Total Job Days (Male and Female) 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 1,641 Man-days     Generated previously =  69 

During this reporting period = 1,795  Man-days During this reporting period = 75 

Total generated to-date = 3,436 Man-days Total  generated to-date =  144 
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SITE MEMO:  

 See Appendix D    Site Memos log  
 

PROCUREMENT:  

No special procurements, all materials are within the West Bank.  For details of delivered material, please refer to the 
attached "Materials Receiving Log/ March 2014"  

 
INSPECTION REQUEST: 

During this reporting period 112 inspection requests were issued and/or closed as follow: 
Project No. No. of IRs No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

P01 (NAB) 102 102 0 89 0 12 1 

P02 (DSR) 15 14 1 10 0 3 1 

Total 117 116 1 99 0 15 2 

%  99.1% 0.9% 84.6% 0.0% 12.8% 1.7% 

Please refer to Appendix E- Inspection request log   
 

Non Compliance Report Log - NCR -    

One NCR was issued during this reporting period on March 20, 2014 at Project 01due to casting manhole concrete without 
Engineer’s acceptance. APCO/ArCon corrected the NCR by removing the manhole and working it again per CMC approval and 
direction.  
 
QUALITY CONTROL AND TEST RESULTS: 

During this reporting period 33 test reports were submitted as follow: 
MRSII No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not 
Required 

No.  36 33 0 6 20 6 0 1 

%  100% 0% 18.2% 60.6% 18.2% 0% 3.0% 

 

Tests Log summary table Up to this reporting period including material source testing: 

Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Project 01- NAB 

Topping  Comprehensive Test 4 4 0  

Basecourse Comprehensive Test 4 4 0  

Field Density 1 1 0  

Single Size Sieve Analysis 4 4 0  

Bedding (Somsom) Sieve and Sand Equivalent Test 4 4 0  

Strata of Soil  Slope Excavation – Geotechnical Report   1 1 0  

Reinforcement  Tensile , Yielding  3 3 0  

Concrete  Concrete Compressive Strength 10 10 0  

Concrete Pipe Φ 80 Crushing  1 1 0  

Subgrade  Soil Classification 3 0 3 Improvement of soil by supplying 
of crushed aggregate compacted 
base course layer of 200 mm - two 
layers. 

Field Density  13 13 0  

Pulverization Comprehensive Test 1 1 0  
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Project 02- DSR 

Basecourse Comprehensive Test  3 3 0  

Single Size Sieve Analysis 3 3 0  

Bedding (Somsom) Sieve and Sand Equivalent Test 3 3 0  

Pulverization Comprehensive Test 2 2 0  

Subgrade  Field Density  3 3 0  
 

 
 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period  
Submitted and/or closed submittals during this reporting period: 

MRNII No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
Not required 

No. 41 38 3 3 24 10 0 1 

%  92.7% 7.3% 7.3% 58.5% 24.4% 0.0% 2.4% 
 

 
 
RFI 

 See Appendix G    RFI’s log for this reporting period. 
 
 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor Trans. No. Sender/Recipient Subject 

March 01, 2014 By Email USAID/ APCO/ArCon Re: Monthly Contracting Officer’s Meeting 

March 05, 2014 By Email APCO/ArCon/  USAID T.O 14- February 2014 - Monthly Report 

March 05, 2014 By Email USAID/ APCO/ArCon Re: T.O 14- February 2014 - Monthly Report 

March 09, 2014 By Email APCO/ArCon/  USAID TO#12 Public Relations 

March 09, 2014 By Email APCO/ArCon/  USAID T.O # 13,00014 MRNII: Public relation meeting 

March 16, 2014 By Email APCO/ArCon/  USAID Vetting Request for Hijjawi Construction Labs T.O 13-
00014 

March 25, 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 14- February 2014 - Monthly Report 

March 27, 2014 By Email USAID/ APCO/ArCon Monthly Contracting Officer’s Meeting 

March 29, 2014 By Email APCO/ArCon/  USAID Electrical Towers Relocation- TO#14 

March 31, 2014 By Email USAID/ APCO/ArCon Re: Electrical Towers Relocation- TO#14 

March 31, 2014 By Email USAID/ APCO/ArCon Fwd: Vetting Request for Hijjawi Construction Labs T.O 
13-00014 

March 31, 2014 By Email APCO/ArCon/  USAID RE: Electrical Towers Relocation- TO#14 (Agreement with 
NEDCO for underground HV Electrical Cable) 

March 31, 2014 By Email USAID/ APCO/ArCon RE: Electrical Towers Relocation- TO#14 

March 31, 2014 By Email APCO/ArCon/  USAID RE: Electrical Towers Relocation- TO#14 
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Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor Trans. No. Sender/Recipient Subject 

March 02, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Minutes of Progress Meeting 03 

March 02, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Existing Water Pipeline (Project-2) 

March 02, 2014 By Email APCO/ArCon /B&V TO13-00014 MRNII: Relocating of High Voltage 
Electrical Towers-project 01 

March 03, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Agenda for Progress Meeting #04 

March 04, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Agenda for Progress Meeting 04- 
resending 

March 04, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: VOR at Project # 1 

March 05, 2014 By Email APCO/ArCon /B&V percentages of completion (planned vs. actual) up to Feb 
28,2013 

March 05, 2014 By Email APCO/ArCon /B&V FW: update for welders test and training 

March 09, 2014 By Email APCO/ArCon /B&V February 2014- Geo-MIS data logs (Excel Format) 

March 09, 2014 By Email APCO/ArCon /B&V Traffic Control Plan Table 

March 10, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Road Intersection from St. 2+580 to 
St. 2+670 (Project-1) 

March 12, 2014 By Email B&V/APCO/ArCon RE: TO 13-00014 MRNII: Agenda for Progress Meeting 
04- resending 

March 12, 2014 By Email APCO/ArCon /B&V TO13-00014MRNII: no site activities due to heavy rains 

March 12, 2014 By Email B&V/APCO/ArCon TO 13 00014MRNII: Safety Measure during rainy 
whether 

March 13, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Slow Rate Of Progress 

March 16, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Existing Water Pipeline (Project-1) 

March 18, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Agenda for Progress Meeting #04 

March 18, 2014 By Email APCO/ArCon /B&V TO14 VOR1 DRAFT 

March 19, 2014 By Email APCO/ArCon /B&V TO13-00014 MRNII: Slow rate of progress 

March 20, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII : Works need closeout 

March 20, 2014 By Email APCO/ArCon /B&V Pipe Status Update 

March 21, 2014 By Email APCO/ArCon /B&V NCR 

March 22, 2014 By Email APCO/ArCon /B&V VOR 13-00014 NAB 02 A 

March 24, 2014 By Email B&V/APCO/ArCon RE: NCR 

March 25, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Repairing existing damaged 
Utilities (Project # 1) 

March 25, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Draft Minutes of Progress Meeting 
04 

March 26, 2014 By Email APCO/ArCon /B&V T.O 14: Modified Geo-MIS & Gender Disaggregation 

March 27, 2014 By Email APCO/ArCon /B&V Progress Payment Documentation 

March 30, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Minutes of Progress Meeting 04 

March 30, 2014 By Email B&V/APCO/ArCon TO 13-00014 MRNII: Monthly Updated submittals 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 January 19, 2014 $ 616,975.00 $0.00 $ 616,975.00 January 31, 2014 

02 March 27, 2014 $ 261,917.24 $0.00 Not received yet  

Total  $ 878,892.24  $0.00 $ 616,975.00  

APCO/ArCon total accrued expenditures  $ 428,356.76 
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01 
Rename Road Project 2 Deir Sharaf- Inab Road to  
Road Project 2 Deir Sharaf- Tulkarem Road AP AP AP 

Jan. 10, 
2014 

Jan. 10, 
2014 

- - 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

VARIATION ORDER REQUESTS: 

VOR 
No. 

DESCRIPTION Date Sent to 
B&V 

Variation order 
Amount 

Time Ex. 

01 
Revised plan profile and cross sections, Deletion of box 
Culvert  

3/25/2014 
$(1,116,819.00)  
In Process 

00 

 

02 Installation only of 12” Steel pipe 3/26/2014 $ 492,254.00  
In Process 

23 
 

OBSTACLES AND CHALLENGES 

Issue Action 

Project 01- NAB 

1. Existing underground utilities and Municipalties 
requests to add new scope of work (sewer house 
connections and water pipelines)  

 

 

 

 

 

 

2. Relocation of existing High Voltage Electrical 
Towers (HVET) North District Electricity 
Company (NEDCO) indicated that relocation is not 
possible due to safety concerns (adjacent buildings) 
 
 
 

1. Several coordination meetings were conducted with 
utility owners and local councils to finalize this issue. 
Additional waterline was formally requested in Site 
Memo No. 10 on March 11, 2014, accordingly VOR was 
submitted on March 25. A joint site visit was conducted 
to assign locations of future road crossings and 
connections.  Sewer line house connections issue 
resolved and reflected into our shop drawings. (12” 
Waterline installation started and 3” waterline will start 
first week of April) 
 

2. Intensive coordination with CMC, Nablus municipality 
and NEDCO were conducted, an agreement was drawn 
out to replace the overhead HV wires with an 
underground system to be implemented by our 
subcontractor in lieu of relocating the towers. 
Municipality insisted that APCO/ArCon be a signatory 
to the agreement, however, the IQC contract and 
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3. Revised design drawings from 0+000 to 2+060 were 
received from CMC via site memo # SM-13-00014-
NAB-E-C-014 on March 25, 2014. 

Mission Order 21 prevent the prime contractor from 
signing such agreements. Issue is not resolved yet.    
 

3. APCO/ArCon to prepare shop drawings according to 
the latest modified design and a VOR accordingly.  

Project 02- DSR 

 
1. Obtaining Maatz approvals 

 
 

2. Additional infrastructure works (waterline and 
furure sewer crossing pipes) were requested via site 
memo No.  SM-13-00014-DSR-E-C-017 on March 
27, 2014.  

 

1. APCO is working on receiving Maatz approval.    
 

 
2. APCO/ArCon to prepare shop drawings according to 

the latest modified design and a VOR accordingly. 
Variation Order will be finalized capturing the excusable 
delays if any.  

PROGRESS PHOTOS: 

  
Project 01- Before construction-  At St. 2+280 (R.H.S) forward Project 01-  Storm water drainage pipes installation, sewerlines and 

water pipeline installatioin-  At St. 2+280 (R.H.S) forward 

  

Project 02- St. 0+100 RHS Forward- Before Construction. Project 02- St. 0+100 RHS Forward- Topping layer preparation.  
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Project 01: Nablus- Beit Iba- Deir Sharaf Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/March 2014

Quantity in 

use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use
Quantity 

idle

1-Mar 1 1 6 1 1 1 1 1 1 1

2-Mar 1 1 6 1 1 1 1 1 1 1

3-Mar 1 1 3 1 1 1 1 1 1

4-Mar 1 1 7 1 1 1 1 1 1 1

5-Mar 1 1 7 1 1 1 1 1 1 1 1

6-Mar 1 1 1 8 1 1 1 1 1 1 1

7-Mar

8-Mar 1 1 6 1 2 1 1 1 1 1

9-Mar 1 1 5 1 1 1 1 1 1 1 1

10-Mar 1 3 2 1 1 1 1 1 1

11-Mar 1 6 1 2 1 1 1 1 1 1

12-Mar 1 2 1 1 1

13-Mar 1 2 1 1 1

14-Mar

15-Mar 1 3 1 1 1 1 1

16-Mar 1 6 1 1 1 1 1 1

17-Mar 1 6 1 1 1 1 1 1 1 1

18-Mar 1 1 6 1 1 1 1 1 1 1 1 1

19-Mar 1 1 6 1 1 1 1 1 1 1

20-Mar 1 4 1 1 1 1 1 1 1 1 1 1

21-Mar

22-Mar 1 2 5 1 1 1 1 1 1 1 1 1 1

23-Mar 1 2 5 1 2 1 1 1 1 1 1 1

24-Mar 1 2 5 1 1 1 1 1 1 1 1 1

25-Mar 1 1 4 1 1 1 1 1 1 1 1 1

26-Mar 1 1 4 1 1 1 1 1 1 1 1 1

27-Mar 1 1 4 1 1 1 1 1 1 1

28-Mar

29-Mar 1 5 1 2 1 1 1 1 1 1 1

30-Mar 1 5 1 2 1 1 1 1 1 1 1

31-Mar 1 1 5 1 1 1 1 1 1 1 1 1

Mobile 
Crusher Steel Roller Truck w/ 

Crane

WATER 
TANK 
10M3 

Concrete 
pump

Conrete 
Mixer 

Chain 
excavator 

Mobile 
Crusher

Asphalt 
Finisher Wheel Loader

Asphalt 
Cutting 
Machine 

Big Wheel 
Excavator Bob Cat Car Pick 

Up(4*4)
Asphalt Steel 

RollerDate

Grader  
Cat, G12, 

H140

Road 
Marking 
Machine

Pneumatic 
Asphalt 
Roller

JCB Guardrail 
Machine

Truck  
Actros,

2007
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Project 02: Deir Sharaf - Inab Road
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/March2014

Quantity 

in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use Quantity idle Quantity in 

use Quantity idle

1-Mar 1 1 2 1 1

2-Mar 1 1 2 1 1

3-Mar 1 1 2 1 1

4-Mar 1 1 2 1 1

5-Mar 1 1 2 1 1

6-Mar 1 1 1 1 1

7-Mar

8-Mar 1 1 1 1 1

9-Mar 1 1 2 1 1

10-Mar 1 1 2 1 1

11-Mar 1 1 2 1 1

12-Mar 1 1 1 1 1 1

13-Mar 1 1 1 1

14-Mar

15-Mar 1 1 1 2 1 1

16-Mar 1 1 2 1 1

17-Mar 1 1 2 1 1

18-Mar 1 1 2 1 1

19-Mar 1 1 2 1 1

20-Mar 1 1 2 1 1

21-Mar

22-Mar 1 1 2 1 1 1

23-Mar 1 1 2 1 1 1

24-Mar 1 1 2 1 1 1

25-Mar 1 1 2 1 1 1

26-Mar 1 1

27-Mar 1 1 2 1 1 1

28-Mar

29-Mar 1 1 2 1 1 1

30-Mar 1 1 3 1 1 1 1

31-Mar 1 1 2 1 1 1 1

Mobile 
Crusher Steel Roller Truck w/ 

Crane

WATER 
TANK 
10M3 

Asphalt 
Cutting 
Machine 

Car Pick 
Up(4*4)

Asphalt Steel 
Roller

Asphalt 
Finisher

Chain 
Excavator Wheel loaderBob Cat

Date

Grader  
Cat, G12, 

H140

Road 
Marking 
Machine

Pneumatic 
Asphalt 
Roller

JCB Guardrail 
Machine

Truck  
Actros,

2007
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Date Material Delivered to Site Quantity
Concrete Pipes 80 cm 32 lm
Concrete B 350 5 m3
Somsom  162 Tons
Concrete Pipes 80 cm 61 lm
Somsom 27 Tons
Steel Bars 160 kg 
Single size 81 Tons
Somsom 189 Tons
Single size 81 Tons
Somsom 54 Tons
Concrete B 350 10.5 M 3
Base course 34 Tons
Concrete Pipes 60 cm 28 lm
Single size 27 Tons
Somsom 27 Tons
Concrete B 350 4.5 M 3
Steel Bars 330 kg
Somsom 54 Tons
Single size 54 Tons
Topping material 544 Tons 
Concrete Pipes 60 cm 26 lm
Sewer manhole (1*080) 6
Sewer manhole (1*070) 6
UPVC pipes 60 lm

7-Mar
Steel Bars 3755 KG
Somsom 54 Tons
Concrete B 350 8 m3
Portland cement 5 bags 
Somsom 54 Tons
Concrete B 350 3 m3

10-Mar Somsom 27 Tons
Somsom 162 Tons
Concrete B 350 8 m3
Sewer Manhole Base (1*0.80) 6
Sewer Manhole Cone 6
Concrete Pipes 60 cm 28 lm
Topping material 510 Tons 

12-Mar __ __
13-Mar __ __
14-Mar
15-Mar ___ ___

Project 01: Nablus- Beit Iba- Deir Sharaf Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014

11-Mar

8-Mar

6-Mar

5-Mar

4-Mar

2-Mar

3-Mar

1-Mar

9-Mar

19



Date Material Delivered to Site Quantity

Project 01: Nablus- Beit Iba- Deir Sharaf Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014

1-Mar
somsom 81Tons 
Single size 54 Tons
storm water concrete pipes 60 cm 30 lm 
Somsom 135 Tons 
Single size 27 Tons
storm water concrete pipes 60 cm 30 lm 
Base course 358 Tons 
Steel Bars 8300 kg 
Concrete B 350 7 m3
Somsom 81 Tons
Single size 81 Tons
storm water concrete pipes 60 cm 30 lm 
Base course 68 Tons
Topping material 272 kg 
Concrete B 350 7 m3
Somsom 54 Tons
Single size 81 Tons 
Somsom 54 Tons
Concrete B 350 7 m3

21-Mar
Somsom 54 Tons 
Concrete B 350 4.5 M 3
Single size 81 Tons
Somsom 135 Tons 
Concrete B 350 28 m3
Single size 54 Tons 
Somsom 162 Tons
Concrete B 350 7 m3
Single size 81 Tons 
Somsom 216 Tons 
Concrete B 350 8 m3
Single size 54 Tons 
Single size 81 Tons 
Somsom 135 Tons 
Concrete B 350 25.5 m3
Topping material 1020 kg 
Base course 136 Tons 
Somsom 54 Tons
Single size 54 Tons
Topping material 1270 kg
Base course 68 Tons

28-Mar

25-Mar

24-Mar

23-Mar

22-Mar

20-Mar

27-Mar

26-Mar

16-Mar

17-Mar

18-Mar

19-Mar
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Date Material Delivered to Site Quantity

Project 01: Nablus- Beit Iba- Deir Sharaf Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014

1-Mar
Somsom 54 Tons 
Single size 135 Tons 
Concrete B 350 24.5 m3
Base course 68 Tons
Somsom 27 Tons
Single size 27 Tons
Concrete B 350 3 m3
Somsom 108 Tons 
Single size 81 Tons 
Concrete B 350 26 m3
Topping material 700 Tons

31-Mar

30-Mar

29-Mar
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Date Material Delivered to Site Quantity
1-Mar
2-Mar
3-Mar
4-Mar
5-Mar
6-Mar
7-Mar
8-Mar
9-Mar
10-Mar
11-Mar
12-Mar
13-Mar
14-Mar
15-Mar Pulverization material 100 m3
16-Mar Pulverization material 100 m3
17-Mar
18-Mar
19-Mar
20-Mar
21-Mar
22-Mar
23-Mar
24-Mar
25-Mar
26-Mar
27-Mar
28-Mar
29-Mar
30-Mar
31-Mar

Project 02: Deir Sharaf - Inab Road
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/March 2014
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B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

Multiple Roads ProjMultiple Roads Project North  (II) 409d 290d 03-Dec-13 02-Dec-14 03-Dec-13 A 15-Jan-15 -45d $1,307,249 $16,195,593

MilestonesMilestones 409d 290d 03-Dec-13 02-Dec-14 03-Dec-13 A 15-Jan-15 -45d $0 $0

General MilestoneGeneral Milestone 409d 0d 03-Dec-13 02-Dec-14 03-Dec-13 A 15-Jan-15 -45d $0 $0

MRNII0000 Start Date NTP 0d 100% 0d 03-Dec-13 03-Dec-13 A $0 $0

MRNII0010 Completion Task order 0d 0% 0d 02-Dec-14 15-Jan-15* -37d $0 $0

Intermediate MilestonIntermediate Milestones 409d 290d 03-Dec-13 02-Dec-14 03-Dec-13 A 15-Jan-15 -45d $0 $0

Completion MilestonCompletion Milestones 150d 150d 30-Jul-14 02-Dec-14 18-Aug-14 15-Jan-15 -45d $0 $0

MRNII0020 Completion Project 2 Deir Sharaf Tulkarem Road 0d 0% 0d 30-Jul-14 18-Aug-14* -20d $0 $0

MRNII0030 Completion Project 1 Nablus - Beit Iba - Deir Sharaf Road 0d 0% 0d 02-Dec-14 15-Jan-15* -45d $0 $0

Preconstuction MilesPreconstuction Milestones 93d 0d 04-Dec-13 14-Jan-14 08-Dec-13 A 14-Apr-14 77d $0 $0

MRNII0040 Start Preconstruction Submittal 0d 100% 0d 04-Dec-13 08-Dec-13 A $0 $0

MRNII0050 Finish  Preconstruction Submittal 0d 0% 0d 14-Jan-14 14-Apr-14 77d $0 $0

PROJECT 01   NablusPROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 402d 290d 03-Dec-13 01-Dec-14 03-Dec-13 A 15-Jan-15 -45d $0 $0

MobilizationMobilization 13d 0d 07-Dec-13 04-Jan-14 04-Dec-13 A 23-Jan-14 A $0 $0

MRNII0060 Start Mobilization 0d 100% 0d 07-Dec-13 04-Dec-13 A $0 $0

MRNII0070 Finish Mobilization 0d 100% 0d 04-Jan-14 23-Jan-14 A $0 $0

Shop DrawingShop Drawing 175d 0d 28-Dec-13 15-Jun-14 09-Jan-14 A 16-Aug-14 87d $0 $0

MRNII0080 Start Shop Drawing Submittal 0d 100% 0d 28-Dec-13 09-Jan-14 A $0 $0

MRNII0090 Finish Shop Drawing Submittal 0d 0% 0d 15-Jun-14 16-Aug-14 87d $0 $0

MaterialMaterial 81d 0d 04-Jan-14 15-Apr-14 25-Dec-13 A 14-Apr-14 178d $0 $0

MRNII0100 Start Material Submittal 0d 100% 0d 04-Jan-14 25-Dec-13 A $0 $0

MRNII0110 Finish Material submittal 0d 0% 0d 15-Apr-14 14-Apr-14 178d $0 $0

ConstructionConstruction 288d 0d 22-Jan-14 24-Nov-14 23-Jan-14 A 08-Jan-15 -37d $0 $0

MRNII0120 Start Construction (Ground Breaking) 0d 100% 0d 22-Jan-14 23-Jan-14 A $0 $0

MRNII0130 Finish Construction Phase 0d 0% 0d 24-Nov-14 08-Jan-15 -37d $0 $0

Project DurationProject Duration 364d 290d 03-Dec-13 01-Dec-14 03-Dec-13 A 15-Jan-15 -45d $0 $0

MRNII0140 Project Duration  (Calendar  Days) 364d 20.43% 290d 03-Dec-13 01-Dec-14 03-Dec-13 A 15-Jan-15 -45d $0 $0

MRNII0150 Project Duration  (Working  Days) 279d 18.82% 227d 03-Dec-13 01-Dec-14 03-Dec-13 A 15-Jan-15 -37d $0 $0

MRNII0160 Construction Duration  (Working  Days) 240d 7.93% 221d 22-Jan-14 24-Nov-14 23-Jan-14 A 08-Jan-15 -37d $0 $0

PROJECT 02 Deir ShaPROJECT 02 Deir Sharaf Tulkarem Road 287d 140d 03-Dec-13 30-Jul-14 03-Dec-13 A 18-Aug-14 -20d $0 $0

MobilizationMobilization 19d 0d 07-Dec-13 04-Jan-14 04-Dec-13 A 20-Jan-14 A $0 $0

N D J F M A M J J A S O N D J F M A M J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

15-Jan-15

15-Jan-15

15-Jan-15

Start Date NTP

Completion Task o
15-Jan-15

15-Jan-15

Completion Project 2 Deir Sharaf Tu

Completion Projec
14-Apr-14

Start Preconstruction Submittal

Finish  Preconstruction Submittal
15-Jan-15

23-Jan-14 A

Start Mobilization

Finish Mobilization
16-Aug-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
14-Apr-14

Start Material Submittal

Finish Material submittal
08-Jan-15

Start Construction (Ground Breaking)

Finish Construction
15-Jan-15

18-Aug-14

20-Jan-14 A

 Updated Construction Program

March 31, 2014

TO14

Multiple Roads Project North (II)

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 25 Date Revision Checked Approved
03-Apr-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

MRNII0170 Start Mobilization 0d 100% 0d 07-Dec-13 04-Dec-13 A $0 $0

MRNII0180 Finish Mobilization 0d 100% 0d 04-Jan-14 20-Jan-14 A $0 $0

Shop Drawing MileShop Drawing Milestones 71d 0d 30-Dec-13 04-May-14 15-Jan-14 A 25-May-14 45d $0 $0

MRNII0190 Start Shop Drawing Submittal 0d 100% 0d 30-Dec-13 15-Jan-14 A $0 $0

MRNII0200 Finish Shop Drawing Submittal 0d 0% 0d 04-May-14 25-May-14 45d $0 $0

MaterialMaterial 26d 0d 05-Jan-14 08-Apr-14 25-Dec-13 A 01-Apr-14 90d $0 $0

MRNII0210 Start Material Submittal 0d 100% 0d 05-Jan-14 25-Dec-13 A $0 $0

MRNII0220 Finish Material submittal 0d 0% 0d 08-Apr-14 01-Apr-14 90d $0 $0

ConstructionConstruction 115d 0d 25-Jan-14 23-Jul-14 23-Feb-14 A 11-Aug-14 -11d $0 $0

MRNII0230 Start Construction (Ground Breaking) 0d 100% 0d 25-Jan-14 23-Feb-14 A $0 $0

MRNII0240 Finish Construction Phase 0d 0% 0d 23-Jul-14 11-Aug-14 -11d $0 $0

Project DurationProject Duration 287d 140d 03-Dec-13 30-Jul-14 03-Dec-13 A 18-Aug-14 -20d $0 $0

MRNII0250 Project Duration  (Calendar  Days) 240d 41.54% 140d 03-Dec-13 30-Jul-14 03-Dec-13 A 18-Aug-14 -20d $0 $0

MRNII0260 Project Duration  (Working  Days) 179d 41.41% 105d 03-Dec-13 27-Jul-14 03-Dec-13 A 18-Aug-14 -15d $0 $0

MRNII0270 Construction Duration  (Working  Days) 145d 31.78% 99d 25-Jan-14 23-Jul-14 23-Feb-14 A 11-Aug-14 -11d $0 $0

Task order DurationTask order Duration 364d 290d 03-Dec-13 01-Dec-14 03-Dec-13 A 15-Jan-15 -45d $0 $0

MRNII0280 Project Duration  (Calendar  Days) 364d 20.43% 290d 03-Dec-13 01-Dec-14 03-Dec-13 A 15-Jan-15 -45d $0 $0

MRNII0290 Project Duration  (Working  Days) 279d 18.82% 227d 03-Dec-13 01-Dec-14 03-Dec-13 A 15-Jan-15 -37d $0 $0

Pre Construction PPre Construction Phase 132d 14d 04-Dec-13 14-Jan-14 08-Dec-13 A 14-Apr-14 -44d $0 $0

Pre Construction SubPre Construction Submittals 93d 10d 04-Dec-13 14-Jan-14 08-Dec-13 A 14-Apr-14 -32d $0 $0

MRNII1100 Bank Guarantee Certificates 10d 100% 0d 05-Dec-13 18-Dec-13 08-Dec-13 A 31-Dec-13 A $0 $0

MRNII1090 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 0d 04-Dec-13 17-Dec-13 08-Dec-13 A 22-Dec-13 A $0 $0

MRNII1110 Temporary and Permanent Project  Sign Plan 10d 100% 0d 08-Dec-13 19-Dec-13 08-Dec-13 A 22-Dec-13 A $0 $0

MRNII1190 Subcontractors' profile 10d 100% 0d 15-Dec-13 26-Dec-13 22-Dec-13 A 31-Dec-13 A $0 $0

MRNII1130 Testing Lab 10d 100% 0d 10-Dec-13 23-Dec-13 23-Dec-13 A 05-Jan-14 A $0 $0

MRNII1170 Key Personnel Plan 10d 100% 0d 12-Dec-13 25-Dec-13 25-Dec-13 A 31-Dec-13 A $0 $0

MRNII1200 QCP-Quality Control Program 10d 100% 0d 15-Dec-13 26-Dec-13 25-Dec-13 A 09-Jan-14 A $0 $0

MRNII1180 Safety Plan 10d 100% 0d 12-Dec-13 25-Dec-13 25-Dec-13 A 13-Jan-14 A $0 $0

MRNII1140 Field Offices Furniture & Equipment Plan 10d 100% 0d 10-Dec-13 23-Dec-13 25-Dec-13 A 09-Feb-14 A $0 $0

MRNII1260 USAID Branding Plan 10d 100% 0d 23-Dec-13 06-Jan-14 25-Dec-13 A 07-Jan-14 A $0 $0

MRNII1120 Insurances 10d 100% 0d 08-Dec-13 19-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0
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MRNII1150 Existing Survey Plan for Project 01 10d 100% 0d 11-Dec-13 24-Dec-13 29-Dec-13 A 22-Jan-14 A $0 $0

MRNII1230 Schedule Submittals 10d 100% 0d 17-Dec-13 30-Dec-13 29-Dec-13 A 13-Jan-14 A $0 $0

MRNII1310 Method Statement Plan 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 22-Jan-14 A $0 $0

MRNII1330 CPM-Construction Schedule and S-Curve 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 04-Mar-14 A $0 $0

MRNII1240 60-Day Plan of Operation 10d 100% 0d 18-Dec-13 31-Dec-13 29-Dec-13 A 08-Jan-14 A $0 $0

MRNII1350 Traffic Control Plan (Project 01) Traffic Control Plan (Area A and B) 10d 100% 0d 30-Dec-13 13-Jan-14 29-Dec-13 A 06-Feb-14 A $0 $0

MRNII1245 Project Overview Bar Chart 5d 100% 0d 18-Dec-13 24-Dec-13 29-Dec-13 A 08-Jan-14 A $0 $0

MRNII1210 Coordination with local Authorities Plan 10d 100% 0d 15-Dec-13 26-Dec-13 30-Dec-13 A 13-Jan-14 A $0 $0

MRNII1160 Existing Survey Plan for Project 02 10d 100% 0d 12-Dec-13 25-Dec-13 31-Dec-13 A 14-Jan-14 A $0 $0

MRNII1220 Field Offices Location & Layout 10d 100% 0d 15-Dec-13 26-Dec-13 06-Jan-14 A 09-Jan-14 A $0 $0

MRNII1250 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 22-Dec-13 05-Jan-14 06-Jan-14 A 13-Jan-14 A $0 $0

MRNII1270 Dilapidation Survey (Project 01) 10d 100% 0d 26-Dec-13 09-Jan-14 07-Jan-14 A 05-Mar-14 A $0 $0

MRNII1280 Dilapidation Survey (Project 02) 10d 100% 0d 26-Dec-13 09-Jan-14 15-Jan-14 A 21-Jan-14 A $0 $0

MRNII1320 Environmental Mitigation Plan 10d 100% 0d 31-Dec-13 14-Jan-14 16-Jan-14 A 26-Jan-14 A $0 $0

MRNII1290 Risk Management Plan (Project 01) 10d 100% 0d 26-Dec-13 09-Jan-14 19-Jan-14 A 03-Mar-14 A $0 $0

MRNII1340 Traffic Control Plan (Project 02) 10d 100% 0d 30-Dec-13 13-Jan-14 26-Jan-14 A 05-Feb-14 A $0 $0

MRNII1300 Risk Management Plan (Project 02) 10d 100% 0d 26-Dec-13 09-Jan-14 29-Jan-14 A 05-Feb-14 A $0 $0

MRNII1315-new 12'' inch Procedure Qualification Record (PQR) 10d 100% 0d 05-Mar-14 A 20-Mar-14 A $0 $0

MRNII1316-new Welding Procedure 3-12 inch pipes- Project 01 10d 100% 0d 24-Mar-14 A 31-Mar-14 A $0 $0

MRNII1317-new Specific Method Statement for Sewer lines Leakage Testing Project 01 10d 100% 0d 25-Mar-14 A 30-Mar-14 A $0 $0

MRNII1310-new Traffic Control Plan (Project 01) Traffic Control Plan (Area C) 10d 0% 10d 01-Apr-14 14-Apr-14 -32d $0 $0

Mobilization OfficesMobilization Offices 4d 0d 28-Dec-13 31-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0

MRNII1370 Supply and install Office Furniture's and Supplies 3d 100% 0d 28-Dec-13 30-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0

MRNII1380 Supply and install Office IT Equipments & Applience 3d 100% 0d 29-Dec-13 31-Dec-13 25-Dec-13 A 06-Jan-14 A $0 $0

PROJECT 01   NablPROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 409d 290d 03-Dec-13 01-Dec-14 03-Dec-13 A 15-Jan-15 -45d $1,098,693 $13,170,228

PROJECT 01 PreconsPROJECT 01 Preconstruction Phase 50d 12d 03-Dec-13 11-Jan-14 03-Dec-13 A 12-Apr-14 233d $501,723 $501,723

PROJECT 01 ConformPROJECT 01 Conformed Drawings and Coordination 40d 12d 03-Dec-13 11-Jan-14 03-Dec-13 A 12-Apr-14 233d $0 $0

NAB0110 Coordination with Israeli authorities for approval and permit area C Project 
01

40d 70% 12d 03-Dec-13 11-Jan-14 03-Dec-13 A 12-Apr-14 233d $0 $0

NAB0100 Final for Construction Drawing (Conformed) 0d 100% 0d 03-Dec-13 03-Dec-13 A $0 $0

PROJECT 01 MobilizaPROJECT 01 Mobilization 31d 0d 07-Dec-13 04-Jan-14 04-Dec-13 A 23-Jan-14 A $501,723 $501,723

NAB0140 Mobilization Total Cost (4.0%) 13d 100% 0d 07-Dec-13 04-Jan-14 04-Dec-13 A 23-Jan-14 A $501,723 $501,723
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NAB0170 Site Hand Over 1d 100% 0d 08-Dec-13 08-Dec-13 08-Dec-13 A 08-Dec-13 A $0 $0

NAB0190 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

13d 100% 0d 15-Dec-13 04-Jan-14 15-Dec-13 A 04-Jan-14 A $0 $0

NAB0200 Install Temporary Project Sign 2d 100% 0d 24-Dec-13 29-Dec-13 20-Jan-14 A 20-Jan-14 A $0 $0

NAB0205 Storage yard preparation and mobilizing equipment 3d 100% 0d 30-Dec-13 04-Jan-14 20-Jan-14 A 23-Jan-14 A $0 $0

NAB0180 Checking With CMC Existing-Bench Marks, Survey Control Points 0d 100% 0d 09-Dec-13 10-Dec-13 22-Jan-14 A 22-Jan-14 A $0 $0

PROJECT 01 ConstruPROJECT 01 Construction Phase 402d 283d 28-Dec-13 24-Nov-14 25-Dec-13 A 08-Jan-15 -38d $596,970 $12,543,075

PROJECT 01 ConstruPROJECT 01 Construction Submittals 257d 138d 28-Dec-13 15-Jun-14 25-Dec-13 A 16-Aug-14 107d $0 $0

PROJECT 01 ShopPROJECT 01 Shop Drawing Submittals 257d 138d 28-Dec-13 15-Jun-14 09-Jan-14 A 16-Aug-14 107d $0 $0

Plan Profile andPlan Profile and Cross Sections Phase One 116d 27d 28-Dec-13 24-Mar-14 09-Jan-14 A 04-May-14 163d $0 $0

NAB0240 Main Road  From St.  A2+020 To St. A2+600 12d 100% 0d 28-Dec-13 15-Jan-14 09-Jan-14 A 09-Feb-14 A $0 $0

NAB0250 Main Road  From  St.  A2+600 To St. A3+000 12d 100% 0d 08-Jan-14 26-Jan-14 16-Feb-14 A 25-Feb-14 A $0 $0

NAB0260 Main Road  From  St. A3+000 To St. A3+600 12d 100% 0d 19-Jan-14 03-Feb-14 02-Mar-14 A 26-Mar-14 A $0 $0

NAB0270 Main Road  From St.  A3+600 To St. A4+100 12d 100% 0d 28-Jan-14 12-Feb-14 06-Mar-14 A 17-Mar-14 A $0 $0

NAB0280 Main Road  From  St.  A4+100 To St. A4+500 12d 50% 6d 05-Feb-14 20-Feb-14 27-Mar-14 A 07-Apr-14 30d $0 $0

NAB0290 Main Road  From St.  A4+500 To St. A4+850 12d 50% 6d 15-Feb-14 01-Mar-14 27-Mar-14 A 07-Apr-14 64d $0 $0

NAB0300 Main Road  From  St.  A4+850 To St. A5+450 12d 0% 12d 23-Feb-14 10-Mar-14 05-Apr-14 17-Apr-14 85d $0 $0

NAB0310 Access Road 12d 0% 12d 10-Mar-14 24-Mar-14 19-Apr-14 04-May-14 163d $0 $0

Plan Profile andPlan Profile and Cross Sections Phase Two 30d 30d 11-Feb-14 21-Apr-14 13-Mar-14 A 07-May-14 160d $0 $0

NAB0370 Main Road  From St.  A1+500 To St. A2+020 12d 50% 6d 09-Mar-14 23-Mar-14 13-Mar-14 A 07-Apr-14 25d $0 $0

NAB0340 Main Road  From St.  A0+000 To St. A0+500 12d 0% 12d 11-Feb-14 25-Feb-14 01-Apr-14 14-Apr-14 -37d $0 $0

NAB0380 Seg B From  St.  B0+000 To St. B0+399 12d 0% 12d 23-Mar-14 06-Apr-14 08-Apr-14 22-Apr-14 31d $0 $0

NAB0350 Main Road  From  St.  A0+500 To St. A1+000 12d 0% 12d 19-Feb-14 05-Mar-14 09-Apr-14 23-Apr-14 -37d $0 $0

NAB0360 Main Road  From  St. A1+000 To St. A1+500 12d 0% 12d 27-Feb-14 15-Mar-14 17-Apr-14 03-May-14 -33d $0 $0

NAB0390 Access Road 12d 0% 12d 06-Apr-14 21-Apr-14 23-Apr-14 07-May-14 160d $0 $0

WaterlineWaterline 123d 26d 15-Jan-14 21-Apr-14 16-Jan-14 A 18-May-14 29d $0 $0

NAB0400 Water pipeline from St. A 1+900 to A 2+500 (3") (LHS) 12d 100% 0d 15-Jan-14 01-Feb-14 16-Jan-14 A 20-Mar-14 A $0 $0

NAB0400-NEW  12 " Deir Sharaf steel water pipeline from St. A 2+020 to A 3+000 (12") 
(RHS)

12d 100% 0d 17-Mar-14 A 23-Mar-14 A $0 $0

NAB0420  12" Deir Sharaf steel water pipeline from St.  B 0+000 to B 0+365 (12") 
(RHS)

12d 0% 12d 06-Apr-14 21-Apr-14 23-Apr-14 07-May-14 34d $0 $0

NAB0410  12 " Deir Sharaf steel water pipeline from St. A 0+060 to A 1+960 (12") (LHS) 12d 0% 12d 16-Mar-14 30-Mar-14 05-May-14 18-May-14 -16d $0 $0

Sewer lineSewer line 99d 25d 15-Jan-14 30-Mar-14 20-Jan-14 A 18-May-14 49d $0 $0

NAB0430 Sewer line (LHS) from St. 1+930 to 2+610  (12" ) 12d 100% 0d 15-Jan-14 01-Feb-14 20-Jan-14 A 09-Feb-14 A $0 $0
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NAB0440 Sewer line (LHS) from St.  4+100 to 4+600  (12" ) 12d 0% 12d 02-Mar-14 17-Mar-14 17-Apr-14 03-May-14 30d $0 $0

NAB0450 Sewer line (LHS) from St. 0+290 to 0+520  (10" ) 12d 0% 12d 16-Mar-14 30-Mar-14 05-May-14 18-May-14 49d $0 $0

Concrete walls Concrete walls Phase One 233d 114d 05-Mar-14 14-Jun-14 06-Feb-14 A 23-Jul-14 131d $0 $0

NAB0443-New Retaining Wall from Sta.2+339 to Sta.2+369 RHS 12d 100% 0d 06-Feb-14 A 09-Feb-14 A $0 $0

NAB0444-New Concrete Wall from Sta.2+040 to Sta.2+065 LHS 12d 100% 0d 06-Feb-14 A 13-Mar-14 A $0 $0

NAB0447-New Retaining Wall from Sta.A2+475 to Sta.A2+515 RHS 12d 100% 0d 16-Feb-14 A 23-Feb-14 A $0 $0

NAB0449-New Retaining Wall from Sta.2+740 to Sta.2+850 RHS 12d 100% 0d 02-Mar-14 A 05-Mar-14 A $0 $0

NAB0451-New Retaining Wall from Sta.A2+980 to Sta.A3+010 LHS 12d 100% 0d 10-Mar-14 A 31-Mar-14 A $0 $0

NAB0461-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 50% 6d 16-Mar-14 A 07-Apr-14 184d $0 $0

NAB0460 Conc. Retaining walls from A3+160 to A3+190 (LHS)   L= 40 m & A3+160 to 
A3+190 (RHS)   L= 40 m

12d 100% 0d 05-Mar-14 20-Mar-14 17-Mar-14 A 24-Mar-14 A $0 $0

NAB0462-New Conc. Retaining walls from Sta.A3+560 to Sta.A3+590 (RHS) 12d 100% 0d 19-Mar-14 A 24-Mar-14 A $0 $0

NAB0463-New Conc. Retaining walls from Sta.A3+010 to Sta.A3+020 RHS - 12d 100% 0d 24-Mar-14 A 27-Mar-14 A $0 $0

NAB0464-New Conc. Retaining walls from Sta.3+655 to Sta.3+695 RHS 12d 50% 6d 27-Mar-14 A 07-Apr-14 184d $0 $0

NAB0465-New Conc. Retaining walls from Sta.3+373 to Sta.3+402 LHS 12d 50% 6d 30-Mar-14 A 07-Apr-14 61d $0 $0

NAB0467-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 50% 6d 31-Mar-14 A 07-Apr-14 61d $0 $0

NAB0470 Conc. Retaining walls from A3+828 to A3+858 (RHS)  L= 30 m 12d 0% 12d 18-Mar-14 01-Apr-14 19-Apr-14 04-May-14 -2d $0 $0

NAB0480 Conc. Retaining walls from A3+950 to A3+982 (LHS)  L= 32 m 12d 0% 12d 16-Apr-14 03-May-14 20-May-14 02-Jun-14 -2d $0 $0

NAB0490 Conc.boundary  walls from A4+578 to A4+600 (LHS)  L= 22 m 12d 0% 12d 03-May-14 17-May-14 03-Jun-14 16-Jun-14 15d $0 $0

NAB0500 Conc. Retaining walls from A4+560 to A4+620 (RHS)  L= 60 m 12d 0% 12d 17-May-14 31-May-14 17-Jun-14 01-Jul-14 34d $0 $0

NAB0510 Conc. Retaining walls from A4+830 to A4+865 (RHS)  L= 35 m 12d 0% 12d 31-May-14 14-Jun-14 01-Jul-14 23-Jul-14 34d $0 $0

Concrete walls Concrete walls Phase Two 41d 41d 05-Mar-14 30-Apr-14 24-Apr-14 11-Jun-14 9d $0 $0

NAB0520 Retaining walls with step barrier & channel from A0+500 to A0+620  (RHS) 
L= 120 m

12d 0% 12d 05-Mar-14 20-Mar-14 24-Apr-14 08-May-14 -35d $0 $0

NAB0560 Conc. Retaining walls from B0+230 to B0+340  LHS L= 110 m 12d 0% 12d 15-Apr-14 30-Apr-14 04-May-14 17-May-14 31d $0 $0

NAB0530 Retaining walls with step barrier & channel from A0+750 to A0+910 (RHS) L=
160 m

12d 0% 12d 20-Mar-14 03-Apr-14 10-May-14 22-May-14 -37d $0 $0

NAB0540 Retaining walls with step barrier & channel from A0+916 to A1+000 (RHS) L=
84 m

12d 0% 12d 27-Mar-14 10-Apr-14 17-May-14 29-May-14 -23d $0 $0

NAB0550 Retaining walls with step barrier & channel from A`1+000 to A1+110  (RHS) 
L= 110 m

12d 0% 12d 09-Apr-14 24-Apr-14 29-May-14 11-Jun-14 -33d $0 $0

60 cm Conc. Pip60 cm Conc. Pipes for drainage LHS Phase One 102d 42d 15-Jan-14 10-Apr-14 16-Jan-14 A 21-May-14 65d $0 $0

NAB0590 60 cm Conc. Pipes for drainage  from A2+500 to A2+580  L= 80 m 12d 100% 0d 28-Jan-14 12-Feb-14 16-Jan-14 A 13-Feb-14 A $0 $0

NAB0570 60 cm Conc. Pipes for drainage    from A2+020 to A2+180  L= 160 m 12d 100% 0d 15-Jan-14 01-Feb-14 16-Jan-14 A 13-Feb-14 A $0 $0

NAB0580 60 cm Conc. Pipes for drainage  from A2+220 to A2+500  L= 280 m 12d 100% 0d 20-Jan-14 04-Feb-14 16-Jan-14 A 13-Feb-14 A $0 $0

NAB0610 60 cm Conc. Pipes for drainage  from A2+870 to A2+980  L= 110 m 12d 100% 0d 12-Feb-14 26-Feb-14 06-Mar-14 A 10-Mar-14 A $0 $0
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NAB0600 60 cm Conc. Pipes for drainage  from A2+580 to A2+980  L= 160 m 12d 100% 0d 04-Feb-14 19-Feb-14 06-Mar-14 A 10-Mar-14 A $0 $0

NAB0620 60 cm Conc. Pipes for drainage from A3+280 to A3+460  L= 180 m 12d 0% 12d 19-Feb-14 05-Mar-14 01-Apr-14 14-Apr-14 5d $0 $0

NAB0630 60 cm Conc. Pipes for drainage  from A3+610 to A3+840  L= 230 m 12d 0% 12d 26-Feb-14 13-Mar-14 08-Apr-14 22-Apr-14 15d $0 $0

NAB0640 60 cm Conc. Pipes for drainage  from A4+240 to A4+500  L= 260 m 12d 0% 12d 05-Mar-14 20-Mar-14 15-Apr-14 29-Apr-14 28d $0 $0

NAB0650 60 cm Conc. Pipes for drainage  from A4+600 to A4+800  L= 200 m 12d 0% 12d 13-Mar-14 27-Mar-14 23-Apr-14 07-May-14 49d $0 $0

NAB0660 60 cm Conc. Pipes for drainage from A4+840 to A5+000  L= 160 m 12d 0% 12d 20-Mar-14 03-Apr-14 30-Apr-14 14-May-14 52d $0 $0

NAB0670 60 cm Conc. Pipes for drainage  from A5+000 to A5+120  L= 120 m 12d 0% 12d 27-Mar-14 10-Apr-14 08-May-14 21-May-14 65d $0 $0

60 cm Conc. Pip60 cm Conc. Pipes for drainage RHS Phase Two 57d 57d 25-Feb-14 06-May-14 15-Apr-14 22-Jun-14 -21d $0 $0

NAB0680 60 cm Conc. Pipes for drainage  from A0+140 to A0+300  L= 160 m 12d 0% 12d 25-Feb-14 12-Mar-14 15-Apr-14 29-Apr-14 -21d $0 $0

NAB0690 60 cm Conc. Pipes for drainage  from A0+360 to A0+460  L= 100 m 12d 0% 12d 08-Mar-14 22-Mar-14 26-Apr-14 10-May-14 -21d $0 $0

NAB0700 60 cm Conc. Pipes for drainage  from A0+580 to A0+740  L= 160 m 12d 0% 12d 17-Mar-14 31-Mar-14 06-May-14 19-May-14 -21d $0 $0

NAB0710 60 cm Conc. Pipes for drainage from A1+100 to A1+260  L= 160 m 12d 0% 12d 26-Mar-14 09-Apr-14 15-May-14 28-May-14 -21d $0 $0

NAB0720 60 cm Conc. Pipes for drainage from A1+300 to A1+500  L= 200 m 12d 0% 12d 05-Apr-14 19-Apr-14 25-May-14 07-Jun-14 -21d $0 $0

NAB0730 60 cm Conc. Pipes for drainage  from A1+500 to A1+620  L= 120 m 12d 0% 12d 14-Apr-14 29-Apr-14 03-Jun-14 16-Jun-14 -21d $0 $0

NAB0740 60 cm Conc. Pipes for drainage  from A1+690 to A2+020  L= 330 m 12d 0% 12d 21-Apr-14 06-May-14 09-Jun-14 22-Jun-14 -21d $0 $0

New Conc.Pipe New Conc.Pipe Culvert Dia. 80 cm and Box Culvert RHS Phase One 99d 63d 08-Mar-14 29-May-14 16-Jan-14 A 13-Jul-14 65d $0 $0

NAB0750 New Conc.Pipe Culvert Dia. 80 cm @ St. A2+220 length  L= 55 m 12d 100% 0d 08-Mar-14 22-Mar-14 16-Jan-14 A 13-Feb-14 A $0 $0

NAB0770 New Conc.Pipe Culvert Dia. 80 cm @ St. A2+900 length  L= 45 m 12d 0% 12d 01-Apr-14 15-Apr-14 24-Apr-14 08-May-14 31d $0 $0

NAB0780 New Conc.Pipe Culvert Dia. 80 cm @ St. A3+280 length  L= 132 m 12d 0% 12d 08-Apr-14 23-Apr-14 20-May-14 02-Jun-14 14d $0 $0

NAB0790 New double box culvert 2 (2*2) @ St. A3+610  length  L= 66 m 12d 0% 12d 15-Apr-14 30-Apr-14 27-May-14 09-Jun-14 17d $0 $0

NAB0800 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+240 length  L= 12 m 12d 0% 12d 23-Apr-14 08-May-14 03-Jun-14 16-Jun-14 47d $0 $0

NAB0810 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+600 length  L= 9 m 12d 0% 12d 30-Apr-14 15-May-14 10-Jun-14 23-Jun-14 50d $0 $0

NAB0820 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+840 length  L= 9 m 12d 0% 12d 08-May-14 22-May-14 17-Jun-14 01-Jul-14 54d $0 $0

NAB0830 New Conc.Pipe Culvert Dia. 80 cm @ St. A5+160 length  L= 15 m 12d 0% 12d 15-May-14 29-May-14 24-Jun-14 13-Jul-14 65d $0 $0

New Conc.Pipe New Conc.Pipe Culvert Dia. 80 cm and Box Culvert RHS Phase Two 57d 57d 25-Feb-14 06-May-14 15-Apr-14 22-Jun-14 -18d $0 $0

NAB0840 New Conc.Pipe Culvert Dia. 60 cm @ St. A0+000 length  L= 60 m 12d 0% 12d 25-Feb-14 12-Mar-14 15-Apr-14 29-Apr-14 2d $0 $0

NAB0850 New Conc.Pipe Culvert Dia.80 cm @ St. A0+140 length  L= 67 m 12d 0% 12d 25-Feb-14 12-Mar-14 15-Apr-14 29-Apr-14 -17d $0 $0

NAB0860 New Conc.Pipe Culvert Dia.80 cm @ St. A0+360 length  L= 29 m 12d 0% 12d 08-Mar-14 22-Mar-14 26-Apr-14 10-May-14 -17d $0 $0

NAB0870 New  box culvert  (2*2.5) @ St. A0+510 RHS length  L= 11 m 12d 0% 12d 11-Mar-14 25-Mar-14 29-Apr-14 13-May-14 -11d $0 $0

NAB0880 New Conc.Pipe Culvert Dia.80 cm @ St. A0+580 length  L= 11.5 m 12d 0% 12d 17-Mar-14 31-Mar-14 06-May-14 19-May-14 -14d $0 $0

NAB0890 New  box culvert  (2*2.5) @ St. A0+595 RHS length  L= 7 m 12d 0% 12d 22-Mar-14 05-Apr-14 11-May-14 24-May-14 -14d $0 $0
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NAB0900 New Conc.Pipe Culvert Dia.80 cm @ St. A0+700 length  L= 14 m 12d 0% 12d 24-Mar-14 07-Apr-14 13-May-14 26-May-14 -17d $0 $0

NAB0910 New Conc.Pipe Culvert Dia.80 cm @ St. A1+100 length  L= 14 m 12d 0% 12d 26-Mar-14 09-Apr-14 15-May-14 28-May-14 -18d $0 $0

NAB0920 New  box culvert  (2*2.5) @ St. A0+915 RHS length  L= 6 m 12d 0% 12d 27-Mar-14 10-Apr-14 17-May-14 29-May-14 -14d $0 $0

NAB0930 New  box culvert  (2*2.5) @ St. A1+095 RHS length  L= 15.5 m 12d 0% 12d 29-Mar-14 12-Apr-14 18-May-14 31-May-14 -17d $0 $0

NAB0940 New Conc.Pipe Culvert Dia.80 cm @ St. A1+300 length  L= 84 m 12d 0% 12d 05-Apr-14 19-Apr-14 25-May-14 07-Jun-14 -19d $0 $0

NAB0950 New Conc.Pipe Culvert Dia.80 cm @ St. A1+690 length  L= 46 m 12d 0% 12d 21-Apr-14 06-May-14 09-Jun-14 22-Jun-14 -18d $0 $0

Connection andConnection and Valves Chambers 64d 64d 30-Mar-14 15-Jun-14 19-May-14 16-Aug-14 -16d $0 $0

NAB1000 250 Wash out  chamber @ A0+070 12d 0% 12d 30-Mar-14 13-Apr-14 19-May-14 01-Jun-14 -16d $0 $0

NAB1010 80 ARV chamber @ A0+810 , B0+100 & B0+365 12d 0% 12d 13-Apr-14 28-Apr-14 02-Jun-14 15-Jun-14 -16d $0 $0

NAB1020 200 Wash out  chamber @ A0+820 12d 0% 12d 28-Apr-14 13-May-14 16-Jun-14 30-Jun-14 -16d $0 $0

NAB1030 Nablus connection chamber st B 0+035 (RHS) 12d 0% 12d 07-May-14 21-May-14 24-Jun-14 13-Jul-14 -16d $0 $0

NAB1040 Qusin flow monitoring chamber st B 0+190 (RHS 12d 0% 12d 15-May-14 29-May-14 03-Jul-14 26-Jul-14 -16d $0 $0

NAB1050 Beit Eba connection chamber st B 0+340 (LHS) 12d 0% 12d 24-May-14 07-Jun-14 16-Jul-14 07-Aug-14 -16d $0 $0

NAB1060 SHAVI SHAMRON monitoring chamber 12d 0% 12d 01-Jun-14 15-Jun-14 03-Aug-14 16-Aug-14 -16d $0 $0

Stone WallsStone Walls 63d 63d 15-Jan-14 03-Apr-14 01-Apr-14 15-Jun-14 -26d $0 $0

NAB1070 Stone wall from (A2+135 to A2+190 )&( A2+395 to A2+500)  L=160 m (LHS) 12d 0% 12d 15-Jan-14 01-Feb-14 01-Apr-14 14-Apr-14 -30d $0 $0

NAB1080 Stone wall   from A2+205 to A2+350   L=145 m  (LHS) 12d 0% 12d 27-Jan-14 11-Feb-14 10-Apr-14 24-Apr-14 -30d $0 $0

NAB1090 Stone wall   from A2+500 to A2+600  L=100 m  (LHS) 12d 0% 12d 02-Feb-14 17-Feb-14 16-Apr-14 30-Apr-14 -26d $0 $0

NAB1100 Stone wall   from A2+820 to A2+847  L=27 m  (LHS) 12d 0% 12d 09-Feb-14 23-Feb-14 23-Apr-14 07-May-14 -26d $0 $0

NAB1110 Stone wall   from (A2+987 to A3+010) & (A3+010 to A3+100)  L=113 m  
(LHS)

12d 0% 12d 15-Feb-14 01-Mar-14 29-Apr-14 13-May-14 -26d $0 $0

NAB1120 Stone wall   from (A3+160 to A3+190) & (A3+240 to A3+282)  L=72 m  (LHS) 12d 0% 12d 20-Feb-14 08-Mar-14 06-May-14 19-May-14 -26d $0 $0

NAB1130 Stone wall   from A3+295 to A3+320   L=25 m  (LHS) 12d 0% 12d 26-Feb-14 13-Mar-14 12-May-14 25-May-14 -26d $0 $0

NAB1140 Stone wall   from A3+345 to A3+370  L= 25 m (RHS) 12d 0% 12d 05-Mar-14 20-Mar-14 19-May-14 01-Jun-14 -26d $0 $0

NAB1150 Stone wall   from A3+720 to A3+820   L=100 m  (LHS) 12d 0% 12d 12-Mar-14 26-Mar-14 25-May-14 07-Jun-14 -26d $0 $0

NAB1160 Stone wall   from A4+710 to A4+780   L=70 m  (LHS) 12d 0% 12d 20-Mar-14 03-Apr-14 02-Jun-14 15-Jun-14 -26d $0 $0

Concrete curbsConcrete curbstone and side walk Phase One 71d 71d 08-Mar-14 07-May-14 01-Apr-14 24-Jun-14 95d $0 $0

NAB1170 Concrete curbstone and side walk from St. A2+020 to A3+000 12d 0% 12d 08-Mar-14 22-Mar-14 01-Apr-14 14-Apr-14 98d $0 $0

NAB1180 Concrete curbstone and side walk from St. A3+000 to A4+000 12d 0% 12d 24-Mar-14 07-Apr-14 14-May-14 27-May-14 95d $0 $0

NAB1190 Concrete curbstone and side walk from St. A4+000 to A5+000 12d 0% 12d 07-Apr-14 22-Apr-14 28-May-14 10-Jun-14 95d $0 $0

NAB1200 Concrete curbstone and side walk from St. A5+000 to A5+450 12d 0% 12d 22-Apr-14 07-May-14 11-Jun-14 24-Jun-14 95d $0 $0

Concrete curbsConcrete curbstone and side walk Phase Two 24d 24d 25-Mar-14 23-Apr-14 14-May-14 10-Jun-14 82d $0 $0
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NAB1210 Concrete curbstone and side walk from St. A1+000 to A0+000 12d 0% 12d 25-Mar-14 08-Apr-14 14-May-14 27-May-14 82d $0 $0

NAB1220 Concrete curbstone and side walk from St. A2+020 to A1+000 12d 0% 12d 08-Apr-14 23-Apr-14 28-May-14 10-Jun-14 82d $0 $0

OtheresOtheres 62d 52d 11-Mar-14 25-May-14 19-Feb-14 A 02-Jun-14 138d $0 $0

NAB5050-new Street Lighting Poles from Sta.2+033 to Sta.2+983 12d 50% 6d 19-Feb-14 A 07-Apr-14 84d $0 $0

NAB1230 Street Lighting Poles 12d 0% 12d 11-Mar-14 25-Mar-14 01-Apr-14 14-Apr-14 88d $0 $0

NAB1240 Concret Ditches and Concret protection 12d 0% 12d 22-Apr-14 07-May-14 03-May-14 15-May-14 153d $0 $0

NAB1250 Road furnishing/Gurad Rail 12d 0% 12d 11-May-14 25-May-14 20-May-14 02-Jun-14 112d $0 $0

PROJECT 01 MaterPROJECT 01 Material Submittals 81d 12d 04-Jan-14 15-Apr-14 25-Dec-13 A 14-Apr-14 178d $0 $0

NAB1340 UPVC 12d 100% 0d 22-Jan-14 05-Feb-14 25-Dec-13 A 13-Jan-14 A $0 $0

NAB1290 Concrete Pipes 12d 100% 0d 08-Jan-14 25-Jan-14 25-Dec-13 A 15-Jan-14 A $0 $0

NAB1410 Prime Coat 12d 100% 0d 08-Feb-14 20-Feb-14 25-Dec-13 A 05-Jan-14 A $0 $0

NAB1420 Tack Coat 12d 100% 0d 08-Feb-14 20-Feb-14 25-Dec-13 A 05-Jan-14 A $0 $0

NAB1520 Cat eyes 12d 100% 0d 25-Feb-14 11-Mar-14 25-Dec-13 A 05-Jan-14 A $0 $0

NAB1530 Thermoplastic paint 12d 100% 0d 25-Feb-14 11-Mar-14 25-Dec-13 A 05-Jan-14 A $0 $0

NAB1560 Curbstone paint material 12d 100% 0d 18-Mar-14 31-Mar-14 25-Dec-13 A 05-Jan-14 A $0 $0

NAB1445 Concrete joint sealant material 12d 100% 0d 22-Feb-14 08-Mar-14 25-Dec-13 A 15-Jan-14 A $0 $0

NAB1440 Bituminous Wearing Course-Mix Design 12d 100% 0d 08-Feb-14 20-Feb-14 30-Dec-13 A 09-Jan-14 A $0 $0

NAB1400 Curbstone 12d 100% 0d 05-Feb-14 19-Feb-14 30-Dec-13 A 31-Dec-13 A $0 $0

NAB1430 Bituminous Binder Course-Mix Design 12d 100% 0d 08-Feb-14 20-Feb-14 02-Jan-14 A 09-Jan-14 A $0 $0

NAB1550 Traffic sign 12d 100% 0d 25-Feb-14 11-Mar-14 05-Jan-14 A 08-Jan-14 A $0 $0

NAB1270 Steel pipeline 12d 100% 0d 04-Jan-14 21-Jan-14 19-Jan-14 A 27-Jan-14 A $0 $0

NAB1310 Base Course Source 12d 100% 0d 20-Jan-14 03-Feb-14 22-Jan-14 A 26-Jan-14 A $0 $0

NAB1360 Bedding material 12d 100% 0d 27-Jan-14 10-Feb-14 22-Jan-14 A 26-Jan-14 A $0 $0

NAB1350 Backfilling material 12d 100% 0d 25-Jan-14 08-Feb-14 22-Jan-14 A 26-Jan-14 A $0 $0

NAB1280 Concrete Mix Design including Cement type 12d 100% 0d 08-Jan-14 25-Jan-14 28-Jan-14 A 03-Feb-14 A $0 $0

NAB1370 Manholes and catch basin 12d 100% 0d 01-Feb-14 15-Feb-14 04-Feb-14 A 11-Feb-14 A $0 $0

NAB1380 Cast iron manhole and catch basin cover 12d 100% 0d 02-Feb-14 16-Feb-14 04-Feb-14 A 11-Feb-14 A $0 $0

NAB1573-new Galvanized Malleable Iron Fittings up to 2 inch 12d 100% 0d 17-Feb-14 A 25-Feb-14 A $0 $0

NAB1300 Steel Reinforcement 12d 100% 0d 19-Jan-14 02-Feb-14 19-Feb-14 A 23-Feb-14 A $0 $0

NAB1564-new Concrete Water Proofer for Manholes outside painting 12d 100% 0d 19-Feb-14 A 23-Mar-14 A $0 $0

NAB1565 Street Lighting 12d 100% 0d 02-Apr-14 15-Apr-14 23-Feb-14 A 02-Mar-14 A $0 $0
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NAB1563-new Epoxy Paint for Concrete protection 12d 100% 0d 02-Mar-14 A 05-Mar-14 A $0 $0

NAB1553 Galvanized steel Handrail 12d 0% 12d 18-Mar-14 31-Mar-14 01-Apr-14 14-Apr-14 152d $0 $0

NAB1450 Valves 12d 0% 12d 12-Feb-14 25-Feb-14 01-Apr-14 14-Apr-14 56d $0 $0

NAB1555 Interlocking Blocks 12d 0% 12d 18-Mar-14 31-Mar-14 01-Apr-14 14-Apr-14 98d $0 $0

NAB1480 Concrete Repair 12d 0% 12d 23-Feb-14 09-Mar-14 01-Apr-14 14-Apr-14 178d $0 $0

NAB1320 Formwork material 12d 0% 12d 20-Jan-14 03-Feb-14 01-Apr-14 14-Apr-14 178d $0 $0

PROJECT 01 ProcurePROJECT 01 Procurements 91d 65d 08-Feb-14 16-Aug-14 27-Jan-14 A 17-Jun-14 101d $0 $0

NAB1580 Order steel pipes and fittings 0d 100% 0d 08-Feb-14 27-Jan-14 A $0 $0

NAB1590 Delivery steel pipes and fittings 0d 0% 0d 17-Feb-14 01-Apr-14 82d $0 $0

NAB1600 Order Street Lighting Poles 0d 0% 0d 24-May-14 07-Apr-14 101d $0 $0

NAB1610 Delivery  Street Lighting Poles 0d 0% 0d 16-Aug-14 17-Jun-14 101d $0 $0

PROJECT 01 ConstruPROJECT 01 Construction 368d 283d 13-Jan-14 24-Nov-14 13-Jan-14 A 08-Jan-15 -38d $596,970 $12,543,075

Phase One from APhase One from A2+020  TO 5+450 closed /area B & A 350d 265d 13-Jan-14 16-Nov-14 13-Jan-14 A 21-Dec-14 -20d $596,970 $4,869,917

NAB1615 Start Implement traffic control & safety Plan phase one 7d 100% 0d 13-Jan-14 22-Jan-14 13-Jan-14 A 16-Jan-14 A $0 $0

Group #1 Main RGroup #1 Main Road  St. A2+020 To St. A5+450 LHS 298d 213d 22-Jan-14 10-Sep-14 23-Jan-14 A 30-Oct-14 32d $355,928 $2,673,946

Main Road  FMain Road  From St.  A2+020 To St. A2+500 LHS  Area B 151d 66d 22-Jan-14 19-Apr-14 23-Jan-14 A 05-Jun-14 179d $221,489 $385,171

NAB1680 Maintain traffic control and safety plan ,Relocating utilities 55d 40% 55d 22-Jan-14 19-Apr-14 23-Jan-14 A 05-Jun-14 55d $0 $0

NAB1690 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 100% 0d 22-Jan-14 18-Feb-14 23-Jan-14 A 30-Mar-14 A $51,850 $41,548

NAB1700 12" Sewer line  from St. A2+020 to St. A2+500 L=480 m 25d 80% 5d 02-Feb-14 04-Mar-14 08-Feb-14 A 06-Apr-14 185d $42,815 $41,236

NAB1710 60 cm Conc. Pipes for drainage W. manholes from A2+020 to A2+180  L= 
160 m

16d 100% 0d 02-Feb-14 22-Feb-14 15-Feb-14 A 18-Feb-14 A $28,270 $35,240

NAB1740 60 cm Conc. Pipes for drainage W. manholes from A2+220 to A2+500  L= 
280 m

27d 100% 0d 08-Feb-14 11-Mar-14 18-Feb-14 A 25-Feb-14 A $79,300 $61,670

NAB1990-ne 8" Sewer line (house connection   from St. A2+020 to St. A2+500 11d 100% 0d 02-Mar-14 A 29-Mar-14 A $5,566 $0

NAB1750 20 cm Thick Topping Layer 13d 90% 1d 24-Feb-14 11-Mar-14 11-Mar-14 A 02-Apr-14 -14d $13,688 $18,604

NAB1720 3" Steel  Water pipeline  from St. A 2+020 to A 2+500 (LHS)  L=480 m 12d 0% 12d 18-Feb-14 03-Mar-14 01-Apr-14 14-Apr-14 82d $0 $29,280

NAB1730 16" UPVC pipes for drainage W. catch basin if needed along this segment 18d 0% 18d 08-Feb-14 27-Feb-14 01-Apr-14 22-Apr-14 -28d $0 $33,990

NAB1760 Reconstruct stone wall   from (A2+135 to A2+190 )&( A2+395 to A2+500)  
L=160 m

23d 0% 23d 25-Feb-14 24-Mar-14 15-Apr-14 13-May-14 -26d $0 $7,930

NAB1780 20 cm Thick Base Course- First Layer 13d 0% 13d 10-Mar-14 24-Mar-14 23-Apr-14 08-May-14 -28d $0 $29,606

NAB1770 Reconstruct stone wall   from A2+205 to A2+350   L=145 m 21d 0% 21d 02-Mar-14 26-Mar-14 26-Apr-14 20-May-14 -30d $0 $7,381

NAB1790 20 cm Thick Base Course- Second Layer 13d 0% 13d 19-Mar-14 02-Apr-14 06-May-14 20-May-14 -30d $0 $29,606

NAB1800 Precast Conc. Curbstone for LHS (Mediane and side curb) 7d 0% 7d 03-Apr-14 10-Apr-14 21-May-14 28-May-14 55d $0 $22,265

NAB1810 Conc. Sidewalk and ramps including base course 9d 0% 9d 09-Apr-14 19-Apr-14 27-May-14 05-Jun-14 55d $0 $26,816
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Main Road  SMain Road  St.  A2+500 To St. A3+000 LHS  Area A 97d 75d 18-Feb-14 14-May-14 24-Feb-14 A 30-Jun-14 115d $121,689 $282,409

NAB1820 Maintain traffic control and safety plan ,Relocating utilities 67d 40% 75d 18-Feb-14 14-May-14 24-Feb-14 A 30-Jun-14 35d $0 $0

NAB1830 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 90% 2d 18-Feb-14 16-Mar-14 25-Feb-14 A 03-Apr-14 -1d $29,750 $37,732

NAB1870 12" Sewer line  from St. A2+500 to St. A2+610 l=110 12d 75% 3d 26-Feb-14 13-Mar-14 25-Feb-14 A 03-Apr-14 187d $11,347 $9,464

NAB1840 60 cm Conc. Pipes for drainage W. manholes from A2+500 to A2+620 L= 
120 m

11d 100% 0d 22-Feb-14 08-Mar-14 26-Feb-14 A 11-Mar-14 A $28,075 $17,620

NAB1900 20 cm Thick Topping Layer 13d 60% 5d 12-Mar-14 26-Mar-14 06-Mar-14 A 07-Apr-14 9d $6,612 $19,445

NAB1880 60 cm Conc. Pipes for drainage W. manholes from A2+640 to A2+740  L= 
100 m

12d 90% 1d 03-Mar-14 18-Mar-14 15-Mar-14 A 02-Apr-14 62d $23,370 $25,400

NAB1890 60 cm Conc. Pipes for drainage W. manholes from A2+880 to A2+960  L= 80
m

10d 100% 0d 12-Mar-14 24-Mar-14 25-Mar-14 A 26-Mar-14 A $22,535 $19,870

NAB1860 16" UPVC pipes for drainage W. catch basin if needed along this segment 16d 0% 16d 23-Feb-14 15-Mar-14 01-Apr-14 19-Apr-14 -1d $0 $18,686

NAB1850 3" Steel  Water pipeline  from St. A 2+500 to A 2+700 (LHS) L =200 M 7d 0% 7d 23-Feb-14 03-Mar-14 15-Apr-14 23-Apr-14 82d $0 $12,200

NAB1910 Reconstruct stone wall   from A2+500 to A2+600  L=100 m 15d 0% 15d 13-Mar-14 30-Mar-14 14-May-14 31-May-14 -23d $0 $7,015

NAB1920 20 cm Thick Base Course- First Layer 13d 0% 13d 01-Apr-14 15-Apr-14 19-May-14 02-Jun-14 -30d $0 $30,679

NAB1930 Reconstruct stone wall   from A2+820 to A2+847  L=27 m 7d 0% 7d 26-Mar-14 02-Apr-14 27-May-14 03-Jun-14 -22d $0 $2,013

NAB1950 20 cm Thick Base Course- Second Layer 13d 0% 13d 12-Apr-14 27-Apr-14 29-May-14 12-Jun-14 -30d $0 $30,679

NAB1940 Reconstruct stone wall    from A2+987 TO 3+000  L=13 M 4d 0% 4d 31-Mar-14 03-Apr-14 01-Jun-14 04-Jun-14 -23d $0 $671

NAB1960 Precast Conc. Curbstone forLHS (Mediane and side curb) 7d 0% 7d 28-Apr-14 06-May-14 14-Jun-14 21-Jun-14 35d $0 $23,224

NAB1970 Conc. Sidewalk and ramps including base course 9d 0% 9d 05-May-14 14-May-14 19-Jun-14 30-Jun-14 35d $0 $27,712

Main Road -CMain Road -Curbstone and asphalt binder  from St. A2+020 To St. A3+000 LHS 3d 3d 15-May-14 18-May-14 30-Jun-14 05-Jul-14 35d $0 $187,420

NAB1980 7 cm Asphalt Binder  Course Including Prime Coat 3d 0% 3d 15-May-14 18-May-14 30-Jun-14 05-Jul-14 35d $0 $187,420

Main Road  SMain Road  St.  A3+000 To St. A3+500 LHS  Area A 107d 99d 16-Mar-14 11-Jun-14 17-Mar-14 A 11-Aug-14 31d $12,750 $342,606

NAB2000 Maintain traffic control and safety plan ,Relocating utilities 97d 10% 99d 16-Mar-14 11-Jun-14 17-Mar-14 A 11-Aug-14 31d $0 $0

NAB2010 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 20% 17d 16-Mar-14 09-Apr-14 18-Mar-14 A 21-Apr-14 8d $12,750 $44,447

NAB2040 20 cm Thick Topping Layer 13d 0% 13d 01-Apr-14 16-Apr-14 12-Apr-14 28-Apr-14 11d $0 $19,445

NAB2020 60 cm Conc. Pipes for drainage W. manholes from A3+280 to A3+460  L= 
180 m

18d 0% 18d 19-Mar-14 09-Apr-14 15-Apr-14 07-May-14 5d $0 $40,770

NAB2030 16" UPVC pipes for drainage W. catch basin if needed along this segment 16d 0% 16d 23-Mar-14 10-Apr-14 19-Apr-14 08-May-14 5d $0 $18,350

NAB2050 Reconstruct stone wall   from A3+00 to A3+100  L=100 m 15d 0% 15d 03-Apr-14 22-Apr-14 26-May-14 11-Jun-14 -13d $0 $6,710

NAB2070 20 cm Thick Base Course- First Layer 13d 0% 13d 26-Apr-14 11-May-14 11-Jun-14 25-Jun-14 -30d $0 $30,679

NAB2060 Reconstruct stone wall   from (A3+160 to A3+190) & (A3+240 to A3+282)  
L=72 m

12d 0% 12d 09-Apr-14 24-Apr-14 16-Jun-14 30-Jun-14 -26d $0 $3,660

NAB2090 20 cm Thick Base Course- Second Layer 13d 0% 13d 08-May-14 22-May-14 23-Jun-14 13-Jul-14 -30d $0 $30,679

NAB2080 Reconstruct stone wall   from A3+295 to A3+320   L=25 m 7d 0% 7d 19-Apr-14 28-Apr-14 25-Jun-14 05-Jul-14 -26d $0 $1,342

NAB2100 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 24-May-14 25-May-14 13-Jul-14 16-Jul-14 31d $0 $95,588
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NAB2110 Precast Conc. Curbstone for LHS (Mediane and side curb) 7d 0% 7d 26-May-14 02-Jun-14 16-Jul-14 02-Aug-14 31d $0 $23,224

NAB2120 Conc. Sidewalk and ramps including base course 10d 0% 10d 01-Jun-14 11-Jun-14 26-Jul-14 11-Aug-14 31d $0 $27,712

Main Road  SMain Road  St.  A3+500 To St. A4+000 LHS  Area A 100d 100d 09-Apr-14 05-Jul-14 21-Apr-14 01-Sep-14 23d $0 $381,368

NAB2130 Maintain traffic control and safety plan ,Relocating utilities 100d 0% 100d 09-Apr-14 05-Jul-14 21-Apr-14 01-Sep-14 23d $0 $0

NAB2140 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 0% 21d 09-Apr-14 06-May-14 21-Apr-14 17-May-14 8d $0 $44,064

NAB2150 60 cm Conc. Pipes for drainage W. manholes from A3+610 to A3+840  L= 
230 m

23d 0% 23d 12-Apr-14 11-May-14 23-Apr-14 21-May-14 14d $0 $48,970

NAB2160 New double box culvert 2 (2*2) @ St. A3+610 LHS length  L=10 m 16d 0% 16d 15-Apr-14 06-May-14 27-Apr-14 17-May-14 14d $0 $16,987

NAB2170 16" UPVC pipes for drainage W. catch basin if needed along this segment 15d 0% 15d 17-Apr-14 07-May-14 29-Apr-14 18-May-14 14d $0 $21,414

NAB2180 Conc. retaining wall from A3+950 TO A3+982 L= 32M 16d 0% 16d 21-Apr-14 11-May-14 03-May-14 21-May-14 14d $0 $17,909

NAB2190 20 cm Thick Topping Layer 13d 0% 13d 27-Apr-14 13-May-14 08-May-14 24-May-14 12d $0 $19,445

NAB2200 Reconstruct stone wall   from A3+720 to A3+820   L=100 m 15d 0% 15d 29-Apr-14 18-May-14 11-May-14 28-May-14 25d $0 $4,697

NAB2210 20 cm Thick Base Course- First Layer 13d 0% 13d 20-May-14 03-Jun-14 07-Jul-14 03-Aug-14 -27d $0 $30,679

NAB2220 20 cm Thick Base Course- Second Layer 13d 0% 13d 29-May-14 12-Jun-14 22-Jul-14 12-Aug-14 -27d $0 $30,679

NAB2230 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 14-Jun-14 15-Jun-14 13-Aug-14 14-Aug-14 23d $0 $95,588

NAB2240 Precast Conc. Curbstone for LHS (Mediane and side curb) 7d 0% 7d 16-Jun-14 23-Jun-14 16-Aug-14 23-Aug-14 23d $0 $23,224

NAB2250 Conc. Sidewalk and ramps including base course 10d 0% 10d 22-Jun-14 05-Jul-14 21-Aug-14 01-Sep-14 23d $0 $27,712

Main Road  SMain Road  St.  A4+000 To St. A4+500 LHS  Area A 95d 95d 06-May-14 05-Aug-14 17-May-14 20-Sep-14 19d $0 $379,991

NAB2260 Maintain traffic control and safety plan ,Relocating utilities 95d 0% 95d 06-May-14 05-Aug-14 17-May-14 20-Sep-14 19d $0 $0

NAB2270 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 0% 21d 06-May-14 31-May-14 17-May-14 10-Jun-14 8d $0 $43,903

NAB2290 60 cm Conc. Pipes for drainage W. manholes from A4+240 to A4+500  L= 
260 m

24d 0% 24d 12-May-14 09-Jun-14 22-May-14 19-Jun-14 9d $0 $53,890

NAB2280 12'' Sewer line   From St. A4+100 to St. A4+300 L=200 M 20d 0% 20d 11-May-14 03-Jun-14 03-Jun-14 25-Jun-14 -2d $0 $17,154

NAB2300 12'' Sewer line   From St. A4+300 to St. A4+500  L=200 M 20d 0% 20d 18-May-14 10-Jun-14 10-Jun-14 05-Jul-14 -2d $0 $17,154

NAB2305 16" UPVC pipes for drainage W. catch basin if needed along this segment 15d 0% 15d 24-May-14 10-Jun-14 16-Jun-14 05-Jul-14 -2d $0 $20,564

NAB2310 20 cm Thick Topping Layer 13d 0% 13d 26-May-14 10-Jun-14 18-Jun-14 05-Jul-14 -2d $0 $19,445

NAB2320 20 cm Thick Base Course- First Layer 13d 0% 13d 09-Jun-14 23-Jun-14 09-Aug-14 23-Aug-14 -26d $0 $30,679

NAB2330 20 cm Thick Base Course- Second Layer 13d 0% 13d 17-Jun-14 03-Jul-14 17-Aug-14 31-Aug-14 -26d $0 $30,679

NAB2340 Precast Conc. Curbstone for LHS (Mediane and side curb) 7d 0% 7d 03-Jul-14 16-Jul-14 01-Sep-14 08-Sep-14 19d $0 $23,224

NAB2350 Conc. Sidewalk and ramps including base course 10d 0% 10d 13-Jul-14 03-Aug-14 07-Sep-14 17-Sep-14 19d $0 $27,712

NAB2360 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 04-Aug-14 05-Aug-14 18-Sep-14 20-Sep-14 19d $0 $95,588

Main Road  SMain Road  St.  A4+500 To St. A5+000 LHS  Area A 91d 91d 31-May-14 25-Aug-14 10-Jun-14 14-Oct-14 19d $0 $419,959

NAB2370 Maintain traffic control and safety plan ,Relocating utilities 91d 0% 91d 31-May-14 25-Aug-14 10-Jun-14 14-Oct-14 19d $0 $0
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NAB2380 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 0% 21d 31-May-14 24-Jun-14 10-Jun-14 08-Jul-14 11d $0 $43,860

NAB2390 60 cm Conc. Pipes for drainage W. manholes  from A4+500 to A4+560  L= 
60 m & from A4+600 to A4+800  L= 200 m

20d 0% 20d 03-Jun-14 26-Jun-14 14-Jun-14 12-Jul-14 17d $0 $58,390

NAB2400 Conc.boundary  walls from A4+578 to A4+600  L= 22 m 12d 0% 12d 04-Jun-14 18-Jun-14 17-Jun-14 01-Jul-14 15d $0 $11,877

NAB2420 16" UPVC pipes for drainage W. catch basin if needed along this segment 15d 0% 15d 07-Jun-14 24-Jun-14 19-Jun-14 10-Jul-14 16d $0 $27,028

NAB2430 60 cm Conc. Pipes for drainage W. manholes from A4+840 to A5+000  L= 
160 m

16d 0% 16d 14-Jun-14 03-Jul-14 24-Jun-14 21-Jul-14 17d $0 $37,490

NAB2410 12"    Sewer line for from St. A4+500 to St. A4+600  L=100 M 12d 0% 12d 07-Jun-14 21-Jun-14 30-Jun-14 22-Jul-14 4d $0 $8,619

NAB2440 20 cm Thick Topping Layer 13d 0% 13d 16-Jun-14 02-Jul-14 05-Jul-14 02-Aug-14 6d $0 $19,445

NAB2450 Stone wall   from A4+710 to A4+780   L=70 m 11d 0% 11d 18-Jun-14 02-Jul-14 09-Jul-14 02-Aug-14 20d $0 $5,368

NAB2460 20 cm Thick Base Course- First Layer 13d 0% 13d 29-Jun-14 22-Jul-14 28-Aug-14 11-Sep-14 -22d $0 $30,679

NAB2470 20 cm Thick Base Course- Second Layer 13d 0% 13d 10-Jul-14 05-Aug-14 06-Sep-14 20-Sep-14 -22d $0 $30,679

NAB2480 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 06-Aug-14 07-Aug-14 21-Sep-14 22-Sep-14 19d $0 $95,588

NAB2490 Precast Conc. Curbstone for LHS (Mediane and side curb) 7d 0% 7d 09-Aug-14 16-Aug-14 23-Sep-14 30-Sep-14 19d $0 $23,224

NAB2500 Conc. Sidewalk and ramps including base course 10d 0% 10d 14-Aug-14 25-Aug-14 29-Sep-14 14-Oct-14 19d $0 $27,712

Main Road  SMain Road  St.  A5+000 To St. A5+450 LHS  Area A 84d 84d 24-Jun-14 10-Sep-14 08-Jul-14 30-Oct-14 15d $0 $295,023

NAB2510 Maintain traffic control and safety plan ,Relocating utilities 84d 0% 84d 24-Jun-14 10-Sep-14 08-Jul-14 30-Oct-14 15d $0 $0

NAB2520 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 0% 21d 24-Jun-14 03-Aug-14 08-Jul-14 13-Aug-14 20d $0 $44,362

NAB2530 60 cm Conc. Pipes for drainage W. manholes from A5+000 to A5+120  L= 
120 m

13d 0% 13d 26-Jun-14 19-Jul-14 12-Jul-14 06-Aug-14 27d $0 $26,430

NAB2540 16" UPVC pipes for drainage W. catch basin if needed along this segment 15d 0% 15d 29-Jun-14 27-Jul-14 16-Jul-14 11-Aug-14 27d $0 $19,022

NAB2550 20 cm Thick Topping Layer 13d 0% 13d 15-Jul-14 09-Aug-14 04-Aug-14 19-Aug-14 20d $0 $17,415

NAB2560 20 cm Thick Base Course- First Layer 13d 0% 13d 02-Aug-14 16-Aug-14 16-Sep-14 30-Sep-14 -14d $0 $27,612

NAB2570 20 cm Thick Base Course- Second Layer 13d 0% 13d 10-Aug-14 24-Aug-14 24-Sep-14 13-Oct-14 -14d $0 $27,612

NAB2580 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 25-Aug-14 26-Aug-14 14-Oct-14 15-Oct-14 15d $0 $86,204

NAB2590 Precast Conc. Curbstone for LHS (Mediane and side curb) 7d 0% 7d 27-Aug-14 03-Sep-14 16-Oct-14 23-Oct-14 15d $0 $20,898

NAB2600 Conc. Sidewalk and ramps including base course 10d 0% 10d 31-Aug-14 10-Sep-14 20-Oct-14 30-Oct-14 15d $0 $25,470

Group #2 Main rGroup #2 Main road  St. A2+020 To St. A5+450 RHS 285d 265d 08-Mar-14 16-Nov-14 27-Jan-14 A 21-Dec-14 -35d $241,043 $2,195,971

Main Road  FMain Road  From St. A2+020 To St. A2+450 RHS Area B 131d 48d 09-Apr-14 17-Jun-14 27-Jan-14 A 18-May-14 104d $132,220 $213,580

NAB2610 Maintain traffic control and safety plan ,Relocating utilities 58d 25% 39d 09-Apr-14 17-Jun-14 27-Jan-14 A 18-May-14 76d $0 $0

NAB2620 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 100% 0d 12-Apr-14 07-May-14 28-Jan-14 A 29-Mar-14 A $45,900 $42,594

NAB2630 New Conc.Pipe Culvert Dia. 80 cm  with outlet @ St. A2+084 length  L= 55 m 18d 100% 0d 14-Apr-14 06-May-14 05-Mar-14 A 06-Mar-14 A $20,493 $16,428

NAB2960-ne Conc. Retaining walls from A2+339 to A2+369  L= 30 m 21d 100% 0d 08-Mar-14 A 30-Mar-14 A $9,437 $0

NAB2962-ne 12" Steel pipeline beit iba  from st 2+110 To st 2+450 RHS 21d 100% 0d 23-Mar-14 A 25-Mar-14 A $46,240 $0
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NAB2650 20 cm Thick Topping Layer 13d 85% 2d 30-Apr-14 15-May-14 25-Mar-14 A 02-Apr-14 49d $10,150 $16,574

NAB2640 16" UPVC pipes for drainage W. catch basin if needed along this segment 14d 0% 14d 22-Apr-14 08-May-14 01-Apr-14 16-Apr-14 45d $0 $17,428

NAB2670 20 cm Thick Base Course- First Layer 13d 0% 13d 12-May-14 26-May-14 05-Apr-14 19-Apr-14 49d $0 $26,377

NAB2660 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 08-May-14 19-May-14 08-Apr-14 19-Apr-14 84d $0 $0

NAB2680 20 cm Thick Base Course- Second Layer 13d 0% 13d 20-May-14 03-Jun-14 17-Apr-14 04-May-14 45d $0 $26,377

NAB2690 Precast Conc. Curbstone for RHS (Mediane and side curb) 5d 0% 5d 04-Jun-14 09-Jun-14 05-May-14 10-May-14 76d $0 $19,979

NAB2700 Conc. Sidewalk and ramps including base course 7d 0% 7d 10-Jun-14 17-Jun-14 11-May-14 18-May-14 76d $0 $47,824

Main Road StMain Road St.  A2+450 To St. A2+950 RHS Area A 170d 89d 08-May-14 04-Aug-14 20-Feb-14 A 29-Jun-14 72d $108,823 $227,121

NAB2710 Maintain traffic control and safety plan ,Relocating utilities 63d 10% 74d 08-May-14 04-Aug-14 20-Feb-14 A 29-Jun-14 49d $0 $0

NAB2720 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 92% 2d 08-May-14 01-Jun-14 22-Feb-14 A 02-Apr-14 49d $25,500 $38,208

NAB2722-ne Conc. Retaining walls from A2+475 to A2+515  L= 40 m 21d 100% 0d 22-Mar-14 A 29-Mar-14 A $15,165 $0

NAB2726-ne 12" Steel pipeline beit iba  from st 2+450 To st 2+950 RHS 21d 85% 3d 25-Mar-14 A 04-Apr-14 83d $65,144 $0

NAB2724-ne Conc. Retaining walls from A2+740 to A2+850 L= 110 m 21d 10% 19d 31-Mar-14 A 19-Apr-14 67d $3,014 $0

NAB2730 16" UPVC pipes for drainage W. catch basin if needed along this segment 14d 0% 14d 11-May-14 26-May-14 01-Apr-14 16-Apr-14 57d $0 $19,536

NAB2750 New Conc.Pipe Culvert Dia. 80 cm @ St. A2+900 length  L= 45 m 14d 0% 14d 17-May-14 01-Jun-14 10-May-14 25-May-14 31d $0 $11,286

NAB2760 20 cm Thick Topping Layer 13d 0% 13d 02-Jun-14 16-Jun-14 11-May-14 25-May-14 31d $0 $19,285

NAB2770 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 09-Jun-14 19-Jun-14 18-May-14 28-May-14 62d $0 $0

NAB2780 20 cm Thick Base Course- First Layer 13d 0% 13d 12-Jun-14 26-Jun-14 21-May-14 04-Jun-14 31d $0 $30,679

NAB2790 20 cm Thick Base Course- Second Layer 13d 0% 13d 21-Jun-14 08-Jul-14 29-May-14 12-Jun-14 31d $0 $30,679

NAB2800 Precast Conc. Curbstone for RHS (Mediane and side curb) 6d 0% 6d 09-Jul-14 20-Jul-14 14-Jun-14 19-Jun-14 49d $0 $23,224

NAB2810 Conc. Sidewalk and ramps including base course 8d 0% 8d 19-Jul-14 04-Aug-14 19-Jun-14 29-Jun-14 49d $0 $54,224

Main Road -CMain Road -Curbstone and asphalt binder  from St. A2+020 To St. A2+950 RHS 3d 3d 05-Aug-14 07-Aug-14 29-Jun-14 03-Jul-14 49d $0 $178,036

NAB2820 7 cm Asphalt Binder  Course Including Prime Coat 3d 0% 3d 05-Aug-14 07-Aug-14 29-Jun-14 03-Jul-14 49d $0 $178,036

Main Road  SMain Road  St.  A2+950 To St. A3+450 RHS Area A 143d 143d 02-Jun-14 30-Aug-14 02-Apr-14 08-Oct-14 1d $0 $351,922

NAB2830 Maintain traffic control and safety plan ,Relocating utilities 143d 0% 143d 02-Jun-14 30-Aug-14 02-Apr-14 08-Oct-14 -2d $0 $0

NAB2840 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 0% 21d 03-Jun-14 26-Jun-14 13-Jul-14 16-Aug-14 -30d $0 $42,356

NAB2850 Conc. Retaining walls from A3+180 to A3+220  L= 40 m 12d 0% 12d 05-Jun-14 18-Jun-14 16-Jul-14 07-Aug-14 -20d $0 $15,776

NAB2860 New Conc.Pipe Culvert Dia. 80 cm @ St. A3+280 length  L= 132 m 23d 0% 23d 08-Jun-14 07-Jul-14 20-Jul-14 23-Aug-14 -20d $0 $32,076

NAB2870 16" UPVC pipes for drainage W. catch basin if needed along this segment 16d 0% 16d 17-Jun-14 08-Jul-14 06-Aug-14 24-Aug-14 -20d $0 $6,022

NAB2880 20 cm Thick Topping Layer 13d 0% 13d 22-Jun-14 10-Jul-14 11-Aug-14 25-Aug-14 -20d $0 $19,285

NAB2890 Reconstruct stone wall   from A3+345 to A3+370  L= 25 m 8d 0% 8d 30-Jun-14 14-Jul-14 19-Aug-14 27-Aug-14 -5d $0 $2,013
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NAB2900 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 01-Jul-14 20-Jul-14 20-Aug-14 31-Aug-14 30d $0 $0

NAB2910 20 cm Thick Base Course- First Layer 13d 0% 13d 03-Jul-14 27-Jul-14 21-Aug-14 04-Sep-14 -20d $0 $30,679

NAB2920 20 cm Thick Base Course- Second Layer 13d 0% 13d 19-Jul-14 10-Aug-14 31-Aug-14 14-Sep-14 -20d $0 $30,679

NAB2930 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 11-Aug-14 12-Aug-14 15-Sep-14 16-Sep-14 -2d $0 $95,588

NAB2940 Precast Conc. Curbstone for RHS (Mediane and side curb) 7d 0% 7d 13-Aug-14 20-Aug-14 17-Sep-14 24-Sep-14 -2d $0 $23,224

NAB2950 Conc. Sidewalk and ramps including base course 10d 0% 10d 19-Aug-14 30-Aug-14 23-Sep-14 08-Oct-14 -2d $0 $54,224

Main Road StMain Road St.  A3+450 To St. A3+950 RHS Area A 67d 67d 28-Jun-14 28-Sep-14 17-Aug-14 06-Nov-14 -17d $0 $431,481

NAB3000 Maintain traffic control and safety plan ,Relocating utilities 67d 0% 67d 28-Jun-14 28-Sep-14 17-Aug-14 06-Nov-14 -17d $0 $0

NAB3010 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 20d 0% 20d 28-Jun-14 04-Aug-14 17-Aug-14 08-Sep-14 -30d $0 $43,758

NAB3020 New double box culvert 2 (2*2) @ St. A3+610 RHS length  L= 28 m First part 24d 0% 24d 30-Jun-14 11-Aug-14 19-Aug-14 15-Sep-14 -30d $0 $53,095

NAB3030 16" UPVC pipes for drainage W. catch basin if needed along this segment 18d 0% 18d 07-Jul-14 09-Aug-14 24-Aug-14 13-Sep-14 -22d $0 $15,728

NAB3040 New double box culvert 2 (2*2) @ St. A3+610 RHS length  L= 28 m second 
part

24d 0% 24d 19-Jul-14 23-Aug-14 31-Aug-14 27-Sep-14 -30d $0 $53,095

NAB3050 Conc. Retaining walls from A3+828 to A3+858  L= 30 m 15d 0% 15d 20-Jul-14 13-Aug-14 01-Sep-14 17-Sep-14 -22d $0 $12,125

NAB3060 20 cm Thick Topping Layer 13d 0% 13d 09-Aug-14 23-Aug-14 13-Sep-14 27-Sep-14 -30d $0 $19,285

NAB3070 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 16-Aug-14 26-Aug-14 20-Sep-14 30-Sep-14 -19d $0 $0

NAB3080 20 cm Thick Base Course- First Layer 13d 0% 13d 18-Aug-14 01-Sep-14 22-Sep-14 11-Oct-14 -30d $0 $30,679

NAB3090 20 cm Thick Base Course- Second Layer 13d 0% 13d 25-Aug-14 08-Sep-14 29-Sep-14 18-Oct-14 -30d $0 $30,679

NAB3092 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 09-Sep-14 10-Sep-14 19-Oct-14 20-Oct-14 -17d $0 $95,588

NAB3094 Precast Conc. Curbstone for RHS (Mediane and side curb) 7d 0% 7d 11-Sep-14 18-Sep-14 21-Oct-14 28-Oct-14 -17d $0 $23,224

NAB3096 Conc. Sidewalk and ramps including base course 10d 0% 10d 17-Sep-14 28-Sep-14 27-Oct-14 06-Nov-14 -17d $0 $54,224

Main Road  SMain Road  St.  A3+950 To St. A4+450 RHS Area A 61d 61d 08-Mar-14 13-Oct-14 03-Sep-14 18-Nov-14 -22d $0 $291,995

NAB3098 Maintain traffic control and safety plan ,Relocating utilities 61d 0% 61d 08-Mar-14 13-Oct-14 03-Sep-14 18-Nov-14 -22d $0 $0

NAB3114 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 24d 0% 24d 02-Aug-14 28-Aug-14 06-Sep-14 02-Oct-14 -30d $0 $42,356

NAB3150 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+240 length  L= 12 m 12d 0% 12d 04-Aug-14 17-Aug-14 08-Sep-14 21-Sep-14 -11d $0 $2,970

NAB3160 20 cm Thick Topping Layer 13d 0% 13d 24-Aug-14 07-Sep-14 28-Sep-14 16-Oct-14 -29d $0 $19,285

NAB3170 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 30-Aug-14 09-Sep-14 08-Oct-14 19-Oct-14 2d $0 $0

NAB3180 20 cm Thick Base Course- First Layer 13d 0% 13d 03-Sep-14 17-Sep-14 13-Oct-14 27-Oct-14 -30d $0 $30,679

NAB3190 20 cm Thick Base Course- Second Layer 13d 0% 13d 11-Sep-14 25-Sep-14 21-Oct-14 04-Nov-14 -30d $0 $30,679

NAB3192 Precast Conc. Curbstone for RHS (Mediane and side curb) 5d 0% 5d 27-Sep-14 01-Oct-14 05-Nov-14 10-Nov-14 -22d $0 $23,224

NAB3194 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 02-Oct-14 08-Oct-14 11-Nov-14 12-Nov-14 -22d $0 $95,588

NAB3196 Conc. Sidewalk and ramps including base course 4d 0% 4d 09-Oct-14 13-Oct-14 13-Nov-14 18-Nov-14 -22d $0 $47,214
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Main Road StMain Road St.  A4+450 To St. A4+950 RHS Area A 53d 53d 19-Mar-14 29-Oct-14 29-Sep-14 04-Dec-14 -27d $0 $273,742

NAB3198 Maintain traffic control and safety plan ,Relocating utilities 53d 0% 53d 19-Mar-14 29-Oct-14 29-Sep-14 04-Dec-14 -30d $0 $0

NAB3340 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 24d 0% 24d 26-Aug-14 22-Sep-14 30-Sep-14 01-Nov-14 -30d $0 $41,608

NAB3350 Conc. Retaining walls from A4+560 to A4+620  L= 60 m 25d 0% 25d 28-Aug-14 25-Sep-14 02-Oct-14 04-Nov-14 -25d $0 $43,877

NAB3360 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+600 length  L= 9 m 12d 0% 12d 30-Aug-14 11-Sep-14 08-Oct-14 21-Oct-14 -24d $0 $2,376

NAB3370 16" UPVC pipes for drainage W. catch basin if needed along this segment 18d 0% 18d 01-Sep-14 21-Sep-14 11-Oct-14 30-Oct-14 -24d $0 $1,364

NAB3380 Conc. Retaining walls from A4+830 to A4+865  L= 35 m 19d 0% 19d 01-Sep-14 22-Sep-14 11-Oct-14 01-Nov-14 -24d $0 $20,488

NAB3390 New Conc.Pipe Culvert Dia. 80 cm @ St. A4+840 length  L= 9 m 12d 0% 12d 10-Sep-14 23-Sep-14 20-Oct-14 02-Nov-14 -24d $0 $2,376

NAB3400 20 cm Thick Topping Layer 14d 0% 14d 15-Sep-14 30-Sep-14 25-Oct-14 09-Nov-14 -30d $0 $16,240

NAB3410 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 21-Sep-14 01-Oct-14 30-Oct-14 10-Nov-14 -7d $0 $0

NAB3420 20 cm Thick Base Course- First Layer 14d 0% 14d 24-Sep-14 14-Oct-14 03-Nov-14 19-Nov-14 -30d $0 $25,299

NAB3430 20 cm Thick Base Course- Second Layer 14d 0% 14d 02-Oct-14 22-Oct-14 11-Nov-14 27-Nov-14 -30d $0 $25,299

NAB3440 Precast Conc. Curbstone for RHS (Mediane ) 4d 0% 4d 23-Oct-14 27-Oct-14 29-Nov-14 02-Dec-14 -30d $0 $23,224

NAB3450 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 28-Oct-14 29-Oct-14 03-Dec-14 04-Dec-14 -30d $0 $71,591

Main Road  SMain Road  St.  A4+950 To St. A5+450 RHS Area A 42d 42d 23-Sep-14 16-Nov-14 02-Nov-14 21-Dec-14 -30d $0 $228,096

NAB3460 Maintain traffic control and safety plan ,Relocating utilities 42d 0% 42d 23-Sep-14 16-Nov-14 02-Nov-14 21-Dec-14 -30d $0 $0

NAB3470 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 0% 21d 23-Sep-14 21-Oct-14 02-Nov-14 26-Nov-14 -30d $0 $44,124

NAB3480 New Conc.Pipe Culvert Dia. 80 cm @ St. A5+160 length  L= 15 m 14d 0% 14d 25-Sep-14 15-Oct-14 04-Nov-14 20-Nov-14 -20d $0 $3,861

NAB3490 20 cm Thick Topping Layer 13d 0% 13d 13-Oct-14 27-Oct-14 18-Nov-14 02-Dec-14 -30d $0 $16,907

NAB3510 20 cm Thick Base Course- First Layer 13d 0% 13d 19-Oct-14 02-Nov-14 24-Nov-14 08-Dec-14 -30d $0 $26,911

NAB3500 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 20-Oct-14 30-Oct-14 25-Nov-14 06-Dec-14 -28d $0 $0

NAB3520 20 cm Thick Base Course- Second Layer 13d 0% 13d 25-Oct-14 08-Nov-14 30-Nov-14 14-Dec-14 -30d $0 $26,911

NAB3530 Precast Conc. Curbstone for RHS (Mediane ) 4d 0% 4d 09-Nov-14 12-Nov-14 15-Dec-14 18-Dec-14 -30d $0 $23,224

NAB3540 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 13-Nov-14 16-Nov-14 20-Dec-14 21-Dec-14 -30d $0 $86,159

Phase Two closed Phase Two closed (RHS & LHS)  from St. A0+000 - A2+020 & Seg. B  closed 205d 205d 11-Feb-14 19-Nov-14 15-Apr-14 04-Jan-15 -37d $0 $3,372,427

NAB3555 Start Implement traffic control & safety Plan phase two 7d 0% 7d 11-Feb-14 19-Feb-14 15-Apr-14 23-Apr-14 -37d $0 $0

Group #3 Main rGroup #3 Main road  St. A0+000 To St. A2+020 RHS 127d 127d 02-Mar-14 16-Aug-14 15-Apr-14 27-Sep-14 16d $0 $1,555,551

Main Road  FMain Road  From St. A0+000 To St. A0+500 RHS Area C 58d 58d 02-Mar-14 07-May-14 15-Apr-14 23-Jun-14 73d $0 $219,688

NAB3560 Maintain traffic control and safety plan ,Relocating utilities 58d 0% 58d 02-Mar-14 07-May-14 15-Apr-14 23-Jun-14 73d $0 $0

NAB3570 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 20d 0% 20d 02-Mar-14 26-Mar-14 15-Apr-14 10-May-14 -37d $0 $43,979

NAB3580 New Conc.Pipe Culvert Dia.80 cm @ St. A0+140 length  L= 67 m 20d 0% 20d 12-Mar-14 05-Apr-14 30-Apr-14 24-May-14 -17d $0 $16,632
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NAB3590 New Conc.Pipe Culvert Dia. 60 cm @ St. A0+000 length  L= 60 m 18d 0% 18d 12-Mar-14 02-Apr-14 30-Apr-14 21-May-14 2d $0 $9,840

NAB3600 16" UPVC pipes for drainage W. catch basin if needed along this segment 21d 0% 21d 15-Mar-14 08-Apr-14 04-May-14 27-May-14 2d $0 $8,678

NAB3610 60 cm Conc. Pipes for drainage W. manholes from A0+140 to A0+300  L= 
160 m

16d 0% 16d 16-Mar-14 03-Apr-14 05-May-14 22-May-14 -17d $0 $37,490

NAB3620 New Conc.Pipe Culvert Dia.80 cm @ St. A0+360 length  L= 29 m 16d 0% 16d 22-Mar-14 09-Apr-14 11-May-14 28-May-14 -17d $0 $7,128

NAB3630 60 cm Conc. Pipes for drainage W. manholes from A0+360 to A0+460  L= 
100 m

12d 0% 12d 27-Mar-14 10-Apr-14 17-May-14 29-May-14 -17d $0 $27,650

NAB3640 20 cm thick topping layer From A0+130 to A0+500 12d 0% 12d 30-Mar-14 13-Apr-14 19-May-14 01-Jun-14 -17d $0 $14,036

NAB3650 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 05-Apr-14 16-Apr-14 25-May-14 04-Jun-14 6d $0 $0

NAB3660 Reshape to Match with exist. Earth channel from A0+430 TO A0+500 7d 0% 7d 05-Apr-14 13-Apr-14 25-May-14 01-Jun-14 -17d $0 $0

NAB3670 20 cm thick base course - first layer From A0+130 to A0+500 12d 0% 12d 07-Apr-14 22-Apr-14 27-May-14 09-Jun-14 -17d $0 $22,339

NAB3680 20 cm thick base course - second layer From A0+130 to A0+500 12d 0% 12d 15-Apr-14 30-Apr-14 04-Jun-14 17-Jun-14 -17d $0 $21,800

NAB3690 Precast Conc. Curbstone for RHS (Mediane ) 5d 0% 5d 30-Apr-14 07-May-14 18-Jun-14 23-Jun-14 73d $0 $10,116

Main Road StMain Road St.  A0+500 To St. A1+000 RHS Area C 73d 73d 26-Mar-14 22-Jun-14 11-May-14 18-Aug-14 43d $0 $431,094

NAB3700 Maintain traffic control and safety plan ,Relocating utilities 73d 0% 73d 26-Mar-14 22-Jun-14 11-May-14 18-Aug-14 43d $0 $0

NAB3710 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 20d 0% 20d 26-Mar-14 19-Apr-14 11-May-14 02-Jun-14 -37d $0 $43,053

NAB3750 Retaining walls with step barrier & channel from A0+500 to A0+620  L= 120 
m

26d 0% 26d 27-Mar-14 28-Apr-14 12-May-14 10-Jun-14 -37d $0 $68,294

NAB3730 16" UPVC pipes for drainage W. catch basin if needed along this segment 15d 0% 15d 27-Mar-14 14-Apr-14 12-May-14 28-May-14 1d $0 $12,648

NAB3720 New  box culvert  (2*2.5) @ St. A0+510 RHS length  L= 11 m 18d 0% 18d 27-Mar-14 17-Apr-14 14-May-14 03-Jun-14 -11d $0 $19,492

NAB3740 New Conc.Pipe Culvert Dia.80 cm @ St. A0+580 length  L= 11.5 m 15d 0% 15d 31-Mar-14 17-Apr-14 20-May-14 05-Jun-14 -14d $0 $2,970

NAB3760 60 cm Conc. Pipes for drainage W. manholes from A0+580 to A0+740  L= 
160 m

16d 0% 16d 02-Apr-14 22-Apr-14 22-May-14 09-Jun-14 -14d $0 $37,490

NAB3790 Retaining walls with step barrier & channel from A0+750 to A0+830  L= 80 m 18d 0% 18d 08-Apr-14 30-Apr-14 24-May-14 12-Jun-14 -37d $0 $45,301

NAB3770 New  box culvert  (2*2.5) @ St. A0+595 RHS length  L= 7 m 15d 0% 15d 05-Apr-14 23-Apr-14 25-May-14 10-Jun-14 -14d $0 $13,310

NAB3780 New Conc.Pipe Culvert Dia.80 cm @ St. A0+700 length  L= 14 m 17d 0% 17d 07-Apr-14 28-Apr-14 27-May-14 15-Jun-14 -14d $0 $3,564

NAB3800 New  box culvert  (2*2.5) @ St. A0+915 RHS length  L= 6 m 14d 0% 14d 10-Apr-14 28-Apr-14 31-May-14 15-Jun-14 -14d $0 $10,681

NAB3805 Retaining walls with step barrier & channel from A0+830 to A0+910  L= 80 m 18d 0% 18d 21-Apr-14 13-May-14 04-Jun-14 24-Jun-14 -37d $0 $45,301

NAB3810 Retaining walls with step barrier & channel from A0+916 to A1+000  L= 84 m 19d 0% 19d 04-May-14 26-May-14 16-Jun-14 13-Jul-14 -37d $0 $45,116

NAB3820 20 cm Thick Topping Layer 13d 0% 13d 15-May-14 31-May-14 28-Jun-14 20-Jul-14 -37d $0 $16,907

NAB3830 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 22-May-14 03-Jun-14 07-Jul-14 26-Jul-14 -19d $0 $0

NAB3840 20 cm Thick Base Course- First Layer 13d 0% 13d 25-May-14 09-Jun-14 10-Jul-14 05-Aug-14 -37d $0 $26,911

NAB3850 20 cm Thick Base Course- Second Layer 13d 0% 13d 01-Jun-14 16-Jun-14 22-Jul-14 12-Aug-14 -37d $0 $26,911

NAB3860 Precast Conc. Curbstone for RHS (Mediane ) 5d 0% 5d 16-Jun-14 22-Jun-14 13-Aug-14 18-Aug-14 43d $0 $13,146

Asphalt BindAsphalt Binder  from A0+130 to A1+000 RHS 3d 3d 22-Jun-14 25-Jun-14 19-Aug-14 21-Aug-14 43d $0 $149,929
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NAB3870 7 cm Asphalt Binder  Course Including Prime Coat 3d 0% 3d 22-Jun-14 25-Jun-14 19-Aug-14 21-Aug-14 43d $0 $149,929

Main Road  SMain Road  St.  A1+000 To St. A1+500 RHS Area C 72d 72d 19-Apr-14 22-Jul-14 03-Jun-14 09-Sep-14 29d $0 $434,243

NAB3880 Maintain traffic control and safety plan ,Relocating utilities 72d 0% 72d 19-Apr-14 22-Jul-14 03-Jun-14 09-Sep-14 29d $0 $0

NAB3890 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 20d 0% 20d 21-Apr-14 15-May-14 04-Jun-14 26-Jun-14 -37d $0 $43,979

NAB3900 Retaining walls with step barrier & channel from A`1+000 to A1+110  L= 110 
m

21d 0% 21d 24-Apr-14 20-May-14 12-Jun-14 10-Jul-14 -33d $0 $59,000

NAB3910 New Conc.Pipe Culvert Dia.80 cm @ St. A1+100 length  L= 14 m 17d 0% 17d 28-Apr-14 19-May-14 16-Jun-14 08-Jul-14 -33d $0 $3,564

NAB3920 New  box culvert  (2*2.5) @ St. A1+095 RHS length  L= 15.5 m 20d 0% 20d 03-May-14 26-May-14 19-Jun-14 20-Jul-14 -33d $0 $27,929

NAB3930 60 cm Conc. Pipes for drainage W. manholes from A1+100 to A1+260  L= 
160 m

17d 0% 17d 05-May-14 25-May-14 22-Jun-14 17-Jul-14 -33d $0 $41,936

NAB3940 New Conc.Pipe Culvert Dia.80 cm @ St. A1+300 length  L= 84 m 22d 0% 22d 07-May-14 02-Jun-14 24-Jun-14 03-Aug-14 -33d $0 $20,790

NAB3950 60 cm Conc. Pipes for drainage W. manholes from A1+300 to A1+500  L= 
200 m

22d 0% 22d 10-May-14 04-Jun-14 26-Jun-14 05-Aug-14 -33d $0 $50,000

NAB3960 20 cm Thick Topping Layer 13d 0% 13d 31-May-14 15-Jun-14 20-Jul-14 11-Aug-14 -37d $0 $20,300

NAB3970 20 cm Thick Base Course- First Layer 13d 0% 13d 08-Jun-14 23-Jun-14 05-Aug-14 19-Aug-14 -37d $0 $32,296

NAB3990 20 cm Thick Base Course- Second Layer 13d 0% 13d 15-Jun-14 30-Jun-14 12-Aug-14 26-Aug-14 -37d $0 $31,487

NAB3980 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 15-Jun-14 26-Jun-14 12-Aug-14 23-Aug-14 -29d $0 $0

NAB4000 Precast Conc. Curbstone for RHS (Mediane and side curb) 5d 0% 5d 30-Jun-14 09-Jul-14 27-Aug-14 01-Sep-14 29d $0 $13,146

NAB4010 Conc. Sidewalk and ramps including base course 7d 0% 7d 06-Jul-14 19-Jul-14 31-Aug-14 07-Sep-14 29d $0 $3,612

NAB4020 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 19-Jul-14 22-Jul-14 08-Sep-14 09-Sep-14 29d $0 $86,204

Main Road StMain Road St.  A1+500 To St. A2+020 RHS Area B 66d 66d 15-May-14 16-Aug-14 28-Jun-14 27-Sep-14 16d $0 $320,596

NAB4030 Maintain traffic control and safety plan ,Relocating utilities 66d 0% 66d 15-May-14 16-Aug-14 28-Jun-14 27-Sep-14 16d $0 $0

NAB4040 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 20d 0% 20d 15-May-14 08-Jun-14 28-Jun-14 04-Aug-14 -37d $0 $38,029

NAB4050 60 cm Conc. Pipes for drainage W. manholes from A1+500 to A1+620  L= 
120 m

14d 0% 14d 17-May-14 02-Jun-14 29-Jun-14 23-Jul-14 -19d $0 $19,680

NAB4060 New Conc.Pipe Culvert Dia.80 cm @ St. A1+690 length  L= 46 m 18d 0% 18d 18-May-14 08-Jun-14 30-Jun-14 04-Aug-14 -24d $0 $11,286

NAB4070 60 cm Conc. Pipes for drainage W. manholes from A1+690 to A2+020  L= 
330 m

29d 0% 29d 20-May-14 23-Jun-14 03-Jul-14 19-Aug-14 -29d $0 $54,120

NAB4080 16" UPVC pipes for drainage W. catch basin if needed along this segment 15d 0% 15d 27-May-14 14-Jun-14 14-Jul-14 10-Aug-14 -13d $0 $3,100

NAB4090 12" Steel pipeline deir sharaf @ A1+960 TO Nablus connection RHS 5d 0% 5d 29-May-14 04-Jun-14 19-Jul-14 27-Jul-14 -13d $0 $8,820

NAB4100 20 cm Thick Topping Layer 13d 0% 13d 15-Jun-14 30-Jun-14 12-Aug-14 26-Aug-14 -35d $0 $19,445

NAB4120 20 cm Thick Base Course- First Layer 13d 0% 13d 25-Jun-14 17-Jul-14 23-Aug-14 06-Sep-14 -37d $0 $30,679

NAB4110 Foundation & Civil Works of Street Lighting Poles 10d 0% 10d 26-Jun-14 13-Jul-14 24-Aug-14 03-Sep-14 -29d $0 $0

NAB4130 20 cm Thick Base Course- Second Layer 13d 0% 13d 05-Jul-14 02-Aug-14 30-Aug-14 13-Sep-14 -37d $0 $30,679

NAB4140 Precast Conc. Curbstone for RHS (Mediane and side curb) 5d 0% 5d 02-Aug-14 07-Aug-14 14-Sep-14 18-Sep-14 16d $0 $16,116

NAB4150 Conc. Sidewalk and ramps including base course 7d 0% 7d 05-Aug-14 13-Aug-14 17-Sep-14 24-Sep-14 16d $0 $8,050
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NAB4160 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 13-Aug-14 16-Aug-14 25-Sep-14 27-Sep-14 16d $0 $80,593

Group #3  Seg. BGroup #3  Seg. B  from sta.B0+000 to B0+399   Total Close (Area B) 54d 54d 08-Jun-14 25-Aug-14 05-Aug-14 11-Oct-14 25d $0 $330,407

NAB4170 Maintain traffic control and safety plan ,Relocating utilities 54d 0% 54d 08-Jun-14 25-Aug-14 05-Aug-14 11-Oct-14 25d $0 $0

NAB4180 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 15d 0% 15d 09-Jun-14 26-Jun-14 06-Aug-14 23-Aug-14 -37d $0 $43,214

NAB4190 New  box culvert 3 (2*1.5) @ St. B0+094  length  L= 14 m 21d 0% 21d 11-Jun-14 09-Jul-14 09-Aug-14 01-Sep-14 -29d $0 $30,771

NAB4200 Conc. Retaining walls from B0+230 to B0+340  LHS L= 110 m 26d 0% 26d 14-Jun-14 22-Jul-14 11-Aug-14 09-Sep-14 -29d $0 $35,729

NAB4210 12" Steel pipeline deir sharaf @B0+000 TO Beit Eba connection L= 370 m 10d 0% 10d 17-Jun-14 29-Jun-14 14-Aug-14 25-Aug-14 -37d $0 $80,850

NAB4220 Construct 80 ARV chamber @ B0+100 12d 0% 12d 22-Jun-14 09-Jul-14 19-Aug-14 01-Sep-14 -37d $0 $0

NAB4230 Construct 80 ARV chamber @ B0+365 12d 0% 12d 28-Jun-14 19-Jul-14 25-Aug-14 07-Sep-14 -37d $0 $0

NAB4240 Nablus connection chamber st B 0+035 (RHS) 12d 0% 12d 02-Jul-14 24-Jul-14 28-Aug-14 10-Sep-14 -37d $0 $0

NAB4250 Qusin flow monitoring chamber st B 0+190 (RHS 12d 0% 12d 08-Jul-14 03-Aug-14 01-Sep-14 14-Sep-14 -37d $0 $0

NAB4260 Beit Eba connection chamber st B 0+340 (LHS) 12d 0% 12d 15-Jul-14 07-Aug-14 06-Sep-14 18-Sep-14 -37d $0 $0

NAB4270 20 cm Thick Base Course- First Layer 10d 0% 10d 19-Jul-14 07-Aug-14 08-Sep-14 18-Sep-14 -37d $0 $30,498

NAB4280 20 cm Thick Base Course- Second Layer 10d 0% 10d 05-Aug-14 17-Aug-14 17-Sep-14 28-Sep-14 -37d $0 $28,347

NAB4290 Precast Conc. Curbstone for RHS (Mediane ) 3d 0% 3d 17-Aug-14 20-Aug-14 29-Sep-14 01-Oct-14 25d $0 $0

NAB4300 Conc. Sidewalk and ramps including base course 3d 0% 3d 19-Aug-14 23-Aug-14 01-Oct-14 08-Oct-14 25d $0 $160

NAB4310 5 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 23-Aug-14 25-Aug-14 09-Oct-14 11-Oct-14 25d $0 $80,838

Group #3 Main RGroup #3 Main Road  St. A0+000 To St. A2+020 LHS Area C 110d 110d 24-Jun-14 19-Nov-14 21-Aug-14 04-Jan-15 -37d $0 $1,486,470

Main Road  FMain Road  From St.  A0+000 To St. A0+450 LHS Area C 62d 62d 24-Jun-14 20-Sep-14 21-Aug-14 05-Nov-14 5d $0 $290,410

NAB4320 Maintain traffic control and safety plan ,Relocating utilities 62d 0% 62d 24-Jun-14 20-Sep-14 21-Aug-14 05-Nov-14 5d $0 $0

NAB4330 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 20d 0% 20d 25-Jun-14 03-Aug-14 23-Aug-14 14-Sep-14 -37d $0 $44,294

NAB4340 12" Steel pipeline deir sharaf project to A0+450  L = 470 m 11d 0% 11d 28-Jun-14 17-Jul-14 25-Aug-14 06-Sep-14 -25d $0 $102,690

NAB4350 Construct SHAVI SHAMRON monitoring chamber 16d 0% 16d 30-Jun-14 03-Aug-14 27-Aug-14 14-Sep-14 -25d $0 $0

NAB4360 Construct 250 Wash out  chamber @ A0+070 12d 0% 12d 05-Jul-14 27-Jul-14 30-Aug-14 11-Sep-14 -23d $0 $0

NAB4370 16" UPVC pipes for drainage W. catch basin if needed along this segment 15d 0% 15d 06-Jul-14 05-Aug-14 31-Aug-14 16-Sep-14 -31d $0 $18,278

NAB4380 10"  Sewer line from St. 0+290 to 0+450  LHS L=160 M 15d 0% 15d 15-Jul-14 11-Aug-14 06-Sep-14 22-Sep-14 -32d $0 $12,441

NAB4390 20 cm thick topping layer From A0+130 to A0+450 11d 0% 11d 23-Jul-14 11-Aug-14 10-Sep-14 22-Sep-14 -32d $0 $9,135

NAB4400 20 cm thick base course - first layer From A0+130 to A0+450 11d 0% 11d 12-Aug-14 25-Aug-14 24-Sep-14 11-Oct-14 -37d $0 $14,533

NAB4410 20 cm thick base course - second layer From A0+130 to A0+450 11d 0% 11d 21-Aug-14 03-Sep-14 08-Oct-14 20-Oct-14 -37d $0 $14,533

NAB4420 Precast Conc. Curbstone for LHS (Mediane and side curb) 6d 0% 6d 03-Sep-14 10-Sep-14 21-Oct-14 27-Oct-14 5d $0 $13,088

NAB4430 Conc. Sidewalk and ramps including base course 9d 0% 9d 07-Sep-14 17-Sep-14 25-Oct-14 03-Nov-14 5d $0 $18,316
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NAB4440 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 17-Sep-14 20-Sep-14 04-Nov-14 05-Nov-14 5d $0 $43,102

Main Road  SMain Road  St.  A0+450 To St. A0+950 LHS Area C 62d 62d 21-Jul-14 13-Oct-14 09-Sep-14 25-Nov-14 -9d $0 $353,096

NAB4450 Maintain traffic control and safety plan ,Relocating utilities 62d 0% 62d 21-Jul-14 13-Oct-14 09-Sep-14 25-Nov-14 -9d $0 $0

NAB4460 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 20d 0% 20d 21-Jul-14 20-Aug-14 09-Sep-14 01-Oct-14 -37d $0 $38,726

NAB4470 10"  Sewer line from St. 0+450 to 0+520  LHS L=70 M 3d 0% 3d 27-Jul-14 04-Aug-14 13-Sep-14 15-Sep-14 -9d $0 $5,434

NAB4480 12" Steel pipeline deir sharaf project   L = 500 m 11d 0% 11d 02-Aug-14 14-Aug-14 14-Sep-14 25-Sep-14 -30d $0 $109,200

NAB4490 16" UPVC pipes for drainage W. catch basin if needed along this segment 15d 0% 15d 04-Aug-14 21-Aug-14 16-Sep-14 02-Oct-14 -24d $0 $24,814

NAB4500 Construct 80 ARV chamber @ A0+810 12d 0% 12d 07-Aug-14 21-Aug-14 20-Sep-14 02-Oct-14 -30d $0 $0

NAB4510 Construct 200 Wash out  chamber @ A0+820 12d 0% 12d 14-Aug-14 28-Aug-14 27-Sep-14 14-Oct-14 -30d $0 $0

NAB4520 20 cm Thick Topping Layer 13d 0% 13d 14-Aug-14 30-Aug-14 27-Sep-14 15-Oct-14 -31d $0 $14,370

NAB4530 20 cm Thick Base Course- First Layer 13d 0% 13d 30-Aug-14 14-Sep-14 16-Oct-14 30-Oct-14 -37d $0 $22,609

NAB4540 20 cm Thick Base Course- Second Layer 13d 0% 13d 07-Sep-14 22-Sep-14 25-Oct-14 08-Nov-14 -37d $0 $22,609

NAB4550 Precast Conc. Curbstone for LHS (Mediane and side curb) 6d 0% 6d 22-Sep-14 29-Sep-14 09-Nov-14 16-Nov-14 -9d $0 $20,156

NAB4560 Conc. Sidewalk and ramps including base course 9d 0% 9d 25-Sep-14 11-Oct-14 12-Nov-14 23-Nov-14 -9d $0 $27,712

NAB4570 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 11-Oct-14 13-Oct-14 24-Nov-14 25-Nov-14 -9d $0 $67,466

Main Road  SMain Road  St.  A0+950 To St. A1+450 LHS  Area C 57d 57d 20-Aug-14 30-Oct-14 02-Oct-14 13-Dec-14 -22d $0 $365,048

NAB4580 Maintain traffic control and safety plan ,Relocating utilities 57d 0% 57d 20-Aug-14 30-Oct-14 02-Oct-14 13-Dec-14 -22d $0 $0

NAB4590 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 20d 0% 20d 20-Aug-14 13-Sep-14 02-Oct-14 29-Oct-14 -37d $0 $42,509

NAB4600 12" Steel pipeline deir sharaf project   L = 500 m 11d 0% 11d 23-Aug-14 04-Sep-14 09-Oct-14 21-Oct-14 -27d $0 $109,200

NAB4610 16" UPVC pipes for drainage W. catch basin if needed along this segment 15d 0% 15d 27-Aug-14 14-Sep-14 14-Oct-14 30-Oct-14 -28d $0 $29,278

NAB4620 20 cm Thick Topping Layer 13d 0% 13d 04-Sep-14 20-Sep-14 22-Oct-14 05-Nov-14 -36d $0 $15,225

NAB4630 20 cm Thick Base Course- First Layer 13d 0% 13d 16-Sep-14 01-Oct-14 03-Nov-14 18-Nov-14 -37d $0 $24,221

NAB4640 20 cm Thick Base Course- Second Layer 13d 0% 13d 24-Sep-14 14-Oct-14 11-Nov-14 26-Nov-14 -37d $0 $24,221

NAB4650 Precast Conc. Curbstone for LHS (Mediane and side curb) 6d 0% 6d 14-Oct-14 21-Oct-14 27-Nov-14 03-Dec-14 -22d $0 $20,156

NAB4660 Conc. Sidewalk and ramps including base course 9d 0% 9d 18-Oct-14 28-Oct-14 01-Dec-14 10-Dec-14 -22d $0 $27,712

NAB4670 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 28-Oct-14 30-Oct-14 11-Dec-14 13-Dec-14 -22d $0 $72,527

Main Road  SMain Road  St.  A1+450 To St. A2+020 LHS  Area B 54d 54d 13-Sep-14 19-Nov-14 30-Oct-14 04-Jan-15 -37d $0 $477,916

NAB4780 Maintain traffic control and safety plan ,Relocating utilities 54d 0% 54d 13-Sep-14 19-Nov-14 30-Oct-14 04-Jan-15 -37d $0 $0

NAB4790 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 20d 0% 20d 13-Sep-14 11-Oct-14 30-Oct-14 23-Nov-14 -37d $0 $39,704

NAB4800 12" Steel pipeline deir sharaf project   L = 570 m 12d 0% 12d 15-Sep-14 29-Sep-14 02-Nov-14 16-Nov-14 -26d $0 $124,740

NAB4810 12" Sewer line  from St. A1+930 to St. A2+020 L=90 M 3d 0% 3d 21-Sep-14 24-Sep-14 08-Nov-14 10-Nov-14 -21d $0 $7,774
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NAB4820 3" Water pipeline  from St. A 1+900 to A 2+020 (LHS) =120 M 6d 0% 6d 23-Sep-14 30-Sep-14 10-Nov-14 17-Nov-14 -26d $0 $7,320

NAB4830 16" UPVC pipes for drainage W. catch basin if needed along this segment 12d 0% 12d 25-Sep-14 14-Oct-14 12-Nov-14 26-Nov-14 -34d $0 $42,156

NAB4840 20 cm Thick Topping Layer 13d 0% 13d 28-Sep-14 18-Oct-14 16-Nov-14 30-Nov-14 -37d $0 $21,982

NAB4850 20 cm Thick Base Course- First Layer 13d 0% 13d 11-Oct-14 26-Oct-14 24-Nov-14 08-Dec-14 -37d $0 $35,001

NAB4860 20 cm Thick Base Course- Second Layer 13d 0% 13d 20-Oct-14 03-Nov-14 02-Dec-14 17-Dec-14 -37d $0 $35,001

NAB4870 Precast Conc. Curbstone for LHS (Mediane and side curb) 6d 0% 6d 04-Nov-14 10-Nov-14 17-Dec-14 24-Dec-14 -37d $0 $23,166

NAB4873 Conc. Sidewalk and ramps including base course 8d 0% 8d 08-Nov-14 17-Nov-14 21-Dec-14 31-Dec-14 -37d $0 $32,361

NAB4875 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 18-Nov-14 19-Nov-14 31-Dec-14 04-Jan-15 -37d $0 $108,713

Temporary DetoursTemporary Detours 8d 8d 16-Aug-14 25-Aug-14 28-Sep-14 11-Oct-14 16d $0 $112,200

NAB4877 Excavation & Base-course for Paved Temporary Detours 6d 0% 6d 16-Aug-14 23-Aug-14 28-Sep-14 08-Oct-14 16d $0 $34,200

NAB4879 5 cm thick Wearing Course  Including Prime Coat for temporary detours 2d 0% 2d 23-Aug-14 25-Aug-14 09-Oct-14 11-Oct-14 16d $0 $78,000

Miscellaneous actiMiscellaneous activities - If any as location is not determined yet 110d 110d 08-Jun-14 02-Nov-14 05-Aug-14 16-Dec-14 -19d $0 $240,600

NAB4888 Road Crossings 6" dia.  Pipe 21d 0% 21d 08-Jun-14 03-Jul-14 05-Aug-14 28-Aug-14 70d $0 $22,000

NAB4890 UPVC pipes For 6" dia Pipe 21d 0% 21d 12-Jun-14 12-Jul-14 10-Aug-14 02-Sep-14 66d $0 $35,750

NAB4892 UPVC pipes For 8" dia Pipe 21d 0% 21d 16-Jun-14 17-Jul-14 13-Aug-14 06-Sep-14 63d $0 $18,150

NAB4896 Sewage Manholes 1000 mm dia. 21d 0% 21d 18-Jun-14 21-Jul-14 16-Aug-14 08-Sep-14 61d $0 $52,500

NAB4899 Adjustment manhole  heavy duty (25 Ton) 21d 0% 21d 22-Jun-14 27-Jul-14 19-Aug-14 11-Sep-14 58d $0 $12,000

NAB4894 3" Steel  Water pipeline 21d 0% 21d 25-Jun-14 04-Aug-14 23-Aug-14 15-Sep-14 55d $0 $73,200

NAB4898 Edge beam 21d 0% 21d 05-Aug-14 30-Aug-14 17-Sep-14 15-Oct-14 33d $0 $19,000

NAB4915 Milling 3d 0% 3d 30-Oct-14 02-Nov-14 13-Dec-14 16-Dec-14 -19d $0 $8,000

Canceled ActivitiesCanceled Activities 113d 113d 08-Mar-14 17-Aug-14 01-Apr-14 27-Aug-14 71d $0 $1,288,121

NAB3200 Construct Box Culvert from St. A4+450 to A4+490 21d 0% 21d 20-Mar-14 14-Apr-14 01-Apr-14 26-Apr-14 71d $0 $74,270

NAB3100 Construct Box Culvert from St. A4+190 to A4+230 21d 0% 21d 08-Mar-14 01-Apr-14 01-Apr-14 26-Apr-14 75d $0 $90,110

NAB2740 New Conc.Pipe Culvert Dia. 80 cm @ St. A2+640 length  L= 92 m 19d 0% 19d 13-May-14 03-Jun-14 03-Apr-14 26-Apr-14 57d $0 $22,869

NAB3210 Construct Box Culvert from St. A4+490 to A4+530 21d 0% 21d 07-Apr-14 04-May-14 19-Apr-14 14-May-14 71d $0 $90,110

NAB3102 Construct Box Culvert from St. A4+230 to A4+270 21d 0% 21d 25-Mar-14 19-Apr-14 19-Apr-14 14-May-14 75d $0 $90,110

NAB3220 Construct Box Culvert from St. A4+530 to A4+570 21d 0% 21d 26-Apr-14 21-May-14 08-May-14 01-Jun-14 71d $0 $90,110

NAB3104 Construct Box Culvert from St. A4+270 to A4+310 21d 0% 21d 12-Apr-14 08-May-14 08-May-14 01-Jun-14 75d $0 $90,110

NAB3222 Construct Box Culvert from St. A4+570 to A4+610 21d 0% 21d 14-May-14 08-Jun-14 26-May-14 18-Jun-14 71d $0 $90,110

NAB3106 Construct Box Culvert from St. A4+310 to A4+350 21d 0% 21d 30-Apr-14 26-May-14 26-May-14 18-Jun-14 75d $0 $90,110

NAB3224 Construct Box Culvert from St. A4+610 to A4+650 21d 0% 21d 01-Jun-14 25-Jun-14 12-Jun-14 10-Jul-14 71d $0 $90,110
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NAB3108 Construct Box Culvert from St. A4+350 to A4+390 21d 0% 21d 19-May-14 12-Jun-14 12-Jun-14 10-Jul-14 75d $0 $90,110

NAB3226 Construct Box Culvert from St. A4+650 to A4+690 21d 0% 21d 18-Jun-14 21-Jul-14 30-Jun-14 07-Aug-14 71d $0 $90,110

NAB3110 Construct Box Culvert from St. A4+390 to A4+430 21d 0% 21d 05-Jun-14 01-Jul-14 30-Jun-14 07-Aug-14 75d $0 $90,110

NAB3228 Construct Box Culvert from St. A4+690 to A4+740 23d 0% 23d 10-Jul-14 17-Aug-14 02-Aug-14 27-Aug-14 71d $0 $129,047

NAB3112 Construct Box Culvert from St. A4+430 to A4+450 19d 0% 19d 23-Jun-14 26-Jul-14 02-Aug-14 23-Aug-14 75d $0 $70,725

Asphalt and MisceAsphalt and Miscellaneous Works 21d 21d 30-Oct-14 24-Nov-14 13-Dec-14 08-Jan-15 -37d $0 $2,659,810

NAB4900 7 cm & 5 cm Asphalt Wearing   Course Including Tack  Coat 21d 0% 21d 30-Oct-14 24-Nov-14 13-Dec-14 08-Jan-15 -37d $0 $1,999,200

NAB4910 Install Street Lighting Poles 18d 0% 18d 01-Nov-14 22-Nov-14 13-Dec-14 05-Jan-15 -34d $0 $346,500

NAB4920 Guardrail and hand rail 15d 0% 15d 01-Nov-14 18-Nov-14 14-Dec-14 03-Jan-15 -37d $0 $67,500

NAB4930 Agricultural Soil and Landscaping Work 7d 0% 7d 01-Nov-14 08-Nov-14 14-Dec-14 22-Dec-14 -37d $0 $139,000

NAB4940 Traffic signs 14d 0% 14d 02-Nov-14 18-Nov-14 15-Dec-14 03-Jan-15 -32d $0 $43,310

NAB4950 Cat eyes and road marking 18d 0% 18d 03-Nov-14 24-Nov-14 16-Dec-14 08-Jan-15 -37d $0 $48,300

NAB4955 Grouted rip rap 15d 0% 15d 03-Nov-14 20-Nov-14 16-Dec-14 05-Jan-15 -34d $0 $16,000

PROJECT 01 Post CoPROJECT 01 Post Construction Phase 6d 6d 25-Nov-14 01-Dec-14 08-Jan-15 15-Jan-15 -37d $0 $125,430

NAB4960 Walk Through & Punch List 6d 0% 6d 25-Nov-14 01-Dec-14 08-Jan-15 15-Jan-15 -37d $0 $0

NAB4970 Start Demoblization and Start Submitting Close Out document 1d 0% 1d 01-Dec-14 01-Dec-14 14-Jan-15 15-Jan-15 -37d $0 $125,430

NAB4980 Start preparation as built drawings 0d 0% 0d 01-Dec-14 15-Jan-15 -37d $0 $0

PROJECT 02 Deir SPROJECT 02 Deir Sharaf Tulkarem Road 259d 140d 03-Dec-13 30-Jul-14 03-Dec-13 A 18-Aug-14 -20d $208,556 $3,025,365

PROJECT 02 Pre ConPROJECT 02 Pre Construction Phase 40d 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 05-Feb-14 A $115,252 $115,252

PROJECT 02 ConformPROJECT 02 Conformed Drawings and Coordination 40d 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 05-Feb-14 A $0 $0

DSR1010 Final for Construction Drawing (Conformed) 0d 100% 0d 03-Dec-13 03-Dec-13 A $0 $0

DSR1000 Coordination with Israeli authorities for approval and permit area C Project 
02

40d 100% 0d 03-Dec-13 11-Jan-14 03-Dec-13 A 05-Feb-14 A $0 $0

PROJECT 02 MobilizaPROJECT 02 Mobilization 19d 0d 07-Dec-13 04-Jan-14 04-Dec-13 A 20-Jan-14 A $115,252 $115,252

DSR1060 Site Hand Over 1d 100% 0d 08-Dec-13 08-Dec-13 04-Dec-13 A 04-Dec-13 A $0 $0

DSR1070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 09-Dec-13 10-Dec-13 04-Dec-13 A 04-Dec-13 A $0 $0

DSR1050 Mobilization Total Cost (4.0%) 19d 100% 0d 07-Dec-13 04-Jan-14 04-Dec-13 A 20-Jan-14 A $115,252 $115,252

DSR1080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

12d 100% 0d 16-Dec-13 04-Jan-14 16-Dec-13 A 04-Jan-14 A $0 $0

DSR1090 Install Temporary Project Sign 2d 100% 0d 24-Dec-13 29-Dec-13 20-Jan-14 A 20-Jan-14 A $0 $0

PROJECT 02 ConstruPROJECT 02 Construction Phase 224d 133d 30-Dec-13 23-Jul-14 25-Dec-13 A 11-Aug-14 -20d $93,304 $2,881,300

PROJECT 02 ConstruPROJECT 02 Construction Submittals 149d 55d 30-Dec-13 04-May-14 25-Dec-13 A 25-May-14 41d $0 $0

PROJECT 02 ShopPROJECT 02 Shop Drawing Submittals 146d 55d 30-Dec-13 04-May-14 15-Jan-14 A 25-May-14 41d $0 $0
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Plan Profile andPlan Profile and Cross Sections 110d 40d 30-Dec-13 13-Mar-14 15-Jan-14 A 19-May-14 37d $0 $0

DSR1140 From St. 0+100  To St. 0+700 12d 100% 0d 30-Dec-13 19-Jan-14 15-Jan-14 A 09-Feb-14 A $0 $0

DSR1150 From St. 0+700 To St. 1+200 12d 100% 0d 11-Jan-14 27-Jan-14 02-Mar-14 A 27-Mar-14 A $0 $0

DSR1160 From St. 1+200  To St. 2+180 12d 0% 12d 22-Jan-14 08-Feb-14 01-Apr-14 14-Apr-14 -11d $0 $0

DSR1170 From St. -0+127.7 to 0+100 & Seg A0+00 to A0+141 12d 0% 12d 03-Feb-14 18-Feb-14 12-Apr-14 26-Apr-14 3d $0 $0

DSR1180 From St. 2+180  To St. 2+520 12d 0% 12d 18-Feb-14 04-Mar-14 27-Apr-14 11-May-14 3d $0 $0

DSR1190 Access Roads if required 12d 0% 12d 26-Feb-14 13-Mar-14 06-May-14 19-May-14 37d $0 $0

CulvertsCulverts 45d 45d 16-Feb-14 26-Mar-14 01-Apr-14 25-May-14 3d $0 $0

DSR1200 Pipe Culvert 800mm @ St. 0+780 length 16 m 12d 0% 12d 16-Feb-14 02-Mar-14 01-Apr-14 14-Apr-14 -4d $0 $0

DSR1210 Pipe Culvert 1000mm @ St. 1+300 length 15 m 12d 0% 12d 24-Feb-14 11-Mar-14 17-Apr-14 03-May-14 -11d $0 $0

DSR1220 Pipe Culvert 1000mm @ St. 1+580 length 16 m 12d 0% 12d 03-Mar-14 18-Mar-14 26-Apr-14 10-May-14 -3d $0 $0

DSR1230 Inlet and outllet  for Existing   Culvert  @ St. 1+890 12d 0% 12d 08-Mar-14 22-Mar-14 29-Apr-14 13-May-14 3d $0 $0

DSR1240 Inlet and outllet  for Existing  box Culvert  @ St. 2+436 12d 0% 12d 12-Mar-14 26-Mar-14 12-May-14 25-May-14 3d $0 $0

Concrete WallsConcrete Walls 0d 0d 0d $0 $0

OtheresOtheres 17d 17d 12-Apr-14 04-May-14 24-Apr-14 14-May-14 42d $0 $0

DSR1350 Concret Ditches and Concret protection 12d 0% 12d 12-Apr-14 27-Apr-14 24-Apr-14 08-May-14 46d $0 $0

DSR1360 Road furnishing/Gurad Rail 12d 0% 12d 17-Apr-14 04-May-14 30-Apr-14 14-May-14 42d $0 $0

PROJECT 02 MaterPROJECT 02 Material Submittals 73d 12d 06-Jan-14 08-Apr-14 25-Dec-13 A 14-Apr-14 65d $0 $0

DSR1560 Cat eyes 12d 100% 0d 20-Feb-14 08-Mar-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1565 Thermoplastic paint 12d 100% 0d 20-Feb-14 08-Mar-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1575 Curbstone paint material 12d 100% 0d 25-Mar-14 08-Apr-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1550 Traffic sign 12d 100% 0d 20-Feb-14 08-Mar-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1460 Prime Coat 12d 100% 0d 09-Feb-14 23-Feb-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1470 Tack Coat 12d 100% 0d 09-Feb-14 23-Feb-14 25-Dec-13 A 05-Jan-14 A $0 $0

DSR1540 Guard Rail 12d 100% 0d 20-Feb-14 08-Mar-14 29-Dec-13 A 05-Jan-14 A $0 $0

DSR1450 Curbstone 12d 100% 0d 09-Feb-14 23-Feb-14 30-Dec-13 A 31-Dec-13 A $0 $0

DSR1400 Pipe Culverts 12d 100% 0d 06-Jan-14 25-Jan-14 30-Dec-13 A 05-Feb-14 A $0 $0

DSR1382-New Single size aggregate material source 12d 100% 0d 22-Jan-14 A 26-Jan-14 A $0 $0

DSR1384-New Bedding (somsom) 12d 100% 0d 22-Jan-14 A 26-Jan-14 A $0 $0

DSR1380 Base Course Source and Topping 12d 100% 0d 06-Jan-14 25-Jan-14 22-Jan-14 A 26-Jan-14 A $0 $0

DSR1573 Concrete joint sealant material 12d 100% 0d 04-Mar-14 19-Mar-14 03-Feb-14 A 05-Feb-14 A $0 $0
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DSR1390 Concrete Mix Design including cement type 12d 100% 0d 06-Jan-14 25-Jan-14 03-Feb-14 A 05-Feb-14 A $0 $0

DSR1420 Steel Reinforcement 12d 100% 0d 13-Jan-14 29-Jan-14 19-Feb-14 A 23-Feb-14 A $0 $0

DSR1480 Bituminous Wearing Course-Mix Design 12d 100% 0d 09-Feb-14 23-Feb-14 19-Feb-14 A 23-Feb-14 A $0 $0

DSR1570 Concrete Repair 12d 0% 12d 01-Mar-14 16-Mar-14 01-Apr-14 14-Apr-14 65d $0 $0

DSR1440 Formwork material 12d 0% 12d 25-Jan-14 09-Feb-14 01-Apr-14 14-Apr-14 -4d $0 $0

PROJECT 02 ConstruPROJECT 02 Construction 164d 133d 13-Jan-14 23-Jul-14 05-Feb-14 A 11-Aug-14 -20d $93,304 $2,881,300

PROJECT 02 ImplePROJECT 02 Implement traffic control 8d 0d 13-Jan-14 25-Jan-14 05-Feb-14 A 22-Feb-14 A $0 $0

DSR1620 Implement traffic control & safety Plan phase1,2 & 3 8d 100% 0d 13-Jan-14 25-Jan-14 05-Feb-14 A 22-Feb-14 A $0 $0

Phase #1 Totally clPhase #1 Totally closed from St.  0+100 To St. 2+180 Area C 125d 106d 25-Jan-14 24-Jun-14 22-Feb-14 A 16-Jul-14 -19d $93,304 $1,193,316

From St. 0+100  From St. 0+100  To St. 0+700 Area C 64d 27d 25-Jan-14 26-Mar-14 22-Feb-14 A 27-Apr-14 -8d $68,804 $204,920

DSR1660 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed
)

53d 60% 22d 25-Jan-14 26-Mar-14 22-Feb-14 A 27-Apr-14 -6d $0 $0

DSR1670 Divert Wadi and Road Excavation Including (Cut/Fill) Up to Finish Sub 
Grade Level

22d 100% 0d 26-Jan-14 22-Feb-14 23-Feb-14 A 11-Mar-14 A $39,200 $58,247

DSR1690 20 cm Thick Topping Layer/ Pulverization 14d 100% 0d 18-Feb-14 08-Mar-14 11-Mar-14 A 31-Mar-14 A $23,400 $26,663

DSR1670-new Filling horizontal Layers 9d 100% 0d 15-Mar-14 A 24-Mar-14 A $6,204 $4,800

DSR1700 20 cm Thick Base Course- First Layer 14d 0% 14d 27-Feb-14 17-Mar-14 01-Apr-14 16-Apr-14 -6d $0 $50,980

DSR1695 Stone wall 21d 0% 21d 22-Feb-14 19-Mar-14 01-Apr-14 26-Apr-14 -5d $0 $13,250

DSR1710 20 cm Thick Base Course- Second Layer 14d 0% 14d 10-Mar-14 26-Mar-14 10-Apr-14 27-Apr-14 -6d $0 $50,980

From St.0+700  From St.0+700  To St. 1+280 Area C 60d 44d 22-Feb-14 22-Apr-14 13-Mar-14 A 24-May-14 -6d $24,500 $206,531

DSR1720 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed
)

60d 20% 44d 22-Feb-14 22-Apr-14 13-Mar-14 A 24-May-14 -6d $0 $0

DSR1730 Divert Wadi and Road Excavation Including (Cut/Fill) Up to Finish Sub 
Grade Level

21d 70% 6d 22-Feb-14 19-Mar-14 15-Mar-14 A 08-Apr-14 7d $24,500 $58,196

DSR1755 20 cm Thick Topping Layer/ Pulverization 14d 0% 14d 13-Mar-14 30-Mar-14 15-Apr-14 03-May-14 -4d $0 $26,663

DSR1750 New Pipe Culvert 800mm @ St. 0+780 12d 0% 12d 02-Mar-14 17-Mar-14 15-Apr-14 29-Apr-14 -4d $0 $8,682

DSR1765 Stone wall 21d 0% 21d 19-Mar-14 13-Apr-14 22-Apr-14 17-May-14 0d $0 $13,250

DSR1780 20 cm Thick Base Course- First Layer 14d 0% 14d 26-Mar-14 12-Apr-14 28-Apr-14 14-May-14 -6d $0 $49,870

DSR1760 Existing  Culvert to be cleaned @ St. 0+705 3d 0% 3d 16-Mar-14 19-Mar-14 29-Apr-14 03-May-14 -2d $0 $0

DSR1790 20 cm Thick Base Course- Second Layer 14d 0% 14d 05-Apr-14 22-Apr-14 08-May-14 24-May-14 -6d $0 $49,870

Asphalt Works FAsphalt Works From St. 0+100  To St. 1+280 6d 6d 22-Apr-14 29-Apr-14 25-May-14 31-May-14 21d $0 $238,754

DSR1800 7 cm Asphalt Binder  Course Including Prime Coat 6d 0% 6d 22-Apr-14 29-Apr-14 25-May-14 31-May-14 21d $0 $238,754

From St. 1+280  From St. 1+280  To St. 1+730 Area C 62d 62d 17-Mar-14 05-Jun-14 08-Apr-14 21-Jun-14 3d $0 $286,315

DSR1810 Relocation Exist. Utilities ,Maintain traffic control & safety Plan (totally closed 
)

60d 0% 60d 17-Mar-14 03-Jun-14 08-Apr-14 18-Jun-14 -11d $0 $0

DSR1850 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 0% 17d 07-Apr-14 28-Apr-14 15-Apr-14 06-May-14 1d $0 $63,047
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DSR1860 New Pipe Culvert 1000mm @ St. 1+300 12d 0% 12d 09-Apr-14 24-Apr-14 04-May-14 17-May-14 -11d $0 $11,436

DSR1880 Pipe Culvert 1000mm @ St. 1+580 length 16 m 12d 0% 12d 12-Apr-14 27-Apr-14 06-May-14 19-May-14 -11d $0 $8,318

DSR1900 20 cm Thick Topping Layer/ Pulverization 13d 0% 13d 28-Apr-14 14-May-14 15-May-14 29-May-14 -11d $0 $20,735

DSR1905 Stone wall 21d 0% 21d 05-May-14 29-May-14 21-May-14 14-Jun-14 -7d $0 $13,250

DSR1910 20 cm Thick Base Course- First Layer 13d 0% 13d 07-May-14 22-May-14 24-May-14 07-Jun-14 -11d $0 $38,785

DSR1920 20 cm Thick Base Course- Second Layer 13d 0% 13d 19-May-14 03-Jun-14 04-Jun-14 18-Jun-14 -11d $0 $38,785

DSR1930 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 03-Jun-14 05-Jun-14 19-Jun-14 21-Jun-14 3d $0 $91,959

From St. 1+730  From St. 1+730  To St. 2+180 Area C 72d 72d 07-Apr-14 24-Jun-14 15-Apr-14 16-Jul-14 -11d $0 $256,795

DSR1980 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 19d 0% 19d 22-Apr-14 15-May-14 15-Apr-14 08-May-14 6d $0 $57,223

DSR1940 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed
)

53d 0% 53d 07-Apr-14 22-Jun-14 07-May-14 13-Jul-14 -11d $0 $0

DSR1990 Construct inlet and outllet  for Existing   Culvert  @ St. 1+890 9d 0% 9d 24-Apr-14 06-May-14 14-May-14 24-May-14 3d $0 $5,468

DSR2020 20 cm Thick Topping Layer/ Pulverization 13d 0% 13d 15-May-14 31-May-14 31-May-14 14-Jun-14 -8d $0 $20,735

DSR2025 Stone wall 21d 0% 21d 21-May-14 15-Jun-14 05-Jun-14 30-Jun-14 -4d $0 $13,250

DSR2030 20 cm Thick Base Course- First Layer 13d 0% 13d 27-May-14 11-Jun-14 12-Jun-14 26-Jun-14 -11d $0 $34,915

DSR2040 20 cm Thick Base Course- Second Layer 13d 0% 13d 07-Jun-14 22-Jun-14 23-Jun-14 13-Jul-14 -11d $0 $33,245

DSR2050 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 22-Jun-14 24-Jun-14 13-Jul-14 16-Jul-14 -11d $0 $91,959

Phase #2 From St. Phase #2 From St. -0+127.7 to 0+100 & Seg A0+00 to A0+141 (RHS&LHS ) Area C 55d 55d 15-May-14 30-Jun-14 10-May-14 20-Jul-14 -11d $0 $250,838

DSR2060 Relocation Exist. Utilities , Maintain traffic control & safety Plan (RHS&LHS ) 36d 0% 36d 15-May-14 26-Jun-14 10-May-14 19-Jun-14 6d $0 $0

DSR2070 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 0% 17d 17-May-14 05-Jun-14 11-May-14 29-May-14 6d $0 $48,487

DSR2080 20 cm Thick Topping Layer/ Pulverization 13d 0% 13d 26-May-14 10-Jun-14 20-May-14 03-Jun-14 6d $0 $22,204

DSR2090 20 cm Thick Base Course- First Layer 13d 0% 13d 03-Jun-14 18-Jun-14 28-May-14 11-Jun-14 6d $0 $38,785

DSR2100 20 cm Thick Base Course- Second Layer 13d 0% 13d 11-Jun-14 26-Jun-14 05-Jun-14 19-Jun-14 6d $0 $38,785

DSR2110 7 cm Asphalt Binder  Course Including Prime Coat 2d 0% 2d 26-Jun-14 30-Jun-14 16-Jul-14 20-Jul-14 -11d $0 $102,577

Phase #3  From StPhase #3  From St. 2+180  To St. 2+520 (Milling and overlay) Area C 37d 37d 07-Jun-14 01-Jul-14 01-Jun-14 22-Jul-14 -11d $0 $16,714

DSR2120 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed
)

37d 0% 37d 07-Jun-14 01-Jul-14 01-Jun-14 22-Jul-14 -11d $0 $0

DSR2130 Construct inlet and outllet  for Existing  box Culvert  @ St. 2+436 10d 0% 10d 08-Jun-14 19-Jun-14 15-Jun-14 25-Jun-14 3d $0 $3,714

DSR2140 Milling 1d 0% 1d 30-Jun-14 01-Jul-14 20-Jul-14 22-Jul-14 -11d $0 $13,000

Temporary DetoursTemporary Detours 8d 8d 22-Apr-14 03-May-14 25-May-14 02-Jun-14 24d $0 $57,000

DSR2143 Base-course for Paved Temporary Detours 6d 0% 6d 22-Apr-14 29-Apr-14 25-May-14 31-May-14 24d $0 $18,000

DSR2145 5 cm thick Wearing Course  Including Prime Coat for temporary detours 2d 0% 2d 29-Apr-14 03-May-14 01-Jun-14 02-Jun-14 24d $0 $39,000

Canceled activitiesCanceled activities 67d 67d 09-Feb-14 28-May-14 15-Apr-14 07-Jul-14 9d $0 $490,982
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DSR1680 Retaining wall from St. 0+150 to 0+200 LHS 14d 0% 14d 09-Feb-14 25-Feb-14 15-Apr-14 03-May-14 9d $0 $25,280

DSR1740 Concrete wall from St. 0+710 to 0+780 LHS 18d 0% 18d 23-Feb-14 17-Mar-14 30-Apr-14 21-May-14 9d $0 $43,436

DSR1830 Retaining wall from St. 1+280 to 1+390 LHS 22d 0% 22d 19-Mar-14 14-Apr-14 30-Apr-14 26-May-14 9d $0 $52,260

DSR1840 Retaining wall from St. 1+390 to 1+500 LHS 22d 0% 22d 23-Mar-14 17-Apr-14 05-May-14 29-May-14 9d $0 $52,260

DSR1870 Retaining wall from St. 1+500 to 1+610 LHS 22d 0% 22d 10-Apr-14 08-May-14 12-May-14 05-Jun-14 12d $0 $53,510

DSR1890 Retaining wall from St. 1+610 to 1+730 LHS 22d 0% 22d 14-Apr-14 12-May-14 15-May-14 09-Jun-14 9d $0 $58,036

DSR1960 Retaining wall from St. 1+730 to 1+835 LHS 21d 0% 21d 09-Apr-14 06-May-14 10-Jun-14 07-Jul-14 9d $0 $51,550

DSR2010 Retaining wall from St. 2+045 to 2+150 LHS 21d 0% 21d 04-May-14 28-May-14 10-Jun-14 07-Jul-14 9d $0 $51,550

DSR1970 Retaining wall from St. 1+835 to 1+940 LHS 21d 0% 21d 12-Apr-14 08-May-14 10-Jun-14 07-Jul-14 9d $0 $51,550

DSR2000 Retaining wall from St. 1+940 to 2+045 LHS 21d 0% 21d 03-May-14 27-May-14 10-Jun-14 07-Jul-14 9d $0 $51,550

Miscellaneous WoMiscellaneous Works 13d 13d 30-Jun-14 23-Jul-14 20-Jul-14 11-Aug-14 -11d $0 $872,450

DSR2150 Curbstone if any 6d 0% 6d 30-Jun-14 10-Jul-14 20-Jul-14 03-Aug-14 -11d $0 $10,500

DSR2160 7 cm Asphalt Wearing Course Including tack Coat 8d 0% 8d 01-Jul-14 16-Jul-14 22-Jul-14 06-Aug-14 -11d $0 $660,700

DSR2170 Earth  Ditches 11d 0% 11d 03-Jul-14 23-Jul-14 23-Jul-14 11-Aug-14 -11d $0 $0

DSR2175 Road furnishing/Guard Rail 10d 0% 10d 05-Jul-14 23-Jul-14 26-Jul-14 11-Aug-14 -11d $0 $173,750

DSR2180 Grouted rip rap protection 7d 0% 7d 05-Jul-14 17-Jul-14 26-Jul-14 07-Aug-14 -8d $0 $16,000

DSR2190 Geo-cell 10d 0% 10d 05-Jul-14 23-Jul-14 26-Jul-14 11-Aug-14 -11d $0 $11,500

PROJECT 02 Post CoPROJECT 02 Post Construction Phase 7d 7d 23-Jul-14 30-Jul-14 12-Aug-14 18-Aug-14 -20d $0 $28,813

DSR2220 Walk Through & Punch List 7d 0% 7d 23-Jul-14 30-Jul-14 12-Aug-14 18-Aug-14 -20d $0 $0

DSR2230 Start Demoblization 1d 0% 1d 29-Jul-14 30-Jul-14 18-Aug-14 18-Aug-14 -20d $0 $28,813

DSR2240 Start preparation as built drawings 0d 0% 0d 30-Jul-14 18-Aug-14 -20d $0 $0

Post Construction Post Construction Phase 0d 0d 02-Dec-14 02-Dec-14 15-Jan-15 15-Jan-15 -37d $0 $0

Post SubmittalsPost Submittals 0d 0d 02-Dec-14 02-Dec-14 15-Jan-15 15-Jan-15 -37d $0 $0

MRNII1620 Start preparation Warranties (to USAID) 0d 0% 0d 02-Dec-14 15-Jan-15 -37d $0 $0

MRNII1630 Start preparation Final Acceptance Certificate 0d 0% 0d 02-Dec-14 15-Jan-15 -37d $0 $0

MRNII1640 Start preparation Release of liens and waiver of debts and claims againts 
the government

0d 0% 0d 02-Dec-14 15-Jan-15 -37d $0 $0

MRNII1650 Start preparation Final payment 0d 0% 0d 02-Dec-14 15-Jan-15 -37d $0 $0

MRNII1660 Start preparation Final  Report 0d 0% 0d 02-Dec-14 15-Jan-15 -37d $0 $0

MRNII1680 Start preparation Clearance certificate from local entities/ Authorities 
invloved

0d 0% 0d 02-Dec-14 15-Jan-15 -37d $0 $0
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Multiple Roads Project Multiple Roads Project North  (II) 364d 03-Dec-13 A 15-Jan-15 -45d

MilestonesMilestones 364d 03-Dec-13 A 15-Jan-15 -45d

General MilestoneGeneral Milestone 0d 0d

Intermediate MilestonesIntermediate Milestones 364d 03-Dec-13 A 15-Jan-15 -45d

Completion MilestonesCompletion Milestones 0d 0d

Preconstuction MilestonesPreconstuction Milestones 0d 14-Apr-14 14-Apr-14 77d
MRNII0050 Finish  Preconstruction Submittal 0d 0% 14-Apr-14 77d

PROJECT 01   Nablus - BePROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 364d 03-Dec-13 A 15-Jan-15 -45d

MobilizationMobilization 0d 0d

Shop DrawingShop Drawing 0d 0d

MaterialMaterial 0d 14-Apr-14 14-Apr-14 178d
MRNII0110 Finish Material submittal 0d 0% 14-Apr-14 178d

ConstructionConstruction 0d 0d

Project DurationProject Duration 364d 03-Dec-13 A 15-Jan-15 -45d
MRNII0140 Project Duration  (Calendar  Days) 364d 20.43% 03-Dec-13 A 15-Jan-15 -45d
MRNII0150 Project Duration  (Working  Days) 279d 18.82% 03-Dec-13 A 15-Jan-15 -37d
MRNII0160 Construction Duration  (Working  Days) 240d 7.93% 23-Jan-14 A 08-Jan-15 -37d

PROJECT 02 Deir Sharaf TPROJECT 02 Deir Sharaf Tulkarem Road 287d 03-Dec-13 A 18-Aug-14 -20d

MobilizationMobilization 0d 0d

Shop Drawing MilestonShop Drawing Milestones 0d 0d

MaterialMaterial 0d 01-Apr-14 01-Apr-14 90d
MRNII0220 Finish Material submittal 0d 0% 01-Apr-14 90d

ConstructionConstruction 0d 0d

Project DurationProject Duration 287d 03-Dec-13 A 18-Aug-14 -20d
MRNII0250 Project Duration  (Calendar  Days) 240d 41.54% 03-Dec-13 A 18-Aug-14 -20d
MRNII0260 Project Duration  (Working  Days) 179d 41.41% 03-Dec-13 A 18-Aug-14 -15d
MRNII0270 Construction Duration  (Working  Days) 145d 31.78% 23-Feb-14 A 11-Aug-14 -11d

Task order DurationTask order Duration 364d 03-Dec-13 A 15-Jan-15 -45d
MRNII0280 Project Duration  (Calendar  Days) 364d 20.43% 03-Dec-13 A 15-Jan-15 -45d
MRNII0290 Project Duration  (Working  Days) 279d 18.82% 03-Dec-13 A 15-Jan-15 -37d

Pre Construction PhasPre Construction Phase 14d 01-Apr-14 14-Apr-14 -44d

Pre Construction SubmittaPre Construction Submittals 10d 01-Apr-14 14-Apr-14 -32d
MRNII1310-new Traffic Control Plan (Project 01) Traffic Control Plan (Area C) 10d 0% 01-Apr-14 14-Apr-14 -32d

Mobilization OfficesMobilization Offices 0d 0d

PROJECT 01   Nablus -PROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 310d 03-Dec-13 A 08-Oct-14 54d

PROJECT 01 PreconstrucPROJECT 01 Preconstruction Phase 40d 03-Dec-13 A 12-Apr-14 233d

PROJECT 01 Conformed PROJECT 01 Conformed Drawings and Coordination 40d 03-Dec-13 A 12-Apr-14 233d
NAB0110 Coordination with Israeli authorities for approval and permit area C Project 01 40d 70% 03-Dec-13 A 12-Apr-14 233d

PROJECT 01 MobilizationPROJECT 01 Mobilization 0d 0d

PROJECT 01 ConstructionPROJECT 01 Construction Phase 276d 23-Jan-14 A 08-Oct-14 54d

PROJECT 01 ConstructioPROJECT 01 Construction Submittals 63d 19-Feb-14 A 14-May-14 201d

PROJECT 01 Shop DraPROJECT 01 Shop Drawing Submittals 63d 19-Feb-14 A 14-May-14 201d

Plan Profile and CroPlan Profile and Cross Sections Phase One 27d 27-Mar-14 A 04-May-14 163d
NAB0280 Main Road  From  St.  A4+100 To St. A4+500 12d 50% 27-Mar-14 A 07-Apr-14 30d
NAB0290 Main Road  From St.  A4+500 To St. A4+850 12d 50% 27-Mar-14 A 07-Apr-14 64d
NAB0300 Main Road  From  St.  A4+850 To St. A5+450 12d 0% 05-Apr-14 17-Apr-14 85d
NAB0310 Access Road 12d 0% 19-Apr-14 04-May-14 163d

Plan Profile and CroPlan Profile and Cross Sections Phase Two 30d 13-Mar-14 A 07-May-14 160d
NAB0370 Main Road  From St.  A1+500 To St. A2+020 12d 50% 13-Mar-14 A 07-Apr-14 25d
NAB0340 Main Road  From St.  A0+000 To St. A0+500 12d 0% 01-Apr-14 14-Apr-14 -37d
NAB0380 Seg B From  St.  B0+000 To St. B0+399 12d 0% 08-Apr-14 22-Apr-14 31d
NAB0350 Main Road  From  St.  A0+500 To St. A1+000 12d 0% 09-Apr-14 23-Apr-14 -37d

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

15-Jan-15

15-Jan-15

15-Jan-15

14-Apr-14

Finish  Preconstruction Submittal
15-Jan-15

14-Apr-14

Finish Material submittal

15-Jan-15

18-Aug-14

01-Apr-14

Finish Material submittal

18-Aug-14

15-Jan-15

14-Apr-14

14-Apr-14

08-Oct-14

12-Apr-14
12-Apr-14

08-Oct-14
14-May-14
14-May-14

04-May-14

07-May-14

 Construction Program 

One Month Lookahead

TO14

Multiple Roads Project North (II)

Actual Work Early Bar Critical Bar Milestone Summary Page 1 of 5 Date Revision Checked Approved
03-Apr-14

50



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

NAB0360 Main Road  From  St. A1+000 To St. A1+500 12d 0% 17-Apr-14 03-May-14 -33d
NAB0390 Access Road 12d 0% 23-Apr-14 07-May-14 160d

WaterlineWaterline 12d 23-Apr-14 07-May-14 34d
NAB0420  12" Deir Sharaf steel water pipeline from St.  B 0+000 to B 0+365 (12") (RHS) 12d 0% 23-Apr-14 07-May-14 34d

Sewer lineSewer line 12d 17-Apr-14 03-May-14 30d
NAB0440 Sewer line (LHS) from St.  4+100 to 4+600  (12" ) 12d 0% 17-Apr-14 03-May-14 30d

Concrete walls PhasConcrete walls Phase One 43d 16-Mar-14 A 04-May-14 163d
NAB0461-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 50% 16-Mar-14 A 07-Apr-14 184d
NAB0464-New Conc. Retaining walls from Sta.3+655 to Sta.3+695 RHS 12d 50% 27-Mar-14 A 07-Apr-14 184d
NAB0465-New Conc. Retaining walls from Sta.3+373 to Sta.3+402 LHS 12d 50% 30-Mar-14 A 07-Apr-14 61d
NAB0467-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 50% 31-Mar-14 A 07-Apr-14 61d
NAB0470 Conc. Retaining walls from A3+828 to A3+858 (RHS)  L= 30 m 12d 0% 19-Apr-14 04-May-14 -2d

Concrete walls PhasConcrete walls Phase Two 12d 24-Apr-14 08-May-14 -35d
NAB0520 Retaining walls with step barrier & channel from A0+500 to A0+620  (RHS) L= 120 m 12d 0% 24-Apr-14 08-May-14 -35d

60 cm Conc. Pipes f60 cm Conc. Pipes for drainage LHS Phase One 36d 01-Apr-14 14-May-14 52d
NAB0620 60 cm Conc. Pipes for drainage from A3+280 to A3+460  L= 180 m 12d 0% 01-Apr-14 14-Apr-14 5d
NAB0630 60 cm Conc. Pipes for drainage  from A3+610 to A3+840  L= 230 m 12d 0% 08-Apr-14 22-Apr-14 15d
NAB0640 60 cm Conc. Pipes for drainage  from A4+240 to A4+500  L= 260 m 12d 0% 15-Apr-14 29-Apr-14 28d
NAB0650 60 cm Conc. Pipes for drainage  from A4+600 to A4+800  L= 200 m 12d 0% 23-Apr-14 07-May-14 49d
NAB0660 60 cm Conc. Pipes for drainage from A4+840 to A5+000  L= 160 m 12d 0% 30-Apr-14 14-May-14 52d

60 cm Conc. Pipes f60 cm Conc. Pipes for drainage RHS Phase Two 20d 15-Apr-14 10-May-14 -21d
NAB0680 60 cm Conc. Pipes for drainage  from A0+140 to A0+300  L= 160 m 12d 0% 15-Apr-14 29-Apr-14 -21d
NAB0690 60 cm Conc. Pipes for drainage  from A0+360 to A0+460  L= 100 m 12d 0% 26-Apr-14 10-May-14 -21d

New Conc.Pipe CulvNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert RHS Phase One 12d 24-Apr-14 08-May-14 31d
NAB0770 New Conc.Pipe Culvert Dia. 80 cm @ St. A2+900 length  L= 45 m 12d 0% 24-Apr-14 08-May-14 31d

New Conc.Pipe CulvNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert RHS Phase Two 23d 15-Apr-14 13-May-14 -9d
NAB0840 New Conc.Pipe Culvert Dia. 60 cm @ St. A0+000 length  L= 60 m 12d 0% 15-Apr-14 29-Apr-14 2d
NAB0850 New Conc.Pipe Culvert Dia.80 cm @ St. A0+140 length  L= 67 m 12d 0% 15-Apr-14 29-Apr-14 -17d
NAB0860 New Conc.Pipe Culvert Dia.80 cm @ St. A0+360 length  L= 29 m 12d 0% 26-Apr-14 10-May-14 -17d
NAB0870 New  box culvert  (2*2.5) @ St. A0+510 RHS length  L= 11 m 12d 0% 29-Apr-14 13-May-14 -11d

Connection and ValvConnection and Valves Chambers 0d 0d

Stone WallsStone Walls 35d 01-Apr-14 13-May-14 -26d
NAB1070 Stone wall from (A2+135 to A2+190 )&( A2+395 to A2+500)  L=160 m (LHS) 12d 0% 01-Apr-14 14-Apr-14 -30d
NAB1080 Stone wall   from A2+205 to A2+350   L=145 m  (LHS) 12d 0% 10-Apr-14 24-Apr-14 -30d
NAB1090 Stone wall   from A2+500 to A2+600  L=100 m  (LHS) 12d 0% 16-Apr-14 30-Apr-14 -26d
NAB1100 Stone wall   from A2+820 to A2+847  L=27 m  (LHS) 12d 0% 23-Apr-14 07-May-14 -26d
NAB1110 Stone wall   from (A2+987 to A3+010) & (A3+010 to A3+100)  L=113 m  (LHS) 12d 0% 29-Apr-14 13-May-14 -26d

Concrete curbstoneConcrete curbstone and side walk Phase One 12d 01-Apr-14 14-Apr-14 98d
NAB1170 Concrete curbstone and side walk from St. A2+020 to A3+000 12d 0% 01-Apr-14 14-Apr-14 98d

Concrete curbstoneConcrete curbstone and side walk Phase Two 0d 0d

OtheresOtheres 22d 19-Feb-14 A 14-Apr-14 88d
NAB5050-new Street Lighting Poles from Sta.2+033 to Sta.2+983 12d 50% 19-Feb-14 A 07-Apr-14 84d
NAB1230 Street Lighting Poles 12d 0% 01-Apr-14 14-Apr-14 88d

PROJECT 01 Material SPROJECT 01 Material Submittals 12d 01-Apr-14 14-Apr-14 178d
NAB1553 Galvanized steel Handrail 12d 0% 01-Apr-14 14-Apr-14 152d
NAB1450 Valves 12d 0% 01-Apr-14 14-Apr-14 56d
NAB1555 Interlocking Blocks 12d 0% 01-Apr-14 14-Apr-14 98d
NAB1480 Concrete Repair 12d 0% 01-Apr-14 14-Apr-14 178d
NAB1320 Formwork material 12d 0% 01-Apr-14 14-Apr-14 178d

PROJECT 01 ProcuremenPROJECT 01 Procurements 5d 01-Apr-14 07-Apr-14 101d
NAB1590 Delivery steel pipes and fittings 0d 0% 01-Apr-14 82d
NAB1600 Order Street Lighting Poles 0d 0% 07-Apr-14 101d

PROJECT 01 ConstructionPROJECT 01 Construction 276d 23-Jan-14 A 08-Oct-14 54d
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Phase One from A2+02Phase One from A2+020  TO 5+450 closed /area B & A 276d 23-Jan-14 A 08-Oct-14 54d

Group #1 Main RoadGroup #1 Main Road  St. A2+020 To St. A5+450 LHS 239d 23-Jan-14 A 01-Sep-14 91d

Main Road  From Main Road  From St.  A2+020 To St. A2+500 LHS  Area B 108d 23-Jan-14 A 05-Jun-14 135d
NAB1680 Maintain traffic control and safety plan ,Relocating utilities 55d 40% 23-Jan-14 A 05-Jun-14 55d
NAB1700 12" Sewer line  from St. A2+020 to St. A2+500 L=480 m 25d 80% 08-Feb-14 A 06-Apr-14 185d
NAB1750 20 cm Thick Topping Layer 13d 90% 11-Mar-14 A 02-Apr-14 -14d
NAB1720 3" Steel  Water pipeline  from St. A 2+020 to A 2+500 (LHS)  L=480 m 12d 0% 01-Apr-14 14-Apr-14 82d
NAB1730 16" UPVC pipes for drainage W. catch basin if needed along this segment 18d 0% 01-Apr-14 22-Apr-14 -28d
NAB1760 Reconstruct stone wall   from (A2+135 to A2+190 )&( A2+395 to A2+500)  L=160 m 23d 0% 15-Apr-14 13-May-14 -26d
NAB1780 20 cm Thick Base Course- First Layer 13d 0% 23-Apr-14 08-May-14 -28d
NAB1770 Reconstruct stone wall   from A2+205 to A2+350   L=145 m 21d 0% 26-Apr-14 20-May-14 -30d

Main Road  St.  AMain Road  St.  A2+500 To St. A3+000 LHS  Area A 79d 24-Feb-14 A 30-Jun-14 115d
NAB1820 Maintain traffic control and safety plan ,Relocating utilities 67d 40% 24-Feb-14 A 30-Jun-14 35d
NAB1830 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 90% 25-Feb-14 A 03-Apr-14 -1d
NAB1870 12" Sewer line  from St. A2+500 to St. A2+610 l=110 12d 75% 25-Feb-14 A 03-Apr-14 187d
NAB1900 20 cm Thick Topping Layer 13d 60% 06-Mar-14 A 07-Apr-14 9d
NAB1880 60 cm Conc. Pipes for drainage W. manholes from A2+640 to A2+740  L= 100 m 12d 90% 15-Mar-14 A 02-Apr-14 62d
NAB1860 16" UPVC pipes for drainage W. catch basin if needed along this segment 16d 0% 01-Apr-14 19-Apr-14 -1d
NAB1850 3" Steel  Water pipeline  from St. A 2+500 to A 2+700 (LHS) L =200 M 7d 0% 15-Apr-14 23-Apr-14 82d

Main Road -CurbsMain Road -Curbstone and asphalt binder  from St. A2+020 To St. A3+000 LHS 0d 0d

Main Road  St.  AMain Road  St.  A3+000 To St. A3+500 LHS  Area A 97d 17-Mar-14 A 11-Aug-14 31d
NAB2000 Maintain traffic control and safety plan ,Relocating utilities 97d 10% 17-Mar-14 A 11-Aug-14 31d
NAB2010 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 20% 18-Mar-14 A 21-Apr-14 8d
NAB2040 20 cm Thick Topping Layer 13d 0% 12-Apr-14 28-Apr-14 11d
NAB2020 60 cm Conc. Pipes for drainage W. manholes from A3+280 to A3+460  L= 180 m 18d 0% 15-Apr-14 07-May-14 5d
NAB2030 16" UPVC pipes for drainage W. catch basin if needed along this segment 16d 0% 19-Apr-14 08-May-14 5d

Main Road  St.  AMain Road  St.  A3+500 To St. A4+000 LHS  Area A 100d 21-Apr-14 01-Sep-14 23d
NAB2130 Maintain traffic control and safety plan ,Relocating utilities 100d 0% 21-Apr-14 01-Sep-14 23d
NAB2140 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 0% 21-Apr-14 17-May-14 8d
NAB2150 60 cm Conc. Pipes for drainage W. manholes from A3+610 to A3+840  L= 230 m 23d 0% 23-Apr-14 21-May-14 14d
NAB2160 New double box culvert 2 (2*2) @ St. A3+610 LHS length  L=10 m 16d 0% 27-Apr-14 17-May-14 14d
NAB2170 16" UPVC pipes for drainage W. catch basin if needed along this segment 15d 0% 29-Apr-14 18-May-14 14d

Main Road  St.  AMain Road  St.  A4+000 To St. A4+500 LHS  Area A 0d 0d

Main Road  St.  AMain Road  St.  A4+500 To St. A5+000 LHS  Area A 0d 0d

Main Road  St.  AMain Road  St.  A5+000 To St. A5+450 LHS  Area A 0d 0d

Group #2 Main road Group #2 Main road  St. A2+020 To St. A5+450 RHS 211d 27-Jan-14 A 08-Oct-14 -7d

Main Road  From Main Road  From St. A2+020 To St. A2+450 RHS Area B 96d 27-Jan-14 A 18-May-14 76d
NAB2610 Maintain traffic control and safety plan ,Relocating utilities 58d 25% 27-Jan-14 A 18-May-14 76d
NAB2650 20 cm Thick Topping Layer 13d 85% 25-Mar-14 A 02-Apr-14 49d
NAB2640 16" UPVC pipes for drainage W. catch basin if needed along this segment 14d 0% 01-Apr-14 16-Apr-14 45d
NAB2670 20 cm Thick Base Course- First Layer 13d 0% 05-Apr-14 19-Apr-14 49d
NAB2660 Foundation & Civil Works of Street Lighting Poles 10d 0% 08-Apr-14 19-Apr-14 84d
NAB2680 20 cm Thick Base Course- Second Layer 13d 0% 17-Apr-14 04-May-14 45d

Main Road St.  A2Main Road St.  A2+450 To St. A2+950 RHS Area A 170d 20-Feb-14 A 29-Jun-14 72d
NAB2710 Maintain traffic control and safety plan ,Relocating utilities 63d 10% 20-Feb-14 A 29-Jun-14 49d
NAB2720 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 92% 22-Feb-14 A 02-Apr-14 49d
NAB2726-new 12" Steel pipeline beit iba  from st 2+450 To st 2+950 RHS 21d 85% 25-Mar-14 A 04-Apr-14 83d
NAB2724-new Conc. Retaining walls from A2+740 to A2+850 L= 110 m 21d 10% 31-Mar-14 A 19-Apr-14 67d
NAB2730 16" UPVC pipes for drainage W. catch basin if needed along this segment 14d 0% 01-Apr-14 16-Apr-14 57d

Main Road -CurbsMain Road -Curbstone and asphalt binder  from St. A2+020 To St. A2+950 RHS 0d 0d

Main Road  St.  AMain Road  St.  A2+950 To St. A3+450 RHS Area A 143d 02-Apr-14 08-Oct-14 -2d
NAB2830 Maintain traffic control and safety plan ,Relocating utilities 143d 0% 02-Apr-14 08-Oct-14 -2d

Main Road St.  A3Main Road St.  A3+450 To St. A3+950 RHS Area A 0d 0d
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Main Road  St.  AMain Road  St.  A3+950 To St. A4+450 RHS Area A 0d 0d

Main Road St.  A4Main Road St.  A4+450 To St. A4+950 RHS Area A 0d 0d

Main Road  St.  AMain Road  St.  A4+950 To St. A5+450 RHS Area A 0d 0d

Phase Two closed (RHPhase Two closed (RHS & LHS)  from St. A0+000 - A2+020 & Seg. B  closed 70d 15-Apr-14 23-Jun-14 100d
NAB3555 Start Implement traffic control & safety Plan phase two 7d 0% 15-Apr-14 23-Apr-14 -37d

Group #3 Main road Group #3 Main road  St. A0+000 To St. A2+020 RHS 70d 15-Apr-14 23-Jun-14 100d

Main Road  From Main Road  From St. A0+000 To St. A0+500 RHS Area C 58d 15-Apr-14 23-Jun-14 73d
NAB3560 Maintain traffic control and safety plan ,Relocating utilities 58d 0% 15-Apr-14 23-Jun-14 73d
NAB3570 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 20d 0% 15-Apr-14 10-May-14 -37d
NAB3580 New Conc.Pipe Culvert Dia.80 cm @ St. A0+140 length  L= 67 m 20d 0% 30-Apr-14 24-May-14 -17d
NAB3590 New Conc.Pipe Culvert Dia. 60 cm @ St. A0+000 length  L= 60 m 18d 0% 30-Apr-14 21-May-14 2d

Main Road St.  A0Main Road St.  A0+500 To St. A1+000 RHS Area C 0d 0d

Asphalt Binder  frAsphalt Binder  from A0+130 to A1+000 RHS 0d 0d

Main Road  St.  AMain Road  St.  A1+000 To St. A1+500 RHS Area C 0d 0d

Main Road St.  A1Main Road St.  A1+500 To St. A2+020 RHS Area B 0d 0d

Group #3  Seg. B  froGroup #3  Seg. B  from sta.B0+000 to B0+399   Total Close (Area B) 0d 0d

Group #3 Main RoadGroup #3 Main Road  St. A0+000 To St. A2+020 LHS Area C 0d 0d

Main Road  From Main Road  From St.  A0+000 To St. A0+450 LHS Area C 0d 0d

Main Road  St.  AMain Road  St.  A0+450 To St. A0+950 LHS Area C 0d 0d

Main Road  St.  AMain Road  St.  A0+950 To St. A1+450 LHS  Area C 0d 0d

Main Road  St.  AMain Road  St.  A1+450 To St. A2+020 LHS  Area B 0d 0d

Temporary DetoursTemporary Detours 0d 0d

Miscellaneous activitieMiscellaneous activities - If any as location is not determined yet 0d 0d

Canceled ActivitiesCanceled Activities 36d 01-Apr-14 14-May-14 75d
NAB3200 Construct Box Culvert from St. A4+450 to A4+490 21d 0% 01-Apr-14 26-Apr-14 71d
NAB3100 Construct Box Culvert from St. A4+190 to A4+230 21d 0% 01-Apr-14 26-Apr-14 75d
NAB2740 New Conc.Pipe Culvert Dia. 80 cm @ St. A2+640 length  L= 92 m 19d 0% 03-Apr-14 26-Apr-14 57d
NAB3210 Construct Box Culvert from St. A4+490 to A4+530 21d 0% 19-Apr-14 14-May-14 71d
NAB3102 Construct Box Culvert from St. A4+230 to A4+270 21d 0% 19-Apr-14 14-May-14 75d

Asphalt and MiscellaneAsphalt and Miscellaneous Works 0d 0d

PROJECT 01 Post ConstruPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Deir SharPROJECT 02 Deir Sharaf Tulkarem Road 98d 22-Feb-14 A 18-Jun-14 17d

PROJECT 02 Pre ConstruPROJECT 02 Pre Construction Phase 0d 0d

PROJECT 02 Conformed PROJECT 02 Conformed Drawings and Coordination 0d 0d

PROJECT 02 MobilizationPROJECT 02 Mobilization 0d 0d

PROJECT 02 ConstructionPROJECT 02 Construction Phase 98d 22-Feb-14 A 18-Jun-14 17d

PROJECT 02 ConstructioPROJECT 02 Construction Submittals 44d 01-Apr-14 14-May-14 52d

PROJECT 02 Shop DraPROJECT 02 Shop Drawing Submittals 44d 01-Apr-14 14-May-14 52d

Plan Profile and CroPlan Profile and Cross Sections 33d 01-Apr-14 11-May-14 3d
DSR1160 From St. 1+200  To St. 2+180 12d 0% 01-Apr-14 14-Apr-14 -11d
DSR1170 From St. -0+127.7 to 0+100 & Seg A0+00 to A0+141 12d 0% 12-Apr-14 26-Apr-14 3d
DSR1180 From St. 2+180  To St. 2+520 12d 0% 27-Apr-14 11-May-14 3d

CulvertsCulverts 35d 01-Apr-14 13-May-14 3d
DSR1200 Pipe Culvert 800mm @ St. 0+780 length 16 m 12d 0% 01-Apr-14 14-Apr-14 -4d
DSR1210 Pipe Culvert 1000mm @ St. 1+300 length 15 m 12d 0% 17-Apr-14 03-May-14 -11d
DSR1220 Pipe Culvert 1000mm @ St. 1+580 length 16 m 12d 0% 26-Apr-14 10-May-14 -3d
DSR1230 Inlet and outllet  for Existing   Culvert  @ St. 1+890 12d 0% 29-Apr-14 13-May-14 3d

Concrete WallsConcrete Walls 0d 0d

OtheresOtheres 17d 24-Apr-14 14-May-14 42d
DSR1350 Concret Ditches and Concret protection 12d 0% 24-Apr-14 08-May-14 46d
DSR1360 Road furnishing/Gurad Rail 12d 0% 30-Apr-14 14-May-14 42d

PROJECT 02 Material SPROJECT 02 Material Submittals 12d 01-Apr-14 14-Apr-14 65d
DSR1570 Concrete Repair 12d 0% 01-Apr-14 14-Apr-14 65d
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DSR1440 Formwork material 12d 0% 01-Apr-14 14-Apr-14 -4d

PROJECT 02 ConstructionPROJECT 02 Construction 98d 22-Feb-14 A 18-Jun-14 -13d

PROJECT 02 ImplemenPROJECT 02 Implement traffic control 0d 0d

Phase #1 Totally closedPhase #1 Totally closed from St.  0+100 To St. 2+180 Area C 98d 22-Feb-14 A 18-Jun-14 -13d

From St. 0+100  To SFrom St. 0+100  To St. 0+700 Area C 53d 22-Feb-14 A 27-Apr-14 -6d
DSR1660 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed ) 53d 60% 22-Feb-14 A 27-Apr-14 -6d
DSR1700 20 cm Thick Base Course- First Layer 14d 0% 01-Apr-14 16-Apr-14 -6d
DSR1695 Stone wall 21d 0% 01-Apr-14 26-Apr-14 -5d
DSR1710 20 cm Thick Base Course- Second Layer 14d 0% 10-Apr-14 27-Apr-14 -6d

From St.0+700  To SFrom St.0+700  To St. 1+280 Area C 60d 13-Mar-14 A 24-May-14 -6d
DSR1720 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed ) 60d 20% 13-Mar-14 A 24-May-14 -6d
DSR1730 Divert Wadi and Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 70% 15-Mar-14 A 08-Apr-14 7d
DSR1755 20 cm Thick Topping Layer/ Pulverization 14d 0% 15-Apr-14 03-May-14 -4d
DSR1750 New Pipe Culvert 800mm @ St. 0+780 12d 0% 15-Apr-14 29-Apr-14 -4d
DSR1765 Stone wall 21d 0% 22-Apr-14 17-May-14 0d
DSR1780 20 cm Thick Base Course- First Layer 14d 0% 28-Apr-14 14-May-14 -6d
DSR1760 Existing  Culvert to be cleaned @ St. 0+705 3d 0% 29-Apr-14 03-May-14 -2d

Asphalt Works FromAsphalt Works From St. 0+100  To St. 1+280 0d 0d

From St. 1+280  To SFrom St. 1+280  To St. 1+730 Area C 60d 08-Apr-14 18-Jun-14 -11d
DSR1810 Relocation Exist. Utilities ,Maintain traffic control & safety Plan (totally closed ) 60d 0% 08-Apr-14 18-Jun-14 -11d
DSR1850 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 17d 0% 15-Apr-14 06-May-14 1d

From St. 1+730  To SFrom St. 1+730  To St. 2+180 Area C 19d 15-Apr-14 08-May-14 6d
DSR1980 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 19d 0% 15-Apr-14 08-May-14 6d

Phase #2 From St. -0+1Phase #2 From St. -0+127.7 to 0+100 & Seg A0+00 to A0+141 (RHS&LHS ) Area C 0d 0d

Phase #3  From St. 2+1Phase #3  From St. 2+180  To St. 2+520 (Milling and overlay) Area C 0d 0d

Temporary DetoursTemporary Detours 0d 0d

Canceled activitiesCanceled activities 34d 15-Apr-14 26-May-14 9d
DSR1680 Retaining wall from St. 0+150 to 0+200 LHS 14d 0% 15-Apr-14 03-May-14 9d
DSR1740 Concrete wall from St. 0+710 to 0+780 LHS 18d 0% 30-Apr-14 21-May-14 9d
DSR1830 Retaining wall from St. 1+280 to 1+390 LHS 22d 0% 30-Apr-14 26-May-14 9d

Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 02 Post ConstruPROJECT 02 Post Construction Phase 0d 0d

Post Construction PhaPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d
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Multiple Roads ProjecMultiple Roads Project North  (II) 364d 03-Dec-13 A 15-Jan-15 -45d

MilestonesMilestones 364d 03-Dec-13 A 15-Jan-15 -45d

General MilestoneGeneral Milestone 0d 03-Dec-13 A 03-Dec-13 A
MRNII0000 Start Date NTP 0d 100% 03-Dec-13 A

Intermediate MilestonesIntermediate Milestones 364d 03-Dec-13 A 15-Jan-15 -45d

Completion MilestonesCompletion Milestones 0d 0d

Preconstuction MilestonPreconstuction Milestones 0d 08-Dec-13 A 08-Dec-13 A
MRNII0040 Start Preconstruction Submittal 0d 100% 08-Dec-13 A

PROJECT 01   Nablus - BPROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 364d 03-Dec-13 A 15-Jan-15 -45d

MobilizationMobilization 13d 04-Dec-13 A 23-Jan-14 A
MRNII0060 Start Mobilization 0d 100% 04-Dec-13 A
MRNII0070 Finish Mobilization 0d 100% 23-Jan-14 A

Shop DrawingShop Drawing 0d 09-Jan-14 A 09-Jan-14 A
MRNII0080 Start Shop Drawing Submittal 0d 100% 09-Jan-14 A

MaterialMaterial 0d 25-Dec-13 A 25-Dec-13 A
MRNII0100 Start Material Submittal 0d 100% 25-Dec-13 A

ConstructionConstruction 0d 23-Jan-14 A 23-Jan-14 A
MRNII0120 Start Construction (Ground Breaking) 0d 100% 23-Jan-14 A

Project DurationProject Duration 364d 03-Dec-13 A 15-Jan-15 -45d
MRNII0140 Project Duration  (Calendar  Days) 364d 20.43% 03-Dec-13 A 15-Jan-15 -45d
MRNII0150 Project Duration  (Working  Days) 279d 18.82% 03-Dec-13 A 15-Jan-15 -37d
MRNII0160 Construction Duration  (Working  Days) 240d 7.93% 23-Jan-14 A 08-Jan-15 -37d

PROJECT 02 Deir SharafPROJECT 02 Deir Sharaf Tulkarem Road 287d 03-Dec-13 A 18-Aug-14 -20d

MobilizationMobilization 19d 04-Dec-13 A 20-Jan-14 A
MRNII0170 Start Mobilization 0d 100% 04-Dec-13 A
MRNII0180 Finish Mobilization 0d 100% 20-Jan-14 A

Shop Drawing MilestoShop Drawing Milestones 0d 15-Jan-14 A 15-Jan-14 A
MRNII0190 Start Shop Drawing Submittal 0d 100% 15-Jan-14 A

MaterialMaterial 0d 25-Dec-13 A 25-Dec-13 A
MRNII0210 Start Material Submittal 0d 100% 25-Dec-13 A

ConstructionConstruction 0d 23-Feb-14 A 23-Feb-14 A
MRNII0230 Start Construction (Ground Breaking) 0d 100% 23-Feb-14 A

Project DurationProject Duration 287d 03-Dec-13 A 18-Aug-14 -20d
MRNII0250 Project Duration  (Calendar  Days) 240d 41.54% 03-Dec-13 A 18-Aug-14 -20d
MRNII0260 Project Duration  (Working  Days) 179d 41.41% 03-Dec-13 A 18-Aug-14 -15d
MRNII0270 Construction Duration  (Working  Days) 145d 31.78% 23-Feb-14 A 11-Aug-14 -11d

Task order DurationTask order Duration 364d 03-Dec-13 A 15-Jan-15 -45d
MRNII0280 Project Duration  (Calendar  Days) 364d 20.43% 03-Dec-13 A 15-Jan-15 -45d
MRNII0290 Project Duration  (Working  Days) 279d 18.82% 03-Dec-13 A 15-Jan-15 -37d

Pre Construction PhaPre Construction Phase 132d 08-Dec-13 A 31-Mar-14 A

Pre Construction SubmitPre Construction Submittals 93d 08-Dec-13 A 31-Mar-14 A
MRNII1100 Bank Guarantee Certificates 10d 100% 08-Dec-13 A 31-Dec-13 A
MRNII1090 30- Day  Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 08-Dec-13 A 22-Dec-13 A
MRNII1110 Temporary and Permanent Project  Sign Plan 10d 100% 08-Dec-13 A 22-Dec-13 A
MRNII1190 Subcontractors' profile 10d 100% 22-Dec-13 A 31-Dec-13 A
MRNII1130 Testing Lab 10d 100% 23-Dec-13 A 05-Jan-14 A
MRNII1170 Key Personnel Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
MRNII1200 QCP-Quality Control Program 10d 100% 25-Dec-13 A 09-Jan-14 A
MRNII1180 Safety Plan 10d 100% 25-Dec-13 A 13-Jan-14 A
MRNII1140 Field Offices Furniture & Equipment Plan 10d 100% 25-Dec-13 A 09-Feb-14 A
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MRNII1260 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A
MRNII1120 Insurances 10d 100% 25-Dec-13 A 06-Jan-14 A
MRNII1150 Existing Survey Plan for Project 01 10d 100% 29-Dec-13 A 22-Jan-14 A
MRNII1230 Schedule Submittals 10d 100% 29-Dec-13 A 13-Jan-14 A
MRNII1310 Method Statement Plan 10d 100% 29-Dec-13 A 22-Jan-14 A
MRNII1330 CPM-Construction Schedule and S-Curve 10d 100% 29-Dec-13 A 04-Mar-14 A
MRNII1240 60-Day Plan of Operation 10d 100% 29-Dec-13 A 08-Jan-14 A
MRNII1350 Traffic Control Plan (Project 01) Traffic Control Plan (Area A and B) 10d 100% 29-Dec-13 A 06-Feb-14 A
MRNII1245 Project Overview Bar Chart 5d 100% 29-Dec-13 A 08-Jan-14 A
MRNII1210 Coordination with local Authorities Plan 10d 100% 30-Dec-13 A 13-Jan-14 A
MRNII1160 Existing Survey Plan for Project 02 10d 100% 31-Dec-13 A 14-Jan-14 A
MRNII1220 Field Offices Location & Layout 10d 100% 06-Jan-14 A 09-Jan-14 A
MRNII1250 Material Staging ,Storage  and dumping Areas Plan 10d 100% 06-Jan-14 A 13-Jan-14 A
MRNII1270 Dilapidation Survey (Project 01) 10d 100% 07-Jan-14 A 05-Mar-14 A
MRNII1280 Dilapidation Survey (Project 02) 10d 100% 15-Jan-14 A 21-Jan-14 A
MRNII1320 Environmental Mitigation Plan 10d 100% 16-Jan-14 A 26-Jan-14 A
MRNII1290 Risk Management Plan (Project 01) 10d 100% 19-Jan-14 A 03-Mar-14 A
MRNII1340 Traffic Control Plan (Project 02) 10d 100% 26-Jan-14 A 05-Feb-14 A
MRNII1300 Risk Management Plan (Project 02) 10d 100% 29-Jan-14 A 05-Feb-14 A
MRNII1315-new 12'' inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A
MRNII1316-new Welding Procedure 3-12 inch pipes- Project 01 10d 100% 24-Mar-14 A 31-Mar-14 A
MRNII1317-new Specific Method Statement for Sewer lines Leakage Testing Project 01 10d 100% 25-Mar-14 A 30-Mar-14 A

Mobilization OfficesMobilization Offices 4d 25-Dec-13 A 06-Jan-14 A
MRNII1370 Supply and install Office Furniture's and Supplies 3d 100% 25-Dec-13 A 06-Jan-14 A
MRNII1380 Supply and install Office IT Equipments & Applience 3d 100% 25-Dec-13 A 06-Jan-14 A

PROJECT 01   NablusPROJECT 01   Nablus - Beit Iba - Deir Sharaf Road 269d 03-Dec-13 A 11-Aug-14 112d

PROJECT 01 PreconstruPROJECT 01 Preconstruction Phase 50d 03-Dec-13 A 12-Apr-14 233d

PROJECT 01 ConformedPROJECT 01 Conformed Drawings and Coordination 40d 03-Dec-13 A 12-Apr-14 233d
NAB0110 Coordination with Israeli authorities for approval and permit area C Project 01 40d 70% 03-Dec-13 A 12-Apr-14 233d
NAB0100 Final for Construction Drawing (Conformed) 0d 100% 03-Dec-13 A

PROJECT 01 MobilizationPROJECT 01 Mobilization 31d 04-Dec-13 A 23-Jan-14 A
NAB0140 Mobilization Total Cost (4.0%) 13d 100% 04-Dec-13 A 23-Jan-14 A
NAB0170 Site Hand Over 1d 100% 08-Dec-13 A 08-Dec-13 A
NAB0190 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 13d 100% 15-Dec-13 A 04-Jan-14 A
NAB0200 Install Temporary Project Sign 2d 100% 20-Jan-14 A 20-Jan-14 A
NAB0205 Storage yard preparation and mobilizing equipment 3d 100% 20-Jan-14 A 23-Jan-14 A
NAB0180 Checking With CMC Existing-Bench Marks, Survey Control Points 0d 100% 22-Jan-14 A 22-Jan-14 A

PROJECT 01 ConstructioPROJECT 01 Construction Phase 269d 25-Dec-13 A 11-Aug-14 112d

PROJECT 01 ConstructiPROJECT 01 Construction Submittals 153d 25-Dec-13 A 07-Apr-14 238d

PROJECT 01 Shop DrPROJECT 01 Shop Drawing Submittals 153d 09-Jan-14 A 07-Apr-14 238d

Plan Profile and CrPlan Profile and Cross Sections Phase One 108d 09-Jan-14 A 07-Apr-14 64d
NAB0240 Main Road  From St.  A2+020 To St. A2+600 12d 100% 09-Jan-14 A 09-Feb-14 A
NAB0250 Main Road  From  St.  A2+600 To St. A3+000 12d 100% 16-Feb-14 A 25-Feb-14 A
NAB0260 Main Road  From  St. A3+000 To St. A3+600 12d 100% 02-Mar-14 A 26-Mar-14 A
NAB0270 Main Road  From St.  A3+600 To St. A4+100 12d 100% 06-Mar-14 A 17-Mar-14 A
NAB0280 Main Road  From  St.  A4+100 To St. A4+500 12d 50% 27-Mar-14 A 07-Apr-14 30d
NAB0290 Main Road  From St.  A4+500 To St. A4+850 12d 50% 27-Mar-14 A 07-Apr-14 64d

Plan Profile and CrPlan Profile and Cross Sections Phase Two 12d 13-Mar-14 A 07-Apr-14 25d
NAB0370 Main Road  From St.  A1+500 To St. A2+020 12d 50% 13-Mar-14 A 07-Apr-14 25d

WaterlineWaterline 75d 16-Jan-14 A 23-Mar-14 A
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NAB0400 Water pipeline from St. A 1+900 to A 2+500 (3") (LHS) 12d 100% 16-Jan-14 A 20-Mar-14 A
NAB0400-NEW  12 " Deir Sharaf steel water pipeline from St. A 2+020 to A 3+000 (12") (RHS) 12d 100% 17-Mar-14 A 23-Mar-14 A

Sewer lineSewer line 12d 20-Jan-14 A 09-Feb-14 A
NAB0430 Sewer line (LHS) from St. 1+930 to 2+610  (12" ) 12d 100% 20-Jan-14 A 09-Feb-14 A

Concrete walls PhaConcrete walls Phase One 153d 06-Feb-14 A 07-Apr-14 238d
NAB0443-New Retaining Wall from Sta.2+339 to Sta.2+369 RHS 12d 100% 06-Feb-14 A 09-Feb-14 A
NAB0444-New Concrete Wall from Sta.2+040 to Sta.2+065 LHS 12d 100% 06-Feb-14 A 13-Mar-14 A
NAB0447-New Retaining Wall from Sta.A2+475 to Sta.A2+515 RHS 12d 100% 16-Feb-14 A 23-Feb-14 A
NAB0449-New Retaining Wall from Sta.2+740 to Sta.2+850 RHS 12d 100% 02-Mar-14 A 05-Mar-14 A
NAB0451-New Retaining Wall from Sta.A2+980 to Sta.A3+010 LHS 12d 100% 10-Mar-14 A 31-Mar-14 A
NAB0461-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 50% 16-Mar-14 A 07-Apr-14 184d
NAB0460 Conc. Retaining walls from A3+160 to A3+190 (LHS)   L= 40 m & A3+160 to A3+190 (RHS)   L= 40 m 12d 100% 17-Mar-14 A 24-Mar-14 A
NAB0462-New Conc. Retaining walls from Sta.A3+560 to Sta.A3+590 (RHS) 12d 100% 19-Mar-14 A 24-Mar-14 A
NAB0463-New Conc. Retaining walls from Sta.A3+010 to Sta.A3+020 RHS - 12d 100% 24-Mar-14 A 27-Mar-14 A
NAB0464-New Conc. Retaining walls from Sta.3+655 to Sta.3+695 RHS 12d 50% 27-Mar-14 A 07-Apr-14 184d
NAB0465-New Conc. Retaining walls from Sta.3+373 to Sta.3+402 LHS 12d 50% 30-Mar-14 A 07-Apr-14 61d
NAB0467-New Retaining Wall from Sta.3+230 to Sta.3+300 (RHS)  L= 70 m 12d 50% 31-Mar-14 A 07-Apr-14 61d

Concrete walls PhaConcrete walls Phase Two 0d 0d

60 cm Conc. Pipes 60 cm Conc. Pipes for drainage LHS Phase One 58d 16-Jan-14 A 10-Mar-14 A
NAB0590 60 cm Conc. Pipes for drainage  from A2+500 to A2+580  L= 80 m 12d 100% 16-Jan-14 A 13-Feb-14 A
NAB0570 60 cm Conc. Pipes for drainage    from A2+020 to A2+180  L= 160 m 12d 100% 16-Jan-14 A 13-Feb-14 A
NAB0580 60 cm Conc. Pipes for drainage  from A2+220 to A2+500  L= 280 m 12d 100% 16-Jan-14 A 13-Feb-14 A
NAB0610 60 cm Conc. Pipes for drainage  from A2+870 to A2+980  L= 110 m 12d 100% 06-Mar-14 A 10-Mar-14 A
NAB0600 60 cm Conc. Pipes for drainage  from A2+580 to A2+980  L= 160 m 12d 100% 06-Mar-14 A 10-Mar-14 A

60 cm Conc. Pipes 60 cm Conc. Pipes for drainage RHS Phase Two 0d 0d

New Conc.Pipe CuNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert RHS Phase One 12d 16-Jan-14 A 13-Feb-14 A
NAB0750 New Conc.Pipe Culvert Dia. 80 cm @ St. A2+220 length  L= 55 m 12d 100% 16-Jan-14 A 13-Feb-14 A

New Conc.Pipe CuNew Conc.Pipe Culvert Dia. 80 cm and Box Culvert RHS Phase Two 0d 0d

Connection and VaConnection and Valves Chambers 0d 0d

Stone WallsStone Walls 0d 0d

Concrete curbstonConcrete curbstone and side walk Phase One 0d 0d

Concrete curbstonConcrete curbstone and side walk Phase Two 0d 0d

OtheresOtheres 12d 19-Feb-14 A 07-Apr-14 84d
NAB5050-new Street Lighting Poles from Sta.2+033 to Sta.2+983 12d 50% 19-Feb-14 A 07-Apr-14 84d

PROJECT 01 Material PROJECT 01 Material Submittals 78d 25-Dec-13 A 23-Mar-14 A
NAB1340 UPVC 12d 100% 25-Dec-13 A 13-Jan-14 A
NAB1290 Concrete Pipes 12d 100% 25-Dec-13 A 15-Jan-14 A
NAB1410 Prime Coat 12d 100% 25-Dec-13 A 05-Jan-14 A
NAB1420 Tack Coat 12d 100% 25-Dec-13 A 05-Jan-14 A
NAB1520 Cat eyes 12d 100% 25-Dec-13 A 05-Jan-14 A
NAB1530 Thermoplastic paint 12d 100% 25-Dec-13 A 05-Jan-14 A
NAB1560 Curbstone paint material 12d 100% 25-Dec-13 A 05-Jan-14 A
NAB1445 Concrete joint sealant material 12d 100% 25-Dec-13 A 15-Jan-14 A
NAB1440 Bituminous Wearing Course-Mix Design 12d 100% 30-Dec-13 A 09-Jan-14 A
NAB1400 Curbstone 12d 100% 30-Dec-13 A 31-Dec-13 A
NAB1430 Bituminous Binder Course-Mix Design 12d 100% 02-Jan-14 A 09-Jan-14 A
NAB1550 Traffic sign 12d 100% 05-Jan-14 A 08-Jan-14 A
NAB1270 Steel pipeline 12d 100% 19-Jan-14 A 27-Jan-14 A
NAB1310 Base Course Source 12d 100% 22-Jan-14 A 26-Jan-14 A
NAB1360 Bedding material 12d 100% 22-Jan-14 A 26-Jan-14 A
NAB1350 Backfilling material 12d 100% 22-Jan-14 A 26-Jan-14 A
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NAB1280 Concrete Mix Design including Cement type 12d 100% 28-Jan-14 A 03-Feb-14 A
NAB1370 Manholes and catch basin 12d 100% 04-Feb-14 A 11-Feb-14 A
NAB1380 Cast iron manhole and catch basin cover 12d 100% 04-Feb-14 A 11-Feb-14 A
NAB1573-new Galvanized Malleable Iron Fittings up to 2 inch 12d 100% 17-Feb-14 A 25-Feb-14 A
NAB1300 Steel Reinforcement 12d 100% 19-Feb-14 A 23-Feb-14 A
NAB1564-new Concrete Water Proofer for Manholes outside painting 12d 100% 19-Feb-14 A 23-Mar-14 A
NAB1565 Street Lighting 12d 100% 23-Feb-14 A 02-Mar-14 A
NAB1563-new Epoxy Paint for Concrete protection 12d 100% 02-Mar-14 A 05-Mar-14 A

PROJECT 01 ProcuremePROJECT 01 Procurements 0d 27-Jan-14 A 27-Jan-14 A
NAB1580 Order steel pipes and fittings 0d 100% 27-Jan-14 A

PROJECT 01 ConstructiPROJECT 01 Construction 235d 13-Jan-14 A 11-Aug-14 112d

Phase One from A2+0Phase One from A2+020  TO 5+450 closed /area B & A 235d 13-Jan-14 A 11-Aug-14 112d
NAB1615 Start Implement traffic control & safety Plan phase one 7d 100% 13-Jan-14 A 16-Jan-14 A

Group #1 Main RoaGroup #1 Main Road  St. A2+020 To St. A5+450 LHS 201d 23-Jan-14 A 11-Aug-14 112d

Main Road  FromMain Road  From St.  A2+020 To St. A2+500 LHS  Area B 93d 23-Jan-14 A 05-Jun-14 179d
NAB1680 Maintain traffic control and safety plan ,Relocating utilities 55d 40% 23-Jan-14 A 05-Jun-14 55d
NAB1690 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 100% 23-Jan-14 A 30-Mar-14 A
NAB1700 12" Sewer line  from St. A2+020 to St. A2+500 L=480 m 25d 80% 08-Feb-14 A 06-Apr-14 185d
NAB1710 60 cm Conc. Pipes for drainage W. manholes from A2+020 to A2+180  L= 160 m 16d 100% 15-Feb-14 A 18-Feb-14 A
NAB1740 60 cm Conc. Pipes for drainage W. manholes from A2+220 to A2+500  L= 280 m 27d 100% 18-Feb-14 A 25-Feb-14 A
NAB1990-new 8" Sewer line (house connection   from St. A2+020 to St. A2+500 11d 100% 02-Mar-14 A 29-Mar-14 A
NAB1750 20 cm Thick Topping Layer 13d 90% 11-Mar-14 A 02-Apr-14 -14d

Main Road  St.  AMain Road  St.  A2+500 To St. A3+000 LHS  Area A 79d 24-Feb-14 A 30-Jun-14 115d
NAB1820 Maintain traffic control and safety plan ,Relocating utilities 67d 40% 24-Feb-14 A 30-Jun-14 35d
NAB1830 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 90% 25-Feb-14 A 03-Apr-14 -1d
NAB1870 12" Sewer line  from St. A2+500 to St. A2+610 l=110 12d 75% 25-Feb-14 A 03-Apr-14 187d
NAB1840 60 cm Conc. Pipes for drainage W. manholes from A2+500 to A2+620 L= 120 m 11d 100% 26-Feb-14 A 11-Mar-14 A
NAB1900 20 cm Thick Topping Layer 13d 60% 06-Mar-14 A 07-Apr-14 9d
NAB1880 60 cm Conc. Pipes for drainage W. manholes from A2+640 to A2+740  L= 100 m 12d 90% 15-Mar-14 A 02-Apr-14 62d
NAB1890 60 cm Conc. Pipes for drainage W. manholes from A2+880 to A2+960  L= 80 m 10d 100% 25-Mar-14 A 26-Mar-14 A

Main Road -CurbMain Road -Curbstone and asphalt binder  from St. A2+020 To St. A3+000 LHS 0d 0d

Main Road  St.  AMain Road  St.  A3+000 To St. A3+500 LHS  Area A 97d 17-Mar-14 A 11-Aug-14 31d
NAB2000 Maintain traffic control and safety plan ,Relocating utilities 97d 10% 17-Mar-14 A 11-Aug-14 31d
NAB2010 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 20% 18-Mar-14 A 21-Apr-14 8d

Main Road  St.  AMain Road  St.  A3+500 To St. A4+000 LHS  Area A 0d 0d

Main Road  St.  AMain Road  St.  A4+000 To St. A4+500 LHS  Area A 0d 0d

Main Road  St.  AMain Road  St.  A4+500 To St. A5+000 LHS  Area A 0d 0d

Main Road  St.  AMain Road  St.  A5+000 To St. A5+450 LHS  Area A 0d 0d

Group #2 Main roadGroup #2 Main road  St. A2+020 To St. A5+450 RHS 170d 27-Jan-14 A 29-Jun-14 72d

Main Road  FromMain Road  From St. A2+020 To St. A2+450 RHS Area B 131d 27-Jan-14 A 18-May-14 104d
NAB2610 Maintain traffic control and safety plan ,Relocating utilities 58d 25% 27-Jan-14 A 18-May-14 76d
NAB2620 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 100% 28-Jan-14 A 29-Mar-14 A
NAB2630 New Conc.Pipe Culvert Dia. 80 cm  with outlet @ St. A2+084 length  L= 55 m 18d 100% 05-Mar-14 A 06-Mar-14 A
NAB2960-new Conc. Retaining walls from A2+339 to A2+369  L= 30 m 21d 100% 08-Mar-14 A 30-Mar-14 A
NAB2962-new 12" Steel pipeline beit iba  from st 2+110 To st 2+450 RHS 21d 100% 23-Mar-14 A 25-Mar-14 A
NAB2650 20 cm Thick Topping Layer 13d 85% 25-Mar-14 A 02-Apr-14 49d

Main Road St.  AMain Road St.  A2+450 To St. A2+950 RHS Area A 170d 20-Feb-14 A 29-Jun-14 72d
NAB2710 Maintain traffic control and safety plan ,Relocating utilities 63d 10% 20-Feb-14 A 29-Jun-14 49d
NAB2720 Demo. Exist. Struc. ,Road excavation including (cut/fill) to required subgrade 21d 92% 22-Feb-14 A 02-Apr-14 49d
NAB2722-new Conc. Retaining walls from A2+475 to A2+515  L= 40 m 21d 100% 22-Mar-14 A 29-Mar-14 A
NAB2726-new 12" Steel pipeline beit iba  from st 2+450 To st 2+950 RHS 21d 85% 25-Mar-14 A 04-Apr-14 83d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

27-Jan-14 A

Order steel pipes and fittings
11-Aug-14
11-Aug-14

11-Aug-14
05-Jun-14

30-Jun-14

11-Aug-14

29-Jun-14
18-May-14

29-Jun-14

Construction Program

Completed & In Progress Activities

TO14

Multiple Roads Project North (II)

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 4 of 6 Date Revision Checked Approved
03-Apr-14

58



Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

NAB2724-new Conc. Retaining walls from A2+740 to A2+850 L= 110 m 21d 10% 31-Mar-14 A 19-Apr-14 67d

Main Road -CurbMain Road -Curbstone and asphalt binder  from St. A2+020 To St. A2+950 RHS 0d 0d

Main Road  St.  AMain Road  St.  A2+950 To St. A3+450 RHS Area A 0d 0d

Main Road St.  AMain Road St.  A3+450 To St. A3+950 RHS Area A 0d 0d

Main Road  St.  AMain Road  St.  A3+950 To St. A4+450 RHS Area A 0d 0d

Main Road St.  AMain Road St.  A4+450 To St. A4+950 RHS Area A 0d 0d

Main Road  St.  AMain Road  St.  A4+950 To St. A5+450 RHS Area A 0d 0d

Phase Two closed (RHPhase Two closed (RHS & LHS)  from St. A0+000 - A2+020 & Seg. B  closed 0d 0d

Group #3 Main roadGroup #3 Main road  St. A0+000 To St. A2+020 RHS 0d 0d

Main Road  FromMain Road  From St. A0+000 To St. A0+500 RHS Area C 0d 0d

Main Road St.  AMain Road St.  A0+500 To St. A1+000 RHS Area C 0d 0d

Asphalt Binder  Asphalt Binder  from A0+130 to A1+000 RHS 0d 0d

Main Road  St.  AMain Road  St.  A1+000 To St. A1+500 RHS Area C 0d 0d

Main Road St.  AMain Road St.  A1+500 To St. A2+020 RHS Area B 0d 0d

Group #3  Seg. B  fGroup #3  Seg. B  from sta.B0+000 to B0+399   Total Close (Area B) 0d 0d

Group #3 Main RoaGroup #3 Main Road  St. A0+000 To St. A2+020 LHS Area C 0d 0d

Main Road  FromMain Road  From St.  A0+000 To St. A0+450 LHS Area C 0d 0d

Main Road  St.  AMain Road  St.  A0+450 To St. A0+950 LHS Area C 0d 0d

Main Road  St.  AMain Road  St.  A0+950 To St. A1+450 LHS  Area C 0d 0d

Main Road  St.  AMain Road  St.  A1+450 To St. A2+020 LHS  Area B 0d 0d

Temporary DetoursTemporary Detours 0d 0d

Miscellaneous activitiMiscellaneous activities - If any as location is not determined yet 0d 0d

Canceled ActivitiesCanceled Activities 0d 0d

Asphalt and MiscellanAsphalt and Miscellaneous Works 0d 0d

PROJECT 01 Post ConstPROJECT 01 Post Construction Phase 0d 0d

PROJECT 02 Deir ShaPROJECT 02 Deir Sharaf Tulkarem Road 177d 03-Dec-13 A 24-May-14 -7d

PROJECT 02 Pre ConstruPROJECT 02 Pre Construction Phase 40d 03-Dec-13 A 05-Feb-14 A

PROJECT 02 ConformedPROJECT 02 Conformed Drawings and Coordination 40d 03-Dec-13 A 05-Feb-14 A
DSR1010 Final for Construction Drawing (Conformed) 0d 100% 03-Dec-13 A
DSR1000 Coordination with Israeli authorities for approval and permit area C Project 02 40d 100% 03-Dec-13 A 05-Feb-14 A

PROJECT 02 MobilizationPROJECT 02 Mobilization 19d 04-Dec-13 A 20-Jan-14 A
DSR1060 Site Hand Over 1d 100% 04-Dec-13 A 04-Dec-13 A
DSR1070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 04-Dec-13 A 04-Dec-13 A
DSR1050 Mobilization Total Cost (4.0%) 19d 100% 04-Dec-13 A 20-Jan-14 A
DSR1080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 12d 100% 16-Dec-13 A 04-Jan-14 A
DSR1090 Install Temporary Project Sign 2d 100% 20-Jan-14 A 20-Jan-14 A

PROJECT 02 ConstructioPROJECT 02 Construction Phase 149d 25-Dec-13 A 24-May-14 -7d

PROJECT 02 ConstructiPROJECT 02 Construction Submittals 149d 25-Dec-13 A 27-Mar-14 A

PROJECT 02 Shop DrPROJECT 02 Shop Drawing Submittals 75d 15-Jan-14 A 27-Mar-14 A

Plan Profile and CrPlan Profile and Cross Sections 56d 15-Jan-14 A 27-Mar-14 A
DSR1140 From St. 0+100  To St. 0+700 12d 100% 15-Jan-14 A 09-Feb-14 A
DSR1150 From St. 0+700 To St. 1+200 12d 100% 02-Mar-14 A 27-Mar-14 A

CulvertsCulverts 0d 0d

Concrete WallsConcrete Walls 0d 0d

OtheresOtheres 0d 0d

PROJECT 02 Material PROJECT 02 Material Submittals 73d 25-Dec-13 A 23-Feb-14 A
DSR1560 Cat eyes 12d 100% 25-Dec-13 A 05-Jan-14 A
DSR1565 Thermoplastic paint 12d 100% 25-Dec-13 A 05-Jan-14 A
DSR1575 Curbstone paint material 12d 100% 25-Dec-13 A 05-Jan-14 A
DSR1550 Traffic sign 12d 100% 25-Dec-13 A 05-Jan-14 A
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DSR1460 Prime Coat 12d 100% 25-Dec-13 A 05-Jan-14 A
DSR1470 Tack Coat 12d 100% 25-Dec-13 A 05-Jan-14 A
DSR1540 Guard Rail 12d 100% 29-Dec-13 A 05-Jan-14 A
DSR1450 Curbstone 12d 100% 30-Dec-13 A 31-Dec-13 A
DSR1400 Pipe Culverts 12d 100% 30-Dec-13 A 05-Feb-14 A
DSR1382-New Single size aggregate material source 12d 100% 22-Jan-14 A 26-Jan-14 A
DSR1384-New Bedding (somsom) 12d 100% 22-Jan-14 A 26-Jan-14 A
DSR1380 Base Course Source and Topping 12d 100% 22-Jan-14 A 26-Jan-14 A
DSR1573 Concrete joint sealant material 12d 100% 03-Feb-14 A 05-Feb-14 A
DSR1390 Concrete Mix Design including cement type 12d 100% 03-Feb-14 A 05-Feb-14 A
DSR1420 Steel Reinforcement 12d 100% 19-Feb-14 A 23-Feb-14 A
DSR1480 Bituminous Wearing Course-Mix Design 12d 100% 19-Feb-14 A 23-Feb-14 A

PROJECT 02 ConstructiPROJECT 02 Construction 86d 05-Feb-14 A 24-May-14 -7d

PROJECT 02 ImplemePROJECT 02 Implement traffic control 8d 05-Feb-14 A 22-Feb-14 A
DSR1620 Implement traffic control & safety Plan phase1,2 & 3 8d 100% 05-Feb-14 A 22-Feb-14 A

Phase #1 Totally closePhase #1 Totally closed from St.  0+100 To St. 2+180 Area C 74d 22-Feb-14 A 24-May-14 -7d

From St. 0+100  To From St. 0+100  To St. 0+700 Area C 64d 22-Feb-14 A 27-Apr-14 -8d
DSR1660 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed ) 53d 60% 22-Feb-14 A 27-Apr-14 -6d
DSR1670 Divert Wadi and Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 22d 100% 23-Feb-14 A 11-Mar-14 A
DSR1690 20 cm Thick Topping Layer/ Pulverization 14d 100% 11-Mar-14 A 31-Mar-14 A
DSR1670-new Filling horizontal Layers 9d 100% 15-Mar-14 A 24-Mar-14 A

From St.0+700  To SFrom St.0+700  To St. 1+280 Area C 60d 13-Mar-14 A 24-May-14 -6d
DSR1720 Relocation Exist. Utilities , Maintain traffic control & safety Plan (totally closed ) 60d 20% 13-Mar-14 A 24-May-14 -6d
DSR1730 Divert Wadi and Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 21d 70% 15-Mar-14 A 08-Apr-14 7d

Asphalt Works FroAsphalt Works From St. 0+100  To St. 1+280 0d 0d

From St. 1+280  To From St. 1+280  To St. 1+730 Area C 0d 0d

From St. 1+730  To From St. 1+730  To St. 2+180 Area C 0d 0d

Phase #2 From St. -0+Phase #2 From St. -0+127.7 to 0+100 & Seg A0+00 to A0+141 (RHS&LHS ) Area C 0d 0d

Phase #3  From St. 2+Phase #3  From St. 2+180  To St. 2+520 (Milling and overlay) Area C 0d 0d

Temporary DetoursTemporary Detours 0d 0d

Canceled activitiesCanceled activities 0d 0d

Miscellaneous WorksMiscellaneous Works 0d 0d

PROJECT 02 Post ConstPROJECT 02 Post Construction Phase 0d 0d

Post Construction PhPost Construction Phase 0d 0d

Post SubmittalsPost Submittals 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2014 2015

24-May-14
22-Feb-14 A

24-May-14
27-Apr-14

24-May-14

Construction Program

Completed & In Progress Activities

TO14

Multiple Roads Project North (II)

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 6 of 6 Date Revision Checked Approved
03-Apr-14
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Total Contract Value

Total Contract Value ( Day Work 
Not Included):

Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014
November. 

2014
December. 

2014
TOTAL

3-Dec-13

Multiple Roads Project North  (II)
TO . No. AID- 294-TO-13-00014

365 Calender Days 

Construction Progress S-Curve

 $                          16,195,593 

 $                          16,495,593 

2014
y p y J J y g

2014 2014 2014

 Planned Value 517,406$           124,250$     361,014$          886,265$         1,739,223$     1,847,417$     2,293,757$     1,891,477$     1,816,718$       926,901$         795,463$         2,870,274$       125,430$         16,195,593$    

 Planned  Value (CUM) 517,406$           641,656$     1,002,670$       1,888,935$       3,628,158$     5,475,574$     7,769,331$     9,660,808$     11,477,525$     12,404,427$     13,199,889$     16,070,163$     16,195,593$     

% Planned 3.2% 0.8% 2.23% 5.5% 10.7% 11.4% 14.2% 11.7% 11.2% 5.7% 4.9% 17.7% 0.8% 100%

% Planned  (CUM) 3.19% 3.96% 6.2% 11.7% 22.4% 33.8% 48.0% 59.7% 70.9% 76.6% 81.5% 99.2% 100.0%

Actual Value 483,829$           222,060$     206,794$          394,566$         1,307,249$     

Actual  Value (CUM) 483,829$           705,889$     912,683$          1,307,249$       

% Actual 3.0% 1.4% 1.3% 2.4% 8.07%

% Actual (CUM) 3.0% 4.4% 5.64% 8.07%

`59.7%

70.9%

76.6%
81.5%

99.2% 100.0%

60.00%

70.00%

80.00%

90.00%

100.00%

110.00%

% Planned  (CUM) % Actual (CUM)

Construction Progress S-Curve
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Total Contract Value ( Day Work Not 
Included):

Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 
2014

October. 2014
November. 

2014
December. 

2014
TOTAL

3-Dec-13

PROJECT 01   Nablus - Beit Iba - Deir Sharaf Road
TO . No. AID- 294-TO-13-00014

365 Calender Days 

Construction Progress S-Curve

 $                            13,170,228 

 Planned Value 408,220$            106,363$      241,188$          588,675$          1,041,307$     1,452,029$     1,809,384$     988,276$        1,816,718$       926,901$          795,463$          2,870,274$       125,430$          13,170,228$    

 Planned  Value (CUM) 408,220$            514,583$      755,771$          1,344,446$       2,385,753$     3,837,782$     5,647,166$     6,635,442$     8,452,160$       9,379,061$       10,174,524$     13,044,798$     13,170,228$     

% Planned 3.1% 0.8% 1.83% 4.5% 7.9% 11.0% 13.7% 7.5% 13.8% 7.0% 6.0% 21.8% 1.0% 100%

% Planned  (CUM) 3.1% 3.9% 5.7% 10.2% 18.1% 29.1% 42.9% 50.4% 64.2% 71.2% 77.3% 99.0% 100.0%

Actual Value 391,915$            198,722$      191,066$          316,990$          1,098,693$     

Actual  Value (CUM) 391,915$            590,637$      781,703$          1,098,693$       

% Actual 3.0% 1.5% 1.5% 2.4% 8.34%

% Actual (CUM) 3.0% 4.5% 5.94% 8.34%

`
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Total Contract Value ( Day Work 
Not Included):

Project Duration :

NTP Date: 3-Dec-13

PROJECT 02  Deir Sharaf – Tulkarem  Road
TO . No. AID- 294-TO-13-00014

240 Calender Days 

Construction Progress S-Curve

 $                            3,025,365 

* Day Work Not Included

December. 
2013

January. 
2014

February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 TOTAL

 Planned Value 109,186$       17,887$       119,825$          297,589$         697,916$       395,388$       484,373$       903,200$       3,025,364$      
 Planned  Value (CUM) 109,186$       127,073$     246,898$          544,487$         1,242,403$     1,637,791$     2,122,164$     3,025,364$     
% Planned 3.6% 0.6% 3.96% 9.8% 23.1% 13.1% 16.0% 29.9% 100%

% Planned  (CUM) 3.6% 4.2% 8.2% 18.0% 41.1% 54.1% 70.1% 100.0%
Actual Value 91,915$         23,337$       15,728$          77,576$          208,556$       ,$ ,$ ,$ ,$ ,

Actual  Value (CUM) 91,915$         115,252$     130,980$          208,556$         
% Actual 3.0% 0.8% 0.5% 2.6% 6.89%

% Actual (CUM) 3.0% 3.8% 4.3% 6.89%
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4.2% 8.2%

18.0%

41.1%

54.1%

70.1%

3.0% 3.8%
4.3% 6.89%

0.0%

10.0%

20.0%

30.0%

40.0%

50.0%

60.0%

70.0%

D b 2013 J 2014 F b 2014 M h 2014 A il 2014 M 2014 J 2014 J l 2014December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

64



D │Site Memos Log
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TRACKING DATES
Spec. 
No.

Submittal No Subject Project Submitted on (M/D/Y) Remarks

SM-13-00014-NAB-E-C-001 Revised Plans and Cross Sections from Sta.4+160 to Sta.5+450 NAB 12/09/13 Site Instruction
SM-13-00014-DSR-E-C-002 Modified Plan and Profile of Project 02 (Deir Sharaf Tulkarem)Road DSR 01/23/14 Site Instruction
SM-13-00014-NAB-E-C-003 Unauthorized Dumping of Excavated Materials -Project 01 NAB 01/26/14 Site Instruction
SM-13-00014-DSR-E-C-004 Safety Enhancement at Project 02 Detour DSR 02/10/14 Site Instruction
SM-13-00014-MRNII-E-C-005 Required Approvals for Traffic Control Plan MRNII 02/17/14 Site Instruction
SM-13-00014-MRNII-E-C-006 Relocation of the Existing Electrical Utilities -Project 01 & Project 02 MRNII 02/18/14 Site Instruction
SM-13-00014-NAB-E-C-007 Soil Improvement under the Retaining Wall at Project 01-NAB NAB 03/04/14 Site Instruction
SM-13-00014-NAB-E-C-008 Providing House Connection for Sewer Line at Project 01-NAB NAB 03/10/14 Site Instruction
SM-13-00014-NAB-E-C-009 Construction of Sewer Pipeline Project 01 NAB 03/10/14 Site Instruction
SM-13-00014-NAB-E-C-010 Installation of 12'' Water Steel Pipeline at Project 01 NAB 03/11/14 Site Instruction
SM-13-00014-NAB-E-C-011 Replacement of the Concrete Parapet with CHB Parapet at Project 01 NAB 03/11/14 Site Instruction
SM-13-00014-NAB-E-C-012 Sarra Detour Enhancement at Project 01-NAB NAB 03/12/14 Site Instruction
SM-13-00014-DSR-E-C-013 Revised Plan of Project No. 02 from Sta. 0+790 to Sta. 0+890 DSR 03/20/14 Site Instruction
SM-13-00014-NAB-E-C-014 Revised Alignment from Sta.0+000 to Sta.2+060 at Project 01 NAB 03/25/14 Site Instruction
SM-13-00014-NAB-E-C-015 Soil Replacement and Improvement at Project 01 NAB 03/26/14 Record of Verbal Site Instruction 
SM-13-00014-DSR-E-C-016 Soil Replacement and Improvement at Project 02 DSR 03/26/14 Record of Verbal Site Instruction 
SM-13-00014-DSR-E-C-017 Perform Infrastructure Works at Project 02 DSR 03/27/14 Site Instruction

SM-13-00014-NAB-E-C-018 Perform and Connect 8'' diameter UPVC Pipeline to the Existing Sewage 
Manholes at Project 01-NAB NAB 03/30/14 Site Instruction

SM-13-00014-NAB-E-C-019 Rehabilitation of the Temporary Detour (Sarra Detour) at Project 01-NAB NAB 03/30/14 Site Instruction

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #14, MULTIPLE ROADS PROJECT (North II)
Site Memo Log

 SUBMITTAL
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TRACKING DATES
Spec. 
No.

Submittal No Subject Project Submitted on (M/D/Y) Remarks

SM-13-00014-NAB-C-E-001 Revised Plans and Cross Sections from Sta.4+160 to Sta.5+450 -Project 01 NAB 12/23/13 Other 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #14, MULTIPLE ROADS PROJECT(North II)
Site Memo Log

 SUBMITTAL
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Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Date 
Inspection 
Required 

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

IR-13-00014-NAB-001-A Implementation of traffic control plan , from st.0+020 to Sta. 3+000 01/19/14 01/19/14 01/20/14 1 C
IR-13-00014-NAB-001-B Implementation of traffic control plan , from st.0+020 to Sta. 3+000 01/22/14 01/22/14 01/23/14 1 A
IR-13-00014-NAB-002-A Setting out  center line , designed control point 01/20/14 01/20/14 01/21/14 1 A
IR-13-00014-NAB-003-A Check bench mark , from Sta. 2+000 to Sta. 2+600 01/22/14 01/22/14 01/23/14 1 A
IR-13-00014-NAB-004-A Check natural ground level , from Sta. 2+000 to Sta. 2+600 01/23/14 01/23/14 01/23/14 0 C
IR-13-00014-NAB-005-A Start excavation , removal of asphalt layer  at LHS from Sta. 2+020 to Sta.2+240 01/23/14 01/23/14 01/23/14 0 A
IR-13-00014-NAB-006-A Start excavation , removal of asphalt layer  at RHS from Sta. 2+020 to Sta.2+280 02/02/14 02/02/14 02/02/14 0 A
IR-13-00014-NAB-007-A Widening at RHS from Sta. 2+280 to 2+540 02/02/14 02/02/14 02/02/14 0 C
IR-13-00014-NAB-007-B Widening at RHS from Sta. 2+280 to 2+540 02/09/14 02/09/14 02/09/14 0 C
IR-13-00014-NAB-007-C Widening at RHS from Sta. 2+280 to 2+540 02/10/14 02/10/14 02/10/14 0 A
IR-13-00014-NAB-008-A Start excavation , removal of asphalt layer  at LHS from Sta. 2+280 to Sta.2+540 02/02/14 02/02/14 02/02/14 0 C
IR-13-00014-NAB-008-B Start excavation , removal of asphalt layer  at LHS from Sta. 2+280 to Sta.2+540 02/09/14 02/09/14 02/09/14 0 C
IR-13-00014-NAB-008-C Start excavation , removal of asphalt layer  at LHS from Sta. 2+280 to Sta.2+540 02/10/14 02/10/14 02/10/14 0 A
IR-13-00014-NAB-009-A Check the sewer alignment from Sta . 2+080 to 2+280 02/09/14 02/09/14 02/09/14 0 C
IR-13-00014-NAB-009-B Check the sewer alignment from Sta . 2+080 to 2+281 02/10/14 02/10/14 02/10/14 0 A
IR-13-00014-NAB-010-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 13- Manhole 12. 02/10/14 02/10/14 02/10/14 0 A
IR-13-00014-NAB-011-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 12- Manhole 13 02/10/14 02/10/14 02/10/14 0 A
IR-13-00014-NAB-012-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 12- Manhole 09. 02/10/14 02/10/14 02/10/14 0 A
IR-13-00014-NAB-013-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 12- Manhole 09 02/11/14 02/11/14 02/11/14 0 A
IR-13-00014-NAB-014-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 08- Manhole 07. 02/11/14 02/11/14 02/11/14 0 C
IR-13-00014-NAB-014-B Check the excavation, elevation and dimensions for sewer line trench, from Manhole 08- Manhole 07. 02/12/14 02/12/14 02/12/14 0 A
IR-13-00014-NAB-015-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 09- Manhole 07 02/11/14 02/11/14 02/11/14 0 A
IR-13-00014-NAB-016-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 06- Manhole 05. 02/11/14 02/11/14 02/11/14 0 C
IR-13-00014-NAB-016-B Check the excavation, elevation and dimensions for sewer line trench, from Manhole 06- Manhole 05. 02/13/14 02/13/14 02/13/14 0 A
IR-13-00014-NAB-017-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 05- Manhole 04. 02/12/14 02/12/14 02/12/14 0 A
IR-13-00014-NAB-018-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 04- Manhole 03. 02/12/14 02/12/14 02/12/14 0 A
IR-13-00014-NAB-019-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 05- Manhole 04 02/12/14 02/12/14 02/13/14 1 A
IR-13-00014-NAB-020-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 04- Manhole 03 02/13/14 02/13/14 02/13/14 0 A
IR-13-00014-NAB-021-A Check the excavation, elevation and dimensions for sewer line trench, from Manhole 03- Manhole 02. 02/13/14 02/13/14 02/13/14 0 A
IR-13-00014-NAB-022-A Check and approve alignment of storm water from Sta. 2+080 to Sta. 2+580 02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-023-A Check bedding materials,  installation of pipes 12”according to level , from Manhole 07- Manhole 06, and M 03- 
M02

02/13/14 02/13/14 02/13/14 0 A

IR-13-00014-NAB-024-A  Check excavation, elevation and dimensions for Storm water, from M #114-M#40 , and from M# 40 – M#41 02/16/14 02/16/14 02/16/14 0 A

IR-13-00014-NAB-025-A Prior start excavation , removal of asphalt layers at RHS ,from Sta. 2+280 to 2+590 02/16/14 02/16/14 02/16/14 0 A

IR-13-00014-NAB-026-A Check the excavation, elevation and dimensions for Storm water , from Manhole 41- Manhole 42, Manhole 42- 
Manhole 43.

02/17/14 02/17/14 02/17/14 0 A

IR-13-00014-NAB-027-A Installation of concrete pipes for storm water , from M # 41- M# 42, M#42- M# 43 02/17/14 02/17/14 02/18/14 1 A
IR-13-00014-NAB-028-A Installation of concrete pipes for storm water , from M # 40- M# 41 02/18/14 02/18/14 02/18/14 0 C
IR-13-00014-NAB-028-B Installation of concrete pipes for storm water , from M # 40- M# 41 02/19/14 02/19/14 02/19/14 0 A
IR-13-00014-NAB-029-A Check the excavation, elevation and dimensions for Storm water , from Manhole 43- Manhole 44 02/18/14 02/18/14 02/18/14 0 A

Inspection Request Log - Project 01

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #14, Nablus- Beit Iba-Deir Sharaf Road 

 SUBMITTAL TRACKING DATES

69



Approval Status
Spec. 
No.

Submittal No  Description Submitted on 
(M/D/Y)

Date 
Inspection 
Required 

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

Inspection Request Log - Project 01

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005               
TASK ORDER #14, Nablus- Beit Iba-Deir Sharaf Road 

 SUBMITTAL TRACKING DATES

IR-13-00014-NAB-030-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole form M # 13- M#08 02/18/14 02/18/14 02/19/14 1 C
IR-13-00014-NAB-030-B Check ecxacation , dimentions, elevations, and coordinate for storm water manhole form M # 13- M#08 02/23/14 02/23/14 02/23/14 0 A
IR-13-00014-NAB-031-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#44- M#45 02/18/14 02/18/14 02/19/14 1 A
IR-13-00014-NAB-032-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#45- M#46 02/19/14 02/19/14 02/19/14 0 A
IR-13-00014-NAB-033-A Check bedding materials, installation of concrete pipes from manholes, M #39 - M# 40 02/19/14 02/19/14 02/19/14 0 A
IR-13-00014-NAB-034-A Check bedding materials, installation of concrete pipes from manholes, M #43- M# 44 02/19/14 02/19/14 02/19/14 0 A
IR-13-00014-NAB-035-A Check bedding materials, installation of concrete pipes from manholes, M #44- M# 45 02/19/14 02/19/14 02/19/14 0 A
IR-13-00014-NAB-036-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole, M # 46- M#47 02/19/14 02/19/14 02/19/14 0 A
IR-13-00014-NAB-037-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole, M # 47- M#48 02/19/14 02/19/14 02/19/14 0 A
IR-13-00014-NAB-038-A Check bedding materials, installation of concrete pipes from manholes, M #45- M# 46 02/19/14 02/19/14 02/19/14 0 A
IR-13-00014-NAB-039A Check bedding materials, installation of concrete pipes from manholes, M #46- M# 47 02/20/14 02/22/14 02/22/14 0 A
IR-13-00014-NAB-040-A Check bedding materials, installation of concrete pipes from manholes, M #47- M# 48 02/20/14 02/22/14 02/22/14 0 A
IR-13-00014-NAB-041-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#48- M#49 02/20/14 02/22/14 02/22/14 0 A
IR-13-00014-NAB-042-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#49- M#50 02/20/14 02/22/14 02/22/14 0 A
IR-13-00014-NAB-043-A Check bedding materials, installation of concrete pipes from manholes, M #48- M# 49 02/22/14 02/22/14 02/23/14 1 A
IR-13-00014-NAB-044-A Check bedding materials, installation of concrete pipes from manholes, M #49- M# 50 02/22/14 02/22/14 02/23/14 1 A
IR-13-00014-NAB-045-A Check excavtion , elevation , and dimensions for storm water from manhloes , M#50- M#51 02/22/14 02/22/14 02/23/14 1 C
IR-13-00014-NAB-045-B Check excavtion , elevation , and dimensions for storm water from manhloes , M#50- M#51 02/24/14 02/24/14 02/24/14 0 A
IR-13-00014-NAB-046-A Installation of pre cast sewer manholes , pipes installation . From M # 13 to M # 08 02/23/14 02/23/14 02/24/14 1 A
IR-13-00014-NAB-047-A Check ecxacation , dimentions, elevations, and coordinate for storm water manhole from M # 07- M#02 02/23/14 02/23/14 02/24/14 1 A
IR-13-00014-NAB-048-A Check natural ground level , from Sta. 2+600 to Sta.3+000 02/24/14 02/24/14 02/24/14 0 A

IR-13-00014-NAB-049-A Check excavation , breaking out , removal asphalt layer and deposit it from site , at RHS m from Sa 2+600 to 
Sta. 2+920 02/24/14 02/24/14 02/24/14 0 A

IR-13-00014-NAB-050-A Inspection for BM , from Sta. (2+600 to 3+000) 02/25/14 02/25/14 02/25/14 0 A

IR-13-00014-NAB-051-A Check blinding concrete, form work and reinforcement for storm water manhole (M #40- M#43), also inspect 
manhole coordinate and level prior to proceed with concrete 02/25/14 02/25/14 02/26/14 1 A

IR-13-00014-NAB-052-A Excavation, removal asphalt layer, deposit it from site at LHS, FROM Sta. 2+600 to 3+000 02/26/14 02/26/14 02/26/14 0 A
IR-13-00014-NAB-053-A Check excavation , elevation , dimensions for  storm water manhole (M #38- M#39) 02/27/14 03/01/14 03/02/14 1 A
IR-13-00014-NAB-054-A Check bedding and backfilling materials around sewer line  manhole , from M # 13 to M # 08 02/27/14 03/01/14 03/02/14 1 A
IR-13-00014-NAB-055-A Check Rebar for storm water Manhole (M # 40 to M # 41)prior to start formwork 02/27/14 03/01/14 03/02/14 1 A
IR-13-00014-NAB-056-A Check Installation concrete Pipes Φ 80 cm from (M # 39 to M # 38 03/02/14 03/02/14 03/03/14 1 C
IR-13-00014-NAB-056-B Check Installation concrete Pipes Φ 80 cm from (M # 39 to M # 38 03/06/14 03/06/14 03/06/14 0 A
IR-13-00014-NAB-057-A Check excavation , elevation , dimensions for  storm water manhole  (M # 38 to M wadi) 03/02/14 03/02/14 03/03/14 1 C
IR-13-00014-NAB-057-B Check excavation , elevation , dimensions for  storm water manhole  (M # 38 to M wadi) 03/06/14 03/06/14 03/06/14 0 A
IR-13-00014-NAB-058-A Rebar for Strom Water Manholes (M #42 -M# 43) prior to start formwork 03/03/14 03/03/14 03/03/14 0 A
IR-13-00014-NAB-059-A Excavation, elevation, dimensions fro sewer line (M # 13- M # 14) 03/03/14 03/03/14 03/03/14 0 A
IR-13-00014-NAB-060-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 50- M # 51) 03/03/14 03/03/14 03/03/14 0 A
IR-13-00014-NAB-061-A Casting B 350 concrete for Storm water Manhole (M # 42- M #43) 03/03/14 03/03/14 03/03/14 0 A
IR-13-00014-NAB-062-A Installation UPVC Pipes 12" for sewer line - (M #14 -M # 13) 03/04/14 03/04/14 03/04/14 0 A
IR-13-00014-NAB-063-A Casting blinding  concrete for Storm water Manhole (M # 38- M #39)- ( M# 50- M#51) 03/04/14 03/04/14 03/05/14 1 A
IR-13-00014-NAB-064-A Casting B 350 concrete for Storm water Manhole  base (M # 44- M #48 03/04/14 03/04/14 03/05/14 1 A
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IR-13-00014-NAB-065-A Check excavation , elevation , dimensions , for sewer line from (M # 02- M# 01) 03/05/14 03/05/14 03/05/14 0 A
IR-13-00014-NAB-066-A Check excavation , elevation , dimensions , for sewer line from (M # 01- M# 01-A) 03/05/14 03/05/14 03/05/14 0 A
IR-13-00014-NAB-067-A Check subgrade level at LHS, from  Sta. (2+730 -2+800) 03/06/14 03/06/14 03/06/14 0 A
IR-13-00014-NAB-068-A Casting blinding B 150 Concrete for RW , from sta. 2+339- 2+369 at RHS 03/06/14 03/06/14 03/06/14 0 A
IR-13-00014-NAB-069-A Check backfilling single size around storm water Manhole (M # 40 -M# 41) 03/06/14 03/06/14 03/06/14 0 A
IR-13-00014-NAB-070-A Chwck rebar work for storm water Manhole ( M # 48- M# 49) prior to start formwork 03/06/14 03/06/14 03/06/14 0 A
IR-13-00014-NAB-071-A Check Bedding materials , installation of UPVC  pipes for sewer line, form Sta (M # 01- M # 02) 03/06/14 03/06/14 03/06/14 0 A
IR-13-00014-NAB-072-A Check Bedding materials , installation of UPVC  pipes for sewer line, form Sta (M # 01- M # 01-A) 03/06/14 03/06/14 03/06/14 0 A
IR-13-00014-NAB-073-A Check backfilling single size around storm water Manhole (M # 42 -M# 43) 03/06/14 03/08/14 03/09/14 1 A

IR-13-00014-NAB-074-A Check Bedding materials , installation of concrete pipes , Ф 80 cm , of storm water line , from (M #38- 
M # wadi )

03/06/14 03/08/14 03/09/14 1 A

IR-13-00014-NAB-075-A Check Casting B 350 concrete for storm water manhole walls , from  (M # 48- M 49) 03/06/14 03/08/14 03/09/14 1 A
IR-13-00014-NAB-076-A Check Casting B 350 concrete forbase of RW , from Sta. (2+339- 2+369) at RHS 03/06/14 03/08/14 03/09/14 1 C
IR-13-00014-NAB-076-B Check Casting B 350 concrete forbase of RW , from Sta. (2+339- 2+369) at RHS 03/09/14 03/09/14 03/09/14 0 A
IR-13-00014-NAB-077-A Casting concrete for storm water manhole base, from manhole (M # 44-45-39) 03/10/14 03/10/14 03/10/14 0 A

IR-13-00014-NAB-078-A Check sewer line (HC) (200 mm) , installation , prior to backfill from (M# 13-M # 08), from (M# 06-M#04) 03/11/14 03/11/14 03/11/14 0 A

IR-13-00014-NAB-079-A Check Rebars prior to proceed with formwork for RW , from sta. 2+360-2+347 at RHS 03/11/14 03/11/14 03/11/14 0 A
IR-13-00014-NAB-080-A Casting concrete , for Retaining Wall , from Sta 2+360-2+347 at RHS 03/11/14 03/11/14 03/12/14 1 A
IR-13-00014-NAB-081-A Rebar for Storm water Manholes( # 47 - # 46) , prior to start formwork 03/11/14 03/11/14 03/12/14 1 A
IR-13-00014-NAB-082-A Check excavation , elevation dimensions, for storm water Manhole , from (M#51-M#55) 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-083-A Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+100-2+280 at LHS 03/11/14 03/11/14 03/12/14 1 A

IR-13-00014-NAB-084-A Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+320-2+480 at LHS 03/11/14 03/11/14 03/12/14 1 C

IR-13-00014-NAB-084-B Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+320-2+480 at LHS 03/24/14 03/24/14 03/24/14 0 C

IR-13-00014-NAB-084-C Check subgrade layer , level  and compaction  prior to start Topping layer  from Sta. 2+320-2+480 at LHS 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-085-A Check installation concrete Pipes Φ 60 cm from (M # 51 - M # 55 03/11/14 03/11/14 03/12/14 1 A
IR-13-00014-NAB-086-A Check NGL. C.L , from St. 3+000-03+500 03/13/14 03/15/14 03/16/14 1 A
IR-13-00014-NAB-087-A Check excavation , elevation dimensions, for storm water Manhole , from (M#55-M#54) 03/16/14 03/16/14 03/16/14 0 A
IR-13-00014-NAB-088-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 55- M # 54) 03/16/14 03/16/14 03/16/14 0 A
IR-13-00014-NAB-089-A Check excavation , elevation dimensions, for storm water Manhole , from (M#54-M#53) 03/16/14 03/16/14 03/16/14 0 A
IR-13-00014-NAB-090-A Casting concrete for storm water manhole base, from manhole walls  (M # 47-M#46 03/16/14 03/16/14 03/17/14 1 A
IR-13-00014-NAB-091-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 54 M # 53) 03/16/14 03/16/14 03/17/14 1 A
IR-13-00014-NAB-092-A Check excavation , elevation dimensions, for storm water Manhole , from (M#53-M#52) 03/16/14 03/16/14 03/17/14 1 A
IR-13-00014-NAB-093-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 53 M # 52) 03/17/14 03/17/14 03/18/14 1 A
IR-13-00014-NAB-094-A Check excavation , elevation dimensions, for storm water Manhole , from (M#59-M#60) 03/17/14 03/17/14 03/17/14 0 D
IR-13-00014-NAB-094-B Check excavation , elevation dimensions, for storm water Manhole , from (M#59-M#60) 03/18/14 03/18/14 03/18/14 0 A
IR-13-00014-NAB-095-A Casting concrete for RW . From Sta, 2+360-2+366 at RHS 03/18/14 03/18/14 03/18/14 0 A
IR-13-00014-NAB-096-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 59 M # 60) 03/18/14 03/18/14 03/18/14 0 A
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IR-13-00014-NAB-097-A Check excavation , elevation dimensions, for storm water Manhole , from (M#59-M#58) 03/18/14 03/18/14 03/18/14 0 A
IR-13-00014-NAB-098-A Check subgrade layer, level, and compaction , from Sta. 2+830-2+880 at LHS 03/18/14 03/18/14 03/19/14 1 A
IR-13-00014-NAB-099-A Bedding materials, installation of concrete Pipes 60 cm , for strom water  line (M # 58 M # 59) 03/18/14 03/18/14 03/19/14 1 A
IR-13-00014-NAB-100-A Check Rebar for storm water Manhole (M # 45 ) prior to start formwork 03/19/14 03/19/14 03/20/14 1 A
IR-13-00014-NAB-101-A Check Backfilling single size around storm water manhole (M# 46--47-48-49) 03/19/14 03/19/14 03/20/14 1 A
IR-13-00014-NAB-102-A Casting blinding concrete for Retaining Wall from Sta. 2+475-2+515 at RHS 03/20/14 03/20/14 03/20/14 0 A
IR-13-00014-NAB-103-A Check rebar work for storm water manhole (M# 44) prior to start formwork 03/20/14 03/20/14 03/20/14 0 A
IR-13-00014-NAB-104-A casting concrete for storm water manhole base (M# 51) 03/20/14 03/20/14 03/20/14 0 A
IR-13-00014-NAB-105-A Check natural Ground Level , Center Line , from Sta. 3+500-4+100 03/22/14 03/22/14 03/23/14 1 A
IR-13-00014-NAB-106-A Casting concrete for Storm Water Manhole Wall M# 44 03/22/14 03/22/14 03/23/14 1 A
IR-13-00014-NAB-107-A Check Start Excavation Of 12" water pipeline , from Sta, 2+00-2+200 03/23/14 03/23/14 03/23/14 0 A
IR-13-00014-NAB-108-A Check Subgrade level, Compaction , shaping prior to start Topping layer from Sta. 2+480-2+580 03/23/14 03/23/14 03/24/14 1 A
IR-13-00014-NAB-109-A Check Rebar , Casting concrete for Base of Retaining Wall from Sta. 2+475-2+515 at RHS 03/23/14 03/23/14 03/23/14 0 A

IR-13-00014-NAB-110-A Check excavation up to required level, , trench dimensions , bedding layer , installation of 12" pipes prior to start 
back filling from , Sta. 2+140-2+240 03/23/14 03/23/14 03/24/14 1 A

IR-13-00014-NAB-111-A Check Rebar work to proceed casting concrete for storm water manhole Wall , (M# 39-M#50) 03/24/14 03/24/14 03/24/14 0 C
IR-13-00014-NAB-111-B Check Rebar work to proceed casting concrete for storm water manhole Wall , (M# 39) 03/24/14 03/24/14 03/25/14 1 A
IR-13-00014-NAB-112-A Check Rebar work to proceed casting concrete for storm water manhole base , (M# 51-M#55) 03/24/14 03/24/14 03/24/14 0 A

IR-13-00014-NAB-113-A Check subgrade layer , level  , compaction & shaping    prior to start Topping layer from Sta. 2+680-2+730 at 
LHS 03/24/14 03/24/14 03/25/14 1 A

IR-13-00014-NAB-114-A Check subgrade layer , level  , compaction & shaping    prior to start Topping layer from Sta. 2+880-2+300 at 
LHS 03/24/14 03/24/14 03/25/14 1 C

IR-13-00014-NAB-114-B Check subgrade layer , level  , compaction & shaping    prior to start Topping layer from Sta. 2+880-2+980 at 
LHS 03/31/14 03/31/14 03/31/14 0 A

IR-13-00014-NAB-115-A Check casting concrete for storm water manhole base (M# 54-53-52-60) 03/25/14 03/25/14 03/25/14 0 A

IR-13-00014-NAB-116-A Check Rebar work for Retaining Wall, from Sta. 2+475-2+480, 2+490-2+500 and from 2+510-2+515  , to 
proceed casting concrete 03/25/14 03/25/14 03/25/14 0 A

IR-13-00014-NAB-117-A Check subgrade layer and coordinate prior to start Topping layer from sta. 2+100-2+240 at RHS 03/26/14 03/26/14 03/26/14 0 A
IR-13-00014-NAB-118-A Check casting concrete for storm water manhole base (M# 58-59) 03/26/14 03/26/14 03/26/14 0 A
IR-13-00014-NAB-119-A Check Rebar work to proceed casting concrete for storm water manhole Wall (M# 51) 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-120-A check Casting concrete for Retaining Wall, from sta. 2+475-2+480- 2+490-2+500  and from 2+510-2+515 at 
RHS 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-121-A Check Casting concrete for base of Retaining Wall, from sta. 2+344-2+339 at RHS  03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-122-A  Check Excavation, replacement with filling materials, at St. 2+220 at RHS , 2+190 at RHS , and at St . 2+160 at 
RHS   03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-123-A Check Isolation for Storm Water manhole (M# 44), prior to start backfilling 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-124-A Check excavation for 12" water pipeline trench , dimensions , level, coordinate from sta. 2+040-2+500 at RHS 03/26/14 03/26/14 03/26/14 0 A

IR-13-00014-NAB-125-A check Bedding layer , installation of 12" pipes , welding of pipes , prior to backfill from Sta. 2+040-2+500 at 
RHS 3/26/2014 3/26/2014 03/26/14 0 A

IR-13-00014-NAB-126-A Check subgrade layer , level, coordinate , from Sta. 2+80-2+440 at RHS 03/27/14 03/27/14 03/27/14 0 A
IR-13-00014-NAB-127-A Check Rebar work for Retaining Wall , from Sta. 2+339-2+344 at RH 03/27/14 03/27/14 03/27/14 0 C
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IR-13-00014-NAB-127-B Check Rebar work for Retaining Wall , from Sta. 2+339-2+344 at RHS 03/27/14 03/29/14 03/30/14 1 A
IR-13-00014-NAB-128-A Check Casting concrete for storm water manhole base , for manhole (M# 45-M# 38) 03/27/14 03/27/14 03/27/14 0 C
IR-13-00014-NAB-128-B Check Casting concrete for storm water manhole base , for manhole (M# 45-M# 38) 03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-129-A Check bedding layer , installation of 12 “ pipes , welding pipes , prior backfilling , from sta. 2+500-2+662.82 at 
RHS       03/27/14 03/29/14 03/30/14 1 A

IR-13-00014-NAB-130-A Check Bench Mark (BM). and design control point , from Sta. 3+000-3+600      03/27/14 03/29/14 03/30/14 1 A
IR-13-00014-NAB-131-A Check Rebars work for Retaining Wall for Sta. 2+490, 2+500 and 2+510 at RHS       03/27/14 03/29/14 03/30/14 1 A
IR-13-00014-NAB-132-A Check Installation of House connection (200 mm)for sewer line for (M# 3-M#2-M#1-M# 1-a )     03/27/14 03/29/14 03/30/14 1 A
IR-13-00014-NAB-133-A  Check subgrade layer , level , coordinate from Sta. 2+420-2+580 at RHS      03/27/14 03/29/14 03/30/14 1 C
IR-13-00014-NAB-133-B  Check subgrade layer , level , coordinate from Sta. 2+420-2+580 at RHS      03/30/14 03/29/14 03/30/14 1 A
IR-13-00014-NAB-134-A Check Single size around storm water manhole (M# 39-M# 51)      03/27/14 03/29/14 03/30/14 1 A
IR-13-00014-NAB-135-A Check Topping layer from St. 2+120-2+580, at RHS       03/27/14 03/29/14 03/30/14 1 C
IR-13-00014-NAB-135-B Check Topping layer from St. 2+120-2+580, at RHS       03/31/14 03/31/14 03/31/14 0 A
IR-13-00014-NAB-136-A Check Rebars ,to proceed casting concrete for storm water manhole walls, for (M# 54-M# 53) 03/27/14 03/29/14 03/30/14 1 A
IR-13-00014-NAB-137-A Check casting concrete for Retaining Wall , at St. 2+490- 2+500-2+510-2+339-and 2+344 at RHS 03/27/14 03/29/14 03/30/14 1 A
IR-13-00014-NAB-138-A Check base course 1st layer under Retaining Wall . From St .2+740 to Sta.2+850  at RHS 03/30/14 03/30/14 03/30/14 0 A
IR-13-00014-NAB-139-A Check base course 2nd layer under Retaining Wall . From St .2+740 to Sta.2+850  at RHS 03/31/14 03/31/14 03/31/14 0 A
IR-13-00014-NAB-140-A Check rebar for storm water manhole wall to proceed casting concrete for M#45 03/31/14 03/31/14 03/31/14 0 A
IR-13-00014-NAB-141-A Check rebar for storm water manhole wall to proceed casting concrete for M#55 03/31/14 03/31/14 03/31/14 0 C
IR-13-00014-NAB-142-A Check casting blinding concrete for Retaining Wall from St. 2+740-2+850 at RHS 03/31/14 03/31/14 03/31/14 0 A

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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IR-13-00014-DSR-001-A Implementation  of traffic control plan 02/06/14 02/09/14 02/09/14 0 C
IR-13-00014-DSR-001-B Implementation  of traffic control plan 02/13/14 02/15/14 02/16/14 1 C
IR-13-00014-DSR-002-A Inspect Natural Ground Level , from Sta. 0+100-0+700 02/10/14 02/10/14 02/10/14 0 A
IR-13-00014-DSR-003-A Setting out Center Line , from Sta. 0+100-0+700 02/10/14 02/10/14 02/10/14 0 A
IR-13-00014-DSR-004-A Setting out Designed Control Point 02/16/14 02/16/14 02/16/14 0 A
IR-13-00014-DSR-005-A Start Excavation , from sta. 0+000-0+700 02/22/14 02/22/14 02/22/14 0 D
IR-13-00014-DSR-005-B Start Excavation , from sta. 0+000-0+700 02/23/14 02/23/14 02/24/14 1 A
IR-13-00014-DSR-006-A Check BM , from sta. 0+000-0+700 02/26/14 02/26/14 02/26/14 0 C
IR-13-00014-DSR-006-B Check BM , from sta. 0+000-0+700 03/03/14 03/03/14 03/03/14 0 A
IR-13-00014-DSR-007-A Check Subgrade level , from Sta .0+220-0+560 03/10/14 03/10/14 03/10/14 0 C
IR-13-00014-DSR-007-B Check Subgrade level , from Sta .0+260-0+440 03/24/14 03/24/14 03/24/14 0 A
IR-13-00014-DSR-008-A Check Natural Ground Level , from sta. 0+700-1+200 03/10/14 03/10/14 03/10/14 0 A
IR-13-00014-DSR-009-A Start Excavation , from sta. 0+700-1+200 03/10/14 03/10/14 03/10/14 0 D
IR-13-00014-DSR-010-A Check Subgrade level , from Sta .0+440-0+560 03/11/14 03/11/14 03/12/14 1 C
IR-13-00014-DSR-009-B Excavation and removal existing asphalt layer from Sta. 0+700-0+1+200 03/16/14 03/16/14 03/16/14 0 A
IR-13-00014-DSR-010-B Check Subgrade level , from Sta .0+440-0+560 03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-DSR-011-A
Check excavation, replacement with filling materials , from sta. 0+233-0+255, at RHS and from 0+530-

0+579 at C.L
03/16/14 03/16/14 03/16/14 0 A

IR-13-00014-DSR-012-A
Check Excavation, from Sta 0+150-0+200, and from  Sta. 0+200-0+445 at LHS, and from 0+560-0+680 at 
LHS  

03/22/14 03/22/14 03/23/14 1 A

IR-13-00014-DSR-013-A Check Subgrade level , coordianate , from Sta .0+560-0+660 03/24/14 03/24/14 03/24/14 0 A

IR-13-00014-DSR-014-A Check Subgrade level , coordianate , from Sta .0+150-0+260 03/27/14 03/27/14 03/27/14 0 C

IR-13-00014-DSR-014-B Check Subgrade level , coordianate , from Sta .0+150-0+260 03/30/14 03/30/14 03/30/14 0 A

IR-13-00014-DSR-015-A Check Bench Mark , from St. 0+700-1+200 03/30/14 03/30/14 03/30/14 0 A

IR-13-00014-DSR-016-A Check Pulverization layer , coocrdinate , from St. 0+480-0+650 03/31/14 03/31/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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SUB-13-00014-MRNII-001-A 30- Days Schedule ( Pre Construction Submittals & Mobilization Schedule) MRNII P 12/08/13 12/29/13 12/22/13 14 B
SUB-13-00014-MRNII-002-A Temporary and Permanent Signs Plan MRNII P 12/08/13 12/29/13 12/22/13 14 B
SUB-13-00014-MRNII-003-A Bank Guarantee MRNII P 12/08/13 12/29/13 12/31/13 23 E
SUB-13-00014-MRNII-004-A Subcontracting Plan MRNII P 12/22/13 01/12/14 12/31/13 9 E
SUB-13-00014-MRNII-005-A Testing Labs MRNII P 12/23/13 01/13/14 01/05/14 13 B

SUB-13-00014-MRNII-006-A
Insurance Policy:  Projects 01 and 02 Contractors all Risk Insurance, 
Amendment No. 1, Commercial General Liability, Vehicle Insurance, and 
Workmen's Compensation Policy, 2013.

MRNII P 12/25/13 01/15/14 01/06/14 12 E

SUB-13-00014-MRNII-007-A Field Offices Furniture and Equipment List MRNII P 12/25/13 01/15/14 12/31/13 6 B
SUB-13-00014-MRNII-008-A Branding Plan MRNII P 12/25/13 01/15/14 01/07/14 13 E
SUB-13-00014-MRNII-009-A Quality Control Program (QCP) MRNII P 12/25/13 01/15/14 01/09/14 15 B
SUB-13-00014-MRNII-010-A Key Personnel Plan MRNII P 12/25/13 01/15/14 12/31/13 6 E
SUB-13-00014-NAB-011-A Water drainage RC Pipes - PCP Co. - Project 01- BOQ Item No. 4.02 NAB M 12/25/13 01/15/14 01/05/14 11 C

SUB-13-00014-NAB-011-B Storm water drainage RC Pipes - PCP Co. - Project 01- BOQ Item No. 4.02 NAB M 01/13/14 02/03/14 01/15/14 2 B

SUB-13-00014-MRNII-012-A Prime Coat - Pazkar - BOQ Item No. 3.01 MRNII M 12/25/13 01/15/14 01/05/14 11 B
SUB-13-00014-MRNII-013-A Tack Coat - Pazkar - BOQ Item No. 3.02 MRNII M 12/25/13 01/15/14 01/05/14 11 B
SUB-13-00014-MRNII-014-A Cat Eyes - Iriflex - BOQ Items No. 5.03.b and 5.03.c MRNII M 12/25/13 01/15/14 01/05/14 11 B
SUB-13-00014-MRNII-015-A Thermoplastic Paint- Prismo- BOQ Item No. 5.03.a MRNII M 12/25/13 01/15/14 01/05/14 11 B
SUB-13-00014-NAB-016-A UPVC Pipes - Royal Co. - Project 01- BOQ Item No. 4.04 NAB M 12/25/13 01/15/14 01/13/14 19 A
SUB-13-00014-MRNII-017-A Curbstone Marking Paint- Tambour- BOQ Item No. 4.12 MRNII M 12/25/13 01/15/14 01/05/14 11 B
SUB-13-00014-MRNII-018-A Safety Plan MRNII P 12/25/13 01/15/14 01/13/14 19 B
SUB-13-00014-MRNII-019-A Security System MRNII P 12/29/13 01/19/14 01/05/14 7 C
SUB-13-00014-MRNII-019-B Security System MRNII P 01/16/14 02/06/14 01/16/14 0 B
SUB-13-00014-MRNII-020-A Method Statement MRNII P 12/29/13 01/19/14 01/13/14 15 C
SUB-13-00014-MRNII-020-B Method Statement MRNII P 01/21/14 02/11/14 01/22/14 1 B

SUB-13-00014-NAB-021-A Survey Plan from Sta.0+000 to Sta. 5+537-Nablus Beit Iba Deir Sharaf Road -
Project 01

NAB P 12/29/13 01/19/14 01/15/14 17 C

SUB-13-00014-NAB-021-B Survey Plan from Sta.0+000 to Sta. 5+537-Nablus Beit Iba Deir Sharaf Road -
Project 01

NAB P 01/20/14 02/10/14 01/22/14 2 B

SUB-13-00014-MRNII-022-A 60-Day Plan of Operation MRNII P 12/29/13 01/19/14 01/08/14 10 B
SUB-13-00014-MRNII-023-A Submittals Schedule MRNII P 12/29/13 01/19/14 01/13/14 15 B
SUB-13-00014-MRNII-024-A Project Overview Bar Chart & Master Plan MRNII P 12/29/13 01/19/14 01/08/14 10 E
SUB-13-00014-DSR-025-A Guardrail ESP4-N2-PRINS DOKKUM-Project 02-item 5.05.a DSR M 12/29/13 01/19/14 01/05/14 7 A
SUB-13-00014-MRNII-026-A Construction Time Schedule MRNII P 12/29/13 01/19/14 01/16/14 18 C

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII         
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #14, MULTIPLE ROADS PROJECT (NORTH II)
Submittals Register Log

 SUBMITTAL TRACKING DATES
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SUB-13-00014-MRNII-026-B Construction Time Schedule and S-Curve MRNII P 01/26/14 02/16/14 02/09/14 14 C
SUB-13-00014-MRNII-026-C Construction Time Schedule and S-Curve MRNII P 02/20/14 03/13/14 03/04/14 12 A

SUB-13-00014-NAB-027-A Traffic Control Plan (Area A and B) Phase I from Sta.2+020 to Sta.5+450-
Nablus Beit Iba Der Sharaf Road -Project 01

NAB P 12/29/13 01/19/14 01/05/14 7 C

SUB-13-00014-NAB-027-B Traffic Control Plan (Area A and B) Phase I from Sta.2+020 to Sta.3+400-
Nablus Beit Iba Der Sharaf Road -Project 01

NAB P 01/16/14 02/06/14 01/20/14 4 B

SUB-13-00014-DSR-028-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 DSR M 12/30/13 01/20/14 01/09/14 10 C

SUB-13-00014-DSR-028-B Storm water drainage RC Pipes - PCP Co. - Project 02- BOQ Item No. 4.02 DSR M 02/03/14 02/24/14 02/05/14 2 B

SUB-13-00014-MRNII-029-A Proposed Project Signs Location MRNII P 12/30/13 01/20/14 01/05/14 6 B
SUB-13-00014-NAB-030-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12-Project 01 NAB M 12/30/13 01/20/14 12/31/13 1 A
SUB-13-00014-DSR-031-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.a-Project 02 DSR M 12/30/13 01/20/14 12/31/13 1 A
SUB-13-00014-MRNII-032-A Coordination with Local Authorities Plan and List of Permits and Licenses MRNII P 12/30/13 01/20/14 01/13/14 14 B
SUB-13-00014-NAB-033-A JMF for Bituminous Wearing 3/4'' -Developed Co-item No. 3.03 -Project 01 NAB M 12/30/13 01/20/14 01/09/14 10 B
SUB-13-00014-DSR-034-A Survey Plan from Sta.0+000 to Sta. 2+592.7 -Project 02 DSR P 12/31/13 01/21/14 01/14/14 14 B
SUB-13-00014-NAB-035-A JMF for Bituminous Binder 1inch_Developed Co_ Project 1_item 3.05 NAB M 01/02/14 01/23/14 01/09/14 7 B
SUB-13-00014-MRNII-036-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRNII M 01/05/14 01/26/14 01/08/14 3 B
SUB-13-00014-MRNII-037-A Primary field office location and layout MRNII P 01/06/14 01/27/14 01/09/14 3 B
SUB-13-00014-MRNII-038-A Proposed Dumping Area MRNII P 01/06/14 01/27/14 01/13/14 7 B
SUB-13-00014-NAB-039-A Dilapidation Survey -Phase 01-  Project 01- Segment A NAB P 01/07/14 01/28/14 01/16/14 9 B

SUB-13-00014-NAB-040-A Shop Drawing: Plan, Profile and Cross Sections from St. 2+000 to St. 2+600- 
Project 01 NAB S 01/09/14 01/30/14 01/16/14 7 C

SUB-13-00014-NAB-040-B Shop Drawing: Plan, Profile and Cross Sections from St. 2+000 to St. 2+600- 
Project 01 NAB S 01/22/14 02/12/14 01/26/14 4 C

SUB-13-00014-NAB-040-C Shop Drawing: Plan, Profile and Cross Sections from St. 2+020 to St. 2+590- 
Project 01 NAB S 02/04/14 02/25/14 02/09/14 5 B

SUB-13-00014-DSR-041-A Shop Drawing: Plan, Profile and Cross Sections from St. 0+100 to St. 0+700- 
Project 02 DSR S 01/15/14 02/05/14 01/26/14 11 E

SUB-13-00014-DSR-041-B Shop Drawing: Plan, Profile and Cross Sections from St. 0+100 to St. 0+700- 
Project 02 DSR S 02/03/14 02/24/14 02/09/14 6 B

SUB-13-00014-DSR-042-A Dilapidation Survey- Deer Sharaf Inab Road -Project 02 DSR P 01/15/14 02/05/14 01/21/14 6 B

SUB-13-00014-NAB-043-A Shop Drawing: Storm Water Manholes: Plan ,Profile and Cross Section from 
Sta.2+020 to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01 NAB S 01/16/14 02/06/14 01/26/14 10 C

SUB-13-00014-NAB-043-B Shop Drawing: Storm Water : Plan ,Profile and Cross Section from Sta.2+020 
to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01 NAB S 02/05/14 02/26/14 02/13/14 8 B
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SUB-13-00014-NAB-044-A Shop Drawing: Water Pipeline: Plan from Sta.2+020 to Sta.2+500-Nablus Beit 
Iba Der Sharaf Road -Project 01 NAB S 01/16/14 02/06/14 01/26/14 10 C

SUB-13-00014-NAB-044-B Shop Drawing: Water Pipeline: Plan from Sta.2+020 to Sta.2+500-Nablus Beit 
Iba Der Sharaf Road -Project 01 NAB S 03/16/14 04/06/14 03/20/14 4 B

SUB-13-00014-MRNII-045-A Environmental Mitigation Plan MRNII P 01/16/14 02/06/14 01/26/14 10 B
SUB-13-00014-NAB-046-A Steel Pipes and fittings-Middle East EN Catalog-Project 01 NAB M 01/19/14 02/09/14 01/27/14 8 B

SUB-13-00014-NAB-047-A Proposed staging and storage yard -Nablus Beit Iba Der Sharaf Road -Project 
01 NAB P 01/19/14 02/09/14 01/21/14 2 B

SUB-13-00014-NAB-048-A Risk Management Program-Phase I from Sta.2+000 to Sta.3+000 -Nablus Beit 
Iba Der Sharaf Road -Project 01 NAB P 01/19/14 02/09/14 01/23/14 4 B

SUB-13-00014-NAB-049-A  Proposed Welders for welders qualification test - CVs-Nablus Beit Iba Der 
Sharaf Road -Project 01 NAB P 01/20/14 02/10/14 01/26/14 6 B

SUB-13-00014-NAB-050-A Shop Drawings: Sewer System: Plan, Profile and Cross Section from Sta.1+900 
to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01 NAB S 01/20/14 02/10/14 01/30/14 10 C

SUB-13-00014-NAB-050-B Shop Drawings: Sewer System: Plan, Profile and Cross Section from Sta.1+900 
to Sta.2+540-Nablus Beit Iba Der Sharaf Road -Project 01 NAB S 02/02/14 02/23/14 02/09/14 7 B

SUB-13-00014-DSR-051-A Base-course Material Source- Abu Khanfa Crusher-Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B
SUB-13-00014-DSR-052-A Base-course Material main Source- Abu Shusha Crusher-Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B
SUB-13-00014-DSR-053-A Base-course Material Source- Al Ashaqar Crusher-Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B
SUB-13-00014-DSR-054-A Single size aggregate material source -Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-055-A Bedding (somsom) Material source -Project 02 DSR M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-MRNII-056-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis MRNII P 01/22/14 02/12/14 01/26/14 4 C

SUB-13-00014-NAB-057-A Base-course Material main Source- Abu Shusha Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B
SUB-13-00014-NAB-058-A Base-course Material Source- Al Ashaqar Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B
SUB-13-00014-NAB-059-A Base-course Material Source- Abu Khanfa Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B
SUB-13-00014-NAB-060-A Bedding (somsom) Material source -Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B
SUB-13-00014-NAB-061-A Single size aggregate material source -Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-NAB-062-A Topping Material Source- Abu Shusha Crusher-Project 01 NAB M 01/22/14 02/12/14 01/26/14 4 B

SUB-13-00014-DSR-063-A Proposed storage yard and dumping area -Project 02 DSR P 01/22/14 02/12/14 01/26/14 4 B
SUB-13-00014-MRNII-064-A Public Relation Plan MRNII P 01/26/14 02/16/14 02/03/14 8 E
SUB-13-00014-DSR-065-A Traffic Control Plan -Phase I- from Sta.0+000 to Sta.2+180 -Project 02 DSR P 01/26/14 02/16/14 02/05/14 10 B
SUB-13-00014-NAB-066-A Concrete Mix Ready -Bonyan Ready mix plant -Project 01 NAB M 01/28/14 02/18/14 02/03/14 6 B
SUB-13-00014-NAB-067-A Concrete Mix Ready -Muwasi Ready mix plant -Project 01 NAB M 01/28/14 02/18/14 02/03/14 6 B

SUB-13-00014-MRNII-068-A Shop Drawings: Formwork System  for Retaining Wall MRNII S 01/29/14 02/19/14 02/09/14 11 B
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SUB-13-00014-DSR-069-A Risk Management Program - Der Sharaf Tulkarem Road -Project 02 DSR P 01/29/14 02/19/14 02/05/14 7 B
SUB-13-00014-NAB-070-A Square and Circular Manholes- item No. 5.05 and 5.03 -Project 01 NAB M 01/30/14 02/20/14 02/09/14 10 C
SUB-13-00014-NAB-070-B Square and Circular Manholes- item No. 4.03 and 4.05 -Project 01 NAB M 02/16/14 03/09/14 02/17/14 1 B
SUB-13-00014-NAB-071-A Proposed Dumping Area -Project 01 NAB P 01/30/14 02/20/14 02/02/14 3 C

SUB-13-00014-MRNII-072-A Elecometer 266  Holiday detector MRNII M 02/02/14 02/23/14 02/11/14 9 E
SUB-13-00014-DSR-073-A Concrete Mix Ready -Bonyan Ready mix plant -Project 02 DSR M 02/03/14 02/24/14 02/05/14 2 B
SUB-13-00014-DSR-074-A Concrete Mix Ready -Muwasi Ready mix plant -Project 02 DSR M 02/03/14 02/24/14 02/05/14 2 B
SUB-13-00014-NAB-075-A Catch basin- PCP- item 4.06.a-Project 01 NAB M 02/04/14 02/25/14 02/11/14 7 B
SUB-13-00014-NAB-076-A Cast Iron Cover & curb for catch basin- item 4.06.a- Project 01 NAB M 02/04/14 02/25/14 02/13/14 9 C

SUB-13-00014-MRNII-077-A
Field Offices Furniture and Equipment List Amendment (For Submittal No.: 
SUB-13-00014-MRNII-007-A) MRNII P 02/05/14 02/26/14 02/09/14 4 B

SUB-13-00014-NAB-078-A Traffic Control Plan (Area A and B)  from Sta.2+020 to Sta.2+540-Nablus Beit 
Iba Der Sharaf Road -Project 01 NAB P 02/05/14 02/26/14 02/06/14 1 B

SUB-13-00014-NAB-079-A Base-Course Source -Salous Crusher -B.O.Q item No. 2.02-Project 01 NAB M 02/06/14 02/27/14 02/11/14 5 C
SUB-13-00014-NAB-079-B Base-Course Source -Salous Crusher -B.O.Q item No. 2.02-Project 01 NAB M 03/31/14 04/21/14 04/01/14 1 A

SUB-13-00014-NAB-080-A Topping Material Source -Salous Crusher -B.O.Q item No. 1.02.b-Project 01 NAB M 02/06/14 02/27/14 02/11/14 5 B

SUB-13-00014-NAB-081-A Shop Drawings: Retaining Wall from Sta.2+339 to Sta.2+369 RHS -Segment A-
Project 01 NAB S 02/06/14 02/27/14 02/09/14 3 B

SUB-13-00014-NAB-082-A Shop Drawings: Concrete Wall from Sta.2+040 to Sta.2+065 LHS -Segment A-
Project 01 NAB S 02/06/14 02/27/14 02/09/14 3 C

SUB-13-00014-NAB-082-B Shop Drawings: Retaining Wall from Sta.2+040 to Sta.2+059 LHS -Segment A-
Project 01 NAB S 03/11/14 04/01/14 03/13/14 2 B

SUB-13-00014-NAB-083-A Proposed Welders for welders qualification test - CVs NAB P 02/09/14 03/02/14 02/18/14 9 C
SUB-13-00014-NAB-084-A Proposed Dumping Area -Project 01 NAB P 02/11/14 03/04/14 02/12/14 1 B
SUB-13-00014-NAB-085-A Retaining Wall from Sta.A2+475 to Sta.A2+515 RHS -Project 01 NAB S 02/16/14 03/09/14 02/23/14 7 B

SUB-13-00014-NAB-086-A Shop Drawings: Plan, Profile and Cross Sections from Sta. 2+600 to Sta. 3+000- 
Project 01 NAB S 02/16/14 03/09/14 02/23/14 7 C

SUB-13-00014-NAB-086-B Shop Drawings: Plan, Profile and Cross Sections from Sta. 2+600 to Sta. 3+000- 
Project 01 NAB S 02/24/14 03/17/14 02/25/14 1 B

SUB-13-00014-NAB-087-A Traffic Control Plan from Sta.A2+540 to Sta.A3+500 -Phase II-Nablus Beit Iba 
Der Sharaf Road -Project 01 NAB P 02/17/14 03/10/14 02/23/14 6 C

SUB-13-00014-NAB-087-B Traffic Control Plan from Sta.A2+540 to Sta.A3+500 -Phase II-Nablus Beit Iba 
Der Sharaf Road -Project 01 NAB P 02/26/14 03/19/14 03/02/14 4 A

SUB-13-00014-NAB-088-A Galvanized Malleable Iron Fittings up to 2”- Modgal NAB M 02/17/14 03/10/14 02/25/14 8 B

SUB-13-00014-NAB-089-A Branding Plan -Approved Flyers (Arabic & English ) & Radio Advertisement NAB P 02/19/14 03/12/14 02/24/14 5 E
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SUB-13-00014-NAB-090-A Shop Drawings: Lighting Details from Sta.2+033.73 to Sta.2+983.73-Project 01 NAB S 02/19/14 03/12/14 03/02/14 11 C

SUB-13-00014-NAB-091-A Cast insitu concrete manhole for storm water -Project 01 NAB M 02/19/14 03/12/14 03/02/14 11 C
SUB-13-00014-NAB-091-B Manholes for Storm System detail NAB M 03/20/14 04/10/14 03/23/14 3 B

SUB-13-00014-MRNII-092-A Reinforcement Steel (Israel+Turkey) -BOQ  Item No.4.07-C MRNII M 02/19/14 03/12/14 02/23/14 4 B

SUB-13-00014-MRNII-093-A Concrete Water Proofer for Manholes outside painting -Nitroproof 30 
,Nitroproof 230 MRNII M 02/19/14 03/12/14 02/23/14 4 B

SUB-13-00014-NAB-094-A 3 inch Procedure Qualification Record (PQR) NAB P 02/19/14 03/12/14 02/26/14 7 B

SUB-13-00014-DSR-095-A JMF for Bituminous Wearing 3/4'' -Developed Co-item No. 3.03 -Project 02 DSR M 02/19/14 03/12/14 02/23/14 4 B

SUB-13-00014-DSR-096-A JMF for Bituminous Binder 1inch_Developed Co-item 3.05- Project 2 DSR M 02/19/14 03/12/14 02/23/14 4 B
SUB-13-00014-NAB-097-A Street Lighting -BOQ No. 5.08 -Project 01 NAB M 02/23/14 03/16/14 03/02/14 7 B
SUB-13-00014-NAB-098-A Safety Guardrail-Lime Berlin -Project 01 NAB P 02/24/14 03/17/14 02/25/14 1 E

SUB-13-00014-NAB-099-A
Risk Management Program-Phase II from Sta.0+000 to Sta.2+000 and from 
Sta.3+000 to the end of the Project -Nablus Beit Iba Der Sharaf Road -Project 
01

NAB P 02/27/14 03/20/14 03/03/14 4 B

SUB-13-00014-NAB-100-A Dilapidation Survey and Risk Management Program -Segment B-Nablus Beit 
Iba Der Sharaf Road -Project 01 NAB P 02/27/14 03/20/14 03/05/14 6 B

SUB-13-00014-NAB-101-A Epoxy Paint for Concrete protection-Nitocote ET550 NAB M 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00014-DSR-102-A Shop Drawing: Plan ,Profile and Cross Section from Sta.0+700 to Sta.1+200 -
Project 02 DSR S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00014-DSR-102-B Shop Drawing: Plan ,Profile and Cross Section from Sta.0+700 to Sta.1+200 -
Project 02-As per Site Memo # 13-Project 02 DSR S 03/25/14 04/15/14 03/27/14 2 B

SUB-13-00014-NAB-103-A Shop Drawings: Retaining Wall from Sta.2+740 to Sta.2+850 RHS -Project 01 NAB S 03/02/14 03/23/14 03/05/14 3 B

SUB-13-00014-NAB-104-A Shop Drawing: Storm Water : Plan and Profile from Sta.2+900 to Sta.2+980 -
Project 01 NAB S 03/02/14 03/23/14 03/05/14 3 E

SUB-13-00014-NAB-105-A Shop Drawings: Plan ,Profile and Cross Section from Sta.3+000 to Sta.3+600 -
Project 01 NAB S 03/02/14 03/23/14 03/09/14 7 C

SUB-13-00014-NAB-105-B Shop Drawings: Plan ,Profile and Cross Section from Sta.3+000 to Sta.3+600 -
Project 01 NAB S 03/18/14 04/08/14 03/26/14 8 B

SUB-13-00014-NAB-106-A Shop Drawing: Retaining Wall from Sta.2+880 to Sta.2+916 RHS and from 
Sta.2+937 to Sta.2+980 RHS-Project 01 NAB S 03/05/14 03/26/14 03/10/14 5 C

SUB-13-00014-NAB-106-B Shop Drawing: Retaining Wall from Sta.2+880 to Sta.2+916 RHS , from 
Sta.2+937 to Sta.2+954 RHS and from Sta.2+965 to Sta.2+980 RHS-Project 01 NAB S 03/18/14 04/08/14 03/23/14 5 B

SUB-13-00014-NAB-107-A 12'' inch Procedure Qualification Record (PQR) -Project 01 NAB P 03/05/14 03/26/14 03/13/14 8 C
SUB-13-00014-NAB-107-B 12'' inch Procedure Qualification Record (PQR) -Project 01 NAB P 03/16/14 04/06/14 03/20/14 4 B
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(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII         
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #14, MULTIPLE ROADS PROJECT (NORTH II)
Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00014-NAB-108-A Shop Drawing: Plan ,Profile and Cross Section from Sta.3+500 to Sta.4+100 -
Project 01 NAB S 03/06/14 03/27/14 03/17/14 11 B

SUB-13-00014-NAB-109-A Supply of water pipes and fittings -FIP Co.- Project 01 NAB M 03/06/14 03/27/14 03/13/14 7 C
SUB-13-00014-NAB-109-B Supply of water pipes and fittings -FIP Co.- Project 01 NAB M 03/16/14 04/06/14 03/30/14 14 B

SUB-13-00014-NAB-110-A Shop Drawing: Storm Water : Plan , Profile and Cross Section from Sta.2+580 
to Sta.2+740 and from Sta.2+870 to Sta.2+980-Project 01 NAB S 03/06/14 03/27/14 03/10/14 4 B

SUB-13-00014-MRNII-111-A Updated Construction Schedule -February 2014 MRNII SCH 03/09/14 03/30/14 03/16/14 7 B

SUB-13-00014-NAB-112-A Shop Drawings: Retaining Wall from Sta.A2+980 to Sta.A3+010 LHS -Project 
01 NAB S 03/10/14 03/31/14 03/17/14 7 C

SUB-13-00014-NAB-112-B Shop Drawings: Retaining Wall from Sta.A2+980 to Sta.A3+010 LHS -Project 
01 NAB S 03/25/14 04/15/14 03/31/14 6 B

SUB-13-00014-NAB-113-A Shop Drawings: Edge Wall from Sta.A2+718 to Sta.A2+730 LHS -Project 01 NAB S 03/10/14 03/31/14 03/13/14 3 C

SUB-13-00014-NAB-115-A Shop Drawings: Retaining Wall from Sta.3+230 to Sta.3+300 RHS -Project 01 NAB S 03/16/14 04/06/14 03/19/14 3 C

SUB-13-00014-NAB-116-A Shop Drawings: Retaining Wall from Sta.3+160 to Sta.3+190 LHS and  from 
Sta.3+180 to Sta.3+220 RHS -Project 01 NAB S 03/19/14 04/09/14 03/31/14 12 B

SUB-13-00014-NAB-117-A Shop Drawing: Water Pipeline 12'': Plan ,Profile and Typical section from 
Sta.2+000 to Sta.3+000-Nablus Beit Iba Der Sharaf Road -Project 01 NAB S 03/17/14 04/07/14 03/23/14 6 B

SUB-13-00014-NAB-118-A Shop Drawings: Retaining Wall from Sta.A3+560 to Sta.A3+590 RHS -Project 
01 NAB S 03/19/14 04/09/14 03/24/14 5 B

SUB-13-00014-NAB-119-A Shop Drawings: Retaining Wall from Sta.A3+010 to Sta.A3+020 RHS -Project 
01 NAB S 03/24/14 04/14/14 03/27/14 3 B

SUB-13-00014-NAB-120-A Welding Procedure 3-12 inch pipes NAB P 03/24/14 04/14/14 03/31/14 7 B

SUB-13-00014-NAB-121-A Shop Drawings: Retaining Wall from Sta.A3+340 to Sta.A3+370 RHS -Project 
01 NAB S 03/25/14 04/15/14 04/01/14 7 C

SUB-13-00014-NAB-122-A Specific Method Statement for Sewer lines Leakage Testing-Project 01 NAB P 03/25/14 04/15/14 03/30/14 5 B

SUB-13-00014-NAB-123-A Shop Drawing: Retaining Wall from Sta.3+655 to Sta.3+695 RHS-Project 01 NAB S 03/27/14 04/17/14

SUB-13-00014-NAB-124-A Shop Drawing: Plan , Profile and Cross Section from Sta.4+100 to Sta.4+850 -
Project 01 NAB S 03/27/14 04/17/14

SUB-13-00014-NAB-125-A Shop Drawing: Retaining Wall from Sta.3+373 to Sta.3+402 LHS-Project 01 NAB S 03/31/14 04/21/14

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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Approval Status
Spec. 
No.

Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

Test -13-00014-NAB-001-A Bedding Materials (Somsom) -M/1402/89 NAB 02/13/14 03/06/14 02/18/14 5 B
Test -13-00014-NAB-002-A Single size- M/1402/111 NAB 02/13/14 03/06/14 02/18/14 5 B
Test -13-00014-NAB-003-A Slope excavation -M/1401/299b NAB 02/13/14 03/06/14 02/18/14 5 E
Test -13-00014-NAB-004-A Reinforcing Steel Bars- M/1402/239 NAB 03/02/14 03/23/14 03/03/14 1 B

Test -13-00014-NAB-005-A Reinforced Concrete Cylindrical Pipes for Storm Water Φ 80 cm / M/1402/249 NAB 03/02/14 03/23/14 03/03/14 1 B

Test -13-00014-NAB-006-A Test for Subgrade of Retaining Wall, from St. (2+339- 2+369) P01-M/1402/289 NAB 03/03/14 03/24/14 03/04/14 1 C

Test -13-00014-NAB-007-A Test for Subgrade of Retaining Wall, from St. (2+475- 2+515) P01-M/1402/269 NAB 03/03/14 03/24/14 03/04/14 1 B

Test -13-00014-NAB-006-B Test for Subgrade of Retaining Wall, from St. (2+339- 2+369) P01-M/1402/289 NAB 03/05/14 03/26/14 03/05/14 0 A

Test -13-00014-NAB-008-A Field density test , from sta. (2+730- 2+800) P 01-(014-0297) NAB 03/06/14 03/27/14 03/06/14 0 A

Test -13-00014-NAB-009-A Test Report on concrete compressive strength- Strom water manhole Walls , M# 
40- M#41 (M/1403/22)

NAB 03/09/14 03/30/14 03/10/14 1 B

Test -13-00014-NAB-010-A Topping Material Test t(014-0311) NAB 03/09/14 03/30/14 03/10/14 1 C

Test -13-00014-NAB-011-A Test Report on concrete Compressive Strength, for manhole Base (M # 40-41-
42-43)- Project 01  (M/1402/282)

NAB 03/09/14 03/30/14 03/10/14 1 A

Test -13-00014-DSR-012-A Test on Granular Pulverized Materials -P 02(M/1403/81) NAB 03/10/14 03/31/14 03/10/14 0 B
Test -13-00014-NAB-013-A Reinforcing Steel Bars- M/1403/79 NAB 03/11/14 04/01/14 03/12/14 1 B
Test -13-00014-NAB-010-B Topping Material Test (014-0311) NAB 03/12/14 04/02/14 03/13/14 1 B
Test -13-00014-NAB-014-A Compacted subgrade layer - Field density - Project 01 NAB 03/13/14 04/03/14 03/16/14 3 B
Test -13-00014-NAB-015-A Topping Material Test (014-0338) NAB 03/16/14 04/06/14 03/16/14 0 B
Test -13-00014-NAB-016-A Concrete Cube for Manhole Wall (M# 48-M# 49) (014-0307) NAB 03/16/14 04/06/14 03/17/14 1 B

Test -13-00014-NAB-017-A Report of compacted Subgrade layer (Field Density ) , from Sta. 0+400-0+600 -
Project 02

NAB 03/19/14 04/09/14 03/20/14 1 B

Test -13-00014-NAB-018-A Report of compacted Base Course under Retaining Wall   (Field Density  , from 
Sta. 0+475-0+515 - RHS -Project 01

NAB 03/20/14 04/10/14 03/24/14 4 C

Test -13-00014-NAB-019-A Report of compacted Subgrade layer  (Field Density)  , from Sta. 2+800-2+880 -
Project 01

NAB 03/20/14 04/10/14 03/24/14 4 C

Test -13-00014-NAB-020-A Report on concrete Compressive Strength – Base for Storm water Manhole # 48-
49, Blinding for Storm Water Manhole # 50-51-38-39- Project 01

NAB 03/23/14 04/13/14 03/24/14 1 B

Test -13-00014-NAB-021-A Report on concrete Compressive Strength – Wall for Storm water Manhole # 42-
43

NAB 03/23/14 04/13/14 03/24/14 1 B

Test -13-00014-NAB-022-A Concrete Cube for Manhole Wall (M# 46-M# 47) (014-0354) NAB 03/25/14 04/15/14 03/26/14 1 B

Test -13-00014-NAB-023-A Test on Granular Topping Material-Comprehensive (Mobile Crusher ) NAB- 
Project 01 (M-1403-225)

NAB 03/30/14 04/20/14 03/31/14 1 B

Test -13-00014-NAB-024-A Test on Concrete Compressive Strength (Base for Storm water Manhole # 40-41-
42-43)-Project 01 (M-1402-282-a)

NAB 03/30/14 04/20/14 03/31/14 1 A

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #14, MULTIPLE ROADS PROJECT IN THE NORTH (MRNII)

 SUBMITTAL TRACKING DATES
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Approval Status
Spec. 
No.

Submittal No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #14, MULTIPLE ROADS PROJECT IN THE NORTH (MRNII)

 SUBMITTAL TRACKING DATES

Test -13-00014-NAB-025-A Test on Concrete Compressive Strength (Retaining Wall from St. 2+339-2+369 
at RHS  )-Project 01(M-1403-190)

NAB 03/30/14 04/20/14 03/31/14 1 B

Test -13-00014-NAB-026-A Test on Granular Subgrade Material under Retaining Wall -Project 01 (M-1403-
254)

NAB 03/30/14 04/20/14 03/31/14 1 B

Test -13-00014-NAB-018-B Report of Field Density Test (Under Retaining Wall )from St. 2+475-2+515 at 
RHS (MTC:014-0367)

NAB 03/30/14 04/20/14 03/31/14 1 A

Test -13-00014-NAB-019-B Report of Field Density Test ,from St. 2+800-2+880 (MTC:014-0366) NAB 03/30/14 04/20/14 03/31/14 1 B
Test -13-00014-NAB-027-A Concrete Cube for storm water manhole M#45(MTC: 014-0385) NAB 03/30/14 04/20/14 04/01/14 2 E
Test -13-00014-NAB-028-A Concrete Cube for storm water manhole M#48-M# 49( MTC:014-0307) NAB 03/30/14 04/20/14 04/01/14 2 B

Test -13-00014-NAB-029-A Field density test , from sta. (2+280- 2+350) -(0+350-0+420) P  01 (MTC:014-
0443)

NAB 03/30/14 04/20/14 04/01/14 2 A

Test -13-00014-NAB-030-A Concrete Cube ( storm water manhole )M# 46-47-(MTC:014-0354) NAB 03/31/14 04/21/14 04/01/14 1 B
Test -13-00014-NAB-031-A Field Density (Compaction Test ) - (MTC:014-0427) NAB 03/31/14 04/21/14 04/01/14 1 C
Test -13-00014-NAB-032-A Field Density (Compaction Test ) - Subgrade layer  (MTC:014-0405) NAB 03/31/14 04/21/14 04/01/14 1 C

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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G │RFI’s Log for the Reporting Period 
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Spec. 
No.

RFI No  Description DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

RFI-13-00014-MRNII-001 Scope of work out of ROW  Deir Sharaf – Inab road  Project, TO # 14 NAB 01/15/14 02/05/14 01/28/14 13 Saleem Tafesh
RFI-13-00014-MRNII-002 Storm water manholes in Nablus Beit Iba Der Sharaf Road-TO # 14 NAB 01/15/14 02/05/14 01/28/14 13 Saleem Tafesh

RFI-13-00014-MRNII-003 New scope for underground utilities /Nablus -Beit iba Road project, TO # 14 NAB 01/30/14 02/20/14 02/13/14 14 Saleem Tafesh

RFI-13-00014-MRNII-004 Outfall for storm water at Sta. 2+220 / Nablus - Beit Iba - Deir Sharaf Road  
Project TO # 14 NAB 02/05/14 02/26/14 02/13/14 8 Saleem Tafesh

RFI-13-00014-MRNII-005 Part of Scope of work out of ROW- Nablus Beit Iba Der Sharaf Road-Segment 
A

NAB 02/11/14 03/04/14 02/24/14 13 Saleem Tafesh

RFI-13-00014-MRNII-006 Unsuitable sub grade material in Nablus - Beit Iba - Deir Sharaf Road  
Project#1, TO # 14

NAB 02/11/14 03/04/14 02/24/14 13 Saleem Tafesh

RFI-13-00014-MRNII-007 Stone Wall at cut slope at Nablus Beit Eba – Deir Sharaf Road, TO #14 NAB 02/13/14 03/06/14 02/24/14 11 Saleem Tafesh

RFI-13-00014-MRNII-008 Site conditions and challenges to design requirements to be considered during 
the preparation of shop drawings from Sta.2+600 to Sta.3+000 - Project #1

NAB 02/16/14 03/09/14 02/24/14 8 Saleem Tafesh

RFI-13-00014-MRNII-009 Storm water system -Outfall at Sta. 2+640  / Nablus - Beit Iba - Deir Sharaf 
Road  Project TO # 14

NAB 03/01/14 03/22/14 03/05/14 4 Saleem Tafesh

RFI-13-00014-MRNII-010
Site conditions and challenges to design requirements to be considered during 
the preparation of shop drawings from Sta.0+700 to Sta.1+200  AT Deir Sharaf 
–Tulkarem road Project Task Order #14

DSR 03/01/14 03/22/14 03/05/14 4 Saleem Tafesh

RFI-13-00014-MRNII-011 Lighting Poles -SUB-13-00014-NAB-090-A-Nablus-Beit Iba -Project 01-
T.O.14 NAB 03/06/14 03/27/14 03/10/14 4 Saleem Tafesh

RFI-13-00014-MRNII-012

Existing sewer manholes at sta. 0+150, 0+193 and 0+420 
Extend inlet of existing pipe culvert @sta. 0+180 AT Deir Sharaf –Tulkarem 
road Project # 2 Task Order #14 DSR 03/09/14 03/30/14 03/11/14 2 Saleem Tafesh

RFI-13-00014-MRNII-013

Site conditions and challenges to design requirements to be considered during 
the preparation of shop drawings from Sta.3+500 to Sta.4+100  
At Nablus – Beit Iba – Deir Sharaf Road Project #1, (TO #14) NAB 03/09/14 03/30/14 03/18/14 9 Saleem Tafesh

RFI-13-00014-MRNII-014
Site conditions and challenges to design requirements to be considered during 
the preparation of shop drawings from Sta.2+300 to Sta.3+500 -At Nablus – 
Beit Iba – Deir Sharaf Road Project #1, (TO #14)

NAB 03/09/14 03/30/14 03/13/14 4 Saleem Tafesh

RFI-13-00014-MRNII-015 Replacement of Subgrade-Deir Sharaf –Tulkarem Road Project02 Task Order 
#14 DSR 03/10/14 03/31/14 03/11/14 1 Saleem Tafesh

RFI-13-00014-MRNII-016 Revised Intersection at Sta. 2+600 -at Nablus – Beit Iba – Deir Sharaf Road 
Project #1, (TO #14) NAB 03/31/14 04/21/14

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

TASK ORDER #14, MULTIPLE ROADS PROJECT (NORTH II)
RFIs log - MRNII

 Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Response By
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H  │Geo-MIS DATA COLLECTION SHEET
        Generated Person Days of Employment  
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Multiple Roads North - MRNII

Project 01- Nablus- Beit Iba- Deir Sharaf Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 28 8 9 0 0 45 2

January 2014 86 66 163 143 0 458 19

February 2014 80 96 480 290 0 946 40

March 2014 89 135 736 444 0 1404 59

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 2852 120

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00014

Multiple Roads North-MRNII

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Sub-project or Activity Name: PERIOD TO: March 31, 2014

CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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Multiple Roads North - MRNII

Project 02- Deir Sharaf- Tulkarem Road

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 18 5 6 0 0 28 1

January 2014 27 14 1 4 0 46 2

February 2014 30 37 27 25 0 118 5

March 2014 39 41 197 114 0 391 16

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 584 25

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Temproray Job Days Summary Report

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

TASK ORDER NO. AID-294-TO-13-00014

Multiple Roads North-MRNII

Task Order Name: PERIOD FROM: December 03, 2013

Sub-project or Activity Name: PERIOD TO: March 31, 2014

CONTRACTOR: APCO/ArCon

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Date Site Staff Job Days**
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 
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Total Generated Man-days per fiscal year

October November December January February March April May June July August September
MRNII 0 0 73 504 1064 1795 0 0 0 0 0 0
NAB 0 0 45 458 946 1404
DSR 0 0 28 46 118 391

MRNII 3436 144
NAB 2852 120
DSR 584 25

PROJECT 02

PROJECT 02

Total

FY14

Total

Project Name

PROJECT 01

QRT 4
Jul. 1, 2014 to Sep. 30,  2014

QRT 3
Apr. 1, 2014 to June. 30,  2014

Project Name QRT 2
Jan. 1, 2014 to Mar. 31,  2014

QRT 1
Oct. 1, 2013 to Dec. 31,  2013

DV

FY14DV (FTE) Jobs

PROJECT 01
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Daily Work Force /March 2014
Project 01: Nablus - Beit Iba- Deir Sharaf Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 6 6 9 7 10 9 9 9 9 APCO/ArCon 6 5 9 7 10 10 9 9 9 3 5 30 14
Subcontractor 9 9 42 20 99 27 72 36 Subcontractor 11 9 36 24 135 33 60 30
APCO/ArCon 8 6 9 8 11 10 9 9 9 APCO/ArCon 7 5 9 7 10 10 9 9 9 4 5 31 14
Subcontractor 11 9 44 24 146 27 72 36 Subcontractor 12 8 36 22 150 33 60 36
APCO/ArCon 7 6 6 8 11 11 6 9 9 APCO/ArCon 6 6 9 7 10 10 9 9 9 4 5 29 16
Subcontractor 9 6 23 18 72 27 36 30 Subcontractor 11 9 36 18 138 27 60 48
APCO/ArCon 7 6 9 7 11 11 9 9 9 APCO/ArCon 7 6 4 10 10 9 9 2 5 22 16
Subcontractor 10 8 26 20 149 30 60 36 Subcontractor 10 9 33 20 96 30 66 44
APCO/ArCon 6 6 9 8 11 11 9 9 9 APCO/ArCon 0 0 0 0
Subcontractor 11 9 33 20 143 33 24 52 Subcontractor

APCO/ArCon 9 5 9 9 11 11 9 9 APCO/ArCon 6 6 9 7 10 8 9 9 9 4 5 39 30
Subcontractor 10 8 38 20 160 30 66 48 Subcontractor 10 10 36 20 150 100 176 48
APCO/ArCon APCO/ArCon 7 5 9 7 11 11 9 9 9 4 5 43 27
Subcontractor Subcontractor 10 8 63 22 156 95 148 48
APCO/ArCon 7 7 9 7 10 10 9 9 9 APCO/ArCon 7 6 6 10 10 9 9 2 6 37 28
Subcontractor 10 9 40 22 154 33 62 42 Subcontractor 11 18 63 22 136 78 156 48
APCO/ArCon 6 6 9 6 10 10 9 APCO/ArCon 6 7 4 7 10 10 4 9 9 3 6 35 22
Subcontractor 9 9 38 18 97 27 62 40 Subcontractor 10 18 60 20 126 66 116 44
APCO/ArCon 6 6 6 7 9 9 6 9 9 APCO/ArCon 7 6 9 7 10 7 9 10 9 9 4 6 36 23
Subcontractor 9 8 18 16 48 8 24 40 Subcontractor 11 17 42 22 134 69 120 44
APCO/ArCon 6 6 9 9 11 11 9 9 9 APCO/ArCon 7 7 6 6 11 7 6 9 9 3 6 25 22
Subcontractor 10 8 42 20 152 30 64 44 Subcontractor 10 18 39 20 68 66 112 44
APCO/ArCon 6 6 5 9 9 9 9 APCO/ArCon 0 0 0 0
Subcontractor 4 2 10 4 9 6 8 8 Subcontractor

APCO/ArCon 6 6 9 5 9 9 9 9 APCO/ArCon 6 6 6 8 11 7 6 10 9 9 3 6 38 23
Subcontractor 8 4 Subcontractor 11 20 45 24 156 66 120 48
APCO/ArCon APCO/ArCon 7 6 7 11 7 10 9 9 3 6 32 21
Subcontractor Subcontractor 10 18 39 20 130 57 103 44
APCO/ArCon 7 6 7 7 10 10 3 9 9 7 6 9 7 11 8 10 9 9 4 6 34 22
Subcontractor 8 6 18 12 40 0 24 16 12 19 45 20 140 60 111 44
APCO/ArCon 7 6 8 7 10 10 8 9 9 89 135 736 444
Subcontractor 12 8 34 24 116 36 58 42

Daily Work Force /March 2013

Date
Name of 

Contractor 
/Subcontractor

Date
Name of 

Contractor 
/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled
Worker/Classification (Hours) Man-days Worker/Classification (Hour) Man-days

March 2, 2014 March 18, 2014

Engineers

4

4

5

5 16

March 3, 2014 March 19, 2014

March 1, 2014 March 17, 2014

March 4, 2014 March 20, 2014

March 5, 2014 March 21, 2014

3

4

4

5

5

5

11

14

12

March 28, 2014

March 9, 2014 March 25, 2014

March 7, 2014

March 10, 2014 March 26, 2014

March 11, 2014 March 27, 2014

March 6, 2014 March 22, 2014

March 23, 2014

March 8, 2014 March 24, 2014

4

4

2March 12, 2014

5

5

4

4

3

3

5

March 16, 2014 Total 

March 13, 2014 March 29, 2014

March 14, 2014 March 30, 2014

March 15, 2014 March 31, 2014

3

3

4

1

7

15

4

5

9

27

3

3

25 16

31

18

29

30

31

32

24

12

32

4

5

16

4

2

17

15

13

10
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Daily Work Force /March  2014
Project 02: Deir Sharaf - Tulkarem Road
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 3 3 3 10 1 7 5 APCO/ArCon 4 4 4 9 2 1 7 4
Subcontractor 9 9 40 18 18 Subcontractor 8 8 37 16 16
APCO/ArCon 3 3 4 10 1 7 5 APCO/ArCon 4 4 6 9 2 1 7 4
Subcontractor 9 9 40 18 18 Subcontractor 8 8 37 16 16
APCO/ArCon 5 3 3 4 10 3 1 8 5 APCO/ArCon 4 3 6 9 2 1 7 4
Subcontractor 9 9 40 18 18 Subcontractor 8 8 37 16 16
APCO/ArCon 3 3 7 10 1 9 5 APCO/ArCon 4 3 3 9 1 1 8 5
Subcontractor 9 9 50 18 18 Subcontractor 10 8 44 20 20
APCO/ArCon 4 3 3 10 1 9 5 APCO/ArCon 0 0 0 0
Subcontractor 9 9 50 18 18 Subcontractor

APCO/ArCon 4 10 1 7 5 APCO/ArCon 4 3 3 9 1 1 9 5
Subcontractor 9 9 41 18 18 Subcontractor 10 8 52 20 20
APCO/ArCon 0 0 0 APCO/ArCon 3 4 7 9 2 1 8 5
Subcontractor Subcontractor 10 8 48 20 20
APCO/ArCon 2 2 4 10 1 9 6 APCO/ArCon 3 4 6 10 2 2 9 5
Subcontractor 9 9 50 27 18 Subcontractor 3 9 9 52 18 20
APCO/ArCon 3 3 4 10 2 9 6 APCO/ArCon 4 2 3 10 1 2 8 5
Subcontractor 9 9 9 50 27 18 Subcontractor 3 9 9 46 20 20
APCO/ArCon 3 3 3 3 9 3 2 9 6 APCO/ArCon 3 3 4 9 4 1 2 0 0
Subcontractor 9 9 9 50 27 18 Subcontractor

APCO/ArCon 5 4 7 11 3 9 6 APCO/ArCon 3 3 3 4 9 3 3 2 3 8 5
Subcontractor 9 12 10 51 24 20 Subcontractor 9 9 9 46 18 20
APCO/ArCon 3 3 4 9 1 2 1 APCO/ArCon 0 0 0 0
Subcontractor 2 0 12 2 6 Subcontractor

APCO/ArCon 3 3 4 0 0 0 APCO/ArCon 3 3 3 4 10 4 3 2 3 8 5
Subcontractor Subcontractor 9 9 9 46 18 20
APCO/ArCon 0 0 0 APCO/ArCon 3 4 5 9 3 2 3 11 5
Subcontractor Subcontractor 8 9 9 70 18 20
APCO/ArCon 4 3 3 7 9 3 1 8 4 APCO/ArCon 4 3 5 9 3 2 3 9 4
Subcontractor 8 16 37 16 16 Subcontractor 8 8 8 59 16 18
APCO/ArCon 4 3 4 9 1 8 4 39 41 197 114
Subcontractor 8 16 37 16 16

March 16, 2014 Total 

March 13, 2014 March 29, 2014

March 14, 2014 March 30, 2014

March 15, 2014 March 31, 2014

1

0

2

1

March 10, 2014 March 26, 2014

March 11, 2014 March 27, 2014

March 12, 2014 March 28, 2014

2

2

1

March 7, 2014 March 23, 2014

March 8, 2014 March 24, 2014

March 9, 2014 March 25, 2014

0

1

1

March 4, 2014 March 20, 2014

March 5, 2014 March 21, 2014

March 6, 2014 March 22, 2014

2

1

1

March 3, 2014 March 19, 2014

Engineers Skilled Unskilled

March 1, 2014 March 17, 2014

March 2, 2014 March 18, 2014

1

1

2

Daily Work Force /March 2013

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hours) Man-days

Date
Name of 

Contractor 
/Subcontractor

Worker/Classification (Hour) Man-days
Management UnskilledManagement Engineers Skilled
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CONTRACTOR: APCO/ArCon PERIOD FROM: March 01, 2014
Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00014

Multiple Roads Project (North II)

PERIOD TO: March 31, 2014

SubTota
l

DATE 
Nablus- Beit Iba- Deir Sharaf Road

SubTota
l Deir Sharaf- Tulkarem Road

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

March 1, 2014 4 5 25 16 49 1 1 7 5 14
March 2, 2014 4 5 31 16 56 1 1 7 5 14
March 3, 2014 3 5 18 11 37 2 1 8 5 15
March 4, 2014 4 5 29 14 52 2 1 9 5 16
March 5, 2014 4 5 30 12 50 1 1 9 5 16
March 6, 2014 4 5 31 17 57 1 1 7 5 14
March 7, 2014 0 0 0 0 0 0 0 0 0 0
March 8, 2014 4 5 32 15 56 1 1 9 6 16
March 9, 2014 3 5 24 13 45 1 2 9 6 18

March 10, 2014 3 4 12 10 30 2 2 9 6 18
March 11, 2014 4 5 32 16 56 2 3 9 6 19
March 12, 2014 2 3 4 4 13 1 1 2 1 5
March 13, 2014 3 3 1 2 9 1 0 0 0 1
March 14, 2014 0 0 0 0 0 0 0 0 0 0
March 15, 2014 3 4 9 7 24 2 1 8 4 15
March 16, 2014 4 5 27 15 51 1 1 8 4 14
March 17, 2014 3 5 30 14 52 2 1 7 4 13
March 18, 2014 4 5 31 14 54 2 1 7 4 14
March 19, 2014 4 5 29 16 53 2 1 7 4 13
March 20, 2014 2 5 22 16 45 1 1 8 5 15
March 21, 2014 0 0 0 0 0 0 0 0 0 0
March 22, 2014 4 5 39 30 78 1 1 9 5 16
March 23, 2014 4 5 43 27 78 2 1 8 5 16
March 24, 2014 2 6 37 28 74 2 2 9 5 17
March 25, 2014 3 6 35 22 66 1 2 8 5 16
March 26, 2014 4 6 36 23 68 1 2 0 0 3
March 27, 2014 3 6 25 22 56 2 3 8 5 17
March 28, 2014 0 0 0 0 0 0 0 0 0 0
March 29, 2014 3 6 38 23 71 2 3 8 5 18
March 30, 2014 3 6 32 21 61 2 3 11 5 20
March 31, 2014 4 6 34 22 66 2 3 9 4 18

Sub Total of March 89 135 736 444 0 1404 39 41 197 114 0 391

Total Job Days
March, 2014

1795

SubTota
l

No of Full Time Equivalent (FTE) Jobs 

75

DATE 
Nablus- Beit Iba- Deir Sharaf Road

SubTota
l Deir Sharaf- Tulkarem Road
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