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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sharaf Main Pipeline (DST) 
Project Description This project is comprised of the installation of 3 water segments: 1) major 

segment A, new 300mm diameter main transmission pipeline approximately 
13.7 kilometers in length from Deir Sharaf junction to Sanur well junction 2) 
minor segment B, 1.2km long 150mm diameter transmission line from Segment 
A to Al Fondaqumiya existing elevated reservoir 3) minor segment C, 0.1km 
long 150mm diameter transmission line from Segment A to Silat Ad Dahir 
existing reservoir. 
The pipeline will connect to an existing 300mm diameter pipeline at Deir 
Sharaf junction, and will pass by and supply water from metered turn-outs to Al 
Naqura, Sabastiya, Shavei Shamron, Burqa, Silat Ad Dahir, Al Fondaqumiya, 
and Bazzariya. 
 

Statement of Work (SOW) The SOW outlines trench excavation, side slope cuts, supply and installation of 
piping, valves, fittings and associated accessories required for complete 
installation and operation of transmission main. Related civil and mechanical 
works, concrete encasement, backfilling excavated areas, repaving, milling and 
reinstatement of the roadways, pipe pressure testing, pipe disinfection and 
cleaning, as well as  other work needed to complete this project as specified  in 
the bidding  documents. 
 

Project Location  Nablus – Jenin District (Area B and C) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00013 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Subcontractor Name Brothers Company 

 

Notice of Award (NOA) Sep. 19, 2013 
Notice To Proceed (NTP)  Dec. 03, 2013 
Task Order Contract Value  $6,859,034 
Day Work $350,000 
Modified Projects Total Value --- 
Modified Day Work ---  
Start of Construction Not Started Yet. 
Contractual period of Performance 450 Calendar Days  
Contractual End Date  Feb. 25, 2015 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Feb. 25, 2015 
Planned Percentage of Completion 3.8% (CPM not 

approved Yet) 
Actual Percentage of Completion 3.8 %(CPM not 

approved Yet) 
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SAFETY: 

Date 
Tool Box 
No.                                  

Location  Description 

   Task Order No. 13 : Deir Sharaf Main Pipeline 

Jan. 19,2014 001 St. 0+000 General safety and PPE’s 

Jan. 29,2014 002 Storage yard Jaba’ Winches and lifting equipment 

Jan. 30,2014 003 Deir Sharaf office General safety orientation 

A comprehensive health and safety program plan addressing safety standards 
for the various construction activities was developed and submitted to CMC; 
approval on this plan was received on Jan. 20, 2014. Specific safety plans for 
trench excavation and shoring and confined space entry were submitted to 
CMC and approved on Jan. 20, 2014 too.  APCO/ArCon conducted a 30 hour 
OSHA safety training for all the Safety officers. Two toolbox talks were 
conducted during January 2014 as shown in below log for CMC, 
APCO/ArCon and Subcontractor field staff, the toolbox talks included a 
general safety orientation including PPEs, safety measures during construction 
and possible risks and hazards, and other subjects related to our safety plan.    

 

Figure 01- Safety Toolbox talk. 

ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special condition and construction activities that may 
impact on projects surroundings was prepared and submitted to CMC. Approval received on Jan. 09, 2014. 
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TRAFFIC CONTROL MEASURES: 

Traffic control plan preparation was sourced out to specialty engineering firm and is under progress. For road segments that 
are located in Area B, copies were stamped and approved by the Traffic Higher Council at the Palestinian Ministry of 
Transport and local councils. Stamped and approved copies were distributed to all entities that have jurisdiction over the 
work area. Road segments located in Area C will be stamped and approved by Israeli and Palestinian related authorities 
Stamped copies will be submitted to CMC as soon as received from DCL. 
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to introduce the new task order scope, construction 
plan, request as builts for existing underground utilities and discuss any obtacles and challenges. The coordination log below 
detail all conducted coordination meetings.  
Temporary signs were installed, a public relation plan was submitted to CMC to address our community outreach and public 
information including proposed language for projects flyers. Flyers text was approved by the USAID, copies will be 
distibuted within project vicinity prior starting construction activities.    
COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

Jan. 6, 2014 

APCO/ArCon/ Jomana Zaqzaq 
APCO/ArCon/Taha Bishtawe 
Brothers/Moaen Salah,Maher El Najar 
Paltel/Mohammad Ahmad 
Paltel/Ghassan Abu Al Rob 
Paltel/Bassam Al Rashadan 

Coordination 
Meeting 

Determine location of existing 
Telecommunication lines with Paltel company.  

Jan. 8, 2014 

APCO/ArCon/ Jomana Zaqzaq 
APCO/ArCon/Taha Bishtawe 
Brothers/Moaen Salah,Maher El Najar 
North Electricity Company/ Ibrahem 
Zedan 
 North Electricity Company/ Ameed 
Qamhiyeh 
North Electricity Company/ Nasha’t 
Dweikat 

Coordination 
Meeting 

Determine location of existing electricity lines 
with North Electricity Company.   

Jan. 11, 2014 

APCO/ArCon/ Taha Bishtawe 
Brothers/Moaen Salah 
Brothers/Maher El Najar 
Jaba’ Council/ Maher Hamamreh 
Jaba’ Council/ Ziyad Alawneh 

Coordination 
Meeting 

Introduce project scope and asking for as builts 
for Jaba’ existing underground utilities. 

Jan. 11, 2014 

APCO/ArCon/ Taha Bishtawe 
Brothers/Moaen Salah 
Brothers/Maher El Najar 
Silat Ad Daher Council/ Omar Al Jamal 

Coordination 
Meeting 

Introduce project scope and asking for as builts 
for Silat Ad Dahir existing underground utilities. 

Jan. 11, 2014 

APCO ArCon/ Taha Bishtawe 
Brothers/Moaen Salah 
Brothers/Maher El Najjar 
Fundqumeh Council/ Bassam Qraryeh 
Al Fondaqumiya  Council/ Abed Al 
Fattah  Qraryeh 

Coordination 
Meeting 

Introduce project scope and asking for as builts 
for Al Fondaqumiya existing underground utilities. 

Jan. 12, 2014 

APCO ArCon/ Taha Bishtawe 
Brothers/Moaen Salah 
Al Fondaqumiya  council/ Abed Al 
Fattah  Qraryeh 
 

Coordination 
Meeting 

Al Fondaqumiya village existing underground 
utilities. 
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Date Attendees Subject Description 

Jan. 13, 2014 

USAID/ Rami Abu Ktaish 
Black & Veatch/ Adnan Safi 
Black & Veatch/ Abe Siag 
Black & Veatch/ Talal Marziq 
Black & Veatch/ Sari Nasser Eddin 
Black & Veatch/ Shahrazad Al- Ayaydah 
Black & Veatch/ Anan Saleh 
Black & Veatch/Nadia Bani Odeh 
APCO ArCon/ Jomana Zaqzaq 
APCO ArCon/ Ibrahim Hindi 
APCO ArCon/ Luey Kalbouneh 
APCO ArCon/ Taha Bishtawe 
APCO ArCon/ Tahreer Mayyaleh 
Brothers/ Mohammad Abu Ghoush 
Brothers/ Raed A. Sneneh 
Brothers/ Moaen Salah 

Bi-weekly  
progress meeting 

Review progress of work, discuss project issues 
and provide solutions where required. 

Jan. 27, 2014 

USAID representatives 
Black & Veatch representatives  
Sub-contractors representatives. 
APCO/ArCon representatives. 

Monthly 
contracting 
officer’s Meeting 

APCO/ArCon briefly discussed all task orders 
progress, obstacles and challenges. 

 
SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 13 

No site visits were conducted during this reporting period.   
 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
 

 

PROGRESS and SCHEDULING: 

 

 

 

 

 

 Overall percentages of completion are : 

Completion% T.O 
Planned %  proposed baseline 3.8% 
Actual % 3.8% 
Refer to Appendix C   Progress s-curve planned versus Actual  
                                     (Not approved Yet by USAID). 

 

 

 

 

% of Completion: 

 

- Pre-construction Submittals     100% 
- Survey Works              100% 
- Field offices   100% 
- IT Equipment   100% 
- Shop drawing preparation   13% 
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ACTIVITIES DURING THIS REPORTING PERIOD: 

 Complete pre-construction submittals. 
 Continue survey works. 
 Continue submittals preparation for materials, and shop drawings. 
 Finish mobilization. 
 Start ordering 300 mm, 150 mm steel pipes and fittings. 
 Start implementation of traffic control measures from Sta. A9+702 to Sta. A13+1540 At RHS/  

Location Area (B). 
 

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue submittals preparation for materials, and shop drawings. 
 Continue implementation of traffic control plan and detour. 
 Start Delivery of 300 mm, 150 mm steel pipes and fittings. 
 Start construction Phase one from Sta. A9+702 to Sta. A12+900 at RHS. 

 
 

 
INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

  
Total Pipelines installed (100% Completed)       
Target value  
Number of kilometers of pipelines installed through end of this 
reporting period. 
 

 
0.00 Km       
15.05Km   
0.00 Km 

 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 450 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 25 

6 Accumulated Working Days  47 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 6 

8 Accumulated non-working days (Holidays and weekends) 10 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  2 

   

 
INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
 
 
 
 
 



Monthly Progress Report No. 02 

 
 

 7 | P a g e  
 

Task Order  
- Target value= Will be provided in the next monthly report 
- Employment generated previously = 76 Man-Days  
- Employment generated this month  =230 Man-Days 
- Total cumulative employment generated to-date= 306 Man-Days 

Total Job Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 76 Man-days     Generated previously =  3 

During this reporting period = 230 Man-days During this reporting period = 10 

Total generated to-date = 306 Man-days Total  generated to-date = 13 
 

 
SITE MEMO:  

        Please see Appendix D- Site Memos log 
 
PROCUREMENT:  

12 inch pipe were ordered on January 6, 2014, delivery is expected end of February 2014.  
 
INSPECTION REQUEST: 

       Please see Appendix E- Inspection requests  log   
 

Non Compliance Report Log - NCR -    

No NCR’s were issued during this reporting period. 
 
QUALITY CONTROL AND TEST RESULTS: 

A quality control program was developed and submitted to CMC to provide policy and procedures that will ensure that the 
project will be executed in accordance with the scope of work, built to industry standards, and completed on schedule. The 
program will address the followings:  

 Organizational Structure 

 Process Control Testing 

 Inspection/Control Procedures 

 Description of Records 

 Personnel Qualifications 

 Subcontractors Interface with Contractor 
This plan complies with the stated requirements in addition to guidance conveyed by the CMC through the Contractor’s Manual 
prepared by the CMC. 

Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Pre-Construction phase, construction operations did not commence yet.  

Zero tests were conducted during this reporting period. 

 

 
SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including test submittals. 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
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TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor Trans. 

No. 

Sender/Recipient Subject 

January 03, 2014 By Email APCO/ArCon/  USAID Key Personnel for Task order No.13- Request for PE 
Replacement 

January 09, 2014 By Email USAID / APCO/ArCon Monthly Contracting Officer’s Meeting 

January 14, 2014 By Email USAID/ APCO/ArCon Re: Key Personnel for Task order No.13- Request for PE 
Replacement 

January 14, 2014 By Email APCO/ArCon/  USAID Re: Key Personnel for Task order No.13- Request for PE 
Replacement 

January 15, 2014 By Email USAID / APCO/ArCon Re: Monthly Contracting Officer’s Meeting 

January 15, 2014 By Email USAID / APCO/ArCon Insurance policies 

January 15, 2014 By Email USAID / APCO/ArCon Re: Monthly Contracting Officer’s Meeting 

January 16, 2014 By Email USAID / APCO/ArCon Re: Passport Number 

January 16, 2014 By Email USAID / APCO/ArCon Variation Orders 

January 21, 2014 By Email USAID / APCO/ArCon Re: T.O 13- December 2013 - Monthly Report- Draft 

January 21, 2014 By Email USAID / APCO/ArCon Re: FW: T.O 13- Temporary Sign approved Text 

January 22, 2014 By Email APCO/ArCon/  USAID RE: TO 13-00013 DST: Bi-Weekly Progress Meeting 
Agenda # 02 

January 24, 2014 By Email USAID / APCO/ArCon Re: Coordination of Pipe Delivery 

January 24, 2014 By Email USAID / APCO/ArCon Re: Mobilization Payment 

January 24, 2014 By Email APCO/ArCon/  USAID Re: Mobilization Payment 

January 24, 2014 By Email APCO/ArCon/  USAID RE: Key Personnel for Task order No.13- Request for PE 
Replacement 

January 28, 2014 By Email USAID / APCO/ArCon RE: Key Personnel for Task order No.13- Request for PE 
Replacement 

January 28, 2014 By Email USAID / APCO/ArCon Re: CO decision 

January 29, 2014 By Email USAID / APCO/ArCon Re: Two weeks ahead Plan- TO#13 

January 29, 2014 By Email USAID / APCO/ArCon Re: T.O 13- Proposed Flyer Text 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor Trans. 

No. 

Sender/Recipient Subject 

January 22, 2014 By Email B&V/APCO/ArCon RE: Contractor Requests for progress Payments 

January 23, 2014 By Email B&V/APCO/ArCon RE: Two weeks ahead Plan- TO#13 

January 25, 2014 By Email B&V/APCO/ArCon RE: Two weeks ahead Plan- TO#13 

January 25, 2014 By Email B&V/APCO/ArCon RE: Welders Qualifications/Testing 

January 28, 2014 By Email B&V/APCO/ArCon RE: Payments plan 

January 29, 2014 By Email B&V/APCO/ArCon All APCO Task Orders: Mobile Plans 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 January 16, 2014 $ 247,963.20  $0.00 $ 247,963.20 January 31, 2014 

APCO/ArCon total accrued expenditures  $ 0.00 
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No Variation Orders were issued during this reporting 
period.        

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

No Variation Order requests were issued during this reporting period.    
 

 
OBSTACLES AND CHALLENGES 

1. Changing water pipe line alignment from sta. 7+240 to 
sta. 8+860 upon WBWD request during a joint 
walkthrough.  

 

1. BV is working to get the needed approvals from DCL 
for this change.  
 

2. DCL approval for traffic plan in Area C from sta. 
0+000 To sta. 9+702 and from sta. 13+155 to sta. 
13+732. 

 

2. We are working on preparation and getting DCL 
approvals for traffic plans in Area C. 
 

3. Welding procedures approval, welders’ qualifications 
tests and supplying of water pipes. 

3. Welding procedures test was conducted on Jan. 27th 
2014, waiting for test results. For the water pipes 
supply and procurement, after getting the approvals 
from the CMC for pipes material submittals purchase 
orders issued to Middle East Co. on Jan. 6th 
anticipated first supply date is Feb. 28th. 
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PROGRESS PHOTOS: 

  

Storage yard after completion.  Traffic Control Plan implementation- signs installed.  



A │Materials- Equipments Receiving Log
 
Construction operations did not commence yet, 
No materials were delivered to site during this reporting period.
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Project: Deir Sharaf Main Pipeline Project
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/January 2014
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B │Detailed Time Schedule for the Project
       (Not Approved Yet by USAID) 
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

Deir- Sharaf Main PiDeir- Sharaf Main Pipeline ProjectDeir- Sharaf Main Pipeline Project 450d 03-Dec-13 25-Feb-15 0d

MilestonesMilestonesMilestones 450d 03-Dec-13 25-Feb-15 0d

General milestoneGeneral milestoneGeneral milestone 450d 03-Dec-13 25-Feb-15 0d
DST0000 Start Date NTP 0d 03-Dec-13* 0d

DST0010 Completion Project 0d 25-Feb-15* 0d

Task Order DurationTask Order DurationTask Order Duration 450d 03-Dec-13 25-Feb-15 0d
DST0020 Project Duration  (Calendar  Days) 450d 03-Dec-13 25-Feb-15 0d

DST0030 Project Duration  (Working  Days) 341d 03-Dec-13 25-Feb-15 0d

DST0040 Construction Duration (Working Days) 269d 02-Mar-14 17-Feb-15 0d

Pre Construction MilePre Construction MilestonesPre Construction Milestones 42d 09-Dec-13 05-Feb-14 17d
DST0050 Start Preconstruction Submittal 0d 09-Dec-13 0d

DST0060 Finish  Preconstruction Submittal 0d 05-Feb-14 17d

Mobilization MilestoneMobilization MilestonesMobilization Milestones 20d 03-Dec-13 04-Jan-14 31d
DST0070 Start Mobilization 0d 03-Dec-13 35d

DST0080 Finish Mobilization 0d 04-Jan-14 31d

Shop Drawing MilestoShop Drawing MilestonesShop Drawing Milestones 154d 11-Jan-14 26-Jul-14 163d
DST0090 Start Shop Drawing Submittal 0d 11-Jan-14 20d

DST0100 Finish Shop Drawing Submittal 0d 26-Jul-14 163d

Material MilestonesMaterial MilestonesMaterial Milestones 157d 23-Dec-13 13-Jul-14 170d
DST0105 Start Material Submittal 0d 23-Dec-13 0d

DST0110 Finish Material submittal 0d 13-Jul-14 170d

Construction MilestonConstruction MilestonesConstruction Milestones 269d 02-Mar-14 18-Feb-15 0d
DST0115 Start Construction (Ground Breaking) 0d 02-Mar-14 0d

DST0120 Finish Construction 0d 18-Feb-15 0d

Pre Construction PPre Construction PhasePre Construction Phase 65d 03-Dec-13 05-Feb-14 25d

Pre Construction SubmPre Construction SubmittalsPre Construction Submittals 42d 09-Dec-13 05-Feb-14 17d
DST0160 Scheduling Qualification Submittals 10d 09-Dec-13 22-Dec-13 49d

DST0170 Bank Guarantee Certificates 10d 09-Dec-13 23-Dec-13 49d

DST0173 Field Offices Location & Layout 10d 16-Dec-13 29-Dec-13 31d

DST0177 Field Offices Furniture & Equipment Plan 10d 16-Dec-13 29-Dec-13 31d

DST0180 Submittals Schedule 10d 16-Dec-13 29-Dec-13 44d

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 3

2014 2015

25-Feb-15

25-Feb-15

25-Feb-15

Start Date NTP

Completion Pro

25-Feb-15

05-Feb-14

Start Preconstruction Submittal

Finish  Preconstruction Submitt...

04-Jan-14

Start Mobilization

Finish Mobilization

26-Jul-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal

13-Jul-14

Start Material Submittal

Finish Material submittal

18-Feb-15

Start Construction (Ground Brea...

Finish Construc

05-Feb-14

05-Feb-14

Construction Program

(Baseline)

TO# 13

Deir- Sharaf Main Pipeline Project

Level Of Effort Actual Work Early Bar Critical Bar Milestone Summary Page 1 of 16 Date Revision Checked Approved
16-Feb-14

14



Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

DST0200 Testing Lab 10d 17-Dec-13 30-Dec-13 43d

DST0204 Temporary and Permanent Project  Sign Plan 10d 18-Dec-13 31-Dec-13 30d

DST0230 Insurances 10d 18-Dec-13 31-Dec-13 42d

DST0240 Subcontractors' profile 10d 19-Dec-13 02-Jan-14 41d

DST0250 Existing Survey Plan 10d 19-Dec-13 02-Jan-14 32d

DST0210 Key Personnel Plan 10d 22-Dec-13 05-Jan-14 40d

DST0270 60-Day Plan of Operation 10d 22-Dec-13 05-Jan-14 0d

DST0280 Project Overview Bar Chart 10d 22-Dec-13 05-Jan-14 0d

DST0290 QCP-Quality Control Program 10d 23-Dec-13* 06-Jan-14 6d

DST0300 Safety Plan 10d 26-Dec-13* 09-Jan-14 0d

DST0304 Environmental Mitigation Plan 10d 31-Dec-13* 14-Jan-14 0d

DST0306 CPM-Construction Schedule and S-Curve 10d 31-Dec-13* 14-Jan-14 0d

DST0310 USAID Branding Plan 10d 02-Jan-14 15-Jan-14 32d

DST0320 Dilapidation Survey 10d 02-Jan-14 15-Jan-14 32d

DST0330 Risk Management Plan 10d 02-Jan-14 15-Jan-14 32d

DST0340 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 05-Jan-14 16-Jan-14 31d

DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 05-Jan-14 16-Jan-14 31d

DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 05-Jan-14 16-Jan-14 31d

DST0390 Traffic Control Plan 10d 05-Jan-14 16-Jan-14 2d

DST0393 Welding procedure 10d 06-Jan-14 19-Jan-14 30d

DST0396 Public relation plan 10d 06-Jan-14 19-Jan-14 30d

DST0399 Safety Trench plan 10d 06-Jan-14 19-Jan-14 30d

DST0410 Third party testing lab -Arc-Eyes 10d 09-Jan-14 22-Jan-14 17d

DST0415 welders qualification 10d 23-Jan-14 05-Feb-14 17d

MobilizationMobilizationMobilization 20d 03-Dec-13 04-Jan-14 31d
DST0420 Mobilization Total Cost (4.0%) 20d 03-Dec-13 04-Jan-14 31d

DST0430 Site Hand Over 1d 04-Dec-13 04-Dec-13 35d
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DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 04-Dec-13 07-Dec-13 35d

DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 8d 21-Dec-13 31-Dec-13 31d

DST0470 Supply and install Office Furniture's and Supplies 2d 29-Dec-13 31-Dec-13 31d

DST0480 Supply and install Office IT Equipments & Applience 2d 29-Dec-13 31-Dec-13 31d

DST0490 Install Temporary Project Sign 1d 31-Dec-13 04-Jan-14 31d

Conformed Drawings Conformed Drawings and CoordinationConformed Drawings and Coordination 40d 03-Dec-13 11-Jan-14 50d
DST0492 Final for Construction Drawing (Conformed) 1d 03-Dec-13 03-Dec-13 3d

DST0495 Start Coordination with Israeli authorities for approval and permit area C 40d 03-Dec-13 11-Jan-14 50d

Construction PhaseConstruction PhaseConstruction Phase 422d 23-Dec-13 17-Feb-15 8d

Construction SubmittaConstruction SubmittalsConstruction Submittals 164d 23-Dec-13 26-Jul-14 163d

Shop Drawing SubmShop Drawing SubmittalsShop Drawing Submittals 154d 11-Jan-14 26-Jul-14 131d

Rock Cutting in SRock Cutting in SlopeRock Cutting in Slope 57d 12-Feb-14 21-Apr-14 154d
DST0540 Rock Cutting in Slope Sta. A6+650-Sta. A7+740 21d 12-Feb-14 09-Mar-14 51d

DST0545 Rock Cutting in Slope Sta. A8+760- Sta. A8+780 21d 17-Feb-14 13-Mar-14 51d

DST0550 Rock Cutting in Slope Sta. A8+630-Sta. A8+650 21d 22-Feb-14 18-Mar-14 51d

DST0555 Rock Cutting in Slope Sta. A8+510- Sta. A8+520 21d 26-Feb-14 23-Mar-14 51d

DST0560 Rock Cutting in Slope Sta. A8+420-Sta. A8+460 21d 03-Mar-14 27-Mar-14 51d

DST0565 Rock Cutting in Slope Sta.A6+560-Sta. A6+620, Sta. A6+090-Sta. A6+110, 21d 09-Mar-14 01-Apr-14 51d

DST0570 Rock Cutting in Slope St. A5+750-St.A5+820, St. A5+380-St.A5+400, St.A5+190-St. A5+240, St. 
A5+060-St.A5+100, St. A4+920

21d 13-Mar-14 06-Apr-14 51d

DST0575 Rock Cutting in Slope Sta. A3+740-Sta.A3+780, Sta. A3+480-Sta. A3+660 21d 18-Mar-14 10-Apr-14 51d

DST0580 Rock Cutting in Slope  Sta. A2+020-Sta. A2+115, Sta.A1+880-Sta.A1+920, Sta. A1+430-Sta. A1+825 21d 23-Mar-14 15-Apr-14 134d

DST0585 Rock Cutting in Slope  Sta. A1+160-Sta. A1+225, Sta. A0+600-Sta. A0+740, Sta. A0+440-Sta. A0+480 21d 27-Mar-14 21-Apr-14 154d

WaterlineWaterlineWaterline 109d 11-Jan-14 24-May-14 115d
DST0590 Waterline 300 mm Main pipeline from Sta. A9+702 to Sta. A12+900 At RHS 21d 11-Jan-14 05-Feb-14 20d

DST0595 Waterline 150 mm Main pipeline at Segment B & C 21d 18-Jan-14 12-Feb-14 55d

DST0600 Waterline 300 mm Main pipeline from Sta. A12+900 to Sta. A13+732 At LHS 21d 27-Jan-14 20-Feb-14 67d

DST0605 Waterline 300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS 21d 15-Feb-14 11-Mar-14 67d

DST0610 Waterline 300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS 21d 04-Mar-14 29-Mar-14 67d

DST0615 Waterline 300 mm Main pipeline  from Sta. A8+080 to Sta. A2+280 At RHS 21d 12-Apr-14 07-May-14 51d
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DST0620 Waterline 300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS 21d 21-Apr-14 15-May-14 115d

DST0625 Waterline 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS 21d 29-Apr-14 24-May-14 115d

Connection and VConnection and Valves ChambersConnection and Valves Chambers 113d 03-Mar-14 26-Jul-14 131d
DST0630 Typical details of AR/AV, wash out ,gate valve and butterfly valve chambers 21d 03-Mar-14 27-Mar-14 67d

DST0640 Sielat Ad Dahir connection chamber at Sta. A10+424 21d 11-Mar-14 03-Apr-14 90d

DST0650 Al Fondaqumiya connection chamber at Sta. A12+120 21d 19-Mar-14 12-Apr-14 90d

DST0660 Connection to the existing WSP and elevated tank 21d 27-Mar-14 21-Apr-14 98d

DST0670 Al Asasa connection chamber at Sta. A13+680 & connect to exist. Pipes 21d 05-Apr-14 29-Apr-14 102d

DST0680 Bazzariya connection chamber at Sta. A8+222 & connect to exist.WSP 21d 13-Apr-14 08-May-14 102d

DST0690 Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline 21d 22-Apr-14 17-May-14 102d

DST0700 Construct-300 system flow monitoring chamber @ Sta. A7+100 21d 30-Apr-14 25-May-14 102d

DST0710 Sabastia connection chamber at Sta. A2+280 & connect to exist.WSP 21d 10-May-14 02-Jun-14 131d

DST0720 Flow control Valve chamber @ Sta.A1+070 21d 18-May-14 10-Jun-14 131d

DST0730 Shavei Shamron connection chamber at Sta. A0+330 & connect to exist.B.S pipe 21d 26-May-14 18-Jun-14 131d

DST0760 Beit Iba connection TO14 21d 02-Jun-14 25-Jun-14 131d

DST0764 Qussin connection TO14 21d 09-Jun-14 05-Jul-14 131d

DST0768 Nablus connection TO14 21d 17-Jun-14 17-Jul-14 131d

DST0770 Shavei Shamron TO14 21d 22-Jun-14 26-Jul-14 131d

Material SubmittalsMaterial Submittals including Manufacturers Qualifications , Shop Test, Product DataMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 157d 23-Dec-13 13-Jul-14 170d

Material SubmittaMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling scheduleMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 157d 23-Dec-13 13-Jul-14 170d
DST0780 Steel pipeline 300 mm 21d 23-Dec-13 25-Jan-14 0d

DST0790 Steel pipeline 150 mm 21d 23-Dec-13 25-Jan-14 0d

DST0792 Pipe Fittings 21d 23-Dec-13 25-Jan-14 0d

DST0795 Shrinkable sheet 21d 18-Jan-14 12-Feb-14 99d

DST0797 Gate valves 21d 21-Jan-14 16-Feb-14 96d

DST0798 Butterfly valves 21d 21-Jan-14 16-Feb-14 96d

DST0810 Ball valves 21d 22-Jan-14 17-Feb-14 95d

DST0865 Elecometer 266 Holiday detector 21d 25-Jan-14 18-Feb-14 94d
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DST0870 Combination air release valves. 21d 26-Jan-14 19-Feb-14 93d

DST0874 Air release valves. 21d 26-Jan-14 19-Feb-14 93d

DST0890 Flange adaptors 21d 27-Jan-14 20-Feb-14 92d

DST0895 Dismantling joints 21d 28-Jan-14 22-Feb-14 91d

DST0898 Identification Tape for water pipeline 21d 29-Jan-14 23-Feb-14 7d

DST0910 Strainers. 21d 03-Feb-14 27-Feb-14 86d

DST0920 Electro-magnetic flow meters 21d 04-Feb-14 01-Mar-14 85d

DST0930 Pressure reducing and Pressure relief valves. 21d 05-Feb-14 02-Mar-14 84d

DST0935 Heavy duty frame and cover 21d 12-Feb-14 09-Mar-14 240d

DST0937 Repair pipe cement  lining and coating 21d 15-Feb-14 11-Mar-14 77d

DST0940 Gauges, sensors and Transmitters. 21d 16-Feb-14 12-Mar-14 76d

DST0820 Pipe Flanges 21d 18-Feb-14 15-Mar-14 52d

DST0825 Pipe support (Jack ) 21d 03-Mar-14 27-Mar-14 52d

DST0970 Flow control valves 21d 17-Mar-14 09-Apr-14 52d

DST0975 UPVC pipe for drainage 21d 30-Mar-14 23-Apr-14 170d

DST0977 Ventilation pipes for the chambers 21d 12-Apr-14 07-May-14 170d

DST0979 Inside ladder for the chambers 21d 26-Apr-14 20-May-14 170d

DST0995 Spare parts if required 21d 14-Jun-14 13-Jul-14 170d

Material SubmittaMaterial Submittals civilMaterial Submittals civil 46d 18-Jan-14 15-Mar-14 145d
DST1010 Concrete Mix Design including Cement type 21d 18-Jan-14 12-Feb-14 16d

DST1028 Formwork material 21d 18-Jan-14 12-Feb-14 16d

DST1015 Bedding material 21d 18-Jan-14 12-Feb-14 16d

DST1018 Backfilling material (Basecourse and single size) 21d 18-Jan-14 12-Feb-14 16d

DST1030 Steel Reinforcement 21d 22-Jan-14 17-Feb-14 99d

DST1042 Cold Bituminous material 21d 29-Jan-14 23-Feb-14 94d

DST1100 Prime Coat 21d 18-Feb-14 15-Mar-14 145d

DST1110 Tack Coat 21d 18-Feb-14 15-Mar-14 145d
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DST1130 Asphalt -Mix Design 21d 18-Feb-14 15-Mar-14 145d

ProcurementsProcurementsProcurements 159d 26-Jan-14 12-Aug-14 45d

OrderOrderOrder 63d 26-Jan-14 10-Apr-14 45d
DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 26-Jan-14 0d

DST1170 Start Order valves and other related materials 0d 10-Apr-14 45d

ManufacturingManufacturingManufacturing 159d 26-Jan-14 11-Aug-14 45d
DST1190 300 mm,150 mm  pipes and fittings 29d 26-Jan-14 27-Feb-14 0d

DST1200 valves and other related materials 96d 10-Apr-14 11-Aug-14 45d

DeliveryDeliveryDelivery 130d 28-Feb-14 12-Aug-14 45d
DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 28-Feb-14 0d

DST1220 Start Delivery valves and other related materials 0d 12-Aug-14 45d

TestingTestingTesting 2d 28-Feb-14 02-Mar-14 0d
DST1230 300 mm,150 mm  pipes and fittings 2d 28-Feb-14 02-Mar-14 0d

Construction WorkConstruction WorkConstruction Work 362d 20-Feb-14 17-Feb-15 0d

Implement traffic coImplement traffic controlImplement traffic control 25d 20-Feb-14 23-Mar-14 50d
DST1240 Start Implement traffic control and safety plan Phase Group Two 5d 20-Feb-14 26-Feb-14 3d

DST1250 Start Implement traffic control and safety plan Phase Group One 5d 17-Mar-14 23-Mar-14 50d

Group  One  Rock CGroup  One  Rock Cutting in SlopeGroup  One  Rock Cutting in Slope 58d 10-Mar-14 18-May-14 138d
DST3090 Maintain traffic control and safety plan Traffic & S. Crew#1 58d 10-Mar-14 18-May-14 138d

Phase One Sta. APhase One Sta. A6+650-Sta. A7+740Phase One Sta. A6+650-Sta. A7+740 21d 10-Mar-14 02-Apr-14 59d
DST1260 Excavation work for side slope cut between from Sta. A6+650 to A7+740 Exca. Crew#1 21d 10-Mar-14 02-Apr-14 59d

Phase Two  Sta. APhase Two  Sta. A8+760-  Sta. A8+460Phase Two  Sta. A8+760-  Sta. A8+460 4d 03-Apr-14 07-Apr-14 59d
DST1270 Excavation work for side slope cut between from Sta.  A8+760 to A8+780 Exca. Crew#1 1d 03-Apr-14 03-Apr-14 59d

DST1280 Excavation work for side slope cut between  from Sta. A8+630 to A8+650 Exca. Crew#1 1d 05-Apr-14 05-Apr-14 59d

DST1290 Excavation work for side slope cut between from Sta. A8+510 to A8+520 Exca. Crew#1 1d 06-Apr-14 06-Apr-14 59d

DST1300 Excavation work for side slope cut between from Sta. A8+420 to A8+460 Exca. Crew#1 1d 07-Apr-14 07-Apr-14 59d

Phase three St. APhase three St. A6+560-  Sta. A6+110Phase three St. A6+560-  Sta. A6+110 3d 08-Apr-14 10-Apr-14 86d
DST1310 Excavation work for side slope cut between from Sta.  A6+560 to A6+620 Exca. Crew#1 2d 08-Apr-14 09-Apr-14 86d

DST1320 Excavation work for side slope cut between from Sta.  A6+090 to A6+110 Exca. Crew#1 1d 10-Apr-14 10-Apr-14 86d

Phase Four Sta. APhase Four Sta. A5+750-  Sta. A4+920Phase Four Sta. A5+750-  Sta. A4+920 7d 12-Apr-14 19-Apr-14 103d
DST1330 Excavation work for side slope cut between from Sta. A5+750 to A5+820 Exca. Crew#1 2d 12-Apr-14 13-Apr-14 86d

DST1340 Excavation work for side slope cut between from Sta. A5+380 to A5+400 Exca. Crew#1 1d 14-Apr-14 14-Apr-14 86d
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DST1350 Excavation work for side slope cut between from Sta. A5+190 to  A5+240 Exca. Crew#1 2d 15-Apr-14 16-Apr-14 86d

DST1360 Excavation work for side slope cut between from Sta. A5+060 to A5+100 Exca. Crew#1 1d 17-Apr-14 17-Apr-14 103d

DST1370 Excavation work for side slope cut between from Sta. A4+920 to A4+960 Exca. Crew#1 1d 19-Apr-14 19-Apr-14 103d

Phase Five Sta. APhase Five Sta. A3+740-  Sta. A3+660Phase Five Sta. A3+740-  Sta. A3+660 5d 21-Apr-14 26-Apr-14 118d
DST1380 Excavation work for side slope cut between from Sta.  A3+740 to A3+780 Exca. Crew#1 1d 21-Apr-14 21-Apr-14 118d

DST1390 Excavation work for side slope cut between from Sta. A3+480 to A3+660 Exca. Crew#1 4d 22-Apr-14 26-Apr-14 118d

Phase Six  Sta. APhase Six  Sta. A2+020-  Sta. A1+825Phase Six  Sta. A2+020-  Sta. A1+825 12d 27-Apr-14 11-May-14 126d
DST1410 Excavation work for side slope cut between from Sta. A2+020 to A2+115 Exca. Crew#1 2d 27-Apr-14 28-Apr-14 126d

DST1420 Excavation work for side slope cut between from Sta. A1+880 to A1+920 Exca. Crew#1 1d 29-Apr-14 29-Apr-14 126d

DST1430 Excavation work for side slope cut between from Sta. A1+430 to A1+825 Exca. Crew#1 9d 30-Apr-14 11-May-14 126d

Phase Seven StaPhase Seven Sta. A1+160-  Sta. A0+480Phase Seven Sta. A1+160-  Sta. A0+480 6d 12-May-14 18-May-14 138d
DST1440 Excavation work for side slope cut between from Sta. A1+160 to A1+225 Exca. Crew#1 2d 12-May-14 13-May-14 138d

DST1450 Excavation work for side slope cut between from Sta. A0+600 to A0+740 Exca. Crew#1 3d 14-May-14 17-May-14 138d

DST1460 Excavation work for side slope cut between from Sta. A0+440 to A0+480 Exca. Crew#1 1d 18-May-14 18-May-14 138d

Group Two Main pipGroup Two Main pipelineGroup Two Main pipeline 352d 02-Mar-14 17-Feb-15 0d

Phase One  from Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B)Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 105d 02-Mar-14 15-Jun-14 93d

300 mm Main pi300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B)300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 102d 02-Mar-14 12-Jun-14 94d
Safety and MSafety and Milling AsphaltSafety and Milling Asphalt 85d 02-Mar-14 12-Jun-14 68d

DST1570 Maintain traffic control and safety plan Traffic & S. Crew#2 85d 02-Mar-14 12-Jun-14 68d

DST1580 Milling Asphalt and or remove Exist. concrete ditch Pipeline. Crew#1 7d 02-Mar-14 11-Mar-14 0d

Pipe InstallatPipe InstallationPipe Installation 20d 03-Mar-14 27-Mar-14 110d
DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and road crossing Pipeline. Crew#1 19d 03-Mar-14 26-Mar-14 0d

DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing Pipeline. Crew#1 19d 03-Mar-14 26-Mar-14 0d

DST1610 Casting concrete as encasement around the main pipeline Pipeline. Crew#1 19d 03-Mar-14 26-Mar-14 0d

DST1620 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 19d 03-Mar-14 26-Mar-14 0d

DST1672 Future connection  at Sta. A10+688 and Sta. A9+920 Chamber Crew#1 1d 26-Mar-14 27-Mar-14 110d

Civil ChambeCivil Chamber workCivil Chamber work 43d 29-Mar-14 19-May-14 67d
DST1630 Construct - Gate Valve chamber @ Sta. A9+920 and A10+688 Chamber Crew#1 10d 29-Mar-14 08-Apr-14 67d

DST1640 Construct - Butterfly Valve chamber @ Sta. A9+925, A10+932 Chamber Crew#1 14d 02-Apr-14 17-Apr-14 67d

DST1650 Construct - Wash out Valve chamber @ Sta. A9+924, A10+930 Chamber Crew#1 14d 09-Apr-14 26-Apr-14 67d

DST1660 Construct - AR/AV Valve chamber @ Sta. A9+970 , A10+761, A11+217 Chamber Crew#1 18d 16-Apr-14 08-May-14 67d
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DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 & connect to exist. Chamber Crew#1 12d 06-May-14 19-May-14 67d

TestingTestingTesting 6d 20-May-14 25-May-14 93d
DST1674 Radiograph Testing Chamber Crew#1 2d 20-May-14 21-May-14 77d

DST1676 Pressure Testing Chamber Crew#1 2d 24-May-14 25-May-14 68d

ReinstatementReinstatementReinstatement 16d 26-May-14 12-Jun-14 68d
DST1678 Concrete Reinstatement Conc.D. Crew#1 12d 26-May-14 08-Jun-14 68d

DST1680 Asphalt reinstatement Asphalt Crew#1 4d 09-Jun-14 12-Jun-14 68d

300 mm Main pi300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B)300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 81d 26-Mar-14 15-Jun-14 93d
Safety and MSafety and Milling AsphaltSafety and Milling Asphalt 67d 26-Mar-14 15-Jun-14 68d

DST1682 Maintain traffic control and safety plan Traffic & S. Crew#2 67d 26-Mar-14 15-Jun-14 68d

DST1690 Milling Asphalt and or remove Exist. concrete ditch Pipeline. Crew#1 7d 26-Mar-14 03-Apr-14 0d

Pipe InstallatPipe InstallationPipe Installation 19d 27-Mar-14 19-Apr-14 0d
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road crossing Pipeline. Crew#1 19d 27-Mar-14 19-Apr-14 0d

DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing Pipeline. Crew#1 19d 27-Mar-14 19-Apr-14 0d

DST1720 Casting concrete as encasement around the main pipeline Pipeline. Crew#1 19d 27-Mar-14 19-Apr-14 0d

DST1730 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 19d 27-Mar-14 19-Apr-14 0d

Civil ChambeCivil Chamber workCivil Chamber work 27d 19-Apr-14 22-May-14 69d
DST1740 Construct - Butterfly Valve chamber @ Sta. A12+502, Chamber Crew#1 12d 19-Apr-14 05-May-14 69d

DST1750 Construct - Wash out Valve chamber @ Sta. A12+500 Chamber Crew#1 12d 27-Apr-14 12-May-14 69d

DST1760 Construct - AR/AV Valve chamber @ Sta.  A11+760 Chamber Crew#1 12d 05-May-14 19-May-14 69d

DST1770 Construct Al Fondaqumiya connection chamber at Sta. A12+120 Chamber Crew#1 12d 08-May-14 22-May-14 69d

TestingTestingTesting 34d 22-Apr-14 25-May-14 94d
DST1772 Radiograph Testing Pipeline. Crew#1 2d 22-Apr-14 23-Apr-14 100d

DST1774 Pressure Testing Pipeline. Crew#1 2d 22-May-14 25-May-14 69d

ReinstatementReinstatementReinstatement 18d 25-May-14 15-Jun-14 68d
DST1776 Concrete Reinstatement Conc.D. Crew#1 15d 25-May-14 11-Jun-14 69d

DST1778 Asphalt reinstatement Asphalt Crew#1 2d 14-Jun-14 15-Jun-14 68d

Phase Two 150 mPhase Two 150 mm Main pipeline at Segment B & C / Location Area( B)Phase Two 150 mm Main pipeline at Segment B & C / Location Area( B) 65d 19-Apr-14 23-Jun-14 91d

Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 54d 19-Apr-14 23-Jun-14 66d
DST1780 Maintain traffic control and safety plan Traffic & S. Crew#2 54d 19-Apr-14 23-Jun-14 66d

DST1790 Milling Asphalt Pipeline. Crew#1 4d 19-Apr-14 24-Apr-14 0d

Pipe InstallationPipe InstallationPipe Installation 19d 21-Apr-14 14-May-14 89d
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DST1800 Trench excavation for150 mm main pipeline length approx. (900 LM)  / Segment B Pipeline. Crew#1 12d 21-Apr-14 06-May-14 0d

DST1810 Bedding (single size aggregate) and install 150 mm schedule 40  Steel pipe include testing Pipeline. Crew#1 12d 21-Apr-14 06-May-14 0d

DST1830 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 12d 21-Apr-14 06-May-14 0d

DST1832 Future connection  at Sta. B00+355 and Sta. B0+590 Pipeline. Crew#1 1d 05-May-14 06-May-14 96d

DST1820 Double Trench pipes excavation for150 mm length approx. (300 LM)  / Segment C Pipeline. Crew#1 7d 06-May-14 14-May-14 0d

DST1822 Bedding (single size aggregate) and install 150 mm schedule 40  Steel pipe include testing Pipeline. Crew#1 7d 06-May-14 14-May-14 0d

DST1824 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 7d 06-May-14 14-May-14 0d

Civil Chamber wCivil Chamber workCivil Chamber work 21d 06-May-14 31-May-14 79d
DST1826 Construct - Gate Valve chamber @ Sta. B0+355 and B0+585 Chamber Crew#1 10d 06-May-14 18-May-14 84d

DST1828 Construct - Wash out Valve chamber @  Al Fonduqamiya Entrance Chamber Crew#1 12d 11-May-14 25-May-14 84d

DST1840 Connection to the existing WSP and elevated tank Chamber Crew#1 14d 14-May-14 31-May-14 79d

TestingTestingTesting 19d 15-May-14 02-Jun-14 106d
DST1843 Radiograph Testing Pipeline. Crew#1 2d 15-May-14 16-May-14 99d

DST1846 Pressure Testing Pipeline. Crew#1 2d 31-May-14 02-Jun-14 79d

ReinstatementReinstatementReinstatement 5d 17-Jun-14 23-Jun-14 66d
DST1849 Asphalt reinstatement Asphalt Crew#1 5d 17-Jun-14 23-Jun-14 66d

Phase Three 300Phase Three 300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B)Phase Three 300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 46d 14-May-14 30-Jun-14 91d
Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 39d 14-May-14 30-Jun-14 66d

DST1850 Maintain traffic control and safety plan Traffic & S. Crew#2 39d 14-May-14 30-Jun-14 66d

DST1860 Milling and or remove Exist. concrete ditch if needed Pipeline. Crew#1 3d 14-May-14 18-May-14 0d

Pipe InstallationPipe InstallationPipe Installation 6d 15-May-14 22-May-14 0d
DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) and road crossing Pipeline. Crew#1 6d 15-May-14 22-May-14 0d

DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing Pipeline. Crew#1 6d 15-May-14 22-May-14 0d

DST1890 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 6d 15-May-14 22-May-14 0d

DST1885 Casting concrete as encasement around the main pipeline or single size if required Pipeline. Crew#1 6d 15-May-14 22-May-14 0d

TestingTestingTesting 7d 23-May-14 29-May-14 110d
DST1892 Radiograph Testing Pipeline. Crew#1 2d 23-May-14 25-May-14 92d

DST1894 Pressure Testing Pipeline. Crew#1 2d 27-May-14 29-May-14 82d

ReinstatementReinstatementReinstatement 5d 23-Jun-14 30-Jun-14 66d
DST1896 Concrete Reinstatement Conc.D. Crew#1 3d 23-Jun-14 26-Jun-14 66d

DST1898 Asphalt reinstatement Asphalt Crew#1 2d 26-Jun-14 30-Jun-14 66d
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Phase Four  300 Phase Four  300 mm Main pipeline from Sta. A13+154 to Sta. A13+732 At LHS/ Location Area( C)Phase Four  300 mm Main pipeline from Sta. A13+154 to Sta. A13+732 At LHS/ Location Area( C) 53d 22-May-14 14-Jul-14 90d
Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 40d 22-May-14 14-Jul-14 66d

DST1900 Maintain traffic control and safety plan Traffic & S. Crew#2 40d 22-May-14 14-Jul-14 66d

DST1910 Milling Asphalt and or remove Exist. concrete ditch if needed Pipeline. Crew#1 4d 22-May-14 27-May-14 0d

Pipe InstallationPipe InstallationPipe Installation 11d 24-May-14 05-Jun-14 80d
DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) and road crossing Pipeline. Crew#1 10d 24-May-14 04-Jun-14 0d

DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing Pipeline. Crew#1 10d 24-May-14 04-Jun-14 0d

DST1940 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 10d 24-May-14 04-Jun-14 0d

DST1935 Casting concrete as encasement around the main pipeline or single size if required Pipeline. Crew#1 10d 24-May-14 04-Jun-14 0d

DST1938 Future connection  at Sta. A13+720 and A13+671 Pipeline. Crew#1 1d 04-Jun-14 05-Jun-14 80d

Civil Chamber wCivil Chamber workCivil Chamber work 16d 04-Jun-14 23-Jun-14 69d
DST1950 Construct - Wash out Valve chamber @ Sta. A13+726 Chamber Crew#1 8d 04-Jun-14 14-Jun-14 69d

DST1960 Construct - Butterfly Valve chamber @ Sta. A13+728 Chamber Crew#1 8d 07-Jun-14 16-Jun-14 69d

DST1970 Construct Al Asasa connection chamber at Sta. A13+680 & connect to exist. Pipes Chamber Crew#1 12d 09-Jun-14 23-Jun-14 69d

TestingTestingTesting 20d 06-Jun-14 25-Jun-14 95d
DST1975 Radiograph Testing Pipeline. Crew#1 2d 06-Jun-14 08-Jun-14 91d

DST1977 Pressure Testing Pipeline. Crew#1 2d 23-Jun-14 25-Jun-14 69d

ReinstatementReinstatementReinstatement 8d 30-Jun-14 14-Jul-14 66d
DST1978 Concrete Reinstatement Conc.D. Crew#1 3d 30-Jun-14 05-Jul-14 66d

DST1979 Asphalt reinstatement Asphalt Crew#1 5d 05-Jul-14 14-Jul-14 66d

Phase Five  300 mPhase Five  300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C)Phase Five  300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 45d 04-Jun-14 20-Jul-14 88d
Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 32d 04-Jun-14 20-Jul-14 66d

DST1980 Maintain traffic control and safety plan Traffic & S. Crew#2 32d 04-Jun-14 20-Jul-14 66d

DST1990 Milling Asphalt and or remove Exist. concrete ditch if needed Pipeline. Crew#1 4d 04-Jun-14 09-Jun-14 0d

Pipe InstallationPipe InstallationPipe Installation 10d 05-Jun-14 17-Jun-14 0d
DST2000 Trench excavation for 300 mm main pipeline length approx. (672 LM) and road crossing Pipeline. Crew#1 10d 05-Jun-14 17-Jun-14 0d

DST2010 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing Pipeline. Crew#1 10d 05-Jun-14 17-Jun-14 0d

DST2020 Casting concrete as encasement around the main pipeline or single size if required Pipeline. Crew#1 10d 05-Jun-14 17-Jun-14 0d

DST2030 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 10d 05-Jun-14 17-Jun-14 0d

TestingTestingTesting 7d 18-Jun-14 24-Jun-14 99d
DST2032 Radiograph Testing Pipeline. Crew#1 2d 18-Jun-14 19-Jun-14 83d

DST2034 Pressure Testing Pipeline. Crew#1 2d 22-Jun-14 24-Jun-14 73d
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ReinstatementReinstatementReinstatement 8d 05-Jul-14 20-Jul-14 66d
DST2036 Concrete Reinstatement Conc.D. Crew#1 5d 05-Jul-14 14-Jul-14 66d

DST2038 Asphalt reinstatement Asphalt Crew#1 3d 14-Jul-14 20-Jul-14 66d

Phase Six  300 mPhase Six  300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C)Phase Six  300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 67d 17-Jun-14 24-Aug-14 66d

Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 45d 17-Jun-14 24-Aug-14 53d
DST2040 Maintain traffic control and safety plan Traffic & S. Crew#2 45d 17-Jun-14 24-Aug-14 53d

DST2050 Milling Asphalt and or remove Exist. concrete ditch if needed Pipeline. Crew#1 5d 17-Jun-14 23-Jun-14 0d

Pipe InstallationPipe InstallationPipe Installation 14d 19-Jun-14 10-Jul-14 0d
DST2070 Trench excavation for 300 mm main pipeline length approx. (950 LM) and road crossing Pipeline. Crew#1 14d 19-Jun-14 10-Jul-14 0d

DST2080 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing Pipeline. Crew#1 14d 19-Jun-14 10-Jul-14 0d

DST2090 Casting concrete as encasement around the main pipeline or single size if required Pipeline. Crew#1 14d 19-Jun-14 10-Jul-14 0d

DST2100 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 14d 19-Jun-14 10-Jul-14 0d

Civil Chamber wCivil Chamber workCivil Chamber work 16d 10-Jul-14 09-Aug-14 50d
DST2110 Construct - Butterfly Valve chamber @ Sta. A8+965 Chamber Crew#1 8d 10-Jul-14 26-Jul-14 50d

DST2120 Construct - AR/AV Valve chamber @ Sta. A8+510 and A8+900 Chamber Crew#1 12d 14-Jul-14 06-Aug-14 50d

DST2130 Construct Bazzariya connection chamber at Sta. A8+222 Chamber Crew#1 12d 17-Jul-14 09-Aug-14 50d

TestingTestingTesting 32d 10-Jul-14 11-Aug-14 66d
DST2132 Radiograph Testing Pipeline. Crew#1 2d 10-Jul-14 13-Jul-14 72d

DST2134 Pressure Testing Pipeline. Crew#1 2d 09-Aug-14 11-Aug-14 53d

ReinstatementReinstatementReinstatement 11d 11-Aug-14 24-Aug-14 53d
DST2136 Concrete Reinstatement Conc.D. Crew#1 9d 11-Aug-14 21-Aug-14 53d

DST2138 Asphalt reinstatement Asphalt Crew#1 2d 21-Aug-14 24-Aug-14 53d

Phase Seven fromPhase Seven from Sta. A8+080 to Sta. A2+280 At RHS/ Location Area( C)Phase Seven from Sta. A8+080 to Sta. A2+280 At RHS/ Location Area( C) 182d 10-Jul-14 08-Jan-15 11d
300 mm Main pi300 mm Main pipeline from Sta. A8+080 to Sta. A6+650 At RHS/ Location Area( C)300 mm Main pipeline from Sta. A8+080 to Sta. A6+650 At RHS/ Location Area( C) 100d 10-Jul-14 18-Oct-14 30d

Safety and MSafety and Milling AsphaltSafety and Milling Asphalt 55d 10-Jul-14 23-Sep-14 23d
DST2140 Maintain traffic control and safety plan Traffic & S. Crew#2 55d 10-Jul-14 23-Sep-14 23d

DST2150 Milling Asphalt and or remove Exist. concrete ditch if needed Pipeline. Crew#1 9d 10-Jul-14 27-Jul-14 0d

Pipe InstallatPipe InstallationPipe Installation 18d 13-Jul-14 12-Aug-14 0d
DST2170 Trench excavation for 300 mm main pipeline length approx. (1430 LM) and road crossing Pipeline. Crew#1 18d 13-Jul-14 12-Aug-14 0d

DST2180 Install 300 mm Steel pipe schedule 20   include testing Pipeline. Crew#1 18d 13-Jul-14 12-Aug-14 0d

DST2190 Casting concrete as encasement around the main pipeline or single size if required Pipeline. Crew#1 18d 13-Jul-14 12-Aug-14 0d

DST2200 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 18d 13-Jul-14 12-Aug-14 0d

Civil ChambeCivil Chamber workCivil Chamber work 36d 12-Aug-14 23-Sep-14 23d
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DST2210 Construct - Wash out chamber @ Sta. A8+002, A7+467 Chamber Crew#1 20d 12-Aug-14 04-Sep-14 23d

DST2220 Construct - AR/AV Valve chamber @ Sta. A7+040 Chamber Crew#1 12d 17-Aug-14 31-Aug-14 23d

DST2230 Construct - Butterfly Valve chamber @ Sta. A7+465, Chamber Crew#1 12d 26-Aug-14 09-Sep-14 23d

DST2240 Construct Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline Chamber Crew#1 12d 04-Sep-14 18-Sep-14 27d

DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+100 Chamber Crew#1 12d 09-Sep-14 23-Sep-14 23d

TestingTestingTesting 44d 12-Aug-14 25-Sep-14 34d
DST2253 Radiograph Testing Pipeline. Crew#1 2d 12-Aug-14 14-Aug-14 54d

DST2254 Pressure Testing Pipeline. Crew#1 2d 23-Sep-14 25-Sep-14 25d

ReinstatementReinstatementReinstatement 15d 25-Sep-14 18-Oct-14 25d
DST2256 Concrete Reinstatement Conc.D. Crew#1 15d 25-Sep-14 18-Oct-14 25d

300 mm Main pi300 mm Main pipeline from Sta. A6+650 to Sta. A5+200 At RHS/ Location Area( C)300 mm Main pipeline from Sta. A6+650 to Sta. A5+200 At RHS/ Location Area( C) 84d 12-Aug-14 04-Nov-14 33d
Safety and MSafety and Milling AsphaltSafety and Milling Asphalt 68d 12-Aug-14 04-Nov-14 25d

DST2260 Maintain traffic control and safety plan Traffic & S. Crew#2 68d 12-Aug-14 04-Nov-14 25d

DST2270 Milling Asphalt and or remove Exist. concrete ditch if needed Pipeline. Crew#1 9d 12-Aug-14 23-Aug-14 0d

Pipe InstallatPipe InstallationPipe Installation 18d 13-Aug-14 03-Sep-14 0d
DST2290 Trench excavation for 300 mm main pipeline length approx. (1450 LM) and road crossing Pipeline. Crew#1 18d 13-Aug-14 03-Sep-14 0d

DST2300 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing Pipeline. Crew#1 18d 13-Aug-14 03-Sep-14 0d

DST2310 Casting concrete as encasement around the main pipeline or single size if required Pipeline. Crew#1 18d 13-Aug-14 03-Sep-14 0d

DST2320 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 18d 13-Aug-14 03-Sep-14 0d

Civil ChambeCivil Chamber workCivil Chamber work 24d 03-Sep-14 01-Oct-14 16d
DST2330 Construct - Wash out chamber @ Sta. A5+967 Chamber Crew#1 12d 03-Sep-14 17-Sep-14 16d

DST2340 Construct - AR/AV Valve chamber @ Sta.A6+580, A5+860 Chamber Crew#1 20d 08-Sep-14 01-Oct-14 16d

DST2350 Construct - Butterfly Valve chamber @ Sta.A5+965 Chamber Crew#1 12d 17-Sep-14 01-Oct-14 16d

TestingTestingTesting 31d 03-Sep-14 04-Oct-14 44d
DST2352 Radiograph Testing Pipeline. Crew#1 2d 03-Sep-14 05-Sep-14 50d

DST2354 Pressure Testing Pipeline. Crew#1 2d 01-Oct-14 04-Oct-14 33d

ReinstatementReinstatementReinstatement 15d 18-Oct-14 04-Nov-14 25d
DST2356 Concrete Reinstatement Conc.D. Crew#1 12d 18-Oct-14 01-Nov-14 25d

DST2358 Asphalt reinstatement Asphalt Crew#1 3d 01-Nov-14 04-Nov-14 25d

300 mm Main pi300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C)300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C) 94d 03-Sep-14 06-Dec-14 23d
Safety and MSafety and Milling AsphaltSafety and Milling Asphalt 56d 03-Sep-14 12-Nov-14 16d

DST2360 Maintain traffic control and safety plan Traffic & S. Crew#2 56d 03-Sep-14 12-Nov-14 16d
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DST2370 Milling Asphalt and or remove Exist. concrete ditch if needed Pipeline. Crew#1 9d 03-Sep-14 14-Sep-14 0d

Pipe InstallatPipe InstallationPipe Installation 18d 06-Sep-14 27-Sep-14 0d
DST2390 Trench excavation for 300 mm main pipeline length approx. (1450 LM) and road crossing Pipeline. Crew#1 18d 06-Sep-14 27-Sep-14 0d

DST2400 Install 300 mm Steel pipe schedule 20   include testing Pipeline. Crew#1 18d 06-Sep-14 27-Sep-14 0d

DST2410 Casting concrete as encasement around the main pipeline or single size if required Pipeline. Crew#1 18d 06-Sep-14 27-Sep-14 0d

DST2420 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 18d 06-Sep-14 27-Sep-14 0d

Civil ChambeCivil Chamber workCivil Chamber work 32d 01-Oct-14 12-Nov-14 16d
DST2430 Construct - AR/AV Valve chamber @ Sta. A4+190 and  Sta. A5+100 Chamber Crew#1 14d 01-Oct-14 22-Oct-14 16d

DST2440 Construct - Butterfly Valve chamber @ Sta.  A4+465 Chamber Crew#1 12d 15-Oct-14 29-Oct-14 16d

DST2442 Construct - Wash out Valve chamber @ Sta. A3+990 Chamber Crew#1 12d 29-Oct-14 12-Nov-14 16d

TestingTestingTesting 49d 28-Sep-14 16-Nov-14 21d
DST2444 Radiograph Testing Pipeline. Crew#1 2d 28-Sep-14 29-Sep-14 47d

DST2446 Pressure Testing Pipeline. Crew#1 2d 12-Nov-14 16-Nov-14 16d

ReinstatementReinstatementReinstatement 15d 16-Nov-14 06-Dec-14 16d
DST2448 Concrete Reinstatement Conc.D. Crew#1 15d 16-Nov-14 06-Dec-14 16d

300 mm Main pi300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C)300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C) 103d 27-Sep-14 08-Jan-15 11d
Safety and MSafety and Milling AsphaltSafety and Milling Asphalt 59d 27-Sep-14 14-Dec-14 8d

DST2450 Maintain traffic control and safety plan Traffic & S. Crew#2 59d 27-Sep-14 14-Dec-14 8d

DST2460 Milling Asphalt and or remove Exist. concrete ditch if needed Pipeline. Crew#1 9d 27-Sep-14 12-Oct-14 0d

Pipe InstallatPipe InstallationPipe Installation 19d 28-Sep-14 25-Oct-14 0d
DST2480 Trench excavation for 300 mm main pipeline length approx. (1470 LM) and road crossing Pipeline. Crew#1 19d 28-Sep-14 25-Oct-14 0d

DST2490 Install 300 mm Steel pipe schedule 20   include testing Pipeline. Crew#1 19d 28-Sep-14 25-Oct-14 0d

DST2500 Casting concrete as encasement around the main pipeline or single size if required Pipeline. Crew#1 19d 28-Sep-14 25-Oct-14 0d

DST2510 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 19d 28-Sep-14 25-Oct-14 0d

Civil ChambeCivil Chamber workCivil Chamber work 39d 25-Oct-14 14-Dec-14 8d
DST2520 Construct - Wash out chamber @ Sta. A2+985 & A2+300 Chamber Crew#1 20d 25-Oct-14 18-Nov-14 8d

DST2530 Construct - AR/AV Valve chamber @ Sta.  A3+340& A2+360 Chamber Crew#1 20d 29-Oct-14 24-Nov-14 8d

DST2540 Construct - Butterfly Valve chamber @ Sta.  A2+987 & A2+955 Chamber Crew#1 20d 08-Nov-14 03-Dec-14 8d

DST2550 Construct Sabastia connection chamber at Sta. A2+322 & connect to exist.WSP Chamber Crew#1 12d 27-Nov-14 14-Dec-14 8d

TestingTestingTesting 51d 26-Oct-14 16-Dec-14 13d
DST2553 Radiograph Testing Pipeline. Crew#1 2d 26-Oct-14 27-Oct-14 44d
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DST2555 Pressure Testing Pipeline. Crew#1 2d 14-Dec-14 16-Dec-14 8d

ReinstatementReinstatementReinstatement 15d 16-Dec-14 08-Jan-15 8d
DST2557 Concrete Reinstatement Conc.D. Crew#1 15d 16-Dec-14 08-Jan-15 8d

Phase Eight 300 Phase Eight 300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C)Phase Eight 300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C) 92d 25-Oct-14 25-Jan-15 19d

Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 68d 25-Oct-14 25-Jan-15 14d
DST2560 Maintain traffic control and safety plan Traffic & S. Crew#2 68d 25-Oct-14 25-Jan-15 14d

DST2570 Milling Asphalt and or remove Exist. concrete ditch if needed Pipeline. Crew#1 5d 25-Oct-14 30-Oct-14 0d

Pipe InstallationPipe InstallationPipe Installation 17d 26-Oct-14 16-Nov-14 0d
DST2590 Trench excavation for 300 mm main pipeline length approx. (1050 LM) and road crossing Pipeline. Crew#1 17d 26-Oct-14 16-Nov-14 0d

DST2600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing Pipeline. Crew#1 17d 26-Oct-14 16-Nov-14 0d

DST2610 Casting concrete as encasement around the main pipeline or single size if required Pipeline. Crew#1 17d 26-Oct-14 16-Nov-14 0d

DST2620 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 17d 26-Oct-14 16-Nov-14 0d

Civil Chamber wCivil Chamber workCivil Chamber work 16d 16-Nov-14 07-Dec-14 0d
DST2630 Construct - Butterfly Valve chamber @ Sta. A1+842 Chamber Crew#1 8d 16-Nov-14 26-Nov-14 0d

DST2640 Construct - Wash out Valve chamber @ Sta. A1+840 Chamber Crew#1 8d 22-Nov-14 01-Dec-14 0d

DST2650 Construct - AR/AV Valve chamber @ Sta. A1+580 Chamber Crew#1 8d 26-Nov-14 07-Dec-14 0d

TestingTestingTesting 23d 16-Nov-14 09-Dec-14 41d
DST2652 Radiograph Testing Pipeline. Crew#1 2d 16-Nov-14 18-Nov-14 44d

DST2654 Pressure Testing Pipeline. Crew#1 2d 07-Dec-14 09-Dec-14 28d

ReinstatementReinstatementReinstatement 12d 08-Jan-15 25-Jan-15 14d
DST2656 Concrete Reinstatement Conc.D. Crew#1 10d 08-Jan-15 21-Jan-15 8d

DST2658 Asphalt reinstatement Asphalt Crew#1 2d 21-Jan-15 25-Jan-15 14d

Phase Nine 300 mPhase Nine 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C)Phase Nine 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C) 94d 16-Nov-14 17-Feb-15 0d
Safety and MillinSafety and Milling AsphaltSafety and Milling Asphalt 68d 16-Nov-14 17-Feb-15 0d

DST2660 Maintain traffic control and safety plan Traffic & S. Crew#2 68d 16-Nov-14 17-Feb-15 0d

DST2670 Milling Asphalt and or remove Exist. concrete ditch if needed Pipeline. Crew#1 5d 16-Nov-14 23-Nov-14 0d

Pipe InstallationPipe InstallationPipe Installation 20d 17-Nov-14 14-Dec-14 3d
DST2690 Trench excavation for 300 mm main pipeline length approx. (1230 LM) and road crossing Pipeline. Crew#1 19d 17-Nov-14 13-Dec-14 0d

DST2700 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing Pipeline. Crew#1 19d 17-Nov-14 13-Dec-14 0d

DST2710 Casting concrete as encasement around the main pipeline or single size if required Pipeline. Crew#1 19d 17-Nov-14 13-Dec-14 0d

DST2720 Compact Approved Backfill material ,sub base / base course above pipeline Pipeline. Crew#1 19d 17-Nov-14 13-Dec-14 0d

DST2725 Connect 100mm pipe with existing 80 mm WSP (Steel water pipe) @ 1+080 Chamber Crew#1 1d 13-Dec-14 14-Dec-14 3d

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 3

2014 2015

08-Jan-15

25-Jan-15
25-Jan-15

16-Nov-14

07-Dec-14

09-Dec-14

25-Jan-15

17-Feb-15
17-Feb-15

14-Dec-14

Construction Program

(Baseline)

TO# 13

Deir- Sharaf Main Pipeline Project
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

Civil Chamber wCivil Chamber workCivil Chamber work 34d 13-Dec-14 31-Jan-15 0d
DST2730 Construct - AR/AV Valve chamber @ Sta. A1+118 Chamber Crew#1 8d 13-Dec-14 23-Dec-14 0d

DST2740 Construct -Flow control Valve chamber @ Sta.A1+070 Chamber Crew#1 8d 17-Dec-14 30-Dec-14 0d

DST2750 Construct - Butterfly Valve chamber @ Sta. A1+020 Chamber Crew#1 8d 21-Dec-14 03-Jan-15 0d

DST2755 Construct - Wash out Valve chamber @ Sta. A0+048 Chamber Crew#1 8d 27-Dec-14 06-Jan-15 0d

DST2757 Construct Shavei Shamron connection chamber at Sta. A0+330 & connect to exist.B.S pipe Chamber Crew#1 21d 31-Dec-14 31-Jan-15 0d

TestingTestingTesting 50d 14-Dec-14 01-Feb-15 0d
DST2760 Radiograph Testing Pipeline. Crew#1 2d 14-Dec-14 15-Dec-14 32d

DST2763 Pressure Testing Pipeline. Crew#1 2d 31-Jan-15 01-Feb-15 0d

ReinstatementReinstatementReinstatement 12d 02-Feb-15 17-Feb-15 0d
DST2800 Concrete Reinstatement Conc.D. Crew#1 9d 02-Feb-15 14-Feb-15 0d

DST2810 Asphalt reinstatement Asphalt Crew#1 3d 15-Feb-15 17-Feb-15 0d

Connection ValveConnection Valves in TO14Connection Valves in TO14 6d 09-Nov-14 17-Nov-14 42d
DST2830 Washout chamber Chamber Crew#1 1d 09-Nov-14 10-Nov-14 42d

DST2820 Combination Air Valve Chambers Chamber Crew#1 1d 10-Nov-14 11-Nov-14 46d

DST2840 Butterfly Valve chamber Chamber Crew#1 1d 10-Nov-14 11-Nov-14 42d

DST2850 Beit Iba connection Chamber Crew#1 1d 11-Nov-14 12-Nov-14 42d

DST2860 Qussin connection TO14 Chamber Crew#1 1d 12-Nov-14 13-Nov-14 42d

DST2870 Nablus connection Chamber Crew#1 1d 13-Nov-14 16-Nov-14 42d

DST2875 Shavei Shamron connection chamber Chamber Crew#1 1d 16-Nov-14 17-Nov-14 42d

Main Pipeline fromMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final worksMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 60d 26-Nov-14 17-Feb-15 0d
DST2876 Confined Space  Safety Test for Chambers phase 1,2,3,4,5,6 Chamber Crew#1 15d 26-Nov-14 15-Dec-14 0d

DST2879 Mech. Work including install valves fittings, and flushing pipes phase 1,2,3,4,5,6 Pipeline. Crew#1 21d 16-Dec-14 14-Jan-15 0d

DST2884 Confined Space  Safety Test for Chambers Chamber Crew#1 13d 04-Jan-15 21-Jan-15 6d

DST2890 Mech. Work including install valves fittings, and flushing pipes phase 7,8,9 Pipeline. Crew#1 21d 17-Jan-15 14-Feb-15 0d

DST2900 Milling Asphalt Crew 2d 25-Jan-15 27-Jan-15 14d

DST2920 5 cm  asphalt wearing Course Asphalt Crew 2d 27-Jan-15 31-Jan-15 14d

DST2910 Disinfection and Pressure Testing For Pipeline Pipeline. Crew#1 12d 02-Feb-15 17-Feb-15 0d

Post Construction PPost Construction PhasePost Construction Phase 22d 04-Feb-15 25-Feb-15 0d

Post Construction SubPost Construction SubmittalsPost Construction Submittals 0d 25-Feb-15 25-Feb-15 0d

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 3
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17-Nov-14
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25-Feb-15

25-Feb-15

Construction Program

(Baseline)

TO# 13
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Activity ID Activity Name Crew Name Original
Duration

Start Finish Total
Float

DST2930 Start preparation Operation and maintenance manual 0d 25-Feb-15 0d

DST2940 Start preparation Training completion document 0d 25-Feb-15 0d

DST2950 Start preparation Warranties (to USAID) 0d 25-Feb-15 0d

DST2960 Start preparation Final Acceptance Certificate 0d 25-Feb-15 0d

DST2970 Start preparation Release of liens and waiver of debts and claims againts the government 0d 25-Feb-15 0d

DST2980 Start preparation Final payment 0d 25-Feb-15 0d

DST2990 Start preparation Final  Report 0d 25-Feb-15 0d

DST3010 Start preparation certificate from local entities/ Authorities invloved 0d 25-Feb-15 0d

Start up, Training and Start up, Training and commissioningStart up, Training and commissioning 21d 04-Feb-15 24-Feb-15 1d
DST3020 Start up, Training and commissioning 21d 04-Feb-15 24-Feb-15 1d

DemobilizationDemobilizationDemobilization 1d 25-Feb-15 25-Feb-15 0d
DST3040 Start Demobilization and  submitting close-out documents including as-built drawings 1d 25-Feb-15 25-Feb-15 0d

Post Construction actPost Construction activitiesPost Construction activities 8d 18-Feb-15 25-Feb-15 0d
DST3050 Walk through and check  Punch list 8d 18-Feb-15 25-Feb-15 0d

DST3060 Start preparation as-built drawings 0d 25-Feb-15 0d

N D J F M A M J J A S O N D J F M A M J J
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 3

2014 2015
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Construction Program

(Baseline)
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Deir- Sharaf Main Pipeline Project
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B │One Month Look ahead
 
      Will be submitted upon approving the baseline schedule. 
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C │Progress S-Curve Versus Actual   
       (Not Approved Yet by USAID)  
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Total Contract Value

Total Contract Value ( Day Work Not 

Included):

Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014

September. 

2014

October. 

2014

November. 

2014

December. 

2014

January. 

2015
February. 2015 TOTAL

 Planned Value 243,399$            4,564$         444,151$       600,069$      538,308$      594,890$      377,421$      612,260$      703,787$     553,822$      979,703$         377,997$      337,946$      140,717$          $6,509,034

 Planned  Value (CUM) 243,399$            247,963$      247,963$          692,114$       1,292,183$   1,830,491$   2,425,381$   2,802,802$   3,415,062$   4,118,849$  4,672,671$   5,652,374$       6,030,371$   6,368,317$   6,509,034$        

% Planned 3.7% 0.1% 0.00% 6.8% 9.2% 8.3% 9.1% 5.8% 9.4% 10.8% 8.5% 15.1% 5.8% 5.2% 2.2% 100%

% Planned  (CUM) 3.7% 3.81% 3.81% 10.6% 19.9% 28.1% 37.3% 43.1% 52.5% 63.3% 71.8% 86.8% 92.6% 97.8% 100.0%

`

3-Dec-13

Deir- Sharaf Main Pipeline Project

TO . No. AID- 294-TO-13-00013

450 Calender Days 

Construction Progress S-Curve

 $                             6,509,034 

 $                             6,859,034 
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D │Site Memos Log
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

Remarks

1 SM-13-00013-DST-E-C-001 Joint walkthrough on December 24,2013 DST 01/13/14 01/14/14 1 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL TRACKING DATES
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

Remarks

1 SM-13-00013-DST-C-E-001 Confirmation of project's walkthrough conducted on December 24,2013 DST 01/07/14 01/07/14 0 Other

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (C-E)

 SUBMITTAL TRACKING DATES
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E  │Inspection Requests Log
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00013-DST-001-A CMC office 01/04/14 01/05/14 1 C
IR-13-00013-DST-001-B CMC office 02/02/14 02/03/14 1 A

IR-13-00013-DST-002-A Installation for Two Temporary Signs at  location as specified in SUB-13-
00013-DST-020-A 

01/14/14 01/14/14 0 C

IR-13-00013-DST-002-B Material, fabrication and installation for Two Temporary Signs at  location as specified in 

SUB-13-00013-DST-020-A 
01/16/14 01/16/14 0 A

IR-13-00013-DST-003-A Construction facilities 01/26/14 01/27/14 1 C

IR-13-00013-DST-003-B Construction facilities 01/28/14 01/29/14 1 A

IR-13-00013-DST-004-A Storage yard 01/26/14 01/27/14 1 C
IR-13-00013-DST-004-B Storage yard 01/28/14 01/29/14 1 A
IR-13-00013-DST-005-A Traffic control signs / phase 1 01/26/14 01/29/14 3 A

Inspection Request Log 

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main pipeline project

 SUBMITTAL TRACKING DATES
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F │Submittals Log for the Reporting Period 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

38



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

SUB-13-00013-DST-001-A Scheduling Qualification Submittal DST P 12/08/13 01/07/14 12/22/13 14 A
SUB-13-00013-DST-002-A Bank Guarantee DST P 12/08/13 01/07/14 12/31/13 23 E
SUB-13-00013-DST-003-A Submittals Schedule DST P 12/19/13 01/18/14 01/07/14 19 C
SUB-13-00013-DST-003-B Submittals Schedule DST P 01/23/14
SUB-13-00013-DST-004-A Subcontracting Plan DST P 12/22/13 01/21/14 12/31/13 9 E
SUB-13-00013-DST-005-A 60-Day Schedule of Operation DST P 12/22/13 01/21/14 12/31/13 9 B
SUB-13-00013-DST-006-A Overview Bar chart & Master Plan DST P 12/22/13 01/21/14 12/31/13 9 A
SUB-13-00013-DST-007-A Testing Labs DST P 12/23/13 01/22/14 01/02/14 10 B
SUB-13-00013-DST-008-A CMC Field Office Location and Layout DST P 12/23/13 01/22/14 12/31/13 8 B

SUB-13-00013-DST-009-A 
Insurances: Contractors all Risk Insurance, Amendment No. 1, Commercial 
General Liability, Vehicle Insurance, and Workmen's Compensation Policy, 
2013.

DST P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00013-DST-010-A Proposed Dumping Site, Storage and Staging Area DST P 12/25/13 01/24/14 12/31/13 6 B
SUB-13-00013-DST-011-A Field Offices Furniture and Equipment List DST P 12/25/13 01/24/14 12/31/13 6 B
SUB-13-00013-DST-012-A Branding Plan DST P 12/25/13 01/24/14 01/09/14 15 E
SUB-13-00013-DST-013-A Quality Control Plan (QCP) DST P 12/25/13 01/24/14 01/13/14 19 B

SUB-13-00013-DST-014-A Steel Pipes and Fittings, 6" to 12" - Middle East Tube Company Ltd, BOQ 
items 2.1.1 and 2.1.2 DST M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00013-DST-015-A Key Personnel Plan DST P 12/25/13 01/24/14 12/31/13 6 E
SUB-13-00013-DST-016-A Safety Plan DST P 12/25/13 01/24/14 01/13/14 19 C
SUB-13-00013-DST-016-B Safety Plan DST P 01/16/14 02/15/14 01/20/14 4 B
SUB-13-00013-DST-017-A Security System DST P 12/29/13 01/28/14 01/05/14 7 C
SUB-13-00013-DST-017-B Security System DST P 01/16/14 02/15/14 01/16/14 0 B
SUB-13-00013-DST-018-A Method Statement DST P 12/29/13 01/28/14 01/09/14 11 C
SUB-13-00013-DST-018-B Method Statement DST P 01/21/14 02/20/14 01/23/14 2 B
SUB-13-00013-DST-019-A Construction Time Schedule DST P 12/29/13 01/28/14 01/07/14 9 C
SUB-13-00013-DST-019-B Original CPM Construction Schedule DST P 01/23/14 02/22/14
SUB-13-00013-DST-020-A Temporary and Permanent Sign -text and fabrication DST P 12/30/13 01/29/14 12/31/13 1 B
SUB-13-00013-DST-021-A Coordination with Local Authorities Plan and List of Permits and Licenses DST P 12/30/13 01/29/14 01/09/14 10 B
SUB-13-00013-DST-022-A Environmental Mitigation Plan DST P 12/30/13 01/29/14 01/09/14 10 B
SUB-13-00013-DST-023-A Dilapidation Survey - Segments A, B and C DST P 01/02/14 02/01/14 01/12/14 10 B
SUB-13-00013-DST-024-A FIP Deir Sharaf_Fittings &heat shrinkable sheet DST M 01/05/14 02/04/14 01/13/14 8 B
SUB-13-00013-DST-025-A Survey Plan from Sta.A0+000 to Sta.A13+720 -Segment A DST P 01/02/14 02/01/14 01/13/14 11 B
SUB-13-00013-DST-026-A Traffic Control Plan Phase I DST P 01/05/14 02/04/14 01/16/14 11 B
SUB-13-00013-DST-027-A Bedding and Backfilling Material Source- Abu Khanfa Crusher DST M 01/15/14 02/14/14 01/20/14 5 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES
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Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00013-DST-028-A Bedding and Backfilling Material Source- Abu Shusha Crusher DST M 01/15/14 02/14/14 01/20/14 5 B
SUB-13-00013-DST-029-A Bedding and Backfilling Material Source- Al Ashaqar Crusher DST M 01/15/14 02/14/14 01/20/14 5 B
SUB-13-00013-DST-030-A Avrot Pipe Fittings_up to 12 inch DST M 01/16/14 02/15/14 01/23/14 7 C

SUB-13-00013-DST-031-A Butterfly Valves- Venessa- PN  40-BOQ items No. 3.2.2,3.2.4,3.2.5,3.3.1 and 
3.3.2 DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-032-A Gate Valves PN 40- Raphael Valves Industries- TMS-BOQ items No. 3.1.1,2-
3.2.1,2,3,6,7,8,9,10,11-3.4.1,2 and 3.5.1,2,3 DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-033-A Dismantling Joint PN 40- Unijoint -BOQ items No. 3.1.1,2-
3.2.1,2,3,4,5,6,7,8,9,10,11-3.3.1,2-3.4.1,2-3.5.1,2,3 and 3.6.1 DST M 01/20/14 02/19/14 01/28/14 8 B

SUB-13-00013-DST-034-A Proposed Welders for welders qualification test - CVs DST P 01/20/14 02/19/14 01/26/14 6 B
SUB-13-00013-DST-035-A Proposed Storage & Staging Yard DST P 01/21/14 02/20/14 01/22/14 1 B
SUB-13-00013-DST-036-A Identification Tape for water pipeline DST M 01/21/14 02/20/14 01/22/14 1 B
SUB-13-00013-DST-037-A Welding Procedure for 3”-12” DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-038-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-039-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-040-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-041-A Cold Bituminous material (Nito proof 230) as  external isolation for concrete 
chambers DST M 01/26/14 02/25/14 01/26/14 0 B

SUB-13-00013-DST-042-A Tyco ball valves 150mm -item No. 3.3.1 and 3.3.2 DST M 01/26/14 02/25/14 01/30/14 4 B
SUB-13-00013-DST-043-A Tyco Ball Valves- DN 50&80 -item No. 3.2.1,3,6,7,8,9,10,11 and 3.6.1 DST M 01/26/14 02/25/14 01/30/14 4 B
SUB-13-00013-DST-044-A Risk Management Program DST P 01/26/14 02/25/14
SUB-13-00013-DST-045-A Elecometer 266  Holiday detector DST M 01/26/14 02/25/14 01/30/14 4 E
SUB-13-00013-DST-046-A Third party testing lab -Arc-Eyes DST P 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-047-A Combination Air Release Valve-PN 40-DN50-ARI-D015-item 
No.3.2.1,3,6,7,8,9,10 DST M 01/27/14 02/26/14

SUB-13-00013-DST-048-A Air Release Valve-PN 40-DN25-ARI-S015-item No. 3.2.11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-049-A Combination Air Release Valve Non Slam -PN 40-DN100-ARI-D-065 NS-item 
No. 3.4.1,2 DST M 01/27/14 02/26/14

SUB-13-00013-DST-050-A Manhole cover & frame (clear opening 750 mm) DST M 01/27/14 02/26/14 01/30/14 3 B
SUB-13-00013-DST-051-A Cost break down DST P 01/27/14 02/26/14
SUB-13-00013-DST-052-A Strainer-Bermad_PN 40-item No. 3.2.1,2,3,4,5,6,7,8,9,10,11 DST M 01/27/14 02/26/14 01/30/14 3 B
SUB-13-00013-DST-053-A Public Relation Plan DST P 01/27/14 02/26/14 01/30/14 3 E
SUB-13-00013-DST-054-A 1/2'' Asphalt wearing course JMF DST M 01/28/14 02/27/14
SUB-13-00013-DST-055-A 3/4'' Asphalt wearing course JMF DST M 01/28/14 02/27/14

40



Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00013-DST-056-A Flanged Coupling Adaptor- UniJoint-item No. 3.3.1 & 3.3.2 DST M 01/29/14 02/28/14

SUB-13-00013-DST-057-A Concrete Mix Ready -Bonyan Ready mix plant DST M 01/30/14 03/01/14
SUB-13-00013-DST-058-A Concrete Mix Ready -Muwasi Ready mix plant DST M 01/30/14 03/01/14
SUB-13-00013-DST-059-A Branding Plan-Approved Flyer Text (Arabic & English) DST P 01/30/14 03/01/14
SUB-13-00013-DST-060-A Pipe Flanges- ISO/DIN Flanges DST M 01/30/14 03/01/14
SUB-13-00013-DST-061-A Pressure Relief Valve- Bermad- 83Q - item No. 3.2.1,3,6,7,8,9,10,11 DST M 01/30/14 03/01/14
SUB-13-00013-DST-062-A Method statement for  Repairing pipes cement mortar lining DST M 02/02/14 03/04/14

SUB-13-00013-DST-063-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from 
Sta.10+400 to Sta.12+120 DST S 02/02/14 03/04/14

SUB-13-00013-DST-064-A UPVC Pipes  Manufactures Data Sheet(UPVC 12" SN 8) DST M 02/02/14 03/04/14

SUB-13-00013-DST-065-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) DST M 02/02/14 03/04/14

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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G │RFI’s Log for the Reporting Period 
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Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00013-DST-001 Hydraulic characteristics of flow control valves, Deir Sharaf Main Pipeline 
Project (DST),Task order # 13 DST 12/05/13 01/04/14 12/22/13 17 Talal Atallah

RFI-13-00013-DST-002
Pressure rating for fittings and valves located downstream of pressure reducing 
valves in water meter connection chambers/ Deir Sharaf Main Pipeline Project 
–task order #13

DST 12/19/13 01/18/14 01/05/14 17 Talal Atallah

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #13, Deir Sharaf Main Pipeline Project

RFIs log - DST

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Reviewed By



H  │Geo-MIS DATA COLLECTION SHEET
        Generated Person Days of Employment  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

44



Deir Sharaf Main Pipeline Project

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 23 7 46 0 0 76 3

January 2014 90 55 32 53 0 230 10

February 2014 0 0

March 2014 0 0

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 306 13

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00013

Deir Sharaf Main Pipeline Project (DST)

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: January 31, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon
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Daily Work Force /January 2014

Project: Deir Sharaf Main Pipeline Project

Contract No. AID-294-I-00-12-00005  

IQ
C

 M
an

ag
er

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er

A
ss

is
ta

nt
 Q

C
M

Pu
bl

ic
 R

el
at

io
n 

O
ff

ic
er

Te
ch

ni
ca

l E
ng

in
ee

r

Q
ua

nt
iti

y 
Su

rv
ey

or

Sa
fe

ty
 &

 E
nv

iro
nm

en
ta

l 
C

om
pl

ia
nc

e 
O

ff
ic

er

A
ss

is
ta

nt
 S

af
et

y 
O

ff
ic

er

Pr
oj

ec
t M

an
ag

er
 / 

En
gi

ne
er

O
ff

ic
e 

En
gi

ne
er

Si
te

 E
ng

in
ee

r

Fo
re

m
an

Su
rv

ey
or

Su
rv

ey
or

 A
ss

is
ta

nc
e

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

C
ar

pe
nt

er
 

D
riv

er
s

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

W
at

ch
 M

an

Se
cu

rit
y 

G
ua

rd

O
ff

ic
e 

B
oy

T
o

ta
l 

M
a

n
a

g
em

en
t

T
o

ta
l 

E
n

g
in

ee
rs

T
o

ta
l 

S
k

il
le

d

T
o

ta
l 

U
n

sk
il

le
d

IQ
C

 M
an

ag
er

Ta
sk

 O
rd

er
 M

an
ag

er

Q
ua

lit
y 

C
on

tro
l M

an
ag

er

A
ss

is
ta

nt
 Q

C
M

Pu
bl

ic
 R

el
at

io
n 

O
ff

ic
er

Te
ch

ni
ca

l E
ng

in
ee

r

Q
ua

nt
iti

y 
Su

rv
ey

or
Sa

fe
ty

 &
 E

nv
iro

nm
en

ta
l 

C
om

pl
ia

nc
e 

O
ff

ic
er

A
ss

is
ta

nt
 S

af
et

y 
O

ff
ic

er

Pr
oj

ec
t M

an
ag

er
 / 

En
gi

ne
er

O
ff

ic
e 

En
gi

ne
er

Si
te

 E
ng

in
ee

r
Fo

re
m

an

Su
rv

ey
or

Su
rv

ey
or

 A
ss

is
ta

nc
e

Eq
ui

pm
en

t O
pe

ra
to

r

Sk
ill

ed
 L

ab
or

C
ar

pe
nt

er
 

O
pe

ra
to

r

w
el

de
r

D
riv

er
s

U
ns

ki
lle

d 
La

bo
r

Fl
ag

m
en

W
at

ch
 M

an
Se

cu
rit

y 
G

ua
rd

O
ff

ic
e 

B
oy

T
o

ta
l 

M
a

n
a

g
em

en
t

T
o

ta
l 

E
n

g
in

ee
rs

T
o

ta
l 

S
k

il
le

d

T
o

ta
l 

U
n

sk
il

le
d

APCO/ArCon 0 0 0 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor

APCO/ArCon 8 8 1 1 1 APCO/ArCon 8 8 8 8 8 8 4 2 1 2
Subcontractor 8 8 8 Subcontractor 8 8 8
APCO/ArCon 0 0 0 APCO/ArCon 8 8 8 8 8 8 4 2 2 3
Subcontractor Subcontractor 8 8 8 5 10
APCO/ArCon 8 8 1 1 1 APCO/ArCon 8 8 8 8 8 8 4 3 1 2
Subcontractor 8 8 8 Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 1 1 1 APCO/ArCon 8 8 8 8 8 8 4 3 2 4
Subcontractor 8 8 8 Subcontractor 8 8 8 8 8 16
APCO/ArCon 8 8 8 1 1 1 APCO/ArCon 8 8 8 8 8 8 4 3 1 2
Subcontractor 8 8 8 Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 8 2 1 1 APCO/ArCon 8 8 8 8 8 8 4 3 2 3
Subcontractor 8 8 8 Subcontractor 8 8 8 8 8 8
APCO/ArCon 8 8 8 8 2 1 1 APCO/ArCon 0 0 0 0
Subcontractor 8 8 8 Subcontractor

APCO/ArCon 8 8 8 8 2 1 1 APCO/ArCon 8 8 8 8 8 8 4 3 4 7
Subcontractor 8 8 8 Subcontractor 8 8 8 8 24 1 40
APCO/ArCon 0 0 0 APCO/ArCon 8 8 8 8 8 8 4 3 1 2
Subcontractor Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 8 2 1 1 APCO/ArCon 8 8 8 8 8 8 4 3 1 2
Subcontractor 8 8 8 Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 8 8 1 1 2 APCO/ArCon 8 8 8 8 8 8 4 3 1 2
Subcontractor 8 8 8 Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 8 8 8 2 1 2 APCO/ArCon 8 8 8 8 8 8 4 3 1 2
Subcontractor 8 8 8 Subcontractor 8 8 8 8 1 1 2
APCO/ArCon 8 8 8 8 8 8 2 1 2 APCO/ArCon 8 8 8 8 8 8 4 3 1 2
Subcontractor 8 8 8 Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 8 8 8 2 1 3 0 0 0 0
Subcontractor 8 8 8 4
APCO/ArCon 8 8 8 8 8 8 2 2 3 90 # 32 53

Subcontractor 8 8 8 4 8

3

3

0

3

4

January 16, 2014 Total 

January 13, 2014 January 29, 2014

January 14, 2014 January 30, 2014

January 15, 2014 January 31, 2014

4

4

4

4

January 12, 2014

January 6, 2014 January 22, 2014

January 23, 2014

January 8, 2014 January 24, 2014

January 28, 2014

January 9, 2014 January 25, 2014

January 7, 2014

January 10, 2014 January 26, 2014

January 11, 2014 January 27, 2014

3

3

January 3, 2014 January 19, 2014

January 4, 2014 January 20, 2014

January 5, 2014 January 21, 2014

0

2

3

January 1, 2014 January 17, 2014

January 2, 2014 January 18, 2014

Engineers

0

2

Daily Work Force /January 2014

Date

Name of 

Contractor 

/Subcontractor

Date

Name of 

Contractor 

/Subcontractor

Skilled UnskilledManagement Management SkilledEngineers Unskilled

Worker/Classification (Hours)
Man-days

Worker/Classification (Hour)
Man-days
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CONTRACTOR: APCO/ArCon PERIOD FROM: January 01, 2013

PERIOD TO: January 31, 2013

SubT
ot

al

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00013

Deir Sharaf Main Pipeline Project

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

January 1, 2014 0 0 0 0 0
January 2, 2014 2 1 1 1 5
January 3, 2014 0 0 0 0 0
January 4, 2014 2 1 1 1 5
January 5, 2014 3 1 1 1 6
January 6, 2014 3 1 1 1 6
January 7, 2014 3 2 1 1 7
January 8, 2014 3 2 1 1 7
January 9, 2014 3 2 1 1 7

January 10, 2014 0 0 0 0 0
January 11, 2014 3 2 1 1 7
January 12, 2014 4 1 1 2 8
January 13, 2014 4 2 1 2 9
January 14, 2014 4 2 1 2 9
January 15, 2014 4 2 1 3 10
January 16, 2014 4 2 2 3 11
January 17, 2014 0 0 0 0 0
January 18, 2014 4 2 1 2 9
January 19, 2014 4 2 2 3 11
January 20, 2014 4 3 1 2 10
January 21, 2014 4 3 2 4 13
January 22, 2014 4 3 1 2 10
January 23, 2014 4 3 2 3 12
January 24, 2014 0 0 0 0 0
January 25, 2014 4 3 4 7 18
January 26, 2014 4 3 1 2 10
January 27, 2014 4 3 1 2 10
January 28, 2014 4 3 1 2 10
January 29, 2014 4 3 1 2 11
January 30, 2014 4 3 1 2 10
January 31, 2014 0 0 0 0 0

Sub Total of January 90 55 32 53 0 230

Total Job Days
January, 2014

230

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

10

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al
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I  │RISK REGISTER LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 
multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact



T.O 13- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED 

BY

DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design Some changes in 
pipeline alignment

Proposed alignment in design 
drawings overlap at some 
locations with existing 
underground utilities (Fiber optic 
cable). 

L APCO 3 1 3 No Cost 
Impact 

No Impact Accept Intensive 
coordination 
with CMC 
and utility 
owners. 

CMC Resolved during 

January

2 Construction 0
3 Owner 0
4 USAID 0
5 Contractor Pre-construction 

submittals slightly 
behind schedule

Difficulty of having key 
personnel work on short notice. 

M USAID Oct. 21, 2013
Progress 
meeting 

2 1 2 No Cost 
Impact 

No Impact Mitigate Speed hiring 
process and 
work 
additional 
time

Contractor Resolved during 

January

6 External 0
7 Procurement It Equipment for field 

offices 
1- Long lead equipment not 
available in the country. 
2- Hold on zero VAT approvals 
by Finance Ministry. 

L APCO Nov. 30, 2013 3 1 3 No Cost 
Impact 

No Impact Mitigate Provide 
temporary IT 
equipment 

Contractor Resolved during 

January

8 Skills 0
9 Complexity 0
10 Resources 0
11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 




