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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sharaf Main Pipeline (DST) 
Project Description This project is comprised of the installation of 3 water segments: 1) major 

segment A, new 300mm diameter main transmission pipeline approximately 
13.7 kilometers in length from Deir Sharaf junction to Sanur well junction 2) 
minor segment B, 1.2km long 150mm diameter transmission line from Segment 
A to Al Fondaqumiya existing elevated reservoir 3) minor segment C, 0.1km 
long 150mm diameter transmission line from Segment A to Silat Ad Dahir 
existing reservoir. 
The pipeline will connect to an existing 300mm diameter pipeline at Deir 
Sharaf junction, and will pass by and supply water from metered turn-outs to Al 
Naqura, Sabastiya, Shavei Shamron, Burqa, Silat Ad Dahir, Al Fondaqumiya, 
and Bazzariya. 
 

Statement of Work (SOW) The SOW outlines trench excavation, side slope cuts, supply and installation of 
piping, valves, fittings and associated accessories required for complete 
installation and operation of transmission main. Related civil and mechanical 
works, concrete encasement, backfilling excavated areas, repaving, milling and 
reinstatement of the roadways, pipe pressure testing, pipe disinfection and 
cleaning, as well as  other work needed to complete this project as specified  in 
the bidding  documents. 
 

Project Location  Nablus – Jenin District (Area B and C) 
Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00013 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Subcontractor Name Brothers Company 

 

Notice of Award (NOA) Sep. 19, 2013 
Notice To Proceed (NTP)  Dec. 03, 2013 
Task Order Contract Value  $6,859,034 
Day Work $350,000 
Modified Projects Total Value --- 
Modified Day Work ---  
Start of Construction March 26, 2014 
Contractual period of Performance 450 Calendar Days  
Contractual End Date  Feb. 25, 2015 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date Feb. 25, 2015 
Planned Percentage of Completion 10.6% 
Actual Percentage of Completion 4.93 % 
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SAFETY: 

Date 
Tool 
Box No.                                  

Location  Description 

   Task Order No. 13 : Deir Sharaf Main Pipeline 

Mar. 11, 2014 007 Storage yard Safety precautions during pipe 
loading and unloading 

Mar. 19, 2014 008 Silat Al Daher, St. 
10+750 

Safety precautions during test pit 
works. 

Mar. 26, 2014 009 St. 12+100 First day of construction- General 
Safety orientation  

Mar. 29, 2014 011 St. 11+973 General Safety Rules 

Mar. 29, 2014 012 St. 11+920 Welding AHA 

Mar. 30, 2014 013 Storage yard Winching and lifting equipment 

Mar. 31, 2014 014 St. 11+780 Excavation AHA 

 Seven toolbox talks were conducted during March 2014 as shown in below 
log for CMC, APCO/ArCon and Subcontractor field staff, the toolbox talks 
discussed safety precautions during pipe loading and unloading, general 
safety requirements for the first day of construction and Activity Hazard 
Analysis (AHA) for construction activities.    

 

 
Figure 01- Safety Toolbox talk- First day of 
construction. 
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ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan detailed methods that respond to special condition and construction activities that may 
impact on projects surroundings was prepared and submitted to CMC. Approval received on Jan. 09, 2014.  
Environmental mitigation plan measures were implemented during this reporting period (dust control, public and 
workers health and safety measures, traffic control and other measures).  
 
 

TRAFFIC CONTROL MEASURES: 

Traffic control plan preparation was sourced out to specialty engineering firm and is under progress. For road segments that 
are located in Area B, copies were stamped and approved by the Traffic Higher Council at the Palestinian Ministry of 
Transport and local councils. Stamped and approved copies were distributed to all entities that have jurisdiction over the 
work area. Traffic Control plan written approval for road segments in Area C was received on March 19, 2014, copies of 
approval will be submitted to CMC. Traffic Control measures were implemented prior starting pipeline installation between 
St. 12+105 to St. 11+820 (Area B). 
 
 

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordinations with local councils and utility owners were conducted to discuss work scope and solve obstacles and 
challenges as detailed in below log.  To enhance public information and community involvement in the on-going task order, 
8 meetings were conducted during March with local councils and residents (schools students) to discuss safety precautions 
and students behavior during entering and leaving the school as the followings: 
Mar. 02, 2014  Meeting and open discussion with students of Silat Ad Daher Elementary Girls and Boys Schools. 
Mar. 03, 2014  Meeting and open discussion with students of Silat Ad Daher First Elementary Boys School 
   and  Silat Al Daher Secondary Girls School. 
Mar. 04, 2014   Meeting and open discussion with students of  Silat Al Daher Elementary Girls School. 
Mar. 05, 2014   Meeting and open discussion with students of  Silat Al Daher Elementary Girls School. 
Mar. 09, 2014   Meeting and open discussion with students of  Silat Al Daher Elementary Girls School. 
Mar. 24, 2014   Flyers Distribution prior starting construction activities.  
 

   

Figure 02- Safety Toolbox talk and open discussion with students of 
Silat Ad Daher Elementary Boys School. 

Figure 03- Meeting and open discussion with students of Silat 
Ad Daher Elementary Girls School. 
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Figures 04 and 05- Flyers Distribution prior starting construction activities 
 
COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

Mar. 03, 2014 

 
PWA/Aysar Rabayah 
Black & Veatch/ Talal Marziq 
Black & Veatch/ Sari Nasser Eddin 
Black & Veatch/ Anan Saleh 
Black & Veatch/ Ramzi Shakarneh 
Black & Veatch/Nadia Bani Odeh 
APCO ArCon/ Jomana Zaqzaq 
APCO ArCon/ Luey Kalbouneh 
APCO ArCon/Majdi Turabi 
APCO ArCon/ Tahreer Mayyaleh 
Brothers/ Raed A. Sneneh 
Brothers/ Moain Salah 

Bi-weekly 
progress  
meeting #004 

Review progress of work, discuss project 
issues and provide solutions where required. 

Mar. 06, 2014 

USAID representatives 
Black & Veatch representatives  
Subcontractors’ representatives. 
APCO/ArCon representatives. 

Monthly 
contracting 
officer’s Meeting 

APCO/ArCon briefly discussed all task orders 
progress, obstacles and challenges. 

Mar. 13, 2014 

Black & Veatch/ Talal Atallah  
APCO ArCon/ Mahmoud Jaradat  
APCO ArCon/ Majdi Turabi   
Nablus DCL/ Tzidki Maman  
Nablus DCL/ Miriam Duffy  
 

Coordination 
Meeting  
 

Discuss main pipeline alignment, pipe 
crossing for Bazzarya and along the main 
street and the connection for Shavi Shamron 
and Palestinian villages.  
 

Mar. 24, 2014 

PWA/Aysar Rabayah 
Black & Veatch/ Talal Marziq 
Black & Veatch/ Sari Nasser Eddin 
Black & Veatch/ Anan Saleh 
Black & Veatch/ Abed Aljabbar Abdullah 
Black & Veatch/Nadia Bani Odeh 
APCO ArCon/ Najim Saymuah 
APCO ArCon/ Jomana Zaqzaq 
APCO ArCon/ Amani Krunz 
APCO ArCon/ Taha Bishtawi 
APCO ArCon/ Tahreer Mayyaleh 
Brothers/ Mohammad Abu Ghoush 
Brothers/ Moain Salah 

 

Bi-weekly 
progress meeting 
#005 

Review progress of work, discuss project 
issues and provide solutions where required 
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Date Attendees Subject Description 

Mar. 30, 2014 

APCO ArCon/ Najim Saymuah  
Beit El DCL- Head of Branch- Lt. Col. Sharon 
Ben Ari 
Archeology POC- Uzi, Yuval  
Deputy water officer- Benzi  
Black & Veatch/ Ibrahim Ansari, Talal Marziq 

Coordination 
Meeting  

Coordination of possible 2 suspected 
archeological sites along the water pipeline.   

 
SITE VISITORS: 

During this reporting period, the following visits have occurred:  

 Date Company                                   Location Description 

Task Order 13 

Mar. 09, 2014 Fosroc Material Agent /Muard Dweikat Bazzarya storage shop Conduct cement lining repair mock up. 

Mar. 25, 2014 Paltel Co./Ra’afat Mahameed St. 10+400 to St. 
12+120 

Joint site visit to mark underground 
communication utilities (using a detector) prior 
starting pipeline installation.  

Mar. 30, 2014 Black & Veatch/Jihad Ghatasha 
Black & Veatch/ Abe Siag 

Site Follow-up work quality and progress.  

Mar. 31, 2014 Black & Veatch/Jihad Ghatasha 
Black & Veatch/ Abe Siag 
PWA/Aysar Rabiya 

Site Follow-up work quality and progress. 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log.  
 

PROGRESS and SCHEDULING: 

 

 

 

 

 

 Overall percentages of completion are : 

Completion% T.O 
Planned %  proposed baseline 10.6% 
Actual % 4.93% 
Total Float -18 Days 
Refer to Appendix C   Progress s-curve planned versus Actual  

 

 

 

Project is behind schedule with a total negative float of 18 days as the excavation works were scheduled to start on March 10, 
2014 but the actual start was delayed up to March 26, 2014. APCO/ArCon believes that this delay is recoverable by increasing 
working hours during the summer taking advantage of longer daylight hours.  
 
 
 
 
 

% of Completion: 

 

- Pre-construction Submittals     100% 
- Survey Works              100% 
- Field offices   100% 
- IT Equipment   100% 
- Shop drawing preparation   20% 
- Installation of steel pipe 300mm    3% 
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ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works 
 Continue submittals preparation for materials, and shop drawings. 
 Determine the alignment of existing water pipes using metal machine detector. 
 Finish Training for welders was conducted in Abu Zaineh workshop near Nablus. 
 First delivery of 300 mm steel pipes (300 l.m and 25 heat shrinkable sheets). 
 Second delivery of 300 mm steel pipes (642 l.m and 58 heat shrinkable sheets). 
 Inspection for delivered 300 mm steel pipes was conducted in storage yard. 
 Conduct inspection for cement lining repair mock up for Fabricated Metered Bends using Fosroc Material 

(Rendroc-S and FC for Fair face finish) in field Office. 
 Marking communication utilities on site jointly with Paltel Co. representative using sensor machine from St. 

10+400 to St. 12+120. 
 Start of construction works on March 26, 2014. 
 Finish excavation trench, bedding, installation pipe and backfill from Sta. A12+105 to Sta. A11+750 at RHS. 

 
PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue submittals preparation for materials, and shop drawings. 
 Continue implementation of traffic control plan and detour. 
 Continue delivery of 300 mm and 150 mm steel pipes and fittings. 
 Finish excavation of trench, bedding, installation of pipe and backfill from Sta. A10+700 to Sta. A9+702 at RHS. 
 Start construction of valve chambers. 
 Start excavation work for side slope cut between from Sta. A6+650 to A7+740. 

 
 

 
INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

  
Total Pipelines installed (During this reporting period)       
Target value  
Number of kilometers of pipelines installed through end of this 
reporting period. 
 

 
0.362 Km        
15.05 Km   
0.362 Km 

 

WORKING / NON-WORKING DAYS 

1 Total Period of Performance (Original) 450 
2 Total Excusable delays/approved extensions  0 

3 Modified  Period of Performance --- 

4 Modified Completion Date --- 

5 No. of Working Days  during this reporting Period 27 

6 Accumulated Working Days  99 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 4 

8 Accumulated non-working days (Holidays and weekends) 18 

9 No. of other non-working days during this month** 0 

10 Accumulated other non-working days  2 
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INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and 
“first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or other 
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other 
general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated based 
on the approved Daily Joint Reports.   
 

Task Order  
- Target value= 13,920 
- Employment generated previously = 565 Man-Days (Audited up to Feb. 2014) 
- Employment generated this month = 453 Man-Days 
- Total cumulative employment (male and female) generated to-date= 1,018 Man-Days  

- Total Female employment generated to-date= 170 Man-Days (Please note that totals are rounded to nearest man-day) 

 

Total Job Days (Male and Female) 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 565 Man-days     Generated previously =  24 

During this reporting period = 453 Man-days During this reporting period = 19 

Total generated to-date = 1,018 Man-days Total  generated to-date = 43 
 

 
SITE MEMO:  

        Please see Appendix D- Site Memos log 
 
PROCUREMENT:  

The majority of pipe for this task order is 12 inch diameter, shipments are scheduled to start arriving during the first, second and 
third week of April. The other diameter of 6 inch (1500 meter total is scheduled for delivery mid-May. 
Pipes delivered to site is as the followings: 
12 inch pipe 300 L.M delivered to site on March 11, 2014 
12 inch pipe 650 L.M delivered to site on March 30, 2014 
 
For detailed information of materials delivered to site, please see Annex A 
INSPECTION REQUEST: 

       Please see Appendix E- Inspection requests  log   
Up to the end of this reporting period 53 inspection requests were issued as follow: 

No. of IRs No. Reviewed No. Pending % No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

53 50 3 79.2% 0.0% 13.2% 1.9% 

 
Non Compliance Report Log - NCR -    

No NCR’s were issued during this reporting period. 
 
QUALITY CONTROL AND TEST RESULTS: 

Tests Log summary table during this reporting period 

Material Description Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Bedding Material (Sumsum ) 
and Single Size Backfilling 

Gradation Test 1   Pending submittal, waiting CMC 
review comments.  
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SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period. 
No. of 
SUB 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review Not 
required 

127 120 7 7 74 27 3 9 

 94.5% 5.5% 5.5% 58.3% 21.3% 2.4% 7.1% 
 

 
RFI: 

 See Appendix G    RFI’s log for this reporting period. 
 
TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

March 01, 2014 By Email USAID/APCO/ArCon Re: Monthly Contracting Officer’s Meeting 
March 03, 2014 By Email APCO/ArCon/  USAID FW: Key Personnel for Task order No.13- Request for PE 

Replacement 
March 05, 2014 By Email USAID/APCO/ArCon Re: FW: Key Personnel for Task order No.13- Request for PE 

Replacement 
March 05, 2014 By Email APCO/ArCon/  USAID T.O 13- February 2014 - Monthly Report- Draft 

March 09, 2014 By Email APCO/ArCon/  USAID Source and Origin 

March 10, 2014 By Email USAID/APCO/ArCon Re: Source and Origin 

March 10, 2014 By Email USAID/APCO/ArCon Request for accruals information 

March 10, 2014 By Email APCO/ArCon/  USAID RE: Request for accruals information 

March 13, 2014 By Email USAID/APCO/ArCon RE: Source and Origin 

March 25, 2014 By Email APCO/ArCon/  USAID REMINDER: T.O 13- February 2014 - Monthly Report- Draft 

March 25, 2014 By Email USAID/APCO/ArCon Re: REMINDER: T.O 13- February 2014 - Monthly Report- 
Draft 

March 26, 2014 By Email APCO/ArCon/  USAID Re: TO-1300013 DST : Starting the Construction Works 

March 27, 2014 By Email USAID/APCO/ArCon Monthly Contracting Officer’s Meeting 

March 31, 2014 By Email USAID/APCO/ArCon Re: T.O 13- January 2014 - Monthly Report- Modified 

March 31, 2014 By Email APCO/ArCon/  USAID RE: T.O 13- January 2014 - Monthly Report- Modified 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 

Trans. No. 

Sender/Recipient Subject 

March 3,2014 By Email APCO/ArCon/B&V FW: Ultrasonic flow Detector 

March 04, 2014 By Email APCO/ArCon/B&V Welder Testing at Nablus 

March 04, 2014 By Email APCO/ArCon/B&V Schedule of water pipes delivery 

March 05, 2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Draft MoM #4 

March 05, 2014 By Email APCO/ArCon/B&V Percentages of completion (planned vs. actual) up to Feb 
28,2013 
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Date Contractor 

Trans. No. 

Sender/Recipient Subject 

March 05, 2014 By Email APCO/ArCon/B&V FW: update for welders test and training 

March 06, 2014 By Email APCO/ArCon/ B&V Embossed lettering logo for Cover M.H 

March 07, 2014 By Email B&V/APCO/ArCon RE: Embossed lettering logo for Cover M.H 

March 08, 2014 By Email APCO/ArCon/ B&V RE: TO 13-00013 DST: Draft MoM #4 

March 08, 2014 By Email APCO/ArCon/ B&V TO13 VOR 01 Marking tape (DRAFT) 

March 09, 2014 By Email B&V/APCO/ArCon RE: TO 13-00013 DST: Final MoM #4 

March 09, 2014 By Email APCO/ArCon/ B&V February 2014- Geo-MIS data logs (Excel Format) 

March 09, 2014 By Email APCO/ArCon/ B&V Traffic Control Plan Table 

March 11, 2014 By Email B&V/APCO/ArCon All Task Orders: Key Personnel Status 

March 11, 2014 By Email B&V/APCO/ArCon All Task Orders: Pipes Status Update 

March 11, 2014 By Email APCO/ArCon/ B&V RE: All Task Orders: Key Personnel Status 

March 11, 2014 By Email B&V/APCO/ArCon APCO Task Orders: Position Indicators for Valve 
Actuators 

March 13, 2014 By Email B&V/APCO/ArCon TO 13-00013 DST: Progress Meeting # 005 

March 25, 2014 By Email APCO/ArCon/ B&V Start the construction in site 

March 26, 2014 By Email APCO/ArCon/ B&V RE: T.O 13: Modified Geo-MIS & Gender Disaggregation 

March 26, 2014 By Email B&V/APCO/ArCon RE: Pipe Status Update 

March 26, 2014 By Email B&V/APCO/ArCon RE: TO 13-00013 DST: Draft MoM #005 

March 26, 2014 By Email B&V/APCO/ArCon TO-1300013 DST : Starting the Construction Works 

March 26, 2014 By Email APCO/ArCon/ B&V RE: TO-1300013 DST : Starting the Construction Works 

March 27, 2014 By Email APCO/ArCon/ B&V RE: TO 13-00013 DST: Draft MoM #005 

March 27, 2014 By Email B&V/APCO/ArCon RE: TO-1300013 DST : Starting the Construction  Works 

March 27, 2014 By Email APCO/ArCon/ B&V Progress Payment Documentation 

March 30, 2014 By Email B&V/APCO/ArCon RE: TO 13-00013 DST: Final MoM #005 

 
PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received 
Date Received 

01 January 16, 2014 $ 247,963.20  $0.00 $ 247,963.20 January 31, 2014 

APCO/ArCon total accrued expenditures  $ 73,273.80 
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No Variation Orders were issued during this reporting 
period.        

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

No Variation Order requests were issued during this reporting period.    
 

 
OBSTACLES AND CHALLENGES 

1. Changing water pipeline alignment from sta. 7+240 to sta. 
8+860 upon WBWD request during a joint walkthrough.  

 

1. BV is working to get the needed approvals from 
DCL for this change.  
 

2. DCL approval for traffic plan in Area C from sta. 0+000 to 
sta. 9+702 and from sta. 13+155 to sta. 13+732. 

2. Written approval was received on March 19, 
2014, copies of approved plans will be submitted 
to CMC, issue resolved.  

3. Possible two suspected archeological sites along the water 
pipeline. 

3. Coordination site visit and meeting with the 
Israeli Archeology POC and Deputy Water 
officer was conducted on Mar. 30, 2014, they 
recommended that one of the two locations will 
not be an issue and the other site if the pipeline 
will pass through will require more investigation.  
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PROGRESS PHOTOS (Pipeline installation  from St. 12+105 to St. 12+065) : 

  

1- Trench marking  2- Trench Excavated and excavated materials were 
removed from the working area. 

 
 

3- Bedding, 12” Pipeline installation and Welding. 4- Backfill and Basecourse Compaction. 



A │Materials- Equipments Receiving Log
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Project: Deir Sharaf Main Pipeline Project
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/March 2014

Quantity 

in use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use Quantity idle Quantity in 

use Quantity idle Quantity in 
use

Quantity  
idle

Quantity in 
use

Quantity  
idle

1-Mar

2-Mar

3-Mar

4-Mar

5-Mar

6-Mar

7-Mar

8-Mar

9-Mar

10-Mar

11-Mar 1 1

12-Mar

13-Mar

14-Mar

15-Mar

16-Mar

17-Mar

18-Mar

19-Mar 2

20-Mar

21-Mar

22-Mar

23-Mar

24-Mar

25-Mar 1

26-Mar 1 2 1 3 1 1

27-Mar 1 2 2 1 3 1 1 2 1

28-Mar

29-Mar 1 2 2 1 3 1 1 1 1 1

30-Mar 1 1 2 1 3 2 1 1 1 1

31-Mar 1 1 2 1 3 1 1 1 1 1 1

VehicleBob Cat
Date

Grader  

Cat, G12, 

H140

Road 

Marking 

Machine

Welding 

machine
JCB Truck 1971

Truck  

1979
Steel Roller 

 Truck 

Crane

WATER 

TANK 

10M3 

Asphalt 

Cutting 

Machine 

Pick up 

Car
Steel plate  Steel Roller

Asphalt 

Finisher
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Date Material Delivered to Site Quantity

1-Mar
2-Mar Identafication water tape 1500 m
3-Mar
4-Mar
5-Mar
6-Mar
7-Mar
8-Mar
9-Mar
10-Mar

Steel pipes 298.75 m
Heat Shrinkable sheet (CAQNUCA) 25 (No.)

12-Mar
13-Mar
14-Mar
15-Mar
16-Mar
17-Mar
18-Mar
19-Mar
20-Mar
21-Mar
22-Mar
23-Mar

90° standard Elbow-FIP product 15 (NO.)
45° standard Elbow-FIP product 15 (NO.)
Reduce Tee 12x12x6-FIP product 6 (NO.)
Reduce Tee 12x12x8-FIP product 2 (NO.)
Reduce Tee 12x12x10-FIP product 2 (NO.)
11(1/4) ° Elbow 12 inch 15(No.)
Bedding material 90 m3
Single size 18 m3
Base course 36 m3
Bedding material 72 m3
Single size 54 m3
Base course 18 m3
Bedding material 72 m3
Single size 36 m3

28-Mar

25-Mar

24-Mar

Project: Deir Sharaf Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014

11-Mar

27-Mar

26-Mar

15



Date Material Delivered to Site Quantity

Project: Deir Sharaf Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ March 2014

Base course 36 m3
Bedding material 54m3
Single size 36m3
Elbow 45° /12'' 1(No.)
Elbow 90° /12'' 3 (No.)
Tee 300x300x250 2 (No.)
Tee 300x300x150 1(No.)
Base course 18 m3
Bedding material 36 m3
Single size 36 m3
12' Ployethylene coated pipes 642.37 m
Epoxy coated pipes 12.13 m
Shrinkable sheet CANUCA type 58 sheet
Shrinkable roll CANUCA type 54 roll
Base course 18 m3
Bedding material 36 m3
Single size 36 m3

31-Mar

29-Mar

30-Mar

16



B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

Deir- Sharaf Main PiDeir- Sharaf Main Pipeline Project 477d 349d 03-Dec-13 25-Feb-15 03-Dec-13 A 15-Mar-15 -18d $321,237 $6,509,034

MilestonesMilestones 477d 349d 03-Dec-13 25-Feb-15 03-Dec-13 A 15-Mar-15 -18d $0 $0

General milestoneGeneral milestone 468d 0d 03-Dec-13 25-Feb-15 03-Dec-13 A 15-Mar-15 -18d $0 $0

DST0000 Start Date NTP 0d 100% 0d 03-Dec-13 03-Dec-13 A $0 $0

DST0010 Completion Project 0d 0% 0d 25-Feb-15 15-Mar-15 -18d $0 $0

Task Order DurationTask Order Duration 477d 349d 03-Dec-13 25-Feb-15 03-Dec-13 A 15-Mar-15 -18d $0 $0

DST0020 Project Duration  (Calendar  Days) 450d 22.5% 349d 03-Dec-13 25-Feb-15 03-Dec-13 A 15-Mar-15 -18d $0 $0

DST0030 Project Duration  (Working  Days) 341d 22.1% 265d 03-Dec-13 25-Feb-15 03-Dec-13 A 15-Mar-15 -14d $0 $0

DST0040 Construction Duration (Working Days) 280d 7.64% 258d 02-Mar-14 17-Feb-15 25-Mar-14 A 07-Mar-15 -14d $0 $0

Pre Construction MilePre Construction Milestones 83d 0d 09-Dec-13 05-Feb-14 08-Dec-13 A 06-Apr-14 234d $0 $0

DST0050 Start Preconstruction Submittal 0d 100% 0d 09-Dec-13 08-Dec-13 A $0 $0

DST0060 Finish  Preconstruction Submittal 0d 0% 0d 05-Feb-14 06-Apr-14 234d $0 $0

Mobilization MilestoneMobilization Milestones 0d 0d 03-Dec-13 04-Jan-14 04-Dec-13 A 14-Jan-14 A $0 $0

DST0070 Start Mobilization 0d 100% 0d 03-Dec-13 04-Dec-13 A $0 $0

DST0080 Finish Mobilization 0d 100% 0d 04-Jan-14 14-Jan-14 A $0 $0

Shop Drawing MilestoShop Drawing Milestones 168d 0d 11-Jan-14 26-Jul-14 02-Feb-14 A 16-Aug-14 149d $0 $0

DST0090 Start Shop Drawing Submittal 0d 100% 0d 11-Jan-14 02-Feb-14 A $0 $0

DST0100 Finish Shop Drawing Submittal 0d 0% 0d 26-Jul-14 16-Aug-14 149d $0 $0

Material MilestonesMaterial Milestones 148d 0d 23-Dec-13 13-Jul-14 25-Dec-13 A 26-Jun-14 179d $0 $0

DST0105 Start Material Submittal 0d 100% 0d 23-Dec-13 25-Dec-13 A $0 $0

DST0110 Finish Material submittal 0d 0% 0d 13-Jul-14 26-Jun-14 179d $0 $0

Construction MilestonConstruction Milestones 260d 0d 02-Mar-14 18-Feb-15 25-Mar-14 A 07-Mar-15 -14d $0 $0

DST0115 Start Construction (Ground Breaking) 0d 100% 0d 02-Mar-14 25-Mar-14 A $0 $0

DST0120 Finish Construction 0d 0% 0d 18-Feb-15 07-Mar-15 -14d $0 $0

Pre Construction PPre Construction Phase 133d 14d 03-Dec-13 05-Feb-14 03-Dec-13 A 14-Apr-14 317d $247,963 $247,963

Pre Construction SubPre Construction Submittals 127d 14d 09-Dec-13 05-Feb-14 08-Dec-13 A 14-Apr-14 317d $0 $0

DST0170 Bank Guarantee Certificates 10d 100% 0d 09-Dec-13 23-Dec-13 08-Dec-13 A 31-Dec-13 A $0 $0

DST0160 Scheduling Qualification Submittals 10d 100% 0d 09-Dec-13 22-Dec-13 08-Dec-13 A 22-Dec-13 A $0 $0

DST0180 Submittals Schedule 10d 100% 0d 16-Dec-13 29-Dec-13 19-Dec-13 A 04-Feb-14 A $0 $0

DST0240 Subcontractors' profile 10d 100% 0d 19-Dec-13 02-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

DST0270 60-Day Plan of Operation 10d 100% 0d 22-Dec-13 05-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

15-Mar-15

15-Mar-15

15-Mar-15

Start Date NTP

Completion Proje
15-Mar-15

06-Apr-14

Start Preconstruction Submittal

Finish  Preconstruction Submittal
14-Jan-14 A

Start Mobilization

Finish Mobilization
16-Aug-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
26-Jun-14

Start Material Submittal

Finish Material submittal
07-Mar-15

Start Construction (Ground Breaking)

Finish Constructi
14-Apr-14

14-Apr-14

 Updated Construction Program

March 31, 2014

TO13

Deir- Sharaf Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 16 Date Revision Checked Approved
03-Apr-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

DST0280 Project Overview Bar Chart 10d 100% 0d 22-Dec-13 05-Jan-14 22-Dec-13 A 31-Dec-13 A $0 $0

DST0200 Testing Lab 10d 100% 0d 17-Dec-13 30-Dec-13 23-Dec-13 A 02-Jan-14 A $0 $0

DST0173 Field Offices Location & Layout 10d 100% 0d 16-Dec-13 29-Dec-13 23-Dec-13 A 31-Dec-13 A $0 $0

DST0399 Safety Trench plan 10d 100% 0d 06-Jan-14 19-Jan-14 25-Dec-13 A 20-Jan-14 A $0 $0

DST0210 Key Personnel Plan 10d 100% 0d 22-Dec-13 05-Jan-14 25-Dec-13 A 31-Dec-13 A $0 $0

DST0290 QCP-Quality Control Program 10d 100% 0d 23-Dec-13 06-Jan-14 25-Dec-13 A 13-Jan-14 A $0 $0

DST0300 Safety Plan 10d 100% 0d 26-Dec-13 09-Jan-14 25-Dec-13 A 20-Jan-14 A $0 $0

DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 0d 05-Jan-14 16-Jan-14 25-Dec-13 A 31-Dec-13 A $0 $0

DST0310 USAID Branding Plan 10d 100% 0d 02-Jan-14 15-Jan-14 25-Dec-13 A 09-Jan-14 A $0 $0

DST0230 Insurances 10d 100% 0d 18-Dec-13 31-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

DST0177 Field Offices Furniture & Equipment Plan 10d 100% 0d 16-Dec-13 29-Dec-13 25-Dec-13 A 31-Dec-13 A $0 $0

DST0340 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys.,&R. mark

10d 100% 0d 05-Jan-14 16-Jan-14 29-Dec-13 A 23-Jan-14 A $0 $0

DST0304 Environmental Mitigation Plan 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 09-Jan-14 A $0 $0

DST0306 CPM-Construction Schedule and S-Curve 10d 100% 0d 31-Dec-13 14-Jan-14 29-Dec-13 A 24-Feb-14 A $0 $0

DST0350 Coordination with local Authorities Plan including  list of permits & and  
licenses

10d 100% 0d 05-Jan-14 16-Jan-14 30-Dec-13 A 09-Jan-14 A $0 $0

DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 0d 18-Dec-13 31-Dec-13 30-Dec-13 A 31-Dec-13 A $0 $0

DST0250 Existing Survey Plan 10d 100% 0d 19-Dec-13 02-Jan-14 02-Jan-14 A 13-Jan-14 A $0 $0

DST0320 Dilapidation Survey 10d 100% 0d 02-Jan-14 15-Jan-14 02-Jan-14 A 12-Jan-14 A $0 $0

DST0390 Traffic Control Plan Phase I 10d 100% 0d 05-Jan-14 16-Jan-14 05-Jan-14 A 16-Jan-14 A $0 $0

DST0415 welders qualification 10d 100% 0d 23-Jan-14 05-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

DST0393 Welding procedure 10d 100% 0d 06-Jan-14 19-Jan-14 23-Jan-14 A 20-Mar-14 A $0 $0

DST0330 Risk Management Plan 10d 100% 0d 02-Jan-14 15-Jan-14 26-Jan-14 A 04-Feb-14 A $0 $0

DST0410 Third party testing lab -Arc-Eyes 10d 100% 0d 09-Jan-14 22-Jan-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0396 Public relation plan 10d 100% 0d 06-Jan-14 19-Jan-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0415-new Pipeline trenching method statement 10d 50% 5d 13-Feb-14 A 05-Apr-14 326d $0 $0

DST0416-new Pipe Installation method statement 10d 100% 0d 16-Feb-14 A 02-Mar-14 A $0 $0

DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The 
Concrete

10d 100% 0d 24-Feb-14 A 13-Mar-14 A $0 $0

DST0419-new Radiographic Testing Safety Plan 10d 50% 5d 04-Mar-14 A 05-Apr-14 326d $0 $0

DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 0d 05-Mar-14 A 20-Mar-14 A $0 $0

DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 0d 16-Mar-14 A 20-Mar-14 A $0 $0

DST0423-new Traffic Control Plan Phase II 10d 0% 10d 01-Apr-14 14-Apr-14 23d $0 $0

N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Actual
Total Cost

Budgeted
Total Cost

MobilizationMobilization 82d 0d 03-Dec-13 04-Jan-14 04-Dec-13 A 03-Feb-14 A $247,963 $247,963

DST0420 Mobilization Total Cost (4.0%) 20d 100% 0d 03-Dec-13 04-Jan-14 04-Dec-13 A 16-Jan-14 A $247,963 $247,963

DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

8d 100% 0d 21-Dec-13 31-Dec-13 21-Dec-13 A 31-Dec-13 A $0 $0

DST0480 Supply and install Office IT Equipments & Applience 2d 100% 0d 29-Dec-13 31-Dec-13 07-Jan-14 A 03-Feb-14 A $0 $0

DST0470 Supply and install Office Furniture's and Supplies 2d 100% 0d 29-Dec-13 31-Dec-13 07-Jan-14 A 03-Feb-14 A $0 $0

DST0430 Site Hand Over 1d 100% 0d 04-Dec-13 04-Dec-13 08-Jan-14 A 08-Jan-14 A $0 $0

DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 04-Dec-13 07-Dec-13 12-Jan-14 A 12-Jan-14 A $0 $0

DST0490 Install Temporary Project Sign 1d 100% 0d 31-Dec-13 04-Jan-14 14-Jan-14 A 16-Jan-14 A $0 $0

Conformed Drawings Conformed Drawings and Coordination 40d 4d 03-Dec-13 11-Jan-14 03-Dec-13 A 04-Apr-14 45d $0 $0

DST0492 Final for Construction Drawing (Conformed) 1d 100% 0d 03-Dec-13 03-Dec-13 03-Dec-13 A 03-Dec-13 A $0 $0

DST0495 Coordination with Israeli authorities for approval and permit area C 40d 90% 4d 03-Dec-13 11-Jan-14 03-Dec-13 A 04-Apr-14 45d $0 $0

Construction PhaseConstruction Phase 440d 341d 23-Dec-13 17-Feb-15 25-Dec-13 A 07-Mar-15 -10d $73,274 $6,199,080

Construction SubmittaConstruction Submittals 178d 103d 23-Dec-13 26-Jul-14 25-Dec-13 A 16-Aug-14 149d $0 $0

Shop Drawing SubmShop Drawing Submittals 168d 103d 11-Jan-14 26-Jul-14 02-Feb-14 A 16-Aug-14 117d $0 $0

Rock Cutting in SlRock Cutting in Slope 57d 57d 12-Feb-14 21-Apr-14 01-Apr-14 08-Jun-14 114d $0 $0

DST0540 Rock Cutting in Slope Sta. A6+650-Sta. A7+740 21d 0% 21d 12-Feb-14 09-Mar-14 01-Apr-14 26-Apr-14 11d $0 $0

DST0545 Rock Cutting in Slope Sta. A8+760- Sta. A8+780 21d 0% 21d 17-Feb-14 13-Mar-14 06-Apr-14 30-Apr-14 11d $0 $0

DST0550 Rock Cutting in Slope Sta. A8+630-Sta. A8+650 21d 0% 21d 22-Feb-14 18-Mar-14 10-Apr-14 06-May-14 11d $0 $0

DST0555 Rock Cutting in Slope Sta. A8+510- Sta. A8+520 21d 0% 21d 26-Feb-14 23-Mar-14 15-Apr-14 11-May-14 11d $0 $0

DST0560 Rock Cutting in Slope Sta. A8+420-Sta. A8+460 21d 0% 21d 03-Mar-14 27-Mar-14 21-Apr-14 15-May-14 11d $0 $0

DST0565 Rock Cutting in Slope Sta.A6+560-Sta. A6+620, Sta. A6+090-Sta. A6+110, 21d 0% 21d 09-Mar-14 01-Apr-14 26-Apr-14 20-May-14 11d $0 $0

DST0570 Rock Cutting in Slope St. A5+750-St.A5+820, St. A5+380-St.A5+400, 
St.A5+190-St. A5+240, St. A5+060-St.A5+100, St. A4+920

21d 0% 21d 13-Mar-14 06-Apr-14 30-Apr-14 25-May-14 11d $0 $0

DST0575 Rock Cutting in Slope Sta. A3+740-Sta.A3+780, Sta. A3+480-Sta. A3+660 21d 0% 21d 18-Mar-14 10-Apr-14 06-May-14 29-May-14 11d $0 $0

DST0580 Rock Cutting in Slope  Sta. A2+020-Sta. A2+115, Sta.A1+880-Sta.A1+920, 
Sta. A1+430-Sta. A1+825

21d 0% 21d 23-Mar-14 15-Apr-14 11-May-14 03-Jun-14 94d $0 $0

DST0585 Rock Cutting in Slope  Sta. A1+160-Sta. A1+225, Sta. A0+600-Sta. A0+740, 
Sta. A0+440-Sta. A0+480

21d 0% 21d 27-Mar-14 21-Apr-14 15-May-14 08-Jun-14 114d $0 $0

WaterlineWaterline 149d 84d 11-Jan-14 24-May-14 02-Feb-14 A 16-Jul-14 75d $0 $0

DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 90% 2d 11-Jan-14 05-Feb-14 02-Feb-14 A 03-Apr-14 -5d $0 $0

DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 50% 11d 15-Feb-14 11-Mar-14 23-Mar-14 A 13-Apr-14 -14d $0 $0

DST0595 Waterline 150 mm Main pipeline at Segment B & C 21d 0% 21d 18-Jan-14 12-Feb-14 01-Apr-14 26-Apr-14 -5d $0 $0

DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+732 At LHS 21d 0% 21d 27-Jan-14 20-Feb-14 09-Apr-14 05-May-14 8d $0 $0

DST0610 Waterline 300 mm Main pipeline from Sta. A9+700 to Sta. A8+080 At LHS 21d 0% 21d 04-Mar-14 29-Mar-14 09-Apr-14 05-May-14 37d $0 $0

N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3

2014 2015

03-Feb-14 A

04-Apr-14

07-Mar-15

16-Aug-14

16-Aug-14

08-Jun-14

16-Jul-14
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Activity ID Activity Name Original
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Float
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Budgeted
Total Cost

DST0615 Waterline 300 mm Main pipeline  from Sta. A8+080 to Sta. A2+280 At RHS 21d 0% 21d 12-Apr-14 07-May-14 31-May-14 23-Jun-14 11d $0 $0

DST0620 Waterline 300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS 21d 0% 21d 21-Apr-14 15-May-14 08-Jun-14 03-Jul-14 75d $0 $0

DST0625 Waterline 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS 21d 0% 21d 29-Apr-14 24-May-14 16-Jun-14 16-Jul-14 75d $0 $0

Connection and VaConnection and Valves Chambers 101d 103d 03-Mar-14 26-Jul-14 27-Mar-14 A 16-Aug-14 117d $0 $0

DST0640 Sielat Ad Dahir connection chamber at Sta. A10+424 21d 10% 19d 11-Mar-14 03-Apr-14 27-Mar-14 A 23-Apr-14 76d $0 $0

DST0630 Typical details of AR/AV, wash out ,gate valve and butterfly valve chambers 21d 10% 19d 03-Mar-14 27-Mar-14 27-Mar-14 A 23-Apr-14 45d $0 $0

DST0650 Al Fondaqumiya connection chamber at Sta. A12+120 21d 0% 21d 19-Mar-14 12-Apr-14 05-Apr-14 29-Apr-14 76d $0 $0

DST0660 Connection to the existing WSP and elevated tank 21d 0% 21d 27-Mar-14 21-Apr-14 13-Apr-14 08-May-14 84d $0 $0

DST0670 Al Asasa connection chamber at Sta. A13+680 & connect to exist. Pipes 21d 0% 21d 05-Apr-14 29-Apr-14 22-Apr-14 17-May-14 88d $0 $0

DST0680 Bazzariya connection chamber at Sta. A8+222 & connect to exist.WSP 21d 0% 21d 13-Apr-14 08-May-14 30-Apr-14 25-May-14 88d $0 $0

DST0690 Burqa connection chamber at Sta. A7+032 & connect to exist. Pipeline 21d 0% 21d 22-Apr-14 17-May-14 10-May-14 02-Jun-14 88d $0 $0

DST0700 Construct-300 system flow monitoring chamber @ Sta. A7+100 21d 0% 21d 30-Apr-14 25-May-14 18-May-14 10-Jun-14 88d $0 $0

DST0710 Sabastia connection chamber at Sta. A2+280 & connect to exist.WSP 21d 0% 21d 10-May-14 02-Jun-14 26-May-14 18-Jun-14 117d $0 $0

DST0720 Flow control Valve chamber @ Sta.A1+070 21d 0% 21d 18-May-14 10-Jun-14 03-Jun-14 26-Jun-14 117d $0 $0

DST0730 Shavei Shamron connection chamber at Sta. A0+330 & connect to exist.B.S 
pipe

21d 0% 21d 26-May-14 18-Jun-14 11-Jun-14 08-Jul-14 117d $0 $0

DST0760 Beit Iba connection TO14 21d 0% 21d 02-Jun-14 25-Jun-14 18-Jun-14 20-Jul-14 117d $0 $0

DST0764 Qussin connection TO14 21d 0% 21d 09-Jun-14 05-Jul-14 25-Jun-14 03-Aug-14 117d $0 $0

DST0768 Nablus connection TO14 21d 0% 21d 17-Jun-14 17-Jul-14 05-Jul-14 11-Aug-14 117d $0 $0

DST0770 Shavei Shamron TO14 21d 0% 21d 22-Jun-14 26-Jul-14 13-Jul-14 16-Aug-14 117d $0 $0

Material Submittals inMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 148d 73d 23-Dec-13 13-Jul-14 25-Dec-13 A 26-Jun-14 179d $0 $0

Material SubmittalMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labelin 148d 73d 23-Dec-13 13-Jul-14 25-Dec-13 A 26-Jun-14 179d $0 $0

DST0780 Steel pipeline 300 mm 21d 100% 0d 23-Dec-13 25-Jan-14 25-Dec-13 A 05-Jan-14 A $0 $0

DST0790 Steel pipeline 150 mm 21d 100% 0d 23-Dec-13 25-Jan-14 25-Dec-13 A 05-Jan-14 A $0 $0

DST0792 Pipe Fittings 21d 100% 0d 23-Dec-13 25-Jan-14 16-Jan-14 A 09-Feb-14 A $0 $0

DST0797 Gate valves 21d 100% 0d 21-Jan-14 16-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

DST0895 Dismantling joints 21d 100% 0d 28-Jan-14 22-Feb-14 20-Jan-14 A 28-Jan-14 A $0 $0

DST0798 Butterfly valves 21d 100% 0d 21-Jan-14 16-Feb-14 20-Jan-14 A 26-Jan-14 A $0 $0

DST0898 Identification Tape for water pipeline 21d 100% 0d 29-Jan-14 23-Feb-14 21-Jan-14 A 22-Jan-14 A $0 $0

DST0810 Ball valves 21d 100% 0d 22-Jan-14 17-Feb-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0865 Elecometer 266 Holiday detector 21d 100% 0d 25-Jan-14 18-Feb-14 26-Jan-14 A 30-Jan-14 A $0 $0

DST0935 Heavy duty frame and cover 21d 100% 0d 12-Feb-14 09-Mar-14 27-Jan-14 A 30-Jan-14 A $0 $0

N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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DST0870 Combination air release valves. 21d 100% 0d 26-Jan-14 19-Feb-14 27-Jan-14 A 02-Feb-14 A $0 $0

DST0910 Strainers. 21d 100% 0d 03-Feb-14 27-Feb-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0874 Air release valves. 21d 100% 0d 26-Jan-14 19-Feb-14 27-Jan-14 A 30-Jan-14 A $0 $0

DST0890 Flange adaptors 21d 50% 11d 27-Jan-14 20-Feb-14 29-Jan-14 A 13-Apr-14 50d $0 $0

DST0930 Pressure relief valves. 21d 100% 0d 05-Feb-14 02-Mar-14 30-Jan-14 A 04-Feb-14 A $0 $0

DST0820 Pipe Flanges 21d 100% 0d 18-Feb-14 15-Mar-14 30-Jan-14 A 04-Feb-14 A $0 $0

DST0975 UPVC pipe for drainage 21d 100% 0d 30-Mar-14 23-Apr-14 03-Feb-14 A 04-Feb-14 A $0 $0

DST0937 Repair pipe cement  lining and coating 21d 100% 0d 15-Feb-14 11-Mar-14 10-Feb-14 A 20-Feb-14 A $0 $0

DST0970 Flow control valves 21d 100% 0d 17-Mar-14 09-Apr-14 10-Feb-14 A 20-Feb-14 A $0 $0

DST0970-new Pressure reducing Valves 21d 50% 11d 10-Feb-14 A 13-Apr-14 241d $0 $0

DST0795 Shrinkable sheet 21d 100% 0d 18-Jan-14 12-Feb-14 18-Feb-14 A 23-Feb-14 A $0 $0

DST0972-new Washout Flap valve 21d 100% 0d 20-Feb-14 A 25-Feb-14 A $0 $0

DST0974-new Check Valve 21d 100% 0d 02-Mar-14 A 03-Mar-14 A $0 $0

DST0977-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 0d 13-Mar-14 A 30-Mar-14 A $0 $0

DST0976-new Bolts, Nuts& washers 21d 50% 11d 23-Mar-14 A 13-Apr-14 50d $0 $0

DST0825 Pipe support (Jack ) 21d 0% 21d 03-Mar-14 27-Mar-14 01-Apr-14 26-Apr-14 39d $0 $0

DST0977 Ventilation pipes for the chambers 21d 0% 21d 12-Apr-14 07-May-14 01-Apr-14 26-Apr-14 179d $0 $0

DST0920 Electro-magnetic flow meters 21d 0% 21d 04-Feb-14 01-Mar-14 01-Apr-14 26-Apr-14 39d $0 $0

DST0940 Gauges, sensors and Transmitters. 21d 0% 21d 16-Feb-14 12-Mar-14 01-Apr-14 26-Apr-14 39d $0 $0

DST0979 Inside ladder for the chambers 21d 0% 21d 26-Apr-14 20-May-14 14-Apr-14 10-May-14 179d $0 $0

DST0995 Spare parts if required 21d 0% 21d 14-Jun-14 13-Jul-14 03-Jun-14 26-Jun-14 179d $0 $0

Material SubmittalMaterial Submittals civil 55d 0d 18-Jan-14 15-Mar-14 15-Jan-14 A 18-Mar-14 A $0 $0

DST1015 Bedding material 21d 100% 0d 18-Jan-14 12-Feb-14 15-Jan-14 A 20-Jan-14 A $0 $0

DST1018 Backfilling material (Basecourse and single size) 21d 100% 0d 18-Jan-14 12-Feb-14 15-Jan-14 A 20-Jan-14 A $0 $0

DST1100 Prime Coat 21d 100% 0d 18-Feb-14 15-Mar-14 23-Jan-14 A 26-Jan-14 A $0 $0

DST1110 Tack Coat 21d 100% 0d 18-Feb-14 15-Mar-14 23-Jan-14 A 26-Jan-14 A $0 $0

DST1042 Cold Bituminous material 21d 100% 0d 29-Jan-14 23-Feb-14 26-Jan-14 A 26-Jan-14 A $0 $0

DST1130 Asphalt -Mix Design 21d 100% 0d 18-Feb-14 15-Mar-14 28-Jan-14 A 06-Feb-14 A $0 $0

DST1010 Concrete Mix Design including Cement type 21d 100% 0d 18-Jan-14 12-Feb-14 30-Jan-14 A 26-Feb-14 A $0 $0

DST1030 Steel Reinforcement 21d 100% 0d 22-Jan-14 17-Feb-14 02-Feb-14 A 06-Feb-14 A $0 $0

DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 0d 02-Mar-14 A 18-Mar-14 A $0 $0
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DST1028 Concrete Formwork Tie Rods 21d 100% 0d 18-Jan-14 12-Feb-14 04-Mar-14 A 18-Mar-14 A $0 $0

ProcurementsProcurements 167d 96d 26-Jan-14 12-Aug-14 20-Jan-14 A 21-Aug-14 37d $0 $0

OrderOrder 71d 0d 26-Jan-14 10-Apr-14 20-Jan-14 A 27-Apr-14 37d $0 $0

DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 0d 26-Jan-14 20-Jan-14 A $0 $0

DST1170 Start Order valves and other related materials 0d 0% 0d 10-Apr-14 27-Apr-14 37d $0 $0

ManufacturingManufacturing 137d 96d 26-Jan-14 11-Aug-14 20-Jan-14 A 20-Aug-14 37d $0 $0

DST1190 300 mm,150 mm  pipes and fittings 29d 100% 0d 26-Jan-14 27-Feb-14 20-Jan-14 A 11-Mar-14 A $0 $0

DST1200 valves and other related materials 96d 0% 96d 10-Apr-14 11-Aug-14 27-Apr-14 20-Aug-14 37d $0 $0

DeliveryDelivery 112d 0d 28-Feb-14 12-Aug-14 11-Mar-14 A 21-Aug-14 37d $0 $0

DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 0d 28-Feb-14 11-Mar-14 A $0 $0

DST1220 Start Delivery valves and other related materials 0d 0% 0d 12-Aug-14 21-Aug-14 37d $0 $0

TestingTesting 2d 0d 28-Feb-14 02-Mar-14 16-Mar-14 A 16-Mar-14 A $0 $0

DST1230 300 mm,150 mm  pipes and fittings 2d 100% 0d 28-Feb-14 02-Mar-14 16-Mar-14 A 16-Mar-14 A $0 $0

Construction WorkConstruction Work 341d 341d 20-Feb-14 17-Feb-15 19-Jan-14 A 07-Mar-15 -10d $73,274 $6,199,080

Implement traffic conImplement traffic control 8d 5d 20-Feb-14 23-Mar-14 19-Jan-14 A 21-Apr-14 26d $0 $0

DST1240 Start Implement traffic control and safety plan Phase Group Two 5d 100% 0d 20-Feb-14 26-Feb-14 19-Jan-14 A 23-Mar-14 A $0 $0

DST1250 Start Implement traffic control and safety plan Phase Group One 5d 0% 5d 17-Mar-14 23-Mar-14 14-Apr-14 21-Apr-14 26d $0 $0

Group  One  Rock CuGroup  One  Rock Cutting in Slope 58d 58d 10-Mar-14 18-May-14 27-Apr-14 07-Jul-14 98d $0 $73,080

DST3090 Maintain traffic control and safety plan 58d 0% 58d 10-Mar-14 18-May-14 27-Apr-14 07-Jul-14 98d $0 $0

Phase One Sta. A6Phase One Sta. A6+650-Sta. A7+740 21d 21d 10-Mar-14 02-Apr-14 27-Apr-14 21-May-14 19d $0 $31,494

DST1260 Excavation work for side slope cut between from Sta. A6+650 to A7+740 21d 0% 21d 10-Mar-14 02-Apr-14 27-Apr-14 21-May-14 19d $0 $31,494

Phase Two  Sta. A8Phase Two  Sta. A8+760-  Sta. A8+460 4d 4d 03-Apr-14 07-Apr-14 22-May-14 26-May-14 19d $0 $2,697

DST1270 Excavation work for side slope cut between from Sta.  A8+760 to A8+780 1d 0% 1d 03-Apr-14 03-Apr-14 22-May-14 22-May-14 19d $0 $595

DST1280 Excavation work for side slope cut between  from Sta. A8+630 to A8+650 1d 0% 1d 05-Apr-14 05-Apr-14 24-May-14 24-May-14 19d $0 $595

DST1290 Excavation work for side slope cut between from Sta. A8+510 to A8+520 1d 0% 1d 06-Apr-14 06-Apr-14 25-May-14 25-May-14 19d $0 $305

DST1300 Excavation work for side slope cut between from Sta. A8+420 to A8+460 1d 0% 1d 07-Apr-14 07-Apr-14 26-May-14 26-May-14 19d $0 $1,204

Phase three St. A6Phase three St. A6+560-  Sta. A6+110 3d 3d 08-Apr-14 10-Apr-14 27-May-14 29-May-14 46d $0 $2,393

DST1310 Excavation work for side slope cut between from Sta.  A6+560 to A6+620 2d 0% 2d 08-Apr-14 09-Apr-14 27-May-14 28-May-14 46d $0 $1,798

DST1320 Excavation work for side slope cut between from Sta.  A6+090 to A6+110 1d 0% 1d 10-Apr-14 10-Apr-14 29-May-14 29-May-14 46d $0 $595

Phase Four Sta. A5Phase Four Sta. A5+750-  Sta. A4+920 7d 7d 12-Apr-14 19-Apr-14 31-May-14 07-Jun-14 63d $0 $6,598

DST1330 Excavation work for side slope cut between from Sta. A5+750 to A5+820 2d 0% 2d 12-Apr-14 13-Apr-14 31-May-14 01-Jun-14 46d $0 $2,103
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DST1340 Excavation work for side slope cut between from Sta. A5+380 to A5+400 1d 0% 1d 14-Apr-14 14-Apr-14 02-Jun-14 02-Jun-14 46d $0 $595

DST1350 Excavation work for side slope cut between from Sta. A5+190 to  A5+240 2d 0% 2d 15-Apr-14 16-Apr-14 03-Jun-14 04-Jun-14 46d $0 $1,494

DST1360 Excavation work for side slope cut between from Sta. A5+060 to A5+100 1d 0% 1d 17-Apr-14 17-Apr-14 05-Jun-14 05-Jun-14 63d $0 $1,204

DST1370 Excavation work for side slope cut between from Sta. A4+920 to A4+960 1d 0% 1d 19-Apr-14 19-Apr-14 07-Jun-14 07-Jun-14 63d $0 $1,204

Phase Five Sta. A3Phase Five Sta. A3+740-  Sta. A3+660 5d 5d 21-Apr-14 26-Apr-14 08-Jun-14 12-Jun-14 78d $0 $6,612

DST1380 Excavation work for side slope cut between from Sta.  A3+740 to A3+780 1d 0% 1d 21-Apr-14 21-Apr-14 08-Jun-14 08-Jun-14 78d $0 $1,204

DST1390 Excavation work for side slope cut between from Sta. A3+480 to A3+660 4d 0% 4d 22-Apr-14 26-Apr-14 09-Jun-14 12-Jun-14 78d $0 $5,409

Phase Six  Sta. A2+Phase Six  Sta. A2+020-  Sta. A1+825 12d 12d 27-Apr-14 11-May-14 14-Jun-14 26-Jun-14 86d $0 $15,921

DST1410 Excavation work for side slope cut between from Sta. A2+020 to A2+115 2d 0% 2d 27-Apr-14 28-Apr-14 14-Jun-14 15-Jun-14 86d $0 $2,857

DST1420 Excavation work for side slope cut between from Sta. A1+880 to A1+920 1d 0% 1d 29-Apr-14 29-Apr-14 16-Jun-14 16-Jun-14 86d $0 $1,204

DST1430 Excavation work for side slope cut between from Sta. A1+430 to A1+825 9d 0% 9d 30-Apr-14 11-May-14 17-Jun-14 26-Jun-14 86d $0 $11,861

Phase Seven Sta. APhase Seven Sta. A1+160-  Sta. A0+480 6d 6d 12-May-14 18-May-14 28-Jun-14 07-Jul-14 98d $0 $7,366

DST1440 Excavation work for side slope cut between from Sta. A1+160 to A1+225 2d 0% 2d 12-May-14 13-May-14 28-Jun-14 30-Jun-14 98d $0 $1,958

DST1450 Excavation work for side slope cut between from Sta. A0+600 to A0+740 3d 0% 3d 14-May-14 17-May-14 30-Jun-14 05-Jul-14 98d $0 $4,205

DST1460 Excavation work for side slope cut between from Sta. A0+440 to A0+480 1d 0% 1d 18-May-14 18-May-14 05-Jul-14 07-Jul-14 98d $0 $1,204

Group Two Main pipeGroup Two Main pipeline 341d 341d 02-Mar-14 17-Feb-15 25-Mar-14 A 07-Mar-15 -10d $73,274 $6,126,000

Phase One  from SPhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 125d 125d 02-Mar-14 15-Jun-14 25-Mar-14 A 04-Aug-14 206d $73,274 $1,259,728

300 mm Main pi300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 111d 111d 02-Mar-14 12-Jun-14 13-Apr-14 02-Aug-14 44d $0 $673,316

Safety and MSafety and Milling Asphalt 81d 81d 02-Mar-14 12-Jun-14 13-Apr-14 02-Aug-14 38d $0 $0

DST1570 Maintain traffic control and safety plan 81d 0% 81d 02-Mar-14 12-Jun-14 13-Apr-14 02-Aug-14 38d $0 $0

DST1580 Milling Asphalt and or remove Exist. concrete ditch 7d 0% 7d 02-Mar-14 11-Mar-14 13-Apr-14 22-Apr-14 -14d $0 $0

Pipe InstallatPipe Installation 20d 20d 03-Mar-14 27-Mar-14 14-Apr-14 10-May-14 75d $0 $350,702

DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and 
road crossing

19d 0% 19d 03-Mar-14 26-Mar-14 14-Apr-14 08-May-14 -14d $0 $35,060

DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

19d 0% 19d 03-Mar-14 26-Mar-14 14-Apr-14 08-May-14 -14d $0 $206,026

DST1610 Casting concrete as encasement around the main pipeline 19d 0% 19d 03-Mar-14 26-Mar-14 14-Apr-14 08-May-14 -14d $0 $103,020

DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 19d 0% 19d 03-Mar-14 26-Mar-14 14-Apr-14 08-May-14 -14d $0 $6,596

DST1672 Future connection  at Sta. A10+688 and Sta. A9+920 1d 0% 1d 26-Mar-14 27-Mar-14 08-May-14 10-May-14 75d $0 $0

Civil ChambeCivil Chamber work 43d 43d 29-Mar-14 19-May-14 04-May-14 23-Jun-14 37d $0 $247,150

DST1630 Construct - Gate Valve chamber @ Sta. A9+920 and A10+688 10d 0% 10d 29-Mar-14 08-Apr-14 04-May-14 15-May-14 37d $0 $14,850

DST1640 Construct - Butterfly Valve chamber @ Sta. A9+925, A10+932 14d 0% 14d 02-Apr-14 17-Apr-14 08-May-14 25-May-14 37d $0 $70,000

DST1650 Construct - Wash out Valve chamber @ Sta. A9+924, A10+930 14d 0% 14d 09-Apr-14 26-Apr-14 15-May-14 01-Jun-14 37d $0 $48,000
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DST1660 Construct - AR/AV Valve chamber @ Sta. A9+970 , A10+761, A11+217 18d 0% 18d 16-Apr-14 08-May-14 22-May-14 12-Jun-14 37d $0 $42,300

DST1670 Construct Sielat Ad Dahir connection chamber at Sta. A10+434 & connect to
exist.

12d 0% 12d 06-May-14 19-May-14 09-Jun-14 23-Jun-14 37d $0 $72,000

TestingTesting 7d 7d 20-May-14 25-May-14 23-Jun-14 30-Jun-14 58d $0 $0

DST1674 Radiograph Testing 2d 0% 2d 20-May-14 21-May-14 23-Jun-14 25-Jun-14 49d $0 $0

DST1676 Pressure Testing 2d 0% 2d 24-May-14 25-May-14 28-Jun-14 30-Jun-14 38d $0 $0

ReinstatemenReinstatement 16d 16d 26-May-14 12-Jun-14 30-Jun-14 02-Aug-14 38d $0 $75,464

DST1678 Concrete Reinstatement 12d 0% 12d 26-May-14 08-Jun-14 30-Jun-14 22-Jul-14 38d $0 $62,660

DST1680 Asphalt reinstatement 4d 0% 4d 09-Jun-14 12-Jun-14 22-Jul-14 02-Aug-14 38d $0 $12,804

300 mm Main pi300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 125d 125d 26-Mar-14 15-Jun-14 25-Mar-14 A 04-Aug-14 206d $73,274 $586,412

Safety and MSafety and Milling Asphalt 75d 93d 26-Mar-14 15-Jun-14 25-Mar-14 A 04-Aug-14 159d $0 $0

DST1682 Maintain traffic control and safety plan 63d 10% 93d 26-Mar-14 15-Jun-14 25-Mar-14 A 04-Aug-14 38d $0 $0

DST1690 Milling Asphalt and or remove Exist. concrete ditch 7d 25% 5d 26-Mar-14 03-Apr-14 25-Mar-14 A 07-Apr-14 246d $0 $0

Pipe InstallatPipe Installation 38d 19d 27-Mar-14 19-Apr-14 25-Mar-14 A 23-Apr-14 -3d $73,274 $367,836

DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and 
road crossing

19d 25% 14d 27-Mar-14 19-Apr-14 25-Mar-14 A 17-Apr-14 2d $9,665 $38,660

DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

19d 25% 14d 27-Mar-14 19-Apr-14 25-Mar-14 A 17-Apr-14 -3d $56,809 $201,336

DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 25% 14d 27-Mar-14 19-Apr-14 25-Mar-14 A 17-Apr-14 2d $6,800 $2,040

DST1720 Casting concrete as encasement around the main pipeline 19d 0% 19d 27-Mar-14 19-Apr-14 01-Apr-14 23-Apr-14 -3d $0 $125,800

Civil ChambeCivil Chamber work 27d 27d 19-Apr-14 22-May-14 17-Apr-14 21-May-14 70d $0 $138,100

DST1740 Construct - Butterfly Valve chamber @ Sta. A12+502, 12d 0% 12d 19-Apr-14 05-May-14 17-Apr-14 04-May-14 70d $0 $35,000

DST1750 Construct - Wash out Valve chamber @ Sta. A12+500 12d 0% 12d 27-Apr-14 12-May-14 26-Apr-14 11-May-14 70d $0 $24,000

DST1760 Construct - AR/AV Valve chamber @ Sta.  A11+760 12d 0% 12d 05-May-14 19-May-14 04-May-14 18-May-14 70d $0 $14,100

DST1770 Construct Al Fondaqumiya connection chamber at Sta. A12+120 12d 0% 12d 08-May-14 22-May-14 07-May-14 21-May-14 70d $0 $65,000

TestingTesting 32d 32d 22-Apr-14 25-May-14 22-Apr-14 24-May-14 96d $0 $0

DST1772 Radiograph Testing 2d 0% 2d 22-Apr-14 23-Apr-14 22-Apr-14 23-Apr-14 100d $0 $0

DST1774 Pressure Testing 2d 0% 2d 22-May-14 25-May-14 21-May-14 24-May-14 70d $0 $0

ReinstatemenReinstatement 50d 50d 25-May-14 15-Jun-14 24-May-14 04-Aug-14 38d $0 $80,476

DST1776 Concrete Reinstatement 15d 0% 15d 25-May-14 11-Jun-14 24-May-14 10-Jun-14 70d $0 $76,516

DST1778 Asphalt reinstatement 2d 0% 2d 14-Jun-14 15-Jun-14 02-Aug-14 04-Aug-14 38d $0 $3,960

Phase Two 150 mmPhase Two 150 mm Main pipeline at Segment B & C / Location Area( B) 115d 115d 19-Apr-14 23-Jun-14 17-Apr-14 10-Aug-14 44d $0 $265,934

Safety and MillinSafety and Milling Asphalt 84d 84d 19-Apr-14 23-Jun-14 17-Apr-14 10-Aug-14 38d $0 $0

DST1780 Maintain traffic control and safety plan 84d 0% 84d 19-Apr-14 23-Jun-14 17-Apr-14 10-Aug-14 38d $0 $0
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DST1790 Milling Asphalt 4d 0% 4d 19-Apr-14 24-Apr-14 27-Apr-14 30-Apr-14 -5d $0 $0

Pipe InstallationPipe Installation 19d 19d 21-Apr-14 14-May-14 08-May-14 31-May-14 75d $0 $183,264

DST1800 Trench excavation for150 mm main pipeline length approx. (900 LM)  / 
Segment B

12d 0% 12d 21-Apr-14 06-May-14 08-May-14 22-May-14 -14d $0 $15,750

DST1810 Bedding (single size aggregate) and install 150 mm schedule 40  Steel pipe 
include testing

12d 0% 12d 21-Apr-14 06-May-14 08-May-14 22-May-14 -14d $0 $83,877

DST1830 Compact Approved Backfill material ,sub base / base course above pipeline 12d 0% 12d 21-Apr-14 06-May-14 08-May-14 22-May-14 -14d $0 $13,500

DST1832 Future connection  at Sta. B00+355 and Sta. B0+590 1d 0% 1d 05-May-14 06-May-14 21-May-14 22-May-14 82d $0 $0

DST1820 Double Trench pipes excavation for150 mm length approx. (300 LM)  / 
Segment C

7d 0% 7d 06-May-14 14-May-14 22-May-14 31-May-14 -14d $0 $7,710

DST1822 Bedding (single size aggregate) and install 150 mm schedule 40  Steel pipe 
include testing

7d 0% 7d 06-May-14 14-May-14 22-May-14 31-May-14 -14d $0 $55,827

DST1824 Compact Approved Backfill material ,sub base / base course above pipeline 7d 0% 7d 06-May-14 14-May-14 22-May-14 31-May-14 -14d $0 $6,600

Civil Chamber wCivil Chamber work 21d 21d 06-May-14 31-May-14 22-May-14 16-Jun-14 65d $0 $43,670

DST1826 Construct - Gate Valve chamber @ Sta. B0+355 and B0+585 10d 0% 10d 06-May-14 18-May-14 22-May-14 03-Jun-14 70d $0 $26,840

DST1828 Construct - Wash out Valve chamber @  Al Fonduqamiya Entrance 12d 0% 12d 11-May-14 25-May-14 27-May-14 10-Jun-14 70d $0 $16,830

DST1840 Connection to the existing WSP and elevated tank 14d 0% 14d 14-May-14 31-May-14 31-May-14 16-Jun-14 65d $0 $0

TestingTesting 18d 18d 15-May-14 02-Jun-14 01-Jun-14 18-Jun-14 91d $0 $0

DST1843 Radiograph Testing 2d 0% 2d 15-May-14 16-May-14 01-Jun-14 02-Jun-14 85d $0 $0

DST1846 Pressure Testing 2d 0% 2d 31-May-14 02-Jun-14 16-Jun-14 18-Jun-14 65d $0 $0

ReinstatementReinstatement 5d 5d 17-Jun-14 23-Jun-14 04-Aug-14 10-Aug-14 38d $0 $39,000

DST1849 Asphalt reinstatement 5d 0% 5d 17-Jun-14 23-Jun-14 04-Aug-14 10-Aug-14 38d $0 $39,000

Phase Three 300 mPhase Three 300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Ar 77d 77d 14-May-14 30-Jun-14 31-May-14 16-Aug-14 44d $0 $68,551

Safety and MillinSafety and Milling Asphalt 54d 54d 14-May-14 30-Jun-14 31-May-14 16-Aug-14 38d $0 $0

DST1850 Maintain traffic control and safety plan 54d 0% 54d 14-May-14 30-Jun-14 31-May-14 16-Aug-14 38d $0 $0

DST1860 Milling and or remove Exist. concrete ditch if needed 3d 0% 3d 14-May-14 18-May-14 31-May-14 03-Jun-14 -14d $0 $0

Pipe InstallationPipe Installation 6d 6d 15-May-14 22-May-14 01-Jun-14 08-Jun-14 -14d $0 $57,214

DST1870 Trench excavation for 300 mm main pipeline length approx. (254 LM) and 
road crossing

6d 0% 6d 15-May-14 22-May-14 01-Jun-14 08-Jun-14 -14d $0 $8,140

DST1880 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

6d 0% 6d 15-May-14 22-May-14 01-Jun-14 08-Jun-14 -14d $0 $34,012

DST1890 Compact Approved Backfill material ,sub base / base course above pipeline 6d 0% 6d 15-May-14 22-May-14 01-Jun-14 08-Jun-14 -14d $0 $1,632

DST1885 Casting concrete as encasement around the main pipeline or single size if 
required

6d 0% 6d 15-May-14 22-May-14 01-Jun-14 08-Jun-14 -14d $0 $13,430

TestingTesting 7d 7d 23-May-14 29-May-14 08-Jun-14 15-Jun-14 94d $0 $0

DST1892 Radiograph Testing 2d 0% 2d 23-May-14 25-May-14 08-Jun-14 10-Jun-14 80d $0 $0

DST1894 Pressure Testing 2d 0% 2d 27-May-14 29-May-14 12-Jun-14 15-Jun-14 68d $0 $0

ReinstatementReinstatement 5d 5d 23-Jun-14 30-Jun-14 10-Aug-14 16-Aug-14 38d $0 $11,337
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DST1896 Concrete Reinstatement 3d 0% 3d 23-Jun-14 26-Jun-14 10-Aug-14 13-Aug-14 38d $0 $8,169

DST1898 Asphalt reinstatement 2d 0% 2d 26-Jun-14 30-Jun-14 13-Aug-14 16-Aug-14 38d $0 $3,168

Phase Four  300 mPhase Four  300 mm Main pipeline from Sta. A13+154 to Sta. A13+732 At LHS/ Location Ar 78d 78d 22-May-14 14-Jul-14 08-Jun-14 25-Aug-14 49d $0 $253,378

Safety and MillinSafety and Milling Asphalt 55d 55d 22-May-14 14-Jul-14 08-Jun-14 25-Aug-14 38d $0 $0

DST1900 Maintain traffic control and safety plan 55d 0% 55d 22-May-14 14-Jul-14 08-Jun-14 25-Aug-14 38d $0 $0

DST1910 Milling Asphalt and or remove Exist. concrete ditch if needed 4d 0% 4d 22-May-14 27-May-14 08-Jun-14 12-Jun-14 -14d $0 $0

Pipe InstallationPipe Installation 11d 11d 24-May-14 05-Jun-14 09-Jun-14 22-Jun-14 66d $0 $113,079

DST1920 Trench excavation for 300 mm main pipeline length approx. (578 LM) and 
road crossing

10d 0% 10d 24-May-14 04-Jun-14 09-Jun-14 21-Jun-14 -14d $0 $14,620

DST1930 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

10d 0% 10d 24-May-14 04-Jun-14 09-Jun-14 21-Jun-14 -14d $0 $80,541

DST1940 Compact Approved Backfill material ,sub base / base course above pipeline 10d 0% 10d 24-May-14 04-Jun-14 09-Jun-14 21-Jun-14 -14d $0 $7,803

DST1935 Casting concrete as encasement around the main pipeline or single size if 
required

10d 0% 10d 24-May-14 04-Jun-14 09-Jun-14 21-Jun-14 -14d $0 $10,115

DST1938 Future connection  at Sta. A13+720 and A13+671 1d 0% 1d 04-Jun-14 05-Jun-14 21-Jun-14 22-Jun-14 66d $0 $0

Civil Chamber wCivil Chamber work 16d 16d 04-Jun-14 23-Jun-14 21-Jun-14 15-Jul-14 55d $0 $119,000

DST1950 Construct - Wash out Valve chamber @ Sta. A13+726 8d 0% 8d 04-Jun-14 14-Jun-14 21-Jun-14 30-Jun-14 55d $0 $24,000

DST1960 Construct - Butterfly Valve chamber @ Sta. A13+728 8d 0% 8d 07-Jun-14 16-Jun-14 23-Jun-14 03-Jul-14 55d $0 $35,000

DST1970 Construct Al Asasa connection chamber at Sta. A13+680 & connect to exist.
Pipes

12d 0% 12d 09-Jun-14 23-Jun-14 25-Jun-14 15-Jul-14 55d $0 $60,000

TestingTesting 27d 27d 06-Jun-14 25-Jun-14 22-Jun-14 19-Jul-14 71d $0 $0

DST1975 Radiograph Testing 2d 0% 2d 06-Jun-14 08-Jun-14 22-Jun-14 24-Jun-14 78d $0 $0

DST1977 Pressure Testing 2d 0% 2d 23-Jun-14 25-Jun-14 15-Jul-14 19-Jul-14 55d $0 $0

ReinstatementReinstatement 8d 8d 30-Jun-14 14-Jul-14 16-Aug-14 25-Aug-14 38d $0 $21,299

DST1978 Concrete Reinstatement 3d 0% 3d 30-Jun-14 05-Jul-14 16-Aug-14 19-Aug-14 38d $0 $6,152

DST1979 Asphalt reinstatement 5d 0% 5d 05-Jul-14 14-Jul-14 19-Aug-14 25-Aug-14 38d $0 $15,147

Phase Five  300 mmPhase Five  300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( 68d 68d 04-Jun-14 20-Jul-14 21-Jun-14 28-Aug-14 49d $0 $166,231

Safety and MillinSafety and Milling Asphalt 47d 47d 04-Jun-14 20-Jul-14 21-Jun-14 28-Aug-14 38d $0 $0

DST1980 Maintain traffic control and safety plan 47d 0% 47d 04-Jun-14 20-Jul-14 21-Jun-14 28-Aug-14 38d $0 $0

DST1990 Milling Asphalt and or remove Exist. concrete ditch if needed 4d 0% 4d 04-Jun-14 09-Jun-14 21-Jun-14 25-Jun-14 -14d $0 $0

Pipe InstallationPipe Installation 10d 10d 05-Jun-14 17-Jun-14 22-Jun-14 06-Jul-14 -14d $0 $138,277

DST2000 Trench excavation for 300 mm main pipeline length approx. (672 LM) and 
road crossing

10d 0% 10d 05-Jun-14 17-Jun-14 22-Jun-14 06-Jul-14 -14d $0 $16,160

DST2010 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

10d 0% 10d 05-Jun-14 17-Jun-14 22-Jun-14 06-Jul-14 -14d $0 $89,681

DST2020 Casting concrete as encasement around the main pipeline or single size if 
required

10d 0% 10d 05-Jun-14 17-Jun-14 22-Jun-14 06-Jul-14 -14d $0 $26,265

DST2030 Compact Approved Backfill material ,sub base / base course above pipeline 10d 0% 10d 05-Jun-14 17-Jun-14 22-Jun-14 06-Jul-14 -14d $0 $6,171
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TestingTesting 8d 8d 18-Jun-14 24-Jun-14 06-Jul-14 14-Jul-14 79d $0 $0

DST2032 Radiograph Testing 2d 0% 2d 18-Jun-14 19-Jun-14 06-Jul-14 08-Jul-14 67d $0 $0

DST2034 Pressure Testing 2d 0% 2d 22-Jun-14 24-Jun-14 10-Jul-14 14-Jul-14 61d $0 $0

ReinstatementReinstatement 8d 8d 05-Jul-14 20-Jul-14 19-Aug-14 28-Aug-14 38d $0 $27,954

DST2036 Concrete Reinstatement 5d 0% 5d 05-Jul-14 14-Jul-14 19-Aug-14 25-Aug-14 38d $0 $15,975

DST2038 Asphalt reinstatement 3d 0% 3d 14-Jul-14 20-Jul-14 25-Aug-14 28-Aug-14 38d $0 $11,979

Phase Six  300 mmPhase Six  300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C 66d 66d 17-Jun-14 24-Aug-14 06-Jul-14 10-Sep-14 49d $0 $392,177

Safety and MillinSafety and Milling Asphalt 47d 47d 17-Jun-14 24-Aug-14 06-Jul-14 10-Sep-14 38d $0 $0

DST2040 Maintain traffic control and safety plan 47d 0% 47d 17-Jun-14 24-Aug-14 06-Jul-14 10-Sep-14 38d $0 $0

DST2050 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 0% 5d 17-Jun-14 23-Jun-14 06-Jul-14 15-Jul-14 -14d $0 $0

Pipe InstallationPipe Installation 14d 14d 19-Jun-14 10-Jul-14 09-Jul-14 05-Aug-14 -14d $0 $221,171

DST2070 Trench excavation for 300 mm main pipeline length approx. (950 LM) and 
road crossing

14d 0% 14d 19-Jun-14 10-Jul-14 09-Jul-14 05-Aug-14 -14d $0 $25,320

DST2080 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

14d 0% 14d 19-Jun-14 10-Jul-14 09-Jul-14 05-Aug-14 -14d $0 $119,861

DST2090 Casting concrete as encasement around the main pipeline or single size if 
required

14d 0% 14d 19-Jun-14 10-Jul-14 09-Jul-14 05-Aug-14 -14d $0 $74,800

DST2100 Compact Approved Backfill material ,sub base / base course above pipeline 14d 0% 14d 19-Jun-14 10-Jul-14 09-Jul-14 05-Aug-14 -14d $0 $1,190

Civil Chamber wCivil Chamber work 16d 16d 10-Jul-14 09-Aug-14 05-Aug-14 24-Aug-14 36d $0 $123,200

DST2110 Construct - Butterfly Valve chamber @ Sta. A8+965 8d 0% 8d 10-Jul-14 26-Jul-14 05-Aug-14 14-Aug-14 36d $0 $35,000

DST2120 Construct - AR/AV Valve chamber @ Sta. A8+510 and A8+900 12d 0% 12d 14-Jul-14 06-Aug-14 07-Aug-14 21-Aug-14 36d $0 $28,200

DST2130 Construct Bazzariya connection chamber at Sta. A8+222 12d 0% 12d 17-Jul-14 09-Aug-14 10-Aug-14 24-Aug-14 36d $0 $60,000

TestingTesting 21d 21d 10-Jul-14 11-Aug-14 06-Aug-14 26-Aug-14 50d $0 $0

DST2132 Radiograph Testing 2d 0% 2d 10-Jul-14 13-Jul-14 06-Aug-14 07-Aug-14 50d $0 $0

DST2134 Pressure Testing 2d 0% 2d 09-Aug-14 11-Aug-14 24-Aug-14 26-Aug-14 39d $0 $0

ReinstatementReinstatement 11d 11d 11-Aug-14 24-Aug-14 28-Aug-14 10-Sep-14 38d $0 $47,806

DST2136 Concrete Reinstatement 9d 0% 9d 11-Aug-14 21-Aug-14 28-Aug-14 08-Sep-14 38d $0 $45,496

DST2138 Asphalt reinstatement 2d 0% 2d 21-Aug-14 24-Aug-14 08-Sep-14 10-Sep-14 38d $0 $2,310

Phase Seven from Phase Seven from Sta. A8+080 to Sta. A2+280 At RHS/ Location Area( C) 174d 174d 10-Jul-14 08-Jan-15 05-Aug-14 26-Jan-15 -8d $0 $2,254,316

300 mm Main pi300 mm Main pipeline from Sta. A8+080 to Sta. A6+650 At RHS/ Location Area( C) 89d 89d 10-Jul-14 18-Oct-14 05-Aug-14 02-Nov-14 14d $0 $650,057

Safety and MSafety and Milling Asphalt 55d 55d 10-Jul-14 23-Sep-14 05-Aug-14 13-Oct-14 9d $0 $0

DST2140 Maintain traffic control and safety plan 55d 0% 55d 10-Jul-14 23-Sep-14 05-Aug-14 13-Oct-14 9d $0 $0

DST2150 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 9d 10-Jul-14 27-Jul-14 05-Aug-14 16-Aug-14 -14d $0 $0

Pipe InstallatPipe Installation 18d 18d 13-Jul-14 12-Aug-14 06-Aug-14 27-Aug-14 -14d $0 $339,026
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DST2170 Trench excavation for 300 mm main pipeline length approx. (1430 LM) and 
road crossing

18d 0% 18d 13-Jul-14 12-Aug-14 06-Aug-14 27-Aug-14 -14d $0 $39,320

DST2180 Install 300 mm Steel pipe schedule 20   include testing 18d 0% 18d 13-Jul-14 12-Aug-14 06-Aug-14 27-Aug-14 -14d $0 $178,156

DST2190 Casting concrete as encasement around the main pipeline or single size if 
required

18d 0% 18d 13-Jul-14 12-Aug-14 06-Aug-14 27-Aug-14 -14d $0 $121,550

DST2200 Compact Approved Backfill material ,sub base / base course above pipeline 18d 0% 18d 13-Jul-14 12-Aug-14 06-Aug-14 27-Aug-14 -14d $0 $0

Civil ChambeCivil Chamber work 36d 36d 12-Aug-14 23-Sep-14 27-Aug-14 13-Oct-14 9d $0 $237,100

DST2210 Construct - Wash out chamber @ Sta. A8+002, A7+467 20d 0% 20d 12-Aug-14 04-Sep-14 27-Aug-14 20-Sep-14 9d $0 $48,000

DST2220 Construct - AR/AV Valve chamber @ Sta. A7+040 12d 0% 12d 17-Aug-14 31-Aug-14 01-Sep-14 15-Sep-14 9d $0 $14,100

DST2230 Construct - Butterfly Valve chamber @ Sta. A7+465, 12d 0% 12d 26-Aug-14 09-Sep-14 10-Sep-14 24-Sep-14 9d $0 $35,000

DST2240 Construct Burqa connection chamber at Sta. A7+032 & connect to exist. 
Pipeline

12d 0% 12d 04-Sep-14 18-Sep-14 20-Sep-14 04-Oct-14 13d $0 $60,000

DST2250 Construct-300 system flow monitoring chamber @ Sta. A7+100 12d 0% 12d 09-Sep-14 23-Sep-14 24-Sep-14 13-Oct-14 9d $0 $80,000

TestingTesting 49d 49d 12-Aug-14 25-Sep-14 28-Aug-14 15-Oct-14 13d $0 $0

DST2253 Radiograph Testing 2d 0% 2d 12-Aug-14 14-Aug-14 28-Aug-14 29-Aug-14 40d $0 $0

DST2254 Pressure Testing 2d 0% 2d 23-Sep-14 25-Sep-14 13-Oct-14 15-Oct-14 11d $0 $0

ReinstatemenReinstatement 15d 15d 25-Sep-14 18-Oct-14 15-Oct-14 02-Nov-14 11d $0 $73,931

DST2256 Concrete Reinstatement 15d 0% 15d 25-Sep-14 18-Oct-14 15-Oct-14 02-Nov-14 11d $0 $73,931

300 mm Main pi300 mm Main pipeline from Sta. A6+650 to Sta. A5+200 At RHS/ Location Area( C) 87d 87d 12-Aug-14 04-Nov-14 27-Aug-14 22-Nov-14 14d $0 $477,703

Safety and MSafety and Milling Asphalt 68d 68d 12-Aug-14 04-Nov-14 27-Aug-14 22-Nov-14 11d $0 $0

DST2260 Maintain traffic control and safety plan 68d 0% 68d 12-Aug-14 04-Nov-14 27-Aug-14 22-Nov-14 11d $0 $0

DST2270 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 9d 12-Aug-14 23-Aug-14 27-Aug-14 07-Sep-14 -14d $0 $0

Pipe InstallatPipe Installation 18d 18d 13-Aug-14 03-Sep-14 28-Aug-14 18-Sep-14 -14d $0 $320,961

DST2290 Trench excavation for 300 mm main pipeline length approx. (1450 LM) and 
road crossing

18d 0% 18d 13-Aug-14 03-Sep-14 28-Aug-14 18-Sep-14 -14d $0 $31,720

DST2300 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

18d 0% 18d 13-Aug-14 03-Sep-14 28-Aug-14 18-Sep-14 -14d $0 $185,711

DST2310 Casting concrete as encasement around the main pipeline or single size if 
required

18d 0% 18d 13-Aug-14 03-Sep-14 28-Aug-14 18-Sep-14 -14d $0 $98,600

DST2320 Compact Approved Backfill material ,sub base / base course above pipeline 18d 0% 18d 13-Aug-14 03-Sep-14 28-Aug-14 18-Sep-14 -14d $0 $4,930

Civil ChambeCivil Chamber work 24d 24d 03-Sep-14 01-Oct-14 18-Sep-14 21-Oct-14 2d $0 $87,200

DST2330 Construct - Wash out chamber @ Sta. A5+967 12d 0% 12d 03-Sep-14 17-Sep-14 18-Sep-14 02-Oct-14 2d $0 $24,000

DST2340 Construct - AR/AV Valve chamber @ Sta.A6+580, A5+860 20d 0% 20d 08-Sep-14 01-Oct-14 23-Sep-14 21-Oct-14 2d $0 $28,200

DST2350 Construct - Butterfly Valve chamber @ Sta.A5+965 12d 0% 12d 17-Sep-14 01-Oct-14 02-Oct-14 21-Oct-14 2d $0 $35,000

TestingTesting 35d 35d 03-Sep-14 04-Oct-14 19-Sep-14 23-Oct-14 24d $0 $0

DST2352 Radiograph Testing 2d 0% 2d 03-Sep-14 05-Sep-14 19-Sep-14 21-Sep-14 36d $0 $0

DST2354 Pressure Testing 2d 0% 2d 01-Oct-14 04-Oct-14 21-Oct-14 23-Oct-14 19d $0 $0
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ReinstatemenReinstatement 15d 15d 18-Oct-14 04-Nov-14 02-Nov-14 22-Nov-14 11d $0 $69,542

DST2356 Concrete Reinstatement 12d 0% 12d 18-Oct-14 01-Nov-14 02-Nov-14 17-Nov-14 11d $0 $59,972

DST2358 Asphalt reinstatement 3d 0% 3d 01-Nov-14 04-Nov-14 17-Nov-14 22-Nov-14 11d $0 $9,570

300 mm Main pi300 mm Main pipeline from Sta. A5+200 to Sta. A3+750 At RHS/ Location Area( C) 96d 96d 03-Sep-14 06-Dec-14 18-Sep-14 23-Dec-14 5d $0 $497,771

Safety and MSafety and Milling Asphalt 56d 56d 03-Sep-14 12-Nov-14 18-Sep-14 30-Nov-14 2d $0 $0

DST2360 Maintain traffic control and safety plan 56d 0% 56d 03-Sep-14 12-Nov-14 18-Sep-14 30-Nov-14 2d $0 $0

DST2370 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 9d 03-Sep-14 14-Sep-14 18-Sep-14 29-Sep-14 -14d $0 $0

Pipe InstallatPipe Installation 18d 18d 06-Sep-14 27-Sep-14 21-Sep-14 16-Oct-14 -14d $0 $335,606

DST2390 Trench excavation for 300 mm main pipeline length approx. (1450 LM) and 
road crossing

18d 0% 18d 06-Sep-14 27-Sep-14 21-Sep-14 16-Oct-14 -14d $0 $31,720

DST2400 Install 300 mm Steel pipe schedule 20   include testing 18d 0% 18d 06-Sep-14 27-Sep-14 21-Sep-14 16-Oct-14 -14d $0 $180,636

DST2410 Casting concrete as encasement around the main pipeline or single size if 
required

18d 0% 18d 06-Sep-14 27-Sep-14 21-Sep-14 16-Oct-14 -14d $0 $123,250

DST2420 Compact Approved Backfill material ,sub base / base course above pipeline 18d 0% 18d 06-Sep-14 27-Sep-14 21-Sep-14 16-Oct-14 -14d $0 $0

Civil ChambeCivil Chamber work 32d 32d 01-Oct-14 12-Nov-14 21-Oct-14 30-Nov-14 2d $0 $87,200

DST2430 Construct - AR/AV Valve chamber @ Sta. A4+190 and  Sta. A5+100 14d 0% 14d 01-Oct-14 22-Oct-14 21-Oct-14 06-Nov-14 2d $0 $28,200

DST2440 Construct - Butterfly Valve chamber @ Sta.  A4+465 12d 0% 12d 15-Oct-14 29-Oct-14 30-Oct-14 13-Nov-14 2d $0 $35,000

DST2442 Construct - Wash out Valve chamber @ Sta. A3+990 12d 0% 12d 29-Oct-14 12-Nov-14 13-Nov-14 30-Nov-14 2d $0 $24,000

TestingTesting 47d 47d 28-Sep-14 16-Nov-14 17-Oct-14 02-Dec-14 4d $0 $0

DST2444 Radiograph Testing 2d 0% 2d 28-Sep-14 29-Sep-14 17-Oct-14 19-Oct-14 36d $0 $0

DST2446 Pressure Testing 2d 0% 2d 12-Nov-14 16-Nov-14 30-Nov-14 02-Dec-14 2d $0 $0

ReinstatemenReinstatement 15d 15d 16-Nov-14 06-Dec-14 02-Dec-14 23-Dec-14 2d $0 $74,965

DST2448 Concrete Reinstatement 15d 0% 15d 16-Nov-14 06-Dec-14 02-Dec-14 23-Dec-14 2d $0 $74,965

300 mm Main pi300 mm Main pipeline from Sta. A3+750 to Sta. A2+280 At RHS/ Location Area( C) 102d 102d 27-Sep-14 08-Jan-15 16-Oct-14 26-Jan-15 -8d $0 $628,785

Safety and MSafety and Milling Asphalt 59d 59d 27-Sep-14 14-Dec-14 16-Oct-14 03-Jan-15 -6d $0 $0

DST2450 Maintain traffic control and safety plan 59d 0% 59d 27-Sep-14 14-Dec-14 16-Oct-14 03-Jan-15 -6d $0 $0

DST2460 Milling Asphalt and or remove Exist. concrete ditch if needed 9d 0% 9d 27-Sep-14 12-Oct-14 16-Oct-14 27-Oct-14 -14d $0 $0

Pipe InstallatPipe Installation 19d 19d 28-Sep-14 25-Oct-14 18-Oct-14 09-Nov-14 -14d $0 $342,586

DST2480 Trench excavation for 300 mm main pipeline length approx. (1470 LM) and 
road crossing

19d 0% 19d 28-Sep-14 25-Oct-14 18-Oct-14 09-Nov-14 -14d $0 $34,520

DST2490 Install 300 mm Steel pipe schedule 20   include testing 19d 0% 19d 28-Sep-14 25-Oct-14 18-Oct-14 09-Nov-14 -14d $0 $183,116

DST2500 Casting concrete as encasement around the main pipeline or single size if 
required

19d 0% 19d 28-Sep-14 25-Oct-14 18-Oct-14 09-Nov-14 -14d $0 $124,950

DST2510 Compact Approved Backfill material ,sub base / base course above pipeline 19d 0% 19d 28-Sep-14 25-Oct-14 18-Oct-14 09-Nov-14 -14d $0 $0

Civil ChambeCivil Chamber work 39d 39d 25-Oct-14 14-Dec-14 09-Nov-14 03-Jan-15 -6d $0 $210,200
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DST2520 Construct - Wash out chamber @ Sta. A2+985 & A2+300 20d 0% 20d 25-Oct-14 18-Nov-14 09-Nov-14 06-Dec-14 -6d $0 $48,000

DST2530 Construct - AR/AV Valve chamber @ Sta.  A3+340& A2+360 20d 0% 20d 29-Oct-14 24-Nov-14 13-Nov-14 10-Dec-14 -6d $0 $28,200

DST2540 Construct - Butterfly Valve chamber @ Sta.  A2+987 & A2+955 20d 0% 20d 08-Nov-14 03-Dec-14 25-Nov-14 22-Dec-14 -6d $0 $70,000

DST2550 Construct Sabastia connection chamber at Sta. A2+322 & connect to 
exist.WSP

12d 0% 12d 27-Nov-14 14-Dec-14 15-Dec-14 03-Jan-15 -6d $0 $64,000

TestingTesting 57d 57d 26-Oct-14 16-Dec-14 10-Nov-14 05-Jan-15 -8d $0 $0

DST2553 Radiograph Testing 2d 0% 2d 26-Oct-14 27-Oct-14 10-Nov-14 11-Nov-14 31d $0 $0

DST2555 Pressure Testing 2d 0% 2d 14-Dec-14 16-Dec-14 03-Jan-15 05-Jan-15 -6d $0 $0

ReinstatemenReinstatement 15d 15d 16-Dec-14 08-Jan-15 05-Jan-15 26-Jan-15 -6d $0 $75,999

DST2557 Concrete Reinstatement 15d 0% 15d 16-Dec-14 08-Jan-15 05-Jan-15 26-Jan-15 -6d $0 $75,999

Phase Eight 300 mPhase Eight 300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area 95d 95d 25-Oct-14 25-Jan-15 09-Nov-14 12-Feb-15 0d $0 $368,208

Safety and MillinSafety and Milling Asphalt 68d 68d 25-Oct-14 25-Jan-15 09-Nov-14 12-Feb-15 0d $0 $0

DST2560 Maintain traffic control and safety plan 68d 0% 68d 25-Oct-14 25-Jan-15 09-Nov-14 12-Feb-15 0d $0 $0

DST2570 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 0% 5d 25-Oct-14 30-Oct-14 09-Nov-14 16-Nov-14 -14d $0 $0

Pipe InstallationPipe Installation 17d 17d 26-Oct-14 16-Nov-14 10-Nov-14 02-Dec-14 -14d $0 $241,683

DST2590 Trench excavation for 300 mm main pipeline length approx. (1050 LM) and 
road crossing

17d 0% 17d 26-Oct-14 16-Nov-14 10-Nov-14 02-Dec-14 -14d $0 $23,720

DST2600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

17d 0% 17d 26-Oct-14 16-Nov-14 10-Nov-14 02-Dec-14 -14d $0 $131,841

DST2610 Casting concrete as encasement around the main pipeline or single size if 
required

17d 0% 17d 26-Oct-14 16-Nov-14 10-Nov-14 02-Dec-14 -14d $0 $85,340

DST2620 Compact Approved Backfill material ,sub base / base course above pipeline 17d 0% 17d 26-Oct-14 16-Nov-14 10-Nov-14 02-Dec-14 -14d $0 $782

Civil Chamber wCivil Chamber work 16d 16d 16-Nov-14 07-Dec-14 02-Dec-14 27-Dec-14 -14d $0 $73,100

DST2630 Construct - Butterfly Valve chamber @ Sta. A1+842 8d 0% 8d 16-Nov-14 26-Nov-14 02-Dec-14 14-Dec-14 -14d $0 $35,000

DST2640 Construct - Wash out Valve chamber @ Sta. A1+840 8d 0% 8d 22-Nov-14 01-Dec-14 08-Dec-14 20-Dec-14 -14d $0 $24,000

DST2650 Construct - AR/AV Valve chamber @ Sta. A1+580 8d 0% 8d 26-Nov-14 07-Dec-14 14-Dec-14 27-Dec-14 -14d $0 $14,100

TestingTesting 27d 27d 16-Nov-14 09-Dec-14 03-Dec-14 29-Dec-14 20d $0 $0

DST2652 Radiograph Testing 2d 0% 2d 16-Nov-14 18-Nov-14 03-Dec-14 04-Dec-14 29d $0 $0

DST2654 Pressure Testing 2d 0% 2d 07-Dec-14 09-Dec-14 27-Dec-14 29-Dec-14 14d $0 $0

ReinstatementReinstatement 12d 12d 08-Jan-15 25-Jan-15 26-Jan-15 12-Feb-15 0d $0 $53,425

DST2656 Concrete Reinstatement 10d 0% 10d 08-Jan-15 21-Jan-15 26-Jan-15 10-Feb-15 -6d $0 $51,907

DST2658 Asphalt reinstatement 2d 0% 2d 21-Jan-15 25-Jan-15 10-Feb-15 12-Feb-15 0d $0 $1,518

Phase Nine 300 mmPhase Nine 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area 95d 95d 16-Nov-14 17-Feb-15 02-Dec-14 07-Mar-15 -18d $0 $536,228

Safety and MillinSafety and Milling Asphalt 68d 68d 16-Nov-14 17-Feb-15 02-Dec-14 07-Mar-15 -14d $0 $0

DST2660 Maintain traffic control and safety plan 68d 0% 68d 16-Nov-14 17-Feb-15 02-Dec-14 07-Mar-15 -14d $0 $0
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DST2670 Milling Asphalt and or remove Exist. concrete ditch if needed 5d 0% 5d 16-Nov-14 23-Nov-14 02-Dec-14 09-Dec-14 -14d $0 $0

Pipe InstallationPipe Installation 20d 20d 17-Nov-14 14-Dec-14 03-Dec-14 03-Jan-15 -11d $0 $266,306

DST2690 Trench excavation for 300 mm main pipeline length approx. (1230 LM) and 
road crossing

19d 0% 19d 17-Nov-14 13-Dec-14 03-Dec-14 31-Dec-14 -14d $0 $29,040

DST2700 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe 
include testing

19d 0% 19d 17-Nov-14 13-Dec-14 03-Dec-14 31-Dec-14 -14d $0 $153,830

DST2710 Casting concrete as encasement around the main pipeline or single size if 
required

19d 0% 19d 17-Nov-14 13-Dec-14 03-Dec-14 31-Dec-14 -14d $0 $78,880

DST2720 Compact Approved Backfill material ,sub base / base course above pipeline 19d 0% 19d 17-Nov-14 13-Dec-14 03-Dec-14 31-Dec-14 -14d $0 $4,556

DST2725 Connect 100mm pipe with existing 80 mm WSP (Steel water pipe) @ 1+080 1d 0% 1d 13-Dec-14 14-Dec-14 31-Dec-14 03-Jan-15 -11d $0 $0

Civil Chamber wCivil Chamber work 34d 34d 13-Dec-14 31-Jan-15 31-Dec-14 17-Feb-15 -14d $0 $213,100

DST2730 Construct - AR/AV Valve chamber @ Sta. A1+118 8d 0% 8d 13-Dec-14 23-Dec-14 31-Dec-14 12-Jan-15 -14d $0 $14,100

DST2740 Construct -Flow control Valve chamber @ Sta.A1+070 8d 0% 8d 17-Dec-14 30-Dec-14 06-Jan-15 18-Jan-15 -14d $0 $95,000

DST2750 Construct - Butterfly Valve chamber @ Sta. A1+020 8d 0% 8d 21-Dec-14 03-Jan-15 10-Jan-15 20-Jan-15 -14d $0 $0

DST2755 Construct - Wash out Valve chamber @ Sta. A0+048 8d 0% 8d 27-Dec-14 06-Jan-15 13-Jan-15 25-Jan-15 -14d $0 $24,000

DST2757 Construct Shavei Shamron connection chamber at Sta. A0+330 & connect 
to exist.B.S pipe

21d 0% 21d 31-Dec-14 31-Jan-15 19-Jan-15 17-Feb-15 -14d $0 $80,000

TestingTesting 50d 50d 14-Dec-14 01-Feb-15 01-Jan-15 19-Feb-15 -18d $0 $0

DST2760 Radiograph Testing 2d 0% 2d 14-Dec-14 15-Dec-14 01-Jan-15 02-Jan-15 22d $0 $0

DST2763 Pressure Testing 2d 0% 2d 31-Jan-15 01-Feb-15 17-Feb-15 19-Feb-15 -14d $0 $0

ReinstatementReinstatement 12d 12d 02-Feb-15 17-Feb-15 19-Feb-15 07-Mar-15 -14d $0 $56,822

DST2800 Concrete Reinstatement 9d 0% 9d 02-Feb-15 14-Feb-15 19-Feb-15 02-Mar-15 -14d $0 $47,978

DST2810 Asphalt reinstatement 3d 0% 3d 15-Feb-15 17-Feb-15 02-Mar-15 07-Mar-15 -14d $0 $8,844

Connection ValvesConnection Valves in TO14 6d 6d 09-Nov-14 17-Nov-14 18-Nov-14 26-Nov-14 35d $0 $363,250

DST2830 Washout chamber 1d 0% 1d 09-Nov-14 10-Nov-14 18-Nov-14 19-Nov-14 35d $0 $36,400

DST2820 Combination Air Valve Chambers 1d 0% 1d 10-Nov-14 11-Nov-14 19-Nov-14 22-Nov-14 39d $0 $59,400

DST2840 Butterfly Valve chamber 1d 0% 1d 10-Nov-14 11-Nov-14 19-Nov-14 22-Nov-14 35d $0 $28,000

DST2850 Beit Iba connection 1d 0% 1d 11-Nov-14 12-Nov-14 22-Nov-14 23-Nov-14 35d $0 $65,000

DST2860 Qussin connection TO14 1d 0% 1d 12-Nov-14 13-Nov-14 23-Nov-14 24-Nov-14 35d $0 $55,000

DST2870 Nablus connection 1d 0% 1d 13-Nov-14 16-Nov-14 24-Nov-14 25-Nov-14 35d $0 $54,450

DST2875 Shavei Shamron connection chamber 1d 0% 1d 16-Nov-14 17-Nov-14 25-Nov-14 26-Nov-14 35d $0 $65,000

Main Pipeline fromMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 60d 60d 26-Nov-14 17-Feb-15 14-Dec-14 07-Mar-15 -14d $0 $198,000

DST2876 Confined Space  Safety Test for Chambers phase 1,2,3,4,5,6 15d 0% 15d 26-Nov-14 15-Dec-14 14-Dec-14 05-Jan-15 -14d $0 $0

DST2879 Mech. Work including install valves fittings, and flushing pipes phase 
1,2,3,4,5,6

21d 0% 21d 16-Dec-14 14-Jan-15 05-Jan-15 03-Feb-15 -14d $0 $0

DST2884 Confined Space  Safety Test for Chambers 13d 0% 13d 04-Jan-15 21-Jan-15 21-Jan-15 10-Feb-15 -8d $0 $0
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DST2890 Mech. Work including install valves fittings, and flushing pipes phase 7,8,9 21d 0% 21d 17-Jan-15 14-Feb-15 03-Feb-15 02-Mar-15 -14d $0 $25,000

DST2900 Milling 2d 0% 2d 25-Jan-15 27-Jan-15 12-Feb-15 15-Feb-15 0d $0 $20,000

DST2920 5 cm  asphalt wearing Course 2d 0% 2d 27-Jan-15 31-Jan-15 15-Feb-15 17-Feb-15 0d $0 $143,000

DST2910 Disinfection and Pressure Testing For Pipeline 12d 0% 12d 02-Feb-15 17-Feb-15 19-Feb-15 07-Mar-15 -14d $0 $10,000

Post Construction Post Construction Phase 21d 21d 04-Feb-15 25-Feb-15 22-Feb-15 15-Mar-15 -18d $0 $61,991

Post Construction SubPost Construction Submittals 0d 0d 25-Feb-15 25-Feb-15 15-Mar-15 15-Mar-15 -14d $0 $0

DST2930 Start preparation Operation and maintenance manual 0d 0% 0d 25-Feb-15 15-Mar-15 -14d $0 $0

DST2940 Start preparation Training completion document 0d 0% 0d 25-Feb-15 15-Mar-15 -14d $0 $0

DST2950 Start preparation Warranties (to USAID) 0d 0% 0d 25-Feb-15 15-Mar-15 -14d $0 $0

DST2960 Start preparation Final Acceptance Certificate 0d 0% 0d 25-Feb-15 15-Mar-15 -14d $0 $0

DST2970 Start preparation Release of liens and waiver of debts and claims againts 
the government

0d 0% 0d 25-Feb-15 15-Mar-15 -14d $0 $0

DST2980 Start preparation Final payment 0d 0% 0d 25-Feb-15 15-Mar-15 -14d $0 $0

DST2990 Start preparation Final  Report 0d 0% 0d 25-Feb-15 15-Mar-15 -14d $0 $0

DST3010 Start preparation certificate from local entities/ Authorities invloved 0d 0% 0d 25-Feb-15 15-Mar-15 -14d $0 $0

Start up, Training and Start up, Training and commissioning 21d 21d 04-Feb-15 24-Feb-15 22-Feb-15 15-Mar-15 -18d $0 $0

DST3020 Start up, Training and commissioning 21d 0% 21d 04-Feb-15 24-Feb-15 22-Feb-15 15-Mar-15 -18d $0 $0

DemobilizationDemobilization 1d 1d 25-Feb-15 25-Feb-15 14-Mar-15 15-Mar-15 -18d $0 $61,991

DST3040 Start Demobilization and  submitting close-out documents including as-built 
drawings

1d 0% 1d 25-Feb-15 25-Feb-15 14-Mar-15 15-Mar-15 -18d $0 $61,991

Post Construction actPost Construction activities 8d 8d 18-Feb-15 25-Feb-15 07-Mar-15 15-Mar-15 -18d $0 $0

DST3050 Walk through and check  Punch list 8d 0% 8d 18-Feb-15 25-Feb-15 07-Mar-15 15-Mar-15 -18d $0 $0

DST3060 Start preparation as-built drawings 0d 0% 0d 25-Feb-15 15-Mar-15 -18d $0 $0
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Deir- Sharaf Main PipelDeir- Sharaf Main Pipeline Project 477d 03-Dec-13 A 15-Mar-15 -18d

MilestonesMilestones 477d 03-Dec-13 A 15-Mar-15 -18d

General milestoneGeneral milestone 0d 0d

Task Order DurationTask Order Duration 477d 03-Dec-13 A 15-Mar-15 -18d
DST0020 Project Duration  (Calendar  Days) 450d 22.5% 03-Dec-13 A 15-Mar-15 -18d
DST0030 Project Duration  (Working  Days) 341d 22.1% 03-Dec-13 A 15-Mar-15 -14d
DST0040 Construction Duration (Working Days) 280d 7.64% 25-Mar-14 A 07-Mar-15 -14d

Pre Construction MilestonPre Construction Milestones 0d 06-Apr-14 06-Apr-14 234d
DST0060 Finish  Preconstruction Submittal 0d 0% 06-Apr-14 234d

Mobilization MilestonesMobilization Milestones 0d 0d

Shop Drawing MilestonesShop Drawing Milestones 0d 0d

Material MilestonesMaterial Milestones 0d 0d

Construction MilestonesConstruction Milestones 0d 0d

Pre Construction PhasPre Construction Phase 133d 03-Dec-13 A 14-Apr-14 317d

Pre Construction SubmittaPre Construction Submittals 22d 13-Feb-14 A 14-Apr-14 317d
DST0415-new Pipeline trenching method statement 10d 50% 13-Feb-14 A 05-Apr-14 326d
DST0419-new Radiographic Testing Safety Plan 10d 50% 04-Mar-14 A 05-Apr-14 326d
DST0423-new Traffic Control Plan Phase II 10d 0% 01-Apr-14 14-Apr-14 23d

MobilizationMobilization 0d 0d

Conformed Drawings and Conformed Drawings and Coordination 40d 03-Dec-13 A 04-Apr-14 45d
DST0495 Coordination with Israeli authorities for approval and permit area C 40d 90% 03-Dec-13 A 04-Apr-14 45d

Construction PhaseConstruction Phase 222d 29-Jan-14 A 20-Aug-14 189d

Construction SubmittalsConstruction Submittals 135d 29-Jan-14 A 25-May-14 276d

Shop Drawing SubmittalsShop Drawing Submittals 110d 02-Feb-14 A 25-May-14 88d

Rock Cutting in SlopeRock Cutting in Slope 45d 01-Apr-14 25-May-14 11d
DST0540 Rock Cutting in Slope Sta. A6+650-Sta. A7+740 21d 0% 01-Apr-14 26-Apr-14 11d
DST0545 Rock Cutting in Slope Sta. A8+760- Sta. A8+780 21d 0% 06-Apr-14 30-Apr-14 11d
DST0550 Rock Cutting in Slope Sta. A8+630-Sta. A8+650 21d 0% 10-Apr-14 06-May-14 11d
DST0555 Rock Cutting in Slope Sta. A8+510- Sta. A8+520 21d 0% 15-Apr-14 11-May-14 11d
DST0560 Rock Cutting in Slope Sta. A8+420-Sta. A8+460 21d 0% 21-Apr-14 15-May-14 11d
DST0565 Rock Cutting in Slope Sta.A6+560-Sta. A6+620, Sta. A6+090-Sta. A6+110, 21d 0% 26-Apr-14 20-May-14 11d
DST0570 Rock Cutting in Slope St. A5+750-St.A5+820, St. A5+380-St.A5+400, St.A5+190-St. A5+240, St. A5+060-St.A5+10 21d 0% 30-Apr-14 25-May-14 11d

WaterlineWaterline 101d 02-Feb-14 A 05-May-14 37d
DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 90% 02-Feb-14 A 03-Apr-14 -5d
DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 50% 23-Mar-14 A 13-Apr-14 -14d
DST0595 Waterline 150 mm Main pipeline at Segment B & C 21d 0% 01-Apr-14 26-Apr-14 -5d
DST0600 Waterline 300 mm Main pipeline from Sta. A12+120 to Sta. A13+732 At LHS 21d 0% 09-Apr-14 05-May-14 8d
DST0610 Waterline 300 mm Main pipeline from Sta. A9+700 to Sta. A8+080 At LHS 21d 0% 09-Apr-14 05-May-14 37d

Connection and ValvesConnection and Valves Chambers 43d 27-Mar-14 A 25-May-14 88d
DST0640 Sielat Ad Dahir connection chamber at Sta. A10+424 21d 10% 27-Mar-14 A 23-Apr-14 76d
DST0630 Typical details of AR/AV, wash out ,gate valve and butterfly valve chambers 21d 10% 27-Mar-14 A 23-Apr-14 45d
DST0650 Al Fondaqumiya connection chamber at Sta. A12+120 21d 0% 05-Apr-14 29-Apr-14 76d
DST0660 Connection to the existing WSP and elevated tank 21d 0% 13-Apr-14 08-May-14 84d
DST0670 Al Asasa connection chamber at Sta. A13+680 & connect to exist. Pipes 21d 0% 22-Apr-14 17-May-14 88d
DST0680 Bazzariya connection chamber at Sta. A8+222 & connect to exist.WSP 21d 0% 30-Apr-14 25-May-14 88d

Material Submittals includMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 104d 29-Jan-14 A 10-May-14 291d

Material Submittals PipMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 85d 29-Jan-14 A 10-May-14 220d
DST0890 Flange adaptors 21d 50% 29-Jan-14 A 13-Apr-14 50d
DST0970-new Pressure reducing Valves 21d 50% 10-Feb-14 A 13-Apr-14 241d
DST0976-new Bolts, Nuts& washers 21d 50% 23-Mar-14 A 13-Apr-14 50d
DST0825 Pipe support (Jack ) 21d 0% 01-Apr-14 26-Apr-14 39d
DST0977 Ventilation pipes for the chambers 21d 0% 01-Apr-14 26-Apr-14 179d
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DST0920 Electro-magnetic flow meters 21d 0% 01-Apr-14 26-Apr-14 39d
DST0940 Gauges, sensors and Transmitters. 21d 0% 01-Apr-14 26-Apr-14 39d
DST0979 Inside ladder for the chambers 21d 0% 14-Apr-14 10-May-14 179d

Material Submittals civilMaterial Submittals civil 0d 0d

ProcurementsProcurements 116d 27-Apr-14 20-Aug-14 44d

OrderOrder 0d 27-Apr-14 27-Apr-14 37d
DST1170 Start Order valves and other related materials 0d 0% 27-Apr-14 37d

ManufacturingManufacturing 96d 27-Apr-14 20-Aug-14 37d
DST1200 valves and other related materials 96d 0% 27-Apr-14 20-Aug-14 37d

DeliveryDelivery 0d 0d

TestingTesting 0d 0d

Construction WorkConstruction Work 131d 25-Mar-14 A 10-Aug-14 200d

Implement traffic controlImplement traffic control 5d 14-Apr-14 21-Apr-14 26d
DST1250 Start Implement traffic control and safety plan Phase Group One 5d 0% 14-Apr-14 21-Apr-14 26d

Group  One  Rock CuttingGroup  One  Rock Cutting in Slope 71d 27-Apr-14 07-Jul-14 132d
DST3090 Maintain traffic control and safety plan 58d 0% 27-Apr-14 07-Jul-14 98d

Phase One Sta. A6+650Phase One Sta. A6+650-Sta. A7+740 21d 27-Apr-14 21-May-14 19d
DST1260 Excavation work for side slope cut between from Sta. A6+650 to A7+740 21d 0% 27-Apr-14 21-May-14 19d

Phase Two  Sta. A8+76Phase Two  Sta. A8+760-  Sta. A8+460 0d 0d

Phase three St. A6+560Phase three St. A6+560-  Sta. A6+110 0d 0d

Phase Four Sta. A5+75Phase Four Sta. A5+750-  Sta. A4+920 0d 0d

Phase Five Sta. A3+740Phase Five Sta. A3+740-  Sta. A3+660 0d 0d

Phase Six  Sta. A2+020Phase Six  Sta. A2+020-  Sta. A1+825 0d 0d

Phase Seven Sta. A1+1Phase Seven Sta. A1+160-  Sta. A0+480 0d 0d

Group Two Main pipelineGroup Two Main pipeline 131d 25-Mar-14 A 10-Aug-14 200d

Phase One  from Sta. APhase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 125d 25-Mar-14 A 04-Aug-14 206d

300 mm Main pipelin300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 111d 13-Apr-14 02-Aug-14 44d

Safety and MillingSafety and Milling Asphalt 81d 13-Apr-14 02-Aug-14 38d
DST1570 Maintain traffic control and safety plan 81d 0% 13-Apr-14 02-Aug-14 38d
DST1580 Milling Asphalt and or remove Exist. concrete ditch 7d 0% 13-Apr-14 22-Apr-14 -14d

Pipe InstallationPipe Installation 19d 14-Apr-14 08-May-14 -14d
DST1590 Trench excavation for 300 mm main pipeline  length approx. (1600 LM) and road crossing 19d 0% 14-Apr-14 08-May-14 -14d
DST1600 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 0% 14-Apr-14 08-May-14 -14d
DST1610 Casting concrete as encasement around the main pipeline 19d 0% 14-Apr-14 08-May-14 -14d
DST1620 Compact Approved Backfill material ,sub base / base course above pipeline 19d 0% 14-Apr-14 08-May-14 -14d

Civil Chamber woCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

300 mm Main pipelin300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 125d 25-Mar-14 A 04-Aug-14 206d

Safety and MillingSafety and Milling Asphalt 75d 25-Mar-14 A 04-Aug-14 159d
DST1682 Maintain traffic control and safety plan 63d 10% 25-Mar-14 A 04-Aug-14 38d
DST1690 Milling Asphalt and or remove Exist. concrete ditch 7d 25% 25-Mar-14 A 07-Apr-14 246d

Pipe InstallationPipe Installation 38d 25-Mar-14 A 23-Apr-14 -3d
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road crossing 19d 25% 25-Mar-14 A 17-Apr-14 2d
DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 25% 25-Mar-14 A 17-Apr-14 -3d
DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 25% 25-Mar-14 A 17-Apr-14 2d
DST1720 Casting concrete as encasement around the main pipeline 19d 0% 01-Apr-14 23-Apr-14 -3d

Civil Chamber woCivil Chamber work 18d 17-Apr-14 11-May-14 70d
DST1740 Construct - Butterfly Valve chamber @ Sta. A12+502, 12d 0% 17-Apr-14 04-May-14 70d
DST1750 Construct - Wash out Valve chamber @ Sta. A12+500 12d 0% 26-Apr-14 11-May-14 70d

TestingTesting 2d 22-Apr-14 23-Apr-14 100d
DST1772 Radiograph Testing 2d 0% 22-Apr-14 23-Apr-14 100d

ReinstatementReinstatement 0d 0d

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

20-Aug-14
27-Apr-14

Start Order valves and other related materials
20-Aug-14

10-Aug-14
21-Apr-14

07-Jul-14

21-May-14

10-Aug-14
04-Aug-14
02-Aug-14
02-Aug-14

08-May-14

04-Aug-14
04-Aug-14

23-Apr-14

11-May-14

23-Apr-14

 Construction Program 

One Month Lookahead

TO13

Deir- Sharaf Main Pipeline Project

Actual Work Early Bar Critical Bar Milestone Summary Page 2 of 3 Date Revision Checked Approved
03-Apr-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Phase Two 150 mm MaPhase Two 150 mm Main pipeline at Segment B & C / Location Area( B) 115d 17-Apr-14 10-Aug-14 44d

Safety and Milling ASafety and Milling Asphalt 84d 17-Apr-14 10-Aug-14 38d
DST1780 Maintain traffic control and safety plan 84d 0% 17-Apr-14 10-Aug-14 38d
DST1790 Milling Asphalt 4d 0% 27-Apr-14 30-Apr-14 -5d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

ReinstatementReinstatement 0d 0d

Phase Three 300 mm MPhase Three 300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 0d 0d

Phase Four  300 mm MPhase Four  300 mm Main pipeline from Sta. A13+154 to Sta. A13+732 At LHS/ Location Area( C) 0d 0d

Phase Five  300 mm MaPhase Five  300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 0d 0d

Phase Six  300 mm MaiPhase Six  300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 0d 0d

Phase Seven from Sta. Phase Seven from Sta. A8+080 to Sta. A2+280 At RHS/ Location Area( C) 0d 0d

Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C) 0d 0d

Phase Nine 300 mm MaPhase Nine 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C) 0d 0d

Connection Valves in TConnection Valves in TO14 0d 0d

Main Pipeline from StaMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 0d 0d

Post Construction PhaPost Construction Phase 0d 0d

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2014 2015

10-Aug-14
10-Aug-14

 Construction Program 

One Month Lookahead

TO13

Deir- Sharaf Main Pipeline Project

Actual Work Early Bar Critical Bar Milestone Summary Page 3 of 3 Date Revision Checked Approved
03-Apr-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

Deir- Sharaf Main PipeDeir- Sharaf Main Pipeline Project 477d 03-Dec-13 A 15-Mar-15 -18d

MilestonesMilestones 477d 03-Dec-13 A 15-Mar-15 -18d

General milestoneGeneral milestone 0d 03-Dec-13 A 03-Dec-13 A
DST0000 Start Date NTP 0d 100% 03-Dec-13 A

Task Order DurationTask Order Duration 477d 03-Dec-13 A 15-Mar-15 -18d
DST0020 Project Duration  (Calendar  Days) 450d 22.5% 03-Dec-13 A 15-Mar-15 -18d
DST0030 Project Duration  (Working  Days) 341d 22.1% 03-Dec-13 A 15-Mar-15 -14d
DST0040 Construction Duration (Working Days) 280d 7.64% 25-Mar-14 A 07-Mar-15 -14d

Pre Construction MilestoPre Construction Milestones 0d 08-Dec-13 A 08-Dec-13 A
DST0050 Start Preconstruction Submittal 0d 100% 08-Dec-13 A

Mobilization MilestonesMobilization Milestones 0d 04-Dec-13 A 14-Jan-14 A
DST0070 Start Mobilization 0d 100% 04-Dec-13 A
DST0080 Finish Mobilization 0d 100% 14-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 02-Feb-14 A 02-Feb-14 A
DST0090 Start Shop Drawing Submittal 0d 100% 02-Feb-14 A

Material MilestonesMaterial Milestones 0d 25-Dec-13 A 25-Dec-13 A
DST0105 Start Material Submittal 0d 100% 25-Dec-13 A

Construction MilestonesConstruction Milestones 0d 25-Mar-14 A 25-Mar-14 A
DST0115 Start Construction (Ground Breaking) 0d 100% 25-Mar-14 A

Pre Construction PhaPre Construction Phase 121d 03-Dec-13 A 05-Apr-14 326d

Pre Construction SubmitPre Construction Submittals 115d 08-Dec-13 A 05-Apr-14 326d
DST0170 Bank Guarantee Certificates 10d 100% 08-Dec-13 A 31-Dec-13 A
DST0160 Scheduling Qualification Submittals 10d 100% 08-Dec-13 A 22-Dec-13 A
DST0180 Submittals Schedule 10d 100% 19-Dec-13 A 04-Feb-14 A
DST0240 Subcontractors' profile 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0270 60-Day Plan of Operation 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0280 Project Overview Bar Chart 10d 100% 22-Dec-13 A 31-Dec-13 A
DST0200 Testing Lab 10d 100% 23-Dec-13 A 02-Jan-14 A
DST0173 Field Offices Location & Layout 10d 100% 23-Dec-13 A 31-Dec-13 A
DST0399 Safety Trench plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0210 Key Personnel Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0290 QCP-Quality Control Program 10d 100% 25-Dec-13 A 13-Jan-14 A
DST0300 Safety Plan 10d 100% 25-Dec-13 A 20-Jan-14 A
DST0370 Material Staging ,Storage  and dumping Areas Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0310 USAID Branding Plan 10d 100% 25-Dec-13 A 09-Jan-14 A
DST0230 Insurances 10d 100% 25-Dec-13 A 07-Jan-14 A
DST0177 Field Offices Furniture & Equipment Plan 10d 100% 25-Dec-13 A 31-Dec-13 A
DST0340 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys.,&R. mark 10d 100% 29-Dec-13 A 23-Jan-14 A
DST0304 Environmental Mitigation Plan 10d 100% 29-Dec-13 A 09-Jan-14 A
DST0306 CPM-Construction Schedule and S-Curve 10d 100% 29-Dec-13 A 24-Feb-14 A
DST0350 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 30-Dec-13 A 09-Jan-14 A
DST0204 Temporary and Permanent Project  Sign Plan 10d 100% 30-Dec-13 A 31-Dec-13 A
DST0250 Existing Survey Plan 10d 100% 02-Jan-14 A 13-Jan-14 A
DST0320 Dilapidation Survey 10d 100% 02-Jan-14 A 12-Jan-14 A
DST0390 Traffic Control Plan Phase I 10d 100% 05-Jan-14 A 16-Jan-14 A
DST0415 welders qualification 10d 100% 20-Jan-14 A 26-Jan-14 A
DST0393 Welding procedure 10d 100% 23-Jan-14 A 20-Mar-14 A
DST0330 Risk Management Plan 10d 100% 26-Jan-14 A 04-Feb-14 A
DST0410 Third party testing lab -Arc-Eyes 10d 100% 26-Jan-14 A 30-Jan-14 A
DST0396 Public relation plan 10d 100% 27-Jan-14 A 30-Jan-14 A
DST0415-new Pipeline trenching method statement 10d 50% 13-Feb-14 A 05-Apr-14 326d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 tr 2

2014 2015

15-M

15-M

03-Dec-13 A

Start Date NTP
15-M

08-Dec-13 A

Start Preconstruction Submittal
14-Jan-14 A

Start Mobilization
Finish Mobilization

02-Feb-14 A

Start Shop Drawing Submittal
25-Dec-13 A

Start Material Submittal
25-Mar-14 A

Start Construction (Ground Breaking)
05-Apr-14

05-Apr-14

Construction Program

Completed & In Progress Activities

TO13

Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 3 Date Revision Checked Approved
03-Apr-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

DST0416-new Pipe Installation method statement 10d 100% 16-Feb-14 A 02-Mar-14 A
DST0418-new Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete 10d 100% 24-Feb-14 A 13-Mar-14 A
DST0419-new Radiographic Testing Safety Plan 10d 50% 04-Mar-14 A 05-Apr-14 326d
DST0420-new 8-12 inch Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 20-Mar-14 A
DST0422-new Radiographic Testing (RT) Method Statement 10d 100% 16-Mar-14 A 20-Mar-14 A

MobilizationMobilization 82d 04-Dec-13 A 03-Feb-14 A
DST0420 Mobilization Total Cost (4.0%) 20d 100% 04-Dec-13 A 16-Jan-14 A
DST0460 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 8d 100% 21-Dec-13 A 31-Dec-13 A
DST0480 Supply and install Office IT Equipments & Applience 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0470 Supply and install Office Furniture's and Supplies 2d 100% 07-Jan-14 A 03-Feb-14 A
DST0430 Site Hand Over 1d 100% 08-Jan-14 A 08-Jan-14 A
DST0440 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 12-Jan-14 A 12-Jan-14 A
DST0490 Install Temporary Project Sign 1d 100% 14-Jan-14 A 16-Jan-14 A

Conformed Drawings andConformed Drawings and Coordination 40d 03-Dec-13 A 04-Apr-14 45d
DST0492 Final for Construction Drawing (Conformed) 1d 100% 03-Dec-13 A 03-Dec-13 A
DST0495 Coordination with Israeli authorities for approval and permit area C 40d 90% 03-Dec-13 A 04-Apr-14 45d

Construction PhaseConstruction Phase 224d 25-Dec-13 A 04-Aug-14 206d

Construction SubmittalsConstruction Submittals 152d 25-Dec-13 A 23-Apr-14 308d
Shop Drawing SubmittalsShop Drawing Submittals 133d 02-Feb-14 A 23-Apr-14 104d

Rock Cutting in SlopeRock Cutting in Slope 0d 0d

WaterlineWaterline 101d 02-Feb-14 A 13-Apr-14 -14d
DST0590 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A12+120 At RHS 21d 90% 02-Feb-14 A 03-Apr-14 -5d
DST0605 Waterline 300 mm Main pipeline from Sta. A10+400 to Sta. A9+700 At RHS 21d 50% 23-Mar-14 A 13-Apr-14 -14d

Connection and ValveConnection and Valves Chambers 41d 27-Mar-14 A 23-Apr-14 76d
DST0640 Sielat Ad Dahir connection chamber at Sta. A10+424 21d 10% 27-Mar-14 A 23-Apr-14 76d
DST0630 Typical details of AR/AV, wash out ,gate valve and butterfly valve chambers 21d 10% 27-Mar-14 A 23-Apr-14 45d

Material Submittals incluMaterial Submittals including Manufacturers Qualifications , Shop Test, Product Data 96d 25-Dec-13 A 13-Apr-14 241d

Material Submittals PiMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 96d 25-Dec-13 A 13-Apr-14 241d
DST0780 Steel pipeline 300 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0790 Steel pipeline 150 mm 21d 100% 25-Dec-13 A 05-Jan-14 A
DST0792 Pipe Fittings 21d 100% 16-Jan-14 A 09-Feb-14 A
DST0797 Gate valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0895 Dismantling joints 21d 100% 20-Jan-14 A 28-Jan-14 A
DST0798 Butterfly valves 21d 100% 20-Jan-14 A 26-Jan-14 A
DST0898 Identification Tape for water pipeline 21d 100% 21-Jan-14 A 22-Jan-14 A
DST0810 Ball valves 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0865 Elecometer 266 Holiday detector 21d 100% 26-Jan-14 A 30-Jan-14 A
DST0935 Heavy duty frame and cover 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0870 Combination air release valves. 21d 100% 27-Jan-14 A 02-Feb-14 A
DST0910 Strainers. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0874 Air release valves. 21d 100% 27-Jan-14 A 30-Jan-14 A
DST0890 Flange adaptors 21d 50% 29-Jan-14 A 13-Apr-14 50d
DST0930 Pressure relief valves. 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0820 Pipe Flanges 21d 100% 30-Jan-14 A 04-Feb-14 A
DST0975 UPVC pipe for drainage 21d 100% 03-Feb-14 A 04-Feb-14 A
DST0937 Repair pipe cement  lining and coating 21d 100% 10-Feb-14 A 20-Feb-14 A
DST0970 Flow control valves 21d 100% 10-Feb-14 A 20-Feb-14 A
DST0970-new Pressure reducing Valves 21d 50% 10-Feb-14 A 13-Apr-14 241d
DST0795 Shrinkable sheet 21d 100% 18-Feb-14 A 23-Feb-14 A
DST0972-new Washout Flap valve 21d 100% 20-Feb-14 A 25-Feb-14 A
DST0974-new Check Valve 21d 100% 02-Mar-14 A 03-Mar-14 A
DST0977-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers 21d 100% 13-Mar-14 A 30-Mar-14 A

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 tr 2

2014 2015

03-Feb-14 A

04-Apr-14

04-Aug-14

23-Apr-14
23-Apr-14

13-Apr-14

23-Apr-14

13-Apr-14
13-Apr-14

Construction Program

Completed & In Progress Activities

TO13

Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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DST0976-new Bolts, Nuts& washers 21d 50% 23-Mar-14 A 13-Apr-14 50d
Material Submittals ciMaterial Submittals civil 55d 15-Jan-14 A 18-Mar-14 A

DST1015 Bedding material 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1018 Backfilling material (Basecourse and single size) 21d 100% 15-Jan-14 A 20-Jan-14 A
DST1100 Prime Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1110 Tack Coat 21d 100% 23-Jan-14 A 26-Jan-14 A
DST1042 Cold Bituminous material 21d 100% 26-Jan-14 A 26-Jan-14 A
DST1130 Asphalt -Mix Design 21d 100% 28-Jan-14 A 06-Feb-14 A
DST1010 Concrete Mix Design including Cement type 21d 100% 30-Jan-14 A 26-Feb-14 A
DST1030 Steel Reinforcement 21d 100% 02-Feb-14 A 06-Feb-14 A
DST1035-new Concrete & Plastic Supports/Spacers 21d 100% 02-Mar-14 A 18-Mar-14 A
DST1028 Concrete Formwork Tie Rods 21d 100% 04-Mar-14 A 18-Mar-14 A

ProcurementsProcurements 59d 20-Jan-14 A 16-Mar-14 A

OrderOrder 0d 20-Jan-14 A 20-Jan-14 A
DST1160 Start Order 300 mm,150 mm  pipes and fittings 0d 100% 20-Jan-14 A

ManufacturingManufacturing 29d 20-Jan-14 A 11-Mar-14 A
DST1190 300 mm,150 mm  pipes and fittings 29d 100% 20-Jan-14 A 11-Mar-14 A

DeliveryDelivery 0d 11-Mar-14 A 11-Mar-14 A
DST1210 Start Delivery 300mm, 150 mm   pipes and fittings 0d 100% 11-Mar-14 A

TestingTesting 2d 16-Mar-14 A 16-Mar-14 A
DST1230 300 mm,150 mm  pipes and fittings 2d 100% 16-Mar-14 A 16-Mar-14 A

Construction WorkConstruction Work 115d 19-Jan-14 A 04-Aug-14 206d

Implement traffic controlImplement traffic control 5d 19-Jan-14 A 23-Mar-14 A
DST1240 Start Implement traffic control and safety plan Phase Group Two 5d 100% 19-Jan-14 A 23-Mar-14 A

Group  One  Rock CuttinGroup  One  Rock Cutting in Slope 0d 0d

Group Two Main pipelineGroup Two Main pipeline 103d 25-Mar-14 A 04-Aug-14 206d

Phase One  from Sta. Phase One  from Sta. A9+702 to Sta. A12+900 At RHS/ Location Area( B) 103d 25-Mar-14 A 04-Aug-14 206d
300 mm Main pipel300 mm Main pipeline from Sta. A9+702 to Sta. A11+300 At RHS/ Location Area( B) 0d 0d

300 mm Main pipel300 mm Main pipeline from Sta. A11+300 to Sta. A12+900 At RHS/ Location Area( B) 103d 25-Mar-14 A 04-Aug-14 206d

Safety and MillinSafety and Milling Asphalt 75d 25-Mar-14 A 04-Aug-14 159d
DST1682 Maintain traffic control and safety plan 63d 10% 25-Mar-14 A 04-Aug-14 38d
DST1690 Milling Asphalt and or remove Exist. concrete ditch 7d 25% 25-Mar-14 A 07-Apr-14 246d

Pipe InstallationPipe Installation 19d 25-Mar-14 A 17-Apr-14 2d
DST1700 Trench excavation for 300 mm main pipeline length approx. (1600 LM) and road crossing 19d 25% 25-Mar-14 A 17-Apr-14 2d
DST1710 Bedding (single size aggregate) and install 300 mm schedule 20  Steel pipe include testing 19d 25% 25-Mar-14 A 17-Apr-14 -3d
DST1730 Compact Approved Backfill material ,sub base / base course above pipeline 19d 25% 25-Mar-14 A 17-Apr-14 2d

Civil Chamber wCivil Chamber work 0d 0d

TestingTesting 0d 0d
ReinstatementReinstatement 0d 0d

Phase Two 150 mm MPhase Two 150 mm Main pipeline at Segment B & C / Location Area( B) 0d 0d

Phase Three 300 mm Phase Three 300 mm Main pipeline from Sta. A12+900 to Sta. A13+154 At LHS/ Location Area( B) 0d 0d
Phase Four  300 mm MPhase Four  300 mm Main pipeline from Sta. A13+154 to Sta. A13+732 At LHS/ Location Area( C) 0d 0d

Phase Five  300 mm MPhase Five  300 mm Main pipeline from Sta. A9+702 to Sta. A9+030 At RHS/ Location Area( C) 0d 0d

Phase Six  300 mm MaPhase Six  300 mm Main pipeline from Sta. A9+030 to Sta. A8+080 At LHS/ Location Area( C) 0d 0d

Phase Seven from StaPhase Seven from Sta. A8+080 to Sta. A2+280 At RHS/ Location Area( C) 0d 0d
Phase Eight 300 mm MPhase Eight 300 mm Main pipeline from  Sta. A2+280 to Sta. A1+230 At LHS/ Location Area( C) 0d 0d

Phase Nine 300 mm MPhase Nine 300 mm Main pipeline from  Sta. A1+230 to Sta. A0+000 At RHS/ Location Area( C) 0d 0d

Connection Valves in Connection Valves in TO14 0d 0d

Main Pipeline from StMain Pipeline from Sta.  A0+000 to Sta. A13+732 ,  Segment B & C   Final works 0d 0d

Post Construction PhPost Construction Phase 0d 0d

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 tr 2

2014 2015

18-Mar-14 A

16-Mar-14 A
20-Jan-14 A

Start Order 300 mm,150 mm  pipes and fittings
11-Mar-14 A

11-Mar-14 A

Start Delivery 300mm, 150 mm   pipes and fittings
16-Mar-14 A

04-Aug-14
23-Mar-14 A

04-Aug-14
04-Aug-14

04-Aug-14
04-Aug-14

17-Apr-14

Construction Program

Completed & In Progress Activities

TO13

Deir- Sharaf Main Pipeline Project

Milestone Early Bar
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary
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Total Contract Value

Total Contract Value ( Day Work Not 
Included):

Project Duration :

NTP Date:

* Day Work Not Included

December. 2013
January. 

2014
February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 2014
October. 

2014
November. 

2014
December. 

2014
January. 

2015
February. 2015 TOTAL

3-Dec-13

Deir- Sharaf Main Pipeline Project
TO . No. AID- 294-TO-13-00013

450 Calender Days 

Construction Progress S-Curve

 $                            6,509,034 

 $                            6,859,034 

 Planned Value 243,399$           4,564$         444,151$                  600,069$     538,308$     594,890$     377,421$     612,260$     703,787$              553,822$     979,703$         377,997$     337,946$     140,717$          $6,509,034

 Planned  Value (CUM) 243,399$           247,963$     247,963$         692,114$                  1,292,183$  1,830,491$  2,425,381$  2,802,802$  3,415,062$  4,118,849$            4,672,671$  5,652,374$      6,030,371$  6,368,317$  6,509,034$       

% Planned 3.7% 0.1% 0.00% 6.8% 9.2% 8.3% 9.1% 5.8% 9.4% 10.8% 8.5% 15.1% 5.8% 5.2% 2.2% 100%

% Planned  (CUM) 3.7% 3.8% 3.8% 10.6% 19.9% 28.1% 37.3% 43.1% 52.5% 63.3% 71.8% 86.8% 92.6% 97.8% 100.0%

Actual Value 193,915$           54,048$       -$                    73,274$                    321,237$        

Actual  Value (CUM) 193,915$           247,963$     247,963$         321,237$                  

% Actual 3.0% 0.8% 0.0% 1.1% 4.9%

% Actual (CUM) 3.0% 3.8% 3.81% 4.94%

Construction Progress S-Curve

`

43 1%

52.5%

63.3%

71.8%

86.8%

92.6%

97.8%

100.0%

50.0%

60.0%

70.0%

80.0%

90.0%

100.0%

110.0%

% Planned  (CUM) % Actual (CUM)

g

3.7%

3.8%
3.8%

10.6%

19.9%

28.1%

37.3%

43.1%

3.0%
3.8%

3.81%
4.94%

0.0%

10.0%

20.0%

30.0%

40.0%

December. 2013 January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 September. 2014 October. 2014 November. 2014 December. 2014 January. 2015 February. 2015
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

1 SM-13-00013-DST-E-C-001 Joint walkthrough on December 24,2013 DST 01/13/14 01/14/14 1 Site Instruction 

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-12-00005               

TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (E-C)

 SUBMITTAL TRACKING DATES

Remarks
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Spec. 

No.

Submittal No Subject Project Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

1 SM-13-00013-DST-C-E-001 Confirmation of project's walkthrough conducted on December 24,2013 DST 01/07/14 01/07/14 0 Other

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-TO-12-00005               


TASK ORDER #13, Deir Sharaf Main Pipeline Project

Site Memo Log (C-E)

 SUBMITTAL TRACKING DATES

Remarks
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Approval Status

Spec. 

No.

Submittal No  Description Submitted on 

(M/D/Y)

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

IR-13-00011-DST-001-A CMC office 01/04/14 01/05/14 1 C
IR-13-00011-DST-001-B CMC office 02/02/14 02/03/14 1 A

IR-13-00011-DST-002-A Installation for Two Temporary Signs at  location as specified in SUB-13-
00013-DST-020-A 01/14/14 01/14/14 0 C

IR-13-00011-DST-002-B Material, fabrication and installation for Two Temporary Signs at  location as 
specified in SUB-13-00013-DST-020-A 01/16/14 01/16/14 0 A

IR-13-00011-DST-003-A Construction facilities 01/26/14 01/27/14 1 C
IR-13-00011-DST-003-B Construction facilities 01/28/14 01/29/14 1 A
IR-13-00011-DST-004-A Storage yard 01/26/14 01/27/14 1 C
IR-13-00011-DST-004-B Storage yard 01/28/14 01/29/14 1 A
IR-13-00011-DST-005-A Traffic control signs / phase 1 01/26/14 01/29/14 3 A
IR-13-00011-DST-006-A Safety facilities concrete barriers 02/23/14 02/25/14 2 A
IR-13-00011-DST-007-A Welders training and testing 02/25/14 03/02/14 5 A
IR-13-00011-DST-008-A Pipe identification tape 03/03/14 03/04/14 1 A
IR-13-00011-DST-009-A Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/03/14 03/05/14 2 C
IR-13-00011-DST-009-B Off shelf-12 3/4 inch OD-steel pipes ,QTY=366mm 03/05/14 03/10/14 5 A
IR-13-00011-DST-010-A Welders testing 03/04/14 03/04/14 0 C
IR-13-00011-DST-010-B Welders testing 03/09/14 03/12/14 3 A
IR-13-00011-DST-011-A Trial batch for B350,B250 and B150 03/06/14 03/11/14 5 A

IR-13-00011-DST-012-A Cement lining repair mock up for Fabricated Metered Bends using Fosroc 
Material 03/09/14 03/10/14 1 A

IR-13-00011-DST-013-A 12 3/4 inch steel pipes,QTY:298.74m 03/13/14 03/18/14 5 A

IR-13-00011-DST-014-A Conduct compresseive strength at 7 days for BONYAN concrete trial batch & 
related aggregate sieve analysis 03/16/14 03/18/14 2 A

IR-13-00011-DST-015-A Concrete trial batch for MUASI concrete mix design 03/18/14 03/20/14 2 A
IR-13-00011-DST-016-A Trial pits for existing water pipeline in St. 10+580 & St. 10+750 03/18/14 03/20/14 2 A
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INFRASTRUCTURE NEEDS PROGRAM INPII         
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TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES
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TASK ORDER #13, Deir Sharaf Main Pipe Line

 SUBMITTAL TRACKING DATES

Inspection Request Log 

IR-13-00011-DST-017-A Safety precautions and traffic control while conducting  Trial pits for existing 
water pipeline in St. 10+580 & St. 10+750 03/19/14 03/20/14 1 A

IR-13-00011-DST-018-A 12 3/4 inch OD-Sch. 20-ERW-ASTM A53,Grade B. wall thickness 6.35 mm 
steel pipes,QTY=2000m 03/19/14 03/20/14 1 A

IR-13-00011-DST-019-A Pipeline alignment marked on site from St. 10+400 to St. 12+120 03/20/14 03/25/14 5 A

IR-13-00011-DST-020-A Manufacturing process of external polyethylene coating & internal cement 
lining for 12 3/4 OD pipes,Qty =2000m 03/23/14 03/26/14 3 A

IR-13-00011-DST-021-A Concrete trial batch of BONYAN concrete mix design 03/23/14 03/25/14 2 A

IR-13-00011-DST-022-A Cement lining repair mock up for Fabricated Metered Bends using Fosroc 
Material (Rendroc S and FC for Fair Face finish) 03/25/14 03/25/14 0 A

1-Site fabricated 11 ¼ ° Elbow 12 inch-QTY=15, 90° 
2- Standard Elbow-QTY=15, 45° standard Elbow-QTY=15, Reduce Tee 
12x12x6-QTY=6, Reduce Tee 12x12x8-QTY=2 and Reduce Tee 12x12x10-
QTY=2
3-CANUSA Shrinkable sheet, QTY=25.

IR-13-00011-DST-024-A Compressive strength at 7 days for MUASI concrete trial batch & related 
aggregate sieve analysis 03/25/14 03/27/14 2 A

IR-13-00011-DST-025-A Trench excavation from St. 12+105 to St. 12+036 03/25/14 03/30/14 5 A
IR-13-00011-DST-026-A Pipeline installaion and bedding backfilling from St. 12+105 to St. 12+036 03/25/14 03/30/14 5 A
IR-13-00011-DST-027-A Trench backfilling from St. 12+105 to St. 12+036 03/25/14 03/30/14 5 A
IR-13-00011-DST-028-A Trench excavation from St. 12+036 to St. 11+960 03/27/14 03/30/14 3 A

IR-13-00011-DST-029-A Pipeline installation  and bedding backfilling from St. 12+036 to St. 11+960 03/27/14 03/30/14 3 A

IR-13-00011-DST-030-A Trench backfilling from St. 12+036 to St. 11+960 03/27/14 03/30/14 3 A

IR-13-00011-DST-031-A Internal cement lining manufacture process for externally coated pipe-FIP 
product (12 inch,QTY=2000 m) 03/27/14 03/30/14 3 A

IR-13-00011-DST-032-A Trench excavation from St. 11+960 to St. 11+870 03/27/14 03/30/14 3 A

IR-13-00011-DST-023-A 03/25/14 03/26/14 1 D
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IR-13-00011-DST-033-A Pipeline installation  and bedding backfilling from St. 11+960 to St. 11+870 03/27/14 03/30/14 3 A
IR-13-00011-DST-034-A Trench backfilling from St. 11+960 to St. 11+870 03/27/14 03/30/14 3 A

Conducting radiographic nondestructive test for fabricated bends in attendees 
of MOREX  agency , the quantities will be as follow:

 12 inch 11 ¼ bends=29 piece 
           6 inch 11 ¼ bends=8 piece 

IR-13-00011-DST-036-A Trench excavation from St. 11+870 to St. 11+800 03/30/14 03/31/14 1 A
IR-13-00011-DST-037-A Pipeline installation and bedding from St. 11+870 to St. 11+800 03/30/14 03/31/14 1 A
IR-13-00011-DST-038-A Trench backfilling fromSt. 11+870 to St. 11+800 03/30/14 03/31/14 1 A
IR-13-00011-DST-039-A 12 3/4 inch steel pipes,QTY:800 m 03/30/14 04/01/14 2 A

Inspection for the following FIP-fittings:
Elbow 45° /12’’-QTY= 1
Elbow 90°/12’’-QTY=3
Tee 300x300x250-QTY=2
Tee 300x300x150-QTY=1

IR-13-00011-DST-041-A Trench excavation from St. 11+800 to St. 11+730 03/30/14 04/01/14 2 A
IR-13-00011-DST-042-A Pipe installaion and bedding from St. 11+800 to St. 11+730 03/30/14 04/01/14 2 A
IR-13-00011-DST-043-A Trench backfilling from St. 11+800 to St. 11+730 03/30/14 04/01/14 2 A

IR-13-00011-DST-044-A compressive strength at 7 days for BONYAN concrete trial batch & related 
aggregate sieve analysis 03/31/14 04/01/14 1 A

IR-13-00011-DST-045-A Trench excavation from St. 11+730 to St. 11+680 03/31/14 PE
IR-13-00011-DST-046-A Pipeline installation and bedding from St. 11+730 to St. 11+680 03/31/14 PE
IR-13-00011-DST-047-A Trench backfilling from St. 11+730 to St. 11+680 03/31/14 PE

C

03/27/14

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

IR-13-00011-DST-035-A

IR-13-00011-DST-040-A 03/30/14

03/31/14 4 A

04/01/14 2
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SUB-13-00013-DST-001-A Scheduling Qualification Submittal DST P 12/08/13 01/07/14 12/22/13 14 A
SUB-13-00013-DST-002-A Bank Guarantee DST P 12/08/13 01/07/14 12/31/13 23 E
SUB-13-00013-DST-003-A Submittals Schedule DST P 12/19/13 01/18/14 01/07/14 19 C
SUB-13-00013-DST-003-B Submittals Schedule DST P 01/23/14 02/22/14 02/04/14 12 B
SUB-13-00013-DST-004-A Subcontracting Plan DST P 12/22/13 01/21/14 12/31/13 9 E
SUB-13-00013-DST-005-A 60-Day Schedule of Operation DST P 12/22/13 01/21/14 12/31/13 9 B
SUB-13-00013-DST-006-A Overview Bar chart & Master Plan DST P 12/22/13 01/21/14 12/31/13 9 A
SUB-13-00013-DST-007-A Testing Labs DST P 12/23/13 01/22/14 01/02/14 10 B
SUB-13-00013-DST-008-A CMC Field Office Location and Layout DST P 12/23/13 01/22/14 12/31/13 8 B

SUB-13-00013-DST-009-A Insurances: Contractors all Risk Insurance, Amendment No. 1, Commercial General 
Liability, Vehicle Insurance, and Workmen's Compensation Policy, 2013. DST P 12/25/13 01/24/14 01/07/14 13 E

SUB-13-00013-DST-010-A Proposed Dumping Site, Storage and Staging Area DST P 12/25/13 01/24/14 12/31/13 6 B
SUB-13-00013-DST-011-A Field Offices Furniture and Equipment List DST P 12/25/13 01/24/14 12/31/13 6 B
SUB-13-00013-DST-012-A Branding Plan DST P 12/25/13 01/24/14 01/09/14 15 E
SUB-13-00013-DST-013-A Quality Control Plan (QCP) DST P 12/25/13 01/24/14 01/13/14 19 B

SUB-13-00013-DST-014-A Steel Pipes and Fittings, 6" to 12" - Middle East Tube Company Ltd, BOQ items 2.1.1 
and 2.1.2 DST M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00013-DST-015-A Key Personnel Plan DST P 12/25/13 01/24/14 12/31/13 6 E
SUB-13-00013-DST-016-A Safety Plan DST P 12/25/13 01/24/14 01/13/14 19 C
SUB-13-00013-DST-016-B Safety Plan DST P 01/16/14 02/15/14 01/20/14 4 B
SUB-13-00013-DST-017-A Security System DST P 12/29/13 01/28/14 01/05/14 7 C
SUB-13-00013-DST-017-B Security System DST P 01/16/14 02/15/14 01/16/14 0 B
SUB-13-00013-DST-018-A Method Statement DST P 12/29/13 01/28/14 01/09/14 11 C
SUB-13-00013-DST-018-B Method Statement DST P 01/21/14 02/20/14 01/23/14 2 B
SUB-13-00013-DST-019-A Construction Time Schedule DST P 12/29/13 01/28/14 01/07/14 9 C
SUB-13-00013-DST-019-B Original CPM Construction Schedule DST P 01/23/14 02/22/14 02/04/14 12 C
SUB-13-00013-DST-019-C Original CPM Construction Schedule DST P 02/16/14 03/18/14 02/25/14 9 A
SUB-13-00013-DST-020-A Temporary and Permanent Sign -text and fabrication DST P 12/30/13 01/29/14 12/31/13 1 B
SUB-13-00013-DST-021-A Coordination with Local Authorities Plan and List of Permits and Licenses DST P 12/30/13 01/29/14 01/09/14 10 B
SUB-13-00013-DST-022-A Environmental Mitigation Plan DST P 12/30/13 01/29/14 01/09/14 10 B
SUB-13-00013-DST-023-A Dilapidation Survey - Segments A, B and C DST P 01/02/14 02/01/14 01/12/14 10 B
SUB-13-00013-DST-024-A FIP Deir Sharaf_Fittings &heat shrinkable sheet DST M 01/05/14 02/04/14 01/13/14 8 B
SUB-13-00013-DST-025-A Survey Plan from Sta.A0+000 to Sta.A13+720 -Segment A DST P 01/02/14 02/01/14 01/13/14 11 B
SUB-13-00013-DST-026-A Traffic Control Plan Phase I DST P 01/05/14 02/04/14 01/16/14 11 B
SUB-13-00013-DST-027-A Bedding and Backfilling Material Source- Abu Khanfa Crusher DST M 01/15/14 02/14/14 01/20/14 5 B
SUB-13-00013-DST-028-A Bedding and Backfilling Material Source- Abu Shusha Crusher DST M 01/15/14 02/14/14 01/20/14 5 B
SUB-13-00013-DST-029-A Bedding and Backfilling Material Source- Al Ashaqar Crusher DST M 01/15/14 02/14/14 01/20/14 5 B
SUB-13-00013-DST-030-A Avrot Pipe Fittings_up to 12 inch DST M 01/16/14 02/15/14 01/23/14 7 C
SUB-13-00013-DST-030-B Avrot Pipe Fittings_up to 12 inch DST M 02/04/14 03/06/14 02/09/14 5 B

SUB-13-00013-DST-031-A Butterfly Valves- Venessa- PN  40-BOQ items No. 3.2.2,3.2.4,3.2.5,3.3.1 and 3.3.2 DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-032-A Gate Valves PN 40- Raphael Valves Industries- TMS-BOQ items No. 3.1.1,2-
3.2.1,2,3,6,7,8,9,10,11-3.4.1,2 and 3.5.1,2,3 DST M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00013-DST-033-A Dismantling Joint PN 40- Unijoint -BOQ items No. 3.1.1,2-3.2.1,2,3,4,5,6,7,8,9,10,11-
3.3.1,2-3.4.1,2-3.5.1,2,3 and 3.6.1 DST M 01/20/14 02/19/14 01/28/14 8 B

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES
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SUB-13-00013-DST-034-A Proposed Welders for welders qualification test - CVs DST P 01/20/14 02/19/14 01/26/14 6 B
SUB-13-00013-DST-035-A Proposed Storage & Staging Yard DST P 01/21/14 02/20/14 01/22/14 1 B
SUB-13-00013-DST-036-A Identification Tape for water pipeline DST M 01/21/14 02/20/14 01/22/14 1 B
SUB-13-00013-DST-037-A Welding Procedure for 3”-12” DST P 01/23/14 02/22/14 01/26/14 3 C
SUB-13-00013-DST-037-B Welding Procedure for 3”-12” DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-038-A Water Quality Testing Lab-Scientific Center Co. for Food & Drug Analysis DST P 01/23/14 02/22/14 01/26/14 3 C

SUB-13-00013-DST-039-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-040-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 DST M 01/23/14 02/22/14 01/26/14 3 B

SUB-13-00013-DST-041-A Cold Bituminous material (Nito proof 230) as  external isolation for concrete chambers DST M 01/26/14 02/25/14 01/26/14 0 B

SUB-13-00013-DST-042-A Tyco ball valves 150mm -item No. 3.3.1 and 3.3.2 DST M 01/26/14 02/25/14 01/30/14 4 B
SUB-13-00013-DST-043-A Tyco Ball Valves- DN 50&80 -item No. 3.2.1,3,6,7,8,9,10,11 and 3.6.1 DST M 01/26/14 02/25/14 01/30/14 4 B
SUB-13-00013-DST-044-A Risk Management Program DST P 01/26/14 02/25/14 02/04/14 9 B
SUB-13-00013-DST-045-A Elecometer 266  Holiday detector DST M 01/26/14 02/25/14 01/30/14 4 E
SUB-13-00013-DST-046-A Third party testing lab -Arc-Eyes DST P 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00013-DST-047-A Combination Air Release Valve-PN 40-DN50-ARI-D015-item No.3.2.1,3,6,7,8,9,10 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-048-A Air Release Valve-PN 40-DN25-ARI-S015-item No. 3.2.11 DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-049-A Combination Air Release Valve Non Slam -PN 40-DN100-ARI-D-065 NS-item No. 
3.4.1,2 DST M 01/27/14 02/26/14 02/02/14 6 B

SUB-13-00013-DST-050-A Manhole cover & frame (clear opening 750 mm) DST M 01/27/14 02/26/14 01/30/14 3 B

SUB-13-00013-DST-051-A Cost break down DST P 01/27/14 02/26/14 02/23/14 27 D
SUB-13-00013-DST-052-A Strainer-Bermad_PN 40-item No. 3.2.1,2,3,4,5,6,7,8,9,10,11 DST M 01/27/14 02/26/14 01/30/14 3 B
SUB-13-00013-DST-053-A Public Relation Plan DST P 01/27/14 02/26/14 01/30/14 3 E
SUB-13-00013-DST-054-A 1/2'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 C
SUB-13-00013-DST-055-A 3/4'' Asphalt wearing course JMF DST M 01/28/14 02/27/14 02/06/14 9 B

SUB-13-00013-DST-056-A Flanged Coupling Adaptor- UniJoint-item No. 3.3.1 & 3.3.2 DST M 01/29/14 02/28/14 02/04/14 6 D

SUB-13-00013-DST-057-A Concrete Mix Ready -Bonyan Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B
SUB-13-00013-DST-058-A Concrete Mix Ready -Muwasi Ready mix plant DST M 01/30/14 03/01/14 02/06/14 7 B
SUB-13-00013-DST-059-A Branding Plan-Approved Flyer Text (Arabic & English) DST P 01/30/14 03/01/14 02/05/14 6 E
SUB-13-00013-DST-060-A Pipe Flanges- ISO/DIN Flanges DST M 01/30/14 03/01/14 02/04/14 5 B
SUB-13-00013-DST-061-A Pressure Relief Valve- Bermad- 83Q - item No. 3.2.1,3,6,7,8,9,10,11 DST M 01/30/14 03/01/14 02/04/14 5 B
SUB-13-00013-DST-062-A Method statement for  Repairing pipes cement mortar lining DST M 02/02/14 03/04/14 02/20/14 18 C

SUB-13-00013-DST-063-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 
to Sta.12+120 DST S 02/02/14 03/04/14 02/12/14 10 C

SUB-13-00013-DST-063-B Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 
to Sta.12+120 DST S 02/25/14 03/27/14 03/12/14 15 C

SUB-13-00013-DST-063-C Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.10+400 
to Sta.12+120 DST S 03/23/14 04/22/14 PE
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SUB-13-00013-DST-064-A UPVC Pipes  Manufactures Data Sheet(UPVC 12" SN 8) DST M 02/02/14 03/04/14 02/04/14 2 B
SUB-13-00013-DST-065-A Reinforcement Steel Manufactures Data Sheets (  Israeli & Turkey products) DST M 02/02/14 03/04/14 02/06/14 4 B
SUB-13-00013-DST-066-A Chambers Formwork Design Calculation DST S 02/05/14 03/07/14 02/12/14 7 E

SUB-13-00013-DST-067-A Field Offices Furniture and Equipment List Amendment (For Submittal No.: SUB-13-
00013-DST-011-A) DST P 02/05/14 03/07/14 02/12/14 7 B

SUB-13-00013-DST-068-A Proposed Welders for welders qualification test - CVs DST P 02/10/14 03/12/14 02/16/14 6 C
SUB-13-00013-DST-068-B Proposed Welders for welders qualification test - CVs DST P 02/24/14 03/26/14 02/27/14 3 B

SUB-13-00013-DST-069-A Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 
15200, BOQ itemd 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10 DST M 02/10/14 03/12/14 02/16/14 6 C

SUB-13-00013-DST-069-B Pressure Reducing Valves PN 40- Bermad- Specification Ref: 15217: 2.1&2.2 and 
15200, BOQ itemd 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, and 3.2.10 DST M 03/16/14 04/15/14 04/02/14 17 C

SUB-13-00013-DST-070-A Flow Control Valves PN 40- Bermad-Specification Ref: 15217: 2.1&2.2 and 
15200,BOQ item 3.2.1, 3.2.3, 3.2.6, 3.2.7, 3.2.8, 3.2.9, 3.2.10,3.2.11 and 3.6.1 DST M 02/10/14 03/12/14 02/20/14 10 B

SUB-13-00013-DST-071-A Mitered Bends Fabrication DST M 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-072-A Hijjawi Construction Labs –modified Accreditation Schedule Certificate-Amendment 
for Submittal No.:SUB-13-00013-DST-007-A)  DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-073-A GMT  Labs’ profile & Accreditation certificate  for Manhole cover testing DST P 02/13/14 03/15/14 02/20/14 7 B

SUB-13-00013-DST-074-A Pipeline trenching method statement DST P 02/13/14 03/15/14 03/03/14 18 C
SUB-13-00013-DST-074-B Pipeline trenching method statement DST P 03/23/14 04/22/14 04/02/14 10 B
SUB-13-00013-DST-075-A Pipe Installation method statement  DST P 02/16/14 03/18/14 03/02/14 14 B

SUB-13-00013-DST-076-A Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ item No.  2.1.1 and 
2.1.2 DST M 02/18/14 03/20/14 02/23/14 5 B

SUB-13-00013-DST-077-A Galvanized Malleable Iron Fittings up to 2”- Modgal DST M 02/18/14 03/20/14 02/20/14 2 B
SUB-13-00013-DST-078-A 3 inch Procedure Qualification Record (PQR) DST M 02/20/14 03/22/14 02/26/14 6 B

SUB-13-00013-DST-079-A 28 days concrete strength results for Concrete Mix design _BONYAN READY -MIX 
PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-080-A 28 days concrete strength results for Concrete mix design _MUWASI READY -MIX 
PLANT) DST M 02/20/14 03/22/14 02/26/14 6 A

SUB-13-00013-DST-081-A Flange Gaskets_Klinger DST M 02/20/14 03/22/14 02/25/14 5 C
SUB-13-00013-DST-081-B Flange Gaskets_Reinz AFM34 FDA DST M 03/09/14 04/08/14 03/10/14 1 C
SUB-13-00013-DST-082-A Wash out Flap Valves-ARI -BOQ item No. 3.5.1 and 3.5.2 DST M 02/20/14 03/22/14 02/25/14 5 B
SUB-13-00013-DST-083-A Concrete Curing  methods DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-084-A Method Statement for Filling & Repair The Conical Tie Rods Holes In The Concrete DST M 02/24/14 03/26/14 03/13/14 17 B

SUB-13-00013-DST-085-A  Check Valve- B.O.Q- item No. 3.2.1, 3.2.2, 3.2.3, 3.2.4, 3.2.5, 3.2.6, 3.2.7, 3.2.8, 
3.2.9, 3.2.10 DST M 03/02/14 04/01/14 03/03/14 1 B

SUB-13-00013-DST-086-A Concrete & Plastic Supports/Spacers sample for plastic is attached DST M 03/02/14 04/01/14 03/18/14 16 B
SUB-13-00013-DST-087-A Concrete Formwork Tie Rods For Manholes’ walls/Sample DST M 03/04/14 04/03/14 03/18/14 14 B
SUB-13-00013-DST-088-A Radiographic Testing Safety Plan DST P 03/04/14 04/03/14 03/16/14 12 C
SUB-13-00013-DST-088-B Radiographic Testing Safety Plan DST P 03/25/14 04/24/14 04/02/14 8 B

SUB-13-00013-DST-089-A Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/05/14 04/04/14 03/18/14 13 D

SUB-13-00013-DST-089-B Casing (Sleeve)  For Water Pipe line Crossing Main Asphalted Road & Israeli Roads DST M 03/30/14 04/29/14 PE
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Approval Status

Spec. 

No.

Submittal No  Description Project DV Submitted on 

(M/D/Y)

Return Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

(A,B,C,D,E)

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


CONTRACT NO. AID-294-I-00-12-00005               

TASK ORDER #13, DER SHARAF WATER PIPELINE

Submittals Register Log

 SUBMITTAL TRACKING DATES

SUB-13-00013-DST-090-A Updated Construction Schedule & S-Curve-February 28, 2014 DST SCH 03/05/14 04/04/14 03/16/14 11 B
SUB-13-00013-DST-091-A Concrete Formwork Chamfers For Exterior Corners Members DST M 03/05/14 04/04/14 03/18/14 13 A

SUB-13-00013-DST-092-A Certificate for Welder –Emad abu Zaineh-Amendment (For Submittal No.SUB-13-
00013-DST-068-B) DST P 03/05/14 04/04/14 03/19/14 14 C

SUB-13-00013-DST-093-A Proposed Welders for welders qualification test - CVs DST P 03/05/14 04/04/14 03/10/14 5 B
SUB-13-00013-DST-094-A 6 inch and over Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C

SUB-13-00013-DST-094-B 6 inch and over Procedure Qualification Record (PQR) and Welding Procedure 
Specification (WPS). DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-095-A 8-12 inch Procedure Qualification Record (PQR) DST P 03/05/14 04/04/14 03/09/14 4 C
SUB-13-00013-DST-095-B 8-12 inch Procedure Qualification Record (PQR) DST P 03/16/14 04/15/14 03/20/14 4 A
SUB-13-00013-DST-096-A Supply of water pipes and fittings -FIP Co. DST M 03/09/14 04/08/14 03/12/14 3 C
SUB-13-00013-DST-096-B Supply of water pipes and fittings -FIP Co. DST M 03/16/14 04/15/14 03/19/14 3 B

SUB-13-00013-DST-097-A Mill certificate & Technical reports for 12'' pipe- ERW inspected on Mar,6.2014 at 
Middle East Factory DST M 03/11/14 04/10/14 03/20/14 9 B

SUB-13-00013-DST-098-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP405

DST M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00013-DST-098-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP405

DST M 03/23/14 04/22/14 03/30/14 7 B

 SUB-13-00013-DST-099-A Radiographic Testing (RT) Method Statement DST P 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00013-DST-100-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Borusan/Tzinorot -B.O.Q-Item No. 
2.1.1 (Pipe on shelf)

DST M 03/27/14 04/26/14 PE

SUB-13-00013-DST-101-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot- B.O.Q item No. 
2.1.1, 2.1.2 DST M 03/16/14 04/15/14 03/20/14 4 C

SUB-13-00013-DST-102-A Galvanized steel pipes_Pecker DST M 03/20/14 04/19/14 03/24/14 4 B
SUB-13-00013-DST-103-A Bolts, Nuts& washers-Factor for Mechanical Chamber. DST M 03/23/14 04/22/14 03/30/14 7 C

SUB-13-00013-DST-104-A Shop Drawings: 12'' Main Pipeline: Plan, Profile and Cross Section from Sta.9+700 to 
Sta.10+403 DST S 03/23/14 04/22/14 PE

SUB-13-00013-DST-105-A Welders Test results and Performance Qualification Certificate.Mr. Yahia Kadous and 
Mr. Nabil Ali DST P 03/25/14 04/24/14 PE

SUB-13-00013-DST-106-A Welders Performance Qualification Certificate DST P 03/27/14 04/26/14 PE

SUB-13-00013-DST-107-A Structural & Mechanical detail for valve chambers for (Water Pipeline) From Sta. 
9+700 to 12+120 DST S 03/27/14 04/26/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 

p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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Spec. 

No.

Submittal No  Description DV Submitted on 

(M/D/Y)

Returne Date  

AS Contract

Returned on 

(M/D/Y)

Review 

Days

RFI-13-00013-DST-001 Hydraulic characteristics of flow control valves, Deir Sharaf Main Pipeline 
Project (DST),Task order # 13 DST 12/05/13 01/04/14 12/22/13 17 Talal Attalah

RFI-13-00013-DST-002
Pressure rating for fittings and valves located downstream of pressure reducing 
valves in water meter connection chambers/ Deir Sharaf Main Pipeline Project 
–task order #13

DST 12/19/13 01/18/14 01/05/14 17 Talal Attalah

RFI-13-00013-DST-003 Using Steel mini guard around trenches instead off concrete barrier DST 02/04/14 03/06/14 02/16/14 12 Talal Attalah
RFI-13-00013-DST-004 Marking tape above the water pipe in the drainage ditch DST 02/09/14 03/11/14 02/27/14 18 Talal Attalah
RFI-13-00013-DST-005 250 mm washout chamber DST 02/13/14 03/15/14 03/03/14 18 Talal Attalah
RFI-13-00013-DST-006 250 mm Gate valve DST 02/13/14 03/15/14 03/02/14 17 Talal Attalah
RFI-13-00013-DST-007 Using steel mini guard around trenches instead of concrete barrier DST 02/20/14 03/22/14 03/12/14 20 Talal Attalah
RFI-13-00013-DST-008 Milling of Existing Asphalt DST 02/26/14 03/28/14 03/11/14 13 Talal Attalah
RFI-13-00013-DST-009 Existing Concrete and Stone Walls_ Deir Sharaf Project DST 03/02/14 04/01/14 03/05/14 3 Talal Attalah
RFI-13-00013-DST-010 200 and 250 mm Future Connections DST 03/02/14 04/01/14 03/25/14 23 Talal Attalah

RFI-13-00013-DST-011
Location for valve and connection chambers  at Deir Sharaf Main Pipeline Task 
Order #13 DST 03/25/14 04/24/14

RFI-13-00013-DST-012 Using Steel Mini Guard Instead Of Concrete Barrier from Sta. 9+702 to Sta. 
12+120. DST 03/25/14

RFI-13-00013-DST-013 The thickness of asphalt over trench with 300 mm pipes DST 04/02/14

USAID WEST BANK/ GAZA         

INFRASTRUCTURE NEEDS PROGRAM INPII         


TASK ORDER #13, Deir Sharaf Main Pipeline Project

RFIs log - DST

 SUBMITTAL TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005               

Reviewed By
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H  │Geo-MIS DATA COLLECTION SHEET
        Generated Person Days of Employment  
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Deir Sharaf Main Pipeline Project

Month Year Management Engineers Skilled Labor Unskilled Labor Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 0 0

December 2013 23 7 46 0 0 76 3

January 2014 90 55 32 53 0 230 10

February 2014 95 91 25 48 1 260 11

March 2014 120 114 108 110 1 453 19

April 2014 0 0

May 2014 0 0

June 2014 0 0

July 2014 0 0

August 2014 0 0

September 2014 0 0

Total of FY 2014 1018 43

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: March 31, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Task Order Name: PERIOD FROM: December 03, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00013

Deir Sharaf Main Pipeline Project (DST)
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Daily Work Force /March 2014

Project: Deir Sharaf Main Pipeline Project

Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 8 8 8 8 8 8 4 1 2 0 APCO/ArCon 8 8 8 8 8 8 8 4 4 1 2 0
Subcontractor 8 8 8 8 Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 8 8 8 8 4 1 2 0 APCO/ArCon 8 8 8 8 8 8 8 4 4 1 2 0
Subcontractor 8 8 8 8 Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 8 8 8 8 4 1 2 0 APCO/ArCon 8 8 8 8 8 8 8 4 4 3 3 0
Subcontractor 8 8 8 8 Subcontractor 8 8 8 8 4 8 8
APCO/ArCon 8 8 8 8 8 8 8 4 1 2 0 APCO/ArCon 8 8 8 8 8 8 8 4 4 1 2 0
Subcontractor 8 8 8 8 Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 8 8 8 8 4 1 2 0 APCO/ArCon 0 0 0 0 0
Subcontractor 8 8 8 8 Subcontractor
APCO/ArCon 8 8 8 8 8 8 8 4 1 2 0 APCO/ArCon 8 8 8 8 8 8 8 4 4 2 2 0
Subcontractor 8 8 8 8 Subcontractor 8 8 8 8 8
APCO/ArCon 0 0 0 0 APCO/ArCon 8 8 8 8 8 8 8 4 4 1 2 0
Subcontractor Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 8 8 8 8 4 1 2 0 APCO/ArCon 8 8 8 8 8 8 8 4 4 1 2 0
Subcontractor 8 8 8 8 Subcontractor 8 8 8 8
APCO/ArCon 8 8 8 8 8 8 8 4 1 2 0 APCO/ArCon 8 8 8 8 8 8 8 4 4 3 4 0
Subcontractor 8 8 8 8 Subcontractor 8 8 8 8 16 16
APCO/ArCon 8 8 8 8 8 8 8 4 1 2 0 APCO/ArCon 8 13 6 13 13 8 8 8 7 6 7 12 0
Subcontractor 8 8 8 8 Subcontractor 13 13 12 13 26 13 52 26
APCO/ArCon 8 8 8 8 8 8 8 4 2 2 0 APCO/ArCon 8 9.5 11 11 11 8 8 8 6 5 21 13 0
Subcontractor 8 8 8 8 3 6 Subcontractor 11 11 11 11 44 88 22 66 22
APCO/ArCon 8 8 8 8 8 8 8 2 4 1 2 0 APCO/ArCon 0 0 0 0 0
Subcontractor 8 8 8 8 Subcontractor
APCO/ArCon 8 8 8 8 8 8 8 2 4 1 2 0 APCO/ArCon 8 10 10 11 11 8 8 8 6 5 10 14 0
Subcontractor 8 8 8 8 Subcontractor 11 11 10 11 44 22 77 22
APCO/ArCon 0 0 0 0 APCO/ArCon 8 11 10 11 10 8 8 8 7 5 22 10 0
Subcontractor Subcontractor 12 12 10 12 44 108 10 36 24
APCO/ArCon 8 8 8 8 8 8 8 4 1 2 0 APCO/ArCon 8 12 11 12 12 8 8 8 7 5 22 14 0
Subcontractor 8 8 8 8 Subcontractor 11 11 8 12 48 96 22 72 24
APCO/ArCon 8 8 8 8 8 8 8 4 1 2 0 120 114 108 110 1

Subcontractor 8 8 8 8

Unskilled
Management

Man-days

Worker/Classification (Hour)

March 1, 2014 March 17, 2014

March 2, 2014 March 18, 2014

Daily Work Force /March 2014

Worker/Classification (Hours)

Others
Management

SkilledEngineers Unskilled

Date

Name of 

Contractor 

/Subcontract

or

Date

Name of 

Contractor 

/Subcontracto

r

Skilled Engineers

4

4

Others Man-days

March 11, 2014 March 27, 2014

0

4

March 5, 2014 March 21, 2014

4

4

4

4

March 6, 2014 March 22, 2014

March 23, 2014

March 16, 2014 Total 

March 13, 2014 March 29, 2014

March 14, 2014 March 30, 2014

March 15, 2014 March 31, 2014

4

0

4

4

March 12, 2014 March 28, 2014

March 25, 2014

March 7, 2014

March 10, 2014 March 26, 2014

March 8, 2014 March 24, 2014

March 9, 2014

4

4

4

4

March 3, 2014 March 19, 2014

March 4, 2014 March 20, 2014
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CONTRACTOR: APCO/ArCon PERIOD FROM:March 01, 2014

Geo-MIS DATA COLLECTION SHEET 

USAID WEST BANK/ GAZA

  INFRASTRUCTURE NEEDS PROGRAM

TASK ORDER NO: AID-294-TO-12-00013

Deir Sharaf Main Pipeline Project

PERIOD TO: March 31, 2014

SubT
ot

al

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al

Management Engineers Skilled labor Unskilled labor Other Management Engineers Skilled labor Unskilled 
labor Other 

March 1, 2014 4 4 1 2 0 11
March 2, 2014 4 4 1 2 0 11
March 3, 2014 4 4 1 2 0 11
March 4, 2014 4 4 1 2 0 11
March 5, 2014 4 4 1 2 0 11
March 6, 2014 4 4 1 2 0 11
March 7, 2014 0 0 0 0 0 0
March 8, 2014 4 4 1 2 0 11
March 9, 2014 4 4 1 2 0 11

March 10, 2014 4 4 1 2 0 11
March 11, 2014 4 4 2 2 0 12
March 12, 2014 4 4 1 2 0 11
March 13, 2014 4 4 1 2 0 11
March 14, 2014 0 0 0 0 0 0
March 15, 2014 4 4 1 2 0 11
March 16, 2014 4 4 1 2 0 11
March 17, 2014 4 4 1 2 0 11
March 18, 2014 4 4 1 2 0 11
March 19, 2014 4 4 3 3 0 14
March 20, 2014 4 4 1 2 0 11
March 21, 2014 0 0 0 0 0 0
March 22, 2014 4 4 2 2 0 12
March 23, 2014 4 4 1 2 0 11
March 24, 2014 4 4 1 2 0 11
March 25, 2014 4 4 3 4 0 15
March 26, 2014 7 6 7 12 0 31
March 27, 2014 6 5 21 13 0 45
March 28, 2014 0 0 0 0 0 0
March 29, 2014 6 5 10 14 0 35
March 30, 2014 7 5 22 10 0 43
March 31, 2014 7 5 22 14 0 48

Sub Total of March 120 114 108 110 1 453

Total Job Days
March, 2014

453

SubT
ot

al

No of Full Time Equivalent (FTE) Jobs 

19

DATE 

Deir Sharaf Main Pipeline Project

SubT
ot

al
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I  │RISK REGISTER LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 
multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.
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T.O 13- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN

CE

RAISED 

BY

DATE 

RAISED
PROBLTY. IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT

RESPONSE 

STRATEGY

RESPONSE 

PLAN

RISK 

OWNER
STATUS NOTES

1 Design 0
2 Construction 0
3 Owner 0
4 USAID 0
5 Contractor 0
6 External Delay or realignment 

of pipeline works.
Possibility of an archeological 
site in the pipeline alignment.

L APCO
/USAID/ 
CMC in 
progress 
meetings

Mar. 30, 2014 2 1 2 No known 
cost impact to 
date

No schedule 
impact to date

Avoid Investigate 
feasibility of 
pipeline 
realignment

External In Progress

7 Procurement 0
8 Skills 0
9 Complexity 0
10 Resources 0
11 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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