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TASK ORDER OVERVIEW: 

Task Order Project Name Deir Sha’ar  Main Pipeline Project (SHT) 
Project Description This project consists of:  

1. Installation of a new 11.5 kilometer, 750mm (30 inch) diameter main transmission 
pipeline from the Deir Sha’ar booster station to the existing 25,000m3 reservoir in 
Halhul. The pipeline starts at the Deir Sha’ar booster station, passes alongside and 
supplies water from metered turn-outs to Beit Ummar, Karmi Tzur, Al-Arrub Camp, 
and Halhul, and ends at the existing reservoir in Halhul.  

2. Installation of 13 kilometers of network connections ranging from 300mm to 75mm, 
except 250mm diameter for the cities of Beit Ummar and Halhul.  

3. Upgrading approximately 10 kilometers of existing road along the pipeline alignment. 
This includes upgrading a 6.6 km stretch of a two-lane road, upgrading a 0.67 km 
section of a four-lane road, and milling and overlay of 2.8 kilometers of the existing 
roadway surface.  

Statement of Work (SOW) The road works consist of  excavation works, backfilling excavated  areas,  embankment  
backfilling,  pavement layer construction and/or milling and overlay of the existing roadway 
surface, construction of retaining structures, installation of storm water culverts and storm  
water drainage  system,  installation of safety features (signage, road marking, cat eyes, and 
guardrails) and other works as required by the contract documents. 
Water piping scope of works includes  excavation, supply and installation of pipelines and 
associated accessories for the transmission main and chambers, related civil and mechanical  
works,  trench backfill,  pipe pressure testing, pipe disinfection and cleaning, and other 
works required by the contract documents to provide a fully operational water delivery 
system. 

Project Location  Beit Ummar, Al-Arrub Camp, and Halhul in Hebron District  
(Areas A, B and C) 

Contract No. 294-I-00-12-00005 
Task Order No. AID-294-TO-13-00016 
Employer USAID  
Contractor APCO/ArCon 
Engineer / CMC Black and Veatch 
Subcontractor Name Self-Performance  
Notice of Award (NOA) Sep. 23, 2013 

 

Notice To Proceed (NTP)  Nov. 06, 2013 
Task Order Contract Value  $16,512,214 
Projects Total Value $15,612,214 
Day Work $ 900,000 
Modified Projects Total Value $15,822,399 (VO#01) 
Modified Day Work $689,815.00 (VO#01) 
Start of Construction February 01, 2014 
Contractual period of Performance 550 Calendar Days  
Contractual End Date  May 09, 2015 
Modified period of Performance --- 
Modified End Date  --- 
Estimated Completion Date May 09, 2015 
Planned Percentage of Completion 23.7% 
Actual Percentage of Completion 12.8% 

Total Float -57 Days 
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SAFETY: 

During this reporting period, no accidents were reported, zero Notices of Unsafe Condition (NUCs) were issued, and 2 
safety toolbox talks were conducted for labors and staff as detailed in below safety toolbox log: 

Date Tool Box No.                                  Location  Description 

July  05, 2014 STBM-00016-C-E-010 30’’ Main pipeline Confined space safety precautions and measures. 

July 16, 2014 STBM-00016-C-E-011 Halhul Site General Safety orientation and refreshment for 
retaining walls construction crew. 

 

 

 
ENVIRONMENTAL COMPLIANCE: 

Environmental mitigation plan addressing the responsive actions to special conditions was submitted to CMC. 
Approval on this plan was received on Feb. 02, 2014.  Environmental mitigation plan measures; public and labors 
safety measures were implemented during this reporting period. May and June Environmental Checklist closeouts were 
submitted for CMC’s approval. 
TRAFFIC CONTROL MEASURES: 

For road segments that are located in Area A and B, copies were prepared, stamped and approved by the Traffic Higher 
Council at the Palestinian Ministry of Transport and local councils.  
Traffic control plans for Halhul water distribution network - Zabbud water pipeline was submitted and approved on June 
19th, 2014. Halhul water distribution network – Shahera water pipeline, traffic plan was submitted to CMC and returned back 
Action C (revise resubmit). Traffic Control Plan for Al Arrub internal networks was submitted on July 08, 2014 and returned 
back on July 02, 2014 as Action C (revise resubmit). Traffic control plan for Al Nabi Younes Intersection from St.9+040 to 
St. 9+100 was submitted and approved on July 15, 2014.   
Traffic plans for road segments located in Area C were stamped and approved by Israeli and Palestinian related authorities 
and submitted to CMC. A conditional written approval from DCL was received on February 20, 2014 for traffic plan from 
St. 0+000 to St. 2+800, and Maatz approval was received for phase 01 traffic plan from St. 0+000 to St. 2+800 on April 8th, 
2014. Final written approval for Phase I was received from DCL on May 04th, 2014.  Traffic plan for road and water works 
from St. 6+800 to St. 7+500 was prepared and submitted for CMC’s approval on May 13th, 2014. APCO/ArCon is working 
on preparing and approving traffic plans for remaining road segments that are located in Area C and receiving the required 
approvals from the Traffic Department at ICA on traffic plans in Area C.  
 
COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION: 

Coordination meetings with local councils and utility owners continued to be conducted during this reporting period as 
detailed below: 
 
COORDINATION: 

During this reporting period, the following coordinations and meetings occurred : 

Date Attendees Subject Description 

July 05, 2014 

 
Halhul Municipality Representatives 
B&V Representatives 
APCO Representatives.  
Subcontractors Representatives 

Coordination Meeting 

To discuss construction activities at Halhul, 
planned 2nd crew for 30” pipe installation at Al 
Nabi Younes Intersection and coordination 
among all parties involved in this project. 

July 07, 2014 
USAID- Sonia Massis 
ICA and Hebron DCL-  Majour Heyam 
B&V- Adnan Safi and Ibrahim Ansari 

Coordination Meeting 
Discuss and coordinate Area C road scope of 
work. 
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Date Attendees Subject Description 

July 09, 2014 

USAID Representatives 
B&V Representatives 
PWA Representatives.  
WBWD Representatives 
APCO Representatives 

Bi-weekly Progress 
Meeting 

Review progress of work, quality, safety, discuss 
project issues and provide solutions where 
required 

July 12, 2014 

B&V-  Maher Awawdeh  
 Adnan Safi 
APCO-  Najim Saymuah 
 Mahmoud Jaradat 

Technical Meeting  
Review progress of work, quality, safety, discuss 
project issues and provide solutions where 
required 

July 16, 2014 

B&V Representatives. 
PWA Representatives.  
Halhul Municipality Representatives 
APCO Representatives. 

Coordination Meeting 
To discuss the  planned 2nd crew for 30” pipe 
installation at Al Nabi Younes Intersection 

SITE VISITORS 
During this reporting period, the following visits have occurred:  

 Date Organization                                  Location Description 

Task Order 16 

July 07, 2014 
USAID - Sonia Massis 
ICA – Majour Heyam 

30” Main steel Pipeline –  
Al -Aroub 

Site visit to discuss and coordinate road 
scope of work in Area C.  

July 09, 2014 USAID - Sonia Massis Retaining Walls Halhul Site 
Site visit to follow-up work progress and 
attend bi-weekly progress meeting. 

July 14, 2014 
Beit Ummar Municipality- 
Eng. Nabeel Alqam 

Beit Ummar Internal 
Networks 

Site visit - Follow up work progress and 
asphalt reinstatement. 

July 16, 2014 Middle East Company for pipes 
30’’ Main steel Pipeline –
Al- Aroub 

Site visit to follow-up 30” pipe installation 
in the field. 

 

 
MATERIAL OR EQUIPMENT DELIVERED TO SITE: 
 

Please refer to Annex A- Equipment and Material receiving log. 
PROGRESS and SCHEDULING: 

 

 

Overall percentages of completion are : 

Completion% T.O 

Planned %  23.7% 

Actual % 12.8% 
Total Float -57 Days 
Refer to Appendix C   Progress s-curve planned versus Actual. 

 
 
 
 
 

 
 

Project is behind schedule due to previous months’ delays and low initial productivity in 30” pipeline installation, another crew 
was scheduled to start 30” pipe installation on June 10, 2014 but did not start due to welders’ qualification process, Ramadan low 
productivity and slowdown of construction activities, security situation in the West Bank especially the Southern region and 
Halhul municipality request to postpone planned 30” 2nd crew works at Al Nabi Younes Intersection after Eid Al Fitr Holiday.  
APCO is planning to mitigate above mentioned delays by increasing working hours after Ramadan and starting the 30” 2nd crew. 
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ACTIVITIES DURING THIS REPORTING PERIOD: 

 Continue survey works. 
 Continue preparation and submitting of material and shop drawing submittals.  
 Continue implementation of traffic control plan. 
 Continue delivery of pipes and fittings. 
 Continue construction of concrete retaining wall from Sta. Sta.7+190 to Sta.7+237 LHS (50% compelte) 
 Continue construction of concrete retaining wall from Sta. Sta.7+237 to Sta.7+505 LHS (98% complete) 
 Finish excavation of trench, bedding, installation of steel pipes and backfill for Al Arrub-Beit Ummar water distribution 

network from St.0+000 to St.1+218 (100% completed) 
 Continue excavation of trench, bedding, and installation of steel pipes and backfill for Halhul water distribution network -

Zaboud water pipeline (10% complete) 
 Finish excavation of trench, bedding, installation of 760 mm steel pipes and backfill from Sta.0+753 to Sta.0+313. Total 

length of 30” pipes installed through end of July is 879 L.m. 
 Continue backfill selected material behind retaining wall from st.7+093 to st.7+505 (30% complete) 
 Continue excavation of the right side road from 7+350 to7+505 (Widening) 

  

PLANNED ACTIVITIES FOR NEXT MONTH: 

 Continue survey works, preparation and submitting of material and shop drawing submittals.  
 Continue implementation of traffic control plan. 
 Continue delivery of pipes and fittings. 
 Continue excavation and installation in Zaboud from Sta.0+000 to 1+000. 
 Start excavation and installation of 30” pipeline at Halhul from sta. 9+040 to sta. 9+120. 
 Start excavation and installation of 8” pipeline at Shahera Network. 
 Start civil work of chambers for main pipeline 30” from sta.0+200 to 1+200 
 Continue excavation and installation in main pipeline 30” from St. 0+313 to St. 0+143 and from St. 1+192 to St. 2+700. 
 Start works of subgrade for Al-Aroub Network. 
 Start civil works of chambers for Al-Aroub Network. 
 Start work of sub grade for main pipeline 30” from sta. 0+200 to 1+200. 

Refer to Appendix B for detailed time schedule for each project, completed and in-progress activities. 
 

INDICATOR NO. 01-  Number of pipelines installed, road constructed  
                                    or repaired through USG assistance: 

 Road Sector-  
Total Road reconstruction (100% Completed)       
Target value  
Number of kilometers constructed or repaired through end of this reporting period 

 
0.00 Km       
10.00 Km 
0.00 Km 

   

  Water Sector-  
Total Pipelines installed (100% Completed)       
Target value  
Number of kilometers of pipelines installed through end of this reporting period= 

 
0.00 Km       
24.5 Km   
0.00 Km 

 

 

WORKING / NON-WORKING DAYS 
1 Total Period of Performance (Original) 550 
2 Total Excusable delays/approved extensions  0 
3 Modified  Period of Performance --- 
4 Modified Completion Date --- 
5 No. of Working Days  during this reporting Period 22 
6 Accumulated Working Days  214 

7 Total No. of non-working days (Holidays and weekends) during this reporting Period 
*Eid Al Fitr Holiday from July 28 to July 30.  7 

8 Accumulated non-working days (Holidays and weekends) 42 
9 No. of other non-working days during this month** 2 

10 Accumulated other non-working days  12 
 ** Works were suspended on July 01 and July 21 due to security situation, Gaza war 

developments and the strike in the West Bank. 
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INDICATOR NO. 2:  GENERATED PERSON-DAYS OF EMPLOYMENT: 

All reported materials are up to date and meet the five quality data standards (Clause H.9). 
 
This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” 
and “first tier” subcontractor level only).  Neither expatriate person days of employment (i.e. those worked by American or 
other Third Country National staff) nor management nor administrative person days of employment (i.e. program level and 
other general and administrative staff shared among multiple task orders) are included.  All reported person-days are calculated 
based on the approved Daily Joint Reports.   
Note: All numbers are rounded to nearest integer number (man-day). 
 
Task Order  

- Target value= 22,000 
- Employment generated previously =4,914 Man-Days (Audited up to July 31, 2013) 
- Employment generated this month  =1,093 Man-Days (Audited up to  July 31, 2013) 
- Total cumulative employment generated to-date (Male and Female) =6,008 Man-Days  
- Total cumulative female employment generated previously = 184 Man-Days  
- Total female employment generated this month=56 Hours = 7 Man-Days  
- Total cumulative female employment to-date=1,527 Hours = 191 Man-Days 

Total Job Days 
 

   No. of Full Time Equivalent (FTE) Jobs =  
(Total Job Days / 23.8) 

Generated previously = 4,914 Man-days     Generated previously =  206 

During this reporting period = 1,093 Man-days During this reporting period = 46 

Total generated to-date = 6,008 Man-days Total  generated to-date = 252 (numbers are rounded to nearest FTE) 
 

 
SITE MEMO:  

            See Appendix D    Site Memos log up to this reporting period. 
 
PROCUREMENT:  

July 06, 2014  30” Pipes  QTY 121.82 l.m. 
July 08, 2014  30” Pipes QTY 121.89 l.m. 
July 14, 2014  30” Pipes QTY 121.8 l.m. 
July 16, 2014  30” Pipes QTY 36.52 l.m. 
  8” Pipes QTY 402.6 l.m. 
  6” Pipes QTY 475.8 l.m. 
July 20, 2014  30” Pipes QTY 121.83 l.m. 
July 22, 2014  30” Pipes QTY 121.97 l.m. 
The Contractor obtained approvals on most long lead items (valves, fitting, etc.) except for bolts and gaskets, and in process of 
finalizing pricing with suppliers. 
 
INSPECTION REQUEST: 

Up to this reporting period 252 inspection requests were issued as follow: 
SHT No. of IRs No. 

Reviewed 
No. Pending % No 

Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

Total 252 251 1 200 0 44 7 

%  99.6% 0.4% 79.4% 0.0% 17.5% 2.8% 

Please refer to Appendix E- Inspection Requests log. 
 

Non Compliance Report Log - NCR -   

No NCRs were issued during this reporting period. 
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QUALITY CONTROL AND TEST RESULTS: 

Up to this reporting period 105 test reports were submitted as follow: 
SHT No. of 

Tests 
No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review No 
Required 

No.  105 83 22 76 3 4 0 0 

%  79.0% 21.0% 72.4% 2.9% 3.8% 0.0% 0.0% 
 

Tests Log summary table up to this reporting period 

Material 
Description 

Test description Number 
of tests 

Pass Fail Notes 

(Action taken for failed tests) 

Concrete Concrete Compressive Strength 
Report 

76 63 0 13 pending submittal 

Bedding Material 
Aggregates 

Bedding Material Aggregate 10 3 2 5 pending submittals. 
Material passed but the 2 Submittals 
returned as R.R as the CMC requested to 
modify the stations. 

Base Course Base Course / Loose Sample 5 2 2 1 pending submittal 
Material passed but the 2 Submittals 
returned as R.R as the CMC requested 
more data to be added to the reports 
description 

Fill Materials Single Size Aggregates 8 6  2 pending submittals 

Radiographic 
Examination 
Interpretation 

Welded Joints 2 1  1 pending submittal 

Steel  Reinforcement Steel Bars 3 3 0  

Soil  Backfill aggregate comprehensive 
test 

1 1 0  

 

SUBMITTALS:  

 See Appendix F    Submittals log for this reporting period including test submittals. 
Up to this reporting period 334 submittals were submitted as follow: 

SHT No. of 
Submittals 

No. 
Reviewed 

No. 
Pending 

% No 
Exception 
Noted 

%  Make 
Corrections 
Noted 

%  Amend-
Resubmit 

% Rejected-
Resubmit 

% Review 
No 
Required 

No.  333 324 9 16 166 112 4 26 

%  97.3% 2.7% 4.8% 49.8% 33.6% 1.2% 7.8% 

Total of Retracted submittals = 17 
 

RFI: 

 See Appendix G    RFI’s log for this reporting period. 

TRANSMITTALS: 
 

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

July 01 ,2014 By Email USAID/ APCO/ArCon Re: TO 13-00016 SHT: Notice of Unsafe Condition and 
Noncompliance and Work Stop Order 

July 01 ,2014 By Email USAID/ APCO/ArCon COR Approval of the replacement TOM for Task Order 13-00016, 
Mr. Mohammad Halayqa 

July 01 ,2014 By Email APCO/ArCon/  USAID  2 Months look ahead schedule. 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

July 02 ,2014 By Email USAID/ APCO/ArCon Re: TO 13-00016 SHT: Notice of Unsafe Condition and 
Noncompliance and Work Stop Order 

July 02 ,2014 By Email APCO/ArCon/  USAID  RE: TO 13-00016 SHT: Notice of Unsafe Condition and 
Noncompliance and Work Stop Order 

July 03 ,2014 By Email USAID/ APCO/ArCon RE: TO 13-00016 SHT: Notice of Unsafe Condition and 
Noncompliance and Work Stop Order 

July 03 ,2014 By Email USAID/ APCO/ArCon Security Notice_ Confirm Receipt 
July 05 ,2014 By Email APCO/ArCon/  USAID T.O 16- Monthly Report- June 2014- Draft 
July 11 ,2014 By Email APCO/ArCon/  USAID RE: CO Meeting requests- TO 16 updated self-performance plan 
July 11 ,2014 By Email USAID / APCO/ArCon COR Comments: T.O 16- Monthly Report- June 2014- Draft 
July 11 ,2014 By Email USAID / APCO/ArCon Fwd: COR Comments: T.O 16- Monthly Report- June 2014- Draft 
July 11 ,2014 By Email APCO/ArCon/  USAID QC replacement, TO#16 
July 11 ,2014 By Email APCO/ArCon/  USAID Follow Up. To#16 Biweekly Meeting July 9 , 2014 
July 11 ,2014 By Email USAID / APCO/ArCon Re: Follow Up. To#16 Biweekly Meeting July 9 , 2014 
July 13 ,2014 By Email APCO/ArCon/  USAID  RE: COR Comments: T.O 16- Monthly Report- June 2014- 

Modified 
July 14 ,2014 By Email USAID / APCO/ArCon Re: COR Comments: T.O 16- Monthly Report- June 2014- 

Modified 
July 15 ,2014 By Email APCO/ArCon/  USAID  Manufacturer Visit, Deir Shaa’r TO#16 
July 16 ,2014 By Email APCO/ArCon/  USAID  RE: COR Comments: T.O 16- Monthly Report- June 2014-Modified 
July 16,2014 By Email USAID / APCO/ArCon Re: QC replacement, TO#16 
July 16 ,2014 By Email USAID / APCO/ArCon COR Approval: T.O 16- Monthly Report- June 2014- Modified 
July 16 ,2014 By Email APCO/ArCon/  USAID  RE: QC replacement, TO#16 
July 16 ,2014 By Email USAID / APCO/ArCon RE: QC replacement, TO#16 
July 17 ,2014 By Email USAID / APCO/ArCon Re: TO 13-00016 SHT: Draft MOM-13-00016-SHT-010-July 09, 

2014 (Re-sending) 
July 17 ,2014 By Email USAID / APCO/ArCon Task Order AID-294-TO-13-00016 / Variation Order 01 
July 21 ,2014 By Email APCO/ArCon/  USAID  Security Situation- Strike 

 

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon) 

Date Contractor 
Trans. No. 

Sender/Recipient Subject 

July 01, 2014 By Email B&V/APCO/ArCon RE: No work at your project on Tuesday, July 1st  
July 01, 2014 By Email B&V/APCO/ArCon TO 13-00016 SHT: Notice of Unsafe Condition and Noncompliance 

and Work Stop Order 
July 01, 2014 By Email APCO/ArCon/B&V RE: RESENDING: TO 13-00016 SHT: Variation Order #01 
July 01, 2014 By Email APCO/ArCon/B&V RE: RESENDING: TO 13-00016 SHT: Variation Order #01 
July 01, 2014 By Email APCO/ArCon/B&V RE: TO 13-00016 SHT: Notice of Unsafe Condition and 

Noncompliance and Work Stop Order 
July 02, 2014 By Email B&V/APCO/ArCon TO 13-00016 SHT: Safety and Quality concerns 
July 02, 2014 By Email  B&V/APCO/ArCon RE: welder qualification tests 
July 02, 2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Notice of Unsafe Condition and 

Noncompliance and Work Stop Order 
July 02, 2014 By Email  APCO/ArCon/B&V RE: TO 13-00016 SHT: RE: UT Tech Certificate 
July 02, 2014 By Email  APCO/ArCon/B&V RE: SM-13-00016-SHT-E-C-009 Letter From Halhoul 

Municipality- Excavation Work from Sta. 7+240 to Sta.6+840 
July 03, 2014 By Email  B&V/APCO/ArCon RE: SM-13-00016-SHT-E-C-009 Letter From Halhoul 

Municipality- Excavation Work from Sta. 7+240 to Sta.6+840 
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Date Contractor 
Trans. No. 

Sender/Recipient Subject 

July 03, 2014 By Email  B&V/APCO/ArCon RE: Urgent - Daily Joint Report review and Signature 
July 03, 2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: RE: UT Tech Certificate 
July 03, 2014 By Email  B&V/APCO/ArCon FW: USAID Pipe Marking 
July 04, 2014 By Email  APCO/ArCon/B&V RE: USAID Pipe Marking 
July 04, 2014 By Email  APCO/ArCon/B&V RE: TO 13-00016 SHT: RE: UT Tech Certificate 
July 04, 2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: RE: UT Tech Certificate 
July 05, 2014 By Email  B&V/APCO/ArCon to 13-00016SHT: Pipes marking 
July 06, 2014 By Email  APCO/ArCon/B&V June 2014- Geo-MIS Data 
July 06, 2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: Ultrasonic Procedure Demonstration at Morex 
July 07, 2014 By Email  B&V/APCO/ArCon TO 13-00016SHT:PM #010 Agenda 
July 07, 2014 By Email  APCO/ArCon/B&V RE: TO 13-00016 SHT: RE: UT Tech Certificate 
July 08, 2014 By Email  B&V/APCO/ArCon RE: TO 13-00016SHT:PM #010 Agenda 
July 08, 2014 By Email  APCO/ArCon/B&V FW: Inspection Procedure 
July 09, 2014 By Email  B&V/APCO/ArCon TO 13-00016SHT: Al Hawawer Construction Works 
July 09, 2014 By Email  APCO/ArCon/B&V manhole position shifted 
July 09, 2014 By Email  B&V/APCO/ArCon TO 13-00016SHT: UT Technician qualification 
July 09, 2014 By Email  B&V/APCO/ArCon RE: USAID Pipe Marking 
July 09, 2014 By Email  B&V/APCO/ArCon RE: SM-13-00016-SHT-E-C-009 Letter From Halhoul 

Municipality- Excavation Work from Sta. 7+240 to Sta. 6+840 
July 09, 2014 By Email  APCO/ArCon/B&V Alaroub 6"&4" water line 
July 10, 2014 By Email  APCO/ArCon/B&V RE: USAID Pipe Marking 
July 10, 2014 By Email  APCO/ArCon/B&V RE: SM-13-00016-SHT-E-C-009 Letter From Halhoul 

Municipality- Excavation Work from Sta. 7+240 to Sta. 6+840 
July 10, 2014 By Email  B&V/APCO/ArCon RE: SM-13-00016-SHT-E-C-009 Letter From Halhoul 

Municipality- Excavation Work from Sta. 7+240 to Sta. 6+840 
July 10, 2014 By Email  APCO/ArCon/B&V Hawawer plan signed by (ICA). 
July 10, 2014 By Email  B&V/APCO/ArCon TO 13-00016SHT: Hawawer traffic Plan 
July 12, 2014 By Email  B&V/APCO/ArCon RE: Follow Up. To#16 Biweekly Meeting July 9 , 2014 
July 12, 2014 By Email  APCO/ArCon/B&V RE: USAID Pipe Marking 
July 12, 2014 By Email  APCO/ArCon/B&V RE: Follow Up. To#16 Biweekly Meeting July 9 , 2014 
July 13, 2014 By Email  APCO/ArCon/B&V Welder qualification tests 
July 14, 2014 By Email  B&V/APCO/ArCon Fwd: TO-00013-16: Safety and Quality Concerns 
July 14, 2014 By Email  B&V/APCO/ArCon Fwd: TO-00013-16: Safety and Quality Concerns 
July 14, 2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Notice of Unsafe Condition and Non 

compliance and Work Stop Order 
July 14, 2014 By Email  APCO/ArCon/B&V Personnel Change, TO#16 
July 15, 2014 By Email  APCO/ArCon/B&V T.O 16- Office Engineer Change 
July 15, 2014 By Email  B&V/APCO/ArCon FW: TO 13-00016 SHT: Notice of Unsafe Condition and Non 

compliance and Work Stop Order 
July 15, 2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: Draft MOM-13-00016-SHT-010-July 09, 2014  
July 16, 2014 By Email  APCO/ArCon/B&V Cost breakdown for 30" water pipe item (Deir Shaar Project) 
July 17, 2014 By Email  B&V/APCO/ArCon TO 13-00016 SHT: MOM-13-00016-SHT-010-July 09, 2014 
July 17, 2014 By Email  APCO/ArCon/B&V Welder qualification tests 
July 18, 2014 By Email  APCO/ArCon/B&V Plan for 30 inch Work at Halhoul Intersection 
July 19, 2014 By Email  B&V/APCO/ArCon RE: Personnel Change, TO#16 
July 20, 2014 By Email  APCO/ArCon/B&V FW: UT Training at Morex 
July 20, 2014 By Email  APCO/ArCon/B&V Authorization by Arc-Eyes to#16 
July 20, 2014 By Email  APCO/ArCon/B&V FW: upcoming welder tests 
July 20, 2014 By Email  B&V/APCO/ArCon RE: upcoming welder tests 
July 21, 2014 By Email  APCO/ArCon/B&V Halhul Municipality Letter 
July 22, 2014 By Email  B&V/APCO/ArCon RE: TO 13-00016 SHT: Notice of Unsafe Condition and Non 

compliance and Work Stop Order 
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PAYMENTS: 

Voucher 
Number 

Submitted Date Amount 
Retention 
Amount 

Amount Received Date Received 

01 January 21, 2014 $ 565,013.45 $0.00 $ 565,013.45 January 31, 2014 

02 April 07, 2014 $ 59,047.20 $0.00 $ 59,047.20 April 30, 2014 

03 May 07, 2014 $ 65,195.75 $0.00 $ 65,195.75 May 23, 2014 

04 June 12, 2014 $ 260,650.49  $0.00 $ 260,650.49 June 27, 2014 

05 July 17, 2014 $ 584,233.29  $0.00 Not received yet  

 
     

Total  $1,534,140.18  $0.00 $ 949,906.89 
 

APCO/ArCon total accrued expenditures  $1,080,906.11  
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01 

Substitution of Concrete New Jersey Barriers with Steel 
Guardrails. New Definitive Quantities due to Substitution of 
Boulders Wall (Marabee) with Reinforced Concrete Walls 
and Correction of Typo Errors in the Bill of Quantities. 

AP AP AP 
June 23, 
2014 

July 02, 
2014 

S210,185.00 00 

AP: Approved          PE: Pending         RE: Revise          RJ: Rejected 
 

 
 
VARIATION ORDER REQUESTS: 

 
VOR 
No. DESCRIPTION 

Date Sent to 
B&V 

Variation order 
Amount 

 
 
Time Ex. 

01 Use of steel protection rail instead of New Jersey barriers. 
March 23, 
2014 

$0.00 
Approved - VO#01 

00 Day 

02 
New definitive quantities (Concrete, Steel Bar, Structural 
excavation, & Stone Boulders) 

May 15, 2014 
$465,250.00 
Approved -VO#01 

00 Day 

03 
New Item; 1) Construction of Road Embankment due to 
elimination of Stone Boulders with Concrete walls. 2) Asphalt 
reinstatement over trenches. 

June 12, 2014 
$534,110.12 
Revise Resubmit 

00 Day 
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OBSTACLES AND CHALLENGES 

Obstacle  Action  

QC Testing for 30” welded pipes and bends (UT and RT) 
due to the security situation and as Hebron district was 
declared as militarized zone, Morex UT personnel were not 
able to conduct testing because their personnel were not 
comfortable to come to the project site due to security 
situation. Despite other delays occurred due to delays in 
furnishing critical submittals (U.T. procedure and U.T. 
technician qualification) it was agreed that Morex can 
conduct the UT until our technician is fully qualified, but the 
security situation prevented UT personnel from coming to 
site.    

Our CWI, Anil Kumar Nethala has been qualified by Morex as 
level II, on June 25, 2014 Anil UT level II certificate was issued 
by Morex per contract requirements. We planned for Morex UT 
technician to come to site and demonstrate testing of actual 
joint. However, due to the security situation Morex’s Technician 
did not feel comfortable coming to site.  
APCO suggested replacing the 5% RT wit UT (total UT will be 
55%) in areas not accessible, and when restrictions are lifted RT 
can be resumed. For the area from St. 1+192 to St. 0+750 
Morex RT personnel arrived on June 22, 2014 and conducted 
RT testing for 2 welded joints. 
APCO proposed to do the UT demonstrate testing of actual 
joint at Morex to overcome this obstacle. Morex sent an email 
on July 20, 2014 with a clear statement that the CWI was trained 
and passed the exam specific and practical, it was agreed with 
BV that the CWI will perform the UT testing under the umbrella 
of Morex. 
 

The security situation during July caused slowdown in work 
progress as our staff moved and worked under difficult 
movement restrictions. Travel and movement have been 
restricted either by the Army. On July 01 APCO stopped all 
work activities at the South area due to the sensitive security 
condition. Works were suspended also on July 21 and July 26, 
and on July 27, 2014 30” pipeline installation was suspended 
due to latest Gaza war developments and the strike in the 
West Bank. 

 

Intensive coordination with Hebron DCL, BV and USAID was 
conducted. Clear instructions were given to our staff and 
subcontractor’s staff that their safety and wellbeing of all on the 
site comes first, even if works stopped. APCO team continued 
to work during July but construction operations were less 
productive.    

Slow progress and low productivity in July due to Ramadan.  

 

APCO to mitigate the delays after Ramadan by increasing 
resources, staffing and working hours. The 2nd 30” installation 
crew will start after Eid Al Fitr Holiday. 

 

Delay in starting the 30” pipeline installation 2nd crew at Al 
Nabi Younes Intersection according to Halhul municipality 
request to postpone the planned activities after Eid Al Fitr 
Holiday as the area is dense with businesses and residents. 
APCO team was ready to start on July 14, 2014 but works 
were suspended.  

 

 

 

 

 

 

 

 

 

 

Intensive coordination were conducted with BV team and 
Halhul municipality, a detailed fast track work plan (day and 
night) was prepared and submitted to the municipality for their 
approval, but the municipality rejected the plan and requested 
postponing the planned activities after Eid Holiday. Works to 
start After Eid Al Fitr Holiday. 
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PROGRESS PHOTOS: 

  
Video recording for Internal mortar cement lining repair of installed 
30" pipes from St. 1+190.60 to St. 0+594.39.  

 Retaining wall construction at Halhul – from St.7+299.72 to 7+308.48 

  

Survey works at Halhul – Kharas Junction from St. 8+800 to St. 
9+200 

30” main pipeline installation and welding from St. 0+752.6 to St. 
0+728.26. 

  

Traffic control plan implementation for Beit Ummar Al Arroub 
internal network. 

Mitered bends fabrication at the Halhul workshop.  



A │Materials- Equipment Receiving Log
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Project: Deir Sha'ar Main Pipeline Project
USAID Contract   No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Equipment receiving log/July 2014

Quantity in 

use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in use Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in 
use

Quantity 
idle

Quantity in use Quantity idle Quantity in use Quantity idle Quantity in use Quantity idle

1-Jul-14 1

2-Jul-14 1 1 1 2 1

3-Jul-14

4-Jul-14

5-Jul-14 3 1 1 1 1 1 1 1 2 1 1 1

6-Jul-14 3 2 1 1 1 1 1 2 1 1 1

7-Jul-14 3 1 1 1 2 1 1 2 1 1

8-Jul-14 3 1 1 1 2 1 1 1 1

9-Jul-14 3 1 1 1 1 1 1 2 1 1

10-Jul-14 3 1 1 1 2 1 1 2 1 1 1

11-Jul-14

12-Jul-14 3 1 1 1 1 1 1 1 2 1 1 1

13-Jul-14 3 1 1 2 2 2 1 1 4 1 1 2 1

14-Jul-14 3 1 1 1 2 2 2 1 4 1 1 3

15-Jul-14 3 2 2 2 2 4 1 1 3

16-Jul-14 3 1 2 2 2 2 4 1 1 3 1

17-Jul-14 3 1 2 2 2 2 1 4 1 1 4 1

18-Jul-14

19-Jul-14 3 1 1 2 2 2 1 4 1 1 4 1

20-Jul-14 3 1 2 2 2 1 1 2 4 1 1 4 2 1

21-Jul-14 3 1 1 2 2 2 1 1 3 1 1 1 3 1

22-Jul-14 3 1 1 2 2 2 1 1 5 1 1 3 1

23-Jul-14 3 1 1 1 1 2 1 1 1

24-Jul-14 3 2 2 2 1 1 4 1 1 3

25-Jul-14

26-Jul-14 3 2 2 1 1 1 4 1 1 1 2 1

27-Jul-14 3 1 2 2 1 1 1 1 3 1 1 1 2 1 1 1

28-Jul-14

29-Jul-14

30-Jul-14

31-Jul-14 3 1 1 1 1 1 1 1 1 1 1

Eid AL-Fitter Holiday

Eid AL-Fitter Holiday

Eid AL-Fitter Holiday

BulldozerExcavator Trencher Welding 
Machine

Pick 
Up(4*4)  
or Van

Truck Steel Roller 
WATER 
TANK 
10M3 

Crane
Asphalt 
Cutting 
Machine 

Asphalt Steel 
Roller

Asphalt 
FinisherDate

Grader Bob Cat
Road 

Marking 
Machine

Trailer JCB
MC 

Spraying 
Tank

LoaderCompactor
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Date Material Delivered to Site Quantity
Single Size aggregate 28m3
Bedding Material (Somsom) 42m3
Single Size aggregate 56m3
Bedding Material (Somsom) 70m3
Concrete B(250) 11m3
Concrete B(300) 64m3
Bedding Material (Somsom) 42 m3
Single Size aggregate 28m3
30" pipes 122m
Bedding Material (Somsom) 60m3
Single Size aggregate 40m3
Concrete B(250) 20m3
Steel Bars 3.5ton
Bedding Material (Somsom) 60 m3
Single Size aggregate 80m3
30" pipes 122m
Bedding Material (Somsom) 140m3
Single Size aggregate 120m3
Bedding Material (Somsom) 60m3
Single Size aggregate 60m3
Bedding Material (Somsom) 60m3
Single Size aggregate 40m3
Bedding Material (Somsom) 160m3
Single Size aggregate 140m3
Bedding Material (Somsom) 180m3
Single Size aggregate 180m3
Concrete B(250) 11m3
30" pipes 122m
Bedding Material (Somsom) 200m3
Single Size aggregate 220m3
Bedding Material (Somsom) 220m3
Single Size aggregate 180m3
30", 8" and 6" pipes 36.52m, 402.6m, 475.8m
Bedding Material (Somsom) 160m3
Single Size aggregate 180m3
Concrete B(250) 16.5m3

16-Jul

17-Jul

10-Jul

12-Jul

13-Jul

14-Jul

15-Jul

5-Jul

6-Jul

7-Jul

8-Jul

9-Jul

Project: Deir Sha'ar Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ July  , 2014

2-Jul
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Date Material Delivered to Site Quantity

Project: Deir Sha'ar Main Pipeline Project
USAID Contract  No. 294-I-00-12-00005
Contractor: APCO/ArCon
Title: Materials Receiving Log/ July  , 2014

2-Jul Bedding Material (Somsom) 220m3
Single Size aggregate 180m3
Concrete B(250) 6.5m3
Bedding Material (Somsom) 160m3
Single Size aggregate 120m3
Asphalt 53ton
30" pipes 122m

21-Jul Asphalt 73ton
Bedding Material (Somsom) 240m3
Single Size aggregate 180m3
Asphalt 46ton
30" pipes 122m
Bedding Material (Somsom) 120m3
Single Size aggregate 100m3
Bedding Material (Somsom) 140m3
Single Size aggregate 120m3
Base course 60m3

27-Jul Asphalt 47ton

23-Jul

24-Jul

19-Jul

20-Jul

22-Jul

17



B │Detailed Time Schedule for the Project
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Deir Sha'aar  Main PipDeir Sha'aar  Main Pipeline Project 607d 339d 06-Nov-13 09-May-15 06-Nov-13 A 05-Jul-15 -57d $15,822,399 $2,030,813

MilestonesMilestones 607d 339d 06-Nov-13 09-May-15 06-Nov-13 A 05-Jul-15 -57d $0 $0

General MilestonesGeneral Milestones 607d 0d 06-Nov-13 09-May-15 06-Nov-13 A 05-Jul-15 -57d $0 $0
SHT0010 Start Date NTP 0d 100% 0d 06-Nov-13 06-Nov-13 A $0 $0

SHT0020 Completion Project 0d 0% 0d 09-May-15 05-Jul-15 -57d $0 $0

Task order DurationTask order Duration 550d 339d 06-Nov-13 09-May-15 06-Nov-13 A 05-Jul-15 -57d $0 $0
SHT0030 Project Duration  (Calendar  Days) 550d 38.41% 339d 06-Nov-13 09-May-15 06-Nov-13 A 05-Jul-15 -57d $0 $0

SHT0040 Project Duration  (Working  Days) 425d 36.03% 272d 06-Nov-13 09-May-15 01-Feb-14 A 05-Jul-15 -49d $0 $0

Pre Construction MilestoPre Construction Milestones 199d 0d 10-Nov-13 05-Feb-14 10-Nov-13 A 14-Aug-14 190d $0 $0
SHT0050 Start Preconstruction Submittal 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

SHT0060 Finish  Preconstruction Submittal 0d 0% 0d 05-Feb-14 14-Aug-14 190d $0 $0

Mobilization MilestonesMobilization Milestones 23d 0d 10-Nov-13 08-Dec-13 10-Nov-13 A 21-Jan-14 A $0 $0
SHT0065 Start Mobilization 0d 100% 0d 10-Nov-13 10-Nov-13 A $0 $0

SHT0070 Finish Mobilization 0d 100% 0d 08-Dec-13 21-Jan-14 A $0 $0

Shop Drawing MilestoneShop Drawing Milestones 239d 0d 10-Dec-13 24-Sep-14 07-Jan-14 A 20-Oct-14 159d $0 $0
SHT0075 Start Shop Drawing Submittal 0d 100% 0d 10-Dec-13 07-Jan-14 A $0 $0

SHT0080 Finish Shop Drawing Submittal 0d 0% 0d 24-Sep-14 20-Oct-14 159d $0 $0

Material MilestonesMaterial Milestones 203d 0d 01-Dec-13 30-Dec-14 28-Nov-13 A 25-Aug-14 202d $0 $0
SHT0090 Start Material Submittal 0d 100% 0d 01-Dec-13 28-Nov-13 A $0 $0

SHT0095 Finish Material submittal 0d 0% 0d 30-Dec-14 25-Aug-14 202d $0 $0

Construction MilestonesConstruction Milestones 379d 250d 12-Feb-14 14-Apr-15 01-Feb-14 A 09-Jun-15 -48d $0 $0
SHT1100 Start Construction  (Ground Breaking) 0d 100% 0d 12-Feb-14 01-Feb-14 A $0 $0

SHT1105 Construction Duration  (Working  Days) 332d 24.76% 250d 12-Feb-14 14-Apr-15 01-Feb-14 A 09-Jun-15 -48d $0 $0

SHT1110 Finish Construction Phase 0d 0% 0d 14-Apr-15 09-Jun-15 -48d $0 $0

Pre Construction PhaPre Construction Phase 282d 12d 06-Nov-13 05-Feb-14 06-Nov-13 A 14-Aug-14 266d $594,751 $594,751

Pre Construction SubmiPre Construction Submittals 278d 12d 10-Nov-13 05-Feb-14 10-Nov-13 A 14-Aug-14 266d $0 $0

SHT0120 Scheduling Qualification Submittals 10d 100% 0d 14-Nov-13 27-Nov-13 10-Nov-13 A 20-Nov-13 A $0 $0

SHT0114 Bank Guarantee Certificates 10d 100% 0d 10-Nov-13 21-Nov-13 10-Nov-13 A 20-Nov-13 A $0 $0

SHT0116 Field Offices Location & Layout 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 27-Nov-13 A $0 $0

SHT0118 Field Offices Furniture & Equipment Plan 10d 100% 0d 14-Nov-13 27-Nov-13 13-Nov-13 A 09-Feb-14 A $0 $0

SHT0136 Temporary and Permanent Project  Sign Plan 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 19-Nov-13 A $0 $0

SHT0138 60-Day Plan of Operation 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 27-Nov-13 A $0 $0

SHT0140 Project Overview Bar Chart 10d 100% 0d 21-Nov-13 04-Dec-13 17-Nov-13 A 27-Nov-13 A $0 $0

O N D J F M A M J J A S O N D J F M A M J J A S O ND
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

05-Jul-15

05-Jul-15

05-Jul-15

Start Date NTP

Completion 
05-Jul-15

14-Aug-14

Start Preconstruction Submittal

Finish  Preconstruction Submittal
21-Jan-14 A

Start Mobilization

Finish Mobilization
20-Oct-14

Start Shop Drawing Submittal

Finish Shop Drawing Submittal
25-Aug-14

Start Material Submittal

Finish Material submittal
09-Jun-15

Start Construction  (Ground Breaking)

Finish Constru
14-Aug-14

14-Aug-14

 Updated Construction Program
July 31, 2014

TO16
Deir Sha'aar Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 1 of 29 Date Revision Checked Approved
04-Aug-14

19



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

SHT0122 Submittals Schedule 10d 100% 0d 17-Nov-13 28-Nov-13 17-Nov-13 A 16-Jan-14 A $0 $0

SHT0124 Testing Lab 10d 100% 0d 18-Nov-13 01-Dec-13 20-Nov-13 A 01-Dec-13 A $0 $0

SHT0134 Existing Survey Plan from Sta.0+000 to Sta.2+700 10d 100% 0d 19-Nov-13 02-Dec-13 21-Nov-13 A 09-Feb-14 A $0 $0

SHT0146 Coordination with local Authorities Plan including  list of permits & and  
licenses

10d 100% 0d 03-Dec-13 16-Dec-13 26-Nov-13 A 01-Dec-13 A $0 $0

SHT0150 CPM-Construction Schedule and S-Curve 10d 100% 0d 03-Dec-13 16-Dec-13 03-Dec-13 A 11-Mar-14 A $0 $0

SHT0134-new Survey Plan from Sta.2+700 to Sta.6+000 10d 100% 0d 19-Dec-13 A 31-Dec-13 A $0 $0

SHT0135-new Survey Plan from Sta.6+000 to Sta.7+650 10d 100% 0d 19-Dec-13 A 31-Dec-13 A $0 $0

SHT0128 Insurances 10d 100% 0d 18-Nov-13 01-Dec-13 23-Dec-13 A 07-Jan-14 A $0 $0

SHT0143 QCP-Quality Control Program (QC/QA PLAN) 10d 100% 0d 28-Nov-13 11-Dec-13 25-Dec-13 A 08-Jan-14 A $0 $0

SHT0142 Safety Plan 10d 100% 0d 25-Nov-13 08-Dec-13 25-Dec-13 A 14-Jan-14 A $0 $0

SHT0152 USAID Branding Plan 10d 100% 0d 03-Dec-13 16-Dec-13 25-Dec-13 A 07-Jan-14 A $0 $0

SHT0144-new Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS 5d 100% 0d 29-Dec-13 A 08-Jan-14 A $0 $0

SHT0144 Method Statement including asphalt disposal,pipeline 
install,formworks,curing,storm sys., paint curb., patching &R. mark

10d 100% 0d 02-Dec-13 15-Dec-13 29-Dec-13 A 06-Feb-14 A $0 $0

SHT0126 Key Personnel Plan 10d 100% 0d 18-Nov-13 01-Dec-13 30-Dec-13 A 31-Dec-13 A $0 $0

SHT0155 Dilapidation Survey/Phase 01- From St. 0+700 to St. 4+400 and From St. 
6+230 to St. 11+460

10d 100% 0d 04-Dec-13 17-Dec-13 02-Jan-14 A 22-Jan-14 A $0 $0

SHT0155-new Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 
4+400 to St. 6+200.

10d 100% 0d 20-Jan-14 A 22-Jan-14 A $0 $0

SHT0148 Proposed Staging and Storage area location 10d 100% 0d 03-Dec-13 16-Dec-13 20-Jan-14 A 23-Jan-14 A $0 $0

SHT0163 Welding procedure 10d 100% 0d 15-Dec-13 26-Dec-13 22-Jan-14 A 26-Mar-14 A $0 $0

SHT0157 Environmental Mitigation Plan 10d 100% 0d 05-Dec-13 18-Dec-13 23-Jan-14 A 02-Feb-14 A $0 $0

SHT0156 Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and 
From St. 6+800 to St. 7+515

10d 100% 0d 04-Dec-13 17-Dec-13 23-Jan-14 A 30-Jan-14 A $0 $0

SHT0158 Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution 
pipeline 8” pipe in Beit Ummer town

10d 100% 0d 05-Dec-13 18-Dec-13 23-Jan-14 A 02-Mar-14 A $0 $0

SHT0136-new Survey Plan from Sta.7+093 to Sta.7+220 10d 100% 0d 26-Jan-14 A 03-Feb-14 A $0 $0

SHT0157-new Proposed Dumping area 10d 100% 0d 26-Jan-14 A 30-Jan-14 A $0 $0

SHT0162 Public relation plan 10d 100% 0d 05-Dec-13 18-Dec-13 27-Jan-14 A 29-Jan-14 A $0 $0

SHT0160 Trench safety plan 10d 100% 0d 05-Dec-13 18-Dec-13 16-Feb-14 A 17-Feb-14 A $0 $0

SHT0164-new 3 inch Procedure Qualification Record (PQR) 10d 100% 0d 20-Feb-14 A 24-Feb-14 A $0 $0

SHT0159-new Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar 
Water Transmission Project

10d 100% 0d 24-Feb-14 A 08-May-14 A $0 $0

SHT0200-new Radiographic Testing Safety Plan 10d 100% 0d 03-Mar-14 A 27-Mar-14 A $0 $0

SHT0165 Welders Qualifications (Certificate for Welder  Fadi Shuebeha) 10d 100% 0d 05-Jan-14 16-Jan-14 05-Mar-14 A 13-Mar-14 A $0 $0

SHT0166-new 8''-12''  Procedure Qualification Record (PQR) 10d 100% 0d 05-Mar-14 A 27-Mar-14 A $0 $0

O N D J F M A M J J A S O N D J F M A M J J A S O ND
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

 Updated Construction Program
July 31, 2014

TO16
Deir Sha'aar Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 2 of 29 Date Revision Checked Approved
04-Aug-14
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Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

SHT0203-new Radiographic Testing (RT) Method Statement 10d 100% 0d 15-Mar-14 A 20-Mar-14 A $0 $0

SHT0137-new10 Specific Method Statement -3'' To 12'' Pipeline Installation ,welding 
procedure and Testing

10d 100% 0d 16-Mar-14 A 02-Apr-14 A $0 $0

SHT0168-new Dilapidation Survey -Beit Ummar 8'' Network 10d 100% 0d 18-Mar-14 A 19-Mar-14 A $0 $0

SHT0196-new Risk Management Program - Beit Ummar 8'' Network 10d 100% 0d 18-Mar-14 A 19-Mar-14 A $0 $0

SHT0167-new Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road 10d 100% 0d 20-Mar-14 A 30-Mar-14 A $0 $0

SHT0197-new Dilapidation Survey -Al-Aroub Connection 4'' & 6'' 10d 100% 0d 30-Mar-14 A 02-Apr-14 A $0 $0

SHT0198-new Risk Management Program -Al-Aroub Connection 4'' & 6'' 10d 100% 0d 31-Mar-14 A 08-Apr-14 A $0 $0

SHT0199-new 8'' Water steel pipe work installation -Method of Statement 10d 100% 0d 31-Mar-14 A 08-Apr-14 A $0 $0

SHT0137-new Survey Plan from Sta. 9+890 to Sta. 11+463 10d 100% 0d 13-Apr-14 A 05-May-14 A $0 $0

SHT0201-new Survey Plan from Sta. 7+650 to Sta. 9+890 5d 100% 0d 29-Apr-14 A 08-May-14 A $0 $0

SHT0209-new Revised Survey Plan from Sta. 4+200 to Sta. 5+700 10d 100% 0d 30-Apr-14 A 08-May-14 A $0 $0

SHT0202-new Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) 
-760 mm steel pipe Sch 20 /WT 12.7 mm

10d 50% 5d 11-May-14 A 07-Aug-14 195d $0 $0

SHT0204-new 30 inch Pipeline Entry -Safety Method  Statement (Confined Space) 10d 100% 0d 11-May-14 A 29-May-14 A $0 $0

SHT0205-new Ultrasonic Flow Detector Machine and Technician Certificate 10d 50% 5d 11-May-14 A 07-Aug-14 195d $0 $0

SHT0207-new Internal Cement Lining Repair Method Statement 10d 100% 0d 11-May-14 A 26-May-14 A $0 $0

SHT0208-new Mortar Fill after welding / layback Space clousure Method Statement 10d 100% 0d 11-May-14 A 26-May-14 A $0 $0

SHT0206-new Pipes Loading & Unloading -Specific Method  Statement 10d 100% 0d 11-May-14 A 29-Jun-14 A $0 $0

SHT0178-new Traffic Control Plan from Sta.6+800 to Sta.7+500 10d 100% 0d 13-May-14 A 20-May-14 A $0 $0

SHT0167 U.T. testing entity's qualifications. 10d 50% 5d 23-Jan-14 05-Feb-14 14-May-14 A 07-Aug-14 195d $0 $0

SHT0177-new 30 inch Pipe Welding Procedure Qualification Record 10d 100% 0d 18-May-14 A 28-May-14 A $0 $0

SHT0180-new Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and 
from Sta. 7 +515 to the End of the Project

10d 100% 0d 10-Jun-14 A 17-Jun-14 A $0 $0

SHT0185-new Specific Method Statement - 30" pipe installation 0+000 - 1+200 10d 100% 0d 11-Jun-14 A 24-Jun-14 A $0 $0

SHT0190-new Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds 10d 100% 0d 15-Jun-14 A 23-Jul-14 A $0 $0

SHT0195-new Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution
Network -Shahera Water Pipeline

10d 50% 5d 18-Jun-14 A 07-Aug-14 195d $0 $0

SHT0220-new Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water 
Distribution Network -Zaboud Water Pipeline

10d 100% 0d 18-Jun-14 A 19-Jun-14 A $0 $0

SHT0225-new Dilapidation Survey- 8" Halhul Network (Zaboud) 10d 100% 0d 19-Jun-14 A 25-Jun-14 A $0 $0

SHT0300-new Qualified Welder Resume and Certificates (Jihad Ghatasheh) 10d 100% 0d 22-Jun-14 A 22-Jun-14 A $0 $0

SHT0310-new Risk Management Program - 8" Halhul Network (Zaboud) 10d 100% 0d 22-Jun-14 A 25-Jun-14 A $0 $0

SHT0325-new Traffic Control Plan for Al Arrub Water Networks 10d 50% 5d 08-Jul-14 A 07-Aug-14 195d $0 $0

SHT0326-new Traffic Control Plan for Al Nabi Younes Intersection 10d 100% 0d 10-Jul-14 A 15-Jul-14 A $0 $0
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SHT0160-new Traffic Control Plan -Phase I -from Sta.2+800 to Sta.11+460-Deir Sha’ar 
Water Transmission Project

10d 0% 10d 03-Aug-14 14-Aug-14 190d $0 $0

MobilizationMobilization 23d 0d 10-Nov-13 08-Dec-13 11-Nov-13 A 21-Jan-14 A $594,751 $594,751

SHT0168 Mobilization Total Cost (4.0%) 23d 100% 0d 10-Nov-13 08-Dec-13 11-Nov-13 A 21-Jan-14 A $594,751 $594,751

SHT0170 Site Hand Over 1d 100% 0d 11-Nov-13 11-Nov-13 11-Nov-13 A 11-Nov-13 A $0 $0

SHT0172 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 0d 11-Nov-13 12-Nov-13 11-Nov-13 A 12-Nov-13 A $0 $0

SHT0174 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 
Materials)

15d 100% 0d 19-Nov-13 08-Dec-13 19-Nov-13 A 08-Dec-13 A $0 $0

SHT0176 Supply and install Office Furniture's and Supplies 5d 100% 0d 27-Nov-13 03-Dec-13 30-Nov-13 A 22-Dec-13 A $0 $0

SHT0178 Supply and install Office IT Equipments & Applience 5d 100% 0d 28-Nov-13 04-Dec-13 30-Nov-13 A 22-Dec-13 A $0 $0

SHT0180 Install Temporary Project Sign 1d 100% 0d 04-Dec-13 07-Dec-13 04-Dec-13 A 04-Jan-14 A $0 $0

Conformed Drawings anConformed Drawings and Coordination 40d 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 07-Jul-14 A $0 $0

SHT0106 Final for Construction Drawing (Conformed) 1d 100% 0d 06-Nov-13 06-Nov-13 06-Nov-13 A 06-Nov-13 A $0 $0

SHT0266 Coordination with Israeli authorities for approval and permit area C 40d 100% 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 07-Jul-14 A $0 $0

SHT0286 Coordination with local Authorities before Construction Project 40d 100% 0d 06-Nov-13 29-Dec-13 06-Nov-13 A 30-Nov-13 A $0 $0

Construction PhaseConstruction Phase 581d 312d 01-Dec-13 14-Apr-15 28-Nov-13 A 09-Jun-15 -31d $15,078,961 $1,436,062

Construction  SubmittalsConstruction  Submittals 348d 79d 01-Dec-13 24-Sep-14 28-Nov-13 A 20-Oct-14 202d $0 $0

Shop Drawing SubmittaShop Drawing Submittals 348d 79d 10-Dec-13 24-Sep-14 07-Jan-14 A 20-Oct-14 202d $0 $0

Plan Profile and CrosPlan Profile and Cross Sections 196d 21d 10-Dec-13 01-Jun-14 07-Jan-14 A 25-Aug-14 78d $0 $0

Plan Profile and CPlan Profile and Cross Sections  From  St.7+515 to 6+840 Phase  One 21d 0d 10-Dec-13 12-Jan-14 07-Jan-14 A 17-Mar-14 A $0 $0

SHT0188 From  St.7+515 to 6+840 21d 100% 0d 10-Dec-13 12-Jan-14 07-Jan-14 A 17-Mar-14 A $0 $0

Plan Profile and CPlan Profile and Cross Sections  from St. 0+000 to 5+980 Phase Three 140d 0d 10-Dec-13 01-Jun-14 03-Feb-14 A 10-Jun-14 A $0 $0

SHT0192 From St.0+630 to 1+200 21d 100% 0d 13-Jan-14 09-Feb-14 03-Feb-14 A 13-Feb-14 A $0 $0

SHT0190 From St.0+000 to 0+630 21d 100% 0d 10-Dec-13 12-Jan-14 03-Feb-14 A 13-Feb-14 A $0 $0

SHT0200 From  St.3+030 to 3+780 21d 100% 0d 25-Mar-14 17-Apr-14 17-Feb-14 A 31-Mar-14 A $0 $0

SHT0198 From  St. 2+780 to 3+030 21d 100% 0d 11-Mar-14 03-Apr-14 17-Feb-14 A 31-Mar-14 A $0 $0

SHT0202 From  St. 3+780 to 3+900 21d 100% 0d 08-Apr-14 04-May-14 17-Feb-14 A 17-Mar-14 A $0 $0

SHT0194 From St.1+200 to 2+780 21d 100% 0d 10-Feb-14 05-Mar-14 09-Mar-14 A 17-Mar-14 A $0 $0

SHT0206 From  St.4+950 to 6+000 21d 100% 0d 08-May-14 01-Jun-14 30-Apr-14 A 09-Jun-14 A $0 $0

SHT0204 From  St. 3+900 to 4+950 21d 100% 0d 23-Apr-14 18-May-14 30-Apr-14 A 10-Jun-14 A $0 $0

Plan Profile and CPlan Profile and Cross Sections from St. 11+460 to 7+515  & 6+840 to 5+980 Phase Four 99d 21d 10-Dec-13 27-Mar-14 17-Apr-14 A 25-Aug-14 78d $0 $0

SHT0210 From  St. 11+460 to 09+890 21d 100% 0d 10-Dec-13 12-Jan-14 17-Apr-14 A 30-Apr-14 A $0 $0
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SHT0217 Milling and Overlay from Sta.7+515 to Sta.9+880 21d 100% 0d 17-Feb-14 13-Mar-14 22-May-14 A 15-Jun-14 A $0 $0

SHT0218 From  St.6+840 to 6+000 21d 0% 21d 03-Mar-14 27-Mar-14 02-Aug-14 25-Aug-14 78d $0 $0

Plan Profile and CPlan Profile and Cross Sections  Networks 21d 0d 20-Mar-14 A 31-Mar-14 A $0 $0

SHT0219-new from Sta.0+000 to Sta.1+225-Al Aroub Road 21d 100% 0d 20-Mar-14 A 31-Mar-14 A $0 $0

PipelinePipeline 230d 63d 22-Dec-13 16-Jul-14 07-Jan-14 A 18-Oct-14 78d $0 $0

Waterline Beit UmWaterline Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks Phase  Two 173d 0d 22-Dec-13 16-Mar-14 12-Feb-14 A 15-Jul-14 A $0 $0

SHT0220 Beit Ummar Water Distribution network   From Sta. 0+000  to Sta. 2+295 21d 100% 0d 22-Dec-13 22-Jan-14 12-Feb-14 A 18-Feb-14 A $0 $0

SHT0221 Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to 
Sta. 1+218

21d 100% 0d 25-Jan-14 18-Feb-14 07-Apr-14 A 11-Jun-14 A $0 $0

SHT0222 Zaboud Water Pipeline-Halhul Distribution Network from Sta.0+000 to 
Sta.1+110

21d 100% 0d 19-Feb-14 16-Mar-14 04-Jun-14 A 17-Jun-14 A $0 $0

SHT0226-new Water Distribution Network -Shahera Water Pipeline from Sta.0+000 to 
Sta.1+350-Halhul

21d 100% 0d 11-Jun-14 A 22-Jun-14 A $0 $0

SHT0227-new Structural and Mechanical Detail for valve chambers for 8'' Zaboud Internal
Network Water Pipeline

21d 100% 0d 26-Jun-14 A 15-Jul-14 A $0 $0

Waterline  from StWaterline  from St. 0+000 to 5+980 PhaseThree 175d 21d 13-Jan-14 16-Jul-14 24-Feb-14 A 25-Aug-14 98d $0 $0

SHT0224 Waterline From St.0+000 to 1+200 21d 100% 0d 13-Jan-14 09-Feb-14 24-Feb-14 A 30-Mar-14 A $0 $0

SHT0228 Waterline From St.1+200 to 2+780 21d 100% 0d 08-Mar-14 31-Mar-14 02-Apr-14 A 14-Apr-14 A $0 $0

SHT0232 Waterline From  St. 2+780 to 3+900 21d 100% 0d 05-Apr-14 29-Apr-14 07-May-14 A 01-Jun-14 A $0 $0

SHT0238 Waterline From  St. 3+900 to 4+640 21d 50% 11d 19-May-14 11-Jun-14 10-Jul-14 A 13-Aug-14 62d $0 $0

SHT0242 Waterline From  St. 5+300 to 5+980 21d 0% 21d 16-Jun-14 16-Jul-14 02-Aug-14 25-Aug-14 98d $0 $0

SHT0240 Waterline From  St. 4+640 to 5+300 21d 0% 21d 02-Jun-14 25-Jun-14 02-Aug-14 25-Aug-14 76d $0 $0

Waterline from St. Waterline from St. 11+460 to 5+980 Phase Four 73d 63d 13-Jan-14 22-Jun-14 07-Jan-14 A 18-Oct-14 78d $0 $0

SHT0254 Waterline From  St.7+515 to 6+840 21d 100% 0d 08-Apr-14 04-May-14 07-Jan-14 A 03-Mar-14 A $0 $0

SHT0252 Waterline:Typical Section from Sta.8+700 to Sta.9+300 21d 100% 0d 15-Mar-14 07-Apr-14 26-May-14 A 19-Jun-14 A $0 $0

SHT0244 Waterline  From  St. 11+460 to 11+000 21d 0% 21d 13-Jan-14 09-Feb-14 02-Aug-14 25-Aug-14 -49d $0 $0

SHT0248 Waterline From  St.10+460 to 9+880 21d 0% 21d 13-Feb-14 10-Mar-14 02-Aug-14 25-Aug-14 -18d $0 $0

SHT0250 Waterline From  St.9+880 to 9+300 21d 0% 21d 27-Feb-14 24-Mar-14 02-Aug-14 25-Aug-14 1d $0 $0

SHT0246 Waterline  From  St. 11+000 to 10+460 21d 0% 21d 29-Jan-14 23-Feb-14 02-Aug-14 25-Aug-14 -36d $0 $0

SHT0256 Waterline From  St.6+840 to 6+220 21d 0% 21d 05-May-14 28-May-14 26-Aug-14 18-Sep-14 78d $0 $0

SHT0258 Waterline From St.  6+220 to 5+980 21d 0% 21d 29-May-14 22-Jun-14 20-Sep-14 18-Oct-14 78d $0 $0

Connection and ValvConnection and Valves Chambers 86d 42d 10-Feb-14 22-Jul-14 21-May-14 A 18-Sep-14 181d $0 $0

Civil and MechanicCivil and Mechanical 86d 42d 10-Feb-14 22-Jul-14 21-May-14 A 18-Sep-14 181d $0 $0

SHT0259-new Structural and Mechanical Detail for valve chambers for 8'' Beit Ummar 
Internal Network Water Pipeline

21d 100% 0d 21-May-14 A 02-Jul-14 A $0 $0
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SHT0276 Halhul distribution  connection chamber (Kharas junction) @ Sta.9+070 
RHS

21d 50% 11d 21-Apr-14 15-May-14 13-Jul-14 A 13-Aug-14 120d $0 $0

SHT0269-new Structural and Mechanical Detail for Woushout   Chamber at Sta.0+620 & 
ARV Valve Chamber @ Sta.0+743

21d 50% 11d 14-Jul-14 A 13-Aug-14 32d $0 $0

SHT0259 Structural and Mechanical detail For Woushout Chamber For 30''*10'' at 
Sta.7+223& Wash out chamb For 6''*3'' at Sta.7+23

21d 50% 11d 10-Feb-14 05-Mar-14 20-Jul-14 A 13-Aug-14 2d $0 $0

SHT0267 Structural and Mechanical detail For Deir Sha'ar Connection Chamber @ 
Sta.0+155

21d 50% 11d 10-Feb-14 05-Mar-14 24-Jul-14 A 13-Aug-14 -10d $0 $0

SHT0273 Al Arrub Connection chamber @ Sta. 2+065 21d 0% 21d 01-Apr-14 26-Apr-14 02-Aug-14 25-Aug-14 60d $0 $0

SHT0288 Surge tank detail 21d 0% 21d 08-Jun-14 03-Jul-14 02-Aug-14 25-Aug-14 151d $0 $0

SHT0278 Halhul connection  chamber @ sta. 8+890 21d 0% 21d 04-May-14 27-May-14 02-Aug-14 25-Aug-14 109d $0 $0

SHT0287 karmi Tzur connection chamber 21d 0% 21d 15-May-14 08-Jun-14 03-Aug-14 27-Aug-14 201d $0 $0

SHT0282 Compressor detail 21d 0% 21d 19-Jun-14 22-Jul-14 13-Aug-14 06-Sep-14 151d $0 $0

SHT0279 Beit Ummar Flow monitoring chamber @ sta. 4+640 21d 0% 21d 12-Jun-14 10-Jul-14 13-Aug-14 07-Sep-14 77d $0 $0

SHT0281 Beit Ummar connection  chamber @ sta. 3+480 21d 0% 21d 17-Jun-14 17-Jul-14 18-Aug-14 11-Sep-14 77d $0 $0

SHT0270 Halhul reservoir connection chamber @ Sta.11+390 21d 0% 21d 24-Feb-14 20-Mar-14 26-Aug-14 18-Sep-14 49d $0 $0

Concrete wallsConcrete walls 293d 24d 26-Jan-14 14-May-14 16-Jan-14 A 25-Aug-14 255d $0 $0

Concrete walls PhConcrete walls Phase One 275d 15d 16-Jan-14 A 17-Aug-14 264d $0 $0

SHT0304-new Retaining wall from Sta. Sta.7+093 to Sta.7+220   LHS total length (127LM) 21d 100% 0d 16-Jan-14 A 23-Jan-14 A $0 $0

SHT0306-new Formwork Design for Retaining Work 21d 100% 0d 26-Jan-14 A 29-Jan-14 A $0 $0

SHT0305-new Retaining wall from Sta.7+389 to Sta.7+419.5 LHS and from Sta.7+441 to 
Sta.7+505 LHS

21d 100% 0d 28-Jan-14 A 17-Mar-14 A $0 $0

SHT0308-new Retaining Wall from Sta.7+220 to Sta.7+376 LHS 21d 100% 0d 19-Mar-14 A 15-Apr-14 A $0 $0

SHT0307-new Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from Sta.7+432 to 
Sta.7+438 LHS

21d 100% 0d 03-Apr-14 A 11-Jun-14 A $0 $0

SHT0313-new Retaining Wall from Sta.7+200 to Sta.7+220 LHS 21d 100% 0d 14-Apr-14 A 29-Jun-14 A $0 $0

SHT0309-new Retaining Wall at the access road at Sta.7+185 LHS 21d 100% 0d 22-May-14 A 09-Jun-14 A $0 $0

SHT0312-new Boundary Wall from Sta.6+935 to Sta.6+966 RHS and Retaining Wall from 
Sta.6+971 to Sta.7+036 RHS

21d 100% 0d 16-Jun-14 A 16-Jul-14 A $0 $0

SHT0314-new Retaining Wall from Sta.7+425 to Sta.7+430 RHS 21d 100% 0d 19-Jun-14 A 29-Jun-14 A $0 $0

SHT0315-new Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS 21d 50% 11d 22-Jun-14 A 17-Aug-14 190d $0 $0

SHT0316-new Retaining Wall from Sta.6+873 to Sta.6+950 LHS 21d 100% 0d 23-Jun-14 A 20-Jul-14 A $0 $0

SHT0318-new Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS 21d 100% 0d 26-Jun-14 A 21-Jul-14 A $0 $0

Concrete walls PhConcrete walls Phase Three 21d 0d 19-Apr-14 14-May-14 24-Jun-14 A 17-Jul-14 A $0 $0

SHT0313 Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and from 
Sta.3+555 to Sta.3+573 RHS

21d 100% 0d 19-Apr-14 14-May-14 24-Jun-14 A 17-Jul-14 A $0 $0

Concrete walls PhConcrete walls Phase Four 21d 21d 26-Jan-14 19-Feb-14 02-Aug-14 25-Aug-14 95d $0 $0

SHT0314 Retaining wall from sta. 10+650 to 10+680 RHS total length (30 LM) 21d 0% 21d 26-Jan-14 19-Feb-14 02-Aug-14 25-Aug-14 95d $0 $0
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Stone WallsStone Walls 5d 0d 18-Jun-14 A 29-Jun-14 A $0 $0

SHT0320-new Stone Wall from Sta.7+430 to Sta.7+475 RHS 5d 100% 0d 18-Jun-14 A 29-Jun-14 A $0 $0

Pipe CulvertsPipe Culverts 95d 54d 29-Jan-14 04-Aug-14 02-Jun-14 A 02-Oct-14 132d $0 $0

Pipe Culverts  PhaPipe Culverts  Phase Three 95d 54d 08-Mar-14 04-Aug-14 02-Jun-14 A 02-Oct-14 132d $0 $0

SHT0317-new Pipe Culvert at Sta.0+543 -Al Aroub Road 21d 100% 0d 02-Jun-14 A 02-Jul-14 A $0 $0

SHT0315 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 1+525 
with   L=8.5m

21d 0% 21d 08-Mar-14 31-Mar-14 02-Aug-14 25-Aug-14 61d $0 $0

SHT0318 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 2+230 
with   L=8.5m

21d 0% 21d 22-Mar-14 14-Apr-14 06-Aug-14 30-Aug-14 122d $0 $0

SHT0321 Dia. 1000 mm precast  pipe culvert including inlet and outlet @ Sta.2+860 
with   L=14.0 m

21d 0% 21d 05-Apr-14 29-Apr-14 11-Aug-14 03-Sep-14 122d $0 $0

SHT0324 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 4+610 
with   L=9.0 m

21d 0% 21d 02-Jun-14 25-Jun-14 16-Aug-14 08-Sep-14 132d $0 $0

SHT0325 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 6+150 
with   L=15.0 m

21d 0% 21d 26-Jun-14 04-Aug-14 09-Sep-14 02-Oct-14 132d $0 $0

Pipe Culverts  PhaPipe Culverts  Phase Four 32d 21d 29-Jan-14 27-Apr-14 14-Jul-14 A 25-Aug-14 112d $0 $0

SHT0333 Storm concrete system from st. 9+060 to 8+240 21d 50% 11d 15-Mar-14 07-Apr-14 14-Jul-14 A 13-Aug-14 112d $0 $0

SHT0330 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 10+613 
with   L=7.0 m

21d 0% 21d 29-Jan-14 23-Feb-14 02-Aug-14 25-Aug-14 100d $0 $0

SHT0336 Storm concrete system from sta. 7+220 to  7+240 21d 0% 21d 02-Apr-14 27-Apr-14 02-Aug-14 25-Aug-14 112d $0 $0

Concrete curbstone Concrete curbstone and side walk Phase Four 21d 21d 14-Jul-14 17-Aug-14 02-Aug-14 25-Aug-14 140d $0 $0

SHT0349 From  St.7+515 to 6+840 21d 0% 21d 14-Jul-14 17-Aug-14 02-Aug-14 25-Aug-14 140d $0 $0

OthersOthers 155d 64d 02-Aug-14 24-Sep-14 23-Mar-14 A 20-Oct-14 159d $0 $0

SHT1060-new Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network 21d 100% 0d 23-Mar-14 A 30-Mar-14 A $0 $0

SHT0370-new Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve 21d 100% 0d 24-Mar-14 A 07-Apr-14 A $0 $0

SHT0371-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
0+000 to St. 1+200.

21d 100% 0d 13-Apr-14 A 21-May-14 A $0 $0

SHT0372-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
6+780 to St. 7+500

21d 100% 0d 15-Apr-14 A 21-May-14 A $0 $0

SHT0373-new Stair @ Sta.7+505 LHS 21d 100% 0d 07-May-14 A 15-Jun-14 A $0 $0

SHT0375-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
1+200 to St. 2+780

21d 100% 0d 11-Jun-14 A 18-Jun-14 A $0 $0

SHT0374-new Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 
760 x 250 mm

21d 50% 11d 11-Jun-14 A 13-Aug-14 212d $0 $0

SHT0380-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
8+700 to St. 9+300

21d 100% 0d 19-Jun-14 A 30-Jun-14 A $0 $0

SHT0381-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 
2+780 to St. 3+900

21d 100% 0d 24-Jun-14 A 02-Jul-14 A $0 $0

SHT0355 Street Lighting 21d 0% 21d 02-Aug-14 26-Aug-14 23-Aug-14 16-Sep-14 88d $0 $0

SHT0358 Concrete Ditches and Concrete protection 21d 0% 21d 07-Aug-14 01-Sep-14 28-Aug-14 22-Sep-14 144d $0 $0

SHT0361 Road furnishing/Guard Rail 21d 0% 21d 31-Aug-14 24-Sep-14 21-Sep-14 20-Oct-14 117d $0 $0

Material SubmittalsMaterial Submittals 224d 42d 01-Dec-13 12-Jun-14 28-Nov-13 A 18-Sep-14 181d $0 $0
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Submittals  includingSubmittals  including Manufacturers Qualifications , Shop Test, Product Data 224d 42d 01-Dec-13 12-Jun-14 28-Nov-13 A 18-Sep-14 181d $0 $0

Material SubmittalMaterial Submittal Roads 209d 42d 22-Dec-13 12-Jun-14 28-Nov-13 A 18-Sep-14 181d $0 $0

SHT0480 Cat eyes 21d 100% 0d 12-Apr-14 07-May-14 28-Nov-13 A 09-Dec-13 A $0 $0

SHT0485 Thermoplastic paint 21d 100% 0d 12-Apr-14 07-May-14 28-Nov-13 A 09-Dec-13 A $0 $0

SHT0380 Concrete Mix Design including cement type 21d 100% 0d 22-Dec-13 22-Jan-14 25-Dec-13 A 07-Jan-14 A $0 $0

SHT0445 Bituminous Wearing Course-Mix Design 21d 100% 0d 02-Feb-14 26-Feb-14 25-Dec-13 A 08-Jan-14 A $0 $0

SHT0500 Curbstone paint material 21d 100% 0d 17-Apr-14 13-May-14 25-Dec-13 A 08-Jan-14 A $0 $0

SHT0415 Storm Drainage RC pipes 21d 50% 11d 06-Jan-14 03-Feb-14 30-Dec-13 A 13-Aug-14 71d $0 $0

SHT0490 Guard Rail 21d 100% 0d 12-Apr-14 07-May-14 30-Dec-13 A 06-Jan-14 A $0 $0

SHT0425 Curbstone 21d 100% 0d 25-Jan-14 18-Feb-14 30-Dec-13 A 06-Jan-14 A $0 $0

SHT0460 Concrete joint sealant material 21d 100% 0d 15-Mar-14 07-Apr-14 30-Dec-13 A 06-Jan-14 A $0 $0

SHT0495 Traffic sign 21d 100% 0d 12-Apr-14 07-May-14 05-Jan-14 A 08-Jan-14 A $0 $0

SHT0405 Base Course Source 21d 100% 0d 04-Jan-14 01-Feb-14 29-Jan-14 A 04-Feb-14 A $0 $0

SHT0390 Steel Reinforcement 21d 100% 0d 29-Dec-13 28-Jan-14 02-Feb-14 A 03-Feb-14 A $0 $0

SHT0455 Concrete Repair 21d 100% 0d 13-Mar-14 06-Apr-14 16-Feb-14 A 25-Feb-14 A $0 $0

SHT0385 Formwork material 21d 100% 0d 08-Jan-14 04-Feb-14 16-Feb-14 A 18-Feb-14 A $0 $0

SHT0566-new Damp proofing 21d 100% 0d 20-Feb-14 A 24-Feb-14 A $0 $0

SHT0565-new Protection Board Sample 21d 100% 0d 26-Feb-14 A 03-Mar-14 A $0 $0

SHT0567-new Second source of base course 5d 100% 0d 06-Apr-14 A 08-Apr-14 A $0 $0

SHT0440 Asphalt wearing 21d 100% 0d 02-Feb-14 26-Feb-14 20-Jul-14 A 24-Jul-14 A $0 $0

SHT0475 Galvanized steel Handrail 21d 0% 21d 12-Apr-14 07-May-14 02-Aug-14 25-Aug-14 160d $0 $0

SHT0395 Precast  Concrete Manholes and catch basin 21d 0% 21d 30-Dec-13 29-Jan-14 02-Aug-14 25-Aug-14 130d $0 $0

SHT0465 Street Lighting including poles 21d 0% 21d 24-Apr-14 19-May-14 02-Aug-14 25-Aug-14 93d $0 $0

SHT0470 Interlocking Blocks 21d 0% 21d 31-Mar-14 24-Apr-14 02-Aug-14 25-Aug-14 202d $0 $0

SHT0640 Storm water manholes 21d 0% 21d 04-Feb-14 01-Mar-14 02-Aug-14 25-Aug-14 202d $0 $0

SHT0505 Lighting control 21d 0% 21d 20-May-14 12-Jun-14 26-Aug-14 18-Sep-14 93d $0 $0

Material SubmittalMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labe 205d 23d 01-Dec-13 15-Mar-14 28-Nov-13 A 27-Aug-14 200d $0 $0

PipesPipes 97d 0d 01-Dec-13 01-Mar-14 28-Nov-13 A 27-Mar-14 A $0 $0

SHT0510 Steel pipeline 760 mm 21d 100% 0d 01-Dec-13 30-Dec-13 28-Nov-13 A 28-Jan-14 A $0 $0

SHT0515 Steel pipeline 300 mm 21d 100% 0d 02-Dec-13 31-Dec-13 28-Nov-13 A 05-Jan-14 A $0 $0
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SHT0520 Steel pipeline 200 mm 21d 100% 0d 03-Dec-13 04-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0525 Steel pipeline 150 mm 21d 100% 0d 03-Dec-13 04-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0530 Steel pipeline 100 mm 21d 100% 0d 04-Dec-13 05-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0535 Steel pipeline 75 mm 21d 100% 0d 04-Dec-13 05-Jan-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0548 Steel pipeline 250 mm 21d 100% 0d 06-Jan-14 03-Feb-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0557 Steel pipeline 50 mm 21d 100% 0d 08-Jan-14 04-Feb-14 28-Nov-13 A 05-Jan-14 A $0 $0

SHT0559 Shrinkable sheet 21d 100% 0d 15-Jan-14 11-Feb-14 05-Jan-14 A 24-Feb-14 A $0 $0

SHT0543 Bedding material 21d 100% 0d 05-Jan-14 02-Feb-14 12-Feb-14 A 13-Feb-14 A $0 $0

SHT0560 Warning tape 21d 100% 0d 04-Feb-14 01-Mar-14 18-Feb-14 A 02-Mar-14 A $0 $0

SHT0547 Backfilling material 21d 100% 0d 06-Jan-14 03-Feb-14 20-Feb-14 A 24-Feb-14 A $0 $0

SHT0561-new Non-shrink cementitious mortar - Fosroc 21d 100% 0d 25-Feb-14 A 05-Mar-14 A $0 $0

SHT0562-new 4'' PVC Weep Pipe 21d 100% 0d 26-Feb-14 A 02-Mar-14 A $0 $0

SHT0564-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP

21d 100% 0d 13-Mar-14 A 27-Mar-14 A $0 $0

SHT0563-new Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 0d 19-Mar-14 A 26-Mar-14 A $0 $0

Manholes and cManholes and chambers 178d 21d 08-Jan-14 16-Feb-14 05-Dec-13 A 25-Aug-14 20d $0 $0

SHT0563 Air ventilation pipes 21d 100% 0d 08-Jan-14 04-Feb-14 05-Dec-13 A 30-Jan-14 A $0 $0

SHT0575 Steel flanges 21d 100% 0d 15-Jan-14 11-Feb-14 05-Jan-14 A 04-Feb-14 A $0 $0

SHT0580 Flange Gaskets_Klinger 21d 100% 0d 18-Jan-14 12-Feb-14 23-Feb-14 A 20-Apr-14 A $0 $0

SHT0590 Epoxy coating 21d 100% 0d 21-Jan-14 16-Feb-14 13-Mar-14 A 23-Apr-14 A $0 $0

SHT0585 Bolts ,washers & nuts 21d 100% 0d 19-Jan-14 13-Feb-14 24-Mar-14 A 07-May-14 A $0 $0

SHT0565 Buddle flanges 21d 0% 21d 11-Jan-14 05-Feb-14 02-Aug-14 25-Aug-14 20d $0 $0

SHT0568 Manhole Cover and Frame. 21d 0% 21d 12-Jan-14 08-Feb-14 02-Aug-14 25-Aug-14 20d $0 $0

SHT0570 Ladders steps 21d 0% 21d 13-Jan-14 09-Feb-14 02-Aug-14 25-Aug-14 20d $0 $0

SHT0573 Holding Jacks 21d 0% 21d 14-Jan-14 10-Feb-14 02-Aug-14 25-Aug-14 20d $0 $0

Valves & fittingsValves & fittings including Design calculations of fitting 181d 23d 06-Jan-14 10-Mar-14 04-Dec-13 A 27-Aug-14 200d $0 $0

SHT0600 Butterfly. valves 760 mm 21d 100% 0d 06-Jan-14 03-Feb-14 04-Dec-13 A 30-Jan-14 A $0 $0

SHT0605 Butterfly.valves 500 mm 21d 100% 0d 08-Jan-14 04-Feb-14 04-Dec-13 A 30-Jan-14 A $0 $0

SHT0610 Butterfly. valves400 mm 21d 100% 0d 11-Jan-14 05-Feb-14 04-Dec-13 A 30-Jan-14 A $0 $0

SHT0615 Gate valves 250. with Actuators 21d 100% 0d 12-Jan-14 08-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0

SHT0620 Gate valves 150 with Actuators 21d 100% 0d 13-Jan-14 09-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0
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SHT0625 Gate valves 100. with Actuators 21d 100% 0d 14-Jan-14 10-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0

SHT0630 Gate valves 75. 21d 100% 0d 15-Jan-14 11-Feb-14 04-Dec-13 A 26-Jan-14 A $0 $0

SHT0645 Combination Air relief valves 21d 100% 0d 20-Jan-14 15-Feb-14 05-Dec-13 A 14-Apr-14 A $0 $0

SHT0655 Dismantling Joint 21d 100% 0d 22-Jan-14 17-Feb-14 05-Dec-13 A 27-Mar-14 A $0 $0

SHT0660 Steel Elbows 21d 100% 0d 25-Jan-14 18-Feb-14 16-Jan-14 A 09-Feb-14 A $0 $0

SHT0665 Steel Tees 21d 100% 0d 26-Jan-14 19-Feb-14 16-Jan-14 A 09-Feb-14 A $0 $0

SHT0670 Steel reducers 21d 100% 0d 27-Jan-14 20-Feb-14 16-Jan-14 A 09-Feb-14 A $0 $0

SHT0650 Mechanical coupling 21d 100% 0d 21-Jan-14 16-Feb-14 29-Jan-14 A 27-Mar-14 A $0 $0

SHT0691-new Galvanized Malleable Iron Fittings up to 2”- Modgal 21d 100% 0d 18-Feb-14 A 20-Feb-14 A $0 $0

SHT0675 Electro magnetic flow Water meters 21d 50% 11d 10-Feb-14 05-Mar-14 11-Jun-14 A 13-Aug-14 18d $0 $0

SHT0677-new Motorized Actuated Butterfly Valve 21d 50% 11d 30-Jun-14 A 13-Aug-14 212d $0 $0

SHT0680 Surge Tank 21d 0% 21d 11-Feb-14 08-Mar-14 02-Aug-14 25-Aug-14 18d $0 $0

SHT0685 Air Compressor 21d 0% 21d 12-Feb-14 09-Mar-14 03-Aug-14 26-Aug-14 18d $0 $0

SHT0690 Filters 21d 0% 21d 13-Feb-14 10-Mar-14 04-Aug-14 27-Aug-14 18d $0 $0

Control ValvesControl Valves 183d 11d 30-Dec-13 15-Mar-14 19-Dec-13 A 13-Aug-14 31d $0 $0

SHT0700 Pressure reducing valves 21d 100% 0d 29-Jan-14 23-Feb-14 19-Dec-13 A 13-Feb-14 A $0 $0

SHT0705 Flow control valves 21d 100% 0d 18-Feb-14 15-Mar-14 19-Dec-13 A 16-Feb-14 A $0 $0

SHT0710 Pressure relief valves 21d 100% 0d 30-Dec-13 29-Jan-14 19-Dec-13 A 31-Dec-13 A $0 $0

SHT0740 Swing check valve (8''-PN16) 21d 100% 0d 16-Feb-14 12-Mar-14 19-Dec-13 A 17-Apr-14 A $0 $0

SHT0730 Electro-Magnetic water meter-Siemens 21d 50% 11d 13-Feb-14 10-Mar-14 11-Jun-14 A 13-Aug-14 31d $0 $0

OthersOthers 131d 11d 13-Jan-14 23-Feb-14 19-Dec-13 A 13-Aug-14 212d $0 $0

SHT0785 Strainers. 21d 100% 0d 13-Jan-14 09-Feb-14 19-Dec-13 A 05-May-14 A $0 $0

SHT0788 protective lining and coating 21d 100% 0d 29-Jan-14 23-Feb-14 20-Feb-14 A 24-Feb-14 A $0 $0

SHT0911-new Spacers 5d 100% 0d 23-Feb-14 A 27-Feb-14 A $0 $0

SHT1065-new Pressure Gauge 21d 50% 11d 11-May-14 A 13-Aug-14 212d $0 $0

SHT1067-new Elcometer 280 21d 100% 0d 11-May-14 A 12-May-14 A $0 $0

SHT1068-new Mill Test Certificate for the first delivery of the 30" - ½ " pipes 21d 50% 11d 19-May-14 A 13-Aug-14 212d $0 $0

ProcurementsProcurements 290d 100d 06-Jan-14 12-Aug-14 27-Jan-14 A 07-Jan-15 62d $0 $0

OrderOrder 209d 19d 06-Jan-14 13-Jun-14 27-Jan-14 A 19-Sep-14 93d $0 $0

SHT0920 Start Order 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 0d 100% 0d 06-Jan-14 27-Jan-14 A $0 $0
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SHT0930 Start Order 760 mm  pipes and fittings 0d 100% 0d 27-Jan-14 27-Jan-14 A $0 $0

SHT0940 Start Order valves and other related materials 0d 0% 0d 17-Mar-14 28-Aug-14 18d $0 $0

SHT0950 Order Street Lighting Poles 0d 0% 0d 13-Jun-14 19-Sep-14 93d $0 $0

ManufacturingManufacturing 290d 100d 06-Jan-14 11-Aug-14 27-Jan-14 A 06-Jan-15 62d $0 $0

SHT0960 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 46d 100% 0d 06-Jan-14 27-Feb-14 27-Jan-14 A 18-Feb-14 A $0 $0

SHT0970 760 mm  pipes and fittings 87d 100% 0d 27-Jan-14 18-May-14 27-Jan-14 A 14-May-14 A $0 $0

SHT0980 valves and other related materials 100d 0% 100d 17-Mar-14 21-Jul-14 28-Aug-14 06-Jan-15 18d $0 $0

SHT0990 Street Lighting Poles 50d 0% 50d 13-Jun-14 11-Aug-14 19-Sep-14 24-Nov-14 93d $0 $0

DeliveryDelivery 244d 31d 28-Feb-14 12-Aug-14 19-Feb-14 A 07-Jan-15 62d $0 $0

SHT1000 Start Delivery  300mm,200 mm, 150 mm ,100 mm & 75 mm  pipes and 
fittings

0d 100% 0d 28-Feb-14 19-Feb-14 A $0 $0

SHT1010 Start Delivery  760 mm  pipes and fittings 0d 100% 0d 19-May-14 15-May-14 A $0 $0

SHT1030 Delivery  Street Lighting Poles 0d 0% 0d 12-Aug-14 25-Nov-14 93d $0 $0

SHT1020 Start Delivery valves and other related materials 0d 0% 0d 22-Jul-14 07-Jan-15 18d $0 $0

TestingTesting 44d 0d 28-Feb-14 21-May-14 31-Mar-14 A 18-May-14 A $0 $0

SHT1040 Start Testing 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 3d 100% 0d 28-Feb-14 03-Mar-14 31-Mar-14 A 31-Mar-14 A $0 $0

SHT1050 Start Testing 760 mm  pipes and fittings 3d 100% 0d 19-May-14 21-May-14 18-May-14 A 18-May-14 A $0 $0

ConstructionConstruction 482d 312d 05-Feb-14 14-Apr-15 28-Jan-14 A 09-Jun-15 -31d $15,078,961 $1,436,062

Phase #1 Conc. Walls SPhase #1 Conc. Walls St.7+515 to 6+840 LHS & St.7+140 to 6+900 RHS 207d 77d 05-Feb-14 16-Jul-14 28-Jan-14 A 03-Nov-14 19d $824,745 $529,355

SHT1095 Start Implement traffic control Phase One 5d 100% 0d 05-Feb-14 12-Feb-14 28-Jan-14 A 28-Jan-14 A $0 $0

Road work ( Conc. WRoad work ( Conc. Walls) St.7+515 to 6+840 LHS 163d 33d 12-Feb-14 01-Jun-14 30-Jan-14 A 08-Sep-14 50d $666,825 $529,355

SHT1115 Maintain traffic control and safety plan ,all  coordination and relocate utilities 
if required

90d 80% 33d 12-Feb-14 01-Jun-14 30-Jan-14 A 08-Sep-14 19d $0 $0

SHT1117 Structural excavation for retaining walls 30d 90% 3d 12-Feb-14 10-Mar-14 01-Feb-14 A 04-Aug-14 19d $59,000 $63,000

SHT1385-new Concrete retaining wall  from sta. 7+170 to 7+095 LHS = length (75 LM) 30d 100% 0d 20-Feb-14 A 30-Mar-14 A $63,460 $63,460

SHT1387-new Concrete retaining wall from sta. 7+390 to 7+505 LHS = length (110 LM) 30d 90% 3d 14-Apr-14 A 04-Aug-14 80d $246,350 $223,445

SHT1389-new Concrete retaining wall from sta. 7+290 to 7+390 LHS = length (100 LM) 30d 95% 2d 27-Apr-14 A 03-Aug-14 82d $113,050 $100,500

SHT1388-new Concrete retaining wall from sta. 7+190 to 7+290 LHS = length (100 LM) 30d 90% 3d 30-Apr-14 A 04-Aug-14 80d $91,500 $78,950

SHT1135 Concrete Retaining Wall from Sta.6+873 to Sta.6+950 LHS 30d 0% 30d 31-Mar-14 26-Apr-14 05-Aug-14 08-Sep-14 19d $93,465 $0

Road work (Conc. WRoad work (Conc. Walls)) St.7+140 to 6+900 RHS 44d 44d 18-May-14 16-Jul-14 09-Sep-14 03-Nov-14 19d $157,920 $0

SHT1155 Maintain traffic control and safety plan ,all  coordination and relocate utilities 
if required

44d 0% 44d 18-May-14 16-Jul-14 09-Sep-14 03-Nov-14 19d $0 $0

SHT1158 Structural excavation for Concrete walls 10d 0% 10d 18-May-14 29-May-14 09-Sep-14 20-Sep-14 19d $0 $0
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SHT1165 Boundary Wall from Sta.6+935 to Sta.6+966 RHS and Retaining Wall from 
Sta.6+971 to Sta.7+036 RHS

21d 0% 21d 31-May-14 24-Jun-14 21-Sep-14 19-Oct-14 19d $74,110 $0

SHT1170 Retaining Wall from Sta.7+425 to Sta.7+430 RHS 13d 0% 13d 24-Jun-14 16-Jul-14 20-Oct-14 03-Nov-14 19d $83,810 $0

Phase #2 Beit Ummar, APhase #2 Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 278d 155d 01-Mar-14 22-Nov-14 04-Mar-14 A 03-Jan-15 126d $1,330,587 $444,335

SHT1174 Start Implement traffic control Phase Two 5d 100% 0d 03-Mar-14 10-Mar-14 04-Mar-14 A 04-Mar-14 A $0 $0

Beit Ummar Water DiBeit Ummar Water Distribution network   From Sta. 0+000  to Sta. 1+200 127d 39d 01-Mar-14 11-May-14 13-May-14 A 15-Sep-14 163d $196,175 $158,675

Safety,  saw cut asSafety,  saw cut asphalt and milling 59d 39d 01-Mar-14 11-May-14 13-May-14 A 15-Sep-14 163d $0 $0

SHT1175 Maintain traffic control and safety  plan ,coordination with local and all  
parties

59d 34.61% 39d 01-Mar-14 11-May-14 13-May-14 A 15-Sep-14 163d $0 $0

SHT1180 saw cut asphalt 3d 100% 0d 10-Mar-14 13-Mar-14 14-May-14 A 26-May-14 A $0 $0

Pipe InstallationPipe Installation 31d 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $158,675 $158,675

SHT1185 Trench excavation for 200 mm Dist. pipeline  with length approx. (1200 LM) 21d 100% 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $21,875 $21,875

SHT1190 Bedding layer & install the above dist.Steel pipeline including required 
welding inspection

21d 100% 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $118,425 $118,425

SHT1195 Backfill the pipe trench with approved materials to the required level 
including 20 cm base course

21d 100% 0d 12-Mar-14 06-Apr-14 14-May-14 A 26-May-14 A $18,375 $18,375

Civil Chamber workCivil Chamber work 16d 16d 06-Apr-14 26-Apr-14 13-Aug-14 01-Sep-14 163d $25,400 $0

SHT1200 Construct -  Gate  Valve chamber @ Sta.0+010 ,0+800 16d 0% 16d 06-Apr-14 26-Apr-14 13-Aug-14 01-Sep-14 163d $18,400 $0

SHT1205 Construct -  Wash out chamber @ Sta.0+150 12d 0% 12d 09-Apr-14 24-Apr-14 17-Aug-14 31-Aug-14 164d $7,000 $0

TestingTesting 4d 4d 26-Apr-14 30-Apr-14 01-Sep-14 06-Sep-14 163d $0 $0

SHT1210 Pressure Testing 4d 0% 4d 26-Apr-14 30-Apr-14 01-Sep-14 06-Sep-14 163d $0 $0

AsphaltAsphalt 8d 8d 30-Apr-14 11-May-14 06-Sep-14 15-Sep-14 163d $12,100 $0

SHT1212 Milling 1d 0% 1d 30-Apr-14 03-May-14 06-Sep-14 07-Sep-14 163d $4,500 $0

SHT1215 Asphalt Reinstatement over pipe trench including prime coat and 5 cm 
asphalt wearing layer

7d 0% 7d 03-May-14 11-May-14 07-Sep-14 15-Sep-14 163d $7,600 $0

Beit Ummar Water DiBeit Ummar Water Distribution network   From Sta. 1+200  to Sta. 2+374 100d 19d 06-Apr-14 09-Jun-14 26-May-14 A 23-Aug-14 99d $184,809 $146,792

Safety,  saw cut asSafety,  saw cut asphalt and milling 56d 19d 06-Apr-14 09-Jun-14 26-May-14 A 23-Aug-14 94d $0 $0

SHT1220 Maintain traffic control and safety  plan ,coordination with local and all  
parties

54d 50% 19d 06-Apr-14 09-Jun-14 26-May-14 A 23-Aug-14 94d $0 $0

SHT1225 Saw cut asphalt 3d 100% 0d 08-Apr-14 12-Apr-14 26-May-14 A 07-Jun-14 A $0 $0

Pipe InstallationPipe Installation 21d 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $156,775 $143,125

SHT1230 Trench excavation for 200 mm Dist. pipeline  with length approx. (1174 LM) 21d 100% 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $21,613 $21,613

SHT1235 Bedding layer & install the above dist.Steel pipeline including required 
welding inspection

21d 100% 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $117,008 $105,195

SHT1240 Backfill the pipe trench with approved materials to the required level 
including 20 cm base course

21d 100% 0d 12-Apr-14 08-May-14 27-May-14 A 07-Jun-14 A $18,155 $16,317

Civil Chamber workCivil Chamber work 15d 15d 08-May-14 26-May-14 02-Aug-14 18-Aug-14 94d $16,200 $0

SHT1245 Construct -  Gate  Valve chamber @ 1+850 12d 0% 12d 08-May-14 22-May-14 02-Aug-14 14-Aug-14 94d $9,200 $0
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SHT1250 Construct -  Wash out chamber @  2+370 12d 0% 12d 12-May-14 26-May-14 05-Aug-14 18-Aug-14 94d $7,000 $0

TestingTesting 4d 4d 26-May-14 31-May-14 19-Aug-14 23-Aug-14 94d $0 $0

SHT1255 Pressure Testing 4d 0% 4d 26-May-14 31-May-14 19-Aug-14 23-Aug-14 94d $0 $0

AsphaltAsphalt 56d 4d 31-May-14 09-Jun-14 26-Jul-14 A 05-Aug-14 114d $11,834 $3,667

SHT1260 Asphalt Reinstatement over pipe trench including prime coat and 5 cm 
asphalt wearing layer

7d 50% 4d 01-Jun-14 09-Jun-14 26-Jul-14 A 05-Aug-14 114d $7,334 $3,667

SHT1257 Milling 1d 0% 1d 31-May-14 01-Jun-14 02-Aug-14 02-Aug-14 116d $4,500 $0

Al Arrub-Beit UmmarAl Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+086 158d 36d 08-May-14 27-Jul-14 05-Apr-14 A 06-Sep-14 245d $185,186 $138,868

Safety,  saw cut asSafety,  saw cut asphalt and milling 112d 31d 08-May-14 27-Jul-14 05-Apr-14 A 06-Sep-14 192d $8,000 $4,800

SHT1265 Maintain traffic control and safety  plan ,coordination with local and all  
parties

112d 72.29% 31d 08-May-14 27-Jul-14 05-Apr-14 A 06-Sep-14 94d $0 $0

SHT1270 Road excavation and backfilling to the required sub grade levels 3d 70% 1d 10-May-14 13-May-14 06-Apr-14 A 02-Aug-14 222d $8,000 $4,800

Pipe InstallationPipe Installation 45d 0d 13-May-14 10-Jun-14 12-Jul-14 A 24-Jul-14 A $134,068 $134,068

150 mm Dist. pi150 mm Dist. pipelines 26d 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $23,150 $23,150

SHT1275 Trench excavation for 150 mm Dist. pipelines from Sta. 0+000 - 0+200 )   
with length approx. (200 LM)

5d 100% 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $3,400 $3,400

SHT1280 Bedding layer & install the above dist.Steel pipelines including required 
welding inspection

5d 100% 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $16,850 $16,850

SHT1282 Backfill the pipe trench with approved materials to the required level 
including 20 cm base course

5d 100% 0d 13-May-14 19-May-14 12-Jul-14 A 14-Jul-14 A $2,900 $2,900

Double 150 & 10Double 150 & 100 mm Dist. pipelines 10d 0d 19-May-14 31-May-14 14-Jul-14 A 19-Jul-14 A $70,749 $70,749

SHT1285 Trench excavation for Double 150 & 100 mm Dist. pipelines from Sta. 
0+200 - 0+595  with length approx. (395 LM)

9d 100% 0d 19-May-14 29-May-14 14-Jul-14 A 19-Jul-14 A $11,620 $11,620

SHT1287 Bedding layer & install the above dist.Steel pipelines including required 
welding inspection

9d 100% 0d 20-May-14 31-May-14 14-Jul-14 A 19-Jul-14 A $49,532 $49,532

SHT1289 Backfill the pipe trench with approved materials to the required level 
including 20 cm base course

9d 100% 0d 20-May-14 31-May-14 14-Jul-14 A 19-Jul-14 A $9,598 $9,598

100 mm Dist. pi100 mm Dist. pipeline 10d 0d 29-May-14 10-Jun-14 19-Jul-14 A 24-Jul-14 A $40,169 $40,169

SHT1290 Trench excavation for  100 mm Dist. pipeline from sta. 0+595 to 1+086 with
length approx. (491 LM)

8d 100% 0d 29-May-14 08-Jun-14 19-Jul-14 A 24-Jul-14 A $7,365 $7,365

SHT1293 Bedding layer & install the above dist.Steel pipelines including required 
welding inspection

9d 100% 0d 31-May-14 10-Jun-14 19-Jul-14 A 24-Jul-14 A $26,912 $26,912

SHT1298 Backfill the pipe trench with approved materials to the required level 
including 20 cm base course

9d 100% 0d 31-May-14 10-Jun-14 19-Jul-14 A 24-Jul-14 A $5,892 $5,892

Civil Chamber workCivil Chamber work 19d 19d 10-Jun-14 05-Jul-14 02-Aug-14 23-Aug-14 94d $36,300 $0

SHT1295 Construct -  Wash out chamber @ Sta.0+105 & 0+480 13d 0% 13d 10-Jun-14 25-Jun-14 02-Aug-14 16-Aug-14 94d $11,800 $0

SHT1300 Construct -  AR/AV Valve chamber @ Sta.0+210 8d 0% 8d 14-Jun-14 23-Jun-14 05-Aug-14 13-Aug-14 94d $9,500 $0

SHT1305 Construct -  Gate  Valve chamber @ Sta.0+590  and 0+800 13d 0% 13d 17-Jun-14 05-Jul-14 09-Aug-14 23-Aug-14 94d $15,000 $0

TestingTesting 26d 4d 07-Jun-14 12-Jul-14 14-Jul-14 A 27-Aug-14 122d $0 $0

SHT1307 Radiographic Testing (RT) 1d 100% 0d 07-Jun-14 07-Jun-14 14-Jul-14 A 14-Jul-14 A $0 $0

SHT1310 Pressure Testing 4d 0% 4d 05-Jul-14 12-Jul-14 24-Aug-14 27-Aug-14 94d $0 $0
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AsphaltAsphalt 8d 8d 13-Jul-14 27-Jul-14 28-Aug-14 06-Sep-14 94d $6,818 $0

SHT1314 Milling 1d 0% 1d 13-Jul-14 14-Jul-14 28-Aug-14 28-Aug-14 94d $4,500 $0

SHT1315 Asphalt Reinstatement over pipe trench including prime coat and 5 cm 
asphalt wearing layer

7d 0% 7d 14-Jul-14 27-Jul-14 30-Aug-14 06-Sep-14 94d $2,318 $0

Halhul Water DistribuHalhul Water Distribution Network All Segments 155d 155d 10-Jun-14 22-Nov-14 24-Jul-14 A 03-Jan-15 10d $764,417 $0

Safety,  saw cut asSafety,  saw cut asphalt and milling 114d 122d 10-Jun-14 22-Nov-14 24-Jul-14 A 03-Jan-15 8d $0 $0

SHT1320 Maintain traffic control and safety  plan ,coordination with local and all  
parties

90d 0% 122d 10-Jun-14 22-Nov-14 24-Jul-14 A 03-Jan-15 8d $0 $0

SHT1325 saw cut asphalt 21d 0% 21d 11-Jun-14 10-Jul-14 02-Aug-14 25-Aug-14 -3d $0 $0

Pipe InstallationPipe Installation 65d 65d 18-Jun-14 17-Sep-14 09-Aug-14 27-Oct-14 -3d $493,117 $0

SHT1330 Trench excavation ,Bedding ,install and backfill for 200 mm Dist. pipeline  
with length approx. (1861 LM)

22d 0% 22d 18-Jun-14 23-Jul-14 09-Aug-14 02-Sep-14 -3d $235,939 $0

SHT1335 Trench excavation ,Bedding ,install and backfill for 150 mm Dist. pipeline  
with length approx. (718 LM)

14d 0% 14d 23-Jul-14 14-Aug-14 03-Sep-14 18-Sep-14 -3d $82,030 $0

SHT1340 Trench excavation ,Bedding ,install and backfill for 100 mm Dist. pipeline  
with length approx. (1644 LM)

20d 0% 20d 14-Aug-14 07-Sep-14 20-Sep-14 16-Oct-14 -3d $133,643 $0

SHT1345 Trench excavation ,Bedding ,install and backfill for 75 mm Dist. pipeline  
with length approx. (535 LM) ,

9d 0% 9d 07-Sep-14 17-Sep-14 18-Oct-14 27-Oct-14 -3d $41,506 $0

Civil Chamber workCivil Chamber work 41d 41d 17-Sep-14 09-Nov-14 28-Oct-14 17-Dec-14 -3d $244,000 $0

SHT1350 Construct Gate Valve 21d 0% 21d 17-Sep-14 16-Oct-14 28-Oct-14 22-Nov-14 -3d $107,000 $0

SHT1355 Construct Washout Valve 21d 0% 21d 29-Sep-14 28-Oct-14 09-Nov-14 03-Dec-14 -3d $56,000 $0

SHT1360 Construct Air Valve 21d 0% 21d 15-Oct-14 09-Nov-14 22-Nov-14 17-Dec-14 -3d $81,000 $0

TestingTesting 81d 81d 23-Aug-14 13-Nov-14 04-Oct-14 23-Dec-14 13d $0 $0

SHT1365 Radiographic Testing (RT) 1d 0% 1d 23-Aug-14 30-Aug-14 04-Oct-14 04-Oct-14 2d $0 $0

SHT1370 Pressure Testing 4d 0% 4d 09-Nov-14 13-Nov-14 20-Dec-14 23-Dec-14 8d $0 $0

AsphaltAsphalt 6d 6d 13-Nov-14 22-Nov-14 27-Dec-14 03-Jan-15 8d $27,300 $0

SHT1375 Milling 1d 0% 1d 13-Nov-14 15-Nov-14 27-Dec-14 27-Dec-14 8d $4,500 $0

SHT1380 Asphalt Reinstatement over pipe trench including prime coat and 5 cm 
asphalt wearing layer

5d 0% 5d 15-Nov-14 22-Nov-14 28-Dec-14 03-Jan-15 8d $22,800 $0

Phase #3 Main pipelinesPhase #3 Main pipelines, Network & Road Works St. 0+000 to 5+980 396d 260d 13-May-14 10-Mar-15 26-Feb-14 A 18-Apr-15 21d $5,018,037 $454,371

SHT1097 Start Implement traffic control Phase Three 5d 100% 0d 13-May-14 18-May-14 26-Feb-14 A 27-Feb-14 A $0 $0

Main pipelines & (ReMain pipelines & (Reconstruction Agricultural road) From Sta.0+000 to Sta.0+630 224d 88d 19-May-14 04-Sep-14 02-Mar-14 A 28-Oct-14 194d $425,057 $159,280

Safety and ExcavaSafety and Excavation Works 131d 72d 19-May-14 04-Sep-14 02-Mar-14 A 28-Oct-14 -10d $6,360 $2,800

SHT1506 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

131d 10% 72d 19-May-14 04-Sep-14 02-Mar-14 A 28-Oct-14 -10d $0 $0

SHT1507 Road excavation and backfilling to the required sub grade levels 20d 100% 0d 19-May-14 11-Jun-14 25-Mar-14 A 05-Apr-14 A $6,360 $2,800

Pipe InstallationPipe Installation 119d 9d 27-May-14 17-Jun-14 25-Mar-14 A 11-Aug-14 214d $312,961 $156,480

SHT1507-new Rock breaking (Digging) 10d 100% 0d 25-Mar-14 A 12-Apr-14 A $0 $0
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SHT1508 Trench excavation for 760 mm main pipeline from 0+00 to sta.0+630 with 
length approx. (630 LM)

18d 50% 9d 27-May-14 17-Jun-14 07-Jul-14 A 11-Aug-14 214d $17,668 $8,834

SHT1510 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing (UT)

18d 50% 9d 27-May-14 17-Jun-14 07-Jul-14 A 11-Aug-14 15d $275,732 $137,866

SHT1520 Backfill the pipe trench with approved materials to the required level 18d 50% 9d 27-May-14 17-Jun-14 07-Jul-14 A 11-Aug-14 -7d $19,561 $9,781

SHT1530 temporary construction by pass 300 mm steel pipe @sta.0+180 and 0+400 8d 0% 8d 01-Jun-14 10-Jun-14 02-Aug-14 10-Aug-14 -7d $0 $0

Civil Chamber workCivil Chamber work 23d 23d 10-Jun-14 12-Jul-14 13-Aug-14 09-Sep-14 -10d $72,000 $0

SHT1540 Construct Main Connection chamber @ Sta.0+000 17d 0% 17d 10-Jun-14 01-Jul-14 13-Aug-14 02-Sep-14 -10d $0 $0

SHT1550 Construct - 250 Wash out Valve chamber @ Sta.0+620 11d 0% 11d 24-Jun-14 12-Jul-14 27-Aug-14 09-Sep-14 -10d $72,000 $0

TestingTesting 44d 44d 14-Jun-14 20-Jul-14 02-Aug-14 14-Sep-14 -12d $0 $0

SHT1553 Radiographic Testing (RT) 1d 0% 1d 14-Jun-14 14-Jun-14 02-Aug-14 02-Aug-14 3d $0 $0

SHT1555 Pressure Testing 4d 0% 4d 13-Jul-14 20-Jul-14 09-Sep-14 14-Sep-14 -10d $0 $0

Base course & StoBase course & Stone Wall 34d 34d 20-Jul-14 04-Sep-14 14-Sep-14 28-Oct-14 -10d $33,737 $0

SHT1560 Final Finish Sub grade & 20 cm base course layer  from Sta.0+00 to 0+630 13d 0% 13d 20-Jul-14 11-Aug-14 14-Sep-14 29-Sep-14 -10d $24,962 $0

SHT1564 Stone Wall LHS 21d 0% 21d 11-Aug-14 04-Sep-14 29-Sep-14 28-Oct-14 -10d $8,775 $0

Main pipelines & (ReMain pipelines & (Reconstruction Agricultural road) From Sta.0+630 to Sta.1+400 269d 134d 12-Jun-14 21-Oct-14 05-Mar-14 A 13-Dec-14 148d $449,028 $290,291

Safety and ExcavaSafety and Excavation Works 151d 93d 12-Jun-14 29-Sep-14 05-Mar-14 A 23-Nov-14 131d $6,672 $2,800

SHT1570 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

140d 10% 93d 12-Jun-14 29-Sep-14 05-Mar-14 A 23-Nov-14 -10d $0 $0

SHT1580 Road excavation and backfilling to the required sub grade levels 21d 100% 0d 14-Jun-14 14-Jul-14 25-Mar-14 A 05-Apr-14 A $6,672 $2,800

SHT1587-new Rock breaking (Digging) 10d 85% 2d 01-Apr-14 A 03-Aug-14 222d $0 $0

Pipe InstallationPipe Installation 21d 5d 17-Jun-14 20-Jul-14 12-Jun-14 A 07-Aug-14 -9d $383,322 $287,491

SHT1590 Trench excavation for 760 mm main pipeline from 0+630 to sta.1+400 with 
length approx. (770 LM)

21d 75% 5d 17-Jun-14 20-Jul-14 12-Jun-14 A 07-Aug-14 -10d $21,644 $16,233

SHT1600 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing (UT)

21d 75% 5d 17-Jun-14 20-Jul-14 12-Jun-14 A 07-Aug-14 -10d $337,715 $253,286

SHT1610 Backfill the pipe trench with approved materials to the required level 21d 75% 5d 17-Jun-14 20-Jul-14 12-Jun-14 A 07-Aug-14 -9d $23,963 $17,972

Civil Chamber workCivil Chamber work 11d 11d 20-Jul-14 09-Aug-14 13-Aug-14 26-Aug-14 32d $16,000 $0

SHT1620 Construct - 150 AR/AV Valve chamber @ Sta.0+760 11d 0% 11d 20-Jul-14 09-Aug-14 13-Aug-14 26-Aug-14 32d $16,000 $0

TestingTesting 30d 5d 05-Jul-14 13-Aug-14 23-Jun-14 A 31-Aug-14 43d $0 $0

SHT1623 Radiographic Testing (RT) 1d 100% 0d 05-Jul-14 12-Jul-14 23-Jun-14 A 23-Jun-14 A $0 $0

SHT1625 Pressure Testing 4d 0% 4d 09-Aug-14 13-Aug-14 26-Aug-14 31-Aug-14 32d $0 $0

Base course & StoBase course & Stone Wall 57d 57d 13-Aug-14 21-Oct-14 29-Sep-14 13-Dec-14 -10d $43,035 $0

SHT1630 Final Finish Sub grade & 20 cm base course layer  from Sta.0+630 to 
1+400

16d 0% 16d 13-Aug-14 01-Sep-14 29-Sep-14 22-Oct-14 7d $27,735 $0

SHT1633 Stone Wall LHS 21d 0% 21d 04-Sep-14 29-Sep-14 28-Oct-14 23-Nov-14 -10d $10,350 $0
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SHT1635 Stone Wall RHS 15d 0% 15d 29-Sep-14 21-Oct-14 23-Nov-14 13-Dec-14 -10d $4,950 $0

Main pipelines & (ReMain pipelines & (Reconstruction Agricultural road) From Sta.1+400 to Sta.2+200 318d 187d 14-Jul-14 07-Dec-14 24-Mar-14 A 04-Feb-15 -14d $630,999 $4,800

Safety , ExcavationSafety , Excavation Works and Pipe Culvert 202d 146d 14-Jul-14 07-Dec-14 24-Mar-14 A 04-Feb-15 -10d $27,770 $4,800

SHT1640 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

201d 10% 146d 14-Jul-14 07-Dec-14 24-Mar-14 A 04-Feb-15 -10d $0 $0

SHT1650 Road excavation and backfilling to the required sub grade levels 20d 100% 0d 14-Jul-14 16-Aug-14 25-Mar-14 A 05-Apr-14 A $10,600 $4,800

SHT1660 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 1+525 
with   L=8.5m

16d 0% 16d 17-Jul-14 13-Aug-14 26-Aug-14 13-Sep-14 61d $17,170 $0

Pipe InstallationPipe Installation 21d 21d 20-Jul-14 20-Aug-14 07-Aug-14 01-Sep-14 -9d $398,187 $0

SHT1670 Trench excavation for 760 mm main pipeline from 1+400 to sta.2+200 with 
length approx. (800 LM)

21d 0% 21d 20-Jul-14 20-Aug-14 07-Aug-14 01-Sep-14 -10d $22,484 $0

SHT1680 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing  (UT)

21d 0% 21d 20-Jul-14 20-Aug-14 07-Aug-14 01-Sep-14 -10d $350,810 $0

SHT1690 Backfill the pipe trench with approved materials to the required level 21d 0% 21d 20-Jul-14 20-Aug-14 07-Aug-14 01-Sep-14 -9d $24,893 $0

Civil Chamber workCivil Chamber work 24d 24d 06-Aug-14 03-Sep-14 18-Aug-14 15-Sep-14 56d $154,000 $0

SHT1700 Construct - 250 Wash out Valve chamber @ Sta.1+520 17d 0% 17d 06-Aug-14 26-Aug-14 18-Aug-14 07-Sep-14 56d $72,000 $0

SHT1710 Construct - 150 AR/AV Valve chamber @ Sta. 1+920 13d 0% 13d 16-Aug-14 31-Aug-14 27-Aug-14 11-Sep-14 56d $16,000 $0

SHT1720 Construct -Al Arrub  Connection  chamber @ Sta.2+065 LHS 13d 0% 13d 19-Aug-14 03-Sep-14 31-Aug-14 15-Sep-14 56d $66,000 $0

TestingTesting 28d 28d 16-Aug-14 08-Sep-14 23-Aug-14 20-Sep-14 71d $0 $0

SHT1724 Radiographic Testing (RT) 1d 0% 1d 16-Aug-14 16-Aug-14 23-Aug-14 30-Aug-14 -1d $0 $0

SHT1725 Pressure Testing 4d 0% 4d 03-Sep-14 08-Sep-14 15-Sep-14 20-Sep-14 56d $0 $0

Base course & StoBase course & Stone Wall 79d 79d 08-Sep-14 07-Dec-14 22-Oct-14 04-Feb-15 -10d $51,042 $0

SHT1730 Final Finish Sub grade & 20 cm base course layer  from 1+400 to 2+200 16d 0% 16d 08-Sep-14 27-Sep-14 22-Oct-14 10-Nov-14 31d $31,692 $0

SHT1733 Stone Wall LHS 21d 0% 21d 21-Oct-14 15-Nov-14 13-Dec-14 12-Jan-15 -10d $11,700 $0

SHT1734 Stone Wall RHS 17d 0% 17d 15-Nov-14 07-Dec-14 12-Jan-15 04-Feb-15 -10d $7,650 $0

Main pipelines & (ReMain pipelines & (Reconstruction Agricultural road) From Sta.2+200 to Sta.2+780 140d 116d 16-Aug-14 16-Oct-14 05-Apr-14 A 25-Nov-14 99d $470,761 $0

Safety , ExcavationSafety , Excavation Works and Pipe Culvert 101d 95d 16-Aug-14 16-Oct-14 05-Apr-14 A 25-Nov-14 73d $18,932 $0

SHT1740 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

101d 6.44% 95d 16-Aug-14 16-Oct-14 05-Apr-14 A 25-Nov-14 73d $0 $0

SHT1750 Road excavation and backfilling to the required sub grade levels 21d 0% 21d 17-Aug-14 10-Sep-14 02-Aug-14 25-Aug-14 -32d $3,712 $0

SHT1760 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 2+230 
with   L=8.5m

16d 0% 16d 21-Aug-14 09-Sep-14 31-Aug-14 17-Sep-14 125d $15,220 $0

Pipe InstallationPipe Installation 16d 16d 20-Aug-14 08-Sep-14 01-Sep-14 20-Sep-14 -9d $288,681 $0

SHT1770 Trench excavation for 760 mm main pipeline from 2+200 to sta.2+780 with 
length approx. (580 LM)

16d 0% 16d 20-Aug-14 08-Sep-14 01-Sep-14 20-Sep-14 -10d $16,296 $0

SHT1780 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing (UT)

16d 0% 16d 20-Aug-14 08-Sep-14 01-Sep-14 20-Sep-14 -10d $254,343 $0

SHT1790 Backfill the pipe trench with approved materials to the required level 16d 0% 16d 20-Aug-14 08-Sep-14 01-Sep-14 20-Sep-14 -9d $18,042 $0

O N D J F M A M J J A S O N D J F M A M J J A S O ND
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

04-Feb-15

04-Feb-15

01-Sep-14

15-Sep-14

20-Sep-14

04-Feb-15

25-Nov-14

25-Nov-14

20-Sep-14

 Updated Construction Program
July 31, 2014

TO16
Deir Sha'aar Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 16 of 29 Date Revision Checked Approved
04-Aug-14

34



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

Civil Chamber workCivil Chamber work 17d 17d 03-Sep-14 23-Sep-14 15-Sep-14 05-Oct-14 97d $144,000 $0

SHT1800 Construct - 250 Wash out Valve chamber @ Sta. 2+220 and 2+780 17d 0% 17d 03-Sep-14 23-Sep-14 15-Sep-14 05-Oct-14 97d $144,000 $0

TestingTesting 30d 30d 02-Sep-14 28-Sep-14 14-Sep-14 14-Oct-14 127d $0 $0

SHT1803 Radiographic Testing (RT) 1d 0% 1d 02-Sep-14 03-Sep-14 14-Sep-14 15-Sep-14 -5d $0 $0

SHT1805 Pressure Testing 4d 0% 4d 23-Sep-14 28-Sep-14 05-Oct-14 14-Oct-14 97d $0 $0

BasecourseBasecourse 12d 12d 28-Sep-14 16-Oct-14 10-Nov-14 25-Nov-14 73d $19,148 $0

SHT1810 Final Finish Sub grade  & 20 cm base course layer  from 2+200 to 2+780 12d 0% 12d 28-Sep-14 16-Oct-14 10-Nov-14 25-Nov-14 73d $19,148 $0

Asphalt Works From Asphalt Works From Sta.0+000 to Sta.2+780 4d 4d 16-Oct-14 21-Oct-14 25-Nov-14 30-Nov-14 73d $114,247 $0

SHT1820 5 cm asphalt wearing course including prime coat from sta. 0+105 to 0+630
and from 1+080 to 2+210

4d 0% 4d 16-Oct-14 21-Oct-14 25-Nov-14 30-Nov-14 73d $114,247 $0

Main pipelines &  (MiMain pipelines &  (Milling & over lay  11m width  existing asphalt Road)  St. 2+780 to 3+030 152d 152d 08-Sep-14 23-Dec-14 20-Sep-14 19-Feb-15 21d $244,948 $0

Safety , Millings anSafety , Millings and Pipe Culvert 115d 115d 08-Sep-14 23-Dec-14 20-Sep-14 19-Feb-15 16d $17,170 $0

SHT1830 Maintain traffic control and safety plan  ,coordination with local authorities 
and all other  parties

115d 0% 115d 08-Sep-14 23-Dec-14 20-Sep-14 19-Feb-15 16d $0 $0

SHT1840 Saw cut asphalt 2d 0% 2d 09-Sep-14 11-Sep-14 21-Sep-14 23-Sep-14 -10d $0 $0

SHT1890 new 1000 mm precast  pipe culvert including inlet and outlet @ Sta.2+860 
with   L=14.0 m

18d 0% 18d 10-Sep-14 01-Oct-14 22-Sep-14 18-Oct-14 107d $17,170 $0

Pipe InstallationPipe Installation 7d 7d 11-Sep-14 20-Sep-14 23-Sep-14 01-Oct-14 48d $157,866 $0

SHT1850 Trench excavation for 760 mm main pipeline and 200mm dist. Pipeline with 
length approx. (250 LM)

7d 0% 7d 11-Sep-14 20-Sep-14 23-Sep-14 01-Oct-14 -10d $11,613 $0

SHT1860 Bedding layer & install the above main  & dist. Steel pipeline with required 
welding inspection & sectional testing (UT)

7d 0% 7d 11-Sep-14 20-Sep-14 23-Sep-14 01-Oct-14 -10d $134,621 $0

SHT1870 Backfill the pipe trench with approved materials  to the required level   
including 20 cm base course

7d 0% 7d 11-Sep-14 20-Sep-14 23-Sep-14 01-Oct-14 48d $11,632 $0

Civil Chamber workCivil Chamber work 8d 8d 20-Sep-14 29-Sep-14 01-Oct-14 15-Oct-14 104d $16,000 $0

SHT1880 Construct - Washout chamber @ Sta.2+860 8d 0% 8d 20-Sep-14 29-Sep-14 01-Oct-14 15-Oct-14 104d $16,000 $0

TestingTesting 23d 23d 13-Sep-14 04-Oct-14 27-Sep-14 20-Oct-14 135d $0 $0

SHT1883 Radiographic Testing (RT) 1d 0% 1d 13-Sep-14 13-Sep-14 27-Sep-14 27-Sep-14 9d $0 $0

SHT1885 Pressure Testing 4d 0% 4d 29-Sep-14 04-Oct-14 15-Oct-14 20-Oct-14 104d $0 $0

AsphaltAsphalt 36d 36d 04-Oct-14 23-Oct-14 20-Oct-14 02-Dec-14 73d $53,912 $0

SHT1887 Milling 1d 0% 1d 04-Oct-14 05-Oct-14 20-Oct-14 21-Oct-14 104d $7,350 $0

SHT1900 Asphalt Reinstament over pipe trench including prime coat and 5 cm 
asphalt wearing layer

2d 0% 2d 05-Oct-14 12-Oct-14 21-Oct-14 23-Oct-14 104d $2,432 $0

SHT1910 5 cm asphalt wearing course including tack coat 2d 0% 2d 21-Oct-14 23-Oct-14 30-Nov-14 02-Dec-14 73d $44,130 $0

Main pipelines & (ReMain pipelines & (Reconstruction for  exist asphat Road at residanial area ) St.3+030 to 3+ 154d 154d 18-Jun-14 28-Dec-14 22-Sep-14 22-Feb-15 21d $788,593 $0

Safety and ExcavaSafety and Excavation Works, Stone Boulder and Concrete Wall 116d 116d 18-Jun-14 28-Dec-14 22-Sep-14 22-Feb-15 16d $40,186 $0

SHT1930 Maintain traffic control &safety plan to include local access to residance ,all  
corrdination & relocate utilities

116d 0% 116d 18-Jun-14 28-Dec-14 22-Sep-14 22-Feb-15 16d $0 $0
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SHT1950 Remove exist asphalt , Road excavation and backfilling to the required 
subgrade level

20d 0% 20d 01-Jul-14 07-Aug-14 25-Sep-14 22-Oct-14 -32d $27,536 $0

SHT1960 Concrete Gravity wall from sta. 3+525 to 3+540  RHS  total length (15 LM) 7d 0% 7d 25-Aug-14 02-Sep-14 23-Oct-14 30-Oct-14 -32d $12,650 $0

Pipe InstallationPipe Installation 21d 21d 20-Sep-14 19-Oct-14 01-Nov-14 25-Nov-14 19d $472,871 $0

SHT1970 Trench excavation for 760 mm main and 200 mm dist. Pipelines with length
approx. (750 LM)

21d 0% 21d 20-Sep-14 19-Oct-14 01-Nov-14 25-Nov-14 -32d $34,822 $0

SHT1980 Bedding layer & install the above main&dist.Steel pipeline including required
welding inspection/sectional testing (UT)

21d 0% 21d 20-Sep-14 19-Oct-14 01-Nov-14 25-Nov-14 -32d $403,167 $0

SHT1990 Backfill the pipe trench with approved materials  to the required level 21d 0% 21d 20-Sep-14 19-Oct-14 01-Nov-14 25-Nov-14 19d $34,883 $0

Civil Chamber workCivil Chamber work 16d 16d 14-Oct-14 02-Nov-14 22-Nov-14 10-Dec-14 19d $127,000 $0

SHT2000 Construct - 150 AR/AV Valve chamber @ Sta.3+280 and 3+720 13d 0% 13d 14-Oct-14 29-Oct-14 22-Nov-14 07-Dec-14 19d $32,000 $0

SHT2010 Construct -Beit Ummar  Connection  chamber @ Sta.3+480 RHS 13d 0% 13d 18-Oct-14 02-Nov-14 25-Nov-14 10-Dec-14 19d $95,000 $0

TestingTesting 32d 32d 04-Oct-14 06-Nov-14 15-Nov-14 16-Dec-14 28d $0 $0

SHT2013 Radiographic Testing (RT) 1d 0% 1d 04-Oct-14 11-Oct-14 15-Nov-14 15-Nov-14 5d $0 $0

SHT2015 Pressure Testing 4d 0% 4d 02-Nov-14 06-Nov-14 13-Dec-14 16-Dec-14 19d $0 $0

Base course ,  StoBase course ,  Stone Wall and Asphalt 49d 49d 06-Nov-14 28-Dec-14 17-Dec-14 22-Feb-15 16d $148,536 $0

SHT2020 Final Finish Sub grade & 15 cm base course first layer 11d 0% 11d 06-Nov-14 19-Nov-14 17-Dec-14 03-Jan-15 19d $28,298 $0

SHT2030 15 cm base course second layer 10d 0% 10d 13-Nov-14 26-Nov-14 28-Dec-14 10-Jan-15 19d $24,317 $0

SHT2034 Stone Wall RHS 12d 0% 12d 07-Dec-14 23-Dec-14 04-Feb-15 19-Feb-15 -10d $4,275 $0

SHT2040 7 cm asphalt wearing course including prime coat 2d 0% 2d 23-Dec-14 28-Dec-14 19-Feb-15 22-Feb-15 16d $91,646 $0

Main pipelines & (MilMain pipelines & (Milling & overlay for 11-13 m width Exist. asphat Road )St. 3+780 to 3+90 91d 91d 20-Oct-14 31-Dec-14 27-Nov-14 25-Feb-15 21d $90,679 $0

Safety and MillingSafety and Milling 67d 67d 20-Oct-14 31-Dec-14 27-Nov-14 25-Feb-15 16d $0 $0

SHT2050 Maintain traffic control and safety plan  ,coordination with local authorities 
and all others  parties

67d 0% 67d 20-Oct-14 31-Dec-14 27-Nov-14 25-Feb-15 16d $0 $0

SHT2060 Saw cut asphalt 1d 0% 1d 21-Oct-14 22-Oct-14 29-Nov-14 29-Nov-14 -32d $0 $0

Pipe InstallationPipe Installation 5d 5d 22-Oct-14 27-Oct-14 30-Nov-14 06-Dec-14 -33d $59,760 $0

SHT2070 Trench excavation for 760 mm main pipeline  with length approx. (120 LM) 
@ RHS

4d 0% 4d 22-Oct-14 27-Oct-14 30-Nov-14 03-Dec-14 -32d $3,360 $0

SHT2080 Bedding layer & install the above main  Steel pipeline with required welding 
inspection and sectional testing @ RHS (UT)

4d 0% 4d 22-Oct-14 27-Oct-14 30-Nov-14 03-Dec-14 -32d $52,680 $0

SHT2090 Backfill the pipe trench with approved materials  to the required level   
including 20 cm base course  @ RHS

4d 0% 4d 22-Oct-14 27-Oct-14 30-Nov-14 06-Dec-14 -33d $3,720 $0

TestingTesting 5d 5d 25-Oct-14 01-Nov-14 06-Dec-14 10-Dec-14 94d $0 $0

SHT2094 Radiographic Testing (RT) 1d 0% 1d 25-Oct-14 25-Oct-14 06-Dec-14 06-Dec-14 -6d $0 $0

SHT2095 Pressure Testing 4d 0% 4d 27-Oct-14 01-Nov-14 06-Dec-14 10-Dec-14 69d $0 $0

AsphaltAsphalt 3d 3d 28-Dec-14 31-Dec-14 22-Feb-15 25-Feb-15 16d $30,919 $0

SHT2097 Milling 1d 0% 1d 28-Dec-14 29-Dec-14 22-Feb-15 23-Feb-15 16d $5,700 $0
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SHT2100 Asphalt Reinstatement over pipe trench including prime coat and 5 cm 
asphalt wearing layer

1d 0% 1d 29-Dec-14 30-Dec-14 23-Feb-15 24-Feb-15 16d $1,140 $0

SHT2110 5 cm asphalt wearing course including tack coat 1d 0% 1d 30-Dec-14 31-Dec-14 24-Feb-15 25-Feb-15 16d $24,079 $0

Main pipelines & (ReMain pipelines & (Reconstruction for 4m width  Exist. Asphalt or Dirt Road) St. 3+900 to 4 99d 99d 27-Oct-14 20-Jan-15 06-Dec-14 15-Mar-15 5d $633,864 $0

Safety , ExcavationSafety , Excavation Works and Pipe Culvert 74d 74d 27-Oct-14 20-Jan-15 06-Dec-14 15-Mar-15 4d $36,513 $0

SHT2120 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

74d 0% 74d 27-Oct-14 20-Jan-15 06-Dec-14 15-Mar-15 4d $0 $0

SHT2130 Remove exist asphalt or Road excavation and backfilling to the required 
subgrade level

21d 0% 21d 27-Oct-14 22-Nov-14 06-Dec-14 05-Jan-15 -33d $19,928 $0

SHT2170 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 4+610 
with   L=9.0 m

15d 0% 15d 29-Oct-14 16-Nov-14 08-Dec-14 30-Dec-14 32d $16,585 $0

Pipe InstallationPipe Installation 21d 21d 29-Oct-14 24-Nov-14 08-Dec-14 08-Jan-15 9d $428,545 $0

SHT2140 Trench excavation for 760 mm main and 100 mm dist. Pipelines with length
approx. (740 LM)

21d 0% 21d 29-Oct-14 24-Nov-14 08-Dec-14 08-Jan-15 -33d $31,904 $0

SHT2150 Bedding layer & install the above main & dist.Steel pipeline including 
required welding inspection/sectional testing(UT)

21d 0% 21d 29-Oct-14 24-Nov-14 08-Dec-14 08-Jan-15 -33d $364,728 $0

SHT2160 Backfill the pipe trench with approved materials  to the required level 21d 0% 21d 29-Oct-14 24-Nov-14 08-Dec-14 08-Jan-15 9d $31,913 $0

Civil Chamber workCivil Chamber work 13d 13d 16-Nov-14 02-Dec-14 30-Dec-14 18-Jan-15 9d $72,000 $0

SHT2180 Construct - 250 AR/AV Valve chamber @ Sta.4+080 8d 0% 8d 16-Nov-14 26-Nov-14 30-Dec-14 11-Jan-15 9d $0 $0

SHT2190 Construct - 250 Wash out Valve chamber @ Sta.4+600 8d 0% 8d 23-Nov-14 02-Dec-14 06-Jan-15 18-Jan-15 9d $72,000 $0

TestingTesting 29d 29d 15-Nov-14 08-Dec-14 27-Dec-14 24-Jan-15 11d $0 $0

SHT2193 Radiographic Testing (RT) 1d 0% 1d 15-Nov-14 15-Nov-14 27-Dec-14 27-Dec-14 3d $0 $0

SHT2195 Pressure Testing 4d 0% 4d 02-Dec-14 08-Dec-14 18-Jan-15 24-Jan-15 9d $0 $0

Base course StoneBase course Stone Wall and Asphalt 40d 40d 08-Dec-14 20-Jan-15 24-Jan-15 15-Mar-15 4d $96,806 $0

SHT2200 Final Finish Sub grade & 20 cm base course layer 11d 0% 11d 08-Dec-14 23-Dec-14 24-Jan-15 08-Feb-15 9d $32,355 $0

SHT2202 Stone Wall RHS 17d 0% 17d 23-Dec-14 18-Jan-15 19-Feb-15 12-Mar-15 -10d $7,875 $0

SHT2205 Stone Wall LHS 10d 0% 10d 29-Dec-14 12-Jan-15 23-Feb-15 08-Mar-15 -10d $5,400 $0

SHT2210 5 cm asphalt wearing course including prime coat 2d 0% 2d 18-Jan-15 20-Jan-15 12-Mar-15 15-Mar-15 4d $51,176 $0

Main pipelines includMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 4+6 77d 77d 26-Nov-14 14-Feb-15 11-Jan-15 29-Mar-15 -12d $637,859 $0

Safety , ExcavationSafety , Excavation Works and Pipe Culvert 61d 61d 26-Nov-14 14-Feb-15 11-Jan-15 29-Mar-15 -10d $15,664 $0

SHT2220 Maintain traffic control plan including road grading and widening 
,coordination with local and all  parties

61d 0% 61d 26-Nov-14 14-Feb-15 11-Jan-15 29-Mar-15 -10d $0 $0

SHT2230 Road excavation and backfilling to the required subgrade level 18d 0% 18d 27-Nov-14 22-Dec-14 12-Jan-15 07-Feb-15 -33d $15,664 $0

Pipe InstallationPipe Installation 18d 18d 29-Nov-14 23-Dec-14 13-Jan-15 08-Feb-15 -29d $328,321 $0

SHT2240 Trench excavation for 760 mm main Pipeline with length approx. (660 LM) 18d 0% 18d 29-Nov-14 23-Dec-14 13-Jan-15 08-Feb-15 -33d $18,536 $0

SHT2250 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

18d 0% 18d 29-Nov-14 23-Dec-14 13-Jan-15 08-Feb-15 -33d $289,263 $0

SHT2260 Backfill the pipe trench with approved materials to the required level 18d 0% 18d 29-Nov-14 23-Dec-14 13-Jan-15 08-Feb-15 -29d $20,522 $0
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Chamber workChamber work 19d 19d 17-Dec-14 14-Jan-15 02-Feb-15 25-Feb-15 -12d $206,000 $0

SHT2270 Construct -AR/AV Valve chamber @ Sta.5+020 13d 0% 13d 17-Dec-14 06-Jan-15 02-Feb-15 18-Feb-15 -12d $16,000 $0

SHT2280 Construct -Beit Ummar Flow Monitoring  chamber @ Sta 4+640 15d 0% 15d 23-Dec-14 14-Jan-15 08-Feb-15 25-Feb-15 -12d $190,000 $0

TestingTesting 31d 31d 13-Dec-14 20-Jan-15 31-Jan-15 02-Mar-15 -14d $0 $0

SHT2283 Radiographic Testing (RT) 1d 0% 1d 13-Dec-14 13-Dec-14 31-Jan-15 31-Jan-15 -5d $0 $0

SHT2285 Pressure Testing 4d 0% 4d 14-Jan-15 20-Jan-15 25-Feb-15 02-Mar-15 -12d $0 $0

Base course , StonBase course , Stone Wall and  Asphalt 22d 22d 20-Jan-15 14-Feb-15 02-Mar-15 29-Mar-15 -10d $87,874 $0

SHT2300 Final Finish Sub grade & 20 cm base course layer 13d 0% 13d 20-Jan-15 08-Feb-15 02-Mar-15 18-Mar-15 -12d $28,722 $0

SHT2305 Stone Wall RHS 15d 0% 15d 20-Jan-15 10-Feb-15 08-Mar-15 25-Mar-15 -10d $6,750 $0

SHT2308 Stone Wall LHS 15d 0% 15d 21-Jan-15 11-Feb-15 09-Mar-15 26-Mar-15 -10d $7,200 $0

SHT2310 5 cm asphalt wearing course including prime coat 2d 0% 2d 11-Feb-15 14-Feb-15 26-Mar-15 29-Mar-15 -10d $45,202 $0

Main pipelines includMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 5+3 69d 69d 23-Dec-14 10-Mar-15 08-Feb-15 18-Apr-15 -30d $532,003 $0

Safety and ExcavaSafety and Excavation Works 57d 57d 23-Dec-14 10-Mar-15 08-Feb-15 18-Apr-15 -24d $12,480 $0

SHT2320 Maintain traffic control plan including road grading and widening 
,coordination with local and all  parties

57d 0% 57d 23-Dec-14 10-Mar-15 08-Feb-15 18-Apr-15 -24d $0 $0

SHT2330 Road excavation and backfilling to the required subgrade level 18d 0% 18d 27-Dec-14 20-Jan-15 09-Feb-15 02-Mar-15 -33d $12,480 $0

Pipe InstallationPipe Installation 18d 18d 30-Dec-14 25-Jan-15 12-Feb-15 07-Mar-15 -33d $338,231 $0

SHT2340 Trench excavation for 760 mm main Pipeline with length approx. (680 LM) 18d 0% 18d 30-Dec-14 25-Jan-15 12-Feb-15 07-Mar-15 -33d $19,096 $0

SHT2350 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

18d 0% 18d 30-Dec-14 25-Jan-15 12-Feb-15 07-Mar-15 -33d $297,993 $0

SHT2360 Backfill the pipe trench with approved materials to the required level 18d 0% 18d 30-Dec-14 25-Jan-15 12-Feb-15 07-Mar-15 -33d $21,142 $0

Civil Chamber workCivil Chamber work 13d 13d 25-Jan-15 11-Feb-15 07-Mar-15 22-Mar-15 -33d $88,000 $0

SHT2370 Construct - 250 Wash out Valve chamber @ Sta.5+900 8d 0% 8d 25-Jan-15 04-Feb-15 07-Mar-15 16-Mar-15 -33d $72,000 $0

SHT2380 Construct -AR/AV Valve chamber @ Sta.5+580 13d 0% 13d 25-Jan-15 11-Feb-15 07-Mar-15 22-Mar-15 -33d $16,000 $0

TestingTesting 27d 27d 17-Jan-15 16-Feb-15 28-Feb-15 26-Mar-15 -23d $0 $0

SHT2383 Radiographic Testing (RT) 1d 0% 1d 17-Jan-15 17-Jan-15 28-Feb-15 28-Feb-15 -5d $0 $0

SHT2385 Pressure Testing 4d 0% 4d 11-Feb-15 16-Feb-15 22-Mar-15 26-Mar-15 -19d $0 $0

Base course , StonBase course , Stone Wall and  Asphalt 35d 35d 25-Jan-15 10-Mar-15 07-Mar-15 18-Apr-15 -24d $93,292 $0

SHT2386 Stone Wall RHS 21d 0% 21d 25-Jan-15 21-Feb-15 07-Mar-15 31-Mar-15 -24d $11,250 $0

SHT2390 Final Finish Sub grade & 20 cm base course layer 13d 0% 13d 17-Feb-15 04-Mar-15 28-Mar-15 13-Apr-15 -20d $29,713 $0

SHT2388 Stone Wall LHS 12d 0% 12d 21-Feb-15 08-Mar-15 31-Mar-15 15-Apr-15 -24d $5,400 $0

SHT2400 5 cm asphalt wearing course including prime coat 2d 0% 2d 08-Mar-15 10-Mar-15 15-Apr-15 18-Apr-15 -24d $46,928 $0
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Phase #4 Main pipelinesPhase #4 Main pipelines, Network & Road WorksSt.11+460 to 5+980 286d 286d 04-Jun-14 26-Mar-15 11-Jun-14 A 14-May-15 -30d $6,696,788 $8,000

SHT2405 Implement traffic control Phase Four 5d 0% 5d 04-Jun-14 09-Jun-14 02-Aug-14 06-Aug-14 -38d $0 $0

Main  pipelines  & (RMain  pipelines  & (Reconstruction 4 width Agricultural road) St. 11+460 to 11+000 97d 97d 10-Jun-14 01-Sep-14 07-Aug-14 11-Nov-14 87d $697,112 $0

Safety and ExcavaSafety and Excavation Works 79d 79d 10-Jun-14 01-Sep-14 07-Aug-14 11-Nov-14 62d $18,016 $0

SHT2410 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

79d 0% 79d 10-Jun-14 01-Sep-14 07-Aug-14 11-Nov-14 62d $0 $0

SHT2420 Road excavation and backfilling to the required subgrade level 14d 0% 14d 11-Jun-14 26-Jun-14 09-Aug-14 24-Aug-14 -38d $18,016 $0

Pipe InstallationPipe Installation 13d 13d 15-Jun-14 30-Jun-14 26-Aug-14 09-Sep-14 -49d $229,221 $0

SHT2430 Trench excavation for 760 mm main Pipeline with length approx. (460 LM) 13d 0% 13d 15-Jun-14 30-Jun-14 26-Aug-14 09-Sep-14 -49d $12,936 $0

SHT2440 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

13d 0% 13d 15-Jun-14 30-Jun-14 26-Aug-14 09-Sep-14 -49d $201,963 $0

SHT2450 Concrete encasement for main pipeline from sta.11+460 to 11+000 length 
(460 LM)

13d 0% 13d 15-Jun-14 30-Jun-14 26-Aug-14 09-Sep-14 -49d $0 $0

SHT2460 Backfill the pipe trench with approved materials to the required level 13d 0% 13d 15-Jun-14 30-Jun-14 26-Aug-14 09-Sep-14 -49d $14,322 $0

Civil Chamber workCivil Chamber work 20d 20d 30-Jun-14 06-Aug-14 20-Sep-14 16-Oct-14 49d $353,000 $0

SHT2470 Construct - Halhul reservoir connection chamber @ Sta.11+390 20d 0% 20d 30-Jun-14 06-Aug-14 20-Sep-14 16-Oct-14 49d $340,000 $0

SHT2480 Construct - 150 AR/AV Valve chamber @ Sta.11+460 13d 0% 13d 05-Jul-14 02-Aug-14 23-Sep-14 12-Oct-14 53d $13,000 $0

TestingTesting 46d 46d 28-Jun-14 11-Aug-14 06-Sep-14 21-Oct-14 62d $0 $0

SHT2482 Radiographic Testing (RT) 1d 0% 1d 28-Jun-14 28-Jun-14 06-Sep-14 06-Sep-14 -10d $0 $0

SHT2485 Pressure Testing 4d 0% 4d 06-Aug-14 11-Aug-14 18-Oct-14 21-Oct-14 49d $0 $0

Base course , StonBase course , Stone Wall and  Asphalt 18d 18d 11-Aug-14 01-Sep-14 22-Oct-14 11-Nov-14 62d $96,875 $0

SHT2490 Final Finish Sub grade & 20 cm base course layer 11d 0% 11d 11-Aug-14 24-Aug-14 22-Oct-14 03-Nov-14 49d $20,140 $0

SHT2497 Stone Wall RHS 5d 0% 5d 24-Aug-14 30-Aug-14 04-Nov-14 09-Nov-14 49d $5,400 $0

SHT2495 Asphalt Reinstatements over pipe trench 4d 0% 4d 24-Aug-14 28-Aug-14 04-Nov-14 08-Nov-14 63d $38,912 $0

SHT2500 5 cm asphalt wearing course including prime coat 2d 0% 2d 30-Aug-14 01-Sep-14 10-Nov-14 11-Nov-14 62d $32,423 $0

Main  pipelines  & (RMain  pipelines  & (Reconstruction4 width Agricultural road) St. 11+000 to 10+460 98d 98d 28-Jun-14 18-Sep-14 25-Aug-14 30-Nov-14 70d $474,993 $0

Safety , ExcavationSafety , Excavation Works ,Pipe Culvert and concrete wall 79d 79d 28-Jun-14 18-Sep-14 25-Aug-14 30-Nov-14 49d $59,366 $0

SHT2510 Maintain traffic control plan including grading and widening the road 
,coordination with local and all  parties

79d 0% 79d 28-Jun-14 18-Sep-14 25-Aug-14 30-Nov-14 49d $0 $0

SHT2520 Road excavation and backfilling to the required subgrade level 21d 0% 21d 29-Jun-14 06-Aug-14 26-Aug-14 18-Sep-14 -38d $8,336 $0

SHT2555 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 10+613 
with   L=7.0 m

13d 0% 13d 01-Jul-14 26-Jul-14 28-Aug-14 11-Sep-14 98d $26,430 $0

SHT2540 concrete retaining wall from sta. 10+650 to 10+680 RHS 11d 0% 11d 03-Jul-14 23-Jul-14 30-Aug-14 10-Sep-14 92d $24,600 $0

Pipe InstallationPipe Installation 26d 26d 01-Jul-14 02-Aug-14 28-Aug-14 27-Sep-14 -49d $268,861 $0

SHT2530 Trench excavation for 760 mm main Pipeline with length approx. (540 LM) 15d 0% 15d 01-Jul-14 02-Aug-14 28-Aug-14 14-Sep-14 -38d $15,176 $0
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SHT2550 Bedding layer &  install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

15d 0% 15d 01-Jul-14 02-Aug-14 10-Sep-14 27-Sep-14 -49d $236,883 $0

SHT2560 Backfill the pipe trench with approved materials to the required level 15d 0% 15d 01-Jul-14 02-Aug-14 10-Sep-14 27-Sep-14 -49d $16,802 $0

Civil Chamber workCivil Chamber work 15d 15d 02-Aug-14 19-Aug-14 28-Sep-14 19-Oct-14 59d $74,000 $0

SHT2570 Construct - 150 AR/AV Valve chamber @ Sta.10+900 13d 0% 13d 02-Aug-14 17-Aug-14 28-Sep-14 16-Oct-14 59d $13,000 $0

SHT2580 Construct - 250 Wash out Valve chamber @ Sta.10+600 13d 0% 13d 04-Aug-14 19-Aug-14 30-Sep-14 19-Oct-14 59d $61,000 $0

TestingTesting 30d 30d 19-Jul-14 24-Aug-14 27-Sep-14 26-Oct-14 76d $0 $0

SHT2583 Radiographic Testing (RT) 1d 0% 1d 19-Jul-14 19-Jul-14 27-Sep-14 27-Sep-14 -9d $0 $0

SHT2585 Pressure Testing 4d 0% 4d 19-Aug-14 24-Aug-14 22-Oct-14 26-Oct-14 57d $0 $0

Base course , StonBase course , Stone Wall and  Asphalt 29d 29d 24-Aug-14 18-Sep-14 27-Oct-14 30-Nov-14 49d $72,766 $0

SHT2600 Final Finish Sub grade & 20 cm base course layer 12d 0% 12d 24-Aug-14 07-Sep-14 27-Oct-14 09-Nov-14 57d $23,773 $0

SHT2601 Stone Wall RHS 15d 0% 15d 30-Aug-14 16-Sep-14 10-Nov-14 27-Nov-14 49d $6,750 $0

SHT2604 Stone Wall LHS 10d 0% 10d 01-Sep-14 13-Sep-14 12-Nov-14 24-Nov-14 52d $4,725 $0

SHT2610 5 cm asphalt wearing course including prime coat 2d 0% 2d 16-Sep-14 18-Sep-14 29-Nov-14 30-Nov-14 49d $37,518 $0

Main pipelines & (ReMain pipelines & (Reconstruction 4m Exist. aspalt Road at residential area) St.10+460 to 9 65d 65d 02-Aug-14 20-Sep-14 28-Sep-14 01-Dec-14 70d $373,721 $0

Safety and ExcavaSafety and Excavation Works 51d 51d 02-Aug-14 20-Sep-14 28-Sep-14 01-Dec-14 49d $6,040 $0

SHT2620 Maintain traffic control & safety plan to include local access to residance ,all  
corrdination & relocate utilities

51d 0% 51d 02-Aug-14 20-Sep-14 28-Sep-14 01-Dec-14 49d $0 $0

SHT2630 Remove exist asphalt , Road excavation and backfilling to the required 
subgrade level

14d 0% 14d 04-Aug-14 20-Aug-14 30-Sep-14 20-Oct-14 -49d $6,040 $0

Pipe InstallationPipe Installation 16d 16d 05-Aug-14 24-Aug-14 01-Oct-14 23-Oct-14 -49d $288,681 $0

SHT2640 Trench excavation for 760 mm main Pipeline with length approx. (580 LM) 16d 0% 16d 05-Aug-14 24-Aug-14 01-Oct-14 23-Oct-14 -49d $16,296 $0

SHT2650 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

16d 0% 16d 05-Aug-14 24-Aug-14 01-Oct-14 23-Oct-14 -49d $254,343 $0

SHT2660 Backfill the pipe trench with approved materials  to the required level 16d 0% 16d 05-Aug-14 24-Aug-14 01-Oct-14 23-Oct-14 -49d $18,042 $0

Chamber workChamber work 8d 8d 24-Aug-14 02-Sep-14 25-Oct-14 02-Nov-14 59d $13,000 $0

SHT2670 Construct - 150 AR/AV Valve chamber @ Sta.10+180 8d 0% 8d 24-Aug-14 02-Sep-14 25-Oct-14 02-Nov-14 59d $13,000 $0

TestingTesting 20d 20d 16-Aug-14 07-Sep-14 18-Oct-14 06-Nov-14 81d $0 $0

SHT2673 Radiographic Testing (RT) 1d 0% 1d 16-Aug-14 23-Aug-14 18-Oct-14 18-Oct-14 -8d $0 $0

SHT2675 Pressure Testing 4d 0% 4d 02-Sep-14 07-Sep-14 03-Nov-14 06-Nov-14 59d $0 $0

Base course and ABase course and Asphalt 18d 18d 07-Sep-14 20-Sep-14 10-Nov-14 01-Dec-14 49d $66,000 $0

SHT2680 Final Finish Sub grade & 20 cm base course layer 7d 0% 7d 07-Sep-14 15-Sep-14 10-Nov-14 17-Nov-14 57d $25,093 $0

SHT2690 5 cm asphalt wearing couse including prime coat 1d 0% 1d 18-Sep-14 20-Sep-14 01-Dec-14 01-Dec-14 49d $40,906 $0

Main pipelines&(MilliMain pipelines&(Milling&overlay 11-13m width Exist road at residential area)St.9+880 - 9+0 71d 71d 24-Aug-14 30-Oct-14 25-Oct-14 03-Jan-15 39d $744,087 $0
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Safety and MillingSafety and Milling 54d 54d 24-Aug-14 30-Oct-14 25-Oct-14 03-Jan-15 29d $0 $0

SHT2700 Maintain traffic control &  safety plan to include local access to residance ,all 
corrdination & relocate utilities

54d 0% 54d 24-Aug-14 30-Oct-14 25-Oct-14 03-Jan-15 29d $0 $0

SHT2710 saw cut asphalt 2d 0% 2d 26-Aug-14 28-Aug-14 27-Oct-14 28-Oct-14 -49d $0 $0

Pipe InstallationPipe Installation 27d 27d 27-Aug-14 28-Sep-14 28-Oct-14 29-Nov-14 -34d $506,498 $0

760 mm main p760 mm main pipeline & dist.pipe150 mm 10d 10d 27-Aug-14 08-Sep-14 28-Oct-14 08-Nov-14 -36d $140,593 $0

SHT2720 Trench excavation for 760 mm main pipeline & dist.pipe150 mm  from 
9+880 to 9+650 (230 LM)

10d 0% 10d 27-Aug-14 08-Sep-14 28-Oct-14 08-Nov-14 -49d $10,378 $0

SHT2730 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

10d 0% 10d 27-Aug-14 08-Sep-14 28-Oct-14 08-Nov-14 -36d $119,750 $0

SHT2740 Backfill the pipe trench with approved materials  to the required level 10d 0% 10d 27-Aug-14 08-Sep-14 28-Oct-14 08-Nov-14 -36d $10,465 $0

760 mm main p760 mm main pipeline & 200mm  dist.pipeline 16d 16d 09-Sep-14 28-Sep-14 10-Nov-14 29-Nov-14 -34d $365,905 $0

SHT2750 Trench excavation for 760 mm main pipeline & 200mm  dist.pipeline from  
9+650 to 9+070(580 LM)

16d 0% 16d 09-Sep-14 28-Sep-14 10-Nov-14 29-Nov-14 -49d $26,919 $0

SHT2753 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

16d 0% 16d 09-Sep-14 28-Sep-14 10-Nov-14 29-Nov-14 -34d $311,991 $0

SHT2755 Backfill the pipe trench with approved materials  to the required level 16d 0% 16d 09-Sep-14 28-Sep-14 10-Nov-14 29-Nov-14 -34d $26,996 $0

Civil Chamber workCivil Chamber work 15d 15d 28-Sep-14 20-Oct-14 30-Nov-14 20-Dec-14 29d $58,000 $0

SHT2760 Construct -  AR/AV Valve chamber @ Sta.9+700 and 9+440 13d 0% 13d 28-Sep-14 18-Oct-14 30-Nov-14 16-Dec-14 29d $38,500 $0

SHT2770 Construct - Halhul distribution  connection chamber (Kharas junction) @ 
Sta.9+070 RHS

13d 0% 13d 30-Sep-14 20-Oct-14 02-Dec-14 20-Dec-14 29d $19,500 $0

TestingTesting 36d 36d 20-Sep-14 25-Oct-14 22-Nov-14 27-Dec-14 41d $0 $0

SHT2772 Radiographic Testing (RT) 1d 0% 1d 20-Sep-14 20-Sep-14 22-Nov-14 22-Nov-14 -5d $0 $0

SHT2775 Pressure Testing 4d 0% 4d 20-Oct-14 25-Oct-14 21-Dec-14 27-Dec-14 29d $0 $0

Basecourse and ABasecourse and Asphalt 5d 5d 25-Oct-14 30-Oct-14 28-Dec-14 03-Jan-15 29d $179,589 $0

SHT2777 Milling 1d 0% 1d 25-Oct-14 26-Oct-14 28-Dec-14 28-Dec-14 29d $19,500 $0

SHT2780 Asphalt Reinstatement over pipe trench including prime coat and 5 cm 
asphalt wearing layer

2d 0% 2d 26-Oct-14 28-Oct-14 29-Dec-14 30-Dec-14 29d $4,408 $0

SHT2790 5 cm asphalt wearing course including tack coat 2d 0% 2d 28-Oct-14 30-Oct-14 31-Dec-14 03-Jan-15 29d $155,681 $0

Main pipelines &(MillMain pipelines &(Milling &over lay two lane width Exist road at residential area)St.9+070 -8 71d 71d 08-Sep-14 12-Nov-14 09-Nov-14 18-Jan-15 28d $1,080,273 $0

Safety , Milling andSafety , Milling and Storm system 52d 52d 08-Sep-14 12-Nov-14 09-Nov-14 18-Jan-15 21d $297,240 $0

SHT2800 Maintain traffic control and safety plan RHS , coordination with local and all  
parties

52d 0% 52d 08-Sep-14 12-Nov-14 09-Nov-14 18-Jan-15 21d $0 $0

SHT2810 Saw cut asphalt 2d 0% 2d 10-Sep-14 13-Sep-14 11-Nov-14 12-Nov-14 -36d $0 $0

SHT2890 Construct 500mm & 400 mm crossing precast concrete pipe for storm 
sytem with manholes &catch basin from st. 9+060-8+240

21d 0% 21d 13-Sep-14 12-Oct-14 13-Nov-14 09-Dec-14 45d $297,240 $0

Pipe InstallationPipe Installation 23d 23d 28-Sep-14 29-Oct-14 30-Nov-14 31-Dec-14 5d $493,116 $0

760 mm main p760 mm main pipeline and  300mm  dist.pipeline 7d 7d 28-Sep-14 11-Oct-14 30-Nov-14 08-Dec-14 21d $128,423 $0

SHT2820 Trench excavation for 760 mm main pipeline and  300mm  dist.pipeline 
from   9+070 to 8+880  (190 LM)

6d 0% 6d 28-Sep-14 05-Oct-14 30-Nov-14 07-Dec-14 -49d $8,948 $0
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SHT2830 Bedding layer & install the all main Steel pipeline including required welding 
inspection / sectional testing (UT)

6d 0% 6d 28-Sep-14 05-Oct-14 30-Nov-14 07-Dec-14 -34d $110,085 $0

SHT2850 Backfill the pipe trench with approved materials  to the required level  
including base course

6d 0% 6d 29-Sep-14 11-Oct-14 01-Dec-14 08-Dec-14 21d $9,390 $0

760 mm main p760 mm main pipeline and  150mm  dist.pipeline 17d 17d 05-Oct-14 29-Oct-14 08-Dec-14 31-Dec-14 -45d $364,693 $0

SHT2860 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  
8+880 to 8+240  (640 LM)

17d 0% 17d 05-Oct-14 29-Oct-14 08-Dec-14 31-Dec-14 -49d $28,856 $0

SHT2862 Bedding layer & install the all main Steel pipeline including required welding 
inspection / sectional testing (UT)

17d 0% 17d 05-Oct-14 29-Oct-14 08-Dec-14 31-Dec-14 -46d $310,713 $0

SHT2864 Backfill the pipe trench with approved materials  to the required level  
including base course

17d 0% 17d 05-Oct-14 29-Oct-14 08-Dec-14 31-Dec-14 -45d $25,124 $0

Civil Chamber workCivil Chamber work 20d 20d 11-Oct-14 03-Nov-14 09-Dec-14 06-Jan-15 21d $137,000 $0

SHT2865 Construct -  Butterfly.chamber @ Sta.8+880 8d 0% 8d 11-Oct-14 20-Oct-14 09-Dec-14 20-Dec-14 21d $40,000 $0

SHT2870 Construct - Halhul   connection chamber@ Sta. 8+880 RHS 13d 0% 13d 15-Oct-14 30-Oct-14 15-Dec-14 03-Jan-15 21d $84,000 $0

SHT2880 Construct -  150 AR/AV Valve chamber @ Sta. 8+400 8d 0% 8d 25-Oct-14 03-Nov-14 28-Dec-14 06-Jan-15 21d $13,000 $0

TestingTesting 24d 24d 18-Oct-14 08-Nov-14 20-Dec-14 12-Jan-15 29d $0 $0

SHT2883 Radiographic Testing (RT) 1d 0% 1d 18-Oct-14 18-Oct-14 20-Dec-14 20-Dec-14 -7d $0 $0

SHT2885 Pressure Testing 4d 0% 4d 03-Nov-14 08-Nov-14 08-Jan-15 12-Jan-15 21d $0 $0

AsphaltAsphalt 4d 4d 08-Nov-14 12-Nov-14 13-Jan-15 18-Jan-15 21d $152,918 $0

SHT2888 Milling 1d 0% 1d 08-Nov-14 09-Nov-14 13-Jan-15 13-Jan-15 21d $16,500 $0

SHT2900 Asphalt Reinstatements over pipe trench including prime coat and 5 cm 
asphalt wearing layer

3d 0% 3d 09-Nov-14 12-Nov-14 14-Jan-15 18-Jan-15 21d $136,418 $0

Main pipelines &(MillMain pipelines &(Milling & over lay two lane width Exist road at residential area)St.8+240-7 40d 40d 29-Oct-14 06-Dec-14 03-Jan-15 11-Feb-15 -25d $596,777 $0

Safety and MillingSafety and Milling 30d 30d 29-Oct-14 06-Dec-14 03-Jan-15 11-Feb-15 -19d $0 $0

SHT2910 Maintain traffic control and safety plan RHS , coordination with local and all  
parties

30d 0% 30d 29-Oct-14 06-Dec-14 03-Jan-15 11-Feb-15 -19d $0 $0

SHT2920 Saw cut asphalt 2d 0% 2d 30-Oct-14 02-Nov-14 04-Jan-15 05-Jan-15 -49d $0 $0

Pipe InstallationPipe Installation 20d 20d 02-Nov-14 26-Nov-14 06-Jan-15 02-Feb-15 -48d $436,069 $0

SHT2930 Trench excavation for 760 mm main pipeline and  150mm  dist.pipeline  
8+240 to 7+515  (725 LM)

20d 0% 20d 02-Nov-14 26-Nov-14 06-Jan-15 02-Feb-15 -49d $32,709 $0

SHT2940 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

20d 0% 20d 02-Nov-14 26-Nov-14 06-Jan-15 02-Feb-15 -49d $371,512 $0

SHT2950 Backfill the pipe trench with approved materials  to the required level  
including base course

20d 0% 20d 02-Nov-14 26-Nov-14 06-Jan-15 02-Feb-15 -48d $31,848 $0

TestingTesting 9d 9d 22-Nov-14 01-Dec-14 31-Jan-15 08-Feb-15 -27d $0 $0

SHT2952 Radiographic Testing (RT) 1d 0% 1d 22-Nov-14 22-Nov-14 31-Jan-15 31-Jan-15 -10d $0 $0

SHT2955 Pressure Testing 4d 0% 4d 26-Nov-14 01-Dec-14 03-Feb-15 08-Feb-15 -19d $0 $0

AsphaltAsphalt 3d 3d 01-Dec-14 06-Dec-14 09-Feb-15 11-Feb-15 -19d $160,708 $0

SHT2957 Milling 1d 0% 1d 01-Dec-14 02-Dec-14 09-Feb-15 09-Feb-15 -19d $16,500 $0

SHT2960 Asphalt Reinstatements over pipe trench including prime coat and 5 cm 
asphalt wearing layer

2d 0% 2d 02-Dec-14 06-Dec-14 10-Feb-15 11-Feb-15 -19d $144,208 $0
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Main pipelines & (MilMain pipelines & (Milling&over lay two lane width Exist road at residential area)St.9+070 -7 27d 27d 06-Dec-14 13-Jan-15 12-Feb-15 16-Mar-15 -19d $540,491 $0

Road WorksRoad Works 27d 27d 06-Dec-14 13-Jan-15 12-Feb-15 16-Mar-15 -19d $540,491 $0

SHT2970 Maintain traffic control and safety plan RHS , coordination with local and all  
parties

27d 0% 27d 06-Dec-14 13-Jan-15 12-Feb-15 16-Mar-15 -19d $0 $0

SHT2980 Construct  400 mm crossing precast concrete pipe for storm system with  
catch basin from sta. 9+060 to  8+240 LHS

18d 0% 18d 07-Dec-14 03-Jan-15 14-Feb-15 07-Mar-15 -19d $45,560 $0

SHT2983 Storm Drain pipe cleaning - remove all debris and 
sedimet/800mmØ~1000mmØ

10d 0% 10d 20-Dec-14 04-Jan-15 24-Feb-15 08-Mar-15 -19d $6,500 $0

SHT2990 Asphalt Reinstatement over storm pipe trench 2d 0% 2d 04-Jan-15 06-Jan-15 09-Mar-15 10-Mar-15 -19d $6,954 $0

SHT3000 5 cm asphalt wearing course including tack coat 5d 0% 5d 06-Jan-15 13-Jan-15 11-Mar-15 16-Mar-15 -19d $481,477 $0

Main pipelines & (ReMain pipelines & (Reconstruct four lane width of Exist road at residential area) St.7+515 -6 83d 83d 26-Nov-14 26-Feb-15 03-Feb-15 26-Apr-15 -50d $958,458 $0

Safety and ExcavaSafety and Excavation Works 68d 68d 26-Nov-14 26-Feb-15 03-Feb-15 26-Apr-15 -42d $47,680 $0

SHT3010 Implement traffic control and safety plan ,all  coordination and relocate 
utilities if required

68d 0% 68d 26-Nov-14 26-Feb-15 03-Feb-15 26-Apr-15 -42d $0 $0

SHT3020 Remove exist asphalt , Road excavation and backfilling to the required 
subgrade level

17d 0% 17d 27-Nov-14 21-Dec-14 04-Feb-15 24-Feb-15 -49d $47,680 $0

Pipe InstallationPipe Installation 21d 21d 30-Nov-14 30-Dec-14 08-Feb-15 03-Mar-15 -42d $439,686 $0

760 mm main p760 mm main pipeline and  150 mm  dist.pipeline 11d 11d 30-Nov-14 15-Dec-14 08-Feb-15 19-Feb-15 -42d $254,675 $0

SHT3050 Trench excavation for 760 mm main pipeline and  150 mm  dist.pipeline 
from 7+515  to 7+157 with length approx. (358LM)

11d 0% 11d 30-Nov-14 15-Dec-14 08-Feb-15 19-Feb-15 -49d $16,110 $0

SHT3060 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

11d 0% 11d 30-Nov-14 15-Dec-14 08-Feb-15 19-Feb-15 -49d $216,955 $0

SHT3070 Backfill the pipe trench with approved materials  to the required level 11d 0% 11d 30-Nov-14 15-Dec-14 08-Feb-15 19-Feb-15 -42d $21,611 $0

760 mm main p760 mm main pipeline and  100 mm  dist.pipeline 10d 10d 15-Dec-14 30-Dec-14 21-Feb-15 03-Mar-15 -42d $185,011 $0

SHT3072 Trench excavation for 760 mm main pipeline and  100 mm  dist.pipeline 
from 7+157  to 6+827 with length approx. (330 LM)

10d 0% 10d 15-Dec-14 30-Dec-14 21-Feb-15 03-Mar-15 -49d $13,882 $0

SHT3074 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

10d 0% 10d 15-Dec-14 30-Dec-14 21-Feb-15 03-Mar-15 -49d $157,280 $0

SHT3076 Backfill the pipe trench with approved materials  to the required level 10d 0% 10d 15-Dec-14 30-Dec-14 21-Feb-15 03-Mar-15 -42d $13,849 $0

Civil Chamber workCivil Chamber work 8d 8d 30-Dec-14 11-Jan-15 04-Mar-15 14-Mar-15 -21d $61,000 $0

SHT3100 Construct - 250 Wash out Valve chamber @ Sta.7+220 8d 0% 8d 30-Dec-14 11-Jan-15 04-Mar-15 14-Mar-15 -21d $61,000 $0

TestingTesting 59d 59d 13-Dec-14 14-Feb-15 14-Feb-15 13-Apr-15 -51d $0 $0

SHT3102 Radiographic Testing (RT) 1d 0% 1d 13-Dec-14 13-Dec-14 14-Feb-15 14-Feb-15 -6d $0 $0

SHT3105 Pressure Testing 4d 0% 4d 09-Feb-15 14-Feb-15 08-Apr-15 13-Apr-15 -42d $0 $0

Topping, PVC, BasTopping, PVC, Base course , Stone Wall , Asphalt   and Side Walk 44d 44d 30-Dec-14 26-Feb-15 04-Mar-15 26-Apr-15 -42d $410,092 $0

SHT3110 Final Finish Sub grade & 20 cm thick for toping layer 11d 0% 11d 30-Dec-14 14-Jan-15 04-Mar-15 17-Mar-15 -42d $10,288 $0

SHT3120 Reinf.concrete foundation and PVC conduit cable for street lighting 12d 0% 12d 31-Dec-14 18-Jan-15 07-Mar-15 19-Mar-15 -42d $0 $0

SHT3132 Stone Wall RHS 6d 0% 6d 17-Jan-15 25-Jan-15 19-Mar-15 25-Mar-15 -27d $2,025 $0

SHT3130 20 cm thick for first base course layer 9d 0% 9d 17-Jan-15 28-Jan-15 19-Mar-15 29-Mar-15 -42d $44,899 $0

O N D J F M A M J J A S O N D J F M A M J J A S O ND
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

2014 2015

16-Mar-15

16-Mar-15

26-Apr-15

26-Apr-15

03-Mar-15

19-Feb-15

03-Mar-15

14-Mar-15

13-Apr-15

26-Apr-15

 Updated Construction Program
July 31, 2014

TO16
Deir Sha'aar Main Pipeline Project

Project Baseline Bar
Level of effort Baseline 
Milestone Early Bar

Baseline Milestone
Actual Work
Milestone Actual

Actual Level of Effort
Early Bar
Critical Bar

Level of Effort
Summary

Page 25 of 29 Date Revision Checked Approved
04-Aug-14

43



Activity ID Activity Name Original
Duration

Activity %
Complete

Remaining
Duration

BL1 Start BL1 Finish Start Finish Total
Float

Budgeted
Total Cost

Actual Total
Cost

SHT3140 20 cm thick for second base course layer 9d 0% 9d 27-Jan-15 09-Feb-15 29-Mar-15 07-Apr-15 -42d $44,899 $0

SHT3150 5cm asphalt binder course  including prime coat 2d 0% 2d 14-Feb-15 16-Feb-15 14-Apr-15 15-Apr-15 -42d $194,348 $0

SHT3160 construct curbstone after Saw cut the edge of asphalt binder course 5d 0% 5d 16-Feb-15 22-Feb-15 16-Apr-15 21-Apr-15 -42d $35,735 $0

SHT3170 Reinforced concrete side walks,  ramps   including 15 cm base course 
under side walk

7d 0% 7d 18-Feb-15 26-Feb-15 19-Apr-15 26-Apr-15 -42d $77,899 $0

Main pipelines & (ReMain pipelines & (Reconstruct four lane width of Exist road at residential area) St.7+515 -6 201d 222d 30-Dec-14 19-Mar-15 11-Jun-14 A 07-May-15 -42d $668,664 $8,000

Road WorksRoad Works 201d 222d 30-Dec-14 19-Mar-15 11-Jun-14 A 07-May-15 -42d $668,664 $8,000

SHT3180 Maintain traffic control and safety plan  ,all  coordination and relocate utilities
if required

61d 5% 222d 30-Dec-14 19-Mar-15 11-Jun-14 A 07-May-15 -42d $0 $0

SHT3190 Remove exist asphalt , Road excavation and backfilling to the required 
subgrade level

21d 25% 16d 31-Dec-14 31-Jan-15 12-Jun-14 A 19-Aug-14 118d $41,800 $8,000

SHT3220 Construct 500mm main precast concrete pipe for storm collection with 
manholes &catch basin from sta. 7+220 to  7+240

10d 0% 10d 05-Jan-15 19-Jan-15 26-Aug-14 06-Sep-14 112d $9,600 $0

SHT3230 Final Finish Sub grade & 20 cm thick for toping layer 10d 0% 10d 19-Jan-15 02-Feb-15 07-Sep-14 17-Sep-14 112d $10,288 $0

SHT3240 20 cm thick for first base course layer 9d 0% 9d 09-Feb-15 19-Feb-15 29-Mar-15 07-Apr-15 -40d $44,899 $0

SHT3250 20 cm thick for second base course layer 9d 0% 9d 18-Feb-15 01-Mar-15 07-Apr-15 18-Apr-15 -40d $44,899 $0

SHT3252 Stone Wall LHS 6d 0% 6d 19-Feb-15 26-Feb-15 08-Apr-15 15-Apr-15 -26d $2,025 $0

SHT3260 5cm asphalt binder course  including prime coat 2d 0% 2d 01-Mar-15 03-Mar-15 19-Apr-15 20-Apr-15 -40d $194,348 $0

SHT3270 construct curbstone after Saw cut the edge of asphalt binder course 5d 0% 5d 03-Mar-15 10-Mar-15 21-Apr-15 26-Apr-15 -40d $34,265 $0

SHT3280 Reinforced concrete side walks,  ramps   including 15 cm base course 
under side walk

7d 0% 7d 08-Mar-15 16-Mar-15 27-Apr-15 04-May-15 -42d $77,899 $0

SHT3290 5 cm asphalt wearing course including tack coat LHS &RHS 3d 0% 3d 16-Mar-15 19-Mar-15 05-May-15 07-May-15 -42d $208,642 $0

Main pipelines & (ReMain pipelines & (Reconstruct 4m width Exist asphalt or dirt road at agricultural) St.6+840 68d 68d 30-Dec-14 22-Mar-15 04-Mar-15 10-May-15 -50d $424,786 $0

Safety and ExcavaSafety and Excavation Works 56d 56d 30-Dec-14 22-Mar-15 04-Mar-15 10-May-15 -42d $10,600 $0

SHT3300 Maintain traffic control and safety plan to include local access to residence 
,all  coordination

56d 0% 56d 30-Dec-14 22-Mar-15 04-Mar-15 10-May-15 -42d $0 $0

SHT3310 Remove exist asphalt , Road excavation and backfilling to the required 
subgrade level

9d 0% 9d 31-Dec-14 13-Jan-15 07-Mar-15 16-Mar-15 -49d $10,600 $0

Pipe InstallationPipe Installation 17d 17d 05-Jan-15 28-Jan-15 10-Mar-15 29-Mar-15 -49d $308,501 $0

SHT3320 Trench excavation for 760 mm main Pipeline with length approx. (620 LM) 17d 0% 17d 05-Jan-15 28-Jan-15 10-Mar-15 29-Mar-15 -49d $17,416 $0

SHT3330 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

17d 0% 17d 05-Jan-15 28-Jan-15 10-Mar-15 29-Mar-15 -49d $271,803 $0

SHT3340 Backfill the pipe trench with approved materials  to the required level 17d 0% 17d 05-Jan-15 28-Jan-15 10-Mar-15 29-Mar-15 -49d $19,282 $0

Civil Chamber workCivil Chamber work 13d 13d 28-Jan-15 15-Feb-15 30-Mar-15 14-Apr-15 -35d $36,000 $0

SHT3350 Construct - 150 AR/AV Valve chamber @ Sta.6+600 8d 0% 8d 28-Jan-15 09-Feb-15 30-Mar-15 07-Apr-15 -35d $13,000 $0

SHT3360 Construct - Karm Tzur Deir Sha'ar connection chamber@ Sta. 6+240 RHS 11d 0% 11d 01-Feb-15 15-Feb-15 01-Apr-15 14-Apr-15 -35d $23,000 $0

TestingTesting 23d 23d 24-Jan-15 19-Feb-15 28-Mar-15 19-Apr-15 -42d $0 $0

SHT3362 Radiographic Testing (RT) 1d 0% 1d 24-Jan-15 24-Jan-15 28-Mar-15 28-Mar-15 -9d $0 $0
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SHT3365 Pressure Testing 4d 0% 4d 15-Feb-15 19-Feb-15 15-Apr-15 19-Apr-15 -35d $0 $0

Base course and ABase course and Asphalt 18d 18d 01-Mar-15 22-Mar-15 20-Apr-15 10-May-15 -42d $69,685 $0

SHT3370 Final Finish Sub grade  & 20 cm base course layer 9d 0% 9d 01-Mar-15 12-Mar-15 20-Apr-15 29-Apr-15 -35d $27,072 $0

SHT3380 5 cm asphalt wearing course including prime coat 2d 0% 2d 19-Mar-15 22-Mar-15 09-May-15 10-May-15 -42d $42,613 $0

Main  pipelines  & ( AMain  pipelines  & ( Area C intersection to Karmi Tzur   ) From St.  6+220 to 5+980 59d 59d 13-Jan-15 26-Mar-15 17-Mar-15 14-May-15 -30d $137,428 $0

Safety and Pipe CuSafety and Pipe Culvert 28d 28d 13-Jan-15 19-Feb-15 17-Mar-15 19-Apr-15 -8d $0 $0

SHT3390 Maintain traffic control & safety plan to include local access to residance ,  
corrdination with israile authorities

28d 0% 28d 13-Jan-15 19-Feb-15 17-Mar-15 19-Apr-15 -49d $0 $0

SHT3395 Dia.1000 mm precast  pipe culvert including inlet and outlet @ Sta. 6+150 
with   L=15.0 m

12d 0% 12d 13-Jan-15 31-Jan-15 17-Mar-15 30-Mar-15 8d $0 $0

Pipe InstallationPipe Installation 9d 9d 28-Jan-15 10-Feb-15 30-Mar-15 08-Apr-15 -47d $119,716 $0

SHT3397 Road Crossing Karm Tzur (Working night shift) 1d 0% 1d 28-Jan-15 31-Jan-15 30-Mar-15 30-Mar-15 -49d $0 $0

SHT3400 Trench excavation side the road for 760 mm main Pipeline with length 
approx. (240 LM)

8d 0% 8d 31-Jan-15 10-Feb-15 31-Mar-15 08-Apr-15 -49d $6,748 $0

SHT3405 Bedding layer & install the above main Steel pipeline including required 
welding inspection / sectional testing (UT)

8d 0% 8d 31-Jan-15 10-Feb-15 31-Mar-15 08-Apr-15 -47d $100,315 $0

SHT3403 Concrete encasement for main pipeline from sta.6+220 to 5+980  length 
(240 LM) and backfill the trench

8d 0% 8d 31-Jan-15 10-Feb-15 31-Mar-15 08-Apr-15 -47d $7,471 $0

SHT3407 Backfill the pipe trench with approved materials  to the required level 8d 0% 8d 31-Jan-15 10-Feb-15 31-Mar-15 08-Apr-15 -47d $5,182 $0

Civil Chamber workCivil Chamber work 8d 8d 10-Feb-15 19-Feb-15 09-Apr-15 19-Apr-15 -49d $13,000 $0

SHT3410 Construct - 150 AR/AV Valve chamber @ Sta.6+040 8d 0% 8d 10-Feb-15 19-Feb-15 09-Apr-15 19-Apr-15 -49d $13,000 $0

TestingTesting 20d 20d 31-Jan-15 24-Feb-15 04-Apr-15 23-Apr-15 -57d $0 $0

SHT3412 Radiographic Testing (RT) 1d 0% 1d 31-Jan-15 07-Feb-15 04-Apr-15 04-Apr-15 -8d $0 $0

SHT3415 Pressure Testing 4d 0% 4d 19-Feb-15 24-Feb-15 20-Apr-15 23-Apr-15 -47d $0 $0

AsphaltAsphalt 4d 4d 22-Mar-15 26-Mar-15 11-May-15 14-May-15 -26d $4,712 $0

SHT3417 Asphalt Reinstatements over pipe trench 4d 0% 4d 22-Mar-15 26-Mar-15 11-May-15 14-May-15 -26d $4,712 $0

Surge Control System  Surge Control System  final connection to the booster station 27d 27d 10-Feb-15 15-Mar-15 09-Apr-15 11-May-15 -39d $270,000 $0

SHT3438 Concrete  Works 10d 0% 10d 10-Feb-15 22-Feb-15 09-Apr-15 21-Apr-15 -39d $0 $0

SHT3440 Installation tank 5d 0% 5d 22-Feb-15 28-Feb-15 22-Apr-15 27-Apr-15 -39d $0 $0

SHT3450 Installation Compressor 3d 0% 3d 28-Feb-15 03-Mar-15 28-Apr-15 30-Apr-15 -39d $0 $0

SHT3455 Surge Control System 5d 0% 5d 03-Mar-15 10-Mar-15 02-May-15 06-May-15 -39d $0 $0

SHT3460 Surge Control System  final connection to the booster station 4d 0% 4d 10-Mar-15 15-Mar-15 07-May-15 11-May-15 -39d $270,000 $0

Final Mechanical conneFinal Mechanical connection for main pipeline & distribution net work 113d 113d 10-Dec-14 13-Apr-15 25-Jan-15 09-Jun-15 -48d $542,900 $0

SafetySafety 75d 75d 10-Dec-14 26-Feb-15 25-Jan-15 26-Apr-15 -49d $0 $0

SHT3510 Testing Confined space  (networks) 6d 0% 6d 10-Dec-14 20-Dec-14 25-Jan-15 01-Feb-15 -3d $0 $0
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SHT3740 Testing Confined space  (main pipelines) from St. 0+000 to 5+980 6d 0% 6d 11-Feb-15 18-Feb-15 22-Mar-15 29-Mar-15 -33d $0 $0

SHT3750 Testing Confined space (main pipelines) from St. 11+460 to 5+980 6d 0% 6d 19-Feb-15 26-Feb-15 20-Apr-15 26-Apr-15 -49d $0 $0

MechanicalMechanical 93d 93d 20-Dec-14 26-Mar-15 02-Feb-15 24-May-15 -34d $365,700 $0

SHT3485 Electro Mech. Work including install all valves ,fittings, and flushing pipes 
(networks)

16d 0% 16d 20-Dec-14 12-Jan-15 02-Feb-15 21-Feb-15 -3d $0 $0

SHT3490 Electro Mech. Work including install all valves ,fittings, and flushing pipes 
(main pipelines) from St. 0+000 to 5+980

23d 0% 23d 18-Feb-15 17-Mar-15 29-Mar-15 26-Apr-15 -33d $19,500 $0

SHT3495 Electro Mech. Work including install all valves ,fittings, and flushing pipes 
from St. 11+460 to 5+980

23d 0% 23d 25-Feb-15 25-Mar-15 26-Apr-15 23-May-15 -49d $68,100 $0

SHT3500 water meter connection chambers and flow water 17d 0% 17d 07-Mar-15 26-Mar-15 04-May-15 24-May-15 -34d $278,100 $0

Connection new  pipConnection new  pipe to   existing 34d 34d 18-Feb-15 30-Mar-15 29-Mar-15 09-May-15 -33d $132,200 $0

SHT3501 Connection new  pipe to one  existing  pipe Part one 20d 0% 20d 18-Feb-15 14-Mar-15 29-Mar-15 22-Apr-15 -33d $42,500 $0

SHT3505 Connection new  pipe to one  existing pipe Part Two 20d 0% 20d 02-Mar-15 25-Mar-15 09-Apr-15 04-May-15 -33d $34,000 $0

SHT3507 Connection new  pipe to two  existing pipe 14d 0% 14d 15-Mar-15 30-Mar-15 22-Apr-15 09-May-15 -33d $40,200 $0

SHT3509 Connection new  pipe to thee  existing 7d 0% 7d 18-Mar-15 25-Mar-15 26-Apr-15 04-May-15 -33d $15,500 $0

Final Disinfection anFinal Disinfection and Pressure Testing 15d 15d 26-Mar-15 13-Apr-15 23-May-15 09-Jun-15 -49d $45,000 $0

SHT3520 final Disinfection and Pressure Testing For main and dist.Pipeline 15d 0% 15d 26-Mar-15 13-Apr-15 23-May-15 09-Jun-15 -49d $45,000 $0

Concrete and Road FinConcrete and Road Finishing work 32d 32d 26-Feb-15 14-Apr-15 27-Apr-15 02-Jun-15 -42d $395,903 $0

SHT3530 install street lighting units 15d 0% 15d 26-Feb-15 17-Mar-15 27-Apr-15 13-May-15 -25d $68,000 $0

SHT3540 Construct  concrete protection and ditch work 14d 0% 14d 19-Mar-15 05-Apr-15 09-May-15 24-May-15 -34d $95,793 $0

SHT3560 Guard rail, traffic signs ,  Road furnishing 21d 0% 21d 19-Mar-15 14-Apr-15 09-May-15 02-Jun-15 -42d $232,110 $0

Post Construction PhPost Construction Phase 60d 60d 25-Feb-15 09-May-15 26-Apr-15 05-Jul-15 -49d $148,688 $0

Post  Construction  SubmPost  Construction  Submittals 59d 59d 25-Feb-15 09-May-15 26-Apr-15 04-Jul-15 -48d $0 $0
SHT3690 Start Preparation Operation and Maintenance Manuals 0d 0% 0d 25-Feb-15 26-Apr-15 -11d $0 $0

SHT3620 Start Preparation  Warranties (to USAID) 0d 0% 0d 26-Apr-15 21-Jun-15 -37d $0 $0

SHT3630 Start Preparation  Final Acceptance Certificate 0d 0% 0d 09-May-15 04-Jul-15 -48d $0 $0

SHT3640 Start Preparation Release of liens and waiver of debts and claims against 
the government

0d 0% 0d 09-May-15 04-Jul-15 -48d $0 $0

SHT3650 Start Preparation Final payment 0d 0% 0d 09-May-15 04-Jul-15 -48d $0 $0

SHT3660 Start Preparation Final  Report 0d 0% 0d 09-May-15 04-Jul-15 -48d $0 $0

SHT3680 Start Preparation Clearance certificate from local entities/ Authorities 
involved

0d 0% 0d 09-May-15 04-Jul-15 -48d $0 $0

Start up, Training and coStart up, Training and commissioning 22d 22d 14-Apr-15 09-May-15 09-Jun-15 05-Jul-15 -49d $0 $0
SHT3700 Pre commissioning 7d 0% 7d 14-Apr-15 21-Apr-15 09-Jun-15 17-Jun-15 -49d $0 $0

SHT3790 Commissioning 8d 0% 8d 22-Apr-15 30-Apr-15 17-Jun-15 27-Jun-15 -49d $0 $0

SHT3800 Training 7d 0% 7d 02-May-15 09-May-15 27-Jun-15 05-Jul-15 -49d $0 $0
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DemobilizationDemobilization 1d 1d 09-May-15 09-May-15 04-Jul-15 05-Jul-15 -49d $148,688 $0
SHT3810 Start Demobilization 1d 0% 1d 09-May-15 09-May-15 04-Jul-15 05-Jul-15 -49d $148,688 $0

Post Construction activiPost Construction activities 22d 22d 14-Apr-15 09-May-15 09-Jun-15 05-Jul-15 -49d $0 $0
SHT3830 Start Preparation  As-built drawings 21d 0% 21d 14-Apr-15 09-May-15 09-Jun-15 04-Jul-15 -48d $0 $0

SHT3840 Walk through and check  Punch list 14d 0% 14d 23-Apr-15 09-May-15 18-Jun-15 05-Jul-15 -49d $0 $0
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Deir Sha'aar  Main PipeDeir Sha'aar  Main Pipeline Project 550d 06-Nov-13 A 16-Jun-15

MilestonesMilestones 550d 06-Nov-13 A 16-Jun-15

Pre Construction PhasPre Construction Phase 93d 11-May-14 A 14-Aug-14

Construction PhaseConstruction Phase 471d 30-Dec-13 A 15-Feb-15

Construction  SubmittalsConstruction  Submittals 259d 30-Dec-13 A 22-Sep-14

ProcurementsProcurements 132d 28-Aug-14 06-Jan-15

ConstructionConstruction 433d 30-Jan-14 A 15-Feb-15

Phase #1 Conc. Walls St.Phase #1 Conc. Walls St.7+515 to 6+840 LHS & St.7+140 to 6+900 RHS 208d 30-Jan-14 A 08-Sep-14

Road work ( Conc. WaRoad work ( Conc. Walls) St.7+515 to 6+840 LHS 163d 30-Jan-14 A 08-Sep-14
SHT1115 Maintain traffic control and safety plan ,all  coordination and relocate utilities if required 90d 80% 30-Jan-14 A 08-Sep-14
SHT1117 Structural excavation for retaining walls 30d 90% 01-Feb-14 A 04-Aug-14
SHT1387-new Concrete retaining wall from sta. 7+390 to 7+505 LHS = length (110 LM) 30d 90% 14-Apr-14 A 04-Aug-14
SHT1389-new Concrete retaining wall from sta. 7+290 to 7+390 LHS = length (100 LM) 30d 95% 27-Apr-14 A 03-Aug-14
SHT1388-new Concrete retaining wall from sta. 7+190 to 7+290 LHS = length (100 LM) 30d 90% 30-Apr-14 A 04-Aug-14
SHT1135 Concrete Retaining Wall from Sta.6+873 to Sta.6+950 LHS 30d 0% 05-Aug-14 08-Sep-14

Road work (Conc. WalRoad work (Conc. Walls)) St.7+140 to 6+900 RHS 0d

Phase #2 Beit Ummar, Al Phase #2 Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 264d 05-Apr-14 A 03-Jan-15

Beit Ummar Water DisBeit Ummar Water Distribution network   From Sta. 0+000  to Sta. 1+200 152d 13-May-14 A 15-Sep-14

Safety,  saw cut aspSafety,  saw cut asphalt and milling 59d 13-May-14 A 15-Sep-14

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 16d 13-Aug-14 01-Sep-14
SHT1200 Construct -  Gate  Valve chamber @ Sta.0+010 ,0+800 16d 0% 13-Aug-14 01-Sep-14
SHT1205 Construct -  Wash out chamber @ Sta.0+150 12d 0% 17-Aug-14 31-Aug-14

TestingTesting 0d

AsphaltAsphalt 0d

Beit Ummar Water DisBeit Ummar Water Distribution network   From Sta. 1+200  to Sta. 2+374 128d 26-May-14 A 23-Aug-14

Safety,  saw cut aspSafety,  saw cut asphalt and milling 54d 26-May-14 A 23-Aug-14

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 15d 02-Aug-14 18-Aug-14

TestingTesting 4d 19-Aug-14 23-Aug-14

AsphaltAsphalt 7d 26-Jul-14 A 05-Aug-14
SHT1260 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 7d 50% 26-Jul-14 A 05-Aug-14

Al Arrub-Beit Ummar  Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+086 159d 05-Apr-14 A 07-Sep-14

Safety,  Excavation Safety,  Excavation , Basecourse  and asphalt 150d 05-Apr-14 A 07-Sep-14
SHT1265 Maintain traffic control and safety  plan ,coordination with local and all  parties 112d 71.4% 05-Apr-14 A 07-Sep-14
SHT1270 Road excavation and backfilling to the required sub grade levels 3d 70% 06-Apr-14 A 02-Aug-14
SHT1390 new Base course layer thick 20 cm 8d 0% 22-Aug-14 29-Aug-14

Pipe InstallationPipe Installation 0d

Civil Chamber workCivil Chamber work 19d 02-Aug-14 23-Aug-14

TestingTesting 4d 24-Aug-14 27-Aug-14

AsphaltAsphalt 8d 30-Aug-14 07-Sep-14

Halhul Water DistributHalhul Water Distribution Network All Segments 142d 24-Jul-14 A 03-Jan-15

Safety,  saw cut aspSafety,  saw cut asphalt and milling 114d 24-Jul-14 A 03-Jan-15
SHT1320 Maintain traffic control and safety  plan ,coordination with local and all  parties 90d 0% 24-Jul-14 A 03-Jan-15
SHT1325 saw cut asphalt 21d 0% 02-Aug-14 25-Aug-14

Pipe InstallationPipe Installation 22d 09-Aug-14 02-Sep-14
SHT1330 Trench excavation ,Bedding ,install and backfill for 200 mm Dist. pipeline  with length approx. (1861 LM) 22d 0% 09-Aug-14 02-Sep-14

Civil Chamber workCivil Chamber work 0d

TestingTesting 0d

AsphaltAsphalt 0d

Phase #3 Main pipelines, Phase #3 Main pipelines, Network & Road Works St. 0+000 to 5+980 264d 02-Mar-14 A 04-Feb-15

N D J F Mar A M J Jul A S Oct N D J F M A M J Jul A S
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Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.0+000 to Sta.0+630 175d 02-Mar-14 A 28-Oct-14

Safety and ExcavatiSafety and Excavation Works 131d 02-Mar-14 A 28-Oct-14

Pipe InstallationPipe Installation 18d 07-Jul-14 A 11-Aug-14
SHT1508 Trench excavation for 760 mm main pipeline from 0+00 to sta.0+630 with length approx. (630 LM) 18d 50% 07-Jul-14 A 11-Aug-14
SHT1510 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing (UT) 18d 50% 07-Jul-14 A 11-Aug-14
SHT1520 Backfill the pipe trench with approved materials to the required level 18d 50% 07-Jul-14 A 11-Aug-14

Civil Chamber workCivil Chamber work 23d 13-Aug-14 09-Sep-14

TestingTesting 1d 02-Aug-14 02-Aug-14

Base course & StonBase course & Stone Wall 0d

Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.0+630 to Sta.1+400 193d 05-Mar-14 A 23-Nov-14

Safety and ExcavatiSafety and Excavation Works 151d 05-Mar-14 A 23-Nov-14
SHT1570 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 140d 10% 05-Mar-14 A 23-Nov-14
SHT1587-new Rock breaking (Digging) 10d 85% 01-Apr-14 A 03-Aug-14

Pipe InstallationPipe Installation 21d 12-Jun-14 A 07-Aug-14
SHT1590 Trench excavation for 760 mm main pipeline from 0+630 to sta.1+400 with length approx. (770 LM) 21d 75% 12-Jun-14 A 07-Aug-14
SHT1600 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing (UT) 21d 75% 12-Jun-14 A 07-Aug-14
SHT1610 Backfill the pipe trench with approved materials to the required level 21d 75% 12-Jun-14 A 07-Aug-14

Civil Chamber workCivil Chamber work 11d 13-Aug-14 26-Aug-14

TestingTesting 4d 26-Aug-14 31-Aug-14

Base course & StonBase course & Stone Wall 0d

Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.1+400 to Sta.2+200 258d 24-Mar-14 A 04-Feb-15

Safety , Excavation Safety , Excavation Works and Pipe Culvert 201d 24-Mar-14 A 04-Feb-15

Pipe InstallationPipe Installation 21d 07-Aug-14 01-Sep-14
SHT1670 Trench excavation for 760 mm main pipeline from 1+400 to sta.2+200 with length approx. (800 LM) 21d 0% 07-Aug-14 01-Sep-14
SHT1680 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing  (UT) 21d 0% 07-Aug-14 01-Sep-14
SHT1690 Backfill the pipe trench with approved materials to the required level 21d 0% 07-Aug-14 01-Sep-14

Civil Chamber workCivil Chamber work 24d 18-Aug-14 15-Sep-14

TestingTesting 1d 23-Aug-14 30-Aug-14

Base course & StonBase course & Stone Wall 0d

Main pipelines & (RecoMain pipelines & (Reconstruction Agricultural road) From Sta.2+200 to Sta.2+780 134d 05-Apr-14 A 25-Nov-14

Asphalt Works From SAsphalt Works From Sta.0+000 to Sta.2+780 0d

Main pipelines &  (MillMain pipelines &  (Milling & over lay  11m width  existing asphalt Road)  St. 2+780 to 3+030 0d

Main pipelines & (RecoMain pipelines & (Reconstruction for  exist asphat Road at residanial area ) St.3+030 to 3+780 0d

Main pipelines & (MilliMain pipelines & (Milling & overlay for 11-13 m width Exist. asphat Road )St. 3+780 to 3+900 RHS&LHS 0d

Main pipelines & (RecoMain pipelines & (Reconstruction for 4m width  Exist. Asphalt or Dirt Road) St. 3+900 to 4+640 0d

Main pipelines includiMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 4+640-5+300 0d

Main pipelines includiMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 5+300-5+980 0d

Phase #4 Main pipelines, Phase #4 Main pipelines, Network & Road WorksSt.11+460 to 5+980 263d 11-Jun-14 A 15-Feb-15
SHT2405 Implement traffic control Phase Four 5d 0% 02-Aug-14 06-Aug-14

Main  pipelines  & (RecMain  pipelines  & (Reconstruction 4 width Agricultural road) St. 11+460 to 11+000 97d 07-Aug-14 11-Nov-14

Main  pipelines  & (RecMain  pipelines  & (Reconstruction4 width Agricultural road) St. 11+000 to 10+460 98d 25-Aug-14 30-Nov-14

Main pipelines & (RecoMain pipelines & (Reconstruction 4m Exist. aspalt Road at residential area) St.10+460 to 9+880 0d

Main pipelines&(MillinMain pipelines&(Milling&overlay 11-13m width Exist road at residential area)St.9+880 - 9+070 RHS&LHS 124d 02-Aug-14 03-Dec-14

Safety and MillingSafety and Milling 102d 02-Aug-14 03-Dec-14

Pipe InstallationPipe Installation 24d 10-Aug-14 06-Sep-14

760 mm main pip760 mm main pipeline & dist.pipe150 mm 10d 26-Aug-14 06-Sep-14

760 mm main pip760 mm main pipeline & 200mm  dist.pipeline 16d 10-Aug-14 27-Aug-14
SHT2750 Trench excavation for 760 mm main pipeline & 200mm  dist.pipeline from  9+650 to 9+030 (620 LM) 16d 0% 10-Aug-14* 27-Aug-14
SHT2753 Bedding layer & install the above main Steel pipeline including required welding inspection / sectional testing (UT) 16d 0% 10-Aug-14 27-Aug-14
SHT2755 Backfill the pipe trench with approved materials  to the required level 16d 0% 10-Aug-14 27-Aug-14

Civil Chamber workCivil Chamber work 0d

TestingTesting 0d

N D J F Mar A M J Jul A S Oct N D J F M A M J Jul A S
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Basecourse and AsBasecourse and Asphalt 0d

Main pipelines &(MillinMain pipelines &(Milling &over lay two lane width Exist road at residential area)St.9+070 -8+240 RHS 28d 28-Aug-14 24-Sep-14

Main pipelines &(MillinMain pipelines &(Milling & over lay two lane width Exist road at residential area)St.8+240-7+515 RHS 0d

Main pipelines & (MilliMain pipelines & (Milling&over lay two lane width Exist road at residential area)St.9+070 -7+515 LHS 0d

Main pipelines & (RecoMain pipelines & (Reconstruct four lane width of Exist road at residential area) St.7+515 -6+840 RHS 0d

Main pipelines & (RecoMain pipelines & (Reconstruct four lane width of Exist road at residential area) St.7+515 -6+840LHS 187d 11-Jun-14 A 15-Feb-15

Main pipelines & (RecoMain pipelines & (Reconstruct 4m width Exist asphalt or dirt road at agricultural) St.6+840 to 6+220 0d

Main  pipelines  & ( ArMain  pipelines  & ( Area C intersection to Karmi Tzur   ) From St.  6+220 to 5+980 0d

Surge Control System  fiSurge Control System  final connection to the booster station 0d

Final Mechanical connecFinal Mechanical connection for main pipeline & distribution net work 0d

Concrete and Road FinisConcrete and Road Finishing work 0d

Post Construction PhaPost Construction Phase 0d

N D J F Mar A M J Jul A S Oct N D J F M A M J Jul A S
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Deir Sha'aar  Main PipeliDeir Sha'aar  Main Pipeline Project 550d 06-Nov-13 A 05-Jul-15 -57d

MilestonesMilestones 550d 06-Nov-13 A 05-Jul-15 -57d

General MilestonesGeneral Milestones 0d 06-Nov-13 A 06-Nov-13 A
SHT0010 Start Date NTP 0d 100% 06-Nov-13 A

Task order DurationTask order Duration 550d 06-Nov-13 A 05-Jul-15 -57d
SHT0030 Project Duration  (Calendar  Days) 550d 38.41% 06-Nov-13 A 05-Jul-15 -57d

SHT0040 Project Duration  (Working  Days) 425d 36.03% 01-Feb-14 A 05-Jul-15 -49d

Pre Construction MilestonesPre Construction Milestones 0d 10-Nov-13 A 10-Nov-13 A
SHT0050 Start Preconstruction Submittal 0d 100% 10-Nov-13 A

Mobilization MilestonesMobilization Milestones 23d 10-Nov-13 A 21-Jan-14 A
SHT0065 Start Mobilization 0d 100% 10-Nov-13 A

SHT0070 Finish Mobilization 0d 100% 21-Jan-14 A

Shop Drawing MilestonesShop Drawing Milestones 0d 07-Jan-14 A 07-Jan-14 A
SHT0075 Start Shop Drawing Submittal 0d 100% 07-Jan-14 A

Material MilestonesMaterial Milestones 0d 28-Nov-13 A 28-Nov-13 A
SHT0090 Start Material Submittal 0d 100% 28-Nov-13 A

Construction MilestonesConstruction Milestones 332d 01-Feb-14 A 09-Jun-15 -48d
SHT1100 Start Construction  (Ground Breaking) 0d 100% 01-Feb-14 A

SHT1105 Construction Duration  (Working  Days) 332d 24.76% 01-Feb-14 A 09-Jun-15 -48d

Pre Construction PhasePre Construction Phase 251d 06-Nov-13 A 07-Aug-14 273d

Pre Construction SubmittalsPre Construction Submittals 247d 10-Nov-13 A 07-Aug-14 273d
SHT0120 Scheduling Qualification Submittals 10d 100% 10-Nov-13 A 20-Nov-13 A

SHT0114 Bank Guarantee Certificates 10d 100% 10-Nov-13 A 20-Nov-13 A

SHT0116 Field Offices Location & Layout 10d 100% 13-Nov-13 A 27-Nov-13 A

SHT0118 Field Offices Furniture & Equipment Plan 10d 100% 13-Nov-13 A 09-Feb-14 A

SHT0136 Temporary and Permanent Project  Sign Plan 10d 100% 17-Nov-13 A 19-Nov-13 A

SHT0138 60-Day Plan of Operation 10d 100% 17-Nov-13 A 27-Nov-13 A

SHT0140 Project Overview Bar Chart 10d 100% 17-Nov-13 A 27-Nov-13 A

SHT0122 Submittals Schedule 10d 100% 17-Nov-13 A 16-Jan-14 A

SHT0124 Testing Lab 10d 100% 20-Nov-13 A 01-Dec-13 A

SHT0134 Existing Survey Plan from Sta.0+000 to Sta.2+700 10d 100% 21-Nov-13 A 09-Feb-14 A

SHT0146 Coordination with local Authorities Plan including  list of permits & and  licenses 10d 100% 26-Nov-13 A 01-Dec-13 A

SHT0150 CPM-Construction Schedule and S-Curve 10d 100% 03-Dec-13 A 11-Mar-14 A

SHT0134-new Survey Plan from Sta.2+700 to Sta.6+000 10d 100% 19-Dec-13 A 31-Dec-13 A

SHT0135-new Survey Plan from Sta.6+000 to Sta.7+650 10d 100% 19-Dec-13 A 31-Dec-13 A

SHT0128 Insurances 10d 100% 23-Dec-13 A 07-Jan-14 A

SHT0143 QCP-Quality Control Program (QC/QA PLAN) 10d 100% 25-Dec-13 A 08-Jan-14 A

SHT0142 Safety Plan 10d 100% 25-Dec-13 A 14-Jan-14 A

SHT0152 USAID Branding Plan 10d 100% 25-Dec-13 A 07-Jan-14 A

SHT0144-new Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS 5d 100% 29-Dec-13 A 08-Jan-14 A

SHT0144 Method Statement including asphalt disposal,pipeline install,formworks,curing,storm sys., paint curb., patching &R. ma 10d 100% 29-Dec-13 A 06-Feb-14 A

SHT0126 Key Personnel Plan 10d 100% 30-Dec-13 A 31-Dec-13 A

SHT0155 Dilapidation Survey/Phase 01- From St. 0+700 to St. 4+400 and From St. 6+230 to St. 11+460 10d 100% 02-Jan-14 A 22-Jan-14 A

SHT0155-new Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 4+400 to St. 6+200. 10d 100% 20-Jan-14 A 22-Jan-14 A

SHT0148 Proposed Staging and Storage area location 10d 100% 20-Jan-14 A 23-Jan-14 A

SHT0163 Welding procedure 10d 100% 22-Jan-14 A 26-Mar-14 A

SHT0157 Environmental Mitigation Plan 10d 100% 23-Jan-14 A 02-Feb-14 A

SHT0156 Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and From St. 6+800 to St. 7+515 10d 100% 23-Jan-14 A 30-Jan-14 A

O N D J F M A M J J A S O N D J F M A M J J A
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SHT0158 Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution pipeline 8” pipe in Beit Ummer town 10d 100% 23-Jan-14 A 02-Mar-14 A

SHT0136-new Survey Plan from Sta.7+093 to Sta.7+220 10d 100% 26-Jan-14 A 03-Feb-14 A

SHT0157-new Proposed Dumping area 10d 100% 26-Jan-14 A 30-Jan-14 A

SHT0162 Public relation plan 10d 100% 27-Jan-14 A 29-Jan-14 A

SHT0160 Trench safety plan 10d 100% 16-Feb-14 A 17-Feb-14 A

SHT0164-new 3 inch Procedure Qualification Record (PQR) 10d 100% 20-Feb-14 A 24-Feb-14 A

SHT0159-new Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water Transmission Project 10d 100% 24-Feb-14 A 08-May-14 A

SHT0200-new Radiographic Testing Safety Plan 10d 100% 03-Mar-14 A 27-Mar-14 A

SHT0165 Welders Qualifications (Certificate for Welder  Fadi Shuebeha) 10d 100% 05-Mar-14 A 13-Mar-14 A

SHT0166-new 8''-12''  Procedure Qualification Record (PQR) 10d 100% 05-Mar-14 A 27-Mar-14 A

SHT0203-new Radiographic Testing (RT) Method Statement 10d 100% 15-Mar-14 A 20-Mar-14 A

SHT0137-new10 Specific Method Statement -3'' To 12'' Pipeline Installation ,welding procedure and Testing 10d 100% 16-Mar-14 A 02-Apr-14 A

SHT0168-new Dilapidation Survey -Beit Ummar 8'' Network 10d 100% 18-Mar-14 A 19-Mar-14 A

SHT0196-new Risk Management Program - Beit Ummar 8'' Network 10d 100% 18-Mar-14 A 19-Mar-14 A

SHT0167-new Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road 10d 100% 20-Mar-14 A 30-Mar-14 A

SHT0197-new Dilapidation Survey -Al-Aroub Connection 4'' & 6'' 10d 100% 30-Mar-14 A 02-Apr-14 A

SHT0198-new Risk Management Program -Al-Aroub Connection 4'' & 6'' 10d 100% 31-Mar-14 A 08-Apr-14 A

SHT0199-new 8'' Water steel pipe work installation -Method of Statement 10d 100% 31-Mar-14 A 08-Apr-14 A

SHT0137-new Survey Plan from Sta. 9+890 to Sta. 11+463 10d 100% 13-Apr-14 A 05-May-14 A

SHT0201-new Survey Plan from Sta. 7+650 to Sta. 9+890 5d 100% 29-Apr-14 A 08-May-14 A

SHT0209-new Revised Survey Plan from Sta. 4+200 to Sta. 5+700 10d 100% 30-Apr-14 A 08-May-14 A

SHT0202-new Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 mm steel pipe Sch 20 /WT 12.7 mm 10d 50% 11-May-14 A 07-Aug-14 195d

SHT0204-new 30 inch Pipeline Entry -Safety Method  Statement (Confined Space) 10d 100% 11-May-14 A 29-May-14 A

SHT0205-new Ultrasonic Flow Detector Machine and Technician Certificate 10d 50% 11-May-14 A 07-Aug-14 195d

SHT0207-new Internal Cement Lining Repair Method Statement 10d 100% 11-May-14 A 26-May-14 A

SHT0208-new Mortar Fill after welding / layback Space clousure Method Statement 10d 100% 11-May-14 A 26-May-14 A

SHT0206-new Pipes Loading & Unloading -Specific Method  Statement 10d 100% 11-May-14 A 29-Jun-14 A

SHT0178-new Traffic Control Plan from Sta.6+800 to Sta.7+500 10d 100% 13-May-14 A 20-May-14 A

SHT0167 U.T. testing entity's qualifications. 10d 50% 14-May-14 A 07-Aug-14 195d

SHT0177-new 30 inch Pipe Welding Procedure Qualification Record 10d 100% 18-May-14 A 28-May-14 A

SHT0180-new Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and from Sta. 7 +515 to the End of the Project 10d 100% 10-Jun-14 A 17-Jun-14 A

SHT0185-new Specific Method Statement - 30" pipe installation 0+000 - 1+200 10d 100% 11-Jun-14 A 24-Jun-14 A

SHT0190-new Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds 10d 100% 15-Jun-14 A 23-Jul-14 A

SHT0195-new Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution Network -Shahera Water Pipeline 10d 50% 18-Jun-14 A 07-Aug-14 195d

SHT0220-new Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water Distribution Network -Zaboud Water Pipeline 10d 100% 18-Jun-14 A 19-Jun-14 A

SHT0225-new Dilapidation Survey- 8" Halhul Network (Zaboud) 10d 100% 19-Jun-14 A 25-Jun-14 A

SHT0300-new Qualified Welder Resume and Certificates (Jihad Ghatasheh) 10d 100% 22-Jun-14 A 22-Jun-14 A

SHT0310-new Risk Management Program - 8" Halhul Network (Zaboud) 10d 100% 22-Jun-14 A 25-Jun-14 A

SHT0325-new Traffic Control Plan for Al Arrub Water Networks 10d 50% 08-Jul-14 A 07-Aug-14 195d

SHT0326-new Traffic Control Plan for Al Nabi Younes Intersection 10d 100% 10-Jul-14 A 15-Jul-14 A

MobilizationMobilization 23d 11-Nov-13 A 21-Jan-14 A
SHT0168 Mobilization Total Cost (4.0%) 23d 100% 11-Nov-13 A 21-Jan-14 A

SHT0170 Site Hand Over 1d 100% 11-Nov-13 A 11-Nov-13 A

SHT0172 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 11-Nov-13 A 12-Nov-13 A

SHT0174 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 19-Nov-13 A 08-Dec-13 A

SHT0176 Supply and install Office Furniture's and Supplies 5d 100% 30-Nov-13 A 22-Dec-13 A

SHT0178 Supply and install Office IT Equipments & Applience 5d 100% 30-Nov-13 A 22-Dec-13 A

SHT0180 Install Temporary Project Sign 1d 100% 04-Dec-13 A 04-Jan-14 A
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Conformed Drawings and CConformed Drawings and Coordination 40d 06-Nov-13 A 07-Jul-14 A
SHT0106 Final for Construction Drawing (Conformed) 1d 100% 06-Nov-13 A 06-Nov-13 A

SHT0266 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 07-Jul-14 A

SHT0286 Coordination with local Authorities before Construction Project 40d 100% 06-Nov-13 A 30-Nov-13 A

Construction PhaseConstruction Phase 532d 28-Nov-13 A 07-May-15 2d

Construction  SubmittalsConstruction  Submittals 300d 28-Nov-13 A 17-Aug-14 266d

Shop Drawing SubmittalsShop Drawing Submittals 300d 07-Jan-14 A 17-Aug-14 266d

Plan Profile and Cross SePlan Profile and Cross Sections 164d 07-Jan-14 A 15-Jun-14 A
Plan Profile and CrossPlan Profile and Cross Sections  From  St.7+515 to 6+840 Phase  One 21d 07-Jan-14 A 17-Mar-14 A

SHT0188 From  St.7+515 to 6+840 21d 100% 07-Jan-14 A 17-Mar-14 A

Plan Profile and CrossPlan Profile and Cross Sections  from St. 0+000 to 5+980 Phase Three 140d 03-Feb-14 A 10-Jun-14 A
SHT0192 From St.0+630 to 1+200 21d 100% 03-Feb-14 A 13-Feb-14 A

SHT0190 From St.0+000 to 0+630 21d 100% 03-Feb-14 A 13-Feb-14 A

SHT0200 From  St.3+030 to 3+780 21d 100% 17-Feb-14 A 31-Mar-14 A

SHT0198 From  St. 2+780 to 3+030 21d 100% 17-Feb-14 A 31-Mar-14 A

SHT0202 From  St. 3+780 to 3+900 21d 100% 17-Feb-14 A 17-Mar-14 A

SHT0194 From St.1+200 to 2+780 21d 100% 09-Mar-14 A 17-Mar-14 A

SHT0206 From  St.4+950 to 6+000 21d 100% 30-Apr-14 A 09-Jun-14 A

SHT0204 From  St. 3+900 to 4+950 21d 100% 30-Apr-14 A 10-Jun-14 A

Plan Profile and CrossPlan Profile and Cross Sections from St. 11+460 to 7+515  & 6+840 to 5+980 Phase Four 67d 17-Apr-14 A 15-Jun-14 A
SHT0210 From  St. 11+460 to 09+890 21d 100% 17-Apr-14 A 30-Apr-14 A

SHT0217 Milling and Overlay from Sta.7+515 to Sta.9+880 21d 100% 22-May-14 A 15-Jun-14 A

Plan Profile and CrossPlan Profile and Cross Sections  Networks 21d 20-Mar-14 A 31-Mar-14 A
SHT0219-new from Sta.0+000 to Sta.1+225-Al Aroub Road 21d 100% 20-Mar-14 A 31-Mar-14 A

PipelinePipeline 188d 07-Jan-14 A 13-Aug-14 62d
Waterline Beit Ummar,Waterline Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks Phase  Two 173d 12-Feb-14 A 15-Jul-14 A

SHT0220 Beit Ummar Water Distribution network   From Sta. 0+000  to Sta. 2+295 21d 100% 12-Feb-14 A 18-Feb-14 A

SHT0221 Al Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+218 21d 100% 07-Apr-14 A 11-Jun-14 A

SHT0222 Zaboud Water Pipeline-Halhul Distribution Network from Sta.0+000 to Sta.1+110 21d 100% 04-Jun-14 A 17-Jun-14 A

SHT0226-new Water Distribution Network -Shahera Water Pipeline from Sta.0+000 to Sta.1+350-Halhul 21d 100% 11-Jun-14 A 22-Jun-14 A

SHT0227-new Structural and Mechanical Detail for valve chambers for 8'' Zaboud Internal Network Water Pipeline 21d 100% 26-Jun-14 A 15-Jul-14 A

Waterline  from St. 0+0Waterline  from St. 0+000 to 5+980 PhaseThree 160d 24-Feb-14 A 13-Aug-14 62d
SHT0224 Waterline From St.0+000 to 1+200 21d 100% 24-Feb-14 A 30-Mar-14 A

SHT0228 Waterline From St.1+200 to 2+780 21d 100% 02-Apr-14 A 14-Apr-14 A

SHT0232 Waterline From  St. 2+780 to 3+900 21d 100% 07-May-14 A 01-Jun-14 A

SHT0238 Waterline From  St. 3+900 to 4+640 21d 50% 10-Jul-14 A 13-Aug-14 62d

Waterline from St. 11+Waterline from St. 11+460 to 5+980 Phase Four 31d 07-Jan-14 A 19-Jun-14 A
SHT0254 Waterline From  St.7+515 to 6+840 21d 100% 07-Jan-14 A 03-Mar-14 A

SHT0252 Waterline:Typical Section from Sta.8+700 to Sta.9+300 21d 100% 26-May-14 A 19-Jun-14 A

Connection and Valves CConnection and Valves Chambers 71d 21-May-14 A 13-Aug-14 120d
Civil and MechanicalCivil and Mechanical 71d 21-May-14 A 13-Aug-14 120d

SHT0259-new Structural and Mechanical Detail for valve chambers for 8'' Beit Ummar Internal Network Water Pipeline 21d 100% 21-May-14 A 02-Jul-14 A

SHT0276 Halhul distribution  connection chamber (Kharas junction) @ Sta.9+070 RHS 21d 50% 13-Jul-14 A 13-Aug-14 120d

SHT0269-new Structural and Mechanical Detail for Woushout   Chamber at Sta.0+620 & ARV Valve Chamber @ Sta.0+743 21d 50% 14-Jul-14 A 13-Aug-14 32d

SHT0259 Structural and Mechanical detail For Woushout Chamber For 30''*10'' at Sta.7+223& Wash out chamb For 6''*3'' at S 21d 50% 20-Jul-14 A 13-Aug-14 2d

SHT0267 Structural and Mechanical detail For Deir Sha'ar Connection Chamber @ Sta.0+155 21d 50% 24-Jul-14 A 13-Aug-14 -10d

Concrete wallsConcrete walls 275d 16-Jan-14 A 17-Aug-14 264d
Concrete walls Phase Concrete walls Phase One 275d 16-Jan-14 A 17-Aug-14 264d

SHT0304-new Retaining wall from Sta. Sta.7+093 to Sta.7+220   LHS total length (127LM) 21d 100% 16-Jan-14 A 23-Jan-14 A

SHT0306-new Formwork Design for Retaining Work 21d 100% 26-Jan-14 A 29-Jan-14 A
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SHT0305-new Retaining wall from Sta.7+389 to Sta.7+419.5 LHS and from Sta.7+441 to Sta.7+505 LHS 21d 100% 28-Jan-14 A 17-Mar-14 A

SHT0308-new Retaining Wall from Sta.7+220 to Sta.7+376 LHS 21d 100% 19-Mar-14 A 15-Apr-14 A

SHT0307-new Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from Sta.7+432 to Sta.7+438 LHS 21d 100% 03-Apr-14 A 11-Jun-14 A

SHT0313-new Retaining Wall from Sta.7+200 to Sta.7+220 LHS 21d 100% 14-Apr-14 A 29-Jun-14 A

SHT0309-new Retaining Wall at the access road at Sta.7+185 LHS 21d 100% 22-May-14 A 09-Jun-14 A

SHT0312-new Boundary Wall from Sta.6+935 to Sta.6+966 RHS and Retaining Wall from Sta.6+971 to Sta.7+036 RHS 21d 100% 16-Jun-14 A 16-Jul-14 A

SHT0314-new Retaining Wall from Sta.7+425 to Sta.7+430 RHS 21d 100% 19-Jun-14 A 29-Jun-14 A

SHT0315-new Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS 21d 50% 22-Jun-14 A 17-Aug-14 190d

SHT0316-new Retaining Wall from Sta.6+873 to Sta.6+950 LHS 21d 100% 23-Jun-14 A 20-Jul-14 A

SHT0318-new Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS 21d 100% 26-Jun-14 A 21-Jul-14 A

Concrete walls Phase Concrete walls Phase Three 21d 24-Jun-14 A 17-Jul-14 A
SHT0313 Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and from Sta.3+555 to Sta.3+573 RHS 21d 100% 24-Jun-14 A 17-Jul-14 A

Concrete walls Phase Concrete walls Phase Four 0d 0d
Stone WallsStone Walls 5d 18-Jun-14 A 29-Jun-14 A

SHT0320-new Stone Wall from Sta.7+430 to Sta.7+475 RHS 5d 100% 18-Jun-14 A 29-Jun-14 A

Pipe CulvertsPipe Culverts 51d 02-Jun-14 A 13-Aug-14 112d
Pipe Culverts  Phase TPipe Culverts  Phase Three 21d 02-Jun-14 A 02-Jul-14 A

SHT0317-new Pipe Culvert at Sta.0+543 -Al Aroub Road 21d 100% 02-Jun-14 A 02-Jul-14 A

Pipe Culverts  Phase FPipe Culverts  Phase Four 21d 14-Jul-14 A 13-Aug-14 112d
SHT0333 Storm concrete system from st. 9+060 to 8+240 21d 50% 14-Jul-14 A 13-Aug-14 112d

Concrete curbstone and Concrete curbstone and side walk Phase Four 0d 0d
OthersOthers 97d 23-Mar-14 A 13-Aug-14 212d

SHT1060-new Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network 21d 100% 23-Mar-14 A 30-Mar-14 A

SHT0370-new Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve 21d 100% 24-Mar-14 A 07-Apr-14 A

SHT0371-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 to St. 1+200. 21d 100% 13-Apr-14 A 21-May-14 A

SHT0372-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 to St. 7+500 21d 100% 15-Apr-14 A 21-May-14 A

SHT0373-new Stair @ Sta.7+505 LHS 21d 100% 07-May-14 A 15-Jun-14 A

SHT0375-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 1+200 to St. 2+780 21d 100% 11-Jun-14 A 18-Jun-14 A

SHT0374-new Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 250 mm 21d 50% 11-Jun-14 A 13-Aug-14 212d

SHT0380-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 8+700 to St. 9+300 21d 100% 19-Jun-14 A 30-Jun-14 A

SHT0381-new Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 2+780 to St. 3+900 21d 100% 24-Jun-14 A 02-Jul-14 A

Material SubmittalsMaterial Submittals 203d 28-Nov-13 A 13-Aug-14 212d

Submittals  including MaSubmittals  including Manufacturers Qualifications , Shop Test, Product Data 203d 28-Nov-13 A 13-Aug-14 212d
Material Submittal RoaMaterial Submittal Roads 188d 28-Nov-13 A 13-Aug-14 71d

SHT0480 Cat eyes 21d 100% 28-Nov-13 A 09-Dec-13 A

SHT0485 Thermoplastic paint 21d 100% 28-Nov-13 A 09-Dec-13 A

SHT0380 Concrete Mix Design including cement type 21d 100% 25-Dec-13 A 07-Jan-14 A

SHT0445 Bituminous Wearing Course-Mix Design 21d 100% 25-Dec-13 A 08-Jan-14 A

SHT0500 Curbstone paint material 21d 100% 25-Dec-13 A 08-Jan-14 A

SHT0415 Storm Drainage RC pipes 21d 50% 30-Dec-13 A 13-Aug-14 71d

SHT0490 Guard Rail 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0425 Curbstone 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0460 Concrete joint sealant material 21d 100% 30-Dec-13 A 06-Jan-14 A

SHT0495 Traffic sign 21d 100% 05-Jan-14 A 08-Jan-14 A

SHT0405 Base Course Source 21d 100% 29-Jan-14 A 04-Feb-14 A

SHT0390 Steel Reinforcement 21d 100% 02-Feb-14 A 03-Feb-14 A

SHT0455 Concrete Repair 21d 100% 16-Feb-14 A 25-Feb-14 A

SHT0385 Formwork material 21d 100% 16-Feb-14 A 18-Feb-14 A

SHT0566-new Damp proofing 21d 100% 20-Feb-14 A 24-Feb-14 A
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SHT0565-new Protection Board Sample 21d 100% 26-Feb-14 A 03-Mar-14 A

SHT0567-new Second source of base course 5d 100% 06-Apr-14 A 08-Apr-14 A

SHT0440 Asphalt wearing 21d 100% 20-Jul-14 A 24-Jul-14 A

Material Submittals PiMaterial Submittals Pipelines including Hydraulic calculation and wiring diagrams, labeling schedule 203d 28-Nov-13 A 13-Aug-14 212d
PipesPipes 97d 28-Nov-13 A 27-Mar-14 A

SHT0510 Steel pipeline 760 mm 21d 100% 28-Nov-13 A 28-Jan-14 A

SHT0515 Steel pipeline 300 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0520 Steel pipeline 200 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0525 Steel pipeline 150 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0530 Steel pipeline 100 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0535 Steel pipeline 75 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0548 Steel pipeline 250 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0557 Steel pipeline 50 mm 21d 100% 28-Nov-13 A 05-Jan-14 A

SHT0559 Shrinkable sheet 21d 100% 05-Jan-14 A 24-Feb-14 A

SHT0543 Bedding material 21d 100% 12-Feb-14 A 13-Feb-14 A

SHT0560 Warning tape 21d 100% 18-Feb-14 A 02-Mar-14 A

SHT0547 Backfilling material 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0561-new Non-shrink cementitious mortar - Fosroc 21d 100% 25-Feb-14 A 05-Mar-14 A

SHT0562-new 4'' PVC Weep Pipe 21d 100% 26-Feb-14 A 02-Mar-14 A

SHT0564-new Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ FOSROC_Nitocote EP 21d 100% 13-Mar-14 A 27-Mar-14 A

SHT0563-new Galvanized Steel pipeline 0.5", 0.75'',1",1.5",2" 21d 100% 19-Mar-14 A 26-Mar-14 A

Manholes and chamManholes and chambers 137d 05-Dec-13 A 07-May-14 A
SHT0563 Air ventilation pipes 21d 100% 05-Dec-13 A 30-Jan-14 A

SHT0575 Steel flanges 21d 100% 05-Jan-14 A 04-Feb-14 A

SHT0580 Flange Gaskets_Klinger 21d 100% 23-Feb-14 A 20-Apr-14 A

SHT0590 Epoxy coating 21d 100% 13-Mar-14 A 23-Apr-14 A

SHT0585 Bolts ,washers & nuts 21d 100% 24-Mar-14 A 07-May-14 A

Valves & fittings incValves & fittings including Design calculations of fitting 164d 04-Dec-13 A 13-Aug-14 212d
SHT0600 Butterfly. valves 760 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0605 Butterfly.valves 500 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0610 Butterfly. valves400 mm 21d 100% 04-Dec-13 A 30-Jan-14 A

SHT0615 Gate valves 250. with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0620 Gate valves 150 with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0625 Gate valves 100. with Actuators 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0630 Gate valves 75. 21d 100% 04-Dec-13 A 26-Jan-14 A

SHT0645 Combination Air relief valves 21d 100% 05-Dec-13 A 14-Apr-14 A

SHT0655 Dismantling Joint 21d 100% 05-Dec-13 A 27-Mar-14 A

SHT0660 Steel Elbows 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0665 Steel Tees 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0670 Steel reducers 21d 100% 16-Jan-14 A 09-Feb-14 A

SHT0650 Mechanical coupling 21d 100% 29-Jan-14 A 27-Mar-14 A

SHT0691-new Galvanized Malleable Iron Fittings up to 2”- Modgal 21d 100% 18-Feb-14 A 20-Feb-14 A

SHT0675 Electro magnetic flow Water meters 21d 50% 11-Jun-14 A 13-Aug-14 18d

SHT0677-new Motorized Actuated Butterfly Valve 21d 50% 30-Jun-14 A 13-Aug-14 212d

Control ValvesControl Valves 183d 19-Dec-13 A 13-Aug-14 31d
SHT0700 Pressure reducing valves 21d 100% 19-Dec-13 A 13-Feb-14 A

SHT0705 Flow control valves 21d 100% 19-Dec-13 A 16-Feb-14 A

SHT0710 Pressure relief valves 21d 100% 19-Dec-13 A 31-Dec-13 A

SHT0740 Swing check valve (8''-PN16) 21d 100% 19-Dec-13 A 17-Apr-14 A
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SHT0730 Electro-Magnetic water meter-Siemens 21d 50% 11-Jun-14 A 13-Aug-14 31d

OthersOthers 131d 19-Dec-13 A 13-Aug-14 212d
SHT0785 Strainers. 21d 100% 19-Dec-13 A 05-May-14 A

SHT0788 protective lining and coating 21d 100% 20-Feb-14 A 24-Feb-14 A

SHT0911-new Spacers 5d 100% 23-Feb-14 A 27-Feb-14 A

SHT1065-new Pressure Gauge 21d 50% 11-May-14 A 13-Aug-14 212d

SHT1067-new Elcometer 280 21d 100% 11-May-14 A 12-May-14 A

SHT1068-new Mill Test Certificate for the first delivery of the 30" - ½ " pipes 21d 50% 19-May-14 A 13-Aug-14 212d

ProcurementsProcurements 116d 27-Jan-14 A 18-May-14 A

OrderOrder 18d 27-Jan-14 A 27-Jan-14 A
SHT0920 Start Order 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 0d 100% 27-Jan-14 A

SHT0930 Start Order 760 mm  pipes and fittings 0d 100% 27-Jan-14 A

ManufacturingManufacturing 105d 27-Jan-14 A 14-May-14 A
SHT0960 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 46d 100% 27-Jan-14 A 18-Feb-14 A

SHT0970 760 mm  pipes and fittings 87d 100% 27-Jan-14 A 14-May-14 A

DeliveryDelivery 67d 19-Feb-14 A 15-May-14 A
SHT1000 Start Delivery  300mm,200 mm, 150 mm ,100 mm & 75 mm  pipes and fittings 0d 100% 19-Feb-14 A

SHT1010 Start Delivery  760 mm  pipes and fittings 0d 100% 15-May-14 A

TestingTesting 44d 31-Mar-14 A 18-May-14 A
SHT1040 Start Testing 300 mm,200 mm, 150 mm ,100 mm , 75 mm pipes and fittings 3d 100% 31-Mar-14 A 31-Mar-14 A

SHT1050 Start Testing 760 mm  pipes and fittings 3d 100% 18-May-14 A 18-May-14 A

ConstructionConstruction 433d 28-Jan-14 A 07-May-15 2d

Phase #1 Conc. Walls St.7+5Phase #1 Conc. Walls St.7+515 to 6+840 LHS & St.7+140 to 6+900 RHS 111d 28-Jan-14 A 08-Sep-14 63d

SHT1095 Start Implement traffic control Phase One 5d 100% 28-Jan-14 A 28-Jan-14 A

Road work ( Conc. WallsRoad work ( Conc. Walls) St.7+515 to 6+840 LHS 92d 30-Jan-14 A 08-Sep-14 50d
SHT1115 Maintain traffic control and safety plan ,all  coordination and relocate utilities if required 90d 80% 30-Jan-14 A 08-Sep-14 19d

SHT1117 Structural excavation for retaining walls 30d 90% 01-Feb-14 A 04-Aug-14 19d

SHT1385-new Concrete retaining wall  from sta. 7+170 to 7+095 LHS = length (75 LM) 30d 100% 20-Feb-14 A 30-Mar-14 A

SHT1387-new Concrete retaining wall from sta. 7+390 to 7+505 LHS = length (110 LM) 30d 90% 14-Apr-14 A 04-Aug-14 80d

SHT1389-new Concrete retaining wall from sta. 7+290 to 7+390 LHS = length (100 LM) 30d 95% 27-Apr-14 A 03-Aug-14 82d

SHT1388-new Concrete retaining wall from sta. 7+190 to 7+290 LHS = length (100 LM) 30d 90% 30-Apr-14 A 04-Aug-14 80d

Road work (Conc. Walls)Road work (Conc. Walls)) St.7+140 to 6+900 RHS 0d 0d
Phase #2 Beit Ummar, Al ArPhase #2 Beit Ummar, Al Arrub-Beit Ummar & Halhul  Networks 265d 04-Mar-14 A 03-Jan-15 126d

SHT1174 Start Implement traffic control Phase Two 5d 100% 04-Mar-14 A 04-Mar-14 A

Beit Ummar Water DistribBeit Ummar Water Distribution network   From Sta. 0+000  to Sta. 1+200 80d 13-May-14 A 15-Sep-14 212d
Safety,  saw cut asphaSafety,  saw cut asphalt and milling 59d 13-May-14 A 15-Sep-14 163d

SHT1175 Maintain traffic control and safety  plan ,coordination with local and all  parties 59d 34.61% 13-May-14 A 15-Sep-14 163d

SHT1180 saw cut asphalt 3d 100% 14-May-14 A 26-May-14 A

Pipe InstallationPipe Installation 31d 14-May-14 A 26-May-14 A
SHT1185 Trench excavation for 200 mm Dist. pipeline  with length approx. (1200 LM) 21d 100% 14-May-14 A 26-May-14 A

SHT1190 Bedding layer & install the above dist.Steel pipeline including required welding inspection 21d 100% 14-May-14 A 26-May-14 A

SHT1195 Backfill the pipe trench with approved materials to the required level including 20 cm base course 21d 100% 14-May-14 A 26-May-14 A

Civil Chamber workCivil Chamber work 0d 0d
TestingTesting 0d 0d
AsphaltAsphalt 0d 0d

Beit Ummar Water DistribBeit Ummar Water Distribution network   From Sta. 1+200  to Sta. 2+374 131d 26-May-14 A 23-Aug-14 127d
Safety,  saw cut asphaSafety,  saw cut asphalt and milling 56d 26-May-14 A 23-Aug-14 94d

SHT1220 Maintain traffic control and safety  plan ,coordination with local and all  parties 54d 50% 26-May-14 A 23-Aug-14 94d

SHT1225 Saw cut asphalt 3d 100% 26-May-14 A 07-Jun-14 A

Pipe InstallationPipe Installation 21d 27-May-14 A 07-Jun-14 A
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SHT1230 Trench excavation for 200 mm Dist. pipeline  with length approx. (1174 LM) 21d 100% 27-May-14 A 07-Jun-14 A

SHT1235 Bedding layer & install the above dist.Steel pipeline including required welding inspection 21d 100% 27-May-14 A 07-Jun-14 A

SHT1240 Backfill the pipe trench with approved materials to the required level including 20 cm base course 21d 100% 27-May-14 A 07-Jun-14 A

Civil Chamber workCivil Chamber work 0d 0d
TestingTesting 0d 0d
AsphaltAsphalt 7d 26-Jul-14 A 05-Aug-14 114d

SHT1260 Asphalt Reinstatement over pipe trench including prime coat and 5 cm asphalt wearing layer 7d 50% 26-Jul-14 A 05-Aug-14 114d

Al Arrub-Beit Ummar  WaAl Arrub-Beit Ummar  Water Distribution network   From Sta. 0+000  to Sta. 1+086 149d 05-Apr-14 A 06-Sep-14 245d
Safety,  saw cut asphaSafety,  saw cut asphalt and milling 112d 05-Apr-14 A 06-Sep-14 192d

SHT1265 Maintain traffic control and safety  plan ,coordination with local and all  parties 112d 72.29% 05-Apr-14 A 06-Sep-14 94d

SHT1270 Road excavation and backfilling to the required sub grade levels 3d 70% 06-Apr-14 A 02-Aug-14 222d

Pipe InstallationPipe Installation 45d 12-Jul-14 A 24-Jul-14 A
150 mm Dist. pipeli150 mm Dist. pipelines 26d 12-Jul-14 A 14-Jul-14 A

SHT1275 Trench excavation for 150 mm Dist. pipelines from Sta. 0+000 - 0+200 )   with length approx. (200 LM) 5d 100% 12-Jul-14 A 14-Jul-14 A

SHT1280 Bedding layer & install the above dist.Steel pipelines including required welding inspection 5d 100% 12-Jul-14 A 14-Jul-14 A

SHT1282 Backfill the pipe trench with approved materials to the required level including 20 cm base course 5d 100% 12-Jul-14 A 14-Jul-14 A

Double 150 & 100 mDouble 150 & 100 mm Dist. pipelines 10d 14-Jul-14 A 19-Jul-14 A
SHT1285 Trench excavation for Double 150 & 100 mm Dist. pipelines from Sta. 0+200 - 0+595  with length approx. (395 LM) 9d 100% 14-Jul-14 A 19-Jul-14 A

SHT1287 Bedding layer & install the above dist.Steel pipelines including required welding inspection 9d 100% 14-Jul-14 A 19-Jul-14 A

SHT1289 Backfill the pipe trench with approved materials to the required level including 20 cm base course 9d 100% 14-Jul-14 A 19-Jul-14 A

100 mm Dist. pipeli100 mm Dist. pipeline 10d 19-Jul-14 A 24-Jul-14 A
SHT1290 Trench excavation for  100 mm Dist. pipeline from sta. 0+595 to 1+086 with length approx. (491 LM) 8d 100% 19-Jul-14 A 24-Jul-14 A

SHT1293 Bedding layer & install the above dist.Steel pipelines including required welding inspection 9d 100% 19-Jul-14 A 24-Jul-14 A

SHT1298 Backfill the pipe trench with approved materials to the required level including 20 cm base course 9d 100% 19-Jul-14 A 24-Jul-14 A

Civil Chamber workCivil Chamber work 0d 0d
TestingTesting 1d 14-Jul-14 A 14-Jul-14 A

SHT1307 Radiographic Testing (RT) 1d 100% 14-Jul-14 A 14-Jul-14 A

AsphaltAsphalt 0d 0d
Halhul Water DistributionHalhul Water Distribution Network All Segments 114d 24-Jul-14 A 03-Jan-15 10d

Safety,  saw cut asphaSafety,  saw cut asphalt and milling 90d 24-Jul-14 A 03-Jan-15 8d
SHT1320 Maintain traffic control and safety  plan ,coordination with local and all  parties 90d 0% 24-Jul-14 A 03-Jan-15 8d

Pipe InstallationPipe Installation 0d 0d
Civil Chamber workCivil Chamber work 0d 0d
TestingTesting 0d 0d
AsphaltAsphalt 0d 0d

Phase #3 Main pipelines, NePhase #3 Main pipelines, Network & Road Works St. 0+000 to 5+980 264d 26-Feb-14 A 04-Feb-15 95d

SHT1097 Start Implement traffic control Phase Three 5d 100% 26-Feb-14 A 27-Feb-14 A

Main pipelines & (ReconMain pipelines & (Reconstruction Agricultural road) From Sta.0+000 to Sta.0+630 170d 02-Mar-14 A 28-Oct-14 194d

Safety and ExcavationSafety and Excavation Works 131d 02-Mar-14 A 28-Oct-14 -10d

SHT1506 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 131d 10% 02-Mar-14 A 28-Oct-14 -10d

SHT1507 Road excavation and backfilling to the required sub grade levels 20d 100% 25-Mar-14 A 05-Apr-14 A

Pipe InstallationPipe Installation 119d 25-Mar-14 A 11-Aug-14 214d

SHT1507-new Rock breaking (Digging) 10d 100% 25-Mar-14 A 12-Apr-14 A

SHT1508 Trench excavation for 760 mm main pipeline from 0+00 to sta.0+630 with length approx. (630 LM) 18d 50% 07-Jul-14 A 11-Aug-14 214d

SHT1510 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing (UT) 18d 50% 07-Jul-14 A 11-Aug-14 15d

SHT1520 Backfill the pipe trench with approved materials to the required level 18d 50% 07-Jul-14 A 11-Aug-14 -7d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

Base course & Stone WBase course & Stone Wall 0d 0d

Main pipelines & (ReconMain pipelines & (Reconstruction Agricultural road) From Sta.0+630 to Sta.1+400 193d 05-Mar-14 A 23-Nov-14 168d

Safety and ExcavationSafety and Excavation Works 151d 05-Mar-14 A 23-Nov-14 131d

O N D J F M A M J J A S O N D J F M A M J J A
Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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14-Jul-14 A

03-Jan-15
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Activity ID Activity Name Original
Duration

Activity %
Complete

Start Finish Total
Float

SHT1570 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 140d 10% 05-Mar-14 A 23-Nov-14 -10d

SHT1580 Road excavation and backfilling to the required sub grade levels 21d 100% 25-Mar-14 A 05-Apr-14 A

SHT1587-new Rock breaking (Digging) 10d 85% 01-Apr-14 A 03-Aug-14 222d

Pipe InstallationPipe Installation 21d 12-Jun-14 A 07-Aug-14 -9d

SHT1590 Trench excavation for 760 mm main pipeline from 0+630 to sta.1+400 with length approx. (770 LM) 21d 75% 12-Jun-14 A 07-Aug-14 -10d

SHT1600 Bedding layer & install the above main  Steel pipeline with required welding inspection and sectional testing (UT) 21d 75% 12-Jun-14 A 07-Aug-14 -10d

SHT1610 Backfill the pipe trench with approved materials to the required level 21d 75% 12-Jun-14 A 07-Aug-14 -9d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 1d 23-Jun-14 A 23-Jun-14 A

SHT1623 Radiographic Testing (RT) 1d 100% 23-Jun-14 A 23-Jun-14 A

Base course & Stone WBase course & Stone Wall 0d 0d

Main pipelines & (ReconMain pipelines & (Reconstruction Agricultural road) From Sta.1+400 to Sta.2+200 259d 24-Mar-14 A 04-Feb-15 -14d

Safety , Excavation WoSafety , Excavation Works and Pipe Culvert 202d 24-Mar-14 A 04-Feb-15 -10d

SHT1640 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 201d 10% 24-Mar-14 A 04-Feb-15 -10d

SHT1650 Road excavation and backfilling to the required sub grade levels 20d 100% 25-Mar-14 A 05-Apr-14 A

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

Base course & Stone WBase course & Stone Wall 0d 0d

Main pipelines & (ReconMain pipelines & (Reconstruction Agricultural road) From Sta.2+200 to Sta.2+780 134d 05-Apr-14 A 25-Nov-14 99d

Safety , Excavation WoSafety , Excavation Works and Pipe Culvert 101d 05-Apr-14 A 25-Nov-14 73d

SHT1740 Maintain traffic control plan including grading and widening the road ,coordination with local and all  parties 101d 6.44% 05-Apr-14 A 25-Nov-14 73d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

BasecourseBasecourse 0d 0d

Asphalt Works From StaAsphalt Works From Sta.0+000 to Sta.2+780 0d 0d

Main pipelines &  (MillingMain pipelines &  (Milling & over lay  11m width  existing asphalt Road)  St. 2+780 to 3+030 0d 0d

Safety , Millings and PSafety , Millings and Pipe Culvert 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

Main pipelines & (ReconMain pipelines & (Reconstruction for  exist asphat Road at residanial area ) St.3+030 to 3+780 0d 0d

Safety and ExcavationSafety and Excavation Works, Stone Boulder and Concrete Wall 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

Base course ,  Stone WBase course ,  Stone Wall and Asphalt 0d 0d

Main pipelines & (MillingMain pipelines & (Milling & overlay for 11-13 m width Exist. asphat Road )St. 3+780 to 3+900 RHS&LHS 0d 0d

Safety and MillingSafety and Milling 0d 0d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

Main pipelines & (ReconMain pipelines & (Reconstruction for 4m width  Exist. Asphalt or Dirt Road) St. 3+900 to 4+640 0d 0d

Safety , Excavation WoSafety , Excavation Works and Pipe Culvert 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

O N D J F M A M J J A S O N D J F M A M J J A
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TestingTesting 0d 0d

Base course Stone WaBase course Stone Wall and Asphalt 0d 0d

Main pipelines includingMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 4+640-5+300 0d 0d

Safety , Excavation WoSafety , Excavation Works and Pipe Culvert 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course , Stone WBase course , Stone Wall and  Asphalt 0d 0d

Main pipelines includingMain pipelines including (Reconstruction  4m  width dirt road at agricultural  area )St. 5+300-5+980 0d 0d

Safety and ExcavationSafety and Excavation Works 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

Base course , Stone WBase course , Stone Wall and  Asphalt 0d 0d

Phase #4 Main pipelines, NePhase #4 Main pipelines, Network & Road WorksSt.11+460 to 5+980 73d 11-Jun-14 A 07-May-15 -50d

Main  pipelines  & (ReconMain  pipelines  & (Reconstruction 4 width Agricultural road) St. 11+460 to 11+000 0d 0d

Safety and ExcavationSafety and Excavation Works 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

Base course , Stone WBase course , Stone Wall and  Asphalt 0d 0d

Main  pipelines  & (ReconMain  pipelines  & (Reconstruction4 width Agricultural road) St. 11+000 to 10+460 0d 0d

Safety , Excavation WoSafety , Excavation Works ,Pipe Culvert and concrete wall 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

Base course , Stone WBase course , Stone Wall and  Asphalt 0d 0d

Main pipelines & (ReconMain pipelines & (Reconstruction 4m Exist. aspalt Road at residential area) St.10+460 to 9+880 0d 0d

Safety and ExcavationSafety and Excavation Works 0d 0d

Pipe InstallationPipe Installation 0d 0d

Chamber workChamber work 0d 0d

TestingTesting 0d 0d

Base course and AsphBase course and Asphalt 0d 0d

Main pipelines&(Milling&Main pipelines&(Milling&overlay 11-13m width Exist road at residential area)St.9+880 - 9+070 RHS&LHS 0d 0d

Safety and MillingSafety and Milling 0d 0d

Pipe InstallationPipe Installation 0d 0d

760 mm main pipeli760 mm main pipeline & dist.pipe150 mm 0d 0d

760 mm main pipeli760 mm main pipeline & 200mm  dist.pipeline 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

Basecourse and AsphBasecourse and Asphalt 0d 0d

Main pipelines &(Milling Main pipelines &(Milling &over lay two lane width Exist road at residential area)St.9+070 -8+240 RHS 0d 0d

Safety , Milling and StSafety , Milling and Storm system 0d 0d

Pipe InstallationPipe Installation 0d 0d

760 mm main pipeli760 mm main pipeline and  300mm  dist.pipeline 0d 0d

760 mm main pipeli760 mm main pipeline and  150mm  dist.pipeline 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

O N D J F M A M J J A S O N D J F M A M J J A
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AsphaltAsphalt 0d 0d

Main pipelines &(Milling Main pipelines &(Milling & over lay two lane width Exist road at residential area)St.8+240-7+515 RHS 0d 0d

Safety and MillingSafety and Milling 0d 0d

Pipe InstallationPipe Installation 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

Main pipelines & (MillingMain pipelines & (Milling&over lay two lane width Exist road at residential area)St.9+070 -7+515 LHS 0d 0d

Road WorksRoad Works 0d 0d

Main pipelines & (ReconMain pipelines & (Reconstruct four lane width of Exist road at residential area) St.7+515 -6+840 RHS 0d 0d

Safety and ExcavationSafety and Excavation Works 0d 0d

Pipe InstallationPipe Installation 0d 0d

760 mm main pipeli760 mm main pipeline and  150 mm  dist.pipeline 0d 0d

760 mm main pipeli760 mm main pipeline and  100 mm  dist.pipeline 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

Topping, PVC, Base coTopping, PVC, Base course , Stone Wall , Asphalt   and Side Walk 0d 0d

Main pipelines & (ReconMain pipelines & (Reconstruct four lane width of Exist road at residential area) St.7+515 -6+840LHS 61d 11-Jun-14 A 07-May-15 -42d

Road WorksRoad Works 61d 11-Jun-14 A 07-May-15 -42d

SHT3180 Maintain traffic control and safety plan  ,all  coordination and relocate utilities if required 61d 5% 11-Jun-14 A 07-May-15 -42d

SHT3190 Remove exist asphalt , Road excavation and backfilling to the required subgrade level 21d 25% 12-Jun-14 A 19-Aug-14 118d

Main pipelines & (ReconMain pipelines & (Reconstruct 4m width Exist asphalt or dirt road at agricultural) St.6+840 to 6+220 0d 0d

Safety and ExcavationSafety and Excavation Works 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

Base course and AsphBase course and Asphalt 0d 0d

Main  pipelines  & ( Area Main  pipelines  & ( Area C intersection to Karmi Tzur   ) From St.  6+220 to 5+980 0d 0d

Safety and Pipe CulvertSafety and Pipe Culvert 0d 0d

Pipe InstallationPipe Installation 0d 0d

Civil Chamber workCivil Chamber work 0d 0d

TestingTesting 0d 0d

AsphaltAsphalt 0d 0d

Surge Control System  finaSurge Control System  final connection to the booster station 0d 0d

Final Mechanical connectioFinal Mechanical connection for main pipeline & distribution net work 0d 0d

SafetySafety 0d 0d

MechanicalMechanical 0d 0d

Connection new  pipe toConnection new  pipe to   existing 0d 0d

Final Disinfection and PrFinal Disinfection and Pressure Testing 0d 0d

Concrete and Road FinishinConcrete and Road Finishing work 0d 0d

Post Construction PhasePost Construction Phase 0d 0d

Post  Construction  SubmittPost  Construction  Submittals 0d 0d

Start up, Training and commStart up, Training and commissioning 0d 0d

DemobilizationDemobilization 0d 0d

Post Construction activitiesPost Construction activities 0d 0d
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Total Contract Value (Orginal):

Total Contract Value (Day Work Not Included):

Total Contract Value (VO1)

Project Duration :

NTP Date:

.

* Day Work Not Included
November. 

2013
December. 

2013
January. 

2014
February. 

2014
March. 2014 April. 2014 May. 2014 June. 2014 July. 2014

August. 
2014

September. 
2014

October. 
2014

November. 
2014

December. 
2014

January. 2015
February. 

2015
March. 2015 April. 2015 May. 2015 TOTAL

 Planned Value (Baseline1) 439,599$           155,152$     34,048$       250,497$     335,153$     372,185$     989,152$     1,130,010$  1,572,889$  1,809,809$  1,691,932$  1,253,124$     1,299,775$    1,575,815$     784,886$        1,610,997$    158,504$        148,688$        15,612,214$    

 Planned  Value (CUM) 439,599$           594,751$     594,751$     628,799$     879,296$     1,214,449$  1,586,634$  2,575,786$  3,705,797$  5,278,685$  7,088,494$  8,780,427$  10,033,550$   11,333,325$  12,909,140$   13,694,026$   15,305,022$   15,463,526$   15,612,214$   

% Planned 2.8% 1.0% 0.0% 0.2% 1.6% 2.1% 2.4% 6.3% 7.2% 10.1% 11.6% 10.8% 8.0% 8.3% 10.1% 5.0% 10.3% 1.0% 1.0% 100%

% Planned  (CUM) BL1 2.8% 3.8% 3.8% 4.0% 5.6% 7.8% 10.2% 16.5% 23.7% 33.8% 45.4% 56.2% 64.3% 72.6% 82.7% 87.7% 98.0% 99.0% 100.0%

Actual Value 251,915$           257,722$     55,114$       36,785$       81,393$       140,019$     367,313$     448,617$     391,935$     2,030,813$     

Actual  Value (CUM) 251,915$           509,637$     564,751$     601,536$     682,929$     822,948$     1,190,261$  1,638,878$  2,030,813$  

% Actual 1.6% 1.6% 0.3% 0.2% 0.5% 0.9% 2.3% 2.8% 2.5% 12.84%

% Actual (CUM) 1.6% 3.2% 3.6% 3.8% 4.3% 5.2% 7.5% 10.4% 12.8%

`

7-Nov-13

Deir Sha'aar  Main Pipeline Project
TO . No. AID- 294-TO-13-00016

550 Calender Days 

Construction Progress S-Curve
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TRACKING DATES
Spec. 

No.
Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00016-SHT-E-C-001 Road Center Line from Sta.3+030 to Sta.3+800 SHT 02/09/14 Site Instruction
SM-13-00016-SHT-E-C-002 Right of way from Sta.7+093 to Sta.7+196.5 SHT 03/02/14 Site Instruction
SM-13-00016-SHT-E-C-003 Retaining Wall Design from Sta.7+200 to Sta.7+220 SHT 03/24/14 Site Instruction

SM-13-00016-SHT-E-C-004 Joint Walkthrough Conducted on March 26,2014 from Sta.9+900 to 
Sta.11+460 SHT 04/15/14 Other

SM-13-00016-SHT-E-C-005 Retaining Wall Parapet SHT 04/23/14 Other

SM-13-00016-SHT-E-C-006 Joint Walkthrough Conducted on March 23 and on April 24,2014  from 
Sta.3+900 to Sta.6+000 SHT 04/28/14 Record of Joint Walkthrough

SM-13-00016-SHT-E-C-007 Construction Activities (from Sta.9+000 to Sta.9+200) SHT 05/08/14 Site Instruction
SM-13-00016-SHT-E-C-008 Removal of Bedding Materials from Site SHT 06/18/14 Site Instruction

SM-13-00016-SHT-E-C-009
Letter From Halhoul Municipality- Excavation Work from Sta. 7+240 to Sta. 
6+840 SHT 07/02/14 Site Instruction

SM-13-00016-SHT-E-C-010 Restoration of 8'' Pipeline Trench at Beit-Ummer Segment SHT 07/03/14  Site Instruction  / Record of Unsafe 
Condition 

SM-13-00016-SHT-E-C-011 Common Trench Details SHT 07/05/14 Site Instruction
SM-13-00016-SHT-E-C-012 Bladder Surge System SHT 07/09/14 Site Instruction

SM-13-00016-SHT-E-C-013 Construction Activities at Beit Ummar Segment SHT 07/16/14 Site Instruction / Record of Unsatisfactory 
Work Practice 

SM-13-00016-SHT-E-C-014 Retaining Wall and Concrete Curb Stone from Sta.7+050 to Sta. 6+880 SHT 07/17/14 Site Instruction
SM-13-00016-SHT-E-C-015 Work Stoppage Order at Halhul Segment SHT 07/21/14 Site Instruction
SM-13-00016-SHT-E-C-016 Electrodes Used for 30'' Welding at Fabrication Yard SHT 07/21/14 Record of Non Quality Compliance 
SM-13-00016-SHT-E-C-017 Changing the 30 '' Pipeline Route at Sta.9+900 SHT 07/22/14 Site Instruction
SM-13-00016-SHT-E-C-018 Retaining Wall from Sta.7+364.85 to Sta.7+389.02 SHT 07/24/14 Site Instruction

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005                
TASK ORDER #16, DER SHAAR WATER PIPELINE
Site Memo Log (E-C)
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TRACKING DATES
Spec. 

No.
Submittal No Subject Project Submitted on (M/D/Y)

SM-13-00016-SHT-C-E-001 Signed Right of Way from Sta.6+800 to Sta.7+515 SHT 03/17/14 Other
SM-13-00016-SHT-C-E-002 Signed Eliminate Pipe Culvert from Beit Omar Municipality SHT 03/30/14 Other
SM-13-00016-SHT-C-E-003 Out Fall Location for Pipe Culvert SHT 03/30/14 Other

SM-13-00016-SHT-C-E-004 Israeli Contractor Works from Sta.0+000 to Sta.0+120 (Deir Shaar Main 
Pipeline Project) SHT 04/09/14 Other

SM-13-00016-SHT-C-E-005 Construction of Concrete Retaining Wall from Sta.7+376 to Sta.7+389 LHS SHT 04/21/14 Other

SM-13-00016-SHT-C-E-006 Construction of Concrete Retaining Wall from Sta.7+376 to Sta.7+389 LHS 
(Existing Building issue) SHT 05/05/14 Other

SM-13-00016-SHT-C-E-007 Asphalt Reinstatement Works for 8'' water line in Beit Ummar SHT 06/30/14 Other
SM-13-00016-SHT-C-E-008 Halhul Municipality Letter (Work Stopage) SHT 07/22/14 Site Instruction 

SM-13-00016-SHT-C-E-009 Response to SM -13-00016-SHT-E-C-016 -Electrodes Used for 30'' Welding 
at Fabrication Yard SHT 07/22/14 Record of Non Quality Compliance 

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-12-00005                
TASK ORDER #16, DER SHAAR WATER PIPELINE
Site Memo Log (C-E)
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Approval 
Status

Spec. 
No.

Inspection Request #  Description Submitted on 
(M/D/Y)

Inspection Date Returned on 
(M/D/Y)

Review Days (A,B,C,D,E)

IR-13-00016-SHT-001-A NGL level & CL of retaining wall - From st.7+093 to st.7+220 01/26/14 01/27/14 01/29/14 2 C
IR-13-00016-SHT-001-A 
2nd Inspection NGL level & CL of retaining wall - From st.7+093 to st.7+220 01/30/14 01/30/14 02/03/14 4 A

IR-13-00016-SHT-002-A Safety Plan - From st.6+680 to st.7+715 01/28/14 01/29/14 01/29/14 0 C
IR-13-00016-SHT-002-A 
2nd Inspection Safety Plan - From st.6+680 to st.7+715 01/30/14 01/30/14 02/03/14 4 A

IR-13-00016-SHT-003-A Inspection for the excavation level of the retaining wall foundation before blind concrete 
(10cm) & the coordinate of exterior Edge of retaining wall. From st.7+093 to st.7+170 02/06/14 02/06/14 02/09/14 3 A

IR-13-00016-SHT-004-A Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/06/14 02/08/14 02/09/14 1 C
IR-13-00016-SHT-004-A - 2nd 
Inspection Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/09/14 02/09/14 02/10/14 1 D

IR-13-00016-SHT-004-B Inspection for formworks for blinding concrete , From st.7+093 to st.7+170 02/20/14 02/20/14 02/20/14 0 A
IR-13-00016-SHT-005-A Inspection for Casting blinding concrete, From st.7+093 to st.7+170 02/06/14 02/08/14 02/09/14 1 C
IR-13-00016-SHT-005-A - 2nd 
Inspection Inspection for Casting blinding concrete, From st.7+093 to st.7+171 02/09/14 02/09/14 02/10/14 1 D

IR-13-00016-SHT-005-B Inspection for Casting blinding concrete, From st.7+093 to st.7+170 02/20/14 02/20/14 02/20/14 0 A

IR-13-00016-SHT-006-A Inspection to attend taking sample by Building Center Laboratory from the steel on the site 
before starting the steel work. At Halhul Site 02/20/14 02/20/14 02/20/14 0 A

IR-13-00016-SHT-007-A Inspection for formworks & Steel works for casting foundation concrete, From st.7+093 to 
st.7+170 02/25/14 02/25/14 02/26/14 1 A

IR-13-00016-SHT-008-A Inspection for traffic plan, From st.0+000 to st.2+700 02/27/14 03/01/14 03/03/14 2 C
IR-13-00016-SHT-008-B Inspection for traffic plan, From st.0+000 to st.2+701 03/03/14 03/03/14 03/03/14 0 A

IR-13-00016-SHT-009-A Inspection  the marking of center line points before Road Excavation, From st.0+300 to 
st.1+200 02/27/14 03/01/14 03/03/14 2 C

IR-13-00016-SHT-009-B Inspection  the marking of center line points before Road Excavation, From st.0+300 to 
st.1+201 03/05/14 03/03/14 03/03/14 0 A

IR-13-00016-SHT-010-A Inspection for top level of the retaining wall, From st.7+095 to st.7+170 03/02/14 03/02/14 03/03/14 1 A

IR-13-00016-SHT-011-A Inspection  the marking of center line points before Road Excavation, From st.0+080 to 
st.0+300 03/02/14 03/03/14 03/05/14 2 A

IR-13-00016-SHT-012-A Inspection for Steel Works for the wall - From st.7+096 to st.7+107 03/04/14 03/04/14 03/05/14 1 A

IR-13-00016-SHT-013-A Inspection for steel works for the wall before close shuttering  - Retaining Wall from 
st.7+118 to st.7+129 03/05/14 03/05/14 03/06/14 1 A

IR-13-00016-SHT-014-A Inspection  for the formwork for the reinforced retaining wall before casting concrete 
Retaining Wall from st.7+096 to st.7+107 03/06/14 03/06/14 03/06/14 0 A

IR-13-00016-SHT-015-A Inspection for casting concrete for the retaining wall. Retaining Wall from st.7+096 to 
st.7+107 03/06/14 03/08/14 03/09/14 1 C

IR-13-00016-SHT-015-B Inspection  for casting concrete for the retaining wall. Retaining Wall from st.7+096 to 
st.7+107 03/09/14 03/09/14 03/09/14 0 A
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IR-13-00016-SHT-016-A Inspection  for traffic plan along 8’’ Beit Omar Network From st. 0+000 to st.2+374 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-017-A Inspection for the formwork for the reinforced retaining wall before casting concrete, From 
st. 7+118 to st.7+129 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-018-A Inspection  for steel works for the wall before close shuttering  - Retaining Wall from st. 
7+140 to st.7+151 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-019-A Inspection  for steel works for the wall before close shuttering  - Retaining Wall from st. 
7+160 to st.7+170 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-020-A Inspection  for casting concrete for the retaining wall. Retaining Wall From st. 7+118 to 
st.7+129 03/09/14 03/09/14 03/09/14 0 A

IR-13-00016-SHT-021-A Inspection  for steel works & formwork for the wall of the retaining wall before casting 
concrete - Retaining Wall From st. 7+140 to st.7+150 & from  st 7+160 to st.7+170 03/10/14 03/11/14 03/11/14 0 A

IR-13-00016-SHT-022-A Inspection  casting concrete for the wall of the retaining wall- Retaining Wall From st. 
7+140 to st.7+150 & from  st 7+160 to st.7+171 03/11/14 03/11/14 03/11/14 0 A

IR-13-00016-SHT-023-A Inspection  for Storage Yard. 03/17/14 03/17/14 03/17/14 0 C
IR-13-00016-SHT-023-B Inspection  for Storage Yard. 03/24/14 03/24/14 03/24/14 0 C
IR-13-00016-SHT-023-C Inspection  for Storage Yard. 03/31/14 03/31/14 04/01/14 1 A

IR-13-00016-SHT-024-A NGL level & Coordinates of edge of the wall  From St. 7+389 to st.7+410 & from 
st.7+441 to st.7+505 03/18/14 03/18/14 03/20/14 2 A

IR-13-00016-SHT-025-A Inspection  for steel works for the wall before close shuttering Retaining Wall from st. 
7+107 to st.7+118 & from st.7+129 to st.7+140 03/19/14 03/19/14 03/20/14 1 A

IR-13-00016-SHT-026-A Inspection  for steel works for the wall before close shuttering , Retaining Wall from 
st.7+150 to st.7+160 03/23/14 03/23/14 03/24/14 1 A

IR-13-00016-SHT-027-A Inspection  for the coordinates & levels of NGL for centerline from st.1+200 to st.2+500 03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-028-A Inspection  for 8'' pipes hand over 03/24/14 03/24/14 03/24/14 0 C
IR-13-00016-SHT-028-B Inspection  for 8'' pipes hand over 03/31/14 03/31/14 04/01/14 1 C
IR-13-00016-SHT-028-C Inspection  for 8'' pipes hand over  & Fittings 05/14/14 05/14/14 05/15/14 1 C

IR-13-00016-SHT-029-A Inspection  for formwork for the wall before casting concrete  Retaining Wall from st. 
7+107 to st.7+118 03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-030-A Inspection  for formwork for the wall before casting concrete  Retaining Wall  from 
st.7+129 to st.7+140 03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-031-A Inspection  for formwork for the wall before casting concrete  Retaining Wall  from 
st.7+150 to st.7+160 03/24/14 03/24/14 03/24/14 0 A

IR-13-00016-SHT-032-A Inspection for fabrication of elbows in the workshop. 03/31/14 03/31/14 04/01/14 1 A

IR-13-00016-SHT-033-A Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 
Distribution Network before start excavation From Sta.0+480 to Sta.0+820 04/01/14 04/01/14 04/02/14 1 A

IR-13-00016-SHT-034-A Inspection for coordinates of edge of R.W. & formwork for the foundation before casting 
blinding concrete From St.7+445 to st.7+505 04/02/14 04/02/14 04/02/14 0 C
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IR-13-00016-SHT-034-B Inspection for coordinates of edge of R.W. & formwork for the foundation before casting 
blinding concrete From St.7+449 to st.7+505 04/02/14 04/02/14 04/03/14 1 A

IR-13-00016-SHT-035-A Inspection for coordinates of road centerline & NGL level for A-Aroub Road from st. 
0+000 to st. 1+225 04/03/14 04/03/14 04/03/14 0 A

IR-13-00016-SHT-036-A Inspection excavation reduce level from st.7+389 to st.7+419 04/07/14 04/07/14 04/08/14 1 A
IR-13-00016-SHT-037-A Inspection excavation reduce level From st.7+441 to st.7+449 04/07/14 04/07/14 04/08/14 1 A

IR-13-00016-SHT-038-A Inspection for formwork and coordinate outside edge of wall before casting blinding 
concrete from st.7+389 to st.7+419 and from  st.7+441 to st.7+449 04/08/14 04/08/14 04/08/14 0 A

IR-13-00016-SHT-039-A Inspection  for steel works & formwork for the wall of the retaining wall before casting 
concrete - Retaining Wall From st.7+445 to st.7+505 04/10/14 04/12/14 04/13/14 1 A

IR-13-00016-SHT-040-A Inspection for casting concrete for the retaining wall- Retaining Wall From st.7+445 to 
st.7+505 04/10/14 04/12/14 04/13/14 1 A

IR-13-00016-SHT-041-A
Inspection for preparation & cleaning for walls & foundations before insulation of 
Nitoproof 230 from interior side up to 2m height from top of foundation Retaining Wall 
from st.7+097 to st.7+175

04/13/14 04/14/14 04/14/14 0 A

IR-13-00016-SHT-042-A Inspection for preparation & cleaning the expansion joints & construction joints before 
filling (Thioflex 600)  for interior side Retaining Wall from st.7+097 to st.7+175 04/13/14 04/14/14 04/14/14 0 C

IR-13-00016-SHT-042-B Inspection for preparation & cleaning the expansion joints & construction joints before 
filling (Thioflex 600)  for interior side Retaining Wall from st.7+097 to st.7+175 04/21/14 04/21/14 04/22/14 1 A

IR-13-00016-SHT-043-A Inspection for steel works & formwork for the retaining wall foundation before casting 
concrete - Retaining Wall From st.7+390.92 to st.7+418.5 04/14/14 04/13/14 04/15/14 2 A

IR-13-00016-SHT-044-A Inspection for casting concrete for the retaining wall- Retaining Wall From st.7+390.92 to 
st.7+418.5 04/14/14 04/15/14 04/15/14 0 A

IR-13-00016-SHT-045-A Inspection for NGL level & Coordinates of edge of the wall. Retaining Wall from st.7+220 
to st.7+375 04/16/14 04/16/14 04/16/14 0 A

IR-13-00016-SHT-046-A
Inspection  for steel works & formwork for the retaining wall foundation before casting 
concrete- Retaining Wall From st.7+389.32 to st.7+390.92 & from st.7+439.66 to 
st.7+444.84 & Access road RHS at st.7+439.96

04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-047-A
Inspection for casting concrete for the retaining wall foundation - Retaining Wall From 
st.7+389.32 to st.7+390.92 & from st.7+439.66 to st.7+444.84 & Access road RHS at 
st.7+439.96

04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-048-A Inspection for formwork and top level of the wall and the retaining wall before steel works 
from st.7+450 to st.7+460 & from st.7+470 to st.7+480 04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-049-A Inspection for casting blinding concrete for the retaining wall foundation - from 
st.7+389.32 to st.7+390.92 & Access road at st.7+439.66 04/17/14 04/19/14 04/19/14 0 A

IR-13-00016-SHT-050-A Inspection for steel works for the wall of the retaining wall from st.7+447.37 to 
st.7+457.22 & from st.7+468.42 to st.7+479.12 04/21/14 04/21/14 04/22/14 1 A
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IR-13-00016-SHT-051-A Inspection for excavation for the retaining wall to reduce level from st.7+320 to st. 7+370 04/24/14 04/24/14 04/24/14 0 A

IR-13-00016-SHT-052-A Inspection for formwork for the wall of the retaining wall before casting concrete - 
Retaining Wall from st.7+447.37 to st.7+457.22 & from st.7+468.42 to st.7+479.12 04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-053-A Inspection for casting concrete for the wall of the retaining wall- Retaining Wall from 
st.7+447.37 to st.7+457.22 & from st.7+468.42 to st.7+479.12 04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-054-A Inspection for formwork and coordinate of the wall foundation before casting blinding 
concrete - from  st.7+347.92 to st.7+364.35 & from st.7+309.48 to st.7+347.92 04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-055-A Inspection for casting blinding concrete for the wall foundation - from  st.7+347.92 to 
st.7+364.35 & from st.7+309.48 to st.7+347.92 04/27/14 04/27/14 04/27/14 0 A

IR-13-00016-SHT-056-A Inspection request for 30” raw material to check and approve the steel (before 
manufacturing). Location METCO Storage Yard 04/28/14 04/30/14 05/01/14 1 A

IR-13-00016-SHT-057-A Inspection for steel works for the wall of the retaining wall from st.7+488.9 to st.7+500.14 04/28/14 04/28/14 04/28/14 0 A

IR-13-00016-SHT-058-A Inspection insulation interior side up to 2m height from top of foundation using of 
Nitoproof 230- Retaining Wall from st.7+096 to st.7+175 04/30/14 04/30/14 04/30/14 0 A

IR-13-00016-SHT-059-A Inspection for formwork for the wall of the retaining wall before casting concrete - 
Retaining Wall from st.7+488.9 to st.7+500.14 04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-060-A Inspection for casting concrete for the wall of the retaining wall - Retaining Wall from 
st.7+488.9 to st.7+500.14 04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-061-A Inspection for excavation for the retaining wall to reduce level from st.7+270 to st. 7+310 04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-062-A Inspection for formwork and coordinate of the wall foundation before casting blinding 
concrete from st.7+270 to st. 7+310 04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-063-A Inspection for casting blinding concrete for the wall foundation from st.7+274.35 to st. 
7+309.48 04/30/14 05/01/14 05/01/14 0 A

IR-13-00016-SHT-064-A Inspection for steel works for the wall of the retaining wall from st.7+407.05 to 
st.7+416.85 05/04/14 05/04/14 05/04/14 0 A

IR-13-00016-SHT-065-A Inspection for 30’’ pipe manufacturing process and review (Check testing) - METCO 
Factory 05/05/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-066-A Inspection for excavation for the retaining wall to reduce level - Retaining Wall from 
st.7+220 to st. 7+270 05/05/14 05/05/14 05/05/14 0 C

IR-13-00016-SHT-066-B Inspection for excavation for the retaining wall to reduce level - Retaining Wall from 
st.7+235 to st. 7+270 05/07/14 05/07/14 05/07/14 0 A

IR-13-00016-SHT-067-A Inspection for formwork and coordinate of the wall foundation before casting blinding 
concrete - Retaining Wall from st.7+220 to st. 7+270 05/05/14 05/05/14 05/05/14 0 C

IR-13-00016-SHT-067-B Inspection for formwork and coordinate of the wall foundation before casting blinding 
concrete- Retaining Wall from st.7+235 to st. 7+270 05/07/14 05/07/14 05/07/14 0 A
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IR-13-00016-SHT-068-A Inspection for casting blinding concrete for the wall foundation- Retaining Wall from 
st.7+235 to st. 7+270 05/07/14 05/07/14 05/07/14 0 A

IR-13-00016-SHT-069-A Inspection for formwork for the wall of the retaining wall from st.7+407.05 to st.7+416.85 05/08/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-070-A Inspection for casting concrete for the wall of the retaining wall - Retaining Wall from 
st.7+407.05 to st.7+416.85 05/08/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-071-A Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 
Distribution Network before start excavation from Sta.0+820 to st. 2+295 05/10/14 05/10/14 05/11/14 1 A

IR-13-00016-SHT-072-A Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 
Distribution Network before start excavation from sta.0+000 to 0+480  05/11/14 05/12/14 05/12/14 0 A

IR-13-00016-SHT-073-A Inspection for steel works for the retaining wall foundation from st.7+330.87 to 
st.7+361.82 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-074-A Inspection for steel works for the wall of the retaining wall from st.7+398 to st.7+389.32 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-075-A Inspection for steel works for the wall of the retaining wall from st.7+457.22 to 
st.7+464.19 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-076-A Inspection for steel works for the wall of the retaining wall from st.7+479.12 to 
st.7+488.99 05/11/14 05/11/14 05/12/14 1 A

IR-13-00016-SHT-077-A Inspection for casting concrete for the retaining wall foundation from st.7+330.87 to 
st.7+361.82 05/12/14 05/12/14 05/12/14 0 A

IR-13-00016-SHT-078-A Inspection for safety measures , traffic plan before start excavation & installation for Beit 
Omar  8`` pipeline  - Beit Omar  8`` pipeline 0+000 to 0+820 05/14/14 05/14/14 05/14/14 0 A

IR-13-00016-SHT-079-A Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+280.65 to st.7+331.17 05/14/14 05/14/14 05/14/14 0 A

IR-13-00016-SHT-080-A Inspection for casting concrete for the retaining wall base slab. (Retaining wall foundation 
) from st.7+280.65 to st.7+331.18 05/14/14 05/15/14 05/15/14 0 A

IR-13-00016-SHT-081-A Inspection for casting concrete for the wall of the retaining wall from st.7+457.22 to 
st.7+468.42 05/18/14 05/18/14 05/18/14 0 A

IR-13-00016-SHT-082-A Inspection for casting concrete for the wall of the retaining wall from st.7+479.12 to 
st.7+488.99 05/18/14 05/18/14 05/18/14 0 A

IR-13-00016-SHT-083-A Inspection for fabrication of 30’’ bends using the following equipments : Telescope JCB, 
Balanko, Fiber Cutter & welding Machine 05/20/14 05/20/14 05/21/14 1 D

IR-13-00016-SHT-084-A Inspection for 30’’ pipe tests including 1. Two sets of tension test., 2. Two sets of bend 
test., 3. Six sets of impact test. - Location: Tzinorot Lab (Metallurgical Laboratory) 05/20/14 05/22/14 05/22/14 0 A

IR-13-00016-SHT-085-A Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+259.84 to st.7+280.65 05/21/14 05/21/14 05/21/14 0 A
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IR-13-00016-SHT-086-A Inspection for formwork for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+259.84 to st.7+280.65 05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-087-A Inspection the alignment of 8’’ pipeline & existing utilities at Beit Ummar Water 
Distribution Network before start excavation from Sta.0+820 to st. 0+900 05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-088-A Inspection for safety measures , traffic plan before start excavation & installation for Beit 
Omar  8`` pipeline  - Beit Omar  8`` pipeline 0+820 to 0+900 05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-089-A Inspection for casting concrete for the wall of the retaining wall from st.7+389.32 to 
st.7+398 05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-090-A Inspection for casting concrete for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+259.84 to st.7+280.65 05/21/14 05/21/14 05/21/14 0 A

IR-13-00016-SHT-091-A Inspection Request for black pipe and coating the 8'' pipes in METCO 05/25/14 05/26/14 05/27/14 1 A

IR-13-00016-SHT-092-A Inspection for steel works for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+237.30 to st.7+259.84 05/25/14 05/26/14 05/26/14 0 A

IR-13-00016-SHT-093-A Inspection for casting concrete for the wall base slab of the retaining wall (Retaining wall 
foundation ) from st.7+237.30 to st.7+259.84 05/26/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-094-A Inspection for steel works for the wall of the retaining wall from st.7+347.62 to 
st.7+357.36 05/26/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-095-A Inspection for steel works for the wall of the retaining wall from st.7+500.14 to 
st.7+505.59 05/26/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-096-A Inspection for casting concrete for the wall of the retaining wall from st.7+500.14 to 
st.7+505.59 05/27/14 05/27/14 05/27/14 0 A

IR-13-00016-SHT-097-A Inspection for steel works for the wall of the retaining wall from st.7+398 to st.7+407.5 05/27/14 05/28/14 05/28/14 0 A

IR-13-00016-SHT-098-A Inspection for casting concrete for the wall of the retaining wall from st.7+347.62 to 
st.7+357.36 , First stage (with height 3.44) 05/29/14 05/29/14 05/29/14 0 A

IR-13-00016-SHT-099-A Inspection for steel works for the wall of the retaining wall from st.7+439.66 to 
st.7+447.37 05/29/14 05/29/14 05/29/14 0 A

IR-13-00016-SHT-100-A Inspection for casting concrete for the wall of the retaining wall from st.7+398 to 
st.7+407.05 05/31/14 05/31/14 05/31/14 0 A

IR-13-00016-SHT-101-A Inspection for casting concrete for the wall of the retaining wall from st.7+439.66 to 
st.7+447.37 06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-102-A Inspection for steel works for the wall of the retaining wall from st.7+328.12 to 
st.7+337.87 06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-103-A Inspection for casting concrete for the wall of the retaining wall from st.7+347.62 to 
st.7+357.36 , 2nd stage (with height 3.44) 06/01/14 06/01/14 06/01/14 0 A

IR-13-00016-SHT-104-A Inspection for casting concrete first stage for the wall of the retaining wall from 
st.7+328.12 to st.7+337.87 ( height - 3.90 m) 06/02/14 06/03/14 06/03/14 0 A

IR-13-00016-SHT-105-A Inspection for safety measures , traffic plan before start excavation & installation for Beit 
Omar  8`` pipeline  - Beit Omar  8`` pipeline 1+600 to 2+370 06/03/14 06/03/14 06/04/14 1 C
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IR-13-00016-SHT-106-A Inspection for casting concrete 2nd stage for the wall of the retaining wall from 
st.7+328.12 to st.7+337.87 ( height - 3.90 m) 06/05/14 06/07/14 06/07/14 0 A

IR-13-00016-SHT-107-A Inspection for steel works for the wall of the retaining wall from st.7+308 to st.7+318.12 06/07/14 06/07/14 06/07/14 0 A

IR-13-00016-SHT-108-A Inspection for Backfill selected material - Retaining wall from st.7+093 to st.7+175 06/07/14 06/08/14 06/08/14 0 D
IR-13-00016-SHT-108-B Inspection for Backfill selected material - Retaining wall from st.7+093 to st.7+170 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-109-A Inspection for casting concrete first Stage for the wall of the retaining wall from st.7+308 
to st.7+318.12 06/08/14 06/09/14 06/09/14 0 A

IR-13-00016-SHT-110-A Inspection for safety measures , traffic plan before start excavation & installation for 
Roads  - Halhul- 7+080 to 7+200 06/08/14 06/09/14 06/10/14 1 C

IR-13-00016-SHT-110-B Inspection for traffic plan before start excavation & installation for Roads  - Halhul- 7+080 
to 7+200 06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-111-A Inspection for steel works for the wall of the retaining wall - Retaining wall from 
st.7+289.98 to st.7+299.78 06/08/14 06/09/14 06/10/14 1 A

IR-13-00016-SHT-112-A Inspection for welder qualification tests- Storage Yard 06/08/14 06/09/14 06/10/14 1 A

IR-13-00016-SHT-113-A Inspection for casting concrete 2nd Stage for the wall of the retaining wall from 
st.7+308.48 to st.7+318.38 06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-114-A Inspection for the preparation works for interior side up to 2m height before start of first 
coat - Retaining Wall from st.7+450 to st.7+505 06/10/14 06/10/14 06/11/14 1 C

IR-13-00016-SHT-114-B Inspection for the preparation works for interior side up to 2m height before start of first 
coat - Retaining Wall from st.7+450 to st.7+505 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-115-A Inspection for steel works for the wall of the retaining wall - Retaining wall from 
st.7+268.94 to st.7+278.85 06/10/14 06/10/14 06/10/14 0 A

IR-13-00016-SHT-116-A Inspection for sub grade level for 30'' pipeline from sta.0+900 to sta.1+200 06/10/14 06/11/14 06/11/14 0 C

IR-13-00016-SHT-117-A Inspection for sub grade level for Al-Aroub network from sta.0+000 to sta.0+200 & from 
sta.0+230 to sta.0+500 06/11/14 06/11/14 06/11/14 0 C

IR-13-00016-SHT-118-A Inspection for digging in 6''  Al-Aroub pipeline from sta.0+000 to sta.0+260 06/11/14 06/11/14 06/11/14 0 A

IR-13-00016-SHT-119-A Inspection for casting concrete first stage for the wall of the retaining wall from 
st.7+289.98 to st.7+299.78 06/11/14 06/11/14 06/11/14 0 A

IR-13-00016-SHT-120-A Inspection for final excavation level from sta.7+215 to sta.7+220 06/12/14 06/12/14 06/12/14 0 A
IR-13-00016-SHT-121-A Inspection for 30'' main pipeline installation from sta.1+200 to sta.0+800 06/12/14 06/12/14 06/12/14 0 D

IR-13-00016-SHT-122-A Inspection for safety measurements along 30'' main pipeline installation from sta.1+200 to 
sta.0+800 06/12/14 06/12/14 06/12/14 0 C

IR-13-00016-SHT-122-B Inspection for safety measurements along 30'' main pipeline installation from sta.1+200 to 
sta.0+800 06/18/14 06/18/14 06/18/14 0 C

IR-13-00016-SHT-123-A Inspection for marking of ROW coordinates for right hand side of road before start 
excavation 06/12/14 06/12/14 06/12/14 0 A
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IR-13-00016-SHT-124-A Inspection for casting concrete 2nd stage for the wall of the retaining wall from 
st.7+289.98 to st.7+299.78 06/12/14 06/14/14 06/15/14 1 A

IR-13-00016-SHT-125-A Inspection for safety measurement before start excavation & installation for Roads  - 
Halhul- 7+000 to 7+200 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-126-A Inspection for the preparation works for outer side up to natural ground level before start 
of first coat from sta.7+093 to sta.7+175 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-127-A Inspection for steel works for the wall of the retaining wall - Retaining wall from 
st.7+337.87 to st.7+347.62 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-128-A Inspection for casting concrete 1st stage for the wall of the retaining wall  - Retaining wall 
from st.7+268.94 to st.7+278.85 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-129-A Inspection for Internal cement lining mockup of 30'' elbows at Workshop 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-130-A Inspection for Backfill first layer selected material - Retaining wall from st.7+093 to 
st.7+170 06/15/14 06/15/14 06/15/14 0 A

IR-13-00016-SHT-131-A Inspection for Backfill 2nd layer selected material - Retaining wall from st.7+093 to 
st.7+170 06/16/14 06/16/14 06/16/14 0 A

IR-13-00016-SHT-132-A Inspection for casting concrete 1st stage for the wall of the retaining wall  - Retaining wall 
from st.7+337.87 to st.7+347.62 06/16/14 06/16/14 06/16/14 0 A

IR-13-00016-SHT-133-A Inspection for first coat insulation works for interior side up to 2m height before start of 
2nd coat insulation- Retaining Wall from st.7+450 to st.7+505 06/17/14 06/17/14 06/17/14 0 A

IR-13-00016-SHT-134-A Inspection for welder qualification tests- Storage Yard 06/17/14 06/17/14 06/17/14 0 C
IR-13-00016-SHT-134-B Inspection for welder qualification tests- Storage Yard 06/18/14 06/18/14 06/19/14 1 A

IR-13-00016-SHT-135-A Inspection for casting concrete 2nd stage for the wall of the retaining wall  - Retaining wall 
from st.7+268.94 to st.7+278.85 06/17/14 06/17/14 06/17/14 0 A

IR-13-00016-SHT-136-A Inspection for Backfill 3rd layer selected material - Retaining wall from st.7+093 to 
st.7+170 06/17/14 06/17/14 06/18/14 1 C

IR-13-00016-SHT-136-B Inspection for Backfill 3rd layer selected material - Retaining wall from st.7+093 to 
st.7+170 06/18/14 06/18/14 06/19/14 1 A

IR-13-00016-SHT-137-A Inspection for 2nd coat insulation works for interior side up to 2m height before start 
backfilling- Retaining Wall from st.7+450 to st.7+505 06/17/14 06/18/14 06/18/14 0 A

IR-13-00016-SHT-138-A Inspection for formwork 2nd stage for the wall of the retaining wall  - Retaining wall from 
st.7+337.87 to st.7+347.62 06/18/14 06/18/14 06/18/14 0 A

IR-13-00016-SHT-139-A Inspection for casting concrete 2nd stage for the wall of the retaining wall  - Retaining wall 
from st.7+337.87 to st.7+347.62 06/18/14 06/19/14 06/19/14 0 A

IR-13-00016-SHT-140-A Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 
st.7+505 06/19/14 06/19/14 06/19/14 0 C

IR-13-00016-SHT-140-B Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 
st.7+505 06/22/14 06/22/14 06/23/14 1 C
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IR-13-00016-SHT-140-C Inspection for Backfill first layer selected material  - Retaining Wall from st.7+450 to 
st.7+470 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-141-A Inspection for steel works for the wall of the retaining wall - Retaining wall from 
st.7+318.38 to st.7+328.12 06/19/14 06/19/14 06/19/14 0 A

IR-13-00016-SHT-142-A Inspection for formwork for the wall of the retaining wall - Retaining wall from 
st.7+318.38 to st.7+328.12 06/19/14 06/21/14 06/21/14 0 A

IR-13-00016-SHT-143-A Inspection for casting concrete 1st stage for the wall of the retaining wall - Retaining wall 
from st.7+318.38 to st.7+328.12 06/19/14 06/21/14 06/21/14 0 A

IR-13-00016-SHT-144-A Inspection for traffic plan along 8’’ Halhul Network (Zaboud) before start construction 
from st. 0+000 to st.1+100 06/19/14 06/21/14 06/21/14 0 C

IR-13-00016-SHT-144-B Inspection for traffic plan along 8’’ Halhul Network (Zaboud) before start construction 
from st. 0+000 to st.1+100 06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-145-A Inspection for the alignment of 8’’ pipeline & existing utilities at Zaboud Network before 
start excavation from sta.0+600 to sta.1+100 06/19/14 06/21/14 06/21/14 0 C

IR-13-00016-SHT-145-B Inspection for the alignment of 8’’ pipeline & existing utilities at Zaboud Network before 
start excavation from sta.0+600 to sta.1+100 06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-146-A Inspection for Backfill 4th layer selected material - Retaining wall from st.7+093 to 
st.7+150 06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-147-A Inspection for steel works for the wall of the retaining wall - Retaining wall from sta. 
7+439.66 to access road 06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-148-A Inspection for formwork for the wall of the retaining wall  - Retaining wall from sta. 
7+439.66 to access road 06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-149-A Inspection for casting concrete for the wall of the retaining wall - Retaining wall from sta. 
7+439.66 to access road 06/22/14 06/22/14 06/23/14 1 A

IR-13-00016-SHT-150-A Inspection for steel works for the wall of the retaining wall - Retaining wall from sta. 
7+250.45 to sta.7+259.24 06/22/14 06/22/14 06/22/14 0 A

IR-13-00016-SHT-151-A Inspection for casting blinding concrete for the wall foundation from sta. 7+203.4 to 
sta.7+237.30 06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-152-A Inspection for formwork 2nd stage for the wall of the retaining wall - Retaining wall from 
st.7+318.38 to st.7+328.12 06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-153-A Inspection for casting concrete 2nd stage for the wall of the retaining wall - Retaining wall 
from st.7+318.38 to st.7+328.12 06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-154-A Inspection for steel works for the retaining wall foundation from sta.7+361.82 to 
sta.7+363.22 06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-155-A Inspection for casting concrete for the retaining wall foundation from sta.7+361.82 to 
sta.7+363.22 06/23/14 06/23/14 06/23/14 0 A

IR-13-00016-SHT-156-A Inspection for Backfill 5th layer selected material - Retaining wall from st.7+093 to 
st.7+135 06/23/14 06/23/14 06/23/14 0 A
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IR-13-00016-SHT-157-A Inspection for formwork first stage for the wall of the retaining wall - Retaining wall from 
sta. 7+250.58 to sta.7+259.27 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-158-A Inspection for casting concrete first stage for the wall of the retaining wall - Retaining 
wall from sta. 7+250.58 to sta.7+259.27 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-159-A Inspection for steel works for the wall of the retaining wall from sta.7+299.72 to 
sta.7+308.48 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-160-A Inspection for steel works for the retaining wall foundation from sta.7+418.5 to sta.7+420 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-161-A Inspection for casting concrete for the retaining wall foundation from sta.7+418.5 to 
sta.7+420 06/25/14 06/25/14 06/25/14 0 A

IR-13-00016-SHT-162-A Inspection for Backfill 2nd layer selected material  - Retaining Wall from st.7+450 to 
st.7+465 06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-163-A Inspection for Backfill 6th layer selected material - Retaining wall from st.7+093 to 
st.7+120 06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-164-A Inspection for Backfill 1st layer selected material - Retaining wall from st.7+470 to 
st.7+485 06/25/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-165-A Inspection for safety measurement before start excavation & installation 8'' pipes - Halhul-
Zaboud from sta.0+620 to 1+110 06/26/14 06/26/14 06/26/14 0 A

IR-13-00016-SHT-166-A Inspection for casting concrete 2nd stage for the wall of the retaining wall - Retaining wall 
from sta. 7+250.58 to sta.7+259.27 06/26/14 06/28/14 06/29/14 1 A

IR-13-00016-SHT-167-A Inspection for steel works for the wall of the retaining wall from sta.7+278.85 to 
sta.7+289.98 06/29/14 06/29/14 06/29/14 0 A

IR-13-00016-SHT-168-A Inspection for formwork for the wall of the retaining wall from sta.7+299.78 to 
sta.7+308.48 06/29/14 06/30/14 06/30/14 0 A

IR-13-00016-SHT-169-A Inspection for safety and traffic plan before road excavation From St.6+900 to st.7+120 06/29/14 06/30/14 06/30/14 0 D

IR-13-00016-SHT-169-B Inspection for safety and traffic plan before road excavation From St.6+900 to st.7+250 - 
Al-Hawawer 07/03/14 07/03/14 07/03/14 0 C

IR-13-00016-SHT-169-C Inspection for traffic plan before road excavation From St.6+900 to st.7+250 - Al-Hawawer 07/05/14 07/06/14 07/06/14 0 C

IR-13-00016-SHT-170-A Inspection for casting concrete B-250 first stage for the wall of the retaining wall from 
sta.7+299.72 to sta.7+308.48 06/29/14 06/30/14 06/30/14 0 A

IR-13-00016-SHT-171-A Inspection for welder qualification tests- Storage Yard 06/26/14 06/28/14 06/30/14 2 A

IR-13-00016-SHT-172-A Inspection for steel works for the retaining wall foundation from sta.7+203.54 to 
sta.7+237.3 07/02/14 07/03/14 07/03/14 0 C

IR-13-00016-SHT-172-B Inspection for steel works for the retaining wall foundation from sta.7+204.23 to 
sta.7+237.3 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-173-A Inspection for welder qualification tests- Storage Yard 07/03/14 07/03/14 07/03/14 0 A77
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IR-13-00016-SHT-174-A Inspection for Al-Aroub traffic plan from Sta.0+000 to Sta.1+100. 07/03/14 07/03/14 07/03/14 0 C

IR-13-00016-SHT-175-A Inspection for formwork for the retaining wall foundation from sta.7+204.23 to sta.7+237.3 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-176-A Inspection for casting concrete for the retaining wall foundation from sta.7+204.23 to 
sta.7+237.3 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-177-A Inspection for formwork 2nd stage for the wall of the retaining wall from sta.7+299.72 to 
sta.7+308.48 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-178-A Inspection for casting concrete 2nd stage for the wall of the retaining wall from 
sta.7+299.72 to sta.7+308.48 07/05/14 07/05/14 07/06/14 1 A

IR-13-00016-SHT-179-A Inspection for casting concrete first stage for the wall of the retaining wall from 
sta.7+278.85 to sta.7+289.98 07/06/14 07/07/14 07/07/14 0 A

IR-13-00016-SHT-180-A Inspection for steel works for the wall of the retaining wall from sta.7+357.36to 
sta.7+363.08 07/08/14 07/09/14 07/09/14 0 A

IR-13-00016-SHT-181-A

Inspection for Safety plan along 6’’ & 4” Al Aroub  Network before starting construction, 
Al Aroub from St. 0+000 to St. 1+200 07/10/14 12-Jul-14 07/13/14 1 A

IR-13-00016-SHT-182-A Inspection for coordination and alignment plan along 6’’ & 4” Al Aroub  Network before 
starting construction : Al Aroub from St. 0+000 to St. 1+200 07/10/14 07/10/14 07/10/14 0 A

IR-13-00016-SHT-183-A Inspection for Safety of Manhole Chamber Beit Ummar 8” water line at St. 0+040 07/10/14 07/10/14 07/10/14 0 D

IR-13-00016-SHT-184-A Inspection for Casting Concrete Second Stage Halhul Retaining Wall from St. 7+278.85 to 
St. 7+288.98  07/10/14 07/12/14 07/13/14 1 A

IR-13-00016-SHT-185-A Inspection for Widening Excavation Retaining Wall from St. 7+400 to St. 7+500 07/10/14 07/12/14 07/13/14 1 C

IR-13-00016-SHT-185-B Coordination for R.O.W. before start of Widening Excavation for Retaining Wall from St. 
7+400 to St. 7+500 07/16/14 07/19/14 07/20/14 1 A

IR-13-00016-SHT-186-A Inspection for traffic and safety of widening excavation Halhul Retaining Wall from St. 
7+400 to St. 7+500  07/10/14 07/12/14 07/13/14 1 C

IR-13-00016-SHT-186-B Inspection for traffic and safety of widening excavation Halhul Retaining Wall from St. 
7+400 to St. 7+500  07/16/14 07/16/14 07/17/14 1 A

IR-13-00016-SHT-187-A Inspection for video taping for water pipeline Arroub Main Line from St. 1+190 to St. 
0+690   07/10/14 07/12/14 07/13/14 1 A

IR-13-00016-SHT-188-A Inspection for Lumber form work from St. 7+278.85 to St. 7+288.98  07/13/14 07/12/14 07/13/14 1 A
IR-13-00016-SHT-189-A Inspection for steel works for the retaining wall from St.7+416.85 to St. 7+420.01 07/13/14 07/13/14 07/14/14 1 A
IR-13-00016-SHT-190-A Inspection for formwork for the retaining wall from St.7+357.36 to St.7+363.08 07/13/14 07/14/14 07/14/14 0 A

IR-13-00016-SHT-191-A Inspection for casting concrete (First stage) for the retaining wall from  St.7+357.36 to 
St.7+363.08 07/13/14 07/14/14 07/14/14 0 A

IR-13-00016-SHT-192-A Inspection for steel works for the retaining wall from  St.7+243.91 to St.7+237.34 07/13/14 07/13/14 07/14/14 1 A
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IR-13-00016-SHT-193-A Inspection for Radio graphic test along 6" pipe Num of joints 4 -Al-Aroub station from sta. 
0+00 to sta. 0+580 07/15/14 07/15/14 07/17/14 2 A

IR-13-00016-SHT-194-A Inspection for Steel works for retaining walls from St. 7+259.27 to St. 7+268.49 LHS 07/16/14 07/17/14 07/17/14 0 C
IR-13-00016-SHT-194-B Inspection for Steel works for retaining walls from St. 7+259.27 to St. 7+268.94 LHS 07/1714 07/19/14 07/20/14 1 A

IR-13-00016-SHT-195-A Inspection for Formworks for wall of the retaining walls from St. 7+357.36 to St. 
7+363.08 LHS 07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-196-A Inspection for casting concrete (second stage) for wall of the retaining walls from St. 
7+357.36 to St. 7+363.08 LHS 07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-197-A Inspection for Formworks for wall of the retaining walls from St. 7+416.85 to St. 
7+420.01 LHS 07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-197-B Inspection for Formworks for wall of the retaining walls from St. 7+416.85 to St. 
7+420.01 LHS 07/17/14 07/19/14 07/20/14 1 A

IR-13-00016-SHT-198-A Inspection for casting concrete for wall of the retaining walls from St. 7+416.85 to St. 
7+420.01 LHS 07/16/14 07/17/14 07/17/14 0 C

IR-13-00016-SHT-198-B Inspection for casting concrete for wall of the retaining walls from St. 7+416.85 to St. 
7+420.01 LHS 07/17/14 07/19/14 07/20/14 1 A

IR-13-00016-SHT-199-A Inspection for Formworks for wall of the retaining walls from St. 7+243.91 to St. 
7+237.34 LHS 07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-200-A Inspection for casting concrete (first stage) for wall of the retaining walls from St. 
7+243.91 to St. 7+237.34 LHS 07/16/14 07/17/14 07/17/14 0 A

IR-13-00016-SHT-201-A Closeout of May 2014 Environmental Checklist.  07/16/14 07/17/14 07/17/14 0 A
IR-13-00016-SHT-202-A Closeout of June 2014 Environmental Checklist.  07/16/14 07/17/14 07/17/14 0 C
IR-13-00016-SHT-203-A Traffic Control Plan for Al Nabi Younes Intersection 07/20/14 07/20/14 07/20/14 0 A

IR-13-00016-SHT-204-A Inspection for the field compaction test along Biet Ummer work pipeline from St. 1+340 
to St. 2+300 07/20/14 07/20/14 07/21/14 1 A

IR-13-00016-SHT-205-A Inspection for formwork (2nd Stage) for wall of the retaining walls from St. 7+243.91 to 
St. 7+237.34 LHS. 07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-205-B Inspection for formwork (2nd Stage) for wall of the retaining walls from St. 7+243.91 to 
St. 7+237.34 LHS. 07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-206-A Inspection for formwork (First Stage) for wall of the retaining walls from St. 7+259.27 to 
St. 7+268.94 LHS . 07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-206-B Inspection for formwork (First Stage) for wall of the retaining walls from St. 7+259.27 to 
St. 7+268.94 LHS . 07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-207-A Inspection for casting concrete (2nd Stage) for wall of the retaining walls from St. 
7+243.91 to St. 7+237.34 LHS. 07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-207-B Inspection for casting concrete (2nd Stage) for wall of the retaining walls from St. 
7+243.91 to St. 7+237.34 LHS. 07/21/14 07/22/14 07/22/14 0 A
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USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #16, Deir Sha'ar Main Pipeline Project

Inspection Request TRACKING DATES

IR-13-00016-SHT-208-A Inspection for casting concrete (First Stage) for wall of the retaining walls from St. 
7+259.27 to St. 7+268.94 LHS . 07/20/14 07/21/14 07/21/14 0 C

IR-13-00016-SHT-208-B Inspection for casting concrete (First Stage) for wall of the retaining walls from St. 
7+259.27 to St. 7+268.94 LHS . 07/21/14 07/22/14 07/22/14 0 A

IR-13-00016-SHT-209-A Inspection for Welders Qualification Test in Storage Yard 07/20/14 07/21/14 07/21/14 0 C
IR-13-00016-SHT-209-B Inspection for Welders Qualification Test in Storage Yard 07/23/14 07/24/14 07/24/14 0 A

IR-13-00016-SHT-210-A Inspection for spraying MC And applying first layer of Asphalt wearing course 5 cm thick 
from St. 2+310 to St. 1+750 07/20/14 07/21/14 07/22/14 1 A

IR-13-00016-SHT-211-A
Inspection for 8'' Beit Ummar Location of Manhole for : 8'' G.V at Sta.0+010 , 3'' W.O.at 
Sta.0+058.27 ,6'' G.V at Sta.0+804.36 ,3'' A.R.V. at Sta.1+080.71 ,6'' G.V at Sta.1+251.18 
and 3'' W.O.at Sta. 2+312

07/22/14 07/23/14 07/23/14 0 A

IR-13-00016-SHT-212-A Inspection the alignment of 30’’ pipeline & existing utilities at Main Pipeline Distribution 
Network before start excavation from Sta.1+200 to st. 1+400 07/31/14 07/31/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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No.
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Return Date  
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(M/D/Y)
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SUB-13-00016-SHT-001-A Schedule for Pre Construction Submittals & Mobilization SHT P 11/10/13 12/10/13 11/20/13 10 E
SUB-13-00016-SHT-002-A Bank Guarantee SHT P 11/10/13 12/10/13 11/19/13 9 E
SUB-13-00016-SHT-003-A Field Offices Furniture and Equipment Plan SHT P 11/13/13 12/13/13 11/20/13 7 C
SUB-13-00016-SHT-003-B Field Offices Furniture and Equipment Plan SHT P 11/26/13 12/26/13 12/01/13 5 B
SUB-13-00016-SHT-004-A CMC Field Office Location and Layout -Primary Office (Halhul) SHT P 11/13/13 12/13/13 11/27/13 14 B
SUB-13-00016-SHT-005-A Scheduling Qualification Submittal SHT P 11/17/13 12/17/13 11/20/13 3 A
SUB-13-00016-SHT-006-A Temporary and Permanent Signs Plan SHT P 11/17/13 12/17/13 11/19/13 2 B
SUB-13-00016-SHT-007-A 60-Day Plan of Operation SHT P 11/17/13 12/17/13 11/27/13 10 B
SUB-13-00016-SHT-008-A Project Overview Bar Chart and Master Plan SHT P 11/17/13 12/17/13 11/27/13 10 B
SUB-13-00016-SHT-009-A Submittal Schedule SHT P 11/17/13 12/17/13 12/04/13 17 C
SUB-13-00016-SHT-009-B Submittal Schedule SHT P 12/22/13 01/21/14 12/31/13 9 C
SUB-13-00016-SHT-009-C Submittal Schedule SHT P 01/14/14 02/13/14 01/16/14 2 B
SUB-13-00016-SHT-010-A Testing Labs SHT P 11/20/13 12/20/13 12/01/13 11 B
SUB-13-00016-SHT-011-A Survey Plan from Sta.0+000 to Sta.2+700 SHT P 11/21/13 12/21/13 12/03/13 12 C
SUB-13-00016-SHT-011-B Survey Plan from Sta.0+000 to Sta.2+700 SHT P 02/03/14 03/05/14 02/09/14 6 B
SUB-13-00016-SHT-012-A Coordination with Local Authorities Plan and Lists of Permits and Licenses SHT P 11/26/13 12/26/13 12/01/13 5 B
SUB-13-00016-SHT-013-A Cat Eyes-Iriflix Ltd.-item No.5.02.b SHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00016-SHT-014-A High Performance Thermoplastic Road Markings- Prismo Road Markings Ltd. 
T/A Ennis-item No. 5.02-a SHT M 11/28/13 12/28/13 12/09/13 11 B

SUB-13-00016-SHT-015-A Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 
mm and 50 mm pipes-AVROT Industries Ltd.-item No.D2- 2.1 SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-015-B Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 
mm and 50 mm pipes-AVROT Industries Ltd.-item No.D2- 2.1 SHT M 01/21/14 02/20/14 01/23/14 2 E

SUB-13-00016-SHT-016-A Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 
mm and 50 mm pipes-Borursan Mannesmann Co-item No.D2- 2.1 SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-016-B Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 
mm and 50 mm pipes-Borursan Mannesmann Co-item No.D2- 2.1 SHT M 01/21/14 02/20/14 01/23/14 2 E

SUB-13-00016-SHT-017-A Steel Pipe & Fittings-760 mm,300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 
mm and 50 mm pipes-Middle East Tube Company Ltd. SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-017-B Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm, and 75 mm  
pipes-Middle East Tube Company Ltd. SHT M 12/25/13 01/24/14 01/05/14 11 B

SUB-13-00016-SHT-018-A Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 
50 mm pipes-Future Iron Pipes-item No.D2- 2.1 SHT M 11/28/13 12/28/13 12/03/13 5 C

SUB-13-00016-SHT-018-B Steel Pipe & Fittings-300 mm, 250 mm, 200mm ,150 mm ,100 mm,75 mm and 
50 mm pipes-Future Iron Pipes-item No.D2- 2.1 SHT M 02/03/14 03/05/14 02/04/14 1 E

 SUBMITTAL TRACKING DATES

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #16, DER SHAAR WATER PIPELINE
Submittals Register Log
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SUB-13-00016-SHT-019-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00016-SHT-003-B )

SHT P 12/02/13 01/01/14 12/03/13 1 A

SUB-13-00016-SHT-020-A Construction Schedule SHT P 12/03/13 01/02/14 12/30/13 27 C
SUB-13-00016-SHT-020-B Original CPM Construction Schedule SHT P 01/14/14 02/13/14 01/26/14 12 C
SUB-13-00016-SHT-020-C Original CPM Construction Schedule SHT P 03/05/14 04/04/14 03/11/14 6 A
SUB-13-00016-SHT-021-A Butterfly Valve-Raphael/ PN 16-items No. 4.3.1 ,4.2.5,4.26 and 4.62 SHT M 12/04/13 01/03/14 12/18/13 14 C
SUB-13-00016-SHT-021-B Butterfly Valve-Raphael/ PN 16-items No. 4.3.1 ,4.2.5,4.2.6 and 4.6.2 SHT M 01/20/14 02/19/14 01/26/14 6 B

SUB-13-00016-SHT-022-A Gate Valves -Raphael -TRL-items No. 4.1.1,2,3,4 / items No.  4.2.1,2,3,4,5,8 
/items No. 4.4.1,2,3,4,5,6,7 / items No. 4.6.3,4,5 

SHT M 12/04/13 01/03/14 12/18/13 14 C

SUB-13-00016-SHT-022-B Gate Valves -Raphael -TRL-items No. 4.1.1,2,3,4 / items No.  4.2.1,2,3,4,5,8 
/items No. 4.4.1,2,3,4,5,6,7 / items No. 4.6.3,4,5 

SHT M 12/25/13 01/24/14 01/02/14 8 C

SUB-13-00016-SHT-022-C Gate Valves Raphael Valves Industries- TMS-items No. 4.1.1,2,3,4 / items No.  
4.2.1,2,3,4,5,8 /items No. 4.4.1,2,3,4,5,6 / items No. 4.6..1,2,3,4 

SHT M 01/16/14 02/15/14 01/26/14 10 B

SUB-13-00016-SHT-023-A Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 12/04/13 01/03/14 12/18/13 14 C
SUB-13-00016-SHT-023-B Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 12/25/13 01/24/14 12/31/13 6 C
SUB-13-00016-SHT-023-C Butterfly Valve-Vanessa - PN 25-items No. 4.2.1 ,4.2.7 and 4.6.1 SHT M 01/21/14 02/20/14 01/30/14 9 B

SUB-13-00016-SHT-024-A Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,4,5,6,7and 8 / 
items No.  4.4.5,6 and 7  

SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-024-B Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,4,5,6,7and 8 / 
items No.  4.4.5,6 and 7  

SHT M 12/29/13 01/28/14 12/31/13 2 C

SUB-13-00016-SHT-024-C Combination Air Valve-A.I.R.-PN 16-25 -items No. 4.2.1,2,3,5,6,7and 8 / 
items No.  4.4.5,6 and 7  

SHT M 01/20/14 02/19/14 01/30/14 10 B

SUB-13-00016-SHT-025-A Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 12/05/13 01/04/14 12/18/13 13 C
SUB-13-00016-SHT-025-B Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 12/25/13 01/24/14 12/31/13 6 C
SUB-13-00016-SHT-025-C Air Vent-DN 25-PN16-A.R.I -item No.4.2.4 SHT M 01/20/14 02/19/14 01/30/14 10 B
SUB-13-00016-SHT-026-A Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 12/05/13 01/04/14 12/18/13 13 C
SUB-13-00016-SHT-026-B Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 12/29/13 01/28/14 12/31/13 2 C
SUB-13-00016-SHT-026-C Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 01/20/14 02/19/14 01/30/14 10 C
SUB-13-00016-SHT-026-D Combination Air Valve-Non Slam-PN 16-25-A.I.R. -items No. 4.4.1,2,3,4 SHT M 04/13/14 05/13/14 04/14/14 1 B

SUB-13-00016-SHT-027-A Dismantling Joint -UNIJOINT-PN 16-25-items No.4.1.1,2,3,4 -items No. 
4.4.1,2,3,4,5,6,7 and items No. 4.6.1,2,3,4,5

SHT M 12/05/13 01/04/14 12/18/13 13 C

SUB-13-00016-SHT-027-B Dismantling Joint -UNIJOINT-PN 16-25-items No.4.1.1,2,3,4 -items No. 
4.4.1,2,3,4,5,6,7 and items No. 4.6.1,2,3,4,5

SHT M 12/25/13 01/24/14 12/31/13 6 B

SUB-13-00016-SHT-028-A Survey Plan from Sta.2+700 to Sta.6+000 SHT P 12/19/13 01/18/14 12/31/13 12 B
SUB-13-00016-SHT-029-A Survey Plan from Sta.6+000 to Sta.7+650 SHT P 12/19/13 01/18/14 12/31/13 12 B
SUB-13-00016-SHT-030-A Ball Valves /Tyco /BOQ item No. 4.2.4, 4.2.5, 4.2.6, 4.2.7, 4.2.8 SHT M 12/19/13 01/18/14 12/31/13 12 C
SUB-13-00016-SHT-030-B Ball Valves /Tyco /BOQ item No. 4.2.4, 4.2.5, 4.2.6, 4.2.7, 4.2.8 SHT M 01/14/14 02/13/14 01/16/14 2 B83



Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)
 SUBMITTAL TRACKING DATES

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #16, DER SHAAR WATER PIPELINE
Submittals Register Log

SUB-13-00016-SHT-031-A Check Valve_ DN600 PN16-A.R.I_ item No. 4.2.6 SHT M 12/19/13 01/18/14 12/30/13 11 C
SUB-13-00016-SHT-031-B Check Valve_ DN600 PN16-A.R.I_ item No. 4.2.6 SHT M 04/15/14 05/15/14 04/17/14 2 B
SUB-13-00016-SHT-032-A Flow Control Valve_ BERMAD_ items 4.2.2,3,4 &5 SHT M 12/19/13 01/18/14 12/31/13 12 C
SUB-13-00016-SHT-032-B Flow Control Valve_ BERMAD_ items 4.2.2,3,4 &5 SHT M 02/09/14 03/11/14 02/16/14 7 B
SUB-13-00016-SHT-033-A Pressure Relief Valve_ BERMAD_ items 4.2.2 SHT M 12/19/13 01/18/14 12/31/13 12 B
SUB-13-00016-SHT-034-A Pressure Reducing Valve-BERMAD-items 4.2.2,3 SHT M 12/19/13 01/18/14 12/31/13 12 C
SUB-13-00016-SHT-034-B Pressure Reducing Valve-BERMAD-items 4.2.2,3 SHT M 02/09/14 03/11/14 02/13/14 4 B

SUB-13-00016-SHT-035-A Strainer PN16 & PN25-BERMAD-item No. 4.2.2, 4.2.3, 4.2.4, 4.2.5, 4.2.6, 
4.2.7

SHT M 12/19/13 01/18/14 12/30/13 11 C

SUB-13-00016-SHT-035-B Strainer PN16 & PN25-BERMAD-item No. 4.2.2, 4.2.3, 4.2.4, 4.2.5, 4.2.6, 
4.2.7

SHT M 01/26/14 02/25/14 01/30/14 4 B

SUB-13-00016-SHT-036-A Contractors all Risk, General Liability Insurance & Workers Compensation 
Insurance

SHT P 12/23/13 01/22/14 01/07/14 15 E

SUB-13-00016-SHT-037-A Branding Plan SHT P 12/25/13 01/24/14 01/07/14 13 E
SUB-13-00016-SHT-038-A Quality Control Program (QCP) SHT P 12/25/13 01/24/14 01/08/14 14 B
SUB-13-00016-SHT-039-A Curbstone Marking Paint - Tambour - BOQ item No. 4.07 SHT M 12/25/13 01/24/14 01/08/14 14 B
SUB-13-00016-SHT-040-A Concrete Mix Design - Al Abed Company - BOQ item No. 4.04 SHT M 12/25/13 01/24/14 01/07/14 13 B
SUB-13-00016-SHT-041-A Asphalt Wearing JMF- BOQ Item No. 3.03 SHT M 12/25/13 01/24/14 01/08/14 14 B
SUB-13-00016-SHT-042-A Safety Plan SHT P 12/25/13 01/24/14 12/31/13 6 C
SUB-13-00016-SHT-042-B Safety Plan SHT P 01/12/14 02/11/14 01/14/14 2 B
SUB-13-00016-SHT-043-A Security System SHT P 12/29/13 01/28/14 01/05/14 7 C
SUB-13-00016-SHT-043-B Security System SHT P 01/16/14 02/15/14 01/16/14 0 B
SUB-13-00016-SHT-044-A Method Statement SHT P 12/29/13 01/28/14 01/20/14 22 C
SUB-13-00016-SHT-044-B Method Statement SHT P 01/26/14 02/25/14 02/06/14 11 B

SUB-13-00016-SHT-045-A Traffic Control Plan from Sta.7+090 to Sta.7+500 LHS New Boulder Works SHT P 12/29/13 01/28/14 01/08/14 10 B

SUB-13-00016-SHT-046-A Guardrail ESP4-N2-PRINS DOKKUM-SHT-item 5.03.a SHT M 12/30/13 01/29/14 01/06/14 7 B
SUB-13-00016-SHT-047-A Storm Drainage RC pipes -PCP Co-item 4.01 SHT M 12/30/13 01/29/14 01/06/14 7 C
SUB-13-00016-SHT-048-A Pre Cast Concrete Curbstone-Wolfman Co-item 4.07 SHT M 12/30/13 01/29/14 01/06/14 7 A
SUB-13-00016-SHT-049-A Subcontracting Plan SHT P 12/30/13 01/29/14 01/05/14 6 C
SUB-13-00016-SHT-049-B Subcontracting Plan SHT P 04/30/14 05/30/14 05/05/14 5 E
SUB-13-00016-SHT-050-A Key Personnel SHT P 12/30/13 01/29/14 12/31/13 1 E

SUB-13-00016-SHT-051-A Dilapidation Survey - Phase 01- From St. 0+700 to St. 4+400 and From St. 
6+230 to St. 11+460 End of Project SHT P 01/02/14 02/01/14 01/07/14 5 C

SUB-13-00016-SHT-051-B Dilapidation Survey - Phase 01- From St. 0+700 to St. 4+400 and From St. 
6+230 to St. 11+460 End of Project SHT P 01/21/14 02/20/14 01/22/14 1 B84
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SUB-13-00016-SHT-052-A Deir_Shaar_ Flanges_ ANSI ASME B 16.5 and DIN_ISO Flanges SHT M 01/05/14 02/04/14 01/07/14 2 C
SUB-13-00016-SHT-052-B Flanges-ANSI and ISO/DIN Flanges SHT M 02/02/14 03/04/14 02/04/14 2 B
SUB-13-00016-SHT-053-A FIP Dier Shaar_Fittings &heat shrinkable sheet SHT M 01/05/14 02/04/14 01/09/14 4 C
SUB-13-00016-SHT-053-B FIP Dier Shaar_Fittings &heat shrinkable sheet SHT M 02/03/14 03/05/14 02/04/14 1 E

SUB-13-00016-SHT-054-A Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 SHT M 01/05/14 02/04/14 01/08/14 3 B

SUB-13-00016-SHT-055-A Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from 
Sta.6+780 to Sta.7+500 SHT S 01/07/14 02/06/14 01/13/14 6 C

SUB-13-00016-SHT-055-B Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from 
Sta.6+780 to Sta.7+500 SHT S 01/21/14 02/20/14 02/03/14 13 C

SUB-13-00016-SHT-055-C Shop Drawings: Main Pipeline Plan ,Profile and Typical Section from 
Sta.6+780 to Sta.7+500 SHT S 02/13/14 03/15/14 03/03/14 18 B

SUB-13-00016-SHT-056-A Gate Valve 50mm PN 16- TRL- Raphael Valves Industry-item 4.2.4, 4.4.7 and 
4.6.5 SHT M 01/16/14 02/15/14 01/23/14 7 B

SUB-13-00016-SHT-057-A Middle East_Deir_Shaar_ 30" Pipes-item No.2.1 SHT M 01/23/14 02/22/14 01/28/14 5 B
SUB-13-00016-SHT-058-A Avrot Pipe Fittings_up to 12 inch SHT M 01/16/14 02/15/14 01/23/14 7 C

SUB-13-00016-SHT-058-B Avrot Pipe Fittings SHT M 02/03/14 03/05/14 02/09/14 6 B

SUB-13-00016-SHT-059-A Shop Drawings: Road: Retaining Wall from Sta.7+093 to Sta.7+220 LHS SHT S 01/16/14 02/15/14 01/23/14 7 B

SUB-13-00016-SHT-059-A Shop Drawings: Road: Retaining Wall from Sta.7+093 to Sta.7+220 LHS-For 
Engineering Record- per SM-13-00016-SHT-E-C-003 SHT S 01/26/14 02/25/14 01/29/14 3 B

SUB-13-00016-SHT-060-A Proposed Staging and Storage area location SHT P 01/20/14 02/19/14 01/23/14 3 B

SUB-13-00016-SHT-061-A Dilapidation Survey - Phase 02- From St. 0+000 to St.0+700 and From St. 
4+400 to St. 6+200. SHT P 01/20/14 02/19/14 01/22/14 2 B

SUB-13-00016-SHT-062-A Shop Drawings: Road Construction: Plan ,Profile and Cross Section from Sta. 
6+850 to Sta.7+520 SHT S 01/26/14 02/25/14 02/18/14 23 B

SUB-13-00016-SHT-062-B Shop Drawings: Road Construction: Plan ,Profile and Cross Section from Sta. 
6+850 to Sta.7+520 -As per Municipality new right of way SHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00016-SHT-063-A Welding Procedure for 3”-12” SHT P 01/22/14 02/21/14 01/26/14 4 C
SUB-13-00016-SHT-063-B Welding Procedure for 3”-12” SHT P 03/16/14 04/15/14 03/26/14 10 B

SUB-13-00016-SHT-064-A Risk Management Program - Phase 01- From St. 0+000 to St.2+700 and From 
St. 6+800 to St. 7+515 SHT P 01/23/14 02/22/14 01/30/14 7 B

SUB-13-00016-SHT-065-A Environmental Mitigation Plan SHT P 01/23/14 02/22/14 02/02/14 10 B

SUB-13-00016-SHT-066-A
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Shaar Main pipeline 
Beit Ummar 8 inch pipe SHT P 01/23/14 02/22/14 02/03/14 11 C

SUB-13-00016-SHT-066-B
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution 
pipeline 8” pipe in Beit Ummar town SHT P 02/09/14 03/11/14 02/13/14 4 C

SUB-13-00016-SHT-066-C
Traffic Control Plan from Sta.0+000 to Sta.2+374 -Deir Sha’ar distribution 
pipeline 8” pipe in Beit Ummar town SHT P 02/24/14 03/26/14 03/02/14 6 B85
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SUB-13-00016-SHT-067-A Proposed Welders for welders qualification test - CVs SHT P 01/26/14 02/25/14 02/02/14 7 C
SUB-13-00016-SHT-067-B Proposed Welders for welders qualification test - CVs SHT P 05/11/14 06/10/14 05/12/14 1 E
SUB-13-00016-SHT-068-A Third party testing lab -Arc-Eyes SHT P 01/26/14 02/25/14 01/30/14 4 B
SUB-13-00016-SHT-069-A Shop Drawings: Formwork Design for Retaining Work SHT S 01/26/14 02/25/14 01/29/14 3 B
SUB-13-00016-SHT-070-A Storage and fabrication yard layout SHT P 01/26/14 02/25/14 01/30/14 4 C
SUB-13-00016-SHT-070-B Storage and fabrication yard layout SHT P 02/19/14 03/21/14 02/20/14 1 B
SUB-13-00016-SHT-071-A Survey Plan from Sta.7+093 to Sta.7+220 SHT P 01/26/14 02/25/14 02/03/14 8 B
SUB-13-00016-SHT-072-A Proposed Dumping area SHT P 01/26/14 02/25/14 01/30/14 4 B
SUB-13-00016-SHT-073-A Public Relation Plan SHT P 01/27/14 02/26/14 01/29/14 2 E

SUB-13-00016-SHT-074-A Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 
Sta.7+441 to Sta.7+505 LHS SHT S 01/28/14 02/27/14 02/10/14 13 C

SUB-13-00016-SHT-074-B Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 
Sta.7+441 to Sta.7+505 LHS SHT S 02/24/14 03/26/14 03/05/14 9 C

SUB-13-00016-SHT-074-C Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 
Sta.7+441 to Sta.7+505 LHS SHT S 03/16/14 04/15/14 03/17/14 1 B

SUB-13-00016-SHT-074-C Shop Drawings: Retaining Wall from Sta.7+389 to Sta.7+419.5 LHS and from 
Sta.7+441 to Sta.7+505 LHS -For Engineering Record SHT S 04/07/14 05/07/14 04/10/14 3 B

SUB-13-00016-SHT-075-A Flanged Coupling Adaptor- UniJoint-item No. 4.2.1,3,4,5,6,7,8 and 4.3.1 SHT M 01/29/14 02/28/14 02/04/14 6 D
SUB-13-00016-SHT-075-B Flanged Coupling Adaptor- UniJoint-item No. 4.2.1,3,4,5,6,7,8 and 4.3.1 SHT M 03/27/14 04/26/14 03/27/14 0 E

SUB-13-00016-SHT-076-A Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-
Nitoproof 15 SHT M 01/29/14 02/28/14 02/03/14 5 C

SUB-13-00016-SHT-076-B Bitumen Protective Coating Material for Concrete Surface in Contact with Soil-
Nitoproof 15 SHT M 02/23/14 03/25/14 02/24/14 1 E

SUB-13-00016-SHT-077-A Source approval test for base course_ Al Taweel_ item 2.01 SHT M 01/29/14 02/28/14 02/04/14 6 B
SUB-13-00016-SHT-078-A High Tensile Steel Bar_ item 4.04.e SHT M 02/02/14 03/04/14 02/03/14 1 B
SUB-13-00016-SHT-079-A Elecometer 266  Holiday detector SHT M 02/03/14 03/05/14 02/03/14 0 E

SUB-13-00016-SHT-080-A Shop Drawings: Road Construction: Plan , Profile and Cross Section from 
Sta.0+000 to Sta.1+200 SHT S 02/03/14 03/05/14 02/13/14 10 B

SUB-13-00016-SHT-081-A Field Offices Furniture and Equipment Plan Amendment (For Submittal No.: 
SUB-13-00016-SHT-003-B ) SHT P 02/05/14 03/07/14 02/09/14 4 A

SUB-13-00016-SHT-082-A Geotechnical Report for Retaining Wall from St. 7+200 to St. 7+220 SHT P 02/13/14 03/15/14 02/24/14 11 C
SUB-13-00016-SHT-082-B Geotechnical Report for Retaining Wall from St. 7+200 to St. 7+220 SHT P 03/11/14 04/10/14 03/24/14 13 E
SUB-13-00016-SHT-083-A Pipes Marking - 8" Steel pipes. SHT M 02/09/14 03/11/14 02/13/14 4 B
SUB-13-00016-SHT-084-A Mill Certificate and testing reports for 8 inch steel pipe SHT M 02/09/14 03/11/14 02/12/14 3 A

SUB-13-00016-SHT-085-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.2+295-
Beit Ummar Water Distribution Network SHT S 02/12/14 03/14/14 02/18/14 6 B

SUB-13-00016-SHT-086-A Bedding material somson aggregates_Al Taweel Co. SHT M 02/12/14 03/14/14 02/13/14 1 B86
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SUB-13-00016-SHT-087-A Specific Confined Space Safety Plan SHT P 02/16/14 03/18/14 02/17/14 1 B
SUB-13-00016-SHT-088-A Excavation and Trenching Safety Plan SHT P 02/16/14 03/18/14 02/17/14 1 B
SUB-13-00016-SHT-089-A Concrete Repairing Materials SHT M 02/16/14 03/18/14 02/18/14 2 B
SUB-13-00016-SHT-090-A Form Release agent-BOQ item No. 1.2.b-3 SHT M 02/16/14 03/18/14 02/18/14 2 A
SUB-13-00016-SHT-091-A Form Ties-BOQ item No. 2.3 SHT M 02/16/14 03/18/14 02/18/14 2 B
SUB-13-00016-SHT-092-A Form Chamfers -BOQ item No. 2.2-b SHT M 02/16/14 03/18/14 02/18/14 2 B

SUB-13-00016-SHT-093-A Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 
to Sta. 3+900 SHT S 02/17/14 03/19/14 03/05/14 16 C

SUB-13-00016-SHT-093-B Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 
to Sta. 3+900 SHT S 03/11/14 04/10/14 03/17/14 6 B

SUB-13-00016-SHT-093-B Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 2+780 
to Sta. 3+900-For Engineering Record SHT S 03/20/14 04/19/14 03/31/14 11 B

SUB-13-00016-SHT-094-A Identification tape for water pipe line SHT M 02/18/14 03/20/14 02/20/14 2 C
SUB-13-00016-SHT-094-B Identification tape for water pipe line SHT M 02/27/14 03/29/14 03/02/14 3 B

SUB-13-00016-SHT-096-A Heat Shrinkable Sleeve &Tape (CANUSA) for steel pipes-BOQ items No. 
2.2.1,2,3,4,5,6,7 SHT M 02/18/14 03/20/14 02/24/14 6 B

SUB-13-00016-SHT-097-A Galvanized Malleable Iron Fittings up to 2”- Modgal SHT M 02/18/14 03/20/14 02/20/14 2 B
SUB-13-00016-SHT-098-A Single size backfilling material_Al Taweel Co. SHT M 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00016-SHT-099-A Damp proofing SHT M 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00016-SHT-100-A Pipe Cement Lining  Repair- NITOCOTE CM 210 SHT M 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00016-SHT-101-A 3 inch Procedure Qualification Record (PQR) SHT P 02/20/14 03/22/14 02/24/14 4 B
SUB-13-00016-SHT-102-A Flange Gaskets_Klinger SHT M 02/23/14 03/25/14 02/24/14 1 C
SUB-13-00016-SHT-102-B Flange Gaskets_Klinger SHT M 03/09/14 04/08/14 03/09/14 0 C
SUB-13-00016-SHT-102-C Flange Gaskets_Klinger SHT M 03/16/14 04/15/14 03/20/14 4 B

SUB-13-00016-SHT-103-A Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water 
Transmission Project SHT P 02/24/14 03/26/14 02/27/14 3 B

SUB-13-00016-SHT-104-A Shop Drawings :Water : Plan ,Profile and Cross Section from Sta.0+000 to 
Sta.1+200 -Deer Sha'ar Main Pipeline SHT S 02/24/14 03/26/14 02/27/14 3 C

SUB-13-00016-SHT-104-B Shop Drawings :Water : Plan ,Profile and Typical Section from Sta.0+000 to 
Sta.1+200 -Deer Sha'ar Main Pipeline SHT S 03/16/14 04/15/14 03/30/14 14 B

SUB-13-00016-SHT-105-A Spacers Material Sample SHT M 02/23/14 03/25/14 02/27/14 4 A

SUB-13-00016-SHT-106-A Non-shrink cementations mortar - Fosroc SHT M 02/25/14 03/27/14 03/05/14 8 B

SUB-13-00016-SHT-107-A 4'' PVC Weep Pipe Sample-_Royal Company SHT M 02/26/14 03/28/14 03/02/14 4 A

SUB-13-00016-SHT-108-A Protection Board Sample-Abdeen Company SHT M 02/26/14 03/28/14 03/03/14 5 A

SUB-13-00016-SHT-109-A Specific Method Statement -Pipeline Installation ,welding procedure and 
Testing (Hydrostatic, Disinfection /Flushing) -760 mm steel pipe SHT P 03/03/14 04/02/14 03/18/14 15 C87
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SUB-13-00016-SHT-109-B Specific Method Statement -Pipeline Installation and welding procedure SHT P 05/11/14 06/10/14 05/12/14 1 B

SUB-13-00016-SHT-110-A Radiographic Testing Safety Plan SHT P 03/03/14 04/02/14 03/09/14 6 C

SUB-13-00016-SHT-110-B Radiographic Testing Safety Plan SHT P 03/13/14 04/12/14 03/27/14 14 B

SUB-13-00016-SHT-111-A 8'' Water steel pipe work installation -Method of Statement SHT P 03/31/14 04/30/14 04/08/14 8 B

SUB-13-00016-SHT-112-A 8''-12''  Procedure Qualification Record (PQR) SHT P 03/05/14 04/04/14 03/13/14 8 C

SUB-13-00016-SHT-112-B 8''-12''  Procedure Qualification Record (PQR) SHT P 03/24/14 04/23/14 03/27/14 3 E

SUB-13-00016-SHT-113-A Certificate for Welder –Fadi Shuebeha SHT P 03/05/14 04/04/14 03/13/14 8 A

SUB-13-00016-SHT-114-A Shop Drawings: Road Construction: Plan , Profile and Cross Section from 
Sta.1+200 to Sta.2+780 SHT S 03/09/14 04/08/14 03/13/14 4 C

SUB-13-00016-SHT-114-B Shop Drawings: Road Construction: Plan , Profile and Cross Section from 
Sta.1+200 to Sta.2+780 SHT S 03/15/14 04/14/14 03/17/14 2 B

SUB-13-00016-SHT-115-A Specific Method Statement -3'' To 12'' Pipeline Installation ,welding procedure 
and Testing (Hydrostatic, Disinfection /Flushing) SHT P 03/16/14 04/15/14 04/02/14 17 B

SUB-13-00016-SHT-117-A Mitered Bends Schedule and fabrication -8'' Beit Ummar Local Network SHT M 03/23/14 04/22/14 03/30/14 7 B

SUB-13-00016-SHT-118-A Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP405

SHT M 03/13/14 04/12/14 03/20/14 7 C

SUB-13-00016-SHT-118-B Finish paint for exposed pipes/fittings and pipes/fittings inside chambers_ 
FOSROC_Nitocote EP405 SHT M 03/24/14 04/23/14 03/27/14 3 B

SUB-13-00016-SHT-119-A Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 03/19/14 04/18/14 03/27/14 8 C

SUB-13-00016-SHT-119-B Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 04/02/14 05/02/14 04/10/14 8 C
SUB-13-00016-SHT-119-C Shop Drawing: Retaining Wall from Sta.7+220 to Sta.7+376 LHS SHT S 04/12/14 05/12/14 04/15/14 3 B
SUB-13-00016-SHT-120-A Radiographic Testing (RT) Method Statement SHT P 03/15/14 04/14/14 03/20/14 5 B
SUB-13-00016-SHT-121-A Dilapidation Survey -Al-Aroub Connection 4'' & 6'' SHT P 03/30/14 04/29/14 04/02/14 3 B
SUB-13-00016-SHT-123-A Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot. SHT M 03/16/14 04/15/14 03/20/14 4 C
SUB-13-00016-SHT-123-B Steel ASTM A 53-Gr B , ERW Welded Pipes- Toscelik /Tzinorot. SHT M 04/03/14 05/03/14 04/07/14 4 B
SUB-13-00016-SHT-124-A Dilapidation Survey -Beit Ummar 8'' Network SHT P 03/18/14 04/17/14 03/19/14 1 B
SUB-13-00016-SHT-125-A Risk Management Program - Beit Ummar 8'' Network SHT P 03/18/14 04/17/14 03/19/14 1 B
SUB-13-00016-SHT-126-A Dismantling Joint- Viking Johnson SHT M 03/18/14 04/17/14 03/27/14 9 C
SUB-13-00016-SHT-126-B Dismantling Joint- Viking Johnson SHT M 04/19/14 05/19/14 05/05/14 16 C
SUB-13-00016-SHT-126-C Dismantling Joint- Viking Johnson SHT M 07/13/14 08/12/14 07/14/14 1 E
SUB-13-00016-SHT-127-A Joint Filler Material SHT M 03/19/14 04/18/14 03/23/14 4 B
SUB-13-00016-SHT-128-A Pipes and fittings  Inventory Log SHT P 03/19/14 04/18/14 03/23/14 4 B88
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SUB-13-00016-SHT-129-A Cost Breakdown – item 04 –Valves , Connections and Chambers SHT P 03/19/14 04/18/14 04/15/14 27 C
SUB-13-00016-SHT-129-B Cost Breakdown – item 04 –Valves , Connections and Chambers SHT P 05/21/14 06/20/14 05/21/14 0 E
SUB-13-00016-SHT-130-A Galvanized steel pipes_Pecker SHT M 03/19/14 04/18/14 03/26/14 7 B
SUB-13-00016-SHT-131-A Survey Plan from Sta.0+000 to Sta.1+225-Al Aroub Road SHT P 03/20/14 04/19/14 03/30/14 10 B

SUB-13-00016-SHT-132-A Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.1+225-
Al Aroub Road SHT S 03/20/14 04/19/14 03/31/14 11 B

SUB-13-00016-SHT-132-B Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.1+225-
Al Aroub Road -As per Walkthrough -For Engineering Record SHT S 06/04/14 07/04/14 06/10/14 6 B

SUB-13-00016-SHT-133-A Strainer- ARI- OF-20- PN 16 -item No. 4.2.4, 4.2.5 and 4.2.6 SHT M 03/20/14 04/19/14 03/27/14 7 C
SUB-13-00016-SHT-133-B Strainer- ARI- OF-20- PN 16 -item No. 4.2.4, 4.2.5 and 4.2.6 SHT M 04/30/14 05/30/14 05/05/14 5 E
SUB-13-00016-SHT-134-A Concrete repairing material- Renderoc FC- for thickness less than 5mm. SHT M 03/24/14 04/23/14 03/25/14 1 B
SUB-13-00016-SHT-135-A Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 03/24/14 04/23/14 03/27/14 3 C
SUB-13-00016-SHT-135-B Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 03/31/14 04/30/14 04/07/14 7 C
SUB-13-00016-SHT-135-C Bolts, Nuts& washers-Factor for Mechanical Chambers SHT M 04/30/14 05/30/14 05/07/14 7 B
SUB-13-00016-SHT-136-A Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve  SHT M 03/24/14 04/23/14 04/07/14 14 B

SUB-13-00016-SHT-136-B Manufacturer "Bermad" sizing of Deir Shaar Pressure Reducing Valve -For 
Engineering Record  SHT M 06/25/14 07/25/14 07/07/14 12 B

SUB-13-00016-SHT-137-A Welders Performance Qualification Certificates SHT P 03/30/14 04/29/14 04/08/14 9 C
SUB-13-00016-SHT-138-A Risk Management Program -Al-Aroub Connection 4'' & 6'' SHT P 03/31/14 04/30/14 04/08/14 8 B

SUB-13-00016-SHT-139-A Shop Drawings: Water : Plan , Profile and Cross Section from Sta.1+200 to 
Sta.2+780 SHT S 04/02/14 05/02/14 04/14/14 12 B

SUB-13-00016-SHT-140-A Shop Drawings: Retaining Wall from Sta.7+375 to Sta.7+391 LHS and from 
Sta.7+432 to Sta.7+438 LHS SHT S 04/03/14 05/03/14 04/15/14 12 C

SUB-13-00016-SHT-140-B Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from 
Sta.7+433 to Sta.7+438 LHS SHT S 04/17/14 05/17/14 04/24/14 7 C

SUB-13-00016-SHT-140-C Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from 
Sta.7+419 to Sta.7+450 LHS SHT S 05/13/14 06/12/14 05/21/14 8 C

SUB-13-00016-SHT-140-D Shop Drawings: Retaining Wall from Sta.7+374 to Sta.7+392 LHS and from 
Sta.7+419 to Sta.7+450 LHS SHT S 05/27/14 06/26/14 06/11/14 15 B

SUB-13-00016-SHT-141-A Second source of base course -Roots Crusher Plant- Report No. ST/14078 l SHT M 04/06/14 05/06/14 04/08/14 2 B

SUB-13-00016-SHT-142-A Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-
Beit Ummar Water distribution Network-Al Arrub Water Pipeline SHT S 04/07/14 05/07/14 04/16/14 9 C

SUB-13-00016-SHT-142-B Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-
Beit Ummar Water distribution Network-Al Arrub Water Pipeline SHT S 04/27/14 05/27/14 04/29/14 2 C

89



Approval Status
Spec. 
No.

Submittal No  Description Project DV Submitted on 
(M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

(A,B,C,D,E)
 SUBMITTAL TRACKING DATES

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-I-00-12-00005               
TASK ORDER #16, DER SHAAR WATER PIPELINE
Submittals Register Log

SUB-13-00016-SHT-142-C Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-
Beit Ummar Water distribution Network-Al Arrub Water Pipeline SHT S 05/06/14 06/05/14 05/08/14 2 B

SUB-13-00016-SHT-143-A Updated Construction Schedule and S-curve -March 2014 SHT SCH 04/07/14 05/07/14 04/14/14 7 B

SUB-13-00016-SHT-144-A Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 
to St. 1+200. SHT S 04/13/14 05/13/14 04/14/14 1 C

SUB-13-00016-SHT-144-B Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 0+000 
to St. 1+200. SHT S 05/12/14 06/11/14 05/21/14 9 B

SUB-13-00016-SHT-145-A Survey Plan from Sta. 9+890 to Sta. 11+463 SHT P 04/13/14 05/13/14 04/22/14 9 C
SUB-13-00016-SHT-145-B Survey Plan from Sta. 9+890 to Sta. 11+463 SHT P 04/28/14 05/28/14 05/05/14 7 B

SUB-13-00016-SHT-146-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 
to St. 7+500 SHT S 04/15/14 05/15/14 04/17/14 2 C

SUB-13-00016-SHT-146-B
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 6+780 
to St. 7+500 SHT S 05/12/14 06/11/14 05/21/14 9 B

SUB-13-00016-SHT-147-A Strainer-DVD-BOQ item No. 4.4.2 ,4.2.3 ,4.2.4 , 4.2.5, 4.2.6 and 4.2.7 SHT M 04/15/14 05/15/14 04/17/14 2 C
SUB-13-00016-SHT-147-B Strainer-DVD-BOQ item No. 4.4.2 ,4.2.3 ,4.2.4 , 4.2.5, 4.2.6 and 4.2.7 SHT M 04/27/14 05/27/14 05/05/14 8 B

SUB-13-00016-SHT-148-A Shop Drawings: Road Construction :Plan, Profile and Cross Section  from Sta. 
9+890 to Sta. 11+463 SHT S 04/17/14 05/17/14 04/30/14 13 B

SUB-13-00016-SHT-149-A Shrinkable Sheet Sample SHT M 04/22/14 05/22/14 04/30/14 8 D

SUB-13-00016-SHT-150-A Butterfly Valve-PN 16-Henry Pratt-BOQ items No. 4.2.5,4.2.6,4.3.1 and 4.6.2 SHT M 04/28/14 05/28/14 05/19/14 21 D

SUB-13-00016-SHT-150-B Butterfly Valve-PN 16-Henry Pratt-BOQ items No. 4.2.5,4.2.6,4.3.1 and 4.6.2 SHT M 07/13/14 08/12/14 07/14/14 1 E

SUB-13-00016-SHT-151-A Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 04/29/14 05/29/14 05/05/14 6 D

SUB-13-00016-SHT-151-B Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 05/12/14 06/11/14 05/28/14 16 C

SUB-13-00016-SHT-151-C Butterfly Valve-PN 25-Henry Pratt-BOQ items No. 4.2.1,4.2.7 and 4.6.1 SHT M 07/13/14 08/12/14 07/14/14 1 E

SUB-13-00016-SHT-152-A Bolts, washers and nuts- Buried pipe flanges-Factor SHT M 04/29/14 05/29/14 05/07/14 8 C
SUB-13-00016-SHT-153-A Survey Plan from Sta. 7+650 to Sta. 9+890 SHT P 04/29/14 05/29/14 05/08/14 9 B
SUB-13-00016-SHT-154-A Revised Survey Plan from Sta. 4+200 to Sta. 5+700 SHT P 04/30/14 05/30/14 05/08/14 8 B

SUB-13-00016-SHT-155-A Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 3+900 
to Sta. 4+950 SHT S 04/30/14 05/30/14 05/27/14 27 C

SUB-13-00016-SHT-155-B Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 3+900 
to Sta. 4+950 SHT S 06/02/14 07/02/14 06/10/14 8 B
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SUB-13-00016-SHT-156-A Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 4+950 
to Sta. 6+000 SHT S 04/30/14 05/30/14 05/27/14 27 C

SUB-13-00016-SHT-156-B Shop Drawing- Road Works- Plan, Profile and Cross Sections from Sta. 4+950 
to Sta. 6+000 SHT S 06/02/14 07/02/14 06/09/14 7 B

SUB-13-00016-SHT-157-A
Resume and IIW certificate for  Dr. Salahaldin Mnasia that is equivalent to 
required   CWI per section “H.1 hey personnel “ of task order contract SHT P 05/04/14 06/03/14 05/08/14 4 E

SUB-13-00016-SHT-158-A Updated Construction Schedule and S-curve -April 2014 SHT SCH 05/04/14 06/03/14 05/12/14 8 B

SUB-13-00016-SHT-159-A Alternative source for single size Aggregate (Homos) - Roots Crusher Plant SHT M 05/06/14 06/05/14 05/07/14 1 B

SUB-13-00016-SHT-160-A Alternative for the source of Somsom size  -Roots Crusher Plant SHT M 05/06/14 06/05/14 05/07/14 1 B

SUB-13-00016-SHT-161-A
Shop Drawing-Water Works- Plan, Profile and Cross Sections from Sta. 2+780 
to Sta. 3+900 SHT S 05/07/14 06/06/14 05/26/14 19 C

SUB-13-00016-SHT-161-B Shop Drawing-Water Works- Plan, Profile and Cross Sections from Sta. 2+780 
to Sta. 3+900

SHT S 05/29/14 06/28/14 06/01/14 3 B

SUB-13-00016-SHT-162-A Shop Drawings: Stair at Sta.7+505 LHS SHT S 05/07/14 06/06/14 05/14/14 7 C
SUB-13-00016-SHT-162-B Shop Drawings: Stair at Sta.7+505 LHS SHT S 05/28/14 06/27/14 06/05/14 8 C
SUB-13-00016-SHT-162-C Shop Drawings: Stair at Sta.7+505 LHS SHT S 06/11/14 07/11/14 06/15/14 4 B

SUB-13-00016-SHT-163-A
Traffic Control Plan -Phase I -from Sta.0+000 to Sta.2+800-Deir Sha’ar Water 
Transmission Project-DCL Final Written Approval -(Amendment for Submittal  
No.SUB-13-00016-SHT-103-A)

SHT P 05/07/14 06/06/14 05/08/14 1 B

SUB-13-00016-SHT-164-A Pressure Gauge- Ashcroft 1279 SHT M 05/11/14 06/10/14 05/19/14 8 C
SUB-13-00016-SHT-165-A Ultrasonic Flow Detector Machine and Technician Certificate SHT P 05/11/14 06/10/14 05/14/14 3 C
SUB-13-00016-SHT-165-B Ultrasonic Flow Detector Machine and Technician Certificate SHT P 06/26/14 07/26/14 06/30/14 4 C
SUB-13-00016-SHT-166-A Elcometer 280 Pulsed DC  Holiday detector -Holiday 280 SHT M 05/11/14 06/10/14 05/12/14 1 E

SUB-13-00016-SHT-167-A
Specific Method Statement -Testing (Hydrostatic, Disinfection /Flushing) -760 
mm steel pipe Sch 20 /WT 12.7 mm SHT P 05/11/14 06/10/14 05/21/14 10 C

SUB-13-00016-SHT-168-A Pipes Loading & Unloading -Specific Method  Statement SHT P 05/11/14 06/10/14 05/12/14 1 C
SUB-13-00016-SHT-168-B Pipes Loading & Unloading -Specific Method  Statement SHT P 05/19/14 06/18/14 05/29/14 10 C
SUB-13-00016-SHT-168-C Pipes Loading & Unloading -Specific Method  Statement SHT P 06/11/14 07/11/14 06/29/14 18 B
SUB-13-00016-SHT-169-A 30 inch Pipeline Entry -Safety Method  Statement (Confined Space ) SHT P 05/11/14 06/10/14 05/14/14 3 C
SUB-13-00016-SHT-169-B 30 inch Pipeline Entry -Safety Method  Statement (Confined Space ) SHT P 05/19/14 06/18/14 05/29/14 10 B

SUB-13-00016-SHT-169-C 30 inch Pipeline Entry -Safety Method  Statement (Confined Space )-
For Engineering Record SHT P 07/24/14 08/23/14 PE

SUB-13-00016-SHT-170-A Internal Cement Lining Repair Method Statement SHT P 05/12/14 06/11/14 05/26/14 14 B
SUB-13-00016-SHT-171-A Mortar Fill after welding / layback Space closure Method Statement SHT P 05/12/14 06/11/14 05/26/14 14 B
SUB-13-00016-SHT-172-A Traffic Control Plan from Sta.6+800 to Sta.7+500 SHT P 05/14/14 06/13/14 05/20/14 6 B

SUB-13-00016-SHT-173-A
Testing Labs-Renewed Accreditation Certificate and Schedule (For Building 
Center Lab )- Amendment to Submittal No. : SUB-13-00016-SHT-010-A SHT P 05/18/14 06/17/14 05/19/14 1 A

SUB-13-00016-SHT-174-A 30 inch Pipe Welding Procedure Qualification Record SHT P 05/18/14 06/17/14 05/28/14 10 A
SUB-13-00016-SHT-175-A Flange Gasket- Reinz-AFM 34 - No.2 SHT M 05/19/14 06/18/14 05/28/14 9 C
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SUB-13-00016-SHT-176-A Mill Test Certificate for the first delivery of the 30" - ½ " pipes SHT M 05/19/14 06/18/14 05/29/14 10 C

SUB-13-00016-SHT-177-A
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 
Beit Ummar Internal Network Water Pipeline SHT S 05/21/14 06/20/14 06/01/14 11 C

SUB-13-00016-SHT-177-B
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 
Beit Ummar Internal Network Water Pipeline SHT S 06/15/14 07/15/14 06/19/14 4 C

SUB-13-00016-SHT-177-C
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 
Beit Ummar Internal Network Water Pipeline SHT S 06/23/14 07/23/14 07/02/14 9 B

SUB-13-00016-SHT-178-A Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS SHT S 05/22/14 06/21/14 06/09/14 18 B

SUB-13-00016-SHT-178-B
Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS-For 
Engineering Record SHT S 07/14/14 08/13/14 07/16/14 2 C

SUB-13-00016-SHT-178-C Shop Drawings: Retaining Wall at the access road at Sta.7+185 LHS SHT S 07/20/14 08/19/14 07/22/14 2 B

SUB-13-00016-SHT-179-A
Shop Drawings: Plan for Milling and Overlay from Sta.7+515 to Sta.9+880 

SHT S 05/22/14 06/21/14 06/15/14 24 B

SUB-13-00016-SHT-180-A
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.8+700 to 
Sta.9+300 SHT S 05/26/14 06/25/14 05/31/14 5 B

SUB-13-00016-SHT-180-B
Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.8+700 to 
Sta.9+300 -For Engineering Record SHT S 06/16/14 07/16/14 06/19/14 3 B

SUB-13-00016-SHT-181-A Shop Drawings: Pipe Culvert at Sta.0+543 -Al Aroub Road SHT S 06/02/14 07/02/14 06/12/14 10 C

SUB-13-00016-SHT-181-B Shop Drawings: Pipe Culvert at Sta.0+543 -Al Aroub Road SHT S 06/26/14 07/26/14 07/02/14 6 B

SUB-13-00016-SHT-182-A Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.0+000 to 
Sta.1+110 -Halhul Water Distribution Network -Zaboud Water Pipeline 

SHT S 06/04/14 07/04/14 06/10/14 6 C

SUB-13-00016-SHT-182-B Shop Drawings: Water: Plan ,Profile and Typical Section from Sta.0+000 to 
Sta.1+110 -Halhul Water Distribution Network -Zaboud Water Pipeline 

SHT S 06/15/14 07/15/14 06/17/14 2 B

SUB-13-00016-SHT-183-A

Shop Drawings: Plan, Profile and Typical Section from Sta.0+000 to Sta.1+218-
Beit Ummar Water distribution Network-Al Arrub Water Pipeline -As per RFI 
No. (RFI-13-00016-SHT-020) -Amendment to Submittal No. (SUB-13-00016-
SHT-142-C)

SHT S 06/05/14 07/05/14 06/11/14 6 B

SUB-13-00016-SHT-184-A Updated Construction Schedule and S-curve -May 2014 SHT SCH 06/08/14 07/08/14 06/18/14 10 B

SUB-13-00016-SHT-185-A
Risk Management Program –Phase 02 from Sta.2+800 to Sta.6+800 and from 
Sta. 7 +515 to the End of the Project SHT P 06/10/14 07/10/14 06/17/14 7 B

SUB-13-00016-SHT-186-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 1+200 
to St. 2+780 SHT S 06/11/14 07/11/14 06/18/14 7 B

SUB-13-00016-SHT-187-A
Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 
250 mm SHT S 06/11/14 07/11/14 06/18/14 7 C
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SUB-13-00016-SHT-187-B Tee Fabrication Shop Drawings and calculation sheets 760 x 150 mm and 760 x 
250 mm SHT S 07/22/14 08/21/14 PE

SUB-13-00016-SHT-188-A Electro-Magnetic water meter-Siemens SHT M 06/11/14 07/11/14 06/18/14 7 C

SUB-13-00016-SHT-189-A
EN 1092- Hubbed on Flanges for Welding for Nominal sizes up to 600mm-
Alternative SHT M 06/11/14 07/11/14 06/17/14 6 B

SUB-13-00016-SHT-190-A Shop Drawings: Water : Plan , Profile and Typical Section from Sta.0+000 to 
Sta.1+350-Halhul Water Distribution Network -Shahera Water Pipeline 

SHT S 06/11/14 07/11/14 06/17/14 6 C

SUB-13-00016-SHT-190-B Shop Drawings: Water : Plan , Profile and Typical Section from Sta.0+000 to 
Sta.1+350-Halhul Water Distribution Network -Shahera Water Pipeline 

SHT S 06/21/14 07/21/14 06/22/14 1 B

SUB-13-00016-SHT-191-A Specific Method Statement - 30" pipe installation 0+000 - 1+200 SHT P 06/11/14 07/11/14 06/24/14 13 B
SUB-13-00016-SHT-192-A Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds SHT P 06/15/14 07/15/14 06/30/14 15 C
SUB-13-00016-SHT-192-B Ultrasonic Weld Inspection Procedure 12'' -30'' Pipe line welds SHT P 07/09/14 08/08/14 07/09/14 0 B

SUB-13-00016-SHT-192-C
Ultrasonic Weld Inspection Procedure 12'' -30'' Pipeline welds - For Engineering 
Record SHT P 07/16/14 08/15/14 07/23/14 7 B

SUB-13-00016-SHT-193-A
Shop Drawings: Boundary Wall from Sta.6+935 to Sta.6+966 RHS and 
Retaining Wall from Sta.6+971 to Sta.7+036 RHS SHT S 06/16/14 07/16/14 06/29/14 13 C

SUB-13-00016-SHT-193-B Shop Drawings: Boundary Wall from Sta.6+935 to Sta.7+036 RHS SHT S 07/06/14 08/05/14 07/16/14 10 B
SUB-13-00016-SHT-194-A Shop Drawings: Stone Wall from Sta.7+430 to Sta.7+475 RHS SHT S 06/18/14 07/18/14 07/02/14 14 B
SUB-13-00016-SHT-195-A Shop Drawings: Retaining Wall from Sta.7+200 to Sta.7+220 LHS SHT S 06/18/14 07/18/14 06/18/14 0 C
SUB-13-00016-SHT-195-B Shop Drawings: Retaining Wall from Sta.7+200 to Sta.7+220 LHS SHT S 06/23/14 07/23/14 06/29/14 6 B

SUB-13-00016-SHT-196-A
Traffic Control Plan from Sta.0+000 to Sta.1+350 -Halhul Water Distribution 
Network -Shahera Water Pipeline SHT P 06/18/14 07/18/14 07/02/14 14 C

SUB-13-00016-SHT-197-A
Traffic Control Plan  from Sta.0+000 to Sta.1+110 -Halhul Water Distribution 
Network -Zaboud Water Pipeline SHT P 06/18/14 07/18/14 06/19/14 1 B

SUB-13-00016-SHT-198-A Dilapidation Survey- 8" Halhul Network (Zaboud) SHT P 06/19/14 07/19/14 06/25/14 6 B
SUB-13-00016-SHT-199-A Shop Drawings: Retaining Wall from Sta.7+425 to Sta.7+430 RHS SHT S 06/19/14 07/19/14 06/29/14 10 C

SUB-13-00016-SHT-200-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 8+700 
to St. 9+300 SHT S 06/19/14 07/19/14 06/30/14 11 B

SUB-13-00016-SHT-201-A Qualified Welder Resume and Certificates – Jihad Ghatasheh SHT P 06/22/14 07/22/14 06/22/14 0 A
SUB-13-00016-SHT-202-A Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 06/22/14 07/22/14 07/16/14 24 C
SUB-13-00016-SHT-202-B Shop Drawings: Retaining Wall from Sta.3+226.97 to Sta.3+295 RHS SHT S 07/22/14 08/21/14 07/24/14 2 C
SUB-13-00016-SHT-203-A Risk Management Program - 8" Halhul Network (Zaboud) SHT P 06/22/14 07/22/14 06/25/14 3 B
SUB-13-00016-SHT-204-A Shop Drawings: Retaining Wall from Sta.6+873 to Sta.6+950 LHS SHT S 06/23/14 07/23/14 07/17/14 24 E

SUB-13-00016-SHT-205-A
Mitered Bends Schedule and fabrication  for 30'' main pipeline from St. 2+780 
to St. 3+900 SHT S 06/24/14 07/24/14 07/02/14 8 B

SUB-13-00016-SHT-206-A
Shop Drawings: Concrete Gravity Wall from Sta.3+523 to Sta.3+537 RHS and 
from Sta.3+555 to Sta.3+573 RHS SHT S 06/24/14 07/24/14 07/17/14 23 B

SUB-13-00016-SHT-207-A
Manufacturer "Bermad" sizing for Flow Control Valves – Amendment to 
Submittal No. SUB-13-00016-SHT-032-B SHT M 06/25/14 07/25/14 07/10/14 15 B93
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SUB-13-00016-SHT-208-A Shop Drawings: Retaining Wall from Sta.3+380 to Sta.3+464.92 RHS SHT S 06/26/14 07/26/14 07/21/14 25 B

SUB-13-00016-SHT-209-A
Shop Drawings: Structural and Mechanical Detail for valve chambers for 8'' 
Zaboud Internal Network Water Pipeline SHT S 06/26/14 07/26/14 07/15/14 19 B

SUB-13-00016-SHT-210-A Motorized Actuated Butterfly Valve- VANESSA -BOQ item No. 4.2.6 SHT M 06/30/14 07/30/14 07/15/14 15 C
SUB-13-00016-SHT-211-A Welders Performance Qualification Certificates and RT Test Report SHT P 07/06/14 08/05/14 07/10/14 4 B

SUB-13-00016-SHT-212-A
Shop Drawings: Retaining Wall from Sta.6+971.2 to Sta.6+990.57  LHS and 
from Sta.7+005.85 to Sta.7+020 LHS SHT S 07/07/14 08/06/14 07/20/14 13 E

SUB-13-00016-SHT-213-A Updated Construction Schedule and S-curve -June 30, 2014 SHT SCH 07/07/14 08/06/14 07/20/14 13 B
SUB-13-00016-SHT-214-A Traffic Control Plan for Al Arrub Water Networks SHT P 07/08/14 08/07/14 07/09/14 1 C

SUB-13-00016-SHT-215-A Shop Drawings: Structural and Mechanical Detail for Kharas Junction Chamber 
at Sta.9+028 

SHT S 07/14/14 08/13/14 07/27/14 13 C

SUB-13-00016-SHT-216-A
Welders Certificates and RT Test Results (G. Veeraswamy and D. 
Nagasatyanarayana) SHT P 07/10/14 08/09/14 07/22/14 12 B

SUB-13-00016-SHT-216-B Welders Certificates and RT Test Results (G. Veeraswamy and D. 
Nagasatyanarayana)- For Engineering Record- RT Negative films included

SHT P 07/16/14 08/15/14 07/22/14 6 A

SUB-13-00016-SHT-217-A Traffic Control Plan for Al Nabi Younes Intersection SHT P 07/10/14 08/09/14 07/15/14 5 B

SUB-13-00016-SHT-218-A
Shop Drawings: Water : Plan , Profile and Typical Section from Sta.3+900 to 
Sta.4+950 SHT S 07/13/14 08/12/14 PE

SUB-13-00016-SHT-219-A
Shop Drawings: Structural and Mechanical Detail for Washout   Chamber at 
Sta.0+620 & ARV Valve Chamber @ Sta.0+743 SHT S 07/15/14 08/14/14 PE

SUB-13-00016-SHT-220-A
Shop Drawings: Storm Water : Plan, Profile& Typical Details from Sta.8+240 
to Sta.9+060 SHT S 07/15/14 08/14/14 PE

SUB-13-00016-SHT-221-A
Video recording for Internal mortar cement lining repair of installed 30" pipes 
from St. 1+190.60 to St. 0+594.39. SHT P 07/16/14 08/15/14 07/27/14 11 C

SUB-13-00016-SHT-222-A
Structural and Mechanical detail For Washout Chamber For 30''*10'' at 
Sta.7+223& Washout Chamber For 6''*3'' at Sta.7+230 SHT S 07/20/14 08/19/14 PE

SUB-13-00016-SHT-223-A  JMF for asphalt wearing ¾” -Roots- Co SHT M 07/20/14 08/19/14 07/24/14 4 A

SUB-13-00016-SHT-224-A
Concrete Ready-Mix Design Class B35-Size 20 mm-Al A'abed Concrete Ready-
Mix Plant SHT M 07/24/14 08/23/14 PE

SUB-13-00016-SHT-225-A Shop Drawing: Structural and Mechanical detail For Deir Sha'ar Connection 
Chamber @ Sta.0+155

SHT S 07/24/14 08/23/14 PE

SUB-13-00016-SHT-226-A Pre Cast Concrete for  Water Chamber 1.50m *1.5m*2.0m- addaci Co. SHT M 07/24/14 08/23/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
p= preconstruction - S= Shop drawings -  M= Materials -O= Others 
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TEST-13-00016-SHT-001-A Concrete Compressive Strength for Pad Concrete (Blinding) Report# BM/CT/14168  - 7 days SHT 02/24/14 03/26/14 02/27/14 3 B

TEST-13-00016-SHT-002-A Steel at Halhul Site Report# BM/STL/14012  ( 25Ø ) SHT 02/25/14 03/27/14 02/27/14 2 B

TEST-13-00016-SHT-003-A Steel at Halhul Site Report# BM/STL/14015  (12,14,16,20 Ø) SHT 02/25/14 03/27/14 02/27/14 2 B

TEST-13-00016-SHT-004-A Concrete Compressive Strength for Footing of the Retaining Between Stations (7+095-7+170)  Report# 
BM/CT/14250 - 7 days

SHT 03/09/14 04/08/14 03/12/14 3 A

TEST-13-00016-SHT-005-A Concrete Compressive Strength for Pad Concrete (Blinding) Report# BM/CT/14168  - 28 days SHT 03/16/14 04/15/14 03/16/14 0 A

TEST-13-00016-SHT-006-A Concrete Compressive Strength for Retaining Walls Between Stations (7+096-7+107) & (7+118-7+129)/Al 
Hawawreh Street/Halhoul CityReport# BM/CT/14301- 7days

SHT 03/18/14 04/17/14 03/18/14 0 A

TEST-13-00016-SHT-007-A Concrete Compressive Strength for Retaining Walls Between Stations (7+140-7+151) & (7+160-7+170)/Al 
Hawawreh Street/Halhoul City Report# BM/CT/14312- 7days

SHT 03/23/14 04/22/14 03/23/14 0 A

TEST-13-00016-SHT-008-A Concrete Compressive Strength for Footing of the Retaining Between Stations (7+095-7+170) Report# 
BM/CT/14250 - 28 days

SHT 04/01/14 05/01/14 04/02/14 1 A

TEST-13-00016-SHT-009-A Concrete Compressive Strength for Retaining Walls Between Stations (7+129-7+140) & (7+150-7+160) 
LHS/Al Hawawreh Street/Halhoul City-  Report# BM/CT/14361- 7 days

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-010-A Concrete Compressive Strength for Retaining Walls Between Stations (7+096-7+107) & (7+118-7+129)/Al 
Hawawreh Street/Halhoul City Report# BM/CT/14301 - 28 days 

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-011-A Concrete Compressive Strength for Retaining Wall Between Stations (7+107-7+118)/Al Hawawreh 
Street/Halhoul City- Report# BM/CT/14354- 7 days

SHT 04/09/14 05/09/14 04/13/14 4 A

TEST-13-00016-SHT-012-A Concrete Compressive Strength Report for Retaining Walls Between Stations (7+140-7+151) & (7+160-
7+170)/Al Hawawreh Street/Halhoul City. Report # BM/CT/14312- 28 days

SHT 04/10/14 05/10/14 04/13/14 3 A

TEST-13-00016-SHT-013-A Concrete Compressive Strength for Lean Pad Concrete for the Footing of the Retaining Wall Between Stations 
(7+449-7+505)/Al Hawawreh Street/Halhoul City. Report# BM/CT/14411- 7days

SHT 04/15/14 05/15/14 04/16/14 1 A

TEST-13-00016-SHT-014-A Concrete Compressive Strength for Lean Pad Concrete for the Footings of the Retaining Walls Between Stations 
(7+389-7+420) & (7+441-7+449) /Al Hawawreh Street/Halhoul City.  Report# BM/CT/14427- 7days

SHT 04/21/14 05/21/14 04/21/14 0 A

TEST-13-00016-SHT-015-A Steel  Report# BM/STL/14025   ( 22Ø ) SHT 04/21/14 05/21/14 04/23/14 2 A

TEST-13-00016-SHT-016-A Concrete Compressive Strength for Retaining Wall Between Stations (7+107-7+118)/Al Hawawreh 
Street/Halhoul City- Report# BM/CT/14354- 28 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-017-A Concrete Compressive Strength for Retaining Walls Between Stations (7+129-7+140) & (7+150-7+160) 
LHS/Al Hawawreh Street/Halhoul City- Report# BM/CT/14361 - 28 days

SHT 04/24/14 05/24/14 04/29/14 5 A

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          
CONTRACT NO. AID-294-TO-12-00005                
TASK ORDER #16, Deir Sha'ar Main Pipeline Project (SHT)
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TEST-13-00016-SHT-018-A Concrete Compressive Strength for Footing of the Retaining Wall Between Stations (7+390-7+418) /Al 
Hawawreh Street/Halhoul City. Report# BM/CT/14457 - 7 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-019-A Concrete Compressive Strength for Footing of the Retaining Walls Between Stations (7+445-7+505) /Al 
Hawawreh Street/Halhoul City. Report# BM/CT/14436 - 7 days

SHT 04/24/14 05/24/14 04/29/14 5 A

TEST-13-00016-SHT-020-A Soil & Soil Aggregate Material Report # ST/14156 – Deir Shaar Main pipeline at st.7+350 SHT 05/04/14 06/03/14 05/06/14 2 A

TEST-13-00016-SHT-021-A Concrete Compressive Strength for Lean Concrete Pad of the Retaining Wall Between Stations (7+310-7+365) 
/Al Hawawreh Street/Halhoul City Report#BM/CT/14496 - 7 days

SHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00016-SHT-022-A Concrete Compressive Strength for Footings of the Retaining Walls Between Stations (7+389-7+390.6) & 
(7+440-7+445) /Al Hawawreh Street/Halhoul City Report#BM/CT/14472- 7 days

SHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00016-SHT-023-A Concrete Compressive Strength for Retaining Wall Between Stations (7+447-7+457) & (7+468-7+479) /Al 
Hawawreh Street/Halhoul CityReport# BM/CT/14495- 7 days

SHT 05/05/14 06/04/14 05/06/14 1 A

TEST-13-00016-SHT-024-A Concrete Compressive Strength for Lean Pad Concrete for the Footings of the Retaining Walls Between Stations 
(7+389-7+420) & (7+441-7+449) /Al Hawawreh Street/Halhoul City Report# BM/CT/14427- 28 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-025-A Concrete Compressive Strength for Lean Concrete Pad for the Retaining Wall Between Stations (7+270-
7+310)LHS /Al Hawawreh Street/Halhoul City  Report# BM/CT/14514- 7 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-026-A Concrete Compressive Strength for Retaining Wall Between Stations (7+490-7+500) LHS /Al Hawawreh 
Street/Halhoul City Report# BM/CT/14513- 7 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-027-A Concrete Compressive Strength for Footing for the Retaining Wall Between Stations (7+445-7+505) /Al 
Hawawreh Street/Halhoul City Report# BM/CT/14436- 28 days

SHT 05/12/14 06/11/14 05/14/14 2 A

TEST-13-00016-SHT-028-A Bedding Material Aggregate for Stockpiling Area At The Project Site At Station 0+800 Report# BM/QC/14063 SHT 05/22/14 06/21/14 05/26/14 4 C

TEST-13-00016-SHT-028-B Bedding Material for Beit Ummar Network 8'' Pipeline from Sta.0+300 to Sta.0+800- Report# BM/QC/14063 SHT 07/17/14 08/16/14 PE

TEST-13-00016-SHT-029-A Bedding Material Aggregate for Single Size Aggregate (Homos). Deir Sha'ar Main Pipeline At Station 0+800 
Report# BM/QC/14062

SHT 05/22/14 06/21/14 05/26/14 4 C

TEST-13-00016-SHT-029-B Single siza materail for Beit Ummar Network 8'' Pipeline from Sta.0+300 to Sta.0+800- Report# BM/QC/14062 SHT 07/17/14 08/16/14 PE

TEST-13-00016-SHT-030-A Concrete Compressive Strength for Footing of the Retaining Wall Between Stations (7+390-7+418) /Al 
Hawawreh Street/Halhoul City. Report# BM/CT/14457 - 28 days

SHT 05/22/14 06/21/14 05/26/14 4 A

TEST-13-00016-SHT-031-A Concrete Compressive Strength Report# BM/CT/14553 – 7 days Footing of the Retaining Wall Between 
Stations (7+330-7+362) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-032-A Concrete Compressive Strength Report# BM/CT/14554 – 7 days Retaining Wall Between Stations (7+407-
7+417) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A
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TEST-13-00016-SHT-033-A Concrete Compressive Strength Report# BM/CT/14587– 7 days Retaining Wall Between Stations (7+479.12-
7+488.99) and (7+457.22-7+464.19)/Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-034-A Concrete Compressive Strength Report# BM/CT/14586– 7 days Footing of the Retaining Wall Between Stations 
(7+316-7+322) /Al Hawawreh Street/Halhoul City

SHT 06/04/14 07/04/14 06/04/14 0 A

TEST-13-00016-SHT-035-A Concrete Compressive Strength Report# BM/CT/14496– 28 days
Lean Concrete Pad of the Retaining Wall Between Stations (7+310-7+365) /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-036-A Concrete Compressive Strength Report# BM/CT/14495– 28 days
Retaining Wall Between Stations (7+447-7+457) & (7+468-7+479) /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-037-A Concrete Compressive Strength Report# BM/CT/14513– 28 days
Retaining Wall Between Stations (7+490-7+500)LHS /Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-038-A Concrete Compressive Strength Report# BM/CT/14514– 28 days
Lean Concrete Pad for the Retaining Wall Between Stations (7+270-7+310)LHS /Al Hawawreh Street/Halhoul 
City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-039-A Concrete Compressive Strength Report# BM/CT/14608 – 7 days
Footing of the Retaining Wall Between Stations (7+280.87-7+259.98)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-040-A Concrete Compressive Strength Report# BM/CT/14609– 7 days
Retaining Wall Between Stations (7+389.32-7+398)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-041-A Concrete Compressive Strength Report# BM/CT/14624– 7 days
Retaining Wall Between Stations (7+500-7+505)/Al Hawawreh Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-042-A Concrete Compressive Strength Report# BM/CT/14625– 7 days
Footing of the Retaining Wall Between Stations (7+237-7+259)/Al Hawawr Street/Halhoul City

SHT 06/08/14 07/08/14 06/08/14 0 A

TEST-13-00016-SHT-043-A Base Course / Loose Sample – Deir Sha'ar Main Pipeline (Halhoul - A'syoon) at Station 1+000 - Report# 
ST/14241

SHT 06/09/14 07/09/14 06/09/14 0 C

TEST-13-00016-SHT-043-B Soil and Soil Aggregate Materials -Base Course / Loose Sample Report # ST/14241 – Beit Ummer Network 8'' 
Pipeline Between Stations (1+000 & 1+500)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-044-A Base Course / Loose Sample –  Stockpiling area at the Crusher Plant  - Report# ST/14212 SHT 06/09/14 07/09/14 06/09/14 0 C

TEST-13-00016-SHT-044-B Soil and Soil Aggregate Materials-Base Course / Loose Sample –  Beit Ummer Network 8'' Pipeline Between 
Stations (0+300 & 0+800)- Report# ST/14212

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-045-A Concrete Compressive Strength Report# BM/CT/14636– 7 days
Retaining Wall Between Stations (7+346-7+356) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-046-A Concrete Compressive Strength Report# BM/CT/14646– 7 days
Retaining Wall Between Stations (7+347-7+356) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-047-A Concrete Compressive Strength Report# BM/CT/14649– 7 days
Retaining Wall Between Stations (7+398-7+407.05) )/Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A
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TEST-13-00016-SHT-048-A Concrete Compressive Strength Report# BM/CT/14553– 7 days
Footing of the Retaining Wall Between Stations (7+330-7+362) /Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-049-A Concrete Compressive Strength Report# BM/CT/14554– 28 days
Retaining Wall Between Stations (7+407-7+417) /Al Hawawreh Street/Halhoul City

SHT 06/15/14 07/15/14 06/23/14 8 A

TEST-13-00016-SHT-050-A Fill Materials  / 1st Layer - Density of Soil Report # ST/FD/14305 - Deir Sha'ar Main Pipeline Between Stations 
(7+093 & 7+175) LHS / 1st Layer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-051-A Fill Materials  / 2nd Layer - Density of Soil Report # ST/FD/14322 - Deir Sha'ar Main Pipeline Between 
Stations (7+093 & 7+170) LHS / 2ndLayer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-052-A Aggregate Report # BM/QC/14066 - Beit Ummer Network 8'' Pipeline Between Stations (1+000 & 1+500) SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-053-A Fill Materials  / 4th Layer - Density of Soil Report # ST/FD/14338 - Deir Sha'ar Main Pipeline Between 
Stations (7+100 & 7+150) LHS / 4thLayer / Behind Retaining Wall

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-054-A Fill Materials / 1st & 5th Layer - Density of Soil Report # ST/FD/14343 - Deir Sha'ar Main Pipeline Between 
Stations (7+135 & 7+193) LHS / 5th Layer & - Deir Sha'ar Main Pipeline Between Stations (7+450 & 7+470) / 
1st Layer

SHT 06/26/14 07/26/14 07/09/14 13 A

TEST-13-00016-SHT-055-A Bedding Material Aggregate Report # BM/QC/14067 - Beit Ummer Network 8'' Pipeline Between Stations 
(1+000 & 1+500)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-056-A Bedding Material Aggregate Report # BM/QC/14069 - Beit Ummer Network 8'' Main Pipeline Between Stations 
(1+600 & 2+100)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-057-A Fill Materials - Aggregate Report # BM/QC/14070 - Beit Ummer Network 8'' Main Pipeline Between Stations 
(1+600 & 2+100) - Single Size Aggregate

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-058-A Fill Materials -Single Size Aggregate- Aggregate Report # BM/QC/14073 - Deir Sha'ar Main Pipeline 30'' 
Between Stations (0+700 & 1+200)

SHT 07/06/14 08/05/14 07/10/14 4 A

TEST-13-00016-SHT-059-A Radiographic Examination Interpretation Report No. 8138776/14 for 30" Welded Joints J1 22R at St. 1+018.34 
and J2 23R at St. 1+006.15- Negative films were submitted at BV main office

SHT 07/16/14 08/15/14 07/24/14 8 A

TEST-13-00016-SHT-060-A Concrete Compressive Strength Report# BM/CT/14701– 7 days
 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-061-A Concrete Compressive Strength Report# BM/CT/14692– 7 days -First Stage 
 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-062-A Concrete Compressive Strength Report# BM/CT/14697– 7 days -Second Stage 
 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-063-A Concrete Compressive Strength Report# BM/CT/14578– 28 days -Retaining Wall Between Stations (7+280-
7+330) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-064-A Concrete Compressive Strength Report# BM/CT/14586– 28 days -Footing of Retaining Wall Between Stations 
(7+316-7+322) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-065-A Concrete Compressive Strength Report# BM/CT/14587– 28 days -Retaining Wall Between Stations (7+479.12 -
7+488.99 and 7+457 - 7+464.19 ) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-066-A Concrete Compressive Strength Report# BM/CT/14608– 28 days -Footing of Retaining Wall Between Stations 
(7+280.87-7+259.98) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A
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TEST-13-00016-SHT-067-A Concrete Compressive Strength Report# BM/CT/14609– 28 days -Retaining Wall Between Stations (7+389.32 -
7+398) /Al Hawawreh Street/Halhoul City

SHT 07/17/14 08/16/14 07/21/14 4 A

TEST-13-00016-SHT-068-A Bedding Material Aggregate -Crushed Limestone Aggregates - Report # BM/QC/14075- Deir Sha'ar Main 
Pipeline 30'' Between Stations (0+700 & 1+200)

SHT 07/17/14 08/16/14 PE

TEST-13-00016-SHT-069-A  Bedding Material Aggregate -crushed Limestone Aggregates- Report # BM/QC/14076 -  Halhul Network 8'' 
Pipeline Zabood between Stations (0+600 & 1+100)

SHT 07/17/14 08/16/14 PE

TEST-13-00016-SHT-070-A Fill Materials  / Trench Backfill -Single size Aggregate Report # BM/QC/14077 - Halhul Network 8'' Pipeline 
Zabood between Stations (0+600 & 1+100) 

SHT 07/17/14 08/16/14 PE

TEST-13-00016-SHT-071-A Fill Materials  / Trench Backfill -Single size Aggregate- Report # BM/QC/14078 -Deir Sha'ar Main Pipeline 30'' 
Between Stations (0+200 & 0+700)

SHT 07/17/14 08/16/14 PE

TEST-13-00016-SHT-072-A Bedding Material Aggregate -crushed Limestone Aggregates- Report # BM/QC/14079 -Deir Sha'ar Main 
Pipeline 30'' Between Stations (0+200 & 0+700)

SHT 07/17/14 08/16/14 PE

TEST-13-00016-SHT-073-A Base Course / Loose Sample –  Beit Ummer Network 8'' Pipeline Between Stations (1+600 & 2+100) - Report# 
ST/14255

SHT 07/17/14 08/16/14 PE

TEST-13-00016-SHT-074-A Concrete Compressive Strength for Lean Pad Concrete for the Footing of the Retaining Wall Between Stations 
(7+449-7+505)/Al Hawawreh Street/Halhoul City. Report# BM/CT/14411- 28 days

SHT 07/19/14 08/18/14 07/21/14 2 A

TEST-13-00016-SHT-075-A Concrete Compressive Strength Report# BM/CT/14701– 28 days
 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City/first stage

SHT 07/20/14 08/19/14 07/21/14 1 A

TEST-13-00016-SHT-076-A Concrete Compressive Strength Report# BM/CT/14724– 28 days
 Retaining Wall Between Stations (7+288-7+298) /Al Hawawreh Street/Halhoul City/ Second stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-077-A Concrete Compressive Strength Report# BM/CT/14726– 28 days
 Retaining Wall Between Stations (7+268-7+278) /Al Hawawreh Street/Halhoul City/first stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-078-A Concrete Compressive Strength Report# BM/CT/14729– 28 days
 Retaining Wall Between Stations (7+268-7+278) /Al Hawawreh Street/Halhoul City/ Second stage

SHT 07/20/14 08/19/14 PE

TEST-13-00016-SHT-079-A Concrete Compressive Strength Report# BM/CT/14731– 28 days
 Retaining Wall Between Stations (7+268.74-7+278.85) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 PE

TEST-13-00016-SHT-080-A Concrete Compressive Strength Report# BM/CT/14753– 28 days
 Retaining Wall Between Stations (7+318-7+328) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-081-A Concrete Compressive Strength Report# BM/CT/14769– 7 days
 Retaining Wall Between Stations (7+436-7+443) and (7+318-7+328)( /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 PE

TEST-13-00016-SHT-082-A Concrete Compressive Strength Report# BM/CT/14770– 7 days
 Retaining Wall Between Stations (7+203.4 -7+237.3) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 PE

TEST-13-00016-SHT-083-A Concrete Compressive Strength Report# BM/CT/14811– 7 days
 Retaining Wall Between Stations (7+205-7+273.3) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-084-A Concrete Compressive Strength Report# BM/CT/14743– 28 days
 Retaining Wall Between Stations (7+337.87-7+347.62) /Al Hawawreh Street/Halhoul City

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-085-A Concrete Compressive Strength Report# BM/CT/14781– 7 days
 Retaining Wall Between Stations (7+250.54 -7+259.24) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-086-A Concrete Compressive Strength Report# BM/CT/14786– 7 days
 Retaining Wall Between Stations (7+250.54 -7+259.24) /Al Hawawreh Street/Halhoul City / Second Stage 

SHT 07/20/14 08/19/14 07/24/14 4 A
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TEST-13-00016-SHT-087-A Concrete Compressive Strength Report# BM/CT/14797– 7 days
 Retaining Wall Between Stations (7+299.72 -7+308.48) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-088-A Concrete Compressive Strength Report# BM/CT/14812– 7 days
 Retaining Wall Between Stations (7+299.72 -7+308.48) /Al Hawawreh Street/Halhoul City /Second Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-089-A Concrete Compressive Strength Report# BM/CT/14818– 7 days
 Retaining Wall Between Stations (7+278.85 -7+89.98) /Al Hawawreh Street/Halhoul City /First Stage

SHT 07/20/14 08/19/14 07/24/14 4 A

TEST-13-00016-SHT-090-A Concrete Compressive Strength Report# BM/CT/14624– 28 days
Retaining Wall Between Stations (7+500-7+505)/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 07/24/14 2 A

TEST-13-00016-SHT-091-A Concrete Compressive Strength Report# BM/CT/14625– 28 days
Footing of the Retaining Wall Between Stations (7+237-7+259)/Al Hawawr Street/Halhoul City

SHT 07/22/14 08/21/14 07/24/14 2 A

TEST-13-00016-SHT-092-A Concrete Compressive Strength Report# BM/CT/14636– 28 days
Retaining Wall Between Stations (7+346-7+356) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 PE

TEST-13-00016-SHT-093-A Concrete Compressive Strength Report# BM/CT/14646– 28 days
Retaining Wall Between Stations (7+347-7+356) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 PE

TEST-13-00016-SHT-094-A Concrete Compressive Strength Report# BM/CT/14649– 28 days
Retaining Wall Between Stations (7+398-7+407.05) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 PE

TEST-13-00016-SHT-095-A Concrete Compressive Strength Report# BM/CT/14659– 28 days
Retaining Wall Between Stations (7+327-7+337) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 PE

TEST-13-00016-SHT-096-A Concrete Compressive Strength Report# BM/CT/14676– 28 days
Retaining Wall Between Stations (7+328.12 -7+337.87) )/Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 PE

TEST-13-00016-SHT-097-A Concrete Compressive Strength Report# BM/CT/14692– 28 days -First Stage 
 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 PE

TEST-13-00016-SHT-098-A Concrete Compressive Strength Report# BM/CT/14697– 28 days -Second Stage 
 Retaining Wall Between Stations (7+308-7+318) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 PE

TEST-13-00016-SHT-099-A Concrete Compressive Strength Report# BM/CT/14835– 7 days -Second Stage 
 Retaining Wall Between Stations (7+278.85-7+289.98) /Al Hawawreh Street/Halhoul City

SHT 07/22/14 08/21/14 PE

TEST-13-00016-SHT-100-A Concrete Compressive Strength for Footings of the Retaining Walls Between Stations (7+389-7+390.6) & 
(7+440-7+445)-  28 days -Al Hawawreh Street/Halhoul City -Report#BM/CT/14472

SHT 07/24/14 08/23/14 PE

TEST-13-00016-SHT-101-A Radiographic Examination Interpretation Report No. 8138928/14 for 6" Welded Joints Jo 25RS at Sta.0+238.24 
, Jo 26RS at Sta.0+250.48, Jo 27RS at Sta 262.72 ,And for 30" six bents pipe at workshop in storage yard  - 
Negative films were submitted at BV main office.

SHT 07/24/14 08/23/14 PE

DV = Division   A= No Exceptions Noted  B = Make Corrections Noted  C = Amend-Resubmit  D= Rejected-Resubmit      E= Review Not Required 
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Spec. 
No.

RFI No  Description DV Submitted 
on (M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

RFI-13-00016-SHT-001 Sizes / Ratings of associated valves and fittings drawings sheets (MD-09 and 
MD-10) Task order # 16 SHT 12/04/13 01/03/14 12/22/13 18 Maher Awawdeh

RFI-13-00016-SHT-002

Applicability of Mechanical Specifications governing 760mm steel pipe 
(section 15000- Piping, General) (section 15025- steel pipe –ASTM A53/A106 
Modified) and (section 02570- steel pipe, specials, and fittings – AWWA C200 
Modified)

SHT 12/22/13 01/21/14 01/12/14 21 Maher Awawdeh

RFI-13-00016-SHT-003 Trench type and width for 760mm main pipeline – Deir Sha’ar   Project, TO # 
16 SHT 01/16/14 02/15/14 01/22/14 6 Maher Awawdeh

RFI-13-00016-SHT-004 Replacement of the motorized valve at Halhul with hydraulically operated level 
control valve- Deir Sha’ar Project, TO # 16

SHT 01/16/14 02/15/14 02/03/14 18 Maher Awawdeh

RFI-13-00016-SHT-006 Existing unsuitable material (Dumping material) located within our SOW from 
sta. 7+090 to 7+160. At Deir Sha’ar main pipeline project, TO # 16

SHT 01/22/14 02/21/14 01/29/14 7 Maher Awawdeh

RFI-13-00016-SHT-007 Proposed pipe culvert at sta. 0+650  and guardrail for Task Order #16, Deir 
Sha'ar Main pipeline SHT 02/03/14 03/05/14 02/16/14 13 Maher Awawdeh

RFI-13-00016-SHT-008 guardrail location from  sta. 3+150 to 3+780. Deir Sha’ar main pipeline project, 
TO # 16 SHT 02/11/14 03/13/14 03/02/14 19 Maher Awawdeh

RFI-13-00016-SHT-009 Location of concrete retaining walls from  sta. 6+800 to 7+515. Deir Sha’ar 
main pipeline project, TO # 16# SHT 02/11/14 03/13/14 03/03/14 20 Maher Awawdeh

RFI-13-00016-SHT-010 Retaining wall above PGL at  Deir Sha’ar main pipeline project, TO # 16 SHT 02/11/14 03/13/14 02/24/14 13 Maher Awawdeh
RFI-13-00016-SHT-011 Concrete Formwork SHT 02/13/14 03/15/14 02/17/14 4 Maher Awawdeh
RFI-13-00016-SHT-012 Using steel mini guard around trenches instead of concrete barrier SHT 02/20/14 03/22/14 02/27/14 7 Maher Awawdeh

RFI-13-00016-SHT-013 Air over water surge vessel / Bladder Type Surge System At Deir Sha’ar main 
pipeline project, TO # 16 SHT 02/27/14 03/29/14 03/09/14 10 Maher Awawdeh

RFI-13-00016-SHT-014 Vapor barrier under blinding concrete for foundation at Deir Sha’ar main 
pipeline  / Task order # 16 SHT 03/30/14 04/29/14 04/07/14 8 Maher Awawdeh

RFI-13-00016-SHT-015 Table of Dimensions and Reinforcing steel for Concrete walls at Deir Sha’ar 
main pipeline  / Task order # 16 SHT 03/30/14 04/29/14 04/07/14 8 Maher Awawdeh

RFI-13-00016-SHT-016 Structural excavation  at Deir Sha’ar main pipeline project, TO # 16 SHT 04/17/14 05/17/14 05/06/14 19 Maher Awawdeh

RFI-13-00016-SHT-017 Eliminate pipe culverts @ sta. 1+525 @ 2+230 Beit Ummar  Task Order #16 SHT 05/19/14 06/18/14 05/20/14 1 Maher Awawdeh

RFI-13-00016-SHT-018
Access road required per Halhul municipality from sta. 7+180 to 7+190. Deir 
Sha’ar main pipeline project, TO # 16 SHT 05/21/14 06/20/14 05/31/14 10 Maher Awawdeh

RFI-13-00016-SHT-019 Pouring concrete retaining wall  in two stages at Deir Sha'ar Main pipeline 
Task Order #16 SHT 05/25/14 06/24/14 05/31/14 6 Maher Awawdeh

RFI-13-00016-SHT-020 Revise the profile for Al-Aroub road / Beit Oummar  . Deir Sha’ar main 
pipeline project, TO # 16 SHT 06/05/14 07/05/14 06/09/14 4 Maher Awawdeh

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

TASK ORDER #16, Deir Shaar Main Pipeline 
RFIs log - SHT 

Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005                

Response By
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Spec. 
No.

RFI No  Description DV Submitted 
on (M/D/Y)

Return Date  
AS Contract

Returned on 
(M/D/Y)

Review 
Days

USAID WEST BANK/ GAZA         
INFRASTRUCTURE NEEDS PROGRAM INPII          

TASK ORDER #16, Deir Shaar Main Pipeline 
RFIs log - SHT 

Request For Information TRACKING DATES

CONTRACT NO. AID-294-I-00-12-00005                

Response By

RFI-13-00016-SHT-021 Required washout and air relieve valve  chambers  at  Sta.0+000 to Sta.1+350-
Halhul Water Distribution Network -Shahera Water Pipeline Task Order #16 SHT 06/12/14 07/12/14 06/17/14 5 Maher Awawdeh

RFI-13-00016-SHT-022 Using geo textile sheet under base course and above single size material in 
water lines trenches. SHT 06/24/14 07/24/14 07/13/14 19 Maher Awawdeh

RFI-13-00016-SHT-023 Technical requirement as per RFI#13 response for Bladder Type Surge System 
At Deir Sha’ar main pipeline project, TO # 16 SHT 07/03/14 08/02/14 07/10/14 7 Maher Awawdeh

RFI-13-00016-SHT-024 CMC response to stone wall shop drawing submittal no. SUB-13-00016 –SHT-
194-A-Deir Sha’ar main pipeline project, TO # 16 SHT 07/14/14 08/13/14 07/24/14 10 Maher Awawdeh

RFI-13-00016-SHT-025 Replace the proposed pipe culvert  1.0 m dia with 3(60) cm dia pipe 
culverts at  sta. 4+610/ Deir Sha’ar main pipeline project, TO # 16

SHT 07/14/14 08/13/14 07/22/14 8 Maher Awawdeh
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H  │Geo-MIS DATA COLLECTION SHEET
        Generated Person Days of Employment  
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Deir Sha'ar Main Pipeline Project

Month Year Management Engineers Skilled Labor
Unskilled 

Labor
Other

October 2012 0 0

November 2012 0 0

December 2012 0 0

January 2013 0 0

February 2013 0 0

March 2013 0 0

April 2013 0 0

May 2013 0 0

June 2013 0 0

July 2013 0 0

August 2013 0 0

September 2013 0 0

Total of FY 2013 0 0

October 2013 0 0

November 2013 30 15 37 0 0 82 3 121 15

December 2013 46 14 2 0 0 62 3 112 14

January 2014 92 51 28 48 0 219 9 200 25

February 2014 95 68 107 106 0 376 16 192 24

March 2014 108 80 221 186 0 595 25 216 27

April 2014 104 78 300 254 0 736 31 208 26

May 2014 135 77 572 553 0 1337 56 208 26

June 2014 164 83 657 604 0 1509 63 214 27

July 2014 142 94 527 321 0 1093 46 56 7

August 2014 0 0

September 2014 0 0

Total of FY 2014 6008 252 1527 191

October 2014 0 0

November 2014 0 0

December 2014 0 0

January 2015 0 0

February 2015 0 0

March 2015 0 0

April 2015 0 0

May 2015 0 0

June 2015 0 0

July 2015 0 0

August 2015 0 0

September 2015 0 0

Total of FY 2015 0 0

Task Order Name: PERIOD FROM: November 06, 2013

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO.  AID-294-I-00-12-00005

Temproray Job Days Summary Report

TASK ORDER NO. AID-294-TO-13-00016

Deir Sha'ar Main Pipeline Project (SHT)

                  Note: All numbers are rounded to the nearest integer number.

              ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

PERIOD TO: July 31, 2014CONTRACTOR:

Date
Total Job 

Days

No of Full Time 

Equivalent (FTE) Jobs 

in the Month*

Notes of 

Comments

Note : 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 

Site Staff Job Days**

APCO/ArCon

Female 

Working 

Hours

Female 

Working 

Days
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Daily Work Force /July 2014
Project: Deir Sha’ar Main Pipeline Project
Contract No. AID-294-I-00-12-00005  
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APCO/ArCon 8 8 0 0 0 0 0 0 8 0 0 0 0 0 0 0 0 16 0 0 0 1 2 APCO/ArCon 9 9 7 8 8 8 24 8 40 8 0 134 104 16 32 120 16 16 7 9 7 6 4 42 22
Subcontractor Subcontractor
APCO/ArCon 8 8 8 8 8 8 16 8 24 8 0 34 32 0 16 48 0 16 8 8 3 14 10 APCO/ArCon 8 0 0 0 1
Subcontractor Subcontractor
APCO/ArCon 8 8 8 8 8 8 16 8 16 8 0 0 46 0 0 0 0 16 8 8 3 9 4 APCO/ArCon 9 9 7 8 8 8 16 8 40 8 0 138 80 16 24 112 16 16 7 9 7 6 3 38 21
Subcontractor Subcontractor
APCO/ArCon 16 APCO/ArCon 9 9 7 8 8 8 24 8 40 8 0 136 72 16 24 80 16 16 7 9 7 6 4 37 17
Subcontractor Subcontractor
APCO/ArCon 9 9 8 8 8 8 16 8 32 8 0 34 64 12 12 96 16 16 7 8 7 3 20 19 Subcontractor 8 8 7 8 8 8 12 8 12 8 0 24 12 0 0 12 8 8 7 8 7 6 3 7 6
Subcontractor Subcontractor
APCO/ArCon 9 9 7 8 8 8 16 8 32 8 0 34 64 16 24 104 16 16 7 9 7 3 22 20 APCO/ArCon 8 8 7 7 8 8 24 8 48 8 0 144 104 16 16 80 16 16 7 8 7 6 4 42 17
Subcontractor Subcontractor
APCO/ArCon 8 8 7 8 8 8 15 0 30 8 0 32 49 16 24 49 0 14 7 8 7 2 20 11 APCO/ArCon 9 9 7 8 9 9 17 8 32 9 0 64 64 16 8 88 16 16 7 9 7 6 3 24 18
Subcontractor Subcontractor
APCO/ArCon 9 9 7 8 8 8 16 8 32 8 0 50 72 16 16 88 16 16 7 9 7 3 24 18 APCO/ArCon 9 9 7 8 9 9 26 8 24 9 0 104 54 16 24 76 16 16 7 9 7 6 4 29 16
Subcontractor Subcontractor
APCO/ArCon 9 9 7 8 8 8 16 8 32 8 0 32 64 16 16 16 0 8 7 8 7 3 21 6 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 9 9 7 8 8 8 16 8 24 8 0 0 40 0 0 56 0 8 7 8 7 3 9 11 APCO/ArCon 9 9 7 8 9 9 9 8 16 9 0 8 0 0 0 0 0 16 7 9 7 6 2 4 5
Subcontractor Subcontractor
APCO/ArCon 8 APCO/ArCon 9 9 7 8 9 9 9 8 16 9 0 32 0 0 0 0 0 16 7 9 7 6 2 7 5
Subcontractor Subcontractor
APCO/ArCon 9 9 7 8 8 8 24 8 32 8 0 24 32 8 16 64 16 8 7 9 7 4 15 14 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 9 9 7 8 8 8 24 8 40 8 0 112 12 15 22 104 0 9 4 26 14 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 8 8 7 8 8 8 24 8 40 8 0 84 120 24 24 144 48 8 7 8 7 4 38 28 APCO/ArCon 0 0 0 0
Subcontractor Subcontractor
APCO/ArCon 8 8 7 8 8 8 24 8 40 8 0 72 104 0 24 136 34 16 7 8 7 4 31 26 APCO/ArCon 8 8 7 8 8 8 8 8 24 8 0 40 56 0 0 64 16 16 8 8 8 6 2 16 15
Subcontractor Subcontractor
APCO/ArCon 8 8 7 8 8 8 24 8 40 8 0 112 72 16 24 112 32 16 7 8 7 4 34 23 142 74 531 347
Subcontractor

Eid AL-Fitter Holiday

Daily Work Force /July 2014

Date
Name of 

Contractor 
/Subcontractor

Man-days

Date
Name of 

Contractor 
/Subcontractor

Man-days
Management UnskilledEngineers Skilled Unskilled Management Engine

ers
Skilled

Worker/Classification (Hours)

July 3, 2014 6 July 19, 2014

Worker/Classification (Hour)

July 4, 2014 July 20, 2014

July 1, 2014 2 July 17, 2014

July 2, 2014 6 July 18, 2014

July 5, 2014 6 July 21, 2014

July 6, 2014 6 July 22, 2014

July 7, 2014 6 July 23, 2014

July 8, 2014 6 July 24, 2014

July 9, 2014 6 July 25, 2014

July 10, 2014 6 July 26, 2014

July 11, 2014 July 27, 2014

July 12, 2014 6 July 28, 2014

July 13, 2014 6 July 29, 2014

July 14, 2014 6 July 30, 2014

July 15, 2014 6 July 31, 2014

July 16, 2014 6 Total 
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CONTRACTOR: APCO/ArCon PERIOD FROM: July 01, 2014

USAID WEST BANK/ GAZA
  INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-TO-12-00016

Deir Sha’ar Main Pipe Line Project
Geo-MIS DATA COLLECTION SHEET 

PERIOD TO: July 31, 2014

DATE 
Deir Sha’ar Main Pipe Line Project

SubTota
l

Management Engineers Skilled labor Unskilled labor Other 

July 1, 2014 2 0 1 2 5
July 2, 2014 6 3 14 10 33
July 3, 2014 6 3 9 4 22
July 4, 2014 0 0 0 0 0
July 5, 2014 6 3 20 19 48
July 6, 2014 6 3 22 20 51
July 7, 2014 6 2 20 11 38
July 8, 2014 6 3 24 18 51
July 9, 2014 6 3 21 6 36
July 10, 2014 6 3 9 11 29
July 11, 2014 0 0 0 0 0
July 12, 2014 6 4 15 14 39
July 13, 2014 6 4 26 14 50
July 14, 2014 6 4 38 28 75
July 15, 2014 6 4 31 26 67
July 16, 2014 6 4 34 23 67
July 17, 2014 6 4 42 22 74
July 18, 2014 0 0 0 1 1
July 19, 2014 6 3 38 21 68
July 20, 2014 6 4 37 17 64
July 21, 2014 6 3 7 6 22
July 22, 2014 6 4 42 17 69
July 23, 2014 6 3 24 18 52
July 24, 2014 6 4 29 16 56
July 25, 2014 0 0 0 0 0
July 26, 2014 6 2 4 5 18
July 27, 2014 6 2 7 5 21
July 28, 2014 0 0 0 0 0
July 29, 2014 0 0 0 0 0
July 30, 2014 0 0 0 0 0
July 31, 2014 6 2 16 15 39

Sub Total of July 2014 142 74 531 347 0 1093

Total Job Days
Jul-14

No of Full Time Equivalent (FTE) Jobs 

1093 46

DATE 
Deir Sha’ar Main Pipe Line Project

SubTota
l
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I  │RISK REGISTER LOG 
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Risk Register Log 

Prob Scale Value Low/Improbable Medium/Could Happen High/Probable

H Probable >70% 3 1 2 3
M Could happen 30-70% 2 High/ Critical 3 3 6 9
L Improbable <30% 1 Medium/ Serious 2 2 4 6

Low/ Marginal 1 1 2 3

Scale Value   Key/ Critical Risks - closely monitor, manage & develop fallback plans

H Critical 3

M Serious 2

L Marginal 1

Risk Owner

Impact has some effect causing rework or reassessment but easily handled.

Description

IMPACT CATEGORIES

Description

PROBABILITY CATEGORIES

Guide Scenario

Impact that involves significant delay, rework, modification or reassessment.

Impact or setback that causes delay, additional work and reassessment but 
containable.

PROBABILITY

IMPACT

  Intermediate Risks - monitor and manage to mitigate

  Minor Risks 

Who will take the lead on this mitigation?

What is it that you are working to avoid or reduce the likelihood or impact of occurring?   Risks are future events that could interfere with achievement 
of objectives.Risk Event

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring?  There are usually 
multiple causes leading to a Risk Event.Risk Cause

If this Risk Event did occur, how would it impact objectives? What are the longer-term or cumulative consequences? Risk Impact
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T.O 16- Risk Register Log 

REF CATEGORY RISK RISK CAUSE
IMPACT/

CONSEQUEN
CE

RAISED BY DATE 
RAISED PROBLTY. IMPACT RISK 

RATING
COST 

IMPACT
SCHEDULE 

IMPACT
RESPONSE 
STRATEGY

RESPONSE 
PLAN

RISK 
OWNER

STATUS NOTES

1 Design 0
2 Owner 0
3 USAID 0
4 External Work slow down 

and stoppage
Security situation- On July 01 
APCO stopped all work 
activities at the South area due 
to the sensitive security 
condition. Works were 
suspended also on July 21 and 
July 26, and on July 27, 2014 
30” pipeline installation was 
suspended due to latest Gaza 
war developments and the strike 
in the West Bank.

L APCO June 15, 2014
via EMAIL

2 2 4 Not 
Determined 
Yet 

Not Determined 
Yet

Mitigate Intensive 
coordination with 
Hebron DCL, BV 
and USAID

External Pending

5 Procurement 0
6 Skills 0
7 Complexity 0
8 Resources 0
9 Communications 0

0

RISK IDENTIFICATION RISK ASSESSMENT MONITORING & CONTROLLINGRISK RESPONSE 
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