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ACRONYMS 

CPF Commercial Production Farm 

DAI Development Alternatives, Inc. 

DAIL Department of Agriculture, Irrigation and Livestock 

DoWA Department of Women’s Affairs 

GIRoA Government of the Islamic Republic of Afghanistan 

ha Hectare 

ICD Institutional Capacity Development 

IDEA-NEW Incentives Driving Economic Alternatives–North, East and West 

KAPC Kunduz Almond Producers Cooperative 
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PSP Private Service Provider 

USAID United States Agency for International Development 
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MONTHLY REPORT—AUGUST 2013 

PROGRAM DESCRIPTION 

The United States Agency for International Development’s (USAID) Afghanistan country strategy 

includes the promotion of long-term agricultural development and alternative livelihoods for farmers that 

results in a “a sustainable, thriving agricultural economy” and contributes to the U.S. Government’s 

stabilization and counternarcotics policy goals. USAID’s Office of Agriculture launched the Incentives 

Driving Economic Alternatives for the North, East and West (IDEA-NEW) program in March 2009. Its 

mission is to support the stabilization and transition of Afghanistan by expanding the licit agricultural 

economy in the northern, eastern and western regions of the country. 

To accomplish this goal, IDEA-NEW focuses on activities that promote income generation and job 

creation through increased commercial agricultural opportunities for Afghan farmers in poppy-prone 

areas. The program also strengthens farm to market linkages in economic development corridors in its 

three target regions and works to grow viable agribusinesses by facilitating connections between 

producers, traders and buyers through market information activities and sales promotion. The program 

works closely with provincial- and district-level government and local communities to build strong 

relationships among local stakeholders. 

Three partners implement IDEA-NEW. Development Alternatives, Inc. (DAI) programs in the East and 

West; ACDI/VOCA operates in the North, and Mercy Corps works in the Northeast. IDEA-NEW 

currently implements programming in seventeen provinces across Regional Commands-North, East and 

West. 

EXECUTIVE SUMMARY 

Highlights from IDEA-NEW’s August activities included: 

 More than 200 representatives from Government of the Islamic Republic of Afghanistan 

(GIRoA), local business owners and international donors attended the Agro-Processing 

Conference and Exhibition in Mazar-e-Sharif (Balkh) on August 18. 

 401 female high school students completed the inaugural Taraqi Saba business skills training 

course in Parwan, Kapisa and Panjshir provinces. 

 1,349 farmers across the Northeast harvested 4,308,008 kilograms (kg) of onions (1,353,170 kg), 

tomatoes (1,073,109 kg), cucumbers (408,259 kg) and watermelon (1,473,470 kg) for 

11,525,890; all of which sold at local markets for 43,330,731 AFN ($764,480). 

 439 farmers were trained at 30 harvesting field days at potato demonstration plots in Pashtun Kot 

and Bilchiragh districts of Faryab province. 

 Two infrastructure projects—a flood diversion structure and a road improvement—were 

completed in Qala-e-Now in Badghis. 

 726 farmers, cooperative directors, input suppliers, wholesalers, traders and GIRoA staff from 

Kunduz, Takhar and Badakhshan received marketing and business development training. 
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A traditional vineyard in Shibirghan 

district (Jawzjan) being converted to a 

trellised system 

PROGRAM ACTIVITY HIGHLIGHTS 

VALUE CHAIN INTERVENTIONS 

IDEA-NEW’s programming focuses around eight value chains—grapes, orchard crops, vegetables, 

poultry, wheat, silk, honey and karakul (Astrakhan or Persian lamb). Monthly highlights in each of these 

areas are presented below. 

Grape Value Chain 

IDEA-NEW’s northern agriculture team held two harvesting, post-harvest and comparison field days at 

demonstration vineyards in Dihdadi and Dawlatabad districts (Balkh). Thirty seven vineyard owners 

attended the events, each of which focused on the grape harvesting methods used on the demonstration 

plots, post-harvest instructions (spraying the vines one more 

time with wettable sulfur) and a presentation of yield data 

from IDEA-NEW’s demonstration vineyards and those of 

neighboring, traditional farms. Figures showed that trellised 

vineyards show a 25% increase in yields the first year, with a 

projected 50% increase in the second year compared to the 

traditional vineyards.. Field days will continue at other 

demonstrations vineyards in the coming month. 

In August, two new vineyards in Jawzjan and Balkh 

provinces, measuring 0.624 hectares (ha), were trellised with 

commercial I and T systems and had 394 concrete posts 

installed.
1
 So far, 40.53 of IDEA-NEW’s 2013 goal of 50 ha 

of vineyards have been trellised in Faryab, Jawzjan, Balkh, 

Samangan and Sari Pul provinces.  

Province Target (ha) 
Actual ha trellised as 

of 31 August 2013  
Percent Complete 

Samangan 10 9.92 99% 

Faryab 20 17.08 85% 

Sari Pul 8 5.45 68% 

Jawzjan 6 3.37 56% 

Balkh 6 4.7 78% 

Total 50 40.52 81% 

In the Northeast, 16 vineyards were pruned in Baharak and Shuhada districts (Badakhshan) under IDEA-

NEW’s vineyard management activity. Each of these farmers also received on-plot training in pruning 

vines. Monitoring visits by program staff to vineyards in Kunduz showed that vines were growing 

normally. 

Program staff also completed beneficiary selection of the remaining farmers in Badakhshan and Baghlan 

provinces for its grape trellising activity.
2
 Agriculture teams started technical training in vineyard layout 

preparation and pruning techniques to farmers in all four provinces. Badakhshan’s technical team 

distributed trellising tools and inputs (83 metal poles and 16 bags of cement) to four farmers in Baharak 

                                                      
1
 Farmers contributed 50% of the cost. 

2
 There are 30 beneficiaries in Badakhshan, 20 in Baghlan, 15 in Takhar and 40 in Kunduz. 
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district for vineyard trellising. Also, 25 farmers in Kunduz Center, Aliabad, Khan Abad, Imam Sahib, and 

Qala-e-Zal districts (Kunduz province) received 400 bags of cement to secure their trellis posts. Five 

farmers in Farkhar district (Takhar) began installing stands after receiving inputs in August. 

IDEA-NEW also carried out a vineyard survey, among the Parwan Raisin Producers Cooperative 

members, to assess the potential volume of raisins that could be exported in the upcoming harvest season 

to Fullwell Mill in the UK. Results will be ready in the coming month. 

Orchard Crop Value Chain 

In the North, program staff continued monitoring 150 new orchards that were established in 2013 in 

Faryab province. Agriculture staff reported that more that 90% of saplings had survived and were 

growing normally and had green foliage. They also provided orchard owners offered guidance on proper 

irrigation and weed control during the growing season. 

In the East, staff visited citrus root stock nurseries 

established by the Nangarhar Growers Association, Afghan 

National Nursery Growers’ Organization and the 

Nangarhar Valley Development Authority in Narang 

(Kunar), Behsud and Batikot (Nangarhar) and Qarghaee 

districts (Laghman). The root stock seedlings were found to 

be in good condition and will be transplanted in September. 

Agribusiness and procurement staff in Jalalabad developed 

a request for quotations for greenhouses for Hamisha Bahar 

Agro Service Company and selected a vendor. 

August 31st marked the completion of IDEA-NEW’s orchard establishment project in the Northeast. 

During the past month, program teams in Baghlan, Takhar and Badakshan provinces monitored 780 

orchards—430 orchards in Puli Khumri, Baghlan Jaded, Bano and Dehsallah districts (Baghlan), 159 in 

Taloqan, Kalafgan and Baharak districts (Takhar) and 191 orchards in Baharak, Jurm, Faizabad, Kishim, 

Argo, and Darayem districts (Badakhshan). The visits showed that all saplings were growing normally 

and farmers were irrigating and weeding according to IDEA-NEW’s instructions. In addition, 611 farmers 

received follow-on guidance in orchard pruning, watering, fertilizer application and weeding. 

IDEA-NEW stopped its fall fruit tree plantation and fruit tree nursery establishment projects (both 

launched in June) in August because of a lack of time to plant trees before its work in the Northeast is 

scheduled to end.  

Two activities were completed in August; the first of which was the orchard management project. IDEA-

NEW’s technical teams monitored 300 orchards in Puli Khumri, Baghlan Jaded, Bano, Dehsallah and Puli 

Hesar districts of Baghlan and 70 orchards, in Baharak, Kishem, Faizabad and Jurm districts of 

Badakhshan province and found them properly weeded and in good condition. The summer pruning 

activity was also successfully completed in Baghlan and Badakhshan provinces. IDEA-NEW staff 

monitored 252 orchards in Puli Khumri, Baghlan Jaded,Bano, Dehsallah and Pol-e-Hesar districts of 

Baghlan province. Orchards were in good condition and farmers were linked with local private sevice 

Citrus root stock in Behsud district 

(Nangarhar) 
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Farmers attend post-harvest handling training 

in Puli Khumri district (Baghlan) 

providers (PSPs), who to date have pruned 850 orchards.
3
 In addition, agriculture specialists trained 23 

farmers in Baghlan in on-field pruning. 

To reduce port-harvest losses and supply higher quality 

products to the market, 135 farmers including 11 

university students and professors, and six Department of 

Agriculture, Irrigation and Livestock (DAIL) extension 

workers from Kunduz and Baghlan received a four-day 

post-harvest training. The training was held in Puli 

Khumri district (Baghlan) and started on August 24
th
. 

Trainees learned about harvesting, sorting, grading and 

packaging best practices for fruits and vegetables. This 

training will be replicated for 80 farmers by IDEA-

NEW’s Takhar team in September. 

In order to address farmers need to reduce considerable post-harvest losses, IDEA-NEW launched an 

underground cool storage activity in August. Baghlan’s technical team completed the excavation of four 

storage sites in Bano, Dehsallah and Pul-e-Hesar districts; the remaining two will be excavated in 

September. Staff in Badakhshan and Takhar each identified four sites in their province to build 

underground cool storages. A total of 630 farmers (45 per storage unit) will benefit from this activity, 

which will be completed in October. Using underground storage sites allows farmers to store their 

harvests until the offseason when market prices are higher.  

During August, 75 fruit growers in Kunduz Center, Khanabad and Imam Sahib Districts received ladders 

to be used during harvesting and pruning as well as safety training from IDEA-NEW, in coordination 

with DAIL representatives.
4
 Takhar’s technical team completed the formation of five farmer groups in 

Farkhar, Taloqan, Kalafgan, Baharak and Bangi districts. IDEA-NEW’s business team in Badakhshan and 

Takhar delivered business skills training that focused on marketing, customer relations, grading, sorting 

and packaging of products to 500 farmers, including 55 GIRoA staff and traders. Furthermore, IDEA-

NEW’s technical team organized introductory meetings between 88 farmers, 24 traders and six input 

suppliers across the Northeast region to establish new linkages among these market players. As a result, 

the farmers were able to sell their produce (apples, cucumbers, watermelons and tomatoes) for 367,000 

AFN ($6,475). 

In August, the Kunduz Almond Producers Cooperative (KAPC) held a meeting with 90 farmers, board 

members and employees to select new district level cooperatives to join the cooperative. So far, nine 

cooperatives, comprised of 217 individual almond growers, have been selected. KAPC expects to receive 

its fairtrade certification from the Fairtrade Labeling Organization in September. This will be only the 

second certification issued by FLO in Afghanistan. Fairtrade certification will help the target farmers in 

the wholesale export of goods (mainly almonds) to international Fairtrade markets including the UK. 

                                                      
3
 PSPs pruned 438 orchards in Kunduz center, Aliabad, Khan Abad, Imam Sahib, Qala-e-Zal districts of Kunduz 

province; 389 orchards in Kalafgan, Farkhar, Baharak, Bangi, Taloqan districts of Takhar province, and 23 orchards 

in Baghlan province. 
4
 Under the farmers group formation and market linkages project, IDEA-NEW established five vegetable grower 

groups and five fruit grower groups (each consisting of 15 farmers) in every Northeast target province. Groups will 

be linked to local markets and will receive improved post-harvest tools such as harvest baskets, ladders and capacity 

building trainings in improved production, harvest, post-harvest handling and marketing techniques which will 

improve their income-earning potential.  
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IDEA-NEW is also helping farmers in nine villages in Kunduz to form a provincial-level almond 

producers association. 

Vegetable Value Chain 

During August, IDEA-NEW’s agriculture specialists assisted 60 women (20 in Baghlan and 40 in Takhar) 

in land preparation and installation of their home-based medium sized greenhouses. In Kunduz, IDEA-

NEW identified 35 beneficiaries from Kunduz center, Aliabad, Khan Abad, Imam Sahib and Qala-e-Zal 

districts to participate in this activity, which offers 140 women in four Northeastern provinces with 

technical training in greenhouse crop production and inputs (vegetable seeds and gardening tools). 

August marked the completion of IDEA-NEW’s male-oriented commercial vegetable cultivation project 

in the Northeast. During the reporting period, the Baghlan technical team monitored 500 vegetable plots 

including 16 demonstration plots, all of which are growing normally. At the same time, farmers were 

trained in irrigating, fertilizing and weeding of plots in Puli Khumri, Baghlan Jaded and Doshi districts. 

IDEA-NEW’s agriculture team in Badakhshan provided follow-on training to 80 farmers in Kishim, 

Baharak and Faizabad districts in transplanting cauliflower seedlings and land preparation. In Takhar, 138 

farmers received training in harvesting, packaging, sorting and weeding in Taloqan, Bangi and Baharak 

districts. August production data showed that 709 farmers 

from Baghlan and Takhar harvested 1,040,953 kg of 

tomatoes worth 13,752,314 AFN ($242,631), 528,166 kg 

of onions worth 4,216,575 AFN ($74,392), 752,450 kg of 

watermelons worth 5,985,150 AFN ($105,595), and 4,000 

kg of cucumbers worth 64,000 AFN ($1,129). 

IDEA-NEW’s monitoring of 100 women’s commercial 

vegetable cultivation farms in Badakhshan showed that 

farms were in good condition and crops were growing as 

normally. In Takhar, IDEA-NEW’s female agriculture 

staff delivered trainings to 90 farmers from Taloqan 

district in land preparation, seed cultivation, fertilizer 

application, transplanting seedlings and weeding. Production data showed that 229 women farmers from 

Badakhshan and Takhar provinces sold 825,004 kg of onions for 6,367,492 AFN ($112,341), 20,190 kg 

of tomatoes for 1,133,191 AFN ($19,992), and 19,159 kg of cucumbers for 766,360 AFN ($13,520). This 

activity ended in Badakhshan province in August and will close in Takhar in September. 

Implementation of IDEA-NEW’s low tunnel commercial vegetable cultivation project finished with the 

successful completion of activities in Baghlan and Takhar. Monitoring visits to 10 low plastic tunnel 

farms in Baghlan and 18 sites in Takhar province showed that tunnels were in good condition and crops 

were growing as expected. Along with these visits, farmers were trained in fertilizer application, irrigation 

and weeding technqiues as well as harvesting, sorting and grading. August production data showed that 

50 of the 347 farmers in these two provinces harvested 184,320 kg of watermelons, of which 157,920 kg 

were sold for 978,790 AFN ($17,268).  

The high plastic tunnel vegetable cultivation project supports 44 agriculture cooperatives (16 in Baghlan, 

eight in Badakhshan and ten each in Takhar and Kunduz) that are establishing high plastic tunnels for 

offseason crop production. The main crops that the cooperatives will focus on include tomato, sweet 

pepper, cucumber, squash, muskmelon and eggplant. So far, nine agriculture cooperatives in Baghlan, 

four in Kunduz and two in Takhar have been identified by IDEA-NEW field staff.  

Farmers harvest onions in Taloqan district 

(Takhar) 
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In August, the agriculture team for Baghlan province monitored 547 summer commercial vegetable 

production (watermelon, cauliflower, cabbage and lettuce) farms—including nine demonstration plots—

and trained their owners in correct irrigation frequency, fertilizer application and weeding. Kunduz’ 

technical team launched a field day for 30 farmers from Imam Sahib district and the local DAIL extension 

worker. Program staff also trained 662 farmers in Takhar and 252 from Badakhshan in proper weeding, 

harvesting, sorting, grading, packaging and pest control. Production data from both of these provinces 

showed that 361 farmers harvested 933,766 kg of cucumbers (385,100 kg), watermelon (536,700 kg) and 

tomatoes (11,966 kg) in August. The sale of these harvests, which earned farmers 10,066,859 AFN 

($177,609), marked the end of this project in Badakhshan. August was also the end of IDEA-NEW’s 

support to summer commercial vegetable farmers in Kunduz. Implementation in Baghlan and Takhar 

provinces will continue through September. 

Thirty more female farmers were selected to participate in the women’s commercial production farm 

(CPF) project, bringing the total number of beneficiaries in Parwan, Kapisa and Panjshir provinces to 

297. Each farmer received DAP and UREA fertilizer as well as carrot, spinach, cauliflower and turnip 

seeds. IDEA-NEW’s technical and gender teams also held a training of trainers for six women on 

fertilizer application, irrigation management and weed control in Kabul on August 26
th
. Starting in 

September, these six women will replicate this training to all women CPF farmers in Parwan, Kapisa and 

Panjshir provinces. One hundred (out of 200) female CPF beneficiaries were chosen in Nangarhar and 

Laghman provinces in August. 

The first two rounds of staggered Fall/Winter planting was completed at all 16 CPFs in Nangarhar, Kunar 

and Laghman while the fifth round of staggered planting for Fall/Winter crops was completed in four of 

the nine IDEA-NEW supported CPFs in Parwan province. Program staff also trained eight CPF owners in 

fertilizer application and pest control and linked 41 farmers in Kama (Nangarhar) and Qarghaee 

(Laghman) districts to local seed suppliers. Ghulam Nabi, a CPF farmer from Kama district, said, “With 

IDEA-NEW support and training my income as a farmer has doubled. Specifically, I earned around 

100,000 AFN ($1,764) from three jeribs of land but after IDEA-NEW intervention it increased to almost 

280,000 AFN ($4,940) for a year.” 

In August, IDEA-NEW signed in-kind grant agreements with Himat Arman Non-Alcoholic Beverages 

Limited and Khalid Faizan Food Production Company and the procurement process started for each 

company. Procurement, communications and agribusiness personnel also worked closely with the owners 

of Javan Chips Production Company, Masroor Food Processing Company, Hussain Zada Agriculture 

Company, Haseeb Noori Limited, and Sail Food Items Production Company to develop new promotional 

materials. Representatives from Himat Arman, Hussain 

Zada, Javan Chips, Gift Foods Production Company, 

Khalid Faizan and Khalil Raihan Food Production 

Company also attended the second round of business 

management training that was held at IDEA-NEW’s office 

in Jalalabad on 20
th
 August.   

Two field days were organized in Sarobi (Kabul) and 

Behsud (Nangarhar) districts to raise retailers, greenhouse 

owners and farmers’ awareness of Hussain Zada 

Agriculture Company. Sixty five people were introduced to 

the company’s representatives who explained what they 

offer customers and handed out their contact information. A 
Business to business meeting in Jalalabad 

(Nangarhar) 
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business-to-business meeting was held in Jalalabad to link local businesses and wholesalers to Masroor 

Food Processing Company. 20 wholesalers and retailers came to learn more about Masroor’s products. 

IDEA-NEW also delivered 25 product racks to Gift Food Production Company in preparation for the 

opening of a new supermarket in Jalalabad that will carry the company’s goods. Racks will also be placed 

in other retail outlets to attract customers to Gift Food’s products. Agribusiness staff also assisted Gift 

Food in negotiating contracts with two Jalalabad market brokers to supply it with fresh apples. Gift Food 

Company placed an initial order of 4,000 kg of apples and will purchase another 10,000 kg later in its 

processing season. 

Poultry Value Chain 

Two poultry activities in the Northeast region finished in August. The first, the women’s semi-

commercial poultry farming, ran in Baghlan, Badakhshan, Kunduz and Takhar provinces. The Baghlan 

livestock team completed pullet rearing and management training to 10 beneficiaries in Baghlan Jaded, 

Puli Khumri and Doshi districts, all of whom were then linked with private food suppliers to provide 

well-qualified feed for pullets. Subsequent monitoring visits showed that 30% of hens had started laying 

eggs. IDEA-NEW’s technical team in Badakhshan visited 20 farms in Faizabad district and also found 

flocks to be in good condition. Kunduz’ livestock team provided technical guidance to all 10 farmers in 

pullet feeding, rearing, coop construction, and egg collection and noted that chickens had started laying 

eggs. In Takhar, 20 women farmers in Kalafgan, Taloqan and Baharak districts were instructed in poultry 

rearing and coop construction and received 120 pullets with full IDEA-NEW contribution. In addition, all 

farmers from Badakhshan and Takhar provinces were linked with veterinary field units (VFUs) to 

vaccinate their pullets against diseases. Beneficiary selection for follow-on women’s semi-commercial 

poultry farming project (20 additional farmers in each target province) was finished and beneficiaries 

advised on how to design and construct coops. So far, 40% of the coop construction has been completed 

in all four provinces. IDEA-NEW will distribute 120 pullets and 100 kg of balanced feed to each 

beneficiary in September. 

Implementation of the women’s backyard poultry farming also ended in August. During the month, 

90 women from Baghlan, 100 from Takhar and 80 from Badakhshan province successfully received 

training in pullet rearing and management. Moreover, beneficiaries were linked with poultry feed 

suppliers in local markets. In Kunduz and Badakhshan, the livestock team visited 180 farms in Imam 

Sahib and Qala-e-Zal districts (Kunduz) and Faizabad districts 

(Badakhshan) and reported that pullets were healthy. 

About 40% of chickens are already laying eggs in 

Kunduz, Badakhshan and Baghlan provinces. In Takhar, 

farmers received 40 pullets and were linked with nearby 

VFUs. One, from Aziz Khaz village in Taloqan district 

received 40 pullets from IDEA-NEW to start rearing 

poultry. She said, “I am so happy for joining such a nice 

program. I was an unemployed woman but now I can help 

support my family with my chickens. I plan to build a 

poultry farm in the future to fulfill the needs of the people 

in terms of egg and meat production.” 

All 200 women (100 per province) from the follow-on 

backyard poultry rearing activity in Baghlan and Kunduz completed building their coops coop 

Mahtab receives pullets from IDEA-NEW in 

Taloqan district (Takhar) 
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construction. IDEA-NEW staff also delivered 20,000 kilograms of balanced feed and 6,000 pullets as 

well as pullet vaccination, disease control and poultry rearing training. In Badakhshan, site visits showed 

that 70% of coop construction was completed and the remaining work will be finished in the next 

reporting period. Takhar’s technical team selected 100 beneficiaries in Baharak and Kalafgan districts and 

trained the women in coop construction and pullet rearing. 

Members of IDEA-NEW’s technical team monitored 19 commercial broiler farms in Nangarhar, 

Laghman, Kunar, Kapisa and Kabul provinces to check on flocks’ health, provide vaccinations and 

support farmers. The following table summarizes the number of chicks added to/sold by IDEA-NEW-

supported poultry farms during the reporting period. Each of the 16 poultry farmers who sold chicks in 

August made an average net profit of 41,108 AFN ($756). 

District Province 

Broiler 

or 

Layer 

# of 

Cycle 

No. of 

Chicks 

Added in 

Reporting 

Period 

No. of 

Chicks 

Sold in 

Reporting 

Period 

Mehterlam Laghman Broiler 2,070 

Alingar Laghman Broiler 9
th
 2,200 2,450 

Qarghaee Laghman Broiler 3,300 

Qarghaee Laghman Broiler 1,955 

Qarghaee Laghman Broiler 2,600 

Khas Kunar Kunar Broiler 1,500 

Dara-I-Noor Nangarhar Broiler 14
th
 2,200 1,100 

Achin Nangarhar Broiler 13
th
 2,800 2,400 

Ghani Khil Nangarhar Broiler 14
th
 3,300 2,755 

Ghani Khil Nangarhar Broiler 13
th
 3,060 2,700  

Sarobi Kabul Broiler 1,600 

Sarobi Kabul Broiler 1,700 

Sarobi Kabul Broiler 1,600 

Narang Kunar Broiler 1,550 

Khas Kunar Nangarhar Broiler 2,600 

Khas Kunar Nangarhar Layer 1,300 

Surkhrod Nangarhar Broiler 8
th
 3,800 

Bihsud Nangarhar Broiler 20
th
 3,200 

Surkhrod Nangarhar Broiler 9
th
 2,800 

Total 23,360 33,180 

Inputs of 2,000 day old chicks, 120 bags of feed, a solar panel for lighting, batteries, digital thermometer, 

a water tank (1,200 liter capacity), feeders, drinkers and water filters were distributed to 14 commercial 

broiler farmers in Parwan, Kapisa, Panjshir and Sarobi district of Kabul province. Program staff also 
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Farmers at the comparison field day in 

Aybak district (Samangan) 

An IDEA-NEW agribusiness team member 

interviews a poultry equipment wholesaler 

in Nangarhar 

offered technical assistance, as needed, on applying vaccinations, proper feeding techniques and installing 

the lighting system. Chicks were then vaccinated again Newcastle Disease, Infectious Bronchitis (IB) 

feed toxicity, enteritis and omphalitis. 

IDEA-NEW technical staff and DAIL representatives also delivered inputs to 12 women-run broiler 

farms in Nangarhar and Kunar. Each beneficiary received 238 day old chicks, 12 bags of quality feed, one 

light, five drinkers, 13 feeders and a digital thermometer. 

IDEA-NEW specialists also applied the first course of 

Infectious Bronchitis (IB)  vaccine to flocks. 

Agribusiness personnel in Jalalabad also began a survey of 12 

poultry equipment wholesalers in Nangarhar. This survey was 

done as part of IDEA-NEW’s technical support to Omaid 

Khalid Poultry Equipments Production Company to help its 

owner better gauge potential demand for its goods. Twelve 

wholesalers were interviewed. Initial results indicated that 

demand for products, such as feeders and drinkers is high. 

Staff will now suvery wholesalers in other provinces and help 

link them with Omaid Khalid.  Representatives from the 

Afghanistan Social Poultry Farmers’ Association received 

business management training in Kabul on August 20
th
. 

Wheat Value Chain 

The fourth and final round of IDEA-NEW’s wheat field days for the 2013 season began in August with a 

comparison field day in Ayback district of Samangan province. Attended by 28 local farmers, IDEA-

NEW technical personnel summarized what had been covered in the three field days (planting, weeding, 

harvesting) and then presented yield data from IDEA-NEW’s Aybak demonstration plot and compared it 

to those of a nearby, traditionally run farm. Data in Hazrat 

Sultan and Khuram Sarbagh districts showed 644 kgs and 630 

kgs wheat respectively was harvested in the demonstration plot 

as compared to 175 kgs and 126 kgs per Jerib from the 

neighboring farm. Yield field days will continue at the 

remaining 17 demonstration plots in September. 

Comparison field days also began at zero-tillage demonstration 

plots, starting with an event in Andkhoy district (Faryab). Forty 

farmers came and learned  about the differing seed amount per 

jrib, from 21 to 23 kg and 35-42kg,  weed control, row system 

planting and use of chemical fertalizer, in the demonstration 

plot, which used zero-tillage methods (i.e. sowing seeds directly 

into the soil without plowing). This was 25% more than a traditional farm. IDEA-NEW staff also 

compared the cost of farming using a two-wheel tractor (2WT) and other equipment to that of using only 

human and animal resources.  The comparison showed that a 2WT costs only 300 AFN per hour while 

bulls cost 700 AFN  per hour.     

IDEA-NEW signed in-kind grant agreements with Kabul Improved Seed Production and Agro-Services 

Company, Kaliwal Oil, Soap and Cotton Seed Cake Manufacturing Company, Sailab Sohail Agriculture 

Machinery Company Limited and Waheed Kamawal Oil, Cotton Cake and Soap Factory in August. Per 
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IDEA-NEW trained women reel 

cocoons using Charkha machines in 

Dihdadi district (Balkh) 

the terms of each company’s agreement, IDEA-NEW staff began drafting and released requests for 

quotations for radio advertisements, printed promotional materials and equipment. Agribusiness and 

communications staff also designed promotional materials for Mohammad Hussain Food Production 

Company. 

The business plan and financial documents developed by IDEA-NEW for Majnoon Food Production 

Company were provided to the Afghanistan Investment Supporting Agency with Majnoon’s request for 

land in the Industrial Park. IDEA-NEW also delivered 600 plastics crates to Majnoon Foods for 

transporting of their products to various markets. 

In addition, owners and/or employees from Kabul Improved Seed Production and Agro-Services 

Company, Sharq Improved Seed Production and Agri- Services Co. Ltd, Mohammad Hussain Food 

Production Company and Kunar Agriculture Company participated in began the third phase of business 

management training that was held in Jalalabad on 22
nd

 and 23
rd

 of August. Topics included bookkeeping, 

financial statements and managerial accounting. 

Agribusiness staff also held a field day on August 22nd for the Kunar Agriculture Company that was 

organized with local DAIL extension workers. Forty six people participated in the event, including DAIL 

staff, forestry and plant protection officers, local seed dealers and farmers, to establish relationships 

between them and the Kunar Agriculture Company. 

Silk Value Chain 

The northern women’s development team monitored and 

supervised 40 women from Samangan, Sari Pul and Balkh 

provinces who received a training on how to convert silkworm 

cocoons into silk yarn (also known as reeling cocoons) in late 

June. IDEA-NEW granted seven imported Charkha machines—

two to trainees in Balkh and Faryab and one each to women in 

Jawzjan, Sari Pul and Samangan provinces. Data collected by 

program staff showed that Samangan-based beneficiaries reeled 

15.5 kg of silk yarn and sold it for 2000 AFS ($37) per kg. 

Women reeled 37 kg and 30 kg in Sari Pul and Balkh, 

respectively. Both groups produced a kilogram of yarn from three 

kilograms of cocoons and sold their silk at 2,200 AFN/kg 

($38.80).  

Honey Value Chain 

As part of its agribusiness support to Season Honey Processing and Packing Factory, IDEA-NEW issued 

a request for proposals in August for honey jars. The selected vendor will deliver 41,000 jars to Season 

Honey in mid-September.  

IDEA-NEW’s beekeeping business development project that targeted 350 members of 14 beekeeping 

cooperatives across the Northeast region ended in August. During the month, the Baghlan business team 

monitored the beehives of 60 beneficiaries in Baghlan Jaded and Puli Khumri districts. The results 

showed that 35 beekeepers produced 200 kg of honey. The Kunduz technical team assisted and advised 

new beekeepers on how to rear honey bees during winter and provided guidance on combining, splitting, 

and creating new colonies out of existing ones. Fourteen beekeepers added 30 new colonies in August 

while 31 beekeepers produced 387 kilograms of honey resulting in 193,500 AFN ($3,413) in sales. 
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Takhar’s technical team visited 92 beneficiaries in Kalafgan and Worsaj districts and provided follow-on 

technical guidance on honey extraction and bee rearing. 

The honey business development project for 55 beneficiaries in Baghlan, 170 in Kunduz and 90 in 

Badakhshan also ended during the reporting period. IDEA-NEW’s Baghlan-based business development 

team selected the Shifa and Sadaqat beekeeping cooperatives in Baghlan Jaded and Puli Khumri districts 

to provide technical assistance in honey extraction and packaging and equipment to its 55 beneficiaries. 

Linking beneficiaries with PSPs will help ensure that 

their input needs will continue to be met. One of IDEA-

NEW’s beekeepers, Habibullah from Fabrika-e-Qand 

village in Baghlan Jaded district, established his honey 

business with the support of IDEA-NEW, which provided 

him with three beehives and toolkits. He said, “Since I 

received my beehives, I have doubled them [to six] and I 

hope that one day I become a successful businessman. 

After receiving technical training, I am safely taking care 

of my beehives and now I am a member of the Shifa 

Cooperative, which is a good way to strengthen my 

business.” The Badakhshan team collected honey production and sales data from 90 targeted beneficiaries 

in Baharak district that showed that 100 kilograms of honey had been collected so far and sold locally for 

50,000 AFN ($890). During August, project beneficiaries in Kunduz Center district received one wax 

foundation and sealer machine, 5,000 labels and 5,000 jars. Kunduz staff continuously checked 

beekeepers’ hives and provided assistance to farmers in using their new machines and properly applying 

labels.   

Karakul Value Chain 

In August, a total of 1,489 farmers, 

including 499 women, received livestock 

extension training by IDEA-NEW 

assigned paravets at VFUs in Balkh, 

Jawzjan, Samangan and Faryab 

provinces. Paravets also vaccinated 

55,885 animals and treated another 

32,015 for various ailments. 

NON-VALUE CHAIN PROJECTS5 

IDEA-NEW’s northern agriculture team conducted harvesting field days at its 30 potato demonstration 

plots in Pashtun Kot and Bilchiragh districts of Faryab province. A total of 439 farmers learned about the 

best time to harvest and how to sort and transport potatoes with minimal losses. Program staff also 

collected yield data from all demonstration plots as well as neighboring, traditionally run farms in 

preparation for comparison field days which will begin once harvesting is completed. 

Sixteen Karkila Aw Maldari (agriculture and livestock) radio shows were aired on Sharq Radio 

(Nangarhar) and Kawoon Ghag (Laghman) stations in August. IDEA-NEW’s experts answered questions 

regarding orchards, vegetables and livestock from 27 listeners who called Sharq during the programs 

                                                      
5
 IDEA-NEW’s work in non-target value chains either continues long-running projects or addresses significant 

opportunities to develop value-adding processing and marketing. 

Province 
Number of 

Trainings Held 

Number of 

Farmers Attended 

Balkh 86 619 

Jawzjan 25 225 

Samangan 28 240 

Faryab 61 405 

Total 200 1,489 

Habibullah’s beehives in Baghlan Jaded district 

(Baghlan) 
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Head of Farmers’ Cooperative for 

Dehdadi District and IDEA-NEW’s 

Regional Program Manager for the 

North cut the ribbon at the handover 

ceremony for the new onion cellar in 

Dihdadi district (Balkh)

while 30 farmers phoned in to Kawoon Ghag. Questions focused on Issues surrounding the establishment 

and maintenance of new orchards, intercropping, brucellosis, pest management with vegetables, blood-

born parasitic diseases (Babesia and Thelaria), making jam and pickles, foot and mouth disease and 

growing pomegranates. One Laghman listener from Qarghaee district, shared his thoughts on the Karkila 

Aw Maldari programs, “I regularly listen to Kawoon Ghag radio and apply what the experts say and I no 

longer use traditional agriculture methods. Now, I’m very happy and many other farmers have gotten 

benefit from the show as well. I hope staff of Kawoon Ghag runs the program for a long time.”     

The Eastern region’s agribusiness and procurement teams worked continuously on drafting purchase 

requests and requests for quotations for Bahar Biscuits Manufacturing Company, Kapisa Farm Service 

Center and Mashal Dairy. In addition, representatives from all three businesses participated in the second 

phase of business management training that took place on August 20th in IDEA-NEW’s Kabul office.  

INPUTS AND SERVICES 

IDEA-NEW extended its memoranda of understanding with six agriculture associations and four 

cooperatives by one month, to 30 September 2013.
6
 The associations allow its 122 members to purchase 

materials on more favorable wholesale terms through bulk orders. IDEA-NEW granted, on a ‘use and 

return’ basis, four laser land levelers to the four cooperatives—Sabz Baba Yadgar and Samerqandyan in 

Balkh, Sanawi Almar in Faryab and Asiabad in Sari Pul—to allow them to offer commercial land leveling 

services to local farmers.  

Three new farmers from Balkh province bought subsidized two-wheel tractors (2WTs) in August and 

received five days of operation, maintenance and safety training.
7
 They were also linked with an IDEA-

NEW established 2WT workshop capable of providing future maintenance support. 

STRENGTHENING AGRICULTURE INFRASTRUCTURE 

The construction of an onion root cellar in Kar Malik village of Dihdadi district (Balkh) was completed in 

August This site provides 10 MT of storage space for farmers to store excess crops until the off-season 

when market prices will be higher. A handover ceremony was 

held on August 27th where IDEA-NEW officially turned over 

the site to the local agriculture cooperative, who will be 

responsible for the management and future maintenance of the 

cellar. This event was attended by USAID and IDEA-NEW 

representatives, GIRoA officials and Dihdadi leaders. The cellar 

will be used as soon as farmers start harvesting their onions in 

mid-September. 

IDEA-NEW completed two infrastructure projects in August in 

the Western province of Badghis. The first was a flood diversion 

structure in Qala-e-Now that will divert rain water to the river. 

The construction of a 100 meter long reinforced cement concrete 

drainage structure will help prevent serious flooding in the city, 

which houses the IDEA-NEW built Badghis wholesale market. 

6
 Sabz Baba Yadgar (Balkh), Balkh Bastan (Balkh), Kawsar (Jawzjan), Bahar (Sari Pul), Motmayean (Samangan) 

and Bawar (Faryab). 
7
 Farmers provide 65% of the 2WT’s total cost. 
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Before: Qala-e-Now before work on IDEA-

NEW’s flood diversion activity began 

After: Qala-e-Now after the flood diversion 

structure was completed 

Before: View of the Qala-e-Now road in April After: View of Qala-e-Now road in August  

This activity began on May 16
th
, 2013 and was completed on August 31

st
. 

 

 

 

 

 

 

 

 

The second completed activity was a road improvement, also in Qala-e-Now (Badghis). This activity was 

requested by the Qala-e-Now municipality in order to prevent the seasonal flooding of the main road and 

neighboring side streets, all of which affected the Badghis wholesale market as well as smaller stores and 

residences. IDEA-NEW paved a 220 meter long road with reinforced cement concrete and included 

drains to divert rain water away from the market and to the river. This project was begun on April 24
th
, 

2013 and finished on August 31
st
.    

 

 

 

 

 

 

 

IDEA-NEW engineers in the Eastern region also began reconstruction work on the Abezai Bridge in 

Mehterlam district (Laghman) on August 21st. Alternative Development Program for the Eastern Region 

(ADP/E)  built this bridge in 2007 and handed it over to the local community in July 2009 with the 

support of IDEA NEW; however, it was attacked by insurgents on February 12, 2013 and rendered 

impassable. The Abezai Bridge is critical for local transportation as it is the only way for residents to 

reach the Mehterlam market by truck. IDEA-NEW agreed to repair the bridge after receiving a request for 

assistance from the Laghman Rural Rehabilitation Department and approval from USAID. The bridge is 

84 meters long, six meters wide and four and a half meters high. IDEA-NEW will: 

 Reconstruct two girders (17 meters long each); 

 Reconstruct a 17 meter long reinforced concrete slab; 

 Rebuild one pier cap; 
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Students from Qazi Khil High School in Kapisa 

province attend Taraqi Saba 

 

 Reconstruct guard rails and double sided curb walls; and  

 Repave the damaged asphalt. 

IDEA-NEW currently has nine ongoing infrastructure projects—two in Faryab, four in Nangarhar, one in 

Laghman and two in Kabul. All are progressing according to plan. Please refer to Annex III for a 

summary of all infrastructure projects implemented under IDEA-NEW. 

CROSSCUTTING THEMES 

Gender 

In addition to the ongoing gender-focused activities described in preceding sections, IDEA-NEW staff 

delivered pickle and jam making production training of trainers to 10 female beneficiaries across the 

region who will replicate the training to 45 other women in each province. Female pickle makers from 

Takhar province were also introduced to local NGOs, private sector actors and other attendees at a 

business exhibition hosted by IDEA-NEW’s northern team in Mazar-e-Sharif (Balkh) on August 18. 

IDEA-NEW also signed an in-kind grant agreement with Ali Sahil Wool Spinning Company and drafted 

a request for quotations for mechanized spinning equipment. 

The inaugural Taraqi Saba (development for tomorrow) business skills training course in Parwan, Kapisa 

and Panjshir provinces finished on August 2. Four hundred and one female high school students from 20 

schools completed the course. The closing ceremony is tentatively planned for September 30 in Parwan. 

Gender staff also worked closely with the 

Department of Women’s Affairs (DoWA) in 

Nangarhar, Laghman and Kunar to establish 

vegetable and floriculture demonstration plots on 

their respective compounds. These sites will be used 

by DoWA to train women in modern agriculture 

techniques, such as land preparation and irrigation 

management. 

PARSA opened a retail site for Trade Afghan 

products at Marastoon, located just outside of Kabul, 

on August 23
rd

.
8
 In its first two weeks of business, 

this store brought in sales of $800. PARSA also set 

up an international shipping system using FedEx for mailing products to international buyers who 

purchase items from one of Trade Afghan’s two online stores.
9
 PARSA staff also worked on creating 

labels and packaging for the 165+ products that are currently registered under the Trade Afghan brand. 

IDEA-NEW staff also gave accounting and record keeping training to four PARSA Trade Afghan staff 

members on August 21
st
-22

nd
.  

                                                      
8
 Marastoon is a government-funded institution run by the Afghan Red Crescent Society that houses and trains 

homeless. 
9
 One World International (http://www.oneworldprojects.net), is a US-based site that sells products made by artisans 

in developing countries. The second site is Kabulbuy, Afghanistan’s first online store, which was established in 

November 2011 with the express purpose of promoting Afghan made products (www.kabulbuy.com). 

http://www.oneworldprojects.net/
http://www.kabulbuy.com/


IDEA-NEW MONTHLY REPORT—AUGUST 2013                              19 

IDEA-NEW and GIRoA Coordination 

A complete list of coordination meetings between IDEA-NEW and Afghan government representatives 

during the reporting period will be submitted with the next quarterly report. 

Sustainability and Capacity Building 

IDEA-NEW also hosts events in order to strengthen 

agricultural markets by facilitating connections between 

traders, buyers and producers. On August 18, IDEA-NEW 

held an Agro-Processing Conference and Exhibition in 

Mazar-e-Sharif that brought together representatives from 

the Balkh Governor’s office, Provincial Council, 

Provincial Departments of Agriculture, Irrigation and 

Livestock and Women’s Affairs and international donors. 

Attendees participated in a series of discussions on the 

challenges and opportunities of processing agricultural 

products, and the way forward for expanding agro-

processing enterprises in Afghanistan. In addition, 30 

Afghan businesses displayed their products at an 

exhibition. Over 200 people came to the event, which was 

praised by participants for successfully connecting farmers to new markets and food producers. 

In August, IDEA-NEW business development staff in Baghlan, Kunduz and Takhar provinces delivered 

business skills, marketing and business development trainings to 588 farmers, 79 lead farmers, nine 

cooperative directors, six input suppliers, 24 wholesalers and traders and 20 GIRoA officials. In addition, 

IDEA-NEW’s livestock team in Kunduz also published 

an eight-page technical guide titled Nervous Diseases of 

Poultry and distributed it to GIRoA staff and farmers to 

help them identify, control and prevent poultry diseases. 

Sharing technical resources such as these helps ensure 

that best practices learned from IDEA-NEW’s five years 

of implementation will remain available to stakeholders 

beyond the life of the program. 

The Institutional Capacity Development team completed 

preparations for a four-day agribusiness and marketing 

training that will be conducted for Nangarhar DAIL 

employees in early September and a two-day agriculture 

training for Al-Beroni University agriculture students in 

Kapisa province. Originally scheduled for late August, the latter event was postponed to September 1–2 at 

the university’s request. 

Beneficiaries from IDEA-NEW’s beekeeping 

business development project in the Northeast 

market their honey at the Agro-Processing 

Exhibition in Mazar (Balkh) 

Women attend IDEA-NEW’s pickle making 

training in Taloqan district (Takhar) 
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ANNEX I: MAP OF IDEA-NEW VALUE CHAINS 
AS OF AUGUST 31, 2013 
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ANNEX II: PERFORMANCE 
INDICATOR TABLE
Please see the attached Excel document. 

ANNEX III: CCI PROJECT DATA 
BY REGION
Please see the attached Excel document. 

ANNEX IV: FARMER TRAINING 
SUMMARY 

Province District Orchards CPF Poultry 
Total # of 

Farmers trained 

Nangarhar Kama - 21 - 21 

Laghman Qarghaee - 20 - 20 

Total  - 41 - 41 

ANNEX V: NON-CCI PROJECT 
LIST
Please see the attached Excel document. 

ANNEX VI: MONTHLY GRANTS 
REPORT
Please see the attached Excel document. 



 FY'09  FY'10  FY'11  FY'12  FY'13  FY'09  FY'10  FY'11  FY'12  FY'13 
 Male  Female  Nan  Lagh  Kun  Nur  Kapisa  Panjsher  Parwan  Kabul  Hirat  Badg  Male  Female  Balkh  Far-yab  Jawz-jan  Sam-gan  Sari Pul  Male  Female 

 Bdk-shn  Baghlan  Kunduz  Parwan  Takhar  Male  Female 

 Previous Period         27,872    1,048,009        150,389       55,857        68,089       2,846         457         113         424         268     20,953        38,332      135,497       144,670     64,879        54,211     42,086       71,384     81,935     25,994     70,163     19,462 

 Current Period           5,882           5,882 55              -   47            -           101         122         201           64            -   4              37 -             51 -             51            943         441       1,418       2,101         246 
 Total of Two 
periods         33,754    1,053,891        150,444       55,857        68,136       2,846         558         235         625         332     20,953        38,336      135,534       144,670     64,930        54,211     42,137       72,327     82,376     27,412     72,264     19,708 

 Previous Period   16,145,843  26,617,681   12,097,002  1,672,421    2,446,323     60,348            -              -              -              -              -         189,497   3,125,151    1,472,781   796,514   1,044,354   621,957     942,090   726,648   741,098            -     681,499 
 Current Period -   -   -                -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -              -              -              -   

 Total of Two 
periods 

  16,145,843  26,617,681   12,097,002  1,672,421    2,446,323     60,348            -              -              -              -              -         189,497   3,125,151    1,472,781   796,514   1,044,354   621,957     942,090   726,648   741,098            -     681,499 

 Previous Period         28,025 -   -                -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -              -              -              -   
 Current Period -   -   -                -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -              -              -              -   
 Total of Two         28,025 -   -                -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -              -              -              -   
 Previous Period           3,024         41,573            4,487         4,494          3,424            -              -              -              -              -              -            2,727         2,520          2,940       2,156         2,125       3,386         3,259       4,144       3,033            -         2,879 
 Current Period -   -   -                -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -              -              -              -   

 Total of Two 
periods 

          3,024         41,573            4,487         4,494          3,424            -              -              -              -              -              -            2,727         2,520          2,940       2,156         2,125       3,386         3,259       4,144       3,033            -         2,879 

 Previous Period              705        44,221        3,076         47,298          19,905         8,093        11,831         202           20           11           30             2            -   2        39,351              745         1,021             862         424            352         327       1,695       1,291         1,270         964         315            -         1,668          3,175       1,040 
 Current Period -   -               -   -   -                -   -              -              -              -              -              -              -   -   -   -   -   -              -   -              -              -              -                -              -              -              -              -   -              -   

 Total of Two 
periods 

             705        44,221        3,076         47,298          19,905         8,093        11,831         202           20           11           30             2            -   2        39,351              745         1,021             862         424            352         327       1,695       1,291         1,270         964         315            -         1,668          3,175       1,040 

 Previous Period              134 -               -           12,760            4,660         1,937          2,914           51             2             2             4             1            -   -   -   -           1,635             132       1,046              19           13            -              -                36           72           13            -           223 -              -   
 Current Period -   -               -   -   -                -   -              -              -              -              -              -              -   -   -   -   -   -              -   -              -              -              -                -              -              -              -              -   -              -   
 Total of Two              134 -               -           12,760            4,660         1,937          2,914           51             2             2             4             1            -   -   -   -           1,635             132       1,046              19           13            -              -                36           72           13            -           223 -              -   
 Previous Period -               144 8              11 1             4            -              -              -              -              -   -   1 52            -   -              -                18           30             6            -             13 
 Current Period -   -   -                -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -              -              -              -   
 Total of Two -               144 8              11 1             4            -              -              -              -              -   -   1 52            -   -              -                18           30             6            -             13 

 Previous Period           5,169       472,500        8,079       480,579          62,102       17,735        27,215         590         312            -           154         138            -          28,623      136,405              464        69,077        51,589     45,980        36,141     27,072   227,321       2,538       27,094     18,553       8,897     59,307            -         108,774       5,077 
 Current Period           3,338          2,579           759           3,338 21              -   46            -              -              -              -             10            -   -                70 7              37 -             51 -             51         139            -              310         158         829       1,589         236          2,370         752 
 Total of Two           8,507       475,079        8,838       483,917          62,123       17,735        27,261         590         312            -           154         148            -          28,623      136,475              471        69,114        51,589     46,031        36,141     27,123   227,460       2,538       27,404     18,711       9,726     60,896         236       111,144       5,829 
 Previous Period       200,493    8,663,312          37,287       10,433        11,300            -              -              -              -              -              -         105,482   2,278,881    3,214,528   850,445   1,562,631   499,405       47,374     38,826       1,720       5,000            -   
 Current Period       227,661       227,661 -                -   -              -              -              -              -              -              -   -          52,466        81,865     28,547        60,416            -                -         4,367            -              -              -   
 Total of Two       428,154    8,890,973          37,287       10,433        11,300            -              -              -              -              -              -         105,482   2,331,347    3,296,393   878,992   1,623,047   499,405       47,374     43,193       1,720       5,000            -   
 Previous Period           3,095       240,683      10,678       251,361          37,032       16,880        25,119         506           45           48         123             5            -   -          79,364              394        48,581        38,462     15,018        17,292     12,906   126,211       6,048       15,426       9,845       4,367       9,706            -          35,108       4,236 
 Current Period              874             751           123             874 -                -   -              -              -             23            -              -              -   -   -   23 -   -              -   -              -              -              -              477         100         124         150            -               751         100 
 Total of Two           3,969       241,434      10,801       252,235          37,032       16,880        25,119         506           45           71         123             5            -   -          79,364              417        48,581        38,462     15,018        17,292     12,906   126,211       6,048       15,903       9,945       4,491       9,856            -          35,859       4,336 
 Previous Period -           36,647            3,102         1,304          1,641            -              -              -              -              -       11,840          1,479         1,084 1             2 2             5            449     12,260         300            -         3,178 
 Current Period -   -   -                -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -              -              -              -   
 Total of Two -           36,647            3,102         1,304          1,641            -              -              -              -              -       11,840          1,479         1,084 1             2 2             5            449     12,260         300            -         3,178 
 Previous Period           1,741        10,804             -           10,804            2,057            500             329            -              -              -               2            -              -   -           2,888 -              126             485           13              41           21         686            -           2,450       2,249       1,584         947            -            7,230            -   
 Current Period              621             621             -               621 -                -   -              -              -              -              -              -              -   -   -   -   -   -              -   -              -              -              -              156            -           465            -              -               621            -   
 Total of Two           2,362        11,425             -           11,425            2,057            500             329            -              -              -               2            -              -   -           2,888 -              126             485           13              41           21         686            -           2,606       2,249       2,049         947            -            7,851            -   
 Previous Period              306          3,120        7,099         10,219            2,668            693             539            -             34             8           68           76           28             116         1,653           2,577         1,296             815         907            708         814         892       3,648              52       1,177           86         134            -               575         874 
 Current Period           1,045             635           410           1,045 34              -   1            -           101           99         201           54            -   -                80              410 -   -              -   -              -              -              -                -           183            -           362           10             555            -   
 Total of Two           1,351          3,755        7,509         11,264            2,702            693             540            -           135         107         269         130           28             116         1,733           2,987         1,296             815         907            708         814         892       3,648              52       1,360           86         496           10          1,130         874 
 Previous Period              117          1,834           122           1,956 539              59 37            -             66           57           77           49            -   99            885 98              92 97           57              29           34         306             3            320         202           73           69            -               643           21 
 Current Period 4 4             -   4 -                -   -              -              -              -              -              -              -   4 4 -   -   -              -   -              -              -              -                -              -              -              -              -   -              -   
 Total of Two              121          1,838           122           1,960 539              59 37            -             66           57           77           49            -               103            889 98              92 97           57              29           34         306             3            320         202           73           69            -               643           21 
 Previous Period         17,444       293,090          45,991       19,990        14,850       1,750            -              -              -              -       20,925          9,494        16,325        53,222       2,904 -         1,239       26,042     49,909     10,987            -       19,462 
 Current Period -   -   -                -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -              -              -              -   
 Total of Two 
periods         17,444       293,090          45,991       19,990        14,850       1,750            -              -              -              -       20,925          9,494        16,325        53,222       2,904 -         1,239       26,042     49,909     10,987            -       19,462 

 Previous Period       514,337    5,249,745     5,182,228              -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -         3,650     63,867            -   
 Current Period -   -   -                -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -              -              -              -   
 Total of Two       514,337    5,249,745     5,182,228              -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -         3,650     63,867            -   
 Previous Period              548          2,168        6,240           8,408 686            228             286            -               3             1           35             6            -   2            945              302         1,075             779         934            737         798         260       4,063         1,124         664         272             2         776             963       1,875 
 Current Period -   -               -   -   -                -   -              -              -              -              -              -              -   -   -   -   -   -              -   -              -              -              -                -              -              -              -              -   -              -       
periods              548          2,168        6,240           8,408 686            228             286            -               3             1           35             6            -   2            945              302         1,075             779         934            737         798         260       4,063         1,124         664         272             2         776             963       1,875 
 Previous Period 3 70 10 4 2            -              -              -              -              -              -   1              16 10           10 9             8              -              -              -              -              -   
 Current Period -   -   -                -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -              -              -              -   
 Total of Two 3 70 10 4 2            -              -              -              -              -              -   1              16 10           10 9             8              -              -              -              -              -   
 Previous Period 28 -               -               239 39              11 13             1            -              -              -              -               4 29 -   -                10 29           12 4           16            -              -                17           35             7            -             12 -              -   
 Current Period -   -               -   -   -                -   -              -              -              -              -              -              -   -   -   -   -   -              -   -              -              -              -                -              -              -              -              -   -              -   
 Total of Two 28 -               -               239 39              11 13             1            -              -              -              -               4 29 -   -                10 29           12 4           16            -              -                17           35             7            -             12 -              -   
 Previous Period -   78 29 4 11            -              -              -              -              -               2 23 2 -              -   -              -   1             3             1            -               2 
 Current Period -   -   -                -   -              -              -              -              -              -              -   -   -   -              -   -              -                -              -              -              -              -   
 Total of Two -   78 29 4 11            -              -              -              -              -               2 23 2 -              -   -              -   1             3             1            -               2 
 Previous Period         16,301    7,651,420     114,168    7,765,588     1,931,772     459,689       861,552   127,685            -              -              -       16,601   142,113    1,055,032   4,553,342         41,103      134,464        98,452       2,650         6,050       7,790   249,406            -    1,196,873   931,863   160,228            -     632,772    2,848,672     73,064 
 Current Period         15,484        15,484             -           15,484            4,868              -   -              -              -              -              -         3,503            -            5,155        13,525 -              660          1,299            -   -              -         1,959            -                -              -              -              -              -   -              -   
 Total of Two         31,786    7,666,904     114,168    7,781,072     1,936,640     459,689       861,552   127,685            -              -              -       20,104   142,113    1,060,187   4,566,867         41,103      135,124        99,751       2,650         6,050       7,790   251,365            -    1,196,873   931,863   160,228            -     632,772    2,848,672     73,064 
 Previous Period 10          4,826             89           4,915            1,428            308             610         107            -              -              -             13           83             615         3,129 37              83 54             2 1             9         149            -              674         472           85            -           370          1,548           52 
 Current Period 10 10             -   10 3              -   -              -              -              -              -               3            -   3 9 -   0 1            -   -              -               1            -                -              -              -              -              -   -              -   
 Total of Two 20          4,836             89           4,925            1,432            308             610         107            -              -              -             16           83             618         3,138 37              84 55             2 1             9         150            -              674         472           85            -           370          1,548           52 

 Previous Period 

100.00% -   -                -   -              -              -              -              -              -              -   -   -   -   -   -              -   -              -              -              -                -              -              -              -              -   -              -   

 Current Period 0% -   -                -   -              -              -              -              -              -              -   -   -   -   0% 0% 0% 0% 0%            -              -                -              -              -              -              -   -              -   
 Total of Two 
periods 100.00%             526 -                -   -              -               3             2             5            -              -   -   -   -              108             103         102            101         102            -              -                -              -              -              -              -   -              -   

 Monthly
 Quarterly
 Annually

 Bi-annually (once every 2 years) 

-   -   -   -   

         23,500         106,002         121,703         117,830         105,470           32,912 

          74,654 

3 

38 

-   

473 

          72,499 

          25,136 

            4,577 

            2,208 

            2,204 

         22,000 

565 

           2,000 

           1,000 

     2,286,006  Livestock disaggregation available 

     8 
 # of participants who have received IDEA 
NEW-supported agricultural productivity 
training 

        483,917 485,000      10,902 

     9 
 # of livestock under increased technology 
and improved management      8,890,973 7,200,000      73,200        62,500   1,031,706     3,300,000 

            -   15%   4,179,464   13,500,000 -        9,270,070      5,577,865    13,834,812 (1)

 NA NA  NA          15,698 -             28,024           15,433 

-   

        245,041 

            1,060 

     2 

     3 

4

   28,682,746 

          64,274 

40,000,000 

74,854 

 TBD 

 Final sales of businesses are taken from business 
sales reports.  Final sales of agricultural commodities 
are taken from annual sample surveys. Undercounting 
and underreporting possible.  

 Production of licit farm products are taken from annual 
sample surveys.  Undercounting and reporting possible.  

 Baseline figure exists from 2009.  FY'12 will be first 
reporting for this indicator.  This is based on sample 
survey.  Household incomes cannot necessarily be 
attributed to IDEA-NEW, so this indicator may or may 
not actually measure program impacts.  
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     1,378,125           22,583 
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-              117 

       380,000 

           2,545 

        5,065 

       350,000 

          59,944 

        362,243 

            3,853 

16 

     2,205,317 

904 

          63,247 

         45,250 

614           24,159 

 Farmers receiving inputs often receive training; 
possible double counting.  

            3,261 

31 

493 

60 

-   

            4,414 

9 

-   

        123,655 

5 

          19,607 

485 

          12,362 

          20,817 -   

          83,938 

            6,612 

 Farm FTEs are based on estimates related to 
hectares planted.  Agribusiness FTEs rely on reports 
by businesses.  

 Possible double counting for farmers participating 
more than once as outlined in PMP 

2951

 By Gender  MC Achievements By Province 

 By Gender  ACDI Achievements By Province 

 Grand Total 

-   

 DAI Acheivements By Province 

        270,409 

55 

 By Gender 

76 

        307,011 

  IDEA-NEW Achievements By Fiscal Year 

 Farm FTEs are based on estimates related to 
hectares planted.  Agribusiness FTEs rely on reports 
by businesses.  

            2,643 

        107,775 

 IDEA-NEW 
Total to Date 

USD Value of final sales of licit farm and 
non-farm products*

 Volume of production of licit farm 
products (MT) 

Average annual household income from 
licit economic activities in IDEA-NEW 
communities

995,000 

160 

53,000 

 IDEA-NEW LOP Target
(New targets submitted 
in July 2012 to USAID) 

           1,200 154 

10 

 IDEA-NEW Targets By Fiscal Year
New targets submitted in July 2012 to USAID 

20 

       265,350       116,272 

            -               220 

     434,794 

             40 

  13,000,000 

         15,698 

2823

         62,000 

Number of households benefited by 
alternative development or alternative 
livelihood activities in USG-assisted areas

     1,053,891 

Number of full-time equivalent (FTE) jobs 
created by USG sponsored alternative 
development or alternative livelihood 
activities (farm jobs = indicator 3.8) 
(agribusiness jobs = indicator 4.1) 

          47,298 

 # of KM of transportation infrastructure 
constructed or repaired 144 

     20,866 

         83,000 

         25,500 

       65,670      113,808        117,000 

         4,852 

       63,650 

          900 

     15,829 

        4,157            6,000 

 NA NA TBD

            2,844             1,640 

       7,237        29,234        32,995          11,575 

           2,800 

           4,675 

       542,500             1,709         532,803      2,806,197      3,264,258 

            1,960 

          11,264 

          36,647 

        252,235 

            5,481 

           3,200 

300 

           36 

   19 

   16 

   17 

Number of organizations / associations 
assisted as a result of IDEA-NEW (incl. 
women's) 

        293,090 
# of households directly benefiting from 
infrastructure projects including roads, 
market centers, cold chain and storage 
facilities projects

Number of rural infrastructure projects 
completed through cash-for-work 
programs

239 

   18 

USD value of agricultural exports as a 
result of IDEA NEW

70 

            4,644 

            2,772 

 Reporting Period:Aug 1-31, 2013 
 IDEA-NEW 

 MC/ IDEA-NEW  ACDI-VOCA/ IDEA-NEW  DAI/IDEA-NEW  IDEA-NEW  

            1,537 

 Sr. 
No 

     1 

     7 

   10 

 By Gender 

# of farmers using IDEA-NEW-supported 
agricultural inputs in targeted areas      156,612 

 Known data quality issues/Notes 

 This is an aggregate indicator.  It adds the following 
indicators together:  9,11,13,14,15,16.   

 PERFORMANCE INDICATORS  Added this period 

            9,103 

 # of hectares under improved irrigation 
in IDEA NEW assisted areas 

     5 

Number of farmers planting high-value 
crops

 NA 

 NA  NA 

       10,042 

  1,324,000 

 According to USAID Office of Agriculture's PMP, high 
value crops refer to perennial crops only.  

 Possible double counting may occur for participants 
who receive other types of training.  

 As reported by elders/shuras, therefore respodent 
bias is likely.  

           1,400 

7 

            1,888 

-   

          99,477            3,550 750 

     1,281,477 

6         1,544 

       44,250 

             8 

          650 

 NA 

        1,107 

     127,098 

            494 

            161 
 # of government line staff participating in 
IDEA-NEW training activities 

     5,249,745 

            8,408 
Number of agriculture-related 
microenterprises participating in IDEA-
NEW-supported value chains

75 

   2,040,000 

            141 

   360,000 

           22 

 NA 

   20 
 # of KM of irrigation system constructed 
or repaired by IDEA-NEW 78 70             -               186            191 

     6 
# of hectares of alternative crops under 
cultivation targeted by USG programs           12,760 12,500        3,257        16,032        13,712 

   11 

   12 

   15 

   13 

   14 

# of participants who have received 
business skills training 

          11,425 

 NA 

   21 
 USD value of wages paid through cash-for-
work infrastructure activities      7,781,072 7,750,000             -      4,650,000   3,142,306     1,100,000        190,000 -        3,824,389      2,650,495      1,082,075         224,114 

20 -   -   39 10 23 6 

160 -               2,582             1,554 659 129  Full-time equivalents (FTEs) are calculated at 260 
labor days per FTE 

 - 

   22 

   23 

Proportion of females who report 
increased self-efficacy at the conclusion of 
USG supported training/programming

 526/531 75%  Added in 
Nov 2012 

 Added in 
Nov 2012 

 Added in 
Nov 2012 

 Added in Nov 
2012 

# of FTE created through cash-for-work 
infrastructure activities             4,925 5,000             -            1,195         2,333 750 

-   

-   

-   

75% -   

Annex II - Performance Indicator Table, August 1 - 31, 2013



Annex III - Project Data by Region 
Eastern Region 

No. Project Name Project Code District
Cumulative 

Progress      
July 2013

Cumulative 
Progress      

August 2013
Remarks

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length (km)

Reservoir 
capacity 

(m3)

Families 
benefited

1 Koshkak Canal intake CCI-080214 Surkhrod 100% Started / Jan. 2011 and completed 
May, 31, 2012

1200 5000 220+40weir 300

2 Abezangani Pipe Scheme CCI-080308 Hesarak 100% Completed 6500 50 70cum 430
3 Khanjar Karez CCI-080307 Hesarak 100% Completed 50 1800 900 104
4 Ragha Canal Improvement CCI-080310 Hesarak 100% Completed 200 8500 1913 800

5 Kolala irrigation channel improvement CCI-08014 Hesarak 100% Completed on Jan.15,2012 384 1500 600 700

6 Kodikhil Ziarat Kaly Road CCI-080410 Shirzad 0% Pending/Security
7 Kodikhil 200 KW MHP CCI-080412 Shirzad 0% Pending /Security
8 Baghicha Road CCI-080511 Khogyani 20% Cancelled 880 9.3 850 9300
9 Darwazagai Canal Improvement CCI-080512 Khogiani 100% Completed / Nov. 2009 33.56 2000 255 205

10 Nemla Manz Road CCI-080513 Khogiani 15% Cancelled 400 300 3 800
11 Loghdara Canal Intake Improvement CCI-080514 Khogiani 100% Completed / Nov. 2009 61.9 2000 193 100
12 Derga village Karez CCI-080515 Khogyani 100% Completed / Jan. 2010 300 3820 100 210cum 200
13 Toowda Chena Karez CCI-080516 Khogyani 100% Completed / Jan. 2010 1600 210Cum
14 Baghicha Karez Intake CCI-080517 Khogyani 100% Completed / March 2010 400 3030 50 450Cum 300
15 Seway Zangal Canal CCI-080518 Khogyani 100% Completed / Jan. 2010 5000 486
16 Bibi Mahro Canal CCI-080611 Chaparhar 100% Completed 160 4000 258 600
17 Kandi Bagh &  Hafizan Canal Intake CCI-o8o612 Chaparhar 100% Completed/April 2011 1200 14000 1020 1500

18 Landi Pachir Canal Intake Improvement CCI-080706 Pachir wa Agam 100% Completed / Dec. 2009 94.15
325+26 m 

Weir
700

19 Landa Khil Canal Intake CCI-080707 Pachir wa Agam 100% Completed 120 12000 300 2000
20 Landay Canal intake CCI-080708 Pachir wa Agam 100% Completed 200 6000 300 450

21 Landi Saber Canal Improvement CCI-080709 Pachir wa Agam 22%
22% completed and the remaining 

works stopped due to 
security

200 4500 310+54weir 450

22 Yaghiband MHP CCI-080807 Dehballa 100% Completed / Feb. 2010 8.16 3500 725 250
23 Shpola canal Intake improvement CCI-080808 Dehballa 100% Completed 300 3500 515 1200
24 Shalizar Canal Improvement CCI-080905 Rodat 100% Completed / Aug. 2010 360 2000 100 300

25
Drabgai Kochain irrigation chanel 
improvement

CCI-080906 Rodat 100% Started/Aug. 2011
 and completed May, 31,2012

360 1200 1100 700

26 Sarkho Malakana Kariz Improvement CCI-081106 Nazian 100% Completed 140 731 800 600

27 Qasi and Gograni Karez Intake CCI-081309 Shinwar 100% Completed Dec. 2009 184.85 5000 410 820

28
Landi Basswal girls school boundary wall 
& toilet

CCI-081405 Momandara 100% Completed Feb.2011 300 800

29 Lalpur Guldag Road Repair CCI-081504 Lalpur 100% Completed 12

30 Qala Shahi School boundary construction CCI-082005 Dare Nur 100% Completed 3.056 500

31 Pacha Kariz improvement project CCI-082006 Dare Nur 100% Completed 250 1500 318 250

32
Sarachie Ali Khan School boundary wall 
implementation

CCI-082105 Behsud 100% Completed Feb.2011 5.643 140 1500

NANGARHAR PROVINCE



33 Trili Girls & Boys School Boundary Wall CCI-082307 Achin 100% Completed 300 m 

34 Makrana Canal Intake CCI-082308 Achin 100% Completed / April 2010 120 3000 295 200
35 Mamand Olas Canal CCI-082309 Achin 100% Completed / Jan. 2010 360 369 1000
36 Mamand  Tangi Village Bridge CCI-082310 Achin 100% Completed/Jun. 2011 2400 0.2 5400
37 Marko School Boundary Wall CCI-081310 Shinwari 100% Completed 900 800
38 Baghcha Karez CCI-081312 Shinwari 100% Completed 80 330

39 Daga canal intake improvement project CCI-081313 Shinwar 100% Completed April. 2011 240 4000 365 345

40 Koshtal MHP CCI-082311 Achin 100% Completed Jun, 2011 350

41 Rahim Dad Khil canal improvement CCI-082312 Achin 20%
20% completed and the remaining 

works stopped due to 
security

200 5000 352 1200

42 Sandog Gato Kalay canal intake CCI-082313 Achin 100%
Started/March.2011 and 
completed May, 31 2012

100 3000 135+33weir 465

43
Chalgazi & Lokhi irrigation chanel 
improvement

CCI-082314 Achin 100%
Started/July.2011 and 

Completed May, 31,2012
360 2300 1654 357 700

44 Lining work of branch canal in Kama CCI-081804 Kama 100%
Started/March, 2012 and 
Completed May, 31, 2012

300 2742 0 450

45
Improvement of Pekha - Abdul Khail 
Bridge

CCI-082315 Achin 100% Started/July, 2012 20 0 16,000

46 Rehabilitation of Yaghiband MHP Project CCI-08 08 09 Dehballa 95% 95% Started/Nov, 2012 160 80 225

47
Small repair and rehabilitation of Water 
Pump stations, NVDA  Project

CCI-08 02 15 Surkhrod 83% 85% Started/April,01,  2013 4,106

48
Small repair and ehabilitation of Sub 
Canal #1 & 2, NVDA Project

CCI-08 21 06 Behsud 70% 80% Started/Apirl, 01,  2013 4,106 210

49
Construction of guard rooms and digging 
of well of DoWA 

CCI-08 01 06 Jalalabad 65% 81% Started/May,  2013

50 Salar canal improvemet CCI-100101 Asadabad 100% Completed 3500 24000 3400 8500

51 Salar Intake repair works CCI-100102 Asadabad 100%
Started on Feb.16,2012 and 

Completed April, 2012
3500 0 30 8500

52 Marawara Kariz improvement CCI-100201 Marawara 100% Completed Feb.2011 400 2000 400 3600
53 KCC Coble Stone Road Improvement CCI-100701 Shegal 100% Completed 50 250 0.75 200

54 Mula Alam Canal Improvement CCI-100702 Shegal 100%
started/Jun. 2011 and complete 

April, 2012
320 6000 841 1050

55 Shenkorak Kariz Improvement CCI-100703 Shegal 100%
Started /Jun. 2011, finished on 

Mrach,2012
384 4000 1300 1070

56 Warsak Dag Canal Intake Improvement CCI-101207 Narang 100% Completed / Dec. 2009 14.3
140+48 m 

Weir
1660

57 Qazi Banda Canal Improvement CCI-101310 Chowkay 100% Completed / Oct. 2009 16.07 75 427
58 Chawki Loi Canal CCI-101311 Chowkay 100% Completed 3000 11000 824 700
59 Garigal Canal Intake Improvement CCI-101312 Chowkay 100% Completed 200
60 Ludlam canal improvement CCI-101408 Nurgal 100% Completed/Sep 30 2011 400 4500 1076 540
61 Sarkhila canal improvement CCI-101409 Nurgal 100% Completed 100 3000 188 465

62 Sawati Road imp CCI-090225 Qarghai 100% Completed 500 638 10 800

63 Shamangal Nelawat canal improvement CCI-090127 Mehterlam 100% Completed/May 2011 600 8000 414 1500

64
Making of Green Area in Governor 
House of Laghman Province

CCI-090129 Mihterlam 100% Completed/March 2011
65 Nahri Karim Canal Improvement CCI-090226 Qarghai 100% Completed/August 2011 2400 14000 200 4250
66 Farman Khail School Boundary Wall CCI-090227 Qarghai 100% Completed Jun, 2011 780 950
67 Ali Khail School Boundary Wall CCI-090710 Mihterlam 100% Completed/May 2011 550 1200
68 Shergar School Boundary Wall CCI-090128 Mehterlam 100% Completed/April 2011 227 890

69 Niazi Canal Improvement CCI-090308 Alingar 100%
Started/July.2011 and 
Completed April,2012

630 10000 1145 1750

70
Rehabilitation of MAIL (DAIL) Conference 
Hall

CCI-090130 Mehterlam 100% Started/Sep.2012 

71 Abezai Bridge Reconstruction CCI-090131 Mehterlam 0% 5% Started/August, 2013

KUNAR PROVINCE
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72 Malil Mashfa Road CCI-300805 Nurgram 100% Completed 400 341 3.35 1400

73
War Khara Canal small repair and 
rehabilitation project

CCI-01 12 02 Sarobi 82% 82% Started/March 11, 2013, the 
project flooded on August 3rd

140 80 3500

74
Naghlo canal small repair and 
rehabilitation project

CCI-01 12 01 Sarobi 64% 85% Started/April,03,  2013 300 180 5000

KABUL PROVINCE



Western Region 
No. PROJECT NAME PROJECT CODE DISTRICT

Cumulative 
Progress           July 

2013

Cumulative 
Progress           

August 2013
REMARKS

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length (km)

Families 
benefited

1 Sultan ha kariz improvement project CCI 190329 Qadis 100% Completed 120 0 200
2 Zade Salih Kariz improvement project CCI 190331 Qadis 100% Completed 200 0 360
3 Takak kariz improvement project CCI 190330 Qadis 100% Completed 260 146 150

4
Mohamamd Ali khan Irrigation structures 
improvement project

CCI 190332 Qadis 100% Completed 270 210 150

5
Saidal ha Irrigation canal structures improvement 
project

CCI 190333 Qadis 100% Completed 160 120 280

6
Mashwani Irrigation canal structures improvement 
project

CCI 190232 Ab kamari 100% Completed 120 340 40 200

7
Mobarak sha Irrigation canal structures 
improvement project

CCI 190233 Ab kamari Cancelled 300 210 100 400

8 Badghis W/S Market CCI 190104 Qala-e-Naw 100% Completed

9 Kondalan  Canal CCI 1902 Tagab e esmail 100% Completed                 90           4,500                  148               300 

10 Kham e Abbasi Canal Improvement CCI 190709 Muqur 100% Completed               100           3,200                  150               300 
11 Fersetan Canal CCI 190126 Abkamary 100% Completed                 64           4,300                  300               300 

12
Karkia ha Irrigation canal structures improvement 
project

CCI 190334 Qadis 1% Cancelled 60 120 110 320

13 Zer Gunbad Canal Improvement CCI 190115 Qala-e-Naw 100% Completed                 44                  146               200 
14 DehZangy Payan CCI 190201 Abkamary 100% Completed                 90           2,500                  235               300 
15 Dehzangy Bala CCI 190202 Abkamarty 100% Completed                 24           6,000                  160               600 
16 Dehzenger canal improvement project CCI 190203 Abkamary 100% Completed                 50           3,500                  155               200 
17 Zaemat Canal Improvement CCI 190207 Abkamary 100% Completed               120           7,000  380/65               200 
18 Gudol Canal Protection CCI 190205 Abkamary 100% Completed               180           3,700                  250               700 
19 Pahlawan Canal Protection CCI 190206 Abkamary 100% Completed               160           3,500                  300               500 
20 Tagab e Ismail Canal improvement CCI 190108 Qala-e-Naw 100% Completed               120           4,200                  320               800 
21 Echka Canal improvement CCi 190716 Muqur 100% Completed               200           5,500                  235               470 
22 Karkeyha MHP ( 7KW) CCI 190311 Qades 100% Completed                 80 
23 Sarasyab MHP  (4KW) CCI 190310 Qades 100% Completed                 60 
24 Haje Abdulla MHP (3KW) CCI  190312 Qades 100% Completed                 80 
25 Deh Breenge (MHP  (10KW) CCI 190321 Qades 100% Completed               180 
26 Agha MHP (3KW) CCI 190120 Qala-e-Naw 100% Completed               110 
27 Talabe Beland MHP (4KW) CCI  190118 Qala-e-Naw 100% Completed               130 
28 Kondalam MHP  (4KW) CCI 190114 Qala-e-Naw 100% Completed                 50 
29 Amala MHP (4KW) CCI 190113 Tagab e Esmail 100% Completed                 80 
30 Arbab Mohammed Canal CCI 190119 Qala-e-Naw 100% Completed                 50           3,500                  150                 80 
31 Tangy canal Intake improvement CCI 190717 Muqur 10% Cancelled                 14         12,000                  400           2,500 
32 Construction skill Training CCI 190127 Qala-e-Naw 100% Completed
33 Qulmali Canal improvement CCI 190224 Abkamary 100% Completed                 80           5,500                  372               380 
34 Zergunbad MHP CCI 190122 Loman 100% Completed
35 Zengar MHP CCI 190223 Qala-e-Naw 0% Cancelled
36 Badghis Market Road Improvement CCI - 190 137 Qala-e-Naw 75% 100% Started/April,24, 2013 225

BADGHIS PROVINCE



37 Flood Diversion Structure CCI-190 136 Qala-e-Naw 90% 100% Started/May,16,  2013 100



Northeast Region 
No. PROJECT NAME PROJECT CODE DISTRICT

 Cumulative 
Progress        
July 2013

 Cumulative 
Progress   

August 2013
Status

Hectare 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length 
(km)

Families 
benefited

Reservoir 
capacity 

(m3)

1 Malangab Canal Intake Construction MC-IDEA-NE-BD-E-001-09 Baharak 100% Completed 68.9 373 N/A N/A 730 N/A
2 Furmuragh Canal Rehabilitation MC-IDEA-NE-BD-E-002-09 Baharak 100% Completed 65.1 107 N/A N/A 310 N/A
3 Nawai Jurm Canal Rehabilitation MC-IDEA-NE-BD-E-003-09 Jurm 100% Completed 71.7 196 N/A N/A 1150 N/A
4 Pestakhor Canal Rehabilitation MC-IDEA-NE-BD-E-005-09 Argo 100% Completed 13.4 220 N/A N/A 1050 N/A
5 Brokan Canal Rehabilitation MC-IDEA-NE-BD-E-004-09 Yaftal 100% Completed 32 269 180 N/A 330 N/A
6 Dashti Qurugh Protection Wall MC-IDEA-NE-BD-E-006-09 Faizabad 100% Completed N/A N/A 205 N/A 1040 N/A
7 Chashmah e Qalandar Gabion Protection Wall MC-IDEA-NE-BD-E-008-09 Darayem 100% Completed N/A N/A 113 N/A 1330 N/A
8 Hafiz  Mughul Gabion Protection Wall MC-IDEA-NE-BD-E-012-010 Argo 100% Completed N/A N/A 395 N/A 800 N/A
9 Wajinj Sakha Road MC-IDEA-NE-BD-E-010-010 Baharak 100% Completed N/A N/A N/A 3.701 1050 N/A

10 Kooch e Hisar Road MC-IDEA-NE-BD-E-011-010 Baharak 100% Completed N/A N/A N/A 4.828 980 N/A
11 Balooch Gabion Protection Wall MC-IDEA-NE-BD-E-013-010 Kishem 100% Completed N/A N/A 400 N/A 1340 N/A
12 Khustak Gabion Protection Wall MC-IDEA-NE-BD-E-014-010 Jurm 100% Completed N/A N/A 360 N/A 530 N/A
13 Sarlola Feeder Road MC-IDEA-NE-BD-E-09-010 Khash 100% Completed N/A N/A N/A 1.8 570 N/A
14 Dahbazar Gabion Protection Wall MC-IDEA-NE-BD-E-015-010 Darayem 100% Completed N/A N/A 400 N/A 700 N/A

15 Andosha Aqueduct and Wash-Culvert Construction MC-IDEA-NE-BD-E-017-010 Jurm 100% Completed 198 56 106 N/A 730 N/A

16 Farman Qului Canal Construction MC-IDEA-NE-BD-E-018-10 Tagob 100% Completed 200 2000 N/A N/A 450 N/A
17 Yasech Road Rehabilitation MC-IDEA-NE-BD-E-019-10 Shuhada 100% Completed N/A N/A N/A 5.6 1560 N/A
18 Zardew Main Canal Rehabilitation MC-IDEA-NE-BD-E-020-10 Shuhada 100% Completed 2200 13000 N/A N/A 1740 N/A
19 Ghunew Road Rehabilitation MC-IDEA-NE-BD-E-016-010   Warduj 100% Completed N/A N/A N/A 2 1450 N/A
20 Shekastagan  Irrigation Project MC-IDEA-NE-BD-E-22-011 Kishem 100% Completed 99.2 112 N/A N/A 500 N/A
21 Sakha Irrigation and Power Canal MC-IDEA-NE-BD-E-21-011 Baharak 100% Completed 647 7200 N/A N/A 2400 3 M3
22 Darguk Irrigation System MC-IDEA-NE-BD-E-023-11 Yaftal 100% Completed N/A N/A N/A N/A 70 N/A
23 Guzar e Afghani Canal MC-IDEA-NE-BD-E-024-11 Faizabad 100% Completed N/A N/A N/A N/A 1200 N/A

1 Flool Canal Rehabilitation MC-IDEA-NE-BG-E-001-09 Burka 100% Completed 1367 2000 1332 N/A  1669 N/A
2 Chaharbagh Aqueduct Construction MC-IDEA-NE-BG-E-002-09 Khost 100% Completed N/A 7 N/A N/A  183 N/A
3 Kajnow Aqueduct Construction MC-IDEA-NE-BG-E-003-09 Khost 100% Completed 6.9 N/A N/A N/A 330 N/A
4 Larwan Reservoir construction MC-IDEA-NE-BG-E-004-09 Khost 100% Completed 20 N/A N/A N/A 120 207Cum
5 Dawabi Road Rehabilitation MC-IDEA-NE-BG-E-005-09 Khost 100% Completed N/A N/A 630 3  815 N/A
6 Furghanbul Road Rehabilitation MC-IDEA-NE-BG-E-006-09 Khost 100% Completed N/A N/A 500 1  303 N/A
7 Gawargan Spillway Construction MC-IDEA-NE-BG-E-007-09 Puli-Khumri 100% Completed 600 24 24 N/A  12500 N/A

8 Nawabad Flool Gabion Protection Wall Construction MC-IDEA-NE-BG-E-008-09 Burka 100% Completed N/A N/A 1400 N/A  1127 N/A

9 Dahla Gabion Protection Wall Contruction MC-IDEA-NE-BG-E-009-09 Nahrin 100% Completed N/A N/A 750 N/A 94 N/A

10 Sayad Bala Gabion Protection Wall Construction MC-IDEA-NE-BG-E-010-09 Deh Salah 100% Completed N/A N/A 750 N/A 117 N/A

11 Dahla Aqueduct Contruction MC-IDEA-NE-BG-E-011-09 Nahrin 100% Completed 150 20 N/A N/A 94 N/A

12
Arbab Noor Muhammad Canal Intake and Wash 
Culvert Construction

MC-IDEA-NE-BG-E-012-09 Burka 100% Completed 180 18 N/A N/A 366 N/A

BAGHLAN PROVINCE

BADAKHSHAN PROVINCE



13 Garmaba Gabion Protection Wall Construction MC-IDEA-NE-BG-E-013-09 Khost 100% Completed N/A N/A 1300 N/A 170 N/A
14 Bughawi Gabion Protection Wall Construction MC-IDEA-NE-BG-E-014-09 Pul-e-Khumri 100% Completed N/A N/A 1300 N/A 210 N/A
15 Baladoori Gabion Protection Wall Construction MC-IDEA-NE-BG-E-015-09 Pul-e-Khumri 100% Completed N/A N/A 1400 N/A 900 N/A
16 Shamarq Gabion  Protection Wall Construction MC-IDEA-NE-BG-E-016-09 Pul-e-Khumri 100% Completed N/A N/A 900 N/A 120 N/A

17 Kartayi Etifaq Gabion Protection Wall Construction MC-IDEA-NE-BG-E-017-09 Pul-e-Khumri 100% Completed N/A N/A 800 N/A 400 N/A

18 Women Gabion Weaving Training  MC-IDEA-NE-BG-E-018-09 Pul-e-Khumri 100% Completed N/A N/A  N/A N/A 124 N/A

19
Puzayishan Hydraulic Ram Pump Installation and 
Reservoir Construction 

MC-IDEA-NE-BG-E-019-10 Pul-e-Khumri 100% Completed 100  N/A 30 N/A 70 24Cum

20 Kartayi Etifaq Road Rehabilitation MC-IDEA-NE-BG-E-020-09 Pul-e-Khumri 100% Completed N/A N/A 800 10 1560 N/A
 21 Naw Abad Flool Road Rehabilitation MC-IDEA-NE-BG-E-021-10 Burka 100% Completed N/A N/A N/A 3 3000 N/A
22 Dashti Flool Secondary Road Rehabilitation MC-IDEA-NE-BG-E-022-10 Burka 100% Completed N/A N/A N/A 8 1050 N/A

23
Women Gabion Weaving Training  Project (2nd 
Round)

MC-IDEA-NE-BG-E-023-10 Pul-e-Khumri 100% Completed N/A N/A N/A N/A 90 N/A

24 Gabion Weaving Training (For handicapped) MC-IDEA-NE-BG-E-024-10 Pul-e-Khumri 100% Completed N/A N/A N/A N/A 208 N/A

25
Dara-e-Walian Canal Piping and Diversion of River 
Direction 

MC-IDEA--NE-BG-E-025-10 Khinjan 100% Completed 20 100 100 N/A 0 N/A

26
Bughawi Gabion Protection Wall  Construction 
(Extension)

MC-IDEA--NE-BG-E-026-10 Pul-e-Khumri 100% Completed N/A N/A 750 N/A 400 N/A

27 Tangi Murch Aqueduct Construction MC-IDEA-NE-BG-E-027-10 Burka 100% Completed 300 18 18  N/A 1920 N/A
28 Tangi Murch Road Retaining Wall MC-IDEA-NE-BG-E-028-10 Burka 100% Completed 24 10 N/A 40 240 N/A
29 Markaz-e-Burka Road Rehabilitation MC-IDEA-NE-BG-E-029-10 Burka 100% Completed N/A N/A N/A 3.5 400 N/A
30 Abqoul Gabion Protection Wall Construction MC-IDEA-NE-BG-E-032-10 Baghlan-e-Markazi 100% Completed 15000 160 160 N/A 4666 N/A
31 Eraghak Aqueduct Construction MC-IDEA-NE-BG-E-031-10 Khost 100% Completed 70 6 N/A N/A 190 N/A
32 Mangala Canal Cleaning MC-IDEA-NE-BG-E-038-10 Baghlan-e-Jadid 100% Completed 10000 630 N/A N/A 1000 N/A

33
Kar-Kar Super Passage Repairing & Protection Wall 
Construction

MC-IDEA-NE-BG-E-033-10 Pul-e-Khumri 100% Completed 1011 100 25 N/A 800 N/A

34 Rasool Bay Intake Construction MC-IDEA-NE-BG-E-034-11 Khost 100% Completed 600 N/A N/A N/A 219 N/A
35 Chaman Road Rehabilitation MC-IDEA-NE-BG-E-036-11 Khost 100% Completed  N/A N/A N/A 187 N/A
36 Sayad-e-Markazi Canal Intake Construction MC-IDEA-NE-BG-E-037-11 Deh Salah 100% Completed 720 N/A N/A N/A 194 N/A
37 Shashkal Secondary Road Rehabilitation MC-IDEA-NE-BG-E-039-11 Burka 100% Completed  N/A N/A N/A 360 N/A
38 Bughawi Canal Intake Construction MC-IDEA-NE-BG-E-040-11 Pul-e-Khumri 100% Completed 40 N/A N/A N/A 50 N/A
39 Shamarq-e-Bala Canal Intake Construction MC-IDEA-NE-BG-E-041-11 Pul-e-Khumri 100% Completed 200 N/A N/A N/A 360 N/A
40 Line Retaining Wall Construction MC-IDEA-NE-BG-E-042-11 Bano 100% Completed 1980 N/A 135 N/A 79 N/A

1 Khoja Aroq Canals Wash-Culvert Rehabilation MC-IDEA-NE-TK-E-001-09 Taloqan 100% Completed 460 132 150 N/A 4860 N/A
2 Taloqan River Bank Gabion Dykes Construction MC-IDEA-NE-TK-E-002-09 Taloqan 100% Completed N/A N/A 195 N/A 1400 N/A
3 Yakatal Canal Wash-Culvert MC-IDEA-NE-TK-E-003-09 Taloqan 100% Completed 140 43 120 N/A 1700 N/A
4 Nuqra Chashma Canal Intake MC-IDEA-NE-TK-E-004-10 Kalafgan 100% Completed 28.9 228 260 N/A 320 N/A
5 Khaja Hafiz Protection Dyke MC-IDEA-NE-TK-E-005-10 Yangi Qala 100% Completed N/A N/A 440 N/A 1388 N/A
6 Khaja Mukhtar Canal Intake MC-IDEA-NE-TK-E-006-10 Taloqan 100% Completed 235 305 260 N/A 1263 N/A
7 Ganjalibagh Gabion Protection Wall MC-IDEA-NE-TK-E-007/10 Taloqan 100% Completed N/A N/A 360 N/A 135 N/A
8 Gazan Road and Bridge Construction MC-IDEA-NE-TK-E-008/10 Chah Aab 100% Completed N/A N/A N/A 9.2 2580 N/A
9 Qazaq and Baghak Road and Bridge Construction MC-IDEA-NE-TK-E-009/10 Taloqan 100% Completed N/A N/A 30 1.7 2030 N/A

10 Shori Super Passage MC-IDEA-NE-TK-E-010/10 Farkhar 100% Completed 196 52 251 N/A 641 N/A
11 Saqawa Canal Intake MC-IDEA-NE-TK-E-011/10 Bangi 100% Completed 737 60 420 N/A 900 N/A

TAKHAR PROVINCE



12 Peri Farkhar Super Passage MC-IDEA-NE-TK-E-012/10 Farkhar 100% Completed 133 95 205 N/A 281 N/A
13 Shinwari Canal Intake            MC-IDEA-NE-TK-E-013/10 Taloqan 100% Completed 279 25 405 N/A 400 N/A
14 Kurani Siphon MC-IDEA-NE-TK-E-014/10 Farkhar 100% Completed 105 81      N/A N/A 180 N/A
15 Gora Canal intake construction MC-IDEA-NE-TK-E-015-11 Baharak 0% Cancelled 436 20 84 N/A 750 N/A
16 Youchughsh Road Construction MC-IDEA-NE-TK-E-016-11 Worsaj 100% Completed N/A N/A 20 2 150 N/A
17 Deshana Canal Intake MC-IDEA-NE-TK-E-017-11 Worsaj 0% Cancelled 137 10 312 N/A 755 N/A

18 Muhajir Qushlaq Super Passage Irrigation Project MC-IDEA-NE-TK-E-018-11 Bangi 100% Completed 291 82 40 N/A 2038 N/A

1 Boen Gabion Protection Wall MC-IDEA-NE-UN-E-001-10 Khan Abad 100% Completed N/A N/A 900 N/A 550 N/A
2 Mula Karim Gabion Protection Wall and Siphon MC-IDEA-NE-UN-E-002-10 Khan Abad 100% Completed N/A N/A 700 N/A 360 N/A
3 Qarghiz Gabion protection wall MC-IDEA-NE-UN-E-003-11 Khan Abad 100% Completed 160 N/A 280 N/A 200 N/A
4 Mahfalli road rehibiltation MC-IDEA-NE-UN-E-004-11 Khan Abad 100% Completed N/A N/A N/A 6 520 N/A
5 Qarawal Tapa Canal MC-IDEA-NE-UN-E-005-11 Kunduz Center 100% Completed 420 110 N/A N/A 510 N/A
6 Abdullah Canal Irrigation project MC-IDEA-NE-UN-E-006-11 Ali Abad 100% Completed 752 280 N/A N/A 852 N/A
7 Mahfalli Irrigation project MC-IDEA-NE-UN-E-007-11 Khan Abad 100% Completed 92 600 N/A N/A 83 N/A
8 Shna Tapa Retaining Wall MC-IDEA-NE-UN-E-009-11 Ali Abad 100% Completed 660 N/A 100 N/A 674 N/A
9 Jaji Irrigation project MC-IDEA-NE-UN-E-011-12 Ali Abad 100% Completed 320 N/A 68 N/A 374 N/A

KUNDUZ PROVINCE



Northern Region 
No. PROJECT NAME PROJECT CODE DISTRICT

Cumulative Progress              
July 2013

Cumulative 
Progress        

August 2013
REMARKS

Hectares 
irrigated 

(ha)

Canal 
length (m)

Protection 
wall length 

(m)

Road 
length 
(km)

Families 
benefited

Reservoir 
capacity (m3)

1 Micro-hydropower (MHP),Chaila  village,  
Balkhab, Sari Pul

MHP8200.5/1 Balkhab 100% 13KW 150

2 Micro-hydropower (MHP),Hoosh village,  
Balkhab, Sari Pul

MHP8200.5/2 Balkhab 100% 40KW 180

3 Micro-hydropower (MHP),Khamshorak village,  
Balkhab, Sari Pul

MHP8200.5/3 Balkhab 100% 10.4KW 70

4 Micro-hydropower (MHP),Parawshan village,  
Balkhab, Sari Pul

MHP8200.5/4 Balkhab 100% 24KW 130

5 Micro-hydropower (MHP), Dahna Wa 
Takhshar village,  Balkhab, Sari Pul

MHP8200.5/5 Balkhab 100% 21KW 380

6 IMAM SAHIB MILK COLLECTION CENTER Saidabad 100% 50

7 Micro-hydropower (MHP),Badi village,  
Qaysar, Faryab

MHP8200.5/11 Qaysar 100% 3.5KW 60

8 Micro-hydropower (MHP),Gerd-e-Qala village,  
Kohistan

MHP8200.5/12 Kohistan 100% 5KW 80

9 Micro-hydropower (MHP),Keen Qul village,  
Bilchiragh

MHP8200.5/6 Bilchiragh 100% 11KW 200

10 Micro-hydropower (MHP), Anjeerak village,  
Bilchiragh

MHP8200.5/7 Bilchiragh 100% 12.5KW 180

11 Micro-hydropower (MHP), Khush Gozar 
village,  Bilchiragh

MHP8200.5/8 Bilchiragh 100% 14.1KW 180

12 Micro-hydropower (MHP), Mirzaee #1 village,  
Bilchiragh

MHP8200.5/9 Bilchiragh 100% 10.2KW 180

13 Micro-hydropower (MHP), Mirzaee #2 village,  
Bilchiragh

MHP8200.5/10 Bilchiragh 100% 11.6KW 180

14 CCI Road Rehab, Maymana/Bilchiragh CCI-18-06-FA04 Pashtun Kot and 
Bilchiragh

100% 76m 52 km 50000

15 Ibrahimabad Micro Hydro Power 8200.5/20 Pashtun Kot 100% 4.4KW 150
16 Qalai Niasbeq-Payan MHP 8200.5/19 Pashtun Kot 100% 4.6KW 160
17 Qalai Niasbeq-Bala MHP 8200.5/18 Pashtun Kot 100% 10.8KW 160
18 Hazara Qala MHP 8200.5/17 Pashtun Kot 100% 11.9KW 160
19 Nawabad Beqlarsai MHP 8200.5/16 Pashtun Kot 100% 6.2KW 140
20 Kata Qala Shora-e-Bazaar MHP 8200.5/15 Pashtun Kot 100% 14KW 150
21 Kata Qala Shora-e-Madrasa MHP 8200.5/14 Pashtun Kot 100% 16KW 150
22 Kata Qala Haji Basir Micro Hydro Power 8200.5/13 Pashtun Kot 100% 7.5KW 180
23 JAMSHEDI MILK COLLECTION CENTER Pashtun Kot 100% 50
24 DEH NOW MILK COLLECTION CENTER Khwaja Sabz posh 100% 50
25 Construction of Root Cellar Pashtun Kot 100% 100
26 Construction of Root Cellar Bilchiragh 100% 100
27 Construction of Root Cellar Bilchiragh 30% 50% 100

FARYAB

SARI PUL



28 Construction of Root Cellar Pashtun Kot 30% 50% 100
29 Construction of Onion Storage Dihdadi 55% 100% 100

30 CFW Khulm/Tela Gabion Protection Wall CFW16 14 BL01 Khulm 100% 9600 975m 12000
31 CFW Khulm/Do Darak Retaining Wall CFW 200102 Khulm 100% 9600 100m 12000
32 Warehouse Road Improvement Mazar-e-Sharif 100% 0.7km 450
33 Mazar Almond Market PCC Platform BL007 D1 Mazar 100% 158 shops 158
34 CFW Khulm River Gabion protection Extension BL003 Khulm 100% 500 550m 500
35 BABA EWAZ MILK COLLECTION CENTER Sholgara 100%
36 KOSHKAK MILK COLLECTION CENTER Balkh 100%

37 Construction of Mardian Water Reservoir JW001 Mardian 100% 3,000,000 L 300 3,000,000 L
38 SANSEZ MILK COLLECTION CENTER Faizabad 100% 50
39 YANGE ARIQ MILK COLLECTION CENTER Aqcha 100% 50
40 YAKA BAGH MILK COLLECTION CENTER Sheberghan 100% 50

41 JOYE ZENDAN MILK COLLECTION CENTER Aybak 100% 50
42 GHAZNIGAK MILK COLLECTION CENTER Hazrat e Sultan 100% 50

SAMANGAN

BALKH

JAWZJAN



Annex V - Non-CCI projects, August 2013
Eastern Region 

Province District Section Activity Code Activity Name Activity Type Women Activity? Implementer Start Date End Date Activity Status

Nangarhar Jalalabad Legacy Projects N/A Talc Association Association FALSE DAI 13-Jan-10 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Nangarhar Industry Association Association FALSE DAI 10-Jan-10 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Craftsman Association Association FALSE DAI 13-Oct-09 12-Jan-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Mommand Sehat Hatchery Hatchery FALSE DAI 06-Mar-10 05-Aug-10 Completed
Nangarhar Kama Legacy Projects N/A M. Ishaq Poultry Farm Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Bakhtyar Poultry Farm Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Murad khan Poultry  Farm Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Sadat Poultry Farm Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Naseeb Gul Poultry Farm Poultry Farm FALSE DAI 29-Apr-10 31-Dec-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Ekhtyar Ahmad Poultry Farm Poultry Farm FALSE DAI 29-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Feroz Poultry Farm Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Zabet Khan Poultry Farm Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Abdul Wali Poultry Farm Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Haji Nader Poultry Farm Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Hayatullah Poultry Farm Poultry Farm FALSE DAI 14-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A M. Arif Poultry Farm Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Samiullah Poultry Farm Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Javid Poultry Farm Poultry Farm FALSE DAI 15-Apr-10 31-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Farhad Poultry Farm Poultry Farm FALSE DAI 14-Apr-10 31-Dec-11 Completed
Kunar Asadabad Legacy Projects N/A M. Khalid Poultry Farm Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Wata Pur Legacy Projects N/A Isamuddin Poultry Farm Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Asadabad Legacy Projects N/A Muhibullah Poultry Farm Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Abdullah Poultry Farm Poultry Farm FALSE DAI 21-Apr-10 31-Dec-10 Completed
Kunar Nurgal Legacy Projects N/A Farid Poultry Farm Poultry Farm FALSE DAI 21-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects N/A Dr Mohabad Poultry Farm Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects N/A Najeebullah Poultry Farm Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects N/A Sayeed Mahmud Poultry Farm Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Mihtarlam Legacy Projects N/A Babrak Poultry Farm Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Laghman Alingar Legacy Projects N/A Ezatullah Poultry Farm Poultry Farm FALSE DAI 20-Apr-10 31-Dec-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Aryan Marble Factory Enterprise FALSE DAI 01-Sep-10 30-Jan-13 Completed
Nangarhar Jalalabad Legacy Projects N/A Food Testing Laboratory Food Testing Laboratory FALSE DAI 15-Aug-10 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Sadam Textile Weaving Company Textile Weaving Program FALSE DAI 01-Oct-10 30-Sep-11 Completed
Nangarhar Rodat Legacy Projects N/A Esmail Textile Factory Textile Weaving Program FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Rodat Legacy Projects N/A Tahsel Textile Factory Textile Weaving Program FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Rodat Legacy Projects N/A Ziarat Gul Textile Factory Textile Weaving Program FALSE DAI 01-Jul-10 30-Nov-10 Completed
Nangarhar Rodat Legacy Projects N/A Toor Textile Factory Textile Weaving Program FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Fruit Grower Association Association FALSE DAI 15-Jul-09 13-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Hahji Shamsulhaq Layer Breeder Poultry Farm Breeder Poultry Farm FALSE DAI 16-Aug-09 16-Feb-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Rodat Textile Weaving Factory Textile Weaving Program FALSE DAI 27-Sep-09 26-Jan-10 Completed
Nangarhar Bihsud Legacy Projects N/A Alkozai Textile Drying, Washing Press Center Textile Weaving Program FALSE DAI 25-Oct-09 31-Jan-12 Completed
Nangarhar Bihsud Legacy Projects N/A Zamarak Broiler Breeder Poultry Farm Breeder Poultry Farm FALSE DAI 01-Oct-09 16-Jun-11 Completed
Nangarhar Rodat Legacy Projects N/A Haider Broiler Poultry Farm Poultry Farm FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Rodat Legacy Projects N/A Sharifullah Broiler Poultry Farm Poultry Farm FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Rodat Legacy Projects N/A Shamsrurahman Broiler Poultry Farm Poultry Farm FALSE DAI 23-Oct-10 23-Dec-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Wafiullah Poultry Farm Poultry Farm FALSE DAI 19-Oct-10 19-Dec-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Mohammad Alam Poultry Farm Poultry Farm FALSE DAI 08-Sep-10 08-Nov-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Azizu Rahman Broiler Poultry Farm Poultry Farm FALSE DAI 09-Aug-10 11-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Raees Broiler Poultry Farm Poultry Farm FALSE DAI 09-Aug-10 11-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Zeenatullah Broiler Poultry Farm Poultry Farm FALSE DAI 11-Aug-10 09-Sep-10 Completed
Laghman Mihtarlam Legacy Projects N/A Zmary Broiler Poultry Farm Poultry Farm FALSE DAI 08-Oct-10 08-Dec-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Sarajuddin Broiler Poultry Farm Poultry Farm FALSE DAI 20-Sep-10 20-Nov-10 Completed
Nangarhar Bihsud Legacy Projects N/A Emam Jan Poultry Farm Poultry Farm FALSE DAI 08-Oct-10 08-Dec-10 Completed
Nangarhar Jalalabad Legacy Projects N/A Abdul Karim Poultry Farm Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Hamdullah Poultry Farm Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Bihsud Legacy Projects N/A Nangiali Poultry Farm Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Bihsud Legacy Projects N/A Hedayat Barakat Broiler Breeder Farm Breeder Poultry Farm FALSE DAI 15-Nov-10 15-Jul-12 Completed



Laghman Alingar Legacy Projects N/A Shasurahman Broiler Poultry Farm Poultry Farm FALSE DAI 08-Nov-10 08-Jan-11 Completed
Laghman Mihtarlam Legacy Projects N/A Wahidullah Broiler Poultry Farm Poultry Farm FALSE DAI 08-Nov-10 08-Jan-11 Completed
Laghman Mihtarlam Legacy Projects N/A Ihsanullah Broiler Poultry Farm Poultry Farm FALSE DAI 08-Nov-10 08-Jan-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Haji Ghulam Sediq Broiler Poultry Farm Poultry Farm FALSE DAI 30-Nov-10 30-Jan-11 Completed
Kunar Chawkay Legacy Projects N/A Taj Mohammad Broiler Poultry Farm Poultry Farm FALSE DAI 15-Nov-10 24-Jan-11 Completed
Kunar Wata Pur Legacy Projects N/A Zaher khan Broiler Poultry Farm Poultry Farm FALSE DAI 02-Dec-10 01-Feb-11 Completed
Kunar Asadabad Legacy Projects N/A Fazl Rahman Broiler Poultry Farm Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Kunar Marawara Legacy Projects N/A Juma khan Broiler Poultry Farm Poultry Farm FALSE DAI 24-Nov-10 24-Jan-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Nangarhar Fish Producer Association Association FALSE DAI 01-Jan-11 28-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Incabutor Association Association FALSE DAI 01-Jan-11 31-Dec-11 Completed
Nangarhar Jalalabad Legacy Projects N/A Nangarhar Bee keebers Association Association FALSE DAI 29-Dec-10 12-Dec-11 Completed
Laghman Mihtarlam Legacy Projects N/A Laghman Fish Producer Association Association FALSE DAI 01-Jan-11 31-Dec-11 Completed
Nangarhar Rodat Legacy Projects N/A Sharifullah Broiler Poultry Farm Poultry Farm FALSE DAI 24-Sep-10 24-Nov-10 Completed
Nangarhar Bihsud Legacy Projects N/A Karim Textile Factory Textile Weaving Program FALSE DAI 05-Jan-11 30-Nov-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Shah Mohammad Poultry Farm Poultry Farm FALSE DAI 04-Aug-11 03-Oct-11 Completed
Laghman Khas Kunar Legacy Projects N/A Abdul Manan Broiler Poultry Farm Poultry Farm FALSE DAI 04-Aug-11 03-Oct-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Karimullah Broiler Poultry Farm Poultry Farm FALSE DAI 04-Aug-11 03-Oct-11 Completed
Nangarhar Bihsud Legacy Projects N/A Zalmy Poultry Farm Poultry Farm FALSE DAI 09-Aug-11 30-Nov-11 Completed
Nangarhar Shinwar Legacy Projects N/A Nasartullah Broiler Poultry Farm Poultry Farm FALSE DAI 01-Aug-11 01-Nov-11 Completed
Nangarhar Deh Bala Legacy Projects N/A Muzamel Broiler Poultry Farm Poultry Farm FALSE DAI 04-Aug-11 04-Aug-11 Completed
Nangarhar Shinwar Legacy Projects N/A Salim Broiler Poultry Farm Poultry Farm FALSE DAI 09-Aug-11 08-Oct-11 Completed
Laghman Qarghayi Legacy Projects N/A Sardar Wali Broiler poultry Farm Poultry Farm FALSE DAI 13-Aug-11 13-Nov-11 Completed
Nangarhar Kama Legacy Projects N/A Ebadullah Textile Weaving Company Textile Weaving Program FALSE DAI 09-Jul-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Sharifullah Textile Factory Textile Weaving Program FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Ajmal Textile Company Textile Weaving Program FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Obaidullah Textile Company Textile Weaving Program FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Shamahood Textile Company Textile Weaving Program FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Qahir Textile Company Textile Weaving Program FALSE DAI 01-Sep-11 31-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Ghulam Farooq Brioker Poultry Farm Poultry Farm FALSE DAI 09-Aug-11 08-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Khushal Broiler Poultry Farm Poultry Farm FALSE DAI 07-Sep-11 05-Jan-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Sayed Naseem Poultry Farm Poultry Farm FALSE DAI 16-Oct-11 09-Jan-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Sadiqullah Broiler Poultry Farm Poultry Farm FALSE DAI 03-Aug-11 02-Dec-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Dr Mirwasi Broiler Poultry Farm Poultry Farm FALSE DAI 20-Sep-11 18-Feb-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Malak Zafar Briloer Poultry Farm Poultry Farm FALSE DAI 24-Sep-11 23-Feb-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Noorahman Broiler Poultry Farm Poultry Farm FALSE DAI 04-Aug-11 03-Dec-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Wail Mohammad Broiler Poultry Farm Poultry Farm FALSE DAI 10-Sep-11 09-Jan-12 Completed
Kunar Narang Legacy Projects N/A Gh Sadiq Broiler Poultry Farm Poultry Farm FALSE DAI 27-Sep-11 26-Jan-12 Completed
Kunar Asadabad Legacy Projects N/A Matiullah Broiler Poultry Farm Poultry Farm FALSE DAI 21-Aug-11 20-Dec-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Ali Hayder Broiler Poultry Farm Poultry Farm FALSE DAI 18-Aug-11 17-Dec-11 Completed
Kunar Wata Pur Legacy Projects N/A Amanullah Broiler Poultry Farm Poultry Farm FALSE DAI 27-Aug-11 24-Dec-11 Completed
Kunar Asadabad Legacy Projects N/A Sayed Sharafat Broiler Poultry Farm Poultry Farm FALSE DAI 25-Aug-11 24-Dec-11 Completed
Laghman Qarghayi Legacy Projects N/A Dorani Broiler Poultry Farm Poultry Farm FALSE DAI 11-Sep-11 08-Dec-11 Completed
Laghman Qarghayi Legacy Projects N/A Haji Abdul Raziq Broiler Poultry Fram Poultry Farm FALSE DAI 10-Sep-11 08-Dec-11 Completed
Laghman Qarghayi Legacy Projects N/A Abdul Waris Broiler Poultry Farm Poultry Farm FALSE DAI 10-Sep-11 09-Dec-11 Completed
Laghman Qarghayi Legacy Projects N/A Gulagha Broiler poultry farm Poultry Farm FALSE DAI 07-Sep-11 06-Dec-11 Completed
Laghman Qarghayi Legacy Projects N/A Haji Murad Broiler Poultry Farm Poultry Farm FALSE DAI 10-Sep-11 08-Dec-11 Completed
Nangarhar Shinwar Legacy Projects N/A Saleem Broiler Poultry Farm Poultry Farm FALSE DAI 07-Sep-11 06-Dec-11 Completed
Nangarhar Shinwar Legacy Projects N/A Yaar Rahman Broiler Poultry Farm Poultry Farm FALSE DAI 07-Sep-11 06-Dec-11 Completed
Nangarhar Rodat Legacy Projects N/A Nangarhar Broiler Breeder Farm Breeder Poultry Farm FALSE DAI 02-Nov-11 02-Feb-13 Completed
Nangarhar Rodat Legacy Projects N/A Aziz Ul Rahman Textile Textile Weaving Program FALSE DAI 01-Jul-10 30-Nov-11 Completed
Nangarhar Shinwar Legacy Projects N/A Kabulay Layer Poultry Farm Poultry Farm TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Bana Layer Poultry Farm Poultry Farm TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Afsara Layer Poultry Farm Poultry Farm TRUE DAI 02-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Saheba Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Lalpary Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Waheda Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Ziwaro Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Sahib jamala Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Awal Bibi Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Rabia Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Parween Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Woles Bi Bi Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Gul Sanga Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Koko Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed



Nangarhar Bihsud Legacy Projects N/A Bibi harama Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Sangina Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Sima Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Norsahiba Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Marghay Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Sater bi bi Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Niaz bi bi Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Humaira Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Hamida Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Zulaikha Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Aziza Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects N/A Jamila Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects N/A Zia gul Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects N/A Shah gul Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Kunar Nurgal Legacy Projects N/A Pashtana Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Wadana Layer Poultry Farm Poultry Farm TRUE DAI 03-Oct-11 31-Jul-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Shams Afzali Poultry Production and Rearing Limited Poultry Farm TRUE DAI 06-Mar-10 05-Aug-10 Completed
Kunar Nurgal Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Kunar Nurgal Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Laghman Qarghayi Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Laghman Qarghayi Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Laghman Qarghayi Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kama Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kama Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Fish Pond Project Fish Pond TRUE DAI 01-Jul-09 30-Oct-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Spinghar Cheese Producers Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Spinghar Cheese Producers Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Kama Legacy Projects N/A Spinghar Cheese Producers Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Spinghar Cheese Producers Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Laghman Qarghayi Legacy Projects N/A Spinghar Cheese Producers Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Kunar Nurgal Legacy Projects N/A Spinghar Cheese Producers Cheese Program TRUE DAI 01-Jul-09 30-May-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Spinghar Cheese Producers Cheese Program TRUE DAI 01-Oct-09 30-May-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed



Nangarhar Khogyani Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Khogyani Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Bihsud Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Mihtarlam Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Laghman Qarghayi Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Asadabad Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Kunar Chawkay Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Jun-10 20-Mar-11 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed



Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A Women Home Based Layer Poultry Farm Poultry Farm TRUE DAI 01-Feb-11 01-Feb-12 Completed
Nangarhar Bihsud Legacy Projects N/A Salma Garments Finishing Center Garments Finishing Center TRUE DAI 01-Jun-11 01-Jun-12 Completed
Nangarhar Jalalabad Legacy Projects N/A Nadima Garments Finishing Center Garments Finishing Center TRUE DAI 01-Jun-11 01-Jun-12 Completed
Nangarhar Bihsud Legacy Projects N/A Masooda Garments Finishing Center Garments Finishing Center TRUE DAI 08-Jun-11 08-Jun-12 Completed
Laghman Mihtarlam Legacy Projects N/A Aqila Garment Finishing Center Garments Finishing Center TRUE DAI 31-Mar-11 31-Mar-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Adal Bibi Retail Shop Women Retail Shop TRUE DAI 13-Jul-11 31-May-12 Completed
Kunar Chawkay Legacy Projects N/A Amirunissa Retail Shop Women Retail Shop TRUE DAI 05-Jun-11 31-May-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Aqbal Bibi Retail Shop Women Retail Shop TRUE DAI 05-Jun-11 31-May-12 Completed
Nangarhar Rodat Legacy Projects N/A Awlia Retail Shop Women Retail Shop TRUE DAI 06-Jun-11 31-May-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Khan Zada Retail Shop Women Retail Shop TRUE DAI 05-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Nargas Retail Shop Women Retail Shop TRUE DAI 11-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Noor Bibi Retail Shop Women Retail Shop TRUE DAI 11-Jun-11 31-May-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Seema Retail Shop Women Retail Shop TRUE DAI 31-Mar-11 31-Mar-12 Completed
Nangarhar Jalalabad Legacy Projects N/A Minhaz Garment Finishing Center Garments Finishing Center TRUE DAI 22-Apr-11 22-Apr-12 Completed
Kunar Asadabad Legacy Projects N/A Palwasha Garment Finishing Center Garments Finishing Center TRUE DAI 22-Apr-11 22-Apr-12 Completed
Nangarhar Kama Legacy Projects N/A Lalzaro Retail Shop Garments Finishing Center TRUE DAI 06-Jun-11 30-May-12 Completed
Kunar Nurgal Legacy Projects N/A Habiba Retail Shop Garments Finishing Center TRUE DAI 06-Jun-11 06-May-12 Completed
Laghman Mihtarlam Legacy Projects N/A Semeen Retail Shop Garments Finishing Center TRUE DAI 08-Aug-11 08-Aug-12 Completed
Laghman Qarghayi Legacy Projects N/A Spinghar Cheese Producers Cheese Program TRUE DAI 01-Jun-10 30-Jun-11 Completed
Kunar Asadabad Legacy Projects N/A Malalai Garment Finishing Center Garments Finishing Center TRUE DAI 11-Jan-11 30-Oct-12 Completed
Laghman Qarghayi Legacy Projects N/A Leena Garment Finishing Center Garments Finishing Center TRUE DAI 11-Jan-11 30-Oct-12 Completed
Nangarhar Jalalabad Legacy Projects N/A Shukria Garment Finishing Center Garments Finishing Center TRUE DAI 11-Jan-11 30-Oct-12 Completed
Laghman Mihtarlam Legacy Projects N/A Warisa Garment Finishing Center Garments Finishing Center TRUE DAI 11-Jan-11 30-Oct-12 Completed
Kunar Asadabad Legacy Projects N/A Norulhaya Garment Finishing Center Garments Finishing Center TRUE DAI 11-Jan-11 30-Oct-12 Completed
Nangarhar Bihsud Legacy Projects N/A Hedayat Barakat Broiler Breeder Farm 2nd Flock Breeder Poultry Farm FALSE DAI 29-Dec-11 05-Dec-12 Completed
Nangarhar Bihsud Legacy Projects N/A Noor Nama Broiler Poultry Farm Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Zarwaro Broiler Poultry Farm Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Gul Bashra Retail Shop Women Retail Shop TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Amina Broiler Poultry Farm Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Sakina Broiler Poultry Farm Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Bibi Jana Broiler Poultry Farm Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Parween Broiler Poultry Farm Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects N/A Bibi Broiler Poultry Farm Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects N/A Selwera Broiler Poultry Farm Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Nangarhar Shinwar Legacy Projects N/A Sanga Broiler Poultry Farm Poultry Farm TRUE DAI 06-Jun-12 05-Dec-12 Completed
Laghman Qarghayi Legacy Projects N/A Women Resource Centers Tailoring and Sewing Tailoring and Sewing Program TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Qarghayi Legacy Projects N/A Women Resource Centers Retailer Shop Tailoring and Sewing Program TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Qarghayi Legacy Projects N/A Women Resource Centers Retailer Shop Tailoring and Sewing Program TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Qarghayi Legacy Projects N/A Women Resource Centers Retailer Shop Tailoring and Sewing Program TRUE DAI 27-Sep-12 31-Dec-12 Completed
Laghman Alingar Legacy Projects N/A Muhabat Broiler Poultry Demo Farm Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Sahil Pacha Broiler Poultry Demo Farm Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Gul Pacha Broiler Poultry Demo Farm Poultry Demo Farm FALSE DAI 17-Jul-12 16-Oct-12 Completed
Nangarhar Shinwari Legacy Projects N/A Sadat khan Broiler Poultry Demo Farm Poultry Demo Farm FALSE DAI 17-Jul-12 16-Oct-12 Completed
Nangarhar Kama Legacy Projects N/A Murad Gull Broiler Poultry Demo Farm Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bihsud Legacy Projects N/A Said Rahim Broiler Poultry Demo Farm Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bihsud Legacy Projects N/A Fazal Mohammad Broiler Poultry Demo Farm Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Meer Agha Broiler Poultry Demo Farm Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Amer Mohammad Broiler Poultry Demo Farm Poultry Demo Farm FALSE DAI 16-Jul-12 16-Oct-12 Completed
Nangarhar Bihsud Legacy Projects N/A REVAMP Spring - 2009 Inputs Distribution FALSE DAI 16-Feb-09 27-Feb-09 Completed
Nangarhar Bati Kot Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Goshta Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Hesarak Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Lal Por Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Nazyan Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Shirzad Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed



Laghman Alingar Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Alingar Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Dawlatshah Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Mihtarlam Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Laghman Qarghayi Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Bar Kunar Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Chawkay Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Khas Kunar Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Nari Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Sarkani Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Dara-I-Pech Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Narang Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Kunar Marawara Legacy Projects N/A TIMER Fall 2009 Inputs Distribution FALSE DAI 03-Aug-09 14-Aug-09 Completed
Nangarhar Kuz Kunar Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Rodat Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bihsud Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Kama Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Surkh Rod Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Khogyani Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Shinwar Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Kot Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Muhmand Dara Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Laghman Mihtarlam Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Laghman Qarghayi Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Chawkay Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Narang Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Khas Kunar Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Kunar Asadabad Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Chaparhar Legacy Projects N/A REVAMP Fall 2009 Inputs Distribution FALSE DAI 01-Feb-09 15-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Shinwar Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Kama Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Deh Bala Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Rodat Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Kot Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Shirzad Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Khogyani Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Asadabad Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Chawkay Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Narang Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Kunar Wata Pur Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Alingar Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Alishing Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Mihtarlam Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Laghman Qarghayi Legacy Projects N/A Staple Crops, Fall 2009 Inputs Distribution FALSE DAI 19-Oct-09 24-Oct-09 Completed
Nangarhar Bihsud Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Shinwar Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kot Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Rodat Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Kama Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Surkh Rod Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Mihtarlam Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Alingar Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Alishing Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Dawlatshah Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Laghman Qarghayi Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Khas Kunar Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed



Kunar Nurgal Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Chawkay Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Marawara Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Asadabad Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Narang Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Kunar Sarkani Legacy Projects N/A Staple Crops - Summar 2009 Inputs Distribution FALSE DAI 10-Jul-09 30-Oct-09 Completed
Nangarhar Bati Kot Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Shinwar Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Bihsud Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Rodat Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Surkh Rod Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Chaparhar Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Khogyani Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kot Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kama Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Laghman Mihtarlam Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Laghman Qarghayi Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Asadabad Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Narang Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Chawkay Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Kunar Khas Kunar Legacy Projects N/A Yellow Maize - Fall 2009 Inputs Distribution FALSE DAI 06-May-09 20-Nov-09 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Shinwar Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Shirzad Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Kama Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Hesarak Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Khogyani Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Kot Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Rodat Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Laghman Alingar Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Laghman Mihtarlam Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Laghman Qarghayi Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Asadabad Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Bar Kunar Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Dangam Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Khas Kunar Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Narang Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Chawkay Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Bihsud Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Goshta Legacy Projects N/A Orchards Development Program Spring 2010 Orchard Development Program FALSE DAI 03-Jan-10 21-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Alingar Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Alishing Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed



Laghman Qarghayi Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Marawara Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Narang Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A TIMER Spring 2010 Inputs Distribution FALSE DAI 16-Jan-10 01-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Bihsud Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Kama Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Kot Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Asadabad Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Chawkay Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Khas Kunar Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Kunar Narang Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Laghman Mihtarlam Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Laghman Qarghayi Legacy Projects N/A Staple Crops, Fall 09 / 10 Inputs Distribution FALSE DAI 01-Sep-09 31-Jan-10 Completed
Nangarhar Bihsud Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Khogyani Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Shirzad Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Hesarak Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Goshta Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Lal Por Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Nazyan Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Achin Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Achin Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Shinwar Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kama Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Chaparhar Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Rodat Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Deh Bala Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Dur Baba Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kot Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Dawlatshah Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Alishing Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Alingar Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Mihtarlam Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Laghman Qarghayi Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nuristan Nurgaram Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Narang Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Chawkay Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Nurgal Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Sarkani Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Khas Kunar Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Asadabad Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Marawara Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Wata Pur Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Nari Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Kunar Bar Kunar Legacy Projects N/A SDF, Spring 2010 Small Demonstration Farm FALSE DAI 07-Feb-10 16-Feb-10 Completed
Nangarhar Kot Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed



Nangarhar Lal Por Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Marawara Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Mihtarlam Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Mihtarlam Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Narang Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Narang Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Qarghayi Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Qarghayi Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Rodat Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Sarkani Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Shirzad Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Wata Pur Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alingar Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alingar Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Laghman Alishing Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Bar Kunar Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Bar Kunar Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Asadabad Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Asadabad Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Bati Kot Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Bihsud Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Chaparhar Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Chawkay Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Chawkay Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Dangam Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Deh Bala Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Shinwar Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Goshta Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Hesarak Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kama Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kama Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Khas Kunar Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Kunar Khas Kunar Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Khogyani Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Khogyani Legacy Projects N/A REVAMP Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Kot Legacy Projects N/A TIMER Spring - 2010 Inputs Distribution FALSE DAI 16-Feb-10 27-Feb-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm Inputs Distribution FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Rodat Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Alingar Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Mihtarlam Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Qarghayi Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Chawkay Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Khas Kunar Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Bar Kunar Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Dangam Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Narang Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Kunar Asadabad Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Hesarak Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Shirzad Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Khogyani Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kot Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Bihsud Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed



Nangarhar Goshta Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Chaparhar Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Bati Kot Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Rodat Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Shinwar Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Kama Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Alingar Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Mihtarlam Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Laghman Qarghayi Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Bar Kunar Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Asadabad Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Khas Kunar Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Dangam Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Dara-I-Pech Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Sarkani Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Narang Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Kunar Chawkay Legacy Projects N/A REVAMP Fall - 2010 Inputs Distribution FALSE DAI 22-Aug-10 31-Aug-10 Completed
Nangarhar Chaparhar Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Shinwar Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Khogyani Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bihsud Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kama Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Deh Bala Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bati Kot Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Rodat Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Goshta Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Hesarak Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Kot Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Achin Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Alingar Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Alishing Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Mihtarlam Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Laghman Qarghayi Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Nurgal Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Chawkay Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Narang Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Khas Kunar Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Wata Pur Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Dara-I-Pech Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Asadabad Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Sarkani Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Bar Kunar Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Kunar Marawara Legacy Projects N/A TIMER Fall - 2010 Inputs Distribution FALSE DAI 28-Aug-10 11-Sep-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Bihsud Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Shinwar Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Goshta Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Hesarak Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kama Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Khogyani Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kot Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed



Nangarhar Muhmand Dara Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Rodat Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Shirzad Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Laghman Alingar Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Laghman Mihtarlam Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Laghman Qarghayi Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Asadabad Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Bar Kunar Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Dangam Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Khas Kunar Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Narang Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Kunar Chawkay Legacy Projects N/A Orchard Program Fall - 2010 Orchard Development Program FALSE DAI 01-Oct-10 07-Dec-10 Completed
Nangarhar Bati Kot Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Chaparhar Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Goshta Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Hesarak Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kama Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Khogyani Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kot Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Rodat Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Shirzad Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Shinwar Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Bihsud Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Alingar Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Mihtarlam Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Laghman Qarghayi Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Asadabad Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Bar Kunar Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Chawkay Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Dangam Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Khas Kunar Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Narang Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A REVAMP Spring Season - 2011 Inputs Distribution FALSE DAI 08-Feb-11 14-Feb-11 Completed
Nangarhar Chaparhar Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Shinwar Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Khogyani Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Bihsud Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kama Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Bati Kot Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Rodat Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Goshta Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Kot Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Nangarhar Achin Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Alingar Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Alishing Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Mihtarlam Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Laghman Qarghayi Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Narang Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Wata Pur Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Dara-I-Pech Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Asadabad Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Sarkani Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Bar Kunar Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed
Kunar Marawara Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 31-Jan-11 14-Feb-11 Completed



Nangarhar Kuz Kunar Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Shinwar Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Shirzad Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Kama Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Bati Kot Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Hesarak Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Khogyani Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Kot Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Rodat Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Bihsud Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Goshta Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Asadabad Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Bar Kunar Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Dangam Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Dara-I-Pech Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Sarkani Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Kunar Nurgal Legacy Projects N/A Orchards Development Program Spring 2011 Orchard Development Program FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A TIMER - Spring Season 2011 Inputs Distribution FALSE DAI 15-Feb-11 23-Feb-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Global GAP Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Kama Legacy Projects N/A Global GAP Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Bihsud Legacy Projects N/A Global GAP Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Global GAP Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Bati Kot Legacy Projects N/A Global GAP Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Kama Legacy Projects N/A Global GAP Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Global GAP Global GAP FALSE DAI 01-Sep-10 30-Sep-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Chaparhar Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Rodat Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Deh Bala Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Khogyani Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Shirzad Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Hesarak Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Laghman Alingar Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Laghman Alishing Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Marawara Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Asadabad Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Khas Kunar Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Kunar Nurgal Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nuristan Nurgaram Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Oct-10 30-Oct-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Riparian Plantation, Spring 2011 Reforestation FALSE DAI 28-Feb-11 31-May-11 Completed
Kunar Nurgal Legacy Projects N/A Riparian Plantation, Spring 2011 Reforestation FALSE DAI 28-Feb-11 31-May-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Reforestation, Spring 2011 Reforestation FALSE DAI 28-Feb-11 31-May-11 Completed
Kunar Nurgal Legacy Projects N/A Reforestation, Spring 2011 Reforestation FALSE DAI 28-Feb-11 31-May-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Direct Seeding, Fall 2010 Reforestation FALSE DAI 15-Aug-10 30-Jun-11 Completed
Kunar Nurgal Legacy Projects N/A Direct Seeding, Fall 2010 Reforestation TRUE DAI 10-Aug-10 30-Jun-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Erosion Control and Livelihood Projects Reforestation FALSE DAI 31-Oct-11 30-Nov-11 Completed
Kunar Nurgal Legacy Projects N/A Erosion Control and Livelihood Projects Reforestation FALSE DAI 31-Oct-11 30-Dec-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Direct Seeding, Fall 2011 Reforestation FALSE DAI 05-Nov-11 30-Jan-12 Completed
Kunar Nurgal Legacy Projects N/A Direct Seeding, Fall 2011 Reforestation FALSE DAI 05-Nov-11 30-Jan-12 Completed
Nangarhar Shinwar Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Rodat Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Kot Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Bihsud Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Kama Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Goshta Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed



Nangarhar Kuz Kunar Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Khogyani Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Laghman Alingar Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Laghman Mihtarlam Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Rodat Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Chaparhar Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shirzad Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Khogyani Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alingar Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Mihtarlam Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Qarghayi Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Asadabad Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Chawkay Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Khas Kunar Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Narang Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Nurgal Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Sarkani Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bati Kot Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Deh Bala Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Goshta Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kama Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kot Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kuz Kunar Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Muhmand Dara Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Rodat Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Surkh Rod Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alingar Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Alishing Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Mihtarlam Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Laghman Qarghayi Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Asadabad Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Chawkay Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Khas Kunar Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Narang Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Nurgal Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Sarkani Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A TIMER - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Legacy Projects N/A Nursery Development Program Nursery Development Program FALSE DAI 01-Sep-11 30-Sep-12 Completed
Laghman Mihtarlam Legacy Projects N/A Nursery Development Program Nursery Development Program FALSE DAI 01-Sep-11 30-Sep-12 Completed
Kunar Asadabad Legacy Projects N/A Nursery Development Program Nursery Development Program FALSE DAI 01-Sep-11 30-Sep-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Shinwar Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Kama Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Khogyani Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Kot Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Rodat Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Bihsud Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Goshta Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Laghman Alingar Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Laghman Mihtarlam Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed



Laghman Qarghayi Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Asadabad Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Khas Kunar Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Narang Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Chawkay Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Dara-I-Pech Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Sarkani Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Shinwar Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Kama Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Khogyani Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Kot Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Rodat Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Bihsud Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Goshta Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Alingar Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Mihtarlam Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Laghman Qarghayi Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Asadabad Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Khas Kunar Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Narang Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Chawkay Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Sarkani Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Bar Kunar Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A REVAMP - Spring 2012 Inputs Distribution FALSE DAI 30-Jan-12 01-Feb-12 Completed
Nangarhar Bati Kot Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Bihsud Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Deh Bala Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Shinwar Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Goshta Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kama Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Khogyani Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kot Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Rodat Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alingar Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alishing Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Mihtarlam Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Qarghayi Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Asadabad Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Bar Kunar Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Chawkay Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Khas Kunar Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Marawara Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Narang Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Nurgal Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Sarkani Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Wata Pur Legacy Projects N/A TIMER SPFs - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Shinwar Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kama Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kama Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Kot Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Rodat Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed



Nangarhar Bihsud Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Bihsud Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Goshta Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Alingar Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Alishing Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Mihtarlam Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Qarghayi Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Laghman Qarghayi Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Asadabad Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Khas Kunar Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Narang Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Narang Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Chawkay Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Kunar Nurgal Legacy Projects N/A Staple Crops (Wheat) CPFs - 2012 Commercial Production Farm FALSE DAI 10-Nov-11 30-Jul-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alingar Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Alishing Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Mihtarlam Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Laghman Qarghayi Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Asadabad Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Bar Kunar Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Chawkay Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Khas Kunar Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Marawara Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Narang Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Nurgal Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Sarkani Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Kunar Wata Pur Legacy Projects N/A Small Production Farm - Fall 2011 Small Production Farm FALSE DAI 15-Aug-11 15-Apr-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Rodat Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Khogyani Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Kama Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Bihsud Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Laghman Alingar Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Laghman Alishing Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Laghman Qarghayi Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Asadabad Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Khas Kunar Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Kunar Narang Legacy Projects N/A Commercial Production Farm - 2011 Commercial Production Farm FALSE DAI 01-Jun-11 30-May-12 Completed
Nangarhar Rodat Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Rodat Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Rodat Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bihsud Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Bihsud Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Chawkay Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Chawkay Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Asadabad Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Sarkani Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Alishing Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Alishing Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Qarghayi Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-12 Completed
Laghman Mihtarlam Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 01-Mar-12 10-Nov-13 Completed
Nangarhar Bati Kot Legacy Projects N/A Bashirullah Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed



Nangarhar Shinwar Legacy Projects N/A Saifu Rahman Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Hijratullah Abid Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Ataullah Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Abed Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Haji Mir Ahmad Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Hussain Khan Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Rodat Legacy Projects N/A Farhad Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Hesarak Legacy Projects N/A Nasir Khan Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Shirzad Legacy Projects N/A Barialy Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Alingar Legacy Projects N/A Wali Khan Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Alingar Legacy Projects N/A Asil Khan Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Qarghayi Legacy Projects N/A Gul Agha Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Laghman Mihtarlam Legacy Projects N/A M. Saqib Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Kunar Dara-I-Pech Legacy Projects N/A Peer Mohammad Honey Bee Farm Honeybee Keeping Program FALSE DAI 15-Aug-11 30-Dec-12 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Achin Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Bihsud Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Deh Bala Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Dur Baba Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shinwar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Goshta Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Hesarak Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kama Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Khogyani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kot Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Lal Por Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Nazyan Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Rodat Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed



Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Shirzad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nuristan Nurgaram Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alingar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Alishing Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Dawlatshah Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Mihtarlam Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Laghman Qarghayi Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Asadabad Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Bar Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed



Kunar Bar Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Chawkay Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Khas Kunar Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Marawara Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Narang Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Nurgal Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Sarkani Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Kunar Wata Pur Legacy Projects N/A Small Demonstration Farm Small Demonstration Farm FALSE DAI 03-Jan-10 09-Mar-10 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Bihsud Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Kama Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Goshta Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Surkh Rod Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Shirzad Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Hesarak Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Khogyani Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Bati Kot Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Shinwar Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Nangarhar Chaparhar Legacy Projects N/A Staple Crops (REVAMP Program) Summer, 2010 Inputs Distribution FALSE DAI 13-Jun-10 24-Jun-10 Completed
Laghman Qarghayi Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Asadabad Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Chawkay Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Khas Kunar Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Sarkani Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Kunar Narang Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed



Kunar Chapa Dara Legacy Projects N/A Orchard Development Program - Fall 2011 Orchard Development Program FALSE DAI 01-Sep-11 22-Dec-11 Completed
Nangarhar Bati Kot Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Bihsud Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Shinwar Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Goshta Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kama Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Kot Legacy Projects N/A REVAMP - Fall 2011 Inputs Distribution FALSE DAI 23-Aug-11 08-Sep-11 Completed
Nangarhar Khogyani Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jun-12 31-May-13 Completed
Nangarhar Chaparhar Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jun-12 31-May-13 Completed
Kunar Chawkay Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jun-12 31-May-13 Completed
Kunar Asadabad Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jun-12 31-Dec-13 Completed
Kunar Narang Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Sep-12 31-May-13 Completed
Badghis Qala-I- Naw Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 08-Aug-11 31-Dec-12 Completed
Badghis Qala-I- Naw Legacy Projects N/A Supporting DCA Livestock Extension Program Livestock Extension Program FALSE DAI 09-Oct-11 08-Oct-13 Completed
Kabul Surobi Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Aug-12 30-Jul-13 Completed
Nangarhar Bihsud Legacy Projects N/A Usman Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Ghazi GUl Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Ihsanullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Arab Gul Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Talib Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Zai u Rahman Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A H. Ab. Hakim Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Bihsud Legacy Projects N/A Hafizullah  Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Abdul Rahman Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Attaullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Ghulam Nabi Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Wazi Gul Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Waris Khan Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Malak Nader Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Zaiu RhamanSmall Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Abdul Qader Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Dara-I-Nur Legacy Projects N/A Akhter Mohammad Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Dara-I-Nur Legacy Projects N/A Omdullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Deh Bala Legacy Projects N/A Bahader Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Deh Bala Legacy Projects N/A Sultan Awlia Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects N/A Zahidullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects N/A Said Habib Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects N/A Fizullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Shinwar Legacy Projects N/A Assad Khan Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Goshta Legacy Projects N/A Nayab Khan Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Goshta Legacy Projects N/A Juma Gul Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Goshta Legacy Projects N/A Hazrat Mohammad Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Goshta Legacy Projects N/A H. Ali. Sha Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Sadullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Bazwan Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Bismillah Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Qadam Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Abdul Aziz Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 11-Aug-12 Completed

Nangarhar Kama Legacy Projects N/A Mohammad Gul Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Kama Legacy Projects N/A M. Yasin Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Kama Legacy Projects N/A Samad Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Khogyani Legacy Projects N/A M. Mukhtar Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Khogyani Legacy Projects N/A Qudratullah Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Nangarhar Khogyani Legacy Projects N/A Lal Agha Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Khogyani Legacy Projects N/A Nik Mohammad Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed

Nangarhar Khogyani Legacy Projects N/A Gul Wali Small Demonstration Farm-Fall-2012 Small Demonstration Farm FALSE DAI 30-Mar-12 10-Aug-12 Completed
Laghman Alingar Legacy Projects N/A Nasim Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed



Laghman Alingar Legacy Projects N/A Rokhan Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alingar Legacy Projects N/A Said Afzal Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects N/A Obaidullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects N/A Mumtaz Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects N/A Ozair Khan Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Alishing Legacy Projects N/A Shahab Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Alishing Legacy Projects N/A Sher Mohammad Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects N/A Rohullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A M Qasim Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Ghami Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects N/A Manawar Khan Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects N/A Del Agha Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects N/A Mula Hasham Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Mihtarlam Legacy Projects N/A RafiullahSmall Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Hafizullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Baryalai Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Mansoor Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A M. Baz Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects N/A Waheedullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects N/A Sharifullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Ab rahman Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Shira Jan Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects N/A Rahmatullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Laghman Qarghayi Legacy Projects N/A Kamran Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Qismatullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Asif Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Hayatullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Anar Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Javid Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Ibadullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Wahidullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects N/A Abdul Salam , Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects N/A Mirza M Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Zahibullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Shirzada Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Bashar Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects N/A Mohammad Khan Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects N/A Mohammad Agha Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Asadabad Legacy Projects N/A Muslim Khan Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects N/A M Hamayun Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects N/A Malang Jan Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects N/A Said Ahmad Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects N/A Jan Mohammad Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects N/A Baz Mohammad Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Chawkay Legacy Projects N/A Atiqullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Chawkay Legacy Projects N/A M Omer Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects N/A Mohammad Zahir Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects N/A Fazal Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Shamshad Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects N/A Hazrat Ghulam Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Khas Kunar Legacy Projects N/A M Yasin Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed



Kunar Khas Kunar Legacy Projects N/A Olfatullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Enyatullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Marawara Legacy Projects N/A Fazal M Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Marawara Legacy Projects N/A Bahader Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Marawara Legacy Projects N/A Sadaqat Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Narang Legacy Projects N/A Zahidullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Narang Legacy Projects N/A Juma Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects N/A Hamisha Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects N/A Obaidullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects N/A Mohammad Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects N/A Abdul Wahab Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Narang Legacy Projects N/A Ayazol haq Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Nurgal Legacy Projects N/A Nawaz Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Nurgal Legacy Projects N/A Bilal Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Nurgal Legacy Projects N/A
Mohammad Rasool Small Production Farm (SPFs) Fall 
2012

Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Nurgal Legacy Projects N/A Haroon Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Nurgal Legacy Projects N/A Ahmadullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Sediqullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Noor Akbar Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Shaygal wa shiltan Legacy Projects N/A Abdul Hasham Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Kunar Shaygal wa shiltan Legacy Projects N/A Mohib Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Sarkani Legacy Projects N/A Khair M Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Khogyani Legacy Projects N/A Rahimullah Small Production Farm(SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Sarkani Legacy Projects N/A Rahim Gul Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kot Legacy Projects N/A Ataullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Sarkani Legacy Projects N/A Muhibullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kot Legacy Projects N/A Abdul Qader Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kot Legacy Projects N/A Ghanam Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kot Legacy Projects N/A Panjshir Small Production Farm(SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Kunar Sarkani Legacy Projects N/A Abdul Hadi Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kot Legacy Projects N/A Naseer AhmadSmall Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Kuz Kunar Legacy Projects N/A Matiullah Small Production Farm(SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Hamayoon Small Production Farm(SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Pasarly Small Production Farm(SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Amenullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Bahram Small Production Farm( SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Shah Wali Small Production Farm(SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Wali Khan Small Production Farm(SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Habibullah Small Production Farm( SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Shukrullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Zerak Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A M Saleem Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects N/A
Zakir Khan Small Production Farm (SPFs) Fall 2012 (SPFs) 
Fall 2012

Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Muhmand Dara Legacy Projects N/A M. Younas Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Dr. Resal Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Taher Jan Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Mer Said Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects N/A
Mohammad Zaman Small Production Farm (SPFs) Fall 
2012

Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects N/A Mohammad Omar Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Pachir Wa Agam Legacy Projects N/A Zarwali Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Khanadar Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Nawkar Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Hazrat Nabi Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Rodat Legacy Projects N/A Mohammad Asif Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed



Nangarhar Rodat Legacy Projects N/A Taj Mohammad Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Rodat Legacy Projects N/A Esmail Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Naqibullah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Astana gul Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Mirwais Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Ahmad Shah Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Surkh Rod Legacy Projects N/A Gul Mohammad Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed

Nangarhar Surkh Rod Legacy Projects N/A Rais Khan Small Production Farm (SPFs) Fall 2012 Small Production Farm FALSE DAI 10-Aug-12 30-Mar-13 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Kunar Nurgal Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Nangarhar Chaparhar Legacy Projects N/A Techinical Assistance with Orchard Owners Orchard Development Program FALSE DAI 01-Sep-11 22-Jun-13 Completed
Laghman Qarghayi Legacy Projects N/A Kitchen Garden Program - 2012 Kitchen Garden FALSE DAI 01-Mar-12 10-Nov-12 Completed
Kunar Sarkani Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Narang Legacy Projects N/A Orchard Establishment  Fall 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Chawkay Legacy Projects N/A Orchard Establishment  Fall 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Shaygal wa shiltan Legacy Projects N/A Orchard Establishment  Fall 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Asadabad Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Nurgal Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Dara-I-Pech Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Kunar Khas Kunar Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Laghman Alingar Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Laghman Mihtarlam Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Laghman Qarghayi Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Bihsud Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Surkh Rod Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Kot Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Rodat Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Shinwar Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Khogyani Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Goshta Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Kama Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Pachir Wa Agam Legacy Projects N/A Orchard Establishment Spring 2012 Orchard Development Program FALSE DAI 02-Jan-12 15-Mar-12 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Establishment Fall 2012 Orchard Development Program FALSE DAI 01-Aug-12 01-Jun-13 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Establishment Fall 2012 Orchard Development Program FALSE DAI 01-Aug-12 01-Jun-13 Completed
Nangarhar Chaparhar Legacy Projects N/A Orchard Establishment Fall 2012 Orchard Development Program FALSE DAI 01-Aug-12 01-Jun-13 Completed

Nangarhar Jalalabad Legacy Projects N/A Pruning Training for Fruit Grower and Extention Officer Field Day Training FALSE DAI 22-Jan-13 22-Jan-13 Completed

Nangarhar Kuz Kunar Legacy Projects N/A winter oil application field day Field Day Training FALSE DAI 11-Feb-13 11-Feb-13 Completed
Laghman Qarghayi Legacy Projects N/A winter oil application Field day Field Day Training FALSE DAI 11-Feb-13 11-Feb-13 Completed
Kunar Sarkani Legacy Projects N/A New orchard establishment Field day Field Day Training FALSE DAI 12-Feb-13 12-Feb-13 Completed
Nangarhar Bihsud Legacy Projects N/A Orchard pruning Field day Field Day Training FALSE DAI 12-Feb-13 12-Feb-13 Completed
Kunar Khas Kunar Legacy Projects N/A Orchard pruning Field day Field Day Training FALSE DAI 12-Feb-13 12-Feb-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Orchard pruning Field day Field Day Training FALSE DAI 12-Feb-13 12-Feb-13 Completed
Kunar Khas Kunar Legacy Projects N/A Winter oil Application Fied day Field Day Training FALSE DAI 12-Feb-13 12-Feb-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Orchard pruning Field dya Field Day Training FALSE DAI 31-Jan-13 31-Jan-13 Completed
Kabul Surobi Legacy Projects N/A Orchard pruning Fied day Field Day Training FALSE DAI 11-Feb-13 11-Feb-13 Completed
Kunar Narang Legacy Projects N/A Orchard pruning Field day Field Day Training FALSE DAI 18-Feb-13 18-Feb-13 Completed
Nangarhar Kama Legacy Projects N/A Orchard Pruning Fied day Field Day Training FALSE DAI 19-Feb-13 19-Feb-13 Completed
Kabul Surobi Legacy Projects N/A Orchard Pruning Field day Field Day Training FALSE DAI 25-Feb-13 25-Feb-13 Completed
Nangarhar Goshta Legacy Projects N/A Orchard Pruning Field dya Field Day Training FALSE DAI 25-Feb-13 25-Feb-13 Completed
Kunar Asadabad Legacy Projects N/A Orchard Pruning Field day Field Day Training FALSE DAI 28-Feb-13 28-Feb-13 Completed
Nangarhar Dara-I-Nur Legacy Projects N/A Orcahrd Pruning Field day Field Day Training FALSE DAI 13-Feb-13 13-Feb-13 Completed
Laghman Qarghayi Legacy Projects N/A Winter oil application Field day Field Day Training FALSE DAI 13-Feb-13 13-Feb-13 Completed
Laghman Mihtarlam Legacy Projects N/A Orcahrd Pruning Field day Field Day Training FALSE DAI 03-Mar-13 03-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Orchard Mangement Field dya Field Day Training FALSE DAI 13-Mar-13 23-Mar-13 Completed
Kunar Narang Legacy Projects N/A Citrus Field Nursery Establishment Field day Field Day Training FALSE DAI 20-Mar-13 20-Mar-13 Completed

Nangarhar Bihsud Legacy Projects N/A
Harvesting Comparison Field Day Winter Oil Orchard with 
Non-winter Oil

Field Day Training FALSE DAI 16-Apr-13 16-Apr-13 Completed



Nangarhar Kuz Kunar Legacy Projects N/A
Harvesting Comparison Field Day Winter Oil Orchard with 
Non-winter Oil

Field Day Training FALSE DAI 05-Jan-13 05-Jan-13 Completed

Kunar Khas Kunar Legacy Projects N/A
Harvesting Comparison Field Day Winter Oil Orchard with 
Non-winter Oil

Field Day Training FALSE DAI 01-May-13 01-May-13 Completed

Laghman Qarghayi Legacy Projects N/A
Harvesting Comparison Field Day Winter Oil Orchard with 
Non-winter Oil

Field Day Training FALSE DAI 08-May-13 08-May-13 Completed

Laghman Qarghayi Legacy Projects N/A
Harvesting Comparison Field Day Winter Oil Orchard with 
Non-winter Oil

Field Day Training FALSE DAI 23-May-13 23-May-13 Completed

Kunar Khas Kunar Legacy Projects N/A
Harvesting Comparison Field Day Winter Oil Orchard with 
Non-winter Oil

Field Day Training FALSE DAI 20-May-13 20-May-13 Completed

Nangarhar Bihsud Legacy Projects N/A
Harvesting Comparison Field Day Winter Oil Orchard with 
Non-winter Oil

Field Day Training FALSE DAI 29-May-13 29-May-13 Completed

Nangarhar Kama Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 11-Mar-13 11-Mar-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 12-Mar-13 12-Mar-13 Completed
Kabul Surobi Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 12-Mar-13 23-Mar-13 Completed
Laghman Mihtarlam Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 12-Mar-13 12-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 18-Mar-13 18-Mar-13 Completed
Laghman Qarghayi Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 26-Mar-13 26-Mar-13 Completed
Nangarhar Rodat Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 27-Mar-13 27-Mar-13 Completed
Nangarhar Bihsud Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 27-Mar-13 27-Mar-13 Completed
Kunar Asadabad Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 01-Apr-13 01-Apr-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 02-Apr-13 02-Apr-13 Completed
Kunar Khas Kunar Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 04-Mar-13 04-Mar-13 Completed
Kunar Khas Kunar Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 02-May-13 02-May-13 Completed
Nangarhar Surkh Rod Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 01-May-13 01-May-13 Completed
Kunar Khas Kunar Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 02-May-13 02-May-13 Completed
Kunar Chawkay Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 09-Apr-13 09-Apr-13 Completed
Laghman Mihtarlam Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 13-May-13 13-May-13 Completed
Kabul Surobi Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 15-May-13 15-May-13 Completed
Laghman Qarghayi Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 16-May-13 16-May-13 Completed
Nangarhar Kama Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 21-May-13 21-May-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 27-May-13 27-May-13 Completed
Kunar Narang Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 27-May-13 27-May-13 Completed
Nangarhar Bihsud Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 29-May-13 29-May-13 Completed
Nangarhar Kuz Kunar Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 03-Jul-13 03-Jul-13 Completed
Nangarhar Kama Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day Training FALSE DAI 22-Aug-13 22-Aug-13 Completed
Laghman Qarghayi Legacy Projects N/A Ag Retailer show Room Field Day and Training Field Day Training FALSE DAI 27-Aug-13 27-Aug-13 Completed
Nangarhar Muhmand Dara Legacy Projects N/A Ag Retailer show Room Field Day and Training Field Day  Training FALSE DAI 01-Sep-13 02-Sep-13 Completed
Kunar Khas Kunar Legacy Projects N/A Ag Retailer Show Room Field Day and Training Field Day  Training FALSE DAI 03-Sep-13 03-Sep-13 Completed
Nangarhar Jalalabad Agribusiness FCF-601-009 Fresh & Packages Cakes Factory Enterprise FALSE DAI 01-Apr-10 31-Oct-11 Completed
Nangarhar Surkh Rod Agribusiness BBF 602 -010 Baryalai Bicycles Factory Enterprise FALSE DAI 01-Apr-10 30-Oct-11 Completed
Nangarhar Jalalabad Agribusiness YCC-601-011 Yashfeen Confectionery Factory Enterprise FALSE DAI 20-Apr-10 20-Jun-10 Completed
Nangarhar Jalalabad Agribusiness ZRMC-601-012 ZRM Carpet Weaving Company Enterprise FALSE DAI 01-Jul-10 28-Feb-11 Completed
Nangarhar Dara-I-Nur Agribusiness DTX-620-038 Dara-i-Noor Textile Enterprise FALSE DAI 20-Mar-10 20-Jul-10 Completed
Nangarhar Dara-I-Nur Agribusiness DCH-620-039 Dara-i-Noor Chalk Factory Enterprise FALSE DAI 04-May-10 04-Jul-10 Completed
Nangarhar Achin Agribusiness SJP-610-040 Watan Dost Joinery Program Enterprise FALSE DAI 01-Jul-10 31-Mar-11 Completed
Nangarhar Jalalabad Agribusiness SHPP-601-042 Season Honey Processing and Packaging Factory Enterprise FALSE DAI 20-Jul-10 20-Aug-10 Completed
Nangarhar Jalalabad Agribusiness HAS601-044 Happy Afghanistan Sports Enterprise FALSE DAI 20-Mar-10 20-Jul-11 Completed
Nangarhar Jalalabad Agribusiness FDC-601-045 Homayoon Fiber Distrbution Enterprise FALSE DAI 03-Dec-09 02-Dec-10 Completed
Nangarhar Dara-I-Nur Agribusiness DPCF-620-048 Dara-I-Noor Potatoes Chips Factory Enterprise FALSE DAI 01-Jul-10 30-Dec-11 Completed
Nangarhar Jalalabad Agribusiness SCP 601-049 Sail Chips Factory Enterprise FALSE DAI 01-May-10 01-Jun-10 Completed
Nangarhar Jalalabad Agribusiness SPA-601-056 Singhar Poultry Association Association FALSE DAI 08-Aug-09 30-Apr-12 Completed

Nangarhar Shinwar Agribusiness MWCC-613--087 Meran Wahab Confectionery Company Enterprise FALSE DAI 20-Dec-10 31-Oct-11 Completed

Laghman Qarghayi Agribusiness KHTF-702-089 Kaynat Henna & Talcum powder Factory Enterprise FALSE DAI 20-Oct-10 30-Sep-11 Completed
Nangarhar Surkh Rod Agribusiness MAFC-621-091 Mustafa Aziz Food Company Enterprise FALSE DAI 01-Mar-11 31-Oct-11 Completed
Nangarhar Bihsud Agribusiness KMS-621-101 Kasheef Mansor Soap Factory Enterprise FALSE DAI 07-Jul-11 31-Dec-11 Completed
Nangarhar Bihsud Agribusiness FUJC-621-109 Fresh Up Juice Company Enterprise FALSE DAI 07-Jul-11 31-Dec-11 Completed
Nangarhar Jalalabad Agribusiness MFC-601-131 Masroor Food Company Enterprise FALSE DAI 01-Jun-11 31-Dec-11 Completed
Nangarhar Jalalabad Agribusiness GFC-601-132 Gift Food Company Enterprise FALSE DAI 30-Sep-11 31-Jan-12 Completed
Nangarhar Jalalabad Agribusiness JAA0091 Ruhafza Jam & Pickles Company Enterprise FALSE DAI 01-Mar-10 30-Apr-10 Completed
Nangarhar Surkh Rod Agribusiness MSP602001 Ali Sahil Wool Spinning Company Women Enterprise TRUE DAI 01-Jul-09 30-Jun-10 Completed
Nangarhar Jalalabad Agribusiness ABBF-601-164 Arman Baby Bycle Factory Enterprise FALSE DAI 01-Nov-11 31-May-12 Completed



Badghis Qala-I- Naw Agribusiness
FCW-31-3101-

357
Farastan Carpentry Workshop Enterprise FALSE DAI 01-Sep-11 31-Aug-12 Completed

Badghis Qadis Agribusiness
SAMCW-31-3103-

358
Sultan Ahmad & M. Arif Carpentry Workshop Enterprise FALSE DAI 01-Sep-11 31-Aug-12 Completed

Nangarhar Bihsud Agribusiness N/A Waheeda Greenhouses Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness N/A Hajera Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness N/A Zar Jana Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness N/A Shamaila Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Shampari Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Halima Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Fazela Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Roh Bibi Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Saifora Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Bati Kot Agribusiness N/A Bakht Mina Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kot Agribusiness N/A Lal Mina Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Shinwar Agribusiness N/A Jan Gula Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Rodat Agribusiness N/A Maeena Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kama Agribusiness N/A Hamida Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kama Agribusiness N/A Bas Jana Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kuz Kunar Agribusiness N/A Ghuti Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Kuz Kunar Agribusiness N/A Mariam Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Qarghayi Agribusiness N/A Shafiullah Greenhouse Off-season Vegetable Production FALSE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Qarghayi Agribusiness N/A Zarmina Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness N/A Shah Jana Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness N/A Mina Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Laghman Mihtarlam Agribusiness N/A Sema Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Asadabad Agribusiness N/A Sharifa Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Chawkay Agribusiness N/A Shaima Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Chawkay Agribusiness N/A Wahida Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Kunar Nurgal Agribusiness N/A Astaghfaro Greenhouse Off-season Vegetable Production TRUE DAI 01-Jul-09 30-Jun-13 Completed
Nangarhar Surkh Rod Agribusiness G-JAA0146 Ali Zada Green House Off-season Vegetable Production FALSE DAI 01-Aug-10 31-Jan-11 Completed
Nangarhar Shinwar Agribusiness JAA0196 Ghulam Ali Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Khogyani Agribusiness JAA0163 Ihsanullah Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Kama Agribusiness JAA0164 Rahmatullah Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Nangarhar Rodat Agribusiness N/A Said Amin Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness N/A Omaid Khan Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness N/A Said Noman Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness N/A Haji Hafizullah Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Laghman Qarghayi Agribusiness N/A Ahmad Gul Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Narang Agribusiness N/A Ehsanullah Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Shaygal wa shiltan Agribusiness N/A Rahimullah Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Chawkay Agribusiness N/A Fazal Rahman Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed
Kunar Sarkani Agribusiness N/A Ibrahim Greenhouse Off-season Vegetable Production FALSE DAI 01-Feb-11 30-Jun-13 Completed

Nangarhar Jalalabad Agribusiness JAA-040 Javed Afghan Agri Equipment Manufacturing Company Enterprise FALSE DAI 04-Feb-11 30-Jun-13 Completed

Nangarhar Bihsud Agribusiness JAA- 025 Waheed Kamawal Soap Factory Enterprise FALSE DAI 02-Dec-10 30-Jun-13 Completed
Nangarhar Bihsud Agribusiness JAA-077 Zaman Snack Production Factory Enterprise FALSE DAI 01-Dec-09 19-Mar-10 Completed

Nangarhar Chaparhar
Institutional Capacity 
Building

GWP 606001 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar
Institutional Capacity 
Building

GWP 606002 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar
Institutional Capacity 
Building

GWP 606003 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar
Institutional Capacity 
Building

GWP 606004 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Chaparhar
Institutional Capacity 
Building

GWP 606005 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607006 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607007 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607008 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed



Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607009 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607010 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Pachir Wa Agam
Institutional Capacity 
Building

GWP 607011 Gabion Weaving Program Business Skills Training TRUE DAI 20-Feb-11 21-Apr-11 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

EMC 601001 English Training Business Skills Training FALSE DAI 01-Apr-10 30-May-11 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

EMC 60100 Computer Training Business Skills Training FALSE DAI 01-Apr-10 30-May-11 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

EMC 601003 Management Training Business Skills Training FALSE DAI 01-Mar-11 31-May-11 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

EMC 701004 English Training Business Skills Training FALSE DAI 09-Sep-10 31-May-11 Completed

Kunar Marawara
Institutional Capacity 
Building

EMC 701005 Computer Training Business Skills Training FALSE DAI 01-Dec-10 31-May-11 Completed

Kunar Asadabad
Institutional Capacity 
Building

ECM 1301006 English Training Business Skills Training FALSE DAI 01-Jan-11 30-Jun-11 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

N/A Taraqi Saba Training for Alaiy High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

N/A Taraqi Saba Training for Nazo Ana High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Surkh Rod
Institutional Capacity 
Building

N/A Taraqi Saba Training for Bibi Mariam High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Surkh Rod
Institutional Capacity 
Building

N/A
Taraqi Saba Training for Abdul Rahim Pazhwak High 
School

Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Taraqi Saba Training for Maleka Humaira High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Taraqi Saba Training for Maleka Suraia High SchoolSaba Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Taraqi Saba Training for Baharabad High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Taraqi Saba Training for Nahide shahid High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Taraqi Saba Training for Mastora High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Taraqi Saba Training for Haidarkhani High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Taraqi Saba Training for Chardehy High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Nurgal
Institutional Capacity 
Building

N/A Taraqi Saba Training for Narang High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Chawkay
Institutional Capacity 
Building

N/A Taraqi Saba Training for Sawkai High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Narang
Institutional Capacity 
Building

N/A Taraqi Saba Training for Narang High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Kunar Asadabad
Institutional Capacity 
Building

N/A Taraqi Saba Training for Bibi Fatema High School Business Skills Training TRUE DAI 23-Oct-11 20-Jan-12 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

N/A Taraqi Saba Training for Bibi Zainab High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

N/A
Taraqi Saba Training for Wazir Mahmad Gulkhan High 
School

Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Taraqi Saba Training for Bibi Aisha Sediqa High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

N/A Taraqi Saba Training for Sewade Haiaty High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Taraqi Saba Training for Abdul Rahim Niazi High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Taraqi Saba Training for Majborabad High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Jalalabad
Institutional Capacity 
Building

N/A Taraqi Saba Training for Alaiy High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Nangarhar Rodat
Institutional Capacity 
Building

N/A Taraqi Saba Training for Hesar Shahee Camp High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed



Nangarhar Surkh Rod
Institutional Capacity 
Building

N/A Taraqi Saba Training for Charbaghe Safa High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Taraqi Saba Training for Alikhil High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Taraqi Saba Training for Shikhano Qala fimale High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Laghman Qarghayee
Institutional Capacity 
Building

N/A Taraqi Saba Training for Mendrawer High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Kunar Sawkai
Institutional Capacity 
Building

N/A Taraqi Saba Training for Sawkai High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Kunar Nurgal
Institutional Capacity 
Building

N/A Taraqi Saba Training for Norgal High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Kunar Khas kunar
Institutional Capacity 
Building

N/A Taraqi Saba Training for Khas Kunar High School Business Skills Training TRUE DAI 23-Dec-12 19-Mar-13 Completed

Kunar Asadabad
Institutional Capacity 
Building

N/A Malomat Training DAIL Staff Training FALSE DAI 28-May-13 28-May-13 Completed

Nangarhar Bihsud
Institutional Capacity 
Building

N/A Malomat Training DAIL Staff Training FALSE DAI 02-Jun-13 02-Jun-13 Completed

Nangarhar Surkh Rod
Institutional Capacity 
Building

N/A Demo Plot for Agricultural Faculty Agriculture Faculty Students Training FALSE DAI 01-Apr-13 14-Jul-13 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Malomat Training DAIL Staff Training FALSE DAI 26-May-13 26-May-13 Completed

Laghman Mihtarlam
Institutional Capacity 
Building

N/A Agribusiness and Agricultural Marketing Training DAIL Staff Training FALSE DAI 30-Jun-13 03-Jul-13 Completed

Nangarhar Surkh Rod
Institutional Capacity 
Building

N/A Nursery Establishment Training Agriculture Faculty Students Training FALSE DAI 06-Apr-13 06-Apr-13 Completed

Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A
Study tour from Badghis to Jalalabad for Wholesaler 
Association, Unveresity Staff, Farmer Coopereatives, DAIL 
Extension workers and Muncipality Employees

Study Tour FALSE DAI 19-Jun-13 24-Jun-13 Completed

Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A
Study tour from Badghis to Herat for Wholesaler 
Association, Unveresity Staff, Farmer Coopereatives, DAIL 
Extension workers and Muncipality Employees

Study Tour FALSE DAI 04-Jul-13 07-Jul-13 Completed

Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A
Advance Training in Vegetable Production, IPM and Fruit 
nursery establishment

Agriculture Faculty Students Training FALSE DAI 16-Jun-13 19-Jun-13 Completed

Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A Marketing and Malomat Training Marketing Training FALSE DAI 08-Jun-13 08-Jun-13 Completed

Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A Advance Vegetable, Malomat and IPM Training DAIL Staff Training FALSE DAI 09-Jun-13 13-Jun-13 Completed

Badghis Qala-I- Naw
Institutional Capacity 
Building

N/A
Advance Vegetable production, IPM and Maloomat 
Training

Leader Farmers Training FALSE DAI 15-Jun-13 15-Jun-13 Completed

Nangarhar Jalalabad Gender N/A Distribution of Shawls for Teachers Children Day Celebration TRUE DAI 15-May-13 15-May-13 Completed
Nangarhar Jalalabad Gender N/A Distribution of 100 Pair Cloths to DOWA East Mother Day Celebration TRUE DAI 16-Jun-13 16-Jun-13 Completed
Kabul Kabul Agribusiness N/A Basic Hygiene Training Training for Central Region Enterprise FALSE DAI 26-Jun-13 26-Jun-13 Completed
Kabul Kabul Agribusiness N/A Amiri & Brothers Carpentry Workshop Enterprise FALSE DAI 11-Nov-09 01-Oct-10 Completed

Kabul Kabul Agribusiness N/A
Basic Accounting Training for Finance staff of Afghanistan 
Poultry Farmer Association

Business Management Training FALSE DAI 28-May-13 30-May-13 Completed

Kabul Kabul Agribusiness N/A Business Network Event
Networking of packaging companies with 
other fruits and vegetables businesses

FALSE DAI 16-Jun-13 16-Jun-13 Completed

Kabul Kabul Agribusiness N/A Bahar Biscuit Manufacturing Company Enterprise FALSE DAI 01-Jul-13 31-Jul-13 Completed

Kabul Kabul Agribusiness N/A
Agriculture Value Chain Conference, Exhibition and B2B 
Meetings

Business Networking and Linkaging Event FALSE DAI 07-Jul-13 07-Jul-13 Completed

Kabul Kabul Agribusiness N/A
Business Skill Training for KFSC, Javan Potatoes Chips, 
Mashal Dairy Production company, Bahar Munfucturing 
company, WVTASO, GOAPC and APFA

Business Skills Training FALSE DAI 11-Jun-13 07-Jul-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A Taraqi Saba (Hora Jalali Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A Taraqi Saba (Tajrobawi Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A Taraqi Saba (Sadiqi Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A Taraqi Saba (Bi Bi Hafasa Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed



Parwan Chaharikar
Institutional Capacity 
Building

N/A Taraqi Saba (Laila Sarahat Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Bagram
Institutional Capacity 
Building

N/A Taraqi Saba (Chaikal Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Jabalussaraj
Institutional Capacity 
Building

N/A Taraqi Saba (Jabul Saraj Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Jabalussaraj
Institutional Capacity 
Building

N/A Taraqi Saba (Gul Bahar Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Sayd Khel
Institutional Capacity 
Building

N/A Taraqi Saba (Haibat Khil Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Parwan Sayd Khel
Institutional Capacity 
Building

N/A Taraqi Saba ( Said Khil Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A Taraqi Saba (Mahmod Raqi Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A Taraqi Saba (Asma bent Abobakr High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A Taraqi Saba (Ali Khil Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A Taraqi Saba (Qazi Khil Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A Taraqi Saba (Qari Mir Osman Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjshir Dara
Institutional Capacity 
Building

N/A Taraqi Saba (Keraman Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjshir Rukha
Institutional Capacity 
Building

N/A Taraqi Saba (Qabizaan Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjshir Bazarak
Institutional Capacity 
Building

N/A Taraqi Saba (Sangana Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjshir Bazarak
Institutional Capacity 
Building

N/A Taraqi Saba (Badqool Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjshir Unaba
Institutional Capacity 
Building

N/A Taraqi Saba (Onaba Girl High School) Business Skills Training TRUE DAI 11-May-13 08-Aug-13 Completed

Panjsher Bazarak
Institutional Capacity 
Building

N/A
Agriculture production Training for DAIL sextension 
workers

Capacity Building of DAIL Extension 
workers

FALSE DAI 05-May-13 05-Sep-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A
Project Management Training for government line 
departments

Capacity Building of DAIL, Line 
Departments and Governor office

FALSE DAI 19-May-13 23-May-13 Completed

Parwan Chaharikar
Institutional Capacity 
Building

N/A
Project Management Training for government line 
departments

Capacity Building of DAIL, Line 
Departments and Governor office

FALSE DAI 26-May-13 30-May-13 Completed

Panjsher Bazarak
Institutional Capacity 
Building

N/A
Project Management Training for government line 
departments

Capacity Building of DAIL, Line 
Departments and Governor office

FALSE DAI 16-Jun-13 20-Jun-13 Completed

Kapisa Hisa-i-Awali Kohistan
Institutional Capacity 
Building

N/A Training for Alberoni Agriculture Faculty Students
Capacity Building of Agri. Faculty 
Students

FALSE DAI 25-Apr-13 25-Apr-13 Completed

Kapisa Mahmudi Raqi
Institutional Capacity 
Building

N/A
Agriculture Production Training for DAIL Extension 
workers

Capacity Building of DAIL Extension 
Workers

FALSE DAI 07-Apr-13 11-Apr-13 Completed

Kapisa Hisa-i-Awali Kohistan
Institutional Capacity 
Building

N/A Training for Alberoni Agriculture Faculty Students
Capacity Building of Agri. Faculty 
Students

FALSE DAI 29-Apr-13 29-Apr-13 Completed

Kapisa Hisa-i-Awali Kohistan Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jul-12 30-Jun-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed

Kapisa Mahmudi Raqi Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Parwan Chaharikar Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Parwan Jabalussaraj Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Parwan Sayd Khel Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Parwan Chaharikar Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Panjsher Bazarak Legacy Projects N/A Commercial Production Farm Commercial Production Farm FALSE DAI 01-Jul-12 30-Jul-13 Completed
Parwan Chaharikar Legacy Projects N/A Shima Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Tamana Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Gul Maki Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Nurgis Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Anis Gul Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Zarifa Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Zakia Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Madeena Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed



Parwan Chaharikar Legacy Projects N/A Karima Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Majdo Gul Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Shakila Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Laila Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Honab Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Shamin Gul Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Tahira Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Manizua Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Monika Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Marzia Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Maliha Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A Rabiha Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Qasi Gul Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Hajira Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Mahtab Gul Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Nazira Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Lina Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Salima Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Gul Andama Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Rakia Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Chaman Gul Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Hina Gul Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Naw Gul Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Noorzia Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Mina Jan Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Mora Gul Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Sayd Khel Legacy Projects N/A Marina Kitchen Garden Program - 2012 Kitchen Garden TRUE DAI 15-Jul-12 01-Mar-13 Completed
Parwan Chaharikar Legacy Projects N/A cammercial production form Field Day Training FALSE DAI 18-Mar-13 18-Mar-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Legacy Projects N/A cammercial production form Field Day Training FALSE DAI 27-Mar-13 27-Mar-13 Completed

Parwan Chaharikar Legacy Projects N/A Ag retailer show room Field day Field Day Training FALSE DAI 04-Feb-13 04-Feb-13 Completed

Kapisa Hisa-i-Awali Kohistan Legacy Projects N/A cammercial production form Field Day Training FALSE DAI 04-Mar-13 04-Mar-13 Completed

Parwan Chaharikar Legacy Projects N/A cammercial production forms Field Day Training FALSE DAI 04-Apr-13 04-Apr-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Legacy Projects N/A cammercial production form Field Day Training FALSE DAI 08-Apr-13 08-Apr-13 Completed

Kapisa Mahmudi Raqi Legacy Projects N/A Cammercial production form Field Day Training FALSE DAI 25-Apr-13 25-Apr-13 Completed
Parwan Sayd Khel Legacy Projects N/A Ag Retailer show rooom Field dya Field Day Training FALSE DAI 27-Apr-13 27-Apr-13 Completed
Parwan Jabalussaraj Legacy Projects N/A cammercial production form Field Day Training FALSE DAI 28-Apr-13 28-Apr-13 Completed
Kapisa Mahmudi Raqi Legacy Projects N/A women cammercial production form Field Day Training FALSE DAI 05-Jun-13 05-Jun-13 Completed

Kapisa
Hisa-i-Duwumi 
Kohistan

Legacy Projects N/A Ag retailer show room field day Field Day Training FALSE DAI 11-Jun-13 11-Jun-13 Completed

Parwan Chaharikar Legacy Projects N/A Ag retailer show room field day Field Day Training FALSE DAI 10-Jun-13 10-Jun-13 Completed
Parwan Chaharikar Legacy Projects N/A Ag  retailer show room field day Field Day Training FALSE DAI 12-Jun-13 12-Jun-13 Completed
Parwan Sayd Khel Legacy Projects N/A Ag  retailer show room field day Field Day Training FALSE DAI 01-Jul-13 01-Jul-13 Completed
Parwan Jabalussaraj Legacy Projects N/A Harvesting Field day Field Day training FALSE DAI 04-Jul-13 04-Jul-13 Completed

Kapisa Hisa-i-Awali Kohistan Legacy Projects N/A Ag  retailer show room Field day Field Day training FALSE DAI 02-Jul-13 02-Jul-13 Completed

Panjsher Bazarak Gender N/A Wali hazrat commercial production farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Aziza Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Ziba Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Tahera Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Bebe  Sara Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Bebe Khord Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Freshta Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Murad Begum Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Ater Begom Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Khadija Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Zainat Begum Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Khanum Gul Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Pari Gul Women Commercial Production Farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Training of Basic IPM to WCPFs Agriculture Training TRUE DAI 01-Jul-13 01-Jul-13 Completed

Panjsher Bazarak Gender N/A
Training of Irrigation, Weeding control and Usage of 
Fertilizer to WCPFs

Agriculture Training TRUE DAI 09-Jun-13 09-Jun-13 Completed



Parwan Chaharikar Gender N/A Shakila Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Falak Naz Women Commercial Production Farm commercial production farm TRUE DAI 13-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Unab Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Bilquis Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Karima Women Commercial Production Farm commercial production farm TRUE DAI 21-Jul-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Pista Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Nafas Gul Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Humaira Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Shiba Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Gul Pikai Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Laila Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Shah Pari Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Nasrin Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Lailuma Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Zia Gul Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Chaman Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Shaima Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Tamana Women Commercial Production Farm commercial production farm TRUE DAI 21-May-13 30-Sep-13 Active

Parwan Chaharikar Gender N/A
Training to 18 WCPFs on Irrigation, Weeding control and 
Usage of Fertilizer

Agriculture Training TRUE DAI 11-Jun-13 11-Jun-13 Completed

Parwan Chaharikar Gender N/A Training of WCPFs on Basic IPM Agriculture Training TRUE DAI 03-Jul-13 03-Jul-13 Completed
Kabul Kabul Gender N/A Leader ship training 29people Leadership Training TRUE DAI 17-Jun-13 18-Jun-13 Completed
Kapisa Mahmudi Raqi Gender N/A Vegetabled Demanstration plot at DOWA Compound commercial production farm TRUE DAI 08-May-13 08-May-13 Completed
Kabul Kabul Gender N/A DEMOPLOT Floriculture TRUE DAI 07-May-13 07-May-13 Completed
Parwan Chaharikar Gender N/A Field day Training/Practical TRUE DAI 13-Jun-13 13-Jun-13 Completed
Panjsher Bazarak Gender N/A Field day Training/Practical TRUE DAI 11-Jun-13 11-Jun-13 Completed
Kapisa Mahmudi Raqi Gender N/A Field day Training/practical TRUE DAI 09-May-13 09-May-13 Completed
Panjsher Bazarak Gender N/A Vegetable Demonstration plot at DoWA compound commercial production farm TRUE DAI 08-May-13 08-May-13 Completed
Panjsher Bazarak Gender N/A Bobo sherin Commercial farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Said Begum  Commercial farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Nasrin Commercial farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Sosan Commercial farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active
Panjsher Bazarak Gender N/A Lal Jahan Commercial farm commercial production farm TRUE DAI 20-May-13 30-Sep-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Hareso Commmercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Zarifa Commercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Shakiba Commercial productionfarm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Shakila Commercial production farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa Mahmudi Raqi Gender N/A Majan Commercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active
Kapisa Mahmudi Raqi Gender N/A Moshtari Commmercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active
Kapisa Mahmudi Raqi Gender N/A Samergul Commercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active
Kapisa Mahmudi Raqi Gender N/A Parveen Gul Commercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active
Kapisa Mahmudi Raqi Gender N/A Mari Gul Commercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active
Kapisa Mahmudi Raqi Gender N/A Pashton Commercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active
Kapisa Mahmudi Raqi Gender N/A Malalai Commmercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active
Kapisa Mahmudi Raqi Gender N/A Roya Jan commercial productionFarm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A Mina Commercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A Nazdana Commercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A Shapari Commercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A Now gul Commercial production farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A Najiba Commercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa
Hisa-i-Duwumi 
Kohistan

Gender N/A Fawzia  Commercial production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Sabera Commercial  production Farm commercial production farm TRUE DAI 24-May-13 30-Sep-13 Active

Kapisa Mahmudi Raqi Gender N/A Basic IPM training Agriculture Training TRUE DAI 24-Jul-13 30-Sep-13 Active



Panjsher Bazarak Gender N/A Masoma Commerical production Farm commercial production farm TRUE DAI 22-Jul-13 30-Sep-13 Active
Kapisa Mahmudi Raqi Gender N/A Irrigation and Fertlizer Usage training Agriculture Training TRUE DAI 11-Jun-13 11-Jun-13 Completed
Panjsher Bazarak Gender N/A Razia Commercial production farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Zelikha Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Breshna Commercial productionFarm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Faranaz Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A AterGul Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Wajia Commercialproduction Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Rena Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Gul Dasta Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A NasemGul Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Bobani Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Momena Commercial Production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Maryam Commercial production farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Nazanin Commercial production farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Roya  Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Asia Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Farida Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Nasreen Commercial production farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Ma-sib Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Sadia Commercial Production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active

Panjsher Bazarak Gender N/A
Nahid Commercial Porduction
Farm

commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active

Panjsher Bazarak Gender N/A Freba Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Panjsher Bazarak Gender N/A Asela  Commercial production Farm commercial production farm TRUE DAI 22-Jul-13 30-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Mina Gul Commercial production Farm commercial production farm TRUE DAI 22-May-13 30-Sep-13 Active
Parwan Chaharikar Gender N/A Shila Women Commercial production farm Commercial Production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Mina women Commercial production Farm Commercial  Production farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Karima Abdul Women Commercial productionFarm Commercial Production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Ponam Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Rokhshana Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Mero gul Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A BIBISabo Women Commercial production Farm Commercial production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Tamana Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Zia jan Women Commercial production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Shaima  Noor Women Commercial production Farm Commercial production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Mahboba Women Commercial production farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Parwin Women Commercial production Farm Commercial  Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Chaharikar Gender N/A Bilqisa Abdul Wakil Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Chaharikar Gender N/A Swita women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Marina Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Pista Majidi Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Lina Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Chaharikar Gender N/A Humaira Rajab Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Chaharikar Gender N/A Parwana women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Unab Sayed  Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Fariba Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Nazanine Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Bilqisa Women commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Nahid Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Samia Women  Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Shaima Gul Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Rokhsar Women Commecial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Jamila Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Shaima jan Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Mahtab Women Comercial production  Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A MuzdaWomen Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Sohila Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A KOKO Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A QandiGul Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A NasimGUL  Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Riza GUL  Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active



Parwan Chaharikar Gender N/A khanumGUL  Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A khatira Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Safia  Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A shakika Women Commercial production Farm Commercial Production farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Karima Women Commercial production farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Nasima  Women Commercial production farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Khowergul women Commercial production farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Shamila Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Laila Women  Commercial production farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Pashton Women Commercial production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A zarina Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A yoya Women Commercial production farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Majan Women Commercial Production farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A BadamGUL Women Commercial production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Fakhria  Women Commercial prodiction Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Zia jan  Women Commecial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Shabana Women Commercial prodution Farm Commercial Production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Soriya Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Mayiala Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Shazia Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Maki Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Hafiza Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Chaharikar Gender N/A Ziba jan Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Mehro gul Women Commercial productionFarm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Chaman Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Gulsom Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Ziagul Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Roqia Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Gul jan Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Nazira Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Amina Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Matabgul Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Feroza Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Shayo Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Aqlima Women Commercial production Farm Commercial Production farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Pari Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Aziza Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Mooqadas women Commercial productionFarm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Palwasha Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A KhanumGul Women Commercial productionFarm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Dadgul Women Commercial productionFarm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Humaira Women Commercial productionFarm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Zarghona Women Commercial production farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Shakiba Women Commerial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Matab Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Sayd Khel Gender
N/A
N/A

Masoma Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Sayd Khel Gender N/A Sitara Women Commercial production Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Ayada Women Commerical productionFarm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Sayd Khel Gender
N/A
N/A

Malbibe Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Sayd Khel Gender N/A Meyala Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Gulalai Women Commercial productionFarm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Salima Women Commerical Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Sayd Khel Gender
N/A
N/A

Ziba gul women Commercial productionFarm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Sayd Khel Gender N/A Fatima Women Commercial Production farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Marvata Women Commercial production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Jamila Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Permigul  Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Anisa Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Qaria Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Parwen Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Mina Women Commercial Production Farm Commercial Production  Farm TRUE DAI 22-Oct-13 31-Oct-13 Active



Parwan Sayd Khel Gender N/A Hamina Women Commercial production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Parwan Sayd Khel Gender N/A Zahira Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Setara Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Nadia Women Commercial Production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Pari Naz Women Commercial production Farm Commercial Production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender
N/A
N/A

Shah Del Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender N/A Sima jan Women Commercial production F Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender
N/A
N/A

Pashton Women Commercial  production Farm Commercial  Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Lailoma Women Commercial Production Farm Commercial production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Shaima jan Women Commercial production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A AniGul Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Nazia Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Gul shiren Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Pahston Women Commercail Production Farm Commercial  Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Farishta  Women Commercial priduction Farm Commercial Production farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A SummerGul Women Commerical Producrtion Farm Commercial  Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender N/A ParweenGul  women Commerical Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Hadila Women Commerical production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Aziza Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender N/A Fowzia Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender
N/A
N/A

Roshan Gul  Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Pari Naz Women Commerical Production Farm Commercial  Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Pari Gul Women Commerical Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A VIDa women Commercial production Farm Commercial  Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender
N/A
N/A

Zia Jan Women Commercial  Production Farm Commercial Production Farm TRUE DAI 22-Aug-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Mena Jan Women Commercail Production Farm Commercial Production Farm TRUE DAI 22-Aug-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Shiba Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Sitara Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A shakira Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Marina Women Commercial Porduction Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender N/A Nilofer Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Hisa-i-Awali Kohistan Gender
N/A
N/A

Shanaz Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender N/A Nafas Gul  Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Gul pari Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Ziba Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Laila Gul Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Shajan Women Commercial  production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Wahida  Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Wahida Abdul Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Bibi Gul Women  Commercial production Farm Commercial Production farm FALSE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Shaima gul Women Commercial production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active



Kapisa Mahmudi Raqi Gender N/A NasemGul Women Commercal production Farm Commercial  Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Bobojan Women Commercial Production Farm Commercial  Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A AnGama Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Aug-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Nazawol Women Commercial Production Farm Commercial Production farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Semin jan Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Fariba Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Jamila Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender
N/A
N/A

Khurigul Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Kapisa Mahmudi Raqi Gender N/A Sima Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Del jan Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Roshan jan Women Commmercial Production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Nasima Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Khuri Gul Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Sari Gul Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Zarghona Women  Commercial Production Farm Commercial Production Farm TRUE DAI 22-Aug-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Nasrin Women  Commercial Production Farm Commercial Production Farm TRUE DAI 22-Aug-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Sima Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Maida Gul Women Commercial Production Farm Commercial Farm production TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Naseem Gul Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Samira Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Shanaz Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Aug-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Shaziba Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Laila Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-12 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Sahira Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Samira Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Khusha Gul  Women Commercial production  Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Farzana Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Panjsher Shutul Gender N/A Orientation with head of DOWA and 12 local women Orientation TRUE DAI 11-Jun-13 12-Jun-13 Completed

Nangarhar Jalalabad Gender N/A
Orientation, GAP Analysis for four Business groups, RJ & 
P, AWAA,  FB, VHANA,NHP.

Orientation TRUE DAI 08-Jun-13 10-Jun-13 Completed

Nangarhar Jalalabad Gender N/A Orientation with NGOS at Business center Orientation TRUE DAI 10-Jun-13 10-Jun-13 Completed
Kabul Kabul Gender N/A Trade Afghan Program Launch Launch Party TRUE DAI 06-Jul-13 06-Jul-13 Completed
Kapisa Mahmudi Raqi Gender N/A Semar Gul Women Commercial Production Farm Commercial Production farm TRUE DAI 23-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Zia jan Women Commercial Production Fam Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Shanaz Gul  Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Gul jan Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Siamo Women Commercial Production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Roshan Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Now Gul Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Sima GulWomen Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Shamila women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Pashton Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Aziza Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Malina Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Wasmen Gul Women Commercial production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Anyta Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Sabza Gul Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A sardaGul Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A GulMakai Commercial Production Farm Commercial Production  Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Shajan Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Mari Jan women Commercial Production  Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Karima Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Zia jan Women Commercial production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Zibenda Women Commercial Production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Shamina Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Bishta Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Farishta Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Marina Women Commercial Production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Laila Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Faria Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Halima Women Commercial production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Parween Gul Women Comercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Rabia Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active



Kapisa Mahmudi Raqi Gender N/A Marina Women CommerciaL production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Shazia Women Commercial Production Farm Commercial production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active
Kapisa Mahmudi Raqi Gender N/A Fowzia Women Commercial Production Farm Commercial Production Farm TRUE DAI 22-Jul-13 31-Oct-13 Active

Parwan Chaharikar Gender N/A
Training, Irrigation, Weed Control, Fertilizer  application 
W,C,P,F

Agriculture Training TRUE DAI 27-Aug-13 27-Aug-13 Completed

Parwan Chaharikar Gender N/A
Training, Irrigation, Weed Control, Fertilizer  application 
W,C,P,F

Agriculture Training TRUE DAI 28-Aug-13 28-Aug-13 Completed

Parwan Sayd Khel Gender N/A
Training, Irrigation, Weed Control, Fertilizer  application 
W,C,P,F

Agriculture Training TRUE DAI 29-Aug-13 29-Aug-13 Completed

Panjsher Bazarak Gender N/A
Training, Irrigation, Weed Control, Fertilizer  application 
W,C,P,F

Agriculture Training TRUE DAI 28-Aug-13 28-Aug-13 Completed

Kapisa Mahmudi Raqi Gender N/A
Training, Irrigation, Weed Control, Fertilizer  application 
W,C,P,F

Agriculture Training TRUE DAI 27-Aug-13 27-Aug-13 Completed

Kapisa Mahmudi Raqi Gender N/A
Training, Irrigation, Weed Control, Fertilizer  application 
W,C,P,F

Agriculture Training TRUE DAI 27-Aug-13 28-Aug-13 Completed

Kapisa Hisa-i-Awali Kohistan Gender N/A
Training, Irrigation, Weed Control, Fertilizer  application 
W,C,P,F

Agriculture Training TRUE DAI 01-Sep-13 01-Sep-13 Completed



Northeastern Region 
Province District Section Activity Code Activity Name Activity Type Implementer Start Date End Date

Activity 
Status

Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-004-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-005-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%



Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-006-11 Orchard Management Orchard Management Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery Development Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery Development Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-008-11 Grape Trellising Fruit Tree Nursery Development Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-009-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-010-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-011-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%



Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-012-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-013-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-014-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-11 30-Sep-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-015-11 Agriculture Retailer Training-phase-1 Retailer Training Mercy Corps 1-Apr-11 30-Apr-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project Pilot Project for Women Mercy Corps 30-Dec-11 15-Mar-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project Pilot Project for Women Mercy Corps 30-Dec-11 15-Mar-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%



Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Archi Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-019-12 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 15-Dec-11 30-Jan-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-020-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 25-Sep-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Kunduz Center Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-021-12 Orchard Management (2012) Orchard Management Mercy Corps 20-Jan-12 20-Sep-12 100%



Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-022-12 Spring Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 1-Feb-12 30-Sep-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-002-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-003-11 Bee Keeping Bee Keeping Mercy Corps 1-Mar-11 30-Oct-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-004-11 Bee Keeping Bee Keeping Mercy Corps 20-Mar-11 20-Nov-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100%
Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-L-005-11 Silkworm Production Silk Porductio Mercy Corps 20-Mar-11 20-May-11 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-006-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Imam Sahib Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Qala-e-Zal Livestock MC-IDEA-NE-UN-L-007-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Mar-12 20-Nov-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100%
Kunduz Kunduz center Livestock MC-IDEA-NE-UN-L-008-12 Silkworm Production (2012) Livestock Mercy Corps 20-Mar-12 20-Jun-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Kunduz center Agriculture UND-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Kunduz Agriculture MC-IDEA-NE-UN-A-001-09 Melon Fly and Potato Beetle Control Training/Distribution Mercy Corps 1-Apr-10 1-Aug-10 100%
Baghlan All districts Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan All districts Agriculture MC-IDEA-NE-BG-A-001-09 Melon Fly Control Melon Fly Control Training Mercy Corps 6-Jun-09 20-Aug-09 100%
Baghlan Ishkamish Agriculture MC-IDEA-NE-BG-A-002-09 Budding Training Grafting Seedlings Training to Farmers Mercy Corps 26-Jun-09 27-Jul-09 100%
Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-003-09 Apricot Drying and Sulfur Training Training to Farmers Mercy Corps 1-Jul-09 16-Jul-09 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-004-09 Orchards Establishment Agriculture Mercy Corps 10-Nov-09 30-Oct-10 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-005-09 Orchards Establishment Agriculture Mercy Corps 3-Mar-10 30-Oct-10 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-006-09 Fruit Nursery Establishment Agriculture Mercy Corps 10-Nov-09 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-007-09 Fruit Nursery Establishment Agriculture Mercy Corps 10-Nov-09 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-008-09 Orchard Management Training/Distribution Mercy Corps 01-Jan-010 30-Sep-10 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-009-09 Orchard Management Training/Distribution Mercy Corps 01-Jan-010 30-Sep-10 100%



Baghlan Burka Agriculture MC-IDEA-NE-BG-A-010-09 Fruit Nursery Establishment Agriculture Mercy Corps 15-Nov-09 30-Dec-10 100%
Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-011-09 Fruit Nursery Establishment Agriculture Mercy Corps 15-Nov-09 30-Dec-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-012-09 Devil's Dung Agriculture Mercy Corps 15-Nov-09 16-Sep-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-013-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-014-09 Cumin Cultivation Agriculture Mercy Corps 1-Nov-09 15-Aug-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-015-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 22-Dec-09 15-Feb-11 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-016-09 Pistachio Orchard Establishment Orchard Establishment Mercy Corps 16-Dec-09 15-Feb-11 100%
Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-017-10 Orchard Management Training/Distribution Mercy Corps 20-Jan-10 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-018-10 Almond Orchard Establishment Horticulture Mercy Corps 8-Jan-10 30-Oct-10 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-019-10 Orchard Management Training/Distribution Mercy Corps 25-Jan-10 30-Sep-10 100%
Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-020-10 Fruit Orchard Establishment Agriculture Mercy Corps 8-Jan-10 30-Oct-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-021-10 Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-022-10 Orchard Management Training/Distribution Mercy Corps 28-Feb-10 30-Sep-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-023-10 Fruit Orchard Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-024-10 Orchards Establishment Agriculture Mercy Corps 31-Jan-10 30-Oct-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-025-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-026-10 Orchards Establishment Agriculture Mercy Corps 1-Mar-10 30-Oct-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-027-10 Agriculture Training for Government Line Staff Training to Farmers Mercy Corps 21-Feb-10 30-Dec-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-028-10 Strawberry Runners Plantation Agriculture Mercy Corps 1-Apr-10 30-Nov-10 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-029-10 Onion and Cucumber Cultivation Commercial Vegetable Mercy Corps 1-Apr-10 7-Sep-10 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-030-10 Intensification System Rice Rice Planting Mercy Corps 25-Apr-10 14-Oct-10 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Burka Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Doshi Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Dahani-Guri Agriculture MC-IDEA-NE-BG-A-031-10 Melon Fly and Potato Beetle Control Melon Fly Control Training Mercy Corps 27-May-10 20-Sep-10 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-032-10 Cauliflower Commercial Vegetable Mercy Corps 15-Jun-10 15-Nov-10 100%
Baghlan Khost o Fereng Agriculture MC-IDEA-NE-BG-A-033-10 Apricot Drying and Sulfur Training Training to Farmers Mercy Corps 25-Jun-10 25-Jul-10 100%

Baghlan Puli Khumri Agriculture 
MC-IDEA-NE-BG-A-034-10

Management (Management, Report Writing & Proposal Writing) Course 
For Baghlan MAIL Staff Training to Government Staff Mercy Corps 2-Jan-10 20-Jan-11

100%

Baghlan Bano Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-035-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-036-11 Onion Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Baghlan Puli Khumri Agriculture 

MC-IDEA-NE-BG-A-037-11

Orchard Management

Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11

100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-037-11 Orchard Management Training/Distribution Mercy Corps 1-Feb-11 30-Sep-11 100%



Baghlan Puli Khumri Agriculture 

MC-IDEA-NE-BG-A-038-11

Fruit Orchard Establishment

Agriculture Mercy Corps 1-Feb-11 30-Oct-11

100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-038-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Puli Khumri Agriculture 

MC-IDEA-NE-BG-A-039-11

Commercial Orchard Establishment

Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11

100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-039-11 Commercial Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Oct-11 100%

Baghlan Puli Khumri Agriculture 

MC-IDEA-NE-BG-A-040-11

Timber Production

Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11

100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-040-11 Timber Production Timber Cultivation Mercy Corps 15-Nov-11 1-Feb-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-041-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-042-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Nahrin Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-043-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 15-Nov-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-044-11 Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%
Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-044-11 Intensification System Rice Rice Planting Mercy Corps 1-Jun-11 15-Oct-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-045-11 Agriculture Retailer Training-phase Retailer Training Mercy Corps 1-Apr-11 30-Apr-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-046-11 Agriculture Retailer Training-phase Retailer Training Mercy Corps 10-Sep-11 15-Oct-11 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%
Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-047-11 Fungicide and Dormant Oil Application Training/Distribution Mercy Corps 20-Dec-11 21-Jan-12 100%



Baghlan Puli Khumri Agriculture 

MC-IDEA-NE-BG-A-048-12

Orchard Pruning (2012)

Training/Distribution Mercy Corps

15-Feb-12 15-Apr-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 16-Feb-12 16-Apr-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 17-Feb-12 17-Apr-12 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-048-12 Orchard Pruning (2012) Training/Distribution Mercy Corps 18-Feb-12 18-Apr-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-049-12 Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%
Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-049-12 Onion Cultivation (2012) Commercial Vegetable Mercy Corps 25-Jan-12 30-Oct-12 100%

Baghlan

Deh Sala 

Agriculture 

MC-IDEA-NE-BG-A-050-12

Orchard Establishment (2012)

Orchard Establishment Mercy Corps

25-Jan-12 30-Sep-12 100%

Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-050-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 25-Jan-12 30-Sep-12 100%

Baghlan Puli Khumri Agriculture 

MC-IDEA-NE-BG-A-052-12

Timber Production (2012)

Timber Cultivation Mercy Corps

1-Feb-12 30-Sep-12 100%

Baghlan Baghlan-e-Jadid Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Bano Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Deh Sala Agriculture MC-IDEA-NE-BG-A-052-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%
Baghlan Puli Khumri Agriculture MC-IDEA-NE-BG-A-053-12 New Year Celebration Farmers Day Distribution Mercy Corps 14-Mar-12 29-Mar-12 100%
Baghlan Puli Khumri Agriculture PLK-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Baghlan-e-Jadid Agriculture PLK-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Bano Agriculture PLK-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Deh Sala Agriculture PLK-A-001-12 Summer Vegetable Cultivation (2012) Commercial Vegetable Mercy Corps 15-May-12 30-Oct-12 100%
Baghlan Puli Khumri Agriculture PLK-A-003-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Baghlan-e-Jadid Agriculture PLK-A-003-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Bano Agriculture PLK-A-003-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Deh Sala Agriculture PLK-A-003-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 17-Jun-12 30-Aug-12 100%
Baghlan Puli Khumri Agriculture PLK-A-011-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Baghlan Baghlan-e-Jadid Agriculture PLK-A-003-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Baghlan Bano Agriculture PLK-A-011-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Baghlan Deh Sala Agriculture PLK-A-003-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%

Baghlan Nahrin Livestock
MC-IDEA-NE-BG-L-001-09

Lamb and Calf Fattening
Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09

100%

Baghlan Burka Livestock MC-IDEA-NE-BG-L-001-09 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 24-Aug-09 31-Dec-09 100%
Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-002-09 Bee Keeping Training/Distribution Mercy Corps 1-Sep-09 31-Dec-09 100%

Baghlan Khost o Fereng Livestock
MC-IDEA-NE-BG-L-003-09

Poultry Production
Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10

100%

Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-003-09 Poultry Production Women Poultry Production Mercy Corps 27-Jul-09 27-Jan-10 100%
Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%



Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Doshi Livestock MC-IDEA-NE-BG-L-004-09 Winter Feeding and De-worming Lamp/Calf Fattening Mercy Corps 18-Feb-10 30-Mar-10 100%
Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-005-09 Livestock De-worming Animal Health De-worming Mercy Corps 2-Feb-10 28-Feb-10 100%

Baghlan
Pul-e-Khumri, Dashy & 
Baghlan Jaded

Livestock
MC-IDEA-NE-BG-L-006-09

Livestock Feed Distribution  (Emergency: For flood threatened animals) 
Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10

100%

Baghlan
Pul-e-Khumri, Dashy & 
Baghlan Jaded

Livestock
MC-IDEA-NE-BG-L-006-09

Livestock Feed Distribution  (Emergency: For flood threatened animals) 
Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10

100%

Baghlan
Pul-e-Khumri, Dashy & 
Baghlan Jaded

Livestock
MC-IDEA-NE-BG-L-006-09

Livestock Feed Distribution  (Emergency: For flood threatened animals) 
Winter Feeding for Animals Mercy Corps 16-Feb-10 10-Apr-10

100%

Baghlan Doshi Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Khost o Fereng Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-007-10 Poultry Production Women Poultry Production Mercy Corps 1-Apr-10 30-Sep-10 100%
Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-008-10 Silkworm Production Training/Distribution Mercy Corps 28-Mar-10 30-May-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-009-10 Bee Keeping Training/Distribution Mercy Corps 15-Apr-10 15-Jul-10 100%
Baghlan Nahrin Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Burka Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Doshi Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-10-10 Lamb and Calf Fattening Animal Health De-worming Mercy Corps 1-Oct-10 31-Dec-10 100%

Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-11-10 Silk and Wool Spinning Training Capacity building Mercy Corps 15-Aug-10 15-Oct-10 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%
Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-012-11 Bee Keeping Training/Distribution Mercy Corps 1-Mar-11 30-Aug-11 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Doshi Livestock MC-IDEA-NE-BG-L-013-11 Poultry Production Women Poultry Production Mercy Corps 1-Feb-11 30-Sep-11 100%
Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-014-11 Silkworm Production Training/Distribution Mercy Corps 20-Mar-11 5-Jun-11 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%
Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-015-12 Bee Keeping (2012) Training/Distribution Mercy Corps 1-Mar-12 30-Oct-12 100%
Baghlan Puli Khumri Livestock MC-IDEA-NE-BG-L-016-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 30-Oct-12 100%
Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-016-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 30-Oct-12 100%
Baghlan Baghlan-e-Jadid Livestock MC-IDEA-NE-BG-L-017-12 Silkworm Production (2012) Training Mercy Corps 20-Mar-12 20-Jul-12 100%
Baghlan Puli Khumri Livestock PLK-A-002-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%
Baghlan Baghlan-e-Jadid Livestock PLK-A-002-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 1-Jul-12 30-Nov-12 100%
Baghlan Baghlan-e-Jadid Livestock PLK-A-021-13 Beekeeping Honey Business Development Livestock Mercy Corps 1-Oct-12 30-Nov-12 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Farkhar Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Chal Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%



Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Taloqan Agriculture TLQ-A-01-12 Summer Creepers Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Chal Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-022-11 Summer Vegetable Cultivation Agriculture Mercy Corps 15-May-11 30-Sep-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-024-12 Agriculture Retailer Training-phase Training Mercy Corps 1-Apr-11 30-Apr-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-02-10 Pistachio Orchard Establishment Agriculture Mercy Corps 1-Jan-10 31-Jan-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-06-10 Orchard Management Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-06-10 Orchard Management Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 14-May-13 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%

Takhar Chal Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-10-10 Orchard Management Agriculture Mercy Corps 15-May-10 31-Jan-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Chal Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-19-11 Orchard Management Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-08-10 Fruit Orchard Establishment Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-08-10 Fruit Orchard Establishment Agriculture Mercy Corps 1-Mar-10 31-Jan-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Chal Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-12-11 Fruit Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-18-11 Commercial Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-18-11 Commercial Orchard Establishment Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%



Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-016-11 Tomato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Chal Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-017-11 Onion Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Chal Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-013-11 Potato Cultivation Agriculture Mercy Corps 1-Feb-11 30-Oct-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-005-10 Cauliflower Agriculture Mercy Corps 1-May-10 1-Nov-10 100%

Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%

Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%

Takhar Namak Ab Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%

Takhar Namak Ab Livestock MC-IDEA-NE-TK-L-01-10 Bee Keeping Livestock Mercy Corps 1-May-10 30-Apr-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Chal Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-014-11 Timber Production Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Chal Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-015-11 Grape Trellising Agriculture Mercy Corps 1-Feb-11 30-Sep-11 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-004-10 Strawberry Intercropping Agriculture Mercy Corps 1-Apr-10 1-Oct-10 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 1-Jun-11 30-Oct-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-023-11 Intensification System Rice Agriculture Mercy Corps 15-May-11 30-Oct-11 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-003-10 Melon Fly and Potato Beetle Control Agriculture Mercy Corps 1-Apr-10 1-Aug-10 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-L-02-10 Poultry Production Livestock Mercy Corps 15-May-10 30-Apr-11 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-L-02-10 Poultry Production Livestock Mercy Corps 15-May-10 30-Apr-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-L-04-11 Poultry Production Livestock Mercy Corps 15-Dec-10 14-Dec-11 100%

Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%



Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Bangi Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar Baharak Livestock MC-IDEA-NE-TK-L-03-10 Lamb and Calf Fattening Livestock Mercy Corps 17-Aug-10 16-Nov-10 100%

Takhar/Kunduz All districts Agriculture MC-IDEA-NE-TK-A-001-09 Melon Fly Control Agriculture Mercy Corps 15-Jun-09 16-Aug-09 100%

Takhar/Kunduz All districts Agriculture MC-IDEA-NE-TK-A-001-09 Melon Fly Control Agriculture Mercy Corps 15-Jun-09 16-Aug-09 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jul-12 30-Apr-13 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jul-12 30-Apr-13 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jan-12 30-Dec-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-027-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Jan-12 30-Dec-12 100%

Takhar Farkhar Livestock MC-IDEA-NE-TK-L-05-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-05-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Farkhar Livestock MC-IDEA-NE-TK-L-06-11 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Kalafghan Livestock MC-IDEA-NE-TK-L-08-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Farkhar Livestock MC-IDEA-NE-TK-L-09-12 Bee Keeping (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%



Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-029-12 Timber Production (2012) agriculture Mercy Corps 16-Jan-12 30-Sep-12 100%

Takhar Taloqan Livestock MC-IDEA-NE-TK-L-007-12 Poultry Production (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Taloqan Livestock MC-IDEA-NE-TK-L-007-12 Poultry Production (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Taloqan Livestock MC-IDEA-NE-TK-L-007-12 Poultry Production (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Taloqan Livestock MC-IDEA-NE-TK-L-007-12 Poultry Production (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Taloqan Livestock MC-IDEA-NE-TK-L-007-12 Poultry Production (2012) Livestock Mercy Corps 17-Jan-12 30-Oct-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-028-12 Orchard Establishment (2012) agriculture Mercy Corps 16-Jan-12 15-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%



Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-030-12 Orchard Pruning (2012) Agriculture Mercy Corps 16-Jan-12 1-Apr-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion, Tomato and Cucumber Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%



Takhar Bangi Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-031-12 Onion Cultivation (2012) Agriculture Mercy Corps 16-Jan-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-032-12 Strawberry demo plot (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-034-12 Grape Trellising (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Baharak Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Bangi Agriculture MC-IDEA-NE-TK-A-033-12 Vegetable Demo Plots (2012) Agriculture Mercy Corps 15-Feb-12 30-Oct-12 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%

Takhar Kalafghan Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%

Takhar Farkhar Agriculture MC-IDEA-NE-TK-A-09-10 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Mar-10 1-Sep-10 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Bangi Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Farkhar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Farkhar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Farkhar Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Kalafghan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Baharak Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%



Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Takhar Taloqan Agriculture TLQ-A-01-12 Summer Vegetable Cultivation (2012) Agriculture Mercy Corps 15-May-12 30-Oct-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-027-11 Summer Creepers Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-028-11 Summer Vegetable Cultivation Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-019-11 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-018-11 Fruit Orchard Establishment Orchard Establishment Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-022-11 Potato Cultivation Commercial Vegetable Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-026-11 Cauliflower Commercial Vegetable Mercy Corps 1-May-11 30-Sep-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%



Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Tagab Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-020-11 Timber Production Timber Cultivation Mercy Corps 1-Feb-11 30-Sep-11 100%

Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%

Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%

Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%

Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-015-11 Poultry Production Women Poultry Production Mercy Corps 1-Mar-11 30-Oct-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Tagab Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-004-09 Orchard Management Orchard Management Mercy Corps 31-Dec-09 30-Sep-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-002-10 Fruit Nursery Establishment Fruit Tree Nursery Development Mercy Corps 30-Oct-09 30-May-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%



Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%

Badakhshan Tagab Agriculture MC-IDEA-NE-BD-A-003-09 Fruit Orchard Establishment Orchard Establishment Mercy Corps 31-Dec-09 27-Dec-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-007-10 Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 1-Mar-10 31-Aug-11 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-009-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-May-10 31-Aug-10 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-010-10 Intensification System Rice Cereal Crop Cultivation Mercy Corps 15-Apr-10 31-Aug-10 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-029-11 Intensification System Rice Cereal Crop Cultivation Mercy Corps 1-Jun-11 30-Oct-11 cancelled

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%

Badakhshan Tagab Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 4-May-10 15-Jul-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-011-10 Melon Fly and Potato Beetle Control Training to Government Staff Mercy Corps 18-Jul-10 17-Aug-10 100%

Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-003-09 Poultry Production Women Poultry Production Mercy Corps 12-Aug-09 1-Mar-10 100%

Badakhshan Argo Livestock MC-IDEA-NE-BD-L-009-10 Poultry Production Women Poultry Production Mercy Corps 27-Mar-10 25-Sep-10 100%

Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-009-10 Poultry Production Women Poultry Production Mercy Corps 27-Mar-10 25-Sep-10 100%

Badakhshan Kishem Livestock MC-IDEA-NE-BD-L-012-10 Feed and Vet Support for Milch Animals VFU Service Promotion Mercy Corps 1-Sep-10 30-Nov-10 100%

Badakhshan Khash Livestock MC-IDEA-NE-BD-L-012-10 Feed and Vet Support for Milch Animals VFU Service Promotion Mercy Corps 1-Sep-10 30-Nov-10 100%

Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-011-10 Poultry Refresher Training Training to Farmers Mercy Corps 2-Jul-10 25-Jul-10 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Exte  Mercy Corps 1-Sep-10 30-Sep-10 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Exte  Mercy Corps 1-Sep-10 30-Sep-10 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Exte  Mercy Corps 1-Sep-10 30-Sep-10 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Exte  Mercy Corps 1-Sep-10 30-Sep-10 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Exte  Mercy Corps 1-Sep-10 30-Sep-10 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Exte  Mercy Corps 1-Sep-10 30-Sep-10 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Exte  Mercy Corps 1-Sep-10 30-Sep-10 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Exte  Mercy Corps 1-Sep-10 30-Sep-10 100%

Badakhshan Tagab Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Exte  Mercy Corps 1-Sep-10 30-Sep-10 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Exte  Mercy Corps 1-Sep-10 30-Sep-10 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-015-10 Training for CDC Leaders and MAIL Ag Extension Officers Training to CDC Leaders and MAIL Exte  Mercy Corps 1-Sep-10 30-Sep-10 100%

Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%

Badakhshan Argo Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%

Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%

Badakhshan Khash Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%

Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%

Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%

Badakhshan Tagab Livestock MC-IDEA-NE-BD-L-004-09 Winter Feeding and De-worming Winter Feeding for Animals Mercy Corps 10-Dec-09 31-Mar-10 100%

Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%

Badakhshan Argo Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%



Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%

Badakhshan Khash Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%

Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%

Badakhshan Shuhada Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%

Badakhshan Tagab Livestock MC-IDEA-NE-BD-L-005-09 Winter Feeding and De-worming Animal Health De-worming Mercy Corps 14-Dec-09 28-Mar-10 100%

Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%

Badakhshan Daryim Livestock MC-IDEA-NE-BD-L-001-09 Lamb and Calf Fattening Calf /Lamb Fattening Mercy Corps 13-Aug-09 1-Nov-09 100%

Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%

Badakhshan Argo Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%

Badakhshan Yaftal Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%

Badakhshan Khash Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%

Badakhshan Warduj Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%

Badakhshan Teshken Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%

Badakhshan Jurm Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%

Badakhshan Daryim Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%

Badakhshan Kishem Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%

Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-007-10 High School Teachers Ag Training Training for teachers Mercy Corps 3-Jan-10 7-Jan-10 100%

Badakhshan Argo Livestock MC-IDEA-NE-BD-A-001-09 Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100%

Badakhshan Jurm Livestock MC-IDEA-NE-BD-A-001-09 Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100%

Badakhshan Faizabad Livestock MC-IDEA-NE-BD-A-001-09 Melon Fly Control Training to Farmers Mercy Corps 12-Jun-09 12-Sep-09 100%

Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%

Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%

Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%

Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%

Badakhshan Baharak Livestock MC-IDEA-NE-BD-L-018-12 Bee Keeping (2012) Bee Keeping Mercy Corps 1-Feb-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-036-12 Timber Production (2012) Timber Cultivation Mercy Corps 1-Feb-12 30-Sep-12 100%

Badakhshan Faizabad Livestock MC-IDEA-NE-BD-L-019-12 Poultry Production (2012) Women Poultry Production Mercy Corps 1-Feb-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-033-12 Orchard Establishment (2012) Orchard Establishment Mercy Corps 15-Jan-12 10-Feb-13 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%



Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Warduj Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Khash Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%



Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Daryim Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Teshken Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%

Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-034-12 Orchard Management (2012) Orchard Management Mercy Corps 28-Feb-12 20-Apr-12 100%



Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-039-12 Strawberry demo plot (2012) Demo Plots Mercy Corps 20-Feb-12 30-Nov-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-035-12 Vegetable Demo Plots (2012) Commercial Vegetable Mercy Corps 20-Feb-12 30-Oct-12 100%
Badakhshan Baharak Agriculture FZD-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Kishem Agriculture FZD-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Faizabad Agriculture FZD-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%
Badakhshan Argo Agriculture FZD-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 5-Jul-12 15-Feb-13 100%

Baghlan Puli Khumri Agriculture PLK-A-008-12 Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-008-12 Women's Greenhouse Project Agriculture Mercy Corps 10-Aug-12 30-Apr-13 100%
Baghlan Bano Agriculture PLK-A-009-12 Construction of underground storage Agriculture Mercy Corps 10-Aug-12 15-Oct-12 100%
Baghlan Deh Sala Agriculture PLK-A-009-12 Construction of underground storage Agriculture Mercy Corps 10-Aug-12 15-Oct-12 100%
Takhar Taloqan Livestock TLQ-A-003-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Taloqan Livestock TLQ-A-003-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Baharak Livestock TLQ-A-003-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Takhar Kalafghan Livestock TLQ-A-003-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 19-Jan-12 100%
Kunduz Kunduz center Agriculture UND-A-003-12 Women's Greenhouse Project Agriculture Mercy Corps 15-Aug-12 15-Mar-12 100%

Kunduz Kunduz center Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%

Kunduz Khan Abad Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%

Kunduz Imam Sahib Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%

Kunduz Ali Abad Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%

Kunduz Qala-e-Zal Agriculture MC-IDEA-NE-UN-A-018-12 Women's Greenhouse Project - Fall Agriculture Mercy Corps 30-Dec-11 15-Dec-12 100%

Kunduz Kunduz center Livestock UND-A-002-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%

Kunduz Kunduz center Livestock UND-A-002-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%

Kunduz Kunduz center Livestock UND-A-002-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%

Kunduz Kunduz center Livestock UND-A-002-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%

Kunduz Ali Abad Livestock UND-A-002-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 30-Nov-12 100%
Kunduz Kunduz center Agriculture UND-A-005-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Kunduz center Agriculture UND-A-005-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Kunduz center Agriculture UND-A-005-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Kunduz center Agriculture UND-A-005-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Khan Abad Agriculture UND-A-005-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Khan Abad Agriculture UND-A-005-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Khan Abad Agriculture UND-A-005-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Imam Sahib Agriculture UND-A-005-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Imam Sahib Agriculture UND-A-005-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Kunduz Imam Sahib Agriculture UND-A-005-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 20-Jun-12 19-Nov-12 100%
Takhar Farkhar Agriculture TLQ-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Taloqan Agriculture TLQ-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Taloqan Agriculture TLQ-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Taloqan Agriculture TLQ-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%

Takhar Taloqan Agriculture TLQ-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Bangi Agriculture TLQ-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Bangi Agriculture TLQ-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Bangi Agriculture TLQ-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Kalafghan Agriculture TLQ-A-004-12 Self-selecting farmer groups (2012) Capacity building Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Farkhar Agriculture TLQ-A-011-12 Construction of underground storage Agriculture Mercy Corps 1-Sep-12 20-Mar-13 100%
Takhar Worsaj Agriculture TLQ-A-011-12 Construction of underground storage Agriculture Mercy Corps 1-Sep-12 20-Mar-13 100%
Badakhshan Baharak Agriculture FZD-A-007-12 Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-May-13 100%
Badakhshan Daryim Agriculture FZD-A-007-12 Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-May-13 100%
Badakhshan Argo Agriculture FZD-A-007-12 Construction of underground storage Agriculture Mercy Corps 15-Aug-12 30-May-13 100%

Badakhshan Faizabad Livestock FZD-A-002-12 Small Chicken Flock (Egg Production) for Women Women Poultry Production Mercy Corps 20-May-12 10-Feb-13 100%
Parwan Charikar Agriculture MC-IDEA-PWN-A-1-12 PRPC Expansion Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-2-12 Processing plant- Improvement Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Parwan Charikar Agriculture MC-IDEA-PWN-A-3-12 Raisin Ochra Toxin Testing Agriculture Mercy Corps 1-Sep-12 30-Nov-12 5%
Badakhshan Faizabad Agriculture FZD-A-008-12 Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%
Badakhshan Baharak Agriculture FZD-A-008-12 Greenhouse Agriculture Mercy Corps 25-Sep-12 30-May-13 100%



Badakhshan Baharak Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Jurm Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Kishem Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Shuhada Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Argo Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Daryim Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Faizabad Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Yaftal Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Teshken Agriculture FZD-A-009-12 Dormant Oil Application Agriculture Mercy Corps 1-Nov-12 15-Feb-13 100%
Badakhshan Baharak Livestock FZD-A-010-12 Beekeeping Honey Business Development Livestock Mercy Corps 20-Oct-12 20-Apr-13 100%
Baghlan Puli Khumri Livestock PLK-A-021-13 Beekeeping Honey Business Development Livestock Mercy Corps 1-Sep-12 30-Nov-12 100%
Takhar Taloqan Agriculture TLQ-A-008-12 Pickle making for women Agriculture Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Taloqan Agriculture TLQ-A-008-12 Pickle making for women Agriculture Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar Taloqan Agriculture TLQ-A-008-12 Pickle making for women Agriculture Mercy Corps 30-Jun-12 30-Dec-12 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar bangi Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Farkhar Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Kalafghan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%



Takhar Baharak Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Takhar Taloqan Agriculture TLQ-A-013-12 Dormant Oil Application Orchard Management Mercy Corps 15-Oct-12 20-Jan-13 100%
Kunduz Chardara    Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Imam Sahib Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Ali Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Ali Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Khan Abad Agriculture UND-A-006-12 Dormant Oil Application Orchard Management Mercy Corps 1-Nov-12 30-Jan-13 100%
Kunduz Kunduz center Livestock UND-A-018-13 Beekeeping Honey Business Development Livestock Mercy Corps 1-Oct-12 31-Dec-12 100%
Badakhshan Argo Other MC-IDEA-NE-BD-L-017-11 Community-Based Savings Groups Other Mercy Corps 1-Oct-11 10-Feb-13 100%

Badakhshan Yaftal Other MC-IDEA-NE-BD-L-017-11 Community-Based Savings Groups Other Mercy Corps 1-Oct-11 10-Feb-13 100%
Badakhshan Yaftal Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Kishem Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Shuhada Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%
Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-037-12 Grape Management Agriculture Mercy Corps 20-Feb-12 10-Feb-13 100%

Badakhshan Faizabad Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%

Badakhshan Argo Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%

Badakhshan Jurm Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%

Badakhshan Baharak Agriculture MC-IDEA-NE-BD-A-038-12 Vegetable Cultivation Agriculture Mercy Corps 20-Feb-12 30-Nov-12 100%

Badakhshan Baharak Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%

Badakhshan Faizabad Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%

Badakhshan Kishem Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%

Badakhshan Jurm Agriculture FZD-A-003-12 Late Summer Cultivation Agriculture Mercy Corps 15-May-12 2-Jan-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%



Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%

Takhar Taloqan Agriculture MC-IDEA-NE-TK-L-10-12 Community-Based Savings Groups Spraying Mercy Corps 17-Jan-12 30-Dec-12 100%

Takhar Taloqan Agriculture TLQ-A-010-12 Women Strawberry Agriculture Mercy Corps 15-Jul-12 30-May-13 100%
Takhar Taloqan Agriculture TLQ-A-014-12 Low Tunnel Plastic for Women Agriculture Mercy Corps 15-Nov-12 30-Mar-13 100%
Takhar Farkhar Livestock TLQ-A-015-12 Beekeeping Honey Business Development Livestock Mercy Corps 15-Dec-12 15-Apr-13 100%
Takhar Kalafghan Livestock TLQ-A-015-12 Beekeeping Honey Business Development Livestock Mercy Corps 15-Dec-12 15-Apr-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%
Kunduz Kunduz center Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%

Kunduz Imam Sahib Livestock UND-A-013-13 Silkword Rearing (2013) Livestock Mercy Corps 1-Jan-13 20-Jun-13 100%

Kunduz Kunduz center Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%

Kunduz Kunduz center Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%

Kunduz Kunduz center Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%

Kunduz Kunduz center Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%

Kunduz Imam Sahib Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%

Kunduz Imam Sahib Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%

Kunduz Imam Sahib Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%

Kunduz Qala-e-Zal Livestock UND-A-012-13 Beekeeping Development Livestock Mercy Corps 15-Mar-13 31-Aug-13 100%

Kunduz Kunduz center Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%

Kunduz Kunduz center Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%

Kunduz Kunduz center Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%

Kunduz Kunduz center Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%

Kunduz Imam Sahib Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%

Kunduz Imam Sahib Livestock UND-A-011-13 Women's Egg Production Livestock Mercy Corps 20-Jan-13 31-Aug-13 100%

Kunduz Kunduz center Livestock UND-A-007-13 Backyard Poultry Farming Livestock Mercy Corps 30-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Livestock UND-A-007-13 Backyard Poultry Farming Livestock Mercy Corps 30-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Livestock UND-A-007-13 Backyard Poultry Farming Livestock Mercy Corps 30-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Livestock UND-A-007-13 Backyard Poultry Farming Livestock Mercy Corps 30-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Livestock UND-A-007-13 Backyard Poultry Farming Livestock Mercy Corps 30-Feb-13 31-Aug-13 100%

Takhar Taloqan Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%

Takhar Bangi Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%

Takhar Baharak Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%

Takhar Farkhar Agriculture TLQ-A-18-13 Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%

Takhar Taloqan Agriculture TLQ-A-19-13 Women's Commercial Vegetable Cultivation Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%

Takhar Taloqan Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Vegetable Cultivation) Agriculture Mercy Corps 15-Feb-13 31-Aug-13 100%

Takhar Bangi Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Vegetable Cultivation) Agriculture Mercy Corps 15-Feb-13 31-Aug-13 100%

Takhar Baharak Agriculture TLQ-A-20-13 Low Tunnel Plastic (Commercial Vegetable Cultivation) Agriculture Mercy Corps 15-Feb-13 31-Aug-13 100%

Takhar Taloqan Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%

Takhar Bangi Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%

Takhar Kalafghan Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%

Takhar Baharak Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%

Takhar Farkhar Agriculture TLQ-A-22-13 Commercial Orchard Establishment (Irrigated Land) Agriculture Mercy Corps 1-Feb-13 31-Aug-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%



Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Baharak Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Kalafghan Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Farkhar Agriculture TLQ-A-23-13 Orchard Management (2013) Agriculture Mercy Corps 15-Feb-13 15-May-13 100%

Takhar Taloqan Agriculture TLQ-A-25-13 New Year Celebration Farmers Day Celebration Mercy Corps 28-Feb-13 30-Apr-13 100%

Kunduz Chardara    Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%



Kunduz Kunduz center Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-008-13 Commercial Orchard Establishment Orchard Establishment Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-009-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 5-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%



Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-010-13 Orchard Management Orchard Management Mercy Corps 6-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-014-13 Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-014-13 Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%

Kunduz Chardara    Agriculture UND-A-014-13 Almond Production Survey Survey Mercy Corps 10-Feb-13 10-Mar-13 100%

Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Ali Abad Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Baghlan Bano Agriculture PLK-A-015-13 Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Deh Sala Agriculture PLK-A-015-13 Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Pul-e-Hesar Agriculture PLK-A-015-13 Commercial Orchard Establishment (Irrigated Land) Orchard Establishment Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Puli Khumri Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%

Baghlan Bano Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%

Baghlan Deh Sala Agriculture PLK-A-014-13 Orchard Management (2013) Orchard Management Mercy Corps 15-Feb-13 31-Aug-13 100%

Baghlan Puli Khumri Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Doshi Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Khinjan Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Bano Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Deh Sala Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Pul-e-Hesar Agriculture PLK-A-016-13 Commercial Vegetable Cultivation Vegetable Cultivation Mercy Corps 22-Jan-13 31-Aug-13 100%

Baghlan Puli Khumri Agriculture PLK-A-017-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-017-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%

Baghlan Doshi Agriculture PLK-A-017-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%

Baghlan Khinjan Agriculture PLK-A-017-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%

Baghlan Bano Agriculture PLK-A-017-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%

Baghlan Deh Sala Agriculture PLK-A-017-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%

Baghlan Pul-e-Hesar Agriculture PLK-A-017-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Jan-13 31-Aug-13 100%

Badakhshan Faizabad Agriculture FZD-A-011-13 Orchard Establishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%

Badakhshan Kishem Agriculture FZD-A-011-13 Orchard Estbalishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%

Badakhshan Argo Agriculture FZD-A-011-13 Orchard Estbalishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%

Badakhshan Baharak Agriculture FZD-A-011-13 Orchard Estbalishment Orchard Establishment Mercy Corps 13-Feb-13 31-Aug-13 100%



Badakhshan Faizabad Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%

Badakhshan Kishem Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%

Badakhshan Argo Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%

Badakhshan Baharak Agriculture FZD-A-012-13 Orchard Management Orchard Management Mercy Corps 13-Feb-13 31-Aug-13 100%

Badakhshan Faizabad Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%

Badakhshan Kishem Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%

Badakhshan Argo Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%

Badakhshan Baharak Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%

Badakhshan Teshken Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%

Badakhshan Tagab Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%

Badakhshan Yaftal Agriculture FZD-A-013-13 Vegetable Production Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%

Badakhshan Baharak Agriculture FZD-A-014-13 Low Tunnel Plastic Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%

Badakhshan Faizabad Agriculture FZD-A-014-13 Low Tunnel Plastic Vegetable Cultivation Mercy Corps 18-Feb-13 31-Aug-13 100%

Badakhshan Faizabad FZD-A-017-13 Greenbelt Tree Planting Mercy Corps 21-Mar-13 15-Apr-13 100%

Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%

Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%

Badakhshan Faizabad Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%

Badakhshan Baharak Livestock FZD-A-018-13 Beekeeping Development Beekeeping Mercy Corps 10-Apr-13 31-Aug-13 100%

Badakhshan Faizabad Livestock FZD-A-019-13 Backyard Poultry Farming Poultry Farming Mercy Corps 10-Apr-13 31-Aug-13 100%

Badakhshan Baharak Livestock FZD-A-019-13 Backyard Poultry Farming Poultry Farming Mercy Corps 10-Apr-13 31-Aug-13 100%

Badakhshan Faizabad Agriculture FZD-A-016-13 Women's Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 85%

Badakhshan Argo Agriculture FZD-A-016-13 Women's Commercial Vegetable Cultivation Commercial Vegetable Mercy Corps 10-Mar-13 30-Oct-13 85%

Baghlan Puli Khumri Agriculture PLK-A-023-13 New Year Celebration Farmers Day Celebration Mercy Corps 1-Mar-13 31-Mar-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-019-13 Backyard Poultry Farming Women Poultry Production Mercy Corps 30-Mar-13 31-Aug-13 100%

Baghlan Puli Khumri Livestock PLK-A-019-13 Backyard Poultry Farming Women Poultry Production Mercy Corps 30-Mar-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-018-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Puli Khumri Livestock PLK-A-018-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Doshi Livestock PLK-A-018-13 Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Livestock PLK-A-020-13 Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Khinjan Livestock PLK-A-020-13 Beekeeping Development Beekeeping Mercy Corps 1-Feb-13 31-Aug-13 100%

Baghlan Baghlan-e-Jadid Livestock Silkword Rearing (2013) Cocoon Production Mercy Corps 1-Mar-13 30-Jul-13 100%

Takhar Taloqan Livestock TLQ-A-027-13 Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%

Takhar Baharak Livestock TLQ-A-027-13 Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%

Takhar Taloqan Livestock TLQ-A-028-13 Backyard Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%

Takhar Kalafghan Livestock TLQ-A-029-13 Beekeeping Development Beekeeping Mercy Corps 15-Mar-13 30-Nov-13 65%

Takhar Worsaj Livestock TLQ-A-029-13 Beekeeping Development Beekeeping Mercy Corps 15-Mar-13 30-Nov-13 65%
Badakhshan Faizabad Agriculture FZD-A-020-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Argo Agriculture FZD-A-020-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Jurm Agriculture FZD-A-020-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Baharak Agriculture FZD-A-020-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Kishem Agriculture FZD-A-020-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Baharak Agriculture FZD-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Kishem Agriculture FZD-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Argo Agriculture FZD-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Daryim Agriculture FZD-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Tagab Agriculture FZD-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Jurm Agriculture FZD-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Shuhada Agriculture FZD-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Khash Agriculture FZD-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Faizabad Agriculture FZD-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Yaftal Agriculture FZD-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Badakhshan Baharak Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 40%
Badakhshan Kishem Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 40%
Badakhshan Argo Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 40%
Badakhshan Daryim Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 40%
Badakhshan Tagab Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 40%
Badakhshan Jurm Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 40%
Badakhshan Shuhada Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 40%
Badakhshan Khash Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 40%
Badakhshan Faizabad Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 40%
Badakhshan Yaftal Agriculture FZD-A-026-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 15-May-13 30-Sep-13 40%



Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Baharak Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Bangi Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Taloqan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Kalafghan Agriculture TLQ-A-30-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Baharak Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 75%
Takhar Bangi Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 75%
Takhar Bangi Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 75%
Takhar Farkhar Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 75%
Takhar Farkhar Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 75%
Takhar Taloqan Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 75%
Takhar Taloqan Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 75%
Takhar Taloqan Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 75%
Takhar Kalafghan Agriculture TLQ-A-31-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 75%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Taloqan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Farkhar Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Farkhar Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Farkhar Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Farkhar Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Farkhar Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Kalafghan Agriculture TLQ-A-32-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 40%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Baharak Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Bangi Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Bangi Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Bangi Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%



Takhar Bangi Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Farkhar Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Kalafghan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Takhar Taloqan Agriculture TLQ-A-33-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 30-Oct-13 80%
Baghlan Puli Khumri Agriculture PLK-A-030-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Baghlan-e-Jadid Agriculture PLK-A-030-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Bano Agriculture PLK-A-030-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-030-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Pul-e-Hesar Agriculture PLK-A-030-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Puli Khumri Agriculture PLK-A-028-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 70%
Baghlan Baghlan-e-Jadid Agriculture PLK-A-028-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 70%
Baghlan Doshi Agriculture PLK-A-028-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 70%
Baghlan Bano Agriculture PLK-A-028-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 70%
Baghlan Deh Sala Agriculture PLK-A-028-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 70%
Baghlan Pul-e-Hesar Agriculture PLK-A-028-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-Oct-13 70%
Baghlan Puli Khumri Agriculture PLK-A-029-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Baghlan-e-Jadid Agriculture PLK-A-029-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Doshi Agriculture PLK-A-029-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Bano Agriculture PLK-A-029-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Deh Sala Agriculture PLK-A-029-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Pul-e-Hesar Agriculture PLK-A-029-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 31-Aug-13 100%
Baghlan Baghlan-e-Jadid Livestock PLK-A-031-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 15-Nov-13 70%

Baghlan Puli Khumri Livestock PLK-A-031-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 15-Nov-13 70%
Baghlan Baghlan-e-Jadid Livestock PLK-A-010-12 Beekeeping Honey Business Development Livestock Mercy Corps 1-May-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-015-13 Commercial Vegetable Cultivation (Plastic Tunnel) Vegetable Cultivation Mercy Corps 15-Feb-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-019-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60%
Kunduz Khan Abad Agriculture UND-A-019-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60%
Kunduz Imam Sahib Agriculture UND-A-019-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60%
Kunduz Imam Sahib Agriculture UND-A-019-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60%
Kunduz Imam Sahib Agriculture UND-A-019-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60%
Kunduz Imam Sahib Agriculture UND-A-019-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60%
Kunduz Imam Sahib Agriculture UND-A-019-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60%
Kunduz Kunduz center Agriculture UND-A-019-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60%
Kunduz Kunduz center Agriculture UND-A-019-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60%
Kunduz Kunduz center Agriculture UND-A-019-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60%
Kunduz Kunduz center Agriculture UND-A-019-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 10-May-13 30-May-13 60%
Kunduz Imam Sahib Agriculture UND-A-021-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 20%
Kunduz Kunduz center Agriculture UND-A-021-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 20%
Kunduz Ali Abad Agriculture UND-A-021-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 20%
Kunduz Qala-e-Zal Agriculture UND-A-021-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 20%
Kunduz Khan Abad Agriculture UND-A-021-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 10-May-13 30-Oct-13 20%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%



Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Kunduz center Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Ali Abad Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Qala-e-Zal Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 10-May-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Kunduz Khan Abad Agriculture UND-A-023-13 Orchard Management (summer pruning) Orchard Management Mercy Corps 15-May-13 31-Aug-13 100%
Kunduz Imam Sahib Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 50%

Kunduz Kunduz center Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 50%

Kunduz Ali Abad Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 50%

Kunduz Qala-e-Zal Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 50%

Kunduz Khan Abad Agriculture UND-A-020-13 Vineyard Management Orchard Management Mercy Corps 10-May-13 30-Sep-13 50%
Badakhshan Baharak Agriculture FZD-A-034-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Kishem Agriculture FZD-A-034-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Shuhada Agriculture FZD-A-034-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Argo Agriculture FZD-A-034-13 Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 15-May-13 30-Oct-13 50%
Badakhshan Faizabad Livestock FZD-A-034-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-May-13 30-Sep-13 33%

Badakhshan Baharak Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Jurm Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Shuhada Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Argo Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Daryim Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Faizabad Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Yaftal Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Kishem Agriculture FZD-A-028-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Baharak Agriculture FZD-A-032-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Kishem Agriculture FZD-A-032-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Faizabad Agriculture FZD-A-032-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Jurm Agriculture FZD-A-032-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Argo Agriculture FZD-A-032-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Badakhshan Jurm Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 15%

Badakhshan Baharak Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 15%

Badakhshan Shuhada Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 15%

Badakhshan Faizabad Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 15%

Badakhshan Kishem Agriculture FZD-A-030-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Sep-13 15%

Badakhshan Baharak Agriculture FZD-A-031-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 10%

Badakhshan Jurm Agriculture FZD-A-031-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 10%

Badakhshan Faizabad Agriculture FZD-A-031-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 10%

Badakhshan Argo Agriculture FZD-A-031-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 10%

Badakhshan Kishem Agriculture FZD-A-031-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 10%

Badakhshan Baharak Agriculture FZD-A-029-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 10%

Badakhshan Faizabad Agriculture FZD-A-029-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 10%

Badakhshan Kishem Agriculture FZD-A-029-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 10%

Badakhshan Jurm Agriculture FZD-A-029-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 15-Jun-13 15-Oct-13 10%

Takhar Kalafghan Livestock TLQ-A-035-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-Jun-13 15-Nov-13 20%

Takhar Baharak Livestock TLQ-A-035-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 15-Jun-13 15-Nov-13 20%

Takhar Kalafghan Livestock TLQ-A-036-13 Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 20%

Takhar Baharak Livestock TLQ-A-036-13 Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 20%

Takhar Taloqan Livestock TLQ-A-036-13 Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 20%

Takhar Bangi Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 cancelled 

Takhar Farkhar Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 cancelled 

Takhar Baharak Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 cancelled 



Takhar Taloqan Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 cancelled 

Takhar Kalafghan Agriculture TLQ-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 23-Jun-13 30-Nov-13 cancelled 

Takhar Bangi Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 50%

Takhar Farkhar Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 50%

Takhar Baharak Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 50%

Takhar Taloqan Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 50%

Takhar Kalafghan Agriculture TLQ-A-039-13 Post-Harvest Handling Training Capacity building Mercy Corps 30-Jun-13 30-Oct-13 50%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Taloqan Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar bangi Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar bangi Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar bangi Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar bangi Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar bangi Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Farkhar Agriculture TLQ-A-040-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 23-Jun-13 30-Nov-13 40%

Takhar Baharak Agriculture TLQ-A-041-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Takhar Farkhar Agriculture TLQ-A-041-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Takhar Taloqan Agriculture TLQ-A-041-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 
Takhar Worsaj Agriculture TLQ-A-042-13 Second Round Farmers Group Formation and Market Linkage Market Linkage Mercy Corps 23-Jun-13 30-Nov-13 50%
Baghlan Puli Khumri Agriculture PLK-A-043-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 20-Jun-13 30-Sep-13 cancelled 

Baghlan Baghlan-e-Jadid Agriculture PLK-A-043-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 20-Jun-13 30-Sep-13 cancelled 

Baghlan Baghlan-e-Jadid Agriculture PLK-A-040-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%

Baghlan Bano Agriculture PLK-A-040-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%

Baghlan Deh Sala Agriculture PLK-A-040-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%

Baghlan Puli Khumri Agriculture PLK-A-040-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%

Baghlan Puli Khumri Agriculture PLK-A-042-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 20-Jun-13 30-Oct-13 25%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-042-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 20-Jun-13 30-Oct-13 25%

Baghlan Puli Khumri Agriculture PLK-A-038-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 18%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-038-13 High Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 18%

Baghlan Baghlan-e-Jadid Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 

Baghlan Doshi Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 

Baghlan Bano Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 

Baghlan Deh Sala Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 

Baghlan Puli Khumri Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 

Baghlan Pul-e-Hesar Agriculture PLK-A-037-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 30-Jun-13 30-Sep-13 cancelled 
Baghlan Baghlan-e-Jadid Agriculture PLK-A-036-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 25-Jun-13 30-Dec-13 25%
Baghlan Puli Khumri Agriculture PLK-A-036-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 25-Jun-13 30-Dec-13 25%
Baghlan Bano Agriculture PLK-A-036-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 25-Jun-13 30-Dec-13 25%
Baghlan Deh Sala Agriculture PLK-A-036-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 25-Jun-13 30-Dec-13 25%
Baghlan Pul-e-Hesar Agriculture PLK-A-036-13 Grape Trellising Fruit Tree Nursery Development Mercy Corps 25-Jun-13 30-Dec-13 25%
Baghlan Baghlan-e-Jadid Livestock PLK-A-039-13 Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 40%

Baghlan Puli Khumri Livestock PLK-A-039-13 Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 40%

Kunduz Ali Abad Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 

Kunduz Khan Abad Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 



Kunduz Kunduz center Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 

Kunduz Qala-e-Zal Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 

Kunduz Imam Sahib Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 

Kunduz Chardara    Agriculture UND-A-029-13 Fall Fruit Trees Plantation Orchard Establishment Mercy Corps 25-Jun-13 30-Sep-13 cancelled 

Kunduz Qala-e-Zal Agriculture UND-A-028-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 15-Jun-13 30-Oct-13 10%

Kunduz Imam Sahib Agriculture UND-A-028-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 15-Jun-13 30-Oct-13 10%

Kunduz Kunduz center Agriculture UND-A-028-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 15-Jun-13 30-Oct-13 10%

Kunduz Ali Abad Agriculture UND-A-028-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 15-Jun-13 30-Oct-13 10%

Kunduz Khan Abad Agriculture UND-A-028-13 Home Based Medium Size Greenhouse Establishment Agriculture Mercy Corps 15-Jun-13 30-Oct-13 10%

Kunduz Ali Abad Agriculture UND-A-027-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%

Kunduz Khan Abad Agriculture UND-A-027-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%

Kunduz Kunduz center Agriculture UND-A-027-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-027-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%

Kunduz Qala-e-Zal Agriculture UND-A-027-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%

Kunduz Chardara    Agriculture UND-A-027-13 Post-Harvest Handling Training Capacity building Mercy Corps 25-Jun-13 31-Aug-13 100%

Kunduz Imam Sahib Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Kunduz Qala-e-Zal Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Kunduz Ali Abad Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Kunduz Khan Abad Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Kunduz Kunduz center Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Kunduz Chardara    Agriculture UND-A-030-13 Fruit Trees Nursery Establishment Orchard Establishment Mercy Corps 25-Jun-13 30-Nov-13 cancelled 

Kunduz Imam Sahib Livestock UND-A-022-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 10-Jun-13 30-Oct-13 65%

Kunduz Qala-e-Zal Livestock UND-A-022-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 10-Jun-13 30-Oct-13 65%

Kunduz Kunduz center Livestock UND-A-022-13 Second Backyard Poultry Farming Women Poultry Production Mercy Corps 10-Jun-13 30-Oct-13 65%

Kunduz Kunduz center Livestock UND-A-031-13 Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 30%

Kunduz Qala-e-Zal Livestock UND-A-031-13 Second Round Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 25-Jun-13 30-Oct-13 30%
Kunduz Aliabad Agriculture UND-A-017-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Kunduz Khanabad Agriculture UND-A-017-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Kunduz Imam Sahib Agriculture UND-A-017-13 summer commercial vegetable production Vegetable Cultivation Mercy Corps 10-May-13 30-Oct-13 70%
Takhar Bangi Agriculture TLQ-A-038-13 High Plastic Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 28%

Takhar Farkhar Agriculture TLQ-A-038-13 High Plastic Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 28%

Takhar Taloqan Agriculture TLQ-A-038-13 High Plastic Tunnel Vegetable production Vegetable Cultivation Mercy Corps 23-Jun-13 30-Nov-13 28%

Badakhshan Faizabad Livestock FZD-A-015-13 Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 15-Mar-13 31-Aug-13 100%

Badakhshan Faizabad Livestock FZD-A-034-13 Second Round Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 2-Jul-13 30-Oct-13 31%

Badakhshan Argo Livestock FZD-A-034-13 Second Round Semi-commercial Poultry Farming (Women) Women Poultry Production Mercy Corps 2-Jul-13 30-Oct-13 31%

Badakhshan Baharak Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 50%

Badakhshan Kishem Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 50%

Badakhshan Jurm Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 50%

Badakhshan Yaftal Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 50%

Badakhshan Shuhada Agriculture FZD-A-024-13 Vineyard Management Orchard Management Mercy Corps 15-May-13 30-Sep-13 50%
Takhar Worsaj Agriculture Construction of underground storage Agriculture Mercy Corps 25-Jul-13 10-Dec-13 20%
Takhar Taloqan Agriculture Pickle making for women Agriculture Mercy Corps 1-Aug-13 30-Oct-13 10%
Kunduz Kunduz center Livestock Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 5-Mar-13 30-Aug-13 100%

Kunduz Imam Sahib Livestock Semi-commercial Poultry Farming Women Poultry Production Mercy Corps 5-Mar-13 30-Aug-13 100%
Baghlan Bano Agriculture Construction of underground storage Agriculture Mercy Corps 1-Jul-13 30-Oct-13 20%
Baghlan Deh Sala Agriculture Construction of underground storage Agriculture Mercy Corps 1-Jul-13 30-Oct-13 20%
Baghlan Pul-e-Hesar Agriculture Construction of underground storage Agriculture Mercy Corps 1-Jul-13 30-Oct-13 20%



Northern Region 
Province District Section / Value Chain Activity Code Activity Name Activity Type

Women 
Activity?

Implementer Start Date End Date Status

Balkh Balkh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Balkh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Shortepa Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Balkh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Khulm Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Nahri Shahi Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Chimtal Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Marmul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Nahri Shahi Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Kishindih Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Sholgara Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Nahri Shahi Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Marmul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Sholgara Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Shortepa Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Zari Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Maymana Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Maymana Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Shirin Tagab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Gosfandi Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sangcharak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sangcharak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sozma Qala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sozma Qala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sozma Qala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sozma Qala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Feroz Nakhchir Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Ruyi Du Ab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Dara-I-Sufi Bala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Ruyi Du Ab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Khuram Wa Sarbagh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Balkh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Chahar Bolak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Fayzabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Aqcha Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Aqcha Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Khaniqa Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Khwaja Du Koh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Mangajek Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Maymana Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Dara-I-Sufi Bala Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari pul Sayyad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sangcharak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Zari Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Kaldar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Aybak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Aybak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Aybak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing



Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Chahar Bolak Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Dara-I-Sufi Payin Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Ruyi Du Ab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Ruyi Du Ab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Khuram Wa Sarbagh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Khuram Wa Sarbagh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Khuram Wa Sarbagh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Khuram Wa Sarbagh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Almar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Almar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Pashtun Kot Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Gurziwan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Gurziwan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Almar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Andkhoy Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Darzab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Bilchiragh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Bilchiragh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Dihdadi Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Chimtal Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Kaldar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Qarqin Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Kham Ab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Shirin Tagab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Maymana Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Samangan Feroz Nakhchir Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Chimtal Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Balkh Sholgara Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Darzab Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Jawzjan Fayzabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Qaysar Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Dawlatabad Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Input Suppliers / Agribusiness 8200.14 Agricultural Retailers Development / Support to Ag Retailers Distribution of inputs, and capacity building No ACDI/VOCA 8/10/2009 10/31/2013 Ongoing

Faryab Pashtun Kot Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Aqcha Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Samangan Feroz Nakhchir Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Sari Pul Sari Pul Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Balkh Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Dawlatabad Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Kaldar Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Khulm Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Nahri Shahi Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed



Balkh Sholgara Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Shortepa Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Fayzabad Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Kham Ab Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Khwaja Du Koh Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Shibirghan Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Jawzjan Qarqin Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Sari Pul Sozma Qala Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Samangan Hazrati Sultan Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Samangan Aybak Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Faryab Khwaja Sabz Posh Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Faryab Shirin Tagab Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Faryab Almar Wheat and Oilseeds 8200.14 Annual Crops Demonstrations Phase 1
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/18/2009 9/30/2010 Completed

Balkh Khulm Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Khulm Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Sholgara Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Andkhoy Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Khwaja Sabz Posh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Maymana Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Aqcha Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Kham Ab Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Qarqin Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Samangan Feroz Nakhchir Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Sari Pul Sangcharak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Sari Pul Sozma Qala Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Sari Pul Sozma Qala Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Shibirghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Kaldar Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Shibirghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Samangan Aybak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Samangan Aybak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Samangan Hazrati Sultan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed



Balkh Nahri Shahi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Shortepa Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Almar Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Fayzabad Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Khani Chahar Bagh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Bilchiragh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Dawlatabad Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Balkh Balkh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Jawzjan Khwaja Du Koh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Faryab Qurghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 2 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/10/2010 9/30/2011 Completed

Sari Pul Sangcharak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Jawzjan Khwaja Du Koh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Samangan Feroz Nakhchir Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Khulm Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Samangan Aybak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Nahri Shahi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Shortepa Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Jawzjan Aqcha Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Jawzjan Fayzabad Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Jawzjan Kham Ab Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Khwaja Sabz Posh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Khani Chahar Bagh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Maymana Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Qurghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Bilchiragh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Samangan Hazrati Sultan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Sari Pul Sozma Qala Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Dawlatabad Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Balkh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Sholgara Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Kaldar Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed



Jawzjan Shibirghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Jawzjan Qarqin Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Almar Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Faryab Andkhoy Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 3 + Subsidize Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2011 9/30/2012 Completed

Balkh Balkh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Nahri Shahi Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Shortepa Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Sholgara Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Dawlatabad Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Pashtun Kot Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Maymana Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Khwaja Sabz Posh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Andkhoy Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Bilchiragh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Jawzjan khwaja Du Koh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Jawzjan Aqcha Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Jawzjan Shibirghan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Khuram Wa Sarbagh Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Hazrati Sultan Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Aybak Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Sari Pul Sozma Qala Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops Demonstrations Phase 4 + Subsidized Sales of 2WTs
Training of farmers on improved annual cropping through 
demonstrations No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Dawlatabad Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Dawlatabad Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Balkh Nahri Shahi Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Andkhoy Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Khani Chahar Bagh Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Qurghan Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Jawzjan khwaja Du Koh Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Jawzjan Shibirghan Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Jawzjan Aqcha Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Khuram Wa Sarbagh Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Khuram Wa Sarbagh Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Aybak Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Hazrati Sultan Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing



Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Sari Pul Sari Pul Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Sari Pul Sozma Qala Wheat and Oilseeds 8200.28 Annual Crops PVS Demonstrations + Subsidized Sales of 2WTs
Training of farmers and DAIL extension workers on 
improved annual cropping No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Pashtun Kot Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 10/11/2009 12/31/2011 Completed
Balkh Balkh Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing
Balkh Nahri Shahi Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing
Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing
Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 1/1/2011 12/31/2011 Completed
Faryab Almar Input Suppliers / Agribusiness 8200.19 Commercial Laser Land Levelling Tranfer of new technology and capcity building No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/7/2010 3/14/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 10/26/2010 12/16/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 10/27/2010 12/23/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/7/2010 12/3/2010 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/7/2010 12/9/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/22/2010 12/23/2010 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/22/2010 2/2/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/29/2010 12/16/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/29/2010 12/9/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/5/2010 1/30/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/5/2010 2/9/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/5/2010 12/30/2010 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/8/2010 2/18/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/8/2010 2/15/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/20/2010 2/2/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/20/2010 12/30/2010 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/30/2010 3/3/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/6/2011 2/10/2011 Completed

Samangan Aybak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/10/2011 3/13/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/10/2011 2/8/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/10/2011 2/28/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/15/2011 3/9/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/7/2011 3/31/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/27/2011 4/3/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/27/2011 4/14/2011 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/31/2011 4/28/2011 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 4/12/2011 4/28/2011 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 4/19/2011 4/4/2011 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 5/4/2011 5/12/2011 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 5/23/2011 7/7/2011 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 5/24/2011 6/8/2011 Completed



Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 6/13/2011 6/28/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 6/29/2011 7/15/2011 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 7/14/2011 10/20/2011 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 7/14/2011 2/16/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 10/6/2011 12/10/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/2/2011 11/11/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/2/2011 12/8/2011 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/12/2011 12/17/2011 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/15/2011 3/29/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/15/2011 1/1/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/15/2011 1/3/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/25/2011 3/1/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/26/2011 3/18/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/28/2011 3/17/2012 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/1/2012 3/20/2011 Completed

Samangan Feroz Nakhchir Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/1/2012 3/20/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/4/2012 3/15/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/4/2012 5/29/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/11/2012 3/1/2012 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/13/2012 5/24/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/18/2012 6/6/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/19/2012 4/12/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/23/2012 4/7/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/23/2012 4/7/2012 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/23/2012 3/29/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/19/2012 3/29/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/19/2012 3/29/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/19/2012 3/29/2012 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/25/2012 3/5/2012 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/25/2012 3/6/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/25/2012 3/8/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/25/2012 3/5/2012 Completed

Faryab Dawlatabad Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/25/2012 3/13/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/25/2012 3/6/2012 Completed

Faryab Khwaja Sabz Posh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/29/2012 3/22/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/29/2012 3/22/2012 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/13/2012 3/30/2012 Completed



Sari Pul Sari Pul Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/14/2012 3/30/2012 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/24/2012 5/8/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/25/2012 4/7/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/25/2012 4/7/2012 Completed

Sari Pul Sari Pul Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/27/2012 4/5/2012 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/28/2012 5/5/2012 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/28/2012 5/15/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/28/2012 4/10/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/28/2012 4/26/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/29/2012 4/4/2012 Completed

Samangan Hazrati Sultan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/29/2012 4/4/2012 Completed

Sari Pul Sozma Qala Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/30/2012 5/9/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 4/9/2012 5/2/2012 Completed

Faryab Qaysar Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 4/13/2012 4/26/2012 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 4/13/2012 2/13/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 4/21/2012 5/10/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 5/3/2012 5/10/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 5/10/2012 11/23/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 6/20/2012 10/11/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 8/19/2012 9/18/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 8/19/2012 10/17/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 8/19/2012 4/8/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 8/19/2012 11/14/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 8/19/2012 11/28/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 8/19/2012 11/4/2012 Completed

Faryab Khwaja Sabz Posh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 8/20/2012 10/11/2012 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 8/20/2012 5/6/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 8/20/2012 11/11/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 8/20/2012 12/5/2012 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 9/11/2012 4/7/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 9/19/2012 3/5/2013 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 10/20/2012 12/26/2012 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 10/20/2012 12/26/2012 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/7/2012 1/10/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/22/2012 2/7/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/22/2012 3/14/2013 Completed

Sari Pul Sari Pul Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 11/22/2012 3/14/2013 Completed



Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/11/2012 3/24/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/11/2012 4/3/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/24/2012 2/25/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/27/2012 3/22/2012 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/27/2012 3/26/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/27/2012 3/4/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 12/27/2012 4/9/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/28/2013 3/5/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/29/2013 3/5/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/29/2013 4/2/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 1/30/2013 3/17/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/2/2013 3/5/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/2/2013 4/24/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/4/2013 2/24/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/4/2013 2/24/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/5/2013 3/12/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/10/2013 3/6/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/10/2013 3/6/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/12/2013 3/12/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/13/2013 3/13/2013 Completed

Faryab Dawlatabad Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/13/2013 4/15/2013 Completed

Faryab Khwaja Sabz Posh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/13/2013 4/15/2013 Completed

Faryab Khwaja Sabz Posh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/13/2013 3/13/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/14/2013 3/25/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/16/2013 3/5/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/22/2013 4/2/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/22/2013 4/8/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/22/2013 3/13/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/23/2013 4/25/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/23/2013 5/29/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/23/2013 4/11/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/23/2013 3/31/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/23/2013 3/6/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/23/2013 3/6/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/23/2013 3/13/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/26/2013 3/18/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 2/28/2013 4/25/2013 Completed



Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/3/2013 5/29/2013 Completed

Faryab Maymana Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/6/2013 3/22/2013 Completed

Faryab Dawlatabad Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/6/2013 3/22/2013 Completed

Faryab Dawlatabad Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/6/2013 3/23/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/6/2013 4/8/2013 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/10/2013 4/1/2013 Completed

Faryab Shirin Tagab Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/10/2013 4/1/2013 Completed

Faryab Pashtun Kot Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/13/2013 4/16/2013 Completed

Jawzjan Shibirghan Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/13/2013 6/3/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/17/2013 4/25/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/25/2013 4/17/2013 Completed

Balkh Balkh Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/26/2013 4/14/2013 Completed

Balkh Dihdadi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 3/27/2013 4/8/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 4/2/2013 4/20/2013 Completed

Sari Pul Sangcharak Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 4/8/2013 4/25/2013 Completed

Sari Pul Sari Pul Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 4/8/2013 5/29/2013 Completed

Sari Pul Sari Pul Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 4/11/2013 4/25/2013 Completed

Balkh Nahri Shahi Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 4/14/2013 5/28/2013 Completed

Faryab Dawlatabad Grapes 8200.11 Commercial Trellising of Vineyards
Trellising of farmes' vineyards in cost-share method and 
training farmers on the new method No ACDI/VOCA 5/9/2013 5/30/2013 Completed

Faryab Andkhoy Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Bilchiragh Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Dawlatabad Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Ghormach Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Gurziwan Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Khani Chahar Bagh Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Khwaja Sabz Posh Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Kohistan Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Pashtun Kot Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Qaramqol Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Qaysar Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Qurghan Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Faryab Shirin Tagab Livestock 8200.21/3 Deworming Campaign
Protective measures against liver worms in sheep, goats 
and cattle No ACDI/VOCA 11/1/2009 11/30/2009 Completed

Balkh Nahri Shahi Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in 
the villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Balkh Dihdadi Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in 
the villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Balkh Dawlatabad Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in 
the villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Faryab Khwaja Sabz Posh Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in 
the villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Faryab Shirin Tagab Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in 
the villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing



Jawzjan Aqcha Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in 
the villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Jawzjan Fayzabad Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in 
the villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Jawzjan Shibirghan Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in 
the villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Samangan Aybak Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in 
the villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Sari Pul Sari Pul Silk 8200.25/1 Distribution of Mulberry Saplings for Silk Growers
Distribution of mulberry saplings for women silk growers in 
the villages Yes ACDI/VOCA 3/1/2013 9/30/2013 Ongoing

Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed



Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed



Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Chimtal Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed
Balkh Balkh Orchard Crops 8200.23/1 Establishment of 100 ha Commercial Almond Orchards Establishment of new orchards for Yes ACDI/VOCA 12/30/2009 10/30/2010 Completed

Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Balkh Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Dawlatabad Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Sholgara Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed



Balkh Kaldar Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Shortepa Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Samangan Feroz Nakhchir Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Samangan Ruyi Du Ab Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Samangan Aybak Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Khulm Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Jawzjan Aqcha Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Jawzjan Aqcha Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Jawzjan Fayzabad Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Balkh Chahar bolak Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Jawzjan Qarqin Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Sari Pul Sozma Qala Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Dawlatabad Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Shirin Tagab Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Maymana Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Qaysar Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Almar Input Suppliers / Agribusiness 8200.29 Establishment of 25 2WT Maintenance and Repair Workshops
Establishment of two wheel tractor repair workshops in 
support of the subsidizes supply of 2WTs to farmers No ACDI/VOCA 10/1/2010 9/30/2012 Completed

Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing



Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2010 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoingy y  p       y     g g
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing

Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing



Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing



Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing



Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 3/1/2011 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Maymana Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Pashtun Kot Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing



Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Khwaja Sabz Posh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Shirin Tagab Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Dawlatabad Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Dawlatabad Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Dawlatabad Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Dawlatabad Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Dawlatabad Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Bilchiragh Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing



Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Faryab Qaysar Orchard Crops 8200.23/10 Establishment of 80 ha orchards in Faryab Establishment of new fruit orchards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing
Sari Pul Sangcharak Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 9/30/2012 Completed
Balkh Kishindih Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Balkh Chimtal Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Jawzjan Khaniqa Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Jawzjan Qarqin Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Balkh Chahar Kint Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Samangan Hazrati Sultan Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Samangan Hazrati Sultan Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Samangan Ruyi Du Ab Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Samangan Dara-I-Sufi Payin Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Qaysar Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Jawzjan Kham Ab Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Jawzjan Mardyan Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Maymana Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Gurziwan Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Gurziwan Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Sari Pul Sozma Qala Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 9/30/2012 Completed
Faryab Bilchiragh Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Jawzjan Khwaja Du Koh Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Samangan Dara-I-Sufi Bala Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Sari Pul Sangcharak Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 9/30/2012 Completed
Balkh Shortepa Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Balkh Marmul Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Pashtun Kot Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed
Faryab Almar Livestock 8200.21 Establishment of Feed Banks through DCA Grant of winter feed to communities No ACDI/VOCA 10/1/2011 10/31/2013 Completed

Faryab Maymana Orchard Crops 8200.23/2 Establishment of Orchard Demonstration Plots

Training grounds for showing improved orchard 
management techniques to those for whom orchards have 
been established No ACDI/VOCA 1/10/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Orchard Crops 8200.23/2 Establishment of Orchard Demonstration Plots

Training grounds for showing improved orchard 
management techniques to those for whom orchards have 
been established No ACDI/VOCA 1/10/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Orchard Crops 8200.23/2 Establishment of Orchard Demonstration Plots

Training grounds for showing improved orchard 
management techniques to those for whom orchards have 
been established No ACDI/VOCA 2/1/2011 10/31/2013 Ongoing

Balkh Dihdadi Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Pashtun Kot Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Khwaja Sabz Posh Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing



Faryab Khwaja Sabz Posh Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Dawlatabad Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Shirin Tagab Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Shirin Tagab Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2011 10/31/2013 Ongoing

Faryab Qaysar Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 6/1/2011 10/31/2013 Ongoing

Jawzjan Shibirghan Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Jawzjan Shibirghan Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Samangan Aybak Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Sari Pul Sari Pul Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Sari Pul Sangcharak Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2012 10/31/2013 Ongoing

Balkh Chimtal Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing

Balkh Dawlatabad (BL) Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing

Balkh Dihdadi Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing

Balkh Dihdadi Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing

Balkh Mazari Sharif Grapes 8200.11 Establishment of trellised vineayrd demonstration plots

Training grounds for showing trellised vineyard 
management methods to those who have trellised their 
vineyards No ACDI/VOCA 1/1/2013 10/31/2013 Ongoing

Balkh Dihdadi Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Balkh Khulm Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Balkh Chimtal Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Balkh Dawlatabad Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Balkh Dawlatabad Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Balkh Balkh Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Aybak Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Aybak Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Hazrati Sultan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Aybak Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Aybak Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Samangan Aybak Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Jawzjan Darzab Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing



Jawzjan Shibirghan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Jawzjan Fayzabad Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Sari Pul Gosfandi Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Sari Pul Sari Pul Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Faryab Almar Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Faryab Qaysar Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Faryab Kohistan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Faryab Kohistan Input Suppliers / Agribusiness 8200.4 Grant of 2WTs to Agricultural Cooperatives
Grant of 2WTs to agricultural cooperatives for 
demonstration and transfer of technology No ACDI/VOCA 6/1/2010 10/31/2013 Ongoing

Faryab Kohistan Vegetables 8200.27/1 Improved Potato Cultivation Demonstration Phase 1 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2010 12/31/2010 Completed

Faryab Kohistan Vegetables 8200.27/1 Improved Potato Cultivation Demonstration Phase 1 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2010 12/31/2010 Completed

Faryab Kohistan Vegetables 8200.27/2 Improved Potato Cultivation Demonstration Phase 2 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 4/1/2011 9/30/2011 Completed

Faryab Kohistan Vegetables 8200.27/2 Improved Potato Cultivation Demonstration Phase 2 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 4/1/2011 9/30/2011 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed



Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Bilchiragh Vegetables 8200.27/3 Improved Potato Cultivation Demonstration Phase 3 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 11/1/2011 9/30/2012 Completed

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Pashtun Kot Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Faryab Bilchiragh Vegetables 8200.27/4 Improved Potato Cultivation Demonstration Phase 4 Training of farmers in improved cultivatiotion of potato No ACDI/VOCA 1/1/2013 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing



Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing



Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Aybak Livestock 8200.21 Livestock Extension Training through DCA
Livestock extension training to livestock owners men and 
women Yes ACDI/VOCA 10/1/2010 9/30/2013 Ongoing

Samangan Feroz Nakhchir Input Suppliers / Agribusiness 8200.11 Manufactruing of Concrete Trellis Post
Set up of concrete post manufacturing businesses for 
trellising program No ACDI/VOCA 6/12/2009 10/31/2013 Ongoing

Faryab Maymana Input Suppliers / Agribusiness 8200.11 Manufactruing of Concrete Trellis Post
Set up of concrete post manufacturing businesses for 
trellising program No ACDI/VOCA 6/12/2009 10/31/2013 Ongoing

Faryab Qaysar Input Suppliers / Agribusiness 8200.11 Manufactruing of Concrete Trellis Post
Set up of concrete post manufacturing businesses for 
trellising program No ACDI/VOCA 6/12/2009 10/31/2013 Ongoing

Sari Pul Sangcharak Input Suppliers / Agribusiness 8200.11 Manufactruing of Concrete Trellis Post
Set up of concrete post manufacturing businesses for 
trellising program No ACDI/VOCA 6/12/2009 10/31/2013 Ongoing

Balkh Balkh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Khulm Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Nahri Shahi Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Zari Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Shortepa Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Dawlatabad Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Chahar Bolak Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Chimtal Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Sholgara Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Kishindih Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Chahar Kint Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Kaldar Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Balkh Dihdadi Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Bilchiragh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Dawlatabad Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Ghormach Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Gurziwan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Khani Chahar Bagh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Khwaja Sabz Posh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Kohistan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Pashtun Kot Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Qaramqol Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Qaysar Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Qurghan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Faryab Shirin Tagab Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Aqcha Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Darzab Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Fayzabad Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Kham Ab Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Khaniqa Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Khwaja Du Koh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Mangajek Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Qarqin Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Qush Tepa Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Mardyan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Jawzjan Shibirghan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Samangan Feroz Nakhchir Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Samangan Hazrati Sultan Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Samangan Aybak Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed



Samangan Dara-I-Sufi Bala Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Samangan Dara-I-Sufi Payin Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Samangan Khuram Wa Sarbagh Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Sari Pul Sari Pul Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Sari Pul Sangcharak Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Sari Pul Kohistanat Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Sari Pul Sozma Qala Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed
Sari Pul Sayyad Annual Crops (Non-Value Chain) 8200.1&2 Melon Fly Control Training Melon fly awareness campaign No ACDI/VOCA 5/2/2009 6/2/2009 Completed

Balkh Khulm Orchard Crops 8200.16 Pheromone mating disruption in khulm Pomagranet garden
Application of pheromone mating disruption substance in 
pomegranate orchards No ACDI/VOCA 4/1/2011 10/1/2011 Completed

Jawzjan Shibirghan Silk 8200.25/1 Silkworm Rearing Training Phase 1
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Balkh Nahri Shahi Silk 8200.25/1 Silkworm Rearing Training Phase 1
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Balkh Marmul Silk 8200.25/1 Silkworm Rearing Training Phase 1
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Faryab Pashtun Kot Silk 8200.25/1 Silkworm Rearing Training Phase 1
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Sari Pul Gosfandi Silk 8200.25/1 Silkworm Rearing Training Phase 1
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Samangan Aybak Silk 8200.25/1 Silkworm Rearing Training Phase 1
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 2/2/2010 5/2/2010 Completed

Balkh Dihdadi Silk 8200.25/2 Silkworm Rearing Training Phase 2
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed

Balkh Dawlatabad Silk 8200.25/2 Silkworm Rearing Training Phase 2
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed

Jawzjan Mangajek Silk 8200.25/2 Silkworm Rearing Training Phase 2
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed

Sari Pul Sari Pul Silk 8200.25/2 Silkworm Rearing Training Phase 2
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed

Samangan Khuram Wa Sarbagh Silk 8200.25/2 Silkworm Rearing Training Phase 2
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed

Faryab Pashtun Kot Silk 8200.25/2 Silkworm Rearing Training Phase 2
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2011 6/30/2011 Completed

Jawzjan Shibirghan Silk 8200.25/3 Silkworm Rearing Training Phase 3
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed

Jawzjan Mangajek Silk 8200.25/3 Silkworm Rearing Training Phase 3
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed

Samangan Aybak Silk 8200.25/3 Silkworm Rearing Training Phase 3
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed

Jawzjan Fayzabad Silk 8200.25/3 Silkworm Rearing Training Phase 3
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed

Faryab Khwaja Sabz Posh Silk 8200.25/3 Silkworm Rearing Training Phase 3
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed

Jawzjan Aqcha Silk 8200.25/3 Silkworm Rearing Training Phase 3
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed

Balkh Dawlatabad Silk 8200.25/3 Silkworm Rearing Training Phase 3
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed

Balkh Dihdadi Silk 8200.25/3 Silkworm Rearing Training Phase 3
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed

Faryab Shirin Tagab Silk 8200.25/3 Silkworm Rearing Training Phase 3
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed

Sari Pul Sari Pul Silk 8200.25/3 Silkworm Rearing Training Phase 3
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2012 5/30/2012 Completed

Balkh Dihdadi Silk 8200.25/4 Silkworm Rearing Training Phase 4
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed

Balkh Dawlatabad Silk 8200.25/4 Silkworm Rearing Training Phase 4
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed

Faryab Pashtun Kot Silk 8200.25/4 Silkworm Rearing Training Phase 4
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed

Faryab Khwaja Sabz Posh Silk 8200.25/4 Silkworm Rearing Training Phase 4
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed

Jawzjan Shibirghan Silk 8200.25/4 Silkworm Rearing Training Phase 4
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed

Jawzjan Aqcha Silk 8200.25/4 Silkworm Rearing Training Phase 4
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed

Samangan Aybak Silk 8200.25/4 Silkworm Rearing Training Phase 4
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed

Samangan Aybak Silk 8200.25/4 Silkworm Rearing Training Phase 4
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed

Sari Pul Sari Pul Silk 8200.25/4 Silkworm Rearing Training Phase 4
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed

Sari Pul Sari Pul Silk 8200.25/4 Silkworm Rearing Training Phase 4
Training and supply of silkworm eggs to women silk 
growers Yes ACDI/VOCA 3/1/2013 5/31/2013 Completed

Balkh Mazari Sharif Vegetables 8200 Strawberry Seedling Demonstration Strawberry planting demonstrations No ACDI/VOCA 11/1/2009 6/15/2010 Completed



Balkh Dihdadi Vegetables 8200 Strawberry Seedling Demonstration Strawberry planting demonstrations No ACDI/VOCA 12/30/2009 10/30/2010 Completed

Balkh Chimtal Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Balkh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Balkh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Balkh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Dawlatabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Kint Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Kint Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Bolak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Bolak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Bolak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chahar Bolak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Dawlatabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Dawlatabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Kaldar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Kaldar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Kishindih Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing



Balkh Kishindih Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Khulm Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Marmul Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Sholgara Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Shortepa Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Shortepa Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Shortepa Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Zari Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Zari Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Kishindih Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing



Balkh Dihdadi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Nahri Shahi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals Yes ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Balkh Chimtal Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals Yes ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Almar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Almar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Andkhoy Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Kohistan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Bilchiragh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Bilchiragh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Dawlatabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Dawlatabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Ghormach Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Ghormach Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Ghormach Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Ghormach Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Gurziwan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Gurziwan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing



Faryab Khani Chahar Bagh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Khwaja Sabz Posh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Khwaja Sabz Posh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Kohistan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Pashtun Kot Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Qaysar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Qaysar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Qaysar Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Qaramqol Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Qurghan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Shirin Tagab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Shirin Tagab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Faryab Shirin Tagab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Darzab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing



Jawzjan Fayzabad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Kham Ab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Khaniqa Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan khwaja Du Koh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Shibirghan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Mangajek Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Mardyan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Qarqin Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Shibirghan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Shibirghan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Jawzjan Qush Tepa Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Aybak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Dara-I-Sufi Bala Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Dara-I-Sufi Bala Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Dara-I-Sufi Payin Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Dara-I-Sufi Payin Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Hazrati Sultan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Hazrati Sultan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing



Samangan Hazrati Sultan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Khuram Wa Sarbagh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Khuram Wa Sarbagh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Khuram Wa Sarbagh Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Ruyi Du Ab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Ruyi Du Ab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Ruyi Du Ab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Ruyi Du Ab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Dara-I-Sufi Payin Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Hazrati Sultan Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Samangan Feroz Nakhchir Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 10/31/2013 Ongoing

Sari Pul Balkhab Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Gosfandi Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Sari Pul Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Sangcharak Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Sari Pul Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Sayyad Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Sozma Qala Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed



Sari Pul Kohistanat Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Kohistanat Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals No ACDI/VOCA 4/1/2010 9/30/2012 Completed

Sari Pul Sari Pul Livestock 8200.21 Strengthening of Livestock Health and Production / Support to VFUs

Refresher course for paravets running a network of 111 
VFU, establishing 15 new VFUs, and the VFU delivering 
extension services including short term training and 
medication and vaccinatio of animals Yes ACDI/VOCA 4/1/2010 9/30/2012 Completed

Balkh Dihdadi Dairy (Non-Value Chain) 8200.2 Support to BLDU through Granting Ice-cream Making Equipment Diversification of dairy products into more profitable No ACDI/VOCA 6/1/2011 8/30/2013 Ongoing

Jawzjan Shibirghan
Livestock

8200.21
Support to DAIL Karakul Farm through DCA

Support to the karakul farm to increase the health of pure-
bred Karakul Sheep No ACDI/VOCA 10/1/2011 3/31/2012 Completed

Balkh Dihdadi Livestock 8200.21 Support to DAIL Karakul Farm through DCA
Support to the karakul farm to increase the health of pure-
bred Karakul Sheep No ACDI/VOCA 10/1/2011 3/31/2012 Completed

Balkh Mazari Sharif Input Suppliers / Agribusiness 8200.35 Support to MBDFPA with establishment of a net café for improving market linkages Increasing market linkages through internet services No ACDI/VOCA 6/20/2010 10/31/2013 Completed

Balkh Mazari Sharif Silk 8200.25 Support to RMHC through Granting Automated Silk Reeling Machine Increasing the capacity of RMHC's silk processing capacity Yes ACDI/VOCA 5/1/2013 10/31/2013 Ongoing

Balkh Sholgara Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to 
benefit a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Faryab Pashtun Kot Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to 
benefit a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Jawzjan Aqcha Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to 
benefit a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Jawzjan Fayzabad Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to 
benefit a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Jawzjan Shibirghan Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to 
benefit a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Samangan Aybak Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to 
benefit a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Sari Pul Sari Pul Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to 
benefit a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Balkh Balkh Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to 
benefit a total of 500 women dairy farmers Yes ACDI/VOCA 5/1/2010 12/31/2012 Completed

Samangan Hazrati Sultan Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to 
benefit a total of 500 women dairy farmers Yes ACDI/VOCA 4/1/2011 6/30/2012 Completed

Faryab Khwaja Sabz Posh Dairy (Non-Value Chain) 8200.2 Village Milk Collecting and Processing Center
Establishment of milk collecting and processing centers to 
benefit a total of 500 women dairy farmers Yes ACDI/VOCA 4/1/2011 6/30/2012 Completed

Balkh Mazari Sharif Wool (Non-Vlaue Chain) 8200.26/1 Wool Spinning Wheel Training Phase 1
Training of women wool spinners and distribution of 
spinning wheels Yes ACDI/VOCA 3/7/2010 9/7/2010 Completed

Balkh Dawlatabad Wool (Non-Vlaue Chain) 8200.26/2 Wool Spinning Wheel Training Phase 2
Training of women wool spinners and distribution of 
spinning wheels Yes ACDI/VOCA 12/1/2010 7/31/2011 Completed

Faryab Pashtun Kot Wool (Non-Vlaue Chain) 8200.26/2 Wool Spinning Wheel Training Phase 2
Training of women wool spinners and distribution of 
spinning wheels Yes ACDI/VOCA 12/1/2010 7/31/2011 Completed

Samangan Aybak Wool (Non-Vlaue Chain) 8200.26/2 Wool Spinning Wheel Training Phase 2
Training of women wool spinners and distribution of 
spinning wheels Yes ACDI/VOCA 12/1/2010 7/31/2011 Completed

Jawzjan Shibirghan Wool (Non-Vlaue Chain) 8200.26/2 Wool Spinning Wheel Training Phase 2
Training of women wool spinners and distribution of 
spinning wheels Yes ACDI/VOCA 12/1/2010 7/31/2011 Completed

Sari Pul Sari Pul Wool (Non-Vlaue Chain) 8200.26/2 Wool Spinning Wheel Training Phase 2
Training of women wool spinners and distribution of 
spinning wheels Yes ACDI/VOCA 12/1/2010 7/31/2011 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in 
sowing wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Balkh Khulm Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in 
sowing wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Samangan Aybak Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in 
sowing wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Jawzjan Fayzabad Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in 
sowing wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Faryab Maymana Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in 
sowing wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Balkh Khulm Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in 
sowing wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Jawzjan Khwaja Du Koh Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 1 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in 
sowing wheat seeds No ACDI/VOCA 10/1/2011 12/31/2012 Completed

Balkh Dihdadi Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in 
sowing wheat seeds No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Faryab Andkhoy Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in 
sowing wheat seeds No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing

Samangan Aybak Wheat and Oilseeds 8200.28 Zero-tillage Demonstrations Phase 2 + Subsidized Sales of 2WTs
Demonstration of new technology of direct seed drill in 
sowing wheat seeds No ACDI/VOCA 10/1/2012 10/31/2013 Ongoing
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Grant  or Concept 
Number

Concept 
Approved by 

Project 
Director

Number of 
Awards

Status
Start Date of 

Grant
End Date of 

Grant
Type of Grant Grantee Objectives or Deliverables

Linked Value 
Chain

G-BDG-002 Approved 1 Completed - Not Closed Out 1/Sep/11 30/Jun/12 In-Kind Registration with Afghanistan Investment Support Agency (AISA).  2) Hiring of 2 Permanent Employees 3) 
Increase production of Door, Window and cupboard and provide sales report to PSD section on monthly 
basis

N/A

G-BDG-003 Approved 1 Completed - Not Closed Out 1/Sep/11 30/Jun/12 In-Kind Registration with Afghanistan Investment Support Agency (AISA).  2) Hiring of 2 Permanent Employees 3) 
Increase production of Door, Window and cupboard and provide sales report to PSD section on monthly 
basis.

N/A

G-JAA-001 Approved 1 Completed - Not closed out 11/Nov/09 28/Jan/10 In-Kind To increase the number of labels printed for boxes Vegetable
G-JAA-003 Approved 1 Completed - Closed Out 20/Feb/10 19/May/10 In-Kind Registration with AISA. Hiring of 7 employees and increase the production and sale of plastic furniture.

N/A

G-JAA-004 Approved 1 Completed - Closed Out 20/Mar/10 19/Jul/10 In-Kind This business will create 15 job opportunities for local Afghans. In addition, it substitutes imports of 
vermicelli and noodles from abroad. Noodles and vermicelli is one of the fragile products and have high 
lost duration transportation while the transportation cost to Afghanistan is also high.

Food

G-JAA-005 Approved 1 Completed - Closed Out 1/Mar/10 30/Apr/10 In-Kind Rural benefits, Job creation opportunity and marketing linkages to other IDEA-NEW projects
Vegetable

G-JAA-006 Approved 1 Completed - Closed Out 6/Mar/10 5/Aug/10 In-Kind This business will create 30 job opportunities for local Afghan,In addition, this will have wider impacts on 
establishing the poultry value chain. We would have local day old chickens to be supplied to the local 
poultry farmers. This also have strong linkages with breeder farms which will support them.

Poultry

G-JAA-008 Approved 1 Completed - Not Closed Out 1/Jul/10 16/Jun/11 In-Kind 1)Hiring of 20 Employee 2) Increase the production and sale of Bicycles 3) local procurements
N/A

G-JAA-009 Approved 1 Completed - Not Closed Out 1/Jul/10 30/Jun/11 In-Kind 1) AISA Registration 2) Hiring of Additional 15 Staff members 3) Increased production of marble and 
granite

N/A

G-JAA-010 Approved 1 Completed - Not Closed Out 1/Jul/10 30/Jun/11 In-Kind 1) AISA Registration 2) Hiring of Additional 28 Staff members 3)  Grantee to purchase new 250 KW 
generator 4)  Increased production of marble and granite

N/A

G-JAA-012 Approved 1 Completed - Not Closed Out 1/Jul/10 31/Oct/10 In-Kind This business will create 20 job opportunities for local Afghans. In addition, it substitutes imports of 
bicycles from Pakistan and China. Another major impact that this will make is that it create direct market 
for the plastic beads produced from the local recycled plastic.

N/A

G-JAA-014 Approved 1 Completed - Not Closed Out 1/Jul/10 15/Jun/11 In-Kind Construction of building for Broiler Breeder, Purchasing of automatic Drinker and Feeder. Poultry
G-JAA-015 Approved 1 Completed - Closed Out 20/May/10 19/Jul/10 In-Kind These activities will improve people’s health, encourage better hygiene practices, and reduce cases of 

waterborne disease and better access to clean water
N/A

 G-JAA-016 Approved 1 Completed - Closed Out 1/Jun/10 31/Jul/10 In-Kind These activities will improve peoples’ livelihood and will make increment in agriculture products. Also 
this irrigation will give the opportunity for the farmer to licit crop instead of illicit crops which IDEA-NEW 
tries to decrease the volumes of licit crops grown and more people will be busy in agriculture activities

N/A

G-JAA-017 Approved 1 Completed - Closed Out 1/Sep/10 28/Feb/11 In-kind  this initial support will enable AIBM to develop programmes specifically for women in these three 
provinces, to secure female students, and eventually to develop a self-sustaining programme based on 
fees.

N/A

G-JAA-019 Approved 1 Completed - Closed Out 1/Jul/10 31/Aug/10 In-Kind to move the lumber to Jalalabad or to Marko to chop them and move them back home which result in 
increased costs

N/A

G-JAA-025 Approved 1 Completed - Not Closed Out 1/Aug/10 5/Jan/11 In-Kind 1)Construction of building to accommodate new machinery. 2) Hiring of 13 New staff members. 3) 
Purchased Raw Materials and increase the production and improve quality. 4)Purchased Cartons form 
Riaz Packages Factory

N/A

G-JAA-026 Approved 1 Completed - Not Closed Out 1/Aug/10 5/Jan/11 In-Kind 1)AISA Registration 2)Increase production. 3)Construction of building and Hiring 8 new staff member.
N/A



G-JAA-030 Approved 1 Completed - Not Closed Out 1/Aug/10 31/Jan/11 In-kind This business will create 5 job opportunities for local Afghans. In addition, it substitutes imports of off 
season vegetable from Pakistan.

Vegetable

 G-JAA-032 Approved 1 Completed - Not Closed Out 1/Dec/10 31/May/11 In-Kind 1) Identify and buy the necessary equipment in coordination with the owners of the factories, 2) 
Facilitate linkages between the miners and the owners of the polishing factories (the ones we are going 
to support), 3) Facilitate sales both locally and in international through facilitating events, meetings and 
exhibitions.

N/A

G-JAA-033 Approved 1 Completed - Not Closed Out 1/Oct/10 31/Dec/10 In-Kind Hiring the local employees practically using the power looms for the textile weaving. Support the 
establishment of local enterprises to contribute in the economy and stability of Afghanistan and create 
jobs for the local people and promote the textile factory in rural area

N/A

G-JAA-034 Approved 1 Completed - Closed Out 1/Nov/10 31/Dec/10 In-Kind Canal protection wall rehabilitation N/A
G-JAA-035 Approved 1 Completed - Closed Out 1/Nov/10 31/Jan/11 In-Kind The Green house  onwer will be able to produce and supply the best quality vegetable from  greenhouse 

such as Cucumber, Tomato, Okra, Marrow, and Pepper in off season to the local markets in the province, 
and would like to grow various crops of the vegetables in Greenhouses. 

Vegetable

G-JAA-036 Approved 1 Completed - Closed Out 1/Nov/10 31/Jan/11 In-Kind The Green house  onwer will be able to produce and supply the best quality vegetable from  greenhouse 
such as Cucumber, Tomato, Okra, Marrow, and Pepper in off season to the local markets in the province, 
and would like to grow various crops of the vegetables in Greenhouses. 

Vegetable

G-JAA-037 Approved  1 Completed - Not Closed Out 1/Dec/10 31/Mar/11 In-kind 1) Construction of New building to accommodate new machinery 2)Purchasing of  raw material as 
mention in grants application 3)Providing and submission of monthly sale report to the grants section. N/A

G-JAA-038 Approved 1 Completed - Not Closed Out 1/Dec/10 1/Dec/11 In-Kind Poultry
G-JAA-039 Approved 1 Completed - Closed Out 2/Jan/11 1/Apr/11 In-Kind N/A
G-JAA-040 Approved 1 Completed - Not Closed Out 2/Jan/11 15/Mar/13 In-Kind 1) Construction of new building to accommodate new machineries in. 2) Purchasing of  raw material 

mentioned  in grants application. 3) Hiring of 35 new employees. 4) Increase the production and provide 
sale reports to IDEA NEW Technical Section as well as to grants section on monthly basis.

G-JAA-041 Approved 1 Completed - Closed Out 2/Jan/11 1/Apr/11 In-Kind Hiring the local employees practically using the power looms for the textile weaving. Support the 
establishment of local enterprises to contribute in the economy and stability of Afghanistan and create 
jobs for the local people and promote the textile factory in rural area

N/A

G-JAA-042 Approved 1 Completed - Not Closed Out 2/Jan/11 1/Apr/11 In-Kind Hiring the local employees practically using the power looms for the textile weaving. Support the 
establishment of local enterprises to contribute in the economy and stability of Afghanistan and create 
jobs for the local people and promote the textile factory in rural area

N/A

G-JAA-043 Approved 1 Completed - Not Closed Out 2/Jan/11 1/Apr/11 In-Kind Hiring the local employees practically using the power looms for the textile weaving. Support the 
establishment of local enterprises to contribute in the economy and stability of Afghanistan and create 
jobs for the local people and promote the textile factory in rural area

N/A

G-JAA-044 Approved 1 Completed - Not Closed Out 3/Jan/11 2/Apr/11 In-Kind  it will provide irrigation water for cultivation of licit corps, bring more land into production and also 
numerous orchards will be established in the region

Orchard Corp

G-JAA-045 Approved 1 Completed - Not Closed Out 6/Feb/11 5/Jun/11 In-Kind Hiring the local employees practically using the power looms for the textile weaving. Support the 
establishment of local enterprises to contribute in the economy and stability of Afghanistan and create 
jobs for the local people and promote the textile factory in rural area

N/A

G-JAA-046 Approved 1 Completed - Not Closed Out 2/Jan/11 15/Feb/11 In-Kind enabling formers to irrigate about 3000 thousand jerib land and orchard and protect the loses of 
irrigation water 

Orchard Corp

G-JAA-047 Approved 1 Completed - Not Closed Out 2/Jan/11 1/Apr/11 In-Kind This will create 6 job opportunities in the rural area. Job creation is one of the main strategic objectives 
of IDEA-NEW. This also changes the production system from the decades old technology to relatively 
modern technology

N/A



G-JAA-048 Approved 1 Completed - Not Closed Out 15/Jan/11 14/Apr/11 In-Kind  this reservoir will bet enabling formers to irrigate about 100 jeribs land and orchard
Orchard Corp

G-JAA-049 Approved 1 Completed - Not Closed Out 2/Jan/11 7/Jan/11 In-Kind Providing of unskilled labors, Uploading of equipment and free storage of materials use during 
implementation of the project.

N/A

G-JAA-050 Approved 1 Completed - Not Closed Out 2/Jan/11 30/Apr/11 In-Kind 1) AISA Registration  2) Hiring of 4 new employees.  3) Providing production to the market. N/A
G-JAA-051 Approved 1 Completed - Not Closed Out 3/Apr/11 31/Jul/11 In-Kind 1) AISA Registration 2) Purchasing of  raw materials and 25 box of live honey bees as well as empty boxes 

3)  Hiring of two new employees and provide sales information to technical team on biweekly basis. Honey

G-JAA-052 Approved 1 Completed - Not Closed Out 3/Apr/11 31/Jul/11 In-Kind 1) AISA Registration 2) Purchasing of  raw materials and 25 box of live honey bees as well as empty boxes 
3)  Hiring of two new employees and provide sales information to technical team on biweekly basis. Honey

G-JAA-053 Approved 1 Completed - Not Closed Out 3/Apr/11 31/Jul/11 In-Kind 1) AISA Registration 2) Purchasing of  raw materials and 25 box of live honey bees as well as empty boxes 
3)  Hiring of two new employees and provide sales information to technical team on biweekly basis. Honey

G-JAA-054 Approved 1 Completed - Not Closed Out 3/Apr/11 31/Jul/11 In-Kind 1) AISA Registration 2) Purchasing of  raw materials and 25 box of live honey bees as well as empty boxes 
3)  Hiring of two new employees and provide sales information to technical team on biweekly basis. Honey

G-JAA-059 Approved 1
Completed - Not closed out

10/Apr/11 9/Aug/11 In-Kind Ghulam Ali off season vegetable production green house is support to the farmers and consumers in 
Nangarhar province.

Vegetable

G-JAA-060 Approved 1 Completed - Closed Out 22/Mar/10 3/Apr/11 FOG IDEA-NEW also wants to facilitate sales to the high value customers which will bring more income to the 
Afghan farmers.

G-JAA-061 Approved 1 Completed - Not Closed Out 17/Apr/11 30/Nov/11 In-Kind Introduction of the poultry business throughout Afghanistan
Maintaining commercial breeder flocks
Maintaining commercial layer and broiler farms
Poultry health management to keep top health and nutritional condition
Hatcheries establishment and development throughout Afghanistan.
Slaughter and processing plant to reduce the importation of process mee

Poultry

G-JAA-062 Approved 1 Completed - Not Closed Out 1/May/11 31/Jul/11 In-Kind 1) Hiring of three new employees.  2) Purchasing of raw materials.  3) Increasing  of services and 
providing monthly sales report.

N/A

G-JAA-063 Approved 1 Completed - Not Closed Out 1/May/11 31/Jul/11 In-Kind 1) Hiring of three new employees.  2) Purchasing of raw materials.  3) Increasing  of services and 
providing monthly sales report.

N/A

G-JAA-064 Approved 1 Completed - Not Closed Out 1/May/11 31/Jul/11 In-Kind 1) Hiring of three new employees.  2) Purchasing of raw materials.  3) Increasing  of services and 
providing monthly sales report.

N/A

G-JAA-065 Approved 1 Completed - Not Closed Out 1/May/11 31/Jul/11 In-Kind 1) Hiring of three new employees.  2) Purchasing of raw materials.  3) Increasing  of services and 
providing monthly sales report.

N/A

 G-JAA-066 Approved 1 Completed - Closed Out 15/May/11 14/Aug/11 In-Kind Bestow upon them jobs and working opportunities.
Reduce gender disparities and strengthen mechanisms for equal engagement of community women and 
men in mainstream development.

N/A

G-JAA-067 Approved 1 Completed - Closed Out 1/May/11 31/Jul/11 In-Kind Bestow upon them jobs and working opportunities.
Reduce gender disparities and strengthen mechanisms for equal engagement of community women and 
men in mainstream development.
Motivating them to work shoulder by shoulder with men.

N/A

G-JAA-068 Approved 1 Completed - Closed Out 1/May/11 31/Jul/11 In-Kind Bestow upon them jobs and working opportunities.
Reduce gender disparities and strengthen mechanisms for equal engagement of community women and 
men in mainstream development.
Motivating them to work shoulder by shoulder with men.

N/A



G-JAA-069 Approved 1 Completed - Closed Out 1/May/11 31/Jul/11 In-Kind Bestow upon them jobs and working opportunities.
Reduce gender disparities and strengthen mechanisms for equal engagement of community women and 
men in mainstream development.
Motivating them to work shoulder by shoulder with men.

N/A

G-JAA-070 Approved 1 Completed - Closed Out 1/May/11 31/Jul/11 In-Kind Bestow upon them jobs and working opportunities.
Reduce gender disparities and strengthen mechanisms for equal engagement of community women and 
men in mainstream development.
Motivating them to work shoulder by shoulder with men.

N/A

G-JAA-071 Approved 1 Completed - Closed Out 1/Jun/11 31/Aug/11 In-Kind Bestow upon them jobs and working opportunities.
Reduce gender disparities and strengthen mechanisms for equal engagement of community women and 
men in mainstream development.
Motivating them to work shoulder by shoulder with men.

N/A

G-JAA-072 Approved 1 Completed - Closed Out 1/May/11 31/Jul/11 In-Kind Bestow upon them jobs and working opportunities.
Reduce gender disparities and strengthen mechanisms for equal engagement of community women and 
men in mainstream development.
Motivating them to work shoulder by shoulder with men.

N/A

G-JAA-074 Approved 1 Completed - Not Closed Out 1/Jun/11 1/Oct/11 In-kind The overall objective of IDEA-NEW is to accelerate broad-based, sustainable economic development in 
the Eastern Region, providing facility for transpering of licit agriculture production to in order to 
eliminate poppy production,This project will enable farmers to transfer thier production to the market in 
a good shap and on time and as well this sanitation project will avoid the spread of any kinds of diseases.

N/A

G-JAA-075 Approved 1 Completed - Closed Out 1/Jun/11 1/Sep/11 In-Kind The overall objective of IDEA-NEW is to accelerate broad-based, sustainable economic development in 
the Eastern Region, providing facility for transpering of licit agriculture production to in order to 
eliminate poppy production.

N/A

G-JAA-74 Approved 1 Completed - Not Closed Out 15/Jun/11 30/Jun/12 In-Kind Unskilled Labors, loading and unloading of construction material, maintenance of tools and materials 
and providing security for the project staff will be the contribution of the community N/A

G-JAA-76 Approved 1 Completed - Not Closed Out 15/Jun/11 15/Oct/11 In-Kind 1) Grantee should Purchase Fruit Washer Machine when IDEA-NEW is procuring other requested items 
in the budget sheet and provide IDEA-NEW with receipts 2)  Grantee Should purchase pulp from 
Surkhroad Packing facility.

Food

G-JAA-77 Approved 1 Completed - Not Closed Out 15/Jun/11 30/Sep/11 In-Kind 1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing  of services and providing 
monthly sales report to IDEA-NEW technical section

N/A

G-JAA-078 Approved 1 Completed - Closed Out 15/Jun/11 1/Sep/11 in-Kind Reduce gender disparities and strengthen mechanisms for equal engagement of community women and 
men in mainstream development.
Motivating them to work shoulder by shoulder with men.
Offer services to the community.
Create friendly and safe environment.

N/A

G-JAA-079 Approved 1 Completed - Closed Out 15/Jun/11 30/Sep/11 In-Kind Reduce gender disparities and strengthen mechanisms for equal engagement of community women and 
men in mainstream development.
Motivating them to work shoulder by shoulder with men.
Offer services to the community.
Create friendly and safe environment.

N/A

G-JAA-80 Approved 1 Completed - Not Closed Out 15/Jun/11 30/Sep/11 In-Kind 1) AISA registration 2) Purchase raw materials, Increase Production and provide Bi weekly report to 
technical section and Hiring of 6 new employees

Food

G-JAA-81 Approved 1 Completed - Not Closed Out 16/Jun/11 20/Jun/12 In-Kind Unskilled Labor from starting of Project till end of Project, loading and unloading of material and storage 
facility will be the community contribution

N/A

G-JAA-086 Approved 1 Completed - Not Closed Out 15/Jun/11 15/Sep/11 In-Kind (1) Submission of sale report to technical section and as well to  the grant section by season basis. (2) 
Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't 
be used for other purpose except cultivation of off-season vegetables. 

Vegetable



G-JAA-094 Approved 1 Completed - Not Closed Out 15/Jun/11 15/Sep/11 In-Kind IDEA-NEW plans to help new Agribusinesses to emerge which have the capacity to substitute the imports 
season and off season vegetable from Pakistan and create more jobs opportunities for local Afghans.This 
project will motivate farmers for applying new technology.

Vegetable

G-JAA-097 Approved 1 Completed - Not Closed Out 15/Jun/11 15/Sep/11 In-Kind (1) Submission of sale report to technical section and as well to  the grant section by season basis. (2) 
Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't 
be used for other purpose except cultivation of off-season vegetables. 

Vegetable

G-JAA-098 Approved 1 Completed - Not Closed Out 15/Jun/11 15/Sep/11 In-Kind (1) Submission of sale report to technical section and as well to  the grant section by season basis. (2) 
Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't 
be used for other purpose except cultivation of off-season vegetables. 

Vegetable

G-JAA-099 Approved 1 Completed - Not Closed Out 15/Jun/11 15/Sep/11 In-Kind his project will find linkages to Surkhroad Packing facility and will motivate farmers for applying new 
technology.

Vegetable

G-JAA-102 Approved 1 Completed - Not Closed Out 15/Jun/11 15/Sep/11 In-Kind (1) Submission of sale report to technical section and as well to  the grant section by season basis. (2) 
Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't 
be used for other purpose except cultivation of off-season vegetables. 

Vegetable

G-JAA-109 Approved 1 Completed - Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty 
boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis Honey

G-JAA-111 Approved 1 Completed - Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty 
boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis Honey

G-JAA-112 Approved 1 Completed - Not Closed Out 15/Aug/11 30/Sep/11 In-Kind 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty 
boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis Honey

G-JAA-113 Approved 1 Completed - Not Closed Out 15/Aug/11 31/Dec/11 In-kind This business  will create 2 job opportunities in the rural area. Job creation is one of the main strategic 
objectives of IDEA-NEW. This activity will also  Improve quality and quantity of fruits in the eastern 
region  by transferring pollen and fertilization in the Orchards.

Orchard

G-JAA-117 Approved 1 Completed - Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty 
boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis Honey

G-JAA-118 Approved 1 Completed - Not Closed Out 15/Aug/11 31/Dec/11 In-Kind This activity will also  Improve quality and quantity of fruits in the eastern region  by transferring pollen 
and fertilization in the Orchards.

Orchard

G-JAA-121 Approved 1 Completed - Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty 
boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis Honey

G-JAA-122 Approved 1 Completed - Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty 
boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis Honey

G-JAA-123 Approved 1 Completed - Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty 
boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis Honey

G-JAA-125 Approved 1 Completed - Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty 
boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis Honey

G-JAA-128 Approved 1 Completed - Not Closed Out 15/Aug/11 31/Dec/11 In-Kind 1) AISA registration 2) Purchasing of raw materials and 50 full honey bee boxes and as well 50 empty 
boxes. 3) Hiring two new employees and provide sales information to technical team on biweekly basis Honey



G-JAA-135 Approved 1 Completed - Not Closed Out 15/Jun/11 30/Sep/11 In-Kind (1) Submission of sale report to technical section and as well to  the grant section by season basis. (2) 
Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't 
be used for other purpose except cultivation of off-season vegetables. 

Vegetable

G-JAA-136 Approved 1 Completed - Not Closed Out 15/Jun/11 30/Sep/11 In-Kind (1) Submission of sale report to technical section and as well to  the grant section by season basis. (2) 
Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't 
be used for other purpose except cultivation of off-season vegetables. 

Vegetable

G-JAA-137 Approved 1 Completed - Not Closed Out 15/Jun/11 15/Sep/11 In-Kind (1) Submission of sale report to technical section and as well to  the grant section by season basis. (2) 
Land preparation and purchase all inputs and required tools for greenhouse, the greenhouse shouldn't 
be used for other purpose except cultivation of off-season vegetables. 

Vegetable

G-JAA-145 Approved 1 Completed - Not Closed Out 21/Aug/11 30/Nov/11 In-Kind 1) AISA registration and potatoes chips association membership.  2) Hiring of 9 new employees. 3) 
Promote production of chips variety potatoes brought by IDEA-NEW.  4) Establish acceptable standards 
of hygiene as per local laws and regulation. 

Food

G-JAA-146 Approved 1 Completed - Not Closed Out 21/Aug/11 30/Nov/11 In-Kind 1) AISA registration and potatoes chips association membership.  2) Hiring of 10 new employees. 3) 
Promote production of chips variety potatoes brought by IDEA-NEW.  4) Establish acceptable standards 
of hygiene as per local laws and regulation. 

Food

G-JAA-148 Approved 1 Completed - Not Closed Out 1/Sep/11 30/Nov/11 In-Kind 1) Hiring of one new employee  . 2) Purchasing of raw materials. 3) Increasing  of services and providing 
monthly sales report.

N/A

G-JAA-149 Approved 1 Completed - Not Closed Out 1/Sep/11 30/Nov/11 In-Kind 1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing  of services and providing 
monthly sales report.

N/A

G-JAA-150 Approved 1 Completed - Not Closed Out 1/Sep/11 30/Sep/11 In-Kind 1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing  of services and providing 
monthly sales report.

N/A

G-JAA-151 Approved 1 Completed - Not Closed Out 1/Sep/11 30/Sep/11 In-Kind 1) Hiring of one new employee. 2) Purchasing of raw materials. 3) Increasing  of services and providing 
monthly sales report.

N/A

G-JAA-152 Approved 1 Completed - Not Closed Out 1/Sep/11 30/Sep/11 In-Kind 1) Hiring of two new employees. 2) Purchasing of raw materials. 3) Increasing  of services and providing 
monthly sales report.

N/A

G-JAA-153 Approved 1 Completed - Not Closed Out 7/Aug/11 31/Aug/11 In-Kind Maintaining of goods record and Providing sale report on biweekly basis N/A
G-JAA-154 Approved 1 Completed - Not Closed Out 16/Oct/11 31/Dec/11 In-Kind It will create job opportunities, total 20 trainees will be trained in the field of wahsing powder 

production, creating value chain for local business and also providing quality products to market. N/A

G-JAA-162 Approved 1 Completed - Not Closed Out 23/Apr/13 3/Jun/13 In-Kind To provide generator for two months to facilitate processing raw materials for rose farmers, to enable 
the business to process rose oil to a high standard for exprot

N/A

G-JAA-163 Approved 1 Active 4/Jun/13 31/Oct/13 In-Kind Packaging improvement and 25% increase in sales. Honey
G-JAA-164 Approved 1 Active 16/Jun/13 31/Oct/13 In-Kind 30 KVA Generator, proper clothing means covering full body made of soft clothes.Gloves , made of 

leather , mask , plastic boots and hair cover and complete medical test. 14 % benefit in sales.
Orchard crop 

and fresh 
vegetables

G-JAA-165 Approved 1 Active 27/May/13 31/Oct/13 In-Kind Seed packaging (1% increase in sales),Arrangement of facility Reporting of results 10% increase in sales) Wheat and oil 
seeds

G-JAA-166 Approved 1 Active 1/Jun/13 28/Feb/14 In-Kind It is obvious that by expanding the business to other provinces and hygiene certification and training, 
Record keeping training, linkage with Raw material suppliers and labeling and branding will increase 
their sales by more than 48%- 50% by IDEA NEW assistance. 

N/A

G-JAA-167 Approved 1 Active 9/Jun/13 31/Oct/13 In-Kind Blower machine for drinkers,Marketing officer, including expenses,Plastic Recycling Plant training ( one 
month ),Dyes  and Installation of machinery.

Poultry

G-JAA-168 Approved 1 Active 22/May/13 31/Oct/13 In-Kind Sales Promotion and Installation of Machinery
Orchard crop 

and fresh 
vegetables



G-JAA-170 Approved 1 Active 3/Jun/13 31/Oct/13 In-Kind Greenhouse installation & irrigation  training  and equipments for training and 3% increase in 
sales.monthly rent with 4% increase in sales and Brochures with 2% increase in sales. Vegetable

G-JAA-171 Approved 1 Active 12/Jun/13 31/Oct/13 In-Kind 21% increase in sales. Wheat
G-JAA-172 Approved 1 Active 22/Jul/13 31/Oct/13 In-Kind Increase annual growth  by  an average  of  20 percent  each year (during  the first  five  years )

Wheat

G-JAA-173 Approved 1 Active 22/Jul/13 31/Oct/13 In-Kind Grow an average of 25-30 percent each year (during the first five years)
Wheat

G-JAA-174 Approved 1 Active 21/Jul/13 31/Oct/13 In-Kind The 2012 annual sales of Kunar agriculture Company was USD $46,750 and by providing them with the 
technical assistance, the company sales will increase to USD $72,000 which is approximately 54 % 
increase in the annual revenues.

Wheat and oil 
seeds

G-JAA-175 Approved 1 Active 22/Jul/13 31/Oct/13 In-Kind Production Capacity Enhancement, Sales increase, quality imrovement, hiring FTEs Wheat
G-JAA-176 Approved 1 Active 25/Jul/13 31/Oct/13 In-Kind In 2012, SDFPF produced 325,714 kg Noodles and vermicelli. After the owner’s investment in new 

machinery and an IDEA-NEW grant, it will increase production 60% to 521,142 kg. In 2012, it had 
US$205,200 in sales. Owner investment and IDEA-NEW technical assistance will increase sales by 
$123,120 (60%) to US$328,320 in 2013. Currently, SDFPF has 10 full-time employees. In 2013, it will hire 
four additional employees. 

Food

G-JAA-177 Approved 1 Active 25/Jul/13 31/Oct/13 In-Kind Hashima Bahar sales revenues sales revenues during the past 12 months were $240,668. With technical 
assistance, sales will increase 35% to $324,875 in the next 12 months. orchard crop 

G-JAA-178 Approved 1 Active 25/Jul/13 31/Oct/13 In-Kind Grantee will contribute, Air tank, Air filter and Steel conveyor for Potato Chips Plant. Food
G-JAA-179 Approved 1 Active 25/Jul/13 31/Oct/13 In-Kind IDEA-NEW technical assistance will increase total sales up to 53%. (See the estimated impact of major 

activities below. Currently, Mohammad Hussain Food Items Production Company has eight full-time 
employees including laborers, technical staff and management. It also has 20 salesmen. After IDEA 
NEW’s technical assistance, three FTE jobs will be created at the processing plant and twelve additional 
salesmen will be hired. 

Food

G-JAA-180 Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind Khalid Faizan will purchase and install new homogenization equipment. This new equipment, materials 
and reliable sources of raw materials will increase sales and improve product quality. With IDEA-NEW 
assistance, Faizan Food Processing Company can produce the following volumes and sales in 2013.

Food

G-JAA-181 Approved 1 Active 4/Aug/13 In-Kind Field days , These field days will increase sales by US$ 37681(15%). 2-seed package, they will increase 
sales by US$ 5024.13(2%).3- Radio advertisement,activities will increase sales by US$ 32656.86(13%).

Wheat and oil 
seeds

G-JAA-182 Approved 1 Active 5/Aug/13 31/Oct/13 In-Kind An effective marketing, promotion and advertising campaign will increase sales by 27% (US$128, 000) 
from US$469,450 in 2012 to US$597,450. in 2013. 

N/A

G-JAA-183 Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind IDEA-NEW technical assistance will help HAB Ltd to increase its production capacity by 50 %.
N/A

G-JAA-184 Approved 1 Active TBD 31/Oct/13 In-Kind • The IDEA-NEW grant to Waheed Kamawal will increase sales by 61% (US$553,530) from $904,743 in 
2012 to $1,458,273 in 2013.

Wheat and oil 
seeds

G-JAA-185 Approved 1 Active 21/Aug/13 31/Oct/13 In-Kind IDEA-NEW business training will introduce timely data collection, financial records and statements to use 
in business decision-making. Better records and business decision-making will result in increased 
efficiency, access to credit, and increased sales by 2% ($1,671).

N/A

G-JAA-186 Approved 1 Active 21/Aug/13 31/Oct/13 In-Kind • Recordkeeping Training will increase sales by US$3,475 (2%).
• Marketing and sales promotion campaign will increase sales by US$24,151 (14%).
• Radio Advertising, Metal board and Wall chalking will increase sales by US$43,437 (25%). oil seeds



G-KBL-004 Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind IDEA/NEW technical assistance can increase in APFA’s poultry products production (eggs and meat), 
quality and sale and can build the capacity of its members by providing them poultry farming best 
practices training.  

Poultry

 G-KBL-005 Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind After IDEA/NEW’s technical assistance, the company can increase the quality of its dairy products and its 
sales from $ 78,400 (on average for April 2013) up to $ 101, 549 (on average per month from May till Oct 
2013)/ (29.5 % increase in sales on average per month till Oct 2013).  

Orchard Corp

G-KBL-007 Approved 1 Active 28/Jul/13 31/Oct/13 In-Kind After IDEA/NEW’s whole Technical Assistance package, BBMC will be able to increase the quality of the 
current biscuits they produce and sale. From January 2013 up to April 2013 BBMC had on average 
monthly sale with the value of $ 75,632 and wants to be $ 79,705 on average per month till (May-Oct 
2013) which is 5.4% increase in sale value per month. 

Wheat

G-KBL-008 Approved 1 Active 24/Jul/13 31/Oct/13 In-Kind KFSC will increase sales up-to 15% in the next year equal to 26,643,381 Afs ($532,867 USD$). Wheat and oil 
seeds

G-KBL-009 Approved 1 Active 29/Jul/13 31/Oct/13 In-Kind sale of PWFSC will increase from $25,776 to $33,508 equivalent to 50% by the end of 2014. The 
production capacity for jams and pickles will increase from 11,153 KG to 20,480 KG. 

Wheat and oil 
seeds

G-KBL-010 Approved 1 Active 29/Jul/13 31/Oct/13 In-Kind sale of PWFSC will increase from $25,776 to $33,508 equivalent to 50% by the end of 2014. The 
production capacity for jams and pickles will increase from 11,153 KG to 20,480 KG. N/A

G-KBL-011 Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind Chips production will increase 100% in September 2013 with the proposed intervention of IDEA NEW 
which will also increase sales of potato chips at 100% in the same month.Their current monthly sales of 
potato chips are US$ 3,032 plus which will increase to average US$ 8,717 plus within 3 months of IDEA 
NEW support. Thus the company will make net profit of US$ 30,506in the next 9 months starting July, 
2013.

Food

G-KBL-012 Approved 1 Active 4/Aug/13 31/Oct/13 In-Kind With IDEA/NEW’s technical assistance, this farm will increase their sales by end of 2013 to $100,980.  
This is a 50% increase. They will also increase their employees from 6 to 10, a 66% increase Poultry

G-KBL-013 Approved 1 Active 21/Aug/13 31/Oct/13 In-Kind Our technical assistance will facilitate the establishment of the worm beds as well as provide linkages to 
waste collection in various institutions.  These institutions have requested assistance in dealing with 
food garbage and are willing to facilitate a separation and pick up program.  

Orchard crop 
and fresh 

vegetables

DISAPPROVED/CANCELLED GRANTS OR CONCEPTS
G-JAA-024 Approved 1 Not Approved by Regional Director In-Kind

G-JAA-022 Approved 1 Not Approved by Regional Director In-Kind

Approved 25 Not Approved In-Kind
G-JAA-011 Approved 1 Not approved In-Kind
G-JAA-013 Approved 1 Not approved In-Kind
G-JAA-144 Approved 1 Rejected by Review Committee In-Kind
G-JAA-143 Approved 1 Rejected by Review Committee In-Kind
G-JAA-142 Approved 1 Rejected by Review Committee In-Kind
G-JAA-141 Approved 1 Rejected by Review Committee In-Kind
G-JAA-140 Approved 1 Rejected by Review Committee In-Kind
G-JAA-139 Approved 1 Rejected by Review Committee In-Kind
G-JAA-138 Approved 1 Rejected by Review Committee In-Kind
G-JAA-101 Approved 1 Rejected by Review Committee In-Kind
G-JAA-100 Approved 1 Rejected by Review Committee In-Kind
G-JAA-096 Approved 1 Rejected by Review Committee In-Kind



G-JAA-093 Approved 1 Rejected by Review Committee In-Kind
G-JAA-092 Approved 1 Rejected by Review Committee In-Kind
G-JAA-091 Approved 1 Rejected by Review Committee In-Kind
G-JAA-090 Approved 1 Rejected by Review Committee In-Kind
G-JAA-089 Approved 1 Rejected by Review Committee In-Kind
G-JAA-088 Approved 1 Rejected by Review Committee In-Kind
G-JAA-087 Approved 1 Rejected by Review Committee In-Kind
G-JAA-084 Approved 1 Rejected by Review Committee In-Kind
G-JAA-082 Approved 1 Rejected by Review Committee In-Kind

Approved 1 Rejected by Review Committee In-Kind
G-JAA-133 Approved 1 Rejected by Review Committee In-Kind
G-JAA-132 Approved 1 Rejected by Review Committee In-Kind
G-JAA-131 Approved 1 Rejected by Review Committee In-Kind
G-JAA-130 Approved 1 Rejected by Review Committee In-Kind
G-JAA-129 Approved 1 Rejected by Review Committee In-Kind
G-JAA-127 Approved 1 Rejected by Review Committee In-Kind
G-JAA-126 Approved 1 Rejected by Review Committee In-Kind
G-JAA-124 Approved 1 Rejected by Review Committee In-Kind
G-JAA-120 Approved 1 Rejected by Review Committee In-Kind
G-JAA-119 Approved 1 Rejected by Review Committee In-Kind
G-JAA-116 Approved 1 Rejected by Review Committee In-Kind
G-JAA-115 Approved 1 Rejected by Review Committee In-Kind
G-JAA-114 Approved 1 Rejected by Review Committee In-Kind
G-JAA-110 Approved 1 Rejected by Review Committee In-Kind
G-JAA-108 Approved 1 Rejected by Review Committee In-Kind
G-JAA-107 Approved 1 Rejected by Review Committee In-Kind
G-JAA-106 Approved 1 Rejected by Review Committee In-Kind
G-JAA-105 Approved 1 Rejected by Review Committee In-Kind
G-JAA-104 Approved 1 Rejected by Review Committee In-Kind
G-JAA-103 Approved 1 Rejected by Review Committee In-Kind
G-JAA-161 Approved 1 Rejected by Review Committee In-Kind
G-JAA-160 Approved 1 Rejected by Review Committee In-Kind
G-JAA-157 Approved 1 Rejected by Review Committee In-Kind
G-JAA-158 Approved 1 Rejected by Review Committee In-Kind
G-JAA-159 Approved 1 Rejected by Review Committee In-Kind
G-JAA-156 Approved 1 Rejected by Review Committee In-Kind

Approved 1 Rejected by Review Committee In-Kind N/A
Approved 1 Selected by committee members 

Upon Approval of EMS will notify PD 
for Final grants approval

In-Kind 

Vegetable

Approved 1 Rejected by Review Committee In-Kind N/A
Approved 25 Grantees didn’t respond In-Kind
Approved 1 Rejected by Review Committee In-Kind 
Approved 2 Rejected by Review Committee In-Kind

1 Rejected by Review Committee In-Kind



1 Rejected by Review Committee In-Kind
1 Rejected by Review Committee In-Kind
2 Rejected by Review Committee In-Kind

Approved 1 RFA issued but no potential grantee 
was found 

In-Kind

Approved 1 Rejected by Review Committee In-Kind
Approved 1 Rejected by Review Committee In-Kind
Approved 1 Linked with CHAMP In-Kind 
Approved 1 Rejected by Review Committee In-Kind 
Approved 1 Rejected by Review Committee In-Kind 
Approved 3 RFA issued but no potential grantee 

was found 
In-Kind 

G-KBL-006 Approved 1 Cancelled
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