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TASK ORDER OVERVIEW:

Task Order Project Name
Contract No.

Task Order No.

Employer

Contractor

Engineer / CMC

Notice of Award (NOA)
Notice To Proceed (NTP)
Task Order Completion Date
Task Order Contract Value
Projects Total Value

Day Work

Modified Projects Total Value

Modified Day Work

Multiple Roads Project in the Middle area (MRM)

294-1-00-12-00005 120.0% =% Planned (B.L04) % Planned (B.L 05) % Actual
AID-294-T0O-13-00011

USAID 100.0% | 100.0% 100.0% 100.0% 100.0%
APCO/ArCon %

Black and Veatch 80.0%

Sep. 18, 2013 %

Nov. 06, 2013 60.0%

April 13, 2015 (VO#12)

$ 6,675,844.00 40.0%

$6,325,844.00

$350,000 20.0%

$6,565,088.60 (per VO#10) 0.0% . . .
$110,755.40 (per VO#10) Task Order Project 01  Project 02  Project 03

Project 01- Sinjil Main Entrance Road

Project Description

Statement of Work (SOW)

Project Location

Project Value

Modified Project Value
Subcontractor Name

Start of Construction

Contractual period of Performance
Contractual End Date

Modified period of Performance
Modified End Date

Estimated Completion Date
Planned Percentage of Completion
Planned Percentage of Completion
Actual Percentage of Completion

A 2 lane road project in Ramallah District consisting of 1.88 km of roadway upgrade
that connects the town of Sinjil with highway 60. The road falls totally in areas B and
C. Scope requires reconstruction of 1.48km of Sinjil main road and widening of
0.386km of HWY 60.

The SOW consists of excavation works, embankment filling, pavement layer
construction, construction of retaining structures, installation and/or rehabilitation of
storm water drainage systems, milling and overlay works, installation of safety
features (signage, road marking, cat eyes, and guardrails) and any other work items
needed to complete this activity as specified.

Sinjil town, Ramallah District.

$2,063,449.00

$2,467,627.34 (per VO#10)

Al Amjad Arabian Company and Al Sadek Company

January 04, 2014

240 Calendar days

Jul. 3, 2014

524 Calendar Days (Per VO#12)

April 13, 2015 (VO#12)

April 13, 2015

100% (Baseline 04)

89.5% (Baseline 05)

68.2%
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Project 02- Wadi Al Balat Road
Project Description

Statement of Work (SOW)

Project Location

Project Value

Modified Project Value
Subcontractor Name

Start of Construction

Contractual period of Performance
Contractual End Date

Modified period of Performance
Modified End Date

Actual Completion Date

Initial Site Handover

Final Site Handover

Planned Percentage of Completion
Actual Percentage of Completion

An existing 1.68 km two lane roadway with deteriorated surface that links
Ramallah with North Governorates recently unblocked by Israeli authorities and
totally located in areas B and C. Also in the scope is the reconstruction of the
junction of Dura Al Qarei (Segments A and B).

The SOW consists of excavation works, embankment filling, pavement layer
construction, construction of retaining structures, installation and/or
rehabilitation of storm water drainage systems, installation of safety features
(signage, road marking, cat eyes, and guardrails) and any other work items
needed to complete this activity as specified.

Dura Al Qarei and Wadi Al Balat, Ramallah District

$2,616,457.00

$2,696,588.32 (per VO#09)

Al Tarifi Company

January 14, 2014

240 Calendar Days

Jul. 3, 2014

336 Calendar Days (per VO#07)

October 07, 2014 (per VO#07)

October 01, 2014

October 01, 2014

October 20, 2014

100% (Baseline 04)

100%

Project 03- Kharbatha Bani Harith- Ein Ayoub Road

Project Description

Statement of Work (SOW)

Project Location

Project Value

Modified Project Value
Subcontractor Name

Start of Construction

Contractual period of Performance
Contractual End Date

Modified period of Performance
Modified End Date

Site Handover

Planned Percentage of Completion
Planned Percentage of Completion
Actual Percentage of Completion

A 2.2 km two lane roadway rehabilitation linking the town of Kharbatha Bani
Hareth with the community of Ein Ayoub in Ramallah District totally located in
areas B and C and passes through agricultural lands and serves the entire town of
Kharbatha Bani Hareth.

The SOW consists of excavation works, embankment filling, pavement layer
construction, construction of retaining structures, installation and/or
rehabilitation of storm water drainage systems, installation of safety features
(signage, road marking, cat eyes, and guardrails) and any other work items.
Kharbatha Bani Hareth and Ein Ayoub localities, Ramallah Governorate

$ 1,645,938.00

$1,400,872.94 (per VO#05)

Shaltaf Company

January 05, 2014

240 Calendar Days

Jul. 3, 2014

279 Calendar Days (Per VO#03)

August 11, 2014 (Per VO#03)

August 12, 2014

100% (Baseline 02)

100% (Proposed Baseline 03)

100%
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Figure 03- Project 03- Kharbatha Bani Harith — Ein Ayoub Road Location
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SAFETY:
During this reporting period, no accidents were reported, zero Notices of Unsafe Condition (NUCs) were issued and two toolbox
talks were conducted as detailed below:

Submitted Tool
on Box Location Description
No.

Date
Conducted

Task Order No. 11

February 03, February 036 Project 01-  Safety measures while working at Sinjil

2015 00, 2015 SIN intersection and HWY 60 and traffic control
when equipment crosses the Highway.

February 09, February 037 Project 01-  Safety measures and environmental

2015 16, 2015 SIN consideration refreshment.

ENVIRONMENTAL COMPLIANCE:
Environmental mitigation plan measures (such as public and labors health and safety, dust control, olive trees
relocation and other measures) were implemented during this reporting period.

TRAFFIC CONTROL MEASURES AND COORDINATIONS:

Project 01: Construction works started in Area B from St. 0+046 to St. 1+400 in Area B after implementing approved traffic
control measures. The following provides a brief narrative about APEX coordination with DCL and MAATZ to get permit
for Sinjil / HW 60 intersection:

1. Traffic Plans were submitted to DCL on Oct. 31, 2013.

2. Verbal approval was received from DCL on Dec. 02, 2013 and written approval on Jan. 12, 2014.

3. OnJanuary 30" 2014 we started discussions with DCL and geometric design preparation to get DCL approval.

4. February 20" 2014 conceptual geometrical design was prepared and discussed with the DCL. Verbal approval was
received on the geometrical design. Complete geometrical design drawings planned was submitted to the DCL on March
Srd.

5. March 13" 2014 meeting, the geometric design was presented to DCL representatives; no comments were received:;
however, DCL representatives requested a site visit to the site prior to issuing approval on the design. The site visit was
planned to take place on March 23, 2014 at 8:30 a.m. unfortunately site visit was cancelled upon DCL request, new date
was arranged on April 1%, 2014.

6. April 1%, 2014 after conducting joint site visit with DCL to Sinjil/HW60 intersection another meeting to be conducted
with MAATZ to discuss permit issues. BV design was submitted to Ma’atz and a file was opened for this project —
submission of the drawings and discussions were postponed due to Israeli Holidays between April 11" to April 22™ 2014

7. On April 29", 2014 a meeting was conducted with Ma’atz, APCO/ArCon Consultant (APEX) jointly with BV coordinator
Mr. Ibrahem Al Ansari, to submit the design plan for Sinjil junction. BV’s modified design that was sent to us via Email
on April 27, 2014 was submitted to Ma’atz for review. Ma’atz informed us that they will review the design with their
consultant, and will issue written comments accordingly.

8. Ma’atz Comments were received on May 11", 2014, the comments requested design modifications, accordingly RFI #22
dated May 12", 2014 was submitted to BV for Advise.

9. On June 2™ RFI response was received from CMC including new design drawings for the mentioned intersection.
According to the new design APCO/ArCon started in preparing new drawings, plan, profile, cross sections, drainage,
electric lighting and other needed drawings. New traffic plan was prepared according to the new design; verbal approval
was received on May 28" 2014. Sinjil drawings were resubmitted for Ma’atz review on July 03, 2014.

10. Modified traffic plan was prepared according to the modified design, this traffic plan was submitted to ICA, verbal
approval was received on June 28th 2014, and 13 copies were prepared and sent to ICA to obtain final written approval
which is not received yet.

11. Ma’atz review comments on the modified design drawings were received on July 23" 2014.
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13

14.

15.
16.

17.

18.
19.

20.

21.

22.
23.

24.

. Ma’atz comments regarding street electric lighting at Sinjil intersection were received on July 27th 2014.
. APCO/ArCon submitted RFI-13-00011-MRM-027 on July 24, 2014 including Maatz comments to BV requesting their

advice and instruction.
A meeting was held on Aug. 19", 2014 with MAATZ to discuss the Sinjil Intersection. Below is a brief summary
provided by our consultant APEX:

a. APEX presented the intersection design (Plan/Profile/ cross sections) that was prepared by BV & APCO to the
head of Ma’atz representation office in the West Bank Mr. Ze’ev Forkosh.

b. APEX briefed Ma’atz about the history of the intersection design and shed light on Ma’atz’s recent request to
design the radius of curve in question to meet minimum radius value for a design speed of 90Km/h.

c. Eng. Ze’ev Forkosh was satisfied with the changes that were made and stated that he needs some time to look at
the design and provide his comments; he stated that he will provide his comments by September 3rd, 2014, the
earliest.

d. Eng. Ze’ev Forkosh inquired about the Temporary traffic plan and stated that it should include at least 4 phases (if
not 5) because the road will undergo major changes, especially in the vertical alignment.

e. APEX stated that his concerns and comments will be taken into account during the preparation of the Temporary
traffic Plan.

Ma’atz approval on the modified design was received on Sep. 03, 2014.

Hard copies of approved design (16 copies) were submitted to ICA for final written approval on Sep. 7", 2014 (stamped
copies were not returned yet)

Temporary traffic plan was prepared; meeting with Ma’atz was scheduled on Sep. 21% but was postponed by ICA to Oct.
6", 2014.

Sinjil drawings final approval by ICA was received on September 29", 2014.

Sinjil Temporary Traffic Plan final approval by ICA was granted on October 27", 2014, hard copies were received on Oct.
28",

A coordination meeting with the Israeli Police and Ramallah DCL infrastructure officer was conducted on October 30",
2014 at Ramallah DCL and attended by B&V and APCO representatives. A brief summary was discussed with the Police
and the DCL about the proposed traffic plan arrangements; it was agreed that the contractor shall go to Ariel Police station
in Nablus area on Sunday November 2" 2014 at 10:00 am to provide them with the needed information and to get their
written requirements and approval.

Another coordination meeting with Ma’atz was scheduled on November 3", 2014 but postponed to Nov. 09" in Mishor
Adumim Office in order to make sure that all involved parties are informed prior starting traffic control implementation
and construction at Sinjil Intersection, Maatz final approval was received in this meeting.

Israeli Police permit to start the works was obtained on Nov. 10, 2014.

Electricity and street lighting submittal was handed at Maatz on Nov. 17, 2014- File No. 300008849. Review comments
were received on 7" Dec. the modified copy of the submittal according to Ma’atz comments was submitted to Ma’atz by
BV in a meeting on Dec. 16™. On Jan. 15, 2015 APCO submitted 4th modified drawings according to received Maatz
comments and they returned with additional comments on Jan. 26, 2015. To fulfill Maatz requirements APCO hired a
specialist consultant to prepare a final copy for the submittal considering all received comments; the consultant prepared
revised drawings including additional twelve lighting poles at LHS. An RFI was submitted to BV on 25th February 2105
regarding the additional lighting poles. This issue is still pending BV and Maatz approvals.

Several Coordination meetings were conducted and will continue with the Israeli Electric Corporation (IEC) in order to
receive a permit for high voltage tower relocation at St. 0+187 LHS (Pole No. IP-121-134). APCO paid the initial
payment for the relocation on Dec. 10th. A site visit for IEC technical was conducted on Dec. 30th, 2014 to check the new
location of the HVP and to evaluate the total cost of the relocation process; they also requested additional data. All
requested data was submitted on the same day via email. On Jan. 12, 2015 a fax letter was sent to DCL to expedite the
pole relocation process, telephone calls followed with Mr. Saed Qsem (Electricity official at DCL) to follow-up the status
of drawings review. CMC help was requested on Jan. 19, 2014 and they contacted Ramallah DCL, Beit EI — Head of
projects, department, Beit El - Electrical office, Beit El Infrastructure department, Traffic department and IEC, and on
29th January, APCO sent an email to Mr. llan Erez from IEC to expedite review of this issue, unfortunately ; IEC stated
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that they are in process of preparing their own internal drawings for approval and they will be in contact with the
contractor to continue any other procedures for the tower relocation. Another meeting was conducted at Beit Eil on 26th
February between APCO, BV and Mr. Saeed Qasem (responsible for electrical logistics at DCL), he indicated there was
internal Israeli disagreement over the work and made three points:

1- APCO request was not moving until about 10 days ago because of Israeli disagreements (request was submitted
October 29, 2014)

2- Some people from the Israeli side were reprimanded for even accepting our request.

3- APCO and BV are lucky the work had started, otherwise the request will not have been considered.

Now, the process will move forward slowly, there is no definitive date for approvals and this issue is still pending.

Project 02: Construction Works started from sta. 0+000 to sta. 1+600 after implementing approved traffic control measures.
Below is a summary of traffic plan approval status with DCL and Maatz:
1- Traffic plans were submitted to DCL for road segment from St. 0+902 to St. 1+600 (Area C) on Nov. 11, 2013.

2-  Verbal approval on submitted plans were received from DCL on Dec. 02, 2013 and written approval on Jan. 12, 2014.

3- On April 10, 2014 and Although the traffic plan was approved in principal by Yesrael (DCL), and Ma’atz has no
comments on the traffic plan, Yesrael insisted to change the traffic plan concept from total closure of the road segment in
Area C to partial closure approach (LHS/RHS) and this issue is not solved yet.

4- On April 29, 2014 a revised temporary traffic plan (partial closure) was submitted to DCL for approval, on May 25th
verbal approval from ICA was received on the revised traffic plan, 13 copies were requested to issue written approval.

5- Maatz approval is in progress, on April 10, Maatz informed APEX in a meeting that they have no comments on approved
(total close) traffic plan. Now after changing the traffic plan, we still wait DCL response if Maatz approval is required for
the revised plan.

6- Traffic plan phase one for Dura Al-Qar'e Intersection was prepared, submitted and approved by engineer on June 4" 2014.

Project 03: Construction Works started from sta. 0+000 to the end of the project after implementing approved traffic control
measures. Below is a summary of DCL and Maatz traffic plan approval status:
1- Traffic plans for road segment in Area C from St. 0+920 to St. 2+140 was submitted to DCL on Nov. 11, 2013.

2- Verbal approval was received from DCL on Dec. 02, 2013 and written approval was received on Jan. 12, 2014.
3- According to DCL written approval, Maatz approval is not required for this road project.

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION:
Coordinations with local councils and utility owners were conducted to discuss work progress and solve obstacles and
challenges as detailed in the coordination log.

COORDINATION:
During this reporting period, the following coordinations and meetings occurred :

Date Attendees Subject Description
February 22, 2015 Black & Veatch- Hakam Al Nazer Technical Meeting Geo-MIS data audit from August 2014 up to
APCO- Suhair Algam January 2015.
February 26, 2015 USAID- Anan Masri Bi-weekly progress Discuss work progress and pending issues.
Black & Veatch- Karim Husari meeting Primary Field
Zuhair Al Naser office- Nablus
Obay Najim
APCO/ArCon- Ibrahim Hindi
Ahmad Asim
February 28, 2015 Beit El - Said Qassem (responsible for Coordination Meeting ~ Follow up on the issue of relocating the HV
electrical logistics) Towers.

B&V- Ibrahim Ansari
APCO- Najim Saymuah
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SITE VISITORS:

During this reporting period, the following visits have occurred:

Date Company Location Description

Task Order 11

February 17,2015  USAID- Anan Al Masri Sinjil intersection Site visit to follow-up work progress, quality and
HWY 60 Safety

MATERIAL OR EQUIPMENT DELIVERED TO SITE:

Please refer to Annex A- Equipment and Material receiving log.

PROGRESS and SCHEDULING:

- Project 01- Excavation Phase 1 100% 120.0% % Planned (B.L04) ®% Planned (B.L 05) ®% Actual

- Project 01- Topping Phase 1 100% | |100.00p | 100.0% 100.0% 100.0% 100.0%

- Project 01- Base course 15 cm Phase 1 100% 89.5%

- Project 01- Base course 20 cm Phase 1 100% 80.0%

- Project 01- Concrete Works Phase 1 100%

- Project 01- Install waterlines 100% || 60.0%

- Project 01- stone Works 100%

- Project 01- storm system 100% 40.0%

- Project 01- handrail 100% 20.0%

- Project 01- Asphalt works Phase 1 100%

- Project 01- road furnishing phase 1 100% 0.0% - . . .

- Project 01- Excavation Phase 2 70% Task Order  Project 01 Project 02 Project 03

- Project 01- Topping Phase 2 " 60% Overall percentages of completion are :

- Project 01- Base course 20 cm Phase 2 40% )

- Project 01- Concrete Works Phase 2 90% Completion% Lo POl P02 PO
- Project 01- Asphalt works Phase 2 15% | Planned % (Baseline 04) 100%  100%  100% 100%

Planned % (Baseline 05)  96.1%  89.5%

Actual % 88.1% 68.2% 100% 100%
Refer to Appendix C Progress s-curve planned versus Actual.

ACTIVITIES DURING THIS REPORTING PERIOD:

Project 01
e Continue submittals preparation for materials and shop drawings.
Maintain implementation of traffic control plan and detour.
Finish excavation and preparing subgrade for the widening from Sta.0+000 to Sta.0+450 RHS.
Finish insulation the outer wall of concrete channel from Sta.0+035 to Sta.0+170 LHS.
Finish supplying, laying and compacting filling materials from Sta.0+250 to Sta.0+450 RHS.
Finish supplying, laying and compacting topping layers for the replacement from Sta.0+160 to Sta.0+250 RHS.
Finish supplying, laying and compacting 1% topping layer from Sta.0+010 to Sta.0+030 and from Sta.0+250 to
Sta.0+450 RHS.
Finish supplying, laying and compacting 1* base course layer from Sta.0+010 to Sta.0+400 RHS.
Finish supplying, laying and compacting 2™ topping layer from (Sta.0+400 to Sta.0+450) RHS.
Finish raising the existing water chamber at Sta.0+230 RHS.
Finish filling the expansion joint with joint filler for the outer wall of concrete channel from Sta.0+035 to Sta.0+170
LHS.
e Finish repairing, finishing, cleaning and housekeeping for concrete channel from Sta.0+035 to Sta.0+170 LHS.

Works from Sta.0+050 to Sta.1+500 were completed and project was partially handed over to MoPWH and USAID on December
08, 2014.
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Project 02
e Construction works completed, Project was handed over to MoPWH and USAID on October 01, 2014.

Project 03
e Construction works completed, Project was handed over to MoPWH and USAID on August 12, 2014.

PLANNED ACTIVITIES FOR NEXT MONTH:

Project 01

e Continue following-up for Ma’atz approvals for Sinjil intersection at HWY 60.
Continue coordination with utility owners for Sinjil intersection at HWY60.
Finish relocation of the High Voltage Tower at Sta.0+130 LHS.
Finish relocation of street lighting poles from Sta.0+000 to Sta.0+450 RHS.
Finish supplying, laying and compacting 1* base course layers from Sta.0+400 to Sta.0+450 RHS.
Finish supplying, laying and compacting 2™ base course layers from Sta.0+000 to Sta.0+450 RHS.
Finish supplying, laying and compacting asphalt leveling layers from Sta.0+000 to Sta.0+450 RHS
Finish implantation of traffic plan (Phase 3).
Finish excavation to reach subgrade level from Sta.0+170 to Sta.0+310 LHS.
Finish supplying, laying and compacting 1% and 2™ topping layers from Sta.0+170 to Sta.0+310 LHS.
Finish laying and compacting 1¥ base course layer from Sta.0+170 to Sta.0+310 LHS.
Start laying and compacting 2™ base course layer from Sta.0+170 to Sta.0+310 LHS.

INDICATOR NO. 01- Number of kilometers of transportation infrastructure constructed
or repaired through USG assistance:

Project 01-

Total Road reconstruction (100% Completed) 1.45 Km
Target value 1.88 Km
Number of kilometers constructed or repaired through end of this reporting period= 1.45 Km
Project 02-

Total Road reconstruction (100% Completed) 212 Km
Total Safety Enhancement 4.50 Km
Target value 1.68 Km
Number of kilometers constructed or repaired through end of this reporting period= 6.62 Km
Project 03-

Total Road reconstruction (100% Completed) 2.153 Km
Target value 2.20 Km
Number of kilometers constructed or repaired through end of this reporting period. 2.153 Km

WORKING / NON-WORKING DAYS
Project 01- SIN

1  Total Period of Performance (Original) 240
2  Total Excusable delays/approved extensions 284
3 Modified Period of Performance 524
4 Modified Completion Date April 13,2015
5  No. of Working Days during this reporting Period 10
6  Accumulated Working Days 324
7  Total No. of non-working days (Holidays and weekends) during this reporting Period 4
8  Accumulated non-working days (Holidays and weekends) 76
9  No. of other non-working days during this month** 14
10  Accumulated other non-working days 80
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**Work was stopped due to snow storm and rainy weather.

Project 02- WAB

1  Total Period of Performance (Original) 240
2  Total Excusable delays/approved extensions 96
3 Modified Period of Performance 336
4 Modified Completion Date Oct. 07,2014
5  No. of Working Days during this reporting Period 0
6  Accumulated Working Days 264
7 Total No. of non-working days (Holidays and weekends) during this reporting Period 0
8  Accumulated non-working days (Holidays and weekends) 55
9  No. of other non-working days during this month** 0
10  Accumulated other non-working days 17

Project 03- KHR

1  Total Period of Performance (Original) 240
2  Total Excusable delays/approved extensions 39
3 Modified Period of Performance 279
4 Modified Completion Date August 11, 2014
5  No. of Working Days during this reporting Period 0
6  Accumulated Working Days 225
7  Total No. of non-working days (Holidays and weekends) during this reporting Period 0
8  Accumulated non-working days (Holidays and weekends) 44
9  No. of other non-working days during this month** 0
10  Accumulated other non-working days 10

INDICATOR NO. 2: GENERATED PERSON-DAYS OF EMPLOYMENT:

All reported materials are up to date and meet the five quality data standards (Clause H.9).

This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and
“first tier” subcontractor level only). Neither expatriate person days of employment (i.e. those worked by American or other
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other
general and administrative staff shared among multiple task orders) are included. All reported person-days are calculated based
on the approved Daily Joint Reports.

Task Order
- Target value= 16,107 Man-Days
- Employment generated previously = 18,409.9 = 18,410 Man-Days (per CMC audit up to Jan. 31, 2015)
- Employment generated this month =243.5= 244 Man-Days
- Total cumulative employment (male and female) generated to-date= 18,653.4 = 18,653 Man-Days
- Total cumulative employment (female) generated previously = 494.4= 494 Man-Days (per CMC audit up to Jan. 31, 2015)
- Female employment generated this month = 23 Man-Days
- Total cumulative employment (female) generated to-date= 517.4 = 517 Man-Days

Project 1:
- Target value= 5,226 Man-Days
- Employment generated previously = 6,496.8 = 6,497 Man-Days (per CMC audit up to Jan. 31, 2015)
- Employment generated this month = 243.5 = 244 Man-Days
- Total cumulative employment (male and female) generated to-date= 6,740.3 = 6,740 Man-Days
- Total cumulative employment (female) generated previously = 226 Man-Days (per CMC audit up to Jan. 31, 2015)
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- Female employment generated this month = 23 Man-Days
- Total cumulative employment (female) generated to-date= 249 Man-Days

Project 2
- Target value= 6,563 Man-Days
- Employment generated previously = 7,363.2 = 7,363 Man-Days ( per CMC audit up to Jan. 31, 2015)
- Employment generated this month = 0 Man-Days
- Total cumulative employment (male and female) generated to-date= 7,363.2 = 7,363 Man-Days
- Total cumulative employment (female) generated previously = 195.3 = 195 Man-Days
- Female employment generated this month =0 Man-Days
- Total cumulative employment (female) generated to-date= 195.3 = 195 Man-Days

Project 3:
- Target value= 4,318 Man-Days
- Employment generated previously = 4,550 Man-Days ( per CMC audit up to July 31, 2014)
- Employment generated this month =0 Man-Days
- Total cumulative employment (male and female) generated to-date= 4,550 Man-Days
- Total cumulative employment (female) generated previously = 73.1 = 73 Man-Days
- Female employment generated this month =0 Man-Days
- Total cumulative employment (female) generated to-date= 73.1 = 73 Man-Days

Total Job Days No. of Full Time Equivalent (FTE) Jobs =
(Male and Female) (Total Job Days / 23.8)

Generated previously = 18,410 Man-days Generated previously = 773.5= 774

During this reporting period = 244 Man-days During this reporting period = 10.2 = 10

Total generated to-date = 18,653 Man-days nearest FTE)

Total generated to-date = 783.8 = 784 (number is rounded to

Total Job Days
(Female)

No. of Full Time Equivalent (FTE) Jobs =
(Total Job Days / 23.8)

Generated previously = 494 Man-days Generated previously = 20.8 = 21

During this reporting period = 23 Man-days During this reporting period = 0.97= 1

Total generated to-date = 517 Man-days

FTE)

Total generated to-date = 21.7 = 22 (number is rounded to nearest

SITE MEMO:
e See Appendix D  Site Memos log

PROCUREMENT:

No special procurements, all materials are within the West Bank. Please refer to Annex A- for equipment and material received

during this reporting period.

INSPECTION REQUEST:
e See Appendix E  Inspection requests log

During this reporting period 11 inspection requests were issued and / or closed as follows:
Project No. | No. of IRs | No. No. % No % Make % Amend- | % % Review
Reviewed Pending Exception Corrections | Resubmit Rejected- Not
Noted Noted Resubmit | Required
P01 (SIN) |8 8 0 100% 0.0% 0.0% 0.0% 0.0%
P02 (WAB) | 0 0 0 0.0% 0.0% 0.0% 0.0% 0.0%
P03 (KHR) | 0 0 0 0.0% 0.0% 0.0% 0.0% 0.0%
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Non Compliance Report Log - NCR -

No NCRs were issued during this reporting period.

QUALITY CONTROL AND TEST RESULTS:

During this reporting period 22 test reports were submitted and/or closed as the following:

MRM | No. of | No. No. % No % Make % Amend- % Rejected- % Review
Tests Reviewed | Pending | Exception Corrections Resubmit Resubmit Not Required
Noted Noted
22 22 0 22 0 0 0 0
100% 0.0% 100% 0.0% 0.0% 0.0% 0.0%

Tests Log summary table up to this reporting period

Material Test description Number  Pass Fail Notes

Description of tests (Action taken for failed tests)

Project 01- SIN

Sub-grade Max. Dry Density 8 8 0

Sub-grade Field Density Test 7 6 1 Failed areas were reworked, re-

tested and passed.

Topping Field Density Test 7 7 0

Topping Comprehensive Test 2 2 0

Topping Max. Dry Density 1 1 0

Steel Bars @12, @14, Tensile Stress & Elongation for 2 2 0

D16, D20 mm steel reinforcement
Site Investigation of Sinjil main 2 1 - 1 test was returned as Action C
Entrance Road (Retaining Wall) (R.R) as the report is not complete.

Rock fill Soil Classification 0

Fill material Field Density Test 0

benching

Fill material Max. Dry Density 2 2 0

benching

Benching Field Density Test 3 0

Single size 2 0

Base-course Comprehensive B.C material test 0

Base-course Field Density Test 19 17 2 Failed areas already re-compacted, re-

tested and passed.

Curb stone Concrete compressive strength 1 1 0

Concrete Concrete cube compressive 123 119 4 4 Failed tests (7 days) were tested on
strength 28 days and passed.

Concrete Concrete core test 1 1 0

Asphalt Marshal test 8 8 0

Asphalt Core test 4 4 0

Water pipeline Chemical & Microbiological 2 2 0 One lab report was resubmitted as

Analysis report for chlorination
(disinfection pipe line)

report is missing some data,
resubmitted report was approved.
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Manholes covers Flexure strength & dimension for 1 1 0
manhole covers
Material Test description Number Pass  Fail Notes
Description of tests (Action taken for failed tests)
Project 02- WAB
Geotechnical report to determine 1 1 0
the slope stability of cut slopes
Rock fill Soil Classification 1 1 0
Sub-grade Field Density Test 15 15 0 1 test result returned as E (Review
not required) since the same report
was submitted twice
Sub-grade Max. Dry Density 17 15 0 Two tests result returned as E
(Review not required) since the same
reports were submitted twice
Topping Comprehensive Test 2 1 1 One test report was missing CBR
result, the CBR result was attached,
and test was resubmitted and passed.
Topping Field Density Test 3 3 0
Fill Material Soil Classification 1 1 0
Fill Material Max. Dry Density 2 2 0
Fill Material Field density 3 3 0
Base-course Comprehensive B.C material test 13 13 0 One test result returned as B
(Review not required) since the same
report was submitted twice
Asphalt Marshal test 15 15 0
Asphalt Core test 4 4 0
Base-course Field Density Test 23 19 4 Failed Areas were re-compacted,
retested and passed
Base-course Max. Dry Density 8 8 0
Base-course
Concrete Concrete cube compressive 105 101 4 4 Failed tests (7 days) were tested on
strength 28 days and passed.
Steel Bars @12, Tensile Stress & Elongation for 1 1 0
®14mm steel reinforcement
Single size 1 1 0
Project 03- KHR
Base-course Comprehensive B.C material test 20 16 4 2 tests were returned as Action C

(R.R) as the report is not complete,
resubmitted and passed.

1 test was returned as Action C
(R.R) as the report is not complete;
the test was completed and
resubmitted. 1 test was returned as
Action D (R.R) as the material does
not comply with the specs., materials
repaired and retested and passed.

1 test result returned as E (Review
not required) since another sample
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was taken for the same material and
the sample failed.

Material Test description Number Pass Fail Notes

Description of tests (Action taken for failed tests)

Base-course Field Density Test 44 39 5 Failed areas was re-worked, re-tested
and passed

Base-course Max. Dry Density 1 1 0

Fill Material Max. Dry Density 3 3 0

Fill Material Field Density Test 2 2 0

Asphalt Core test 4 3 1 Compaction percentage retested for
the failed samples areas and passed

Asphalt Marshal test 7 7 0

Benching Field Density Test 3 3 0

Topping Field Density Test 6 4 2 Failed areas was re-compacted, re-
tested and passed.

Benching Field density deep compaction 1 1 0

Topping Max. Dry Density 6 6 0

Sub-grade Field Density Test 14 13 1 Failed areas was re-compacted, re-
tested and passed.

Sub-grade Max. Dry Density 18 18 0

Concrete Concrete cube compressive 80 74 6 4 tests were return as C (2 on 7 and

strength 2 on 28 days) and core test already
was conducted for the areas failed
on 28 days.

Concrete Core test 3 1 1 One core test return as C (R.R) and
Structural stability report for the
failed route already submitted and
passed.

Concrete Structural stability report 1 1 0

Curb Stone Concrete compressive strength 1 1 0

Steel Bars @12, Tensile Stress & Elongation for 1 1

®14mm steel reinforcement

Single size 2 2 0

SUBMITTALS:

e See Appendix F  Submittals log up to this reporting period.
During this reporting petiod 1 submittals were issued and/or closed as follows:
MRM | No. of | No. No. % No % Make % Amend- % Rejected- % Review
SUB Reviewed | Pending | Exception Corrections Resubmit Resubmit Not required
Noted Noted
No. 1 1 0 0 1 0 0
% 100% 0.0% 0.0% 100% 0.0% 0.0% 0.0%
RFI:

e See Appendix G RFI’s log for this reporting period.
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TRANSMITTALS:

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon)

Date Contractor  Sender/Recipient Subject
Trans. No.

February 02, 2015 By Email USAID/ APCO/ArCon  Contracting Officer’s Monthly Meeting No. 14

February 02, 2015 By Email USAID/ APCO/ArCon  CPARS Notification

February 02, 2015 By Email USAID/ APCO/ArCon  Revised agenda for the Monthly CO Meeting No. 14

February 03, 2015 By Email APCO/ArCon/ USAID  T.O 11- January 2015 - Monthly Report

February 09, 2015 By Email APCO/ArCon/ USAID RE: TO 13-00011 MRM: Contractor Monthly Report Comments
january.2015- Modified

February 13, 2015 By Email USAID/ APCO/ArCon  Re: TO 13-00011 MRM: Contractor Monthly Report Comments
january.2015- Modified

February 19, 2015 By Email USAID/ APCO/ArCon  TO AID-294-T0O-13-00011 / Partial construction site handover
certificate

February 20, 2015 By Email APCO/ArCon/ USAID RE: TO AID-294-TO-13-00011 / Partial construction site handover
certificate

February 26, 2015 By Email USAID/ APCO/ArCon  AlID-294-T0O-13-00011 / Variation # 12

February 26, 2015 By Email APCO/ArCon/ USAID RE: AID-294-T0O-13-00011 / Variation # 12

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon)

Date Contractor Sender/Recipient Subject
Trans. No.

February 04, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00011/14 MRM/MRNII: Israeli HV towers Relocation at
Sinjil/Deir Sharaf

February 04, 2015 By Email B&V/ APCO/ArCon TO 13-00011 MRM: Progress Meeting Agenda# 14

February 05, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Progress Meeting Agenda# 14

February 05, 2015 By Email APCO/ArCon/ B&V All Task Orders- Geo-MIS Data - January 2015

February 09, 2015 By Email B&V/ APCO/ArCon TO 13-00011 MRM: Draft MOM No. 015.

February 10, 2015 By Email B&V/ APCO/ArCon TO 13-00011 MRM: Quality and Safety Notice - Sinjil Road

February 12, 2015 By Email B&V/ APCO/ArCon Traffic Sign Materials Specifications - All roads

February 14, 2015 By Email APCO/ArCon/ B&V TO#11-SIN-No works at site today due to rain and rain effects

February 15, 2015 By Email B&V/ APCO/ArCon TO 13-00011 MRM: Final MOM No. 015.

February 15, 2015 By Email B&V/ APCO/ArCon RE: relocation of elect poles at Sinjil and Nablus-Deir Sharaf

February 16, 2015 By Email APCO/ArCon/ B&V TO#11-KHR-Damages in asphalt surface and Paint caused by land
owners and JDECO

February 16, 2015 By Email APCO/ArCon/ B&V TO#11-SIN-No works at site today due to yesterday rain

February 16, 2015 By Email B&V/ APCO/ArCon All Task Orders: As-Built Drawings Submittal delays

February 16, 2015 By Email B&V/ APCO/ArCon RE: All Task Orders: As-Built Drawings Submittal delays

February 16, 2015 By Email B&V/ APCO/ArCon TO 13-00011 MRM: USAID visit to Sinjil - Feb 17, 2015

February 16, 2015 By Email B&V/ APCO/ArCon T0O13-00011-MRM-KHR-Warranty Issue

February 17, 2015 By Email B&V/ APCO/ArCon RE: Revised agenda for the Monthly CO Meeting No. 14

February 17, 2015 By Email B&V/ APCO/ArCon All TO: Expected rainy Weather and snow fall

February 17, 2015 By Email B&V/ APCO/ArCon FW: TO 13-00011 MRM: Ma’atz approval for the proposed 16’
UPVC sleeve

February 18, 2015 By Email B&V/ APCO/ArCon RE: TO 13-00011 MRM: Quality and Safety Notice - Sinjil Road

February 18, 2015 By Email B&V/ APCO/ArCon RE: Meeting with the Electric Department

February 18, 2015 By Email APCO/ArCon/ B&V As-Built Drawings Submittal

February 19, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Quality and Safety Notice - Sinjil Road

February 19, 2015 By Email B&V/ APCO/ArCon RE: As-Built Drawings Submittal

February 19, 2015 By Email APCO/ArCon/ B&V Preparation for inclement weather
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February 21, 2015 By Email B&V/ APCO/ArCon RE: Preparation for inclement weather
Date Contractor Sender/Recipient Subject
Trans. No.
February 22, 2015 By Email APCO/ArCon/ B&V TO#11-SIN-Stoppage of works due to snow
February 23, 2015 By Email B&V/ APCO/ArCon TO 13-00011 MRM: Variation Order #12 - Interim Time Extension
for Sinj
February 23, 2015 By Email APCO/ArCon/ B&V TO#llJ-i!rojects 01 and 02-APCO inspection after snow storm
February 24, 2015 By Email B&V/ APCO/ArCon TO 13-00011 MRM: Progress Meeting #016 _ Agenda
February 24, 2015 By Email B&V/ APCO/ArCon All Task Orders: Core Tests Practice - Testing Labs
February 25, 2015 By Email APCO/ArCon/ B&V FW: TO 13-00011 MRM: Progress Meeting #016 _ Agenda
February 26, 2015 By Email APCO/ArCon/ B&V RE: TO 13-00011 MRM: Progress Meeting #016 _ Agenda
February 26, 2015 By Email APCO/ArCon/ B&V RE: TO#13-11-MRM : Geo-MIS Data Audit Meeting
February 26, 2015 By Email B&V/ APCO/ArCon RE: TO#11-KHR-Damages in asphalt surface and Paint caused by
land owners and JDECO
February 27, 2015 By Email APCO/ArCon/ B&V High Voltage Tower relocation at TO# 11 and TO#14
PAYMENTS:
;?;ICIEZ Submitted Date = Amount irer:f)r:xi(t)n Amount Received Date Received
01 January 21, 2014 $228,935.33 $0.00 $228,935.33 January 31, 2014
02 March 05, 2014 $169,384.58 $0.00 $169,384.58 March 21, 2014
03 April 17,2014 $345,027.75 $0.00 $345.027.75 May 01, 2014
04 May 11, 2014 $511,159.82 $0.00 $511,159.82 May 29, 2014
05 June 11, 2014 $416,307.70 $0.00 $416,307.70 June 24, 2014
06 July 09, 2014 $1,143,026.98 $0.00 $1,143,026.98 July 23, 2014
07 August 11, 2014 $974,041.17 $0.00 $974,041.17 August 25, 2014
08 Sep. 07, 2014 $664,458.78 $0.00 $664,458.78 Sep. 24, 2014
09 Oct. 12,2014 $688,914.69 $0.00 $688,914.69 Oct. 24, 2014
10 Nov. 18, 2014 $247,382.89 $0.00 $247,382.89 Dec. 07, 2014
11 Jan. 05, 2015 $140,401.06 $0.00 $136,982.51 Jan. 16, 2015
12 Feb. 15, 2015 $180,044.84 $0.00 $180,044.84 Feb. 27, 2015
Total $5,709,085.59 $0.00 $5,709,085.59
APCO/ArCon total accrued expenditures $72,165.73
VARIATION ORDERS
a
2 NI ‘3 E g : 5 3
o DESCRIPTION g S 5 % g .§
” S 3 8¢ |E |Z -
2|8 |8 R = ~
- . . March 5, | March PO1- 35 Days
01 Additional Work and Time Extension AP | AP | AP 2014 ’ 11, 2014 $142,818.00 PO3- 03 Daiis
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. . . PO1- 25 Days
Changes in Project Requirements, New Items, June 30, | July 03, ¥
02 New Definitive Quantities and Time Extension AP | AP | AP 2014 2014 $(843,389.51) | P02- 33 Days
P03- 17 Days
~
2} m Q > —
B g 3
. SELS 2 : 3 ,
S L < = & ° g Sa)
g DESCRIPTION = & < §e Y
> o) a | @ 2 k: g E
S |3 |F ¢ Z 3
208 |8 R =
Changes in Project Requirements, New Items, July 15, | July 16,
03 New Definitive Quantities and Time Extension AP AP | AP 2014 2014 $(68,884.74) PO3- 19 Days
Project #2 Wadi Al Balat Road: Extension of August | August
04 Construction Limits & Time Extension AP AP | AP 04,2014 | 05,2014 $217,390.00 PO2- 28 Days
Project #3 Kharbatha Bani Hareth - Ein Ayoub August August
05 Road Final Definitive Quantities AP | AP | AP 16,2014 | 19,2014 §(13,953.10) 00 Days
Interim Time Extension for Project #1 Sinjil
06 Main Entrance Road and No Cost Time AP | AP | AP August August $0.00 PO1- 42 Days
Extension for Project #2 Wadi Al Balat Road 27,2014 128, 2014 P02- 21 Days
Project #1: New Project Definitive Quantities
i . .. Sep. 19, | October
07 | Project #2: New Items, Pre-Final Definitive AP | AP | AP $96,891.17 P02- 14 Days
iy . . 2014 01,2014
Quantities and Time Extension
Interim Time Extension for Project 01: Sinjil October | October
08 Main Entrance Road AP | AP | AP 01,2014 | 03,2014 $0.00 PO1- 42 Days
Project 02 Wadi Al Balat Road Final Definitive Nov. 06, | Nov. 10, | $(88,868.88)
09 iy U S e
Quantities AP | AP | AP 2014 2014 00 Days
Project 01: New Items, New Definitive Nov. 20, | Nov. 20, PO1- 110
10 Quantities and Time Extension AP | AP | AP 2014 2014 S797,241.66 Days
: : Dec. 04, | Dec. 10
11 P t 01: Partial Accept ’ ’ ;
rojec artial Acceptance AP | AP | AP 2014 2014 $0.00 00 Days
. ) g . Feb. 23, | Feb. 20,
12 Project 01: Interim Time Extension AP | AP | AP 2015 2015 $0.00 PO1- 30 Days
AP: Approved PE: Pending RE: Revise RJ: Rejected
VARIATION ORDER REQUESTS:
VOR
Date Sent Variation order .
No. | DESCRIPTION to B&V Amount Time Ex.
Revision A January 29, $140,546.00 P0O1- 45
v 2014 / Resubmitted Calendar Day
P{fo]ect 01- Installing Wat_er_dmtrlbutlon — February 09, | $162,431.05 POL- 45
01 Pipes, Replacement of existing damaged Revision B 2014 i Calendar Da
Pipes in Sinjil Project / Resubmitted y
Revision C February 20, | $153,853.70 PO1- 45
2014 / Resubmitted Calendar Day
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Revision D | February 27, | $148,320.50 PO1- 55
2014 / Approved closed Calendar Day
under VO#01
VOR | DESCRIPTION Date Sent Variation order Time Ex.
No to B&V Amount
13,940.00
02 | Project 03- Revised Quantities for Base Course Item ggll)iuary 0, ich,l ded in)VO 401 %Oa}?alendar
| T o o2 o cion el | b 24, | S84 o
g PIpes, Supply 2014 Included in VO#01 Calendar Days
sleeves
. . . Revision A April 02, ($1,455,610.04) / P02- 00
MRM— Changg in the requirements, gddmonal evision 2014 Partial Approval Calendar Days
04 | new items, revised SOW of existing site oo on $92.539.60 7 Calend
condition. Revision B ay 29, w07 alendar
evision 2014 Closed under VO#02 Day
Revision A April 21, $214,305.20/ P02- 10
05 Project 02- Change in the Requirements, New 2014 Rejected Calendar Days
Items & Resized Scope of Work. Revision B May 18, $89,586.6 P02- 00
evision 2014 Closed under VO#02 | Calendar Days
1,687.18
06 Project 02- Additional Work, Changes in Scope of Work 12\/([;;225’ ilo,se d under VO#02 %Oa}(llalendar
. iy . May 28, $45,306.00 P03- 27
07 | Project 03- Additional Work, Changes in Scope of Work 2014 Closed under VO#02 | Calendar Days
, . . $98,895.59 PO1- 21
08 | Project 01- Additional Work, Changes in Scope of Work June 3, 2014 Closed under VO#02 | Calendar Days
54,884.40
09 Project 02-Change in the Requirements, New Items June 3, 2014 ilo,sed s VOHO2 %Oa}(:alendar
. . . June 10, $0.00 P02- 47
10 Project 02 -Change in the Requirements, New Items 2014 Closed under VO#02 Calendar Days
11 | Project 01- Installation of storm water circular manholes June 19, $17,328.00 PO1- 5
(1000mm) internal diameter 2014 Closed under VO#03 Calendar Days
12 Project 03- New scope of work- stone boulder from St. Iv 13,2014 $18,207.03 P03- 9
1+880 to St. 1+960 RHS July 13, Closed under VO#03 Working Days
. $569,990.00 P02- 45
. N Revision A | July 22, 2014 Revise Resubmit Calendar Days
13 | Project 02- Additional Works and New Items.
Revision B August 04, $217,390.00 P02- 28
2014 Closed under VO#04 | Calendar Days
. - . - . August 25, $0.00 PO1- 42
14 | Project 01- Interim Time Extension for Sinjil Project 2014 Closed under VO#06 Calendar Days
15 | Project 02- Relocation of HVET at Dura Al Qara' August 25, $0.00 P02- 21
Intersection 2014 Closed under VO#06 | Calendar Days
16 | Project 02- Relocation of HVET at Dura Al Qara' September $0.00 P02- 14
Intersection & Additional Works 18, 2014 Closed under VO#07 | Calendar Days
17 | Project 01- Restoration works after Jerusalem Water September $4,037.56 00
Undertaking (JWU) crossings works& Additional Works 18,2014 Noted
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18 | Project 01- Interim Time Extension for Sinjil Project September $00 PO1- 42
28,2014 Closed under VO#08 | Calendar Days
19 | Project 01- Time Extension and Cost impact for Sinjil / Nov. 20, To be evaluated PO1- 110
HWY-60 Intersection 2014 Closed under VO#10 Calendar Days

OBSTACLES AND CHALLENGES

Issue

| Action

Project 01- SIN

1-

Relocation of HVP at Sta.0+187
LHS.

1-

Several Coordination meetings were conducted and will continue with
the Israeli Electric Corporation (IEC) in order to receive a permit for
tower relocation. APCO paid the initial payment for the relocation on
Dec. 10th. A site visit for IEC technical was conducted on Dec. 30th,
2014 to check the new location of the HVP and to evaluate the total
cost of the relocation process; they also requested additional data. All
requested data was submitted on the same day via email and waiting
their feedback. On Jan. 12, 2015 a fax letter was sent to DCL to
expedite the pole relocation process, telephone calls followed with Mr.
Saed Qsem (Electricity official at DCL) to follow-up the status of
drawings review. CMC help was requested on Jan. 19, 2014 and they
contacted Ramallah DCL, Beit El — Head of projects, department, Beit
El - Electrical office, Beit El Infrastructure department, Traffic
department and IEC, and on 29th January, APCO sent an email to Mr.
Ilan Erez from IEC to expedite review of this issue, unfortunately ;
IEC stated that they are in process of preparing their own internal
drawings for approval and they will be in contact with the contractor to
continue any other procedures for the tower relocation. Another
meeting was conducted at Beit Eil on 26th February between APCO,
BV and Mr. Saeed Qasem (responsible for electrical logistics at DCL),
he indicated there was internal Israeli disagreement over the work and
made three points:
1- APCO request was not moving until about 10 days ago because
of Israeli disagreements (request was submitted October 29,
2014)
2- Some people from the Israeli side were reprimanded for even
accepting our request.
3- APCO and BV are lucky the work had started, otherwise the
request will not have been considered.

Now, the process will move forward slowly, there is no definitive date for
approvals and this issue is still pending,.

2-

Ma’atz approval on street lighting
submittal. This issue caused a

stoppage in completing works at
RHS.

2-

Official submittal was handed to Maatz on Nov. 16, 2014. Review
comments were received on 7th Dec. the modified copy of the
submittal according to Ma’atz comments was submitted to Ma’atz by
BV in a meeting on Dec. 16th. On Jan. 15, 2015 APCO submitted 4th
modified drawings according to received Maatz comments and they
returned with additional comments on Jan. 26, 2015. To fulfill Maatz
requirements APCO hired a specialist consultant to prepare a final copy
for the submittal considering all received comments; the consultant
prepared revised drawings including additional twelve lighting poles at
LHS. An RFI was submitted to BV on 25% February 2105 regarding the
additional lighting poles. This issue is still pending BV and Maatz
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approvals.

3- Severe snow storm and rainy weather 3-  APCO to increase resources to mitigate occurred delays.

cause work stoppages and delays
during February between (Feb. 11 to
Feb. 21, 2015) and partial work
stoppage between Feb. 22 and 24t
2015.

PROGRESS PHOTOS:

PROJECT 01- SIN

02/::0/2015 08:09 AM

?ﬂp

Project 01— Sinjil — HWY 60 intersection- Compaction of 1% base

Project 01— Sinjil — HWY 60 intersection- 1 Topping layer from
0+350 to 0+450 RHS.

course layer from 0+250 to Sta.0+350 RHS.

20l5/702/22 15:02

09/2005 08386 G
-'&/\*‘ SENG ‘

Project 01— Sinjil — HWY 60 intersection- Raising existing water
chamber at Sta.0+230 RHS.

Project 01— Sinjil - HWY 60 intersection- Repairing, finishing,
cleaning and housekeeping for concrete channel from Sta.0+035 to
Sta.0+170 LHS.
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201'5702/08" 1'0%371

Project 01— Sinjil — HWY 60 intersection- General view after the
SNOw storm.

Project 01— Sinjil — HWY 60 intersection- General view for phase 01
and 02 works.

Ii2/29/2013

e Rty

Project 01- Before Construction — St. 0+620 C.LL

Project 01— St. 0+620 C.L- Construction works completed.
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li2/Z29/2013

e 072e/20IRIR0S S SeAM

Project 01- Before Construction — St. 0+720 LHS

Project 01— St. 0+720 LHS- Construction works completed.

Project 01— St. 0+820 RHS-FW- Construction works completed.

2729720113

l{0/22y/2 0SS NAME

Project 01— St. 1+080 C.L- Before Construction.

Project 01— St. 1+080 C.L- Construction works completed.

PROJECT 02- WAB
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Project 02- Sta.0+380 Forward- Before Construction

-

=

Project 02- Sta.0+780 Forward- Before Construction

Project 02- Sta.0+780 FW- Construction works completed.
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USAID | WEST BANK/GAZA

2014710719 10:13

Project 02- Dura Al Qare’ Intersection — Before Construction.

Project 02- Dura Al Qare’ Intersection — Construction works
completed.

PROJECT 03- KHR

011F740/87:2{0 184

2|0/ IR 7/08 74151 IR EH118

Project 03- Before Construction— St. 0+260 C.L- Forward

.

Project 03- Before Construction— St. 0+810 RHS- Backward.

Project 03- After Construction — St. 0+810 RHS- Backward
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20/ 7087117

IN1:Y2

01708720

2014708711

Ii2=00

Project 03- Before Construction— St. 1+940 RHS- Backward

Project 03- After Construction — Backward
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Project 01: Sinjil Main Entrance Road

USAID Contract No. 294-1-00-12-00005

Contractor: APCO/ArCon
Title: Equipment receiving log/February 2015

APCO/AYg®els

CONSTRUCTION

AND SERVICES

Date

Grader
Cat, G12,
H140

Wheel
Loader

Wheel/
Chain
Excavator

Bob Cat

JCB

Concrete
Pump

Concrete
Mixer

Truck
Actros,
2007

Steel Roller

Acrylic
Painting
Machine

Thermo
Plastic
Painting
Machine

WATER
TANK
10M3

MC
Sparying
Tank

Concrete
Mixer

Concrete
pump

Guard Rail
Machine

Asphalt
Finisher

Pneumatic
Tires Roller

Asphalt Steel
Roller

Asphalt
Cutting
Machine

RC/MC
Sprayer
machine

Quantity
in use

Quantity
idle

Quantity | Quantity
in use idle

Quantity
in use

Quantity
idle

Quantity
in use

Quantity
idle

Quantity
in use

Quantity
idle

Quantity
in use

Quantity
idle

Quantity
in use

Quantity
idle

Quantity | Quantity
in use idle

Quantity
in use

Quantity
idle

Quantity
in use

Quantity
idle

Quantity
in use

Quantity
idle

Quantity
in use

Quantity
idle

Quantity | Quantity
in use idle

Quantity
in use

Quantity
idle

Quantity
in use

Quantity
idle

Quantity
in use

Quantity
idle

Quantity
in use

Quantity
idle

Quantity in
use

Quantity
idle

Quantity in
use

Quantity
idle

Quantity in
use

Quantity
idle

Quantity in
use

Quantity
idle

1-Feb

1

1

1

3

1

1

1-Feb

2-Feb

3-Feb

4-Feb

1
1
1
1

3
3
3
2

1
1
1
1

5-Feb

[ (VRN UII [N U

6-Feb

7-Feb

8-Feb

9-Feb

10-Feb

11-Feb

12-Feb

13-Feb

14-Feb

15-Feb

16-Feb

17-Feb

18-Feb

19-Feb

20-Feb

21-Feb

22-Feb

23-Feb

24-Feb

25-Feb

26-Feb

27-Feb

28-Feb

27




Project 01: Sinjil Main Entrance Road APCO Arcon

USAID Contract No. 294-1-00-12-00005 By LT AND SERvIELs
Contractor: APCO/ArCon
Title: Materials Receiving Log/February2015
Date Material Delivered to Site Quantity
1-Feb Topping material 364 m3
Single size 30 m3
2-Feb Base course 70 m3
Topping 80 m3
Base course 370 m3
topping 60 m3
Topping 40 m3
Base course 80 m3

3-Feb

4-Feb

5-Feb
6-Feb
7-Feb
8-Feb

topping 50m3

9-Feb 3
base course 50m

10-Feb base course 70m®
11-Feb
12-Feb
13-Feb

14-Feb
15-Feb
16-Feb
17-Feb

18-Feb

19-Feb

20-Feb

21-Feb

22-Feb Concrete B250 3 ms3

23-Feb

24-Feb

25-Feb

26-Feb

27-Feb

28-Feb

28



B

Detailed Time Schedule for the Project
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APCO Construction Program TO1
n Updated Feb. 28, 2015 Multiple Roads Project (Middle)

CONSTRUCTION AND SERVICES

Activity ID Activity Name ["Activity % | Original | Start ' Finish ™ Total 2014 2015
Complete Duration Float Qtr4 Qtrl Qtr2 Qtr 3 Qtr4 Qtrl Qtr2
[Nov [ Dec [Jan [Feb [Mar [Apr[May |Jun [ Jul [Aug [Sep | Oct [Nov|Dec | Jan [Feb [ Mar | Apr [May
hle Roads Proie ddle 535d 06-Nov-13A | 25-Apr-15 ‘ e ——— — 20N
Milestones 5350 06-NOV-13A  25-APF-15 100 | g st s — 2
General Milestones 535d 06-Nov-13A  25-Apr-15 -11d  25-A
MRMO0000 Start Date NTP 100% od 06-Nov-13 A ’ Stélrt Daie NTP

MRMO0005 Completion Multiple Roads Project in the central West Bank 0% od 25-Apr-15 -11d ‘ : : : ’3 Com
Intermediate Milestones 535d 06-Nov-13A  25-Apr-15 “100 | g o e e ———— e — 2534

’7 i i i Ei 0 T o
MRMO0015 Completion (Project 03) Kharbatha Bani Hareth-Ein Ayoub Road 100% 11-Aug-14 A | | | | | | | | | . Completlon (Proleot 03) Kharbatha ani Hareth-Ein Al

. . . o ey | | | i i i i i i i
‘ MRMO0010 Completion (Project 02) Wadi Al Balat Road 100% od 07-Oct-14 A . Completlon (Prolect 02) Wadi Al Balat Roal
‘ MRMO0020 Completion (Project 01) Sinjil Main Entrance Road 0% 25-Apr-15 -11d . Com

MRMO0025 Start Preconstruction Submittal 100% 10-Nov-13A ’ S;lart Preconstru ctk:)n Su‘bmittail

‘ MRMO0030 Finish Preconstruction Submittal 100% 30-Oct-14 A

PROJECT 01 Sinjil Main Entrance Road 529d 06-Nov-13A |  25-Apr-15 e ——
__ 21-Déc-13;
---- —

Preconstuction Milestones - 10-Nov-13A | 30-Oct-14A - — 30- OCt 14A

0: Finiszsh Prd:aconst:ructi n Sul::Smittalz

MRM0035 Start Mobilization 100% od 06-Nov-13 A I. Stiart M Olbmzat?i on

‘ MRMO0040 Finish Mobilization 100% 0d 21-Dec-13 A * iFinishi Mob%lizatioh

MRMO0045 Start Shop Drawing Submittal 100% od 26-Nov-13 A ' & Start Shod DraWing Submittal

‘ MRMO060 Finish Shop Drawing Submittal 0% od 14-Mar-15 26d | L n omn.sh Shop\

14-Mar-15

:W

MRMO0065 Start Material Submittal 100% od 28-Nov-13A 3 0 Star:; Matérial §ubmi&al

‘ MRMO0070 Finish Material submittal 100% od 18-Aug-14 A * l::inishiM ate:rial su:bmittamil
N N N T S N S S S A A A N L 19-Ap
MRMO0075 Start Construction (Ground Breaking) 100% od 04-Jan-14 A . Start Constructlon (Ground Breaklng)
‘ MRMO0080 Finish Construction Phase 0% od 19-Apr-15 -5d 77777 77777 77777 77777 77777 77777 77777 QFlnlsh

' 25-A

MRMO0090 Project Duration (Working Days) 75.31% 188d 06-Nov-13 A 25-Apr-15 -10d

‘ MRMO0085 Project Duration (Calendar Days) 76.84% 239d 06-Nov-13A |  25-Apr-15 -11d R 1 T 1 1 1 1 1 1 1 1 1 1 1 I

MRMO0095 Construction Duration (Working Days) 66.57% 124d 04-Jan-14A  19-Apr-15 s | e M

PROJECT 02 Wadi Al Balat Road 360d 06-Nov-13A | 07-Oct-14A - ; \ \ \ | \ | ‘ | ‘ ‘ ‘ 07 Oct- 14A 3

3 1 ' 29-Dec-13 A
A oA | ey 2O

@ Milestone Early Bar === Actual Level of Effort = Level of Effort Page 1 of 19 Date Revision Checked Approved
E— Actual Work =—= Early Bar P—— Summary 04-Mar-15
@ Milestone Actual 1 Critical Bar
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APCO On Construction Program T.O11
Updated Feb. 28, 2015 Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES
Activity ID Activity Name Activity % Original Start Finish Total 2014 2015
Complete Duration Float | Qtr4 Qtr 1 Qtr2 Qtr 3 Qtr4 Qtr1 Qtr2
[Nov|[Dec [Jan [Feb|Mar | Apr[May [Jun | Jul [Aug|Sep | Oct [Nov|Dec | Jan [Feb | Mar | Apr [ May
MRMO0100 Start Mobilization 100% od 06-Nov-13 A @ Start Mdbilization ! ! ! ! ! !
MRMO0105 Finish Mobilization 100% od 29-Dec-13A ' @ Finish Mobiization ‘
MRMO0110 Start Shop Drawing Submittal 100% od 19-Dec-13A | & Start $hop brawihg Submittal
‘ MRMO0115 Finish Shop Drawing Submittal 100% od 20-Aug-14 A | @ Finish Shop Drawing Submittal
N
| —— 1 1 1 1 1
i i ©100%  0d | 28-Nov-13A b
MRMO0117 Start Material Submittal 100% od 28-Nov-13 A ' 4 Start Material Submittal : : : : :
‘ MRMO0119 Finish Material submittal 100% od 22-Apr-14 A * iFinisH Matérial sdbmittél
---- ””” R S S S Co L o 3"’0’7"06{’1’4}0(7 ”””””””””””””
o - - Tl od | w4danua |
MRMO0120 Start Construction (Ground Breaking) 100% od 14-Jan-14 A | | | @ Start Gonstruiction (Ground Breaking) | |
‘ MRMO0122 Finish Construction Phase 100% 0d 07-Oct-14 A : ’ Fiﬁish Clonstrd ction Fhase
3 | | | | | | | | | | 07 Oct- 14A ‘ |
MRMO0124 Project Duration (Calendar Days) 210d 06-Nov-13A | 07-Oct-14 A N S——
‘ MRMO0126 Project Duration (Working Days) 100% 164d 06-Nov-13A | 07-Oct-14 A S S T e
‘ MRMO0128 Construction Duration (Working Days) 100% 113d 14-Jan-14A | 07-Oct-14 A 0 .
PROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 270d 6-Nov-13A | 11-Aug-14 A - 11-Aug-14 A

‘ MRMO0132

‘ MRMO0136

‘ MRMO0140

‘ MRMO0146

‘ MRMO0150

‘ MRMO0160

MRMO0130 Start Mobilization

MRMO0134 Start Shop Drawing Submittal

Finish Mobilization

Finish Shop Drawing Submittal

MRMO0138 Start Material Submittal

Finish Material submittal

MRMO0142 Start Construction (Ground Breaking)

Finish Construction Phase

MRMO0148 Project Duration (Calendar Days)

Project Duration (Working Days)

Construction Duration (Working Days)

100%

100%

100%

100%

100%

208d

162d

115d

06-Nov-13 A

01-Jan-14 A

06-Nov-13A | 11-Aug-14 A

06-Nov-13A | 11-Aug-14 A

05-Jan-14A = 10-Aug-14 A

01- Jan ZL4A
N N ——

0 Start Mdblllzation

0 Finish Mobilization ‘
14 Jul- 14A

|

@ Start Shop Drawing Submittal

0 Flnlsh $hop Drawmg Submlttal
04-Jun 14A

@ Start Material Submittal

@ Finish Material:submittal
10-Augi14A |

Il

0 Start Constru¢t|on (Ground Breaklng)

0 Flhlsh ConstrUctlon Phase

11 Aug 144,

< Milestone Early Bar == Actual Level of Effort &=——— Level of Effort

I Actual Work | —

Early Bar PE—Y Summary

@ Milestone Actual E=== (Critical Bar

Page 2 of 19

Date Revision Checked Approved

04-Mar-15
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T.O11
Multiple Roads Project (Middle)

Approved

Checked

Revision

Construction Program
Updated Feb. 28, 2015

IAK®OArCon

CONSTRUCTION AND SERVICES

Project Duration (Calendar Days)

Activity Name

Task order Duration
MRMO0170

Activity ID

Project Duration (Working Days)
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Pre Construction Phase
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/——— Level of Effort

p—Y Summary

e Actual Level of Effort

<© Milestone Early Bar

I Actual Work | —

Early Bar
= Critical Bar

@ Milestone Actuall
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T.O11
Multiple Roads Project (Middle)

Construction Program
Updated Feb. 28, 2015

IAK®OArCon

CONSTRUCTION AND SERVICES

Approved
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Revision
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Qtr 2

2015

Qtrl

Qtr 4

Street Lighting Poles

Qtr 3

2014

Qtr 2

Qtrl

Qtr 4

[Nov|[Dec [Jan [Feb|Mar | Apr[May [Jun | Jul [Aug|Sep | Oct [Nov|Dec | Jan [Feb | Mar | Apr [ May

Construction Program
Updated Feb. 28, 2015

Total

Float

Approved

Checked

Revision

Finish

02-Aug-14 A

Start

Original

Duration

od

517d 28-Dec-13A 25-Apr-15

Activity %
Complete
100%
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CONSTRUCTION AND SERVICES

Activity Name

Delivery Street Lighting Poles

Activity ID

SIN0520
PROJECT 01 Construction

—
@
(2]
©

<

o

©

5
c
S

]

Q

=S
S

T
i
c
@
£

Q
Q.

E

SIN0522

Construction Road From St. 0+046 To St. 0+410 Area C

Maintain traffic control and safety plan (totally closed with access to local

residence)/Coordination

SIN0540

Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level

SIN0542

Topping layer St. AO+046 to St.A0+300

SIN0544

Retaining wall from St. AO+194 to st. AO+206 RHS

SIN0546

Retaining wall from St. AO+170 to st. AO+220 LHS

SIN0548

Benching from St. AO+070 to st. AO+100 RHS

SIN0552

Retaining wall from St. AO+180 to st. AO+194 RHS

SIN0554

Trench excavation ,Bedding ,install and backfill for Steel pipeline From St. 0+046 To St.

0+410

SIN0670

New Pipe Culvert (600mm) @ St. 0+130

SIN0560

15 cm Thick Base Course- First Layer

SIN0570

UPVC at st.0+060 and at st.0+260

SIN1085-new

15 cm Thick Base Course- Second Layer

SIN0580

Foundation & Civil Works of Street Lighting Poles

SIN0585

Stone Wall from st 0+270 to 0+320

SIN0590-new

Pre Cast Concrete Curbstone Works and Side Walk

SIN0590

Water chamber at sta. 0+680

SIN0592-new

Water chamber at sta.0+050

SIN0594-new

Retaning wall at access at st.0+240 LHS

SIN0680

Construction Road From St. 0+400 To St. 0+700 Area B

Maintain traffic control and safety plan (totally closed with access to local

residence)/Coordination

SIN0600

Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level

SIN0610

Trench excavation ,Bedding ,install and backfill for Steel pipeline From St. 0+410 To St. 0+720

SIN0615

15 cm Thick Base Course- First Layer

SIN0630

Retaning wall Sta0+785 to 0+795 LHS

SIN0635-new

15 cm Thick Base Course- Second Layer

SIN0640

Raising Wall Sta.0+435 to Sta.0+560 RHS& from Sta.0+560 to Sta.0+624.51 & from

Sta.0+655 to Sta.0+678.87 RHS

SIN0620
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Activity Name

New Pipe Culvert (1000mm) @ St. 0+524

20 cm Thick Base Course- Second Layer

Double Pipe Culvert at Sta.0+676.8

7 cm Asphalt Binder Course Including Prime Coat

WABO0580
WABO0650
WABO0590
WABO0690

Activity ID

Implement Traffic Control and Safety Plan (Totally Closed with local access to

residence)/Coordination

WABO0700

Road Excavation Including (Cut/Fil/Benching) From St. 0+901 To St. 1+290
Road Excavation Including (Cut/Fil/Benching) From St. 1+290 To St. 1+645

o
£
o
g
T
ko]
c
©
)
°
g
>
a
=]
2}
o |o v
n |[& o
~ K~
o |o o
nm oMo o
SE

Replace Existing Pipe Culvert to New double Pipe Culvert 1000mm @ St. 1+131.5

7 cm Asphalt Binder Course Including Prime Coat

20 cm Thick Base Course- First Layer
20 cm Thick Base Course- Second Layer
New Pipe Culvert 800mm @ St. 1+580

WAB0810
WABO0798
WABO0840
WABO0800
WABO0850

Asphalt milling from (Sta. 0+000 to Sta. 0-130, Sta. 0+000 to Sta. -0+127.77, Sta. 1+440 to

Constrct. Step barrier from Sta. 0+980 to Sta. 1+280 LHS &. 1+370 to Sta. 1+450 LHS &
Sta. 1+631.5

1+470 to Sta. 1+600 LHS.
20 cm Thick Base Course- First Layer

Excavation for widening

WABO0870
WABQ0998
WAB1090
WAB1130

20 cm Thick Base Course- Second Layer
Pipe culvert 400 mm@ St. -A0+037
Excavation from st.0+010 to 0+050 (Yabrood)
20 cm Thick Base Course- Layer

WAB1140
WAB1080
WAB1160
WAB1170

Maintain Traffic Control and Safety Plan/Coordination
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Retaining Wall

WABO0885

WABO0860

WAB1150
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Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS
Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level RHS

Filing horizontal layers

WABQ0930

WABO0880

WABO0887
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Activity ID Activity Name Activity % Original Start Finish Total 2014 2015
Complete Duration Float Qtr 4 Qtril Qtr2 Qtr 3 Qtr 4 Qtrl Qtr2
_ [Nov|[Dec [Jan [Feb|Mar | Apr[May [Jun | Jul [Aug|Sep | Oct [Nov|Dec | Jan [Feb | Mar | Apr [ May
‘ KHR0686-new Topping layer from sta 1+520 to sta 1+560 100% 2d 08-Apr-14A | 08-Apr-14 A ! ! ! Lo L ! ! ! ! ! ! ! ! ! ! !
‘ KHRO0710 15 cm Thick Base Course- First Layer 100% 12d 20-Apr-14A | 12-Jul-14A D e
‘ KHRO0680 Tripple Pipe Culvert at Sta.1+665 100% 21d 13-May-14A | 21-Jun-14A D
‘ KHR0660 Retaining wall from St. 1+650 to St. 1+690 RHS and 1+640 to 1+690 LHS 100% 15d 15-May-14A | 22-Jun-14 A ! ! | | ! ! !
‘ KHRO0687-new Filing Horziontal layer From St.1+740 to St.1+880 and from st.1+910 to st.2+100 100% 3d 08-Jun-14A = 10-Jun-14 A [ 77777 o 77777 , 7 77777 o 777777777777777777777777777777777777777777777 77777
‘ KHRO685-new Retaining wall from st.1+815 to st.1+880 RHS 100% 15d 15-Jun-14A | 07-Jul-14A o mm 3
‘ KHR0689-new Construction stone boulders 1+880 to Sta. +960 RHS 100% 8d 24-Jun-14A | 06-Jul-14A ! ! ! D mm ! !
‘ KHRO730 15 cm Thick Base Course- Second Layer 100% 7d 01-JuF14A | 21-Jul-14A o :
L 22-0uk14A 3
! | | : Al | : |
. 100% 3d 12-Jul-14 A 22-Jul-14 A [ 77777 - 77777777777 777777777777777777777777777777777777777 o
I S —e |
KHR0895 Install 6" SN8 PVC sleeves including excavation, single size bedding and backfilling, . 100% 9d 08-Mar-14A | 18-Mar-14 A i -
‘ KHRO0780 Concret Ditches and protections 9d 16-Jul-14 A 10-Aug-14 A —
‘ KHRO0790 Road furnishing/Gurad Rail 100% 7d 23-Jul-14A | 10-Aug-14A ! - ! !
~ PROJECT 03 Post Construction Phase 3d 10-Aug-14A  1-Aug-14A |11 A O-Aug:l4Ar 0 o
KHR0800 Walk Through & Punch List 100% 3d 10-Aug-14A | 11-Aug-14 A Ca !
KHR0820 Start Submitting As Built drawings 100% od 11-Aug-14 A @ Start Submitting As/Built drawings
KHR0825 Final payment 100% od 11-Aug-14 A * Fi:nal pa:iymen;T
KHR0810 Start Demoblization 100% 1d 11-Aug-14 A | 11-Aug-14 A ! Py ! ! !
Post Construction Phase od 25-Apr-15  25-Apr-15  -lid | v A
Post Submittals od 25-Apr-15 25-Apr-15 -11d : v A
MRMO0680 Warranties (to USAID) 0% od 25-Apr-15 -11d & Warl
MRMO0685 Final Acceptance Certificate 0% od 25-Apr-15 -11d . Einal
MRMO0690 Release of liens and waiver of debts and claims againts the government 0% od 25-Apr-15 -11d . Rele
. ; v - N N s R ™ . ,,,,,
MRMO0700 Final Report 0% 0d 25-Apr-15 11d ® Final
MRMO0710 Clearance certificate from local entities/ Authorities invioved 0% od 25-Apr-15 -11d ! ! ’ Cleal
© Milestone Early Bar === Actual Level of Effort =——= Level of Effort Page 19 of 19 Date Revision Checked Approved
s Actual Work E=—= Egrly Bar ye—y Summary 04-Mar-15

@ Milestone Actual

E=== (Critical Bar
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PROJECT 01 Construction Phase
PROJECT 01 Construction Submittals
PROJECT 01 Shop Drawing Submittals
PROJECT 01 Material Submittals
Submittals
PROJECT 01 Procurements
PROJECT 01 Construction
Implement Traffic Control
from St. 0+046 to St. 1+509
Intersection

APCO On Construction Program TO11
One Month Look Ahead Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES . . .
Activity ID Activity Name Original | Activity % Start Finish 2014 2015
Duration | Complete Qtr 4 Qtr1 Qtr 2 Qtr 3 Qtr4 Qtrl Qtr 2 Qtr 3
Nov [ Dec | Jan [Feb | Mar [ Apr [ May [Jun | Jul [Aug [ Sep | Oct [ Nov | Dec | Jan [Feb | Mar Apr [ May [Jun Jul
Milestones 4944 06-Nov-13A  25-Apr-15 : : : : : : : : : : : : : : : : " 25-Apr-15 | 3
General Milestones od : ! |
Intermediate Milestones 494d 06-Nov-13A  25-Apr-15 : : ‘hZOSDA rawm(; Subm
Pre Construction Phase & 3 3 o o 3
PROJECT 01 Sinjil Main Entrance Road 141d 12-Nov-14A  21-Apr-15
PROJECT 01 Preconstruction Phase od

Milestones

141d

- od

12-Nov-14 A

01-Mar-15
01-Mar-15
12-Nov-14 A
12-Nov 14A

21-Apr-15
14-Mar-15
14-Mar-15

21-Apr-15

21- Apr 15

E—— Actual Work === Early Bar

< Milestone V——y Summary

Page 1 of 2

Intersection Duration 98d 12-Nov-14A  21-Apr-15
SIN1230 Construction Duration (Working Days) 78d 44.29% 12-Nov-14A = 21-Apr-15
SIN1240 Construction Duration (Calendar Days) 98d 47.5% 12-Nov-14A | 21-Apr-15
Construction phases 140d 19-Nov-14A  08-Apr-15
Phase One From St. A0O+000 To St. A0+215 LHS and A0+310 To St. A0+450 LHS Area C 113d 19-Nov-14 A 11-Mar-15
Sub phase 1 Implement Traffic Control Phase 1 0d
Sub phase 2 Widening along the western side (LHS) including pavement layers,grading,road side ditch 87d 19-Nov-14 A 11-Mar-15
SIN1260 Maintain traffic control and safety plan 87d 89.66% 19-Nov-14 A 11-Mar-15
SIN1315 Relocating High voltage poles @ St. 0+180 7d 0% 01-Mar-15 09-Mar-15
SIN1320 7 cm Asphalt Binder Course Including Prime Coat 1d 0% 10-Mar-15 10-Mar-15
SIN1335 Install guardrail 1d 0% 11-Mar-15 11-Mar-15
Phase Two From St. A0O+000 To St. AO+450 RHSArea C 34d 29-Nov-14 A 11-Mar-15
Sub phase 1 Implement Traffic Control Phase 2 4d 01-Mar-15 04-Mar-15
SIN1355 Removing existing Street Lighting Poles 4d 0% 01-Mar-15 04-Mar-15
SIN1365 Temporary Street Lighting Poles LHS 4d 0% 01-Mar-15 04-Mar-15
Sub phase 2 Widening along the eastern side RHS including pavement layers 34d 29-Nov-14 A 11-Mar-15
SIN1370 Maintain traffic control and safety plan 18d 53.31% 29-Nov-14 A 11-Mar-15
SIN1410 20 cm Thick Base Course- First Layer from St. 0+010 to St.0+440 3d 85% 02-Feb-15A | 01-Mar-15 :
SIN1420 Foundation & Civil Works of Street Lighting Poles 4d 0% 01-Mar-15 04-Mar-15
SIN1430 20 cm Thick Base Course- Second Layer from St. 0+010 to St.0+050 &St. 0+130 to St.0+440 3d 0% 01-Mar-15 04-Mar-15
SIN1450 Miling and Leveling St. 0+010 to St.0+130 &St. 0+310 to St.0+400 3d 0% 04-Mar-15 09-Mar-15
SIN1440 7 cm Asphalt Binder Course Including Prime Coat 1d 0% 09-Mar-15 10-Mar-15 ! ! ! ! ! ! ! ! ! ! ! ! !
SIN1470 Install guardrai 1d 0% 10-Mar-15 | 11-Mar-15 e o
PhaseThree From St. A0+140 To St. A0+270 LHS, milling and overlay on LHS& RHS 28d 11-Mar-15  08-Apr-15
Part one 11-Mar-15 08-Apr-15 ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ; ;
Sub phase 1 Implement Traffic Control Plan Phase 3 Part One -— w 17Mar15
SIN1480 | Relocating & installing temporary barrier and temporary traffic signs based on sketch No. 12 0% 11-Mar-15 = 12-Mar-15 | ! ! ! ! ! ! ! ! ! ! ! ! ! ! ! L ! ! ! !
\ SIN1485 | Temporary Street Lighting 2d 0% 12-Mar-15 | 15-Mar-15 | e A o T . T T
‘ SIN1490 | Installing temporary road marking according to sketches No. 3&5 2d 0% 15-Mar-15 17-Mar-15 N
Sub phase 2 Widening along western side (LHS) from St. 0+140 t-0+300 & Main Road St. 0+000 -0+046 -— H 08§-Apr 1:5
SIN1500 | Maintain traffic control and safety plan 0% 17-Mar-15 = 08-Apr-15 | -Apr-15 p—
‘ SIN1510 | Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 5d 0% 17-Mar-15 23-Mar-15 =
‘ SIN1520 |20 cm Topping Layer First Layer from St. 0+140 to 0+270 2d 0% 23-Mar-15 25-Mar-15 | 77777 77777 77777 77777 77777 77777 77777 77777 777777 777777 777777 777777 777777 777777 777777777 . 777777 777777 777777 777777
\ SIN1530 | 20 cm Topping Layer Second Layer from St. 0+140 to 0+270 2d 0% 25-Mar-15 | 28-Mar-15
\ SIN1540 | 20 cm Thick Base Course- First Layer from St. 0+140 to 0+270 &15 cm Thick Base Course First Lay: 2d 0% 28-Mar-15 30-Mar-15 3 ; ; 3 ; 3 ; 3 ; ; ; ; 3 ; 3 . ; ; 3 ;
‘ SIN1550 20 cm Thick Base Course- Second Layer from St. 0+140 to 0+270 &15 cm Thick Base Course First L 2d 0% 30-Mar-15 01-Apr-15 3 3 .
Em— Citical Bar ¢ Date Revision Checked Approved

04-Mar-15
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AV OArCon

CONSTRUCTION AND SERVICES

Construction Program

One Month Look Ahead

Multiple Roads Project (Middle)

T.O011

Activity ID Activity Name Original | Activity % Start Finish 2014 2015
Duration | Complete Qtr 4 Qtr1 Qtr 2 Qtr 3 Qtr4 Qtrl Qtr 2 Qtr 3
. Nov [ Dec | Jan [Feb | Mar [ Apr [ May [Jun [ Jul [Aug [ Sep | Oct | Nov [ Dec | Jan |Feb | Mar [ Apr [ May | Jun [ Jul
Part Two od ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Phase Four Miscellaneous Works od
PROJECT 01 Post Construction Phase 0d
PROJECT 02 Wadi Al Balat Road od
PROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road od
Post Construction Phase 0d
s Actual Work =S Egarly Bar === Critica| Bar < © Milestone Ve——y S\mmary Page 2 of 2 Date Revision Checked Approved
04-Mar-15
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APCO Construction Program T.O11
n Completed & In Progress Activities Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES : A A A
Activity ID Activity Name Original [ Activity % Start Finish Total 2014 2015
Duration| Complete Float Qtr4 Qtrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr2
Oct| N [Dec[Jan| F [Mar]|Apr[ M [Jun|Jul[ A| S [Oct| N [Dec|Jan| F [Mar[Apr[ M
ble Roads Proje ddle LB ] el | A ] 1) | p——
Milestones T T S A — MLy
Pre Construction Phase 361 10-Nov-13A  27-Oct-14A R ——— T TN swﬁn intersd
PROJECT 01 Sinjil Main Entrance Road 519d 06-Nov-13 A 21-Apr15 | ————————————————————— v 2
PROJECT 01 Preconstruction Phase 06-Nov-13 A 29-Oct-14A Y 77777 77777 wZQOCIMA
PROJECT 01 Conformed Drawings and Coordination m-- v : : : v 291 OCt ‘14A b
’W Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 A 19-Dec-13A e L
‘ SINO000 Final for Construction Drawing (Conformed) od 100% 06-Nov-13 A . Fi‘nal f(;r Constructlor; Drawmg ‘(Conformed) ; ; 1 ;
‘ SIN0015 Coordination with local Authorities 40d 100% 06-Nov-13 A 26-Dec-13 A | e— b | | | | | | | | | | |
SINO010 Coordination with Ma'atz National Roads for Sinjil Road project at the intersection with HW Y60 60d 100% 06-Nov-13 A 29-Oct-14 A ! : : : : : : : : : : : ! ! ! ! ! !
N RN T — o
- SIN0020  Mobilization Total Cost (4.0%) 100% 06-Nov-13 A 21-Dec-13A e e P
SIN0030 Site Hand Over 1d 100% 07-Nov-13A  07-Nov-13A T o
SIN0035 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 A 07-Nov-13A TR T T T T A P
SIN0040 Start Preparation Construction Submittals (Survey plan , Shop Drawings & Materials) 15d 100% 14-Nov-13 A 02-Dec-13A _ ! ! ! ! ! !
SIN0050 Supply and install Office IT Equipments & Applience (Sinjil Office) 4d 100% 30-Nov-13 A 19-Dec-13A _ 77777 77777
SIN0045 Supply and install Office Furniture's and Supplies (Sinjil Office) 4d 100% 30-Nov-13 A 19-Dec-13A _
SIN0055 Install Temporary Project Sign 2d 100% 21-Dec-13A 21-Dec-13A )
~ PROJECT 01 Construction Phase 519d 26-Nov-13A 21-ADM1S U0 | | g ————————————————— g | 21
PROJECT 01 Construction Submittals | 26Nov-13A | O6Jan-15A | R s 2 A
| 2BNovISA | 0GANISA || pe——————————
Plan Profile and Cross Sections 433d 26-Nov-13A 06-Jan-15A ‘ ——— v 0§-Ja -15/3\
SIN0140 From St. 04046 To St. 0+410 12d 100% 26-Nov-13 A 25-Feb-14A | e L Lo
SINO150 From St. 0+410 To St. 1+200 12d 100% 23-Jan-14 A 07-Apr-14 A 0 —
SINO160-new Simple Access @Sta.0+277 LHS 12d 100% 15-May-14 A 20-May-14 A e b
SIN0170 From St. 14230 To St. 1+480 12d 100% 30-Jun-14 A 07-Ju-14A J e A A A
SINO180 Construction Road From St. AO+000 To St. AO+440 Submited to Ma'atz 4d 100% 10-Nov-14A | 24-Nov-14A .
SINO190-new Sinjil Intersection based on( SM-13-00011-SIN-E-C-095) on Dec.10,2014 12d 100% 16-Dec-14A 06-Jan-15A oL
Water line 76d 12-Mar-14 A 1-Jun-14 A L y— Jun-14A | o
SINO192 From Sta.A0+046 to Sta. 0+700 12d 100% 12-Mar-14 A 19-Mar-14 A M T e A Do
SINO195 From Sta.A0+700 to Sta. 14200 12d 100% 27-Mar-14 A 07-Apr-14 A F s A o
SIN0200-new Structural Detail For Water Chamber at Sta. 0+050 &Sta.0+690 12d 100% 15-May-14A | 19-May-14A S o
SIN0225-new from Sta.1+150 to Sta. 1+482 12d 100% 07-Jun-14A | 11-Jun-14A N o
Concrete retaining walls 118d 29-Jan-14 A 24-Ju-14 A o ' ——— v 24-Ju-tdA o o
SIN0200 Formwork System for Retaining Wall 12d 100% 29-Jan-14 A 04-Feb-14 A . . . a . ! . . ! . . ! .
SIN0202 Retaining Wall from Sta.0+194 to Sta.0+206 RHS 12d 100% 04-Feb-14 A 05-Feb-14 A [T S T R R A A
SIN0204 Retaning Wall from Sta.0+170 to Sta.0+220 LHS 12d 100% 17-Feb-14A | 24-Feb-14A e o
SIN0206 Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS 12d 100% 25-Feb-14A 11-Mar-14 A o L o
SIN0230 Gravity Walls St. 1+040 to 14062 RHS 12d 100% 16-Mar-14 A 25-Mar-14 A S b
SIN0220 Concrete Retaining Wall St.0+795 to 0+826 RHS 12d 100% 16-Mar-14 A 02-Apr-14 A T b
SIN0210 Raising C.Wall From St.0+450 to St. 0+677 RHS 12d 100% 23-Mar-14 A 29-May-14 A I S S R R S S A
SIN0212-new Retaining Wall from Sta. 0+858 to Sta. 0+874 RHS& CONC.G.Wall from Sta.0+874 to Sta.0+4920 RHS 12d 100% 24-Apr-14A | 19-May-14A A T A T T T
SIN0210-new Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS 12d 100% 24-Apr-14A | 29-May-14A o L
SIN0250-new Concrete Gravity Wall from Sta.0+720 to Sta.0+760 RHS 12d 100% 25-May-14 A 27-May-14 A A e
SIN0260-new Concrete Wall from Sta.1+077 to Sta.1+092 LHS 12d 100% 26-May-14 A 29-May-14 A T P
SIN0280-new Concrete Gravity Wall from Sta.0+975 to Sta.0+979 RHS 12d 100% 24-Jun-14 A 26-Jun-14 A J e A A
SIN0285-new Concrete Gravity Wall from Sta.1+293 to Sta.1+295 LHS 12d 100% 17-Juk-14A 24-Jul-14A o | A A A o
Storm Water 115d 19-Dec-13A  01-Apr-14A ‘____' 0L:Apr-14A; |
SIN0260 New Pipe Culvert (Dia 600 mm length 10.LM ) @ St. 0+130 12d 100% 19-Dec-13A 11-Feb-14 A D . 3 o P
SIN0270 RC Dia. 600 and 400 mm drainage pipe system from 0+816 to 0+970 LHS 12d 100% 13-Mar-14 A 19-Mar-14 A oo e e b
SINO305 RC Dia. 600 and 400 mm drainage pipe system from St.1+290 to Sinjil Municipality Road 60m 12d 100% 18-Mar-14 A 01-Apr-14 A ””” _ ”””
© Milestone Early Bar === Actual Level of Effort =——— Level of Effort Page 1 of 4 Date Revision Checked Approved
- OO 1 Early Bar p—y Summary 04-Mar-15
eSO At Critical Bar
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APCO Construction Program T.O11
n Completed & In Progress Activities Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES
Activity ID Activity Name Original [ Activity % Start Finish Total 2014 2015
Duration| Complete Float Qtr4 Qtrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr2
__ Oct| N [Dec|Jan]| F [Mar|Apr[ M [Jun|Jul| A | S |Oct| N |Dec[Jan| F [Mar[Apr| M
SIN0300 RC Dia. 600 and 400 mm drainage pipe system from St.1+270 to St1+390 LHS 12d 100% 19-Mar-14 A 24-Mar-14 A . . . !  m . . ! ! . . ! ! . ! . .
Stone Walls 65d 16-Mar-14 A 27-May-14 A F'—‘—V 27-May-ﬁ4A§
SIN0310 Stone Wall from Sta.1+000 to Sta. 1+035 LHS 12d 100% 16-Mar-14 A 24-Mar-14 A A
SIN0315 Stone Wall from Sta.1+093to Sta.1+140 LHS 12d 100% 18-Mar-14A  25-Mar-14A
SINO318 Stone wall from St. 0+872 to 0+892 LHS 12d 100% 31-Mar-14 A 02-Apr-14 A e
SIN0319 Stone wall from St. 0+795-0+855 LHS 12d 100% 02-Apr-14 A 07-Apr-14 A T Lo
SIN0320-new Stone Wall from Sta.0+280 To Sta.0+370 LHS 12d 100% 21-May-14 A 27-May-14 A ‘ ‘ ! . ! ! ‘ ! !
Otheres 115d 31-Mar-14A  14-Sep-14A 3 3 Y ————— 1 Se%p-14;A o
SIN0335 Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS 12d 100% 31-Mar-14 A 07-Apr-14 A 1 | | | | ‘- 1 I i I I i i 1 i i 1 1
SIN0340 Side Walk from Sta.0+040 To Sta. 0+700 12d 100% 30-Apr-14 A 08-May-14 A I e e
SINO370 Side Walk from Sta.0+700 to Sta.1+224 12d 100% 17-Jun-14A 01-Jul-14 A o P
SIN0352 Road Marking, Traffic Sign& Guard Rail/Hand Rail phase 1 12d 100% 11-Aug-14 A 14-Sep-14 A _
SIN0345 location of permanent sign at Project#01 12d 100% 21-Aug-14 A 09-Sep-14 A ' ' ' ' ' ' _ ' ' '
Submittals 229d 28-Nov-13 A 18-Aug-14 A | p————— 18 Aug 14A S o
SIN0436 Prime Coat 12d 100% 28-Nov-13A 09-Dec-13A Doam L L Do
SIN0438 Tack Coat 12d 100% 28-Nov-13A 09-Dec-13A S
SIN0439 Bituminous Binder Course-Mix Design 12d 100% 28-Nov-13 A 07-Apr-14 A “ : : : : : :
SIN0442 Bituminous Wearing Course-Mix Design 12d 100% 28-Nov-13A  09-Dec-13A S o
SiNO446 Cateyes 12d | 100% | 28Nov-13A | 05-Dec-13A S AR Sl 6 A N R
SIN0448 Thermoplastic paint 12d 100% 28-Nov-13A 09-Dec-13A C m . . : B B : B B ! ! ! ! ! !
SIN0406 Concrete Mix Design including Cement type 12d 100% 10-Dec-13A 23-Dec-13A -
SIN0409 Base Course Source 12d 100% 30-Dec-13A 03-Feb-14A — ' ! ! ' ' ' ' '
SIN0449 Guard Rail 12d 100% 31-Dec-13A  31-Dec-13A A
SIN0412 Curbstone 12d 100% 31-Dec-13 A 14-Jan-14 A 7”137”T””37-”7T’”ir””i’7”11””?””(””3 77777 17”T””(””iﬁﬁyﬁj 7777777 13””(””
SIN0408 Concrete Pipes 12d 100% 31-Dec-13A 11-Feb-14 A D L L L Lo
SIN0452 Traffic sign 12d 100% 05-Jan-14 A 08-Jan-14 A S T
SIN0428 Street Lighting 12d 100% 13-Mar-14 A 12-Jun-14 A u
SIN0444 Galvanized steel Handrail 12d 100% 18-Mar-14 A 24-Mar-14 A e
SINO441-new UPVC pipes 12d | 100% | 0xAp-ldA | 22-AprldA 0 Rl A A A N R
SINO440-new Drainage RC Manholes 12d 100% 13-Apr-14 A 27-Apr-14 A T L P
SIN0419 Catch basin, Steel curb ,Heavy duty cast iron grate cover 12d 100% 14-Apr-14 A 15-Apr-14 A . o
SIN0445-new 600 mm precast concrete pipes 12d 100% 20-Apr-14 A 05-May-14 A ' ' ' ' _ ' ' ' ' ' ' '
SIN0447-new Sealant for concrete Joints 12d 100% 13-Aug-14 A 14-Aug-14 A : : : : : : : f : : : :
SIN0449-new Water Quality Testing Lab 100% 17-Aug-14 A 18-Aug-14 A R . ””””
’W Order Street Lighting Poles 100% 30-Jun-14 A ’ Order Street nght‘lng Poles
‘ SIN0520 Delivery Street Lighting Poles od 100% 02-Aug-14 A ‘ D ellv ery Str B ot Lpghtm 9 Poles 121 )
PROJECT 01 Construction soid | | 28Dec-13A | 21-Apr-15 | -1id Dl . — . sy | 21
—- p -'"r'*(*"‘:**'31"5@0;1*3*;\ ,,,,,,,,,,,,,, ——
~ SINO522 Implement Traffic Control Phasel  &d 100% 28-Dec-13A 31-Dec-13A . T |
| p————— 00 1A
Construction Road From St. 0+046 To St. 0+410 Area C 209d 02-Jan-14 A 14-Sep-14 A : v J;p4v-S<%p-14;A
SIN0540 Maintain traffic control and safety plan (totally closed with access to local residence)/Coordination 75d 100% 02-Jan-14 A 01-Sep-14A i . . . . . . . 4 :
SINO542 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 04-Jan-14 A 18-Feb-14 A L
SINOS44 Topping layer St. A0+046 to St.A0+300 12d 100% 11-Feb-14 A 27-Feb-14A T b
SINO0546 Retaining wall from St. A0+194 to st. A0+206 RHS 12d 100% 16-Feb-14 A 29-Mar-14 A _ : :
SIN0548 Retaining wall from St. AO+170 to st. A0O+220 LHS 21d 100% 25-Feb-14 A 24-May-14 A _
SIN0552 Benching from St. AO+070 to st. AO+100 RHS 10d 100% 27-Feb-14A | 07-Apr-14A D b
SINO554 Retaining wall from St. AO+180 to st. AO+194 RHS 12d 100% 27-Feb-14A 12-Apr-14 A L
SIN0670 Trench excavation ,Bedding ,install and backfill for Steel pipeline From St. 0+046 To St. 0+410 8d 100% 22-Mar-14 A 09-Apr-14 A ! ! ! ! [ ! ! ! ! ! ! ! ! ! ! !
SINO560 New Pipe Culvert (600mm) @ St. 0+130 12d 100% 24-Mar-14 A 24-Jun-14 A ! ! ! ! _ ! ! ! ! !
© Milestone Early Bar === Actual Level of Effort =™ ——— Level of Effort Page 2 of 4 Date Revision Checked Approved
—_— o Early Bar p—y Summary 04-Mar-15
eSO e et oy Critical Bar
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Arcon Construction Program T.O11
Completed & In Progress Activities Multiple Roads Project (Middle)

CONSTRUCTION AND SERVICES

Activity ID Activity Name Original [ Activity % Start Finish Total 2014 2015
Duration| Complete Float Qtr4 Qtrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr2
. Oct| N [Dec[Jan| F [Mar]|Apr[ M [Jun[Jul[ A| S [Oct| N [Dec|Jan| F [Mar[Apr[ M
SIN0570 15 cm Thick Base Course- First Layer 10d 100% 01-Apr-14 A 23-Apr-14 A . . . ! ! fr— | | | | | | | | | | |
SIN1085-new UPVC at st.0+060 and at st.0+260 21d 100% 01-Apr-14 A 07-Apr-14 A h
SINO580 15 cm Thick Base Course- Second Layer 10d 100% 22-Apr-14A 28-Jun-14 A S S T B I
SIN0585 Foundation & Civil Works of Street Lighting Poles 8d 100% 14-May-14 A 15-Jun-14A _
SINO590-new Stone Wall from st 0+270 to 0+320 17d 100% 24-May-14 A 16-Aug-14 A o — L
SIN0590 Pre Cast Concrete Curbstone Works and Side Walk 16d 100% 05-Jun-14 A 26-Jun-14 A _
SIN0592-new Water chamber at sta. 0+680 14d 100% 10-Jun-14 A 29-Jun-14 A _
SIN0594-new Water chamber at sta.0+050 14d 100% 02-Jul-14 A 16-Jul-14A T S s e A A A
SIN0680 Retaning wall at access at st.0+240 LHS 5d 100% 26-Aug-14 A 14-Sep-14A o
Construction Road From St. 0+400 To St. 0+700 Area B 108d 27-Feb-14A 16-Aug-14A ] pe— 1OAUGI4A
SIN0600 Maintain traffic control and safety plan (totally closed with access to local residence)/Coordination 69d 100% 27-Feb-14 A 16-Jul-14 A - | | | | | |
SIN0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 01-Mar-14 A 09-Mar-14 A o m
SIN0615 Trench excavation ,Bedding ,install and backfill for Steel pipeline From St. 0+410 To St. 0+720 8d 100% 29-Mar-14 A 09-Apr-14 A 77777 _ 77777
SIN0630 15 cm Thick Base Course- First Layer 10d 100% 05-Apr-14 A 23-Apr-14 A _
SIN0635-new Retaning wall Sta0+785 to 0+795 LHS 5d 100% 13-Apr-14 A 20-Apr-14 A w
SIN0640 15 cm Thick Base Course- Second Layer 10d 100% 22-Apr-14 A 28-Jun-14 A _
SIN0620 Raising Wall Sta.0+435 to Sta.0+560 RHS& from Sta.0+560 to Sta.0+624.51 & from Sta.0+655 to Sta.0+678.87 RHS 21d 100% 22-Apr-14 A 16-Aug-14 A : : : : : : ; : : : : : : : :
SIN0650 Pre Cast Concrete Curbstone Works and Side Walk 14d 100% 14-May-14 A 13-Aug-14 A 77777 _ 7777777
Asphalt Works ( Wearing) from St. 0+046 to St. 0+680 3d 29-Jun-14A 08-Sep-14A Lol g— 0ESep LA
SIN0627 7 cm Asphalt Wearing Course Including Prime Coat and 5 cm for simple access 3d 100% 29-Jun-14 A 08-Sep-14A ! ! m
Construction Road From St. 0+700 To St. 1+250 Area B 112d 31-Mar-14A 16-Sep-14 A o pe—— 16560 14A
SIN0660 Maintain traffic control and safety plan (totally closed with access to local residence)/Coordination 79d 100% 31-Mar-14 A 04-Sep-14 A S s S S
SINO709 Construct Gravity Walls 1+040 to St. 1+062 RHS 14d 100% 02-Apr-14 A 14-Apr-14 A R A e T A R
SIN0665 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level a 18d 100% 02-Apr-14 A 07-Jul-14 A _ S o
SIN0690 Construct Retaining Walls St.0+795 to 0+830 RHS 21d 100% 21-Apr-14 A 26-May-14 A o b o
SINO705 Trench excavation ,Bedding ,install and backfill for Steel pipeline From St. 0+720 To St. 1+250 8d 100% 26-Apr-14 A 26-Jun-14 A ! ! _ ! ! ! ! !
SINO760 Reconstruct stone wall from St.( 0+785-0+855, 0+872 to 0+891, 1+000 to 1+035 & 1+093 to 1+140) LHS 26d 100% 05-May-14 A 14-Aug-14 A ‘ ‘ ‘ ‘ : ‘ ‘; : : : ‘ ‘ : ‘ :
SINO700 Drainage Pipe (1000mm, 600mm & 400) from St. 0+819 to St 0+970 LHS and St. 0+975 18d 100% 06-May-14 A 16-Aug-14 A T —— T
SINO740 15 cm Thick Base Course- First Layer 13d 100% 20-May-14 A 23-Ju-14A o o
SIN0710 Construct retaining wall from Sta.0+855 to 0+920 19d 100% 21-May-14 A 15-Jun-14 A _ |
SIN0675-new Topping layer from st.0+940 to st.1+010 & at st. 0+910 RHS & at st. 0+980 RHS 5d 100% 01-Jun-14 A 13-Jun-14A . . . . . B B - B B B ! ! ! ! ! !
SINO750-new Retaining Wall from 1+077 to 1+092 LHS 20d 100% 02-Jun-14 A 29-Jun-14 A _
SINO755-new Gravity Wall from Sta.0+720 to Sta.0+760 RHS 12d 100% 10-Jun-14A 30-Jun-14 A T R
SINO720-new Gravity wall from Sta.0+975 to Sta. 0+979 RHS 5d 100% 01-Ju-14A 15-Juk-14A o
SIN0770 Pre Cast Concrete Curbstone Works , Side Walk and concrete protection 6d 100% 05-Jul-14 A 16-Sep-14 A _
SIN0730-new Gravity Wall Municipality Access at st.1+295 LHS 5d 100% 12-Jul-14 A 23-Jul-14 A ! - ! 1 : :
SINO750 15 cm Thick Base Course- Second Layer 7d 100% 02-Aug-14 A 18-Aug-14 A : : : : _ :
Asphalt Works ( Wearing) from St. 0+680 to St. 14250 8d 26-Aug-14 A 08-Sep-14 A ””” WOBSGPMA ””””
SIN1130 Handrail (Sta.0+620 to 0+720) and 1+070 to 1+078) LHS 6d 100% 26-Aug-14 A 01-Sep-14A [ ; ; ;
II SINO775 7 cm Asphalt Wearing Course Including Prime Coat and 5 cm for simple access 2d 100% 07-Sep-14A 08-Sep-14A . ! | | |
Construction Road From St.14250 To St. 14509 RHS & LHS Area B 56d 04-Jun-14A 08-Sep-14 A L p—— 08°SEP-14A Lo
SINO780 Maintain traffic control and safety plan/Coordination ad 100% 04-Jun-14 A 08-Sep-14 A =|
SIN0790 Drainage Pipe (600mm & 400) from St.1+270 to St 14390 RHS & St. 1+380 21d 100% 06-Jun-14 A 19-Aug-14A S A B S T B I
SINO791 Drainage Pipe (400mm) at St.1+290 (Municipality Road) 14d 100% 18-Jun-14A | 19-Aug-14A S T T o
SINO815-new Trench excavation ,Bedding ,install and backfill for Steel water pipeline From St. 14250 To St. 1+410 8d 100% 21-Jun-14A 28-Jun-14 A A o
SINO802 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade 5d 100% 02-Jul-14 A 12-Ju-14A ool Lo
SIN0810-new Base Course Layer 200 mm thick 8d 100% 13-Jul-14 A 06-Aug-14 A : _ :
SINO590-new20 Water chamber at sta. 1 +480 14d 100% 17-Ju-14 A 24-JuF-14 A N e N R
SINO800 Leveling and manaholes adjustment 5d 100% 20-Jul-14 A 23-Jul-14 A . ; ;
SIN1160 new 5 cm Asphalt Wearing Course Including Prime Coat (First layer) 2d 100% 07-Aug-14 A 07-Aug-14 A |
SIN0810 5 cm Asphalt Wearing Course Including Tack Coat (Second layer) 2d 100% 07-Sep-14A 08-Sep-14A .
Miscellaneous Works 77d 02-Aug-14 A 14-Oct-14 A — 140Ct14A
© Milestone Early Bar === Actual Level of Effort =™ ——— Level of Effort Page 3 of 4 Date Revision Checked Approved
— AT IO ! Early Bar P—Y Summary 04-Mar-15
eSO e et oy Critical Bar
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IAK®OArCon

CONSTRUCTION AND SERVICES

Construction Program

Completed & In Progress Activities

T.O11
Multiple Roads Project (Middle)

Activity ID Activity Name Original [ Activity % Start Finish Total 2014 2015

Duration| Complete Float Qtr4 Qtrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr2
__ Oct| N [Dec[Jan| F [Mar]|Apr[ M [Jun[Jul[ A| S [Oct| N [Dec|Jan| F [Mar[Apr[ M

SIN1060 Install Street Lighting Poles Phase 1 from St. 0+046 to St. 0+400 8d 100% 02-Aug-14 A 04-Aug-14 A . . . ! ! ! . ! ! 3 ! ! . ! . ! ! .

SIN1070 Guard Rail Phasel from St. 0+060 to St. 0+185 10d 100% 25-Aug-14 A 25-Aug-14 A T b

SIN1160 Road furnishing Phasel from St. 0+046 to St. 1+481 10d 100% 07-Sep-14 A 14-Oct-14 A e e L b

SIN1080 install Safety Pedestrian Handrail 5d 100% 11-Oct-14 A 13-Oct-14A o O T Co

121/
v

Milestones

II Part one

SIN1200 Start construction of Intersection od
Intersection Duration 98d
SIN1230 Construction Duration (Working Days) 78d
SIN1240 Construction Duration (Calendar Days) 98d
Construction phases 120d
Phase One From St. A0O+000 To St. A0+215 LHS and A0+310 To St. A0+450 LHS AreaC 93d
Sub phase 1 Implement Traffic Control Phase 1 6d
SIN1250 Installing temporary barrier, Road marking and temporary traffic signs base on sketch No. 3&5 6d
Sub phase 2 Widening along the western side (LHS) including pavement layers,grading,road side ditch 87d
SIN1260 Maintain traffic control and safety plan 87d
SIN1265 Surveying and preparation works 1d
SIN1270 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 5d
SIN1280 20 cm Topping Layer First Layer from St. 0+010 to St. 0+050 & St. 0+410 to St.0+440 2d
SIN1300 20 cm Thick Base Course- First Layer from St. 0+010 to St. 0+140 & St. 0+300 to St.0+440 2d
SIN1310 20 cm Thick Base Course- Second Layer from St. 0+010 to St. 0+140 & St. 0+300 to St.0+440 2d
SIN1290 20 cm Topping Layer Second Layer from St. 0+010 to St. 0+050 & St. 0+410 to St.0+440 2d
SIN1340 Construct Concrete channel from St. 0+070-0+180 LHS 15d
SIN1318 Leveling from St. 0+060 to St. 0+130 & St. 0+340 to St.0+400 2d
SIN1338 Detour prepartion (Temporary pavement layer) for Phase two 2d
Phase Two From St. AO+000 To St. A0+450 RHS Area C 34d
Sub phase 1 Implement Traffic Control Phase 2 7d
SIN1360 Installing temporary road marking according to sketches No. 3&5 2d
SIN1350 Relocate temporary barrier and temporary traffic signs from phase | based on sketch No. 12 1d
Sub phase 2 Widening along the eastern side RHS including pavement layers 33d
SIN1370 Maintain traffic control and safety plan 18d
SIN1385 Construct Concrete Wall from St. 0+250-0+350 RHS 10d
SIN1515 Crossing pipe culvert from 0+200 to St.0+220 LHS & from 0+128 to St.0+136 LHS 4d
SIN1380 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 7d
SIN1390 20 cm Topping Layer First Layer from St. 0+010 to St. 0+030 , St. 0+130 to St.0+300 &St. 0+350 to St.0+440 3d
SIN1400 20 cm Topping Layer Second Layer from St. 0+130 to St.0+300 &St. 0+410 to St.0+440 3d
SIN1410 20 cm Thick Base Course- First Layer from St. 0+010 to St.0+440 3d
PhaseThree From St. A0+140 To St. A0+270 LHS, milling and overlay on LHS& RHS 0d
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Sub phase 2 Widening along western side (LHS) from St. 0+140 t-0+300 & Main Road St. 0+000 -0+046 B B B B
Part Two od 0d ! : 1 Lo 1 1 Lo 1 1 1
Sub phase 3 Implement Traffic Control Plan Phase 3 Part Two : : : : : ; ; ; ; ;
Sub phase 4 Overlay from St. 0+000 to 0+450 the work will be done in half-half manner : : : :
II Phase Four Miscellaneous Works 0d 0d |
~ PROJECT 01 Post Construction Phase 0d 0d 77777 77777
PROJECT 02 Wadi Al Balat Road 392d 06-Nov-13A  07-Oct-14A e == Oﬁ?‘étaﬁnémgk\s it drawings
PROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 208d WerNDE=LIA LAl 4 m l%nﬁuuga%#mﬁmg/\s Bu||t d}awl 9s
Post Construction Phase o e e o
< Milestone Early Bar == Actual Level of Effort &=——— Level of Effort Page 4 of 4 Date Revision Checked Approved
s Actual Work === Early Bar p—y Summary 04-Mar-15
@ Milestone Actual = (Critical Bar
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Progress S-Curve Versus Actual
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A NCOH TO . No. AID- 294-TO-13-00011

Cons Multiple Roads Project (Middle)
Construction Progress S-Curve

Total Contract Value: $ 6,675,844
Total Contract Value (VO6-BL4): $ 5,759,825
Total Contract Value (VO10-BL5): $ 6,565,089
Project Duration : 240 Calender Days
Time Extension 284 Calender Days
Revised Project Duration : 524 Calender Days
NTP Date: 6-Nov-13

* Day Work Not Included

November. | December. | January. | February. - August. | September. | October. )
. 2014 | April. 201 . 201 . 201 . 201 . 2014 | Dec. 201 . 201 . 201 . 2015 |  April. 201 ‘Al

2013 2013 2014 2014 March. 2014 pril. 2014 May. 2014 | June. 2014 | July. 2014 2014 2014 2014 Nov. 2014 ec. 2014 | Jan. 2015 Feb. 2015 |March. 2015 pril. 2015 TOTAL
Planned Value (Baseline4) | § 126,879 | § 106,167 [ § 90,664 | § 128,299 | § 330,015 | § 532,648 | § 484928 | $1,198881 | § 877,146 | § 792,552 § 907,326 $§ 184,319 $§ 5,759,825
Planned Value (CUM) s 126,879 | $ 233,046 | $ 323710 | $ 452,009 | $ 782,024 | $ 1,314,672 | $ 1,799,600 | $ 2,998,481 | $ 3,875,628 | $ 4,668,180 | $ 5,575,506 | $ 5,759,825 | $ 5,759,825 | $ 5,759,825 | $ 5,759,825 | $ 5,759,825 | $ 5,759,825 | $ 5,759,825
% Planned 2.2% 1.8% 1.6% 2.2% 5.7% 9.2% 8.4% 20.8% 15.2% 13.8% 15.8% 3.2% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%
% Planned (CUM) BL4 2.2% 4.0% 5.6% 7.8% 13.6% 22.8% 31.2% 52.1% 67.3% 81.0% 96.8% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%
Planned Value (Baseline5) | § 126,879 | § 106,167 [ § 90,664 | § 128,299 | § 330,015 | § 532,648 | § 484928 | $1,198,881 | § 877,146 | § 792,552 § 681,252 | § 110,925 |§ 22528 [ § 312404 | § 352,286 | § 159,333 [ § 258,181 | § -1 $ 6,565,089
Planned Value (CUM) $ 126,879 | $ 233046 | § 323710 | § 452009 | $ 782,024 | § 1,314,672 | $ 1,799,600 | $ 2,998,481 | $ 3,875,628 | $ 4,668,180 | $ 5,349,432 | $ 5,460,357 | $ 5,482,885 | $ 5,795,290 | $ 6,147,575 | $ 6,306,908 | $ 6,565,089 | § 6,565,089
% Planned 1.9% 1.6% 1.4% 2.0% 5.0% 8.1% 7.4% 18.3% 13.4% 12.1% 10.4% 1.7% 0.3% 4.8% 5.4% 2.4% 3.9% 0.0% 100.00%
% Planned (CUM) BL5 1.9% 3.5% 4.9% 6.9% 11.9% 20.0% 27.4% 45.7% 59.0% 71.1% 81.5% 83.2% 83.5% 88.3% 96.1% 100.0% 100.0%
Actual Value $ 126,879 | § 106,167 | $ 90,664 | § 128299 |§ 330,015 | § 532,648 | § 484,928 3 § 792,552 § 681,252 [§ 110,925 § 6252 § $ $ 54,104 $ 5,781,251
Actual Value (CUM) $ 126,879 | § 046 | § 323710 [ $ 452,009 | § § 1,314,672 [ $ 1,799,600 $ 4,668,18 $ 5,349,432 | $ 5,460,357 | $ 5,466,609 | $§ 5,569,843 | § 5,727,147 | § 5,781,251
% Actual 1.9% 1.4% 2.0% 5.0% 8.1% 7.4% 12.1% 10.4% 0.1¢ 1.6% 2.4% 0.8 88.1%
% Actual (CUM) 1.9% 4.9% 6.9% 11.9% 20.0% o 71.1% 81.5% 83 84.8¢ 87.2 88.1

Construction Progress S-Curve

110.0%

100.0% -m-96 Planned (CUM)BL4  =A=% Actual (CUM) 106:0%——A00.0%)|
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1.9% 005 - -
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2013 2013
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APCO/\'g@slg

CONSTRUCTION AND SERVICES

TO . No. AID- 294-T0O-13-00011
PROJECTO1 Sinjil Main Entrance Road

Construction Progress S-Curve

Total Contract Value (Orginal-BL1):  $ 2,063,449
Total Contract Value (Orginal-BL4): ¢ 1,658,271
‘Total Contract Value (VO10-BL5): $ 2,467,627
Project Duration : 240 Calender Days
Time Extension 284 Calender Days
Revised Project Duration : 524 Calender Days
NTP Date: 6-Nov-13

* Day Work Not Included

November.| December. January. February. 5 August. 5
M: . 201 April. 201 . 201 . 201 ly. 201 . 201 . 201 . 201 Dec. 201: . 201! . 2015 | M: . 201! April. 201! TOTAL
2013 2013 2014 2014 arch. 2014 pril. 2014 | May. 2014 | June. 2014 | July. 2014 2014 Sep. 2014 Oct. 2014 | Nov. 2014 ec. 2014 | Jan. 2015 Feb. 2015 arch. 2015 pril. 2015 (0]
Planned Value (Baseline4) | § 41,050 | $ 35722 | $ 6,586 | $ 29,898 | § 130,584 | § 123699 | § 175448 | § 370,459 | $§ 87,525 | $ 123450 | § 349,536 | § 184,315 $ 1,658,271
Planned Value (CUM) S 41050 |8 76772 S 83358 | $ 113256 | $ 243839 | S 367,538 | $ 542986 | § 913445 | $ 1,000,970 | § 1,124,420 | $ 1473956 | $ 1,658,271 | $ 1658271 | $ 1,658271 | $ 1,658271 [ § 1,658271 | $ 1,658271 | $ 1658271
% Planned 2.5% 2.2% 0.4% 1.8% 7.9% 7.5% 10.6% 22.3% 5.3% 7.4% 21.1% 11.1% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%
% Planned (CUM) BL4 2.5% 4.6% 5.0% 6.8% 14.7% 22.2% 32.7% 55.1% 60.4% 67.8% 88.9% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%
Planned Value (Baseline5) | $ 41,050 | § 35722 $ 6,586 | $ 29,898 | $ 130,584 | $ 123,699 | § 175448 | § 370,459 | $§ 87,525 | $ 123450 | $ 208266 |$ 30,210 | § 22528 |§ 312404 |§ 352286 | $ 159,333 |$ 258,180 | § -1 8 2,467,627
Planned Value (CUM) S 41050 | $ 76772 S 83358 | $ 113256 | $ 243839 | S 367,538 | $ 542986 | § 913445 | $ 1,000,970 | § 1,124,420 | $ 1,332,686 | $ 1,362,896 | $ 1,385,424 | $ 1,697,828 | § 2,050,114 | § 2,209,447 | $ 2,467,627 | $ 2,467,627
% Planned 1.7% 1.4% 0.3% 1.2% 5.3% 5.0% 71% 15.0% 3.5% 5.0% 8.4% 1.2% 0.9% 12.7% 14.3% 6.5% 10.5% 0.0% 100.00%
% Planned (CUM) BL5 1.7% 3.1% 3.4% 4.6% 9.9% 14.9% 22.0% 37.0% 40.6% 45.6% 54.0% 55.2% 56.1% 68.8% 83.1% 89.5% 100.0% 100.0%
Actual Value $ 41,050 | $ 35,722 | $ 6,586 | $ 29,898 130,584 | § 123,699 | § 175448 | § 370,459 | § $ $ 208,206 | $ 30,210 | $ 6,252 $ 103233 | $ 157,305| $ 54,104 $ 1,683,790
Actual Value (CUM) $ 41,050 |8 $ 83358 [ § 113,256 | $ 243839 [ § 367,5 542,986 | $ 913,445 | $ 1,000,970 | § $ 1,332,686 | $ 1,362,896 | $ 1,369,148 [ § 1,472,381 | § 1,629,686 | § 1,683,790
% Actual 1.7% 1.4% 0.3% 1. 5.3% 5.0% 71% 15.0% 3.5% 8.4% 0.3% 1.2% 6.4% 2.2% 68.2%
% Actual (CUM) 1.7% 3.1% 3.4% 4.6% 9.9% 14.9% 22.0% 37.0% 40.6% 54.0% o 55.5% 59.7% 66.0% 68.2%
Construction Progress S-Curve
100.0% 166-6% 200.0%
90.0%
-m-% Planned (CUM)BL4 =% Actual (CUM) % Planned (CUM) BL5
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2013 013 2014
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TO . No. AID- 294-T0O-13-00011
PROJECT02 Wadi Al Balat Road

JA\¥o)ArCon

CONSTRUCTION AND SERVICES

Construction Progress S-Curve

Total Contract Value (VO3-BL3):
Total Contract Value (VO6-BL4):
Total Contract Value (VO9):

Project Duration :

$ 2,483,291
$ 2,700,681
$ 2,696,588

240 Calender Days
Time Extension 96 Calender Days
Revised Project Duration : 336 Calender Days
NTP Date: 6-Nov-13
* Day Work Not Included
November.| December. | January. | February. |\ op 5014 | April. 2014 | May. 2014 2014 | July. 2014 |August.2014| Sep.2014 | Oct. 2014 TOTAL
2013 2013 2014 2014 arch. pril. ay. June. July. ugust. ep. ct.
DPlanned Value (Bascline3) | $ 52,915 | $ 427228 56971 |% 68507 |$ 99,991 ]$ 161,470 $ 174,679 | $ 572,542 | S 1,078,886 | $ 174,609 $2,483,291
Planned Value (CUM) § 52915 95,637 | $ 152,608 | § 221,115 |$ 321,105 |$ 482,575 | $ 657,254 | $ 1,229,796 | $ 2,308,682 | § 2,483,291 | $ 2,483,291 | $ 2,483,291
% Planned 2.1% 1.7% 2.3% 2.8% 4.0% 6.5% 7.0% 23.1% 43.4% 7.0% 0.0% 0.0% 100%
% Planned (CUM) BL3 2.1% 3.9% 6.1% 8.9% 12.9% 19.4% 26.5% 49.5% 93.0% 100.0% 100.0% 100.0%
Planned Value (Baseline4) $ 52915|$ 42,722 | $ 56,971 | § 68,507 | $ 99,991 | § 161,470 | $ 174,679 | $ 572,542 | $ 275560 | $ 637,532 |$ 557,793 $ 2,700,681
Planned Value (CUM) § 52915 § 95637 'S 152,608 | $ 221,115 |$ 321,105 |$ 482,575 $ 657,254 | $ 1,229,796 | $ 1,505,356 | § 2,142,888 | $ 2,700,681 | § 2,700,681
% Planned 2.0% 1.6% 2.1% 2.5% 3.7% 6.0% 6.5% 21.2% 10.2% 23.6% 20.7% 0.0% 100.00%
% Planned (CUM) BL4 2.0% 3.5% 5.7% 8.2% 11.9% 17.9% 24.3% 45.5% 55.7% 79.3% 100.0% 100.0%
Actual Value 52915 S 42,722 |$  56,971]% 68507 |$ 99991 | $ 161,470 174679 | $ 572,542 | § S 06375325 47298 | 80,714 | $ 2,696,588
Actual Value (CUM) 52915 | $ 95,637 | $ 152,608 [ § 221,115 $ 321,105 |$ 482,575 $ 1,229,796 | $ $ 2142888 [ $ 2,615,874 | § 2,696,588
% Actual 2.0% 1.6% 2.1% 2.5% 3.7% 6.0% 21.2% 3. ) 3.0% 100.0%
% Actual (CUM) 2.0% 3.5% 5.7% 8.2% 11.9% 17.9% 45.6% 79.5% 100.0%
100.0% Construction Progress S-Curve 00.0%
90.0% - -=-% Planned (CUM) BL3
=&-% Actual (CUM)
80.0% © o4 planned (CUM) BL4
70.0%
60.0% -
50.0% - 9.
15.6%
40.0% 45.5%
30.0% -
20.0% -
10.0%
0.84% : 35% ‘ ‘ ‘
November. December.  January. 2014 February. 2014 March. 2014  April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 Sep. 2014 Oct. 2014
2013 2013
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APCO Arcon TO . No. AID- 294-T0-13-00011

CONSTRUCTION AND SERVICES PROJECT03 Kharbatha Bani Hareth-Ein Ayoub Road
Construction Progress S-Curve

Total Contract Value (Orginal-BL1):  § 1,645,938
Total Contract Value (Orginal-BL2): ¢ 1,640,436
Total Contract Value (VO3-BL3): $ 1,414,826
Total Contract Value (VO5): $ 1,400,873
Project Duration : 240 Calender Days
Time Extension 39Calender Days
Revised Project Duration : 279 Calender Days
NTP Date: 6-Nov-13
* Day Work Not Included
November.| December. January. February. .
2013 2013 2014 2014 March. 2014 |  April. 2014 May. 2014 | June. 2014 July. 2014 | August. 2014 TOTAL
Planned Value (Baseline2) $ 32915|$ 27,722 | $ 27,107 | $ 29,896 | $ 99,440 | $ 219,288 | § 324,106 | $ 864,287 | $ 15,676 $1,640,436
Planned Value (CUM) $ 32915|$ 60,637 | $ 87,744 1§ 117,640 | $ 217,080 | $ 436,367 | $ 760,473 | § 1,624,760 | $ 776,148
% Planned 2.0% 1.7% 1.7% 1.8% 6.1% 13.4% 19.8% 52.7% 1.0% 100%
% Planned (CUM) BL2 2.0% 3.7% 5.3% 7.2% 13.2% 26.6% 46.4% 99.0% 100.0% 100.0%
Planned Value (Baseline3) | $ 32,915 | § 27,722 % 27107 |$ 29,896 |$ 99,440 | $ 247479 |'$ 134802 |$ 255879 |$ 445035 |$ 114,552 | $ 1,414,826
Planned Value (CUM) $ 32915|$ 60,637 | $ 87,744 | $ 117,640 | $ 217,080 | $ 464,558 [ § 599,360 | $ 855239 | § 1,300,274 | $§ 1,414,826
% Planned 2.3% 2.0% 1.9% 2.1% 7.0% 17.5% 9.5% 18.1% 31.5% 8.1% 100.00%
% Planned (CUM) BL3 2.3% 4.3% 6.2% 8.3% 15.3% 32.8% 42.4% 60.4% 91.9% 100.0%
Actual Value $§ 32915]$ 27,722 | § 27,107 | § 29,896 | $ 99,440 | $§ 247479 ($ 1348028 255879 § 514,062 | $ 31,5721 $ 1,400,873
Actual Value (CUM) $ 32915 % 60,637 |$ 87,744 |$ 117,640 |$ 217,080 | $ 464558 | $ 599360 | $ 855239 | $ 1,369,301 | $ 1,400,873
% Actual 2.3% 2.0% 1.9% 2.1% 7.1% 17.7% 9.6% 18.3% 36.7% 2.3% 100.0%
% Actual (CUM) 2.3% 4.3% 6.3% 8.4% 15.5% 33.2% 42.8% 61.1% 97.7% 100.0%
: _ 100.0% 00.0%
100.0% - Construction Progress S-Curve 99.0% 085k
000% | W% Planned (CUM) BL2
=&-% Actual (CUM)
80.0% 7 o o4 Planned (CUM) BL3
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60.0% -
50.0% -
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November. December.  January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014
2013 2013
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USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII
CONTRACT NO. AID-294-1-12-00005

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
Site Memo Log (E-C)

APCO/A'd@els!

CONSTRUCTION AND SERVICES

SUBMITTAL TRACKING DATES
Spec. [Submittal No Subject Project | Submitted on (M/D/Y) [Remarks
No.
SM-13-00011-MRM-E-C-001 Design Modifications MRM 12/30/13 Site Instruction
SM-13-00011-SIN-E-C-002 Design Modifications SIN 12/31/13 Site Instruction
SM-13-00011-SIN-E-C-003 Changes to the requirements SIN 01/08/14 Site Instruction
SM-13-00011-KHR-E-C-004 Soil Replacement KHR 01/08/14 Site Instruction
SM-13-00011-WAB-E-C-005 Changes to the requirements WAB 01/15/14 Site Instruction
SM-13-00011-WAB-E-C-006 Changes to the requirements WAB 01/30/14 Site Instruction
SM-13-00011-KHR-E-C-007 Changes to the requirements KHR 02/17/14 Site Instruction
SM-13-00011-SIN-E-C-008 Changes due to site restrains at Project #01 SIN 02/19/14 Site Instruction
SM-13-00011-KHR-E-C-009 Construction of Stone Walls and Sidewalk at Project #3 KHR 02/19/14 Site Instruction
SM-13-00011-WAB-E-C-010 Changes due to site restrains at Project #02 WAB 02/19/14 Site Instruction
SM-13-00011-KHR-E-C-011 Demolishing of existing Concrete Wall _ at Project #03 KHR 03/04/14 Site Instruction
SM-13-00011-WAB-E-C-012 Soil Replacement-At Project# 02 WAB 03/09/14 Site Instruction
SM-13-00011-KHR-E-C-013 Soil Replacement-At Project# 03 KHR 03/09/14 Site Instruction
SM-13-00011-SIN-E-C-014 Storm water Drainage System at Project #01 SIN 03/13/14 Site Instruction
SM-13-00011-WAB-E-C-015 Installation of 6" future ducts at Project #02 WAB 03/18/14 Site Instruction
SM-13-00011-SIN-E-C-016 Installation of 6" future ducts at Project #01 SIN 03/18/14 Site Instruction
SM-13-00011-WAB-E-C-017 Concrete Step Barriers at Project #02 WAB 03/24/14 Site Instruction
SM-13-00011-KHR-E-C-018 Changes to the requirements KHR 03/30/14 Site Instruction
SM-13-00011-KHR-E-C-019 Stone walls works quality at project #03 KHR 03/31/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-020 Safety measures at project 02 WAB 04/02/14 Record of Unsafe Condition
SM-13-00011-KHR-E-C-021 construction of stone walls at project 03 KHR 04/03/14 Site Instruction
SM-13-00011-SIN-E-C-022 Existing cesspits at Sinjil main entrance road SIN 04/07/14 Other
SM-13-00011-SIN-E-C-023 Existing concrete wall at Sta.0+780 LHS SIN 04/08/14 Other
SM-13-00011-KHR-E-C-024 concrete wall from Sta.1+160 to sta.1+300 RHS KHR 04/09/14 Site Instruction
SM-13-00011-KHR-E-C-025 Concrete Retaining Wall from Sta.1+218 to Sta.1+390 LHS at Project #03 KHR 04/09/14 Site Instruction
SM-13-00011-SIN-E-C-026 Gravity Wall from Sta. 1+051 to Sta.1+063 LHS alignment at Project#01 SIN 04/10/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-027 Unaccepted Base course Material at Project #02 WAB 04/14/14 Record of Non Quality Compliance
SM-13-00011-SIN-E-C-028 Changes due to Site Restrains at project #1 SIN 04/16/14 Site Instruction
SM-13-00011-WAB-E-C-029 Unaccepted Concrete Surface Finish at Project #02 WAB 04/16/14 Record of Non Quality Compliance
SM-13-00011-SIN-E-C-030 Changes to the requirements at Sinjil Main Entrance Road SIN 04/22/14 Site Instruction
SM-13-00011-WAB-E-C-031 Record of Unsafe Condition at Project 02 WAB 04/30/14 Record of Unsafe Condition
SM-13-00011-KHR-E-C-032 Asphalt Quality for Simple Access Road at Project #03 KHR 04/30/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-033 Concrete Step Barriers at Project #02 WAB 05/04/14 Site Instruction
SM-13-00011-KHR-E-C-034 Record of Non Quality Compliance at Project 03 KHR 05/05/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-035 Construction of Stone Walls at Project #02 WAB 05/05/14 Site Instruction
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SM-13-00011-SIN-E-C-036 Water Chambers at Project 01 SIN 05/07/14 Site Instruction
SM-13-00011-WAB-E-C-037 Quality of Base Course material from Sta. 1+130 to Sta.1+200 at Project 02 WAB 05/07/14 Record of Non Quality Compliance
SM-13-00011-KHR-E-C-038 Concrete Wall from Sta.1+160 to Sta.1+300 RHS at Project #03 KHR 05/11/14 Site Instruction
SM-13-00011-SIN-E-C-039 Stone Walls from Sta.0+280 to Sta.0+370 LHS at Project 01 SIN 05/19/14 Site Instruction
SM-13-00011-SIN-E-C-040 Gravity Wall from Sta. 0+720 to Sta.0+755 RHS at Project#01 SIN 05/21/14 Site Instruction
SM-13-00011-SIN-E-C-041 Water Pipeline from Sta.1+150 to Sta. 1+480 at Project 01 SIN 05/21/14 Site Instruction
SM-13-00011-KHR-E-C-042 Record of Unsafe Condition at Project #03 KHR 05/21/14 Record of Unsafe Condition
SM-13-00011-WAB-E-C-043 Compaction Degree for the Second Base Course Layer at Project 02 WAB 05/22/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-044 Water Proofing Material at Project 02 WAB 05/22/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-045 Street Lighting Works at Project #02 WAB 05/26/14 Site Instruction
SM-13-00011-SIN-E-C-046 Water Pipeline from Sta.1+150 to Sta. 1+480 at Project 01 SIN 05/26/14 Other
SM-13-00011-SIN-E-C-047 Stone Wall from Sta.0+795 to Sta.0+855 LHS at Project 01 SIN 05/27/14 Site Instruction
SM-13-00011-KHR-E-C-048 Concrete Pipe Culvert Installation at Project #03 KHR 05/28/14 Record of Unsatisfactory Work Practice
SM-13-00011-WAB-E-C-049 Asphalt Works at Project #02 WAB 06/01/14 Site Instruction
SM-13-00011-SIN-E-C-050 Curb Stone from Sta.0+046 to Sta.0+130 RHS at Project #01 SIN 06/01/14 Site Instruction
SM-13-00011-SIN-E-C-051. S;a(;;zgolilmstmg Concrete Wall Level from Sta.0+206 to Sta.0+400 RHS at SIN 06/10/14 Site Instruction
SM-13-00011-WAB-E-C-052 Poor Quality of Concrete Steep Barriers at Project #02 WAB 06/17/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-053 Construction of Concrete Side Ditches at Project #02 WAB 06/22/14 Site Instruction
SM-13-00011-KHR-E-C-054 Poor Quality of Concrete Work at Project #03 KHR 07/03/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-055 Poor Quality of Concrete Works at Project #02 WAB 07/07/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-056 Dura Al Qare' Concrete Wall from Sta.A0+075 to Sta. A0+085-Project#02 WAB 07/07/14 Site Instruction
SM-13-00011-WAB-E-C-057 E)rec:;);st ::()Zlelocatlon of High Voltage Pole at Dura Al Qare' Intersection at WAB 07/07/14 Other
SM-13-00011-WAB-E-C-058 Night Shift Works at project #02 WAB 07/08/14 Site Instruction
SM-13-00011-WAB-E-C-059 High voltage pole relocation at project #02 WAB 07/15/14 Site Instruction
SM-13-00011-WAB-E-C-060 Additional works at project 02 WAB 07/16/14 Site Instruction
SM-13-00011-KHR-E-C-061 Cleaning and shaping works at project 03 KHR 07/17/14 Site Instruction
SM-13-00011-KHR-E-C-062 Initial punch list for project 03 KHR 07/17/14 Site Instruction
SM-13-00011-WAB-E-C-063 Replace concrete step barriers with guard rail at project 02 WAB 07/20/14 Site Instruction
SM-13-00011-KHR-E-C-064 Scratches in reinforced concrete wall at project 03 KHR 07/20/14 Record of Unsatisfactory Work Practice
SM-13-00011-KHR-E-C-065 Additional works at project #03 KHR 07/22/14 Site Instruction
SM-13-00011-KHR-E-C-066 Painting works at project #03 KHR 07/22/14 Record of Unsatisfactory Work Practice
SM-13-00011-SIN-E-C-067 Asphalt finish quality at project 01 SIN 07/24/14 Record of Non Quality Compliance
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SM-13-00011-KHR-E-C-068 Permanent project sign at project 03 KHR 07/27/14 Record of Non Quality Compliance
SM-13-00011-KHR-E-C-069 Simple access asphalt quality at project 03 KHR 07/27/14 Record of Unsatisfactory Work Practice
SM-13-00011-WAB-E-C-070 Additional works at project 02 WAB 08/03/14 Site Instruction
SM-13-00011-KHR-E-C-071 Traffic Signs Reflective Sheet at Project # 03 KHR 08/04/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-072 Construction of stone walls at project 02 WAB 08/11/14 Site Instruction
SM-13-00011-WAB-E-C-074 Work progress at project 02 WAB 08/19/14 Other
SM-13-00011-WAB-E-C-075 Initial punch list for project 02 WAB 08/19/14 Other
SM-13-00011-WAB-E-C-076 Stone wall copping works at project 02 WAB 08/25/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-077 Con_struction of sidewalk from Ein Sinya-Jifna Intersection up to School at WAB 08/27/14 Site Instruction
Project #02
SM-13-00011-SIN-E-C-078 Exiting Septic Tanks from Sta.1+470 to Sta.1+500 LHS and at Sta.0+720 LHS SIN 08/27/14 Site Instruction
SM-13-00011-WAB-E-C-079 Dura Al-Qare' intersection works at project 02 WAB 08/28/14 Site Instruction
SM-13-00011-WAB-E-C-080 Unsafe condition at project 02 WAB 09/01/14 Record of Unsafe Condition
SM-13-00011-WAB-E-C-081 Sewer line hOl,JSE connec;tion and. manholes implemented by house owner at WAB 09/02/14 Site Instruction
Dora Al-Qare’ Intersection - Project#02
SM-13-00011-SIN-E-C-082 Sinjil (JWU) Water House Connection Works at Project #01 SIN 09/02/14 Site Instruction
SM-13-00011-SIN-E-C-083 installation of handrail- Project 01 SIN 09/07/14 Site Instruction
SM-13-00011-WAB-E-C-084 installation of handrail- Project 02 WAB 09/07/14 Site Instruction
SM-13-00011-WAB-E-C-085 Safety and housekeeping at project 02 WAB 09/09/14 Record of Unsafe Condition
SM-13-00011-WAB-E-C-086 Concrete finish quality at project 02 WAB 09/09/14 ig;g?;?f;'on& Record of Non Quality
SM-13-00011-WAB-E-C-087 Location of traffic signs at safety enhancement segment WAB 09/10/14 Site Instruction
SM-13-00011-SIN-E-C-088 Asphalt works at project 01 SIN 09/14/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-089 Asphalt milling and overlay at Sta. 0-128 at project 02 WAB 09/14/14 Site Instruction
SM-13-00011-SIN-E-C-090 Speed humps at project 01 SIN 09/14/14 Site Instruction
SM-13-00011-WAB-E-C-091 Concrete protection finish quality at project 02 WAB 09/14/14 Record of Non Quality Compliance
SM-13-00011-SIN-E-C-092 Damages in asphalt layer at Sta.1+500 by JWU at project 01 SIN 09/23/14 Other
SM-13-00011-WAB-E-C-093 Updated Initial Punch List for Project #02 WAB 09/25/14 Other
SM-13-00011-WAB-E-C-094 Initial punch list for project#1 from Sta.0+050 to Sta.1+500 WAB 12/07/14 Other
SM-13-00011-SIN-E-C-095 Approved modified plan profile for SIN intersection SIN 12/10/14 Other
SM-13-00011-SIN-E-C-096 16" UPVC pipe crossings for Sinjil Intersection at Project 01 SIN 02/10/15 Other
SM-13-00011-SIN-E-C-097 Temporary concrete New Jersey barrier at Project #01 SIN 02/16/15 Record of Unsafe Condition
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SM-13-00011-MRM-C-E-001 Design Modifications for Project 02 and 03 MRM 01/05/14 Other
SM-13-00011-SIN-C-E-002 New water works in Sinjil Main Entrance Road, Project #1 (TO 13-00011) SIN 01/26/14 Other
SM-13-00011-KHR-C-E-003 Confirmati_on of Verbal site Instruction (Topping layer in Kharbatha-Bani Hareth -Ein KHR 02/10/14 Record of Verbal Site Instruction

Ayoub Project)
SM-13-00011-KHR-C-E-004 D_iscrepancies t_)etween existing road condition and design at Kharbatha- Bani Hareth - KHR 02/10/14 Other

Ein Ayoup Project
SM-13-00011-SIN-C-E-005 Confirmation of Verbal site Instruction (Topping layer in Sinjil Project) SIN 02/12/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-006 Confirmation of Verbal site Instruction (Raising the Profile at Sinjil Project) SIN 02/12/14 Record of Verbal Site Instruction
SM-13-00011-KHR-C-E-007 Scope of Work from Sta. 1+160 to Sta 1+300 RHS (demolishing of existing concrete KHR 03/27/14 Other

wall),Project #007
SM-13-00011-WAB-C-E-008 Stoppage in benching works from sta. 0+320 to sta. 0+440 LHS -Project #02 WAB 04/02/14 Other
SM-13-00011-SIN-C-E-009 Existing Cesspits at Sinjil Main Entrance Road, Project #01 SIN 04/07/14 Other
SM-13-00011-SIN-C-E-010 Existing Concrete Wall at Sta.0+780 LHS, Sinjil Main Entrance Road,Project#01 SIN 04/07/14 Other
SM-13-00011-SIN-C-E-011 Raising the PGL from Sta.0+760 to Sta.0+820 SIN 04/08/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-012 Construction of Retaining wall from Sta.0+790 to Sta.0+801 LHS, Sinjil Main SIN 04/10/14 Record of Verbal Site Instruction

Entrance Road,Project#01
SM-13-00011-SIN-C-E-013 Changes to the requirements at Sinjil Main Entrance Road, Project #01 SIN 04/21/14 Record of Verbal Site Instruction
SM-13-00011-KHR-C-E-014 Changes to the requirements at Project #03 KHR 04/23/14 Record of Verbal Site Instruction
SM-13-00011-WAB-C-E-015 Changes to the requirements at Project #02 WAB 05/15/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-016 ;Ilew water Pipeline from Sta.1+150 to Sta.1+480 ,Sinjil Main Entrance Road, Project SIN 05/22/14 Other
SM-13-00011-WAB-C-E-017 Concrete side ditches from Sta.0+000 to Sta.1+660 RHS WAB 06/12/14 Other
SM-13-00011-KHR-C-E-018 Stoppage of benching works from sta. 1+880 to sta. 1+970 RHS KHR 06/15/14 Other
SM-13-00011-SIN-C-E-019 Gravity wall from Sta.0+975 to Sta.0+979 RHS at Project #01 SIN 06/19/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-020 Widening for proposed Asphalt from Sta. 0+700 to sta. 1+250- Project #01 SIN 07/03/14 Record of Verbal Site Instruction
SM-13-00011-WAB-C-E-021 Dura Al Qare' Concrete Wall from Sta.A0+075 to Sta.A0+085-Project#02 WAB 07/06/14 Other
SM-13-00011-SIN-C-E-022 Changes to the requirements, Sinjil Main Entrance Road, Project #01 SIN 07/09/14 Record of Verbal Site Instruction
SM-13-00011-KHR-C-E-023 Changes to the requirements, Kharbatha Bani Hareth-Ein Ayoub, Project #03 KHR 07/13/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-024 '\S‘r’;ggzgi;s on location and alignment of curbstone from Sta.0+850 to Sta 1+250 SIN 07/16/14 Record of Verbal Site Instruction
SM-13-00011-WAB-C-E-025 High Voltage Pole Relocation at Project#02 WAB 07/27/14 Other
SM-13-00011-KHR-C-E-026 Additional works at Project#03 KHR 07/27/14 Record of Verbal Site Instruction
SM-13-00011-KHR-C-E-027 Concrete protection at Project#03 KHR 07/27/14 Record of Verbal Site Instruction
SM-13-00011-KHR-C-E-028 Additional works, Kharbatha Bani Hareth-Ein Ayoub, Project #03 KHR 08/06/14 Record of Verbal Site Instruction
SM-13-00011-WAB-C-E-029 Additional works at project 02 WAB 08/11/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-030 Existing cesspits at Sta.0+720 and from Sta.1+470 to Sta.1+500 LHS at Project #01 SIN 08/17/14 Other
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SM-13-00011-WAB-C-E-031 Additional safety enhancement works at Project#02 WAB 08/18/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-032 4" Water pipeline implanted by Sinjil Municipality at Sta.1+475 SIN 08/25/14 Other
SM-13-00011-WAB-C-E-033 Design Modifications for Dora Al Qare' Intersection - Project 02 WAB 08/25/14 Record of Joint Walkthrough
SM-13-00011-SIN-C-E-034 Jerusalem Water Undertaking (JWU) Water House Connection Works at Project #01 SIN 08/27/14 Other
SM-13-00011-SIN-C-E-035 Sinjil (JWU) Water House Connection Works at Project #01 SIN 09/01/14 Other
SM-13-00011-WAB-C-E-036 Sewer line house connec.tion and .manholes implemented by house owner at WAB 09/01/14 Other
Dora Al-Qare’ Intersection - Project#02

SM-13-00011-WAB-C-E-037 New water pipe line at Dora Al Qare’ intersection by JWU - Project#02 WAB 09/15/14 Other
SM-13-00011-WAB-C-E-038 Additional safety enhancement works atProject#02 WAB 09/15/14 Record of Verbal Site Instruction
SM-13-00011-MRM-C-E-039 Thanks letters to APCO/ArCon from Sinjil municipality and Ein Sinya Council MRM 09/18/14 Other
SM-13-00011-SIN-C-E-040 Damages in asphalt layer at Sta.1+500 by JWU SIN 09/22/14 Other
SM-13-00011-SIN-C-E-041 16" UPVC pipe crossings for Sinjil Intersection at Project 01 SIN 02/11/15 Other
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IR-13-00011-SIN-001-A Start Implementation of Traffic control plan (Phase 1) 12/24/13 12/24/13 12/26/13 2 A
IR-13-00011-SIN-002-A Check Traffic Control Plan (Phase I) 12/30/13 12/30/13 12/31/13 1 A
IR-13-00011-SIN-003-A Check Bench Mark and Centerline 12/31/13 12/31/13 12/31/13 0 A
IR-13-00011-SIN-004-A |Start Excavation Work from Sta.0+050 to Sta.0+250 01/02/14 01/04/14 01/05/14 1 A
IR-13-00011-SIN-005-A  |Check Centerline & Bench Mark from Sta.0+250 to Sta.0+410 01/04/14 01/05/14 01/05/14 0 A
IR-13-00011-SIN-006-A groizlétControl Points coordinates from Sta. 0+400 to Sta.1+460 -End of 01/05/14 01/06/14 01/06/14 0 A
IR-13-00011-SIN-007-A  |Widths, levels and compaction for subgrade CL. 02/12/14 02/12/14 02/12/14 0 A
IR-13-00011-SIN-008-A \é\t’;déisﬂ'g;’e's and compaction for Topping Layer.from (Sta.0+050 to 02/13/14 02/13/14 02/13/14 0 A
IR-13-00011-SIN-009-A Blinding concrete for retaining wall,from (Sta.0+194 to Sta.0+206) RHS 02/18/14 02/18/14 02/18/14 0 A
IR-13-00011-SIN-010-A Check trench.Levels and Dimensions for Retaining Wall.from (Sta.0+194 to 02/18/14 02/18/14 02/18/14 0 A
Sta.0+206) RHS
IR-13-00011-SIN-011-A Subgrade layer.CL, widths, levels.from (Sta.0+240 to Sta.0+400) 02/19/14 02/19/14 02/19/14 0 A
Steel Reinforcement and Shuttering for foundation for Retaining wall.from
IR-13-00011-SIN-012-A (Sta.0+194 to Sta.0+206) RHS 02/20/14 02/20/14 02/20/14 0 A
Casting Concrete B250 for foundation for Retaining wall.
IR-13-00011-SIN-013-A from (Sta.0+194 to Sta.0+206) RHS 02/20/14 02/20/14 02/20/14 0 A
Steel reinforcement for the wall of retaining wall to close shuttering.
IR-13-00011-SIN-014-A from (Sta.0+194 to Sta.0+206) RHS 02/24/14 02/24/14 02/25/14 1 A
1a CINLOE. Casting the wall of the retaining wall, Alignment, verticality and
IR-13-00011-SIN-015-A shattering, from (Sta.0+194 o Sta,0+206) RHS 02/25/14 02/25/14 02/26/14 1 A
. CINLOTA. Excavation works and subgrade under benching to proceed with benching
IR-13-00011-SIN-016-A layers from (Sta.0+070 to Sta.0+100) RHS 02/25/14 02/25/14 02/25/14 0 D
. CINLOTA. Excavation works and subgrade under benching to proceed with benching
IR-13-00011-SIN-016-B layers from (Sta.0+070 to Sta.0+100) RHS 03/17/14 03/17/14 03/18/14 1 A
IR-13-00011-SIN-017-A NGL to start excavation works. from (Sta.0+410 to Sta.0+700) 02/26/14 02/27/14 03/02/14 3 C
IR-13-00011-SIN-017-B NGL to start excavation works. from (Sta.0+410 to Sta.0+700) 03/17/14 03/17/14 03/18/14 1 A
IR-13-00011-SIN-018-A | Topping layer. from (Sta.0+230 to Sta.0+300) 03/01/14 03/01/14 03/02/14 1 A
IR-13-00011-SIN-019-A Benching first layer. from (Sta.0+070 to Sta.0+100)RHS 03/01/14 03/01/14 03/02/14 1 A
Casting the blinding of Retaining Wall, Levels, widths & formwork (Sta.0+170
IR-13-00011-SIN-020-A |11 sta.0 +220) LHS 03/01/14 03/02/14 03/02/14 0 A
IR-13-00011-SIN-021-A | Trench excavation for retaining wall. from (Sta.0+170 to Sta.0+220) 03/01/14 03/02/14 03/02/14 0 A
IR-13-00011-SIN-022-A | Trench excavation for retaining wall. from (Sta.0+180 to Sta.0+194)RHS 03/02/14 03/02/14 03/02/14 0 A
e QINLAD2. Casting the blinding of Retaining Wall, Levels, widths & formwork (Sta.0+180
IR-13-00011-SIN-023-A 0 Sta.0+194)RHS 03/02/14 03/02/14 03/02/14 0 68 A
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IR-13-00011-SIN-024-A Reinforcement of the foundation of Retaining Wall, from (Sta.0+170 to 03/04/14 03/04/14 03/06/14 2 A
Sta.0+220 ) LHS

IR-13-00011-SIN-025-A Concrete Casting of the foundation of Retaining Wall, from (Sta.0+170 to 03/05/14 03/04/14 03/06/14 2 A
Sta.0+220) LHS

IR-13-00011-SIN-026-A Benching 2nd Layer.Widths and levels.from (Sta.0+070 to Sta.0+100) RHS 03/05/14 03/04/14 03/06/14 2 A

IR-13-00011-SIN-027-A Subgrade layer.Widths and levels. from (Sta.0+410 to Sta.0+700) 03/09/14 03/09/14 03/09/14 0 A
Reinforcement for the wall of Retaining Wall. Part 01 and Part 03.from

IR-13-00011-SIN-028-A (Sta.0+170 to Sta.0+180) & from (Sta.0+190 to Sta.0+200) LHS 03/10/14 03/10/14 03/11/14 1 A

IR-13-00011-SIN-029-A Bench mark. Levels from (Sta.0+400 to Sta.0+700) 03/11/14 03/11/14 03/11/14 0 A

IR-13-00011-SIN-030-A Bench mark. levels from (Sta.0+720 to Sta.1+200) 03/11/14 03/11/14 03/11/14 0 A

. QINLA21. Concrete casting for Retaining Wall.Part 01 and Part 03.from (Sta.0+170 to

IR-13-00011-SIN-031-A Sta.0+180) & from (Sta.0+190 to Sta.0+200) LHS 03/16/14 03/16/14 03/17/14 1 A

IR-13-00011-SIN-032-A Retaining wall foundation Shuttering and steel reinforcement. from (Sta.0+180 03/18/14 03/18/14 03/19/14 1 A
to Sta.0+194) RHS

IR-13-00011-SIN-033-A ﬁtsesl reinforcement for retaining wall Part 05. from (Sta.0+210 to Sta.0+220) 03/20/14 03/20/14 03/23/14 3 A

IR-13-00011-SIN-034-A  |Start excavation works for water line. from (Sta.0+046 to Sta.0+700). 03/20/14 03/22/14 03/23/14 1 A
Shuttering and Steel Reinforcement for the wall of retaining wall. from

IR-13-00011-SIN-035-A (Sta,0+180 to Sta,0+194) RHS. 03/20/14 03/22/14 03/23/14 1 C
Shuttering and Steel Reinforcement for the wall of retaining wall. from

IR-13-00011-SIN-035-B (Sta,0+180 to Sta,0+194) RHS. 03/23/14 03/23/14 03/23/14 0 A

IR-13-00011-SIN-036-A (chj'nscrete casting for retaining wall part 05. from (Sta.0+210 to Sta.0+220) 03/20/14 03/22/14 03/23/14 1 A

IR-13-00011-SIN-037-A Excavation for pipe culvert. At Sta.0+130 03/24/14 03/24/14 03/25/14 A

IR-13-00011-SIN-038-A Pipe laying for pipe culvert (L=10m). At Sta.0+130 03/24/14 03/24/14 03/25/14 A

IR-13-00011-SIN-039-A Backfilling for pipe culvert. At Sta.0+130 03/24/14 03/24/14 03/25/14 A

IR-13-00011-SIN-040-A CR:aHs;mg concrete for the wall of retaining wall. from (Sta.0+180 to Sta.0+194) 03/25/14 03/25/14 03/26/14 1 A

IR-13-00011-SIN-041-A Steel Reinforcement for the wall of retaining wall Part 02.from (Sta.0+180 to 03/26/14 03/26/14 03/27/14 1 A
Sta.0+190) RHS

IR-13-00011-SIN-042-A Isolation for the wall of retaining wall. from (Sta.0+180 to Sta.0+194) RHS 03/27/14 03/27/14 03/30/14 3 A

IR-13-00011-SIN-043-A g}:sél_rllg(é:;)r]crete for wall of retaining wall from Sta.0+180 to Sta.0+190 LHS 03/27/14 03/29/14 03/30/14 1 A

IR-13-00011-SIN-044-A Steel reinforcement for stair landing walls.from Sta.0+183 to Sta.0+190 RH 03/30/14 03/30/14 03/30/14 0 A
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IR-13-00011-SIN-045-A Casting concrete for retaining wall part 4. from Sta.0+200 to Sta.0+210 LHS 03/31/14 03/31/14 03/31/14 0 A
IR-13-00011-SIN-046-A » Casting concrete for stair landing wall. from Sta.0+183 to Sta.0+194 RHS 03/31/14 03/31/14 03/31/14 C
IR-13-00011-SIN-046-B » Casting concrete for stair landing wall. from Sta.0+183 to Sta.0+194 RHS 04/01/14 04/01/14 04/02/14 A
IR-13-00011-SIN-047-A g;cg\faté(())n works for 6” UPVC two pipes crossing (future connection) At 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-048-A laying for 6” UPVC two pipes crossing (future connection) At Sta.0+060 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-049-A  |Backfilling for 6” UPVC two pipes crossing (future connection) At Sta.0+060 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-050-A légcg\f;té(())n works for 6” UPVC two pipes crossing (future connection) At 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-051-A laying for 6” UPVC two pipes crossing (future connection) At Sta.0+260 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-052-A  |Backfilling for 6” UPVC two pipes crossing (future connection) At Sta.0+260 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-053-A 2” water pipe road crossing At Sta.0+180, Sta.0+260, Sta.0+300 04/02/14 04/02/14 04/03/14 1 A
IR-13-00011-SIN-054-A Shuttering for gravity wall part 01 from (Sta.1+043 to Sta.1+051) RHS 04/03/14 04/03/14 04/03/14 0 A
IR-13-00011-SIN-055-A Casting concrete for gravity wall part 01 from (Sta.1+043 to Sta.1+051) RHS 04/03/14 04/05/14 04/06/14 1 A
IR-13-00011-SIN-056-A Benching 3th Layer. Widths and levels.from (Sta.0+070 to Sta.0+100) RHS 04/06/14 04/06/14 04/06/14 0 A
IR-13-00011-SIN-057-A steel reinforcement concrete for Stair from (Sta.0+183 to Sta.0+194) RHS 04/06/14 04/06/14 04/07/14 1 A
IR-13-00011-SIN-058-A zti'esl reinforcement for gravity wall parapet. from (Sta.1+043 to Sta.1+051) 04/06/14 04/06/14 04/07/14 1 A
IR-13-00011-SIN-059-A Shuttering for gravity wall Part 02. from (Sta.1+051 to Sta.1+063) RHS 04/06/14 04/06/14 04/07/14 A
IR-13-00011-SIN-060-A Casting concrete for Stair. from (Sta.0+183 to Sta.0+194) RHS 04/07/14 04/07/14 04/08/14 A
IR-13-00011-SIN-061-A Casting concrete for gravity wall parapet. from (Sta.1+043 to Sta.1+051) RHS 04/07/14 04/07/14 04/08/14 1 A
IR-13-00011-SIN-062-A Casting concrete for gravity wall Part 02. from (Sta.1+051 to Sta.1+063) RHS 04/07/14 04/07/14 04/08/14 1 A
IR-13-00011-SIN-063-A Isolation for gravity wall. from (Sta.1+043 to Sta.1+063) RHS 04/09/14 04/09/14 04/10/14 1 Cc
IR-13-00011-SIN-063-B Isolation for gravity wall. from (Sta.1+043 to Sta.1+063) RHS 04/13/14 04/13/14 04/13/14 0 A
IR-13-00011-SIN-064-A Steel reinforcement for gravity wall parapet part 02 from (Sta.1+051 to 04/09/14 04/09/14 04/10/14 1 A
Sta.1+063) RHS
IR-13-00011-SIN-065-A zizsgllgz(t;st for water lines with connections 6, 3”, 2” from (Sta.0+054 to 04/09/14 04/09/14 04/10/14 1 A
IR-13-00011-SIN-066-A Casting blinding for apron slab for pipe culvert outlet. At Sta.0+130 RHS 04/10/14 04/10/14 04/13/14 3 70 A
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IR-13-00011-SIN-067-A Casting for apron slab for pipe culvert outlet.At Sta.0+130 RHS 04/10/14 04/10/14 04/13/14 3 A
IR-13-00011-SIN-068-A Casting concrete for gravity wall parapet part 02. from (Sta.1+051 to 04/10/14 04/10/14 04/13/14 3 A
Sta.1+063) RHS
IR-13-00011-SIN-069-A Steel reinforcement for wing walls of pipe culvert outlet. At Sta.0+130 04/13/14 04/13/14 04/14/14 A
IR-13-00011-SIN-070-A Casting concrete for wing walls of pipe culvert outlet. At Sta.0+130 04/13/14 04/13/14 04/14/14 A
IR-13-00011-SIN-071-A Water proof (coating) for retaining wall. from (Sta.0+170 to Sta.0+220) LHS 04/13/14 04/13/14 04/14/14 1 A
IR-13-00011-SIN-072-A Steel reinforcement for retaining wall foundation.from (Sta.0+785 to 04/14/14 04/14/14 04/14/14 0 A
Sta.0+795) LHS
IR-13-00011-SIN-073-A (lesémg concrete for retaining wall foundation.from (Sta.0+785 to Sta.0+795) 04/14/14 04/14/14 04/14/14 0 A
IR-13-00011-SIN-074-A B.C 1st Layer.Widths and levels. from (Sta.0+100 to Sta.0+600) 04/15/14 04/15/14 04/16/14 A
IR-13-00011-SIN-075-A Backfilling for gravity wall. from (Sta.1+043 to Sta.1+063) 04/15/14 04/15/14 04/16/14 A
IR-13-00011-SIN-076-A Steel reinforcement for the wall of retaining wall. from (Sta.0+785 to 04/16/14 04/16/14 04/17/14 1 A
Sta.0+795) LHS
IR-13-00011-SIN-077-A (Ijaj;mg concrete for the wall of retaining wall. from (Sta.0+785 to Sta.0+795) 04/16/14 04/16/14 04/17/14 1 A
IR-13-00011-SIN-078-A Casting concrete for retaining wall Part 02. from (Sta.0+785 to Sta.0+795) 04/17/14 04/19/14 04/21/14 2 A
LHS/Part 02
IR-13-00011-SIN-079-A  |Water proof (coating) for pipe culvert’s wing wall. At Sta.0+130 RHS 04/20/14 04/20/14 04/21/14 1 A
IR-13-00011-SIN-080-A Installation of catch basin for pipe culvert inlet At Sta.0+130 RHS 04/20/14 04/20/14 04/21/14 1 Cc
IR-13-00011-SIN-080-B Installation of catch basin for pipe culvert inlet At Sta.0+130 RHS 07/06/14 07/06/14 07/06/14 0 A
B.C 1st layer. Levels & widths.from (Sta.0+060 to Sta.0+100) & from
-13- -SIN-081- 1
IR-13-00011-SIN-081-A (Sta.0+600 to Sta,0+680) 04/22/14 04/22/14 04/23/14 A
IR-13-00011-SIN-082-A Subgrade layer. Levels & widths from (Sta.0+700 to Sta.1+200) 04/22/14 04/22/14 04/23/14 1 A
Excavation, laying & backfilling for water line 3" & 6".from (Sta.0+680 to
IR-13-00011-SIN-083-A Sta.1+200) ying g ( 04/24/14 04/26/14 04/27/14 1 ©
E ion, laying & backfilling for water line 3" & 6".from (Sta.0+680
IR-13-00011-SIN-083-B Start Excavali ying ling forwater i ( 04/27/14 04/27/14 04/27/14 0 A
to Sta.1+200)
. CINLARA Steel reinforcement for raising concrete wall parts (1, 3, 5, 7, 9 & 11).from
IR-13-00011-SIN-084-A (Sta.0+435 to Sta.0+560) RHS 04/28/14 04/28/14 04/29/14 1 A
IR-13-00011-SIN-085-A Excavation for retaining wall. from (Sta.0+795 to Sta.0+826) RHS 04/29/14 04/29/14 04/30/14 1 A
IR-13-00011-SIN-086-A CR:aHs;mg concrete for blinding of retaining wall. from (Sta.0+795 to Sta.0+826) 04/29/14 04/29/14 04/30/14 1 A
e QINLART. Casting concrete for raising concrete wall parts (1, 3, 5, 7, 9 & 11).from
IR-13-00011-SIN-087-A (Sta,0+435 to Sta.0+560) RHS. 04/30/14 05/03/14 05/03/14 0 - A
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IR-13-00011-SIN-088-A Steel reinforcement for retaining wall foundation.from (Sta.0+795 to 05/04/14 05/04/14 05/04/14 0 A
Sta.0+826) RHS

IR-13-00011-SIN-089-A (RZaHsémg concrete for retaining wall foundation.from (Sta.0+795 to Sta.0+826) 05/04/14 05/04/14 05/05/14 1 A

IR-13-00011-SIN-090-A  |Stone wall mockup.from (Sta.1+000 to Sta.1+015) LHS 05/06/14 05/06/14 05/06/14 0 ©

IR-13-00011-SIN-090-B Stone wall mockup.from (Sta.1+000 to Sta.1+015) LHS 05/12/14 05/12/14 05/13/14 1 A

IR-13-00011-SIN-091-A Excavation & installation for storm water manholes (#05) At Sta.0+817 05/06/14 05/06/14 05/07/14 1 A

IR-13-00011-SIN-092-A Steel reinforcement for retaining wall parts (02, 04). from (Sta.0+795 to 05/07/14 05/07/14 05/08/14 1 A
Sta.0+826) RHS

. CINLAO3. Steel reinforcement for raising concrete wall parts (2, 4, 6, 8, 10).

IR-13-00011-SIN-093-A from (Sta.0+435 to Sta.0+570) RHS 05/07/14 05/07/14 05/08/14 1 A
Excavation, bedding, laying and backfilling for 600 mm storm water

IR-13-00011-SIN-094-A  |pipes(Quantity= 22 m.l). from (Sta.0+816 to Sta.0+840) between manholes # 05/07/14 05/07/14 05/08/14 1 A
(04 &05)

IR-13-00011-SIN-095-A Excavation & installation for storm water manholes (#04) At Sta.0+840 05/08/14 05/10/14 05/11/14 1 A
Excavation, bedding, laying and backfilling for 600 mm Dia. storm water pipes

IR-13-00011-SIN-096-A  |(Quantity= 48 m.l). from (Sta.0+840 to Sta.0+890) between manholes # (04 05/11/14 05/11/14 05/12/14 1 A
&03)

IR-13-00011-SIN-097-A St]ixgi\gfgtolon & installation for storm water manhole #03 (1.4 * 1.2) m. At 05/11/14 05/11/14 05/11/14 0 A

IR-13-00011-SIN-098-A Casting concrete for retaining wall (wall) parts (02, 04). from (Sta.0+795 to 05/11/14 05/11/14 05/12/14 1 A
Sta.0+826) RHS
Excavation, bedding, laying and backfilling for 600 mm Dia. storm water pipes

IR-13-00011-SIN-099-A  |(Quantity= 38 m.l). from (Sta.0+890 to Sta.0+930) between manholes # (02 05/11/14 05/11/14 05/12/14 1 A
&03)

H H 1 *

IR-13-00011-SIN-100-A Excavation & installation for storm water manhole #02 (1.4 * 1.2) m. 05/12/14 05/12/14 05/12/14 0 A
At Sta.0+930

IR-13-00011-SIN-101-A Start curb stone works. from (Sta.0+050 to Sta.0+600) LHS & from (Sta.0+230 05/12/14 05/12/14 05/12/14 0 A
to Sta.0+600) RHS

IR-13-00011-SIN-102-A Steel reinforcement for retaining wall (wall) part 6. from (Sta.0+795 to 05/12/14 05/12/14 05/12/14 0 A
Sta.0+826) RHS
Excavation, bedding, laying and backfilling for 600 mm Dia. storm water pipes

IR-13-00011-SIN-103-A  |(Quantity= 38 m.l). from (Sta.0+930 to Sta.0+970) between manholes # (02 05/12/14 05/12/14 05/13/14 1 A
&01)

IR-13-00011-SIN-104-A  |Stone wall. from (Sta.1+000 to Sta.1+035) LHS 05/13/14 05/13/14 05/14/14 1 A

1 H 1 *
IR-13-00011-SIN-105-A Egcg\fg;%n & installation for storm water manhole #01 (1.4 * 1.2) m. At 05/13/14 05/13/14 05/14/14 1 A
. 72
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IR-13-00011-SIN-106-A Curb stone to precede concrete behind it. Levels & offsets. from (Sta.0+230 to 05/14/14 05/14/14 05/15/14 1 A
Sta.0+400) RHS

IR-13-00011-SIN-107-A Steel reinforcement for retaining wall (wall) parts (1, 3) from (Sta.0+795 to 05/15/14 05/15/14 05/15/14 0 A
Sta.0+826) RHS

IR-13-00011-SIN-108-A (RZaHstmg concrete for retaining wall (wall) part 6 from (Sta.0+795 to Sta.0+826) 05/15/14 05/15/14 05/15/14 0 A

IR-13-00011-SIN-109-A Casting concrete for retaining wall (wall) parts (1, 3) from (Sta.0+795 to 05/15/14 05/17/14 05/18/14 1 A
Sta.0+826) RHS

IR-13-00011-SIN-110-A ;tﬁlesl reinforcement for retaining wall part 5 from (Sta.0+795 to Sta.0+826) 05/19/14 05/19/14 05/19/14 0 A
* Installation for catch basin.

IR-13-00011-SIN-111-A * Excavation, laying & backfilling UPVC pipes (400 mm Dia.) At Sta.0+930, 05/19/14 05/19/14 05/19/14 0 A
Sta.0+890.63, Sta.0+841 LHS

e QINLA19. Excavation, installation & backfilling for PVC conduit and copper wire (earth

IR-13-00011-SIN-112-A cable) for street lighting poles from (Sta.0+117.60 to Sta.0+360) LHS 05/19/14 05/19/14 05/20/14 ! A

IR-13-00011-SIN-113-A Casting concrete for retaining wall part 5 from (Sta.0+795 to Sta.0+826) RHS 05/20/14 05/20/14 05/21/14 1 A
* Installation for catch basin.

IR-13-00011-SIN-114-A * Excavation, laying & backfilling UPVC pipes (400 mm Dia.) Quantity (5.40 05/20/14 05/20/14 05/21/14 1 A
m). At Sta.0+817.60 LHS

IR-13-00011-SIN-115-A Curb Stone. Levels & offsets. from (Sta.0+490 to Sta.0+550) RHS 05/21/14 05/21/14 05/21/14 0 A

IR-13-00011-SIN-116-A Excavation work for retaining wall. from (Sta.0+858 to Sta.0+920) RHS 05/22/14 05/22/14 05/22/14 0 A

IR-13-00011-SIN-117-A Casting concrete for blinding.from (Sta.0+858 to Sta.0+890) RHS 05/22/14 05/22/14 05/22/14 0 A

IR-13-00011-SIN-118-A  |Curb stone (90m.I) from (Sta.0+550 to Sta.0+640) RHS 05/22/14 05/22/14 05/22/14 0 A

IR-13-00011-SIN-119-A Start backfilling behind retaining wall. from Sta.0+170 to Sta.0+230 LHS 05/22/14 05/24/14 05/24/14 0 A

IR-13-00011-SIN-120-A Casting concrete for blinding. from Sta.0+890 to Sta.0+920 RHS 05/22/14 05/24/14 05/24/14 0 A

IR-13-00011-SIN-121-A Installation and backfilling for (800 mm Dia.) pipe culvert. At Sta.0+817 05/25/14 05/25/14 05/25/14 0 A

IR-13-00011-SIN-122-A Start backfilling behind retaining wall. from (Sta.0+795 to Sta.0+826 RHS 05/25/14 05/25/14 05/25/14 0 A

IR-13-00011-SIN-123-A Curb stone (100 m.1) Levels & offsets. from (Sta.0+460 to Sta.0+560) LHS 05/26/14 05/26/14 05/26/14 0 A
Form works, steel reinforcement & electrical works for steel lighting poles to

IR-13-00011-SIN-124-A precede casting concrete. At (Sta.0+287.8, Sta.0+327.3, Sta.0+362.7 & 05/26/14 05/26/14 05/26/14 0 A
Sta.0+397.7) LHS
Form works & steel reinforcement for retaining wall foundation. from

IR-13-00011-SIN-125-A (Sta.0+858 to Sta,0+890) RHS 05/26/14 05/26/14 05/27/14 1 A
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Form works & steel reinforcement for retaining wall foundation.
IR-13-00011-SIN-126-A from (Sta.0+890 to Sta.0+920) RHS 05/27/14 05/27/14 05/27/14 0 A
IR-13-00011-SIN-127-A B.C 1st Layer.Widths and levels from (Sta.0+680 to Sta.0+780) 05/27/14 05/27/14 05/27/14 0 A
IR-13-00011-SIN-128-A Curb stone (120 m.1). Levels & offsets. from (Sta.0+340 to Sta.0+460) LHS 5/28/2014 5/28/2014 05/28/14 0 A
Steel reinforcement & electrical works for steel lighting poles to precede
IR-13-00011-SIN-129-A  |casting concrete. At (Sta.0+257.4, Sta.0+222.6, Sta.0+187.6, 0+152.9 & 05/29/14 05/31/14 05/31/14 0 A
Sta.0+117.9) LHS
IR-13-00011-SIN-130-A Steel reinforcement for the wall of retaining wall parts 2 & 3. from (Sta.0+855 06/01/14 06/01/14 06/01/14 0 A
to Sta.0+920) RHS
IR-13-00011-SIN-131-A Steel reinforcement for the wall of retaining wall part 5 from (Sta.0+855 to 06/01/14 06/01/14 06/02/14 1 A
Sta.0+920) RHS
IR-13-00011-SIN-132-A Casting concrete for the wall of retaining wall parts 2 & 3. from (Sta.0+855 to 06/02/14 06/02/14 06/02/14 0 A
Sta.0+920) RHS
IR-13-00011-SIN-133-A Casting concrete for the wall of retaining wall part 5 from (Sta.0+855 to 06/03/14 06/03/14 06/03/14 0 A
Sta.0+920) RHS
IR-13-00011-SIN-134-A Curb stone Levels and alignment from Sta.0+140 to Sta.0+230 LHS 06/03/14 06/03/14 06/03/14 0 A
1. QIN|A2E. Form works, steel reinforcement & electrical works for steel lighting poles to
IR-13-00011-SIN-135-A orecede casting concrete At Sta.0+082.7 LHS 06/03/14 06/03/14 06/03/14 0 A
IR-13-00011-SIN-136-A Start excavation for storm water from (Sta.1+270 to Sta.1+390) 06/04/14 06/04/14 06/04/14 0 A
Excavation, installation and backfilling for 600 mm Dia. storm water pipes
IR-13-00011-SIN-137-A  |(Quantity= 22 m.I) from (Sta.1+334.95 to Sta.1+357.43) between manholes # 06/04/14 06/04/14 06/05/14 1 A
(09 &10)
IR-13-00011-SIN-138-A B.C for sidewalks from (Sta.0+440 to Sta.0+550) RHS 06/05/14 06/05/14 06/05/14 0 A
IR-13-00011-SIN-139-A Steel reinforcement & casting concrete for sidewalks mockup from (Sta.0+440 06/05/14 06/05/14 06/05/14 0 A
to Sta.0+550) RHS
Steel reinforcement & casting concrete for concrete wall foundation part 01
IR-13-00011-SIN-140-A from (Sta.1+073 to Sta.1+090) LHS 06/05/14 06/05/14 06/05/14 0 A
. QINLA AT Steel reinforcement for retaining wall part 01 & long beam between parts (03,
IR-13-00011-SIN-141-A 04) from (Sta.0+855 to Sta.0+920) 06/05/14 06/05/14 06/05/14 0 A
H H 1 *
IR-13-00011-SIN-142-A Excavation & installation for storm water manhole #09 (1.4 * 1.2) m. At 06/05/14 06/05/14 06/05/14 0 A
Sta.1+334.95
Excavation, installation and backfilling for 600 mm Dia. storm water pipes
IR-13-00011-SIN-143-A  |(Quantity= 19.93 m.I) from (Sta.Sta.1+315.02 to Sta.1+334.95) between 06/05/14 06/05/14 06/05/14 0 A
manholes # (09 &08)
IR-13-00011-SIN-144-A Curb stone Levels & offsets from (Sta.0+050 to Sta.0+180) 06/05/14 06/05/14 06/05/14 0 A
e QINLAAE. Excavation, laying & backfilling for Storm water RC 600 mm pipes between 74
IR-13-00011-SIN-145-A manholes # (10-11) from Sta.1+357.43 to Sta,1+390.04 06/05/14 06/07/14 06/07/14 0 A
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B.C for sidewalks

IR-13-00011-SIN-146-A from Sta.0+230 to Sta.04440 RHS 06/05/14 06/07/14 06/07/14 0 A

IR-13-00011-SIN-147-A Casting concrete for retaining wall part 01 & long beam between part (02,03) 06/05/14 06/07/14 06/07/14 0 A
from Sta.0+855 to Sta.0+920

IR-13-00011-SIN-148-A Steel reinforcement and casting concrete for side walk from Sta.0+230 to 06/05/14 06/07/14 06/07/14 0 A
Sta.0+440-RHS
B.C for sidewalk from (Sta.0+150 to Sta.0+230) LHS, (Sta.0+310 to

IR-13-00011-SIN-149-A Sta.0+370) LHS and from ( Sta,0+560 to Sta.0+660)RHS 06/08/14 06/08/14 06/08/14 0 A
Steel reinforcement and casting concrete for side walk

IR-13-00011-SIN-150-A  |from (Sta.0+150 to Sta.0+230) LHS, (Sta.0+310 to Sta.0+370) LHS and from 06/08/14 06/08/14 06/08/14 0 A
Sta.0+560 to Sta.0+660RHS

IR-13-00011-SIN-151-A Steel reinforcement for retaining wall. from (Sta.0+858 to Sta.0+920) RHS 06/08/14 06/08/14 06/08/14 0 A

1 1 1 *

IR-13-00011-SIN-152-A Excavation & installation for storm water manhole #08 (1.4 * 1.2) m At 06/08/14 06/08/14 06/08/14 0 A
Sta.1+315.02

IR-13-00011-SIN-153-A Curb stone Levels & offsets from Sta.0+090 to Sta.0+140 LHS 06/08/14 06/08/14 06/08/14 0 A

IR-13-00011-SIN-154-A Steel reinforcement for concrete wall part 1 from Sta.1+070 to Sta.1+090 LHS 06/08/14 06/08/14 06/08/14 0 A

IR-13-00011-SIN-155-A Casting concrete for retaining wall part 4 from (Sta.0+858 to Sta.0+920) RHS 06/08/14 06/08/14 06/09/14 1 A

1. QINLAER. Excavation, laying & backfilling for Storm water RC 600 mm pipes between

IR-13-00011-SIN-156-A manholes # (08-07) from Sta,1+289 to Sta.1+315.02 06/08/14 06/08/14 06/09/14 1 A

IR-13-00011-SIN-157-A B.C for sidewalk from (Sta.0+370 to Sta.0+560) LHS 06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-SIN-158-A Steel reinforcement for sidewalk from (Sta.0+370 to Sta.0+560) LHS 06/09/14 06/09/14 06/09/14 0 A

1 1 1 *

IR-13-00011-SIN-159-A Excavation & installation for storm water manhole #07 (1.4 * 1.2) m At 06/09/14 06/09/14 06/09/14 0 A
Sta.1+289.73
Stone wallsLevels & alignment from Sta.0+270 to Sta.0+320, from Sta.1+093

IR-13-00011-SIN-160-A 10 Sta 14140 & from Sta.0+795 1o Sta.04890 LHS 06/09/14 06/09/14 06/09/14 0 A

. QINLART. Excavation, laying & backfilling for Storm water RC 600 mm pipes between

IR-13-00011-SIN-161-A manholes # (06-07) from Sta.1+269.70 to Sta1+289.73 06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-SIN-162-A Casting concrete for concrete wall part 1 (Height 1m) from Sta.1+073 to 06/09/14 06/09/14 06/09/14 0 A
Sta.1+090 LHS

IR-13-00011-SIN-163-A | Topping layer Levels & widths from Sta.0+940 to Sta.1+010 06/10/14 06/10/14 06/10/14 0 A

IR-13-00011-SIN-164-A Curb stone Levels & offsets. from Sta.0+050 to Sta.0+090 LHS 06/10/14 06/10/14 06/10/14 0 A

IR-13-00011-SIN-165-A Insulation (water proofing) for the wall of retaining wall from Sta.0+855 to 06/11/14 06/11/14 06/11/14 0 A
Sta.0+920 RHS
Installation of hand hole for water line 2” gate valve. At Sta.0+276 RHS,

IR-13-00011-SIN-166-A (Sta.0+427, Sta.0+491, Sta.0+574, Sta.0+594) RHS & LHS 06/11/14 06/11/14 06/11/14 0 75 A
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IR-13-00011-SIN-167-A (lesémg concrete for concrete wall part 1 H 2 from Sta.1+073 to Sta.1+090 06/11/14 06/11/14 06/11/14 0 A
1. QINLARR. Casting concrete for retaining wall last part (connection between the existing
IR-13-00011-SIN-168-A and new retaining wall) from (Sta.0+855 to Sta.0+920) RHS 06/11/14 06/11/14 06/11/14 0 A
IR-13-00011-SIN-169-A B.C 1st layer Levels & widths from Sta.0+700 to Sta.0+850 06/11/14 06/11/14 06/12/14 1 A
1 1 1 *
IR-13-00011-SIN-170-A Excavation & installation for storm water manhole #06 (1.4 * 1.2) m. 06/11/14 06/11/14 06/11/14 0 A
At Sta. 1+269.70
1 1 1 *
IR-13-00011-SIN-171-A Excavation & installation for storm water manhole #11 (1.4 * 1.2) m 06/11/14 06/11/14 06/12/14 1 A
At Sta.1+390.04
IR-13-00011-SIN-172-A Casting concrete for gravity wall part 1 from Sta.0+740 to Sta.0+760 RHS 06/12/14 06/12/14 06/12/14 0 A
IR-13-00011-SIN-173-A Backfilling behind retaining wall from Sta.0+858 to Sta.0+920 RHS 06/12/14 06/12/14 06/12/14 0 A
IR-13-00011-SIN-174-A gizr;iz;:gvatlon, laying and backfilling for water line 6", 4" from Sta.1+150 to 06/12/14 06/14/14 06/14/14 0 c
IR-13-00011-SIN-174-B gizr;iz;:gvatlon, laying and backfilling for water line 6", 4" from Sta.1+150 to 07/06/14 07/06/14 07/07/14 1 A
IR-13-00011-SIN-175-A Curb stone Levels & offsets from Sta.0+560 to Sta.0+680 LHS 06/12/14 06/12/14 06/12/14 0
IR-13-00011-SIN-176-A Casting concrete for gravity wall part 1 H2 from Sta.0+720 to Sta.0+760 RHS 06/14/14 06/14/14 06/14/14 0 A
Steel reinforcement & casting concrete for foundation of storm water manhole
IR-13-00011-SIN-177-A 410 At Sta.14357 43 06/15/14 06/15/14 06/15/14 0 A
IR-13-00011-SIN-178-A Casting concrete for gravity wall part 1 H3 from Sta.0+720 to Sta.0+760 RHS 06/16/14 06/16/14 06/16/14 0 A
IR-13-00011-SIN-179-A B.C for sidewalk from (Sta.0+060 to Sta.0+180) & from (Sta.0+230 to 06/16/14 06/17/14 06/17/14 0 A
Sta.0+370) LHS
Steel reinforcement & casting concrete for sidewalk
IR-13-00011-SIN-180-A 150, (Sta.0+060 to Sta.0+180) & from (Sta.0+230 to Sta.0+370) LHS 06/16/14 06/17/14 06/17/14 0 A
. QINLART. Casting concrete for gravity wall part 2 H1
IR-13-00011-SIN-181-A from Sta.0+720 to Sta.0+760 RHS 06/17/14 06/17/14 06/17/14 0 A
IR-13-00011-SIN-182-A :tnat:’tare])ég;\vatlon for storm water At Sta.1+270 LHS (Sinjil Municipality 06/17/14 06/17/14 06/18/14 1 A
IR-13-00011-SIN-183-A Base course second layer from (Sta.0+060 to Sta.0+620) 06/18/14 06/18/14 06/19/14 1 Cc
IR-13-00011-SIN-183-B Base course second layer from (Sta.0+060 to Sta.0+620) 06/23/14 06/23/14 06/24/14 1 Cc
IR-13-00011-SIN-183-C Base course second layer from (Sta.0+060 to Sta.0+620) 06/28/14 06/28/14 06/28/14 0 A
IR-13-00011-SIN-184-A Steel reinforcement & casting concrete for water chamber foundation. 06/18/14 06/18/14 06/18/14 0 A
At Sta.0+700
IR-13-00011-SIN-185-A tSOtag:aeﬁi\;sglon, laying & backfilling for 6" & 4" water lines from Sta.1+150 06/19/14 06/21/14 06/21/14 0 6 A
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IR-13-00011-SIN-186-A Casting concrete for gravity wall part 3 H 1 from Sta.0+720 to Sta.0+760 RHS 06/19/14 06/21/14 06/21/14 0 A
IR-13-00011-SIN-187-A Casting concrete for gravity wall part 2 H 1 from Sta.0+720 to Sta.0+760 RHS 06/19/14 06/21/14 06/21/14 0 A
IR-13-00011-SIN-188-A Steel reinforcement & casting concrete for gravity wall part 1parapet from 06/19/14 06/21/14 06/21/14 0 c
Sta.0+720 to Sta.0+760.
IR-13-00011-SIN-188-B Steel reinforcement & casting concrete for gravity wall part 1parapet from 06/23/14 06/23/14 06/23/14 0 A
Sta.0+720 to Sta.0+760.
Excavation, laying & backfilling for storm water (400 mm Dia.) pipes &
IR-13-00011-SIN-189-A  |manholes # (11, 12, 13). 06/21/14 06/21/14 06/22/14 1 A
At Sta.1+290 LHS (Sinjil Municipality Entrance)
IR-13-00011-SIN-190-A Steel reinforcement for storm water manhole #10 walls At Sta.1+357.43 06/22/14 06/22/14 06/22/14 0 A
IR-13-00011-SIN-191-A Steel reinforcement for water chamber wall At Sta.0+700 06/22/14 06/22/14 06/22/14 0 A
IR-13-00011-SIN-192-A Casting concrete for storm water manhole #10 walls At Sta.1+357.43 06/23/14 06/23/14 06/24/14 1 A
IR-13-00011-SIN-193-A Casting concrete for water chamber wall At Sta.0+700 06/23/14 06/23/14 06/23/14 0 A
IR-13-00011-SIN-194-A itsesl reinforcement for concrete wall foundation from Sta.1+073 to Sta.1+090 06/24/14 06/24/14 06/24/14 0 A
IR-13-00011-SIN-195-A (Ijaj;mg concrete for concrete wall foundation from Sta.1+073 to Sta.1+090 06/24/14 06/24/14 06/24/14 0 A
IR-13-00011-SIN-196-A  [Casting concrete for concrete wall part 2 from Sta.1+073 to Sta.1+090 LHS 06/25/14 06/25/14 06/26/14 1 A
IR-13-00011-SIN-197-A Steel reinforcement for water chamber roof slab At Sta.0+690 06/26/14 06/26/14 06/26/14 0 A
IR-13-00011-SIN-198-A Casting concrete for water chamber roof slab At Sta.0+690 06/26/14 06/26/14 06/26/14 0 A
IR-13-00011-SIN-199-A Steel reinforcement for gravity wall parts (2, 3) parapet from Sta.0+720 to 06/26/14 06/28/14 06/28/14 0 A
Sta.0+760 RHS
IR-13-00011-SIN-200-A Casting concrete for gravity wall parts (2, 3) parapet from Sta.0+720 to 06/26/14 06/28/14 06/28/14 0 A
Sta.0+760 RHS
IR-13-00011-SIN-201-A Base course second layer Levels & widths from Sta.0+620 to Sta.0+680 06/28/14 06/28/14 06/28/14 0 A
IR-13-00011-SIN-202-A Start spraying MC from Sta.0+060 to Sta.0+680 06/28/14 06/28/14 06/28/14 0 A
IR-13-00011-SIN-203-A Start asphalt works from Sta.0+060 to Sta.0+680 06/28/14 06/29/14 06/29/14 0 A
IR-13-00011-SIN-204-A Insulation (water proofing) for water chamber at Sta.0+690 06/29/14 06/29/14 06/29/14 0 A
IR-13-00011-SIN-205-A Insulation (water proofing) for gravity wall from Sta.0+720 to Sta.0+760 RHS 06/29/14 06/29/14 06/29/14 0 A
IR-13-00011-SIN-206-A Start backfilling behind gravity wall from Sta.0+720 to Sta.0+760 RHS 06/29/14 06/29/14 06/29/14 0 A
IR-13-00011-SIN-207-A Start backfilling around water chamber At Sta.0+690 06/29/14 06/29/14 06/29/14 0 A
IR-13-00011-SIN-208-A B.C 1st layer Levels & widths.from Sta.0+850 to Sta.1+150 06/30/14 06/30/14 06/30/14 0 77 C
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IR-13-00011-SIN-208-B B.C 1st layer Levels & widths.from Sta.0+850 to Sta.1+040 07/02/14 07/02/14 07/02/14 0 A
IR-13-00011-SIN-209-A Casting concrete for gravity wall H1 from Sta.0+975 to Sta.0+980 RHS 07/03/14 07/03/14 07/03/14 0 A
IR-13-00011-SIN-210-A Steel reinforcement for water chamber foundation at Sta.0+050. 07/03/14 07/05/14 07/05/14 0 A
IR-13-00011-SIN-211-A Casting concrete for water chamber foundation at Sta.0+050. 07/03/14 07/05/14 07/05/14 0 A
IR-13-00011-SIN-212-A Steel reinforcement for water chamber walls at Sta.0+050 07/07/14 07/07/14 07/08/14 1 A
IR-13-00011-SIN-213-A Subgrade layer from Sta.1+230 to Sta.1+480 07/08/14 07/08/14 07/08/14 0 A
IR-13-00011-SIN-214-A Installation of curb Stone Levels & alignment from Sta.0+690 to Sta.0+850 07/08/14 07/08/14 07/09/14 1 A
IR-13-00011-SIN-215-A Casting concrete for water chamber walls at Sta.0+050 07/08/14 07/09/14 07/09/14 0 A
IR-13-00011-SIN-216-A Casting concrete for gravity wall H2 from Sta.0+975 to Sta.0+980 RHS 07/09/14 07/09/14 07/09/14 0 A
IR-13-00011-SIN-217-A B.C 1st layer Levels & widths.from Sta.1+040 to Sta.1+140 07/10/14 07/10/14 07/10/14 0 A
IR-13-00011-SIN-218-A Steel reinforcement for water chamber roof slab at Sta.0+050. 07/10/14 07/12/14 07/12/14 0 A
IR-13-00011-SIN-219-A Steel reinforcement for gravity wall parapet from Sta.0+975 to Sta.0+980 RHS. 07/10/14 07/12/14 07/12/14 0 A
IR-13-00011-SIN-220-A Casting concrete for water chamber roof slab at Sta.0+050. 07/10/14 07/12/14 07/12/14 0 A
IR-13-00011-SIN-221-A Casting concrete for gravity wall parapet from Sta.0+975 to Sta.0+980 RHS. 07/10/14 07/12/14 07/12/14 0 A
Installation of storm water line UPVC (400 mm Dia., L= 11.80 m), storm water
IR-13-00011-SIN-222-A  |manhole & 2 catch basins from the end of municipality access toward the 07/10/14 07/10/14 07/10/14 0 A
municipality yard
IR-13-00011-SIN-223-A Inst.allatlon of storm water line UPVC (400 mm Dia., L=2.90 m) & catch 07/10/14 07/12/14 07/12/14 0 A
basin At Sta.0+970
IR-13-00011-SIN-224-A Installation of long catch basin (2 sets) At Sta.1+295 LHS Municipality 07/13/14 07/13/14 07/13/14 0 A
Entrance
IR-13-00011-SIN-225-A Insulation (water proofing) for gravity wall from Sta.0+975 to Sta.0+980 RHS 07/13/14 07/13/14 07/13/14 0 A
IR-13-00011-SIN-226-A Backfilling with single size for gravity wall from Sta.0+975 to Sta.0+980 RHS 07/13/14 07/13/14 07/13/14 0 A
IR-13-00011-SIN-227-A Insulation (water proofing) for water chamber at Sta.0+050 07/14/14 07/14/14 07/14/14 0 A
IR-13-00011-SIN-228-A Casting concrete for gravity wall At Sta.1+295 LHS Municipality Entrance 07/15/14 07/15/14 07/16/14 1 A
IR-13-00011-SIN-229-A Start backfilling for water chamber at Sta.0+050 07/16/14 07/16/14 07/16/14 0 A
IR-13-00011-SIN-230-A ;etergrr]ilenforcement for gravity wall parapet At Sta.1+295 LHS Municipality 07/16/14 07/16/14 07/16/14 0 A
IR-13-00011-SIN-231-A Era:frt;rrl]%:oncrete for gravity wall parapet At Sta.1+295 LHS Municipality 07/16/14 07/17/14 07/17/14 0 c
IR-13-00011-SIN-231-B Casting concrete for gravity wall parapet At Sta.1+295 LHS Municipality 07/17/14 07/19/14 07/20/14 1 78 A

Entrance
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Curb stone Levels & offsets from Sta.0+690 to Sta.0+710 RHS, Sta.0+860 to
IR-13-00011-SIN-232-A Sta.0+880 RHS & LHS, Sta.0+990 to Sta.1+140 RHS & LHS 07/17/14 07/17/14 07/17/14 0 A
IR-13-00011-SIN-233-A Steel reinforcement for water chamber foundation at Sta.1+500. 07/17/14 07/19/14 07/20/14 1 C
IR-13-00011-SIN-233-B Steel reinforcement for water chamber foundation at Sta.1+500. 07/20/14 07/20/14 07/20/14 0 A
IR-13-00011-SIN-234-A Casting concrete for water chamber foundation at Sta.1+500. 07/17/14 07/19/14 07/20/14 1 C
IR-13-00011-SIN-234-B Casting concrete for water chamber foundation at Sta.1+500. 07/20/14 07/20/14 07/20/14 0 A

Pressure test for water lines:

* 2 inch pipes 253.17 LM

* 3 inch pipes 475.75 L.M
IR-13-00011-SIN-235-A |, 4 inch g ii os 346.25 LM 07/17/14 07/19/14 07/20/14 1 ©

* 6 inch pipes 822 LM

from Sta.0+678 to Sta.1+500

Pressure test for water lines:

* 2 inch pipes 253.17 LM

* 3 inch pipes 475.75 LM
IR-13-00011-SIN-235-B « 4 inch i ii os 346.25 LM 08/03/14 08/03/14 08/04/14 1 A

* 6 inch pipes 822 LM

from Sta.0+678 to Sta.1+500
IR-13-00011-SIN-236-A Steel reinforcement for the walls of water chamber at Sta.1+500 07/22/14 07/22/14 07/22/14 0 A
IR-13-00011-SIN-237-A Casting concrete for the walls of water chamber at Sta.1+500 07/22/14 07/22/14 07/22/14 0 A
IR-13-00011-SIN-238-A Curb stone Levels & offsets from Sta.0+980 to Sta.1+200 LHS & RHS 07/22/14 07/22/14 07/22/14 0 C
IR-13-00011-SIN-238-B Curb stone Levels & offsets from Sta.0+980 to Sta.1+200 LHS & RHS 08/03/14 08/03/14 08/03/14 0 C
IR-13-00011-SIN-238-C Curb stone Levels & offsets from Sta.0+980 to Sta.1+200 LHS & RHS 08/24/14 08/24/14 08/24/14 0 A
IR-13-00011-SIN-239-A B.C 1st layer Levels & widthsfrom Sta.1+140 to Sta.1+200. 07/22/14 07/22/14 07/22/14 0 Cc
IR-13-00011-SIN-239-B B.C 1st layer Levels & widthsfrom Sta.1+140 to Sta.1+200. 08/03/14 08/03/14 08/03/14 0 A
IR-13-00011-SIN-240-A B.C 1st layer Levels & widths from Sta.1+200 to Sta.1+500 07/22/14 07/22/14 07/22/14 0 Cc
IR-13-00011-SIN-240-B B.C layer Levels & widths from Sta.14+230 to Sta.1+470— Sinjil Main 08/06/14 08/06/14 08/06/14 0 A

Entrance Road.
IR-13-00011-SIN-241-A Steel reinforcement for water chamber roof slab at Sta.1+500 07/23/14 07/23/14 07/23/14 0 A
IR-13-00011-SIN-242-A Casting concrete for water chamber roof slab at Sta.1+500 07/23/14 07/23/14 07/23/14 0 A
IR-13-00011-SIN-243-A Insulation (water proofing) for water chamber at Sta.1+500 07/23/14 07/23/14 07/23/14 0 A
IR-13-00011-SIN-244-A Backfilling with single size for water chamber at Sta.1+500 08/03/14 08/03/14 08/03/14 0 A
IR-13-00011-SIN-245-A Steel reinfor_cem_ent for raising concrete wall from sta.0+575 to sta.0+675 part 08/04/14 08/04/14 08/04/14 0 A

Two,Four,Six,Eight 79
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IR-13-00011-SIN-246-A gi(:(rglrzeitgeh(t:astmg for raising concrete wall from sta.0+575 to sta.0+675 part 08/06/14 08/06/14 08/06/14 0 A
IR-13-00011-SIN-247-A  |MC Sprading 14230 to Sta.1+470— Sinjil Main Entrance Road. 08/06/14 08/06/14 08/06/14 0 A
IR-13-00011-SIN-248-A :télar;Asphalt First Layer from Sta. 1+230 to Sta.1+470- Sinjil Main Entrance 08/06/14 08/07/14 08/07/14 0 A
IR-13-00011-SIN-249-A Concrete Casting for raising concrete wall from sta.0+575 to sta.0+675RHS 08/07/14 08/07/14 08/07/14 0 A
part Two&Four
IR-13-00011-SIN-250-A Street lighting poles installation from Sta. 0+115 to Sta. 0+400 LHS.(9 Pole) 08/07/14 08/07/14 08/07/14 0 A
IR-13-00011-SIN-251-A 2/I+01(;I<OUELoSr Casting concrete for stone wall copping from Sta. 1+090 to Sta. 08/10/14 08/10/14 08/10/14 0 A
IR-13-00011-SIN-252-A S;eeglL Be;nforcement for raising concrete wall from Sta.0+575 to Sta.0+675 part 08/11/14 08/11/14 08/11/14 0 A
IR-13-00011-SIN-253-A ga;gng concrete for raising concrete wall from Sta.0+575 to Sta.0+675 part 05 08/11/14 08/12/14 08/13/14 1 c
IR-13-00011-SIN-253-B ga(s)gng concrete for raising concrete wall from Sta.0+575 to Sta.0+675 part 05 08/13/14 08/13/14 08/13/14 0 A
IR-13-00011-SIN-254-A B.C for sidewalk from (Sta.0+680 to Sta.1+200) LHS & RHS 08/11/14 08/11/14 08/11/14 0 A
IR-13-00011-SIN-255-A Casting concrete for sidewalk from (Sta.0+680 to Sta.1+200) LHS & RHS 08/11/14 08/12/14 08/12/14 0 A
1. QINLOER. Casting concrete for stone wall copping from Sta. 1+000 to Sta. 1+035 LHS &
IR-13-00011-SIN-256-A from Sta. 0+840 to Sta. 0+860 LHS 08/12/14 08/12/14 08/12/14 0 A
IR-13-00011-SIN-257-A B.C 2nd layer Levels & widths from Sta. 0+680 to Sta. 1+230 08/13/14 08/13/14 08/13/14 0 Cc
IR-13-00011-SIN-257-B B.C 2nd layer Levels & widths from Sta. 0+900 to Sta. 1+200 08/18/14 08/18/14 08/19/14 1 A
IR-13-00011-SIN-258-A Casting concrete for stone wall copping from Sta. 0+280 to Sta. 0+370 LHS 08/13/14 08/13/14 08/13/14 0 A
IR-13-00011-SIN-259-A Storm water Hydrostatic test from Sta.0+816 to Sta.0+970 08/14/14 08/16/14 08/17/14 1 A
IR-13-00011-SIN-260-A Casting concrete for stone wall copping from Sta. 0+780 to Sta. 0+855 LHS 08/14/14 08/14/14 08/14/14 0 A
IR-13-00011-SIN-261-A Steel reinforcement & Casting concrete for concrete wall parapet parts 01& 03 08/14/14 08/14/14 08/14/14 0 A
from Sta. 0+575 to Sta. 0+675
IR-13-00011-SIN-262-A B.C 2nd layer Levels & widths from Sta. 0+680 to Sta.0+900 08/18/14 08/18/14 08/19/14 1 A
IR-13-00011-SIN-263-A Storm water Hydrostatic test from Sta.1+270 to Sta.1+390 08/19/14 08/19/14 08/20/14 1 A
IR-13-00011-SIN-264-A Chlorination (Disinfection) for water pipe lines from Sta.0+046 to Sta.1+500. 08/21/14 08/22/14 08/23/14 1 A
IR-13-00011-SIN-265-A  [Subgrade layer from Sta.1+480 to Sta.1+500 08/24/14 08/24/14 08/24/14 0 A
IR-13-00011-SIN-266-A Start Guardrail installation from Sta.0+060 to Sta.0+185 RHS 08/25/14 08/25/14 08/25/14 0 on A
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IR-13-00011-SIN-267-A Start handrail installation from Sta.0+620 to Sta.0+720 LHS & from Sta.1+080 08/26/14 08/26/14 08/26/14 0 A
to Sta.1+088 LHS
IR-13-00011-SIN-268-A Excavation work for retaining wall At Sta.0+220 LHS 08/26/14 08/26/14 08/26/14 0 A
IR-13-00011-SIN-269-A Shuttering and steel reinforcement for retaining wall At Sta.0+220 LHS 08/27/14 08/27/14 08/27/14 0 A
IR-13-00011-SIN-270-A Casting concrete for retaining wall foundation At Sta.0+220 LHS 08/27/14 08/27/14 08/27/14 0 A
Excavation & casting concrete for concrete wall around septic tanks from
IR-13-00011-SIN-271-A Sta 1+470 to Sta 14500 LHS. 08/28/14 08/30/14 08/31/14 1 A
IR-13-00011-SIN-272-A Casting concrete for pipe culvert outlet at Sta.0+130 RHS. 08/28/14 08/30/14 08/31/14 1 A
IR-13-00011-SIN-273-A Steel reinforcement for concrete wall at Sta.0+240 LHS 08/31/14 08/31/14 08/31/14 0 A
IR-13-00011-SIN-274-A Casting concrete for concrete wall at Sta.0+240 LHS 08/31/14 08/31/14 09/01/14 1 A
IR-13-00011-SIN-275-A B.C layer Levels & widthsfrom Sta.1+470 to Sta.1+500 09/04/14 09/04/14 09/04/14 0 A
IR-13-00011-SIN-276-A ;tﬁlesl reinforcement & Casting concrete for pipe culvert outlet. At Sta.0+816 09/04/14 09/04/14 09/04/14 0 A
IR-13-00011-SIN-277-A  |Spraying MC from Sta.1+470 to Sta.1+500 09/04/14 09/04/14 09/04/14 0 A
IR-13-00011-SIN-278-A | Asphalt works 1st layer 5 cm thick from Sta.1+470 to Sta.1+500 09/04/14 09/05/14 09/07/14 2 A
IR-13-00011-SIN-279-A  |Spraying RC from Sta.1+200 to Sta.1+500 09/04/14 09/06/14 09/07/14 1 A
IR-13-00011-SIN-280-A  |Asphalt works 2nd layer 5 cm thick from Sta.1+200 to Sta.1+500. 09/04/14 09/06/14 09/07/14 1 A
IR-13-00011-SIN-281-A  |Spraying MC from Sta. 0+680 to Sta.1+200 09/07/14 09/07/14 09/07/14 0 A
IR-13-00011-SIN-282-A | Asphalt works 7cm thick from Sta. 0+680 to Sta.1+200 09/07/14 09/07/14 09/08/14 1 A
IR-13-00011-SIN-283-A Start installation of traffic signs According to attached shop drawings from Sta. 09/09/14 09/09/14 09/09/14 0 A
0+050 to Sta.1+500
IR-13-00011-SIN-284-A  |Speed humps At Sta. 0+400, Sta. 0+680, Sta. 0+770, Sta. 0+990 & Sta. 1+200 09/24/14 09/24/14 09/25/14 1 A
IR-13-00011-SIN-285-A Start curb stone painting From Sta. 0+060 to Sta. 1+200 LHS, RHS 09/30/14 09/30/14 09/30/14 0 Cc
2nd inspection IR-13-00011-SIN-285-A Start curb stone painting From Sta. 0+060 to Sta. 1+200 LHS, RHS 09/30/14 09/30/14 09/30/14 0 A
IR-13-00011-SIN-286-A Start center line painting From Sta. 0+680 to Sta. 1+500 09/30/14 09/30/14 09/30/14 0 A
IR-13-00011-SIN-287-A Start cateyes installation From Sta. 0+050 to Sta. 1+500 09/30/14 09/30/14 10/01/14 1 Cc
IR-13-00011-SIN-287-B Start cateyes installation From Sta. 0+050 to Sta. 1+500 10/08/14 10/08/14 10/08/14 0 A
IR-13-00011-SIN-288-A Start centerline painting From Sta. 0+050 to Sta. 0+680 09/30/14 09/30/14 10/01/14 1 A
IR-13-00011-SIN-289-A Installation of handrail From Sta. 0+206 to Sta. 0+400 RHS 10/12/14 10/12/14 10/13/14 1 C
IR-13-00011-SIN-289-B Installation of handrail From Sta. 0+206 to Sta. 0+400 RHS 02/09/15 02/09/15 02/10/15 1 A
IR-13-00011-SIN-290-A gge?;;;:g;; Control Plan-Sinjil Main Entrance Road Intersection with HWY 11/19/14 11/19/14 11/20/14 1 C
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IR-13-00011-SIN-290-B gge?l;;;:\:fll;: Control Plan-Sinjil Main Entrance Road Intersection with HWY 11/23/14 11/20/14 11/23/14 3 A
IR-13-00011-SIN-291-A g:z;::lt;ench marks- Sinjil Main Entrance Road Intersection with HWY 60 -( 11/20/14 11/20/14 11/20/14 0 c
IR-13-00011-SIN-291-B g:z;::lt;ench marks- Sinjil Main Entrance Road Intersection with HWY 60 -( 12/01/14 12/02/14 12/02/14 0 A
IR-13-00011-SIN-292-A Start Excavation Work from Sta.0+000-Sta.0+215 and from Sta.0+310- 11/20/14 11/20/14 11/20/14 0 c
Sta.0+450LHS.
IR-13-00011-SIN-292-B Start Excavation Work from Sta.0+000-Sta.0+215 and from Sta.0+310- 11/23/14 11/23/14 11/23/14 0 A
Sta.0+450LHS.
IR-13-00011-SIN-293-A Start Excavation Work for the retaining wall from Sta.0+250-Sta.0+350RHS. 11/30/14 11/30/14 11/30/14 0 A
. QINLYOA Rtaining wall coordinates,alignment and start casting 20cm blinding concrete
IR-13-00011-SIN-294-A from Sta.0+250 to Sta.0+350RHS 12/03/14 12/03/14 12/03/14 0 A
. CINLYOE. Subgrade under replacement width, level and offset (coordinates).from
IR-13-00011-SIN-295-A Sta.0+310 10 Sta.0+420LHS 12/04/14 12/06/14 12/07/14 1 A
IR-13-00011-SIN-296-A Replacement width and level from Sta.0+310 to Sta.0+400LHS 12/07/14 12/07/14 12/11/14 4 A
Steel reinforcement and formwork for the retaining wall foundation from
IR-13-00011-SIN-297-A Sta.0+250 to Sta.0+350RHS. 12/07/14 12/08/14 12/08/14 0 A
IR-13-00011-SIN-298-A Casting concrete B250 for the retaining wall foundation from Sta.0+250 to 12/08/14 12/08/14 12/08/14 0 A
Sta.0+350RHS
1. CINL9Q0. Topping layer widths and levels from Sta.0+310 to Sta.0+330 and from
IR-13-00011-SIN-299-A Sta.0+410 10 Sta.0+450 LHS 12/08/14 12/08/14 12/08/14 0 A
IR-13-00011-SIN-300-A  |First base course layer widths and levels from Sta.0+330 to Sta.0+410LHS 12/08/14 12/08/14 12/08/14 0 A
IR-13-00011-SIN-301-A Subgrade width, level and offset (coordinates).from Sta.0+420to 12/08/14 12/08/14 12/11/14 3 A
Sta.0+450LHS
IR-13-00011-SIN-302-A Retaining wall foundation insulation from Sta.0+250 to Sta.0+350 RHS.. 12/09/14 12/09/14 12/11/14 2 ©
IR-13-00011-SIN-302-B Retaining wall foundation insulation from Sta.0+250 to Sta.0+350 RHS.. 01/05/15 01/05/15 01/05/15 0 Cc
IR-13-00011-SIN-302-c Retaining wall —foundation and wall- insulation 01/12/15 01/12/15 01/12/15 A
IR-13-00011-SIN-303-A Subgrade widths and levels and offset from Sta.0+010 to Sta.0+120LHS 12/11/14 12/11/14 12/11/14 0 A
e QINL2NA Second topping layer widths and levels from Sta.0+310 to Sta.0+330 and from
IR-13-00011-SIN-304-A Sta 0+410 to Sta.0+450 LHS 12/15/14 12/15/14 12/15/14 0 A
IR-13-00011-SIN-305-A Second base course layer widths and levels from Sta.0+330 to Sta.0+410LHS 12/15/14 12/15/14 12/15/14 0 A
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IR-13-00011-SIN-306-A (S:r(]:::edl;:‘sase course layer widths and level from Sta.0+330 to Sta.0+410 LHS 12/15/14 12/15/14 12/15/14 0 A
IR-13-00011-SIN-307-A '(I;theaials)e course layer widths and levels from Sta.0+010 to Sta.0+120 LHS 12/16/14 12/16/14 12/16/14 0 A
The first Base course layer widths and levels from Sta.0+310 to Sta.0+330 and
IR-13-00011-SIN-308-A from Sta.0+410 to Sta.0+450 LHS. 12/16/14 12/16/14 12/16/14 0 A
Reinforcement,shattering for the Retaining Wall from Sta.0+250 to
IR-13-00011-SIN-309-A Sta.0+350RHS-Part 01, Part 03 and Part 05. 12/18/14 12/20/14 12/20/14 0 A
. QINLR1A. casting concrete B250 for the Retaining Wall from Sta.0+250 to
IR-13-00011-SIN-310-A Sta.0+350RHS-Part 01, Part 03 and Part 05. 12/21/14 12/21/14 12/21/14 0 A
IR-13-00011-SIN-311-A Channel excavations level and coordinates Sta.0+035 to Sta.0+160 LHS 12/24/14 12/24/14 12/24/14 0 A
IR-13-00011-SIN-312-A Subgrade level ,width and coordinates Sta.0+120 to Sta.0+170 LHS 12/24/14 12/24/14 12/24/14 0 A
IR-13-00011-SIN-313-A Casting concrete B250 for the retaining wall. Part7,9 &11 from Sta.0+250 to 12/24/14 12/24/14 12/24/14 0 A
Sta.0+350 RHS
Reinforcement and formwork for the retaining wall. Part 4 of the retaining wall
IR-13-00011-SIN-314-A from Sta.0+250 to Sta.0+350 RHS 12124114 12/27/14 12/27/14 0 A
Casting concrete B250 for the retaining wall. Part 4 of the retaining wall from
IR-13-00011-SIN-315-A Sta.0+250 to Sta.0+350 RHS Part 4 of the retaining wall from Sta.0+250 to 12/24]14 12/27/14 12/27/14 0 A
Sta.0+350 RHS
Reinforcement and formwork for the retaining wallLHS Part 2 of the retaining
IR-13-00011-SIN-316-A  |wall from Sta.0+250 to Sta.0+350RHS. and for the foundation of concrete wall 12/29/14 12/29/14 12/29/14 0 A
from (Sta.0+130 to Sta.0+134)LHS
Casting concrete B250 for the retaining wallLHS Part 2 of the retaining wall
IR-13-00011-SIN-317-A  |from Sta.0+250 to Sta.0+350RHS. and for the foundation of concrete wall from 12/29/14 12/29/14 12/29/14 0 A
(Sta.0+130 to Sta.0+134)LHS
formwork and reinforcement for the foundation of the water channel from
IR-13-00011-SIN-318-A (Sta.0+035 to Sta.0+170) LHS 12/29/14 12/29/14 12/30/14 1 A
IR-13-00011-SIN-319-A Casting concrete B250 for the foundation of the water channel from (Sta.0+035 12/29/14 12/29/14 12/30/14 1 A
to Sta.0+170) LHS
Reinforcement and formwork for the retaining wall. Part 6,8 &10 of the
IR-13-00011-SIN-320-A retaining wall from Sta.0+250 to Sta.0+350 RHS . 12/31/14 01/01/15 01/01/15 0 A
. QINLROT. Casting concrete B250 for the retaining wall LHS Part 6,8 &10 of the retaining
IR-13-00011-SIN-321-A wall from Sta. 04250 to Sta.0+350RHS. 12/31/14 01/01/15 01/01/15 0 A
IR-13-00011-SIN-322-A Handle of the topping layer width and levels from Sta.0+130 to Sta.0+170LHS. 12/31/14 01/03/15 01/03/15 0 A
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Casting concrete B250 for the concrete channel foundation from Sta.0+120 to

IR-13-00011-SIN-323-A 15 0+140LHS and pipe culvert encasement at Sta.0+132LHS 01/05/15 01/05/15 01/05/15 0 A
Reinforcement and shuttering of the concrete water channel wall from
Sta.0+060 to Sta.0+067.5 LHS ,from Sta.0+075 to Sta.0+082.5 LHS, from

IR-13-00011-SIN-324-A |52 04090 to Sta.0+097.5LHS, from Sta.0+105 to Sta.0+112.5LHS & from 01/12/15 01/12/15 01/12/15 0 A
Sta.0+120 to Sta.0+130 LHS.
Casting concrete B250 for the concrete water channel wall from Sta.0+060 to
Sta.0+067.5 LHS ,from Sta.0+075 to Sta.0+082.5 LHS, from Sta.0+090 to

IR-13-00011-SIN-325-A Sta.0+097.5LHS, from Sta.0+105 to Sta.0+112.5LHS & from Sta.0+120 to 01/12/15 01/12/15 01/12/15 0 A
Sta.0+130 LHS
Reinforcement and shuttering of the concrete water channel wall from

IR-13-00011-SIN-326-A Sta.0+035 to Sta.0+060 LHS. 01/13/15 01/13/15 01/13/15 0 A
Casting concrete B250 for the concrete water channel- inner wall from

IR-13-00011-SIN-327-A Sta.0+035 to Sta.0+060 LHS. 01/13/15 01/13/15 01/13/15 0 A
Reinforcement and shuttering of the concrete water channel inner wall from

IR-13-00011-SIN-328-A Sta.0+067.5 to Sta.0+075 LHS, from Sta.0+082.5 to Sta.0+090 LHS, from 01/14/15 01/14/15 01/14/15 0 A
Sta.0+097.5 to Sta.0+105 LHS and from Sta.0+112.5 to Sta.0+120LHS.
Casting concrete B250 for the concrete water channel inner wall from

IR-13-00011-SIN-329-A Sta.0+067.5 to Sta.0+075 LHS, from Sta.0+082.5 to Sta.0+090 LHS, from 01/14/15 01/14/15 01/14/15 0 A
Sta.0+097.5 to Sta.0+105 LHS and from Sta.0+112.5 to Sta.0+120LHS.
Reinforcement and shuttering of the concrete water channel inner wall from

IR-13-00011-SIN-330-A Sta.0+135 to Sta 04170 LHS. 01/15/15 01/15/15 01/15/15 0 A
Casting concrete B250 for the concrete water channel inner wall from

IR-13-00011-SIN-331-A Sta.0+135 to Sta.0+170 LHS. 01/15/15 01/15/15 01/18/15 3 A

IR-13-00011-SIN-332-A Backfilling beside the retaining wall from Sta.0+250 to Sta.0+350RHS. 01/15/15 01/17/15 01/20/15 3 A
Insulation for the concrete water channel- foundation and inner wall from

IR-13-00011-SIN-333-A Sta.0+035 to Sta.0+170 LHS. 01/17/15 01/17/15 01/17/15 0 A
Shattering and reinforcement for the concrete water channel-outer wall from

IR-13-00011-SIN-334-A (Sta.0+035 to Sta.0+042.5), (Sta.0+050 to Sta.0+057.5) and for (Sta.0+065 to 01/20/15 01/20/15 01/20/15 0 A
Sta.0+072.5) LHS.
Casting concrete B250 for the concrete water channel-outer wall from

IR-13-00011-SIN-335-A (Sta.0+035 to Sta.0+042.5), (Sta.0+050 to Sta.0+057.5) and for (Sta.0+065 to 01/20/15 01/20/15 01/20/15 0 A
Sta.0+072.5) LHS.

IR-13-00011-SIN-336-A First base course layer level , width and coordinates from Sta.0+120 to 01/21/15 01/21/15 01/21/15 0 A
Sta.0+170 LHS 84
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Shattering and reinforcement for the concrete channel-outer wall from
1. QINLR2T. (Sta.0+080 to Sta.0+87.5), from (Sta.0+095 to Sta.0+102.5) LHS, from

IR-13-00011-SIN-337-A (Sta.0+110 to Sta.0+117.5) LHS, from (Sta.0+147.5 to Sta0+155) from 01/21/15 01/22/15 01/22/15 0 A
(Sta.0+162.5 to Sta.0+170)LHS .
Casting concrete B250 for the concrete channel-outer wall from (Sta.0+080 to

IR-13-00011-SIN-338-A  [Sta.0+87.5), from (Sta.0+095 to Sta.0+102.5) LHS and from (Sta.0+110 to 01/21/15 01/22/15 01/22/15 0 A
Sta.0+117.5) LHS.
Casting concrete B250 for the concrete channel-outer wall from (Sta.0+147.5

IR-13-00011-SIN-339-A {0 Sta,0+155) and from (Sta.0+162.5 to Sta.0+170) LHS. 01/22/15 01/24/15 01/24/15 0 A

IR-13-00011-SIN-340-A Benching layer level and coordinates from Sta.0+250 to Sta.0+350 RHS. 01/22/15 01/22/15 01/22/15 0 A
Second base course layer width, level and coordinates from Sta.0+130 to

IR-13-00011-SIN-341-A | 512 0+170,from Sta0+310 to Sta.0+330 and from Sta.0+420 to Sta.0+450 LHs. | OH/22/15 01/22/15 01/22/15 0 A

IR-13-00011-SIN-342-A Spraying MC from Sta.0+010 to Sta.0+170LHS and from Sta.0+310 to 01/24/15 01/24/15 01/24/15 0 A
Sta.0+450LHS.
Casting concrete B250 for the concrete channel-outer wall from (Sta.0+042.5

IR-13-00011-SIN-343-A {0 Sta.0+050) and from (Sta.0+057.5 to Sta.0+065) LHS. 01/24/15 01/25/15 01/25/15 0 A

1o QINL2AA Start Asphalt 1” leveling and binder layers from Sta.0+010 to Sta.0+170LHS

IR-13-00011-SIN-344-A and from Sta. 04310 to Sta.04450L HS. 01/25/15 01/25/15 01/25/15 0 A
Reinforcement and shuttering for the concrete channel-outer wall from

IR-13-00011-SIN-345-A  [(Sta.0+072.5 to Sta.0+080), from (Sta.0+087.5 to Sta.0+095) and from 01/26/15 01/27/15 01/27/15 0 A
(Sta.0+102.5 to Sta.0+110).
Casting concrete B250 for the concrete channel-outer wall from (Sta.0+072.5

IR-13-00011-SIN-346-A  [to Sta.0+080), from (Sta.0+087.5 to Sta.0+095) and from (Sta.0+102.5 to 01/26/15 01/27/15 01/27/15 0 A
Sta.0+110).

IR-13-00011-SIN-347-A  |Sub grade level, width and coordinates from Sta.0+170 to Sta.0+250RHS 01/28/15 01/28/15 01/28/15 0 A

IR-13-00011-SIN-348-A 2B)ench marks- Sinjil Main Entrance Road Intersection with HWY 60 -( Phase 01/29/15 01/29/15 01/29/15 0 A
Reinforcement and shuttering for the concrete channel-outer wall from

IR-13-00011-SIN-349-A  |(Sta.0+117.5 to Sta.0+130),from (Sta.0+134 to Sta.0+147.5) and from 01/29/15 01/31/15 02/01/15 1 A
(Sta.0+155 to Sta.0+162.5) LHS.
Casting concrete B250 for the concrete channel-outer wall from (Sta.0+117.5

IR-13-00011-SIN-350-A  |to Sta.0+130),from (Sta.0+134 to Sta.0+147.5) and from (Sta.0+155 to 01/29/15 01/31/15 02/01/15 1 A
Sta.0+162.5) LHS.

IR-13-00011-SIN-351-A Rock fill layer level and widths for benching and widening from Sta.0+250 to 02/02/15 02/02/15 02/02/15 0 A
Sta.0+450 RHS ]5
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Sub grade for widening and benching from Sta.0+010 to Sta.0+090 RHS and

IR-13-00011-SIN-352-A from Sta.0+130 to Sta. 0+160RHS. 02/02/15 02/02/15 02/02/15 0 A

IR-13-00011-SIN-353-A | Topping layer from Sta.0+0160 to Sta.0+250 RHS 02/02/15 02/02/15 02/02/15 0 A

IR-13-00011-SIN-354-A 1st base course layer from (Sta.0+160 to Sta.0+350) RHS. 02/05/15 02/07/15 02/07/15 0 A

IR-13-00011-SIN-355-A ;:J_lpgmg layer width, level and coordinates from (Sta.0+350 to Sta.0+450) 02/05/15 02/07/15 02/07/15 0 A

IR-13-00011-SIN-356-A II§e|_|n8(:h|ng layer width, level and coordinates from (Sta.0+030 to Sta.0+060) 02/06/15 02/06/15 02/06/15 0 A
Reinforcement and shuttering for the concrete channel-outer wall from

IR-13-00011-SIN-357-A  |(Sta.0+130-Sta.0+134) LHS and for repairing and strengthening the existed 02/22/15 02/22/15 02/22/15 0 A

water manhole slab at Sta.0+230RHS

Casting concrete B250 for the concrete channel-outer wall from (Sta.0+130-
IR-13-00011-SIN-358-A  |Sta.0+134) LHS and for repairing and strengthening the existed water manhole 02/22/15 02/22/15 02/22/15 0 A
slab at Sta.0+230RHS.

DV = Division A= No Exceptions Noted B = Make Corrections Noted C = Amend-Resubmit D= Rejected-Resubmit E= Review Not Required
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IR-13-00011-WAB-001-A  [Check Traffic control plan 01/02/14 01/04/14 01/05/14 1 Cc
IR-13-00011-WAB-001-B  |Check Traffic control plan 01/14/14 01/14/14 01/14/14 0 A
IR-13-00011-WAB-002-A |Centerline coordinate and control point from (Sta.0+000 to Sta.0+700) 01/14/14 01/14/14 01/14/14 0 A
IR-13-00011-WAB-003-A  |Start excavation work phase 1 01/14/14 01/15/14 01/16/14 1 A
IR-13-00011-WAB-004-A  |Existing centerline coordinates and levels. 01/19/14 01/19/14 01/19/14 0 A
IR-13-00011-WAB-005-A  [Start excavation widening. 01/19/14 01/19/14 01/19/14 0 A
IR-13-00011-WAB-006-A  |Assign a new control point, Coordinate & level.At Sta.0+700 RHS 02/24/14 02/24/14 02/25/14 1 A
IR-13-00011-WAB-007-A  |Location of Benchmark. 02/27/14 03/01/14 03/02/14 1 C
IR-13-00011-WAB-007-B  |Location of Benchmark. 03/02/14 03/02/14 03/02/14 0 A
IR-13-00011-WAB-008-A  |Subgrade of Benching section.From (Sta. 0+140 to Sta. 0+210 LHS) 02/27/14 03/01/14 03/02/14 1 C
IR-13-00011-WAB-008-B  [Subgrade of Benching section.From (Sta. 0+140 to Sta. 0+210 LHS) 03/02/14 03/02/14 03/02/14 0 A
IR-13-00011-WAB-009-A  |Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 02/27/14 03/01/14 03/02/14 1 C
IR-13-00011-WAB-009-B  [Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 03/02/14 03/02/14 03/02/14 0 A
IR-13-00011-WAB-010-A  [Subgrade layer leveling and compaction.From (Sta. 0+420 to Sta. 0+560) RHS 02/27/14 03/01/14 03/02/14 1 ©
IR-13-00011-WAB-010-B  |Subgrade layer leveling and compaction.From (Sta. 0+420 to Sta. 0+560) RHS 03/03/14 03/04/14 03/04/14 0 A
IR-13-00011-WAB-011-A  |1st benching layer. Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/02/14 03/03/14 03/04/14 1 A
IR-13-00011-WAB-012-A  [2nd benching layer. Levels & widths.: From (Sta. 0+620 to Sta. 0+680 LHS) 03/02/14 03/03/14 03/04/14 1 A
IR-13-00011-WAB-013-A  [Benching for 2nd layer.Levels, widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/05/14 03/05/14 03/06/14 1 A
IR-13-00011-WAB-014-A  |Benching 3rd Layer .widths and levels.(Sta. 0+620 to Sta. 0+700 LHS) 03/05/14 03/05/14 03/06/14 1 C
Izr?si)ection IR-13-00011-WAB-014-A  [Benching 3rd Layer .widths and levels.(Sta. 0+620 to Sta. 0+700 LHS) 03/06/14 03/06/14 03/06/14 0 A
IR-13-00011-WAB-015-A  [Benching third layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/06/14 03/06/14 03/09/14 3 A
IR-13-00011-WAB-016-A  [Benching 4th layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/06/14 03/06/14 03/09/14 3 ©
Izr?sdpection IR-13-00011-WAB-016-A  [Benching 4th layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/09/14 03/09/14 03/09/14 0 A
IR-13-00011-WAB-017-A  |Benching 4th layer.Levels & widths.From (Sta.0+620 to Sta. 0+700) LHS 03/06/14 03/06/14 03/09/14 3 A
IR-13-00011-WAB-018-A  [Benching 5th layer. Levels & widths.From (Sta.0+600 to Sta. 0+680) LHS 03/11/14 03/11/14 03/11/14 0 A
IR-13-00011-WAB-019-A  [Benching 5th layer. Levels & widths.From (Sta.0+140 to Sta. 0+200) LHS 03/11/14 03/11/14 03/11/14 0 A
1l K o0 Handing over.Excavation and installation double pipe culvert (diameter
IR-13-00011-WAB-020-A 1000mm). At Sta,0+327 03/16/14 03/16/14 03/18/14 2 87 A
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IR-13-00011-WAB-021-A :tzr?glréglg)\/eLrHEchavatlon and subgrade under benching layer.From (Sta.0+490 to 03/17/14 03/17/14 03/18/14 1 A
IR-13-00011-WAB-022-A  [Handing over.Backfill the pipe culvert single size.At Sta.0+327 03/17/14 03/17/14 03/18/14 1 A
IR-13-00011-WAB-023-A  [Handing over.Benching 6thlayer.from (Sta.0+620 to Sta.0+680) LHS. 03/17/14 03/17/14 03/18/14 1 Cc
IR-13-00011-WAB-023-B  |Handing over.Benching 6thlayer.from (Sta.0+620 to Sta.0+680) LHS. 03/22/14 03/22/14 03/23/14 1 A
IR-13-00011-WAB-024-A  [Excavation from (Sta.0+085 to Sta.0+140) LHS 03/18/14 03/18/14 03/19/14 1 A
IR-13-00011-WAB-025-A  |Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/18/14 03/18/14 03/19/14 1 C
IR-13-00011-WAB-025-B  [Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/20/14 03/22/14 03/23/14 1 ©
IR-13-00011-WAB-025-C  |Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/26/14 03/26/14 03/26/14 0 A
IR-13-00011-WAB-026-A  [Excavation to reach reduce level. from (Sta.0+200 to Sta.0+320) RHS 03/20/14 03/20/14 03/20/14 0 A
IR-13-00011-WAB-027-A  |Benching 1st layer. from (Sta.0+500 to Sta.0+600) LHS 03/22/14 03/22/14 03/23/14 1 A
IR-13-00011-WAB-028-A  [Subgrade layer, Levels and widths.from (Sta.0+460 to Sta.0+560) LHS 03/23/14 03/23/14 03/23/14 0 A
IR-13-00011-WAB-029-A  |Excavation for replacement. from (Sta.0+220 to Sta.0+320) LHS 03/23/14 03/23/14 03/23/14 0 A
IR-13-00011-WAB-030-A  [Excavation for replacement. from (Sta.0+320 to Sta.0+440) 03/25/14 03/25/14 03/25/14 0 A
IR-13-00011-WAB-031-A  [Excavation for replacement. from (Sta.0+040 to Sta.0+085)LHS 03/26/14 03/26/14 03/26/14 0 A
IR-13-00011-WAB-032-A  [Subgrade layer.Levels and widths.from (Sta.0+200 to Sta.0+320) 03/26/14 03/26/14 03/27/14 1 A
IR-13-00011-WAB-033-A  [Subgrade layer.Levels and widths.from (Sta.0+320 to Sta.0+440) 03/27/14 03/29/14 03/30/14 1 C
IR-13-00011-WAB-033-B  |Subgrade layer.Levels and widths.from (Sta.0+320 to Sta.0+440) 03/31/14 03/31/14 03/31/14 0 A
IR-13-00011-WAB-034-A  [Excavation for replacement. from (Sta.0+560 to Sta.0+640) RHS 03/30/14 03/30/14 03/30/14 0 A
IR-13-00011-WAB-035-A  [B.C 1st layer.Levels and widths.from (Sta.0+040 to Sta.0+180) 04/02/14 04/02/14 04/03/14 1 C
IR-13-00011-WAB-035-B  |B.C 1st layer.Levels and widths.from (Sta.0+040 to Sta.0+180) 04/05/14 04/05/14 04/06/14 1 A
IR-13-00011-WAB-036-A  [Subgrade layer.Levels and widths.from (Sta.0+560 to Sta.0+660) 04/02/14 04/02/14 04/03/14 1 C
Izr?si)ection IR-13-00011-WAB-036-A  [Subgrade layer.Levels and widths.from (Sta.0+560 to Sta.0+660) 04/03/14 04/03/14 04/03/14 0 A
IR-13-00011-WAB-037-A  [B.C 1st layer.Levels and widths.from (Sta.0+180 to Sta.0+260) 04/02/14 04/02/14 04/03/14 1 A
IR-13-00011-WAB-038-A  |Base course 1st layer.Levels and widths.from sta. 0+260 to sta. 0+400 04/03/14 04/05/14 04/06/14 1 A
IR-13-00011-WAB-039-A [Installation single pipe culvert dia. 1000 mm At sta0+524 04/03/14 04/05/14 04/06/14 1 A
IR-13-00011-WAB-040-A  |Casting plain concrete for culvert outlet. At Sta. 0+327, Sta.0+524 04/06/14 04/06/14 04/07/14 1 A
IR-13-00011-WAB-041-A |[Casting plain concrete for pipe culvert inlet. At Sta.0+524 04/08/14 04/08/14 04/09/14 1 A
IR-13-00011-WAB-042-A ;Q’;eri'nfﬂ?{f?u'ﬂﬁﬁ.fn)ciiﬁ';‘g Arf'sntgc.’gcfgzzoncrete for pipe culvert outlet for 04/08/14 04/08/14 04/08/14 0 A
IR-13-00011-WAB-043-A (S;E‘i:)rg'r]r};‘?tzfrgteggf‘3§;‘5"”g concrete for pipe culvert outlet for apron area 04/10/14 04/10/14 04/10/14 0 g8 C
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Iz:s(:)ection IR-13-00011-WAB-043-A f’stﬁg)rg'nr:;‘.’r’:‘:”;f;gf‘sg?“'”g concrete for pipe culvert outlet for apron area 04/10/14 04/10/14 04/13/14 3 A
IR-13-00011-WAB-044-A | BC 1st layer.Levels and widths. from (sta. 0+400 to sta. 0+500) 04/10/14 04/12/14 04/13/14 1 A
IR-13-00011-WAB-045-A  [Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/10/14 04/12/14 04/13/14 1 C
IR-13-00011-WAB-045-B  |Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/15/14 04/15/14 04/16/14 1 C
IR-13-00011-WAB-045-C  [Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/16/14 04/16/14 04/16/14 0 ©
IR-13-00011-WAB-045-D  [Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/17/14 04/17/14 04/17/14 0 A
IR-13-00011-WAB-046-A :::e(l):gizn;‘orcement for wing wall and head wall of pipe culvert outlet. At 04/13/14 04/13/14 04/13/14 0 A
IR-13-00011-WAB-047-A Form work and casting for wing wall and head wall of pipe culvert outlet 04/13/14 04/13/14 04/15/14 5 A
At Sta. 0+524
IR-13-00011-WAB-048-A Form work and casting for wing wall and head wall of pipe culvert outlet 04/13/14 04/13/14 04/15/14 5 A
At Sta. 0+327
IR-13-00011-WAB-049-A Formwork, steel reinforcement and casting for pipe culvert Inlet ground. 04/17/14 04/19/14 04/20/14 1 A
At Sta. 0+524
IR-13-00011-WAB-050-A  |BC 1st layer. Levels & widths.from (sta. 0+540 to sta. 0+680) 04/17/14 04/19/14 04/20/14 1 ©
IR-13-00011-WAB-050-B  |BC 1st layer. Levels & widths.from (sta. 0+540 to sta. 0+680) 05/19/14 05/19/14 05/20/14 1 A
IR-13-00011-WAB-051-A  [Subgrade layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 04/17/14 04/19/14 04/20/14 1 C
IR-13-00011-WAB-051-B  |Subgrade layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 05/19/14 05/19/14 05/20/14 1 A
IR-13-00011-WAB-052-A  [Casting the blinding under foundation of inlet of pipe culvert. At Sta.0+327 04/17/14 04/19/14 04/20/14 1 A
IR-13-00011-WAB-053-A  [BC 1st layer. Levels & widths.from (sta. 0+700 to sta. 0+780) 04/17/14 04/20/14 04/20/14 0 C
IR-13-00011-WAB-053-B  [BC 1st layer. Levels & widths.from (sta. 0+700 to sta. 0+780) 04/21/14 04/21/14 04/21/14 0 ©
IR-13-00011-WAB-053-C  |BC 1st layer. Levels & widths.from (sta. 0+700 to sta. 0+780) 05/19/14 05/19/14 05/20/14 1 A
IR-13-00011-WAB-054-A  |Steel reinforcement for the wall of inlet of pipe culvert. At Sta.0+524 04/20/14 04/20/14 04/21/14 1 A
IR-13-00011-WAB-055-A  [Form work and casting for pipe culvert inlet walls. At Sta.0+524 04/23/14 04/23/14 04/24/14 1 A
IR-13-00011-WAB-056-A  [Subgrade under topping layer. from (Sta.0+900 to Sta.1+000) 04/24/14 04/24/14 04/24/14 0 A
IR-13-00011-WAB-057-A ;c:? work, steel reinforcement & casting pipe culvert inlet ground. At Sta.0+327 04/24/14 04/24/14 04/24/14 0 A
IR-13-00011-WAB-058-A  [BC 1st layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 04/24/14 04/26/14 04/27/14 1 C
IR-13-00011-WAB-058-B  |BC 1st layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 05/03/14 05/04/14 05/04/14 0 C
IR-13-00011-WAB-058-C  |BC 1st layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 05/05/14 05/05/14 05/05/14 0 A
IR-13-00011-WAB-059-A  [Subgrade layer. Levels & widths.from (sta. 0+900 to sta.1+000) 04/24/14 04/26/14 04/28/14 2 C
IR-13-00011-WAB-059-B  |Subgrade layer. Levels & widths.from (sta. 0+900 to sta.1+000) 05/18/14 05/18/14 05/18/14 0 A
IR-13-00011-WAB-060-A  [Subgrade layer. Levels & widths.from (sta. 1+000 to sta.1+180) 04/24/14 04/26/14 04/27/14 1 e




USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII
CONTRACT NO. AID-294-1-12-00005

TASK ORDER #11, Multiple Roads Project (Middle)
Inspection Request Log - Project 01

APCO/A'd@e'g

CONSTRUCTION AND SERVICES

SUBMITTAL TRACKING DATES Approval Status
Spec. Submittal No Description Submitted on| Required on | Returned on| Review (A,B,C,D,E)
No. (M/D/Y) (M/DIY) (M/D/Y) Days
hd Inspectiq  IR-13-00011-WAB-060-A  [Subgrade layer. Levels & widths.from (sta. 1+000 to sta.1+180) 04/28/14 04/28/14 04/28/14 0 A
IR-13-00011-WAB-061-A  [Steel reinforcement for pipe culvert inlet walls. At Sta.0+327 RHS 04/27/14 04/27/14 04/27/14 0 A
IR-13-00011-WAB-062-A |Location of benchmark. 04/27/14 04/27/14 04/28/14 1 A
IR-13-00011-WAB-063-A  [Location of benchmark. 04/28/14 04/28/14 04/28/14 0 A
IR-13-00011-WAB-064-A  |Form work and casting for pipe culvert inlet walls. At Sta.0+327 RHS 04/28/14 04/28/14 04/28/14 0 A
Form work and casting plain concrete under foundation of retaining wall for pipe
IR-13-00011-WAB-065-A culvert inlet. At Sta.0+676 RHS 04/28/14 04/28/14 04/28/14 0 C
2nd Form work and casting plain concrete under foundation of retaining wall for pipe
Inspection IR-13-00011-WAB-065-A culvert inlet. At Sta.0+676 RHS 04/29/14 04/29/14 04/29/14 0 A
Form work and casting plain concrete under foundation of retaining wall for pipe
IR-13-00011-WAB-066-A culvert outlet. At Sta.0+676 LHS 04/29/14 04/29/14 04/29/14 0 C
Form work and casting plain concrete under foundation of retaining wall for pipe
IR-13-00011-WAB-066-B culvert outlet. At Sta.0+676 LHS 04/30/14 04/30/14 04/30/14 0 A
IR-13-00011-WAB-067-A  [subgrade layer Levels & widths from (sta. 1+180 to sta. 1+280) 04/30/14 05/01/14 05/01/14 0 C
nd Inspectiq  IR-13-00011-WAB-067-A  [subgrade layer Levels & widths from (sta. 1+180 to sta. 1+280) 05/02/14 05/02/14 05/02/14 0 A
IR-13-00011-WAB-068-A !:ormV\_lork and cast plain concrete B150 under foundation of retaining walls for 04/30/14 05/01/14 05/01/14 0 c
inlet pipe culvert at sta. 0+676 RHS.
2nd ' IR-13-00011-WAB-068-A Formv\_/ork and cast plain concrete B150 under foundation of retaining walls for 05/04/14 05/04/14 05/04/14 0 A
Inspection inlet pipe culvert at sta. 0+676 RHS.
IR-13-00011-WAB-069-A Steel reinforcement and cast RC B250 for foundation of retaining walls for pipe 04/30/14 05/01/14 05/01/14 0 C
culvert outlet at sta. 0+676 LHS.
2nd _ IR-13-00011-WAB-069-A Steel reinforcement and cast RC B250 for foundation of retaining walls for pipe 05/04/14 05/04/14 05/04/14 0 A
Inspection culvert outlet at sta. 0+676 LHS.
IR-13-00011-WAB-070-A  |BC 1st layer Levels & widths from sta. 0+900 to sta. 0+980. 04/30/14 05/03/14 05/03/14 0 C
IR-13-00011-WAB-070-B  |BC 1st layer Levels & widths from sta. 0+900 to sta. 0+980. 05/05/14 05/05/14 05/05/14 0 A
IR-13-00011-WAB-071-A  [Subgrade layer Levels & widths from sta. 1+280 to sta. 1+440 04/30/14 05/03/14 05/03/14 0 C
IR-13-00011-WAB-071-B  |Subgrade layer Levels & widths from sta. 1+280 to sta. 1+400 05/07/14 05/07/14 05/08/14 1 C
IR-13-00011-WAB-071-C  |Subgrade layer Levels & widths from sta. 1+280 to sta. 1+400 05/08/14 05/10/14 05/11/14 1 C
IR-13-00011-WAB-071-D  [Subgrade layer Levels & widths from sta. 1+280 to sta. 1+400 05/12/14 05/12/14 05/12/14 0 A
IR-13-00011-WAB-072-A  [Excavation and installation double pipe culvert diameter (1000mm) at sta. 1+132. 04/30/14 05/03/14 05/03/14 0 C
IR-13-00011-WAB-072-B  |Excavation and installation double pipe culvert diameter (1000mm) at sta. 1+132. 05/04/14 05/04/14 05/05/14 1 A
IR-13-00011-WAB-073-A | BC 2nd layer Levels & widths from sta. 0+040 to sta. 0+300. 04/30/14 05/03/14 05/04/14 1 90 C
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IR-13-00011-WAB-073-B [ BC 2nd layer Levels & widths from sta. 0+040 to sta. 0+300. 05/18/14 05/18/14 05/19/14 1 ©
hd Inspectiq  IR-13-00011-WAB-073-B BC 2nd layer Levels & widths from sta. 0+040 to sta. 0+300. 05/21/14 05/21/14 05/21/14 0 A
IR-13-00011-WAB-074-A  |BC 2nd layer.Levels & widths.from (sta. 0+340 to sta. 0+660) 05/03/14 05/04/14 05/04/14 0 ©
IR-13-00011-WAB-074-B  |BC 2nd layer.Levels & widths.from (sta. 0+340 to sta. 0+660) 05/18/14 05/18/14 05/18/14 0 C
hd Inspectiq  IR-13-00011-WAB-074-B  [BC 2nd layer.Levels & widths.from (sta. 0+340 to sta. 0+660) 05/20/14 05/20/14 05/20/14 0 A
IR-13-00011-WAB-075-A Steel reinforcement for foundation of retaining walls of pipe culvert inlet. At 05/05/14 05/05/14 05/06/14 1 A
Sta.0+676 RHS
IR-13-00011-WAB-076-A  |Backfill with single size for pipe culvert. At Sta.1+132 05/05/14 05/05/14 05/05/14 0 A
IR-13-00011-WAB-077-A Casting concrete for foundation of retaining walls of pipe culvert inlet. At 05/05/14 05/05/14 05/05/14 0 A
Sta.0+676 RHS
IR-13-00011-WAB-078-A Form work, levels and casting plain concrete B150 for pipe culvert inlet. 05/06/14 05/06/14 05/07/14 1 A
At Sta.1+132 RHS
IR-13-00011-WAB-079-A  [BC 1st layer. Levels & widths.from (sta. 1+000 to sta. 1+100) 05/07/14 05/07/14 05/08/14 1 Cc
IR-13-00011-WAB-079-B  |BC 1st layer. Levels & widths.from (sta. 1+000 to sta. 1+100) 05/08/14 05/10/14 05/10/14 0 C
IR-13-00011-WAB-079-C  |BC 1st layer. Levels & widths.from (sta. 1+000 to sta. 1+100) 05/12/14 05/12/14 05/12/14 0 A
IR-13-00011-WAB-080-A Start excavat_lon, installation and backfilling with single size for pipe culvert 05/08/14 05/10/14 05/11/14 1 A
(1400 mm Dia.) at sta. 0+676.8.
IR-13-00011-WAB-081-A F_orm work and casting plain concrete B150 under foundation of retaining wall of 05/11/14 05/11/14 05/11/14 0 A
pipe culvert outlet. At Sta.1+132 LHS
e K nao. Form work, steel reinforcement and casting concrete B250 for ground of pipe
IR-13-00011-WAB-082-A culvert inlet. At Sta.1+132 RHS 05/12/14 05/12/14 05/12/14 0 A
Form work, steel reinforcement and casting concrete B250 for foundation of
IR-13-00011-WAB-083-A retaining wall of pipe culvert outlet, At Sta.1+132 LHS 05/13/14 05/13/14 05/13/14 0 A
IR-13-00011-WAB-084-A  [Steel reinforcement for pipe culvert inlet walls. At Sta.1+132 RHS 05/15/14 05/15/14 05/15/14 0 A
IR-13-00011-WAB-085-A  |Steel reinforcement for pipe culvert inlet walls At Sta.0+676 RHS 05/15/14 05/15/14 05/15/14 0 C
IR-13-00011-WAB-085-B  |Steel reinforcement for pipe culvert inlet walls At Sta.0+676 RHS 05/18/14 05/18/14 05/18/14 0 C
Izr?si)ection IR-13-00011-WAB-085-B  |Steel reinforcement for pipe culvert inlet walls At Sta.0+676 RHS 05/18/14 05/18/14 05/18/14 0 A
IR-13-00011-WAB-086-A  [B.C 2nd layer. Levels & widths.from (sta. 0+310 to sta.0+350) 05/15/14 05/17/14 05/18/14 1 C
hd Inspectiq  IR-13-00011-WAB-086-A  |B.C 2nd layer. Levels & widths.from (sta. 0+310 to sta.0+350) 05/20/14 05/20/14 05/20/14 0 A
IR-13-00011-WAB-087-A  [Subgrade layer Levels & widths.from (sta.1+400 to sta.1+440) 05/15/14 05/17/14 05/18/14 1 C
IR-13-00011-WAB-087-B  |Subgrade layer Levels & widths.from (sta.1+400 to sta.1+440) 05/19/14 05/19/14 05/20/14 1 A
IR-13-00011-WAB-088-A  [B.C 2nd layer. Levels & widths.from sta. 0+720 to sta. 0+980 05/15/14 05/17/14 05/18/14 1 C
hd Inspectiq  IR-13-00011-WAB-088-A  |B.C 2nd layer. Levels & widths.from sta. 0+720 to sta. 0+980 05/21/14 05/21/14 05/21/14 0 91 A
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IR-13-00011-WAB-089-A ;c:gw work and casting concrete B250 for pipe culvert inlet walls At Sta.1+132 05/18/14 05/18/14 05/19/14 1 A
IR-13-00011-WAB-090-A E(:rsn work and casting concrete B250 for pipe culvert inlet walls At Sta.0+676 05/20/14 05/20/14 05/20/14 0 A
IR-13-00011-WAB-091-A  [Steel reinforcement for pipe culvert outlet walls. At Sta.0+676 LHS 05/20/14 05/21/14 05/21/14 0 A
IR-13-00011-WAB-092-A  [BC 1st layer.Levels & widths. from (sta. 1+160 to sta. 1+260) 05/21/14 05/21/14 05/21/14 0 A
IR-13-00011-WAB-093-A Ec:gn work and casting concrete B250 for pipe culvert outlet walls. At Sta.0+676 05/22/14 05/22/14 05/22/14 0 A
IR-13-00011-WAB-094-A  [Subgrade layer Levels & widths. from (sta.1+440 to sta.1+540) 05/22/14 05/22/14 05/22/14 0 A
IR-13-00011-WAB-095-A  [Excavation & installation of pipe culvert 800mm Dia. at sta.1+580. 05/22/14 05/24/14 05/25/14 1 C
Iz:sdpection IR-13-00011-WAB-095-A  [Excavation & installation of pipe culvert 800mm Dia. at sta.1+580. 05/25/14 05/25/14 05/25/14 0 A
IR-13-00011-WAB-096-A | BC 2nd layer from sta 0+980 to sta. 1+100. 05/22/14 05/24/14 05/25/14 1 C
Izr?sdpection IR-13-00011-WAB-096-A | BC 2nd layer from sta 0+980 to sta. 1+100. 05/26/14 05/26/14 05/26/14 0 A
IR-13-00011-WAB-097-A  |BC 1st layer. Levels & widths.from sta. 1+280 to sta. 1+420. 05/24/14 05/24/14 05/25/14 1 A
IR-13-00011-WAB-098-A  [Steel reinforcement for pipe culvert outlet walls. At Sta.1+132 LHS 05/24/14 05/24/14 05/25/14 1 A
IR-13-00011-WAB-099-A IF?;uSIatlon (coating) for pipe culvert inlet & outlet walls. At Sta.0+676 LHS & 05/25/14 05/25/14 05/25/14 0 c
2nd ' IR-13-00011-WAB-099-A Insulation (coating) for pipe culvert inlet & outlet walls. At Sta.0+676 LHS & 05/26/14 05/26/14 05/26/14 0 A
Inspection RHS
IR-13-00011-WAB-100-A E(:;n work and casting concrete B250 for pipe culvert outlet walls. At Sta.1+132 05/25/14 05/25/14 05/25/14 0 A
IR-13-00011-WAB-101-A  |Excavation for replacement area. from sta. 1+500 to sta. 1+540 05/25/14 05/25/14 05/25/14 0 A
IR-13-00011-WAB-102-A  [Backfill with single size for pipe culvert. At Sta.1+580 05/25/14 05/25/14 05/25/14 0 A
IR-13-00011-WAB-103-A Form work and casting plain concrete B150 for pipe culvert inlet ground. At 05/29/14 05/29/14 05/29/14 0 A
Sta.1+580 RHS
IR-13-00011-WAB-104-A [Insulation with Neto Proff 230 for pipe culvert outlet wall At Sta.1+132 LHS 05/29/14 05/29/14 05/29/14 0 A
IR-13-00011-WAB-105-A Form work and casting plain concrete B150 for pipe culvert outlet ground. At 05/29/14 05/29/14 05/29/14 0 A
Sta.1+580 LHS
IR-13-00011-WAB-106-A  [BC 1st layer. Levels & widths.from (Sta. 1+120 to Sta. 1+160) 05/29/14 05/31/14 06/01/14 1 C
IR-13-00011-WAB-106-B  [BC 1st layer. Levels & widths.from (Sta. 1+120 to Sta. 1+160) 06/04/14 06/04/14 06/04/14 0 A
IR-13-00011-WAB-107-A  |BC 2 layer. Levels & widths.from (Sta. 1+160 to Sta. 1+280) 05/29/14 05/31/14 06/01/14 1 C
Izr?s(z)ection IR-13-00011-WAB-107-A  |BC 2 layer. Levels & widths.from (Sta. 1+160 to Sta. 1+280) 06/02/14 06/02/14 06/02/14 0 ) A
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IR-13-00011-WAB-108-A  |Straight edge test for 2nd B.C layer.from Sta. 0+050 to Sta. 1+100 05/29/14 05/31/14 06/01/14 1 C
IR-13-00011-WAB-108-B  |Straight edge test for 2nd B.C layer.from Sta. 0+050 to Sta. 1+101 06/02/14 06/02/14 06/03/14 1 A
IR-13-00011-WAB-109-A  [BC 2 layer. Levels & widths.from (Sta. 0+660 to Sta. 0+700) 05/31/14 05/31/14 06/01/14 1 C
Izr?s(:Jection IR-13-00011-WAB-109-A  [BC 2 layer. Levels & widths.from (Sta. 0+660 to Sta. 0+700) 06/02/14 06/02/14 06/02/14 0 A
IR-13-00011-WAB-110-A ggrfzvsoerlg & steel reinforcement for the foundation of pipe culvert outlet. At 05/31/14 05/31/14 06/01/14 1 A
IR-13-00011-WAB-111-A  [Spraying MC from (Sta.0+640 to Sta.1+100) 05/31/14 05/31/14 06/01/14 1 A
IR-13-00011-WAB-112-A  [Start asphalt works (binder 7 cm thick) from (Sta.0+640 to Sta.1+100) 05/31/14 06/01/14 06/01/14 0 A
IR-13-00011-WAB-113-A !:ormwork, steel reinforcement & casting RC B250 for the ground of pipe culvert 06/02/14 06/02/14 06/02/14 0 A
inlet. At Sta.1+580 RHS
IR-13-00011-WAB-114-A Formwork & casting concrete B150 for step barrier blinding from (Sta.0+980 to 06/03/14 06/03/14 06/04/14 1 A
Sta.1+100 LHS
IR-13-00011-WAB-115-A  [Steel reinforcement for pipe culvert inlet walls At Sta.1+580 RHS 06/03/14 06/03/14 06/03/14 0 A
IR-13-00011-WAB-116-A  [Steel reinforcement for pipe culvert outlet walls At Sta.1+580 LHS 06/04/14 06/04/14 06/04/14 0 C
Izr?sdpection IR-13-00011-WAB-116-A  [Steel reinforcement for pipe culvert outlet walls At Sta.1+580 LHS 06/06/14 06/06/14 06/06/14 0 A
IR-13-00011-WAB-117-A  |BC 1st layer Levels & widthsfrom (Sta. 1+440 to Sta. 1+540) 06/05/14 06/05/14 06/05/14 0 ©
IZ:SC:Jection IR-13-00011-WAB-117-A  |BC 1st layer Levels & widthsfrom (Sta. 1+440 to Sta. 1+540) 06/06/14 06/06/14 06/06/14 0 A
IR-13-00011-WAB-118-A  |BC 2nd layer Levels & widths.from (Sta. 1+270 to Sta. 1+440) 06/05/14 06/05/14 06/05/14 0 ©
Izr?sc:)ection IR-13-00011-WAB-118-A  |BC 2nd layer Levels & widths.from (Sta. 1+270 to Sta. 1+440) 06/06/14 06/06/14 06/06/14 0 A
IR-13-00011-WAB-119-A  [BC 2nd layer Levels & widths.from (Sta. 1+110 to Sta. 1+150) 06/05/14 06/07/14 06/08/14 1 C
Izr?si)ection IR-13-00011-WAB-119-A  |BC 2nd layer Levels & widths.from (Sta. 1+110 to Sta. 1+150) 06/09/14 06/09/14 06/09/14 0 A
IR-13-00011-WAB-120-A  [Continue asphalt works (7 cm binder course) from Sta.0+070 to Sta.0+400 06/05/14 06/07/14 06/08/14 1 A
IR-13-00011-WAB-121-A  [Form work and casting RC B250 for pipe culvert inlet walls At Sta.1+580 RHS 06/05/14 06/07/14 06/08/14 1 A
IR-13-00011-WAB-122-A  [Straight edge test for 2nd B.C layer from Sta. 1+100 to Sta. 1+420 06/08/14 06/08/14 06/08/14 0 C
Izr?sdpection IR-13-00011-WAB-122-A  [Straight edge test for 2nd B.C layer from Sta. 1+100 to Sta. 1+420 06/09/14 06/09/14 06/09/14 0 A
IR-13-00011-WAB-123-A  [Mock up sample for concrete step barriers from Sta. 0+980 to Sta. 0+987.20 LHS 06/11/14 06/11/14 06/11/14 0 C
Izr?s(z)ection IR-13-00011-WAB-123-A  [Mock up sample for concrete step barriers from Sta. 0+980 to Sta. 0+987.20 LHS 06/11/14 06/11/14 06/11/14 0 93 A
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Form work & steel reinforcement for step barriers from from Sta. 0+980 to Sta.
IR-13-00011-WAB-124-A  |0+987.20, Sta.0+994.20 to Sta.1+001.40 ,from Sta.1+008.40 to Sta.1+015.60, 06/11/14 06/11/14 06/11/14 0 ©
from Sta.1+022.60 to Sta.1+029.80 & from Sta.1+036.80 to Sta.1+044 LHS
Form work & steel reinforcement for step barriers from from Sta. 0+980 to Sta.
IR-13-00011-WAB-124-B  [0+987.20, Sta.0+994.20 to Sta.1+001.40 ,from Sta.1+008.40 to Sta.1+015.60, 06/12/14 06/14/14 06/15/14 1 A
from Sta.1+022.60 to Sta.1+029.80 & from Sta.1+036.80 to Sta.1+044 LHS
IR-13-00011-WAB-125-A Form work & casting concrete B250 for blinding of step barriers from Sta.1+100 06/12/14 06/12/14 06/12/14 0 A
to Sta.1+280 LHS
Formwork and casting blinding concrete B150 under foundation of retaining
IR-13-00011-WAB-126-A walls from Sta. A0O+120 to Sta. AO+150 LHS at Dura Al-Qare’ intersection. 06/12/14 06/14/14 06/15/14 ! c
2nd Formwork and casting blinding concrete B150 under foundation of retaining
Inspection 'R-13-00011-WAB-126-A walls from Sta. A0O+120 to Sta. AO+150 LHS at Dura Al-Qare’ intersection. 06/16/14 06/16/14 06/16/14 0 A
1. K 107 Insulation works for walls and backfilling with single size material for pipe
IR-13-00011-WAB-127-A culvert at Sta. 14580 RHS & LHS. 06/12/14 06/14/14 06/15/14 1 A
IR-13-00011-WAB-128-A  [Casting RC B250 above pipes of culvert at Sta. 1+580 RHS. 06/12/14 06/14/14 06/15/14 1 A
IR-13-00011-WAB-129-A Form work & steel reinforcement for step barriers 6 pieces from Sta.0+980 to 06/15/14 06/15/14 06/15/14 0
Sta.1+100 LHS
2nd _ IR-13-00011-WAB-129-A Form work & steel reinforcement for step barriers 6 pieces from Sta.0+980 to 06/15/14 06/15/14 06/15/14 0 A
Inspection Sta.1+100 LHS
IR-13-00011-WAB-130-A Form work, steel reinforcement & casting concrete for ditches from Sta.0+070 to 06/16/14 06/16/14 06/16/14 0 A
Sta.0+260 RHS
Form work & steel reinforcement for step barriers 3 pieces from Sta.1+081.10 to
IR-13-00011-WAB-131-A  [Sta.1+088.20 & from Sta.1+103 to Sta.1+110.20 & from Sta.1+117.30 to 06/16/14 06/16/14 06/16/14 0 A
Sta.1+124.50 LHS
» Form work, steel reinforcement & casting concrete for step barriers 6 pieces
from Sta.1+096 to Sta.1+103.20, from Sta.1+110.20 to Sta. 1+117.30, from
IR-13-00011-WAB-132-A |51 14131.60 to Sta.1+138.80, from Sta.1+145.90 to Sta.1+153.10, from 06/16714 06/17/14 06/17714 0 A
Sta.1+160.20 to Sta.1+167.40 & from Sta.1+174.50 to Sta.1+181.70 LHS
Form work & casting concrete B150 under foundation of retaining wall.
IR-13-00011-WAB-133-A from Sta. A0+150 to Sta. A0+157 LHS 06/16/14 06/17/14 06/17/14 0 C
Form work & casting concrete B150 under foundation of retaining wall. from
IR-13-00011-WAB-133-B Sta. A0+150 to Sta A0+157 LHS 06/18/14 06/18/14 06/18/14 0 A
Form work & casting blinding under foundation of retaining wall from
IR-13-00011-WAB-134-A Sta. A0+174 1o Sta. A0+200 LHS 06/18/14 06/18/14 06/18/14 0 A
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* Form work, steel works and alignment for the concrete step barriers
IR-13-00011-WAB-135-A [ Casting concrete step barriers from Sta.1+124.5 to Sta.1+131.6, Sta.1+138.8 to 06/18/14 06/18/14 06/18/14 0 C
Sta.1+145.9 and Sta.1+174.5 to Sta.1+181.7 LHS
ond * Form work, steel works and alignment for the concrete step barriers
Inspection IR-13-00011-WAB-135-A [ Casting concrete step barriers from Sta.1+124.5 to Sta.1+131.6, Sta.1+138.8 to 6/18/14 6/18/14 6/18/14 0 A
P Sta.1+145.9 and Sta.1+174.5 to Sta.1+181.7 LHS
Form work, steel reinforcement & casting concrete for ditches. from Sta.0+260 to
IR-13-00011-WAB-136-A Sta.0+340 & from Sta.0+500 to Sta 04550 RHS 06/19/14 06/19/14 06/19/14 0 A
Formwork, steel reinforcement and casting concrete B250 for foundation of
IR-13-00011-WAB-137-A retaining walls from Sta. A0+094 to Sta. AO+150 LHS 06/19/14 06/21/14 06/21/14 0 A
Formwork, steel reinforcement and casting RC B250 for step barriers from Sta.
IR-13-00011-WAB-138-A 14124 10 Sta. 14181 LHS 06/19/14 06/21/14 06/21/14 0 C
2nd Formwork, steel reinforcement and casting RC B250 for step barriers from Sta.
Inspection IR-13-00011-WAB-138-A 14124 10 Sta. 14181 LHS 6/21/14 6/21/14 6/21/14 0 A
Formwork, steel reinforcement and casting concrete B250 for foundation of
IR-13-00011-WAB-139-A  [retaining walls from Sta. A0+150 to Sta. AO+158 LHS at Dura Al-Qare’ 06/19/14 06/21/14 06/21/14 0 A
intersection
Formwork & steel reinforcement for concrete step barriers
IR-13-00011-WAB-140-A |from Sta. 1+218.5 to Sta. 1+225.7, Sta.1+232.8 to Sta.1+240, Sta.1+247.1 to 06/22/14 06/22/14 06/22/14 0 C
Sta.1+254.3 LHS
Formwork & steel reinforcement for concrete step barriers
2nd . IR-13-00011-WAB-140-A |from Sta. 1+218.5 to Sta. 1+225.7, Sta.1+232.8 to Sta.1+240, Sta.1+247.1 to 6/22/14 6/22/14 6/22/14 0 A
Inspection Sta.1+254.3 LHS
Formwork & steel reinforcement & casting concrete for concrete step barriers
IR-13-00011-WAB-141-A from Sta. 1+260.6 to Sta. 1+267.8, Sta.1+274.9 to Sta.1+279.7 LHS 06/23/14 6/23/2014 06/23/14 0
IR-13-00011-WAB-142-A  [B.C 1st layer for widening from Sta. 1+560 to Sta. 1+637 RHS 06/24/14 06/24/14 06/24/14 0 A
IR-13-00011-WAB-143-A  [B.C 1st layer for widening from Sta. 1+575 to Sta. 1+637 LHS 06/24/14 06/24/14 06/24/14 0 A
Formwork & steel reinforcement & casting concrete for concrete step barriers.
from Sta. 1+267 to Sta. 1+274.9, Sta.1+253.5 to Sta.1+260.5, Sta.1+240 to
IR-13-00011-WAB-144-A |12 14247, Sta.1+226 to Sta.1+233, Sta.1+219 o Sta. 1+226, Sta.0+975 to 06/24/14 06/24114 06/24/14 0 A
Sta.0+980 LHS
Formwork, steel reinforcement and casting concrete B250 for foundation of
IR-13-00011-WAB-145-A  |retaining walls. 06/25/14 06/25/14 06/25/14 0 A
from Sta. AO+187 to Sta. A0O+230 LHS at Dura Al-Qare’ intersection
IR-13-00011-WAB-146-A Formwork & casting blinding concrete B150 under step barriers from Sta. 1+370 06/25/14 06/25/14 06/26/14 1 A
to Sta. 1+397 LHS
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IR-13-00011-WAB-147-A Steel reinforcement & casting concrete B250 for ditches from from Sta.1+370 to 06/26/14 06/28/14 06/28/14 0 A
Sta.1+390 LHS
IR-13-00011-WAB-148-A Steel reinforcement & casting concrete B250 for ditches from Sta.0+680 to 06/26/14 06/28/14 06/28/14 0 c
Sta.0+1+132 RHS.
IR-13-00011-WAB-148-B Steel reinforcement & casting concrete B250 for ditches from Sta.0+680 to 07/01/14 07/01/14 07/01/14 0 A
Sta.0+1+132 RHS.
Formwork, Steel reinforcement & casting concrete B250 for step barriers from
IR-13-00011-WAB-149-A Sta 14377 2 to Sta.1+384.3 LHS 06/30/14 06/30/14 06/30/14 0 A
Steel reinforcement for retaining walls from Sta. A0+120 to Sta. A0+130 & from
'R-13-00011-WAB-150-A Sta. AO+137 to Sta. A0+143.5 LHS at Dura Al-Qare’ intersection 06/30/14 06/30/14 06/30/14 0
IR-13-00011-WAB-151-A  [Subgrade layer Levels & widths. from (sta.0-020 to sta.0-130) RHS 06/30/14 07/01/14 07/01/14 0 Cc
IR-13-00011-WAB-151-B  |Subgrade layer Levels & widths. from (sta.0-020 to sta.0-128) RHS 07/03/14 07/03/14 07/03/14 0 A
Formwork & casting concrete B250 for retaining walls from Sta. A0+120 to Sta.
IR-13-00011-WAB-152-A  [A0+130 & from Sta. A0+137 to Sta. A0+143.5 LHS at Dura Al-Qare’ 07/02/14 07/02/14 07/02/14 0 A
intersection
IR-13-00011-WAB-153-A Steel relnforcemept for retglnlng walls from Sta. A0+150 to Sta. A0+157.5 LHS 07/02/14 07/02/14 07/02/14 0 A
at Dura Al-Qare’ intersection
i K 1A Form work & casting blinding concrete for retaining wall foundation from Sta.
IR-13-00011-WAB-154-A A0+094 10 Sta. A0+114 LHS 07/03/14 07/05/14 07/06/14 1 Cc
Form work & casting blinding concrete for retaining wall foundation from Sta.
IR-13-00011-WAB-154-B AO+075 0 Sta. A0+095 LHS 07/10/14 07/12/14 07/13/14 1 C
e K AEA Form work & casting blinding concrete for retaining wall foundation from Sta.
IR-13-00011-WAB-154-C AO+075 0 Sta. A0+105 LHS 07/15/14 07/15/14 07/15/14 0
IR-13-00011-WAB-155-A  [Levels & widths for subgrade layer access road of Yabroud intersection. 07/03/14 07/05/14 07/06/14 1 A
Formwork & casting concrete B250 for the wall of retaining wall.
IR-13-00011-WAB-156-A from Sta. AO+150 to Sta. AO+157.5 LHS at Dura Al-Qare’ intersection 07/06/14 07/06/14 07/06/14 0 A
2nd B.C layer Levels & widthsfrom Sta. 1+440 to Sta. 1+637 RHS & from
IR-13-00011-WAB-157-A Sta 14575 to Sta.1+637 LHS 07/07/14 07/07/14 07/07/14 0 C
2nd 2nd B.C layer Levels & widthsfrom Sta. 1+440 to Sta. 1+637 RHS & from
Inspection IR-13-00011-WAB-157-A Sta 14575 to Sta 14637 LHS 07/08/14 07/08/14 07/08/14 0 A
Steel reinforcement for retaining walls from Sta. A0+130 to Sta. A0+137.5, from
IR-13-00011-WAB-158-A  [Sta. A0+188.7 to 0+195.7 & from Sta. A0+203.2 to Sta. A0+210.7 LHS at Dura 07/08/14 07/08/14 07/08/14 0 A
Al-Qare’ intersection
IR-13-00011-WAB-159-A  [B.C 1st layer Levels & widths from Sta. 0+020 to Sta. 0-128 RHS 07/08/14 07/08/14 07/08/14 0 €
Iz:s(:oection IR-13-00011-WAB-159-A  [B.C 1st layer Levels & widths from Sta. 0+020 to Sta. 0-128 RHS 07/08/14 07/08/14 07/08/14 0 A
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Steel reinforcement for retaining walls from Sta. A0+144.5 to Sta. A0+150, from
IR-13-00011-WAB-160-A Sta. A0+157.5 to 0+164.5 LHS at Dura Al-Qare’ intersection 07/08/14 07/09/14 07/09/14 0 A
Formwork & casting concrete for retaining walls
R-13-00011-WAB-161-A from Sta. AO+130 to Sta. AO+137.5 LHS at Dura Al-Qare’ intersection 07/09/14 07/09/14 07/09/14 0 A
Formwork & casting concrete B250 for retaining walls from Sta. A0+144.5 to
IR-13-00011-WAB-162-A Sta. A0+150, from Sta. AO+157.5 to 0+164.5 LHS at Dura Al-Qare’ intersection 07/09/14 07710714 07710714 0 A
IR-13-00011-WAB-163-A  [Asphalt binder course 7cm from (Sta. 1+390 to Sta. 1+640) 07/09/14 07/10/14 07/10/14 0 A
IR-13-00011-WAB-164-A  [Prime coat (MC) from (Sta. 1+390 to Sta. 1+640) 07/09/14 07/10/14 07/10/14 0 A
IR-13-00011-WAB-165-A Formwork & casting concrete B150 for step barriers blinding from Sta.1+400 to 07/10/14 07/12/14 07/13/14 1 C
Sta.1+600 LHS.
IR-13-00011-WAB-165-B Formwork & casting concrete B150 for step barriers blinding from Sta.1+470 to 07/14/14 07/14/14 07/14/14 0 A
Sta.1+560 LHS
IR-13-00011-WAB-166-A Formwork forl retammg_walls from Sta. A0+188.70 to Sta. A0+196.20 LHS at 07/10/14 07/12/14 07/13/14 1 C
Dura Al-Qare' intersection.
2nd ' IR-13-00011-WAB-166-A Formwork forl retalnlng_walls from Sta. A0+188.70 to Sta. A0+196.20 LHS at 07/14/14 07/14/14 07/14/14 0 A
Inspection Dura Al-Qare' intersection.
e K e Start excavation & installation RC pipes (400 mm Dia.) for crossing pipe culvert
IR-13-00011-WAB-167-A from Sta.0+037 to Sta. 0-016 RHS. 07/10/14 07/12/14 07/13/14 1 Cc
2nd Start excavation & installation RC pipes (400 mm Dia.) for crossing pipe culvert
Inspection IR-13-00011-WAB-167-A from Sta.0+037 to Sta. 0-016 RHS. 07/14/14 07/14/14 07/14/14 0 A
Formwork & casting concrete B250 for retaining wall
IR-13-00011-WAB-168-A from Sta. A0+203.70 to Sta. A0+210.70 LHS at Dura Al-Qare' intersection 07/13/14 07/13/14 07/13/14 0 ¢
Formwork & casting concrete B250 for retaining wall
IR-13-00011-WAB-168-B | 1 Sta. A0+203.70 to Sta. A0+210.70 LHS at Dura Al-Qare' intersection 07714114 07714114 07714114 0 A
IR-13-00011-WAB-169-A Steel relnforc?r_nent for_retalnlng wall from Sta. A0+228 to Sta. A0+233 LHS at 07/15/14 07/15/14 07/15/14 0 A
Dura Al-Qare' intersection
IR-13-00011-WAB-170-A  |Start installation of guardrail from Sta. 0+080 to Sta. 0+340 LHS 07/16/14 07/16/14 07/16/14 0 A
IR-13-00011-WAB-171-A  [Mockup for installation of guardrail from Sta. 0+300 to Sta. 0+340 LHS 07/16/14 07/16/14 07/16/14 0 A
Formwork & casting concrete B250 for retaining wall from Sta. A0+228 to Sta.
IR-13-00011-WAB-172-A A0+233 LHS at Dura Al-Qare intersection 07/17/14 07/17/14 07/17/14 0 A
Steel reinforcement for retaining walls from Sta. A0+183.70 to Sta. A0+188.70,
IR-13-00011-WAB-173-A from Sta. A0+196.20 to Sta. A0+205 LHS at Dura Al-Qare' intersection 07/20/14 07/20/14 07/20/14 0 A
IR-13-00011-WAB-174-A B.C 2nd I.ayer Le\{els & widths from Sta. 0+020 to Sta. 0-128 RHS & access of 07/20/14 07/20/14 07/20/14 0 A
Yabroud intersection
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Formwork, Steel reinforcement & casting concrete B250 for step barriers
IR-13-00011-WAB-175-A  |from Sta.1+397.20 to Sta.1+405.20, from Sta.1+405.20 to Sta.1+411.90, from 07/20/14 07/20/14 07/20/14 0 A
Sta.1+419 to Sta.1+426.20 & from Sta.1+433.30 to Sta.1+440.50 LHS
IR-13-00011-WAB-176-A  [Stone walls mockup from Sta.0+200 to Sta.0+260 RHS 07/20/14 07/20/14 07/20/14 0 C
Iz:sf:)ection IR-13-00011-WAB-176-A  |Stone walls mockup from Sta.0+200 to Sta.0+260 RHS 07/21/14 07/21/14 07/21/14 0 C
IR-13-00011-WAB-176-B  [Stone walls mockup from Sta.0+200 to Sta.0+260 RHS 07/22/14 7/22/14 7122/14 0 A
Formwork, Steel reinforcement & casting concrete B250 for retaining wall
IR-13-00011-WAB-177-A foundation from Sta. A0+070 to Sta. A0+105 LHS 07/20/14 07/20/14 07/20/14 0 C
Formwork, Steel reinforcement & casting concrete B250 for retaining wall
IR-13-00011-WAB-177-B foundation from Sta. A0+070 to Sta. A0+105 LHS 07/23/14 07/23/14 07/23/14 0 A
Formwork, Steel reinforcement & casting concrete B250 for step barriers
IR-13-00011-WAB-178-A from Sta.1+447.50 to Sta.1+454.70 & from Sta.1+461.80 to Sta.1+469.00 LHS 07/22/14 07/22/14 07/2214 0 ¢
2nd Formwork, Steel reinforcement & casting concrete B250 for step barriers
Inspection IR-13-00011-WAB-178-A from Sta.1+447.50 to Sta.1+454.70 & from Sta.1+461.80 to Sta.1+469.00 LHS 7122114 7122114 722114 0 A
Formwork & casting concrete B250 for retaining walls
IR-13-00011-WAB-179-A  |from Sta. A0+183.70 to Sta. A0+188.70, from Sta. A0+196.20 to Sta. A0+205 07/23/14 07/23/14 07/23/14 0 A
LHS at Dura Al-Qare' intersection
Formwork, Steel reinforcement & casting concrete B250 for step barriers
'R-13-00011-WAB-180-A from Sta.1+454.70 to Sta.1+461.80 & from Sta.1+469.80 to Sta.1+476 LHS 07/23/14 07/23/14 07/2314 0 A
e K e Formwork & casting concrete B150 for step barriers blinding
IR-13-00011-WAB-181-A Sta. A0+176.70 to Sta. AO+183.70 LHS at Dura Al-Qare’ intersection 1124114 1124114 07724114 0 A
Formwork, Steel reinforcement & casting concrete B250 for step barriers
IR-13-00011-WAB-182-A  |Sta.1+440.50 to Sta.1+447.5, from Sta.1+411.80 to Sta.1+419, from 07/24/14 07/24/14 07/24/14 0 C
Sta.1+426.20 to Sta.1+433.30 LHS
nd Formwork, Steel reinforcement & casting concrete B250 for step barriers
Inspection IR-13-00011-WAB-182-A  |Sta.1+440.50 to Sta.1+447.5, from Sta.1+411.80 to Sta.1+419, from 07/24/14 07/24/14 07/24/14 0 A
P Sta.1+426.20 to Sta.1+433.30 LHS
IR-13-00011-WAB-183-A  [Compaction base course 2nd layer from Sta.0+000 to Sta.0+060 LHS. 7/24]/14 07/25/14 07/27/14 2 A
IR-13-00011-WAB-184-A  |Asphalt binder course 7cm from Sta.0-130 to Sta.0+070. 7/24/14 07/26/14 07/27/14 1 A
Formwork, Steel reinforcement & casting concrete B250 for step barriers from
IR-13-00011-WAB-185-A Sta 14476 1o Sta. 14480 LHS 08/03/14 08/03/14 08/03/14 0 A
IR-13-00011-WAB-186-A  [Thermo plastic paint sample 08/03/14 08/04/14 08/04/14 0 98 ¢
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Iz:sdpection IR-13-00011-WAB-186-A  [Thermo plastic paint sample 08/04/14 08/04/14 08/04/14 0 A
Formwork, Steel reinforcement & casting concrete B250 for retaining wall
IR-13-00011-WAB-187-A foundation from Sta. A0+176.7 to Sta. A0+183.7 LHS 08/03/14 08/04/14 08/04/14 0 A
IR-13-00011-WAB-188-A Steel Remfo‘rc_:ment fo_r Retaining Wall from Sta.A0+220 to Sta.A0+227.5 LHS at 08/04/14 08/04/14 08/04/14 0 A
Dura Algare' intersection
IR-13-00011-WAB-189-A Steel relnfor‘c.ment for.Retalnlng Wall from Sta.A0+083 to Sta.A0+090.5 LHS at 08/05/14 08/05/14 08/05/14 0 A
Dura Algare' intersection
IR-13-00011-WAB-190-A Form work and cast concrete B250 for retaining wall from Sta.A0+220 to 08/05/14 08/05/14 08/05/14 0 A
Sta.0+227.5 LHS
IR-13-00011-WAB-191-A Steel Reinforcment Tqr Retam_mg Walls from Sta.A0+097.8 to Sta.A0+105.30 08/05/14 08/06/14 08/06/14 0 A
LHS at Dura Algare' intersection
IR-13-00011-WAB-192-A Form work and cast concrete B150 for blinding uder foundation at Sta.A0+105 08/07/14 08/07/14 08/07/14 0 C
LHS for sample access
2nd _ IR-13-00011-WAB-192-A Form work and cast concrete B150 for blinding uder foundation at Sta.A0+105 08/07/14 08/07/14 08/07/14 0 A
Inspection LHS for sample access
Form work and cast concrete B250 for retaining wall from Sta.A0+083 to
IR-13-00011-WAB-193-A |13 A0+090.5 LHS & from Sta. AG+098 to Sta. AG+105.5 LHS 08/07/14 0gfo7/14 08/o7/14 0 A
IR-13-00011-WAB-194-A gg(r)rr;{v;'/grk and cast concrete B250 for head wall for outlet pipe culvert at sta.0+- 08/07/14 08/07/14 08/07/14 0 A
Steel Reinforcment and cast concrete B250 for ditches from Sta.0+-128 to
IR-13-00011-WAB-195-A Sta,0+080 RHS at Dura Algare’ intersection 08/09/14 08/09/14 08/09/14 0 A
Steel Reinforcment and cast concrete B250 for ditches from Sta.1+560 to
IR-13-00011-WAB-196-A Sta.1+600 RHS at Dura Alqare intersection 08/09/14 08/09/14 08/09/14 0 A
a2l K 107, Form work and cast concrete B150 for biinding for apron inlet&outlet pipe
IR-13-00011-WAB-197-A culvert at sta.0+676 RHS,LHS 08/09/14 08/09/14 08/09/14 0 A
IR-13-00011-WAB-198-A Steel Remforcelr_nent for _Retalnlng Wall from Sta.A0+176.70 to Sta.0+183.7 LHS 08/11/14 08/11/14 08/11/14 0 A
at Dura Algare' intersection
Formwork & casting concrete B250 for Retaining Wall
IR-13-00011-WAB-199-A from Sta.A0+176.70 to Sta.0+183.7 LHS at Dura Alqgare' intersection 08/11/14 08/12/14 08/12/14 0 A
Steel Reinforcement for Retaining Wall foundation from Sta.A0+103 to
IR-13-00011-WAB-200-A Sta.A0+118 LHS at Dura Algare’ intersection 08/13/14 08/13/14 08/13/14 0 A
IR-13-00011-WAB-201-A Steel Relnforcemenf for Retallnlng Wall foundation At Sta.A0+103 LHS access 08/13/14 08/13/14 08/13/14 0 A
road at Dura Alqare' intersection
IR-13-00011-WAB-202-A  |Excavation & casting concrete for traffic sign posts from Sta.0-160 to Sta.0+580 08/14/14 08/14/14 08/14/14 0 99 A
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IR-13-00011-WAB-203-A  |Excavation & erecting traffic sign posts from Sta.0+580 to Sta.1+650 08/14/14 08/14/14 08/17/14 3 C
Izr?s(:Jection IR-13-00011-WAB-203-A  |Excavation & erecting traffic sign posts from Sta.0+580 to Sta.1+651 8/16/14 8/16/14 8/16/14 0 A
IR-13-00011-WAB-204-A  [Steel reinforcement for retaining wall from Sta. A0+090.5 to Sta. A0+098 LHS 08/14/14 08/14/14 08/17/14 3 A
IR-13-00011-WAB-205-A  [Steel reinforcement for retaining wall from Sta. A0+075 to Sta. AO+083 LHS 08/14/14 08/16/14 08/17/14 1 A
IR-13-00011-WAB-206-A  [Steel reinforcement for retaining wall from Sta. A0+103 to Sta. AO+118 LHS 08/14/14 08/16/14 08/17/14 1 C
IR-13-00011-WAB-206-B  |Steel reinforcement for retaining wall from Sta. A0+103 to Sta. A0+118 LHS 08/18/14 08/18/14 08/18/14 0 A
IR-13-00011-WAB-207-A Eﬁcsldlllmg 1st layer beside retaining wall from Sta. A0+176.7 to Sta. A0+233 08/14/14 08/16/14 08/17/14 1 C
2nd . IR-13-00011-WAB-207-A Backfilling 1st layer beside retaining wall from Sta. AO+176.7 to Sta. A0+233 08/17/14 08/17/14 08/17/14 0 A
Inspection LHS.
IR-13-00011-WAB-208-A Z%:rgvggrll_(icastmg concrete B250 for retaining wall from Sta. A0+090.5 to Sta. 08/17/14 08/18/14 08/18/14 0 A
IR-13-00011-WAB-209-A Formwork & casting concrete B250 for retaining wall from Sta. A0+075 to Sta. 08/17/14 08/18/14 08/18/14 0 A
A0+083 LHS
Steel reinforcement & Casting concrete B250 for ditches & around pipe culverts
IR-13-00011-WAB-210-A | ditches: from Sta. 0+000 to Sta.0-020 RHS, from Sta.0-055 to Sta.0-040 & 08/18/14 08/18/14 08/18/14 0 A
around pipe culverts: at Sta.0+327, Sta.0+524 LHS & at Sta.0+676 RHS & LHS
IR-13-00011-WAB-211-A Formwork & casting concrete B250 for retaining wall from Sta. A0+103 to Sta. 08/19/14 08/19/14 08/19/14 0 A
A0+118 LHS
Steel reinforcement & Casting concrete B250 for concrete protection from Sta.
IR-13-00011-WAB-212-A 24720 10 Sta.24950 LHS 08/19/14 08/20/14 08/20/14 0 A
IR-13-00011-WAB-213-A  [Alignment & installation of curbstone from Sta. 4+040 to Sta.4+200 LHS 08/20/14 08/20/14 08/20/14 0 C
Izr?si)ection IR-13-00011-WAB-213-A  [Alignment & installation of curbstone from Sta. 4+040 to Sta.4+200 LHS 08/20/14 08/20/14 08/20/14 0 A
IR-13-00011-WAB-214-A Ezc;fllllng 2nd layer beside retaining wall from Sta. A0+176.7 to Sta. A0+233 08/20/14 08/20/14 08/20/14 0 C
2nd _ IR-13-00011-WAB-214-A Backfilling 2nd layer beside retaining wall from Sta. A0+176.7 to Sta. A0+233 08/20/14 08/20/14 08/20/14 0 A
Inspection LHS
IR-13-00011-WAB-215-A Steel Rle.lnforcenjent for Retaining Wall At Sta.A0+103 LHS access road at Dura 08/20/14 08/20/14 08/20/14 0 A
Algare' intersection
IR-13-00011-WAB-216-A gtzrtotflle:gmg works for asphalt binder layer and spraying RC from Sta. 1+635 to 08/20/14 08/20/14 08/21/14 1 A
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IR-13-00011-WAB-217-A i;a;rt pavement works for asphalt wearing course layer from Sta. 1+635 to Sta. 0- 08/20/14 08/21/14 08/21/14 0 A

IR-13-00011-WAB-218-A Formwork & Cfa§t|ng con.crete for Retaining Wall At Sta.A0+103 LHS access road 08/21/14 08/21/14 08/21/14 0 A
at Dura Algare' intersection

IR-13-00011-WAB-219-A g;n(t)l_riuzegfavmg asphalt 2nd layer wearing course 5 cm thick from (Sta.1+637 to 08/21/14 08/23/14 08/24/14 1 A
Formwork & Steel reinforcement for concrete protection from Sta. 2+950 to Sta.

IR-13-00011-WAB-220-A 3+280 LHS (Al-Jalazon) Additional works 08/24/14 08/24/14 08/24/14 0 A
Formwork, Steel reinforcement & Casting concrete B250 for concrete protection

'R-13-00011-WAB-221-A from Sta. 3+280 to Sta. 3+560 LHS (Al-Jalazon) Additional works 08/25/14 08/25/14 08/25/14 0 A
Formwork, steel reinforcement & casting concrete B250 for concrete protection

IR-13-00011-WAB-222-A from Sta.3+560 to Sta.3+740 LHS (Additional works) 08/28/14 08/30/14 08/31/14 1 A

IR-13-00011-WAB-223-A Form_\/\{ork for concrete protection from Sta. A2+360 to Sta. A2+420 LHS 08/28/14 08/30/14 08/31/14 1 c
(Additional works).

IR-13-00011-WAB-223-B Form_\/\{ork for concrete protection from Sta. A2+320 to Sta. A2+420 LHS 08/31/14 09/01/14 09/01/14 0 A
(Additional works).
Steel reinforcement & casting concrete for side walks from Sta. A4+200 to Sta.

IR-13-00011-WAB-224-A A4+040 LHS (Additional works). 08/28/14 08/30/14 08/31/14 1 C
Base course, steel reinforcement & casting concrete B250 for sidewalk from Sta.

IR-13-00011-WAB-224-B A4+020 1o Sta. Ad+200 LHS 09/04/14 09/06/14 09/07/14 1 C
Base course, steel reinforcement & casting concrete B250 for sidewalk from Sta.

IR-13-00011-WAB-224-C A4+020 10 Sta. Ad+200 LHS 09/08/14 09/08/14 09/08/14 0 A
Formwork, steel reinforcement & casting concrete for concrete protection

IR-13-00011-WAB-225-A  |from Sta. A3+250 to Sta. A3+380 LHS & from Sta. A3+440 to Sta. A3+500 LHS 09/02/14 09/02/14 09/02/14 0 A
(Additional works)

IR-13-00011-WAB-226-A  [Subgrade layer Levels & coordinates from Sta. A0+050 to Sta. A0+260 09/02/14 09/02/14 09/02/14 0 A

IR-13-00011-WAB-227-A aS(t:izls;erggrcement & casting concrete B250 for ditches at Sta.0-020 Yabroud 09/04/14 09/06/14 09/07/14 1 A

IR-13-00011-WAB-228-A  [Base course 1st layer from Sta. A0O+050 to Sta. A0+170- 09/04/14 09/06/14 09/07/14 1
» Casting encasement above house connection sewer line at Sta.0+190.

-13- - -229- 14 14

IR-13-00011-WAB-229-A * Casting house connection water pipe line at Sta.0+075 (for the half length) LHS 09/09/14 09/09/ 09/09/ 0 A
Base course, Steel reinforcement & casting concrete for sidewalks

IR-13-00011-WAB-230-A from Sta. A4+210 to Sta, A4+340 RHS (Additional works) 09/10/14 09/10/14 09/10/14 0

IR-13-00011-WAB-231-A  [B.C 2nd layer Levels & widths from Sta. A0+050 to Sta. A0+230 09/11/14 09/13/14 09/14/14 1 A
Formwork, Steel reinforcement & Casting concrete for concrete protection from

R-13-00011-WAB-232-A Sta.2+720 to Sta.2+840 RHS (Safety enhancement works). 09/11/14 09/13/14 09714/14 1 101 ¢
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Formwork, Steel reinforcement & Casting concrete for concrete protection from

IR-13-00011-WAB-232-B | 51720 to Sta.2+840 RHS (Safety enhancement works). 09/15/14 09/15/14 09/15/14 0 A
IR-13-00011-WAB-233-A Formworl.<, Steel reinforcement & Casting concrete for the inlet & outlet apron 09/16/14 09/16/14 09/16/14 0 c
slabs of pipe culvert At Sta. 0+676
2nd _ IR-13-00011-WAB-233-A Formworl_<, Steel reinforcement & Casting concrete for the inlet & outlet apron 09/16/14 09/16/14 09/16/14 0 A
Inspection slabs of pipe culvert At Sta. 0+677
Base course, Steel reinforcement & casting concrete for sidewalks
IR-13-00011-WAB-234-A from Sta. A0+075 to Sta. A0+230 LHS 09/17/14 09/17/14 09/17/14 0 A
Asphalt binder course 1st layer 7 cm thick from Sta. A0+050 to Sta. A0+230 &
IR-13-00011-WAB-235-A from Sta. BO+090 to Sta. B0+130. 09/18/14 09/21/14 09/22/14 1 A
B.C & steel reinforcement for side walk from Jefna-Ein Sinya intersection up to
IR-13-00011-WAB-236-A Ein Sinya School RHS (Safety Enhancement works) 09/18/14 09/20/14 09/20/14 0 A
IR-13-00011-WAB-237-A  [B.C final layer from Sta. BO+090 to Sta. BO+131 09/18/14 09/20/14 09/20/14 0 C
Iz:sdpection IR-13-00011-WAB-237-A  [B.C final layer from Sta. BO+090 to Sta. BO+132 9/20/14 9/20/14 9/20/14 0 A
e K Do, Spraying prime coat MC 70 from Sta. A0+050 to Sta. A0+230 & from Sta.
IR-13-00011-WAB-238-A B0+090 to Sta. BO+130. 09/18/14 09/21/14 09/22/14 1 A
IR-13-00011-WAB-239-A Casting concrete for side walk from Jefna-Ein Sinya intersection up to Ein Sinya 09/22/14 09/22/14 09/22/14 0 A

School RHS (Safety Enhancement works)

B.C & steel reinforcement for side walk from Sta. A0+030 to Sta. A0+130 RHS
IR-13-00011-WAB-240-A & from Sta. BO+040 to Sta. B0+130 RHS 09/22/14 09/22/14 09/22/14 0 A

Casting concrete for side walk from Sta. A0+030 to Sta. A0+130 RHS & from

IR-13-00011-WAB-241-A Sta. BO+040 to Sta. B0+130 RHS 09/22/14 09/22/14 09/22/14 0 A
B.C & steel reinforcement for side walk fromfrom Sta. A0+150 to Sta. A0+180

IR-13-00011-WAB-242-A  [LHS & from Sta. B0+040 to Sta. B0+100 LHS 09/22/14 09/22/14 09/22/14 0 A
Casting concrete for side walk from from Sta. A0O+150 to Sta. AO+180 LHS &

IR-13-00011-WAB-243-A  [from Sta. B0+040 to Sta. BO+100 LHS 09/22/14 09/22/14 09/22/14 0 A

IR-13-00011-WAB-244-A [Installation of permanent sign At Sta. A0+660 RHS 09/23/14 09/23/14 09/23/14 0 A

IR-13-00011-WAB-245-A  [RC tack coat from Sta.0-130 to Sta.0-250 & from Sta. A4+180 to Sta. A4+420 09/25/14 09/25/14 09/25/14 0 A
Asphalt wearing course 5 cm thick from Sta.0-130 to Sta.0-250 & from Sta.

IR-13-00011-WAB-246-A A4+180 10 Sta. Ad+420 09/25/14 09/25/14 09/25/14 0 A

IR-13-00011-WAB-247-A RC tack coat from Sta. A0+000 to Sta. 0+265 & from Sta. BO+040 to Sta. 09/25/14 09/26/14 09/27/14 1 A

B0O+131
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i Asphalt wearing course 5 cm thick 2nd layer from Sta. A0+000 to Sta. 0+265 &
IR-13-00011-WAB-248-A from Sta. BO+040 to Sta. BO+131 09/25/14 09/26/14 09/27/14 1 A
IR-13-00011-WAB-249-A ;tﬁesl reinforcement, formwork & casting concrete B250 for wall at Sta. B0O+100 09/25/14 09/25/14 09/25/14 0 A
IR-13-00011-WAB-250-A  [Stone walls from Sta. 0-040 to Sta. 0-080 RHS 09/28/14 09/28/14 09/29/14 1 C
Iz:sdpection IR-13-00011-WAB-250-A  |Stone walls from Sta. 0-040 to Sta. 0-080 RHS 09/28/14 09/28/14 09/28/14 0 A
IR-13-00011-WAB-251-A  |Stone walls from Sta. 0+440 to Sta. 0+520 RHS 09/28/14 09/28/14 09/29/14 1 C
Iz:sdpection IR-13-00011-WAB-251-A  |Stone walls from Sta. 0+440 to Sta. 0+520 RHS 09/28/14 09/28/14 09/28/14 0 A
IR-13-00011-WAB-252-A  |Stone walls from Sta. 0+540 to Sta. 0+600 RHS 09/28/14 09/28/14 09/29/14 1 C
Iz:sdpection IR-13-00011-WAB-252-A  |Stone walls from Sta. 0+540 to Sta. 0+600 RHS 09/28/14 09/28/14 09/28/14 0 A
IR-13-00011-WAB-253-A  [Stone walls from Sta. 0+320 to Sta. 0+345 RHS 09/28/14 09/28/14 09/28/14 0 C
Izr?sdpection IR-13-00011-WAB-253-A  |Stone walls from Sta. 0+320 to Sta. 0+345 RHS 09/28/14 09/28/14 09/28/14 0 A
IR-13-00011-WAB-254-A  |Stone walls from Sta. 0+720 to Sta. 0+820 RHS 09/28/14 09/28/14 09/29/14 1 A
Curb stone prior painting works from (Sta. A0+070 to Sta. A0+233) LHS, from
IR-13-00011-WAB-255-A | (Sta. A0+050 to Sta. A0+150) RHS & island at Sta. BO+120 RHS at Dura Al- 09/29/14 09/29/14 09/29/14 0 Cc
Qare’ intersection
ond Curb stone prior painting works from (Sta. A0+070 to Sta. A0+233) LHS, from
Inspection IR-13-00011-WAB-255-A  |(Sta. A0+050 to Sta. A0+150) RHS & island at Sta. BO+120 RHS at Dura Al- 09/29/14 09/29/14 09/29/14 0 A
P Qare’ intersection
IR-13-00011-WAB-256-A  [Casting concrete for sidewalk from Sta. B0+140 to Sta. BO+131 RHS 09/29/14 09/30/14 09/30/14 0
IR-13-00011-WAB-257-A Casting concrete for concrete protection and riprap of pipe culvert outlet 09/29/14 09/30/14 09/30/14 0 A
At Sta. 0+676 LHS
IR-13-00011-WAB-258-A  [Casting concrete for concrete protection At Yabroud road LHS 09/29/14 09/30/14 09/30/14 0 A

DV = Division A= No Exceptions Noted B = Make Corrections Noted C = Amend-Resubmit D= Rejected-Resubmit  E= Review Not Required
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IR-13-00011-KHR-001-A  [Start Implementation of Traffic control plan (Phase I) 12/24/13 12/24/13 12/26/13 2 A
IR-13-00011-KHR-002-A |Centerline coordinates and control points 12/29/13 12/30/13 12/30/13 0 C
IR-13-00011-KHR-002-B  [Centerline coordinates and control points 01/02/14 01/04/14 01/05/14 1 A
IR-13-00011-KHR-003-A  |Check Traffic Control Plan 12/29/13 12/30/13 12/30/13 0 @
IR-13-00011-KHR-003-B  [Check Traffic Control Plan 01/02/14 01/02/14 01/02/14 0 A
IR-13-00011-KHR-004-A  |Start Excavation Works from Sta.0+000 to Sta.0+250 01/05/14 01/05/14 01/05/14 0 A
IR-13-00011-KHR-005-A  |Subgrade Layer & Offsets , coordinates & Levels 01/06/14 01/07/14 01/07/14 0 C
IR-13-00011-KHR-005-B  [Subgrade Layer & Offsets , coordinates & Levels 01/07/14 01/07/14 01/07/14 0 A
IR-13-00011-KHR-006-A  |Control point & CL coordinates and level from Sta.0+400 to 0+700 01/07/14 01/08/14 01/08/14 0 C
IR-13-00011-KHR-006-B  [Control point & CL coordinates and level from Sta.0+400 to 0+700 01/09/14 01/09/14 01/12/14 3 A
IR-13-00011-KHR-007-A  |Subgrade under topping Layer , Offsets , Levels & compaction 01/07/14 01/08/14 01/08/14 0 C
IR-13-00011-KHR-007-B  [Subgrade under topping Layer , Offsets , Levels & compaction 01/09/14 01/09/14 01/09/14 0 A
IR-13-00011-KHR-008-A  |First layer of benching from Sta. 0+190 to Sta 0+240 RHS 01/09/14 01/09/14 01/09/14 0 A
IR-13-00011-KHR-009-A | Subgrade layer Offsets, levels & compaction Sta.0+080 to Sta.0+240 01/12/14 01/12/14 01/13/14 1 Cc
IR-13-00011-KHR-009-B Subgrade layer Offsets, levels & compaction Sta.0+080 to Sta.0+240 01/13/14 01/13/14 01/13/14 0 A
IR-13-00011-KHR-010-A  |CL offsets, coordinates, level & compaction, Second topping layer. Sta.0+070 to Sta.0+130 01/14/14 01/14/14 01/15/14 1 C
IR-13-00011-KHR-010-B  |CL offsets, coordinates, level & compaction, Second topping layer. Sta.0+070 to Sta.0+130 01/15/14 01/15/14 01/15/14 0 A
IR-13-00011-KHR-011-A  |Offsets, levels &compaction, First base coarse layer. Sta.0+130 to Sta.0+240 01/14/14 01/15/14 01/15/14 0 C
IR-13-00011-KHR-011-B  [Offsets, levels &compaction, First base coarse layer. Sta.0+130 to Sta.0+240 01/16/14 01/16/14 01/18/14 2 A
IR-13-00011-KHR-012-A gt':%rl'ggss ‘:S%r;dg lji%r)f[ﬂg(ifvgf;zfr?dfomg;;? ) RHS, Widening subgrade layer from | ) 1)1 01/16/14 01/18/14 2 A
Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+340) RHS.
IR-13-00011-KHR-013-A Leveling and comgaction first base coarse Iazer from ESta.0+265 to Sta.0+440; LHS. 01/16/14 01/18/14 01/20/14 2 c
Leveling and compaction first base coarse layer from (Sta.0+265 to Sta.0+340) RHS.
IR-13-00011-KHR-013-B Leveling and comgaction first base coarse Iaier from ESta.O+265 to Sta.0+440; LHS. 01/20/14 01/20/14 01/20/14 0 A
IR-13-00011-KHR-014-A  [Leveling and compaction widening subgrade layer 01/16/14 01/18/14 01/18/14 0 A
IR-13-00011-KHR-015-A  [1% B.C layer for widening LHS. Widths and levels. 01/20/14 01/20/14 01/21/14 1 A
IR-13-00011-KHR-016-A  [1% B.C layer.(Sta.0+070 to Sta. 0+130) 01/21/14 01/21/14 01/21/14 0 A
IR-13-00011-KHR-017-A  [Compaction for 1% B.C layer of widening.Sta.0+265 to Sta. 0+480 LHS 01/26/14 01/26/14 01/26/14 0 C
IR-13-00011-KHR-017-B  [Compaction for 1% B.C layer of widening.Sta.0+265 to Sta. 0+480 LHS 02/05/14 02/05/14 02/06/14 1 A
IR-13-00011-KHR-018-A  [1st B.C layer of widening,Widths, levels & compaction (Sta.0+265 to Sta. 0+440 RHS ) 01/26/14 01/26/14 01/26/14 0 C
IR-13-00011-KHR-018-B  [2nd B.C layer of widening,Widths, levels & compaction (Sta.0+265 to Sta. 0+440 RHS ) 02/09/14 02/09/14 02/09/14 0 A
IR-13-00011-KHR-019-A  [Traffic plan phase II. 02/02/14 02/02/14 02/03/14 1 A
IR-13-00011-KHR-020-A  [Start excavation works. from ( Sta. 0+500 to Sta. 0+945) 02/03/14 02/03/14 02/03/14 0 A
IR-13-00011-KHR-021-A  [Compaction test for 1 B.C of trenches. ( Sta. 0+260 to Sta. 0+380) LHS&RHS 02/05/14 02/05/14 02/06/14 1 104 A
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IR-13-00011-KHR-022-A  |Widths & levels for subgrade. from (Sta.0+580 to Sta.0+700) 02/06/14 02/06/14 02/06/14 0 A
IR-13-00011-KHR-023-A  |Widths & levels for subgrade. from (Sta.0+700 to Sta.0+920) 02/08/14 02/08/14 02/08/14 0 A
IR-13-00011-KHR-024-A  |Compaction for trenches.from (Sta.0+380 to Sta.0+480) 02/09/14 02/09/14 02/09/14 0 A
IR-13-00011-KHR-025-A  [Compaction test for Subgrade from (Sta.0+500 to Sta.0+920) 02/09/14 02/09/14 02/09/14 0 A
IR-13-00011-KHR-026-A  |Benching 1st layer.Widths & Levels.At (Sta.0+740) 02/09/14 02/09/14 02/09/14 0 A
IR-13-00011-KHR-027-A  |Benching 2nd layer.Widths, Levels & Compaction.At (Sta.0+740) 02/10/14 02/10/14 02/10/14 0 A
IR-13-00011-KHR-028-A  |1st B.C layer.Widths & Levels.from (Sta.0+130 to Sta.0+255) 02/12/14 02/12/14 02/12/14 0 A
IR-13-00011-KHR-029-A  |Compaction B.C 1 layer.from (Sta.0+130 to Sta.0+255) 02/12/14 02/12/14 02/12/14 0 A
IR-13-00011-KHR-030-A | Topping layer. Widths & levels. from (Sta.0+580 to Sta.0+800) 02/12/14 02/12/14 02/12/14 0 A
IR-13-00011-KHR-031-A  [Compaction for topping layer.At (Sta.0+580 to Sta.0+800) 02/19/14 02/19/14 02/20/14 1 A
IR-13-00011-KHR-032-A  |Surveying works for bench mark. At (Sta.0+800 to Sta.1+300) 02/27/14 02/27/14 03/02/14 3 A
IR-13-00011-KHR-033-A  |Surveying works for CL for NGL. At (Sta.0+940 to Sta.1+300) 02/27/14 02/27/14 03/02/14 3 A
IR-13-00011-KHR-034-A  |Start Excavation works.from (Sta.0+940 to Sta.1+300) 02/27/14 02/27/14 03/02/14 3 A
IR-13-00011-KHR-035-A |Start installation of curbstone for side walk. from Sta.0+250 to Sta.0+480 LHS & RHS 3/4/2014 03/04/14 03/04/14 0 C
IR-13-00011-KHR-035-B  (Start installation of curbstone for side walk. from Sta.0+250 to Sta.0+480 LHS & RHS 3/5/2014 03/05/14 03/10/14 5 A
IR-13-00011-KHR-036-A  [Stone walls, Alignment, offsets & dimensions from Sta.0+635 to Sta.0+664 LHS 3/4/2014 03/04/14 03/06/14 2 Cc
IR-13-00011-KHR-036-B  [Stone walls, Alignment, offsets & dimensions from Sta.0+635 to Sta.0+664 LHS 7/8/2014 7/8/2014 07/09/14 1 A
IR-13-00011-KHR-037-A  |Curbstone.Levels and alignment.from (Sta. 0+270 to 0+390) LHS 3/9/2014 03/09/14 03/10/14 1 ©
IR-13-00011-KHR-037-B  [Curbstone.Levels and alignment.from (Sta. 0+270 to 0+390) LHS 7/8/2014 7/8/2014 07/09/14 1 A
IR-13-00011-KHR-038-A  [NGL levels. from (Sta.1+300 to Sta.1+400) 03/09/14 03/09/14 03/11/14 2 A
IR-13-00011-KHR-039-A  [Subgrade layer Levels & offsets from (Sta.0+960 to Sta.1+200) 03/17/14 03/17/14 03/18/14 1 A
IR-13-00011-KHR-040-A  [Curbstone.Levels and alignment.from (Sta. 0+060 to 0+210) LHS 03/22/14 03/22/14 03/24/14 2 A
Casting the blinding of Retaining Wall. Formwork, Levels & alignment. from (Sta.1+090 to
IR-13-00011-KHR-041-A | 4 +120) LHS 03/23/14 03/23/14 03/24/14 1 A
IR-13-00011-KHR-042-A gtirgsfzgg) I&eglgls & alignment. from (Sta.0+380 to Sta.0+480) LHS & from (Sta.0+270 to 03/24/14 03/24/14 03/24/14 0 A
IR-13-00011-KHR-043-A  |Subgrade of sidewalk Levels & widths from (Sta.0+280 to Sta.0+480) LHS 03/24/14 03/24/14 03/26/14 2 A
IR-13-00011-KHR-044-A  |Subgrade of sidewalk Levels & widths from (Sta.0+280 to Sta.0+480) RHS 03/24/14 03/24/14 03/26/14 2 A
IR-13-00011-KHR-045-A  |Installation 2°” pipes. At Sta.0+745, Sta.0+785 & Sta.0+820 03/24/14 03/24/14 03/25/14 1 A
IR-13-00011-KHR-046-A  [Subgrade layer. Levels and widths.from (Sta.0+500 to Sta.0+580) 03/25/14 03/25/14 03/26/14 1 C
IR-13-00011-KHR-046-B  [Subgrade layer. Levels and widths.from (Sta.0+500 to Sta.0+580) 07/08/14 07/08/14 07/09/14 1 A
IR-13-00011-KHR-047-A  [formworks & steel reinforcement of R.W foundation. from (Sta.1+090 to Sta.1+120) LHS 03/27/14 03/29/14 03/30/14 1 A
IR-13-00011-KHR-048-A |Installation for 2” pipes. At Sta.0+880, Sta.0+900, Sta.0+930 03/27/14 03/29/14 03/29/14 0 A
IR-13-00011-KHR-049-A B.C layer for sidewalk. Levels and widths. from (Sta.0+060 toSta.0+210) LHS, from 03/30/14 03/30/14 03/30/14 0 105 C

(Sta.0+280 toSta.0+360) LHS, from (Sta.0+380 toSta.0+440) LHS
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IR-13-00011-KHR-049-B  [B.C layer for sidewalk. Levels and widths. from (Sta.0+060 toSta.0+210) LHS 04/02/14 04/03/14 04/06/14 3 A
IR-13-00011-KHR-050-A  |Stone wall mockup. from (Sta.0+840 toSta.0+860) RHS 03/30/14 03/30/14 03/30/14 0 ©
IR-13-00011-KHR-050-B  [Stone wall mockup. from (Sta.0+840 toSta.0+860) RHS 04/23/14 04/23/14 04/24/14 1 A
IR-13-00011-KHR-051-A  [Topping layer. Levels and widths. from (Sta.0+500 toSta.0+580) 04/01/14 04/01/14 04/01/14 0 A
IR-13-00011-KHR-052-A (Sstfs,llliilln;otggirfff?r)the wall of retaining wall from (Sta.1+096.6 toSta.1+103) & from 04/01/14 04/01/14 04/02/14 1 A
. .1+096.
IR-13-00011-KHR-053-A tsor;“t:elrflgog')‘g?f;'r:g(gfa”ieltigot;tsﬁzivf'l'g) retaining wall. from from (Sta.1+096.6 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-KHR-054-A  |2nd B.C layer.Levels & widths.from (Sta.0+060 to Sta.0+250) 04/02/14 04/02/14 04/03/14 Cc
IR-13-00011-KHR-054-B  [2nd B.C layer.Levels & widths.from (Sta.0+060 to Sta.0+250) 04/20/14 04/20/14 04/21/14 A
IR-13-00011-KHR-055-A (Sstlellljilgg()tgcsegirltlff(r))tflieHVéaII of retaining wall. from (Sta.1+090 toSta.1+096.6) & from 04/03/14 04/03/14 04/03/14 0 A
RIS O00TIKHROS6-A 1 oD o511 #096.) & fom (51814103 10Sa.1+110) LS oao3ne | oaoaie | 040614 g A
IR-13-00011-KHR-057-A  [Stone wall. Levels and alignment.from (Sta.0 +740 toSta.0+860) RHS 04/03/14 04/05/14 04/06/14 1 Cc
IR-13-00011-KHR-057-B  [Stone wall. Levels and alignment.from (Sta.0 +740 toSta.0+860) RHS 04/23/14 04/23/14 04/23/14 0 A
IR-13-00011-KHR-058-A  [Stone wall. Levels and alignment.from (Sta.0 +910 toSta.0+940) RHS 04/03/14 04/05/14 04/06/14 1 c
IR-13-00011-KHR-058-B  [Stone wall. Levels and alignment.from (Sta.0 +910 toSta.0+940) RHS 04/23/14 04/23/14 04/24/14 1 A
IR-13-00011-KHR-059-A  |1stB.C layer.Levels & widths. from (Sta.0 +500 toSta.0+580) 04/03/14 04/05/14 04/06/14 1 A
IR-13-00011-KHR-060-A  |B.C 1st layer for sidewalk. Levels and widths.from (Sta.0+270 toSta.0+370) RHS 04/06/14 04/06/14 04/07/14 1 A
IR-13-00011-KHR-061-A  [Casting concrete for sidewalk. from (Sta.0+270 toSta.0+370) RHS 04/06/14 04/06/14 04/07/14 1 A
IR-13-00011-KHR-062-A  |B.C 1st layer for sidewalk. Levels and widths.from (Sta.0+330 toSta.0+360) LHS 04/07/14 04/07/14 04/07/14 0 A
IR-13-00011-KHR-063-A  [Casting concrete for sidewalk. from (Sta.0+330 toSta.0+360) LHS 04/07/14 04/07/14 04/07/14 0 A
IR-13-00011-KHR-064-A  |B.C 1st layer for sidewalk. Levels and widths.from (Sta.0+420 toSta.0+480) RHS 04/07/14 04/07/14 04/08/14 1 A
IR-13-00011-KHR-065-A  [Casting concrete for sidewalk. from (Sta.0+420 toSta.0+480) RHS 04/07/14 04/07/14 04/08/14 1 A
IR-13-00011-KHR-066-A  |1st B.C layer. Levels & widths.from (Sta.0 +580 toSta.0+920) 04/07/14 04/07/14 04/08/14 1 A
IR-13-00011-KHR-067-A  [Curb stone.Levels & alignment. from (Sta.0 +220 toSta.0+270) LHS 04/13/14 04/13/14 04/14/14 1 A
IR-13-00011-KHR-068-A  |1st B.C layer for sidewalk. Levels & widths. from (Sta.0 +220 toSta.0+270) LHS 04/13/14 04/13/14 04/14/14 1 A
Form work and steel reinforcement for retaining wall footing. from (Sta.1 +125 toSta.1+155)
IR-13-00011-KHR-069-A LHS 04/14/14 04/14/14 04/15/14 1 A
Steel reinforcement for the wall of retaining wall. from (Sta.1+141.75 to Sta.1+134.9) LHS &
IR-13-00011-KHR-070-A from (Sta. 1+149 to Sta.1+155) LHS 9 ( ) 04/16/14 04/16/14 04/17/14 1 A
IR-13-00011-KHR-071-A grau.tltirllgggg)steel reinforcement for the wall of retaining wall.from (Sta.1+117 to 04/16/14 04/16/14 04/17/14 1 A
IR-13-00011-KHR-072-A Formwork and casting for the wall of retaining wall. from (Sta.1+141.75 to Sta.1+134.9) LHS 04/17/14 04/17/14 04/18/14 1 A

& from (Sta. 1+149 to Sta.1+155) LHS & from (Sta.1+117 to Sta.1+1125) LHS
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IR-13-00011-KHR-073-A  |Subgrade layer.levels and width. from (Sta.1+400 to Sta.1+600) 04/17/14 04/19/14 04/20/14 1 Cc
IR-13-00011-KHR-073-B  [Subgrade layer.levels and width. from (Sta.1+400 to Sta.1+600) 06/25/14 06/25/14 06/25/14 0 A
IR-13-00011-KHR-074-A  [B.C 2nd layer. Levels and width. from (Sta.0+700 to Sta.0+920) 04/20/14 04/20/14 04/21/14 1 Cc
iznns(:Jection IR-13-00011-KHR-074-A  [B.C 2nd layer. Levels and width. from (Sta.0+700 to Sta.0+920) 04/21/14 04/21/14 04/21/14 0 A
IR-13-00011-KHR-075-A  |steel reinforcement for the wall of retaining wall from (Sta.1+117 to Sta.1+155) LHS 04/17/14 04/19/14 04/20/14 1 Cc
IR-13-00011-KHR-075-B  |steel reinforcement for the wall of retaining wall from (Sta.1+117 to Sta.1+155) LHS 04/22/14 04/22/14 04/23/14 1
IR-13-00011-KHR-076-A gﬁgrans installation. from (Sta.0+250 to Sta.0+356) LHS and from (Sta.0+500 to Sta.0+515) 04/17/14 04/20/14 04/20/14 0
IR-13-00011-KHR-076-B gﬁgralls installation. from (Sta.0+250 to Sta.0+356) LHS and from (Sta.0+500 to Sta.0+515) 05/21/14 05/21/14 05/22/14 1 A
IR-13-00011-KHR-077-A  [Formwork and casting for the wall of retaining wall. from (Sta.1+117 to Sta.1+155) LHS 04/17/14 04/20/14 04/21/14 Cc
IR-13-00011-KHR-077-B  [Formwork and casting for the wall of retaining wall. from (Sta.1+117 to Sta.1+155) LHS 04/22/14 04/22/14 04/23/14 A
IR-13-00011-KHR-078-A  [B.C 2nd layer. Levels and width. from (Sta.0+500 to Sta.0+700) 04/21/14 04/22/14 04/23/14 c
?nns(z)ection IR-13-00011-KHR-078-A  |B.C 2nd layer. Levels and width. from (Sta.0+500 to Sta.0+700) 04/23/14 04/23/14 04/24/14 1 Cc
IR-13-00011-KHR-078-B  [B.C 2nd layer. Levels and width. from (Sta.0+500 to Sta.0+700) 04/27/14 04/27/14 04/28/14 A
IR-13-00011-KHR-079-A  [Spraying MC for trenches prior asphalt works.from (Sta.0+260 to Sta.0+500) 04/23/14 04/23/14 04/23/14 A
IR-13-00011-KHR-080-A  |Stone walls Levels, alignment and offsets from(Sta.0+740 to Sta.0+770) RHS 04/23/14 04/23/14 04/24/14 A
12l ) AR Spraying MC from (Sta.0+060 to Sta.0+265).
IR-13-00011-KHR-081-A Spraying RC from (Sta.0+000 to Sta.0+060) & from (Sta.0+265 to Sta.0+500). 04/23/14 04/23/14 04/24/14 . A
IR-13-00011-KHR-082-A  |[Start asphalt works. from (Sta.0+000 to Sta.0+500) 04/24/14 04/24/14 04/24/14 0 A
IR-13-00011-KHR-083-A  |Spraying MC. from (Sta.0+500 to Sta.0+900) 04/24/14 04/24/14 04/26/14 2 C
IR-13-00011-KHR-083-B  [Spraying MC. from (Sta.0+500 to Sta.0+900) 04/28/14 04/28/14 04/29/14 1 A
IR-13-00011-KHR-084-A  |Continue asphalt works from (Sta.0+500 to Sta.0+900) 04/24/14 04/25/14 04/26/14 1 Cc
iznns(:)ection IR-13-00011-KHR-084-A  |Continue asphalt works from (Sta.0+500 to Sta.0+900) 04/26/14 04/27/14 04/27/14 0 A
Curb stone. Levels & alignment. from (Sta.0+480 to Sta.0+700) RHS & from (Sta.0+480 to
IR-13-00011-KHR-085-A 04/27/14 04/27/14 04/28/14 1 A
Sta.0+640) LHS
IR-13-00011-KHR-086-A  |Straight edge test for 2nd B.C layer from (Sta.0+500 to Sta.0+700) 04/27/14 04/27/14 04/28/14 1 A
IR-13-00011-KHR-087-A  |B.C 1st layer from (Sta.0+940 to Sta.1+060). 04/30/14 04/30/14 05/03/14 3 c
iznns?Jection IR-13-00011-KHR-087-A  |B.C 1st layer from (Sta.0+940 to Sta.1+060). 05/03/14 05/03/14 05/03/14 0 A
IR-13-00011-KHR-088-A  |B.C 1st layer from (Sta.1+400 to Sta.1+560). 04/30/14 05/03/14 05/04/14 1 __cC
IR-13-00011-KHR-088-B  |B.C 1st layer from (Sta.1+400 to Sta.1+560). 06/10/14 06/10/14 06/10/14 0 Wic
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IR-13-00011-KHR-088-C  [B.C 1st layer from (Sta.1+400 to Sta.1+560). 06/22/14 06/23/14 06/23/14 0 ©
IR-13-00011-KHR-088-D  [B.C 1st layer from (Sta.1+400 to Sta.1+560). 06/25/14 06/25/14 06/26/14 1 A
IR-13-00011-KHR-089-A  [Subgrade layer. Levels & widths. from (Sta.1+080 to Sta.1+140) 05/04/14 05/04/14 05/04/14 0 Cc
IR-13-00011-KHR-089-B  [Subgrade layer. Levels & widths. from (Sta.1+080 to Sta.1+140) 05/06/14 05/06/14 05/07/14 1 A
IR-13-00011-KHR-090-A  |B.C 1st layer. Levels & widths. from (Sta.1+080 to Sta.1+140) 05/07/14 05/07/14 05/08/14 1 ©
iznns(:Jection IR-13-00011-KHR-090-A  |B.C 1st layer. Levels & widths. from (Sta.1+080 to Sta.1+140) 05/08/14 05/08/14 05/08/14 0 A
IR-13-00011-KHR-091-A  |Coordination of retaining wall (wall) and blinding width.from (Sta.1+235 to Sta.1+300) LHS 05/07/14 05/07/14 05/07/14 0 Cc
iznns(:Jection IR-13-00011-KHR-091-A  |Coordination of retaining wall (wall) and blinding width.from (Sta.1+235 to Sta.1+300) LHS 05/07/14 05/07/14 05/07/14 0 A
Form work for retaining wall blinding Levels, widths. from (Sta.1+640 to Sta.1+690) LHS &
IR-13-00011-KHR-092-A from (Sta.1+668 to Sta.1+690) RHS 05/15/14 05/15/14 05/15/14 0 A
IR-13-00011-KHR-093-A  |Location of benchmark.from (Sta.1+800 to Sta.2+150) 05/08/14 05/10/14 05/11/14 A
IR-13-00011-KHR-094-A  |NGL for CL, Levels from (Sta.1+700 to Sta.2+200) 05/10/14 05/10/14 05/10/14 A
IR-13-00011-KHR-095-A  |Start excavation from (Sta.1+800 to Sta.2+150) 05/11/14 05/11/14 05/12/14 A
1o ) NoR. Plain concrete for retaining wall. Level & width. from (Sta.1+218 to Sta.1+227) LHS & from
IR-13-00011-KHR-096-A (Sta.1+244 10 Sta.1+295) LHS 05/14/14 05/14/14 05/15/14 1 A
IR-13-00011-KHR-097-A Eign;o\;vcln_rgsand steel reinforcement for retaining wall foundation from (Sta. 1+640 to Sta. 05/19/14 05/19/14 05/20/14 1 c
IR-13-00011-KHR-097-B Eign;o\;vcln_rgsand steel reinforcement for retaining wall foundation from (Sta. 1+640 to Sta. 05/21/14 05/21/14 05/21/14 0 A
IR-13-00011-KHR-098-A Formwork, Steel works and casting the foundation of retaining wall from Sta.1+218 to 05/20/14 05/20/14 05/21/14 1 A
Sta.1+261 LHS,
IR-13-00011-KHR-099-A Formwork, Steel works and casting the foundation of pipe culvert inlet wing walls. At 05/20/14 05/20/14 05/21/14 1 A
Sta.1+665 RHS
IR-13-00011-KHR-100-A 1F+02r€r;2);/vlf)|r_|ksand steel reinforcement for retaining wall foundation from (Sta. 1+261 to Sta. 05/21/14 05/21/14 05/22/14 1 A
IR-13-00011-KHR-101-A  |Casting concrete for retaining wall foundation from (Sta. 1+261 to Sta. 1+290) LHS 05/21/14 05/21/14 05/22/14 A
IR-13-00011-KHR-102-A  [Form work & steel work for wall of retaining wall. from (Sta. 1+668 to Sta. 1+681) LHS 05/22/14 05/24/14 05/25/14 A
IR-13-00011-KHR-103-A Steel reinforcement for the wall retaining wall. from Sta. 1+218 to 1+228 LHS and from Sta. 05/22/14 05/24/14 05/25/14 1 c
1+235 to Sta. 1+244.
?nd _ IR-13-00011-KHR-103-A Steel reinforcement for the wall retaining wall. from Sta. 1+218 to 1+228 LHS and from Sta. 05/25/14 05/26/14 05/26/14 0 A
inspection 1+235 to Sta. 1+244.
IR-13-00011-KHR-104-A  [Casting blinding concrete for footing of retaining wall. from Sta. 1+160 to Sta.1+202 05/22/14 05/24/14 05/25/14 1 A
IR-13-00011-KHR-105-A  [Formwork and steel work for pipes culvert neck at Sta. 1+670 for inlet and outlet 05/22/14 05/22/14 05/22/14 0 A
IR-13-00011-KHR-106-A  [Formwork and steel work for RW footing. from Sta. 1+680 to Sta. 1+690 RHS 05/22/14 05/22/14 05/22/14 0 A
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Casting concrete for pipe culvert neck at Sta. 1+670 for inlet and outlet and for RW footing
IR-13-00011-KHR-107-A from Sta. 14680 to Sta. 1+690 RHS 05/22/14 05/22/14 05/22/14 0 A
IR-13-00011-KHR-108-A  |Casting concrete for stone wall copping. from Sta. 0+740 to Sta. 0+860 RHS 05/22/14 05/24/14 05/25/14 1 A
IR-13-00011-KHR-109-A Formwork, steel work & casting concrete for the wall of retaining wall from Sta. 1+640 to 05/24/14 05/24/14 05/25/14 1 A
Sta.1+648 LHS
IR-13-00011-KHR-110-A  [Steel work for the wall of retaining wall.from from Sta. 1+218 to Sta.1+228 LHS 05/25/14 05/25/14 05/26/14 A
IR-13-00011-KHR-111-A  [Form work for the wall of retaining wall.from from Sta. 1+218 to Sta.1+228 LHS 05/25/14 05/25/14 05/26/14 A
IR-13-00011-KHR-112-A  |Casting concrete for the wall of retaining wall.from Sta. 1+218 to Sta.1+228 LHS 05/25/14 05/25/14 05/26/14 A
IR-13-00011-KHR-113-A Steel work for the wall of retaining wall. from (Sta. 1+235 to Sta.1+244) & from (Sta.1+249 to 05/26/14 05/26/14 05/27/14 1 A
Sta.1+260) LHS
Formwork & casting concrete for the wall of retaining wall. from (Sta. 1+235 to Sta.1+244) &
IR-13-00011-KHR-114-A from (Sta.1+249 to Sta. 1+260) LHS 05/26/14 05/26/14 05/27/14 1 A
IR-13-00011-KHR-115-A  [Subgrade for triple pipe culvert inlet & oulet. Levels, width. at Sta.1+665 05/26/14 05/26/14 05/27/14 A
IR-13-00011-KHR-116-A  |Casting blinding of concrete wall. from Sta. 1+160 to Sta.1+181 RHS 05/26/14 05/26/14 05/27/14 A
Steel work for the wall of retaining wall.from (Sta. 1+681 to Sta. 1+690) LHS and from (Sta.
IR-13-00011-KHR-117-A 1+656 t0 Sta. 1+670) LHS 05/27/14 05/27/14 05/28/14 1 A
IR-13-00011-KHR-118-A  [Steel work for the wall of retaining wall. from (Sta. 1+270 to Sta. 1+283) LHS 05/27/14 05/27/14 05/28/14 1 A
1. ) 110, form work for the wall of retaining wall.from (Sta. 1+681 to Sta. 1+690) LHS and from (Sta.
IR-13-00011-KHR-119-A 14656 to Sta, 1+670) LHS 05/27/14 05/27/14 05/28/14 1 A
IR-13-00011-KHR-120-A  |Casting concrete for the wall of retaining wall from (Sta. 1+270 to Sta. 1+283) LHS 05/27/14 05/27/14 05/28/14 1 A
Casting concrete for the wall of retaining wall.fromfrom Sta 1+681- to sta 1+690 LHS and
IR-13-00011-KHR-121-A from Sta 14656 10 sta 14670 LHS 05/27/14 05/27/14 05/28/14 1 A
IR-13-00011-KHR-122-A ;?-:? work & Casting concrete for blinding of concrete wall. from (Sta. 1+209 to Sta. 1+244) 05/27/14 05/27/14 05/28/14 1 A
IR-13-00011-KHR-123-A |Installation of triple pipe culvert At Sta.1+665 05/27/14 05/28/14 05/28/14 0 c
IR-13-00011-KHR-123-B  [Installation of triple pipe culvert At Sta.1+665 06/01/14 06/01/14 06/02/14 1 D
IR-13-00011-KHR-123-C [Installation of triple pipe culvert At Sta.1+665 06/05/14 06/05/14 06/05/14 0 A
IR-13-00011-KHR-124-A Ezsémg concrete for side walk. from (Sta. 0+280 to 0+360) & from (Sta. 0+500 to Sta.0+515) 05/28/14 05/28/14 05/28/14 0 D
?nd _ IR-13-00011-KHR-124-A Casting concrete for side walk. from (Sta. 0+280 to 0+360) & from (Sta. 0+500 to Sta.0+515) 05/29/14 05/29/14 05/29/14 0 A
inspection LHS
1a ) o, Steel reinforcement for wall of retaining wall from (Sta.1+244 to Sta.1+250) LHS and from
IR-13-00011-KHR-125-A (Sta.1+227 1o Sta.1+235) LHS 05/28/14 05/28/14 05/29/14 1 A
IR-13-00011-KHR-126-A  |Steel reinforcement for concrete wall footing from Sta. 1+174 to Sta.1+202 RHS 05/28/14 05/28/14 05/28/14 0 A
IR-13-00011-KHR-127-A  [form work for concrete wall footing from Sta. 1+174 to Sta.1+202 RHS 05/28/14 05/28/14 05/28/14 0 A
Form work for the wall of retaining wall from (Sta. 1+244 to 1+250) LHS and from
IR-13-00011-KHR-128-A (Sta.1+227 1o Sta.1+235) LHS 05/28/14 05/28/14 05/29/14 1 A
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» Casting concrete for:

* The wall of retaining wall from (Sta. 14244 to Sta.1+250) LHS & from (Sta.1+227 to
IR-13-00011-KHR-129-A  |Sta.1+235) LHS. 05/28/14 05/28/14 05/29/14 1 A
» Concrete wall footing from (Sta. 1+174 to Sta.1+202) RHS.

* Blinding of retaining wall from (Sta. 1+237 to Sta.1+265) RHS.

IR-13-00011-KHR-130-A  [Steel work for the wall of retaining wall. from (Sta. 1+648 to Sta.1+656) LHS 05/29/14 05/31/14 06/01/14 1 ©
iznns(:Jection IR-13-00011-KHR-130-A  [Steel work for the wall of retaining wall. from (Sta. 1+648 to Sta.1+656) LHS 06/02/14 06/02/14 06/02/14 0
IR-13-00011-KHR-131-A Formwork for wall of retaining wall. from (Sta. 1+260 to Sta. 1+270 & from (Sta. 1+283 to 05/29/14 05/31/14 06/01/14 1 C
Sta. 1+290) LHS
_an _ IR-13-00011-KHR-131-A Formwork for wall of retaining wall. from (Sta. 1+260 to Sta. 1+270 & from (Sta. 1+283 to 06/01/14 06/01/14 06/01/14 0 A
inspection Sta. 1+290) LHS
IR-13-00011-KHR-132-A  [Casting concrete for wall of retaining wall from (Sta. 1+260 to Sta. 1+270) LHS 05/29/14 05/31/14 06/01/14 1
iznns(:Jection IR-13-00011-KHR-132-A  [Casting concrete for wall of retaining wall from (Sta. 1+260 to Sta. 1+270) LHS 06/01/14 06/01/14 06/01/14 0 A
IR-13-00011-KHR-133-A Ec:gwwork & steel reinforcement for concrete wall footing from (Sta. 1+160 to Sta. 1+174) 05/29/14 05/29/14 05/29/14 0 A
IR-13-00011-KHR-134-A  [Formwork & steel reinforcement for concrete wall footing from Sta. 1+209 to Sta. 1+237 RHS 06/01/14 06/01/14 06/02/14 1 A
IR-13-00011-KHR-135-A  |Casting concrete for concrete wall footing from Sta. 1+209 to Sta. 1+237 RHS 06/01/14 06/01/14 06/02/14 1 A
IR-13-00011-KHR-136-A  |Formwork for blinding of concrete wall from Sta. 1+265 to Sta.1+1300 RHS 06/01/14 06/01/14 06/02/14 1 A
IR-13-00011-KHR-137-A  |Casting concrete for blinding of concrete wall from Sta. 1+265 to Sta.1+1300 RHS 06/01/14 06/01/14 06/02/14 1 A
IR-13-00011-KHR-138-A  [Formwork for blinding of retaining wall from Sta. 1+290 to Sta.1+1320 RHS 06/01/14 06/01/14 06/02/14 1 A
IR-13-00011-KHR-139-A  [Casting concrete for blinding of retaining wall from Sta. 1+290 to Sta.1+1320 RHS 06/01/14 06/01/14 06/02/14 1 A
IR-13-00011-KHR-140-A  |Formwork and steel work for wall of concrete wall from Sta. 1+174 to Sta.1+181 RHS 06/01/14 06/01/14 06/02/14 1 A
IR-13-00011-KHR-141-A  |Casting concrete for wall of concrete wall from Sta. 1+174 to Sta.1+181 RHS 06/01/14 06/01/14 06/02/14 1 A
Formwork and steel work for wall of concrete wall.
IR-13-00011-KHR-142-A  [from (Sta. 1+167 to Sta.1+174), (Sta.1+181 to Sta.1+188), (Sta.1+209 to Sta.1+216), 06/02/14 06/02/14 06/02/14 0 A

(Sta.1+195 to Sta.1+202), (Sta.1+223 to Sta.1+230) RHS

Casting concrete for wall of concrete wall.

IR-13-00011-KHR-143-A  [from (Sta. 1+167 to Sta.1+174), (Sta.1+181 to Sta.1+188), (Sta.1+209 to Sta.1+216), 06/02/14 06/02/14 06/02/14 0 A
(Sta.1+195 to Sta.1+202), (Sta.1+223 to Sta.1+230) RHS

IR-13-00011-KHR-144-A 2?;T+v;/grll; aRn:Sremforcement steel for concrete wall foundation. from (Sta. 1+230 to 06/02/14 06/02/14 06/03/14 1 A

IR-13-00011-KHR-145-A  [Casting concrete for concrete wall foundation. from (Sta. 1+230 to Sta.1+251) RHS 06/02/14 06/02/14 06/03/14 A

IR-13-00011-KHR-146-A  [Form work for blinding of retaining wall from Sta 1+290 to 1+331 LHS 06/02/14 06/02/14 06/03/14 A

IR-13-00011-KHR-147-A  |Casting concrete for blinding of retaining wall from Sta. 1+290 to Sta.1+331 LHS 06/02/14 06/02/14 06/03/14 A
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IR-13-00011-KHR-148-A Ec:gw work & steel reinforcement for concrete wall footing. from Sta. 1+251 to Sta.1+279 06/03/14 06/03/14 06/03/14 0 A
Form work & steel reinforcement for the wall of concrete wall. from Sta. 1+160 to Sta.1+167

IR-13-00011-KHR-149-A & from Sta.1+174 to Sta. 14181 RHS 06/03/14 06/03/14 06/03/14 0

IR-13-00011-KHR-150-A  [Casting concrete for concrete wall footing from Sta. 1+251 to Sta.1+279 RHS 06/03/14 06/03/14 06/03/14 0 A

IR-13-00011-KHR-151-A Casting concrete for the wall of concrete wall from Sta. 1+160 to Sta.1+167 & from Sta.1+174 06/03/14 06/03/14 06/03/14 0 A
to Sta.1+181 RHS

IR-13-00011-KHR-152-A ;c:gwwork and steel reinforcement for concrete wall footing from (Sta. 1+279 to Sta. 1+300) 06/04/14 06/04/14 06/05/14 1 A

IR-13-00011-KHR-153-A  |Casting concrete for concrete wall footing from (Sta. 1+279 to Sta. 1+300) RHS 06/04/14 06/04/14 06/05/14 1 A

IR-13-00011-KHR-154-A [Lining for joint of triples pipes culvert At Sta.1+665 06/04/14 06/04/14 06/05/14 1 A

IR-13-00011-KHR-155-A  |Backfilling with single size for triple pipes culvert At Sta.1+665 06/04/14 06/05/14 06/05/14 0 A

1l ) 1ca. from (Sta. 1+188 to Sta. 1+195), (Sta.1+202 to Sta.1+209), (Sta. 1+216 to Sta.1+223), (Sta.

IR-13-00011-KHR-156-A 14230 to Sta.1+237) and from (Sta. 14244 to Sta.14261) 06/04/14 06/04/14 06/05/14 1 A
Casting concrete for the wall of concrete wall from (Sta. 1+188 to Sta. 1+195), (Sta.1+202 to

IR-13-00011-KHR-157-A  [Sta.1+209), (Sta. 1+216 to Sta.1+223), (Sta. 1+230 to Sta.1+237) and from (Sta. 1+244 to 06/04/14 06/04/14 06/05/14 1 A
Sta.1+261)
Form work and steel reinforcement for wall of concrete wall from Sta. 1+258 to Sta.1+265,

IR-13-00011-KHR-158-A |5 14272 to Sta.1+279 and from Sta.1+286 to Sta.1+293 RHS 06/05/14 06/05/14 06/08/14 3 A
Casting concrete for wall of concrete wall.

IR-13-00011-KHR-139-A |0 Sta. 1+258 to Sta.1+265, Sta.1+272 to Sta.1+279 and from Sta.1+286 to Sta.1+203 RHs | 00/0%14 06/05/14 06/08/14 8 A

IR-13-00011-KHR-160-A  |Steel work for wing wall of triple pipes culvert at Sta.1+665 06/05/14 06/07/14 06/08/14 c

IR-13-00011-KHR-160-B  [Steel work for wing wall of triple pipes culvert at Sta.1+665 06/09/14 06/10/14 06/10/14 A

IR-13-00011-KHR-161-A  |Form work and steel work for retaining wall footing from Sta. 1+290 to Sta.1+370 LHS 06/05/14 06/07/14 06/08/14 A
* Form work and steel work for wall of concrete wall from Sta 1+293 to Sta 1+300, Sta.1+279

IR-13-00011-KHR-162-A  |to 1+286, Sta.1+265 to Sta.1+272, Sta.1+251 to Sta.1+258 and from Sta.1+237 to Sta.1+244 06/05/14 06/07/14 06/08/14 1 A
LHS

IR-13-00011-KHR-163-A  [Casting concrete for retaining wall footing from Sta. 1+290 to 1+370 LHS 06/05/14 06/07/14 06/08/14 1 A
Casting concrete for wall of concrete wall from Sta. 1+293 to Sta. 1+300, Sta.1+279 to 1+286,

IR-13-00011-KHR-164-A 1512 14265 to Sta.1+272, Sta.1+251 to Sta.1+258 and from Sta.1+237 to Sta.1+244 LHS 06/05/14 06/07/14 06/08/14 . A
Steel reinforcement for the wall of retaining wall from Sta 1+290 to 1+300 and from 1+314 to

IR-13-00011-KHR-165-A 14321 and from 14328 t0 14332 LHS 06/08/14 06/09/14 06/09/14 0 A
Benching layer (from Sta. 1+740 to 1+760, from 1+920 to 1+933, from 2+000 to 2+030) LHS

IR-13-00011-KHR-166-A & from Sta.2+030 to Sta 2+060 RHS 06/09/14 06/09/14 06/09/14 0 A

IR-13-00011-KHR-167-A Form work for the wall of retaining wall from Sta 1+290 to 1+300 and from 1+314 to 1+321 06/09/14 06/09/14 06/10/14 1 A
and from 1+328 to 1+332 LHS
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Casting concrete for the wall of retaining wall from Sta 1+290 to 1+300 and from 1+314 to
IR-13-00011-KHR-168-A 14321 and from 14328 to0 14332 LHS 06/09/14 06/09/14 06/10/14 1 A
Steel reinforcement for the wall of retaining wall from Sta 1+300 to Sta.1+307 LHS, from
IR-13-00011-KHR-169-A Sta.1+332 to Sta.1+342 and from Sta.1+307 to Sta.1+314 LHS 06/11/14 06/11/14 06/12/14 ! A
Form work for the wall of retaining wall from Sta 1+300 to Sta.1+307 LHS, from Sta.1+332 to
IR-13-00011-KHR-170-A Sta 14342 and from Sta. 14307 to Sta. 14314 LHS 06/11/14 06/11/14 06/12/14 1 A
Casting concrete for the wall of retaining wall from Sta 1+300 to Sta.1+307 LHS, from
IR-13-00011-KHR-171-A Sta.1+332 to Sta.1+342 and from Sta.1+307 to Sta.1+314 LHS 06/11/14 06/11/14 06/12/14 . A
IR-13-00011-KHR-172-A  [Formwork and casting for blinding of retaining wall from Sta 1+370 to 1+390 LHS 06/11/14 06/11/14 06/11/14 0 A
IR-13-00011-KHR-173-A  |steel work for wall of retaining wall 1+648 to 1+660 LHS 06/12/14 06/14/14 06/15/14 1 Cc
iznns(:Jection IR-13-00011-KHR-173-A  |steel work for wall of retaining wall 1+648 to 1+660 LHS 06/16/14 06/16/14 06/16/14 0 A
IR-13-00011-KHR-174-A Form work and steel reinforcement for wall of retaining wall from Sta. 1+342 to Sta. 1+344 06/12/14 06/14/14 06/16/14 2 A
and from 1+356 to 1+370 LHS.
IR-13-00011-KHR-175-A  [Formwork and steel work for footing of retaining wall from Sta 1+370 to 1+390 LHS. 06/12/14 06/14/14 06/15/14 1 Cc
iznns(:Jection IR-13-00011-KHR-175-A  |Formwork and steel work for footing of retaining wall from Sta 1+370 to 1+390 LHS. 06/15/14 06/15/14 06/15/14 0 A
1. ) 1 casting concrete for the wall of retaining wall from Sta. 1+342 to Sta. 1+344 & from 1+356 to
R-13-00011-KHR-176-A 1+370 and footing retaining wall from Sta 1+370 to 1+390 LHS. 06/12/14 06/14/14 06/15/14 ! A
IR-13-00011-KHR-177-A  |stone wall from Sta 0+710 to 0+835 LHS. 06/12/14 06/14/14 06/14/14 0 A
IR-13-00011-KHR-178-A  [Formwork and steel work for wall of retaining wall from Sta 1+349 to 1+356 LHS 06/12/14 06/12/14 06/12/14 0 A
Steel work and form work for wing wall of inlet of triple pipes culvert.
IR-13-00011-KHR-179-A  |At Sta.1+665 06/12/14 06/12/14 06/12/14 0 A
IR-13-00011-KHR-180-A  [Casting for wall of retaining wall. from Sta. 1+349 to Sta.1+356 LHS 06/12/14 06/12/14 06/12/14 0 A
IR-13-00011-KHR-181-A  [Casting concrete for wing wall of inlet of triple pipes culvert At Sta.1+665 06/12/14 06/12/14 06/12/14 0 A
IR-13-00011-KHR-182-A  [Form work & casting concrete for the blinding of retaining wall from Sta.1+815 to Sta.1+880 06/15/14 06/15/14 06/16/14 1 A
IR-13-00011-KHR-183-A  [Subgrade layer Levels and width from (Sta.1+720 to Sta.1+800) 06/16/14 06/16/14 06/17/14 A
IR-13-00011-KHR-184-A  |Subgrade layer Levels and width from (Sta.1+960 to Sta. 2+060) 06/19/14 06/19/14 06/22/14 C
iznns(:)ection IR-13-00011-KHR-184-A  |Subgrade layer Levels and width from (Sta.1+960 to Sta. 2+060) 06/23/14 06/23/14 06/23/14 0 A
IR-13-00011-KHR-185-A E)_'rrsn work and steel reinforcement for wall of retaining wall from Sta. 1+370 to Sta. 1+380 06/19/14 06/21/14 06/22/14 1 A
IR-13-00011-KHR-186-A  [Casting concrete for wall of retaining wall from Sta. 1+370 to Sta. 1+380 LHS 06/19/14 06/21/14 06/22/14 1 A
IR-13-00011-KHR-187-A ;c:gﬂwork and steel reinforcement for footing of retaining wall from Sta. 1+815 to Sta.1+880 06/19/14 06/21/14 06/22/14 1 A
IR-13-00011-KHR-188-A  [Casting concrete for footing of retaining wall from Sta. 1+815 to Sta.1+880 RHS 06/19/14 06/21/14 06/22/14 1 110 A
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IR-13-00011-KHR-189-A :‘_0:2 work and steel reinforcement for wall of retaining wall from Sta.1+648 to Sta. 1+656 06/19/14 06/21/14 06/22/14 1 A
IR-13-00011-KHR-190-A  |Casting concrete for wall of retaining wall from Sta.1+648 to Sta.1+656 LHS 06/19/14 06/21/14 06/22/14 1 A
IR-13-00011-KHR-191-A  [Subgrade layer width and levels from Sta 1+160 to 1+220. 06/22/14 06/22/14 06/23/14 ©
iznnsc:Jection IR-13-00011-KHR-191-A  |Subgrade layer width and levels from Sta 1+160 to 1+220. 06/23/14 06/23/14 06/23/14 0 A
IR-13-00011-KHR-192-A  [Steel reinforcement for wall of retaining wall from Sta. 1+380 to Sta. 1+390 LHS 06/24/14 06/24/14 06/24/14 0 A
12 ) 102, * Subgrade layer.
IR-13-00011-KHR-193-A |, Levels and width from Sta. 14240 to Sta. 1+300 06/25/14 06/25/14 06/26/14 1 A
IR-13-00011-KHR-194-A Formwork and casting concrete for wall of retaining wall from Sta. 1+380 to Sta.1+390 LHS 06/25/14 06/25/14 06/26/14 1 A
IR-13-00011-KHR-195-A  |Casting concrete for stone wall copping Sta. 0+710 to Sta.0+835 LHS 06/25/14 06/25/14 06/26/14 1 A
IR-13-00011-KHR-196-A  |B.C 2nd. Levels and width from Sta. 0+920 to Sta.1+140 06/25/14 06/26/14 06/26/14 0 ©
IR-13-00011-KHR-196-B  [B.C 2nd. Levels and width from Sta. 0+920 to Sta.1+140 07/08/14 07/08/14 07/09/14 1 A
IR-13-00011-KHR-197-A  [Formwork for wall of retaining wall from Sta. 1+827.5 to Sta.1+840 RHS. 06/26/14 06/28/14 06/29/14 1 A
IR-13-00011-KHR-198-A  |Casting concrete for wall of retaining wall from Sta. 1+827.5 to Sta. 1+840 RHS 06/26/14 06/28/14 06/29/14 1 A
IR-13-00011-KHR-199-A |level for 1st base course layer from Sta. 1+160 to Sta.1+300. 06/26/14 06/28/14 06/29/14 1 c
?nns(z)ection IR-13-00011-KHR-199-A |level for 1st base course layer from Sta. 1+160 to Sta.1+300. 06/29/14 06/29/14 06/29/14 0 A
IR-13-00011-KHR-200-A  |Subgrade layer Levels & widths from Sta. 1+580 to Sta.1+700 06/26/14 06/28/14 06/29/14 1 A
IR-13-00011-KHR-201-A levels & widths for 1st base course layer from Sta. 1+720 to Sta.1+800. 06/26/14 06/28/14 06/29/14 1 A
IR-13-00011-KHR-202-A ;c:"gwwork & steel reinforcement for wall of retaining wall from Sta. 1+862.5 to Sta.1+872.5 06/29/14 06/29/14 06/30/14 1 A
IR-13-00011-KHR-203-A  [Casting concrete for wall of retaining wall from Sta. 1+862.5 to Sta.1+872.5 RHS 06/29/14 06/29/14 06/30/14 1 A
IR-13-00011-KHR-204-A  |[Steel reinforcement for wall of retaining wall from Sta. 1+815 to Sta.1+827.5 RHS 06/29/14 06/29/14 06/30/14 1 A
IR-13-00011-KHR-205-A  [B.C 1st layer Levels & widths from Sta. 1+580 to Sta.1+700. 06/30/14 06/30/14 06/30/14 0 C
iznns(;ection IR-13-00011-KHR-205-A  |B.C 1st layer Levels & widths from Sta. 1+580 to Sta.1+700. 06/30/14 06/30/14 06/30/14 0 A
IR-13-00011-KHR-206-A  [Formwork & casting concrete for wall of retaining wall from Sta. 1+815 to Sta.1+827.5 RHS 07/02/14 07/02/14 07/03/14 1 A
IR-13-00011-KHR-207-A  [Steel reinforcement for wall of retaining wall from Sta. 1+870 to Sta.1+880 RHS 07/02/14 07/02/14 07/03/14 1 A
IR-13-00011-KHR-208-A  |Subgrade layer Levels & widths from Sta. 1+320 to Sta.1+380 07/02/14 07/02/14 07/03/14 1 A
IR-13-00011-KHR-209-A  [2nd base course layer Levels & widths from Sta. 1+140 to Sta.1+240 07/03/14 07/03/14 07/03/14 0 c
?nnsc:Jection IR-13-00011-KHR-209-A  [2nd base course layer Levels & widths from Sta. 1+140 to Sta.1+240 07/04/14 07/04/14 07/04/14 0 A
IR-13-00011-KHR-210-A  [2nd base course layer levels and widths from Sta. 1+400 to Sta.1+620. 07/03/14 07/05/14 07/06/14 1 Cc
IR-13-00011-KHR-210-B  |2nd base course layer levels and widths from Sta. 1+400 to Sta.1+620. 07/08/14 07/08/14 07/09/14 1 113 ¢
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iznnsc:Jection IR-13-00011-KHR-210-B  (3rd base course layer levels and widths from Sta. 1+400 to Sta.1+620. 07/09/14 07/09/14 07/10/14 1 A
IR-13-00011-KHR-211-A  [formwork and Casting concrete for wall of retaining wall from Sta. 1+870 to Sta. 1+880 RHS. 07/03/14 07/05/14 07/06/14 1 A
IR-13-00011-KHR-212-A  |Steel reinforcement for the wall of retaining wall from Sta. 1+840 to Sta.1+860 RHS. 07/03/14 07/05/14 07/06/14 1 Cc
iznns(:Jection IR-13-00011-KHR-212-A  [Steel reinforcement for the wall of retaining wall from Sta. 1+840 to Sta.1+860 RHS. 07/06/14 07/06/14 07/06/14 0 A
IR-13-00011-KHR-213-A  |level and width for 1st base course layer from Sta. 1+240 to Sta.1+400. 07/03/14 07/05/14 07/06/14 1 A
IR-13-00011-KHR-214-A  |Stone wall from Sta 0+635 to Sta 0+660 LHS. 07/03/14 07/05/14 07/06/14 1 A
IR-13-00011-KHR-215-A  |Subgrade layer Levels & widths from Sta. 2+060 to Sta.2+160 07/06/14 07/06/14 07/06/14 0 A
IR-13-00011-KHR-216-A  |Casting concrete for stone wall copping from Sta. 1+045 to Sta. 1+085 RHS 07/07/14 07/07/14 07/08/14 1 Cc
iznns(:Jection IR-13-00011-KHR-216-A  |Casting concrete for stone wall copping from Sta. 1+045 to Sta. 1+085 RHS 07/09/14 07/09/14 07/09/14 0 A

Form work and casting concrete for the wall of retaining wall from Sta. 1+840 to Sta.1+860

IR-13-00011-KHR-217-A RHS 07/07/14 07/07/14 07/07/14 0 A
IR-13-00011-KHR-218-A  |1st base course layer Levels & widths from Sta. 1+960 to Sta.2+060 07/07/14 07/07/14 07/07/14 0 Cc
iznns(:)ection IR-13-00011-KHR-218-A  |1st base course layer Levels & widths from Sta. 1+960 to Sta.2+060 07/08/14 07/08/14 07/08/14 0 A
IR-13-00011-KHR-219-A  [2nd base course layer Levels & widths from Sta. 1+620 to Sta.1+760 07/08/14 07/08/14 07/09/14 1 c
?nns?)ection IR-13-00011-KHR-219-A  |2nd base course layer Levels & widths from Sta. 1+620 to Sta.1+760 07/10/14 07/10/14 07/10/14 0 A
IR-13-00011-KHR-220-A  |2nd base course layer Levels & widths from Sta. 1+240 to Sta.1+380 07/09/14 07/09/14 07/09/14 0 A
IR-13-00011-KHR-221-A  [Straight edge test for 2nd B.C layer from (Sta.0+920 to Sta.1+240) 07/09/14 07/09/14 07/10/14 1 A
IR-13-00011-KHR-222-A |Installation of boulders Alignment from (Sta.1+880 to Sta.1+940) RHS 07/09/14 07/10/14 07/10/14 0 A
IR-13-00011-KHR-223-A  [Straight edge test for 2nd B.C layer to precede asphalt work from (Sta.1+240 to Sta.1+760) 07/10/14 07/10/14 07/10/14 0 A
IR-13-00011-KHR-224-A 1st base course layer levels & widths from Sta. 2+060 to Sta.2+140. 07/10/14 07/12/14 07/13/14 1 A
IR-13-00011-KHR-225-A  [subgrad layer level and width from Sta. 1+900 to Sta.1+960 07/10/14 07/12/14 07/13/14 1 Cc
IR-13-00011-KHR-225-B  [subgrad layer level and width from Sta. 1+800 to Sta.1+960 07/14/14 07/14/14 07/14/14 0 c
iznnsC:Jection IR-13-00011-KHR-225-B  [subgrad layer level and width from Sta. 1+800 to Sta.1+960 07/14/14 07/14/14 07/14/14 0 A
IR-13-00011-KHR-226-A  |Casting concrete for stone wall copping from Sta. 0+910 to Sta.0+940 RHS 07/13/14 07/14/14 07/15/14 1 Cc
iznns(:Jection IR-13-00011-KHR-226-A  [Casting concrete for stone wall copping from Sta. 0+910 to Sta.0+940 RHS 07/15/14 07/15/14 07/15/14 0 A
IR-13-00011-KHR-227-A  [Casting concrete for stone wall copping from Sta. 0+510 to Sta.0+550 LHS 07/13/14 07/14/14 07/15/14 1 ©
?nnsc:Jection IR-13-00011-KHR-227-A  [Casting concrete for stone wall copping from Sta. 0+510 to Sta.0+550 LHS 07/15/14 07/15/14 07/15/14 0 A
IR-13-00011-KHR-228-A  [Casting concrete for stone wall copping from Sta. 0+435 to Sta.0+445 LHS 07/13/14 07/14/14 07/15/14 1 1 Cc
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iznnsC:Jection IR-13-00011-KHR-228-A  [Casting concrete for stone wall copping from Sta. 0+435 to Sta.0+445 LHS 07/15/14 07/15/14 07/15/14 0 A
IR-13-00011-KHR-229-A  |stone wall from Sta. 0+510 to Sta.0+550 LHS 07/13/14 07/13/14 07/14/14 1 C
iznns(:)ection IR-13-00011-KHR-229-A ([stone wall from Sta. 0+510 to Sta.0+550 LHS 07/15/14 07/15/14 07/15/14 0 A
IR-13-00011-KHR-230-A  [stone wall from Sta. 0+435 to Sta.0+445 LHS 07/13/14 07/13/14 07/14/14 1 ©
iznns(:Jection IR-13-00011-KHR-230-A  |stone wall from Sta. 0+435 to Sta.0+445 LHS 07/15/14 07/15/14 07/15/14 0 A
IR-13-00011-KHR-231-A  |Spraying MC1 from Sta. 1+240 to Sta.1+660 07/14/14 07/14/14 07/14/14 0 A
Casting concrete for side protection from Sta. 0+740 to 0+835 LHS, from Sta. 1+090 to
IR-13-00011-KHR-232-A Sta.1+155 RHS and from Sta. 0+910 to Sta.0+940 RHS 07/14/14 07/15/14 07/15/14 0 A
IR-13-00011-KHR-233-A  |2nd base course layer Levels & widths from Sta. 1+960 to Sta.2+140 07/14/14 07/15/14 07/16/14 1 Cc
iznns(:Jection IR-13-00011-KHR-233-A  [2nd base course layer Levels & widths from Sta. 1+960 to Sta.2+140 07/17/14 07/17/14 07/17/14 0 A
IR-13-00011-KHR-234-A  |Spraying MC1 from Sta. 1+660 to Sta.1+760 07/15/14 07/15/14 07/16/14 1 A
IR-13-00011-KHR-235-A  |Side protection mockup from Sta. 0+720 to Sta.0+740 RHS 07/15/14 07/15/14 07/16/14 1 A
IR-13-00011-KHR-236-A  [Mockup for repairing the wall of retaining wall from Sta. 1+670 to Sta.0+690 LHS 07/15/14 07/15/14 07/16/14 1 D
?nns?)ection IR-13-00011-KHR-236-A  |Mockup for repairing the wall of retaining wall from Sta. 1+670 to Sta.0+690 LHS 7/17/14 7/17/14 7/17/14 0 A
IR-13-00011-KHR-237-A  |Mockup for ditches from Sta. 1+000 to Sta.1+115 RHS 07/15/14 07/15/14 07/17/14 2 A
IR-13-00011-KHR-238-A  [Casting concrete for side protection from Sta. 1+218 to Sta.1+370 LHS 07/15/14 07/15/14 07/17/14 2 A
IR-13-00011-KHR-239-A  |1st base course layer Levels & widths from Sta. 1+820 to Sta.1+940. 07/15/14 07/16/14 07/17/14 1 Cc
IR-13-00011-KHR-239-B  [1st base course layer Levels & widths from Sta. 1+820 to Sta.1+940. 07/17/14 07/17/14 07/17/14 0 A
IR-13-00011-KHR-240-A Casting concrete for side protection from Sta. 1+640 to Sta.1+690 LHS, from Sta. 1+660 to 07/16/14 07/17/14 07/17/14 0 A
Sta.1+690 RHS
IR-13-00011-KHR-241-A  [Casting concrete for ditches from Sta.0+975 to Sta.1+080 RHS 07/17/14 07/17/14 07/17/14 0 Cc
IR-13-00011-KHR-241-B  |Casting concrete for ditches from Sta.0+975 to Sta.1+080 RHS 07/17/14 07/17/14 07/17/14 0 A
IR-13-00011-KHR-242-A Start painting for curb stone from (Sta. 0+060 to 0+640) LHS and from (Sta. 0+260 to 07/17/14 07/19/14 07/20/14 1 c
Sta.0+700) RHS.
IR-13-00011-KHR-242-B Start painting for curb stone from (Sta. 0+060 to 0+640) LHS and from (Sta. 0+260 to 08/11/14 08/11/14 08/12/14 1 A
Sta.0+700) RHS.
IR-13-00011-KHR-243-A  |Steel reinforcement for ditches from (Sta. 1+080 to Sta.1+180) RHS. 07/17/14 07/19/14 07/20/14 1 @
IR-13-00011-KHR-243-B  (Steel reinforcement for ditches from (Sta. 1+080 to Sta.1+180) RHS. 07/21/14 07/22/14 07/23/14 1 A
IR-13-00011-KHR-244-A Base course 2nd layer level and width from (Sta. 1+820 to Sta.1+940). 07/17/14 07/19/14 07/20/14 1 C
iznns(:Jection IR-13-00011-KHR-244-A Base course 2nd layer level and width from (Sta. 1+820 to Sta.1+940). 07/21/14 07/21/14 07/21/14 0 A
IR-13-00011-KHR-245-A  [Casting concrete for ditches from Sta.1+180 to Sta.1+300 RHS 07/20/14 07/20/14 07/20/14 0 115 A
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IR-13-00011-KHR-246-A  |Guardrail mockup from Sta.1+600 to Sta.1+630 LHS 07/20/14 07/20/14 07/20/14 0 A
IR-13-00011-KHR-247-A  |Curbstone painting sample from Sta.0+510 to Sta.0+530 LHS 07/20/14 07/20/14 07/20/14 0 Cc
iznnsc:Jection IR-13-00011-KHR-247-A  |Curbstone painting sample from Sta.0+510 to Sta.0+530 LHS 07/20/14 07/20/14 07/20/14 0 A
IR-13-00011-KHR-248-A  [Straight edge test for 2nd B.C layer from Sta.1+760 to Sta.2+140 07/20/14 07/20/14 07/21/14 1 Cc
IR-13-00011-KHR-248-B  (Straight edge test for 2nd B.C layer from Sta.1+760 to Sta.2+140 07/23/14 07/23/14 07/24/14 1 A
IR-13-00011-KHR-249-A  |Spraying MC1 from Sta.1+720 to Sta.2+160. 07/20/14 07/20/14 07/21/14 1 Cc
IR-13-00011-KHR-249-B  [Spraying MC1 from Sta.1+720 to Sta.2+160. 07/23/14 07/23/14 07/24114 1 A
IR-13-00011-KHR-250-A  [Start asphalt works from Sta.1+720 to Sta.2+160 07/20/14 07/21/14 07/21/14 0 Cc
IR-13-00011-KHR-250-B  [Start asphalt works from Sta.1+720 to Sta.2+160 07/23/14 07/23/14 07/24114 1 A
IR-13-00011-KHR-251-A  [Casting concrete for ditches from Sta.1+300 to Sta.1+450 RHS 07/21/14 07/21/14 07/22/14 1 A
IR-13-00011-KHR-252-A E:egrd rail installation from Sta. 1+160 to Sta.1+220 LHS and from Sta. 1+390 to Sta.1+710 07/21/14 07/21/14 07/22/14 1 c
IR-13-00011-KHR-252-B E:egrd rail installation from Sta. 1+160 to Sta.1+220 LHS and from Sta. 1+390 to Sta.1+710 07/24/14 07/24/14 07/24/14 0 A
IR-13-00011-KHR-253-A  [Curbstone Painting from Sta. 0+60 to Sta.0+640 LHS and from Sta. 0+260 to Sta.0+700 RHS 07/21/14 07/21/14 07/22/14 1 ©
?nns?)ection IR-13-00011-KHR-253-A  [Curbstone Painting from Sta. 0+60 to Sta.0+640 LHS and from Sta. 0+260 to Sta.0+700 RHS 07/23/14 07/23/14 07/23/14 0 A
IR-13-00011-KHR-254-A  [Casting concrete for ditches from Sta.1+450 to Sta.1+650 RHS 07/22/14 07/22/14 07/23/14 1 Cc
iznns(:)ection IR-13-00011-KHR-254-A  [Casting concrete for ditches from Sta.1+450 to Sta.1+650 RHS 07/24/14 07/24/14 07/24/14 0 A
IR-13-00011-KHR-255-A  [Start thermo plastic road painting from Sta.0+000 to Sta.2+160 07/23/14 07/23/14 07/23/14 0 c
?nnSC:Jection IR-13-00011-KHR-255-A  [Start thermo plastic road painting from Sta.0+000 to Sta.2+160 07/24/14 07/24/14 07/24/14 0 A
IR-13-00011-KHR-256-A |+ Permanent sign material 07/24/14 07/24/14 07/24/14 0 Cc
iznns(:)ection IR-13-00011-KHR-256-A |+ Permanent sign material 07/25/14 07/25/14 07/25/14 0 A
IR-13-00011-KHR-257-A |+ Permanent sign installation 07/24/14 07/24/14 07/24114 0 ©
iznnSC:Jection IR-13-00011-KHR-257-A |+ Permanent sign installation 07/25/14 07/25/14 07/25/14 0 A
IR-13-00011-KHR-258-A | Casting concrete for Permanent sign foundation 07/24/14 07/24/14 07/24/14 0 Cc
iznns(z)ection IR-13-00011-KHR-258-A | Casting concrete for Permanent sign foundation 07/25/14 07/25/14 07/25/14 0 A
IR-13-00011-KHR-259-A [+ Start yellow line painting 07/24/14 07/24/14 07/24/14 0 ©
IR-13-00011-KHR-259-B [+ Start yellow line painting 07/27/14 07/27/14 07/27/14 0 A
IR-13-00011-KHR-260-A  |Guard rail installation from Sta.1+710 to Sta.1+720 LHS, from Sta.1+620 to Sta.1+815 RHS 07/24/14 07/24/14 07/24/14 0 116 A

AND SERVICES
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IR-13-00011-KHR-261-A  [Casting concrete for sidewalk at Sta.0+510 LHS. 07/24/14 07/26/14 07/27/14 1 Cc
IR-13-00011-KHR-261-B  [Casting concrete for sidewalk at Sta.0+510 LHS. 08/07/14 08/07/14 08/10/14 3 A
IR-13-00011-KHR-262-A  |signs installation from Sta 0+000 to Sta.2+140 LHS and RHS 07/31/14 08/02/14 08/03/14 1 C
IR-13-00011-KHR-262-B  [signs installation from Sta 0+000 to Sta.2+140 LHS and RHS 08/07/14 08/07/14 08/10/14 3 ©

iznnsc:Jection IR-13-00011-KHR-262-B  [signs installation from Sta 0+000 to Sta.2+140 LHS and RHS 08/09/14 08/09/14 08/09/14 0 A
IR-13-00011-KHR-263-A |Installation of cat eyes from Sta. 0+000 to Sta.2+140 LHS and RHS 07/31/14 08/02/14 08/03/14 1 A
IR-13-00011-KHR-264-A  |Subgrade for outlet apron slab of triple pipes culvert At Sta.1+660 RHS 08/03/14 08/03/14 08/03/14 0 A
IR-13-00011-KHR-265-A  |Casting ditch from sta.0+980 to Sta.1+000 RHS 08/05/14 08/05/14 08/06/14 1 A
IR-13-00011-KHR-266-A  |Casting concrete side protection from sta.2+060 to sta.2+150 LHS 08/05/14 08/05/14 08/06/14 1 A
IR-13-00011-KHR-267-A  |Subgrade Side walk at Sta. 5+010 LHS 08/05/14 08/05/14 08/06/14 1 A
IR-13-00011-KHR-268-A | Asphalting hump at St.0+250,0+350,1+100,1+600&1+730 08/05/14 08/05/14 08/06/14 1 A
IR-13-00011-KHR-269-A  [Steel reinforcement for upron slab for outlet triple pipe culvert at sta.1+660 LHS 08/05/14 08/05/14 08/06/14 1 A
IR-13-00011-KHR-270-A  |Steel reinforcement for upron slab for inlet triple pipe culvert at sta.1+660 RHS 08/05/14 08/05/14 08/06/14 1 A
IR-13-00011-KHR-271-A  [Casting Steel reinforcement for upron slab for outlet triple pipe culvert at sta.1+660 LHS 08/05/14 08/05/14 08/06/14 1 A
IR-13-00011-KHR-272-A  |Casting Steel reinforcement for upron slab for inlet triple pipe culvert at sta.1+660 RHS 08/05/14 08/05/14 08/06/14 1 A
IR-13-00011-KHR-273-A  [Casting Side Walk from Sta.0+600 to Sta.0+615 LHS&RHS by adding Fosroce material 08/05/14 08/05/14 08/06/14 1 c
IR-13-00011-KHR-273-B  [Casting Side Walk from Sta.0+600 to Sta.0+615 LHS&RHS by adding Fosroce material 08/07/14 08/07/14 08/07/14 0 ©
IR-13-00011-KHR-273-C  [Casting Side Walk from Sta.0+600 to Sta.0+615 LHS&RHS by adding Fosroce material 08/10/14 08/10/14 08/10/14 0 A
IR-13-00011-KHR-274-A | Trees Boundary Curb Stone from Sta.0+290 to Sta.0+330 LHS 08/05/14 08/05/14 08/06/14 1 A
IR-13-00011-KHR-275-A  [Casting Basecourse layer for side protection from Sta.0+060 to Sta.0+250 RHS 08/07/014 08/07/14 08/07/14 0 A
IR-13-00011-KHR-276-A  |Casting concrete for side protection from Sta.0+060 to Sta.0+250 RHS 08/07/14 08/07/14 08/07/14 0 A
IR-13-00011-KHR-277-A  [Hand rail Installation at Sta.0+040 at girl school 08/07/14 08/07/14 08/07/14 0 A
IR-13-00011-KHR-278-A | Asphalt work for simple access at sta 0+920 LHS 08/07/14 08/09/14 08/09/14 0 C

iznns(:)ection IR-13-00011-KHR-278-A | Asphalt work for simple access at sta 0+920 LHS 08/10/14 08/10/14 08/10/14 0 A
IR-13-00011-KHR-279-A  [First basecourse layer for simple access at sta 1+340 RHS 08/07/14 08/09/14 08/10/14 1 c

iznnsOrIJection IR-13-00011-KHR-279-A  [First basecourse layer for simple access at sta 1+340 RHS 08/11/14 08/11/14 08/11/14 0 A

repair for wall of retaining walls from Sta 1+160 to 1+300 RHS , from Sta 1+218 to 1+390
IR-13-00011-KHR-280-A  [LHS and, from Sta 1+640 to 1+690 LHS and for inlet for tripple pipes culvert at sta 1+660 08/07/14 08/09/14 08/10/14 1 Cc
RHS
ond repair for wall of retaining walls from Sta 1+160 t_o 1+300 RHS , fr_om Sta 1+218 to 1+390
inspection IR-13-00011-KHR-280-A :;EZ and , from Sta 1+640 to 1+690 LHS and for inlet for tripple pipes culvert at sta 1+660 08/11/14 08/11/14 08/11/14 0 A
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No. (M/DIY) (M/DIY) (M/D/Y) Days

filling material or sides protection and ditchs from Sta 1+000 to 1+660 RHS adn LHS and

IR-13-00011-KHR-281-A from Sta 24060 0 24150 LHS 08/07/14 08/09/14 08/10/14 1 C
2nd filling material or sides protection and ditchs from Sta 1+000 to 1+660 RHS adn LHS and
inspection IR-13-00011-KHR-281-A from Sta 24060 0 24150 LHS 08/11/14 08/11/14 08/11/14 0 A
IR-13-00011-KHR-282-A  |stone wall at sta 0+530 LHS 08/07/14 08/09/14 08/10/14 1 A
IR-13-00011-KHR-283-A  |casting copping for stone wall at Sta 0+530 LHS 08/07/14 08/09/14 08/10/14 1 A

DV = Division A= No Exceptions Noted B = Make Corrections Noted C = Amend-Resubmit D= Rejected-Resubmit  E= Review Not Required
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SUB-13-00011-MRM-001-A  |30- Days Schedule ( Pre Construction Submittals & Mobilization Schedule) MRM P 11/10/13 12/01/13 11/13/13 3 B
SUB-13-00011-MRM-002-A  |Bank Guarantee MRM P 11/10/13 12/01/13 11/25/13 15 E
SUB-13-00011-SIN-003-A Survey Plan -Sinjil Main Entrance Road & Segment A-Project 01 SIN P 11/12/13 12/03/13 11/19/13 7 B
SUB-13-00011-MRM-004-A  |Subcontracting Plan MRM P 11/12/13 12/03/13 11/19/13 7 E
SUB-13-00011-MRM-005-A  |Testing Labs MRM P 11/12/13 12/03/13 11/13/13 1 B
SUB-13-00011-KHR-006-A Survey Plfan from Sta.0+000 to Sta.2+198-Kharbatha Bani Hareth Ein ayoub KHR p 11/13/13 12/04/13 11/19/13 6 B

Road-Project 03
SUB-13-00011-MRM-007-A  |Field Offices Furniture and Equipment Plan MRM P 11/13/13 12/04/13 11/20/13 7 C
SUB-13-00011-MRM-007-B  |Field Offices Furniture and Equipment Plan MRM P 11/26/13 12/17/13 11/27/13 1 A
SUB-13-00011-SIN-008-A Dilapidation Survey-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-SIN-009-A Risk Management Program-Sinjil Main Entrance Road -Project 01 SIN P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-WAB-010-A Dilapidation Survey-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-WAB-011-A Risk Management Program-Wadi Al Balat Road -Project 02 WAB P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-KHR-012-A Dilapidation Survey-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-KHR-013-A Risk Management Program-Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR P 11/13/13 12/04/13 11/19/13 6 B
SUB-13-00011-MRM-014-A  |Environmental Mitigation Plan MRM P 11/17/13 12/08/13 11/27/13 10 Cc
SUB-13-00011-MRM-014-B Environmental Mitigation Plan MRM P 12/22/13 01/12/14 01/06/14 15 B
SUB-13-00011-SIN-015-A CMC Field Office L_ocation and Layout-Secondary Office 01-Sinjil Main SIN p 11/17/13 12/08/13 11/19/13 2 B

Entrance Road -Project 01
SUB-13-00011-KHR-016-A CMC Fiel_d Office Location _and Layout-Secondary Office 02-Kharbatha Bani KHR p 11/17/13 12/08/13 11/19/13 2 B

Hareth -Ein Ayob Road-Project 03
SUB-13-00011-MRM-017-A Quality Control Program (QCP) MRM P 11/17/13 12/08/13 11/27/13 10 C
SUB-13-00011-MRM-017-B Quality Control Program (QCP) MRM P 12/22/13 01/12/14 01/06/14 15 B
SUB-13-00011-MRM-018-A  |Safety Plan MRM P 11/17/13 12/08/13 12/01/13 14 C
SUB-13-00011-MRM-018-B Safety Plan MRM P 12/25/13 01/15/14 01/07/14 13 B
SUB-13-00011-MRM-019-A 60-Day Plan of Operation MRM P 11/17/13 12/08/13 12/01/13 14 B
SUB-13-00011-MRM-020-A  |Project Overview Bar Chart and Master Plan MRM P 11/17/13 12/08/13 12/01/13 14 B
SUB-13-00011-MRM-021-A Submittal Schedule MRM P 11/17/13 12/08/13 12/03/13 16 C
SUB-13-00011-MRM-021-B Submittal Schedule MRM P 12/31/13 01/21/14 01/14/14 14 B
SUB-13-00011-WAB-022-A ﬁfg}g pan from S120+000 to Sta 1+640 - Ein Sinya Wadi Al BalatRozd 1 wiag | p | 11710113 12110113 112013 1 B
SUB-13-00011-MRM-023-A  |CMC Field Office Location and Layout-Primary Office (Ein Sinya) WAB P 11/20/13 12/11/13 11/21/13 1 B
SUB-13-00011-MRM-024-A Method Statement MRM P 11/20/13 12/11/13 12/02/13 12 C
SUB-13-00011-MRM-024-B Method Statement MRM P 12/10/13 12/31/13 12/24/13 14 B
SUB-13-00011-MRM-025-A  |Coordination with Local Authorities Plan and List of Permits and Licenses MRM P 11/20/13 12/11/13 12/01/13 11 120 B
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SUB-13-00011-MRM-026-A ﬁ](;rl}trz::ggrs all Risk, General Liability Insurance & Workers Compensation MRM p 11/24/13 12/15/13 11/25/13 1 E
SUB-13-00011-SIN-027-A Shop Drayvmgs: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410- SIN s 11/26/13 12/17/13 12/09/13 13 B
Sinjil Main Entrance Road-Project 01
Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
SUB-13-00011-SIN-027-B Sinjil Main Entrance Road-Project 01 - Per Site Memo SM-13-00011-MRM-E- SIN S 01/09/14 01/30/14 01/15/14 6 C
C-003
SUB-13-00011-SIN-027-C Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410- SIN s 01/23/14 02/13/14 01/28/14 5 B
Sinjil Main Entrance Road-Project 01
SUB-13-00011-MRM-028-A | Temporary and Permanent Signs Plan MRM P 11/27/13 12/18/13 12/03/13 6 B
SUB-13-00011-MRM-029-A Prime Coat Emulsion -Pazkar Ltd.-item No. 3.01 MRM M 11/28/13 12/19/13 12/09/13 11 B
SUB-13-00011-MRM-030-A Tack Coat Emulsion -Pazkar Ltd.-item No. 3.02 MRM M 11/28/13 12/19/13 12/09/13 11 B
SUB-13-00011-MRM-031-A ﬁng%l;Mlx Design -Wearing Asphalt 3/4 inch-Al Tarifi Asphalt Plant -item MRM M 11/28/13 12/19/13 12/09/13 1 B
SUB-13-00011-MRM-032-A ﬁng%l;Mlx Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item MRM M 11/28/13 12/19/13 12/09/13 1 c
SUB-13-00011-MRM-032-B ﬁzp:%I;Mlx Design -Binder Asphalt 1 inch-Al Tarifi Asphalt Plant -item MRM M 04/02/14 04/23/14 04/07/14 5
SUB-13-00011-MRM-033-A  |Cat Eyes-Iriflix Ltd.-item No0.5.03.a & b MRM M 11/28/13 12/19/13 12/09/13 11 B
SUB-13-00011-MRM-034-A High Per_formance Thermoplastic Road Markings- Prismo Road Markings Ltd. MRM 11/28/13 12/19/13 12/09/13 1 B
T/A Ennis-item No. 5.03-a
1 PLN3E. Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+946.5-
SUB-13-00011-KHR-035-A Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR S 11/28/13 12/19/13 12/17/13 19 B
SUB-13-00011-MRM-036-A  |Construction Time Schedule and S-Curve MRM P 12/01/13 12/22/13 12/17/13 16 ©
SUB-13-00011-MRM-036-B  |Construction Time Schedule and S-Curve MRM P 01/07/14 01/28/14 01/20/14 13 ©
SUB-13-00011-MRM-036-C Construction Time Schedule and S-Curve MRM P 02/03/14 02/24/14 02/19/14 16 A
Contractors all Risk, General Liability Insurance Amendment (For Submittal
SUB-13-00011-MRM-037-A No.:SUB-13-00011-MRM-026-A) MRM P 12/02/13 12/23/13 12/05/13 3 E
1l i 2. Field Offices Furniture and Equipment Plan Amendment (For Submittal No.:
SUB-13-00011-MRM-038-A SUB-13-00011-MRM-007-B) MRM P 12/02/13 12/23/13 12/03/13 1 A
SUB-13-00011-KHR-039-A ;’;afflc Control Plan-Phase | -Kharbatha Bani Hareth -Ein Ayob Road-Project KHR P 12/09/13 12/30/13 12/22/13 13 B
SUB-13-00011-SIN-040-A Concrete Ready Mllx-AI Nabali & Al Sheikh Co.-item No.4.1-Sinjil Main SIN M 12/10/113 12/31/13 12/23/13 13 B
Entrance Road-Project 01
Shop Drawings: Plan, Profile and Cross Section from Sta.-0+130 to Sta.0+710-
SUB-13-00011-WAB-041-A Ein Sinya Wadi Al Balat Road -Project 02 WAB S 12/19/13 01/09/14 12/31/13 12 ©
Shop Drawings: Plan, Profile and Cross Section from Sta.-0+130 to Sta.0+710-
SUB-13-00011-WAB-041-B Ein Sinya Wadi Al Balat Road -Project 02 WAB S 01/09/14 01/30/14 01/15/14 6 ©
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Shop Drawings: Plan, Profile and Cross Section from Sta.0+000 to Sta.0+710-
SUB-13-00011-WAB-041-C As per Site Memo :SM-13-00011-MRM-E-C-010-Ein Sinya Wadi Al Balat WAB S 02/20/14 03/13/14 02/26/14 6 B
Road -Project 02
SUB-13-00011-SIN-042-A (?ilmp Drawings : Pipe Culvert at Sta.0+120-Sinjil Main Entrance Road-Project SIN s 12/19/13 01/09/14 12/31/13 12 c
SUB-13-00011-SIN-042-B (?ilmp Drawings : Pipe Culvert at Sta.0+120-Sinjil Main Entrance Road-Project SIN s 01/07/14 01/28/14 01/15/14 8 c
SUB-13-00011-SIN-042-C grlmp Drawings : Pipe Culvert at Sta.0+130-Sinjil Main Entrance Road-Project SIN s 02/04/14 02/25/14 02/11/14 7 B
SUB-13-00011-SIN-043-A | onoP Drawings : Concrete Gravity Wall from Sta.0+071 to Sta.0+098 RHS- SIN | s | 121013 01/09/14 01/07/14 19 c
Sinjil Main Entrance Road-Project 01
SUB-13-00011-SIN-043-B Shop Drawings : C_oncrete Wall from Sta.0+071 to Sta.0+098 RHS-Sinjil Main SIN S 01/21/14 02/11/14 01/22/14 1 E
Entrance Road-Project 01
SUB-13-00011-SIN-044-A Traffic Control Plan-Phase | -Rehabitation of Sinjil Access Road-Project 01 SIN P 12/19/13 01/09/14 12/24/13 5 B
SUB-13-00011-SIN-045-A Tr.afflc Control PIar_1-Phase I1 & 111 -Sinjil Main Access Road and Intersection SIN P 12/19/13 01/09/14 12/24/13 5 B
with HWY 60 -Project 01
SUB-13-00011-WAB-046-A  |Traffic Control Plan-Phase I-Ein Sinya Wadi Al Balat Road -Project 02 WAB P 12/19/13 01/09/14 12/24/13 5 B
SUB-13-00011-KHR-047-A ;’;afflc Control Plan-Phase Il -Kharbatha Bani Hareth -Ein Ayob Road-Project KHR P 12/19/13 01/09/14 12/24/13 5 B
SUB-13-00011-KHR-048-A ggop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project KHR S 12123113 01/13/14 12/31/13 8 c
SUB-13-00011-KHR-048-B ggop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project KHR S 01/06/14 01/27/14 01/15/14 9 c
SUB-13-00011-KHR-048-C ggop Drawings: Stone Walls -Kharbatha Bani Hareth -Ein Ayob Road-Project KHR S 02/03/14 02/24/14 02/05/14 9 B
SUB-13-00011-MRM-049-A  |Branding Plan MRM P 12/25/13 01/15/14 01/07/14 13 E
SUB-13-00011-MRM-050-A  |Proposed Dumping area, Storage and Staging Site MRM P 12/25/13 01/15/14 01/06/14 12 B
SUB-13-00011-MRM-051-A  |Key Personnel Plan MRM P 12/25/13 01/15/14 01/06/14 12 E
SUB-13-00011-MRM-052-A  |Curbstone Marking Paint- Tambour- BOQ item No. 4.12 MRM M 12/25/13 01/15/14 12/31/13 6 B
SUB-13-00011-MRM-053-A  |Security System MRM P 12/31/13 01/21/14 01/06/14 6 ©
SUB-13-00011-MRM-053-B Security System MRM P 01/15/14 02/05/14 01/16/14 1 B
SUB-13-00011-MRM-054-A  |Guardrail ESP4-N2-PRINS DOKKUM-MRM-item 5.05 MRM M 12/31/13 01/21/14 12/31/13 0 A
SUB-13-00011-SIN-055-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 01 SIN M 12/31/13 01/21/14 01/02/14 2 C
SUB-13-00011-SIN-055-B Storm Drainage RC pipes -PCP Co-item 4.02-Project 01 SIN M 02/10/14 03/03/14 02/11/14 1 B
SUB-13-00011-WAB-056-A Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 WAB M 12/31/13 01/21/14 01/02/14 2 C
SUB-13-00011-WAB-056-B Storm Drainage RC pipes -PCP Co-item 4.02-Project 02 WAB M 02/10/14 03/03/14 02/11/14 1 B
SUB-13-00011-WAB-057-A  [Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.b-Project 02 WAB | M 12/31/13 01/21/14 12/31/13 0 122 A
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SUB-13-00011-MRM-058-A  |Pre Cast Concrete Curbstone-Wolfman Co-item 4.12.a MRM M 12/31/13 01/21/14 12/31/13 0 A
SUB-13-00011-KHR-059-A Storm water RC pipes- Addasi Co- Project 03-item 4.02 KHR M 12/31/13 01/21/14 01/06/14 6 C
SUB-13-00011-KHR-059-B Storm water RC pipes- Addasi Co- Project 03-item 4.02 KHR M 03/04/14 03/25/14 03/11/14 7 B
SUB-13-00011-MRM-060-A  |Traffic signs material_ Netivey Hamifratz/Top Safety _item 5.01 MRM M 01/05/14 01/26/14 01/08/14 3 B
SUB-13-00011-MRM-061-A  [Pre cast concrete Curbstone-Ackrestein Co.-MRM- BOQ item 4.12.a MRM M 01/08/14 01/29/14 01/14/14 6 A
SUB-13-00011-KHR-062-A Base course source approval test- Izmikna crusher- Project 03- BOQ item 2.02 KHR M 01/09/14 01/30/14 01/13/14 4 A
SUB-13-00011-WAB-063-A  |Concrete Mix Design -Al Nabali Co.-Project 02 WAB M 01/13/14 02/03/14 01/15/14 2 B
SUB-13-00011-SIN-064-A Shop Drawings: Retaining Wall from Sta.0+080 to Sta.0+095 RHS-Project 01 SIN S 01/16/14 02/06/14 01/22/14 6 ©
SUB-13-00011-SIN-064-B Shop Drawings: Retaining Wall from Sta.0+080 to Sta.0+095 RHS-Project 01 SIN S 02/02/14 02/23/14 02/05/14 3 B
SUB-13-00011-WAB-065-A  |Shop Drawings: Stone Boulder from Sta.0+020 to Sta.0+160 LHS-Project 02 WAB S 01/21/14 02/11/14 01/23/14 2 B
SUB-13-00011-SIN-066-A Shop Drayvmgs: Plan ,profile ar_ld cross section from Sta.0+410 to Sta.1+200- SIN s 01/23/14 02/13/14 01/28/14 5 c
Sinjil Main Entrance Road-Project 01
SUB-13-00011-SIN-066-B Shop Drayvmgs: Plan ,profile ar_1d cross section from Sta.0+410 to Sta.1+200- SIN S 03/31/14 04/21/14 04/07/14 7 A
Sinjil Main Entrance Road-Project 01
SUB-13-00011-WAB-067-A  |Proposed Dumping area -Project 02 WAB P 01/26/14 02/16/14 02/05/14 10 B
SUB-13-00011-MRM-068-A  |Public Relation Plan MRM P 01/27/14 02/17/14 01/30/14 3 E
SUB-13-00011-SIN-069-A Shop Drav_vmgs: Formwork System for Retaining Wall -Sinjil Main Entrance SIN s 01/29/14 02/19/14 02/04/14 6 B
Road -Project 01
SUB-13-00011-SIN-070-A Base course source approval test- Mobile own crusher- Project 01 SIN M 01/30/14 02/20/14 02/03/14 4 B
SUB-13-00011-KHR-071-A New source and comprehensnve test report from sta. 0+060 to sta. 0+130 -Al KHR M 02/03/14 02/24/14 02/05/14 2 D
Musleh Crusher-Project 03
SUB-13-00011-KHR-071-B New source and comprehenswe test report from sta. 0+060 to sta. 0+130 -Al KHR M 07/07/14 07/28/14 07/10/14 3 A
Musleh Crusher-Project 03
SUB-13-00011-SIN-072-A Shop Drawings: Retaining Wall from Sta.0+194 to Sta.0+206 RHS-Project 01 SIN S 02/04/14 02/25/14 02/05/14 1 B
SUB-13-00011-KHR-073-A Proposed Dumping area -Project 03 KHR P 02/04/14 02/25/14 02/06/14 2 C
SUB-13-00011-KHR-073-B Proposed Dumping area -Project 03 KHR P 02/27/14 03/20/14 03/04/14 5 B
1l i 074 Field Offices Furniture and Equipment Plan Amendment No. 02 (For Submittal
SUB-13-00011-MRM-074-A No.: SUB-13-00011-MRM-007-B) MRM P 02/05/14 02/26/14 02/06/14 1 B
SUB-13-00011-WAB-075-A  |Shop Drawings: Pipe Culvert at Sta.0+327 -Project 02 WAB S 02/12/14 03/05/14 02/25/14 13 C
SUB-13-00011-WAB-075-B go;lb(:()e Pipe Culvert at Sta.0+327 -Project 02 -Per Site Memo (SM-13-00011-E- WAB s 03/01/14 03/22/14 03/02/14 1 B
SUB-13-00011-WAB-076-A Shop Drawings: Pipe Culvert at Sta.0+524 -Project 02 WAB S 02/12/14 03/05/14 03/03/14 19 @
SUB-13-00011-WAB-076-B Shop Drawings: Pipe Culvert at Sta.0+524 -Project 02 WAB S 03/13/14 04/03/14 03/19/14 6 123 B
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Shop Drawings: Plan, Profile and Cross Section from Sta.0+046 to Sta.0+410-
SUB-13-00011-SIN-077-A Sinjil Main Entrance Road-Project 01 - Per Site Memo SM-13-00011-MRM-E- SIN S 02/17/14 03/10/14 02/25/14 8 B
C-003 & SM-13-00011-SIN-C-E-006
SUB-13-00011-SIN-078-A Shop Drawing: Retaining Wall from Sta.0+170 to Sta.0+220 LHS- Project 01 SIN S 02/17/14 03/10/14 02/24/14 7 B
Shop Drawings: Plan, Profile and Cross Section from Sta.0+960 to Sta.1+720-
SUB-13-00011-KHR-079-A Kharbatha Bani Hareth -Ein Ayob Road-Project 03 KHR S 02/17/14 03/10/14 02/25/14 8 B
SUB-13-00011-KHR-080-A Shop Dra\_/vmgs: Stone Wall .from Sta.0+690 to Sta.0+770 LHS-Kharbatha Bani KHR s 02/23/14 03/16/14 03/02/14 7 B
Hareth -Ein Ayob Road-Project 03
Shop Drawings: Plan& Profile from Sta.0+710 to Sta.1+647- Per Site
-13- - -081- . L . . 16/14
SUB-13-00011-WAB-081-A Instruction-#SM E-C 010 -Ein Sinya-Wadi Al Balat Road-Project 02 WAB S 02/23/14 03/16/ 03/09/14 14 c
SUB-13-00011-WAB-081-B Shop Drawings: Pla_m& Profile from Sta.0+710 to Sta.1+647- -Ein Sinya-Wadi WAB s 04/06/14 04/27/14 04/09/14 3 B
Al Balat Road-Project 02
SUB-13-00011-WAB-082-A  |51%P Drawings: Double Box Culvert ST.0+676.8-Project 02-Ein SinyaeWedl | wag | s | 02123114 03/16/14 03/02/14 7 c
SUB-13-00011-WAB-082-B Shop Drawings: Double Box Culvert ST.0+676.8-Project 02-Ein Sinya-Wadi WAB s 03/09/14 03/30/14 03/17/14 8 B
AlBalat Road
SUB-13-00011-KHR-083-A Shop Drawings: Stone Wall from Sta.0+760 to Sta.0+860 RHS-Project 03 KHR S 02/23/14 03/16/14 03/02/14 7 B
SUB-13-00011-MRM-084-A  |Concrete Damp Proof material — Nitoproof 230- Fosroc Co. MRM M 02/23/14 03/16/14 02/24/14 1 B
SUB-13-00011-KHR-085-A Stone Wall from Sta.0+428 to Sta.0+443 LHS-Project 03 KHR S 02/23/14 03/16/14 03/02/14 7 B
Shop Drawings: Plan ,profile and cross section from Sta.0+410 to Sta.0+700-
SUB-13-00011-SIN-086-A Sinjil Main Entrance Road-Project 01-in reference to CMC review comments SIN S 03/03/14 03/24/14 03/04/14 1 B
on Submittal No.(SUB-13-00011-SIN-066-A)
SUB-13-00011-KHR-087-A 2Bzzt)sze course source approval test- Abu Shusha crusher- Project 03- BOQ item KHR M 02/24/14 03/17/14 03/02/14 6 c
SUB-13-00011-KHR-087-B szsze course source approval test- Abu Shusha crusher- Project 03- BOQ item KHR M 11/10/14 12/01/14 11/23/14 13 A
SUB-13-00011-KHR-088-A Stone Wall from Sta.1+044 to Sta.1+085 RHS-Project 03 KHR S 02/25/14 03/18/14 03/04/14 7 B
SUB-13-00011-KHR-089-A Side Walk from Sta.0+000 to Sta.0+500 -Project 03 KHR S 02/25/14 03/18/14 03/04/14 7 B
SUB-13-00011-KHR-090-A Stone Wall from Sta.0+910 to Sta.0+940 RHS-Project 03-Per (SM-13-00011- KHR s 02/25/14 03/18/14 03/04/14 7 B
KHR-E-C-009)
SUB-13-00011-SIN-091-A Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS SIN S 02/25/14 03/18/14 03/03/14 6 ©
SUB-13-00011-SIN-091-B Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS SIN S 03/05/14 03/26/14 03/11/14 6 B
Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 RHS &
SUB-13-00011-KHR-092-A from Sta.1+640 to Sta.1+690 LHS KHR S 02/25/14 03/18/14 03/05/14 8 C
SUB-13-00011-KHR-092-B Box culvert St.1+665and Retaining wall from Sta.1+650 to Sta.1+690 RHS & KHR s 03/08/14 03/29/14 03/10/14 2 B
from Sta.1+640 to Sta.1+690 LHS 124
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SUB-13-00011-KHR-093-A Retaining Wall from Sta. 1+090 to Sta. 1+155.3 LHS KHR S 03/04/14 03/25/14 3/12/2014 8 B
SUB-13-00011-MRM-094-A  |Updated Construction Schedule & S-Curve (February 28.2014) MRM [SCH 03/04/14 03/25/14 03/17/14 13 B
SUB-13-00011-KHR-095-A Retaining Wall from Sta.1+218.00 To Sta.1+300 LHS KHR S 03/09/14 03/30/14 03/12/14 3 B
SUB-13-00011-KHR-095-B E‘;fc')%”g Wall from Sta.1+218.00 To Sta.1+300 LHS-For Engineering KHR | s | 05/13/14 06/03/14 05/20/14 7 A
SUB-13-00011-WAB-096-A | Base course source approval test- Mobile own crusher- Project 02 WAB [ M 03/09/14 03/30/14 03/11/14 2
SUB-13-00011-KHR-097-A Shop Drawing: Retaining Wall from Sta.1+300 To Sta.1+390 LHS KHR S 03/12/14 04/02/14 03/12/14 0 B
SUB-13-00011-KHR-097-8 | o0 Drawing: Retaining Wall from Sta.1+300 To Sta 1+390 LHS-For KHR | s | o6i01/14 06/22/14 06/18/14 17 A
Engineering Record(2)
Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main
SUB-13-00011-SIN-098-A Entrance Road-Project 01-in reference to CMC review comments on Submittal SIN S 03/12/14 04/02/14 03/17/14 5 ©
No. (SUB-13-00011-SIN-066-A)
Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main
SUB-13-00011-SIN-098-B Entrance Road-Project 01-in reference to CMC review comments on Submittal SIN S 03/19/14 04/09/14 03/25/14 6 B
No. (SUB-13-00011-SIN-066-A)
Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main
SUB-13-00011-SIN-098-C Entrance Road-Project 01-in reference to CMC review comments on Submittal SIN S 04/17/14 05/08/14 05/07/14 20 B
No. (SUB-13-00011-SIN-066-A-For Engineering Record
Plan, profile and cross section from Sta.0+700 to Sta.1+200-Sinjil Main
SUB-13-00011-SIN-098-D Entrance Road-Project 01-Per( SM-13-00011-SIN-E-C-030)-For Engineering SIN S 05/21/14 06/11/14 05/29/14 8 A
Record(2)
SUB-13-00011-SIN-099-A g?aopo?;g\évmgs: Water Plane, Profile & Typical sections from Sta.A0+046 to SIN S 03/12/14 04/02/14 03/19/14 7 B
SUB-13-00011-SIN-100-A Shop Drawing : Storm water Plan & Profile from Sta. 0+816 to Sta. 0+970 SIN S 03/13/14 04/03/14 03/25/14 12 B
SUB-13-00011-SIN-100-B Shop Dra\_/vmg : Storm water Plan & Profile from Sta. 0+816 to Sta. 0+970-For SIN s 04/20/14 05/11/14 05/07/14 17 B
Enaineering Record
SUB-13-00011-SIN-101-A Electrical Street Lighting SIN M 03/13/14 04/03/14 03/18/14 5 C
SUB-13-00011-SIN-101-B Electrical Street Lighting SIN M 04/20/14 05/11/14 05/04/14 14 C
SUB-13-00011-SIN-101-C Electrical Street Lighting SIN M 06/05/14 06/26/14 06/12/14 7 B
SUB-13-00011-SIN-102-A Stone Wall from Sta.1+000 to Sta. 1+035 LHS SIN S 03/16/14 04/06/14 03/24/14 8 B
SUB-13-00011-SIN-103-A Concrete .G. Wall from Sta.0+795 to Sta. 0+826 RHS SIN S 03/16/14 04/06/14 03/25/14 9 E
SUB-13-00011-SIN-104-A Concrete . Wall from Sta.0+874 to Sta. 0+917 RHS SIN S 03/16/14 04/06/14 03/25/14 9 B
SUB-13-00011-SIN-105-A Concrete .G. Wall from Sta.1+040 to Sta. 1+062 RHS SIN S 03/16/14 04/06/14 03/25/14 9 B
SUB-13-00011-SIN-106-A Stone Wall from Sta.1+093to Sta.1+140 LHS SIN S 03/18/14 04/08/14 03/25/14 7 B
SUB-13-00011-SIN-107-A Storm water RC pipes- Addasi Co- Project 01-item 4.02 SIN M 03/18/14 04/08/14 03/24/14 6 175 B
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SUB-13-00011-MRM-108-A  |Hand Rail Sample MRM M 03/18/14 04/08/14 03/24/14 6 A
SUB-13-00011-SIN-109-A Storm Water Plan & Profile from Sta. 1+290 up to Sinjil Municipality SIN S 03/18/14 04/08/14 04/01/14 14 B
SUB-13-00011-SIN-109-B Etsém::flts; Plan & Profile from Sta. 1+290 up to Sinjl Municipality-For SIN | s | oen2na 07/03/14 06/30/14 18 A
SUB-13-00011-SIN-110-A Storm Water Plan & Profile from Sta. 1+270 to Sta. 1+390 SIN S 03/19/14 04/09/14 03/24/14 5 B
SUB-13-00011-SIN-111-A Raising Concrete Wall From Sta.0+450 to Sta. 0+677 RHS SIN S 03/23/14 04/13/14 03/24/14 1 B
SUB-13-00011-WAB-112-A Base course source approval test- Burbar Crusher-Birzeit- Project 02 WAB M 03/23/14 04/13/14 03/24/14 1 @
SUB-13-00011-WAB-112-B Base course source approval test- Burbar Crusher-Birzeit- Project 02 WAB M 03/27/14 04/17/14 03/31/14 4 A
SUB-13-00011-SIN-113-A Welder Performance Qualification Certificate For Mr.Namer Shauabkeh SIN P 03/26/14 04/16/14 04/14/14 19 A
SUB-13-00011-WAB-114-A Double Pipe Culvert at Sta.0+676.8-Project 02 WAB S 04/03/14 04/24/14 04/07/14 4 C
SUB-13-00011-WAB-114-B Double Pipe Culvert at Sta.0+676.8-Project 02 WAB S 04/12/14 05/03/14 04/14/14 2 B
Retaining Wall from Sta.0+795 To Sta.0+826 RHS-in reference to CMC review
SUB-13-00011-SIN-115-A commen?s on Submittal No. (SUB-13-00011-SIN-103-A) SIN S 03/27/14 04/17/14 04/02/14 6 B
SUB-13-00011-SIN-116-A g?zpl?zrg\évings: Water Plane, Profile & Typical sections from Sta.A0+700 to SIN s 03/27/14 04/17/14 04/07/14 1 B
Shop Drawing: Triple Pipe Culvert at Sta.1+665 and Retaining Wall from
SUB-13-00011-KHR-117-A Sta.F1)+ o0 10 gsm. 1269 0 f’Project 03-Per (RF1-13.0001 l-MRMg-O 7 KHR | s 03/31/14 04/21/14 04/09/14 9 B
SUB-13-00011-KHR-118-A Plan, profile and cross section from Sta.1+800 to Sta.2+150 -Project 03 KHR S 03/31/14 04/21/14 04/07/14 7 C
SUB-13-00011-KHR-118-B Plan, profile and cross section from Sta.1+800 to Sta.2+150 -Project 03 KHR S 04/24/14 05/15/14 05/04/14 10 B
SUB-13-00011-KHR-118-C E'sggnp;;’:;:fga;‘iccgfzs section from Sta.1+800 to Sta2+150 -Project 03-For KHR | s | o5/13/14 06/03/14 05/28/14 15 B
SUB-13-00011-SIN-119-A Stone Wall from Sta.0+872 to Sta.0+892 LHS SIN S 03/31/14 04/21/14 04/02/14 2 B
SUB-13-00011-SIN-120-A Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS SIN S 03/31/14 04/21/14 04/07/14 7 B
SUB-13-00011-SIN-120-B ;t:(f(')rL(;gh””g Pole from Sta.0+000 to Sta.0+400 LHS-For Engineering SIN | s | 050714 05/28/14 05/08/14 1 A
SUB-13-00011-KHR-121-A Base course source approval test- Mobail Crusher- Project 03 KHR M 03/31/14 04/21/14 04/03/14 3 A
SUB-13-00011-SIN-122-A Stone Wall from Sta.0+795to Sta.0+855 LHS SIN S 04/02/14 04/23/14 04/07/14 5 B
SUB-13-00011-MRM-123-A  |UPVC pipes_ Royal _ replacing item 4.02.a & for future ducts MRM M 04/03/14 04/24/14 04/22/14 19 A
SUB-13-00011-MRM-124-A  |Revised Construction Schedule MRM |SCH 04/03/14 04/24/14 04/15/14 12 C
SUB-13-00011-MRM-124-B  |Revised Construction Schedule MRM |SCH 04/22/14 05/13/14 05/04/14 12 A
SUB-13-00011-KHR-125-A Stone Wall from Sta.0+064 to Sta.0+257 RHS KHR S 04/06/14 04/27/14 04/08/14 2 B
SUB-13-00011-WAB-126-A Base course source approval test- Al Tarifi Crusher- Project 02 WAB M 04/06/14 04/27/14 04/08/14 2 C
SUB-13-00011-WAB-126-B Base course source approval test- Al Tarifi Crusher- Project 02 WAB M 04/09/14 04/30/14 04/15/14 6 B
SUB-13-00011-WAB-127-A Shop Drawings: Pipe Culvert at Sta.1+580 -Project 02 WAB S 04/07/14 04/28/14 04/14/14 7 C
SUB-13-00011-WAB-127-B Shop Drawings: Pipe Culvert at Sta.1+580 -Project 02 WAB S 04/27/14 05/18/14 04/28/14 1 A, B
SUB-13-00011-WAB-128-A Double Pipe Culvert at Sta.1+132-Project 02 WAB S 04/08/14 04/29/14 04/14/14 6 e C
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SUB-13-00011-WAB-128-B Double Pipe Culvert at Sta.1+132-Project 02 WAB S 04/20/14 05/11/14 04/22/14 2 B
SUB-13-00011-WAB-128-C Double Pipe Culvert at Sta.1+132-Project 02-For Engineering Record WAB S 04/24/14 05/15/14 04/28/14 4 B
SUB-13-00011-SIN-129-A Drainage RC Manholes -Addasi Co- for project 01_item 4.03 SIN M 04/13/14 05/04/14 04/27/14 14 B
SUB-13-00011-SIN-130-A Catf:h basin, Steel curb ,Heavy duty cast iron grate cover-Wolfman Co-Project SIN M 04/14/14 05/05/14 04/15/14 1 B
01-item NO.4.06.a
SUB-13-00011-KHR-131-A CONC. Wall from Sta.1+160 to Sta.1+300 RHS KHR S 04/16/14 05/07/14 04/17/14 1 B
SUB-13-00011-KHR-131-B CONC. Wall from Sta.1+160 to Sta.1+300 RHS-For Engineering Record KHR S 05/12/14 06/02/14 05/13/14 1 B
SUB-13-00011-KHR-131-C CONC. Wall from Sta.1+160 to Sta.1+300 RHS-For Engineering Record(2) KHR S 05/22/14 06/12/14 06/03/14 12 A
SUB-13-00011-SIN-132-A 600mm precast concrete pipes- Item No 4.02 b -Wolfman Co- project 01 SIN M 04/20/14 05/11/14 05/05/14 15 B
SUB-13-00011-SIN-133-A Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS SIN S 04/24/114 05/15/14 05/04/14 10 @
SUB-13-00011-SIN-133-B Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS SIN S 05/07/14 05/28/14 05/12/14 5 B
Retaining Wall from Sta. 0+858 to Sta. 0+874 RHS& Concrete Gravity Wall
SUB-13-00011-SIN-134-A from Sta.0+874 to Sta.0+920 RHS SIN S 04/24/114 05/15/14 05/04/14 10 @
SUB-13-00011-SIN-134-B Retaining Wall from Sta. 0+858 to Sta. 0+920 RHS SIN S 05/13/14 06/03/14 05/19/14 6 B
1l i 1an Shop Drawing: Proposed Hand Rails From Sta.0+250 To Sta.0+356 LHS&
SUB-13-00011-KHR-135-A From Sta. 0+496 To Sta.0+515 RHS KHR S 04/29/14 05/20/14 05/13/14 14 A
SUB-13-00011-SIN-136-A Shop Drawing: Side Walk from Sta.0+040 To Sta. 0+700 SIN S 04/30/14 05/21/14 05/08/14 8 B
SUB-13-00011-SIN-136-B ;Zif)ga""'”g: Side Walk from Sta.0+040 To Sta. 0+700-For Engineering SIN | s | o6/0214 06/23/14 06/23/14 21 A
SUB-13-00011-MRM-137-A  |Updated Construction Schedule & S-Curve (April 30.2014) MRM |SCH 05/06/14 05/27/14 05/21/14 15 (©
SUB-13-00011-MRM-137-B  |Updated Construction Schedule & S-Curve (April 30.2014) MRM |SCH 05/25/14 06/15/14 05/29/14 4 B
SUB-13-00011-KHR-138-A Stone Wall from Sta.0+720 To Sta.0+760 RHS KHR S 05/06/14 05/27/14 05/19/14 13 B
SUB-13-00011-WAB-139-A  |Stone Wall from Sta.0+200 To Sta.0+260 RHS WAB S 05/07/14 05/28/14 05/11/14 4 B
SUB-13-00011-WAB-140-A  |3:0" Wall o S12.0+440 To S1a.0+520 RHS & from Sta 0+540 To WAB | s | 050714 05/28/14 05/11/14 4 B
SUB-13-00011-WAB-141-A Stone Wall from Sta.0+765 To Sta.0+795 RHS & from Sta.0+815 To WAB S 05/07/14 05/28/14 05/21/14 14 E
SUB-13-00011-WAB-142-A Shop Drawing: Plan, Profile& Cross Section for Junction @Sta.-0+020 WAB S 05/21/14 06/11/14 05/22/14 1 C
SUB-13-00011-WAB-142-B Shop Drawing: Plan, Profile& Cross Section for Junction @Sta.-0+020 WAB S 05/26/14 06/16/14 05/29/14 3 B
SUB-13-00011-WAB-143-A Base-course material source —Preliminary Comprehensive test result - WAB M 05/11/14 06/01/14 05/15/14 4 B
Jammaeen Crusher
SUB-13-00011-WAB-144-A Dura Al-Qar'e Intersection Seg A & B WAB S 05/12/14 06/02/14 05/22/14 10 B
SUB-13-00011-WAB-144-B Dura Al-Qar'e Intersection Seg A & B-For Engineering Record WAB S 05/26/14 06/16/14 05/29/14 3 B
SUB-13-00011-SIN-145-A Shop Drawing: Plan& Profile and Cross Section For Simple Access SIN s 05/12/14 06/02/14 05/20/14 8 C
@Sta.0+243 LHS
SUB-13-00011-SIN-146-A Cutter Curb-Wolfman Company SIN M 05/13/14 06/03/14 05/19/14 6 127 A
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SUB-13-00011-SIN-147-A Retaining Wall For Access Road at Sta.0+242 SIN S 05/15/14 06/05/14 05/20/14 5 C
SUB-13-00011-SIN-147-B Retaining Wall At Sta.0+220-0+235.7 LHS SIN S 12/09/14 12/30/14 12/23/14 14 A
SUB-13-00011-SIN-148-A Shop Drawing: Plan& Profile For Simple Access @Sta.0+277 LHS SIN S 05/15/14 06/05/14 05/20/14 5 B
SUB-13-00011-SIN-149-A Shop Drawing: Structural Detail For Water Chamber at Sta. 0+050 &Sta.0+690 SIN S 05/15/14 06/05/14 05/19/14 4 B
Renewed Accreditation Certificates and Schedule (2014-2015) for Emar Center
SUB-13-00011-MRM-150-A Engineering Studies- Amendment for (SUB-13-00011-MRM-005-A). MRM | P 05/18/14 06/08/14 05/21/14 3 A
SUB-13-00011-KHR-151-A Gravity Wall from Sta.1+815 to Sta.1+970 RHS KHR S 05/21/14 06/11/14 05/28/14 7 ©
SUB-13-00011-KHR-151-B Retaining Wall from Sta.1+815 to Sta.1+880 RHS KHR S 05/29/14 06/19/14 06/04/14 6 B
SUB-13-00011-KHR-151-C Retaining Wall from Sta.1+815 to Sta.1+880 RHS-For Engineering Record KHR S 06/08/14 06/29/14 06/10/14 2 B
SUB-13-00011-SIN-152-A Stone Wall from Sta.0+280 To Sta.0+370 LHS SIN S 05/21/14 06/11/14 05/27/14 6 B
SUB-13-00011-SIN-153-A Concrete Gravity Wall from Sta.0+720 to Sta.0+760 RHS SIN S 05/25/14 06/15/14 05/27/14 2 B
SUB-13-00011-SIN-154-A Concrete Wall from Sta.1+077 to Sta.1+092 LHS SIN S 05/26/14 06/16/14 05/29/14 3 B
Concrete Step Barrier from Sta.A0+980 to Sta.1+280 LHS&Sta.A1+370 to
SUB-13-00011-WAB-155-A Sta 14450 LHS&Sta A1+470 to Sta. 14600 LHS WAB S 05/28/14 06/18/14 06/01/14 4 B
SUB-13-00011-WAB-156-A Retaining Wall from Sta.A0+070 to Sta.A0+230 LHS WAB S 05/29/14 06/19/14 06/03/14 5 B
SUB-13.00011-WAB 1568 [Rord WAl IO Sta ACT094.60t0 Sia AQ+220 LHS For Engineering. | wag | s | os/o84 06/29/14 06/10/14 2 B
SUB-13-00011-KHR-157-A Ready mix concrete- BOQ item 4.07- Harfoush Co- project 03 KHR M 06/01/14 06/22/14 06/04/14 3 A
SUB-13-00011-KHR-158-A Ready mix concrete- BOQ item 4.07- Shaltaf Co- project 03 KHR M 06/01/14 06/22/14 06/04/14 3 A
SUB-13-00011-WAB-159-A Traffic Control Plan Phase | -Dura Al-Qar'e Intersection WAB P 06/02/14 06/23/14 06/04/14 2 B
SUB-13-00011-WAB-160-A Plane, Profile & Cross Section from Sta.-0+128 to Sta.0+000 WAB S 06/04/14 06/25/14 06/04/14 0 B
SUB-13-00011-MRM-161-A  |Updated Construction Schedule (May 31, 2014) MRM |SCH 06/08/14 06/29/14 06/18/14 10 B
SUB-13-00011-WAB-162-A Proposed Ditch from Sta.0+000 to Sta.1+600 WAB S 06/08/14 06/29/14 06/10/14 2 B
SUB-13-00011-SIN-163-A ilzgzDrawmgs: Water Plane, Profile & Typical sections from Sta.1+150 to Sta. SIN S 06/08/14 06/29/14 06/11/14 3 B
SUB-13-00011-WAB-164-A CONC. Wall from Sta. B0+103 to Sta. BO+120 RHS WAB S 06/10/14 07/01/14 06/12/14 2 E
SUB-13-00011-KHR-165-A Crossing Pipe Culvert G400 St.1+038-1+044 RHS KHR S 06/16/14 07/07/14 06/30/14 14 E
SUB-13-00011-KHR-166-A Plan & Details For Concrete Ditch from 0+000 To 1+800 KHR S 06/17/14 07/08/14 06/30/14 13 B
SUB-13-00011-SIN-167-A Side Walk from Sta.0+700 to Sta.1+224 SIN S 06/17/14 07/08/14 07/01/14 14 B
SUB-13-00011-WAB-168-A Crossing Pipe Culvert 3400 St.0+976-0+986 RHS WAB S 06/17/14 07/08/14 06/22/14 5 E
SUB-13-00011-SIN-169-A Octagonal manholes —project01 SIN S 06/18/14 07/09/14 06/30/14 12 A
Shop Drawings: Simple Access at Sta.0+062 ,0+123 ,0+190 ,0+225,0+258
SUB-13-00011-KHR-170-A ,0+284 ,at Sta.0+512 , 0+527 , 0+540, 0+710 ,0+734 ,0+745 and at Sta.0+900 KHR S 06/19/14 07/10/14 07/06/14 17 A
,0+904 ,0+967 , 0+995 and 1+040 -Project 03
SUB-13-00011-WAB-171-A Crossing Pipe Culvert 3400 St.-0+037 to St. -0+016 RHS WAB S 06/23/14 07/14/14 06/30/14 7 C
SUB-13-00011-WAB-171-B Crossing Pipe Culvert $3400 St.-0+037 to St. -0+016 RHS WAB S 07/07/14 07/28/14 07/08/14 1 10¢ B
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SUB-13-00011-KHR-172-A Plan& Details for Road Marking, Traffic Sign Guard Rail & Hand Rail from KHR S 06/23/14 07/14/14 07/06/14 13 C
Sta.0+000 to Sta.2+140

SUB-13-00011-KHR-172-B Plan& Details for Road Marking, Traffic Sign Guard Rail & Hand Rail from KHR s 07/09/14 07/30/14 07/14/14 5 B
Sta.0+000 to Sta.2+140

SUB-13-00011-SIN-173-A Concrete Gravity Wall from Sta.0+975 to Sta.0+979 RHS SIN S 06/24/14 07/15/14 06/26/14 2 B

SUB-13-00011-WAB-174-A Ziznﬁ;%talls for Road Marking, Traffic Sign& Guard Rail from Sta.-0+128 to WAB s 06/26/14 07/17/14 07/03/14 7 C

SUB-13-00011-WAB-174-B :l:nf;é)sgtalls for Road Marking, Traffic Sign& Guard Rail from Sta.-0+128 to WAB S 07/07/14 07/28/14 07/08/14 1 B
Plan& Details for Road Marking, Traffic Sign from Sta.A0+000 to

SUB-13-00011-WAB-175-A Sta A0+264& from Sta.BO+000 to Sta.BO+131 WAB S 06/29/14 07/20/14 07/03/14 4 C
Plan& Details for Road Marking, Traffic Sign from Sta.A0+000 to

SUB-13-00011-WAB-175-B Sta A0+264& from Sta.BO+000 to Sta.BO+131 WAB S 07/07/14 07/28/14 07/08/14 1 B

SUB-13-00011-WAB-176-A Road Signs WAB S 06/29/14 07/20/14 07/01/14 2 B

SUB-13-00011-WAB-176-B Directional Signs-For Engineering Record WAB S 07/24/14 08/14/14 08/03/14 10 B

SUB-13-00011-SIN-177-A Plan, Profile &Cross Section from Sta.1+230 To Sta.1+480 SIN S 06/30/14 07/21/14 07/07/14 7 B

SUB-13-00011-KHR-178-A Shop Drawing: Directional Sign KHR S 07/09/14 07/30/14 07/14/14 5 B

SUB-13-00011-WAB-179-A Shop Drawings: Simple Access Road at Sta.0+685 RHS&Sta.0+980 RHS WAB S 07/01/14 07/22/14 07/03/14 2 B

SUB-13-00011-MRM-180-A  |Revised Construction Schedule & S-Curve-June(30,2014) MRM [SCH 07/07/14 07/28/14 07/20/14 13 C

SUB-13-00011-MRM-180-B Revised Construction Schedule & S-Curve-June(30,2014) MRM [SCH 08/03/14 08/24/14 08/14/14 11 B

SUB-13-00011-SIN-181-A ﬁge?:rgglve material source for the asphalt3/4™" for Sinjil Project ,BOQ item SIN M 07/09/14 07/30/14 07/17/14 8 C

SUB-13-00011-SIN-181-B ﬁge;rgglve material source for the asphalt3/4™" for Sinjil Project ,BOQ item SIN M 11/19/14 12/10/14 11/23/14 4 A
Work Zone Traffic Control and Operations at Night (Specific Night Work

SUB-13-00011-MRM-182-A MRM P 07/09/14 07/30/14 07/14/14 5 B
Safety Plan)

SUB-13-00011-SIN-183-A Shop Drawing: CONC. Gravity Wall at Sta.1+293 to Sta.1+295 LHS. SIN S 07/17/14 08/07/14 07/24/14 7 A

SUB-13-00011-KHR-184-A Permanent Sign Location-Project 03 KHR P 07/21/14 08/11/14 07/24/14 3 A

SUB-13-00011-MRM-185-A  |Updated Construction Schedule (July 31, 2014) MRM |SCH 08/07/14 08/28/14 08/24/14 17 C

SUB-13-00011-MRM-185-B Updated Construction Schedule& S-Curve (July 31, 2014) MRM [SCH 08/31/14 09/21/14 09/07/14 7 B
Shop Drawings: Plan for Traffic Sign , Road Marking ,Guardrail and Handrail

SUB-13-00011-SIN-186-A from Sta.0+050 to Sta.1+480- Project 01 SIN S 08/10/14 08/31/14 08/18/14 8 C

1l QINLAQA. Shop Drawings: Plan for Traffic Sign , Road Marking ,Guardrail and Handrail
SUB-13-00011-SIN-186-B from Sta.0+050 to Sta.1+480- Project 01 SIN S 09/11/14 10/02/14 09/14/14 3 B

—h
N
Nz}




USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII
CONTRACT NO. AID-294-1-00-12-00005

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
Submittals Register Log

APCO/A'{@e'g

CONSTRUCTION

AND SERVICES

SUBMITTAL TRACKING DATES Approval Status
Spec. |Submittal No Description Project | DV |Submitted on| Return Date |Returned on| Review (A,B,C,D,E)
No. (M/DIY) AS Contract (M/DIY) Days
SUB-13-00011-WAB-187-A iifnettz)lEglr;?]ncement for Wadi Al Balat Project(additional work) Typical Traffic WAB P 08/11/14 09/01/14 08/12/14 1 C
SUB-13-00011-WAB-187-B ?:ac\)f;ttr);lEggincement for Wadi Al Balat Project(additional work) Typical Traffic WAB P 08/14/14 09/04/14 08/18/14 4 B
SUB-13-00011-MRM-188-A  [Sealant for concrete Joints (Sikaflex Construction) MRM M 08/13/14 09/03/14 08/14/14 1 B
Shop Drawing: Plan for AL-Jalazoun-Ein Sinya, Road Enhancement Phase #1
SUB-13-00011-WAB-189-A From Sta. 2+650 to Sta. 3+740 & From Sta. 1+400 to Sta. 2+440,Phase # 2 WAB S 08/14/14 09/04/14 08/18/14 4 B
From Sta. 2+700 to Sta. 5+110
SUB-13-00011-WAB-190-A Shop Drawing: Stone Wall From Sta.0+720 to Sta.0+820 RHS WAB S 08/14/14 09/04/14 08/18/14 4 B
SUB-13-00011-WAB-191-A Shop Drawing: Stone Wall From Sta.0+320 to Sta.0+345 RHS WAB S 08/17/14 09/07/14 08/18/14 1 B
SUB-13-00011-SIN-192-A Water Quality Testing Lab- Birzeit University- Testing Laboratories SIN M 08/17/14 09/07/14 08/18/14 1 B
SUB-13-00011-WAB-193-A location of permanent sign at Project#02 WAB P 08/20/14 09/10/14 08/20/14 0 B
SUB-13-00011-SIN-194-A location of permanent sign at Project#01 SIN p 08/21/14 09/11/14 09/09/14 19 B
SUB-13-00011-KHR-195-A ?é 2Bﬂli(l)3rawmgs: Plan, Profile, Cross Section & Details from Sta.0+000 to KHR S 08/25/14 09/15/14 08/28/14 3 C
SUB-13-00011-KHR-195-B é\; 2BﬁL_JiI‘tKI)Drawmgs: Plan, Profile, Cross Section & Details from Sta.0+000 to KHR s 10/02/14 10/23/14 10/20/14 18 c
SUB-13-00011-KHR-195-C 2; 2Bﬂlﬁ':(l))rawmgs: Plan, Profile, Cross Section & Details from Sta.0+000 to KHR AS 11/10/14 12/01/14 11/24/14 14 A
SUB-13-00011-WAB-196-A Road Marking Acrylic paint WAB M 09/01/14 09/22/14 09/02/14 1
SUB-13-00011-WAB-197-A | ase course source approval test- Mobile own crusher- Project 02- WAB | M |  09/03/14 09/24/14 09/04/14 1 A
Dura Al-Qar'e Intersection- BOQ item 2.02.a
SUB-13-00011-MRM-198-A  |Revised Construction schedule (August 31, 2014) MRM [SCH 09/08/14 09/29/14 09/25/14 17 C
Revised Construction Schedule Project 01& 02&As Built Construction
SUB-13-00011-MRM-198-B Schedule Project 03 (August 31, 2014) MRM [SCH 09/28/14 10/19/14 10/02/14 4 A
SUB-13-00011-MRM-199-A Updated Construction Schedule September, 30,2014 MRM [SCH 10/12/14 11/02/14 10/26/14 14 B
dilapidation Survey (Video) after finishing Construction Activities from
SUB-13-00011-SIN-200-A $ta.0+050 to Sta. 1+500 -Project 01 SIN P 10/29/14 11/19/14 11/17/14 19 E
SUB-13-00011-SIN-201-A Written approval for Sinjil Intersection Traffic Control Plan SIN P 10/29/14 11/19/14 10/30/14 1 B
SUB-13-00011-MRM-202-A Updated Construction Schedule & S-Curve (October 31, 2014) MRM SCH 11/06/14 11/27/14 11/17/14 11 B
SUB-13-00011-SIN-203-A Shop Drawing: Plan, Profile& Cross Section For Sinjil Intersection SIN S 11/10/14 12/01/14 11/24/14 14 B
SUB-13-00011-SIN-203-B Shop Dra\_/vmg: Plan, Profile& Cross Section For Sinjil Intersection -For SIN s 12/07/14 12/28/14 12/18/14 1 £
Engineering Record
SUB-13-00011-WAB-204-A AS Built Drawings: Plan, Profile, Cross Section & Details -Project 02 WAB S 11/20/14 12/11/14 12/01/14 11 ©
SUB-13-00011-WAB-204-B AS Built Drawings: Plan, Profile, Cross Section & Details -Project 02 WAB [ AS 12/14/14 01/04/15 12/18/14 4 A
SUB-13-00011-MRM-205-A  |Revised Construction Schedule & S-Curve (November 12, 2014) MRM [SCH 11/30/14 12/21/14 12/16/14 16 B
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SUB-13-00011-MRM-205- | Revised Construction Schedule & S-Curve (November 12, 2014)-For MRM |SCH|  12/24/14 01/14/15 12/28/14 4 A
Engineering Record
SUB-13-00011-SIN-206-A Modified DraWing: Plan, Profile, Cross Section & Structural Details For Sln]ll SIN S 12/16/14 01/06/15 12/18/14 2 ©
Intersection based on( SM-13-00011-SIN-E-C-095) on Dec.10,2014
SUB-13-00011-SIN-206-B Modifieq Drawing: Plan, Profile, Cross Section & Structural Details For Sinjil SIN S 12/31/14 01/21/15 01/06/15 6 B
Intersection based on( SM-13-00011-SIN-E-C-095) on Dec.10,2014
Updated Construction Schedule & S-Curve (December 31, 2014)-Project 01 -
SUB-13-00011-MRM-207-A | A< Byilt Construction Schedule & S-Curve Project 02 & Project 03 MRM |SCH|  01/05/15 01/26/15 01/14/15 9 =
SUB-13-00011-MRM-208-A Updated Construction Schedule & S-Curve (January 31, 2015)-Project 01 - As MRM |scH 02/04/15 02/25/15 02/08/15 4 B

Built Construction Schedule & S-Curve Project 02 & Project 03

DV = Division A= No Exceptions Noted B = Make Corrections Noted C = Amend-Resubmit D= Rejected-Resubmit

E= Review Not Required

p= preconstruction - S= Shop drawings - M= Materials -O= Others
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Comprehensive Base-coarse Material Test - Izmikna crusher-from Sta. 0+060 to
TEST-13-00011-KHR-001-A $ta.0+500-Project 03 Report No. : M-0202 KHR 01/22/14 02/12/14 02/06/14 15 A
TEST-13-00011-KHR-002-A | 1e1d Density Test - ~from Sta. 0+070 to Sta.0+240-Project 03 KHR |  01/22/14 02/12/14 02/06/14 15 A
Report No. : M-0297
Comprehensive Base-coarse Material Test -from Sta. 0+060 to
TEST-13-00011-KHR-003-A $ta.0+240-Project 03 Report No. : M-0303 KHR 01/22/14 02/12/14 02/06/14 15 E
Field Density Test for the 1st B.C layer - Izmikna crusher -from Sta. 0+070 to
TEST-13-00011-KHR-004-A KHR 01/23/14 02/13/14 02/06/14 14 A
Sta.0+130 at Sta.0+045—Project 03 Report No. : M-0310 23 3/ /06/
Comprehensive test for B.C 1st Layer-Al-Musleh crusher from (Sta.0+060 to
TEST-13-00011-KHR-005-A  |Sta. 0+130) & trenches for B.C 2nd layer from (Sta.0+250 to Sta. 0+500) KHR 02/04/14 02/25/14 02/06/14 2 D
—Project 03 Report No. M-0335
Comprehensive test for B.C 2nd Layer-Al-Musleh crusher from (Sta.0+060 to
TEST-13-00011-KHR-005-B  |Sta. 0+130) & trenches for B.C 2nd layer from (Sta.0+250 to Sta. 0+500) KHR 03/16/14 04/06/14 03/20/14 4 B
—Project 03 Report No. M-0335
Field density (compaction)test for 1st B.C layer for trenches-from (Sta.0+265 to
TEST-13-00011-KHR-006-A Sta. 0+380)RHS —Project 03 Report No. M-0342 KHR 02/09/14 03/02/14 02/12/14 3 A
Field density (compaction)test for 1st B.C layer for trenches-from (Sta.0+260 to
TEST-13-00011-KHR-007-A KHR 2/09/14 2/14 2/12/14 A
ST-13-000 00 Sta. 0+380)LHS —Project 03 Report No. M-0343 02/09/ 03/02/ 02712/ 8
field density “Compaction” for subgrade layer from Sta.0+500 to Sta.0+660
TEST-13-00011-KHR-008-A RHS-Project 03, Report No. M-0350 KHR 02/09/14 03/02/14 02/12/14 3 A
field density “Compaction” for subgrade layer from Sta.0+660 to Sta.0+720
TEST-13-00011-KHR-009-A LHS—Project 03, Report No. M-0351 KHR 02/09/14 03/02/14 02/12/14 3 A
field density “Compaction” for subgrade layer from Sta.0+720 to Sta.0+800
TEST-13-00011-KHR-010-A RHS-Project 03, Report No. M-0352 KHR 02/09/14 03/02/14 02/12/14 3 A
field density “Compaction” for 1st B.C layer for trenches from Sta.0+380 to
TEST-13-00011-KHR-011-A Sta.0+480 LHS&RHS, Project 03, Report No. M-0354, M-0355 KHR 02/09/14 03/02/14 02/12/14 3 A
TEST-13-00011-KHR-012-A Max.. Dry Density test for Topping material from Sta.0+580 to Sta.0+800, KHR 02/13/14 03/06/14 02/26/14 13 A
—Project 03, Report No. M-0359
field density “Compaction” for B.C 1ST layer from( Sta.0+130 to Sta.0+260
TEST-13-00011-KHR-013-A KHR 2/13/14 14 2/26/14 1
ST-13-000 013 )at Sta. 0+230 RHS—Project 03, Report No. M-0360 02113/ 03/06/ 021261 8 A
Max. Dry Density “Modified Proctor” test for Sub Grade Material from
TEST-13-00011-SIN-014-A _ SIN 02/16/14 03/09/14 02/20/14 4 A
(Sta.0+046 to Sta.0+230) Project 01-Report No. TB/14-034
Field Density “Compaction” test for Sub Grade layer from (Sta.0+046 to
TEST-13-00011-SIN-015-A |Sta.0+230)at Sta. 0+060 CL & 0+200 LHS- Project 01- SIN 02/16/14 03/09/14 02/20/14 4 A
Report No. TFD/14-043
1a INLAT A Comprehensive test for Topping Material from (Sta.0+046 to Sta.0+410)
TEST-13-00011-SIN-016-A Project 01-Report No. TB/14-033 SIN 02/19/14 03/12/14 02/20/14 1 B
Field Density “Compaction” test for Topping material from (Sta.0+050 to
TEST-13-00011-SIN-017-A  |Sta.0+230)at Sta. 0+070 RHS & 0+190 LHS & Sta.0+180 CL- Project 01- SIN 02/19/14 03/12/14 02/20/14 1 B
Report No. TFD/14-045, TFD/14-048 132
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1a K n1a. |Geotechnical report to determine the slope stability of cut slopes from
TEST-13-00011-WAB-018-A (Sta.0-130 to Sta.1+650)-Project 02 WAB 02/19/14 03/12/14 02/26/14 7 A
Site Investigation of Sinjil main Entrance Road (Retaining Wall) from
TEST-13-00011-SIN-019-A . SIN 02/19/14 03/12/14 02/20/14 1
(Sta.0+160 to Sta.1+230)LHS-Project 01 19/ 12/ 201 c
1A INLATO. Site Investigation of Sinjil main Entrance Road (Retaining Wall) from
TEST-13-00011-SIN-019-B (Sta.0+160 to Sta.1+230)LHS-Project 01 SIN 02/24/14 03/17/14 02/26/14 2 B
TEST-13-00011-KHR-021-A Field Density Test for 3rd layer of benching at Sta.0+740 LHS-Project 03, KHR 02/23/14 03/16/14 02/26/14 3 c
Report No. M-0376
Field Density Test for 3rd layer of benching at Sta.0+740 LHS-Project 03,
TEST-13-00011-KHR-021-B Report No. M-0357, M-0365, M-0376 KHR 03/16/14 04/06/14 03/20/14 4 A
Field Density “Compaction” test & Max. Dry Density “Modified Proctor” for
TEST-13-00011-SIN-022-A  |Sub Grade layer from (Sta.0+230 to Sta.0+410) at Sta. 0+380 CL & 0+250 SIN 02/23/14 03/16/14 02/26/14 3 A
LHS- Project 01-Report No. TB/14-041, TFD/14-051
Tensile Stress & Elongation for steel reinforcement for diameters @12, 14,
TEST-13-00011-SIN-023-A |®16 mm —Abu Hassan Al Haj - Sinjil- Project 01- SIN 02/23/14 03/16/14 02/26/14 3 B
Report No. TM/14-019
Field Density “compaction” test for 2nd B.C layer- Al Musleh crusher from
TEST-13-00011-KHR-024-A KHR 02/24/14 03/17/14 02/26/14 2 C
(Sta.0+060 to Sta.0+130) at Sta.0+090 LHS—Project 03-Report No. M-0380
This Submittal test was closed by TEST-13-00011-KHR-114-A (Field Density
“compaction” test for B.C 2nd layer -from (Sta.0+700 to Sta.0+920) at
TEST-13-00011-KHR-024-B |Sta.0+730 RHS, Sta.0+820 CL, Sta.0+880 LHS, Sta.0+100 RHS & Sta.0+200 KHR 08/31/14 09/21/14 09/02/14 2 A
LHS-Project 03- Report No. TFD/14-132)
Note: (Attached TEST-13-00011-KHR-114-A Review Comments)
Field Density “compaction” test for topping layer from (Sta.0+580 to Sta.
TEST-13-00011-KHR-025-A |0+800)at Sta.0+760 CL & Sta.0+670 RHS & Sta.0+640 RHS—Project 03- KHR 02/24/14 03/17/14 02/26/14 2 Cc
Report No. M-0375, M-0379
Field Density “compaction” test & Max Dry Density (Modified Proctor) for
TEST-13-00011-KHR-025-B |topping material from (Sta.0+580 to Sta. 0+810) at Sta.0+760 CL & Sta.0+670 KHR 03/16/14 04/06/14 03/18/14 2 A
RHS & Sta.0+640 RHS—Project 03-Report No. M-0375, M-0379, M-0364
Field Density “compaction” test for benching 3rd layer from (Sta.0+190 to
TEST-13-00011-KHR-026-A KHR 2/14 23/14 14 4
ST-13-000 026 Sta.0+230) at Sta.0+210 RHS—Project 03, Report No. M-0289 03/02/ 03/23/ 03/06/ A
Field Density “compaction” test for Sub-base layer from (Sta.0+060 to
TEST-13-00011-KHR-027-A KHR 03/02/14 03/23/14 03/06/14 4 B
Sta.0+120) at Sta.0+090 CL—Project 03, Report No. M-0290
Field Density “compaction” test for Sub-grade layer from (Sta.0+120 to
TEST-13-00011-KHR-028-A KHR 2/14 23/14 14 4
ST-13-000 028 Sta.0+240) at Sta.0+200 CL—Project 03, Report No. M-0291 03/02/ 03/23/ 03/06/ A
Comprehensive test for compacted 2nd B.C layer from Sta.0+130 to
TEST-13-00011-KHR-029-A KHR 03/02/14 03/23/14 03/06/14 4 C
Sta.0+260—Project 03, Report No. M-0308
1a ) noa.p | Comprehensive test for compacted 2nd B.C layer from Sta.0+130 to
TEST-13-00011-KHR-029-B $ta.0+260-Project 03, Report No. TB/14/049 KHR 03/16/14 04/06/14 03/20/14 4 133 A
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Comprehensive test for the 2nd B.C layer for trenches from (Sta.0+265 to
TEST-13-00011-KHR-030-A KHR 03/02/14 03/23/14 03/06/14 4 C
Sta.0+480) - Abu Shosheh Crusher—Project 03,Report No. M-0353
Comprehensive test for the 2nd B.C layer for trenches from (Sta.0+265 to
TEST-13-00011-KHR-030-B KHR 08/06/14 08/27/14 08/13/14 7 A
Sta.0+480) - Abu Shosheh Crusher—Project 03,Report No. M-0353
Field Density Deep Compaction test for 1st & 2nd of benching at Sta. 0+740
TEST-13-00011-KHR-031-A KHR 03/02/14 03/23/14 03/06/14 4 B
LHS —Project 03, Report No. M-0357, M-0365 /02l 23/ /06/
1a. ) 2. |Field Density “compaction” test for Topping layer at Sta.0+690 LHS & at
TEST-13-00011-KHR-032-A $ta.0+790 CL_Project 03, Report No. M-0366-R1 KHR 03/02/14 03/23/14 03/06/14 4 C
Field Density “compaction” test for Topping layer at Sta.0+690 LHS & at
TEST-13-00011-KHR-032-B KHR 16/14 4/06/14 18/14 2 B
ST-13-000 03 Sta.0+790 CL—Project 03, Report No. M-0366-R1 03/16/ 04/06/ 03/18/
Comprehensive test for 2nd B.C layer-Abu Shusha Crusher- from (Sta.0+130 to
TEST-13-00011-KHR-033-A KHR 03/02/14 03/23/14 03/06/14 4 C
Sta.0+260)—Project 03, Report No. M-0368-R
Comprehensive test for 2nd B.C layer-Abu Shusha Crusher- from (Sta.0+130 to
TEST-13-00011-KHR-033-B KHR 16/14 4/06/14 20/14 4 A
ST-13-000 033 Sta.0+260)—Project 03, Report No. TB/14/049 03/16/ 04/06/ 03/20/
Soil Classification test for Rock-fill material (benching) from (Sta.0+070 to
TEST-13-00011-SIN-034-A . SIN 03/02/14 03/23/14 03/09/14 7 A
Sta.0+100) - Project 01-Report No. TB/14-046
TEST-13-00011-WAB-035-A Soil Classification test for Rock-fill material (benching) at Sta.0+210 - Project WAB 03/02/14 03/23/14 03/06/14 4 A
02-Report No. TB/14-050
Field Density “Compaction” test & Max. Dry Density “Modified Proctor” test
TEST-13-00011-SIN-036-A |[for Fill material 1st layer benching from (Sta.0+070 to Sta.0+100) at Sta.0+080 SIN 03/03/14 03/24/14 03/09/14 6 A
RHS Project 01-Report No.TFD/14-058, TB/14-054
1a QINLA27. Field Density “Compaction” test for topping material from (Sta.0+240 to
TEST-13-00011-SIN-037-A Sta.0+300) at $ta.0+290 CL Project 01-Report No. TFD/14-059 SIN 03/03/14 03/24/14 03/09/14 6 A
Comprehensive test for 2nd B.C layer-Abu Shusheh Crusher- from (Sta.0+060
TEST-13-00011-KHR-038-A KHR 14 24/14 14 A
ST-13-000 038 to Sta.0+260)—Project 03, Report No. TB/14/049 03/03/ 03124/ 03/06/ 8
Concrete cube compressive strength test for wall of retaining wall-specimen age
TEST-13-00011-SIN-039-A |7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to SIN 03/05/14 03/26/14 03/09/14 4 B
Sta.0+207)RHS-Project 01-Report No.TC-14/136/A
Field Density “Compaction” test for benching 4th layer from (Sta.0+070 to
TEST-13-00011-SIN-040-A . SIN 3/9/2014 03/30/14 03/11/14 2
Sta.0+100) at Sta.0+080 Project 01-Report No.TFD/14-063 c
Field Density “Compaction” test for benching 2nd layer from (Sta.0+070 to
TEST-13-00011-SIN-040-B : IN 11/2014 4/01/14 18/14 7
ST-13-00011-SIN-040 Sta.0+100) at Sta.0+080 Project 01-Report No.TFD/14-063 S 8/11/20 04101/ 03/18/ A
Field Density “Compaction” test & Max. Dry Density “Modified Proctor” test
TEST-13-00011-WAB-041-A |for subgrade material from (Sta.0+440 to Sta.0+560) at Sta.0+480 RHS Project| WAB 03/09/14 03/30/14 03/11/14 2 A
02-Report No.TFD/14-064, TB/14-059
Tensile Stress & Elongation for steel reinforcement for diameters 20 mm
TEST-13-00011-SIN-042-A SIN 03/30/14 03/11/14 2
—Abu Hassan Al Haj - Sinjil- Project 01-Report No. TM/14-022 03/09/14 B
TEST-13-00011-SIN-043-A Max. Dry Density “Modified Proctor” test for Sub Grade layer from (Sta.0+400 SIN 03/10/14 03/31/14 03/11/14 1 o A

to Sta.0+700) Project 01-Report No. TB/14-065
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Field Density “Compaction” test for Subgrade layer from (Sta.0+400 to
TEST-13-00011-SIN-044-A |Sta.0+700) at Sta.0+460 RHS, Sta.0+560 LHS, Sta.0+670 CL- Project 01- SIN 03/10/14 03/31/14 03/11/14 1 C
Report No.TFD/14-068
1a CQINLOAA Field Density “Compaction” Re-test for subgrade layer from (Sta.0+600 to
TEST-13-00011-SIN-044-B Sta.0+700) at Sta.0+660 CL- Project 01-Report No TFD/14-113 SIN 04/14/14 05/05/14 04/23/14 9 A
1o ) sz |Max Dry Density (Modified Proctor) for subgrade layer from (Sta.0+940 to
TEST-13-00011-KHR-045-A Sta.1+300)_Project 03-Report No. M-0423, M-0424, M-0425 KHR 03/13/14 04/03/14 03/20/14 7 A
1l i e a |Max Dry Density (Modified Proctor) for subgrade under topping layer from
TEST-13-00011-KHR-046-A (Sta.0+940 to Sta.1+100) RHS—Project 03-Report No. M-0429 KHR 03/13/14 04/03/14 03/20/14 7 A
1a. ) PYER Field Density “compaction” test for subgrade layer under topping from
TEST-13-00011-KHR-047-A (Sta.0+940 to Sta.1+100) at Sta.1+000 RHS—Project 03- Report No. M-0431 KHR 03/13/14 04/03/14 03/20/14 ! A
Max Dry Density (Modified Proctor) for topping material from (Sta.0+940 to
TEST-13-00011-KHR-048-A KHR 4/03/14 7
ST-13-000 048 Sta.1+100) RHS—Project 03 Report No. M-0430 03/13/14 04103/ 03/20/14 A
Concrete cube compressive strength test for retaining wall footing -specimen age
TEST-13-00011-SIN-049-A |7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to SIN 03/16/14 04/06/14 03/18/14 2 B
Sta.0+220)LHS-Project 01-Report No.TC-14/160/A
Concrete cube compressive strength test for retaining wall footing -specimen age
TEST-13-00011-SIN-050-A | 7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to SIN 03/17/14 04/07/14 03/20/14 3 B
Sta.0+207)RHS-Project 01-Report No.TC-14/125/A
Field Density “Compaction” test & Max. Dry Density for subgrade layer from
TEST-13-00011-WAB-051-A |((Sta.0+040 to Sta.0+120) at Sta.0+095 RHS, Sta.0+070 LHS Project 02- WAB 03/24/14 04/14/14 03/31/14 7 B
Report No.TFD/14-075, TB/14-070, TB/14-071
TEST-1 11-WAB-052-A Field Density “Compaction” test subgrade layer from (Sta.0+120 to Sta.0+180) WAB 4114714 7
ST-13-00011-WAB-052-A | ¢ 5t 0+140 RHS-Project 02-Report No. TFD/14-077 03/24/14 0 03/31/14 A
Concrete cube compressive strength test for retaining wall footing -specimen age
TEST-13-00011-SIN-053-A  |28days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to SIN 03/24/14 04/14/14 03/24/14 0 A
Sta.0+207)RHS-Project 01-Report No.TC-14/125/B
Core test to determine the thickness of existing asphalt from (Sta.0+250 to
TEST-13-00011-KHR-054-A |Sta.1+500) at Sta.0+460 CL, 0+390 CL, 0+320 RHS—Project 03-Report No. A-| KHR 03/24/14 04/14/14 03/25/14 1 B
0130
Concrete cube compressive strength test for retaining wall (wall) -specimen age
7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to
TEST-13-00011-SIN-055-A . IN 4114114
ST-13-00011-5IN-055 Sta.0+180)/Part 1 & from (Sta.0+190 to Sta.0+200/Part 3-Project 01- Report S 03/24/14 04714/ 04/03/14 10 A
No.TC-14/187/A
Comprehensive test for Topping Material from (Sta.0+220 to Sta.0+320)-
TEST-13-00011-WAB-056-A . WAB 03/26/14 04/16/14 03/31/14 5 C
Project 02-Report No. TB/14-077
Comprehensive test for Topping Material from (Sta.0+220 to Sta.0+320)-
TEST-13-00011-WAB-056-B WAB 07/10/14 07/31/14 07/13/14 3 A

Project 02-Report No. TB/14-077
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Concrete cube compressive strength test for wall of retaining wall-specimen age
TEST-13-00011-SIN-057-A |28days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+194 to SIN 03/26/14 04/16/14 04/03/14 8 A
Sta.0+207)RHS-Project 01-Report No.TC-14/136/B
Concrete cube compressive strength test for foundation of retaining wall-
TEST-13-00011-SIN-058-A |specimen age 7days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+180 to SIN 03/26/14 04/16/14 04/03/14 8 B
Sta.0+194)LHS-Project 01-Report No.TC-14/195/A
Concrete cube compressive strength test for foundation of retaining wall-
TEST-13-00011-SIN-058-B  [specimen age 28days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+180 to[  SIN 04/22/14 05/13/14 04/24/14 2 B
Sta.0+194)RHS-Project 01-Report No.TC-14/195/B
Field Density “Compaction” test for topping 2ndlayer from (Sta.0+200 to
TEST-13-00011-WAB-059-A [Sta.0+320) at Sta.0+275 LHS & at Sta.0+255 RHS-Project 02-Report WAB 03/30/14 04/20/14 03/31/14 1 B
No.TFD/14-084
Field Density “Compaction” test & re-test for topping 1stlayer from (Sta.0+320
TEST-13-00011-WAB-060-A |to Sta.0+440) at Sta.0+360 LHS, Sta.0+420 RHS, Sta.0+405 RHS-Project 02- WAB 03/30/14 04/20/14 03/31/14 1 A
Report No.TFD/14-085, TFD/14-086
Concrete cube compressive strength test for blinding of retaining wall-specimen
TEST-13-00011-SIN-061-A |age 7days Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to SIN 04/02/14 04/23/14 04/06/14 4 B
Sta.0+220)LHS-Project 01-Report No.TC-14/150/A
Comprehensive test for 1stB.C layer-Burbar Crusher-from (Sta.0+000 to
TEST-13-00011-WAB-062-A _ WAB 04/23/14
Sta.0+500)-Project 02-Report No. TB/14/081 04/02/14 04/03/14 ! B
Comprehensive test for 1st B.C layer & Retest for Sand equivalent -Abu Shusha
Crusher- from (Sta.0+580 to Sta.0+920) at Sta.0+650, Sta.0+750, Sta.0+850
TEST-13-00011-KHR-063-A ! ' ' KHR 04/23/14
Sta.0+860 LHS, Sta.0+720 RHS, 0+590 LHS—Project 03, Report No. 04/02/14 04/03/14 ! D
TB/14/079, TB/14/086
This Submittal test was closed by TEST-13-00011-KHR-071-A
(Comprehensive test for 1stB.C layer-Abu Shosha Crusher-from (Sta.0+580 to
TEST-13-00011-KHR-063-B . KHR 21/14
ST-13-000 063 Sta.0+920)-Project 03-Report No. TB/14/091) 08/31/14 09721/ 09/02/14 2 A
Note: (Attached TEST-13-00011-KHR-071-A Review Comments)
Field Density “compaction” test for topping layer from (Sta.0+500 to
TEST-13-00011-KHR-064-A KHR 4/23/14
ST-13-000 06 Sta.0+580) at Sta.0+555 RHS—Project 03- Report No. TFD/14-094 04/02/14 04723/ 04/10714 8 B
Max Dry Density (Modified Proctor) for topping material from (Sta.0+500 to
TEST-13-00011-KHR-065-A KHR 04/24/14
Sta.0+580) —Project 03-Report No. TB/14-087 04/03/14 04/10/14 / A
1a ) nee.a |Max Dry Density test for topping layer from (Sta.0+950 to Sta.1+100)
TEST-13-00011-KHR-066-A RHS-Project 03- Report No. M-0455 KHR 04/05/14 04/26/14 04/10/14 5 A
Field Density “compaction” test for B.C layer for sidewalks from (Sta.0+060 to
TEST-13-00011-KHR-067-A |Sta.0+440) LHS at Sta.0+140 LHS, Sta.0+420 LHS—Project 03- Report No. KHR 04/05/14 04/26/14 04/10/14 5 B
TFD/14-091
Single size (coarse and fine aggregate-from (Sta.0+046 to Sta.0+700) for 3” &
TEST-13-00011-SIN-068-A SIN 04/26/14
6” water pipe lines-Project 01-Report No. TA/14/007 04/05/14 04/10/14 5 &
TEST-13-00011-SIN-068-B  [Single size (coarse and fine aggregate- -Project 01-Report No. TA/14/014 SIN 05/06/14 05/27/14 05/12/14 6 136 A
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Concrete cube compressive strength test for wall of retaining wall-specimen age
TEST-13-00011-SIN-069-A |7days -Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+180 to SIN 04/05/14 04/26/14 04/10/14 5 A
Sta.0+194)RHS-Project 01-Report No.TC-14/229-A
Concrete cube compressive strength test for wall of retaining wall-specimen age
TEST-13-00011-SIN-069-B (28 days- Al-Nabali & Al Sheikh Concrete Co.-from (Sta.0+180 to SIN 04/27/14 05/18/14 05/06/14 9 A
Sta.0+194)RHS-Project 01-Report No.TC-14/229-B
Concrete cube compressive strength test for retaining wall footing -specimen age
TEST-13-00011-SIN-070-A |28 days- Al-Nabali & Al Sheikh Concrete Co.- from (Sta.0+170 to SIN 04/05/14 04/26/14 04/10/14 5 A
Sta.0+220)LHS-Project 01-Report No.TC-14/160/B
TEST-1 11-KHR-071-A Comprehensive test for 1stB.C layer-Abu Shosha Crusher-from (Sta.0+580 to KHR 4/29/14
ST-13-00011- -071- Sta.0+920)-Project 03-Report No. TB/14/090 4/8/2014 04/29 04/14/14 6 B
Field Density “compaction” test for Topping & Subgrade layer from (Sta.0+940
TEST-13-00011-KHR-072-A [to Sta.1+100) at Sta.1+010 RHS, Sta.1+030 LHS—Project 03- KHR 04/08/14 04/29/14 04/14/14 6 A
Report No. TFD/14-097
Max Dry Density (Modified proctor) test for subgrade & topping layer from
TEST-13-00011-KHR-073-A KHR 04/08/14 04/29/14 04/14/14 6 A
(Sta.0+940 to Sta.1+100)—Project 03-Report No. TB/14-099, TB/14-100
Field Density “Compaction” test & Max. Dry Density for B.C 1st layer from
TEST-13-00011-WAB-074-A ((Sta.0+040 to Sta.0+400) at Sta.0+080 RHS, Sta.0+130 LHS, Sta.0+290 RHS, | WAB 04/09/14 04/30/14 04/14/14 5 B
Sta.0+360 LHS -Project 02-Report No.TFD/14-102, TB/14-096, TB/14-097
Field Density “Compaction” test & Max. Dry Density for subgrade & topping
TEST-13-00011-WAB-075-A [layer from (Sta.0+560 to Sta.0+700) at Sta.0+580 RHS, Sta.0+660 RHS - WAB 04/09/14 04/30/14 04/14/14 5 A
Project 02-Report No.TFD/14-100, TB/14-092
Field Density “Compaction” test for B.C 1st layer from (Sta.0+180 to
TEST-13-00011-WAB-076-A [Sta.0+260) at Sta.0+230 LHS, Sta.0+190 RHS -Project 02-Report No.TFD/14- | WAB 04/09/14 04/30/14 04/14/14 5 A
099
Comprehensive test for 1stB.C layer-Al-tarifi Crusher-from (Sta.0+320 to
TEST-13-00011-WAB-077-A . WAB 4/30/14
ST-13-000 0 Sta.0+540)-Project 02-Report No. TB/14/091 04/09/14 04/30/ 04/14/14 5 B
Field Density “Compaction” test for benching 3th layer from (Sta.0+070 to
TEST-13-00011-SIN-078-A : SIN 05/01/14
Sta.0+100) at Sta.0+070 RHS- Project 01-Report No.TFD/14-103 04/10/14 04/14/14 4 A
Max. Dry Density “Modified Proctor” test for topping layer from (Sta.0+070 to
TEST-13-00011-SIN-079-A : IN 1/14
ST-13-00011-SIN-079 Sta.0+100) Project 01-Report No. TB/14-107 S 04/10/14 05/01/ 04/14/14 4 A
TEST-13-00011-KHR-080-A Max Dry Density (Modified proctor) test for B.C 1st layer at Sta.0+560—Project KHR 04/13/14 05/04/14 04/15/14 2 A
03-Report No. TB/14-106
12l ) na1_pa |Field Density “compaction” test for B.C 1st layer from (Sta.0+500 to
TEST-13-00011-KHR-081-A $ta.0+580) at Sta.0+550 CL_Project 03-Report No. TED/14-109 KHR 04/13/14 05/04/14 04/15/14 2 B
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TEST-13-00011-KHR-082-A

Field Density “compaction” test & retest for B.C 1st layer from (Sta.0+580 to
Sta.0+920) at Sta.0+690 CL, Sta.0+760 RHS, Sta.0+760 LHS, Sta.0+860 LHS,
Sta.0+910 CL, Sta.0+840 LHS—Project 03-

Report No. TFD/14-111, TFD/14-112

KHR

04/13/14

05/04/14

04/15/14

TEST-13-00011-SIN-083-A

Comprehensive test for 1st B.C layer-Project site Crusher-from (Sta.0+050 to
Sta.0+550)-Project 01-Report No. TB/14-102

SIN

04/14/14

05/05/14

04/23/14

TEST-13-00011-SIN-084-A

Concrete cube compressive strength test for the wall of retaining wall-specimen
age 7 days-Al-Nabali & Al Sheikh Concrete Co.-from (Sta.0+200 to
Sta.0+210)LHS/ Part 04 -Project 01- Report No.TC-14/262/A

SIN

04/14/14

05/05/14

04/23/14

TEST-13-00011-SIN-084-B

Concrete cube compressive strength test for the wall of retaining wall-specimen
age 28 days -Al-Nabali & Al Sheikh Concrete Co.-from (Sta.0+200 to
Sta.0+210)LHS/ Part 04 -Project 01- Report No.TC-14/262/B

SIN

05/06/14

05/27/14

05/15/14

TEST-13-00011-SIN-085-A

Concrete cube compressive strength test for the wall of gravity wall-Al-
specimen age 7 daysNabali & Al Sheikh Concrete Co. -from (Sta.1+040 to
Sta.1+062) RHS/Height | -Project 01- Report No.TC-14/272/A

SIN

04/14/14

05/05/14

04/23/14

TEST-13-00011-SIN-085-B

Concrete cube compressive strength test for the wall of gravity wall-Al-
specimen age 28 days-Nabali & Al Sheikh Concrete Co. -from (Sta.1+040 to

Sta.1+062) RHS/Height | -Project 01- Report No.TC-14/272/B

SIN

05/06/14

05/27/14

05/19/14

13

TEST-13-00011-KHR-086-A

Concrete cube compressive strength test for sidewalk -specimen age 7 days-
Harfoush Concrete Co.-from (Sta.0+060 to Sta.0+100) LHS -Project 03- Report
No.TC-14/276/A

KHR

04/14/14

05/05/14

04/23/14

TEST-13-00011-KHR-086-B

Concrete cube compressive strength test for sidewalk -specimen age 28 days-
Harfoush Concrete Co.-from (Sta.0+060 to Sta.0+100) LHS -Project 03- Report
No.TC-14/276/B

KHR

05/06/14

05/27/14

05/12/14

TEST-13-00011-KHR-087-A

Field Density “compaction” test for B.C 1st layer for sidewalk from (Sta.0+060
to Sta.0+210) LHS & from (Sta.0+280 to Sta.0+360) LHS & from (Sta.0+380
to Sta.0+440) LHS at Sta.0+350 LHS and from (Sta.0+270 to Sta.0+370) RHS
at Sta.330 RHS—Project 03-Report No. TFD/14-098

KHR

04/14/14

05/05/14

04/23/14

TEST-13-00011-KHR-088-A

Concrete cube compressive strength test for the wall of retaining wall-specimen
age 7 days-Harfoush Concrete Co.-from (Sta.1+096 to Sta.1+103)& from
(Sta.1+110 to Sta.1+117) LHS -Project 03- Report No.TC-14/270/A

KHR

04/14/14

05/05/14

04/23/14

TEST-13-00011-KHR-088-B

Concrete cube compressive strength test for the wall of retaining wall-specimen
age 28 days-Harfoush Concrete Co.-from (Sta.1+096 to Sta.1+103)& from
(Sta.1+110 to Sta.1+117) LHS -Project 03- Report No.TC-14/270/B

KHR

05/06/14

05/27/14

05/19/14

13
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TEST-13-00011-KHR-088-C

This Submittal test was closed by TEST-13-00011-KHR-215-A (Concrete core
test for retaining wall - specimen age 28 days —Al-Tarifi contracting &
reconstruction Co.-from (Sta.1+110 to Sta.1+170) & from (Sta.1+110 to
Sta.1+117) & from (Sta.1+096 to Sta.1+103) LHS -Project 03- Report
No0.TCC-14-018)

Note: (Attached TEST-13-00011-KHR-215-A Review Comments)

KHR

08/31/14

09/21/14 09/02/14

TEST-13-00011-KHR-089-A

Concrete cube compressive strength test for the wall of retaining wall-specimen
age 7 days-Harfoush Concrete Co.-from (Sta.1+090 to Sta.1+096.6)& from
(Sta.1+103 to Sta.1+110) LHS -Project 03- Report No.TC-14/274/A

KHR

04/14/14

05/05/14 04/23/14

TEST-13-00011-KHR-089-B

Concrete cube compressive strength test for the wall of retaining wall-specimen
age 28 days-Harfoush Concrete Co.-from (Sta.1+090 to Sta.1+096.6)& from
(Sta.1+103 to Sta.1+110) LHS -Project 03- Report No.TC-14/274/B

KHR

05/06/14

05/27/14 05/12/14

TEST-13-00011-WAB-090-A

Field Density “Compaction” test & Max. Dry Density for subgrade layer from
(Sta.0+700 to Sta.0+800) at Sta.0+720 RHS, Sta.0+780 LHS -Project 02-
Report No.TFD/14-118, TB/14-111

WAB

04/16/14

05/07/14 04/17/14

TEST-13-00011-WAB-091-A

Field Density “Compaction” test for B.C 1st layer from (Sta.0+400 to
Sta.0+500) at Sta.0+490 LHS, Sta.0+440 RHS -Project 02-Report No. TFD/14-
117

WAB

04/16/14

05/07/14 04/17/14

TEST-13-00011-WAB-091-B

Field Density “Compaction” test for B.C 1st layer from (Sta.0+400 to
Sta.0+500) at Sta.0+490 LHS, Sta.0+440 RHS -Project 02-Report No. TFD/14-
117

WAB

07/06/14

07/27/14 07/10/14

TEST-13-00011-SIN-092-A

Concrete cube compressive strength test for the wall of gravity wall- specimen
age 7 days-Al-Nabali & Al Sheikh Concrete Co. -from (Sta.1+043 to
Sta.1+053) RHS/Height Il -Project 01- Report No.TC-14/280/A

SIN

04/16/14

05/07/14 04/23/14

TEST-13-00011-SIN-092-B

Concrete cube compressive strength test for the wall of gravity wall-specimen
age 28 days- Al-Nabali & Al Sheikh Concrete Co. -from (Sta.1+043 to
Sta.1+053) RHS/Height 1l -Project 01- Report No.TC-14/280/B

SIN

05/06/14

05/27/14 05/15/14

TEST-13-00011-SIN-093-A

Concrete cube compressive strength test for stairs-specimen age 7 days- Al-
Nabali & Al Sheikh Concrete Co. -from (Sta.0+183 to Sta.0+194) RHS -Project
01- Report No.TC-14/288/A

SIN

04/16/14

05/07/14 04/23/14

TEST-13-00011-SIN-093-B

Concrete cube compressive strength test for stairs- specimen age 28 days- Al-
Nabali & Al Sheikh Concrete Co. -from (Sta.0+183 to Sta.0+194) RHS -Project
01- Report No.TC-14/288/B

SIN

05/08/14

05/29/14 05/15/14
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TEST-13-00011-SIN-094-A

Concrete cube compressive strength test for gravity wall from (Sta.1+1051 to
Sta.1+064) & parapet from (Sta.1+043 to Sta.1+051)-specimen age 7 days- Al-
Nabali & Al Sheikh Concrete Co.-Project 01- Report No.TC-14/289/A

SIN

04/16/14

05/07/14 04/23/14

TEST-13-00011-SIN-094-B

Concrete cube compressive strength test for gravity wall from (Sta.1+1051 to
Sta.1+064) & parapet from (Sta.1+043 to Sta.1+051)- specimen age 28 days-
Al-Nabali & Al Sheikh Concrete Co.-Project 01- Report No.TC-14/289/B

SIN

05/08/14

05/29/14 05/15/14

TEST-13-00011-KHR-095-A

Tensile Stress & Elongation for steel reinforcement for diameters ®12& ®14
mm -Project 03-Report No. TM/14-035

KHR

04/16/14

05/07/14 04/23/14

TEST-13-00011-WAB-096-A

Tensile Stress & Elongation for steel reinforcement for diameters ®12& 14
mm -Project 02-Report No. TM/14-038

WAB

04/16/14

05/07/14 04/17/14

TEST-13-00011-SIN-097-A

Concrete cube compressive strength test for retaining wall (wall) - Al-Nabali &
Al Sheikh Concrete Co.-Specimen age 28 days- from (Sta.0+170 to
Sta.0+180)/Part 1 & from (Sta.0+190 to Sta.0+200/Part 3-Project 01-Report
No.TC-14/187/B

SIN

04/16/14

05/07/14 05/04/14

18

TEST-13-00011-KHR-098-A

Comprehensive test for 2nd B.C layer-Site Crusher-from (Sta.0+500 to
Sta.1+000)-Project 03-Report No. TB/14/108

KHR

04/16/14

05/07/14 04/23/14

TEST-13-00011-KHR-099-A

Concrete cube compressive strength test for the sidewalks -specimen age 7days-
Harfoush Concrete Co.-from (Sta.0+390 to Sta.0+440) LHS & from (Sta.0+440
to Sta.0+480) RHS -Project 03- Report No.TC-14/302/A

KHR

04/16/14

05/07/14 04/23/14

TEST-13-00011-KHR-099-B

Concrete cube compressive strength test for the sidewalks -specimen age 28
days-Harfoush Concrete Co.-from (Sta.0+390 to Sta.0+440) LHS & from
(Sta.0+440 to Sta.0+480) RHS -Project 03- Report No.TC-14/302/B

KHR

05/13/14

06/03/14 05/19/14

TEST-13-00011-WAB-100-A

Concrete cube compressive strength test for footing of the culvert exit-specimen
age 7days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+524-Project 02-
Report No.TC-14/298/A

WAB

04/17/14

05/08/14 04/17/14

TEST-13-00011-WAB-100-B

Concrete cube compressive strength test for footing of the culvert exit-specimen
age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+524-Project 02-
Report No.TC-14/298/B

WAB

05/13/14

06/03/14 05/15/14

TEST-13-00011-KHR-101-A

Field Density “compaction” test for subgrade layer from (Sta.1+400 to
Sta.1+560) at Sta.1+480 CL & Sta.1+420 CL—Project 03-Report No. TFD/14-
131

KHR

04/21/14

05/12/14 04/24/14

TEST-13-00011-KHR-102-A

Concrete cube compressive strength test for the sidewalks-specimen age 7 days-
Harfoush Concrete Co.-from (Sta.0+120 to Sta.0+295) LHS Project 03- Report
No.TC-14/282/A

KHR

04/21/14

05/12/14 04/24/14
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Concrete cube compressive strength test for the sidewalks -specimen age 28
TEST-13-00011-KHR-102-B |days- Harfoush Concrete Co.-from (Sta.0+120 to Sta.0+295) LHS Project 03- KHR 05/05/14 05/26/14 05/12/14 7 B
Report No.TC-14/282/B
Concrete cube compressive strength test for the sidewalks - specimen age 7 days+
TEST-13-00011-KHR-103-A |Harfoush Concrete Co.-from (Sta.0+180 to Sta.0+210) LHS & from (Sta.0+360| KHR 04/21/14 05/12/14 04/24/14 3 A
to Sta.0+380) RHS -Project 03- Report No.TC-14/301/A
Concrete cube compressive strength test for the sidewalks - specimen age 28
TEST-13-00011-KHR-103-B |days-Harfoush Concrete Co.-from (Sta.0+180 to Sta.0+210) LHS & from KHR 05/08/14 05/29/14 05/15/14 7 A
(Sta.0+360 to Sta.0+380) RHS -Project 03- Report No.TC-14/301/B
Concrete cube compressive strength test for the sidewalks - specimen age 7 days+
TEST-13-00011-KHR-104-A |Harfoush Concrete Co.-from (Sta.0+260 to Sta.0+360) RHS-Project 03- Report | KHR 04/21/14 05/12/14 04/24/14 3 B
No.TC-14/296/A
Concrete cube compressive strength test for the sidewalks - specimen age 28
TEST-13-00011-KHR-104-B |days-Harfoush Concrete Co.-from (Sta.0+260 to Sta.0+360) RHS-Project 03- KHR 05/08/14 05/29/14 05/15/14 7 A
Report No.TC-14/296/B
Max Dry Density (Modified proctor) test for subgrade layer at Sta.1+330
-13-00011-KHR-105-A KHR 12/14
TEST-13-000 05 CL-Project 03-Report No. TB/14-116 04/21/14 05/12/ 04/24/14 3 A
Max Dry Density (Modified proctor) test for subgrade layer (Marlstone) at
-13- - -106- KHR 05/12/14
TEST-13-00011-KHR-106-A Sta.14350 RHS-Project 03- Report No. TB/14-117 04/21/14 04/24/14 3 A
Max Dry Density (Modified proctor) test for subgrade layer (clay with gravel) at
-13- - -107- KHR 12/14
TEST-13-00011-KHR-107-A Sta.14400 —Project 03- Report No. TB/14-118 04/21/14 05/12/ 04/24/14 3 A
Max Dry Density (Modified proctor) test for subgrade layer (mixed material) at
-13- - -108- KHR 05/12/14
TEST-13-00011-KHR-108-A Sta.14480Project 03- Report No. TB/14-119 04/21/14 04/24/14 3 A
Concrete cube compressive strength test for culvert exit-specimen age 7days-Al-
TEST-13-00011-WAB-109-A |Nabali & Al-Sheikh Concrete Co.-at Sta.0+327 LHS-Project 02- Report No.TC-| WAB 04/21/14 05/12/14 04/23/14 2 A
14/307/A
Concrete cube compressive strength test for culvert exit-specimen age 28 days-
TEST-13-00011-WAB-109-B |Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+327 LHS-Project 02- Report WAB 05/13/14 06/03/14 05/15/14 2 A
No.TC-14/307/B
Comprehensive test & retest for 2nd B.C layer-Al-tarifi Crusher-from
-13-00011-WAB-110-A . WAB 12/14
TEST-13-000 0 (Sta.0+000 to Sta.0+500)-Project 02-Report No. TB/14/123, TB/14/120 04/21/14 05712/ 05/06/14 15 B
Field Density “Compaction” test for B.C 1st layer from (Sta.0+540 to
TEST-13-00011-WAB-111-A [Sta.0+680) at Sta.0+660 LHS, Sta.0+580 CL -Project 02-Report No.TFD/14- WAB 04/21/14 05/12/14 05/06/14 15 A
130
Field Density “Compaction” test for B.C 1st layer —Project mobile crusher-from
TEST-13-00011-SIN-112-A | (Sta.0+100 to Sta.0+600) at Sta.0+150 CL, Sta.0+260 RHS, Sta.0+240 LHS, SIN 04/22/14 05/13/14 04/24/14 2 A
Sta.0+450 CL & Sta.0+550 RHS- Project 01-Report No. TFD/14-129
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1A CQINLA12. Concrete compressive strength test for kerb stone for sidewalks -Wolfman Co-
TEST-13-00011-SIN-113-A Project 01-Report No.TM/14-041 SIN 04/22/14 05/13/14 05/06/14 14 A
Field Density “compaction” test for B.C 2nd layer -from (Sta.0+700 to
TEST-13-00011-KHR-114-A |Sta.0+920) at Sta.0+730 RHS, Sta.0+820 CL, Sta.0+880 LHS, Sta.0+100 RHS | KHR 04/22/14 05/13/14 04/24/14 2 B
& Sta.0+200 LHS—Project 03- Report No. TFD/14-132
Concrete cube compressive strength test for pipe culvert exit wall at Sta.0+130
TEST-13-00011-SIN-115-A |RHS & wall footing from (Sta.0+785 to Sta.0+795) LHS -specimen age 7days- SIN 04/23/14 05/14/14 05/06/14 13 B
Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/322/A
Concrete cube compressive strength test for pipe culvert exit wall at Sta.0+130
TEST-13-00011-SIN-115-B  [RHS & wall footing from (Sta.0+785 to Sta.0+795) LHS -specimen age 28 days{ SIN 05/21/14 06/11/14 05/26/14 5 A
Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/322/B
TEST-13-00011-WAB-116-A Comprehensive test B.C 1st layer-from (Sta.0+320 to Sta.0+540)-Project 02- WAB 04/23/14 05/14/14 04/28/14 5 £
Report No. TB/14/091
Comprehensive test for B.C 1st layer-Al Tarifi Crusher from (Sta.0+400 to
-13- - -117- . WAB 05/14/14
TEST-13-00011-WAB-117-A Sta.0+580)-Project 02-Report No. TB/14/101 04/23/14 04/28/14 5 A
Max. Dry Density (modified proctor) for subgrade layer from (Sta.0+800 to
13- . -118- : WAB 14/14
TEST-13-00011-WAB-118-A Sta.0+900) -Project 02-Report No. TFD/14-132 04/23/14 05/14/ 04/28/14 5 A
Field Density “Compaction” test for subgrade layer from (Sta.0+800 to
TEST-13-00011-WAB-119-A [Sta.0+900) at Sta.0+820 RHS, Sta.0+860 CL -Project 02-Report No.TFD/14- WAB 04/23/14 05/14/14 04/28/14 5 A
133
Field Density “Compaction” test for B.C 1st layer from (Sta.0+680 to
TEST-13-00011-WAB-120-A [Sta.0+780) at Sta.0+700 RHS, Sta.0+740 LHS -Project 02-Report No.TFD/14- | WAB 04/23/14 05/14/14 04/28/14 5 A
134
Concrete cube compressive strength test for pipe culvert outlet -specimen age
TEST-13-00011-WAB-121-A |7days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+327, 0+524-Project 02- WAB 04/23/14 05/14/14 04/28/14 5 B
Report No.TC-14/315/A
Concrete cube compressive strength test for pipe culvert outlet -specimen age 28
TEST-13-00011-WAB-121-B |days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+327, 0+524-Project 02- WAB 05/21/14 06/11/14 05/26/14 5 A
Report No.TC-14/315/B
Concrete cube compressive strength test for walls of pipe culvert at Sta.0+524
TEST-13-00011-WAB-122-A |& foundation of pipe culvert inlet at Sta.0+327 RHS-specimen age 7 days -Al- WAB 05/06/14 05/27/14 05/12/14 6 A
Nabali & Al Sheikh Concrete Co. -Project 02- Report No.TC-14/371/A
Concrete cube compressive strength test for walls of pipe culvert at Sta.0+524
TEST-13-00011-WAB-122-B | & foundation of pipe culvert inlet at Sta.0+327 RHS-specimen age 28 days -Al- | WAB 05/28/14 06/18/14 05/29/14 1 A

Nabali & Al Sheikh Concrete Co. -Project 02- Report No.TC-14/371/B
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TEST-13-00011-WAB-123-A |Single size (coarse and fine aggregate- -Project 02-Report No. TA/14/009 WAB 04/23/14 05/14/14 04/28/14 5 A
TEST-13-00011-KHR-124-A |Single size (coarse and fine aggregate- -Project 03-Report No. TA/14/010 KHR 04/23/14 05/14/14 05/06/14 13 A
Concrete cube compressive strength test for gravity wall parapet part 2 from
1A QINLAOE. (Sta.1+051 to Sta.1+063) & for pipe culvert blinding & foundation from
TEST-13-00011-SIN-125-A (Sta.1+051 to Sta. 1+063) RHS- specimen age 7days-Al-Nabali & Al Sheikh SIN 04/23/14 05/14714 05/06/14 13 B
Concrete Co-Project 01-Report No.TC-14/308/A
Concrete cube compressive strength test for gravity wall parapet part 2 from
(Sta.1+051 to Sta.1+063) & for pipe culvert blinding & foundation from
TEST-13-00011-SIN-125-B ; : : IN 14
ST-13-00011-5 5 (Sta.1+051 to Sta. 1+063) RHS- specimen age 28 days-Al-Nabali & Al Sheikh S 05/13/14 06/03/ 05/15/14 2 B
Concrete Co-Project 01-Report No.TC-14/308/B
Concrete cube compressive strength test for retaining wall part 5 from
TEST-13-00011-SIN-126-A |(Sta.0+210 to Sta.0+220) LHS - Al-Nabali & Al Sheikh Concrete Co-Project SIN 04/23/14 05/14/14 05/06/14 13 B
01-Report No.TC-14/212/A, TC-14/212/B
TEST-13-00011-KHR-127-A Concrete compressive strength test for curb stone for sidewalks -Project 03- KHR 04/27/14 05/18/14 05/12/14 15 A
Report No. M-0415
Comprehensive test for B.C 1st layer-Al Tarifi Crusher from (Sta.0+500 to
TEST-13-00011-WAB-128-A _ WAB 05/18/14
Sta.1+000)-Project 02-Report No. TB/14/131 04/27/14 05/06/14 9 A
Field Density “compaction” test for B.C 2nd layer for sidewalk -from
TEST-13-00011-KHR-129-A  [(Sta.0+520 to Sta.0+600) at Sta.0+570 LHS—Project 03- Report No. TFD/14- KHR 04/29/14 05/20/14 05/06/14 7 B
141
Concrete cube compressive strength test for retaining wall part 1 from
TEST-13-00011-SIN-130-A |(Sta.0+785 to Sta.0+795) LHS - specimen age 7days-Al-Nabali & Al Sheikh SIN 04/29/14 05/20/14 05/06/14 7 B
Concrete Co-Project 01-Report No.TC-14/349/A
Concrete cube compressive strength test for retaining wall part 1 from
TEST-13-00011-SIN-130-B  [(Sta.0+785 to Sta.0+795) LHS - specimen age 28 days-Al-Nabali & Al Sheikh SIN 05/22/14 06/12/14 05/26/14 4 A
Concrete Co-Project 01-Report No.TC-14/349/B
Comprehensive test for 1st B.C layer-Site Crusher- from (Sta.0+920 to
Sta.1+160) &from (Sta.1+400 to Sta.1+600) & for sidewalks from (Sta.0+500
TEST-13-00011-KHR-131-A ; KHR 05/20/14
to Sta.0+700) RHS & from (Sta.0+500 to Sta.0+640) LHS -Project 03-Report 04/29/14 05/06/14 ’ B
No. TB/14/133
Concrete cube compressive strength test for pipe culvert footing at Sta.0+524 &
TEST-13-00011-WAB-132-A |blinding at Sta.0+327 RHS -specimen age 7days-Al-Nabali & Al Sheikh WAB 04/29/14 05/20/14 05/06/14 7 B
Concrete Co. -Project 02- Report No.TC-14/356/A
Concrete cube compressive strength test for pipe culvert footing at Sta.0+524 &
TEST-13-00011-WAB-132-B [blinding at Sta.0+327 RHS -specimen age 28 days-Al-Nabali & Al Sheikh WAB 05/22/14 06/12/14 05/26/14 4 A

Concrete Co. -Project 02- Report No.TC-14/356/B
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Concrete cube compressive strength test for the wall of retaining wall part 2
TEST-13-00011-SIN-133-A |from (Sta.0+785 to Sta.0+795) LHS - specimen age 7days-Al-Nabali & Al SIN 04/29/14 05/20/14 05/06/14 7 B
Sheikh Concrete Co-Project 01-Report No.TC-14/355/A
Concrete cube compressive strength test for the wall of retaining wall part 2
TEST-13-00011-SIN-133-B  [from (Sta.0+785 to Sta.0+795) LHS - specimen age 28 days-Al-Nabali & Al SIN 05/22/14 06/12/14 05/26/14 4 A
Sheikh Concrete Co-Project 01-Report No.TC-14/355/B
Concrete cube compressive strength test for footing of retaining wall-Harfoush
TEST-13-00011-KHR-134-A |Concrete Co.-from (Sta.1+090 to Sta.1+100 -Project 03- Report No.TC- KHR 04/29/14 05/20/14 05/06/14 7 B
14/256/A, TC-14/256/B
Comprehensive test for B.C 2nd layer- Al Tarifi Crusher from (Sta.0+320 to
TEST-13-00011-WAB-135-A Sta.0+820)-Project 02-Report No. TB/14/136 WAB 04/29/14 05/20/14 05/06/14 7 B
1a QINLA 2R, Comprehensive test for 1stB.C layer-Project site Crusher-from (Sta.0+550 to
TEST-13-00011-SIN-136-A Sta.1+050)-Project 01-Report No. TB/14-141 SIN 05/03/14 05/24/14 05/06/14 3 B
Comprehensive test for 2nd B.C layer-Project site Crusher-from (Sta.0+050 to
TEST-13-00011-SIN-137-A  |Sta.0+550)-Project 01- SIN 05/03/14 05/24/14 05/06/14 3 B
Report No. TB/14-142
TEST-13-00011-WAB-138-A Q’g‘l f{ifenm for subgrade layer at Sta.1+080 -Project 02-Report No. WAB 05/03/14 05/24/14 05/15/14 12 A
TEST-13-00011-WAB-139-A [¥& D Density for subgrade layer at Sta.1+140 -Project 02-Report No. WAB |  05/03/14 05/24/14 05/15/14 12 A
Field Density “Compaction” test for Subgrade layer from (Sta.0+900 to
TEST-13-00011-WAB-140-A |Sta.1+140) at Sta.1+080 RHS, Sta.0+920 LHS, Sta.1+140 LHS, Sta.1+020 CL 4 WAB 05/03/14 05/24/14 05/15/14 12 B
Project 02-Report No.TFD/14-150
Asphalt test for (3/4”) max. Aggregate size for trenches-Al-Tarifi contracting &
TEST-13-00011-KHR-141-A |reconstruction Co.-from (Sta.0+260 to Sta.0+500) LHS & RHS -Project 03- KHR 05/03/14 05/24/14 05/15/14 12 B
Report No. TM/14-048
Asphalt test for (3/4”) max. Aggregate size -Al-Tarifi contracting &
TEST-13-00011-KHR-142-A reconstruction Co.-from (Sta.0+000 to Sta.0+375) -Project 03- Report No. KHR 05/03/14 05/24/14 05/15/14 12 B
TM/14-054
TEST-13-00011-WAB-143-A Ii/zllz;x Dry Density for subgrade layer at Sta.1+260-Project 02-Report No. TB/14- WAB 05/06/14 05/27/14 05/15/14 9 A
Asphalt test for (3/4”) max. Aggregate size -Al-Tarifi contracting &
TEST-13-00011-KHR-144-A |reconstruction Co.-from (Sta0+375 to Sta.0+920) -Project 03- Report No. KHR 05/06/14 05/27/14 05/15/14 9 B
TM/14-055
Field Density “compaction” test for B.C 1st layer-from (Sta.0+940 to
TEST-13-00011-KHR-145-A KHR 27/14
ST-13-000 S Sta.1+060) at Sta.1+000 CL—Project 03- Report No. TFD/14-154 05/06/14 057271 05/12/14 6 A
Field Density “Compaction” test for Subgrade layer from (Sta.1+180 to
TEST-13-00011-WAB-146-A |Sta.1+280) at Sta.1+200 CL, Sta.1+260 LHS -Project 02-Report No. TFD/14- WAB 05/06/14 05/27/14 05/19/14 13 A
157
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1A R _147.a |Max. Dry Density (Modified proctor) test for base coarse 1st layer from
TEST-13-00011-WAB-147-A (Sta,0+800 to Sta.1+300) Project 02-Report No. TB/14/148 WAB 05/08/14 05/29/14 05/15/14 7 B
Concrete cube compressive strength test for pipe culvert inlet walls at Sta.0+327
TEST-13-00011-WAB-148-A |& blinding of inlet and exit pipe culvert at Sta.0+676-specimen age 7days -Al- WAB 05/13/14 06/03/14 05/15/14 2 A
Nabali & Al Sheikh Concrete Co. -Project 02- Report No.TC-14/383/A
Concrete cube compressive strength test for pipe culvert inlet walls at Sta.0+327
TEST-13-00011-WAB-148-B |& blinding of inlet and exit pipe culvert at Sta.0+676-specimen age 28 days -Al-| WAB 06/02/14 06/23/14 06/04/14 2 A
Nabali & Al Sheikh Concrete Co. -Project 02- Report No.TC-14/383/B
Max. Dry Density (Modified proctor) test for subgrade layer at Sta.1+080-
TEST-13-00011-WAB-149-A |* WAB 4/14
ST-13-000 9 Project 02-Report No. TB/14/143 05/14/14 06/04/ 05/15/14 1 E
Max. Dry Density (Modified proctor) test for subgrade layer at Sta.1+140-
TEST-13-00011-WAB-150-A |~ WAB 06/04/14
Project 02-Report No. TB/14/144 05/14/14 05/15/14 ! E
Max Dry Density (Modified proctor) test for fill material from (Sta.1+640 to
TEST-13-00011-KHR-151-A WAB 4/14
ST-13-000 S Sta.1+690) LHS—Project 03- Report No. TB/14-153 05/14/14 06/04/ 05/19/14 S A
Field Density “compaction” test for B.C 2nd layer-from (Sta.0+500 to
TEST-13-00011-KHR-152-A |Sta.0+700) at Sta.0+660 CL, Sta.0+560 LHS—Project 03- Report No. TFD/14- KHR 05/14/14 06/04/14 05/19/14 5 B
145
Field Density “compaction” test for B.C layer for sidewalks-from (Sta.0+520 to
TEST-13-00011-KHR-153-A KHR 05/14/14 06/04/14 05/19/14 5 B
Sta.0+600) at Sta.0+540 RHS—Project 03- Report No. TFD/14-152
Field Density “compaction” test for B.C layer for sidewalks-from (Sta.0+520 to
TEST-13-00011-KHR-153-B KHR 06/08/14 06/29/14 06/10/14 2 E
Sta.0+600) at Sta.0+540 RHS-Project 03- Report No. TFD/14-155
Field Density “compaction” test for subgrade layer -from (Sta.1+080 to
TEST-13-00011-KHR-154-A KHR 06/04/14
Sta.1+140) at Sta.1+095 RHS—Project 03- Report No. TFD/14-162 05/14/14 05/19/14 5 B
Field Density “compaction” test for B.C 1st layer -from (Sta.1+400 to
TEST-13-00011-KHR-155-A KHR 05/14/14 06/04/14 05/19/14 5 @
Sta.1+560) at Sta.1+440 LHS, 1+540 CL—Project 03- Report No. TFD/14-164
Field Density “compaction” test for B.C 1st layer -from (Sta.1+400 to
TEST-13-00011-KHR-155-B |Sta.1+560) at Sta.1+440 LHS, 1+540 CL—Project 03- Report No. TFD/14-181, KHR 06/04/14 06/25/14 06/10/14 6 @
TFD/14-171
Field Density “compaction” test for B.C 1st layer—from Sta.1+400 to
TEST-13-00011-KHR-155- ) KHR 4/14
ST-13-000 55-C Sta.1+560)-Project 03-Report No. TFD/14-262 07/14/14 08/04/ 07/20/14 6 A
Field Density “Compaction” test & retest for base coarse 1st layer from
TEST-13-00011-WAB-156-A |(Sta.0+900 to Sta.1+000) at Sta.0 +970 RHS, Sta.0+930 LHS, Sta.0+960 RHS -| WAB 05/15/14 06/05/14 05/19/14 4 A
Project 02-Report No.TFD/14-168, TFD/14-173
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TEST-13-00011-WAB-157-A

Field Density “Compaction” test & retests for base coarse 1st layer-Al-Tarifi
crusher- from (Sta.0+800 to Sta.0+900) at Sta.0 +820 RHS, Sta.0+860 LHS,
Sta.0+865 LHS, 0+825 RHS, 0+815 RHS, 0+855 LHS, 0+820 CL -Project 02-
Report No.TFD/14-143, TFD/14-144, TFD/14-149, TFD/14-158, TFD/14-167

WAB

05/15/14

06/05/14

05/19/14

TEST-13-00011-WAB-158-A

Comprehensive test for B.C 1st layer (Improved with aggregate)- Al Tarifi

Crusher- from (Sta.0+800 to Sta.1+200)-Project 02-Report No. TB/14/150

WAB

05/15/14

06/05/14

05/19/14

TEST-13-00011-WAB-159-A

Max. Dry Density (Modified proctor) test for subgrade layer at Sta.1+320-
Project 02-Report No. TB/14/156

WAB

05/15/14

06/05/14

05/19/14

TEST-13-00011-WAB-160-A

Max. Dry Density (Modified proctor) test for subgrade layer at Sta.1+370-
Project 02-Report No. TB/14/157

WAB

05/15/14

06/05/14

05/19/14

TEST-13-00011-KHR-161-A

Field Density “deep compaction” test for B.C layer (retaining wall base) -from
(Sta.1+223 to Sta.1+235) at Sta.1+223LHS, Sta.1+235 LHS—Project 03-
Report No. TFD/14-174

KHR

05/15/14

06/05/14

05/19/14

TEST-13-00011-KHR-161-B

Field Density “deep compaction” test for B.C layer (retaining wall base) -from
(Sta.1+223 to Sta.1+235) LHS at Sta.1+240 LHS—Project 03- Report No.
TFD/14-182

KHR

05/22/14

06/12/14

05/26/14

TEST-13-00011-WAB-162-A

Concrete cube compressive strength test for pipe culvert outlet footing -
specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+680-Project
02- Report No.TC-14/402/A

WAB

05/21/14

06/11/14

05/26/14

TEST-13-00011-WAB-162-B

Concrete cube compressive strength test for pipe culvert outlet footing -
specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+680-
Project 02- Report No.TC-14/402/B

WAB

06/08/14

06/29/14

06/09/14

TEST-13-00011-SIN-163-A

Concrete cube compressive strength test for retaining wall footing from
(Sta.0+795 to Sta.0+826) RHS - specimen age 7days - Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/403/A

SIN

05/21/14

06/11/14

05/26/14

TEST-13-00011-SIN-163-B

Concrete cube compressive strength test for retaining wall footing from
(Sta.0+795 to Sta.0+826) RHS - specimen age 28 days - Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/403/B

SIN

06/08/14

06/29/14

06/17/14

TEST-13-00011-WAB-164-A

Concrete cube compressive strength test for foundation of retaining wall of pipe
culvert inlet -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at
Sta.0+676 RHS-Project 02- Report No.TC-14/414/A

WAB

05/21/14

06/11/14

05/26/14

TEST-13-00011-WAB-164-B

Concrete cube compressive strength test for foundation of retaining wall of pipe
culvert inlet -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at
Sta.0+676 RHS-Project 02- Report No.TC-14/414/B

WAB

06/08/14

06/29/14

06/09/14

TEST-13-00011-WAB-165-A

Concrete cube compressive strength test for wing wall of pipe culvert inlet &
outlet-specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+676 -
Project 02- Report No.TC-14/420/A

WAB

05/21/14

06/11/14

05/26/14
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Concrete cube compressive strength test for Head wall neck under pipe culvert
TEST-13-00011-WAB-165-B [inlet & outlet -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.- at WAB 06/08/14 06/29/14 06/11/14 3 A
Sta.0+676 RHS -Project 02- Report No.TC-14/420/B
Field Density “Compaction” test & retest for base coarse 1st layer-Altarifi
TEST-13-00011-WAB-166-A |crusher- from (Sta.0+980 to Sta.1+100) at Sta.1+000 RHS, Sta.1+080 LHS,Sta.| WAB 05/22/14 06/12/14 05/26/14 4 B
1+025 RHS, 1+080 CL -Project 02-Report No.TFD/14-176, TFD/14-178
Field Density “Compaction” test for subgrade layer- from (Sta.1+180 to
TEST-13-00011-WAB-167-A |Sta.1+280) at Sta.1+260 LHS, Sta.1+200 CL -Project 02-Report No.TFD/14- WAB 05/22/14 06/12/14 05/26/14 4 E
157
Field Density “Compaction” test for subgrade layer- from (Sta.1+280 to
TEST-13-00011-WAB-168-A |Sta.1+380) at Sta.1+320 RHS, Sta.1+370 LHS -Project 02-Report No.TFD/14- | WAB 05/22/14 06/12/14 05/26/14 4 A
177
Field Density “compaction” test for fill material -from (Sta.1+640 to Sta.1+690)
-13- - -169- KHR 12/14
TEST-13-00011-KHR-169-A at Sta.1+675 LHS—Project 03- Report No. TFD/14-180 05/22/14 06/12/ 05/26/14 4 A
Field Density “Compaction” test for subgrade layer -from (Sta.0+700 to
-13- -SIN-170- . SIN 06/12/14
TEST-13-00011-SIN-170-A Sta.0+800) at Sta.0+750 LHS - Project 01-Report No. TFD/14-189 05/22/14 05/26/14 4 A
Field Density “Compaction” test for subgrade layer- from (Sta.1+400 to
-13- - -171- . WAB 12/14
TEST-13-00011-WAB-171-A Sta.1+440) at Sta.1+410 CL -Project 02-Report No.TFD/14-190 05/22/14 06/12/ 05/26/14 4 A
Max. Dry Density (Modified proctor) test for fill material from Sta.1+680 to
-13- -KHR-172-A . KHR 06/12/14
TEST-13-00011-KH Sta.1+690 RHS- Project 03- Report No. TB/14/160 05/22/14 05/26/14 4 A
Max. Dry Density “Modified Proctor” test for Sub Grade Material from
TEST-13-00011-SIN-173-A . IN 12/14 A
ST-13-00011-5 8 (Sta.0+700 to Sta.0+800) Project 01-Report No. TB/14-165 S 05/22/14 06712/ 05/26/14 4
Max. Dry Density (Modified proctor) test for subgrade layer from (Sta.1+400 to
-13- - -174- . WAB 06/12/14
TEST-13-00011-WAB-174-A Sta.1+440)- Project 02-Report No. TB/14/168 05/22/14 06/01/14 10 B
Comprehensive test for 2nd B.C layer-Site Crusher- from (Sta.0+920 to
TEST-13-00011-KHR-175-A KHR 05/22/14 06/12/14 05/26/14 4 A
Sta.1+160) &from (Sta.1+400 to Sta.1+560) -Project 03-Report No. TB/14/158
Comprehensive test for B.C 2nd layer — Jammaeen Crusher- from (Sta.0+800 to
-13- -WAB-176-A . WAB 12/14
TEST-13-00011-W. 6-A | 1+300)-Project 02-Report No. TB/14/159 05/22/14 06/12/ 05/26/14 4 A
Field Density “Compaction” test & retest for B.C 1st layer -from (Sta.0+600 to
TEST-13-00011-SIN-177-A |Sta.0+700) at Sta.0+670 CL, Sta.0+660 LHS - Project 01-Report No.TFD/14- SIN 05/22/14 06/12/14 05/26/14 4 A
156, TFD/14-188
Concrete cube compressive strength test for retaining wall parts (2, 4) from
TEST-13-00011-SIN-178-A |(Sta.0+795 to Sta.0+826) RHS - specimen age 7days - Al-Nabali & Al Sheikh SIN 05/22/14 06/12/14 05/26/14 4 A
Concrete Co-Project 01-Report No.TC-14/433/A
Concrete cube compressive strength test for retaining wall parts (2, 4) from
TEST-13-00011-SIN-178-B  [(Sta.0+795 to Sta.0+826) RHS - specimen age 28 days - Al-Nabali & Al Sheikh SIN 06/15/14 07/06/14 06/18/14 3 A
Concrete Co-Project 01-Report No.TC-14/433/B
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Concrete cube compressive strength test for footing of pipe culvert inlet -
TEST-13-00011-WAB-179-A |specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 RHS - WAB 05/22/14 06/12/14 05/26/14 4 A
Project 02- Report No.TC-14/436/A
Concrete cube compressive strength test for footing of pipe culvert inlet -
TEST-13-00011-WAB-179-B [specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 RHS -| WAB 06/15/14 07/06/14 06/18/14 3 A
Project 02- Report No.TC-14/436/B
Concrete cube compressive strength test for footing Apron of pipe culvert outlet 1
TEST-13-00011-WAB-180-A |specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 LHS - WAB 05/25/14 06/15/14 05/29/14 4 B
Project 02- Report No.TC-14/440/A
Field Density “Compaction” test for subgrade layer- from (Sta.1+440 to
TEST-13-00011-WAB-181-A Sta.1+540) at Sta.1+490 RHS -Project 02-Report No. TED/14-195 WAB 05/25/14 06/15/14 06/02/14 8 A
Field Density “Compaction” test for B.C 1st layer- from (Sta.1+160 to
TEST-13-00011-WAB-182-A |Sta.1+260) at Sta.1+170 LHS, Sta.1+220 RHS -Project 02-Report No.TFD/14- | WAB 05/25/14 06/15/14 05/29/14 4 B
196
Max. Dry Density (Modified proctor) test for B.C 2nd layer (Compacted) from
TEST-13-00011-WAB-183-A WAB 05/25/14 06/15/14 06/01/14 7 A
(Sta.0+200 to Sta.0+300)- Project 02-Report No. TB/14/172
Comprehensive test for B.C 1st layer — Jammaeen Crusher- from (Sta.1+200 to
TEST-13-00011-WAB-184-A Sta.1+640)-Project 02-Report No. TB/14/169 WAB 05/25/14 06/15/14 05/29/14 4 A
Sieve Analysis (passing #200), Max dry density (modified proctor) & sand
TEST-13-00011-WAB-185-A |equivalent tests for B.C 2nd layer (compacted)-at Sta.0+890 LHS & Sta.0+930 WAB 05/25/14 06/15/14 05/29/14 4 A
RHS - Project 02-Report No. TB/14/174
Sieve Analysis (passing #200), Max dry density (modified proctor) & sand
TEST-13-00011-WAB-186-A |equivalent tests for B.C 2nd layer (compacted)-at Sta.0+590 LHS, Sta.0+490 WAB 05/25/14 06/15/14 05/29/14 4 A
RHS & Sta.0+640 RHS - Project 02-Report No. TB/14/173
Concrete cube compressive strength test for retaining wall part 6- from
TEST-13-00011-SIN-187-A  |(Sta.0+795 to Sta.0+826) RHS - specimen age 7days - Al-Nabali & Al Sheikh SIN 05/26/14 06/16/14 05/29/14 3 A
Concrete Co-Project 01-Report No.TC-14/449/A
Concrete cube compressive strength test for retaining wall part 6- from
TEST-13-00011-SIN-187-B  [(Sta.0+795 to Sta.0+826) RHS - specimen age 28 days - Al-Nabali & Al Sheikh[  SIN 06/15/14 07/06/14 06/18/14 3 A
Concrete Co-Project 01-Report No.TC-14/449/B
Field Density “Compaction” test & retest for B.C 2nd layer- from (Sta.0+040 to
TEST-13-00011-WAB-188-A WAB 05/26/14 06/16/14 06/09/14 14 B
Sta.0+980) -Project 02-Report No.TFD/14-193, TFD/14-194, TFD/14-205
Max. Dry Density (Modified proctor) test for subgrade base of triple pipes
TEST-13-00011-KHR-189-A culvert at Sta.1+660 - Project 03- Report No. TB/14/178 KHR 05/28/14 06/18/14 06/01/14 4 A
Concrete cube compressive strength test for raising concrete wall- from
TEST-13-00011-SIN-190-A | (Sta.0+430 to Sta.0+570) parts (2, 4, 6, 8, 10) - specimen age 7days - Al-Nabali SIN 05/28/14 06/18/14 06/01/14 4 B

& Al Sheikh Concrete Co-Project 01-Report No.TC-14/439/A
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TEST-13-00011-SIN-190-B

Concrete cube compressive strength test for raising concrete wall- from
(Sta.0+430 to Sta.0+570) parts (2, 4, 6, 8, 10) - specimen age 28 days - Al-
Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/439/B

SIN

06/15/14

07/06/14 06/18/14

TEST-13-00011-SIN-191-A

Concrete cube compressive strength test for the wall of retaining wall parts (1,
3) from (Sta.0+795 to Sta.0+826) RHS - specimen age 7days - Al-Nabali & Al
Sheikh Concrete Co-Project 01-Report No.TC-14/455/A

SIN

05/28/14

06/18/14 06/01/14

TEST-13-00011-SIN-191-B

Concrete cube compressive strength test for the wall of retaining wall parts (1,
3) from (Sta.0+795 to Sta.0+826) RHS - specimen age 28 days - Al-Nabali &
Al Sheikh Concrete Co-Project 01-Report No.TC-14/455/B

SIN

06/22/14

07/13/14 06/25/14

TEST-13-00011-WAB-192-A

Concrete cube compressive strength test for pipe culvert inlet walls -specimen
age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 RHS -Project 02-
Report No.TC-14/460/A

WAB

05/28/14

06/18/14 05/29/14

TEST-13-00011-WAB-192-B

Concrete cube compressive strength test for pipe culvert inlet walls -specimen
age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 RHS -Project
02- Report No.TC-14/460/B

WAB

06/22/14

07/13/14 06/25/14

TEST-13-00011-KHR-193-A

Concrete cube compressive strength test for footing of retaining wall-specimen
age 7 daysHarfoush Concrete Co.-from (Sta.1+640 to Sta.1+690) LHS -Project
03- Report No.TC-14/465/A

KHR

05/28/14

06/18/14 05/29/14

TEST-13-00011-KHR-193-B

Concrete cube compressive strength test for footing of retaining wall-specimen
age 28 daysHarfoush Concrete Co.-from (Sta.1+640 to Sta.1+690) LHS -
Project 03- Report No.TC-14/465/B

KHR

06/22/14

07/13/14 06/25/14

TEST-13-00011-WAB-194-A

Field Density “Compaction” test & retest for B.C 1st layer- from (Sta.1+280 to
Sta. 1+420) at Sta.1+400 LHS, 1+360 RHS, 1+300 CL-Project 02-Report
No.TFD/14-200, TFD/14-202

WAB

05/28/14

06/18/14 05/29/14

TEST-13-00011-WAB-195-A

Field Density “Compaction” test for B.C 2nd layer- from (Sta.0+980 to Sta.
1+100) at Sta.0+990 LHS, 1+050 CL-Project 02-Report No.TFD/14-201

WAB

05/28/14

06/18/14 05/29/14

TEST-13-00011-KHR-196-A

Field Density “compaction” test for subgrade layer under pipes culvert —at
Sta.1+665 —Project 03- Report No. TFD/14-204

KHR

05/28/14

06/18/14 05/29/14

TEST-13-00011-KHR-197-A

Concrete cube compressive strength test for footing of retaining wall-specimen
age 7 days-Shaltaf Concrete Co.-from (Sta.1+218 to Sta.1+261) -Project 03-
Report No.TC-14/469/A

KHR

05/28/14

06/18/14 06/01/14

TEST-13-00011-KHR-197-B

Concrete cube compressive strength test for footing of retaining wall-specimen
age 28 days-Shaltaf Concrete Co.-from (Sta.1+218 to Sta.1+261) -Project 03-
Report No.TC-14/469/B

KHR

06/25/14

07/16/14 07/01/14

TEST-13-00011-KHR-197-C

Structural Stability of Footing for cantilever retaining wall-from Sta.1+235 to
Sta.1+259-Construction and transportation research unit(An-Najah National
University)-Project 03-report No.TC-14/469/B

KHR

08/04/14

08/25/14 08/12/14

TEST-13-00011-SIN-198-A

Concrete core test for Manholes (slab & wall)- specimen age 28 days — Al-
Addasi Co-Project 01-Report No.TCC/14-012

SIN

06/02/14

06/23/14 06/09/14
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Concrete cube compressive strength test for wing wall footing- specimen age 7

TEST-13-00011-KHR-199-A |days -Harfoush Concrete Co.-from (Sta.1+660 to Sta.1+670) RHS -Project 03- KHR 06/02/14 06/23/14 06/04/14 2 A
Report No.TC-14/468/A
Concrete cube compressive strength test for wing wall footing- specimen age 28

TEST-13-00011-KHR-199-B [days -Harfoush Concrete Co.-from (Sta.1+660 to Sta.1+670) RHS -Project 03- KHR 06/22/14 07/13/14 06/25/14 3 A
Report No.TC-14/468/B
Concrete cube compressive strength test for the wall of retaining wall part (5)

TEST-13-00011-SIN-200-A  |from (Sta.0+795 to Sta.0+826) RHS - specimen age 7days - Al-Nabali & Al SIN 06/02/14 06/23/14 06/09/14 7 A
Sheikh Concrete Co-Project 01-Report No.TC-14/470/A
Concrete cube compressive strength test for the wall of retaining wall part (5)

TEST-13-00011-SIN-200-B  [from (Sta.0+795 to Sta.0+826) RHS - specimen age 28 days - Al-Nabali & Al SIN 06/22/14 07/13/14 06/25/14 3 A

Sheikh Concrete Co-Project 01-Report No.TC-14/470/B
Concrete cube compressive strength test for pipe culvert wing wall -specimen

TEST-13-00011-WAB-201-A |age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+676 RHS -Project 02-| WAB 06/02/14 06/23/14 06/04/14 2 A
Report No.TC-14/472/A
Concrete cube compressive strength test for pipe culvert wing wall -specimen

TEST-13-00011-WAB-201-B |age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.0+676 RHS -Project WAB 06/22/14 07/13/14 06/25/14 3 A
02- Report No.TC-14/472/B
Max. Dry Density (Modified proctor) test for subgrade layer from (Sta.1+440 to

TEST-13-00011-WAB-202-A Sta.1+540) - Project 02-Report No. TB/14/175 WAB 06/02/14 06/23/14 06/04/14 2 A
Field Density “compaction” test for B.C 2nd layer —from Sta.0+500 to

TEST-13-00011-KHR-203-A $ta.04700) —Project 03- Report No. TFD/14-136 KHR 06/04/14 06/25/14 06/10/14 6 A
Field Density “compaction” test for B.C 1st layer —from Sta.0+600 to

TEST-13-00011-KHR-204-A $ta.04700) —Project 03- Report No. TFD/14-172 KHR 06/04/14 06/25/14 06/10/14 6 C
Field Density “compaction” test for B.C 1st layer-Side Walk —from Sta.0+600

TEST-13-00011-KHR-204-B |, | Sta.0+700) at STA.0+690 RHS—Project 03- Report No. TFD/14-323 KHR 08/06/14 08/27/14 08/13/14 ! A
Field Density “compaction” test for B.C 1st layer —from Sta.1+060 to

TEST-13-00011-KHR-205-A Sta.1+140) —Project 03- Report No. TFD/14-170 KHR 06/04/14 06/25/14 06/10/14 6 B
Concrete cube compressive strength test for retaining wall footing- specimen age

TEST-13-00011-KHR-206-A |7 days -Harfoush Concrete Co.-from (Sta.1+261 to Sta.1+300) RHS -Project 031 KHR 06/04/14 06/25/14 06/10/14 6 C
Report No.TC-14/476/A
Concrete cube compressive strength test for retaining wall footing- specimen age

TEST-13-00011-KHR-206-B |28 days -Harfoush Concrete Co.-from (Sta.1+261 to Sta.1+300) RHS -Project KHR 06/25/14 07/16/14 07/01/14 6 A
03- Report No.TC-14/476/B
Concrete cube compressive strength test for retaining wall (wall) footing neck

TEST-13-00011-KHR-207-A |pipes inlet and outlet- specimen age 7 days -Harfoush Concrete Co.-from KHR 06/04/14 06/25/14 06/10/14 6 A
(Sta.1+670 to Sta.1+680) -Project 03- Report No.TC-14/479/A
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TEST-13-00011-KHR-207-B

Concrete cube compressive strength test for retaining wall (wall) footing neck
pipes inlet and outlet- specimen age 28 days -Harfoush Concrete Co.-from
(Sta.1+670 to Sta.1+680) -Project 03- Report No.TC-14/479/B

KHR

06/25/14

07/16/14

07/01/14

TEST-13-00011-KHR-208-A

Single size (coarse and fine aggregate- -Project 03-Report No. TA/14/015

KHR

06/08/14

06/29/14

06/11/14

TEST-13-00011-SIN-209-A

Max. Dry Density (Modified proctor) test for subgrade layer from (Sta.0+780 to
Sta.0+980) - Project 02-Report No. TB/14/184

SIN

06/08/14

06/29/14

06/17/14

TEST-13-00011-SIN-210-A

Concrete cube compressive strength test for blinding of retaining wall- from
(Sta.0+858 to Sta.0+920) - specimen age 7days - Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/484/A

SIN

06/08/14

06/29/14

06/17/14

TEST-13-00011-SIN-210-B

Concrete cube compressive strength test for blinding of retaining wall- from
(Sta.0+858 to Sta.0+920) - specimen age 28 days - Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/484/B

SIN

06/25/14

07/16/14

07/01/14

TEST-13-00011-KHR-211-A

Concrete cube compressive strength test for retaining wall (wall) - specimen age
7 days -Harfoush Concrete Co.-from (Sta.1+640 to Sta.1+648) & from
(Sta.1+668 to Sta.1+681) LHS -Project 03- Report No.TC-14/489/A

KHR

06/08/14

06/29/14

06/10/14

TEST-13-00011-KHR-211-B

Concrete cube compressive strength test for retaining wall (wall) - specimen age
28 days -Harfoush Concrete Co.-from (Sta.1+640 to Sta.1+648) & from
(Sta.1+668 to Sta.1+681) LHS -Project 03- Report No.TC-14/489/B

KHR

06/25/14

07/16/14

07/01/14

TEST-13-00011-KHR-212-A

Concrete cube compressive strength test for retaining wall (wall) - specimen age
7 days -Harfoush Concrete Co.-from (Sta.1+218 to Sta.1+228) & from
(Sta.1+235 to Sta.1+244) & from (Sta.1+250 to Sta.1+260) LHS -Project 03-
Report No.TC-14/490/A

KHR

06/08/14

06/29/14

06/10/14

TEST-13-00011-KHR-212-B

Concrete cube compressive strength test for retaining wall (wall) - specimen age
28 days -Harfoush Concrete Co.-from (Sta.1+218 to Sta.1+228) & from
(Sta.1+235 to Sta.1+244) & from (Sta.1+250 to Sta.1+260) LHS -Project 03-
Report No.TC-14/490/B

KHR

06/30/14

07/21/14

07/06/14

TEST-13-00011-KHR-213-A

Concrete cube compressive strength test for retaining wall (wall) - specimen age
7 days -Harfoush Concrete Co.-from (Sta.1+681 to Sta.1+690) & from
(Sta.1+656 to Sta.1+668) -Project 03- Report No.TC-14/507/A

KHR

06/08/14

06/29/14

06/10/14

TEST-13-00011-KHR-213-B

Concrete cube compressive strength test for retaining wall (wall) - specimen age
28 days -Harfoush Concrete Co.-from (Sta.1+681 to Sta.1+690) & from
(Sta.1+656 to Sta.1+668) -Project 03- Report No.TC-14/507/B

KHR

06/30/14

07/21/14

07/06/14
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Concrete cube compressive strength test for outlet retaining wall of pipe culvert -
TEST-13-00011-WAB-214-A |specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 - WAB 06/08/14 06/29/14 06/09/14 1 C
Project 02- Report No.TC-14/511/A
Concrete cube compressive strength test for outlet retaining wall of pipe culvert -
TEST-13-00011-WAB-214-B [specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+132 - WAB 06/30/14 07/21/14 07/03/14 3 A
Project 02- Report No.TC-14/511/B
Concrete core test for retaining wall - specimen age 28 days —Al-Tarifi
contracting & reconstruction Co.-from (Sta.1+110 to Sta.1+170) & from
TEST-13-00011-KHR-215-A ) 29/14
ST-13-000 S (Sta.1+110 to Sta.1+117) & from (Sta.1+096 to Sta.1+103) LHS -Project 03- KHR 06/08/14 06729/ 06/10714 2 A
Report No.TCC-14-017
Field Density “Compaction” test for subgrade layer -from (Sta.0+780 to
TEST-13-00011-SIN-216-A |Sta.0+980) at Sta.0+830 LHS, Sta.0+940 LHS - Project 01-Report No.TFD/14- SIN 06/08/14 06/29/14 06/18/14 10 A
156, TFD/14-210
1o K 51+ |Field Density “Compaction” test for B.C 1st layer- from (Sta.1+440 to Sta.
TEST-13-00011-WAB-217-A 1+540) -Project 02-ReportNo. TFD/14-216 WAB 06/08/14 06/29/14 06/09/14 1 C
1a K 517 |Field Density “Compaction” test for B.C 1st layer- from (Sta.1+440 to Sta.
TEST-13-00011-WAB-217-B 14540) -Project 02-ReportNo. TED/14-222 WAB 06/15/14 07/06/14 06/18/14 3 A
1o K 510 |Field Density “Compaction” test for B.C 2nd layer- from (Sta.1+270 to Sta.
TEST-13-00011-WAB-218-A 1+440) -Project 02-Report No.TFD/14-217 WAB 06/08/14 06/29/14 06/11/14 3 A
Concrete cube compressive strength test for street lighting poles foundation- At
TEST-13-00011-SIN-219-A  |Sta.0+287.8, 0+362.7 & Sta.0+397.7 LHS - specimen age 7days - Al-Nabali & SIN 06/08/14 06/29/14 06/17/14 9 A
Al Sheikh Concrete Co-Project 01-Report No.TC-14/494/A
Concrete cube compressive strength test for street lighting poles foundation- At
TEST-13-00011-SIN-219-B  [Sta.0+287.8, 0+362.7 & Sta.0+397.7 LHS - specimen age 28days - Al-Nabali SIN 06/25/14 07/16/14 07/01/14 6 A
& Al Sheikh Concrete Co-Project 01-Report No.TC-14/494/B
1a K oo |Comprehensive test for B.C 2nd layer (compacted) — Jammaeen Crusher-from
TEST-13-00011-WAB-220-A (Sta.1+270 to Sta.1+640) Project 02-Report No. TB/14/192 WAB 06/10/14 07/01/14 06/17/14 7 B
Marshal test for asphalt binder course 7cm —Al-Tarifi for Asphalt-from
TEST-13-00011-WAB-221-A _ 7/01/14
ST-13-000 (Sta.1+100 to Sta.0+860)-Project 02-Report No. TM/14-088 WAB 06/10/14 07/0/ 06/17/14 / B
Marshal test for asphalt binder course 7cm —Al-Tarifi for Asphalt-from
TEST-13-00011-WAB-222-A (Sta.0+860 to Sta.0+640)-Project 02-Report No. TM/14-090 WAB 06/10/14 07/01/14 06/17/14 7 B
Marshal test for asphalt binder course 7cm —Al-Tarifi for Asphalt-from
TEST-13-00011-WAB-223-A _ 7/01/14
ST-13-000 3 (Sta.0+640 to Sta.0+400)-Project 02-Report No. TM/14-093 WAB 06/10/14 07/0/ 06/17/14 / B
Marshal test for asphalt binder course 7cm —Al-Tarifi for Asphalt-from
TEST-13-00011-WAB-224-A (Sta.0+400 to Sta.0+170)-Project 02-Report No. TM/14-095 WAB 06/10/14 07/01/14 06/17/14 7 B
Concrete core test for retaining wall footing - specimen age 18 days —Shaltaf
TEST-13-00011-KHR-225-A [concrete Co.-from (Sta.1+218 to Sta.1+261) LHS -Project 03- Report No.TCC- | KHR 06/15/14 07/06/14 06/25/14 3 C
14-019
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This Submittal test was closed by TEST-13-00011-KHR-197-C

(Structural Stability of Footing for cantilever retaining wall-from Sta.1+235 to
TEST-13-00011-KHR-225-B [Sta.1+259-Construction and transportation research unit(An-Najah National KHR 08/31/14 09/21/14 09/02/14 2 A
University)-Project 03-report No.TC-14/469/B)

Note: Attached TEST-13-00011-KHR-197-C Review Comments

Comprehensive test for topping layer- (Sta.0+940 to Sta.1+040)-Project 01-

TEST-13-00011-SIN-226-A Report No. TB/14-190 SIN 06/15/14 07/06/14 06/18/14 3 C
TEST-13-00011-SIN-226-B Comprehensive test for topping layer- (Sta.0+940 to Sta.1+040)-Project 01- SIN 06/22/14 07/13/14 06/25/14 3 A
Report No. TB/14-190
1a. QINLYYT. Field Density “Compaction” test for B.C for sidewalks -from (Sta.0+230 to
TEST-13-00011-SIN-227-A Sta.0+680)- Project 01-Report No.TFD/14-215 SIN 06/15/14 07/06/14 06/18/14 3 A
TEST-13-00011-SIN-228-A Field Density “Compaction” test for B.C for sidewalks -from (Sta.0+050 to SIN 06/15/14 07/06/14 06/18/14 3 A

Sta.0+620)- Project 01-Report No.TFD/14-221

Concrete cube compressive strength test for retaining wall blinding —from
TEST-13-00011-SIN-229-A  |Sta.0+795 to Sta.0+826- Al-Nabali & Al Sheikh Concrete Co-Project 01- SIN 06/15/14 07/06/14 06/25/14 10 A
Report No.TC-14/384/A, TC-14/384/B

Concrete cube compressive strength test for concrete walls raising —from
TEST-13-00011-SIN-230-A  |Sta.0+440 to Sta.0+560 parts (1,3,5,7,9 ,11)- Al-Nabali & Al Sheikh Concrete SIN 06/15/14 07/06/14 06/18/14 3 A
Co-Project 01-Report No.TC-14/393/A, TC-14/393/B

Concrete cube compressive strength test for retaining wall (wall) —from
TEST-13-00011-SIN-231-A |Sta.0+855 to Sta.0+920 RHS part (5) - specimen age 7 days — Al-Nabali & Al SIN 06/15/14 07/06/14 06/18/14 3 A
Sheikh Concrete Co-Project 01-Report No.TC-14/543/A

Concrete cube compressive strength test for retaining wall (wall) —from
TEST-13-00011-SIN-231-B  [Sta.0+855 to Sta.0+920 RHS part (5) - specimen age 28 days — Al-Nabali & Al SIN 07/14/14 08/04/14 07/20/14 6 A
Sheikh Concrete Co-Project 01-Report No.TC-14/543/B

Concrete cube compressive strength test for retaining wall (wall) —from
TEST-13-00011-SIN-232-A  |Sta.0+858 to Sta.0+920 RHS parts (2, 3) - specimen age 7 days — Al-Nabali & SIN 06/15/14 07/06/14 06/18/14 3 A
Al Sheikh Concrete Co-Project 01-Report No.TC-14/534/A

Concrete cube compressive strength test for retaining wall (wall) —from
TEST-13-00011-SIN-232-B  [Sta.0+858 to Sta.0+920 RHS parts (2, 3) - specimen age 28 days — Al-Nabali & SIN 07/14/14 08/04/14 07/20/14 6 A
Al Sheikh Concrete Co-Project 01-Report No.TC-14/534/B

Concrete cube compressive strength test for pipe culvert foundation -specimen
TEST-13-00011-WAB-233-A |age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+580 RHS -Project 02-| WAB 06/15/14 07/06/14 06/18/14 3 A
Report No.TC-14/531/A

Concrete cube compressive strength test for pipe culvert foundation -specimen
TEST-13-00011-WAB-233-B |age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+580 RHS -Project WAB 07/14/14 08/04/14 07/20/14 6 A
02- Report No.TC-14/531/B

Concrete cube compressive strength test for pipe culvert outlet foundation -
TEST-13-00011-WAB-234-A |specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+580 LHS - WAB 06/15/14 07/06/14 06/18/14 3 A
Project 02- Report No.TC-14/528/A 153
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TEST-13-00011-WAB-234-B

Concrete cube compressive strength test for pipe culvert outlet foundation -
specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+580 LHS -
Project 02- Report No.TC-14/528/B

WAB

07/06/14

07/27/14 07/10/14

TEST-13-00011-KHR-235-A

Concrete cube compressive strength test for the wall of concrete wall from
(Sta.1+160 to Sta.1+174) RHS, from (Sta.1+210 to Sta.1+216) & for wall of
retaining wall from Sta.1+283 to Sta.1+290 LHS- specimen age 7 days -
Harfoush Concrete Co.- Project 03- Report No.TC-14/522/A

KHR

06/15/14

07/06/14 06/22/14

TEST-13-00011-KHR-235-B

Concrete cube compressive strength test for the wall of concrete wall from
(Sta.1+160 to Sta.1+174) RHS, from (Sta.1+210 to Sta.1+216) & for wall of
retaining wall from Sta.1+283 to Sta.1+290 LHS- specimen age 28 days -
Harfoush Concrete Co.- Project 03- Report No.TC-14/522/B

KHR

07/06/14

07/27/14 07/10/14

TEST-13-00011-KHR-236-A

Concrete cube compressive strength test for the wall of retaining wall from
Sta.1+260 to Sta.1+270 LHS & for retaining wall footing from (Sta.1+216 to
Sta.1+237) RHS - specimen age 7 days -Harfoush Concrete Co.-Project 03-
Report No.TC-14/523/A

KHR

06/15/14

07/06/14 06/22/14

TEST-13-00011-KHR-236-B

Concrete cube compressive strength test for the wall of retaining wall from
Sta.1+260 to Sta.1+270 LHS & for retaining wall footing from (Sta.1+216 to
Sta.1+237) RHS - specimen age 28 days -Harfoush Concrete Co.-Project 03-
Report No.TC-14/523/B

KHR

07/06/14

07/27/14 07/10/14

TEST-13-00011-KHR-237-A

Concrete cube compressive strength test for wall of concrete wall- specimen age
7 days -Shaltaf Concrete Co.-from (Sta.1+167 to Sta.1+174), (Sta.1+181 to
Sta.1+188), (Sta.1+195 to Sta.1+202), (Sta.1+209 to Sta.1+216), (Sta.1+223 to
Sta.1+230) RHS-Project 03- Report No.TC-14/538/A

KHR

06/15/14

07/06/14 06/22/14

TEST-13-00011-KHR-237-B

Concrete cube compressive strength test for wall of concrete wall- specimen age
28 days -Shaltaf Concrete Co.-from (Sta.1+167 to Sta.1+174), (Sta.1+181 to
Sta.1+188), (Sta.1+195 to Sta.1+202), (Sta.1+209 to Sta.1+216), (Sta.1+223 to
Sta.1+230) RHS-Project 03- Report No.TC-14/538/B

KHR

07/14/14

08/04/14 07/20/14

TEST-13-00011-KHR-238-A

Core test to determine the thickness of existing asphalt from (Sta.0+000 to
Sta.0+920)—Project 03-Report No. TM/14-094R

KHR

06/15/14

07/06/14 06/17/14

TEST-13-00011-KHR-238-B

Core re-test to determine the thickness of existing asphalt from (Sta.0+000 to
Sta.0+920)—Project 03-Report No. TM/14-141

KHR

08/12/14

09/02/14 08/18/14

TEST-13-00011-SIN-239-A

Max. Dry Density (Modified proctor) test for subgrade layer from (Sta.1+000 to
Sta.1+200) - Project 02-Report No. TB/14/196

SIN

06/22/14

07/13/14 06/25/14

TEST-13-00011-SIN-240-A

Concrete cube compressive strength test for retaining wall footing —from
Sta.14+073 to Sta.1+190 LHS part 1 - specimen age 7 days — Al-Nabali & Al
Sheikh Concrete Co-Project 01-Report No.TC-14/562/A

SIN

06/22/14

07/13/14 06/25/14
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Concrete cube compressive strength test for retaining wall footing —from
Sta.14+073 to Sta.1+190 LHS part 1 - specimen age 28 days — Al-Nabali & Al
Sheikh Concrete Co-Project 01-Report No.TC-14/562/B

TEST-13-00011-SIN-240-B

SIN

07/14/14

08/04/14 07/20/14

Concrete cube compressive strength test for sidewalk —from Sta.0+548 to
Sta.0+500-specimen age 7 days — Al-Nabali & Al Sheikh Concrete Co-Project
01-Report No.TC-14/563/A

TEST-13-00011-SIN-241-A

SIN

06/22/14

07/13/14 06/25/14

Concrete cube compressive strength test for sidewalk —from Sta.0+548 to
Sta.0+500-specimen age 28 days — Al-Nabali & Al Sheikh Concrete Co-Project
01-Report No.TC-14/563/B

TEST-13-00011-SIN-241-B

SIN

07/14/14

08/04/14 07/20/14

Concrete cube compressive strength test for sidewalks —from Sta.0+500 to
Sta.0+320 RHS-specimen age 7 days — Al-Nabali & Al Sheikh Concrete Co-
Project 01-Report No.TC-14/564/A

TEST-13-00011-SIN-242-A

SIN

06/22/14

07/13/14 06/25/14

Concrete cube compressive strength test for sidewalks —from Sta.0+500 to
Sta.0+320 RHS-specimen age 28 days — Al-Nabali & Al Sheikh Concrete Co-
Project 01-Report No.TC-14/564/B

TEST-13-00011-SIN-242-B

SIN

07/14/14

08/04/14 07/20/14

Field Density “Compaction” test for topping layer -from (Sta.0+940 to

TEST-13-00011-SIN-243-A Sta.1+010)- Project 01-Report No. TFD/14-230

SIN

06/22/14

07/13/14 06/25/14

Field Density “Compaction” test for subgrade layer -from (Sta.1+000 to

TEST-13-00011-SIN-244-A .
ST-13-00011-5 Sta.1+200)- Project 01-Report No.TFD/14-231

SIN

06/22/14

07/13/14 06/25/14

Concrete cube compressive strength test for pipe culvert outlet & inlet wall -
specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+524 -
Project 02- Report No.TC-14/583/A

TEST-13-00011-WAB-245-A

WAB

06/22/14

07/13/14 06/25/14

Concrete cube compressive strength test for pipe culvert outlet & inlet wall -
specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-at Sta.1+524 -
Project 02- Report No.TC-14/583/B

TEST-13-00011-WAB-245-B

WAB

07/16/14

08/06/14 07/21/14

Concrete cube compressive strength test for step barrier -specimen age 7 days-

TEST-13-00011-WAB-246-A . . .
ST-13-000 6 Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/594/A

WAB

06/22/14

07/13/14 06/25/14

Concrete cube compressive strength test for step barrier -specimen age 28 days-

TEST-13-00011-WAB-246-B . . .
ST-13-000 6 Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/594/B

WAB

08/03/14

08/24/14 08/04/14

Concrete cube compressive strength test for wall of concrete wall- specimen age
7 days -Shaltaf Concrete Co.-from (Sta.1+258 to Sta.1+265), (Sta.1+272 to
Sta.1+279), (Sta.1+286 to Sta.1+283) -Project 03- Report No.TC-14/575/A

TEST-13-00011-KHR-247-A

KHR

06/22/14

07/13/14 07/01/14

Concrete cube compressive strength test for the walls of concrete walls-from
Sta.1+258 to Sta.1+265, from Sta.1+272 to Sta.1+279 & from Sta.1+286 to-
specimen age 28 days Sta.1+283 -Shaltaf Concrete Co.-Project 03-Report No.
TC-14/575/B

TEST-13-00011-KHR-247-B

KHR

07/16/14

08/06/14 07/21/14
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TEST-13-00011-KHR-248-A

Concrete cube compressive strength test for wall of retaining wall from
(Sta.1+244 to Sta.1+250), (Sta.1+228 to Sta.1+235) LHS & retaining wall
foundation from Sta.1+174 to Sta.1+202 RHS- specimen age 7 days -Harfoush
Concrete Co. -Project 03- Report No.TC-14/508/A

KHR

06/22/14

07/13/14 06/25/14

TEST-13-00011-KHR-249-A

Concrete cube compressive strength test for retaining wall foundation from
(Sta.1+331 to Sta.1+370) LHS & retaining wall from Sta.1+290 to Sta.1+300
LHS, Sta.1+306 to Sta.1+313 & from Sta.1+320 to Sta.1+330 LHS- specimen
age 7 days —Shaltaf Concrete Co. -Project 03- Report No.TC-14/582/A

KHR

06/22/14

07/13/14 06/25/14

TEST-13-00011-KHR-249-B

Concrete cube compressive strength test for retaining wall foundation from
(Sta.1+331 to Sta.1+370) LHS & retaining wall from Sta.1+290 to Sta.1+300
LHS, Sta.1+306 to Sta.1+313 & from Sta.1+320 to Sta.1+330 LHS- specimen
age 28 days —Shaltaf Concrete Co. -Project 03- Report No.TC-14/582/B

KHR

07/14/14

08/04/14 07/20/14

TEST-13-00011-KHR-250-A

Concrete cube compressive strength test for retaining wall foundation from
(Sta.1+290 to Sta.1+332) LHS & concrete wall from (Sta.1+237 to Sta.1+244
LHS, Sta.1+251 to Sta.1+258 , from Sta.1+265 to Sta.1+272, Sta.1+279 to
Sta.14+286 & Sta.1+290 to Sta.1+332 RHS- specimen age 7 days —Shaltaf
Concrete Co. -Project 03- Report No.TC-14/569/A

KHR

06/22/14

07/13/14 07/01/14

TEST-13-00011-KHR-250-B

Concrete cube compressive strength test for concrete walls from Sta.1+237 to
Sta.1+244, from Sta.1+251 to Sta.1+258, from Sta.1+265 to Sta.1+272, from
Sta.1+279 to Sta.1+286 & from Sta.1+293 to Sta.1+300 RHS and retaining
wall foundation from Sta.1+290 to Sta.1+332 LHS- specimen age 28 days-
Shaltaf Concrete Co.-Project 03-Report No. TC-14/569/B

KHR

07/16/14

08/06/14 07/21/14

TEST-13-00011-KHR-251-A

Max dry density (modified proctor) & Field Density “compaction” test for
backfill material —from Sta.1+218 to Sta.1+230) behind retaining wall —Project
03- Report No. TB/14-198, TFD/14-237

KHR

06/22/14

07/13/14 06/25/14

TEST-13-00011-KHR-252-A

Max dry density (modified proctor) & Field Density “compaction” test for
subgrade layer —from Sta.1+720 to Sta.1+800) -Project 03- Report No. TB/14-
199, TFD/14-238

KHR

06/22/14

07/13/14 06/25/14

TEST-13-00011-SIN-253-A

Concrete cube compressive strength test for gravity wall (wall) part] H3—from
Sta.0+720 to Sta.0+760 RHS-specimen age 7 days — Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/615/A

SIN

06/25/14

07/16/14 07/01/14

TEST-13-00011-SIN-253-B

Concrete cube compressive strength test for gravity wall (wall) part] H3—from
Sta.0+720 to Sta.0+760 RHS-specimen age 28 days — Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/615/B

SIN

08/03/14

08/24/14 08/04/14

TEST-13-00011-SIN-254-A

Concrete cube compressive strength test for storm water manhole #10
foundation—at Stal+357.43 -specimen age 7 days — Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/607/A

SIN

06/25/14

07/16/14 07/01/14
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Concrete cube compressive strength test for storm water manhole #10
foundation—at Stal+357.43 -specimen age 28 days — Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/607/B

TEST-13-00011-SIN-254-B

SIN

08/03/14

08/24/14 08/04/14

Concrete cube compressive strength test for gravity wall partl H2—from
Sta.0+720 to Sta.0+760 RHS-specimen age 7 days — Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/605/A

TEST-13-00011-SIN-255-A

SIN

06/25/14

07/16/14 07/01/14

Concrete cube compressive strength test for gravity wall partl H2—from
Sta.0+720 to Sta.0+760 RHS-specimen age 28 days — Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/605/B

TEST-13-00011-SIN-255-B

SIN

08/03/14

08/24/14 08/07/14

Concrete cube compressive strength test for concrete wall partl H2 from
Sta.1+073 to Sta.1+090, retaining wall from Sta.0+858 to Sta.0+920 last part
(connection between old and new wall, gravity wall from Sta.0+720 to
Sta.0+760 part 1 H1 -specimen age 7 days — Al-Nabali & Al Sheikh Concrete
Co-Project 01-Report No.TC-14/596/A

TEST-13-00011-SIN-256-A

SIN

06/25/14

07/16/14 07/01/14

Concrete cube compressive strength test for concrete wall partl H2 from
Sta.1+073 to Sta.1+090, retaining wall from Sta.0+858 to Sta.0+920 last part
(connection between old and new wall, gravity wall from Sta.0+720 to
Sta.0+760 part 1 H1 -specimen age 28 days — Al-Nabali & Al Sheikh Concrete
Co-Project 01-Report No.TC-14/596/B

TEST-13-00011-SIN-256-B

SIN

08/03/14

08/24/14 08/04/14

Marshal test for asphalt binder course 7cm —Al-Tarifi for Asphalt-from

TEST-13-00011-WAB-257-A (Sta.0+060 to Sta.0+190)-Project 02-Report No. TM/14-098

WAB

06/25/14

07/16/14 07/07/14

12

Marshal test for asphalt binder course 7cm —Al-Tarifi for Asphalt-from
(Sta.1+100 to Sta.1+300) LHS & from (Sta.1+100 to Sta.1+260) RHS -Project
02-Report No. TM/14-099

TEST-13-00011-WAB-258-A

WAB

06/25/14

07/16/14 07/07/14

12

Marshal test for asphalt binder course 7cm —Al-Tarifi for Asphalt-from
(Sta.1+300 to Sta.1+400) LHS & RHS , from (Sta.1+260 to Sta.1+300) RHS -
Project 02-Report No. TM/14-101

TEST-13-00011-WAB-259-A

WAB

06/25/14

07/16/14 07/07/14

12

Concrete cube compressive strength test for step barrier-from Sta.1+050 to
Sta.1+100 LHS -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-
Project 02- Report No.TC-14/613/A

TEST-13-00011-WAB-260-A

WAB

06/25/14

07/16/14 07/01/14

Concrete cube compressive strength test for step barrier-from Sta.1+050 to
Sta.1+100 LHS -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-
Project 02- Report No.TC-14/613/B

TEST-13-00011-WAB-260-B

WAB

08/03/14

08/24/14 08/04/14

Concrete cube compressive strength test for step barrier-from Sta.1+050 to
Sta.1+080 -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.- Project
02- Report No.TC-14/603/A

TEST-13-00011-WAB-261-A

WAB

06/25/14

07/16/14 07/01/14

Concrete cube compressive strength test for step barrier-from Sta.1+050 to
Sta.1+080 -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.- Project
02- Report No.TC-14/603/B

TEST-13-00011-WAB-261-B

WAB

08/12/14

09/02/14 08/18/14
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Max dry density (modified proctor) & Field Density “compaction” test for
TEST-13-00011-KHR-262-A |subgrade layer —from Sta.1+960 to Sta.2+060) -Project 03- Report No. TB/14- KHR 06/25/14 07/16/14 07/01/14 6 C
204, TFD/14-242
Max dry density (modified proctor) & Field Density “compaction” re-test for
TEST-13-00011-KHR-262-B [subgrade layer —from Sta.1+960 to Sta.2+060) -Project 03- Report No. TB/14- KHR 07/06/14 07/27/14 07/10/14 4 A
208, TFD/14-247
TEST-13-00011-KHR-263-A Comprehensive test for B.C material-Site Crusher-Project 03-Report No. KHR 06/25/14 07/16/14 07/06/14 1 B
TB/14/197
Concrete cube compressive strength test for pipe culvert inlet at Sta.1+665 &
TEST-13-00011-KHR-264-A |retaining wall (concrete wall) from Sta.1+351 to Sta.1+361 LHS- specimen age KHR 06/25/14 07/16/14 07/01/14 6 B
7 days —Shaltaf Concrete Co. -Project 03- Report No.TC-14/604/A
Concrete cube compressive strength test for pipe culvert inlet at Sta.1+665 &
TEST-13-00011-KHR-264-B |retaining wall (concrete wall) from Sta.1+351 to Sta.1+361 LHS- specimenage | KHR 08/10/14 08/31/14 08/13/14 3 B
28 days —Shaltaf Concrete Co. -Project 03- Report No.TC-14/604/B
Concrete cube compressive strength test for retaining wall (concrete walls) from
Sta.1+300 to Sta.1+307 , Sta.1+314 to Sta.1+321, Sta.1+332 to Sta.1+342
TEST-13-00011-KHR-265-A LHS- specimen age 7 days —Shaltaf Concrete Co. -Project 03- Report No.TC- KHR 06/25/14 07/16/14 07/03/14 8 A
14/590/A
Concrete cube compressive strength test for retaining wall (concrete walls) from
Sta.1+300 to Sta.1+307 , Sta.1+314 to Sta.1+321, Sta.1+332 to Sta.1+342
TEST-13-00011-KHR-265-B ' ' 14
ST-13-000 65 LHS- specimen age 28 days —Shaltaf Concrete Co. -Project 03- Report No.TC- KHR 07/16/14 08/06/ 07/21/14 5 A
14/590/B
Max dry density (modified proctor) & Field Density “compaction” test for
TEST-13-00011-WAB-266-A |subgrade layer —from Sta.0-060 to Sta.0+127-Project 02- Report No. TB/14- WAB 07/10/14 07/31/14 07/13/14 3 A
221, TFD/14-275
Asphalt core test for binder course 7cm-from Sta.0+075 to Sta.1+375 -Al-Tarifi
TEST-13-00011-WAB-267-A \ 7/17/14
ST-13-000 6 for Asphalt Co.- Project 02- Report No.TM-14/112 WAB 06/26/14 07l 07/07/14 1 A
Comprehensive test for B.C 2nd layer- (Sta.0+550 to Sta.1+050)-Project site
TEST-13-00011-SIN-268-A crusher-Project 01-Report No. TB/14-206 SIN 06/30/14 07/21/14 07/03/14 3 B
Field Density “Compaction” test for B.C 1st layer -from (Sta.0+680 to
TEST-13-00011-SIN-269-A : 7/21/14
ST-13-00011-SIN-269 Sta.0+780)- Project 01-Report No. TFD/14-206 SIN 06/30/14 07/21/ 07/03/14 3 C
1o QINLIRO. Field Density “Compaction” re-test for B.C 1st layer -from (Sta.0+680 to
TEST-13-00011-SIN-269-B Sta.0+850)- Project 01-Report No.TED/14-229 SIN 07/16/14 08/06/14 07/24/14 8 A
12l QINLYTO. Field Density “Compaction” test for B.C layer -from (Sta.0+060 to Sta.0+460)-
TEST-13-00011-SIN-270-A Project 01-Report No. TFD/14-253 SIN 06/30/14 07/21/14 07/03/14 3 C
TEST-13-00011-SIN-270-B Field Density “Compaction” re-test for B.C 2nd layer -from (Sta.0+060 to SIN 07/06/14 07/27/14 07/10/14 4 A

Sta.0+160)- Project 01-Report No.TFD/14-260
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TEST-13-00011-SIN-271-A

Concrete cube compressive strength test for blinding—from Sta.0+795 to
Sta.0+826 -specimen age 7 days — Al-Nabali & Al Sheikh Concrete Co-Project
01-Report No.TC-14/384/A

SIN

06/30/14

07/21/14 07/03/14

TEST-13-00011-WAB-272-A

Field Density “Compaction” test for B.C 1st layer (widening)- from (Sta.1+540
to Sta. 1+630) -Project 02-Report No.TFD/14-248

WAB

06/30/14

07/21/14 07/03/14

TEST-13-00011-WAB-273-A

Concrete cube compressive strength test for ditch from Sta.0+080 to Sta.0+220
RHS & step barriers from Sta.1+100 to Sta.1+120 LHS -specimen age 7 days-
Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/614/A

WAB

06/30/14

07/21/14 07/03/14

TEST-13-00011-WAB-273-B

Concrete cube compressive strength test for ditch from Sta.0+080 to Sta.0+220
RHS & step barriers from Sta.1+100 to Sta.1+120 LHS -specimen age 28 days-
Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/614/B

WAB

08/03/14

08/24/14 08/04/14

TEST-13-00011-WAB-274-A

Concrete cube compressive strength test step barriers from Sta.1+096 to
Sta.1+167 LHS -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.-
Project 02- Report No.TC-14/632/A

WAB

06/30/14

07/21/14 07/03/14

TEST-13-00011-WAB-274-B

Concrete cube compressive strength test step barriers from Sta.1+096 to
Sta.1+167 LHS -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.-
Project 02- Report No.TC-14/632/B

WAB

08/03/14

08/24/14 08/04/14

TEST-13-00011-WAB-275-A

Concrete cube compressive strength test for ditch from Sta.0+220 to Sta.0+240
RHS -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.- Project 02-
Report No.TC-14/639/A

WAB

06/30/14

07/21/14 07/03/14

TEST-13-00011-WAB-275-B

Concrete cube compressive strength test for ditch from Sta.0+220 to Sta.0+240
RHS -specimen age 28 days-Al-Nabali & Al-Sheikh Concrete Co.- Project 02-
Report No.TC-14/639/B

WAB

08/03/14

08/24/14 08/04/14

TEST-13-00011-WAB-276-A

Concrete cube compressive strength test for pipe culvert outlet walls — At
Sta.0+676 LHS -Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report
No.TC-14/481/A, TC-14/481/B

WAB

06/30/14

07/21/14 07/03/14

TEST-13-00011-KHR-277-A

Max dry density (modified proctor) & Field Density “compaction” test for
subgrade layer —from Sta.1+160 to Sta.1+220) -Project 03- Report No. TB/14-
205, TFD/14-246

KHR

06/30/14

07/21/14 07/06/14

TEST-13-00011-KHR-278-A

Max dry density (modified proctor) & Field Density “compaction” test for
subgrade layer —from Sta.1+240 to Sta.1+300) -Project 03- Report No. TB/14-
211, TFD/14-254

KHR

06/30/14

07/21/14 07/06/14

TEST-13-00011-KHR-279-A

Concrete cube compressive strength test for retaining wall foundation from
Sta.1+120 to Sta.1+155 —Harfoush Concrete Co. -Project 03- Report No.TC-
14/327/A, TC-14/327/B

KHR

06/30/14

07/21/14 07/06/14
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TEST-13-00011-KHR-280-A

Concrete cube compressive strength test for retaining wall from Sta.1+117 to
Sta.1+125, from Sta.1+136 to Sta.1+142 & from Sta.1+149 to Sta.1+155
—Harfoush Concrete Co. -Project 03- Report No.TC-14/345/A, TC-14/345/B

KHR

06/30/14

07/21/14

07/06/14

TEST-13-00011-KHR-281-A

Concrete cube compressive strength test for retaining wall from Sta.1+125 to
Sta.1+135, from Sta.1+142 to Sta.1+149 & side walk from Sta.0+460 to
Sta.0+490 LHS-specimen age 7 days-Harfoush Concrete Co. -Project 03-
Report No.TC-14/360/A, TC-14/360/B

KHR

06/30/14

07/21/14

07/06/14

TEST-13-00011-KHR-282-A

Concrete cube compressive strength test for retaining wall (wall) from
Sta.1+244 to Sta.1+250, from Sta.1+228 to Sta.1+235 LHS & retaining wall
foundation from Sta.1+174 to Sta.1+202 RHS-specimen age 7 days-Harfoush
Concrete Co. -Project 03- Report No.TC-14/508/A

KHR

06/30/14

07/21/14

07/06/14

TEST-13-00011-KHR-283-A

Concrete cube compressive strength test for retaining wall (concrete walls) from
Sta.1+342 to Sta.1+344 LHS, from Sta.1+356 to Sta.1+370 LHS & retaining
wall foundation from Sta.1+370 to Sta.1+380 LHS-specimen age 7 days-Shaltaf
Concrete Co. -Project 03- Report No.TC-14/616/A

KHR

06/30/14

07/21/14

07/06/14

TEST-13-00011-KHR-283-B

Concrete cube compressive strength test for retaining wall (concrete walls) from
Sta.1+342 to Sta.1+344 LHS, from Sta.1+356 to Sta.1+370 LHS & retaining
wall foundation from Sta.1+370 to Sta.1+380 LHS-specimen age 28 days-
Shaltaf Concrete Co. -Project 03- Report No.TC-14/616/B

KHR

08/10/14

08/31/14

08/13/14

TEST-13-00011-KHR-284-A

Concrete cube compressive strength test for retaining wall foundation from
Sta.1+370 to Sta.1+390 LHS & its step-specimen age 7 days-Shaltaf Concrete
Co. -Project 03- Report No.TC-14/634/A

KHR

06/30/14

07/21/14

07/06/14

TEST-13-00011-KHR-284-B

Concrete cube compressive strength test for retaining wall foundation from
Sta.1+370 to Sta.1+390 LHS & its step-specimen age 28 days-Shaltaf Concrete
Co. -Project 03- Report No.TC-14/634/B

KHR

08/10/14

08/31/14

08/13/14

TEST-13-00011-SIN-285-A

Field Density “Compaction” test for B.C 2nd layer -from (Sta.0+460 to
Sta.0+660)- Project 01-Report No.TFD/14-259

SIN

07/06/14

07/27/14

07/10/14

TEST-13-00011-SIN-286-A

Concrete cube compressive strength test for gravity wall part 3 H1 & part 2
H1-from Sta.0+720 to Sta.0+760 -specimen age 7 days — Al-Nabali & Al
Sheikh Concrete Co-Project 01-Report No.TC-14/646/A

SIN

07/06/14

07/27/14

07/10/14

TEST-13-00011-SIN-286-B

Concrete cube compressive strength test for gravity wall part 3 H1 & part 2
H1-from Sta.0+720 to Sta.0+760-specimen age 28 days — Al-Nabali & Al
Sheikh Concrete Co-Project 01-Report No.TC-14/646/B

SIN

08/03/14

08/24/14

08/04/14

TEST-13-00011-SIN-287-A

Concrete cube compressive strength test for retaining wall footing—from
Sta.0+858 to Sta.0+920 RHS - Al-Nabali & Al Sheikh Concrete Co-Project 01-
Report No.TC-14/498/A, TC-14/498/B

SIN

07/06/14

07/27/14

07/10/14
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TEST-13-00011-WAB-288-A

Max dry density (modified proctor) & Field Density “compaction” test for
subgrade layer —At Sta.0-010 (Yabroud intersection)-Project 02- Report No.
TB/14-225, TFD/14-278

WAB

07/10/14

07/31/14 07/13/14

TEST-13-00011-WAB-289-A

Concrete cube compressive strength test for retaining wall foundation — from
Sta. A0+120 to Sta. A0+150 LHS -Al-Nabali & Al-Sheikh Concrete Co.-
Project 02- Report No.TC-14/645/A

WAB

07/06/14

07/27/14 07/10/14

TEST-13-00011-KHR-290-A

Field Density “compaction” test for subgrade layer —from Sta.1+560 to
Sta.1+720) -Project 03- Report No. TFD/14-261

KHR

07/06/14

07/27/14 07/10/14

TEST-13-00011-KHR-291-A

Concrete cube compressive strength test for the wall of retaining wall-from
Sta.1+815 to Sta.1+827.5 RHS -specimen age 7 days-Shaltaf Concrete Co.-
Project 03-Report No.TC-14/685/A

KHR

07/14/14

08/04/14 07/20/14

TEST-13-00011-KHR-291-B

Concrete cube compressive strength test for the wall of retaining wall-from
Sta.1+815 to Sta.1+827.5 RHS ,specimen age28 days-Shaltaf Concrete Co.-
Project 03-Report No.TC-14/685/B

KHR

08/12/14

09/02/14 08/18/14

TEST-13-00011-KHR-292-A

Field Density “compaction” test & re-test for B.C 1st layer —from (Sta.1+160 to
Sta.1+240) -Project 03- Report No. TFD/14-263,TFD/14-265

KHR

07/06/14

07/27/14 07/10/14

TEST-13-00011-KHR-293-A

Concrete cube compressive strength test for retaining wall foundation from
Sta.1+815 to Sta.1+880 RHS & wall of pipe culvert outlet from Sta.1+648 to
Sta.1+662 LHS-specimen age 7 days-Shaltaf Concrete Co. -Project 03- Report
No0.TC-14/648/A

KHR

07/06/14

07/27/14 07/10/14

TEST-13-00011-KHR-293-B

Concrete cube compressive strength test for retaining wall foundation from
Sta.1+815 to Sta.1+880 RHS& wall of pipe culvert outlet from Sta.1+648 to
Sta.1+662 LHS-specimen age 28 days-Shaltaf Concrete Co.-Project 03-Report
No.TC-14/648/B

KHR

07/22/14

08/12/14 07/27/14

TEST-13-00011-KHR-294-A

Comprehensive test for B.C 1st layer-Site Crusher-from Sta.1+160 to
Sta.1+300, from Sta.1+560 to Sta.1+800 & from Sta.1+960 to Sta.2+060-
Project 03-Report No. TB/14/219

KHR

07/06/14

07/27/14 07/10/14

TEST-13-00011-KHR-295-A

Field Density “Compaction” test & re-test for B.C 1st layer- from (Sta.1+640 to
Sta. 1+800) -Project 03-Report No.TFD/14-271, TFD/14-277

KHR

07/10/14

07/31/14 07/13/14

TEST-13-00011-KHR-296-A

Max dry density (modified proctor) & Field Density “compaction” test for
subgrade layer —from Sta.1+300 to Sta.1+400) -Project 03- Report No. TB/14-
220, TFD/14-272

KHR

07/10/14

07/31/14 07/13/14

TEST-13-00011-KHR-297-A

Max dry density (modified proctor) & Field Density “compaction” test for
subgrade layer —from Sta.2+060 to Sta.2+140) -Project 03- Report No. TB/14-
228, TFD/14-283

KHR

07/10/14

07/31/14 07/13/14

TEST-13-00011-KHR-298-A

Field Density “compaction” test & re-tests for B.C 1st layer —from (Sta.1+560
to Sta.1+720) -Project 03- Report No. TFD/14-267, TFD/14-269, TFD/14-270

KHR

07/10/14

07/31/14 07/13/14
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1a ) 500, Field Density “compaction” test for B.C 2nd layer —from (Sta.0+920 to
TEST-13-00011-KHR-299-A Sta.1+240) -Project 03- Report No. TFD/14-276 KHR 07/10/14 07/31/14 07/13/14 3 C
Field Density “compaction” Retest for Base Course-Second Layer from
TEST-13-00011-KHR-299-B |Sta.0+920 to Sta.1+240--Project 03- Report No. TFD/14-287,TFD/14-288& KHR 08/10/14 08/31/14 08/13/14 3 C
fromand M-0782.
1o ) 5ao. |Field Density “compaction” Retest for B.C 2nd Layer from Sta.0+920 to
TEST-13-00011-KHR-299-C Sta.1+000-Project 03- Report No.M-0818 KHR 08/14/14 09/04/14 08/18/14 4 A
1a ) ann.a | Field Density “compaction” test for B.C 1st layer —from (Sta.1+960 to
TEST-13-00011-KHR-300-A Sta.2+060) -Project 03- Report No. TED/14-280 KHR 07/10/14 07/31/14 07/13/14 3 @
Field Density “compaction” re-test for B.C 1st layer —from (Sta.1+960 to
TEST-13-00011-KHR-300-B _ 12/14
ST-13-000 300-B o 2:4060) -Project 03- Report No. TFD/14-304 KHR 07/22/14 08/12/ 08/07/14 16 A
Concrete cube compressive strength test for gravity wall parapet part 2, 3-from
TEST-13-00011-SIN-301-A |Sta.0+720 to Sta.0+760 RHS-specimen age 7 days — Al-Nabali & Al Sheikh SIN 07/14/14 08/04/14 07/20/14 6 A
Concrete Co-Project 01-Report No.TC-14/683/A
Concrete cube compressive strength test for concrete wall stairs from Sta.1+077
TEST-13-00011-SIN-302-A |to Sta.1+090 & roof cover slab for manhole #10 at Sta.1+537-specimen age 7 SIN 07/14/14 08/04/14 07/20/14 6 B
days — Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No. TC-14/678/A
Concrete cube compressive strength test for concrete wall stairs from Sta.1+077
TEST-13-00011-SIN-302-B  [to Sta.1+090 & roof cover slab for manhole #10 at Sta.1+537-specimen age 28 SIN 08/12/14 09/02/14 08/18/14 6 A
days — Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/678/B
Concrete cube compressive strength test for sidewalk -from Sta.0+060 to
TEST-13-00011-SIN-303-A |Sta.0+180 LHS & from Sta.0+230 to Sta.0+260 RHS-specimen age 7 days — Al{  SIN 07/14/14 08/04/14 07/20/14 6 A
Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/635/A
Concrete cube compressive strength test for sidewalk -from Sta.0+060 to
TEST-13-00011-SIN-303-B  [Sta.0+180 LHS & from Sta.0+230 to Sta.0+260 RHS-specimen age 28 days — SIN 08/03/14 08/24/14 08/04/14 1 A
Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/635/B
Concrete cube compressive strength test for water chamber foundation -at
TEST-13-00011-SIN-304-A  |Sta.0+690 RHS-specimen age 7 days — Al-Nabali & Al Sheikh Concrete Co- SIN 07/14/14 08/04/14 07/20/14 6 A
Project 01-Report No.TC-14/620/A
Concrete cube compressive strength test for water chamber foundation -at
TEST-13-00011-SIN-304-B  [Sta.0+690 RHS-specimen age 28 days — Al-Nabali & Al Sheikh Concrete Co- SIN 08/03/14 08/24/14 08/04/14 1 B
Project 01-Report No.TC-14/620/B
Concrete cube compressive strength test for sidewalk -from Sta.0+280 to
TEST-13-00011-SIN-305-A |Sta.0+415 & from Sta.0+230 to Sta.0+370 LHS-specimen age 7 days — Al- SIN 07/14/14 08/04/14 07/20/14 6 A

Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/618/A
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TEST-13-00011-SIN-305-B

Concrete cube compressive strength test for sidewalk -from Sta.0+280 to
Sta.0+415 & from Sta.0+230 to Sta.0+370 LHS-specimen age 28 days — Al-
Nabali & Al Sheikh Concrete Co-Project 01-Report No. TC14/618/B

SIN

08/03/14

08/24/14

08/04/14

TEST-13-00011-SIN-306-A

Concrete cube compressive strength test for gravity wall (wall) -from Sta.0+720
to Sta.0+760 RHS-specimen age 7 days — Al-Nabali & Al Sheikh Concrete Co-
Project 01-Report No.TC-14/617/A

SIN

07/14/14

08/04/14

07/20/14

TEST-13-00011-SIN-306-B

Concrete cube compressive strength test for gravity wall (wall) -from Sta.0+720
to Sta.0+760 RHS-specimen age 28 days — Al-Nabali & Al Sheikh Concrete Co-
Project 01-Report No.TC-14/617/B

SIN

08/03/14

08/24/14

08/04/14

TEST-13-00011-WAB-307-A

Concrete cube compressive strength test for retaining wall footing—from Sta.
A0+183.7 to Sta. A0+230 LHS & from Sta. A0+150 to Sta. A0+168 LHS -Al-
Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/676/A

WAB

07/14/14

08/04/14

07/20/14

TEST-13-00011-WAB-307-B

Concrete cube compressive strength test for retaining wall footing—from Sta.
A0+183.7 to Sta. A0+230 LHS & from Sta. A0+150 to Sta. AO+168 LHS-
specimen age 28 days -Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report
No.TC-14/676/B

WAB

08/12/14

09/02/14

08/18/14

TEST-13-00011-WAB-308-A

Concrete cube compressive strength test for Step barrier—from Sta. 14370 to
Sta.1+390 LHS -Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report
No.TC-14/675/A

WAB

07/14/14

08/04/14

07/20/14

TEST-13-00011-WAB-308-B

Concrete cube compressive strength test for Step barrier—from Sta. 14370 to
Sta.1+390 LHS-specimen age 28 days -Al-Nabali & Al-Sheikh Concrete Co.-
Project 02- Report No.TC-14/675/B

WAB

08/12/14

09/02/14

08/18/14

TEST-13-00011-WAB-309-A

Concrete cube compressive strength test for concrete Step barrier—from Sta.
0+973 to Sta.0+980 & from Sta. 1+219 to Sta.1+274 LHS -Al-Nabali & Al-
Sheikh Concrete Co.- Project 02- Report No.TC-14/674/A

WAB

07/14/14

08/04/14

07/20/14

TEST-13-00011-WAB-309-B

Concrete cube compressive strength test for concrete Step barrier—from Sta.
0+973 to Sta.0+980 & from Sta. 1+219 to Sta.1+274 LHS-specimen age 28
days -Al-Nabali & Al-Sheikh Concrete Co.- Project 02- Report No.TC-
14/674/B

WAB

08/12/14

09/02/14

08/18/14

TEST-13-00011-WAB-310-A

Concrete cube compressive strength test for concrete Step barrier—from Sta.
1+260 to Sta.1+280 -specimen age 7 days-Al-Nabali & Al-Sheikh Concrete Co.A
Project 02- Report No.TC-14/659/A

WAB

07/14/14

08/04/14

07/20/14

TEST-13-00011-WAB-310-B

Concrete cube compressive strength test for concrete Step barrier—from Sta.
1+260 to Sta.1+280 --specimen age 28 daysAl-Nabali & Al-Sheikh Concrete
Co.- Project 02- Report No.TC-14/659/B

WAB

08/12/14

09/02/14

08/18/14

TEST-13-00011-KHR-311-A

Concrete cube compressive strength test for the wall of retaining wall-from
Sta.1+370 to Sta.1+380 LHS-specimen age 7 days-Shaltaf Concrete Co.-Project

03-Report No.TC-14/656/A

KHR

07/14/14

08/04/14

07/24114

10
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TEST-13-00011-KHR-311-B

Concrete cube compressive strength test for the wall of retaining wall-from
Sta.1+370 to Sta.1+380 LHS-specimen age 28 days-Shaltaf Concrete Co.-
Project 03-Report No.TC-14/656/B

KHR

08/06/14

08/27/14

08/13/14

TEST-13-00011-KHR-312-A

Concrete cube compressive strength test for the wall of retaining wall-from
Sta.1+380 to Sta.1+390 LHS-specimen age 7 days-Shaltaf Concrete Co.-Project
03-Report No.TC-14/665/A

KHR

07/14/14

08/04/14

07/24/14

10

TEST-13-00011-KHR-312-B

Concrete cube compressive strength test for the wall of retaining wall-from
Sta.1+380 to Sta.1+390 LHS-specimen age 28 days-Shaltaf Concrete Co.-
Project 03-Report No.TC-14/665/B

KHR

08/06/14

08/27/14

08/13/14

TEST-13-00011-KHR-313-A

Concrete cube compressive strength test for the wall of retaining wall-from
Sta.1+827.5 to Sta.1+840 RHS & from Sta.1+865 to Sta.1+875 RHS -specimen
age 7 days-Shaltaf Concrete Co.-Project 03-Report No.TC-14/681/A

KHR

07/14/14

08/04/14

07/20/14

TEST-13-00011-KHR-313-B

Concrete cube compressive strength test for the wall of retaining wall-from
Sta.1+827.5 to Sta.1+840 RHS & from Sta.1+865 to Sta.1+875 RHS -specimen
age 28 days-Shaltaf Concrete Co.-Project 03-Report No.TC-14/681/B

KHR

08/06/14

08/27/14

08/13/14

TEST-13-00011-WAB-314-A

Max dry density (modified proctor) & Field Density “compaction” test for B.C
1st layer —from Sta.0-020 to Sta.0-128) -Project 02- Report No. TB/14-229,
TFD/14-291

WAB

07/16/14

08/06/14

07/21/14

TEST-13-00011-KHR-315-A

Max dry density (modified proctor) & Field Density “compaction” test for
subgrade layer —from (Sta.1+900 to Sta.1+960) -Project 03- Report No. TB/14-
233, TFD/14-301

KHR

07/16/14

08/06/14

07/21/14

TEST-13-00011-SIN-316-A

Field Density “Compaction” test for B.C 1st layer-from(Sta.0+850 to
Sta.1+040)-Project 01-Report No.TFD/14-295

SIN

07/16/14

08/06/14

07/21/14

TEST-13-00011-SIN-316-B

Field Density “Compaction” test for B.C 1st layer-from(Sta.0+850 to
Sta.1+040)-Project 01-Report No.TFD/14-300

SIN

11/19/14

12/10/14

11/23/14

TEST-13-00011-SIN-317-A

Max dry density (modified proctor) & Field Density “compaction” test for
subgrade layer —from Sta.1+230 to Sta.1+480) -Project 01- Report No. TB/14-
230, TFD/14-297

SIN

07/16/14

08/06/14

07/21/14

TEST-13-00011-SIN-318-A

Marshal test for asphalt wearing course 7 cm layer —Al-Tarifi contracting &
reconstruction-from (Sta.0+390 to Sta.0+680)-Project 01-Report No. TM/14-
119

SIN

07/16/14

08/06/14

07/27/14

11

TEST-13-00011-SIN-319-A

Marshal test for asphalt wearing course 7 cm layer —Al-Tarifi contracting &
reconstruction-from (Sta.0+000 to Sta.0+390)-Project 01-Report No. TM/14-
118

SIN

07/16/14

08/06/14

07/27/14

11

TEST-13-00011-KHR-320-A

Field Density “compaction” test & re-tests for B.C 1st layer —from (Sta.1+300
to Sta.1+400) -Project 03- Report No. TFD/14-284, TFD/14-281, TFD/14-282

KHR

07/16/14

08/06/14

07/21/14
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14, ) 201 Field Density “compaction” test & re-tests for B.C 1st layer —from (Sta.1+240
TEST-13-00011-KHR-321-A to Sta.1+300) -Project 03- Report No. TFD/14-266, TFD/14-268, TFD/14-285 KHR 07/16/14 08/06/14 07/21/14 5 A
Concrete cube compressive strength test for the wall of concrete wall-from
Sta.1+174 to Sta.1+181 RHS, from Sta.1+160 to Sta.1+167 RHS & footing of
TEST-13-00011-KHR-322-A 1 crete wall from Sta.1+237 to Sta.1+279 RHS -Shaltaf Concrete Co.-Project KHR 07/22114 08/12/14 07/2714 S A
03-Report No.TC-14/549/A, TC-14/549/B
Comprehensive test for B.C 1st & 2nd layers -Site Crusher-2nd layer (from
Sta.1+240 to Sta.1+400, from Sta.1+620 to Sta.1+800 & from Sta.1+960 to
TEST-13-00011-KHR-323-A Sta.2+140), 1st layer (from Sta.1+240 to Sta.1+400), 1st & 2nd layers (from KHR 07/22/14 08/12/14 07/27/14 5 B
Sta.1+820 to Sta.1+940) -Project 03-Report No. TB/14/226
Comprehensive test for B.C 1st & 2nd layers (Compacted) -Site Crusher-2nd
TEST-13-00011-KHR-324-A |layer (from Sta.1+160 to Sta.1+240, from Sta.1+400 to Sta.1+620), 1st layer KHR 07/22/14 08/12/14 07/27/14 5 A
(from Sta.1+300 to Sta.1+400-Project 03-Report No. TB/14/227
1a ) aoz_p |Field Density “compaction” test for B.C 1st layer —from (Sta.2+060 to
TEST-13-00011-KHR-325-A Sta.2+140) -Project 03- Report No. TFD/14-302 KHR 07/22/14 08/12/14 07/27/14 5 A
Field Density “compaction” test for B.C 1st layer —from (Sta.1+820 to
TEST-13-00011-KHR-326-A : 12/14
ST-13-000 326-A | g 40) -Project 03- Report No. TFD/14-310 KHR 07/22/14 08/12/ 07/27/14 5 A
1a ) a7_p |Field Density “compaction” test for B.C 2nd layer —from (Sta.1+960 to
TEST-13-00011-KHR-327-A Sta.2+140) -Project 03- Report No. TFD/14-311 KHR 07/22/14 08/12/14 07/27/14 5 C
1a. ) a7 |Field Density “compaction” test for B.C 2nd layer —Retest-from (Sta.1+960 to
TEST-13-00011-KHR-327-B Sta.2+140) -Project 03- Report No. TFD/14-319, TFD/14-320, TFD/14-321 KHR 08/06/14 08/27/14 08/13/14 ! A
Marshal test for asphalt wearing course 7 cm layer —Al-Tarifi contracting &
TEST-13-00011-KHR-328-A |reconstruction-from (Sta.0+830 to Sta.1+220)-Project 03-Report No. TM/14- KHR 07/22/14 08/12/14 07/27/14 5 B
129
Marshal test for asphalt wearing course 7 cm layer —Al-Tarifi contracting &
TEST-13-00011-KHR-329-A [reconstruction-from (Stal+220 to Sta.1+515)-Project 03-Report No. TM/14- KHR 07/22/14 08/12/14 07/27/14 5 B
130
Marshal test for asphalt wearing course 7 cm layer —Al-Tarifi contracting &
TEST-13-00011-KHR-330-A [reconstruction-from (Stal+515 to Sta.1+720)-Project 03-Report No. TM/14- KHR 07/22/14 08/12/14 07/27/14 5 B
132
Marshal test for asphalt binder course 7cm —Al-Tarifi contracting &
TEST-13-00011-WAB-331-A |reconstruction-from (Sta.1+395 to Sta.1+637)-Project 02-Report No. TM/14- WAB 08/03/14 08/24/14 08/04/14 1 A
127
Max dry density (modified proctor) & Standard test method for (liquid limit,
TEST-13-00011-WAB-332-A plastic limit & plasticity index of soils) for B.C material-Jamaeen Crusher-from WAB 08/03/14 08/24/14 08/04/14 1 A

(Sta.0+020 to Sta.0-128) Yabroud intersection-Project 02-Report No.
TB/14/235
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TEST-13-00011-WAB-333-A

Field Density “compaction” test & re-tests for B.C 2nd layer —from Sta.1+440
to Sta.1+640 widening- Project 02- Report No. TFD/14-289, TFD/14-293,
TFD/14-294

WAB

08/03/14

08/24/14 08/04/14

TEST-13-00011-WAB-334-A

Concrete cube compressive strength test for retaining wall-Specimen age 7 days-
from Sta. 0+115 to Sta.0+150 LHS -Al-Nabali & Al-Sheikh Concrete Co.-
Project 02- Report No.TC-14/689/A

WAB

08/03/14

08/24/14 08/04/14

TEST-13-00011-WAB-334-B

Concrete cube compressive strength test for retaining wall-Specimen age 28
days-from Sta. 0+115 to Sta.0+150 LHS -Al-Nabali & Al-Sheikh Concrete Co.-
Project 02- Report No.TC-14/689/B

WAB

08/12/14

09/02/14 08/18/14

TEST-13-00011-WAB-335-A

Concrete cube compressive strength test for wall and footing of retaining wall-

Specimen age 7 days-from Sta.A 0+150 to Sta. A0+157.5 LHS -Al-Nabali & Al

Sheikh Concrete Co.- Project 02- Report No.TC-14/701/A

WAB

08/03/14

08/24/14 08/04/14

TEST-13-00011-WAB-335-B

Concrete cube compressive strength test for wall and footing of retaining wall-
Specimen age 28 days-from Sta.A 0+150 to Sta. A0+157.5 LHS -Al-Nabali &
Al-Sheikh Concrete Co.- Project 02- Report No.TC-14/701/B

WAB

08/12/14

09/02/14 08/18/14

TEST-13-00011-WAB-336-A

Concrete cube compressive strength test for ditches -Specimen age 7 days-from
Sta. 0+840 to Sta. 1+020 RHS -Al-Nabali & Al-Sheikh Concrete Co.- Project
02- Report No.TC-14/702/A

WAB

08/03/14

08/24/14 08/04/14

TEST-13-00011-WAB-336-B

Concrete cube compressive strength test for ditches -Specimen age 28 days-from
Sta. 0+840 to Sta. 1+020 RHS -Al-Nabali & Al-Sheikh Concrete Co.- Project
02- Report No.TC-14/702/B

WAB

08/05/14

08/26/14 08/18/14

13

TEST-13-00011-WAB-337-A

Concrete cube compressive strength test for ditches -Specimen age 7 days-from
Sta. 1+020 to Sta. 1+130 RHS -Al-Nabali & Al-Sheikh Concrete Co.- Project
02- Report No.TC-14/703/A

WAB

08/03/14

08/24/14 08/04/14

TEST-13-00011-WAB-337-B

Concrete cube compressive strength test for ditches -Specimen age 28 days-from
Sta. 1+020 to Sta. 1+130 RHS -Al-Nabali & Al-Sheikh Concrete Co.- Project
02- Report No.TC-14/703/B

WAB

08/12/14

09/02/14 08/18/14

TEST-13-00011-WAB-338-A

Concrete cube compressive strength test for walls of retaining walls -Specimen
age 7 days-from Sta. A0+130 to Sta. A0+137.5 -Al-Nabali & Al-Sheikh
Concrete Co.- Project 02- Report No.TC-14/707/A

WAB

08/03/14

08/24/14 08/04/14

TEST-13-00011-WAB-338-B

Concrete cube compressive strength test for walls of retaining walls -Specimen
age 28 days-from Sta. A0+130 to Sta. A0+137.5 -Al-Nabali & Al-Sheikh
Concrete Co.- Project 02- Report No.TC-14/707/B

WAB

08/12/14

09/02/14 08/18/14

TEST-13-00011-WAB-339-A

Concrete cube compressive strength test for walls of retaining walls -Specimen
age 7 days-from Sta. A0+137.5 to Sta. A0+144.5 & from Sta. A0+152 to Sta.
A0+159 At Dura Al-Qare’ intersection -Al-Nabali & Al-Sheikh Concrete Co.-
Project 02- Report No.TC-14/709/A

WAB

08/03/14

08/24/14 08/04/14

166

AND SERVICES




USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII
CONTRACT NO. AID-294-TO-12-00005
TASK ORDER #11, MULTIPLE ROADS PROJECT IN THE MIDDLE (MRM)

IS\ -Con

CONSTRUCTION

AND SERVICES

SUBMITTAL

TRACKING DATES

Approval Status

Spec.
No.

Submittal No

Description

DV

Submitted on
(M/D/Y)

Return Date
AS Contract

Returned on
(M/D/Y)

Review
Days

(A,B,C,D,E)

TEST-13-00011-WAB-339-B

Concrete cube compressive strength test for walls of retaining walls -Specimen
age 28 days-from Sta. A0+137.5 to Sta. A0O+144.5 & from Sta. A0+152 to Sta.
A0+159 At Dura Al-Qare’ intersection -Al-Nabali & Al-Sheikh Concrete Co.-
Project 02- Report No.TC-14/709/B

WAB

08/12/14

09/02/14

08/18/14

TEST-13-00011-SIN-340-A

Comprehensive test for B.C layers- (Sta.1+050 to Sta.1+230) (1st & 2nd layer)
& fom Sta.1+230 to Sta.1+480 (One B.C layer) -Project site crusher-Project 01-
Report No. TB/14-236

SIN

08/03/14

08/24/14

08/07/14

TEST-13-00011-SIN-341-A

Concrete cube compressive strength test for retaining wall (wall) -from
Sta.0+855 to Sta.0+920 RHS-part one & long beam between part 2 and 3, part
1 and long beam- Al-Nabali & Al Sheikh Concrete Co-Project 01-Report
No.TC-14/570/A, TC-14/570/B

SIN

08/03/14

08/24/14

08/04/14

TEST-13-00011-SIN-342-A

Concrete cube compressive strength test for Sidewalks -from Sta.0+310 to
Sta.0+370 LHS, from Sta.0+150 to Sta.1+230 LHS, from Sta.0+560 to
Sta.0+660 RHS - Al-Nabali & Al Sheikh Concrete Co-Project 01-Report
No.TC-14/571/A, TC-14/571/B

SIN

08/03/14

08/24/14

08/04/14

TEST-13-00011-SIN-343-A

Concrete cube compressive strength test for retaining wall (wall)-from
Sta.0+858 to Sta.0+920 RHS part 4-specimen age 7 days- Al-Nabali & Al
Sheikh Concrete Co-Project 01-Report No.TC-14/574/A

SIN

08/03/14

08/24/14

08/04/14

TEST-13-00011-SIN-344-A

Concrete cube compressive strength test for gravity wall -from Sta.0+975 to
Sta.0+980 RHS, H2 & water chamber walls at Sta.0+050-specimen age 7 days-
Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/706/A

SIN

08/03/14

08/24/14

08/04/14

TEST-13-00011-SIN-344-B

Concrete cube compressive strength test for gravity wall -from Sta.0+975 to
Sta.0+980 RHS, H2 & water chamber walls at Sta.0+050-specimen age 28 days-
Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/706/B

SIN

08/12/14

09/02/14

08/18/14

TEST-13-00011-KHR-345-A

Concrete cube compressive strength test for Retaining wall -from Sta.1+840 to
Sta.1+860 LHS,specimen age 7,28 days- Shaltaf Concrete Co-Project 03-Report
No.TC-14/698/A&TC-14/698/B

KHR

08/05/14

08/26/14

08/13/14

TEST-13-00011-KHR-346-A

Field Density “compaction” test from Sta.1+470 to Sta.1+760-Base Course-
Second Layer -Project 03- Report No. M-0781

KHR

08/10/14

08/31/14

08/13/14

TEST-13-00011-KHR-347-A

Field Density “compaction” test from Sta.1+780 to Sta.1+940-Base Course-
Second Layetr -Project 03- Report No. TFD/14-318

KHR

08/06/14

08/27/14

08/13/14

TEST-13-00011-KHR-348-A

Marshal test for asphalt wearing course 7 cm layer —Al-Tarifi contracting &
reconstruction-from (Sta.1+720 to Sta.2+140)-Project 03-Report No. TM/14-
136

KHR

08/06/14

08/27/14

08/13/14

TEST-13-00011-KHR-349-A

Concrete cube compressive strength test for Water Ditches -from Sta.1+110 to
Sta.1+300 ,specimen age 7 days- Shaltaf Concrete Co-Project 03-Report No.TC+
14/732/A

KHR

08/06/14

08/27/14

08/13/14
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TEST-13-00011-KHR-349-B

Concrete cube compressive strength test for Water Ditches -from Sta.1+110 to
Sta.1+300 ,specimen age 28 days- Shaltaf Concrete Co-Project 03-Report
No.TC-14/732/B

KHR

08/19/14

09/09/14 08/21/14

TEST-13-00011-KHR-350-A

Concrete cube compressive strength test for Water Ditches -from Sta.1+300 to
Sta.1+450 ,specimen age 7 days- Shaltaf Concrete Co-Project 03-Report No.TC+
14/738/A

KHR

08/06/14

08/27/14 08/13/14

TEST-13-00011-KHR-350-B

Concrete cube compressive strength test for Water Ditches -from Sta.1+300 to
Sta.1+450-specimen age 28 days- Shaltaf Concrete Co-Project 03-Report
No.TC-14/738/B

KHR

08/21/14

09/11/14 08/24/14

TEST-13-00011-KHR-351-A

Core test to determine the thickness of existing asphalt from (Sta.0+850 to
Sta.2+150)—Project 03-Report No. TM/14-142

KHR

08/06/14

08/27/14 08/13/14

TEST-13-00011-KHR-352-A

Core test to determine the thickness of existing Thermoplastic paint from
(Sta.0+000 to Sta.2+150)—Project 03-Report No. TM/14-143

KHR

08/06/14

08/27/14 08/13/14

TEST-13-00011-KHR-353-A

Concrete cube compressive strength test for wall of retaining wall-from
Sta.1+188 to Sta.1+195,1+202-1+209,1+216-1+ 223,1+230-1+237&1+244-
1+250 RHS ,specimen age 7, 28 days-Shaltaf Concrete Co.-Project 03-Report
No0.TC-14/552/AM,TC-14/552/B

KHR

08/10/14

08/31/14 08/13/14

TEST-13-00011-KHR-354-A

Field Density “compaction” test from Sta.1+240 to Sta.1+460-Base Course-
Second Layer -Project 03- Report No. M-0817

KHR

08/10/14

08/31/14 08/13/14

TEST-13-00011-WAB-355-A

Core test to determine the thickness of existing asphalt from (Sta.1+335 to Sta.1
+637) & from (Sta.0+070 to Sta.0-128)—Project 02-Report No. TM/14-140

WAB

08/12/14

09/02/14 08/18/14

TEST-13-00011-KHR-356-A

Field Density “compaction” test from Sta.0+820 to Sta.0+900-Subgrade-Project
03- Report No. TFD/14-308

KHR

08/10/14

08/31/14 08/13/14

TEST-13-00011-SIN-357-A

Field Density “compaction” test for B.C 1st layer —from (Sta.1+040 to
Sta.1+140) -Project 01- Report No. TFD/14-303

SIN

08/12/14

09/02/14 08/18/14

TEST-13-00011-KHR-358-A

Concrete cube compressive strength test for the wall of retaining wall-from
Sta.1+870 to Sta.1+880 LHS ,specimen age 7,28 days-Shaltaf Concrete Co.-
Project 03-Report No.TC-14/695/A&TC-14/695/B

KHR

08/10/14

08/31/14 08/13/14

TEST-13-00011-SIN-359-A

Concrete cube compressive strength test for roof slab for water chamber at
Sta.0+050& Gravity wall parapet from Sta.0+975 to Sta.0+980 RHS ,specimen
age 7 days- Al-Nabali & Al Sheikh Concrete Co.-Project 01-Report No.TC-
14/717/1A

SIN

08/10/14

08/31/14 08/18/14

TEST-13-00011-SIN-359-B

Concrete cube compressive strength test for roof slab for water chamber at
Sta.0+050 & Gravity wall parapet from Sta.0+975 to Sta.0+980 RHS-specimen
age 28 days- Al-Nabali & Al Sheikh Concrete Co.-Project 01-Report No.TC-
14/717/B

SIN

08/19/14

09/09/14 08/21/14
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Concrete cube compressive strength test for Step barriers from Sta.1+152-
1+159, from Sta.1+218-1+225 LHS and from Sta.14+247-1+254 LHS

TEST-13-00011-WAB-360-A ,specimen age 7 days & 28 days- Al-Nabali & Al Sheikh Concrete Co.-Project WAB 08/12/14 09/02/14 08/18/14 6 A
02-Report No.TC-14/649/A & TC-14/649/B
Concrete cube compressive strength test for Concrete retaining wall-wall from

TEST-13-00011-WAB-361-A [Sta.A0+175-A0+185 LHS ,specimen age 7 days - Al-Nabali & Al Sheikh WAB 08/12/14 09/02/14 08/18/14 6 A
Concrete Co.-Project 02-Report No.TC-14/743/A.
Concrete cube compressive strength test for Concrete retaining wall-wall from

TEST-13-00011-WAB-361-B |Sta.A0+175-A0+185 LHS ,specimen age 28 days - Al-Nabali & Al Sheikh WAB 08/24/14 09/14/14 08/25/14 1 A
Concrete Co.-Project 02-Report No.TC-14/743/B
Concrete cube compressive strength test for Step barriers from (Sta. 1+390 to

TEST-13-00011-WAB-362-A [Sta. 1+469) LHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.- WAB 08/12/14 09/02/14 08/18/14 6 A
Project 02-Report No.TC-14/745/A.
Concrete cube compressive strength test for Step barriers from (Sta. 1+390 to

TEST-13-00011-WAB-362-B |Sta. 1+469) LHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.- | WAB 08/24/14 09/14/14 08/25/14 1 A
Project 02-Report No.TC14/745/B
Soil classification & modified proctor for Filling materials beside the retaining

TEST-13-00011-WAB-363-A wall from Sta.A0+075-A0+230 LHS -Project 02-Report No.TB-14/241. WAB 08/12/14 09/02/14 08/18/14 6 A

e K aea.n | Modified proctor for Filling materials beside the retaining wall from
TEST-13-00011-WAB-364-A Sta.A0+120-A0+165 LHS -Project 02-Report No.TB-14/240. WAB 08/12/14 09/02/14 08/18/14 6 A
e K RRE. Field Density test for 2nd layer of the Filling materials beside the retaining

TEST-13-00011-WAB-365-A wall from Sta.A0+120-A0+165 LHS -Project 02-Report No.TFD-14/327. WAB 08/12/14 09/02/14 08/18/14 6 A
Deep Compaction test for fourth & fifth layer of the Filling materials beside the

TEST-13-00011-WAB-366-A (retaining wall from Sta.A0+120-A0+165 LHS -Project 02-Report No.TFD- WAB 08/12/14 09/02/14 08/18/14 6 A
14/334.
Modified proctor test for the 2nd Base course layer from Sta.0-020 - 0+060

TEST-13-00011-WAB-367-A after improvement with single size -Project 02-Report No.TB-14/244. WAB 08/12/14 00/02/14 08/18/14 6 A
Field Density test & retests for 2nd Base course layer from Sta.0+040 - 0-130

TEST-13-00011-WAB-368-A [-Project 02-Report No.TFD-14/322,TFD-14/324,TFD-14/328,TFD- WAB 08/12/14 09/02/14 08/18/14 6 A
14/329,TFD-14/333
Concrete cube compressive strength test for Concrete retaining wall-wall from

TEST-13-00011-WAB-369-A [Sta.A0+196.2 - A0+203 & from Sta.0+203-0+210.5 LHS ,specimen age 7 days { WAB 08/12/14 09/02/14 08/18/14 6 A

Al-Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/719/A.
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TEST-13-00011-WAB-369-B

Concrete cube compressive strength test for Concrete retaining wall-wall from
Sta.A0+196.2 - A0+203 & from Sta.0+203-0+210.5 LHS -specimen age 28
days - Al-Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/719/B

WAB

08/19/14

09/09/14

08/21/14

TEST-13-00011-SIN-370-A

Concrete cube compressive strength test for gravity wall parapet at Sta.1+295
municipality entrance & water chamber foundation at Sta.1+500-specimen age
7 days — Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-
14/729/A

SIN

08/12/14

09/02/14

08/18/14

TEST-13-00011-SIN-370-B

Concrete cube compressive strength test for gravity wall & foundation at
Sta.1+295-specimen age 28 days — Al-Nabali & Al Sheikh Concrete Co-Project
01-Report No.TC-14/729/B

SIN

08/19/14

09/09/14

08/21/14

TEST-13-00011-WAB-371-A

Concrete cube compressive strength test for Concrete retaining wall-wall from
Sta.A228 - A0+233 LHS ,specimen age 7 days - Al-Nabali & Al Sheikh
Concrete Co.-Project 02-Report No.TC-14/731/A.

WAB

08/12/14

09/02/14

08/18/14

TEST-13-00011-WAB-371-B

Concrete cube compressive strength test for wall of retaining wall-from
Sta.A228 - A0+233 LHS -specimen age 28 days - Al-Nabali & Al Sheikh
Concrete Co.-Project 02-Report No.TC-14/731/B

WAB

08/19/14

09/09/14

08/21/14

TEST-13-00011-SIN-372-A

Core test to determine the thickness of existing Wearing asphalt (3/4”’) max.
Aggregate size layer-Al-Tarifi contracting & reconstruction Co from (Sta.0+000
to Sta.0+680)—Project 01-Report No. TM/14-137

SIN

08/12/14

09/02/14

08/18/14

TEST-13-00011-WAB-373-A

Concrete cube compressive strength test for for Step barriers from (Sta. 1+412
to Sta. 1+476) LHS(one by one ,five pieces),specimen age 7 days - Al-Nabali &
Al Sheikh Concrete Co.-Project 02-Report No.TC-14/757/A.

WAB

08/12/14

09/02/14

08/18/14

TEST-13-00011-WAB-373-B

Concrete cube compressive strength test for for Step barriers from (Sta. 1+412
to Sta. 1+476) LHS(step by step ,five pieces),specimen age 28 days - Al-Nabali
& Al Sheikh Concrete Co.-Project 02-Report No.TC-14/757/B

WAB

09/03/14

09/24/14

09/04/14

TEST-13-00011-KHR-374-A

Core test to determine the thickness of Sidewalks, ditches & side protections
Concrete —Sidewalks (Sta.0+340 LHS, Sta.0+500 RHS), side protections
(Sta.0+800 RHS, Sta.1+120 LHS) & ditches (Sta.1+640 RHS, Sta.1+250 RHS)
-Project 03-Report No.TCC/14-024

KHR

08/12/14

09/02/14

08/18/14

TEST-13-00011-SIN-375-A

Field Density “compaction” test for B.C 2nd layer —from Sta.1+230 to
Sta.1+470) -Project 01- Report No. TFD/14-338

SIN

08/12/14

09/02/14

08/18/14

TEST-13-00011-KHR-376-A

Concrete cube compressive strength test for inlet & outlet apron slab at
Sta.1+660 LHS, concrete ditches from Sta. 0+975 to Sta.1+000 RHS & from
Sta.2+060 to Sta.2+153 LHS-specimen age 7 days-Shaltaf Concrete Co.-Project
03-Report No.TC-14/762/A

KHR

08/14/14

09/04/14

08/18/14
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TEST-13-00011-KHR-376-B

Concrete cube compressive strength test for inlet & outlet apron slab at
Sta.1+660 LHS, concrete ditches from Sta. 0+975 to Sta.1+000 RHS & from
Sta.2+060 to Sta.2+153 LHS-specimen age 28 days-Shaltaf Concrete Co.-
Project 03-Report No.TC-14/762/B

KHR

09/03/14

09/24/14

09/04/14

TEST-13-00011-KHR-377-A

Concrete cube compressive strength test for concrete ditches from Sta.1+450 to
Sta.1+660 LHS-specimen age 7 days-Shaltaf Concrete Co.-Project 03-Report
No.TC-14/777/A

KHR

08/14/14

09/04/14

08/18/14

TEST-13-00011-KHR-377-B

Concrete cube compressive strength test for concrete ditches from Sta.1+450 to
Sta.1+660 LHS-specimen age 28 days-Shaltaf Concrete Co.-Project 03-Report
No.TC-14/777/B

KHR

08/24/14

09/14/14

08/25/14

TEST-13-00011-WAB-378-A

Concrete cube compressive strength test for retaining wall from (Sta. A0+220
to Sta. A0+227.5) LHS & retaining wall foundation from (Sta. A0+176.7 to
Sta. A0+183.7 LHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete
Co.-Project 02-Report No.TC-14/763/A

WAB

08/17/14

09/07/14

08/19/14

TEST-13-00011-WAB-378-B

Concrete cube compressive strength test for retaining wall from (Sta. A0+220
to Sta. A0+227.5) LHS & retaining wall foundation from (Sta. A0+176.7 to
Sta. A0+183.7 LHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete
Co.-Project 02-Report No.TC-14/763/B

WAB

09/08/14

09/29/14

09/09/14

TEST-13-00011-SIN-379-A

Concrete cube compressive strength test for concrete raising wall from
Sta.0+373 to Sta. 0+675 parts 06 & 08 -specimen age 7 days — Al-Nabali & Al
Sheikh Concrete Co-Project 01-Report No.TC-14/764/A

SIN

08/17/14

09/07/14

08/19/14

TEST-13-00011-SIN-379-B

Concrete cube compressive strength test for concrete raising wall from
Sta.0+373 to Sta. 0+675 parts 06 & 08 -specimen age 28 days — Al-Nabali & Al
Sheikh Concrete Co-Project 01-Report No.TC-14/764/B

SIN

11/19/14

12/10/14

11/23/14

TEST-13-00011-SIN-380-A

Field Density “compaction” test & re-test for B.C layer of sidewalks from
Sta.0+700 to Sta.1+200 RHS -Project 01- Report No. TFD/14-342, TFD/14-
344

SIN

08/17/14

09/07/14

08/19/14

TEST-13-00011-KHR-381-A

Concrete cube compressive strength test for sidewalk at Sta.0+510 LHS -
specimen age 7 days-Shaltaf Concrete Co.-Project 03-Report No.TC-14/776/A

KHR

08/17/14

09/07/14

08/19/14

TEST-13-00011-KHR-381-B

Concrete cube compressive strength test for sidewalk at Sta.0+510 LHS -
specimen age 28 days-Shaltaf Concrete Co.-Project 03-Report No.TC-14/776/B

KHR

09/09/14

09/30/14

09/10/14

TEST-13-00011-SIN-382-A

Field Density “compaction” test & re-test for B.C 1st layer from Sta.1+140 to
Sta.1+230 -Project 01- Report No. TFD/14-337, TFD/14-343

SIN

08/17/14

09/07/14

08/19/14

TEST-13-00011-WAB-383-A

Concrete cube compressive strength test for retaining wall from (Sta. 0+083 to
Sta. 0+105) -specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.-
Project 02-Report No.TC-14/770/A

WAB

08/19/14

09/09/14

08/21/14
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TEST-13-00011-WAB-383-B

Concrete cube compressive strength test for retaining wall from (Sta. 0+083 to
Sta. 0+105) -specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.-
Project 02-Report No.TC-14/770/B

WAB

09/10/14

10/01/14 09/16/14

TEST-13-00011-WAB-384-A

Concrete cube compressive strength test for ditches from (Sta. 0-120 to Sta.
0+080)RHS & from (Sta.1+540 to Sta.1+640) RHS -specimen age 7 days - Al-
Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/771/A

WAB

08/19/14

09/09/14 08/21/14

TEST-13-00011-WAB-384-B

Concrete cube compressive strength test for ditches from (Sta. 0-120 to Sta.
0+080)RHS & from (Sta.1+540 to Sta.1+640) RHS -specimen age 28 days - Al-
Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/771/B

WAB

09/10/14

10/01/14 09/16/14

TEST-13-00011-SIN-385-A

Marshal test for asphalt 1st layer 5 cm —Al-Tarifi contracting & reconstruction-
from (Stal+230 to Sta.1+480)-Project 01-Report No. TM/14-148

SIN

08/19/14

09/09/14 08/21/14

TEST-13-00011-WAB-386-A

Concrete cube compressive strength test for retaining wall from (Sta. 0+176.7
to Sta. 0+183.7)LHS -specimen age 7 days - Al-Nabali & Al Sheikh Concrete
Co.-Project 02-Report No.TC-14/788/A

WAB

08/24/14

09/14/14 08/25/14

TEST-13-00011-WAB-386-B

Concrete cube compressive strength test for retaining wall from (Sta. 0+176.7
to Sta. 0+183.7) LHS -specimen age 28 days - Al-Nabali & Al Sheikh Concrete
Co.-Project 02-Report No.TC-14/788/B

WAB

09/15/14

10/06/14 09/16/14

TEST-13-00011-WAB-387-A

Concrete cube compressive strength test for retaining wall foundation at Sta.
0+103 LHS (Access road)-specimen age 7 days - Al-Nabali & Al Sheikh
Concrete Co.-Project 02-Report No.TC-14/790/A

WAB

08/24/14

09/14/14 08/25/14

TEST-13-00011-WAB-387-B

Concrete cube compressive strength test for retaining wall foundation at Sta.
0+103 LHS (Access road)-specimen age 28 days - Al-Nabali & Al Sheikh
Concrete Co.-Project 02-Report No.TC-14/790/B

WAB

09/15/14

10/06/14 09/16/14

TEST-13-00011-SIN-388-A

Concrete cube compressive strength test for sidewalks from Sta.0+700 to Sta.
1+090 RHS & from Sta.0+700 to Sta. 1+030 LHS -specimen age 7 days — Al-
Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/779/A

SIN

08/24/14

09/14/14 08/25/14

TEST-13-00011-SIN-388-B

Concrete cube compressive strength test for sidewalks from Sta.0+700 to Sta.
1+090 RHS & from Sta.0+700 to Sta. 1+030 LHS -specimen age 28 days — Al-
Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/779/B

SIN

09/15/14

10/06/14 09/16/14

TEST-13-00011-SIN-389-A

Concrete cube compressive strength test for concrete raising wall from
Sta.0+575 to Sta. 0+675 RHS Parts 5 & 7-specimen age 7 days — Al-Nabali &
Al Sheikh Concrete Co-Project 01-Report No.TC-14/791/A

SIN

08/24/14

09/14/14 08/25/14

TEST-13-00011-SIN-390-A

Concrete cube compressive strength test for concrete raising wall from
Sta.0+575 to Sta. 0+675 RHS Parts 1 & 3-specimen age 7 days — Al-Nabali &
Al Sheikh Concrete Co-Project 01-Report No.TC-14/793/A

SIN

08/24/14

09/14/14 08/25/14
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Concrete cube compressive strength test for concrete raising wall from
TEST-13-00011-SIN-390-B [Sta.0+575 to Sta. 0+675 RHS Parts 1 & 3-specimen age 28 days — Al-Nabali & SIN 09/15/14 10/06/14 09/16/14 1 A
Al Sheikh Concrete Co-Project 01-Report No.TC-14/793/B
1a QINL207 Field Density “compaction” test for B.C 2nd layer from Sta.0+680 to Sta.1+200
TEST-13-00011-SIN-391-A Project 01- Report No. TFD/14-368 SIN 08/24/14 09/14/14 08/25/14 1 A
Concrete cube compressive strength test for water chamber wall & roof slab at
TEST-13-00011-SIN-392-A |Sta.1+500- Al-Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC- SIN 08/27/14 09/17/14 09/03/14 7 A
14/744/A, TC-14/744/B
Core test to determine the thickness of existing asphalt from (Sta.1+200 to Sta.1
TEST-13-00011-SIN-393-A 17/14
ST-13-00011-SIN-393 1470)Project 01-Report No. TM/14-156 SIN 08/27/14 09/17/ 09/03/14 7 A
Marshal test for asphalt wearing course layer 5 cm-Al-Tarifi contracting &
TEST-13-00011-WAB-394-A |reconstruction-from (Stal+200 to Sta.1+640)-Project 01-Report No. TM/14- WAB 08/27/14 09/17/14 09/03/14 7 A
157
Marshal test for asphalt wearing course layer 5 cm-Al-Tarifi contracting &
TEST-13-00011-WAB-395-A |reconstruction-from (Stal+200 to Sta.0+830)-Project 02-Report No. TM/14- WAB 08/27/14 09/17/14 09/03/14 7 A
159
Concrete cube compressive strength test for retaining wall from (Sta. A0+075 to
TEST-13-00011-WAB-396-A [Sta. A0+083 LHS & from Sta. A0+090.5 to Sta. A0+098 LHS-specimen age 7 WAB 08/27/14 09/17/14 09/03/14 7 A
days - Al-Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/801/A
Concrete cube compressive strength test for retaining wall from (Sta. A0+075 to
TEST-13-00011-WAB-396-B |Sta. A0+083 LHS & from Sta. A0+090.5 to Sta. A0+098 LHS-specimen age 28| WAB 09/17/14 10/08/14 09/18/14 1 A
days - Al-Nabali & Al Sheikh Concrete Co.-Project 02-Report No.TC-14/801/B
Marshal test for asphalt wearing course layer 5 cm-Al-Tarifi contracting &
TEST-13-00011-WAB-397-A |reconstruction-from (Sta.0+830 to Sta.0+520)-Project 02-Report No. TM/14- WAB 09/03/14 09/24/14 09/04/14 1 A
162
Field Density test for fill material 4th layer from Sta. A0+175 to Sta. A0+133 at
TEST-13-00011-WAB-398-A 24/14
ST-13-000 398 Dora Al-Qare’ intersection -Project 02-Report No. TFD-14/375 WAB 09/03/14 09724/ 09/04/14 ! A
Standard test method for liquid limit, plastic limit & plasticity index of soil,
TEST-13-00011-WAB-399-A (Max dry density (modified proctor) & sand equivalent tests for B.C of sidewalk { WAB 09/03/14 09/24/14 09/04/14 1 A
Project 02-Report No. TB/14/271
Chemical & Microbiological Analysis report for chlorination (disinfection pipe
TEST-13-00011-SIN-400-A 24/14
ST-13-00011-SIN-400 line) from (Sta.0+050 to Sta.1 +500)—Project 01 SIN 09/03/14 097241 09/04/14 ! ¢
TEST-13-00011-SIN-400-B Chemical & Microbiological Analysis report for chlorination (disinfection pipe SIN 11/19/14 12/10/14 11/23/14 4 A

line) from (Sta.0+050 to Sta.1 +500)—Project 02
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TEST-13-00011-WAB-401-A

Concrete cube compressive strength test for retaining wall from (Sta. A0+103 to
Sta. A0+118 LHS, Ditches from Sta. 0-060 to Sta. 0-040, from Sta. 0-020 to
Sta. 0+000 & pipe culverts side slope at Sta.0+327, Sta.0+524 LHS, Sta.0+676
LHS & RHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.-
Project 02-Report No.TC-14/802/A

WAB

09/03/14

09/24/14

09/04/14

TEST-13-00011-WAB-401-B

Concrete cube compressive strength test for retaining wall from (Sta. A0+103 to
Sta. A0+118 LHS, Ditches from Sta. 0-060 to Sta. 0-040, from Sta. 0-020 to
Sta. 0+000 & pipe culverts side slope at Sta.0+327, Sta.0+524 LHS, Sta.0+676
LHS & RHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.-
Project 02-Report No.TC-14/802/B

WAB

09/18/14

10/09/14

09/28/14

10

TEST-13-00011-WAB-402-A

Concrete cube compressive strength test for concrete protection from (Sta.
2+720 to Sta.2+950 LHS (Additional work) -specimen age 7 days - Al-Nabali
& Al Sheikh Concrete Co.-Project 02-Report No.TC-14/806/A

WAB

09/03/14

09/24/14

09/04/14

TEST-13-00011-WAB-403-A

Concrete cube compressive strength test for concrete protection from (Sta.
2+950 to Sta.3+460 LHS (Al-Jalazone) -specimen age 7 days - Al-Nabali & Al
Sheikh Concrete Co.-Project 02-Report No.TC-14/823/A

WAB

09/03/14

09/24/14

09/04/14

TEST-13-00011-WAB-403-B

Concrete cube compressive strength test for concrete protection from (Sta.
2+950 to Sta.3+460 LHS (Al-Jalazone) -specimen age 28 days - Al-Nabali &
Al Sheikh Concrete Co.-Project 02-Report No.TC-14/823/B

WAB

09/24/14

10/15/14

09/28/14

TEST-13-00011-WAB-404-A

Concrete cube compressive strength test for retaining wall at Sta.0+103
LHS/Dura Al-Qare’ intersection -specimen age 7 days - Al-Nabali & Al Sheikh
Concrete Co.-Project 02-Report No.TC-14/822/A

WAB

09/03/14

09/24/14

09/04/14

TEST-13-00011-WAB-404-B

Concrete cube compressive strength test for retaining wall at Sta.0+103
LHS/Dura Al-Qare’ intersection -specimen age 28 days - Al-Nabali & Al
Sheikh Concrete Co.-Project 02-Report No.TC-14/822/B

WAB

09/24/14

10/15/14

09/28/14

TEST-13-00011-WAB-405-A

Max dry density (modified proctor) & Field Density (compaction) test for

subgrade layer from Sta. A0+050 to Sta. A0+233) -Project 02-Report No.TB/14-

278, TFD-14/385

WAB

09/08/14

09/29/14

09/09/14

TEST-13-00011-SIN-406-A

Concrete cube compressive strength test for pipe culvert outlet at Sta.0+130
RHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co-Project 01-
Report No.TC-14/838/A

SIN

09/09/14

09/30/14

09/10/14

TEST-13-00011-SIN-406-B

Concrete cube compressive strength test for pipe culvert outlet at Sta.0+130
RHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co-Project 01-
Report No.TC-14/838/B

SIN

09/30/14

10/21/14

10/09/14

TEST-13-00011-SIN-407-A

Concrete cube compressive strength test for retaining wall entrance at Sta.0+240
LHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co-Project 01-
Report No.TC-14/839/A

SIN

09/09/14

09/30/14

09/10/14

TEST-13-00011-SIN-407-B

Concrete cube compressive strength test for retaining wall entrance at Sta.0+240
LHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co-Project 01-
Report No.TC-14/839/B

SIN

09/30/14

10/21/14

10/09/14
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Concrete cube compressive strength test for concrete raising wall from
TEST-13-00011-SIN-408-A [Sta.0+575 to Sta.0+675 RHS parts 2& 4- Al-Nabali & Al Sheikh Concrete Co-|  SIN 09/10/14 10/01/14 09/16/14 6 A

Project 01-Report No.TC-14/780/A, TC-14/780/B

Marshal test for asphalt 1st layer from Sta.1+470 to Sta.1+500 & 2nd layer
TEST-13-00011-SIN-409-A |from Sta.1+330 to Sta.1+500 —Al-Tarifi contracting & reconstruction- Project SIN 09/10/14 10/01/14 09/17/14 7 A
01-Report No. TM/14-173

Max dry density (modified proctor) & Field Density (compaction) tests for B.C
TEST-13-00011-WAB-410-A |1st layer from (Sta. A0+050 to Sta. A0+170) -Project 02-Report No. TB/14- WAB 09/10/14 10/01/14 09/16/14 6 B
285, TB/14-286, TFD-14/396, TFD-14/397

Marshal test for asphalt layer from Sta.0+960 to Sta.1+330 -Al-Tarifi

TEST-13-00011-SIN-411-A contracting & reconstruction- Project 01-Report No. TM/14-171 SIN 09/10/14 10/01/14 09/17/14 / A
Comprehensive test for B.C 1st layer - Mobile Crusher-from (Sta.A0+050 to
13- - -412-A X 10/01/14
TEST-13-00011-WAB Sta.A0+233)-Project 02-Report No. TB/14/279 WAB 09/10/14 0/01/ 09/16/14 6 B
Field Density test & retest for base course layer of sidewalk at Sta. 4+160 LHS
13- . 413- ! 10/06/14
TEST-13-00011-WAB-413-A & Sta. A4+055 LHS-Project 02-Report No.TFD-14/398, TFD-14/401 WAB 09/15/14 0/06/ 09/16/14 ! A
Marshal test for asphalt layer from Sta.0+960 to Sta.0+680 -Al-Tarifi
TEST-13-00011-SIN-414-A contracting & reconstruction- Project 01-Report No. TM/14-175 SIN 09/15/14 10/06/14 09/17/14 2 A
TEST-13-00011-SIN-415-A ?'\‘;’;‘if_;gg“gth & dimension for manhole covers—Project 01-Report No. SIN 09/16/14 10/07/14 09/28/14 12 A
Concrete cube compressive strength test for ditches & concrete protection from
TEST-13-00011-WAB-416-A |Sta.0+000 to Sta.0+020 LHS & RHS -specimen age 7 days - Al-Nabali & Al WAB 09/17/14 10/08/14 09/18/14 1 A

Sheikh Concrete Co.-Project 02-Report No.TC-14/865/A

Concrete cube compressive strength test for ditches & concrete protection from
TEST-13-00011-WAB-416-B |Sta.0+000 to Sta.0+020 LHS & RHS -specimen age 28 days - Al-Nabali & Al WAB 10/12/14 11/02/14 10/13/14 1 A
Sheikh Concrete Co.-Project 02-Report No.TC-14/865/B

Concrete cube compressive strength test for sidewalk from Sta.4+040 to
TEST-13-00011-WAB-417-A [Sta.4+200 LHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.- WAB 09/17/14 10/08/14 09/18/14 1 A
Project 02-Report No.TC-14/866/A

Concrete cube compressive strength test for sidewalk from Sta.4+040 to
TEST-13-00011-WAB-417-B |Sta.4+200 LHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.- WAB 10/12/14 11/02/14 10/13/14 1 A
Project 02-Report No.TC-14/866/B

Max dry density (modified proctor) test & Field Density (compaction) test & re-
TEST-13-00011-WAB-418-A |[test for B.C of sidewalk at Sta. A0+070 RHS-Project 02- Report No. TB/14- WAB 09/24/14 10/15/14 09/28/14 4 A
305, TFD/14-432, TFD-14/433

Concrete cube compressive strength test for sidewalk from Sta.2+720 to
TEST-13-00011-WAB-419-A [Sta.2+840 RHS-specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.- WAB 09/28/14 10/19/14 09/30/14 2 A
Project 02-Report No.TC-14/889/A
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Concrete cube compressive strength test for sidewalk from Sta.2+720 to
TEST-13-00011-WAB-419-B |Sta.2+840 RHS-specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.- WAB 10/15/14 11/05/14 10/30/14 15 A
Project 02-Report No.TC-14/889/B
Marshal test for asphalt binder course 7cm thick -Al-Tarifi contracting &
TEST-13-00011-WAB-420-A reconstruction-Dura Al-Qare’ Intersection-Project 02-Report No. TM/14-198 WAB 09/28/14 10719714 09/30/14 2 A
1A INLAD Core test to determine the thickness of existing asphalt from (Sta.1+200 to Sta.1
TEST-13-00011-SIN-421-A 1500) 2nd layerProject 01-Report No. TM/14-199 SIN 09/29/14 10/20/14 09/30/14 1 A
Core test to determine the thickness of existing asphalt from (Sta.0+680 to Sta.1
TEST-13-00011-SIN-422-A 10/20/14
ST-13-00011-5 +200) 1st layer—Project 01-Report No. TM/14-200 SIN 09/29/14 020/ 09/30/14 ! A
Core test to determine the thickness of existing asphalt from (Sta.0-128 to Sta.1
TEST-13-00011-WAB-423-A 1650)-Project 02-Report No. TM/14-201 WAB 09/29/14 10/20/14 10/14/2014 15 A
Concrete cube compressive strength test for sidewalk from Sta.0+050 to
TEST-13-00011-WAB-424-A [Sta.0+190 -specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co.-Project | WAB 09/30/14 10/21/14 10/09/14 9 A
02-Report No.TC-14/898/A
Concrete cube compressive strength test for sidewalk from Sta.0+050 to
TEST-13-00011-WAB-424-B |Sta.0+190 -specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co.- WAB 10/23/14 11/13/14 10/30/14 7 A
Project 02-Report No.TC-14/898/B
Marshal test for asphalt wearing course 5cm thick -Al-Tarifi contracting &
TEST-13-00011-WAB-425-A reconstruction- from Sta.0+520 to Sta. 0-128-Project 02-Report No. TM/14-163 WAB 09/30/14 10721714 10/09/14 9 A
Marshal test for asphalt wearing course 5¢cm thick -from (Sta. 0-128 to Sta. 0-
TEST-13-00011-WAB-426-A [250) & from (Sta. A4+180 to Sta. A4+420)-Al-Tarifi contracting & WAB 09/30/14 10/21/14 10/09/14 9 A
reconstruction-Project 02-Report No. TM/14-204
Marshal test for asphalt wearing course 5¢cm thick - from (Sta. A0+000 to Sta.
TEST-13-00011-WAB-427-A |A0+265) & from (Sta. BO+040 to Sta. BO+131)-Al-Tarifi contracting & WAB 09/30/14 10/21/14 10/09/14 9 A
reconstruction-Project 02-Report No. TM/14-206
Concrete cube compressive strength test for sidewalk from Jefna-Ein Sinya
intersection to Ein Sinya school RHS , from Sta. A0+030 to Sta. A0+130 RHS,
TEST-13-00011-WAB-428-A |from Sta. B0+040 to Sta. B0O+130 RHS, from Sta. A0+150 to Sta. A0+180 LHS| WAB 10/01/14 10/22/14 10/09/14 8 A
& from Sta. B0+040 to Sta. B0+100 LHS -specimen age 7 days - Al-Nabali &
Al Sheikh Concrete Co.-Project 02-Report No.TC-14/917/A
12 K _iog.p |Core test to determine the thickness of existing asphalt at Dura Al-Qare’
TEST-13-00011-WAB-429-A Intersection-Project 02-Report No. TM/14-208 WAB 10/12/14 11/02/14 10/13/14 1 A
Core test to determine the thickness of existing asphalt-from Sta. 0+130 to
TEST-13-00011-WAB-430-A [Sta.0+250 & from Sta. A4+180 to Sta. A4+420 —Project 02-Report No. TM/14-| WAB 10/14/14 11/04/14 10/30/14 16 A

213

176




USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. AID-294-TO-12-00005

TASK ORDER #11, MULTIPLE ROADS PROJECT IN THE MIDDLE (MRM)

IS\ -Con

CONSTRUCTION

AND SERVICES

SUBMITTAL

TRACKING DATES

Approval Status

Spec. Submittal No

No.

Description

DV

Submitted on
(M/D/Y)

Return Date
AS Contract

Returned on
(M/D/Y)

Review
Days

(A,B,C,D,E)

Concrete cube compressive strength test for the retaining wall foundation from
Sta.0+250 to Sta.0+350 RHS -specimen age 7 days- Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/1209/A

TEST-13-00011-SIN-431-A

SIN

12/17/14

01/07/15

12/28/14

11

Comprehensive test for Topping Material from (Sta.0+000 to Sta.0+450)

TEST-13-00011-SIN-432-A Project 01-Report No. TB/14-428

SIN

12/17/14

01/07/15

12/28/14

11

Comprehensive test for Base course Material from (Sta.0+000 to Sta.0+450)

TEST-13-00011-SIN-433-A |5, ¢t 01-Report No. TB/14-439

SIN

12/17/14

01/07/15

12/29/14

12

Field Density “Compaction” test for Basecourse material from (Sta.0+000 to
Sta.0+060)- first layer,from( Sta.0+060 to Sta.0+120)- final layer & from
(Sta.0+310-0+450)- first and second layer - Project 01-

Report No. TFD/14-551

TEST-13-00011-SIN-434-A

SIN

01/04/15

01/25/15

01/06/15

Field Density “Compaction” test for topping material from (Sta.0+240 to

TEST-13-00011-SIN-435-A .
ST-13-00011-5 % Sta.0+300) at Sta.0+290 CL Project 01-Report No.TFD/14-059

SIN

01/04/15

01/25/15

01/06/15

Concrete cube compressive strength test for the retaining wall foundation from
Sta.0+250 to Sta.0+350 RHSspecimen age 7 days - Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-14/1209/A

TEST-13-00011-SIN-436-A

SIN

01/04/15

01/25/15

01/06/15

Concrete cube compressive strength test- part 6, 7 & 11 of the retaining wall
from Sta.0+250 to Sta.0+350 RHS-specimen age 7 days - Al-Nabali & Al
Sheikh Concrete Co-Project 01-Report No.TC-14/1272/A

TEST-13-00011-SIN-437-A

SIN

01/04/15

01/25/15

01/06/15

Concrete cube compressive strength test- part 6, 7 & 11 of the retaining wall
from Sta.0+250 to Sta.0+350 RHS -specimen age 21 days-Al-Nabali & Al
Sheikh Concrete Co-Project 01-Report No.TC-14/1272/B

TEST-13-00011-SIN-437-B

SIN

02/03/15

02/24/15

02/12/15

Concrete cube compressive strength test-wall of retaining wall part 2 from
(Sta.0+250 to Sta.0+350) RHS & the concrete retaining wall from (Sta.0+130
to Sta.0+134) LHS- specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co-
Project 01-Report No.TC-14/1283/A

TEST-13-00011-SIN-438-A

SIN

01/13/15

02/03/15

01/15/15

Concrete cube compressive strength test-wall of retaining wall part 2 from
(Sta.0+250 to Sta.0+350) RHS & the concrete retaining wall from (Sta.0+130
to Sta.0+134) LHS- specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co-
Project 01-Report No.TC-14/1283/B

TEST-13-00011-SIN-438-B

SIN

02/03/15

02/24/15

02/12/15

Concrete cube compressive strength test- the foundation of concrete channel
from (Sta.0+035 to Sta.0+170) LHS- specimen age 7 days - Al-Nabali & Al
Sheikh Concrete Co-Project 01-Report No.TC-14/1287/A

TEST-13-00011-SIN-439-A

SIN

01/13/15

02/03/15

01/15/15

Concrete cube compressive strength test- the foundation of concrete channel
from (Sta.0+120 to Sta.0+140) LHS & the encasement around pipe culvert at
Sta.0+132 LHS - specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co-
Project 01-Report No.TC-15/009/A

TEST-13-00011-SIN-440-A

SIN

01/13/15

02/03/15

01/15/15
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Concrete cube compressive strength test- the foundation of concrete channel
from (Sta.0+120 to Sta.0+140) LHS & the encasement around pipe culvert at

TEST-13-00011-SIN-440-B |- 04132 LHS - specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co- SIN 02/14/15 03/07/15 02/16/15 2 A
Project 01-Report No.TC-15/009/B
Concrete cube compressive strength test- part 1, 3 &5 of the retaining wall from

TEST-13-00011-SIN-441-A Sta.0+250 to Sta.0+350 RHS -specimen age 7 days -specimen age 21 days - Al- SIN 02/03/15 02/24/15 02/12/15 9 A

Nabali & Al Sheikh Concrete Co-Project 01-Report No.TC-14/1256/A,Report
No0.TC-14/1256/B

Concrete cube compressive strength test- Concrete channel -inner wall from
(Sta.0+060 to Sta.0+067.5),from (Sta.0+075 to Sta.0+082.5), from (Sta.0+090
TEST-13-00011-SIN-442-A |[to Sta.0+097.5),from (Sta.0+105 to Sta.0+112.5)LHS and from (Sta.0+120 to SIN 02/03/15 02/24/15 02/12/15 9 A
Sta.0+130)LHS -specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co-
Project 01-Report No.TC-15/014/A.

Concrete cube compressive strength test- Concrete channel -inner wall from
(Sta.0+060 to Sta.0+067.5),from (Sta.0+075 to Sta.0+082.5), from (Sta.0+090
TEST-13-00011-SIN-442-B [to Sta.0+097.5),from (Sta.0+105 to Sta.0+112.5)LHS and from (Sta.0+120 to SIN 02/14/15 03/07/15 02/16/15 2 A
Sta.0+130)LHS -specimen age 28 days - Al-Nabali & Al Sheikh Concrete Co-
Project 01-Report No.TC-15/014/B.

Concrete cube compressive strength test- Concrete channel -outer wall from
(Sta.0+035 to Sta.0+042.5),from (Sta.0+050 to Sta.0+057.5), from (Sta.0+065
to Sta.0+072.5)LHS -specimen age 7 days - Al-Nabali & Al Sheikh Concrete
Co-Project 01-Report No.TC-15/028/A.

TEST-13-00011-SIN-443-A SIN 02/03/15 02/24/15 02/12/15 9 A

Concrete cube compressive strength test- Concrete channel -outer wall from
(Sta.0+080 to Sta.0+087.5),from (Sta.0+095 to Sta.0+102.5), from (Sta.0+110
to Sta.0+117.5)LHS -specimen age 7 days - Al-Nabali & Al Sheikh Concrete
Co-Project 01-Report No.TC-15/041/A.

TEST-13-00011-SIN-444-A SIN 02/03/15 02/24/15 02/12/15 9 A

Soil Classification test for Rock-fill material (benching and widening) from

TEST-13-00011-SIN-445-A .
(Sta.0+000 to Sta.0+450) - Project 01-Report No. TB/15-015

SIN 02/03/15 02/24/15 02/12/15 9 A

Marshal test for asphalt 1", 7 cm leveling layers from (Sta.0+010 to
TEST-13-00011-SIN-446-A [Sta.+170)LHS —Al-Tarifi contracting & reconstruction-Project 01-Report No. SIN 02/03/15 02/24/15 02/12/15 9 A
TM/15-018

Marshal test for asphalt 3/4", leveling and binder layers from (Sta.0+010 to
TEST-13-00011-SIN-447-A |Sta.0+170) and from (Sta.0+310 to Sta.0+450) LHS —Al-Tarifi contracting & SIN 02/05/15 02/26/15 02/16/15 11 A
reconstruction-Project 01-Report No. TM/15-021

Concrete cube compressive strength test- Concrete channel -outer wall from
(Sta.0+147.5 to Sta.0+155) and from (Sta.0+162.5 to Sta.0+170)LHS -
specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co-Project 01-Report
No.TC-15/044/A.

TEST-13-00011-SIN-448-A SIN 02/05/15 02/26/15 02/16/15 11 A

Max. Dry Density “Modified Proctor” test for the fill Material from (Sta.0+250 SIN 02/05/15 02/26/15 02/16/15 11 A

TEST-13-00011-SIN-449-A |, Sta.0+450)RHS Project 01-Report No. TB/15-031 178
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Field Density “Compaction” test for filling material layer for widening and
TEST-13-00011-SIN-450-A  |benching from (Sta.0+250 to Sta.0+450)RHS at Sta.0+340 RHS Project 01-
Report No.TFD/15-025

SIN

02/05/15

02/26/15 02/16/15

11

Field Density “Compaction” test for topping material layer for widening from
TEST-13-00011-SIN-451-A [(Sta.0+160 to Sta.0+250)RHS at Sta.0+220 RHS Project 01-Report
No.TFD/15-026

SIN

02/05/15

02/26/15 02/16/15

11

Concrete cube compressive strength test- Concrete channel -outer wall from
(Sta.0+042.5 to Sta.0+050) and from (Sta.0+057.5 to Sta.0+065)LHS -
specimen age 7 days - Al-Nabali & Al Sheikh Concrete Co-Project 01-Report
No.TC-15/047A.

TEST-13-00011-SIN-452-A

SIN

02/14/15

03/07/15 02/16/15

Concrete cube compressive strength test- Concrete channel -outer wall from
(Sta.0+072.5 to Sta.0+080), from (Sta.0+087.5 to Sta.0+095)and from
(Sta.0+102.5 to Sta.0+110) LHS -specimen age 7 days - Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-15/059A.

TEST-13-00011-SIN-453-A

SIN

02/14/15

03/07/15 02/16/15

Field Density “Compaction” test for Base course material - 1st layer for
TEST-13-00011-SIN-454-A  |widening from (Sta.0+250 to Sta.0+350)RHS at Sta.0+310 RHS Project 01-
Report No.TFD/15-034

SIN

02/14/15

03/07/15 02/16/15

Field Density “Compaction” test for topping material - 1st layer for widening
TEST-13-00011-SIN-455-A  |from (Sta.0+350 to Sta.0+450)RHS at Sta.0+360 RHS Project 01-Report
No.TFD/15-035

SIN

02/14/15

03/07/15 02/16/15

Field Density “Compaction” test for Base course material - 1st layer for
TEST-13-00011-SIN-456-A  |widening from (Sta.0+160 to Sta.0+250)RHS at Sta.0+190 RHS Project 01-
Report No.TFD/15-043

SIN

02/14/15

03/07/15 02/16/15

Concrete cube compressive strength test- Concrete channel -outer wall from
(Sta.0+117.5 to Sta.0+130), from (Sta.0+134 to Sta.0+147.5)and from
(Sta.0+155 to Sta.0+162.5) LHS -specimen age 7 days - Al-Nabali & Al Sheikh
Concrete Co-Project 01-Report No.TC-15/078A.

TEST-13-00011-SIN-457-A

SIN

02/14/15

03/07/15 02/16/15

Comprehensive test for Base course Material from (Sta.0+000 to Sta.0+450) -

TEST-13-00011-SIN-458-A . .
ST-13-00011-5 58 Stockpile -Project 01-Report No. TB/15-040

SIN

02/14/15

03/07/15 02/16/15

DV = Division A= No Exceptions Noted B = Make Corrections Noted C = Amend-Resubmit D= Rejected-Resubmit

E= Review Not Required
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USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII
CONTRACT NO. AID-294-1-00-12-00005

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)

APCO/AY{@e'g

RFISIOg'MRM CONSTRUCTION AND SERVICES
SUBMITTAL TRACKING DATES
Spec. Submittal No Description DV |Submitted on| Return Date |Returnedon| Review Approved By
No. (M/DIY) AS Contract (M/DIY) Days
RFI-13-00011-MRM-001 | C00rdinates for Bench Marks and Survey Control points at Kharbatha Bani | g | 19/511 12/12/13 11/24/13 3 Zuhair Al-Naser
Hareth-Ein Ayoub Road Project 03
RFI-13-00011-MRM-002 | Construction risk to the adjacent existing buildings® at Dura AL-Qare WAB|  11/21/13 12/12/13 12/03/13 12 Zuhair Al-Naser
intersection/ Wadi Al Balat Road project - Segment B
RFI-13-00011-MRM-003  |Storm Drainage system at Sinjil Main Entrance Road-Project 01 SIN 11/25/13 12/16/13 12/01/13 6 Zuhair Al-Naser
1a ) ) The existing side walk and the proposed gravity wall between Sta. 0+920 to _—
RFI1-13-00011-MRM-004 Sta.1+010 RHS at Sinjil Main Entrance Road- -Project 01 SIN 11/25/13 12/16/13 12/01/13 6 Zuhair Al-Naser
1l i ) Discrepancy between existing road conditions and design from Sta. 0+000 to AL
RFI1-13-00011-MRM-005 Sta.1+000 at Kharbatha Bani Hareth Road TO # 11 KHR 12/04/13 12/25/13 12/19/13 15 Zuhair Al-Naser
RFI-13-00011-MRM-006 ?g:l'(ggrgzrcznlclme slab ramps on grade subject to traffic load at all projects of | \ oy 19/0413 12/25/13 12/19/13 15 Zuhair Al-Naser
Impact of PGL on adjacent existing building. Sta. 0+046 to sta. 0+050 LHS,
RFI-13-00011-MRM-007  |Proposed gravity wall from sta. 0+071 to sta. 0+098 RHS, Sinjil Main entrance | SIN 12/05/13 12/26/13 12/19/13 14 Zuhair Al-Naser
Road, Task order # 11
Site conditions and design requirements to consider during the preparation of
RFI-13-00011-MRM-008  [shop drawings from Sta.-0+130 to Sta. 0+710 WAB 12/19/13 01/09/14 12/31/13 12 Zuhair Al-Naser
at Wadi Al Balat Road project — Main Road / Task order # 11
RFI-13-00011-MRM-009 Ef;;’;? OplG" from sta. 0+080 to sta. 0+410 at Sinjil Main Entrance Road - SIN | o01/1214 02/02/14 01/15/14 3 Zuhair Al-Naser
RFI-13-00011-MRM-010 | \ew concrete walls required between sta. 0+160 and 0+210. Atsingilmain |\ | g1795/14 02/12/14 01/30/14 8 Zuhair Al-Naser
entrance road Task Order # 11
1a ) ) 150mm and 200mm base course quantities (BOQ items 2.02 a and 2.02 b) in _—
RFI-13-00011-MRM-011 Kharbatha — Bani Hareth - Ein Ayoup Road, project #3, TO # 11. KHR 01/26/14 02/16/14 01/28/14 2 Zuhair Al-Naser
RFI-13-00011-MRM-012 | roposed gravity wall from sta. 0+3700 0+460 LHS- at Wadi Al Balat Road |\ ng | 55/10/14 03/03/14 02/24/14 14 Zuhair Al-Naser
project — Main Road / Task order # 11
Site conditions and design requirements to be consider during the preparation
RF1-13-00011-MRM-013  (of shop drawings from Sta.-0+000 to Sta.1+600 KHR 02/13/14 03/06/14 02/19/14 6 Zuhair Al-Naser
Kharbatha — Bani Hareth - Ein Ayoup Road, project #3, TO # 11.
RFI-13-00011-MRM-014 Plp_es and catch basin for Storm Drainage system at Sinjil Main Entrance Road- SIN 03/03/14 03/24/14 03/05/14 5 Zuhair Al-Naser
Project 01/Task order # 11
RFI-13-00011-MRM-015 | NeW Alignment / center line for main road from sta.0+700 tosta. 1+200-At 1 g\ | 93713714 04/03/14 03/19/14 6 Zuhair Al-Naser
Sinjil Main entrance Road, Task order # 11
RFI-13-00011-MRM-016 | ~cpiacement of Double box culverts atsta. ) 0+676.8 ) at Ely-Sinya Wadi Al | \yap | 032414 04/14/14 04/03/14 10 Zuhair Al-Naser
Balat Road project —/ Task order # 11
RFI-13-00011-MRM-017 | eplacement of Double box culverts at sta. (1+665 ) at Kharbatha Road KHR |  03/24/14 04/14/14 03/30/14 6 Zuhair Al-Naser
project —/ Task order # 11
RFI-13-00011-MRM-018  |Water supply system at Sinjil Main Entrance Road-Project 01/Task order # 11 | SIN 03/31/14 04/21/14 04/13/14 13 Zghair Al-Naser




USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII
CONTRACT NO. AID-294-1-00-12-00005

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)

APCO/AY{@e'g

RFISIOg'MRM CONSTRUCTION AND SERVICES
SUBMITTAL TRACKING DATES
Spec. Submittal No Description DV |Submitted on| Return Date |Returnedon| Review Approved By
No. (M/DIY) AS Contract (M/DIY) Days

Site conditions and design requirements to be consider during the preparation

RFI-13-00011-MRM-019  |of shop drawings from Sta.1+800 to Sta.2+150 -Kharbatha — Bani Hareth - Ein | KHR 03/31/14 04/21/14 04/03/14 3 Zuhair Al-Naser
Ayoup Road, Project #3, TO # 11

RFI-13-00011-MRM-020 | Sc0Pe of work out of ROW' from Stal+220 to Sta.1+647, at Eiy-Sinya Wadi |\ \g | 04/0/14 04/27/14 04/14/14 8 Zuhair Al-Naser
Al Balat Road project —/ Task order # 11

RFI-13-00011-MRM-021 | '\eW Pipe Culverts ST. 1+580 & 1+132/EIN SINYA-WADI ALBALAT WAB |  04/17/14 05/08/14 04/22/14 5 Zuhair Al-Naser
Road Project TO # 11

1a. ) ) Ma’atz Review Comments on Design Drawings of Sinjil / HWY 60 AL

RFI-13-00011-MRM-022 intersection , Project #1, TO 13-00011 SIN 05/12/14 06/02/14 06/02/14 21 Zuhair Al-Naser

RFI-13-00011-MRM-023  |Dura Al-Qar’e Intersection/Wadi Al Balat Road Project#02 WAB 05/19/14 06/09/14 05/26/14 7 Zuhair Al-Naser

RFI-13-00011-MRM-024 | StO"™ water and water network from sta. 1+150 to 1+480 at-a Sinjil Main | g, | 0g/04/14 06/25/14 06/17/14 13 Zuhair Al-Naser
entrance road -Task Order # 11
Storm water from sta. 1+270 to 1+390 at - a Sinjil Main entrance road -Task .

RFI1-13-00011-MRM-025 Order # 11 SIN 06/05/14 06/26/14 06/09/14 4 Zuhair Al-Naser

RFI-13-00011-MRM-026  |Existing septic tanks - Sinjil Main entrance road -Task Order # 11 SIN 07/20/14 08/10/14 07/22/14 2 Zuhair Al-Naser
Ma’atz’s response (geometrical design and drainage) Review Comments for .

RFI-13-00011-MRM-027  |siniil / HWY 60 intersection , Project #1 , TO 13-00011 SIN | 07/24/14 08/14/14 08/24/14 31 Zuhair Al-Naser

RFI-13-00011-MRM-028  |Relocation of electric Light poles at Sinjil Intersection SIN 02/24/15 03/17/15
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Task Order Name:

Sub-project or Activity Name:

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. AID-294-1-00-12-00005
TASK ORDER NO. AID-294-T0-13-00011

Multiple Roads Middle-MRM

Temproray Job Days Summary Report

Multiple RoadsMiddle - MRM

Project 01- Sinjil Main Entrance Road

PERIOD FROM: November 06, 2013

PERIOD TO: February 28, 2015

CONTRACTOR: APCO/ArCon
Date Site Staff Job Days** Total Job 1\.10 of Full Time
. » . T Equ{valent (FTE) Jobs | Notes of Comments
Month Year Management Engincers Skilled Labor | Unskilled Labor Other in the Month*

October 2012 0 0
November 2012 0 0
December 2012 0 0
January 2013 0 0
February 2013 0 0
March 2013 0 0
April 2013 0 0
May 2013 0 0
June 2013 0 0
July 2013 0 0
August 2013 0 0
September 2013 0 0

Total of FY 2013 0 0
October 2013 0.0 0.0
November 2013 5.6 0.0 5.5 0.0 0.0 11.1 0.5
December 2013 6.0 5.0 12.1 0.0 0.0 23.1 1.0
January 2014 27.8 63.6 165.1 52.0 0.0 308.5 13.0
February 2014 33.0 46.6 173.0 77.0 0.0 329.6 13.8
March 2014 28.1 35.4 286.9 163.0 513.4 21.6
April 2014 31.9 34.8 450.0 189.0 0.0 705.6 29.6
May 2014 36.4 35.5 472.9 262.0 0.0 806.8 339
June 2014 44.3 34.6 488.3 303.4 0.0 870.5 36.6
July 2014 20.6 25.0 250.9 120.9 0.0 417.4 17.5
August 2014 36.4 36.3 348.9 187.0 0.0 608.5 25.6
September 2014 39.4 39.4 218.3 145.1 0.0 4421 18.6

Total of FY 2014 5036.6 211.6
October 2014 49.0 19.0 32.0 41.0 0.0 141.0 5.9
November 2014 78.0 6.0 56.1 34.5 0.0 174.6 7.3
December 2014 79.9 26.6 263.5 115.3 0.0 485.3 20.4
January 2015 68.3 20.0 367.0 204.0 0.0 659.3 27.7
February 2015 69.0 23.0 101.5 50.0 0.0 243.5 10.2
March 2015 0.0 0.0
April 2015 0.0 0.0
May 2015 0.0 0.0
June 2015 0.0 0.0
July 2015 0.0 0.0
August 2015 0.0 0.0
September 2015 0.0 0.0

Total of FY 2015 1703.6 71.6
Note :

* No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8)

** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Note: Numbers are rounded to the nearest decimal number.
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Task Order Name:

Sub-project or Activity Name:

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. AID-294-I-00-12-00005
TASK ORDER NO. AID-294-T0O-13-00011

Multiple Roads Middle-MRM

Temproray Job Days Summary Report

Multiple RoadsMiddle - MRM
Project 02- Ein Sinya - Wadi Al Balat Road

PERIOD FROM: November 06, 2013

PERIOD TO: November 30 , 2014

CONTRACTOR: APCO/ArCon
Date Site Staff Job Days** Total Job I\.Io of Full Time
. . . Days Equ}valent (FTE) Jobs [ Notes of Comments
Month Year Management Engineers Skilled Labor | Unskilled Labor Other in the Month*

October 2012 0 0
November 2012 0 0
December 2012 0 0
January 2013 0 0
February 2013 0 0
March 2013 0 0
April 2013 0 0
May 2013 0 0
June 2013 0 0
July 2013 0 0
August 2013 0 0
September 2013 0 0

Total of FY 2013 0 0
October 2013 0 0
November 2013 5.6 0.0 4.9 6.0 0.0 16.5 0.7
December 2013 6.3 2.0 4.3 27.0 0.0 39.5 1.7
January 2014 28.5 39.8 99.1 75.0 0.0 242.4 10.2
February 2014 36.8 54.0 205.4 96.5 0.0 392.6 16.5
March 2014 38.8 69.6 344.6 108.0 0.0 561.0 23.6
April 2014 35.1 62.1 599.8 106.0 0.0 803.1 33.7
May 2014 311 59.5 604.5 160.3 0.0 855.4 35.9
June 2014 51.4 55.1 547.3 366.0 0.0 1019.8 42.8
July 2014 48.4 49.0 404.6 321.5 0.0 823.5 34.6
August 2014 57.9 62.5 636.6 478.8 0.0 1235.8 51.9
September 2014 70.3 66.5 556.3 435.8 0.0 1128.8 47.4

Total of FY 2014 7118.2 299.1
October 2014 19.0 14.0 131.0 81.0 0.0 245.0 10.3
November 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0
December 2014 0.0 0.0
January 2015 0.0 0.0
February 2015 0.0 0.0
March 2015 0.0 0.0
April 2015 0.0 0.0
May 2015 0.0 0.0
June 2015 0.0 0.0
July 2015 0.0 0.0
August 2015 0.0 0.0
September 2015 0.0 0.0

Total of FY 2015 245.0 10.3
Note :

* No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8)

** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Note: Numbers are rounded to the nearest decimal number.
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Task Order Name:

Sub-project or Activity Name:

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII

CONTRACT NO. AID-294-I-00-12-00005
TASK ORDER NO. AID-294-T0-13-00011

Multiple Roads Middle-MRM

Temproray Job Days Summary Report

Multiple RoadsMiddle - MRM
Project 03- Kharbatha Bani Harith - Ein Ayyoub Road

PERIOD FROM: November 06, 2013

PERIOD TO: September , 2014

CONTRACTOR: APCO/ArCon
Date Site Staff Job Days** Total Job I\.Io of Full Time
. . . Days Equ}valent (FTE) Jobs [ Notes of Comments
Month Year Management Engineers Skilled Labor | Unskilled Labor Other in the Month*

October 2012 0 0
November 2012 0 0
December 2012 0 0
January 2013 0 0
February 2013 0 0
March 2013 0 0
April 2013 0 0
May 2013 0 0
June 2013 0 0
July 2013 0 0
August 2013 0 0
September 2013 0 0

Total of FY 2013 0 0
October 2013 0 0
November 2013 31 0.0 5.5 0.0 0.0 8.6 0.4
December 2013 6.5 6.0 10.6 16.0 0.0 39.1 1.6
January 2014 28.3 45.6 150.9 77.0 0.0 301.8 12.7
February 2014 23.8 29.6 182.3 82.0 0.0 317.6 13.3
March 2014 24.0 50.8 380.3 148.6 603.6 25.4
April 2014 35.9 58.3 424.3 251.0 0.0 769.4 323
May 2014 38.3 61.8 485.3 237.5 0.0 822.8 34.6
June 2014 29.1 57.0 534.3 266.8 0.0 887.1 373
July 2014 29.1 40.4 334.1 170.4 0.0 574.0 24.1
August 2014 16.0 23.3 97.5 89.3 0.0 226.0 9.5
September 2014 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total of FY 2014 4550.0 191.2
October 2014 0 0
November 2014 0 0
December 2014 0 0
January 2015 0 0
February 2015 0 0
March 2015 0 0
April 2015 0 0
May 2015 0 0
June 2015 0 0
July 2015 0 0
August 2015 0 0
September 2015 0 0

Total of FY 2015 0 0
Note :

* No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8)

** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Note: Numbers are rounded to the nearest decimal number.
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Total Generated Man-days per fiscal year

FY14 FY15

Project Name DV QRT 1 QRT 2 QRT3 QRT 4 QRT 1 QRT 2

Oct. 1, 2013 to Dec. 31, 2013 Jan. 1, 2014 to Mar. 31, 2014 Apr. 1, 2014 to June. 30, 2014 Jul. 1, 2014 to Sep. 30, 2014 Oct. 1, 2014 to Dec. 31, 2014 Jan. 1, 2015 to Mar. 31, 2015

October [ November | December | January | February March April May June July August | September | October | November | December | January | February March
Total MRM 0.0 36.3 101.8 852.6 1039.9 1678.0 2278.1 2484.9 2777.4 1814.9 2070.3 1570.9 386.0 174.6 485.3 659.3 243.5 0.0
PROJECT 01 SIN 0.0 11.1 231 308.5 329.6 513.4 705.6 806.8 870.5 4174 608.5 4421 141.0 174.6 485.3 659.3 243.5
PROJECT 02 WAB 0.0 16.5 395 242.4 392.6 561.0 803.1 855.4 1019.8 823.5 1235.8 1128.8 245.0 0.0 0.0 0.0 0.0
PROJECT 03 KHR 0.0 8.6 30.1 301.8 317.6 603.6 769.4 822.8 887.1 574.0 226.0 0.0 0.0 0.0 0.0 0.0 0.0
. FY14 &

Project Name DV EY15 (FTE) Jobs
Total MRM 18653.4 783.8
PROJECT 01 SIN 6740.3 283.2
PROJECT 02 WAB 7363.2 309.4
PROJECT 03 KHR 4550.0 191.2
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Total Femal Employment days per fiscal year

FY14 FY15

Project Name Dv QRT 1 QRT 2 QRT3 QRT 4 QRT 1 QRT 2

Oct. 1, 2013 to Dec. 31, 2013 Jan. 1, 2014 to Mar. 31, 2014 Apr. 1, 2014 to June. 30, 2014 Jul. 1, 2014 to Sep. 30, 2014 Oct. 1, 2014 to Dec. 31, 2014 Jan. 1, 2015 to Mar. 31, 2015

October | November | December | January | February March April May June July August | September | October | November | December | January | February March
Total (Days) MRM 0.0 0.0 0.0 17.0 24.0 33.0 52.1 52.1 52.0 41.8 51.0 51.8 44.0 26.0 26.6 23.0 23.0 0.0
PROJECT 01 (Hrs) |SIN 0 0 0 0 0 57 147 146 149 89 169 174 272 208 213 184 184
PROJECT 02 (Hrs) |WAB 0 0 0 136 192 157 137 151 153 131 185 240 80 0 0 0 0
PROJECT 03 (Hrs) |KHR 0 0 0 0 0 50 133 120 114 114 54 0 0 0 0 0 0
Total Man-days
. FY14 &

Project Name DV FY15 Total FTE
Total (Days) MRM 517.4 21.7
PROJECT 01 SIN 249.0 10.5
PROJECT 02 WAB 195.3 8.2
PROJECT 03 KHR 73.1 3.1
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Daily Work Force /February 2015
Project 01: Sinjil Main Entrance Road
Contract No. AlID-294-1-00-12-00005

A\ ®OArCon

Daily Work Force /February 2015 —
Management Workeréﬂiifj:sﬁcatlon (H%lljlrl-lizj Unskilled Man-days Management Workegrgilrizsaiﬂcatlon (i?(tilz)j Unskille Man_days
Name of o Name of c
Date Contractor 5 % % 8 g_ g 0| s - Date contractor 5 % 2 8 ENE
/Subcontractor| | €2 |2|9 g 582 g c|E X 5|, } /Subcoptracto 5|8 E ARE § e Ak £,
February 1, 2015  |APCO/ArCon - E g T (,)8(J T T T % E Z '1_5 E February 15,2014  |APCO/ArCon QE (g T m80 = 2 e e 2253 i 'i 'i 'i
Subcontractor 16/16| 8 | 56|24 24116 0 Subcontractor 8 0
February 2, 2015  |APCO/ArCon 8|8 8 8(3]1]15]6 February 16,2014  |APCO/ArCon 8|8 8 8 813|111
Subcontractor 8 16/16| 8 | 56|24 24116 0 Subcontractor 8 0
February 3,2015  |APCO/ArCon 8|8 8 8(3]1]14]6 February 17, 2014  |APCO/ArCon 8|8 8 8 8131|1111
Subcontractor 8 8116| 8 56|24 24116 0 Subcontractor 8 0
February 4, 2015  |APCO/ArCon 8|8 8 8[3]1]12(5 February 18,2014  |APCO/ArCon 8|8 8 8 83|11 1] 1
Subcontractor 8 8116/ 8 |48]16 16|16 0 Subcontractor 8 0
February 5,2015  |APCO/ArCon 8|8 8 8(3]1] 211 February 19, 2014  |APCO/ArCon 8|8 8 8 8131|111
Subcontractor 8 8l/8l|3 0 Subcontractor 8 0
February 6, 2015  [APCO/ArCon 0l0j 0|0 February 20, 2014  |APCO/ArCon 0jo0jJ O] O
Subcontractor Subcontractor
February 7,2015  |APCO/ArCon 8|8 8 8(3]1] 31 February 21, 2014  |APCO/ArCon 0jojJolo
Subcontractor 8 16| 8 0 Subcontractor
February 8,2015  |APCO/ArCon 8|8 8 81311 41 February 22,2014  |APCO/ArCon 8|8 8 8 83|11 4] 3
Subcontractor 8 8116/ 8 0 Subcontractor 8!8 1116 16 0
February 9, 2015  |APCO/ArCon 8|8 8 8[3]1]10(5 February 23,2014  |APCO/ArCon 8|8 8 8 83|11 1] 1
Subcontractor 8 16| 16 24|24 24| 8 0 Subcontractor 8 0
February 10, 2015 |APCO/ArCon 8|8 8 83|11 9|3 February 24,2014  |APCO/ArCon 8|8 8 8 831111
Subcontractor 8116 40| 8 8!8 0 Subcontractor 8 0
February 11, 2015 |APCO/ArCon 8|8 8 831l 1]1 February 25,2014  |APCO/ArCon 8|8 8 8 83|11 1] 1
Subcontractor 8 0 Subcontractor 8 0
February 12, 2015 |APCO/ArCon 8|8 8 8 83|11 1]1 February 26,2014  |APCO/ArCon 8|8 8 8 813|111
Subcontractor 8 0 Subcontractor 8 0
February 13,2015 |[APCO/ArCon ojofo|o February 27,2014  |APCO/ArCon ofojofo
Subcontractor Subcontractor
February 14, 2015 |APCO/ArCon 8|8 8 8 81311 1|1 February 28, 2014 APCO/ArCon 8|8 8 8 813]1] 1 1
Subcontractor 8 0 Subcontractor 8 0
Total 69]23]102] 50
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AV &OArCon

CONSTRUCTION AND SERVICES

Geo-MIS DATA COLLECTION SHEET

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-T0O-12-00011
Multiple Roads Project (Middle)

CONTRACTOR: APCO/ArCon PERIOD FROM: February 01, 2015
PERIOD TO: February 28, 2015
Sinjil Main Entrance Road 2> Wadi Al Balat Road @
DATE <0 <9
i i i %\@ . ; Unskilled %\30
Management Engineers | Skilled labor | Unskilled labor Other Management Engineers | Skilled labor labor Other
February 1, 2015 3.0 1.0 15.0 6.0 25.0 0 0 0 0 0
February 2, 2015 3.0 1.0 15.0 6.0 25.0 0 0 0 0 0
February 3, 2015 3.0 1.0 14.0 6.0 24.0 0 0 0 0 0
February 4, 2015 3.0 1.0 12.0 5.0 21.0 0 0 0 0 0
February 5, 2015 3.0 1.0 2.4 1.0 7.4 0 0 0 0 0
February 6, 2015 0.0 0.0 0.0 0.0 0.0 0 0 0 0 0
February 7, 2015 3.0 1.0 3.0 1.0 8.0 0 0 0 0 0
February 8, 2015 3.0 1.0 4.0 1.0 9.0 0 0 0 0 0
February 9, 2015 3.0 1.0 10.0 5.0 19.0 0 0 0 0 0
February 10, 2015 3.0 1.0 9.0 3.0 16.0 0 0 0 0 0
February 11, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 12, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 13, 2015 0.0 0.0 0.0 0.0 0.0 0 0 0 0 0
February 14, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 15, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 16, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 17, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 18, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 19, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 20, 2015 0.0 0.0 0.0 0.0 0.0 0 0 0 0 0
February 21, 2015 0.0 0.0 0.0 0.0 0.0 0 0 0 0 0
February 22, 2015 3.0 1.0 4.1 3.0 11.1 0 0 0 0 0
February 23, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 24, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 25, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 26, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
February 27, 2015 0.0 0.0 0.0 0.0 0.0 0 0 0 0 0
February 28, 2015 3.0 1.0 1.0 1.0 6.0 0 0 0 0 0
0.0 0 0 0 0 0
0.0 0 0 0 0 0
Sub Total of February 69.0 23.0 1015 50.0 0.0 2435 0 0 0 0 0 0

190



AV &OArCon

CONTRACTOR:

CONSTRUCTION AND SERVICES

APCO/ArCon

USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM
TASK ORDER NO: AID-294-T0O-12-00011
Multiple Roads Project (Middle)
Geo-MIS DATA COLLECTION SHEET

PERIOD FROM: February 01, 2015
PERIOD TO: February 28, 2015

DATE

Kharbatha Bani Hareth-Ein Ayoub Road

Management

Engineers [ Skilled labor | Unskilled labor

Other

February 1, 2015

o

o
o
o

February 2, 2015

February 3, 2015

February 4, 2015

February 5, 2015

February 6, 2015

February 7, 2015

February 8, 2015

February 9, 2015

February 10, 2015

February 11, 2015

February 12, 2015

February 13, 2015

February 14, 2015

February 15, 2015

February 16, 2015

February 17, 2015

February 18, 2015

February 19, 2015

February 20, 2015

February 21, 2015

February 22, 2015

February 23, 2015

February 24, 2015

February 25, 2015

February 26, 2015

February 27, 2015

February 28, 2015

(=] o] (o] (o] (o] (o] (o) (o] (o) (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] [e] (o] (o] (o] (o] (o] ()

(=] o] (o] (o] (o] (o] (o) (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] [e] (o] (o] (o] (o] (o] ()]
(o] o] (o] (o] (o] (o] (o) (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] (o] [e] (o] (o] (o] (o] (o] (]
o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o

o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o|o

Sub Total of February

Feb-15

Total Job Days

No of Full Time Equivalent (FTE) Jobs

2435

10.2
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