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Laborers construct the Ferestan Canal - Abkarmari district, Badgis province. 
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Acronyms 
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FTE Full-time Equivalent 

GDA Global Development Alliance 

GIRoA Government of Islamic Republic of Afghanistan 

ha Hectare 

ICARDA International Center for Agricultural Research in the Dry Areas 

IDEA-NEW Incentives Driving Economic Alternatives—North, East and West 

IP Implementing Partner 

IPM Integrated Pest Management 

ISAF  International Security Assistance Force 

IVR Interactive Voice Response 

JDA Joint Development Associates 

LOP Life of Project  

MAIL Ministry of Agriculture, Irrigation and Livestock 

m Meter 

M&E  Monitoring and Evaluation 

MCN  Ministry of Counter Narcotics 

MHP Micro-Hydro Power 

MRRD Ministry of Rural Rehabilitation and Development 

MPW Ministry of Public Works 

MoWA  Ministry of Women’s Affairs 

NRM Natural Resource Management 

NSP National Solidarity Program 

NTA Nangarhar Talc Association  

NVDA Nangarhar Valley Development Authority 

PDC Provincial Development Council 

PRT Provincial Reconstruction Team 

RCC Reinforced Cement Concrete 

RMHC Rabia Mariam Handicraft Co.  

SDF Small Demonstration Farm 

TCN Third-Country National 

TIMER Technology Innovations for Market-Led Economic Rehabilitation 

USAID United States Agency for International Development 

USDA  United States Department of Agriculture 

USG United States’ Government 
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Map of IDEA-NEW Activities 
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Background 
IDEA-NEW, a USAID-funded initiative in Afghanistan, began in March 2009. Activities target instability/insurgency locales 
and buffer zones to curb narco-trafficking, and at the same time, increase job creation, strengthen Afghan leadership and 
promote economic growth.  
 
The program responds rapidly to community-identified needs through Community Constructed Infrastructure (CCI) 
projects that foster trust and infuse communities with cash and income. IDEA-NEW then builds upon those gains in order 
to maintain the long term focus of sustainable growth in the agriculture and rural development sectors. The program is 
predominately centered in the Eastern Region, but also addresses interrelated issues of instability and economic 
development in select areas of the country’s Northern, Northeastern and Western Regions.  
 
Major emphasis is on: Job Creation, Agricultural Sales and Capacity Building. IDEA-NEW provides support and linkages to 
overall US government counter-insurgency (COIN) priorities through local-level agricultural and private sector 
development, and by engaging local government to respond to the needs of its constituencies in these sectors.  
 

Partners 
Three partners implement IDEA-NEW: Development Alternatives, Inc. (DAI), ACDI/VOCA and Mercy Corps. DAI works in the 
East and West, ACDI/VOCA in the North and Mercy Corps in the Northeast. 
 

Regions 
East Region activities are implemented in the Provinces of Nangarhar, Kunar, Laghman and Nuristan. The program works 
closely with provincial- and district-level governments and within local communities, capitalizing on the successes of 
previous USAID projects in the area, which built strong relations among local stakeholders, and have given IDEA-NEW the 
ability to scale-up rapidly. In its second year of operations in the east, IDEA-NEW is undertaking work in 39 of the region’s 
50 districts. 
 
West Region activities are implemented in the Province of Badgis. North region activities are implemented in the Province 
of Faryab, Sari Pul, Jawzjan, Balkh, and Samangan. Northwestern region activities are implemented in the Provinces of 
Badakhshan, Takhar, Kunduz and Baghlan. 
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Major Accomplishments to Date 
 

Job Creation: 
Since July 2009, IDEA-NEW has created a total of 27,700 Full-Time Equivalent (FTE) jobs, in the sectors of agriculture, 
community-constructed infrastructure (CCI) and rural business development.  

 IDEA-NEW has paid USD 3.8 million in wages to over 25,935 people on CCI projects to date.  

 IDEA-NEW has completed 65 CCI projects in its areas of operation including roads, irrigation and micro-hydro 
power, and as of November 2010, was actively working on 53 more.  

 
Agriculture Productivity and Agribusiness: 

 Established more than 250 commercial and small-sized resource farms used as training grounds, where farmers 
are trained in collaboration with MAIL on modern crop techniques like raised beds and staggered planting. Some 
227,705 people have been trained on these farms and through other agriculture- and livestock training programs.  

 5,881 hectares of cropland have been planted to high-yielding annual and perennial horticulture varieties. 

 A total of 4,721 hectares of cropland have been brought under irrigation in IDEA-NEW targeted area. 

 The project multiplied two MAIL-certified varieties of mung-bean for distribution to more than 15,000 farmers.  

 More than 30,000 farmers in Eastern Region have participated in voucher distribution programs for improved 
vegetable varieties. Thirteen thousand farmers participating in this program from Spring 2010 increased their 
revenues over 2009 by more than $3.4 million collectively.  

 More than 8 million kgs of onions exported to Pakistan by Afghan traders for export revenues of USD 2.8 million.  

 581,889 livestock are under increased management/care as a result of IDEA-NEW interventions; this has included 
deworming and other activities in close concert with local paravets.  

 
Rural Job Creation 

 Assisted entrepreneurs to start more than 1,751 rural enterprises for men and women throughout the program.  

Building Capacity 

 Partnering with MAIL provincial and district offices, a total of 103,917 MAIL staff and farmers were trained on 
melon-fly control in the West, North and Northeast regions. An impact study completed in November 2009 
showed IDEA-NEW’s melon fly training program is increasing participant farmers’ yields by 113% and sales by 
46%. 

 A total of 2,000 women and 1,023 men have received business skills training.  

 A total of 843 government line staff members have received training and capacity building related to their jobs.  
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 Established six Ag Retail Associations across the Northern Provinces, who are working with 117 Ag Retailers to 
increase sales.  

 Provided technical assistance and training to 12 associations in its areas of operation, including for fruit growers, 
talc miners, beekeepers, women’s handicrafts and others.  

 

USG and GIROA Coordination: 
 Livestock De-worming Campaign in Faryab was implemented in concert with US Army Special Forces, MAIL, 

USAID’s Accelerating Sustainable Agriculture Program’s Veterinary Field Units and local, private para-
veterinarians. In total 266,605 animals were de-wormed in 14 of Faryab’s Districts.  

 Collaborating with MAIL and the Nangarhar PRT to cultivate eight varieties of wheat breeder seeds through 
MAIL’s Nangarhar Valley Development Authority (NVDA) on 100 hectares of government-owned land in Farm-E-
Ghaziabad of Nangarhar. The project is expected to provide 250-300 tons of foundation seeds for wheat seed 
production enterprises and companies, including village-based seed enterprises operating throughout the 
Province. These companies will replicate the foundation seeds and produce more than 6,000 tons of certified 
wheat seeds for farmers across Nangarhar Province in 2010. 

 Collaboration with USAID’s ASMED project to strengthen the poultry value chain by establishing a feed mill in 
Surobi district, Kabul province.  

 Facilitated a plenary workshop for MAIL in 2010 in which all 34 Provincial Directorates participated. The program 
kicked off a national Agriculture Extension Program for the country, and has been followed up by regional level 
Agriculture Extension and the Planning, Budgeting, Implementation and Organization of Agriculture Projects that 
have been held across the country. 

 

Afghan First 
A total of 97% of IDEA-NEW project staff members are Afghans. IDEA-NEW also prioritizes local procurement, and has 
procured over USD 8.1 million from Afghan vendors since June 2009. 
 
In December 2010, IDEA-NEW facilitated contracts with a private Afghan company to supply major international produce 
buyer Supreme. IDEA-NEW is working with producers throughout the country to grow according to global GAP standards 
and provide continuous supply of needed vegetables.  
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Biweekly Highlights 
December 1-15, 2010 

 
Community-Constructed Infrastructure (CCI):  
IDEA-NEW worked on 61 community-constructed infrastructure (CCI) projects throughout its areas of operation. It paid 
$96,792 USD in wages and generated 14,005 person days representing 53.86 FTE jobs. 

 
To date, the project has paid USD 4.4 million in wages and created 757,276 person-days for more than 26,673 persons, 
representing 2,912 FTE jobs.  
 
A total of 62 projects were active: 14 CCI projects were active in the eastern region, 14 in the northeast, 15 in north and 19 
in the west. 
 
The following CCI projects finished in the reporting period:  

 Ganj Alibagh Gabion Protection Dike, Taloqan District, Takhar - This gabion dike will serve to protect 150 
households from flooding in the spring while the wall will protect 300 hectares in Taloqan from flood damage.  

 Eraghak Aqueduct Construction Project, Khost district, Baghlan province - This 6m aqueduct connects two 
sections of a longer canal and will help to irrigate 70 hectares of agricultural land, directly 190 families.  

 
New CCI projects started in the biweekly period: 

 Shinwari Canal, Taloqan district, Takhar, province - The project will ensure regular flow of water through the 
canal intake and improve irrigation for 279 hectares. A total of 130 households will benefit from this project. In 
this area, farmers grow commercial vegetables and commodity crops.  

 Peri Farkhar Super Passage, Farkhar district, Takhar, province - Construction of this super passage will provide 
irrigation facilities to agricultural land in Peri Farkhar village, Farkhar district, as the super passage serves to adjust 
the flow of a local canal. The passage will serve 131 families and irrigate an estimated 400 hectares. The passage 
will link two new villages (Kurani and Qapanger) to the larger canal as well.   

 
Agriculture Productivity and Agribusiness 

 Mazar Almond Market concrete Platform construction completed and opening ceremony held. (Balkh)  

 208,500 seeds of volkameriana and troyer citrange (wild orange varieties) total 64 quarts were planted  

 403 farmers were trained during 24 field days (Nangarhar and Laghman)  

 Seed analysis was completed and five vendors were selected among eight bidders 

 60 farmers trained on field nursery establishment and management of onion demo plots. 

 107 farmers trained during six field days on urea application, thinning, IPM and irrigation (Nangarhar, Laghman 
and Kunar).  
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 Foundation wheat seed distributed to 2 seed production companies (Laghman and Nangarhar) and planted on 87 
ha land. 

 41 farmers requested to establish forestry plots in spring 2011.  

 Started reforestation on 100 hectares (Kunar).  

 21 beneficiaries in three locations received training in grafting and making compost (Badakhshan) 

 19 farmers trained on compost preparation (Baghlan) 

 Workers completed pouring 550 cement columns that will be used as the t-trellis stand for the 10 beneficiaries 
(Badakhshan)  

 15,300 kg feed was distributed to 210 project beneficiaries through the voucher system on a cost contribution 
basis. Each beneficiary received 45kg of feed per cow.  

 pruning training for 43 agriculture retailers and 6 DAIL staff (Samangan, Balkh, Sari Pul, Jawzjan and Faryab) 

 100 hectares of new almond orchards established (Balkh)  

 2,736 concrete posts have been transported to 13 vineyards for trellising (Balkh)  

 
Rural Job Creation 

 Zamarak broiler breeder farm produced 12,900 fertile eggs and 18,360 fertile eggs were moved to the hatchery in 
Saroobi to produce day old broiler chicks.  

 24 commercial farms produced a total of 125,560 eggs generating 565,020 AFN for farm owners 

 5 new commercial broiler poultry farms establishes in Kunar Province 

 13,200 broiler day old chicks were produced in Saroobi hatchery. 

 IDEA-NEW signed agreement with the Surkhrod Poultry Farm owner to provide healthy, vaccinated chickens to 
the new selected women poultry layer farmers. Marketing efforts were provided to the existing poultry farmers 
and a total of 19,583 eggs worth $2,128.40 USD were sold. 

 3,109 kg of cucumber worth $1,040 USD were harvested in five women-owned greenhouses and a total of 39,720 
seedlings worth $401 USD were sold to local farmers in Nangarhar Province. 

 an MoU has been signed between IDEA-NEW and TAKDANA, fresh fruit produce company, in which the pack 
house will be privatized and TAK DANA will run assume management of it.  

 ZRM Carpet Weaving Company, operating in Nangarhar and Laghman provinces, created 61 job opportunities for 
local Afghans who wove 267 square meters of carpet in the last four months.  

  

Building Capacity 
 557 farmers were trained on modern techniques in various districts of the eastern region.  

 3 of 8 CPFs were fenced under the Global GAP (Good Agriculture Practices) program.  

 Nangarhar Talc Producers and Traders Association (NTPTA) exported 4,440 metric tons of talc to Pakistan 
generating 74,500 AFN for the association.  

 Trained 31 veterinary students of Nangarhar University in breeder farm management in one of the IDEA-NEW 
supported breeder farms.  
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 Spinghar Poultry Farmers Association (SPFA) collected 1,040 AFN in membership fees from 8 poultry farmers and 
sold 440 bags of poultry feed to member farmers for a net profit of 24,500 AFN.  

 IDEA-NEW conducted sanitation, hygiene and health educational training for 99 women in Ghanikhial District of 
Nangarhar province in order to help them keep the drinking from six shallow wells clean.  

 Training to 16 supervisors was completed under the watershed program on land design, pit digging and seeding. 

 Training continued for: 10 individuals on masonry; 12 on molding; 17 on reinforcement; and 10 on carpentry skills 
in various districts of Badgis Province. 

 Beekeepers received training province on how to protect and feed bees during the winter months and how to 
disinfect hives. (Takhar) 

 Follow-up training conducted for the lamb fattening project in 7 CDCs (Baghlan)  

 96 VFUs in 51 districts of the northern region are active, (Balkh 33, Samangan 15, Jawzjan 9, Sari Pul 6 and Faryab 
33). 

 2 refresher courses were held in poultry husbandry and attended by 29 paravets who received certificates. 

 Basic Veterinary Worker (BVW) 3-week training course for non paravets has started for villages that are not 
regularly or reliably served by VFUs.  

 

 
USG & GIRoA Coordination  

 Eastern Region Fruit Growers Association (EFGA) signed a contract with Agriculture Credit Enhancement (ACE). ACE 
will provide 22,800 bags of fertilizer through Agriculture Development Fund (ADF) benefitting 1,900 farmers of the 
EFGA in the three provinces. EFGA is negotiating a deal for 120 tractors with necessary equipment (plough, trolley 
and etc).  

 Ministry of Agriculture, Irrigation and Livestock organized a 14-day workshop on Food and Nutrition Security for 
DAILs official staff and line government staff Laghman, Kunar, Nangarhar and Nuristan. IDEA-NEW’s staff attended 
the workshop provided a presentation of the GME program as a role model in the eastern region.  

 A meeting with Pachir Wa Agam and Noorgal Watershed associations held to select proper site for reforestation. 

 Meeting organized among MADERA, Mercy Corps., IF-Hope, CHAMP, PHDP, ASAP, and FRUGA representatives for 
better coordination of perennial hotrictulture activities in the eastern region. 

 Badakhshan community mobilization staff met with the 15 CDC leaders and 124 farmers in locations including to 
discuss beneficiary selection for next year’s agriculture projects.  

 IDEA-NEW staff and program manager participated in the handover ceremony for the Nuqra Chasmah Canal Intake 
to CDC leaders in Kalafghan district.  

 In Puli Khumri, the IDEA-NEW community mobilization and infrastructure team staff met with the Baghlan 
Irrigation Department regarding the Gawargan spillway previously rehabilitated by IDEA-NEW and the new Kar Kar 
flood way rehabilitation project.  

 USG officials Morgan Perkins USDA, Mike Miller USDA, Dan Kugler USDA, Pam Fessenden USAID accompanied by 
Carson Coleman (USAID Ag Adviser at RC North) visited Pushti Bagh, Dihdadi district of Balkh province and saw the 
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JDA experimental farm, where Peter How and his colleagues gave a presentation, and the PHDP fruit tree 
collection.  

 Meeting held with Faryab provincial governor and director of agriculture, irrigation and livestock in Maymana City 
to introduce IDEA-NEW’s new projects. Faryab provincial governor agreed to the implementation of a project to 
plant 50 hectares of almond and cherry orchards, and a 2-jeribs orchard demonstration of various fruit trees for 
farmers and students of the Agriculture High School in Maymana City.  

 

Key Problems/Constraints 
 Hesarak District is still insecure. All engineers are coordinating activities very closely with community elders. 

 Four projects were stopped due to insecurity in different districts of Badgis province. 

 Deteriorating security continues to make monitoring challenging, especially in northern Baghlan and Kunduz.  

 Insecurity in Chimtal and Chahar Bolak districts of Balkh province caused the team to avoid planning missions to 
these districts. 

 Insecurity in Qush Tepa village of Sari Pul province prevented IDEA-NEW staff from for the Establishing Village Milk 
Processing Centers with Balkh Livestock and Dairy Union (BLDU) to go and train the women beneficiaries there.  

 
 

Afghan First 
 Locally purchased materials for DAI (East and West) from December 1-15, 2010 were $218,508.12 USD. 

 Locally purchased materials for Mercy Corps (Northeast) from December 1-15, 2010 were $149,974 USD. 

 Locally purchased materials for Mercy ACDI/VOCA (North) from December 1-15, 2010 were $307,400 USD. 
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Eastern Region Update 
Eastern region activities are implemented in the Provinces of Nangarhar, Kunar, Laghman and Nuristan. The program works 

closely with provincial- and district-level governments and within local communities, capitalizing on the successes of 

previous USAID projects in the area, which built strong relations among local stakeholders, and have given IDEA-NEW the 

ability to scale-up rapidly. In its second year of operations in the east, IDEA-NEW is undertaking work in 39 of the region’s 

50 districts.  

 

Job Creation 
 

Community-Constructed Infrastructure (CCI):  
 
Irrigation, Farm-to-Market Roads and Micro-Hydro Power 
IDEA-NEW worked on 14 CCI projects in the eastern region. The project which was suspended due to the abduction of 
IDEA-NEW staff was resumed. The team started surveying of a seven km canal in Baharak District of Badakhshan Province. 
The design section continued working on Bama Khail Canal Improvement project which is part of the coming six months 
plan. Please also see Annex I for more detail on all CCI projects.  

 
 
 
 
December 1-15, 2010: CCI Summary Chart—Eastern Region 

Province Total Approved Projects Completed Projects Active Projects Stopped Projects 

Kunar 7 5 0 2 

Laghman 6 1 4 1 
Nangarhar 36 21 10 5 

Nuristan 1 1 0 0 

TOTAL 49 28 14 8 
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Ongoing CCI Photos, East: December 1-15, 2010 

  
  
 
 
 
 
 
 
 
 

 
 
 
 

  

Garigal Canal Intake Improvement 
Chowki District, Kunar Province 

Project Progress = 85% 

Nahri Karim Canal Improvement Project 
Qarghayiee District, Laghman Province 

Project Progress: 74% 

Koshtal MHP Project 
Achin District, Nangarhar Province 

Project Progress = 93% 

Alikhail School Boundary Project 
Mehterlam District, Laghman Province 

Project Progress = 5% 

Shirgar School Boundary Wall 
Mehterlam District, Laghman Province 

Project Progress = 5% 

Ragha Canal Improvement, 
Hesarak District, Nangarhar Province 

Project Progress = 57% 
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Agricultural Productivity Job Creation  
 
Mung Bean Seed Multiplication and Distribution: 
No updates in the reporting period. 
 
Regional Nursery Development Program: 
Some 208,500 seeds of volkameriana and troyer citrange (wild orange varities) total 64 quarts were planted in four green 
houses. Twelve GME green house operators in Noorgal District of Kunar Province and Rodat, Behsud and Bati kot districts 
of Nangarhar province were trained on nursery establishment, raised bed preparation, sowing, irrigation, plastic covering, 
soil treatment and heat degree for seed germination. 

 
Technology Innovations for Market-Led Economic Rehabilitation (TIMER) Voucher Program: 
Crops planted in fall 2010: During the reporting period, a total of 403 farmers were trained during 24 field days in different 
districts of Nangarhar and Laghman Provinces. To date, 3,239 out of 5,625 farmers have been trained on different Lead 
Production Farms (LPFs) and Small Demonstration Farms (SDF) modern techniques. In addition, tools distribution to the 
TIMER fall, 2010 is about to finish, to date, 108 out 125 farmers received the required tools.  
 
Crops to be planted in spring 2011: Seed analysis was completed and five vendors were selected among eight bidders. 
Common crops for the coming spring season are expected to be okra, tomato, eggplants, cucumber, water melon etc. A 
total 15,000 packages are planned for distribution in coming spring season in Nangarhar (7,000) Kunar (5,000) and 
Laghman (3,000) provinces. 
 
Onion Production Program: 
Training activities for onion growers also have been started and 60 farmers were trained in the target area on field nursery 
establishment and management of onion demo plots. To date, 423 out 4,500 farmers have been trained in various districts 
of eastern region.  
 
Potato Program: 
No updates in the reporting period. 
 
Regional Vegetable Marketing Program (REVAMP) Voucher Program: 
Crops planted in summer and fall 2010: During reporting period, 107 farmers were trained during six field days on urea 
application, thinning, IPM and irrigation in different districts of Nangarhar, Laghman and Kunar Provinces. To date, 924 out 
of 2,100 have been trained. In addition, nine REVAMP demo plot owners received free tool packages in Ghani Khial district 
of Nangarhar, and Khas Kunar, Sarkanai and Asad Abad districts of Kunar provinces. The packages included three meter 
measuring tape, hoe, two kg nylon string, shovel, trowel, shovel for making ridges, water cane, sickle and wheelbarrow. In 
addition, 91 REVAMP beneficiaries having 18.2 ha land cultivated with vegetables received technical assistance on 
irrigation, weed control and thinning activities. 
 

Photo: Citrus seeds planted under a second covering of 
plastic, vented at each end, in order to keep them warm 
enough to germinate - Batikot district, Nangarhar province. 

Photo: A farmer shows white radish at harvested stage - 
Asadabad district, Kunar province. 
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Wheat Breeder Seed Cultivation: 
Foundation wheat seed was distributed to two seed production companies, Alishang Katal and Kabul Seed Production 
Companies, located in Laghman and Nangarhar provinces respectively. The seed was planted on 87 ha land (40 ha covered 
in Nangarhar and 47 ha in Laghman provinces). 
 
Staple Crops Program—Yellow Maize 
Shamshad Feed Mill installed in Kabul and is able to purchase 20.426 metric tons of yellow maize from farmers of Sarubi 
district, Kabul province. 
 
Orchard Program:  
Field technicians randomly checked 412 fruit growers for implementation of the agricultural practices recommended 
during the field days in Nangarhar, Laghman and Kunar provinces. A total of 54 farmers received subsidized saplings in 
various districts of Nangarhar province. Also, 408 farmers having 408 jeribs land in total was selected for new orchards 
establishment of planting in spring 2011. To date, a total 1,214 jeribs were selected for spring 2011 planting season. 
 
Forestry Innovation for Livelihood Diversification (FIELD) Program: 
Forty-one farmers having 41 jeribs of land requested to establish the forestry plots in spring 2011. To date, 139 farmers 
have been selected for FIELD program.  
 
Watershed Program 
Started reforestation on 100 hectares (50 ha in Pacheer Wa Agam and 50 ha in Noorgal) through direct seeding. To date, 
12,000 qurcus, wall nut, alpine pine and pine nut seeds have been planted. The activity will continue till end of December 
at which time approximately 62,000 seeds will have been planted in both districts.  
 
A survey for riparian area plantation was started in both Pacheer Wa Agam and Noorgal districts. A total of 40 km river side 
will be planted in spring 2011. In addition, 249 kg seed of forestry trees collected in Pacheer Wa Agam and Noorgal 
districts. The seed includes walnut, pine nut, qurcus and alpine pine species. Sorting and packing of the seed was 
completed and sent to the reforestation areas. 
 

 
Rural Job Creation: 
 
Poultry Value Chain/Breeder Farm Development:  
Zamarak broiler breeder farm located in Bihsud District produced 12,900 fertile eggs during the reporting period and 
18,360 fertile eggs were moved to the hatchery in Saroobi to produce day old broiler chicks. These breeders are now 60 
weeks old.  
 
Technical assistance continued to the layer poultry farms established with IDEA-NEW support. In this reporting period, the 
24 commercial farms produced a total of 125,560 eggs that generated 565,020 AFN for farm owners. Support also 

Photo: A view of sweet orange orchard supported by  
IDEA-NEW in Ghanikhail district, Nangarhar province. 

Photo: Extension officer and field technicians design and 
dig pits under watershed program in Noorgal district of 
Kunar province. 
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continued to Hidayat Brakat Broiler Breeder Farm located in Nangarhar. These chicks are now four-weeks-old. Required 
vaccines were given by IDEA-NEW poultry specialists and beak trimming completed. Chicks are healthy and growing 
normally. These chicks will start producing fertile eggs on the 25th week. To date, 134 chicks out of 5,800 have died putting 
the mortality rate at 2.31%. 
 
On the other side, IDEA-NEW established five new commercial broiler poultry farms in WataPur, Sawkai, Marawara, 
Sarkano and Asadabad districts of Kunar Province. IDEA-NEW distributed 1,000 broiler chicks and 55 bags of feed, free of 
charge,  to each farm. The poultry farmers contributed building construction, equipment etc. The chicks distributed were 
from the local hatchery in Saroobi District which hatches locally produced fertile eggs. 
 
Poultry Value Chain/Hatcheries’ Development 
A total of 13,200 broiler day old chicks were produced in Saroobi hatchery which used fertile eggs from IDEA-NEW 
supported breeder farm in Jalalabad, Nangarhar. These chicks were sold to poultry farmers in Nangarhar. 
 
Poultry Value Chain/Commercial Poultry Farms 
During the reporting period, a total of 125,560 table eggs were produced and supplied to the local market which generated 
about 565,020 AFN to the owners of these poultry farms. 
 
Poultry Value Chain/Women’s Smallholder Poultry Farms 
During the reporting period, women-owned poultry farms were randomly monitored and technical assistance provided to 
50 existing women-owned poultry layer farms. Besides, GME selected 50 new women poultry farmers in Batikot, 
Ghanikhail, Rodat, Kama, and Khiawa districts of Nangarhar Province and Mehterlam district of Laghman Province.  
 
IDEA-NEW signed an agreement with the owner of Surkhrod poultry farm to provide healthy, vaccinated chickens to the 
new selected women poultry layer farmers. Marketing efforts were provided to the existing poultry farmers and a total of 
19,583 eggs worth $2,128.40 USD were sold.  
 
Textile Value Chain/ Processing Facility: 
During the biweekly period, the facility processed the following quantities of products, which were woven by individual 
textile companies and weavers from Rodat and Behsud districts, Nangarhar province. 
 

Product Quantity Processing Description 

Nylon and woolen shawls 1,860 Pressed 
Scarves 450 Pressed & dyed 

 
  

Photo:  A weaver engages in weaving the carpet in ZRM 
Company - Rodat district, Nangarhar province. 

Photo:  A woman receives the required feed and tools for 
a new poultry farm in Nangarhar province. 
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Textile Value Chain/Textile Weavers’ Support:  
A small textile factory started operation in Kama district in which seven villagers were employed.  

“I really appreciate IDEA-NEW assistance. Now, I can produce ten times more than what I was 
producing via manual machines.”  
-- , textile factory owner 

 
Textile Value Chain/Fiber Distribution Center: 
No updates in the reporting period. 
  
Livestock Value Chain/Women-Owned Dairy Processing Centers:  
The IDEA-NEW technical team visited Spinghar cheese centers located in the eastern region. Due to the winter season the 
cheese center located in Kuz Kunar District does not have commercial production as the beneficiaries are using the product 
for themselves. IDEA-NEW is in contact with different loan provider agencies to support the beneficiaries in order to help 
them buy varieties of good milk producing cows and also buy the respective feed. In addition, GME is in progress to sign 
the contract with private cheese dealers to import the milk cheese converter tablets in discount rate and provide to the 
cheese centers. Total cheese marketed in the reporting period was 228.9 kg worth $821 USD. 
 
Vegetable Value Chain/Women-Owned Greenhouses:  
IDEA-NEW provides support to 22 women-owned greenhouses with technical and marketing oversight. During the 
reporting period, 3,109 kg of cucumber worth $1,040 USD were harvested in five greenhouses of Laghman and Nangarhar 
provinces and a total of 39,720 seedlings worth $401 USD were sold to local farmers in Nangarhar Province. 
 
 Vegetable Value Chain/Women-Owned Packing Facility:  
Currently, 15 women are employed by the packing facility, providing packing services for vegetables of the eastern region. 
The facility packaged 412.1 kg of vegetables worth $602 USD under the brand of "Pride of the Eastern Region.” Vegetables 
were shipped to Kabul supermarkets. An MoU has been signed between IDEA-NEW and TAKDANA, fresh fruit produce 
company, in which the pack house will be privatized and TAK DANA will run assume management of it.  
 
Fruit and Nut Value Chain/Women-Owned Tree Nurseries 
An IDEA-NEW technical team visited 10 nurseries in Asad Abad district, Kunar province, and found the nurseries condition 
to be satisfactory. The project which was implemented on leased land was completed. The ladies are well trained and 
established their own home-based nurseries near their houses. A total of 55 out of 63 women-owned nurseries were active 
and in good condition. 
 
Fisheries Value Chain/Women-Owned Fish Farms 
The project was completed in the reporting period. The women-owned fish farms are self sustainable and longer require 
IDEA-NEW technical assistance. 
 
  

Photo: Women operators pack the produced eggplants - 
Surkhrud district, Nangarhar province. 

Photo: Women cultivate seeds in a green house - Rodat 
district, Nangarhar province. 
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Micro-Enterprise Development/Women’s Mentorship Program:  
A concept paper for the Menhaz Garment Finishing Center was drafted. The silk production project for women in Khogyani 
and Kunar provinces is under review. 
 

Other Rural Job Creation: 
 IDEA-NEW provided assistance to the Shamshad Vermicelli Factory through improved packaging and marketing to 

ensure the sustainability and profitability of this enterprise.  

“This is the best quality vermicelli,” said one customer in a Jalalabad market. “The ones coming from 
Pakistan are not up to this standard. They smell awful and don’t cook well. Also, they look red because 
of the artificial color. The local ones taste very good.” 

 Two female cooks were selected to provide food for the project staff in Qarghaei District of Laghman Province. 

 The kitchen garden project operators prepared land for cultivation of strawberry and imported 25,000 seedlings 
of strawberry in two verities (Badakhshy and Sawaty) from Kabul and Pakistan. 

 Operation of ZRM Carpet Weaving Company, operating in Nangarhar and Laghman provinces, created 61 job 
opportunities for local Afghans who wove 267 square meters of carpet in the last four months. Thirteen carpets 
were completely finished. 

 “This is an order from a buyer in Canada and it is a difficult design that is why weavers can’t weave 
much,” said a company representative. “We have been (working on this project for) ten months time 
and we still four months remaining. Hopefully we will supply the order on time.” 

  
 

Agricultural Sales/ Trade Corridor Market Development 
 
Local, National and Export Market Facilitation:  

• Vegetable growers in the eastern region received technical assistance in harvest and postharvest management, 
and were linked to local markets. Please see the sales table in Annex III for details.  

• Local traders continued supplying fresh fruit and vegetables to high value markets (supermarkets and institutional 
clients) in Kabul. 

• Nothing facilitated in the export market during reporting period. 
 
Market Information System (MIS):  

• During the reporting period, 11 live Karkila Aw Maldari (agriculture and livestock) radio shows were aired on Sharq 
Radio (91.3 FM) in Nangarhar Province, Kawoon Ghag Radio(89.3 FM) in Laghman Province and Kunar Radio 
(105.2 FM) in Kunar Province. A total of 34 listeners called the shows asking different questions about their 
orchard, vegetable and livestock problems, and received answers from the show’s agriculture expert. 

Photo: A view of complete woven carpet - Rodat 
district, Nangarhar province. 
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• Six radios were given to individuals who answered respective questions relating to agriculture and livestock in 
Nangarhar Province as part of the promotion of the radio show.  

• Malomat continued sending weekly price reports to donors, partners, individuals and BBC for broadcast on GiD. 
During the reporting period more than 150 individuals received weekly price reports. 

 

 

Building Capacity 
 
Resource Centers / Model Farms:  
Training activities for fall and winter season continued and a total of 557 farmers were trained on modern techniques in 
various districts of the eastern region. To date 3,871 farmers out of 6,075 have been trained in fall season 2010 in four 
provinces of the eastern region. Please refer to the farmer training summary in Annex II for district breakdowns and type of 
training.  
 
In addition, tool distribution has continued to SPF farmers for fall and winter season, 2010. Nineteen vegetable plot owners 
received tools in Marwara, Asmar, Assadabad, Shigal districts of Kunar province. In addition, land preparation, animal 
manure application, DAP, lay-out and transplanting were continued for fall season in different districts of Nangarhar, 
Laghman and Nuristan provinces. As per the vegetable production plan the sixth planting of the cool season crops (brussel 
sprouts, broccoli, cauliflower, lettuces etc.) was finished in all 16 CPF plots. 
 
Fencing process was completed in CPF of Surkhrud District and working progress continued in Barikab CPF of Batikot 
District. To date three out eight CPFs have been fenced and the fourth one will be finish in coming days under the Global 
GAP (Good Agriculture Practices) program. Also, 233 trays of green and red cabbage seedlings were shifted from 
Farmankhail greenhouse located in Qarghaee District and Tamirat greenhouse located in Behsood District of Nangarhar 
province to the Pachir Agam, Rodat, Darianoor, Khogiani, Dehbala, Chaparhar of Nangarhar Province. 
 
Community Institution Capacity Building:  

 Support continued to the Nangarhar Talc Producers and Traders Association (NTPTA) who exported 4,440 metric 
tons of talc to Pakistan generating 74,500 AFN for the association. The association’s members increased to 60 and 
will grow in the future as memberships haven’t been distributed to many miners in Shirzad, Khogyani and Shinwar 
districts.  

 Trained 31 veterinary students of Nangarhar University in breeder farm management in one of the IDEA-NEW 
supported breeder farms.  

 Spinghar Poultry Farmers Association (SPFA) collected 1,040 AFN in membership fees from eight poultry farmers. 
SPFA sold 440 bags of poultry feed to member farmers for a net profit of 24,500 AFN. It also provided technical 

Photo: IDEA-NEW field technician trains farmers - Behsud 
district, Nangarhar province. 

Photo: IDEA-NEW poultry specialist trains Nangarhar 
university students in a breeder farm - Behsud district, 
Nangarhar province. 
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assistance to member poultry farms in Surkhrud, Kama and Bihsud districts. Information about temperature 
control was provided especially in the cold weather of winter.  

 IDEA-NEW conducted sanitation, hygiene and health educational training for 99 women in Ghanikhial District of 
Nangarhar province in order to help them keep the drinking from six shallow wells clean.  

 English and computer classes run by Afghanistan Institute of Business (AIBM) were monitored and progress was 
found to be sastisfactory in both Laghman and Nangarhar provinces. 

 Training to 16 supervisors was completed under the watershed program on land design, pit digging and seeding. 

 
Taraqi Saba Program: 
Business plan and management training given to 180 school girls in Nangarhar and Laghman provinces was completed. 
Trainees have started practical lessons and developed business plan. 

 
USG & GIRoA Coordination  

 IDEA-NEW Agriculture Project Integration Senior Officer participated in the Nangarhar TWG meeting, explaining 
monthly activities carried out by IDEA-NEW to the participants. He answered questions raised and distributed 
newsletters to participants. 

 Held discussions with the irrigation department of Nangarhar Province on providing food for gabion 
implementation project labourers relating watershed program in Chaparhar and Pachir Wa Agam districts which is 
going to be supported by IDEA-NEW. 

 Eastern Region Fruit Growers Association (EFGA) signed a contract with Agriculture Credit Enhancement (ACE). ACE 
will provide 22,800 bags of fertilizer through Agriculture Development Fund (ADF) benefitting 1,900 farmers of the 
EFGA in the three provinces. EFGA is negotiating a deal for 120 tractors with necessary equipment (plough, trolley 
and etc).  

 Ministry of Agriculture, Irrigation and Livestock organized a 14-day workshop on Food and Nutrition Security for 
DAILs official staff and line government staff Laghman, Kunar, Nangarhar and Nuristan. IDEA-NEW’s staff attended 
the workshop provided a presentation of the GME program as a role model in the eastern region.  

 A meeting with Pachir Wa Agam and Noorgal Watershed associations held to select proper site for reforestation. 

 Meeting organized among MADERA, Mercy Corps., IF-Hope, CHAMP, PHDP, ASAP, and FRUGA representatives for 
better coordination of perennial hotrictulture activities in the eastern region. 

 

Photo:  Participants in a foundation stone-laying ceremony 
of constructing a new building for Agriculture Faculty in 
University of Nangarhar 

Photo: IDEA-NEW liaison representative and other 
government officials in TWG meeting in Nangarhar province. 
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Key Problems/Constraints 

Hesarak District is still insecure. All engineers are coordinating activities very closely with community elders. 
 

 

Afghan First 
Locally purchased materials for DAI (East and West) from December 1-15, 2010 were $218,508.12 USD. 
 
 
  

Photo: A female staff of IDEA-NEW receives certificate 
after attending the workshop provided by MAIL in 
Jalalabad, Nangarhar province.  

Photo: Supervisors get practical training on pit digging and 
seeding under watershed program in IDEA-NEW guest 
house, Jalalabad, Nangarhar province. 
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Western Region Update 
Job Creation 
 

Community-Constructed Infrastructure (CCI):  
IDEA-NEW continued work on 19 CCI projects (nine MHP projects, eight irrigation, one wholesale market and one 
construction skill training) in Badgis which generated 4,435 person days worth $29,550 USD wages and 380 
individuals worked. Please see Annex I for more detail on all CCI projects. 
 

Summary Table: CCI Projects Western Region: December 1-15, 2010 

 
 
Badgis Wholesale Market 
During reporting period, 1,600 cubic meters of foundation excavation and 120 cubic meters of plain concrete were 
completed. Besides, back filling and stone masonry also continued. 
 
  

Province Total Approved 
Projects 

Completed 
Projects 

Active 
Projects 

Stopped 
Projects 

Male  
person days 

Male 
wages 

Total 
person days 

Total 
wages 

Male worked 

Badgis 26 3 19 4 4,435 29,550 4,435 29,550 380 

TOTAL 26 3 19 4 4,435 29,550 4,435 29,550 380 
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Ongoing CCI Photos, West: December 1-15, 2010 

Ferestan Canal, 
Abkarmari District, Badgis 

Progress : 73% 

 

 Kondalam MHP  
Qala-e-Now District, Badghis 
Progress: 85% 

Zaemat Canal Intake 
Abkamari District, Badgis 

Progress: 85% 



   P a g e  | 25 

Building Capacity: 
Training continued for: 10 individuals on masonry; 12 on molding; 17 on reinforcement; and 10 on carpentry skills in 
various districts of Badgis Province. 

 
USG & GIRoA Coordination  
No updates for the reporting period. 

 
Key Problems/Constraints  

Four projects were stopped due to insecurity in different districts of Badgis Province. 

 
Afghan First 
Locally purchased materials for DAI (East and West) from December 11-15, 2010 were USD 218,508.12. 
 
  



   P a g e  | 26 

Northeastern Region Update 
 

Job Creation 
 

Community-Constructed Infrastructure (CCI):  
Irrigation, Farm to Market Roads and Micro-Hydro Power 
During the reporting period, IDEA-NEW worked on 14 active CCI projects in the northeastern region, employing 2,170 
workers generating 13,261 person days (and disbursing $81,639 in wages. Please see Annex I for more detail on all CCI 
projects.  
  

 
 
 
 
 
 
December 1-15, 2010: CCI Summary Chart—Northeastern Region 

 
 
  

Province 

Total 
Approved 
Projects 

Completed 
Projects 

Active 
Projects 

Stopped 
Projects 

Male 
Person 
Days this 
period 

Female 
Person 
days this 
period 

Male 
Wages this 
period 

Female 
Wages 
this 
period 

Total 
Person 
Days 

Total 
Wages 

Badakhshan  
19 13 4 2 7,711 - 54,079 - 7,711 54,079 

Baghlan 
32 29 2 1 624 - 6,503 - 624 6,503 

Takhar 
13 7 6 - 4,340 - 17,754 - 4,340 17,754 

Kunduz 2 - 2 - 508 - 3,303 - 508 3,303 

Total 66 49 14 3 13,261 - 81,639 - 13,261 81,639 
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Projects started during the bi-weekly period: 

 Shinwari Canal, Taloqan District, Takhar - Part of this canal was destroyed by spring flooding this year, prompting 
the local community to seek help in repairing it. The project will ensure regular flow of water through the canal 
intake and improve irrigation for 279 hectares. A retaining wall will also be built to protect the wall from flooding 
in the future. The canal intake is 25m and the wall will be 405m. A total of 130 households will benefit from this 
project. In this area, farmers grow commercial vegetables and commodity crops. This is a poor area where families 
depend on agriculture. The community was enthusiastic about contributing to the project and has agreed to 
improve the project site with the planting and maintenance of trees to help control erosion.  

 

 Peri Farkhar Super Passage, Farkhar District, Takhar - Construction of this super passage will provide irrigation 
facilities to agricultural land in Peri Farkhar village, Farkhar district, as the super passage serves to adjust the flow 
of a local canal. The passage will serve 131 families and irrigate an estimated 400 hectares. The passage will link 
two new villages (Kurani and Qapanger) to the larger canal as well.  

 
Projects completed during the bi-weekly period: 

 Ganj Alibagh Gabion Protection Dike, Taloqan District, Takhar - This gabion dike will serve to protect 150 
households from flooding in the spring. The wall was constructed by local workers who received training on how 
to weave gabion boxes. The wall will protect 300 hectares in Taloqan from flood damage.  

 

 Eraghak Aqueduct Construction Project, Khost District, Baghlan Province - This 6m aqueduct connects two 
sections of a longer canal. Previously, the aqueduct section was made of scrap wood that was easily damaged by 
the volume of water and debris. The new structure is cement and will help to irrigate 70 hectares of agricultural 
land, directly 190 families. 

  

Photos:  Eraghak Aqueduct near completion in Khost 
District, Baghlan province. 



   P a g e  | 28 

Arbab Noor Intake and Wash Culvert Project, Burka District, Baghlan 
 

Ongoing CCI Photos, Northeastern: December 1-15, 201 

  

Construction on the Zardew Canal, Shuhada district, Badakhshan Work progress in Shoori super passage project, Farkhar district, Takhar province 

Culvert on the Gazan Road, Chah Ab, Takha 
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Agriculture Productivity Job Creation 
 
Fruit Nursery Project 

 21 beneficiaries in three locations have received training in grafting and making compost for the following season 
in Faizabad and Baharak districts of Badakhshan province, 

 19 farmers were trained on compost preparation for the coming season in Nahrin and Deh Sala districts of Baghlan 
province 

 
Grape Trellising 
In Baharak district, Badakhshan province, workers completed pouring 550 cement columns that will be used as the t-trellis 
stand for the 10 beneficiaries. Currently six orchards are ready for trellis installation and four remaining orchards are 
finishing digging pits for the columns.  
 
Women’s Poultry Project 
Staff distributed vouchers for the last batch of balanced feed for poultry 240 project beneficiaries in Taloqan district, Takhar 
province. The women can now purchase feed at a subsidized price from local input suppliers.  
 
Beekeeping 
Beneficiaries received training in Kalafghan and Namak Ab districts of Takhar province on how to protect and feed the bees 
during the winter months and how to disinfect the hives.  
 
Lamb and Calf Fattening Project 
A follow up training was conducted for the lamb fattening project by IDEA-NEW Livestock Officers in seven CDCs of four 
districts of Baghlan province. Lamb owners were training on feeding, hygiene and veterinary care. Paravets have raised the 
awareness of 84 livestock owners about importance of good feeding, hygiene and maintaining good relationship with their 
local clinics. 
 
Feed and Veterinary Support for Milch Animals 
In Khash district, Badakhshan province, 15,300 kg feed was distributed to 210 project beneficiaries through the voucher 
system on a cost contribution basis. Each beneficiary received 45kg of feed per cow.  
 

Capacity Building 
• Badakhshan community mobilization staff met with the 15 CDC leaders and 124 farmers in locations including 

Baharak, Jurm, Argo, Kishem and Faizabad to discuss beneficiary selection for next year’s agriculture projects.  

• Takhar staff participated in the monthly Infrastructure and Natural Resources meeting with the provincial governor 
and other local development actors. IDEA-NEW presented progress on infrastructure projects.  

Photo: Compost preparation training in Burka district, 
Baghlan 

Photo:  Feed distribution through vendors in Khash 
district, Badakhshan 



   P a g e  | 30 

• IDEA-NEW staff and program manager participated in the handover ceremony for the Nuqra Chasmah Canal Intake 
to CDC leaders in Kalafghan district.  

• In Puli Khumri, the IDEA-NEW community mobilization and infrastructure team staff met with the Baghlan 
Irrigation Department regarding the Gawargan spillway previously rehabilitated by IDEA-NEW and the new Kar Kar 
flood way rehabilitation project.  

• Baghlan community mobilization staff conducted a meeting with Dand area elders to inform them about new areas 
which are under IDEA-NEW program coverage and what the program can offer their community.  

 

Constraints 
Deteriorating security continues to make monitoring challenging, especially in northern Baghlan and Kunduz.  

 
 

Afghan First 
Locally purchased materials for Mercy Corps (Northeast) from December 1-15 were $149,974 USD. 
 

 

  

Photo: Livestock owners receiving paravet training in 
Baghlan 

Photo: Beehives in Namak Ab district, Takhar 
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Voices from the Field 
 
NAME:   
PROJECT: Calf and Lamb Fattening Project 
LOCATION: Bangi District, Takhar Province 
 
 
QUESTION:  Did you participate in training? What did you received from IDEA-NEW? 
ANSWER: Yes for 2 days I have participated in the trainings which were conducted by MC staff. My 5 calves were 

under this project. They were vaccinated, de-wormed and treated against parasites. I have received 450 
kg balanced feed, in three phases, in each phase MC staff distributed 150 Kg, 90 kg for each of my calves.  

 
QUESTION:  What else did you learn from Livestock Business Development officers from IDEA-NEW? 
ANSWER: I learned that I will vaccinate my animals according to the veterinarian’s recommendations, importance 

of de-worming of animals and treating parasites, and using from balanced feed as additional feed. 
  
QUESTION: Did this project have any effect on the meat production? 
ANSWER:  Yes, by the completion of this project it was obvious and I have seen a change in my calves, they became 

more and more fat, and I can dare to say that I benefited about 40,000 AFN. I think the fattening project 
is a good income generation project and by launching similar projects many ordinary people and farmers 
will get more income from their animals. Now I know more things about keeping and feeding animals, 
and in the future I will use VFUs and feed my animals some balanced feed. I want to help and to advise 
my neighbors and other farmers on what I learned from the MC calf fattening project.  

  
QUESTION: Do you want to say anything more about the project? 
ANSWER: I just want to express my appreciation to MC for paying attention to our village’s farmers and launching 

this project in our area, we really got awareness and got more information about animal keeping. Now I 
am a professional in animal keeping and I want MC to make all farmers aware of the information I 
learned, and I will also help teach my neighbors.  
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Northern Region Update 
 

Job Creation 
 

Community-Constructed Infrastructure (CCI):  
 
AGRICULTURE AND RURAL INFRASTRUCTURE: 
During the reporting period, IDEA-NEW worked on fifteen CCI projects in the northern region. Please see Annex I for more 
detail on all CCI projects. 
 

 
December 1-15, 2010: CCI Summary Chart—Northern Region 
Province Total Approved 

Projects 
Completed 
Projects 

Active 
Projects 

Stopped 
Projects 

Male Person 
Days this period 

Female Person 
Days this 
period  

Male Wages 
this period 
(AFN) 

Female 
Wages this 
period 

Balkh 5 4 0 1 0 0 0 0 

Samangan 2 2 0 0 0 0 0 0 

Jawzjan 1 0 1 0 252 0 Paid by IP 0 

Sari Pul 6 1 5 0 0 0 0 0 

Faryab 18 10 8 0 0 0 0 0 

Total 32 17 14 1 252 0 0 0 

 
 

Flood Protection and Irrigation 
 
Construction of Mardian Water Reservoir: 
Many villages in the northern part of the region suffer from severe lack of water during the summer. The irrigation canals, 
which they rely on dry up and since the groundwater is saline, they cannot use wells. At present they rely on storing water 
in ponds, which is inefficient, as there is seepage into the sandy soil, and unhygienic, as the ponds are open to animals. 
Concrete cisterns provide efficient clean water storage, but are very expensive. IDEA-NEW is evaluating the possibility of 
using ponds with High Density Polyethylene liners and covers as a less expensive alternative. Mardian district centre in 
Jawzjan has been selected for the pilot project, holding 3 million liters of clean potable water for 300 families, who will 
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draw it off through a hand-pump. Because of security considerations, it was decided that this project should be 
implemented under a subcontract rather than directly by the IDEA-NEW Infrastructure team as a Cash-for-Work project. 
 
Following the excavation and shaping of the pond during the previous biweekly period, the workers compacted the ground 
surface for laying the base course. The work progress in this project has reached 59 percent. A total of 252 person days of 
employment were created on this project during this biweekly reporting period. 
 
Khulm River Gabion Protection Wall Extension:  
The work has temporarily been stopped due to lack of gabions on the site. The overall progress to date still remains 70%. 
 
 

Power 
 
Five Micro Hydro Power Units in Sari Pul:  
During this biweekly reporting period, two engineers of the IDEA-NEW infrastructure department visited the MHP plants in 
Chaila and Parawshan and completed the required extra work estimated on both projects. Currently, the progress 
percentages of Balkhab MHPs are as follows:  

 Hoosh 88% 

 Parawshan 97%  
 Chaila 99% 

 Khamshorak 68%  

 Dahna Wa Kashkak 70%. 
 
Eight Micro Hydro Power Units in Faryab: 
During this reporting period, the IAM MHP engineer reported that the work on all eight MHP plants has been completed 
and the projects handed over to communities. Two MHPs are not active at the moment, due to flood damage to the intake 
canals. The communities and shuras agreed to start the repair of these canals soon. The IDEA-NEW MHP engineer will pay 
a verification visit to these MHPs as soon as the security situation allows. 

 Hazara Qala MHP 100% 

 Nawabad Beqlarsai MHP 100% 

 Kata Qala Shora-e-Bazaar MHP 100% 

 Kata Qala Shora-e-Madrasa MHP 100% 

 Kata Qala Haji Basir MHP 100% 

 Ibrahimabad Micro Hydro Power 100% 

 Qalai Niasbeq-Payan 100%  

 And Qalai Niasbeq-Bala 100%. 
 

  

Photo: Laborers bending a bar for the construction of a 
filtration pit.  

Photo: Community workers resume construction work on 
MHPs in Sari Pul 
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Farm to Market Infrastructure 
 
 Mazar Almond Market concrete Platform: 
Construction work has been successfully completed and the completion ceremony, organized by IDEA-NEW Media and 
Communication Manager in close coordination with the Mazar-e-Sharif City Mayor, has been held. The Mayor, Head and 
members of Elected Provincial Council, Elder Council, representatives of Directorate of Agriculture, Almond Processing 
Industry, head and members of Dry Fruit Associations, and Mr. Tony Treen from IDEA-NEW cut the ribbon for this project. 
The event was covered by 11 local and national media.  
 

Voices from the Community: 
  one of Chaila village CDC member said, “We appreciate the IDEA-NEW assistance on the 

construction of MHP plants. And we are willing to work as hard as we can to finish our MHP plant and start using the 
electricity”. 
 
 

Agriculture Productivity and Agribusiness  
 

Sustainable Agricultural Production 
 
Perennial Crops:  
Orchard Management (Pruning Training): 
IDEA-NEW North arranged pruning training for 43 agriculture retailers and six DAIL staff from Samangan, Balkh, Sari Pul, 
Jawzjan and Faryab Provinces.  
 
New Almond Orchard Establishment in Balkh Province  
IDEA-NEW, working through a commercial nursery, has planted 100 hectares of new almond orchards in Chimtal district of 
Balkh province. Under the terms of the contract, 50% of the price was paid on completion of planting in March and 50% 
withheld until October, when final payment would depend on sapling survival. 
 
Monitoring of the survival of the saplings was planned to be completed in October, but because of security constraints in 
this district only 65.6 ha orchards have been visited in previously biweekly reporting periods. In this biweekly, the team 
were unable to visit any of the orchards because intense security problems in the area.  
 
Trellis post installation: 
IDEA-NEW agriculture development program staff checked the initial measurements and layout carried out by the 
agriculture retailers and provided them with technical advice. A total of 2,736 concrete posts have been transported to 13 

Photo: Mazar Mayor thanks IDEA-NEW for coordinating 
with government and private sector on the Almond Market 
Improvement project (BL) 

Photo: — 
Chaila CDC member (SP) 
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vineyards for trellising. According to the supervision reports, the post installation and wiring of three vineyards have been 
completed in Feroz Nakhchir district. 
 
In Faryab, adding to previously surveyed three vineyards, the team surveyed six vineyards in Maymana City, Khwaja Sabz 
Posh and Pashtun Kot districts, during this reporting period. The team has so far transported 294 concrete posts to four 
vineyards in these districts. 
 

Annual Crops 
 
Annual Crop Demonstration Plots: 
The IDEA-NEW agriculture team monitored the farmer field school days of Joint Development Associates (JDA) in its first 
phase of annual crop plantation in four demonstration plots in 19 jeribs of land, where wheat, safflower, lentil, check pea 
and canola have been cultivated. Altogether 414 farmers had participated in these field days in Dihdadi, Khulm, Kaldar and 
Balkh districts of Balkh Province. 
 

Livestock 
Establishing Village Milk Processing Centers with Balkh Livestock and Dairy Union (BLDU) 
Most dairy production in Afghanistan is by households owning one or two cows. Traditionally, it is an activity carried out by 
women. Most of the product is consumed by the household, but surplus may be offered for sale locally. BLDU has, over the 
last seven years, developed a network of household dairy producers who sell surplus milk for processing by the Balkh Dairy 
in Dihdadi. A program of extension training in animal breeding, feeding and health care, together with improved access to 
veterinary services, has increased the marketable surplus and provided a boost to household incomes. In order to extend 
these benefits to other districts in the region, BLDU, under a sub-Agreement, will set up a further 10 village milk processing 
centers where fresh milk can be processed by hand-operated equipment into cheese, butter and yoghurt. 
 
The following activities were implemented by this project. 
 
Meeting with women dairy farmers:  
The Women Master Trainer of BLDU held meetings with 87 women of Deh Now village of Khwaja Sabz Posh, 75 women of 
Jamshidi village of Pashtun Kot district of Faryab Province, and 26 women of Imam Sahib village of Sari Pul Center of Sari 
Pul province to start the Livestock Management, Milking Hygiene Training Courses. In these meetings the methodology of 
training was demonstrated to the village women trainers. As a result, 188 women were divided in six training classes in 
these villages. 
 
BLDU master trainer also delivered one cattle management manual to each of the three village women trainers and 
explained the methodology of training to them. Out of 10 villages, only Qush Tepa village of Sari Pul province was difficult 
to visit due to intense security problems. The head of the shura did not allow the BLDU team and the women master 
trainer to visit the village. BLDU staff are keen on having a meeting with IDEA-NEW and finding an alternative to Qush Tepa 
village or finding a solution to the village, where security problems have been faced frequently. 

Photo: Tilling function of the two-wheeled tractor was 
shown to farmers in Dawlatabad district (BL) 

Photo: BLDU woman master trainer meeting with women 
in Faryab province 
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TA in Cattle Health Care (Cattle Infertility Campaign):  
BLDU started Infertility campaigns with the objectives of reducing the infertility percentage in 10 target villages. To date 9 
villages had been covered, of which 3 villages have been done in this biweekly reporting period. The campaign will 
continue throughout the month of December to cover all the 10 target villages. The animals treated and pregnancy tests 
performed in two target villages is summarized in the following table. 
 

Infertility Campaign 
Province District Village Cows  

Treated 
Cows  
Pregnancy Tested 

Total  
Animals Tested 

Faryab Khwaja Sabz Posh Deh Now 9 11 20 

Pashtun Kot Jamshidi 11 23 34 

Sari Pul Center (Markaz) Imam Sahib 4 8 12 

TOTAL 3 3 24 42 66 

  
Animal Health and Production  
Under a two year project, Strengthening Animal Health and Production, implemented for IDEA-NEW by the Dutch 
Committee for Afghanistan (DCA), the followings activities have been accomplished during the month of November: 
 

 96 VFUs in 51 districts of the northern region are active, (Balkh 33, Samangan 15, Jawzjan 9, Sari Pul 6 and Faryab 
33). 

 The selection of a number of locations to establish feed bank was started. These give the farmer (mostly in remote 
areas) the opportunity, when needed, to buy fodder during the winter time. Negotiations with locals Shuras are 
underway. 

 2 refresher courses were held in poultry husbandry and attended by 29 paravets who received certificates. 

 Basic Veterinary Worker (BVW) 3-week training course for non paravets has started for villages that are not 
regularly or reliably served by VFUs. A BVW is trained in basic but important animal health interventions such as 
vaccination, de-worming and simple treatments and are supervised by paravets. 

 18 VFUs were monitored and monitors attended 12 farmers’ meetings. In these, a Herd Health Package is offered 
to farmers by the VFU before their animals get sick. The purpose of the package is not only to prevent sickness 
before it happens, but also to improve the quantity and quality of animal products that will provide the farmers 
with increased income. 
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Rural Enterprise Development 
 
Agricultural Retailing Development:  
IDEA-NEW continues to support the six non-profit provincial agricultural retailers’ associations through upgrading shop 
premises and training of shop-keepers to conform to internationally accepted guidelines for the storage, sale and handling 
of pesticides. 
 
Trellis Post Production: 
In order to promote vineyard trellising as a component of the Perennial Crops program, IDEA-NEW has established four 
businesses to manufacture the concrete posts. 

 Samangan - The trellis post maker in Feroz Nakhchir completed casting 740 concrete posts under the fifth PO. 
The vendor signed the sixth PO with IDEA-NEW, under which he will produce 730 concrete posts. The quality 
control assessment of manufactured posts has been conducted and the finding has been reported 
satisfactory. 

 Faryab - The concrete post maker in Maymana City completed casting 500 trellis posts under the second PO. 

 Qaysar - The post maker has procured all the construction materials such as cement, gravel, sand and steel 
bars for production of 700 trellis posts under the first PO. 

 
Laser Land Leveling:  
The second phase of laser land leveling operations started with participating agricultural cooperatives in Balkh, Jawzjan, 
Sari Pul and Faryab provinces. The operations have been going on normally. The progress report for this activity will be 
provided in the next biweekly as the team was busy monitoring other activities during this biweekly. 
 
Establishment of 25 Maintenance and Repair Workshops for Two-Wheel Tractors: 
The contractor completed its series of workshops for all 25 mechanics of Balkh, Samangan, Jawzjan, Sari Pul and Faryab 
provinces with the objective of enabling them to maintain and repair the two-wheeled tractors. The trainees will work as 
the skilled service providers in their villages and districts and will repair local farmers’ tractors. 

 
 
 
 
 
 

 
 
 
  

Province Mechanics Districts  

Balkh 7 Mazar (2), Sholgara, Kaldar, Balkh, Khulm & Chahar Bolak 

Samangan 4 Aybak, Feroz Nakhchir, Hazrati Sultan and Roy Du Ab 

Jawzjan 5 Shibirghan, Aqcha (2), Fayzabad and Qarqin 

Sari Pul 4 SariPul (2), Sozma Qala & Sangcharak 

Faryab 5 Qaysar, Almar, Shirin Tagab & Maymana 

TOTAL 25 25 

Photo: Installing trellis system in a vineyard in Feroz 
Nakhchir (SM) 

Photo: Casting trellis posts in Feroz Nakhchir (SM) 



   P a g e  | 38 

In-kind Grant Distribution:  
The allocated 4.5 MT of galvanized (4&#mm) wire has been granted to Bawar agriculture retailers associations of Faryab 
for trellising program. A total of 80 trellis molds have been given to Maymana and Qaysar post makers for production of 
concrete posts in their sites. 
 

Women Income Generation 
 
Wool Spinning wheel project:  
Rabia Maryam Handicrafts Company (RMHC) established a training center in Sari Pul Center of Sari Pul province, where 100 
women will be trained the use of spinning wheels. IDEA-NEW also completed a beneficiary survey of trainees in Sari Pul 
province; the survey continues in Samangan province. The contractor has selected the vendors for procurement of the 
spinning wheels. 
 
Contracts and Grants 

• An Expression of Interest (EOI) was advertised in the newspaper and websites for the Perennial Horticulture 
Project Implementation in Faryab, covering a period of 21-months. The target districts include: Maymana, Pashtun 
Kot, Shirin Tagab, Dawlatabad, Bilchiragh, and Gurziwan. The saplings to be planted include: 4,000 almonds trees 
and 2,500 cherry trees. Request for Proposals (RFP) would be sent to eligible bidders.  

 Awaiting USAID/AO approval for the 2-Year Farmer Training on Improved Agronomy and Small Scale 
Mechanization project. IDEA-NEW signed a Letter of Authorization (LOA) with the sub-grantee for a value, not to 
exceed $65,000 adequate to finance the work for two months. USAID approved 2011 and 2012 Workplan. The 
above project is an integral part of the Workplan. 

 Procurement of the ice cream making equipment from an Indian vendor was approved. The beneficiary is Balkh 
Livestock Dairy Union (BLDU). Quotes were received for air-freighting the equipment to Kabul. Once the air-freight 
vendor is selected and approved, arrangements will be made to get the purchase order signed and the equipment 
imported. 

 
USG & GIRoA Coordination  
Coordination with local government:  

 During this biweekly reporting period, the following USG officials Morgan Perkins USDA, Mike Miller USDA, Dan 
Kugler USDA, Pam Fessenden USAID accompanied by Carson Coleman (USAID Ag Adviser at RC North) visited 
Pushti Bagh, Dihdadi district of Balkh province and saw the JDA experimental farm, where Peter How and his 
colleagues gave a presentation, and the PHDP fruit tree collection.  

 IDEA NEW staff held a meeting with Faryab provincial governor and director of agriculture, irrigation and livestock 
in Maymana City. In this meeting, IDEA- NEW’s new projects have been introduced to Faryab provincial governor. 

Photo: Local mechanics learning how to fix two-wheel 
tractor (FB) 
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As a result, Faryab provincial governor agreed to the implementation of a project to plant 50 hectares of almond 
and cherry orchards in Gurziwan, Pashtun Kot, Bilchiragh, Khwaja Sabz Posh, Shirin Tagab districts and Maymana 
City, and a two jeribs orchard demonstration of various fruit trees for farmers and students of the Agriculture High 
School in Maymana City.  
 

 

Constraints and Problems: 
 Insecurity in Chimtal and Chahar Bolak districts of Balkh province caused the team to avoid planning missions to 

these districts. 

 Insecurity in Qush Tepa village of Sari Pul province prevented IDEA-NEW staff from for the Establishing Village Milk 
Processing Centers with Balkh Livestock and Dairy Union (BLDU) to go and train the women beneficiaries there.  

 
 

Afghan First: 
Locally purchased materials for Mercy ACDI/VOCA (North) from December 1-15 were $307,400 USD. 
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Biweekly Monitoring & Evaluation Data 
Performance Indicators 
Outputs are tracked through 25 Performance Indicators. Regional implementing partners use the same forms to capture data, and it is reported into a central database. Depending 
on the indicator, results are reported on a biweekly, quarterly or annual frequency. There are 16 biweekly indicators, seven quarterly indicators and two annual indicators. The 
tables below give the results for the reporting period by partner as well as by the program as a whole, and are charted against “targets” by Fiscal Year.  

Impact Evaluation 
Output indicators by themselves are not a basis for rigorous performance measurement; IDEA-NEW also conducts impact evaluation for some of its largest projects. With the 
flexibility to conduct specific impact assessment at regular intervals, this plan serves to measure program effectiveness and give management the right information to make better-
informed decisions about IDEA-NEW’s work, as well as give USAID Afghanistan a clear picture of IDEA-NEW’s outcomes and impacts over the life of its project.  

The project also conducted a baseline household study in July 2009, and will follow up at intervals to assess household impacts in areas where IDEA-NEW is working. This will be 
done on a biennial basis, and will include those items measured in the household economic baseline. The baseline report, which gives a full economic picture of households in 
provinces where it was implemented, is available by request.  

Field Missions 
Finally, Field Missions are undertaken to provide contextual information, as well as quality assurance/quality control. On infrastructure projects, engineers assess construction 
quality and project progress, and laborers are asked if their wages are paid in a fair and transparent way. For non-infrastructure, overall quality, transparency and effectiveness are 
assessed. All field missions are conducted to inform program managers about areas of improvement. All missions also review environmental compliance with USAID, and ensure 
that GPS grid points for projects are captured. For irrigation and road projects, the areas irrigated and length of road are captured to ensure the highest accuracy for performance 
indicators. Approximately six to eight missions are conducted weekly.  

Some explanations on indicators 
All definitions and data collection methods for all indicators below are available at request. Some answers to common questions: 

Full-time equivalent (FTE) jobs: These are calculated in two ways. For CCI projects, 260 labor days = 1 FTE. For agriculture projects. .25 ha under licit cultivation = 1 FTE. For 
enterprises, a new employee reported by an IDEA-NEW assisted business to be “full time” = 1 FTE. Existing employees at the start of IDEA-NEW intervention does not count. There 
is a one-month lag time for CCI wage reporting. 

Increased sales of licit farm- and non-farm products are tracked in different ways. Farm product sales are tracked through surveys of key agricultural interventions programs 
involving 10,000 people or more. Non-farm products are tracked through bi-annual sales reports from assisted enterprises; only increases over the baseline are reported.  

All data reported to USAID has “back-up” documentation, including training sign-in sheets, contracts, export documentation and enterprise forms that detail sales and employee 
information.  



 FY'09  FY'10  FY'11  FY'12  FY'09  FY'10  FY'11  Male  Female  Nan  Lagh  Kun  Nur  Badg  Male  Female  Balkh  Far-yab  Jawz-jan  Sam-gan  Sari Pul  Male  Female  Bdk-shn  Baghlan  Kunduz  Takhar  Male  Female 

 Previous Period    18,418    -      63,813    19,836    31,371    1,021    28,994    52,174    30,771    32,231    21,013    16,981    32,980    32,188    3,854    28,965 

 Current Period    33,474    -      10,078    1,797    1,744    1,750    -      3,866    31    506    672    416    -      899    -      11,715 

 Total of Two periods    51,892    -      73,891    21,633    33,115    2,771    28,994    56,040    30,802    32,737    21,685    17,397    32,980    33,087    3,854    40,680 

 Previous Period    0    -      -      17    12    1    2    -      -      -      1    -      -      -      -      -      -      9    23    -      11    -      -   

 Current Period    52    -      -      -      0    -      -      -      -      -      -      -      52    -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    52    -      -      -      17    12    1    2    -      -      -      1    52    -      -      -      -      -      9    23    -      11    -      -   

 Previous Period    1    -      -      -      88    10    36    -      18    -      -      1    -      -      -      -      -      -      1    3    -      1    -      -   

 Current Period    1    -      -      -      1    0    0    -      0    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    3    -      -      -      89    11    36    -      19    -      -      1    -      -      -      -      -      -      1    3    -      1    -      -   

 Previous Period    136,502    4,210,382    100,166   4,310,548   1,171,451    167,217    522,162    127,685    427,084   2,384,325    31,274    115,385    90,717    -      -      -      206,102    -      632,075    751,149    40,563    265,060   1,619,955    68,892 

 Current Period    96,792    96,792    -      96,792    -      -      -      -      29,550    29,550    -      -      -      -      -      -      -      -      54,079    4,898    3,303    4,962    67,242    -   

 Total of Two periods    233,294    4,307,174    100,166   4,407,340   1,171,451    167,217    522,162    127,685    456,634   2,413,875    31,274    115,385    90,717    -      -      -      206,102    -      686,154    756,046    43,866    270,023   1,687,197    68,892 

 Previous Period    21,121    722,966    20,305    743,271    235,304    31,284    102,757    27,935    72,071    461,715    7,636    18,655    13,141    -      -      -      31,796    -      96,903    99,883    5,675    39,664    229,455    12,669 

 Current Period    14,005    14,005    -      14,005    -      -      -      -      4,435    4,435    -      -      -      -      -      -      -      -      7,771    642    508    649    9,570    -   

 Total of Two periods    35,126    736,971    20,305    757,276    235,304    31,284    102,757    27,935    76,506    466,150    7,636    18,655    13,141    -      -      -      31,796    -      104,674    100,525    6,183    40,313    239,025    12,669 

 Previous Period    194    25,530    1,143    26,673    3,315    781    1,132    234    1,507    6,802    167    2,317    1,964    -      -      -      4,281    -      7,370    4,736    221    3,096    14,447    976 

 Current Period    81    81    -      81    -      -      -      -      81    81    -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    275    25,611    1,143    26,754    3,315    781    1,132    234    1,588    6,883    167    2,317    1,964    -      -      -      4,281    -      7,370    4,736    221    3,096    14,447    976 

 Previous Period    2,868    244,418    464    244,882    34,923    9,123    14,466    520    28,514    87,546    -      31,871    18,044    30,480    18,723    15,582    114,679    21    13,114    7,549    3,800    18,173    42,193    443 

 Current Period    9,521    9,360    161    9,521    653    557    141    -      -      1,190    161    436    14    100    264    118    932    -      -      899    -      6,339    7,238    -   

 Total of Two periods    12,389    253,778    625    254,403    35,576    9,680    14,607    520    28,514    88,736    161    32,307    18,058    30,580    18,987    15,700    115,611    21    13,114    8,448    3,800    24,512    49,431    443 

 Previous Period    3,627    107,913    985    108,898    17,331    4,562    7,364    260    3,564    33,081    -      11,984    11,093    9,745    6,456    4,424    43,594    108    7,356    4,229    1,425    19,105    31,238    877 

 Current Period    7,086    6,826    259    7,086    478    295    82    -      -      595    259    1,413    11    560    448    181    2,612    -      -      450    -      3,170    3,619    -   

 Total of Two periods    10,712    114,740    1,244    115,984    17,809    4,857    7,445    260    3,564    33,676    259    13,397    11,103    10,304    6,904    4,605    46,207    108    7,356    4,679    1,425    22,275    34,857    877 

 Previous Period    15    -      -      -      2,820    1,137    1,745    50    -      62    8    6    5    2    34    -      -      62 

 Current Period    15    -      -      -      11    3    -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    30    -      -      -      2,831    1,141    1,745    50    -      62    8    6    5    2    34    -      -      62 

 Previous Period    106,750    -      3,300    900    800    -      63,577    151,984    587,330    30,559    145,314    19,915    59,374    40,737    -      14,600 

 Current Period    126,156    -      -      -      -      -      -      52,540    112    27,339    35,617    10,548    -      -      -      -   

 Total of Two periods    232,906    -      3,300    900    800    -      63,577    204,524    587,442    57,898    180,931    30,463    59,374    40,737    -      14,600 

 Previous Period    1,987    87,873    2,103    89,976    23,251    10,452    15,755    501    418    50,327    50    5,912    11,872    1,602    2,137    1,254    22,213    564    9,982    4,170    -      2,670    15,333    1,489 

 Current Period    2,615    2,375    240    2,615    -      -      -      -      -      -      -      1,247    16    406    408    298    2,375    -      -      -      -      240    -      240 

 Total of Two periods    4,602    90,248    2,343    92,591    23,251    10,452    15,755    501    418    50,327    50    7,159    11,888    2,008    2,545    1,552    24,588    564    9,982    4,170    -      2,910    15,333    1,729 

 Previous Period    18    -      -      -      1,014    -      173    -      -      1,038    1    2    2    1    251    1,394    -      864 

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    18    -      -      -      1,014    -      173    -      -      1,038    1    2    2    1    251    1,394    -      864 

 Previous Period    53    1,119    2,522    3,641    991    261    93    -      -      274    1,071    393    89    138    147    137    327    577    52    1,169    37    134    518    874 

 Current Period    31    31    -      31    25    3    3    -      -      31    -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    84    1,150    2,522    3,672    1,016    264    96    -      -      305    1,071    393    89    138    147    137    327    577    52    1,169    37    134    518    874 

 Previous Period    164    5,913    19,655    25,568    6,949    567    102    -      -      3,193    4,424    10,599    172    454    484    446    681    11,475    137    5,246    111    301    2,039    3,756 

 Current Period    31    31    -      31    25    3    3    -      -      31    -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    195    5,944    19,655    25,599    6,974    570    105    -      -      3,224    4,424    10,599    172    454    484    446    681    11,475    137    5,246    111    301    2,039    3,756 

 Previous Period    3    805    54    859    413    -      -      -      62    438    37    15    36    11    6    8    76    -      242    21    17    28    291    17 

 Current Period    2    2    -      2    -      -      -      -      -      -      -      1    1    -      -      -      2    -      -      -      -      -      -      -   

 Total of Two periods    5    807    54    861    413    -      -      -      62    438    37    16    37    11    6    8    78    -      242    21    17    28    291    17 

 Previous Period    2    2,473    224    2,697    1,447    -      -      -      186    1,484    149    17    29    15    10    10    81    -      880    24    30    49    908    75 

 Current Period    1    1    -      1    -      -      -      -      -      -      -      1    1    -      -      -      1    -      -      -      -      -      -      -   

 Total of Two periods    3    2,474    224    2,698    1,447    -      -      -      186    1,484    149    17    30    15    10    10    82    -      880    24    30    49    908    75 

 Previous Period    13,507    -      -      -      4,235    -      1,057    -      -      13,983    730    -      -      -      9,590    19,279    -      7,960 

 Current Period    21,305    -      -      -      9,400    1,237    1,600    1,750    -      2,182    -      -      -      -      -      -      -      5,136 

 Total of Two periods    34,812    -      -      -      13,635    1,237    2,657    1,750    -      16,165    730    -      -      -      9,590    19,279    -      13,096 

 Previous Period    210    1,819    -      1,819    1,424    205    190    -      -      1,819    -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    114    114    -      114    96    12    5    1    -      114    -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    324    1,933    -      1,933    1,520    217    195    1    -      1,933    -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      -      -      -     1,683,749    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    975,853    -      -      -      975,853    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    975,853    -      -      -     2,659,602    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    80    -      -      -      68    14    15    -      -      161    -      100    102    100    -      -      -      -   

 Current Period    1,197    -      -      -      50    10    8    -      -      37    27    11    21    13    499    241    -      280 

 Total of Two periods    1,277    -      -      -      118    24    23    -      -      198    27    111    123    113    499    241    -      280 

 Previous Period    -      -      -      -      6    -      -      -      -      2    1    1    1    1    -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      6    -      -      -      -      2    1    1    1    1    -      -      -      -   

 Previous Period    2,584    14,086    285    14,371    7,608    1,580    3,677    107    192    13,020    144    388    110    60    51    46    540    116    233    246    5    66    526    24 

 Current Period    13,330    12,987    343    13,330    4,689    3,106    3,717    200    29    11,693    49    2    14    -      -      -      16    -      723    358    5    486    1,278    294 

 Total of Two periods    15,914    27,072    628    27,700    12,298    4,685    7,395    307    221    24,713    193    390    124    60    51    46    556    116    956    604    11    552    1,804    319 

 Previous Period    -      7,500    -      7,500    -      -      -      -      -      -      -      -      7,500    -      -      -      7,500    -      -      -      -      -      -      -   

 Current Period    128,839    127,853    986    128,839    128,578    116    145    -      -      127,853    986    -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    128,839    135,353    986    136,339    128,578    116    145    -      -      127,853    986    -      7,500    -      -      -      7,500    -      -      -      -      -      -      -   

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Previous Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Current Period    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   

 Total of Two periods    -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -      -   
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 By Gender 
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   1,374,000 

   3 

   100 
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 Increased production of licit farm 

products in USG-assisted areas 

over previous year 

   -   

 Increased sales of licit farm and 

non-farm products in USG-

assisted areas over previous year 

 $ value of direct investment 

leveraged in local business 

 # of off-farm new micro and SMEs 

receiving IDEA-NEW technical 

assistance 

   1,770    19 

 # of full time equivalent jobs 

created by USG sponsored 

alternative development or 

alternative livelihood activities 

 # of associations assisted as a 

result of USG assistance 

   128,839 

   81,098    28,250 

   2,659,602 

 # of person days of government 

line staff trained 

   500 

   1,260 

   61,244 

   1,933 
 # of farmers under new, licit 

contracts 

   1,970,000 

   1,185 

   -   

   2,616 

   8    783 

 # of families directly benefiting 

from infrastructure projects 

including roads, market centers, 

cold chain and storage facilities 

 Total $US value of international 

exports of targeted agricultural 

commodities as a result of USG 

assistance 

   19,633 

   1,072 

   62,510 

   8,178 

   161  # of government line staff trained 

 # of person days of business and 

vocational skills training 
   13,444 

   -   

   15,829 

 # of people receiving business 

and vocational skills training 

   3,695 

   36    4,940    494 

   980 

   2,768 

   13,774 

   11,824 

 # of persondays of USG-

supported agriculture productivity 

training 

   69,668 

 # of hectares of alternative crops 

crops targeted by USG cultivation 
   5,862    3,257 

 # of hectares under improved 

irrigation in USG assisted areas 

 Number of individuals receiving 

agricultural and livestock inputs 
   67,439    63,650 

   62,500    -   

   1,817 

   18 

   73,200    534,556 

   71,136 

   16 

   76,367 

   138,771 

 # of local community members 

employed on CCI projects 

 Wages ($) paid through 

community constructed 

infrastructure proejcts to local 

community member 

   4,201,238 

   4,852 

 # of person days of labor on CCI 

projects by local community 

members 

   725,480 

 # of livestock under increased 

technology and management 
   183,288 

 # of individuals who have received 

USG-supported agriculture 

productivity training 

   34,252    12,175 

   21,199    10,902 

   346 

   -      75,293 

   71,308 

   22,473 

   -   

   83,572 

   231    186 

  566,857 

   310,740 

   -   

   -   

  IDEA-NEW Achievements By 

Fiscal Year 

   20,216    72,022 

   -      220 

   177,486 

   58 

 PERFORMANCE INDICATORS  Added this period 

 # of KM of roads rehabilitated or 

built 
   74 

 IDEA-NEW Targets By Fiscal Year 

   4,661,111 

 # of KM of irrigation system 

rehabilitated or built 
   160 

 By Gender 

   12 

   8 

   23,589 

 IDEA-NEW 

Total to Date 

   108,890 

 Number of families benefiting 

directly from USG interventions in 

Afghanistan 

   271,005 

   2,972,306 

   534,994 

   7,991 

 By Gender  MC Achievements By Province 
 By Gender  ACDI Achievements By Province 

 Grand 

Total 

   -   

   -   

 DAI Acheivements By Province 

   279,124 

   62 

   153 

  3,824,389 

   63 

   121,703 

   88,203 

   25 

   41    186 

   29,234    35,250 

na

   300,831    3,461,384 

15%    1,500,000 

   5,308 

   581,889 

   4,705 

   2,530 

   23,835 

   812 

   654 

  1,378,125 

   -   

   -   

   1,751 

   9 

   136,339 

   25,266 

   2,646 

   77,712 

   671,367 

   25,935 

akonkel
Text Box
ANNEX I: Performance Indicator Table



PROJECT NAME

PROJECT 

CODE DISTRICT

Nov. 16 to 

30, 2010

Dec. 1 to 

15, 2010 REMARKS

Hectare 

irrigated 

(ha)

Canal 

length (m)

Protection wall 

length (m)

Road 

length (km)

Families 

benefited

Reservoir 

capacity 

(m3)

1 Abezangani Pipe Scheme CCI-080308 Hesarak 100% Completed 6500 50 430 70cum

2 Khanjar Karez CCI-080307 Hesarak 100% Completed 50 1800 900 104

3 Ragha Canal Improvement CCI-080310 Hesarak 54% 57% Active 200 8500 1913 800

4 Kodikhil Ziarat Kaly Road CCI-080410 Shirzad 0% Pending/Security

5 Kodikhil 200 KW MHP CCI-080412 Shirzad 0% Pending /Security

6 Baghicha Road CCI-080511 Khogyani 20% Cancelled 880 281 9300 850

7 Darwazagai Canal Improvement CCI-080512 Khogiani 100% Completed - 11/9/2010 33.56 2000 255 205

8 Nemla Manz Road CCI-080513 Khogiani 15% Cancelled 400 300 3000 800

9 Loghdara Canal Intake Improvement CCI-080514 Khogiani 100% Completed - 11/9/2010 61.9 2000 193 100

10 Derga village Karez CCI-080515 Khogyani 100% Completed - 1/1/2010 300 3820 100 200 210cum

11 Toowda Chena Karez CCI-080516 Khogyani 100% Completed Jan 2010 1600 210Cum

12 Baghicha Karez Intake CCI-080517 Khogyani 100% Completed March  2010 400 3030 50 300 450Cum

13 Seway Zangal Canal CCI-080518 Khogyani 100% Completed - 1/1/2010 5000 486

14 Bibi Mahro Canal CCI-080611 Chaparhar 100% Completed 160 4000 258 600

15 Kandi Bagh &  Hafizan Canal Intake CCI-o8o612 Chaparhar 90% 95% Active 1200 14000 1020 1500

16 Landi Pachir Canal Intake Improvement CCI-080706 Pachir Wa Agam 100% Completed - 12/1/2009 94.15 325+26 m Weir 700

17 Landa Khil Canal Intake CCI-080707 Pachir wa Agam 100% Completed 120 12000 300 2000

18 Landay Canal intake CCI-080708 Pachir wa Agam 100% Completed 200 6000 300 450

19 Yaghiband MHP CCI-080807 Dehballa 100% Completed - 1/1/2010 8.16 3500 725 250

20 Shpola canal Intake improvement CCI-080808 Dehballa 100% Active 300 3500 515 1200

21 Shalizar Canal Improvement CCI-080905 Rodat 100% Completed - 8/1/2010 360 100 300

22 Sarkho Malakana Kariz Improvement CCI-081106 Nazian 3% 3% Newly started 140 800 600

23 Qasi and Gograni Karez Intake CCI-081309 Shinwar 100% Completed - 12/1/2009 184.85 5000 410 820

24 Landi Basswal girls school boundary wall & toilet CCI-081405 Momandara 98% 99% Active 300 800

25 Lalpur Guldag Road Repair CCI-081504 Lalpur 100% Completed 12 Km

26 Qala Shahi School boundary construction CCI-082005 Dare Nur 100% Completed 3.056 140 500

27 Sarachie Ali Khan School boundary wall implementation CCI-082105 Behsud 90% 92% Active 5.643 140 1500

28 Trili Girls & Boys School Boundary Wall CCI-082307 Achin 100% Completed 300 m 

29 Makrana Canal Intake CCI-082308 Achin 100% Completed - April 2010 120 3000 295 200

30 Mamand Olas Canal CCI-082309 Achin 98% 99% Active 360 369 1000

31 Mamand  Tangi Village Bridge CCI-082310 Achin 86% 88% Active 2400 120 600 RCC

32 Marko School Boundary Wall CCI-081310 Shinwari 100% Completed 900 800

33 Baghcha Karez CCI-081312 Shinwari 100% Completed 80 330

34 Daga canal intake improvement project CCI-081313 Shinwar 25% 38% Active 240 4000 365 345

35 Koshtal MHP CCI-082311 Achin 90% 93% Active 350

36 Salar canal improvemet CCI-100101 Asadabad 100% Completed 3500 24000 3400 8500

37 Marawara Kariz improvement CCI-100201 Marawara 45% Stopped due to Incident - 

Sep 26

400 2000 400 3600

38 KCC Coble Stone Road Improvement CCI-100701 Shegal 100% Completed 50 250 0.75 200

39 Warsak Dag Canal Intake Improvement CCI-101207 Narang 100% Completed - 12/1/2009 14.3 140+48 m Weir 1660

KUNAR PROVINCE

NANGARHAR PROVINCE

ANNEX II: CCI Project Data by Region 



40 Qazi Banda Canal Improvement CCI-101310 Chowkay 100% Completed - 10/1/2009 16.07 75 427

41 Chawki Loi Canal CCI-101311 Chowkay 100% Completed 3000 11000 824 700

42 Garigal Canal Intake Improvement CCI-101312 Chowkay 75% 85% Active 

43 Sawati Road imp CCI-090225 Qarghai 100% Completed 500 638 10,000 800

44 Shamangal Nelawat canal improvement CCI-090127 Mehterlam 48% Stopped due to increased 

water

600 8000 414 1500

45 Nahri Karim Canal Improvement CCI-090226 Qarghai 73% 74% Active 2400 14000 200 4250

46 Farman Khail School Boundary Wall CCI-090227 Qarghai 1% 5% Active 780

47 Ali Khail School Boundary Wall CCI-090710 Alishang 1% 5% Active 550

48 Ali Khail School Boundary Wall CCI-090128 Mehterlam 1% 5% Active  227

49 Malil Mashfa Road CCI-300805 Nurgram 100% Completed 400 341 3350 1400

LAGHMAN PROVINCE

NOORISTAN PROVINCE



PROJECT NAME

PROJECT 

CODE DISTRICT

Nov. 16 to 30, 

2010

Dec. 1 to 15, 

2010 REMARKS

Hectare 

irrigated 

(ha)

Canal 

length (m)

Protection 

wall length 

(m)

Road 

length 

(km)

Families 

benefited

Reservoir 

capacity 

(m3)

1 DehZangy Payan CCI 190201 Abkamary 100% 100% Complete 90 2500 235 300

2 Dehzangy Bala CCI 190202 Abkamarty 100% 100% Complete 240 6000 160 600

3 Dehzenger CCI 190203 Abkamary 100% 100% Complete 50 3500 155 200

4 Zaemat Canal Improvement CCI 190207 Abkamary 83% 85% Ongoing 120 7000 380/65 200

5 Gudol Canal Protection CCI 190205 Abkamary 98% 98% Stopped, irrigation purpose 180 3700 250 700

6 Pahlawan Canal Protection CCI 190206 Abkamary 98% 98% Stopped, irrigation purpose 160 3500 300 500

7 Kham e Abbasi Canal Improvement CCI 190709 Muqur 95% 95%   Ongoing 100 3200 150 300

8 Tagab e Ismail Canal improvement CCI 190108 Qala e Now 95% 98% Ongoing 120 4200 320 800

9 Echka Canal improvement CCi 190716 Muqur 85% 85% Stopped, irrigation purpose 40 5500 235 470

10 Karkeyha MHP ( 7KW) CCI 190311 Qades 89% 91% Ongoing 80

11 Sarasyab MHP  (4KW) CCI 190310 Qades 83% 87% Ongoing 60

12 Haje Abdulla MHP (3KW) CCI  190312 Qades 83% 87% Ongoing 80

13 Deh Breenge (MHP  (10KW) CCI 190321 Qades 83% 87% Ongoing 180

14 Agha MHP (3KW) CCI 190120 Qala E  ow 80% 85% Ongoing 110

15 Talabe Beland MHP (4KW) CCI  190118 Qala E Now 80% 85% Ongoing 130

16 Kondalam MHP  (4KW) CCI 190114 Qala E Now 83% 85% Ongoing 50

17 Amala MHP (4KW) CCI 190113 Tagab e Esmail 83% 87% Ongoing 80

18 Arbab Mohammed Canal CCI 190119 Qala E Now 30% 55% Ongoing 250 3500 150 80

19 Tangy canal Intake improvement CCI 190717 Muqur 10% 10% Stopped, Security 700 12000 400 2500

20 Badghis W/S Market CCI 190104 Qala E Now 25% 28% Ongoing

21 Construction skill Training CCI 190127 Qal E Now 45% 50% Ongoing

22 Qulmali Canal improvement CCI 190224 Abkamary 65% 78% Ongoing 400 5500 372 380

23 Zergunbad MHP CCI 190122 Loman 75% 80% Ongoing

24 Kondalam  Canal CCI 1902 Tagab e esmail 70% 80% Ongoing 450 4500 148 300

25 Fersetan Canal CCI 190126 Abkamary 62% 73% Ongoing 320 4300 300 300

26 Zer Gunbad Canal Improvement CCI 190115 Qala-e-Naw 30% 32% Ongoing

BADGHIS



# PROJECT NAME PROJECT CODE PROJECT CODE DISTRICT

Cum. 

Progress 

Nov 16-30

Cum. Progress 

Dec 1-15 REMARKS

Canal 

length (m)

Protection 

wall length 

(m)

Road 

length 

(km)

Families 

benefited

Reservoir 

capacity 

(m3)

1 Malangab Canal Intake Construction MC-IDEA-NE-BD-E-001-09 Baharak N/A N/A Handed Over 250 400 N/A N/A 730 N/A

2 Furmuragh Canal Rehabilitation MC-IDEA-NE-BD-E-002-09 Baharak N/A N/A Handed Over 140 100 N/A N/A 310 N/A

3 Nawai Jurm Canal Rehabilitation MC-IDEA-NE-BD-E-003-09 Jurm N/A N/A Handed Over 110 300 N/A N/A 1150 N/A

4 Pestakhor Canal Rehabilitation MC-IDEA-NE-BD-E-005-09 Argo N/A N/A Handed Over 210 200 N/A N/A 1050 N/A

5 Brokan Canal Rehabilitation MC-IDEA-NE-BD-E-004-09 Yaftal N/A N/A Handed Over 150 250 180 N/A 330 N/A

6 Dashti Qurugh Protection Wall MC-IDEA-NE-BD-E-006-09 Faizabad N/A N/A Handed Over N/A N/A 200 N/A 1040 N/A

7 Chashmah e Qalandar Gabion Protection Wall MC-IDEA-NE-BD-E-008-09 Darayem N/A N/A Handed Over N/A N/A 100 N/A 1330 N/A

8 Hafiz  Mughul Gabion Protection Wall MC-IDEA-NE-BD-E-0012-010 Argo N/A N/A Completed N/A N/A 350 N/A 800 N/A

9 Wajinj Sakha Road MC-IDEA-NE-BD-E-010-010 Baharak N/A N/A Handed Over N/A N/A N/A 3.701 1050 N/A

10 Kooch e Hisar Road MC-IDEA-NE-BD-E-0011-010 Baharak N/A N/A Handed Over N/A N/A N/A 4.828 980 N/A

11 Balooch Gabion Protection Wall MC-IDEA-NE-BD-E-0013-010 Kishem 90% 90% Stopped N/A N/A 400 N/A 1340 N/A

12 Khustak Gabion Protection Wall MC-IDEA-NE-BD-E-014-010 Jurm 55% 65% Ongoing N/A N/A 360 N/A 530 N/A

13 Sarlola Feeder Road MC-IDEA-NE-BD-E-09-010 Khash N/A N/A Completed N/A N/A N/A 2 570 N/A

14 Dahbazar Gabion Protection Wall MC-IDEA-NE-BD-E-015-010 Daryim N/A N/A Competed N/A N/A 400 N/A 700 N/A

15 Andosha Aqueduct and Wash-Culvert Construction MC-IDEA-NE-BD-E-017-010 Jurm N/A N/A Ongoing 320 N/A N/A N/A 730 N/A

16 Farman Qului Canal Construction MC-IDEA-NE-BD-E-018-10 Tagab 60% 65% Ongoing 200 2000 N/A N/A 450 N/A

17 Yasech Road Rehabilitation MC-IDEA-NE-BD-E-019-10 Suhahda 80% 85% Ongoing N/A N/A N/A 4.8 1560 N/A

18 Zardew Main Canal Rehabilitation MC-IDEA-NE-BD-E-020-10 Shuhada 38% 44% Ongoing N/A Active 2,200 13,000 N/A N/A

19 Ghunew Road Rehabilitation MC-IDEA-NE-BD-E-016-010   Warduj 85% 90% Ongoing N/A Active N/A N/A N/A 5000

1 Flool Canal Rehabilitation MC-IDEA-NE-BG-E-001-09 Burka N/A N/A Completed 1367 2000 1332 N/A 1669 N/A

2 Kajnow Aqueduct Construction MC-IDEA-NE-BG-E-003-09 Khost N/A N/A Canceled N/A N/A N/A N/A 330 N/A

3 Larwan Reservoir and Piping MC-IDEA-NE-BG-E-004-09 Khost N/A N/A Completed 6.9 N/A N/A N/A 120 207

4 Charbagh Aqueduct  Construction MC-IDEA-NE-BG-E-002-09 Khost N/A N/A Completed 20 7 N/A N/A 183 N/A

5 Dawabi Road Rehabilitation MC-IDEA-NE-BG-E-005-09 Khost N/A N/A Completed N/A N/A 630 3 815 N/A

6 Furghanbul Road Rehabilitation MC-IDEA-NE-BG-E-006-09 Khost N/A N/A Completed N/A N/A 500 1 303 N/A

7 Gawargan Spillway Construction MC-IDEA-NE-BG-E-007-09 Puli-Khumri N/A N/A Completed 7000 24 24 N/A 12500 N./A

8 Women Gabion Weaving Training MC-IDEA-NE-BG-E-018-09 Puli-Khumri N/A N/A Completed N/A N/A N/A N/A 124 N/A

9 Women Gabion Weaving  Training MC-IDEA-NE-BG-E-023-010 Puli-Khumri N/A N/A Completed N/A N/A N/A N/A 90 N/A

10 Gabion Weaving Training (for Handicapped) & 

Business Management Training

MC-IDEA-NE-BG-E-024-010

Puli-Khumri

100% 100% Completed N/A N/A N/A N/A 208 N/A

11 Bughawi Gabion Protection wall Construction MC-IDEA-NE-BG-E-014-010 Puli-Khumri N/A N/A Completed N/A N/A 1300 N/A 210 N/A

12 Shamarq Gabion Protection Wall Construction MC-IDEA-NE-BG-E-016-09 Puli-Khumri N/A N/A Completed N/A N/A 900 N/A 120 N/A

13 Baladori Gabion Protection Wall Construction MC-IDEA-NE-BG-E-015-09 Puli-Khumri N/A N/A Completed N/A N/A 1400 N/A 900 N/A

14 Karte-etifaq Gabion Protection Wall Construction MC-IDEA-NE-BG-E-017-09

Puli-Khumri

N/A N/A Completed N/A N/A 800 N/A 180 N/A

15 Sayadi Bala Gabion Protection wall Construction MC-IDEA-NE-BG-E-010-010

Puli-Khumri

N/A N/A Completed N/A N/A 750 N/A 117 N/A

16 Kart-e-Itfaq Road Rehabilitation MC-IDEA-NE-BG-E-020-010 Puli-Khumri 100% 100% Completed N/A N/A 800 10 1560 N/A

17 Nowabad-e-Flool Gabion Protection Wall 

Construction

MC-IDEA-NE-BG-E-008-010

Burka

N/A N/A Completed N/A N/A 1400 N/A 1127 N/A

18 Dahla Gabion Protection Wall Construction MC-IDEA-NE-BG-E-09-010 Nahrin N/A N/A Completed N/A N/A 750 N/A 94 N/A

19 Germaba Gabion Protection Wall Construction MC-IDEA-NE-BG-E-013-010 Khost N/A N/A Completed N/A N/A 1300 N/A 170 N/A

20 Puzayishan Hydraulic Ram Pump Installation MC-IDEA-NE-BG-E-019-10 Puli Khumri 100% 100% Completed 100 N/A 30 N/A 70 24

21 Bughawi Gabion Protection Wall (Extension) MC-IDEA-NE-BG-E-026-10 Puli-Khumri N/A N/A Completed N/A N/A 750 N/A 400 N/A

22 Dasht-e-flool secondry Road Rehabilitation MC-IDEA-NE-BG-E-022-10 Burka 98% 99% Ongoing N/A N/A N/A 8 1050 N/A

23 Now Abad-e-Flool secondary  Road Rehabilitation  MC-IDEA-NE-BG-E-021-10

Burka

100% 100% Completed N/A N/A N/A 3 1200 N/A

24 Dahla Aqueduct Construction MC-IDEA-NE-BG-E-011-10 Nahrin 100% 100% Completed 150 20 N/A N/A 94 N/A

25 Dar-e-Walian Piping & River Diversion MC-IDEA-NE-BG-E-025-10 Burka N/A N/A Completed 20 100 100 N/A 60 N/A

26 Aabqul Gabion Protection Wall MC-IDEA-NE-BG-E-032-10 Baghlan-e-Markazi 100% 100% Completed 15000 160 160 N/A 4666 N/A

27 Tangi Murch Aqueduct MC-IDEA-NE-BG-E-027-10 Burka 100% 100% Completed 300 18 18 N/A 1920 N/A

28 Markaz i Burka Protection Wall MC-IDEA-NE-BG-E-028-10 Burka 100% 100% Completed 24 10 N/A 40 240 N/A

29 Markaz i Burka Secondary Road Rehabilitation MC-IDEA-NE-BG-E-029-10 Burka 100% 100% Completed N/A N/A N/A 3.5 400 N/A

BAGHLAN PROVINCE

BADAKHSHAN PROVINCE



30 Arbab Noor Mohammad Intake construction MC-IDEA-NE-BG-E-012-10 Burka 83% 92% Ongoing 180 18 N/A N/A 366 N/A

31 Tangi Murch Protection Wall Construction Project MC-IDEA-NE-BG-E-028-10

Burka

100% 100% Completed 24 10 N/A 40 240 N/A

32 Eraghak Aqueduct Construction Project MC-IDEA-NE-BG-E-031-10 Khost 35% 100% Completed N/A 6 N/A N/A 190 N/A

1 Khoja Aroq Canals Wash-Culvert Rehabilation MC-IDEA-NE-TK-E-001-09 Taloqan N/A N/A Completed 350 132 150 N/A 4200 N/A

2 Taloqan River Bank Gabion Dykes Construction MC-IDEA-NE-TK-E-002-09 Taloqan N/A N/A Completed 200 N/A 195 N/A 1400 N/A

3 Yakatal Canal Wash-Culvert MC-IDEA-NE-TK-E-003- Taloqan N/A N/A Completed 210 43 120 N/A 2700 N/A

4 Khaja Hafiz Protection Dyke MC-IDEA-NE-TK-E-005-10 Yangi Qala 99% 100% Completed 1500 N/A 440 N/A 2500 N/A

5 Nuqra Chashma Canal Intake MC-IDEA-NE-TK-E-004-10 Kalafgan 100% 100% Ongoing 210 N/A 260 N/A 300 N/A

6 Khaja Mukhtar Canal Intake MC-IDEA-NE-TK-E-006-10 Taloqan 100% 100% Complete 2000 305 260 N/A 2000 N/A

7 Ganjalibagh Gabion Protection Wall MC-IDEA-NE-TK-E-007/10 Taloqan 87% 100% Complete 300 N/A 300 N/A 150 N/A

8 Gazan Road and Bridge Construction MC-IDEA-NE-TK-E-008/10 Chah Aab 28% 30% On going 3000 N/A 9.2 N/A 2200 N/A

9 Qazaq and Baghak Road and Bridge Construction MC-IDEA-NE-TK-E-009/10

Taloqan

25% 32% On going 126 N/A 30 1.7 1250 N/A

10 Shori Super Passage MC-IDEA-NE-TK-E-010/10 Farkhar 10% 13% On going 200 N/A N/A N/A 1200 N/A

11 Saqawa Canal Intake MC-IDEA-NE-TK-E-011/10 Bangi 12% 12% On going 1600 420 1.7 N/A 1000 N/A

12 Peri Farkhar Super Passage MC-IDEA-NE-TK-E-012/10 Farkhar 0% 2% Ongoing 400 N/A 131 N/A 131 N/A

13 Shinwari Canal Intake            MC-IDEA-NE-TK-E-013/10 Taloqan 0% 4% Ongoing 320 N/A 350 N/A 130 N/A

1 Boen Gabion Protection Dike MC-IDEA-NE-UND-E-001-10 Khanabad 45% 45% Ongoing 2000 0 450 N/A 550 N/A

2 Mula Karim siphon and retaining wall MC-IDEA-NE-UND-E-002/10 Khan Abad 52% 68.5% On going 100 45 700 N/A 360 N/A

KUNDUZ PROVINCE

TAKHAR PROVINCE



# PROJECT NAME PROJECT CODE DISTRICT

Cum. 

Progress 

Nov 16-30

Cum. Progress 

Dec 1-15 REMARKS

Hectares 

irrigated 

(ha)

Protection 

wall length 

(m)

Road 

length 

(km)

Families 

benefited

1 Micro-hydropower (MHP),Chaila  village,  Balkhab, 

Sari Pul

MHP8200.5/1 Balkhab 88% 99% 13KW 150

2 Micro-hydropower (MHP),Hoosh village,  Balkhab, 

Sari Pul

MHP8200.5/2 Balkhab 88% 88% 40KW 180

3 Micro-hydropower (MHP),Khamshorak village,  

Balkhab, Sari Pul

MHP8200.5/3 Balkhab 68% 68% 10.4KW 70

4 Micro-hydropower (MHP),Parawshan village,  

Balkhab, Sari Pul

MHP8200.5/4 Balkhab 95% 97% 24KW 130

5 Micro-hydropower (MHP), Dahna Wa Takhshar 

village,  Balkhab, Sari Pul

MHP8200.5/5 Balkhab 70% 70% 21KW 380

6 Micro-hydropower (MHP),Badi village,  Qaysar, 

Faryab

MHP8200.5/11 Qaysar 100% 100% 3.5KW 60

7 Micro-hydropower (MHP),Gerd-e-Qala village,  

Kohistan

MHP8200.5/12 Kohistan 100% 100% 5KW 80

8 Micro-hydropower (MHP),Keen Qul village,  

Bilchiragh

MHP8200.5/6 Bilchiragh 100% 100% 11KW 200

9 Micro-hydropower (MHP), Anjeerak village,  

Bilchiragh

MHP8200.5/7 Bilchiragh 100% 100% 12.5KW 180

10 Micro-hydropower (MHP), Khush Gozar village,  

Bilchiragh

MHP8200.5/8 Bilchiragh 100% 100% 14.1KW 180

11 Micro-hydropower (MHP), Mirzaee #1 village,  

Bilchiragh

MHP8200.5/9 Bilchiragh 100% 100% 10.2KW 180

12 Micro-hydropower (MHP), Mirzaee #2 village,  

Bilchiragh

MHP8200.5/10 Bilchiragh 100% 100% 11.6KW 180

13 CCI Road Rehab, Maymana/Bilchiragh CCI-18-06-FA04 Pashtun Kot and 

Bilchiragh

100% 100% 76m 52 km 50000

14 Ibrahimabad Micro Hydro Power 8200.5/20 Pashtun Kot 20% 100% 4.4KW

15 Qalai Niasbeq-Payan MHP 8200.5/19 Pashtun Kot 25% 100% 4.6KW

16 Qalai Niasbeq-Bala MHP 8200.5/18 Pashtun Kot 26% 100% 10.8KW

17 Hazara Qala MHP 8200.5/17 Pashtun Kot 31% 100% 11.9KW

18 Nawabad Beqlarsai MHP 8200.5/16 Pashtun Kot 24% 100% 6.2KW

19 Kata Qala Shora-e-Bazaar MHP 8200.5/15 Pashtun Kot 40% 100% 14KW

20 Kata Qala Shora-e-Madrasa MHP 8200.5/14 Pashtun Kot 17% 100% 16KW

21 Kata Qala Haji Basir Micro Hydro Power 8200.5/13 Pashtun Kot 21% 100% 7.5KW

 22 CFW Khulm/Tela Gabion Protection Wall CFW16 14 BL01 Khulm 100% 100% 9600 975m 12000

23 CFW Khulm/Do Darak Retaining Wall CFW 200102 Khulm 100% 100% 9600 100m 12000

24 Warehouse Road Improvement Mazar-e-Sharif 100% 100% 0.7km 450

25 Mazar Almond Market PCC Platform BL007 D1 Mazar 100% 100% 158 Shops

26 CFW Khulm River Gabion protection Extension BL003 Khulm 70% 70% 500 550m 500

27 Construction of Mardian Water Reservoir JW001 Mardian 51% 59% 3,000,000 

liter

300 

Families

BALKH

FARYAB

JAWZJAN

SARI PUL
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ANNEX III: Farmer Training Summary  

Nº Province Districts   CDF TIMER REVAMP Orchard 
Dev Prog  

9/
 

Watershed 
10/ 

11/ 
Nursery Dev 

Prog 
11/

 
Nº Farmers 

Onion 
2/

 
Vegetables 
6/

 
Vegetables 
7/

 
Vegetables 
8/

 
Male Females Male Female Total 

1 Nangarhar Achin                     0 
2 Nangarhar Batikot   46   34 6     3     89 
3 Nangarhar Bedsood   23     19     3     45 
4 Nangarhar Chaparhar   23     18           41 
6 Nangarhar Dihbala     25               25 
8 Nangarhar Ghanikhil         14           14 
9 Nangarhar Goshta       17 27           44 
10 Nangarhar Hissarak         19           19 
11 Nangarhar Kama   23     30           53 
12 Nangarhar Khogyani   22 42   16           80 
13 Nangarhar Kot     19   32           51 
14 Nangarhar Kuz Kunar   41 51   31           123 
16 Nangarhar Momandara   21     26           47 
18 Nangarhar Pachir Wa Agam   21     17 8         46 
19 Nangarhar Rodat 40 42 38   18     3     141 
20 Nangarhar Sherzad         12           12 
    Sub-total 40 262 175 51 285 8 0 9 0 0 830 
23 Kunar Asad Abad   88                 88 
24 Kunar Asmar   21 15               36 
26 Kunar Dangan         8           8 
27 Kunar Khas Kunar     20 17 24           61 
28 Kunar Manogai        12           12 
29 Kunar Marawara   38 20               58 
30 Kunar Narang     31   10           41 
32 Kunar Noorgal           7   3     10 
33 Kunar Serkaney     19  12           31 
34 Kunar Shegal   20 17   42           79 
35 Kunar Watapur     20               20 
    Sub-total 0 167 142 17 108 7 0 3 0 0 444 
37 Laghman Alishang     41               41 
39 Laghman Mehtarlam   22 22 21 5           70 
40 Laghman Qarghaee 20 84 23 18 14           159 
    Sub-total 20 106 86 39 19   0 0 0 0 270 
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41  Nuristan Noorgram   22                 22 
    Sub-total 0 22 0 0 0   0 0 0 0 22 

  Total   60 557 403 107 412 15 0 12 0 0 1,566 
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ANNEX IV: Biweekly Sales Data 
December 1-15, 2010: Biweekly Sales Table 
Products Local Market High Value Market Export Market Total weight &Value 

Kg $ Kg $ Kg $ Kg $ 

Vegetables 87,500 16,920 400 523 0 0 87,900 17,443 

Fruits 0 0 0 0 0 0 0 0 

Herbs 0 0 0 0 0 0 0 0 

Cheese 228.9 755.3 0 0 0 0 228.9 755.3 

Masroor Foods 0 0 0 0 0 0 0 0 

Textile  0 516 0 0 0 0 0 516 

Snacks/chips  0 0 0 0 0 0 0 0 

Chicks Hatched 0 3,106 0 0 0 0 0 3,106 

Packaging Cartoons 0 1,329 0 0 0 0 0 1,329 

Table Eggs 0 11,817 0 0 0 0 0 11,817 

Total 87,729 34,443 400 523 0 0 88,129 34,966 

Sales directly facilitated by the project since 30th Nov till 15th December 2010 34,966 

July 1, 2009 – December 15, 2010 
Products Local Market High Value Market Export Market Total   Weight & Value 

Kg $ Kg $ Kg $ Kg $ 

Vegetables 3,012,100 630,717 31,169 41,238 13495000 3,613,759.53 16,538,269.00 4,285,714.53 

Fruits 187,386 55,108 6,530 16,461 22,500 22,583 216,416 94,152 

Herbs 709 200 0 0 0 0 709 200 

Cheese 9,585 29,355.10 0 0 0 0 9,584.50 29,355.10 

Masroor Foods 0 57,016 0 56,352 0 0 0 113,368 

Textile 0 31,175.50 0 0 0 0 0 31,175.50 

Snacks 0 20,620 0 4391.9 0 0 0 25,012 

Chicks Hatched 0 104,836.80 0 0 0 0 0 104,836.80 

Cartoons Riaz 0 19,997 0 0 0 0 0 19,997.00 

Table Eggs  0 42,624 0 0 0 0 0 42,624 

Total 3,209,780 991,649 37,699 118,443 13,517,500 3,636,343 16,764,979 4,746,435 



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Kunar Bar Kunar Dambar Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.0 1-Apr-10 1-Dec-10 35.06692 71.44154 Completed 100

Kunar Dangam Dangam Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 35.01089 71.41049 Completed 100

Kunar Khas Kunar Lahor Tangay Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.55997 70.85508 Completed 100

Kunar Narang Lamatak Perennial Horticulture Orchard 

program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.79049 70.92919 Completed 100

Kunar Chawkay Zara Bandeh Perennial Horticulture Orchard 

program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.71079 70.95889 Completed 100

Kunar Asadabad Chagarcri Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.87455 71.14681 Completed 100

Kunar Narang Lamatak Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.774 70.9977 Completed 100

Kunar Chawkay Zara Bandeh Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.69128 70.9302 Completed 100

Kunar Khas Kunar Lahor Tangay Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.56772 70.8576 Completed 100

Kunar Bar Kunar Dambar Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 35.03315 71.35676 Completed 100

Kunar Narang Musa Bandeh Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.7725 70.9513 Completed 100

Kunar Shegal Bar Shurtan Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.95423 71.28661 Completed 100

Kunar Asadabad Chagarcri Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.87455 71.14681 Completed 100

Kunar Shegal Shin Koruk Darrah Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.95024 71.20359 Completed 100

Kunar Chawkay Zara Bandeh Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.69128 70.9302 Completed 100

Kunar Narang Lamatak Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.774 70.9977 Completed 100

Kunar Khas Kunar Lahor Tangay Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.64634 70.92204 Completed 100

Kunar Dangam Dangam Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.9861 71.4167 Completed 100

Kunar Dangam Dangam Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.9861 71.4167 Completed 100

Kunar Chawkay Chawki Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.69128 70.9302 Completed 100

Kunar Khas Kunar Islam Qala Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.57008 70.7569 Completed 100

Kunar Bar Kunar Asmar Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 35.03315 71.35676 Completed 100

Kunar Asadabad Asadabad Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.87455 71.14681 Completed 100

Kunar Khas Kunar Lahor Tangay Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.774 70.9977 Completed 100

Kunar Chawkay Zara Bandeh Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.6835 70.92059 Completed 100

Kunar Asadabad Chagarcri Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.88525 71.13701 Completed 100

Kunar Narang Lamatak Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.774 70.9977 Completed 100

Laghman Alingar Gamba Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.8205 70.3564 Completed 100

ANNEX V: Non-CCI Project List 



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Laghman Qarghayi Mendawar Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.5468 70.21339 Completed 100

Laghman Alingar Gamba Janubi Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.7084 70.2739 Completed 100

Laghman Mihtarlam Qadzyan Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.65609 70.22149 Completed 100

Laghman Qarghayi Sawatay Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.5241 70.2697 Completed 100

Laghman Mihtarlam Mehterlam Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.66377 70.20739 Completed 100

Laghman Mihtarlam Qadzyan Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.6011 70.2131 Completed 100

Laghman Qarghayi Mendawar Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.43359 69.90749 Completed 100

Laghman Mihtarlam Qadzyan Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.60749 70.2281 Completed 100

Laghman Alingar Bar Kot Shamali Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.71862 70.28088 Completed 100

Laghman Qarghayi Mendawar Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.4288 70.04689 Completed 100

Laghman Qarghayi Mendawar Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.48529 70.2911 Completed 100

Laghman Mihtarlam Qadzyan Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.60129 70.23759 Completed 100

Nangarhar Behsud Khush Gumbad Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.40921 70.51237 Completed 100

Nangarhar Dara-I-Noor Qala-i- Shahi Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.64549 70.59289 Completed 100

Nangarhar Dih Bala Kotkay Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.06179 70.47309 Stopped 0

Nangarhar Goshta Khas Goshta Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.35413 70.77387 Completed 100

Nangarhar Hisarak Naser khel Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.32809 69.78409 Completed 100

Nangarhar Kama Qal'eh-ye Akhund Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.4152 70.57674 Completed 100

Nangarhar Khogyani Khagha Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.2391 70.17829 Completed 100

Nangarhar Bati Kot Najyan Kala Perennial Horticulture REVAMP Spring - 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,448.00 16-Feb-09 27-Feb-09 34.26611 70.83727 Completed 100

Nangarhar Kot Sipia Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.13853 70.57275 Completed 100

Nangarhar Muhmand Dara Basawul Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.24943 70.87187 Completed 100

Nangarhar Pachir Wa Agam Bandyan Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.15869 70.23799 Completed 100

Nangarhar Rodat Shahi Kot Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.26369 70.56531 Completed 100

Nangarhar Sherzad Mama Khel Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.24748 69.9969 Completed 100

Nangarhar Surkh Rod Sultanpur Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.41544 70.31692 Completed 100

Nangarhar Kuz Kunar MerkazeShewa Perennial Horticulture REVAMP Spring - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 16-Feb-10 27-Feb-10 34.57432 70.59395 Completed 100

Nangarhar Khogyani Hashim Khel Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.1729 70.15999 Completed 100



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Nangarhar Dara-I-Noor Qala Shahi Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.66119 70.5885 Completed 100

Nangarhar Kot Shapdeyani Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.13853 70.57275 Completed 100

Nangarhar Khogyani Hashim Khel Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.1968 70.15939 Completed 100

Nangarhar Kama Akhan Kala Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.40737 70.60425 Completed 100

Nangarhar Hisarak Langar khel Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.25109 69.8743 Completed 100

Nangarhar Goshta Badi Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.3515 70.86376 Completed 100

Nangarhar Shinwar Shargar Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.15472 70.80941 Completed 100

Nangarhar Dih Bala Haska mena Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.06249 70.41829 Completed 100

Nangarhar Dara-I-Noor Qala Shahi Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.66119 70.5885 Completed 100

Nangarhar Chaparhar Dowlatzai Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.25999 70.35979 Completed 100

Nangarhar Behsud khusgumbad Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.37704 70.57689 Completed 100

Nangarhar Muhmand Dara Basawul Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.24126 70.99719 Completed 100

Nangarhar Pachir Wa Agam Kaki Kalay Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.1208 70.27779 Completed 100

Nangarhar Bati Kot Hafiz Khodai Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.24964 70.7289 Completed 100

Nangarhar Bati Kot Hafiz Khodai Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.26673 70.8362 Completed 100

Nangarhar Pachir Wa Agam Kaki Kalay Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.1282 70.3455 Completed 100

Nangarhar Dara-I-Noor Qala Shahi Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.6743 70.5412 Completed 100

Nangarhar Muhmand Dara Basawul Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.23718 70.93243 Completed 100

Nangarhar Kot Shapdeyani Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.12608 70.54718 Completed 100

Nangarhar Shinwar Shergar Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.19062 70.81974 Completed 100

Nangarhar Bati Kot Hafiz Khodai Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.1852 70.0999 Completed 100

Nangarhar Khogyani Hashim Khel Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.1852 70.0999 Completed 100

Nangarhar Surkh Rod Sultan Pur Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.3817 70.1596 Completed 100

Nangarhar Kama Akhan Kala Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.40442 70.64848 Completed 100

Nangarhar Behsud Khushgubad Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.3789 70.51681 Completed 100

Nangarhar Pachir Wa Agam Kaki Kalay Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.14229 70.2401 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.53619 70.60401 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.51368 70.62493 Completed 100



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Nangarhar Kama Akhan Kala Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.40432 70.58917 Completed 100

Nangarhar Kot Shapdeyani Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.13853 70.57275 Completed 100

Nangarhar Chaparhar Dowlatzai Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.2462 70.375 Completed 100

Nangarhar Surkh Rod Sultan Pur Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.37519 70.14819 Completed 100

Nangarhar Rodat Hesarshi Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.24592 70.66824 Completed 100

Nangarhar Kuz kunar Markazi Khewa Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.51368 70.62493 Completed 100

Nangarhar Behsud Khushgubad Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.3592 70.4702 Completed 100

Nangarhar Shinwar Shargar Perennial Horticulture Yellow Maize, 

Fall 2009

Yellow Maize 

distribution 

IDEA-NEW 

(DAI)

58,943.00 6-May-09 20-Nov-09 34.15472 70.80941 Completed 100

Nangarhar Surkh Rod Khushgubad Perennial Horticulture Orchard 

program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.37439 70.13109 Completed 100

Nangarhar Sherzad Ma Ma Khel Perennial Horticulture Orchard 

program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.19969 70.03829 Completed 100

Nangarhar Rodat Hesarshi Perennial Horticulture Orchard 

Program

Orchard Program IDEA-NEW 

(DAI)

300,000.00 1-Apr-10 1-Dec-10 34.25864 70.59204 Completed 100

Nangarhar Rodat Hesarshi Perennial Horticulture REVAMP, Fall 

2009

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

75,000.00 1-Feb-09 15-Oct-09 34.24592 70.66824 Completed 100

Nangarhar Bati Kot Ghaziabad Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.31664 70.7682 Completed 100

Nangarhar Hisarak Langar khel Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.3045 69.79729 Completed 100

Nangarhar Khogyani Hashim Khel Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.21439 70.16293 Completed 100

Nangarhar Chaparhar Dowlatzai Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.3108 70.38859 Completed 100

Nangarhar Kot Shapdeyani Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.14016 70.59462 Completed 100

Nangarhar Pachir Wa Agam Kaki Kalay Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.1923 70.26439 Completed 100

Nangarhar Rodat Hesarshi Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.21584 70.50376 Completed 100

Nangarhar Dara-I-Noor Qala Shahi Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.64549 70.59289 Completed 100

Nangarhar Goshta Badi Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.35413 70.77387 Completed 100

Nangarhar Sherzad Ma Ma Khel Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.24748 69.9969 Completed 100

Nangarhar Behsud Khushgubad Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.40921 70.51237 Completed 100

Nangarhar Kama Akhan Kala Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.40794 70.64031 Completed 100

Nangarhar Surkh Rod Sultan Pur Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.41544 70.31692 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.57432 70.59395 Completed 100

Nangarhar Shinwar Shergar Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.19209 70.79869 Completed 100

Nangarhar Muhmand Dara Basawul Perennial Horticulture Orchard 

Program

Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.24943 70.87187 Completed 100
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ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Kunar Asadabad Chagarcri Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.87455 71.14681 Completed 100

Kunar Shegal Shin Koruk Darrah Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.95024 71.20359 Completed 100

Kunar Narang Lamatak Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.774 70.9977 Completed 100

Kunar Manugi Manugi Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 Completed 100

Laghman Qarghayi Mendawar Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.5468 70.21339 Completed 100

Laghman Alingar Gamba Janubi Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.7084 70.2739 Completed 100

Laghman Mihtarlam Qadzyan Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.65609 70.22149 Completed 100

Nangarhar Bati Kot Ghaziabad Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.31664 70.7682 Completed 100

Nangarhar Hisarak Langar khel Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.3045 69.79729 Completed 100

Nangarhar Khogyani Hashim Khel Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.21439 70.16293 Completed 100

Nangarhar Chaparhar Dowlatzai Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.3108 70.38859 Completed 100

Nangarhar Kot Shapdeyani Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.14016 70.59462 Completed 100

Nangarhar Pachir Wa Agam Kaki Kalay Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.1923 70.26439 Completed 100

Nangarhar Rodat Hesarshi Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.21584 70.50376 Completed 100

Nangarhar Dara-I-Noor Qala Shahi Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.64549 70.59289 Completed 100

Nangarhar Goshta Badi Perennial Horticulture  Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.35413 70.77387 Completed 100

Nangarhar Sherzad Ma Ma Khel Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.24748 69.9969 Completed 100

Nangarhar Behsud Khushgubad Perennial Horticulture  Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.40921 70.51237 Completed 100

Nangarhar Kama Akhan Kala Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.40794 70.64031 Completed 100

Nangarhar Surkh Rod Sultan Pur Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.41544 70.31692 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.57432 70.59395 Completed 100

Nangarhar Shinwar Shergar Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.19209 70.79869 Completed 100

Nangarhar Muhmand Dara Basawul Perennial Horticulture Field Program Input distribution IDEA-NEW 

(DAI)

300,000.00 21-Feb-10 3-Jan-10 34.24943 70.87187 Completed 100

Kunar Asadabad Salar Bagh Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Kunar Narang Kuz and Bar Narang Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Kunar Khas Kunar Miagan, Taner Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Laghman Qarghayi Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Laghman Mihtarlam Chardi Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100
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Nangarhar Surkh Rod Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Behsud Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Kama Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Kuz Kunar Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Bati Kot Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Rodat Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Ghanikhil Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Chaprihar Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Khogyani Perennial Horticulture N D P Citrus Seedling 

distribution 

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Kunar Narang Musa Bandeh Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.7725 70.9513 Completed 100

Kunar Shegal Bar Shurtan Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.95423 71.28661 Completed 100

Kunar Dangam Dangam Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.9861 71.4167 Completed 100

Kunar Chawkay Chawki Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.69128 70.9302 Completed 100

Kunar Khas Kunar Islam Qala Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.57008 70.7569 Completed 100

Kunar Bar Kunar Asmar Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 35.03315 71.35676 Completed 100

Kunar Asadabad Asadabad Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.87455 71.14681 Completed 100

Kunar Monugi Kolag Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 Completed 100

Kunar Sarkaney Sarkaney Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 Completed 100

Laghman Alingar Gamba Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.8205 70.3564 Completed 100

Laghman Qarghayi Sawatay Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.5241 70.2697 Completed 100

Laghman Mihtarlam Mehterlam Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.66377 70.20739 Completed 100
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Nangarhar Behsud Khush Gumbad Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.40921 70.51237 Completed 100

Nangarhar Dara-I-Noor Qala-i- Shahi Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.64549 70.59289 Completed 100

Nangarhar Goshta Khas Goshta Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.35413 70.77387 Completed 100

Nangarhar Hisarak Naser khel Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.32809 69.78409 Completed 65

Nangarhar Kama Qal'eh-ye Akhund Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.4152 70.57674 Completed 100

Nangarhar Khogyani Khagha Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.2391 70.17829 Completed 100

Nangarhar Kot Sipia Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.13853 70.57275 Completed 97

Nangarhar Muhmand Dara Basawul Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.24943 70.87187 Completed 100

Nangarhar Pachir Wa Agam Bandyan Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.15869 70.23799 Completed 100

Nangarhar Rodat Shahi Kot Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.26369 70.56531 Completed 100

Nangarhar Sherzad Mama Khel Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.24748 69.9969 Stop 0

Nangarhar Surkh Rod Sultanpur Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.41544 70.31692 Completed 84

Nangarhar Kuz Kunar MerkazeShewa Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.57432 70.59395 Completed 100

Nangarhar Chaprihar Hafizan Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 Completed 100

Nangarhar Ghanikhil Shergar Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 Completed 100

Nangarhar Bati Kot Lowrti Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 Completed 100

Kunar Narang Musa Bandeh Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.7725 70.9513 Completed 100

Kunar Shegal Bar Shurtan Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.95423 71.28661 Completed 100
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Kunar Dangam Dangam Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.9861 71.4167 Completed 100

Kunar Chawkay Chawki Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.69128 70.9302 Completed 100

Kunar Khas Kunar Islam Qala Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.57008 70.7569 Completed 100

Kunar Bar Kunar Asmar Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 35.03315 71.35676 Completed 100

Kunar Asadabad Asadabad Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.87455 71.14681 Completed 100

Laghman Alingar Gamba Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.8205 70.3564 Completed 100

Laghman Qarghayi Sawatay Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.5241 70.2697 Completed 100

Laghman Mihtarlam Mehterlam Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.66377 70.20739 Completed 100

Nangarhar Behsud Khush Gumbad Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.40921 70.51237 Completed 100

Nangarhar Dara-I-Noor Qala-i- Shahi Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.64549 70.59289 Completed 100

Nangarhar Goshta Khas Goshta Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.35413 70.77387 Completed 100

Nangarhar Hisarak Naser khel Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.32809 69.78409 Completed 100

Nangarhar Kama Qal'eh-ye Akhund Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.4152 70.57674 Completed 100

Nangarhar Khogyani Khagha Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.2391 70.17829 Completed 100

Nangarhar Kot Sipia Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.13853 70.57275 Completed 100

Nangarhar Muhmand Dara Basawul Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.24943 70.87187 Completed 100

Nangarhar Pachir Wa Agam Bandyan Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.15869 70.23799 Completed 100

Nangarhar Rodat Shahi Kot Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.26369 70.56531 Completed 100



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Nangarhar Sherzad Mama Khel Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.24748 69.9969 Completed 100

Nangarhar Surkh Rod Sultanpur Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.41544 70.31692 Completed 100

Nangarhar Kuz Kunar MerkazeShewa Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 30-Jun-10 34.57432 70.59395 Completed 100

Nangarhar Chaprihar Hafizan Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Ghanikhil Shergar Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Bati Kot Lowrti Perennial Horticulture Staple Crop-

2010(Mung 

beans)

Mung beans DPs 

establishment 

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Hisarak Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Sherzad Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Khogiani Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Surkh Rod Daryab Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Behsud Joe-10 Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Kama Gardab Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Goshta Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Dara-I-Noor Nangara Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Kuz Kunar Nouju Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Bati Kot Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Momand Dara Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Ghanikhil Joe-25 Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100
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Implementi
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Nangarhar Rodat Kuza Qala Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Kot Eaid Ahmad Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Nangarhar Chaprihar Trillay Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Kunar Chawkay Khadi Khel Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Kunar Narang Karwanda Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Kunar Khas Kunar Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Kunar Dangam Dangam Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Kunar Shegal Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Kunar Asadabad Kuz Dandona Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Kunar Manugi Kanda Gul Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Kunar Asmar Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Laghman Mehtarlam Nilawat Perennial Horticulture Staple Crop-

2010(Yellow 

Maize)

Yellow Maize DPS 

establishment

IDEA-NEW 

(DAI)

76,449.00 14-Jun-10 15-Jul-10 Completed 100

Laghman Mihtarlam Chardi Perennial Horticulture N D P Shed net 

Distribution

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Surkh Rod Naghrak Perennial Horticulture N D P Shed net 

Distribution

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Behsud City, Abdeyan, Qasma Bad Perennial Horticulture N D P Shed net 

Distribution

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Kuz Kunar Salam Poor Perennial Horticulture N D P Shed net 

Distribution

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Bati Kot Mkatab Kely Perennial Horticulture N D P Shed net 

Distribution

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Nangarhar Khogyani Kaka Perennial Horticulture N D P Shed net 

Distribution

IDEA-NEW 

(DAI)

16-Apr-10 30-Sep-10 Completed 100

Kunar Narang Musa Bandeh Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.7725 70.9513 Completed 100



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Kunar Shegal Bar Shurtan Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.95423 71.28661 Completed 100

Kunar Dangam Dangam Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.9861 71.4167 Completed 100

Kunar Chawkay Chawki Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.69128 70.9302 Completed 100

Kunar Khas Kunar Islam Qala Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.57008 70.7569 Completed 100

Kunar Bar Kunar Asmar Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 35.03315 71.35676 Completed 70

Kunar Asadabad Asadabad Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.87455 71.14681 Completed 100

Kunar Monugi Kolag Perennial Horticulture REVAMP Fall - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 Completed 100

Kunar Sarkaney Sarkaney Perennial Horticulture REVAMP Fall - 

2010

Seeds & Fertilizer 

Distribution 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 Completed 100

Laghman Alingar Gamba Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.8205 70.3564 Completed 100

Laghman Qarghayi Sawatay Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.5241 70.2697 Completed 100

Laghman Mihtarlam Mehterlam Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.66377 70.20739 Completed 100

Nangarhar Behsud Khush Gumbad Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.40921 70.51237 Completed 100

Nangarhar Bati Kot Lowrti Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 Completed 100

Nangarhar Dara-I-Noor Qala-i- Shahi Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.64549 70.59289 Completed 100

Nangarhar Dih Bala Kotkay Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.06179 70.47309 Completed 100
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Nangarhar Goshta Khas Goshta Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.35413 70.77387 Completed 100

Nangarhar Hisarak Naser khel Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.32809 69.78409 Completed 100

Nangarhar Kama Qal'eh-ye Akhund Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.4152 70.57674 Completed 100

Nangarhar Khogyani Khagha Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.2391 70.17829 Completed 100

Nangarhar Kot Sipia Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.13853 70.57275 Completed 100

Nangarhar Muhmand Dara Basawul Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.24943 70.87187 Completed 100

Nangarhar Pachir Wa Agam Bandyan Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.15869 70.23799 Completed 100

Nangarhar Ghanikhil Shergar Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 Completed 100

Nangarhar Rodat Shahi Kot Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.26369 70.56531 Completed 100

Nangarhar Sherzad Mama Khel Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.24748 69.9969 Completed 100

Nangarhar Surkh Rod Sultanpur Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.41544 70.31692 Completed 100

Nangarhar Kuz Kunar MerkazeShewa Perennial Horticulture REVAMP Fall - 

2010

REVAMP Fall 2010, 

Voucher distribution 

and Registration 

IDEA-NEW 

(DAI)

76,449.00 20-Jul-10 10-Aug-10 34.57432 70.59395 Completed 100

Nangarhar Bati Kot Lowrti Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Bati Kot Daman Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100
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Implementi
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Nangarhar Bati Kot Navi Lakhti Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Behsud Joe-11 Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Behsud Joe-14 Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Behsud Joe-15 Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Behsud Joe-9 Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Behsud Karize Kabir Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Chaprihar Dowlatzai Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Chaprihar Gratic Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Chaprihar Gul Dara Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Chaprihar Hafizan Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Chaprihar Qalae Shikh Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Chaprihar Sangina Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Chaprihar Shulana Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Chaprihar Trillay Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Dara-I-Noor Amla Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Dara-I-Noor Nangara Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Dara-I-Noor Mangina Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100
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Nangarhar Ghanikhil Joe-29 Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Ghanikhil Joe-25 Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Goshta Aka khil Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Goshta Banda Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Goshta Dafta Khil Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Goshta Parow Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Goshta Sarband Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Goshta Yaqoob khil Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Hisarak Afzal Khil Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Hisarak Charghora Khil Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Hisarak Char Toot Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Hisarak Langar khel Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Hisarak Miz Ghondi Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Hisarak Naser khel Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Hisarak Zarif Khil Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kama Gardab Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kama Gardaw Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kama Gooj Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100
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Nangarhar Kama Kama Khas Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kama Perzaee Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kama Zashoee Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kama Sada Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kot Hindarani Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kot Sepi Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kot Metrani Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kuz Kunar Salam Poor Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kuz Kunar Shaqa Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kuz Kunar Shamal Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Kuz Kunar Shat Khan Keley Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Momand Dara Damantal Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Momand Dara Bela Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Momand Dara Landi Basawal Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Momand Dara Pas Basawal Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Pachir Wa Agam Morghi Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100
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Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Pachir Wa Agam Pas Saber Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Rodat Hesarshahee Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Rodat Chaghary Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Surkh Rod Fatih Abad Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Surkh Rod Kako Khil Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Surkh Rod Kakrak Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Asadabad Kuz dandona Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Asadabad Qarghan Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Asadabad Naw Abad Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Asmar Khanano Kassi Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Asmar Shall Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Asmar Tesha Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Dangam Tobilay Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Dangam Sara Kamar Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Dangam Loye-Goriga Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Dangam Dobanda Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Khas Kunar Arazi Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100
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Kunar Khas Kunar Sahib Jum Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Khas Kunar Shekhan Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Khas Kunar Mangwal Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Manugi Kolak Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Manugi Tarala Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Manugi Zarmandi Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Narang Bila Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Narang Kuz Narang Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Narang Karwanda Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Sarkaney Sarkaney Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Sawkay Baber Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Shegal Aman Koot Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Shegal Mula Alam Khail Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Shegal Shultan Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Kunar Shegal Dagser Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Alingar Sangar Khail Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Alingar Shakhtri Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Alingar Tari Qala Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100
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Laghman Alingar Rajaee Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Mehtarlam Besram Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Mehtarlam Nilawat Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Mehtarlam Omerzaee Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Mehtarlam Shamangal Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Mehtarlam Wakil Abad Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Qarghayi Ahmadzi Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Qarghayi Charbagh Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Qarghayi Surkhabi Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Qarghayi Lamati Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Laghman Qarghayi H. Gul Dad Qala Perennial Horticulture Orchard 

Program-

fall,2010

Orchard Program-

fall,2010 Survey 

IDEA-NEW 

(DAI)

26,815.88 20-May-10 30-Sep-10 Completed 100

Nangarhar Batikot Maktab Kelay Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

156,212.00 4-Aug-10 6-Aug-10 Completed 100

Nangarhar Rodat Chaghare Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

156,212.00 4-Aug-10 6-Aug-10 Completed 100

Nangarhar Ghanikhil Gullae Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

156,212.00 4-Aug-10 6-Aug-10 Completed 100

Nangarhar Kama Kamepool Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

156,212.00 4-Aug-10 6-Aug-10 Completed 100

Nangarhar Bihsud Abdean and Jamale Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

156,212.00 4-Aug-10 6-Aug-10 Completed 100

Nangarhar Surkhrod Naghrak Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

156,212.00 4-Aug-10 6-Aug-10 Completed 100

Nangarhar Khogianee Shakarkhil Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

156,212.00 4-Aug-10 6-Aug-10 Completed 100
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Nangarhar Darinoor Shahe-Qala Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

156,212.00 4-Aug-10 30-Aug-10 Completed 100

Nangarhar Kot Sepi Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Nangarhar Momand Dara Damantal Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Nangarhar Surkhrod Fatih Abad Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Nangarhar Dara-I-Noor Qalaeshahee Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Nangarhar Khogiani Saqawa Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Nangarhar Kuz Kunar  Markazi Khiwa Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Nangarhar Ghanikhil 29 Viala Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Nangarhar Bati Kot Lowrti Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Nangarhar Hesarak Langar khel Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Mehtarlam Alingar Shahee Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Mehtarlam Qarghayi Ahmadzai Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Mehtarlam Mehtarlam Omerzaee Perennial Horticulture Orchard 

Program-

Pruning Tool 

distribution for big 

orchard owners

IDEA-NEW 

(DAI)

300,000.00 20-Aug-10 30-Aug-10 Completed 100

Kuanr Assad Abad Salar Bagh Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

1-Sep-10 30-Sep-10 Completed 100



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Kuanr Assad Abad Kehrala Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

1-Sep-10 30-Sep-10 Completed 100

Kuanr Chapa dara Block Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

1-Sep-10 30-Sep-10 Completed 100

Kuanr Khas Kunar Markaz Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

1-Sep-10 30-Sep-10 Completed 100

Kuanr Narang Shanhed Kelay Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

1-Sep-10 30-Sep-10 Completed 100

Kuanr Sarkani Donaee Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

1-Sep-10 30-Sep-10 Completed 100

Kuanr Sawkay Swaky Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

1-Sep-10 30-Sep-10 Completed 100

Laghman Mehtarlam Chardihee Perennial Horticulture Nursery 

Development 

Program

fertilizer distribution 

to the Nursery 

growers 

IDEA-NEW 

(DAI)

1-Sep-10 30-Sep-10 Completed 100

Kuner Assad Abad Kuz-Kurona Perennial Horticulture Nursery 

Development 

Program

Darment budding 

Distribution

IDEA-NEW 

(DAI)

1-Oct-10 30-Oct-10 Completed 100

Laghman Mehtarlam Chardehi Perennial Horticulture Nursery 

Development 

Program

Darment budding 

Distribution

IDEA-NEW 

(DAI)

1-Oct-10 30-Oct-10 Completed 100

Nangarhar Behsood Abdiani Perennial Horticulture Nursery 

Development 

Program

Darment budding 

Distribution

IDEA-NEW 

(DAI)

1-Oct-10 18-Oct-10 Completed 100

Nangarhar Behsood Samerkhil Perennial Horticulture Nursery 

Development 

Program

Darment budding 

Distribution

IDEA-NEW 

(DAI)

1-Oct-10 18-Oct-10 Completed 100

Nangarhar Bati Kot Lowrti Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Bati Kot Daman Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Bati Kot Navi Lakhti Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Behsud Joe-11 Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Behsud Joe-14 Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Nangarhar Behsud Joe-15 Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Behsud Joe-9 Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Behsud Karize Kabir Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Chaprihar Dowlatzai Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Chaprihar Gratic Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Chaprihar Gul Dara Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Chaprihar Hafizan Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Chaprihar Qalae Shikh Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Chaprihar Sangina Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Chaprihar Shulana Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Chaprihar Trillay Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Dara-I-Noor Amla Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Dara-I-Noor Nangara Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100
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Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Nangarhar Dara-I-Noor Mangina Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Ghanikhil Joe-29 Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Ghanikhil Joe-25 Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Goshta Aka khil Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Goshta Banda Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Goshta Dafta Khil Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Goshta Parow Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Goshta Sarband Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Goshta Yaqoob khil Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Hisarak Afzal Khil Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Hisarak Charghora Khil Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Hisarak Char Toot Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Hisarak Langar khel Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Hisarak Miz Ghondi Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100
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Nangarhar Hisarak Naser khel Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Hisarak Zarif Khil Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kama Gardab Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kama Gardaw Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kama Gooj Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kama Kama Khas Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kama Perzaee Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kama Zashoee Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kama Sada Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kot Hindarani Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kot Sepi Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kot Metrani Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kuz Kunar Salam Poor Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100
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Nangarhar Kuz Kunar Shaqa Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kuz Kunar Shamal Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Kuz Kunar Shat Khan Keley Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Momand Dara Damantal Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Momand Dara Bela Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Momand Dara Landi Basawal Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Momand Dara Pas Basawal Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Pachir Wa Agam Morghi Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Pachir Wa Agam Pas Saber Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Rodat Hesarshahee Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Rodat Chaghary Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Surkh Rod Fatih Abad Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Nangarhar Surkh Rod Kako Khil Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Surkh Rod Kakrak Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Alingar Sangar Khail Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Alingar Shakhtri Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Alingar Tari Qala Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Alingar Rajaee Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Mehtarlam Besram Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Mehtarlam Nilawat Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Mehtarlam Omerzaee Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Mehtarlam Shamangal Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Mehtarlam Wakil Abad Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Qarghayi Ahmadzi Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Qarghayi Charbagh Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Qarghayi Surkhabi Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100
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Laghman Qarghayi Lamati Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Laghman Qarghayi H. Gul Dad Qala Perennial Horticulture Orchard 

Program-

fall,2010

Voucher Distribution 

and Money 

collection-fall,2010 

IDEA-NEW 

(DAI)

26,815.88 4-Oct-10 18-Oct-10 Completed 100

Nangarhar Bati Kot Lowrti Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Bati Kot Daman Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Bati Kot Navi Lakhti Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Behsud Joe-11 Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Behsud Joe-14 Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Behsud Joe-15 Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Behsud Joe-9 Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Behsud Karize Kabir Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Chaprihar Dowlatzai Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Chaprihar Gratic Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Chaprihar Gul Dara Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Chaprihar Hafizan Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Chaprihar Qalae Shikh Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Chaprihar Sangina Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Chaprihar Shulana Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Chaprihar Trillay Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Dara-I-Noor Amla Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Dara-I-Noor Nangara Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Dara-I-Noor Mangina Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Ghanikhil Joe-29 Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Ghanikhil Joe-25 Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Goshta Aka khil Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Goshta Banda Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Goshta Dafta Khil Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Goshta Parow Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Goshta Sarband Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Goshta Yaqoob khil Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Hisarak Afzal Khil Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Hisarak Charghora Khil Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Hisarak Char Toot Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Hisarak Langar khel Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Hisarak Miz Ghondi Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Hisarak Naser khel Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83
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Implementi
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Nangarhar Hisarak Zarif Khil Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kama Gardab Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kama Gardaw Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kama Gooj Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kama Kama Khas Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kama Perzaee Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kama Zashoee Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kama Sada Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kot Hindarani Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kot Sepi Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kot Metrani Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kuz Kunar Salam Poor Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kuz Kunar Shaqa Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kuz Kunar Shamal Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Kuz Kunar Shat Khan Keley Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Momand Dara Damantal Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Momand Dara Bela Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83
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Implementi
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Nangarhar Momand Dara Landi Basawal Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Momand Dara Pas Basawal Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Pachir Wa Agam Morghi Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Pachir Wa Agam Pas Saber Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Rodat Hesarshahee Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Rodat Chaghary Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Surkh Rod Fatih Abad Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Surkh Rod Kako Khil Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Surkh Rod Kakrak Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Asadabad Kuz dandona Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Asadabad Qarghan Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Asadabad Naw Abad Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Asmar Khanano Kassi Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Asmar Shall Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Asmar Tesha Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Dangam Tobilay Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83
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Implementi
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Kunar Dangam Sara Kamar Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Dangam Loye-Goriga Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Dangam Dobanda Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Khas Kunar Arazi Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Khas Kunar Sahib Jum Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Khas Kunar Shekhan Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Khas Kunar Mangwal Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Manugi Kolak Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Manugi Tarala Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Manugi Zarmandi Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Narang Bila Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Narang Kuz Narang Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Narang Karwanda Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Sarkaney Sarkaney Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Sawkay Baber Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Shegal Aman Koot Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Shegal Mula Alam Khail Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Kunar Shegal Shultan Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83
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Kunar Shegal Dagser Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Alingar Sangar Khail Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Alingar Shakhtri Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Alingar Tari Qala Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Alingar Rajaee Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Mehtarlam Besram Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Mehtarlam Nilawat Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Mehtarlam Omerzaee Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Mehtarlam Shamangal Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Mehtarlam Wakil Abad Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Qarghayi Ahmadzi Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Qarghayi Charbagh Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Qarghayi Surkhabi Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Qarghayi Lamati Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Laghman Qarghayi H. Gul Dad Qala Perennial Horticulture Orchard 

Program-

Spring,2011

Farmer selection for 

Orchards and Field 

Program

IDEA-NEW 

(DAI)

26,815.88 15-Sep-10 30-Dec-10 Active 83

Nangarhar Bati Kot Lowrti Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Bati Kot Daman Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Bati Kot Navi Lakhti Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100
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Nangarhar Behsud Joe-11 Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Behsud Joe-14 Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Behsud Joe-15 Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Behsud Joe-9 Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Behsud Karize Kabir Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Chaprihar Dowlatzai Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Chaprihar Gratic Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Chaprihar Gul Dara Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Chaprihar Hafizan Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Chaprihar Qalae Shikh Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Chaprihar Sangina Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Chaprihar Shulana Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Chaprihar Trillay Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Dara-I-Noor Jan mir Qala Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Dara-I-Noor Amla Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Dara-I-Noor Nangara Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Dara-I-Noor Mangina Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Ghanikhil Joe-29 Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100
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Nangarhar Ghanikhil Joe-25 Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Goshta Aka khil Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Goshta Banda Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Goshta Dafta Khil Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Goshta Parow Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Goshta Sarband Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Goshta Yaqoob khil Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Hisarak Afzal Khil Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Hisarak Charghora Khil Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Hisarak Char Toot Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Hisarak Langar khel Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Hisarak Miz Ghondi Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Hisarak Naser khel Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Hisarak Zarif Khil Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kama Gardab Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kama Gardaw Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kama Gooj Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kama Kama Khas Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100
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Nangarhar Kama Perzaee Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kama Zashoee Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kama Sada Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kot Hindarani Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kot Sepi Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kot Metrani Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kuz Kunar Markazi Khewa Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kuz Kunar Salam Poor Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kuz Kunar Shaqa Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kuz Kunar Shamal Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Kuz Kunar Shat Khan Keley Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Momand Dara Damantal Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Momand Dara Bela Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Momand Dara Landi Basawal Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Momand Dara Pas Basawal Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Pachir Wa Agam Landi Saber Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Pachir Wa Agam Morghi Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Pachir Wa Agam Bama khel Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100
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Nangarhar Pachir Wa Agam Pas Saber Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Rodat Hesarshahee Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Rodat Chaghary Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Surkh Rod Fatih Abad Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Surkh Rod Kako Khil Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Surkh Rod Kakrak Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Alingar Sangar Khail Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Alingar Shakhtri Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Alingar Tari Qala Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Alingar Rajaee Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Mehtarlam Besram Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Mehtarlam Nilawat Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Mehtarlam Omerzaee Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Mehtarlam Shamangal Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Mehtarlam Wakil Abad Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Qarghayi Ahmadzi Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Qarghayi Charbagh Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Qarghayi Surkhabi Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100
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Laghman Qarghayi Lamati Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Laghman Qarghayi H. Gul Dad Qala Perennial Horticulture Orchard 

Program-

fall,2010

Sapling distribution-

fall,2010 

IDEA-NEW 

(DAI)

26,815.88 31-Oct-10 15-Dec-10 completed 100

Nangarhar Behsud Benigah Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 completed 100

Nangarhar Behsud Jue-10 Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 completed 100

Nangarhar Rodat Amloki Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 Active 40

Nangarhar Bati Kot Barikab Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 Active 40

Nangarhar Bati Kot Maktab Kelay Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 Active 40

Nangarhar Bati Kot Lawarti Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 Active 40

Nangarhar Ghanikhil Jue-27 Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 Active 40

Laghman Qarghayi Farman Khial Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 Active 40

Laghman Mehtarlam Qale Akhond Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 Active 40

Kunar Asadabad Kerarah Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 Active 40

Kunar Sawkay Shuluti Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 Active 40

Kunar Narang Dari Mazar Perennial Horticulture Nursery 

Development 

Program

Citrus seed planting 

in Green House

IDEA-NEW 

(DAI)

1-Dec-10 30-Jan-11 Active 40

Nangarhar Pachir Wa Agam Pass Pacheer Perennial Horticulture Watershed 

Management 

Program

reforestation by 

direct seeding

IDEA-NEW 

(DAI)

11-Dec-10 25-Dec-10 Active 19

Nangarhar Pachir Wa Agam Landi Pacheer Perennial Horticulture Watershed 

Management 

Program

reforestation by 

direct seeding

IDEA-NEW 

(DAI)

11-Dec-10 25-Dec-10 Active 19

Kunar Noor Gul Shumash Perennial Horticulture Watershed 

Management 

Program

reforestation by 

direct seeding

IDEA-NEW 

(DAI)

11-Dec-10 25-Dec-10 Active 19

Kunar Noor Gul Arit Perennial Horticulture Watershed 

Management 

Program

reforestation by 

direct seeding

IDEA-NEW 

(DAI)

11-Dec-10 25-Dec-10 Active 19
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Kunar Noor Gul Ghazi Abad Perennial Horticulture Watershed 

Management 

Program

reforestation by 

direct seeding

IDEA-NEW 

(DAI)

11-Dec-10 25-Dec-10 Active 19

Kunar Noor Gul suhil Tangi Perennial Horticulture Watershed 

Management 

Program

reforestation by 

direct seeding

IDEA-NEW 

(DAI)

11-Dec-10 25-Dec-10 Active 19

Kunar Chawkay Kulmanai Gender and Micro 

Enterprise (GME)

FP1312001 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 7-Jan-09 30-Jun-11 34.68083 70.92493 Stopped 0

Kunar Asadabad Dandona Gender and Micro 

Enterprise (GME)

FFNP1301005 Fruit Forestry 

Nursery

Fruit Forestry IDEA-NEW 

(DAI)

2,560.00 1-Dec-09 12-Dec-11 34.78616 70.09577 Active 80

Kunar Nurgal Mia Qala Gender and Micro 

Enterprise (GME)

FP1312004 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.624 70.77777 Completed 100

Kunar Asadabad Shahedano Kalala Gender and Micro 

Enterprise (GME)

VNP1301020 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

6,878.00 13-Sep-09 13-Sep-11 3488881 7115056 Active 80

Kunar Nurgal Mia Qala Gender and Micro 

Enterprise (GME)

FP1312003 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.62149 70.77573 Completed 100

Kunar Nurgal Kuz Nurgal Gender and Micro 

Enterprise (GME)

CHP1313007 Cheese Program Cheese Program IDEA-NEW 

(DAI)

8,011.70 1-Jul-09 30-Jun-11 34.60758 70.7588 Completed 100

Kunar Nurgal Darai Mazar Gender and Micro 

Enterprise (GME)

VNP1313016 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.61515 70.7604 Completed 100

Kunar Chawkay Shalotai Gender and Micro 

Enterprise (GME)

VNP1312017 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.069394 70.9312 Completed 100

Kunar Chawkay Kulmanai Gender and Micro 

Enterprise (GME)

FP1312002 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.68156 70.92571 Stopped 0

Kunar Chawkay Babor Gender and Micro 

Enterprise (GME)

VNP1312018 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.7075 70.95216 Completed 100

Laghman Qarghayi Dara-Ghar Gender and Micro 

Enterprise (GME)

FP702008 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.51205 70.26699 Completed 100

Laghman Qarghayi Daralam Gender and Micro 

Enterprise (GME)

CHP0702005 Cheese Program Cheese Program IDEA-NEW 

(DAI)

7,860.70 1-Jul-09 30-Jun-11 34.52542 70.24093 Completed 100

Laghman Qarghayi Qalatak Gender and Micro 

Enterprise (GME)

FFNP0702003 Fruit Forestry 

Nursery

Fruit Forestry IDEA-NEW 

(DAI)

2,560.00 1-Jul-09 30-Jun-11 34.54838 70.27448 Completed 100

Laghman Qarghayi Sawati Gender and Micro 

Enterprise (GME)

CHP0702006 Cheese Program Cheese Program IDEA-NEW 

(DAI)

3,822.70 1-Jul-09 30-Jun-11 34.5241 70.2697 Completed 100

Laghman Qarghayi Dara-Ghar Gender and Micro 

Enterprise (GME)

FP702009 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.5124 70.26373 Completed 100

Laghman Qarghayi Dara-Ghar Gender and Micro 

Enterprise (GME)

FP702007 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.51041 70.26449 Completed 100

Laghman Alingar Aba khel Gender and Micro 

Enterprise (GME)

FP703006 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.74656 70.29115 Stopped 0

Laghman Alingar Aba Khil Gender and Micro 

Enterprise (GME)

FP703005 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.74689 70.29028 Stopped 0

Laghman Qarghayi Sawati Gender and Micro 

Enterprise (GME)

FFNP0702004 Fruit Forestry 

Nursery

Fruit Forestry IDEA-NEW 

(DAI)

0.00 1-Jul-09 30-Jun-11 34.52927 70.27657 Active 100

Laghman Mihtarlam Akhond Kaly Gender and Micro 

Enterprise (GME)

VNP0701012 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.62205 70.22072 Completed 100

Laghman Mihtarlam Kanda Gender and Micro 

Enterprise (GME)

VNP0701011 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,802.00 1-Jul-09 30-Jun-11 34. 57733 070. 21998 Completed 100
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Implementi
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Laghman Qarghayi Farmankhil Gender and Micro 

Enterprise (GME)

VNP0702014 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.53897 70.21285 Completed 100

Laghman Mihtarlam Maidani Gender and Micro 

Enterprise (GME)

VNP0701013 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 7-Jan-09 30-Jun-11 34.70335 70.23577 Completed 100

Laghman Qarghayi Kamalpor Gender and Micro 

Enterprise (GME)

VNP0702015 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.52228 70.24339 Completed 100

Nangarhar Bati Kot Ambar khana Gender and Micro 

Enterprise (GME)

FP617013 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.28195 70.28019 Completed 100

Nangarhar Surkh Rod Nagharak Gender and Micro 

Enterprise (GME)

FP602019 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.44907 70.37379 Completed 100

Nangarhar Khogyani Kaga Gender and Micro 

Enterprise (GME)

FFNP605006 Fruit Forestry 

Nursery

Fruit Forestry IDEA-NEW 

(DAI)

2,560.00 1-Dec-09 30-Dec-11 34. 25357 70.1842 Active 70

Nangarhar Surkh Rod Zulm Abad Gender and Micro 

Enterprise (GME)

FP602018 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.43303 70.39517 Completed 100

Nangarhar Kama Landabuch Gender and Micro 

Enterprise (GME)

FP618017 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.43426 70.61304 Completed 100

Nangarhar Kama Landabuch Gender and Micro 

Enterprise (GME)

FP618016 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.43428 70.61262 Completed 100

Nangarhar Kuz Kunar Now Joy Gender and Micro 

Enterprise (GME)

FP619015 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.55468 70.57526 Completed 100

Nangarhar Bati Kot Shash khel Gender and Micro 

Enterprise (GME)

FP617012 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.2653 70.73782 Stopped 0

Nangarhar Bati Kot Lachapur Gender and Micro 

Enterprise (GME)

CHP617008 Cheese Program Cheese Program IDEA-NEW 

(DAI)

9,600.00 1-Oct-09 1-Oct-10 34.35141 70.70634 Completed 100

Nangarhar Surkh Rod Sabz Abad Gender and Micro 

Enterprise (GME)

MSP602004 Mentorship 

Program

Mentorship 

(Perfume Making)

IDEA-NEW 

(DAI)

1,827.00 1-Jul-09 30-Jun-11 34.43534 70.40439 Completed 100

Nangarhar Surkh Rod Shikhmesry Gender and Micro 

Enterprise (GME)

MSP602001 Mentorship 

program

Mentorship ( Wool 

Weaving )

IDEA-NEW 

(DAI)

3,760.00 1-Jul-09 30-Jun-11 34.43517 70.43958 Completed 100

Nangarhar Bati Kot Lachapur Gender and Micro 

Enterprise (GME)

VNP617019 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

6,878.00 8-Nov-09 8-Nov-10 34.35141 70.70634 Completed 100

Nangarhar Behsud Lasma Wiala Gender and Micro 

Enterprise (GME)

MSP621005 Mentorship 

Program

Mentorship (Jam & 

pickle)

IDEA-NEW 

(DAI)

20,306.20 1-Jul-09 30-Jun-11 34.40465 70.47938 Completed 100

Nangarhar Bati Kot Hajyano Kalai Gender and Micro 

Enterprise (GME)

FP617011 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.24864 70.73603 Stopped 0

Nangarhar Bati Kot Daman Gender and Micro 

Enterprise (GME)

FP617010 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.2412 70.73184 Completed 100

Nangarhar Surkh Rod Daronta Gender and Micro 

Enterprise (GME)

MSP602002 Mentorship 

program

Mentorship (Sisters 

Bakery)

IDEA-NEW 

(DAI)

3,768.00 1-Jul-09 30-Jun-11 34.47939 70.36147 Completed 100

Nangarhar Surkh Rod Miran Gender and Micro 

Enterprise (GME)

MSP602003 Mentorship 

Program

Mentorship 

(Shampoo Making)

IDEA-NEW 

(DAI)

2,395.00 1-Jul-09 30-Jun-11 34.44282 70.38969 Completed 100

Nangarhar Bati Kot Ambar khana Gender and Micro 

Enterprise (GME)

FP617014 Fish Pond 

Project

Fish Pond IDEA-NEW 

(DAI)

2,404.00 1-Jul-09 30-Jun-11 34.28227 70.82053 Completed 100

Nangarhar Bati Kot Barikab Gender and Micro 

Enterprise (GME)

VNP 617021 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

0.00 12-Feb-10 12-Feb-11 3430210 7069342 Completed 100

Nangarhar Kuz Kunar Bazarak Gender and Micro 

Enterprise (GME)

VNP0619010 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.55371 70.55836 Completed 100

Nangarhar Kuz Kunar Khiwa Gender and Micro 

Enterprise (GME)

VNP0619009 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.57434 70.59449 Stopped 0
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Nangarhar Kama Shergal Gender and Micro 

Enterprise (GME)

VNP0618008 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.43779 70.59933 Completed 100

Nangarhar Behsud Tamirat Gender and Micro 

Enterprise (GME)

VNP0621007 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.426765 70.48074 Completed 100

Nangarhar Behsud Joe 10 Gender and Micro 

Enterprise (GME)

VNP0621006 Vegetable 

Nursery 

program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.40501 70.48006 Completed 100

Nangarhar Behsud Samarkhil Farm Gender and Micro 

Enterprise (GME)

VNP0621005 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.37067 70.58166 Completed 100

Nangarhar Shinwar Ghanikhil /27 wiala Gender and Micro 

Enterprise (GME)

VNP0613004 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

7,728.00 1-Jul-09 30-Jun-11 34.23801 70.84785 Completed 100

Nangarhar Surkh Rod Naghrak Gender and Micro 

Enterprise (GME)

FFNP0602002 Fruit Forestry 

Nursery

Fruit Forestry IDEA-NEW 

(DAI)

0.00 1-Jul-09 30-Jun-11 34.43133 70.38693 Completed 100

Nangarhar Behsud Binega Gender and Micro 

Enterprise (GME)

VNP0621002 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

13,202.00 1-Jul-09 30-Jun-11 34.46648 70.53368 Completed 100

Nangarhar Behsud Khushgunbad Gender and Micro 

Enterprise (GME)

VNP0621001 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

7,728.00 1-Jul-09 30-Jun-11 34.40103 70.5051 Completed 100

Nangarhar Behsud Banda Gender and Micro 

Enterprise (GME)

FFNP0621001 Fruit Forestry 

Nursery

Fruit Forestry IDEA-NEW 

(DAI)

2,560.00 1-Jul-09 30-Jun-11 34.46255 70.5252 Completed 100

Nangarhar Surkh Rod Fateh Abad Gender and Micro 

Enterprise (GME)

CHP0602004 Cheese Program Cheese Program IDEA-NEW 

(DAI)

7,024.70 1-Jul-09 30-Jun-11 34.36165 70.22787 Completed 100

Nangarhar Kama Akhund Kalay Gender and Micro 

Enterprise (GME)

CHP0618003 Cheese Program Cheese Program IDEA-NEW 

(DAI)

2,970.70 1-Jul-09 30-Jun-11 34.40847 70.58564 Completed 100

Nangarhar Kuz Kunar Pachai Qala Gender and Micro 

Enterprise (GME)

CHP0619002 Cheese Program Cheese Program IDEA-NEW 

(DAI)

8,670.00 1-Jul-09 30-Jun-11 34.58177 70.61609 Completed 100

Nangarhar Kuz Kunar Sheege Gender and Micro 

Enterprise (GME)

CHP0619001 Cheese Program Cheese Program IDEA-NEW 

(DAI)

8,372.70 1-Jul-09 30-Jun-11 34.53608 70.56097 Completed 100

Nangarhar Surkh Rod Narinj Bagh Gender and Micro 

Enterprise (GME)

SPF0602001 Surkhroad 

Packing Facility

Packing Facility IDEA-NEW 

(DAI)

0.00 1-Jul-09 30-Jun-11 34.41544 70.3169 Active 90

Nangarhar Behsud Samarkhil Gender and Micro 

Enterprise (GME)

FSP0621001 Fruit Supplying 

program

Fruit Supplying IDEA-NEW 

(DAI)

0.00 1-Jul-09 30-Jun-11 34.37279 70.5845 Active 85

Nangarhar Behsud Samarkhil Farm Gender and Micro 

Enterprise (GME)

CNP 621001 Citrus Project Citrus Production IDEA-NEW 

(DAI)

1-Mar-10 30-Mar-11 34.35693 70.56644 Completed 100

Nangarhar Surkhrod Naghrak Gender and Micro 

Enterprise (GME)

CNP 602002 Citrus Project Citrus Production IDEA-NEW 

(DAI)

1-Mar-10 30-Mar-11 34.42426 70.3966 Completed 100

Nangarhar Behsud Samarkhil Gender and Micro 

Enterprise (GME)

CPP 621001 Cotton Project Cotton production IDEA-NEW 

(DAI)

1-Apr-10 1-Oct-10 34.46636 70.53368 Completed 100

Nangarhar Bati Kot Lwoartai Gender and Micro 

Enterprise (GME)

VNP0617003 Vegetable 

Nursery 

Program

Vegetable Nursery IDEA-NEW 

(DAI)

7,728.00 1-Jul-09 30-Jun-11 34.25849 70.4477 Completed 100

Nangarhar Surkh Rod Hejrat Kalay Gender and Micro 

Enterprise (GME)

PLP 602001 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.46249 70.34912 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro 

Enterprise (GME)

PLP 602002 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.46247 70.34834 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro 

Enterprise (GME)

PLP 602003 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.46241 70.34888 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro 

Enterprise (GME)

PLP 602004 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.46434 70.34967 Active 90
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Nangarhar Surkhrod Hejrat Kalay Gender and Micro 

Enterprise (GME)

PLP 602005 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.46237 70.34676 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro 

Enterprise (GME)

PLP 602006 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 46636 70. 34995 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro 

Enterprise (GME)

PLP 602007 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.4608 70.34974 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro 

Enterprise (GME)

PLP 602008 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.46749 70.34954 Active 90

Nangarhar Surkhrod Hejrat Kalay Gender and Micro 

Enterprise (GME)

PLP 602009 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.46313 70.35097 Active 90

Nangarhar Bati Kot Janatyano Kalai Gender and Micro 

Enterprise (GME)

PLP 617010 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.24842 70.72906 Active 90

Nangarhar Batikot Janatyano Kalai Gender and Micro 

Enterprise (GME)

PLP 617011 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 24834 70. 72939 Active 90

Nangarhar Batikot Janatiano Kaly Gender and Micro 

Enterprise (GME)

PLP 617012 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 24874 70. 72827 Active 90

Nangarhar Batikot Farm 4 Gender and Micro 

Enterprise (GME)

PLP 617013 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 24765 70. 72887 Active 90

Nangarhar Batikot Farm 4 Gender and Micro 

Enterprise (GME)

PLP 617014 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 25912 70. 70868 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro 

Enterprise (GME)

PLP 621015 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 25933 70. 70893 Active 90

Nangarhar Behsud Khoshgumbat Gender and Micro 

Enterprise (GME)

PLP 621016 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 40607 70. 50493 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro 

Enterprise (GME)

PLP 621017 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 41287 70. 50871 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro 

Enterprise (GME)

PLP 621018 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 40601 70. 50532 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro 

Enterprise (GME)

PLP 621019 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 40637 70. 50523 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro 

Enterprise (GME)

PLP 621020 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 40632 70. 50671 Active 90

Nangarhar Behsud Qalay Dasht Gender and Micro 

Enterprise (GME)

PLP 621021 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 40596 70. 50703 Active 90

Nangarhar Kuz Kunar Sheege Gender and Micro 

Enterprise (GME)

PLP 619022 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.53762 70.55073 Active 90

Nangarhar Kuz kuner Sheege Gender and Micro 

Enterprise (GME)

PLP 619023 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.54094 70.54768 Active 90

Nangarhar Kuz kuner Dagiano Kaly Gender and Micro 

Enterprise (GME)

PLP 619024 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.56953 70.58732 Active 90

Nangarhar Kuz kuner Dagiano Kaly Gender and Micro 

Enterprise (GME)

PLP 619025 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.56969 70.5876 Active 90

Nangarhar Kuz kuner Dagiano Kaly Gender and Micro 

Enterprise (GME)

PLP 619026 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.57025 70.58791 Active 90

Laghman Mihtarlam Badybiad Gender and Micro 

Enterprise (GME)

PLP 701034 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.73553 70.27385 Active 90

Laghman Mihtarlam Badybiad Gender and Micro 

Enterprise (GME)

PLP 701035 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.7364 70.2689 Active 90

Laghman Mehtarlam Badybiad Gender and Micro 

Enterprise (GME)

PLP 701036 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.73569 70.27324 Active 90

Laghman Mehtarlam Badybiad Gender and Micro 

Enterprise (GME)

PLP 701037 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.73634 70.26874 Active 90

Laghman Mehtarlam Badybiad Gender and Micro 

Enterprise (GME)

PLP 701038 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.75187 70.2915 Active 90

Laghman Mehtarlam Badybiad Gender and Micro 

Enterprise (GME)

PLP 701039 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.73657 70.26946 Active 90
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Laghman Qarghayi Kanda Gender and Micro 

Enterprise (GME)

PLP 701040 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.57676 70.21085 Active 90

Laghman Qarghayi kanda Gender and Micro 

Enterprise (GME)

PLP 701041 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.57678 70.21091 Active 90

Laghman Qarghayi kanda Gender and Micro 

Enterprise (GME)

PLP 701042 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.57129 70.21284 Active 90

Kunar Asad Abad Assad Abad Gender and Micro 

Enterprise (GME)

PLP 1301043 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 85703 71. 13605 Active 90

Kunar Asad Abad Assad Abad Gender and Micro 

Enterprise (GME)

PLP 1301046 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 86855 71. 14384 Active 60

Kunar Asad Abad Assad Abad Gender and Micro 

Enterprise (GME)

PLP 1301047 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 86388 71. 13985 Active 90

Kunar Assad Abad Assad Abad Gender and Micro 

Enterprise (GME)

PLP 1301044 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34.86183 71.73818 Active 60

Kunar Assad Abad Assad Abad Gender and Micro 

Enterprise (GME)

PLP 1301045 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 86887 71. 14506 Active 90

Nangarhar Sawkai Shalutai Gender and Micro 

Enterprise (GME)

PLP 1312048 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 69047 71. 92722 Active 90

Nangarhar Sawkai Shalutai Gender and Micro 

Enterprise (GME)

PLP 1312049 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 69068 70. 92723 Active 90

Nangarhar Khogyani Kaga Gender and Micro 

Enterprise (GME)

PLP 605027 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 25991 70. 17797 Stopped 0

Nangarhar Khogianee Khankhil Gender and Micro 

Enterprise (GME)

PLP 605028 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 27011 70. 1786 Active 90

Nangarhar Khogianee Smasee Gender and Micro 

Enterprise (GME)

PLP 605029 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 26792 70. 18813 Active 90

Nangarhar Khogianee Smasee Gender and Micro 

Enterprise (GME)

PLP 605030 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 26795 70. 18826 Active 90

Nangarhar Khogianee Smasee Gender and Micro 

Enterprise (GME)

PLP 605031 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 26796 70. 18819 Stopped 0

Nangarhar Sawkai Sawkai Gender and Micro 

Enterprise (GME)

PLP 1312050 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 68112 70. 92195 Active 90

Nangarhar Rodat Farm 4 Gender and Micro 

Enterprise (GME)

HELT609001 Handicraft, 

Embroidery and 

literacy training

Handicraft IDEA-NEW 

(DAI)

1-Sep-09 28-Feb-10 34. 24765 70. 72887 Completed 100

Nangarhar Jalalabad Jalalabad Gender and Micro 

Enterprise (GME)

TOT601001 TARAQI SABA 

TOT

TOT IDEA-NEW 

(DAI)

17-Jul-10 30-Aug-10 34. 41890 70. 45373 Active 80

Nangarhar Bihsud Joy 11 Gender and Micro 

Enterprise (GME)

PLP 621032 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 38544 70. 59095 Active 90

Nangarhar Bihsud Joy 11 Gender and Micro 

Enterprise (GME)

PLP 621033 Poultry Project Layer IDEA-NEW 

(DAI)

20-Mar-10 30-Mar-11 34. 38525 70. 50108 Active 90

Nangarhar Kama Gooj Gender and Micro 

Enterprise (GME)

KGP 618001 Kitchen Garden kitchen Garden IDEA-NEW 

(DAI)

1-Oct-10 30-Oct-11 34. 45507 70. 56842 Active 80

Nangarhar Bihsud Zangoyee Gender and Micro 

Enterprise (GME)

KGP 621002 Kitchen Garden kitchen Garden IDEA-NEW 

(DAI)

1-Oct-10 30-Oct-11 34. 42716 70. 48315 Active 80

Nangarhar Batikot Barikab Gender and Micro 

Enterprise (GME)

KGP 617003 Kitchen Garden kitchen Garden IDEA-NEW 

(DAI)

1-Oct-10 30-Oct-11 34. 31035 70. 72395 Active 80

Nangarhar Pachir wa Agam Saber Gender and Micro 

Enterprise (GME)

KGP 607004 Kitchen Garden kitchen Garden IDEA-NEW 

(DAI)

1-Oct-10 30-Oct-11 34. 22858 70. 29692 Active 80

Nangarhar Pachir wa Agam Dara Gender and Micro 

Enterprise (GME)

KGP 607006 Kitchen Garden kitchen Garden IDEA-NEW 

(DAI)

1-Oct-10 30-Oct-11 34. 23925 70. 30657 Active 80

Laghman Mihtarlam Chardehy/ Abdul Wahb Qala Gender and Micro 

Enterprise (GME)

KGP 701005 Kitchen Garden kitchen Garden IDEA-NEW 

(DAI)

1-Oct-10 30-Oct-11 34. 42716 70. 48315 Active 80

Laghman Mihtarlam Chardehy/ Qala -e-Sefat Gender and Micro 

Enterprise (GME)

KGP 701007 Kitchen Garden kitchen Garden IDEA-NEW 

(DAI)

1-Oct-10 30-Oct-11 34. 63102 70. 21465 Active 80
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Nangarhar Shinwar Faizulah Khan Village Gender and Micro 

Enterprise (GME)

SHWP 613001 Clean/drinking 

water 

supply(Shall 

Well)

Shall Well Project IDEA-NEW 

(DAI)

21-Jul-10 30-Dec-10 34. 21258 70. 85801 Completed 100

Nangarhar Behsud Khoshkonbat Private Sector 

Development (PSD)

ZSP-621-007 Zaman Snack 

production 

Factory

Enterprise IDEA-NEW 

(DAI)

$3,978.00 01-Dec-09 19-Mar-10 34.40066 70.52175 Completed 100

Nangarhar Surkh Rod Ghawchack Private Sector 

Development (PSD)

TPJP-602-008 Khalil Rehan 

Tomato Paste 

and Jam Factory

Enterprise IDEA-NEW 

(DAI)

$13,686.00 01-Jan-10 13-Apr-10 34.42594 70.42569 Completed 100

Nangarhar Jalalabad City Private Sector 

Development (PSD)

TAS-601-010 Talc Association Association IDEA-NEW 

(DAI)

$17,500.00 13-Jan-10 13-Jan-11 34.43885 70.4323 Active 57

Nangarhar Jalalabad City Private Sector 

Development (PSD)

NIA-601-011 Nangarhar 

Industry 

Association

Association IDEA-NEW 

(DAI)

$23,900.00 10-Jan-10 09-Jan-11 34.43497 70.46614 Active 70

Nangarhar Jalalabad City Private Sector 

Development (PSD)

CAS-601-009 Craftsman 

Association

Association IDEA-NEW 

(DAI)

$6,150.00 13-Oct-09 12-Jan-10 34.43031 70.46127 Completed 100

Nangarhar Surkh Rod Dosaraka Private Sector 

Development (PSD)

RPF-602-012 Riaz Packaging 

Factory

Enterprise IDEA-NEW 

(DAI)

$15,000.00 01-Nov-09 29-Mar-10 34.44476 70.39107 Completed 100

Nangarhar Jalalabad city Private Sector 

Development (PSD)

FGA-601-001 Fruit Grower 

Association

Association IDEA-NEW 

(DAI)

$60,000.00 15-Jul-09 30-Jun-10 34.42816 70.46011 Active 94

Nangarhar Shinwar Marko Private Sector 

Development (PSD)

PF-613-003 Hahji 

Shamsulhaq 

Layer Breeder 

Farm

Poultry Farm IDEA-NEW 

(DAI)

$10,500.00 16-Aug-09 16-Feb-10 34.26688 70.84187 Completed 100

Nangarhar Jalalabad Jalalabad city Private Sector 

Development (PSD)

PAS-601-004 Poultry 

Association

Association IDEA-NEW 

(DAI)

$3,400.00 08-Aug-09 10-Jul-09 34.42816 70.46011 Active 56

Nangarhar Dih Bala Yaghiband Private Sector 

Development (PSD)

RTX-608-005 Rodat Textile 

weaving factory

Enterprise IDEA-NEW 

(DAI)

$11,000.00 27-Sep-09 26-Jan-10 34.16455 70.45596 Completed 100

Nangarhar Behsud Naghlo Joy 10 Private Sector 

Development (PSD)

ATXD-621-006 Alkozai Textile 

dying, washing 

press center

Enterprise IDEA-NEW 

(DAI)

$99,080.00 25-Oct-09 25-Oct-11 34.40017 70.48717 Active 65

Nangarhar Behsud Naghlo Saracha Private Sector 

Development (PSD)

PF-621-002 Zamarak broiler 

Breeder Farm

Poultry Farm IDEA-NEW 

(DAI)

$13,500.00 01-Oct-09 16-Jun-11 34.35324 70.52202 Completed 95

Nangarhar Surkh Rod New Kabul Bus Station Private Sector 

Development (PSD)

WCh-602-013 Wasim Chair 

Manufacturing 

Company

Enterprise IDEA-NEW 

(DAI)

$7,238.00 20-Feb-10 19-May-10 34.46597 70.46573 Completed 100

Nangarhar Jalalabad Chaknawry Private Sector 

Development (PSD)

VNF-601014 Vermicelli &  

Noodles Factory

Enterprise IDEA-NEW 

(DAI)

$23,308.00 20-Mar-10 19-Jun-10 34.44982 70.42172 Active 55

Nangarhar Surkh Rod Dornta Private Sector 

Development (PSD)

MSH 602- 015 Mommand 

Sehat Hatchery

Hatchery IDEA-NEW 

(DAI)

$10,000.00 06-Mar-10 05-Aug-10 34.47561 70.35965 Completed 100

Nangarhar Jalalabad City Private Sector 

Development (PSD)

FCF-601-016 Fresh & 

Packages Cakes 

Factory

Enterprise IDEA-NEW 

(DAI)

$45,000.00 01-Apr-10 31-Aug-10 34.42518 70.42952 Completed 10

Nangarhar Surkh Rod Sabzabad Private Sector 

Development (PSD)

BBF 602 017 Baryalai Bicycles 

Factory

Enterprise IDEA-NEW 

(DAI)

$2,300.00 01-Apr-10 31-Jul-10 34.44474 70.39143 Active 21

Nangarhar Jalalabad Bez Ekmalaty Private Sector 

Development (PSD)

YCC-601-018 Yashfeen 

Confectionery 

Factory

Enterprise IDEA-NEW 

(DAI)

$3,987.00 20-Apr-10 20-Jun-10 34.40993 70.47736 Completed 100
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Nangarhar Jalalabad Jalalabad Private Sector 

Development (PSD)

ZRMC-601-019 ZRM Carpet 

Weaving 

Company

Enterprise IDEA-NEW 

(DAI)

$62,560.00 01-Jul-10 31-Dec-10 34.42422 70.442 Active 57

Nangarhar Kama Sher Gar Private Sector 

Development (PSD)

PF-618-020 M.Ishaq Poultry 

Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 29-Apr-10 31-Dec-12 34.45582 7060685 Active 80

Nangarhar Kama Mirzakhil Private Sector 

Development (PSD)

PF-618-021 Bakhtyar poultry 

Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 29-Apr-10 31-Dec-11 34.42362 70.67758 Active 80

Nangarhar Kama Zar Shoi Private Sector 

Development (PSD)

PF-618-022 Murad khan 

Poultry  Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 29-Apr-10 31-Dec-11 34.42952 70.58248 Active 80

Nangarhar Kama Landa boch Private Sector 

Development (PSD)

PF-618-023 Sadat Poultry 

Farm

Layer poultry Farm IDEA-NEW 

(DAI)

$2,300.00 29-Apr-10 31-Dec-11 34.43864 70.60809 Active 80

Nangarhar Kama Zar shoi Private Sector 

Development (PSD)

PF-618-024 Naseeb Gul 

Poultry Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$3,200.00 29-Apr-10 31-Dec-10 34.42945 70.58241 Active 80

Nangarhar Muhmand Dara Khan Abad Private Sector 

Development (PSD)

PF-614-025 Ekhtyar Ahmad 

Poultry Farm

Layer poultry Farm IDEA-NEW 

(DAI)

$2,300.00 29-Apr-10 31-Dec-11 34.25013 70.86186 Active 80

Nangarhar Muhmand Dara Alijan guly Private Sector 

Development (PSD)

PF-614-026 Feroz Poultry

Feroz Poultry 

Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 15-Apr-10 31-Dec-11 34.23917 70.86538 Active 80

Nangarhar Muhmand Dara Sultan khil Private Sector 

Development (PSD)

PF-614-027 Zabet khan 

Poultry Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 15-Apr-10 31-Dec-11 34.25027 70.85161 Active 80

Nangarhar Muhmand Dara Khan Abad Private Sector 

Development (PSD)

PF-614-028 Abdul Wali 

Poultry Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 15-Apr-10 31-Dec-11 34.25075 70.86039 Active 80

Nangarhar Bati Kot Nawi Lakhti Private Sector 

Development (PSD)

PF-617-029 Haji Nader 

Poultry Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 15-Apr-10 31-Dec-11 34.25307 70.72813 Active 80

Nangarhar Bati Kot Ambr Khan Ali khan Khil Private Sector 

Development (PSD)

PF-617-030 Hayatullah 

Poultry Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 14-Apr-10 31-Dec-11 34.28949 70.82124 Active 80

Nangarhar Bati Kot Daman Private Sector 

Development (PSD)

PF-617-031 M. Arif Poultry 

Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 15-Apr-10 31-Dec-11 34.27708 70.73998 Active 80

Nangarhar Bati Kot Haji Anu Kaly Private Sector 

Development (PSD)

PF-617-032 Samiullah 

Poultry Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 15-Apr-10 31-Dec-11 34.25007 70.73702 Active 80

Nangarhar Bati Kot Paraw Private Sector 

Development (PSD)

PF-617-033 Javid Poultry 

Farm

Layer poultry Farm IDEA-NEW 

(DAI)

$2,300.00 15-Apr-10 31-Dec-11 34.29527 70.70332 Active 80

Nangarhar Bati Kot Qala wal Private Sector 

Development (PSD)

PF-617-034 Farhad Poultry 

Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 14-Apr-10 31-Dec-11 34.28562 70.7034 Active 80

Kunar Asadabad Lahurdag Private Sector 

Development (PSD)

PF-1301-035 M. Khalid 

Poultry Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 21-Apr-10 31-Dec-11 34.85411 71.14266 Active 80

Kunar Asadabad Dam Kaly Private Sector 

Development (PSD)

PF-1301-036 muhibullah 

poultry Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 21-Apr-10 31-Dec-11 34.86486 71.14337 Active 80

Kunar Wata Pur Omer Abad Private Sector 

Development (PSD)

PF-1308-037 Isamuddin 

Poultry Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 21-Apr-10 31-Dec-11 34.932 71.10206 Active 80

Kunar Shegal Mora Private Sector 

Development (PSD)

PF-1307-038 Abdullah Poultry 

Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 21-Apr-10 31-Dec-10 34.96517 71.26656 Active 80

Kunar Nurgal Mia Qala Private Sector 

Development (PSD)

PF-1313-039 Farid Poultry 

Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 21-Apr-10 31-Dec-11 34.62196 70.77585 Active 80

Laghman Alingar Sakhra Private Sector 

Development (PSD)

PF-705-040 DR MoD-

32974habt 

Poultry Farm

Layer Poultry IDEA-NEW 

(DAI)

$2,300.00 20-Apr-10 31-Dec-11 34.81659 70.35146 Active 80

Laghman Alingar Parwai Private Sector 

Development (PSD)

PF-705-041 Najeebullah 

Poultry Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 20-Apr-10 31-Dec-11 34.87211 70.37589 Active 80

Laghman Alingar Lajugar Private Sector 

Development (PSD)

PF-705-042 Sayeed Mahmud 

Poultry Farm

Layer Poultry IDEA-NEW 

(DAI)

$2,300.00 20-Apr-10 31-Dec-11 34.78998 70.34061 Active 80

Laghman Mihtarlam Harmal Private Sector 

Development (PSD)

PF-01-043 Babrak Poultry 

Farm

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 20-Apr-10 31-Dec-11 34.68903 70.22945 Active 80
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Laghman Alingar Sakhra Private Sector 

Development (PSD)

PF-705-044 Ezatullah 

Poultry Farm

Ezatullah 

Poultry

Layer Poultry Farm IDEA-NEW 

(DAI)

$2,300.00 20-Apr-10 31-Dec-11 34.81646 70.35164 Active 80

Nangarhar Dara-I-Noor Qali Shahi Private Sector 

Development (PSD)

DTX-620-046 Dara-i-Noor 

Textile

Enterprise IDEA-NEW 

(DAI)

$14,744.00 20-Mar-10 20-Jul-10 34.6613 70.59392 Completed 100

Nangarhar Dara-I-Noor Qali Shahi Private Sector 

Development (PSD)

DCH-620-047 Dara-i-Noor 

Chalk Factory

Enterprise IDEA-NEW 

(DAI)

$5,000.00 04-May-10 04-Jul-10 34.64315 70.59306 Completed 100

Nangarhar Achin Koshtal Private Sector 

Development (PSD)

SJP-610-0048 Watan Dost 

Joinery Program

Enterprise IDEA-NEW 

(DAI)

$9,800.00 01-Jul-10 31-Aug-10 34.10525 70.69831 Approve 29

Nangarhar Achin Koshtal Private Sector 

Development (PSD)

SJP-610-049 Toti Gul Joinery 

Program

Enterprise IDEA-NEW 

(DAI)

$9,800.00 01-Jul-10 31-Aug-10 34.10362 70.6986 Cancelled 100

Nangarhar Behsud Dubila Private Sector 

Development (PSD)

WSF621-050 Wahid Soap 

Factory

Soap production IDEA-NEW 

(DAI)

$30,000.00 01-Jul-10 30-Oct-10 34.4418 70.47674 Approve 17

Nangarhar Jalalabad Zoon 2 Private Sector 

Development (PSD)

SHPP601-051 Season Honey 

processing and 

packaging 

Factory

Hoeny processing IDEA-NEW 

(DAI)

$10,000.00 20-Jun-10 20-Aug-10 34.41732 70.44937 Approve 58

Laghman Surkh Rod Dosaraka Private Sector 

Development (PSD)

AMF602-052 Aryan Marble 

Factory

Marble processing IDEA-NEW 

(DAI)

$6,000.00 01-Sep-10 01-Aug-11 34.44034 70.39549 Approve 26

Nangarhar Sherzad Kodikhil Private Sector 

Development (PSD)

LMF605-053 Lajbar Marble 

Factory

Marble processing IDEA-NEW 

(DAI)

$60,000.00 01-Sep-10 01-Aug-11 34.22716 69.96618 Approve 21

Nangarhar Jalalabad City Private Sector 

Development (PSD)

HAS601-054 Happy 

Afghanistan 

Sports

produce Sports tools IDEA-NEW 

(DAI)

$7,000.00 20-Mar-10 20-May-10 34.42297 70.47767 Approve 21

Nangarhar Jalalabad City Private Sector 

Development (PSD)

ARDF601-055 Ajmal Rahmani 

Dry Fruit 

processing 

Company

Dry Fruit processing IDEA-NEW 

(DAI)

$48,350.00 01-Jun-10 30-Sep-10 34.43115 70.45483 Approve 20

Nangarhar Jalalabad City Private Sector 

Development (PSD)

FDC-601-057 Homayoon Fiber 

Distribution

Distribution of fiber IDEA-NEW 

(DAI)

$34,200.00 03-Dec-09 02-Dec-10 34 70 Active 65

Nangarhar Jalalabad Charahi Marston Private Sector 

Development (PSD)

FTL 601 058 Food Testing 

Laboratory

Testing of Foods IDEA-NEW 

(DAI)

$92,965.00 15-Aug-10 30-Sep-10 34.43586 70.43783 Approve 15

Nangarhar Kama kandi Private Sector 

Development (PSD)

STWF-618-059 Sadam Textile 

Weaving 

Company

Textile weaving IDEA-NEW 

(DAI)

$17,200.00 01-Oct-10 31-Dec-10 34.39967 70.60357 Approve 46

Nangarhar Dara-I-Noor Qali Shahi Private Sector 

Development (PSD)

DPCF-620-060 Dara-I-Noor 

potatoes chips 

factory

Enterprise IDEA-NEW 

(DAI)

$10,435.00 01-Jul-10 30-Sep-10 34.66134 70.59394 Completed 100

Nangarhar Jalalabad Chknowry Private Sector 

Development (PSD)

SCP 601-062 Sahill Chips 

Factory

Enterprise

Chips Production 

Factory

IDEA-NEW 

(DAI)

$6,213.00 01-May-10 01-Jun-10 34.44497 70.42189 Completed 100

Nangarhar Rodat Mirano Kaly Private Sector 

Development (PSD)

ETX 609-063 Ebadullah 

Textile Factory

Enterprise IDEA-NEW 

(DAI)

$700.00 01-Jul-10 31-Dec-10 0 0 Active 55

Nangarhar Rodat Mirano Kaly Private Sector 

Development (PSD)

TTXF 609-064 Tahsel Textile 

Factory

Enterprise IDEA-NEW 

(DAI)

$700.00 01-Jul-10 31-Dec-10 0 0 Active 55

Nangarhar Rodat Mirano Kaly Private Sector 

Development (PSD)

ZTXF 609-065 Ziarat Gul 

Textile Factory

Enterprise IDEA-NEW 

(DAI)

$700.00 01-Jul-10 30-Dec-10 0 0 Active 55

Nangarhar Rodat Mirano Kaly Private Sector 

Development (PSD)

TTXF 609-066 Toor Textile 

Factory

Enterprise IDEA-NEW 

(DAI)

$700.00 01-Jul-10 30-Dec-10 0 0 Active 55

Nangarhar Rodat Sharasol Village Private Sector 

Development (PSD)

HPF 609-067 Haider broiler 

Farm

Poultry IDEA-NEW 

(DAI)

$1,870.00 08-Sep-10 08-Nov-10 34.2643 70.56818 Active 90
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Nangarhar Rodat Baro Soor dag Private Sector 

Development (PSD)

ShPF 609-068 Sharifullah 

Broiler Farm

Poultry Farm IDEA-NEW 

(DAI)

$1,870.00 08-Sep-10 08-Nov-10 34.28048 70.65582 Active 80

Nangarhar Rodat Bazar Private Sector 

Development (PSD)

SHBF 609-069 Shamsrurahman 

Broiler Farm

poultry IDEA-NEW 

(DAI)

$1,870.00 23-Oct-10 23-Dec-10 34.25792 70.57595 Active 58

Nangarhar Behsud Khalis Family Private Sector 

Development (PSD)

RBF 621-070 Wafiullah Poultry IDEA-NEW 

(DAI)

$1,870.00 19-Oct-10 19-Dec-10 34.36783 70.44913 Active 58

Nangarhar Surkh Rod Shamsha Poor Private Sector 

Development (PSD)

MBF 602-071 Mohammad 

Alam

Poultry IDEA-NEW 

(DAI)

$1,870.00 08-Sep-10 08-Nov-10 34.42145 70.28462 Active 58

Nangarhar Muhmand Dara 27 Weala Private Sector 

Development (PSD)

ABF-614-072 AzizuRahman 

Broiler Farm

Poultry Farm IDEA-NEW 

(DAI)

$1,870.00 09-Aug-10 11-Aug-10 34.25063 70.85127 Active 58

Nangarhar Bati Kot Nabora Ghundi Private Sector 

Development (PSD)

RBF-617-073 Raees Broiler 

Farm

Poultry Farm IDEA-NEW 

(DAI)

$1,780.00 09-Aug-10 11-Aug-10 34.26457 70.7291 Active 58

Nangarhar Bati Kot Farm-e-3 Private Sector 

Development (PSD)

ZBF-617-074 Zeenatullah 

Broiler Farm

Poultry Farm IDEA-NEW 

(DAI)

$1,780.00 09-Sep-10 11-Aug-10 34.27496 70.78085 Active 58

Laghman Mihtarlam Chelmati Private Sector 

Development (PSD)

ZBF-701-075 Zmary Broiler 

Farm

Poultry Farm IDEA-NEW 

(DAI)

$1,870.00 08-Oct-10 08-Dec-10 34.67878 70.21646 Active 58

Nangarhar Chaparhar Dawlat Zai family Private Sector 

Development (PSD)

SBF-606-076 Sarajuddin 

Broiler Farm

Poultry Farm IDEA-NEW 

(DAI)

$1,870.00 20-Sep-10 20-Nov-10 34.33292 70.417 Active 90

Nangarhar Behsud Kariz Kabir Private Sector 

Development (PSD)

EBF-621-077 EmamJan Poultry Farm IDEA-NEW 

(DAI)

$1,870.00 08-Oct-10 08-Dec-10 34.38546 70.52577 Active 58

Nangarhar Jalalabad Mukam khan Private Sector 

Development (PSD)

AdPF-601-078 Abdul Karim 

Poultry Farm

Broiler Poultry Farm IDEA-NEW 

(DAI)

$1,860.00 24-Nov-10 24-Jan-11 34.40062 70.44923 Active 60

Nangarhar Jalalabad Mukam khan Private Sector 

Development (PSD)

HPF-601-079 Hamdullah 

Poultry Farm

Broiler Poultry Farm IDEA-NEW 

(DAI)

$1,860.00 24-Nov-10 24-Jan-11 34.39997 70.45626 Active 60

Nangarhar Behsud Khush Gunbad Private Sector 

Development (PSD)

NPF-621-080 Nagiali Poultry 

Farm

Broiler Poultry Farm IDEA-NEW 

(DAI)

$1,860.00 24-Nov-10 24-Jan-11 34.42102 70.49551 Active 60

Badghis Abqamare Dehzangay Infrastructure CCI200101 Dezangay Canal 

Protection 

Works

Irrigation IDEA-NEW 

(DAI)

115,435.00 1-Aug-09 30-Dec-09 34.98143 63.05169 Completed 100

Badghis Abqamare Dehzangay  Bala Infrastructure CCI200102 Dezangay bala 

Canal  

Protection 

Works

Irrigation IDEA-NEW 

(DAI)

78,557.00 1-Aug-09 30-Dec-09 34.94449 63.04753 Completed 100

Badghis Abqamare Gadul Infrastructure CCI190205 Godul Canal 

Protection

Irrigation IDEA-NEW 

(DAI)

95,093.00 16-Feb-10 20-May-10 34.96864 63.05476 Active 53

Badghis Abqamare Pahlawan Infrastructure CCI190206 Pahlawan Canal 

Protection

Irrigation IDEA-NEW 

(DAI)

121,231.00 16-Feb-10 20-May-10 34.97229 63.05837 Active 50

Badghis Abqamare Tagab-e-Esmail Infrastructure CCI190208 Tagab-e-Esmail 

Canal 

Improvement

Irrigation IDEA-NEW 

(DAI)

60,838.00 16-Feb-10 20-May-10 34.94476 63.12202 Active 25

Badghis Abqamare Zaimat Infrastructure CCI190207 Zaimat Canal  

Improvement

Irrigation IDEA-NEW 

(DAI)

98,515.00 16-Feb-10 20-May-10 34.9819 63.0494 Active 35

Badghis Abqamare Zengar Infrastructure CCI200103 Zengar flood 

Protection 

Works

Irrigation IDEA-NEW 

(DAI)

59,565.00 1-Aug-09 30-Dec-09 34.95265 63.04753 Completed 100

Badghis Muqur Infrastructure CCI190709 Kham e Abassi 

Canal 

Improvement

Irrigation IDEA-NEW 

(DAI)

112,035.00 16-Feb-10 20-May-10 Active 17
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Kunar Asadabad Villages: Stigal, Dosha khail, 

Gor Gom, Dam, Yar gul, 

Sarai, Tesha, Nawabad, 

Dandona, Lachigale, Bar 

Narang, Lamadak Villages.

Infrastructure CCI100101 Salar Canal 

Improvement

Irrigation IDEA-NEW 

(DAI)

600,042.00 1-Nov-09 1-Feb-10 34.88525 71.13701 Active 80

Kunar Chawkay Infrastructure CCI101312 Garigal Canal 

Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

34.70512 70.8997 Active 15

Kunar Chawkay Chawkai, Infrastructure CCI101311 Chawkai Canal 

Improvement

Irrigation IDEA-NEW 

(DAI)

250,684.00 1-Dec-09 15-Feb-09 34.67585 70.88826 Active 70

Kunar Chawkay Qazi Banda, Shalamyar, 

Gojrano and Pandano

Infrastructure CCI101310 Qazi Banda 

Canal 

Improvement

Irrigation IDEA-NEW 

(DAI)

15,263.00 13-Jul-09 5-Sep-09 34.68835 70.93188 Completed 100

Kunar Narang Qalawoona, Kotgi, 

Andargosh, Pas Ghondi, 

Ghondi

Infrastructure CCI101207 Warsak Dag 

Canal Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

65,903.00 14-Jul-09 26-Oct-09 34.75306 71.00863 Completed 100

Kunar Shegal Shegal kalay Infrastructure CCI100701 KCC 

Cobblestone 

Road 

Improvement

Road IDEA-NEW 

(DAI)

71,155.00 16-Jan-10 1-Apr-10 34.9604 71.26096 Active 75

Laghman Mihtarlam Shamangale village Infrastructure CCI090127 Shamangal 

Canal Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

110,972.00 1-Mar-10 1-Jun-10 34.65544 70.2349 Active 45

Laghman Qarghayi Demazang, Ghulam Sulatan, 

Hasham kala,Ahmadzai, 

Qarghayi Villages

Infrastructure CCI090226 Nahri karim 

Canal 

Improvement

Irrigation IDEA-NEW 

(DAI)

567,225.00 1-Apr-10 1-Jul-10 34.56508 70.22948 Active 8

Laghman Qarghayi Sawati, Qalai Sarferaz, 

Charbagh

Infrastructure CCI090225 Sawati Road 

Improvement

Road IDEA-NEW 

(DAI)

217,403.00 13-Jul-09 29-Nov-09 34.54847 70.24351 Active 99.2

Nangarhar Achin Band Toree Gatee, Malik 

Nabi bagh, Shalgar, Magh 

lana and Morgha

Infrastructure CCI082309 Mamand Olace 

Canal 

Improvement

Irrigation IDEA-NEW 

(DAI)

101,089.00 20-Apr-10 20-Jul-10 34.04371 70.57817 Active 10

Nangarhar Achin Koshtal Infrastructure CCI082311 Koshtal Mulayan 

MHP

Hydro Power IDEA-NEW 

(DAI)

141,666.00 1-Apr-10 1-Jul-10 34.1011 70.65244 Active 8

Nangarhar Achin Makrana. Infrastructure CCI082308 Makrana Canal 

Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

106,524.00 1-Nov-09 1-Feb-10 34.0576 70.59766 Completed 100

Nangarhar Chaparhar Bibi Mahro, Cheena, Trilai & 

Akhondzadgan Villages

Infrastructure CCI080611 Bibi Mahro 

Canal Intake

Irrigation IDEA-NEW 

(DAI)

59,738.00 1-Jan-10 1-Mar-10 34.30487 70.40022 Active 65

Nangarhar Chaparhar Kandi Bagh, Hafizano, 

zoghona, Qalay shekh and 

Sra qala villages

Infrastructure CCI080612 Kandi Bagh & 

Hafizano Canal 

Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

369,357.00 1-Jan-10 1-Mar-10 34.27244 70.36145 Active 50

Nangarhar Dih Bala Akakhil villages. Infrastructure CCI080808 Shpoola Akakhil 

Canal Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

147,616.00 1-Apr-10 1-Jul-10 Active 15

Nangarhar Dih Bala Salara, Koz Yaghi Band and 

Bar Yaghi Band

Infrastructure CCI080807 Yaghiband 

Micro Hydro 

Power Plant

Hydro Power IDEA-NEW 

(DAI)

181,512.00 10-Jul-09 26-Nov-09 34.16401 70.45028 Completed 100

Nangarhar Hisarak Khanjar Villages Infrastructure CCI080307 Khangar kariz 

Improvement

Irrigation IDEA-NEW 

(DAI)

62,835.00 16-Nov-09 16-Jan-09 34.27683 69.83965 Active 100



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Nangarhar Hisarak Ragha villages Infrastructure CCI080310 Ragha Canal 

Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

214,868.00 16-Apr-10 16-Jul-10 34.30855 69.75952 Active 9

Nangarhar Hisarak Sharif khil, Kapar khil, Lahor 

khil, Mohammad Aminkhil,

Infrastructure CCI080308 Abizangiyani 

Pipe Scheme 

Project

Pipe Scheme IDEA-NEW 

(DAI)

105,745.70 16-Nov-09 16-Jan-09 34.27362 69.62584 Active 70

Nangarhar Khogyani Baghicha & Soja dag villages Infrastructure CCI080517 Baghicha Intake 

& Karez 

Improvement

Irrigation IDEA-NEW 

(DAI)

112,198.00 18-Jul-09 27-Oct-09 34.26244 70.12628 Completed 100

Nangarhar Khogyani Derga & Abdi villages Infrastructure CCI080515 Derga Village 

Karez 

Improvement

Irrigation IDEA-NEW 

(DAI)

79,254.00 18-Jul-09 27-Oct-09 34.24959 70.11226 Completed 100

Nangarhar Khogyani Hadari Qala, Rahim jan, 

Akbar sayed, Naiem jan

Infrastructure CCI080518 Seway Zangal 

Canal Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

67,839.00 10-Jul-09 5-Oct-09 34.32346 70.12394 Completed 100

Nangarhar Khogyani Kaga Old Bazaar, Mordardan, 

Akbar Khil

Infrastructure CCI080511 Baghicha Road 

Improvement

Road IDEA-NEW 

(DAI)

277,370.00 18-Jul-09 8-Jan-10 34.26554 70.1817 Stopped 20

Nangarhar Khogyani Moh Omar, Juma gul, 

Dawran, Rozidin, Qaatar

Infrastructure CCI080514 Loghdara Canal 

Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

24,036.00 10-Jul-09 31-Aug-09 34.28852 70.07568 Completed 100

Nangarhar Khogyani Mulayan, Zamankhill, 

Abdulghani, Mulakhill

Infrastructure CCI080512 Darwazagi Canal 

Improvement

Irrigation IDEA-NEW 

(DAI)

22,642.00 10-Jul-09 31-Aug-09 34.31395 70.11019 Completed 100

Nangarhar Khogyani Musa ghundi, Koza Qala, Loi 

Kilay

Infrastructure CCI080513 Nemla Manz 

Road 

Improvement

Road IDEA-NEW 

(DAI)

86,413.00 10-Jul-09 5-Oct-09 34.29798 70.1011 Stopped 15

Nangarhar Khogyani Taowda Cheana & Minkay 

villages

Infrastructure CCI080516 Taowda Chena 

Karez 

Improvement

Irrigation IDEA-NEW 

(DAI)

42,299.00 18-Jul-09 26-Sep-09 34.23068 70.13638 Completed 100

Nangarhar Lal Pur Sarband, Lalpur, Guldag Infrastructure CCI081504 Lalpur Road 

Improvement

Road IDEA-NEW 

(DAI)

29,946.00 1-Jan-10 1-Mar-10 34.2606812 70.9517975 Completed 100

Nangarhar Pachir Wa Agam Badan Khil & Aini Khil 

Villages

Infrastructure CCI080706 Lande Pachir 

Canal Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

117,955.00 16-Jul-09 5-Dec-09 34.12516 70.28301 Completed 100

Nangarhar Pachir Wa Agam Bama Khail, Landa Khail, 

Kagai Kala, Zar Kala, Bande 

Kala, Lar Kala,

Infrastructure CCI080707 Landa Khail 

Canal Repair

Irrigation IDEA-NEW 

(DAI)

100,616.00 1-Dec-09 15-Feb-09 34.17842 70.2553 Active 88

Nangarhar Pachir Wa Agam Bar and Kuz Sabor, Angorano 

Ghunday and Kata Khil 

Villages

Infrastructure CCI080708 Landay Canal 

Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

135,644.00 1-Dec-09 15-Feb-09 34.20439 70.28388 Active 92

Nangarhar Rodat Baro, & Soordag Villages Infrastructure CCI080905 Baro Shalizar 

Canal Intake 

Improvement

Irrigation IDEA-NEW 

(DAI)

116,920.00 16-Jan-10 1-Apr-10 34.25938 70.63156 Active 60

Nangarhar Shinwar Baghcha Villages Infrastructure CCI081312 Baghcha Kariz Irrigation IDEA-NEW 

(DAI)

74,298.00 1-Apr-10 1-Jul-10 34.19643 70.79308 Active 20

Nangarhar Shinwar Ghanikhil Infrastructure CCI081310 Marko Girls and 

Boys School 

Boundary Wall

School Construction IDEA-NEW 

(DAI)

107,638.00 1-Apr-10 1-Jul-10 34.19501 70.79979 Active 18

Nangarhar Shinwar Kasi, Shergar, Ghani Khil & 

Ghondai Kalai

Infrastructure CCI081309 Kasi Intake & 

Gograni Kariz 

Improvement

Irrigation IDEA-NEW 

(DAI)

182,550.00 18-Jul-09 5-Dec-09 34.19763 70.80917 Completed 100

Nangarhar Spin Ghar Malak Naiz Kalay, Band 

Toory Gati, Malak Nabi 

Kalay, Magholana Village

Infrastructure CCI082310 Mamand Tangee 

Bridge

Bridge IDEA-NEW 

(DAI)

570,459.00 1-Dec-09 15-Feb-09 34.06595 70.62919 Active 42



Province District Village Section Activity Code Activity Name Activity Type

Implementi

ng Partner Est. Budget Start Date End Date Lat Long Status Project %

Nangarhar Spin Ghar Spinghar Infrastructure CCI082307 Terili Girls & 

Boys School 

Boundary wall & 

Toilets 

Implementation

School construction IDEA-NEW 

(DAI)

39,772.00 16-May-09 16-Aug-09 0 0 Completed 100

Nuristan Nur Gram Maeen, Malil, Anar Bagh, 

Gojar and Mashfa villages

Infrastructure CCI300805 Malil-Mishfa 

Road 

Improvement

Road IDEA-NEW 

(DAI)

466,631.00 10-Apr-09 10-Jun-09 34.95669 70.45697 Completed 100



Project Name Province District % complete Estimated # Beneficiaries Implementer Start Date End Date

Ag Retailer Establishment Samangan Aybak 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Dara-I- Sufi Bala 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Dara-I- Sufi Payin 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Feroz Nakhchir 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Hazrati Sultan 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Khuram Wa Sarbagh 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Samangan Ruyi Du Ab 100% 12 Ag Depot owners ACDI/VOCA 15-Jul-09 8/12/2009

Ag Retailer Establishment Balkh Balkh 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Chahar 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Bolak 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Chimtal 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Dawlatabad 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Dihdadi 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Kaldar 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Kishindih 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Khulm 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Nahri Shahi 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Sholgara 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Shortepa 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Balkh Zari 100% 19 Ag Depot owners ACDI/VOCA 15-Jul-09 8/11/2009

Ag Retailer Establishment Sari Pul Gosfandi 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sangcharak 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sari Pul 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sayyad 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Sari Pul  Sozma Qala 100% 5 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan Aqcha 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Darzab 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Fayzabad 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Kham Ab 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Khaniqa 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Khwaja Du Koh 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Qarqin 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Jawzjan  Shibirghan. 100% 11 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab Almar 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009



Ag Retailer Establishment Faryab  Bilchiragh 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Dawlatabad 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Gurziwan 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Khwaja Sabz Posh 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Kohistan 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Maymana 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Pashtun Kot 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Qaysar 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Shirin Tagab 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Ag Retailer Establishment Faryab  Ghormach 100% 23 Ag Depot owners ACDI/VOCA 15-Jul-09 8/6/2009

Capacity Building

Melon Fly Control  Training Balkh Balkh 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Chahar Bolak 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Chimtal 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Dawlatabad 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Dihdadi 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Kaldar 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Kishindih 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Khulm 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Sholgara 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Nahri Shahi 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Shortepa 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Zari 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Balkh  Chahar Kint 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

23-May-09 4-Jul-09

Melon Fly Control  Training Samangan Hastate Sultan 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09



Melon Fly Control  Training Samangan  Dara-I Sufi Bala 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Dara-I Sufi Payin 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Feroz Nakhchir 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Khuram Wa Sarbagh 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09

Melon Fly Control  Training Samangan  Aybak 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

4-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul Gosfandi 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sangcharak 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sayyad 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sari Pul 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

9-Jun-09 1-Jul-09

Melon Fly Control  Training Sari Pul  Sozma Qala 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

9-Jun-09 1-Jul-09

Melon Fly Control  Training Jawzjan Aqcha 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Darzab 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Fayzabad 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Khwaja Du Koh 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Mangajek 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Mardyan 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Qush Tepa 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training Jawzjan  Shibirghan 100% 80,000 in all four provinces, 

excluding Faryab

Joint Development 

Associates (JDA)

2-Jun-09 8-Jul-09

Melon Fly Control  Training (1mo Extenstion) Faryab Maymana 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Pashtun Kot 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Shirin Tagab 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Khwaja Sabz Posh 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09



Melon Fly Control  Training (1mo Extenstion) Faryab  Qorghan 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Qaramqul 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Khan Charbagh 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Andkhoy 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Almar 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Qaysar 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Ghormach 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Bilchiragh 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Gurziwan 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Kohistan 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control  Training (1mo Extenstion) Faryab  Dawlatabad 100% 5,454 IDEA NEW 1-Jul-09 30-Sep-09

Melon Fly Control Evaluation Balkh Balkh 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Chahar  Bolak 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Chahar Kint 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Chimtal 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Dawlatabad 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Dihdadi 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Kaldar 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Kishindih 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Khulm 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Nahri Shahi 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Sholgara 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Shortepa 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon Fly Control Evaluation Balkh  Zari 100% N/A ACDI/VOCA 26-Jul-09 15-Aug-09

Melon fly training impact assessment Balkh, Balkh 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Balkh,  Chahar  Bolak 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Balkh,  Chahar Kint 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Balkh,  Chimtal 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Balkh,  Dawlatabad 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Balkh,  Dihdadi 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Balkh,  Kaldar 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Balkh,  Kishindih 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Balkh,  Khulm 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Balkh,  Nahri Shahi 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Balkh,  Sholgara 100% N/A ACDI/VOCA 9/1/2010 12/23/2009



Melon fly training impact assessment Balkh,  Shortepa 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Balkh,  Zari 100% N/A ACDI/VOCA 9/1/2010 12/23/2009

Melon fly training impact assessment Samangan Aybak 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Samangan  Dara-I- Sufi Bala 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Samangan  Dara-I- Sufi Payin 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Samangan  Feroz Nakhchir 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Samangan  Hazrati Sultan 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Samangan  Khuram Wa Sarbagh 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Samangan  Ruyi Du Ab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Sari Pul Balkhab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Sari Pul  Gosfandi 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Sari Pul  Kohistanat 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Sari Pul  Sangcharak 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Sari Pul  Sari Pul 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Sari Pul  Sayyad 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Sari Pul  Sozma Qala 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Jawzjan Aqcha 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Jawzjan  Darzab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Jawzjan  Fayzabad 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Jawzjan   Kham Ab 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Jawzjan  Khaniqa 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Jawzjan  Khwaja Du Koh 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Jawzjan  Mangajek 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Jawzjan  Mardyan 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Jawzjan  Qarqin 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Jawzjan  Qush Tepa 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Jawzjan  Shibirghan. 100% N/A ACDI/VOCA 9/1/2010 12/24/2009

Melon fly training impact assessment Balkh Balkh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Balkh  Chahar  Bolak 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Balkh  Chimtal 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Balkh  Dawlatabad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Balkh  Dihdadi 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Balkh  Kaldar 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Balkh  Kishindih 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Balkh  Khulm 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009



Melon fly training impact assessment Balkh  Nahri Shahi 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Balkh  Sholgara 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Balkh  Shortepa 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Samangan Aybak 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Samangan  Dara-I- Sufi Bala 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Samangan  Dara-I- Sufi Payin 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Samangan  Feroz Nakhchir 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Samangan  Hazrati Sultan 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Samangan  Khuram Wa Sarbagh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Samangan  Ruyi Du Ab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Jawzjan Aqcha 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Jawzjan  Darzab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Jawzjan  Fayzabad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Jawzjan   Kham Ab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Jawzjan  Khaniqa 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Jawzjan  Khwaja Du Koh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Jawzjan  Qarqin 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Sari Pul Gosfandi 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Sari Pul  Sangcharak 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Sari Pul  Sari Pul 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Sari Pul  Sayyad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Sari Pul  Sozma Qala 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Faryab Almar 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Faryab  Bilchiragh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Faryab  Dawlatabad 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Faryab  Gurziwan 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Faryab  Khwaja Sabz Posh 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Faryab  Kohistan 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Faryab  Maymana 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Faryab  Pashtun Kot 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Faryab  Qaysar 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Faryab  Shirin Tagab 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Melon fly training impact assessment Faryab  Ghormach 100% TBD IDEA NEW & ASAP 16-Jul-09 8/31/2009

Oil Mill Demos Balkh Balkh 100% 5700 Joint Development 

Associates (JDA)

9/25/2009 11/30/2009



Crop Demos Balkh Balkh 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Dawlatabad 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Dihdadi 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Kaldar 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Khulm 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Nahri Shahi 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Sholgara 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Balkh  Shortepa 100% 816 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan Aqcha 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan  Fayzabad 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan  Kham Ab 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan  Khwaja Do Koh 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan  Shibirghan 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Jawzjan  Qarqin 100% 612 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Sari Pul Sari Pul 100% 214 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Sari Pul Sozma Qala 100% 214 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Samangan Feroz Nakhchir 100% 306 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Samangan  Hazrati Sultan 100% 306 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Samangan  Aybak 100% 306 Joint Development 

Associates (JDA)

10/18/2009 9/17/2010

Crop Demos Faryab Bilchiragh 100% 611 ACDI/VOCA 12/1/2009 9/30/2010

Crop Demos Faryab Pashtun Kot 100% 611 ACDI/VOCA 12/1/2009 9/30/2010



Crop Demos Faryab Khwaja Sabz Posh 100% 611 ACDI/VOCA 12/1/2009 9/30/2010

Crop Demos Faryab Shirin Tagab 100% 611 ACDI/VOCA 12/1/2009 9/30/2010

Crop Demos Faryab Almar 100% 611 ACDI/VOCA 12/1/2009 9/30/2010

Deworming Campaign Faryab Dawlatabad 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Gurziwan 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Khani Chahar Bagh 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Khwaja Sabz Posh 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Kohistan 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Maymana 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Pashtun Kot 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Qaramqul 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Qaysar 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Qorghan 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Shirin Tagab 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Ghormach 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Almar 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Andkhoy 100% DCA 11/1/2009 11/30/2010

Deworming Campaign Faryab  Bilchiragh 100% DCA 11/1/2009 11/30/2010

Onion Seed Production Balkh Sherabad 45% 1 ACDI/VOCA 11/1/2009 6/15/2010

Strawberry seedling Balkh Mazar-e-Sharif 100% ACDI/VOCA 12/30/2009 10/30/2010

Laser Land Leveling Balkh Dihdadi 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Balkh  Chimtal 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Balkh  Dawlatabad 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Balkh  Kaldar 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Balkh  Khulm 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Balkh  Shortepa 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Balkh  Nahri Shahi 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Faryab Pashtun Kot 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Faryab  Shirin Tagab 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Faryab  Maymana city 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Jawzjan Fayzabad 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Jawzjan  Aqcha 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Jawzjan  Kham Ab 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Jawzjan  Qarqin 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Jawzjan  Mardyan 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010



Laser Land Leveling Jawzjan  Shibirghan 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Sari Pul Sozma Qala 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Sari Pul  Sayyad 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Sari Pul  Sangcharak 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Sari Pul  Sari Pul 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Samangan  Feroz Nakhchir 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Samangan  Hazrati Sultan 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Samangan  Aybak 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Laser Land Leveling Samangan  Khuram Wa Sarbagh 25% 2000 ACDI/VOCA 10/11/2009 9/30/2010

Ag Retailing Development Balkh Khulm 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Mazari Sharif 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Nahri Shahi 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Zari 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Shortepa 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Dawlatabad 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Balkh 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Chahar Bolak 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Chimtal 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Sholgara 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Kishindih 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Chahar Kint 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Kaldar 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Marmul 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Sharak Hairatan 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Balkh Dihdadi 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Gurziwan 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Khwaja Sabz Posh 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Andkhoy 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Khani Chahar Bagh 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Qaramqol 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Shirin Tagab 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Bilchiragh 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Kohistan 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Qaysar 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Almar 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009



Ag Retailing Development Faryab Pashtun Kot 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Maymana 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Dawlatabad 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Qurghan 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Faryab Ghormach 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Fayzabad 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Mardyan 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Qush Tepa 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Aqcha 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Kham Ab 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Mangajek 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Khaniqa 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Darzab 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Khwaja Du Koh 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Shibirghan 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Jawzjan Qarqin 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Feroz Nakhchir 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Hazrati Sultan 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Aybak 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Dara-I-Sufi Bala 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Dara-I-Sufi Payin 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Ruyi Du Ab 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Samangan Khuram Wa Sarbagh 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Sari Pul 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Sangcharak 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Kohistanat 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Balkhab 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Sozma Qala 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Sayyad 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Ag Retailing Development Sari Pul Gosfandi 77% 117 ACDI/VOCA 10-Aug-09 12/31/2009

Trellis post manufacturing Samangan Feroz Nakhchir 17% ACDI/VOCA 20/09/2010 31/12/2011

Trellis post manufacturing Sari Pul Sangcharak 0% ACDI/VOCA 15/12/2010 31/12/2011

Trellis post manufacturing Faryab Maymana city 6% ACDI/VOCA 1/11/2010 31/12/2011

Trellis post manufacturing Faryab Qaysar 3% ACDI/VOCA 1/12/2010 31/12/2011

Trellis 100 ha of Vineyards Samangan Feroz Nakhchir 11% ACDI/VOCA 15/11/2010 31/12/2011



Trellis 100 ha of Vineyards Sari Pul Sangcharak 0% ACDI/VOCA TBD 31/12/2011

Trellis 100 ha of Vineyards Faryab Maymana city 3% ACDI/VOCA 1/12/2010 31/12/2011

Trellis 100 ha of Vineyards Faryab Qaysar 0% ACDI/VOCA TBD 31/12/2011

Commercial Almond Establishment Balkh Chimtal 99% 200 ACDI/VOCA 12/1/2009 12/31/2010

Commercial Breeding Silkworm Balkh Dawlatabad 100% 280 Rabia Maryam 

Handicrafts Co.

2/2/2010 5/2/2010

Commercial Breeding Silkworm Balkh Marmol 100% 637 Rabia Maryam 

Handicrafts Co.

2/2/2010 5/2/2010

Commercial Breeding Silkworm Faryab Khwaja Sabz Posh 100% 466 Rabia Maryam 

Handicrafts Co.

2/2/2010 5/2/2010

Commercial Breeding Silkworm Faryab Pashtun Kot 100% 466 Rabia Maryam 

Handicrafts Co.

2/2/2010 5/2/2010

Commercial Breeding Silkworm Faryab Dawlatabad 100% 466 Rabia Maryam 

Handicrafts Co.

2/2/2010 5/2/2010

Commercial Breeding Silkworm Jawzjan Mangajek 100% 700 Rabia Maryam 

Handicrafts Co.

2/2/2010 5/2/2010

Commercial Breeding Silkworm Samangan Aybak 100% 1050 Rabia Maryam 

Handicrafts Co.

2/2/2010 5/2/2010

Commercial Breeding Silkworm Sari Pul Gosfandi, Sari Pul 100% 700 Rabia Maryam 

Handicrafts Co.

2/2/2010 5/2/2010

Wool Spinning Wheel Project for Women Balkh Mazar-e-Sharif 100% 100 Rabia Maryam 

Handicrafts Co.

3/7/2010 9/7/2010

Support to MBDFA Balkh District One, Mazar-i-

Sharif City

100% 158 ACDI/VOCA 20/6/2010 19/8/2010

Wool Spinning Wheel Project for Women Balkh Dawlatabad 0% 100 Rabia Maryam 

Handicrafts Co.

1/12/2010 31/07/2011

Wool Spinning Wheel Project for Women Jawzjan Aqcha 0% 100 Rabia Maryam 

Handicrafts Co.

1/12/2010 31/07/2011

Wool Spinning Wheel Project for Women Sari Pul Sari Pul 5% 100 Rabia Maryam 

Handicrafts Co.

1/12/2010 31/07/2011

Wool Spinning Wheel Project for Women Samangan Aybak 2% 100 Rabia Maryam 

Handicrafts Co.

1/12/2010 31/07/2011

Wool Spinning Wheel Project for Women Faryab Andkhoy 0% 100 Rabia Maryam 

Handicrafts Co.

1/12/2010 31/07/2011



Name of Grantee District/ Province Status

Start Date of 

Grant

Type of 

Grant

Duration 

of Grant Deliverables

Riaz Packaging 

Factory

Surkhord/ 

Nangarhar

Approved TBD In-Kind 2.5 

months

Increased number of printed labels 

for boxes

Amiri & Brother’s 

Carpentry Workshop

Kabul Taimani 

Watt(estimated)

Approved 14 Dec, 2009 In-Kind 2 Months Registration with AISA and 

renovation of workshop 

Afghanistan 

Women's 

Associations for 

Rehabilitation and 

Development 

(AWARD)

Mehterlam/Laghm

an

Not approved TBD Fixed 

Obligation

10 months Increase the capacity of Afghan 

women through economic and 

educational support to 60 vulnerable 

women, girls, and disabled through 

informal education and income 

generating opportunities that include 

handbag making.

East Grants

ANNEX VI: IDEA-NEW Biweekly Grants Update 



Name of Grantee District / Province

Concept Approved by 

Evaluation Committee

Concept Approved by 

Project Director # of Awards  Grant Status Start Date Type Duration Deliverables

Balkh Awarded Training of 64 farmer trainers

Jawzjan Complete Conducting 2,500 training sessions

Samangan Training 75,000 farmers

Sari Pul 10,000 Nos farmer info leaflets

All districts in the above 4 

provinces

5,000 Nos awareness posters

5 Nos one-minute radio messages

Faryab Awarded

All districts of Faryab Complete

Agriculture Associations 

& Agriculture  Depots

Balkh Awarded Sep 5/09 97 Nos tractors & implements

Jawzjan Complete

Samangan 20,000 harvest baskets

Sari Pul Sep 1/09

Faryab 25 Nos harvest basket carts

All districts in the above 5 

provinces

Sep 1/09

2,000 Felco 610 saws

Sep 15/09 2,070 Nos Felco 5 shears

Sep 15/09 5,000 eye goggles

Oct 28/09 5,000 kg wettable sulfur

Nov 8/09 25,000 liters horticulture oil

Nov 1/09 10,000 Nos safety gloves

Nov 9/09 8,500 liters 1.5EC Deltamathrine

2,200 Felco 611 saws

Dec 12/09 2,500 Felco 5 shears

Nov 30/10

Nov 30/10

Balkh

Khulm

Balkh Awarded Animal health & husbandry to 270,000 

households
Jawzjan On-going

North Grants

Joint Development 

Associates (JDA)

Apr 15/09 Apr 15/09 1 May 21/09 Fixed 

Obligation 

Grant

4 months

International Assistance 

Mission (IAM)

Jun 1/09 Jun 1/09 2 Jun 10/09 PO 3 months 30,000 melon bags stitched by widows

Jul 1/09 Jul 1/09 24 In-kind 

grant 

agreements

9 months

Khulm farmer 

Community

Jan 15/10 Jan 15/10 1 Complete Mar 29/10 3 months Used 62 kgs SPLT EC for pomegranate 

carob moth control imported from ICSA 

Technologies USA Dutch Committee for 

Afghanistan (DCA)

Jan 15/10 Jan 20/10 1 Apr 1/10 Cost 

reimburse

ment grant

2 years



Samangan Generate sales >$900,000 in year 1 of vet 

goods, vaccines, medicines, vet service) 

thru VFUs to livestock owners & 

$1,120,000 sales in Year 2
Sari Pul

Faryab Training of 94 VFU staff in Year 1 and 109 

persons in Year 2
All districts in the above 5 

provinces
Establish 15 Nos new VFUs

Cashmere target of 10MT in Yr 1 and 

15MT in Yr 2; Sales in two years 

>$300,000
Establish 25 Nos winter feed banks

Faryab

All districts

Sari Pul

All districts

Balkh Awarded Commercial breeding of silkworms by 400 

women
Jawzjan Complete

Samangan Silkworm eggs purchased from MAIL

Sari Pul

All districts in the above 4 

provinces

4,000 kgs of fresh silk production

Balkh In-kind 

grant

Gabion wall protecting the river bank & 

preventing flooding
Khulm

Cash-for-

work

Cash-for-work labor

Balkh In-kind 

Grant 

Retaining wall protecting the river bank & 

preventing flooding
Khulm

Cash-for-

work

Cash-for-work labor

Faryab In-kind 

Grant

Constructing 39 Nos new culverts along the 

Maymana/Bilchiragh road
Maymana

Pashtun Kot Cash-for-

work 

Cash-for-work labor

Bilchiragh

Balkh Rehab of a Mazar Industrial Park 

neighborhood road
Mazar Cash-for-work labor

Balkh Complete Jul 1/10 MOU 3 months Almond market platform  for vendors to dry 

almonds and easy loading of almond bags 

for trucking 
Mazar-e-Sharif

Labor as community contribution

Dept of Agriculture Feb 1/10 Feb 1/10 1 Complete Feb 21/10 1 month 2,300 pine trees for re-forestation 

Dept of Agriculture Mar 1/10 Mar 1/10 1 Complete Mar 10/10 1 month 2,000 pine trees for re-forestation

Rabia Maryam 

Handicrafts Co 

Jan 10/10 Jan 10/10 1 Feb 2/10 Fixed 

Obligation 

grant

3 months

Tela village, Khulm 

Community 

Oct 1/09 Oct 1/09 1 Complete Nov 1/09 5 months

Khulm/Dodarak 

community

Oct 1/09 Oct 1/09 1 Complete Nov 1/09 2 months

Faryab Community Oct 1/09 Oct 1/09 1 Complete Nov 1/09 9 months

Mazar Community Feb 1/10 Feb 1/10 1 Complete Mar 5/10 Cash-for-

work 

9 months

Almond market vendors Jun 1/10 Jun 1/10 1



Internet System

IDEA NEW will provide 6 Nos desktop 

computers and install the internet hardware 

for 10 computers so that the beneficiaries 

could access almond market prices 

  

On-going Nov 

16/Dec 15

MOU 1 month

Sari Pul In-kind 

Grant 

Balkhab MOU

Sari Pul In-kind 

Grant

Balkhab

MOU

Sari Pul In-kind 

Grant

Balkhab

MOU

Sari Pul In-kind 

Grant

Balkhab MOU

Sari Pul In-kind

Balkhab Grant

MOU

Faryab In-kind 

Grant
Bilchiragh

MOU

Faryab In-kind 

Grant
Bilchiragh

MOU

Faryab In-kind 

Grant
Bilchiragh

Chaila Village community Aug 1/09 Aug 1/09 1 Complete. Aug 17/09 14 months Micro-hydro-power 13kW to 150 

households

Hoosh Village community Aug 1/09 Aug 1/09 1 Complete Sep 5/09 14 months Micro-hydro-power 40kW to 180 

households

Kham Shorak Village 

community

Aug 1/09 Aug 1/09 1 Additional work 

need to be done 

by the 

community

Sep 5/09 14 months Micro-hydro-power 10.4kW to 70 

households

Parawshan Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 14 months Micro-hydro-power 24kW to 130 

households

Dahna Kashkak Village 

community

Aug 1/09 Aug 1/09 1 Additional work 

need to be done 

by the 

community 

Sep 5/09 14 months Micro-hydro-power 21.7kW to 380 

households

Keen Qala Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 6 months Micro-hydro-power 11kW to 200 

households

Angeerak Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 6 months Micro-hydro-power 12.5kW to 180 

households

Khush Gozar Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 6 months Micro-hydro-power 14.1kW to 180 

households



MOU

Faryab In-kind 

Grant
Bilchiragh

MOU

Faryab In-kind 

Grant

Bilchiragh

MOU

Faryab Awarded Micro-hydro-power 3.5kW to 60 

households 
Qaysar Complete Cost of materials only

Faryab Awarded Micro-hydro-power 5kW to 80 households 

Kohistan Complete Cost of materials only

Faryab Awarded Micro-hydro-power 7.5kW to 180 

households 
On-going Cost of materials only

Pashtun Kot

(Haji Basir Village) 

Faryab Awarded

On-going

Pashtun Kot

(Shura-e-Madrassa Village) 

Faryab Awarded Micro-hydro-power 14kW to 150 

households 
On-going Cost of materials only

Pashtun Kot

(Kata Qala Shura-e-Bazaar 

Village) 

Faryab Awarded Micro-hydro-power 6.2kW to 140 

households 
On-going Cost of materials only

Pashtun Kot

(Kata Qala Shura-e-Bazaar 

Village) 

Faryab Awarded Micro-hydro-power 11.9kW to 160 

households 
On-going Cost of materials only

Pashtun Kot

(Hazara Qala Village) 

Faryab Awarded Micro-hydro-power 10.8kW to 160 

households 
n-going Cost of materials only

Mirzaee #1 Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 6 months Micro-hydro-power 10.2kW to 180 

households

Mirzaee #2 Village 

community

Aug 1/09 Aug 1/09 1 Complete Sep 5/09 6 months Micro-hydro-power 11.6kW to 180 

households

International Assistance 

Mission (IAM)

Aug 1/09 Aug 1/09 1 Aug 18/09 Fixed 

Obligation 

Grant

5 months

International Assistance 

Mission (IAM)

Aug 1/09 Aug 1/09 1 Sep 2/09 Fixed 

Obligation 

Grant

5 months

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 Sep 1/10 Fixed 

Obligation 

Grant

4 months

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 Sep 1/10 Fixed 

Obligation 

Grant

4 months Repairs to the existing Micro-hydro-power 

plant Cost of materials only

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 Sep 1/10 Fixed 

Obligation 

Grant

4 months

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 Sep 1/10 Fixed 

Obligation 

Grant

4 months

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 Sep 1/10 Fixed 

Obligation 

Grant

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 Sep 1/10 Fixed 

Obligation 

Grant

4 months

4 months



Pashtun Kot

(Qalai Niasbeq Bala Village) 

Faryab Awarded Micro-hydro-power 4.6kW to 160 

households 
On-going Cost of materials only

Pashtun Kot

(Qalai Niasbeq Payan 

Village) 

Faryab Awarded Micro-hydro-power 4.4kW to 150 

households 
On-going Cost of materials only

Pashtun Kot

(Ibrahimabad Village) 

1Koshkag/Balkh Awarded Cost 

reimburse

ment

Training of staff

2Sholgara/Balkh On-going Grant Installation/commission equipment

3Hazrati Sultan/Samangan

4Aybak/Samangan Training of members in improved housing, 

nutrition, and care of cows
5Qush Tepa/ Sari Pul

6Sayadabad/Sari Pul Average daily milk yields exceed 4 liters

7Aqcha/Jawzjan

8Faizabad/Jawzjan 100 Nos improved cross-breed female 

calves
9Khoja Sabz Posh

Pashtun Kot/Faryab Sale of produce to BLDU in Year 1 

>$28,500 

Sale of produce to BLDU in Year 2 

>$42,700

Khulm Community Khulm/Balkh May 4/10 May 10/10 1 On-going July 15/10 In-kind 

Grant

3 Months Construction of a gabion wall having a 

length of 550 meters in the Khulm River 

basis under the Project
Approved. Supply of Ice Cream producing equipment 

to BLDU for use/return
(PO not signed) 

Transport options 

under 

consideration
Product diversification by adding ice cream 

to BLDU’s current production line

Fixed 

Obligation 

Grant

4 months

Jul 1/10 1 Sep 1/10 Fixed 

Obligation 

Grant

International Assistance 

Mission (IAM)

Jul 1/10 Jul 1/10 1 Sep 1/10

Balkh Livestock 

Development Union 

(BLDU)

March 22/10 June 10/10 1 June 10/10 2 Years

International Assistance 

Mission (IAM)

Jul 1/10

August 

20/10

In-kind 

grant 

1 month

4 months

Balkh Livestock 

Development Union 

(BLDU) 

Mazar/Balkh June 10/10 Jul 15/10 1



Balkh/ Awaiting 

approval from 

USAID/

Over the two-year period, set up 65 crop 

demonstrations attended by a total of 6,500 

farmers, who will each attend three field 

days.  Each demonstration will include 

wheat, a pulse (either lentil or chickpea), 

and an oil seed (safflower, canola, flax, or 

sesame) each with improved agronomy.  

Farmers will be trained in seed bed 

preparation, seed production, an IPM 

approach to weed control, mechanical 

harvesting, and will be involved in a 

workshop considering the combined 

benefits of the technologies presented and 

the business opportunities afforded by 

appropriate mechanization and crop 

diversification.

Balkh AO. A Letter of 

Authorization 

was signed for 2-

month’s work.  
Chimtal Identify 875 farmers willing, able and 

qualified by attendance at field days to buy 

2WTs subsidized by IDEA-NEW.  Provide 

technical and marketing services training 

for owner/operators of 2WTs and organize 

them into groups of ten for follow up 

support.
Chahar Kent Identify and demonstrate trailers, reapers, 

seeders, threshers, combines, water pumps 

and other equipment that can be powered by 

2WTs and other appropriate equipment 

such as seed-cleaners.

Dawlatabad Set up 7 demonstrations of improved 

cultivation powered by four-wheel tractors 

(4WT) such as mechanical seeding with 

controlled fertilizer application, zero till and 

bed-planting on semi-irrigated or rain-fed 

land.
Dihdadi Establish 5 contractor businesses providing 

these services to farmers on a sustainable 

commercial basis.
Kaldar

Khulm Deliverables

Kishindih 65 crop demos

Nahri Shahi 6,500 farmers who have attended three field 

days at crop demonstrations.
Sholgara 875 owner/operators of 2WTs providing 

services to farmers in their area.

Cost 

reimburse

ment grant

2 yearsJoint Development 

Associates (JDA)

May 1/10 Jun 5/10 1 Oct 1/10



Shortepa 13,000 hectares of annual crops cultivated 

with improved agronomic methods 

including the use of 2WTs
7 demos of improved tillage & seeding with 

4WTs
Faryab 5 contractor businesses providing improved 

tillage & seeding
Andkhoy

Dawlatabad

Khani Charbagh

Khwaja Sabz Posh 

Pashtun Kot

Maymana

Qaysar

Qaramqul

Qorghan

Shirin Tagab

Samangan

Dara-I Sufi Bala

Feroz Nakhchir

Hazrati Sultan

Khuram Wa Sarbagh

Aybak

Sari Pul

Center

Sangcharak

Sayyad

Sozma Qala

Jawzjan

Aqcha

Fayzabad

Kham Ab

Khwaja

Du Koh

Center

Qarqin

1 Complete Jul 15/10 In-kind 

Grant

3 months Imported 2 Nos pond liners from USA

Construct water pond and Install the 2 Nos 

pond liners
In-kind 

Grant

Community of Mardian 

Village, Jawzjan

Mardian/Jawzjan May15/10 Jun 10/10



1 Awarded Sept 16/10 1.5 months

On-going

Balkh Awarded

Jawzjan On-going Train 500 women in wool spinning. 

Samangan

Sari Pul Giving a wool spinning wheel to each 

beneficiary (Total = 500 women)
Faryab

All districts in the above 4 

provinces

Sep 1/10 Oct 1/10 1 Dec 1/10Cost reimbursement grant 8 monthsRabia Maryam 

Handicrafts Co 
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