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TASK ORDER OVERVIEW:

Task Order Project Name
Contract No.

Task Order No.

Employer

Contractor

Engineer / CMC

Notice of Award (NOA)
Notice To Proceed (NTP)
Task Order Completion Date
Task Order Contract Value
Projects Total Value

Day Work

Modified Projects Total Value

Modified Day Work

Multiple Roads Project in the Middle area (MRM)

294-1-00-12-00005 120.0% % Planned (B.L05) m % Proposed (B.L 06)
AID-294-T0O-13-00011

USAID o, | 100.0% 100.0% 100.0% 100.0%
APCO/ArCon 1Rt AR

Black and Veatch 80.0%

Sep. 18, 2013

Nov. 06, 2013 60.0%

July 11, 2015 (VO#14)

$6,675,844.00 40.0%

$6,325,844.00

$350,000 20.0%

$6,668,327.19 (per VO#14) 0.0% . |
$7,516.81 (per VO#14) Task Order Project 01  Project02  Project 03

Project 01- Sinjil Main Entrance Road

Project Description

Statement of Work (SOW)

Project Location
Project Value

Modified Project Value
Subcontractor Name
Start of Construction

Contractual period of Performance

Contractual End Date

Modified period of Performance
Modified End Date

Partial Handover

Estimated Completion Date

Planned Percentage of Completion
Planned Percentage of Completion
Planned Percentage of Completion
Actual Percentage of Completion

A 2 lane road project in Ramallah District consisting of 1.88 km of roadway upgrade
that connects the town of Sinjil with highway 60. The road falls totally in areas B and
C. Scope requires reconstruction of 1.48km of Sinjil main road and widening of
0.386km of HWY 60.

The SOW consists of excavation works, embankment filling, pavement layer
construction, construction of retaining structures, installation and/or rehabilitation of
storm water drainage systems, milling and overlay works, installation of safety
features (signage, road marking, cat eyes, and guardrails) and any other work items
needed to complete this activity as specified.

Sinjil town, Ramallah District.

$2,063,449.00

$2,570,865.93 (per VO#14)

Al Amjad Arabian Company and Al Sadek Company

January 04, 2014

240 Calendar days

Jul. 3, 2014

613 Calendar Days (Per VO#14)

July 11, 2015 (VO#14)

December 08, 2014.

July 11, 2015

100% (Baseline 04)

100% (Baseline 05)

86.2% (Baseline 06)

82.8%
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Project 02- Wadi Al Balat Road
Project Description

Statement of Work (SOW)

Project Location

Project Value

Modified Project Value
Subcontractor Name

Start of Construction

Contractual period of Performance
Contractual End Date

Modified period of Performance
Modified End Date

Actual Completion Date

Initial Site Handover

Final Site Handover

Planned Percentage of Completion
Actual Percentage of Completion

An existing 1.68 km two lane roadway with deteriorated surface that links
Ramallah with North Governorates recently unblocked by Israeli authorities and
totally located in areas B and C. Also in the scope is the reconstruction of the
junction of Dura Al Qarei (Segments A and B).

The SOW consists of excavation works, embankment filling, pavement layer
construction, construction of retaining structures, installation and/or
rehabilitation of storm water drainage systems, installation of safety features
(signage, road marking, cat eyes, and guardrails) and any other work items
needed to complete this activity as specified.

Dura Al Qarei and Wadi Al Balat, Ramallah District

$2,616,457.00

$2,696,588.32 (per VO#09)

Al Tarifi Company

January 14, 2014

240 Calendar Days

Jul. 3, 2014

336 Calendar Days (per VO#07)

October 07, 2014 (per VO#07)

October 01, 2014

October 01, 2014

October 20, 2014

100% (Baseline 04)

100%

Project 03- Kharbatha Bani Harith- Ein Ayoub Road

Project Description

Statement of Work (SOW)

Project Location

Project Value

Modified Project Value
Subcontractor Name

Start of Construction

Contractual period of Performance
Contractual End Date

Modified period of Performance
Modified End Date

Site Handover

Planned Percentage of Completion
Planned Percentage of Completion
Actual Percentage of Completion

A 2.2 km two lane roadway rehabilitation linking the town of Kharbatha Bani
Hareth with the community of Ein Ayoub in Ramallah District totally located in
areas B and C and passes through agricultural lands and serves the entire town of
Kharbatha Bani Hareth.

The SOW consists of excavation works, embankment filling, pavement layer
construction, construction of retaining structures, installation and/or
rehabilitation of storm water drainage systems, installation of safety features
(signage, road marking, cat eyes, and guardrails) and any other work items.
Kharbatha Bani Hareth and Ein Ayoub localities, Ramallah Governorate
$1,645,938.00

$1,400,872.94 (per VO#05)

Shaltaf Company

January 05, 2014

240 Calendar Days

Jul. 3, 2014

279 Calendar Days (Per VO#03)

August 11, 2014 (Per VO#03)

August 12, 2014

100% (Baseline 02)

100% (Proposed Baseline 03)

100%
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Figure 03- Project 03- Kharbatha Bani Harith — Ein Ayoub Road Location
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SAFETY:
During this reporting period, no accidents were reported, zero Notices of Unsafe Condition
(NUCs) were issued and one toolbox talk was conducted as the following:

Date Tool Location  Description

Conducted Box No.

June 15, 2015 040 Project 01-  Safety measures while working near mobile
SIN equipment and heavy machinery.

25

lfi‘gdgekéltju;le 15, 20

ENVIRONMENTAL COMPLIANCE:
Environmental mitigation plan measures (such as public and labors health and safety, dust control, olive trees
relocation and other measures) were implemented during this reporting period.

TRAFFIC CONTROL MEASURES AND COORDINATIONS:

Project 01: Construction works started in Area B from St. 0+046 to St. 1+400 in Area B after implementing approved traffic
control measures. The following provides a brief narrative about APEX coordination with DCL and MAATZ to get permit
for Sinjil / HW 60 intersection:

1.

2.
3.
4

10.

11.
12.
13.

14.

Traffic Plans were submitted to DCL on Oct. 31, 2013.

Verbal approval was received from DCL on Dec. 02, 2013 and written approval on Jan. 12, 2014.

On January 30", 2014 we started discussions with DCL and geometric design preparation to get DCL approval.

February 20", 2014 conceptual geometrical design was prepared and discussed with the DCL. Verbal approval was
received on the geometrical design. Complete geometrical design drawings planned was submitted to the DCL on March
3rd.

March 13" 2014 meeting, the geometric design was presented to DCL representatives; no comments were received;
however, DCL representatives requested a site visit to the site prior to issuing approval on the design. The site visit was
planned to take place on March 23, 2014 at 8:30 a.m. unfortunately site visit was cancelled upon DCL request, new date
was arranged on April 1%, 2014.

April 1%, 2014 after conducting joint site visit with DCL to Sinjil/HW60 intersection another meeting to be conducted
with MAATZ to discuss permit issues. BV design was submitted to Ma’atz and a file was opened for this project —
submission of the drawings and discussions were postponed due to Israeli Holidays between April 11" to April 22™ 2014
On April 29" 2014 a meeting was conducted with Ma’atz, APCO/ArCon Consultant (APEX) jointly with BV coordinator
Mr. Ibrahem Al Ansari, to submit the design plan for Sinjil junction. BV’s modified design that was sent to us via Email
on April 27, 2014 was submitted to Ma’atz for review. Ma’atz informed us that they will review the design with their
consultant, and will issue written comments accordingly.

Ma’atz Comments were received on May 11", 2014, the comments requested design modifications, accordingly RFI #22
dated May 12", 2014 was submitted to BV for Advise.

On June 2™ RFI response was received from CMC including new design drawings for the mentioned intersection.
According to the new design APCO/ArCon started in preparing new drawings, plan, profile, cross sections, drainage,
electric lighting and other needed drawings. New traffic plan was prepared according to the new design; verbal approval
was received on May 28" 2014. Sinjil drawings were resubmitted for Ma’atz review on July 03, 2014.

Modified traffic plan was prepared according to the modified design, this traffic plan was submitted to ICA, verbal
approval was received on June 28th 2014, and 13 copies were prepared and sent to ICA to obtain final written approval
which is not received yet.

Ma’atz review comments on the modified design drawings were received on July 23 2014.

Ma’atz comments regarding street electric lighting at Sinjil intersection were received on July 27th 2014.

APCO/ArCon submitted RFI-13-00011-MRM-027 on July 24, 2014 including Maatz comments to BV requesting their
advice and instruction.

A meeting was held on Aug. 19", 2014 with MAATZ to discuss the Sinjil Intersection. Below is a brief summary
provided by our consultant APEX:
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15.
16.

17.

18.
19.

20.

21.

22.
23.
24.
25.

26.

a. APEX presented the intersection design (Plan/Profile/ cross sections) that was prepared by BV & APCO to the
head of Ma’atz representation office in the West Bank Mr. Ze’ev Forkosh.

b. APEX briefed Ma’atz about the history of the intersection design and shed light on Ma’atz’s recent request to
design the radius of curve in question to meet minimum radius value for a design speed of 90Km/h.

c. Eng. Ze’ev Forkosh was satisfied with the changes that were made and stated that he needs some time to look at
the design and provide his comments; he stated that he will provide his comments by September 3rd, 2014, the
earliest.

d. Eng. Ze’ev Forkosh inquired about the Temporary traffic plan and stated that it should include at least 4 phases (if
not 5) because the road will undergo major changes, especially in the vertical alignment.

e. APEX stated that his concerns and comments will be taken into account during the preparation of the Temporary
traffic Plan.

Ma’atz approval on the modified design was received on Sep. 03, 2014.

Hard copies of approved design (16 copies) were submitted to ICA for final written approval on Sep. 7", 2014 (stamped
copies were not returned yet)

Temporary traffic plan was prepared; meeting with Ma’atz was scheduled on Sep. 21% but was postponed by ICA to Oct.
6", 2014.

Sinjil drawings final approval by ICA was received on September 29", 2014.

Sinjil Temporary Traffic Plan final approval by ICA was granted on October 27", 2014, hard copies were received on Oct.
28",

A coordination meeting with the Israeli Police and Ramallah DCL infrastructure officer was conducted on October 30",
2014 at Ramallah DCL and attended by B&V and APCO representatives. A brief summary was discussed with the Police
and the DCL about the proposed traffic plan arrangements; it was agreed that the contractor shall go to Ariel Police station
in Nablus area on Sunday November 2" 2014 at 10:00 am to provide them with the needed information and to get their
written requirements and approval.

Another coordination meeting with Ma’atz was scheduled on November 3, 2014 but postponed to Nov. 09" in Mishor
Adumim Office in order to make sure that all involved parties are informed prior starting traffic control implementation
and construction at Sinjil Intersection, Maatz final approval was received in this meeting.

Israeli Police permit to start the works was obtained on Nov. 10, 2014.

Ma’atz construction permit was received on March 26, 2015 and was extended up to June 30, 2015.

Ma’atz construction permit second extension request was submitted on June 29, 2015.

Electricity and street lighting submittal was handed at Maatz on Nov. 17, 2014- File No. 300008849. Review comments
were received on 7" Dec. the modified copy of the submittal according to Ma’atz comments was submitted to Ma’atz by
BV in a meeting on Dec. 16™. On Jan. 15, 2015 APCO submitted 4th modified drawings according to received Maatz
comments and they returned with additional comments on Jan. 26, 2015. To fulfill Maatz requirements APCO hired a
specialist consultant to prepare a final copy for the submittal considering all received comments; the consultant prepared
revised drawings including additional twelve lighting poles at LHS. An RFI was submitted to BV on 25th February 2105
regarding the additional lighting poles. Revised drawings were prepared and submitted on Mar. 02, 2015. Ma’atz
comments were received again on March 10, 2015 requesting plans to be stamped by all Israeli utility companies (Bazeq,
IEC and Mekerot. APCO submitted stamped drawings on May 07", 2015. Verbal approval was received but written
approval is still not received from Ma’atz. APCO already relocated all the street lighting poles.

Several Coordination meetings were conducted and will continue with the Israeli Electric Corporation (IEC) in order to
receive a permit for high voltage tower relocation at St. 0+187 LHS (Pole No. 1P-121-134). APCO paid the initial
payment for the relocation on Dec. 10th. A site visit for IEC technical was conducted on Dec. 30th, 2014 to check the new
location of the HVP and to evaluate the total cost of the relocation process; they also requested additional data. All
requested data was submitted on the same day via email. On Jan. 12, 2015 a fax letter was sent to DCL to expedite the
pole relocation process, telephone calls followed with Mr. Saed Qsem (Electricity official at DCL) to follow-up the status
of drawings review. CMC help was requested on Jan. 19, 2014 and they contacted Ramallah DCL, Beit EI — Head of
projects, department, Beit El - Electrical office, Beit El Infrastructure department, Traffic department and IEC, and on
29th January, APCO sent an email to Mr. llan Erez from IEC to expedite review of this issue, unfortunately ; IEC stated
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that they are in process of preparing their own internal drawings for approval and they will be in contact with the
contractor to continue any other procedures for the tower relocation. Another meeting was conducted at Beit Eil on 26th
February between APCO, BV and Mr. Saeed Qasem (responsible for electrical logistics at DCL), he indicated there was
internal Israeli disagreement over the work and made three points:

1- APCO request was not moving until about 10 days ago because of Israeli disagreements (request was submitted
October 29, 2014)

2- Some people from the Israeli side were reprimanded for even accepting our request.

3- APCO and BV are lucky the work had started, otherwise the request will not have been considered.

On March 12" Mr. Ibrahim Ansari from B&V phoned IEC to follow up the issue, they informed him that they have finalized the
needed drawings for the High Voltage Tower relocation in Sinjil and they will submit it on Monday March16™ to IEC.

On April 07 Joint site visit and meeting was conducted with Israeli DCL to discuss the new location of the HVP at Sta.0+187 LHS
at Sinjil- HWY 60 Intersection. Mr. Saeed Qasem from DCL has no problem to shift the tower 3m towards the west but this needs
approval from Maatz. Mr Rafi promised to conduct a second site visit next week with Mr. Yaqob (Maatz) to show him the
situation and take his approval for the new location of the tower. Mr. Saeed Qasem requested to start removing some obstacles like
(cutting the two trees (one of them “Cypress” which need a permission from Israeli side) and relocate the existing Palestinian
electrical poles.

On April 16 B&V during a coordination meeting with IEC presented a revised set of drawings for Sinjil intersection with Highway
approved by MAATZ showing the acceleration lane pushed away from the tower and therefore relocation of the existing tower at
Sta.0+187 LHS is no longer needed. IEC advised that they have no issues with the revised drawings and therefore no need for the
relocation. Accordingly; USAID through VO-13-00011-MRM-014 de-scoped the HV tower relocation on April 24, 2015.

Project 02: Construction Works started from sta. 0+000 to sta. 1+600 after implementing approved traffic control measures.
Below is a summary of traffic plan approval status with DCL and Maatz:
1- Traffic plans were submitted to DCL for road segment from St. 0+902 to St. 1+600 (Area C) on Nov. 11, 2013.

2-  Verbal approval on submitted plans were received from DCL on Dec. 02, 2013 and written approval on Jan. 12, 2014.

3- On April 10, 2014 and Although the traffic plan was approved in principal by Yesrael (DCL), and Ma’atz has no
comments on the traffic plan, Yesrael insisted to change the traffic plan concept from total closure of the road segment in
Area C to partial closure approach (LHS/RHS) and this issue is not solved yet.

4- On April 29, 2014 a revised temporary traffic plan (partial closure) was submitted to DCL for approval, on May 25th
verbal approval from ICA was received on the revised traffic plan, 13 copies were requested to issue written approval.

5- Maatz approval is in progress, on April 10, Maatz informed APEX in a meeting that they have no comments on approved
(total close) traffic plan. Now after changing the traffic plan, we still wait DCL response if Maatz approval is required for
the revised plan.

6- Traffic plan phase one for Dura Al-Qar'e Intersection was prepared, submitted and approved by engineer on June 4" 2014.

Project 03: Construction Works started from sta. 0+000 to the end of the project after implementing approved traffic control
measures. Below is a summary of DCL and Maatz traffic plan approval status:
1- Traffic plans for road segment in Area C from St. 0+920 to St. 2+140 was submitted to DCL on Nov. 11, 2013.

2- Verbal approval was received from DCL on Dec. 02, 2013 and written approval was received on Jan. 12, 2014.
3- According to DCL written approval, Maatz approval is not required for this road project.

COMMUNITY OUTREACH, PUBLIC INFORMATION AND GENDER CONSIDERATION:
Coordinations with local councils and utility owners were conducted to discuss work progress and solve obstacles and
challenges as detailed in the coordination log.

COORDINATION:
During this reporting period, the following coordinations and meetings occurred :

Date Attendees Subject Description
June 24, 2015 Mayor of Sinjil Municipality- Ayoub Coordination meeting ~ Follow-up progress of work and discuss JWU
Sweyd and site visit works.

B&V- Raed Al Najjar
APCO- Sami Awwadeh
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SITE VISITORS:

During this reporting period, the following visits have occurred:

Date Company Location Description
Task Order 11

June 09, 2015

USAID- Anan Al Masri

Sinjil Intersection

Site visit to follow-up work progress.

June 24, 2015

Mayor of Sinjil Municipality- Ayoub Sweyd

Sinjil Intersection

Follow-up progress of work and discuss JWU
works.

MATERIAL OR EQUIPMENT DELIVERED TO SITE:

Please refer to Annex A- Equipment and Material receiving log.

PROGRESS and SCHEDULING:

- Project 01- Excavation Phase 1 100%
- Project 01- Topping Phase 1 100%
- Project 01- Base course 15 cm Phase 1 100%
- Project 01- Base course 20 cm Phase 1 100%

- Project 01- Concrete Works Phase 1 100%
- Project 01- Install waterlines 100%
- Project 01- stone Works 100%
- Project 01- storm system 100%
- Project 01- handrail 100%
- Project 01- Asphalt works Phase 1 100%
- Project 01- road furnishing phase 1 100%
- Project 01- Excavation Phase 2 95%
- Project 01- Topping Phase 2 100%
- Project 01- Base course 20 cm Phase 2 95%
- Project 01- Concrete Works Phase 2 90%
- Project 01- Asphalt works Phase 2 50%

ACTIVITIES DURING THIS REPORTING PERIOD:

Project 01

100.0% 100.0%

80.0%

60.0%

40.0%

20.0%

120.0% % Planned (B.L05)  m9% Planned (B.L 06)  m% Actual

100.0% 100.0% 100.0%

66.2%

0.0% -

Task Order

Project 01 Project 02 Project 03

Overall percentages of completion are :

Completion%

T.0 Po1 P02 P03

Planned % (Baseline 04)  100% 100%  100% 100%

Planned % (Baseline 05)  100% 100%

Planned % (Baseline 06)  94.7%  86.2%

Actual %

93.4%  82.8% 100% 100%

Refer to Appendix C Progress s-curve planned versus Actual.

e Continue following-up for Ma’atz approvals for Sinjil intersection at HWY 60.

Continue coordination with utility owners for Sinjil intersection at HWY60.

Finish supplying, laying and compacting asphalt leveling layers from Sta.0+000 to Sta.0+450 RHS
Finish implementation of traffic plan (Phase 3).
Finish excavation to reach subgrade level from Sta.0+170 to Sta.0+310 LHS.

Finish supplying, laying and compacting 1% and 2™ topping layers from Sta.0+170 to Sta.0+310 LHS.
Finish supplying, laying and compacting 1% and 2™ base course layers from Sta.0+170 to Sta.0+310 LHS.
Finish asphalt binder course layers from Sta.0+170 to Sta.0+310 LHS.

e Start excavation, shuttering, concrete casting for retaining wall foundation and wall Sta0+170.5 to 0+190.5.
Works from Sta.0+050 to Sta.1+500 were completed and project was partially handed over to MoPWH and USAID on December

08, 2014.
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Project 02
e Construction works completed, Project was handed over to MoPWH and USAID on October 01, 2014.

Project 03
e Construction works completed, Project was handed over to MoPWH and USAID on August 12, 2014.

PLANNED ACTIVITIES FOR NEXT MONTH:

Project 01
e  Finish construction of retaining wall from St. 0+170.5 to St. 0+190.5.
Finish asphalt milling form Sta. 0+000 to St. 0+450.
Finish asphalt wearing works from Sta. 0+000 to St. 0+450.
Finish road marking, installation of guardrails and traffic signage from Sta. 0+000 to St. 0+450.
Project walkthrough and handing over.

INDICATOR NO. 01- Number of kilometers of transportation infrastructure constructed
or repaired through USG assistance:

Project 01-

Total Road reconstruction (100% Completed) 1.45 Km
Target value 1.88 Km
Number of kilometers constructed or repaired through end of this reporting period= 1.45 Km
Project 02-

Total Road reconstruction (100% Completed) 2.12 Km
Total Safety Enhancement 4.50 Km
Target value 1.68 Km
Number of kilometers constructed or repaired through end of this reporting period= 6.62 Km
Project 03-

Total Road reconstruction (100% Completed) 2.153 Km
Target value 2.20 Km

Number of kilometers constructed or repaired through end of this reporting period= 2.153 Km

WORKING / NON-WORKING DAYS
Project 01- SIN

1  Total Period of Performance (Original) 240
2  Total Excusable delays/approved extensions 373
3 Modified Period of Performance 613
4 Modified Completion Date July 11, 2015
5  No. of Working Days during this reporting Period 26
6  Accumulated Working Days 369
7  Total No. of non-working days (Holidays and weekends) during this reporting Period 4
8  Accumulated non-working days (Holidays and weekends) 94
9  No. of other non-working days during this month** 0
10  Accumulated other non-working days 139
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Project 02- WAB

1  Total Period of Performance (Original) 240
2  Total Excusable delays/approved extensions 96
3 Modified Period of Performance 336
4 Modified Completion Date Oct. 07,2014
5  No. of Working Days during this reporting Period 0
6  Accumulated Working Days 264
7  Total No. of non-working days (Holidays and weekends) during this reporting Period 0
8  Accumulated non-working days (Holidays and weekends) 55
9  No. of other non-working days during this month** 0
10  Accumulated other non-working days 17

Project 03- KHR

1  Total Period of Performance (Original) 240
2  Total Excusable delays/approved extensions 39
3 Modified Period of Performance 279
4 Modified Completion Date August 11, 2014
5  No. of Working Days during this reporting Period 0
6  Accumulated Working Days 225
7  Total No. of non-working days (Holidays and weekends) during this reporting Period 0
8  Accumulated non-working days (Holidays and weekends) 44
9  No. of other non-working days during this month** 0
10  Accumulated other non-working days 10

INDICATOR NO. 2: GENERATED PERSON-DAYS OF EMPLOYMENT:

All reported materials are up to date and meet the five quality data standards (Clause H.9).

This indicator count only local Palestinian staff whose time is charged to the USAID activity (the Contractor at the “prime” and
“first tier” subcontractor level only). Neither expatriate person days of employment (i.e. those worked by American or other
Third Country National staff) nor management nor administrative person days of employment (i.e. program level and other
general and administrative staff shared among multiple task orders) are included. All reported person-days are calculated based
on the approved Daily Joint Reports.

Task Order
- Target value= 16,107 Man-Days
- Employment generated previously = 19,158.9 = 19,159 Man-Days (per CMC audit up to Jan. 31, 2015)
- Employment generated this month =295.3 Man-Days
- Total cumulative employment (male and female) generated to-date= 19,454.2 = 19,454 Man-Days
- Total cumulative employment (female) generated previously = 557.4 = 557 Man-Days (per CMC audit up to Jan. 31, 2015)
- Female employment generated this month = 0 Man-Days
- Total cumulative employment (female) generated to-date= 557.4 = 557 Man-Days

Project 1:
- Target value= 5,226 Man-Days
- Employment generated previously = 7,245.8 = 7,246 Man-Days (per CMC audit up to Jan. 31, 2015)
- Employment generated this month = 295.3Man-Days
- Total cumulative employment (male and female) generated to-date= 7,541 Man-Days
- Total cumulative employment (female) generated previously = 289 Man-Days (per CMC audit up to Jan. 31, 2015)
- Female employment generated this month = 0 Man-Days
- Total cumulative employment (female) generated to-date= 289 Man-Days
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Project 2
- Target value= 6,563 Man-Days
- Employment generated previously = 7,363.2 = 7,363 Man-Days ( pert CMC audit up to Jan. 31, 2015)
- Employment generated this month = 0 Man-Days
- Total cumulative employment (male and female) generated to-date= 7,363.2 = 7,363 Man-Days
- Total cumulative employment (female) generated previously = 195.3 = 195 Man-Days
- Female employment generated this month =0 Man-Days
- Total cumulative employment (female) generated to-date= 195.3 = 195 Man-Days

Project 3:
- Target value= 4,318 Man-Days
- Employment generated previously = 4,550 Man-Days ( per CMC audit up to July 31, 2014)
- Employment generated this month =0 Man-Days
- Total cumulative employment (male and female) generated to-date= 4,550 Man-Days
- Total cumulative employment (female) generated previously = 73.1 = 73 Man-Days
- Female employment generated this month =0 Man-Days
- Total cumulative employment (female) generated to-date= 73.1 = 73 Man-Days

Total Job Days No. of Full Time Equivalent (FTE) Jobs =
(Male and Female) (Total Job Days / 23.8)

Generated previously = 19,159 Man-days Generated previously = 805

During this reporting period = 295 Man-days During this reporting period = 12.4 = 12

Total generated to-date = 19,454 Man-days

Total generated to-date = 817.4 (number is rounded to nearest FTE)

Total Job Days
(Female)

No. of Full Time Equivalent (FTE) Jobs =
(Total Job Days / 23.8)

Generated previously = 557 Man-days Generated previously = 23.4 = 23

During this reporting period = 0 Man-days During this reporting period = 0

Total generated to-date = 557 Man-days

FTE)

Total generated to-date = 23.4 = 23 (number is rounded to nearest

SITE MEMO:
e See Appendix D Site Memos log

PROCUREMENT:

No special procurements, all materials are within the West Bank. Please refer to Annex A- for equipment and material received

during this reporting period.

INSPECTION REQUEST:
e See Appendix E  Inspection requests log

During this reporting petriod 7 test reports were issued and / or closed as follows:

Project No. | No. of IRs | No. No. % No % Make % Amend- | % % Review
Reviewed Pending Exception Corrections | Resubmit | Rejected- | Not

Noted Noted Resubmit | Required
P01 (SIN) 7 7 0 100% 0.0% 0.0% 0.0% 0.0%
P02 (WAB) | 0 0 0 0.0% 0.0% 0.0% 0.0% 0.0%
P03 (KHR) | 0 0 0 0.0% 0.0% 0.0% 0.0% 0.0%

During this reporting period 14 inspection requests were issued and / or closed as follows:

Project No. | No. of IRs | No. No. % No % Make % Amend- | % % Review
Reviewed Pending Exception Corrections Resubmit Rejected- Not

Noted Noted Resubmit Required
P01 (SIN) 14 11 3 71.4% 0.0% 7.1% 0.0% 0.0%
P02 (WAB) 0 0.0% 0.0% 0.0% 0.0% 0.0%
P03 (KHR) | 0 0 0 0.0% 0.0% 0.0% 0.0% 0.0%
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Non Compliance Report Log - NCR -

No NCRs were issued during this reporting period.

QUALITY CONTROL AND TEST RESULTS:

During this reporting petiod zero test teports were submitted and/or closed. Please refer to annex F for detailed tests log.

Tests Log summary table up to this reporting period

Material Test description Number Pass Fail Notes

Description of tests (Action taken for failed tests)

Project 01- SIN

Sub-grade Max. Dry Density 8

Sub-grade Field Density Test 7 6 1 Failed areas were reworked, re-

tested and passed.

Topping Field Density Test 9 9 0

Topping Comprehensive Test 3 3 0

Topping Max. Dry Density 1 1 0

Steel Bars @12, @14, Tensile Stress & Elongation for 2 2 0

D16, D20 mm steel reinforcement
Site Investigation of Sinjil main 2 1 - 1 test was returned as Action C
Entrance Road (Retaining Wall) (R.R) as the report is not complete.

Rock fill Soil Classification

Fill material Field Density Test

benching

Fill material Max. Dry Density 2 2 0

benching

Benching Field Density Test 0

Single size 0

Base-course Comprehensive B.C material test 8 8 0

Base-course Field Density Test 21 19 2 Failed areas already re-compacted, re-

tested and passed.

Curb stone Concrete compressive strength 1 1 0

Concrete Concrete cube compressive 123 119 4 4 Failed tests (7 days) were tested on
strength 28 days and passed.

Concrete Concrete core test 1 1 0

Asphalt Marshal test 9 9 0

Asphalt Core test 4 4 0

Water pipeline Chemical & Microbiological 2 2 0 One lab report was resubmitted as
Analysis report for chlorination report is missing some data,
(disinfection pipe line) resubmitted report was approved.

Manholes covers Flexure strength & dimension for 1 1 0

manhole covers
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Material Test description Number Pass  Fail Notes
Description of tests (Action taken for failed tests)
Project 02- WAB
Geotechnical report to determine 1 1 0
the slope stability of cut slopes
Rock fill Soil Classification 1 1 0
Sub-grade Field Density Test 15 15 0 1 test result returned as E (Review
not required) since the same report
was submitted twice
Sub-grade Max. Dry Density 17 15 0 Two tests result returned as E
(Review not required) since the same
reports were submitted twice
Topping Comprehensive Test 2 1 1 One test report was missing CBR
result, the CBR result was attached,
and test was resubmitted and passed.
Topping Field Density Test 3 3 0
Fill Material Soil Classification 1 1 0
Fill Material Max. Dry Density 2 2 0
Fill Material Field density 3 3 0
Base-course Comprehensive B.C material test 13 13 0 One test result returned as B
(Review not required) since the same
report was submitted twice
Asphalt Marshal test 15 15 0
Asphalt Core test 4 4 0
Base-course Field Density Test 23 19 4 Failed Areas were re-compacted,
retested and passed
Base-course Max. Dry Density 8 8 0
Base-course
Concrete Concrete cube compressive 105 101 4 4 Failed tests (7 days) were tested on
strength 28 days and passed.
Steel Bars @12, Tensile Stress & Elongation for 1 1 0
®14mm steel reinforcement
Single size 1 1 0
Project 03- KHR
Base-course Comprehensive B.C material test 20 16 4 2 tests were returned as Action C

(R.R) as the report is not complete,
resubmitted and passed.

1 test was returned as Action C
(R.R) as the report is not complete;
the test was completed and
resubmitted. 1 test was returned as
Action D (R.R) as the material does
not comply with the specs., materials
repaired and retested and passed.

1 test result returned as E (Review
not required) since another sample
was taken for the same material and
the sample failed.
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Material Test description Number Pass Fail Notes

Description of tests (Action taken for failed tests)

Base-course Field Density Test 44 39 5 Failed areas was re-worked, re-tested
and passed

Base-course Max. Dry Density 1 1 0

Fill Material Max. Dry Density 3 3 0

Fill Material Field Density Test 2 2 0

Asphalt Core test 4 3 1 Compaction percentage retested for
the failed samples areas and passed

Asphalt Marshal test 7 7 0

Benching Field Density Test 3 3 0

Topping Field Density Test 6 4 2 Failed areas was re-compacted, re-
tested and passed.

Benching Field density deep compaction 1 1 0

Topping Max. Dry Density 6 6 0

Sub-grade Field Density Test 14 13 1 Failed areas was re-compacted, re-
tested and passed.

Sub-grade Max. Dry Density 18 18 0

Concrete Concrete cube compressive 80 74 6 4 tests were return as C (2 on 7 and

strength 2 on 28 days) and core test already
was conducted for the areas failed
on 28 days.

Concrete Core test 3 1 1 One core test return as C (R.R) and
Structural stability report for the
failed route already submitted and
passed.

Concrete Structural stability report 1 1

Curb Stone Concrete compressive strength 1 1

Steel Bars @12, Tensile Stress & Elongation for 1 1

®14mm steel reinforcement

Single size 2 2 0

SUBMITTALS:

e See Appendix F  Submittals log up to this reporting period.
Up to this reporting period 296 submittals were issued and/or closed as follows:
MRM | No. of | No. No. % No % Make % Amend- % Rejected- % Review
SUB Reviewed | Pending | Exception Corrections Resubmit Resubmit Not required
Noted Noted
No. 296 295 1 42 173 64 1 15
%o 99.7% 0.3% 14.2% 58.4% 21.6% 0.3% 5.1%
RFI:
e See Appendix G RFI’s log for this reporting period.
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TRANSMITTALS:

Outgoing / Incoming USAID Transmittals (USAID/ APCO/ArCon)

Date Contractor  Sender/Recipient Subject
Trans. No.

June 03.2015 By Email APCO/ArCon/ USAID T.O 11- May 2015 - Monthly Report

June 08.2015 By Email APCO/ArCon/ USAID RE: TO 13-00011 MRM: Contractor May Monthly Report Comments-
Modified

June 08.2015 By Email USAID/ APCO/ArCon  Re: TO 13-00011 MRM: Contractor May Monthly Report Comments-
Modified- COR Approval

June 08.2015 By Email USAID/ APCO/ArCon  Accruals

June 15.2015 By Email APCO/ArCon/ USAID RE: Accruals

June 17.2015 By Email APCO/ArCon/ USAID Key Personnel Replacement- T.O.M.

June 22.2015 By Email USAID/ APCO/ArCon  Re: Key Personnel Replacement — T.O.M. -Approval

June 22.2015 By Email APCO/ArCon/ USAID RE: Key Personnel Replacement

Outgoing / Incoming Consultant Correspondences (B&V/ APCO/ArCon)

Date Contractor Sender/Recipient Subject
Trans. No.
June 02.2015 By Email APCO/ArCon/ B&V TO#11-SIN-Traffic Control Plan (Phase#3) for Sinjil Intersection
June 03.2015 By Email B&V/APCO/ArCon RE: TO#11-SIN-Traffic Control Plan (Phase#3) for Sinjil Intersection
June 04.2015 By Email APCO/ArCon/ B&V Geo-MIS Data - May 2015
June 14.2015 By Email APCO/ArCon/ B&V TO#11-SIN-leakage at the existing 6"water pipe
June 14.2015 By Email B&V/APCO/ArCon RE: TO#11-SIN-leakage at the existing 6"water pipe
June 18.2015 By Email B&V/APCO/ArCon FW: HVET at Deir Sharaf and Sinjil
June 28.2015 By Email B&V/APCO/ArCon TO 13-00011 MRM: Sinjil Permit renewal
PAYMENTS:

Voucher Number Submitted Date = Amount Retention Amount Received Date Received
Amount
01 January 21, 2014  §$228,935.33 $0.00 $228,935.33 January 31, 2014
02 March 05, 2014 $169,384.58 $0.00 $169,384.58 March 21, 2014
03 April 17,2014 $345,027.75 $0.00 $345.027.75 May 01, 2014
04 May 11, 2014 $511,159.82 $0.00 $511,159.82 May 29, 2014
05 June 11, 2014 $416,307.70 $0.00 $416,307.70 June 24, 2014
06 July 09, 2014 $1,143,026.98 $0.00 $1,143,026.98 July 23, 2014
07 August 11, 2014 $974,041.17 $0.00 $974,041.17 August 25, 2014
08 Sep. 07, 2014 $664,458.78 $0.00 $664,458.78 Sep. 24, 2014
09 Oct. 12, 2014 $688,914.69 $0.00 $688,914.69 Oct. 24, 2014
10 Nov. 18, 2014 $247,382.89 $0.00 $247,382.89 Dec. 07, 2014
11 Jan. 05, 2015 $140,401.06 $0.00 $136,982.51 Jan. 16, 2015
12 Feb. 15, 2015 $180,044.84 $0.00 $180,044.84 Feb. 27, 2015
13 June 11, 2015 $126,112.44 $0.00 $126,112.44 June 29, 2015
Total $5,835,198.03 $0.00 $5,835,198.03
APCO/ArCon total accrued expenditures $390,599.79
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VARIATION ORDERS

] m Q > p—
5 A ~© 08 < =
. g fag M § 'qé - %
S » 3& g &g ° § Sa|
Z | DESCRIPTION 2 &5 g3 2
o 13 a R g=! S =t
S 13 |2 % g k
28 |5 R =
o . . March 5, | March PO1- 35 Days
01 | Additional Work and Time Ext ’ ¥
Honal Work and Hime Bxtension AP TAPTAP a1 11, 2014 | SZ8IB00 T pos_ 03 Days
Changes in Project Requirements, New Items, 30 v 03 PO1- 25 Days
02 | New Definitive Quantities and Time Extension | AP | AP | AP | 190¢ 30 [ July 03,1 g 043 389 59y | p02- 33 Days
2014 2014
PO03- 17 Days
Changes in Project Requirements, New Items, v 15 v 16
03 | New Definitive Quantities and Time Extension | AP | AP | AP JZL(I)%T 4 ’ JZL(I)%T 4 > | $(68,884.74) P03- 19 Days
Project #2 Wadi Al Balat Road: Extension of August | August
04 . - . . i :
Construction Limits & Time Extension AP | AP | AP 04,2014 | 05,2014 $217,390.00 P02- 28 Days
Project #3 Kharbatha Bani Hareth - Ein Ayoub August | August
05 . . -
Road Final Definitive Quantities AP | AP | AP 16,2014 | 19, 2014 $(13,953.10) 00 Days
Interim Time Extension for Project #1 Sinjil
Main Entrance Road and No Cost Time August | August PO1- 42 Days
06 gu gu Y
Extension for Project #2 Wadi Al Balat Road AP | AP | AP 27,2014 | 28,2014 $0.00 P02- 21 Days
Project #1: New Project Definitive Quantities
07 ProjecF #2: New'ltems, Pre—'Final Definitive AP | AP | AP Sep. 19, | October $96,891.17 PO2- 14 Days
Quantities and Time Extension 2014 01, 2014
Interim Time Extension for Project 01: Sinjil October | October
08 i 3 .
Main Entrance Road AP | AP | AP 01,2014 | 03,2014 $0.00 PO1- 42 Days
Project 02 Wadi Al Balat Road Final Definitive
. Nov. 06, | Nov. 10, | $(88,868.88)
09 > > >
Quantities AP | AP | AP 2014 2014 00 Days
Project 01: New Items, New Definitive Nov. 20, | Nov. 20, PO1- 110
10 Quantities and Time Extension AP | AP | AP 2014 2014 S797,241.66 Days
: : Dec. 04, | Dec. 10
11 P t 01: Partial Accept ’ ’
rojec artial Acceptance AP | AP | AP 2014 2014 $0.00 00 Days
12| Project 01: Interim Time Extension AP | AP | AP Feb. 23, | Feb. 26, $0.00 PO1- 30 Days
2015 2015
Project 01- Interim Time Extension and Apr. 08, | Apr. 13
13 . > . > _
Change to Key Personnel AP | AP | AP 2015 2015 $0.00 PO1- 14 Days
Project 01- Time Extension, New Items and Apr. 22, | Apr. 24,
14| New Definitive Quantities AP AP AP | 000 2015 $103,238.59 | PO1- 75 Days
AP: Approved PE: Pending RE: Revise RJ: Rejected
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VARIATION ORDER REQUESTS:

VOR Date Sent Variation order
No. | DESCRIPTION to B&YV Amount Time Ex.
. January 29, $140,546.00 PO1- 45
Revision A 1914 / Resubmitted Calendar Day
. February 09, | $162,431.05 PO1- 45
Revision B .
Project 01- Installing Water distribution 2014 / Resubmitted Calendar Day
01 Pipes, Replacement of existing damaged - February 20, | $153,853.70 PO1- 45
Pipes in Sinjil Project Revision C 2014 / Resubmitted Calendar Day
Revision D | February 27, | $148,320.50 P01- 55
2014 / Approved closed Calendar Day
under VO#01
13,940.00
02 | Project 03- Revised Quantities for Base Course Item Eg‘irtuary 05, iich’lded in>VO 401 ;))Oa}?alendar
| T T o o ooy 2| S0 o
1 g PIPEs, Supply 2014 Included in VO#01 Calendar Days
sleeves
, , . Revision A April 02, ($1,455,610.04) / P02- 00
Mm— Change. in the requirements, addmonal CVISIO 2014 Partial Approval Calendar Days
04 | new items, revised SOW of existing site T $92.539.69 07 Calend
condition. Revisi B ay 45, > . alenqar
RO 2014 Closed under VO#02 | Day
. April 21, $214,305.20/ P02- 10
Revision A .
05 Project 02- Change in the Requirements, New 2014 Rejected Calendar Days
Items & Resized Scope of Work. Revision B May 18, $89,586.6 P02- 00
i
evision 2014 Closed under VO#02 | Calendar Days
. . . May 25, $1,687.18 00 Calendar
06 | Project 02- Additional Work, Changes in Scope of Work 2014 Closed under VO#02 | Day
. . . May 28, $45,306.00 P03- 27
07 Project 03- Additional Work, Changes in Scope of Work 2014 Closed under VO#02 Calendar Days
. . . $ 98,895.59 PO1- 21
08 Project 01- Additional Work, Changes in Scope of Work June 3, 2014 Closed under VO#02 Calendar Days
54,884.40
09 | Project 02-Change in the Requirements, New Items June 3, 2014 ilo,sed e der VOHOD ]()D()a}(llalendar
. i . . June 10, $0.00 P02- 47
10 | Project 02 -Change in the Requirements, New Items 2014 Closed under VO#02 | Calendar Days
11 | Project 01- Installation of storm water circular manholes June 19, $17,328.00 PO1- 5
(1000mm) internal diameter 2014 Closed under VO#03 Calendar Days
1 Project 03- New scope of work- stone boulder from St. Iv 13. 2014 $18,207.03 P03-9
1+880 to St. 1+960 RHS July 13, Closed under VO#03 | Working Days
. $569,990.00 P02- 45
. Ny Revision A | July 22, 2014 Revise Resubmit Calendar Days
13 | Project 02- Additional Works and New Items.
Revision B | ugust 04, $217,390.00 P02- 28
2014 Closed under VO#04 | Calendar Days
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VOR | DESCRIPTION Date Sent Variation order Time Ex.
No to B&V Amount
. . . ) o ) August 25, $0.00 P0O1- 42
14 | Project 01- Interim Time Extension for Sinjil Project 2014 Closed under VO#06 | Calendar Days
15 | Project 02- Relocation of HVET at Dura Al Qara' August 25, $0.00 P02- 21
Intersection 2014 Closed under VO#06 Calendar Days
16 | Project 02- Relocation of HVET at Dura Al Qara' September $0.00 P02- 14
Intersection & Additional Works 18, 2014 Closed under VO#07 Calendar Days
17 | Project 01- Restoration works after Jerusalem Water September $4,037.56 00
Undertaking (JWU) crossings works& Additional Works 18, 2014 Noted
18 | Project 01- Interim Time Extension for Sinjil Project September $00 PO1- 42
28,2014 Closed under VO#08 Calendar Days
19 Project 01- Time Extension and Cost impact for Sinjil / Nov. 20, To be evaluated PO1- 110
HWY-60 Intersection 2014 Closed under VO#10 Calendar Days
20 Project 01- Supply and install 16” UPVC single pipe Mar. 19, $4,654 00
crossing (Sleeves ) with concrete plugs at both ends 2015 Revise Resubmit
21 Project 01- Time Extension and New Items: New Six (6) Apr. 21, $86,910 PO1- 75
meters long lighting poles and Modification to Project key 2015 Closed under VO#14 Calendar Days
personnel.

OBSTACLES AND CHALLENGES

Issue | Action
Project 01- SIN
1-  Ma’atz approval on street lighting submittal. 1-  Official submittal was handed to Maatz on Nov. 16, 2014.

Review comments were received on 7th Dec. the modified
copy of the submittal according to Ma’atz comments was
submitted to Ma’atz by BV in a meeting on Dec. 16th. On
Jan. 15, 2015 APCO submitted 4% modified drawings
according to received Maatz comments and they returned
with additional comments on Jan. 26, 2015. To fulfill Maatz
requirements APCO hired a specialist consultant to prepare
a final copy for the submittal considering all received
comments; the consultant prepared revised drawings
including additional twelve lighting poles at LHS. An RFI
was submitted to BV on 25t February 2105 regarding the
additional lighting poles. Revised drawings were prepared
and submitted on Mar. 02, 2015.

Ma’atz comments were received again on March 10, 2015
requesting plans to be stamped by all Israeli utility
companies (Bazeq, IEC and Mekerot. APCO submitted
stamped drawings on May 07t%, 2015. Verbal approval was
received and APCO relocated all the street lighting poles
accordingly. On July 02, 2015 and according to BV
feedback, submitted package on May 07, 2015 was not
reviewed by Maatz and they requested a new package to be
submitted, APCO submitted the requested files again on the
same day July 02, 2015 and is waiting to receive written
approval from Ma’atz.

18|Page




Monthly Progress Report No. 20

N
S Usaip BOY

.= ;USAID

o ==

5, CEEEEEE ':2-
L] ¥ oy
%“"'ﬁ FROM THE AMERICAN PEOPLE

&
ONALDE

WEST BANK/GAZA

2-  Jerusalem Water Undertaking (JWU) water pipeline 2-  Contractor informed the CMC through an email on June
works at Sinjil Intersection (excavation and installation 14, 2015 and submitted SM-13-00011-SIN-C-E-042 to the
of 3”7 and 6” water pipelines from sta. 0+210 to sta. CMC in this regard. The contractor skipped working in this
0+280 and Sinjil main road from sta. 0+000 to sta. area and worked on topping layer preparation around this
0+040) that is expected to cross the road to connect section and from St. 0+170 to St. 0+310 RHS until the
with the existing 3” pipeline. On June 13, 2015 and muddy soil dried. Issue was resolved and contractor will
during JWU works in maintaining the existing leaking continue coordination with JWU to expedite their works.
and old 6” water pipeline at St. 0+210 LHS, water
flooded on the excavated area of the road and the
Contractor was not able to work at the mentioned
section until the muddy soil dried. JWU works caused
work disruption and delay.

3- Delay in starting construction phase No. 3 due to 3- Coordination between APCO’s safety contractor (Al Attili

Israeli army objections.

and Nativy Mifrats) and Israeli Police started on May 31st,
2015 to start preparing the safety and traffic plan for
construction phase No. 3 (relocation of concrete barriers
and installation of temporary paint and traffic signs),
unfortunately Isracli army returned on June 02, 2015 that
works need to be postponed for one week. Contractor
informed CMC through an email on June 02, 2015 and
continued coordination efforts with the Israeli army. Traffic
control preparation works were resumed in the presence of
the Israeli army on June 07, 2015.
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PROGRESS PHOTOS:
PROJECT 01- SIN

- : IHS\/r]‘H/EUIé IU"SE RM‘ l 06/ I /200IS 2520 PM

73 e o ¢

Project 01- Sinjil Intersection — Construction work phase No. 03-

Project 01- Sinjil Intersection - Safety and traffic plan measures
Excavation works.

for construction phase No. 3 (relocation of concrete barriers
and installation of temporary paint and traffic signs).

08: 15 AM

06/01/2015 04:30 PM

A5k LR ey, W A N

Project 01- Sinjil Intersection — Asphalt leveling from Sta. Project 01- Sinjil Intersection — Base course second layer from
0+000 to 0+450 RHS. Sta.0+170 to 0+310 LHS.

Project 01- St. 0+180 RHS- Construction works completed.
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Il0¢/22/ 20 B0 9545

AM
Project 01- Before Construction — St. 0+720 LHS Project 01— St. 0+720 LHS- Construction works completed.

Project 01— St. 0+260 RHS-BW- Construction works completed. Project 01— St. 0+820 RHS-FW- Construction works completed.
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1

Project 01— St. 1+080 C.L- Before Construction. Project 01— St. 1+080 C.L- Construction works completed.

PROJECT 02- WAB

Project 02- Sta.0+380 Forward- Before Construction Project 02- Sta.0+380 FW- Construction works completed.
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Project 02- Sta.0+780 Forward- Before Construction Project 02- Sta.0+780 FW- Construction works completed.

014710719 10:13

Project 02- Dura Al Qare’ Intersection — Before Construction. Project 02- Dura Al Qare’ Intersection — Construction works
completed.

PROJECT 03- KHR

W Z0E/E005)

I ISIZNEZIR S (1G]

Project 03- Before Construction— St. 0+260 C.L- Forward Project 03- After Construction — St. 0+260 C.L- Forward
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Project 03- After Construction — St. 0+810 RHS- Backward

207087171 112

0.'708/2014

20/4708/19 1200

Project 03- Before Construction— St. 1+940 RHS- Backward

Project 03- After Construction — Backward
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Project 01: Sinjil Main Entrance Road
USAID Contract No. 294-1-00-12-00005

Contractor: APCO/ArCon A PCO Ar CO n

Title: Equipment receiving log/June 2015 )NSTRUCTION

o Grader Asphalt Wheel/ Truck WATER . . Asphalt RC/MC
Loty Crane | Cat, G12, Gragel;Cat SupplierTr IYZ Zzzlr Wheel Loader|  Chain Bob Cat JCB Cgr:l%'ete Cmi;ite Actros, |Steel Roller| TANK Cﬁ/rllii:;te Coz(r:r:ete G’\Lj;rc(:]r;g” :i?g;;: E?s:gghfr Aspgg:ltesrteel Cutting Sprayer
Date HGV H140 uck Excavator P 2007 10M3 pump Machine machine

Quantity | Quantity | Quantity | Quantity | Quantity | Quantity | Quantity | Quantity | Quantity | Quantity | Quantity | Quantity

Quantity | Quantity | Quantity | Quantity | Quantty | Quantity | Quantity | Quantity | Quantity | Quantity | Quantity | Quantity | Quantity | Quantty | Quantity | Quantity | Quantty | Quantity | Quantity | Quantity | Quantity | Quantty | Quantity | Quantity | Quantiy | Quantityin
inuse idle we | idle nuse | idle nuse | idle | inuse | ide | inuse | idle i i e

Quantiy in Quantity in Quantity in
uaniity in s uantiy idle uantiy idle uaniiy idle uaniiy idke|
EETE idle | nuse | idle | inuse | idl | inuse | idle | inuse | idle | inuse | idle | inuse | dle | inuse | idl | inuse | il | inuse | idle | inuse | e | inuse | idle | inuse | idke e |y e |y e | Queniy e | Queniy

I-Jun | 5§ 1 2 1 1 1 1

2-Jun | 3 1 1 2 1 1 1

3-Jun

4-Jun

5-Jun

6-Jun

7-Jun 1

8-Jun

9-Jun 1 2

10-Jun 1

[\S]

11-Jun 1

[\S]

12-Jun

13-Jun 1

14-Jun 1 1

15-Jun 1

16-Jun 1

17-Jun 1

W W [N [N

18-Jun 1

19-Jun

20-Jun 1

=)}

21-Jun 1 1

22-Jun

23-Jun

24-Jun 1 1 4

U U U U U U

25-Jun 1 1

26-Jun

27-Jun 1

28-Jun 1 1 1

29-Jun 1 1

30-Jun 1 1 2 1
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Project 01: Sinjil Main Entrance Road
USAID Contract No. 294-1-00-12-00005
Contractor: APCO/ArCon

Title: Materials Receiving Log/ June 2015

APCO/\'q@elg

CONSTRUCTION AND SERVICES

Date Material Delivered to Site

Quantity

1-Jun Asphalt 1 inch

426.16 ton

2-Jun Asphalt 1 inch

248.28 ton

3-Jun

4-Jun

5-Jun

6-Jun

7-Jun

8-Jun

9-Jun

10-Jun

11-Jun

12-Jun

13-Jun

14-Jun

15-Jun

16-Jun Topping

360 m

17-Jun Topping

380 m

18-Jun Topping

380 m

19-Jun

20-Jun Base course

380 m3

21-Jun Single size

16 Cu

22-Jun

23-Jun

24-Jun

25-Jun

26-Jun

27-Jun

28-Jun

29-Jun

30-Jun Asphalt 1 inch

190.7 Ton

27



B

Detailed Time Schedule for the Project
Proposed Baseline Schedule
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APCO Updated Construction Program TO11
n June 30, 2015 Multiple Roads Project (Middle)

CONSTRUCTION AND SERVICES

Activity ID Activity Name [ Original | Activity % | BL6Start | BL6 Finish | Start | Finish | Total | Budgeted | Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost | _Qtr4 otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4
O[N] D J[F[M AIM[J]J]A[S[O[N]D[J[FIM[A[M[I]I]A[S[O]N]D

624d ! 06-Nov-13 11-Jul-15 | 06-Nov-13A | 22-Jul-15 $6668327 $6,225,798 |[J— —————— 22 I TS,
b 2 I 1 I I 1 I 1 1 I 1 1 I 1 1 I I ‘\ 1 \

Milestones 624d 06-Nov-13 11-Ju-15  06-Nov-13A  22-Jul15  -12d e ———— i ———— 22 Jul 50
v ' ' \ ' ' 1 ' ' ' T v 1 1 V\ \ | '
General Milestones 624d 06-Nov-13 11-JuF15 | 06-Nov-13A  22-Ju-15 = -12d $0 $0 L O S S N N N SO SN N SO S S 22:3ub15] ||
MRMO0000 Start Date NTP od 100% 06-Nov-13 06-Nov-13 A $0 $0 3 $ ‘D 1 Piﬂpf Do A
tart te ! - ! . ) Lo .
MRMO0005 Completion Multiple Roads Project in the central West Bank od 0% 11-Jul-15 22-Jul-15 -12d $0 $0 Do . ! M
Intermediate Milestones 624d 06-Nov-13 11-Jul-15  06-Nov-13A  22-Jul-15 = -12d $0 ' e S —— 22LJuI 15 | 3
MRMO0015 Completion (Project 03) Kharbatha Bani Hareth-Ein Ayoub Road 100% 06-Aug-14 11-Aug-14 A [ | Lo Lo
e g Completlon (Prolect 03) KharbathaB ni Hareth ElnAyoub R
‘ MRM0010 Completion (Project 02) Wadi Al Balat Road od 100% 01-Nov-14 07-Oct-14 A $0 $0 e ‘ . q ‘| EP L ‘02)‘w d'A:\IB:I R | 1
AT T T A A T B <> °m'°e“°”1 roject,02) Wadi £l Balat Road
P P oo : oo <> Completlon (PrOjE(

‘ MRMO0020 Completion (Project 01) Sinjil Main Entrance Road 0d 0% 11-Jul-15 22-Jul-15 -12d $0 $0

Preconstuction Milestones | 78d | | 10-Nov-13 [ 19-Feb-14 [ 10-Nov-13A | 30-Oct-14A !!_ | |
od 100% 10-Nov-13 10-Nov-13A ! !

MRMO0025 Start Preconstruction Submittal

‘ MRMO0030 Finish Preconstruction Submittal od 100% 19-Feb-14 30-Oct-14 A $0 $0 1

f f ; Lo ﬁec ﬁon Sullm|ttal i 1
PROJECT 01 Sinjil Main Entrance Road - : s ‘ ‘ 'I 22 J“" 15
MRMO035 Start Mobilization 100% 06-Nov-13 06-Nov-13A Lo P A
MRMO040 Finish Mobilization od 100% 02-Feb-14 21-Dec-13A $0 $0 Do ’3 Do ! ! o
i V1 & Finish Mobilization © .1 bo o
B R R I B ———

MRMO0045 Start Shop Drawing Submittal 100% 24-Nov-13 26-Nov-13 A ! 3"5‘ ‘Sh ! D‘ ! \‘Sb‘ ?I
tart op rawung u mnta

‘ MRMO0060 Finish Shop Drawing Submittal od 0% 15-Jun-15 14-Jul-15 -4d $0 $0

b o < iFInI%Sh Shop Drawin

_—_—_—-__18Aug14A ”””

MRMO0065 Start Material Submittal 100% 01-Dec-13 28-Nov-13 A ! oo T [
: $ Start Materlal Submuttal‘ T e

MRMO0070 Finish Material submittal od 100% 07-Sep-14 18-Aug-14 A $0 $0 R T I A e IR
1 ; b o FFInIS:h Mlatelhal $ubm|ttélal ; ‘ 1 ;

B i e I ———— 205

MRMO0075 Start Construction (Ground Breaking) 100% 30-Nov-13 04-Jan-14 A

<‘> ’StartConstructlon (Ground Breaklng) oo

‘ MRMO0080 Finish Construction Phase od 0% 07-Jul-15 20-Ju-15 | -8&d $0 $0 ’Fnhcno
oLoL L1 p7 FinishConstructiol
——————-——fi‘f:‘f:‘f:‘f::f::ff‘zzuuls-lssis
MRMO0090 Project Duration (Working Days) 482d 96.16% 06-Nov-13 03-Jul-14 | 06-Nov-13A = 22-Juk15 | -11d S S N N S S S S S SO S SR o
‘ MRMO0085 Project Duration (Calendar Days) 612d 96.47% | 06-Nov-13 | 03-Ju-14  06-Nov-13A  22-Juk15 | -12d $0 $0 R S O N G S S S S S T S T
‘ MRMO0095 Construction Duration (Working Days) 437d 96.34% 04-Jan-14 05-Jun-14 | 04-Jan-14A | 19-Jul-15 -8d $0 $0 S S ‘ ‘ ‘ I Jo o
PROJECT 02 Wadi Al Balat Road 360d 06-Nov-13 01-Nov-14 | 06-Nov-13A | 07-Oct-14 A B ——— ’”’7’””"‘"’7"""1”U7’O’C’fiﬁm:r”"’”?’"i ””” R
======== v e —— A A
7——————;—! s-—v 9Dec-IBA L L LD D LD A
MRMO100 Start Mobilization 100% 06-Nov-13 06-Nov-13A 3$ t‘M jb,l_j 5T T T T T D S IR
tar [o] ||zat|on ' ' ' ' ' ' ' ' ' ' '
MRMO0105 Finish Mobilization od 100% 30-Nov-13 29-Dec-13A $0 $0 o ’ o AT T R A
‘ <> Flnlsh Moblll;atlo R N S R A
~260d  24Now13  Ol-Nov-14 19-Dec-13A 20-Aug-14A 0 $0 | 3 | wm———— 200 L4 | 3 o
MRMO0110 Start Shop Drawing Submittal od 100% 24-Nov-13 19-Dec-13A $0 $0 b " S ‘ S‘h ‘ 5 b S b ‘ ‘I A
' tart op rawmg u mltta ' ' ' ' ‘ ' ' ' ' ' ' ' ' ' '
‘ MRMO115 Finish Shop Drawing Submittal od 100% 01-Nov-14 20-Aug-14 A $0 $0 ! I B A R I ’I Do F‘ h h ‘D Do Sib If oo
3 | | 3 } } ‘ } } ‘ 3 3 ¢ inis op | rawmg U mjttal 3 3 3 3 3 3
o 0Nowld  230UK4 28NoW13A 22AMA S0 S0 | — 322 AP‘ 14 o 3 IR IR R
MRMO0117 Start Material Submittal od 100% 30-Nov-13 28-Nov-13A $0 $0 % St ‘M t ‘IS ‘b ‘ I
art aerla u mltta ' ' ' ' I I ' | i '

=——— Project Baseline Bar < Baseline Milestone === Actual Level of Effort =——= Level of Effort Page 1 of 18 Date Revision Checked Approved

) 2-Jul-1
== Level of effort Baseline ==\ EerEFoR Early Bar P— Summary 02-Ju-15
<© Milestone Early Bar @ Milestone Actual == (Critical Bar
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APCO Updated Construction Program TO11
n June 30, 2015 Multiple Roads Project (Middle)

CONSTRUCTION AND SERVICES

Activity ID Activity Name Original Activity % BL6 Start BL6 Finish Start Finish Total [ Budgeted Actual 2014 2015 >

Duration | Complete Float | Total Cost | Total Cost | _Qtr4 otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4

O[N[D[J[F[M[A[M[JI[JI[ATS|[O[N[D[JI[FIM[A[M[I[JI[A[S|[O[N[D
‘ MRMO0119 Finish Material submittal od 100% 23-Jul-14 22-Apr-14 A $0 $0 T A R A A S e

AN Fiﬁisthat‘erialsu‘bmi‘ttall
MRMO0120 Start Construction (Ground Breaking)

0d 100% 15-Dec-13 14-Jan-14 A $0 $0 ;

’ ‘Staft Construction (Ground Breakrng)

MRMO0122 Finish Construction Phase od 100% 01-Oct-14 07-Oct-14A $0 $0 | 3 3 3 3 3 3 3 3 o
o & FInISh Constructlon Phase Lo b

——————-——‘.‘““““‘.Wctl‘*Aiiiiiiiiii

MRMO0124 Project Duration (Calendar Days) 210d 100% 06-Nov-13 03-Jun-14 | 06-Nov-13A  07-Oct-14A $0 $0 R A T A T
- @ |

‘ MRMO0126 Project Duration (Working Days) 164d 100% 06-Nov-13 02-Jun-14 | 06-Nov-13A | 07-Oct-14 A $0 $0 RIS o
—_— oo

‘ MRMO0128 Construction Duration (Working Days) 113d 100% 14-Jan-14 02-Jun-14 | 14-Jan-14A | 07-Oct-14A $0 $0 ., A
- oo

PROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 270d 06-Nov-13 03-Aug-14 | 06-Nov-13A | 11-Aug-14 A 1_ e ———————— 1' 1-Aug-14A & 00 0 A
_ - | 01—Jan—l‘4Al . . . . . - . - . . . I I I I I I

_ 1 | | | | | | | | | | | | | | | | | | |

MRMO0130 Start Mobilization 100% 06-Nov-13 06-Nov-13 A O A T T T T T A A B o
8 Start MObI|IZatI0n 1 1 1 1 1 1 1 1 1 - I I I I I I I I I

‘ MRMO0136 Finish Shop Drawing Submittal od 100% 01-Jul-14 14-Jul-14 A $0 $0

MRMO0132 Finish Mobilization od 100% 19-Feb-14 01-Jan-14 A $0 $0 o ’ oo obon o oo
A GRS FInISh Moblllzatlon e [ A

——————-——iffHHH‘M#NMfHiiiiiHHH

MRMO0134 Start Shop Drawing Submittal 100% 23-Nov-13 28-Nov-13 A I T R A A R oo
! 8 Start Shop Drang Submrttal A [

o p Drawing submittal | b

10’F|n|5h$ho
Lo :04JUn14A

MRMO138 Start Material Submittal 100% 30-Nov-13 28-Nov-13 A o
3 Start Materlal Submittal

‘ MRMO0140 Finish Material submittal od 100% 01-Jul-14 04-Jun-14 A $0 $0

MRMO0142 Start Construction (Ground Breaking) 100% 29-Dec-13 05-Jan-14 A Do ’ )
Lo S

3 10 Aug r14A

<>’ Flnlsh Gonstructlon Phase

: tion (Ground Breaking)
‘ MRMO0146 Finish Construction Phase od 100% 03-Aug-14 10-Aug-14 A $0 $0 [ |

MRMO0150 'Project Duration (Working Days) | 162d 100% 06-Nov-13 | 31-May-14 | 06-Nov-13A | 11-Aug-14 A T
e —

‘ MRMO0148 Project Duration (Calendar Days) 208d 100% 06-Nov-13 01-Jun-14 | 06-Nov-13A | 11-Aug-14 A $0 $0 '

‘ MRMO0160 Construction Duration (Working Days) 115d 100% 05-Jan-14 28-May-14 = 05-Jan-14 A | 10-Aug-14 A $0 $0 A S N N S R

Task order Duration 239d | | 06-Now-13 03-Jul-14 | 06-Nov-13A | 22-Jul-15 !_[ ,_.. '223”'15

MRMO0170 Project Duration (Calendar Days) 239d 90.97% 06-Nov-13 03-Jul-14 | 06-Nov-13A = 22-Jul-15 -12d — o
“ [ R
[ e————— ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' '

‘ MRMO0180 Project Duration (Working Days) 188d 90.17% 06-Nov-13 03-Jul-14 06-Nov-13 A 22-Jul-15 -11d $0 $0 ' ! o
= - S S S oy T T 27.0¢t14Al | 1 A
Pre Construc'“c)n Phase 361d 06-Nov-13 01-Nov-14 10-Nov-13A 27-Oct-14 A $0 $0 h LA I I I | | | | | |

Pre Construction Submittals 361d 06-Nov-13 01-Nov-14  10-Nov-13A 27-Oct-14 A $0 $0  ——————————— 27;-0?t-14}A3 S 3 o

A " " " " " " " " " " v i i i i i i i i i i
MRMO0190 30- Day Schedule ( Pre Construction Submittals & Mobilization phase) 10d 100% 06-Nov-13 19-Nov-13 ' 10-Nov-13A | 13-Nov-13A $0 $0 T T S U S S B B B R 3 o A
= | | | | | | | | | | | | | | | | | | | | | | | |
MRMO0200 Bank Guarantee Certificates 10d 100% 06-Nov-13 | 20-Nov-13 | 10-Nov-13A | 25-Nov-13A $0 $0 S e
=T A
MRMO0210 Testing Lab 10d 100% 07-Nov-13 | 21-Now-13 | 12-Nov-13A | 13-Nov-13A $0 $0 O T oo
T A
MRM0220 Existing Survey Plan for (Project 01) 10d 100% 11-Nov-13 24-Nov-13 | 12-Nov-13A | 19-Nov-13A $0 $0 e
PE L A
MRMO0215 Subcontractors' profile 10d 100% 10-Nov-13 21-Nov-13 | 12-Nov-13A | 19-Nov-13A $0 $0 T e e e e A
= A
MRMO0270 Dilapidation Survey (Project 01) 10d 100% 12-Nov-13 | 25-Nov-13 | 13-Nov-13A | 19-Nov-13A $0 $0 I S
=] | | | | | | | | | | | | | | | | | | | | | | | |
MRMO0280 Dilapidation Survey (Project 02) 10d 100% 12-Nov-13 | 25-Now-13 | 13-Nov-13A | 19-Nov-13A $0 $0 I A
= A
=——— Project Baseline Bar < Baseline Milestone === Actual Level of Effort =——= Level of Effort Page 2 of 18 Date Revision Checked Approved
' 2-Jul-1
== Level of effort Baseline ==\ EerEFoR Early Bar P— Summary 02-Ju-15
<© Milestone Early Bar @ Milestone Actual == (Critical Bar
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APCO Updated Construction Program TO11
On June 30, 2015 Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES
Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4

O[N[D[J[F[M[A[M[JI[J[ATS[O[N[D[J[F[M[A[M[JI|JI[A]S[O][N]D
MRMO0290 Dilapidation Survey (Project 03) 1od 100% 12-Nov-13 25-Nov-13 | 13-Nov-13A  19-Nov-13A $0 $0
MRMO0300 Risk Management Plan (Project 01) 10d 100% 12-Nov-13 25-Nov-13 | 13-Nov-13A | 19-Nov-13A $0 $0
MRMO0310 Risk Management Plan (Project 02) 1od 100% 12-Nov-13 25-Nov-13 | 13-Nov-13A  19-Nov-13A $0 $0
MRMO0320 Risk Management Plan (Project 03) 1od 100% 12-Nov-13 25-Nov-13 | 13-Nov-13A  19-Nov-13A $0 $0
MRMO0230 Existing Survey Plan for (Project 03) 1od 100% 11-Nov-13 24-Nov-13 13-Nov-13A  19-Nov-13A $0 $0
MRMO0260 Field Offices Furniture & Equipment Plan 10d 100% 11-Nov-13 24-Nov-13 | 13-Nov-13A  27-Nov-13A $0 $0
MRMO0380 60-Day Plan of Operation 1od 100% 18-Nov-13 01-Dec-13 | 17-Nov-13A  01-Dec-13A $0 $0
MRMO0390 Project Overview Bar Chart 1od 100% 18-Nov-13 01-Dec-13 = 17-Nov-13A | 01-Dec-13A $0 $0
MRMO0345 Submittal Schedule 10d 100% 02-Feb-14 13-Feb-14 | 17-Nov-13A  14-Jan-14A $0 $0
MRMO0330 QCP-Quality Control Program 1od 100% 13-Nov-13 26-Nov-13 | 17-Nov-13A  06-Jan-14 A $0 $0
MRMO0335 Field Offices Location & Layout 10d 100% 13-Nov-13 26-Nov-13 | 17-Nov-13A | 21-Nov-13A $0 $0
MRMO0410 Environmental Mitigation Plan 1od 100% 20-Nov-13 03-Dec-13 = 17-Nov-13A | 06-Jan-14 A $0 $0
MRMO0225 Existing Survey Plan for (Project 02) 1od 100% 11-Nov-13 24-Nov-13 | 19-Nov-13A  20-Nov-13 A $0 $0
MRMO0350 Coordination with local Authorities Plan 10d 100% 17-Nov-13 28-Nov-13 | 20-Nov-13A  01-Dec-13A $0 $0
MRMO0400 Method Statement Plan 10d 100% 20-Nov-13 03-Dec-13 | 20-Nov-13A | 24-Dec-13A $0 $0
MRMO0340 Insurances 1od 100% 13-Nov-13 26-Nov-13 24-Nov-13A  25-Nov-13A $0 $0
MRMO0360 Temporary and Permanent Project Sign Plan 1od 100% 17-Nov-13 28-Nov-13 | 27-Nov-13A  03-Dec-13A $0 $0
MRMO0465 CPM-Construction Schedule and S-Curve 10d 100% 21-Nov-13 04-Dec-13 | 01-Dec-13A | 19-Feb-14A $0 $0
MRMO0460 Traffic Control Plan (Project 03) 1od 100% 20-Nov-13 03-Dec-13 | 09-Dec-13A | 24-Dec-13A $0 $0
MRMO0440 Traffic Control Plan (Project 01) 1od 100% 20-Nov-13 03-Dec-13 | 19-Dec-13A | 24-Dec-13A $0 $0
MRMO0450 Traffic Control Plan (Project 02) 1od 100% 20-Nov-13 03-Dec-13 | 19-Dec-13A | 24-Dec-13A $0 $0
MRMO0325 Key Personnel Plan 10d 100% 13-Nov-13 26-Nov-13 | 25-Dec-13A | 06-Jan-14 A $0 $0
MRMO0250 Safety Plan 1od 100% 11-Nov-13 24-Nov-13 | 25-Dec-13A  07-Jan-14A $0 $0

MRMO0420 Material Staging ,Storage and dumping Areas Plan 1od 100% 20-Nov-13 03-Dec-13 = 25-Dec-13A | 06-Jan-14 A $0 $0
MRMO0425 USAID Branding Plan 10d 100% 20-Nov-13 03-Dec-13 | 25-Dec-13A | 07-Jan-14A $0 $0 | A | T

MRMO466-new Welder Performance Qualification Certificate- Project 01 10d 100% 01-Apr-14 14-Apr-14 | 26-Mar-14A | 14-Apr-14 A $0 $0 ! ! ‘_:I ! ! A

MRMO469-new Traffic Control Plan Phasel -Dura Al-Qar'e Intersection-Project 02 10d 100% 01-Jun-14 12-Jun-14 | 02-Jun-14A | 04-Jun-14A $0 $0 1 1 , 1 b oo

T [ T e

MRMO0470-new Work Zone Traffic Control and Operations at Night (Specific Night Work 1od 100% 15-Jul-14 28-Jul-14 09-Jul-14A | 14-Jul-14A $0 $0 2

Safety Plan e

MRMO475-new Permanent Sign Location-Project 03 10d 100% 21-Jul-14 03-Aug-14 | 21-Ju-14A | 24-Jul-14A $0 $0 o ::, Co I

MRMO0476-new Written approval for Sinjil Intersection Traffic Control Plan od 100% 01-Nov-14 27-Oct-14 A $0 $0 ‘W 77777

Poron o % Written approval for: Sinjil Infersection Traffic Gont

PROJECT 01 Sinjil Main Entrance Road 624d 06-Nov-13  11-Jurl5  06-Nov-13A  22Ju-15  -12d  $2,570,866 $2,128,336 ——— EEENE. A ‘ 221’31“1’15% o

PROJECT 01 Preconstruction Phase 89d 06-Nov-13  02-Feb-14  06-Nov-13A 29-Oct-14A $78,608  $78,608 ————— 20-OCU1AAT L

PROJECT 01 Conformed Drawings and Coordination | eod | | 06-Nov-13 06-Nov-13A | 29-Oct14A| |  $0 | $0 | y 29-0Ct14A1 | ||

Date Revision Checked Approved

= Project Baseline Bar
E=——— Level of effort Baseline
<© Milestone Early Bar

<& Baseline Milestone

e Actual Level of Effort

—_— oawor——————

@ Milestone Actual

Early Bar
Emm—— Critical Bar

E=—— Level of Effort
Pu— Summary

Page 3 of 18

02-Jul-15
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APCO On Updated Construction Program T.O11
June 30, 2015 Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES
Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost | _Qtr4 otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4

O[N[D[J[F[M[A[M][JI[JI[A[S|O[N]D[JI[FIM[A[M[I[JI]A[S|O]N]D
SIN0005 Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 29-Dec-13 = 06-Nov-13A | 19-Dec-13A $0 $0 S A A
== . . Lo
SINO00O Final for Construction Drawing(Conformed) od 100% 06-Nov-13 06-Nov-13 A $0 $0 77VH:N’VHF”T”T”T”r”’:”d‘”T”T”r”*"”r’”i”’r”’i’”r”i 777777 :777‘L7:777‘
3 Final for:Cohstruction Drawing (Conformed) + &+ & &
SIN0015 Coordination with local Authorities 40d 100% 06-Nov-13 29-Dec-13 | 06-Nov-13A | 26-Dec-13A $0 $0 ;1_3 o 3 b - o A
= | oo ! b oo
SIN0010 Coordination with Ma'atz National Roads for Sinjil Road project at the 60d 100% 06-Nov-13 04-Jan-14 | 06-Nov-13A  29-Oct-14A $0 $0  —— ——— ! P oo
intersection with HWY60 |:| . Lo
PROJECT 01 Mobilization _— 06-Nov-13 | 02-Feb-14 | 06-Nov-13A | 21-Dec-13A| | $78,608 $78,608 ,"__‘ 21‘Deﬁ 13A L o
SIN0020 Mobilization Total Cost (4.0%) 100% 06-Nov-13 07-Nov-13 | 06-Nov-13A | 21-Dec-13A $78,608 $78,608 e A
L .
‘ SIN0030 Site Hand Over 1d 100% 07-Nov-13 | 07-Nov-13 | 07-Nov-13A | 07-Nov-13A $0 $0 B R R A R R A
‘ SIN0035 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 06-Nov-13 07-Nov-13 | 07-Nov-13A | 07-Nov-13A $0 $0 T
L A
SIN0040 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 15d 100% 14-Nov-13 02-Dec-13 = 14-Nov-13A | 02-Dec-13A $0 $0 _ e
Materials) S o
‘ SIN0050 Supply and install Office IT Equipments & Applience (Sinjil Office) ad 100% 07-Nov-13 | 11-Nov-13 | 30-Nov-13A  19-Dec-13A $0 $0 e
g ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' '
‘ SIN0045 Supply and install Office Furniture's and Supplies (Sinjil Office) 4d 100% 06-Nov-13 10-Nov-13 | 30-Nov-13A | 19-Dec-13A $0 $0 Comm L bbb A
L e Lo
‘ SIN00S5 Install Temporary Project Sign 2d 100% 01-Feb-14 | 02-Feb-14 | 21-Dec-13A | 21-Dec-13A $0 $0 B A A A
[ R | [ R R . [ [ S R
~ PROJECT 01 Construction Phase 624d 06-Nov-13 1-Jul-15  26-Nov-13A  22-Jul-15 = -12d = $2,472,607 = $2,049,729 ! ‘ S S N S S S S N S S S S S N ) 22:0uk150
" v " " " " " " " " " " " " " " " " " i v, " i "
PROJECT 01 Construction Submittals d 06-Nov-13 15-Jun-15 | 26-Nov-13A | 14-Juk15 | -13d D ———————————————————————————— 14-guk1s ¢ 0
© 06-Nov-13  15-Jun-15  26-Nov-13A  14-Jukl5 3““““““““““314'3“"‘15333
Plan Profile and Cross Sections 06-Nov-13 12-Jan-15  26-Nov-13A 06-Jan-15A $0 $0 ‘
SIN0140 From St. 0+046 To St. 0+410 12d 100% 06-Nov-13 19-Nov-13 | 26-Nov-13A | 25-Feb-14A $0 $0 R A o b A
SINO150 From St. 0+410 To St. 14200 12d 100% 12-Nov-13 | 26-Nov-13 | 23-Jan-14A | 07-Apr-14A $0 $0 T oL
= T e O T T A A
SIN0160-new Simple Access @Sta.0+277 LHS 12d 100% 01-Jun-14 14-Jun-14 | 15-May-14A  20-May-14 A $0 $0 e e
SINO170 From St. 1+230 To St. 1+480 12d 100% 01-Jul-14 23-Jul-14 | 30-Jun-14A | 07-Ju-14A $0 $0 T T oo
N e e e e R oo
SINO180 Construction Road From St. AO+000 To St. A0+440 Submited to Ma'atz 4d 100% 01-Juk14  08-Jukl4  10-Nov-14A 24-Nov-14A $0 $0 e e e
' ' ' ' ' o ' ' ' ' ' ' ' '
SIN0190-new Sinjil Intersection based on( SM-13-00011-SIN-E-C-095) on Dec.10,2014 12d 100% 01-Jan-15 12-Jan-15 | 16-Dec-14A 06-Jan-15A $0 $0
Water line 76d 15-Mar-14 14-Jun-14  12-Mar-14A 11-Jun-14 A $0 $0 3 3 3 3
SIN0192 From Sta.A0+046 to Sta. 0+700 12d 100% 15-Mar-14 27-Mar-14 | 12-Mar-14A | 19-Mar-14A $0 $0 | | | |
SIN0195 From Sta.A0+700 to Sta. 1+200 12d 100% 01-Apr-14 14-Apr-14 | 27-Mar-14A | 07-Apr-14 A $0 $0 ! ! !
SIN0200-new Structural Detail For Water Chamber at Sta. 0+050 &Sta.0+690 12d 100% 03-May-14 15-May-14 | 15-May-14A  19-May-14 A $0 $0

SIN0225-new from Sta.1+150 to Sta. 1+482 12d 100% 01-Jun-14 14-Jun-14 | 07-Jun-14A | 11-Jun-14 A $0 $0

Concrete retaining walls 118d 19-Feb-14 23-Jul-14 29-Jan-14A  24-Jul-14 A $0 $0

SIN0200 Formwork System for Retaining Wall 12d 100% 19-Feb-14 04-Mar-14 | 29-Jan-14A | 04-Feb-14A $0 $0

SIN0202 Retaining Wall from Sta.0+194 to Sta.0+206 RHS 12d 100% 19-Feb-14 04-Mar-14 | 04-Feb-14A  05-Feb-14A $0 $0

SIN0204 Retaning Wall from Sta.0+170 to Sta.0+220 LHS 12d 100% 19-Feb-14 04-Mar-14 | 17-Feb-14A | 24-Feb-14A $0 $0

SIN0206 Retaining Wall from Sta. 0+180 to Sta.0+194.80 RHS 12d 100% 01-Mar-14 15-Mar-14 | 25-Feb-14A  11-Mar-14 A $0 $0

SIN0230 Gravity Walls St. 1+040 to 1+062 RHS 12d 100% 03-Apr-14 16-Apr-14 | 16-Mar-14A | 25-Mar-14A $0 $0

SIN0220 Concrete Retaining Wall St.0+795 to 0+826 RHS 12d 100% 01-Apr-14 14-Apr-14 16-Mar-14 A 02-Apr-14 A $0 $0

SIN0210 Raising C.Wall From St.0+450 to St. 0+677 RHS 12d 100% 01-Apr-14 14-Apr-14 | 23-Mar-14A | 29-May-14A $0 $0

=——— Pproject Baseline Bar < Baseline Milestone ======m Actual Level of Effort =——= Level of Effort Page 4 of 18 Date Revision Checked Approved
) 2-Jul-1
== Level of effort Baseline ==\ EerEFoR Early Bar P— Summary 02-Jul-15
<© Milestone Early Bar @ Milestone Actual == (Critical Bar
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Activity ID Activity Name Original Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual
Duration Complete Float | Total Cost | Total Cost
[ ] SIN0212-new Retaining Wall from Sta. 0+858 to Sta. 0+874 RHS& CONC.G.Wall from 12d 100% 01-Apr-14 14-Apr-14 24-Apr-14 A 19-May-14A $0 $0
Sta.0+874 to Sta.0+920 RHS
SIN0210-new Retaining Wall from Sta. 1+076 to Sta. 1+092 LHS 12d 100% 01-Apr-14 14-Apr-14 24-Apr-14 A 29-May-14 A $0 $0
SINO0250-new Concrete Gravity Wall from Sta.0+720 to Sta.0+760 RHS 12d 100% 01-Jun-14 14-Jun-14 | 25-May-14A  27-May-14 A $0 $0
SIN0260-new Concrete Wall from Sta.1+077 to Sta.1+092 LHS 12d 100% 01-Jun-14 14-Jun-14 | 26-May-14 A  29-May-14 A $0 $0
SIN0280-new Concrete Gravity Wall from Sta.0+975 to Sta.0+979 RHS 12d 100% 01-Jul-14 23-Jul-14 | 24-Jun-14A | 26-Jun-14A $0 $0
SIN0285-new Concrete Gravity Wall from Sta.1+293 to Sta.1+295 LHS 12d 100% 01-Jul-14 23-Jul-14 17-Jul-14A | 24-Jul-14A $0 $0
Storm Water 115d 20-Nov-13 16-Apr-14  19-Dec-13A 01-Apr-14A $0 $0
SIN0260 New Pipe Culvert (Dia 600 mm length 10.LM ) @ St. 0+130 12d 100% 20-Nov-13 04-Dec-13 | 19-Dec-13A | 11-Feb-14 A $0 $0
SIN0270 RC Dia. 600 and 400 mm drainage pipe system from 0+816 to 0+970 LHS 12d 100% 13-Mar-14 26-Mar-14 | 13-Mar-14A  19-Mar-14 A $0 $0
SIN0305 RC Dia. 600 and 400 mm drainage pipe system from St.1+290 to Sinjil 12d 100% 01-Apr-14 14-Apr-14 18-Mar-14A  01-Apr-14 A $0 $0
Municipality Road 60m
SINO300 RC Dia. 600 and 400 mm drainage pipe system from St.1+270 to St1+390 12d 100% 03-Apr-14 16-Apr-14 19-Mar-14A  24-Mar-14 A $0 $0
LHS
Stone Walls 65d 27-Mar-14 14-Jun-14  16-Mar-14A 27-May-14 A $0 $0
SIN0310 Stone Wall from Sta.1+000 to Sta. 1+035 LHS 12d 100% 27-Mar-14 09-Apr-14 | 16-Mar-14A | 24-Mar-14 A $0 $0
SIN0315 Stone Wall from Sta.1+093to Sta.1+140 LHS 12d 100% 27-Mar-14 09-Apr-14 | 18-Mar-14A  25-Mar-14A $0 $0
SINO318 Stone wall from St. 0+872 to 0+892 LHS 12d 100% 08-Apr-14 22-Apr-14 | 31-Mar-14A = 02-Apr-14A $0 $0
SIN0319 Stone wall from St. 0+795-0+855 LHS 12d 100% 01-Apr-14 14-Apr-14 | 02-Apr-14A | 07-Apr-14A $0 $0
SIN0320-new Stone Wall from Sta.0+280 To Sta.0+370 LHS 12d 100% 01-Jun-14 14-Jun-14 | 21-May-14A | 27-May-14A $0 $0
Otheres 456d 15-Apr-14 15-Jun-15  31-Mar-14A  14-Jul-15 -13d $0 $0
SIN0335 Steel Lighting Pole from Sta.0+000 to Sta.0+400 LHS 12d 100% 15-Apr-14 29-Apr-14 = 31-Mar-14A | 07-Apr-14 A $0 $0
SIN0340 Side Walk from Sta.0+040 To Sta. 0+700 12d 100% 08-Jun-14 21-Jun-14 | 30-Apr-14A | 08-May-14 A $0 $0
SIN0370 Side Walk from Sta.0+700 to Sta.1+224 12d 100% 01-Jul-14 23-Jul-14 17-Jun-14A | 01-Jul-14A $0 $0
SIN0352 Road Marking, Traffic Sign& Guard Rail/lHand Rail phase 1 12d 100% 19-Aug-14 01-Sep-14 = 11-Aug-14 A | 14-Sep-14A $0 $0
SIN0345 location of permanent sign at Project#01 12d 100% 01-Sep-14 14-Sep-14 | 21-Aug-14A  09-Sep-14A $0 $0
SIN0362-new Road Marking, Traffic Sign& Guard Rail phase 2 12d 0% 02-Jun-15 15-Jun-15 01-Jul-15* 14-Jul-15 -11d $0 $0
Submittals 229d 06-Nov-13 01-Sep-14  28-Nov-13A 18-Aug-14A $0 $0
SIN0442 Bituminous Wearing Course-Mix Design 12d 100% 15-Jan-14 30-Jan-14 | 28-Nov-13A  09-Dec-13A $0 $0
SIN0446 Cat eyes 12d 100% 08-Mar-14 20-Mar-14 | 28-Nov-13A | 09-Dec-13A $0 $0
SIN0448 Thermoplastic paint 12d 100% 08-Mar-14 20-Mar-14 | 28-Nov-13A  09-Dec-13A $0 $0
SIN0436 Prime Coat 12d 100% 15-Jan-14 30-Jan-14 | 28-Nov-13A | 09-Dec-13A $0 $0
SIN0438 Tack Coat 12d 100% 15-Jan-14 30-Jan-14 | 28-Nov-13A | 09-Dec-13A $0 $0
SIN0439 Bituminous Binder Course-Mix Design 12d 100% 15-Jan-14 30-Jan-14 = 28-Nov-13A | 07-Apr-14 A $0 $0
SIN0406 Concrete Mix Design including Cement type 12d 100% 06-Nov-13 20-Nov-13 | 10-Dec-13A  23-Dec-13A $0 $0
SIN0409 Base Course Source 12d 100% 07-Nov-13 20-Nov-13 | 30-Dec-13A | 03-Feb-14A $0 $0
=——— Project Baseline Bar < Baseline Milestone === Actual Level of Effort =——= Level of Effort Page 5 of 18 Date Revision Checked Approved
" 2-Jul-1
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CONSTRUCTION AND SERVICES

Updated Construction Program
June 30, 2015

T.O11
Multiple Roads Project (Middle)

Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost | _Qtr4 otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4

- O[N[D[J[FIM|AIM[JI[JI[A[S|[O[N][D|[J[F[M|A[M[I[I]A]S[O]N]D
SIN0449 Guard Rail 12d 100% 08-Mar-14 | 20-Mar-14 | 31-Dec-13A | 31-Dec-13A $0 $0 e R
T T oo

SIN0412 Curbstone 12d 100% 25-Nov-13 | 09-Dec-13  31-Dec-13A  14-Jan-14A $0 $0 A A D

I = | ' ' | ' ' | ' ' | ' | ' ' ' | ' | ' ' | '
SIN0408 Concrete Pipes 12d 100% 07-Nov-13 | 20-Nov-13  31-Dec-13A 11-Feb-14A $0 $0 B e
SIN0452 Traffic sign 12d 100% 08-Mar-14 | 20-Mar-14 | 05-Jan-14A  08-Jan-14A $0 $0 T oo oo
e A Lo

SIN0428 Street Lighting 12d 100% 15-Mar-14 | 27-Mar-14 | 13-Mar-14A | 12-Jun-14A $0 $0 N oo
SIN0444 Galvanized steel Handralil 12d 100% 20-Mar-14 02-Apr-14 | 18-Mar-14A | 24-Mar-14 A $0 $0 T A
- Lo

SINO441-new UPVC pipes 12d 100% OL-Apr-14 | 14-Apr-14 | 02-Apr-14A | 22-Apr-14A $0 $0 S

| | | | | (=T | | | | | | | | | | | | | | | | | | |
SINO440-new Drainage RC Manholes 12d 100% 01-Apr-14 14-Apr-14 | 13-Apr-14A | 27-Apr-14 A $0 $0 I A N
- I - /. ! I | ! ! - ! . ! | | | | ! I | !

SIN0419 Catch basin, Steel curb ,Heavy duty cast iron grate cover 12d 100% 08-Apr-14 22-Apr-14 14-Apr-14 A = 15-Apr-14 A $0 $0 oroh f Dono ono
- I - =M ! ! | ! ! - ! . ! | | I | ! I | !

SIN0445-new 600 mm precast concrete pipes 12d 100% 01-Apr-14 14-Apr-14 | 20-Apr-14A | 05-May-14 A $0 $0 e
oo B oo

SIN0447-new Sealant for concrete Joints 12d 100% 19-Aug-14 01-Sep-14 = 13-Aug-14A | 14-Aug-14A $0 $0 ' : :
= N T A R oo

SINO449-new Water Quality Testing Lab 12d 100% 19-Aug-14 | 01-Sep-14 | 17-Aug-14A  18-Aug-14A $0 $0 N

I I I i I I i I I [ = | I I I I I I I I i I i I I i I
PROJECT 01 Procurements | 40d | | 01-JuF14 | 01-Sep-14 | 30-Jun-14A | 02-Aug-14A | -_—"’3’"3""3"’3’"’3”’1’”’3"’1""_'T’"1"023Ai4’d-’i41i’"1’"’3"7"’3"’{"’3 ”””
SIN0515 Order Street Lighting Poles od 100% 01-Jul-14 30-Jun-14 A oo ‘ b . A
AR 3 Order Street nghtlng ques ; Do

SIN0520 Delivery Street Lighting Poles od 100% 01-Sep-14 02-Aug-14 A $0 $0 A Do ’ ! o
Lo 0 Dellvery Street nghhng Poles

PROJECT 01 Construction 606d | | 24-Nov-13 11-Jul-15 | 28-Dec-13A | 22-Jul-15 $2,472,607 | $2,049,729 | U N S S S BEEEERENEE [ 220Uk1S
S | A NG E8, 1 25NBYA3 28 Dee A5/, |SLDESISAI ol SO0 | g orow oA T

SIND522 Implement Traffic Control Phase 1 5d 100% 24-Nov-13 | 28-Nov-13 | 28-Dec-13A | 31-Dec-13A $0 $0 F e oo
I A Lo

© 3s4d 28Now13  16-Nov-14  02-Jan-14A 14-Oct14A  $1278900 $1278900 | | \s———————— 14 Oct:14 A oo oL

Construction Road From St. 0+046 To St. 0+410 Area C 209d 28-Nov-13 31-Aug-14  02-Jan-14A 14-Sep-14A $269,120 $269,120 o ———————————————— jl4 Sep 14 3 oo A
' ' \d ' ' ' ' [ ' ' ' ' ' ' ' ' ' ' '

SINO0540 Maintain traffic control and safety plan (totally closed with access to local 75d 100% 28-Nov-13 04-Mar-14 = 02-Jan-14A | 01-Sep-14A $0 $0 R S s s s S S I
residence)/Coordination D eeeeeee— 0 0 I

= oo

SIN0542 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 30-Nov-13 24-Dec-13 | 04-Jan-14A  18-Feb-14A $11,588 $11,588 e R S A S

i e i i i I i i I i i I i i I i i I I i i i i i
SIN0544 Topping layer St. AO+046 to St.A0+300 12d 100% 01-Feb-14 | 13-Feb-14 | 11-Feb-14A  27-Feb-14A $4,802 $4,802 | o P b P
SIND546 Retaining wall from St. AO+194 to st. A0+206 RHS 12d 100% 01-Feb-14 | 15-Feb-14 | 16-Feb-14A  29-Mar-14A $9,974 $9,974 3 — Do T A A
SIN0548 Retaining wall from St. AO+170 to st. A0+220 LHS 21d 100% 0l-Feb-14 | 24-Feb-14 | 25-Feb-14A 24-May-14A $45203 | $45203 | ' o b
N T e oo

SINO552 Benching from St. AO+070 to st. A0+100 RHS 10d 100% 0l-Feb-14 | 12-Feb-14 | 27-Feb-14A  07-Apr-14A $8,387 $8,387 o L oo
. | (= . | | | | | | | [ | | | | | | | | |

SIN0554 Retaining wall from St. AO+180 to st. AO+194 RHS 12d 100% 0l-Feb-14 | 15Feb-14  27-Feb-14A 12-Apr-14A $13299 | $13299 | | | | o | R
SIN0670 Trench excavation ,Bedding ,install and backfill for Steel pipeline From St. 8d 100% 25-Mar-14 02-Apr-14 | 22-Mar-14A  09-Apr-14A $42,978 $42,978 e A
0+046 To St. 0+410 - R oo

SINO560 New Pipe Culvert (600mm) @ St. 0+130 12d 100% 25-Mar-14 07-Apr-14 | 24-Mar-14A | 24-Jun-14A $6,984 $6,984 e e T T A oo
R oo

SIN1085-new UPVC at st.0+060 and at st.0+260 21d 100% 01-Jul-14 09-Aug-14 | O1-Apr-14A | 07-Apr-14A $1,680 $1,680 e N
i T T A oo

SINO570 15 cm Thick Base Course- First Layer 10d 100% 09-Apr-14 22-Apr-14 | 01-Apr-14A | 23-Apr-14A $17,322 $17,322 e e A
= Lo

SINO580 15 cm Thick Base Course- Second Layer 10d 100% 24-Apr-14 | 06-May-14 | 22-Apr-14A | 28-Jun-14A $16969 | $16969 | | | | | | | o | i

| | | | | =T | | | | | | | | | | | | | | | | | |
SIN0585 Foundation & Civil Works of Street Lighting Poles 8d 100% 03-May-14 = 12-May-14  14-May-14A | 15-Jun-14A $0 $0 e
Do m Lo

SINO590-new Stone Wall from st 0+270 to 0+320 17d 100% 01-Jul-14 04-Aug-14 | 24-May-14A | 16-Aug-14 A $4,318 $4,318 L —— oo

' ' ' ' ' ' — ' ' ' ' ' ' ' ' | ' | ' ' | ' '
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CONSTRUCTION AND SERVICES
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June 30, 2015
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Multiple Roads Project (Middle)

Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015
Duration | Complete Float | Total Cost | Total Cost otrl Qtr3 Qtr4 Qtr 2 Qtr3 Qtr4
J F[M[A[M[J|J[A]S|O[N][D A[M[J|[J]A[S|O]N[D
SIN0590 Pre Cast Concrete Curbstone Works and Side Walk 16d 100% 31-May-14 17-Jun-14 | 05-Jun-14A  26-Jun-14A $73,177 $73,177 ' ' '
SIN0592-new Water chamber at sta. 0+680 14d 100% 05-Jul-14 03-Aug-14 | 10-Jun-14 A | 29-Jun-14A $3,661 $3,661
SINO594-new Water chamber at sta.0+050 14d 100% 01-Jul-14 27-Juk-14 | 02-Jul-14A | 16-Ju-14A $3,659 $3,659
SIN0680 Retaning wall at access at st.0+240 LHS 5d 100% 26-Aug-14 31-Aug-14 = 26-Aug-14 A | 14-Sep-14A $5,119 $5,119 )
Construction Road From St. 0+400 To St. 0+700 Area B 108d 22-Feb-14 09-Ju-14  27-Feb-14A 16-Aug-14A $108,637  $108,637 !
SIN0600 Maintain traffic control and safety plan (totally closed with access to local 69d 100% 22-Feb-14 21-May-14 = 27-Feb-14A | 16-Jul-14A $0 $0
residence)/Coordination !
SIN0610 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 18d 100% 15-Mar-14 03-Apr-14 = 01-Mar-14 A | 09-Mar-14 A $7,369 $7,369 !
SIN0615 Trench excavation ,Bedding ,install and backfill for Steel pipeline From St. 8d 100% 27-Mar-14 06-Apr-14 = 29-Mar-14A | 09-Apr-14 A $46,187 $46,187 ,
0+410 To St. 0+720 !
SIN0630 15 cm Thick Base Course- First Layer 10d 100% 07-May-14 19-May-14 | 05-Apr-14 A 23-Apr-14A $12,577 $12,577
SIN0635-new Retaning wall Sta0+785 to 0+795 LHS 5d 100% 24-Apr-14 29-Apr-14 | 13-Apr-14A | 20-Apr-14 A $4,155 $4,155
SIN0640 15 cm Thick Base Course- Second Layer 1od 100% 24-Apr-14 06-May-14 = 22-Apr-14 A | 28-Jun-14 A $10,889 $10,889 ' ' '
SIN0620 Raising Wall Sta.0+435 to Sta.0+560 RHS& from Sta.0+560 to Sta.0+624.51 21d 100% 11-Jun-14 09-Juk-14 | 22-Apr-14A | 16-Aug-14A $12,059 $12,059 | ! ! |
& from Sta.0+655 to Sta.0+678.87 RHS j ! ! !
SIN0650 Pre Cast Concrete Curbstone Works and Side Walk 14d 100% 31-May-14 15-Jun-14 | 14-May-14 A 13-Aug-14A $15,403 $15,403 Co [
Asphalt Works ( Wearing) from St. 0+046 to St. 0+680 3d 01-Jul-14 07-Jul-14  29-Jun-14A 08-Sep-14A $91,082 $91,082 Lo b I
SIN0627 7 cm Asphalt Wearing Course Including Prime Coat and 5 cm for simple 3d 100% 01-Jul-14 07-Jul-14 29-Jun-14 A 08-Sep-14A $91,082 $91,082 - ! | Lo [
access I ' ' ' i i i i | | | |
Construction Road From St. 0+700 To St. 1+250 Area B 112d 01-Apr-14 28-Aug-14  31-Mar-14A 16-Sep-14A $359,135 $359,135 10o-=ep-14;
SIN0660 Maintain traffic control and safety plan (totally closed with access to local 79d 100% 02-Apr-14 10-Jul-14 | 31-Mar-14A  04-Sep-14A $0 $0 S S R R N
residence)/Coordination L eee— Lo I
o S Do A
SINO709 Construct Gravity Walls 1+040 to St. 1+062 RHS 14d 100% 04-May-14 19-May-14 | 02-Apr-14A | 14-Apr-14A $9,171 $9,171 Dol Do A
A Do A
SIN0665 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level a 18d 100% 01-Apr-14 22-Apr-14 | 02-Apr-14A | 07-Ju-14A $20,962 $20962 | 1 1 VU m——— ) ”””””” A o
SINO690 Construct Retaining Walls St.0+795 to 0+830 RHS 21d 100% 24-Apr-14 20-May-14 | 21-Apr-14A | 26-May-14 A $29,786 $29,786 ! e T T B b oo
! ! L= ! Do A
SIN0705 Trench excavation ,Bedding ,install and backfil for Steel pipeline From St. 8d 100% 04-May-14 | 14-May-14 = 26-Apr-14A  26-Jun-14A $49,154 | $49,154 | ! O
0+720 To St. 1+250 ! = [ ! [
SINO760 Reconstruct stone wall from St.( 0+785-0+855, 0+872 to 0+891, 1+000 to 26d 100% 07-Jun-14 10-Jul-14 | 05-May-14A = 14-Aug-14A $13,875 $13,875 ; R — o ; A
1+035 & 1+093 to 1+140) LHS ! Lo Lo ! I
SINO700 Drainage Pipe (1000mm, 600mm & 400) from St. 0+819 to St 0+970 LHS 18d 100% 03-May-14 | 24-May-14 | 06-May-14A 16-Aug-14A $54,785 $54,785 : D P 3 oo
and St. 0+975 ! o oo
SINO740 15 cm Thick Base Course- First Layer 13d 100% 28-May-14 | 11-Jun-14 | 20-May-14A  23-Ju-14A $27519 | $27,519 | P I
SINO710 Construct retaining wall from Sta.0+855 to 0+920 19d 100% 28-May-14 18-Jun-14 | 21-May-14A | 15-Jun-14 A $34,070 $34,070 ! ! A b o
SINO675-new Topping layer from st.0+940 to st.1+010 & at st. 0+910 RHS &at st. 5d 100% 01-Juk14 | 09-Jukl4 | 01-Jun-14A | 13-Jun-14A $2,548 $2,548 o m o
0+980 RHS A Lo ‘ :
SINO750-new Retaining Wall from 1+077 to 1+092 LHS 20d 100% 18-Jun-14 17-Jul-14 | 02-Jun-14A | 29-Jun-14A $5,722 $5,722 b - v :
- Do [
SINO755-new Gravity Wall from Sta.0+720 to Sta.0+760 RHS 12d 100% 01-Jul-14 23-Jul-14 | 10-Jun-14A | 30-Jun-14A $13,740 $13,740 e P oo
e L Do [
SINO720-new Gravity wall from Sta.0+975 to Sta. 0+979 RHS 5d 100% 01-Juk-14 09-Ju-14 | 01-Ju-14A | 15-Juk14A $1,652 $1652 | | 1 1 o Do A o
Lo = Do oo
SINO770 Pre Cast Concrete Curbstone Works , Side Walk and concrete protection 6d 100% 13-Juk-14 23-Ju-14 | 05-Jul-14A | 16-Sep-14A $67,858 $67,858 P R S R S A b A
Lo =N Do oo
SINO730-new Gravity Wall Municipality Access at st.1+295 LHS 5d 100% 05-Juk-14 14-Juk14 | 12-JuF14A  23-JuF14A $2,462 $2,462 ol S
' ' ' a o ' ' ' ' ' ' ' ' ' ' ' ' '
SINO750 15 cm Thick Base Course- Second Layer 7d 100% 20-Aug-14 28-Aug-14 | 02-Aug-14A  18-Aug-14A $25,831 $25,831 o Dl om0 b A
Lo A - T Do N
Asphalt Works ( Wearing) from St. 0+680 to St. 1+250 8d 26-Aug-14  03-Sep-14  26-Aug-14A 08-Sep-14A $121,467  $121,467 Ll g 08SepilaA . Lo
SIN1130 Handrail (Sta.0+620 to 0+720) and 1+070 to 1+078) LHS 6d 100% 26-Aug-14 01-Sep-14 | 26-Aug-14A | 01-Sep-14A $15,960 $15,960 Dol A P A
I I I I I o I I I I I I I I I I I
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02-Jul-15

E=——— Level of effort Baseline
<© Milestone Early Bar

Em— Actual Work

@ Milestone Actual

== Early Bar
Emm—— Critical Bar

Pu— Summary

35
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CONSTRUCTION AND SERVICES

Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost | _Qtr4 otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4
- O[N|D|J|F[M[A[M[J|[J]A]S|O[N]D]|JI|F[M[A[M[J|J]A]S|O|N][D
SINO775 7 cm Asphalt Wearing Course Including Prime Coat and 5 cm for simple 2d 100% 02-Sep-14 03-Sep-14 = 07-Sep-14A | 08-Sep-14A $105,507 $105,507 T R T S R A [
access T T A Lo
Construction Road From St.1+250 To St. 14509 RHS & LHS Area B 56d 18-Jun-14  06-Sep-14  04-Jun-14A 08-Sep-14A $254,064  $254064 | | 11— 08SOP4A
SINO780 Maintain traffic control and safety plan/Coordination 9d 100% 05-Jul-14 21-Jul-14 | 04-Jun-14A | 08-Sep-14A $0 $0 b L= S oo A
SINO790 Drainage Pipe (600mm & 400) from St.1+270 to St 1+390 RHS & St. 21d 100% 19-Jun-14 23-Juk-14 | 06-Jun-14A | 19-Aug-14A $51,028 $51,028 o ! o 3 Do Do
1+380 I I I I I I - I I I I I I
SIN0791 Drainage Pipe (400mm) at St.1+290 (Municipaliy Road) 14d 100% 21-0un-14 | 10-Juk14 | 18-Jun-14A  19-Aug-14A $34,780 | $34,789 o o [
SIN0815-new Trench excavation ,Bedding ,install and backfill for Steel water pipeline 8d 100% 18-Jun-14 26-Jun-14 | 21-Jun-14A  28-Jun-14A $56,639 $56,639 b b 3 o b 3 b b
From St. 1+250 To St. 1+410 . . ! Lo Do ! Do Do
SIN0S02 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade 5d 100% 01-Jul-14 09-Jul-14 | 02-Juk14A | 12-Jul-14A $8,529 $8,529 P P ! oo Do ! b b
SINO810-new Base Course Layer 200 mm thick 8d 100% 20-Jul-14 05-Aug-14 | 13-Jul-14A | 06-Aug-14A $13,509 $13,509 b b oo b
SIN0590-new20 Water chamber at sta. 1 +480 14d 100% 01-Jul-14 27-Juk-14 | 17-Jul-14A | 24-Juk14A $3,634 $3,634 P b ! P P ! P b
SIN0800 Leveling and manaholes adjustment 5d 100% 05-Aug-14 | 11-Aug-14 = 20-Jukl4A  23-Jul-14A $0 $0 IR [ o o
SIN1160 new 5 cm Asphalt Wearing Course Including Prime Coat (First layer) 2d 100% 31-Aug-14 02-Sep-14 = 07-Aug-14A | 07-Aug-14 A $42,968 $42,968 o b b o b ; b b
SIN0810 5 cm Asphalt Wearing Course Including Tack Coat (Second layer) 2d 100% 04-Sep-14 | 06-Sep-14 | 07-Sep-14A | 08-Sep-14A $42,968 $42,968 P P Do oo oo oo
Miscellaneous Works 77d 01-Sep-14  16-Nov-14  02-Aug-14A 14-Oct-14A $75394  $75894 | 1 1 1 D G 1OCEIAA Lo
SIN1060 Install Street Lighting Poles Phase 1 from St. 0+046 to St. 0+400 8d 100% 04-Sep-14 14-Sep-14 | 02-Aug-14A  04-Aug-14 A $27,900 $27,900 e A
SIN1070 Guard Rail Phasel from St. 0+060 to St. 0+185 10d 100% 01-Sep-14 11-Sep-14 | 25-Aug-14A | 25-Aug-14A $7,260 $7,260 [ . ! ; T
SIN1160 Road furnishing Phasel from St. 0+046 to St. 1+481 10d 100% 15-Sep-14 25-Sep-14 | 07-Sep-14A | 14-Oct-14A $19,296 $19,296
SIN1080 install Safety Pedestrian Handrail 5d 100% 12-Nov-14 | 16-Nov-14 | 11-Oct-14 A  13-Oct-14A $20,938 $20,938 e ! ! Do
Milestones 203d 01-Jan-15 11-Jul-15  12-Nov-14A  22-Jul-15  -12d $0 $0
SIN1200 Start construction of Intersection od 100% 01-Jan-15 12-Nov-14 A $0 $0 ’
Do L L Y o Startconstruction ¢f Intersection ;1
SIN1210 Finish construction of Intersection od 0% 07-Jul-15 20-Juk15 | -12d $0 $0 A A A PO
Doobb b L @ Finish i constructio
SIN1220 Completion Sinjil Main Entrance Road od 0% 11-3uk15 22-3uk15 | -12d $0 $0 N O
Do kY Completioh Sinjil v
Intersection Duration 98d 01-Jan-15 08-Apr-15  12-Nov-14A  19-Ju-15  -12d $0 $0 L — 119:Juk1s ¢
SIN1230 Construction Duration (Working Days) 78d 79.49% 04-Jan-15 08-Apr-15 12-Nov-14 A 19-Jul-15 -11d $0 $0 Lo = — -
SIN1240 Construction Duration (Calendar Days) 98d 80.61% 01-Jan-15 08-Apr-15 | 12-Nov-14A 19-Jul-15 | -12d $0 $0 ! ! | |
Construction phases 250d 12-Nov-14 07-JuF15  12-Nov-14A  19-Ju-15  -10d  $1,193,707  $770,829 | | ! ! : g 190URS
Phase One From St. A0+000 To St. A0+170 LHS and A0+310 To St. A0+450 LHS Area C 191d 12-Nov-14 21-Jun-15  12-Nov-14A 30-Jun-15A $276,019  $276,019 1 30-Jun-15A; ¢
Sub phase 1 Implement Traffic Control Phase 1 6d 12-Nov-14 18-Nov-14 | 12-Nov-14A 18-Nov-14A $0 $0 b A
SIN1250 Installing temporary barrier, Road marking and temporary traffic signs base 6d 100% 12-Nov-14 18-Nov-14 | 12-Nov-14A | 18-Nov-14A $0 $0 b b A
on sketch No. 3&5 [ e
Sub phase 2 Widening along the western side (LHS) including pavement layers,grading,rc 185d 19-Nov-14 21-Jun-15  19-Nov-14A  30-Jun-15A $276,019 $276,019 —— 303”“'15A
SIN1260 Maintain traffic control and safety plan 185d 100% 19-Nov-14 21-Jun-15 | 19-Nov-14A | 30-Jun-15A $0 $0 e I
SIN1265 Surveying and preparation works 1d 100% 19-Nov-14 19-Nov-14 | 19-Nov-14A | 19-Nov-14A $0 $0 oo
SIN1270 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 5d 100% 20-Nov-14 26-Nov-14 = 20-Nov-14A | 11-Dec-14A $30,721 $30,721 - N
SIN1280 20 cm Topping Layer First Layer from St. 0+010 to St. 0+050 & St. 0+410 to 2d 100% 27-Nov-14 | 29-Nov-14 | 06-Dec-14A  11-Dec-14A $5,250 $5,250 W
St.0+440 A R
SIN1300 20 cm Thick Base Course- First Layer from St. 0+010 to St. 0+140 & St. 2d 100% 21-Dec-14 | 22-Dec-14 | 08-Dec-14A | 21-Jan-15A $9,350 $9,350 I T
0+300 to St.0+440 e Do
SIN1310 20 cm Thick Base Course- Second Layer from St. 0+010 to St. 0+140 & St. 2d 100% 23-Dec-14 | 24-Dec-14 | 08-Dec-14A | 22-Jan-15A $4,675 $4,675 L oo
0+300 to St.0+440 e IR
=——— Project Baseline Bar < Baseline Milestone === Actual Level of Effort =——= Level of Effort Page 8 of 18 Date Revision Checked Approved
' 2-Jul-1
== Level of effort Baseline  =m=——mm Act 5| Work === Early Bar P— Summary 02-Jul-15
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Arcon Updated Construction Program T.O11
June 30, 2015 Multiple Roads Project (Middle)

CONSTRUCTION AND SERVICES

Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost | _Qtr4 otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4
. O[N[D[J[F[M[A[M][JI[JI[A[S|O[N]D[JI[FIM[A[M[I[JI]A[S|O]N]D
SIN1290 20 cm Topping Layer Second Layer from St. 0+010 to St. 0+050 & St. 2d 100% 18-Dec-14 20-Dec-14 | 08-Dec-14A  13-Dec-14A $4,500 $4,500 ! ! Lo
0+410 to St.0+440 ! !
SIN1340 Construct Concrete channel from St. 0+070-0+180 LHS 15d 100% 31-Dec-14 20-Jan-15 | 22-Dec-14A  31-Jan-15A $57,857 $57,857 ! !
SIN1318 Leveling from St. 0+060 to St. 0+130 & St. 0+340 to St.0+400 2d 100% 19-Jan-15 20-Jan-15 | 25-Jan-15A | 27-Jan-15A $110,250 | $110,250 ! ! !
SIN1338 Detour prepartion (Temporary pavement layer) for Phase two 2d 100% 25-Jan-15 26-Jan-15 @ 27-Jan-15A | 27-Jan-15A $0 $0
SIN1320 7 cm Asphalt Binder Course Including Prime Coat 1d 100% 20-Jun-15 21-Jun-15 | 30-Jun-15A | 30-Jun-15A $53,416 $53,416 1 1 1
Phase Two From St. AO+000 To St. A0+450 RHS Area C 135d 27-Jan-15 24-May-15  29-Nov-14A 02-Jun-15A $386,957  $386,957 ! ! !
Sub phase 1 Implement Traffic Control Phase 2 7d 27-Jan-15 03-Feb-15 = 27-Jan-15A 27-Jan-15A $0 $0 ) ) )
SIN1360 Installing temporary road marking according to sketches No. 3&5 2d 100% 02-Feb-15 03-Feb-15  27-Jan-15A  27-Jan-15A $0 $0 j j j
SIN1350 Relocate temporary barrier and temporary traffic signs from phase | based 1d 100% 27-Jan-15 27-Jan-15 | 27-Jan-15A | 27-Jan-15A $0 $0
on sketch No. 12 i i i
Sub phase 2 Widening along the eastern side RHS including pavement layers 134d 28-Jan-15 24-May-15 = 29-Nov-14A  02-Jun-15A $386,957 $386,957 ! ! !
SIN1370 Maintain traffic control and safety plan 18d 100% 28-Jan-15 19-Feb-15 = 29-Nov-14A | 02-Jun-15A $0 $0 j j j
SIN1385 Construct Concrete Wall from St. 0+250-0+350 RHS 10d 100% 28-Jan-15 09-Feb-15 | 30-Nov-14A  01-Jan-15A $35,070 $35,070 | | |
SIN1380 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 7d 100% 04-Feb-15 12-Feb-15 @ 19-Jan-15A | 01-Feb-15A $35,719 $35,719 ! ! !
SIN1390 20 cm Topping Layer First Layer from St. 0+010 to St. 0+030 , St. 0+130 to 3d 100% 14-Feb-15 16-Feb-15 @ 28-Jan-15A | 05-Feb-15A $10,500 $10,500 , , . , . , ,
St.0+300 &St. 0+350 to St.0+440 ! ! Lo ! Lo ! !
SIN1400 20 cm Topping Layer Second Layer from St. 0+130 to St.0+300 &St. 0+410 3d 100% 01-Feb-15 03-Feb-15 | 31-Jan-15A | 10-Feb-15A $5,400 $5,400 ! ! P ! P ! !
to St.0+440 | 3 Do 3 Do 3 3
SIN1410 20 cm Thick Base Course- First Layer from St. 0+010 to St.0+440 3d 100% 04-Feb-15 = 08-Feb-15 = 02-Feb-15A 26-Feb-15A $15400 | $15,400
SIN1420 Foundation & Civil Works of Street Lighting Poles 4d 100% 01-Apr-15 05-Apr-15 | 11-Mar-15A  19-Mar-15A $2,418 $2,418 : : P : P : : :
SIN1365 Final approval from ICA/IEC 21d 100% 21-Apr-15 11-May-15 = 21-Apr-15A | 14-May-15A $0 $0 3 3 Do 3 Do P 3 ‘
SIN1355 Relocate the street lighting poles 2d 100% 12-May-15 14-May-15 | 18-May-15A | 21-May-15A $0 $0
SIN1460 removing and cleaning the existing old foundations of street lighting poles 1d 100% 12-May-15 12-May-15 | 24-May-15A  24-May-15A $0 $0 ! ! P ! P P ! !
from Sta.0+000 to Sta.0+450 RHS . . |
SIN1430 20 cm Thick Base Course- Second Layer from St. 0+010 to St.0+050 &St. 4d 100% 16-May-15 | 20-May-15  25-May-15A 30-May-15A $16500 | $16,500 - SR 1
0+130 to St.0+440 ! ! Lo ! Lo Lo ! !
SIN1450 Finishing 20 cm Thick Base Course- First Layer from St. 0+010 to St.0+440 2d 100% 15-May-15 16-May-15 | 25-May-15A | 28-May-15A $0 $0 ; ; b ; b b ; ;
SIN1710 UPVC Crossings for Future Water Connections 1d 100% 17-May-15 | 17-May-15 @ 30-May-15A | 31-May-15A $1,650 $1,650 3 Do oo P P 3 ‘
SIN1440 Leveling St. 0+010 to St.0+450 and 7 cm Asphalt Binder Course Including 3d 100% 20-May-15 | 24-May-15 | 01-Jun-15A  02-Jun-15A $264,300 | $264,300 | i oLo0oboboiobobobon o
Prime Coat e e e N A
PhaseThree From St. A0+140 To St.A0+270 LHS, milling and overlay on LHS& RHS 40d 24-May-15 02-Jul-15  07-Jun-15A  13-Juk15  -4d  $345127  $107,853 Dol kg 18UMIS
Part one 32d 24-May-15 24-Jun-15 | 07-Jun-15A  05-Jul-15 4d $119,328 = $107,853 e e 05-Juk15 ¢
‘ P Do ‘ ‘ : g [Bdun1sA
SIN1480 Relocating & installing temporary barrier and temporary traffic signs based 1d 100% 24-May-15 25-May-15 | 07-Jun-15A | 07-Jun-15A $0 $0 e A
on sketch No. 12 [ I - [ I I I I I - I - I L I I I I I I
SIN1490 Installing temporary road marking according to sketches No. 3&5 2d 100% 25-May-15 27-May-15 | 07-Jun-15A  08-Jun-15A $0 $0 , 77777
e A
Dol ey G573kt
SIN1500 Maintain traffic control and safety plan 24d 83.33% 27-May-15 24-Jun-15 | 08-Jun-15A = 05-Jul-15 4d $0 $0 e _E
B S [
SIN1510 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 5d 90% 27-May-15 02-Jun-15 | 08-Jun-15A = 01-Juk-15 8d $29,651 $26,686 L L T T T T e R
e e A
SIN1620 UPVC Crossings for Future Water Connections 1d 100% 10-Jun-15 | 10-Jun-15 | 16-Jun-15A  17-Jun-15A $1,650 $1,650 N O e
I I I I I I I I I I I I I I I I I I I N I I I I I I
SIN1520 20 cm Topping Layer First Layer from St. 0+170 to 0+310 4d 100% 02-Jun-15 07-Jun-15 | 17-Jun-15A  20-Jun-15A $3,000 $3000 | 1 ¢ o Lon o e
e e e e I
SIN1530 20 cm Topping Layer Second Layer from St. 0+170 to 0+310 2d 100% 07-Jun-15 09-Jun-15 | 20-Jun-15A  22-Jun-15A $3,000 $3,000 e
' ' ' ' ' ' ' ' ' ' ' ' | i | ' ' | ' '
=——— Pproject Baseline Bar < Baseline Milestone ======m Actual Level of Effort =——= Level of Effort Page 9 of 18 Date Revision Checked Approved
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T.O11
Multiple Roads Project (Middle)

Updated Construction Program
June 30, 2015

IAK®OArCon

CONSTRUCTION AND SERVICES

BL6 Start BL6 Finish Finish Actual 2014

Total Cost

Total
Float

Activity ID Activity Name Original Start

Duration

Activity %
Complete

Budgeted
Total Cost

Qtr 2
A[M[J

SIN1100 Start Demoblization 1d 0% 09-Jul-15 11-Jul-15 21-Jul-15 22-Jul-15 -11d $19,651 $0

SIN1115 Final payment 0d 0% 11-Jul-15 22-Jul-15 -11d $0 $0

AgAAAAAAAA
<
@
3

SIN1540 20 cm Thick Base Course- First Layer from St. 0+170 to 0+310 &15 cm 4d 80% 09-Jun-15 14-Jun-15 22-Jun-15A 01-Jul-15 7d $13,940 $11,152 e

Thick Base Course First Layer-from St. 0+00 to 0+046 e S

SIN1590 Foundation & Civil Works of Street Lighting Poles 5d 90% 02-Jun-15 | 08-Jun-15 | 23-Jun-15A  0l-Ju-15  Od $0 $0 e e

' ' | | ' | ' ' | ' | ' ' | ' ' | ' ' a ' | ' ' ' '

SIN1550 20 cm Thick Base Course- Second Layer from St. 0+170 to 0+310 &15 cm 4d 80% 14-Jun-15 18-Jun-15 | 26-Jun-15A  01-Jul-15 7d $9,406 $7,525 T e

Thick Base Course First Layer-from St.0+00 to 0+046 ) ) : Lo ) ) o ) -

SIN1560 5 cm Asphalt Binder Course Including Prime Coat from St. 0+170 to 0+310 1d 100% 18-Jun-15 20-Jun-15 | 30-Jun-15A  30-Jun-15A $54,840 $54,840 | 1 1 oL Lol

L e Y

SIN1570 Construct Island at HWY 60 Including curbstone 4d 0% 20-Jun-15 24-Jun-15 | 01-Ju-15 | 05-Juk15 | -10d $3,840 $0 e 3 oo

Part Two 7d 24-Jun-15 02-Jul-15 06-Jul-15 13-Juk15 = -10d = $225,799 $0 e e 13 JU' 15 b

Do r07 Jul- 15 P

SIN1580 Installing temporary cones and temporary traffic signs and road marking 2d 0% 24-Jun-15 27-Jun-15 06-Jul-15 07-Jul-15 -10d $0 $0 : oo

based on sketch No. 3&5. [ e e L e A

I S S R A A A R B A I ’1’3’13’&(1’5”3””3”’3’

SIN1585 Milling 1d 0% 27-Jun-15 28-Jun-15 | 08-Ju-15 | 08-Ju-15 | -10d $9,000 $0 e e e 3 3 P

SIN1600 Leveling 2d 0% 28-Jun-15  30-Jun-15 | 09-Juk15 | 11-Jukl5 | -10d | $57,750 $0 A0 T T S U N S Y R S S N

SIN1610 5 cm Asphalt Wearing Course Including Tack Coat 2d 0% 30-Jun-15 02-Jul-15 12-Jul-15 13-Jul-15 | -10d | $137,149 $0 L e (O

SIN1700 5 cm Asphalt Wearing St. 0+00 to 0+046 Prime coat 1d 0% 01-Ju-15 02-Ju-15 | 13-Juk15 | 13-Juk15 | -10d | $21,900 $0 T T A A 3 oo

Phase Four Miscellaneous Works 5d 02-Jul-15 07-Ju-15  14-Juk15  19-Jul15  -11d  $185,605 $0 B . ‘719 Jiﬂ 1’5"" b

SIN1470 Install guardrail 2d 0% 02-Jul-15 05-Jul-15 14-Jul-15 15-Jul-15 -8d $53,940 $0 e e } ; ; o

SIN1670 Concrete Ditches and Concrete protection 4d 0% 02-Jul-15 07-Juk15 | 14-Juk15 | 18-Jul15 | -10d | $19,446 $0 T T e gl o

I I [ [ I I I I I [ I - | | h | | | | | |

SIN1650 Install new Street Lighting 1d 0% 02-Jul-15 04-Jul-15 15-Jul-15 15-Jul-15 -8d $96,692 $0 I

SIN1660 Road furnishing 4d 0% 02-Jul-15 07-Juk15 | 15-Juk15 | 19-Jul15 | -11d | $15,527 $0 ! e e o

! e e R

~ PROJECT 01 Post Construction Phase 3d 07-Jul-15 11-Ju-l5 | 20-Juk15 | 22-Julls | -11d | $19,651 $0 IR IR o IR T T e 22:30uk15) i
SIN1680 Walk Through & Punch List 3d 0% 07-Juk-15 11-Jul-15 20-Jul15 | 22-Juk15 | -1id $0 $0 ! ! ! P ! Do ' Do
! ! ! . ! Do 0! !

$2,696,588 | + S SO R q7-qct-;

SIN1110 Start Submitting As Built drawings od 0% 11-Juk-15 22-Jul-15 -11d $0 $0 3 3 3 3 ! ! <>‘
> Start Submlm

PROJECT 02 Wadi Al Balat Road 392d 06-Nov-13  02-Dec-14  06-Nov-13A 07-Oct-14A $2,696,588 $2,696,568 | e ———————— O’ CCt LN
I I I i I i v I I I I I I I I
PROJECT 02 Preconstruction Phase 106d 06-Nov-13 23-Mar-14  06-Nov-13A 29-Dec-13A $99,675 $99,675 ,_' 29-Dec-13Ar 1 o
PROJECT 02 Conformed Drawings and Coordination 106d | | 06-Nov-13 23-Mar-14 | 06-Nov-13A | 15-Dec-13A -““ gy 15°PECI3A N
WABO0005 Coordination with local Authorities 40d 100% 01-Feb-14 23-Mar-14 | 06-Nov-13A | 15-Dec-13A L S
3 3 3 ?;: 3 3 3 3 P 3 3 P : ! o
‘ WAB0010 Final for Construction Drawing (Conformed) od 100% 06-Nov-13 06-Nov-13 A $0 $0 I T T
‘ WABO000O Coordination with Israeli authorities for approval and permit area C 40d 100% 06-Nov-13 29-Dec-13 | 06-Nov-13A | 15-Dec-13A $0 $0 ‘ } } } } Lo } } P }
PROJECT 02 Mobilization _— 06-Nov-13 | 30-Nov-13 | 06-Nov-13A | 29-Dec-13A[ | $99 675 $99 675 ey 29DEC-I3A o
WAB0083 Supply and install Office Furniture's and Supplies (Wadi Al Balat office) 100% 06-Nov-13 10-Nov-13 | 06-Nov-13A  10-Nov-13 A T I
- S S S S S S S R A
‘ WABO0055 Mobilization Total Cost (4.0%) 19d 100% 06-Nov-13 30-Nov-13 | 06-Nov-13A | 29-Dec-13A $99,675 $99,675 e e oo
= A O I
‘ WABO0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 09-Nov-13 07-Nov-13A | 07-Nov-13A $0 $0 T S S A S S A S Lo
oo A A
‘ WAB0060 Site Hand Over 1d 100% 07-Nov-13 | 07-Nov-13 | 07-Nov-13A  07-Nov-13A $0 $0 L e
" ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' '
WABO0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 15d 100% 12-Nov-13 30-Nov-13 | 12-Nov-13A | 30-Nov-13A $0 $0 T A
Materials) = S S S A S A
‘ WAB0087 Supply and install Office IT Equipments & Applience (Wadi Al Balat office) 4d 100% 07-Nov-13 | 12-Now-13 | 30-Nov-13A | 19-Dec-13A $0 $0 Doam Do oo
T e e T oo
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02-Jul-15

E=——— Level of effort Baseline
<© Milestone Early Bar

Em— Actual Work

@ Milestone Actual

== Early Bar
Emm—— Critical Bar

Pu— Summary

38




APCO On Updated Construction Program T.O11
June 30, 2015 Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES
Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost | _Qtr4 otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4
O[N[D[J[F[M[A[M[JI[J[ATS[O[N[D[J[F[M[A[M[JI|JI[A]S[O][N]D
I‘ WABO0089 Install Temporary Project Sign 2d 100% 06-Nov-13 07-Nov-13 | 29-Dec-13A | 29-Dec-13A $0 $0 T [
L T A R N A
~ PROJECT 02 Construction Phase 392d 06-Nov-13  02-Dec-14  28-Nov-13A 07-Oct-14A $2,571,995 | $2571995 | | yessees———— O7OCCLAA
PROJECT 02 Construction Submittals L ————— 'EZO{Aug—M‘A oo
e ——— | 20AUGLAA L
Plan Profile and Cross Sections 200d 06-Nov-13  23-Jur14  19-Dec-13A 03-JuF14A $0 $0 ‘ R IR
WAB0140 from St. 0+000 to St. 0+710 main road area B 12d 100% 06-Nov-13 20-Nov-13 | 19-Dec-13A  26-Feb-14A $0 $0
WABO0150 from St. 0+710 to St. 1+647 main road area C 12d 100% 01-Mar-14 15-Mar-14 23-Feb-14 A  09-Apr-14 A $0 $0
WABO160 Seg. Aand Seg. B 12d 100% 03-May-14 | 15-May-14 | 08-May-14A  29-May-14 A $0 $0 B
WAB0165-new Junction @Sta.-0+020 12d 100% 03-May-14 15-May-14 | 21-May-14A  29-May-14 A $0 $0
WAB1120 from St. -0+128 to St. 0+000 main road area B 12d 100% 26-Feb-14 | 16-Mar-14 | 04-Jun-14A | 04-Jun-14A $0 $0 ! ! !
WAB1125-new Simple Access Road at Sta.0+685 RHS&Sta.0+980 RHS 12d 100% 01-Jul-14 23-Jul-14 01-Jul-14A | 03-Jul-14A $0 $0
Concrete Retaining Walls 12d 01-Jun-14 14-Jun-14  28-May-14A 03-Jun-14A $0 $0
WABO0345-new Concrete Step Barrier from Sta.A0+980 to Sta.1+280 LHS&Sta.A1+370 to 12d 100% 01-Jun-14 14-Jun-14 | 28-May-14A 01-Jun-14A $0 $0
Sta.1+450 LHS&Sta.A1+470 to Sta.1+600 LHS
WAB0340-new Retaining Wall from Sta.A0+070 to Sta.A0+230 LHS 12d 100% 01-Jun-14 14-Jun-14 | 29-May-14A  03-Jun-14 A $0 $0
Storm water 102d 15-Mar-14 23-Jul-14 12-Feb-14 A 08-Jul-14 A $0 $0
WABO0240 New double Culvert (1400mm Dia.) Length 20 LM @ St. 0+327 12d 100% 16-Mar-14 29-Mar-14 12-Feb-14A 02-Mar-14 A $0 $0
WABO0250 New Pipe Culvert (1000mm Dia.) Length 10 LM @ St. 0+524 12d 100% 23-Mar-14 05-Apr-14 12-Feb-14A  19-Mar-14 A $0 $0
WABO0260 Double Pipe Culvert at Sta.0+676.8 12d 100% 15-Mar-14 27-Mar-14 03-Apr-14 A 14-Apr-14 A $0 $0
WAB0280 New Pipe Culvert (800mm Dia.) Length 18 LM @ St. 1+580 12d 100% 21-Apr-14 05-May-14 = 07-Apr-14 A | 28-Apr-14 A $0 $0
WAB0270 Double Pipe Culvert at Sta.1+132 12d 100% 08-Apr-14 22-Apr-14 08-Apr-14 A | 28-Apr-14 A $0 $0
WAB0320-new Crossing Pipe Culvert (400 mm) St.-0+037 to St. -0+016 RHS 12d 100% 01-Jul-14 23-Jul-14 23-Jun-14A | 08-Jul-14A $0 $0
Stone Walls 91d 03-May-14 01-Sep-14  07-May-14A 18-Aug-14A $0 $0
WABO0290 Stone wall from St.0+470 to 520 RHS & St. 0+540 to 0+590 RHS, St.0+765 12d 100% 03-May-14 15-May-14 | 07-May-14 A  21-May-14A $0 $0
to 795 RHS & St. 0+815 to 0+835 RHS
WAB0350-new Stone Wall from Sta.0+200 To Sta.0+260 RHS 12d 100% 03-May-14 15-May-14 | 07-May-14A  11-May-14 A $0 $0
WABO0300-new Stone Wall from Sta.0+440 To Sta.0+520 RHS & from Sta.0+540 To 12d 100% 03-May-14 17-May-14 | 07-May-14 A  11-May-14 A $0 $0
Sta.0+600 RHS
WAB0305-new Stone Wall From Sta.0+720 to Sta.0+820 RHS 12d 100% 19-Aug-14 01-Sep-14 = 14-Aug-14 A | 18-Aug-14 A $0 $0
WABO0309-new Stone Wall From Sta.0+320 to Sta.0+345 RHS 12d 100% 19-Aug-14 01-Sep-14 | 17-Aug-14A  18-Aug-14A $0 $0
Otheres 78d 01-Jun-14 14-Sep-14  08-Jun-14 A 20-Aug-14A $0 $0
WABO0330 Ditch from Sta.0+000 to Sta.1+600 12d 100% 01-Jun-14 14-Jun-14 | 08-Jun-14A 10-Jun-14A $0 $0
WAB0346 Road Marking, Traffic Sign& Guard Rail from Sta.-0+128 to Sta.1+650 12d 100% 01-Jul-14 23-Jul-14 26-Jun-14 A 08-Jul-14 A $0 $0
WAB0342-new Directional Signs 12d 100% 01-Jul-14 23-Jul-14 29-Jun-14A | 01-Jul-14A $0 $0
WAB0340 Road Marking, Traffic Sign from Sta.A0+000 to Sta.A0+264& from 12d 100% 01-Jul-14 23-Jul-14 29-Jun-14 A 08-Jul-14 A $0 $0
Sta.B0O+000 to Sta.BO+131
WAB0389-new Safety Enhancement for Wadi Al Balat Project(additional work) Typical 12d 100% 01-Sep-14 14-Sep-14 | 11-Aug-14 A 18-Aug-14A $0 $0
Traffic Control Plan
WABO0349-new Plan for AL-Jalazoun-Ein Sinya,Road Enhancement Phase #1 St. 2+650- 12d 100% 19-Aug-14 01-Sep-14 | 14-Aug-14A  18-Aug-14A $0 $0
3+740 &St. 1+400-2+440,Phase # 2 St. 2+700- 5+110
WAB0379-new location of permanent sign at Project#02 12d 100% 01-Sep-14 14-Sep-14 | 20-Aug-14A  20-Aug-14A $0 $0
=——— Project Baseline Bar < Baseline Milestone === Actual Level of Effort =——= Level of Effort Page 11 of 18 Date Revision Checked Approved
" 2-Jul-1
== Level of effort Baseline  =m=——mm Act 5| Work === Early Bar P— Summary 02-Jul-15
<© Milestone Early Bar @ Milestone Actual == (Critical Bar
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APCO Updated Construction Program TO11
n June 30, 2015 Multiple Roads Project (Middle)

CONSTRUCTION AND SERVICES

29-Dec-13A  05-Jan-14A

WAB0100 Implement Traffic Control Phase 1 and 2 100% 06-Nov-13 11-Nov-13

‘ WABO0105 Implement Traffic Control Phase 3 and 4 5d 100% 01-Jul-14 09-Jul-14 26-May-14 A = 27-May-14 A $0 $0

Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost [ Total Cost | Qtr4 Qtrl Qtr2 Qtr3 Qtr4 Qtrl Qtr2 Qtr3 Qtr4

[ Submittals 123d 09-Nov-13 14-Apr-14  28-Nov-13A  22-Apr-14A $0 $0 ; l B

WABO0415 Prime Coat 12d 100% 15-Jan-14 30-Jan-14 | 28-Nov-13A  09-Dec-13A $0 $0 |

WABO0420 Tack Coat 12d 100% 15-Jan-14 30-Jan-14 | 28-Nov-13A  09-Dec-13A $0 $0

WAB0425 Bituminous Binder Course-Mix Design 12d 100% 15-Jan-14 30-Jan-14 = 28-Nov-13A | 07-Apr-14A $0 $0

WABO0430 Bituminous Wearing Course-Mix Design 12d 100% 15-Jan-14 30-Jan-14 | 28-Nov-13A  09-Dec-13A $0 $0

WABO0445 Cat eyes 12d 100% 08-Mar-14 20-Mar-14 | 28-Nov-13A  09-Dec-13A $0 $0

WABO0450 Thermoplastic paint 12d 100% 08-Mar-14 20-Mar-14 | 28-Nov-13A | 09-Dec-13A $0 $0 | |

WABO0455 Guard Rail 12d 100% 08-Mar-14 20-Mar-14 | 31-Dec-13A  31-Dec-13A $0 $0

WABO0370 Curbstone 12d 100% 25-Nov-13 09-Dec-13 | 31-Dec-13A  31-Dec-13A $0 $0

WABO0360 Pipe Culverts 12d 100% 10-Nov-13 24-Nov-13 | 31-Dec-13A | 11-Feb-14 A $0 $0

WABO0460 Traffic sign 12d 100% 08-Mar-14 20-Mar-14 | 05-Jan-14A @ 14-Jan-14 A $0 $0

WAB0355 Concrete Mix Design including Cement type 12d 100% 09-Nov-13 23-Nov-13 = 13-Jan-14A | 15-Jan-14A $0 $0 |

WABO0365 Base Course Source 12d 100% 15-Mar-14 27-Mar-14 09-Mar-14 A 11-Mar-14 A $0 $0 . . .

WABO0365-new UPVC pipes 12d 100% 01-Apr-14 14-Apr-14 | 02-Apr-14A | 22-Apr-14 A $0 $0 E o o o

PROJECT 02 Consrustion e e e i e e | p—— OOA

193 06Nov13  09Jul4  29-Dec-13A 27-May-14A- DSOS | ye— 2MALAAT N B L

WABO0540 Maintain Traffic Control and Safety Plan (Totally Closed)/Coordination 14-Jan-14 06-Mar-14 | 13-Jan-14A  10-Jun-14A ‘ oo b ;

‘ WABO0545 Road Excavation Including (Cut/Fil/Benching) from St. 0+000 to St. 0+180 21d 100% 01-Feb-14 | 25-Feb-14 | 14-Jan-14A | 26-Mar-14A $24,321 $24,321 ‘ R i b b b
‘ WABO550 Road Excavation Including (Cut/FillBenching) from St. 0+180 to St. 0+700 26d 100% 18-Jan-14 | 18-Feb-14 | 16-Jan-14A  03-Apr-14A $22,348 $22348 | 1 o b P P
‘ WABO555 Road Excavation Including (Cut/FillBenching) from St. 0+700 to St. 0+901 26d 100% 17-Feb-14 | 23-Mar-14 | 19-Jan-14A  19-Apr-14A $29,429 $29,429 ! oo ! P P P
‘ WABO560 Subgrade and Topping 26d 100% 26-Mar-14 27-Apr-14 | 25-Feb-14A  01-Apr-14A $34,470 $34,470 ! . .
‘ WAB0570 Replace Existing Box Culvert to New Double Pipe Culvert 1000mm) @ St. 15d 100% 20-Mar-14 06-Apr-14 | 11-Mar-14 A = 29-Apr-14 A $22,393 $22,393 ; R e b b oo
0+327 Do ‘ A ! Do Lo
‘ WAB0630 20 cm Thick Base Course- First Layer 21d 100% 13-Apr-14 08-May-14 | 22-Mar-14A | 26-Apr-14A $77,787 $77,787 Do D e L Lo 3 3 Lo
‘ WAB1030 UPVC Crossings for Future Water Connections At St. 0+040, 0+400, 04800 15d 100% 01-Jurl4  02-Aug-14  05-Apr-14A  06-Apr-14A $6,300 $6300 | 1oL oo A
‘ WAB0580 New Pipe Culvert (1000mm) @ St. 0+524 12d 100% 01-Apr-14 14-Apr-14 | 05-Apr-14A | 24-Apr-14A $14,575 $14,575 e e A
= Lo
‘ WAB0B50 20 cm Thick Base Course- Second Layer 21d 100% 15-Apr-14 | 12-May-14 = 09-Apr-14A | 01-Jun-14A $69,056 | $69056 | | | o i
| | | | | =3 | | | | | | | | | | | | | | | | | |
‘ WAB0590 Double Pipe Culvert at Sta.0+676.8 24d 100% 03-May-14 31-May-14 = 28-Apr-14A | 26-May-14 A $45,980 $45,980 i A
= T T oo
‘ WAB0690 7 cm Asphalt Binder Course Including Prime Coat 2d 100% 18-Jun-14 19-Jun-14 | 01-Jun-14A | 09-Jun-14A $227,757 | $227,757 | 1 0oL oL 00 bbb b oo
T T R B ! P Do
. 131d  03Feb14  22-Jukl4  19-Jan-14A 03-Aug-l4A  $517,815  S517.815 | | ee——— C3AUGIA
WABO0700 Implement Traffic Control and Safety Plan (Totally Closed with local access 131d 100% 03-Feb-14 22-Jul-14 | 19-Jan-14A | 03-Aug-14A $0 $0 i s S A
to residence)/Coordination bl eesesees——— 0 0 L e
‘ WABO750 Road Excavation Including (Cut/FillBenching) From St. 0+901 To St. 30d 100% 22-Mar-14 26-Apr-14 | 21-Jan-14A  30-Apr-14A $63,988 $63,988 U —— L o
1+290 e o
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APCO on Updated Construction Program T.O11
June 30, 2015 Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES
Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015
Duration | Complete Float | Total Cost | Total Cost otrl Qtr3 Qtr4 Qtrl Qtr 2
J[FIM[A[M[J|J]A[S|O[N[D[J[FIM[A[M][I[I]A]S
‘ WABO0790 Road Excavation Including (Cut/Fill/Benching) From St. 1+290 To St. 1+645 30d 100% 17-May-14 19-Jun-14 = 22-Jan-14A | 05-Jun-14A $45,052 $45,052 O L |
=
‘ WABO795 Subgrade and Topping 21d 100% 10-May-14 | 02-Jun-14 | 24-Apr-14A  17-Jun-14A $1,213 $1,213 U
| ' ' = ' | ' ' | ' | ' ' ' |
‘ WABO810 20 cm Thick Base Course- First Layer 14d 100% 27-May-14 | 12-Jun-14 | 27-Apr-14A | 24-Jun-14A $50,990 | $59,990 | | | | DO et L o
N Lo
‘ WAB0798 Replace Existing Pipe Culvert to New double Pipe Culvert 1000mm @ St. 12d 100% 03-May-14 | 17-May-14 | 11-May-14A  25-May-14A $23,827 $23,827 e ol
1+1315 e ol
‘ WABO0840 20 cm Thick Base Course- Second Layer 14d 100% 15-May-14 | 01-Jun-14 | 13-May-14A = 08-Juk14A $57,283 $57,283 ‘ D e b
‘ WAB0800 New Pipe Culvert 800mm @ St. 1+580 12d 100% 28-May-14 10-Jun-14 | 25-May-14A | 19-Jun-14 A $16,184 $16,184 ! e
‘ = A
‘ WAB0850 7 cm Asphalt Binder Course Including Prime Coat 2d 100% 25-Jun-14 | 26-Jun-14  09-Jun-14A 10-Ju-14A $173650 = $173,650 | | N
| | | | | | " | | | | | | | | | | |
WAB0870 Constret. Step barrier from Sta. 0+980 to Sta. 1+280 LHS & 1+370 to Sta. 21d 100% 18-Jun-14 20-Juk-14 | 17-Jun-14A | 03-Aug-14A $76,629 $76,620 | 1 o R T
1+450 LHS & 1+470 to Sta. 1+600 LHS. Do S ——T N A
SN om0 MMeiA DUKMA  S1@9 e EERERECTOS RN
D ee—y ‘ o
WAB0998 Excavation for widening 100% 18-Jun-14 08-Ju-14 | 29-May-14A 05-Ju-14A $7,491 $7,491 Lo —
' | | == | | | | | | | | | '
WAB1090 Asphalt milling from (Sta. 0+000 to Sta. 0-130, Sta. 0+000 to Sta. -0+127.77, 5d 100% 01-Oct-14 05-Oct-14 = 04-Jul-14A = 04-Jul-14A $12,819 $12,819 P R
Sta. 1+440 to Sta. 1+631.5 P e
‘ WAB1130 20 cm Thick Base Course- First Layer 3d 100% 05-Jul-14 10-Jul-14 | 05-Juk14A | 08-Ju-14A $3,551 $3,551 P A
R m o [ T
‘ WAB1140 20 cm Thick Base Course- Second Layer ad 100% 08-Juk-14 14-Jul-14 | 12-Ju-14A | 20-Jul-14A $3,058 $3058 | | 1 1 o T
Lo Doam
‘ WAB1080 Pipe culvert 400 mm@ St. -A0+037 5d 100% 10-Jul-14 20-Jul-14 | 14-Jul-14A | 14-Jul-14A $4,510 $4,510 P I ! b
: e : : Do
So2d 18Junl4 20Jukl4 20-May-14A  21-Jubl4A 85742 $5742 3 y— 2““"1‘“* 3 P
WAB1160 Excavation from st.0+010 to 0+050 (Yabrood) 21d 100% 18-Jun-14 20-Jul-14 | 29-May-14A | 16-Jul-14A $4,130 $4,130 _—
‘ WAB1170 20 cm Thick Base Course- Layer 3d 100% 07-Juk-14 13-Juk-14 | 05-Jul-14A | 21-Jul-14A $1,612 $1,612 P N
P Dodm
_—_—_—-_— ”””” C L g ddaA
WAB1150 7 cm Binder Course Including Prime Coat 100% 14-Jul-14 17-Jul-14 | 26-Jul-14A | 26-Jul-14A $23,592 $23,592 e
T I 5 T ) N e L —— A
Do e— TR
WABO0860 Maintain Traffic Control and Safety Plan/Coordination 100% 04-Jun-14 21-Jun-14 | 29-May-14A  21-Sep-14A [ —_
Dol i A B
‘ WAB0885 Retaining Wall 30d 100% 01-Jul-14 19-Aug-14 | 01-Jun-14A | 04-Sep-14A $97,420 $97,420 bl ———
‘ WAB0887 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level LHS 10d 100% 04-Sep-14 | 15-Sep-14 | 28-Aug-14A  16-Sep-14A $12,024 $12,024 | 1 1 R T
Do = A A A A
‘ WAB0880 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level RHS 10d 100% 01-Sep-14 11-Sep-14 | 28-Aug-14A | 17-Sep-14A $12,024 $12,024 ol e
I I I I I I =T I I I I I I I
‘ WAB0930 Filling horizontal layers 20d 100% 12-Nov-14 01-Dec-14 | 28-Aug-14A  17-Sep-14A $15,917 $15,917 o o m
Do A
‘ WAB0920 Foundation for new HV and relocation HV 10d 100% 01-Sep-14 11-Sep-14 | 31-Aug-14A  14-Sep-14A $0 $0 P o
P o83 o
‘ WAB0890 20 cm Thick Base Course- First Layer 4d 100% 07-Sep-14 10-Sep-14 | 07-Sep-14A | 16-Sep-14A $19,630 $19,630 o Lo e oo
‘ WAB0900 20 cm Thick Base Course- Second Layer ad 100% 09-Sep-14 13-Sep-14 | 09-Sep-14A | 20-Sep-14A $19,630 $19,630 Co B e
Lo -
‘ WAB0940 Base Course for Simple access at Dora Al Qare Intersection 5d 100% 12-Nov-14 | 16-Nov-14 | 15-Sep-14A  20-Sep-14A $3,233 $3,233 RN A
| | | | | | | o | | | | | |
‘ WAB0910 7 cm Binder Course Including Prime Coat 2d 100% 16-Sep-14 18-Sep-14 | 21-Sep-14A  21-Sep-14A $59,290 $59,290 o N
P Do
S ol O LNl OROGMA  SeIBie  selss | i O
aiMiscellameousivoTksIEromEStI0+000RTolStTHo4 SR & Seg  Aan d S e S e 0 U S 2 ;O e B uns LA RO 70 e A (et o I o2 et To2 Lo — TR
WABO0990 Concret Ditches and Concrete protection 50d 100% 04-Aug-14 30-Sep-14 | 11-Jun-14 A | 15-Sep-14A $288,191 $288,191 o —
| | | i [ —— | | | | | | | |
‘ WABO660 Stone wall 21d 100% 01-Jur14  09-Aug-14 = 19-JuF14A  07-Oct-14A $17,400 | $17,400 | | 1 A D o oo P
P = . i o
‘ WAB1190- new 5 cm Asphalt Wearing Course Including tack Coat form St. -0+127 toSt. 5d 100% 31-Aug-14 | 04-Sep-14 | 21-Aug-14A  27-Aug-14A $344,284 | $344,284 P R
1+631 P o me o e
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AI,-Con Updated Construction Program T.O11
June 30, 2015 Multiple Roads Project (Middle)

CONSTRUCTION AND SERVICES

Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost | _Qtr4 otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4
- O[N|D|J|F]M|[A[M[JI|JI|A[S|O[N][D|JI[F]IM|A[M[JI|JI]A[S|OIN]D
‘ WABO0680 Construct concrete ribrab 3d 100% 15-Sep-14 17-Sep-14 | 02-Sep-14 A 30-Sep-14A $9,000 $9,000 o R A
T T T T [
WABO0670 Pre Cast Concrete Curbstone Works, Base Course and concrete (Ein 21d 100% 01-Oct-14 29-Oct-14 11-Sep-14 A | 30-Sep-14 A $51,576 $51,576 _
Sinya & Dora Al Qare Intersection) B T e B R
WAB0989 Milling at Middle Ein Senya from Sta.A4+180 to Sta.A4+416 and Milling at 1d 100% 15-Sep-14 15-Sep-14 | 21-Sep-14A | 25-Sep-14 A $9,242 $9,242 T S
Dora Al Qare' Intersection ) ) N - [ -
WAB1000 5 cm Asphalt Wearing Course Including tack Coat Seg. Aand B Dora Al 2d 100% 16-Sep-14 | 17-Sep-14 | 25-Sep-14A | 26-Sep-14A $98,489 $98,480 | 1 1 o L Ll g o
Qare' Intersection and Middle Ein Senya e e A
1 ! ' 07-Oct-14A | | | Lo
R, oo ——— 0 Q 1 A oo oo
WAB1010 Install new Guard Rail and removal exsiting 12d 100% 20-Jul-14 10-Aug-14 16-Jul-14A | 25-Sep-14A $173,514 $173,514 T T B e L T e Lo
= N T T T A R A
‘ WAB1210 Road Marking and Traffic Sign 25d 100% 15-Sep-14 18-Oct-14 | 28-Aug-14A  07-Oct-14A $113,844 | $113.844 | 1 L LoLono oo
== e T A
‘ WAB1220 Remove existing dump materials 21d 100% 12-Nov-14 02-Dec-14 | 30-Aug-14A | 07-Oct-14A $17,548 $17,548 e
T e T A
‘ WAB1200 Install hand rail 4d 100% 18-Sep-14 21-Sep-14 | 30-Sep-14A | 07-Oct-14A $56,744 $56,744 | 1 LT
T T T A T R [
PROJECT 02 Post Construction Phase 3d 01-Nov-14  04-Nov-14  01-Oct-14A 07-Oct-14A $24918 | $24918 | . . . o0 V 07-Oct-14A 1 0 0 0 b
WAB1040 Walk Through & Punch List 3d 100% 01-Nov-14 03-Nov-14 | 01-Oct-14A | 07-Oct-14 A $0 $0 e e e e R
T T e T T A
WAB1065 Final payment od 100% 04-Nov-14 07-Oct-14 A $0 $0 S R A . IR oo
R F'”a' Payme”t P oo
WAB1060 Start Submitting As Built drawings od 100% 04-Nov-14 07-Oct-14 A $0 $0 A ’ 1 ‘ Lo A
S $tart SmeItﬂng‘ ‘BUIII drpwings ;1
WAB1050 Start Demoblization 1d 100% 03-Nov-14 | 03-Nov-14 | 07-Oct-14A | 07-Oct-14A $24,918 $24018 | 1 0 D T
[ I [ [ I I I I I (- I I I I I I
PROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 208d 06-Nov-13 ~ 07-Aug-14  06-Nov-13A 11-Aug-14 A $1,400,873  $1400873 |  pe——— AUGEA oo
" " Il " " " " " " v " " "
PROJECT 03 Preconstruction Phase 40d 06-Nov-13 29-Dec-13 | 06-Nov-13A  01-Jan-14A $62,702 $62,702 — 01-JAN-14A o

2 W ‘..‘..‘15-Dec-13:A: s

KHR0010 Final for Construction Drawing (Conformed) 100% 06-Nov-13 06-Nov-13 A R R
Drawlng (Confarmed) !

I
I
I
I
I
I
‘ fffff T B e e e B Rnt B
I
I
I
I
I

PROJECT 03 Conformed Drawings and Coordination

KHRO0000 Coordination with local Authorities 40d 100% 06-Nov-13 | 29-Dec-13 | 06-Nov-13A | 15-Dec-13A $0 $0 :— ; T e A Lo o U

= ! . 1 Lo Do Do

PROJECT 03 Mobilization _— 06-Nov-13 | 03-Dec-13 | 06-Nov-13A | 01-Jan-14A | | $62,702 $62,702 iy O1-Jan-I4A P P P

KHR0055 Mobilization Total Cost (4.0%) 100% 06-Nov-13 03-Dec-13 | 06-Nov-13A | 01-Jan-14 A $62,702 $62,702 e o b b

P e oo

e A

‘ KHRO0070 Checking With CMC Existing-Bench Marks, Survey Control Points 2d 100% 07-Nov-13 09-Nov-13 = 07-Nov-13A | 07-Nov-13A $0 $0 T T T S S S R S R [

T [

‘ KHRO060 Site Hand Over 1d 100% 07-Nov-13 | 07-Nov-13 | 07-Nov-13A  07-Nov-13A $0 $0 A I A A I O I

KHR0080 Start Preparation Construction Submittals (Survey plan , Shop Drawings & 15d 100% 16-Nov-13 03-Dec-13 = 16-Nov-13A | 03-Dec-13A $0 $0 _ 777777

Materials) R Y

KHR0083 Supply and install Office Furniture's and Supplies (Kharbatha Bani 4d 100% 06-Nov-13 10-Nov-13 | 30-Nov-13A  19-Dec-13A $0 $0 _ | : | :

Hareth-Ein Ayoub office) L e e e e A

KHR0085 Supply and install Office IT Equipments & Applience (Kharbatha Bani 4d 100% 07-Nov-13 11-Nov-13 | 30-Nov-13A | 19-Dec-13A $0 $0 Do L S

Hareth-Ein Ayoub office) L e e s e . Lo

‘ KHR0090 Install Temporary Project Sign 2d 100% 06-Nov-13 | 07-Nov-13 | 29-Dec-13A | 0l-Jan-14A $0 $0 O Do 3 3

T Lo ! Do !

- PROJECT 03 Construction Phase 207d 07-Nov-13  07-Aug-14  28-Nov-13A 10-Aug-14A $1,322,495  $1,322495 | | yem————— 10 -Aug-14A L P | 3

————— e e

PROJECT 03 Construction Submittals 07-Nov-13 23-Jul-14 | 28-Nov-13A | 14-Jul14A [ | $0 [  $0 | . . TJUTAR T oro

____-__3‘““““143“'14”*3333333333333

Plan Profile and Cross Sections 24-Nov-13 23-Jul-14  28-Nov-13A 06-Jul-14A $0 $0 D p———— (0°IHLAAL Poro

KHR0140 From St.0+000 To St. 0+960 12d 100% 24-Nov-13 08-Dec-13 | 28-Nov-13A | 17-Dec-13A $0 $0 T 3 o A

= e oo

KHRO150 From St. 0+960 To St.1+720 12d 100% 19-Feb-14 | 04-Mar-14 | 17-Feb-14A | 24-Feb-14A $0 $0 T oo

- A

KHR0160 From St.1+720 To St.2+170 12d 100% 01-Apr-14 14-Apr-14 | 31-Mar-14A | 04-May-14A $0 $0 U

N 2 e O R R A R A

KHRO170-new Simple Access 12d 100% 01-Jul-14 23-Juk14 | 19-Jun-14A | 06-JuF-14A $0 $0 T T T T T A oL

1 R A

Concrete Gravity or retaining walls 76d 15-Mar-14  14-Jun-14  04-Mar-14A 10-Jun-14A $0 $0 ] —— 10-JUN14A D IR

KHR0164 Retaining Wall from Sta. 1+090 to Sta. 1+155.3 LHS 12d 100% 15-Mar-14 27-Mar-14 | 04-Mar-14A = 12-Mar-14A $0 $0 o g

O I A S N A S R oo
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APCO On Updated Construction Program T.O11
June 30, 2015 Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES
Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost | _Qtr4 otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4
- O[N[D[J|FIM[A[M[JI[JI[A]IS|O|N[D|JI[F[M[AIM]JI[I]A][S|O]N[D
KHRO0195 Retaining Wall from Sta.1+300 To Sta.1+390 LHS 12d 100% 15-Mar-14 27-Mar-14 | 12-Mar-14A  12-Mar-14A $0 $0 T [
R S N S Lo
KHRO168 Retaining Wall from Sta.1+160 To Sta.1+300 LHS 12d 100% 15-Mar-14  27-Mar-14 | 16-Apr-14A  13-May-14A $0 so | Ul e
' | | o | ' ' | ' | ' | ' ' ' | ' | ' ' | '
KHR0200-new Retaining Wall from Sta.1+815 to Sta.1+880 RHS 12d 100% 01-Jun-14 14-Jun-14 | 20-May-14A | 10-Jun-14 A $0 $0 T A
oo = : Do Do P
Stone Walls 128d 08-Jan-14 14-Jun-14  23-Dec-13A 19-May-14A $0 $0 D oy 19-May-14A © ! P P P
KHR0240 Stone Wall From St. 0+520 To St. 0+536 LHS 12d 100% 08-Jan-14 25-Jan-14 | 23-Dec-13A | 05-Feb-14A $0 $0 D I 3 o o Co
I I =} I I I I I I I I I I I I I
KHR1000 Stone Wall From St. 0+635 To St. 0+664 LHS 12d 100% 08-Jan-14 25-Jan-14 | 23-Dec-13A  05-Feb-14A $0 $0 T S S S S S B A
= T oo
KHR1010 Stone Wall From St. 0+796 To St. 0+835 LHS 12d 100% 08-Jan-14 25-Jan-14 | 23-Dec-13A | 05-Feb-14A $0 $0 U LD
e = oo
KHR0230 Stone Wall from Sta.0+428 to Sta.0+443 LHS 12d 100% 01-Mar-14 | 15-Mar-14 | 23-Feb-14A  02-Mar-14A $0 $0 T oo
N Lo
KHR0231 Stone Wall from Sta.0+690 to Sta.0+770 LHS 12d 100% 01-Mar-14 15-Mar-14 | 23-Feb-14A | 02-Mar-14A $0 $0 T A
Do S o
KHR0232 Stone Wall from Sta.0+760 to Sta.0+860 RHS 12d 100% 01-Mar-14 | 15-Mar-14 | 23-Feb-14A  02-Mar-14A $0 $0 S
| | | f == I | | | | | | | | | | | | | ' | ' | | ' |
KHR0233 Stone Wall from Sta.1+044 to Sta.1+085 RHS 12d 100% 01-Mar-14 15-Mar-14 | 25-Feb-14A  04-Mar-14 A $0 $0 o g A
e 2 T T S B Lo
KHRO0244 Stone Wall from Sta.0+910 to Sta.0+940 RHS 12d 100% 01-Mar-14 | 15-Mar-14 | 25-Feb-14A  04-Mar-14A $0 $0 e,
A S oo A oo
KHR0250-new Stone Wall from Sta.0+064 to Sta.0+257 RHS 6d 100% 03-May-14 08-May-14 | 06-Apr-14A = 08-Apr-14A $0 $0 e
T T Lo
KHR0240-new Stone Wall from Sta.0+720 To Sta.0+760 RHS 12d 100% 01-Jun-14 14-Jun-14 | 06-May-14A | 19-May-14A $0 $0 e P ol .
oo [ =T Do ol Lo
Storm Water 12d 16-Mar-14  29-Mar-14  25-Feb-14A 09-Apr-14A $0 $0 L ey 09-API14A
KHR0265 Triple Pipe Culvert at Sta.1+665 and Retaining Wall from Sta.1+640 to 12d 100% 16-Mar-14 29-Mar-14 | 25-Feb-14A | 09-Apr-14A $0 $0 S e
Sta.1+690 e Lo
Otheres 110d 01-Mar-14 23-Jul-14  25-Feb-14A 14-Ju-14A $0 $0 D ——— AIUFTAAT
KHR0270 Side Walk from Sta.0+000 to Sta.0+500 12d 100% 01-Mar-14 | 15-Mar-14 | 25-Feb-14A  04-Mar-14A $0 $0 e Lo
oo B Lo
KHR0290 Hand Rails From Sta.0+250 To Sta.0+356 LHS& From Sta. 0+496 To 12d 100% 31-May-14 12-Jun-14 | 29-Apr-14A | 13-May-14A $0 $0 Dol A
Sta.0+515 RHS N T Lo
KHR0280 Concrete Ditch 12d 100% 01-Jul-14 23-Juk-14 | 17-Jun-14A | 30-Jun-14 A $0 $0 T T oo
N e oo
KHRO0300 Road Marking, Traffic Sign Guard Rail from Sta.0+000 to Sta.2+140 12d 100% 01-Jul-14 23-Jukl4 | 23-Jun-14A | 14-Juk14A $0 $0 e
i i i i i i [ i i i i I i i i i i
KHR0310-new Directional Sign 12d 100% 01-Jul-14 23-Juk-14 | 09-Jul-14A | 14-Jul-14A $0 $0 !
Submittals 173d 07-Nov-13  14-Jun-14  28-Nov-13A 04-Jun-14A $0 $0
KHR0345 Prime Coat 12d 100% 15-Jan-14 30-Jan-14 | 28-Nov-13A | 09-Dec-13A $0 $0 | A
KHRO0350 Tack Coat 12d 100% 15-Jan-14 30-Jan-14 | 28-Nov-13A | 09-Dec-13A $0 $0 ! oo
KHRO0355 Bituminous Wearing Course-Mix Design 12d 100% 15-Jan-14 30-Jan-14 | 28-Nov-13A  09-Dec-13A $0 $0
KHRO0375 Cat eyes 12d 100% 08-Mar-14 20-Mar-14 | 28-Nov-13A | 09-Dec-13A $0 $0 A
KHRO380 Thermoplastic paint 12d 100% 08-Mar-14 | 20-Mar-14 | 28-Nov-13A | 09-Dec-13A $0 $0 oo
KHRO0365-new Asphalt Mix Design -Binder Asphalt 12d 100% 01-Apr-14 14-Apr-14 = 28-Nov-13A | 07-Apr-14A $0 $0
KHR0305 Pipe Culverts 12d 100% 07-Nov-13 20-Nov-13 | 31-Dec-13A | 06-Jan-14A $0 $0 N
KHR0385 Guard Rail 12d 100% 08-Mar-14 | 20-Mar-14 | 31-Dec-13A  31-Dec-13A $0 $0 B
KHR0320 Curbstone 12d 100% 04-Dec-13 21-Dec-13 | 31-Dec-13A | 31-Dec-13A $0 $0 A
KHR0390 Traffic sign 12d 100% 08-Mar-14 | 20-Mar-14 | 05-Jan-14A  14-Jan-14A $0 $0 oo
=——— Project Baseline Bar < Baseline Milestone === Actual Level of Effort =——= Level of Effort Page 15 of 18 Date Revision Checked Approved
02-Jul-15

——— Level of effort Baseline

<© Milestone Early Bar

E— Actual Work

@ Milestone Actual

== Early Bar
Emm—— Critical Bar

Pu— Summary
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APCO On Updated Construction Program T.O11
June 30, 2015 Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES
Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr4
[N[D|J[F[M[A[M[JI|[JI[A]S|O[N[D|JI[FIM[A[M[I|I]A[S[O]N]D
KHR0310 Base Course Source 12d 100% 07-Nov-13 20-Nov-13 09-Jan-14A 05-Feb-14 A $0 $0 [ [ ' oo
KHRO360 Galvanized steel Handrail 12d 100% 25-Mar-14 | 07-Apr-14 | 18-Mar-14A  24-Mar-14A $0 $0 S
I I I = I ' | ' ' | ' | ' ' ' | | '
KHRO0360-new UPVC pipes 12d 100% 01-Apr-14  14-Apr-14 | 02-Apr-14A | 22-Apr-14A $0 $0 S A e e
Do e ! Do A Do
KHRO357-new concrete mix design 12d 100% 01-Jun-14 14-Jun-14 | 01-Jun-14A | 04-Jun-14A $0 $0 Lo I ! . oo Do
! DB Do A Do
PROJECT 03 Construction 174d 21-Dec-13 07-Aug-14 | 29-Dec-13A | 10-Aug-14A $1,322,495 | $1,322,495 . w 10-AUGELAA L b
_ y 03-Jdan-14A & b o b P
KHR0397 Implement Traffic Control Phase 1,2,3 & 4 100% 21-Dec-13 29-Dec-13 | 29-Dec-13A | 03-Jan-14 A . 3 I I I T P
T Do
_—_—_—-_— ””” —————— . OB-AUG-TAA T
KHR0460 MaintainT.C & safety (totally closed with access to local 100% 04-Jan-14 17-Feb-14 | 04-Jan-14A | 22-Jun-14A U S S S S S T R S S A A
residence)/Coordination EEEm—— L [
KHR0470 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 22d 100% 29-Dec-13 30-Jan-14 | 05-Jan-14A | 18-Jan-14A $7,190 $7,190 R e Lo
e e A Do
KHR0472 Topping layer from sta 0+070 to sta 0+130 3d 100% 01-Feb-14 | 03-Feb-14 & 11-Jan-14A  13-Jan-14A $1,458 $1,458 S T T T T T A
| ] | | | | | | | | | | | | | | | ' ' |
KHR0475 Filing Horziontal layer from St. 0+200 to 0+230 2d 100% 01-Feb-14 02-Feb-14 | 11-Jan-14 A | 14-Jan-14A $724 $724 e e oo
e o
KHR0490 15 cm Thick Base Course- First Layer 12d 100% 25-Jan-14 | 09-Feb-14 | 13-Jan-14A | 08-Feb-14A $10,589 $10589 | | ., R
= T R i . [ -
KHR0510 15 cm Thick Base Course- Second Layer 12d 100% 03-Feb-14 18-Feb-14 | 18-Jan-14A | 22-Apr-14A $9,530 $9,530 | w0
= T Do
KHR0500 Stone Wall From St. 0+428To St. 0+443 LHS 8d 100% 20-Mar-14 | 29-Mar-14 | 16-Mar-14A | 03-Aug-14A $642 $642 P _ ! Do ! b
co : Do ! Do
______-__ g 14 J“' 1‘“” A 3 o
KHR0530 MaintainT.C & safety (totally closed with access to local 100% 02-Feb-14 03-Apr-14 | 01-Feb-14A  14-Jul-14A
residence)/Coordination ! - ! -
KHR0540 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 01-Feb-14 | 01-Mar-14 | 03-Feb-14A  08-Feb-14A $10,461 $10,461 ! P A B
KHRO0545 Topping layer from sta 0+580 to sta 0+800 8d 100% 01-Feb-14 | 10-Feb-14 | 05-Feb-14A  15-Feb-14A $4,272 $4,272 ! b
KHR0555 Filing Horziontal layer from St. 0+730 to 0+740 4d 100% 01-Feb-14 04-Feb-14 | 08-Feb-14A = 19-Feb-14A $183 $183 ; b ; b
KHRO560 Stone Wall From St. 0+635to St. 0+693LHS 21d 100% 26-Feb-14 | 26-Mar-14 | 18-Feb-14A  14-Ju-14A $2,924 $2,924 ‘ Do P
KHR0562 15 cm Thick Base Course- First Layer 12d 100% 01-Mar-14 15-Mar-14 | 24-Feb-14A | 08-Apr-14A $21,440 $21,440
KHR0585 Installation 2 inch water pipes 0+740, 0+770, 0+795, 0+820, 0+880, 0+900 5d 100% 01-Apr-14 06-Apr-14 | 13-Mar-14A  18-Mar-14A $4,389 $4,389 ! ! P S S
and 0+930 | ! Lo b
KHRO575 Stone Wall From St. 0+520 to St. 0+536LHS 5d 100% 25-Mar-14 | 30-Mar-14 | 14-Mar-14A 14-Ju-14A $1,171 $1,171 1 I o
KHRO565 Stone Wall From St. 04796 To St. 0+835 LHS 8d 100% 25-Mar-14 | 02-Apr-14 | 14-Mar-14A | 25-Jun-14A $3,404 $3,404 P ‘ ‘ P ! P
KHRO0608 Stone wall St. 0+910 to St. 0+940LHS 5d 100% 17-Apr-14 23-Apr-14 | 19-Mar-14A  24-Apr-14A $1,244 $1,244 Lo Lo o Do
KHRO595 Stone wall St. 0+760 to St. 0+860 RHS 14d 100% 01-Apr-14 16-Apr-14 | 22-Mar-14A | 23-Apr-14A $5,226 $5,226 Do Do o Do
KHR0602 Stone Wall From St.0+690 to Sta.0+770 LHS 12d 100% 01-Apr-14 14-Apr-14 | 29-Mar-14A | 24-Apr-14A $2,288 $2,288 b A .
KHRO600 15 cm Thick Base Course- Second Layer 14d 100% 02-Apr-14  19-Apr-14  15-Apr-14A  28-Apr-14A $20,607 | $20,697 IR SRR
S osapi4 OSMapl IoArleA oSAGLA  Salss  suaiss | oomglen .
KHR0604 Pre Cast Concrete Curbstone Works ,Side Walk & Concrete above stone 15d 100% 08-Apr-14 27-Apr-14 | 16-Apr-14A | 09-Aug-14A $98,288 $98,288 D e b
wall = T R T A Do
KHRO619 Hand Rail 5d 100% 27-Apr-14 | 04-May-14 = 19-Apr-14A  22-May-14A $19,000 | $19,000 o b
| | | | o | | | | | | | | | | | | | | |
KHRO609 Miling Works 2d 100% 19-Apr-14 22-Apr-14 | 21-Apr-14A | 21-Apr-14A $5,497 $5,497 I Y
T T T A Do
KHRO611 Leveling and manholes adjustment 3d 100% 03-May-14 | 05-May-14 | 22-Apr-14A  23-Apr-14A $0 $0 e T A A b
' ' ' L ' ' ' ' ' ' ' | ' ' '
=——— Project Baseline Bar < Baseline Milestone === Actual Level of Effort =——= Level of Effort Page 16 of 18 Date Revision Checked Approved
! 2-Jul-1
== Level of effort Baseline  =m=——mm Act 5| Work === Early Bar P— Summary 02-Jul-15
<© Milestone Early Bar @ Milestone Actual == (Critical Bar
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APCO Updated Construction Program TO11
n June 30, 2015 Multiple Roads Project (Middle)

CONSTRUCTION AND SERVICES

Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost | _Qtr4 otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4
O[N|D|J|F]M|[A[M[JI|JI|A[S|O[N][D|JI[F]IM|A[M[JI|JI]A[S|OIN]D
KHR0613 5cmor 7 cmAsphalt Wearing Course Including Prime Coat From Sta. 3d 100% 03-May-14 05-May-14 26-Apr-14 A 28-Apr-14 A $118,723 $118,723 T e e e e Lo
0+000 to Sta. 0+833 T A T R A
______-__ D g— A
A e O O o e 205 e SN O T OV I B 20 TOOR 20 SOl 1 ) ye—— T 00 0 L A
KHRO0614 Maintain T.C & safety (totally closed with access to local 100% 02-Mar-14 27-Apr-14 | 25-Feb-14A  14-Jul-14A e A
residence)/Coordination/Relocation Exist. Utilities & trees oo e [ '
‘ KHR0615 Road Excavation Including (Cut /Fill) Up to Finish Sub Grade Level 24d 100% 01-Mar-14 01-Apr-14 | 26-Feb-14A | 25-Jun-14A $20,596 $20,596 Lo Do oo Lo !
‘ KHR0617- Topping layer fFrom Sta. 0+940 to Sta. 1+060 and sta 1+090 to sta 1+114 21d 100% 18-Jun-14 | 20-Jukl4 | 11-Mar-14A  1l-Mar-14 A $3,534 $3,534 SR o S o
RHS oo Lo A Lo :
‘ KHR0620 Construct Concrete Wall from St.1+090 to St. 1+155.3 LHS 15d 100% 01-Apr-14 17-Apr-14 | 23-Mar-14A | 28-Apr-14A $29,241 $29,241 o b A o 3
‘ KHR0640 Stone Wall From St. 1+040To St. 1+085 RHS 15d 100% 03-Apr-14 22-Apr-14 | 10-Apr-14A  14-Jul-14A $1,828 $1,828 oo P oo P !
‘ KHR0635 15 cm Thick Base Course- First Layer 12d 100% 01-Apr-14 15-Apr-14 16-Apr-14A | 01-Jul-14A $33,545 $33,545 [ Co oo [
‘ KHR0645 15 cm Thick Base Course- Second Layer and simple access 10d 100% 19-May-14 29-May-14 | 22-Apr-14A | 09-Jul-14A $34,419 $34,419 o | o Lo !
‘ KHR0625 Construct Concrete Wall from St.1+218 to St. 1+390 LHS 21d 100% 03-May-14 | 27-May-14 | 05-May-14A  25-Jun-14A $123,285 = $123285 | | | | | | L b o
' ' ' ' ' ' — ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' '
‘ KHR1020-new Construct Concrete Wall from St.1+160 to St. 1+300 RHS 21d 100% 03-May-14 27-May-14 | 13-May-14A | 12-Jun-14 A $48,699 $48,699 e A
T T T T T O T N A N
I R T e e——
A>T VRO A o N . C N I N5 Dl =<0~ -Ca Ve g =S U0 O I W< CCURR e 2qTet) ¢ 0 ) ee——— A A
KHRO0650 Maintain traffic control and safety plan (RHS & LHS)/Coordination 100% 03-Apr-14 12-Jun-14 = 20-Mar-14A | 19-Jul-14A e N NEHES
Lo e ———— sl R A R R N S SRR I R A A B
‘ KHRO0670 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 24d 100% 08-Apr-14 07-May-14 = 21-Mar-14A | 05-Jul-14A $19,908 $19,908 S A A
‘ KHRO0686-new Topping layer from sta 1+520 to sta 1+560 2d 100% 18-Jun-14 19-Jun-14 | 08-Apr-14A  08-Apr-14A $823 $823 Do oo
‘ KHR0710 15 cm Thick Base Course- First Layer 12d 100% 29-May-14 11-Jun-14 | 20-Apr-14A | 12-Jul-14A $42,964 $42,964 e e
‘ KHRO0680 Tripple Pipe Culvert at Sta.1+665 21d 100% 03-May-14 27-May-14 | 13-May-14A | 21-Jun-14A $66,473 $66,473 e oo
= A
‘ KHR0660 Retaining wall from St. 1+650 to St. 1+690 RHS and 1+640 to 1+690 LHS 15d 100% 18-Jun-14 08-Jul14 | 15-May-14A | 22-Jun-14A $42,776 | $42776 | L 00 om0 b
' ' ' ' ' ' ' = ' ' ' ' ' ' ' ' ' ' ' ' ' ' '
‘ KHRO687-new Filing Horziontal layer From St.1+740 to St.1+880 and from st.1+910 to 3d 100% 18-Jun-14 21-Jun-14 | 08-Jun-14A | 10-Jun-14A $1,491 $1401 | L L
st.2+100 T A
‘ KHRO685-new Retaining wall from st.1+815 to st.1+880 RHS 15d 100% 18-Jun-14 08-Ju-14 | 15-Jun-14A | 07-Jul-14A $43,791 $43,791 T T T oro
= L A
‘ KHR0689-new Construction stone boulders 1+880 to Sta. +960 RHS 8d 100% 01-Jul-14 15-Jul-14 | 24-Jun-14A | 06-Jul-14 A $18,326 $18,326 e A
‘ KHRO0730 15 cm Thick Base Course- Second Layer 7d 100% 09-Jul-14 22-Jul-14 | 01-Juk14A | 21-Ju-14A $40,528 $40,528 e o
= A
Cos 2u1e 7ai1s DONLA 200MA s sedor | g madiia ]
KHRO770 7 cm Asphalt Wearing Course Including Prime Coat, From Sta. 0+833 to 3d 100% 22-Jul-14 27-Jul-14 | 12-Ju-14A | 22-Jul-14A $224,407 | $224,407 | 01 L L g b
Sta. 2+170 T I
TS S O  NOTAGE SV ORI NS NS | ey OR0th [
Coy ) e— ST I
KHR0895 Install 6" SN8 PVC sleeves including excavation, single size bedding and 100% 01-Apr-14 10-Apr-14 | 08-Mar-14A 18-Mar-14 A $2,975 $2,975 T I
backfilling, A oo
‘ KHR0780 Concret Ditches and protections 9d 100% 22-Jul-14 07-Aug-14 | 16-Jul-14A | 10-Aug-14 A $80,247 $80,247 e e e e e T A
‘ KHRO0790 Road furnishing/Gurad Rail 7d 100% 22-Jul-14 05-Aug-14 | 23-Juk14A | 10-Aug-14A $93,300 $93,300 R T T T e A T A
T A
~ PROJECT 03 Post Construction Phase 3d 03-Aug-14 = 06-Aug-14  10-Aug-14A 11-Aug-14 A $15,676 $15676 | 1 ¢ 1 1 1 1 g WAuwgmaA T n
KHR0800 Walk Through & Punch List 3d 100% 03-Aug-14 06-Aug-14 | 10-Aug-14A | 11-Aug-14 A $0 $0 T T T e A R T A
T A
KHR0825 Final payment od 100% 06-Aug-14 11-Aug-14 A $0 $0 R N I oL
oo 1 g Findlpayment: o 2 0 oo
KHR0810 Start Demoblization 1d 100% 05-Aug-14 06-Aug-14 = 11-Aug-14 A | 11-Aug-14 A $15,676 $15,676 e A
R A
KHR0820 Start Submitting As Built drawings od 100% 06-Aug-14 11-Aug-14 A $0 $0 oo . oo oo oo
P &4 Start Submittlng As Built drawihgs: o
Post Construction Phase 0d 11-Juk15 11-Jul-15 22-Jul-15  22-Juk15  -12d $0 $0 vzz 37“7"157‘7”37”37
Post Submittals od 1-Jul-15 11-Ju-15  22-Jukl5 | 22-Jull5 | -12d $0 $0 B 22:uk1s; ||
=——— Project Baseline Bar < Baseline Milestone === Actual Level of Effort =——= Level of Effort Page 17 of 18 Date Revision Checked Approved
' 2-Jul-1
== Level of effort Baseline  =m=——mm Act 5| Work === Early Bar P— Summary 02-Jul-15
<© Milestone Early Bar @ Milestone Actual == (Critical Bar
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IAK®OArCon

CONSTRUCTION AND SERVICES

Updated Construction Program

June 30, 2015

T.O011

Multiple Roads Project (Middle)

Activity ID Activity Name Original | Activity % BL6 Start BL6 Finish Start Finish Total | Budgeted Actual 2014 2015 )
Duration | Complete Float | Total Cost | Total Cost | _Qtr4 otrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4
O|N[D|[J|F[M[A[M[JI[JI[A[S|O[N[D|JI[F[M|A[M]JI|[I]A][S|O]N[D
MRMO0680 Warranties (to USAID) od 0% 11-Jul-15 22-Jul-15 -12d $0 $0 i - i Ol R
Lo Warranties (to US,
MRM0685 Final Acceptance Certificate od 0% 11-Jul-15 22-Jul-15 -12d $0 $0 oo b
o1 Final Acceptahce:(
MRMO0690 Release of liens and waiver of debts and claims againts the government od 0% 11-Jul-15 22-Jul-15 -12d $0 $0 <>3 Lo
> Release of liens ar
MRMO0700 Final Report od 0% 11-Juk-15 22-Jul-15 -12d $0 $0 AR
o1 Final Report |
MRMO0710 Clearance certificate from local entities/ Authorities invioved od 0% 11-Jul-15 22-Jul-15 -12d $0 $0 <>3 o
o> Clearance certifice
= Project Baseline Bar < Baseline Milestone == Actual Level of Effort =——— Level of Effort Page 18 of 18 Date Revision Checked Approved
02-Jul-15

E=——— Level of effort Baseline
<© Milestone Early Bar

Em— Actual Work

@ Milestone Actual

== Early Bar
Emm—— Critical Bar

Pu— Summary
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APCO A I,.C Construction Program T.O11
On One Month Look Ahead Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES . . .
Activity ID Activity Name Original | Activity % Start Finish 2014 2015
Duration | Complete Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 dtr 4
N [Dec|Jan]| F [Mar [Apr|May|Jun|Jul [Aug|Sep|Oct[Nov[Dec|Jan | F [Mar [Apr[May[Jun[Jul [Aug[Sep|Oct
plie Rvadls Projess (Hlddle [T [ [T || 7T | p—y 77T
T © 624d  0B-Nov-13A  220ul15 e 129-J0l-15!
Pre Construction Phase o e o
PROJECT 01 Sinjil Main Entrance Road 203d ZNoVIaA 22008 1] L ———————— 22015
PROJECT 01 Preconstruction Phase 0d | | | ! ! | | ! | | ! ! ! ! ! ! ! ! ! ! ! !
PROJECT 01 Construction Phase 203d 2Nov-14A | 22-0uk15s | ———— 2’2’311"’1’5 """
EEmCEEEEET 0 Rews
PROJECT 01 Procurements _—_ ‘ o
PROJECT 01 Construction [ 12Nowv-14A | 22-0u-15 | S S— ‘ 122 Jul 151
Implement Traffic Control _—_ R e
from St. 04046 to St. 1+509 ||| R R A
Intersection 203d _ 12-Nov-14 A _ o v . 322-J§J|-153
Milestones 3d 20-Juk-15 22-Jul-15 v 122-39-151
SIN1210 Finish construction of Intersection od 0% 20-Jul-15 | | | | | | | | | | P iFinislﬁ coﬁstru<
SIN1220 Completion Sinjil Main Entrance Road od 0% 22-Jul-15 R ,,Q‘Com‘nletioinSin
Intersection Duration 98d 12-Nov-14A  19-Jul-15 DL L ——— 19-Ju ‘l 15
SIN1230 Construction Duration (Working Days) 78d 79.49% | 12-Nov-14A  19-Jul-15 e y y o
SIN1240 Construction Duration (Calendar Days) 98d 80.61%  12-Nov-14A  19-Jul-15 ‘ oo Lo oo b P 3 1 P
Construction phases 42d 08-Jun-15A  19-Juk15 T T R 119 -Jul-15 1
Phase One From St. AO+000 To St.A0+170 LHS and A0+310 To St. A0+450 LHS AreaC 0d | | | | | | | | | | | | | | | | | | | | | |
Sub phase 1 Implement Traffic Control Phase 1 od
Sub phase 2 Widening along the western side (LHS) including pavement layers,grading,road side ditch 0d : : : : : :
Phase Two From St. AO+000 To St. AO+450 RHS Area C od e oo
Sub phase 1 Implement Traffic Control Phase 2 0d : : : : : :
Sub phase 2 Widening along the eastern side RHS including pavement layers od : : : : ! !
PhaseThree From St. AO+140 To St.A0+270 LHS, milling and overlay on LHS& RHS 36d 08-Jun-15A  13-Jukls | e i 3”30”5’3‘””
Part one 28d 08-Jun-15A = 05-Jul-15 05-Jukis
Sub phase 1 Implement Traffic Control Plan Phase 3 Part One _—
Sub phase 2 Widening along western side (LHS) from St. 0+170 TO 0+310 & Main Road St. 0+000 -0+046 05-Juk45
SIN1500 Maintain traffic control and safety plan wam 05-Jul-15 e oo
‘ SIN1510 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 5d 90% 08-Jun-15A 01-Jul-15
\ SIN1540 20 cm Thick Base Course- First Layer from St. 0+170 to 0+310 &15 cm Thick Base Course First Layer-from St. 0+00 to G 4d 80% 22-Jun-15A | 01-Jul-15
‘ SIN1590 Foundation & Civil Works of Street Lighting Poles 5d 90% 23-Jun-15A | 01-Jul-15 o
\ SIN1550 20 cm Thick Base Course- Second Layer from St. 0+170 to 0+310 &15 cm Thick Base Course First Layer-from St.0+00 t 4d 80% 26-Jun-15A | 01-Jul-15 o
\ SIN1570 Construct Island at HWY 60 Including curbstone ad 0% 01-Jul-15 05-Jul-15 Lo
~ Part Two 7d 06-Jul-15 13-Jul-15 AT TS 13-JUk15 "
Sub phase 3 Implement Traffic Control Plan Phase 3 Part Two -_ 07 Jul- 15
SIN1580 Installing temporary cones and temporary traffic signs and road marking based on sketch No. 3&5. 0% 06-Juk15 | 07-Juk15 | 1 b bbb hhh . :
Sub phase 4 Overlay from St. 0+000 to 0+450 the work will be done in half-half manner -_ l33'JU|;“15
 SIN1585  Miling 0% 08-Jul-15 Co08-Jukls | i b b
- SIN1600 Leveling 2d 0% 09-Juk1s | W-dukis | LT e
\ SIN1610 5 cm Asphalt Wearing Course Including Tack Coat 2d 0% 12-Juk-15 13-Jul-15 e v
\ SIN1700 5 cm Asphalt Wearing St. 0+00 to 0+046 Prime coat 1d 0% 13-Jul-15 13-Jul-15 e Lo
‘Phase Four Miscellaneous Works 5d 14-Jul-15 19-Jul-15 Do oo 519'JL?|'15 :
SIN1470 Install guardrail 2d 0% 14-Juk-15 15-Juk-15 T T e v
SIN1670 ConcreteDitchesandConcreteprotection 4d 0% 14-Jul-15 18-Jul-15 ””?””?””?””i 77777 ELHHELNNEL”Nib”7?””3‘””?””3‘”77?77773‘77”?””?””?””?””? 777777 B ”3‘””?””3‘””
SIN1650 Install new Street Lighting 1d 0% 15-Jul-15 15-Jul-15 e v
SIN1660 Road furnishing 4d 0% 15-Jul-15 19-Jul-15 b : b [ : a | :
~ PROJECT 01 Post Construction Phase 3d 20-Jul-15 22-Jul-15 e v 22- Jul 15
SIN1680 Walk Through & Punch List 3d 0% 20-Jul-15 22-Jul-15 ! ! ! ! ! ! ! ! ! ! . !
SIN1100 Start Demoblization 1d 0% 21-Jul-15 22-Jul-15 T b | '
SINLLLS Final paymert od M | 22luis b ] elenatoanen
SIN1110 Start Submitting As Built drawings od 0% 22-Jul-15 : : o : : o : o o : ° iStani Subrfnimm
PROJECT 02 Wadi Al Balat Road 0d e e
PROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road od e e S
Post Construction Phase o maws  zaus | e i
Post Submittals od 22-Jul-15 22-Jul-15 T v 2 JU' 15‘
s Actual Work =S Egarly Bar === Critica| Bar < © Milestone Ve——y S\mmary Page 1 of 2 Date Revision Checked Approved

02-Jul-15
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AV OArCon

CONSTRUCTION AND SERVICES

Construction Program
One Month Look Ahead

T.O011

Multiple Roads Project (Middle)

Activity ID Activity Name Original | Activity % Start Finish 2014 2015

Duration | Complete Qtr 4 Qtr1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Ar4
N [Dec|Jan]| F [Mar [Apr|May|Jun|Jul [Aug|Sep|Oct[Nov[Dec|Jan | F [Mar [Apr[May[Jun[Jul [Aug[Sep|Oct
MRMO0680 Warranties (to USAID) 0d 0% 22-Jul-15 ! ! ! ! ! ! ! ! ! ! & 'Warranties (to
MRMO0685 Final Acceptance Certificate od 0% 22-Jul-15 : b : | ! b ! ! o FinaliAcce:;ptanw
MRMO0690 Release of liens and waiver of debts and claims againts the government 0d 0% 22-Jul-15 77777 ,QiReleﬁse,df,ljen‘

MRMO0700 Final Report od 0% 22-Jul-15 ! T e <>§Fina|§ Redon
MRMO0710 Clearance certificate from local entities/ Authorities invioved 0d 0% 22-Jul-15 P ECIeall’ancé cert

s Actual Work S Egrly Bar SSSSSEE Critica| Bar ¢ © Milestone Ve—y S\mmary Page 2 of 2 TRTEE Date Revision Checked Approved
- u =
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APCO On Construction Program T.O11
Completed & In Progress Activities Multiple Roads Project (Middle)
CONSTRUCTION AND SERVICES _ _ _ _
Activity ID Activity Name Original [ Activity % Start Finish Total 2014 2015
Duration| Complete Float | Qtrd | Qtrl | Qtr2 | Qtr3 | Qtr4 | Qtrl | Qtr2 | Qtr3 |r4
O[N[D[J [F[M[A[M[J|J[A]S[O[N]D|J[F[M[A[M[ I I [A][S|O]
Milestones 612d 06-Nov-13A  22-Ju-15  -12d  22-ul-1
General Milestones od 06-Nov-13A  06-Nov-13 A 'g?an%/atlesl\/l\TP IR
Intermediate Milestones 612d 06-Nov-13A  22-Jul-15 = -12d | g—v '+~ : 22-Jul-1.
Pre Construction Phase 361d 10-Nov-13A  27-Oct-14A P —————— o S0P OVal fOr
PROJECT 01 Sinjil Main Entrance Road 607d 06Nov=13A | L3 JURISE (2100 yp———————————————
PROJECT 01 Preconstruction Phase 89d 06-Nov-13A | 29-Oct-14A wmoﬁ%r%cédl)“'“
PROJECT 01 Construction Phase 607d 26-Nov-13A  19-JuF15 = -10d | | p——————

PROJECT 01 Construction Submittals
PROJECT 01 Procurements
PROJECT 01 Construction

26-Nov-13A | 06-Jan-15A

E e
s0ec13A | doaus | o

ARERNEREREYENNY
L

Milestones 12-Nov-14A  12-Nov-14A v 312%N<;W-;141A
SIN1200 Start construction of Intersection od 100% 12-Nov-14 A Imierslec:tior;
Intersection Duration 98d 12-Nov-14A  19-Ju-15  -12d ‘ 1 19-Jul-13
SIN1230 Construction Duration (Working Days) 78d 79.49%  12-Nov-14A  19-Jul15 | -11d L
SIN1240 Construction Duration (Calendar Days) 98d 80.61% | 12-Nov-14A = 19-Ju-15 | -12d —_ L
Construction phases 236d 12-Nov-14A  05-Jul-15 4d  ————— 05-Jul-15
Phase One From St. AO+000 To St. A0+170 LHS and A0+310 To St. A0+450 LHS Area C 191d 12-Nov-14A  30-Jun-15A . 1 30-Jun-15
Sub phase 1 Implement Traffic Control Phase 1 6d 12-Nov-14A | 18-Nov-14 A ' o
SIN1250 Installing temporary barrier, Road marking and temporary traffic signs base on sketch No. 3&5 6d 100% 12-Nov-14A | 18-Nov-14A w0 P
Sub phase 2 Widening along the western side (LHS) including pavement layers,grading,road side ditch 185d 19-Nov-14A | 30-Jun-15A 303“”15
SIN1260 Maintain traffic control and safety plan 185d 100% 19-Nov-14A | 30-Jun-15A | ————— ! !
SIN1265 Surveying and preparation works 1d 100% 19-Nov-14 A | 19-Nov-14 A
SIN1270 Road Excavation Indluding (Cut/Fill) Up to Finish Sub Grade Level 5d 100% | 20-Nov-14A  11-Dec-14 A IS
SIN1280 20 cm Topping Layer First Layer from St. 0+010 to St. 0+050 & St. 0+410 to St.0+440 2d 100%  06-Dec-14A | 11-Dec-14 A
SIN1300 20 cm Thick Base Course- First Layer from St. 0+010 to St. 0+140 & St. 0+300 to St.0+440 2d 100% 08-Dec-14A | 21-Jan-15A
SIN1310 20 cm Thick Base Course- Second Layer from St. 0+010 to St. 0+140 & St. 0+300 to St.0+440 2d 100% 08-Dec-14A | 22-Jan-15A U o |
SIN1290 20 cm Topping Layer Second Layer from St. 0+010 to St. 0+050 & St. 0+410 to St.0+440 2d 100% 08-Dec-14A | 13-Dec-14A
SIN1340 Construct Concrete channel from St. 0+070-0+180 LHS 15d 100% 22-Dec-14A | 31-Jan-15A —
SIN1318 Leveling from St. 0+060 to St. 0+130 & St. 0+340 to St.0+400 2d 100% | 25-Jan-15A | 27-Jan-15A AR
SIN1338 Detour prepartion (Temporary pavement layer) for Phase two 2d 100% 27-Jan-15A | 27-Jan-15A | , P
SIN1320 7 cm Asphalt Binder Course Including Prime Coat 1d 100% 30-Jun-15A | 30-Jun-15A Pl
Phase Two From St. A0+000 To St. AO+450 RHSArea C 135d 29-Nov-14A  02-Jun-15A 3 ‘_' $2-Jun-15A;
Sub phase 1 Implement Traffic Control Phase 2 7d 27-Jan-15A | 27-Jan-15A V 2;7'?6‘”3'15:A : o
SIN1360 Installing temporary road marking according to sketches No. 3&5 2d 100% 27-Jan-15A | 27-Jan-15A o
SIN1350 Relocate temporary barrier and temporary traffic signs from phase | based on sketch No. 12 1d 100% 27-Jan-15A | 27-Jan-15A , ! b
Sub phase 2 Widening along the eastern side RHS including pavement layers 134d 29-Nov-14A | 02-Jun-15A — §2-dur-15 A
SIN1370 Maintain traffic control and safety plan 18d 100% 29-Nov-14A | 02-Jun-15A | | & & o oonnon = N I
SIN1385 Construct Concrete Wall from St. 0+250-0+350 RHS 10d 100% 30-Nov-14A | 01-Jan-15A -
SIN1380 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 7d 100% 19-Jan-15A | 01-Feb-15A o m !
SIN1390 20 cm Topping Layer First Layer from St. 0+010 to St. 0+030 , St. 0+130 to St.0+300 &St. 0+350 to St.0+440 3d 100% 28-Jan-15A | 05-Feb-15A .
SIN1400 20 cm Topping Layer Second Layer from St. 0+130 to St.0+300 &St. 0+410 to St.0+440 3d 100% 31-Jan-15A | 10-Feb-15A .
SIN1410 20 cm Thick Base Course- First Layer from St. 0+010 to St.0+440 3d 100% 02-Feb-15A | 26-Feb-15A | « o LT -
SIN1420 Foundation & Civil Works of Street Lighting Poles ad 100% 11-Mar-15A | 19-Mar-15A Clml
SIN1365 Final approval from ICA/IEC 21d 100% 21-Apr-15A | 14-May-15A P _ !
B o A Critical Bar Page 1 0f 2 Date Revision Checked Approved
02-Jul-15
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IAK®OArCon

CONSTRUCTION AND SERVICES

Construction Program

Completed & In Progress Activities

T.O011

Multiple Roads Project (Middle)

Activity ID Activity Name Original [ Activity % Start Finish Total 2014 2015
Duration| Complete Float | Qtrd | Qtrl | Qtr2 | Qtr3 | Qtr4 | Qtrl | Qtr2 | Qtr3 |r4
OlNlD J lFlM AlMlJ JlAlS OlNlD J lFlM AlMlJ J lAlS OL
SIN1355 Relocate the street lighting poles 2d 100% 18-May-15A | 21-May-15A T Lo
SIN1460 removing and cleaning the existing old foundations of street lighting poles from Sta.0+000 to Sta.0+450 RHS 1d 100% 24-May-15A | 24-May-15A
SIN1430 20 cm Thick Base Course- Second Layer from St. 0+010 to St.0+050 &St. 0+130 to St.0+440 4d 100% 25-May-15A | 30-May-15A
SIN1450 Finishing 20 cm Thick Base Course- First Layer from St. 0+010 to St.0+440 2d 100% 25-May-15A | 28-May-15A .
SIN1710 UPVC Crossings for Future Water Connections 1d 100% 30-May-15A | 31-May-15A ,
SIN1440 Leveling St. 0+010 to St.0+450 and 7 cm Asphalt Binder Course Including Prime Coat 3d 100% 01-Jun-15A | 02-Jun-15A , Lo
PhaseThree From St. A0O+140 To St. A0+270 LHS, milling and overlay on LHS& RHS 32d 07-Jun-15A 05-Jul-15 4d : ¢5'3~JU|L15
Part one 07-Jun-15A = 05-Jurl5 | 4d 05-Jul-15
Sub phase 1 Implement Traffic Control Plan Phase 3 Part One -_- DS‘JUn 15A
’W Relocating & installing temporary barrier and temporary traffic signs based on sketch No. 12 100% 07-Jun-15A | 07-Jun-15A !
‘ SIN1490 Installing temporary road marking according to sketches No. 3&5 2d 100% 07-Jun-15A | 08-Jun-15A
Sub phase 2 Widening along western side (LHS) from St. 0+170 TO 0+310 & Main Road St. 0+000 -0+046 -_- |
’W Maintain traffic control and safety plan 83.33% 08-Jun-15A 05-Jul-15 1
‘ SIN1510 Road Excavation Including (Cut/Fill) Up to Finish Sub Grade Level 5d 90% 08-Jun-15A 01-Jul-15 8d
‘ SIN1620 UPVC Crossings for Future Water Connections 1d 100% 16-Jun-15A @ 17-Jun-15A
‘ SIN1520 20 cm Topping Layer First Layer from St. 0+170 to 0+310 ad 100% 17-Jun-15A | 20-Jun-15A
‘ SIN1530 20 cm Topping Layer Second Layer from St. 0+170 to 0+310 2d 100% 20-Jun-15A | 22-Jun-15A
‘ SIN1540 20 cm Thick Base Course- First Layer from St. 0+170 to 0+310 &15 cm Thick Base Course First Layer-from St. 0+00 to 0+046 4d 80% 22-Jun-15A 01-Jul-15 7d
‘ SIN1590 Foundation & Civil Works of Street Lighting Poles 5d 90% 23-Jun-15A 01-Jul-15 od
‘ SIN1550 20 cm Thick Base Course- Second Layer from St. 0+170 to 0+310 &15 cm Thick Base Course First Layer-from St.0+00 to 0+046 4d 80% 26-Jun-15A 01-Jul-15 7d
‘ SIN1560 5 cm Asphalt Binder Course Including Prime Coat from St. 0+170 to 0+310 1d 100% 30-Jun-15A | 30-Jun-15A
 Part Two 0d od

Sub phase 3 Implement Traffic Control Plan Phase 3 Part Two

Sub phase 4 Overlay from St. 0+000 to 0+450 the work will be done in half-half manner

Phase Four Miscellaneous Works od od
~ PROJECT 01 Post Construction Phase od od A Do o
PROJECT 02 Wadi Al Balat Road 3924 06-Nov-134 | 07-Oct-L4A m“ C,’%?!@méas, B ddt@wsn9§,,T
PROJECT 03 Kharbatha Bani Hareth-Ein Ayoub Road 208d 06-Nov-13A  11-Aug-14 A L g )L\S Buit ravfogs
Post Construction Phase od 0d o
© Milestone Early Bar = Act;5| \Work @ Milestone Actual ======= Actual Level of Effort =====1 Egrly Bar === Critica| Bar Page 2 of 2 Date Revision Checked Approved

02-Jul-15
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’. NCOI"I TO . No. AID- 294-TO-13-00011

Multiple Roads Project (Middle)
Construction Progress S-Curve

Total Contract Value: $ 6,675,844
Total Contract Value (VO6-BL4): $ 5,759,825
Total Contract Value (VO10-BL5): $ 6,565,089
Total Contract Value (VO14): $ 6,668,327

Project Duration : 240 Calender Days

Time Extension 373 Calender Days
Revised Project Duration : 613 Calender Days
NTP Date: 6-Nov-13

* Day Work Not Included

November. | December. | January. | February. ; August. | September. | October. )
March. 2014 | April. 2014 | May. 201: . 201 . 201 .2014 | Dec. 201 . 201 . 201 . 2015 | April. 201 . 201 . 201 . 201 Al
— i o i arch. 2014 | April. 2014 ay. 2014 | June.2014 | July. 2014 o e i Nov.2014 | Dec.2014 | Jan.2015 | Feb.2015 |March.2015| April. 2015 | May. 2015 | June.2015 | July. 2015 TOTAL
Planned Value (Baseline5) | § 126,879 | $§ 106,167 [ § 90,664 128,299 | § 330,015 532,648 | § 484,928 | $ 1,198,881 | § 877,146 | § 792,552 | § 681,252 | § 110,925 $§ 312404 | $§ 352286 |§$ 159333 | § 258,181 $ -1 $ 6,565,089
Planned Value (CUM) $ 126,879 | § 233,046 323,710 | § 452,009 [ § 782,024 | § 1,314,672 | $ 1,799,600 | $ 2,998,481 | § 3,875,628 | § 4,668,180 | $ 5,349,432 | § 5,460,357 $5,795,290 | $ 6,147,575 | $ 6,306,908 | $ 6,565,089 | $ 6,565,089 | § 6,565,089 | $ 6,565,089 | $ 6,565,089
% Planned 1.9% 1.6% 1.4% 2.0% 5.0% 8.1% 7.4 18.3% 13.4% 12.1% 10.4% 1.7% 5.4% 2.4% 3.9% 0.0% 0.0% 0.0% 0.0% 100%
% Planned (CUM) BL5 1.9% 3.5% 4.9% 11.9% 20.0% 27.4% 45.7% 59.0% 71.1% 81.5% 83.2% 93.6% 96.1% 100.0% 100.0% 100.0% 100.0% 100.0%
Planned Value (Baseline 6) | $ 126,879 | $ 106,167 |'$ 90,664 | $ 128299 | $ 330,015 |$ 532648 | $ 484,928 | $ 1,198,881 | $ 877,146 | $ 792552 |$ 681,252|$ 110925|$ 6252 |$ 103233 |$ 157,305 |$ 54931 |8 -ls S|'S 306082 |$ 224433 |$ 355734 | $ 6,668,327
Planned Value (CUM) s 126,879 | § 233,046 | § 323710 | S 452009 | $ 782,024 | $ 1,314,672 | $ 1,799,600 | $ 2,998.481 | $ 3,875,628 | § 4,668,180 | § 5,349,432 | $ 5,460,357 | $ 5,466,609 | $ 5,569,843 | § 5,727,147 | $ 5,782,078 | $ 5,782,078 | § 5,782,078 | $ 6,088,160 | $ 6,312,593 | $ 6,668,327
% Planned 1.9% 1.6% 1.4% 1.9% 4.9% 8.0% 7.3% 18.0% 13.2% 11.9% 10.2% 1.7% 0.1% 1.5% 2.4% 0.8% 0.0% 0.0% 4.6% 3.4% 5.3% 100.00%
% Planned (CUM) BL6 1.9% 3.5% 4.9% 6.8% 11.7% 19.7% 27.0% 45.0% 58.1% 70.0% 80.2% 81.9% 82.0% 83.5% 85.9% 86.7% 86.7% 86.7% 91.3% 94.7% 100.0%
Actual Value $ 126,879 | $§ 106,167 90,664 | $§ 128299 | § 330,015]|§ 532,648 484,928 $§ 877,146 | $ 792552 | § 681,252 | § 110,925|§ 6,252 | $ 103,233 |§ 157,305 $ 18,150 | § 425,570 $ 6,225,798
Actual Value (CUM) $ 126,879 | $§ 233,046 323,710 | § 452,009 [ § 782,024 | $ 1,314,672 | $ 1,799,600 | $ 2,998,481 | § 3,875,628 | $ 4,668,180 | § 5,349,432 | § 5,460,357 | § 5,466,609 | § 5,569,843 147 § 5,800,228 | $§ 6,225,798
o Actual 1.9 1.4% 1.9% 4.9% 8.0% 7.3% 18.0% 13.2% 11.9% 10.2% 1 0.1% 1.5% 2.4% 0.3% 6.4% 93.4%
o Actual (CUM) 1.9 4.9% 6.8% 11.7% 19.7% 27.0% 45.0% 58.1% 70.0% 80.2% 81.9% 82.0% 83.5% 85.9% 86.7% 86.7% 86.7% 87.0% 93.4%
Construction Progress S-Curve
110.0%
100.0% - —m-9 Planned (CUM) BL5 <&-% Actual (CUM)
90.0%
~+% Planned (CUM) BL6 T
80.0% -
70.0%
60.0%
50.0% 1 45.7%
40.0%
30.0% -
20.0% -
10.0%
1.9% 970
0.0% 5%
November.  December. January. 2014 February. 2014 March. 2014 ~ April. 2014 ~ May. 2014  June. 2014 July. 2014 August. 2014  September.  October. 2014  Nov. 2014 Dec. 2014 Jan. 2015 Feb.2015  March. 2015  April. 2015  May. 2015  June. 2015 July. 2015
2013 2013 2014
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Arcon TO . No. AID- 294-TO-13-00011

CONSTRNCTION AND SERVrCES PROJECTO1 Sinjil Main Entrance Road
Construction Progress S-Curve

Total Contract Value (Orginal-BL1): $ 2,063,449
Total Contract Value (Orginal-BL4): $ 1,658,271
Total Contract Value (VO10-BL5): $ 2,467,627
Total Contract Value (VO14-BL6): $ 2,570,866
Project Duration : 240 Calender Days
Time Extension 373 Calender Days
Revised Project Duration : 613 Calender Days
NTP Date: 6-Nov-13
* Day Work Not Included
N"‘;;';b“" December. 2013 J“‘z";‘l‘:“y' F"‘;&‘:"" March. 2014 | April. 2014 | May. 2014 | June.2014 | July. 2014 |August.2014| Sep.2014 | Oct.2014 | Nov.2014 | Dec.2014 | Jan.2015 | Feb.2015 |March.2015| April. 2015 | May.2015 | June.2015 | July. 2015 | TOTAL
Planned Value (Bascline5) $ 41,050 | § 35722 | $ 6,586 | S 29,898 [§ 130,584 | § 123,699 [§ 175448 | S 370,459 | § 87,525 | § 123450 |§ 208,266 | § 30,210 | $ 22528 | § 312404 |§ 352286 | § 159333 |§ 258,180 $ 2,467,627
Planned Value (CUM) S 41,050 $ 76772 |$ 83358 (S 113256 [$ 243839 | § 367,538 | $ 542986 | S 913445 | S 1,000,970 | $ 1,124420 | $ 1,332,686 | $ 1,362,896 | $ 1385424 | $ 1,697,828 | § 2,050,114 | $ 2209447 | $ 2,467,627 | $ 2,467,627 | $ 2,467,627 | $ 2,467,627 | $ 2,467,627
% Planned 1.7% 1.4% 0.3% 1.2% 5.3% 5.0% 71% 15.0% 3.5% 5.0% 8.4% 1.2% 0.9% 12.7% 14.3% 6.5% 10.5% 0.0% 0.0% 0.0% 0.0% 100%
% Planned (CUM) BL5 1.7% 3.1% 3.4% 4.6% 9.9% 14.9% 22.0% 37.0% 40.6% 45.6% 54.0% 55.2% 56.1% 68.8% 83.1% 89.5% 100.0% 100.0% 100.0% 100.0% 100.0%
Planned Value (Baseline 6) § 41,050 | § 35722 | § 6,586 | $ 29,898 [$ 130,584 | § 123,699 | § 175448 |§ 370459 | § 87,525 | § 123450 [ $ 208,266 | § 30,210 | § 62528 103233 |$ 157,305 | $ 54931 | $ -1$ -[$ 306082 |8 224433 |$ 355734 | $ 2,570,866
Planned Value (CUM) S 41,050 | $ 76772 |$ 83358 |$ 113256 |$ 243,839 | § 367,538 | S 542986 | $ 913445 [$ 1,000970 | $ 1,124,420 | § 15332686 | $ 1,362,806 | § 15369,148 | $ 1472381 | S 1,629,686 | $ 1684617 | § 1,684,617 | § 1,684,617 [ $ 1,990,699 | $ 2215132 | $ 2,570,866
% Planned 1.6% 1.4% 0.3% 1.2% 5.1% 4.8% 6.8% 14.4% 3.4% 4.8% 8.1% 1.2% 0.2% 4.0% 6.1% 2.1% 0.0% 0.0% 11.9% 8.7% 13.8% 100.00%
% Planned (CUM) BLG 1.6% 3.0% 3.2% 4.4% 9.5% 14.3% 21.1% 35.5% 38.9% 43.7% 51.8% 53.0% 53.3% 57.3% 63.4% 065.5% 65.5% 065.5% 77.4% 86.2% 100.0%
Actual Value $ 41,050 $ 35,722 | § 6,586 | S 29,898 [ § 130,584 | $ $ 175448 | § 370,459 [ § 87,525 | § 123450 [ § 208,266 | § 30,210 | $§ 6,252 | § $ 157,305 | § 54931 | § -1 $ -1$ 18,150 | § 425,569 $ 2,128,336
Actual Value (CUM) $ 41,0508 $ $ 113,256 | $§ 243,839 | § § 542986 S 913445(S 1,000,970 | § 1,124,420 | § 1,332,686 | § 1,362,896 | § 1,369,148 | § $§ 1,629,686 | $ 1,684,617 [ S 1,684,617 | § 1,684,617 | § 1,702,767 | § 2,128
Yo Actual 1.6% 0.3% 1.2% 5.1% 4.8% 6.8% 14.4% 3.4% 4.8% 8.1% 1.2% 0.2% 6.1% 2.1% 0.0% 0.0% 0.7% 16.6% 82.8%
%o Actual (CUM) 1.6% 3.0% 3.2% 4.4% 9.5 14.39 21.1% 35.5% 38.9% 43.7% 51.8% 53.0% 53.3% 57.3% 63.4% 65.5% 65.5% 65.5% 66.2% 82.8%
Construction Progress S-Curve
100.0% H o 0.0%
90.0%
-=#-% Planned (CUM) BL5 =&% Actual (CUM) —+% Planned (CUM) BL6
80.0%
70.0%
65 -Are5sor— & 66.2%

60.0%

50.0%

40.0%

30.0%

20.0%

10.0%

16% 0% 2 T : : : : : : : : : :
November.  December. January.2014 February. ~ March.2014 April. 2014 ~ May. 2014  June. 2014  July. 2014  August. 2014  Sep. 2014 Oct. 2014 Nov. 2014 Dec. 2014 Jan. 2015 Feb.2015 March.2015 April. 2015  May. 2015  June. 2015  July. 2015
2013 2013 2014
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TO . No. AID- 294-T0O-13-00011
PROJECT02 Wadi Al Balat Road

JA\¥o)ArCon

CONSTRUCTION AND SERVICES

Construction Progress S-Curve

Total Contract Value (VO3-BL3):
Total Contract Value (VO6-BL4):
Total Contract Value (VO9):

Project Duration :

$ 2,483,291
$ 2,700,681
$ 2,696,588

240 Calender Days
Time Extension 96 Calender Days
Revised Project Duration : 336 Calender Days
NTP Date: 6-Nov-13
* Day Work Not Included
November.| December. | January. | February. |\ op 5014 | April. 2014 | May. 2014 2014 | July. 2014 |August.2014| Sep.2014 | Oct.2014 TOTAL
2013 2013 2014 2014 arch. pril. ay. June. July. ugust. ep. ct.
DPlanned Value (Bascline3) | $ 52,915 | $ 427228 56971 |% 68507 |$ 99,991 ]$ 161,470 $ 174,679 | $ 572,542 | S 1,078,886 | $ 174,609 $2,483,291
Planned Value (CUM) § 52915 S 95,637 | $ 152,608 | § 221,115 |$ 321,105 |$ 482,575 | $ 657,254 | $ 1,229,796 | $ 2,308,682 | § 2,483,291 | $ 2,483,291 | $ 2,483,291
% Planned 2.1% 1.7% 2.3% 2.8% 4.0% 6.5% 7.0% 23.1% 43.4% 7.0% 0.0% 0.0% 100%
% Planned (CUM) BL3 2.1% 3.9% 6.1% 8.9% 12.9% 19.4% 26.5% 49.5% 93.0% 100.0% 100.0% 100.0%
Planned Value (Baseline4) $ 52915|$ 42,722 | $ 56,971 | § 68,507 | $ 99,991 | § 161,470 | $ 174,679 | $ 572,542 | $ 275560 | $ 637,532 |$ 557,793 $ 2,700,681
Planned Value (CUM) § 52915 § 95637 'S 152,608 | $ 221,115 |$ 321,105 |$ 482,575 $ 657,254 | $ 1,229,796 | $ 1,505,356 | § 2,142,888 | $ 2,700,681 | § 2,700,681
% Planned 2.0% 1.6% 2.1% 2.5% 3.7% 6.0% 6.5% 21.2% 10.2% 23.6% 20.7% 0.0% 100.00%
% Planned (CUM) BL4 2.0% 3.5% 5.7% 8.2% 11.9% 17.9% 24.3% 45.5% 55.7% 79.3% 100.0% 100.0%
Actual Value 52915 S 42,722 |$  56,971]% 68507 |$ 99991 | $ 161,470 174679 | $ 572,542 | § S 06375325 47298 | 80,714 | $ 2,696,588
Actual Value (CUM) 52915 | $ 95,637 | $ 152,608 [ § 221,115|$ 321,105 $ 482,575 $ 1,229,796 | $ $ 2142888 [ $ 2,615,874 | § 2,696,588
% Actual 2.0% 1.6% 2.1% 2.5% 3.7% 6.0% 21.2% 3. ) 3.0% 100.0%
% Actual (CUM) 2.0% 3.5% 5.7% 8.2% 11.9% 17.9% 45.6% 79.5% 100.0%
100.0% - Construction Progress S-Curve 00.0%
90.0% - -m-% Planned (CUM) BL3
=&-% Actual (CUM)
80.0% 7 o4 Planned (CUM) BL4
70.0% -
60.0% -
50.0% - a9
45.6%
40.0% - 45.5%
30.0% -
20.0% -
10.0%
0.8 : 3.5% ; : ; ; :
November. December.  January. 2014 February. 2014 March. 2014  April. 2014 May. 2014 June. 2014 July. 2014 August. 2014 Sep. 2014 Oct. 2014
2013 2013
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APCO Arcon TO . No. AID- 294-T0-13-00011

CONSTRUCTION AND SERVICES PROJECT03 Kharbatha Bani Hareth-Ein Ayoub Road
Construction Progress S-Curve

Total Contract Value (Orginal-BL1):  § 1,645,938
Total Contract Value (Orginal-BL2): ¢ 1,640,436
Total Contract Value (VO3-BL3): $ 1,414,826
Total Contract Value (VO5): $ 1,400,873
Project Duration : 240 Calender Days
Time Extension 39Calender Days
Revised Project Duration : 279 Calender Days
NTP Date: 6-Nov-13
* Day Work Not Included
November.| December. January. February. .
2013 2013 2014 2014 March. 2014 |  April. 2014 May. 2014 | June. 2014 July. 2014 | August. 2014 TOTAL
Planned Value (Baseline2) | $ 32,915 | § 27,722 % 27107 |$ 29,896 |$ 99,440 | § 219288 | $ 324106 | $ 864,287 | $ 15,676 $1,640,436
Planned Value (CUM) $ 32915|$ 60,637 | $ 87,744 1§ 117,640 | $ 217,080 | $ 436,367 | $ 760,473 | § 1,624,760 | $ 776,148
% Planned 2.0% 1.7% 1.7% 1.8% 6.1% 13.4% 19.8% 52.7% 1.0% 100%
% Planned (CUM) BL2 2.0% 3.7% 5.3% 7.2% 13.2% 26.6% 46.4% 99.0% 100.0% 100.0%
Planned Value (Baseline3) | $ 32,915 | § 27,722 % 27107 |$ 29,896 |$ 99,440 | $ 247479 |'$ 134802 |$ 255879 |$ 445035 |$ 114,552 | $ 1,414,826
Planned Value (CUM) $ 32915|$ 60,637 | $ 87,744 | $ 117,640 | $ 217,080 | $ 464,558 [ § 599,360 | $ 855239 | § 1,300,274 | $§ 1,414,826
% Planned 2.3% 2.0% 1.9% 2.1% 7.0% 17.5% 9.5% 18.1% 31.5% 8.1% 100.00%
% Planned (CUM) BL3 2.3% 4.3% 6.2% 8.3% 15.3% 32.8% 42.4% 60.4% 91.9% 100.0%
Actual Value $§ 32915]$ 27,722 | § 27,107 | $ 29,896 | $ 99,440 | $§ 247479 ($ 1348028 255879 § 514,062 | $ 31,5721 $ 1,400,873
Actual Value (CUM) $ 32915 % 60,637 |$ 87,744 |$ 117,640 |$ 217,080 | $ 464558 | $ 599360 | $ 855239 | $ 1,369,301 | $ 1,400,873
% Actual 2.3% 2.0% 1.9% 2.1% 7.1% 17.7% 9.6% 18.3% 36.7% 2.3% 100.0%
% Actual (CUM) 2.3% 4.3% 6.3% 8.4% 15.5% 33.2% 42.8% 61.1% 97.7% 100.0%
: _ 100.0% 00.0%
100.0% - Construction Progress S-Curve 99.0% 085k
000% | *% Planned (CUM) BL2
=&-% Actual (CUM)
80.0% 7 4 o4 planned (CUM) BL3
70.0% -
60.0% -
50.0% -
40.0% -
30.0% -
20.0% -
10.0% -
0.096-3% o 43%: : : : : : : :
November. December.  January. 2014 February. 2014 March. 2014 April. 2014 May. 2014 June. 2014 July. 2014 August. 2014
2013 2013
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USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII
CONTRACT NO. AID-294-1-12-00005

TASK ORDER #11, MULTIPLE ROADS PROJECT (Middle)
Site Memo Log (E-C)

APCO/AY{®elg

CONSTRUCTION AND SERVICES

SUBMITTAL TRACKING DATES
Spec. Submittal No Subject Project | Submitted on (M/D/Y) Remarks
No.

SM-13-00011-MRM-E-C-001 Design Modifications MRM 12/30/13 Site Instruction
SM-13-00011-SIN-E-C-002 Design Modifications SIN 12/31/13 Site Instruction
SM-13-00011-SIN-E-C-003 Changes to the requirements SIN 01/08/14 Site Instruction
SM-13-00011-KHR-E-C-004 Soil Replacement KHR 01/08/14 Site Instruction
SM-13-00011-WAB-E-C-005 Changes to the requirements WAB 01/15/14 Site Instruction
SM-13-00011-WAB-E-C-006 Changes to the requirements WAB 01/30/14 Site Instruction
SM-13-00011-KHR-E-C-007 Changes to the requirements KHR 02/17/14 Site Instruction
SM-13-00011-SIN-E-C-008 Changes due to site restrains at Project #01 SIN 02/19/14 Site Instruction
SM-13-00011-KHR-E-C-009 Construction of Stone Walls and Sidewalk at Project #3 KHR 02/19/14 Site Instruction
SM-13-00011-WAB-E-C-010 Changes due to site restrains at Project #02 WAB 02/19/14 Site Instruction
SM-13-00011-KHR-E-C-011 Demolishing of existing Concrete Wall _ at Project #03 KHR 03/04/14 Site Instruction
SM-13-00011-WAB-E-C-012 Soil Replacement-At Project# 02 WAB 03/09/14 Site Instruction
SM-13-00011-KHR-E-C-013 Soil Replacement-At Project# 03 KHR 03/09/14 Site Instruction
SM-13-00011-SIN-E-C-014 Storm water Drainage System at Project #01 SIN 03/13/14 Site Instruction
SM-13-00011-WAB-E-C-015 Installation of 6" future ducts at Project #02 WAB 03/18/14 Site Instruction
SM-13-00011-SIN-E-C-016 Installation of 6" future ducts at Project #01 SIN 03/18/14 Site Instruction
SM-13-00011-WAB-E-C-017 Concrete Step Barriers at Project #02 WAB 03/24/14 Site Instruction
SM-13-00011-KHR-E-C-018 Changes to the requirements KHR 03/30/14 Site Instruction
SM-13-00011-KHR-E-C-019 Stone walls works quality at project #03 KHR 03/31/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-020 Safety measures at project 02 WAB 04/02/14 Record of Unsafe Condition
SM-13-00011-KHR-E-C-021 construction of stone walls at project 03 KHR 04/03/14 Site Instruction
SM-13-00011-SIN-E-C-022 Existing cesspits at Sinjil main entrance road SIN 04/07/14 Other
SM-13-00011-SIN-E-C-023 Existing concrete wall at Sta.0+780 LHS SIN 04/08/14 Other
SM-13-00011-KHR-E-C-024 concrete wall from Sta.1+160 to sta.1+300 RHS KHR 04/09/14 Site Instruction
SM-13-00011-KHR-E-C-025 Concrete Retaining Wall from Sta.1+218 to Sta.1+390 LHS at Project #03 KHR 04/09/14 Site Instruction
SM-13-00011-SIN-E-C-026 Gravity Wall from Sta. 1+051 to Sta.1+063 LHS alignment at Project#01 SIN 04/10/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-027 Unaccepted Base course Material at Project #02 WAB 04/14/14 Record of Non Quality Compliance
SM-13-00011-SIN-E-C-028 Changes due to Site Restrains at project #1 SIN 04/16/14 Site Instruction
SM-13-00011-WAB-E-C-029 Unaccepted Concrete Surface Finish at Project #02 WAB 04/16/14 Record of Non Quality Compliance
SM-13-00011-SIN-E-C-030 Changes to the requirements at Sinjil Main Entrance Road SIN 04/22/14 Site Instruction
SM-13-00011-WAB-E-C-031 Record of Unsafe Condition at Project 02 WAB 04/30/14 Record of Unsafe Condition
SM-13-00011-KHR-E-C-032 Asphalt Quality for Simple Access Road at Project #03 KHR 04/30/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-033 Concrete Step Barriers at Project #02 WAB 05/04/14 Site Instruction
SM-13-00011-KHR-E-C-034 Record of Non Quality Compliance at Project 03 KHR 05/05/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-035 Construction of Stone Walls at Project #02 WAB 05/05/14 Site Instruction
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No.
SM-13-00011-SIN-E-C-036 Water Chambers at Project 01 SIN 05/07/14 Site Instruction
SM-13-00011-WAB-E-C-037 Quality of Base Course material from Sta. 1+130 to Sta.1+200 at Project 02 WAB 05/07/14 Record of Non Quality Compliance
SM-13-00011-KHR-E-C-038 Concrete Wall from Sta.1+160 to Sta.1+300 RHS at Project #03 KHR 05/11/14 Site Instruction
SM-13-00011-SIN-E-C-039 Stone Walls from Sta.0+280 to Sta.0+370 LHS at Project 01 SIN 05/19/14 Site Instruction
SM-13-00011-SIN-E-C-040 Gravity Wall from Sta. 0+720 to Sta.0+755 RHS at Project#01 SIN 05/21/14 Site Instruction
SM-13-00011-SIN-E-C-041 Water Pipeline from Sta.1+150 to Sta. 1+480 at Project 01 SIN 05/21/14 Site Instruction
SM-13-00011-KHR-E-C-042 Record of Unsafe Condition at Project #03 KHR 05/21/14 Record of Unsafe Condition
SM-13-00011-WAB-E-C-043 Compaction Degree for the Second Base Course Layer at Project 02 WAB 05/22/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-044 Water Proofing Material at Project 02 WAB 05/22/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-045 Street Lighting Works at Project #02 WAB 05/26/14 Site Instruction
SM-13-00011-SIN-E-C-046 Water Pipeline from Sta.1+150 to Sta. 1+480 at Project 01 SIN 05/26/14 Other
SM-13-00011-SIN-E-C-047 Stone Wall from Sta.0+795 to Sta.0+855 LHS at Project 01 SIN 05/27/14 Site Instruction
SM-13-00011-KHR-E-C-048 Concrete Pipe Culvert Installation at Project #03 KHR 05/28/14 Record of Unsatisfactory Work Practice
SM-13-00011-WAB-E-C-049 Asphalt Works at Project #02 WAB 06/01/14 Site Instruction
SM-13-00011-SIN-E-C-050 Curb Stone from Sta.0+046 to Sta.0+130 RHS at Project #01 SIN 06/01/14 Site Instruction
SM-13-00011-SIN-E-C-051 Ef(;;g%ifmtmg Concrete Wall Level from Sta.0+206 to Sta.0+400 RHS at SIN 06/10/14 Site Instruction
SM-13-00011-WAB-E-C-052 Poor Quality of Concrete Steep Barriers at Project #02 WAB 06/17/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-053 Construction of Concrete Side Ditches at Project #02 WAB 06/22/14 Site Instruction
SM-13-00011-KHR-E-C-054 Poor Quality of Concrete Work at Project #03 KHR 07/03/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-055 Poor Quality of Concrete Works at Project #02 WAB 07/07/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-056 Dura Al Qare' Concrete Wall from Sta.A0+075 to Sta.A0+085-Project#02 WAB 07/07/14 Site Instruction
SM-13-00011-WAB-E-C-057 Fl?reolja;ycst golgelocatlon of High Voltage Pole at Dura Al Qare' Intersection at WAB 07/07/14 Other
SM-13-00011-WAB-E-C-058 Night Shift Works at project #02 WAB 07/08/14 Site Instruction
SM-13-00011-WAB-E-C-059 High voltage pole relocation at project #02 WAB 07/15/14 Site Instruction
SM-13-00011-WAB-E-C-060 Additional works at project 02 WAB 07/16/14 Site Instruction
SM-13-00011-KHR-E-C-061 Cleaning and shaping works at project 03 KHR 07/17/14 Site Instruction
SM-13-00011-KHR-E-C-062 Initial punch list for project 03 KHR 07/17/14 Site Instruction
SM-13-00011-WAB-E-C-063 Replace concrete step barriers with guard rail at project 02 WAB 07/20/14 Site Instruction
SM-13-00011-KHR-E-C-064 Scratches in reinforced concrete wall at project 03 KHR 07/20/14 Record of Unsatisfactory Work Practice
SM-13-00011-KHR-E-C-065 Additional works at project #03 KHR 07/22/14 Site Instruction
SM-13-00011-KHR-E-C-066 Painting works at project #03 KHR 07/22/14 Record of Unsatisfactory Work Practice
SM-13-00011-SIN-E-C-067 Asphalt finish quality at project 01 SIN 07/24/14 Record of Non Quality Compliance
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SM-13-00011-KHR-E-C-068 Permanent project sign at project 03 KHR 07/27/14 Record of Non Quality Compliance
SM-13-00011-KHR-E-C-069 Simple access asphalt quality at project 03 KHR 07/27/14 Record of Unsatisfactory Work Practice
SM-13-00011-WAB-E-C-070 Additional works at project 02 WAB 08/03/14 Site Instruction
SM-13-00011-KHR-E-C-071 Traffic Signs Reflective Sheet at Project # 03 KHR 08/04/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-072 Construction of stone walls at project 02 WAB 08/11/14 Site Instruction
SM-13-00011-WAB-E-C-074 Work progress at project 02 WAB 08/19/14 Other
SM-13-00011-WAB-E-C-075 Initial punch list for project 02 WAB 08/19/14 Other
SM-13-00011-WAB-E-C-076 Stone wall copping works at project 02 WAB 08/25/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-077 Coqstruction of sidewalk from Ein Sinya-Jifna Intersection up to School at WAB 08/27/14 Site Instruction
Project #02
SM-13-00011-SIN-E-C-078 Exiting Septic Tanks from Sta.1+470 to Sta.1+500 LHS and at Sta.0+720 LHS SIN 08/27/14 Site Instruction
SM-13-00011-WAB-E-C-079 Dura Al-Qare' intersection works at project 02 WAB 08/28/14 Site Instruction
SM-13-00011-WAB-E-C-080 Unsafe condition at project 02 WAB 09/01/14 Record of Unsafe Condition
SM-13-00011-WAB-E-C-081 Sewer line h017Jse connegtion and'manholes implemented by house owner at WAB 09/02/14 Site Instruction
Dora Al-Qare’ Intersection - Project#02
SM-13-00011-SIN-E-C-082 Sinjil (JWU) Water House Connection Works at Project #01 SIN 09/02/14 Site Instruction
SM-13-00011-SIN-E-C-083 installation of handrail- Project 01 SIN 09/07/14 Site Instruction
SM-13-00011-WAB-E-C-084 installation of handrail- Project 02 WAB 09/07/14 Site Instruction
SM-13-00011-WAB-E-C-085 Safety and housekeeping at project 02 WAB 09/09/14 Record of Unsafe Condition
SM-13-00011-WAB-E-C-086 | Concrete finish quality at project 02 WAB 09/09/14 g‘;;g‘l?arr:‘c‘z"’”& Record of Non Quality
SM-13-00011-WAB-E-C-087 Location of traffic signs at safety enhancement segment WAB 09/10/14 Site Instruction
SM-13-00011-SIN-E-C-088 Asphalt works at project 01 SIN 09/14/14 Record of Non Quality Compliance
SM-13-00011-WAB-E-C-089 Asphalt milling and overlay at Sta. 0-128 at project 02 WAB 09/14/14 Site Instruction
SM-13-00011-SIN-E-C-090 Speed humps at project 01 SIN 09/14/14 Site Instruction
SM-13-00011-WAB-E-C-091 Concrete protection finish quality at project 02 WAB 09/14/14 Record of Non Quality Compliance
SM-13-00011-SIN-E-C-092 Damages in asphalt layer at Sta.1+500 by JWU at project 01 SIN 09/23/14 Other
SM-13-00011-WAB-E-C-093 Updated Initial Punch List for Project #02 WAB 09/25/14 Other
SM-13-00011-WAB-E-C-094 Initial punch list for project#1 from Sta.0+050 to Sta.1+500 WAB 12/07/14 Other
SM-13-00011-SIN-E-C-095 Approved modified plan profile for SIN intersection SIN 12/10/14 Other
SM-13-00011-SIN-E-C-096 16" UPVC pipe crossings for Sinjil Intersection at Project 01 SIN 02/10/15 Other
SM-13-00011-SIN-E-C-097 Temporary concrete New Jersey barrier at Project #01 SIN 02/16/15 Record of Unsafe Condition
SM-13-00011-SIN-E-C-098 16" UPVC Pipe Crossings for Sinjil Intersection at Project #01 SIN 03/22/15 Other
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SM-13-00011-MRM-C-E-001 Design Modifications for Project 02 and 03 MRM 01/05/14 Other
SM-13-00011-SIN-C-E-002 New water works in Sinjil Main Entrance Road, Project #1 (TO 13-00011) SIN 01/26/14 Other
SM-13-00011-KHR-C-E-003 Confirmati_on of Verbal site Instruction (Topping layer in Kharbatha-Bani Hareth -Ein KHR 02/10/14 Record of Verbal Site Instruction

Ayoub Project)
SM-13-00011-KHR-C-E-004 D_iscrepancies petween existing road condition and design at Kharbatha- Bani Hareth - KHR 02/10/14 Other

Ein Ayoup Project
SM-13-00011-SIN-C-E-005 Confirmation of Verbal site Instruction (Topping layer in Sinjil Project) SIN 02/12/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-006 Confirmation of Verbal site Instruction (Raising the Profile at Sinjil Project) SIN 02/12/14 Record of Verbal Site Instruction
SM-13-00011-KHR-C-E-007 Scope of Work from Sta. 1+160 to Sta 1+300 RHS (demolishing of existing concrete KHR 03/27/14 Other

wall),Project #007
SM-13-00011-WAB-C-E-008 Stoppage in benching works from sta. 0+320 to sta. 0+440 LHS -Project #02 WAB 04/02/14 Other
SM-13-00011-SIN-C-E-009 Existing Cesspits at Sinjil Main Entrance Road, Project #01 SIN 04/07/14 Other
SM-13-00011-SIN-C-E-010 Existing Concrete Wall at Sta.0+780 LHS, Sinjil Main Entrance Road,Project#01 SIN 04/07/14 Other
SM-13-00011-SIN-C-E-011 Raising the PGL from Sta.0+760 to Sta.0+820 SIN 04/08/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-012 Construction of Re_taining wall from Sta.0+790 to Sta.0+801 LHS, Sinjil Main SIN 04/10/14 Record of Verbal Site Instruction

Entrance Road,Project#01
SM-13-00011-SIN-C-E-013 Changes to the requirements at Sinjil Main Entrance Road, Project #01 SIN 04/21/14 Record of Verbal Site Instruction
SM-13-00011-KHR-C-E-014 Changes to the requirements at Project #03 KHR 04/23/14 Record of Verbal Site Instruction
SM-13-00011-WAB-C-E-015 Changes to the requirements at Project #02 WAB 05/15/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-016 l;llew water Pipeline from Sta.1+150 to Sta.1+480 ,Sinjil Main Entrance Road, Project SIN 05/22/14 Other
SM-13-00011-WAB-C-E-017 Concrete side ditches from Sta.0+000 to Sta.1+660 RHS WAB 06/12/14 Other
SM-13-00011-KHR-C-E-018 Stoppage of benching works from sta. 1+880 to sta. 1+970 RHS KHR 06/15/14 Other
SM-13-00011-SIN-C-E-019 Gravity wall from Sta.0+975 to Sta.0+979 RHS at Project #01 SIN 06/19/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-020 Widening for proposed Asphalt from Sta. 0+700 to sta. 1+250- Project #01 SIN 07/03/14 Record of Verbal Site Instruction
SM-13-00011-WAB-C-E-021 Dura Al Qare' Concrete Wall from Sta.A0+075 to Sta.A0+085-Project#02 WAB 07/06/14 Other
SM-13-00011-SIN-C-E-022 Changes to the requirements, Sinjil Main Entrance Road, Project #01 SIN 07/09/14 Record of Verbal Site Instruction
SM-13-00011-KHR-C-E-023 Changes to the requirements, Kharbatha Bani Hareth-Ein Ayoub, Project #03 KHR 07/13/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-024 vaglngi)ns on location and alignment of curbstone from Sta.0+850 to Sta.1+250 SIN 07/16/14 Record of Verbal Site Instruction
SM-13-00011-WAB-C-E-025 High Voltage Pole Relocation at Project#02 WAB 07/27/14 Other
SM-13-00011-KHR-C-E-026 Additional works at Project#03 KHR 07/27/14 Record of Verbal Site Instruction
SM-13-00011-KHR-C-E-027 Concrete protection at Project#03 KHR 07/27/14 Record of Verbal Site Instruction
SM-13-00011-KHR-C-E-028 Additional works, Kharbatha Bani Hareth-Ein Ayoub, Project #03 KHR 08/06/14 Record of Verbal Site Instruction
SM-13-00011-WAB-C-E-029 Additional works at project 02 WAB 08/11/14 Record of Verbal Site Instruction
SM-13-00011-SIN-C-E-030 Existing cesspits at Sta.0+720 and from Sta.1+470 to Sta.1+500 LHS at Project #01 SIN 08/17/14 Other
SM-13-00011-WAB-C-E-031 Additional safety enhancement works at Project#02 WAB 08/18/14 Record of Verbal Site Instruction
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SM-13-00011-SIN-C-E-032 4" Water pipeline implanted by Sinjil Municipality at Sta.1+475 SIN 08/25/14 Other
SM-13-00011-WAB-C-E-033 Design Modifications for Dora Al Qare' Intersection - Project 02 WAB 08/25/14 Record of Joint Walkthrough
SM-13-00011-SIN-C-E-034 Jerusalem Water Undertaking (JWU) Water House Connection Works at Project #01 SIN 08/27/14 Other
SM-13-00011-SIN-C-E-035 Sinjil (JWU) Water House Connection Works at Project #01 SIN 09/01/14 Other
SM-13-00011-WAB-C-E-036 Sewer line house connecFion and .manholes implemented by house owner at WAB 09/01/14 Other
Dora Al-Qare’ Intersection - Project#02

SM-13-00011-WAB-C-E-037 New water pipe line at Dora Al Qare’ intersection by JWU - Project#02 WAB 09/15/14 Other
SM-13-00011-WAB-C-E-038 Additional safety enhancement works atProject#02 WAB 09/15/14 Record of Verbal Site Instruction
SM-13-00011-MRM-C-E-039 Thanks letters to APCO/ArCon from Sinjil municipality and Ein Sinya Council MRM 09/18/14 Other
SM-13-00011-SIN-C-E-040 Damages in asphalt layer at Sta.1+500 by JWU SIN 09/22/14 Other
SM-13-00011-SIN-C-E-041 16" UPVC pipe crossings for Sinjil Intersection at Project 01 SIN 02/11/15 Other
SM-13-00011-SIN-C-E-042 Jerusalem Water Undertaking (JWU) Water pipeline works at Sinijl intersection SIN 06/27/15 Other
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(M/DIY) (M/DIY) (M/DIY) Days
IR-13-00011-SIN-001-A Start Implementation of Traffic control plan (Phase I) 12/24/13 12/24/13 12/26/13 2 A
IR-13-00011-SIN-002-A Check Traffic Control Plan (Phase I) 12/30/13 12/30/13 12/31/13 1 A
IR-13-00011-SIN-003-A Check Bench Mark and Centerline 12/31/13 12/31/13 12/31/13 0 A
IR-13-00011-SIN-004-A Start Excavation Work from Sta.0+050 to Sta.0+250 01/02/14 01/04/14 01/05/14 1 A
IR-13-00011-SIN-005-A Check Centerline & Bench Mark from Sta.0+250 to Sta.0+410 01/04/14 01/05/14 01/05/14 0 A
IR-13-00011-SIN-006-A Check Control Points coordinates from Sta. 0+400 to Sta.1+460 -End of Project 01/05/14 01/06/14 01/06/14 0 A
IR-13-00011-SIN-007-A Widths, levels and compaction for subgrade CL. 02/12/14 02/12/14 02/12/14 0 A
IR-13-00011-SIN-008-A Widths, levels and compaction for Topping Layer.from (Sta.0+050 to Sta.0+220) 02/13/14 02/13/14 02/13/14 0 A
IR-13-00011-SIN-009-A Blinding concrete for retaining wall,from (Sta.0+194 to Sta.0+206) RHS 02/18/14 02/18/14 02/18/14 0 A
IR-13-00011-SIN-010-A Check trench.Levels and Dimensions for Retaining Wall.from (Sta.0+194 to 02/18/14 02/18/14 02/18/14 0 A
Sta.0+206) RHS
IR-13-00011-SIN-011-A Subgrade layer.CL, widths, levels.from (Sta.0+240 to Sta.0+400) 02/19/14 02/19/14 02/19/14 0 A
Steel Reinforcement and Shuttering for foundation for Retaining wall.from
IR-13-00011-SIN-012-A (Sta.0+194 to Sta.0+206) RHS 02/20/14 02/20/14 02/20/14 0 A
1o QINLA12. Casting Concrete B250 for foundation for Retaining wall.
IR-13-00011-SIN-013-A from (Sta.0+194 to Sta.0+206) RHS 02/20/14 02/20/14 02/20/14 0 A
Steel reinforcement for the wall of retaining wall to close shuttering.
IR-13-00011-SIN-014-A from (Sta.0+194 to Sta.0+206) RHS 02/24/14 02/24/14 02/25/14 1 A
1o QINLOTE. Casting the wall of the retaining wall, Alignment, verticality and shattering.from
IR-13-00011-SIN-015-A (Sta.0+194 to Sta.0+206) RHS 02/25/14 02/25/14 02/26/14 1 A
e QINLOT A Excavation works and subgrade under benching to proceed with benching layers
IR-13-00011-SIN-016-A from (Sta.0+070 to Sta.0+100) RHS 02/25/14 02/25/14 02/25/14 0 D
1a QINLOT A Excavation works and subgrade under benching to proceed with benching layers
IR-13-00011-SIN-016-B from (Sta.0+070 to Sta.0+100) RHS 03/17/14 03/17/14 03/18/14 1 A
IR-13-00011-SIN-017-A NGL to start excavation works. from (Sta.0+410 to Sta.0+700) 02/26/14 02/27/14 03/02/14 3 C
IR-13-00011-SIN-017-B NGL to start excavation works. from (Sta.0+410 to Sta.0+700) 03/17/14 03/17/14 03/18/14 1 A
IR-13-00011-SIN-018-A Topping layer. from (Sta.0+230 to Sta.0+300) 03/01/14 03/01/14 03/02/14 1 A
IR-13-00011-SIN-019-A Benching first layer. from (Sta.0+070 to Sta.0+100)RHS 03/01/14 03/01/14 03/02/14 1 A
Casting the blinding of Retaining Wall, Levels, widths & formwork (Sta.0+170 to
IR-13-00011-SIN-020-A Sta.0+220) LHS 03/01/14 03/02/14 03/02/14 0 A
IR-13-00011-SIN-021-A Trench excavation for retaining wall. from (Sta.0+170 to Sta.0+220) 03/01/14 03/02/14 03/02/14 0 A
IR-13-00011-SIN-022-A Trench excavation for retaining wall. from (Sta.0+180 to Sta.0+194)RHS 03/02/14 03/02/14 03/02/14 0 A
IR-13-00011-SIN-023-A g;sgzglgz)eg:gdmg of Retaining Wall, Levels, widths & formwork (Sta.0+180 to 03/02/14 03/02/14 03/02/14 0 A
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IR-13-00011-SIN-024-A ;?Elansorcement of the foundation of Retaining Wall, from (Sta.0+170 to Sta.0+220 03/04/14 03/04/14 03/06/14 2 A
IR-13-00011-SIN-025-A Concrete Casting of the foundation of Retaining Wall, from (Sta.0+170 to 03/05/14 03/04/14 03/06/14 2 A
Sta.0+220) LHS
IR-13-00011-SIN-026-A Benching 2nd Layer.Widths and levels.from (Sta.0+070 to Sta.0+100) RHS 03/05/14 03/04/14 03/06/14 2 A
IR-13-00011-SIN-027-A Subgrade layer.Widths and levels. from (Sta.0+410 to Sta.0+700) 03/09/14 03/09/14 03/09/14 0 A
Reinforcement for the wall of Retaining Wall. Part 01 and Part 03.from (Sta.0+170
IR-13-00011-SIN-028-A {0 Sta.0+180) & from (Sta.0+190 to Sta.0+200) LHS 03/10/14 03/10/14 03/11/14 1 A
IR-13-00011-SIN-029-A Bench mark. Levels from (Sta.0+400 to Sta.0+700) 03/11/14 03/11/14 03/11/14 0 A
IR-13-00011-SIN-030-A Bench mark. levels from (Sta.0+720 to Sta.1+200) 03/11/14 03/11/14 03/11/14 0 A
1a QINLORT Concrete casting for Retaining Wall.Part 01 and Part 03.from (Sta.0+170 to
IR-13-00011-SIN-031-A Sta.0+180) & from (Sta.0+190 to Sta.0+200) LHS 03/16/14 03/16/14 03/17/14 1 A
IR-13-00011-SIN-032-A Retaining wall foundation Shuttering and steel reinforcement. from (Sta.0+180 to 03/18/14 03/18/14 03/19/14 1 A
Sta.0+194) RHS
IR-13-00011-SIN-033-A ﬁt}igl reinforcement for retaining wall Part 05. from (Sta.0+210 to Sta.0+220) 03/20/14 03/20/14 03/23/14 3 A
IR-13-00011-SIN-034-A Start excavation works for water line. from (Sta.0+046 to Sta.0+700). 03/20/14 03/22/14 03/23/14 1
IR-13-00011-SIN-035-A Shuttering and Steel Reinforcement for the wall of retaining wall. from (Sta.0+180 03/20/14 03/22/14 03/23/14 1 c
to Sta.0+194) RHS.
IR-13-00011-SIN-035-B Shuttering and Steel Reinforcement for the wall of retaining wall. from (Sta.0+180 03/23/14 03/23/14 03/23/14 0 A
to Sta.0+194) RHS.
IR-13-00011-SIN-036-A Concrete casting for retaining wall part 05. from (Sta.0+210 to Sta.0+220) LHS 03/20/14 03/22/14 03/23/14 1 A
IR-13-00011-SIN-037-A Excavation for pipe culvert. At Sta.0+130 03/24/14 03/24/14 03/25/14 A
IR-13-00011-SIN-038-A Pipe laying for pipe culvert (L=10m). At Sta.0+130 03/24/14 03/24/14 03/25/14 A
IR-13-00011-SIN-039-A Backfilling for pipe culvert. At Sta.0+130 03/24/14 03/24/14 03/25/14 A
IR-13-00011-SIN-040-A gaHs;mg concrete for the wall of retaining wall. from (Sta.0+180 to Sta.0+194) 03/25/14 03/25/14 03/26/14 1 A
IR-13-00011-SIN-041-A Steel Reinforcement for the wall of retaining wall Part 02.from (Sta.0+180 to 03/26/14 03/26/14 03/27/14 1 A
Sta.0+190) RHS
IR-13-00011-SIN-042-A Isolation for the wall of retaining wall. from (Sta.0+180 to Sta.0+194) RHS 03/27/14 03/27/14 03/30/14 3 A
IR-13-00011-SIN-043-A gzsél_rngz(;:zo)ncrete for wall of retaining wall from Sta.0+180 to Sta.0+190 LHS 03/27/14 03/29/14 03/30/14 1 A
IR-13-00011-SIN-044-A Steel reinforcement for stair landing walls.from Sta.0+183 to Sta.0+190 RH 03/30/14 03/30/14 03/30/14 0 A
IR-13-00011-SIN-045-A Casting concrete for retaining wall part 4. from Sta.0+200 to Sta.0+210 LHS 03/31/14 03/31/14 03/31/14 0 A
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IR-13-00011-SIN-046-A * Casting concrete for stair landing wall. from Sta.0+183 to Sta.0+194 RHS 03/31/14 03/31/14 03/31/14 0 ©
IR-13-00011-SIN-046-B * Casting concrete for stair landing wall. from Sta.0+183 to Sta.0+194 RHS 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-047-A g;cgzegé%n works for 6” UPVC two pipes crossing (future connection) At 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-048-A laying for 6” UPVC two pipes crossing (future connection) At Sta.0+060 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-049-A Backfilling for 6” UPVC two pipes crossing (future connection) At Sta.0+060 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-050-A g;cgiz;tgc))n works for 6” UPVC two pipes crossing (future connection) At 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-051-A laying for 6” UPVC two pipes crossing (future connection) At Sta.0+260 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-052-A Backfilling for 6” UPVC two pipes crossing (future connection) At Sta.0+260 04/01/14 04/01/14 04/02/14 1 A
IR-13-00011-SIN-053-A 2” water pipe road crossing At Sta.0+180, Sta.0+260, Sta.0+300 04/02/14 04/02/14 04/03/14 1 A
IR-13-00011-SIN-054-A Shuttering for gravity wall part 01 from (Sta.1+043 to Sta.1+051) RHS 04/03/14 04/03/14 04/03/14 0 A
IR-13-00011-SIN-055-A Casting concrete for gravity wall part 01 from (Sta.1+043 to Sta.1+051) RHS 04/03/14 04/05/14 04/06/14 1 A
IR-13-00011-SIN-056-A Benching 3th Layer. Widths and levels.from (Sta.0+070 to Sta.0+100) RHS 04/06/14 04/06/14 04/06/14 0 A
IR-13-00011-SIN-057-A steel reinforcement concrete for Stair from (Sta.0+183 to Sta.0+194) RHS 04/06/14 04/06/14 04/07/14 1 A
IR-13-00011-SIN-058-A Steel reinforcement for gravity wall parapet. from (Sta.1+043 to Sta.1+051) RHS 04/06/14 04/06/14 04/07/14 1 A
IR-13-00011-SIN-059-A Shuttering for gravity wall Part 02. from (Sta.1+051 to Sta.1+063) RHS 04/06/14 04/06/14 04/07/14 A
IR-13-00011-SIN-060-A Casting concrete for Stair. from (Sta.0+183 to Sta.0+194) RHS 04/07/14 04/07/14 04/08/14 A
IR-13-00011-SIN-061-A Casting concrete for gravity wall parapet. from (Sta.1+043 to Sta.1+051) RHS 04/07/14 04/07/14 04/08/14 1 A
IR-13-00011-SIN-062-A Casting concrete for gravity wall Part 02. from (Sta.1+051 to Sta.1+063) RHS 04/07/14 04/07/14 04/08/14 1 A
IR-13-00011-SIN-063-A Isolation for gravity wall. from (Sta.1+043 to Sta.1+063) RHS 04/09/14 04/09/14 04/10/14 1 ©
IR-13-00011-SIN-063-B Isolation for gravity wall. from (Sta.1+043 to Sta.1+063) RHS 04/13/14 04/13/14 04/13/14 0 A
IR-13-00011-SIN-064-A ;t}iesl reinforcement for gravity wall parapet part 02 from (Sta.1+051 to Sta.1+063) 04/09/14 04/09/14 04/10/14 1 A
IR-13-00011-SIN-065-A g;zsgigzge)st for water lines with connections 6, 3”, 2 from (Sta.0+054 to 04/09/14 04/09/14 04/10/14 1 A
IR-13-00011-SIN-066-A Casting blinding for apron slab for pipe culvert outlet. At Sta.0+130 RHS 04/10/14 04/10/14 04/13/14 3 A
IR-13-00011-SIN-067-A Casting for apron slab for pipe culvert outlet. At Sta.0+130 RHS 04/10/14 04/10/14 04/13/14 3 A
IR-13-00011-SIN-068-A gaHs;mg concrete for gravity wall parapet part 02. from (Sta.1+051 to Sta.1+063) 04/10/14 04/10/14 04/13/14 3 A

N
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IR-13-00011-SIN-069-A Steel reinforcement for wing walls of pipe culvert outlet. At Sta.0+130 04/13/14 04/13/14 04/14/14 1 A
IR-13-00011-SIN-070-A Casting concrete for wing walls of pipe culvert outlet. At Sta.0+130 04/13/14 04/13/14 04/14/14 1 A
IR-13-00011-SIN-071-A Water proof (coating) for retaining wall. from (Sta.0+170 to Sta.0+220) LHS 04/13/14 04/13/14 04/14/14 1 A
IR-13-00011-SIN-072-A EtHeZI reinforcement for retaining wall foundation.from (Sta.0+785 to Sta.0+795) 04/14/14 04/14/14 04/14/14 0 A
IR-13-00011-SIN-073-A Casting concrete for retaining wall foundation.from (Sta.0+785 to Sta.0+795) LHS 04/14/14 04/14/14 04/14/14 0 A
IR-13-00011-SIN-074-A B.C 1st Layer.Widths and levels. from (Sta.0+100 to Sta.0+600) 04/15/14 04/15/14 04/16/14 A
IR-13-00011-SIN-075-A Backfilling for gravity wall. from (Sta.1+043 to Sta.1+063) 04/15/14 04/15/14 04/16/14 A
IR-13-00011-SIN-076-A ﬁtHezl reinforcement for the wall of retaining wall. from (Sta.0+785 to Sta.0+795) 04/16/14 04/16/14 04/17/14 1 A
IR-13-00011-SIN-077-A Easstmg concrete for the wall of retaining wall. from (Sta.0+785 to Sta.0+795) 04/16/14 04/16/14 04/17/14 1 A
IR-13-00011-SIN-078-A Casting concrete for retaining wall Part 02. from (Sta.0+785 to Sta.0+795) 04/17/14 04/19/14 04/21/14 2 A
LHS/Part 02
IR-13-00011-SIN-079-A Water proof (coating) for pipe culvert’s wing wall. At Sta.0+130 RHS 04/20/14 04/20/14 04/21/14 1 A
IR-13-00011-SIN-080-A Installation of catch basin for pipe culvert inlet At Sta.0+130 RHS 04/20/14 04/20/14 04/21/14 1 @
IR-13-00011-SIN-080-B Installation of catch basin for pipe culvert inlet At Sta.0+130 RHS 07/06/14 07/06/14 07/06/14 0 A
IR-13-00011-SIN-081-A B.C 1st layer. Levels & widths.from (Sta.0+060 to Sta.0+100) & from (Sta.0+600 04/22/14 04/22/14 04/23/14 1 A
to Sta.0+680)
IR-13-00011-SIN-082-A Subgrade layer. Levels & widths from (Sta.0+700 to Sta.1+200) 04/22/14 04/22/14 04/23/14 1 A
Excavation, laying & backfilling for water line 3" & 6".from (Sta.0+680 to
IR-13-00011-SIN-083-A Sta.1+200) 04/24/14 04/26/14 04/27/14 1 c
Start Excavation, laying & backfilling for water line 3" & 6".from (Sta.0+680 to
IR-13-00011-SIN-083-B 04/27/14 04/27/14 04/27/14 0 A
Sta.1+200)
Steel reinforcement for raising concrete wall parts (1, 3, 5, 7, 9 & 11).from
IR-13-00011-SIN-084-A
3-00011-SIN-08 (Sta.0+435 to Sta.0+560) RHS 04/28/14 04/28/14 04/29/14 1 A
IR-13-00011-SIN-085-A Excavation for retaining wall. from (Sta.0+795 to Sta.0+826) RHS 04/29/14 04/29/14 04/30/14 1 A
IR-13-00011-SIN-086-A gaHs;mg concrete for blinding of retaining wall. from (Sta.0+795 to Sta.0+826) 04/29/14 04/29/14 04/30/14 1 A
1o QINLNRT. Casting concrete for raising concrete wall parts (1, 3, 5, 7, 9 & 11).from
IR-13-00011-SIN-087-A (Sta.0+435 0 Sta,0+560) RHS. 04/30/14 05/03/14 05/03/14 0 A
IR-13-00011-SIN-088-A ;t}iesl reinforcement for retaining wall foundation.from (Sta.0+795 to Sta.0+826) 05/04/14 05/04/14 05/04/14 0 A
IR-13-00011-SIN-089-A gaHs;mg concrete for retaining wall foundation.from (Sta.0+795 to Sta.0+826) 05/04/14 05/04/14 05/05/14 1 A
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IR-13-00011-SIN-090-A Stone wall mockup.from (Sta.1+000 to Sta.1+015) LHS 05/06/14 05/06/14 05/06/14 0 c
IR-13-00011-SIN-090-B Stone wall mockup.from (Sta.1+000 to Sta.1+015) LHS 05/12/14 05/12/14 05/13/14 1 A
IR-13-00011-SIN-091-A Excavation & installation for storm water manholes (#05) At Sta.0+817 05/06/14 05/06/14 05/07/14 1 A
IR-13-00011-SIN-092-A Steel reinforcement for retaining wall parts (02, 04). from (Sta.0+795 to 05/07/14 05/07/14 05/08/14 1 A
Sta.0+826) RHS
Steel reinforcement for raising concrete wall parts (2, 4, 6, 8, 10).
IR-13-00011-SIN-093-A from (Sta.0+435 to Sta.0+570) RHS 05/07/14 05/07/14 05/08/14 1 A
Excavation, bedding, laying and backfilling for 600 mm storm water
IR-13-00011-SIN-094-A pipes(Quantity= 22 m.l). from (Sta.0+816 to Sta.0+840) between manholes # (04 05/07/14 05/07/14 05/08/14 1 A
&05)
IR-13-00011-SIN-095-A Excavation & installation for storm water manholes (#04) At Sta.0+840 05/08/14 05/10/14 05/11/14 1 A
1o QINLNOA. Excavation, bedding, laying and backfilling for 600 mm Dia. storm water pipes
IR-13-00011-SIN-096-A (Quantity= 48 m.I). from (Sta.0+840 to Sta.0+890) between manholes # (04 &03) 05/11/14 05/11/14 05/12/14 ! A
IR-13-00011-SIN-097-A nggig;téon & installation for storm water manhole #03 (1.4 * 1.2) m. At 05/11/14 05/11/14 05/11/14 0 A
IR-13-00011-SIN-098-A Casting concrete for retaining wall (wall) parts (02, 04). from (Sta.0+795 to 05/11/14 05/11/14 05/12/14 1 A
Sta.0+826) RHS
1. RINLAOO. Excavation, bedding, laying and backfilling for 600 mm Dia. storm water pipes
IR-13-00011-SIN-099-A (Quantity= 38 m.l). from (Sta.0+890 to Sta.0+930) between manholes # (02 &03) 05/11/14 05/11/14 05/12/14 ! A
- - - ”
IR-13-00011-SIN-100-A Excavation & installation for storm water manhole #02 (1.4 * 1.2) m. 05/12/14 05/12/14 05/12/14 0 A
At Sta.0+930
IR-13-00011-SIN-101-A Start curb stone works. from (Sta.0+050 to Sta.0+600) LHS & from (Sta.0+230 to 05/12/14 05/12/14 05/12/14 0 A
Sta.0+600) RHS
IR-13-00011-SIN-102-A ;taesl reinforcement for retaining wall (wall) part 6. from (Sta.0+795 to Sta.0+826) 05/12/14 05/12/14 05/12/14 0 A
1o QINL1OR. Excavation, bedding, laying and backfilling for 600 mm Dia. storm water pipes
IR-13-00011-SIN-103-A (Quantity= 38 m.I). from (Sta.0+930 to Sta.0+970) between manholes # (02 &01) 05/12/14 05712114 05/13/14 ! A
IR-13-00011-SIN-104-A Stone wall. from (Sta.1+000 to Sta.1+035) LHS 05/13/14 05/13/14 05/14/14 1 A
- - - ”
IR-13-00011-SIN-105-A E;cg\fg;%n & installation for storm water manhole #01 (1.4 * 1.2) m. At 05/13/14 05/13/14 05/14/14 1 A
IR-13-00011-SIN-106-A Curb stone to precede concrete behind it. Levels & offsets. from (Sta.0+230 to 05/14/14 05/14/14 05/15/14 1 A
Sta.0+400) RHS
IR-13-00011-SIN-107-A Steel reinforcement for retaining wall (wall) parts (1, 3) from (Sta.0+795 to 05/15/14 05/15/14 05/15/14 0 A
Sta.0+826) RHS
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IR-13-00011-SIN-108-A gaHstmg concrete for retaining wall (wall) part 6 from (Sta.0+795 to Sta.0+826) 05/15/14 05/15/14 05/15/14 0 A
IR-13-00011-SIN-109-A Casting concrete for retaining wall (wall) parts (1, 3) from (Sta.0+795 to 05/15/14 05/17/14 05/18/14 1 A
Sta.0+826) RHS
IR-13-00011-SIN-110-A Steel reinforcement for retaining wall part 5 from (Sta.0+795 to Sta.0+826) RHS 05/19/14 05/19/14 05/19/14 0 A
« Installation for catch basin.
IR-13-00011-SIN-111-A * Excavation, laying & backfilling UPVC pipes (400 mm Dia.) At Sta.0+930, 05/19/14 05/19/14 05/19/14 0 A
Sta.0+890.63, Sta.0+841 LHS
Excavation, installation & backfilling for PVVC conduit and copper wire (earth
IR-13-00011-SIN-112-A cable) for street lighting poles from (Sta.0+117.60 to Sta.0+360) LHS 05/19/14 05/19/14 05/20/14 ! A
IR-13-00011-SIN-113-A Casting concrete for retaining wall part 5 from (Sta.0+795 to Sta.0+826) RHS 05/20/14 05/20/14 05/21/14 1 A
« Installation for catch basin.
IR-13-00011-SIN-114-A * Excavation, laying & backfilling UPVC pipes (400 mm Dia.) Quantity (5.40 m). 05/20/14 05/20/14 05/21/14 1 A
At Sta.0+817.60 LHS
IR-13-00011-SIN-115-A Curb Stone. Levels & offsets. from (Sta.0+490 to Sta.0+550) RHS 05/21/14 05/21/14 05/21/14 0 A
IR-13-00011-SIN-116-A Excavation work for retaining wall. from (Sta.0+858 to Sta.0+920) RHS 05/22/14 05/22/14 05/22/14 0 A
IR-13-00011-SIN-117-A Casting concrete for blinding.from (Sta.0+858 to Sta.0+890) RHS 05/22/14 05/22/14 05/22/14 0 A
IR-13-00011-SIN-118-A Curb stone (90m.l) from (Sta.0+550 to Sta.0+640) RHS 05/22/14 05/22/14 05/22/14 0 A
IR-13-00011-SIN-119-A Start backfilling behind retaining wall. from Sta.0+170 to Sta.0+230 LHS 05/22/14 05/24/14 05/24/14 0 A
IR-13-00011-SIN-120-A Casting concrete for blinding. from Sta.0+890 to Sta.0+920 RHS 05/22/14 05/24/14 05/24/14 0 A
IR-13-00011-SIN-121-A Installation and backfilling for (800 mm Dia.) pipe culvert. At Sta.0+817 05/25/14 05/25/14 05/25/14 0 A
IR-13-00011-SIN-122-A Start backfilling behind retaining wall. from (Sta.0+795 to Sta.0+826 RHS 05/25/14 05/25/14 05/25/14 0 A
IR-13-00011-SIN-123-A Curb stone (100 m.l) Levels & offsets. from (Sta.0+460 to Sta.0+560) LHS 05/26/14 05/26/14 05/26/14 0 A
Form works, steel reinforcement & electrical works for steel lighting poles to
IR-13-00011-SIN-124-A precede casting concrete. At (Sta.0+287.8, Sta.0+327.3, Sta.0+362.7 & 05/26/14 05/26/14 05/26/14 0 A
Sta.0+397.7) LHS
IR-13-00011-SIN-125-A Form works & steel reinforcement for retaining wall foundation. from (Sta.0+858 05/26/14 05/26/14 05/27/14 1 A
to Sta.0+890) RHS
Form works & steel reinforcement for retaining wall foundation.
IR-13-00011-SIN-126-A from (Sta.0+890 to Sta.0+920) RHS 05/27/14 05/27/14 05/27/14 0 A
IR-13-00011-SIN-127-A B.C 1st Layer.Widths and levels from (Sta.0+680 to Sta.0+780) 05/27/14 05/27/14 05/27/14 0 A
IR-13-00011-SIN-128-A Curb stone (120 m.l). Levels & offsets. from (Sta.0+340 to Sta.0+460) LHS 5/28/2014 5/28/2014 05/28/14 0 A
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Steel reinforcement & electrical works for steel lighting poles to precede casting

IR-13-00011-SIN-129-A concrete. At (Sta.0+257.4, Sta.0+222.6, Sta.0+187.6, 0+152.9 & Sta.0+117.9) 05/29/14 05/31/14 05/31/14 0 A
LHS

IR-13-00011-SIN-130-A Steel reinforcement for the wall of retaining wall parts 2 & 3. from (Sta.0+855 to 06/01/14 06/01/14 06/01/14 0 A
Sta.0+920) RHS

IR-13-00011-SIN-131-A Steel reinforcement for the wall of retaining wall part 5 from (Sta.0+855 to 06/01/14 06/01/14 06/02/14 1 A
Sta.0+920) RHS

IR-13-00011-SIN-132-A Casting concrete for the wall of retaining wall parts 2 & 3. from (Sta.0+855 to 06/02/14 06/02/14 06/02/14 0 A
Sta.0+920) RHS

IR-13-00011-SIN-133-A Casting concrete for the wall of retaining wall part 5 from (Sta.0+855 to 06/03/14 06/03/14 06/03/14 0 A
Sta.0+920) RHS

IR-13-00011-SIN-134-A Curb stone Levels and alignment from Sta.0+140 to Sta.0+230 LHS 06/03/14 06/03/14 06/03/14 0 A

1a. QINLA2E. Form works, steel reinforcement & electrical works for steel lighting poles to

IR-13-00011-SIN-135-A precede casting concrete At Sta.0+082.7 LHS 06/03/14 06/03/14 06/03/14 0 A

IR-13-00011-SIN-136-A Start excavation for storm water from (Sta.1+270 to Sta.1+390) 06/04/14 06/04/14 06/04/14 0 A
Excavation, installation and backfilling for 600 mm Dia. storm water pipes

IR-13-00011-SIN-137-A (Quantity= 22 m.I) from (Sta.1+334.95 to Sta.1+357.43) between manholes # (09 06/04/14 06/04/14 06/05/14 1 A
&10)

IR-13-00011-SIN-138-A B.C for sidewalks from (Sta.0+440 to Sta.0+550) RHS 06/05/14 06/05/14 06/05/14 0 A

IR-13-00011-SIN-139-A Steel reinforcement & casting concrete for sidewalks mockup from (Sta.0+440 to 06/05/14 06/05/14 06/05/14 0 A
Sta.0+550) RHS
Steel reinforcement & casting concrete for concrete wall foundation part 01 from

IR-13-00011-SIN-140-A (Sta.1+073 to Sta.1+090) LHS 06/05/14 06/05/14 06/05/14 0 A

1a QINLA AT Steel reinforcement for retaining wall part 01 & long beam between parts (03, 04)

IR-13-00011-SIN-141-A from (Sta.0+855 to Sta.0+920) 06/05/14 06/05/14 06/05/14 0 A

IR-13-00011-SIN-142-A Excavation & installation for storm water manhole #09 (1.4 * 1.2) m. At 06/05/14 06/05/14 06/05/14 0 A
Sta.1+334.95
Excavation, installation and backfilling for 600 mm Dia. storm water pipes

IR-13-00011-SIN-143-A (Quantity= 19.93 m.I) from (Sta.Sta.1+315.02 to Sta.1+334.95) between manholes 06/05/14 06/05/14 06/05/14 0 A
# (09 &08)

IR-13-00011-SIN-144-A Curb stone Levels & offsets from (Sta.0+050 to Sta.0+180) 06/05/14 06/05/14 06/05/14 0 A
Excavation, laying & backfilling for Storm water RC 600 mm pipes between

IR-13-00011-SIN-145-A manholes # (10-11) 06/05/14 06/07/14 06/07/14 0 A
from Sta.1+357.43 to Sta.1+390.04
B.C for sidewalks

IR-13-00011-SIN-146-A from Sta.0+230 to Sta.0+440 RHS 06/05/14 06/07/14 06/07/14 0 A
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1a QINLA AT Casting concrete for retaining wall part 01 & long beam between part (02,03)
IR-13-00011-SIN-147-A from Sta.0+855 (o Sta. 04920 06/05/14 06/07/14 06/07/14 0 A
IR-13-00011-SIN-148-A Steel reinforcement and casting concrete for side walk from Sta.0+230 to 06/05/14 06/07/14 06/07/14 0 A
Sta.0+440-RHS
1a QINLA 4O B.C for sidewalk from (Sta.0+150 to Sta.0+230) LHS, (Sta.0+310 to Sta.0+370)
IR-13-00011-SIN-149-A LHS and from ( Sta.0+560 to Sta.0+660)RHS 06/08/14 06/08/14 06/08/14 0 A
Steel reinforcement and casting concrete for side walk
IR-13-00011-SIN-150-A from (Sta.0+150 to Sta.0+230) LHS, (Sta.0+310 to Sta.0+370) LHS and from 06/08/14 06/08/14 06/08/14 0 A
Sta.0+560 to Sta.0+660RHS
IR-13-00011-SIN-151-A Steel reinforcement for retaining wall. from (Sta.0+858 to Sta.0+920) RHS 06/08/14 06/08/14 06/08/14 0 A
IR-13-00011-SIN-152-A Excavation & installation for storm water manhole #08 (1.4 * 1.2) m At 06/08/14 06/08/14 06/08/14 0 A
Sta.1+315.02
IR-13-00011-SIN-153-A Curb stone Levels & offsets from Sta.0+090 to Sta.0+140 LHS 06/08/14 06/08/14 06/08/14 0 A
IR-13-00011-SIN-154-A Steel reinforcement for concrete wall part 1 from Sta.1+070 to Sta.1+090 LHS 06/08/14 06/08/14 06/08/14 0 A
IR-13-00011-SIN-155-A Casting concrete for retaining wall part 4 from (Sta.0+858 to Sta.0+920) RHS 06/08/14 06/08/14 06/09/14 1 A
1. QINLAEA. Excavation, laying & backfilling for Storm water RC 600 mm pipes between
IR-13-00011-SIN-156-A manholes # (08-07) from Sta14289 to Sta.1+315.02 06/08/14 06/08/14 06/09/14 1 A
IR-13-00011-SIN-157-A B.C for sidewalk from (Sta.0+370 to Sta.0+560) LHS 06/09/14 06/09/14 06/09/14 0 A
IR-13-00011-SIN-158-A Steel reinforcement for sidewalk from (Sta.0+370 to Sta.0+560) LHS 06/09/14 06/09/14 06/09/14 0 A
- - - ”
IR-13-00011-SIN-159-A Excavation & installation for storm water manhole #07 (1.4 * 1.2) m At 06/09/14 06/09/14 06/09/14 0 A
Sta.1+289.73
Stone wallsLevels & alignment from Sta.0+270 to Sta.0+320, from Sta.1+093 to
IR-13-00011-SIN-160-A Sta 14140 & from Sta.0+795 to Sta.0+890 LHS 06/09/14 06/09/14 06/09/14 0 A
1. QINLART Excavation, laying & backfilling for Storm water RC 600 mm pipes between
IR-13-00011-SIN-161-A manholes # (06-07) from Sta.1+269.70 to Sta.1+289.73 06/09/14 06/09/14 06/09/14 0 A
IR-13-00011-SIN-162-A Casting concrete for concrete wall part 1 (Height 1m) from Sta.1+073 to 06/09/14 06/09/14 06/09/14 0 A
Sta.1+090 LHS
IR-13-00011-SIN-163-A Topping layer Levels & widths from Sta.0+940 to Sta.1+010 06/10/14 06/10/14 06/10/14 0 A
IR-13-00011-SIN-164-A Curb stone Levels & offsets. from Sta.0+050 to Sta.0+090 LHS 06/10/14 06/10/14 06/10/14 0 A
IR-13-00011-SIN-165-A Insulation (water proofing) for the wall of retaining wall from Sta.0+855 to 06/11/14 06/11/14 06/11/14 0 A
Sta.0+920 RHS
Installation of hand hole for water line 2” gate valve. At Sta.0+276 RHS,
IR-13-00011-SIN-166-A (Sta.0+427, Sta.0+491, Sta.0+574, Sta.0+594) RHS & LHS 06/11/14 06/11/14 06/11/14 0 A
IR-13-00011-SIN-167-A Casting concrete for concrete wall part 1 H 2 from Sta.1+073 to Sta.1+090 LHS 06/11/14 06/11/14 06/11/14 0 A
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e QINL1RA. Casting concrete for retaining wall last part (connection between the existing and
IR-13-00011-SIN-168-A new retaining wall) from (Sta.0+855 to Sta.0+920) RHS 06/11/14 06/11/14 06/11/14 0
IR-13-00011-SIN-169-A B.C 1st layer Levels & widths from Sta.0+700 to Sta.0+850 06/11/14 06/11/14 06/12/14 1 A
- - - <
IR-13-00011-SIN-170-A Excavation & installation for storm water manhole #06 (1.4 * 1.2) m. 06/11/14 06/11/14 06/11/14 0 A
At Sta. 1+269.70
IR-13-00011-SIN-171-A Excavation & installation for storm water manhole #11 (1.4 * 1.2) m 06/11/14 06/11/14 06/12/14 1 A
At Sta.1+390.04
IR-13-00011-SIN-172-A Casting concrete for gravity wall part 1 from Sta.0+740 to Sta.0+760 RHS 06/12/14 06/12/14 06/12/14 0 A
IR-13-00011-SIN-173-A Backfilling behind retaining wall from Sta.0+858 to Sta.0+920 RHS 06/12/14 06/12/14 06/12/14 0 A
IR-13-00011-SIN-174-A gtgrtlizc;%vatlon, laying and backfilling for water line 6", 4" from Sta.1+150 to 06/12/14 06/14/14 06/14/14 0 c
IR-13-00011-SIN-174-B gtgrtlizc;%vatlon, laying and backfilling for water line 6", 4" from Sta.1+150 to 07/06/14 07/06/14 07/07/14 1 A
IR-13-00011-SIN-175-A Curb stone Levels & offsets from Sta.0+560 to Sta.0+680 LHS 06/12/14 06/12/14 06/12/14 0 A
IR-13-00011-SIN-176-A Casting concrete for gravity wall part 1 H2 from Sta.0+720 to Sta.0+760 RHS 06/14/14 06/14/14 06/14/14 0 A
IR-13-00011-SIN-177-A Steel reinforcement & casting concrete for foundation of storm water manhole # 06/15/14 06/15/14 06/15/14 0 A
10 At Sta.1+357.43
IR-13-00011-SIN-178-A Casting concrete for gravity wall part 1 H3 from Sta.0+720 to Sta.0+760 RHS 06/16/14 06/16/14 06/16/14 0 A
IR-13-00011-SIN-179-A EHCSfor sidewalk from (Sta.0+060 to Sta.0+180) & from (Sta.0+230 to Sta.0+370) 06/16/14 06/17/14 06/17/14 0 A
Steel reinforcement & casting concrete for sidewalk
IR-13-00011-SIN-180-A from (Sta.0+060 to Sta.0+180) & from (Sta.0+230 to Sta.0+370) LHS 06/16/14 06/17/14 06/17/14 0 A
1a. QINL1R1. Casting concrete for gravity wall part 2 H1
IR-13-00011-SIN-181-A from Sta.0+720 to Sta.0+760 RHS 06/17/14 06/17/14 06/17/14 0 A
IR-13-00011-SIN-182-A Start excavation for storm water At Sta.1+270 LHS (Sinjil Municipality Entrance) 06/17/14 06/17/14 06/18/14 1 A
IR-13-00011-SIN-183-A Base course second layer from (Sta.0+060 to Sta.0+620) 06/18/14 06/18/14 06/19/14 1 ©
IR-13-00011-SIN-183-B Base course second layer from (Sta.0+060 to Sta.0+620) 06/23/14 06/23/14 06/24/14 1 C
IR-13-00011-SIN-183-C Base course second layer from (Sta.0+060 to Sta.0+620) 06/28/14 06/28/14 06/28/14 0 A
IR-13-00011-SIN-184-A Steel reinforcement & casting concrete for water chamber foundation. 06/18/14 06/18/14 06/18/14 0 A
At Sta.0+700
1o QINL1QE. Start excavation, laying & backfilling for 6" & 4" water lines.
IR-13-00011-SIN-185-A from Sta. 1+150 to Sta. 14470 06/19/14 06/21/14 06/21/14 0 A
IR-13-00011-SIN-186-A Casting concrete for gravity wall part 3 H 1 from Sta.0+720 to Sta.0+760 RHS 06/19/14 06/21/14 06/21/14 0 A

72




USAID WEST BANK/ GAZA
INFRASTRUCTURE NEEDS PROGRAM INPII
CONTRACT NO. AID-294-1-12-00005

TASK ORDER #11, Multiple Roads Project (Middle) APCO /\rCOn

Inspection Request Log - Project 01 CONSTRUCTION AND SERVICES
SUBMITTAL TRACKING DATES Approval Status
Spec. No. |Submittal No Description Submitted on| Required on | Returned on| Review (A,B,C,D,E)
(M/D/Y) (M/DIY) (M/DIY) Days
IR-13-00011-SIN-187-A Casting concrete for gravity wall part 2 H 1 from Sta.0+720 to Sta.0+760 RHS 06/19/14 06/21/14 06/21/14 0 A
IR-13-00011-SIN-188-A Steel reinforcement & casting concrete for gravity wall part 1parapet from 06/19/14 06/21/14 06/21/14 0 c
Sta.0+720 to Sta.0+760.
IR-13-00011-SIN-188-B Steel reinforcement & casting concrete for gravity wall part 1parapet from 06/23/14 06/23/14 06/23/14 0 A
Sta.0+720 to Sta.0+760.
Excavation, laying & backfilling for storm water (400 mm Dia.) pipes & manholes
IR-13-00011-SIN-189-A #(11, 12, 13). 06/21/14 06/21/14 06/22/14 1 A
At Sta.1+290 LHS (Sinjil Municipality Entrance)
IR-13-00011-SIN-190-A Steel reinforcement for storm water manhole #10 walls At Sta.1+357.43 06/22/14 06/22/14 06/22/14 0 A
IR-13-00011-SIN-191-A Steel reinforcement for water chamber wall At Sta.0+700 06/22/14 06/22/14 06/22/14 0 A
IR-13-00011-SIN-192-A Casting concrete for storm water manhole #10 walls At Sta.1+357.43 06/23/14 06/23/14 06/24/14 1 A
IR-13-00011-SIN-193-A Casting concrete for water chamber wall At Sta.0+700 06/23/14 06/23/14 06/23/14 0 A
IR-13-00011-SIN-194-A iﬁgl reinforcement for concrete wall foundation from Sta.1+073 to Sta.1+090 06/24/14 06/24/14 06/24/14 0 A
IR-13-00011-SIN-195-A Casting concrete for concrete wall foundation from Sta.1+073 to Sta.1+090 LHS 06/24/14 06/24/14 06/24/14 0 A
IR-13-00011-SIN-196-A Casting concrete for concrete wall part 2 from Sta.1+073 to Sta.1+090 LHS 06/25/14 06/25/14 06/26/14 1 A
IR-13-00011-SIN-197-A Steel reinforcement for water chamber roof slab At Sta.0+690 06/26/14 06/26/14 06/26/14 0 A
IR-13-00011-SIN-198-A Casting concrete for water chamber roof slab At Sta.0+690 06/26/14 06/26/14 06/26/14 0 A
IR-13-00011-SIN-199-A Steel reinforcement for gravity wall parts (2, 3) parapet from Sta.0+720 to 06/26/14 06/28/14 06/28/14 0 A
Sta.0+760 RHS
IR-13-00011-SIN-200-A gaHs;mg concrete for gravity wall parts (2, 3) parapet from Sta.0+720 to Sta.0+760 06/26/14 06/28/14 06/28/14 0 A
IR-13-00011-SIN-201-A Base course second layer Levels & widths from Sta.0+620 to Sta.0+680 06/28/14 06/28/14 06/28/14 0 A
IR-13-00011-SIN-202-A Start spraying MC from Sta.0+060 to Sta.0+680 06/28/14 06/28/14 06/28/14 0 A
IR-13-00011-SIN-203-A Start asphalt works from Sta.0+060 to Sta.0+680 06/28/14 06/29/14 06/29/14 0 A
IR-13-00011-SIN-204-A Insulation (water proofing) for water chamber at Sta.0+690 06/29/14 06/29/14 06/29/14 0 A
IR-13-00011-SIN-205-A Insulation (water proofing) for gravity wall from Sta.0+720 to Sta.0+760 RHS 06/29/14 06/29/14 06/29/14 0 A
IR-13-00011-SIN-206-A Start backfilling behind gravity wall from Sta.0+720 to Sta.0+760 RHS 06/29/14 06/29/14 06/29/14 0 A
IR-13-00011-SIN-207-A Start backfilling around water chamber At Sta.0+690 06/29/14 06/29/14 06/29/14 0 A
IR-13-00011-SIN-208-A B.C 1st layer Levels & widths.from Sta.0+850 to Sta.1+150 06/30/14 06/30/14 06/30/14 0 ©
IR-13-00011-SIN-208-B B.C 1st layer Levels & widths.from Sta.0+850 to Sta.1+040 07/02/14 07/02/14 07/02/14 0 A
IR-13-00011-SIN-209-A Casting concrete for gravity wall H1 from Sta.0+975 to Sta.0+980 RHS 07/03/14 07/03/14 07/03/14 0 A
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IR-13-00011-SIN-210-A Steel reinforcement for water chamber foundation at Sta.0+050. 07/03/14 07/05/14 07/05/14 0 A
IR-13-00011-SIN-211-A Casting concrete for water chamber foundation at Sta.0+050. 07/03/14 07/05/14 07/05/14 0 A
IR-13-00011-SIN-212-A Steel reinforcement for water chamber walls at Sta.0+050 07/07/14 07/07/14 07/08/14 1 A
IR-13-00011-SIN-213-A Subgrade layer from Sta.1+230 to Sta.1+480 07/08/14 07/08/14 07/08/14 0 A
IR-13-00011-SIN-214-A Installation of curb Stone Levels & alignment from Sta.0+690 to Sta.0+850 07/08/14 07/08/14 07/09/14 1 A
IR-13-00011-SIN-215-A Casting concrete for water chamber walls at Sta.0+050 07/08/14 07/09/14 07/09/14 0 A
IR-13-00011-SIN-216-A Casting concrete for gravity wall H2 from Sta.0+975 to Sta.0+980 RHS 07/09/14 07/09/14 07/09/14 0 A
IR-13-00011-SIN-217-A B.C 1st layer Levels & widths.from Sta.1+040 to Sta.1+140 07/10/14 07/10/14 07/10/14 0 A
IR-13-00011-SIN-218-A Steel reinforcement for water chamber roof slab at Sta.0+050. 07/10/14 07/12/14 07/12/14 0 A
IR-13-00011-SIN-219-A Steel reinforcement for gravity wall parapet from Sta.0+975 to Sta.0+980 RHS. 07/10/14 07/12/14 07/12/14 0 A
IR-13-00011-SIN-220-A Casting concrete for water chamber roof slab at Sta.0+050. 07/10/14 07/12/14 07/12/14 0 A
IR-13-00011-SIN-221-A Casting concrete for gravity wall parapet from Sta.0+975 to Sta.0+980 RHS. 07/10/14 07/12/14 07/12/14 0 A

Installation of storm water line UPVC (400 mm Dia., L= 11.80 m), storm water
IR-13-00011-SIN-222-A manhole & 2 catch basins from the end of municipality access toward the 07/10/14 07/10/14 07/10/14 0 A

municipality yard
IR-13-00011-SIN-223-A Isrlztgliag;%n of storm water line UPVC (400 mm Dia., L= 2.90 m) & catch basin At 07/10/14 07/12/14 07/12/14 0 A
IR-13-00011-SIN-224-A Installation of long catch basin (2 sets) At Sta.1+295 LHS Municipality Entrance 07/13/14 07/13/14 07/13/14 0 A
IR-13-00011-SIN-225-A Insulation (water proofing) for gravity wall from Sta.0+975 to Sta.0+980 RHS 07/13/14 07/13/14 07/13/14 0 A
IR-13-00011-SIN-226-A Backfilling with single size for gravity wall from Sta.0+975 to Sta.0+980 RHS 07/13/14 07/13/14 07/13/14 0 A
IR-13-00011-SIN-227-A Insulation (water proofing) for water chamber at Sta.0+050 07/14/14 07/14/14 07/14/14 0 A
IR-13-00011-SIN-228-A Casting concrete for gravity wall At Sta.1+295 LHS Municipality Entrance 07/15/14 07/15/14 07/16/14 1 A
IR-13-00011-SIN-229-A Start backfilling for water chamber at Sta.0+050 07/16/14 07/16/14 07/16/14 0 A
IR-13-00011-SIN-230-A Etnetilarr]?:forcement for gravity wall parapet At Sta.1+295 LHS Municipality 07/16/14 07/16/14 07/16/14 0 A
IR-13-00011-SIN-231-A (Eiifrt;rr;%econcrete for gravity wall parapet At Sta.1+295 LHS Municipality 07/16/14 07/17/14 07/17/14 0 C
IR-13-00011-SIN-231-B (Eiifrt;?]%econcrete for gravity wall parapet At Sta.1+295 LHS Municipality 07/17/14 07/19/14 07/20/14 1 A

Curb stone Levels & offsets from Sta.0+690 to Sta.0+710 RHS, Sta.0+860 to
IR-13-00011-SIN-232-A 5ta.0+880 RHS & LHS, 5ta.0+990 to Sta.1+140 RHS & LHS 07/17/14 07/17/14 07/17/14 0 A
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IR-13-00011-SIN-233-A Steel reinforcement for water chamber foundation at Sta.1+500. 07/17/14 07/19/14 07/20/14 1 c
IR-13-00011-SIN-233-B Steel reinforcement for water chamber foundation at Sta.1+500. 07/20/14 07/20/14 07/20/14 0 A
IR-13-00011-SIN-234-A Casting concrete for water chamber foundation at Sta.1+500. 07/17/14 07/19/14 07/20/14 1 c
IR-13-00011-SIN-234-B Casting concrete for water chamber foundation at Sta.1+500. 07/20/14 07/20/14 07/20/14 0 A

Pressure test for water lines:

* 2 inch pipes 253.17 LM

* 3 inch pipes 475.75 LM
IR-13-00011-SIN-235-A dinh ]‘;Ees e s LM 07/17/14 07/19/14 07/20/14 1 c

* 6 inch pipes 822 LM

from Sta.0+678 to Sta.1+500

Pressure test for water lines:

* 2 inch pipes 253.17 LM

* 3 inch pipes 475.75 LM
IR-13-00011-SIN-235-B e giges ere LM 08/03/14 08/03/14 08/04/14 1 A

* 6 inch pipes 822 LM

from Sta.0+678 to Sta.1+500
IR-13-00011-SIN-236-A Steel reinforcement for the walls of water chamber at Sta.1+500 07/22/14 07/22/14 07/22/14 0 A
IR-13-00011-SIN-237-A Casting concrete for the walls of water chamber at Sta.1+500 07/22/14 07/22/14 07/22/14 0 A
IR-13-00011-SIN-238-A Curb stone Levels & offsets from Sta.0+980 to Sta.1+200 LHS & RHS 07/22/14 07/22/14 07/22/14 0 @
IR-13-00011-SIN-238-B Curb stone Levels & offsets from Sta.0+980 to Sta.1+200 LHS & RHS 08/03/14 08/03/14 08/03/14 0 c
IR-13-00011-SIN-238-C Curb stone Levels & offsets from Sta.0+980 to Sta.1+200 LHS & RHS 08/24/14 08/24/14 08/24/14 0 A
IR-13-00011-SIN-239-A B.C 1st layer Levels & widthsfrom Sta.1+140 to Sta.1+200. 07/22/14 07/22/14 07/22/14 0 @
IR-13-00011-SIN-239-B B.C 1st layer Levels & widthsfrom Sta.1+140 to Sta.1+200. 08/03/14 08/03/14 08/03/14 0 A
IR-13-00011-SIN-240-A B.C 1st layer Levels & widths from Sta.1+200 to Sta.1+500 07/22/14 07/22/14 07/22/14 0 @
IR-13-00011-SIN-240-B B.C layer Levels & widths from Sta.1+230 to Sta.1+470— Sinjil Main Entrance 08/06/14 08/06/14 08/06/14 0 A

Road.
IR-13-00011-SIN-241-A Steel reinforcement for water chamber roof slab at Sta.1+500 07/23/14 07/23/14 07/23/14 0 A
IR-13-00011-SIN-242-A Casting concrete for water chamber roof slab at Sta.1+500 07/23/14 07/23/14 07/23/14 0 A
IR-13-00011-SIN-243-A Insulation (water proofing) for water chamber at Sta.1+500 07/23/14 07/23/14 07/23/14 0 A
IR-13-00011-SIN-244-A Backfilling with single size for water chamber at Sta.1+500 08/03/14 08/03/14 08/03/14 0 A
IR-13-00011-SIN-245-A Steel reinfor.cem.ent for raising concrete wall from sta.0+575 to sta.0+675 part 08/04/14 08/04/14 08/04/14 0 A

Two,Four,Six,Eight
IR-13-00011-SIN-246-A gic;rereitgeh(t:astmg for raising concrete wall from sta.0+575 to sta.0+675 part 08/06/14 08/06/14 08/06/14 0 A
IR-13-00011-SIN-247-A MC Sprading 1+230 to Sta.1+470— Sinjil Main Entrance Road. 08/06/14 08/06/14 08/06/14 0 A

75




USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM INPII
CONTRACT NO. AID-294-1-12-00005

TASK ORDER #11, Multiple Roads Project (Middle)
Inspection Request Log - Project 01

APCO/A\\q@elg

CONSTRUCTION AND SERVICES

SUBMITTAL TRACKING DATES Approval Status
Spec. No. |Submittal No Description Submitted on| Required on | Returned on| Review (A,B,C,D,E)
(M/DIY) (M/DIY) (M/DIY) Days

IR-13-00011-SIN-248-A ;t;i;;Asphalt First Layer from Sta. 1+230 to Sta.1+470— Sinjil Main Entrance 08/06/14 08/07/14 08/07/14 0 A
IR-13-00011-SIN-249-A Concrete Casting for raising concrete wall from sta.0+575 to sta.0+675RHS part 08/07/14 08/07/14 08/07/14 0 A

Two&Four
IR-13-00011-SIN-250-A Street lighting poles installation from Sta. 0+115 to Sta. 0+400 LHS.(9 Pole) 08/07/14 08/07/14 08/07/14 0 A
IR-13-00011-SIN-251-A ﬁﬂgﬂz Casting concrete for stone wall copping from Sta. 1+090 to Sta. 08/10/14 08/10/14 08/10/14 0 A
IR-13-00011-SIN-252-A (S&teoe7l reinforcement for raising concrete wall from Sta.0+575 to Sta.0+675 part 05 08/11/14 08/11/14 08/11/14 0 A
IR-13-00011-SIN-253-A (%astmg concrete for raising concrete wall from Sta.0+575 to Sta.0+675 part 05 & 08/11/14 08/12/14 08/13/14 1 c
IR-13-00011-SIN-253-B (%astmg concrete for raising concrete wall from Sta.0+575 to Sta.0+675 part 05 & 08/13/14 08/13/14 08/13/14 0 A
IR-13-00011-SIN-254-A B.C for sidewalk from (Sta.0+680 to Sta.1+200) LHS & RHS 08/11/14 08/11/14 08/11/14 0 A
IR-13-00011-SIN-255-A Casting concrete for sidewalk from (Sta.0+680 to Sta.1+200) LHS & RHS 08/11/14 08/12/14 08/12/14 0 A

1o QINLOEA. Casting concrete for stone wall copping from Sta. 1+000 to Sta. 1+035 LHS &

IR-13-00011-SIN-256-A from Sta. 0+840 to Sta. 0+860 LHS 08/12/14 08/12/14 08/12/14 0 A
IR-13-00011-SIN-257-A B.C 2nd layer Levels & widths from Sta. 0+680 to Sta. 1+230 08/13/14 08/13/14 08/13/14 0 ©
IR-13-00011-SIN-257-B B.C 2nd layer Levels & widths from Sta. 0+900 to Sta. 1+200 08/18/14 08/18/14 08/19/14 1 A
IR-13-00011-SIN-258-A Casting concrete for stone wall copping from Sta. 0+280 to Sta. 0+370 LHS 08/13/14 08/13/14 08/13/14 0 A
IR-13-00011-SIN-259-A Storm water Hydrostatic test from Sta.0+816 to Sta.0+970 08/14/14 08/16/14 08/17/14 1 A
IR-13-00011-SIN-260-A Casting concrete for stone wall copping from Sta. 0+780 to Sta. 0+855 LHS 08/14/14 08/14/14 08/14/14 0 A
IR-13-00011-SIN-261-A Steel reinforcement & Casting concrete for concrete wall parapet parts 01& 03 08/14/14 08/14/14 08/14/14 0 A

from Sta. 0+575 to Sta. 0+675
IR-13-00011-SIN-262-A B.C 2nd layer Levels & widths from Sta. 0+680 to Sta.0+900 08/18/14 08/18/14 08/19/14 1 A
IR-13-00011-SIN-263-A Storm water Hydrostatic test from Sta.1+270 to Sta.1+390 08/19/14 08/19/14 08/20/14 1 A
IR-13-00011-SIN-264-A Chlorination (Disinfection) for water pipe lines from Sta.0+046 to Sta.1+500. 08/21/14 08/22/14 08/23/14 1 A
IR-13-00011-SIN-265-A Subgrade layer from Sta.1+480 to Sta.1+500 08/24/14 08/24/14 08/24/14 0 A
IR-13-00011-SIN-266-A Start Guardrail installation from Sta.0+060 to Sta.0+185 RHS 08/25/14 08/25/14 08/25/14 0 A
IR-13-00011-SIN-267-A Start handrail installation from Sta.0+620 to Sta.0+720 LHS & from Sta.1+080 to 08/26/14 08/26/14 08/26/14 0 A

Sta.1+088 LHS
IR-13-00011-SIN-268-A Excavation work for retaining wall At Sta.0+220 LHS 08/26/14 08/26/14 08/26/14 0 A
IR-13-00011-SIN-269-A Shuttering and steel reinforcement for retaining wall At Sta.0+220 LHS 08/27/14 08/27/14 08/27/14 0 A
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IR-13-00011-SIN-270-A Casting concrete for retaining wall foundation At Sta.0+220 LHS 08/27/14 08/27/14 08/27/14 0 A
Excavation & casting concrete for concrete wall around septic tanks from
IR-13-00011-SIN-271-A Sta 1+470 to Sta. 14500 LHS. 08/28/14 08/30/14 08/31/14 1 A
IR-13-00011-SIN-272-A Casting concrete for pipe culvert outlet at Sta.0+130 RHS. 08/28/14 08/30/14 08/31/14 1 A
IR-13-00011-SIN-273-A Steel reinforcement for concrete wall at Sta.0+240 LHS 08/31/14 08/31/14 08/31/14 0 A
IR-13-00011-SIN-274-A Casting concrete for concrete wall at Sta.0+240 LHS 08/31/14 08/31/14 09/01/14 1 A
IR-13-00011-SIN-275-A B.C layer Levels & widthsfrom Sta.1+470 to Sta.1+500 09/04/14 09/04/14 09/04/14 0 A
IR-13-00011-SIN-276-A Steel reinforcement & Casting concrete for pipe culvert outlet. At Sta.0+816 RHS 09/04/14 09/04/14 09/04/14 0 A
IR-13-00011-SIN-277-A Spraying MC from Sta.1+470 to Sta.1+500 09/04/14 09/04/14 09/04/14 0 A
IR-13-00011-SIN-278-A Asphalt works 1st layer 5 cm thick from Sta.1+470 to Sta.1+500 09/04/14 09/05/14 09/07/14 2 A
IR-13-00011-SIN-279-A Spraying RC from Sta.1+200 to Sta.1+500 09/04/14 09/06/14 09/07/14 1 A
IR-13-00011-SIN-280-A Asphalt works 2nd layer 5 cm thick from Sta.1+200 to Sta.1+500. 09/04/14 09/06/14 09/07/14 1 A
IR-13-00011-SIN-281-A Spraying MC from Sta. 0+680 to Sta.1+200 09/07/14 09/07/14 09/07/14 0 A
IR-13-00011-SIN-282-A Asphalt works 7cm thick from Sta. 0+680 to Sta.1+200 09/07/14 09/07/14 09/08/14 1 A
IR-13-00011-SIN-283-A Start installation of traffic signs According to attached shop drawings from Sta. 09/09/14 09/09/14 09/09/14 0 A
0+050 to Sta.1+500
IR-13-00011-SIN-284-A Speed humps At Sta. 0+400, Sta. 0+680, Sta. 0+770, Sta. 0+990 & Sta. 1+200 09/24/14 09/24/14 09/25/14 1 A
IR-13-00011-SIN-285-A Start curb stone painting From Sta. 0+060 to Sta. 1+200 LHS, RHS 09/30/14 09/30/14 09/30/14 0 c
2nd inspection |IR-13-00011-SIN-285-A Start curb stone painting From Sta. 0+060 to Sta. 1+200 LHS, RHS 09/30/14 09/30/14 09/30/14 0 A
IR-13-00011-SIN-286-A Start center line painting From Sta. 0+680 to Sta. 1+500 09/30/14 09/30/14 09/30/14 0 A
IR-13-00011-SIN-287-A Start cateyes installation From Sta. 0+050 to Sta. 1+500 09/30/14 09/30/14 10/01/14 1 ©
IR-13-00011-SIN-287-B Start cateyes installation From Sta. 0+050 to Sta. 1+500 10/08/14 10/08/14 10/08/14 0 A
IR-13-00011-SIN-288-A Start centerline painting From Sta. 0+050 to Sta. 0+680 09/30/14 09/30/14 10/01/14 1 A
IR-13-00011-SIN-289-A Installation of handrail From Sta. 0+206 to Sta. 0+400 RHS 10/12/14 10/12/14 10/13/14 1 c
IR-13-00011-SIN-289-B Installation of handrail From Sta. 0+206 to Sta. 0+400 RHS 02/09/15 02/09/15 02/10/15 1 A
IR-13-00011-SIN-290-A fgﬁzl;e'rlgafﬂc Control Plan-Sinjil Main Entrance Road Intersection with HWY 60 - 11/19/14 11/19/14 11/20/14 1 c
IR-13-00011-SIN-290-B fgﬁzl;e'rlgafﬂc Control Plan-Sinjil Main Entrance Road Intersection with HWY 60 - 11/23/14 11/20/14 11/23/14 3 A
IR-13-00011-SIN-291-A g::s:lgench marks- Sinjil Main Entrance Road Intersection with HWY 60 -( 11/20/14 11/20/14 11/20/14 0 c
IR-13-00011-SIN-291-B g::sc:lg)ench marks- Sinjil Main Entrance Road Intersection with HWY 60 -( 12/01/14 12/02/14 12/02/14 0 A
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IR-13-00011-SIN-292-A Start Excavation Work from Sta.0+000-Sta.0+215 and from Sta.0+310- 11/20/14 11/20/14 11/20/14 0 c
Sta.0+450LHS.

IR-13-00011-SIN-292-B Start Excavation Work from Sta.0+000-Sta.0+215 and from Sta.0+310- 11/23/14 11/23/14 11/23/14 0 A
Sta.0+450LHS.

IR-13-00011-SIN-293-A Start Excavation Work for the retaining wall from Sta.0+250-Sta.0+350RHS. 11/30/14 11/30/14 11/30/14 0 A

1o QINLOOA Rtaining wall coordinates,alignment and start casting 20cm blinding concrete from

IR-13-00011-SIN-294-A Sta.0+250 to Sta.0+350RHS 12/03/14 12/03/14 12/03/14 0 A

IR-13-00011-SIN-295-A Subgrade under replacement width, level and offset (coordinates).from Sta.0+310 12/04/14 12/06/14 12/07/14 1 A
to Sta.0+420LHS

IR-13-00011-SIN-296-A Replacement width and level from Sta.0+310 to Sta.0+400LHS 12/07/14 12/07/14 12/11/14 4 A
Steel reinforcement and formwork for the retaining wall foundation from

IR-13-00011-SIN-297-A Sta.0+250 to Sta.0+350RHS. 12/07/14 12/08/14 12/08/14 0 A

IR-13-00011-SIN-298-A Casting concrete B250 for the retaining wall foundation from Sta.0+250 to 12/08/14 12/08/14 12/08/14 0 A
Sta.0+350RHS

IR-13-00011-SIN-299-A Topping layer widths and levels from Sta.0+310 to Sta.0+330 and from Sta.0+410 12/08/14 12/08/14 12/08/14 0 A
to Sta.0+450 LHS

IR-13-00011-SIN-300-A First base course layer widths and levels from Sta.0+330 to Sta.0+410LHS 12/08/14 12/08/14 12/08/14 0 A

IR-13-00011-SIN-301-A Subgrade width, level and offset (coordinates).from Sta.0+420to Sta.0+450LHS 12/08/14 12/08/14 12/11/14 3 A

IR-13-00011-SIN-302-A Retaining wall foundation insulation from Sta.0+250 to Sta.0+350 RHS.. 12/09/14 12/09/14 12/11/14 2 @

IR-13-00011-SIN-302-B Retaining wall foundation insulation from Sta.0+250 to Sta.0+350 RHS.. 01/05/15 01/05/15 01/05/15 0 ©

IR-13-00011-SIN-302-c Retaining wall —foundation and wall- insulation 01/12/15 01/12/15 01/12/15 0 A

IR-13-00011-SIN-303-A Subgrade widths and levels and offset from Sta.0+010 to Sta.0+120LHS 12/11/14 12/11/14 12/11/14 0 A

IR-13-00011-SIN-304-A Second topping layer widths and levels from Sta.0+310 to Sta.0+330 and from 12/15/14 12/15/14 12/15/14 0 A
Sta.0+410 to Sta.0+450 LHS

IR-13-00011-SIN-305-A Second base course layer widths and levels from Sta.0+330 to Sta.0+410LHS 12/15/14 12/15/14 12/15/14 0 A

IR-13-00011-SIN-306-A ?;r::;):edl;Base course layer widths and level from Sta.0+330 to Sta.0+410 LHS 12/15/14 12/15/14 12/15/14 0 A

IR-13-00011-SIN-307-A ;I;he Base course layer widths and levels from Sta.0+010 to Sta.0+120 LHS (phase 12/16/14 12/16/14 12/16/14 0 A
The first Base course layer widths and levels from Sta.0+310 to Sta.0+330 and

IR-13-00011-SIN-308-A from Sta.0+410 to Sta.0+450 LHS. 12/16/14 12/16/14 12/16/14 0 A
Reinforcement,shattering for the Retaining Wall from Sta.0+250 to

IR-13-00011-SIN-309-A Sta.0+350RHS-Part 01, Part 03 and Part 05. 12/18/14 12/20/14 12/20/14 0 A
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IR-13-00011-SIN-310-A casting concrete B250 for the Retaining Wall from Sta.0+250 to Sta.0+350RHS- 12/21/14 12/21/14 12/21/14 0 A
Part 01, Part 03 and Part 05.
IR-13-00011-SIN-311-A Channel excavations level and coordinates Sta.0+035 to Sta.0+160 LHS 12/24/14 12/24/14 12/24/14 0 A
IR-13-00011-SIN-312-A Subgrade level ,width and coordinates Sta.0+120 to Sta.0+170 LHS 12/24/14 12/24/14 12/24/14 0 A
IR-13-00011-SIN-313-A Casting concrete B250 for the retaining wall. Part7,9 &11 from Sta.0+250 to 12/24/14 12/24/14 12/24/14 0 A
Sta.0+350 RHS
Reinforcement and formwork for the retaining wall. Part 4 of the retaining wall
IR-13-00011-SIN-314-A from Sta.0+250 to Sta.0+350 RHS 12/24/14 12/27/14 12/27/14 0 A
Casting concrete B250 for the retaining wall. Part 4 of the retaining wall from
IR-13-00011-SIN-315-A Sta.0+250 to Sta.0+350 RHS Part 4 of the retaining wall from Sta.0+250 to 12/24/14 12/27/14 12/27/14 0 A
Sta.0+350 RHS
Reinforcement and formwork for the retaining wallLHS Part 2 of the retaining wall
IR-13-00011-SIN-316-A from Sta.0+250 to Sta.0+350RHS. and for the foundation of concrete wall from 12/29/14 12/29/14 12/29/14 0 A
(Sta.0+130 to Sta.0+134)LHS
Casting concrete B250 for the retaining wallLHS Part 2 of the retaining wall from
IR-13-00011-SIN-317-A Sta.0+250 to Sta.0+350RHS. and for the foundation of concrete wall from 12/29/14 12/29/14 12/29/14 0 A
(Sta.0+130 to Sta.0+134)LHS
formwork and reinforcement for the foundation of the water channel from
IR-13-00011-SIN-318-A (Sta.0+035 t0 Sta.0+170) LHS 12/29/14 12/29/14 12/30/14 1 A
IR-13-00011-SIN-319-A Casting concrete B250 for the foundation of the water channel from (Sta.0+035 to 12/29/14 12/29/14 12/30/14 1 A
Sta.0+170) LHS
Reinforcement and formwork for the retaining wall. Part 6,8 &10 of the retaining
IR-13-00011-SIN-320-A wall from Sta.0+250 to Sta.04350 RHS . 12/31/14 01/01/15 01/01/15 0 A
1a QINL29T. Casting concrete B250 for the retaining wall LHS Part 6,8 &10 of the retaining
IR-13-00011-SIN-321-A wall from Sta.04+250 to Sta.0+350RHS. 12/31/14 01/01/15 01/01/15 0 A
IR-13-00011-SIN-322-A Handle of the topping layer width and levels from Sta.0+130 to Sta.0+170LHS. 12/31/14 01/03/15 01/03/15 0 A
Casting concrete B250 for the concrete channel foundation from Sta.0+120 to
IR-13-00011-SIN-323-A Sta.0+140LHS and pipe culvert encasement at Sta.0+132LHS 01/05/15 01/05/15 01/05/15 0 A
Reinforcement and shuttering of the concrete water channel wall from Sta.0+060
to Sta.0+067.5 LHS ,from Sta.0+075 to Sta.0+082.5 LHS, from Sta.0+090 to
IR-13-00011-SIN-324-A Sta.0+097.5LHS, from Sta.0+105 to Sta.0+112.5LHS & from Sta.0+120 to 01/12/15 01/12/15 01/12/15 0 A
Sta.0+130 LHS.
Casting concrete B250 for the concrete water channel wall from Sta.0+060 to
Sta.0+067.5 LHS ,from Sta.0+075 to Sta.0+082.5 LHS, from Sta.0+090 to
IR-13-00011-SIN-325-A Sta.0+097.5LHS, from Sta.0+105 to Sta.0+112.5LHS & from Sta.0+120 to 01/12/15 01/12/15 01/12/15 0 A
Sta.0+130 LHS
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IR-13-00011-SIN-326-A Reinforcement and shuttering of the concrete water channel wall from Sta.0+035 01/13/15 01/13/15 01/13/15 0 A
to Sta.0+060 LHS.

IR-13-00011-SIN-327-A Casting concrete B250 for the concrete water channel- inner wall from Sta.0+035 01/13/15 01/13/15 01/13/15 0 A
to Sta.0+060 LHS.
Reinforcement and shuttering of the concrete water channel inner wall from

IR-13-00011-SIN-328-A Sta.0+067.5 to Sta.0+075 LHS, from Sta.0+082.5 to Sta.0+090 LHS, from 01/14/15 01/14/15 01/14/15 0 A
Sta.0+097.5 to Sta.0+105 LHS and from Sta.0+112.5 to Sta.0+120LHS.
Casting concrete B250 for the concrete water channel inner wall from Sta.0+067.5

IR-13-00011-SIN-329-A to Sta.0+075 LHS, from Sta.0+082.5 to Sta.0+090 LHS, from Sta.0+097.5 to 01/14/15 01/14/15 01/14/15 0 A
Sta.0+105 LHS and from Sta.0+112.5 to Sta.0+120LHS.
Reinforcement and shuttering of the concrete water channel inner wall from

IR-13-00011-SIN-330-A Sta.0+135 to Sta.0+170 LHS. 01/15/15 01/15/15 01/15/15 0 A

IR-13-00011-SIN-331-A Casting concrete B250 for the concrete water channel inner wall from Sta.0+135 01/15/15 01/15/15 01/18/15 3 A
to Sta.0+170 LHS.

IR-13-00011-SIN-332-A Backfilling beside the retaining wall from Sta.0+250 to Sta.0+350RHS. 01/15/15 01/17/15 01/20/15 3 A
Insulation for the concrete water channel- foundation and inner wall from

IR-13-00011-SIN-333-A Sta.0+035 to Sta.0+170 LHS. 01/17/15 01/17/15 01/17/15 0 A
Shattering and reinforcement for the concrete water channel-outer wall from

IR-13-00011-SIN-334-A (Sta.0+035 to Sta.0+042.5), (Sta.0+050 to Sta.0+057.5) and for (Sta.0+065 to 01/20/15 01/20/15 01/20/15 0 A
Sta.0+072.5) LHS.
Casting concrete B250 for the concrete water channel-outer wall from (Sta.0+035

IR-13-00011-SIN-335-A to Sta.0+042.5), (Sta.0+050 to Sta.0+057.5) and for (Sta.0+065 to Sta.0+072.5) 01/20/15 01/20/15 01/20/15 0 A
LHS.

IR-13-00011-SIN-336-A E:-rfst base course layer level , width and coordinates from Sta.0+120 to Sta.0+170 01/21/15 01/21/15 01/21/15 0 A
Shattering and reinforcement for the concrete channel-outer wall from (Sta.0+080
to Sta.0+87.5), from (Sta.0+095 to Sta.0+102.5) LHS, from (Sta.0+110 to

IR-13-00011-SIN-337-A

8-00011-SIN-33 Sta.0+117.5) LHS, from (Sta.0+147.5 to Sta0+155) from (Sta.0+162.5 to 01/21/15 01/22/15 01/22/15 0 A

Sta.0+170)LHS .
Casting concrete B250 for the concrete channel-outer wall from (Sta.0+080 to

IR-13-00011-SIN-338-A Sta.0+87.5), from (Sta.0+095 to Sta.0+102.5) LHS and from (Sta.0+110 to 01/21/15 01/22/15 01/22/15 0 A
Sta.0+117.5) LHS.
Casting concrete B250 for the concrete channel-outer wall from (Sta.0+147.5 to

IR-13-00011-SIN-339-A

8-00011-SIN-339 Sta.0+155) and from (Sta.0+162.5 to Sta.0+170) LHS. 01/22/15 01/24/15 01/24/15 0 A
IR-13-00011-SIN-340-A Benching layer level and coordinates from Sta.0+250 to Sta.0+350 RHS. 01/22/15 01/22/15 01/22/15 0 A
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Second base course layer width, level and coordinates from Sta.0+130 to
IR-13-00011-SIN-341-A Sta.0+170,from Sta0+310 to Sta.0+330 and from Sta.0+420 to Sta.0+450 LHS. 01/22/15 01/22/15 01/22/15 0 A
IR-13-00011-SIN-342-A Spraying MC from Sta.0+010 to Sta.0+170LHS and from Sta.0+310 to 01/24/15 01/24/15 01/24/15 0 A
Sta.0+450LHS.
1a QINL242. Casting concrete B250 for the concrete channel-outer wall from (Sta.0+042.5 to
IR-13-00011-SIN-343-A Sta.0+050) and from (Sta.0+057.5 to Sta.0+065) LHS. 01/24/15 01/25/15 01/25/15 0 A
1o QINLRAA Start Asphalt 1” leveling and binder layers from Sta.0+010 to Sta.0+170LHS and
IR-13-00011-SIN-344-A from Sta.0+310 to Sta.0-+450LHS. 01/25/15 01/25/15 01/25/15 0 A
Reinforcement and shuttering for the concrete channel-outer wall from
IR-13-00011-SIN-345-A (Sta.0+072.5 to Sta.0+080), from (Sta.0+087.5 to Sta.0+095) and from 01/26/15 01/27/15 01/27/15 0 A
(Sta.0+102.5 to Sta.0+110).
Casting concrete B250 for the concrete channel-outer wall from (Sta.0+072.5 to
IR-13-00011-SIN-346-A Sta.0+080), from (Sta.0+087.5 to Sta.0+095) and from (Sta.0+102.5 to 01/26/15 01/27/15 01/27/15 0 A
Sta.0+110).
IR-13-00011-SIN-347-A Sub grade level, width and coordinates from Sta.0+170 to Sta.0+250RHS 01/28/15 01/28/15 01/28/15 0 A
IR-13-00011-SIN-348-A Bench marks- Sinjil Main Entrance Road Intersection with HWY 60 -( Phase 2) 01/29/15 01/29/15 01/29/15 0 A
Reinforcement and shuttering for the concrete channel-outer wall from
IR-13-00011-SIN-349-A (Sta.0+117.5 to Sta.0+130),from (Sta.0+134 to Sta.0+147.5) and from (Sta.0+155 01/29/15 01/31/15 02/01/15 1 A
to Sta.0+162.5) LHS.
Casting concrete B250 for the concrete channel-outer wall from (Sta.0+117.5 to
IR-13-00011-SIN-350-A Sta.0+130),from (Sta.0+134 to Sta.0+147.5) and from (Sta.0+155 to Sta.0+162.5) 01/29/15 01/31/15 02/01/15 1 A
LHS.
IR-13-00011-SIN-351-A Rock fill layer level and widths for benching and widening from Sta.0+250 to 02/02/15 02/02/15 02/02/15 0 A
Sta.0+450 RHS
1o QINLRES. Sub grade for widening and benching from Sta.0+010 to Sta.0+090 RHS and from
IR-13-00011-SIN-352-A Sta.0+130 1o Sta.0+160RHS. 02/02/15 02/02/15 02/02/15 0 A
IR-13-00011-SIN-353-A Topping layer from Sta.0+0160 to Sta.0+250 RHS 02/02/15 02/02/15 02/02/15 0 A
IR-13-00011-SIN-354-A 1st base course layer from (Sta.0+160 to Sta.0+350) RHS. 02/05/15 02/07/15 02/07/15 0 A
IR-13-00011-SIN-355-A Topping layer width, level and coordinates from (Sta.0+350 to Sta.0+450) RHS. 02/05/15 02/07/15 02/07/15 0 A
IR-13-00011-SIN-356-A Benching layer width, level and coordinates from (Sta.0+030 to Sta.0+060) RHS. 02/06/15 02/06/15 02/06/15 0 A
Reinforcement and shuttering for the concrete channel-outer wall from (Sta.0+130-
IR-13-00011-SIN-357-A Sta.0+134) LHS and for repairing and strengthening the existed water manhole 02/22/15 02/22/15 02/22/15 0 A
slab at Sta.0+230RHS
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Casting concrete B250 for the concrete channel-outer wall from (Sta.0+130-
IR-13-00011-SIN-358-A Sta.0+134) LHS and for repairing and strengthening the existed water manhole 02/22/15 02/22/15 02/22/15 0 A
slab at Sta.0+230RHS.
Form works and electrical works for steel lighting poles to proceed casting
IR-13-00011-SIN-359-A concrete for foundations at (Sta.0+013, Sta.0+047.75, Sta.0+079.15, 03/15/15 03/15/15 03/15/15 0 A
Sta.0+114.6,Sta.0+217.5 and Sta.0+247.8) RHS
1a INLRRN. Casting concrete B250 for the steel lighting poles foundations at (Sta.0+013,
IR-13-00011-SIN-360-A Sta.0+047.75, Sta.0+079.15, Sta.0+114.6,Sta.0+217.5 and Sta.0+247.8) RHS 03/15/15 03/15/15 03/16/15 ! A
Form works and electrical works for steel lighting poles to proceed casting
IR-13-00011-SIN-361-A concrete for foundations at (Sta.0+184.22, Sta.0+280.00, Sta.0+311.60, 03/16/15 03/16/15 03/16/15 0 A
Sta.0+345.00,Sta.0+408.10 and Sta.0+443.00) RHS
1o QINLRRY. Casting concrete B250 for the steel lighting poles foundations at (Sta.0+184.22,
IR-13-00011-SIN-362-A Sta.0+280.00, Sta.0+311.60, Sta.0+345.00,Sta.0+408.10 and Sta.0+443.00) RHS 03/16/15 03/16/15 03/16/15 0 A
1a CINL2R2. Form works and electrical works for steel lighting poles to proceed casting
IR-13-00011-SIN-363-A concrete for foundations at (Sta.0+150.00 and Sta.0+375.00) RHS 03/17/15 03/17/15 03/17/15 0 A
1a OINLRRA Casting concrete B250 for the steel lighting poles foundations at (Sta.0+150.00
IR-13-00011-SIN-364-A and Sta.0+375.00) RHS 03/17/15 03/17/15 03/17/15 0 A
12, QINLRRE. Trench excavation , installing UPVC 3” conduits and cooper wire and backfilling
IR-13-00011-SIN-365-A for the trench from (Sta.0+000 to Sta.0+450) RHS 03/19/15 03/19/15 03/19/15 0 A
IR-13-00011-SIN-366-A First base course layer from Sta.0+350 to Sta.0+400 RHS 05/26/15 05/26/15 05/26/15 0 A
IR-13-00011-SIN-367-A Topping layer from Sta.0+400 to Sta.0+440 RHS 05/26/15 05/26/15 05/26/15 0 A
IR-13-00011-SIN-368-A Topping layer from Sta.0+000 to Sta.0+040 RHS 05/26/15 05/26/15 05/26/15 0 A
IR-13-00011-SIN-369-A First base course layer from Sta.0+040 to Sta.0+090 RHS 05/26/15 05/26/15 05/26/15 0 A
IR-13-00011-SIN-370-A First base course layer from Sta.0+010 to Sta.0+040 RHS 05/28/15 05/28/15 05/28/15 0 A
IR-13-00011-SIN-371-A First base course layer from Sta.0+400 to Sta.0+440 RHS 05/28/15 05/28/15 05/28/15 0 A
IR-13-00011-SIN-372-A Second base course layer from Sta.0+040 to Sta.0+400 RHS 05/28/15 05/30/15 05/31/15 1 A
IR-13-00011-SIN-373-A Second base course layer from Sta.0+000 to Sta.0+040 & from Sta.0+400 to 05/30/15 05/30/15 05/31/15 1 A
Sta.0+440 RHS
IR-13-00011-SIN-374-A Installation of 16" UPVC water future sleeve and casting concrete encasement 05/31/15 05/31/15 05/31/15 0 A
above the trench at Sta.0+210
IR-13-00011-SIN-375-A Spraying MC prior asphalt layers from sta.0+000 to Sta.0+450 RHS 05/31/15 05/31/15 05/31/15 0 A
Start Asphalt Leveling Layer Location: Sinjil Intersection/HWY®60 - from
IR-13-00011-SIN-376-A St2.0+000 to Sta.04450 RHS 06/01/15 06/01/15 06/02/15 1
Traffic Control Plan (Phase #3), Traffic Signs Temporary Paint, Concrete Barriers
IR-13-00011-SIN-377-A and Cones Location: Sinjil Intersection/HWY®60 - from Sta.0+000 to Sta.0+450 06/08/15 06/08/15 06/08/15 0 A
RHS
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Start Excavation Works for Phase #3 Location: Sinjil Intersection/HWY®60 - from

IR-13-00011-SIN-378-A Sta.0+170 to Sta.0+310 LHS 06/08/15 06/08/15 06/08/15 0 A
Subgrade Layer and Alignment, widths & levels Location: Sinjil

IR-13-00011-SIN-379-A Intersection/HWY60 - from Sta.0+170 to Sta.0+310 LHS 06/11/15 06/13/15 06/14/15 ! A
First Topping Layer and Alignment, widths & levels Location: Sinjil

IR-13-00011-SIN-380-A Intersection/HWY60 - from Sta.0+170 to Sta.0+310 LHS 06/17/15 06/17/15 06/17/15 0 A
Second Topping Layer and Alignment, widths & levels Location: Sinjil

IR-13-00011-SIN-381-A Intersection/HWY60 - from Sta.0+170 to Sta.0+310 LHS and from Sta.A0+000 to 06/18/15 06/18/15 06/18/15 0 A
Sta.A0+020
Subgrade Layer and Alignment, widths & levels Location: Sinjil

IR-13-00011-SIN-382-A Intersection/HWY6O - from Sta.A0+000 to Sta A0+060 06/18/15 06/20/15 06/21/15 1 A
First Base Course Layer and Alignment, widths & levels Location: Sinjil

IR-13-00011-SIN-383-A Intersection/HWY60 - from Sta.0+170 to Sta.0+310 LHS 06/22/15 06/22/15 06/22/15 0 A
Start Excavation, Installation and Backfilling for street light electrical cables

IR-13-00011-SIN-384-A Location: Sinjil Intersection/HWY®60 - from Sta.0+010 to Sta.0+040 LHS and 06/25/15 06/25/15 06/25/15 0 A
RHS
Shuttring Concrete casting for street lighting foundation #4 Location: Sinjil

IR-13-00011-SIN-385-A Intersection/HWY60 - from Sta.0+010 to Sta.0+040 LHS and RHS 06/25/15 06/27/15 06/29/15 2 >
Second Base course Layer and Alignment, widths & levels Location: Sinjil

IR-13-00011-SIN-386-A Intersection/HWY60 - from Sta.0+170 to Sta.0+310 LHS 06/28/15 06/29/15 06/28/15 ! A

IR-13-00011-SIN-387-A M.C Spreading Location: Sinjil Intersection/HWY®60 - from Sta.0+170 to 06/30/15 06/30/15 PE
Sta.0+310 LHS
Start Asphalt Binder Course Location: Sinjil Intersection/HWY60 - from

IR-13-00011-SIN-388-A Sta.0+170 to Sta.0+310 LHS 06/30/15 06/30/15 PE
Shuttering and Steel Reinforcement for Retaining Wall Foundation to Proceed

IR-13-00011-SIN-389-A Concrete CastingLocation: Sinjil Intersection/HWY®60 - from Sta.0+170.5 to 06/30/15 06/30/15 PE
Sta.0+190.5LHS

DV = Division A= No Exceptions Noted B = Make Corrections Noted C = Amend-Resubmit D= Rejected-Resubmit

E= Review Not Required
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IR-13-00011-WAB-001-A  [Check Traffic control plan 01/02/14 01/04/14 01/05/14 1 Cc
IR-13-00011-WAB-001-B  |Check Traffic control plan 01/14/14 01/14/14 01/14/14 0 A
IR-13-00011-WAB-002-A |Centerline coordinate and control point from (Sta.0+000 to Sta.0+700) 01/14/14 01/14/14 01/14/14 0 A
IR-13-00011-WAB-003-A  |Start excavation work phase 1 01/14/14 01/15/14 01/16/14 1 A
IR-13-00011-WAB-004-A  |Existing centerline coordinates and levels. 01/19/14 01/19/14 01/19/14 0 A
IR-13-00011-WAB-005-A  [Start excavation widening. 01/19/14 01/19/14 01/19/14 0 A
IR-13-00011-WAB-006-A  |Assign a new control point, Coordinate & level.At Sta.0+700 RHS 02/24/14 02/24/14 02/25/14 1 A
IR-13-00011-WAB-007-A  |Location of Benchmark. 02/27/14 03/01/14 03/02/14 1 C
IR-13-00011-WAB-007-B  |Location of Benchmark. 03/02/14 03/02/14 03/02/14 0 A
IR-13-00011-WAB-008-A  |Subgrade of Benching section.From (Sta. 0+140 to Sta. 0+210 LHS) 02/27/14 03/01/14 03/02/14 1 C
IR-13-00011-WAB-008-B  [Subgrade of Benching section.From (Sta. 0+140 to Sta. 0+210 LHS) 03/02/14 03/02/14 03/02/14 0 A
IR-13-00011-WAB-009-A  |Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 02/27/14 03/01/14 03/02/14 1 C
IR-13-00011-WAB-009-B  [Subgrade of benching section From (Sta. 0+620 to Sta. 0+680) LHS 03/02/14 03/02/14 03/02/14 0 A
IR-13-00011-WAB-010-A  [Subgrade layer leveling and compaction.From (Sta. 0+420 to Sta. 0+560) RHS 02/27/14 03/01/14 03/02/14 1 ©
IR-13-00011-WAB-010-B  |Subgrade layer leveling and compaction.From (Sta. 0+420 to Sta. 0+560) RHS 03/03/14 03/04/14 03/04/14 0 A
IR-13-00011-WAB-011-A  |1st benching layer. Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/02/14 03/03/14 03/04/14 1 A
IR-13-00011-WAB-012-A  [2nd benching layer. Levels & widths.: From (Sta. 0+620 to Sta. 0+680 LHS) 03/02/14 03/03/14 03/04/14 1 A
IR-13-00011-WAB-013-A  [Benching for 2nd layer.Levels, widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/05/14 03/05/14 03/06/14 1 A
IR-13-00011-WAB-014-A  |Benching 3rd Layer .widths and levels.(Sta. 0+620 to Sta. 0+700 LHS) 03/05/14 03/05/14 03/06/14 1 C
Izr?si)ection IR-13-00011-WAB-014-A  [Benching 3rd Layer .widths and levels.(Sta. 0+620 to Sta. 0+700 LHS) 03/06/14 03/06/14 03/06/14 0 A
IR-13-00011-WAB-015-A  [Benching third layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/06/14 03/06/14 03/09/14 3 A
IR-13-00011-WAB-016-A  [Benching 4th layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/06/14 03/06/14 03/09/14 3 ©
Izr?sdpection IR-13-00011-WAB-016-A  [Benching 4th layer.Levels & widths.From (Sta. 0+140 to Sta. 0+210 LHS) 03/09/14 03/09/14 03/09/14 0 A
IR-13-00011-WAB-017-A  |Benching 4th layer.Levels & widths.From (Sta.0+620 to Sta. 0+700) LHS 03/06/14 03/06/14 03/09/14 3 A
IR-13-00011-WAB-018-A  [Benching 5th layer. Levels & widths.From (Sta.0+600 to Sta. 0+680) LHS 03/11/14 03/11/14 03/11/14 0 A
IR-13-00011-WAB-019-A  [Benching 5th layer. Levels & widths.From (Sta.0+140 to Sta. 0+200) LHS 03/11/14 03/11/14 03/11/14 0 A
1l K o0 Handing over.Excavation and installation double pipe culvert (diameter
IR-13-00011-WAB-020-A 1000mm). At Sta,0+327 03/16/14 03/16/14 03/18/14 2 84 A
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IR-13-00011-WAB-021-A :tzr?glréglg)\/eLrHEchavatlon and subgrade under benching layer.From (Sta.0+490 to 03/17/14 03/17/14 03/18/14 1 A
IR-13-00011-WAB-022-A  [Handing over.Backfill the pipe culvert single size.At Sta.0+327 03/17/14 03/17/14 03/18/14 1 A
IR-13-00011-WAB-023-A  [Handing over.Benching 6thlayer.from (Sta.0+620 to Sta.0+680) LHS. 03/17/14 03/17/14 03/18/14 1 Cc
IR-13-00011-WAB-023-B  |Handing over.Benching 6thlayer.from (Sta.0+620 to Sta.0+680) LHS. 03/22/14 03/22/14 03/23/14 1 A
IR-13-00011-WAB-024-A  [Excavation from (Sta.0+085 to Sta.0+140) LHS 03/18/14 03/18/14 03/19/14 1 A
IR-13-00011-WAB-025-A  |Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/18/14 03/18/14 03/19/14 1 C
IR-13-00011-WAB-025-B  [Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/20/14 03/22/14 03/23/14 1 ©
IR-13-00011-WAB-025-C  |Subgrade layer. from (Sta.0+040 to Sta.0+200) 03/26/14 03/26/14 03/26/14 0 A
IR-13-00011-WAB-026-A  [Excavation to reach reduce level. from (Sta.0+200 to Sta.0+320) RHS 03/20/14 03/20/14 03/20/14 0 A
IR-13-00011-WAB-027-A  |Benching 1st layer. from (Sta.0+500 to Sta.0+600) LHS 03/22/14 03/22/14 03/23/14 1 A
IR-13-00011-WAB-028-A  [Subgrade layer, Levels and widths.from (Sta.0+460 to Sta.0+560) LHS 03/23/14 03/23/14 03/23/14 0 A
IR-13-00011-WAB-029-A  |Excavation for replacement. from (Sta.0+220 to Sta.0+320) LHS 03/23/14 03/23/14 03/23/14 0 A
IR-13-00011-WAB-030-A  [Excavation for replacement. from (Sta.0+320 to Sta.0+440) 03/25/14 03/25/14 03/25/14 0 A
IR-13-00011-WAB-031-A  [Excavation for replacement. from (Sta.0+040 to Sta.0+085)LHS 03/26/14 03/26/14 03/26/14 0 A
IR-13-00011-WAB-032-A  [Subgrade layer.Levels and widths.from (Sta.0+200 to Sta.0+320) 03/26/14 03/26/14 03/27/14 1 A
IR-13-00011-WAB-033-A  [Subgrade layer.Levels and widths.from (Sta.0+320 to Sta.0+440) 03/27/14 03/29/14 03/30/14 1 C
IR-13-00011-WAB-033-B  |Subgrade layer.Levels and widths.from (Sta.0+320 to Sta.0+440) 03/31/14 03/31/14 03/31/14 0 A
IR-13-00011-WAB-034-A  [Excavation for replacement. from (Sta.0+560 to Sta.0+640) RHS 03/30/14 03/30/14 03/30/14 0 A
IR-13-00011-WAB-035-A  [B.C 1st layer.Levels and widths.from (Sta.0+040 to Sta.0+180) 04/02/14 04/02/14 04/03/14 1 C
IR-13-00011-WAB-035-B  |B.C 1st layer.Levels and widths.from (Sta.0+040 to Sta.0+180) 04/05/14 04/05/14 04/06/14 1 A
IR-13-00011-WAB-036-A  [Subgrade layer.Levels and widths.from (Sta.0+560 to Sta.0+660) 04/02/14 04/02/14 04/03/14 1 C
Izr?si)ection IR-13-00011-WAB-036-A  [Subgrade layer.Levels and widths.from (Sta.0+560 to Sta.0+660) 04/03/14 04/03/14 04/03/14 0 A
IR-13-00011-WAB-037-A  [B.C 1st layer.Levels and widths.from (Sta.0+180 to Sta.0+260) 04/02/14 04/02/14 04/03/14 1 A
IR-13-00011-WAB-038-A  |Base course 1st layer.Levels and widths.from sta. 0+260 to sta. 0+400 04/03/14 04/05/14 04/06/14 1 A
IR-13-00011-WAB-039-A [Installation single pipe culvert dia. 1000 mm At sta0+524 04/03/14 04/05/14 04/06/14 1 A
IR-13-00011-WAB-040-A  |Casting plain concrete for culvert outlet. At Sta. 0+327, Sta.0+524 04/06/14 04/06/14 04/07/14 1 A
IR-13-00011-WAB-041-A |[Casting plain concrete for pipe culvert inlet. At Sta.0+524 04/08/14 04/08/14 04/09/14 1 A
IR-13-00011-WAB-042-A ;Q’;eri'nfﬂ?{f?u'ﬂﬁﬁ.fn)ciiﬁ';‘g Arf'sntgc.’gcfgzzoncrete for pipe culvert outlet for 04/08/14 04/08/14 04/08/14 0 A
IR-13-00011-WAB-043-A (S;E‘i:)rg'r]r};‘?tzfrgteggf‘3§;‘5"”g concrete for pipe culvert outlet for apron area 04/10/14 04/10/14 04/10/14 0 g5 C
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Iz:s(:)ection IR-13-00011-WAB-043-A f’stﬁg)rg'nr:;‘.’r’:‘:”;f;gf‘sg?“'”g concrete for pipe culvert outlet for apron area 04/10/14 04/10/14 04/13/14 3 A
IR-13-00011-WAB-044-A | BC 1st layer.Levels and widths. from (sta. 0+400 to sta. 0+500) 04/10/14 04/12/14 04/13/14 1 A
IR-13-00011-WAB-045-A  [Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/10/14 04/12/14 04/13/14 1 C
IR-13-00011-WAB-045-B  |Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/15/14 04/15/14 04/16/14 1 C
IR-13-00011-WAB-045-C  [Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/16/14 04/16/14 04/16/14 0 ©
IR-13-00011-WAB-045-D  [Subgrade layer. Levels and widths.from (sta. 0+700 to sta. 0+800) 04/17/14 04/17/14 04/17/14 0 A
IR-13-00011-WAB-046-A :::e(l):gizn;‘orcement for wing wall and head wall of pipe culvert outlet. At 04/13/14 04/13/14 04/13/14 0 A
IR-13-00011-WAB-047-A Form work and casting for wing wall and head wall of pipe culvert outlet 04/13/14 04/13/14 04/15/14 5 A
At Sta. 0+524
IR-13-00011-WAB-048-A Form work and casting for wing wall and head wall of pipe culvert outlet 04/13/14 04/13/14 04/15/14 5 A
At Sta. 0+327
IR-13-00011-WAB-049-A Formwork, steel reinforcement and casting for pipe culvert Inlet ground. 04/17/14 04/19/14 04/20/14 1 A
At Sta. 0+524
IR-13-00011-WAB-050-A  |BC 1st layer. Levels & widths.from (sta. 0+540 to sta. 0+680) 04/17/14 04/19/14 04/20/14 1 ©
IR-13-00011-WAB-050-B  |BC 1st layer. Levels & widths.from (sta. 0+540 to sta. 0+680) 05/19/14 05/19/14 05/20/14 1 A
IR-13-00011-WAB-051-A  [Subgrade layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 04/17/14 04/19/14 04/20/14 1 C
IR-13-00011-WAB-051-B  |Subgrade layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 05/19/14 05/19/14 05/20/14 1 A
IR-13-00011-WAB-052-A  [Casting the blinding under foundation of inlet of pipe culvert. At Sta.0+327 04/17/14 04/19/14 04/20/14 1 A
IR-13-00011-WAB-053-A  [BC 1st layer. Levels & widths.from (sta. 0+700 to sta. 0+780) 04/17/14 04/20/14 04/20/14 0 C
IR-13-00011-WAB-053-B  [BC 1st layer. Levels & widths.from (sta. 0+700 to sta. 0+780) 04/21/14 04/21/14 04/21/14 0 ©
IR-13-00011-WAB-053-C  |BC 1st layer. Levels & widths.from (sta. 0+700 to sta. 0+780) 05/19/14 05/19/14 05/20/14 1 A
IR-13-00011-WAB-054-A  |Steel reinforcement for the wall of inlet of pipe culvert. At Sta.0+524 04/20/14 04/20/14 04/21/14 1 A
IR-13-00011-WAB-055-A  [Form work and casting for pipe culvert inlet walls. At Sta.0+524 04/23/14 04/23/14 04/24/14 1 A
IR-13-00011-WAB-056-A  [Subgrade under topping layer. from (Sta.0+900 to Sta.1+000) 04/24/14 04/24/14 04/24/14 0 A
IR-13-00011-WAB-057-A ;c:? work, steel reinforcement & casting pipe culvert inlet ground. At Sta.0+327 04/24/14 04/24/14 04/24/14 0 A
IR-13-00011-WAB-058-A  [BC 1st layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 04/24/14 04/26/14 04/27/14 1 C
IR-13-00011-WAB-058-B  |BC 1st layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 05/03/14 05/04/14 05/04/14 0 C
IR-13-00011-WAB-058-C  |BC 1st layer. Levels & widths.from (sta. 0+800 to sta. 0+900) 05/05/14 05/05/14 05/05/14 0 A
IR-13-00011-WAB-059-A  [Subgrade layer. Levels & widths.from (sta. 0+900 to sta.1+000) 04/24/14 04/26/14 04/28/14 2 C
IR-13-00011-WAB-059-B  |Subgrade layer. Levels & widths.from (sta. 0+900 to sta.1+000) 05/18/14 05/18/14 05/18/14 0 A
IR-13-00011-WAB-060-A  [Subgrade layer. Levels & widths.from (sta. 1+000 to sta.1+180) 04/24/14 04/26/14 04/27/14 1 g
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hd Inspectiq  IR-13-00011-WAB-060-A  [Subgrade layer. Levels & widths.from (sta. 1+000 to sta.1+180) 04/28/14 04/28/14 04/28/14 0 A
IR-13-00011-WAB-061-A  [Steel reinforcement for pipe culvert inlet walls. At Sta.0+327 RHS 04/27/14 04/27/14 04/27/14 0 A
IR-13-00011-WAB-062-A |Location of benchmark. 04/27/14 04/27/14 04/28/14 1 A
IR-13-00011-WAB-063-A  [Location of benchmark. 04/28/14 04/28/14 04/28/14 0 A
IR-13-00011-WAB-064-A  |Form work and casting for pipe culvert inlet walls. At Sta.0+327 RHS 04/28/14 04/28/14 04/28/14 0 A
Form work and casting plain concrete under foundation of retaining wall for pipe
IR-13-00011-WAB-065-A culvert inlet. At Sta.0+676 RHS 04/28/14 04/28/14 04/28/14 0 C
2nd Form work and casting plain concrete under foundation of retaining wall for pipe
Inspection IR-13-00011-WAB-065-A culvert inlet. At Sta.0+676 RHS 04/29/14 04/29/14 04/29/14 0 A
Form work and casting plain concrete under foundation of retaining wall for pipe
IR-13-00011-WAB-066-A culvert outlet. At Sta.0+676 LHS 04/29/14 04/29/14 04/29/14 0 C
Form work and casting plain concrete under foundation of retaining wall for pipe
IR-13-00011-WAB-066-B culvert outlet. At Sta.0+676 LHS 04/30/14 04/30/14 04/30/14 0 A
IR-13-00011-WAB-067-A  [subgrade layer Levels & widths from (sta. 1+180 to sta. 1+280) 04/30/14 05/01/14 05/01/14 0 C
nd Inspectiq  IR-13-00011-WAB-067-A  [subgrade layer Levels & widths from (sta. 1+180 to sta. 1+280) 05/02/14 05/02/14 05/02/14 0 A
IR-13-00011-WAB-068-A !:ormV\_lork and cast plain concrete B150 under foundation of retaining walls for 04/30/14 05/01/14 05/01/14 0 c
inlet pipe culvert at sta. 0+676 RHS.
2nd ' IR-13-00011-WAB-068-A Formv\_/ork and cast plain concrete B150 under foundation of retaining walls for 05/04/14 05/04/14 05/04/14 0 A
Inspection inlet pipe culvert at sta. 0+676 RHS.
IR-13-00011-WAB-069-A Steel reinforcement and cast RC B250 for foundation of retaining walls for pipe 04/30/14 05/01/14 05/01/14 0 C
culvert outlet at sta. 0+676 LHS.
2nd _ IR-13-00011-WAB-069-A Steel reinforcement and cast RC B250 for foundation of retaining walls for pipe 05/04/14 05/04/14 05/04/14 0 A
Inspection culvert outlet at sta. 0+676 LHS.
IR-13-00011-WAB-070-A  |BC 1st layer Levels & widths from sta. 0+900 to sta. 0+980. 04/30/14 05/03/14 05/03/14 0 C
IR-13-00011-WAB-070-B  |BC 1st layer Levels & widths from sta. 0+900 to sta. 0+980. 05/05/14 05/05/14 05/05/14 0 A
IR-13-00011-WAB-071-A  [Subgrade layer Levels & widths from sta. 1+280 to sta. 1+440 04/30/14 05/03/14 05/03/14 0 C
IR-13-00011-WAB-071-B  |Subgrade layer Levels & widths from sta. 1+280 to sta. 1+400 05/07/14 05/07/14 05/08/14 1 C
IR-13-00011-WAB-071-C  |Subgrade layer Levels & widths from sta. 1+280 to sta. 1+400 05/08/14 05/10/14 05/11/14 1 C
IR-13-00011-WAB-071-D  [Subgrade layer Levels & widths from sta. 1+280 to sta. 1+400 05/12/14 05/12/14 05/12/14 0 A
IR-13-00011-WAB-072-A  [Excavation and installation double pipe culvert diameter (1000mm) at sta. 1+132. 04/30/14 05/03/14 05/03/14 0 C
IR-13-00011-WAB-072-B  |Excavation and installation double pipe culvert diameter (1000mm) at sta. 1+132. 05/04/14 05/04/14 05/05/14 1 A
IR-13-00011-WAB-073-A | BC 2nd layer Levels & widths from sta. 0+040 to sta. 0+300. 04/30/14 05/03/14 05/04/14 1 87 C
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IR-13-00011-WAB-073-B [ BC 2nd layer Levels & widths from sta. 0+040 to sta. 0+300. 05/18/14 05/18/14 05/19/14 1 ©
hd Inspectiq  IR-13-00011-WAB-073-B BC 2nd layer Levels & widths from sta. 0+040 to sta. 0+300. 05/21/14 05/21/14 05/21/14 0 A
IR-13-00011-WAB-074-A  |BC 2nd layer.Levels & widths.from (sta. 0+340 to sta. 0+660) 05/03/14 05/04/14 05/04/14 0 ©
IR-13-00011-WAB-074-B  |BC 2nd layer.Levels & widths.from (sta. 0+340 to sta. 0+660) 05/18/14 05/18/14 05/18/14 0 C
hd Inspectiq  IR-13-00011-WAB-074-B  [BC 2nd layer.Levels & widths.from (sta. 0+340 to sta. 0+660) 05/20/14 05/20/14 05/20/14 0 A
IR-13-00011-WAB-075-A Steel reinforcement for foundation of retaining walls of pipe culvert inlet. At 05/05/14 05/05/14 05/06/14 1 A
Sta.0+676 RHS
IR-13-00011-WAB-076-A  |Backfill with single size for pipe culvert. At Sta.1+132 05/05/14 05/05/14 05/05/14 0 A
IR-13-00011-WAB-077-A Casting concrete for foundation of retaining walls of pipe culvert inlet. At 05/05/14 05/05/14 05/05/14 0 A
Sta.0+676 RHS
IR-13-00011-WAB-078-A Form work, levels and casting plain concrete B150 for pipe culvert inlet. 05/06/14 05/06/14 05/07/14 1 A
At Sta.1+132 RHS
IR-13-00011-WAB-079-A  [BC 1st layer. Levels & widths.from (sta. 1+000 to sta. 1+100) 05/07/14 05/07/14 05/08/14 1 Cc
IR-13-00011-WAB-079-B  |BC 1st layer. Levels & widths.from (sta. 1+000 to sta. 1+100) 05/08/14 05/10/14 05/10/14 0 C
IR-13-00011-WAB-079-C  |BC 1st layer. Levels & widths.from (sta. 1+000 to sta. 1+100) 05/12/14 05/12/14 05/12/14 0 A
IR-13-00011-WAB-080-A Start excavat_lon, installation and backfilling with single size for pipe culvert 05/08/14 05/10/14 05/11/14 1 A
(1400 mm Dia.) at sta. 0+676.8.
IR-13-00011-WAB-081-A F_orm work and casting plain concrete B150 under foundation of retaining wall of 05/11/14 05/11/14 05/11/14 0 A
pipe culvert outlet. At Sta.1+132 LHS
e K nao. Form work, steel reinforcement and casting concrete B250 for ground of pipe
IR-13-00011-WAB-082-A culvert inlet. At Sta.1+132 RHS 05/12/14 05/12/14 05/12/14 0 A
Form work, steel reinforcement and casting concrete B250 for foundation of
IR-13-00011-WAB-083-A retaining wall of pipe culvert outlet, At Sta.1+132 LHS 05/13/14 05/13/14 05/13/14 0 A
IR-13-00011-WAB-084-A  [Steel reinforcement for pipe culvert inlet walls. At Sta.1+132 RHS 05/15/14 05/15/14 05/15/14 0 A
IR-13-00011-WAB-085-A  |Steel reinforcement for pipe culvert inlet walls At Sta.0+676 RHS 05/15/14 05/15/14 05/15/14 0 C
IR-13-00011-WAB-085-B  |Steel reinforcement for pipe culvert inlet walls At Sta.0+676 RHS 05/18/14 05/18/14 05/18/14 0 C
Izr?si)ection IR-13-00011-WAB-085-B  |Steel reinforcement for pipe culvert inlet walls At Sta.0+676 RHS 05/18/14 05/18/14 05/18/14 0 A
IR-13-00011-WAB-086-A  [B.C 2nd layer. Levels & widths.from (sta. 0+310 to sta.0+350) 05/15/14 05/17/14 05/18/14 1 C
hd Inspectiq  IR-13-00011-WAB-086-A  |B.C 2nd layer. Levels & widths.from (sta. 0+310 to sta.0+350) 05/20/14 05/20/14 05/20/14 0 A
IR-13-00011-WAB-087-A  [Subgrade layer Levels & widths.from (sta.1+400 to sta.1+440) 05/15/14 05/17/14 05/18/14 1 C
IR-13-00011-WAB-087-B  |Subgrade layer Levels & widths.from (sta.1+400 to sta.1+440) 05/19/14 05/19/14 05/20/14 1 A
IR-13-00011-WAB-088-A  [B.C 2nd layer. Levels & widths.from sta. 0+720 to sta. 0+980 05/15/14 05/17/14 05/18/14 1 C
hd Inspectiq  IR-13-00011-WAB-088-A  |B.C 2nd layer. Levels & widths.from sta. 0+720 to sta. 0+980 05/21/14 05/21/14 05/21/14 0 g A
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IR-13-00011-WAB-089-A ;c:gw work and casting concrete B250 for pipe culvert inlet walls At Sta.1+132 05/18/14 05/18/14 05/19/14 1 A
IR-13-00011-WAB-090-A E(:rsn work and casting concrete B250 for pipe culvert inlet walls At Sta.0+676 05/20/14 05/20/14 05/20/14 0 A
IR-13-00011-WAB-091-A  [Steel reinforcement for pipe culvert outlet walls. At Sta.0+676 LHS 05/20/14 05/21/14 05/21/14 0 A
IR-13-00011-WAB-092-A  [BC 1st layer.Levels & widths. from (sta. 1+160 to sta. 1+260) 05/21/14 05/21/14 05/21/14 0 A
IR-13-00011-WAB-093-A Ec:gn work and casting concrete B250 for pipe culvert outlet walls. At Sta.0+676 05/22/14 05/22/14 05/22/14 0 A
IR-13-00011-WAB-094-A  [Subgrade layer Levels & widths. from (sta.1+440 to sta.1+540) 05/22/14 05/22/14 05/22/14 0 A
IR-13-00011-WAB-095-A  [Excavation & installation of pipe culvert 800mm Dia. at sta.1+580. 05/22/14 05/24/14 05/25/14 1 C
Iz:sdpection IR-13-00011-WAB-095-A  [Excavation & installation of pipe culvert 800mm Dia. at sta.1+580. 05/25/14 05/25/14 05/25/14 0 A
IR-13-00011-WAB-096-A | BC 2nd layer from sta 0+980 to sta. 1+100. 05/22/14 05/24/14 05/25/14 1 C
Izr?sdpection IR-13-00011-WAB-096-A | BC 2nd layer from sta 0+980 to sta. 1+100. 05/26/14 05/26/14 05/26/14 0 A
IR-13-00011-WAB-097-A  |BC 1st layer. Levels & widths.from sta. 1+280 to sta. 1+420. 05/24/14 05/24/14 05/25/14 1 A
IR-13-00011-WAB-098-A  [Steel reinforcement for pipe culvert outlet walls. At Sta.1+132 LHS 05/24/14 05/24/14 05/25/14 1 A
IR-13-00011-WAB-099-A IF?;uSIatlon (coating) for pipe culvert inlet & outlet walls. At Sta.0+676 LHS & 05/25/14 05/25/14 05/25/14 0 c
2nd ' IR-13-00011-WAB-099-A Insulation (coating) for pipe culvert inlet & outlet walls. At Sta.0+676 LHS & 05/26/14 05/26/14 05/26/14 0 A
Inspection RHS
IR-13-00011-WAB-100-A E(:;n work and casting concrete B250 for pipe culvert outlet walls. At Sta.1+132 05/25/14 05/25/14 05/25/14 0 A
IR-13-00011-WAB-101-A  |Excavation for replacement area. from sta. 1+500 to sta. 1+540 05/25/14 05/25/14 05/25/14 0 A
IR-13-00011-WAB-102-A  [Backfill with single size for pipe culvert. At Sta.1+580 05/25/14 05/25/14 05/25/14 0 A
IR-13-00011-WAB-103-A Form work and casting plain concrete B150 for pipe culvert inlet ground. At 05/29/14 05/29/14 05/29/14 0 A
Sta.1+580 RHS
IR-13-00011-WAB-104-A [Insulation with Neto Proff 230 for pipe culvert outlet wall At Sta.1+132 LHS 05/29/14 05/29/14 05/29/14 0 A
IR-13-00011-WAB-105-A Form work and casting plain concrete B150 for pipe culvert outlet ground. At 05/29/14 05/29/14 05/29/14 0 A
Sta.1+580 LHS
IR-13-00011-WAB-106-A  [BC 1st layer. Levels & widths.from (Sta. 1+120 to Sta. 1+160) 05/29/14 05/31/14 06/01/14 1 C
IR-13-00011-WAB-106-B  [BC 1st layer. Levels & widths.from (Sta. 1+120 to Sta. 1+160) 06/04/14 06/04/14 06/04/14 0 A
IR-13-00011-WAB-107-A  |BC 2 layer. Levels & widths.from (Sta. 1+160 to Sta. 1+280) 05/29/14 05/31/14 06/01/14 1 C
Izr?s(z)ection IR-13-00011-WAB-107-A  |BC 2 layer. Levels & widths.from (Sta. 1+160 to Sta. 1+280) 06/02/14 06/02/14 06/02/14 0 %9 A
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IR-13-00011-WAB-108-A  |Straight edge test for 2nd B.C layer.from Sta. 0+050 to Sta. 1+100 05/29/14 05/31/14 06/01/14 1 C
IR-13-00011-WAB-108-B  |Straight edge test for 2nd B.C layer.from Sta. 0+050 to Sta. 1+101 06/02/14 06/02/14 06/03/14 1 A
IR-13-00011-WAB-109-A  [BC 2 layer. Levels & widths.from (Sta. 0+660 to Sta. 0+700) 05/31/14 05/31/14 06/01/14 1 C
Izr?s(:Jection IR-13-00011-WAB-109-A  [BC 2 layer. Levels & widths.from (Sta. 0+660 to Sta. 0+700) 06/02/14 06/02/14 06/02/14 0 A
IR-13-00011-WAB-110-A ggrfzvsoerlg & steel reinforcement for the foundation of pipe culvert outlet. At 05/31/14 05/31/14 06/01/14 1 A
IR-13-00011-WAB-111-A  [Spraying MC from (Sta.0+640 to Sta.1+100) 05/31/14 05/31/14 06/01/14 1 A
IR-13-00011-WAB-112-A  [Start asphalt works (binder 7 cm thick) from (Sta.0+640 to Sta.1+100) 05/31/14 06/01/14 06/01/14 0 A
IR-13-00011-WAB-113-A !:ormwork, steel reinforcement & casting RC B250 for the ground of pipe culvert 06/02/14 06/02/14 06/02/14 0 A
inlet. At Sta.1+580 RHS
IR-13-00011-WAB-114-A Formwork & casting concrete B150 for step barrier blinding from (Sta.0+980 to 06/03/14 06/03/14 06/04/14 1 A
Sta.1+100 LHS
IR-13-00011-WAB-115-A  [Steel reinforcement for pipe culvert inlet walls At Sta.1+580 RHS 06/03/14 06/03/14 06/03/14 0 A
IR-13-00011-WAB-116-A  [Steel reinforcement for pipe culvert outlet walls At Sta.1+580 LHS 06/04/14 06/04/14 06/04/14 0 C
Izr?sdpection IR-13-00011-WAB-116-A  [Steel reinforcement for pipe culvert outlet walls At Sta.1+580 LHS 06/06/14 06/06/14 06/06/14 0 A
IR-13-00011-WAB-117-A  |BC 1st layer Levels & widthsfrom (Sta. 1+440 to Sta. 1+540) 06/05/14 06/05/14 06/05/14 0 ©
IZ:SC:Jection IR-13-00011-WAB-117-A  |BC 1st layer Levels & widthsfrom (Sta. 1+440 to Sta. 1+540) 06/06/14 06/06/14 06/06/14 0 A
IR-13-00011-WAB-118-A  |BC 2nd layer Levels & widths.from (Sta. 1+270 to Sta. 1+440) 06/05/14 06/05/14 06/05/14 0 ©
Izr?sc:)ection IR-13-00011-WAB-118-A  |BC 2nd layer Levels & widths.from (Sta. 1+270 to Sta. 1+440) 06/06/14 06/06/14 06/06/14 0 A
IR-13-00011-WAB-119-A  [BC 2nd layer Levels & widths.from (Sta. 1+110 to Sta. 1+150) 06/05/14 06/07/14 06/08/14 1 C
Izr?si)ection IR-13-00011-WAB-119-A  |BC 2nd layer Levels & widths.from (Sta. 1+110 to Sta. 1+150) 06/09/14 06/09/14 06/09/14 0 A
IR-13-00011-WAB-120-A  [Continue asphalt works (7 cm binder course) from Sta.0+070 to Sta.0+400 06/05/14 06/07/14 06/08/14 1 A
IR-13-00011-WAB-121-A  [Form work and casting RC B250 for pipe culvert inlet walls At Sta.1+580 RHS 06/05/14 06/07/14 06/08/14 1 A
IR-13-00011-WAB-122-A  [Straight edge test for 2nd B.C layer from Sta. 1+100 to Sta. 1+420 06/08/14 06/08/14 06/08/14 0 C
Izr?sdpection IR-13-00011-WAB-122-A  [Straight edge test for 2nd B.C layer from Sta. 1+100 to Sta. 1+420 06/09/14 06/09/14 06/09/14 0 A
IR-13-00011-WAB-123-A  [Mock up sample for concrete step barriers from Sta. 0+980 to Sta. 0+987.20 LHS 06/11/14 06/11/14 06/11/14 0 C
Izr?s(z)ection IR-13-00011-WAB-123-A  [Mock up sample for concrete step barriers from Sta. 0+980 to Sta. 0+987.20 LHS 06/11/14 06/11/14 06/11/14 0 90 A
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Form work & steel reinforcement for step barriers from from Sta. 0+980 to Sta.
IR-13-00011-WAB-124-A  |0+987.20, Sta.0+994.20 to Sta.1+001.40 ,from Sta.1+008.40 to Sta.1+015.60, 06/11/14 06/11/14 06/11/14 0 ©
from Sta.1+022.60 to Sta.1+029.80 & from Sta.1+036.80 to Sta.1+044 LHS
Form work & steel reinforcement for step barriers from from Sta. 0+980 to Sta.
IR-13-00011-WAB-124-B  [0+987.20, Sta.0+994.20 to Sta.1+001.40 ,from Sta.1+008.40 to Sta.1+015.60, 06/12/14 06/14/14 06/15/14 1 A
from Sta.1+022.60 to Sta.1+029.80 & from Sta.1+036.80 to Sta.1+044 LHS
IR-13-00011-WAB-125-A Form work & casting concrete B250 for blinding of step barriers from Sta.1+100 06/12/14 06/12/14 06/12/14 0 A
to Sta.1+280 LHS
Formwork and casting blinding concrete B150 under foundation of retaining
IR-13-00011-WAB-126-A walls from Sta. A0O+120 to Sta. AO+150 LHS at Dura Al-Qare’ intersection. 06/12/14 06/14/14 06/15/14 ! c
2nd Formwork and casting blinding concrete B150 under foundation of retaining
Inspection 'R-13-00011-WAB-126-A walls from Sta. A0O+120 to Sta. AO+150 LHS at Dura Al-Qare’ intersection. 06/16/14 06/16/14 06/16/14 0 A
1. K 107 Insulation works for walls and backfilling with single size material for pipe
IR-13-00011-WAB-127-A culvert at Sta. 14580 RHS & LHS. 06/12/14 06/14/14 06/15/14 1 A
IR-13-00011-WAB-128-A  [Casting RC B250 above pipes of culvert at Sta. 1+580 RHS. 06/12/14 06/14/14 06/15/14 1 A
IR-13-00011-WAB-129-A Form work & steel reinforcement for step barriers 6 pieces from Sta.0+980 to 06/15/14 06/15/14 06/15/14 0
Sta.1+100 LHS
2nd _ IR-13-00011-WAB-129-A Form work & steel reinforcement for step barriers 6 pieces from Sta.0+980 to 06/15/14 06/15/14 06/15/14 0 A
Inspection Sta.1+100 LHS
IR-13-00011-WAB-130-A Form work, steel reinforcement & casting concrete for ditches from Sta.0+070 to 06/16/14 06/16/14 06/16/14 0 A
Sta.0+260 RHS
Form work & steel reinforcement for step barriers 3 pieces from Sta.1+081.10 to
IR-13-00011-WAB-131-A  [Sta.1+088.20 & from Sta.1+103 to Sta.1+110.20 & from Sta.1+117.30 to 06/16/14 06/16/14 06/16/14 0 A
Sta.1+124.50 LHS
» Form work, steel reinforcement & casting concrete for step barriers 6 pieces
from Sta.1+096 to Sta.1+103.20, from Sta.1+110.20 to Sta. 1+117.30, from
IR-13-00011-WAB-132-A |51 14131.60 to Sta.1+138.80, from Sta.1+145.90 to Sta.1+153.10, from 06/16714 06/17/14 06/17714 0 A
Sta.1+160.20 to Sta.1+167.40 & from Sta.1+174.50 to Sta.1+181.70 LHS
Form work & casting concrete B150 under foundation of retaining wall.
IR-13-00011-WAB-133-A from Sta. A0+150 to Sta. A0+157 LHS 06/16/14 06/17/14 06/17/14 0 C
Form work & casting concrete B150 under foundation of retaining wall. from
IR-13-00011-WAB-133-B Sta. A0+150 to Sta A0+157 LHS 06/18/14 06/18/14 06/18/14 0 A
Form work & casting blinding under foundation of retaining wall from
IR-13-00011-WAB-134-A Sta. A0+174 1o Sta. A0+200 LHS 06/18/14 06/18/14 06/18/14 0 A
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* Form work, steel works and alignment for the concrete step barriers
IR-13-00011-WAB-135-A [ Casting concrete step barriers from Sta.1+124.5 to Sta.1+131.6, Sta.1+138.8 to 06/18/14 06/18/14 06/18/14 0 C
Sta.1+145.9 and Sta.1+174.5 to Sta.1+181.7 LHS
ond * Form work, steel works and alignment for the concrete step barriers
Inspection IR-13-00011-WAB-135-A [ Casting concrete step barriers from Sta.1+124.5 to Sta.1+131.6, Sta.1+138.8 to 6/18/14 6/18/14 6/18/14 0 A
P Sta.1+145.9 and Sta.1+174.5 to Sta.1+181.7 LHS
Form work, steel reinforcement & casting concrete for ditches. from Sta.0+260 to
IR-13-00011-WAB-136-A Sta.0+340 & from Sta.0+500 to Sta 04550 RHS 06/19/14 06/19/14 06/19/14 0 A
Formwork, steel reinforcement and casting concrete B250 for foundation of
IR-13-00011-WAB-137-A retaining walls from Sta. A0+094 to Sta. AO+150 LHS 06/19/14 06/21/14 06/21/14 0 A
Formwork, steel reinforcement and casting RC B250 for step barriers from Sta.
IR-13-00011-WAB-138-A 14124 10 Sta. 14181 LHS 06/19/14 06/21/14 06/21/14 0 C
2nd Formwork, steel reinforcement and casting RC B250 for step barriers from Sta.
Inspection IR-13-00011-WAB-138-A 14124 10 Sta. 14181 LHS 6/21/14 6/21/14 6/21/14 0 A
Formwork, steel reinforcement and casting concrete B250 for foundation of
IR-13-00011-WAB-139-A  [retaining walls from Sta. A0+150 to Sta. AO+158 LHS at Dura Al-Qare’ 06/19/14 06/21/14 06/21/14 0 A
intersection
Formwork & steel reinforcement for concrete step barriers
IR-13-00011-WAB-140-A |from Sta. 1+218.5 to Sta. 1+225.7, Sta.1+232.8 to Sta.1+240, Sta.1+247.1 to 06/22/14 06/22/14 06/22/14 0 C
Sta.1+254.3 LHS
Formwork & steel reinforcement for concrete step barriers
2nd . IR-13-00011-WAB-140-A |from Sta. 1+218.5 to Sta. 1+225.7, Sta.1+232.8 to Sta.1+240, Sta.1+247.1 to 6/22/14 6/22/14 6/22/14 0 A
Inspection Sta.1+254.3 LHS
Formwork & steel reinforcement & casting concrete for concrete step barriers
IR-13-00011-WAB-141-A from Sta. 1+260.6 to Sta. 1+267.8, Sta.1+274.9 to Sta.1+279.7 LHS 06/23/14 6/23/2014 06/23/14 0
IR-13-00011-WAB-142-A  [B.C 1st layer for widening from Sta. 1+560 to Sta. 1+637 RHS 06/24/14 06/24/14 06/24/14 0 A
IR-13-00011-WAB-143-A  [B.C 1st layer for widening from Sta. 1+575 to Sta. 1+637 LHS 06/24/14 06/24/14 06/24/14 0 A
Formwork & steel reinforcement & casting concrete for concrete step barriers.
from Sta. 1+267 to Sta. 1+274.9, Sta.1+253.5 to Sta.1+260.5, Sta.1+240 to
IR-13-00011-WAB-144-A |12 14247, Sta.1+226 to Sta.1+233, Sta.1+219 o Sta. 1+226, Sta.0+975 to 06/24/14 06/24114 06/24/14 0 A
Sta.0+980 LHS
Formwork, steel reinforcement and casting concrete B250 for foundation of
IR-13-00011-WAB-145-A  |retaining walls. 06/25/14 06/25/14 06/25/14 0 A
from Sta. AO+187 to Sta. A0O+230 LHS at Dura Al-Qare’ intersection
IR-13-00011-WAB-146-A Formwork & casting blinding concrete B150 under step barriers from Sta. 1+370 06/25/14 06/25/14 06/26/14 1 A
to Sta. 1+397 LHS
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IR-13-00011-WAB-147-A Steel reinforcement & casting concrete B250 for ditches from from Sta.1+370 to 06/26/14 06/28/14 06/28/14 0 A
Sta.1+390 LHS
IR-13-00011-WAB-148-A Steel reinforcement & casting concrete B250 for ditches from Sta.0+680 to 06/26/14 06/28/14 06/28/14 0 c
Sta.0+1+132 RHS.
IR-13-00011-WAB-148-B Steel reinforcement & casting concrete B250 for ditches from Sta.0+680 to 07/01/14 07/01/14 07/01/14 0 A
Sta.0+1+132 RHS.
Formwork, Steel reinforcement & casting concrete B250 for step barriers from
IR-13-00011-WAB-149-A Sta 14377 2 to Sta.1+384.3 LHS 06/30/14 06/30/14 06/30/14 0 A
Steel reinforcement for retaining walls from Sta. A0+120 to Sta. A0+130 & from
'R-13-00011-WAB-150-A Sta. AO+137 to Sta. A0+143.5 LHS at Dura Al-Qare’ intersection 06/30/14 06/30/14 06/30/14 0
IR-13-00011-WAB-151-A  [Subgrade layer Levels & widths. from (sta.0-020 to sta.0-130) RHS 06/30/14 07/01/14 07/01/14 0 Cc
IR-13-00011-WAB-151-B  |Subgrade layer Levels & widths. from (sta.0-020 to sta.0-128) RHS 07/03/14 07/03/14 07/03/14 0 A
Formwork & casting concrete B250 for retaining walls from Sta. A0+120 to Sta.
IR-13-00011-WAB-152-A  [A0+130 & from Sta. A0+137 to Sta. A0+143.5 LHS at Dura Al-Qare’ 07/02/14 07/02/14 07/02/14 0 A
intersection
IR-13-00011-WAB-153-A Steel relnforcemept for retglnlng walls from Sta. A0+150 to Sta. A0+157.5 LHS 07/02/14 07/02/14 07/02/14 0 A
at Dura Al-Qare’ intersection
i K 1A Form work & casting blinding concrete for retaining wall foundation from Sta.
IR-13-00011-WAB-154-A A0+094 10 Sta. A0+114 LHS 07/03/14 07/05/14 07/06/14 1 Cc
Form work & casting blinding concrete for retaining wall foundation from Sta.
IR-13-00011-WAB-154-B AO+075 0 Sta. A0+095 LHS 07/10/14 07/12/14 07/13/14 1 C
e K AEA Form work & casting blinding concrete for retaining wall foundation from Sta.
IR-13-00011-WAB-154-C AO+075 0 Sta. A0+105 LHS 07/15/14 07/15/14 07/15/14 0
IR-13-00011-WAB-155-A  [Levels & widths for subgrade layer access road of Yabroud intersection. 07/03/14 07/05/14 07/06/14 1 A
Formwork & casting concrete B250 for the wall of retaining wall.
IR-13-00011-WAB-156-A from Sta. AO+150 to Sta. AO+157.5 LHS at Dura Al-Qare’ intersection 07/06/14 07/06/14 07/06/14 0 A
2nd B.C layer Levels & widthsfrom Sta. 1+440 to Sta. 1+637 RHS & from
IR-13-00011-WAB-157-A Sta 14575 to Sta.1+637 LHS 07/07/14 07/07/14 07/07/14 0 C
2nd 2nd B.C layer Levels & widthsfrom Sta. 1+440 to Sta. 1+637 RHS & from
Inspection IR-13-00011-WAB-157-A Sta 14575 to Sta 14637 LHS 07/08/14 07/08/14 07/08/14 0 A
Steel reinforcement for retaining walls from Sta. A0+130 to Sta. A0+137.5, from
IR-13-00011-WAB-158-A  [Sta. A0+188.7 to 0+195.7 & from Sta. A0+203.2 to Sta. A0+210.7 LHS at Dura 07/08/14 07/08/14 07/08/14 0 A
Al-Qare’ intersection
IR-13-00011-WAB-159-A  [B.C 1st layer Levels & widths from Sta. 0+020 to Sta. 0-128 RHS 07/08/14 07/08/14 07/08/14 0 €
Iz:s(:oection IR-13-00011-WAB-159-A  [B.C 1st layer Levels & widths from Sta. 0+020 to Sta. 0-128 RHS 07/08/14 07/08/14 07/08/14 0 A
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Steel reinforcement for retaining walls from Sta. A0+144.5 to Sta. A0+150, from
IR-13-00011-WAB-160-A Sta. A0+157.5 to 0+164.5 LHS at Dura Al-Qare’ intersection 07/08/14 07/09/14 07/09/14 0 A
Formwork & casting concrete for retaining walls
R-13-00011-WAB-161-A from Sta. AO+130 to Sta. AO+137.5 LHS at Dura Al-Qare’ intersection 07/09/14 07/09/14 07/09/14 0 A
Formwork & casting concrete B250 for retaining walls from Sta. A0+144.5 to
IR-13-00011-WAB-162-A Sta. A0+150, from Sta. AO+157.5 to 0+164.5 LHS at Dura Al-Qare’ intersection 07/09/14 07710714 07710714 0 A
IR-13-00011-WAB-163-A  [Asphalt binder course 7cm from (Sta. 1+390 to Sta. 1+640) 07/09/14 07/10/14 07/10/14 0 A
IR-13-00011-WAB-164-A  [Prime coat (MC) from (Sta. 1+390 to Sta. 1+640) 07/09/14 07/10/14 07/10/14 0 A
IR-13-00011-WAB-165-A Formwork & casting concrete B150 for step barriers blinding from Sta.1+400 to 07/10/14 07/12/14 07/13/14 1 C
Sta.1+600 LHS.
IR-13-00011-WAB-165-B Formwork & casting concrete B150 for step barriers blinding from Sta.1+470 to 07/14/14 07/14/14 07/14/14 0 A
Sta.1+560 LHS
IR-13-00011-WAB-166-A Formwork forl retammg_walls from Sta. A0+188.70 to Sta. A0+196.20 LHS at 07/10/14 07/12/14 07/13/14 1 C
Dura Al-Qare' intersection.
2nd ' IR-13-00011-WAB-166-A Formwork forl retalnlng_walls from Sta. A0+188.70 to Sta. A0+196.20 LHS at 07/14/14 07/14/14 07/14/14 0 A
Inspection Dura Al-Qare' intersection.
e K e Start excavation & installation RC pipes (400 mm Dia.) for crossing pipe culvert
IR-13-00011-WAB-167-A from Sta.0+037 to Sta. 0-016 RHS. 07/10/14 07/12/14 07/13/14 1 Cc
2nd Start excavation & installation RC pipes (400 mm Dia.) for crossing pipe culvert
Inspection IR-13-00011-WAB-167-A from Sta.0+037 to Sta. 0-016 RHS. 07/14/14 07/14/14 07/14/14 0 A
Formwork & casting concrete B250 for retaining wall
IR-13-00011-WAB-168-A from Sta. A0+203.70 to Sta. A0+210.70 LHS at Dura Al-Qare' intersection 07/13/14 07/13/14 07/13/14 0 ¢
Formwork & casting concrete B250 for retaining wall
IR-13-00011-WAB-168-B | 1 Sta. A0+203.70 to Sta. A0+210.70 LHS at Dura Al-Qare' intersection 07714114 07714114 07714114 0 A
IR-13-00011-WAB-169-A Steel relnforc?r_nent for_retalnlng wall from Sta. A0+228 to Sta. A0+233 LHS at 07/15/14 07/15/14 07/15/14 0 A
Dura Al-Qare' intersection
IR-13-00011-WAB-170-A  |Start installation of guardrail from Sta. 0+080 to Sta. 0+340 LHS 07/16/14 07/16/14 07/16/14 0 A
IR-13-00011-WAB-171-A  [Mockup for installation of guardrail from Sta. 0+300 to Sta. 0+340 LHS 07/16/14 07/16/14 07/16/14 0 A
Formwork & casting concrete B250 for retaining wall from Sta. A0+228 to Sta.
IR-13-00011-WAB-172-A A0+233 LHS at Dura Al-Qare intersection 07/17/14 07/17/14 07/17/14 0 A
Steel reinforcement for retaining walls from Sta. A0+183.70 to Sta. A0+188.70,
IR-13-00011-WAB-173-A from Sta. A0+196.20 to Sta. A0+205 LHS at Dura Al-Qare' intersection 07/20/14 07/20/14 07/20/14 0 A
IR-13-00011-WAB-174-A B.C 2nd I.ayer Le\{els & widths from Sta. 0+020 to Sta. 0-128 RHS & access of 07/20/14 07/20/14 07/20/14 0 A
Yabroud intersection
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Formwork, Steel reinforcement & casting concrete B250 for step barriers
IR-13-00011-WAB-175-A  |from Sta.1+397.20 to Sta.1+405.20, from Sta.1+405.20 to Sta.1+411.90, from 07/20/14 07/20/14 07/20/14 0 A
Sta.1+419 to Sta.1+426.20 & from Sta.1+433.30 to Sta.1+440.50 LHS
IR-13-00011-WAB-176-A  [Stone walls mockup from Sta.0+200 to Sta.0+260 RHS 07/20/14 07/20/14 07/20/14 0 C
Iz:sf:)ection IR-13-00011-WAB-176-A  |Stone walls mockup from Sta.0+200 to Sta.0+260 RHS 07/21/14 07/21/14 07/21/14 0 C
IR-13-00011-WAB-176-B  [Stone walls mockup from Sta.0+200 to Sta.0+260 RHS 07/22/14 7/22/14 7122/14 0 A
Formwork, Steel reinforcement & casting concrete B250 for retaining wall
IR-13-00011-WAB-177-A foundation from Sta. A0+070 to Sta. A0+105 LHS 07/20/14 07/20/14 07/20/14 0 C
Formwork, Steel reinforcement & casting concrete B250 for retaining wall
IR-13-00011-WAB-177-B foundation from Sta. A0+070 to Sta. A0+105 LHS 07/23/14 07/23/14 07/23/14 0 A
Formwork, Steel reinforcement & casting concrete B250 for step barriers
IR-13-00011-WAB-178-A from Sta.1+447.50 to Sta.1+454.70 & from Sta.1+461.80 to Sta.1+469.00 LHS 07/22/14 07/22/14 07/2214 0 ¢
2nd Formwork, Steel reinforcement & casting concrete B250 for step barriers
Inspection IR-13-00011-WAB-178-A from Sta.1+447.50 to Sta.1+454.70 & from Sta.1+461.80 to Sta.1+469.00 LHS 7122114 7122114 722114 0 A
Formwork & casting concrete B250 for retaining walls
IR-13-00011-WAB-179-A  |from Sta. A0+183.70 to Sta. A0+188.70, from Sta. A0+196.20 to Sta. A0+205 07/23/14 07/23/14 07/23/14 0 A
LHS at Dura Al-Qare' intersection
Formwork, Steel reinforcement & casting concrete B250 for step barriers
'R-13-00011-WAB-180-A from Sta.1+454.70 to Sta.1+461.80 & from Sta.1+469.80 to Sta.1+476 LHS 07/23/14 07/23/14 07/2314 0 A
e K e Formwork & casting concrete B150 for step barriers blinding
IR-13-00011-WAB-181-A Sta. A0+176.70 to Sta. AO+183.70 LHS at Dura Al-Qare’ intersection 1124114 1124114 07724114 0 A
Formwork, Steel reinforcement & casting concrete B250 for step barriers
IR-13-00011-WAB-182-A  |Sta.1+440.50 to Sta.1+447.5, from Sta.1+411.80 to Sta.1+419, from 07/24/14 07/24/14 07/24/14 0 C
Sta.1+426.20 to Sta.1+433.30 LHS
nd Formwork, Steel reinforcement & casting concrete B250 for step barriers
Inspection IR-13-00011-WAB-182-A  |Sta.1+440.50 to Sta.1+447.5, from Sta.1+411.80 to Sta.1+419, from 07/24/14 07/24/14 07/24/14 0 A
P Sta.1+426.20 to Sta.1+433.30 LHS
IR-13-00011-WAB-183-A  [Compaction base course 2nd layer from Sta.0+000 to Sta.0+060 LHS. 7/24]/14 07/25/14 07/27/14 2 A
IR-13-00011-WAB-184-A  |Asphalt binder course 7cm from Sta.0-130 to Sta.0+070. 7/24/14 07/26/14 07/27/14 1 A
Formwork, Steel reinforcement & casting concrete B250 for step barriers from
IR-13-00011-WAB-185-A Sta 14476 1o Sta. 14480 LHS 08/03/14 08/03/14 08/03/14 0 A
IR-13-00011-WAB-186-A  [Thermo plastic paint sample 08/03/14 08/04/14 08/04/14 0 95 ¢
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